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Week commencing:
2B & il Saturday 10 December
SW125 |Southcote Jn Basingstoke 0600 Th 0615 Th
20221 37 SW115 |Basingstoke Salisbury 0615 Th to 0650 Th PLPR1Q23 PROTECTED PATH
SW100 Dn/Up Main Slow, Dn/Up Main LINE DIVERSIONS TO APPLY. WATERLOO
2022 | 37 SW105 Waterloo Durnsford Road Fast, Dn/Up Fast, Up Main Loop, 0035 TWThF to 0455 TWThF CC02 Cyclic Maintenance PLATFORMS 1 -10, SOUTH SIDING TO BE
South Siding, Platforms 1 to 10 OUTBERTHED. 0035 TO DIVERT VIA CHERTSEY
2022| 37 gmgg Durnsford Road Surbiton, Norbiton Ei”r:;s‘:;as" Dn/Up Slow, Dn/Up | 550 | TwThF | to | 0455 | TWTHF cwo3 Cyclic Maintenance 0035 TO BE DIVERTED VIA CHERTSEY
2022 | 37 SW105 |Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 TWThF to 0520 TWThF wo7 Cyclic Maintenance 0035 & 2F02 TO DIVERT VIA CHERTSEY
Cyclic Maintenance ACCESS TO BE MAINTAINED TO BARTON MILL
2022| 37 SW105 |Pirbright Jn Basingstoke (c/o) Dn/Up Fast, Dn Slow 0110 TWThF to 0550 TWThF B02 44600810 Track renewals prep
CARRIAGE SIDINGS.
LWRT (Th/F)
SWR: 1B77 & 1B81 TO TERMINATE AT
SOUTHAMPTON CENTRAL FREIGHTLINER: NO
SW105 Dn/Up Main, Dn/Up Slow, Up Fast, ACCESS TO MILLBROOK FLT. ACCESS TO/FROM
2022| 37 SW150 Southampton Central (c/o) Totton, Romsey Up Goods Loop, Dn/Up Test 0010 TWThF to 0500 TWThF E19 Cyclic Maintenance MARITIME CONTAINER TERMINAL AVAILABLE VIA
Valley DOWN LOOP, DOWN LOOP EXT, UP DOCKS
BRANCH, MARITIME BACK ROAD AND REDBRIDGE
GOODS
2022| 37 | SW105 |Christchurch Branksome Jn Dn/Up Main, Up Bay, Middle 0035 | TWThF | to | 0500 | TWThF Bro4 Cyclic Maintenance 1B77 & 1881 TO TERMINATE AT SOUTHAMPTON
Sidings CENTRAL
SW110 . Dn/Up Main, Dn/Up Cobham, . . PLATFORM 5 TO BE KEPT CLEAR. BERTHING
2022| 37 SW300 Guildford Farncombe, Gomshall Dn/Up Redhill, Dn/Up Ash 0040 TWThF to 0505 TWThF G12 Cyclic Maintenance AVAILABLE IN PLATFORM 3
1P79 & 2P79 TO TERMINATE AT HAVANT
SW110 . LWRT (M/T) PLATFORM 1. ECS HASLEMERE 7 GUILDFORD
2022 | 37 S0520 Havant (part foul) Farlington Jn Dn/Up 0105 TWThF to 0435 TWThF 44201610 LWRT (T/W) PLATFORM 3 TO BERTH. 2P01 TO START AT
FRATTON.
SW115 44500022 SWR: EXETER SERVICES TO DIVERT VIA
SW170 . . Dn/Up Exeter, Single, Loop, .- Track renewals core works |WESTBURY AND CASTLE CARY. RAIL
2022| 37 | Gpsgp [Wilton Jn Yeovil Jn (cfo) Tisbury Loop, Up Siding 0001 M to | 2359 F G'”'Eg'r“f]u;:s""e' Core works REPLACEMENT ROAD SERVICES TO OPERATE
GW5001 BETWEEN YEOVIL JN AND SALISBURY.
2022| 37 gw:;g Salisbury Wilton Jn Dn/Up Exeter, Dn/Up Warminster | 0105 TWThF to 0425 TWThF S02 Cyclic Maintenance 7V97 TO BE RETIMED
SW135 Dn/Up Netley, Dn/Up Portsmouth 44200820 | Cclic Maintenance
2022 | 37 Swanwick, Botley Portchester vLe Y P *| 0015 TWThF to 0455 TWThF HO6 Track renewals T52 walk  |2T75 WILL NOT RUN.
SW140 Single, Dn/Up Portsmouth 44200421 "
Track renewals site survey
SW180 .
2022 | 37 SW200 Claygate, Bookham Clandon Dn/Up Cobham, Dn/Up Bookham 0045 TWThF to 0505 TWThF 44400223 Track renewals site survey
SW190 2H77 TO TERMINATE AT TEDDINGTON. RAIL
2022 | 37 SW245 Strawberry Hill Jn, Shacklegate Jn |Shepperton Dn/Up Shepperton, Dn/Up Spur 0025 TWThF to 0500 TWThF CF12 Cyclic Maintenance REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN TEDDINGTON AND SHEPPERTON.
2022 | 37 SW260 [Ascot Ash Vale Jn Dn/Up Frimley, Single 0025 TWThF to 0510 TWThF 44300522 Track renewals site survey
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Week commencing:
AR 2 (it2 Saturday 17 December
SW105 |[Totton Yard Weymouth 2010 M 2145 M
20221 38 | 5105 [Weymouth Eastleigh 2155 M © 1 o001 T PLPR 1051 PROTECTED PATH
SW105 [Basingstoke Brockenhurst 2135 T 2245 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
20221 38 SW160 |Lymington Pier Brockenhurst 2310 T to 2320 T PLPR1Q52 PROTECTED PATH
SW105 |Brockenhurst Eastleigh 2320 T 0001 W
SW265 |Reading Guildford 2320 T 0010 w
SW110 |Guildford Woking 0020 w 0035 w
2022| 38 SW110 [Woking Portsmouth Harbour 0045 w to 0235 w UTU 3Q05 PROTECTED PATH
SW110 |Portsmouth Harbour Guildford 0345 w 0525 w
SW265 |Guildford Reading 0525 w 0605 w
SW105 |Basingstoke Wallers Ash 2100 w 2115 w
SW105 |Wallers Ash Totton Yard 2150 w 2235 w
2022| 38 SW105 |[Totton Yard Eastleigh East Jn 2245 w to 2310 w PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey 2320 w 2335 w
SW130 |Romsey Eastleigh 0020 Th 0045 Th
SW110 [Guildford Woking 2300 Th 2310 Th
SW105 [Woking Pirbright Jn 2320 Th 2330 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 |[Alton Pirbright Jn 0010 F 0035 F
20221 38 SW105 |Pirbright Jn Byfleet Jn 0035 F to 0045 F PLPR 1Q54 PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
S0250 [Clapham Junction Lonahedae Jn 0120 E 0125 E
SW115 |Exeter Yeovil Jn 2055 Th 2220 Th
SW115 |Yeovil Jn Yeovil Pen Mill 2220 Th 2230 Th
2022 | 38 SW175 |Yeovil Pen Mill Yeovil Jn 2240 Th to 2245 Th UTU 3Q07 PROTECTED PATH
SW115 |Yeovil Jn Salisbury 2345 Th 0110 F
SW115 |[Salisbury Exeter 0125 F 0455 F
. . 0035 TO TERMINATE AT WOKING. 2F02 & 2F77 TO
2022| 38 gmgg Weybridge, Addlestone Jn Pirbright Jn, Worplesdon g:ﬁé?;:ﬁ' Dn/Up Slow, D/l | o440 | TwThF | to | 0515 | TWTHF w09 44400122 ?fc"lfr"e":'e"mt’zl"sa"f: DIVERT VIA COBHAM. STOCK FOR 1508 TO RUN
prep ECS FROM GUILDFORD PLATFORM 4
2022| 38 | SW105 |Hook Basingstoke (foul) gi’é;:z" Dn Slow, Long Valley 0115 | TWThF | to | 0515 | TWThF B10 Cyclic Maintenance FREIGHT SERVICES VIA PLATFORMS 3 & 4 ONLY.
Dn/Up, Dn/Up Loop, Micheldever 44200022 ?écc"lfr“e":'e';t";"sa';;eweek 1B81 TO TERMINATE AT BASINGSTOKE AND
2022| 38 SW105 |Worting Jn Winchester Dn Sidings, Dn/Up Slow, Dn/Up 0050 TWThF to 0500 TWThF E16 44200823 follow-u RESTART FROM WINCHESTER. FREIGHT
Fast P SERVICES TO DIVERT VIA LAVERSTOCK.
Track renewals delap walk
2022| 38 SW105 [Wareham Dorchester South Dn/Up, Single, Wool Sidings 0015 TWThF to 0600 TWThF Bro8 Cyclic Maintenance
Cyclic Maintenance
2022| 38 | SW110 |Liss Havant Jn Dn/Up Main 0055 | TThF | to | 0445 TThF Ho4a HV1025 g?gv';_f;ewa's sixweek 1,577 & 2P79 TO TERMINATE AT HASLEMERE
Track renewals TOC walk
SW115 . .
. 44500022 Cyclic Maintenance
2022| 38 | SWI70 \wion dn Yeovil Jn (clo) Dn/Up Exeter, Single, Loop, 2335 | MTW | to | 0455 | TWTh S08 Capex PL Refurb | Track renewals follow-up ~ |1L88 & 1L73 TO DIVERT VIA WESTBURY.
GW500 Tisbury Loop, Up Siding Y01
(44501322) Capex follow-up
GW5001
2022| 38 | SW140 [StDenys Fareham Dn/Up Netley 2355 MTWTh to 0500 TWThF E13 Cyclic Maintenance
SW175 Track renewals prep
2022| 38 SW178 Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 MT to 0530 ™ 44501615 LWRT (M/T)
LWRT (TIW)
. . 2D81 TO TERMINATE AT WIMBLEDON. RAIL
2022| 38 | SWI80 |y tspur Park Jn, Cheam Leatherhead Dn/Up Portsmouth, Dn/Up Bpsom, | 030 | rwine | to | 0505 | TwThF CWo6b 44300423 Cyclic Maintenance REPLACEMENT ROAD SERVICES TO OPERATE
S0680 Dn and Up Sidings Track renewals site survey

BETWEEN WIMBLEDON AND EPSOM.
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FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN,
2022| 38 gwgég Clapham Junction Richmond, New Kew Jn Dn/Up Windsor Slow, Dn/Up 000 i to 0500 TWThF CCO07a Cyclic Maintenance KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN
SW230 ' Windsor Fast, Putney Reversible 0125 I3 0500 ROAD, STRATFORD, TEMPLE MILLS EAST JN,
SOUTH TOTTENHAM, JUNCTION ROAD JN,
CARLTON ROAD JN OR BE RETIMED. POSSESSION
TO BE TAKEN AFTER THE PASSAGE OF 1Q54 (Th/F)
SW210 0050 TWTh 0520 TWTh ol e SWR TO BERTH TWO UNITS AT READING.
2022| 38 SW255 Staines Ascot, Chertsey Dn/Up Main, Dn/Up Chertsey to CF07 44300722 Tryack b TRk POSSESSION TO BE TAKEN AFTER THE PASSAGE
0105 F 0520 F OF 1Q54 (Th/F)
. . . . . WINDSOR PLATFORMS TO BE KEPT CLEAR.
2022| 38 SW250 |[Staines Windsor & Eton Riverside Dn/Up Windsor 0040 TWThF to 0525 TWThF 44300922 Track renewals prep ADDITIONAL UNITS TO BERTH AT READING
2022| 38 | SW260 [Ascot Ash Vale Jn Dn/Up Frimley, Single 0025 TWThF to 0510 TWThF 44300522 Track renewals site survey
2022| 38 SW265 |Aldershot South Jn Wokingham Jn Dn/Up Blackwater 0035 TWThF to 0440 TWThF G06 Cyclic Maintenance
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Christmas Day
Holiday Mon Week commencing:
2022/ 459 (i3 Boxing Day Saturday 24 December
Holiday Tues
SW210 (Staines Waterloo 2250 M 2330 M
SW210 |Waterloo Barnes 0001 T 0020 T
SW230 |(Barnes Whitton Jn 0020 T 0035 T
SW210 [Whitton Jn Waterloo 0035 T 0100 T
SW210 (Waterloo Twickenham 0155 T 0215 T
SW245 |Twickenham Fulwell 0215 T 0225 T
SW245 [Fulwell Twickenham 0235 T 0240 T
2022| 39 SW190 |Twickenham Kingston 0255 T to 0305 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0315 T 0330 T
SW210 |Twickenham Clapham Junction 0330 T 0340 T
80250 |Clapham Junction Latchmere Jn 0340 T 0345 T
80250 |Latchmere Jn Clapham Junction 0420 T 0430 T
SW210 |Clapham Junction Virginia Water 0425 T 0500 T
SW255 |Virginia Water Byfleet Jn 0500 T 0510 T
SW105 |Byfleet Jn Woking 0510 T 0520 T
SW180 |Raynes Park Dorking 2220 T 2255 T
SW180 |Dorking Raynes Park 2340 T 0010 w
SW105 |Raynes Park Waterloo 0010 w 0025 w
SW105 |Waterloo Raynes Park 0035 w 0050 w
SW185 |Raynes Park Chessington South 0050 w 0100 w
SW185 |Chessington South Raynes Park 0110 w 0115 w
SW105 |Raynes Park Wimbledon 0115 w 0120 w
SW105 |Wimbledon New Malden 0215 w 0220 w
2022| 39 SW190 (New Malden Shepperton 0220 w to 0240 w PLPR 1Q65 PROTECTED PATH
SW190 |Shepperton New Malden 0255 w 0310 w
SW105 [New Malden Wimbledon 0310 w 0320 w
SW105 |Wimbledon Surbiton 0325 w 0335 W
SW195 |Surbiton Hampton Court 0335 w 0340 w
SW195 |Hampton Court Surbiton 0355 w 0405 w
SW200 |[Surbiton Effingham Jn 0415 w 0430 w
SW200 |Effingham Jn Wimbledon 0440 w 0505 w
SW105 |Wimbledon Woking 0515 w 0540 w
SW100 |Linford St Jn Waterloo 0015 F 0025 F
SW100 |Waterloo Linford St Jn 0035 F 0045 F
SW180 |Ewell East Effingham Jn 0120 F 0140 F
20221 39 SW200 |Effingham Jn Guild%ord 0140 F to 0150 F PLPR 1067 PROTECTED PATH
SW110 |Guildford Shalford Jn 0150 F 0155 F
SW300 |[Shalford Jn Gomshall 0155 F 0200 F
SWR: SERVICES FROM WATERLOO TO TERMINATE
AT BASINGSTOKE. 1B73 TO DIVERT VIA
GUILDFORD AND HAVANT. 1B81 TO TERMINATE AT
Dn/Up, Dn/Up Loop, Micheldever E15 BASINGSTOKE AND RESTART AT SOUTHAMPTON
2022| 39 SW105 |Worting Jn Eastleigh East Jn Dn Sidings, Dn/Up Slow, Dn/Up 2250 WTh to 0500 ThF BO8 Cyclic Maintenance CENTRAL. 2B84 TO TERMINATE AT EASTLEIGH
Fast AND RESTART FROM BASINGSTOKE. XC: 1034,
1094 & 5V94 TO DIVERT VIA ANDOVER AND
ROMSEY. FREIGHT SERVICES TO DIVERT VIA
ANDOVER AND ROMSEY.
Capex Wheeltimbers
SW110 . . (Portcreek Jn)
2022| 39 | SW140 |Farlington Jn, Cosham Jn Portsmouth Harbour E:;JgnMSL'}iJB“BE'f;' Dn/Up 0001 M to | 0420 T Capex PL Refurb |Core works
S0520 ! (44601722 Portcreek
Jn Up)
Capex Wheeltimbers
SW110 . . (Portcreek Jn)  |Cyclic Maintenance
2022| 39 | SW140 |Farlington Jn, Cosham Jn Fratton (/o) Dn/Up Main, Dn Relief, Dn/Up 0110 | WThF | to | 0435 | WThF Ho7b Capex PL Refurb |Capex follow-up 2P79 TO TERMINATE AT HAVANT AND RUN ECS TO
Fratton, Dn/Up Branch HASLEMERE. 2P12 TO BE RETIMED.
80520 (44601722 Portcreek |Capex follow-up
Jn Up)
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SW120 CLEAR OF FARNHAM PLATFORMS. SWR TO BERTH
2022| 39 SW123 Pirbright Jn, Aldershot South Jn Farnham Dn/Up, Dn/Up Branch 0105 ThF to 0530 ThF GO07 Cyclic Maintenance ONE UNIT AT READING, ONE UNIT AT GUILDFORD
& ONE UNIT AT STAINES
SW180 . Dn/Up Epsom, Dn/Up " .
2022| 39 SW185 Raynes Park Ewell West, Chessington South Chessington 0050 ThF to 0500 ThF CWo5a Cyclic Maintenance
SOUTHERN VICTORIA TO DORKING SERVICES TO |
TERMINATE AT LEATHERHEAD. SWT WATERLOO
TO DORKING SERVICES DIVERTED TO EFFINGHAM
SW183 Dn/Up Portsmouth/Main, Dn Loo JN. RAIL REPLACEMENT ROAD SERVICE TO
2022| 39 Leatherhead Warnham P MR 0% | 5220 WTh to 0505 ThF 1B24 Sussex Cyclic Maintenance |OPERATE BETWEEN LEATHERHEAD AND
S0685 (Dorking), Down Siding (Dorking) DORKING
DORKING DOWN LOOP (PLATFORM 3) TO BE KEPT
CLEAR. PLATFORM 1 AT HORSHAM TO BE KEPT
CLEAR FOR MPV AND OTM MOVEMENTS.
ACCESS AVAILABLE TO STRAWBERRY HILL
DEPOT. 2079 TO TERMINATE AT STRAWBERRY
SW190 " Dn/Up Kingston, Dn/Up . . HILL. RAIL REPLACEMENT ROAD SERVICE TO
2022| 39 SW245 New Malden Fulwell Jn, Strawberry Hill Jn Shepperton, Dn/Up Strawberry Hill 0020 ThF to 0450 ThF CF11 Cyclic Maintenance OPERATE FROM TWICKENHAM TO KINGSTON.
2K77 TO DIVERT TO SURBITON AND RUN ECS TO
WIMBLEDON OR CLAPHAM YARD
2022| 39 | SW255 [Chertsey Weybridge, Byfleet Jn Dn/Up Chertsey/Branch, Up Bay, | g5, ThF to | 0520 ThF W11 Cyclic Maintenance
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NN CES Y Week commencing:
2022| 40 lotc Hiclicay Saturday 31 December
Monday
SW230 (Kew East Jn Barnes 0010 T 0025 T
SW210 |Barnes Clapham Junction 0025 T 0035 T
2022 40 80250 |Clapham Junction Longhedge Jn 0035 T to 0045 T PLPR1QT1 PROTECTED PATH
S0700 |Wimbledon Wimbledon Chase 0125 T 0130 T
Waterloo Clapham Junction Platforms 12-24 at Waterloo, Up
Main Relief, Down Windsor Slow,
Down Windsor, Down Windsor " .
SWH00 Fast, Up Windsor, Windsor gjﬂ%’;gg‘f(ggf‘g; gf"ecx"gz'gt?;‘lfgﬁ DOWN & UP MAIN SLOW AND DOWN MAIN FAST
2022| 40 Reversible, Windsor Relief Line 0045 WThF to 0440 WThF CCo4 P! " . P AVAILABLE. BERTHING AVAILABLE IN PLATFORMS
SwW220 . Capex Wheeltimbers [Capex Wheeltimbers
18&2, North Siding, Dn/Up 18-24
(Platform 17) surveys
Sheepcote Curves
West Crossings Queenstown Road Up Main Fast
SW105 . . Dn/Up Fast, Dn/Up Slow, Byfleet 2F02 & 0035 FROM WATERLOO TO DIVERT VIA
2022| 40 SW255 Weybridge, Addlestone Jn Woking East Curves 0105 WThF to 0520 WThF 44400122 Track renewals prep COBHAM.
. . 2F02 & 0035 FROM WATERLOO TO DIVERT VIA
2022| 40 | SW195 \woking East Famborough, Worplesdon, Ash |Dn/Up Fast, Dn/Up Slow, Dn/Up | o155 | winF | to | 0515 | wrhF w09 44600717 Cyclic Maintenance COBHAM. STOCK FOR 1508 TO RUN ECS FROM
SW110 Vale Jn Guildford, Dn/Up Alton Track renewals prep
GUILDFORD
. . ACCESS TO BE MAINTAINED TO BARTON MILL
2022| 40 SW105 |Farnborough Hook Dn/Up Fast, Dn Slow 0105 WThF to 0550 WThF B02 Cyclic Maintenance CARRIAGE SIDINGS.
2022| 40 SW105 Redbridge Jn Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 WThF to 0525 WThF Bro1 Cyclic Maintenance 1877 & 1881 TO TERMINATE AT SOUTHAMPTON
SW160 CENTRAL
2F77 TO TERMINATE AT WOKING. 0035 & 2F02 TO
2022| 40 | SW110 (Woking Jn Guildford (Plats 4 & 5) Dn/Up, North Box Sidings (T4) 0040 WThF to 0505 WThF GO1 Cyclic Maintenance BE DIVERTED VIA COBHAM. GUILDFORD
PLATFORMS 4 AND 5 TO BE KEPT CLEAR.
SWR: 1P79, 2P75, 2P77, 2P79 AND 2T75 TO
TERMINATE AT FRATTON. 2P12 TO START FROM
SW110 . . . FRATTON. GWR: 1F35 TO TERMINATE AT
2022| 40 S0520 Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 WThF to 0440 WThF HO8a Cyclic Maintenance FRATTON. FRATTON DEPOT NOT AFFECTED, FUEL
ROAD AND RECEPTION ROAD NOT AFFECTED.
ONE PLATFORM TO BE KEPT CLEAR.
SW115 . " . Track renewals survey
2022 | 40 SW178 Templecombe, Yeovil Pen Mill Crewkerne Dn/Up Exeter, Single 0050 WThF to 0450 WThF 44500623 Track renewals delap walk
SW115 . . Western Cyclic 1L65 TO TERMINATE AT HONITON. 1L20 TO START
2022| 40 GW610 Crannaford Exeter St Davids Dn/Up, Single/ Loop 2350 TWTh to 0530 WThF Maintenance AT HONITON.
. . . . 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
2022| 40 gmgg Redbridge Jn, Eastleigh East Jn zz'r'fhb:‘r'?f Tunnel Jn, Laverstock gI"n/ Ulg %‘?35 DT"e’ ;pviﬁ':b“w’ 0025 | WThF | to | 0505 | WThF g;i 44200523 %‘:c“lfr“e":'e"‘ﬂi:‘:gzg walk_|WINCHESTER. 7v97/7v98 TO BE RETIMED. 5Y73 TO
dle, Dnitp 4 P DIVERT VIA ANDOVER.
2022| 40 | GWS00! geechgrove GF Westbury South Dn/Up Salisbury 2330 | MTWTh | to | 0430 | TWThF Western Cyclic FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW170 Maintenance
GW500
2022| 40 | SW175 [Castle Cary Jn Dorchester Jn Single/ Loop 2305 TWTh to 0530 WThF Y05a Cyclic Maintenance
SW178
SW180 Dn/Up Portsmouth, Dn/U
2022| 40 SW183 |Epsom Dorking, Effingham Jn Bookﬁam ’ P 0040 WThF to 0510 WThF cwo7 Cyclic Maintenance 5D81 TO DIVERT TO WIMBLEDON.
S0680
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Dn/Up Strawberry Hill, Dn/Up 44300712 Cyclic Maintenance 2079 TERMINATE AT STRAWBERRY HILL. RAIL
2022| 40 SW245 |Twickenham Shepperton, Shacklegate Jn Shepperton Spur, Dn/Up 0100 WThF to 0440 WThF CF13 Track renewals TOC walk |REPLACEMENT TO RUN FROM TWICKENHAM TO
44300223
Shepperton Track renewals delap walk |KINGSTON
. . . . . WINDSOR PLATFORMS TO BE KEPT CLEAR.
2022| 40 SW250 |[Staines Windsor & Eton Riverside Dn/Up Windsor 0040 WThF to 0525 WThF 44300922 Track renewals prep ADDITIONAL UNITS TO BERTH AT READING
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Week commencing:
Rozal/l [Ffis Saturday 07 January
SW210 |Reading Staines 0155 T 0250 T
SW210 |Staines Virginia Water 0300 T 0310 T
20221 41 SW255 |Virginia Water Byfleet Jn 0310 T to 0320 T uTu 3Q29 PROTECTED PATH
SW105 |Byfleet Jn Woking 0320 T 0330 T
SW125 [Southcote Jn Basingstoke 0600 Th 0615 Th
2022 41 SW115 |Basingstoke Salisbury 0615 Th to 0650 Th PLPR1Q23 PROTECTED PATH
SW105 |Wimbledon New Malden 2335 T 2345 T
SW190 |New Malden Shepperton 2345 T 0015 w
SW190 |Shepperton New Malden 0025 w 0055 w
2022 41 SW105 [New Malden Wimbledon 0050 w to 0100 w UTU 3Q24 PROTECTED PATH
SO700 [Wimbledon Streatham South Jn 0100 w 0110 w
SO700 |St Helier Wimbledon 0235 w 0245 w
80700 |Wimbledon St Helier 0335 w 0350 w
SO700 |[Streatham South Jn Wimbledon 0315 Th 0325 Th
SW105 |Wimbledon Pirbright Jn 0325 Th 0350 Th
2022 41 SW120 |Pirbright Jn Alton 0350 Th to 0435 Th UTU 3Q25 PROTECTED PATH
SW120 [Alton Pirbright Jn 0445 Th 0525 Th
SW105 |Pirbright Jn Woking 0525 Th 0535 Th
S0250 |Latchmere Jn Clapham Junction 0035 F 0040 F
SW210 |Clapham Junction Barnes 0040 F 0045 F
SW230 [Barnes Whitton Jn 0045 F 0105 F
SW210 [Whitton Jn Twickenham 0105 F 0110 F
SW210 |Twickenham Whitton Jn 0120 F 0125 F
2022| 41 SW230 [Whitton Jn Barnes 0125 F to 0140 F UTU 3028 PROTECTED PATH
SW210 |Barnes Clapham Junction 0140 F 0150 F
80250 |Clapham Junction Latchmere Jn 0245 F 0250 F
80250 |Latchmere Jn Clapham Junction 0305 F 0310 F
SW210 |Clapham Junction Reading 0310 F 0445 F
SW100 Dn/Up Main Slow, Dn/Up Main Cyclic Maintenance LINE DIVERSIONS TO APPLY. 0035 TO DIVERT VIA
2022 | 41 SW105 Waterloo Clapham Jn Fast, South Siding, Platforms 1to [ 0030 TWThF to 0505 TWThF Ccco1 44101510 Track renewals six week CHERTSEY. WATERLOO PLATFORMS 1 -10, SOUTH
10 follow-up SIDING TO BE OUTBERTHED.
. 0050 TF 0455 TF 0035 TO BE DIVERTED VIA CHERTSEY.
2022 41 gmgg Clapham Junction New Malden E’:é“pg:‘/ﬂ’ %”/::ms'aw’gr‘]’ “S";': to cwo2 Cyclic Maintenance POSSESSION TO BE TAKEN AFTER THE PASSAGE
p. Dn/lip Epsom, Up King 0105 w 0455 w OF 3Q24 (T/W)
2022| 41 | SW105 |Clapham Junction Wimbledon West Jn E;‘(/) l;p Fast, Dn/Up Slow, Up Main | - Th to | 0455 Th cwo2 Cyclic Maintenance 0035 TO BE DIVERTED VIA CHERTSEY
SW105 . . Dn/Up Fast, Dn/Up Slow, Byfleet Cyclic Maintenance 0035 TO DIVERT VIA CHERTSEY. 2F02 TO DIVERT
2022 41 SW255 Weybridge, Addlestone Jn Woking East Curves 0125 TWF to 0520 TWF wo7 44400122 Track renewals follow-up  |VIA COBHAM.
SW105 . . Dn/Up Fast, Up Slow, Up Byfleet Cyclic Maintenance 0035 TO DIVERT VIA CHERTSEY. 2F02 TO DIVERT
2022 | 41 SW255 Weybridge, Addlestone Jn Woking East Curve 0125 Th to 0520 Th wo7 44400122 Track renewals follow-up  |VIA COBHAM.
2022 41 SW105 [Farnborough Basingstoke (c/o) Dn/Up Fast, Dn Slow 0110 TWThF to 0550 TWThF 44600810 Track renewals prep ACCESS TO BE MAINTAINED TO BARTON MILL
CARRIAGE SIDINGS.
W8 FREIGHT SERVICES TO DIVERT VIA
SW105 . Dn Southampton, Dn Slow, Dn/Up . . WESTBURY. 6046 AND W10 FREIGHT SERVICES
2022 | 41 SW115 Basingstoke Steventon, Overton Exeter, Dn/Up Fast 0105 TWThF to 0520 TWThF B0O4 Cyclic Maintenance TO TRAVEL OVER THE UP SLOW USING SLW
BETWEEN MICHELDEVER AND BASINGSTOKE.
SW105 Dn/Up Main, Single, Dn/Up . .
2022 | 41 SW175 Moreton, Dorchester West Weymouth Branch, Jersey & Jubilee Sidings 0030 TWThF to 0525 TWThF Br09a Cyclic Maintenance NO OUTBERTHING REQUIRED
SWR PORTSMOUTH MAINLINE SERVICES TO
N . Cyclic Maintenance TERMINATE AT GUILDFORD AND RESTART FROM
2022 | 41 SW110 |[Shalford Jn Petersfield Dn/Up Main, Up Loop 2135 MTWTh to 0445 TWThF HO09¢c Haslemere S&C Track renewals prep PETERSFIELD. HASLEMERE NOT AVAILABLE FOR
BERTHING. XC ECS TO DIVERT VIA WINCHESTER.

Electronic copy - uncontrolled when printed. Next scheduled issue 15th July 2022



Network Rail
Wessex Route

OFFICIAL
Engineering Access Statement 2023
Proposal for Subsidiary Rules Changes

Section 5 - Midweek Night Possession Plan Summary

Version: 3

Date: 1st April 2022
Page 9 of 99

Key: Amended New —
= X n Week Week n
S8 2 |LOR Possession Limits From Possession Limits To Lines Blocked L nights Time To |[nights Maiiterancei(Otherort Work Content Traffic Remarks
> =2 From Ref Ref
From To
2236 VICTORIA TO CHICHESTER TO TERMINATE AT
BARNHAM. RAIL REPLACEMENT ROAD SERVICE
SW110 . . . TO OPERATE BETWEEN BARNHAM AND
2022 | 41 50520 Barnham Havant Jn Dn/Up Brighton 0025 TWThF to 0445 TWThF 1B32 Sussex Cyclic Maintenance CHICHESTER. 5571 WILL NOT RUN. 5N08 TO START!
FROM PORTSMOUTH HARBOUR. SOUTHERN TO
BERTH 1 x 4 377 UNIT AT PORTSMOUTH HARBOUR.
2310 MTWTh 0510 TWThF
. Up Exeter
2022| 41 SW115 |Overton Salisbury Tunnel Jn, Laverstock 0110 TWE to 0700 TWE s01 Cyclic Maintenance POSSESSION TO BE GIVEN UP FOR THE PASSAGE
South Jn OF 1Q23 (W/Th)
Dn Exeter, Laverstock Loop
0110 Th 0620 Th
2022 | 41 SW115 |Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 0040 TWThF to 0455 TWThF Y02 Cyclic Maintenance
SW135 . . . ACCESS TO BOTLEY STONE TERMINAL NOT
2022 41 SW140 Botley Fareham Jn Dn/Up Portsmouth, Single 0050 TWThF to 0500 TWThF E07 Cyclic Maintenance AFFECTED.
Cyclic Maintenance GWR: 1F95 Q PATH TO OPERATE VIA
2022 | 41 SW140 |[St Denys Fareham Dn/Up Netley 2340 MTWTh to 0500 TWThF E13 44200222 Track renewals prep SOUTHAMPTON AIRPORT PARKWAY, EASTLEIGH &
LWRT (Th/F) BOTLEY
SW175 . . .
2022 | 41 SW178 Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF 44501615 Track renewals prep
FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
SW210 Feltham Jn. Whitton Jn. South VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN,
2022 41 SW230 |(Barnes Acton Jn ’ ’ Dn/Up Hounslow, Dn/Up Spur 0035 TWTh to 0515 TWTh CF10 Cyclic Maintenance KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN
EA1330 ROAD, STRATFORD, TEMPLE MILLS EAST JN,
SOUTH TOTTENHAM, JUNCTION ROAD JN,
CARLTON ROAD JN OR BE RETIMED.
2C77 AND 2C79 TO TERMINATE AT ASCOT. SWR TO
BERTH 2 x 10 CAR UNITS AT READING. 1052 & 2027
0015 WTh 0515 WTh
SwW210 . . . . . TO START FROM GUILDFORD. GWR TO BERTH
2022 | 41 SW265 Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0015 . to 0415 . GO5W Cyclic Maintenance TWO THREE CAR UNITS AT GUILDFORD. 1V71 TO
TERMINATE AT GUILDFORD. POSSESSION TO BE
GIVEN UP FOR THE PASSAGE OF 3Q28 (Th/F)
. . . . . WINDSOR PLATFORMS TO BE KEPT CLEAR.
2022 | 41 SW250 |[Staines Windsor & Eton Riverside Dn/Up Windsor 0040 TWThF to 0525 TWThF 44300922 Track renewals follow-up ADDITIONAL UNITS TO BERTH AT READING
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Week commencing:
2022| 42 [Ffio Saturday 14 January
SW105 |Totton Yard Weymouth 2010 M 2145 M
20221 42 | G105 Weymouth Eastleigh 2155 M © | o001 T PLPR 1051 PROTECTED PATH
SW240 (Kew East Jn Old Kew Jn 0325 T 0330 T
SW230 |Old Kew Jn Feltham Jn 0330 T 0335 T
SW210 |Feltham Jn Virginia Water 0335 T 0355 T
SW255 |Virginia Water Weybridge 0350 T 0410 T
2022| 42 SW255 |Weybridge Virginia Water 0415 T to 0430 T UTU 3Q10EL PROTECTED PATH
SW210 |Virginia Water Staines 0430 T 0440 T
SW210 |[Staines Virginia Water 0505 T 0515 T
SW255 |Virginia Water Byfleet Jn 0515 T 0530 T
SW105 |Byfleet Jn Woking 0530 T 0540 T
SW105 (Basingstoke Brockenhurst 2135 T 2245 T
SW160 (Brockenhurst Lymington Pier 2250 T 2300 T
2022 42 SW160 |Lymington Pier Brockenhurst 2310 T to 2320 T PLPR 1Q52 PROTECTED PATH
SW105 |Brockenhurst Eastleigh 2320 T 0001 w
SW105 |Woking Wimbledon 2335 T 2359 T
SW105 |Wimbledon Basingstoke 0010 w 0130 w
SW125 |Basingstoke Southcote Jn 0140 w 0215 w
2022\ 42 SW125 (Southcote Jn Basingstoke 0235 w to 0305 w UTU 3001 PROTECTED PATH
SW105 |Basingstoke Woking 0350 w 0445 w
SW105 |Woking Eastleigh 0450 w 0645 w
SW105 (Basingstoke Wallers Ash 2100 w 2115 w
SW105 |Wallers Ash Totton Yard 2150 w 2235 w
SW105 |[Totton Yard Eastleigh East Jn 2245 w 2310 w
SW130 |Eastleigh East Jn Romsey Extended route to Hamworth: 2320 w 2335 w
2022| 42 SW130 |Romsey Eastleigh shown with estimated times Y 0020 Th to 0050 Th PLPR 1Q53 PROTECTED PATH
SW105 |Eastleigh Hamworthy 0050 Th 0140 Th
SW165 [Hamworthy Hamworthy Quay 0140 Th 0150 Th
SW165 |Hamworthy Quay Hamworthy 0150 Th 0200 Th
SW105 |Hamworthy Eastleigh 0205 Th 0310 Th
SW135 |Eastleigh Fareham 2350 w 0020 w
SW140 |Fareham Havant 0020 w 0040 Th
2022 42 SW140 [Havant Fareham 0415 Th to 0440 Th uTu 3003 PROTECTED PATH
SW135 |Fareham Eastleigh 0440 Th 0510 Th
SW105 |Eastleigh Totton Yard 2120 Th 2210 Th
2022 | 42 | SW105 |[Totton Yard Basingstoke 2240 Th to 0020 F UTU 3Qo04 PROTECTED PATH
SW125 |Basingstoke Southcote Jn 0105 F 0125 F
SW110 |Guildford Woking 2300 Th 2310 Th
SW105 |Woking Pirbright Jn 2320 Th 2330 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 |(Alton Pirbright Jn . . 0010 F 0035 F
2022| 42 SW105 |Pirbright Jn Byfleet Jn Divert via Hounslow loop 0035 E to 0045 E PLPR 1Q54 PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
80250 |Clapham Junction Longhedge Jn 0120 F 0125 F
2022 | 42 SW115 |Worting Jn Andover Dn Exeter 0035 T to 0300 T C21 Rail Grinder PROTECTED PATH
2022| 42 SW115 |Andover Wilton Jn Dn Exeter, Dn Main 0110 w to 0400 w C21 Rail Grinder PROTECTED PATH
2022 | 42 SW115 [Wilton Jn Andover Up Main, Up Exeter 0020 Th to 0255 Th C21 Rail Grinder PROTECTED PATH
2022| 42 | SW115 |Andover Worting Jn Up Exeter 0100 Th to 0330 F C21 Rail Grinder PROTECTED PATH
Platforms 7-15 at Waterloo, Up Capex S&C 1567a . .
Main Reversible, Dn Windsor pis Cyclic Maintenance
2022| 42 SW100 |Waterloo West London Jn : . . 0035 TWThF to 0500 TWThF CC09a Capex PL Refurb |Capex follow-up LINE DIVERSIONS TO APPLY.
Slow, Dn Windsor, Dn/Up Main
Queenstown Road [Capex follow-up
Fast UMF
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0035 & 2F02 TO DIVERT VIA COBHAM. STOCK FOR
1A03 TO RUN ECS WOKING PLATFORM 1 FORMED
OFF 1A82 VIA SURBITON AND BACK TO WOKING
SW105 Dn/Up Fast, Dn/Up Slow, Dn/U Cyclic Maintenance PLATFORM 5. 1877 TERMINATE PLATFORM 5. 5A03
2022| 42 | SW110 (Weybridge, Addlestone Jn Farnborough, Worplesdon Byflegt Cur\lle Dn;jU Gulildfordp 0105 TThF to 0515 TThF W03 44600717 Tl};ck renewals pre DIVERT TO GUILDFORD UCS. STOCK FOR 1S08 TO
SW255 - OnEp prep RUN ECS FROM GUILDFORD PLATFORM 4.
BERTHING AVAILABLE IN PLATFORM 3 AT
GUILDFORD. PLATFORM 3 KEPT CLEAR AT
WOKING.
0035 & 2F02 TO DIVERT VIA COBHAM. STOCK FOR
1A03 TO RUN ECS WOKING PLATFORM 1 FORMED
OFF 1A82 VIA SURBITON AND BACK TO WOKING
PLATFORM 5. 1877 TERMINATE PLATFORM 5. 5A03
SW105 . . Dn/Up Fast, Dn/Up Slow, Dn/Up . . DIVERT TO GUILDFORD UCS. STOCK FOR 1S08 TO
2022| 42 SW255 Weybridge, Addlestone Jn Woking East Byfleet Curve 0105 w to 0515 w Wo03 Cyclic Maintenance RUN ECS FROM GUILDFORD PLATFORM 4.
BERTHING AVAILABLE IN PLATFORM 3 AT
GUILDFORD. PLATFORM 3 KEPT CLEAR AT
WOKING. POSSESSION TO BE TAKEN AFTER THE
PASSAGE OF 3Q01 (T/W)
. . ACCESS TO BE MAINTAINED TO BARTON MILL
2022| 42 | SW105 [Farnborough Basingstoke (c/0) Dn/Up Fast, Dn Slow one e to 0550 B B02 44600810 ?l};cc“lfr’\e/lr?ler\:\tl:lsa:;z)w»u CARRIAGE SIDINGS. POSSESSION TO BE TAKEN
9 9 prast 44600523 P |AFTER AND GIVEN UP FOR THE PASSAGE OF 3Q01
0135 w 0505 w Track renewals T52 walk (TW)
2022| 42 SW105 |Branksome Hamworthy Dn/Up Main, Poole Sidings 0005 TWF to 0430 TWF Br14 Cyclic Maintenance 1873, 1B75, 1B77 & 1881 TO TERMINATE AT
BOURNEMOUTH
2P77 TO TERMINATE AT GUILDFORD. 1P79 WILL
NOT RUN. 2P79 TO TERMINATE AT HAVANT & RUN
2022| 42 gwug Havant Fratton, Cosham Dn/Up Main, Dn/Up Spur, Dn/Up 0035 TWF to 0440 TWF HO5¢ 44201610 Cyclic Maintenance ECS TO BERTH AT HASLEMERE. 2T75 & 2P01 WILL
S0520 ’ Branch, Dn/Up Portsmouth 0045 Th 0415 Th Track renewals prep NOT RUN. 2P12 TO START FROM HAVANT.
POSSESSION TO BE TAKEN AFTER AND GIVEN UP
FOR THE PASSAGE OF 3Q03 (W/Th)
Sw120 Pirbright Jn, Camberley, Aldershot Dn/Up Alton, Dn/Up Frimle!
2022| 42 | swi123 gn <. v Aldershot b AAton, Sh-p v 0100 | TWThF | to | 0520 | TWThF G111 Cyclic Maintenance
SW260 South Jn Single, Dn/Up Branch
SW135 Dn/Up Netley, Dn/Up Portsmouth, | 0015 TWF 0455 TWF Cyclic Maintenance 2T75 WILL NOT RUN. 7V97 TO BE RETIMED.
2022 | 42 SW140 Swanwick, Eastleigh South Jn Cosham Single, Dn/Up Portsmouth, Dn/Up to E12 44600622 Track renewals prep POSSESSION TO BE TAKEN AFTER AND GIVEN UP
Branch 0035 Th 0420 Th LWRT (Th/F) FOR THE PASSAGE OF 3Q03 (W/Th)
Cyclic Maintenance
. . . 7V97 AND 7035 TO BE RETIMED. 4V53 WILL NOT
2022| 42 SW170 [Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2340 MTWTh to 0525 TWThF S05 44500616 Track renewals prep RUN. 4V50/4V51 TO RUN VIA WINCHESTER.
LWRT (W/Th)
2022 42 |GW500 \Beechgrove GF Westbury South Dn/Up Salisbury 2345 | MTWTh | to | 0520 | TWThF Western Cyclio FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW170 Maintenance
SW175 . " . . .
2022| 42 SW178 Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF Y05b Cyclic Maintenance
. . 2D81 TO TERMINATE AT WIMBLEDON. RAIL
2022| 42 Z‘gggg Motspur Park Jn, Cheam Leatherhead g;’g: dPLj’”?S’i';j‘i’:";’ P/Up Bpsom,| 4430 | TwThF | to | 0505 | TWThF CWo6b 44300423 %’:Af?g:';‘;:?jg;g walk |REPLACEMENT ROAD SERVICES TO OPERATE
p Siding P BETWEEN WIMBLEDON AND EPSOM.
2001 TO START AT STRAWBERRY HILL. 2077 &
. . 2079 TO DIVERT VIA WIMBLEDON. RAIL
2022| 42 gwglg Richmond Whitton Jn, Strawberry Hill E’:é“pnﬁ:fgmg”i’r Dn/Up Main, Up| 030 | TwThF | to | 0450 | TWTHF CF02b Cyclic Maintenance REPLACEMENT ROAD SERVICE TO OPERATE
P, D/Ep Sp BETWEEN TWICKENHAM AND STRAWBERRY
HILL/KINGSTON
. . . . . WINDSOR PLATFORMS TO BE KEPT CLEAR.
2022 | 42 SW250 |[Staines Windsor & Eton Riverside Dn/Up Windsor 0040 TWThF to 0525 TWThF 44300922 Track renewals follow-up ADDITIONAL UNITS TO BERTH AT READING
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2022| 42 | SW260 |Ascot Ash Vale Jn Dn/Up Frimley, Single 0025 | TWThF | to | 0510 | TWThF 44300522 TGS (e Sl Sy
Track renewals delap walk
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Week commencing:
Az 8 [Ffio Saturday 21 January
SW210 (Staines Waterloo 2250 M 2330 M
SW210 (Waterloo Barnes 0001 T 0020 T
SW230 |(Barnes Whitton Jn 0020 T 0035 T
SW210 (Whitton Jn Waterloo 0035 T 0100 T
SW210 (Waterloo Twickenham 0155 T 0215 T
SW245 |Twickenham Fulwell 0215 T 0225 T
SW245 |Fulwell Twickenham 0235 T 0240 T
2022| 43 SW190 |Twickenham Kingston 0255 T to 0305 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0315 T 0330 T
SW210 |Twickenham Clapham Junction 0330 T 0340 T
80250 |Clapham Junction Latchmere Jn 0340 T 0345 T
80250 |Latchmere Jn Clapham Junction 0420 T 0430 T
SW210 |Clapham Junction Virginia Water 0425 T 0500 T
SW255 |Virginia Water Byfleet Jn 0500 T 0510 T
SW105 |Byfleet Jn Woking 0510 T 0520 T
SW105 |Waterloo Raynes Park 2320 M 2345 M
SW180 |Raynes Park Epsom 2340 M 2359 M
SW180 |Epsom Raynes Park 0005 T 0025 T
SW105 |Raynes Park Waterloo 0020 T 0050 T
SW100 |Waterloo Clapham Junction 0100 T 0110 T
2022| 43 | SW100 [Clapham Junction Waterloo 0115 T to 0135 T UTU 3Q09 PROTECTED PATH
SW100 |Waterloo Clapham Junction 0215 T 0230 T
SW100 |Clapham Junction Waterloo 0235 T 0250 T
SW105 |Waterloo Woking 0300 T 0400 T
SW105 |Woking Waterloo 0405 T 0505 T
SW100 (Waterloo Linford Street 0525 T 0550 T
SW180 |Raynes Park Dorking 2220 T 2255 T
SW180 |Dorking Raynes Park 2340 T 0010 w
SW105 |Raynes Park Waterloo 0010 w 0025 w
SW105 |Waterloo Raynes Park 0035 w 0050 w
SW185 |Raynes Park Chessington South 0050 w 0100 w
SW185 |Chessington South Raynes Park 0110 w 0115 w
SW105 |Raynes Park Wimbledon 0115 w 0120 w
SW105 |Wimbledon New Malden 0215 w 0220 w
2022| 43 SW190 [New Malden Shepperton 0220 w to 0240 w PLPR 1Q65 PROTECTED PATH
SW190 |Shepperton New Malden 0255 w 0310 w
SW105 (New Malden Wimbledon 0310 w 0320 w
SW105 |Wimbledon Surbiton 0325 w 0335 w
SW195 |Surbiton Hampton Court 0335 w 0340 w
SW195 |Hampton Court Surbiton 0355 w 0405 w
SW200 |[Surbiton Effingham Jn 0415 w 0430 w
SW200 |Effingham Jn Wimbledon 0440 w 0505 w
SW105 |Wimbledon Woking 0515 w 0540 w
SW210 [Clapham Junction Virginia Water 0320 Th 0350 Th
SW255 |Virginia Water Byfleet Jn 0350 Th 0400 Th
SW105 |Byfleet Jn Woking Jn 0400 Th 0405 Th
2022| 43 | SW110 (Woking Jn Guildford 0405 Th 0415 Th TRV 699A PROTECTED PATH
SW245 |Guildford Aldershot 0425 Th 0435 Th
SW120 |Aldershot Pirbright Jn 0435 Th 0455 Th
SW105_|Pirbright Jn Woking 0455 Th 0515 Th
SW100 |Linford St Jn Waterloo 0015 F 0025 F
SW100 (Waterloo Linford St Jn 0035 F 0045 F
SW180 |Ewell East Effingham Jn 0120 F 0140 F
20221 43 SW200 |Effingham Jn Guildgford 0140 F to 0150 F PLPR 1067 PROTECTED PATH
SW110 |Guildford Shalford Jn 0150 F 0155 F
SW300 (Shalford Jn Gomshall 0155 F 0200 F
S0250 |Longhedge Jn Clapham Junction 0440 F 0450 F
SW210 |Clapham Junction Virginia Water 0450 F 0530 F
2022\ 43 SW255 Virgpinia Water Byfgleet Jn 0525 F to 0540 F UTU 3Q218T PROTECTED PATH
SW105 |Byfleet Jn Woking 0535 F 0550 F
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SW100 Dn/Up Main Slow, Dn/Up Main Cyclic Maintenance LINE DIVERSIONS TO APPLY. WATERLOO
2022 | 43 SW105 Waterloo Durnsford Road Fast, Dn/Up Fast, Up Main Loop, 0035 WThF to 0455 WThF CCo02 44101510 Tl};ck renewals TOC walk PLATFORMS 1 -10, SOUTH SIDING TO BE
South Siding, Platforms 1 to 10 OUTBERTHED. 0035 TO DIVERT VIA CHERTSEY
2022| 43 | SW195 15 msford Road Surbiton, Norbiton Dr/Up Fast, Dn/Up Slow. DnUp | 450 | The | 1o | o455 ThF cwo3 44300015 |Cyclic Maintenance 0035 TO BE DIVERTED VIA CHERTSEY
SW180 Kingston Track renewals prep
2022| 43 SW105 |Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 WThF to 0520 WThF wo7 Cyclic Maintenance S?E%LOBSLV’\ERT VI @RIFRISIE, 2702 WO IVERIT
. . . LINE DIVERSIONS TO APPLY. ACCESS IS
2022| 43 SW105 |Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF BO3 Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
SWR: 1B77 & 1B81 TO TERMINATE AT
SOUTHAMPTON CENTRAL FREIGHTLINER: NO
SW105 Dn/Up Main. Dn/Up Slow, Up Fast ACCESS TO MILLBROOK FLT. ACCESS TO/FROM
2022| 43 SW150 Southampton Central (c/o) Redbridge Jn U G’(j)ods L'oo P i 'l 0010 TWThF to 0500 TWThF E20 Cyclic Maintenance MARITIME CONTAINER TERMINAL AVAILABLE VIA
P P REDBRIDGE JN OR DOWN LOOP, DOWN LOOP EXT,
UP DOCKS BRANCH, MARITIME BACK ROAD AND
REDBRIDGE GOODS
2022| 43 | SW105 [Brockenhurst Bournemouth Dn/Up Main 0025 TWThF to 0505 TWThF Br02 Cyclic Maintenance 23BE7N7T§F;;fa1 TO TERMINATE AT SOUTHAMPTON
Haslemere S&C  |Cyclic maintenance SWR PORTSMOUTH MAINLINE SERVICES TO
N . . " TERMINATE AT GUILDFORD AND RESTART FROM
2022| 43 SW110 |[Shalford Jn Petersfield Dn/Up Main, Up Loop 2135 MTWTh to 0445 TWThF H02 FZEDi:tsrlgcnt?olll:ng gjarzkvzz:keswals prep PETERSFIELD. HASLEMERE NOT AVAILABLE FOR
BERTHING. XC ECS TO DIVERT VIA WINCHESTER.
Salisbury Tunnel Jn, Laverstock Capex S&C
2022| 43 SW115 [Andover South Jn Dn/Up Exeter, Laverstock Loop 0110 T™W to 0510 T™W (44550118 102pts) Capex S&C follow-up
SwW115 44500022 Cyclic Maintenance
SW170 . . Dn/Up Exeter, Single, Loop, S08a Track renewals six week 1L88 & 1L73 TO DIVERT VIA WESTBURY. 1L84 TO
2022 | 43 GW500 Wilton Jn Yeovil Jn (c/o) Tisbury Loop, Up Siding 2240 MTW to 0445 TWTh Yo1a Capex PL Refurb follow-up TERMINATE AT YEOVIL JN.
(44501322) .
GW5001 Capex six week follow-up
SwW115 44500022 Cyclic Maintenance
2022| 43 | SW170 \iton dn Yeovil Jn (clo) Dn/Up Exeter, Single, Loop, 2335 Th to | 0455 F So8a Capex PL Refurb | |rack renewals sixweek | g5 ¢ 4 73 70 DIVERT VIA WESTBURY.
GW500 Tisbury Loop, Up Siding Y01a (44501322) follow-up
GW5001 Capex six week follow-up
Sw210 Capex S&C
2022 | 43 SW230 [New Kew Jn, Kew East Jn Feltham Jn, Whitton Jn Dn/Up Hounslow, Dn/Up Spur 0035 TWThF to 0515 TWThF (44350222 Capex S&C follow-up
EA1330 666/667pts)
2022| 43 | SW250 [Staines Windsor & Eton Riverside Dn/Up Windsor 0040 TWThF to 0525 TWThF CF06 Cyclic Maintenance WINDSOR PLATFORMS TO BE KEPT CLEAR.

ADDITIONAL UNITS TO BERTH AT READING
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Week commencing:
A T (LS Saturday 28 January
SW230 [Kew East Jn Barnes 0010 T 0025 T
SW210 |Barnes Clapham Junction 0025 T 0035 T
2022 44 S0250 |Clapham Junction Longhedge Jn 0035 T to 0045 T UL PROTECTED PATH
SO700 [Wimbledon Wimbledon Chase 0125 T 0130 T
EA1310 [Kew East Jn New Kew Jn 0510 T 0515 T
SW230 (New Kew Jn Barnes 0515 T 0520 T
2022| 44 SW210 |Bames Clapham Jn 0520 T to 0525 T UTU 3Q10BA PROTECTED PATH
S0250 |Clapham Jn Longhedge Jn 0530 T 0535 T
WINDSOR LINES SERVICES TO DIVERT VIA MAIN
;'::;"F'{Z‘ﬁ;fzgfwi‘Vv\yi"r‘]‘:s'g’r"élgf/’v LINES. 5Y28 WILL NOT RUN. FREIGHT SERVICES
Down Wind‘sor Down Windsor ’ BETWEEN SOUTHERN AND ANGLIA/MIDLAND MAIN
SW100 N . Cyclic Maintenance LINE ROUTES TO DIVERT VIA MITRE BRIDGE JN,
Fast, Up Windsor, Windsor Capex S&C Refurb .
2022| 44 SW210 |Waterloo Barnes Reversible, Windsor Relief Line 0055 TWThF to 0500 TWThF CCo06 (44150022 609pts) Capex S&C six week follow-|WILLESDEN HIGH LEVEL JN, KENSAL GREEN JN,
SW220 182 Dn/UY Windsor Curves P up GOSPEL OAK JN, CAMDEN ROAD, STRATFORD,
Nor{h Sidir? Dn/U Windso; TEMPLE MILLS EAST JN, SOUTH TOTTENHAM,
Slow, Dn/UgYWindspor Fast JUNCTION ROAD JN, CARLTON ROAD JN OR BE
- OvEp RETIMED.
SW105 . . X 0035 TO DIVERT VIA HOUNSLOW & CHERTSEY.
2022| 44 SW190 Raynes Park Surbiton, Norbiton Dn/Up Fast, Dn Slow, Dn Kingston| 0040 TWThF to 0510 TWThF 44300015 Track renewals prep 5F02 TO BE ROUTED VIA UP SLOW
Cyclic Maintenance
2022| 44 gmgg Woking Jn Famborough, Ash Vale Jn Dn/Up Fast, Dn Slow, Dn Alton 0055 | TWThF | to | 0555 | TWThF W12a 44600717 mﬂ}rmﬂ’;ﬁ's prep LINE DIVERSIONS TO APPLY
LWRT (T/W)
. . . ACCESS TO BE MAINTAINED TO BARTON MILL
2022 | 44 SW105 |Farnborough Basingstoke (c/o) Dn/Up Fast, Dn Slow 0110 TWThF to 0550 TWThF B02 Cyclic Maintenance CARRIAGE SIDINGS.
5V94 TO BE RE-TIMED TO RUN EARLIER. 4050 TO
BE RETIMED FROM READING OXFORD ROAD JN TO
Dn/Up Main, Dn/Up Fast, Dn/Up FOLLOW 5V94 AND TO BE DIVERTED VIA
SW105 Slow, Dn Loop, Dn Single, Dn/Up Capex S&C Refurb Cyclic Maintenance LAVERSTOCK. 2B77 & 1B81 TO TERMINATE AT
2022| 44 SW140 Winchester, Bitterne Southampton Central (c/o) Salisbury, Dn/Up Main Reversible,| 0040 TWThF to 0440 TWThF E18 (4;)250422 465pts) Capex S&C six week follow-|WINCHESTER AND RUN ECS TO BASINGSTOKE.
Dn/Up Netley, No. 1 Reception, P up 1B81 TO RESTART AT SOUTHAMPTON CENTRAL.
No. 2 Reception FREIGHT TO BE DIVERTED VIA LAVERSTOCK.
EASTERN DOCKS FREIGHT & 7V97 TO BE
RETIMED.
2022| 44 | SW105 |Poole Wool gi”d/iggs""a'”' Dn Sidings, Wool 0005 | TWThF | to | 0800 | TWThF Bro7 Cyclic Maintenance
SW110 Dn/Up, Dn/Up Spur. Dn/U 1P79 & 2P79 TO TERMINATE AT HAVANT
2022| 44 SW140 [Havant (part foul) Farlington Jn Bri h?c;n P Spur, P 0050 TWThF to 0435 TWThF 44201610 Track renewals follow-up  |PLATFORM 1. ECS HASLEMERE TO BERTH. 2P01
S0520 9 TO START AT FRATTON. 2P12 TO BE RETIMED.
SW110 Dn/Up Main. Dn Relief, Dn/U 2P79 TO TERMINATE AT HAVANT AND RUN ECS TO
2022 | 44 | SW140 |Farlington Jn, Cosham Jn Fratton (c/o) Frat‘topn Dn/’U Branchy P 0110 TWThF to 0435 TWThF HO7b Cyclic Maintenance HASLEMERE. 2P01 TO START AT FRATTON. 2P12
S0520 ! P TO BE RETIMED.
2023| 44 2%:;8 Salisbury Wilton South Jn Dn/Up Exeter, Dn/Up Warminster | 0045 TWThF to 0425 TWThF S02 Cyclic Maintenance 7V97 TO BE RETIMED
SW180 Dn/Ub Epsom. Dn/Ui 2D81 TO TERMINATE AT WIMBLEDON. RAIL
2022| 44 SW185 Raynes Park Ewell West, Chessington South Chesgin pton ’ P 0030 TWThF to 0525 TWThF CWO05b Cyclic Maintenance REPLACEMENT ROAD SERVICES TO OPERATE
9 BETWEEN WIMBLEDON AND EPSOM.
Dn/Up Richmond. Dn/Up Main, U 0035 TO DIVERT VIA HOUNSLOW & CHERTSEY.
2022 | 44 SW210 [Barnes Twickenham P ’ P Pl 0025 TWThF to 0505 TWThF CFo1 Cyclic Maintenance 2077 & 2079 TO DIVERT VIA HOUNSLOW. 2001 TO

Loop

BE RETIMED.
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2022

SW300
S0560

Shalford Jn

Gomshall

Dn/Up Redhill

2325

MTWTh

0500

TWThF

Go3

Cyclic Maintenance

2088 & 2090 TO TERMINATE AT GUILDFORD. 1V71
WILL RUN FROM GUILDFORD TO READING ONLY.
RAIL REPLACEMENT ROAD SERVICE GATWICK
AIRPORT TO GUILDFORD.

2022

44

SW300
S0500
S0560

Redhill

Gomshall

Dn Reading/Redhill, Up

Redhill/Reading, Reigate Sidings

2310

MTWTh

0530

TWThF

1B28

Sussex Cyclic Maintenance

GWR SERVICES TO TERMINATE / START AT
GUILDFORD. RAIL REPLACEMENT ROAD SERVICE
GATWICK AIRPORT - GUILDFORD.

1052 0434 READING TO GATWICK TO RUN LATER
AND TERMINATE AT REDHILL FOR SOUTHERN
ONWARD CONNECTION. 2V48 0556 GATWICK TO
READING TO START AT REDHILL.

2131 2305 REDHILL TO REIGATE AND 2134 2315
REIGATE TO REDHILL WILL NOT RUN. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN REDHILL AND REIGATE. ALL
LINES/PLATFORMS AVAILABLE THROUGH REDHILL
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Week commencing:
2022(/[B85 oo Saturday 04 February
SW125 [Southcote Jn Basingstoke 0600 Th 0615 Th
2022 45 SW115 |Basingstoke Salisbury 0615 Th to 0650 Th PLPR 1023 PROTECTED PATH
FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
SW100 Dn/Up Windsor Slow, Dn/Up Cyclic Maintenance VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN,
2022| 45 SW210 [West London Jn Richmond, New Kew Jn Windsor Fast, Dn/Up Hounslow, 0055 TWThF to 0500 TWThF CCO05a 44100023 Ty K Is sit KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN
SW230 Dn/Up Richmond rack renewals site SUVeY | pOAD, STRATFORD, TEMPLE MILLS EAST JN,
SOUTH TOTTENHAM, JUNCTION ROAD JN,
CARLTON ROAD JN OR BE RETIMED.
2022| 45 | SW105 |Clapham Junction Durnsford Road Dn/Up Fast, Dn/Up Slow 0035 TWThF to 0505 TWThF Cwo1 Cyclic Maintenance 0035 TO BE DIVERTED VIA CHERTSEY
SW105 Dn/Up Fast, Dn/Up Slow, Dn/Up 44300015 Track renewals follow-up  |0035 TO DIVERT VIA CHERTSEY. 2F02 TO DIVERT
2022 | 45 SW190 Raynes Park Surbiton, Norbiton Kingston 0040 TWThF to 0510 TWThF C?gfgp?:)(c Capex follow-up VIA CHERTSEY
Capex PL Refurb
2022 | 45 SW105 |Esher Weybridge Dn/Up Fast, Dn/Up Slow 0055 TWThF to 0520 TWThF (44401022 Walton- |Capex follow-up WES 1O LIARIMY CRIE RS 2702 1O BN R
VIA CHERTSEY
on-Thames)
SW180 . Dn/Up Cobham, Dn/Up Bookham, G02 Cyclic Maintenance GUILDFORD PLATFORMS 2&3 TO BE KEPT CLEAR.
2022| 45 | gypgq [Hampton CourtJn, Leatherhead Jn |Guildford Platforms 1-3 at Guildford 0105 | TWThF | to | 0445 | TWThF w06 44400223 Track renewals delap walk [PLATFORM 1 TO BE AVAILABLE FOR BERTHING.
A . . LINE DIVERSIONS TO APPLY. ACCESS IS
2022 | 45 SW105 |Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF BO3 Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
5V94 TO BE RE-TIMED TO RUN EARLIER. 4050 TO
Cyclic Maintenance BE RETIMED FROM READING OXFORD ROAD JN TO
Dn/Up, Dn/Up Loop, Micheldever 44203915 Tl}/ack renewals TOC walk FOLLOW 5V94 AND TO BE DIVERTED VIA
2022| 45 SW105 |Worting Jn Eastleigh East Jn Dn Sidings, Dn/Up Slow, Dn/Up 0045 TWThF to 0500 TWThF E16 44200823 Track renewals pre LAVERSTOCK. 2B77 TO TERMINATE AT
Fast LWRT (WiTh) prep BASINGSTOKE. 1881 TO TERMINATE AT
BASINGSTOKE AND RESTART FROM EASTLEIGH.
FREIGHT SERVICES TO DIVERT VIA LAVERSTOCK.
Haslemere S&C  |Cyclic maintenance SWR PORTSMOUTH MAINLINE SERVICES TO
N . N . TERMINATE AT GUILDFORD AND RESTART FROM
2022 | 45 SW110 |[Shalford Jn Petersfield Dn/Up Main, Up Loop 2135 MTWTh to 0445 TWThF H02 FZEDi:tsrlgcnt?olll:ng gjarzkvzz:keswals prep PETERSFIELD. HASLEMERE NOT AVAILABLE FOR
BERTHING. XC ECS TO DIVERT VIA WINCHESTER.
SW115 Dn/Up Exeter, Single, Tisbu Track renewals six week
2022| 45 Wilton Jn Gillingham (Dorset) P » Singie, i 0020 | TWThF | to | 0445 | TWThF 44500022 follow-up
SwW170 Loop
Track renewals TOC walk
. " Dn/Up Exeter, Exeter Main, . .
2022| 45 SW115 |Yeovil Jn Feniton Honiton Up Loop, Chard Dn Loop 0010 TWThF to 0525 TWThF Y03 Cyclic Maintenance
2022| 45 | SW160 |Brockenhurst Lymington Pier Single/ Loop 2250 TWThF to 0555 TWThF Br13 Cyclic Maintenance
SW175 . " .
2022| 45 SW178 Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF 44501615 Track renewals prep
Capex Wheeltimbers
2022| 45 SW195 |Surbiton Hampton Court Dn/Up Hampton Court 0035 TWThF to 0520 TWThF (44440022 Hampton |Capex follow-up
Court flyover)
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SW210 . Dn/Up Main, Dn/Up Hounslow, . .
2022 | 45 SW230 Twickenham (c/o), Hounslow Feltham (foul) Dn/Up Spur, Up/Dn Arrival 0105 TWThF to 0450 TWThF CF03 Cyclic Maintenance

Electronic copy - uncontrolled when printed. Next scheduled issue 15th July 2022



Network Rail
Wessex Route

OFFICIAL
Engineering Access Statement 2023
Proposal for Subsidiary Rules Changes

Section 5 - Midweek Night Possession Plan Summary

Version: 3
Date: 1st April 2022
Page 19 of 99

Key: Amended New —
= | x 0 Week Week n
S8 2 |LOR Possession Limits From Possession Limits To Lines Blocked L nights Time To |[nights Maiiterancei(Otherort Work Content Traffic Remarks
> =2 From Ref Ref
From To
Week commencing:
Arz| 45 | e Saturday 11 February
SW105 |[Totton Yard Weymouth 2010 M 2145 M
2022| 46 SW105 |Weymouth Eastleigh 2155 M to 0001 T PLPR 1051 PROTECTED PATH
SW105 [Basingstoke Brockenhurst 2135 T 2245 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
20221 46 SW160 |Lymington Pier Brockenhurst 2310 T to 2320 T PLPR1Q52 PROTECTED PATH
SW105 |Brockenhurst Eastleigh 2320 T 0001 W
SW105 |Basingstoke Wallers Ash 2100 w 2115 W
SW105 |Wallers Ash Totton Yard 2150 w 2235 w
2022 | 46 SW105 |[Totton Yard Eastleigh East Jn 2245 w to 2310 w PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey 2320 w 2335 w
SW130 |Romsey Eastleigh 0020 Th 0045 Th
SW110 [Guildford Woking 2300 Th 2310 Th
SW105 [Woking Pirbright Jn 2320 Th 2330 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 |[Alton Pirbright Jn 0010 F 0035 F
2022| 46 SW105 |Pirbright Jn Byfleet Jn 0035 F to 0045 F PLPR 1Q54 PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
S0250 [Clapham Junction Lonahedae Jn 0120 E 0125 E
SW115 |Exeter Yeovil Jn 2055 Th 2220 Th
SW115 |Yeovil Jn Yeovil Pen Mill 2220 Th 2230 Th
2022| 46 SW175 |Yeovil Pen Mill Yeovil Jn 2240 Th to 2245 Th UTU 3Q07 PROTECTED PATH
SW115 |Yeovil Jn Salisbury 2345 Th 0110 F
SW115 |[Salisbury Exeter 0125 F 0455 F
Platforms 7-15 at Waterloo, Up Capex S&C 1567a Cyclic Maintenance
SW100 Main Reversible, Dn Windsor pts Cg ex S&C six week tam;
2022 | 46 Waterloo Clapham Jn Slow, Dn Windsor, Dn/Up Main 0040 TWThF to 0500 TWThF CC09b/c Capex PL Refurb P : P |LINE DIVERSIONS TO APPLY.
SW105 o Capex PL Refurb six week
Fast, West London Sidings 1, 3 & Queenstown Road tam
6 UMF P
2022 | 46 gw:gg Raynes Park Surbiton, Norbiton Dn/Up Fast, Dn Slow, Dn Kingston| 0055 TWThF to 0510 TWThF 44300015 Track renewals follow-up 2F02 TO BE ROUTED VIA UP SLOW
SW105 Dn/Up Fast, Dn Slow, Dn Byfleet
2022| 46 SW255 Weybridge, Addlestone Jn Woking Jn Curve, Dn/Up Bay Platforms at 0110 TWThF to 0515 TWThF W10 Cyclic Maintenance 2F77 TO DIVERT VIA COBHAM.
Woking
Cyclic Maintenance
2022| 46 | SW1%5 |reqbridge un Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 | TWThF | to | 0525 | TWThF Bro1 Capex PL Refurb |20 orep 1877 & 1881 TO TERMINATE AT SOUTHAMPTON
SW160 (44201422) CENTRAL
LWRT (Th/F)
Haslemere S&C
CD Civils
(Silo Road Cyclic maintenance
Footbridge 4 SWR PORTSMOUTH MAINLINE SERVICES TO
) . Reconstruction) | 1CK renewals core works |.rep\iNATE AT GUILDFORD AND RESTART FROM
2022| 46 | SW110 (Shalford Jn Petersfield Dn/Up Main, Up Loop 0001 M to 2359 F HO1a CD Earthworks gzz m:t: PETERSFIELD. HASLEMERE NOT AVAILABLE FOR
(Wormley & BERTHING. XC ECS TO DIVERT VIA WINCHESTER.
. Core works
Haslemere Cuttings)
F2P Resignalling
Construction
SwW115 . " . Capex S&C
2022| 46 SW178 Templecombe, Yeovil Pen Mill Crewkerne Dn/Up Exeter, Single 0050 WTh to 0450 WTh (44550322 2819pts) Capex S&C follow-up
. WD Civils (Stoford EXETER SERVICES TO START & TERMINATE AT
2022| 46 | W5 \eovilun Axminster Dn/Up Exeter, Exeter Main, Chard | - 4 M to | 0400 T Road Bridge  |Core works YEOVIL JN. RAIL REPLACEMENT ROAD SERVICES
GW610 Dn Loop >
Reconstruction) TO OPERATE.
SW115 . . Western Cyclic 1L65 TO TERMINATE AT HONITON. 1L20 TO START
2022| 46 GW610 Crannaford Exeter St Davids Dn/Up, Single/ Loop 2350 MTWTh to 0530 TWThF Maintenance AT HONITON.
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0010 TWTh 0510 TWTh 1A75 & 1A77 TO TERMINATE AT FARNHAM.
2022 | 46 SW120 [Farnham Alton Single/ Loop to G09 Cyclic Maintenance POSSESSION TO BE TAKEN AFTER THE PASSAGE
0025 F 0510 F OF 1Q54 (Th/F)
0025 TWF 0505 TWF 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
2022| 46 SW130 Redbridge Jn. Eastleigh East Jn Salisbury Tunnel Jn, Laverstock |Dn/Up Dean, Dn/Up Salisbury, to E14 Cyclic Maintenance 'WINCHESTER. 7V97/7V98 TO BE RETIMED. 5Y73 TO
SW150 9 ! 9 North Jn Single, Dn/Up Test Valley 0040 Th 0505 Th S04 4 DIVERT VIA ANDOVER. POSSESSION TO BE TAKEN
AFTER THE PASSAGE OF 1Q53 (W/Th)
2022 | 46 SW140 [St Denys Fareham Dn/Up Netley 2355 MTWTh to 0500 TWThF 44200222 Track renewals prep
2022| 46 | SW170 |Wilton Jn Warminster, Beechgrove GF |Dn/Up Warminster 2340 | MTWTh | to | 0440 | TWThF 505 44500616 Cyclic Maintenance 7V97 TO BE RETIMED.
Track renewals prep
2022| 46 | GW800! 5cechgrove GF Westbury South Dn/Up Salisbury 2330 | MTWTh | to | 0520 | TWThF Western Cyclic FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW170 Maintenance
SW175 . " .
2022 | 46 SW178 Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF 44501615 Track renewals prep
SW180 Dn/Up Portsmouth, Dn/U
2022 | 46 SW183 |Epsom Dorking, Effingham Jn Bookﬁam ’ P 0040 TWThF to 0510 TWThF cwo7 Cyclic Maintenance 5D81 TO DIVERT TO WIMBLEDON.
S0680
Sw210 Capex S&C Capex S&C six week follow-|
2022 | 46 SW230 [New Kew Jn, Kew East Jn Feltham Jn, Whitton Jn Dn/Up Hounslow, Dn/Up Spur 0035 TWThF to 0515 TWThF (44350222 u P
EA1330 666/667pts) P
Feltham Resignalling GATWICK AND REDHILL SERVICES TO START &
SW210 . . . . Construction works TERMINATE AT BLACKWATER. RAIL
2022| 46 SW265 Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0001 M to 2359 F Wo(lz:gggg;;&c Track renewals T52 walk REPLACEMENT ROAD SERVICES TO OPERATE
BETWEEN READING AND NORTH CAMP.
WINDSOR SERVICES TO START AND TERMINATE
. . . . . . . . AT STAINES. SHUNTS AVAILABLE. WINDSOR
2022| 46 | SW250 |[Staines Windsor & Eton Riverside Dn/Up Windsor 0001 M to 2359 F Feltham Resignalling|Construction works PLATFORMS TO BE KEPT CLEAR. ADDITIONAL
UNITS TO BERTH AT READING
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Week commencing:
A2 A [Ffio Saturday 18 February
SW210 |[Staines Waterloo 2250 M 2330 M
SW210 (Waterloo Barnes 0001 T 0020 T
SW230 [Barnes Whitton Jn 0020 T 0035 T
SW210 [Whitton Jn Waterloo 0035 T 0100 T
SW210 |Waterloo Twickenham 0155 T 0215 T
SW245 |Twickenham Fulwell 0215 T 0225 T
SW245 |Fulwell Twickenham 0235 T 0240 T
2022| 47 SW190 |Twickenham Kingston 0255 T to 0305 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0315 T 0330 T
SW210 |Twickenham Clapham Junction 0330 T 0340 T
80250 |Clapham Junction Latchmere Jn 0340 T 0345 T
80250 |Latchmere Jn Clapham Junction 0420 T 0430 T
SW210 [Clapham Junction Virginia Water 0425 T 0500 T
SW255 |Virginia Water Byfleet Jn 0500 T 0510 T
SW105 |Byfleet Jn Woking 0510 T 0520 T
SW180 |Raynes Park Dorking 2220 T 2255 T
SW180 |Dorking Raynes Park 2340 T 0010 w
SW105 |Raynes Park Waterloo 0010 w 0025 w
SW105 |Waterloo Raynes Park 0035 w 0050 w
SW185 |Raynes Park Chessington South 0050 w 0100 w
SW185 |Chessington South Raynes Park 0110 w 0115 w
SW105 |Raynes Park Wimbledon 0115 w 0120 w
SW105 |Wimbledon New Malden 0215 w 0220 w
2022| 47 SW190 [New Malden Shepperton 0220 w to 0240 w PLPR 1Q65 PROTECTED PATH
SW190 |Shepperton New Malden 0255 w 0310 w
SW105 [New Malden Wimbledon 0310 w 0320 w
SW105 |Wimbledon Surbiton 0325 w 0335 w
SW195 |Surbiton Hampton Court 0335 w 0340 w
SW195 |Hampton Court Surbiton 0355 w 0405 w
SW200 |[Surbiton Effingham Jn 0415 w 0430 w
SW200 |Effingham Jn Wimbledon 0440 w 0505 w
SW105 |Wimbledon Woking 0515 w 0540 w
SW265 |Reading Guildford 2320 T 0010 w
SW110 |Guildford Woking 0020 w 0035 w
2022 | 47 SW110 (Woking Portsmouth Harbour 0045 w to 0235 w UTU 3Q05 PROTECTED PATH
SW110 |Portsmouth Harbour Guildford 0345 w 0525 w
SW265 |Guildford Reading 0525 w 0605 w
SW100 |Linford St Jn Waterloo 0015 F 0025 F
SW100 |Waterloo Linford St Jn 0035 F 0045 F
SW180 |Ewell East Effingham Jn 0110 F 0130 F
2022 47 SW200 |Effingham Jn Guild%ord 0130 F to 0145 F PLPR 1068 PROTECTED PATH
SW110 |Guildford Shalford Jn 0145 F 0150 F
SW300 |[Shalford Jn Gomshall 0150 F 0155 F
LINE DIVERSIONS TO APPLY. WATERLOO
SW100 Dn/Up Main Slow, Dn/Up Main 0035 TThF 0455 TThF 44100123 Cyclic Maintenance PLATFORMS 1 -10, SOUTH SIDING TO BE
2022 | 47 SW105 Waterloo Durnsford Road Fast, Dn/Up Fast, Up Main Loop, to CC02 44101510 Track renewals T52 walk |OUTBERTHED. 0035 TO DIVERT VIA CHERTSEY.
South Siding, Platforms 1 to 10 0050 w 0455 w Track renewals T52 walk  |POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1Q65 (T/W)
2022| 47 gmgg Raynes Park Berrylands, Norbiton Ei”r:;s‘:;as" Dn/Up Slow, Dn/Up | 040 | 11hE | 1o | 0500 TThF cwo4 Cyclic Maintenance g?;’? ATKOEII:\’IIXIE:';R'EI;/ 'TAHEHPE\RSTSSAE& 2)231356353(;9/\%; ©
2022| 47 gw;gg Berrylands Esher, Claygate gggﬂ]‘:;ﬁs" Dn/Up Slow, DniUp | 040 | TThE | to | 0520 | TTHF Wo1 Cyclic Maintenance 0035 & 2F02 TO DIVERT VIA CHERTSEY
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6046 AND DOWN W10 FREIGHT SERVICES TO
SW105 . Up Southampton, Up Slow, Dn/Up . . TRAVEL OVER THE DOWN SLOW USING SLW
2022| 47 SW115 Steventon, Overton Basingstoke Fast, Dn/Up Exeter 0050 TWThF to 0520 TWThF BO5 Cyclic Maintenance BETWEEN BASINGSTOKE AND MICHELDEVER. W8
FREIGHT SERVICES TO DIVERT VIA WESTBURY.
SW105 Dn/Up Main, Single, Dn/Up . . ALL PLATFORMS TO BE KEPT CLEAR. JERSEY &
2022| 47 SW175 Moreton, Dorchester West Weymouth Branch 0040 TWThF to 0510 TWThF Br09b Cyclic Maintenance JUBILEE SIDINGS AVAILABLE FOR BERTHING
Cyclic Maintenance 2P86 TO TERMINATE AT HASLEMERE & 2P79 TO
2022 | 47 SW110 |[Shalford Jn Liss Dn/Up Main, Up Loop 0035 TThF to 0505 TThF HO1a Haslemere S&C 4 TERMINATE AT GUILDFORD. HASLEMERE LOOP TO
Track renewals follow-up
BE KEPT CLEAR
. Up Exeter 2310 MTWTh 0510 TWThF Cyclic Maintenance
2022| 47 | SW115 [Overton 22:??32/ Tunnel Jn, Laverstock to S01 (445?530‘)1?(881&0(2: ts) Capex S&C six week follow-|
Dn Exeter, Laverstock Loop 0110 TWThF 0700 TWThF P up
GW500 1L73 TO TERMINATE AT SALISBURY. 1L88 TO
- . . I ; TERMINATE AT YEOVIL JN. RAIL REPLACEMENT
2022 | 47 ga:;g Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 2300 MTW to 0455 TWTh Y02a Cyclic Maintenance ROAD SERVICE TO OPERATE BETWEEN
SALISBURY AND YEOVIL JN
1L73 TO TERMINATE AT SALISBURY. 1L88 TO
SW115 | .. . . . . . TERMINATE AT YEOVIL JN. RAIL REPLACEMENT
2022| 47 SWA175 Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 2350 Th to 0455 F Y02a Cyclic Maintenance ROAD SERVICE TO OPERATE BETWEEN
SALISBURY AND YEOVIL JN
Dn/Up Netley, Dn/Up Portsmouth, Cyclic Maintenance
SW135 . 44600622 ACCESS TO BOTLEY STONE TERMINAL NOT
2022 | 47 SW140 St Denys, Botley Cosham Single, Dn/Up Portsmouth, Dn/Up | 0015 TWThF to 0455 TWThF E12 44200222 Track renewals prep AFFECTED. 2T75 WILL NOT RUN.
Branch Track renewals follow-up
GW500 Capex PL Refurb GWR WEYMOUTH SERVICES TO START &
. (44500622 Yeovil TERMINATE AT CASTLE CARY. SWR YEOQVIL JN
2022 47 2%:;3 Castle Cary Jn Dorchester Jn Single/ Loop 0001 M to 0530 w Pen Mill Platforms) Core works SERVICES WILL NOT RUN. RAIL REPLACEMENT
44501615 ROAD SERVICES TO OPERATE
GW500 GWR WEYMOUTH SERVICES TO START &
. . . TERMINATE AT YEOVIL PEN MILL. SWR YEOVIL JN
2022 | 47 gw:;g Yeovil Pen Mill Dorchester Jn Single/ Loop 0530 w to 2359 F 44501615 Core works SERVICES WILL NOT RUN. RAIL REPLACEMENT
ROAD SERVICES TO OPERATE
Staines S&C
(44390023) Cyclic Maintenance
. 2U79 & 2579 TO TERMINATE AT FELTHAM. 2U04 TO
2022| 47 | SW210 \keitham (clo) Egham, Windsor & Eton Dn/Up, Dn/Up Windsor 0110 | TWThF | to | 0440 | TWThF CF05 44300323 Track renewals T52 walk | o) ot AT FE| THAM. SWR TO BERTH TWO UNITS
SwW250 Riverside Capex Wheeltimbers [ Track renewals T52 walk
N N AT READING.
(Staines St Thomas' |Capex surveys
Bridge)
2C77 AND 2C79 TO TERMINATE AT ASCOT. SWR TO
SW210 BERTH 2 x 10 CAR UNITS AT READING. 1052 & 2027
2022 | 47 SW265 Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0015 TWThF to 0515 TWThF GO5W Cyclic Maintenance TO START FROM GUILDFORD. GWR TO BERTH

TWO THREE CAR UNITS AT GUILDFORD. 1V71 TO
TERMINATE AT GUILDFORD
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Week commencing:
A (LS Saturday 25 February
SW230 [Kew East Jn Barnes 0010 T 0025 T
SW210 |Barnes Clapham Junction 0025 T 0035 T
20221 48 S0250 |Clapham Junction Longhedge Jn 0035 T to 0045 T UL PROTECTED PATH
SO700 [Wimbledon Wimbledon Chase 0125 T 0130 T
Platforms 12-24 at Waterloo, Up
Main Relief, Down Windsor Slow,
S0110 Down Windsar, Down Windsor WINDSOR LINES SERVICES TO DIVERT VIA MAIN
2022 | 48 Waterloo West London Jn Fast, Up Windsor, Windsor 0030 TWThF to 0515 TWThF CCco3 Cyclic Maintenance
SW100 ! N P LINES.
Reversible, Windsor Relief Line
18&2, Dn/Up Windsor Curves,
North Siding
SW105 " Dn/Up Fast, Dn/Up Slow, Up Main Cyclic Maintenance
2022| 48 SW180 Clapham Junction New Malden Loop, Dn/Up Epsom, Up Kingston 0055 TWThF to 0455 TWThF Cwo2 44300123 Track renewals T52 walk
2F02 TO DIVERT VIA COBHAM. STOCK FOR 1A03
TO RUN ECS WOKING PLATFORM 1 FORMED OFF
Cyclic Maintenance 1A82 VIA SURBITON AND BACK TO WOKING
SW105 g[‘]’res EQ:/L Upefi'lz‘;:;rgp Byfleet | 0035 | TWThF 0515 | TWThF Capex Rerail  |Capex prep PLATFORM 5. 1877 TERMINATE PLATFORM 5. 5A03
2022 | 48 SW110 [Weybridge, Addlestone Jn Farnborough, Worplesdon ’ P to Wo3 (Wilderness Curve) |LWRT (Th/F) DIVERT TO GUILDFORD UCS. STOCK FOR 1S08 TO
SwW255 44400122 Track renewals prep RUN ECS FROM GUILDFORD PLATFORM 4.
Dn Slow, Dn Byfleet Curve 0115 | TWThF 0515 | TWThF LWRT (M/T) BERTHING AVAILABLE IN PLATFORM 3 AT
GUILDFORD. PLATFORM 3 KEPT CLEAR AT
WOKING.
. . LINE DIVERSIONS TO APPLY. ACCESS IS
2022| 48 SW105 |Farnborough Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF BO3 Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
2022 | 48 SW105 |Brockenhurst Brockenhurst Up Main, Up Loop 2350 MTWTh to 0530 TWThF Br15 Cyclic Maintenance
Cyclic Maintenance
SW110 DiUn. DvUn Sour. DU é:zgj g;% chrlfl"gvkv_Le”ewa's sixweek |1p79 & 2P79 TO TERMINATE AT HASLEMERE. ECS
2022| 48 SW140 |Petersfield, Southbourne Portcreek Jn, Cosham Jn e, P Spur, P 0050 TWThF to 0435 TWThF HO5b P P . HASLEMERE TO BERTH. 2P01 TO START AT
Brighton (44650222 2600pts) [Capex S&C six week follow-|
S0520 FRATTON.
44600323 up
Track renewals site survey
Dn/Up Dean, Dn/Up Salisbury,
SW115 Dn/Up Exeter, Dn Passenger Capex S&C PLATFORMS 3, 4 AND 6 TO BE KEPT CLEAR. 1L79
2022| 48 SW150 Laverstock North and South Jn Wilton Jn Loop, East Bay, East Carriage 0100 TWThF to 0430 TWThF (44550’3122 126pts) Capex S&C follow-up TO TERMINATE AT ANDOVER, ECS TO
Sidings, Reception Line, Through P BASINGSTOKE. 7V97 TO BE RETIMED.
Siding/Up Siding/Shunting Neck
SW115 . " Dn/Up Exeter, Exeter Main, . . 1L92 WILL NOT RUN. RAIL REPLACEMENT ROAD
2022 | 48 GW610 Yeovil Jn Pinhoe Honiton Up Loop, Chard Dn Loop 2345 MTWTh to 0515 TWThF Y04 Cyclic Maintenance SERVICES TO OPERATE.
. 5N18 TO BE RETIMED. GUILDFORD PLATFORMS 6 &
2022| 48 | SW123 \Giigtord (fout) Wokingham Jn, Aldershot North | Dn/Up Blackwater, Dn/Up Ash, 0040 | TWThF | to | 0440 | TWThF Go4 Cyclic Maintenance 8 TO BE KEPT CLEAR. GUILDFORD UCS AVAILABLE
SW265 Jn Dn/Up Branch
FOR BERTHING.
SW130 . . Dn/Up Dean, Dn/Up Salisbury, Cyclic Maintenance 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
2022 | 48 SW150 Redbridge Jn, Eastleigh East Jn Laverstock South Jn Single, Dn/Up Test Valley 0025 TWThF to 0500 TWThF E10 44200523 Track renewals prep WINCHESTER. 7V97 TO BE RETIMED
Dn/Up Netley, Dn/Up Portsmouth,
2022 | 48 SW135 Swanwick, Botley Portchester Single, Dn/Up Portsmouth, Dn/Up | 0055 TWThF to 0455 TWThF E12 Cyclic Maintenance ACCESS TO BOTLEY STONE TERMINAL NOT
SW140 Branch AFFECTED.
. . . Cyclic Maintenance 7V97 AND 7035 TO BE RETIMED. 4V53 WILL NOT
2022 | 48 SW170 [Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2340 MTWTh to 0525 TWThF S05 44500616 Track renewals follow-up RUN. 4V50/4V51 TO RUN VIA WINCHESTER.
2022| 48 | GV geechgrove GF Westbury South Dn/Up Salisbury 2345 | MTWTh | to | 0520 | TWThF Western Cyclic FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW170 Maintenance
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GW500 Cyclic Maintenance GWR WEYMOUTH SERVICES TO START &
2022| 48 SW175 |Yeovil Pen Mill Dorchester Jn Single/ Loop 0001 M to 2359 F Y05b 44501615 Cﬁre works TERMINATE AT YEOVIL PEN MILL. RAIL
SW178 REPLACEMENT ROAD SERVICES TO OPERATE
S0680 " .
2022| 48 SW180 Sutton Epsom Dn/Up Portsmouth 0010 TWThF to 0510 TWThF IC37 Sussex Cyclic Maintenance
Capex S&C 2079 TERMINATE AT STRAWBERRY HILL. RAIL
2022 | 48 SW190 [New Malden Shacklegate Jn Dn/Up Kingston 0050 TWThF to 0450 TWThF P Capex S&C follow-up REPLACEMENT TO RUN FROM TWICKENHAM TO
(44350022 625pts)
KINGSTON
SW210 Capex Con 166 Cyclic Maintenance
2022| 48 Virginia Water Wokingham Jn, Bagshot Dn/Up Main, Dn/Up Frimley 0100 TWThF to 0520 TWThF CF08 P Capex prep SWR TO BERTH TWO UNITS AT READING
SW260 Ascot
LWRT (W/Th)
. . . . " Track renewals six week WINDSOR PLATFORMS TO BE KEPT CLEAR.
2022| 48 SW250 |[Staines Windsor & Eton Riverside Dn/Up Windsor 0040 TWThF to 0525 TWThF 44300922 follow-up ADDITIONAL UNITS TO BERTH AT READING
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Week commencing:
A @ || i Saturday 04 March
SW125 [Southcote Jn Basingstoke 0600 Th 0615 Th
2022 49 SW115 |Basingstoke Salisbury 0615 Th to 0650 Th PLPR 1023 PROTECTED PATH
SW180 [Cheam Dorking 0025 F 0055 F
2022| 49 SW180 |Dorking Cheam 0455 F to 0520 F UTU 3Q23 PROTECTED PATH
SW100 Dn/Up Main Slow, Dn/Up Main Capex PL Refurb | Cyclic Maintenance LINE DIVERSIONS TO APPLY. WATERLOO
2022| 49 SW105 Waterloo Durnsford Road Fast, Dn/Up Fast, Up Main Loop, 0050 TWThF to 0455 TWThF CCo02 (44?] 00722 DMF) Cg ex follow-u PLATFORMS 1 -10, SOUTH SIDING TO BE
South Siding, Platforms 1 to 10 P P OUTBERTHED.
Capex PL Refurb
(44300422 Raynes |Cyclic Maintenance
SW105 . " Dn/Up Fast, Dn/Up Slow, Dn/Up Park Up) Capex follow-up
2022| 49 SW180 Durnsford Road Surbiton, Norbiton, Motspur Park Kingston, Dn/Up Epsom 0055 TWThF to 0455 TWThF CWO03 Capex S&C Capex six week follow-up 0035 TO BE DIVERTED VIA CHERTSEY
(810pts) Track renewals T52 walk
44400123
Capex PL Refurb Cyclic Maintenance
2022| 49 | SW105 [Hampton Court Jn Weybridge Dn/Up Fast, Dn/Up Slow 0105 TWThF to 0520 TWThF wo7 (44401022 Walton- 4 . 2F02 TO DIVERT VIA COBHAM.
Capex six week follow-up
on-Thames)
2023| 49 gw;gg Weybridge, Addlestone Jn Woking East gzﬁ;’:as" Dn/Up Slow, Byfleet | 4405 | twthr | to | 0515 | TWThF 44400122 Track renewals prep 2F02 TO DIVERT VIA COBHAM.
2022| 49 gw:gg Woking Jn Farnborough, Ash Vale Jn Dn/Up Fast, Dn Slow, Dn Alton 0055 TWThF to 0555 TWThF 44600717 Track renewals prep LINE DIVERSIONS TO APPLY
2022| 49 | SW105 |Hook Basingstoke (foul) gi’:ﬁ';zss" Dn Slow, Long Valley 0115 | TWThF | to | 0515 | TWThF B10 Cyclic Maintenance FREIGHT SERVICES VIA PLATFORMS 3 & 4 ONLY.
SWR: 1B77 & 1B81 TO TERMINATE AT
SOUTHAMPTON CENTRAL FREIGHTLINER: NO
SW105 Dn/Up Main, Dn/Up Slow, Up Fast, ACCESS TO MILLBROOK FLT. ACCESS TO/FROM
2022| 49 SW150 Southampton Central (c/o) Totton, Romsey Up Goods Loop, Dn/Up Test 0010 TWThF to 0500 TWThF E19 Cyclic Maintenance MARITIME CONTAINER TERMINAL AVAILABLE VIA
Valley DOWN LOOP, DOWN LOOP EXT, UP DOCKS
BRANCH, MARITIME BACK ROAD AND REDBRIDGE
GOODS
. Dn/Up Main, Up Bay, Middle Capex S&C Cyclic Maintenance 1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON
2022 | 49 SW105 |Christchurch Branksome Jn Sidings 0035 TWThF to 0500 TWThF Bro4 (44250222 2039pts) | Capex S&C follow-up CENTRAL
SW110 y Dn/Up Main, Dn/Up Cobham, . .
2022 | 49 SW300 Guildford Farncombe, Gomshall Dn/Up Redhill, Dn/Up Ash 0040 TWThF to 0505 TWThF G12 Cyclic Maintenance PLATFORM 5 TO BE KEPT CLEAR
SW110 Track renewals six week 2P79 TO TERMINATE AT HAVANT PLATFORM 1.
2022 | 49 S0520 Havant (part foul) Farlington Jn Dn/Up 0100 TWThF to 0435 TWThF 44201610 follow-up ECS HASLEMERE TO BERTH. 2P01 TO START AT
Track renewals TOC walk  [FRATTON.
SW115 . - Dn/Up Exeter, Single, Tisbury S08 . .
2022| 49 SW170 Wilton Jn Gillingham (Dorset) Loop 0020 TWThF to 0445 TWThF Yo1 Cyclic Maintenance
Dn/Up Netley, Dn/Up Portsmouth, . .
2022| 49 | SWI135 \ganwick, Botiey Farlington Jn, Portcreek Jn Single, Dn/Up Portsmouth, Dn/Up | 0015 | TWThF | to | 0455 | TWThF E07 44600622 Cyclic Maintenance 2T75 WILL NOT RUN.
SW140 Branch HO06 Track renewals prep
2022 | 49 SW170 [Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2340 MTWTh to 0440 TWThF 44500616 Track renewals follow-up  |7V97 TO BE RETIMED.
GW500 Cyclic Maintenance GWR WEYMOUTH SERVICES TO START &
2022| 49 SW175 |Yeovil Pen Mill Dorchester Jn Single/ Loop 0001 M to 2359 F Y05b 44501615 Cﬁre works TERMINATE AT YEOVIL PEN MILL. RAIL
SW178 REPLACEMENT ROAD SERVICES TO OPERATE
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SW190 2H77 TO TERMINATE AT TEDDINGTON. RAIL
2022 | 49 SW245 Strawberry Hill Jn, Shacklegate Jn |Shepperton Dn/Up Shepperton, Dn/Up Spur 0025 TWThF to 0500 TWThF CF12 Cyclic Maintenance REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN TEDDINGTON AND SHEPPERTON.
Capex Wheeltimbers
2022 | 49 SW195 |Surbiton Hampton Court Dn/Up Hampton Court 0035 TWThF to 0520 TWThF (44440022 Hampton |Capex follow-up
Court flyover)
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Week commencing:
AP B || Saturday 11 March
SW105 |Totton Yard Weymouth 2010 M 2145 M
20221 50 SW105 |Weymouth Eastleigh 2155 M to 0001 T PLPR 1051 PROTECTED PATH
SW240 [Kew East Jn Old Kew Jn 0325 T 0330 T
SW230 |Old Kew Jn Feltham Jn 0330 T 0335 T
SW210 |Feltham Jn Virginia Water 0335 T 0355 T
SW255 |Virginia Water Weybridge 0350 T 0410 T
2022| 50 SW255 |Weybridge Virginia Water 0415 T to 0430 T UTU 3Q10EL PROTECTED PATH
SW210 |Virginia Water Staines 0430 T 0440 T
SW210 |[Staines Virginia Water 0505 T 0515 T
SW255 |Virginia Water Byfleet Jn 0515 T 0530 T
SW105 |Byfleet Jn Woking 0530 T 0540 T
SW105 |Basingstoke Brockenhurst 2135 T 2245 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
2022 50 SW160 |Lymington Pier Brockenhurst 2310 T to 2320 T PLPR 1Q52 PROTECTED PATH
SW105 |Brockenhurst Eastleigh 2320 T 0001 W
SW105 |[Woking Wimbledon 2335 T 2359 T
SW105 |Wimbledon Basingstoke 0010 w 0130 w
SW125 |Basingstoke Southcote Jn 0140 w 0215 w
2022\ 50 SW125 (Southcote Jn Basingstoke 0235 w to 0305 w UTU 3Q01 PROTECTED PATH
SW105 |Basingstoke Woking 0350 w 0445 w
SW105 |Woking Eastleigh 0450 w 0645 w
SW105 |Basingstoke Wallers Ash 2100 w 2115 W
SW105 |Wallers Ash Totton Yard 2150 w 2235 w
2022| 50 | SW105 |[Totton Yard Eastleigh East Jn 2245 w to 2310 w PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey 2320 w 2335 w
SW130 |Romsey Eastleigh 0020 Th 0045 Th
SW105 |Eastleigh Weymouth 2135 w 0020 Th
SW105 |Weymouth St Denys 0025 Th 0330 Th
SW140 |St Denys Cosham Jn 0330 Th 0410 Th
20221 50 SW110 |Cosham Jn Fratton 0410 Th to 0420 Th UTU 302 PROTECTED PATH
SW110 |Fratton Cosham Jn 0430 Th 0435 Th
SW140 |Cosham Jn St Denys 0435 Th 0510 Th
SW105 |Eastleigh Totton Yard 2120 Th 2210 Th
2022| 50 | SW105 |[Totton Yard Basingstoke 2240 Th to 0020 F UTU 3Qo04 PROTECTED PATH
SW125 |Basingstoke Southcote Jn 0105 F 0125 F
SW110 |Guildford Woking 2300 Th 2310 Th
SW105 |Woking Pirbright Jn 2320 Th 2330 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 |(Alton Pirbright Jn 0010 F 0035 F
20221 50 SW105 |Pirbright Jn Byfleet Jn 0035 F to 0045 F PLPR 1Q54 PROTECTED PATH
SW255 (Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
80250 |Clapham Junction Longhedge Jn 0120 F 0125 F
SW180 |Raynes Park Epsom Down Sidings 2340 Th 0005 F
SW180 |Epsom Down Sidings Raynes Park 0035 F 0055 F
SW105 |Raynes Park Wimbledon 0055 F 0110 F
SW105 |Wimbledon Raynes Park 0110 F 0115 F
SW180 |Raynes Park Motspur Park Jn 0115 F 0120 F
2022| 50 SW185 |Motspur Park Jn Tolworth Down Sidings 0120 F to 0125 F MPV 302A PROTECTED PATH
SW185 |Tolworth Down Sidings Motspur Park Jn 0205 F 0210 F
SW180 |Motspur Park Jn Raynes Park 0210 F 0220 F
SW105 |Raynes Park Durnsford Road 0220 F 0300 F
SW105 |Durnsford Road Surbiton 0300 F 0350 F
SW105 [Surbiton Wimbledon West Jn 0350 F 0415 F
Platforms 12-19 at Waterloo, Up
SO110 . . ) . . Capex S&C WINDSOR LINES SERVICES TO DIVERT VIA MAIN
2022| 50 SW100 Waterloo West Crossings Main Relief, Down Windsor, Up 0045 TWThF to 0440 TWThF (1526/1528pts) Capex S&C follow-up LINES TO NINE ELMS JUNCTION.
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FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
SW100 VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN,
2022| 50 Sw210 West London Jn Richmond. New Kew Jn Dn/Up Windsor Slow, Dn/Up 0040 TwTh to 0500 TWTh cCco7a 44100023 Cyclic Maintenance KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN
SW225 ’ Windsor Fast, Putney Reversible 0125 F 0500 F Track renewal site survey |ROAD, STRATFORD, TEMPLE MILLS EAST JN,
SW230 SOUTH TOTTENHAM, JUNCTION ROAD JN,
CARLTON ROAD JN OR BE RETIMED. POSSESSION
TO BE TAKEN AFTER THE PASSAGE OF 1Q54 (Th/F)
SW105 . . Dn/Up Fast, Dn/Up Slow, Byfleet 0035 & 2F02 TO DIVERT VIA COBHAM. STOCK FOR
2023| 50 SW255 Weybridge, Addlestone Jn Woking East Curves 0100 TWThF to 0515 TWThF 44400122 Track renewals prep 1508 TO RUN ECS FROM GUILDFORD PLATFORM 4
0035 & 2F02 TO DIVERT VIA COBHAM. STOCK FOR
2022| 50 gw:?g \Woking East Farnborough, Ash Vale Jn, Dn/Up Fast, Dn Slow, Dn/Up 0110 TThF to 0520 TThF W09 44600717 Cyclic Maintenance 1S08 TO RUN ECS FROM GUILDFORD PLATFORM 4.
9 Worplesdon Guildford, Dn Alton Track renewals prep POSSESSION TO BE GIVEN UP FOR THE PASSAGE
SW120 0110 w 0450 w
OF 3Q01 (T/W)
Cyclic Maintenance
. Track renewals six week ~ [ACCESS TO BE MAINTAINED TO BARTON MILL
2022| 50 | SW105 [Farnborough Basingstoke (c/o) Dn/Up Fast, Dn Slow 0110 TWThF to 0550 TWThF B02 44600810 follow-up CARRIAGE SIDINGS.
Track renewals TOC walk
0015 TWF 0600 TWF
2022| 50 | SW105 [Wareham Dorchester South Dn/Up, Single, Wool Sidings to Br08 Cyclic Maintenance ggsszigs(\lﬁ;;‘_h-go BE TAKEN AFTER THE PASSAGE
0110 Th 0600 Th
SWR TO TERMINATE SERVICES AT HASLEMERE.
2022| 50 | SW110 [Haslemere Havant Jn Dn/Up Main 2250 MTW to 0445 TWTh HO9b Cyclic Maintenance SHUTTLE SERVICE TO RUN BETWEEN HAVANT
AND PORTSMOUTH HARBOUR.
2022| 50 | SW110 [Haslemere Havant Jn Dn/Up Main 0125 F to 0445 F HO9b Cyclic Maintenance
2022| 50 SW115 |Overton Laverstock North Jn Dn/Up Exeter 0110 TWThF to 0510 TWThF C44 Rail Grinder
Dn/Up Dean, Dn/Up Salisbury,
SW115 Dn/Up Exeter, Dn Passenger PLATFORMS 3, 4 AND 6 TO BE KEPT CLEAR. 1L79
2022| 50 SW150 Laverstock North and South Jn Wilton South Jn Loop, East Bay, East Carriage 0100 TWThF to 0430 TWThF S03a Cyclic Maintenance TO TERMINATE AT ANDOVER, ECS TO
Sidings, Reception Line, Through BASINGSTOKE. 7V97 TO BE RETIMED.
Siding/Up Siding/Shunting Neck
Cyclic Maintenance
Sw115 " " . Capex S&C .
2022 | 50 SW178 Templecombe, Yeovil Pen Mill Crewkerne Dn/Up Exeter, Single 0050 TWThF to 0450 TWThF Y02 (44550322 2819pts) Eapex S&C six week follow-|
Dn/Up Netley, Dn/Up Portsmouth, . .
SW135 . y Cyclic Maintenance ACCESS TO BOTLEY STONE TERMINAL NOT
2022| 50 SW140 Swanwick, Botley Cosham g:-r;grgllceh Dn/Up Portsmouth, Dn/Up | 0015 TWF to 0455 TWF E12 44600622 Track renewals follow-up | AFFECTED. 2T75 WILL NOT RUN.
SW175 . " .
2022 | 50 SW178 Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF 44501615 Track renewals follow-up
2022| 50 | SW180 \yiotspur Park Jn, Cheam Leatherhead Dn/Up Portsmouth, Dn/Up Epsom, | o150 | twine | to | 0500 | TWThF Cwosa Cyclic Maintenance EPSOM DOWN SIDINGS TO BE OUTBERTHED
S0680 Dn and Up Sidings
2022| 50 gwgég Staines Ascot, Chertsey Dn/Up Main, Dn/Up Chertsey 0050 WThF to 0520 WThF CFo7 Cyclic Maintenance SWR TO BERTH TWO UNITS AT READING
. 4440023 Cyclic Maintenance
2022| 50 gw;gg Guildford (c/o) K‘r’]"k'”gha’" Jn, Aldershot North |5 Blackwater 0035 | TWThF | to | 0440 | TWThF G06 Capex Ash  [Track renewals T52 walk
Groundframe Capex follow-up
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Week commencing:
AP B | Saturday 18 March
SW210 |[Staines Waterloo 2250 M 2330 M
SW210 (Waterloo Barnes 0001 T 0020 T
SW230 [Barnes Whitton Jn 0020 T 0035 T
SW210 |Whitton Jn Waterloo 0035 T 0100 T
SW210 |Waterloo Twickenham 0155 T 0215 T
SW245 |Twickenham Fulwell 0215 T 0225 T
SW245 |Fulwell Twickenham 0235 T 0240 T
2022| 51 | SW190 [Twickenham Kingston 0255 T to 0305 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0315 T 0330 T
SW210 |Twickenham Clapham Junction 0330 T 0340 T
80250 |Clapham Junction Latchmere Jn 0340 T 0345 T
$0250 (Latchmere Jn Clapham Junction 0420 T 0430 T
SW210 [Clapham Junction Virginia Water 0425 T 0500 T
SW255 |Virginia Water Byfleet Jn 0500 T 0510 T
SW105 |Byfleet Jn Woking 0510 T 0520 T
SW105 |Waterloo Raynes Park 2320 M 2345 M
SW180 |Raynes Park Epsom 2340 M 2359 M
SW180 |Epsom Raynes Park 0005 T 0025 T
SW105 |Raynes Park Waterloo 0020 T 0050 T
SW100 |Waterloo Clapham Junction 0100 T 0110 T
2022| 51 SW100 [Clapham Junction Waterloo 0115 T to 0135 T UTU 3Q09 PROTECTED PATH
SW100 |Waterloo Clapham Junction 0215 T 0230 T
SW100 |Clapham Junction Waterloo 0235 T 0250 T
SW105 |Waterloo Woking 0300 T 0400 T
SW105 |Woking Waterloo 0405 T 0505 T
SW100 (Waterloo Linford Street 0525 T 0550 T
SW180 |Raynes Park Dorking 2220 T 2255 T
SW180 |Dorking Raynes Park 2340 T 0010 w
SW105 |Raynes Park Waterloo 0010 w 0025 w
SW105 |Waterloo Raynes Park 0035 w 0050 w
SW185 |Raynes Park Chessington South 0050 w 0100 w
SW185 |Chessington South Raynes Park 0110 w 0115 w
SW105 |Raynes Park Wimbledon 0115 w 0120 w
SW105 |Wimbledon New Malden 0215 w 0220 w
2022| 51 | SW190 [New Malden Shepperton 0220 w to 0240 w PLPR 1Q65 PROTECTED PATH
SW190 |Shepperton New Malden 0255 w 0310 w
SW105 (New Malden Wimbledon 0310 w 0320 w
SW105 |Wimbledon Surbiton 0325 w 0335 W
SW195 |Surbiton Hampton Court 0335 w 0340 w
SW195 |Hampton Court Surbiton 0355 w 0405 w
SW200 |Surbiton Effingham Jn 0415 w 0430 w
SW200 |[Effingham Jn Wimbledon 0440 w 0505 w
SW105 |Wimbledon Woking 0515 w 0540 W
SW100 |Linford St Jn Waterloo 0015 F 0025 F
SW100 |Waterloo Linford St Jn 0035 F 0045 F
SW180 |Ewell East Effingham Jn 0120 F 0140 F
20221 51 SW200 |[Effingham Jn Guildgford 0140 F to 0150 F PLFR 1Q67 PROTECTED PATH
SW110 |Guildford Shalford Jn 0150 F 0155 F
SW300 |[Shalford Jn Gomshall 0155 F 0200 F
S0250 |Longhedge Jn Clapham Junction 0440 F 0450 F
SW210 |Clapham Junction Virginia Water 0450 F 0530 F
20221 51 SW255 Virgpinia Water Byfgleet Jn 0525 F to 0540 F UTU 3Q218C PROTECTED PATH
SW105 |Byfleet Jn Woking 0535 F 0550 F
Dn/Up Main Slow, Dn/Up Main LINE DIVERSIONS TO APPLY. WATERLOO
2022| 51 SW100 |Waterloo Queenstown Road Fast, South Siding, Platforms 1to [ 0020 WThF to 0505 WThF CCOo1b Cyclic Maintenance PLATFORMS 1 -10, SOUTH SIDING TO BE
10 OUTBERTHED.
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CLAPHAM JUNCTION PLATFORMS 1 & 2 TO BE
KEPT CLEAR. LONDON OVERGROUND TO BERTH
SW100 Dn/Up Latchmere Curve, Dn/Up 0055 WTh 0545 WTh IN MIDDLE SIDING BEYOND W311. FREIGHT
. . SERVICES TO BE DIVERTED VIA WEST LONDON
2022| 51 SW210 (Longhedge Jn, Latchmere Jn Putney Ludgate, Platforms 1 and 2, to CCco8 Cyclic Maintenance
$0250 Middle Siding, Up Windsor Slow 0055 F 0440 F LINE EXCEPT 6MO08, 6M90, 6059 AND 6054 TO BE
9. vp RETIMED. 2U04 TO RUN ON THE UP WINDSOR
FAST FROM BARNES. POSSESSION TO BE GIVEN
UP FOR THE PASSAGE OF 3Q21 (Th/F)
2022 51 2W:gg Woking Jn Farnborough, Ash Vale Jn Dn/Up Fast, Dn Slow, Dn Alton 0055 TWThF to 0555 TWThF 44600717 Track renewals follow-up LINE DIVERSIONS TO APPLY
2022| 51 | SW105 |Basingstoke Basingstoke Long Valley Sidings 0001 M to | 2359 F Bzt ‘g;(s:‘em IN | Track renewals prep SIDINGS TO BE KEPT CLEAR
SWR: SERVICES FROM WATERLOO TO TERMINATE
AT BASINGSTOKE. 1B73 TO DIVERT VIA
GUILDFORD AND HAVANT. 1B81 TO TERMINATE AT
Dn/Up, Dn/Up Loop, Micheldever E15 BASINGSTOKE AND RESTART AT SOUTHAMPTON
2022| 51 SW105 |Worting Jn Eastleigh East Jn Dn Sidings, Dn/Up Slow, Dn/Up 2250 MTW to 0500 TWTh BO8 Cyclic Maintenance CENTRAL. 2B84 TO TERMINATE AT EASTLEIGH
Fast AND RESTART FROM BASINGSTOKE. XC: 1034,
1094 & 5V94 TO DIVERT VIA ANDOVER AND
ROMSEY. FREIGHT SERVICES TO DIVERT VIA
ANDOVER AND ROMSEY.
5V94 TO BE RE-TIMED TO RUN EARLIER. 4050 TO
BE RETIMED FROM READING OXFORD ROAD JN TO
Dn/Up, Dn/Up Loop, Micheldever E15 FOLLOW 5V94 AND TO BE DIVERTED VIA
2022| 51 SW105 |Worting Jn Eastleigh East Jn Dn Sidings, Dn/Up Slow, Dn/Up 0045 F to 0500 F BO8 Cyclic Maintenance LAVERSTOCK. 2B77 TO TERMINATE AT
Fast BASINGSTOKE. 1B81 TO TERMINATE AT
BASINGSTOKE AND RESTART FROM EASTLEIGH.
FREIGHT SERVICES TO DIVERT VIA LAVERSTOCK.
2022| 51 SW110 |Fratton Portsmouth & Southsea DCs 0800 MTWTh to 1800 MTWTh H10 Cyclic Maintenance DCS TO BE KEPT CLEAR
2022| 51 | W15 |remplecombe, Yeovil Pen Mill Crewkerne Dn/Up Exeter, Single 0050 | TWThF | to | 0450 | TWThF 44500623 T REITEE S 7Ty
SW178 ! ’ LWRT (W/Th)
SW120 CLEAR OF FARNHAM PLATFORMS. SWR TO BERTH
2022| 51 SW123 Pirbright Jn, Aldershot South Jn Farnham Dn/Up, Dn/Up Branch 0105 TWThF to 0530 TWThF Go7 Cyclic Maintenance ONE UNIT AT READING, ONE UNIT AT GUILDFORD
& ONE UNIT AT STAINES
2022| 51 SW175 |Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF 44501615 Track renewals follow-up
SW180 ’ Dn/Up Epsom, Dn/Up . ’
2022| 51 SW185 Raynes Park Ewell West, Chessington South Chessington 0050 TWThF to 0500 TWThF CWO05a Cyclic Maintenance
SOUTHERN VICTORIA TO DORKING SERVICES TO
TERMINATE AT LEATHERHEAD. SWT WATERLOO
TO DORKING SERVICES DIVERTED TO EFFINGHAM
JN. RAIL REPLACEMENT ROAD SERVICE TO
. 2220 MWTh 0505 TThF OPERATE BETWEEN LEATHERHEAD AND
2022| 51 i\gggg Leatherhead Warnham ?;éi?npsnszﬁ:gi@f:'n('DDor;k%:o)p to 1B24 Sussex Cyclic Maintenance |IDORKING.
9). 9 9) | 2350 T 0505 w DORKING DOWN LOOP (PLATFORM 3) TO BE KEPT
CLEAR. PLATFORM 1 AT HORSHAM TO BE KEPT
CLEAR FOR MPV AND OTM MOVEMENTS.
POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1Q85 (T/W)
ACCESS AVAILABLE TO STRAWBERRY HILL
DEPOT. 2079 TO TERMINATE AT STRAWBERRY
SW190 . Dn/Up Kingston, Dn/Up . . HILL. RAIL REPLACEMENT ROAD SERVICE TO
2022| 51 SW245 New Malden Fulwell Jn, Strawberry Hill Jn Shepperton, Dn/Up Strawberry Hill 0020 TThF to 0450 TThF CF11 Cyclic Maintenance OPERATE FROM TWICKENHAM TO KINGSTON.
2K77 TO DIVERT TO SURBITON AND RUN ECS TO
WIMBLEDON OR CLAPHAM YARD
2022 51 | SW210 [Staines Virginia Water Dn/Up Main 0050 | TWThF | to | 0510 | TWThF Thorpe Lane  |Level Crossing works follow)g\y g 10 BERTH TWO UNITS AT READING
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2022| 51 | SW255 |Chertsey Weybridge, Byfleet Jn g;‘]fggt%':]‘ic:y’ Branch, UPBay, | go50 | TWThF | to | 0520 | TwThF w11 Cyclic Maintenance
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Week commencing:
A B | i Saturday 25 March
SW230 [Kew East Jn Barnes 0010 T 0025 T
SW210 |Barnes Clapham Junction 0025 T 0035 T
20221 52 S0250 |Clapham Junction Longhedge Jn 0035 T to 0045 T UL PROTECTED PATH
SO700 [Wimbledon Wimbledon Chase 0125 T 0130 T
EA1310 [Kew East Jn New Kew Jn 0510 T 0515 T
SW230 (New Kew Jn Barnes 0515 T 0520 T
2022| 52 SW210 |Bames Clapham Jn 0520 T to 0525 T UTU 3Q10BA PROTECTED PATH
S0250 |Clapham Jn Longhedge Jn 0530 T 0535 T
;IIZ:LOI;:\?;;;: ' g\:‘a\ﬁﬂ‘%‘:o?p Capex PL Refurb Cyclic Maintenance
2022| 52 SW100 |Waterloo West London Jn s . 0035 TWThF to 0500 TWThF CC09a (44100223 West 4 LINE DIVERSIONS TO APPLY.
Slow, Dn Windsor, Dn/Up Main N Capex follow-up
Crossings)
Fast
2022| 52 | SWI195 \pines Park Surbiton, Norbiton Dn/Up Fast, Dn Slow, Dn Kingston| 0055 | TWThF | to | 0510 | TWThF 44300015 Track renewals six week
SW190 follow-up
SW105 . . Dn/Up Fast, Dn/Up Slow, Byfleet - 0035 & 2F02 TO DIVERT VIA COBHAM. STOCK FOR
2023| 52 SW255 Weybridge, Addlestone Jn Woking East Curves 0100 TWThF to 0515 TWThF 44400122 Track renewals follow-up 1508 TO RUN ECS FROM GUILDFORD
. . 2F02 & 0035 FROM WATERLOO TO DIVERT VIA
2022| 52 | SW195 \yoking East Farnborough, Worplesdon Dn/Up Fast, Dn Slow, Dn/Up 0105 | TWThF | to | 0520 | TWThF w09 44600717 Cyclic Maintenance COBHAM. STOCK FOR 1508 TO RUN ECS FROM
SW110 Guildford, Dn Alton Track renewals follow-up
GUILDFORD
. . ACCESS TO BE MAINTAINED TO BARTON MILL
2022| 52 SW105 |Farnborough Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance CARRIAGE SIDINGS.
2022| 52 | SW105 |Basingstoke Basingstoke Long Valley Sidings 0001 M to | 2359 F izt ‘g;(s:‘em IN | Track renewals prep SIDINGS TO BE KEPT CLEAR
Cyclic Maintenance
SW105 . . " . . Capex PL Refurb |Capex follow-up 1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON
2022| 52 SW160 Redbridge Jn Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 TWThF to 0525 TWThF Bro1 (44201422) C44 Rail Grinder CENTRAL
S&C Rail Grinder
Dn/Up Main, Up Bay, Middle 44200323 Track renewals site survey |1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON
2022| 52 SW105 |Christchurch Poole Sidings 0100 TWThF to 0440 TWThF Capex PL_R_efurb Capex follow-up CENTRAL. MIDDLE SIDINGS TO BE KEPT CLEAR
(Middle Sidings)
SW105 Dn/Up Main, Jersey & Jubilee Cyclic Maintenance
2023| 52 SW175 Dorchester Jn Weymouth Sidings 0030 TWThF to 0525 TWThF Br09a 44200423 Track renewals T52 walk NO OUTBERTHING REQUIRED
2F77 TO TERMINATE AT WOKING. 0035 & 2F02 TO
2022| 52 | SW110 (Woking Jn Guildford (Plats 4 & 5) Dn/Up, North Box Sidings (T4) 0040 TWThF to 0505 TWThF GO1 Cyclic Maintenance BE DIVERTED VIA COBHAM. GUILDFORD
PLATFORMS 4 AND 5 TO BE KEPT CLEAR.
SWR: 1P79, 2P75, 2P77, 2P79 TO TERMINATE AT
FRATTON. 2T75 WILL NOT RUN. 2P12 TO START
SW110 . . . FROM FRATTON. GWR: 1F35 TO TERMINATE AT
2022 | 52 S0520 Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF HO08a Cyclic Maintenance FRATTON. FRATTON DEPOT NOT AFFECTED, FUEL
ROAD AND RECEPTION ROAD NOT AFFECTED.
ONE PLATFORM TO BE KEPT CLEAR.
SW115 . . Western Cyclic 1L65 TO TERMINATE AT HONITON. 1L20 TO START
2022| 52 GW610 Crannaford Exeter St Davids Dn/Up, Single/ Loop 2350 MTWTh to 0530 TWThF Maintenance AT HONITON.
. . Cyclic Maintenance 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
2022| 52 gmgg Romsey Jn, Eastleigh East Jn zz'r'fhb:‘r'?f Tunnel Jn, Laverstock gI"n/ Ulg %‘?35 DT"e’ ;pviﬁ':b“w’ 0025 | TWThF | to | 0505 | TWThF g;i ﬁgggﬁg LWRT (M/T) WINCHESTER. 7V97/7V98 TO BE RETIMED. 5Y73 TO
gle, bnite 4 Track renewals T52walk  |DIVERT VIA ANDOVER.
SW130 Outside Party GWR & SWR SERVICES TO BE AMENDED. FREIGHT
2022| 52 SW150 Redbridge Jn Romsey Jn Dn/Up Test Valley 0001 M to 2359 F (Redbridge Party |Core works SERVICES TO BE ROUTED VIA WINCHESTER OR

Flyover)

EASTLEIGH AND ROMSEY
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Dn/Up Netley, Dn/Up Portsmouth,
SW135 . N ACCESS TO BOTLEY STONE TERMINAL NOT
2022| 52 SW140 Swanwick, Botley Cosham S:;ilsh Dn/Up Portsmouth, Dn/Up | 0015 TWThF to 0455 TWThF 44600622 Track renewals follow-up AFFECTED. 2T75 WILL NOT RUN.
2022| 52 |CW500 \geechgrove GF Westbury South Dn/Up Salisbury 2330 | MTWTh | to | 0520 | TWThF Western Cyclio FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW170 Maintenance
GW500 Cyclic Maintenance
2022| 52 | SW175 [Castle Cary Jn Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF Y05a 44500523 4 .
SW178 Track renewals site survey
SW180 Dn/Up Portsmouth, Dn/U Cyclic Maintenance
2022| 52 SW183 |Epsom Dorking, Effingham Jn p ’ P 0040 TWThF to 0510 TWThF cwo7 44300423 4 5D81 TO DIVERT TO WIMBLEDON.
50680 Bookham Track renewals prep
Dn/Up Strawberry Hill. Dn/U Cyclic Maintenance 2079 TERMINATE AT STRAWBERRY HILL. RAIL
2022 | 52 SW245 |Twickenham Fulwell Jn, Shacklegate Jn 0 Ty Al P 0100 TWThF to 0440 TWThF CF13 44300223 Track renewals prep REPLACEMENT TO RUN FROM TWICKENHAM TO

KINGSTON
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Bank Holiday Week commencing:
28| 9 (LS Friday Saturday 01 April
SW300 [Gomshall Shalford Jn 0315 w 0330 w
SW110 |[Shalford Jn Guildford 0330 w 0335 w
SW200 |Guildford Hampton Court Jn 0335 w 0410 w
SW105 |Hampton Court Jn Surbiton 0410 w 0415 w
2023 1 SW105 |Surbiton Hampton Court Jn 0420 w 0425 w UTU 3Q41 PROTECTED PATH
SW200 |Hampton Court Jn Guildford 0425 w 0505 w
SW110 |Guildford Shalford Jn 0515 w 0520 W
SW300 |[Shalford Jn Gomshall 0520 w 0550 w
SW125 |Southcote Jn Basingstoke 0600 Th 0615 Th
2023 1 SW115 |Basingstoke Salisbury 0615 Th to 0650 Th PLPR1Q23 PROTECTED PATH
SW100 Dn/Up Main Slow, Dn/Up Main LINE DIVERSIONS TO APPLY. 0035 TO DIVERT VIA
2023 1 SW105 Waterloo Clapham Jn Fast, South Siding, Platforms 1to | 0030 TWTh to 0505 TWTh CCo1 Cyclic Maintenance CHERTSEY. WATERLOO PLATFORMS 1 -10, SOUTH
10 SIDING TO BE OUTBERTHED.
SW105 . Dn/Up Fast, Dn/Up Slow, Up Main . .
2023 1 SW180 Clapham Junction Raynes Park Loop, Dn/Up Epsom, Up Kingston 0050 TWTh to 0455 TWTh CwWo02 Cyclic Maintenance 0035 TO BE DIVERTED VIA CHERTSEY
Cyclic Maintenance
2023 1 | SWI05 Ipoines Park Esher, Claygate Dn/Up Fast, Dn/Up Slow, DnlUp | g040 | 17 | to | 0510 TTh Wo1 44300015 | rack renewals sixweek |g435 g oE02 TO DIVERT VIA CHERTSEY
SW200 Cobham follow-up
Track renewals TOC walk
Cyclic Maintenance
2023 1 gw;gg Raynes Park Surbiton Dn/Up Fast, Dn/Up Slow 0040 w to | 0510 w Wo1 44300015 g?gv';_f;ewa's sixweek 14035 & 2F02 TO DIVERT VIA CHERTSEY
Track renewals TOC walk
. . - Great Western Jn
2023 1 SW105 [Basingstoke Basingstoke Long Valley Sidings 0001 M to 2359 F S&C Track renewals prep SIDINGS TO BE KEPT CLEAR
. . W8 FREIGHT SERVICES TO DIVERT VIA
SW105 ) Dn Southampton, Dn Slow, Dn/Up 44690021 Cyclic Maintenance WESTBURY. 6046 AND W10 FREIGHT SERVICES
2023| 1| gyqq5 [Basingstoke Steventon, Overton Exeter, Dn/Up Fast 0105 | TWTh | to | 0520 | TWTh B04 (Worting Jn S&C) E\?VHRFTQ&/(\%/)T ) TO TRAVEL OVER THE UP SLOW USING SLW
BETWEEN MICHELDEVER AND BASINGSTOKE.
SW105 Dn/Up Main, Single, Dn/Up . .
2023 1 SWA175 Moreton, Dorchester West Weymouth Branch, Jersey & Jubilee Sidings 0030 TWTh to 0525 TWTh Br09a Cyclic Maintenance NO OUTBERTHING REQUIRED
Capex River Wey | Cyclic Maintenance 2P86 TO TERMINATE AT HASLEMERE & 2P79 TO
2023 1 SW110 |[Shalford Jn Liss Dn/Up Main, Up Loop 0035 TWTh to 0505 TWTh HO1a o . Yy Y TERMINATE AT GUILDFORD. HASLEMERE LOOP TO
Wheeltimbers Capex follow-up
BE KEPT CLEAR
2236 VICTORIA TO CHICHESTER TO TERMINATE AT
BARNHAM. RAIL REPLACEMENT ROAD SERVICE
SW110 . Sussex Cyclic Maintenance |TO OPERATE BETWEEN BARNHAM AND
2023 1| 5o5p0 [Bamham Havant.Jn Dn/Up Brighton 0025 | TWTh | to | 0445 | TWTh 1832 44600323 Track renewals site survey |CHICHESTER. 5571 WILL NOT RUN. 5N08 TO START
FROM PORTSMOUTH HARBOUR. SOUTHERN TO
BERTH 1 x 4 377 UNIT AT PORTSMOUTH HARBOUR.
2310 MTW 0510 TWTh
. Up Exeter
2023 1 SW115 |Overton Salisbury Tunnel Jn, Laverstock 0110 ™w to 0700 ™w S01 Cyclic Maintenance POSSESSION TO BE GIVEN UP FOR THE PASSAGE
South Jn OF 1Q23 (W/Th)
Dn Exeter, Laverstock Loop
0110 Th 0620 Th
2023 1| W5 \Gilingham (Dorset) Yeovil Jn (clo) Dn/Up Exeter, Single, Loop 2350 MTW | to | 0455 | TwWTh Y02 Cyclic Maintenance 1L73 TO DIVERT VIA WESTBURY
SW178 ’ ! C44 Rail Grinder !
SW130 Outside Party GWR & SWR SERVICES TO BE AMENDED. FREIGHT
2023 1 SW150 Redbridge Jn Romsey Jn Dn/Up Test Valley 0001 M to 0200 F (Redbridge Party |Core works SERVICES TO BE ROUTED VIA WINCHESTER OR
Flyover) EASTLEIGH AND ROMSEY
SW135 . . . ACCESS TO BOTLEY STONE TERMINAL NOT
2023 1 SW140 Botley Fareham Jn Dn/Up Portsmouth, Single 0050 TWTh to 0500 TWTh EO7 Cyclic Maintenance AFFECTED.
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?écc"lfr“e":'e';t";"sa';;eweek GWR: 1F95 Q PATH TO OPERATE VIA
2023 1 SW140 (St Denys Fareham Dn/Up Netley 2340 MTW to 0500 TWTh E13 44200222 tamp SOUTHAMPTON AIRPORT PARKWAY, EASTLEIGH &
Track renewals TOC walk BOTLEY
Capex S&C 2079 TERMINATE AT STRAWBERRY HILL. RAIL
2023 1 SW190 |Norbiton Shacklegate Jn Dn/Up Kingston 0050 TWTh to 0450 TWTh —ap Capex S&C follow-up REPLACEMENT TO RUN FROM TWICKENHAM TO
(Kingston S&C)
KINGSTON
FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
SwW210 Feltham Jn. Whitton Jn. South VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN,
2023 1 SW230 |Barnes Acton Jn ’ ’ Dn/Up Hounslow, Dn/Up Spur 0035 TWTh to 0515 TWTh CF10 Cyclic Maintenance KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN
EA1330 ROAD, STRATFORD, TEMPLE MILLS EAST JN,
SOUTH TOTTENHAM, JUNCTION ROAD JN,
CARLTON ROAD JN OR BE RETIMED.
2C77 AND 2C79 TO TERMINATE AT ASCOT. SWR TO
SW210 Capex PL Refurb Cyclic Maintenance BERTH 2 x 10 CAR UNITS AT READING. 1052 & 2027
2023 1 SW265 Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0015 TWTh to 0515 TWTh GO5W (44100723 Winnersh Cgpex follow-up TO START FROM GUILDFORD. GWR TO BERTH

Triangle)

TWO THREE CAR UNITS AT GUILDFORD. 1V71 TO
TERMINATE AT GUILDFORD
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Bank Holiday Week commencing:
2023 2 —~ Monday Saturday 08 April
SW105 |[Totton Yard Weymouth 2010 M 2145 M
20232 | w105 [Weymouth Eastleigh 2155 M o 1 goo1 T PLPR 1051 PROTECTED PATH
SW105 |Basingstoke Brockenhurst 2135 T 2245 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
2023| 2 SW160 |Lymington Pier Brockenhurst 2310 T to 2320 T PLPR1Q52 PROTECTED PATH
SW105 |Brockenhurst Eastleigh 2320 T 0001 w
SW105 (Basingstoke Wallers Ash 2100 w 2115 w
SW105 |Wallers Ash Totton Yard 2150 w 2235 w
2023| 2 SW105 |[Totton Yard Eastleigh East Jn 2245 w to 2310 w PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey 2320 w 2335 w
SW130 (Romsey Eastleigh 0020 Th 0045 Th
SW110 |Guildford Woking 2300 Th 2310 Th
SW105 [Woking Pirbright Jn 2320 Th 2330 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 |[Alton Pirbright Jn 0010 F 0035 F
2023 2 SW105 |Pirbright Jn Byfleet Jn 0035 F to 0045 F PLPR 1054 PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
80250 |Clapham Junction Longhedge Jn 0120 F 0125 F
SW115 |Exeter Yeovil Jn 2055 Th 2220 Th
SW115 |Yeovil Jn Yeovil Pen Mill 2220 Th 2230 Th
2023 2 SW175 |Yeovil Pen Mill Yeovil Jn 2240 Th to 2245 Th UTU 3Q07 PROTECTED PATH
SW115 |Yeovil Jn Salisbury 2345 Th 0110 F
SW115 |[Salisbury Exeter 0125 F 0455 F
Platforms 12-24 at Waterloo, Up
Main Relief, Down Windsor Slow,
SW100 Down Windsor, Down Windsor WINDSOR LINES SERVICES TO DIVERT VIA MAIN
2023 2 SW220 Waterloo Clapham Junction Fast, U_p Wlnd_sor, Wlnd§or ) 0045 WThF to 0440 WThF CCo04 Cyclic Maintenance LINES. BERTHING AVAILABLE IN PLATFORMS 16-24
Reversible, Windsor Relief Line
18&2, North Siding, Dn/Up
Sheepcote Curves
SW105 . Dn/Up Fast, Dn/Up Slow, Dn/Up .
2023| 2 SW200 Berrylands Weybridge, Claygate Cobham 0100 ThF to 0455 ThF C21 Rail Grinder
0035 & 2F02 TO DIVERT VIA COBHAM. STOCK FOR
1A03 TO RUN ECS WOKING PLATFORM 1 FORMED
OFF 1A82 VIA SURBITON AND BACK TO WOKING
SW105 Dn/Up Fast, Dn/Up Slow. Dn/U PLATFORM 5. 1877 TERMINATE PLATFORM 5. 5A03
2023| 2 SW110 [Weybridge, Addlestone Jn Pirbright Jn, Worplesdon By‘flegt Cur\y/e Dn;)U G\;ildfordp 0110 WThF to 0515 WThF W03 Cyclic Maintenance DIVERT TO GUILDFORD UCS. STOCK FOR 1508 TO
SW255 ’ P RUN ECS FROM GUILDFORD PLATFORM 4.
BERTHING AVAILABLE IN PLATFORM 3 AT
GUILDFORD. PLATFORM 3 KEPT CLEAR AT
WOKING.
. . . LINE DIVERSIONS TO APPLY. ACCESS IS
2023| 2 SW105 |Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 WThF to 0455 WThF BO3 Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
2023| 2 | SW105 |Basingstoke Basingstoke Long Valley Sidings 0001 M to | 0400 T Bliezt \g;(s:‘em I | et e SIDINGS TO BE KEPT CLEAR
Cyclic Maintenance
. . Track renewals site survey |1B73, 1B75, 1B77 & 1B81 TO TERMINATE AT
2023| 2 SW105 (Branksome Hamworthy Dn/Up Main, Poole Sidings 0005 WThF to 0430 WThF Br14 44200323 S&C Rail Grinder BOURNEMOUTH
C44 Rail Grinder
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SW110 DrUo. DUo Sour. DU ?fc"lfr"e":'e"mt’zl"sa';ﬁ: survey |1P79 & 2P79 TO TERMINATE AT HASLEMERE. ECS
2023| 2 SW140 |Petersfield, Chichester Portcreek Jn, Cosham Jn P, P Spur, P 0050 WThF to 0435 WThF HO5b 44600323 Y |HASLEMERE TO BERTH. 2P01 TO START AT
Brighton Track renewals delap walk
S0520 i FRATTON.
S&C Rail Grinder
SW120 Pirbright Jn, Camberley, Aldershot Dn/Up Alton, Dn/Up Frimle!
2023| 2 | sw123 ght Jn. Y Aldershot nilp Aton, Un/tp ¥ 0100 | WThF | to | 0520 | WThF G11 Cyclic Maintenance
South Jn Single, Dn/Up Branch
SW260
SW135 Dn/Up Netley, Dn/Up Portsmouth,
2023 2 SW140 Swanwick, Eastleigh South Jn Portchester Single, Dn/Up Portsmouth, Dn/Up | 0015 WThF to 0500 WThF E12 Cyclic Maintenance 2T75 WILL NOT RUN. 7V97 TO BE RETIMED.
Branch
SW130 Capex PL Refurb 5B05 TO BE DIVERTED VIA BASINGSTOKE. 4V53
2023 2 SW150 Romsey Jn Laverstock South Jn Dn/Up Dean, Dn/Up Salisbury 0025 WThF to 0500 WThF (44501523 Capex follow-up WILL NOT RUN. 4V50/4V51 TO RUN VIA
Alderbury) WINCHESTER. 7V97 TO BE RETIMED
Dn/Up Dean, Dn/Up Salisbury,
SW115 Dn/Up Exeter, Dn Passenger Capex S&C
2023 2 Laverstock North and South Jn Salisbury Loop, East Bay, East Carriage 0110 WThF to 0440 WThF P Capex six week follow-up |PLATFORMS 3, 4 AND 6 TO BE KEPT CLEAR.
SW150 s  =ast (44550122 126pts)
idings, Reception Line, Through
Siding/Up Siding/Shunting Neck
Cyclic Maintenance
y . . Track renewals six week 7V97 AND 7035 TO BE RETIMED. 4V53 WILL NOT
2023 2 SW170 [Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2340 TWTh to 0525 WThF S05 44500616 follow-up RUN. 4V50/4V51 TO RUN VIA WINCHESTER.
Track renewals TOC walk
2023 2 | GWS00T 5o hgrove GF Westbury South Dn/Up Salisbury 2345 | MTWTh | to | 0520 | TWThF Western Cyclio FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW170 Maintenance
SW180 Dn/Up Portsmouth, Dn/Up Epsom, Cyclic Maintenance
2023| 2 50680 Motspur Park Jn, Cheam Leatherhead Dn and Up Sidings 0100 WThF to 0500 WThF CWo06a 44300423 LWRT (W/Th)
2001 TO START AT STRAWBERRY HILL. 2077 &
2079 TO DIVERT VIA WIMBLEDON. RAIL
2023 2 Sw210 Richmond Whitton Jn, Strawberry Hill Dn/Up Richmond, Dn/Up Main, Up 00% o to 04%0 v CF02b Cyclic Maintenance REPLAGEMENT ROAD SERVICE TO OPERATE
SW245 ’ Loop, Dn/Up Spur 0115 F 0450 F BETWEEN TWICKENHAM AND STRAWBERRY
HILL/KINGSTON. POSSESSION TO BE TAKEN
AFTER THE PASSAGE OF 1Q54 (Th/F)
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Week commencing:
2023) 8 | Info Saturday 15 April
SW210 |[Staines Waterloo 2250 M 2330 M
SW210 (Waterloo Barnes 0001 T 0020 T
SW230 [Barnes Whitton Jn 0020 T 0035 T
SW210 |Whitton Jn Waterloo 0035 T 0100 T
SW210 |Waterloo Twickenham 0155 T 0215 T
SW245 |Twickenham Fulwell 0215 T 0225 T
SW245 |Fulwell Twickenham 0235 T 0240 T
2023| 3 SW190 |Twickenham Kingston 0255 T to 0305 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0315 T 0330 T
SW210 |Twickenham Clapham Junction 0330 T 0340 T
80250 |Clapham Junction Latchmere Jn 0340 T 0345 T
80250 |Latchmere Jn Clapham Junction 0420 T 0430 T
SW210 [Clapham Junction Virginia Water 0425 T 0500 T
SW255 |Virginia Water Byfleet Jn 0500 T 0510 T
SW105 |Byfleet Jn Woking 0510 T 0520 T
SW180 |Raynes Park Dorking 2220 T 2255 T
SW180 |Dorking Raynes Park 2340 T 0010 w
SW105 |Raynes Park Waterloo 0010 w 0025 w
SW105 |Waterloo Raynes Park 0035 w 0050 w
SW185 |Raynes Park Chessington South 0050 w 0100 w
SW185 |Chessington South Raynes Park 0110 w 0115 w
SW105 |Raynes Park Wimbledon 0115 w 0120 w
SW105 |Wimbledon New Malden 0215 w 0220 w
2023 3 SW190 [New Malden Shepperton 0220 w to 0240 w PLPR 1Q65 PROTECTED PATH
SW190 |Shepperton New Malden 0255 w 0310 w
SW105 [New Malden Wimbledon 0310 w 0320 w
SW105 |Wimbledon Surbiton 0325 w 0335 w
SW195 |Surbiton Hampton Court 0335 w 0340 w
SW195 |Hampton Court Surbiton 0355 w 0405 w
SW200 |[Surbiton Effingham Jn 0415 w 0430 w
SW200 |Effingham Jn Wimbledon 0440 w 0505 w
SW105 |Wimbledon Woking 0515 w 0540 w
SW265 |Reading Guildford 2320 T 0010 w
SW110 |Guildford Woking 0020 w 0035 w
2023 3 SW110 [Woking Portsmouth Harbour 0045 w to 0235 W UTU 3Q05 PROTECTED PATH
SW110 |Portsmouth Harbour Guildford 0345 w 0525 w
SW265 |Guildford Reading 0525 w 0605 W
SW100 |Linford St Jn Waterloo 0015 F 0025 F
SW100 |Waterloo Linford St Jn 0035 F 0045 F
SW180 |Ewell East Effingham Jn 0120 F 0140 F
2023) 3 SW200 |Effingham Jn Guild%ord 0140 F to 0150 F PLPR 1067 PROTECTED PATH
SW110 |Guildford Shalford Jn 0150 F 0155 F
SW300 |Shalford Jn Gomshall 0155 F 0200 F
LINE DIVERSIONS TO APPLY. WATERLOO
SW100 Dn/Up Main Slow, Dn/Up Main 0035 TThF 0455 TThF Capex PL Refurb |Cyclic Maintenance PLATFORMS 1 -10, SOUTH SIDING TO BE
2023 3 SW105 Waterloo Durnsford Road Fast, Dn/Up Fast, Up Main Loop, to CC02 (44100722 DMF) | Capex six week follow-up OUTBERTHED. 0035 TO DIVERT VIA CHERTSEY.
South Siding, Platforms 1 to 10 0050 w 0455 w POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1Q65 (T/W)
2023| 3 gmgg Durnsford Road Surbiton, Norbiton Ei”n/ss’i;a“' Dn/Up Slow, DU | 550 | 7ThE | 10 | 0455 | TTHF Ccwo3 Cyclic Maintenance 0035 TO BE DIVERTED VIA CHERTSEY
2023 3 SW105 |Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 TWThF to 0520 TWThF wo7 Cyclic Maintenance \DI[I):SCIDOBS:I’-\VNIIERT VI @RIFRISIE, 2702 WO IVERIT
- . . ACCESS TO BE MAINTAINED TO BARTON MILL
2023 3 SW105 |Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance CARRIAGE SIDINGS.
2023 3 SW105 [Redbridge Jn Brockenhurst Dn/Up Main 0010 TWThF to 0530 TWThF Ca?szzl{égezf)urb Capex six week follow-up ::%1};;581 TO TERMINATE AT SOUTHAMPTON
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. Cyclic Maintenance 1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON
2023 3 SW105 |Brockenhurst Bournemouth Dn/Up Main 0025 TWThF to 0505 TWThF Bro2 C44 Rail Grinder CENTRAL
2023| 3 | SW105 |Bournemouth Poole Dn/Up Main 0055 | TWThF | to | 0440 | TWThF 44200323 | Track renewals site survey |1B77 & 1881 TO TERMINATE AT SOUTHAMPTON
Track renewals delap walk |CENTRAL
2023| 3 SW110 [Haslemere Petersfield Dn/Up Main 0110 TThF to 0500 TThF H02 Cyclic Maintenance
SW115
SwW170 . - Dn/Up Exeter, Single, Tisbury S08 44500723 Cyclic Maintenance
2023| 3 GW500 Wilton Jn Gillingham (Dorset) Loop 2335 MTWTh to 0445 TWThF Y01 44500823 Track renewals site survey 1L88 & 1L73 TO DIVERT VIA WESTBURY.
GW5001
SWR: 1B77 & 1B81 TO TERMINATE AT
SOUTHAMPTON CENTRAL FREIGHTLINER: NO
SW105 Dn/Up Main, Dn/Up Slow, Up Fast ACCESS TO MILLBROOK FLT. ACCESS TO/FROM
2023| 3 SW150 Southampton Central (c/o) Redbridge Jn U G’(j)ods L'oo P - P 'l 0010 TWThF to 0500 TWThF E20 Cyclic Maintenance MARITIME CONTAINER TERMINAL AVAILABLE VIA
P P REDBRIDGE JN OR DOWN LOOP, DOWN LOOP EXT,
UP DOCKS BRANCH, MARITIME BACK ROAD AND
REDBRIDGE GOODS
2023 3 | SWI75 \yeovii Pen Mil Dorchester Jn Single/ Loop 2305 | MTWTh | to | 0530 | TWThF 44501615 Track renewals six week
SwW178 follow-up
Cyclic Maintenance
. . . . . Track renewals six week  |WINDSOR PLATFORMS TO BE KEPT CLEAR.
2023 3 SW250 |[Staines Windsor & Eton Riverside Dn/Up Windsor 0040 TWThF to 0525 TWThF CF06 44300922 follow-up ADDITIONAL UNITS TO BERTH AT READING
Track renewals TOC walk
2088 & 2090 TO TERMINATE AT GUILDFORD. 1V71
SW300 . . . Cyclic Maintenance WILL RUN FROM GUILDFORD TO READING ONLY.
2023| 3 SO560 Shalford Jn Dorking West Dn/Up Redhill, Dn/Up Reading 2325 MTW to 0500 TWTh G03 44400323 Track renewals site survey |RAIL REPLACEMENT ROAD SERVICE GATWICK

AIRPORT TO GUILDFORD.
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Week commencing:
2023| 4 | Info Saturday 22 April
SW230 [Kew East Jn Barnes 0010 T 0025 T
SW210 (Barnes Clapham Junction 0025 T 0035 T
2023\ 4 S0250 |Clapham Junction Longhedge Jn 0035 T to 0045 T UL PROTECTED PATH
SO700 [Wimbledon Wimbledon Chase 0125 T 0130 T
WINDSOR LINES SERVICES TO DIVERT VIA MAIN
;'::;ﬂ";ﬁe}%:w?Vv\yi?]tjs'fr"élgsv LINES. 5Y28 WILL NOT RUN. FREIGHT SERVICES
Down Wind’sor Down Windsor ’ BETWEEN SOUTHERN AND ANGLIA/MIDLAND MAIN
SW100 Fast U Windéor Windsor Cyclic Maintenance LINE ROUTES TO DIVERT VIA MITRE BRIDGE JN,
2023| 4 SW210 |Waterloo Barnes Revérsi%le Wind;or Relief Line 0040 TWThF to 0500 TWThF CCo06 44100023 Track renewals delap walk |WILLESDEN HIGH LEVEL JN, KENSAL GREEN JN,
SW220 182 Dn/UI Windsor Curves Track renewals site survey |GOSPEL OAK JN, CAMDEN ROAD, STRATFORD,
Non’h SidirFI) Dn/U Windso; TEMPLE MILLS EAST JN, SOUTH TOTTENHAM,
Showr DU Windeor Foct JUNCTION ROAD JN, CARLTON ROAD JN OR BE
»onip RETIMED.
SW105 . Dn/Up Fast, Dn/Up Slow, Dn/U .
2023| 4 | gya0o [BemYiands Weybridge, Claygate Cothm P P | o100 ThF to | 0435 ThF C21 Rail Grinder
2023| 4 gw:gg Woking Jn Farnborough, Ash Vale Jn Dn/Up Fast, Up Slow, Up Alton 0020 TWThF to 0510 TWThF W12b Cyclic Maintenance LINE DIVERSIONS TO APPLY
. . LINE DIVERSIONS TO APPLY. ACCESS IS
2023| 4 SW105 |Farnborough Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF BO3 Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
5V94 TO BE RE-TIMED TO RUN EARLIER. 4050 TO
BE RETIMED FROM READING OXFORD ROAD JN TO
Dn/Up Main, Dn/Up Fast, Dn/Up FOLLOW 5V94 AND TO BE DIVERTED VIA
SW105 Slow, Dn Loop, Dn Single, Dn/Up Cyclic Maintenance LAVERSTOCK. 2B77 & 1B81 TO TERMINATE AT
2023| 4 SW140 Winchester, Bitterne Southampton Central (c/o) Salisbury, Dn/Up Main Reversible,| 0040 TWThF to 0440 TWThF E18 séc Rail Grinder WINCHESTER AND RUN ECS TO BASINGSTOKE.
Dn/Up Netley, No. 1 Reception, 1B81 TO RESTART AT SOUTHAMPTON CENTRAL.
No. 2 Reception FREIGHT TO BE DIVERTED VIA LAVERSTOCK.
EASTERN DOCKS FREIGHT & 7V97 TO BE
RETIMED.
2023 4 | SW105 |Poole Wool gi”d/iggs""ai”’ Dn Sidings, Wool 0005 | TWThF | to | 0800 | TWThF Bro7 Cyclic Maintenance
SW110 . . . .
. Dn/Up Main, Dn Relief, Dn/Up Cyclic Maintenance 2P79 TO TERMINATE AT HAVANT AND RUN ECS TO
2023| 4 ng;gg Farlington Jn, Cosham Jn Fratton (c/o) Fratton, Dn/Up Branch 0110 TWThF to 0435 TWThF HO7b C44 Rail Grinder HASLEMERE. 2P12 TO BE RETIMED.
2023| 4 gw:;g Salisbury Wilton South Jn Dn/Up Exeter, Dn/Up Warminster | 0045 TWThF to 0425 TWThF S02 Cyclic Maintenance 7V97 TO BE RETIMED
Dn/Up Netley, Dn/Up Portsmouth, .
SW135 . . Track renewals six week ACCESS TO BOTLEY STONE TERMINAL NOT
2023| 4 SW140 Swanwick, Botley Cosham g:-r;grgllceh Dn/Up Portsmouth, Dn/Up | 0015 TWThF to 0455 TWThF 44600622 follow-up AFFECTED. 2T75 WILL NOT RUN.
SW175 Track renewals six week
2023| 4 Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF 44501615 follow-up
SW178
Track renewals TOC walk
Capex PL Refurb . .
2023| 4 | SWI80 |pavnes Park Ewell West, Chessington South |2r/UP Epsom, Dn/Up 0050 | TWThF | to | 0500 | TWThF CWo5a (44301623 Cyclic Maintenance
Sw185 Chessington Capex follow-up
Worcester Park)
Capex S&C
SW190 (Fulwell Jn) Capex S&C follow-up
2023| 4 SW245 Strawberry Hill Jn, Shacklegate Jn |Shepperton Dn/Up Shepperton, Dn/Up Spur 0110 TWThF to 0500 TWThF Capex Rerail Capex prep
(44301223 Upper |LWRT (T/W)
Halliford)
2023| 4 | sw210 |Bames Twickenham Dn/Up Richmond, Dn/Up Main, Up| 555 | TwThe | to | 0505 | TWThF CFO1 Cyclic Maintenance 2077 & 2079 TO DIVERT VIA HOUNSLOW. 2001 TO

BE RETIMED.
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2023

SwW210
SW230
EA1330

Barnes

Feltham Jn, Whitton Jn, South
Acton Jn

Dn/Up Hounslow, Dn/Up Spur

0050 TWThF to 0515 TWThF

Feltham Resignalling
(Grove Park LC)

Core works

FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN,
KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN
ROAD, STRATFORD, TEMPLE MILLS EAST JN,
SOUTH TOTTENHAM, JUNCTION ROAD JN,
CARLTON ROAD JN OR BE RETIMED.

2023

SW300
S0560

Shalford Jn

Gomshall

Dn/Up Redhill

2325 MTWTh to 0500 TWThF

Go3

44400323

Cyclic Maintenance
Track renewals site survey

2088 & 2090 TO TERMINATE AT GUILDFORD. 1V71
WILL RUN FROM GUILDFORD TO READING ONLY.
RAIL REPLACEMENT ROAD SERVICE GATWICK
AIRPORT TO GUILDFORD.

2023

SW300
S0500
S0560

Redhill

Gomshall

Dn Reading/Redhill, Up
Redhill/Reading, Reigate Sidings

2310 MTWTh to 0530 TWThF

1B28

Sussex Cyclic Maintenance

GWR SERVICES TO TERMINATE / START AT
GUILDFORD. RAIL REPLACEMENT ROAD SERVICE
GATWICK AIRPORT - GUILDFORD.

1052 0434 READING TO GATWICK TO RUN LATER
AND TERMINATE AT REDHILL FOR SOUTHERN
ONWARD CONNECTION. 2V48 0556 GATWICK TO
READING TO START AT REDHILL.

2131 2305 REDHILL TO REIGATE AND 2134 2315
REIGATE TO REDHILL WILL NOT RUN. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN REDHILL AND REIGATE. ALL
LINES/PLATFORMS AVAILABLE THROUGH REDHILL
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Bank Holiday Week commencing:
2023) 5 | Info Monday Saturday 29 April
SW210 [Reading Staines 0155 T 0250 T
SW210 |Staines Virginia Water 0300 T 0310 T
2023| 5 SW255 |Virginia Water Byfleet Jn 0310 T to 0320 T uTu 3Q29 PROTECTED PATH
SW105 [Byfleet Jn Woking 0320 T 0330 T
SW105 |Wimbledon New Malden 2335 T 2345 T
SW190 |New Malden Shepperton 2345 T 0015 w
SW190 |Shepperton New Malden 0025 w 0055 w
2023| 5 SW105 (New Malden Wimbledon 0050 w to 0100 w UTU 3Q24 PROTECTED PATH
S0700 |Wimbledon Streatham South Jn 0100 w 0110 w
S0O700 |St Helier Wimbledon 0235 w 0245 w
S0700 |Wimbledon St Helier 0335 w 0350 w
SO700 |[Streatham South Jn Wimbledon 0315 Th 0325 Th
SW105 |Wimbledon Pirbright Jn 0325 Th 0350 Th
2023| 5 SW120 |Pirbright Jn Alton 0350 Th to 0435 Th UTU 3Q25 PROTECTED PATH
SW120 [Alton Pirbright Jn 0445 Th 0525 Th
SW105 |Pirbright Jn Woking 0525 Th 0535 Th
SW125 |Southcote Jn Basingstoke 0600 Th 0615 Th
2023| 5 SW115 |Basingstoke Salisbury 0615 Th to 0650 Th PLPR1Q23 PROTECTED PATH
80250 |Latchmere Jn Clapham Junction 0035 F 0040 F
SW210 |Clapham Junction Barnes 0040 F 0045 F
SW230 (Barnes Whitton Jn 0045 F 0105 F
SW210 [Whitton Jn Twickenham 0105 F 0110 F
SW210 |Twickenham Whitton Jn 0120 F 0125 F
2023| 5 SW230 [Whitton Jn Barnes 0125 F to 0140 F UTu 3028 PROTECTED PATH
SW210 |Barnes Clapham Junction 0140 F 0150 F
80250 |Clapham Junction Latchmere Jn 0245 F 0250 F
80250 |Latchmere Jn Clapham Junction 0305 F 0310 F
SW210 [Clapham Junction Reading 0310 F 0445 F
2023| 5 SW105 [Clapham Junction Durnsford Road Dn/Up Fast, Dn/Up Slow 0035 WThF to 0505 WThF CWO01 Cyclic Maintenance ﬁ‘g&giRVICES TO BE DIVERTED VIA EAST
- . . LINE DIVERSIONS TO APPLY. ACCESS IS
2023 5 SW105 |Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 WThF to 0455 WThF BO3 Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
5V94 TO BE RE-TIMED TO RUN EARLIER. 4050 TO
BE RETIMED FROM READING OXFORD ROAD JN TO
Dn/Up, Dn/Up Loop, Micheldever 44200823 Cyclic Maintenance FOLLOW 5V94 AND TO BE DIVERTED VIA
2023| 5 SW105 |Worting Jn Eastleigh East Jn Dn Sidings, Dn/Up Slow, Dn/Up 0045 WThF to 0500 WThF E16 44200623 Track renewals prep LAVERSTOCK. 2B77 TO TERMINATE AT
Fast 44200723 Track renewals site survey |BASINGSTOKE. 1B81 TO TERMINATE AT
BASINGSTOKE AND RESTART FROM EASTLEIGH.
FREIGHT SERVICES TO DIVERT VIA LAVERSTOCK.
2023| 5 | SW105 |Branksome Branksome Train Care Depot 'T"r‘gianrdgai"gde'pg‘“twa'ds Road, 0930 | TWThF | to | 1800 | TWThF BBD Cyclic Maintenance NO MOVEMENTS IN BOURNEMOUTH DEPOT
SWR: 1P79, 2P75, 2P77, 2P79 AND 2T75 TO
Cyclic Maintenance TERMINATE AT FRATTON. 2P12 TO START FROM
SW110 . P FRATTON. GWR: 1F35 TO TERMINATE AT
2023| 5 50520 Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 WThF to 0440 WThF HO8a gif;;:lgzr:;r FRATTON. FRATTON DEPOT NOT AFFEGTED, FUEL
ROAD AND RECEPTION ROAD NOT AFFECTED.
ONE PLATFORM TO BE KEPT CLEAR.
SW115 44500723 Track renewals site survey
2023] 5 | S™170 liton un Yeovil Jn (clo) Dn/Up Exeter, Single, Tisbury 0040 | TWTh | to | 0445 | WThF 44500823 Track renewals site survey
GW500 Loop, Templecombe S&C Track renewals site surve
GW5001 44500423 4
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. " Dn/Up Exeter, Exeter Main, . .
2023 5 SW115 |Yeovil Jn Feniton Honiton Up Loop, Chard Dn Loop 0010 WThF to 0525 WThF Y03 Cyclic Maintenance
Track renewals six week
Dn/Up Netley, Dn/Up Portsmouth, follow-up
SW135 . . 44600622 ACCESS TO BOTLEY STONE TERMINAL NOT
2023 5 SW140 Swanwick, Botley Cosham Single, Dn/Up Portsmouth, Dn/Up | 0015 WThF to 0455 WThF 44200421 Track renewals TOC walk AFFECTED. 2T75 WILL NOT RUN.
Branch Track renewals prep
LWRT (Th/F)
SW175 . " . .
2023| 5 SW178 Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 TWTh to 0530 WThF 44500523 Track renewals site survey
SW180 . Dn/Up Cobham, Dn/Up Bookham, G02 Cyclic Maintenance GUILDFORD PLATFORMS 2&3 TO BE KEPT CLEAR.
2023| 5 | gyqpq [Hampton CourtJn, Leatherhead Jn |Guildford Platforms 1-3 at Guildford 0105 | WThF | to | 0445 | WThF w06 44400223 Track renewals prep PLATFORM 1 TO BE AVAILABLE FOR BERTHING.
FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
SW210 Dn/Up Windsor Slow, Dn/Up VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN,
2023 5 SW230 Point Pleasant Jn Richmond, New Kew Jn Windsor Fast, Dn/Up Hounslow, 0040 WTh to 0510 WTh CCO05a Cyclic Maintenance KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN
Dn/Up Richmond ROAD, STRATFORD, TEMPLE MILLS EAST JN,
SOUTH TOTTENHAM, JUNCTION ROAD JN,
CARLTON ROAD JN OR BE RETIMED.
Dn/Up Strawberry Hill, Dn/Up 44300223 Track renewals site surve 2079 TERMINATE AT STRAWBERRY HILL. RAIL
2023 5 SW245 |Twickenham Shepperton, Shacklegate Jn Shepperton Spur, Dn/Up 0100 WThF to 0440 WThF Capex S&C c Y |REPLACEMENT TO RUN FROM TWICKENHAM TO
apex follow-up
Shepperton (Fulwell Jn) KINGSTON
SW210 Dn/Up Main, Dn/Up Hounslow, Capex Con 170 |CYclic Maintenance
2023 5 SW230 Twickenham (c/o), Hounslow Feltham (foul) Dn/Up Spur, Up/Dn Arrival 0040 WTh to 0450 WTh CF03 (Hounslow Jn) E;Vps_)lf F;::fp)
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Week commencing:
2023| 6 | Info Saturday 06 May
SW105 |[Totton Yard Weymouth 2010 M 2145 M
2023 6 | gw105 [Weymouth Eastleigh 2155 M o 1 goo1 T PLPR 1051 PROTECTED PATH
SW240 [Kew East Jn Old Kew Jn 0325 T 0330 T
SW230 [Old Kew Jn Feltham Jn 0330 T 0335 T
SW210 |Feltham Jn Virginia Water 0335 T 0355 T
SW255 |Virginia Water Weybridge 0350 T 0410 T
2023 6 SW255 |Weybridge Virginia Water 0415 T to 0430 T UTU 3Q10EL PROTECTED PATH
SW210 |Virginia Water Staines 0430 T 0440 T
SW210 |[Staines Virginia Water 0505 T 0515 T
SW255 |Virginia Water Byfleet Jn 0515 T 0530 T
SW105 |Byfleet Jn Woking 0530 T 0540 T
SW105 |Basingstoke Brockenhurst 2135 T 2245 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
2023| 6 SW160 |Lymington Pier Brockenhurst 2310 T to 2320 T PLPR 1Q52 PROTECTED PATH
SW105 |Brockenhurst Eastleigh 2320 T 0001 W
SW105 |Woking Wimbledon 2335 T 2359 T
SW105 |Wimbledon Basingstoke 0010 w 0130 w
SW125 |Basingstoke Southcote Jn 0140 w 0215 w
2023 6 SW125 |Southcote Jn Basingstoke 0235 w to 0305 w UTU 3Q01 PROTECTED PATH
SW105 |Basingstoke Woking 0350 w 0445 w
SW105 [Woking Eastleigh 0450 w 0645 w
SW105 |Basingstoke Wallers Ash 2100 w 2115 w
SW105 |Wallers Ash Totton Yard 2150 w 2235 w
2023 6 SW105 |[Totton Yard Eastleigh East Jn 2245 w to 2310 w PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey 2320 w 2335 w
SW130 |Romsey Eastleigh 0020 Th 0045 Th
SW135 |Eastleigh Fareham 2350 w 0020 w
SW140 |Fareham Havant 0020 w 0040 Th
2023) 6 SW140 [Havant Fareham 0415 Th to 0440 Th UTU 3008 PROTECTED PATH
SW135 |Fareham Eastleigh 0440 Th 0510 Th
SW105 |Eastleigh Totton Yard 2120 Th 2210 Th
2023 6 SW105 |[Totton Yard Basingstoke 2240 Th to 0020 F UTU 3Q04 PROTECTED PATH
SW125 |Basingstoke Southcote Jn 0105 F 0125 F
SW110 |Guildford Woking 2300 Th 2310 Th
SW105 [Woking Pirbright Jn 2320 Th 2330 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 |[Alton Pirbright Jn 0010 F 0035 F
2023 6 SW105 |Pirbright Jn Byfleet Jn 0035 F to 0045 F PLPR 1Q54 PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
80250 |Clapham Junction Longhedge Jn 0120 F 0125 F
Platforms 7-15 at Waterloo, Up
SW100 Main Reversible, Dn Windsor Capex PL Refurb Cyclic Maintenance
2023 6 Waterloo Clapham Jn Slow, Dn Windsor, Dn/Up Main 0040 TWThF to 0500 TWThF CC09b/c (44100223 West Y " LINE DIVERSIONS TO APPLY.
SW105 o N Capex six week follow-up
Fast, West London Sidings 1, 3 & Crossings)
6
Cyclic Maintenance
2023| 6 gw;gg Weybridge, Addlestone Jn Woking East gzﬁ;’:as" Dn/Up Slow, Byfleet | 4140 | Twrhe | to | 0515 | TWThF W10 44400122 |Track renewals six week  |2F02 TO DIVERT VIA COBHAM.
follow-up
0105 TThF 0555 TThF .
2023 6 gmgg Woking Jn Farnborough, Ash Vale Jn Dn/Up Fast, Dn Slow, Dn Alton to 44600717 :(;Tgv’:_f”ewa's six week g?i%%?ﬂm)m BE GIVEN UP FOR THE PASSAGE
0105 w 0450 w P
2023| 6 SW105 Redbridge Jn Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 TWThF to 0525 TWThF Bro1 Cyclic Maintenance 1877 & 1881 TO TERMINATE AT SOUTHAMPTON
SW160 CENTRAL
. . . . Cyclic Maintenance 2P75, 2P77 & 2P79 TO TERMINATE AT HASLEMERE.
2023| 6 SW110 [Liss Havant Jn Dn/Up Main 0005 TWTh to 0445 TWTh HO4a F2P Resignalling Construction works 1P79 & 1P76 WILL NOT RUN.
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2023 6 | SW110 |Liss Havant Jn Dn/Up Main 0055 F to | 0445 F Ho4a F2P Resignalling | SYClic Maintenance 2P77 & 2P79 TO TERMINATE AT HASLEMERE
Construction works
2023 6 | W15 |remplecombe, Yeovil Pen Mill Crewkerne Dn/Up Exeter, Single 0050 | TWThF | to | 0450 | TWThF Y02 44500623 CralsEEmiEmETe
SW178 Track renewals prep
SW115 ) ) Western Cyclic 1L65 TO TERMINATE AT HONITON. 1L20 TO START
2023 6 GW610 Crannaford Exeter St Davids Dn/Up, Single/ Loop 2350 MTWTh to 0530 TWThF Maintenance AT HONITON.
0010 | TWTh 0510 | TWTh 1A75 & 1A77 TO TERMINATE AT FARNHAM.
2023| 6 SW120 [Farnham Alton Single/ Loop to G09 Cyclic Maintenance POSSESSION TO BE TAKEN AFTER THE PASSAGE
0025 F 0510 F OF 1Q54 (Th/F)
Capex PL Refurb N 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
2023| 6 | SWI%0 |Redbridge n. Eastieigh East Jn |S2SbUry Tunnel Jn, Laverstock Dn/Up Dean, Dn/Up Salisbury, 0025 TWF o 0505 TWF E14 (44501523 gf";“;'&"x:g:”fgﬁow_u WINCHESTER. 7V97/7V98 TO BE RETIMED. 5Y73 TO
SW150 ge an. 9 North Jn Single, Dn/Up Test Valley 0040 ™ 0505 ™ S04 Alderbury) Trapck s ore P |DIVERT VIA ANDOVER. POSSESSION TO BE TAKEN
44200523 prep AFTER THE PASSAGE OF 1Q53 (W/Th)
2023| 6 |GW5001 geecngrove GF Westbury South Dn/Up Salisbury 2330 | MTWTh | to | 0430 | TWThF Western Cyclic FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW170 Maintenance
SW175 Cyclic Maintenance
2023 6 SW178 Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF 44500523 Track renewals delap walk
Track renewals site survey
SwW180 Dn/Up Portsmouth, Dn/U|
2023| 6 | SW183 |Epsom Dorking, Effingham Jn Bookﬁam » Dnile 0040 | TWThF | to | 0510 | TWThF cwor Cyclic Maintenance 5081 TO DIVERT TO WIMBLEDON.
$0680
. . Capex PL Refurb
2023| 6 | SW210 |Bames Twickenham E’:é“p Richmond, Dn/Up Main, UP| 4045 | Twinf | to | 0505 | TWThF (44301523 Capex follow-up 2001 TO BE RETIMED.
P Richmond)
Dn/Up Strawberry Hill, Dn/Up 2079 TERMINATE AT STRAWBERRY HILL. RAIL
2023 6 SW245 |Twickenham Shepperton, Shacklegate Jn Shepperton Spur, Dn/Up 0100 TWThF to 0440 TWThF 44300223 Track renewals prep REPLACEMENT TO RUN FROM TWICKENHAM TO
Shepperton KINGSTON
2023 6 SW250 |[Staines Windsor & Eton Riverside Dn/Up Windsor 0030 T to 0525 T CF05 Cyclic Maintenance
2U79 & 2579 TO TERMINATE AT FELTHAM. 2U04 TO
2023] 6 | W20 e o) Egham, Windsor & Eton BnUp, DrUp Windsor 0030 | WTh o 0445 WTh CFos Cyclic Maintenance START AT FELTHAM. SWR TO BERTH TWO UNITS
SW250 Riverside ' 0105 . 0445 r AT READING. POSSESSION TO BE TAKEN AFTER
THE PASSAGE OF 1Q54 (Th/F)
2023| 6 | SW260 |Ascot Ash Vale Jn Dn/Up Frimley, Single 0025 | TWThF | to | 0510 | TWThF 44300522 [TECES [CMEITEL P

LWRT (Th/F)
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Summer Week commencing:
2023) 7 | Info Timetable Saturday 13 May
SW210 (Staines Waterloo 2250 M 2330 M
SW210 (Waterloo Barnes 0001 T 0020 T
SW230 (Barnes Whitton Jn 0020 T 0035 T
SW210 |Whitton Jn Waterloo 0035 T 0100 T
SW210 (Waterloo Twickenham 0155 T 0215 T
SW245 |Twickenham Fulwell 0215 T 0225 T
SW245 |Fulwell Twickenham Recess at Twickenham from 0215 0235 T 0240 T
2023| 7 SW190 |Twickenham Kingston {0 0330 0255 T to 0305 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0315 T 0330 T
SW210 |Twickenham Clapham Junction 0330 T 0340 T
80250 |Clapham Junction Latchmere Jn 0340 T 0345 T
80250 |Latchmere Jn Clapham Junction 0420 T 0430 T
SW210 [Clapham Junction Virginia Water 0425 T 0500 T
SW255 |Virginia Water Byfleet Jn 0500 T 0510 T
SW105 |Byfleet Jn Woking 0510 T 0520 T
SW105 |Waterloo Raynes Park 2320 M 2345 M
SW180 |Raynes Park Epsom 2340 M 2359 M
SW180 |Epsom Raynes Park 0005 T 0025 T
SW105 |Raynes Park Waterloo 0020 T 0050 T
SW100 |Waterloo Clapham Junction 0100 T 0110 T
2023| 7 SW100 |(Clapham Junction Waterloo 0115 T to 0135 T UTU 3Q09 PROTECTED PATH
SW100 |Waterloo Clapham Junction 0215 T 0230 T
SW100 |Clapham Junction Waterloo 0235 T 0250 T
SW105 |Waterloo Woking 0300 T 0400 T
SW105 |Woking Waterloo 0405 T 0505 T
SW100 (Waterloo Linford Street 0525 T 0550 T
SW180 [Raynes Park Dorking 2220 T 2255 T
SW180 |Dorking Raynes Park 2340 T 0010 w
SW105 (Raynes Park Waterloo 0010 w 0025 w
SW105 (Waterloo Raynes Park 0035 w 0050 w
SW185 |Raynes Park Chessington South 0050 w 0100 w
SW185 |Chessington South Raynes Park 0110 w 0115 w
SW105 |Raynes Park Wimbledon 0115 w 0120 w
SW105 (Wimbledon New Malden Runs booked to Raynes Park and 0215 w 0220 w
2023| 7 SW190 (New Malden Shepperton then run to Woking 0220 w to 0240 w PLPR 1Q65 PROTECTED PATH
SW190 |Shepperton New Malden 0255 w 0310 w
SW105 (New Malden Wimbledon 0310 w 0320 w
SW105 |Wimbledon Surbiton 0325 w 0335 W
SW195 |Surbiton Hampton Court 0335 w 0340 w
SW195 |Hampton Court Surbiton 0355 w 0405 w
SW200 |Surbiton Effingham Jn 0415 w 0430 w
SW200 |[Effingham Jn Wimbledon 0440 w 0505 w
SW105 |Wimbledon Woking 0515 w 0540 w
SW100 |Linford St Jn Waterloo 0015 F 0025 F
SW100 (Waterloo Linford St Jn 0035 F 0045 F
SW180 |Ewell East Effingham Jn 0110 F 0130 F
2023 7 SW200 |Effingham Jn Guildgford 0130 F to 0145 F PLPR 1068 PROTECTED PATH
SW110 |Guildford Shalford Jn 0145 F 0150 F
SW300 (Shalford Jn Gomshall 0150 F 0155 F
S0250 |Longhedge Jn Clapham Junction 0440 F 0450 F
SW210 |Clapham Junction Virginia Water 0450 F 0530 F
20231 7 SW255 Virgpinia Water Byfgleet Jn 0525 F to 0540 F UTU 3Q218T PROTECTED PATH
SW105 |Byfleet Jn Woking 0535 F 0550 F
LINE DIVERSIONS TO APPLY. WATERLOO
SW100 Dn/Up Main Slow, Dn/Up Main 0035 TThF 0455 TThF PLATFORMS 1 -10, SOUTH SIDING TO BE
2023 7 SW105 Waterloo Durnsford Road Fast, Dn/Up Fast, Up Main Loop, to CC02 Cyclic Maintenance OUTBERTHED. 0035 TO DIVERT VIA CHERTSEY.
South Siding, Platforms 1 to 10 0050 w 0455 w POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1Q65 (T/W)

Electronic copy - uncontrolled when printed. Next scheduled issue 15th July 2022



Network Rail
Wessex Route

OFFICIAL
Engineering Access Statement 2023
Proposal for Subsidiary Rules Changes
Section 5 - Midweek Night Possession Plan Summary

Version: 3

Date: 1st April 2022
Page 47 of 99

Key: Amended New —
= | x 0 Week Week n
S8 2 |LOR Possession Limits From Possession Limits To Lines Blocked L nights Time To |[nights Maiiterancei(Otherort Work Content Traffic Remarks
> =2 From Ref Ref
From To
0040 TThF 0500 TThF 0035 TO DIVERT VIA CHERTSEY. POSSESSION TO
2023| 7 gmgg Raynes Park Berrylands, Norbiton EI”H/ Us’io':na“' Dn/Up Slow, Dn/Up to cwoa Cyclic Maintenance BE TAKEN AFTER THE PASSAGE OF THE RETIMED
g 0100 w 0500 w 1Q65 (T/W)
0040 TThF 0520 TThF 0035 & 2F02 TO DIVERT VIA CHERTSEY.
2023 7 gw;gg Berrylands Esher, Claygate gggﬂ]‘:;ﬁs" Dn/Up Slow, Dn/Up to wo1 Cyclic Maintenance POSSESSION TO BE TAKEN AFTER THE PASSAGE
0110 w 0520 w OF THE RETIMED 1Q65 (T/W)
SW105 Track renewals six week
2023 7 Woking Jn Farnborough, Ash Vale Jn Dn/Up Fast, Dn Slow, Dn Alton 0055 TWThF to 0555 TWThF 44600717 follow-up
SW120
Track renewals TOC walk
6046 AND DOWN W10 FREIGHT SERVICES TO
SW105 . Up Southampton, Up Slow, Dn/Up Cyclic Maintenance TRAVEL OVER THE DOWN SLOW USING SLW
2023\ 7 | gyqq5 |Steventon, Overton Basingstoke Fast, Dn/Up Exeter 0050 | TWThF | to | 0520 | TWThF 805 S&C Rail Grinder BETWEEN BASINGSTOKE AND MICHELDEVER. W8
FREIGHT SERVICES TO DIVERT VIA WESTBURY.
SW105 Dn/Up Main, Single, Dn/Up . . ALL PLATFORMS TO BE KEPT CLEAR. JERSEY &
2023| 7 SW175 Moreton, Dorchester West Weymouth Branch 0040 TWThF to 0510 TWThF Br09b Cyclic Maintenance JUBILEE SIDINGS AVAILABLE FOR BERTHING
Haslemere S&C Cyclic Maintenance 2P86 TO TERMINATE AT HASLEMERE & 2P79 TO
2023 7 SW110 |[Shalford Jn Liss Dn/Up Main, Up Loop 0035 TWThF to 0505 TWThF HO1a F2P Resignallin Track renewals TOC walk |TERMINATE AT GUILDFORD. HASLEMERE LOOP TO
9naliNg | Construction works BE KEPT CLEAR
. Up Exeter 2310 MTWTh 0510 TWThF
2023| 7 SW115 |Overton 22:??32/ Tunnel Jn, Laverstock to S01 Cyclic Maintenance
Dn Exeter, Laverstock Loop 0110 TWThF 0700 TWThF
Templecombe S&C |Cyclic Maintenance
. y Dn/Up Exeter, Single, Tisbury 44500423 Track renewals site survey
2023| 7 SW115 [Wilton Jn Yeovil Jn (c/o) Loop, Dn Loop, Up Siding 0040 TWThF to 0455 TWThF Y02 44500723 Track renewals site survey
44500823 Track renewals site survey
. . . 4V53 TO DIVERT VIA REDBRIDGE. 7V97 TO BE
2023 7 SW130 |Eastleigh East Jn Romsey Jn Dn/Up Salisbury, Single 2350 MTWTh to 0500 TWThF 44200523 Track renewals prep RETIMED OR DIVERTED VIA SOUTHAMPTON.
SW135 . . . ACCESS TO BOTLEY STONE TERMINAL NOT
2023 7 SW140 Botley Fareham Jn Dn/Up Portsmouth, Single 0050 TWThF to 0500 TWThF EO7 Cyclic Maintenance AFFECTED.
0045 TWTh 0505 TWTh Track renewals prep
2023 7 ga;gg Claygate, Bookham Clandon Dn/Up Cobham, Dn/Up Bookham to 44400223 LWRT (T/W) g?ﬁsoigs(lﬁ;\;;ro BE TAKEN AFTER THE PASSAGE
0145 F 0505 F LWRT (W/Th)
Capex PL Refurb 2C77 AND 2C79 TO TERMINATE AT ASCOT. SWR TO
SW210 (44100723 Winnersh|Cyclic Maintenance BERTH 2 x 10 CAR UNITS AT READING. 1052 & 2027
2023| 7 SW265 Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0015 TWThF to 0515 TWThF GosW Triangle) Capex six week follow-up |TO START FROM GUILDFORD. GWR TO BERTH
Wokingham S&C |Track renewals site survey |TWO THREE CAR UNITS AT GUILDFORD. 1V71 TO
(44490023) TERMINATE AT GUILDFORD
Dn/Up Strawberry Hill, Dn/Up 2079 TERMINATE AT STRAWBERRY HILL. RAIL
2023 7 SW245 |Twickenham Shepperton, Shacklegate Jn Shepperton Spur, Dn/Up 0100 TWThF to 0440 TWThF 44300223 Track renewals follow-up REPLACEMENT TO RUN FROM TWICKENHAM TO

Shepperton

KINGSTON
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Week commencing:
2023| 8 | Info Saturday 20 Ma:
SW230 [Kew East Jn Barnes 0010 T 0025 T
SW210 |Barnes Clapham Junction 0025 T 0035 T
2023| 8 S0250 |Clapham Junction Longhedge Jn 0035 T to 0045 T UL PROTECTED PATH
SO700 [Wimbledon Wimbledon Chase 0125 T 0130 T
EA1310 [Kew East Jn New Kew Jn 0510 T 0515 T
SW230 (New Kew Jn Barnes 0515 T 0520 T
2023 8 SW210 [Barnes Clapham Jn 0520 T to 0525 T UTU 3Q108A PROTECTED PATH
$0250 |[Clapham Jn Longhedge Jn 0530 T 0535 T
Platforms 12-24 at Waterloo, Up
Main Relief, Down Windsor Slow,
S0110 Down Windsor, Down Windsor WINDSOR LINES SERVICES TO DIVERT VIA MAIN
2023| 8 Waterloo West London Jn Fast, Up Windsor, Windsor 0030 TWThF to 0515 TWThF CCo3 Cyclic Maintenance
SW100 : N e LINES.
Reversible, Windsor Relief Line
18&2, Dn/Up Windsor Curves,
North Siding
SW105 . Dn/Up Fast, Dn/Up Slow, Up Main . .
2023| 8 SW180 Clapham Junction New Malden Loop, Dn/Up Epsom, Up Kingston 0055 TWThF to 0455 TWThF Cwo2 Cyclic Maintenance
2F02 TO DIVERT VIA COBHAM. STOCK FOR 1A03
TO RUN ECS WOKING PLATFORM 1 FORMED OFF
Cyclic Maintenance 1A82 VIA SURBITON AND BACK TO WOKING
SW105 g[}’res ES/L Upefi'lz‘;:)'r:p Byfleet | 0035 | TWThF 0515 | TWThF 44400122 |Track renewals six week ~ |PLATFORM 5. 1577 TERMINATE PLATFORM 5. 5A03
2023 8 SW110 [Weybridge, Addlestone Jn Pirbright Jn, Worplesdon ! P to W03 Brookwood S&C  [follow-up DIVERT TO GUILDFORD UCS. STOCK FOR 1S08 TO
SW255 (44490123) Track renewals TOC walk |RUN ECS FROM GUILDFORD PLATFORM 4.
Dn Slow, Dn Byfleet Curve 0115 | TWThF 0515 | TWThF Track renewals site survey |BERTHING AVAILABLE IN PLATFORM 3 AT
GUILDFORD. PLATFORM 3 KEPT CLEAR AT
WOKING.
- . . LINE DIVERSIONS TO APPLY. ACCESS IS
2023| 8 SW105 |Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF BO3 Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
2023| 8 | SW110 |Petersfield Havant Jn Dn/Up Main 0050 | TWThF | to | 0445 | TWThF H11 F2P Resignalling gy°"° Maintenance 1P79 & 2P79 TO TERMINATE AT HASLEMERE.
onstruction works
1L73 WILL TERMINATE AT TEMPLECOMBE AND
SW115 . . . RUN ECS TO SALISBURY. 1L92 WILL NOT RUN.
2023| 8 SW178 Templecombe, Yeovil Pen Mill Crewkerne Dn/Up Exeter, Single 2345 MTWTh to 0450 TWThF 44500623 Track renewals follow-up RAIL REPLACEMENT ROAD SERVICES TO
OPERATE.
Swi123 . Wokingham Jn, Aldershot North |Dn/Up Blackwater, Dn/Up Ash, . .
2023| 8 SW265 Guildford (c/o) In Dn/Up Branch 0035 TWThF to 0440 TWThF G04a Cyclic Maintenance
SW130 . . Salisbury Tunnel Jn, Laverstock |Dn/Up Dean, Dn/Up Salisbury, Cyclic Maintenance 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
2023| 8 | gyq5o [Redbridge Jn, Eastleigh Bastn |\ o) Single, Dn/Up Test Valley 0025 | TWThF | to | 0500 | TWThF E10 44200523 Track renewals follow-up  |WINCHESTER. 7V97 TO BE RETIMED
y . . . . 7V97 AND 7035 TO BE RETIMED. 4V53 WILL NOT
2023| 8 SW170 |Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2340 MTWTh to 0525 TWThF S05 Cyclic Maintenance RUN. 4V50/4V51 TO RUN VIA WINCHESTER.
2023| 8 |SWS00Tlpeecngrove GF Westbury South Dn/Up Salisbury 2345 | MTWTh | to | 0520 | TWThF Westem Cylic FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW170 Maintenance
S0680 . .
2023 8 SW180 Sutton Epsom Dn/Up Portsmouth 0010 TWThF to 0510 TWThF IC37 Sussex Cyclic Maintenance
2023| 8 2W§ég Virginia Water Wokingham Jn, Bagshot Dn/Up Main, Dn/Up Frimley 0100 TWThF to 0520 TWThF CFo08 Cyclic Maintenance SWR TO BERTH TWO UNITS AT READING
2023| 8 SW250 |Staines Windsor & Eton Riverside Dn/Up Windsor 0040 TWThF to 0525 TWThF 44300523 Track renewals site survey WINDSOR PLATFORMS TO BE KEPT CLEAR.

ADDITIONAL UNITS TO BERTH AT READING
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Bank Holiday Week commencing:
ozl (i3 Monday Saturday 27 May
SW125 |Southcote Jn Basingstoke 0600 Th 0615 Th
2023 9 SW115 |Basingstoke Salisbury 0615 Th to 0650 Th PLPR1Q23 PROTECTED PATH
SW100 Dn/Up Main Slow, Dn/Up Main LINE DIVERSIONS TO APPLY. WATERLOO
2023 9 SW105 Waterloo Durnsford Road Fast, Dn/Up Fast, Up Main Loop, 0035 WThF to 0455 WThF CC02 Cyclic Maintenance PLATFORMS 1 -10, SOUTH SIDING TO BE
South Siding, Platforms 1 to 10 OUTBERTHED. 0035 TO DIVERT VIA CHERTSEY
2023 9 gmgg Durnsford Road Surbiton, Norbiton Ei”n/ss’i;a“' Dn/Up Slow, D/l | 550 | wThF | to | 0455 | WTHF cwo3 Cyclic Maintenance 0035 TO BE DIVERTED VIA CHERTSEY
2023| 9 SW105 [Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 WThF to 0520 WThF wo7 Cyclic Maintenance S?E%LOBSLV’\ERT RLECHERISE A2E A0 VERT]
. - Brookwood S&C .
2023 9 SW105 [Woking Jn Pirbright Jn Dn/Up Fast, Dn/Up Slow 0050 WThF to 0510 WThF (44490123) Track renewals site survey
2023| 9 | SW105 |Hook Basingstoke (foul) gi'(‘ﬁf;ss" Dn Slow, Long Valley 0115 | WThF | to | 0515 | WThF B10 Cyclic Maintenance FREIGHT SERVICES VIA PLATFORMS 3 & 4 ONLY.
SWR: 1B77 & 1B81 TO TERMINATE AT
SOUTHAMPTON CENTRAL FREIGHTLINER: NO
SW105 Dn/Up Main, Dn/Up Slow, Up Fast, ACCESS TO MILLBROOK FLT. ACCESS TO/FROM
2023 9 SW150 Southampton Central (c/o) Totton, Romsey Up Goods Loop, Dn/Up Test 0010 WThF to 0500 WThF E19 Cyclic Maintenance MARITIME CONTAINER TERMINAL AVAILABLE VIA
Valley DOWN LOOP, DOWN LOOP EXT, UP DOCKS
BRANCH, MARITIME BACK ROAD AND REDBRIDGE
GOODS
2023| 9 | SW105 |Christchurch Branksome Jn Dn/Up Main, Up Bay, Middle 0035 | WThF | to | 0500 | WThF Bro4 Cyclic Maintenance 1B77 & 1881 TO TERMINATE AT SOUTHAMPTON
Sidings CENTRAL
SW110 . Dn/Up Main, Dn/Up Cobham, . . PLATFORM 5 TO BE KEPT CLEAR. BERTHING
2023 9 SW300 Guildford Farncombe, Gomshall Dn/Up Redhill, Dn/Up Ash 0040 WThF to 0505 WThF G12 Cyclic Maintenance AVAILABLE IN PLATFORM 3
SWR: 2P67, 1P71, 2P71, 1P75, 2P75 & 2P77 TO
TERMINATE AT HASLEMERE. 2P78, 2P82 & 2P86 TO
" . . . . START FROM HASLEMERE. A SHUTTLE SERVICE
2023| 9 SW110 |Haslemere Petersfield Dn/Up Main 2120 TWTh to 0500 WThF F2P Resignalling |Construction works WILL OPERATE BETWEEN PETERSFIELD AND
PORTSMOUTH HARBOUR. 5Y03 WILL NOT RUN. XC:
5068 TO DIVERT VIA WINCHESTER.
Cyclic Maintenance
SwW115 44500723 Track renewals site survey
SW170 . . Dn/Up Exeter, Single, Tisbury S08 44500823 Track renewals delap walk
2023 9 GW500 Wilton Jn Yeovil Jn (c/o) Loop 2335 TWTh to 0455 WThF Yo1 Templecombe S&C |Track renewals site survey 1L88 & 1L73 TO DIVERT VIA WESTBURY.
GW5001 44500423 Track renewals site survey
Track renewals site survey
SW135 - . . NO ACCESS TO STONE TERMINAL. 7035 & 7V16
2023| 9 SW140 Fareham Fareham Down Sidings 1 & 2 0800 TWThF to 1600 TWThF E28 Cyclic Maintenance WILL NOT RUN
Dn/Up Netley, Dn/Up Portsmouth, Cyclic Maintenance
2023| 9 SIS Swanwick, Botley Farlington Jn, Portcreek Jn Single, Dn/Up Portsmouth, Dn/Up | 0015 WThF to 0455 WThF HO6 44200421 Track renewals prep AN WL O [RURNL ACEIEES 1@ ERMUEY SIeN=
SW140 g TERMINAL NOT AFFECTED.
Branch C44 Rail Grinder
SW190 2H77 TO TERMINATE AT TEDDINGTON. RAIL
2023 9 SW245 Strawberry Hill Jn, Shacklegate Jn |Shepperton Dn/Up Shepperton, Dn/Up Spur 0025 WThF to 0500 WThF CF12 Cyclic Maintenance REPLACEMENT ROAD SERVICE TO OPERATE

BETWEEN TEDDINGTON AND SHEPPERTON.
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Week commencing:
AR W || Saturday 03 June
SW105 |Totton Yard Weymouth 2010 M 2145 M
20231 10 SW105 |Weymouth Eastleigh 2155 M to 0001 T PLPR 1051 PROTECTED PATH
SW105 |Basingstoke Brockenhurst 2135 T 2245 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
2023| 10 SW160 |Lymington Pier Brockenhurst 2310 T to 2320 T PLPR 1Q52 PROTECTED PATH
SW105 |Brockenhurst Eastleigh 2320 T 0001 W
SW105 |Basingstoke Wallers Ash 2100 w 2115 w
SW105 (Wallers Ash Totton Yard 2150 w 2235 w
2023| 10 SW105 |[Totton Yard Eastleigh East Jn 2245 w to 2310 w PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey 2320 w 2335 w
SW130 |Romsey Eastleigh 0020 Th 0045 Th
SW110 |Guildford Woking 2300 Th 2310 Th
SW105 |[Woking Pirbright Jn 2320 Th 2330 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 |[Alton Pirbright Jn 0010 F 0035 F
20231 10 | gw105 |Pirbright Jn Byfleet Jn 0035 F 1 s F PLPR 1Q54 PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
S0250 |Clapham Junction Longhedge Jn 0120 F 0125 F
SW115 |Exeter Yeovil Jn 2055 Th 2220 Th
SW115 |Yeovil Jn Yeovil Pen Mill 2220 Th 2230 Th
2023| 10 SW175 |Yeovil Pen Mill Yeovil Jn 2240 Th to 2245 Th UTU 3Q07 PROTECTED PATH
SW115 |Yeovil Jn Salisbury 2345 Th 0110 F
SW115 |[Salisbury Exeter 0125 F 0455 F
SW105 . - Dn/Up Fast, Dn Slow, Dn/Up . . 2F02 TO DIVERT VIA COBHAM. STOCK FOR 1S08
2023| 10 SW110 Woking East Pirbright Jn, Worplesdon Guildford 0110 TWThF to 0520 TWThF W09 Cyclic Maintenance TO RUN ECS FROM GUILDFORD PLATFORM 4
. e LINE DIVERSIONS TO APPLY. ACCESS IS
2023| 10 | SW105 |Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF BO3 Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
2023 10 | SW105 [Totton Totton Fawley Single/Shunting Neck, 2200 | MTWTh | to | 0800 | TWThF E26 Cyclic Maintenance
Goods Loop, Down Sidings
2023| 10 | SW105 [Wareham Dorchester South Dn/Up, Single, Wool Sidings 0015 TWThF to 0600 TWThF Br08 Cyclic Maintenance
SWR: 2P67, 1P71, 2P71, 1P75, 2P75 & 2P77 TO
TERMINATE AT HASLEMERE. 2P78, 2P82 & 2P86 TO
N . . . Cyclic Maintenance START FROM HASLEMERE. A SHUTTLE SERVICE
2023| 10 | SW110 [Haslemere Petersfield Dn/Up Main 2120 MTWTh to 0500 TWThF H02 F2P Resignalling Construction works WILL OPERATE BETWEEN PETERSFIELD AND
PORTSMOUTH HARBOUR. 5Y03 WILL NOT RUN. XC:
5068 TO DIVERT VIA WINCHESTER.
Dn/Up Dean, Dn/Up Salisbury,
SW115 Dn/Up Exeter, Dn Passenger PLATFORMS 3, 4 AND 6 TO BE KEPT CLEAR. 1L79
2023| 10 SW150 Laverstock North and South Jn Wilton South Jn Loop, East Bay, East Carriage 0045 TWThF to 0430 TWThF S03a Cyclic Maintenance TO TERMINATE AT ANDOVER, ECS TO
Sidings, Reception Line, Through BASINGSTOKE. 7V97 TO BE RETIMED.
Siding/Up Siding/Shunting Neck
. . . 4V53 TO DIVERT VIA REDBRIDGE. 7V97 TO BE
2023| 10 | SW130 |Eastleigh East Jn Romsey Jn Dn/Up Salisbury, Single 2350 MTWTh to 0500 TWThF 44200523 Track renewals follow-up RETIMED OR DIVERTED VIA SOUTHAMPTON.
SW135 . Dn/Up Netley, Dn/Up Portsmouth, ACCESS TO BOTLEY STONE TERMINAL NOT
2023| 10 SW140 Swanwick, Botley Cosham Single, Dn/Up Portsmouth 0100 TWThF to 0455 TWThF 44200421 Track renewals follow-up AFFECTED.
. . 2D81 TO TERMINATE AT WIMBLEDON. RAIL
2023| 10 Z‘gggg Motspur Park Jn, Cheam Leatherhead g:/g: dPLj’"SS’i';j‘i’:'Z' Dn/Up Epsom, | go30 | TwThF | to | 0505 | TWThF CWO06b 44300423 %’:C“’fr“e":'e’;::‘:”f: REPLACEMENT ROAD SERVICES TO OPERATE
P Siding prep BETWEEN WIMBLEDON AND EPSOM.
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FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
Dn/Up Windsor Slow, Dn/Up VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN,
2023| 10 gwgég Clapham Junction Richmond, New Kew Jn Windsor Fast, Dn/Up Hounslow, 000 i to 0500 m CCO07a Cyclic Maintenance KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN
SW230 ! Dn/Up Richmond, Putney 0125 E 0500 E ROAD, STRATFORD, TEMPLE MILLS EAST JN,
Reversible SOUTH TOTTENHAM, JUNCTION ROAD JN,
CARLTON ROAD JN OR BE RETIMED. POSSESSION
TO BE TAKEN AFTER THE PASSAGE OF 1Q54 (Th/F)
SW210 0050 TWTh 0520 TWTh SWR TO BERTH TWO UNITS AT READING.
2023| 10 SW255 Staines Ascot, Chertsey Dn/Up Main, Dn/Up Chertsey to CF07 Cyclic Maintenance POSSESSION TO BE TAKEN AFTER THE PASSAGE
0105 F 0520 F OF 1Q54 (Th/F)
2023| 10 SW260 [Ascot Ash Vale Jn Dn/Up Frimley, Single 0025 TWThF to 0510 TWThF 44300522 Track renewals prep
2023| 10 | SW265 |Aldershot South Jn Wokingham Jn Dn/Up Blackwater 0035 TWThF to 0440 TWThF G06 Cyclic Maintenance
SW300 .
2023| 10 50560 Shalford Jn Gomshall Dn/Up Redhill 0035 TWThF to 0500 TWThF 44400323 Track renewals delap walk
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Week commencing:
e I IR Saturday 10 June
SW210 |[Staines Waterloo 2250 M 2330 M
SW210 (Waterloo Barnes 0001 T 0020 T
SW230 [Barnes Whitton Jn 0020 T 0035 T
SW210 |Whitton Jn Waterloo 0035 T 0100 T
SW210 |Waterloo Twickenham 0155 T 0215 T
SW245 |Twickenham Fulwell 0215 T 0225 T
SW245 |Fulwell Twickenham Recess at Virginia Water Platfrom 0235 T 0240 T
2023| 11 | SW190 [Twickenham Kingston 4 from 0500 to 0520 0255 T to 0305 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0315 T 0330 T
SW210 |Twickenham Clapham Junction 0330 T 0340 T
80250 |Clapham Junction Latchmere Jn 0340 T 0345 T
80250 |Latchmere Jn Clapham Junction 0420 T 0430 T
SW210 [Clapham Junction Virginia Water 0425 T 0500 T
SW255 |Virginia Water Byfleet Jn 0500 T 0510 T
SW105 |Byfleet Jn Woking 0510 T 0520 T
SWT8U [Raynes Park DOTRING 2220 T 2255 T
SW180 |Dorking Raynes Park 2340 T 0010 w
SW105 |Raynes Park Waterloo 0010 w 0025 w
SW105 |Waterloo Raynes Park 0035 w 0050 w
SW185 |Raynes Park Chessington South 0050 w 0100 w
SW185 |Chessington South Raynes Park 0110 w 0115 w
SW105 |Raynes Park Wimbledon 0115 w 0120 w
SW105 |Wimbledon New Malden 0215 w 0220 w
2023| 11 | SW190 [New Malden Shepperton 0220 w to 0240 w PLPR 1Q65 PROTECTED PATH
SW190 |Shepperton New Malden 0255 w 0310 w
SW105 |New Malden Wimbledon 0310 w 0320 w
SW105 |Wimbledon Surbiton 0325 w 0335 W
SW195 |Surbiton Hampton Court 0335 w 0340 w
SW195 |Hampton Court Surbiton 0355 w 0405 w
SW200 (Surbiton Effingham Jn 0415 w 0430 w
SW200 |[Effingham Jn Wimbledon 0440 w 0505 w
QW05 |Wi d ki 0515 W 0540 W
SW265 |Reading Guildford 2320 T 0010 w
SW110 |Guildford Woking 0020 w 0035 w
2023| 11 SW110 [Woking Portsmouth Harbour 0045 w to 0235 W UTU 3Q05 PROTECTED PATH
SW110 |Portsmouth Harbour Guildford 0345 w 0525 w
SW265 |Guildford Reading 0525 w 0605 W
SW100 |Linford St Jn Waterloo 0015 F 0025 F
SW100 |Waterloo Linford St Jn 0035 F 0045 F
SW180 |Ewell East Effingham Jn 0120 F 0140 F
2023\ 11 SW200 |Effingham Jn Guild%ord 0140 F to 0150 F PLPR 1067 PROTECTED PATH
SW110 |Guildford Shalford Jn 0150 F 0155 F
SW300 |Shalford Jn Gomshall 0155 F 0200 F
Dn/Up Main Slow, Dn/Up Main 0020 TThF 0505 TThF LINE DIVERSIONS TO APPLY. WATERLOO
2023 | 11 SW100 |Waterloo Queenstown Road Fast, South Siding, Platforms 1 to to CCO01b Cyclic Maintenance PLATFORMS 1 -10, SOUTH SIDING TO BE
10 0045 w 0505 w OUTBERTHED. POSSESSION TO BE TAKEN AFTER
THE PASSAGE OF 1Q65 (T/W)
2023 11 | SW105 |61aoham Junction Surbiton, Norbiton Dn/Up Fast, Dn/Up Slow, Dn/Up |5 ThF to | 0455 ThF C21 Rail Grinder
SW190 Kingston
SWR: SERVICES FROM WATERLOO TO TERMINATE
AT BASINGSTOKE. 1B73 TO DIVERT VIA
Cyclic Maintenance GUILDFORD AND HAVANT. 1B81 TO TERMINATE AT
Dn/Up, Dn/Up Loop, Micheldever E15 44200823 Track renewals six week BASINGSTOKE AND RESTART AT SOUTHAMPTON
2023| 11 | SW105 |Worting Jn Eastleigh East Jn Dn Sidings, Dn/Up Slow, Dn/Up 2250 MTW to 0500 TWTh BO8 44200623 follow-up CENTRAL. 2B84 TO TERMINATE AT EASTLEIGH
Fast 44200723 Track renewal delap walk  |AND RESTART FROM BASINGSTOKE. XC: 1034,
Track renewals site survey |1094 & 5V94 TO DIVERT VIA ANDOVER AND
ROMSEY. FREIGHT SERVICES TO DIVERT VIA
ANDOVER AND ROMSEY.
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5V94 TO BE RE-TIMED TO RUN EARLIER. 4050 TO
Cyclic Maintenance BE RETIMED FROM READING OXFORD ROAD JN TO
Dn/Up, Dn/Up Loop, Micheldever E15 44200823 Track renewals six week FOLLOW 5V94 AND TO BE DIVERTED VIA
2023 11 SW105 (Worting Jn Eastleigh East Jn Dn Sidings, Dn/Up Slow, Dn/Up 0045 F to 0500 F BO8 44200623 follow-up LAVERSTOCK. 2B77 TO TERMINATE AT
Fast 44200723 Track renewal delap walk  |BASINGSTOKE. 1B81 TO TERMINATE AT
Track renewals site survey |BASINGSTOKE AND RESTART FROM EASTLEIGH.
FREIGHT SERVICES TO DIVERT VIA LAVERSTOCK.
2023| 11 SW105 (Wool Wool Sidings 0800 | MTWThF | to 1600 | MTWThF Br20 Cyclic Maintenance
SW115 . " Dn/Up Exeter, Exeter Main, . . 1L92 WILL NOT RUN. RAIL REPLACEMENT ROAD
2023 | 11 GW610 Yeovil Jn Pinhoe Honiton Up Loop, Chard Dn Loop 2345 MTWTh to 0515 TWThF Y04 Cyclic Maintenance SERVICES TO OPERATE.
SW120 CLEAR OF FARNHAM PLATFORMS. SWR TO BERTH
2023 | 11 SW123 Pirbright Jn, Aldershot South Jn Farnham Dn/Up, Dn/Up Branch 0105 TWThF to 0530 TWThF G07 Cyclic Maintenance ONE UNIT AT READING, ONE UNIT AT GUILDFORD
& ONE UNIT AT STAINES
0050 TThF 0500 TThF Capex PL Refurb . .
2023| 11 2%:32 Raynes Park Ewell West, Chessington South g;gzigpts(;m’ bn/Up to CWo05a (44301623 ggd;'\ssrngznfgﬁow-u ggs,lzigs(.:_?vv;o BE TAKEN AFTER THE PASSAGE
9 0120 w 0500 w Worcester Park) P P :
SOUTHERN VICTORIA TO DORKING SERVICES TO
TERMINATE AT LEATHERHEAD. SWT WATERLOO
TO DORKING SERVICES DIVERTED TO EFFINGHAM
JN. RAIL REPLACEMENT ROAD SERVICE TO
. 2220 MWTh 0505 TThF OPERATE BETWEEN LEATHERHEAD AND
2023| 11 Z‘g(;gg Leatherhead Warnham ?;élli?np;mDS;nV::tShi/d'\iﬂ:m(’D%?kli':o)p to 1B24 Sussex Cyclic Maintenance | DORKING.
9). 9 9 2350 T 0505 w DORKING DOWN LOOP (PLATFORM 3) TO BE KEPT
CLEAR. PLATFORM 1 AT HORSHAM TO BE KEPT
CLEAR FOR MPV AND OTM MOVEMENTS.
POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1Q65 (T/W)
ACCESS AVAILABLE TO STRAWBERRY HILL
DEPOT. 2079 TO TERMINATE AT STRAWBERRY
SW190 " Dn/Up Kingston, Dn/Up . . HILL. RAIL REPLACEMENT ROAD SERVICE TO
2023 | 11 SW245 New Malden Fulwell Jn, Strawberry Hill Jn Shepperton, Dn/Up Strawberry Hill 0020 ThF to 0450 ThF CF11 Cyclic Maintenance OPERATE FROM TWICKENHAM TO KINGSTON.
2K77 TO DIVERT TO SURBITON AND RUN ECS TO
WIMBLEDON OR CLAPHAM YARD
CLAPHAM JUNCTION PLATFORMS 1 & 2 TO BE
KEPT CLEAR. LONDON OVERGROUND TO BERTH
SW100 Dn/Up Latchmere Curve, Dn/Up IN MIDDLE SIDING BEYOND W311. FREIGHT
2023| 11 SW210 |Longhedge Jn, Latchmere Jn Putney Ludgate, Platforms 1 and 2, 0055 WThF to 0545 WThF CCcos Cyclic Maintenance SERVICES TO BE DIVERTED VIA WEST LONDON
S0250 Middle Siding, Up Windsor Slow LINE EXCEPT 6M08, 6M90, 6059 AND 6054 TO BE
RETIMED. 2U04 TO RUN ON THE UP WINDSOR
FAST FROM BARNES.
2023| 11 | SW255 |Chertsey Weybridge, Byfleet Jn Dn/Up Chertsey/Branch, UpBay, | o450 | TwThk | to | 0520 | TWThF w11 Cyclic Maintenance
Byfleet Curves
2023| 11 SW260 (Ascot Ash Vale Jn Dn/Up Frimley, Single 0025 TWThF to 0540 TWThF 44300522 Track renewals follow-up  |5C08 TO RUN ECS FROM STAINES
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Week commencing:
ars)| P (uit® Saturday 17 June
SW230 [Kew East Jn Barnes 0010 T 0025 T
SW210 |Barnes Clapham Junction 0025 T 0035 T
20231 12 S0250 |Clapham Junction Longhedge Jn 0035 T to 0045 T UL PROTECTED PATH
SO700 [Wimbledon Wimbledon Chase 0125 T 0130 T
Platforms 7-15 at Waterloo, Up
2023 12 | SW100 |Waterloo West London Jn Main Reversible, Dn Windsor 0035 | TWThF | to | 0500 | TWThF CC09a Cyclic Maintenance LINE DIVERSIONS TO APPLY.
Slow, Dn Windsor, Dn/Up Main
Fast
SW105 Dn/Up Fast. Dn Slow. Dn/U 2F02 & 0035 FROM WATERLOO TO DIVERT VIA
2023| 12 Woking East Pirbright Jn, Worplesdon P ! ’ P 0105 TWThF to 0520 TWThF W09 Cyclic Maintenance COBHAM. STOCK FOR 1508 TO RUN ECS FROM
SW110 Guildford
GUILDFORD
- Cyclic Maintenance ACCESS TO BE MAINTAINED TO BARTON MILL
2023| 12 SW105 |Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 44600523 Track renewals site survey |CARRIAGE SIDINGS.
SW105 . . " . . Cyclic Maintenance 1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON
2023| 12 SW160 Redbridge Jn Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 TWThF to 0525 TWThF Bro1 C44 Rail Grinder CENTRAL
2F77 TO TERMINATE AT WOKING. 0035 & 2F02 TO
2023| 12 | SW110 [Woking Jn Guildford (Plats 4 & 5) Dn/Up, North Box Sidings (T4) 0040 TWThF to 0505 TWThF GO1 Cyclic Maintenance BE DIVERTED VIA COBHAM. GUILDFORD
PLATFORMS 4 AND 5 TO BE KEPT CLEAR.
SWR: 1P79, 2P75, 2P77, 2P79 TO TERMINATE AT
FRATTON. 2T75 WILL NOT RUN. 2P12 TO START
SW110 . . . FROM FRATTON. GWR: 1F35 TO TERMINATE AT
2023| 12 50520 Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF HO8a Cyclic Maintenance FRATTON. FRATTON DEPOT NOT AFFECTED, FUEL
ROAD AND RECEPTION ROAD NOT AFFECTED.
ONE PLATFORM TO BE KEPT CLEAR.
SW115 . . Western Cyclic 1L65 TO TERMINATE AT HONITON. 1L20 TO START
2023| 12 GW610 Crannaford Exeter St Davids Dn/Up, Single/ Loop 2350 MTWTh to 0530 TWThF Maintenance AT HONITON.
. . 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
2023| 12 gmgg Redbridge Jn, Eastleigh East Jn zz'r'fhb:‘r'?f Tunnel Jn, Laverstock gI"n/ Ulg %‘?35 DT"e’ ;pviﬁ':b“w’ 0025 | TWThF | to | 0505 | TWThF g;i Cyclic Maintenance WINCHESTER. 7V97/7V98 TO BE RETIMED. 5Y73 TO
dle, Dnitp 4 DIVERT VIA ANDOVER.
SW135 . Dn/Up Netley, Dn/Up Portsmouth, 2T75 WILL NOT RUN. ACCESS TO BOTLEY STONE
2023| 12 SW140 Swanwick, Botley Cosham Single, Dn/Up Portsmouth 0015 TWThF to 0455 TWThF 44200421 Track renewals follow-up TERMINAL NOT AFFECTED.
2023| 12 | GWS00T Igeehgrove GF Westbury South Dn/Up Salisbury 2330 | MTWTh | to | 0520 | TWThF Western Cyclic FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW170 Maintenance
GW500
2023| 12 | SW175 [Castle Cary Jn Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF Y05a Cyclic Maintenance
SW178
SW180 Dn/Up Portsmouth, Dn/U Cyclic Maintenance
2023| 12 SW183 |Epsom Dorking, Effingham Jn B kﬁ ’ P 0040 TWThF to 0510 TWThF cwo7 44300423 Ty K Is fol 5D81 TO DIVERT TO WIMBLEDON.
50680 ookham rack renewals follow-up
Dn/Up Strawberry Hill, Dn/Up $:’acc'"fr“e":'e’;::[‘saziieweek 2079 TERMINATE AT STRAWBERRY HILL. RAIL
2023| 12 SW245 |Twickenham Shepperton, Shacklegate Jn Shepperton Spur, Dn/Up 0100 TWThF to 0440 TWThF CF13 44300223 REPLACEMENT TO RUN FROM TWICKENHAM TO

KINGSTON
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AR S || i Saturday 24 June
SW125 |Southcote Jn Basingstoke 0600 Th 0615 Th
20231 13 SW115 |Basingstoke Salisbury 0615 Th to 0650 Th PLPR1Q23 PROTECTED PATH
SW180 [Cheam Dorking 0025 F 0055 F
2023| 13 SW180 |Dorking Cheam 0455 E to 0520 F UTU 3Q23 PROTECTED PATH
SW100 Dn/Up Main Slow, Dn/Up Main LINE DIVERSIONS TO APPLY. 0035 TO DIVERT VIA
2023| 13 SW105 Waterloo Clapham Jn Fast, South Siding, Platforms 1to | 0030 TWThF to 0505 TWThF CCo1 Cyclic Maintenance CHERTSEY. WATERLOO PLATFORMS 1 -10, SOUTH
10 SIDING TO BE OUTBERTHED.
2023| 13 | SW195 |1 oham Junction New Malden Dn/Up Fast, Dn/Up Slow, Up Main | 0 | rwrne | o | o455 | TWThE cwo2 Cyclic Maintenance 0035 TO BE DIVERTED VIA CHERTSEY
SW180 Loop, Dn/Up Epsom, Up Kingston
2023| 13 gmgg New Malden Esher, Claygate ggg‘:}’;;ﬁsh Dn/Up Slow, DU | 040 | TwhF | to | 0520 | TWTHF wo1 Cyclic Maintenance 0035 & 2F02 TO DIVERT VIA CHERTSEY
W8 FREIGHT SERVICES TO DIVERT VIA
SW105 . Dn Southampton, Dn Slow, Dn/Up . . WESTBURY. 6046 AND W10 FREIGHT SERVICES
2023| 13 SW115 Basingstoke Steventon, Overton Exeter, Dn/Up Fast 0105 TWThF to 0520 TWThF B04 Cyclic Maintenance TO TRAVEL OVER THE UP SLOW USING SLW
BETWEEN MICHELDEVER AND BASINGSTOKE.
. - Cyclic Maintenance
2023| 13 SW105 (Wareham Dorchester South Dn/Up, Single, Wool Sidings 0015 TWThF to 0600 TWThF Br08 C44 Rail Grinder
2023| 13 | SW110 [Shalford Jn Liss Dn/Up Main, Up Loop 0105 | TWThF | to | 0505 | TWThF Ho1b F2P Resignalling |CYClic Maintenance
Construction works
2236 VICTORIA TO CHICHESTER TO TERMINATE AT
BARNHAM. RAIL REPLACEMENT ROAD SERVICE
SW110 . . . TO OPERATE BETWEEN BARNHAM AND
2023| 13 S0520 Barnham Havant Jn Dn/Up Brighton 0025 TWThF to 0445 TWThF 1B32 Sussex Cyclic Maintenance CHICHESTER. 5871 WILL NOT RUN. 5N08 TO START
FROM PORTSMOUTH HARBOUR. SOUTHERN TO
BERTH 1 x 4 377 UNIT AT PORTSMOUTH HARBOUR.
2310 MTWTh 0510 TWThF
. Up Exeter
2023| 13 | sw115 |overton Salisbury Tunnel Jn, Laverstock 0110 TWE to 0700 TWF S01 Cyclic Maintenance POSSESSION TO BE GIVEN UP FOR THE PASSAGE
South Jn OF 1Q23 (W/Th)
Dn Exeter, Laverstock Loop
0110 Th 0620 Th
Templecombe S&C Cyclic Maintenance
" y Dn/Up Exeter, Single, Tisbury 44500923 Track renewals delap walk
2023| 13 SW115 |Wilton Jn Yeovil Jn (c/o) ’ ™ 0040 TWThF to 0455 TWThF Y02 Track renewals delap walk
Loop, Dn Loop, Up Siding 44500823
Track renewals delap walk
44500423
Track renewals delap walk
SW135 . . . ACCESS TO BOTLEY STONE TERMINAL NOT
2023| 13 SW140 Botley Fareham Jn Dn/Up Portsmouth, Single 0050 TWThF to 0500 TWThF E07 Cyclic Maintenance AFFECTED.
GWR: 1F95 Q PATH TO OPERATE VIA
2023| 13 SW140 [St Denys Fareham Dn/Up Netley 2340 MTWTh to 0500 TWThF E13 Cyclic Maintenance SOUTHAMPTON AIRPORT PARKWAY, EASTLEIGH &
BOTLEY
SW180
2023| 13 SW200 Claygate, Bookham Clandon Dn/Up Cobham, Dn/Up Bookham | 0045 TWThF to 0505 TWThF 44400223 Track renewals prep
FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
SW210 Feltham Jn. Whitton Jn. South VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN,
2023| 13 SW230 [Barnes Acton Jn ’ ’ Dn/Up Hounslow, Dn/Up Spur 0035 TWThF to 0515 TWThF CF10 Cyclic Maintenance KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN
EA1330 ROAD, STRATFORD, TEMPLE MILLS EAST JN,

SOUTH TOTTENHAM, JUNCTION ROAD JN,
CARLTON ROAD JN OR BE RETIMED.
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SW210 . . . Wokingham S&C |Cyclic Maintenance 2C79 TO TERMINATE AT ASCOT. SWR TO BERTH 2
2023| 13 SW265 Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0050 TWThF to 0430 TWThF G05S (44490023) Track renewals site survey |x 10 CAR UNITS AT READING.
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Week commencing:
AR e || i Saturday 01 Jul
SW105 |[Totton Yard Weymouth 2010 M 2145 M
2023 14 SW105 |Weymouth Eastleigh 2155 M to 0001 T PLPR 1051 PROTECTED PATH
SW240 (Kew East Jn Old Kew Jn 0325 T 0330 T
SW230 [Old Kew Jn Feltham Jn 0330 T 0335 T
SW210 |Feltham Jn Virginia Water 0335 T 0355 T
SW255 |Virginia Water Weybridge 0350 T 0410 T
2023 | 14 | SW255 (Weybridge Virginia Water 0415 T to 0430 T UTU 3Q10EL PROTECTED PATH
SW210 |Virginia Water Staines 0430 T 0440 T
SW210 |Staines Virginia Water 0505 T 0515 T
SW255 |Virginia Water Byfleet Jn 0515 T 0530 T
SW105 |Byfleet Jn Woking 0530 T 0540 T
SW105 [Basingstoke Brockenhurst 2135 T 2245 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
20231 14 SW160 |Lymington Pier Brockenhurst 2310 T to 2320 T PLPR1Q52 PROTECTED PATH
SW105 |Brockenhurst Eastleigh 2320 T 0001 W
SW105 |Woking Wimbledon 2335 T 2359 T
SW105 |Wimbledon Basingstoke 0010 w 0130 w
SW125 |Basingstoke Southcote Jn 0140 w 0215 w
2023| 14 SW125 [Southcote Jn Basingstoke 0235 w to 0305 w At PROTECTED PATH
SW105 |Basingstoke Woking 0350 w 0445 w
SW105 |Woking Eastleigh 0450 w 0645 w
SW105 |Basingstoke Wallers Ash 2100 w 2115 w
SW105 (Wallers Ash Totton Yard 2150 w 2235 w
SW105 |Totton Yard Eastleigh East Jn 2245 w 2310 w
SW130 |Eastleigh East Jn Romsey Extended route to Hamworth 2320 w 2335 w
2023| 14 | SW130 (Romsey Eastleigh shown with estimated times Y 0020 Th to 0050 Th PLPR 1Q53 PROTECTED PATH
SW105 |Eastleigh Hamworthy 0050 Th 0140 Th
SW165 |Hamworthy Hamworthy Quay 0140 Th 0150 Th
SW165 [Hamworthy Quay Hamworthy 0150 Th 0200 Th
SW105 |Hamworthy Eastleigh 0205 Th 0310 Th
SW105 |Eastleigh Weymouth 2135 w 0020 Th
SW105 (Weymouth St Denys 0025 Th 0330 Th
SW140 (St Denys Cosham Jn 0330 Th 0410 Th
2023\ 14 SW110 [Cosham Jn Fratton 0410 Th to 0420 Th UTU 3002 PROTECTED PATH
SW110 |Fratton Cosham Jn 0430 Th 0435 Th
SW140 |Cosham Jn St Denys 0435 Th 0510 Th
SW105 |Eastleigh Totton Yard 2120 Th 2210 Th
2023 | 14 | SW105 |[Totton Yard Basingstoke 2240 Th to 0020 F UTU 3Qo04 PROTECTED PATH
SW125 |Basingstoke Southcote Jn 0105 F 0125 F
SW110 |Guildford Woking 2300 Th 2310 Th
SW105 |[Woking Pirbright Jn 2320 Th 2330 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 |[Alton Pirbright Jn . . 0010 F 0035 F
2023| 14 SW105 |Pirbright Jn Byflest Jn Divert via Hounslow loop 0035 F to 0045 F PLPR 1Q54 PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
S0250 |Clapham Junction Longhedge Jn 0120 F 0125 F
2023| 14 | SW100 |Waterloo Waterloo Platforms 6&7 0020 | TWThF | to | 0505 | TWThF Ca{"j’;t‘f’x :‘::'g;%ers Capex follow-up NO BERTHING IN PLATFORMS 6&7
Platforms 12-24 at Waterloo, Up
Main Relief, Down Windsor Slow,
Down Windsor, Down Windsor
SW100 . N . . . WINDSOR LINES SERVICES TO DIVERT VIA MAIN
2023| 14 SW220 Waterloo Clapham Junction ;aeitér:i;;glr\}vdis'_'c;r;;l:lggﬁ:;Line 0045 TWThF to 0440 TWThF CCo4 Cyclic Maintenance LINES. BERTHING AVAILABLE IN PLATFORMS 16-24
1&2, North Siding, Dn/Up
Sheepcote Curves
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Dn/Up Fast, Dn Slow, Byfleet 0050 TThF 0515 TThF
SW105 . . . . 0035 TO DIVERT VIA COBHAM. POSSESSION TO BE
2023| 14 SW255 Weybridge, Addlestone Jn Woking Jn Curv_es. Dn/Up Bay Platforms at to W10 Cyclic Maintenance GIVEN UP FOR THE PASSAGE OF 3Q01 (T/W)
Woking 0050 w 0450 w
. . . LINE DIVERSIONS TO APPLY. ACCESS IS
2023| 14 | SW105 [Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TThF to 0455 TThF BO3 Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
" - . . NO BERTHING IN JERSEY & JUBILEE SIDINGS.
2023| 14 SW105 |Weymouth Weymouth Jersey and Jubilee Sidings 0800 | MTWThF | to 1800 MTWThF Br21 Cyclic Maintenance 5W17, W18, 5W77 & 5W86 WILL NOT RUN
SW110 2P77 TO TERMINATE AT GUILDFORD. 1P79 WILL
Dn/Up Main, Dn/Up Spur, Dn/Up Cyclic Maintenance NOT RUN. 2P79 TO TERMINATE AT HAVANT & RUN
2023| 14 Z‘gggg Havant Fratton, Cosham Branch, Dn/Up Portsmouth 0035 | TWThF | to | 0440 | TWThF HOSe S&C Rail Grinder ECS TO BERTH AT HASLEMERE. 2T75 & 2P01 WILL
NOT RUN. 2P12 TO START FROM HAVANT.
1L73 WILL TERMINATE AT TEMPLECOMBE AND
SW115 . " . Track renewals six week RUN ECS TO SALISBURY. 1L92 WILL NOT RUN.
2023| 14 SW178 Templecombe, Yeovil Pen Mill Crewkerne Dn/Up Exeter, Single 2345 MTWTh to 0450 TWThF 44500623 il RAIL REPLACEMENT ROAD SERVICES TO
OPERATE.
SW120 Pirbright Jn, Camberley, Aldershot Dn/Up Alton, Dn/Up Frimle!
2023 14 | swi123 g 4 Aldershot b Aton, ShV-p 4 0100 | TWThF | to | 0520 | TWThF G11 Cyclic Maintenance
South Jn Single, Dn/Up Branch
SW260
Track renewals six week
2023| 14 | SW130 |Eastleigh East Jn Romsey Jn Dn/Up Salisbury, Single 2350 MTWTh to 0500 TWThF 44200523 follow-up 4V53 TO DIVERT VIA REDBRIDGE. 7V97 TO BE
RETIMED
Track renewals TOC walk
s Doy Neton s oo | oots | Twe || oso S g S NN a7 i NOT RUN. 97 TO B RETIED.
2023| 14 Swanwick, Eastleigh West Jn Portchester g'e, Dn/Lp Forismouti, Dn/tip to TWThF E12 g | -apex prep POSSESSION TO BE GIVEN UP FOR THE PASSAGE
SW140 Branch, Down Carriage Siding 0015 Th 0350 South) LWRT (Th/F) OF 3Q02 (W/Th)
No.1 44200820 Track renewals delap walk
y . . . . 7V97 AND 7035 TO BE RETIMED. 4V53 WILL NOT
2023| 14 | SW170 (Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2340 MTWTh to 0525 TWThF S05 Cyclic Maintenance RUN. 4V50/4V51 TO RUN VIA WINCHESTER.
2023| 14 | GWS00T geechgrove GF Westbury South Dn/Up Salisbury 2345 | MTWTh | to | 0520 | TWThF Western Cyclic FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW170 Maintenance
SW180 Dn/Up Portsmouth, Dn/Up Epsom, . .
2023| 14 50680 Motspur Park Jn, Cheam Leatherhead Dn and Up Sidings 0100 TWThF to 0500 TWThF CWo06a Cyclic Maintenance
2023| 14 gw;gg Claygate, Bookham Clandon Dn/Up Cobham, Dn/Up Bookham | 0100 TWThF to 0505 TWThF 44400223 Track renewals prep
2023| 14 | SW210 Igichmond Whitton Jn, Strawberry Hill Dn/Up Richmond, Dn/Up Main, Up| 455 | TwThe | to | 0450 | TWThF CF02a Cyclic Maintenance 2001 TO START AT STRAWBERRY HILL.
Sw245 Loop, Dn/Up Spur
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Week commencing:
AR o || i Saturday 08 July
SW210 (Staines Waterloo 2250 M 2330 M
SW210 |Waterloo Barnes 0001 T 0020 T
SW230 (Barnes Whitton Jn 0020 T 0035 T
SW210 [Whitton Jn Waterloo 0035 T 0100 T
SW210 (Waterloo Twickenham 0155 T 0215 T
SW245 |Twickenham Fulwell 0215 T 0225 T
SW245 |Fulwell Twickenham 0235 T 0240 T
2023| 15 SW190 |Twickenham Kingston 0255 T to 0305 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0315 T 0330 T
SW210 |Twickenham Clapham Junction 0330 T 0340 T
80250 |Clapham Junction Latchmere Jn 0340 T 0345 T
80250 |Latchmere Jn Clapham Junction 0420 T 0430 T
SW210 |Clapham Junction Virginia Water 0425 T 0500 T
SW255 |Virginia Water Byfleet Jn 0500 T 0510 T
SW105 |Byfleet Jn Woking 0510 T 0520 T
SW105 |Waterloo Raynes Park 2320 M 2345 M
SW180 |Raynes Park Epsom 2340 M 2359 M
SW180 |Epsom Raynes Park 0005 T 0025 T
SW105 |Raynes Park Waterloo 0020 T 0050 T
SW100 |Waterloo Clapham Junction 0100 T 0110 T
2023| 15 SW100 [Clapham Junction Waterloo 0115 T to 0135 T UTU 3Q09 PROTECTED PATH
SW100 |Waterloo Clapham Junction 0215 T 0230 T
SW100 |Clapham Junction Waterloo 0235 T 0250 T
SW105 |Waterloo Woking 0300 T 0400 T
SW105 |[Woking Waterloo 0405 T 0505 T
SW100 (Waterloo Linford Street 0525 T 0550 T
SW180 |Raynes Park Dorking 2220 T 2255 T
SW180 |Dorking Raynes Park 2340 T 0010 w
SW105 |Raynes Park Waterloo 0010 w 0025 w
SW105 |Waterloo Raynes Park 0035 w 0050 w
SW185 |Raynes Park Chessington South 0050 w 0100 w
SW185 |Chessington South Raynes Park 0110 w 0115 w
SW105 |Raynes Park Wimbledon Runs booked to Raynes Park and 0115 w 0120 w
SW105 |Wimbledon New Malden then run to Shepperton. Run to 0215 w 0220 w
2023| 15 SW190 [New Malden Shepperton " . - 0220 w to 0240 w PLPR 1Q65 PROTECTED PATH
Kingston then Twickenham then
SW190 |Shepperton New Malden Staines, Chertsey and Woking 0255 w 0310 w
SW105 [New Malden Wimbledon ’ 0310 w 0320 w
SW105 |Wimbledon Surbiton 0325 w 0335 w
SW195 |Surbiton Hampton Court 0335 w 0340 w
SW195 |Hampton Court Surbiton 0355 w 0405 w
SW200 |[Surbiton Effingham Jn 0415 w 0430 w
SW200 |Effingham Jn Wimbledon 0440 w 0505 w
SW105 |Wimbledon Woking 0515 w 0540 w
SW210 |Clapham Junction Virginia Water 0320 Th 0350 Th
SW255 |Virginia Water Byfleet Jn 0350 Th 0400 Th
SW105 |Byfleet Jn Woking Jn 0400 Th 0405 Th
2023| 15 SW110 [Woking Jn Guildford 0405 Th 0415 Th TRV 699A PROTECTED PATH
SW245 |Guildford Aldershot 0425 Th 0435 Th
SW120 |Aldershot Pirbright Jn 0435 Th 0455 Th
SW105 |Pirbright Jn Woking 0455 Th 0515 Th
SW100 |Linford St Jn Waterloo 0015 F 0025 F
SW100 |Waterloo Linford St Jn 0035 F 0045 F
SW180 |Ewell East Effingham Jn 0120 F 0140 F
2023\ 15 SW200 |Effingham Jn Guild%ord 0140 F to 0150 F PLPR 1067 PROTECTED PATH
SW110 |Guildford Shalford Jn 0150 F 0155 F
SW300 |Shalford Jn Gomshall 0155 F 0200 F
S0250 |Longhedge Jn Clapham Junction 0440 F 0450 F
SW210 |Clapham Junction Virginia Water 0450 F 0530 F
2023\ 15 SW255 |Virginia Water Byfslleet Jn 0525 F to 0540 F UTU 3218C PROTECTED PATH
SW105 |Byfleet Jn Woking 0535 F 0550 F
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LINE DIVERSIONS TO APPLY. WATERLOO
SW100 Dn/Up Main Slow, Dn/Up Main 0050 w 0455 w Cyclic Maintenance PLATFORMS 1 -10, SOUTH SIDING TO BE
2023| 15 SW105 Waterloo Durnsford Road Fast, Dn/Up Fast, Up Main Loop, to CC02 44100123 TI}/aCk renewals site surve: OUTBERTHED. 0035 TO DIVERT VIA CHERTSEY.
South Siding, Platforms 1 to 10 0035 ThF 0455 ThF Y |POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1Q65 (T/W)
0100 w 0455 w Capex Rerail Cyclic Maintenance 0035 TO BE DIVERTED VIA CHERTSEY.
2023 15 gmgg Dumnsford Road Surbiton, Norbiton El”n/ Us;:anast, Dn/Up Slow, Dn/Up to cwos (44301023 New  |Capex prep POSSESSION TO BE TAKEN AFTER THE PASSAGE
9 0050 ThF 0455 ThF Malden Jn) LWRT (Th/F) OF THE RETIMED 1Q65 (T/W)
2023| 15 SW105 |Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 WThF to 0520 WThF wo7 Cyclic Maintenance 0035 & 2F02 TO DIVERT VIA CHERTSEY
. Cyclic Maintenance ACCESS TO BE MAINTAINED TO BARTON MILL
2023| 15 SW105 |Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 44600523 Track renewals site survey |CARRIAGE SIDINGS.
SWR: 1B77 & 1B81 TO TERMINATE AT
SOUTHAMPTON CENTRAL FREIGHTLINER: NO
. . . ACCESS TO MILLBROOK FLT. ACCESS TO/FROM
2023| 15 gmgg Southampton Central (c/o) Redbridge Jn B”/ g’;g‘gz':'o E"’ Up Slow, Up Fast| o410 | TwThf | to | 0500 | TWTHF E20 gé%';’;ﬂ?gien’:;” MARITIME CONTAINER TERMINAL AVAILABLE VIA
P P REDBRIDGE JN OR DOWN LOOP, DOWN LOOP EXT,
UP DOCKS BRANCH, MARITIME BACK ROAD AND
REDBRIDGE GOODS
2023| 15 SW105 |Brockenhurst Bournemouth Dn/Up Main 0025 TWThF to 0505 TWThF Bro2 Cyclic Maintenance gg\rﬁ;&fm TO TERMINATE AT SOUTHAMPTON
SWR: 2P67, 1P71, 2P71, 1P75, 2P75 & 2P77 TO
TERMINATE AT HASLEMERE. 2P78, 2P82 & 2P86 TO
" . . . Cyclic Maintenance START FROM HASLEMERE. A SHUTTLE SERVICE
2023| 15 | SW110 [Haslemere Petersfield Dn/Up Main 2120 MTWTh to 0500 TWThF H02 F2P Resignalling Construction works WILL OPERATE BETWEEN PETERSFIELD AND
PORTSMOUTH HARBOUR. 5Y03 WILL NOT RUN. XC:
5068 TO DIVERT VIA WINCHESTER.
Dn/Up Dean, Dn/Up Salisbury, BERTHING AVAILABLE IN ALL PLATFORMS. 1L79 TO
SW115 . East Bay, East Carriage Sidings, Cyclic Maintenance TERMINATE AT ANDOVER, ECS TO BASINGSTOKE.
2023| 15 | gyq5p [Laverstock North and South Jn |Salisbury Reception Line, Through 0045 | TWThF | fo | 0430 | TWThF S03a S&C Rail Grinder 7V97 TO BE RETIMED. 4V49 TO BE RETIMED
Siding/Up Siding/Shunting Neck EARLIER
SW115
2023| 15 gvv\\ggg Wilton Jn Gillingham (Dorset) E:él;p Exeter, Single, Tisbury 2335 | MTWTh | to | 0445 | TWThF Y01 Cyclic Maintenance 1L88 & 1L73 TO DIVERT VIA WESTBURY.
GW5001
Cyclic Maintenance
SW135 . Dn/Up Netley, Dn/Up Portsmouth, 44200421 Track renewals six week 2T75 WILL NOT RUN. ACCESS TO BOTLEY STONE
2023| 15 | gyyqgq [SWanwick, Botley (SESiED Single, Dn/Up Portsmouth RO TWTNE | o (LRl TWThF E07 44200820  |follow-up TERMINAL NOT AFFECTED.
Track renewals site survey
Capex PL Refurb Cyclic Maintenance
SW180 . Dn/Up Cobham, Dn/Up Bookham, (44401423 London - GUILDFORD PLATFORMS 2&3 TO BE AVAILABLE
2023| 15 SW200 Hampton Court Jn, Leatherhead Jn |Guildford Platform 1 0055 TWTh to 0445 TWTh G02 Road) Capex follow-up FOR BERTHING. PLATFORM 1 TO BE KEPT CLEAR.
Track renewals follow-up
44400223
Cyclic Maintenance
2023| 15 | SW250 [Staines Windsor & Eton Riverside Dn/Up Windsor 0040 TWThF to 0525 TWThF CF06 44300523 Track renewals site survey WINDSOR PLATFORMS TO BE KEPT CLEAR.

ADDITIONAL UNITS TO BERTH AT READING
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Week commencing:
APB| U | i Saturday 15 Jul
SW230 [Kew East Jn Barnes 0010 T 0025 T
SW210 |Barnes Clapham Junction 0025 T 0035 T
20231 16 S0250 |Clapham Junction Longhedge Jn 0035 T to 0045 T UL PROTECTED PATH
SO700 [Wimbledon Wimbledon Chase 0125 T 0130 T
EA1310 [Kew East Jn New Kew Jn 0510 T 0515 T
SW230 (New Kew Jn Barnes 0515 T 0520 T
2023| 16 SW210 |Bames Clapham Jn 0520 T to 0525 T UTU 3Q10BA PROTECTED PATH
S0250 |Clapham Jn Longhedge Jn 0530 T 0535 T
WINDSOR LINES SERVICES TO DIVERT VIA MAIN
Patiorns 1224 at Waterloo, Up LINES. 5Y28 WILL NOT RUN. FREIGHT SERVICES
Down Wind’sor Down Windsor ’ BETWEEN SOUTHERN AND ANGLIA/MIDLAND MAIN
SW100 Fast. U Windéor Windsor Cyclic Maintenance LINE ROUTES TO DIVERT VIA MITRE BRIDGE JN,
2023| 16 SW210 |Waterloo Barnes Revérsi%le Wind;or Relief Line 0040 TWThF to 0500 TWThF CCo06 44100023 leack renewals pre WILLESDEN HIGH LEVEL JN, KENSAL GREEN JN,
SW220 182 Dn/UI Windsor Curves prep GOSPEL OAK JN, CAMDEN ROAD, STRATFORD,
Non’h SidirFI) Dn/U Windso; TEMPLE MILLS EAST JN, SOUTH TOTTENHAM,
Slow, Dn/UgIWindspor Fast JUNCTION ROAD JN, CARLTON ROAD JN OR BE
- onlp RETIMED.
Dn/Up Fast, Up Slow, Up Alton 0020 TWThF 0510 TWThF . .
2023| 16 gmgg Woking Jn Farnborough, Ash Vale Jn to W12b Br°j::’ggf2§fc $V°"k° Ma'"tel"a".fe LINE DIVERSIONS TO APPLY
Dn Slow, Dn Alton 0055 | TWThF 0510 | TWThF ( fack renewals sfle survey
. . LINE DIVERSIONS TO APPLY. ACCESS IS
2023| 16 SW105 |Farnborough Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF BO3 Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
5V94 TO BE RE-TIMED TO RUN EARLIER. 4050 TO
BE RETIMED FROM READING OXFORD ROAD JN TO
Dn/Up Main, Dn/Up Fast, Dn/Up FOLLOW 5V94 AND TO BE DIVERTED VIA
SW105 Slow, Dn Loop, Dn Single, Dn/Up Cyclic Maintenance LAVERSTOCK. 2B77 & 1B81 TO TERMINATE AT
2023| 16 SW140 Winchester, Bitterne Southampton Central (c/o) Salisbury, Dn/Up Main Reversible,| 0040 TWThF to 0440 TWThF E18 C44 Rail Grinder 'WINCHESTER AND RUN ECS TO BASINGSTOKE.
Dn/Up Netley, No. 1 Reception, S&C Rail Grinder 1B81 TO RESTART AT SOUTHAMPTON CENTRAL.
No. 2 Reception FREIGHT TO BE DIVERTED VIA LAVERSTOCK.
EASTERN DOCKS FREIGHT & 7V97 TO BE
RETIMED.
2023| 16 | SW105 |Poole Wool gi”d/iggs""a'”' Dn Sidings, Wool 0005 | TWThF | to | 0600 | TWThF Bro7 Cyclic Maintenance
SW110 Dn/Up Main, Dn Relief, Dn/Up 2P79 TO TERMINATE AT HAVANT AND RUN ECS TO
2023| 16 ng;gg Farlington Jn, Cosham Jn Fratton (c/o) Fratton, Dn/Up Branch 0110 TWThF to 0435 TWThF HO7b Cyclic Maintenance HASLEMERE. 2P12 TO BE RETIMED.
2023| 16 EW:;g Salisbury Wilton South Jn Dn/Up Exeter, Dn/Up Warminster | 0100 TWThF to 0425 TWThF S02 Cyclic Maintenance 7V97 TO BE RETIMED
SW180 . Dn/Up Epsom, Dn/Up . .
2023| 16 SW185 Raynes Park Ewell West, Chessington South Chessington 0050 TWThF to 0500 TWThF CWO05a Cyclic Maintenance
2023| 16 | sSw210 |Bames Twickenham Dn/Up Richmond, Dn/Up Main, Up| g0o5 | twine | to | 0505 | TWThF CcFo1 Cyclic Maintenance 2077 & 2079 TO DIVERT VIA HOUNSLOW. 2001 TO
Loop BE RETIMED.
2088 & 2090 TO TERMINATE AT GUILDFORD. 1V71
SW300 " . . WILL RUN FROM GUILDFORD TO READING ONLY.
2023| 16 50560 Shalford Jn Gomshall Dn/Up Redhill 2325 MTWTh to 0500 TWThF Go3 Cyclic Maintenance RAIL REPLACEMENT ROAD SERVICE GATWICK

AIRPORT TO GUILDFORD.
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Maintenance |Other Work
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Week
n

GWR SERVICES TO TERMINATE / START AT

GUILDFORD. RAIL REPLACEMENT ROAD SERVICE

GATWICK AIRPORT - GUILDFORD.

1052 0434 READING TO GATWICK TO RUN LATER

SWaoo b ReadingRedhil U ONVARD CONNECTION. 248 0266 GATIWICK T0
] n Reading/Redhill, Up " ) .

2023| 16 zgggg Redhill Gomshall RedhillReading, Reigate Sidings 2310 MTWTh to 0530 TWThF 1B28 Sussex Cyclic Maintenance READING TO START AT REDHILL.

2131 2305 REDHILL TO REIGATE AND 2134 2315

REIGATE TO REDHILL WILL NOT RUN. RAIL

REPLACEMENT ROAD SERVICE TO OPERATE

BETWEEN REDHILL AND REIGATE. ALL

LINES/PLATFORMS AVAILABLE THROUGH REDHILL
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Week commencing:
A U || Saturday 22 July
SW125 [Southcote Jn Basingstoke 0600 Th 0615 Th
2023\ 17 SW115 |Basingstoke Salisbury 0615 Th to 0650 Th PLPR1Q23 PROTECTED PATH
2023| 17 SW105 [Clapham Junction Durnsford Road Dn/Up Fast, Dn/Up Slow 0035 TWThF to 0505 TWThF CWO01 Cyclic Maintenance ?nV_FNziRVICES TO BE DIVERTED VIA EAST
. . . LINE DIVERSIONS TO APPLY. ACCESS IS
2023 | 17 | SW105 [Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF BO3 Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
5V94 TO BE RE-TIMED TO RUN EARLIER. 4050 TO
BE RETIMED FROM READING OXFORD ROAD JN TO
Dn/Up, Dn/Up Loop, Micheldever FOLLOW 5V94 AND TO BE DIVERTED VIA
2023| 17 | SW105 |Worting Jn Eastleigh East Jn Dn Sidings, Dn/Up Slow, Dn/Up 0045 TWThF to 0500 TWThF E16 Cyclic Maintenance LAVERSTOCK. 2B77 TO TERMINATE AT
Fast BASINGSTOKE. 1B81 TO TERMINATE AT
BASINGSTOKE AND RESTART FROM EASTLEIGH.
FREIGHT SERVICES TO DIVERT VIA LAVERSTOCK.
2023 | 17 | SW105 |Dorchester Dorchester Down Sidings 0800 | MTWThF | to 1700 | MTWThF Br17 Cyclic Maintenance
CD Earthworks
Eﬁfa'i’::':m Cyclic maintenance SWR PORTSMOUTH MAINLINE SERVICES TO
N . . . Core works TERMINATE AT GUILDFORD AND RESTART FROM
2023| 17 SW110 |[Shalford Jn Petersfield Dn/Up Main, Up Loop 0105 M to 2359 F HO1a (F:EP Re:ll_g;alfllng Core works PETERSFIELD. HASLEMERE NOT AVAILABLE FOR
pex P REIUM 16ore works BERTHING. XC ECS TO DIVERT VIA WINCHESTER.
(44602323 Princes
Bridge)
. . Dn/Up Exeter, Exeter Main, . .
2023| 17 | SW115 |Yeovil Jn Feniton Honiton Up Loop, Chard Dn Loop 0010 TWThF to 0525 TWThF Y03 Cyclic Maintenance
SW180 Dn/Up Cobham, Dn/Up Bookham, G02 Capex PLRefurb |0 i \paintenance GUILDFORD PLATFORMS 283 TO BE KEPT CLEAR
2023| 17 | gyzpgq [Hampton CourtJn, Leatherhead Jn |Guildford Platforms 1-3 at Guildford 0105 | TWThF | to | 0445 | TWThF w06 (44401;;32 d';°”d°” Capex follow-up PLATFORM 1 TO BE AVAILABLE FOR BERTHING.
FREIGHT SERVICES BETWEEN SOUTHERN AND
Cyclic Maintenance ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
SW100 Dn/Up Windsor Slow, Dn/Up Tl};ck renewals pre VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN,
2023| 17 SW210 |West London Jn Richmond, New Kew Jn Windsor Fast, Dn/Up Hounslow, 0040 TWThF to 0510 TWThF CCO05a 44100023 LWRT (M/T) prep KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN
SW230 Dn/Up Richmond LWRT (T/W) ROAD, STRATFORD, TEMPLE MILLS EAST JN,
SOUTH TOTTENHAM, JUNCTION ROAD JN,
CARLTON ROAD JN OR BE RETIMED.
SW210 Dn/Up Main, Dn/Up Hounslow, Capex Con 170 Cyclic Maintenance
2023| 17 Twickenham (c/o), Hounslow Feltham (foul) p Vain, p Hot g 0040 | TWThF | to | 0450 | TWThF CFO03 P! Capex prep
SW230 Dn/Up Spur, Up/Dn Arrival (Hounslow Jn)
LWRT (Th/F)
2023| 17 | SW260 |Ascot Ash Vale Jn Dn/Up Frimley, Single 0025 | TWThF | to | 0510 | TWThF 44300522 [UTEGES (Emeels et el
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e G IR Saturday 29 July
SW105 |Totton Yard Weymouth 2010 M 2145 M
20231 18 SW105 |Weymouth Eastleigh 2155 M to 0001 T PLPR 1051 PROTECTED PATH
SW105 |Basingstoke Brockenhurst 2135 T 2245 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
2023 18 SW160 |Lymington Pier Brockenhurst 2310 T to 2320 T PLPR 1Q52 PROTECTED PATH
SW105 |Brockenhurst Eastleigh 2320 T 0001 w
SW105 |Basingstoke Wallers Ash 2100 w 2115 w
SW105 |Wallers Ash Totton Yard 2150 w 2235 w
2023| 18 SW105 |[Totton Yard Eastleigh East Jn 2245 w to 2310 w PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey 2320 w 2335 w
SW130 |Romsey Eastleigh 0020 Th 0045 Th
SW110 |Guildford Woking 2300 Th 2310 Th
SW105 [Woking Pirbright Jn 2320 Th 2330 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 |[Alton Pirbright Jn 0010 F 0035 F
20231 18 SW105 |Pirbright Jn Byfleet Jn 0035 F to 0045 F PLPR 1Q54 PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
80250 |Clapham Junction Longhedge Jn 0120 F 0125 F
SW115 |Exeter Yeovil Jn 2055 Th 2220 Th
SW115 |Yeovil Jn Yeovil Pen Mill 2220 Th 2230 Th
2023| 18 SW175 |Yeovil Pen Mill Yeovil Jn 2240 Th to 2245 Th UTU 3Q07 PROTECTED PATH
SW115 |Yeovil Jn Salisbury 2345 Th 0110 F
SW115 |Salisbury Exeter 0125 F 0455 F
2023| 18 | sW100 |Waterloo Waterloo Platform 1 0020 | TWThF | to | 0505 | TWThF Ca{’;:gz :::It‘]igg)ers Capex follow-up WATERLOO PLATFORM 1 TO BE OUTBERTHED.
Platforms 7-15 at Waterloo, Up
SW100 Main Reversible, Dn Windsor
2023| 18 SW105 Waterloo Clapham Jn Slow, Dn Windsor, Dn/Up Main 0040 TWThF to 0500 TWThF CC09b/c Cyclic Maintenance LINE DIVERSIONS TO APPLY.
Fast, West London Sidings 1, 3 &
6
0035 & 2F02 TO DIVERT VIA COBHAM. STOCK FOR
1A03 TO RUN ECS WOKING PLATFORM 1 FORMED
OFF 1A82 VIA SURBITON AND BACK TO WOKING
SW105 g[}ﬁjs FDans/tJ UpGL?illz‘;:)‘rl;p Byfieet oo e oot e Brookwood S&C  |Cyclic Maintenance PLATFORM 5. 1577 TERMINATE PLATFORM 5. 5A03
2023| 18 SW110 [Weybridge, Addlestone Jn Pirbright Jn, Worplesdon ! P to W03 44490123 Ty K Is del K DIVERT TO GUILDFORD UCS. STOCK FOR 1508 TO
SW255 ( ) rack renewals delap Walk | RUN ECS FROM GUILDFORD PLATFORM 4
Dn Slow, Dn Byfleet Curve 0105 TWThF 0515 TWThF .
BERTHING AVAILABLE IN PLATFORM 3 AT
GUILDFORD. PLATFORM 3 KEPT CLEAR AT
WOKING.
Track renewals site survey
2023| 18 SW105 |Farnborough Hook Dn/Up Fast, Dn/Up Slow 0105 TWThF to 0455 TWThF 44600523 C44 Rail Grinder
2023| 18 SW105 Redbridge Jn Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 TWThF to 0525 TWThF Bro1 Cyclic Maintenance 1B77 & 1881 TO TERMINATE AT SOUTHAMPTON
SW160 CENTRAL
. 44200323 Track renewals prep 1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON
2023| 18 SW105 |Bournemouth Poole Dn/Up Main 0055 TWThF to 0440 TWThF 44200122 Track renewals site survey |CENTRAL
Capex PL Refurb Cyclic Maintenance
. . (44602323 Princes - 2P75, 2P77 & 2P79 TO TERMINATE AT HASLEMERE.
2023| 18 SW110 |Liss Havant Jn Dn/Up Main 0005 TWTh to 0445 TWTh HO4a Bridge) Capex fol!ow up 1P79 & 1P76 WILL NOT RUN.
F2P Resignalling Construction works
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(ffggézg Eﬁ:g:s Cyclic Maintenance
2023| 18 SW110 |Liss Havant Jn Dn/Up Main 0055 F to 0445 F HO4a Bridge) Capex follow-up 2P77 & 2P79 TO TERMINATE AT HASLEMERE
9e) Construction works
F2P Resignalling
SW110 . . Track renewals prep
2023| 18 S0520 Chichester Havant Jn Dn/Up Brighton 0020 TWThF to 0450 TWThF 44600323 LWRT (Th/F)
SW115 . . Western Cyclic 1L65 TO TERMINATE AT HONITON. 1L20 TO START
2023| 18 GW610 Crannaford Exeter St Davids Dn/Up, Single/ Loop 2350 MTWTh to 0530 TWThF Maintenance AT HONITON.
0010 TWTh 0510 TWTh 1A75 & 1A77 TO TERMINATE AT FARNHAM.
2023| 18 | SW120 |Farnham Alton Single/ Loop to G09 Cyclic Maintenance POSSESSION TO BE TAKEN AFTER THE PASSAGE
0025 F 0510 F OF 1Q54 (Th/F)
0025 TWF 0505 TWF 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
2023| 18 SW130 Redbridge Jn. Eastleigh East Jn Salisbury Tunnel Jn, Laverstock |Dn/Up Dean, Dn/Up Salisbury, to E14 Cyclic Maintenance 'WINCHESTER. 7V97/7V98 TO BE RETIMED. 5Y73 TO
SW150 9 ! 9 North Jn Single, Dn/Up Test Valley 0040 Th 0505 Th S04 4 DIVERT VIA ANDOVER. POSSESSION TO BE TAKEN
AFTER THE PASSAGE OF 1Q53 (W/Th)
2023| 18 | GW8001 geecngrove GF Westbury South Dn/Up Salisbury 2330 | MTWTh | to | 0430 | TWThF Western Cyclic FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW170 Maintenance
SW175 . . . . .
2023| 18 SW178 Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF Y05b Cyclic Maintenance
Cyclic Maintenance
Sw180 Dn/Up Portsmouth, Dn/y Ca t;aggggfurb Track renewals six week
2023| 18 | SW183 |Epsom Dorking, Effingham Jn P ' P 0040 TWThF to 0510 TWThF Cwo7 P follow-up 5D81 TO DIVERT TO WIMBLEDON.
Bookham (44301423
S0680 Track renewals TOC walk
Leatherhead)
Capex follow-up
. Cyclic Maintenance
Staines S&C ) 2U79 & 2879 TO TERMINATE AT FELTHAM. 2U04 TO
2023] 18 | V210 |cotam ooy a Water, Windsor & Eton |0 0030 | TWTh © 0445 | TWTh cros (44390023) EZS: :2:22:: :::: SUVeY |START AT FELTHAM. SWR TO BERTH TWO UNITS
SW250 Riverside p: P 0105 I3 0445 F 44300323 e S g g rvey AT READING. POSSESSION TO BE TAKEN AFTER
44300722 UNVEY | T e PASSAGE OF 1Q54 (ThiF)
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ArB)| ) i3 Saturday 05 August
SWZT0 [Staines aterloo 7250 ™ 7330 ™
SW210 (Waterloo Barnes 0001 T 0020 T
SW230 [Barnes Whitton Jn 0020 T 0035 T
SW210 [Whitton Jn Waterloo 0035 T 0100 T
SW210 |Waterloo Twickenham 0155 T 0215 T
SW245 |Twickenham Fulwell 0215 T 0225 T
SW245 |Fulwell Twickenham 0235 T 0240 T
2023| 19 SW190 |Twickenham Kingston 0255 T to 0305 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0315 T 0330 T
SW210 |Twickenham Clapham Junction 0330 T 0340 T
80250 |Clapham Junction Latchmere Jn 0340 T 0345 T
80250 |Latchmere Jn Clapham Junction 0420 T 0430 T
SW210 [Clapham Junction Virginia Water 0425 T 0500 T
SW255 |Virginia Water Byfleet Jn 0500 T 0510 T
SW105 |Bvfleet .In Wokina 0510 T 0520 T
SW180 |Raynes Park Dorking 2220 T 2255 T
SW180 |Dorking Raynes Park 2340 T 0010 w
SW105 |Raynes Park Waterloo 0010 w 0025 w
SW105 |Waterloo Raynes Park 0035 w 0050 w
SW185 |Raynes Park Chessington South 0050 w 0100 w
SW185 |Chessington South Raynes Park 0110 w 0115 w
SW105 |Raynes Park Wimbledon 0115 w 0120 w
SW105 |Wimbledon New Malden 0215 w 0220 w
2023| 19 SW190 [New Malden Shepperton 0220 w to 0240 w PLPR 1Q65 PROTECTED PATH
SW190 |Shepperton New Malden 0255 w 0310 w
SW105 [New Malden Wimbledon 0310 w 0320 w
SW105 |Wimbledon Surbiton 0325 w 0335 w
SW195 |Surbiton Hampton Court 0335 w 0340 w
SW195 |Hampton Court Surbiton 0355 w 0405 w
SW200 |[Surbiton Effingham Jn 0415 w 0430 w
SW200 |Effingham Jn Wimbledon 0440 w 0505 w
SW105 |Wimbledon Woking 0515 w 0540 W
SW265 |Reading Guildford 2320 T 0010 w
SW110 |Guildford Woking 0020 w 0035 w
2023| 19 SW110 [Woking Portsmouth Harbour 0045 w to 0235 W UTU 3Q05 PROTECTED PATH
SW110 |Portsmouth Harbour Guildford 0345 w 0525 w
SW265 |Guildford Reading 0525 w 0605 W
SW100 |Linford St Jn Waterloo 0015 F 0025 F
SW100 |Waterloo Linford St Jn 0035 F 0045 F
SW180 |Ewell East Effingham Jn 0110 F 0130 F
20231 19 SW200 |Effingham Jn Guild%ord 0130 F to 0145 F PLPR 1068 PROTECTED PATH
SW110 |Guildford Shalford Jn 0145 F 0150 F
SW300 |[Shalford Jn Gomshall 0150 F 0155 F
LINE DIVERSIONS TO APPLY. WATERLOO
SW100 Dn/Up Main Slow, Dn/Up Main 0035 TThF 0455 TThF Capex Wheeltimbers |Cyclic Maintenance PLATFORMS 1 -10, SOUTH SIDING TO BE
2023| 19 SW105 Waterloo Durnsford Road Fast, Dn/Up Fast, Up Main Loop, to CC02 (Platforms 283) |Capex follow-up OUTBERTHED. 0035 TO DIVERT VIA CHERTSEY.
South Siding, Platforms 1 to 10 0050 w 0455 w POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1Q65 (T/W)
2023| 19 §W1°5 Raynes Park Berrylands, Norbiton Dn/Up Fast, Dn/Up Slow, Db |04 | 17he | to | o0s00 | TThF cwo4 44400123 Cyclic Maintenance 0035 TO DIVERT VIA CHERTSEY
W190 Kingston Track renewals site survey
2023| 19 gmgg Berrylands Esher, Claygate ggg‘:}’;;ﬁsh Dn/Up Slow, DU | 040 | TTHE | to | 0520 TThF wo1 Cyclic Maintenance 0035 & 2F02 TO DIVERT VIA CHERTSEY
2023| 19 SW105 |Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 w to 0520 w wo7 Cyclic Maintenance 0035 & 2F02 TO DIVERT VIA CHERTSEY
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SW105 Dn/Up Fast, Dn/Up Slow, Dn/U
2023| 19 SW110 [Weybridge, Addlestone Jn Pirbright Jn, Worplesdon P C y f G . f p 0130 WTh to 0425 WTh C21 Rail Grinder
SW255 Byfleet Curve, Dn/Up Guildford
2023| 19 | SW105 [Farnborough Hook Dn/Up Fast, Dn/Up Slow 0105 TWThF to 0455 TWThF 44600523 Track renewals site survey
6046 AND DOWN W10 FREIGHT SERVICES TO
SW105 . Up Southampton, Up Slow, Dn/Up . . TRAVEL OVER THE DOWN SLOW USING SLW
2023| 19 SW115 Steventon, Overton Basingstoke Fast, Dn/Up Exeter 0050 TWThF to 0520 TWThF BO5 Cyclic Maintenance BETWEEN BASINGSTOKE AND MICHELDEVER. W8
FREIGHT SERVICES TO DIVERT VIA WESTBURY.
Track renewals prep
. 1B77 TO TERMINATE AT BOURNEMOUTH. 1B77 &
2023| 19 | SW105 [Bournemouth Poole Dn/Up Main 0055 TWThF to 0440 TWThF 44200323 LWRT (M/T) 1B81 TO BERTH AT BOURNEMOUTH.
LWRT (T/W)
SW105 Dn/Up Main, Single, Dn/Up . . ALL PLATFORMS TO BE KEPT CLEAR. JERSEY &
2023| 19 SW175 Moreton, Dorchester West Weymouth Branch 0040 TWThF to 0510 TWThF Br09b Cyclic Maintenance JUBILEE SIDINGS AVAILABLE FOR BERTHING
Capex Rerail ggclécxM?;menance
2023| 19 | SW110 [Shalford Jn Liss Dn/Up Main, Up Loop 0105 | TThF | to | 0505 TThF Ho1b (44601223 Witley) LWpRT fThfF)
F2P Resignalling .
Construction works
Salisbury Tunnel Jn, Laverstock Up Exeter 2310 MTWTh 0510 TWThF Cyclic Maintenance
2023| 19 | SW115 [Overton South Jn to S01 S&C Rail Grinder
Dn Exeter, Laverstock Loop 0110 TWThF 0700 TWThF
2023| 19 | SW115 |Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 0040 TWThF to 0455 TWThF Y02 Cyclic Maintenance
SW135 . . . ACCESS TO BOTLEY STONE TERMINAL NOT
2023| 19 SW140 Botley Fareham Jn Dn/Up Portsmouth, Single 0050 TWThF to 0500 TWThF E07 Cyclic Maintenance AFFECTED.
SwW210 . . . Wokingham S&C  |Cyclic Maintenance 2C79 TO TERMINATE AT ASCOT. SWR TO BERTH 2
2023| 19 SW265 Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0050 TWThF to 0430 TWThF GO05S (44490023) Track renewals site survey |x 10 CAR UNITS AT READING.
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2023| 20 lotc Saturday 12 August
SW230 (Kew East Jn Barnes 0010 T 0025 T
SW210 |Barnes Clapham Junction 0025 T 0035 T
2023| 20 80250 |Clapham Junction Longhedge Jn 0035 T to 0045 T PLPR1QT1 PROTECTED PATH
S0700 |Wimbledon Wimbledon Chase 0125 T 0130 T
Platforms 12-24 at Waterloo, Up
Main Relief, Down Windsor Slow,
Down Windsor, Down Windsor
2023| 20 SO110 Waterloo West London Jn Fast, Up Windsor, Windsor 0030 TWThF to 0515 TWThF CCo3 Cyclic Maintenance WINDSOR LINES SERVICES TO DIVERT VIA MAIN
SW100 : N ISP LINES.
Reversible, Windsor Relief Line
1&2, Dn/Up Windsor Curves,
North Siding
SW105 Dn/Up Fast, Dn/Up Slow, Up Main 44300123 Cyclic Maintenance
2023| 20 Clapham Junction Surbiton, Norbiton Loop, Dn/Up Epsom, Dn/Up 0055 TWThF to 0455 TWThF CW02 Track renewals site survey
SW180 N 44400123 .
Kingston Track renewals site survey
2F02 TO DIVERT VIA COBHAM. STOCK FOR 1A03
TO RUN ECS WOKING PLATFORM 1 FORMED OFF
1A82 VIA SURBITON AND BACK TO WOKING
SW105 onfup Fass, Up Siow, Up Byfleet | 0035 | TWThF 0515 | TWThF PLATFORM 5. 1577 TERMINATE PLATFORM 5. 5A03
2023| 20 SW110 [Weybridge, Addlestone Jn Pirbright Jn, Worplesdon ! P to W03 Cyclic Maintenance DIVERT TO GUILDFORD UCS. STOCK FOR 1S08 TO
SW255 RUN ECS FROM GUILDFORD PLATFORM 4.
Dn Slow, Dn Byfleet Curve 0115 TWThF 0515 TWThF BERTHING AVAILABLE IN PLATFORM 3 AT
GUILDFORD. PLATFORM 3 KEPT CLEAR AT
WOKING,
- . . LINE DIVERSIONS TO APPLY. ACCESS IS
2023 | 20 | SW105 |Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF BO3 Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
2023| 20 SW105 |Branksome Hamworthy Dn/Up Main, Poole Sidings 0005 TWThF to 0430 TWThF Br14 Cyclic Maintenance 1873, 1875, 1877 & 1B81 TO TERMINATE AT
BOURNEMOUTH
2023| 20 | SW110 |Petersfield Havant Jn Dn/Up Main 0050 | TWThF | to | 0445 | TWThF H11 F2P Resignalling |CYClic Maintenance 1P79 & 2P79 TO TERMINATE AT HASLEMERE.
Construction works
Sw123 . Wokingham Jn, Aldershot North [Dn/Up Blackwater, Dn/Up Ash, Cyclic Maintenance
2023| 20 SW265 Guildford (c/o) In Dn/Up Branch 0040 TWThF to 0440 TWThF G04a 4440023 Track renewals site survey
SW130 . . Salisbury Tunnel Jn, Laverstock |Dn/Up Dean, Dn/Up Salisbury, " " 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
2023| 20 SW150 Redbridge Jn, Eastleigh East Jn North Single, Dn/Up Test Valley 0025 TWThF to 0500 TWThF E10 Cyclic Maintenance WINCHESTER. 7V97 TO BE RETIMED
. . . . . 7V97 AND 7035 TO BE RETIMED. 4V53 WILL NOT
2023| 20 SW170 [Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2340 MTWTh to 0525 TWThF S05 Cyclic Maintenance RUN. 4V50/4V51 TO RUN VIA WINCHESTER.
2023| 20 |GW500" \Beechgrove GF Westbury South Dn/Up Salisbury 2345 | MTWTh | to | 0520 | TWThF Western Cyclio FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW170 Maintenance
2023| 20 ;?ﬁgg Sutton Epsom Dn/Up Portsmouth 0010 TWThF to 0510 TWThF IC37 Sussex Cyclic Maintenance
2023| 20 2%2;8 Virginia Water Wokingham Jn, Bagshot Dn/Up Main, Dn/Up Frimley 0100 TWThF to 0520 TWThF CF08 Cyclic Maintenance SWR TO BERTH TWO UNITS AT READING
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2o25 (w2l [Ffio Saturday 19 August
SW210 |Reading Staines 0155 T 0250 T
SW210 (Staines Virginia Water 0300 T 0310 T
20231 21 SW255 |Virginia Water Byfleet Jn 0310 T to 0320 T uTu 3Q29 PROTECTED PATH
SW105 |Byfleet Jn Woking 0320 T 0330 T
SW105 |Wimbledon New Malden 2335 T 2345 T
SW190 |New Malden Shepperton 2345 T 0015 w
SW190 |Shepperton New Malden 0025 w 0055 w
2023 | 21 SW105 (New Malden Wimbledon 0050 w to 0100 w UTU 3Q24 PROTECTED PATH
S0700 |Wimbledon Streatham South Jn 0100 w 0110 w
S0O700 |St Helier Wimbledon 0235 w 0245 w
S0700 |Wimbledon St Helier 0335 w 0350 w
SO700 |[Streatham South Jn Wimbledon 0315 Th 0325 Th
SW105 |Wimbledon Pirbright Jn 0325 Th 0350 Th
2023 | 21 SW120 |Pirbright Jn Alton 0350 Th to 0435 Th UTU 3Q25 PROTECTED PATH
SW120 [Alton Pirbright Jn 0445 Th 0525 Th
SW105 |Pirbright Jn Woking 0525 Th 0535 Th
SW125 |Southcote Jn Basingstoke 0600 Th 0615 Th
20231 21 SW115 |Basingstoke Salisbury 0615 Th to 0650 Th PLPR1Q23 PROTECTED PATH
80250 |Latchmere Jn Clapham Junction 0035 F 0040 F
SW210 |Clapham Junction Barnes 0040 F 0045 F
SW230 (Barnes Whitton Jn 0045 F 0105 F
SW210 [Whitton Jn Twickenham 0105 F 0110 F
SW210 |Twickenham Whitton Jn 0120 F 0125 F
20231 21 SW230 [Whitton Jn Barnes 0125 F to 0140 F UTu 3028 PROTECTED PATH
SW210 (Barnes Clapham Junction 0140 F 0150 F
80250 |Clapham Junction Latchmere Jn 0245 F 0250 F
80250 |Latchmere Jn Clapham Junction 0305 F 0310 F
SW210 [Clapham Junction Reading 0310 F 0445 F
SW100 Dn/Up Main Slow, Dn/Up Main Cyclic Maintenance LINE DIVERSIONS TO APPLY. WATERLOO
2023 | 21 SW105 Waterloo Clapham Junction Fast, Dn/Up Fast, Up Main Loop, 0050 TWThF to 0455 TWThF CC02 44100123 Tl};ck renewals site surve PLATFORMS 1 -10, SOUTH SIDING TO BE
South Siding, Platforms 1 to 10 Y |OUTBERTHED.
Cyclic Maintenance
SW105 Dn/Up Fast, Dn/Up Slow, DniUp | 20 TF 0455 T c;zxecsogazf Capex prep POSSESSION TO BE TAKEN AFTER THE PASSAGE
2023 | 21 SW180 Clapham Junction Surbiton, Norbiton Kingston to Cwo3 44300123 LWRT (Th/F) ) OF THE RETIMED 3Q24 (T/W)
0100 w 0455 w Track renewals site survey
44400123 }
Track renewals site survey
2023 | 21 SW105 |Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0105 TWF to 0520 TWF wo7 Cyclic Maintenance 2F02 TO DIVERT VIA CHERTSEY
2023 21 | SW105 |Hook Basingstoke (foul) Dn Fast, Dn Slow, Long Valley 0115 | TWThF | to | 0515 | TWThF B10 Cyclic Maintenance FREIGHT SERVICES VIA PLATFORMS 3 & 4 ONLY.
Sidings S&C Rail Grinder
2023| 21 | SW105 |Eastleigh East Jn Eastleigh South Jn gi‘:j‘i’:]"gcamage Sidings, Jubilee | gg00 | MTWTHE | to | 1600 | MTWTHF E24 Cyclic Maintenance
SWR: 1B77 & 1B81 TO TERMINATE AT
SOUTHAMPTON CENTRAL FREIGHTLINER: NO
SW105 Dn/Up Main, Dn/Up Slow, Up Fast, ACCESS TO MILLBROOK FLT. ACCESS TO/FROM
2023 21 SW150 Southampton Central (c/o) Totton, Romsey Up Goods Loop, Dn/Up Test 0010 TWThF to 0500 TWThF E19 Cyclic Maintenance MARITIME CONTAINER TERMINAL AVAILABLE VIA
Valley DOWN LOOP, DOWN LOOP EXT, UP DOCKS
BRANCH, MARITIME BACK ROAD AND REDBRIDGE
GOODS
Dn/Up Main, Up Bay, Middle Capex Rerail | Cydlic Maintenance 1B77 & 1881 TO TERMINATE AT SOUTHAMPTON
2023| 21 SW105 |Brockenhurst Bournemouth (foul) i > Upbay, 0035 TWThF to 0500 TWThF Bro4 (44201823 River [Capex prep
Sidings Stour) LWRT (T/W) CENTRAL
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. 44200323 Track renewals prep 1B77 TO TERMINATE AT SOUTHAMPTON. 1B77 &
2023| 21 SW105 |Bournemouth (c/o) Poole Dn/Up Main 0055 TWThF to 0440 TWThF 44200122 Track renewals site survey |1B81 TO BERTH AT SOUTHAMPTON.
SW110 . Dn/Up Main, Dn/Up Cobham, . .
2023 21 SW300 Guildford Farncombe, Gomshall Dn/Up Redhill, Dn/Up Ash 0040 TWThF to 0505 TWThF G12 Cyclic Maintenance PLATFORM 5 TO BE KEPT CLEAR
SWR: 2P67, 1P71, 2P71, 1P75, 2P75 & 2P77 TO
TERMINATE AT GUILDFORD & RESTART FROM
HASLEMERE. 1P69 & 1P73 TO TERMINATE AT
. . . . GUILDFORD. 2P78 & 2P82 TO TERMINATE AT
2023| 21 SW110 |Farncombe Haslemere Dn/Up Main 2135 MTWTh to 0505 TWThF F2P Resignalling |Construction works HASLEMERE & RESTART FROM GUILDFORD. 1P76
TO START FROM GUILDFORD. 2P86 TO TERMINATE
AT HASLEMERE. 5P80 & 5Y03 WILL NOT RUN. XC:
5068 TO DIVERT VIA WINCHESTER.
SW115
2023| 21 | SWI70 \witon un Gillingham (Dorset) Dn/Up Exeter, Single, Tisbury 2335 | TWThF | to | 0445 | TWThF S08 44500723 Cyclic Maintenance 1L88 & 1L73 TO DIVERT VIA WESTBURY.
GW500 Loop Y01 Track renewals prep
GW5001
2023| 21 SW140 |Fareham Farlington Jn, Portcreek Jn Dn/Up Portsmouth, Dn/Up Branch | 0010 TWThF to 0455 TWThF HO6 Cyclic Maintenance 2T75 WILL TERMINATE AT FAREHAM
SwW180 Track renewals six week
2023 | 21 SW200 Claygate, Bookham Clandon Dn/Up Cobham, Dn/Up Bookham | 0045 TWThF to 0505 TWThF 44400223 follow-up
SW190 2H77 TO TERMINATE AT TEDDINGTON. RAIL
2023| 21 SW245 Strawberry Hill Jn, Shacklegate Jn |Shepperton Dn/Up Shepperton, Dn/Up Spur 0025 TWThF to 0500 TWThF CF12 Cyclic Maintenance REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN TEDDINGTON AND SHEPPERTON.
0035 WTh 0440 WTh Feltham Resignallin SWR TO BERTH TWO UNITS AT READING.
2023 | 21 SW210 (Staines Virginia Water Dn/Up Main to (Egham EC) 9| Core works POSSESSION TO BE GIVEN UP FOR THE PASSAGE
0035 F 0345 F 9 OF 3Q28 (Th/F)
SWR: WINDSOR SERVICES TO START &
TERMINATE AT STAINES. RAIL REPLACEMENT
. . . . . . . o ROAD SERVICES TO OPERATE BETWEEN STAINES
2023| 21 SW250 |Staines Windsor & Eton Riverside Dn/Up Windsor 0040 M to 2359 F Feltham Resignalling|Commissioning works AND WINDSOR. WINDSOR PLATFORMS TO BE
KEPT CLEAR. ADDITIONAL UNITS TO BERTH AT
READING
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Bank Holiday Week commencing:
AR 22 || i Monday Saturday 26 August
SW105 |Totton Yard Weymouth 2010 M 2145 M
2023\ 22 SW105 (Weymouth Eastleigh 2155 M to 0001 T PLPR 1051 PROTECTED PATH
SW240 (Kew East Jn Old Kew Jn 0325 T 0330 T
SW230 |Old Kew Jn Feltham Jn 0330 T 0335 T
SW210 |Feltham Jn Virginia Water 0335 T 0355 T
SW255 |Virginia Water Weybridge 0350 T 0410 T
2023| 22 | SW255 |Weybridge Virginia Water Routing to be confirmed 0415 T to 0430 T UTU 3Q10EL PROTECTED PATH
SW210 |Virginia Water Staines 0430 T 0440 T
SW210 |[Staines Virginia Water 0505 T 0515 T
SW255 |Virginia Water Byfleet Jn 0515 T 0530 T
SW105 |Byfleet Jn Woking 0530 T 0540 T
SW105 |Basingstoke Brockenhurst 2135 T 2245 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
2023 22 SW160 |Lymington Pier Brockenhurst 2310 T to 2320 T PLPR 1Q52 PROTECTED PATH
SW105 |Brockenhurst Eastleigh 2320 T 0001 W
SW105 |[Woking Wimbledon 2335 T 2359 T
SW105 |Wimbledon Basingstoke 0010 w 0130 w
SW125 |Basingstoke Southcote Jn 0140 w 0215 w
2023 22 SW125 |Southcote Jn Basingstoke 0235 w to 0305 w UTU 3Q01 PROTECTED PATH
SW105 |Basingstoke Woking 0350 w 0445 w
SW105 |Woking Eastleigh 0450 w 0645 w
SW105 |Basingstoke Wallers Ash 2100 w 2115 W
SW105 (Wallers Ash Totton Yard 2150 w 2235 w
2023 | 22 | SW105 |[Totton Yard Eastleigh East Jn 2245 w to 2310 w PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey 2320 w 2335 w
SW130 |Romsey Eastleigh 0020 Th 0045 Th
SW135 |Eastleigh Fareham 2350 w 0020 w
SW140 |Fareham Havant 0020 w 0040 Th
2023\ 22 SW140 [Havant Fareham 0415 Th to 0440 Th UTU 3008 PROTECTED PATH
SW135 |Fareham Eastleigh 0440 Th 0510 Th
SW105 |Eastleigh Totton Yard 2120 Th 2210 Th
2023| 22 SW105 |[Totton Yard Basingstoke 2240 Th to 0020 F UTU 3Q04 PROTECTED PATH
SW125 |Basingstoke Southcote Jn 0105 F 0125 F
SW110 |Guildford Woking 2300 Th 2310 Th
SW105 |Woking Pirbright Jn 2320 Th 2330 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 |(Alton Pirbright Jn . . . 0010 F 0035 F
2023| 22 SW105 |Pirbright Jn Byfleet Jn Rerouting not via Staines 0035 E to 0045 E PLPR 1Q54 PROTECTED PATH
SW255 (Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
80250 |Clapham Junction Longhedge Jn 0120 F 0125 F
Platforms 15-19 at Waterloo, Capex S&C Refurb
. ) : ’ WINDSOR LINES SERVICES TO DIVERT VIA MAIN
2023 | 22 | SW100 [Waterloo West Crossings Dc_)wn Windsor, pp Windsor, 0001 M to 0400 Th (44150219 Core works LINES OR TO INTERNATIONAL PLATFORMS.
Windsor Reversible 1535/1536pts)
FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
SW100 Dn/Ub Windsor Slow. Dn/U Capex Rerail Cyclic Maintenance VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN,
2023 | 22 | SW210 [Queenstown Road Barnes Windgor Fast Putney Reve‘:sible 0040 WThF to 0500 WThF CCo07a (44100423 West  |Capex prep KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN
SW225 ! Y London Jn UWS) [LWRT (Th/F) ROAD, STRATFORD, TEMPLE MILLS EAST JN,
SOUTH TOTTENHAM, JUNCTION ROAD JN,
CARLTON ROAD JN OR BE RETIMED.
0110 w 0450 w 2F02 TO DIVERT VIA COBHAM. STOCK FOR 1S08
2023| 22 SW105 Woking East Pirbright Jn, Worplesdon Dn/Up Fast, D Slow, Dn/Up to W09 Cyclic Maintenance TO RUN ECS FROM GUILDFORD PLATFORM 4.
SW110 ! Guildford POSSESSION TO BE GIVEN UP FOR THE PASSAGE
0110 ThF 0520 ThF OF 3Q01 (T/W)
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0125 w 0550 w ACCESS TO BE MAINTAINED TO BARTON MILL
2023| 22 SW105 |Pirbright Jn Hook Dn/Up Fast, Dn Slow to B02 Cyclic Maintenance CARRIAGE SIDINGS. POSSESSION TO BE GIVEN
0105 ThF 0550 ThF UP FOR THE PASSAGE OF 3Q01 (T/W)
2023| 22 | SW105 |Wareham Dorchester South Dn/Up, Single, Wool Sidings 0015 WThF to 0600 WThF Br08 Cyclic Maintenance
SWR: 2P67, 1P71, 2P71, 1P75, 2P75 & 2P77 TO
F2P Resignalling Cycli . TERMINATE AT HASLEMERE. 2P78, 2P82 & 2P86 TO
) ) Capex PL Refurb |2YClic Maintenance START FROM HASLEMERE. A SHUTTLE SERVICE
2023 | 22 | SW110 [Haslemere Petersfield Dn/Up Main 2120 TWTh to 0500 WThF H02 (44602323 Princes ggnz;ru;:z\:lvrle\;v;);l;slslow_u WILL OPERATE BETWEEN PETERSFIELD AND
Bridge) P P |PORTSMOUTH HARBOUR. 5Y03 WILL NOT RUN. XC:
5068 TO DIVERT VIA WINCHESTER.
Dn/Up Dean, Dn/Up Salisbury, Cyclic Maintenance
SW115 Dn/Up Exeter, Dn Passenger Capex Rerail Cg ex pre PLATFORMS 3, 4 AND 6 TO BE KEPT CLEAR. 1L79
2023| 22 SW150 Laverstock North and South Jn Tisbury Loop, East Bay, East Carriage 0100 WThF to 0430 WThF S03 (44501123 Wilton LWpRT FTN?I) TO TERMINATE AT ANDOVER, ECS TO
Sidings, Reception Line, Through Jn) S&C Rail Grinder BASINGSTOKE. 7V97 TO BE RETIMED.
Siding/Up Siding/Shunting Neck
SW180 Dn/Up Portsmouth, Dn/Up Epsom, . .
2023 | 22 50680 Motspur Park Jn, Cheam Leatherhead Dn and Up Sidings 0100 WThF to 0500 WThF CWo06a Cyclic Maintenance
SWR HOUNSLOW LOOP AND WINDSOR SERVICES
WILL NOT RUN. SHUTTLE SERVICES TO OPERATE
BETWEEN WOKING AND VIRGINIA WATER AND
BETWEEN VIRGINIA WATER AND READING.
FREIGHT SERVICES BETWEEN SOUTHERN AND
SW210 ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
SW230 Dn/Up Main, Dn/Up Twickenham VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN,
. South Acton Jn, Virginia Water, y . . . . o KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN
2023 | 22 2W§gg Barnes, Twickenham Windsor & Eton Riverside g:;ﬂp gos:sllJomllerK:ﬂip\)/;ll\llndsor, 0001 M to 2359 F Feltham Resignalling|Commissioning works ROAD, STRATFORD, TEMPLE MILLS EAST JN,
EA1930 P spur, Up SOUTH TOTTENHAM, JUNCTION ROAD JN &
CARLTON ROAD JN. FREIGHT SERVICES BETWEEN
SOUTH EAST AND EASTLEIGH/SOUTHAMPTON TO
DIVERT VIA READING. AGGREGATES SERVICES TO
WOKING TO DIVERT VIA WIMBLEDON WEST AND
BALHAM. WINDSOR PLATFORMS TO BE KEPT
CLEAR. ADDITIONAL UNITS TO BERTH AT READING
2023| 22 | SW265 |Aldershot South Jn Wokingham Jn Dn/Up Blackwater 0035 | WThF | to | 0440 | WThF G06 4440023 Cycllc Maintenance
Track renewals site survey
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Week commencing:
s (LS Saturday 02 September
SW210 (Staines Waterloo 2250 M 2330 M
SW210 |Waterloo Barnes 0001 T 0020 T
SW230 (Barnes Whitton Jn 0020 T 0035 T
SW210 [Whitton Jn Waterloo 0035 T 0100 T
SW210 (Waterloo Twickenham 0155 T 0215 T
SW245 |Twickenham Fulwell 0215 T 0225 T
SW245 |Fulwell Twickenham 0235 T 0240 T
2023| 23 SW190 |Twickenham Kingston 0255 T to 0305 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0315 T 0330 T
SW210 |Twickenham Clapham Junction 0330 T 0340 T
80250 |Clapham Junction Latchmere Jn 0340 T 0345 T
80250 |Latchmere Jn Clapham Junction 0420 T 0430 T
SW210 |Clapham Junction Virginia Water 0425 T 0500 T
SW255 |Virginia Water Byfleet Jn 0500 T 0510 T
SW105 |Byfleet Jn Woking 0510 T 0520 T
SW105 |Waterloo Raynes Park 2320 M 2345 M
SW180 |Raynes Park Epsom 2340 M 2359 M
SW180 |Epsom Raynes Park 0005 T 0025 T
SW105 |Raynes Park Waterloo 0020 T 0050 T
SW100 |Waterloo Clapham Junction 0100 T 0110 T
2023| 23 SW100 [Clapham Junction Waterloo 0115 T to 0135 T UTU 3Q09 PROTECTED PATH
SW100 |Waterloo Clapham Junction 0215 T 0230 T
SW100 |Clapham Junction Waterloo 0235 T 0250 T
SW105 |Waterloo Woking 0300 T 0400 T
SW105 |[Woking Waterloo 0405 T 0505 T
SW100 (Waterloo Linford Street 0525 T 0550 T
SW180 |Raynes Park Dorking 2220 T 2255 T
SW180 |Dorking Raynes Park 2340 T 0010 w
SW105 |Raynes Park Waterloo 0010 w 0025 w
SW105 |Waterloo Raynes Park 0035 w 0050 w
SW185 |Raynes Park Chessington South 0050 w 0100 w
SW185 |Chessington South Raynes Park 0110 w 0115 w
SW105 |Raynes Park Wimbledon 0115 w 0120 w
SW105 |Wimbledon New Malden 0215 w 0220 w
2023| 23 SW190 [New Malden Shepperton 0220 w to 0240 w PLPR 1Q65 PROTECTED PATH
SW190 |Shepperton New Malden 0255 w 0310 w
SW105 [New Malden Wimbledon 0310 w 0320 w
SW105 |Wimbledon Surbiton 0325 w 0335 w
SW195 |Surbiton Hampton Court 0335 w 0340 w
SW195 |Hampton Court Surbiton 0355 w 0405 w
SW200 |[Surbiton Effingham Jn 0415 w 0430 w
SW200 |Effingham Jn Wimbledon 0440 w 0505 w
SW105 |Wimbledon Woking 0515 w 0540 w
SW100 [Linford St Jn Waterloo 0015 F 0025 F
SW100 |Waterloo Linford St Jn 0035 F 0045 F
SW180 |Ewell East Effingham Jn 0120 F 0140 F
20231 23 SW200 |[Effingham Jn Guildgford 0140 F to 0150 F PLPR 1067 PROTECTED PATH
SW110 |Guildford Shalford Jn 0150 F 0155 F
SW300_|[Shalford Jn Gomshall 0155 E 0200 F
S0250 |Longhedge Jn Clapham Junction 0440 F 0450 F
SW210 |Clapham Junction Virginia Water 0450 F 0530 F
2023| 23 SW255 Virgpinia Water Byfgleet Jn 0525 F to 0540 F bl PROTECTED PATH
SW105 |Byfleet Jn Woking 0535 F 0550 F
Platforms 12-24 at Waterloo, Up
Main Relief, Down Windsor Slow,
Down Windsor, Down Windsor Capex S&C . .
2023| 23 gv?/:é% Waterloo West London Jn Fast, Up Windsor, Windsor 0030 | WThF | to | 0515 | WThF cco3 1535/1536pts gg;";'\f’('jl'g;f:znce \L/m\é%sore LINES SERVICES TO DIVERT VIA MAIN
Reversible, Windsor Relief Line (441502119) :
18&2, Dn/Up Windsor Curves,
North Siding
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FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
SW100 Dn/Uo Windsor Slow, DU 0040 WTh 0500 WTh VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN,
2023| 23 SW210 |West London Jn Barnes Windgor Fast Putney Reve‘:sible to 44100023 Track renewals prep KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN
SW225 ! Y 0040 F 0445 F ROAD, STRATFORD, TEMPLE MILLS EAST JN,
SOUTH TOTTENHAM, JUNCTION ROAD JN,
CARLTON ROAD JN OR BE RETIMED.
SWR: SERVICES FROM WATERLOO TO TERMINATE
AT BASINGSTOKE. 1B73 TO DIVERT VIA
GUILDFORD AND HAVANT. 1B81 TO TERMINATE AT
Dn/Up, Dn/Up Loop, Micheldever E15 BASINGSTOKE AND RESTART AT SOUTHAMPTON
2023 | 23 | SW105 [Worting Jn Eastleigh East Jn Dn Sidings, Dn/Up Slow, Dn/Up 2250 MTW to 0500 TWTh BO8 Cyclic Maintenance CENTRAL. 2B84 TO TERMINATE AT EASTLEIGH
Fast AND RESTART FROM BASINGSTOKE. XC: 1034,
1094 & 5V94 TO DIVERT VIA ANDOVER AND
ROMSEY. FREIGHT SERVICES TO DIVERT VIA
ANDOVER AND ROMSEY.
Dn/Up, Dn/Up Loop, Micheldever E15
2023| 23 SW105 |Worting Jn Eastleigh East Jn Dn Sidings, Dn/Up Slow, Dn/Up 0125 F to 0500 F BO8 Cyclic Maintenance FREIGHT SERVICES TO DIVERT VIA LAVERSTOCK.
Fast
2023| 23 SW105 (Wareham Wareham Down Sidings 1,2 &3 2200 MTWTh to 0600 TWThF Br19 Cyclic Maintenance
SW115 Cyclic Maintenance
SW170 . - Dn/Up Exeter, Single, Tisbury 44500723 Track renewals prep
2023 | 23 Gwsoo |Salisbury (cfo) Gillingham (Dorset) Loop 0020 TWThF | to 0445 TWThF S08 44500823 LWRT (MIT) 4V53 WILL NOT RUN. 7V97 TO BE RETIMED.
GW5001 Track renewals prep
SW115 . . Dn/Up Exeter, Exeter Main, . . 1L92 WILL NOT RUN. RAIL REPLACEMENT ROAD
2023| 23 GW610 Yeovil Jn Pinhoe Honiton Up Loop, Chard Dn Loop 2345 MTWTh to 0515 TWThF Y04 Cyclic Maintenance SERVICES TO OPERATE.
SW120 CLEAR OF FARNHAM PLATFORMS. SWR TO BERTH
2023| 23 SW123 Pirbright Jn, Aldershot South Jn Farnham Dn/Up, Dn/Up Branch 0105 TWThF to 0530 TWThF Go7 Cyclic Maintenance ONE UNIT AT READING, ONE UNIT AT GUILDFORD
& ONE UNIT AT STAINES
GW500 Track renewals prej
2023 | 23 | SW175 |Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 | MTWTh | to 0530 TWThF 44500523 LWRT (Th/F prep
SW178 (Th/F)
0050 TThF 0500 TThF
2023| 23 2%:32 Raynes Park Ewell West, Chessington South g;gzigﬁ?‘m’ bn/Up to CWo05a Cyclic Maintenance ggs,lzigs(.:_?vv;o BE TAKEN AFTER THE PASSAGE
9 0120 w 0500 w :
Track renewals six week
SW180 0045 TTh 0505 TTh 44400223 follow-up POSSESSION TO BE GIVEN UP FOR THE PASSAGE
2023| 23 Claygate, Bookham Clandon Dn/Up Cobham, Dn/Up Bookham to Capex Wheeltimbers
SW200 . Track renewals TOC walk  |OF 1Q65 (T/W).
0045 w 0420 w (Flood Openings B)
Capex follow-up
44400223
2023| 23 SW200 |[Claygate Effingham Jn Dn/Up Cobham 0035 F to 0545 F Capex Wheeltimbers |Capex follow-up
(Flood Openings B)
SOUTHERN VICTORIA TO DORKING SERVICES TO
TERMINATE AT LEATHERHEAD. SWT WATERLOO
TO DORKING SERVICES DIVERTED TO EFFINGHAM
JN. RAIL REPLACEMENT ROAD SERVICE TO
. 2220 MWTh 0505 TThF OPERATE BETWEEN LEATHERHEAD AND
2023| 23 Z‘gggg Leatherhead Warnham ?;élli?np;mDS;nvf:tShQiﬂ:m(’D%?kli':o)p to 1B24 Sussex Cyclic Maintenance |IDORKING.
9). 9 9) | 2350 T 0505 w DORKING DOWN LOOP (PLATFORM 3) TO BE KEPT
CLEAR. PLATFORM 1 AT HORSHAM TO BE KEPT
CLEAR FOR MPV AND OTM MOVEMENTS.
POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1Q65 (T/W)
ACCESS AVAILABLE TO STRAWBERRY HILL
DEPOT. 2079 TO TERMINATE AT STRAWBERRY
SW190 . Dn/Up Kingston, Dn/Up . . HILL. RAIL REPLACEMENT ROAD SERVICE TO
2023| 23 SW245 New Malden Fulwell Jn, Strawberry Hill Jn Shepperton, Dn/Up Strawberry Hill 0020 TThF to 0450 TThF CF11 Cyclic Maintenance OPERATE FROM TWICKENHAM TO KINGSTON.

2K77 TO DIVERT TO SURBITON AND RUN ECS TO
WIMBLEDON OR CLAPHAM YARD
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CLAPHAM JUNCTION PLATFORMS 1 & 2 TO BE
KEPT CLEAR. LONDON OVERGROUND TO BERTH
SW100 Dn/Up Latchmere Curve, Dn/Up 0055 WTh 0545 WTh IN MIDDLE SIDING BEYOND W311. FREIGHT
. . SERVICES TO BE DIVERTED VIA WEST LONDON
2023| 23 SW210 |Longhedge Jn, Latchmere Jn Clapham Jn Ludgate, Platforms 1 and 2, to CCo8 Cyclic Maintenance
S0250 Middle Sidin 0055 E 0440 E LINE EXCEPT 6M08, 6M90, 6059 AND 6054 TO BE
9 RETIMED. 2U04 TO RUN ON THE UP WINDSOR
FAST FROM BARNES. POSSESSION TO BE GIVEN
UP FOR THE PASSAGE OF 3Q21 (Th/F)
2023| 23 | SW255 |Chertsey Weybridge, Byfleet Jn S;‘flllégt%fnr}z:y/ Branch, UpBay, | g050 | TWThF | to | 0520 | TWThF W11 Cyclic Maintenance
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Week commencing:
ALB| 20 (LS Saturday 09 September
SW230 [Kew East Jn Barnes 0010 T 0025 T
SW210 |Barnes Clapham Junction 0025 T 0035 T
2023| 24 S0250 |Clapham Junction Longhedge Jn 0035 T to 0045 T UL PROTECTED PATH
SO700 [Wimbledon Wimbledon Chase 0125 T 0130 T
EA1310 [Kew East Jn New Kew Jn 0510 T 0515 T
SW230 (New Kew Jn Barnes 0515 T 0520 T
2023| 24 SW210 |Bames Clapham Jn 0520 T to 0525 T UTU 3Q10BA PROTECTED PATH
S0250 |Clapham Jn Longhedge Jn 0530 T 0535 T
Platforms 7-15 at Waterloo, Up
2023| 24 | SW100 |Waterloo West London Jn Main Reversible, Dn Windsor 0035 | TWThF | to | 0500 | TWThF CCo9a Cyclic Maintenance LINE DIVERSIONS TO APPLY.
Slow, Dn Windsor, Dn/Up Main
Fast
2F02 & 0035 FROM WATERLOO TO DIVERT VIA
2023| 24 | SW195 \yoking East Pirbright Jn, Worplesdon Dn/Up Fast, Dn Slow, Dn/Up 0105 | TWThF | to | 0520 | TWThF W09 Cyclic Maintenance COBHAM. STOCK FOR 1508 TO RUN ECS FROM
SW110 Guildford
GUILDFORD
- . . ACCESS TO BE MAINTAINED TO BARTON MILL
2023 | 24 SW105 |Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance CARRIAGE SIDINGS.
Capex Rerail Cyclic Maintenance
2023 | 24 SW105 Redbridge Jn Brockenhurst Dn/Up Main 0015 TWThF to 0525 TWThF E20 (part) (44201723 Beaulieu |Capex prep 1B77 & 1881 TO TERMINATE AT SOUTHAMPTON
SW160 CENTRAL
Road) LWRT (Th/F)
. Cyclic Maintenance 1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON
2023 | 24 SW105 |Brockenhurst Bournemouth Dn/Up Main 0025 TWThF to 0505 TWThF Bro2 C21 Rail Grinder CENTRAL
Track renewals prep
2023| 24 | SW105 [Bournemouth Poole Dn/Up Main 0055 TWThF to 0440 TWThF G PIE Track renewals site survey 1B77 & 1881 TO TERMINATE AT SOUTHAMPTON
44200122 CENTRAL
Track renewals delap walk
2F77 TO TERMINATE AT WOKING. 0035 & 2F02 TO
2023| 24 SW110 [Woking Jn Guildford (Plats 4 & 5) Dn/Up, North Box Sidings (T4) 0040 TWThF to 0505 TWThF Go1 Cyclic Maintenance BE DIVERTED VIA COBHAM. GUILDFORD
PLATFORMS 4 AND 5 TO BE KEPT CLEAR.
SWR: 1P79, 2P75, 2P77, 2P79 AND 2T75 TO
TERMINATE AT FRATTON. 2P12 TO START FROM
SW110 . . . FRATTON. GWR: 1F35 TO TERMINATE AT
2023 | 24 S0520 Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF HO08a Cyclic Maintenance FRATTON. FRATTON DEPOT NOT AFFECTED, FUEL
ROAD AND RECEPTION ROAD NOT AFFECTED.
ONE PLATFORM TO BE KEPT CLEAR.
2023 | 24 2‘3’;21(()) Chichester Havant Jn Dn/Up Brighton 0020 TWThF to 0450 TWThF 44600323 Track renewals prep
SW115 . . Western Cyclic 1L65 TO TERMINATE AT HONITON. 1L20 TO START
2023| 24 GWE10 Crannaford Exeter St Davids Dn/Up, Single/ Loop 2350 MTWTh | to 0530 TWThF Maintenance AT HONITON.
. . Capex S&C . . 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
2023| 24 gmgg Redbridge Jn, Eastleigh East Jn ﬁz"[;bj’;y Tunnel Jn, Laverstock gl”n/ Ulg %ena/’d DT"e’ ;pvsaﬁ':b”ry’ 0025 | TWThF | to | 0505 | TWThF géj (East Grimstead gf"ei“gzg‘?;?;ﬁ WINCHESTER. 7V97/7V98 TO BE RETIMED. 5Y73 TO
gie, bn/lp Y 2pts) P P DIVERT VIA ANDOVER.
2023| 24 |GW500 \geechgrove GF Westbury South Dn/Up Salisbury 2330 | MTWTh | to | 0520 | TWThF Western Cyclio FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW170 Maintenance
GW500
2023| 24 | SW175 [Castle Cary Jn Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF Y05a Cyclic Maintenance
SW178
Capex PL Refurb
2023| 24 | SWI80 |pavnes Park Ewell West, Chessington South |2r/UP Epsom, Dn/Up 0115 | TWThF | to | 0500 | TWThF (Worcester Park  |Capex follow-up
SW185 Chessington 44401323)
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SW180 Dn/Up Portsmouth, Dn/U Capex PL Refurb  |Cyclic Maintenance
2023| 24 | SW183 |Epsom Dorking, Effingham Jn P - Onep 0040 | TWThF | to | 0510 | TWThF cwor P v 5D81 TO DIVERT TO WIMBLEDON.
50680 Bookham (Leatherhead LEJ) |Capex follow-up
2023| 24 | SW210 |Richmond Twickenham Bg’ Egolwwke”ham' Twickenham | - 045 Th to | 0440 Th C21 Rail Grinder
DU Strawberry Hill DU C(j‘;ea’éﬁezrg" Cyclic Maintenance 2079 TERMINATE AT STRAWBERRY HILL. RAIL
2023| 24 SW245 |Twickenham Fulwell Jn, Shacklegate Jn P Ty Fill P 0100 TWThF to 0440 TWThF CF13 " Capex prep REPLACEMENT TO RUN FROM TWICKENHAM TO
Shepperton Spur Strawberry Hill
Platform 2) LWRT (W/Th) KINGSTON
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Week commencing:
drB)| & (uit® Saturday 16 September
SW300 [Gomshall Shalford Jn 0315 w 0330 w
SW110 |[Shalford Jn Guildford 0330 w 0335 w
SW200 |Guildford Hampton Court Jn 0335 w 0410 w
SW105 |Hampton Court Jn Surbiton 0410 w 0415 w
2023 25 SW105 |Surbiton Hampton Court Jn 0420 w 0425 w UTU 3Q41 PROTECTED PATH
SW200 |Hampton Court Jn Guildford 0425 w 0505 w
SW110 |Guildford Shalford Jn 0515 w 0520 W
SW300 |[Shalford Jn Gomshall 0520 w 0550 w
SW125 [Southcote Jn Basingstoke 0600 Th 0615 Th
2023\ 25 SW115 |Basingstoke Salisbury 0615 Th to 0650 Th PLPR 1023 PROTECTED PATH
44100123 Cyclic Maintenance
SW100 Dn/Up Main Slow, Dn/Up Main Capex Wheeltimbers | Track renewals site survey |LINE DIVERSIONS TO APPLY. WATERLOO
2023| 25 SW105 Waterloo Queenstown Road Fast, South Siding, Platforms 1to [ 0020 TWThF to 0505 TWThF CCOo1b (Lambeth Road  [Track renewals delap walk [PLATFORMS 1 -10, SOUTH SIDING TO BE
10 Bridge A13) Capex follow-up OUTBERTHED.
44101510 Track renewals site survey
FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
SW100 Dn/Up Windsor Slow, Dn/U VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN,
2023| 25 SW210 [West London Jn Barnes Wi dp Fast Put y R P bl 0055 TWThF to 0500 TWThF 44100023 Track renewals prep KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN
SW225 indsor Fast, Fuiney Reversible ROAD, STRATFORD, TEMPLE MILLS EAST JN,
SOUTH TOTTENHAM, JUNCTION ROAD JN,
CARLTON ROAD JN OR BE RETIMED.
44300123 Cyclic Maintenance
SW105 . Dn/Up Fast, Dn/Up Slow, Up Main Capex Civils Track renewals site survey
2023| 25 SW180 Clapham Junction New Malden, Motspur Park Loop, Dn/Up Epsom, Up Kingston 0050 TWThF to 0455 TWThF Cwo2 (Epsom Goods Yard | Track renewals delap walk 0035 TO BE DIVERTED VIA CHERTSEY
underbridge) Capex follow-up
2023| 25 | SWI105 |\\ew Malden Esher, Claygate Dn/Up Fast, Dn/Up Slow, DnUp | 540 | rhe | o | o520 | TThE wo1 44400123 | Cyclic Maintenance 0035 & 2F02 TO DIVERT VIA CHERTSEY
SW200 Cobham Track renewals site survey
2023| 25 SW105 |Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 w to 0520 W wo1 Cyclic Maintenance 0035 & 2F02 TO DIVERT VIA CHERTSEY
W8 FREIGHT SERVICES TO DIVERT VIA
SW105 . Dn Southampton, Dn Slow, Dn/Up Cyclic Maintenance WESTBURY. 6046 AND W10 FREIGHT SERVICES
2023| 25 | gyqq5 [Basingstoke Steventon, Overton Exeter, Dn/Up Fast 0105 | TWThF | to | 0520 | TWThF B04 S&C Rail Grinder TO TRAVEL OVER THE UP SLOW USING SLW
BETWEEN MICHELDEVER AND BASINGSTOKE.
. 1B77 TO TERMINATE AT BOURNEMOUTH. 1B77 &
2023| 25 SW105 |Bournemouth Poole Dn/Up Main 0055 TWThF to 0440 TWThF 44200323 Track renewals follow-up 1B81 TO BERTH AT BOURNEMOUTH.
SW105 Dn/Up Main, Single, Dn/Up . .
2023| 25 SW175 Moreton, Dorchester West Weymouth Branch, Jersey & Jubilee Sidings 0030 TWThF to 0525 TWThF Br09a Cyclic Maintenance NO OUTBERTHING REQUIRED
2P86 TO TERMINATE AT HASLEMERE & 2P79 TO
2023| 25 SW110 |[Shalford Jn Liss Dn/Up Main, Up Loop 0035 TWThF to 0505 TWThF HO1a Cyclic Maintenance TERMINATE AT GUILDFORD. HASLEMERE LOOP TO
BE KEPT CLEAR
2236 VICTORIA TO CHICHESTER TO TERMINATE AT
BARNHAM. RAIL REPLACEMENT ROAD SERVICE
SW110 . Sussex Cyclic Maintenance |TO OPERATE BETWEEN BARNHAM AND
2023| 25 S0520 Barnham Havant Jn Dn/Up Brighton 0025 TWThF to 0445 TWThF 1B32 44600323 Track renewals prep CHICHESTER. 5871 WILL NOT RUN. 5NO8 TO START
FROM PORTSMOUTH HARBOUR. SOUTHERN TO
BERTH 1 x 4 377 UNIT AT PORTSMOUTH HARBOUR.
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2310 MTWTh 0510 TWThF
. Up Exeter
2023| 25 SW115 |Overton Salisbury Tunnel Jn, Laverstock 0110 TWF to 0700 TWF S01 Cyclic Maintenance POSSESSION TO BE GIVEN UP FOR THE PASSAGE
South Jn OF 1Q23 (W/Th)
Dn Exeter, Laverstock Loop
0110 Th 0620 Th
GW500 . Cyclic Maintenance
2023| 25 | SW115 |Wilton Jn Yeovil Jn (clo) gi”d/igp "g‘}"r'l”]:"L’:’Op Exeter, Up 2240 | MTW | to | 0455 | TwTh Y02a 44500823 |Track renewals prep }E‘;{SM%,\:;; ;? eé‘gf\m 3’,{1’\ WESTBURY. 1L84 TO
SW175 9. Single. Loop LWRT (M/T) -
SW115 y . Dn/Up Main, Dn/Up Exeter, Up . .
2023| 25 SW175 Wilton Jn Yeovil Jn (c/o) Siding, Single. Loop 2335 Th to 0455 F Y02a Cyclic Maintenance 1L88 & 1L73 TO DIVERT VIA WESTBURY.
SW135 . . . ACCESS TO BOTLEY STONE TERMINAL NOT
2023| 25 SW140 Botley Fareham Jn Dn/Up Portsmouth, Single 0050 TWThF to 0500 TWThF E07 Cyclic Maintenance AFFECTED.
GWR: 1F95 Q PATH TO OPERATE VIA
2023| 25 | SW140 [StDenys Fareham Dn/Up Netley 2340 MTWTh to 0500 TWThF E13 Cyclic Maintenance SOUTHAMPTON AIRPORT PARKWAY, EASTLEIGH &
BOTLEY
FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
SW210 Feltham Jn. Whitton Jn. South VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN,
2023| 25 SW230 |(Barnes Acton Jn ! ! Dn/Up Hounslow, Dn/Up Spur 0035 TWThF to 0515 TWThF CF10 Cyclic Maintenance KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN
EA1330 ROAD, STRATFORD, TEMPLE MILLS EAST JN,
SOUTH TOTTENHAM, JUNCTION ROAD JN,
CARLTON ROAD JN OR BE RETIMED.
2C77 AND 2C79 TO TERMINATE AT ASCOT. SWR TO
SW210 Wokingham S&C  |Cyclic Maintenance BERTH 2 x 10 CAR UNITS AT READING. 1052 & 2027
2023| 25 SW265 Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0015 TWThF to 0515 TWThF GOs5wW (44390023) TI}/aCk renewals delap walk TO START FROM GUILDFORD. GWR TO BERTH
P TWO THREE CAR UNITS AT GUILDFORD. 1V71 TO
TERMINATE AT GUILDFORD
SW300 . Track renewals prep
2023| 25 SO560 Shalford Jn Gomshall Dn/Up Redhill 0035 TThF to 0500 TThF 44400323 LWRT (Th/F)
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Week commencing:
LS| A3 (LS Saturday 23 September
SW105 |[Totton Yard Weymouth 2010 M 2145 M
2023| 26 SW105 |Weymouth Eastleigh 2155 M to 0001 T PLPR 1051 PROTECTED PATH
SW105 [Basingstoke Brockenhurst 2135 T 2245 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
20231 26 SW160 |Lymington Pier Brockenhurst 2310 T to 2320 T PLPR1Q52 PROTECTED PATH
SW105 |Brockenhurst Eastleigh 2320 T 0001 W
SW105 |Basingstoke Wallers Ash 2100 w 2115 w
SW105 |Wallers Ash Totton Yard 2150 w 2235 w
2023 | 26 | SW105 |[Totton Yard Eastleigh East Jn 2245 w to 2310 w PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey 2320 w 2335 w
SW130 |Romsey Eastleigh 0020 Th 0045 Th
SW110 |Guildford Woking 2300 Th 2310 Th
SW105 |Woking Pirbright Jn 2320 Th 2330 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 |(Alton Pirbright Jn 0010 F 0035 F
2023| 26 SW105 |Pirbright Jn Byfleet Jn 0035 F to 0045 F PLPR 1054 PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
80250 |Clapham Junction Longhedge Jn 0120 F 0125 F
SW115 |Exeter Yeovil Jn 2055 Th 2220 Th
SW115 |Yeovil Jn Yeovil Pen Mill 2220 Th 2230 Th
2023| 26 | SW175 |Yeovil Pen Mill Yeovil Jn 2240 Th to 2245 Th UTU 3Q07 PROTECTED PATH
SW115 |Yeovil Jn Salisbury 2345 Th 0110 F
SW115 |Salisbury Exeter 0125 F 0455 F
Platforms 12-24 at Waterloo, Up
Main Relief, Down Windsor Slow,
SW100 Down Windsor, Down Windsor WINDSOR LINES SERVICES TO DIVERT VIA MAIN
2023| 26 SW220 Waterloo Clapham Junction Fast, U_p Wlnd_sor, Wlnd§or ) 0045 TWThF to 0440 TWThF CCo4 Cyclic Maintenance LINES. BERTHING AVAILABLE IN PLATFORMS 16-24
Reversible, Windsor Relief Line
18&2, North Siding, Dn/Up
Sheepcote Curves
0035 & 2F02 TO DIVERT VIA COBHAM. STOCK FOR
1A03 TO RUN ECS WOKING PLATFORM 1 FORMED
OFF 1A82 VIA SURBITON AND BACK TO WOKING
SW105 g[}’res ES/L Upefi'lz‘;:)'r:p Byfleet | 0045 | TWThF 0515 | TWThF PLATFORM 5. 1877 TERMINATE PLATFORM 5. 5A03
2023| 26 SW110 [Weybridge, Addlestone Jn Pirbright Jn, Worplesdon ! P to W03 Cyclic Maintenance DIVERT TO GUILDFORD UCS. STOCK FOR 1S08 TO
SW255 RUN ECS FROM GUILDFORD PLATFORM 4.
Dn Slow, Dn Byfleet Curve 0105 TWThF 0515 TWThF BERTHING AVAILABLE IN PLATFORM 3 AT
GUILDFORD. PLATFORM 3 KEPT CLEAR AT
WOKING.
- . . LINE DIVERSIONS TO APPLY. ACCESS IS
2023| 26 SW105 |Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF BO3 Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
2023 | 26 SW105 |Totton Brockenhurst Dn/Up Main 0155 TF to 0535 TF C21 Rail Grinder
. 1B77 TO TERMINATE AT BOURNEMOUTH. 1B77 &
2023| 26 SW105 |Bournemouth Poole Dn/Up Main 0055 TWThF to 0440 TWThF 44200323 Track renewals follow-up 1B81 TO BERTH AT BOURNEMOUTH.
2023| 26 SW105 |Wareham Dorchester South Dn/Up, Single, Wool Sidings 0015 WTh to 0600 WTh C21 Rail Grinder
" - . . NO BERTHING IN JERSEY & JUBILEE SIDINGS.
2023| 26 | SW105 [Weymouth Weymouth Jersey and Jubilee Sidings 0800 | MTWThF | to 1800 | MTWThF Br21 Cyclic Maintenance 5WA17, 5W18, W77 & 5W86 WILL NOT RUN
SW110 2P77 TO TERMINATE AT GUILDFORD. 1P79 WILL
Dn/Up Main, Dn/Up Spur, Dn/Up . . NOT RUN. 2P79 TO TERMINATE AT HAVANT & RUN
2023| 26 2\6\/;;1(()) Havant Fratton, Cosham Branch, Dn/Up Portsmouth 0035 TWThF to 0440 TWThF HO05¢c Cyclic Maintenance ECS TO BERTH AT HASLEMERE. 2T75 & 2P01 WILL
NOT RUN. 2P12 TO START FROM HAVANT.
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2023 | 26 2‘3’;21(? Chichester Havant Jn Dn/Up Brighton 0020 TWThF to 0450 TWThF 44600323 Track renewals follow-up
NO BERTHING IN PLATFORM 2 AND NO ACCESS TO
Ub Main. Reception Line/Through 0120 TWTh 0445 TWTh Capex PL Refurb SALISBURY DEPOT. ROUTE AVAILABLE FROM UP &
2023| 26 | SW115 |[Salisbury Salisbury Si%in ! P 9 to (Salisbury Platform 1|Capex follow-up DOWN MAIN TO PLATFORMS 3&4. UP AND DOWN
9 0130 F 0445 F 44401023) BAYS AVAILABLE. POSSESSION TO BE TAKEN
AFTER THE PASSAGE OF 3Q07 (Th/F)
SW120 Pirbright Jn, Camberley, Aldershot Dn/Up Alton, Dn/Up Frimle:
2023| 26 | swi123 gnt . v, Aldershot P sLion, DIVER v, 0100 | TWThF | to | 0520 | TWThF G11 Cyclic Maintenance
South Jn Single, Dn/Up Branch
SW260
w135 Dn/Up Netley, Dn/Up Portsmouth, 44200820 %’:Af?g:':;:?j”f:
2023 | 26 SW140 Swanwick, Eastleigh South Jn Portchester Single, Dn/Up Portsmouth, Dn/Up | 0015 TWThF to 0500 TWThF E12 Capex S&C LWRT (W/Th) prep 2T75 WILL NOT RUN. 7V97 TO BE RETIMED.
Branch (Botley 480pts)
Capex S&C follow-up
Capex Rerail Cyclic Maintenance
2023| 26 SW170 [Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2340 MTWTh to 0525 TWThF S05 (44501323 Couston |Capex prep 7V97 AND 7035 TO BE RETIMED. 453 WILL NOT
RUN. 4V50/4V51 TO RUN VIA WINCHESTER.
Bottom) LWRT (Th/F)
2023 26 | WS90 geecngrove GF Westbury South Dn/Up Salisbury 2345 | MTWTh | to | 0520 | TWThF Western Cyclic FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW170 Maintenance
SwW180 Dn/Up Portsmouth, Dn/Up Epsom, . .
2023| 26 S0680 Motspur Park Jn, Cheam Leatherhead Dn and Up Sidings 0100 TWThF to 0500 TWThF CW06a Cyclic Maintenance
2001 TO START AT STRAWBERRY HILL. 2077 &
2079 TO DIVERT VIA WIMBLEDON. RAIL
2023| 26 | SW210 |richmond Whitton Jn, Strawberry Hill DnUp Richmond, DrvUp Main, Up| %% | TTh to 0450 | TWD CF02b Cyclic Maintenance REPLACEMENT ROAD SERVICE TO OPERATE
SW245 ’ v Loop, Dn/Up Spur 0115 F 0450 F 4 BETWEEN TWICKENHAM AND STRAWBERRY
HILL/KINGSTON. POSSESSION TO BE TAKEN
AFTER THE PASSAGE OF 1Q54 (Th/F)
44300523
Capex Wheeltimbers [Track renewals prep
2023| 26 SW250 |[Staines Windsor & Eton Riverside Dn/Up Windsor 0025 TWThF to 0515 TWThF (Black Potts) Capex follow-up BERTHING AVAILABLE IN WINDSOR PLATFORMS
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Week commencing:
2023 27 lotc Saturday 30 September
SW265 |Reading Guildford 2320 T 0010 w
SW110 |Guildford Woking 0020 w 0035 w
2023| 27 SW110 |[Woking Portsmouth Harbour 0045 w to 0235 w UTU 3Q05 PROTECTED PATH
SW110 |Portsmouth Harbour Guildford 0345 w 0525 w
SW265 |Guildford Reading 0525 w 0605 w
SW100 Dn/Up Main Slow, Dn/Up Main Cyclic Maintenance LINE DIVERSIONS TO APPLY. WATERLOO
2023| 27 SW105 Waterloo Durnsford Road Fast, Dn/Up Fast, Up Main Loop, 0035 TWThF to 0455 TWThF CC02 44101510 Track renewals site survey |PLATFORMS 1-10, SOUTH SIDING TO BE
South Siding, Platforms 1 to 10 Track renewals delap walk [OUTBERTHED. 0035 TO DIVERT VIA CHERTSEY
2023| 27 | SW195 |5 sford Road Surbiton, Norbiton Dn/Up Fast, Dn/Up Slow, DnUp | 00 | twhe | to | 0455 | TWThE cwo3 44400123 Cyclic Maintenance 0035 TO BE DIVERTED VIA CHERTSEY
SW180 Kingston Track renewals delap walk
2023| 27 SW105 [Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 TWThF to 0520 TWThF wo7 Cyclic Maintenance \DI[I):SCIDOBS:I’-\VNIIERT LACHERISEA2E0 R ERY
- . . ACCESS TO BE MAINTAINED TO BARTON MILL
2023| 27 | SW105 |Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance CARRIAGE SIDINGS.
2023| 27 | SW105 |Eastleigh Eastleigh Eastleigh East Sidings 0800 | MTWThF | to 1600 | MTWThF E25 Cyclic Maintenance
SWR: 1B77 & 1B81 TO TERMINATE AT
SOUTHAMPTON CENTRAL FREIGHTLINER: NO
SW105 Dn/Up Main. Dn/Up Slow. Up Fast ACCESS TO MILLBROOK FLT. ACCESS TO/FROM
2023| 27 swi1sg |Scuthampton Central (c/o) Redbridge Jn U Ggods Loo P P ’| 0010 TWThF | to 0500 TWThF E20 Cyclic Maintenance MARITIME CONTAINER TERMINAL AVAILABLE VIA
P P REDBRIDGE JN OR DOWN LOOP, DOWN LOOP EXT,
UP DOCKS BRANCH, MARITIME BACK ROAD AND
REDBRIDGE GOODS
2023 | 27 | SW105 [Brockenhurst Bournemouth Dn/Up Main 0025 TWThF to 0505 TWThF Bro2 Cyclic Maintenance gg\rﬁ;&fm TO TERMINATE AT SOUTHAMPTON
2023| 27 gw:gg Dorchester Jn Weymouth Dn/Up Main 0030 TWThF to 0525 TWThF 44200423 Track renewals site survey [NO OUTBERTHING REQUIRED
2023 | 27 | SW110 [Haslemere Petersfield Dn/Up Main 0110 TThF to 0500 TThF H02 Cyclic Maintenance
SW110 Capex PL Refurb
2023| 27 Southbourne Havant Jn Dn/Up Brighton 0020 TWThF to 0450 TWThF (Warblington Capex follow-up
$0520
44602923)
2023| 27 iv(;/;;g Chichester Havant Jn Dn/Up Brighton 0020 TWThF to 0450 TWThF 44600323 Track renewals follow-up
. o Capex PL Refurb
. . Up Main, Reception Line, Through " - 1L79 TO TERMINATE AT ANDOVER, ECS TO
2023 | 27 | SW115 [Salisbury Salisbury Siding/Up Siding/Shunting Neck 0045 TWThF to 0430 TWThF (Salls‘tbr“r&la()l;taf;)rm 1[Capex follow-up BASINGSTOKE.
SW115
SW170 . . Dn/Up Exeter, Single, Tisbury S08 . .
2023| 27 GW500 Wilton Jn Yeovil Jn (c/o) Loop, Dn Loop, Up Siding 2335 MTWTh to 0445 TWThF Y01 Cyclic Maintenance 1L88 & 1L73 TO DIVERT VIA WESTBURY.
GW5001
SW175 . " .
2023| 27 SW178 Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 TWThF to 0530 TWThF 44500523 Track renewals prep
Cyclic Maintenance WINDSOR PLATFORMS TO BE KEPT CLEAR
2023 | 27 SW250 |[Staines Windsor & Eton Riverside Dn/Up Windsor 0040 TWThF to 0525 TWThF CF06 44300523 Track renewals prep :

ADDITIONAL UNITS TO BERTH AT READING
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2023| 27 | SW265 |Aldershot South Jn Wokingham Jn Dn/Up Blackwater 0035 | TWThF | to | 0440 | TWThF G06 4440023 Cyclic Maintenance
Track renewals delap walk
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Week commencing:
2023| 28 Info Saturday 07 October
SW230 [Kew East Jn Barnes 0010 T 0025 T
SW210 |Barnes Clapham Junction 0025 T 0035 T
2023| 28 S0250 |Clapham Junction Longhedge Jn 0035 T to 0045 T UL PROTECTED PATH
SO700 [Wimbledon Wimbledon Chase 0125 T 0130 T
WINDSOR LINES SERVICES TO DIVERT VIA MAIN
Pations 1224 at Waterloo, Up 44100023 LINES. 5Y28 WILL NOT RUN. FREIGHT SERVICES
Down Wind’sor Down Windsor ’ Capex S&C Cyclic Maintenance BETWEEN SOUTHERN AND ANGLIA/MIDLAND MAIN
SW100 Fast U Windéor Windsor 1535/1536pts Tl}/ack renewals follow-u LINE ROUTES TO DIVERT VIA MITRE BRIDGE JN,
2023 | 28 SW210 |Waterloo Barnes Revérsi%le Wind;or Relief Line 0040 TWThF to 0500 TWThF CCo06 (441502119) Capex six week follow—up WILLESDEN HIGH LEVEL JN, KENSAL GREEN JN,
SW220 180, DL Wingeo e s Capex Wheelimbers| 20 2% "o P |GOSPEL OAK JN, CAMDEN ROAD, STRATFORD,
Non’h Sidi: Dn/U Windso; (Vauxhall Platform 1 P P TEMPLE MILLS EAST JN, SOUTH TOTTENHAM,
9, DV/Lp A30 Bridge) JUNCTION ROAD JN, CARLTON ROAD JN OR BE
Slow, Dn/Up Windsor Fast
RETIMED
2023| 28 gw:gg Woking Jn Farnborough, Ash Vale Jn Dn/Up Fast, Up Slow, Up Alton 0020 TWThF to 0510 TWThF W12b Cyclic Maintenance LINE DIVERSIONS TO APPLY
Cyclic Maintenance LINE DIVERSIONS TO APPLY. ACCESS IS
2023 | 28 | SW105 [Farnborough Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF BO3 AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
5V94 TO BE RE-TIMED TO RUN EARLIER. 4050 TO
BE RETIMED FROM READING OXFORD ROAD JN TO
Dn/Up Main, Dn/Up Fast, Dn/Up Capex Rerail Cyclic Maintenance FOLLOW 5V94 AND TO BE DIVERTED VIA
SW105 Slow, Dn Loop, Dn Single, Dn/Up (45200920 C)a, p— LAVERSTOCK. 2B77 & 1B81 TO TERMINATE AT
2023| 28 SW140 Winchester, Bitterne Southampton Central (c/o) Salisbury, Dn/Up Main Reversible,| 0040 TWThF to 0440 TWThF E18 Shawford) LWpRT RN/EI"h) WINCHESTER AND RUN ECS TO BASINGSTOKE.
Dn/Up Netley, No. 1 Reception, 44200415 el e S SRS 1B81 TO RESTART AT SOUTHAMPTON CENTRAL.
No. 2 Reception Y FREIGHT TO BE DIVERTED VIA LAVERSTOCK.
EASTERN DOCKS FREIGHT & 7V97 TO BE
RETIMED.
Dn/Up Main, Dn Sidings, Wool Cyclic Maintenance
2023 | 28 | SW105 |Poole Wool Sidings 0005 | TWThF | to 0600 | TWThF Bro7 021 Rail Grinder
2023| 28 2%:32 Dorchester Jn Weymouth Dn/Up Main 0030 TWThF to 0525 TWThF 44200423 Track renewals site survey [NO OUTBERTHING REQUIRED
Sw110 Dn/Up Main, Dn Relief, Dn/Up Cyclic Maintenance 2P79 TO TERMINATE AT HAVANT AND RUN ECS TO
2023| 28 z\gggg Farlington Jn, Cosham Jn Fratton (c/o) Fratton, Dn/Up Branch 0110 TWThF to 0435 TWThF HO7b C44 Rail Grinder HASLEMERE. 2P12 TO BE RETIMED.
2023| 28 ga:;g Salisbury Wilton South Jn Dn/Up Exeter, Dn/Up Warminster | 0045 TWThF to 0425 TWThF S02 Cyclic Maintenance 7V97 TO BE RETIMED
. Dn/Up Exeter, Single, Tisbury Track renewals prep
2023| 28 SW115 (Tisbury Templecombe Loop, Dn Loop, Up Siding 0025 MTWTh to 0445 TWThF 44500423 LWRT (Th/F)
SW175 . . .
2023| 28 SW178 Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 TWThF to 0530 TWThF 44500523 Track renewals prep
SW180 Dn/Up Epsom, Dn/Ui Capex PL Refurb Cyclic Maintenance 2D81 TO TERMINATE AT WIMBLEDON. RAIL
2023| 28 SW185 Raynes Park Ewell West, Chessington South ChestJin pton ’ P 0030 TWThF to 0525 TWThF CWO05b (Worcester Park Ci ex six week follow-U REPLACEMENT ROAD SERVICES TO OPERATE
g 44401323) P P |BETWEEN WIMBLEDON AND EPSOM.
2023| 28 | SW210 |Bames Twickenham Dn/Up Richmond, Dn/Up Main, Up| 555 | twThe | to | 0505 | TWThF CFO1 Cyclic Maintenance 2077 & 2079 TO DIVERT VIA HOUNSLOW. 2001 TO
Loop BE RETIMED.
SW210 Egham, Windsor & Eton Staines S&C Track renewals site surve 2U79 & 2879 TO TERMINATE AT FELTHAM. 2U04 TO
2023| 28 SW250 Feltham (c/o) Rﬁlersi(lie Dn/Up, Dn/Up Windsor 0030 TWThF to 0445 TWThF (44390023) Track renewals site survey START AT FELTHAM. SWR TO BERTH TWO UNITS
44300323 Y |AT READING.
Capex Rerail Cyclic Maintenance 2088 & 2090 TO TERMINATE AT GUILDFORD. 1V71
SW300 . WILL RUN FROM GUILDFORD TO READING ONLY.
2023| 28 SO560 Shalford Jn Gomshall Dn/Up Redhill 2325 MTWTh to 0500 TWThF G03 (4440095?])Sha|f0rd Evavp:; Fﬁz) RAIL REPLACEMENT ROAD SERVICE GATWICK

AIRPORT TO GUILDFORD.
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2023

28

SW300
S0500
S0560

Redhill

Gomshall

Dn Reading/Redhill, Up

Redhill/Reading, Reigate Sidings

2310 MTWTh to 0530 TWThF 1B28

Sussex Cyclic Maintenance

GWR SERVICES TO TERMINATE / START AT
GUILDFORD. RAIL REPLACEMENT ROAD SERVICE
GATWICK AIRPORT - GUILDFORD.

1052 0434 READING TO GATWICK TO RUN LATER
AND TERMINATE AT REDHILL FOR SOUTHERN
ONWARD CONNECTION. 2V48 0556 GATWICK TO
READING TO START AT REDHILL.

2131 2305 REDHILL TO REIGATE AND 2134 2315
REIGATE TO REDHILL WILL NOT RUN. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN REDHILL AND REIGATE. ALL
LINES/PLATFORMS AVAILABLE THROUGH REDHILL
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Week commencing:
e (il Saturday 14 October
SW125 [Southcote Jn Basingstoke 0600 Th 0615 Th
2023] 29 SW115 |Basingstoke Salisbury 0615 Th to 0650 Th PLPR 1023 PROTECTED PATH
SW180 [Cheam Dorking 0025 F 0055 F
2023| 29 SW180 |Dorking Cheam 0455 E to 0520 E UTU 3Q23 PROTECTED PATH
2023| 29 SW105 [Clapham Junction Durnsford Road Dn/Up Fast, Dn/Up Slow 0035 TWThF to 0505 TWThF CWO01 Cyclic Maintenance ﬁnv_&EERVICES TO BE DIVERTED VIA EAST
A . . LINE DIVERSIONS TO APPLY. ACCESS IS
2023| 29 SW105 |Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF BO3 Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
. Cyclic Maintenance
2023| 29 | SW105 |Steventon Shawford Dn/Up, Dn/Up Loop, Micheldever | o105 | twihe | to | o510 | TWThF E16 44200623 | renewals FREIGHT SERVICES TO DIVERT VIA LAVERSTOCK.
Dn Sidings 44200723
LWRT (W/Th, Th/F)
SWR: 1P79, 2P75, 2P77, 2P79 AND 2T75 TO
TERMINATE AT FRATTON. 2P12 TO START FROM
SW110 . . . FRATTON. GWR: 1F35 TO TERMINATE AT
2023| 29 S0520 Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF HO8a Cyclic Maintenance FRATTON. FRATTON DEPOT NOT AFFECTED, FUEL
ROAD AND RECEPTION ROAD NOT AFFECTED.
ONE PLATFORM TO BE KEPT CLEAR.
2023| 29 | SW115 |Wilton Jn Yeovil Jn (clo) Dn/Up Exeter, Single, Tisbury 0015 | TWThF | to | 0445 | TWThF 508 44500723 Cyclic Maintenance
Loop, Dn Loop, Up Siding Track renewals prep
. " Dn/Up Exeter, Exeter Main, . .
2023| 29 SW115 |Yeovil Jn Feniton Honiton Up Loop, Chard Dn Loop 0010 TWThF to 0525 TWThF Y03 Cyclic Maintenance
GW500 GWR: WEYMOUTH SERVICES WILL START AND
2023| 29 2“:;2 Yeovil Pen Mill Dorchester Jn Single/ Loop 0001 M to 2359 F 44500523 Track renewals core works TERMINATE AT YEOVIL PEN MILL
SW180 . Dn/Up Cobham, Dn/Up Bookham, G02 . . GUILDFORD PLATFORMS 2&3 TO BE KEPT CLEAR.
2023| 29 SW200 Hampton Court Jn, Leatherhead Jn |Guildford Platforms 1-3 at Guildford 0055 TWThF to 0445 TWThF W06 Cyclic Maintenance PLATFORM 1 TO BE AVAILABLE FOR BERTHING.
FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
SW100 Dn/Up Windsor Slow, Dn/Up Cyclic Maintenance VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN,
2023| 29 SW210 [West London Jn Richmond, New Kew Jn Windsor Fast, Dn/Up Hounslow, 0040 TWThF to 0510 TWThF CCO05a 44100023 Tl}/ack renewals follow-u KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN
SW230 Dn/Up Richmond P ROAD, STRATFORD, TEMPLE MILLS EAST JN,
SOUTH TOTTENHAM, JUNCTION ROAD JN,
CARLTON ROAD JN OR BE RETIMED.
SW210 . Dn/Up Main, Dn/Up Hounslow, . .
2023| 29 SW230 Twickenham (c/o), Hounslow Feltham (foul) Dn/Up Spur, Up/Dn Arrival 0040 TWThF to 0450 TWThF CF03 Cyclic Maintenance
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Week commencing:
2023| 30 Info Saturday 21 October
SW105 |Totton Yard Weymouth 2010 M 2145 M
2023 30 | Sw105 |weymouth Eastleigh 2155 M © 1 o001 T PLPR 1051 PROTECTED PATH
SW240 (Kew East Jn Old Kew Jn 0325 T 0330 T
SW230 [Old Kew Jn Feltham Jn 0330 T 0335 T
SW210 |Feltham Jn Virginia Water 0335 T 0355 T
SW255 |Virginia Water Weybridge 0350 T 0410 T
2023 | 30 | SW255 Weybridge Virginia Water 0415 T to 0430 T UTU 3Q10EL PROTECTED PATH
SW210 |Virginia Water Staines 0430 T 0440 T
SW210 |Staines Virginia Water 0505 T 0515 T
SW255 |Virginia Water Byfleet Jn 0515 T 0530 T
SW105 |Byfleet Jn Woking 0530 T 0540 T
SW105 [Basingstoke Brockenhurst 2135 T 2245 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
20231 30 SW160 |Lymington Pier Brockenhurst 2310 T to 2320 T PLPR1Q52 PROTECTED PATH
SW105 |Brockenhurst Eastleigh 2320 T 0001 W
SW105 |Woking Wimbledon 2335 T 2359 T
SW105 |Wimbledon Basingstoke 0010 w 0130 w
SW125 |Basingstoke Southcote Jn 0140 w 0215 w
20231 30 SW125 [Southcote Jn Basingstoke 0235 w to 0305 w At PROTECTED PATH
SW105 |Basingstoke Woking 0350 w 0445 w
SW105 |[Woking Eastleigh 0450 w 0645 w
SW105 |Basingstoke Wallers Ash 2100 w 2115 w
SW105 |Wallers Ash Totton Yard 2150 w 2235 w
2023| 30 SW105 |[Totton Yard Eastleigh East Jn 2245 w to 2310 w PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey 2320 w 2335 w
SW130 |Romsey Eastleigh 0020 Th 0045 Th
SW105 |Eastleigh Weymouth 2135 w 0020 Th
SW105 |Weymouth St Denys 0025 Th 0330 Th
SW140 |St Denys Cosham Jn 0330 Th 0410 Th
20231 30 SW110 |Cosham Jn Fratton 0410 Th to 0420 Th UTU 302 PROTECTED PATH
SW110 |Fratton Cosham Jn 0430 Th 0435 Th
SW140 |Cosham Jn St Denys 0435 Th 0510 Th
SW105 |Eastleigh Totton Yard 2120 Th 2210 Th
2023| 30 | SW105 |[Totton Yard Basingstoke 2240 Th to 0020 F UTU 3Qo04 PROTECTED PATH
SW125 |Basingstoke Southcote Jn 0105 F 0125 F
SW110 |Guildford Woking 2300 Th 2310 Th
SW105 |Woking Pirbright Jn 2320 Th 2330 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 |(Alton Pirbright Jn 0010 F 0035 F
20231 30 SW105 |Pirbright Jn Byfleet Jn 0035 F to 0045 F PLPR 1Q54 PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
80250 |Clapham Junction Longhedge Jn 0120 F 0125 F
Platforms 7-15 at Waterloo, Up
SW100 Main Reversible, Dn Windsor
2023| 30 Waterloo Clapham Jn Slow, Dn Windsor, Dn/Up Main 0040 TWThF to 0500 TWThF CC09b/c Cyclic Maintenance LINE DIVERSIONS TO APPLY.
SW105 o
Fast, West London Sidings 1, 3 &
6
Dn/Up Fast, Dn Slow, Byfleet 0050 TThF 0515 TThF
SW105 . . . . 0035 TO DIVERT VIA COBHAM. POSSESSION TO BE
2023| 30 SW255 Weybridge, Addlestone Jn Woking Jn Curv.es, Dn/Up Bay Platforms at to w10 Cyclic Maintenance GIVEN UP FOR THE PASSAGE OF 3Q01 (TAW)
Woking 0050 w 0450 w
2023| 30 SW105 Totton Sway, Lymington Pier Dn/Up Main, Single/Loop 0105 TWThF to 0525 TWThF Capex S&C Capex follow-up 1B81 TO TERMINATE AT SOUTHAMPTON CENTRAL
SW160 ! ’ (Brockenhurst)
2023 30 | SW195 |porchester on Weymouth Dn/Up Main 0030 | TWThF | to | 0525 | TWThF Br09a 44200423 Cyclic Maintenance NO OUTBERTHING REQUIRED
SW175 Track renewals site survey
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SWR: PORTSMOUTH MAINLINE SERVICES TO
TERMINATE AT GUILDFORD AND RESTART FROM
2023| 30 SW110 |[Shalford Jn Petersfield Dn/Up Main, Up Loop 0001 M to 2359 F HO9c F2P Resignalling |Cyclic Maintenance PETERSFIELD. XC: 5M22 & 5068 YO DIVERT VIA
WINCHESTER. GBRf: 6Y50 TO DIVERT VIA
WINCHESTER.
2023| 30 | SW115 |Wilton Jn Templecombe Dn/Up Exeter, Single, Tisbury 0025 | TWThF | to | 0445 | TWThF 44500723 Track renewals prep
Loop, Dn Loop, Up Siding
SwW115 . " . Capex S&C
2023| 30 SW178 Templecombe, Yeovil Pen Mill Crewkerne Dn/Up Exeter, Single 0050 TWThF to 0450 TWThF (Yeovil Jn 2811pts) Capex follow-up
SW115 . . Western Cyclic 1L65 TO TERMINATE AT HONITON. 1L20 TO START
2023| 30 GW610 Crannaford Exeter St Davids Dn/Up, Single/ Loop 2350 MTWTh to 0530 TWThF Maintenance AT HONITON.
2023| 30 | SW120 |Farnham Alton Single/ Loop 0010 TWThF to 0510 TWThF G09 Cyclic Maintenance 1A75 & 1A77 TO TERMINATE AT FARNHAM.
q q 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
2023| 30 | SW130 |ecaprige un. Eastisigh East Jn _|S21Sbury Tunnel Jn, Laverstock |D/Up Dean, Dn/Up Salisbury., 0025 | TWF © 0505 TWF E14 P — %Vacc"lfr“e":'e':"';'l‘sa;‘t’: survey |WINCHESTER. 7V97/7v98 TO BE RETIMED. 5Y73 TO
SW150 9 ! 9 North Jn Single, Dn/Up Test Valley 0040 Th 0505 Th S04 T wall{ DIVERT VIA ANDOVER. POSSESSION TO BE TAKEN
P AFTER THE PASSAGE OF 1Q53 (W/Th)
GW5001 . Western Cyclic
2023| 30 Beechgrove GF Westbury South Dn/Up Salisbury 2330 MTWTh to 0430 TWThF A FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW170 Maintenance
SW175 . . . Cyclic Maintenance
2023| 30 SW178 Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 TWThF to 0530 TWThF Y05b 44500523 Track renewals follow-up
SW180 Dn/Up Portsmouth, Dn/U
2023| 30 SW183 |Epsom Dorking, Effingham Jn Bookﬁam ’ P 0040 TWThF to 0510 TWThF cwo7 Cyclic Maintenance 5D81 TO DIVERT TO WIMBLEDON.
S0680
S(Egng;szi? Cyelic Maintenance 2U79 & 2579 TO TERMINATE AT FELTHAM. 2U04 TO
Sw210 Egham, Windsor & Eton 0030 WTh 0445 WTh Capex Wheeltimbers leack renewals delap walk START AT FELTHAM. SWR TO BERTH TWO UNITS
2023| 30 SW250 Feltham (c/o) Rglersi(lie Dn/Up, Dn/Up Windsor to CF05 p(BIack Potts) Capex six week folloslv-u AT READING. POSSESSION TO BE TAKEN AFTER
0105 F 0445 F Coox S50, |oa e e wock follows | THE PASSAGE OF 1054 (Th/F) WINDSOR
P P P |PLATFORMS TO BE KEPT CLEAR (Th/F)
(711/712pts)
Capex Wheeltimbers Cyclic Maintenance
. . . . . (Black Potts) N - WINDSOR PLATFORMS TO BE KEPT CLEAR.
2023| 30 SW250 |[Staines Windsor & Eton Riverside Dn/Up Windsor 0040 T to 0525 T CF05 Capex S&C Capex six week follow-up ADDITIONAL UNITS TO BERTH AT READING
(711/712pts) Capex six week follow-up
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Week commencing:
AR S| Saturday 28 October
SW210 (Staines Waterloo 2250 M 2330 M
SW210 (Waterloo Barnes 0001 T 0020 T
SW230 (Barnes Whitton Jn 0020 T 0035 T
SW210 |Whitton Jn Waterloo 0035 T 0100 T
SW210 (Waterloo Twickenham 0155 T 0215 T
SW245 |Twickenham Fulwell 0215 T 0225 T
SW245 |Fulwell Twickenham 0235 T 0240 T
2023 | 31 | SW190 [Twickenham Kingston 0255 T to 0305 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0315 T 0330 T
SW210 |Twickenham Clapham Junction 0330 T 0340 T
80250 |Clapham Junction Latchmere Jn 0340 T 0345 T
80250 |Latchmere Jn Clapham Junction 0420 T 0430 T
SW210 |Clapham Junction Virginia Water 0425 T 0500 T
SW255 |Virginia Water Byfleet Jn 0500 T 0510 T
SW105 |Byfleet Jn Woking 0510 T 0520 T
SW105 |Waterloo Raynes Park 2320 M 2345 M
SW180 |Raynes Park Epsom 2340 M 2359 M
SW180 |Epsom Raynes Park 0005 T 0025 T
SW105 |Raynes Park Waterloo 0020 T 0050 T
SW100 |Waterloo Clapham Junction 0100 T 0110 T
2023| 31 SW100 [Clapham Junction Waterloo 0115 T to 0135 T UTU 3Q09 PROTECTED PATH
SW100 |Waterloo Clapham Junction 0215 T 0230 T
SW100 |Clapham Junction Waterloo 0235 T 0250 T
SW105 |Waterloo Woking 0300 T 0400 T
SW105 |Woking Waterloo 0405 T 0505 T
SW100 (Waterloo Linford Street 0525 T 0550 T
SW180 |Raynes Park Dorking 2220 T 2255 T
SW180 |Dorking Raynes Park 2340 T 0010 w
SW105 |Raynes Park Waterloo 0010 w 0025 w
SW105 |Waterloo Raynes Park 0035 w 0050 w
SW185 |Raynes Park Chessington South 0050 w 0100 w
SW185 |Chessington South Raynes Park 0110 w 0115 w
SW105 |Raynes Park Wimbledon 0115 w 0120 w
SW105 |Wimbledon New Malden 0215 w 0220 w
2023 | 31 SW190 [New Malden Shepperton 0220 w to 0240 w PLPR 1Q65 PROTECTED PATH
SW190 |Shepperton New Malden 0255 w 0310 w
SW105 [New Malden Wimbledon 0310 w 0320 w
SW105 |Wimbledon Surbiton 0325 w 0335 w
SW195 |Surbiton Hampton Court 0335 w 0340 w
SW195 |Hampton Court Surbiton 0355 w 0405 w
SW200 |[Surbiton Effingham Jn 0415 w 0430 w
SW200 |Effingham Jn Wimbledon 0440 w 0505 w
SW105 |Wimbledon Woking 0515 w 0540 w
SW100 [Linford St Jn Waterloo 0015 F 0025 F
SW100 |Waterloo Linford St Jn 0035 F 0045 F
SW180 |Ewell East Effingham Jn 0110 F 0130 F
2023\ 31 SW200 |Effingham Jn Guild%ord 0130 F to 0145 F PLPR 1068 PROTECTED PATH
SW110 |Guildford Shalford Jn 0145 F 0150 F
SW300 |Shalford Jn Gomshall 0150 F 0155 F
$0250 [Longhedge Jn Clapham Junction 0440 F 0450 F
SW210 |Clapham Junction Virginia Water 0450 F 0530 F
2023\ 31 SW255 |Virginia Water Byfslleet Jn 0525 F to 0540 F UTU 3218C PROTECTED PATH
SW105 |Byfleet Jn Woking 0535 F 0550 F
LINE DIVERSIONS TO APPLY. WATERLOO
SW100 Dn/Up Main Slow, Dn/Up Main 0035 TThF 0455 TThF PLATFORMS 1 -10, SOUTH SIDING TO BE
2023 | 31 SW105 Waterloo Durnsford Road Fast, Dn/Up Fast, Up Main Loop, to CCo02 Cyclic Maintenance OUTBERTHED. 0035 TO DIVERT VIA CHERTSEY.
South Siding, Platforms 1 to 10 0050 w 0455 w POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1Q65 (T/W)
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2023| 31 gmgg Raynes Park Berrylands, Norbiton Ei”n/ss’i;a“' Dn/Up Slow, DnfUp. | - 949 ThF to | 0500 ThF cwo4 Cyclic Maintenance 0035 TO DIVERT VIA CHERTSEY
2023 | 31 gmgg Berrylands Esher, Claygate ggg‘:}’;;ﬁsn Dn/Up Slow, DnfUp. | - 949 ThF to | 0520 ThF wo1 Cyclic Maintenance 0035 & 2F02 TO DIVERT VIA CHERTSEY
2023| 31 SW105 |Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 w to 0520 w Wo1 Cyclic Maintenance 0035 & 2F02 TO DIVERT VIA CHERTSEY
6046 AND DOWN W10 FREIGHT SERVICES TO
SW105 . Up Southampton, Up Slow, Dn/Up " . TRAVEL OVER THE DOWN SLOW USING SLW
2023| 31 SW115 Steventon, Overton Basingstoke Fast, Dn/Up Exeter 0050 TWThF to 0520 TWThF BO5 Cyclic Maintenance BETWEEN BASINGSTOKE AND MICHELDEVER. W8
FREIGHT SERVICES TO DIVERT VIA WESTBURY.
. Track renewals six week 1B77 TO TERMINATE AT BOURNEMOUTH. 1B77 &
2023 | 31 SW105 |Bournemouth Poole Dn/Up Main 0055 TWThF to 0440 TWThF 44200323 follow-up 1B81 TO BERTH AT BOURNEMOUTH.
2023| 31 | SW105 |Poole Wareham gi”d/iggs""ai”' Dn Sidings, Wool | 005 | wTh | to | 0550 | wTh C21 Rail Grinder
L Cyclic Maintenance
SW105 Dn/Up Main, Single, Dn/Up . ALL PLATFORMS TO BE KEPT CLEAR. JERSEY &
2023| 31 SWA175 Moreton, Dorchester West Weymouth Branch 0040 TWThF to 0510 TWThF Br09b 44200423 Track renewals site survey JUBILEE SIDINGS AVAILABLE FOR BERTHING
Track renewals delap walk
. . Cyclic Maintenance 2P75, 2P77 & 2P79 TO TERMINATE AT HASLEMERE.
2023| 31 SW110 |Liss Havant Jn Dn/Up Main 0005 TWTh to 0445 TWTh HO4a C21 Rail Grinder 1P79 & 1P76 WILL NOT RUN.
2023| 31 | sw110 |Liss Havant Jn Dn/Up Main 0055 F to | 0445 F Ho4a Cyclic Maintenance 2P77 & 2P79 TO TERMINATE AT HASLEMERE
C21 Rail Grinder
. Up Exeter 2310 MTWTh 0510 TWThF
2023| 31 | SW115 [Overton gzti:‘j?( Tunnel Jn, Laverstock to S01 Cyclic Maintenance
Dn Exeter, Laverstock Loop 0110 TWThF 0700 TWThF
SwW115 Capex Rerail Capex prep
SW170 " - Dn/Up Exeter, Single, Tisbury (44501223 Compass|LWRT (T/W)
2023| 31 GW500 Wilton Jn Gillingham (Dorset) Loop 2335 MTWTh to 0445 TWThF Bridge) LWRT (W/Th) 1L88 & 1L73 TO DIVERT VIA WESTBURY.
GW5001 44500723 Track renewals follow-up
2023| 31 SW115 |Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 0040 TWThF to 0455 TWThF Y02 Cyclic Maintenance
SW135 . . . ACCESS TO BOTLEY STONE TERMINAL NOT
2023| 31 SW140 Botley Fareham Jn Dn/Up Portsmouth, Single 0050 TWThF to 0500 TWThF E07 Cyclic Maintenance AFFECTED.
SW175 . " .
2023| 31 SW178 Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 TWThF to 0530 TWThF 44500523 Track renewals follow-up
2023| 31 | SW210 [Staines Virginia Water Dn/Up Main 0115 | TWThF | to | 0440 | TWThF Capex Wheeltimbers| . ¢ iowup SWR TO BERTH TWO UNITS AT READING
(St Thomas' Bridge)
2C77 AND 2C79 TO TERMINATE AT ASCOT. SWR TO
SW210 BERTH 2 x 10 CAR UNITS AT READING. 1052 & 2027
2023 | 31 SW265 Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0015 TWThF to 0515 TWThF GO5W Cyclic Maintenance TO START FROM GUILDFORD. GWR TO BERTH
TWO THREE CAR UNITS AT GUILDFORD. 1V71 TO
TERMINATE AT GUILDFORD
SW300 .
2023| 31 SO560 Shalford Jn Gomshall Dn/Up Redhill 0035 TWTh to 0500 TWTh 44400323 Track renewals prep
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Week commencing:
2023| 32 (i3 Saturday 04 November
SW230 [Kew East Jn Barnes 0010 T 0025 T
SW210 |Barnes Clapham Junction 0025 T 0035 T
2023| 32 S0250 |Clapham Junction Longhedge Jn 0035 T to 0045 T UL PROTECTED PATH
S0O700 [Wimbledon Wimbledon Chase 0125 T 0130 T
EA1310 [Kew East Jn New Kew Jn 0510 T 0515 T
SW230 (New Kew Jn Barnes 0515 T 0520 T
2023| 32 SW210 |Bames Clapham Jn 0520 T to 0525 T UTU 3Q10BA PROTECTED PATH
S0250 |Clapham Jn Longhedge Jn 0530 T 0535 T
Platforms 12-24 at Waterloo, Up
Main Relief, Down Windsor Slow,
S0110 Down Windsar, Down Windsor WINDSOR LINES SERVICES TO DIVERT VIA MAIN
2023| 32 Waterloo West London Jn Fast, Up Windsor, Windsor 0030 TWThF to 0515 TWThF CCo3 Cyclic Maintenance
SW100 ! N P LINES.
Reversible, Windsor Relief Line
1&2, Dn/Up Windsor Curves,
North Siding
SW105 . Dn/Up Fast, Dn/Up Slow, Up Main . .
2023| 32 SW180 Clapham Junction New Malden Loop, Dn/Up Epsom, Up Kingston 0055 TWThF to 0455 TWThF Cwo02 Cyclic Maintenance
2F02 TO DIVERT VIA COBHAM. STOCK FOR 1A03
TO RUN ECS WOKING PLATFORM 1 FORMED OFF
1A82 VIA SURBITON AND BACK TO WOKING
SW105 g[‘]’r:js Fast, Up Slow, Up Byfleet | 0035 | TWThF 0515 | TWThF Brookwood SAC |Cyclic Maintenance PLATFORM 5. 1S77 TERMINATE PLATFORM 5. 5A03
2023| 32 | SW110 |Weybridge, Addlestone Jn Pirbright Jn, Woking Jn to Wo3 (44490123) leack renewals pre DIVERT TO GUILDFORD UCS. STOCK FOR 1S08 TO
SW255 Dn Slow, Dn Byfleet Curve 0115 TWThF 0515 TWThF prep RUN ECS FROM GUILDFORD PLATFORM 4.
’ BERTHING AVAILABLE IN PLATFORM 3 AT
GUILDFORD. PLATFORM 3 KEPT CLEAR AT
WOKING.
. . . LINE DIVERSIONS TO APPLY. ACCESS IS
2023 | 32 | SW105 [Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF BO3 Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
5V94 TO BE RE-TIMED TO RUN EARLIER. 4050 TO
BE RETIMED FROM READING OXFORD ROAD JN TO
Dn/Up, Dn/Up Loop, Micheldever 44200623 Cyclic Maintenance FOLLOW 5V94 AND TO BE DIVERTED VIA
2023| 32 SW105 |Worting Jn Eastleigh East Jn Dn Sidings, Dn/Up Slow, Dn/Up 0045 TWThF to 0500 TWThF E16 44200723 Track renewals prep LAVERSTOCK. 2B77 TO TERMINATE AT
Fast Track renewals prep BASINGSTOKE. 1B81 TO TERMINATE AT
BASINGSTOKE AND RESTART FROM EASTLEIGH.
FREIGHT SERVICES TO DIVERT VIA LAVERSTOCK.
. Track renewals six week 1B77 TO TERMINATE AT BOURNEMOUTH. 1B77 &
2023| 32 SW105 |Bournemouth Poole Dn/Up Main 0055 TWThF to 0440 TWThF 44200323 follow-up 1B81 TO BERTH AT BOURNEMOUTH.
SW110 Dn/Up, Dn/Up Spur, Dn/U Capex PL Refurb Cyclic Maintenance 1P79 & 2P79 TO TERMINATE AT HASLEMERE. ECS
2023| 32 SW140 |Petersfield, Southbourne Portcreek Jn, Cosham Jn Bri h’tjclm P Spur, P 0050 TWThF to 0435 TWThF HO5b (Warblington Cg ex six week follow-u HASLEMERE TO BERTH. 2P01 TO START AT
50520 g 44602923) P P |FRATTON.
2023| 32 | WO |chichester Havant Jn Dn/Up Brighton 0020 | TWThF | to | 0450 | TWThF 44600323 Track renewals six week
S0520 follow-up
SW123 . Wokingham Jn, Aldershot North [Dn/Up Blackwater, Dn/Up Ash, . .
2023| 32 SW265 Guildford (c/o) In Dn/Up Branch 0035 TWThF to 0440 TWThF G04a Cyclic Maintenance
2023| 32 SW160 |Brockenhurst Lymington Pier Single/ Loop 2250 TWThF to 0555 TWThF Br13 Cyclic Maintenance
. . . . . 7V97 AND 7035 TO BE RETIMED. 4V53 WILL NOT
2023 | 32 | SW170 (Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2340 MTWTh to 0525 TWThF S05 Cyclic Maintenance RUN. 4V50/4V51 TO RUN VIA WINCHESTER.
2023| 32 %‘%07%1 Beechgrove GF Westbury South Dn/Up Salisbury 2345 | MTWTh | to | 0520 | TWThF XAV;f]‘ferr:‘aﬁg:"c FREIGHT RETIMED BEFORE/AFTER POSSESSION
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S0680 " .
2023| 32 SW180 Sutton Epsom Dn/Up Portsmouth 0010 TWThF to 0510 TWThF IC37 Sussex Cyclic Maintenance
2023| 32 2%2;8 Virginia Water Wokingham Jn, Bagshot Dn/Up Main, Dn/Up Frimley 0100 TWThF to 0520 TWThF CF08 Cyclic Maintenance SWR TO BERTH TWO UNITS AT READING
2088 & 2090 TO TERMINATE AT GUILDFORD. 1V71
SW300 . WILL RUN FROM GUILDFORD TO READING ONLY.
2023| 32 S0560 Shalford Jn Gomshall Dn/Up Redhill 2325 MTWTh to 0500 TWThF 44400323 Track renewals follow up RAIL REPLACEMENT ROAD SERVICE GATWICK
AIRPORT TO GUILDFORD.
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ArB)|| &8 lotc Saturday 11 November
SW125 |Southcote Jn Basingstoke 0600 Th 0615 Th
2023| 33 SW115 |Basingstoke Salisbury 0615 Th to 0650 Th PLPR1Q23 PROTECTED PATH
SW100 Dn/Up Main Slow, Dn/Up Main LINE DIVERSIONS TO APPLY. WATERLOO
2023| 33 SW105 Waterloo Clapham Jn Fast, Dn/Up Fast, Up Main Loop, 0035 TWThF to 0455 TWThF CCo02 Cyclic Maintenance PLATFORMS 1 -10, SOUTH SIDING TO BE
South Siding, Platforms 1 to 10 OUTBERTHED. 0035 TO DIVERT VIA CHERTSEY
Cyclic Maintenance
2023| 33 | SW195 | ciapham Junction Surbiton, Norbiton Dn/Up Fast, Dn/Up Slow, DnlUp | 4050 | TwTnf | to | 0455 | TWThF cwo3 44300123 Track renewals prep 0035 TO BE DIVERTED VIA CHERTSEY
SW180 Kingston
LWRT (Th/F)
2023| 33 SW105 |Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 TWThF to 0520 TWThF wo7 Cyclic Maintenance \ol?iscgoBEIAV'\fRT WA R ERISEY. At 1) R AR
. Dn/Up Fast, Dn/Up Slow, Dn/Up Brookwood S&C  |Track renewals prep
2023| 33 SW105 |[Woking Jn Farnborough, Ash Vale Jn Alton 0055 TWThF to 0510 TWThF (44490123) LWRT (T/W)
2023| 33 | SW105 |Hook Basingstoke (foul) gi’:ﬁ';zss" Dn Slow, Long Valley 0115 | TWThF | to | 0515 | TWThF B10 Cyclic Maintenance FREIGHT SERVICES VIA PLATFORMS 3 & 4 ONLY.
SWR: 1B77 & 1B81 TO TERMINATE AT
SOUTHAMPTON CENTRAL FREIGHTLINER: NO
SW105 Dn/Up Main, Dn/Up Slow, Up Fast, ACCESS TO MILLBROOK FLT. ACCESS TO/FROM
2023| 33 SW150 Southampton Central (c/o) Totton, Romsey Up Goods Loop, Dn/Up Test 0010 TWThF to 0500 TWThF E19 Cyclic Maintenance MARITIME CONTAINER TERMINAL AVAILABLE VIA
Valley DOWN LOOP, DOWN LOOP EXT, UP DOCKS
BRANCH, MARITIME BACK ROAD AND REDBRIDGE
GOODS
SW105 . . . L Capex S&C Capex follow-up 1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON
2023| 33 SW160 Totton Christchurch, Lymington Pier Dn/Up Main, Single/Loop 0015 TWThF to 0525 TWThF (103pts) 21 Rail Grinder CENTRAL
. Dn/Up Main, Up Bay, Middle Cyclic Maintenance 1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON
2023 | 33 | SW105 [Christchurch Branksome Jn Sidings 0035 TWThF to 0500 TWThF Bro4 C21 Rail Grinder CENTRAL
2023| 33 | SWMO \Gigtord Farncombe, Shalford Jn Dn/Up Main, Dn/Up Cobham, 0040 | TWThF | to | 0505 | TWThF G12 Cyclic Maintenance PLATFORM 5 TO BE KEPT CLEAR
SW300 Dn/Up Ash
SwW115 Templecombe S&C |Cyclic Maintenance
SW170 . . Dn/Up Exeter, Single, Tisbury S08a (44590022) Track renewals prep 1L88 & 1L73 TO DIVERT VIA WESTBURY. 1L84 TO
2023| 33 | Gpsgp [Wilton Jn Yeovil Jn (c/o) Loop, Dn Loop, Up Siding 2240 MTW | to | 0455 | TWTh Y01a 44500423 Track renewals prep TERMINATE AT YEOVIL JN.
GW5001 44500823 Track renewals prep
SW115 Templecombe S&C |Cyclic Maintenance
SW170 y . Dn/Up Exeter, Single, Loop, S08a (44590022) Track renewals prep 1L88 & 1L73 TO DIVERT VIA WESTBURY. 1L84 TO
20231 33 | Gwspo [Wilton Jn Yeovil Jn (clo) Tisbury Loop, Up Siding 2336 Th fo | 0455 F Yo1a 44500423 |Track renewals prep TERMINATE AT YEOVIL JN.
GW5001 44500823 Track renewals prep
2023| 33 SW140 [Fareham Farlington Jn, Portcreek Jn Dn/Up Portsmouth, Dn/Up Branch | 0010 TWThF to 0455 TWThF HO6 Cyclic Maintenance 2T75 WILL TERMINATE AT FAREHAM
SW175 . . . Cyclic Maintenance
2023| 33 SW178 Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 TWThF to 0530 TWThF Y05b 44500523 Track renewals follow-up
SW190 2H77 TO TERMINATE AT TEDDINGTON. RAIL
2023| 33 SW245 Strawberry Hill Jn, Shacklegate Jn |Shepperton Dn/Up Shepperton, Dn/Up Spur 0025 TWThF to 0500 TWThF CF12 Cyclic Maintenance REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN TEDDINGTON AND SHEPPERTON.
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Capex Rerail
(44400923 Shalford
Dn)
Capex Wheeltimbers|Core works GWR: GATWICK & REDHILL SERVICES TO START &
SW300 . . . (River Wey Dn)  |Core works TERMINATE AT GUILDFORD. RAIL REPLACEMENT
2023| 33 S0560 Shalford Jn Dorking West Dn/Up Redhill, Dn/Up Reading 0001 M to 2359 F Capex PL Refurb |Core works ROAD SERVICE BETWEEN GUILDFORD AND
(44401123 Shalford) |Core works GATWICK AIRPORT
CD Signalling Level
Crossing Upgrade
Works
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Week commencing:
ALB| &t (L2 Saturday 18 November
SW105 |[Totton Yard Weymouth 2010 M 2145 M
2023| 34 SW105 |Weymouth Eastleigh 2155 M to 0001 T PLPR 1051 PROTECTED PATH
SW105 |Basingstoke Brockenhurst 2135 T 2245 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
2023 34 SW160 |Lymington Pier Brockenhurst 2310 T to 2320 T PLPR 1Q52 PROTECTED PATH
SW105 |Brockenhurst Eastleigh 2320 T 0001 w
SW105 |Basingstoke Wallers Ash 2100 w 2115 w
SW105 (Wallers Ash Totton Yard 2150 w 2235 w
2023| 34 SW105 |[Totton Yard Eastleigh East Jn 2245 w to 2310 w PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey 2320 w 2335 w
SW130 |Romsey Eastleigh 0020 Th 0045 Th
SW110 |Guildford Woking 2300 Th 2310 Th
SW105 |[Woking Pirbright Jn 2320 Th 2330 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 [Alton Pirbright Jn 0010 F 0035 F
2023\ 34 SW105 |Pirbright Jn Byfleet Jn 0035 F to 0045 F PLPR 1Q54 PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
S0250 |Clapham Junction Longhedge Jn 0120 F 0125 F
SW115 |Exeter Yeovil Jn 2055 Th 2220 Th
SW115 |Yeovil Jn Yeovil Pen Mill 2220 Th 2230 Th
2023 | 34 | SW175 |Yeovil Pen Mill Yeovil Jn 2240 Th to 2245 Th UTU 3Q07 PROTECTED PATH
SW115 |Yeovil Jn Salisbury 2345 Th 0110 F
SW115 |Salisbury Exeter 0125 F 0455 F
FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
SW100 Dn/Up Windsor Slow, Dn/Up . . VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN,
2023| 34 | SW210 \yest London Jn Richmond, New Kew Jn Windsor Fast, Dn/Up Hounsiow, | 40 | THT" to 0500 | T CCo7a 44100023 %cclfr’\eﬁr?lerx:?;ieweek KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN
SW225 ! Dn/Up Richmond, Putney 0125 F 0500 F follow-u ROAD, STRATFORD, TEMPLE MILLS EAST JN,
SW230 Reversible P SOUTH TOTTENHAM, JUNCTION ROAD JN,
CARLTON ROAD JN OR BE RETIMED. POSSESSION
TO BE TAKEN AFTER THE PASSAGE OF 1Q54 (Th/F)
2023| 34 | SW105 |61ooham Junction Surbiton, Norbiton Dn/Up Fast, Dn/Up Slow, DnlUp | 055 | wine | o | 0500 | WrThF C21 Rail Grinder
SW190 Kingston
SW105 . - Dn/Up Fast, Dn Slow, Dn/Up . . 2F02 TO DIVERT VIA COBHAM. STOCK FOR 1S08
2023| 34 SW110 Woking East Pirbright Jn, Worplesdon Guildford 0110 TWThF to 0520 TWThF W09 Cyclic Maintenance TO RUN ECS FROM GUILDFORD PLATFORM 4
- . . ACCESS TO BE MAINTAINED TO BARTON MILL
2023| 34 SW105 |Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance CARRIAGE SIDINGS.
CD Civils (Avon & SWR SERVICES TO START & TERMINATE AT
. y Cyclic Maintenance BROCKENHURST. XC SERVICES TO START &
2023 | 34 | SW105 (Brockenhurst Bournemouth Dn/Up Main 0125 M to 2359 F Br02 sSJt;:r 5\2?1?:5) Ty TERMINATE AT SOUTHAMPTON CENTRAL. RAIL
9 9 REPLACEMENT ROAD SERVICES TO OPERATE
2023| 34 SW105 |Wareham Dorchester South Dn/Up, Single, Wool Sidings 0015 TWThF to 0600 TWThF Bro8 Cyclic Maintenance
SWR TO TERMINATE SERVICES AT HASLEMERE.
2023| 34 | SW110 [Haslemere Havant Jn Dn/Up Main 2250 MTW to 0445 TWTh HO9b Cyclic Maintenance SHUTTLE SERVICE TO RUN BETWEEN HAVANT
AND PORTSMOUTH HARBOUR.
2023| 34 | SW110 [Haslemere Havant Jn Dn/Up Main 0125 F to 0445 F HO9b Cyclic Maintenance
SW110 Capex PL Refurb
2023| 34 Southbourne Havant Jn Dn/Up Brighton 0020 TWThF to 0450 TWThF (Warblington Capex follow-up
$0520
44602223)
Dn/Up Dean, Dn/Up Salisbury,
SW115 Dn/Up Exeter, Dn Passenger Cyclic Maintenance PLATFORMS 3, 4 AND 6 TO BE KEPT CLEAR. 1L79
2023| 34 SW150 Laverstock North and South Jn Wilton South Jn Loop, East Bay, East Carriage 0100 TWThF to 0430 TWThF S03a SéC Rail Grinder TO TERMINATE AT ANDOVER, ECS TO
Sidings, Reception Line, Through BASINGSTOKE. 7V97 TO BE RETIMED.
Siding/Up Siding/Shunting Neck
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SwW115 " " . Capex S&C Capex S&C six week follow-|
2023| 34 SW178 Templecombe, Yeovil Pen Mill Crewkerne Dn/Up Exeter, Single 0050 TWThF to 0450 TWThF (Yeovil Jn 2811pts) |up
2D81 TO TERMINATE AT WIMBLEDON. RAIL
2023| 34 z\gggg Motspur Park Jn, Cheam Leatherhead g:’:ﬁ’ dplj’“ssni:;i’:”;' Dn/Up Bpsom, | 4030 | TwThF | to | 0505 | TWThF CWo6b Cyclic Maintenance REPLACEMENT ROAD SERVICES TO OPERATE
P Siding BETWEEN WIMBLEDON AND EPSOM.
2023 | 34 gagég Staines Ascot, Chertsey Dn/Up Main, Dn/Up Chertsey 0100 TWThF to 0520 TWThF CFo7 Cyclic Maintenance SWR TO BERTH TWO UNITS AT READING
2023 | 34 | SW265 |Aldershot South Jn Wokingham Jn Dn/Up Blackwater 0035 TWThF to 0440 TWThF G06 Cyclic Maintenance
Capex Rerail
(44400923 Shalford
SW300 Dn) Capex follow-up
2023| 34 50560 Shalford Jn Gomshall Dn/Up Redhill 0035 TWThF to 0500 TWThF Capex Wheeltimbers |Capex follow-up

(River Wey Dn)
Capex PL Refurb
(44401123 Shalford)

Capex follow-up
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Week commencing:
ALB| & (LS Saturday 25 November
SW210 (Staines Waterloo 2250 M 2330 M
SW210 (Waterloo Barnes 0001 T 0020 T
SW230 (Barnes Whitton Jn 0020 T 0035 T
SW210 |Whitton Jn Waterloo 0035 T 0100 T
SW210 (Waterloo Twickenham 0155 T 0215 T
SW245 |Twickenham Fulwell 0215 T 0225 T
SW245 |Fulwell Twickenham 0235 T 0240 T
2023| 35 | SW190 [Twickenham Kingston RM at Strawberry Hill 0303 0255 T to 0305 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0315 T 0330 T
SW210 |Twickenham Clapham Junction 0330 T 0340 T
80250 |Clapham Junction Latchmere Jn 0340 T 0345 T
80250 |Latchmere Jn Clapham Junction 0420 T 0430 T
SW210 [Clapham Junction Virginia Water 0425 T 0500 T
SW255 |Virginia Water Byfleet Jn 0500 T 0510 T
SW105 |Byfleet Jn Woking 0510 T 0520 T
SWTBU [Raynes Park DOTKINg {y T 55 T
SW180 |Dorking Raynes Park 2340 T 0010 w
SW105 |Raynes Park Waterloo 0010 w 0025 w
SW105 |Waterloo Raynes Park 0035 w 0050 w
SW185 |Raynes Park Chessington South 0050 w 0100 w
SW185 |Chessington South Raynes Park 0110 w 0115 w
SW105 |Raynes Park Wimbledon 0115 w 0120 w
SW105 |Wimbledon New Malden 0215 w 0220 w
2023| 35 SW190 [New Malden Shepperton No Chessington 0220 w to 0240 w PLPR 1Q65 PROTECTED PATH
SW190 |Shepperton New Malden 0255 w 0310 w
SW105 (New Malden Wimbledon 0310 w 0320 w
SW105 |Wimbledon Surbiton 0325 w 0335 w
SW195 |Surbiton Hampton Court 0335 w 0340 w
SW195 |Hampton Court Surbiton 0355 w 0405 w
SW200 |Surbiton Effingham Jn 0415 w 0430 w
SW200 |Effingham Jn Wimbledon 0440 w 0505 w
SW105 |Wimbledon Waking 0515 W 0540 W
SW265 |Reading Guildford 2320 T 0010 w
SW110 |Guildford Woking 0020 w 0035 w
2023| 35 | SW110 (Woking Portsmouth Harbour 0045 w to 0235 w UTU 3Q05 PROTECTED PATH
SW110 |Portsmouth Harbour Guildford 0345 w 0525 w
SW265 |Guildford Reading 0525 w 0605 W
SW100 |Linford St Jn Waterloo 0015 F 0025 F
SW100 (Waterloo Linford St Jn 0035 F 0045 F
SW180 |Ewell East Effingham Jn 0120 F 0140 F
2023| 35 SW200 |Effingham Jn Guildgford 0140 F to 0150 F PLFR 1Q67 PROTECTED PATH
SW110 |Guildford Shalford Jn 0150 F 0155 F
SW300 (Shalford Jn Gomshall 0155 F 0200 F
Dn/Up Main Slow, Dn/Up Main 0020 TThF 0505 TThF LINE DIVERSIONS TO APPLY. WATERLOO
2023| 35 SW100 |Waterloo Queenstown Road Fast, South Siding, Platforms 1 to to CCO01b Cyclic Maintenance PLATFORMS 1-10, SOUTH SIDING TO BE
10 0045 w 0505 w OUTBERTHED. POSSESSION TO BE TAKEN AFTER
THE PASSAGE OF 1Q65 (T/W)
FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
SW100 Dn/Up Windsor Slow, Dn/Up Track renewals six week  [VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN,
2023| 35 SW210 |West London Jn Barnes Windsor Fast Putne)‘f Reversible 0040 WThF to 0500 WThF 44100023 follow-up KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN
SW225 ! Track renewals TOC walk  [ROAD, STRATFORD, TEMPLE MILLS EAST JN,
SOUTH TOTTENHAM, JUNCTION ROAD JN,
CARLTON ROAD JN OR BE RETIMED.
SWR: SERVICES FROM WATERLOO TO TERMINATE
AT BASINGSTOKE. 1B73 TO DIVERT VIA
GUILDFORD AND HAVANT. 1B81 TO TERMINATE AT
Dn/Up, Dn/Up Loop, Micheldever E15 44200623 Cyclic Maintenance BASINGSTOKE AND RESTART AT SOUTHAMPTON
2023| 35 | SW105 |Worting Jn Eastleigh East Jn Dn Sidings, Dn/Up Slow, Dn/Up 2250 MTW to 0500 TWTh BO8 44200723 Track renewals follow-up  |CENTRAL. 2B84 TO TERMINATE AT EASTLEIGH
Fast Track renewals follow-up  |AND RESTART FROM BASINGSTOKE. XC: 1034,
1094 & 5V94 TO DIVERT VIA ANDOVER AND
ROMSEY. FREIGHT SERVICES TO DIVERT VIA
ANDOVER AND ROMSEY.
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5V94 TO BE RE-TIMED TO RUN EARLIER. 4050 TO
BE RETIMED FROM READING OXFORD ROAD JN TO
Dn/Up, Dn/Up Loop, Micheldever E15 44200623 Cyclic Maintenance FOLLOW 5V94 AND TO BE DIVERTED VIA
2023| 35 SW105 |Worting Jn Eastleigh East Jn Dn Sidings, Dn/Up Slow, Dn/Up 0045 F to 0500 F BO8 44200723 Track renewals follow-up  |LAVERSTOCK. 2B77 TO TERMINATE AT
Fast Track renewals follow-up  |BASINGSTOKE. 1B81 TO TERMINATE AT
BASINGSTOKE AND RESTART FROM EASTLEIGH.
FREIGHT SERVICES TO DIVERT VIA LAVERSTOCK.
SW115 TemTj;gg;b;S&C Cyclic Maintenance
SW170 Dn/Up Exeter, Single, Tisbu S08 44500423 | COre works SWR EXETER SERVICES TO DIVERT VIA
2023| 35 Wilton Jn Yeovil Jn (c/o) P > Single, Y 0001 M to 2359 F . Track renewals core works |WESTBURY & CASTLE CARY. RAIL REPLACEMENT
GW500 Loop, Dn Loop, Up Siding Y01 Capex Rerail
Track renewals core works |ROAD SERVICES TO OPERATE
GW5001 (44501223 Compass
X Core works
Bridge)
SW120 CLEAR OF FARNHAM PLATFORMS. SWR TO BERTH
2023| 35 SW123 Pirbright Jn, Aldershot South Jn Farnham Dn/Up, Dn/Up Branch 0105 TWThF to 0530 TWThF Go7 Cyclic Maintenance ONE UNIT AT READING, ONE UNIT AT GUILDFORD
& ONE UNIT AT STAINES
GW500 Track renewals six week
2023| 35 SW175 |Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF 44500523 follow-up
SW178 Track renewals TOC walk
SW180 . Dn/Up Epsom, Dn/Up . .
2023| 35 SW185 Raynes Park Ewell West, Chessington South Chessington 0050 TWThF to 0500 TWThF CWO05a Cyclic Maintenance
SOUTHERN VICTORIA TO DORKING SERVICES TO
TERMINATE AT LEATHERHEAD. SWT WATERLOO
TO DORKING SERVICES DIVERTED TO EFFINGHAM
JN. RAIL REPLACEMENT ROAD SERVICE TO
. 2220 MWTh 0505 TThF OPERATE BETWEEN LEATHERHEAD AND
2023| 35 Z‘g(;gg Leatherhead Warnham ?;élli?np;mDS;nV::tShi/d'\iﬂ:m(’D%?kli':o)p to 1B24 Sussex Cyclic Maintenance [DORKING.
9). 9 9) | 2350 T 0505 w DORKING DOWN LOOP (PLATFORM 3) TO BE KEPT
CLEAR. PLATFORM 1 AT HORSHAM TO BE KEPT
CLEAR FOR MPV AND OTM MOVEMENTS.
POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1Q65 (T/W)
ACCESS AVAILABLE TO STRAWBERRY HILL
DEPOT. 2079 TO TERMINATE AT STRAWBERRY
SW190 " Dn/Up Kingston, Dn/Up . . HILL. RAIL REPLACEMENT ROAD SERVICE TO
2023| 35 SW245 New Malden Fulwell Jn, Strawberry Hill Jn Shepperton, Dn/Up Strawberry Hill 0020 TThF to 0450 TThF CF11 Cyclic Maintenance OPERATE FROM TWICKENHAM TO KINGSTON.
2K77 TO DIVERT TO SURBITON AND RUN ECS TO
WIMBLEDON OR CLAPHAM YARD
CLAPHAM JUNCTION PLATFORMS 1 & 2 TO BE
KEPT CLEAR. LONDON OVERGROUND TO BERTH
SW100 Dn/Up Latchmere Curve, Dn/Up IN MIDDLE SIDING BEYOND W311. FREIGHT
2023| 35 SW210 |Longhedge Jn, Latchmere Jn Clapham Jn Ludgate, Platforms 1 and 2, 0055 WThF to 0545 WThF Ccos Cyclic Maintenance SERVICES TO BE DIVERTED VIA WEST LONDON
S0250 Middle Siding LINE EXCEPT 6M08, 6M90, 6059 AND 6054 TO BE
RETIMED. 2U04 TO RUN ON THE UP WINDSOR
FAST FROM BARNES.
2023| 35 | SW210 [Staines Virginia Water Dn/Up Main 0100 | WThF | to | 0520 | WThF 44300722 [ﬁg}f{‘:}gﬁ"s prep SWR TO BERTH TWO UNITS AT READING
2023| 35 | SW255 |Chertsey Weybridge, Byfleet Jn Dn/Up Chertsey/Branch, Up Bay, | 4050 | TwThF | to | 0520 | TWThF W11 Cyclic Maintenance
Byfleet Curves
. . . . . WINDSOR PLATFORMS TO BE KEPT CLEAR.
2023| 35 | SW250 |(Staines Windsor & Eton Riverside Dn/Up Windsor 0040 TWThF to 0525 TWThF 44300523 Track renewals prep ADDITIONAL UNITS TO BERTH AT READING
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Key: Amended New —
= | x 0 Week Week n
S8 2 |LOR Possession Limits From Possession Limits To Lines Blocked L nights Time To |[nights Maiiterancei(Otherort Work Content Traffic Remarks
> =2 From Ref Ref
From To
Week commencing:
ALB| & (LS Saturday 02 December
SW230 [Kew East Jn Barnes 0010 T 0025 T
SW210 |Barnes Clapham Junction 0025 T 0035 T
2023| 36 S0250 |Clapham Junction Longhedge Jn 0035 T to 0045 T UL PROTECTED PATH
SO700 [Wimbledon Wimbledon Chase 0125 T 0130 T
Platforms 7-15 at Waterloo, Up
2023| 36 | SW100 |Waterloo West London Jn Main Reversible, Dn Windsor 0035 | TWThF | to | 0500 | TWThF CCo9a Cyclic Maintenance LINE DIVERSIONS TO APPLY.
Slow, Dn Windsor, Dn/Up Main
Fast
. . 2F02 & 0035 FROM WATERLOO TO DIVERT VIA
2023| 36 | SW105 lyoking East Pirbright Jn, Worplesdon Dn/Up Fast, Dn/Up Slow, DnlUp | 55 | 1wine | to | 0515 | TWThF w09 Brookwood S&C | Cyclic Maintenance COBHAM. STOCK FOR 1508 TO RUN ECS FROM
SW110 Guildford (44490123) Track renewals prep
GUILDFORD
- Cyclic Maintenance ACCESS TO BE MAINTAINED TO BARTON MILL
2023| 36 SW105 |Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 44600523 Track renewals prep CARRIAGE SIDINGS.
SW105 . . " L Capex S&C Cyclic Maintenance 1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON
2023| 36 SW160 Redbridge Jn Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 TWThF to 0525 TWThF Bro1 (103pts) Capex follow-up CENTRAL
. Track renewals prep 1B77 TO TERMINATE AT BOURNEMOUTH. 1B77 &
2023| 36 SW105 |Bournemouth Poole Dn/Up Main 0055 TWThF to 0440 TWThF 44200122 LWRT (Th/F) 1B81 TO BERTH AT BOURNEMOUTH.
2F77 TO TERMINATE AT WOKING. 0035 & 2F02 TO
2023| 36 | SW110 (Woking Jn Guildford (Plats 4 & 5) Dn/Up, North Box Sidings (T4) 0040 TWThF to 0505 TWThF Go1 Cyclic Maintenance BE DIVERTED VIA COBHAM. GUILDFORD
PLATFORMS 4 AND 5 TO BE KEPT CLEAR.
SWR: 1P79, 2P75, 2P77, 2P79 AND 2T75 TO
TERMINATE AT FRATTON. 2P12 TO START FROM
SW110 . . . FRATTON. GWR: 1F35 TO TERMINATE AT
2023| 36 50520 Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF HO8a Cyclic Maintenance FRATTON. FRATTON DEPOT NOT AFFECTED, FUEL
ROAD AND RECEPTION ROAD NOT AFFECTED.
ONE PLATFORM TO BE KEPT CLEAR.
Swi115 SWR EXETER SERVICES TO DIVERT VIA
2023| 36 gvv\\//;gg Wilton Jn Yeovil Jn (clo) E:(/)Uplfxi‘er' Sl'J"g'g.' dT'Sb””/ 0001 M to | 2359 F Tem’jj;g(')‘gb;s“ f&ckf°”°‘”'”’f vs |IWESTBURY & CASTLE CARY. RAIL REPLACEMENT
p, Un Loop, Up Siding rack renewails core works ROAD SERVICES TO OPERATE
GW5001
SW115 . . Western Cyclic 1L65 TO TERMINATE AT HONITON. 1L20 TO START
2023| 36 GW610 Crannaford Exeter St Davids Dn/Up, Single/ Loop 2350 MTWTh to 0530 TWThF Maintenance AT HONITON.
. . Cyclic Maintenance 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
2023| 36 gmgg Redbridge Jn, Eastleigh East Jn ﬁz"[;bj’;y Tunnel Jn, Laverstock gI”n/ U|§ %ena/[‘] DT"e/ ;pvsaﬁgsmry’ 0025 | TWThF | to | 0505 | TWThF g;i 44500118 Track renewals prep WINCHESTER. 7V97/7V98 TO BE RETIMED. 5Y73 TO
gie, bn/lp Y LWRT (Th/F) DIVERT VIA ANDOVER.
2023 36 | SW50! geechgrove GF Westbury South Dn/Up Salisbury 2330 | MTWTh | to | 0520 | TWThF Westem Cyclic FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW170 Maintenance
GW500
2023| 36 | SW175 |Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF Y05b Cyclic Maintenance
SW178
SW180 Dn/Up Portsmouth, Dn/U
2023| 36 SW183 |Epsom Dorking, Effingham Jn Bookﬁam ’ P 0040 TWThF to 0510 TWThF cwo7 Cyclic Maintenance 5D81 TO DIVERT TO WIMBLEDON.
S0680
Dn/Up Strawberry Hill. Dn/U 2079 TERMINATE AT STRAWBERRY HILL. RAIL
2023| 36 SW245 |Twickenham Fulwell Jn, Shacklegate Jn P Ty Fill P 0100 TWThF to 0440 TWThF CF13 Cyclic Maintenance REPLACEMENT TO RUN FROM TWICKENHAM TO
Shepperton Spur
KINGSTON
2023| 36 SW250 |[Staines Windsor & Eton Riverside Dn/Up Windsor 0040 TWThF to 0525 TWThF 44300523 Track renewals prep WINDSOR PLATFORMS TO BE KEPT CLEAR.

ADDITIONAL UNITS TO BERTH AT READING
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