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S0O110 VICTORIA EASTERN TO RAMSGATE
q

SECTION

Periods A and B
11.12.2022 to 12.02.2023

Period C
13.02.2023 to 26.03.2023

Period D
27.03.2023 to 20.05.2023

Periods E to G
21.05.2023 to 10.09.2023

Periods H and J
11.09.2023 to 09.12.2023

REMARKS

All Chatham Lines
BLOCKED

Victoria Eastern WEEK 0120 Sun to 0620 Sun 0120 Sun to 0620 Sun 0120 Sun to 0620 Sun 0050 Sun to 0655 Sun 0050 Sun to 0655 Sun Isolation to give up by 0620
and END Platforms 1-8, Platforms 1-8, Platforms 1-8, Platforms 1-8, Platforms 1-8,
Battersea Pier Jn All Chatham Lines All Chatham Lines All Chatham Lines All Chatham Lines All Chatham Lines
(Grosvenor Bridge BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Jn) SUN/ 0140 Mon to 0350 Mon 0140 Mon to 0350 Mon 0140 Mon to 0350 Mon 0140 Mon to 0455 Mon 0140 Mon to 0455 Mon Isolation to be given up
110.1 MON Platforms 1-8, Platforms 1-8, Platforms 1-8, Platforms 1-8, Platforms 1-8, 0350
All Chatham Lines All Chatham Lines All Chatham Lines All Chatham Lines All Chatham Lines
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0140 T-F to 0350 T-F 0140 T-F to 0445 T-F Isolation to be given up
WEEK 0140 Sto 0420 S 0140 Sto 0510 S 0350 T-F
Platforms 1-8, Platforms 1-8, Isolation to be given 0420 S
All Chatham Lines All Chatham Lines
BLOCKED BLOCKED
Battersea Pier Jn WEEK
(Grosvenor Bridge END 0050 Sun to 0705 Sun 0050 Sun to 0705 Sun 0050 Sun to 0705 Sun 0050 Sun to 0705 Sun 0050 Sun to 0705 Sun
Jn) All Chatham Lines All Chatham Lines All Chatham Lines All Chatham Lines All Chatham Lines
and BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Shepherds Lane Jn SUN/
110.2 MON 0050 Mon to 0500 Mon 0050 Mon to 0500 Mon 0050 Mon to 0500 Mon 0050 Mon to 0500 Mon 0050 Mon to 0500 Mon
All Chatham Lines All Chatham Lines All Chatham Lines All Chatham Lines All Chatham Lines
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0050 T-F to 0500 T-F
WEEK 0050 Sto 0510 S
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S0O110 VICTORIA EASTERN TO RAMSGATE continued...

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 | 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Shepherds Lane Jn WEEK
and END
Herne Hill 0050 Sun to 0700 Sun 0050 Sun to 0700 Sun 0050 Sun to 0700 Sun 0050 Sun to 0700 Sun 0050 Sun to 0700 Sun
110.3 Down and Up Chatham Down and Up Chatham Down and Up Chatham Down and Up Chatham Down and Up Chatham
Main Main Main Main Main
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED

SUN/ Not to be taken with
MON possessions on SO500
0050 Mon to 0420 Mon 0050 Mon to 0420 Mon 0050 Mon to 0420 Mon 0050 Mon to 0420 Mon 0050 Mon to 0420 Mon (between Falcon Jn and

Down and Up Chatham Down and Up Chatham Down and Up Chatham Down and Up Chatham Down and Up Chatham Balham) or the Atlantic lines
Main Main Main Main Main (SOG45)ldur|ng‘ planned
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED service periods.

MID Not to be taken with
WEEK possessions on SO500
0050 T-S to 0450 T-S 0050 T-S to 0450 T-S (between Falcon Jn and

Down and Up Chatham Main Down and Up Chatham Main Balham) or the Atlantic lines
BLOCKED BLOCKED (80645) durlng planned
service periods.
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SO110 VICTORIA EASTERN TO RAMSGATE continued...

Main BLOCKED

Main BLOCKED

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
11.12.2022 to 12.02.2023 | 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Herne Hill WEEK 0055 Sun to 0655 Sun 0055 Sun to 0655 Sun 0055 Sun to 0655 Sun 0055 Sun to 0655 Sun 0055 Sun to 0655 Sun Route to be open if route
and END Down and Up Chatham Down and Up Chatham Down and Up Chatham Main Down and Up Chatham Down and Up Chatham via Catford is closed.
Beckenham Jn Main BLOCKED Main BLOCKED BLOCKED Main BLOCKED Main BLOCKED
110.4a SUN/ 0055 Mon to 0420 Mon 0055 Mon to 0420 Mon 0055 Mon to 0420 Mon 0055 Mon to 0420 Mon 0055 Mon to 0420 Mon
MON Down and Up Chatham Down and Up Chatham Down and Up Chatham Main Down and Up Chatham Down and Up Chatham
Main BLOCKED Main BLOCKED BLOCKED Main BLOCKED Main BLOCKED
MID 0055 T-F to 0455 T-F 0055 T-F to 0455 T-F
WEEK 0055 S to 0450 S 0055 S to 0450 S
Down and Up Chatham Main Down and Up Chatham Main
BLOCKED BLOCKED
Beckenham Jn WEEK 0055 Sun to 0655 Sun 0055 Sun to 0655 Sun 0055 Sun to 0655 Sun 0055 Sun to 0655 Sun 0055 Sun to 0655 Sun Route to be open if route
and END Down and Up Chatham Down and Up Chatham Down and Up Chatham Down and Up Chatham Down and Up Chatham Main via Catford is closed.
Shortlands Jn Main BLOCKED Main BLOCKED Main BLOCKED Main BLOCKED BLOCKED
110.4b SUN/ 0055 Mon to 0430 Mon 0055 Mon to 0430 Mon 0055 Mon to 0430 Mon 0055 Mon to 0430 Mon 0055 Mon to 0430 Mon
MON Down and Up Chatham Down and Up Chatham Down and Up Chatham Down and Up Chatham Down and Up Chatham Main
Main BLOCKED Main BLOCKED Main BLOCKED Main BLOCKED BLOCKED
MID 0055 T-S to 0450 T-S 0055 T-S to 0450 T-S
WEEK Down and Up Chatham Down and Up Chatham
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SO110 VICTORIA EASTERN TO RAMSGATE continued....

Down and Up Chatham
Fast BLOCKED
OR
0001 T-F to 0530 T-F
0030 Sto 0545 S
Down and Up Chatham
Slow BLOCKED

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Shortlands Jn WEEK 0045 Sun to 0730 Sun 0045 Sun to 0730 Sun 0045 Sun to 0730 Sun 0045 Sun to 0730 Sun 0045 Sun to 0730 Sun All trains to be timed over
and END Down and Up Chatham Down and Up Chatham Down and Up Chatham Down and Up Chatham Down and Up Chatham the fast lines during two-
Bickley Jn Fast BLOCKED Fast BLOCKED Fast BLOCKED Fast BLOCKED Fast BLOCKED track railway periods.
110.5 OR OR OR OR OR
0045 Sun to 0730 Sun 0045 Sun to 0730 Sun 0045 Sun to 0730 Sun 0045 Sun to 0730 Sun 0045 Sun to 0730 Sun When fasts are blocked,
Down and Up Chatham Down and Up Chatham Down and Up Chatham Down and Up Chatham Down and Up Chatham access between Shortlands
Slow BLOCKED Slow BLOCKED Slow BLOCKED Slow BLOCKED Slow BLOCKED Jn and Orpington via Slow
Lines and Down/Up Slow
0105 Sun to 0650 Sun 0105 Sun to 0650 Sun 0105 Sun to 0650 Sun 0105 Sun to 0650 Sun 0105 Sun to 0650 Sun Tonbridge Loops must be
All Chatham Lines All Chatham Lines All Chatham Lines All Chatham Lines All Chatham Lines available during two-track
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED railway periods.
SUN/ 2305 Sun to 0530 Mon 2305 Sun to 0530 Mon 2305 Sun to 0530 Mon 2305 Sun to 0530 Mon 2305 Sun to 0530 Mon )
MON Down and Up Chatham Down and Up Chatham Down and Up Chatham Down and Up Chatham Down and Up Chatham A route to be available for
Fast BLOCKED Fast BLOCKED Fast BLOCKED Fast BLOCKED Fast BLOCKED Channel Tunnel gauge
OR OR OR OR OR dependent freight traffic
2305 Sun to 0530 Mon 2305 Sun to 0530 Mon 2305 Sun to 0530 Mon 2305 Sun to 0530 Mon 2305 Sun to 0530 Mon
Down and Up Chatham Down and Up Chatham Down and Up Chatham Down and Up Chatham Down and Up Chatham
Slow BLOCKED Slow BLOCKED Slow BLOCKED Slow BLOCKED Slow BLOCKED
0105 Mon to 0435 Mon 0105 Mon to 0435 Mon 0105 Mon to 0435 Mon 0105 Mon to 0435 Mon 0105 Mon to 0435 Mon
All Chatham Lines All Chatham Lines All Chatham Lines All Chatham Lines All Chatham Lines
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0001 T-F to 0530 T-F
WEEK 0030 Sto 0545 S
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SO110 VICTORIA EASTERN TO RAMSGATE continued....

SECTION

Periods A and B
11.12.2022 to 12.02.2023

Period C
13.02.2023 to 26.03.2023

Period D

27.03.2023 to 20.05.2023

Periods E to G

21.05.2023 to 10.09.2023

Periods H and J
11.09.2023 to 09.12.2023

REMARKS

Bickley Jn
and
St. Mary Cray Jn
110.6

WEEK
END

0030 Sun to 0730 Sun
Down and Up Chatham
Fast BLOCKED
OR
0030 Sun to 0730 Sun
Down and Up Chatham
Slow BLOCKED

0105 Sun to 0650 Sun
All Chatham Lines
BLOCKED

0030 Sun to 0730 Sun
Down and Up Chatham
Fast BLOCKED
OR
0030 Sun to 0730 Sun
Down and Up Chatham
Slow BLOCKED

0105 Sun to 0650 Sun
All Chatham Lines
BLOCKED

0030 Sun to 0730 Sun
Down and Up Chatham
Fast BLOCKED
OR
0030 Sun to 0730 Sun
Down and Up Chatham
Slow BLOCKED

0105 Sun to 0650 Sun
All Chatham Lines
BLOCKED

0030 Sun to 0730 Sun
Down and Up Chatham
Fast BLOCKED
OR
0030 Sun to 0730 Sun
Down and Up Chatham
Slow BLOCKED

0105 Sun to 0650 Sun
All Chatham Lines
BLOCKED

0030 Sun to 0730 Sun
Down and Up Chatham
Fast BLOCKED
OR
0030 Sun to 0730 Sun
Down and Up Chatham
Slow BLOCKED

0105 Sun to 0650 Sun
All Chatham Lines
BLOCKED

A route to be available for
Channel Tunnel gauge
dependent freight traffic

SUN/
MON

2300 Sun to 0530 Mon
Down and Up Chatham
Fast BLOCKED
OR
2300 Sun to 0530 Mon
Down and Up Chatham
Slow BLOCKED

2300 Sun to 0530 Mon
Down and Up Chatham
Fast BLOCKED
OR
2300 Sun to 0530 Mon
Down and Up Chatham
Slow BLOCKED

2300 Sun to 0530 Mon
Down and Up Chatham
Fast BLOCKED
OR
2300 Sun to 0530 Mon
Down and Up Chatham
Slow BLOCKED

2300 Sun to 0530 Mon
Down and Up Chatham
Fast BLOCKED
OR
2300 Sun to 0530 Mon
Down and Up Chatham
Slow BLOCKED

2300 Sun to 0530 Mon
Down and Up Chatham
Fast BLOCKED
OR
2300 Sun to 0530 Mon
Down and Up Chatham
Slow BLOCKED

A route to be available for
Channel Tunnel gauge
dependent freight traffic

MID
WEEK

0001 T-F to 0530 T-F
0001 Sto 0545 S
Down and Up Chatham
Fast BLOCKED
OR
0001 T-F to 0530 T-F
0001 Sto 0545 S
Down and Up Chatham
Slow BLOCKED

A route to be available for
Channel Tunnel gauge
dependent freight traffic
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SO110 VICTORIA EASTERN TO RAMSGATE continued....

BLOCKED

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Chislehurst Jn WEEK
and END 2345 Sat to 0355 Mon 2345 Sat to 0355 Mon 2345 Sat to 0355 Mon 2345 Sat to 0355 Mon 2345 Sat to 0355 Mon
St. Mary Cray Jn Chatham Reversible Chatham Reversible Chatham Reversible Chatham Reversible Chatham Reversible
110.7 ooN BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 2345 M-F to 0445 T-S
WEEK Chatham Reversible
BLOCKED
Chistehurstn | NEEK 2315 Sat to 0410 Mon 2315 Sat to 0410 Mon 2315 Sat to 0410 Mon 2315 Sat to 0800 Sun 2315 Sat to 0410 Mon
Hawkwood Jn SUN/ Up Chatham Loop Up Chatham Loop Up Chatham Loop Up Chatham Loop Up Chatham Loop
(VS.868pts.) MON BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
110.8 MID 2345 M-F to 0530 T-S
WEEK Up Chatham Loop
BLOCKED
"('f/"Sng’;%%‘fsJ)” ;V,EEK 2315 Sat to 0410 Mon 2315 Sat to 0410 Mon 2315 Sat to 0410 Mon 2315 Sat to 0800 Sun 2315 Sat to 0410 Mon
.and ' SUN/ Up Chatham Loop Up Chatham Loop Up Chatham Loop Up Chatham Loop Up Chatham Loop
St. Mary Cray Jn MON BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
110.9 MID 2345 M-F to 0530 T-S
WEEK Up Chatham Loop
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SO110 VICTORIA EASTERN TO RAMSGATE continued....

SECTION

Periods A and B
11.12.2022 to 12.02.2023

Period C
13.02.2023 to 26.03.2023

Period D

27.03.2023 to 20.05.2023

Periods E to G

21.05.2023 to 10.09.2023

Periods H and J
11.09.2023 to 09.12.2023

REMARKS

St Mary Cray Jn
and
Swanley
110.10

WEEK
END

0030 Sun to 0730 Sun
Down and Up Chatham
Fast BLOCKED
OR
0030 Sun to 0730 Sun
Down and Up Chatham
Slow BLOCKED

0110 Sun to 0650 Sun
All Chatham Lines
BLOCKED

0030 Sun to 0730 Sun
Down and Up Chatham
Fast BLOCKED
OR
0030 Sun to 0730 Sun
Down and Up Chatham
Slow BLOCKED

0110 Sun to 0650 Sun
All Chatham Lines
BLOCKED

0030 Sun to 0730 Sun
Down and Up Chatham
Fast BLOCKED
OR
0030 Sun to 0730 Sun
Down and Up Chatham
Slow BLOCKED

0110 Sun to 0650 Sun
All Chatham Lines
BLOCKED

0030 Sun to 0730 Sun
Down and Up Chatham
Fast BLOCKED
OR
0030 Sun to 0730 Sun
Down and Up Chatham
Slow BLOCKED

0110 Sun to 0650 Sun
All Chatham Lines
BLOCKED

0030 Sun to 0730 Sun
Down and Up Chatham
Fast BLOCKED
OR
0030 Sun to 0730 Sun
Down and Up Chatham
Slow BLOCKED

0110 Sun to 0650 Sun
All Chatham Lines
BLOCKED

A route to be available for
Channel Tunnel gauge
dependent freight traffic

SUN/
MON

2300 Sun to 0530 Mon
Down and Up Chatham
Fast BLOCKED
OR
2300 Sun to 0530 Mon
Down and Up Chatham
Slow BLOCKED

2300 Sun to 0530 Mon
Down and Up Chatham
Fast BLOCKED
OR
2300 Sun to 0530 Mon
Down and Up Chatham
Slow BLOCKED

2300 Sun to 0530 Mon
Down and Up Chatham
Fast BLOCKED
OR
2300 Sun to 0530 Mon
Down and Up Chatham
Slow BLOCKED

2300 Sun to 0530 Mon
Down and Up Chatham
Fast BLOCKED
OR
2300 Sun to 0530 Mon
Down and Up Chatham
Slow BLOCKED

2300 Sun to 0530 Mon
Down and Up Chatham
Fast BLOCKED
OR
2300 Sun to 0530 Mon
Down and Up Chatham
Slow BLOCKED

A route to be available for
Channel Tunnel gauge
dependent freight traffic

MID
WEEK

0001 T-F to 0530 T-F
0001 Sto 0545 S
Down and Up Chatham
Fast BLOCKED
OR
0001 T-F to 0530 T-F
0001 Sto 0545 S
Down and Up Chatham
Slow BLOCKED

A route to be available for
Channel Tunnel gauge
dependent freight traffic
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S0110 VICTORIA EASTERN TO RAMSGATE continued....

SECTION Periods A and B Period C Period D Periods Eto G Periods H and J REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Swanley WEEK 0130 Sun to 0630 Sun 0130 Sun to 0630 Sun 0130 Sun to 0630 Sun 0130 Sun to 0630 Sun 0130 Sun to 0630 Sun
and END Down and Up Chatham Down and Up Chatham Down and Up Chatham Down and Up Chatham Down and Up Chatham
Rochester Bridge Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
110.11 SUN/ 0130 Mon to 0410 Mon 0130 Mon to 0410 Mon 0130 Mon to 0410 Mon 0130 Mon to 0410 Mon 0130 Mon to 0410 Mon
MON Down and Up Chatham Down and Up Chatham Down and Up Chatham Down and Up Chatham Down and Up Chatham
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0130 T-F to 0405 T-F
WEEK 0130 Sto 0420 S
Down and Up Chatham
BLOCKED
Rochester Bridge Jn | WEEK 0205 Sun to 0620 Sun 0205 Sun to 0620 Sun 0205 Sun to 0620 Sun 0205 Sun to 0620 Sun 0205 Sun to 0620 Sun | T A POSSESSION IS
and END TAKEN, ROCHESTER
Gillingham Down and Up Chatham Down and Up Chatham Down and Up Chatham Down and Up Chatham Down and Up Chatham DOWN AND UP LOOPS
11012 BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED MUST BE KEPT CLEAR
SUN/ 0140 Mon to 0400 Mon 0140 Mon to 0400 Mon 0140 Mon to 0400 Mon 0140 Mon to 0400 Mon 0140 Mon to 0400 Mon | . A POSSESSION IS
MON D TAKEN, ROCHESTER
own and Up Chatham Down and Up Chatham Down and Up Chatham Down and Up Chatham Down and Up Chatham DOWN AND UP LOOPS
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED MUST BE KEPT CLEAR
MID 0205 T-S to 0355 T-S IF A POSSESSION IS
WEEK Down and Up Chatham TAKEN, ROCHESTER
BLOCKED DOWN AND UP LOOPS
MUST BE KEPT CLEAR
Gillingham WEEK 0115 Sun to 0645 Sun 0115 Sun to 0645 Sun 0115 Sun to 0645 Sun 0115 Sun to 0645 Sun 0115 Sun to 0645 Sun ACCESS TO BE
and END Down and Up Down and Up Down and Up Down and Up Down and Up AVAILABLE FROM/ TO
Eastern Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED GILLINGHAM EMUD
110.13 SUN/ 0055 Mon to 0455 Mon 0055 Mon to 0455 Mon 0055 Mon to 0455 Mon 0055 Mon to 0455 Mon 0055 Mon to 0455 Mon
MON Down and Up Down and Up Down and Up Down and Up Down and Up IF A POSSESSION IS
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED TAKEN, RAINHAM
MID 0115 T-F to 0455 T-F PLATFORM 0 MUST BE
WEEK 0115 S to 0505 S KEPT CLEAR
Down and Up
BLOCKED
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S0110 VICTORIA EASTERN TO RAMSGATE continued....
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Eastern Jn WEEK 0130 Sun to 0645 Sun 0130 Sun to 0645 Sun 0130 Sun to 0645 Sun 0130 Sun to 0645 Sun 0130 Sun to 0645 Sun Section 4 time to finish at
and END Down and Up Down and Up Down and Up Down and Up Down and Up 0640 between weeks 28
Faversham BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED and 36 for leaf-fall timetable
110.14 SUN/ 2350 Sun to 0455 Mon 2350 Sun to 0455 Mon 2350 Sun to 0455 Mon 2350 Sun to 0455 Mon 2350 Sun to 0455 Mon
MON Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
and and and and and
0110 Mon to 0545 Mon 0110 Mon to 0545 Mon 0110 Mon to 0545 Mon 0110 Mon to 0545 Mon 0110 Mon to 0545 Mon
Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
MID Shunt from Faversham
WEEK 0030 T-F to 0455 T-F (platform 3) to Faversham
0030 T-S to 0505 T-S (platform 1) via EK4327
Up BLOCKED permitted under WTT. This
and shunt will not be available
0130 T-F to 0545 T-F when possessions are
0130 S to 0605 S taken, and will need to be
Down BLOCKED removed under STP
arrangements.
Faversham WEEK 0135 Sun to 0725 Sun 0135 Sun to 0725 Sun 0135 Sun to 0725 Sun 0135 Sun to 0725 Sun 0135 Sun to 0725 Sun
gnd END Down and Up Down and Up Down and Up Down and Up Down and Up
Wmtgt?g'e BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
SUN/ 0005 Mon to 0455 Mon 0005 Mon to 0455 Mon 0005 Mon to 0455 Mon 0005 Mon to 0455 Mon 0005 Mon to 0455 Mon
MON Down and Up Down and Up Down and Up Down and Up Down and Up
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0135Tto 0615 T T/W is an IAP opportunity to
WEEK 2335 Tto 0615 W

0135T-Sto0615T-S
Down BLOCKED
0001 Tto 0455 T
2335 T to 0455 W
0001 T-Sto0455T-S
Up BLOCKED

be taken every week for
maintenance activities as
per Section 5
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SO110 VICTORIA EASTERN TO RAMSGATE continued....

0215Th-Sto 0540 Th-S
Down BLOCKED
0055 Tto 0425 T

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Whitstable WEEK 0145 Sun to 0720 Sun 0145 Sun to 0720 Sun 0145 Sun to 0720 Sun 0145 Sun to 0720 Sun 0145 Sun to 0720 Sun
and END Down and Up Down and Up Down and Up Down and Up Down and Up
Herne Bay BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
110.16 SUN/ 0010 Mon to 0450 Mon 0010 Mon to 0450 Mon 0010 Mon to 0450 Mon 0010 Mon to 0450 Mon 0010 Mon to 0450 Mon Section 4 time to finish at
MON Down and Up Down and Up Down and Up Down and Up Down and Up 0445 between weeks 28
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED and 36 for leaf-fall timetable
MID 0145 TThF to 0625 TThF T/W is an IAP opportunity to
WEEK 2325 T to 0625 W be taken every week for
0145 S to 0625 S maintenance activities as
Down BLOCKED per Section 5.
2350 MWTh to 0450 TThF Section 4 time to finish at
2325 T to 0450 W 0445 on Up line between
0145 S to 0450 S weeks 28 and 36 for leaf-fall
Up BLOCKED timetable
Herne Bay WEEK 0200 Sun to 0705 Sun 0200 Sun to 0705 Sun 0200 Sun to 0705 Sun 0200 Sun to 0705 Sun 0200 Sun to 0705 Sun
and END Down and Up Down and Up Down and Up Down and Up Down and Up
Margate BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
110.17 SUN/ 0025 Mon to 0435 Mon 0025 Mon to 0435 Mon 0025 Mon to 0435 Mon 0025 Mon to 0435 Mon 0025 Mon to 0435 Mon Section 4 time to finish at
MON Down and Up Down and Up Down and Up Down and Up Down and Up 0430 between weeks 28
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED and 36 for leaf-fall timetable
MID 0200 T to 0630 T T/W is an IAP opportunity to
WEEK 2330 T to 0630 W be taken every week for
0200 Th-Sto 0630 Th-S maintenance activities as
Down BLOCKED per Section 5
2345Mto 0435 T Section 4 time to finish at
2330 T to 0435 W 0430 on Up line between
2345W -Fto0435Th-S weeks 28 and 36 for leaf-fall
Up BLOCKED timetable
Margate WEEK 0215 Sun to 0650 Sun 0215 Sun to 0650 Sun 0215 Sun to 0650 Sun 0215 Sun to 0650 Sun 0215 Sun to 0650 Sun
and END Down and Up Down and Up Down and Up Down and Up Down and Up
Ramsgate BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
110.18 SUN/ 0125 Mon to 0425 Mon 0125 Mon to 0425 Mon 0125 Mon to 0425 Mon 0125 Mon to 0425 Mon 0125 Mon to 0425 Mon Section 4 time to finish at
MON Down and Up Down and Up Down and Up Down and Up Down and Up 0420 between weeks 28
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED and 36 for leaf-fall timetable
MID 0215 Tto 0540 T T/W is an IAP opportunity to
WEEK 2340 T to 0540 W be taken every week for

maintenance activities as
per Section 5
Section 4 time to finish at

2340 T to 0425 W 0420 on Up line between
0055 Th-Sto0425Th-S weeks 28 and 36 for leaf-fall
Up BLOCKED timetable
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S0O110 VICTORIA EASTERN TO RAMSGATE continued....

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Ramsgate North end | WEEK 0230 Sun to 0640 Sun 0230 Sun to 0640 Sun 0230 Sun to 0640 Sun 0230 Sun to 0640 Sun 0230 Sun to 0640 Sun
to Ramsgate South END All Lines All Lines All Lines All Lines All Lines
end BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
110.19 SUN/ 0125 Mon to 0420 Mon 0125 Mon to 0420 Mon 0125 Mon to 0420 Mon 0125 Mon to 0420 Mon 0125 Mon to 0420 Mon Section 4 time to finish at
MON All Lines All Lines All Lines All Lines All Lines 0415 between weeks 28
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED and 36 for leaf-fall timetable

MID
WEEK Standard Possession Opportunities not available

S0O130 CHARING CROSS / CANNON STREET TO DOVER PRIORY / DOLLANDS MOOR YARD JN

SECTION

Periods A and B
11.12.2022 to 12.02.2023

Period C
13.02.2023 to 26.03.2023

Period D
27.03.2023 to 20.05.2023

Periods E to G
21.05.2023 to 10.09.2023

Periods H and J
11.09.2023 to 09.12.2023

REMARKS

Cannon Street
and END

WEEK

0045 Sun to 0710 Sun
All Lines

0045 Sun to 0710 Sun
All Lines

0045 Sun to 0710 Sun

0045 Sun to 0710 Sun

0045 Sun to 0710 Sun

0120 T-W to 0450 T-W
2340 W-Th to 0520 Th-F
0050 S to 0500 S
All Lines
BLOCKED

All Lines All Lines All Lines
Metropolitan Jn / BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
London Bridge SUN/ 0020 Mon to 0450 Mon 0020 Mon to 0450 Mon 0020 Mon to 0450 Mon 0020 Mon to 0450 Mon 0020 Mon to 0450 Mon
130.1 MON All Lines All Lines All Lines All Lines All Lines
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID Cannon Street lines
WEEK

patrolling to take place on
Thur & Fri

Current must be live at
Cannon Street Platforms 1-7
finish time from 0450 Th-F
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S0O130 CHARING CROSS / CANNON STREET TO DOVER PRIORY / DOLLANDS MOOR YARD JN continued...

SECTION

Periods A and B

11.12.2022 to 12.02.2023

Period C

13.02.2023 to 26.03.2023

Period D
27.03.2023 to 20.05.2023

Periods E to G
21.05.2023 to 10.09.2023

Periods H and J
11.09.2023 to 09.12.2023

REMARKS

Charing Cross
and
Ewer Street Jn
130.2

WEEK 0030 Sun to 0715 Sun 0030 Sun to 0715 Sun 0030 Sun to 0715 Sun 0030 Sun to 0715 Sun 0030 Sun to 0715 Sun
END Platforms 1-3 / Platforms 1-3 / Platforms 1-3 / Platforms 1-3 / Platforms 1-3 /
Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow
BLOCKED or BLOCKED or BLOCKED or BLOCKED or BLOCKED or
0030 Sun to 0715 Sun 0030 Sun to 0715 Sun 0030 Sun to 0715 Sun 0030 Sun to 0715 Sun 0030 Sun to 0715 Sun
Platforms 4-6 / Platforms 4-6 / Platforms 4-6 / Platforms 4-6 / Platforms 4-6 /
Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
0100 Sun to 0715 Sun 0100 Sun to 0715 Sun 0100 Sun to 0715 Sun 0100 Sun to 0715 Sun 0100 Sun to 0715 Sun
All Lines All Lines All Lines All Lines All Lines
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
SUN/ 0100 Mon to 0430 Mon 0100 Mon to 0430 Mon 0100 Mon to 0430 Mon 0100 Mon to 0430 Mon 0100 Mon to 0430 Mon | !f current is affected in
MON All Lines All Lines All Lines All Lines All Lines Charing Cross Platforms 1-6
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED finish time must be 0425
MID 2340 M-T to 0520 T-W Current to be live at Charing
WEEK All Lines Cross Platforms 1-6 finish
BLOCKED time from 0450 T-W

0030 Th-S to 0445 Th-S

Platforms 1-3 / Down and Up Slow

BLOCKED or
0005 Th-S to 0445 Th-S

Platforms 4-6 / Down and Up Fast

BLOCKED

0125 Th-F to 0425 Th-F
0125 St0 0430 S
All Lines
BLOCKED

Charing Cross Lines
patrolling to take place on
Tues & Weds
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S0O130 CHARING CROSS / CANNON STREET TO DOVER PRIORY / DOLLANDS MOOR YARD JN continued...

2340 M-Th to 0520 T-F
2350 F to 0520 S
Down and Up Snow Hill
BLOCKED

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Ewer Street Jn WEEK 0100 Sun to 0700 Sun 0100 Sun to 0700 Sun 0100 Sun to 0700 Sun 0100 Sun to 0700 Sun 0100 Sun to 0700 Sun
and END Down and Up Charing Down and Up Charing Down and Up Charing Down and Up Charing Down and Up Charing
London Bridge Cross Cross Cross Cross Cross
130.3 BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
SUN/ 0100 Mon to 0430 Mon 0100 Mon to 0430 Mon 0100 Mon to 0430 Mon 0100 Mon to 0430 Mon 0100 Mon to 0430 Mon
Charing Cross Lines | MON Down and Up Charing Down and Up Charing Down and Up Charing Down and Up Charing Down and Up Charing
Cross Cross Cross Cross Cross
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 2340 M-T to 0520 T-W Charing Cross Lines
WEEK 0120 Th-F to 0425 Th-F patrolling to take place on
0120 Sto 0430 S Tues & Weds
Down and Up Charing Cross
BLOCKED
Metropolitan Jn WEEK When there is no route
Longend dge END 2350 Sat to 0905 Sun 2350 Sat to 0905 Sun 2350 Sat to 0905 Sun 2350 Sat to 0915 Sun 2350 Sat to 0915 Sun g‘r’f(;gaebfrt:l:?;g?a '-:gﬁ‘;”
130.3a Down and Up Snow Hill Down and Up Snow Hill Down and Up Snow Hill Down and Up Snow Hill Down and Up Snow Hill .
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Hil, Streatham & Selhurst
o must be available for
Thameslink Lines through Thameslink services
SUN/ during normal traffic hours
MON 2350 Sun to 0450 Mon 2350 Sun to 0450 Mon 2350 Sun to 0450 Mon 2350 Sun to 0520 Mon 2350 Sun to 0520 Mon
Down and Up Snow Hill Down and Up Snow Hill Down and Up Snow Hill Down and Up Snow Hill Down and Up Snow Hill
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID
WEEK
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S0O130 CHARING CROSS / CANNON STREET TO DOVER PRIORY / DOLLANDS MOOR YARD JN continued...

SECTION

Periods A and B
11.12.2022 to 12.02.2023

Period C
13.02.2023 to 26.03.2023

Period D

27.03.2023 to 20.05.2023

Periods E to G

21.05.2023 to 10.09.2023

Periods H and J
11.09.2023 to 09.12.2023

REMARKS

London Bridge
and
New Cross /
Greenwich

Cannon Street Lines

130.4

WEEK
END

0110 Sun to 0700 Sun
Platforms 1 to 3
Line 1 (Down)
Line 2 (Reversible)
Line 3 (Up)
BLOCKED

0110 Sun to 0700 Sun
Platforms 1 to 3
Line 1 (Down)
Line 2 (Reversible)
Line 3 (Up)
BLOCKED

0110 Sun to 0700 Sun
Platforms 1 to 3
Line 1 (Down)
Line 2 (Reversible)
Line 3 (Up)
BLOCKED

0045 Sun to 0700 Sun
Platforms 1 to 3
Line 1 (Down)
Line 2 (Reversible)
Line 3 (Up)
BLOCKED

0045 Sun to 0700 Sun
Platforms 1 to 3
Line 1 (Down)
Line 2 (Reversible)
Line 3 (Up)
BLOCKED

No access to Greenwich
lines at North Kent East Jn
(excluding Line 3 Up only
Blocked times).

New Cross S&C (London
end) not available for
crossing moves to / from
Charing Cross / Southwark
Reversible / Kent Fast lines.

SUN/
MON

2350 Sun to 0530 Mon
Platform 3 / Line 3 (Up)
BLOCKED

0025 Mon to 0450 Mon
Platforms 1 to 3
Line 1 (Down)
Line 2 (Reversible)
Line 3 (Up)
BLOCKED

2350 Sun to 0530 Mon
Platform 3 / Line 3 (Up)
BLOCKED

0025 Mon to 0450 Mon
Platforms 1 to 3
Line 1 (Down)
Line 2 (Reversible)
Line 3 (Up)
BLOCKED

2350 Sun to 0530 Mon
Platform 3 / Line 3 (Up)
BLOCKED

0025 Mon to 0450 Mon
Platforms 1 to 3
Line 1 (Down)
Line 2 (Reversible)
Line 3 (Up)
BLOCKED

2335 Sun to 0530 Mon
Platform 3 / Line 3 (Up)
BLOCKED

0030 Mon to 0450 Mon
Platforms 1 to 2
Line 1 (Down)
Line 2 (Reversible)
BLOCKED

2335 Sun to 0530 Mon
Platform 3 / Line 3 (Up)
BLOCKED

0030 Mon to 0450 Mon
Platforms 1 to 2
Line 1 (Down)
Line 2 (Reversible)
BLOCKED

No access to Greenwich
lines at North Kent East Jn
(excluding Line 3 Up only
Blocked times).

New Cross S&C (London
end) not available for
crossing moves to / from
Charing Cross / Southwark
Reversible / Kent Fast lines.

MID
WEEK

0120 T-W to 0425 T-W
Platforms 1 to 3
Line 1 (Down)
Line 2 (Reversible)
Line 3 (Up)
BLOCKED

2345 W-Th to 0520 Th-F

0050 S to 0500 S
Platforms 1 to 3
Line 1 (Down)
Line 2 (Reversible)
Line 3 (Up)
BLOCKED

No access to Greenwich
lines at North Kent East Jn
(excluding Line 3 Up only
Blocked times).

New Cross S&C (London
end) not available for
crossing moves to / from
Charing Cross / Southwark
Reversible / Kent Fast lines.

Cannon Street lines
patrolling to take place on
Thur & Fri
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S0O130 CHARING CROSS / CANNON STREET TO DOVER PRIORY / DOLLANDS MOOR YARD JN continued...

SECTION

Periods A and B

11.12.2022 to 12.02.2023

Period C

13.02.2023 to 26.03.2023

Period D
27.03.2023 to 20.05.2023

Periods E to G
21.05.2023 to 10.09.2023

11.09.2023 to 09.12.2023

Periods H and J

REMARKS

London Bridge
and
Bricklayers Arms Jn
and New Cross Jn
130.5a

Thameslink Lines

WEEK Platform 1-3 at London
END Bridge to be available for
2350 Sat to 0905 Sun 2350 Sat to 0905 Sun 2350 Sat to 0905 Sun 2350 Sat to 0915 Sun 2350 Sat to 0915 Sun 53:;;?(‘)’:;8; when blocked
Platforms 4 and 5 Platforms 4 and 5 Platforms 4 and 5 Platforms 4 and 5 Platforms 4 and 5
Line 4 (Down)/ Line 4 (Down)/ Line 4 (Down)/ Line 4 (Down)/ Line 4 (Down)/ When there is no route
Down Sussex Fast Down Sussex Fast Down Sussex Fast Down Sussex Fast Down Sussex Fast available through London
Line 5 (Up)/ Line 5 (Up)/ Line 5 (Up)/ Line 5 (Up)/ Line 5 (Up)/ Bridge a route via Herne Hill
Up Sussex Fast Up Sussex Fast Up Sussex Fast Up Sussex Fast Up Sussex Fast Streatham & Selhurst must ’
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED b .
e available for through
Thameslink services during
normal traffic hours
SUN/ When there is no route
MON 2355 Sun to 0455 Mon 2355 Sun to 0455 Mon 2355 Sun to 0455 Mon 2350 Sun to 0515 Mon 2350 Sun to 0515 Mon available through London
Platforms 4 and 5 Platforms 4 and 5 Platforms 4 and 5 Platforms 4 and 5 Platforms 4 and 5 Bridge a route via Herne Hill ,
Line 4 (Down)/ Line 4 (Down)/ Line 4 (Down)/ Line 4 (Down)/ Line 4 (Down)/ Streatham & Selhurst must
Down Sussex Fast Down Sussex Fast Down Sussex Fast Down Sussex Fast Down Sussex Fast be available for through
Line 5 (Up)/ Line 5 (Up)/ Line 5 (Up)/ Line 5 (Up)/ Line 5 (Up)/ Thameslink services during
Up Sussex Fast Up Sussex Fast Up Sussex Fast Up Sussex Fast Up Sussex Fast normal traffic hours
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID When there is no route
WEEK 2340 M-Th to 0520 T-F available through London

2350 F to 0520 S
Platforms 4 and 5
Line 4 (Down)/
Down Sussex Fast
Line 5 (Up)/

Up Sussex Fast
BLOCKED

Bridge a route via Herne Hill ,
Streatham & Selhurst must
be available for through
Thameslink services during
normal traffic hours
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S0O130 CHARING CROSS / CANNON STREET TO DOVER PRIORY / DOLLANDS MOOR YARD JN continued...

Periods A and B
11.12.2022 to 12.02.2023

Period C
13.02.2023 to 26.03.2023

Period D
27.03.2023 to 20.05.2023

Periods E to G
21.05.2023 to 10.09.2023

Periods H and J
11.09.2023 to 09.12.2023

REMARKS

0105 Sun to 0710 Sun
Platforms 6 to 9
Line 6 (Down) / Southwark
Reversible
Line 7 (Reversible) / Dn
Kent Fast
Line 8 (Up)/ Up Kent Fast
BLOCKED

0105 Sun to 0710 Sun
Platforms 6 to 9
Line 6 (Down) / Southwark
Reversible
Line 7 (Reversible) / Dn
Kent Fast
Line 8 (Up)/ Up Kent Fast
BLOCKED

0105 Sun to 0710 Sun
Platforms 6 to 9
Line 6 (Down) / Southwark
Reversible
Line 7 (Reversible) / Dn
Kent Fast
Line 8 (Up)/ Up Kent Fast
BLOCKED

0105 Sun to 0710 Sun
Platforms 6 to 9
Line 6 (Down) / Southwark
Reversible
Line 7 (Reversible) / Dn
Kent Fast
Line 8 (Up)/ Up Kent Fast
BLOCKED

0105 Sun to 0710 Sun
Platforms 6 to 9
Line 6 (Down) / Southwark
Reversible
Line 7 (Reversible) / Dn
Kent Fast
Line 8 (Up)/ Up Kent Fast
BLOCKED

New Cross S&C not
available for crossing moves
to / from Down / Up Slow
lines.

0105 Mon to 0420 Mon
Platforms 6 to 9
Line 6 (Down) / Southwark
Reversible
Line 7 (Reversible) / Dn
Kent Fast
Line 8 (Up)/ Up Kent Fast
BLOCKED

0105 Mon to 0420 Mon
Platforms 6 to 9
Line 6 (Down) / Southwark
Reversible
Line 7 (Reversible) / Dn
Kent Fast
Line 8 (Up)/ Up Kent Fast
BLOCKED

0105 Mon to 0420 Mon
Platforms 6 to 9
Line 6 (Down) / Southwark
Reversible
Line 7 (Reversible) / Dn
Kent Fast
Line 8 (Up)/ Up Kent Fast
BLOCKED

0105 Mon to 0420 Mon
Platforms 6 to 9
Line 6 (Down) / Southwark
Reversible
Line 7 (Reversible) / Dn
Kent Fast
Line 8 (Up)/ Up Kent Fast
BLOCKED

0105 Mon to 0420 Mon
Platforms 6 to 9
Line 6 (Down) / Southwark
Reversible
Line 7 (Reversible) / Dn
Kent Fast
Line 8 (Up)/ Up Kent Fast
BLOCKED

New Cross S&C not
available for crossing moves
to / from Down / Up Slow
lines.

SECTION
London Bridge WEEK
and END
New Cross
130.5b
Charing Cross Lines
SUN/
MON
MID
WEEK

2340 M-T to 0520 T-W
0145 Th-F to 0415 Th-F
0120 Sto 0415 S
Platforms 6 to 9

Line 6 (Down) / Southwark Reversible

Line 7 (Reversible) / Dn Kent Fast

Line 8 (Up)/ Up Kent Fast
BLOCKED

New Cross S&C not
available for crossing moves
to / from Down / Up Slow
lines.

Charing Cross Lines
patrolling to take place on
Tue & Wed

See EA1325 for the East London Line opportunities at New Cross.
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S0O130 CHARING CROSS / CANNON STREET TO DOVER PRIORY / DOLLANDS MOOR YARD JN continued...

SECTION

Periods A and B
11.12.2022 to 12.02.2023

Period C
13.02.2023 to 26.03.2023

Period D
27.03.2023 to 20.05.2023

Periods E to G
21.05.2023 to 10.09.2023

Periods H and J
11.09.2023 to 09.12.2023

REMARKS

New Cross
and
Lewisham /
Parks Bridge Jn
130.6

New Cross
and
Parks Bridge Jn /
Lewisham Vale Jn
130.7

WEEK 0135 Sun to 0645 Sun 0135 Sun to 0645 Sun 0135 Sun to 0645 Sun 0135 Sun to 0645 Sun 0135 Sun to 0645 Sun
END Down and Up Slow / Down and Up Slow / Down and Up Slow / Down and Up Slow / Down and Up Slow /
Down and Up North Kent Down and Up North Kent Down and Up North Kent Down and Up North Kent Down and Up North Kent
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
SUN/ 0055 Mon to 0420 Mon 0055 Mon to 0420 Mon 0055 Mon to 0420 Mon 0055 Mon to 0420 Mon 0055 Mon to 0420 Mon
MON Down and Up Slow / Down and Up Slow / Down and Up Slow / Down and Up Slow / Down and Up Slow /
Down and Up North Kent Down and Up North Kent Down and Up North Kent Down and Up North Kent Down and Up North Kent
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID Cannon Street Lines
WEEK patrolling to take place on
0145 T-W to 0425 T-W Thur & Fri
2340 W-Th to 0520 Th-F
0135Sto 0455 S
Down and Up Slow /
Down and Up North Kent BLOCKED
WEEK 0110 Sun to 0700 Sun 0110 Sun to 0700 Sun 0110 Sun to 0700 Sun 0110 Sun to 0700 Sun 0110 Sun to 0700 Sun
END Down and Up Fast/ Down and Up Fast/ Down and Up Fast/ Down and Up Fast/ Down and Up Fast/
Down and Up Tanners Hill Down and Up Tanners Hill Down and Up Tanners Hill Down and Up Tanners Hill | Down and Up Tanners Hill
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
SUN/ 0110 Mon to 0420 Mon 0110 Mon to 0420 Mon 0110 Mon to 0420 Mon 0110 Mon to 0420 Mon 0110 Mon to 0420 Mon
MON Down and Up Fast/ Down and Up Fast/ Down and Up Fast/ Down and Up Fast/ Down and Up Fast/
Down and Up Tanners Hill Down and Up Tanners Hill Down and Up Tanners Hill Down and Up Tanners Hill | Down and Up Tanners Hill
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0025 St0 0125 S Charing Cross Lines
WEEK Down and Up Tanners Hill patrolling to take place on

BLOCKED

2340 M-T to 0520 T-W
0115 Th to 0435 Th
0115 F to 0415 F
0115 S t0o 0440 S
Down and Up Fast/
Down and Up Tanners Hill
BLOCKED

Tue & Wed

St Johns Jn / Tanners Hill Jn
patrolling W/Th

Lewisham patrolling F/S
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SO130 CHARING CROSS / CANNON STREET TO DOVER PRIORY / DOLLANDS MOOR YARD JN continued....

BLOCKED

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Parks Bridge Jn WEEK 0135 Sun to 0635 Sun 0135 Sun to 0635 Sun 0135 Sun to 0635 Sun 0135 Sun to 0645 Sun 0135 Sun to 0645 Sun
and END Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow
Courthill South Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
130.8 SUN/ 0115 Mon to 0415 Mon 0115 Mon to 0415 Mon 0115 Mon to 0415 Mon 0115 Mon to 0415 Mon 0115 Mon to 0415 Mon
MON Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0140 Tto 0415 T Parks Bridge / Hither Green
WEEK 0150 W to 0415 W patrolling M/T
0115 Th to 0435 Th
0115F to 0415 F St Johns Jn / Tanners Hill Jn
0115Sto 0415 S patrolling W/Th
Down and Up Slow
BLOCKED
Parks Bridge Jn WEEK 0110 Sun to 0730 Sun 0110 Sun to 0730 Sun 0110 Sun to 0730 Sun 0110 Sun to 0730 Sun 0110 Sun to 0730 Sun
and END Down and Up Fast/ Down and Up Fast/ Down and Up Fast/ Down and Up Fast/ Down and Up Fast /
Ladywell Jn / Hither Down and Up Ladywell Down and Up Ladywell Down and Up Ladywell Down and Up Ladywell D d Up Lad m
Green Loop Loop Loop Loop own anc Up -adywell Loop
BLOCKED
130.9 BLOCKED BLOCKED BLOCKED BLOCKED
SUN/ 0105 Mon to 0410 Mon 0105 Mon to 0410 Mon 0105 Mon to 0410 Mon 0105 Mon to 0410 Mon 0105 Mon to 0410 Mon
MON Down and Up Fast/ Down and Up Fast/ Down and Up Fast/ Down and Up Fast/ D d Up Fast/
Down and Up Ladywell Down and Up Ladywell Down and Up Ladywell Down and Up Ladywell own and Up Fas
Down and Up Ladywell Loo
Loo| Loo Loo Loo| p Y P
b P b P BLOCKED
BLOCKED BLOCKED BLOCKED BLOCKED
MID Parks Bridge / Hither Green
WEEK 0115 TF to 0415 TF patrolling M/T
0120 W to 0435 W
0115 Th to 0435 Th Hither Green and Grove
0115Sto 0445 S Park patrolling T/W
Down and Up Fast/
Down and Up Ladywell Loop St Johns Jn / Tanners Hill Jn
BLOCKED patrolling W/Th
Courthill South Jn WEEK 0135 Sun to 0640 Sun 0135 Sun to 0640 Sun 0135 Sun to 0640 Sun 0135 Sun to 0640 Sun 0135 Sun to 0640 Sun Access to Hither Green
and END Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow required for Freight services.
Hither Green BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
130.10 SUN/ Standard Possession Standard Possession Standard Pp_ssessmn Standard Possession Standard Possession
MON o " . " . Opportunities not " ) " )
pportunities not available Opportunities not available available Opportunities not available Opportunities not available
MID 0140 Tto 0340 T Parks Bridge / Hither Green
WEEK Down and Up Slow patrolling M/T
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SO130 CHARING CROSS / CANNON STREET TO DOVER PRIORY / DOLLANDS MOOR YARD JN continued....

Down and Up Slow BLOCKED or

0100 TThF to 0400 TThF
0100 W to 0120 W
0050 S to 0500 S

Down and Up Fast BLOCKED

0135 TThFS to 0400 TThFS

0120 W to 0435 W
All Lines BLOCKED

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Hither Green WEEK 0130 Sun to 0655 Sun 0130 Sun to 0655 Sun 0130 Sun to 0655 Sun 0130 Sun to 0655 Sun 0130 Sun to 0655 Sun Down and Up Slow lines
and END Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow c/o, 899/900pts.
Grove Park BLOCKED or BLOCKED or BLOCKED or BLOCKED or BLOCKED or No access to Grove Park Up
130.11 0115 Sun to 0735 Sun 0115 Sun to 0735 Sun 0115 Sun to 0735 Sun 0115 Sun to 0735 Sun 0115 Sun to 0735 Sun Sidings during fast line
Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast closure period
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
0130 Sun to 0655 Sun 0130 Sun to 0655 Sun 0130 Sun to 0655 Sun 0130 Sun to 0655 Sun 0130 Sun to 0655 Sun
All Lines All Lines All Lines All Lines All Lines
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
SUN/ 0120 Mon to 0400 Mon 0120 Mon to 0400 Mon 0120 Mon to 0400 Mon 0120 Mon to 0400 Mon 0120 Mon to 0400 Mon Down and Up Slow lines
MON Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow c/o, 899/900pts.
BLOCKED or BLOCKED or BLOCKED or BLOCKED or BLOCKED or
0005 Mon to 0400 Mon 0005 Mon to 0400 Mon 0005 Mon to 0400 Mon 0005 Mon to 0400 Mon 0005 Mon to 0400 Mon
Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
0120 Mon to 0345 Mon 0120 Mon to 0345 Mon 0120 Mon to 0345 Mon 0120 Mon to 0345 Mon 0120 Mon to 0345 Mon
All Lines All Lines All Lines All Lines All Lines
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0135 TThF to 0400 TThF Trains to be timetabled over
WEEK 0135 S to 0455 S the slow lines during two-

track railway periods.
Down and Up Slow lines
c/o, 899/900pts.

Hither Green and Grove
Park patrolling T/W
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SO130 CHARING CROSS / CANNON STREET TO DOVER PRIORY / DOLLANDS MOOR YARD JN continued....

c/o AD1003 (Down Fast) / c/o AD1012 (Up Fast) to Petts Wood Jn only

0010 T-F to 0530 T-F
0035 S to 0600 S

Down and Up Slow BLOCKED or

0010 T-F to 0530 T-F
0030 S to 0600 S
Down and Up Fast BLOCKED

0140 Tto 0420 T

0120 W to 0435 W (Grove Park to EImstead Woods inclusive)
0130 W to 0435 W (Elmstead Woods exclusive to Petts Wood Jn)

0125 ThF to 0420 ThF
0130 Sto 0420 S
All Lines BLOCKED

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Grove Park WEEK 0130 Sun to 0635 Sun 0130 Sun to 0635 Sun 0130 Sun to 0635 Sun 0130 Sun to 0635 Sun 0130 Sun to 0635 Sun Trains to be timetabled
and END Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow over the slow lines during
Petts Wood Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED two-track railway periods.
130.12 0010 Sun to 0735 Sun 0010 Sun to 0735 Sun 0010 Sun to 0735 Sun 0010 Sun to 0735 Sun 0010 Sun to 0735 Sun
Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
0130 Sun to 0635 Sun 0130 Sun to 0635 Sun 0130 Sun to 0635 Sun 0130 Sun to 0635 Sun 0130 Sun to 0635 Sun
All Lines All Lines All Lines All Lines All Lines
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
SUN/ 0005 Mon to 0410 Mon 0005 Mon to 0410 Mon 0005 Mon to 0410 Mon 0005 Mon to 0410 Mon 0005 Mon to 0410 Mon | Trains to be timetabled
MON Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow over the slow lines during
BLOCKED or BLOCKED or BLOCKED or BLOCKED or BLOCKED or two-track railway periods.
0005 Mon to 0405 Mon 0005 Mon to 0405 Mon 0005 Mon to 0405 Mon 0005 Mon to 0405 Mon 0005 Mon to 0405 Mon
Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
0125 Mon to 0345 Mon 0125 Mon to 0345 Mon 0125 Mon to 0345 Mon 0125 Mon to 0345 Mon 0125 Mon to 0345 Mon
All Lines All Lines All Lines All Lines All Lines
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 2345 M-Th to 0530 T-F Trains to be timetabled
WEEK Down and Up Fast BLOCKED over the slow lines during

two-track railway periods.

T/W — taken after departure
of 2893 from Elmstead
Woods on Down Slow line
at 0121

Hither Green and Grove
Park patrolling T/W
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SO130 CHARING CROSS / CANNON STREET TO DOVER PRIORY / DOLLANDS MOOR YARD JN continued....

2330 F to 0500 S
Down and Up Slow
Tonbridge Loops
BLOCKED or
2330 M-Th to 0530 T-F
2330 F to 0500 S
Down and Up Fast
Tonbridge Loops
BLOCKED

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Bickley Jn WEEK 0035 Sun to 0635 Sun 0035 Sun to 0635 Sun 0035 Sun to 0635 Sun 0035 Sun to 0635 Sun 0035 Sun to 0635 Sun All trains to be timed over
and END Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow the Slow Tonbridge Loops
Petts Wood Jn / Tonbridge Loops Tonbridge Loops Tonbridge Loops Tonbridge Loops Tonbridge Loops during two-track railway
Hawkwood Jn BLOCKED or BLOCKED or BLOCKED or BLOCKED or BLOCKED or periods.
130.13 2330 Sat to 0800 Sun 2330 Sat to 0800 Sun 2330 Sat to 0800 Sun 2330 Sat to 0800 Sun 2330 Sat to 0800 Sun
Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast
Tonbridge Loops Tonbridge Loops Tonbridge Loops Tonbridge Loops Tonbridge Loops
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
0130 Sun to 0635 Sun 0130 Sun to 0635 Sun 0130 Sun to 0635 Sun 0130 Sun to 0635 Sun 0130 Sun to 0635 Sun
All Tonbridge Loops All Tonbridge Loops All Tonbridge Loops All Tonbridge Loops All Tonbridge Loops
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
SUN/ 2355 Sun to 0530 Mon 2355 Sun to 0530 Mon 2355 Sun to 0530 Mon 2355 Sun to 0530 Mon 2355 Sun to 0530 Mon All trains to be timed over
MON Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow the SlOW Tonbridge !—00{33
Tonbridge Loops Tonbridge Loops Tonbridge Loops Tonbridge Loops Tonbridge Loops during two-_track railway
BLOCKED or BLOCKED or BLOCKED or BLOCKED or BLOCKED or periods.
2355 Sun to 0530 Mon 2355 Sun to 0530 Mon 2355 Sun to 0530 Mon 2355 Sun to 0530 Mon 2355 Sun to 0530 Mon
Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast
Tonbridge Loops Tonbridge Loops Tonbridge Loops Tonbridge Loops Tonbridge Loops
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 2330 M-Th to 0530 T-F All trains to be timed over
WEEK the Slow Tonbridge Loops

during two-track railway
periods.

When fasts blocked
between Shortlands Jn and
Bickley Jn, Down and Up
Tonbridge Loops must be
open
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SO130 CHARING CROSS / CANNON STREET TO DOVER PRIORY / DOLLANDS MOOR YARD JN continued....

SECTION

Periods A and B

11.12.2022 to 12.02.2023

Period C

13.02.2023 to 26.03.2023

Period D

27.03.2023 to 20.05.2023

Periods E to G

21.05.2023 to 10.09.2023

Periods H and J

11.09.2023 to 09.12.2023

REMARKS

Petts Wood Jn
and
Orpington station
(foul)
130.14

WEEK
END

0015 Sun to 0730 Sun
Down and Up Fast
BLOCKED
0130 Sun to 0635 Sun
All Lines
BLOCKED

0015 Sun to 0730 Sun
Down and Up Fast
BLOCKED
0130 Sun to 0635 Sun
All Lines
BLOCKED

0015 Sun to 0730 Sun
Down and Up Fast
BLOCKED
0130 Sun to 0635 Sun
All Lines
BLOCKED

0015 Sun to 0730 Sun
Down and Up Fast
BLOCKED
0130 Sun to 0635 Sun
All Lines
BLOCKED

0015 Sun to 0730 Sun
Down and Up Fast
BLOCKED
0130 Sun to 0635 Sun
All Lines
BLOCKED

SUN/
MON

0001 Mon to 0430 Mon
Down and Up Slow
BLOCKED or
0001 Mon to 0500 Mon
Down and Up Fast
BLOCKED

0001 Mon to 0430 Mon
Down and Up Slow
BLOCKED or
0001 Mon to 0500 Mon
Down and Up Fast
BLOCKED

0001 Mon to 0430 Mon
Down and Up Slow
BLOCKED or
0001 Mon to 0500 Mon
Down and Up Fast
BLOCKED

0001 Mon to 0430 Mon
Down and Up Slow
BLOCKED or
0001 Mon to 0500 Mon
Down and Up Fast
BLOCKED

0001 Mon to 0430 Mon

Down and Up Slow
BLOCKED or

0001 Mon to 0500 Mon

Down and Up Fast
BLOCKED

Isolation on slow lines to be
given up by 0350 Mon
Isolation on fast lines to be
given up by 0430 Mon

MID
WEEK

0145 T-F to 0420 T-F
Down and Up Slow
BLOCKED or
2345 M-Th to 0455 T-F
0015St0 0130 S
Down and Up Fast
BLOCKED

0135 S to 0500 S
All Lines
BLOCKED

Isolation on slow lines to be
given up by 0350 T-F
Isolation on fast lines to be
given up by 0430 T-F

No Channel Tunnel paths
permissible on F/S — S&C
patrolling at Orpington
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S0O130 CHARING CROSS / CANNON STREET TO DOVER PRIORY / DOLLANDS MOOR YARD JN continued....
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Orpington station WEEK A route to be available for
and END 0105 Sun to 0640 Sun 0105 Sun to 0640 Sun 0105 Sun to 0640 Sun 0105 Sun to 0640 Sun 0105 Sun to 0640 Sun Channel Tunnel gauge
Sevenoaks station Down and Up Down and Up Down and Up Down and Up Down and Up dependent freight traffic
(foul) BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
130.15
SUN/ 0110 Mon to 0450 Mon 0110 Mon to 0450 Mon 0110 Mon to 0450 Mon 0110 Mon to 0450 Mon 0110 Mon to 0450 Mon A route to be available for
MON Down and Up Down and Up Down and Up Down and Up Down and Up Channel Tunnel gauge
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED dependent freight traffic
MID A route to be available for
WEEK

0105 T-F to 0450 T-F
0105 S to 0500 S
Down and Up
BLOCKED

Channel Tunnel gauge
dependent freight traffic

No Channel Tunnel paths

permissible on F/S — S&C

patrolling at Orpington and
Sevenoaks
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SO130 CHARING CROSS / CANNON STREET TO DOVER PRIORY / DOLLANDS MOOR YARD JN continued....

SECTION

Periods A and B
11.12.2022 to 12.02.2023

Period C
13.02.2023 to 26.03.2023

Period D
27.03.2023 to 20.05.2023

Periods E to G
21.05.2023 to 10.09.2023

Periods H and J
11.09.2023 to 09.12.2023

REMARKS

Down Main (c/o AD1086Bpts) / Down Fast / Down Slow
Up Fast (c/o AD1088pts to c/o AD1123pts)

BLOCKED

0145 S to 0450 S
All lines
BLOCKED

Sevenoaks station WEEK Possession to allow shunt
and END moves at Tonbridge.
Tonbridge 0115 Sun to 0705 Sun 0115 Sun to 0705 Sun 0115 Sun to 0705 Sun 0115 Sun to 0705 Sun 0115 Sun to 0705 Sun
130.16 Down and Up Down and Up Down and Up Down and Up Down and Up A route to be available for
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Channel Tunnel gauge
dependent freight traffic
SUN/ 0030 Mon to 0440 Mon 0030 Mon to 0440 Mon 0030 Mon to 0440 Mon 0030 Mon to 0440 Mon 0030 Mon to 0440 Mon A route to be available for
MON Down and Up Down and Up Down and Up Down and Up Down and Up Channel Tunnel gauge
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED dependent freight traffic
MID 0115 T-F to 0445 T-F
WEEK 0115 S t0 0515 S
Down and Up
BLOCKED
Tonbridge WEEK 0145 Sun to 0625 Sun 0145 Sun to 0625 Sun 0145 Sun to 0625 Sun 0145 Sun to 0625 Sun 0145 Sun to 0625 Sun
Station foul END All lines All lines All lines All lines All lines
130.16a BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
SUN/ 0045 Mon to 0425 Mon 0045 Mon to 0425 Mon 0045 Mon to 0425 Mon 0045 Mon to 0425 Mon 0045 Mon to 0425 Mon 0035 T-F to 0435 T-F:
MON All lines All lines All lines All lines All lines Route available from
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED AD1086pts to platforms 1 and
MID 2 and towards Tunbridge Wells
WEEK 0035 T-F to 0435 T-F and Paddock Wood

A route to be available for
Channel Tunnel gauge
dependent freight traffic — WTT
paths should be timed through
platform 2 at Tonbridge in both
directions

Electronic copy - uncontrolled when printed. Next scheduled issue 15 July 2022




Network Rail

OFFICIAL

Engineering Access Statement 2023 Version: V3
Kent & Sussex Routes Proposal for Subsidiary Rules Changes Date: 15t April 2022
EAP Section 4 - Standard Possession Opportunities Page: Page 25 of 100

SO130 CHARING CROSS / CANNON STREET TO DOVER PRIORY / DOLLANDS MOOR YARD JN continued....

Down Main / Fast (AD649 signal to AD1301pts)
Up Fast / Main (AD1305pts to AD652 signal)
Down and Up CTRL Chord (complete)

Up Loop (complete)

Down Maidstone (AD1231pts to AD1241pts)
Up Maidstone (AD 1242pts to AD1230Bpts)

Maidstone Loop (complete)
Ashford International platforms 1-4

BLOCKED

0205 Sun to 0620 Sun
All Lines
BLOCKED

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 | 27.03.2023 to 20.05.2023 | 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Tonbridge WEEK Possession to allow shunt
and END moves.
Paddock Wood 0030 Sun to 0630 Sun 0030 Sun to 0630 Sun 0030 Sun to 0630 Sun 0030 Sun to 0630 Sun 0030 Sun to 0630 Sun .
130.17 Until 0100 Sun a route to be
Down and Up Down and Up Down and Up Down and Up Down and Up )
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED available for Channel Tunnel
gauge dependent freight
traffic
SUN/ 0035 Mon to 0500 Mon 0035 Mon to 0500 Mon 0035 Mon to 0500 Mon 0035 Mon to 0500 Mon 0035 Mon to 0500 Mon
MON Down and Up Down and Up Down and Up Down and Up Down and Up A route to be available for
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Channel Tunnel gauge
MID 0030 T-S to 0505 T-S dependent freight traffic
WEEK Down and Up
BLOCKED
Paddock Wood WEEK 0100 Sun to 0630 Sun 0100 Sun to 0630 Sun 0100 Sun to 0630 Sun 0100 Sun to 0630 Sun 0100 Sun to 0630 Sun A route to be available for
and END Down and Up Down and Up Down and Up Down and Up Down and Up Channel Tunnel gauge
Ashford BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED dependent freight traffic
West SUN/ 0105 Mon to 0500 Mon 0105 Mon to 0500 Mon 0105 Mon to 0500 Mon 0105 Mon to 0500 Mon 0105 Mon to 0455 Mon
130.18 MON Down and Up Down and Up Down and Up Down and Up Down and Up
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0100 T-F to 0455 T-F
WEEK 0100 T-S to 0500 T-S 0100 S to 0500 S
Down and Up Down and Up
BLOCKED BLOCKED
Ashford West WEEK 0100 Sun to 0200 Sun
and END Down Slow (AD1221pts to AD1251pts)
Ashford East Up Slow (AD1302pts to AD1225pts)
130.19
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S0O130 CHARING CROSS / CANNON STREET TO DOVER PRIORY / DOLLANDS MOOR YARD JN continued....

0100 T-F to 0505 T-F
0100 Sto 0515 S
Down Slow (AD1221pts to AD1251pts)

Up Slow (AD1302pts to AD1225pts)
Down Main / Fast (AD649 signal to AD1301pts)
Up Fast / Main (AD1305pts to AD652 signal)
Down and Up CTRL Chord (complete)

Up Loop (complete)

Down Maidstone (AD1231pts to AD1241pts)
Up Maidstone (AD 1242pts to AD1230Bpts)
Maidstone Loop (complete)

Ashford International platforms 1-4
BLOCKED

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 | 27.03.2023 to 20.05.2023 | 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Ashford West SUN/ Route available from Down /
and MON Up Maidstone via Maidstone
Ashford East Relief, platforms 5 and 6
130.19 AD1277pts / AD1278pts /
; 0105 Mon to 0505 Mon
(continued) Down Slow (AD1221pts to AD1251pts) DT igg‘;tfe’r AD1298p1s 1o /
Up Slow (AD1302pts to AD1225pts) Moor
Down Main / Fast (AD649 signal to AD1301pts) Route available from Ashford
Up Fast / Main (AD1305pts to AD652 signal) h
International platforms 5 and
Down and Up CTRL Chord (complete)
6 to / from Canterbury West
Up Loop (complete)
Down Maidstone (AD1231pts to AD1241pts) A route to be available for
Up Maidstone (AD 1242pts to AD1230Bpts)
. Channel Tunnel gauge
Maidstone Loop (complete) ) -
: dependent freight traffic —
Ashford International platforms 1-4 .
WTT paths should be timed
BLOCKED
over the Up Slow and
platform 2 at Ashford
International in both
directions
MID Route available from Down /
WEEK

Up Maidstone via Maidstone
Relief, platforms 5 and 6
AD1277pts / AD1278pts /

AD1287pts / AD1298pts to /
from Dover and Dollands

Moor

Route available from Ashford

International platforms 5 and

6 to / from Canterbury West

A route to be available for
Channel Tunnel gauge
dependent freight traffic —
WTT paths should be timed
over the Up Slow and
platform 2 at Ashford
International in both
directions
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S0O130 CHARING CROSS / CANNON STREET TO DOVER PRIORY / DOLLANDS MOOR YARD JN continued....

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 | 27.03.2023 to 20.05.2023 | 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Ashford WEEK 0120 Sun to 0705 Sun 0120 Sun to 0705 Sun 0120 Sun to 0705 Sun 0120 Sun to 0705 Sun 0120 Sun to 0705 Sun
East END Down Main BLOCKED Down Main BLOCKED Down Main BLOCKED Down Main BLOCKED Down Main BLOCKED
and 0055 Sun to 0740 Sun 0055 Sun to 0740 Sun 0055 Sun to 0740 Sun 0055 Sun to 0740 Sun 0055 Sun to 0740 Sun
Saltwood Jn Up Main BLOCKED Up Main BLOCKED Up Main BLOCKED Up Main BLOCKED Up Main BLOCKED
130.20 SUN/ Trains to be timetabled over
MON the bi-directional Up Main
2325 Sun until 0500 Mon 2325 Sun until 0500 Mon 2325 Sun until 0500 Mon 2325 Sun until 0500 Mon 2325 Sun until 0500 Mon Route available from Up
Down Main BLOCKED Down Main BLOCKED Down Main BLOCKED Down Main BLOCKED Down Main BLOCKED Main to Down Dover via
AD1332 and AD1355/
AD1357pts
\I\IIIVIIIE)EK Standard Possession Opportunities not available
Saltwood Jn WEEK 0130 Sun to 0750 Sun 0130 Sun to 0750 Sun 0130 Sun to 0750 Sun 0130 Sun to 0750 Sun 0130 Sun to 0750 Sun
and END Down and Up Down and Up Down and Up Down and Up Down and Up
Folkestone East BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
130.21 SUN/ 0030 Mon to 0435 Mon 0030 Mon to 0435 Mon 0030 Mon to 0435 Mon 0030 Mon to 0435 Mon 0030 Mon to 0425 Mon Possessions to allow shunt
MON Down and Up Down and Up Down and Up Down and Up Down and Up moves into Folkestone East
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Train Road
MID 0130 T-F to 0435 T-F 0130 T-F to 0425 T-F
WEEK Down and Up Down and Up
BLOCKED BLOCKED
Folkestone East WEEK 0140 Sun to 0740 Sun 0140 Sun to 0740 Sun 0140 Sun to 0740 Sun 0140 Sun to 0740 Sun 0140 Sun to 0740 Sun
and END Down and Up Down and Up Down and Up Down and Up Down and Up
Dover Priory BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
130.22 SUN/ 0055 Mon to 0430 Mon 0055 Mon to 0430 Mon 0055 Mon to 0430 Mon 0055 Mon to 0430 Mon 0055 Mon to 0425 Mon Possessions to allow shunt
MON Down and Up Down and Up Down and Up Down and Up Down and Up moves into Folkestone East
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Train Road
MID 0140 T-F to 0425 T-F
WEEK 0140 T-S 0 0430 T-S 0140 S to 0430 S
Down and Up Down and Up
BLOCKED BLOCKED
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S0O130 CHARING CROSS / CANNON STREET TO DOVER PRIORY / DOLLANDS MOOR YARD JN continued....

Period C
13.02.2023 to 26.03.2023

Period D
27.03.2023 to 20.05.2023

Periods E to G

21.05.2023 to 10.09.2023

Periods H and J
11.09.2023 to 09.12.2023

REMARKS

0115 Sun to 0850 Sun
Down Main/
Through Passenger Loop
BLOCKED
2340 Sat to 0745 Sun
Up Main BLOCKED

0115 Sun to 0850 Sun
Down Main/
Through Passenger Loop
BLOCKED
2340 Sat to 0745 Sun
Up Main BLOCKED

0115 Sun to 0850 Sun
Down Main/
Through Passenger Loop
BLOCKED
2340 Sat to 0745 Sun
Up Main BLOCKED

0115 Sun to 0850 Sun
Down Main/
Through Passenger Loop
BLOCKED
2340 Sat to 0745 Sun
Up Main BLOCKED

Down Main = AD1355
points to AD821 signal
Through Passenger Loop =
AD1336 points to 1375
points

Up Slow/Up Main = 1381
points to 1357 points

Standard Possession
Opportunities not available

Standard Possession
Opportunities not available

Standard Possession
Opportunities not available

Standard Possession
Opportunities not available

SECTION Periods A and B
11.12.2022 to 12.02.2023
Saltwood Jn WEEK
and END 0115 Sun to 0850 Sun
Dollands Moor Yard Down Main/
Jn Through Passenger Loop
130.23 BLOCKED
2340 Sat to 0745 Sun
Up Main BLOCKED
SUN/ Standard Possession
MON Opportunities not available
MID
WEEK

Standard Possession Opportunities not available
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SO140 SWANLEY TO ASHFORD / SEVENOAKS
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Swanley WEEK 0110 Sun to 0720 Sun 0110 Sun to 0720 Sun 0110 Sun to 0720 Sun 0105 Sun to 0725 Sun 0105 Sun to 0725 Sun
and END Down and Up Maidstone Down and Up Maidstone Down and Up Maidstone Down and Up Maidstone Down and Up Maidstone
Otford Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
140.1 SUN/ 0045 Mon to 0405 Mon A route to be available for
MON Down and Up Maidstone Channel Tunnel gauge
BLOCKED dependent freight traffic
MID 0105 T to 0500 T A route to be available for
WEEK 0105 W-S to 0525 W-S Channel Tunnel gauge
Down and Up Maidstone dependent freight traffic
BLOCKED
Otford Jn WEEK 0125 Sun to 0705 Sun 0125 Sun to 0705 Sun 0125 Sun to 0705 Sun 0125 Sun to 0705 Sun 0125 Sun to 0700 Sun
and END Down and Up Maidstone Down and Up Maidstone Down and Up Maidstone Down and Up Maidstone Down and Up Maidstone
Maidstone East BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
140.2 SUN/ 0030 Mon to 0415 Mon 0030 Mon to 0415 Mon 0030 Mon to 0415 Mon 0030 Mon to 0415 Mon 0030 Mon to 0415 Mon A route to be available for
MON Down and Up Maidstone Down and Up Maidstone Down and Up Maidstone Down and Up Maidstone Down and Up Maidstone Channel Tunnel gauge
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED dependent freight traffic
MID 0125 Tto 0515 T A route to be available for
WEEK 0125 WThF to 0550 WThF

0125 S t0o 0555 S
Down and Up Maidstone
BLOCKED

Channel Tunnel gauge
dependent freight traffic

Electronic copy - uncontrolled when printed. Next scheduled issue 15 July 2022




OFFICIAL

Network Rail Engineering Access Statement 2023 Version: V3
Kent & Sussex Routes Proposal for Subsidiary Rules Changes Date: 15t April 2022
EAP Section 4 - Standard Possession Opportunities Page: Page 30 of 100

S0O140 SWANLEY TO ASHFORD / SEVENOAKS continued...

SECTION

Periods A and B
11.12.2022 to 12.02.2023

Period C
13.02.2023 to 26.03.2023

Period D
27.03.2023 to 20.05.2023

Periods E to G
21.05.2023 to 10.09.2023

Periods H and J
11.09.2023 to 09.12.2023

REMARKS

Maidstone East
and
Beechbrook Farm
140.3a

WEEK
END

0200 Sun to 0635 Sun
Down and Up Maidstone
BLOCKED

0200 Sun to 0635 Sun
Down and Up Maidstone
BLOCKED

0200 Sun to 0635 Sun
Down and Up Maidstone
BLOCKED

0200 Sun to 0635 Sun
Down and Up Maidstone
BLOCKED

0200 Sun to 0630 Sun
Down and Up Maidstone
BLOCKED

SUN/
MON

0100 Mon to 0440 Mon
Down and Up Maidstone
BLOCKED

0100 Mon to 0440 Mon
Down and Up Maidstone
BLOCKED

0100 Mon to 0440 Mon
Down and Up Maidstone
BLOCKED

0100 Mon to 0440 Mon
Down and Up Maidstone
BLOCKED

0100 Mon to 0440 Mon
Down and Up Maidstone
BLOCKED

A route to be available for
Channel Tunnel gauge
dependent freight traffic

MID
WEEK

0200 Tto 0515 T
0205 WThF to 0515 WThF
0205 S to 0520 S
Down and Up Maidstone
BLOCKED

A route to be available for
Channel Tunnel gauge
dependent freight traffic

Section 4 time on Up line to
finish at 0510 between
weeks 28 and 36 for leaf-
fall timetable

Beechbrook Farm
and
Ashford
140.3b

WEEK
END

0200 Sun to 0635 Sun
Down and Up Maidstone
BLOCKED

0200 Sun to 0635 Sun
Down and Up Maidstone
BLOCKED

0200 Sun to 0635 Sun
Down and Up Maidstone
BLOCKED

0200 Sun to 0635 Sun
Down and Up Maidstone
BLOCKED

0200 Sun to 0630 Sun
Down and Up Maidstone
BLOCKED

SUN/
MON

0100 Mon to 0440 Mon
Down and Up Maidstone
BLOCKED

0100 Mon to 0440 Mon
Down and Up Maidstone
BLOCKED

0100 Mon to 0440 Mon
Down and Up Maidstone
BLOCKED

0100 Mon to 0440 Mon
Down and Up Maidstone
BLOCKED

0100 Mon to 0440 Mon
Down and Up Maidstone
BLOCKED

A route to be available for
Channel Tunnel gauge
dependent freight traffic

MID
WEEK

0200 T to 0515 T
0205 WThF to 0515 WThF
0205 S to 0520 S
Down and Up Maidstone
BLOCKED

A route to be available for
Channel Tunnel gauge
dependent freight traffic

Section 4 time on Up line to
finish at 0510 between
weeks 28 and 36 for leaf-
fall timetable

Otford Jn
and
Sevenoaks
140.4

WEEK
END

0055 Sun to 0725 Sun
Down and Up Bat & Ball
BLOCKED

0055 Sun to 0725 Sun
Down and Up Bat & Ball
BLOCKED

0055 Sun to 0725 Sun
Down and Up Bat & Ball
BLOCKED

0055 Sun to 0725 Sun
Down and Up Bat & Ball
BLOCKED

0055 Sun to 0725 Sun
Down and Up Bat & Ball
BLOCKED

SUN/
MON

0050 Mon to 0520 Mon
Down and Up Bat & Ball
BLOCKED

0050 Mon to 0520 Mon
Down and Up Bat & Ball
BLOCKED

0050 Mon to 0520 Mon
Down and Up Bat & Ball
BLOCKED

0050 Mon to 0520 Mon
Down and Up Bat & Ball
BLOCKED

0050 Mon to 0520 Mon
Down and Up Bat & Ball
BLOCKED

MID
WEEK

0055 T-S to 0520 T-S
Down and Up Bat & Ball
BLOCKED

Electronic copy - uncontrolled when printed. Next scheduled issue 15 July 2022




OFFICIAL

Network Rail Engineering Access Statement 2023 Version: V3
Kent & Sussex Routes Proposal for Subsidiary Rules Changes Date: 15t April 2022
EAP Section 4 - Standard Possession Opportunities Page: Page 31 of 100

S0O150 EASTERN JUNCTION / WESTERN JUNCTION TO SHEERNESS-ON-SEA

SECTION

Periods A and B
11.12.2022 to 12.02.2023

Period C
13.02.2023 to 26.03.2023

Period D
27.03.2023 to 20.05.2023

Periods E to G
21.05.2023 to 10.09.2023

Periods H and J
11.09.2023 to 09.12.2023

REMARKS

Eastern Jn / Western | WEEK 0105 Sun to 0735 Sun 0105 Sun to 0735 Sun 0105 Sun to 0735 Sun 0105 Sun to 0735 Sun 0105 Sun to 0735 Sun
Jn END Down and Up Branch / Down and Up Branch / Down and Up Branch / Down and Up Branch / Down and Up Branch /
and Down and Up Spur Down and Up Spur Down and Up Spur Down and Up Spur Down and Up Spur
Queenborough BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
150.1 SUN/ 0030 Mon to 0505 Mon 0030 Mon to 0505 Mon 0030 Mon to 0505 Mon 0030 Mon to 0505 Mon 0030 Mon to 0505 Mon
MON Down and Up Branch / Down and Up Branch / Down and Up Branch / Down and Up Branch / Down and Up Branch /
Down and Up Spur Down and Up Spur Down and Up Spur Down and Up Spur Down and Up Spur
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0105 T-F to 0505 T-F
WEEK 0105 Sto 0555 S
Down and Up Branch
BLOCKED
Queenborough WEEK 0055 Sun to 0740 Sun 0055 Sun to 0740 Sun 0055 Sun to 0740 Sun 0055 Sun to 0740 Sun 0055 Sun to 0740 Sun
and END Down and Up Branch Down and Up Branch Down and Up Branch Down and Up Branch Down and Up Branch
Sheerness-on-Sea BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
150.2 SUN/ 0020 Mon to 0515 Mon 0020 Mon to 0515 Mon 0020 Mon to 0515 Mon 0020 Mon to 0515 Mon 0020 Mon to 0515 Mon
MON Down and Up Branch Down and Up Branch Down and Up Branch Down and Up Branch Down and Up Branch
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0055 T-F to 0515 T-F 0055 T-F to 0515 T-F
WEEK 0055 S to 0605 S 0055 S to 0605 S
Down and Up Branch Down and Up Branch
BLOCKED BLOCKED
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S0160 FAVERSHAM TO DOVER PRIORY

0045 St0 0515 S
Down and Up
BLOCKED

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 | 27.03.2023 to 20.05.2023 | 21.05.2023 to 10.09.2023 | 11.09.2023 to 09.12.2023
Faversham WEEK 0005 Sun to 0715 Sun 0005 Sun to 0715 Sun 0005 Sun to 0715 Sun 0005 Sun to 0715 Sun 0005 Sun to 0715 Sun
and END Down and Up Down and Up Down and Up Down and Up Down and Up
Canterbury East BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
160.1 SUN/ Shunt from Faversham
MON (platform 3) to Faversham
2335 Sun to 0455 Mon 2335 Sun to 0455 Mon 2335 Sun to 0455 Mon 2335 Sun to 0455 Mon 2335 Sun to 0455 Mon | (Platform 1) via EK4352
permitted under WTT. This
Down and Up Down and Up Down and Up Down and Up Down and Up shunt will not be available
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED .
when possessions are taken,
and will need to be removed
under STP arrangements.
MID Shunt from Faversham
WEEK (platform 3) to Faversham
2355 MWTh — 0455 TThF (platform 1) via EK4352
0140 Wed — 0455 Wed permitted under WTT. This
2355 Fri to 0545 Sat shunt will not be available
Down and Up when possessions are taken,
BLOCKED and will need to be removed
under STP arrangements.
Canterbury East WEEK 0015 Sun to 0650 Sun 0015 Sun to 0650 Sun 0015 Sun to 0650 Sun 0015 Sun to 0650 Sun 0015 Sun to 0650 Sun
and END Down and Up Down and Up Down and Up Down and Up Down and Up
Buckland Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
160.2 SUN/ 2350 Sun to 0425 Mon 2350 Sun to 0425 Mon 2350 Sun to 0425 Mon 2350 Sun to 0445 Mon 2350 Sun to 0445 Mon
MON Down and Up Down and Up Down and Up Down and Up Down and Up
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0020 TThF — 0445 TThF Wednesday reduced times for
WEEK 0150 W — 0445 W VIR IAP access
0015 S t0 0520 S
Down and Up
BLOCKED
Buckland Jn WEEK 0100 Sun to 0645 Sun 0100 Sun to 0645 Sun 0100 Sun to 0645 Sun 0100 Sun to 0645 Sun 0100 Sun to 0645 Sun Possessions to allow shunt
and END Down and Up Down and Up Down and Up Down and Up Down and Up moves into Dover Priory
Dover Priory BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Sidings
160.3 SUN/ 2350 Sun to 0425 Mon 2350 Sun to 0425 Mon 2350 Sun to 0425 Mon 2350 Sun to 0445 Mon 2350 Sun to 0445 Mon Possessions to allow shunt
MON Down and Up Down and Up Down and Up Down and Up Down and Up moves into Dover Priory
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Sidings
MID 0100 TThF - 0445 TThF Possessions to allow shunt
WEEK 0205 W — 0445 W

moves into Dover Priory
Sidings
Wednesday reduced times for
VIR IAP access
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S0O170 TONBRIDGE TO BO-PEEP JN

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Tonbridge WEEK 0140 Sun to 0735 Sun 0140 Sun to 0735 Sun 0140 Sun to 0735 Sun 0140 Sun to 0735 Sun 0140 Sun to 0735 Sun
and END Down and Up Hastings Down and Up Hastings Down and Up Hastings Down and Up Hastings Down and Up Hastings
Tunbridge Wells BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
170.1 SUN/ 0025 Mon to 0455 Mon 0025 Mon to 0455 Mon 0025 Mon to 0455 Mon 0025 Mon to 0455 Mon 0025 Mon to 0455 Mon
MON Down and Up Hastings Down and Up Hastings Down and Up Hastings Down and Up Hastings Down and Up Hastings
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0145 T-F to 0455 T-F
WEEK 0145 S t0 0520 S See Section 5 for the weeks
Down and Up Hastings extended times will be taken
BLOCKED
Tunbridge Wells WEEK 0050 Sun to 0725 Sun 0050 Sun to 0725 Sun 0050 Sun to 0725 Sun 0050 Sun to 0725 Sun 0050 Sun to 0725 Sun
And END Down and Up Hastings Down and Up Hastings Down and Up Hastings Down and Up Hastings Down and Up Hastings
Wadhurst BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
170.2 SUN/ 0035 Mon to 0520 Mon 0035 Mon to 0520 Mon 0035 Mon to 0520 Mon 0035 Mon to 0520 Mon 0035 Mon to 0520 Mon
MON Down and Up Hastings Down and Up Hastings Down and Up Hastings Down and Up Hastings Down and Up Hastings
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0100 T-F to 0520 T-F
WEEK 0055 S to 0530 S See Section 5 for the weeks
Down and Up Hastings extended times will be taken
BLOCKED
Wadhurst WEEK 0125 Sun to 0655 Sun 0125 Sun to 0655 Sun 0125 Sun to 0655 Sun 0125 Sun to 0655 Sun 0125 Sun to 0655 Sun Section 4 time to finish at
and END Down and Up Hastings Down and Up Hastings Down and Up Hastings Down and Up Hastings Down and Up Hastings 0650 between weeks 28
Bo-Peep Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED and 36 for leaf-fall timetable
170.3 SUN/ 0105 Mon to 0520 Mon 0105 Mon to 0520 Mon 0105 Mon to 0520 Mon 0105 Mon to 0520 Mon 0105 Mon to 0520 Mon
MON Down and Up Hastings Down and Up Hastings Down and Up Hastings Down and Up Hastings Down and Up Hastings
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0125 T-F to 0520 T-F
WEEK 0125 S t0 0540 S See Section 5 for the weeks
Down and Up Hastings extended times will be taken
BLOCKED
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S0O180 PADDOCK WOOD TO STROOD

SECTION

Periods A and B
11.12.2022 to 12.02.2023

Period C
13.02.2023 to 26.03.2023

Period D
27.03.2023 to 20.05.2023

Periods E to G
21.05.2023 to 10.09.2023

Periods H and J
11.09.2023 to 09.12.2023

REMARKS

Paddock Wood
and
Maidstone West
180.1

WEEK
END

2250 Sat to 0640 Sun
Down and Up Maidstone
BLOCKED

2250 Sat to 0640 Sun
Down and Up Maidstone
BLOCKED

2250 Sat to 0640 Sun
Down and Up Maidstone
BLOCKED

2250 Sat to 0640 Sun
Down and Up Maidstone
BLOCKED

2250 Sat to 0640 Sun
Down and Up Maidstone
BLOCKED

SUN/
MON

2320 Sun to 0455 Mon
Down and Up Maidstone
BLOCKED

2320 Sun to 0455 Mon
Down and Up Maidstone
BLOCKED

2320 Sun to 0455 Mon
Down and Up Maidstone
BLOCKED

2320 Sun to 0455 Mon
Down and Up Maidstone
BLOCKED

2320 Sun to 0455 Mon
Down and Up Maidstone
BLOCKED

MID
WEEK

2320 M-Th to 0500 T-F
2320 F to 0610 S
Down and Up Maidstone
BLOCKED

Maidstone West
and
Strood
180.2

WEEK
END

2330 Sat to 0630 Sun
Down and Up Maidstone
BLOCKED

2330 Sat to 0630 Sun
Down and Up Maidstone
BLOCKED

2330 Sat to 0630 Sun
Down and Up Maidstone
BLOCKED

2330 Sat to 0630 Sun
Down and Up Maidstone
BLOCKED

2330 Sat to 0630 Sun
Down and Up Maidstone
BLOCKED

SUN/
MON

2330 Sun to 0430 Mon
Down and Up Maidstone
BLOCKED

2330 Sun to 0430 Mon
Down and Up Maidstone
BLOCKED

2330 Sun to 0430 Mon
Down and Up Maidstone
BLOCKED

2330 Sun to 0430 Mon
Down and Up Maidstone
BLOCKED

2330 Sun to 0430 Mon
Down and Up Maidstone
BLOCKED

MID
WEEK

2330 M-Th to 0430 T-F
2330 F to 0600 S
Down and Up Maidstone
BLOCKED
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S0200 ASHFORD TO HASTINGS

0010 T-S to 0520 T-S
Down and Up Ore /
Rye Single
BLOCKED

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Ashford WEEK 2350 Sat to 0740 Sun 2350 Sat to 0740 Sun 2350 Sat to 0740 Sun 2350 Sat to 0740 Sun 2350 Sat to 0740 Sun 2300 start for S7
and END Down and Up Rye / Down and Up Rye / Down and Up Rye / Down and Up Rye / Down and Up Rye /
Rye Rye Single Rye Single Rye Single Rye Single Rye Single
200.1 BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
SUN/ 2300 Sun to 0540 Mon 2300 Sun to 0540 Mon 2300 Sun to 0540 Mon 2300 Sun to 0540 Mon 2300 Sun to 0540 Mon
MON Down and Up Rye / Down and Up Rye / Down and Up Rye / Down and Up Rye / Down and Up Rye /
Rye Single Rye Single Rye Single Rye Single Rye Single
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 2350 M-F to 0540 T-S See Section 5 for the weeks
WEEK Down and Up Rye / extended times will be taken
Rye Single (Extended times are 2300
BLOCKED M-Th to 0540 T-F)
Rye WEEK 0015 Sun to 0720 Sun 0015 Sun to 0720 Sun 0015 Sun to 0720 Sun 0015 Sun to 0720 Sun 0015 Sun to 0720 Sun | "0ssessions to allow shunt
and END moves into Hastings Park
Hastings Down and_Up Ore / Down and_Up Ore / Down and_Up Ore/ Down and_Up Ore / Down and _Up Ore/ Sidings
200.2 Rye Single Rye Single Rye Single Rye Single Rye Single
: BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED 2325
start for S7
SUN/ 2320 Sun to 0520 Mon 2320 Sun to 0520 Mon 2320 Sun to 0520 Mon 2320 Sun to 0520 Mon 2320 Sun to 0520 Mon Possessions to allow shunt
MON Down and Up Ore / Down and Up Ore / Down and Up Ore / Down and Up Ore / Down and Up Ore / moves into Hastings Park
Rye Single Rye Single Rye Single Rye Single Rye Single Sidings
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID Possessions to allow shunt
WEEK moves into Hastings Park

Sidings

See Section 5 for the weeks
extended times will be taken
(Extended times are 2320
M-Th to 0515 T-F)
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S0210 APPLEDORE TO LYDD TOWN (GOODS LINE)

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Appledore WEEK 1200 Sat to 2100 Sun 1200 Sat to 2100 Sun 1200 Sat to 2100 Sun 1200 Sat to 2100 Sun 1200 Sat to 2100 Sun
and END Lydd Single Lydd Single Lydd Single Lydd Single Lydd Single
Dungeness BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
2101 SUN/ 2100 Sun to 0800 Mon 2100 Sun to 0800 Mon 2100 Sun to 0800 Mon 2100 Sun to 0800 Mon 2100 Sun to 0800 Mon
MON Lydd Single Lydd Single Lydd Single Lydd Single Lydd Single
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 1900 M-F to 0600 T-S
WEEK Lydd Single
BLOCKED
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Ashford WEEK 0200 Sun to 0715 Sun 0200 Sun to 0715 Sun 0200 Sun to 0715 Sun 0200 Sun to 0715 Sun 0200 Sun to 0715 Sun Possessions to allow shunt
and END Down and Up Canterbury Down and Up Canterbury Down and Up Canterbury Down and Up Canterbury | Down and Up Canterbury moves into Ashford Down
Ca”tezfggq/ West BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Yard
’ SUN/ 0010 Mon to 0450 Mon 0010 Mon to 0450 Mon 0010 Mon to 0450 Mon 0010 Mon to 0450 Mon 0010 Mon to 0450 Mon Possessions to allow shunt
MON Down and Up Canterbury Down and Up Canterbury Down and Up Canterbury Down and Up Canterbury Down and Up Canterbury moves into Ashford Down
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Yard
MID 2350 Mto 0505 T M/T is an IAP opportunity to
WEEK 0200 W-S to 0505 W-S

Down and Up Canterbury

BLOCKED

be taken every week for
maintenance activities as per
Section 5
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S$0220 ASHFORD TO RAMSGATE (VIA CANTERBURY WEST) cont...

0125 Th-S to 0450 Th-S
Down and Up Main
BLOCKED

SECTION Periods A and B Period C Period D Periods Eto G Periods H and J REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Canterbury West | WEEK 0115 Sun to 0710 Sun 0115 Sun to 0710 Sun 0115 Sun to 0710 Sun 0115 Sun to 0710 Sun 0115 Sun to 0710 Sun | Shunt from down platform to
And END Down and Up Main Down and Up Main Down and Up Main Down and Up Main Down and Up Main up platform via Signal 1 /25
Minster BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED at Canterbury West permitted
220.2 under WTT. This shunt will
SUN/ not be available when
MON possessions are taken, and
0025 Mon to 0500 Mon 0025 Mon to 0500 Mon 0025 Mon to 0500 Mon 0025 Mon to 0500 Mon 0025 Mon to 0500 Mon | Will need to be removed
Down and Up Main Down and Up Main Down and Up Main Down and Up Main Down and Up Main under STP arrangements.
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED . . -
Section 4 time to finish at
0705 Sun between weeks 28
and 36 for leaf-fall timetable
MID M/T is an IAP opportunity to
WEEK be taken every week for
maintenance activities as per
Section 5
2345 M to 0500 T Shunt from down platform to
0115 W-S to 0500 W-S up platform via Signal 1 /25
Down and Up Main at Canterbury West permitted
BLOCKED under WTT. This shunt will
not be available when
possessions are taken, and
will need to be removed
under STP arrangements.
Minster WEEK Section 4 time to finish at
and END 0700 between weeks 28 and
Ramsgate 0125 Sun to 0705 Sun 0125 Sun to 0705 Sun 0125 Sun to 0705 Sun 0125 Sun to 0705 Sun 0125 Sun to 0705 Sun | 30 for leaf-fall timetable
’ Down and Up Main Down and Up Main Down and Up Main Down and Up Main Down and Up Main Allows shunt moves from
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED R .
amsgate station to depot —
see SO110.19 for times foul
of shunt moves
SUN/ 0030 Mon to 0445 Mon 0030 Mon to 0445 Mon 0030 Mon to 0445 Mon 0030 Mon to 0445 Mon 0030 Mon to 0445 Mon | Section 4 time to finish at
MON Down and Up Main Down and Up Main Down and Up Main Down and Up Main Down and Up Main 0445 between weeks 28 and
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED 36 for leaf-fall timetable
MID 0130 T-0450 T Allows shunt moves from
WEEK 0235 W to 0450 W

Ramsgate station to depot —
see SO110.19 for times foul
of shunt moves
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S0240 BUCKLAND JN TO MINSTER EAST JN

0120 ThF to 0455 ThF
0120 Sto 0615 S
Down and Up /
Down and Up Loop
BLOCKED

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 | 11.09.2023 to 09.12.2023
Buckland Jn WEEK 0105 Sun to 0725 Sun 0105 Sun to 0725 Sun 0105 Sun to 0725 Sun 0105 Sun to 0725 Sun 0105 Sun to 0725 Sun
and END Down and Up Down and Up Down and Up Down and Up Down and Up
Deal BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
240.1 SUN/ 0001 Mon to 0505 Mon 0001 Mon to 0505 Mon 0001 Mon to 0505 Mon 0001 Mon to 0505 Mon 0001 Mon to 0505 Mon
MON Down and Up Down and Up Down and Up Down and Up Down and Up
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0115 T to 0505 T
WEEK 0215 W to 0505 W
0105 ThF to 0505 ThF
0105 S to 0625 S
Down and Up
BLOCKED
Deal WEEK 0120 Sun to 0715 Sun 0120 Sun to 0715 Sun 0120 Sun to 0715 Sun 0120 Sun to 0715 Sun 0120 Sun to 0715 Sun
and END Down and Up / Down and Up / Down and Up / Down and Up / Down and Up /
Minster East Jn / Down and Up Loop Down and Up Loop Down and Up Loop Down and Up Loop Down and Up Loop
Minster West Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
240.2 SUN/ 0015 Mon to 0450 Mon 0015 Mon to 0450 Mon 0015 Mon to 0450 Mon 0015 Mon to 0450 Mon 0015 Mon to 0450 Mon
MON Down and Up / Down and Up / Down and Up / Down and Up / Down and Up /
Down and Up Loop Down and Up Loop Down and Up Loop Down and Up Loop Down and Up Loop
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0125 Tto 0455 T Section 4 time to finish at
WEEK 0230 W to 0455 W 0450 T-F between weeks

28 and 36 for leaf-fall
timetable
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S0250 FACTORY JN / BATTERSEA PIER JN TO MITRE BRIDGE JN / CLAPHAM JN

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Factory Jn WEEK 0050 Sun to 0750 Sun 0050 Sun to 0750 Sun 0050 Sun to 0750 Sun 0050 Sun to 0750 Sun 0050 Sun to 0750 Sun
and END Down Ludgate Down Ludgate Down Ludgate Down Ludgate Down Ludgate
Longhedge Jn 0050 Sun to 0730 Sun 0050 Sun to 0730 Sun 0050 Sun to 0730 Sun 0050 Sun to 0730 Sun 0050 Sun to 0730 Sun
[FLL1] Up Ludgate Up Ludgate Up Ludgate Up Ludgate Up Ludgate
250.1 BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
SUN/
MON Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Opportunities not available | Opportunities not available Opportunities not available Opportunities not available Opportunities not available
MID
WEEK
Standard Possession Opportunities not available
Longhedge Jn WEEK 0050 Sun to 0750 Sun 0050 Sun to 0750 Sun 0050 Sun to 0750 Sun 0050 Sun to 0750 Sun 0050 Sun to 0750 Sun
and END Down Ludgate Down Ludgate Down Ludgate Down Ludgate Down Ludgate
Clapham Jn 0050 Sun to 0630 Sun 0050 Sun to 0630 Sun 0050 Sun to 0630 Sun 0050 Sun to 0630 Sun 0050 Sun to 0630 Sun
[FLL2] Up Ludgate Up Ludgate Up Ludgate Up Ludgate Up Ludgate
250.2 BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
SUN/ Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
MON Opportunities not available | Opportunities not available Opportunities not available Opportunities not available Opportunities not available
\IYIVIIIE)EK Standard Possession Opportunities not available
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S0250 FACTORY JN / BATTERSEA PIER JN TO MITRE BRIDGE JN / CLAPHAM JN continued...

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Longhedge Jn WEEK
and END 0050 Sun to 0750 Sun 0050 Sun to 0750 Sun 0050 Sun to 0750 Sun 0050 Sun to 0750 Sun 0050 Sun to 0750 Sun
Pouparts Jn Down and Up Battersea Down and Up Battersea Down and Up Battersea Down and Up Battersea Down and Up Battersea
[255(')351 BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
SUN/
MON 2200 Sun to 0350 Mon 2200 Sun to 0350 Mon 2200 Sun to 0350 Mon 2200 Sun to 0350 Mon 2200 Sun to 0350 Mon
Down and Up Battersea Down and Up Battersea Down and Up Battersea Down and Up Battersea Down and Up Battersea
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0200 T-S to 0350 T-S
WEEK Down and Up Battersea
BLOCKED
Longhedge Jn WEEK 0050 Sun to 0835 Sun 0050 Sun to 0835 Sun 0050 Sun to 0835 Sun 0050 Sun to 0835 Sun 0050 Sun to 0835 Sun
and END Down and Up Kensington Down and Up Kensington Down and Up Kensington Down and Up Kensington Down and Up Kensington
Latchmere Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
[;él(()l.j I\SIIL(’)":\II Standard Possession Standard Possession Standard Possession Stgndard Pp_ssessmn Standard Possession A route to be available for
' Opportunities not available | Opportunities not available Opportunities not available pportupltles not Opportunities not available Channel Tunqel gauge
ppo pp pp pp
available dependent freight traffic
MID A route to be available for
WEEK Standard Possession Opportunities not available Channel Tunnel gauge

dependent freight traffic
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S0250 FACTORY JN / BATTERSEA PIER JN TO MITRE BRIDGE JN / CLAPHAM JN continued...

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 | 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Latchmere Jn WEEK 0050 Sun to 0730 Sun 0050 Sun to 0730 Sun 0050 Sun to 0730 Sun 0050 Sun to 0730 Sun 0050 Sun to 0730 Sun
and END Down and Up Down and Up Down and Up Down and Up Down and Up
Kensington Olympia West London West London West London West London West London
[WLL] BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
250.5 SUN/ Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
MON Opportunities not available Opportunities not available Opportunities not available | Opportunities not available | Opportunities not available
ngK Standard Possession Opportunities not available
Kensington Olympia | WEEK 0100 Sun to 0740 Sun 0100 Sun to 0740 Sun 0100 Sun to 0740 Sun 0100 Sun to 0740 Sun 0100 Sun to 0740 Sun
and END Down and Up Down and Up Down and Up Down and Up Down and Up
Mitre Bridge Jn West London West London West London West London West London
[WLL] BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
250.6 SUN/ Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
MON Opportunities not available Opportunities not available Opportunities not available | Opportunities not available | Opportunities not available
ngK Standard Possession Opportunities not available
Falcon Jn WEEK Access to/from the West
and END London Line via Falcon Jn
Latchmere Jn and the Slow lines to be
[WLL] 0010 Sun to 0705 Sun 0010 Sun to 0705 Sun 0010 Sun to 0705 Sun 0010 Sun to 0705 Sun 0010 Sun to 0705 Sun maintained except between
250.7 Down and Up Down and Up Down and Up Down and Up Down and Up 0020 Sun and 0705
West London West London West London West London West London Sun. Route to be available
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED via Herne Hill and Factory
Jn for ECS moves from
0655 Sun if Slow lines are
blocked.
SUN/ 0030 Mon to 0320 Mon 0030 Mon to 0320 Mon 0030 Mon to 0320 Mon 0030 Mon to 0320 Mon 0030 Mon to 0320 Mon A route to be available for
MON Down and Up Down and Up Down and Up Down and Up Down and Up Channel Tunnel gauge
West London West London West London West London West London dependent freight traffic
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID A route to be available for
WEEK Standard Possession Opportunities not available

Channel Tunnel gauge
dependent freight traffic
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S0250 FACTORY JN / BATTERSEA PIER JN TO MITRE BRIDGE JN / CLAPHAM JN continued...

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Battersea Pier Jn WEEK 0950 Sun to 1915 Sun 0950 Sun to 1915 Sun 0950 Sun to 1915 Sun 0950 Sun to 1915 Sun 0950 Sun to 1915 Sun
and END Battersea Reversible Battersea Reversible Battersea Reversible Battersea Reversible Battersea Reversible
Longhedge Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
[285%':2 SUN/ Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
MON Opportunities not available | Opportunities not available Opportunities not available Opportunities not available Opportunities not available
ngK Standard Possession Opportunities not available
Battersea Pier Jn WEEK 1050 Sun to 1715 Sun 1050 Sun to 1715 Sun 1050 Sun to 1715 Sun 1050 Sun to 1715 Sun 1050 Sun to 1715 Sun
and END Down and Up Stewarts Down and Up Stewarts Down and Up Stewarts Down and Up Stewarts D
Factory Jn Lane Lane Lane Lane own and Up Stewarts Lane
Y BLOCKED
[BSF] BLOCKED BLOCKED BLOCKED BLOCKED
250.9 SUN/ Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
MON Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available Opportunities not available
MID Standard Possession Opportunities not available
WEEK
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S0260 BRIXTON JN TO SHORTLANDS JN (CATFORD LOOP)

0030 TWThF to 0445 TWThF
0030 Sto 0435 S
Down and Up Catford Loop
BLOCKED

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 | 11.09.2023 to 09.12.2023
Brixton Jn WEEK 0025 Sun to 0705 Sun 0025 Sun to 0705 Sun 0025 Sun to 0705 Sun 0025 Sun to 0705 Sun 0025 Sun to 0705 Sun
and END Down and Up Catford Down and Up Catford Down and Up Catford Loop Down and Up Catford Down and Up Catford A route to be available for
Nunhead / Loop Loop 0025 Sun 1o 0915 Sun Loop Loop Channel Tunnel gauge
Loughborough Jn 0025 Sun to 0915 Sun 0025 Sun to 0915 Sun Down and Up Cambria 0025 Sun to 0915 Sun 0025 Sun to 0915 Sun dependent freight traffic
260.1 Down and Up Cambria Down and Up Cambria Spufs Down and Up Cambria Down and Up Cambria
Spurs Spurs BLOCKED Spurs Spurs
BLOCKED BLOCKED BLOCKED BLOCKED
SUN/ 0005 Mon to 0505 Mon 0005 Mon to 0505 Mon 0005 Mon to 0505 Mon 0005 Mon to 0505 Mon 0005 Mon to 0505 Mon
MON Down and Up Cambria Down and Up Cambria Down and Up Cambria Down and Up Cambria Down and Up Cambria
Spurs Spurs Spurs Spurs Spurs
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0020 T-S to 0505 T-S
WEEK Down and Up Cambria Spurs
BLOCKED
Nunhead WEEK 0030 Sun to 0700 Sun 0030 Sun to 0700 Sun 0030 Sun to 0700 Sun 0030 Sun to 0700 Sun 0030 Sun to 0700 Sun
and END Down and Up Catford Down and Up Catford Down and Up Catford Loop Down and Up Catford Down and Up Catford
Shortlands Jn Loop Loop BLOCKED Loop Loop
260.2 BLOCKED BLOCKED BLOCKED BLOCKED
SUN/ 0015 Mon to 0445 Mon 0015 Mon to 0445 Mon 0015 Mon to 0445 Mon 0015 Mon to 0445 Mon 0015 Mon to 0445 Mon A route to be available for
MON Down and Up Catford Down and Up Catford Down and Up Catford Loop Down and Up Catford Down and Up Catford Channel Tunnel gauge
Loop Loop BLOCKED Loop Loop dependent freight traffic
BLOCKED BLOCKED BLOCKED BLOCKED
MID A route to be available for
WEEK Channel Tunnel gauge

dependent freight traffic

Path for 6067 to be
available via Herne Hill or
Lewisham when this
opportunity is taken.
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S0O270 NUNHEAD TO LEWISHAM

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Nunhead WEEK 0040 Sun to 0700 Sun 0040 Sun to 0700 Sun 0040 Sun to 0700 Sun 0025 Sun to 0700 Sun 0025 Sun to 0700 Sun
and END Down and Up Down and Up Down and Up Down and Up Down and Up
Lewisham Vale Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
2701 :
SUN/ Standard Possession Standard Possession Standard Possession Standard Pgssessmn Standard Possession
MON " . i, . " . Opportunities not s .
Opportunities not available Opportunities not available Opportunities not available available Opportunities not available
MID Standard Possession Opportunities not available for T-F Lewisham patrolling F/S
WEEK 0025 Sat to 0125 Sat
0140 Sat to 0330 Sat
Down and Up
BLOCKED

S0280 FARRINGDON JN TO HERNE HILL / METROPOLITAN JN / CAMBRIA JN / CANTERBURY ROAD JN

limits (inclusive):

1 x 47-minute no train period (provisionally 0143 to 0230)

1 x 15-minute no train period (provisionally 0315 to 0330)

(

1 x 15-minute no train period (provisionally 0245 to 0300)
(
(

1 x 15-minute no train period (provisionally 0345 to 0400)

Frequency in each direction to be no greater than every 30 minutes between the start
of the first period and the end of the final period

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Farringdon Jn | WEEK 0145 Sun to 0915 Sun 0145 Sun to 0915 Sun 0145 Sun to 0915 Sun 0145 Sun to 0915 Sun 0145 Sun to 0915 Sun Possessions to be co-
and END ; ; ) ) . ordinated with LNE Route
Blackfriars Jn Down and Up Snow Hill Down and Up Snow Hill Down and Up Snow Hill Down and Up Snow Hill Down and Up Snow Hill LN3213.1
280.1 BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
SUN/ Applies to S/M and midweek Possessions to be co-
MON ordinated with LNE Route
Service to be planned with the following periods of no trains between 0100 and 0430 LN3213.1
MID between St Pancras LL platform limits (inclusive) and Blackfriars platforms 1 and 2 Possessions to be co-
WEEK

ordinated with LNE Route
LN3213.1
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S0280 FARRINGDON TO HERNE HILL / METROPOLITAN JN / CAMBRIA JN / CANTERBURY ROAD JN continued...

Fast OR Slow
BLOCKED

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
o o | e 0030 Sun to 0915 Sun 0030 Sun to 0915 Sun 0030 Sun to 0915 Sun 0030 Sun to 0915 Sun 0030 Sun to 0915 Sun err?]q;Ilgech?igtr;oBc;l;/tsbfgtEe
and Platforms 3 & 4 Platforms 3 & 4 Platforms 3 & 4 Platforms 3 & 4 Platforms 3 & 4 notified at DPPP. Isolations
. BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED ) :
Blackfriars Jn to be given up at 0855 Sun
280.2 ;%’:l’ 2355 Sun to 0455 Mon 2355 Sun to 0455 Mon 2355 Sun to 0455 Mon 2355 Sun to 0455 Mon 2355 Sun to 0455 Mon frsriq;;;i’;‘ffigtr;OB‘;‘;t:fgtge
Platforms 3 & 4 Platforms 3 & 4 Platforms 3 & 4 Platforms 3 & 4 Platforms 3 & 4 notified at DPPP. Isolations
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED . )
to be given up at 0445 Mon
MID 0030 T-S to 0455 T-S Requirement to outberth
WEEK Platforms 3 & 4 from Blackfriars Bays to be
BLOCKED notified at DPPP. Isolations
WHEN SLOWS ARE TAKEN to be given up at 0445 T-S
Blackfriars Jn WEEK 0145 Sun to 0915 Sun 0145 Sun to 0915 Sun 0145 Sun to 0915 Sun 0010 Sun to 0915 Sun 0010 Sun to 0915 Sun Trains to be timetabled over
and END Down and Up Holborn Down and Up Holborn Down and Up Holborn Down and Up Holborn Down and Up Holborn the Fast Lines
Loughborough Jn Fast BLOCKED Fast BLOCKED Fast BLOCKED Fast BLOCKED Fast BLOCKED
280.3 and and and OR OR All lines block only permitted
0010 Sun to 0915 Sun 0010 Sun to 0915 Sun 0010 Sun to 0915 Sun 0010 Sun to 0915 Sun 0010 Sun to 0915 Sun if route via London Bridge
Down and Up Holborn Down and Up Holborn Down and Up Holborn Down and Up Holborn Slow Down and Up Holborn and Sydenham is available
Slow BLOCKED Slow BLOCKED Slow BLOCKED BLOCKED Slow BLOCKED during traffic hours.
0145 Sun to 0915 Sun 0145 Sun to 0915 Sun 0145 Sun to 0915 Sun 0145 Sun to 0915 Sun 0145 Sun to 0915 Sun
All lines All lines All lines All lines All lines
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
SUN/ 0005 Mon to 0505 Mon 0005 Mon to 0505 Mon 0005 Mon to 0505 Mon 0005 Mon to 0505 Mon 0005 Mon to 0505 Mon | Al lines block only permitted
MON D if route via London Bridge
own and Up Holborn Down and Up Holborn Down and Up Holborn Down and Up Holborn Down and Up Holborn and Svdenham is available
Fast OR Slow BLOCKED Fast OR Slow BLOCKED Fast OR Slow BLOCKED Fast OR Slow BLOCKED Fast OR Slow BLOCKED duringytraffic hours
MID 0005 T-S to 0505 T-S All lines block only permitted
WEEK Down and Up Holborn

if route via London Bridge
and Sydenham is available
during traffic hours.
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S0280 FARRINGDON TO HERNE HILL / METROPOLITAN JN / CAMBRIA JN / CANTERBURY ROAD JN continued...

SECTION

Periods A and B
11.12.2022 to 12.02.2023

Period C
13.02.2023 to 26.03.2023

Period D
27.03.2023 to 20.05.2023

Periods Eto G

21.05.2023 to 10.09.2023

Periods H and J
11.09.2023 to 09.12.2023

REMARKS

Loughborough Jn
and
Herne Hill
280.4

WEEK
END

0110 Sun to 0915 Sun
Down and Up Holborn
BLOCKED

0110 Sun to 0915 Sun
Down and Up Holborn
BLOCKED

0110 Sun to 0915 Sun
Down and Up Holborn
BLOCKED

0110 Sun to 0915 Sun
Down and Up Holborn
BLOCKED

0110 Sun to 0915 Sun
Down and Up Holborn
BLOCKED

Blocked only if route via
London Bridge and
Sydenham is available.

SUN/
MON

2355 Sun to 0450 Mon
Down and Up Holborn
BLOCKED

2355 Sun to 0450 Mon
Down and Up Holborn
BLOCKED

2355 Sun to 0450 Mon
Down and Up Holborn
BLOCKED

2355 Sun to 0450 Mon
Down and Up Holborn
BLOCKED

2355 Sun to 0450 Mon
Down and Up Holborn
BLOCKED

Blocked only if route via
London Bridge and
Sydenham is available.

MID
WEEK

0110 T-S to 0505 T-S
Down and Up Holborn
BLOCKED

Blocked only if route via
London Bridge and
Sydenham is available.

Blackfriars Jn
and
Dickens Jn/
Metropolitan Jn
280.5

WEEK
END

2345 Sat to 0915 Sun
Down and Up Snow Hill
Down Snow Hill Spur
BLOCKED

2345 Sat to 0915 Sun
Down and Up Snow Hill
Down Snow Hill Spur
BLOCKED

2345 Sat to 0915 Sun
Down and Up Snow Hill
Down Snow Hill Spur
BLOCKED

2345 Sat to 0915 Sun
Down and Up Snow Hill
Down Snow Hill Spur
BLOCKED

2345 Sat to 0915 Sun
Down and Up Snow Hill
Down Snow Hill Spur
BLOCKED

Blocked only if route via
Herne Hill and Streatham is
available

SUN/
MON

2345 Sun to 0525 Mon
Down and Up Snow Hill
Down Snow Hill Spur
BLOCKED

2345 Sun to 0525 Mon
Down and Up Snow Hill
Down Snow Hill Spur
BLOCKED

2345 Sun to 0525 Mon
Down and Up Snow Hill
Down Snow Hill Spur
BLOCKED

2345 Sun to 0525 Mon
Down and Up Snow Hill
Down Snow Hill Spur
BLOCKED

2345 Sun to 0525 Mon
Down and Up Snow Hill
Down Snow Hill Spur
BLOCKED

Blocked only if route via
Herne Hill and Streatham is
available

MID
WEEK

2345 M-F to 0525 T-S
Down and Up Snow Hill
Down Snow Hill Spur
BLOCKED

Blocked only if route via
Herne Hill and Streatham is
available
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S0290 NORTH KENT EAST JN TO DARTFORD JN (VIA GREENWICH)

SECTION

Periods A and B
11.12.2022 to 12.02.2023

Period C
13.02.2023 to 26.03.2023

Period D
27.03.2023 to 20.05.2023

Periods E to G
21.05.2023 to 10.09.2023

Periods H and J
11.09.2023 to 09.12.2023

REMARKS

0155 S to 0445 S
Down and Up North Kent
BLOCKED

North Kent East Jn | WEEK 0055 Sun to 0650 Sun 0055 Sun to 0650 Sun 0055 Sun to 0650 Sun 0055 Sun to 0650 Sun 0055 Sun to 0650 Sun
and END Down and Up Greenwich Down and Up Greenwich Down and Up Greenwich Down and Up Greenwich Down and Up Greenwich
Charlton Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
290.1 SUN/ 0020 Mon to 0500 Mon 0020 Mon to 0500 Mon 0020 Mon to 0500 Mon 0020 Mon to 0500 Mon 0020 Mon to 0500 Mon
MON Down and Up Greenwich Down and Up Greenwich Down and Up Greenwich Down and Up Greenwich Down and Up Greenwich
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0055 T-W to 0510 T-W Cannon Street Lines
WEEK 0001 Th-F to 0510 Th-F Patrolling Th & F
0055 Sto 0510 S
Down and Up Greenwich
BLOCKED
Charlton Jn WEEK 0135 Sun to 0625 Sun 0135 Sun to 0625 Sun 0135 Sun to 0625 Sun 0135 Sun to 0625 Sun 0135 Sun to 0625 Sun
and END Down and Up North Kent Down and Up North Kent Down and Up North Kent Down and Up North Kent Down and Up North Kent
Slade Green Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
290.2 SUN/ 0105 Mon to 0505 Mon 0105 Mon to 0505 Mon 0105 Mon to 0505 Mon 0105 Mon to 0505 Mon 0105 Mon to 0505 Mon
MON Down and Up North Kent Down and Up North Kent Down and Up North Kent Down and Up North Kent Down and Up North Kent
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0145 T-W to 0500 T-W
WEEK 0135 Th-S to 0500 Th-S
Down and Up North Kent
BLOCKED
Slade Green Jn WEEK 0135 Sun to 0630 Sun 0135 Sun to 0630 Sun 0135 Sun to 0630 Sun 0135 Sun to 0630 Sun 0135 Sun to 0630 Sun
and END Down and Up North Kent Down and Up North Kent Down and Up North Kent Down and Up North Kent Down and Up North Kent
Crayford ‘A’ Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
ggg% a%w 0125 Mon to 0350 Mon 0125 Mon to 0350 Mon 0125 Mon to 0350 Mon 0125 Mon to 0350 Mon 0125 Mon to 0350 Mon
' Down and Up North Kent Down and Up North Kent Down and Up North Kent Down and Up North Kent Down and Up North Kent
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0210 TW to 0350 TW
WEEK 0155 ThF to 0350 ThF
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S0O300 LEWISHAM TO CHARLTON JN / CRAYFORD CREEK JN (VIA BEXLEYHEATH)

SECTION

Periods A and B
11.12.2022 to 12.02.2023

Period C
13.02.2023 to 26.03.2023

Period D
27.03.2023 to 20.05.2023

Periods E to G
21.05.2023 to 10.09.2023

Periods H and J
11.09.2023 to 09.12.2023

REMARKS

Lewisham
and
Blackheath Jn
300.1

Blackheath Jn
and
Crayford Creek Jn/
Slade Green Jn
300.2

Blackheath Jn
and
Charlton Jn
300.3

WEEK 0105 Sun to 0655 Sun 0105 Sun to 0655 Sun 0105 Sun to 0655 Sun 0105 Sun to 0655 Sun 0105 Sun to 0655 Sun
END Down and Up North Kent Down and Up North Kent Down and Up North Kent Down and Up North Kent Down and Up North Kent
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
SUN/ 0035 Mon to 0540 Mon 0035 Mon to 0540 Mon 0035 Mon to 0540 Mon 0035 Mon to 0540 Mon 0035 Mon to 0540 Mon
MON Down and Up North Kent Down and Up North Kent Down and Up North Kent Down and Up North Kent Down and Up North Kent
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0120 W to 0540 W
WEEK 0105 Th-F to 0515 Th-F
0105 St0 0345 S
Down and Up North Kent
BLOCKED
WEEK 0115 Sun to 0630 Sun 0115 Sun to 0630 Sun 0115 Sun to 0630 Sun 0115 Sun to 0630 Sun 0115 Sun to 0630 Sun
END Down and Up Down and Up Down and Up
Down and Up Bexleyheath/ | Down and Up Bexleyheath/
Bexleyheath/ Down and . ) Bexleyheath/ Down and Bexleyheath/
. Down and Up Erith Loop Down and Up Erith Loop . .
Up Erith Loop BLOCKED BLOCKED Up Erith Loop Down and Up Erith Loop
BLOCKED BLOCKED BLOCKED
SUN/ 0030 Mon to 0520 Mon 0030 Mon to 0520 Mon 0030 Mon to 0520 Mon 0030 Mon to 0520 Mon 0030 Mon to 0520 Mon
MON Down and Up Down and Up Down and Up
Down and Up Bexleyheath/ | Down and Up Bexleyheath/
Bexleyheath/ Down and . . Bexleyheath/ Down and Bexleyheath/ Down and
. Down and Up Erith Loop Down and Up Erith Loop . .
Up Erith Loop BLOCKED BLOCKED Up Erith Loop Up Erith Loop
BLOCKED BLOCKED BLOCKED
MID 0125 W to 0520 W
WEEK 0110 Th-F to 0520 Th-F
0110 Sto 0345 S
Down and Up Bexleyheath/
Down and Up Erith Loop
BLOCKED
WEEK 0110 Sun to 0710 Sun 0110 Sun to 0710 Sun 0110 Sun to 0710 Sun 0110 Sun to 0710 Sun 0110 Sun to 0710 Sun
END Down and Up North Kent Down and Up North Kent Down and Up North Kent Down and Up North Kent Down and Up North Kent
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
SUN/ 0040 Mon to 0545 Mon 0040 Mon to 0545 Mon 0040 Mon to 0545 Mon 0040 Mon to 0545 Mon 0040 Mon to 0545 Mon A route must be made
MON Down and Up North Kent Down and Up North Kent Down and Up North Kent Down and Up North Kent Down and Up North Kent available from Angerstein Jn
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED to Charlton Jn from 0505.
MID 0125 T-W to 0545 T-W A route must be made
WEEK 0105 Th-F to 0515 Th-F

0110 Sto 0545 S
Down and Up North Kent
BLOCKED

available from Angerstein Jn
to Charlton Jn from 0505 on
TWThF and 0455 on S.

Electronic copy - uncontrolled when printed. Next scheduled issue 15 July 2022




OFFICIAL

Network Rail Engineering Access Statement 2023 Version: V3
Kent & Sussex Routes Proposal for Subsidiary Rules Changes Date: 15t April 2022
EAP Section 4 - Standard Possession Opportunities Page: Page 49 of 100

S0310 HITHER GREEN TO ROCHESTER BRIDGE JN

SECTION

Periods A and B
11.12.2022 to 12.02.2023

Period C
13.02.2023 to 26.03.2023

Period D
27.03.2023 to 20.05.2023

Periods E to G
21.05.2023 to 10.09.2023

Periods H and J
11.09.2023 to 09.12.2023

REMARKS

Hither Green /
Lee Spur Jn
and
Crayford Spur ‘A’ Jn
3101

Crayford Spur ‘A’ Jn
|/ Crayford Spur ‘B’
Jn

and
Dartford station
(foul)
310.2a

Dartford station (c/o)
and
Gravesend station
(foul)
310.2b

Gravesend station
(clo)
and
Hoo Jn (foul)
310.2c

WEEK 0125 Sun to 0645 Sun 0125 Sun to 0645 Sun 0125 Sun to 0645 Sun 0120 Sun to 0645 Sun 0120 Sun to 0645 Sun
END Down & Up Dartford Loop/ | Down & Up Dartford Loop/ | Down & Up Dartford Loop/ Down & Up Dartford Loop/ Down & Up Dartford Loop/
Down & Up Lee Spur/ Down & Up Lee Spur/ Down & Up Lee Spur/ Down & Up Lee Spur/ Down & Up Lee Spur/
Down & Up Crayford Spur | Down & Up Crayford Spur | Down & Up Crayford Spur Down & Up Crayford Spur Down & Up Crayford Spur
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
SUN/ Standard Pg'ssessmn Standard Possession Standard Possession Standard Possession Standard Possession
MON Opportunities not o L ilabl o . ilabl o " ilabl o " ilabl
available pportunities not available pportunities not available pportunities not available pportunities not available
MID 0140 Tto 0340 T Parks Bridge / Hither Green
WEEK Down & Up Dartford Loop (Hither Green Jn to Lee Loop Jn only) patrolling M/T
BLOCKED
WEEK 0150 Sun to 0645 Sun 0150 Sun to 0645 Sun 0150 Sun to 0645 Sun 0150 Sun to 0645 Sun 0150 Sun to 0645 Sun
END Down & Up North Kent Down & Up North Kent Down & Up North Kent Down & Up North Kent Down & Up North Kent
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
SUN/ Standard Pc_)_ssesswn Standard Possession Standard Possession Standard Possession Standard Possession
MON Opportunities not o L ilabl o s ilabl 0 L labl 0 . labl
available pportunities not available pportunities not available pportunities not available pportunities not available
MID . . .
WEEK Standard Possession Opportunities not available
WEEK 0150 Sun to 0645 Sun 0150 Sun to 0645 Sun 0150 Sun to 0645 Sun 0150 Sun to 0645 Sun 0150 Sun to 0645 Sun
END Down & Up North Kent Down & Up North Kent Down & Up North Kent Down & Up North Kent Down & Up North Kent
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
SUN/ Standard Pq_ssessmn Standard Possession Standard Possession Standard Possession Standard Possession
MON Opportunities not o - ilabl o . ilabl o . labl o e ilabl
available pportunities not available pportunities not available pportunities not available pportunities not available
MID . . .
WEEK Standard Possession Opportunities not available
WEEK 0150 Sun to 0645 Sun 0150 Sun to 0645 Sun 0150 Sun to 0645 Sun 0150 Sun to 0645 Sun 0150 Sun to 0645 Sun
END Down & Up North Kent Down & Up North Kent Down & Up North Kent Down & Up North Kent Down & Up North Kent
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
SUN/ Standard Possession Standard Pglssessmn Standard Possession Standard Possession Standard Possession
MON s . Opportunities not " . " . " .
Opportunities not available available Opportunities not available | Opportunities not available Opportunities not available
MID . - .
WEEK Standard Possession Opportunities not available
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S0O310 HITHER GREEN TO ROCHESTER BRIDGE JN continued...

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 | 27.03.2023 to 20.05.2023 | 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Hoo Jn (c/o) WEEK 0150 Sun to 0645 Sun 0150 Sun to 0645 Sun 0150 Sun to 0645 Sun 0150 Sun to 0645 Sun 0150 Sun to 0645 Sun
and END Down & Up North Kent Down & Up North Kent Down & Up North Kent Down & Up North Kent Down & Up North Kent
Strood BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
310.2d SUN/ Standard Possession Standard Possession Standard Pq_ssessmn Standard Possession Standard P(_)_ssesswn
MON - . . . Opportunities not L . Opportunities not
Opportunities not available Opportunities not available ) Opportunities not available )
available available
MID . . .
WEEK Standard Possession Opportunities not available
Strood WEEK 0155 Sun to 0625 Sun 0155 Sun to 0625 Sun 0155 Sun to 0625 Sun 0155 Sun to 0625 Sun 0155 Sun to 0625 Sun
and END Down & Up North Kent/ Down & Up North Kent/ Down & Up North Kent/ Down & Up North Kent/ Down & Up North Kent/
Rochester Bridge Jn Strood Up Loop Strood Up Loop Strood Up Loop Strood Up Loop Strood Up Loop
310.3 BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
SUN/ Standard Possession Standard Possession Standard Pq§se35|on Standard Possession Standard ngsessmn
MON ", . s . Opportunities not " . Opportunities not
Opportunities not available Opportunities not available . Opportunities not available )
available available
MID . - .
WEEK Standard Possession Opportunities not available
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 | 27.03.2023 to 20.05.2023 | 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Hoo Jn WEEK 2200 Sat to 1000 Sun 2200 Sat to 1000 Sun 2200 Sat to 1000 Sun 2200 Sat to 1000 Sun 2200 Sat to 1000 Sun
and END Single Single Single Single Single
Grain BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
3201 SUN/ Standard Possession Standard P(_)_ssessmn Standard Possession Standard Possession Standard Possession
MON s . Opportunities not " . " . " .
Opportunities not available available Opportunities not available | Opportunities not available Opportunities not available
MID . " )
WEEK Standard Possession Opportunities not available
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S0330 LEWISHAM TO HAYES /| BECKENHAM JN

0355 Sat to 0450 Sat
Down and Up Courthill Loop
BLOCKED

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Lewisham WEEK 0120 Sun to 0700 Sun 0120 Sun to 0700 Sun 0120 Sun to 0700 Sun 0120 Sun to 0700 Sun 0120 Sun to 0700 Sun
and END Down and Up Mid-Kent Down and Up Mid-Kent Down and Up Mid-Kent Down and Up Mid-Kent Down and Up Mid-Kent
Courthill Loop North BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
3:})]8 1 SUN/ Standard Possession Standard Possession Standard Possession Standard Pg;sessmn Standard Possession
. MON o L . . . i . Opportunities not s .
pportunities not available | Opportunities not available Opportunities not available available Opportunities not available
MID Standard Possession Opportunities not available for T-F Lewisham patrolling F/S
WEEK 0140 Sat to 0330 Sat
0355 Sat to 0450 Sat
Down and Up Mid Kent
BLOCKED
Courthill Loop North | WEEK 0110 Sun to 0700 Sun 0110 Sun to 0700 Sun 0110 Sun to 0700 Sun 0110 Sun to 0700 Sun 0110 Sun to 0700 Sun
Jn END Down and Up Mid-Kent/ Down and Up Mid-Kent/ Down and Up Mid-Kent/ Down and Up Mid-Kent/ Down and Up Mid-Kent/
and Beckenham Spur Beckenham Spur Beckenham Spur Beckenham Spur Beckenham Spur
Hayes/ BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Beckenham Jn SUN/ 0040 Mon to 0445 Mon 0040 Mon to 0445 Mon 0040 Mon to 0445 Mon 0040 Mon to 0445 Mon 0040 Mon to 0445 Mon
330.2 MON Down and Up Mid-Kent/ Down and Up Mid-Kent/ Down and Up Mid-Kent/ Down and Up Mid-Kent/ Down and Up Mid-Kent/
Beckenham Spur Beckenham Spur Beckenham Spur Beckenham Spur Beckenham Spur
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0130 T-W to 0445 T-W
WEEK 0115 Th-F to 0445 Th-F
0115 S to 0455 S
Down and Up Mid-Kent/
Beckenham Spur
BLOCKED
Courthill Loop North | WEEK 0115 Sun to 0700 Sun 0115 Sun to 0700 Sun 0115 Sun to 0700 Sun 0115 Sun to 0700 Sun 0115 Sun to 0700 Sun
Jn END Down and Up Courthill Down and Up Courthill D . Down and Up Courthill Down and Up Courthill
own and Up Courthill Loop
and Loop Loop BLOCKED Loop Loop
Courthill Loop South BLOCKED BLOCKED BLOCKED BLOCKED
Jn SUN/ . .
330.3 MON St(a)ndard Pg_ssessmn Standard Possession Standard Possession Standard P(_)_ssessmn Standard Possession
pportunities not o L . L . Opportunities not . .
. pportunities not available Opportunities not available . Opportunities not available
available available
MID 0140 Tto 0340 T Parks Bridge / Hither Green
WEEK 0140 Sat to 0330 Sat patrolling M/T

Lewisham patrolling F/S
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SECTION Periods A and B Period C Period D Periods Eto G Periods H and J REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 | 27.03.2023 to 20.05.2023 | 21.05.2023 to 10.09.2023 | 11.09.2023 to 09.12.2023
Grove Park WEEK 0115 Sun to 0505 Mon 0115 Sun to 0505 Mon 0115 Sun to 0505 Mon 0115 Sun to 0505 Mon 0115 Sun to 0505 Mon
and END
Bromley North SUN/ Down and Up Down and Up Down and Up Down and Up Down and Up
350.1 MON BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0120 T-F to 0505 T-F
WEEK 0120 S to 0505 S
Down and Up
BLOCKED
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S0O500 VICTORIA TO BRIGHTON

On the four track section, possessions should be planned so that trains do not have to use single lead junctions in both directions when line diversions are required. Also in connection with line diversions, the use of
slower crossovers should be avoided where possible.

OR
Down and Up Slow
BLOCKED
OR
0045 T-F to 0415 T-F
ALL LINES
BLOCKED

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Victoria Central WEEK Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
and . END Opportunities not available | Opportunities not available | Opportunities not available Opportunities not available Opportunities not available
Batterggg.':'er N Fsow 0045 Mon to 0415 Mon 0045 Mon to 0415 Mon 0045 Mon to 0415 Mon 0045 Mon to 0415 Mon 0045 Mon to 0415 Mon
MON ALL LINES ALL LINES ALL LINES ALL LINES ALL LINES
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0045 T-F to 0415 T-F
WEEK ALL LINES
BLOCKED
Battersea PlerJn | EEK 2340 Sat to 0840 Sun 2340 Sat to 0840 Sun 2340 Sat to 0840 Sun 2340 Sat to 0840 Sun 2340 Satto 0840 Sun | |2n® 0 De limetabled over
Clapham Jn Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast
500.2 OR OR OR OR OR Trains to travel over the
Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow Slow or Fast lines.
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
SUN/ 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon A route to be available for
MON Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast Channel Tunnel gauge
OR OR OR OR OR dependerjt freight traff!c
Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow when Maidstone East is
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED blocked
OR OR OR OR OR
0045 Mon to 0415 Mon 0045 Mon to 0415 Mon 0045 Mon to 0415 Mon 0045 Mon to 0415 Mon 0045 Mon to 0415 Mon 6Y45, 6Y58 and 6Y89 are
ALL LINES ALL LINES ALL LINES ALL LINES ALL LINES passed unless a possession
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED shown in the CPPP
MID 2340 M-F to 0530 T-S
WEEK Down and Up Fast
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SO500 VICTORIA TO BRIGHTON continued...

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Clapham Jn WEEK Trains to be timetabled over
and END 2340 Sat to 0840 Sun 2340 Sat to 0840 Sun 2340 Sat to 0840 Sun 2340 Sat to 0840 Sun 2340 Sat to 0840 Sun Slow lines.
Balham Jn Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast
500.3 OR OR OR OR OR Trains to travel over the
Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow Slow OR Fast lines.
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Access to/from the West
London Line via Falcon Jn
SUN/ 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon and the Slow lines to be
MON Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast maintained except between
OR OR OR OR OR 0020 Sun and 0705 Sun.
Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow H ROUt;:.tI? beda';/alltabIera;
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED eme Hill and Factory .n for
ECS moves from 0655 Sun if
0150 Mon to 0320 Mon 0150 Mon to 0320 Mon 0150 Mon to 0320 Mon 0150 Mon to 0320 Mon 0150 Mon to 0320 Mon Slow lines are blocked.
ALL LINES ALL LINES ALL LINES ALL LINES ALL LINES .
A route to be available for
VMVIIIE)EK Channel Tunnel gauge
dependent freight traffic
when Maidstone East is
2340 M-F to 0530 T-S blocked.
Down and Up Fast
OR
Down and Up Slow
BLOCKED
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SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 | 11.09.2023 to 09.12.2023
Balham Jn WEEK Trains to be timetabled over
and END 2340 Sat to 0840 Sun 2340 Sat to 0840 Sun 2340 Sat to 0840 Sun 2340 Sat to 0840 Sun 2340 Sat to 0840 Sun Slow lines.
Streatham Common Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast
500.4 OR OR OR OR OR Trains to travel over the
Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow Slow OR Fast lines.
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Access to/from the Crystal
Palace lines to be
SUN/ 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon moa;gga'ged exgeé’é fgg”ee”
MON Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast unan . un.
OR OR OR OR OR Streatham Reversible Fast
Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow SStpurtrr?ay bSe blﬁcj(ed tt?]
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED reatnam south Jn wi
Fast line possessions.
0045 Mon to 0340 Mon 0045 Mon to 0340 Mon 0045 Mon to 0340 Mon 0045 Mon to 0340 Mon 0045 Mon to 0340 Mon Sgeaglha? j'to""sfp“rtf] may
ALL LINES ALL LINES ALL LINES ALL LINES ALL LINES € blocked to Streatham
South Jn with Slow line
\IYIVIIIE)EK possessions.

2340 M-F to 0530 T-S
Down and Up Fast
OR
Down and Up Slow
BLOCKED

A route to be available for
Channel Tunnel gauge
dependent freight traffic
when Maidstone East is

blocked.
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SO500 VICTORIA TO BRIGHTON continued...

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Streatham dCOmmO” ‘é"ﬁg" 2340 Sat to 0840 Sun 2340 Sat to 0840 Sun 2340 Sat to 0840 Sun 2340 Sat to 0840 Sun 2340 Sat to 0840 Sun /’acfjesfst?r’]fmm éhe DOWT)
) and Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast and Up e urst Spurs to be
Windmill Bridge Jn OR OR OR OR OR maintained except between
500.5 Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow 0105 Sun and 0705 Sun.
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED .
A route to be available for
oo 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon Channel Tunnel gauge
Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast dependent freight traffic
OR OR OR OR OR when Maidstone East is
Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow blocked.
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
When the slow lines are
MID blocked, a route is to be
WEEK 2340 M-F to 0530 T-S available for Thameslink
Down and Up Fast services via Sydenham and
OR London Bridge.
Down and Up Slow
BLOCKED
Notes:

Trains to be timetabled over Slow lines. Trains to travel over the Slow OR Fast lines. The Selhurst Arrival and Departure lines may be blocked between 0030 Sun and 0635 Sun providing access is available via
Norwood Jn. Access to/from the Selhurst Arrival and Departure lines to be maintained.
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SO500 VICTORIA TO BRIGHTON continued...

SECTION

REMARKS

Windmill Bridge Jn
and

South Croydon Jn
500.6

Periods A and B Period C Period D Periods E to G Periods H and J
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
WEEK
END 2345 Sat to 0840 Sun 2345 Sat to 0840 Sun 2345 Sat to 0840 Sun 2345 Sat to 0840 Sun 2345 Sat to 0840 Sun
Down and Up Fast/ Down and Up Fast/ Down and Up Fast/ Down and Up Fast/ Down and Up Fast/
Fast Reversible/ Fast Reversible/ Fast Reversible/ Fast Reversible/ Fast Reversible/
East Croydon East Croydon East Croydon East Croydon East Croydon
Platforms 1, 2 and 3 Platforms 1, 2 and 3 Platforms 1, 2 and 3 Platforms 1, 2 and 3 Platforms 1, 2 and 3
OR OR OR OR OR
0105 Sun to 0805 Sun 0105 Sun to 0805 Sun 0105 Sun to 0805 Sun 0105 Sun to 0805 Sun 0105 Sun to 0805 Sun
Down and Up Slow/ Down and Up Slow/ Down and Up Slow/ Down and Up Slow/ Down and Up Slow/
Slow Reversible/ Slow Reversible/ Slow Reversible/ Slow Reversible/ Slow Reversible/
East Croydon East Croydon East Croydon East Croydon East Croydon
Platforms 4, 5 and 6 Platforms 4, 5 and 6 Platforms 4, 5 and 6 Platforms 4, 5 and 6 Platforms 4, 5 and 6
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
SUN/
MON 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon
Down and Up Fast/ Down and Up Fast/ Down and Up Fast/ Down and Up Fast/ Down and Up Fast/
Fast Reversible/ Fast Reversible/ Fast Reversible/ Fast Reversible/ Fast Reversible/
East Croydon East Croydon East Croydon East Croydon East Croydon
Platforms 1, 2 and 3 Platforms 1, 2 and 3 Platforms 1, 2 and 3 Platforms 1, 2 and 3 Platforms 1, 2 and 3
OR OR OR OR OR
0005 Mon to 0440 Mon 0005 Mon to 0440 Mon 0005 Mon to 0440 Mon 0005 Mon to 0440 Mon 0005 Mon to 0440 Mon
Down and Up Slow/ Down and Up Slow/ Down and Up Slow/ Down and Up Slow/ Down and Up Slow/
Slow Reversible/ Slow Reversible/ Slow Reversible/ Slow Reversible/ Slow Reversible/
East Croydon East Croydon East Croydon East Croydon East Croydon
Platforms 4, 5 and 6 Platforms 4, 5 and 6 Platforms 4, 5 and 6 Platforms 4, 5 and 6 Platforms 4, 5 and 6
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID
WEEK

2345 M-Th to 0530 T-F
2345 F to 0530 S
Down and Up Fast/Fast Reversible/
East Croydon Platforms 1, 2 and 3
OR
0105 T-S to 0440 T-S
Down and Up Slow/Slow Reversible/
East Croydon Platforms 4, 5 and 6
BLOCKED

Trains to travel over the
Slow OR Fast lines. Access
to/from the London

Bridge Slow OR London
Bridge Fast lines to be
maintained. Standard
possession opportunities
that include the platforms at
East Croydon are only
available at the times
shown. Trains to be
timetabled over Slow lines.

A route to be available for
Channel Tunnel gauge
dependent freight traffic
when Maidstone East is
blocked.

A route is to be available for
Thameslink services via
Sydenham & London Bridge
or Streatham Common and
Herne Hill.
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SO500 VICTORIA TO BRIGHTON continued...

SECTION

REMARKS

South Croydon Jn
and
Purley
500.7

Periods A and B Period C Period D Periods E to G Periods H and J
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
WEEK 2345 Sat to 0840 Sun 2345 Sat to 0840 Sun 2345 Sat to 0840 Sun 2345 Sat to 0840 Sun 2345 Sat to 0840 Sun
END Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast
OR OR OR OR OR
Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
;%w 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon
Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast
OR OR OR OR OR
Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID
WEEK

2345 M-F to 0530 T-S
Down and Up Fast
OR
Down and Up Slow
BLOCKED

Trains to be timetabled over
Slow lines.

Trains to travel over the
Slow OR Fast lines.

Possessions on the Down
and Up Slow lines may also
block access to/from Purley
(Chipstead Line Jn)
between:

0100 Sun to 0705 Sun,
0030 Mon to 0440 Mon,
0050 T-F to 0440 T-F and
0050 S to 0625 S. At other
times access to Purley Yard
to be available for freight
services.

A route to be available for
Channel Tunnel gauge
dependent freight traffic
when Maidstone East is
blocked.
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SO500 VICTORIA TO BRIGHTON continued...

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Purley WEEK 2345 Sat to 0840 Sun 2345 Sat to 0840 Sun 2345 Sat to 0840 Sun 2345 Sat to 0840 Sun 2345 Satto 0840 Sun | 1rains to be timetabled over
and END Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast Slow lines.
Stoats Nest Jn OR OR OR OR OR
500.8 Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow Trains to travel over the
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Slow OR Fast lines.
SUN/ 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon
MON Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast A route to be available for
OR OR OR OR OR Channel Tunnel gauge
Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow dependent freight traffic
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED when Maidstone East is
MID 2345 M-F to 0530 T-S blocked.
WEEK Down and Up Fast
OR
Down and Up Slow
BLOCKED
Stoats Nest Jn WEEK 2345 Sat to 0840 Sun 2345 Sat to 0840 Sun 2345 Sat to 0840 Sun 2345 Sat to 0840 Sun 2345 Sat to 0840 Sun Trains to travel over the
and END Down and Up Quarry Down and Up Quarry Down and Up Quarry Down and Up Quarry Down and Up Quarry Redhill lines.
Earlswood BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
(Q“%ro% 'é”es) SUN/ 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon gtthrto“gh rtoh‘te b'zt""ee”
: MON Down and Up Quarry Down and Up Quarry Down and Up Quarry Down and Up Quarry Down and Up Quarry E o? S edst r;an ilable vi
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED arlswood [0 be avarav'e via
either the Quarry or Redhill
K 2345 M-F to 0530 T-S lines.
Down and Up Quarry
BLOCKED
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SO500 VICTORIA TO BRIGHTON continued...

SECTION

Periods A and B
11.12.2022 to 12.02.2023

Period C
13.02.2023 to 26.03.2023

Period D
27.03.2023 to 20.05.2023

Periods E to G
21.05.2023 to 10.09.2023

Periods H and J
11.09.2023 to 09.12.2023

REMARKS

Stoats Nest Jn
and
Redhill
(Redhill lines)
500.10a

‘év,‘fEK 0100 Sun to 0610 Sun 0100 Sun to 0610 Sun 0100 Sun to 0610 Sun 0100 Sun to 0610 Sun 0100 Sun to 0610 Sun
Down and Up Redhill Down and Up Redhill Down and Up Redhill Down and Up Redhill Down and Up Redhill

BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED

SUN/ 0115 Mon to 0435 Mon 0115 Mon to 0435 Mon 0115 Mon to 0435 Mon 0115 Mon to 0435 Mon 0115 Mon to 0435 Mon

MON Down and Up Redhill Down and Up Redhill Down and Up Redhill Down and Up Redhill Down and Up Redhill
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED

MID

WEEK

Standard Possession Opportunities not available

A route to be available for
Channel Tunnel gauge
dependent freight traffic
when Maidstone East is
blocked.

A through route between
Stoats Nest Jn and
Earlswood to be available
via either the Quarry or
Redhill lines.

Trains to be timetabled over
the Slow / Redhill lines
without station calls for
passengers at Coulsdon
South, Merstham or Redhill
(staff stops permitted).

ECS moves starting /
terminating at Redhill
(platforms or sidings), and
reversals at Redhill, are not
permitted at Redhill during
this period, except 5055 and
5V35 on Sunday morning.
5055 and 5V35 to be
amended when this
opportunity is published in
the CPPP.
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SO500 VICTORIA TO BRIGHTON continued...

SECTION

Periods A and B
11.12.2022 to 12.02.2023

Period C
13.02.2023 to 26.03.2023

Period D
27.03.2023 to 20.05.2023

Periods E to G
21.05.2023 to 10.09.2023

Periods H and J
11.09.2023 to 09.12.2023

REMARKS

Redhill station foul
500.10b

WEEK
END

0100 Sun to 0610 Sun
Down and Up Redhill
BLOCKED

0100 Sun to 0610 Sun
Down and Up Redhill
BLOCKED

0100 Sun to 0610 Sun
Down and Up Redhill
BLOCKED

0100 Sun to 0610 Sun
Down and Up Redhill
BLOCKED

0100 Sun to 0610 Sun
Down and Up Redhill
BLOCKED

SUN/
MON

0115 Mon to 0435 Mon
Down and Up Redhill
BLOCKED

0115 Mon to 0435 Mon
Down and Up Redhill
BLOCKED

0115 Mon to 0435 Mon
Down and Up Redhill
BLOCKED

0115 Mon to 0435 Mon
Down and Up Redhill
BLOCKED

0115 Mon to 0435 Mon
Down and Up Redhill
BLOCKED

A route to be available for
Channel Tunnel gauge
dependent freight traffic
when Maidstone East is
blocked.

A through route between
Stoats Nest Jn and
Earlswood to be available
via either the Quarry or
Redhill lines.

Trains to be timetabled over
the Slow / Redhill lines
without station calls for
passengers at Coulsdon
South, Merstham or Redhill
(staff stops permitted).

ECS moves starting /
terminating at Redhill
(platforms or sidings), and
reversals at Redhill, are not
permitted at Redhill during
this period, except 5055 and
5V35 on Sunday morning.
5055 and 5V35 to be
amended when this
opportunity is published in
the CPPP.

MID
WEEK

0100 T-S to 0435 T-S

0425 T-S to 0510 T-S

Up Loop 0, Platform 1
BLOCKED

No route available to / from
Reigate during this period

Electronic copy - uncontrolled when printed. Next scheduled issue 15 July 2022




OFFICIAL

Network Rail Engineering Access Statement 2023 Version: V3
Kent & Sussex Routes Proposal for Subsidiary Rules Changes Date: 15t April 2022
EAP Section 4 - Standard Possession Opportunities Page: Page 62 of 100

S0500 VICTORIA TO BRIGHTON continued...

BLOCKED

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Redhil WEEK 0100 Sun to 0615 Sun 0100 Sun to 0615 Sun 0100 Sun to 0615 Sun 0100 Sun to 0610 Sun 0100 Sun to 0610 Sun | A through route between
and END Down and Up Redhill Down and Up Redhill Down and Up Redhill Down and Up Redhill Down and Up Redhill Stoats Nest Jnand
Earlswood BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Earlswood to be available
(Redhill lines) via either the Quarry or
500.11 SUN/ 0115 Mon to 0435 Mon 0115 Mon to 0435 Mon 0115 Mon to 0435 Mon 0115 Mon to 0435 Mon 0115 Mon to 0435 Mon Redhill lines.
MON Down and Up Redhill Down and Up Redhill Down and Up Redhill Down and Up Redhill Down and Up Redhill
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Trains to be timetabled over
the Slow / Redhill lines
MID without station calls for
WEEK passengers at Redhill or
Earlswood (staff stops
permitted).
ECS moves starting /
terminating at Redhill
Standard Possession Opportunities not available (platforms or sidings), and
reversals at Redhill, are not
permitted at Redhill during
this period, except 5055 on
Sunday morning. 5055 to be
amended when this
opportunity is published in
the CPPP.
Earlswood WEEK 2345 Sat to 0840 Sun 2345 Sat to 0840 Sun 2345 Sat to 0840 Sun 2345 Sat to 0840 Sun 2345 Sat to 0840 Sun Trains to travel over the
and END Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast Redhill lines.

Gatwick Airport BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED When Redhill is blocked, fast
London End SUN/ 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon lines to be open between
Crossovers MON Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast Earlswood and Gatwick

500.12 BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Airport (London end
MID 2345 M-F to 0530 T-S Crossovers).
WEEK Down and Up Fast
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SO500 VICTORIA TO BRIGHTON continued...

2345 M-F to 0530 T-S
Down and Up Fast
Reversible Loop (Plat 6)
Down Platform Loop (Plat 7)
BLOCKED

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 | 27.03.2023 to 20.05.2023 | 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Gatwick Airport WEEK Trains to be timetabled over
London End END 2345 Sat to 0840 Sun 2345 Sat to 0840 Sun 2345 Sat to 0840 Sun 2345 Sat to 0840 Sun Slow lines.
Crossovers D 2345 Sat to 0840 Sun
4 own and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast Three platforms at Gatwick
Tins| a(n; J Reversible Loop (Plat 6) Reversible Loop (Plat 6) Reversible Loop (Plat 6) Reversible Loop (Plat 6) Reversible Loop (Plat 6) Ai ?tt b ilable t
insiéy Loreen Jn Down Platform Loop (Plat Down Platform Loop (Plat Down Platform Loop (Plat Down Platform Loop (Plat P Irport to be available 1o
500.13 7) 7) 7 7) Down Platform Loop (Plat 7) traffic.
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
SUN/ 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon
MON Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast
Reversible Loop (Plat 6) Reversible Loop (Plat 6) Reversible Loop (Plat 6) Reversible Loop (Plat 6) Reversible Loop (Plat 6)
Down Platform Loop (Plat Down Platform Loop (Plat Down Platform Loop (Plat Down Platform Loop (Plat Down Platform Lc?op (Plat 7)
7) 7) 7) 7)
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID
WEEK
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SO500 VICTORIA TO BRIGHTON continued...

SECTION

Periods A and B
11.12.2022 to 12.02.2023

Period C
13.02.2023 to 26.03.2023

Period D
27.03.2023 to 20.05.2023

Periods E to G
21.05.2023 to 10.09.2023

Periods H and J
11.09.2023 to 09.12.2023

REMARKS

Tinsley Green Jn
and
Three Bridges
500.14

WEEK 2345 Sat to 0840 Sun 2345 Sat to 0840 Sun 2345 Sat to 0840 Sun 2345 Sat to 0840 Sun 2345 Sat to 0840 Sun
END Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast
OR OR OR OR OR
Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
SUN/ 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon
MON Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast
OR OR OR OR OR
Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID
WEEK

2345 M-Th to 0530 T-F
Down and Up Fast
OR
Down and Up Slow
BLOCKED

0155 Sto 0455 S

Down and Up Slow from T270/ T271 to Three Bridges

BLOCKED

All days except F/S:

Trains to be timetabled over
Slow lines.

Trains to travel over the
Slow OR Fast lines.

Slow line possessions to be
clear of Three Bridges
London End crossovers.

Access to Three Bridges Up
Thameslink Depot must be
available from one end or
the other

No access to Three Bridges
Down Thameslink Sidings
between the times shown.

Fis

Trains to be timetabled over
Fast lines between 0155 S
and 0455 S.

Route available for freight to
run from Gatwick to Crawley
New Yard and vice versa via
T1736 / T1737pts. No
through access to Crawley
New Yard from Three
Bridges.

Access to Three Bridges Up
Thameslink Depot only
available from country end.
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SO500 VICTORIA TO BRIGHTON continued...

2345 M-Th to 0530 T-F
Down and Up Fast
OR
Down and Up Slow
BLOCKED

0155 Sto 0455 S

Down and Up Slow from Three Bridges to 7284 / T289

BLOCKED

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
11.12.2022 to 12.02.2023 | 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Three Bridges WEEK 2345 Sat to 0840 Sun 2345 Sat to 0840 Sun 2345 Sat to 0840 Sun 2345 Sat to 0840 Sun 2345 Sat to 0840 Sun All days except F/S:
and END Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast
Balcombe Tunnel OR OR OR OR OR Trains to be timetabled over
Jn Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow Slow lines.
500.15 BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Trains to travel over the
SUN/ 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon Slow OR Fast lines
MON Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast '
OR OR OR OR OR : :
Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow Sgévalr”;ef &%sfc?jzotg;rtgr:e
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Horsham and access
MID into/out of Three Bridges
WEEK

Yard and Three Bridges Up
Thameslink Depot

Access to Three Bridges Up
Thameslink Depot must be
available from one end or
the other

No access to Three Bridges
Down Thameslink Sidings
between the times shown.

Fis:

Trains to be timetabled over
Fast lines between 0155 S
and 0455 S.

Access to Three Bridges Up
Thameslink Depot only
available from country end.
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SO500 VICTORIA TO BRIGHTON continued...

SECTION

Periods A and B
11.12.2022 to 12.02.2023

Period C
13.02.2023 to 26.03.2023

Period D
27.03.2023 to 20.05.2023

Periods E to G
21.05.2023 to 10.09.2023

Periods H and J
11.09.2023 to 09.12.2023

REMARKS

Balcombe Tunnel
Jn
and
Copyhold Jn
500.16

WEEK
END

Standard Possession
Opportunities not available

Standard Possession
Opportunities not available

Standard Possession
Opportunities not available

Standard Possession
Opportunities not
available

Standard Possession
Opportunities not available

SUN/
MON

Standard Possession
Opportunities not available

Standard Possession
Opportunities not available

Standard Possession
Opportunities not available

Standard Possession
Opportunities not
available

Standard Possession
Opportunities not available

MID
WEEK

Maximum of one train per hour permitted in each direction to allow opportunities for Line Blockages

0110 T-F to 0420 T-F

Copyhold Jn
and
Haywards Heath
500.17

WEEK
END

Standard Possession
Opportunities not available

Standard Possession
Opportunities not available

Standard Possession
Opportunities not available

Standard Possession
Opportunities not
available

Standard Possession
Opportunities not available

SUN/
MON

Standard Possession
Opportunities not available

Standard Possession
Opportunities not available

Standard Possession
Opportunities not available

Standard Possession
Opportunities not
available

Standard Possession
Opportunities not available

MID
WEEK

Maximum of one train per hour permitted in each direction to allow opportunities for Line Blockages

0110 T-F to 0420 T-F
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SO500 VICTORIA TO BRIGHTON continued...

SECTION

Periods A and B
11.12.2022 to 12.02.2023

Period C
13.02.2023 to 26.03.2023

Period D
27.03.2023 to 20.05.2023

Periods Eto G
21.05.2023 to 10.09.2023

Periods H and J
11.09.2023 to 09.12.2023

REMARKS

0225 T-F to 0515 T-F Down Line BLOCKED
0155 S to 0415 S Up Line BLOCKED
0240 S to 0520 S Down Line BLOCKED

Haywards Heath WEEK 0200 Sun to 0440 Sun and 0200 Sun to 0440 Sun and 0200 Sun to 0440 Sun and 0200 Sun to 0440 Sun and 0200 Sun to 0440 Sun and
And END 0450 Sun to 0555 Sun Up 0450 Sun to 0555 Sun Up 0450 Sun to 0555 Sun Up 0450 Sun to 0555 Sun Up 0450 Sun to 0555 Sun Up
Keymer Jn Line Line Line Line Line
500.18 BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
0230 Sun to 0510 Sun 0230 Sun to 0510 Sun 0230 Sun to 0510 Sun 0230 Sun to 0510 Sun 0230 Sun to 0510 Sun
Down Line Down Line Down Line Down Line Down Line
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
SUN/ 0105 Mon to 0420 Mon Up 0105 Mon to 0420 Mon Up 0105 Mon to 0420 Mon Up 0105 Mon to 0420 Mon Up 0105 Mon to 0420 Mon Up
MON Line Line Line Line Line
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
0220 Mon to 0415 Mon 0220 Mon to 0415 Mon 0220 Mon to 0415 Mon 0220 Mon to 0415 Mon 0220 Mon to 0415 Mon
Down Line Down Line Down Line Down Line Down Line
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0125 T-F to 0420 T-F Up Line BLOCKED
WEEK 0220 T-F to 0455 T-F Down Line BLOCKED
0200 S to 0420 S Up Line BLOCKED
0235 S to 0455 S Down Line BLOCKED
Keymer Jn WEEK 0155 Sun to 0435 Sun and 0155 Sun to 0435 Sun and 0155 Sun to 0435 Sun and 0155 Sun to 0435 Sun and 0155 Sun to 0435 Sun and
And END 0445 Sun to 0545 Sun Up 0445 Sun to 0545 Sun Up 0445 Sun to 0545 Sun Up 0445 Sun to 0545 Sun Up 0445 Sun to 0545 Sun Up
Preston Park Line; Line; Line; Line; Line;
500.19 0235 Sun to 0515 Sun 0235 Sun to 0515 Sun Down 0235 Sun to 0515 Sun 0235 Sun to 0515 Sun Down 0235 Sun to 0515 Sun
Down Line Line Down Line Line Down Line
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
SUN/ 0105 Mon to 0415 Mon Up 0105 Mon to 0415 Mon Up 0105 Mon to 0415 Mon Up 0105 Mon to 0415 Mon Up 0105 Mon to 0415 Mon Up
MON Line Line Line Line Line
0225 Mon to 0515 Mon 0225 Mon to 0515 Mon 0225 Mon to 0515 Mon 0225 Mon to 0515 Mon 0225 Mon to 0515 Mon
Down Line Down Line Down Line Down Line Down Line
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
wIIEDEK 0120 T-F to 0415 T-F Up Line BLOCKED
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SO500 VICTORIA TO BRIGHTON continued...

SECTION

Periods A and B
11.12.2022 to 12.02.2023

Period C
13.02.2023 to 26.03.2023

Period D
27.03.2023 to 20.05.2023

Periods Eto G
21.05.2023 to 10.09.2023

Periods H and J
11.09.2023 to 09.12.2023

REMARKS

0240 T-F to 0410 T-F

Platforms 3N to 8, Down and Up Main

BLOCKED
0050 Sto 0435 S

BLOCKED

Platforms 6-8, Down and Up Lewes

Preston Park WEEK Access available to Lovers
and END Walk from Preston Park
Brighton (platforms 0230 Sun to 0540 Sun 0230 Sun to 0540 Sun 0230 Sun to 0540 Sun 0230 Sun to 0540 Sun 0230 Sun to 0540 Sun via Carriage Road.
3N to 8 inclusive) Platforms 3N to 8, Down Platforms 3N to 8, Down Platforms 3N to 8, Down and Platforms 3N to 8, Down Platforms 3N to 8, Down and | No access available to /
500.20 and Up Main and Up Main Up Main and Up Main Up Main from Brighton Thameslink
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED sidings
Electric current to remain
live
SUN/ 0230 Mon to 0400 Mon 0230 Mon to 0400 Mon 0230 Mon to 0400 Mon 0230 Mon to 0400 Mon 0230 Mon to 0400 Mon Access available to Lovers
MON Platforms 3N to 8, Down Platforms 3N to 8, Down Platforms 3N to 8, Down and Platforms 3N to 8, Down Platforms 3N to 8, Down and | Walk from Preston Park
and Up Main and Up Main Up Main and Up Main Up Main via Carriage Road.
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0240 T-F to 0410 T-F:
WEEK No access available to /

from Brighton Thameslink
sidings

Access to Brighton
Thameslink Sidings
available from platforms 3
to5on F/S

Electric current to remain
live
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S0O510 LONDON BRIDGE TO EPSOM DOWNS

Line 9, 10 & 11 Reversible / Down Sussex Slow /

Sussex Reversible /
Bermondsey Reversible /
Up Bermondsey Spur
South London Reversible
Up South London
BLOCKED

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
London Bridge and | WEEK
Bricklayers Arms Jn | END
5101 0050 Sun to 0640 Sun 0050 Sun TO 0640 Sun 0050 Sun TO 0640 Sun 0050 Sun TO 0640 Sun 0050 Sun TO 0640 Sun
Line 9, 10 & 11 Reversible / Line 9, 10 & 11 Reversible / Line 9, 10 & 11 Reversible / Line 9, 10 & 11 Reversible / Line 9, 10 & 11 Reversible /
Sussex Reversible / Sussex Reversible / Sussex Reversible / Sussex Reversible / Sussex Reversible /
Bermondsey Reversible / Bermondsey Reversible / Bermondsey Reversible / Bermondsey Reversible / Bermondsey Reversible /
Up Bermondsey Spur Up Bermondsey Spur Up Bermondsey Spur Up Bermondsey Spur Up Bermondsey Spur
South London Reversible South London Reversible South London Reversible South London Reversible South London Reversible
Up South London Up South London Up South London Up South London Up South London
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
SUN/ 0025 Mon to 0450 Mon 0025 Mon to 0450 Mon 0025 Mon to 0450 Mon 0025 Mon to 0450 Mon 0025 Mon to 0450 Mon
MON Line 9, 10 & 11 Reversible / Line 9, 10 & 11 Reversible / Line 9, 10 & 11 Reversible / Line 9, 10 & 11 Reversible / Line 9, 10 & 11 Reversible /
Down Sussex Slow / Down Sussex Slow / Down Sussex Slow / Down Sussex Slow / Down Sussex Slow /
Sussex Reversible / Sussex Reversible / Sussex Reversible / Sussex Reversible / Sussex Reversible /
Bermondsey Reversible / Bermondsey Reversible / Bermondsey Reversible / Bermondsey Reversible / Bermondsey Reversible /
Up Bermondsey Spur Up Bermondsey Spur Up Bermondsey Spur Up Bermondsey Spur Up Bermondsey Spur
South London Reversible South London Reversible South London Reversible South London Reversible South London Reversible
Up South London Up South London Up South London Up South London Up South London
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
ngK 0100 T-S to 0450 T-S

NOTES:

Isolations which isolate platforms at London Bridge Central may need to finish earlier, depending on how many and the type of units that may be stabled in the platforms.
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S0510 LONDON BRIDGE TO EPSOM DOWNS continued...

All lines
BLOCKED

All lines
BLOCKED

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Bricklayers Arms Jn | WEEK 0100 Sun to 0640 Sun 0100 Sun to 0640 Sun 0100 Sun to 0640 Sun 0100 Sun to 0640 Sun 0100 Sun to 0640 Sun When blocked a route via
and END All lines All lines All lines All lines All lines Herne Hill, Streatham &
New Cross Gate BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Selhurst must be available for
510.2a @ @ @ @ @ through Thameslink services
SUN/ 0040 Mon to 0515 Mon 0040 Mon to 0515 Mon 0040 Mon to 0515 Mon 0040 Mon to 0515 Mon 0040 Mon to 0515 Mon | during normal traffic hours
MON Al lines All lines All lines Al lines All lines
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0055 T-S to 0515 T-S
WEEK All lines
BLOCKED
New Cross Gate WEEK 0055 Sun to 0615 Sun 0055 Sun to 0615 Sun 0055 Sun to 0615 Sun 0055 Sun to 0615 Sun 0055 Sun to 0615 Sun When blocked a route via
and END All lines All lines All lines All lines All lines Herne Hill, Streatham &
Sydenham Down BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Selhurst must be available for
Jn/ @ @ @ @ @ through Thameslink services
Sydenham Up Jn | SUN/ 0040 Mon to 0500 Mon 0040 Mon to 0500 Mon 0040 Mon to 0500 Mon 0040 Mon to 0500 Mon 0040 Mon to 0500 Mon | during normal traffic hours
510.2b MON All lines Al lines All lines All lines All lines
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0115 T-S to 0500 T-S 0055 T-S to 0500 T-S
WEEK All lines All lines
BLOCKED BLOCKED
Sydenham Down WEEK When blocked a route via
Jn/ END 0100 Sun to 0625 Sun 0100 Sun to 0625 Sun 0100 Sun to 0625 Sun 0100 Sun to 0625 Sun 0100 Sun to 0625 Sun Herne Hill, Streatham &
Sydenham Up Jn All lines All lines All lines All lines All lines Selhurst must be available for
and BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED through Thameslink services
Norwood Jn ©) ©) ©) ©) ©) during normal traffic hours
510.3
SUN/ 0035 Mon to 0510 Mon 0035 Mon to 0510 Mon 0035 Mon to 0510 Mon 0035 Mon to 0510 Mon 0035 Mon to 0510 Mon
MON All lines All lines All lines All lines All lines
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0100 T-F to 0510 T-F 0100 T-F to 0510 T-F
WEEK 0100 Sto 0500 S 0100 Sto 0510 S

NOTES:

® From start of service until 0900 Sun a maximum of 8 trains per hour in each direction to be timed over the Down and Up Slow lines with at least four 10 minute gaps for Patrolling through Slow line platform areas.

See EA1325 for the East London Line opportunities at New Cross Gate
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S0O510 LONDON BRIDGE TO EPSOM DOWNS continued...

SECTION Periods A and B Period C Period D Periods Eto G Periods H and J REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 | 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Norwood Jn station | WEEK

When blocked a route via
(foul) END Herne Hill, Streatham &
Gl 0120 Sun to 0600 Sun 0120 Sun to 0600 Sun 0120 Sun to 0600 Sun 0120 Sun to 0600 Sun 0120 Sun to 0600 Sun Selhurst must be available
. - . . - for Thameslink services
All Lines All Lines All Lines All Lines All Lines during normal traffic hours
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED 9

No access via Selhurst
Depot Fork Arrival

SUN/ Access available from

MON Windmill Bridge Jn and

Gloucester Road Jn to
Selhurst Depot via Selhurst
Depot Fork Arrival, subject to
0040 Mon to 0410 Mon 0040 Mon to 0410 Mon 0040 Mon to 0410 Mon 0040 Mon to 0410 Mon 0040 Mon to 0410 Mon | Section 4 times in SO510.4b

- - - - - and S0510.5.
All Lines All Lines All Lines All Lines All Lines

BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED

When blocked a route via
Herne Hill, Streatham &
Selhurst must be available
for Thameslink services
during normal traffic hours
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S0510 LONDON BRIDGE TO EPSOM DOWNS continued...

0035 T-F to 0450 T-S
Down and Up London Bridge Fast
Down Wallington
Up London Bridge Slow
BLOCKED

0105 T-F to 0450 T-F
Down London Bridge Slow
BLOCKED

0115St0 0410 S
All Lines
BLOCKED

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
MID Access available from
WEEK Windmill Bridge Jn and
Gloucester Road Jn to

Selhurst Depot via Selhurst
Depot Fork Arrival, except
between 0125 T-F and 0510
T-F, and between 0140 S
and 0410 S, subject to
Section 4 times in SO510.4b
and S0O510.5.

When blocked a route via
Herne Hill, Streatham &
Selhurst must be available
for Thameslink services
during normal traffic hours

From 0425 T-F, route
available from Selhurst
Depot via 1519/1517/1516
pts to Norwood Jn platform
4. Route available from
Norwood Junction platform 4
via Down London Bridge
Fast to 1537pts then Down
Slow
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S0510 LONDON BRIDGE TO EPSOM DOWNS continued...
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Norwood Jn WEEK 0005 Sun to 0845 Sun 0005 Sun to 0845 Sun 0005 Sun to 0845 Sun 0005 Sun to 0845 Sun 0005 Sun to 0845 Sun Trains to be timetabled over
and END Down and Up Down and Up Down and Up Down and Up Down and Up Slow lines from Norwood
Windmill Bridge Jn London Bridge Fast London Bridge Fast London Bridge Fast London Bridge Fast London Bridge Fast Fork Jn to Windmill Bridge
510.4b OR OR OR OR OR Jn during two-track railway
Down and Up Down and Up Down and Up Down and Up Down and Up periods.
London Bridge Slow London Bridge Slow London Bridge Slow London Bridge Slow London Bridge Slow
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Possessions of the Up
London Bridge Slow may be
0125 Sun to 0625 Sun 0125 Sun to 0625 Sun 0125 Sun to 0625 Sun 0125 Sun to 0625 Sun 0125 Sun to 0625 Sun taken to Norwood Fork Jn
All Lines All Lines All Lines All Lines All Lines (clear of where it meets the
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Up Wallington line) during
SUN/ the two-track railway times
MON shown. This allows a route

0005 Mon to 0530 Mon
Down and Up
London Bridge Fast
OR
Down and Up
London Bridge Slow
BLOCKED

0005 Mon to 0530 Mon
Down and Up
London Bridge Fast
OR
Down and Up
London Bridge Slow
BLOCKED

0005 Mon to 0530 Mon
Down and Up
London Bridge Fast
OR
Down and Up
London Bridge Slow
BLOCKED

0005 Mon to 0530 Mon
Down and Up
London Bridge Fast
OR
Down and Up
London Bridge Slow
BLOCKED

0005 Mon to 0530 Mon
Down and Up
London Bridge Fast
OR
Down and Up
London Bridge Slow
BLOCKED

on the Up London Bridge
Slow beyond Norwood Fork
Jn for ARL ECS moves from
West Croydon to New Cross
Gate depot.

When blocked a route via
Herne Hill, Streatham &
Selhurst must be available
for Thameslink services
during normal traffic hours
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S0O510 LONDON BRIDGE TO EPSOM DOWNS continued...

SECTION

Periods A and B
11.12.2022 to 12.02.2023

Period C
13.02.2023 to 26.03.2023

Period D
27.03.2023 to 20.05.2023

Periods E to G
21.05.2023 to 10.09.2023

Periods H and J
11.09.2023 to 09.12.2023

REMARKS

MID
WEEK

0005 T-S to 0530 T-S
Down and Up
London Bridge Fast
OR
Down and Up
London Bridge Slow
BLOCKED

0125 T-F to 0510 T-F
0140 Sto 0410 S
Up London Bridge Slow
(c/o T1580pts to c/o T1519pts)
BLOCKED

Trains to be timetabled over
Slow lines from Norwood
Fork Jn to Windmill Bridge
Jn during two-track railway
periods.

Possessions of the Up
London Bridge Slow may be
taken to Norwood Fork Jn
(clear of where it meets the
Up Wallington line) during
the two-track railway times
shown. This allows a route
on the Up London Bridge
Slow beyond Norwood Fork
Jn for ARL ECS moves from
West Croydon to New Cross
Gate depot.

When blocked a route via
Herne Hill, Streatham &
Selhurst must be available
for Thameslink services
during normal traffic hours

From 0425, route available
from Selhurst Depot via
1519/1517/1516 pts to
Norwood Jn platform 4.
Route available from
Norwood Junction platform 4
via Down London Bridge
Fast to 1537pts then Down
Slow

Electronic copy - uncontrolled when printed. Next scheduled issue 15 July 2022




OFFICIAL

Network Rail Engineering Access Statement 2023 Version: V3
Kent & Sussex Routes Proposal for Subsidiary Rules Changes Date: 15t April 2022
EAP Section 4 - Standard Possession Opportunities Page: Page 75 of 100

S0O510 LONDON BRIDGE TO EPSOM DOWNS continued...

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 | 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Norwood Jn WEEK 0135 Sun to 0620 Sun 0135 Sun to 0620 Sun 0135 Sun to 0620 Sun 0135 Sun to 0620 Sun 0135 Sun to 0620 Sun
and END Down and Up Wallington/ Down and Up Wallington/ Down and Up Wallington/ Down and Up Wallington/ Down and Up Wallington/
West Croydon Turnback Turnback Turnback Turnback Turnback ROUTE VIA MITCHAM JN
(inclusive of BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED AND HERNE HILL MUST
1547/1546 pts) SUN/ 0030 Mon to 0500 Mon 0030 Mon to 0500 Mon 0030 Mon to 0500 Mon 0030 Mon to 0500 Mon 0030 Mon to 0500 Mon Down | BE AVAILABLE FOR
510.5 MON Down and Up Wallington/ Down and Up Wallington/ Down and Up Wallington/ Down and Up Wallington/ and Up Wallington/ THAMESLINK ECS WHEN
Turnback Turnback Turnback Turnback Turnback BLOCKED.
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED WEST CROYDON
MID PLATFORM 1
WEEK S OUTBERTHING TO BE
0135 S to 0510 S CONFIRMED BY DPPP
Down and Up Wallington/Turnback
BLOCKED
West Croydon WEEK 0135 Sun to 0635 Sun 0135 Sun to 0635 Sun 0135 Sun to 0635 Sun 0135 Sun to 0635 Sun 0135 Sun to 0635 Sun
(clear of 1547/1546 | END Down and Up Wallington Down and Up Wallington Down and Up Wallington Down and Up Wallington Down and Up Wallington
pts) BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
and SUN/ | 0015 Mon to 0500 Mon | 0015 Mon to 0500 Mon | _ 0015 Mon to 0500 Mon 0015 Mon to 0500 Mon 0015 Mon 10 0500 Mon | ot izt CTAMN
Sutton East Jn MON Down and Up Wallington Down and Up Wallington Down and Up Wallington Down and Up Wallington Down and Up Wallington BE AVAILABLE FOR
510.6 BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED THAMESLINK ECS WHEN
MID 0045 T-F to 0450 T-F BLOCKED.
WEEK 0135St0 0610 S ©
Down and Up Wallington
BLOCKED
Sutton East Jn WEEK 0030 Sun to 0815 Sun 0030 Sun to 0815 Sun 0030 Sun to 0815 Sun 0030 Sun to 0815 Sun 0030 Sun to 0815 Sun
and END Down and Up / Single Down and Up / Single Down and Up / Single Down and Up / Single Down and Up / Single
Epsom Downs BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
510.7 SUN/ 2250 Sun to 0615 Mon 2250 Sun to 0615 Mon 2250 Sun to 0615 Mon 2250 Sun to 0615 Mon 2250 Sun to 0615 Mon
MON Down and Up / Single Down and Up / Single Down and Up / Single Down and Up / Single Down and Up / Single Platform 4 at Sutton is
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED available
MID 0015 T-F to 0615 T-F
WEEK 0015 Sto 0645 S
Down and Up / Single
BLOCKED

NOTES:

@ 5V10 and 5002 to be diverted via Mitcham Jn on all occasions when possessions are required in this section
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SO511/EA1325 HIGHBURY & ISLINGTON AND NEW CROSS GATE / NEW CROSS

Published on behalf of Transport for London

Down and Up BLOCKED

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 | 27.03.2023 to 20.05.2023 | 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
nghburgfdlslmgton ‘évr‘ng Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Dalston Jn Opportunities not available | Opportunities not available | Opportunities not available Opportunities not available Opportunities not available
511 I\Sn%"r{ll 0030 Mon to 0515 Mon 0030 Mon to 0515 Mon 0030 Mon to 0515 Mon 0030 Mon to 0515 Mon 0030 Mon to 0515 Mon
Down and Up BLOCKED Down and Up BLOCKED Down and Up BLOCKED Down and Up BLOCKED Down and Up BLOCKED
i 0045 to 0515 T-F
Down and Up BLOCKED
Dalztrc])g Jn ‘évﬁEK Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession ?ﬂ;ttg st;t;ltefoar:nzazlséog
Hoxton TSS Opportunities not available | Opportunities not available | Opportunities not available Opportunities not available Opportunities not available each night with the
511.2 SUN/ exception of Tuesday. Any
MON 0055 Mon to 0505 Mon 0055 Mon to 0505 Mon 0055 Mon to 0505 Mon 0055 Mon to 0505 Mon 0055 Mon to 0505 Mon outstabling requirements
Down and Up BLOCKED Down and Up BLOCKED Down and Up BLOCKED Down and Up BLOCKED Down and Up BLOCKED outside of Tuesday night are
MID to be requested at DPPP
WEEK timescales.
0055 to 0505 T-F On Tuesday night platforms
Down and Up BLOCKED 2 & 3 at Dalston Junction
are to be kept clear.
Hoxton TSS WEEK Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
And END Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available Opportunities not available
Shadwell TSS
511.3 SUN/
MON 0055 Mon to 0505 Mon 0055 Mon to 0505 Mon 0055 Mon to 0505 Mon 0055 Mon to 0505 Mon 0055 Mon to 0505 Mon
Down and Up BLOCKED Down and Up BLOCKED Down and Up BLOCKED Down and Up BLOCKED Down and Up BLOCKED
\IYIVIIIEJEK 0055 to 0505 T-F
Down and Up BLOCKED
Shadz\ve(ljl TSS ‘évr‘fEK Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Silwor;d Jn Opportunities not available | Opportunities not available | Opportunities not available Opportunities not available Opportunities not available
5114 a%w 0055 Mon to 0505 Mon 0055 Mon to 0505 Mon 0055 Mon to 0505 Mon 0055 Mon to 0505 Mon 0055 Mon to 0505 Mon
Down and Up BLOCKED Down and Up BLOCKED Down and Up BLOCKED Down and Up BLOCKED Down and Up BLOCKED
MID
WEEK 0055 to 0505 T-F
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S0511/EA1325 HIGHBURY & ISLINGTON AND NEW CROSS GATE / NEW CROSS continued...

Published on behalf of Transport for London

SECTION

Periods A and B
11.12.2022 to 12.02.2023

Period C
13.02.2023 to 26.03.2023

Period D
27.03.2023 to 20.05.2023

Periods E to G
21.05.2023 to 10.09.2023

Periods H and J
11.09.2023 to 09.12.2023

REMARKS

Canal Jn
And
New Cross
511.5

Silwood Jn
And
New Cross Gate
511.6

ARL services to start / finish
from New Cross Gate
platform 1 only on Fri/Sat
and Sat/Sun

New Cross Gate
Depot/Silwood
Sidings
511.7

‘évr‘fEK Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Opportunities not available | Opportunities not available | Opportunities not available Opportunities not available Opportunities not available
SUN/
MON 0100 Mon to 0500 Mon 0100 Mon to 0500 Mon 0100 Mon to 0500 Mon 0100 Mon to 0500 Mon 0100 Mon to 0500 Mon
Down and Up BLOCKED Down and Up BLOCKED Down and Up BLOCKED Down and Up BLOCKED Down and Up BLOCKED
MID
WEEK 0100 to 0500 T-F
Down and Up BLOCKED
WEEK Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
END Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available Opportunities not available
SUN/ 0100 Mon to 0500 Mon 0100 Mon to 0500 Mon 0100 Mon to 0500 Mon 0100 Mon to 0500 Mon 0100 Mon to 0500 Mon
MON Down and Reversible Down and Reversible Down and Reversible Down and Reversible Down and Reversible
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
0100 Mon to 0500 Mon 0100 Mon to 0500 Mon 0100 Mon to 0500 Mon 0100 Mon to 0500 Mon 0100 Mon to 0500 Mon
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
MID 0110 to 0500 T-F
WEEK Down and Reversible BLOCKED
0110 to 0500 T-F
Up BLOCKED
‘évr‘fEK Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Opportunities not available | Opportunities not available | Opportunities not available Opportunities not available Opportunities not available
SUN/
MON Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Opportunities not available | Opportunities not available | Opportunities not available Opportunities not available Opportunities not available
MID
WEEK

Standard Possession Opportunities not available
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S0520 THREE BRIDGES TO PORTSMOUTH HARBOUR

Periods H and J

REMARKS

SECTION Periods A and B Period C Period D Periods E to G
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 | 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Three Bridges WEEK Access to be available
and END 0050 Sun to 0600 Sun 0050 Sun to 0600 Sun 0050 Sun to 0600 Sun 0050 Sun to 0600 Sun 0050 Sun to 0600 Sun to/from Tilgate Thameslink
Horsham Down and Up Horsham Down and Up Horsham Down and Up Horsham Down and Up Horsham Down and Up Horsham Sidings.
520.1a BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Shunting moves to / from
Three Bridges Station.
SUN/ 0015 Mon to 0515 Mon 0015 Mon to 0515 Mon 0015 Mon to 0515 Mon 0015 Mon to 0515 Mon 0015 Mon to 0515 Mon Access to be available
MON Down and Up Horsham Down and Up Horsham Down and Up Horsham Down and Up Horsham Down and Up Horsham to/from Tilgate Thameslink
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Sidings.
MID Access to be available
WEEK 0100 T-F to 0515 T-F to/from Tilgate Thameslink
0055 S to 0525 S Sidings except between
Down and Up Horsham 0155 S and 0455 S
BLOCKED
No access to Tilgate sidings or Three Bridges Back Road / Up Siding North / Up Horsham Siding from 0155 S to 0455 S
Forsham i (foul) | HESK 0100 Sun to 0600 Sun 0100 Sun to 0600 Sun 0100 Sun to 0600 Sun 0100 Sun to 0600 Sun 0100 Sun to 0600 Sun
Horsham (country Down and Up Horsham Down and Up Horsham Down and Up Horsham Down and Up Horsham Down and Up Horsham
end) BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
520.1b SUN/ 0030 Mon to 0455 Mon 0030 Mon to 0455 Mon 0030 Mon to 0455 Mon 0030 Mon to 0455 Mon 0030 Mon to 0455 Mon
MON Down and Up Horsham Down and Up Horsham Down and Up Horsham Down and Up Horsham Down and Up Horsham
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID No electrical isolation
WEEK 0110 TAﬁ t?n%i% s required
BLOCKED
Horsham (country | WEEK 0005 Sun to 0740 Sun 0005 Sun to 0740 Sun 0005 Sun to 0740 Sun 0005 Sun to 0740 Sun 0005 Sun to 0740 Sun Access available to
end) END Down and Up Horsham Down and Up Horsham Down and Up Horsham Down and Up Horsham Down and Up Horsham Horsham Sidings
and BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Arundel Jn SUN/ 0005 Mon to 0545 Mon 0005 Mon to 0545 Mon 0005 Mon to 0545 Mon 0005 Mon to 0545 Mon 0005 Mon to 0545 Mon Access available to
520.2 MON Down and Up Horsham Down and Up Horsham Down and Up Horsham Down and Up Horsham Down and Up Horsham Horsham Sidings
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0001 T-F to 0545 T-F Access available to
WEEK 0005 Sto 0615 S Horsham Sidings
Down and Up Horsham
BLOCKED
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S0520 THREE BRIDGES TO PORTSMOUTH HARBOUR continued...

Down and Up
BLOCKED

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 | 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Arundel Jn WEEK 0105 Sun to 0625 Sun 0105 Sun to 0625 Sun 0105 Sun to 0625 Sun 0105 Sun to 0625 Sun 0105 Sun to 0625 Sun
and END Down and Up Down and Up Down and Up Down and Up Down and Up
Ford Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
520.3 SUN/ 0005 Mon to 0505 Mon | 0005 Mon to 0505 Mon | 0005 Mon to 0505 Mon 0005 Mon to 0505 Mon 0005 Mon to 0505 Mon
MON Down and Up Down and Up Down and Up Down and Up Down and Up
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0005 T-F to 0505 T-F
WEEK 0005 Sto 0525 S
Down and Up
BLOCKED
Ford Jn WEEK 0110 Sun to 0605 Sun 0110 Sun to 0605 Sun 0110 Sun to 0605 Sun 0110 Sun to 0605 Sun 0110 Sun to 0605 Sun Available for shunt moves to
and END Down and Up Down and Up Down and Up Down and Up Down and Up Barnham Signal BH115.
Barnham BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
520.4 SUN/ 0025 Mon to 0435 Mon 0025 Mon to 0435 Mon 0025 Mon to 0435 Mon 0025 Mon to 0435 Mon 0025 Mon to 0435 Mon Available for shunt moves to
MON Down and Up Down and Up Down and Up Down and Up Down and Up Barnham Signal BH115.
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0040 T-F to 0435 T-F Available for shunt moves to
WEEK 0040 Sto 0435 S Barnham Signal BH115.
Down and Up
BLOCKED
Barnham WEEK 0140 Sun to 0625 Sun 0140 Sun to 0625 Sun 0140 Sun to 0625 Sun 0140 Sun to 0625 Sun 0140 Sun to 0625 Sun
and END Down and Up Down and Up Down and Up Down and Up Down and Up
Chichester BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
(inclusive of access | SUN/ 0020 Mon to 0430 Mon 0020 Mon to 0430 Mon 0020 Mon to 0430 Mon 0020 Mon to 0430 Mon 0020 Mon to 0435 Mon
into carriage MON Down and Up Down and Up Down and Up Down and Up Down and Up
sidings) BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
520.5 MID 0040 T-F to 0430 T-F
WEEK 0040 S to 0420 S
Down and Up
BLOCKED
Chichester WEEK 0020 Sun to 0630 Sun 0020 Sun to 0630 Sun 0020 Sun to 0630 Sun 0020 Sun to 0630 Sun 0020 Sun to 0630 Sun
(clear of access into | END Down and Up Down and Up Down and Up Down and Up Down and Up
carriage sidings) BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
and SUN/ 0010 Mon to 0435 Mon 0010 Mon to 0435 Mon 0010 Mon to 0435 Mon 0010 Mon to 0435 Mon 0010 Mon to 0435 Mon
Havant Jn MON Down and Up Down and Up Down and Up Down and Up Down and Up
520.6 BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0020 T-F to 0450 T-F
WEEK 0035 Sto 0415 S
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S0530 SOUTH CROYDON JUNCTION TO EAST GRINSTEAD

SECTION

Periods A and B
11.12.2022 to 12.02.2023

Period C
13.02.2023 to 26.03.2023

Period D
27.03.2023 to 20.05.2023

Periods E to G
21.05.2023 to 10.09.2023

Periods H and J
11.09.2023 to 09.12.2023

REMARKS

Down and Up
BLOCKED

South Croydon WEEK 0100 Sun to 0810 Sun 0100 Sun to 0810 Sun 0100 Sun to 0810 Sun 0100 Sun to 0810 Sun 0100 Sun to 0810 Sun Oxted to Oxted Sidings
and END Down and Up Down and Up Down and Up Down and Up Down and Up shunts via Signal 306
Oxted BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED allowed
530.1 SUN/ 2355 Sun to 0445 Mon 2355 Sun to 0445 Mon 2355 Sun to 0445 Mon 2355 Sun to 0445 Mon 2355 Sun to 0445 Mon Oxted to Oxted Sidings
MON Down and Up Down and Up Down and Up Down and Up Down and Up shunts via Signal 306
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED allowed
MID 0055 T-F to 0445 T-F Oxted to Oxted Sidings
WEEK 0105 Sto 0540 S shunts via Signal 306
Down and Up allowed
BLOCKED
Oxted WEEK 0055 Sun to 0820 Sun 0055 Sun to 0820 Sun 0055 Sun to 0820 Sun 0055 Sun to 0820 Sun 0055 Sun to 0820 Sun
and END Down and Up Down and Up Down and Up Down and Up Down and Up
Hurst Green Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
530.2 SUN/ 0010 Mon to 0435 Mon 0010 Mon to 0435 Mon 0010 Mon to 0435 Mon 0010 Mon to 0435 Mon 0010 Mon to 0435 Mon
MON Down and Up Down and Up Down and Up Down and Up Down and Up
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0105 T-F to 0435 T-F
WEEK 0105 Sto 0555 S
Down and Up
BLOCKED
Hurst Green Jn WEEK 0040 Sun to 0800 Sun 0040 Sun to 0800 Sun 0040 Sun to 0800 Sun 0040 Sun to 0800 Sun 0040 Sun to 0800 Sun
and END Down and Up Down and Up Down and Up Down and Up Down and Up
East Grinstead BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
530.3 SUN/ 2355 Sun to 0510 Mon 2355 Sun to 0510 Mon 2355 Sun to 0510 Mon 2355 Sun to 0510 Mon 2355 Sun to 0510 Mon
MON Down and Up Down and Up Down and Up Down and Up Down and Up
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0040 T-F to 0510 T-F
WEEK 0040 S to 0600 S
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S0540 HURST GREEN JUNCTION TO UCKFIELD

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Hurst Green Jn WEEK 0050 Sun to 0835 Sun 0050 Sun to 0835 Sun 0050 Sun to 0835 Sun 0050 Sun to 0835 Sun 0050 Sun to 0835 Sun
and END Down and Up / Single Down and Up / Single Down and Up / Single Down and Up / Single Down and Up / Single
Uckfield BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
540.1 SUN/ 2355 Sun to 0435 Mon 2355 Sun to 0435 Mon 2355 Sun to 0435 Mon 2355 Sun to 0435 Mon 2355 Sun to 0435 Mon
MON Down and Up / Single Down and Up / Single Down and Up / Single Down and Up / Single Down and Up / Single
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0100 T-F to 0435 T-F
WEEK 0050 S to 0555 S
Down and Up / Single
BLOCKED
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Redhill WEEK No Channel Tunnel gauge-
and END 0050 Sun to 0650 Sun 0050 Sun to 0650 Sun 0050 Sun to 0650 Sun 0050 Sun to 0650 Sun 0050 Sun to 0650 Sun | Seared freight traffic booked
Tonbridge D du D du D du D du D du during this period
550.1 own and Up own and Up own and Up own and Up own and Up
’ BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED .
Access to Redhill Loco
Sidings available.
SUN/ Standard Possession Standard Possession Standard Possession Standard ngseSS|on Standard Possession
MON " . s . " . Opportunities not " )
Opportunities not available | Opportunities not available Opportunities not available available Opportunities not available
ngK Standard Possession Opportunities not available Standard Possession Opportunities not available
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S0560 REDHILL TO GOMSHALL
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Redhill WEEK 0005 Sun to 0620 Sun 0005 Sun to 0620 Sun 0005 Sun to 0620 Sun 0005 Sun to 0620 Sun 0005 Sun to 0620 Sun
and END Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
Reigate 0055 Sun to 0705 Sun 0055 Sun to 0705 Sun 0055 Sun to 0705 Sun 0055 Sun to 0705 Sun 0055 Sun to 0705 Sun
560.1 Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
SUN/ 2325 Sun to 0530 Mon 2325 Sun to 0530 Mon 2325 Sun to 0530 Mon 2325 Sun to 0530 Mon 2325 Sun to 0530 Mon
MON Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
0040 Mon to 0520 Mon 0040 Mon to 0520 Mon 0040 Mon to 0520 Mon 0040 Mon to 0520 Mon 0040 Mon to 0520 Mon
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
MID 0001 T-S to 0530 T-S
WEEK Down BLOCKED
0055 T-S to 0530 T-S
Up BLOCKED
Reigate WEEK 2355 Sat to 0625 Sun 2355 Sat to 0625 Sun 2355 Sat to 0625 Sun 2355 Sat to 0625 Sun 2355 Sat to 0625 Sun
and END Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
Gomshall 0050 Sun to 0650 Sun 0050 Sun to 0650 Sun 0050 Sun to 0650 Sun 0050 Sun to 0650 Sun 0050 Sun to 0650 Sun
560.2 Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
SUN/ 2345 Sun to 0535 Mon 2345 Sun to 0535 Mon 2345 Sun to 0535 Mon 2345 Sun to 0535 Mon 2345 Sun to 0535 Mon
MON Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
0025 Mon to 0515 Mon 0025 Mon to 0515 Mon 0025 Mon to 0515 Mon 0025 Mon to 0515 Mon 0025 Mon to 0515 Mon
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
MID 2355 M-F to 0535 T-S
WEEK Down BLOCKED

0050 T-S to 0520 T-S
Up BLOCKED

S0O580 COPYHOLD JUNCTION TO ARDINGLY (GOODS LINE)

Single
BLOCKED

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Cop);t:]céld Jn ‘évr‘ng 0945 Fri to 0420 Mon 0945 Fri to 0420 Mon 0945 Fri to 0420 Mon 0945 Fri to 0420 Mon 0945 Fri to 0420 Mon
Ardingl SUN/ Single Single Single Single Single
gy BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
580.1 MON

MID Possessions available at any time except between
WEEK 0420 M-F to 0945 M-F
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S0590 KEYMER JN TO EASTBOURNE

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Keymer Jn WEEK 0125 Sun to 0700 Sun 0125 Sun to 0700 Sun 0125 Sun to 0700 Sun 0125 Sun to 0700 Sun 0125 Sun to 0700 Sun
and END Down and Up Lewes Down and Up Lewes Down and Up Lewes Down and Up Lewes Down and Up Lewes
Lewes Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
5901 I\SIIL(!.)':J/ 0001 Mon to 0510 Mon 0001 Mon to 0510 Mon 0001 Mon to 0510 Mon 0001 Mon to 0510 Mon 0001 Mon to 0510 Mon
Down and Up Lewes Down and Up Lewes Down and Up Lewes Down and Up Lewes Down and Up Lewes
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0125 T-F to 0510 T-F
WEEK 0125St0 0515 S
Down and Up Lewes
BLOCKED
Lewes WEEK 0130 Sun to 0710 Sun 0130 Sun to 0710 Sun 0130 Sun to 0710 Sun 0130 Sun to 0710 Sun 0130 Sun to 0710 Sun
and END Down and Up Down and Up Down and Up Down and Up Down and Up
Southerham Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
590.2 SUN/ 0005 Mon to 0430 Mon 0005 Mon to 0430 Mon 0005 Mon to 0430 Mon 0005 Mon to 0430 Mon 0005 Mon to 0430 Mon
MON Down and Up Down and Up Down and Up Down and Up Down and Up
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0130 T-S to 0430 T-S
WEEK Down and Up
BLOCKED
Southerham Jn WEEK 0140 Sun to 0700 Sun 0140 Sun to 0700 Sun 0140 Sun to 0700 Sun 0140 Sun to 0700 Sun 0140 Sun to 0700 Sun
and END Down and Up Down and Up Down and Up Down and Up Down and Up
Willingdon Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
590.3 SUN/ 0020 Mon to 0450 Mon 0020 Mon to 0450 Mon 0020 Mon to 0450 Mon 0020 Mon to 0450 Mon 0020 Mon to 0450 Mon
MON Down and Up Down and Up Down and Up Down and Up Down and Up
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0140 T-F to 0450 T-F
WEEK 0140 S to 0500 S
Down and Up
BLOCKED
Willingdon Jn WEEK 0145 Sun to 0630 Sun 0145 Sun to 0630 Sun 0145 Sun to 0630 Sun 0145 Sun to 0630 Sun 0145 Sun to 0630 Sun Shunting allowed from
and END Down and Up Down and Up Down and Up Down and Up Down and Up Eastbourne to Eastbourne
Eastbourne BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Sidings
590.4 SUN/ 0035 Mon to 0430 Mon 0035 Mon to 0430 Mon 0035 Mon to 0430 Mon 0035 Mon to 0430 Mon 0035 Mon to 0430 Mon Shunting allowed from
MON Down and Up Down and Up Down and Up Down and Up Down and Up Eastbourne to Eastbourne
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Sidings
MID 0145 T-S to 0430 T-S Shunting allowed from
WEEK Down and Up Eastbourne to Eastbourne
BLOCKED Sidings
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S0O600 WILLINGDON JN TO HASTINGS

SECTION

Periods A and B
11.12.2022 to 12.02.2023

Period C
13.02.2023 to 26.03.2023

Period D

27.03.2023 to 20.05.2023

Periods E to G

21.05.2023 to 10.09.2023

Periods H and J
11.09.2023 to 09.12.2023

REMARKS

Willingdon Jn
and
West Marina
600.1

WEEK
END

0115 Sun to 0725 Sun
Down and Up Bexhill
BLOCKED

0115 Sun to 0725 Sun
Down and Up Bexhill
BLOCKED

0115 Sun to 0725 Sun
Down and Up Bexhill
BLOCKED

0115 Sun to 0725 Sun
Down and Up Bexhill
BLOCKED

0115 Sun to 0725 Sun
Down and Up Bexhill
BLOCKED

SUN/
MON

0010 Mon to 0440 Mon
Down and Up Bexhill
BLOCKED

0010 Mon to 0440 Mon
Down and Up Bexhill
BLOCKED

0010 Mon to 0440 Mon
Down and Up Bexhill
BLOCKED

0010 Mon to 0440 Mon
Down and Up Bexhill
BLOCKED

0010 Mon to 0440 Mon
Down and Up Bexhill
BLOCKED

MID
WEEK

0120 T-F to 0440 T-F
0125 Sto 0445 S
Down and Up Bexhill
BLOCKED

West Marina
and
Bo-Peep Jn
600.2

WEEK
END

0120 Sun to 0705 Sun
Down and Up Bexhill
BLOCKED

0120 Sun to 0705 Sun
Down and Up Bexhill
BLOCKED

0120 Sun to 0705 Sun
Down and Up Bexhill
BLOCKED

0120 Sun to 0705 Sun
Down and Up Bexhill
BLOCKED

0120 Sun to 0705 Sun
Down and Up Bexhill
BLOCKED

SUN/
MON

0135 Mon to 0440 Mon
Down and Up Bexhill
BLOCKED

0135 Mon to 0440 Mon
Down and Up Bexhill
BLOCKED

0135 Mon to 0440 Mon
Down and Up Bexhill
BLOCKED

0135 Mon to 0440 Mon
Down and Up Bexhill
BLOCKED

0135 Mon to 0440 Mon
Down and Up Bexhill
BLOCKED

MID
WEEK

0205 T-S to 0440 T-S
Down and Up Bexhill
BLOCKED

Bo-Peep Jn
and
Hastings
600.3

WEEK
END

0130 Sun to 0650 Sun
Down and Up Hastings
BLOCKED

0130 Sun to 0650 Sun
Down and Up Hastings
BLOCKED

0130 Sun to 0650 Sun
Down and Up Hastings
BLOCKED

0130 Sun to 0650 Sun
Down and Up Hastings
BLOCKED

0130 Sun to 0650 Sun
Down and Up Hastings
BLOCKED

Section 4 time to finish at
0645 between weeks 28 and
36 for leaf-fall timetable

SUN/
MON

0125 Mon to 0450 Mon
Down and Up Hastings
BLOCKED

0125 Mon to 0450 Mon
Down and Up Hastings
BLOCKED

0125 Mon to 0450 Mon
Down and Up Hastings
BLOCKED

0125 Mon to 0450 Mon
Down and Up Hastings
BLOCKED

0125 Mon to 0450 Mon
Down and Up Hastings
BLOCKED

MID
WEEK

0200 T-F to 0450 T-S
Down and Up Hastings
BLOCKED
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S0610 SOUTHERHAM JN TO SEAFORD

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Southerham Jn WEEK 0035 Sun to 0735 Sun 0035 Sun to 0735 Sun 0035 Sun to 0735 Sun 0035 Sun to 0735 Sun 0035 Sun to 0735 Sun
and END Down and Up / Single Down and Up / Single Down and Up / Single Down and Up / Single Down and Up / Single
Seaford BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
610.1 SUN/ 2340 Sun to 0435 Mon 2340 Sun to 0435 Mon 2340 Sun to 0435 Mon 2340 Sun to 0435 Mon 2340 Sun to 0435 Mon
MON Down and Up / Single Down and Up / Single Down and Up / Single Down and Up / Single Down and Up / Single
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0035 T-F to 0435 T-F
WEEK 0035 Sto 0445 S
Down and Up / Single
BLOCKED
S0620 BRIGHTON TO LEWES
SECTION Periods A and B Period C Period D Periods Eto G Periods H and J REMARKS
12.12.2021 to 13.02.2022 14.02.2022 to 27.03.2022 28.03.2022 to 14.05.2022 15.05.2022 to 11.09.2022 12.09.2022 to 10.12.2022
Brighton WEEK 0050 Sun to 0655 Sun 0050 Sun to 0655 Sun 0050 Sun to 0655 Sun 0050 Sun to 0655 Sun 0050 Sun to 0655 Sun
and END Down and Up East Branch | Down and Up East Branch Down and Up East Branch Down and Up East Branch | Down and Up East Branch
Lewes BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
620.1 SUN/ 0015 Mon to 0420 Mon 0015 Mon to 0420 Mon 0015 Mon to 0420 Mon 0015 Mon to 0420 Mon 0015 Mon to 0420 Mon
MON Down and Up East Branch | Down and Up East Branch Down and Up East Branch Down and Up East Branch | Down and Up East Branch
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0050 T-F to 0420 T-F
WEEK

0050 S to 0430 S
Down and Up East Branch
BLOCKED
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S0630 BRIGHTON / PRESTON PARK TO LITTLEHAMPTON

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Preston Park WEEK )
and END Standard Possession Standard Possession Standard Possession Stgndarg P(.)t.ssesaton Standard Possession
Hove Opportunities not available Opportunities not available Opportunities not available pportunities no Opportunities not available
630.1 available
SUN/ 0110 Mon to 0455 Mon 0110 Mon to 0455 Mon 0110 Mon to 0455 Mon 0110 Mon to 0455 Mon 0110 Mon to 0455 Mon
MON Down and Up Cliftonville Down and Up Cliftonville D . . Down and Up Cliftonville Down and Up Cliftonville
s Sours own and Up Cliftonville Spurs Sours Sours
purs P BLOCKED P P
BLOCKED BLOCKED BLOCKED BLOCKED
MID 0035 T-F to 0455 T-F
WEEK 0050 S to 0505 S
Down and Up Cliftonville Spurs
BLOCKED
Brighton WEEK Standard Possession Standard Possession Standard Possession Standard P(_)_ssessmn Standard Possession
and END o " . " ) L . Opportunities not . )
Hove pportunities not available Opportunities not available Opportunities not available available Opportunities not available
630.2
SN 0020 Mon to 0500 Mon Ooggw":'f:n?lg’g%e'\gf” 0020 Mon to 0500 Mon Ooggw'\ﬂ°:ntd°gs(\’/?/e“gf” 0020 Mon to 0500 Mon
Down and Up West Branch Branch Down and Up West Branch Branch Down and Up West Branch
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0205 T-F to 0500 T-F
WEEK 0205 S to 0510 S
Down and Up West Branch
BLOCKED
Hove WEEK 0200 Sun to 0640 Sun 0200 Sun to 0640 Sun 0200 Sun to 0640 Sun 0200 Sun to 0640 Sun 0200 Sun to 0640 Sun
and END Down and Up Down and Up Down and Up Down and Up Down and Up
Shoreham BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
630.3 SUN/ 0105 Mon to 0505 Mon 0105 Mon to 0505 Mon 0105 Mon to 0505 Mon 0105 Mon to 0505 Mon 0105 Mon to 0505 Mon
MON Down and Up Down and Up Down and Up Down and Up Down and Up
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0200 T-F to 0505 T-F
WEEK 0200 S to 0520 S
Down and Up
BLOCKED
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S0630 BRIGHTON / PRESTON PARK TO LITTLEHAMPTON continued...

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 | 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Shoreham WEEK 0155 Sun to 0630 Sun 0155 Sun to 0630 Sun 0155 Sun to 0630 Sun 0155 Sun to 0630 Sun 0155 Sun to 0630 Sun
and END Down and Up Down and Up Down and Up Down and Up Down and Up
West Worthing BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
630.4 SUN/ 0100 Mon to 0500 Mon 0100 Mon to 0500 Mon 0100 Mon to 0500 Mon 0100 Mon to 0500 Mon 0100 Mon to 0500 Mon
MON Down and Up Down and Up Down and Up Down and Up Down and Up
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0155 T-F to 0510 T-F
WEEK 0155St0 0515 S
Down and Up
BLOCKED
West Worthing WEEK 0100 Sun to 0625 Sun 0100 Sun to 0625 Sun 0100 Sun to 0625 Sun 0100 Sun to 0625 Sun 0100 Sun to 0625 Sun
and END Down and Up Down and Up Down and Up Down and Up Down and Up
Arundel Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
630.5 SUN/ 2335 Sun to 0505 Mon 2335 Sun to 0505 Mon 2335 Sun to 0505 Mon 2335 Sun to 0505 Mon 2335 Sun to 0505 Mon
MON Down and Up Down and Up Down and Up Down and Up Down and Up
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0005 T-F to 0505 T-F
WEEK 0030 S to 0505 S
Down and Up
BLOCKED
Arundel Jn /Ford Jn | WEEK 0055 Sun to 0605 Sun 0055 Sun to 0605 Sun 0055 Sun to 0605 Sun 0055 Sun to 0605 Sun 0055 Sun to 0605 Sun Shunting allowed -
and END . - . ; : Littlehampton to
Littlehampton All Lines All Lines All Lines All Lines All Lines Littlehampton Shed/Out
630.6 BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Shed
SUN/ 0030 Mon to 0430 Mon | 0030 Mon to 0430 Mon 0030 Mon to 0430 Mon 0030 Mon to 0430 Mon 0030 Mon to 0430 Mon Shunting allowed -
MON Al Lines All Lines Al Lines Al Lines Al Lines Littlshampton to
Littlehampton Shed/Out
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Shed
MID Shunting allowed -
WEEK 0045 T-F to 0435 T-5 Littlehampton to
All Lines Littlehampton Shed/Out
BLOCKED

Shed
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S0640 BARNHAM TO BOGNOR REGIS

Down and Up Branch
BLOCKED

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 | 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Barnham WEEK 0020 Sun to 0640 Sun 0020 Sun to 0640 Sun 0020 Sun to 0640 Sun 0020 Sun to 0640 Sun 0020 Sun to 0640 Sun Possessions to be clear of
and END Down and Up Branch Down and Up Branch Down and Up Branch Down and Up Branch Down and Up Branch Bognor Regis to Bognor
Bognor Regis BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Regis sidings via Signal BR
640.1 SUN/ 0020 Mon to 0450 Mon 0020 Mon to 0450 Mon 0020 Mon to 0450 Mon 0020 Mon to 0450 Mon 0020 Mon to 0450 Mon | 13
MON Down and Up Branch Down and Up Branch Down and Up Branch Down and Up Branch Down and Up Branch
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0045 T-F to 0450 T-F
WEEK 0045 Sto 0455 S

S0645 BATTERSEA PARK TO PECKHAM RYE (ATLANTIC LINES)

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Battersea Park WEEK
d END
Peckh:rrr]\ Rye Jn 0045 Sun to 0705 Sun 0045 Sun to 0705 Sun 0045 Sun to 0705 Sun 0045 Sun to 0705 Sun 0045 Sun to 0705 Sun
645.1 Down and Up Atlantic Down and Up Atlantic Down and Up Atlantic Down and Up Atlantic Down and Up Atlantic
' BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
SUN/ Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
MON Opportunities not available | Opportunities not available | Opportunities not available Opportunities not available Opportunities not available
MID
WEEK Standard Possession Opportunities not available
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S0650 BALHAM JN TO BECKENHAM JN / NORWOOD JN / SYDENHAM

BLOCKED

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Balham WEEK 0140 Sun to 0610 Sun 0140 Sun to 0610 Sun 0140 Sun to 0610 Sun 0140 Sun to 0610 Sun 0140 Sun to 0610 Sun | Access to/from the Crystal
and END Down and Up Down and Up Down and Up Down and Up Down and Up Palace lines to be
West Norwood Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED maintained at Balham
650.1 except between 0100 Sun
and 0610 Sun.
SUN/ 0050 Mon to 0450 Mon 0050 Mon to 0450 Mon 0050 Mon to 0450 Mon 0050 Mon to 0450 Mon 0050 Mon to 0450 Mon | Streatham Hill Up and Down
MON Down and Up Down and Up Down and Up Down and Up Down and Up Sidings not to be isolated.
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0245 T-F to 0445 T-F Streatham Hill Up and Down
WEEK 0245St0 0515 S Sidings not to be isolated.
Down and Up
BLOCKED
West Norwood Jn WEEK 0120 Sun to 0600 Sun 0120 Sun to 0600 Sun 0120 Sun to 0600 Sun 0120 Sun to 0600 Sun 0120 Sun to 0600 Sun
and END Down and Up Down and Up Down and Up Down and Up Down and Up
Bromley Down Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
650.2 SUN/ 0240 Mon to 0450 Mon 0240 Mon to 0450 Mon 0240 Mon to 0450 Mon 0240 Mon to 0450 Mon 0240 Mon to 0450 Mon
MON Down and Up Down and Up Down and Up Down and Up Down and Up
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0240 T-F to 0425 T-F
WEEK 0240 Sto 0510 S
Down and Up
BLOCKED
Bromley Down Jn WEEK 2335 Sat to 0800 Sun 2335 Sat to 0800 Sun 2335 Sat to 0800 Sun 2335 Sat to 0800 Sun 2335 Sat to 0800 Sun
and END Down and Up/Single Down and Up/Single Down and Up/Single Down and Up/Single Down and Up/Single
Beckenham Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
650.3 SUN/ 2330 Sun to 0630 Mon 2330 Sun to 0630 Mon 2330 Sun to 0630 Mon 2330 Sun to 0630 Mon 2330 Sun to 0630 Mon
MON Down and Up/Single Down and Up/Single Down and Up/Single Down and Up/Single Down and Up/Single
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 2325 M-F to 0630 T-S
WEEK Down and Up/Single
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S0650 BALHAM JN TO BECKENHAM JN / NORWOOD JN / SYDENHAM continued...

SECTION

Periods A and B
11.12.2022 to 12.02.2023

Period C
13.02.2023 to 26.03.2023

Period D
27.03.2023 to 20.05.2023

Periods E to G
21.05.2023 to 10.09.2023

Periods H and J
11.09.2023 to 09.12.2023

REMARKS

Bromley Down Jn/

0115 Sun to 0600 Sun

0115 Sun to 0600 Sun

0115 Sun to 0600 Sun

0115 Sun to 0600 Sun

0115 Sun to 0600 Sun

Down and Up Sydenham Spurs
BLOCKED

Bromley Up Jn WEEK Down and Up Crystal Down and Up Crystal Down and Up Crystal Down and Up Crystal Down and Up Crystal Palace
and END Palace Spur Palace Spur Palace Spur Palace Spur Spur
Norwood Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
650.4 SUN/ 0035 Mon to 0455 Mon 0035 Mon to 0455 Mon 0035 Mon to 0455 Mon 0035 Mon to 0455 Mon 0035 Mon to 0455 Mon
MON Down and Up Crystal Down and Up Crystal Down and Up Crystal Down and Up Crystal Down and Up Crystal Palace
Palace Spur Palace Spur Palace Spur Palace Spur Spur
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0235 T-F to 0425 T-F
WEEK 0230 S to 0505 S
Down and Up Crystal Palace Spur
BLOCKED
Sydenham WEEK 0035 Sun to 0615 Sun 0035 Sun to 0615 Sun 0035 Sun to 0615 Sun 0035 Sun to 0615 Sun 0035 Sun to 0615 Sun Possessions to allow 4 x
and END Down and Up Sydenham Down and Up Sydenham Down and Up Sydenham Down and Up Sydenham Down and Up Sydenham units to stable at Crystal
Crystal Palace Jn Spurs Spurs Spurs Spurs Spurs Palace unless prior
650.5 BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED agreement has been
SUN/ 0020 Mon to 0515 Mon 0020 Mon to 0515 Mon 0020 Mon to 0515 Mon 0020 Mon to 0515 Mon 0020 Mon to 0515 Mon reached to out stable.
MON Down and Up Sydenham Down and Up Sydenham Down and Up Sydenham Down and Up Sydenham Down and Up Sydenham
Spurs Spurs Spurs Spurs Spurs
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0035 T-F to 0515 T-F
WEEK 0045St0 0515 S
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S0660 PURLEY TO CATERHAM / TATTENHAM CORNER

Down and Up
BLOCKED

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Purley WEEK 0100 Sun to 0700 Sun 0100 Sun to 0700 Sun 0100 Sun to 0700 Sun 0100 Sun to 0700 Sun 0100 Sun to 0700 Sun
and END Down and Up Down and Up Down and Up Down and Up Down and Up
Caterham BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
660.1 SUN/ 0045 Mon to 0530 Mon 0045 Mon to 0530 Mon 0045 Mon to 0530 Mon 0045 Mon to 0530 Mon 0045 Mon to 0530 Mon
MON Down and Up Down and Up Down and Up Down and Up Down and Up
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0105 T-S to 0530 T-S
WEEK Down and Up
BLOCKED
Purley WEEK 0100 Sun to 0755 Sun 0100 Sun to 0755 Sun 0100 Sun to 0755 Sun 0100 Sun to 0755 Sun 0100 Sun to 0755 Sun
and END Down and Up Down and Up Down and Up Down and Up Down and Up
Coulsdon Town BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
660.2 SUN/ 0020 Mon to 0555 Mon 0020 Mon to 0555 Mon 0020 Mon to 0555 Mon 0020 Mon to 0555 Mon 0020 Mon to 0555 Mon
MON Down and Up Down and Up Down and Up Down and Up Down and Up
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0040 T-F to 0555 T-F
WEEK 0100 S to 0625 S
Down and Up
BLOCKED
Coulsdon Town WEEK 0115 Sun to 0730 Sun 0115 Sun to 0730 Sun 0115 Sun to 0730 Sun 0115 Sun to 0730 Sun 0115 Sun to 0730 Sun
and END Down and Up Down and Up Down and Up Down and Up Down and Up
Tattenham Corner BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
660.3 SUN/ 0020 Mon to 0535 Mon 0020 Mon to 0535 Mon 0020 Mon to 0535 Mon 0020 Mon to 0535 Mon 0020 Mon to 0535 Mon
MON Down and Up Down and Up Down and Up Down and Up Down and Up
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0045 T-F to 0535 T-F
WEEK 0115Sto 0545 S
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S0680 SOUTH BERMONDSEY JN TO LEIGHAM JN / WEST NORWOOD JN / EPSOM
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 | 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
South Bermondsey | WEEK 0040 Sun to 0710 Sun 0040 Sun to 0710 Sun 0040 Sun to 0710 Sun 0040 Sun to 0710 Sun 0040 Sun to 0710 Sun
Jn END Down and Up Down and Up Down and Up Down and Up Down and Up
and South London South London South London South London South London
Old Kent Road Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
680.1 SUN/ 0005 Mon to 0510 Mon 0005 Mon to 0510 Mon 0005 Mon to 0510 Mon 0005 Mon to 0510 Mon 0005 Mon to 0510 Mon
MON Down and Up Down and Up Down and Up Down and Up Down and Up
South London South London South London South London South London
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0010 T-F to 0500 T-F
WEEK 0040 S to 0605 S
Down and Up South London
BLOCKED
Old Kent Road Jn WEEK 0045 Sun to 0700 Sun 0045 Sun to 0700 Sun 0045 Sun to 0700 Sun 0045 Sun to 0700 Sun 0045 Sun to 0700 Sun
and END Down and Up Down and Up Down and Up Down and Up Down and Up
Peckham Rye Jn South London South London South London South London South London
680.2 BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
SUN/ 0001 Mon to 0510 Mon 0001 Mon to 0510 Mon 0001 Mon to 0510 Mon 0001 Mon to 0510 Mon 0001 Mon to 0510 Mon
MON Down and Up Down and Up Down and Up Down and Up Down and Up
South London South London South London South London South London
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0040 T-F to 0510 T-F
WEEK 0045 Sto 0510 S

Down and Up South London

BLOCKED

NOTES

See EA1327 for the East London Line opportunities between Silwood Jn and Old Kent Road Jn
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S0680 SOUTH BERMONDSEY JN TO LEIGHAM JN / WEST NORWOOD JN / EPSOM continued...

SECTION

Periods A and B
11.12.2022 to 12.02.2023

Period C
13.02.2023 to 26.03.2023

Period D
27.03.2023 to 20.05.2023

Periods Eto G
21.05.2023 to 10.09.2023

Periods H and J
11.09.2023 to 09.12.2023

REMARKS

Down and Up
BLOCKED

Peckham Rye Jn WEEK 0050 Sun to 0700 Sun 0050 Sun to 0700 Sun 0050 Sun to 0700 Sun 0050 Sun to 0700 Sun 0050 Sun to 0700 Sun
and END Down and Up Portsmouth Down and Up Portsmouth Down and Up Portsmouth Down and Up Portsmouth Down and Up Portsmouth
Tulse Hill BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
680.3 SUN/ 0001 Mon to 0505 Mon 0001 Mon to 0505 Mon 0001 Mon to 0505 Mon 0001 Mon to 0505 Mon 0001 Mon to 0505 Mon
MON Down and Up Portsmouth Down and Up Portsmouth Down and Up Portsmouth Down and Up Portsmouth Down and Up Portsmouth
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0025 T-F to 0505 T-F
WEEK 0055 S to 0620 S
Down and Up Portsmouth
BLOCKED
Tulse Hill WEEK 2040 Sat to 2050 Sun 2040 Sat to 2050 Sun 2040 Sat to 2050 Sun 2040 Sat to 2050 Sun 2040 Sat to 2050 Sun
and END Down and Up Leigham Down and Up Leigham Down and Up Leigham Down and Up Leigham Down and Up Leigham
Leigham Jn SUN/ Spurs Spurs Spurs Spurs Spurs
680.4 MON BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 2200 M-Th to 0515 T-F
WEEK 2205 F to 0515 S
Down and Up Leigham Spurs
BLOCKED
Tulse Hill WEEK 0100 Sun to 0715 Sun 0100 Sun to 0715 Sun 0100 Sun to 0715 Sun 0100 Sun to 0715 Sun 0100 Sun to 0715 Sun
and END Down and Up West Down and Up West Down and Up West Norwood Down and Up West Down and Up West
West Norwood Jn Norwood Spurs Norwood Spurs Spurs Norwood Spurs Norwood Spurs
680.5 BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
SUN/ 2350 Sun to 0505 Mon 2350 Sun to 0505 Mon 2350 Sun to 0505 Mon 2350 Sun to 0505 Mon 2350 Sun to 0505 Mon
MON Down and Up Down and Up Down and Up Down and Up Down and Up
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0040 T-F to 0500 T-F
WEEK 0240 Sto 0510 S
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S0680 SOUTH BERMONDSEY JN TO LEIGHAM JN / WEST NORWOOD JN / EPSOM continued...

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Tulse Hill WEEK 0125 Sun to 0655 Sun 0125 Sun to 0655 Sun 0125 Sun to 0655 Sun 0125 Sun to 0655 Sun 0125 Sun to 0655 Sun
and END Down and Up Portsmouth Down and Up Portsmouth Down and Up Portsmouth Down and Up Portsmouth Down and Up Portsmouth
Streatham Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
680.6 ooN 2350 Sun to 0530 Mon 2350 Sun to 0530 Mon 2350 Sun to 0530 Mon 2350 Sun to 0530 Mon 2350 Sun to 0530 Mon ronly avallable when
Down and Up Portsmouth Down and Up Portsmouth Down and Up Portsmouth Down and Up Portsmouth Down and Up Portsmouth diverted by Sydenham and
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED .
London Bridge
MID Can only be taken on
WEEK 0105 TW until 0420 TW alternative weeks due to
0105 ThF until 0420 ThF London Bridge patrolling.
0055 S until 0530 S Only available when
Down and Up Portsmouth Thameslink services are
BLOCKED diverted by Sydenham and
London Bridge
Streatham WEEK 0125 Sun to 0650 Sun 0125 Sun to 0650 Sun 0125 Sun to 0650 Sun 0125 Sun to 0650 Sun 0125 Sun to 0650 Sun
and END Down and Up Down and Up Down and Up Down and Up Down and Up
Streatham BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Common o 2350 Sun 10 0530 Mon | 2350 Sunto 0530 Mon | 2350 Sun to 0530 Mon 2350 Sun to 0530 Mon 2350 Sunto 0530 Mon | OnlY avalable when
Down and Up Portsmouth Down and Up Portsmouth Down and Up Portsmouth Down and Up Portsmouth Down and Up Portsmouth diverted by Sydenham and
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED .
London Bridge
MID Can only be taken on
WEEK 0025 TW until 0420 TW alternative weeks due to
0025 ThF until 0420 ThF London Bridge patrolling.
0055 S until 0530 S Only available when
Down and Up Portsmouth Thameslink services are
BLOCKED diverted by Sydenham and
London Bridge
Streatham Jn WEEK 0100 Sun to 0655 Sun 0100 Sun to 0655 Sun 0100 Sun to 0655 Sun 0100 Sun to 0655 Sun 0100 Sun to 0655 Sun
and END Down and Up Portsmouth Down and Up Portsmouth Down and Up Portsmouth Down and Up Portsmouth Down and Up Portsmouth
Mitcham Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED ROUTE VIA WEST
680.8 SUN/ 0001 Mon to 0540 Mon 0001 Mon to 0540 Mon 0001 Mon to 0540 Mon 0001 Mon to 0540 Mon 0001 Mon to 0540 Mon CROYDON AND HERNE
MON Down and Up Portsmouth Down and Up Portsmouth Down and Up Portsmouth Down and Up Portsmouth Down and Up Portsmouth | HILL OR LONDON BRIDGE
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED MUST BE AVAILABLE FOR
MID 0025 T-F to 0540 T-F THAMESLINK ECS WHEN
WEEK 0045 Sto 0530 S BLOCKED.
Down and Up Portsmouth
BLOCKED
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S0680 SOUTH BERMONDSEY JN TO LEIGHAM JN / WEST NORWOOD JN / EPSOM continued...

0115 S to 0555 S
Down and Up Portsmouth
BLOCKED

SECTION Periods A and B Period C Period D Periods Eto G Periods H and J REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Mitcham Jn WEEK 0045 Sun to 0700 Sun 0045 Sun to 0700 Sun 0045 Sun to 0700 Sun 0045 Sun to 0700 Sun 0045 Sun to 0700 Sun
and END Down and Up Portsmouth Down and Up Portsmouth Down and Up Portsmouth Down and Up Portsmouth Down and Up Portsmouth
Sutton East Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED ROUTE VIA WEST
680.9 SUN/ 2355 Sun to 0540 Mon 2355 Sun to 0540 Mon 2355 Sun to 0540 Mon 2355 Sun to 0540 Mon 2355 Sun to 0540 Mon | CROYDON AND HERNE
MON Down and Up Portsmouth | Down and Up Portsmouth Down and Up Portsmouth Down and Up Portsmouth | Down and Up Portsmouth | HILL OR LONDON BRIDGE
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED MUST BE AVAILABLE FOR
MID 0055 T-F to 0540 T-F THAMESLINK ECS WHEN
WEEK 0055 S to 0530 S BLOCKED.
Down and Up Portsmouth
BLOCKED
Sutton West Jn WEEK 0030 Sun to 0640 Sun 0030 Sun to 0640 Sun 0030 Sun to 0640 Sun 0030 Sun to 0640 Sun 0030 Sun to 0640 Sun
and END Down and Up Portsmouth Down and Up Portsmouth Down and Up Portsmouth Down and Up Portsmouth Down and Up Portsmouth
Eplsof“ BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
(egggs;ge) SUN/ 0010 Mon to 0510 Mon 0010 Mon to 0510 Mon 0010 Mon to 0510 Mon 0010 Mon to 0510 Mon 0010 Mon to 0510 Mon
’ MON Down and Up Portsmouth Down and Up Portsmouth Down and Up Portsmouth Down and Up Portsmouth Down and Up Portsmouth
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0015 T-F to 0510 T-F
WEEK
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SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 | 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
S"W::Of' Jn peEK 0055 Sun to 0505 Sun 0055 Sun to 0505 Sun 0055 Sun to 0505 Sun 0055 Sun to 0505 Sun 0055 Sun to 0505 Sun
Old Kent Road Jn Down and Up BLOCKED Down and Up BLOCKED Down and Up BLOCKED Down and Up BLOCKED Down and Up BLOCKED
681.1 I\Sn%"r{ll 0100 Mon to 0505 Mon 0100 Mon to 0505 Mon 0100 Mon to 0505 Mon 0100 Mon to 0505 Mon 0100 Mon to 0505 Mon
Down and Up BLOCKED Down and Up BLOCKED Down and Up BLOCKED Down and Up BLOCKED Down and Up BLOCKED
MID
WEEK 0055 to 0505 T-F

Down and Up BLOCKED
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S0685 LEATHERHEAD TO HORSHAM (see also SW183)
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Leatherhead WEEK 0135 Sun to 0705 Sun 0135 Sun to 0705 Sun 0135 Sun to 0705 Sun 0135 Sun to 0705 Sun 0135 Sun to 0705 Sun
and END Down and Up Portsmouth | Down and Up Portsmouth Down and Up Portsmouth Down and Up Portsmouth | Down and Up Portsmouth
~ Dorking BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
(including Approach [“syn/ 0025 Mon to 0515 Mon 0025 Mon to 0515 Mon 0025 Mon to 0515 Mon 0025 Mon to 0515 Mon 0025 Mon to 0515 Mon
to CBK7 Signal) MON Down and Up Portsmouth | Down and Up Portsmouth Down and Up Portsmouth Down and Up Portsmouth [ Down and Up Portsmouth
685.1 BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0030 T-F to 0505 T-F
WEEK 0130 Sto 0610 S
Down and Up Portsmouth
BLOCKED
Dorking WEEK 1850 Sat to 0545 Mon 1850 Sat to 0545 Mon 1850 Sat to 0545 Mon 1850 Sat to 0545 Mon 1850 Sat to 0545 Mon
(Beyond CBK7 END
Signal) SUN/ Down and Up Down and Up Down and Up Down and Up Down and Up
and MON BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Warnham MID 0050 T-F to 0545 T-F
685.2 WEEK 0050 S to 0815 S
Down and Up
BLOCKED
Warnham WEEK 0115 Sun to 0600 Sun 0115 Sun to 0600 Sun 0115 Sun to 0600 Sun 0115 Sun to 0600 Sun 0115 Sun to 0600 Sun
and END Down and Up Down and Up Down and Up Down and Up Down and Up
Horsham BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
685.3 SUN/ 0100 Mon to 0445 Mon 0100 Mon to 0445 Mon 0100 Mon to 0445 Mon 0100 Mon to 0445 Mon 0100 Mon to 0445 Mon
MON Down and Up Down and Up Down and Up Down and Up Down and Up
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0115 T-F to 0445 T-F
WEEK 0115 S to 0455 S
Down and Up
BLOCKED
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S0690 HERNE HILL TO TULSE HILL

0105 T-F to 0440 T-F
Down and Up Holborn
BLOCKED

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
11.12.2022 to 12.02.2023 13.02.2023 to 26.03.2023 | 27.03.2023 to 20.05.2023 21.05.2023 to 10.09.2023 11.09.2023 to 09.12.2023
Herne Hill WEEK When blocked a route via
and END 0100 Sun to 0650 Sun 0100 Sun to 0650 Sun 0100 Sun to 0650 Sun 0100 Sun to 0650 Sun 0100 Sun to 0650 Sun London Bridge and Norwood
Tulse Hill Down and Up Holborn Down and Up Holborn Down and Up Holborn Down and Up Holborn Down and Up Holborn Jn must be available for
690.1 BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED through Thameslink services
during normal traffic hours
SUN/ When blocked a route via
MON London Bridge and Norwood
2305 Sun to 0510 Mon 2305 Sun to 0510 Mon 2305 Sun to 0510 Mon 2305 Sun to 0510 Mon 2305 Sun to 0510 Mon Jn must be available for
Down and Up Holborn Down and Up Holborn Down and Up Holborn Down and Up Holborn Down and Up Holborn through Thameslink services
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED during normal traffic hours
MID When blocked a route via
WEEK

London Bridge and Norwood
Jn must be available for
through Thameslink services
during normal traffic hours
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S0O700 STREATHAM SOUTH JN TO SUTTON (VIA WIMBLEDON)

SECTION

Periods A and B
11.12.2022 to 12.02.2023

Period C
13.02.2023 to 26.03.2023

Period D
27.03.2023 to 20.05.2023

Periods E to G
21.05.2023 to 10.09.2023

Periods H and J
11.09.2023 to 09.12.2023

REMARKS

0045 S to 0545 S
Down and Up St. Helier
BLOCKED

Streatham South Jn | WEEK 0030 Sun to 0925 Sun 0030 Sun to 0925 Sun 0030 Sun to 0925 Sun 0030 Sun to 0925 Sun 0030 Sun to 0925 Sun
and END Down and Up St. Helier Down and Up St. Helier Down and Up St. Helier Down and Up St. Helier Down and Up St. Helier
Wimbledon BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
700.1 SUN/ 2245 Sun to 0545 Mon 2245 Sun to 0545 Mon 2245 Sun to 0545 Mon 2245 Sun to 0545 Mon 2245 Sun to 0545 Mon
MON Down and Up St. Helier Down and Up St. Helier Down and Up St. Helier Down and Up St. Helier Down and Up St. Helier
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0030 T-F to 0545 T-F
WEEK 0030 Sto 0530 S
Down and Up St. Helier
BLOCKED
Wimbledon WEEK 0030 Sun to 0920 Sun 0030 Sun to 0920 Sun 0030 Sun to 0920 Sun 0030 Sun to 0920 Sun 0030 Sun to 0920 Sun
) and END Down and Up St. Helier Down and Up St. Helier Down and Up St. Helier Down and Up St. Helier Down and Up St. Helier
W'mble;igg ;Nest Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
' SUN/ 2240 Sun to 0555 Mon 2240 Sun to 0555 Mon 2240 Sun to 0555 Mon 2240 Sun to 0555 Mon 2240 Sun to 0555 Mon
MON Down and Up St. Helier Down and Up St. Helier Down and Up St. Helier Down and Up St. Helier Down and Up St. Helier
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0030 T-F to 0555 T-F
WEEK 0030 Sto 0530 S
Down and Up St. Helier
BLOCKED
Wimbledon West Jn | WEEK Possessions need to be
and END 0045 Sun to 0905 Sun 0045 Sun to 0905 Sun 0045 Sun to 0905 Sun 0045 Sun to 0905 Sun 0045 Sun to 0905 Sun clear of VC422a/b pts or to
Sutton West Jn Down and Up St. Helier Down and Up St. Helier Down and Up St. Helier Down and Up St. Helier Down and Up St. Helier VVC415pts on the Down St.
700.3 BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Helier only — subject to
change from E-G
SUN/ Possessions need to be
MON 2245 Sun to 0545 Mon 2245 Sun to 0545 Mon 2245 Sun to 0545 Mon 2245 Sun to 0545 Mon 2245 Sun to 0545 Mon clear of VC422a/b pts or to
Down and Up St. Helier Down and Up St. Helier Down and Up St. Helier Down and Up St. Helier Down and Up St. Helier VC415pts on the Down St.
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Helier only — subject to
change from E-G
MID Possessions need to be
WEEK 0045 T-F to 0545 T-F clear of VC422a/b pts or to

VC415pts on the Down St.
Helier only — subject to
change from E-G
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