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37 Info
Week commencing:
Saturday 10 December

37
SW125
SW115

Southcote Jn
Basingstoke

Basingstoke
Salisbury

0600
0615

Th
Th

to
0615
0650

Th
Th

PLPR 1Q23 PROTECTED PATH

37
SW100 
SW105

Waterloo Durnsford Road
Dn/Up Main Slow, Dn/Up Main 
Fast, Dn/Up Fast, Up Main Loop, 
South Siding, Platforms 1 to 10

0035 TWThF to 0455 TWThF CC02 Cyclic Maintenance
LINE DIVERSIONS TO APPLY. WATERLOO 
PLATFORMS 1 -10, SOUTH SIDING TO BE 
OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY

37
SW105
SW180

Durnsford Road Surbiton, Norbiton
Dn/Up Fast, Dn/Up Slow, Dn/Up 
Kingston

0050 TWThF to 0455 TWThF CW03 Cyclic Maintenance 1F83 TO BE DIVERTED VIA CHERTSEY

37 SW105 Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 TWThF to 0520 TWThF W07 Cyclic Maintenance 1F83 & 2F02 TO DIVERT VIA CHERTSEY

37 SW105 Pirbright Jn Basingstoke (c/o) Dn/Up Fast, Dn Slow 0110 TWThF to 0550 TWThF B02 44600810
Cyclic Maintenance
Track renewals prep
LWRT (Th/F)

ACCESS TO BE MAINTAINED TO BARTON MILL 
CARRIAGE SIDINGS.

37
SW105
SW150

Southampton Central (c/o) Totton, Romsey
Dn/Up Main, Dn/Up Slow, Up 
Fast, Up Goods Loop, Dn/Up 
Test Valley

0010 TWThF to 0500 TWThF E19 Cyclic Maintenance

SWR: 2B77 TO TERMINATE AT SOUTHAMPTON 
CENTRAL FREIGHTLINER: NO ACCESS TO 
MILLBROOK FLT. ACCESS TO/FROM MARITIME 
CONTAINER TERMINAL AVAILABLE VIA DOWN 
LOOP, DOWN LOOP EXT, UP DOCKS BRANCH, 
MARITIME BACK ROAD AND REDBRIDGE GOODS

37 SW105 Christchurch Branksome Jn
Dn/Up Main, Up Bay, Middle 
Sidings

0035 TWThF to 0500 TWThF Br04 Cyclic Maintenance
2B77 & 1B81 TO TERMINATE AT SOUTHAMPTON 
CENTRAL

37
SW110
SW300

Guildford Farncombe, Gomshall
Dn/Up Main, Dn/Up Cobham, 
Dn/Up Redhill, Dn/Up Ash

0040 TWThF to 0505 TWThF G12 Cyclic Maintenance 
PLATFORM 5 TO BE KEPT CLEAR. BERTHING 
AVAILABLE IN PLATFORM 3

37
SW110
SO520

Havant (part foul) Farlington Jn Dn/Up 0105 TWThF to 0435 TWThF 44201610
LWRT (M/T)
LWRT (T/W)

2P77 TO TERMINATE AT HAVANT PLATFORM 1. 
ECS TO HASLEMERE TO BERTH. 2P01 TO START 
AT FRATTON.

37

SW115
SW170
GW500

GW5001

Wilton Jn Yeovil Jn (c/o)
Dn/Up Exeter, Single, Loop, 
Tisbury Loop, Up Siding

0001 M to 2359 F
44500022

Gillingham Tunnel 
Earthworks

Track renewals core works
Core works

SWR: EXETER SERVICES TO DIVERT VIA 
WESTBURY AND CASTLE CARY. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN YEOVIL JN AND SALISBURY.

37
SW115
SW170

Salisbury Wilton Jn Dn/Up Exeter, Dn/Up Warminster 0105 TWThF to 0425 TWThF S02 Cyclic Maintenance 7V97 TO BE RETIMED

37
SW135
SW140

Swanwick, Botley Portchester
Dn/Up Netley, Dn/Up Portsmouth, 
Single, Dn/Up Portsmouth

0015 TWThF to 0455 TWThF H06
44200820
44200421

Cyclic Maintenance
Track renewals T52 walk
Track renewals site survey

37
SW180
SW200

Claygate, Bookham Clandon Dn/Up Cobham, Dn/Up Bookham 0045 TWThF to 0505 TWThF 44400223 Track renewals site survey

37
SW190
SW245

Strawberry Hill Jn, Shacklegate Jn Shepperton Dn/Up Shepperton, Dn/Up Spur 0025 TWThF to 0500 TWThF CF12 Cyclic Maintenance
2H77 TO TERMINATE AT TEDDINGTON. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN TEDDINGTON AND SHEPPERTON.

37 SW260 Ascot Ash Vale Jn Dn/Up Frimley, Single 0050 TWThF to 0510 TWThF 44300522 Track renewals site survey
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38 Info
Week commencing:
Saturday 17 December

38
SW105
SW105

Totton Yard
Weymouth

Weymouth
Eastleigh

2010
2155

M
M

to
2145
0001

M
T

PLPR 1Q51 PROTECTED PATH

38

SW105
SW160
SW160
SW105

Basingstoke
Brockenhurst
Lymington Pier
Brockenhurst

Brockenhurst
Lymington Pier
Brockenhurst
Eastleigh

2135
2250
2310
2320

T
T
T
T

to

2245
2300
2320
0001

T
T
T
W

PLPR 1Q52 PROTECTED PATH

38

SW265
SW110
SW110
SW110
SW265

Reading
Guildford
Woking
Portsmouth Harbour
Guildford

Guildford
Woking
Portsmouth Harbour
Guildford
Reading

2320
0020
0045
0345
0525

T
W
W
W
W

to

0010
0035
0235
0525
0605

W
W
W
W
W

UTU 3Q05 PROTECTED PATH

38

SW105
SW105
SW105
SW130
SW130

Basingstoke
Wallers Ash
Totton Yard
Eastleigh East Jn
Romsey

Wallers Ash
Totton Yard
Eastleigh East Jn
Romsey
Eastleigh

2100
2150
2245
2320
0020

W
W
W
W
Th

to

2115
2235
2310
2335
0045

W
W
W
W
Th

PLPR 1Q53 PROTECTED PATH

38

SW110
SW105
SW120
SW120
SW105
SW255
SW210
SO250

Guildford
Woking
Pirbright Jn
Alton
Pirbright Jn
Byfleet Jn
Virginia Water
Clapham Junction

Woking
Pirbright Jn
Alton
Pirbright Jn
Byfleet Jn
Virginia Water
Clapham Junction
Longhedge Jn

2300
2320
2330
0010
0035
0040
0050
0120

Th
Th
Th
F
F
F
F
F

to

2310
2330
0005
0035
0045
0050
0120
0125

Th
Th
F
F
F
F
F
F

PLPR 1Q54 PROTECTED PATH

38

SW115
SW115
SW175
SW115
SW115

Exeter
Yeovil Jn
Yeovil Pen Mill
Yeovil Jn
Salisbury

Yeovil Jn
Yeovil Pen Mill
Yeovil Jn
Salisbury
Exeter

2055
2220
2240
2345
0125

Th
Th
Th
Th
F

to

2220
2230
2245
0110
0455

Th
Th
Th
F
F

UTU 3Q07 PROTECTED PATH

38
SW105
SW110

Weybridge, Addlestone Jn Pirbright Jn, Worplesdon
Dn/Up Fast, Dn/Up Slow, Dn/Up 
Guildford

0110 TWThF to 0515 TWThF W09 44400122
Cyclic Maintenance
Track renewals prep

1F83 TO TERMINATE AT WOKING. 2F02 & 2F77 TO 
DIVERT VIA COBHAM. STOCK FOR 1S08 TO RUN 
ECS FROM GUILDFORD PLATFORM 4

38 SW105 Hook Basingstoke (foul)
Dn Fast, Dn Slow, Long Valley 
Sidings

0115 TWThF to 0515 TWThF B10 Cyclic Maintenance FREIGHT SERVICES VIA PLATFORMS 3 & 4 ONLY.

38 SW105 Worting Jn Winchester
Dn/Up, Dn/Up Loop, Micheldever 
Dn Sidings, Dn/Up Slow, Dn/Up 
Fast

0050 TWThF to 0500 TWThF E16
44200022
44200823

Cyclic Maintenance
Track renewals six week 
follow-up
Track renewals delap walk

FREIGHT SERVICES TO DIVERT VIA LAVERSTOCK.

38 SW105 Wareham Dorchester South Dn/Up, Single, Wool Sidings 0015 TWThF to 0600 TWThF Br08 Cyclic Maintenance

38 SW110 Liss Havant Jn Dn/Up Main 0055 TThF to 0445 TThF H04a HV1025

Cyclic Maintenance
Track renewals six week 
follow-up
Track renewals TOC walk

2P77 TO TERMINATE AT HASLEMERE

38

SW115
SW170
GW500

GW5001

Wilton Jn Yeovil Jn (c/o)
Dn/Up Exeter, Single, Loop, 
Tisbury Loop, Up Siding

2335 MTW to 0455 TWTh
S08
Y01

44500022
Capex PL Refurb 

(44501322)

Cyclic Maintenance
Track renewals follow-up
Capex follow-up

1L88 & 1L73 TO DIVERT VIA WESTBURY. 

38 SW140 St Denys Fareham Dn/Up Netley 2355 MTWTh to 0500 TWThF E13 Cyclic Maintenance

38
SW175
SW178

Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 MT to 0530 TW 44501615
Track renewals prep
LWRT (M/T)
LWRT (T/W)

38
SW180
SO680

Motspur Park Jn, Cheam Leatherhead
Dn/Up Portsmouth, Dn/Up 
Epsom, Dn and Up Sidings

0030 TWThF to 0505 TWThF CW06b 44300423
Cyclic Maintenance
Track renewals site survey
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38
SW210
SW225
SW230

Clapham Junction Richmond, New Kew Jn
Dn/Up Windsor Slow, Dn/Up 
Windsor Fast, Putney Reversible

0040

0125

TWTh

F
to

0500

0500
TWThF CC07a Cyclic Maintenance

FREIGHT SERVICES BETWEEN SOUTHERN AND 
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT 
VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL 
JN, KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN 
ROAD, STRATFORD, TEMPLE MILLS EAST JN, 
SOUTH TOTTENHAM, JUNCTION ROAD JN, 
CARLTON ROAD JN OR BE RETIMED. 
POSSESSION TO BE TAKEN AFTER THE PASSAGE 
OF 1Q54 (Th/F)

38
SW210
SW255

Staines Ascot, Chertsey Dn/Up Main, Dn/Up Chertsey
0050

0105

TWTh

F
to

0520

0520

TWTh

F
CF07 44300722

Cyclic Maintenance
Track renewals T52 walk

SWR TO BERTH TWO UNITS AT READING. 
POSSESSION TO BE TAKEN AFTER THE PASSAGE 
OF 1Q54 (Th/F)

38 SW250 Staines Windsor & Eton Riverside Dn/Up Windsor 0040 TWThF to 0525 TWThF 44300922 Track renewals prep
WINDSOR PLATFORMS TO BE KEPT CLEAR. 
ADDITIONAL UNITS TO BERTH AT READING

38 SW260 Ascot Ash Vale Jn Dn/Up Frimley, Single 0050 TWThF to 0510 TWThF 44300522 Track renewals site survey

38 SW265 Aldershot South Jn Wokingham Jn Dn/Up Blackwater 0035 TWThF to 0440 TWThF G06 Cyclic Maintenance
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39 Info

Christmas Day 
Holiday Mon
Boxing Day 

Holiday Tues

Week commencing:
Saturday 24 December

39

SW210
SW210
SW230
SW210
SW210
SW245
SW245
SW190
SW190
SW210
SO250
SO250
SW210
SW255
SW105

Staines
Waterloo
Barnes
Whitton Jn
Waterloo
Twickenham
Fulwell
Twickenham
Kingston
Twickenham
Clapham Junction
Latchmere Jn
Clapham Junction
Virginia Water
Byfleet Jn

Waterloo
Barnes
Whitton Jn
Waterloo
Twickenham
Fulwell
Twickenham
Kingston
Twickenham
Clapham Junction
Latchmere Jn
Clapham Junction
Virginia Water
Byfleet Jn
Woking

2250
0001
0020
0035
0155
0215
0235
0255
0315
0330
0340
0420
0425
0500
0510

M
T
T
T
T
T
T
T
T
T
T
T
T
T
T

to

2330
0020
0035
0100
0215
0225
0240
0305
0330
0340
0345
0430
0500
0510
0520

M
T
T
T
T
T
T
T
T
T
T
T
T
T
T

PLPR 1Q64 PROTECTED PATH

39

SW180
SW180
SW105
SW105
SW185
SW185
SW105
SW105
SW190
SW190
SW105
SW105
SW195
SW195
SW200
SW200
SW105

Raynes Park
Dorking
Raynes Park
Waterloo
Raynes Park
Chessington South
Raynes Park
Wimbledon
New Malden
Shepperton
New Malden
Wimbledon
Surbiton
Hampton Court
Surbiton
Effingham Jn
Wimbledon

Dorking
Raynes Park
Waterloo
Raynes Park
Chessington South
Raynes Park
Wimbledon
New Malden
Shepperton
New Malden
Wimbledon
Surbiton
Hampton Court
Surbiton
Effingham Jn
Wimbledon
Woking

2220
2340
0010
0035
0050
0110
0115
0215
0220
0255
0310
0325
0335
0355
0415
0440
0515

T
T
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W

to

2255
0010
0025
0050
0100
0115
0120
0220
0240
0310
0320
0335
0340
0405
0430
0505
0540

T
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W

PLPR 1Q65 PROTECTED PATH

39

SW100
SW100
SW180
SW200
SW110
SW300

Linford St Jn
Waterloo
Ewell East
Effingham Jn
Guildford
Shalford Jn

Waterloo
Linford St Jn
Effingham Jn
Guildford
Shalford Jn
Gomshall

0015
0035
0120
0140
0150
0155

F
F
F
F
F
F

to

0025
0045
0140
0150
0155
0200

F
F
F
F
F
F

PLPR 1Q67 PROTECTED PATH

39 SW105 Worting Jn Eastleigh East Jn
Dn/Up, Dn/Up Loop, Micheldever 
Dn Sidings, Dn/Up Slow, Dn/Up 
Fast

2250 WTh to 0500 ThF
E15
B08

Cyclic Maintenance

SWR: SERVICES FROM WATERLOO TO 
TERMINATE AT BASINGSTOKE. 1B73 TO DIVERT 
VIA GUILDFORD AND HAVANT. 2B77 TO 
TERMINATE AT BASINGSTOKE AND RESTART AT 
SOUTHAMPTON CENTRAL. 2B84 TO TERMINATE 
AT EASTLEIGH AND RESTART FROM 
BASINGSTOKE. XC: 1O34, 1O94 & 5V94 TO DIVERT 
VIA ANDOVER AND ROMSEY. FREIGHT SERVICES 
TO DIVERT VIA ANDOVER AND ROMSEY.

39
SW110
SW140
SO520

Farlington Jn, Cosham Jn Portsmouth Harbour
Dn/Up Main, Dn Relief, Dn/Up 
Fratton, Dn/Up Branch

0001 M to 0420 T

Capex 
Wheeltimbers
(Portcreek Jn)

Capex PL Refurb
(44601722 

Portcreek Jn Up)

Core works
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39
SW110
SW140
SO520

Farlington Jn, Cosham Jn Fratton (c/o)
Dn/Up Main, Dn Relief, Dn/Up 
Fratton, Dn/Up Branch

0110 WThF to 0435 WThF H07b

Capex 
Wheeltimbers
(Portcreek Jn)

Capex PL Refurb
(44601722 

Portcreek Jn Up)

Cyclic Maintenance
Capex follow-up
Capex follow-up

2P77 TO TERMINATE AT HAVANT AND RUN ECS 
TO HASLEMERE. 2P12 TO BE RETIMED.

39
SW120
SW123

Pirbright Jn, Aldershot South Jn Farnham Dn/Up, Dn/Up Branch 0105 ThF to 0530 ThF G07 Cyclic Maintenance 
CLEAR OF FARNHAM PLATFORMS. SWR TO 
BERTH ONE UNIT AT READING, ONE UNIT AT 
GUILDFORD & ONE UNIT AT STAINES

39
SW180
SW185

Raynes Park Ewell West, Chessington South
Dn/Up Epsom, Dn/Up 
Chessington

0050 ThF to 0500 ThF CW05a Cyclic Maintenance

39
SW183
SO685

Leatherhead Jn Warnham
Dn/Up Portsmouth/Main, Dn Loop 
(Dorking), Down Siding (Dorking)

2220 WTh to 0505 ThF IB24
Sussex Cyclic 
Maintenance

SOUTHERN VICTORIA TO DORKING SERVICES TO 
TERMINATE AT LEATHERHEAD. SWT WATERLOO 
TO DORKING SERVICES DIVERTED TO 
EFFINGHAM JN. RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE BETWEEN LEATHERHEAD 
AND DORKING.
DORKING DOWN LOOP (PLATFORM 3) TO BE KEPT 
CLEAR. PLATFORM 1 AT HORSHAM TO BE KEPT 
CLEAR FOR MPV AND OTM MOVEMENTS.
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40 Info
New Years 

Day Holiday 
Monday

Week commencing:
Saturday 31 December

40

SW230
SW210
SO250
SO700

Kew East Jn
Barnes
Clapham Junction
Wimbledon

Barnes
Clapham Junction
Longhedge Jn
Wimbledon Chase

0010
0025
0035
0125

T
T
T
T

to

0025
0035
0045
0130

T
T
T
T

PLPR 1Q71 PROTECTED PATH

40
SW100
SW220

Waterloo

West Crossings

Clapham Junction

Queenstown Road

Platforms 12-24 at Waterloo, Up 
Main Relief, Down Windsor Slow, 
Down Windsor, Down Windsor 
Fast, Up Windsor, Windsor 
Reversible, Windsor Relief Line 
1&2, North Siding, Dn/Up 
Sheepcote Curves

Up Main Fast

0045 WThF to 0440 WThF CC04

Capex S&C Refurb 
(44150022 609pts)

Capex 
Wheeltimbers 
(Platform 17)

Cyclic Maintenance
Capex S&C follow-up
Capex Wheeltimbers 
surveys

DOWN & UP MAIN SLOW AND DOWN MAIN FAST 
AVAILABLE. BERTHING AVAILABLE IN PLATFORMS 
18-24

40
SW105
SW255

Weybridge, Addlestone Jn Woking East
Dn/Up Fast, Dn/Up Slow, Byfleet 
Curves

0105 WThF to 0520 WThF 44400122 Track renewals prep
2F02 & 0035 FROM WATERLOO TO DIVERT VIA 
COBHAM.

40
SW105
SW110

Woking East
Farnborough, Worplesdon, Ash 
Vale Jn

Dn/Up Fast, Dn/Up Slow, Dn/Up 
Guildford, Dn/Up Alton

0105 WThF to 0515 WThF W09 44600717
Cyclic Maintenance
Track renewals prep

2F02 & 0035 FROM WATERLOO TO DIVERT VIA 
COBHAM. STOCK FOR 1S08 TO RUN ECS FROM 
GUILDFORD

40 SW105 Farnborough Hook Dn/Up Fast, Dn Slow 0105 WThF to 0550 WThF B02 Cyclic Maintenance
ACCESS TO BE MAINTAINED TO BARTON MILL 
CARRIAGE SIDINGS.

40
SW105
SW160

Redbridge Jn Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 WThF to 0525 WThF Br01 Cyclic Maintenance 2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL

40 SW110 Woking Jn Guildford (Plats 4 & 5) Dn/Up, North Box Sidings (T4) 0040 WThF to 0505 WThF G01 Cyclic Maintenance
2F77 TO TERMINATE AT WOKING. 0035 & 2F02 TO 
BE DIVERTED VIA COBHAM. GUILDFORD 
PLATFORMS 4 AND 5 TO BE KEPT CLEAR. 

40
SW110 
SO520

Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 WThF to 0440 WThF H08a Cyclic Maintenance

SWR: 1T73, 2P75 & 2P77 TO TERMINATE AT 
FRATTON. 2P12 TO START FROM FRATTON. GWR: 
POSSESSION TO BE TAKEN AFTER THE PASSAGE 
OF 5F35. FRATTON DEPOT NOT AFFECTED, FUEL 
ROAD AND RECEPTION ROAD NOT AFFECTED. 
ONE PLATFORM TO BE KEPT CLEAR. 

40
SW115
GW610

Crannaford Exeter St Davids Dn/Up, Single/ Loop 2350 TWTh to 0520 WThF
Western Cyclic 
Maintenance

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN EXETER ST. DAVID'S AND 
EXMOUTH/HONITON. SWR SERVICES TO 
TERMINATE AT/START FROM HONITON

40
SW130 
SW150

Redbridge Jn, Eastleigh East Jn
Salisbury Tunnel Jn, Laverstock 
North Jn

Dn/Up Dean, Dn/Up Salisbury, 
Single, Dn/Up Test Valley

0025 WThF to 0505 WThF
E14
S04

44200523
Cyclic Maintenance
Track renewals delap walk

4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA 
WINCHESTER. 7V97/7V98 TO BE RETIMED. 5Y73 
TO DIVERT VIA ANDOVER. 

40
GW5001
SW170

Beechgrove GF Westbury South Dn/Up Salisbury 2330 MTWTh to 0430 TWThF
Western Cyclic 
Maintenance

FREIGHT RETIMED BEFORE/AFTER POSSESSION

40
GW500
SW175
SW178

Castle Cary Jn Dorchester Jn Single/ Loop 2305 TWTh to 0530 WThF Y05a Cyclic Maintenance

40
SW180
SW183
SO680

Epsom Dorking, Effingham Jn
Dn/Up Portsmouth, Dn/Up 
Bookham

0040 WThF to 0510 WThF CW07 Cyclic Maintenance
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40 SW245 Twickenham Shepperton, Shacklegate Jn
Dn/Up Strawberry Hill, Dn/Up 
Shepperton Spur, Dn/Up 
Shepperton

0100 WThF to 0440 WThF CF13
44300712
44300223

Cyclic Maintenance
Track renewals TOC walk
Track renewals delap walk

40 SW250 Staines Windsor & Eton Riverside Dn/Up Windsor 0040 WThF to 0525 WThF 44300922 Track renewals prep
WINDSOR PLATFORMS TO BE KEPT CLEAR. 
ADDITIONAL UNITS TO BERTH AT READING
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41 Info
Week commencing:
Saturday 07 January

41

SW210
SW210
SW255
SW105

Reading
Staines
Virginia Water
Byfleet Jn

Staines
Virginia Water
Byfleet Jn
Woking

0155
0300
0310
0320

T
T
T
T

to

0250
0310
0320
0330

T
T
T
T

UTU 3Q29 PROTECTED PATH

41
SW125
SW115

Southcote Jn
Basingstoke

Basingstoke
Salisbury

0600
0615

Th
Th

to
0615
0650

Th
Th

PLPR 1Q23 PROTECTED PATH

41

SW105
SW190
SW190
SW105
SO700
SO700
SO700

Wimbledon
New Malden
Shepperton
New Malden
Wimbledon
St Helier
Wimbledon

New Malden
Shepperton
New Malden
Wimbledon
Streatham South Jn
Wimbledon
St Helier

2335
2345
0025
0050
0100
0235
0335

T
T
W
W
W
W
W

to

2345
0015
0055
0100
0110
0245
0350

T
W
W
W
W
W
W

UTU 3Q24 PROTECTED PATH

41

SO700
SW105
SW120
SW120
SW105

Streatham South Jn
Wimbledon
Pirbright Jn
Alton
Pirbright Jn

Wimbledon
Pirbright Jn
Alton
Pirbright Jn
Woking

0315
0325
0350
0445
0525

Th
Th
Th
Th
Th

to

0325
0350
0435
0525
0535

Th
Th
Th
Th
Th

UTU 3Q25 PROTECTED PATH

41

SO250
SW210
SW230
SW210
SW210
SW230
SW210
SO250
SO250
SW210

Latchmere Jn
Clapham Junction
Barnes
Whitton Jn
Twickenham
Whitton Jn
Barnes
Clapham Junction
Latchmere Jn
Clapham Junction

Clapham Junction
Barnes
Whitton Jn
Twickenham
Whitton Jn
Barnes
Clapham Junction
Latchmere Jn
Clapham Junction
Reading

0035
0040
0045
0105
0120
0125
0140
0245
0305
0310

F
F
F
F
F
F
F
F
F
F

to

0040
0045
0105
0110
0125
0140
0150
0250
0310
0445

F
F
F
F
F
F
F
F
F
F

UTU 3Q28 PROTECTED PATH

41
SW100
SW105

Waterloo Clapham Jn
Dn/Up Main Slow, Dn/Up Main 
Fast, South Siding, Platforms 1 to 
10

0030 TWThF to 0505 TWThF CC01 44101510
Cyclic Maintenance
Track renewals six week 
follow-up

LINE DIVERSIONS TO APPLY. 0035 TO DIVERT VIA 
CHERTSEY. WATERLOO PLATFORMS 1 -10, 
SOUTH SIDING TO BE OUTBERTHED.

41
SW105
SW180

Clapham Junction New Malden
Dn/Up Fast, Dn/Up Slow, Up 
Main Loop, Dn/Up Epsom, Up 
Kingston

0050

0105

TF

W
to

0455

0455

TF

W
CW02 Cyclic Maintenance

1F83 TO BE DIVERTED VIA CHERTSEY. 
POSSESSION TO BE TAKEN AFTER THE PASSAGE 
OF 3Q24 (T/W)

41 SW105 Clapham Junction Wimbledon West Jn
Dn/Up Fast, Dn/Up Slow, Up 
Main Loop

0050 Th to 0455 Th CW02 Cyclic Maintenance 1F83 TO BE DIVERTED VIA CHERTSEY

41
SW105
SW255

Weybridge, Addlestone Jn Woking East
Dn/Up Fast, Dn/Up Slow, Byfleet 
Curves

0125 TWF to 0520 TWF W07 44400122
Cyclic Maintenance
Track renewals follow-up

1F83 TO DIVERT VIA CHERTSEY. 2F02 TO DIVERT 
VIA COBHAM.

41
SW105
SW255

Weybridge, Addlestone Jn Woking East
Dn/Up Fast, Up Slow, Up Byfleet 
Curve

0125 Th to 0520 Th W07 44400122
Cyclic Maintenance
Track renewals follow-up

1F83 TO DIVERT VIA CHERTSEY. 2F02 TO DIVERT 
VIA COBHAM.

41 SW105 Farnborough Basingstoke (c/o) Dn/Up Fast, Dn Slow 0110 TWThF to 0550 TWThF 44600810 Track renewals prep
ACCESS TO BE MAINTAINED TO BARTON MILL 
CARRIAGE SIDINGS.

41
SW105
SW115

Basingstoke Steventon, Overton
Dn Southampton, Dn Slow, 
Dn/Up Exeter, Dn/Up Fast

0105 TWThF to 0520 TWThF B04 Cyclic Maintenance

W8 FREIGHT SERVICES TO DIVERT VIA 
WESTBURY. 6O46 AND W10 FREIGHT SERVICES 
TO TRAVEL OVER THE UP SLOW USING SLW 
BETWEEN MICHELDEVER AND BASINGSTOKE.

41
SW105
SW175

Moreton, Dorchester West Weymouth
Dn/Up Main, Single, Dn/Up 
Branch, Jersey & Jubilee Sidings

0030 TWThF to 0525 TWThF Br09a Cyclic Maintenance NO OUTBERTHING REQUIRED
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41 SW110 Shalford Jn Petersfield Dn/Up Main, Up Loop 2135 MTWTh to 0445 TWThF H09c Haslemere S&C
Cyclic Maintenance
Track renewals prep

SWR PORTSMOUTH MAINLINE SERVICES TO 
TERMINATE AT GUILDFORD AND RESTART FROM 
PETERSFIELD. HASLEMERE NOT AVAILABLE FOR 
BERTHING. XC ECS TO DIVERT VIA WINCHESTER.

41
SW110 
SO520

Barnham Havant Jn Dn/Up Brighton 0025 TWThF to 0445 TWThF IB32
Sussex Cyclic 
Maintenance

2236 VICTORIA TO CHICHESTER TO TERMINATE 
AT BARNHAM. RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE BETWEEN BARNHAM AND 
CHICHESTER. 5S71 WILL NOT RUN. 5N08 TO 
START FROM PORTSMOUTH HARBOUR. 
SOUTHERN TO BERTH 1 x 4 377 UNIT AT 
PORTSMOUTH HARBOUR.

41 SW115 Overton
Salisbury Tunnel Jn, Laverstock 
South Jn

Up Exeter

Dn Exeter, Laverstock Loop

2310

0110

0110

MTWTh

TWF

Th

to

0510

0700

0620

TWThF

TWF

Th

S01 Cyclic Maintenance
POSSESSION TO BE GIVEN UP FOR THE 
PASSAGE OF 1Q23 (W/Th)

41 SW115 Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 0040 TWThF to 0455 TWThF Y02 Cyclic Maintenance

41
SW135
SW140

Botley Fareham Jn Dn/Up Portsmouth, Single 0015 TWThF to 0500 TWThF E07 Cyclic Maintenance
ACCESS TO BOTLEY STONE TERMINAL NOT 
AFFECTED. 

41 SW140 St Denys Fareham Dn/Up Netley 2340 MTWTh to 0500 TWThF E13 44200222
Cyclic Maintenance
Track renewals prep
LWRT (Th/F)

GWR: 1F95 Q PATH TO OPERATE VIA 
SOUTHAMPTON AIRPORT PARKWAY, EASTLEIGH 
& BOTLEY

41
SW175
SW178

Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF 44501615 Track renewals prep

41
SW210
SW230
EA1330

Barnes
Feltham Jn, Whitton Jn, South 
Acton Jn

Dn/Up Hounslow, Dn/Up Spur 0035 TWTh to 0515 TWTh CF10 Cyclic Maintenance

FREIGHT SERVICES BETWEEN SOUTHERN AND 
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT 
VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL 
JN, KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN 
ROAD, STRATFORD, TEMPLE MILLS EAST JN, 
SOUTH TOTTENHAM, JUNCTION ROAD JN, 
CARLTON ROAD JN OR BE RETIMED.

41
SW210
SW265

Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater
0015

0015

WTh

F
to

0515

0415

WTh

F
G05W Cyclic Maintenance

2C77 AND 2C79 TO TERMINATE AT ASCOT. SWR 
TO BERTH 2 x 10 CAR UNITS AT READING. 1O52 & 
2027 TO START FROM GUILDFORD. GWR TO 
BERTH TWO THREE CAR UNITS AT GUILDFORD. 
1V71 TO TERMINATE AT GUILDFORD. 
POSSESSION TO BE GIVEN UP FOR THE 
PASSAGE OF 3Q28 (Th/F)

41 SW250 Staines Windsor & Eton Riverside Dn/Up Windsor 0040 TWThF to 0525 TWThF 44300922 Track renewals follow-up
WINDSOR PLATFORMS TO BE KEPT CLEAR. 
ADDITIONAL UNITS TO BERTH AT READING
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42 Info
Week commencing:
Saturday 14 January

42
SW105
SW105

Totton Yard
Weymouth

Weymouth
Eastleigh

2010
2155

M
M

to
2145
0001

M
T

PLPR 1Q51 PROTECTED PATH

42

SW240
SW230
SW210
SW255
SW255
SW210
SW210
SW255
SW105

Kew East Jn
Old Kew Jn
Feltham Jn
Virginia Water
Weybridge
Virginia Water
Staines
Virginia Water
Byfleet Jn

Old Kew Jn
Feltham Jn
Virginia Water
Weybridge
Virginia Water
Staines
Virginia Water
Byfleet Jn
Woking

0325
0330
0335
0350
0415
0430
0505
0515
0530

T
T
T
T
T
T
T
T
T

to

0330
0335
0355
0410
0430
0440
0515
0530
0540

T
T
T
T
T
T
T
T
T

UTU 3Q10EL PROTECTED PATH

42

SW105
SW160
SW160
SW105

Basingstoke
Brockenhurst
Lymington Pier
Brockenhurst

Brockenhurst
Lymington Pier
Brockenhurst
Eastleigh

2135
2250
2310
2320

T
T
T
T

to

2245
2300
2320
0001

T
T
T
W

PLPR 1Q52 PROTECTED PATH

42

SW105
SW105
SW125
SW125
SW105
SW105

Woking
Wimbledon
Basingstoke
Southcote Jn
Basingstoke
Woking

Wimbledon
Basingstoke
Southcote Jn
Basingstoke
Woking
Eastleigh

2335
0010
0140
0235
0350
0450

T
W
W
W
W
W

to

2359
0130
0215
0305
0445
0645

T
W
W
W
W
W

UTU 3Q01 PROTECTED PATH

42

SW105
SW105
SW105
SW130
SW130
SW105
SW165
SW165
SW105

Basingstoke
Wallers Ash
Totton Yard
Eastleigh East Jn
Romsey
Eastleigh
Hamworthy
Hamworthy Quay
Hamworthy

Wallers Ash
Totton Yard
Eastleigh East Jn
Romsey
Eastleigh
Hamworthy
Hamworthy Quay
Hamworthy
Eastleigh

Extended route to Hamworthy 
shown with estimated times

2100
2150
2245
2320
0020
0050
0140
0150
0205

W
W
W
W
Th
Th
Th
Th
Th

to

2115
2235
2310
2335
0050
0140
0150
0200
0310

W
W
W
W
Th
Th
Th
Th
Th

PLPR 1Q53 PROTECTED PATH

42

SW135
SW140
SW140
SW135

Eastleigh
Fareham
Havant
Fareham 

Fareham
Havant
Fareham
Eastleigh

2350
0020
0415
0440

W
W
Th
Th

to

0020
0040
0440
0510

W
Th
Th
Th

UTU 3Q03 PROTECTED PATH

42
SW105
SW105
SW125

Eastleigh
Totton Yard
Basingstoke

Totton Yard
Basingstoke
Southcote Jn

2120
2240
0105

Th
Th
F

to
2210
0020
0125

Th
F
F

UTU 3Q04 PROTECTED PATH

42

SW110
SW105
SW120
SW120
SW105
SW255
SW210
SO250

Guildford
Woking
Pirbright Jn
Alton
Pirbright Jn
Byfleet Jn
Virginia Water
Clapham Junction

Woking
Pirbright Jn
Alton
Pirbright Jn
Byfleet Jn
Virginia Water
Clapham Junction
Longhedge Jn

Divert via Hounslow loop

2300
2320
2330
0010
0035
0040
0050
0120

Th
Th
Th
F
F
F
F
F

to

2310
2330
0005
0035
0045
0050
0120
0125

Th
Th
F
F
F
F
F
F

PLPR 1Q54 PROTECTED PATH

42 SW115 Worting Jn Andover Dn Exeter 0035 T to 0300 T C21 Rail Grinder PROTECTED PATH

42 SW115 Andover Wilton Jn Dn Exeter, Dn Main 0110 W to 0400 W C21 Rail Grinder PROTECTED PATH

42 SW115 Wilton Jn Andover Up Main, Up Exeter 0020 Th to 0255 Th C21 Rail Grinder PROTECTED PATH

42 SW115 Andover Worting Jn Up Exeter 0100 Th to 0330 F C21 Rail Grinder PROTECTED PATH
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42 SW100 Waterloo West London Jn

Platforms 7-15 at Waterloo, Up 
Main Reversible, Dn Windsor 
Slow, Dn Windsor, Dn/Up Main 
Fast

0035 TWThF to 0500 TWThF CC09a

Capex S&C 1567a 
pts

Capex PL Refurb 
Queenstown Road 

UMF

Cyclic Maintenance
Capex follow-up
Capex follow-up

LINE DIVERSIONS TO APPLY. 

42
SW105 
SW110 
SW255

Weybridge, Addlestone Jn Farnborough, Worplesdon
Dn/Up Fast, Dn/Up Slow, Dn/Up 
Byfleet Curve, Dn/Up Guildford

0105 TThF to 0515 TThF W03 44600717
Cyclic Maintenance
Track renewals prep

1F83 & 2F02 TO DIVERT VIA COBHAM. STOCK FOR 
1A03 TO RUN ECS WOKING PLATFORM 1 FORMED 
OFF 1A82 VIA SURBITON AND BACK TO WOKING 
PLATFORM 5. 1S77 TERMINATE PLATFORM 5. 
5A03 DIVERT TO GUILDFORD UCS. STOCK FOR 
1S08 TO RUN ECS FROM GUILDFORD PLATFORM 
4. BERTHING AVAILABLE IN PLATFORM 3 AT 
GUILDFORD. PLATFORM 3 KEPT CLEAR AT 
WOKING.

42
SW105 
SW255

Weybridge, Addlestone Jn Woking East
Dn/Up Fast, Dn/Up Slow, Dn/Up 
Byfleet Curve

0105 W to 0515 W W03 Cyclic Maintenance

1F83 & 2F02 TO DIVERT VIA COBHAM. STOCK FOR 
1A03 TO RUN ECS WOKING PLATFORM 1 FORMED 
OFF 1A82 VIA SURBITON AND BACK TO WOKING 
PLATFORM 5. 1S77 TERMINATE PLATFORM 5. 
5A03 DIVERT TO GUILDFORD UCS. STOCK FOR 
1S08 TO RUN ECS FROM GUILDFORD PLATFORM 
4. BERTHING AVAILABLE IN PLATFORM 3 AT 
GUILDFORD. PLATFORM 3 KEPT CLEAR AT 
WOKING. POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 3Q01 (T/W)

42 SW105 Farnborough Basingstoke (c/o) Dn/Up Fast, Dn Slow
0110

0135

TThF

W
to

0550

0505

TThF

W
B02

44600810
44600523

Cyclic Maintenance
Track renewals follow-up
Track renewals T52 walk

ACCESS TO BE MAINTAINED TO BARTON MILL 
CARRIAGE SIDINGS. POSSESSION TO BE TAKEN 
AFTER AND GIVEN UP FOR THE PASSAGE OF 
3Q01 (T/W)

42 SW105 Branksome Hamworthy Dn/Up Main, Poole Sidings 0005 TWF to 0430 TWF Br14 Cyclic Maintenance 2B73 & 1B75 TO TERMINATE AT BOURNEMOUTH

42
SW110
SW140
SO520

Havant Fratton, Cosham
Dn/Up Main, Dn/Up Spur, Dn/Up 
Branch, Dn/Up Portsmouth

0035

0045

TWF

Th
to

0440

0415

TWF

Th
H05c 44201610

Cyclic Maintenance
Track renewals prep

2P75 & 2P77 TO TERMINATE AT HAVANT AND RUN 
ECS TO BERTH AT HASLEMERE. 2P01 WILL NOT 
RUN. 2P12 TO START FROM HAVANT. 
POSSESSION TO BE TAKEN AFTER AND GIVEN UP 
FOR THE PASSAGE OF 3Q03 (W/Th)

42
SW120
SW123
SW260

Pirbright Jn, Camberley, Aldershot 
South Jn

Aldershot
Dn/Up Alton, Dn/Up Frimley, 
Single, Dn/Up Branch

0100 TWThF to 0520 TWThF G11 Cyclic Maintenance

42
SW135
SW140

Swanwick, Eastleigh South Jn Cosham
Dn/Up Netley, Dn/Up Portsmouth, 
Single, Dn/Up Portsmouth, Dn/Up 
Branch

0015

0035

TWF

Th
to

0455

0420

TWF

Th
E12 44600622

Cyclic Maintenance
Track renewals prep
LWRT (Th/F)

7V97 TO BE RETIMED. POSSESSION TO BE TAKEN 
AFTER AND GIVEN UP FOR THE PASSAGE OF 
3Q03 (W/Th)

42 SW170 Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2340 MTWTh to 0525 TWThF S05 44500616
Cyclic Maintenance
Track renewals prep
LWRT (W/Th)

7V97 AND 7O35 TO BE RETIMED. 4V53 WILL NOT 
RUN. 4V50/4V51 TO RUN VIA WINCHESTER. 

42
GW5001
SW170

Beechgrove GF Westbury South Dn/Up Salisbury 2345 MTWTh to 0520 TWThF
Western Cyclic 
Maintenance

FREIGHT RETIMED BEFORE/AFTER POSSESSION

42
SW175
SW178

Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF Y05b Cyclic Maintenance

42
SW180
SO680

Motspur Park Jn, Cheam Leatherhead
Dn/Up Portsmouth, Dn/Up 
Epsom, Dn and Up Sidings

0030 TWThF to 0505 TWThF CW06b 44300423
Cyclic Maintenance
Track renewals delap walk
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42
SW210
SW245

Richmond Whitton Jn, Strawberry Hill
Dn/Up Richmond, Dn/Up Main, 
Up Loop, Dn/Up Spur

0030 TWThF to 0450 TWThF CF02b Cyclic Maintenance

2O01 TO START AT STRAWBERRY HILL. 2O77 TO 
DIVERT VIA WIMBLEDON. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE BETWEEN 
TWICKENHAM AND STRAWBERRY HILL/KINGSTON

42 SW250 Staines Windsor & Eton Riverside Dn/Up Windsor 0040 TWThF to 0525 TWThF 44300922 Track renewals follow-up
WINDSOR PLATFORMS TO BE KEPT CLEAR. 
ADDITIONAL UNITS TO BERTH AT READING

42 SW260 Ascot Ash Vale Jn Dn/Up Frimley, Single 0050 TWThF to 0510 TWThF 44300522
Track renewals site survey
Track renewals delap walk
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43 Info
Week commencing:
Saturday 21 January

43

SW210
SW210
SW230
SW210
SW210
SW245
SW245
SW190
SW190
SW210
SO250
SO250
SW210
SW255
SW105

Staines
Waterloo
Barnes
Whitton Jn
Waterloo
Twickenham
Fulwell
Twickenham
Kingston
Twickenham
Clapham Junction
Latchmere Jn
Clapham Junction
Virginia Water
Byfleet Jn

Waterloo
Barnes
Whitton Jn
Waterloo
Twickenham
Fulwell
Twickenham
Kingston
Twickenham
Clapham Junction
Latchmere Jn
Clapham Junction
Virginia Water
Byfleet Jn
Woking

2250
0001
0020
0035
0155
0215
0235
0255
0315
0330
0340
0420
0425
0500
0510

M
T
T
T
T
T
T
T
T
T
T
T
T
T
T

to

2330
0020
0035
0100
0215
0225
0240
0305
0330
0340
0345
0430
0500
0510
0520

M
T
T
T
T
T
T
T
T
T
T
T
T
T
T

PLPR 1Q64 PROTECTED PATH

43

SW105
SW180
SW180
SW105
SW100
SW100
SW100
SW100
SW105
SW105
SW100

Waterloo
Raynes Park
Epsom
Raynes Park
Waterloo
Clapham Junction
Waterloo
Clapham Junction
Waterloo
Woking
Waterloo

Raynes Park
Epsom
Raynes Park
Waterloo
Clapham Junction
Waterloo
Clapham Junction
Waterloo
Woking
Waterloo
Linford Street

2320
2340
0005
0020
0100
0115
0215
0235
0300
0405
0525

M
M
T
T
T
T
T
T
T
T
T

to

2345
2359
0025
0050
0110
0135
0230
0250
0400
0505
0550

M
M
T
T
T
T
T
T
T
T
T

UTU 3Q09 PROTECTED PATH

43

SW180
SW180
SW105
SW105
SW185
SW185
SW105
SW105
SW190
SW190
SW105
SW105
SW195
SW195
SW200
SW200
SW105

Raynes Park
Dorking
Raynes Park
Waterloo
Raynes Park
Chessington South
Raynes Park
Wimbledon
New Malden
Shepperton
New Malden
Wimbledon
Surbiton
Hampton Court
Surbiton
Effingham Jn
Wimbledon

Dorking
Raynes Park
Waterloo
Raynes Park
Chessington South
Raynes Park
Wimbledon
New Malden
Shepperton
New Malden
Wimbledon
Surbiton
Hampton Court
Surbiton
Effingham Jn
Wimbledon
Woking

2220
2340
0010
0035
0050
0110
0115
0215
0220
0255
0310
0325
0335
0355
0415
0440
0515

T
T
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W

to

2255
0010
0025
0050
0100
0115
0120
0220
0240
0310
0320
0335
0340
0405
0430
0505
0540

T
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W

PLPR 1Q65 PROTECTED PATH

43

SW210
SW255
SW105
SW110
SW245
SW120
SW105

Clapham Junction
Virginia Water
Byfleet Jn
Woking Jn
Guildford
Aldershot
Pirbright Jn

Virginia Water
Byfleet Jn
Woking Jn
Guildford
Aldershot
Pirbright Jn
Woking

0320
0350
0400
0405
0425
0435
0455

Th
Th
Th
Th
Th
Th
Th

0350
0400
0405
0415
0435
0455
0515

Th
Th
Th
Th
Th
Th
Th

TRV 699A PROTECTED PATH

43

SW100
SW100
SW180
SW200
SW110
SW300

Linford St Jn
Waterloo
Ewell East
Effingham Jn
Guildford
Shalford Jn

Waterloo
Linford St Jn
Effingham Jn
Guildford
Shalford Jn
Gomshall

0015
0035
0120
0140
0150
0155

F
F
F
F
F
F

to

0025
0045
0140
0150
0155
0200

F
F
F
F
F
F

PLPR 1Q67 PROTECTED PATH
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43

SO250
SW210
SW255
SW105

Longhedge Jn
Clapham Junction
Virginia Water
Byfleet Jn

Clapham Junction
Virginia Water
Byfleet Jn
Woking

0440
0450
0525
0535

F
F
F
F

to

0450
0530
0540
0550

F
F
F
F

UTU 3Q21BT PROTECTED PATH

43
SW100 
SW105

Waterloo Durnsford Road
Dn/Up Main Slow, Dn/Up Main 
Fast, Dn/Up Fast, Up Main Loop, 
South Siding, Platforms 1 to 10

0035 WThF to 0455 WThF CC02 44101510
Cyclic Maintenance
Track renewals TOC walk

LINE DIVERSIONS TO APPLY. WATERLOO 
PLATFORMS 1 -10, SOUTH SIDING TO BE 
OUTBERTHED. 0035 TO DIVERT VIA CHERTSEY

43
SW105
SW180

Durnsford Road Surbiton, Norbiton
Dn/Up Fast, Dn/Up Slow, Dn/Up 
Kingston

0050 ThF to 0455 ThF CW03 44300015
Cyclic Maintenance
Track renewals prep

1F83 TO BE DIVERTED VIA CHERTSEY

43 SW105 Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 WThF to 0520 WThF W07 Cyclic Maintenance
1F83 TO DIVERT VIA CHERTSEY. 2F02 TO DIVERT 
VIA COBHAM.

43 SW105 Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance
LINE DIVERSIONS TO APPLY. ACCESS IS 
AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

43
SW105
SW150

Southampton Central (c/o) Redbridge Jn
Dn/Up Main, Dn/Up Slow, Up 
Fast, Up Goods Loop

0010 TWThF to 0500 TWThF E20 Cyclic Maintenance

SWR: 2B77 TO TERMINATE AT SOUTHAMPTON 
CENTRAL FREIGHTLINER: NO ACCESS TO 
MILLBROOK FLT. ACCESS TO/FROM MARITIME 
CONTAINER TERMINAL AVAILABLE VIA 
REDBRIDGE JN OR DOWN LOOP, DOWN LOOP 
EXT, UP DOCKS BRANCH, MARITIME BACK ROAD 
AND REDBRIDGE GOODS

43 SW105 Brockenhurst Bournemouth Dn/Up Main 0025 TWThF to 0505 TWThF Br02 Cyclic Maintenance 2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL

43 SW110 Shalford Jn Petersfield Dn/Up Main, Up Loop 2135 MTWTh to 0445 TWThF H02
Haslemere S&C 
F2P Resignalling 

Construction

Cyclic maintenance
Track renewals prep
Core works

SWR PORTSMOUTH MAINLINE SERVICES TO 
TERMINATE AT GUILDFORD AND RESTART FROM 
PETERSFIELD. HASLEMERE NOT AVAILABLE FOR 
BERTHING. XC ECS TO DIVERT VIA WINCHESTER.

43 SW115 Andover
Salisbury Tunnel Jn, Laverstock 
South Jn

Dn/Up Exeter, Laverstock Loop 0110 TW to 0510 TW
Capex S&C

(44550118 102pts)
Capex S&C follow-up

43

SW115
SW170
GW500

GW5001

Wilton Jn Yeovil Jn (c/o)
Dn/Up Exeter, Single, Loop, 
Tisbury Loop, Up Siding

2240 MTW to 0445 TWTh
S08a
Y01a

44500022
Capex PL Refurb 

(44501322)

Cyclic Maintenance
Track renewals six week 
follow-up
Capex six week follow-up

1L88 & 1L73 TO DIVERT VIA WESTBURY. 1L84 TO 
TERMINATE AT YEOVIL JN. 

43

SW115
SW170
GW500

GW5001

Wilton Jn Yeovil Jn (c/o)
Dn/Up Exeter, Single, Loop, 
Tisbury Loop, Up Siding

2335 Th to 0455 F
S08a
Y01a

44500022
Capex PL Refurb 

(44501322)

Cyclic Maintenance
Track renewals six week 
follow-up
Capex six week follow-up

1L88 & 1L73 TO DIVERT VIA WESTBURY. 

43
SW210
SW230
EA1330

New Kew Jn, Kew East Jn Feltham Jn, Whitton Jn Dn/Up Hounslow, Dn/Up Spur 0035 TWThF to 0515 TWThF
Capex S&C
(44350222 
666/667pts)

Capex S&C follow-up

43 SW250 Staines Windsor & Eton Riverside Dn/Up Windsor 0040 TWThF to 0525 TWThF CF06 Cyclic Maintenance
5U79 TO BE REVISED. WINDSOR PLATFORMS TO 
BE KEPT CLEAR. ADDITIONAL UNITS TO BERTH AT 
READING
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44 Info
Week commencing:
Saturday 28 January

44

SW230
SW210
SO250
SO700

Kew East Jn
Barnes
Clapham Junction
Wimbledon

Barnes
Clapham Junction
Longhedge Jn
Wimbledon Chase

0010
0025
0035
0125

T
T
T
T

to

0025
0035
0045
0130

T
T
T
T

PLPR 1Q71 PROTECTED PATH

44

EA1310
SW230
SW210
SO250

Kew East Jn
New Kew Jn
Barnes
Clapham Jn

New Kew Jn
Barnes
Clapham Jn
Longhedge Jn

0510
0515
0520
0530

T
T
T
T

to

0515
0520
0525
0535

T
T
T
T

UTU 3Q10BA PROTECTED PATH

44
SW100
SW210
SW220

Waterloo Barnes

Platforms 12-24 at Waterloo, Up 
Main Relief, Down Windsor Slow, 
Down Windsor, Down Windsor 
Fast, Up Windsor, Windsor 
Reversible, Windsor Relief Line 
1&2, Dn/Up Windsor Curves, 
North Siding, Dn/Up Windsor 
Slow, Dn/Up Windsor Fast

0055 TWThF to 0500 TWThF CC06
Capex S&C Refurb 
(44150022 609pts)

Cyclic Maintenance
Capex S&C six week follow-
up

WINDSOR LINES SERVICES TO DIVERT VIA MAIN 
LINES. 5Y28 WILL NOT RUN. FREIGHT SERVICES 
BETWEEN SOUTHERN AND ANGLIA/MIDLAND 
MAIN LINE ROUTES TO DIVERT VIA MITRE BRIDGE 
JN, WILLESDEN HIGH LEVEL JN, KENSAL GREEN 
JN, GOSPEL OAK JN, CAMDEN ROAD, 
STRATFORD, TEMPLE MILLS EAST JN, SOUTH 
TOTTENHAM, JUNCTION ROAD JN, CARLTON 
ROAD JN OR BE RETIMED.

44
SW105
SW190

Raynes Park Surbiton, Norbiton
Dn/Up Fast, Dn Slow, Dn 
Kingston

0040 TWThF to 0510 TWThF 44300015 Track renewals prep
1F83 TO DIVERT VIA HOUNSLOW & CHERTSEY. 
2F02 TO BE ROUTED VIA UP SLOW

44
SW105
SW120

Woking Jn Farnborough, Ash Vale Jn Dn/Up Fast, Dn Slow, Dn Alton 0055 TWThF to 0555 TWThF W12a 44600717

Cyclic Maintenance
Track renewals prep
LWRT (M/T)
LWRT (T/W)

LINE DIVERSIONS TO APPLY

44 SW105 Farnborough Basingstoke (c/o) Dn/Up Fast, Dn Slow 0110 TWThF to 0550 TWThF B02 Cyclic Maintenance
ACCESS TO BE MAINTAINED TO BARTON MILL 
CARRIAGE SIDINGS.

44
SW105
SW140

Winchester, Bitterne Southampton Central (c/o)

Dn/Up Main, Dn/Up Fast, Dn/Up 
Slow, Dn Loop, Dn Single, Dn/Up 
Salisbury, Dn/Up Main 
Reversible, Dn/Up Netley, No. 1 
Reception, No. 2 Reception

0040 TWThF to 0440 TWThF E18
Capex S&C Refurb 
(44250422 465pts)

Cyclic Maintenance
Capex S&C six week follow-
up

5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO 
TERMINATE AT WINCHESTER AND RESTART AT 
SOUTHAMPTON CENTRAL. FREIGHT TO BE 
DIVERTED VIA LAVERSTOCK. EASTERN DOCKS 
FREIGHT & 7V97 TO BE RETIMED.

44 SW105 Poole Wool
Dn/Up Main, Dn Sidings, Wool 
Sidings

0005 TWThF to 0600 TWThF Br07 Cyclic Maintenance

44
SW110
SW140
SO520

Havant (part foul) Farlington Jn
Dn/Up, Dn/Up Spur, Dn/Up 
Brighton

0050 TWThF to 0435 TWThF 44201610 Track renewals follow-up
2P77 TO TERMINATE AT HAVANT PLATFORM 1. 
ECS HASLEMERE TO BERTH. 2P01 TO START AT 
FRATTON. 2P12 TO BE RETIMED.

44
SW110
SW140
SO520

Farlington Jn, Cosham Jn Fratton (c/o)
Dn/Up Main, Dn Relief, Dn/Up 
Fratton, Dn/Up Branch

0110 TWThF to 0435 TWThF H07b Cyclic Maintenance
2P77 TO TERMINATE AT HAVANT AND RUN ECS 
TO HASLEMERE. 2P01 TO START AT FRATTON. 
2P12 TO BE RETIMED.

44
SW115
SW170

Salisbury Wilton South Jn Dn/Up Exeter, Dn/Up Warminster 0045 TWThF to 0425 TWThF S02 Cyclic Maintenance 7V97 TO BE RETIMED

44
SW180
SW185

Raynes Park Ewell West, Chessington South
Dn/Up Epsom, Dn/Up 
Chessington

0030 TWThF to 0525 TWThF CW05b Cyclic Maintenance

44 SW210 Barnes Twickenham
Dn/Up Richmond, Dn/Up Main, 
Up Loop

0025 TWThF to 0505 TWThF CF01 Cyclic Maintenance
1F83 TO DIVERT VIA HOUNSLOW & CHERTSEY. 
2O77 TO DIVERT VIA HOUNSLOW. 2O01 TO BE 
RETIMED.
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44
SW300
SO560

Shalford Jn Gomshall Dn/Up Redhill 2325 MTWTh to 0500 TWThF G03 Cyclic Maintenance

2O88 & 2O90 TO TERMINATE AT GUILDFORD. 1V71 
WILL RUN FROM GUILDFORD TO READING ONLY. 
RAIL REPLACEMENT ROAD SERVICE GATWICK 
AIRPORT TO GUILDFORD. 

44
SW300
SO500
SO560

Redhill Gomshall
Dn Reading/Redhill, Up 
Redhill/Reading, Reigate Sidings

2310 MTWTh to 0530 TWThF IB28
Sussex Cyclic 
Maintenance

GWR SERVICES TO TERMINATE / START AT 
GUILDFORD. RAIL REPLACEMENT ROAD SERVICE 
GATWICK AIRPORT - GUILDFORD. 
1O52 0434 READING TO GATWICK TO RUN LATER 
AND TERMINATE AT REDHILL FOR SOUTHERN 
ONWARD CONNECTION. 2V48 0556 GATWICK TO 
READING TO START AT REDHILL. 
2I31 2305 REDHILL TO REIGATE AND 2I34 2315 
REIGATE TO REDHILL WILL NOT RUN. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN REDHILL AND REIGATE. ALL 
LINES/PLATFORMS AVAILABLE THROUGH 
REDHILL
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45 Info
Week commencing:
Saturday 04 February

45
SW125
SW115

Southcote Jn
Basingstoke

Basingstoke
Salisbury

0600
0615

Th
Th

to
0615
0650

Th
Th

PLPR 1Q23 PROTECTED PATH

45
SW100
SW210
SW230

West London Jn Richmond, New Kew Jn
Dn/Up Windsor Slow, Dn/Up 
Windsor Fast, Dn/Up Hounslow, 
Dn/Up Richmond

0055 TWThF to 0500 TWThF CC05a 44100023
Cyclic Maintenance 
Track renewals site survey

FREIGHT SERVICES BETWEEN SOUTHERN AND 
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT 
VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL 
JN, KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN 
ROAD, STRATFORD, TEMPLE MILLS EAST JN, 
SOUTH TOTTENHAM, JUNCTION ROAD JN, 
CARLTON ROAD JN OR BE RETIMED.

45 SW105 Clapham Junction Durnsford Road Dn/Up Fast, Dn/Up Slow 0035 TWThF to 0505 TWThF CW01 Cyclic Maintenance 1F83 TO BE DIVERTED VIA CHERTSEY

45
SW105
SW190

Raynes Park Surbiton, Norbiton
Dn/Up Fast, Dn/Up Slow, Dn/Up 
Kingston

0040 TWThF to 0510 TWThF
44300015

Capex S&C
(810pts)

Track renewals follow-up
Capex follow-up

1F83 TO DIVERT VIA CHERTSEY. 2F02 TO DIVERT 
VIA CHERTSEY

45 SW105 Esher Weybridge Dn/Up Fast, Dn/Up Slow 0055 TWThF to 0520 TWThF
Capex PL Refurb 

(44401022 Walton-
on-Thames)

Capex follow-up
1F83 TO DIVERT VIA CHERTSEY. 2F02 TO DIVERT 
VIA CHERTSEY

45
SW180
SW200

Hampton Court Jn, Leatherhead 
Jn

Guildford 
Dn/Up Cobham,  Dn/Up 
Bookham, Platforms 1-3 at 
Guildford

0105 TWThF to 0445 TWThF
G02
W06

44400223
Cyclic Maintenance
Track renewals delap walk

GUILDFORD PLATFORMS 2&3 TO BE KEPT CLEAR. 
PLATFORM 1 TO BE AVAILABLE FOR BERTHING. 

45 SW105 Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance
LINE DIVERSIONS TO APPLY. ACCESS IS 
AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

45 SW105 Worting Jn Eastleigh East Jn
Dn/Up, Dn/Up Loop, Micheldever 
Dn Sidings, Dn/Up Slow, Dn/Up 
Fast

0045 TWThF to 0500 TWThF E16
44203915
44200823

Cyclic Maintenance
Track renewals TOC walk
Track renewals prep
LWRT (W/Th)

5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO 
TERMINATE AT BASINGSTOKE AND RESTART 
FROM SOUTHAMPTON CENTRAL. FREIGHT 
SERVICES TO DIVERT VIA LAVERSTOCK.

45 SW110 Shalford Jn Petersfield Dn/Up Main, Up Loop 2135 MTWTh to 0445 TWThF H02
Haslemere S&C 
F2P Resignalling 

Construction

Cyclic maintenance
Track renewals prep
Core works

SWR PORTSMOUTH MAINLINE SERVICES TO 
TERMINATE AT GUILDFORD AND RESTART FROM 
PETERSFIELD. HASLEMERE NOT AVAILABLE FOR 
BERTHING. XC ECS TO DIVERT VIA WINCHESTER.

45
SW115
SW170

Wilton Jn Gillingham (Dorset)
Dn/Up Exeter, Single, Tisbury 
Loop

0020 TWThF to 0445 TWThF 44500022
Track renewals six week 
follow-up
Track renewals TOC walk

45 SW115 Yeovil Jn Feniton
Dn/Up Exeter, Exeter Main, 
Honiton Up Loop, Chard Dn Loop

0010 TWThF to 0525 TWThF Y03 Cyclic Maintenance

45 SW160 Brockenhurst Lymington Pier Single/ Loop 2250 MTWTh to 0555 TWThF Br13 Cyclic Maintenance

45
SW175
SW178

Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF 44501615 Track renewals prep

45 SW195 Surbiton Hampton Court Dn/Up Hampton Court 0035 TWThF to 0520 TWThF

Capex 
Wheeltimbers 

(44440022 Hampton 
Court flyover)

Capex follow-up
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45
SW210
SW230

Twickenham (c/o), Hounslow Feltham (foul)
Dn/Up Main, Dn/Up Hounslow, 
Dn/Up Spur, Up/Dn Arrival

0105 TWThF to 0450 TWThF CF03 Cyclic Maintenance
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46 Info
Week commencing:
Saturday 11 February

46
SW105
SW105

Totton Yard
Weymouth

Weymouth
Eastleigh

2010
2155

M
M

to
2145
0001

M
T

PLPR 1Q51 PROTECTED PATH

46

SW105
SW160
SW160
SW105

Basingstoke
Brockenhurst
Lymington Pier
Brockenhurst

Brockenhurst
Lymington Pier
Brockenhurst
Eastleigh

2135
2250
2310
2320

T
T
T
T

to

2245
2300
2320
0001

T
T
T
W

PLPR 1Q52 PROTECTED PATH

46

SW105
SW105
SW105
SW130
SW130

Basingstoke
Wallers Ash
Totton Yard
Eastleigh East Jn
Romsey

Wallers Ash
Totton Yard
Eastleigh East Jn
Romsey
Eastleigh

2100
2150
2245
2320
0020

W
W
W
W
Th

to

2115
2235
2310
2335
0045

W
W
W
W
Th

PLPR 1Q53 PROTECTED PATH

46

SW110
SW105
SW120
SW120
SW105
SW255
SW210
SO250

Guildford
Woking
Pirbright Jn
Alton
Pirbright Jn
Byfleet Jn
Virginia Water
Clapham Junction

Woking
Pirbright Jn
Alton
Pirbright Jn
Byfleet Jn
Virginia Water
Clapham Junction
Longhedge Jn

2300
2320
2330
0010
0035
0040
0050
0120

Th
Th
Th
F
F
F
F
F

to

2310
2330
0005
0035
0045
0050
0120
0125

Th
Th
F
F
F
F
F
F

PLPR 1Q54 PROTECTED PATH

46

SW115
SW115
SW175
SW115
SW115

Exeter
Yeovil Jn
Yeovil Pen Mill
Yeovil Jn
Salisbury

Yeovil Jn
Yeovil Pen Mill
Yeovil Jn
Salisbury
Exeter

2055
2220
2240
2345
0125

Th
Th
Th
Th
F

to

2220
2230
2245
0110
0455

Th
Th
Th
F
F

UTU 3Q07 PROTECTED PATH

46
SW100
SW105

Waterloo Clapham Jn

Platforms 7-15 at Waterloo, Up 
Main Reversible, Dn Windsor 
Slow, Dn Windsor, Dn/Up Main 
Fast, West London Sidings 1, 3 & 
6

0040 TWThF to 0500 TWThF CC09b/c

Capex S&C 1567a 
pts

Capex PL Refurb 
Queenstown Road 

UMF

Cyclic Maintenance
Capex S&C six week tamp
Capex PL Refurb six week 
tamp

LINE DIVERSIONS TO APPLY. 

46
SW105
SW190

Raynes Park Surbiton, Norbiton
Dn/Up Fast, Dn Slow, Dn 
Kingston

0055 TWThF to 0510 TWThF 44300015 Track renewals follow-up 2F02 TO BE ROUTED VIA UP SLOW

46
SW105
SW255

Weybridge, Addlestone Jn Woking Jn
Dn/Up Fast, Dn Slow, Dn Byfleet 
Curve, Dn/Up Bay Platforms at 
Woking

0110 TWThF to 0515 TWThF W10 Cyclic Maintenance 2F77 TO DIVERT VIA COBHAM.

46
SW105
SW160

Redbridge Jn Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 TWThF to 0525 TWThF Br01
Capex PL Refurb 

(44201422)

Cyclic Maintenance
Capex prep
LWRT (Th/F)

2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL

46 SW110 Shalford Jn Petersfield Dn/Up Main, Up Loop 0001 M to 2359 F H01a

Haslemere S&C
CD Civils

(Silo Road 
Footbridge 

Reconstruction)
CD Earthworks

(Wormley & 
Haslemere Cuttings) 

F2P Resignalling 
Construction

Cyclic maintenance
Track renewals core works
Core works
Core works
Core works

SWR PORTSMOUTH MAINLINE SERVICES TO 
TERMINATE AT GUILDFORD AND RESTART FROM 
PETERSFIELD. HASLEMERE NOT AVAILABLE FOR 
BERTHING. XC ECS TO DIVERT VIA WINCHESTER.

46
SW115
SW178

Templecombe, Yeovil Pen Mill Crewkerne Dn/Up Exeter, Single 0050 WTh to 0450 WTh
Capex S&C

(44550322 2819pts)
Capex S&C follow-up

46
SW115
GW610

Yeovil Jn Axminster
Dn/Up Exeter, Exeter Main, 
Chard Dn Loop

0001 M to 0400 T
WD Civils (Stoford 

Road Bridge 
Reconstruction)

Core works
EXETER SERVICES TO START & TERMINATE AT 
YEOVIL JN. RAIL REPLACEMENT ROAD SERVICES 
TO OPERATE.

46
SW115
GW610

Crannaford Exeter St Davids Dn/Up, Single/ Loop 2350 MTWTh to 0520 TWThF
Western Cyclic 
Maintenance

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN EXETER ST. DAVID'S AND 
EXMOUTH/HONITON. SWR SERVICES TO 
TERMINATE AT/START FROM HONITON
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46 SW120 Farnham Alton Single/ Loop
0010

0025

TWTh

F
to

0510

0510

TWTh

F
G09 Cyclic Maintenance

1A75 & 1A77 TO TERMINATE AT FARNHAM. 
POSSESSION TO BE TAKEN AFTER THE PASSAGE 
OF 1Q54 (Th/F)

46
SW130 
SW150

Redbridge Jn, Eastleigh East Jn
Salisbury Tunnel Jn, Laverstock 
North Jn

Dn/Up Dean, Dn/Up Salisbury, 
Single, Dn/Up Test Valley

0025

0040

TWF

Th
to

0505

0505

TWF

Th

E14
S04

Cyclic Maintenance

4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA 
WINCHESTER. 7V97/7V98 TO BE RETIMED. 5Y73 
TO DIVERT VIA ANDOVER. POSSESSION TO BE 
TAKEN AFTER THE PASSAGE OF 1Q53 (W/Th)

46 SW140 St Denys Fareham Dn/Up Netley 2355 MTWTh to 0500 TWThF 44200222 Track renewals prep

46 SW170 Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2340 MTWTh to 0440 TWThF S05 44500616
Cyclic Maintenance
Track renewals prep

7V97 TO BE RETIMED. 

46
GW5001
SW170

Beechgrove GF Westbury South Dn/Up Salisbury 2330 MTWTh to 0520 TWThF
Western Cyclic 
Maintenance

FREIGHT RETIMED BEFORE/AFTER POSSESSION

46
SW175
SW178

Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF 44501615 Track renewals prep

46
SW180
SW183
SO680

Epsom Dorking, Effingham Jn
Dn/Up Portsmouth, Dn/Up 
Bookham

0040 TWThF to 0510 TWThF CW07 Cyclic Maintenance

46
SW210
SW230
EA1330

New Kew Jn, Kew East Jn Feltham Jn, Whitton Jn Dn/Up Hounslow, Dn/Up Spur 0035 TWThF to 0515 TWThF
Capex S&C
(44350222 
666/667pts)

Capex S&C six week follow-
up

46
SW210
SW265

Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0001 M to 2359 F

Feltham 
Resignalling

Wokingham S&C
(44490023)

Construction works
Track renewals T52 walk

GATWICK AND REDHILL SERVICES TO START & 
TERMINATE AT BLACKWATER. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN READING AND NORTH CAMP.

46 SW250 Staines Windsor & Eton Riverside Dn/Up Windsor 0001 M to 2359 F
Feltham 

Resignalling
Construction works

WINDSOR SERVICES TO START AND TERMINATE 
AT STAINES. SHUNTS AVAILABLE. WINDSOR 
PLATFORMS TO BE KEPT CLEAR. ADDITIONAL 
UNITS TO BERTH AT READING
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47 Info
Week commencing:
Saturday 18 February

47

SW210
SW210
SW230
SW210
SW210
SW245
SW245
SW190
SW190
SW210
SO250
SO250
SW210
SW255
SW105

Staines
Waterloo
Barnes
Whitton Jn
Waterloo
Twickenham
Fulwell
Twickenham
Kingston
Twickenham
Clapham Junction
Latchmere Jn
Clapham Junction
Virginia Water
Byfleet Jn

Waterloo
Barnes
Whitton Jn
Waterloo
Twickenham
Fulwell
Twickenham
Kingston
Twickenham
Clapham Junction
Latchmere Jn
Clapham Junction
Virginia Water
Byfleet Jn
Woking

2250
0001
0020
0035
0155
0215
0235
0255
0315
0330
0340
0420
0425
0500
0510

M
T
T
T
T
T
T
T
T
T
T
T
T
T
T

to

2330
0020
0035
0100
0215
0225
0240
0305
0330
0340
0345
0430
0500
0510
0520

M
T
T
T
T
T
T
T
T
T
T
T
T
T
T

PLPR 1Q64 PROTECTED PATH

47

SW180
SW180
SW105
SW105
SW185
SW185
SW105
SW105
SW190
SW190
SW105
SW105
SW195
SW195
SW200
SW200
SW105

Raynes Park
Dorking
Raynes Park
Waterloo
Raynes Park
Chessington South
Raynes Park
Wimbledon
New Malden
Shepperton
New Malden
Wimbledon
Surbiton
Hampton Court
Surbiton
Effingham Jn
Wimbledon

Dorking
Raynes Park
Waterloo
Raynes Park
Chessington South
Raynes Park
Wimbledon
New Malden
Shepperton
New Malden
Wimbledon
Surbiton
Hampton Court
Surbiton
Effingham Jn
Wimbledon
Woking

2220
2340
0010
0035
0050
0110
0115
0215
0220
0255
0310
0325
0335
0355
0415
0440
0515

T
T
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W

to

2255
0010
0025
0050
0100
0115
0120
0220
0240
0310
0320
0335
0340
0405
0430
0505
0540

T
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W

PLPR 1Q65 PROTECTED PATH

47

SW265
SW110
SW110
SW110
SW265

Reading
Guildford
Woking
Portsmouth Harbour
Guildford

Guildford
Woking
Portsmouth Harbour
Guildford
Reading

2320
0020
0045
0345
0525

T
W
W
W
W

to

0010
0035
0235
0525
0605

W
W
W
W
W

UTU 3Q05 PROTECTED PATH

47

SW100
SW100
SW180
SW200
SW110
SW300

Linford St Jn
Waterloo
Ewell East
Effingham Jn
Guildford
Shalford Jn

Waterloo
Linford St Jn
Effingham Jn
Guildford
Shalford Jn
Gomshall

0015
0035
0110
0130
0145
0150

F
F
F
F
F
F

to

0025
0045
0130
0145
0150
0155

F
F
F
F
F
F

PLPR 1Q68 PROTECTED PATH

47
SW100 
SW105

Waterloo Durnsford Road
Dn/Up Main Slow, Dn/Up Main 
Fast, Dn/Up Fast, Up Main Loop, 
South Siding, Platforms 1 to 10

0035

0050

TThF

W
to

0455

0455

TThF

W
CC02

44100123
44101510

Cyclic Maintenance
Track renewals T52 walk
Track renewals T52 walk

LINE DIVERSIONS TO APPLY. WATERLOO 
PLATFORMS 1 -10, SOUTH SIDING TO BE 
OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY. 
POSSESSION TO BE TAKEN AFTER THE PASSAGE 
OF 1Q65 (T/W)

47
SW105
SW180

Raynes Park Berrylands, Norbiton
Dn/Up Fast, Dn/Up Slow, Dn/Up 
Kingston

0040 TThF to 0500 TThF CW04 Cyclic Maintenance
1F83 TO DIVERT VIA CHERTSEY. POSSESSION TO 
BE TAKEN AFTER THE PASSAGE OF 1Q65 (T/W). 

47
SW105
SW200

Berrylands Esher, Claygate
Dn/Up Fast, Dn/Up Slow, Dn/Up 
Cobham

0040 TThF to 0520 TThF W01 Cyclic Maintenance 1F83 & 2F02 TO DIVERT VIA CHERTSEY
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47
SW105
SW115

Steventon, Overton Basingstoke
Up Southampton, Up Slow, 
Dn/Up Fast, Dn/Up Exeter

0050 TWThF to 0520 TWThF B05 Cyclic Maintenance

6O46 AND DOWN W10 FREIGHT SERVICES TO 
TRAVEL OVER THE DOWN SLOW USING SLW 
BETWEEN BASINGSTOKE AND MICHELDEVER. W8 
FREIGHT SERVICES TO DIVERT VIA WESTBURY. 

47
SW105
SW175

Moreton, Dorchester West Weymouth
Dn/Up Main, Single, Dn/Up 
Branch

0040 TWThF to 0510 TWThF Br09b Cyclic Maintenance
ALL PLATFORMS TO BE KEPT CLEAR. JERSEY & 
JUBILEE SIDINGS AVAILABLE FOR BERTHING

47 SW110 Shalford Jn Liss Dn/Up Main, Up Loop 0035 TThF to 0505 TThF H01a Haslemere S&C
Cyclic Maintenance
Track renewals follow-up

2P86 TO TERMINATE AT HASLEMERE & 2P77 TO 
TERMINATE AT GUILDFORD. HASLEMERE LOOP 
TO BE KEPT CLEAR

47 SW115 Overton
Salisbury Tunnel Jn, Laverstock 
South Jn

Up Exeter

Dn Exeter, Laverstock Loop

2310

0110

MTWTh

TWThF
to

0510

0700

TWThF

TWThF
S01

Capex S&C
(44550118 102pts)

Cyclic Maintenance
Capex S&C six week follow-
up

47
GW500
SW115
SW175

Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 2300 MTW to 0455 TWTh Y02a Cyclic Maintenance

1L73 TO TERMINATE AT SALISBURY. 1L88 TO 
TERMINATE AT YEOVIL JN. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE BETWEEN 
SALISBURY AND YEOVIL JN

47
SW115
SW175

Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 2350 Th to 0455 F Y02a Cyclic Maintenance

1L73 TO TERMINATE AT SALISBURY. 1L88 TO 
TERMINATE AT YEOVIL JN. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE BETWEEN 
SALISBURY AND YEOVIL JN

47
SW135
SW140

St Denys, Botley Cosham
Dn/Up Netley, Dn/Up Portsmouth, 
Single, Dn/Up Portsmouth, Dn/Up 
Branch

0015 TWThF to 0455 TWThF E12
44600622
44200222

Cyclic Maintenance
Track renewals prep
Track renewals follow-up

ACCESS TO BOTLEY STONE TERMINAL NOT 
AFFECTED. 

47
SW210 
SW250

Feltham (c/o)
Egham, Windsor & Eton 
Riverside

Dn/Up, Dn/Up Windsor 0110 TWThF to 0440 TWThF CF05

Staines S&C
(44390023)
44300323

Capex 
Wheeltimbers 

(Staines St Thomas' 
Bridge)

Cyclic Maintenance
Track renewals T52 walk
Track renewals T52 walk
Capex surveys

2U79 & 2S79 TO TERMINATE AT FELTHAM. 2U04 
TO START AT FELTHAM. SWR TO BERTH TWO 
UNITS AT READING. 

47
SW210
SW265

Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0015 TWThF to 0515 TWThF G05W Cyclic Maintenance

2C77 AND 2C79 TO TERMINATE AT ASCOT. SWR 
TO BERTH 2 x 10 CAR UNITS AT READING. 1O52 & 
2027 TO START FROM GUILDFORD. GWR TO 
BERTH TWO THREE CAR UNITS AT GUILDFORD. 
1V71 TO TERMINATE AT GUILDFORD
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48 Info
Week commencing:
Saturday 25 February

48

SW230
SW210
SO250
SO700

Kew East Jn
Barnes
Clapham Junction
Wimbledon

Barnes
Clapham Junction
Longhedge Jn
Wimbledon Chase

0010
0025
0035
0125

T
T
T
T

to

0025
0035
0045
0130

T
T
T
T

PLPR 1Q71 PROTECTED PATH

48
SO110
SW100

Waterloo West London Jn

Platforms 12-24 at Waterloo, Up 
Main Relief, Down Windsor Slow, 
Down Windsor, Down Windsor 
Fast, Up Windsor, Windsor 
Reversible, Windsor Relief Line 
1&2, Dn/Up Windsor Curves, 
North Siding

0030 TWThF to 0515 TWThF CC03 Cyclic Maintenance
WINDSOR LINES SERVICES TO DIVERT VIA MAIN 
LINES.

48
SW105
SW180

Clapham Junction New Malden
Dn/Up Fast, Dn/Up Slow, Up 
Main Loop, Dn/Up Epsom, Up 
Kingston

0055 TWThF to 0455 TWThF CW02 44300123
Cyclic Maintenance
Track renewals T52 walk

48
SW105 
SW110 
SW255

Weybridge, Addlestone Jn Farnborough, Worplesdon

Dn/Up Fast, Up Slow, Up Byfleet 
Curve, Dn/Up Guildford

Dn Slow, Dn Byfleet Curve

0035

0115

TWThF

TWThF

to

0515

0515

TWThF

TWThF

W03
Capex Rerail 

(Wilderness Curve)
44400122

Cyclic Maintenance
Capex prep
LWRT (Th/F)
Track renewals prep
LWRT (M/T)

2F02 TO DIVERT VIA COBHAM. STOCK FOR 1A03 
TO RUN ECS WOKING PLATFORM 1 FORMED OFF 
1A82 VIA SURBITON AND BACK TO WOKING 
PLATFORM 5. 1S77 TERMINATE PLATFORM 5. 
5A03 DIVERT TO GUILDFORD UCS. STOCK FOR 
1S08 TO RUN ECS FROM GUILDFORD PLATFORM 
4. BERTHING AVAILABLE IN PLATFORM 3 AT 
GUILDFORD. PLATFORM 3 KEPT CLEAR AT 
WOKING.

48 SW105 Farnborough Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance
LINE DIVERSIONS TO APPLY. ACCESS IS 
AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

48 SW105 Brockenhurst Brockenhurst Up Main, Up Loop 2350 MTWTh to 0530 TWThF Br15 Cyclic Maintenance

48
SW110
SW140
SO520

Petersfield, Southbourne Portcreek Jn, Cosham Jn
Dn/Up, Dn/Up Spur, Dn/Up 
Brighton

0050 TWThF to 0435 TWThF H05b

44201610
Capex S&C

(44650222 2600pts)
44600323

Cyclic Maintenance
Track renewals six week 
follow-up
Capex S&C six week follow-
up
Track renewals site survey

2P77 TO TERMINATE AT HASLEMERE. ECS 
HASLEMERE TO BERTH. 2P01 TO START AT 
FRATTON.

48
SW115 
SW150

Laverstock North and South Jn Wilton Jn

Dn/Up Dean, Dn/Up Salisbury, 
Dn/Up Exeter, Dn Passenger 
Loop, East Bay, East Carriage 
Sidings, Reception Line, Through 
Siding/Up Siding/Shunting Neck

0100 TWThF to 0430 TWThF
Capex S&C

(44550122 126pts)
Capex S&C follow-up

PLATFORMS 3, 4 AND 6 TO BE KEPT CLEAR. 1L79 
TO TERMINATE AT ANDOVER, ECS TO 
BASINGSTOKE. 7V97 TO BE RETIMED.

48
SW115
GW610

Yeovil Jn Pinhoe
Dn/Up Exeter, Exeter Main, 
Honiton Up Loop, Chard Dn Loop

2345 MTWTh to 0515 TWThF Y04 Cyclic Maintenance
1L92 WILL NOT RUN. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE.

48
SW123
SW265

Guildford (foul)
Wokingham Jn, Aldershot North 
Jn

Dn/Up Blackwater, Dn/Up Ash, 
Dn/Up Branch

0040 TWThF to 0440 TWThF G04 Cyclic Maintenance
5N18 TO BE RETIMED. GUILDFORD PLATFORMS 6 
& 8 TO BE KEPT CLEAR. GUILDFORD UCS 
AVAILABLE FOR BERTHING.

48
SW130 
SW150

Redbridge Jn, Eastleigh East Jn Laverstock South Jn
Dn/Up Dean, Dn/Up Salisbury, 
Single, Dn/Up Test Valley

0025 TWThF to 0500 TWThF E10 44200523
Cyclic Maintenance
Track renewals prep

4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA 
WINCHESTER. 7V97 TO BE RETIMED

48
SW135
SW140

Swanwick, Botley Portchester
Dn/Up Netley, Dn/Up Portsmouth, 
Single, Dn/Up Portsmouth, Dn/Up 
Branch

0055 TWThF to 0455 TWThF E12 Cyclic Maintenance
ACCESS TO BOTLEY STONE TERMINAL NOT 
AFFECTED.

48 SW170 Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2340 MTWTh to 0525 TWThF S05 44500616
Cyclic Maintenance
Track renewals follow-up

7V97 AND 7O35 TO BE RETIMED. 4V53 WILL NOT 
RUN. 4V50/4V51 TO RUN VIA WINCHESTER. 
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48
GW5001
SW170

Beechgrove GF Westbury South Dn/Up Salisbury 2345 MTWTh to 0520 TWThF
Western Cyclic 
Maintenance

FREIGHT RETIMED BEFORE/AFTER POSSESSION

48
GW500
SW175
SW178

Yeovil Pen Mill Dorchester Jn Single/ Loop 0001 M to 2359 F Y05b 44501615
Cyclic Maintenance
Core works

GWR WEYMOUTH SERVICES TO START & 
TERMINATE AT YEOVIL PEN MILL. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE

48
SO680
SW180

Sutton Epsom Dn/Up Portsmouth 0010 TWThF to 0510 TWThF IC37
Sussex Cyclic 
Maintenance

48 SW190 New Malden Shacklegate Jn Dn/Up Kingston 0050 TWThF to 0450 TWThF
Capex S&C 

(44350022 625pts)
Capex S&C follow-up

48
SW210
SW260

Virginia Water Wokingham Jn, Bagshot Dn/Up Main, Dn/Up Frimley 0100 TWThF to 0520 TWThF CF08
Capex Con 166 

Ascot

Cyclic Maintenance
Capex prep
LWRT (W/Th)

SWR TO BERTH TWO UNITS AT READING

48 SW250 Wraysbury Windsor & Eton Riverside Dn/Up Windsor 0040 TWThF to 0525 TWThF 44300922
Track renewals six week 
follow-up

WINDSOR PLATFORMS TO BE KEPT CLEAR. 
ADDITIONAL UNITS TO BERTH AT READING
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49 Info
Week commencing:
Saturday 04 March

49
SW125
SW115

Southcote Jn
Basingstoke

Basingstoke
Salisbury

0600
0615

Th
Th

to
0615
0650

Th
Th

PLPR 1Q23 PROTECTED PATH

49
SW180
SW180

Cheam
Dorking

Dorking
Cheam

0025
0455

F
F

to
0055
0520

F
F

UTU 3Q23 PROTECTED PATH

49
SW100 
SW105

Waterloo Durnsford Road
Dn/Up Main Slow, Dn/Up Main 
Fast, Dn/Up Fast, Up Main Loop, 
South Siding, Platforms 1 to 10

0050 TWThF to 0455 TWThF CC02
Capex PL Refurb 
(44100722 DMF)

Cyclic Maintenance
Capex follow-up

LINE DIVERSIONS TO APPLY. WATERLOO 
PLATFORMS 1 -10, SOUTH SIDING TO BE 
OUTBERTHED.

49
SW105
SW180

Durnsford Road
Surbiton, Norbiton, Motspur 
Park

Dn/Up Fast, Dn/Up Slow, Dn/Up 
Kingston, Dn/Up Epsom

0055 TWThF to 0455 TWThF CW03

Capex PL Refurb
(44300422 Raynes 

Park Up)
Capex S&C 

(810pts)
44400123

Cyclic Maintenance
Capex follow-up
Capex six week follow-up
Track renewals T52 walk

49 SW105 Hampton Court Jn Weybridge Dn/Up Fast, Dn/Up Slow 0105 TWThF to 0520 TWThF W07
Capex PL Refurb 

(44401022 Walton-
on-Thames)

Cyclic Maintenance
Capex six week follow-up

2F02 TO DIVERT VIA COBHAM.

49
SW105
SW255

Weybridge, Addlestone Jn Woking East
Dn/Up Fast, Dn/Up Slow, Byfleet 
Curves

0105 TWThF to 0515 TWThF 44400122 Track renewals prep 2F02 TO DIVERT VIA COBHAM. 

49
SW105
SW120

Woking Jn Farnborough, Ash Vale Jn Dn/Up Fast, Dn Slow, Dn Alton 0055 TWThF to 0555 TWThF 44600717 Track renewals prep LINE DIVERSIONS TO APPLY

49 SW105 Hook Basingstoke (foul)
Dn Fast, Dn Slow, Long Valley 
Sidings

0115 TWThF to 0515 TWThF B10 Cyclic Maintenance FREIGHT SERVICES VIA PLATFORMS 3 & 4 ONLY.

49
SW105
SW150

Southampton Central (c/o) Totton, Romsey
Dn/Up Main, Dn/Up Slow, Up 
Fast, Up Goods Loop, Dn/Up 
Test Valley

0010 TWThF to 0500 TWThF E19 Cyclic Maintenance

SWR: 2B77 TO TERMINATE AT SOUTHAMPTON 
CENTRAL FREIGHTLINER: NO ACCESS TO 
MILLBROOK FLT. ACCESS TO/FROM MARITIME 
CONTAINER TERMINAL AVAILABLE VIA DOWN 
LOOP, DOWN LOOP EXT, UP DOCKS BRANCH, 
MARITIME BACK ROAD AND REDBRIDGE GOODS

49 SW105 Christchurch Branksome Jn
Dn/Up Main, Up Bay, Middle 
Sidings

0035 TWThF to 0500 TWThF Br04
Capex S&C 

(44250222 2039pts)
Cyclic Maintenance
Capex S&C follow-up

2B77 & 1B81 TO TERMINATE AT SOUTHAMPTON 
CENTRAL

49
SW110
SW300

Guildford Farncombe, Gomshall
Dn/Up Main, Dn/Up Cobham, 
Dn/Up Redhill, Dn/Up Ash

0040 TWThF to 0505 TWThF G12 Cyclic Maintenance PLATFORM 5 TO BE KEPT CLEAR

49
SW110
SO520

Havant (part foul) Farlington Jn Dn/Up 0100 TWThF to 0435 TWThF 44201610
Track renewals six week 
follow-up
Track renewals TOC walk

2P79 TO TERMINATE AT HAVANT PLATFORM 1. 
ECS HASLEMERE TO BERTH. 2P01 TO START AT 
FRATTON.

49
SW115
SW170

Wilton Jn Gillingham (Dorset)
Dn/Up Exeter, Single, Tisbury 
Loop

0020 TWThF to 0445 TWThF
S08
Y01

Cyclic Maintenance

49
SW135
SW140

Swanwick, Botley Farlington Jn, Portcreek Jn
Dn/Up Netley, Dn/Up Portsmouth, 
Single, Dn/Up Portsmouth, Dn/Up 
Branch

0015 TWThF to 0455 TWThF
E07
H06

44600622
Cyclic Maintenance
Track renewals prep

49 SW170 Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2340 MTWTh to 0440 TWThF 44500616 Track renewals follow-up 7V97 TO BE RETIMED.
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49
GW500
SW175
SW178

Castle Cary Jn Dorchester Jn Single/ Loop 0001 M to 0530 W Y05b

Capex PL Refurb 
(44500622 Yeovil 

Pen Mill Platforms)
44501615

Cyclic Maintenance
Core works
Core works

GWR WEYMOUTH SERVICES TO START & 
TERMINATE AT CASTLE CARY. SWR YEOVIL JN 
SERVICES WILL NOT RUN. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE

49
GW500
SW175
SW178

Yeovil Pen Mill Dorchester Jn Single/ Loop 0530 W to 2359 F Y05b 44501615
Cyclic Maintenance
Core works

GWR WEYMOUTH SERVICES TO START & 
TERMINATE AT YEOVIL PEN MILL. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE

49
SW190
SW245

Strawberry Hill Jn, Shacklegate Jn Shepperton Dn/Up Shepperton, Dn/Up Spur 0025 TWThF to 0500 TWThF CF12 Cyclic Maintenance
2H77 TO TERMINATE AT TEDDINGTON. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN TEDDINGTON AND SHEPPERTON.

49 SW195 Surbiton Hampton Court Dn/Up Hampton Court 0035 TWThF to 0520 TWThF

Capex 
Wheeltimbers 

(44440022 Hampton 
Court flyover)

Capex follow-up
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50 Info
Week commencing:
Saturday 11 March

50
SW105
SW105

Totton Yard
Weymouth

Weymouth
Eastleigh

2010
2155

M
M

to
2145
0001

M
T

PLPR 1Q51 PROTECTED PATH

50

SW240
SW230
SW210
SW255
SW255
SW210
SW210
SW255
SW105

Kew East Jn
Old Kew Jn
Feltham Jn
Virginia Water
Weybridge
Virginia Water
Staines
Virginia Water
Byfleet Jn

Old Kew Jn
Feltham Jn
Virginia Water
Weybridge
Virginia Water
Staines
Virginia Water
Byfleet Jn
Woking

0325
0330
0335
0350
0415
0430
0505
0515
0530

T
T
T
T
T
T
T
T
T

to

0330
0335
0355
0410
0430
0440
0515
0530
0540

T
T
T
T
T
T
T
T
T

UTU 3Q10EL PROTECTED PATH

50

SW105
SW160
SW160
SW105

Basingstoke
Brockenhurst
Lymington Pier
Brockenhurst

Brockenhurst
Lymington Pier
Brockenhurst
Eastleigh

2135
2250
2310
2320

T
T
T
T

to

2245
2300
2320
0001

T
T
T
W

PLPR 1Q52 PROTECTED PATH

50

SW105
SW105
SW125
SW125
SW105
SW105

Woking
Wimbledon
Basingstoke
Southcote Jn
Basingstoke
Woking

Wimbledon
Basingstoke
Southcote Jn
Basingstoke
Woking
Eastleigh

2335
0010
0140
0235
0350
0450

T
W
W
W
W
W

to

2359
0130
0215
0305
0445
0645

T
W
W
W
W
W

UTU 3Q01 PROTECTED PATH

50

SW105
SW105
SW105
SW130
SW130

Basingstoke
Wallers Ash
Totton Yard
Eastleigh East Jn
Romsey

Wallers Ash
Totton Yard
Eastleigh East Jn
Romsey
Eastleigh

2100
2150
2245
2320
0020

W
W
W
W
Th

to

2115
2235
2310
2335
0045

W
W
W
W
Th

PLPR 1Q53 PROTECTED PATH

50

SW105
SW105
SW140
SW110
SW110
SW140

Eastleigh
Weymouth
St Denys
Cosham Jn
Fratton
Cosham Jn

Weymouth
St Denys
Cosham Jn
Fratton
Cosham Jn
St Denys

2135
0025
0330
0410
0430
0435

W
Th
Th
Th
Th
Th

to

0020
0330
0410
0420
0435
0510

Th
Th
Th
Th
Th
Th

UTU 3Q02 PROTECTED PATH

50
SW105
SW105
SW125

Eastleigh
Totton Yard
Basingstoke

Totton Yard
Basingstoke
Southcote Jn

2120
2240
0105

Th
Th
F

to
2210
0020
0125

Th
F
F

UTU 3Q04 PROTECTED PATH

50

SW110
SW105
SW120
SW120
SW105
SW255
SW210
SO250

Guildford
Woking
Pirbright Jn
Alton
Pirbright Jn
Byfleet Jn
Virginia Water
Clapham Junction

Woking
Pirbright Jn
Alton
Pirbright Jn
Byfleet Jn
Virginia Water
Clapham Junction
Longhedge Jn

2300
2320
2330
0010
0035
0040
0050
0120

Th
Th
Th
F
F
F
F
F

to

2310
2330
0005
0035
0045
0050
0120
0125

Th
Th
F
F
F
F
F
F

PLPR 1Q54 PROTECTED PATH

50

SW180
SW180
SW105
SW105
SW180
SW185
SW185
SW180
SW105
SW105
SW105

Raynes Park
Epsom Down Sidings
Raynes Park
Wimbledon
Raynes Park
Motspur Park Jn
Tolworth Down Sidings
Motspur Park Jn
Raynes Park
Durnsford Road
Surbiton

Epsom Down Sidings
Raynes Park
Wimbledon
Raynes Park
Motspur Park Jn
Tolworth Down Sidings
Motspur Park Jn
Raynes Park
Durnsford Road
Surbiton
Wimbledon West Jn

2340
0035
0055
0110
0115
0120
0205
0210
0220
0300
0350

Th
F
F
F
F
F
F
F
F
F
F

to

0005
0055
0110
0115
0120
0125
0210
0220
0300
0350
0415

F
F
F
F
F
F
F
F
F
F
F

MPV 302A PROTECTED PATH
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50
SO110
SW100

Waterloo West Crossings
Platforms 12-19 at Waterloo, Up 
Main Relief, Down Windsor, Up 
Windsor, Windsor Reversible

0045 TWThF to 0440 TWThF
Capex S&C

(1526/1528pts)
Capex S&C follow-up

WINDSOR LINES SERVICES TO DIVERT VIA MAIN 
LINES TO NINE ELMS JUNCTION.

50

SW100
SW210
SW225
SW230

West London Jn Richmond, New Kew Jn
Dn/Up Windsor Slow, Dn/Up 
Windsor Fast, Putney Reversible

0040

0125

TWTh

F
to

0500

0500

TWTh

F
CC07a 44100023

Cyclic Maintenance 
Track renewal site survey

FREIGHT SERVICES BETWEEN SOUTHERN AND 
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT 
VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL 
JN, KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN 
ROAD, STRATFORD, TEMPLE MILLS EAST JN, 
SOUTH TOTTENHAM, JUNCTION ROAD JN, 
CARLTON ROAD JN OR BE RETIMED. 
POSSESSION TO BE TAKEN AFTER THE PASSAGE 
OF 1Q54 (Th/F)

50
SW105
SW255

Weybridge, Addlestone Jn Woking East
Dn/Up Fast, Dn/Up Slow, Byfleet 
Curves

0100 TWThF to 0515 TWThF 44400122 Track renewals prep
1F83 & 2F02 TO DIVERT VIA COBHAM. STOCK FOR 
1S08 TO RUN ECS FROM GUILDFORD PLATFORM 
4

50
SW105
SW110
SW120

Woking East
Farnborough, Ash Vale Jn, 
Worplesdon

Dn/Up Fast, Dn Slow, Dn/Up 
Guildford, Dn Alton

0110

0110

TThF

W
to

0520

0450

TThF

W
W09 44600717

Cyclic Maintenance
Track renewals prep

1F83 & 2F02 TO DIVERT VIA COBHAM. STOCK FOR 
1S08 TO RUN ECS FROM GUILDFORD PLATFORM 
4. POSSESSION TO BE GIVEN UP FOR THE 
PASSAGE OF 3Q01 (T/W)

50 SW105 Farnborough Basingstoke (c/o) Dn/Up Fast, Dn Slow 0110 TWThF to 0550 TWThF B02 44600810

Cyclic Maintenance
Track renewals six week 
follow-up
Track renewals TOC walk

ACCESS TO BE MAINTAINED TO BARTON MILL 
CARRIAGE SIDINGS.

50 SW105 Wareham Dorchester South Dn/Up, Single, Wool Sidings
0015

0110

TWF

Th
to

0600

0600

TWF

Th
Br08 Cyclic Maintenance

POSSESSION TO BE TAKEN AFTER THE PASSAGE 
OF 3Q02 (W/Th)

50 SW110 Haslemere Havant Jn Dn/Up Main 2250 MTW to 0445 TWTh H09b Cyclic Maintenance
SWR TO TERMINATE SERVICES AT HASLEMERE. 
SHUTTLE SERVICE TO RUN BETWEEN HAVANT 
AND PORTSMOUTH HARBOUR. 

50 SW110 Haslemere Havant Jn Dn/Up Main 0125 F to 0445 F H09b Cyclic Maintenance

50 SW115 Overton Laverstock North Jn Dn/Up Exeter 0110 TWThF to 0510 TWThF C44 Rail Grinder

50
SW115 
SW150

Laverstock North and South Jn Wilton South Jn

Dn/Up Dean, Dn/Up Salisbury, 
Dn/Up Exeter, Dn Passenger 
Loop, East Bay, East Carriage 
Sidings, Reception Line, Through 
Siding/Up Siding/Shunting Neck

0100 TWThF to 0430 TWThF S03a Cyclic Maintenance
PLATFORMS 3, 4 AND 6 TO BE KEPT CLEAR. 1L79 
TO TERMINATE AT ANDOVER, ECS TO 
BASINGSTOKE. 7V97 TO BE RETIMED.

50
SW115
SW178

Templecombe, Yeovil Pen Mill Crewkerne Dn/Up Exeter, Single 0050 TWThF to 0450 TWThF Y02
Capex S&C

(44550322 2819pts)

Cyclic Maintenance
Capex S&C six week follow-
up

50
SW135
SW140

Swanwick, Botley Cosham
Dn/Up Netley, Dn/Up Portsmouth, 
Single, Dn/Up Portsmouth, Dn/Up 
Branch

0015 TWF to 0455 TWF E12 44600622
Cyclic Maintenance
Track renewals follow-up

ACCESS TO BOTLEY STONE TERMINAL NOT 
AFFECTED. 

50
SW175
SW178

Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF 44501615 Track renewals follow-up
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50
SW180
SO680

Motspur Park Jn, Cheam Leatherhead
Dn/Up Portsmouth, Dn/Up 
Epsom, Dn and Up Sidings

0100 TWThF to 0500 TWThF CW06a Cyclic Maintenance EPSOM DOWN SIDINGS TO BE OUTBERTHED

50
SW210
SW255

Staines Ascot, Chertsey Dn/Up Main, Dn/Up Chertsey 0050 WThF to 0520 WThF CF07 Cyclic Maintenance SWR TO BERTH TWO UNITS AT READING

50
SW123
SW265

Guildford (c/o)
Wokingham Jn, Aldershot North 
Jn

Dn/Up Blackwater 0035 TWThF to 0440 TWThF G06
4440023

Capex Ash 
Groundframe

Cyclic Maintenance
Track renewals T52 walk
Capex follow-up

Electronic copy - uncontrolled when printed. 



Network Rail
Wessex Route

OFFICIAL#

Engineering Access Statement 2023
Final Rules

Section 5 - Midweek Night Possession Plan Summary

Version: 4.4
Date: 14th July 2023

Page 30 of 102

Key: Amended New Cancelled

W
e

e
k

 
n

o LOR Possession Limits From Possession Limits To Lines Blocked
Time 
From

Week 
nights
From

Time To
Week 
nights
To

Maintenance
Ref

Other Work
Ref

Work Content Traffic Remarks

51 Info
Week commencing:
Saturday 18 March

51

SW210
SW210
SW230
SW210
SW210
SW245
SW245
SW190
SW190
SW210
SO250
SO250
SW210
SW255
SW105

Staines
Waterloo
Barnes
Whitton Jn
Waterloo
Twickenham
Fulwell
Twickenham
Kingston
Twickenham
Clapham Junction
Latchmere Jn
Clapham Junction
Virginia Water
Byfleet Jn

Waterloo
Barnes
Whitton Jn
Waterloo
Twickenham
Fulwell
Twickenham
Kingston
Twickenham
Clapham Junction
Latchmere Jn
Clapham Junction
Virginia Water
Byfleet Jn
Woking

2250
0001
0020
0035
0155
0215
0235
0255
0315
0330
0340
0420
0425
0500
0510

M
T
T
T
T
T
T
T
T
T
T
T
T
T
T

to

2330
0020
0035
0100
0215
0225
0240
0305
0330
0340
0345
0430
0500
0510
0520

M
T
T
T
T
T
T
T
T
T
T
T
T
T
T

PLPR 1Q64 PROTECTED PATH

51

SW105
SW180
SW180
SW105
SW100
SW100
SW100
SW100
SW105
SW105
SW100

Waterloo
Raynes Park
Epsom
Raynes Park
Waterloo
Clapham Junction
Waterloo
Clapham Junction
Waterloo
Woking
Waterloo

Raynes Park
Epsom
Raynes Park
Waterloo
Clapham Junction
Waterloo
Clapham Junction
Waterloo
Woking
Waterloo
Linford Street

2320
2340
0005
0020
0100
0115
0215
0235
0300
0405
0525

M
M
T
T
T
T
T
T
T
T
T

to

2345
2359
0025
0050
0110
0135
0230
0250
0400
0505
0550

M
M
T
T
T
T
T
T
T
T
T

UTU 3Q09 PROTECTED PATH

51

SW180
SW180
SW105
SW105
SW185
SW185
SW105
SW105
SW190
SW190
SW105
SW105
SW195
SW195
SW200
SW200
SW105

Raynes Park
Dorking
Raynes Park
Waterloo
Raynes Park
Chessington South
Raynes Park
Wimbledon
New Malden
Shepperton
New Malden
Wimbledon
Surbiton
Hampton Court
Surbiton
Effingham Jn
Wimbledon

Dorking
Raynes Park
Waterloo
Raynes Park
Chessington South
Raynes Park
Wimbledon
New Malden
Shepperton
New Malden
Wimbledon
Surbiton
Hampton Court
Surbiton
Effingham Jn
Wimbledon
Woking

2220
2340
0010
0035
0050
0110
0115
0215
0220
0255
0310
0325
0335
0355
0415
0440
0515

T
T
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W

to

2255
0010
0025
0050
0100
0115
0120
0220
0240
0310
0320
0335
0340
0405
0430
0505
0540

T
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W

PLPR 1Q65 PROTECTED PATH

51

SW100
SW100
SW180
SW200
SW110
SW300

Linford St Jn
Waterloo
Ewell East
Effingham Jn
Guildford
Shalford Jn

Waterloo
Linford St Jn
Effingham Jn
Guildford
Shalford Jn
Gomshall

0015
0035
0120
0140
0150
0155

F
F
F
F
F
F

to

0025
0045
0140
0150
0155
0200

F
F
F
F
F
F

PLPR 1Q67 PROTECTED PATH

51

SO250
SW210
SW255
SW105

Longhedge Jn
Clapham Junction
Virginia Water
Byfleet Jn

Clapham Junction
Virginia Water
Byfleet Jn
Woking

0440
0450
0525
0535

F
F
F
F

to

0450
0530
0540
0550

F
F
F
F

UTU 3Q21BC PROTECTED PATH
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51 SW100 Waterloo Queenstown Road 
Dn/Up Main Slow, Dn/Up Main 
Fast, South Siding, Platforms 1 to 
10

0020 WThF to 0505 WThF CC01b Cyclic Maintenance
LINE DIVERSIONS TO APPLY. WATERLOO 
PLATFORMS 1 -10, SOUTH SIDING TO BE 
OUTBERTHED.

51
SW100
SW210
SO250

Longhedge Jn, Latchmere Jn Putney
Dn/Up Latchmere Curve, Dn/Up 
Ludgate, Platforms 1 and 2, 
Middle Siding, Up Windsor Slow

0055

0055

WTh

F
to

0545

0440

WTh

F
CC08 Cyclic Maintenance

CLAPHAM JUNCTION PLATFORMS 1 & 2 TO BE 
KEPT CLEAR. LONDON OVERGROUND TO BERTH 
IN MIDDLE SIDING BEYOND W311. FREIGHT 
SERVICES TO BE DIVERTED VIA WEST LONDON 
LINE EXCEPT 6M08, 6M90, 6O59 AND 6O54 TO BE 
RETIMED. 2U04 TO RUN ON THE UP WINDSOR 
FAST FROM BARNES. POSSESSION TO BE GIVEN 
UP FOR THE PASSAGE OF 3Q21 (Th/F)

51
SW105
SW120

Woking Jn Farnborough, Ash Vale Jn Dn/Up Fast, Dn Slow, Dn Alton 0055 TWThF to 0555 TWThF 44600717 Track renewals follow-up LINE DIVERSIONS TO APPLY

51 SW105 Basingstoke Basingstoke Long Valley Sidings 0001 M to 2359 F
Great Western Jn 

S&C
Track renewals prep SIDINGS TO BE KEPT CLEAR

51 SW105 Worting Jn Eastleigh East Jn
Dn/Up, Dn/Up Loop, Micheldever 
Dn Sidings, Dn/Up Slow, Dn/Up 
Fast

2250 MTW to 0500 TWTh
E15
B08

Cyclic Maintenance

SWR: SERVICES FROM WATERLOO TO 
TERMINATE AT BASINGSTOKE. 1B73 TO DIVERT 
VIA GUILDFORD AND HAVANT. 1B81 TO 
TERMINATE AT BASINGSTOKE AND RESTART AT 
SOUTHAMPTON CENTRAL. 2B84 TO TERMINATE 
AT EASTLEIGH AND RESTART FROM 
BASINGSTOKE. XC: 1O34, 1O94 & 5V94 TO DIVERT 
VIA ANDOVER AND ROMSEY. FREIGHT SERVICES 
TO DIVERT VIA ANDOVER AND ROMSEY.

51 SW105 Worting Jn Eastleigh East Jn
Dn/Up, Dn/Up Loop, Micheldever 
Dn Sidings, Dn/Up Slow, Dn/Up 
Fast

0045 F to 0500 F
E15
B08

Cyclic Maintenance

5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO 
TERMINATE AT BASINGSTOKE AND RESTART 
FROM SOUTHAMPTON CENTRAL. FREIGHT 
SERVICES TO DIVERT VIA LAVERSTOCK.

51 SW110 Fratton Portsmouth & Southsea DCS 0800 MTWTh to 1800 MTWTh H10 Cyclic Maintenance DCS TO BE KEPT CLEAR

51
SW120
SW123

Pirbright Jn, Aldershot South Jn Farnham Dn/Up, Dn/Up Branch 0105 TWThF to 0530 TWThF G07 Cyclic Maintenance 
CLEAR OF FARNHAM PLATFORMS. SWR TO 
BERTH ONE UNIT AT READING, ONE UNIT AT 
GUILDFORD & ONE UNIT AT STAINES

51
SW175
SW178

Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF 44501615 Track renewals follow-up

51
SW180
SW185

Raynes Park Ewell West, Chessington South
Dn/Up Epsom, Dn/Up 
Chessington

0050 TWThF to 0500 TWThF CW05a Cyclic Maintenance

51
SW183
SO685

Leatherhead Jn Warnham
Dn/Up Portsmouth/Main, Dn Loop 
(Dorking), Down Siding (Dorking)

2220

2350

MWTh

T
to

0505

0505

TThF

W
IB24

Sussex Cyclic 
Maintenance

SOUTHERN VICTORIA TO DORKING SERVICES TO 
TERMINATE AT LEATHERHEAD. SWR WATERLOO 
TO DORKING SERVICES DIVERTED TO 
EFFINGHAM JN. AT LEATHERHEAD, DOWN TRAINS 
ARE AUTHORISED TO TERMINATE AND START 
BACK AS UP TRAINS FROM THE DOWN PLATFORM 
LINE.A HANDSIGNALLER WILL NOT BE PROVIDED 
AND DRIVERS ARE AUTHORISED TO PROCEED 
WHEN POSITION LIGHT SIGNAL W1198 IS 
CLEARED. RAIL REPLACEMENT ROAD SERVICE 
TO OPERATE BETWEEN LEATHERHEAD AND 
DORKING.DORKING DOWN LOOP (PLATFORM 3) 
TO BE OUTBERTHED. PLATFORM 1 AT HORSHAM 
TO BE AVAILABLE FOR MPV AND OTM 
MOVEMENTS UNTIL 0045.
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51
SW190
SW245

New Malden Fulwell Jn, Strawberry Hill Jn
Dn/Up Kingston, Dn/Up 
Shepperton, Dn/Up Strawberry 
Hill

0020 TThF to 0450 TThF CF11 Cyclic Maintenance
ACCESS AVAILABLE TO STRAWBERRY HILL 
DEPOT. 2H77 TO DIVERT TO SURBITON AND RUN 
ECS TO WIMBLEDON OR CLAPHAM YARD

51 SW210 Staines Virginia Water Dn/Up Main 0050 TWThF to 0510 TWThF
Thorpe Lane 

Decommissioning
Level Crossing works 
follow-up

SWR TO BERTH TWO UNITS AT READING

51 SW255 Chertsey Weybridge, Byfleet Jn
Dn/Up Chertsey/Branch, Up Bay, 
Byfleet Curves

0050 TWThF to 0520 TWThF W11 Cyclic Maintenance
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52 Info
Week commencing:
Saturday 25 March

52

SW230
SW210
SO250
SO700

Kew East Jn
Barnes
Clapham Junction
Wimbledon

Barnes
Clapham Junction
Longhedge Jn
Wimbledon Chase

0010
0025
0035
0125

T
T
T
T

to

0025
0035
0045
0130

T
T
T
T

PLPR 1Q71 PROTECTED PATH

52

EA1310
SW230
SW210
SO250

Kew East Jn
New Kew Jn
Barnes
Clapham Jn

New Kew Jn
Barnes
Clapham Jn
Longhedge Jn

0510
0515
0520
0530

T
T
T
T

to

0515
0520
0525
0535

T
T
T
T

UTU 3Q10BA PROTECTED PATH

52 SW100 Waterloo West London Jn

Platforms 7-15 at Waterloo, Up 
Main Reversible, Dn Windsor 
Slow, Dn Windsor, Dn/Up Main 
Fast

0035 TWThF to 0500 TWThF CC09a
Capex PL Refurb
(44100223 West 

Crossings)

Cyclic Maintenance
Capex follow-up

LINE DIVERSIONS TO APPLY. 

52
SW105
SW190

Raynes Park Surbiton, Norbiton
Dn/Up Fast, Dn Slow, Dn 
Kingston

0055 TWThF to 0510 TWThF 44300015
Track renewals six week 
follow-up

52
SW105
SW255

Weybridge, Addlestone Jn Woking East
Dn/Up Fast, Dn/Up Slow, Byfleet 
Curves

0100 TWThF to 0515 TWThF 44400122 Track renewals follow-up
1F83 & 2F02 TO DIVERT VIA COBHAM. STOCK FOR 
1S08 TO RUN ECS FROM GUILDFORD

52
SW105
SW110

Woking East Farnborough, Worplesdon
Dn/Up Fast, Dn Slow, Dn/Up 
Guildford, Dn Alton

0105 TWThF to 0520 TWThF W09 44600717
Cyclic Maintenance
Track renewals follow-up

1F83 & 2F02 TO DIVERT VIA COBHAM. STOCK FOR 
1S08 TO RUN ECS FROM GUILDFORD

52 SW105 Farnborough Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance
ACCESS TO BE MAINTAINED TO BARTON MILL 
CARRIAGE SIDINGS.

52 SW105 Basingstoke Basingstoke Long Valley Sidings 0001 M to 2359 F
Great Western Jn 

S&C
Track renewals prep SIDINGS TO BE KEPT CLEAR

52
SW105
SW160

Redbridge Jn Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 TWThF to 0525 TWThF Br01
Capex PL Refurb 

(44201422)

Cyclic Maintenance
Capex follow-up
C44 Rail Grinder
S&C Rail Grinder

2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL

52 SW105 Christchurch Poole
Dn/Up Main, Up Bay, Middle 
Sidings

0100 TWThF to 0440 TWThF
44200323

Capex PL Refurb 
(Middle Sidings)

Track renewals site survey
Capex follow-up

2B77 TO TERMINATE AT SOUTHAMPTON 
CENTRAL. MIDDLE SIDINGS TO BE KEPT CLEAR

52
SW105
SW175

Dorchester Jn Weymouth
Dn/Up Main, Jersey & Jubilee 
Sidings

0030 TWThF to 0525 TWThF Br09a 44200423
Cyclic Maintenance 
Track renewals T52 walk

NO OUTBERTHING REQUIRED

52 SW110 Woking Jn Guildford (Plats 4 & 5) Dn/Up, North Box Sidings (T4) 0040 TWThF to 0505 TWThF G01 Cyclic Maintenance
2F77 TO TERMINATE AT WOKING. 1F83 & 2F02 TO 
BE DIVERTED VIA COBHAM. GUILDFORD 
PLATFORMS 4 AND 5 TO BE KEPT CLEAR. 

52
SW110 
SO520

Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF H08a Cyclic Maintenance

SWR: 1T73, 2P75 & 2P77 TO TERMINATE AT 
FRATTON. 2P12 TO START FROM FRATTON. GWR: 
POSSESSION TO BE TAKEN AFTER THE PASSAGE 
OF 5F35. FRATTON DEPOT NOT AFFECTED, FUEL 
ROAD AND RECEPTION ROAD NOT AFFECTED. 
ONE PLATFORM TO BE KEPT CLEAR. 

52
SW115
GW610

Crannaford Exeter St Davids Dn/Up, Single/ Loop 2350 MTWTh to 0520 TWThF
Western Cyclic 
Maintenance

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN EXETER ST. DAVID'S AND 
EXMOUTH/HONITON. SWR SERVICES TO 
TERMINATE AT/START FROM HONITON

52
SW130 
SW150

Romsey Jn, Eastleigh East Jn
Salisbury Tunnel Jn, Laverstock 
North Jn

Dn/Up Dean, Dn/Up Salisbury, 
Single, Dn/Up Test Valley

0025 TWThF to 0505 TWThF
E14
S04

44200523
44500118

Cyclic Maintenance
LWRT (M/T)
Track renewals T52 walk

4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA 
WINCHESTER. 7V97/7V98 TO BE RETIMED. 5Y73 
TO DIVERT VIA ANDOVER. 
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52
SW130 
SW150

Redbridge Jn Romsey Jn Dn/Up Test Valley 0001 M to 2359 F
Outside Party 

(Redbridge Party 
Flyover)

Core works
GWR & SWR SERVICES TO BE AMENDED. 
FREIGHT SERVICES TO BE ROUTED VIA 
WINCHESTER OR EASTLEIGH AND ROMSEY

52
SW135
SW140

Swanwick, Botley Cosham
Dn/Up Netley, Dn/Up Portsmouth, 
Single, Dn/Up Portsmouth, Dn/Up 
Branch

0015 TWThF to 0455 TWThF 44600622 Track renewals follow-up
ACCESS TO BOTLEY STONE TERMINAL NOT 
AFFECTED. 

52
GW5001
SW170

Beechgrove GF Westbury South Dn/Up Salisbury 2330 MTWTh to 0520 TWThF
Western Cyclic 
Maintenance

FREIGHT RETIMED BEFORE/AFTER POSSESSION

52
GW500
SW175
SW178

Castle Cary Jn Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF Y05a 44500523
Cyclic Maintenance 
Track renewals site survey

52
SW180
SW183
SO680

Epsom Dorking, Effingham Jn
Dn/Up Portsmouth, Dn/Up 
Bookham

0040 TWThF to 0510 TWThF CW07 44300423
Cyclic Maintenance
Track renewals prep

52 SW245 Twickenham Fulwell Jn, Shacklegate Jn
Dn/Up Strawberry Hill, Dn/Up 
Shepperton Spur

0100 TWThF to 0440 TWThF CF13 44300223
Cyclic Maintenance
Track renewals prep
LWRT (Th/F)
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1 Info
Bank Holiday 

Friday
Week commencing:
Saturday 01 April

1

SW300
SW110
SW200
SW105
SW105
SW200
SW110
SW300

Gomshall
Shalford Jn
Guildford
Hampton Court Jn
Surbiton
Hampton Court Jn 
Guildford
Shalford Jn

Shalford Jn
Guildford
Hampton Court Jn
Surbiton
Hampton Court Jn
Guildford
Shalford Jn
Gomshall

0315
0330
0335
0410
0420
0425
0515
0520

W
W
W
W
W
W
W
W

0330
0335
0410
0415
0425
0505
0520
0550

W
W
W
W
W
W
W
W

UTU 3Q41 PROTECTED PATH

1
SW125
SW115

Southcote Jn
Basingstoke

Basingstoke
Salisbury

0600
0615

Th
Th

to
0615
0650

Th
Th

PLPR 1Q23 PROTECTED PATH

1
SW100
SW105

Waterloo Clapham Jn
Dn/Up Main Slow, Dn/Up Main 
Fast, South Siding, Platforms 1 to 
10

0030 TWTh to 0505 TWTh CC01 Cyclic Maintenance
LINE DIVERSIONS TO APPLY. 1F83 TO DIVERT VIA 
CHERTSEY. WATERLOO PLATFORMS 1 -10, 
SOUTH SIDING TO BE OUTBERTHED.

1
SW105
SW180

Clapham Junction Raynes Park
Dn/Up Fast, Dn/Up Slow, Up 
Main Loop, Dn/Up Epsom, Up 
Kingston

0050 TWTh to 0455 TWTh CW02 Cyclic Maintenance 1F83 TO BE DIVERTED VIA CHERTSEY

1
SW105
SW200

Raynes Park Esher, Claygate
Dn/Up Fast, Dn/Up Slow, Dn/Up 
Cobham

0040 TTh to 0510 TTh W01 44300015

Cyclic Maintenance
Track renewals six week 
follow-up
Track renewals TOC walk

1F83 & 2F02 TO DIVERT VIA CHERTSEY

1
SW105
SW200

Raynes Park Surbiton Dn/Up Fast, Dn/Up Slow 0040 W to 0510 W W01 44300015

Cyclic Maintenance
Track renewals six week 
follow-up
Track renewals TOC walk

1F83 & 2F02 TO DIVERT VIA CHERTSEY

1 SW105 Basingstoke Basingstoke Long Valley Sidings 0001 M to 2359 F
Great Western Jn 

S&C
Track renewals prep SIDINGS TO BE KEPT CLEAR

1
SW105
SW115

Basingstoke Steventon, Overton
Dn Southampton, Dn Slow, 
Dn/Up Exeter, Dn/Up Fast

0105 TWTh to 0520 TWTh B04
44690021 

(Worting Jn S&C)

Cyclic Maintenance
Con Rail (M/T)
LWRT (T/W)

W8 FREIGHT SERVICES TO DIVERT VIA 
WESTBURY. 6O46 AND W10 FREIGHT SERVICES 
TO TRAVEL OVER THE UP SLOW USING SLW 
BETWEEN MICHELDEVER AND BASINGSTOKE.

1
SW105
SW175

Moreton, Dorchester West Weymouth
Dn/Up Main, Single, Dn/Up 
Branch, Jersey & Jubilee Sidings

0030 TWTh to 0525 TWTh Br09a Cyclic Maintenance NO OUTBERTHING REQUIRED

1 SW110 Shalford Jn Liss Dn/Up Main, Up Loop 0035 TWTh to 0505 TWTh H01a
Capex River Wey 

Wheeltimbers
44600524

Cyclic Maintenance
Capex follow-up
Track renewals T52 walk

2P86 TO TERMINATE AT HASLEMERE & 2P77 TO 
TERMINATE AT GUILDFORD. HASLEMERE LOOP 
TO BE KEPT CLEAR

1
SW110 
SO520

Barnham Havant Jn Dn/Up Brighton 0025 TWTh to 0445 TWTh IB32 44600323
Sussex Cyclic 
Maintenance
Track renewals site survey

2236 VICTORIA TO CHICHESTER TO TERMINATE 
AT BARNHAM. RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE BETWEEN BARNHAM AND 
CHICHESTER. 5S71 WILL NOT RUN. 5N08 TO 
START FROM PORTSMOUTH HARBOUR. 
SOUTHERN TO BERTH 1 x 4 377 UNIT AT 
PORTSMOUTH HARBOUR.

1 SW115 Overton
Salisbury Tunnel Jn, Laverstock 
South Jn

Up Exeter

Dn Exeter, Laverstock Loop

2310

0110

0110

MTW

TW

Th

to

0510

0700

0620

TWTh

TW

Th

S01 Cyclic Maintenance
POSSESSION TO BE GIVEN UP FOR THE 
PASSAGE OF 1Q23 (W/Th)

1
SW115
SW178

Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 2350 MTW to 0455 TWTh Y02
Cyclic Maintenance
C44 Rail Grinder

1L73 TO DIVERT VIA WESTBURY.
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1
SW130 
SW150

Redbridge Jn Romsey Jn Dn/Up Test Valley 0001 M to 0200 F
Outside Party 

(Redbridge Party 
Flyover)

Core works
GWR & SWR SERVICES TO BE AMENDED. 
FREIGHT SERVICES TO BE ROUTED VIA 
WINCHESTER OR EASTLEIGH AND ROMSEY

1
SW135
SW140

Botley Fareham Jn Dn/Up Portsmouth, Single 0015 TWTh to 0500 TWTh E07 Cyclic Maintenance
ACCESS TO BOTLEY STONE TERMINAL NOT 
AFFECTED. 

1 SW140 St Denys Fareham Dn/Up Netley 2340 MTW to 0500 TWTh E13 44200222

Cyclic Maintenance
Track renewals six week 
tamp
Track renewals TOC walk

GWR: 1F95 Q PATH TO OPERATE VIA 
SOUTHAMPTON AIRPORT PARKWAY, EASTLEIGH 
& BOTLEY

1 SW190 Norbiton Shacklegate Jn Dn/Up Kingston 0050 TWTh to 0450 TWTh
Capex S&C 

(Kingston S&C)
Capex S&C follow-up

1
SW210
SW230
EA1330

Barnes
Feltham Jn, Whitton Jn, South 
Acton Jn

Dn/Up Hounslow, Dn/Up Spur 0035 TWTh to 0515 TWTh CF10 Cyclic Maintenance

FREIGHT SERVICES BETWEEN SOUTHERN AND 
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT 
VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL 
JN, KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN 
ROAD, STRATFORD, TEMPLE MILLS EAST JN, 
SOUTH TOTTENHAM, JUNCTION ROAD JN, 
CARLTON ROAD JN OR BE RETIMED.

1
SW210
SW265

Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0015 TWTh to 0515 TWTh G05W

Capex PL Refurb 
(44100723 

Winnersh Triangle)
44490025

(Reading Spur Jn 
S&C)

Cyclic Maintenance
Capex follow-up
Track renewals T52 walk

2C77 AND 2C79 TO TERMINATE AT ASCOT. SWR 
TO BERTH 2 x 10 CAR UNITS AT READING. 1O52 & 
2027 TO START FROM GUILDFORD. GWR TO 
BERTH TWO THREE CAR UNITS AT GUILDFORD. 
1V71 TO TERMINATE AT GUILDFORD
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2 Info
Bank Holiday 

Monday
Week commencing:
Saturday 08 April

2
SW105
SW105

Totton Yard
Weymouth

Weymouth
Eastleigh

2010
2155

M
M

to
2145
0001

M
T

PLPR 1Q51 PROTECTED PATH

2

SW105
SW160
SW160
SW105

Basingstoke
Brockenhurst
Lymington Pier
Brockenhurst

Brockenhurst
Lymington Pier
Brockenhurst
Eastleigh

2135
2250
2310
2320

T
T
T
T

to

2245
2300
2320
0001

T
T
T
W

PLPR 1Q52 PROTECTED PATH

2

SW105
SW105
SW105
SW130
SW130

Basingstoke
Wallers Ash
Totton Yard
Eastleigh East Jn
Romsey

Wallers Ash
Totton Yard
Eastleigh East Jn
Romsey
Eastleigh

2100
2150
2245
2320
0020

W
W
W
W
Th

to

2115
2235
2310
2335
0045

W
W
W
W
Th

PLPR 1Q53 PROTECTED PATH

2

SW110
SW105
SW120
SW120
SW105
SW255
SW210
SO250

Guildford
Woking
Pirbright Jn
Alton
Pirbright Jn
Byfleet Jn
Virginia Water
Clapham Junction

Woking
Pirbright Jn
Alton
Pirbright Jn
Byfleet Jn
Virginia Water
Clapham Junction
Longhedge Jn

2300
2320
2330
0010
0035
0040
0050
0120

Th
Th
Th
F
F
F
F
F

to

2310
2330
0005
0035
0045
0050
0120
0125

Th
Th
F
F
F
F
F
F

PLPR 1Q54 PROTECTED PATH

2

SW115
SW115
SW175
SW115
SW115

Exeter
Yeovil Jn
Yeovil Pen Mill
Yeovil Jn
Salisbury

Yeovil Jn
Yeovil Pen Mill
Yeovil Jn
Salisbury
Exeter

2055
2220
2240
2345
0125

Th
Th
Th
Th
F

to

2220
2230
2245
0110
0455

Th
Th
Th
F
F

UTU 3Q07 PROTECTED PATH

2
SW100
SW220

Waterloo Clapham Junction

Platforms 12-24 at Waterloo, Up 
Main Relief, Down Windsor Slow, 
Down Windsor, Down Windsor 
Fast, Up Windsor, Windsor 
Reversible, Windsor Relief Line 
1&2, North Siding, Dn/Up 
Sheepcote Curves

0045 WThF to 0440 WThF CC04 Cyclic Maintenance
WINDSOR LINES SERVICES TO DIVERT VIA MAIN 
LINES. BERTHING AVAILABLE IN PLATFORMS 16-
24

2
SW105
SW200

Berrylands Weybridge, Claygate
Dn/Up Fast, Dn/Up Slow, Dn/Up 
Cobham

0100 ThF to 0455 ThF C21 Rail Grinder

2
SW105 
SW110 
SW255

Weybridge, Addlestone Jn Pirbright Jn, Worplesdon
Dn/Up Fast, Dn/Up Slow, Dn/Up 
Byfleet Curve, Dn/Up Guildford

0110 WThF to 0515 WThF W03 Cyclic Maintenance

1F83 & 2F02 TO DIVERT VIA COBHAM. STOCK FOR 
1A03 TO RUN ECS WOKING PLATFORM 1 FORMED 
OFF 1A82 VIA SURBITON AND BACK TO WOKING 
PLATFORM 5. 1S77 TERMINATE PLATFORM 5. 
5A03 DIVERT TO GUILDFORD UCS. STOCK FOR 
1S08 TO RUN ECS FROM GUILDFORD PLATFORM 
4. BERTHING AVAILABLE IN PLATFORM 3 AT 
GUILDFORD. PLATFORM 3 KEPT CLEAR AT 
WOKING.

2 SW105 Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 WThF to 0455 WThF B03 Cyclic Maintenance
LINE DIVERSIONS TO APPLY. ACCESS IS 
AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

2 SW105 Basingstoke Basingstoke Long Valley Sidings 0001 M to 0400 T
Great Western Jn 

S&C
Track renewals prep SIDINGS TO BE KEPT CLEAR

2 SW105 Branksome Hamworthy Dn/Up Main, Poole Sidings 0005 WThF to 0430 WThF Br14 44200323

Cyclic Maintenance
Track renewals site survey
S&C Rail Grinder
C44 Rail Grinder

2B73 & 1B75 TO TERMINATE AT BOURNEMOUTH
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2
SW110
SW140
SO520

Petersfield, Chichester Portcreek Jn, Cosham Jn
Dn/Up, Dn/Up Spur, Dn/Up 
Brighton

0050 WThF to 0435 WThF H05b
44600323
44600424
44600324

Cyclic Maintenance
Track renewals site survey
Track renewals delap walk
S&C Rail Grinder
Track renewals T52 walk
Track renewals T52 walk

2P77 TO TERMINATE AT HASLEMERE. ECS 
HASLEMERE TO BERTH. 2P01 TO START AT 
FRATTON.

2
SW120
SW123
SW260

Pirbright Jn, Camberley, Aldershot 
South Jn

Aldershot
Dn/Up Alton, Dn/Up Frimley, 
Single, Dn/Up Branch

0100 WThF to 0520 WThF G11 Cyclic Maintenance

2
SW135
SW140

Swanwick, Eastleigh South Jn Portchester
Dn/Up Netley, Dn/Up Portsmouth, 
Single, Dn/Up Portsmouth, Dn/Up 
Branch

0015 WThF to 0500 WThF E12 Cyclic Maintenance 7V97 TO BE RETIMED.

2 SW150 Romsey Jn Laverstock South Jn Dn/Up Dean, Dn/Up Salisbury 0025 WThF to 0500 WThF
Capex PL Refurb 

(44501523 
Alderbury)

Capex follow-up
4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA 
WINCHESTER. 7V97 TO BE RETIMED

2
SW115 
SW150

Laverstock North and South Jn Salisbury

Dn/Up Dean, Dn/Up Salisbury, 
Dn/Up Exeter, Dn Passenger 
Loop, East Bay, East Carriage 
Sidings, Reception Line, Through 
Siding/Up Siding/Shunting Neck

0110 WThF to 0440 WThF
Capex S&C

(44550122 126pts)
Capex six week follow-up PLATFORM 6 TO BE KEPT CLEAR.

2 SW170 Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2340 TWTh to 0525 WThF S05 44500616

Cyclic Maintenance
Track renewals six week 
follow-up
Track renewals TOC walk

7V97 AND 7O35 TO BE RETIMED. 4V53 WILL NOT 
RUN. 4V50/4V51 TO RUN VIA WINCHESTER. 

2
GW5001
SW170

Beechgrove GF Westbury South Dn/Up Salisbury 2345 MTWTh to 0520 TWThF
Western Cyclic 
Maintenance

FREIGHT RETIMED BEFORE/AFTER POSSESSION

2
SW180
SO680

Motspur Park Jn, Cheam Leatherhead
Dn/Up Portsmouth, Dn/Up 
Epsom, Dn and Up Sidings

0030 WThF to 0500 WThF CW06a 44300423
Cyclic Maintenance
LWRT (W/Th)

2
SW210
SW245

Richmond Whitton Jn, Strawberry Hill
Dn/Up Richmond, Dn/Up Main, 
Up Loop, Dn/Up Spur

0030

0115

WTh

F
to

0450

0450

WTh

F
CF02b Cyclic Maintenance

2O01 TO START AT STRAWBERRY HILL. 2O77 TO 
DIVERT VIA WIMBLEDON. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE BETWEEN 
TWICKENHAM AND STRAWBERRY 
HILL/KINGSTON. POSSESSION TO BE TAKEN 
AFTER THE PASSAGE OF 1Q54 (Th/F)
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3 Info
Week commencing:
Saturday 15 April

3

SW210
SW210
SW230
SW210
SW210
SW245
SW245
SW190
SW190
SW210
SO250
SO250
SW210
SW255
SW105

Staines
Waterloo
Barnes
Whitton Jn
Waterloo
Twickenham
Fulwell
Twickenham
Kingston
Twickenham
Clapham Junction
Latchmere Jn
Clapham Junction
Virginia Water
Byfleet Jn

Waterloo
Barnes
Whitton Jn
Waterloo
Twickenham
Fulwell
Twickenham
Kingston
Twickenham
Clapham Junction
Latchmere Jn
Clapham Junction
Virginia Water
Byfleet Jn
Woking

2250
0001
0020
0035
0155
0215
0235
0255
0315
0330
0340
0420
0425
0500
0510

M
T
T
T
T
T
T
T
T
T
T
T
T
T
T

to

2330
0020
0035
0100
0215
0225
0240
0305
0330
0340
0345
0430
0500
0510
0520

M
T
T
T
T
T
T
T
T
T
T
T
T
T
T

PLPR 1Q64 PROTECTED PATH

3

SW180
SW180
SW105
SW105
SW185
SW185
SW105
SW105
SW190
SW190
SW105
SW105
SW195
SW195
SW200
SW200
SW105

Raynes Park
Dorking
Raynes Park
Waterloo
Raynes Park
Chessington South
Raynes Park
Wimbledon
New Malden
Shepperton
New Malden
Wimbledon
Surbiton
Hampton Court
Surbiton
Effingham Jn
Wimbledon

Dorking
Raynes Park
Waterloo
Raynes Park
Chessington South
Raynes Park
Wimbledon
New Malden
Shepperton
New Malden
Wimbledon
Surbiton
Hampton Court
Surbiton
Effingham Jn
Wimbledon
Woking

2220
2340
0010
0035
0050
0110
0115
0215
0220
0255
0310
0325
0335
0355
0415
0440
0515

T
T
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W

to

2255
0010
0025
0050
0100
0115
0120
0220
0240
0310
0320
0335
0340
0405
0430
0505
0540

T
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W

PLPR 1Q65 PROTECTED PATH

3

SW265
SW110
SW110
SW110
SW265

Reading
Guildford
Woking
Portsmouth Harbour
Guildford

Guildford
Woking
Portsmouth Harbour
Guildford
Reading

2320
0020
0045
0345
0525

T
W
W
W
W

to

0010
0035
0235
0525
0605

W
W
W
W
W

UTU 3Q05 PROTECTED PATH

3

SW100
SW100
SW180
SW200
SW110
SW300

Linford St Jn
Waterloo
Ewell East
Effingham Jn
Guildford
Shalford Jn

Waterloo
Linford St Jn
Effingham Jn
Guildford
Shalford Jn
Gomshall

0015
0035
0120
0140
0150
0155

F
F
F
F
F
F

to

0025
0045
0140
0150
0155
0200

F
F
F
F
F
F

PLPR 1Q67 PROTECTED PATH

3
SW100 
SW105

Waterloo Durnsford Road
Dn/Up Main Slow, Dn/Up Main 
Fast, Dn/Up Fast, Up Main Loop, 
South Siding, Platforms 1 to 10

0035

0050

TThF

W
to

0455

0455

TThF

W
CC02

Capex PL Refurb 
(44100722 DMF)

Cyclic Maintenance
Capex six week follow-up

LINE DIVERSIONS TO APPLY. WATERLOO 
PLATFORMS 1 -10, SOUTH SIDING TO BE 
OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY. 
POSSESSION TO BE TAKEN AFTER THE PASSAGE 
OF 1Q65 (T/W)

3
SW105
SW190

Durnsford Road Surbiton, Norbiton
Dn/Up Fast, Dn/Up Slow, Dn/Up 
Kingston

0050 TThF to 0455 TThF CW03 Cyclic Maintenance 1F83 TO BE DIVERTED VIA CHERTSEY

3 SW105 Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 TWThF to 0520 TWThF W07 Cyclic Maintenance
1F83 TO DIVERT VIA CHERTSEY. 2F02 TO DIVERT 
VIA COBHAM.
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3 SW105 Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance
ACCESS TO BE MAINTAINED TO BARTON MILL 
CARRIAGE SIDINGS.

3
SW105
SW150

Southampton Central (c/o) Redbridge Jn
Dn/Up Main, Dn/Up Slow, Up 
Fast, Up Goods Loop

0010 TWThF to 0500 TWThF E20 Cyclic Maintenance

SWR: 2B77 TO TERMINATE AT SOUTHAMPTON 
CENTRAL. FREIGHTLINER: NO ACCESS TO 
MILLBROOK FLT. ACCESS TO/FROM MARITIME 
CONTAINER TERMINAL AVAILABLE VIA 
REDBRIDGE JN OR DOWN LOOP, DOWN LOOP 
EXT, UP DOCKS BRANCH, MARITIME BACK ROAD 
AND REDBRIDGE GOODS

3 SW105 Redbridge Jn Brockenhurst Dn/Up Main 0010 TWThF to 0530 TWThF
Capex PL Refurb 

(44201422)
Capex six week follow-up 2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL

3 SW105 Brockenhurst Bournemouth Dn/Up Main 0025 TWThF to 0505 TWThF Br02 44200624
Cyclic Maintenance
C44 Rail Grinder
Track renewals T52 walk

2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL

3 SW105 Bournemouth Poole Dn/Up Main 0055 TWThF to 0440 TWThF 44200323
Track renewals site survey
Track renewals delap walk

2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL

3 SW110 Haslemere Petersfield Dn/Up Main 0110 TThF to 0500 TThF H02 Cyclic Maintenance

3

SW115
SW170
GW500

GW5001

Wilton Jn Gillingham (Dorset)
Dn/Up Exeter, Single, Tisbury 
Loop

2335 MTWTh to 0445 TWThF
S08
Y01

44500723
44500823

Cyclic Maintenance 
Track renewals site survey

1L88 & 1L73 TO DIVERT VIA WESTBURY. 

3
SW175
SW178

Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF 44501615
Track renewals six week 
follow-up

3 SW250 Staines Windsor & Eton Riverside Dn/Up Windsor 0040 TWThF to 0525 TWThF CF06 44300922

Cyclic Maintenance
Track renewals six week 
follow-up
Track renewals TOC walk

WINDSOR PLATFORMS TO BE KEPT CLEAR. 5U79 
TO BE REVISED.

3
SW300
SO560

Shalford Jn Dorking West Dn/Up Redhill, Dn/Up Reading 2325 MTW to 0500 TWTh G03 44400323
Cyclic Maintenance 
Track renewals site survey

2O88 & 2O90 TO TERMINATE AT GUILDFORD. 1V71 
WILL RUN FROM GUILDFORD TO READING ONLY. 
RAIL REPLACEMENT ROAD SERVICE GATWICK 
AIRPORT TO GUILDFORD. 
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4 Info
Week commencing:
Saturday 22 April

4

SW230
SW210
SO250
SO700

Kew East Jn
Barnes
Clapham Junction
Wimbledon

Barnes
Clapham Junction
Longhedge Jn
Wimbledon Chase

0010
0025
0035
0125

T
T
T
T

to

0025
0035
0045
0130

T
T
T
T

PLPR 1Q71 PROTECTED PATH

4
SW100
SW210
SW220

Waterloo Barnes

Platforms 12-24 at Waterloo, Up 
Main Relief, Down Windsor Slow, 
Down Windsor, Down Windsor 
Fast, Up Windsor, Windsor 
Reversible, Windsor Relief Line 
1&2, Dn/Up Windsor Curves, 
North Siding, Dn/Up Windsor 
Slow, Dn/Up Windsor Fast

0040 TWThF to 0500 TWThF CC06 44100023
Cyclic Maintenance 
Track renewals delap walk
Track renewals site survey

WINDSOR LINES SERVICES TO DIVERT VIA MAIN 
LINES. 5Y28 WILL NOT RUN. FREIGHT SERVICES 
BETWEEN SOUTHERN AND ANGLIA/MIDLAND 
MAIN LINE ROUTES TO DIVERT VIA MITRE BRIDGE 
JN, WILLESDEN HIGH LEVEL JN, KENSAL GREEN 
JN, GOSPEL OAK JN, CAMDEN ROAD, 
STRATFORD, TEMPLE MILLS EAST JN, SOUTH 
TOTTENHAM, JUNCTION ROAD JN, CARLTON 
ROAD JN OR BE RETIMED.

4
SW105
SW200

Berrylands Weybridge, Claygate
Dn/Up Fast, Dn/Up Slow, Dn/Up 
Cobham

0100 ThF to 0435 ThF C21 Rail Grinder

4
SW105
SW120

Woking Jn Farnborough, Ash Vale Jn Dn/Up Fast, Up Slow, Up Alton 0020 TWThF to 0510 TWThF W12b Cyclic Maintenance LINE DIVERSIONS TO APPLY

4 SW105 Farnborough Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance
LINE DIVERSIONS TO APPLY. ACCESS IS 
AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

4
SW105
SW140

Winchester, Bitterne Southampton Central (c/o)

Dn/Up Main, Dn/Up Fast, Dn/Up 
Slow, Dn Loop, Dn Single, Dn/Up 
Salisbury, Dn/Up Main 
Reversible, Dn/Up Netley, No. 1 
Reception, No. 2 Reception

0040 TWThF to 0440 TWThF E18
Cyclic Maintenance
S&C Rail Grinder

5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO 
TERMINATE AT WINCHESTER AND RESTART AT 
SOUTHAMPTON CENTRAL. FREIGHT TO BE 
DIVERTED VIA LAVERSTOCK. EASTERN DOCKS 
FREIGHT & 7V97 TO BE RETIMED.

4 SW105 Poole Wool
Dn/Up Main, Dn Sidings, Wool 
Sidings

0005 TWThF to 0600 TWThF Br07 Cyclic Maintenance

4
SW110
SW140
SO520

Farlington Jn, Cosham Jn Fratton (c/o)
Dn/Up Main, Dn Relief, Dn/Up 
Fratton, Dn/Up Branch

0110 TWThF to 0435 TWThF H07b
Cyclic Maintenance
C44 Rail Grinder

2P77 TO TERMINATE AT HAVANT AND RUN ECS 
TO HASLEMERE. 2P12 TO BE RETIMED.

4
SW115
SW170

Salisbury Wilton South Jn Dn/Up Exeter, Dn/Up Warminster 0045 TWThF to 0425 TWThF S02 Cyclic Maintenance 7V97 TO BE RETIMED

4
SW135
SW140

Swanwick, Botley Cosham
Dn/Up Netley, Dn/Up Portsmouth, 
Single, Dn/Up Portsmouth, Dn/Up 
Branch

0015 TWThF to 0455 TWThF 44600622
Track renewals six week 
follow-up

ACCESS TO BOTLEY STONE TERMINAL NOT 
AFFECTED. 

4
SW175
SW178

Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF 44501615
Track renewals six week 
follow-up
Track renewals TOC walk

4
SW180
SW185

Raynes Park Ewell West, Chessington South
Dn/Up Epsom, Dn/Up 
Chessington

0050 TWThF to 0500 TWThF CW05a
Capex PL Refurb 

(44301623 
Worcester Park)

Cyclic Maintenance
Capex follow-up

4
SW190
SW245

Strawberry Hill Jn, Shacklegate Jn Shepperton Dn/Up Shepperton, Dn/Up Spur 0110 TWThF to 0500 TWThF

Capex S&C 
(Fulwell Jn)

Capex Rerail
(44301223 Upper 

Halliford)

Capex S&C follow-up
Capex prep
LWRT (T/W)

4 SW210 Barnes Twickenham
Dn/Up Richmond, Dn/Up Main, 
Up Loop

0025 TWThF to 0505 TWThF CF01 Cyclic Maintenance
2O77 TO DIVERT VIA HOUNSLOW. 2O01 TO BE 
RETIMED.
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4
SW210
SW230
EA1330

Barnes
Feltham Jn, Whitton Jn, South 
Acton Jn

Dn/Up Hounslow, Dn/Up Spur 0050 TWThF to 0515 TWThF
Feltham 

Resignalling (Grove 
Park LC)

Core works

FREIGHT SERVICES BETWEEN SOUTHERN AND 
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT 
VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL 
JN, KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN 
ROAD, STRATFORD, TEMPLE MILLS EAST JN, 
SOUTH TOTTENHAM, JUNCTION ROAD JN, 
CARLTON ROAD JN OR BE RETIMED.

4
SW300
SO560

Shalford Jn Gomshall Dn/Up Redhill 2325 MTWTh to 0500 TWThF G03 44400323
Cyclic Maintenance 
Track renewals site survey

2O88 & 2O90 TO TERMINATE AT GUILDFORD. 1V71 
WILL RUN FROM GUILDFORD TO READING ONLY. 
RAIL REPLACEMENT ROAD SERVICE GATWICK 
AIRPORT TO GUILDFORD. 

4
SW300
SO500
SO560

Redhill Gomshall
Dn Reading/Redhill, Up 
Redhill/Reading, Reigate Sidings

2310 MTWTh to 0530 TWThF IB28
Sussex Cyclic 
Maintenance

GWR SERVICES TO TERMINATE / START AT 
GUILDFORD. RAIL REPLACEMENT ROAD SERVICE 
GATWICK AIRPORT - GUILDFORD. 
1O52 0434 READING TO GATWICK TO RUN LATER 
AND TERMINATE AT REDHILL FOR SOUTHERN 
ONWARD CONNECTION. 2V48 0556 GATWICK TO 
READING TO START AT REDHILL. 
2I31 2305 REDHILL TO REIGATE AND 2I34 2315 
REIGATE TO REDHILL WILL NOT RUN. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN REDHILL AND REIGATE. ALL 
LINES/PLATFORMS AVAILABLE THROUGH 
REDHILL
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5 Info
Bank Holiday 

Monday
Week commencing:
Saturday 29 April

5

SW210
SW210
SW255
SW105

Reading
Staines
Virginia Water
Byfleet Jn

Staines
Virginia Water
Byfleet Jn
Woking

0155
0300
0310
0320

T
T
T
T

to

0250
0310
0320
0330

T
T
T
T

UTU 3Q29 PROTECTED PATH

5

SW105
SW190
SW190
SW105
SO700
SO700
SO700

Wimbledon
New Malden
Shepperton
New Malden
Wimbledon
St Helier
Wimbledon

New Malden
Shepperton
New Malden
Wimbledon
Streatham South Jn
Wimbledon
St Helier

2335
2345
0025
0050
0100
0235
0335

T
T
W
W
W
W
W

to

2345
0015
0055
0100
0110
0245
0350

T
W
W
W
W
W
W

UTU 3Q24 PROTECTED PATH

5

SO700
SW105
SW120
SW120
SW105

Streatham South Jn
Wimbledon
Pirbright Jn
Alton
Pirbright Jn

Wimbledon
Pirbright Jn
Alton
Pirbright Jn
Woking

0315
0325
0350
0445
0525

Th
Th
Th
Th
Th

to

0325
0350
0435
0525
0535

Th
Th
Th
Th
Th

UTU 3Q25 PROTECTED PATH

5
SW125
SW115

Southcote Jn
Basingstoke

Basingstoke
Salisbury

0600
0615

Th
Th

to
0615
0650

Th
Th

PLPR 1Q23 PROTECTED PATH

5

SO250
SW210
SW230
SW210
SW210
SW230
SW210
SO250
SO250
SW210

Latchmere Jn
Clapham Junction
Barnes
Whitton Jn
Twickenham
Whitton Jn
Barnes
Clapham Junction
Latchmere Jn
Clapham Junction

Clapham Junction
Barnes
Whitton Jn
Twickenham
Whitton Jn
Barnes
Clapham Junction
Latchmere Jn
Clapham Junction
Reading

0035
0040
0045
0105
0120
0125
0140
0245
0305
0310

F
F
F
F
F
F
F
F
F
F

to

0040
0045
0105
0110
0125
0140
0150
0250
0310
0445

F
F
F
F
F
F
F
F
F
F

UTU 3Q28 PROTECTED PATH

5 SW105 Clapham Junction Durnsford Road Dn/Up Fast, Dn/Up Slow 0035 WThF to 0505 WThF CW01 Cyclic Maintenance
SWR SERVICES TO BE DIVERTED VIA EAST 
PUTNEY

5 SW105 Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 WThF to 0455 WThF B03 Cyclic Maintenance
LINE DIVERSIONS TO APPLY. ACCESS IS 
AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

5 SW105 Worting Jn Eastleigh East Jn
Dn/Up, Dn/Up Loop, Micheldever 
Dn Sidings, Dn/Up Slow, Dn/Up 
Fast

0045 WThF to 0500 WThF E16

44200823 
44200623 
44200723
44200424

Cyclic Maintenance
Track renewals prep 
Track renewals site survey
Track renewals T52 walk

5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO 
TERMINATE AT BASINGSTOKE AND RESTART 
FROM SOUTHAMPTON CENTRAL. FREIGHT 
SERVICES TO DIVERT VIA LAVERSTOCK.

5 SW105 Branksome Branksome Train Care Depot
Inwards Road, Outwards Road, 
Train Care Depot

0930 TWThF to 1800 TWThF BBD Cyclic Maintenance NO MOVEMENTS IN BOURNEMOUTH DEPOT

5
SW110 
SO520

Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 WThF to 0440 WThF H08a
Cyclic Maintenance
S&C Rail Grinder
C44 Rail Grinder

SWR: 1T73, 2P75 & 2P77 TO TERMINATE AT 
FRATTON. 2P12 TO START FROM FRATTON. GWR: 
POSSESSION TO BE TAKEN AFTER THE PASSAGE 
OF 5F35. FRATTON DEPOT NOT AFFECTED, FUEL 
ROAD AND RECEPTION ROAD NOT AFFECTED. 
ONE PLATFORM TO BE KEPT CLEAR. 

5

SW115
SW170
GW500

GW5001

Wilton Jn Yeovil Jn (c/o)
Dn/Up Exeter, Single, Tisbury 
Loop,

0040 TWTh to 0445 WThF

44500723
44500823

Templecombe S&C
44500423

Track renewals site survey
Track renewals site survey
Track renewals site survey
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5 SW115 Yeovil Jn Feniton
Dn/Up Exeter, Exeter Main, 
Honiton Up Loop, Chard Dn Loop

0010 WThF to 0525 WThF Y03 Cyclic Maintenance

5
SW135
SW140

Swanwick, Botley Cosham
Dn/Up Netley, Dn/Up Portsmouth, 
Single, Dn/Up Portsmouth, Dn/Up 
Branch

0015 WThF to 0455 WThF
44600622
44200421

Track renewals six week 
follow-up
Track renewals TOC walk
Track renewals prep
LWRT (Th/F)

ACCESS TO BOTLEY STONE TERMINAL NOT 
AFFECTED. 

5
SW175
SW178

Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 TWTh to 0530 WThF 44500523 Track renewals site survey

5
SW180
SW200

Hampton Court Jn, Leatherhead 
Jn

Guildford 
Dn/Up Cobham,  Dn/Up 
Bookham, Platforms 1-3 at 
Guildford

0105 WThF to 0445 WThF
G02
W06

44400223
Cyclic Maintenance
Track renewals prep

GUILDFORD PLATFORMS 2&3 TO BE KEPT CLEAR. 
PLATFORM 1 TO BE AVAILABLE FOR BERTHING. 

5
SW210
SW230

Point Pleasant Jn Richmond, New Kew Jn
Dn/Up Windsor Slow, Dn/Up 
Windsor Fast, Dn/Up Hounslow, 
Dn/Up Richmond

0040 WTh to 0510 WTh CC05a Cyclic Maintenance

FREIGHT SERVICES BETWEEN SOUTHERN AND 
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT 
VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL 
JN, KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN 
ROAD, STRATFORD, TEMPLE MILLS EAST JN, 
SOUTH TOTTENHAM, JUNCTION ROAD JN, 
CARLTON ROAD JN OR BE RETIMED.

5
SW210
SW230

Twickenham (c/o), Hounslow Feltham (foul)
Dn/Up Main, Dn/Up Hounslow, 
Dn/Up Spur, Up/Dn Arrival

0040 WTh to 0450 WTh CF03
Capex Con 170 
(Hounslow Jn)

Cyclic Maintenance
Capex prep
LWRT (Th/F)
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6 Info
Week commencing:
Saturday 06 May

6
SW105
SW105

Totton Yard
Weymouth

Weymouth
Eastleigh

2010
2155

M
M

to
2145
0001

M
T

PLPR 1Q51 PROTECTED PATH

6

SW240
SW230
SW210
SW255
SW255
SW210
SW210
SW255
SW105

Kew East Jn
Old Kew Jn
Feltham Jn
Virginia Water
Weybridge
Virginia Water
Staines
Virginia Water
Byfleet Jn

Old Kew Jn
Feltham Jn
Virginia Water
Weybridge
Virginia Water
Staines
Virginia Water
Byfleet Jn
Woking

0325
0330
0335
0350
0415
0430
0505
0515
0530

T
T
T
T
T
T
T
T
T

to

0330
0335
0355
0410
0430
0440
0515
0530
0540

T
T
T
T
T
T
T
T
T

UTU 3Q10EL PROTECTED PATH

6

SW105
SW160
SW160
SW105

Basingstoke
Brockenhurst
Lymington Pier
Brockenhurst

Brockenhurst
Lymington Pier
Brockenhurst
Eastleigh

2135
2250
2310
2320

T
T
T
T

to

2245
2300
2320
0001

T
T
T
W

PLPR 1Q52 PROTECTED PATH

6

SW105
SW105
SW125
SW125
SW105
SW105

Woking
Wimbledon
Basingstoke
Southcote Jn
Basingstoke
Woking

Wimbledon
Basingstoke
Southcote Jn
Basingstoke
Woking
Eastleigh

2335
0010
0140
0235
0350
0450

T
W
W
W
W
W

to

2359
0130
0215
0305
0445
0645

T
W
W
W
W
W

UTU 3Q01 PROTECTED PATH

6

SW105
SW105
SW105
SW130
SW130

Basingstoke
Wallers Ash
Totton Yard
Eastleigh East Jn
Romsey

Wallers Ash
Totton Yard
Eastleigh East Jn
Romsey
Eastleigh

2100
2150
2245
2320
0020

W
W
W
W
Th

to

2115
2235
2310
2335
0045

W
W
W
W
Th

PLPR 1Q53 PROTECTED PATH

6

SW135
SW140
SW140
SW135

Eastleigh
Fareham
Havant
Fareham 

Fareham
Havant
Fareham
Eastleigh

2350
0020
0415
0440

W
W
Th
Th

to

0020
0040
0440
0510

W
Th
Th
Th

UTU 3Q03 PROTECTED PATH

6
SW105
SW105
SW125

Eastleigh
Totton Yard
Basingstoke

Totton Yard
Basingstoke
Southcote Jn

2120
2240
0105

Th
Th
F

to
2210
0020
0125

Th
F
F

UTU 3Q04 PROTECTED PATH

6

SW110
SW105
SW120
SW120
SW105
SW255
SW210
SO250

Guildford
Woking
Pirbright Jn
Alton
Pirbright Jn
Byfleet Jn
Virginia Water
Clapham Junction

Woking
Pirbright Jn
Alton
Pirbright Jn
Byfleet Jn
Virginia Water
Clapham Junction
Longhedge Jn

2300
2320
2330
0010
0035
0040
0050
0120

Th
Th
Th
F
F
F
F
F

to

2310
2330
0005
0035
0045
0050
0120
0125

Th
Th
F
F
F
F
F
F

PLPR 1Q54 PROTECTED PATH

6
SW100
SW105

Waterloo Clapham Jn

Platforms 7-15 at Waterloo, Up 
Main Reversible, Dn Windsor 
Slow, Dn Windsor, Dn/Up Main 
Fast, West London Sidings 1, 3 & 
6

0040 TWThF to 0500 TWThF CC09b/c
Capex PL Refurb
(44100223 West 

Crossings)

Cyclic Maintenance
Capex six week follow-up

LINE DIVERSIONS TO APPLY. 

6
SW105
SW255

Weybridge, Addlestone Jn Woking East
Dn/Up Fast, Dn/Up Slow, Byfleet 
Curves

0110 TWThF to 0515 TWThF W10 44400122
Cyclic Maintenance
Track renewals six week 
follow-up

2F02 TO DIVERT VIA COBHAM.

6
SW105
SW120

Woking Jn Farnborough, Ash Vale Jn Dn/Up Fast, Dn Slow, Dn Alton
0105

0105

TThF

W
to

0555

0450

TThF

W
44600717

Track renewals six week 
follow-up

POSSESSION TO BE GIVEN UP FOR THE 
PASSAGE OF 3Q01 (T/W)
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6
SW105
SW160

Redbridge Jn Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 TWThF to 0525 TWThF Br01 Cyclic Maintenance 2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL

6 SW110 Liss Havant Jn Dn/Up Main 0005 TWTh to 0445 TWTh H04a F2P Resignalling
Cyclic Maintenance
Construction works

2P75 & 2P77 TO TERMINATE AT HASLEMERE

6 SW110 Liss Havant Jn Dn/Up Main 0055 F to 0445 F H04a F2P Resignalling
Cyclic Maintenance
Construction works

2P75 & 2P77 TO TERMINATE AT HASLEMERE

6
SW115
GW610

Crannaford Exeter St Davids Dn/Up, Single/ Loop 2350 MTWTh to 0520 TWThF
Western Cyclic 
Maintenance

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN EXETER ST. DAVID'S AND 
EXMOUTH/HONITON. SWR SERVICES TO 
TERMINATE AT/START FROM HONITON

6 SW120 Farnham Alton Single/ Loop
0010

0025

TWTh

F
to

0510

0510

TWTh

F
G09 Cyclic Maintenance

1A75 & 1A77 TO TERMINATE AT FARNHAM. 
POSSESSION TO BE TAKEN AFTER THE PASSAGE 
OF 1Q54 (Th/F)

6
SW130 
SW150

Redbridge Jn, Eastleigh East Jn
Salisbury Tunnel Jn, Laverstock 
North Jn

Dn/Up Dean, Dn/Up Salisbury, 
Single, Dn/Up Test Valley

0025

0040

TWF

Th
to

0505

0505

TWF

Th

E14
S04

Capex PL Refurb 
(44501523 
Alderbury)
44200523
44500424

Cyclic Maintenance
Capex six week follow-up
Track renewals prep
Track renewals T52 walk

4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA 
WINCHESTER. 7V97/7V98 TO BE RETIMED. 5Y73 
TO DIVERT VIA ANDOVER. POSSESSION TO BE 
TAKEN AFTER THE PASSAGE OF 1Q53 (W/Th)

6
GW5001
SW170

Beechgrove GF Westbury South Dn/Up Salisbury 2330 MTWTh to 0430 TWThF
Western Cyclic 
Maintenance

FREIGHT RETIMED BEFORE/AFTER POSSESSION

6
SW175
SW178

Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF 44500523
Cyclic Maintenance 
Track renewals delap walk
Track renewals site survey

6
SW180
SW183
SO680

Epsom Dorking, Effingham Jn
Dn/Up Portsmouth, Dn/Up 
Bookham

0040 TWThF to 0510 TWThF CW07 Cyclic Maintenance

6 SW210 Barnes Twickenham
Dn/Up Richmond, Dn/Up Main, 
Up Loop

0045 TWThF to 0505 TWThF
Capex PL Refurb

(44301523 
Richmond)

Capex follow-up 2O01 TO BE RETIMED.

6 SW245 Twickenham Shepperton, Shacklegate Jn
Dn/Up Strawberry Hill, Dn/Up 
Shepperton Spur, Dn/Up 
Shepperton

0100 TWThF to 0440 TWThF 44300223 Track renewals prep ECS TO BE REVISED

6 SW250 Staines Windsor & Eton Riverside Dn/Up Windsor 0030 T to 0525 T CF05 Cyclic Maintenance

6
SW210 
SW250

Feltham (c/o)
Egham, Windsor & Eton 
Riverside

Dn/Up, Dn/Up Windsor
0030

0105

WTh

F
to

0445

0445

WTh

F
CF05 Cyclic Maintenance

2U79 & 2S79 TO TERMINATE AT FELTHAM. 2U04 
TO START AT FELTHAM. SWR TO BERTH TWO 
UNITS AT READING. POSSESSION TO BE TAKEN 
AFTER THE PASSAGE OF 1Q54 (Th/F)

6 SW260 Ascot Ash Vale Jn Dn/Up Frimley, Single 0025 TWThF to 0510 TWThF 44300522
Track renewals prep
LWRT (Th/F)
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7 Info
Summer 

Timetable
Week commencing:
Saturday 13 May

7

SW210
SW210
SW230
SW210
SW210
SW245
SW245
SW190
SW190
SW210
SO250
SO250
SW210
SW255
SW105

Staines
Waterloo
Barnes
Whitton Jn
Waterloo
Twickenham
Fulwell
Twickenham
Kingston
Twickenham
Clapham Junction
Latchmere Jn
Clapham Junction
Virginia Water
Byfleet Jn

Waterloo
Barnes
Whitton Jn
Waterloo
Twickenham
Fulwell
Twickenham
Kingston
Twickenham
Clapham Junction
Latchmere Jn
Clapham Junction
Virginia Water
Byfleet Jn
Woking

Recess at Twickenham from 
0215 to 0330

2250
0001
0020
0035
0155
0215
0235
0255
0315
0330
0340
0420
0425
0500
0510

M
T
T
T
T
T
T
T
T
T
T
T
T
T
T

to

2330
0020
0035
0100
0215
0225
0240
0305
0330
0340
0345
0430
0500
0510
0520

M
T
T
T
T
T
T
T
T
T
T
T
T
T
T

PLPR 1Q64 PROTECTED PATH

7

SW105
SW180
SW180
SW105
SW100
SW100
SW100
SW100
SW105
SW105
SW100

Waterloo
Raynes Park
Epsom
Raynes Park
Waterloo
Clapham Junction
Waterloo
Clapham Junction
Waterloo
Woking
Waterloo

Raynes Park
Epsom
Raynes Park
Waterloo
Clapham Junction
Waterloo
Clapham Junction
Waterloo
Woking
Waterloo
Linford Street

2320
2340
0005
0020
0100
0115
0215
0235
0300
0405
0525

M
M
T
T
T
T
T
T
T
T
T

to

2345
2359
0025
0050
0110
0135
0230
0250
0400
0505
0550

M
M
T
T
T
T
T
T
T
T
T

UTU 3Q09 PROTECTED PATH

7

SW180
SW180
SW105
SW105
SW185
SW185
SW105
SW105
SW190
SW190
SW105
SW105
SW195
SW195
SW200
SW200
SW105

Raynes Park
Dorking
Raynes Park
Waterloo
Raynes Park
Chessington South
Raynes Park
Wimbledon
New Malden
Shepperton
New Malden
Wimbledon
Surbiton
Hampton Court
Surbiton
Effingham Jn
Wimbledon

Dorking
Raynes Park
Waterloo
Raynes Park
Chessington South
Raynes Park
Wimbledon
New Malden
Shepperton
New Malden
Wimbledon
Surbiton
Hampton Court
Surbiton
Effingham Jn
Wimbledon
Woking

Runs booked to Raynes Park and 
then run to Woking

2220
2340
0010
0035
0050
0110
0115
0215
0220
0255
0310
0325
0335
0355
0415
0440
0515

T
T
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W

to

2255
0010
0025
0050
0100
0115
0120
0220
0240
0310
0320
0335
0340
0405
0430
0505
0540

T
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W

PLPR 1Q65 PROTECTED PATH

7

SW100
SW100
SW180
SW200
SW110
SW300

Linford St Jn
Waterloo
Ewell East
Effingham Jn
Guildford
Shalford Jn

Waterloo
Linford St Jn
Effingham Jn
Guildford
Shalford Jn
Gomshall

0015
0035
0110
0130
0145
0150

F
F
F
F
F
F

to

0025
0045
0130
0145
0150
0155

F
F
F
F
F
F

PLPR 1Q68 PROTECTED PATH

7

SO250
SW210
SW255
SW105

Longhedge Jn
Clapham Junction
Virginia Water
Byfleet Jn

Clapham Junction
Virginia Water
Byfleet Jn
Woking

0440
0450
0525
0535

F
F
F
F

to

0450
0530
0540
0550

F
F
F
F

UTU 3Q21BT PROTECTED PATH
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7
SW100 
SW105

Waterloo Durnsford Road
Dn/Up Main Slow, Dn/Up Main 
Fast, Dn/Up Fast, Up Main Loop, 
South Siding, Platforms 1 to 10

0035

0050

TThF

W
to

0455

0455

TThF

W
CC02 Cyclic Maintenance

LINE DIVERSIONS TO APPLY. WATERLOO 
PLATFORMS 1 -10, SOUTH SIDING TO BE 
OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY. 
POSSESSION TO BE TAKEN AFTER THE PASSAGE 
OF 1Q65 (T/W)

7
SW105
SW190

Raynes Park Berrylands, Norbiton
Dn/Up Fast, Dn/Up Slow, Dn/Up 
Kingston

0040

0100

TThF

W
to

0500

0500

TThF

W
CW04 Cyclic Maintenance

1F83 TO DIVERT VIA CHERTSEY. POSSESSION TO 
BE TAKEN AFTER THE PASSAGE OF THE RETIMED 
1Q65 (T/W)

7
SW105
SW200

Berrylands Esher, Claygate
Dn/Up Fast, Dn/Up Slow, Dn/Up 
Cobham

0040

0110

TThF

W
to

0520

0520

TThF

W
W01 Cyclic Maintenance

1F83 & 2F02 TO DIVERT VIA CHERTSEY. 
POSSESSION TO BE TAKEN AFTER THE PASSAGE 
OF THE RETIMED 1Q65 (T/W)

7
SW105
SW120

Woking Jn Farnborough, Ash Vale Jn Dn/Up Fast, Dn Slow, Dn Alton 0055 TWThF to 0555 TWThF 44600717
Track renewals six week 
follow-up
Track renewals TOC walk

7
SW105
SW115

Steventon, Overton Basingstoke
Up Southampton, Up Slow, 
Dn/Up Fast, Dn/Up Exeter

0050 TWThF to 0520 TWThF B05
Cyclic Maintenance
S&C Rail Grinder

6O46 AND DOWN W10 FREIGHT SERVICES TO 
TRAVEL OVER THE DOWN SLOW USING SLW 
BETWEEN BASINGSTOKE AND MICHELDEVER. W8 
FREIGHT SERVICES TO DIVERT VIA WESTBURY. 

7
SW105
SW175

Moreton, Dorchester West Weymouth
Dn/Up Main, Single, Dn/Up 
Branch

0040 TWThF to 0510 TWThF Br09b Cyclic Maintenance
ALL PLATFORMS TO BE KEPT CLEAR. JERSEY & 
JUBILEE SIDINGS AVAILABLE FOR BERTHING

7 SW110 Shalford Jn Liss Dn/Up Main, Up Loop 0035 TWThF to 0505 TWThF H01a
Haslemere S&C
F2P Resignalling

Cyclic Maintenance
Track renewals TOC walk
Construction works

2P86 TO TERMINATE AT HASLEMERE & 2P77 TO 
TERMINATE AT GUILDFORD. HASLEMERE LOOP 
TO BE KEPT CLEAR

7 SW115 Overton
Salisbury Tunnel Jn, Laverstock 
South Jn

Up Exeter

Dn Exeter, Laverstock Loop

2310

0110

MTWTh

TWThF
to

0510

0700

TWThF

TWThF
S01 Cyclic Maintenance

7 SW115 Wilton Jn Yeovil Jn (c/o)
Dn/Up Exeter, Single, Tisbury 
Loop, Dn Loop, Up Siding

0040 TWThF to 0455 TWThF Y02

Templecombe S&C
44500423
44500723
44500823

Cyclic Maintenance
Track renewals site survey
Track renewals site survey
Track renewals site survey

7 SW130 Eastleigh East Jn Romsey Jn Dn/Up Salisbury, Single 2350 MTWTh to 0500 TWThF 44200523 Track renewals prep
4V53 TO DIVERT VIA REDBRIDGE. 7V97 TO BE 
RETIMED OR DIVERTED VIA SOUTHAMPTON.

7
SW135
SW140

Botley Fareham Jn Dn/Up Portsmouth, Single 0015 TWThF to 0500 TWThF E07 Cyclic Maintenance
ACCESS TO BOTLEY STONE TERMINAL NOT 
AFFECTED. 

7
SW180
SW200

Claygate, Bookham Clandon Dn/Up Cobham,  Dn/Up Bookham
0045

0145

TWTh

F
to

0505

0505

TWTh

F
44400223

Track renewals prep
LWRT (T/W)
LWRT (W/Th)

POSSESSION TO BE TAKEN AFTER THE PASSAGE 
OF 1Q68 (Th/F)

7
SW210
SW265

Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0015 TWThF to 0515 TWThF G05W

Capex PL Refurb 
(44100723 

Winnersh Triangle)
Wokingham S&C

(44490023)

Cyclic Maintenance
Capex six week follow-up
Track renewals site survey

2C77 AND 2C79 TO TERMINATE AT ASCOT. SWR 
TO BERTH 2 x 10 CAR UNITS AT READING. 1O52 & 
2027 TO START FROM GUILDFORD. GWR TO 
BERTH TWO THREE CAR UNITS AT GUILDFORD. 
1V71 TO TERMINATE AT GUILDFORD

7 SW245 Twickenham Shepperton, Shacklegate Jn
Dn/Up Strawberry Hill, Dn/Up 
Shepperton Spur, Dn/Up 
Shepperton

0100 TWThF to 0440 TWThF 44300223 Track renewals follow-up ECS TO BE REVISED
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8 Info
Week commencing:
Saturday 20 May

8

SW230
SW210
SO250
SO700

Kew East Jn
Barnes
Clapham Junction
Wimbledon

Barnes
Clapham Junction
Longhedge Jn
Wimbledon Chase

0010
0025
0035
0125

T
T
T
T

to

0025
0035
0045
0130

T
T
T
T

PLPR 1Q71 PROTECTED PATH

8

EA1310
SW230
SW210
SO250

Kew East Jn
New Kew Jn
Barnes
Clapham Jn

New Kew Jn
Barnes
Clapham Jn
Longhedge Jn

0510
0515
0520
0530

T
T
T
T

to

0515
0520
0525
0535

T
T
T
T

UTU 3Q10BA PROTECTED PATH

8
SO110
SW100

Waterloo West London Jn

Platforms 12-24 at Waterloo, Up 
Main Relief, Down Windsor Slow, 
Down Windsor, Down Windsor 
Fast, Up Windsor, Windsor 
Reversible, Windsor Relief Line 
1&2, Dn/Up Windsor Curves, 
North Siding

0030 TWThF to 0515 TWThF CC03 Cyclic Maintenance
WINDSOR LINES SERVICES TO DIVERT VIA MAIN 
LINES.

8
SW105
SW180

Clapham Junction New Malden
Dn/Up Fast, Dn/Up Slow, Up 
Main Loop, Dn/Up Epsom, Up 
Kingston

0055 TWThF to 0455 TWThF CW02 Cyclic Maintenance

8
SW105 
SW110 
SW255

Weybridge, Addlestone Jn Pirbright Jn, Worplesdon

Dn/Up Fast, Up Slow, Up Byfleet 
Curve, Dn/Up Guildford

Dn Slow, Dn Byfleet Curve

0035

0115

TWThF

TWThF

to

0515

0515

TWThF

TWThF

W03
44400122

Brookwood S&C
(44490123)

Cyclic Maintenance
Track renewals six week 
follow-up
Track renewals TOC walk
Track renewals site survey

2F02 TO DIVERT VIA COBHAM. STOCK FOR 1A03 
TO RUN ECS WOKING PLATFORM 1 FORMED OFF 
1A82 VIA SURBITON AND BACK TO WOKING 
PLATFORM 5. 1S77 TERMINATE PLATFORM 5. 
5A03 DIVERT TO GUILDFORD UCS. STOCK FOR 
1S08 TO RUN ECS FROM GUILDFORD PLATFORM 
4. BERTHING AVAILABLE IN PLATFORM 3 AT 
GUILDFORD. PLATFORM 3 KEPT CLEAR AT 
WOKING.

8 SW105 Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance
LINE DIVERSIONS TO APPLY. ACCESS IS 
AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

8 SW110 Petersfield Havant Jn Dn/Up Main 0050 TWThF to 0445 TWThF H11 F2P Resignalling
Cyclic Maintenance
Construction works

1P79 & 2P79 TO TERMINATE AT HASLEMERE. 

8
SW123
SW265

Guildford (c/o)
Wokingham Jn, Aldershot North 
Jn

Dn/Up Blackwater, Dn/Up Ash, 
Dn/Up Branch

0035 TWThF to 0440 TWThF G04a Cyclic Maintenance

8
SW130 
SW150

Redbridge Jn, Eastleigh East Jn
Salisbury Tunnel Jn, Laverstock 
North

Dn/Up Dean, Dn/Up Salisbury, 
Single, Dn/Up Test Valley

0025 TWThF to 0500 TWThF E10 44200523
Cyclic Maintenance
Track renewals follow-up

4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA 
WINCHESTER. 7V97 TO BE RETIMED

8 SW170 Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2340 MTWTh to 0525 TWThF S05 Cyclic Maintenance
7V97 AND 7O35 TO BE RETIMED. 4V53 WILL NOT 
RUN. 4V50/4V51 TO RUN VIA WINCHESTER. 

8
GW5001
SW170

Beechgrove GF Westbury South Dn/Up Salisbury 2345 MTWTh to 0520 TWThF
Western Cyclic 
Maintenance

FREIGHT RETIMED BEFORE/AFTER POSSESSION

8
SO680
SW180

Sutton Epsom Dn/Up Portsmouth 0010 TWThF to 0510 TWThF IC37
Sussex Cyclic 
Maintenance

8
SW210
SW260

Virginia Water Wokingham Jn, Bagshot Dn/Up Main, Dn/Up Frimley 0100 TWThF to 0520 TWThF CF08 Cyclic Maintenance SWR TO BERTH TWO UNITS AT READING

8 SW250 Staines Windsor & Eton Riverside Dn/Up Windsor 0040 TWThF to 0525 TWThF 44300523 Track renewals site survey
WINDSOR PLATFORMS TO BE KEPT CLEAR. 
ADDITIONAL UNITS TO BERTH AT READING
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9 Info
Bank Holiday 

Monday
Week commencing:
Saturday 27 May

9
SW125
SW115

Southcote Jn
Basingstoke

Basingstoke
Salisbury

0600
0615

Th
Th

to
0615
0650

Th
Th

PLPR 1Q23 PROTECTED PATH

9
SW100 
SW105

Waterloo Durnsford Road
Dn/Up Main Slow, Dn/Up Main 
Fast, Dn/Up Fast, Up Main Loop, 
South Siding, Platforms 1 to 10

0035 WThF to 0455 WThF CC02 Cyclic Maintenance
LINE DIVERSIONS TO APPLY. WATERLOO 
PLATFORMS 1 -10, SOUTH SIDING TO BE 
OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY

9
SW105
SW190

Durnsford Road Surbiton, Norbiton
Dn/Up Fast, Dn/Up Slow, Dn/Up 
Kingston

0050 WThF to 0455 WThF CW03 Cyclic Maintenance 1F83 TO BE DIVERTED VIA CHERTSEY

9 SW105 Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 WThF to 0520 WThF W07 Cyclic Maintenance
1F83 TO DIVERT VIA CHERTSEY. 2F02 TO DIVERT 
VIA COBHAM.

9 SW105 Hook Basingstoke (foul)
Dn Fast, Dn Slow, Long Valley 
Sidings

0115 WThF to 0515 WThF B10 Cyclic Maintenance FREIGHT SERVICES VIA PLATFORMS 3 & 4 ONLY.

9
SW105
SW150

Southampton Central (c/o) Totton, Romsey
Dn/Up Main, Dn/Up Slow, Up 
Fast, Up Goods Loop, Dn/Up 
Test Valley

0010 WThF to 0500 WThF E19 Cyclic Maintenance

SWR: 2B77 TO TERMINATE AT SOUTHAMPTON 
CENTRAL FREIGHTLINER: NO ACCESS TO 
MILLBROOK FLT. ACCESS TO/FROM MARITIME 
CONTAINER TERMINAL AVAILABLE VIA DOWN 
LOOP, DOWN LOOP EXT, UP DOCKS BRANCH, 
MARITIME BACK ROAD AND REDBRIDGE GOODS

9 SW105 Christchurch Branksome Jn
Dn/Up Main, Up Bay, Middle 
Sidings

0035 WThF to 0500 WThF Br04 Cyclic Maintenance
1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON 
CENTRAL

9
SW110
SW300

Guildford Farncombe, Gomshall
Dn/Up Main, Dn/Up Cobham, 
Dn/Up Redhill, Dn/Up Ash

0040 WThF to 0505 WThF G12 Cyclic Maintenance 
PLATFORM 5 TO BE KEPT CLEAR. BERTHING 
AVAILABLE IN PLATFORM 3

9 SW110 Haslemere Petersfield Dn/Up Main 2120 TWTh to 0500 WThF F2P Resignalling Construction works

SWR: 2P67, 1P71, 2P71, 1P75, 2P75 & 2P77 TO 
TERMINATE AT HASLEMERE. 2P78, 2P82 & 2P86 
TO START FROM HASLEMERE. A SHUTTLE 
SERVICE WILL OPERATE BETWEEN PETERSFIELD 
AND PORTSMOUTH HARBOUR. 5Y03 WILL NOT 
RUN. XC: 5O68 TO DIVERT VIA WINCHESTER.

9

SW115
SW170
GW500

GW5001

Wilton Jn Yeovil Jn (c/o)
Dn/Up Exeter, Single, Tisbury 
Loop

2335 TWTh to 0455 WThF
S08
Y01

44500723
44500823

Templecombe S&C
44500423

Cyclic Maintenance 
Track renewals site survey
Track renewals delap walk
Track renewals site survey
Track renewals site survey
Track renewals site survey

1L88 & 1L73 TO DIVERT VIA WESTBURY. 

9
SW135
SW140

Fareham Fareham Down Sidings 1 & 2 0800 TWThF to 1600 TWThF E28 Cyclic Maintenance
NO ACCESS TO STONE TERMINAL. 7O35 & 7V16 
WILL NOT RUN

9
SW135
SW140

Swanwick, Botley Farlington Jn, Portcreek Jn
Dn/Up Netley, Dn/Up Portsmouth, 
Single, Dn/Up Portsmouth, Dn/Up 
Branch

0015 WThF to 0455 WThF H06 44200421
Cyclic Maintenance
Track renewals prep
C44 Rail Grinder

ACCESS TO BOTLEY STONE TERMINAL NOT 
AFFECTED. 

9
SW190
SW245

Strawberry Hill Jn, Shacklegate Jn Shepperton Dn/Up Shepperton, Dn/Up Spur 0025 WThF to 0500 WThF CF12 Cyclic Maintenance
2H77 TO TERMINATE AT TEDDINGTON. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN TEDDINGTON AND SHEPPERTON.
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10 Info
Week commencing:
Saturday 03 June

10
SW105
SW105

Totton Yard
Weymouth

Weymouth
Eastleigh

2010
2155

M
M

to
2145
0001

M
T

PLPR 1Q51 PROTECTED PATH

10

SW105
SW160
SW160
SW105

Basingstoke
Brockenhurst
Lymington Pier
Brockenhurst

Brockenhurst
Lymington Pier
Brockenhurst
Eastleigh

2135
2250
2310
2320

T
T
T
T

to

2245
2300
2320
0001

T
T
T
W

PLPR 1Q52 PROTECTED PATH

10

SW105
SW105
SW105
SW130
SW130

Basingstoke
Wallers Ash
Totton Yard
Eastleigh East Jn
Romsey

Wallers Ash
Totton Yard
Eastleigh East Jn
Romsey
Eastleigh

2100
2150
2245
2320
0020

W
W
W
W
Th

to

2115
2235
2310
2335
0045

W
W
W
W
Th

PLPR 1Q53 PROTECTED PATH

10

SW110
SW105
SW120
SW120
SW105
SW255
SW210
SO250

Guildford
Woking
Pirbright Jn
Alton
Pirbright Jn
Byfleet Jn
Virginia Water
Clapham Junction

Woking
Pirbright Jn
Alton
Pirbright Jn
Byfleet Jn
Virginia Water
Clapham Junction
Longhedge Jn

2300
2320
2330
0010
0035
0040
0050
0120

Th
Th
Th
F
F
F
F
F

to

2310
2330
0005
0035
0045
0050
0120
0125

Th
Th
F
F
F
F
F
F

PLPR 1Q54 PROTECTED PATH

10

SW115
SW115
SW175
SW115
SW115

Exeter
Yeovil Jn
Yeovil Pen Mill
Yeovil Jn
Salisbury

Yeovil Jn
Yeovil Pen Mill
Yeovil Jn
Salisbury
Exeter

2055
2220
2240
2345
0125

Th
Th
Th
Th
F

to

2220
2230
2245
0110
0455

Th
Th
Th
F
F

UTU 3Q07 PROTECTED PATH

10
SW105
SW110

Woking East Pirbright Jn, Worplesdon
Dn/Up Fast, Dn Slow, Dn/Up 
Guildford

0110 TWThF to 0520 TWThF W09 Cyclic Maintenance
2F02 TO DIVERT VIA COBHAM. STOCK FOR 1S08 
TO RUN ECS FROM GUILDFORD PLATFORM 4

10 SW105 Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance
LINE DIVERSIONS TO APPLY. ACCESS IS 
AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

10 SW105 Totton Totton
Fawley Single/Shunting Neck, 
Goods Loop, Down Sidings

2200 MTWTh to 0600 TWThF E26 Cyclic Maintenance

10 SW105 Wareham Dorchester South Dn/Up, Single, Wool Sidings 0015 TWThF to 0600 TWThF Br08 Cyclic Maintenance

10 SW110 Haslemere Petersfield Dn/Up Main 2120 MTWTh to 0500 TWThF H02 F2P Resignalling
Cyclic Maintenance
Construction works

SWR: 2P67, 1P71, 2P71, 1P75, 2P75 & 2P77 TO 
TERMINATE AT HASLEMERE. 2P78, 2P82 & 2P86 
TO START FROM HASLEMERE. A SHUTTLE 
SERVICE WILL OPERATE BETWEEN PETERSFIELD 
AND PORTSMOUTH HARBOUR. 5Y03 WILL NOT 
RUN. XC: 5O68 TO DIVERT VIA WINCHESTER.

10
SW115 
SW150

Laverstock North and South Jn Wilton South Jn

Dn/Up Dean, Dn/Up Salisbury, 
Dn/Up Exeter, Dn Passenger 
Loop, East Bay, East Carriage 
Sidings, Reception Line, Through 
Siding/Up Siding/Shunting Neck

0100 TWThF to 0430 TWThF S03a Cyclic Maintenance
PLATFORMS 3, 4 AND 6 TO BE KEPT CLEAR. 1L79 
TO TERMINATE AT ANDOVER, ECS TO 
BASINGSTOKE. 7V97 TO BE RETIMED.

10 SW130 Eastleigh East Jn Romsey Jn Dn/Up Salisbury, Single 2350 MTWTh to 0500 TWThF 44200523 Track renewals follow-up
4V53 TO DIVERT VIA REDBRIDGE. 7V97 TO BE 
RETIMED OR DIVERTED VIA SOUTHAMPTON.

10
SW135
SW140

Swanwick, Botley Cosham
Dn/Up Netley, Dn/Up Portsmouth, 
Single, Dn/Up Portsmouth

0100 TWThF to 0455 TWThF 44200421 Track renewals follow-up
ACCESS TO BOTLEY STONE TERMINAL NOT 
AFFECTED. 
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10
SW180
SO680

Motspur Park Jn, Cheam Leatherhead
Dn/Up Portsmouth, Dn/Up 
Epsom, Dn and Up Sidings

0030 TWThF to 0505 TWThF CW06b 44300423
Cyclic Maintenance
Track renewals prep

10
SW210
SW225
SW230

Clapham Junction Richmond, New Kew Jn

Dn/Up Windsor Slow, Dn/Up 
Windsor Fast, Dn/Up Hounslow, 
Dn/Up Richmond, Putney 
Reversible

0040

0125

TWTh

F
to

0500

0500

TWTh

F
CC07a Cyclic Maintenance

FREIGHT SERVICES BETWEEN SOUTHERN AND 
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT 
VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL 
JN, KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN 
ROAD, STRATFORD, TEMPLE MILLS EAST JN, 
SOUTH TOTTENHAM, JUNCTION ROAD JN, 
CARLTON ROAD JN OR BE RETIMED. 
POSSESSION TO BE TAKEN AFTER THE PASSAGE 
OF 1Q54 (Th/F)

10
SW210
SW255

Staines Ascot, Chertsey Dn/Up Main, Dn/Up Chertsey
0050

0105

TWTh

F
to

0520

0520

TWTh

F
CF07 Cyclic Maintenance

SWR TO BERTH TWO UNITS AT READING. 
POSSESSION TO BE TAKEN AFTER THE PASSAGE 
OF 1Q54 (Th/F)

10 SW260 Ascot Ash Vale Jn Dn/Up Frimley, Single 0025 TWThF to 0510 TWThF 44300522 Track renewals prep

10 SW265 Aldershot South Jn Wokingham Jn Dn/Up Blackwater 0035 TWThF to 0440 TWThF G06 Cyclic Maintenance

10
SW300
SO560

Shalford Jn Gomshall Dn/Up Redhill 0035 TWThF to 0500 TWThF 44400323 Track renewals delap walk
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11 Info
Week commencing:
Saturday 10 June

11

SW210
SW210
SW230
SW210
SW210
SW245
SW245
SW190
SW190
SW210
SO250
SO250
SW210
SW255
SW105

Staines
Waterloo
Barnes
Whitton Jn
Waterloo
Twickenham
Fulwell
Twickenham
Kingston
Twickenham
Clapham Junction
Latchmere Jn
Clapham Junction
Virginia Water
Byfleet Jn

Waterloo
Barnes
Whitton Jn
Waterloo
Twickenham
Fulwell
Twickenham
Kingston
Twickenham
Clapham Junction
Latchmere Jn
Clapham Junction
Virginia Water
Byfleet Jn
Woking

Recess at Virginia Water Platfrom 
4 from 0500 to 0520

2250
0001
0020
0035
0155
0215
0235
0255
0315
0330
0340
0420
0425
0500
0510

M
T
T
T
T
T
T
T
T
T
T
T
T
T
T

to

2330
0020
0035
0100
0215
0225
0240
0305
0330
0340
0345
0430
0500
0510
0520

M
T
T
T
T
T
T
T
T
T
T
T
T
T
T

PLPR 1Q64 PROTECTED PATH

11

SW180
SW180
SW105
SW105
SW185
SW185
SW105
SW105
SW190
SW190
SW105
SW105
SW195
SW195
SW200
SW200
SW105

Raynes Park
Dorking
Raynes Park
Waterloo
Raynes Park
Chessington South
Raynes Park
Wimbledon
New Malden
Shepperton
New Malden
Wimbledon
Surbiton
Hampton Court
Surbiton
Effingham Jn
Wimbledon

Dorking
Raynes Park
Waterloo
Raynes Park
Chessington South
Raynes Park
Wimbledon
New Malden
Shepperton
New Malden
Wimbledon
Surbiton
Hampton Court
Surbiton
Effingham Jn
Wimbledon
Woking

2220
2340
0010
0035
0050
0110
0115
0215
0220
0255
0310
0325
0335
0355
0415
0440
0515

T
T
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W

to

2255
0010
0025
0050
0100
0115
0120
0220
0240
0310
0320
0335
0340
0405
0430
0505
0540

T
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W

PLPR 1Q65 PROTECTED PATH

11

SW265
SW110
SW110
SW110
SW265

Reading
Guildford
Woking
Portsmouth Harbour
Guildford

Guildford
Woking
Portsmouth Harbour
Guildford
Reading

2320
0020
0045
0345
0525

T
W
W
W
W

to

0010
0035
0235
0525
0605

W
W
W
W
W

UTU 3Q05 PROTECTED PATH

11

SW100
SW100
SW180
SW200
SW110
SW300

Linford St Jn
Waterloo
Ewell East
Effingham Jn
Guildford
Shalford Jn

Waterloo
Linford St Jn
Effingham Jn
Guildford
Shalford Jn
Gomshall

0015
0035
0120
0140
0150
0155

F
F
F
F
F
F

to

0025
0045
0140
0150
0155
0200

F
F
F
F
F
F

PLPR 1Q67 PROTECTED PATH

11 SW100 Waterloo Queenstown Road 
Dn/Up Main Slow, Dn/Up Main 
Fast, South Siding, Platforms 1 to 
10

0020

0045

TThF

W
to

0505

0505

TThF

W
CC01b Cyclic Maintenance

LINE DIVERSIONS TO APPLY. WATERLOO 
PLATFORMS 1 -10, SOUTH SIDING TO BE 
OUTBERTHED. POSSESSION TO BE TAKEN AFTER 
THE PASSAGE OF 1Q65 (T/W)

11
SW105
SW190

Clapham Junction Surbiton, Norbiton
Dn/Up Fast, Dn/Up Slow, Dn/Up 
Kingston

0055 ThF to 0455 ThF C21 Rail Grinder
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11 SW105 Worting Jn Eastleigh East Jn
Dn/Up, Dn/Up Loop, Micheldever 
Dn Sidings, Dn/Up Slow, Dn/Up 
Fast

2250 MTW to 0500 TWTh
E15
B08

44200823 
44200623 
44200723 

Cyclic Maintenance
Track renewals six week 
follow-up
Track renewal delap walk
Track renewals site survey

SWR: SERVICES FROM WATERLOO TO 
TERMINATE AT BASINGSTOKE. 1B73 TO DIVERT 
VIA GUILDFORD AND HAVANT. 1B81 TO 
TERMINATE AT BASINGSTOKE AND RESTART AT 
SOUTHAMPTON CENTRAL. 2B84 TO TERMINATE 
AT EASTLEIGH AND RESTART FROM 
BASINGSTOKE. XC: 1O34, 1O94 & 5V94 TO DIVERT 
VIA ANDOVER AND ROMSEY. FREIGHT SERVICES 
TO DIVERT VIA ANDOVER AND ROMSEY.

11 SW105 Worting Jn Eastleigh East Jn
Dn/Up, Dn/Up Loop, Micheldever 
Dn Sidings, Dn/Up Slow, Dn/Up 
Fast

0045 F to 0500 F
E15
B08

44200823 
44200623 
44200723 

Cyclic Maintenance
Track renewals six week 
follow-up
Track renewal delap walk
Track renewals site survey

5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO 
TERMINATE AT BASINGSTOKE. 1B81 TO 
TERMINATE AT BASINGSTOKE AND RESTART 
FROM EASTLEIGH. FREIGHT SERVICES TO 
DIVERT VIA LAVERSTOCK.

11 SW105 Wool Wool Sidings 0800 MTWThF to 1600 MTWThF Br20 Cyclic Maintenance

11
SW115
GW610

Yeovil Jn Pinhoe
Dn/Up Exeter, Exeter Main, 
Honiton Up Loop, Chard Dn Loop

2345 MTWTh to 0515 TWThF Y04 Cyclic Maintenance
1L92 WILL NOT RUN. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE.

11
SW120
SW123

Pirbright Jn, Aldershot South Jn Farnham Dn/Up, Dn/Up Branch 0105 TWThF to 0530 TWThF G07 Cyclic Maintenance 
CLEAR OF FARNHAM PLATFORMS. SWR TO 
BERTH ONE UNIT AT READING, ONE UNIT AT 
GUILDFORD & ONE UNIT AT STAINES

11
SW180
SW185

Raynes Park Ewell West, Chessington South
Dn/Up Epsom, Dn/Up 
Chessington

0050

0120

TThF

W
to

0500

0500

TThF

W
CW05a

Capex PL Refurb 
(44301623 

Worcester Park)

Cyclic Maintenance
Capex six week follow-up

POSSESSION TO BE TAKEN AFTER THE PASSAGE 
OF 1Q65 (T/W).

11
SW183
SO685

Leatherhead Jn Warnham
Dn/Up Portsmouth/Main, Dn Loop 
(Dorking), Down Siding (Dorking)

2220

2350

MWTh

T
to

0505

0505

TThF

W
IB24

Sussex Cyclic 
Maintenance

SOUTHERN VICTORIA TO DORKING SERVICES TO 
TERMINATE AT LEATHERHEAD. SWR WATERLOO 
TO DORKING SERVICES DIVERTED TO 
EFFINGHAM JN. AT LEATHERHEAD, DOWN TRAINS 
ARE AUTHORISED TO TERMINATE AND START 
BACK AS UP TRAINS FROM THE DOWN PLATFORM 
LINE.A HANDSIGNALLER WILL NOT BE PROVIDED 
AND DRIVERS ARE AUTHORISED TO PROCEED 
WHEN POSITION LIGHT SIGNAL W1198 IS 
CLEARED. RAIL REPLACEMENT ROAD SERVICE 
TO OPERATE BETWEEN LEATHERHEAD AND 
DORKING.DORKING DOWN LOOP (PLATFORM 3) 
TO BE OUTBERTHED. PLATFORM 1 AT HORSHAM 
TO BE AVAILABLE FOR MPV AND OTM 
MOVEMENTS UNTIL 0045.

11
SW190
SW245

New Malden Fulwell Jn, Strawberry Hill Jn
Dn/Up Kingston, Dn/Up 
Shepperton, Dn/Up Strawberry 
Hill

0020 ThF to 0450 ThF CF11 Cyclic Maintenance

ACCESS AVAILABLE TO STRAWBERRY HILL 
DEPOT. 2O79 TO TERMINATE AT STRAWBERRY 
HILL. RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE FROM TWICKENHAM TO KINGSTON. 
2K77 TO DIVERT TO SURBITON AND RUN ECS TO 
WIMBLEDON OR CLAPHAM YARD

11
SW100
SW210
SO250

Longhedge Jn, Latchmere Jn Putney
Dn/Up Latchmere Curve, Dn/Up 
Ludgate, Platforms 1 and 2, 
Middle Siding, Up Windsor Slow

0055 WThF to 0545 WThF CC08 Cyclic Maintenance

CLAPHAM JUNCTION PLATFORMS 1 & 2 TO BE 
KEPT CLEAR. LONDON OVERGROUND TO BERTH 
IN MIDDLE SIDING BEYOND W311. FREIGHT 
SERVICES TO BE DIVERTED VIA WEST LONDON 
LINE EXCEPT 6M08, 6M90, 6O59 AND 6O54 TO BE 
RETIMED. 2U04 TO RUN ON THE UP WINDSOR 
FAST FROM BARNES.

11 SW255 Chertsey Weybridge, Byfleet Jn
Dn/Up Chertsey/Branch, Up Bay, 
Byfleet Curves

0050 TWThF to 0520 TWThF W11 Cyclic Maintenance

11 SW260 Ascot Ash Vale Jn Dn/Up Frimley, Single 0025 TWThF to 0540 TWThF 44300522 Track renewals follow-up 5C08 TO RUN ECS FROM STAINES
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12 Info
Week commencing:
Saturday 17 June

12

SW230
SW210
SO250
SO700

Kew East Jn
Barnes
Clapham Junction
Wimbledon

Barnes
Clapham Junction
Longhedge Jn
Wimbledon Chase

0010
0025
0035
0125

T
T
T
T

to

0025
0035
0045
0130

T
T
T
T

PLPR 1Q71 PROTECTED PATH

12 SW100 Waterloo West London Jn

Platforms 7-15 at Waterloo, Up 
Main Reversible, Dn Windsor 
Slow, Dn Windsor, Dn/Up Main 
Fast

0035 TWThF to 0500 TWThF CC09a Cyclic Maintenance LINE DIVERSIONS TO APPLY. 

12
SW105
SW110

Woking East Pirbright Jn, Worplesdon
Dn/Up Fast, Dn Slow, Dn/Up 
Guildford

0105 TWThF to 0520 TWThF W09 Cyclic Maintenance
1F83 & 2F02 TO DIVERT VIA COBHAM. STOCK FOR 
1S08 TO RUN ECS FROM GUILDFORD

12 SW105 Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 44600523
Cyclic Maintenance
Track renewals site survey

ACCESS TO BE MAINTAINED TO BARTON MILL 
CARRIAGE SIDINGS.

12
SW105
SW160

Redbridge Jn Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 TWThF to 0525 TWThF Br01
Cyclic Maintenance
C44 Rail Grinder

2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL

12 SW110 Woking Jn Guildford (Plats 4 & 5) Dn/Up, North Box Sidings (T4) 0040 TWThF to 0505 TWThF G01 44400224
Cyclic Maintenance
Track renewals T52 walk

2F77 TO TERMINATE AT WOKING. 1F83 & 2F02 TO 
BE DIVERTED VIA COBHAM. GUILDFORD 
PLATFORMS 4 AND 5 TO BE KEPT CLEAR. 

12
SW110 
SO520

Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF H08a Cyclic Maintenance

SWR: 1P79, 2P75, 2P77 & 2P79 TO TERMINATE AT 
FRATTON. 2P12 TO START FROM FRATTON. GWR: 
1F35 TO TERMINATE AT FRATTON. FRATTON 
DEPOT NOT AFFECTED, FUEL ROAD AND 
RECEPTION ROAD NOT AFFECTED. ONE 
PLATFORM TO BE KEPT CLEAR. 

12
SW115
GW610

Crannaford Exeter St Davids Dn/Up, Single/ Loop 2350 MTWTh to 0520 TWThF
Western Cyclic 
Maintenance

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN EXETER ST. DAVID'S AND 
EXMOUTH/HONITON. SWR SERVICES TO 
TERMINATE AT/START FROM HONITON

12
SW130 
SW150

Redbridge Jn, Eastleigh East Jn
Salisbury Tunnel Jn, Laverstock 
North Jn

Dn/Up Dean, Dn/Up Salisbury, 
Single, Dn/Up Test Valley

0025 TWThF to 0505 TWThF
E14
S04

Cyclic Maintenance
4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA 
WINCHESTER. 7V97/7V98 TO BE RETIMED. 5Y73 
TO DIVERT VIA ANDOVER. 

12
SW135
SW140

Swanwick, Botley Cosham
Dn/Up Netley, Dn/Up Portsmouth, 
Single, Dn/Up Portsmouth

0015 TWThF to 0455 TWThF 44200421 Track renewals follow-up
ACCESS TO BOTLEY STONE TERMINAL NOT 
AFFECTED. 

12
GW5001
SW170

Beechgrove GF Westbury South Dn/Up Salisbury 2330 MTWTh to 0520 TWThF
Western Cyclic 
Maintenance

FREIGHT RETIMED BEFORE/AFTER POSSESSION

12
GW500
SW175
SW178

Castle Cary Jn Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF Y05a Cyclic Maintenance

12
SW180
SW183
SO680

Epsom Dorking, Effingham Jn
Dn/Up Portsmouth, Dn/Up 
Bookham

0040 TWThF to 0510 TWThF CW07 44300423
Cyclic Maintenance
Track renewals follow-up

12 SW245 Twickenham Shepperton, Shacklegate Jn
Dn/Up Strawberry Hill, Dn/Up 
Shepperton Spur, Dn/Up 
Shepperton

0100 TWThF to 0440 TWThF CF13 44300223

Cyclic Maintenance
Track renewals six week 
follow-up
Track renewals TOC walk

2O79 TERMINATE AT STRAWBERRY HILL. RAIL 
REPLACEMENT TO RUN FROM TWICKENHAM TO 
KINGSTON

Electronic copy - uncontrolled when printed. 



Network Rail
Wessex Route

OFFICIAL#

Engineering Access Statement 2023
Final Rules

Section 5 - Midweek Night Possession Plan Summary

Version: 4.4
Date: 14th July 2023

Page 56 of 102

Key: Amended New Cancelled

W
e

e
k

 
n

o LOR Possession Limits From Possession Limits To Lines Blocked
Time 
From

Week 
nights
From

Time To
Week 
nights
To

Maintenance
Ref

Other Work
Ref

Work Content Traffic Remarks

13 Info
Week commencing:
Saturday 24 June

13
SW125
SW115

Southcote Jn
Basingstoke

Basingstoke
Salisbury

0600
0615

Th
Th

to
0615
0650

Th
Th

PLPR 1Q23 PROTECTED PATH

13
SW180
SW180

Cheam
Dorking

Dorking
Cheam

0025
0455

F
F

to
0055
0520

F
F

UTU 3Q23 PROTECTED PATH

13
SW100
SW105

Waterloo Clapham Jn
Dn/Up Main Slow, Dn/Up Main 
Fast, South Siding, Platforms 1 to 
10

0030 TWThF to 0505 TWThF CC01 Cyclic Maintenance
LINE DIVERSIONS TO APPLY. 1F83 TO DIVERT VIA 
CHERTSEY. WATERLOO PLATFORMS 1 -10, 
SOUTH SIDING TO BE OUTBERTHED.

13
SW105
SW180

Clapham Junction New Malden
Dn/Up Fast, Dn/Up Slow, Up 
Main Loop, Dn/Up Epsom, Up 
Kingston

0050 TWThF to 0455 TWThF CW02 Cyclic Maintenance 1F83 TO BE DIVERTED VIA CHERTSEY

13
SW105
SW200

New Malden Esher, Effingham Jn
Dn/Up Fast, Dn/Up Slow, Dn/Up 
Cobham

0040 TWThF to 0520 TWThF W01 44400324
Cyclic Maintenance
Track renewals T52 walk

1F83 & 2F02 TO DIVERT VIA CHERTSEY

13
SW105
SW115

Basingstoke Steventon, Overton
Dn Southampton, Dn Slow, 
Dn/Up Exeter, Dn/Up Fast

0105 TWThF to 0520 TWThF B04 Cyclic Maintenance

W8 FREIGHT SERVICES TO DIVERT VIA 
WESTBURY. 6O46 AND W10 FREIGHT SERVICES 
TO TRAVEL OVER THE UP SLOW USING SLW 
BETWEEN MICHELDEVER AND BASINGSTOKE.

13 SW105 Wareham Dorchester South Dn/Up, Single, Wool Sidings 0015 TWThF to 0600 TWThF Br08
Cyclic Maintenance
C44 Rail Grinder

13 SW110 Shalford Jn Liss Dn/Up Main, Up Loop 0105 TWThF to 0505 TWThF H01b F2P Resignalling
Cyclic Maintenance
Construction works

13
SW110 
SO520

Barnham Havant Jn Dn/Up Brighton 0025 TWThF to 0445 TWThF IB32
Sussex Cyclic 
Maintenance

2236 VICTORIA TO CHICHESTER TO TERMINATE 
AT BARNHAM. RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE BETWEEN BARNHAM AND 
CHICHESTER. 5S71 WILL NOT RUN. 5N08 TO 
START FROM PORTSMOUTH HARBOUR. 
SOUTHERN TO BERTH 1 x 4 377 UNIT AT 
PORTSMOUTH HARBOUR.

13 SW115 Overton
Salisbury Tunnel Jn, Laverstock 
South Jn

Up Exeter

Dn Exeter, Laverstock Loop

2310

0110

0110

MTWTh

TWF

Th

to

0510

0700

0620

TWThF

TWF

Th

S01 Cyclic Maintenance
POSSESSION TO BE GIVEN UP FOR THE 
PASSAGE OF 1Q23 (W/Th)

13 SW115 Wilton Jn Yeovil Jn (c/o)
Dn/Up Exeter, Single, Tisbury 
Loop, Dn Loop, Up Siding

0040 TWThF to 0455 TWThF Y02
Templecombe S&C

44500823
44500423

Cyclic Maintenance
Track renewals delap walk
Track renewals delap walk
Track renewals delap walk

13
SW135
SW140

Botley Fareham Jn Dn/Up Portsmouth, Single 0015 TWThF to 0500 TWThF E07 Cyclic Maintenance
ACCESS TO BOTLEY STONE TERMINAL NOT 
AFFECTED. 

13 SW140 St Denys Fareham Dn/Up Netley 2340 MTWTh to 0500 TWThF E13 Cyclic Maintenance
GWR: 1F95 Q PATH TO OPERATE VIA 
SOUTHAMPTON AIRPORT PARKWAY, EASTLEIGH 
& BOTLEY

13
SW180
SW200

Claygate, Bookham Clandon Dn/Up Cobham,  Dn/Up Bookham 0045 TWThF to 0505 TWThF 44400223 Track renewals prep
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13
SW210
SW230
EA1330

Barnes
Feltham Jn, Whitton Jn, South 
Acton Jn

Dn/Up Hounslow, Dn/Up Spur 0035 TWThF to 0515 TWThF CF10 Cyclic Maintenance

FREIGHT SERVICES BETWEEN SOUTHERN AND 
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT 
VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL 
JN, KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN 
ROAD, STRATFORD, TEMPLE MILLS EAST JN, 
SOUTH TOTTENHAM, JUNCTION ROAD JN, 
CARLTON ROAD JN OR BE RETIMED.

13
SW210
SW265

Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0050 TWThF to 0430 TWThF G05S
Wokingham S&C

(44490023)
Cyclic Maintenance
Track renewals site survey

2C79 TO TERMINATE AT ASCOT. SWR TO BERTH 2 
x 10 CAR UNITS AT READING. 
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14 Info
Week commencing:
Saturday 01 July

14
SW105
SW105

Totton Yard
Weymouth

Weymouth
Eastleigh

2010
2155

M
M

to
2145
0001

M
T

PLPR 1Q51 PROTECTED PATH

14

SW240
SW230
SW210
SW255
SW255
SW210
SW210
SW255
SW105

Kew East Jn
Old Kew Jn
Feltham Jn
Virginia Water
Weybridge
Virginia Water
Staines
Virginia Water
Byfleet Jn

Old Kew Jn
Feltham Jn
Virginia Water
Weybridge
Virginia Water
Staines
Virginia Water
Byfleet Jn
Woking

0325
0330
0335
0350
0415
0430
0505
0515
0530

T
T
T
T
T
T
T
T
T

to

0330
0335
0355
0410
0430
0440
0515
0530
0540

T
T
T
T
T
T
T
T
T

UTU 3Q10EL PROTECTED PATH

14

SW105
SW160
SW160
SW105

Basingstoke
Brockenhurst
Lymington Pier
Brockenhurst

Brockenhurst
Lymington Pier
Brockenhurst
Eastleigh

2135
2250
2310
2320

T
T
T
T

to

2245
2300
2320
0001

T
T
T
W

PLPR 1Q52 PROTECTED PATH

14

SW105
SW105
SW125
SW125
SW105
SW105

Woking
Wimbledon
Basingstoke
Southcote Jn
Basingstoke
Woking

Wimbledon
Basingstoke
Southcote Jn
Basingstoke
Woking
Eastleigh

2335
0010
0140
0235
0350
0450

T
W
W
W
W
W

to

2359
0130
0215
0305
0445
0645

T
W
W
W
W
W

UTU 3Q01 PROTECTED PATH

14

SW105
SW105
SW105
SW130
SW130
SW105
SW165
SW165
SW105

Basingstoke
Wallers Ash
Totton Yard
Eastleigh East Jn
Romsey
Eastleigh
Hamworthy
Hamworthy Quay
Hamworthy

Wallers Ash
Totton Yard
Eastleigh East Jn
Romsey
Eastleigh
Hamworthy
Hamworthy Quay
Hamworthy
Eastleigh

Extended route to Hamworthy 
shown with estimated times

2100
2150
2245
2320
0020
0050
0140
0150
0205

W
W
W
W
Th
Th
Th
Th
Th

to

2115
2235
2310
2335
0050
0140
0150
0200
0310

W
W
W
W
Th
Th
Th
Th
Th

PLPR 1Q53 PROTECTED PATH

14

SW105
SW105
SW140
SW110
SW110
SW140

Eastleigh
Weymouth
St Denys
Cosham Jn
Fratton
Cosham Jn

Weymouth
St Denys
Cosham Jn
Fratton
Cosham Jn
St Denys

2135
0025
0330
0410
0430
0435

W
Th
Th
Th
Th
Th

to

0020
0330
0410
0420
0435
0510

Th
Th
Th
Th
Th
Th

UTU 3Q02 PROTECTED PATH

14
SW105
SW105
SW125

Eastleigh
Totton Yard
Basingstoke

Totton Yard
Basingstoke
Southcote Jn

2120
2240
0105

Th
Th
F

to
2210
0020
0125

Th
F
F

UTU 3Q04 PROTECTED PATH

14

SW110
SW105
SW120
SW120
SW105
SW255
SW210
SO250

Guildford
Woking
Pirbright Jn
Alton
Pirbright Jn
Byfleet Jn
Virginia Water
Clapham Junction

Woking
Pirbright Jn
Alton
Pirbright Jn
Byfleet Jn
Virginia Water
Clapham Junction
Longhedge Jn

Divert via Hounslow loop

2300
2320
2330
0010
0035
0040
0050
0120

Th
Th
Th
F
F
F
F
F

to

2310
2330
0005
0035
0045
0050
0120
0125

Th
Th
F
F
F
F
F
F

PLPR 1Q54 PROTECTED PATH

14 SW100 Waterloo Waterloo Platforms 6&7 0020 TWThF to 0505 TWThF
Capex 

Wheeltimbers 
(Platforms 6&7)

Capex follow-up NO BERTHING IN PLATFORMS 6&7
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14
SW100
SW220

Waterloo Clapham Junction

Platforms 12-24 at Waterloo, Up 
Main Relief, Down Windsor Slow, 
Down Windsor, Down Windsor 
Fast, Up Windsor, Windsor 
Reversible, Windsor Relief Line 
1&2, North Siding, Dn/Up 
Sheepcote Curves

0045 TWThF to 0440 TWThF CC04 Cyclic Maintenance
WINDSOR LINES SERVICES TO DIVERT VIA MAIN 
LINES. BERTHING AVAILABLE IN PLATFORMS 16-
24

14
SW105
SW255

Weybridge, Addlestone Jn Woking Jn
Dn/Up Fast, Dn Slow, Byfleet 
Curves, Dn/Up Bay Platforms at 
Woking

0050

0050

TThF

W
to

0515

0450

TThF

W
W10 Cyclic Maintenance

1F83 TO DIVERT VIA COBHAM. POSSESSION TO 
BE GIVEN UP FOR THE PASSAGE OF 3Q01 (T/W)

14 SW105 Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TThF to 0455 TThF B03 Cyclic Maintenance
LINE DIVERSIONS TO APPLY. ACCESS IS 
AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

14 SW105 Weymouth Weymouth Jersey and Jubilee Sidings 0800 MTWThF to 1800 MTWThF Br21 Cyclic Maintenance
NO BERTHING IN JERSEY & JUBILEE SIDINGS. 
5W88 & 5W89 WILL NOT RUN

14
SW110
SW140
SO520

Havant Fratton, Cosham
Dn/Up Main, Dn/Up Spur, Dn/Up 
Branch, Dn/Up Portsmouth

0035 TWThF to 0440 TWThF H05c
Cyclic Maintenance
S&C Rail Grinder

2P77 TO TERMINATE AT GUILDFORD. 1P79 WILL 
NOT RUN. 2P79 TO TERMINATE AT HAVANT & RUN 
ECS TO BERTH AT HASLEMERE. 2P01 WILL NOT 
RUN. 2P12 TO START FROM HAVANT.

14
SW120
SW123
SW260

Pirbright Jn, Camberley, Aldershot 
South Jn

Aldershot
Dn/Up Alton, Dn/Up Frimley, 
Single, Dn/Up Branch

0100 TWThF to 0520 TWThF G11 Cyclic Maintenance

14 SW130 Eastleigh East Jn Romsey Jn Dn/Up Salisbury, Single 2350 MTWTh to 0500 TWThF 44200523
Track renewals six week 
follow-up
Track renewals TOC walk

4V53 TO DIVERT VIA REDBRIDGE. 7V97 TO BE 
RETIMED

14
SW135
SW140

Swanwick, Eastleigh West Jn Portchester

Dn/Up Netley, Dn/Up Portsmouth, 
Single, Dn/Up Portsmouth, Dn/Up 
Branch, Down Carriage Siding 
No.1

0015

0015

TWF

Th
to

0500

0350
TWThF E12

Capex Rerail
(44201623 

Eastleigh South)
44200820

Cyclic Maintenance
Capex prep
LWRT (Th/F)
Track renewals delap walk

7V97 TO BE RETIMED. POSSESSION TO BE GIVEN 
UP FOR THE PASSAGE OF 3Q02 (W/Th)

14 SW170 Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2340 MTWTh to 0525 TWThF S05 Cyclic Maintenance
7V97 AND 7O35 TO BE RETIMED. 4V53 WILL NOT 
RUN. 4V50/4V51 TO RUN VIA WINCHESTER. 

14
GW5001
SW170

Beechgrove GF Westbury South Dn/Up Salisbury 2345 MTWTh to 0520 TWThF
Western Cyclic 
Maintenance

FREIGHT RETIMED BEFORE/AFTER POSSESSION

14
SW180
SO680

Motspur Park Jn, Cheam Leatherhead
Dn/Up Portsmouth, Dn/Up 
Epsom, Dn and Up Sidings

0030 TWThF to 0500 TWThF CW06a Cyclic Maintenance

14
SW180
SW200

Claygate, Bookham Clandon Dn/Up Cobham,  Dn/Up Bookham 0100 TWThF to 0505 TWThF 44400223 Track renewals prep

14
SW210
SW245

Richmond Whitton Jn, Strawberry Hill
Dn/Up Richmond, Dn/Up Main, 
Up Loop, Dn/Up Spur

0055 TWThF to 0450 TWThF CF02a Cyclic Maintenance 2O01 TO START AT STRAWBERRY HILL.
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15 Info
Week commencing:
Saturday 08 July

15

SW210
SW210
SW230
SW210
SW210
SW245
SW245
SW190
SW190
SW210
SO250
SO250
SW210
SW255
SW105

Staines
Waterloo
Barnes
Whitton Jn
Waterloo
Twickenham
Fulwell
Twickenham
Kingston
Twickenham
Clapham Junction
Latchmere Jn
Clapham Junction
Virginia Water
Byfleet Jn

Waterloo
Barnes
Whitton Jn
Waterloo
Twickenham
Fulwell
Twickenham
Kingston
Twickenham
Clapham Junction
Latchmere Jn
Clapham Junction
Virginia Water
Byfleet Jn
Woking

2250
0001
0020
0035
0155
0215
0235
0255
0315
0330
0340
0420
0425
0500
0510

M
T
T
T
T
T
T
T
T
T
T
T
T
T
T

to

2330
0020
0035
0100
0215
0225
0240
0305
0330
0340
0345
0430
0500
0510
0520

M
T
T
T
T
T
T
T
T
T
T
T
T
T
T

PLPR 1Q64 PROTECTED PATH

15

SW105
SW180
SW180
SW105
SW100
SW100
SW100
SW100
SW105
SW105
SW100

Waterloo
Raynes Park
Epsom
Raynes Park
Waterloo
Clapham Junction
Waterloo
Clapham Junction
Waterloo
Woking
Waterloo

Raynes Park
Epsom
Raynes Park
Waterloo
Clapham Junction
Waterloo
Clapham Junction
Waterloo
Woking
Waterloo
Linford Street

2320
2340
0005
0020
0100
0115
0215
0235
0300
0405
0525

M
M
T
T
T
T
T
T
T
T
T

to

2345
2359
0025
0050
0110
0135
0230
0250
0400
0505
0550

M
M
T
T
T
T
T
T
T
T
T

UTU 3Q09 PROTECTED PATH

15

SW180
SW180
SW105
SW105
SW185
SW185
SW105
SW105
SW190
SW190
SW105
SW105
SW195
SW195
SW200
SW200
SW105

Raynes Park
Dorking
Raynes Park
Waterloo
Raynes Park
Chessington South
Raynes Park
Wimbledon
New Malden
Shepperton
New Malden
Wimbledon
Surbiton
Hampton Court
Surbiton
Effingham Jn
Wimbledon

Dorking
Raynes Park
Waterloo
Raynes Park
Chessington South
Raynes Park
Wimbledon
New Malden
Shepperton
New Malden
Wimbledon
Surbiton
Hampton Court
Surbiton
Effingham Jn
Wimbledon
Woking

Runs booked to Raynes Park and 
then run to Shepperton. Run to 
Kingston then Twickenham then 
Staines, Chertsey and Woking

2220
2340
0010
0035
0050
0110
0115
0215
0220
0255
0310
0325
0335
0355
0415
0440
0515

T
T
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W

to

2255
0010
0025
0050
0100
0115
0120
0220
0240
0310
0320
0335
0340
0405
0430
0505
0540

T
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W

PLPR 1Q65 PROTECTED PATH

15

SW210
SW255
SW105
SW110
SW245
SW120
SW105

Clapham Junction
Virginia Water
Byfleet Jn
Woking Jn
Guildford
Aldershot
Pirbright Jn

Virginia Water
Byfleet Jn
Woking Jn
Guildford
Aldershot
Pirbright Jn
Woking

0320
0350
0400
0405
0425
0435
0455

Th
Th
Th
Th
Th
Th
Th

0350
0400
0405
0415
0435
0455
0515

Th
Th
Th
Th
Th
Th
Th

TRV 699A PROTECTED PATH

15

SW100
SW100
SW180
SW200
SW110
SW300

Linford St Jn
Waterloo
Ewell East
Effingham Jn
Guildford
Shalford Jn

Waterloo
Linford St Jn
Effingham Jn
Guildford
Shalford Jn
Gomshall

0015
0035
0120
0140
0150
0155

F
F
F
F
F
F

to

0025
0045
0140
0150
0155
0200

F
F
F
F
F
F

PLPR 1Q67 PROTECTED PATH
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15

SO250
SW210
SW255
SW105

Longhedge Jn
Clapham Junction
Virginia Water
Byfleet Jn

Clapham Junction
Virginia Water
Byfleet Jn
Woking

0440
0450
0525
0535

F
F
F
F

to

0450
0530
0540
0550

F
F
F
F

UTU 3Q21BC PROTECTED PATH

15
SW100 
SW105

Waterloo Durnsford Road
Dn/Up Main Slow, Dn/Up Main 
Fast, Dn/Up Fast, Up Main Loop, 
South Siding, Platforms 1 to 10

0050

0035

W

ThF
to

0455

0455

W

ThF
CC02 44100123

Cyclic Maintenance
Track renewals site survey

LINE DIVERSIONS TO APPLY. WATERLOO 
PLATFORMS 1 -10, SOUTH SIDING TO BE 
OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY. 
POSSESSION TO BE TAKEN AFTER THE PASSAGE 
OF 1Q65 (T/W)

15
SW105
SW180

Durnsford Road Surbiton, Norbiton
Dn/Up Fast, Dn/Up Slow, Dn/Up 
Kingston

0100

0050

W

ThF
to

0455

0455

W

ThF
CW03

Capex Rerail
(44301023 New 

Malden Jn)

Cyclic Maintenance
Capex prep
LWRT (Th/F)

1F83 TO BE DIVERTED VIA CHERTSEY. 
POSSESSION TO BE TAKEN AFTER THE PASSAGE 
OF THE RETIMED 1Q65 (T/W)

15 SW105 Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 WThF to 0520 WThF W07 Cyclic Maintenance 1F83 & 2F02 TO DIVERT VIA CHERTSEY

15 SW105 Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 44600523
Cyclic Maintenance
Track renewals site survey

ACCESS TO BE MAINTAINED TO BARTON MILL 
CARRIAGE SIDINGS.

15
SW105
SW150

Southampton Central (c/o) Redbridge Jn
Dn/Up Main, Dn/Up Slow, Up 
Fast, Up Goods Loop

0010 TWThF to 0500 TWThF E20
Cyclic Maintenance
S&C Rail Grinder

SWR: 2B77 TO TERMINATE AT SOUTHAMPTON 
CENTRAL FREIGHTLINER: NO ACCESS TO 
MILLBROOK FLT. ACCESS TO/FROM MARITIME 
CONTAINER TERMINAL AVAILABLE VIA 
REDBRIDGE JN OR DOWN LOOP, DOWN LOOP 
EXT, UP DOCKS BRANCH, MARITIME BACK ROAD 
AND REDBRIDGE GOODS

15 SW105 Brockenhurst Bournemouth Dn/Up Main 0025 TWThF to 0505 TWThF Br02 Cyclic Maintenance 2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL

15 SW110 Haslemere Petersfield Dn/Up Main 2120 MTWTh to 0500 TWThF H02 F2P Resignalling
Cyclic Maintenance
Construction works

SWR: 2P67, 1P71, 2P71, 1P75, 2P75 & 2P77 TO 
TERMINATE AT HASLEMERE. 2P78, 2P82 & 2P86 
TO START FROM HASLEMERE. A SHUTTLE 
SERVICE WILL OPERATE BETWEEN PETERSFIELD 
AND PORTSMOUTH HARBOUR. 5Y03 WILL NOT 
RUN. XC: 5O68 TO DIVERT VIA WINCHESTER.

15
SW115 
SW150

Laverstock North and South Jn Salisbury

Dn/Up Dean, Dn/Up Salisbury, 
East Bay, East Carriage Sidings, 
Reception Line, Through 
Siding/Up Siding/Shunting Neck

0045 TWThF to 0430 TWThF S03a
Cyclic Maintenance
S&C Rail Grinder

BERTHING AVAILABLE IN ALL PLATFORMS. 1L79 
TO TERMINATE AT ANDOVER, ECS TO 
BASINGSTOKE. 7V97 TO BE RETIMED. 4V49 TO BE 
RETIMED EARLIER

15

SW115
SW170
GW500

GW5001

Wilton Jn Gillingham (Dorset)
Dn/Up Exeter, Single, Tisbury 
Loop

2335 MTWTh to 0445 TWThF Y01 Cyclic Maintenance 1L88 & 1L73 TO DIVERT VIA WESTBURY. 

15
SW135
SW140

Swanwick, Botley Cosham
Dn/Up Netley, Dn/Up Portsmouth, 
Single, Dn/Up Portsmouth

0015 TWThF to 0455 TWThF E07
44200421
44200820

Cyclic Maintenance
Track renewals six week 
follow-up
Track renewals site survey

ACCESS TO BOTLEY STONE TERMINAL NOT 
AFFECTED. 

15
SW180
SW200

Hampton Court Jn, Leatherhead 
Jn

Guildford
Dn/Up Cobham,  Dn/Up 
Bookham, Platform 1

0055 TWTh to 0445 TWTh G02

Capex PL Refurb
(44401423 London 

Road)
44400223

Cyclic Maintenance
Capex follow-up
Track renewals follow-up

GUILDFORD PLATFORMS 2&3 TO BE AVAILABLE 
FOR BERTHING. PLATFORM 1 TO BE KEPT CLEAR.

15 SW250 Staines Windsor & Eton Riverside Dn/Up Windsor 0040 TWThF to 0525 TWThF CF06 44300523
Cyclic Maintenance
Track renewals site survey
Track renewals delap walk

WINDSOR PLATFORMS TO BE KEPT CLEAR. 5U79 
TO BE REVISED.

Electronic copy - uncontrolled when printed. 



Network Rail
Wessex Route

OFFICIAL#

Engineering Access Statement 2023
Final Rules

Section 5 - Midweek Night Possession Plan Summary

Version: 4.4
Date: 14th July 2023

Page 62 of 102

Key: Amended New Cancelled

W
e

e
k

 
n

o LOR Possession Limits From Possession Limits To Lines Blocked
Time 
From

Week 
nights
From

Time To
Week 
nights
To

Maintenance
Ref

Other Work
Ref

Work Content Traffic Remarks

16 Info
Week commencing:
Saturday 15 July

16

SW230
SW210
SO250
SO700

Kew East Jn
Barnes
Clapham Junction
Wimbledon

Barnes
Clapham Junction
Longhedge Jn
Wimbledon Chase

0010
0025
0035
0125

T
T
T
T

to

0025
0035
0045
0130

T
T
T
T

PLPR 1Q71 PROTECTED PATH

16

EA1310
SW230
SW210
SO250

Kew East Jn
New Kew Jn
Barnes
Clapham Jn

New Kew Jn
Barnes
Clapham Jn
Longhedge Jn

0510
0515
0520
0530

T
T
T
T

to

0515
0520
0525
0535

T
T
T
T

UTU 3Q10BA PROTECTED PATH

16
SW100
SW210
SW220

Waterloo Barnes

Platforms 12-24 at Waterloo, Up 
Main Relief, Down Windsor Slow, 
Down Windsor, Down Windsor 
Fast, Up Windsor, Windsor 
Reversible, Windsor Relief Line 
1&2, Dn/Up Windsor Curves, 
North Siding, Dn/Up Windsor 
Slow, Dn/Up Windsor Fast

0040 TWThF to 0500 TWThF CC06 44100023
Cyclic Maintenance
Track renewals prep

WINDSOR LINES SERVICES TO DIVERT VIA MAIN 
LINES. 5Y28 WILL NOT RUN. FREIGHT SERVICES 
BETWEEN SOUTHERN AND ANGLIA/MIDLAND 
MAIN LINE ROUTES TO DIVERT VIA MITRE BRIDGE 
JN, WILLESDEN HIGH LEVEL JN, KENSAL GREEN 
JN, GOSPEL OAK JN, CAMDEN ROAD, 
STRATFORD, TEMPLE MILLS EAST JN, SOUTH 
TOTTENHAM, JUNCTION ROAD JN, CARLTON 
ROAD JN OR BE RETIMED.

16
SW105
SW120

Woking Jn Farnborough, Ash Vale Jn
Dn/Up Fast, Up Slow, Up Alton

Dn Slow, Dn Alton

0020

0055

TWThF

TWThF
to

0510

0510

TWThF

TWThF
W12b Cyclic Maintenance LINE DIVERSIONS TO APPLY

16 SW105 Farnborough Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance
LINE DIVERSIONS TO APPLY. ACCESS IS 
AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

16
SW105
SW140

Winchester, Bitterne Southampton Central (c/o)

Dn/Up Main, Dn/Up Fast, Dn/Up 
Slow, Dn Loop, Dn Single, Dn/Up 
Salisbury, Dn/Up Main 
Reversible, Dn/Up Netley, No. 1 
Reception, No. 2 Reception

0040 TWThF to 0440 TWThF E18
Cyclic Maintenance
C44 Rail Grinder
S&C Rail Grinder

5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 & 
1B81 TO TERMINATE AT WINCHESTER AND RUN 
ECS TO BASINGSTOKE. 1B81 TO RESTART AT 
SOUTHAMPTON CENTRAL. FREIGHT TO BE 
DIVERTED VIA LAVERSTOCK. EASTERN DOCKS 
FREIGHT & 7V97 TO BE RETIMED.

16 SW105 Poole Wool
Dn/Up Main, Dn Sidings, Wool 
Sidings

0005 TWThF to 0600 TWThF Br07 Cyclic Maintenance

16
SW110
SW140
SO520

Farlington Jn, Cosham Jn Fratton (c/o)
Dn/Up Main, Dn Relief, Dn/Up 
Fratton, Dn/Up Branch

0110 TWThF to 0435 TWThF H07b Cyclic Maintenance
2P79 TO TERMINATE AT HAVANT AND RUN ECS 
TO HASLEMERE. 2P12 TO BE RETIMED.

16
SW115
SW170

Salisbury Wilton South Jn Dn/Up Exeter, Dn/Up Warminster 0100 TWThF to 0425 TWThF S02 Cyclic Maintenance 7V97 TO BE RETIMED

16
SW180
SW185

Raynes Park Ewell West, Chessington South
Dn/Up Epsom, Dn/Up 
Chessington

0050 TWThF to 0500 TWThF CW05a Cyclic Maintenance

16 SW210 Barnes Twickenham
Dn/Up Richmond, Dn/Up Main, 
Up Loop

0025 TWThF to 0505 TWThF CF01 Cyclic Maintenance
2O77 TO DIVERT VIA HOUNSLOW. 2O01 TO BE 
RETIMED.

16
SW300
SO560

Shalford Jn Gomshall Dn/Up Redhill 2325 MTWTh to 0500 TWThF G03 Cyclic Maintenance 

2O88 & 2O90 TO TERMINATE AT GUILDFORD. 1V71 
WILL RUN FROM GUILDFORD TO READING ONLY. 
RAIL REPLACEMENT ROAD SERVICE GATWICK 
AIRPORT TO GUILDFORD. 
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16
SW300
SO500
SO560

Redhill Gomshall
Dn Reading/Redhill, Up 
Redhill/Reading, Reigate Sidings

2310 MTWTh to 0530 TWThF IB28
Sussex Cyclic 
Maintenance

GWR SERVICES TO TERMINATE / START AT 
GUILDFORD. RAIL REPLACEMENT ROAD SERVICE 
GATWICK AIRPORT - GUILDFORD. 
1O52 0434 READING TO GATWICK TO RUN LATER 
AND TERMINATE AT REDHILL FOR SOUTHERN 
ONWARD CONNECTION. 2V48 0556 GATWICK TO 
READING TO START AT REDHILL. 
2I31 2305 REDHILL TO REIGATE AND 2I34 2315 
REIGATE TO REDHILL WILL NOT RUN. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN REDHILL AND REIGATE. ALL 
LINES/PLATFORMS AVAILABLE THROUGH 
REDHILL
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17 Info
Week commencing:
Saturday 22 July

17
SW125
SW115

Southcote Jn
Basingstoke

Basingstoke
Salisbury

0600
0615

Th
Th

to
0615
0650

Th
Th

PLPR 1Q23 PROTECTED PATH

17 SW105 Clapham Junction Durnsford Road Dn/Up Fast, Dn/Up Slow 0035 TWThF to 0505 TWThF CW01 Cyclic Maintenance
SWR SERVICES TO BE DIVERTED VIA EAST 
PUTNEY

17 SW105 Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance
LINE DIVERSIONS TO APPLY. ACCESS IS 
AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

17 SW105 Worting Jn Eastleigh East Jn
Dn/Up, Dn/Up Loop, Micheldever 
Dn Sidings, Dn/Up Slow, Dn/Up 
Fast

0045 TWThF to 0500 TWThF E16 Cyclic Maintenance

5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO 
TERMINATE AT BASINGSTOKE. 1B81 TO 
TERMINATE AT BASINGSTOKE AND RESTART 
FROM EASTLEIGH. FREIGHT SERVICES TO 
DIVERT VIA LAVERSTOCK.

17 SW105 Dorchester Dorchester Down Sidings 0800 MTWThF to 1700 MTWThF Br17 Cyclic Maintenance

17 SW110 Shalford Jn Petersfield Dn/Up Main, Up Loop 0105 M to 2359 F H01a

CD Earthworks 
Haslemere 

Embankment 
F2P Resignalling
Capex PL Refurb

(44602323 Princes 
Bridge)

Cyclic maintenance
Core works
Core works
Core works

SWR PORTSMOUTH MAINLINE SERVICES TO 
TERMINATE AT GUILDFORD AND RESTART FROM 
PETERSFIELD. HASLEMERE NOT AVAILABLE FOR 
BERTHING. XC ECS TO DIVERT VIA WINCHESTER.

17 SW115 Yeovil Jn Feniton
Dn/Up Exeter, Exeter Main, 
Honiton Up Loop, Chard Dn Loop

0010 TWThF to 0525 TWThF Y03 Cyclic Maintenance

17
SW180
SW200

Hampton Court Jn, Leatherhead 
Jn

Guildford 
Dn/Up Cobham,  Dn/Up 
Bookham, Platforms 1-3 at 
Guildford

0105 TWThF to 0445 TWThF
G02
W06

Capex PL Refurb
(44401423 London 

Road)

Cyclic Maintenance
Capex follow-up

GUILDFORD PLATFORMS 2&3 TO BE KEPT CLEAR. 
PLATFORM 1 TO BE AVAILABLE FOR BERTHING. 

17
SW100
SW210
SW230

West London Jn Richmond, New Kew Jn
Dn/Up Windsor Slow, Dn/Up 
Windsor Fast, Dn/Up Hounslow, 
Dn/Up Richmond

0040 TWThF to 0510 TWThF CC05a 44100023

Cyclic Maintenance 
Track renewals prep
LWRT (M/T)
LWRT (T/W)

FREIGHT SERVICES BETWEEN SOUTHERN AND 
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT 
VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL 
JN, KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN 
ROAD, STRATFORD, TEMPLE MILLS EAST JN, 
SOUTH TOTTENHAM, JUNCTION ROAD JN, 
CARLTON ROAD JN OR BE RETIMED.

17
SW210
SW230

Twickenham (c/o), Hounslow Feltham (foul)
Dn/Up Main, Dn/Up Hounslow, 
Dn/Up Spur, Up/Dn Arrival

0040 TWThF to 0450 TWThF CF03
Capex Con 170 
(Hounslow Jn)

Cyclic Maintenance
Capex prep
LWRT (Th/F)

17 SW260 Ascot Ash Vale Jn Dn/Up Frimley, Single 0050 TWThF to 0510 TWThF 44300522
Track renewals six week 
follow-up
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18 Info
Week commencing:
Saturday 29 July

18
SW105
SW105

Totton Yard
Weymouth

Weymouth
Eastleigh

2010
2155

M
M

to
2145
0001

M
T

PLPR 1Q51 PROTECTED PATH

18

SW105
SW160
SW160
SW105

Basingstoke
Brockenhurst
Lymington Pier
Brockenhurst

Brockenhurst
Lymington Pier
Brockenhurst
Eastleigh

2135
2250
2310
2320

T
T
T
T

to

2245
2300
2320
0001

T
T
T
W

PLPR 1Q52 PROTECTED PATH

18

SW105
SW105
SW105
SW130
SW130

Basingstoke
Wallers Ash
Totton Yard
Eastleigh East Jn
Romsey

Wallers Ash
Totton Yard
Eastleigh East Jn
Romsey
Eastleigh

2100
2150
2245
2320
0020

W
W
W
W
Th

to

2115
2235
2310
2335
0045

W
W
W
W
Th

PLPR 1Q53 PROTECTED PATH

18

SW110
SW105
SW120
SW120
SW105
SW255
SW210
SO250

Guildford
Woking
Pirbright Jn
Alton
Pirbright Jn
Byfleet Jn
Virginia Water
Clapham Junction

Woking
Pirbright Jn
Alton
Pirbright Jn
Byfleet Jn
Virginia Water
Clapham Junction
Longhedge Jn

2300
2320
2330
0010
0035
0040
0050
0120

Th
Th
Th
F
F
F
F
F

to

2310
2330
0005
0035
0045
0050
0120
0125

Th
Th
F
F
F
F
F
F

PLPR 1Q54 PROTECTED PATH

18

SW115
SW115
SW175
SW115
SW115

Exeter
Yeovil Jn
Yeovil Pen Mill
Yeovil Jn
Salisbury

Yeovil Jn
Yeovil Pen Mill
Yeovil Jn
Salisbury
Exeter

2055
2220
2240
2345
0125

Th
Th
Th
Th
F

to

2220
2230
2245
0110
0455

Th
Th
Th
F
F

UTU 3Q07 PROTECTED PATH

18 SW100 Waterloo Waterloo Platform 1 0020 TWThF to 0505 TWThF
Capex 

Wheeltimbers 
(Platforms 1&2)

Capex follow-up WATERLOO PLATFORM 1 TO BE OUTBERTHED.

18
SW100
SW105

Waterloo Clapham Jn

Platforms 7-15 at Waterloo, Up 
Main Reversible, Dn Windsor 
Slow, Dn Windsor, Dn/Up Main 
Fast, West London Sidings 1, 3 & 
6

0040 TWThF to 0500 TWThF CC09b/c Cyclic Maintenance LINE DIVERSIONS TO APPLY. 

18
SW105 
SW110 
SW255

Weybridge, Addlestone Jn Pirbright Jn, Worplesdon

Dn/Up Fast, Up Slow, Up Byfleet 
Curve, Dn/Up Guildford

Dn Slow, Dn Byfleet Curve

0045

0105

TWThF

TWThF

to

0515

0515

TWThF

TWThF

W03 Cyclic Maintenance

1F83 & 2F02 TO DIVERT VIA COBHAM. STOCK FOR 
1A03 TO RUN ECS WOKING PLATFORM 1 FORMED 
OFF 1A82 VIA SURBITON AND BACK TO WOKING 
PLATFORM 5. 1S77 TERMINATE PLATFORM 5. 
5A03 DIVERT TO GUILDFORD UCS. STOCK FOR 
1S08 TO RUN ECS FROM GUILDFORD PLATFORM 
4. BERTHING AVAILABLE IN PLATFORM 3 AT 
GUILDFORD. PLATFORM 3 KEPT CLEAR AT 
WOKING.

18 SW105 Farnborough Hook Dn/Up Fast, Dn/Up Slow 0105 TWThF to 0455 TWThF 44600523
Track renewals site survey
C44 Rail Grinder

18
SW105
SW160

Redbridge Jn Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 TWThF to 0525 TWThF Br01 Cyclic Maintenance 2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL

18 SW105 Bournemouth Poole Dn/Up Main 0055 TWThF to 0440 TWThF
44200323
44200122

Track renewals prep
Track renewals site survey

2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL
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18 SW110 Liss Havant Jn Dn/Up Main 0005 TWTh to 0445 TWTh H04a

Capex PL Refurb
(44602323 Princes 

Bridge)
F2P Resignalling

Cyclic Maintenance
Capex follow-up
Construction works

2P75, 2P77 & 2P79 TO TERMINATE AT 
HASLEMERE. 1P79 & 1P76 WILL NOT RUN.

18 SW110 Liss Havant Jn Dn/Up Main 0055 F to 0445 F H04a

Capex PL Refurb
(44602323 Princes 

Bridge)
F2P Resignalling

Cyclic Maintenance
Capex follow-up
Construction works

2P77 & 2P79 TO TERMINATE AT HASLEMERE

18
SW110 
SO520

Chichester Havant Jn Dn/Up Brighton 0020 TWThF to 0450 TWThF 44600323
Track renewals prep
LWRT (Th/F)

18
SW115
GW610

Crannaford Exeter St Davids Dn/Up, Single/ Loop 2350 MTWTh to 0520 TWThF
Western Cyclic 
Maintenance

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN EXETER ST. DAVID'S AND 
EXMOUTH/HONITON. SWR SERVICES TO 
TERMINATE AT/START FROM HONITON

18 SW120 Farnham Alton Single/ Loop
0010

0025

TWTh

F
to

0510

0510

TWTh

F
G09 Cyclic Maintenance

1A75 & 1A77 TO TERMINATE AT FARNHAM. 
POSSESSION TO BE TAKEN AFTER THE PASSAGE 
OF 1Q54 (Th/F)

18
SW130 
SW150

Redbridge Jn, Eastleigh East Jn
Salisbury Tunnel Jn, Laverstock 
North Jn

Dn/Up Dean, Dn/Up Salisbury, 
Single, Dn/Up Test Valley

0025

0040

TWF

Th
to

0505

0505

TWF

Th

E14
S04

Cyclic Maintenance

4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA 
WINCHESTER. 7V97/7V98 TO BE RETIMED. 5Y73 
TO DIVERT VIA ANDOVER. POSSESSION TO BE 
TAKEN AFTER THE PASSAGE OF 1Q53 (W/Th)

18
GW5001
SW170

Beechgrove GF Westbury South Dn/Up Salisbury 2330 MTWTh to 0430 TWThF
Western Cyclic 
Maintenance

FREIGHT RETIMED BEFORE/AFTER POSSESSION

18
SW175
SW178

Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF Y05b Cyclic Maintenance

18
SW180
SW183
SO680

Epsom Dorking, Effingham Jn
Dn/Up Portsmouth, Dn/Up 
Bookham

0040 TWThF to 0510 TWThF CW07

44300423
Capex PL Refurb 

(44301423 
Leatherhead)

44300424
44300524

Cyclic Maintenance
Track renewals six week 
follow-up
Track renewals TOC walk
Capex follow-up
Track renewals T52 walk
Track renewals T52 walk

18
SW210 
SW250

Feltham (c/o)
Virginia Water, Windsor & Eton 
Riverside

Dn/Up, Dn/Up Windsor
0035

0105

TWTh

F
to

0445

0445

TWTh

F
CF05

Staines S&C
(44390023)
44300323
44300722

Cyclic Maintenance
Track renewals site survey
Track renewals site survey
Track renewals site survey
Track renewals delap walk

2U79 & 2S79 TO TERMINATE AT FELTHAM. 2U04 
TO START AT FELTHAM. SWR TO BERTH TWO 
UNITS AT READING. POSSESSION TO BE TAKEN 
AFTER THE PASSAGE OF 1Q54 (Th/F)
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19 Info
Week commencing:
Saturday 05 August

19

SW210
SW210
SW230
SW210
SW210
SW245
SW245
SW190
SW190
SW210
SO250
SO250
SW210
SW255
SW105

Staines
Waterloo
Barnes
Whitton Jn
Waterloo
Twickenham
Fulwell
Twickenham
Kingston
Twickenham
Clapham Junction
Latchmere Jn
Clapham Junction
Virginia Water
Byfleet Jn

Waterloo
Barnes
Whitton Jn
Waterloo
Twickenham
Fulwell
Twickenham
Kingston
Twickenham
Clapham Junction
Latchmere Jn
Clapham Junction
Virginia Water
Byfleet Jn
Woking

2250
0001
0020
0035
0155
0215
0235
0255
0315
0330
0340
0420
0425
0500
0510

M
T
T
T
T
T
T
T
T
T
T
T
T
T
T

to

2330
0020
0035
0100
0215
0225
0240
0305
0330
0340
0345
0430
0500
0510
0520

M
T
T
T
T
T
T
T
T
T
T
T
T
T
T

PLPR 1Q64 PROTECTED PATH

19

SW180
SW180
SW105
SW105
SW185
SW185
SW105
SW105
SW190
SW190
SW105
SW105
SW195
SW195
SW200
SW200
SW105

Raynes Park
Dorking
Raynes Park
Waterloo
Raynes Park
Chessington South
Raynes Park
Wimbledon
New Malden
Shepperton
New Malden
Wimbledon
Surbiton
Hampton Court
Surbiton
Effingham Jn
Wimbledon

Dorking
Raynes Park
Waterloo
Raynes Park
Chessington South
Raynes Park
Wimbledon
New Malden
Shepperton
New Malden
Wimbledon
Surbiton
Hampton Court
Surbiton
Effingham Jn
Wimbledon
Woking

2220
2340
0010
0035
0050
0110
0115
0215
0220
0255
0310
0325
0335
0355
0415
0440
0515

T
T
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W

to

2255
0010
0025
0050
0100
0115
0120
0220
0240
0310
0320
0335
0340
0405
0430
0505
0540

T
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W

PLPR 1Q65 PROTECTED PATH

19

SW265
SW110
SW110
SW110
SW265

Reading
Guildford
Woking
Portsmouth Harbour
Guildford

Guildford
Woking
Portsmouth Harbour
Guildford
Reading

2320
0020
0045
0345
0525

T
W
W
W
W

to

0010
0035
0235
0525
0605

W
W
W
W
W

UTU 3Q05 PROTECTED PATH

19

SW100
SW100
SW180
SW200
SW110
SW300

Linford St Jn
Waterloo
Ewell East
Effingham Jn
Guildford
Shalford Jn

Waterloo
Linford St Jn
Effingham Jn
Guildford
Shalford Jn
Gomshall

0015
0035
0110
0130
0145
0150

F
F
F
F
F
F

to

0025
0045
0130
0145
0150
0155

F
F
F
F
F
F

PLPR 1Q68 PROTECTED PATH

19
SW100 
SW105

Waterloo Durnsford Road
Dn/Up Main Slow, Dn/Up Main 
Fast, Dn/Up Fast, Up Main Loop, 
South Siding, Platforms 1 to 10

0035

0050

TThF

W
to

0455

0455

TThF

W
CC02

Capex 
Wheeltimbers 

(Platforms 2&3)

Cyclic Maintenance
Capex follow-up

LINE DIVERSIONS TO APPLY. WATERLOO 
PLATFORMS 1 -10, SOUTH SIDING TO BE 
OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY. 
POSSESSION TO BE TAKEN AFTER THE PASSAGE 
OF 1Q65 (T/W)

19
SW105
SW190

Raynes Park Berrylands, Norbiton
Dn/Up Fast, Dn/Up Slow, Dn/Up 
Kingston

0040 TThF to 0500 TThF CW04 44400123
Cyclic Maintenance
Track renewals site survey

1F83 TO BE DIVERTED VIA CHERTSEY

19
SW105
SW200

Berrylands Esher, Claygate
Dn/Up Fast, Dn/Up Slow, Dn/Up 
Cobham

0040 TThF to 0520 TThF W01 Cyclic Maintenance 1F83 & 2F02 TO DIVERT VIA CHERTSEY
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19 SW105 Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 W to 0520 W W07 Cyclic Maintenance 1F83 & 2F02 TO DIVERT VIA CHERTSEY

19
SW105 
SW110 
SW255

Weybridge, Addlestone Jn Pirbright Jn, Worplesdon
Dn/Up Fast, Dn/Up Slow, Dn/Up 
Byfleet Curve, Dn/Up Guildford

0130 WTh to 0425 WTh C21 Rail Grinder

19 SW105 Farnborough Hook Dn/Up Fast, Dn/Up Slow 0105 TWThF to 0455 TWThF 44600523 Track renewals site survey

19
SW105
SW115

Steventon, Overton Basingstoke
Up Southampton, Up Slow, 
Dn/Up Fast, Dn/Up Exeter

0050 TWThF to 0520 TWThF B05 Cyclic Maintenance

6O46 AND DOWN W10 FREIGHT SERVICES TO 
TRAVEL OVER THE DOWN SLOW USING SLW 
BETWEEN BASINGSTOKE AND MICHELDEVER. W8 
FREIGHT SERVICES TO DIVERT VIA WESTBURY. 

19 SW105 Bournemouth Poole Dn/Up Main 0055 TWThF to 0440 TWThF 44200323
Track renewals prep
LWRT (M/T)
LWRT (T/W)

2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL

19
SW105
SW175

Moreton, Dorchester West Weymouth
Dn/Up Main, Single, Dn/Up 
Branch

0040 TWThF to 0510 TWThF Br09b Cyclic Maintenance
ALL PLATFORMS TO BE KEPT CLEAR. JERSEY & 
JUBILEE SIDINGS AVAILABLE FOR BERTHING

19 SW110 Shalford Jn Liss Dn/Up Main, Up Loop 0105 TThF to 0505 TThF H01b
Capex Rerail 

(44601223 Witley)
F2P Resignalling

Cyclic Maintenance
Capex prep
LWRT (Th/F)
Construction works

19 SW115 Overton
Salisbury Tunnel Jn, Laverstock 
South Jn

Up Exeter

Dn Exeter, Laverstock Loop

2310

0110

MTWTh

TWThF
to

0510

0700

TWThF

TWThF
S01

Cyclic Maintenance
S&C Rail Grinder

19 SW115 Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 0040 TWThF to 0455 TWThF Y02 Cyclic Maintenance

19
SW135
SW140

Botley Fareham Jn Dn/Up Portsmouth, Single 0015 TWThF to 0500 TWThF E07 Cyclic Maintenance
ACCESS TO BOTLEY STONE TERMINAL NOT 
AFFECTED. 

19
SW210
SW265

Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0050 TWThF to 0430 TWThF G05S
Wokingham S&C

(44490023)
Cyclic Maintenance
Track renewals site survey

2C79 TO TERMINATE AT ASCOT. SWR TO BERTH 2 
x 10 CAR UNITS AT READING. 
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20 Info
Week commencing:
Saturday 12 August

20

SW230
SW210
SO250
SO700

Kew East Jn
Barnes
Clapham Junction
Wimbledon

Barnes
Clapham Junction
Longhedge Jn
Wimbledon Chase

0010
0025
0035
0125

T
T
T
T

to

0025
0035
0045
0130

T
T
T
T

PLPR 1Q71 PROTECTED PATH

20
SO110
SW100

Waterloo West London Jn

Platforms 12-24 at Waterloo, Up 
Main Relief, Down Windsor Slow, 
Down Windsor, Down Windsor 
Fast, Up Windsor, Windsor 
Reversible, Windsor Relief Line 
1&2, Dn/Up Windsor Curves, 
North Siding

0030 TWThF to 0515 TWThF CC03 Cyclic Maintenance
WINDSOR LINES SERVICES TO DIVERT VIA MAIN 
LINES.

20
SW105
SW180

Clapham Junction Surbiton, Norbiton
Dn/Up Fast, Dn/Up Slow, Up 
Main Loop, Dn/Up Epsom, Dn/Up 
Kingston

0055 TWThF to 0455 TWThF CW02
44300123
44400123

Cyclic Maintenance
Track renewals site survey
Track renewals site survey

20
SW105 
SW110 
SW255

Weybridge, Addlestone Jn Pirbright Jn, Worplesdon

Dn/Up Fast, Up Slow, Up Byfleet 
Curve, Dn/Up Guildford

Dn Slow, Dn Byfleet Curve

0035

0115

TWThF

TWThF

to

0515

0515

TWThF

TWThF

W03 Cyclic Maintenance

2F02 TO DIVERT VIA COBHAM. STOCK FOR 1A03 
TO RUN ECS WOKING PLATFORM 1 FORMED OFF 
1A82 VIA SURBITON AND BACK TO WOKING 
PLATFORM 5. 1S77 TERMINATE PLATFORM 5. 
5A03 DIVERT TO GUILDFORD UCS. STOCK FOR 
1S08 TO RUN ECS FROM GUILDFORD PLATFORM 
4. BERTHING AVAILABLE IN PLATFORM 3 AT 
GUILDFORD. PLATFORM 3 KEPT CLEAR AT 
WOKING.

20 SW105 Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance
LINE DIVERSIONS TO APPLY. ACCESS IS 
AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

20 SW105 Branksome Hamworthy Dn/Up Main, Poole Sidings 0005 TWThF to 0430 TWThF Br14 Cyclic Maintenance
1B73, 1B75, 1B77 & 1B81 TO TERMINATE AT 
BOURNEMOUTH

20 SW110 Petersfield Havant Jn Dn/Up Main 0050 TWThF to 0445 TWThF H11 F2P Resignalling
Cyclic Maintenance
Construction works

1P79 & 2P79 TO TERMINATE AT HASLEMERE. 

20
SW123
SW265

Guildford (c/o)
Wokingham Jn, Aldershot North 
Jn

Dn/Up Blackwater, Dn/Up Ash, 
Dn/Up Branch

0040 TWThF to 0440 TWThF G04a 4440023
Cyclic Maintenance
Track renewals site survey

20
SW130 
SW150

Redbridge Jn, Eastleigh East Jn
Salisbury Tunnel Jn, Laverstock 
North

Dn/Up Dean, Dn/Up Salisbury, 
Single, Dn/Up Test Valley

0025 TWThF to 0500 TWThF E10 Cyclic Maintenance
4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA 
WINCHESTER. 7V97 TO BE RETIMED

20 SW170 Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2340 MTWTh to 0525 TWThF S05 Cyclic Maintenance
7V97 AND 7O35 TO BE RETIMED. 4V53 WILL NOT 
RUN. 4V50/4V51 TO RUN VIA WINCHESTER. 

20
GW5001
SW170

Beechgrove GF Westbury South Dn/Up Salisbury 2345 MTWTh to 0520 TWThF
Western Cyclic 
Maintenance

FREIGHT RETIMED BEFORE/AFTER POSSESSION

20
SO680
SW180

Sutton Epsom Dn/Up Portsmouth 0010 TWThF to 0510 TWThF IC37
Sussex Cyclic 
Maintenance

20
SW210
SW260

Virginia Water Wokingham Jn, Bagshot Dn/Up Main, Dn/Up Frimley 0100 TWThF to 0520 TWThF CF08 Cyclic Maintenance SWR TO BERTH TWO UNITS AT READING
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21 Info
Week commencing:
Saturday 19 August

21

SW210
SW210
SW255
SW105

Reading
Staines
Virginia Water
Byfleet Jn

Staines
Virginia Water
Byfleet Jn
Woking

0155
0300
0310
0320

T
T
T
T

to

0250
0310
0320
0330

T
T
T
T

UTU 3Q29 PROTECTED PATH

21

SW105
SW190
SW190
SW105
SO700
SO700
SO700

Wimbledon
New Malden
Shepperton
New Malden
Wimbledon
St Helier
Wimbledon

New Malden
Shepperton
New Malden
Wimbledon
Streatham South Jn
Wimbledon
St Helier

2335
2345
0025
0050
0100
0235
0335

T
T
W
W
W
W
W

to

2345
0015
0055
0100
0110
0245
0350

T
W
W
W
W
W
W

UTU 3Q24 PROTECTED PATH

21

SO700
SW105
SW120
SW120
SW105

Streatham South Jn
Wimbledon
Pirbright Jn
Alton
Pirbright Jn

Wimbledon
Pirbright Jn
Alton
Pirbright Jn
Woking

0315
0325
0350
0445
0525

Th
Th
Th
Th
Th

to

0325
0350
0435
0525
0535

Th
Th
Th
Th
Th

UTU 3Q25 PROTECTED PATH

21
SW125
SW115

Southcote Jn
Basingstoke

Basingstoke
Salisbury

0600
0615

Th
Th

to
0615
0650

Th
Th

PLPR 1Q23 PROTECTED PATH

21

SO250
SW210
SW230
SW210
SW210
SW230
SW210
SO250
SO250
SW210

Latchmere Jn
Clapham Junction
Barnes
Whitton Jn
Twickenham
Whitton Jn
Barnes
Clapham Junction
Latchmere Jn
Clapham Junction

Clapham Junction
Barnes
Whitton Jn
Twickenham
Whitton Jn
Barnes
Clapham Junction
Latchmere Jn
Clapham Junction
Reading

0035
0040
0045
0105
0120
0125
0140
0245
0305
0310

F
F
F
F
F
F
F
F
F
F

to

0040
0045
0105
0110
0125
0140
0150
0250
0310
0445

F
F
F
F
F
F
F
F
F
F

UTU 3Q28 PROTECTED PATH

21
SW100 
SW105

Waterloo Clapham Junction
Dn/Up Main Slow, Dn/Up Main 
Fast, Dn/Up Fast, Up Main Loop, 
South Siding, Platforms 1 to 10

0050 TWThF to 0455 TWThF CC02 44100123
Cyclic Maintenance
Track renewals site survey

LINE DIVERSIONS TO APPLY. WATERLOO 
PLATFORMS 1 -10, SOUTH SIDING TO BE 
OUTBERTHED.

21
SW105
SW180

Clapham Junction Surbiton, Norbiton
Dn/Up Fast, Dn/Up Slow, Dn/Up 
Kingston

0055

0100

TF

W
to

0455

0455

TF

W
CW03

Capex Con 277 
Raynes Park

44300123
44400123

Cyclic Maintenance
Capex prep
LWRT (Th/F)
Track renewals site survey
Track renewals site survey

POSSESSION TO BE TAKEN AFTER THE PASSAGE 
OF THE RETIMED 3Q24 (T/W)

21 SW105 Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0105 TWF to 0520 TWF W07 Cyclic Maintenance 2F02 TO DIVERT VIA CHERTSEY

21 SW105 Hook Basingstoke (foul)
Dn Fast, Dn Slow, Long Valley 
Sidings

0115 TWThF to 0515 TWThF B10
Cyclic Maintenance
S&C Rail Grinder

FREIGHT SERVICES VIA PLATFORMS 3 & 4 ONLY.

21 SW105 Eastleigh East Jn Eastleigh South Jn
Down Carriage Sidings, Jubilee 
Siding

0800 MTWThF to 1600 MTWThF E24 Cyclic Maintenance

21
SW105
SW150

Southampton Central (c/o) Totton, Romsey
Dn/Up Main, Dn/Up Slow, Up 
Fast, Up Goods Loop, Dn/Up 
Test Valley

0010 TWThF to 0500 TWThF E19 Cyclic Maintenance

SWR: 2B77 TO TERMINATE AT SOUTHAMPTON 
CENTRAL FREIGHTLINER: NO ACCESS TO 
MILLBROOK FLT. ACCESS TO/FROM MARITIME 
CONTAINER TERMINAL AVAILABLE VIA DOWN 
LOOP, DOWN LOOP EXT, UP DOCKS BRANCH, 
MARITIME BACK ROAD AND REDBRIDGE GOODS
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21 SW105 Brockenhurst Bournemouth (foul)
Dn/Up Main, Up Bay, Middle 
Sidings

0035 TWThF to 0500 TWThF Br04
Capex Rerail 

(44201823 River 
Stour)

Cyclic Maintenance
Capex prep
LWRT (T/W)

2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL

21 SW105 Bournemouth (c/o) Poole Dn/Up Main 0055 TWThF to 0440 TWThF
44200323
44200122

Track renewals prep
Track renewals site survey

2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL

21
SW110
SW300

Guildford Farncombe, Gomshall
Dn/Up Main, Dn/Up Cobham, 
Dn/Up Redhill, Dn/Up Ash

0040 TWThF to 0505 TWThF G12 Cyclic Maintenance PLATFORM 5 TO BE KEPT CLEAR

21 SW110 Farncombe Haslemere Dn/Up Main 2135 MTWTh to 0505 TWThF F2P Resignalling Construction works

SWR: 2P67, 1P71, 2P71, 1P75, 2P75 & 2P77 TO 
TERMINATE AT GUILDFORD & RESTART FROM 
HASLEMERE. 1P69 & 1P73 TO TERMINATE AT 
GUILDFORD. 2P78 & 2P82 TO TERMINATE AT 
HASLEMERE & RESTART FROM GUILDFORD. 1P76 
TO START FROM GUILDFORD. 2P86 TO 
TERMINATE AT HASLEMERE. 5P80 & 5Y03 WILL 
NOT RUN. XC: 5O68 TO DIVERT VIA WINCHESTER.

21

SW115
SW170
GW500

GW5001

Wilton Jn Gillingham (Dorset)
Dn/Up Exeter, Single, Tisbury 
Loop

2335 TWThF to 0445 TWThF
S08
Y01

44500723
Cyclic Maintenance
Track renewals prep

1L88 & 1L73 TO DIVERT VIA WESTBURY. 

21 SW140 Fareham Farlington Jn, Portcreek Jn Dn/Up Portsmouth, Dn/Up Branch 0010 TWThF to 0455 TWThF H06 Cyclic Maintenance

21
SW180
SW200

Claygate, Bookham Clandon Dn/Up Cobham,  Dn/Up Bookham 0045 TWThF to 0505 TWThF 44400223
Track renewals six week 
follow-up

21
SW190
SW245

Strawberry Hill Jn, Shacklegate Jn Shepperton Dn/Up Shepperton, Dn/Up Spur 0025 TWThF to 0500 TWThF CF12 Cyclic Maintenance
2H77 TO TERMINATE AT TEDDINGTON. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN TEDDINGTON AND SHEPPERTON.

21 SW210 Staines Virginia Water Dn/Up Main
0035

0035

WTh

F
to

0440

0345

WTh

F

Feltham 
Resignalling 
(Egham LC)

Core works
SWR TO BERTH TWO UNITS AT READING. 
POSSESSION TO BE GIVEN UP FOR THE 
PASSAGE OF 3Q28 (Th/F)

21 SW250 Staines Windsor & Eton Riverside Dn/Up Windsor 0040 M to 2359 F
Feltham 

Resignalling
Commissioning works

SWR: WINDSOR SERVICES TO START & 
TERMINATE AT STAINES. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
STAINES AND WINDSOR. WINDSOR PLATFORMS 
TO BE KEPT CLEAR. ADDITIONAL UNITS TO 
BERTH AT READING
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22 Info
Bank Holiday 

Monday
Week commencing:
Saturday 26 August

22
SW105
SW105

Totton Yard
Weymouth

Weymouth
Eastleigh

2010
2155

M
M

to
2145
0001

M
T

PLPR 1Q51 PROTECTED PATH

22

SW240
SW230
SW210
SW255
SW255
SW210
SW210
SW255
SW105

Kew East Jn
Old Kew Jn
Feltham Jn
Virginia Water
Weybridge
Virginia Water
Staines
Virginia Water
Byfleet Jn

Old Kew Jn
Feltham Jn
Virginia Water
Weybridge
Virginia Water
Staines
Virginia Water
Byfleet Jn
Woking

Routing to be confirmed

0325
0330
0335
0350
0415
0430
0505
0515
0530

T
T
T
T
T
T
T
T
T

to

0330
0335
0355
0410
0430
0440
0515
0530
0540

T
T
T
T
T
T
T
T
T

UTU 3Q10EL PROTECTED PATH

22

SW105
SW160
SW160
SW105

Basingstoke
Brockenhurst
Lymington Pier
Brockenhurst

Brockenhurst
Lymington Pier
Brockenhurst
Eastleigh

2135
2250
2310
2320

T
T
T
T

to

2245
2300
2320
0001

T
T
T
W

PLPR 1Q52 PROTECTED PATH

22

SW105
SW105
SW125
SW125
SW105
SW105

Woking
Wimbledon
Basingstoke
Southcote Jn
Basingstoke
Woking

Wimbledon
Basingstoke
Southcote Jn
Basingstoke
Woking
Eastleigh

2335
0010
0140
0235
0350
0450

T
W
W
W
W
W

to

2359
0130
0215
0305
0445
0645

T
W
W
W
W
W

UTU 3Q01 PROTECTED PATH

22

SW105
SW105
SW105
SW130
SW130

Basingstoke
Wallers Ash
Totton Yard
Eastleigh East Jn
Romsey

Wallers Ash
Totton Yard
Eastleigh East Jn
Romsey
Eastleigh

2100
2150
2245
2320
0020

W
W
W
W
Th

to

2115
2235
2310
2335
0045

W
W
W
W
Th

PLPR 1Q53 PROTECTED PATH

22

SW135
SW140
SW140
SW135

Eastleigh
Fareham
Havant
Fareham 

Fareham
Havant
Fareham
Eastleigh

2350
0020
0415
0440

W
W
Th
Th

to

0020
0040
0440
0510

W
Th
Th
Th

UTU 3Q03 PROTECTED PATH

22
SW105
SW105
SW125

Eastleigh
Totton Yard
Basingstoke

Totton Yard
Basingstoke
Southcote Jn

2120
2240
0105

Th
Th
F

to
2210
0020
0125

Th
F
F

UTU 3Q04 PROTECTED PATH

22

SW110
SW105
SW120
SW120
SW105
SW255
SW210
SO250

Guildford
Woking
Pirbright Jn
Alton
Pirbright Jn
Byfleet Jn
Virginia Water
Clapham Junction

Woking
Pirbright Jn
Alton
Pirbright Jn
Byfleet Jn
Virginia Water
Clapham Junction
Longhedge Jn

Rerouting not via Staines

2300
2320
2330
0010
0035
0040
0050
0120

Th
Th
Th
F
F
F
F
F

to

2310
2330
0005
0035
0045
0050
0120
0125

Th
Th
F
F
F
F
F
F

PLPR 1Q54 PROTECTED PATH

22 SW100 Waterloo West Crossings
Platforms 15-19 at Waterloo, 
Down Windsor, Up Windsor, 
Windsor Reversible

0001 M to 0400 Th
Capex S&C Refurb 

(44150219 
1535/1536pts)

Core works
WINDSOR LINES SERVICES TO DIVERT VIA MAIN 
LINES OR TO INTERNATIONAL PLATFORMS.

22
SW100
SW210
SW225

Queenstown Road Barnes
Dn/Up Windsor Slow, Dn/Up 
Windsor Fast, Putney Reversible

0040 WThF to 0500 WThF CC07a
Capex Rerail 

(44100423 West 
London Jn UWS)

Cyclic Maintenance
Capex prep
LWRT (Th/F)

FREIGHT SERVICES BETWEEN SOUTHERN AND 
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT 
VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL 
JN, KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN 
ROAD, STRATFORD, TEMPLE MILLS EAST JN, 
SOUTH TOTTENHAM, JUNCTION ROAD JN, 
CARLTON ROAD JN OR BE RETIMED.

22
SW105
SW110

Woking East Pirbright Jn, Worplesdon
Dn/Up Fast, Dn Slow, Dn/Up 
Guildford

0110

0110

W

ThF
to

0450

0520

W

ThF
W09 Cyclic Maintenance

2F02 TO DIVERT VIA COBHAM. STOCK FOR 1S08 
TO RUN ECS FROM GUILDFORD PLATFORM 4. 
POSSESSION TO BE GIVEN UP FOR THE 
PASSAGE OF 3Q01 (T/W)
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22 SW105 Pirbright Jn Hook Dn/Up Fast, Dn Slow
0125

0105

W

ThF
to

0550

0550

W

ThF
B02 Cyclic Maintenance

ACCESS TO BE MAINTAINED TO BARTON MILL 
CARRIAGE SIDINGS. POSSESSION TO BE GIVEN 
UP FOR THE PASSAGE OF 3Q01 (T/W)

22 SW105 Wareham Dorchester South Dn/Up, Single, Wool Sidings 0015 WThF to 0600 WThF Br08 Cyclic Maintenance

22 SW110 Haslemere Petersfield Dn/Up Main 2120 TWTh to 0500 WThF H02

F2P Resignalling
Capex PL Refurb

(44602323 Princes 
Bridge)

Cyclic Maintenance
Construction works
Capex six week follow-up

SWR: 2P67, 1P71, 2P71, 1P75, 2P75 & 2P77 TO 
TERMINATE AT HASLEMERE. 2P78, 2P82 & 2P86 
TO START FROM HASLEMERE. A SHUTTLE 
SERVICE WILL OPERATE BETWEEN PETERSFIELD 
AND PORTSMOUTH HARBOUR. 5Y03 WILL NOT 
RUN. XC: 5O68 TO DIVERT VIA WINCHESTER.

22
SW115 
SW150

Laverstock North and South Jn Tisbury

Dn/Up Dean, Dn/Up Salisbury, 
Dn/Up Exeter, Dn Passenger 
Loop, East Bay, East Carriage 
Sidings, Reception Line, Through 
Siding/Up Siding/Shunting Neck

0100 WThF to 0430 WThF S03
Capex Rerail 

(44501123 Wilton 
Jn)

Cyclic Maintenance
Capex prep
LWRT (T/W)
S&C Rail Grinder

PLATFORMS 3, 4 AND 6 TO BE KEPT CLEAR. 1L79 
TO TERMINATE AT ANDOVER, ECS TO 
BASINGSTOKE. 7V97 TO BE RETIMED.

22
SW180
SO680

Motspur Park Jn, Cheam Leatherhead
Dn/Up Portsmouth, Dn/Up 
Epsom, Dn and Up Sidings

0030 WThF to 0500 WThF CW06a Cyclic Maintenance

22

SW210
SW230
SW245
SW250
EA1330

Barnes, Twickenham
South Acton Jn, Virginia Water, 
Windsor & Eton Riverside

Dn/Up Main, Dn/Up Twickenham, 
Dn/Up Hounslow, Dn/Up 
Windsor, Dn/Up Spur, Up/Dn 
Arrival

0001 M to 2359 F
Feltham 

Resignalling
Commissioning works

SWR HOUNSLOW LOOP AND WINDSOR SERVICES 
WILL NOT RUN. SHUTTLE SERVICES TO OPERATE 
BETWEEN WOKING AND VIRGINIA WATER AND 
BETWEEN VIRGINIA WATER AND READING. 
FREIGHT SERVICES BETWEEN SOUTHERN AND 
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT 
VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL 
JN, KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN 
ROAD, STRATFORD, TEMPLE MILLS EAST JN, 
SOUTH TOTTENHAM, JUNCTION ROAD JN & 
CARLTON ROAD JN. FREIGHT SERVICES 
BETWEEN SOUTH EAST AND 
EASTLEIGH/SOUTHAMPTON TO DIVERT VIA 
READING. AGGREGATES SERVICES TO WOKING 
TO DIVERT VIA WIMBLEDON WEST AND BALHAM. 
WINDSOR PLATFORMS TO BE KEPT CLEAR. 
ADDITIONAL UNITS TO BERTH AT READING

22 SW265 Aldershot South Jn Wokingham Jn Dn/Up Blackwater 0035 WThF to 0440 WThF G06 4440023
Cyclic Maintenance
Track renewals site survey
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23 Info
Week commencing:
Saturday 02 September

23

SW210
SW210
SW230
SW210
SW210
SW245
SW245
SW190
SW190
SW210
SO250
SO250
SW210
SW255
SW105

Staines
Waterloo
Barnes
Whitton Jn
Waterloo
Twickenham
Fulwell
Twickenham
Kingston
Twickenham
Clapham Junction
Latchmere Jn
Clapham Junction
Virginia Water
Byfleet Jn

Waterloo
Barnes
Whitton Jn
Waterloo
Twickenham
Fulwell
Twickenham
Kingston
Twickenham
Clapham Junction
Latchmere Jn
Clapham Junction
Virginia Water
Byfleet Jn
Woking

2250
0001
0020
0035
0155
0215
0235
0255
0315
0330
0340
0420
0425
0500
0510

M
T
T
T
T
T
T
T
T
T
T
T
T
T
T

to

2330
0020
0035
0100
0215
0225
0240
0305
0330
0340
0345
0430
0500
0510
0520

M
T
T
T
T
T
T
T
T
T
T
T
T
T
T

PLPR 1Q64 PROTECTED PATH

23

SW105
SW180
SW180
SW105
SW100
SW100
SW100
SW100
SW105
SW105
SW100

Waterloo
Raynes Park
Epsom
Raynes Park
Waterloo
Clapham Junction
Waterloo
Clapham Junction
Waterloo
Woking
Waterloo

Raynes Park
Epsom
Raynes Park
Waterloo
Clapham Junction
Waterloo
Clapham Junction
Waterloo
Woking
Waterloo
Linford Street

2320
2340
0005
0020
0100
0115
0215
0235
0300
0405
0525

M
M
T
T
T
T
T
T
T
T
T

to

2345
2359
0025
0050
0110
0135
0230
0250
0400
0505
0550

M
M
T
T
T
T
T
T
T
T
T

UTU 3Q09 PROTECTED PATH

23

SW180
SW180
SW105
SW105
SW185
SW185
SW105
SW105
SW190
SW190
SW105
SW105
SW195
SW195
SW200
SW200
SW105

Raynes Park
Dorking
Raynes Park
Waterloo
Raynes Park
Chessington South
Raynes Park
Wimbledon
New Malden
Shepperton
New Malden
Wimbledon
Surbiton
Hampton Court
Surbiton
Effingham Jn
Wimbledon

Dorking
Raynes Park
Waterloo
Raynes Park
Chessington South
Raynes Park
Wimbledon
New Malden
Shepperton
New Malden
Wimbledon
Surbiton
Hampton Court
Surbiton
Effingham Jn
Wimbledon
Woking

2220
2340
0010
0035
0050
0110
0115
0215
0220
0255
0310
0325
0335
0355
0415
0440
0515

T
T
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W

to

2255
0010
0025
0050
0100
0115
0120
0220
0240
0310
0320
0335
0340
0405
0430
0505
0540

T
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W

PLPR 1Q65 PROTECTED PATH

23

SW100
SW100
SW180
SW200
SW110
SW300

Linford St Jn
Waterloo
Ewell East
Effingham Jn
Guildford
Shalford Jn

Waterloo
Linford St Jn
Effingham Jn
Guildford
Shalford Jn
Gomshall

0015
0035
0120
0140
0150
0155

F
F
F
F
F
F

to

0025
0045
0140
0150
0155
0200

F
F
F
F
F
F

PLPR 1Q67 PROTECTED PATH

23

SO250
SW210
SW255
SW105

Longhedge Jn
Clapham Junction
Virginia Water
Byfleet Jn

Clapham Junction
Virginia Water
Byfleet Jn
Woking

0440
0450
0525
0535

F
F
F
F

to

0450
0530
0540
0550

F
F
F
F

UTU 3Q21BT PROTECTED PATH
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23
SO110
SW100

Waterloo West London Jn

Platforms 12-24 at Waterloo, Up 
Main Relief, Down Windsor Slow, 
Down Windsor, Down Windsor 
Fast, Up Windsor, Windsor 
Reversible, Windsor Relief Line 
1&2, Dn/Up Windsor Curves, 
North Siding

0030 WThF to 0515 WThF CC03
Capex S&C 

1535/1536pts 
(441502119)

Cyclic Maintenance
Capex follow-up

WINDSOR LINES SERVICES TO DIVERT VIA MAIN 
LINES.

23
SW100
SW210
SW225

West London Jn Barnes
Dn/Up Windsor Slow, Dn/Up 
Windsor Fast, Putney Reversible

0040

0040

WTh

F
to

0500

0445

WTh

F
44100023 Track renewals prep

FREIGHT SERVICES BETWEEN SOUTHERN AND 
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT 
VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL 
JN, KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN 
ROAD, STRATFORD, TEMPLE MILLS EAST JN, 
SOUTH TOTTENHAM, JUNCTION ROAD JN, 
CARLTON ROAD JN OR BE RETIMED.

23 SW105 Worting Jn Eastleigh East Jn
Dn/Up, Dn/Up Loop, Micheldever 
Dn Sidings, Dn/Up Slow, Dn/Up 
Fast

2250 MTW to 0500 TWTh
E15
B08

Cyclic Maintenance

SWR: SERVICES FROM WATERLOO TO 
TERMINATE AT BASINGSTOKE. 1B73 TO DIVERT 
VIA GUILDFORD AND HAVANT. 1B81 TO 
TERMINATE AT BASINGSTOKE AND RESTART AT 
SOUTHAMPTON CENTRAL. 2B84 TO TERMINATE 
AT EASTLEIGH AND RESTART FROM 
BASINGSTOKE. XC: 1O34, 1O94 & 5V94 TO DIVERT 
VIA ANDOVER AND ROMSEY. FREIGHT SERVICES 
TO DIVERT VIA ANDOVER AND ROMSEY.

23 SW105 Worting Jn Eastleigh East Jn
Dn/Up, Dn/Up Loop, Micheldever 
Dn Sidings, Dn/Up Slow, Dn/Up 
Fast

0125 F to 0500 F
E15
B08

Cyclic Maintenance FREIGHT SERVICES TO DIVERT VIA LAVERSTOCK.

23 SW105 Wareham Wareham Down Sidings 1, 2 & 3 2200 MTWTh to 0600 TWThF Br19 Cyclic Maintenance

23

SW115
SW170
GW500

GW5001

Salisbury (c/o) Gillingham (Dorset)
Dn/Up Exeter, Single, Tisbury 
Loop

0020 TWThF to 0445 TWThF S08
44500723 
44500823

Cyclic Maintenance
Track renewals prep
LWRT (M/T) 
Track renewals prep

4V53 WILL NOT RUN. 7V97 TO BE RETIMED.

23
SW115
GW610

Yeovil Jn Pinhoe
Dn/Up Exeter, Exeter Main, 
Honiton Up Loop, Chard Dn Loop

2345 MTWTh to 0515 TWThF Y04 Cyclic Maintenance
1L92 WILL NOT RUN. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE.

23
SW120
SW123

Pirbright Jn, Aldershot South Jn Farnham Dn/Up, Dn/Up Branch 0105 TWThF to 0530 TWThF G07 Cyclic Maintenance 
CLEAR OF FARNHAM PLATFORMS. SWR TO 
BERTH ONE UNIT AT READING, ONE UNIT AT 
GUILDFORD & ONE UNIT AT STAINES

23
GW500
SW175
SW178

Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF 44500523
Track renewals prep
LWRT (Th/F)

23
SW180
SW185

Raynes Park Ewell West, Chessington South
Dn/Up Epsom, Dn/Up 
Chessington

0050

0120

TThF

W
to

0500

0500

TThF

W
CW05a Cyclic Maintenance

POSSESSION TO BE TAKEN AFTER THE PASSAGE 
OF 1Q65 (T/W).

23
SW180
SW200

Claygate, Bookham Clandon Dn/Up Cobham,  Dn/Up Bookham
0045

0045

TTh

W
to

0505

0420

TTh

W

44400223
Capex 

Wheeltimbers 
(Flood Openings B)

Track renewals six week 
follow-up
Track renewals TOC walk
Capex follow-up

POSSESSION TO BE GIVEN UP FOR THE 
PASSAGE OF 1Q65 (T/W).

23 SW200 Claygate Effingham Jn Dn/Up Cobham 0035 F to 0545 F

44400223
Capex 

Wheeltimbers 
(Flood Openings B)

Capex follow-up
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23
SW183
SO685

Leatherhead Jn Warnham
Dn/Up Portsmouth/Main, Dn Loop 
(Dorking), Down Siding (Dorking)

2220

2350

MWTh

T
to

0505

0505

TThF

W
IB24

Sussex Cyclic 
Maintenance

SOUTHERN VICTORIA TO DORKING SERVICES TO 
TERMINATE AT LEATHERHEAD. SWR WATERLOO 
TO DORKING SERVICES DIVERTED TO 
EFFINGHAM JN. AT LEATHERHEAD, DOWN TRAINS 
ARE AUTHORISED TO TERMINATE AND START 
BACK AS UP TRAINS FROM THE DOWN PLATFORM 
LINE.A HANDSIGNALLER WILL NOT BE PROVIDED 
AND DRIVERS ARE AUTHORISED TO PROCEED 
WHEN POSITION LIGHT SIGNAL W1198 IS 
CLEARED. RAIL REPLACEMENT ROAD SERVICE 
TO OPERATE BETWEEN LEATHERHEAD AND 
DORKING.DORKING DOWN LOOP (PLATFORM 3) 
TO BE OUTBERTHED. PLATFORM 1 AT HORSHAM 
TO BE AVAILABLE FOR MPV AND OTM 
MOVEMENTS UNTIL 0045.

23
SW190
SW245

New Malden Fulwell Jn, Strawberry Hill Jn
Dn/Up Kingston, Dn/Up 
Shepperton, Dn/Up Strawberry 
Hill

0020 TThF to 0450 TThF CF11 Cyclic Maintenance

ACCESS AVAILABLE TO STRAWBERRY HILL 
DEPOT. 2O79 TO TERMINATE AT STRAWBERRY 
HILL. RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE FROM TWICKENHAM TO KINGSTON. 
2K77 TO DIVERT TO SURBITON AND RUN ECS TO 
WIMBLEDON OR CLAPHAM YARD

23
SW100
SW210
SO250

Longhedge Jn, Latchmere Jn Clapham Jn
Dn/Up Latchmere Curve, Dn/Up 
Ludgate, Platforms 1 and 2, 
Middle Siding

0055

0055

WTh

F
to

0545

0440

WTh

F
CC08 Cyclic Maintenance

CLAPHAM JUNCTION PLATFORMS 1 & 2 TO BE 
KEPT CLEAR. LONDON OVERGROUND TO BERTH 
IN MIDDLE SIDING BEYOND W311. FREIGHT 
SERVICES TO BE DIVERTED VIA WEST LONDON 
LINE EXCEPT 6M08, 6M90, 6O59 AND 6O54 TO BE 
RETIMED. 2U04 TO RUN ON THE UP WINDSOR 
FAST FROM BARNES. POSSESSION TO BE GIVEN 
UP FOR THE PASSAGE OF 3Q21 (Th/F)

23 SW255 Chertsey Weybridge, Byfleet Jn
Dn/Up Chertsey/Branch, Up Bay, 
Byfleet Curves

0050 TWThF to 0520 TWThF W11 Cyclic Maintenance
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24 Info
Week commencing:
Saturday 09 September

24

SW230
SW210
SO250
SO700

Kew East Jn
Barnes
Clapham Junction
Wimbledon

Barnes
Clapham Junction
Longhedge Jn
Wimbledon Chase

0010
0025
0035
0125

T
T
T
T

to

0025
0035
0045
0130

T
T
T
T

PLPR 1Q71 PROTECTED PATH

24

EA1310
SW230
SW210
SO250

Kew East Jn
New Kew Jn
Barnes
Clapham Jn

New Kew Jn
Barnes
Clapham Jn
Longhedge Jn

0510
0515
0520
0530

T
T
T
T

to

0515
0520
0525
0535

T
T
T
T

UTU 3Q10BA PROTECTED PATH

24 SW100 Waterloo West London Jn

Platforms 7-15 at Waterloo, Up 
Main Reversible, Dn Windsor 
Slow, Dn Windsor, Dn/Up Main 
Fast

0035 TWThF to 0500 TWThF CC09a Cyclic Maintenance LINE DIVERSIONS TO APPLY. 

24
SW105
SW110

Woking East Pirbright Jn, Worplesdon
Dn/Up Fast, Dn Slow, Dn/Up 
Guildford

0105 TWThF to 0520 TWThF W09 Cyclic Maintenance
1F83 & 2F02 TO DIVERT VIA COBHAM. STOCK FOR 
1S08 TO RUN ECS FROM GUILDFORD

24 SW105 Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance
ACCESS TO BE MAINTAINED TO BARTON MILL 
CARRIAGE SIDINGS.

24
SW105
SW160

Redbridge Jn Brockenhurst Dn/Up Main 0015 TWThF to 0525 TWThF E20 (part)
Capex Rerail 

(44201723 Beaulieu 
Road)

Cyclic Maintenance
Capex prep
LWRT (Th/F)

1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON 
CENTRAL

24 SW105 Brockenhurst Bournemouth Dn/Up Main 0025 TWThF to 0505 TWThF Br02
Cyclic Maintenance
C21 Rail Grinder

2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL

24 SW105 Bournemouth Poole Dn/Up Main 0055 TWThF to 0440 TWThF
44200323
44200122

Track renewals prep
Track renewals site survey
Track renewals delap walk

2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL

24 SW110 Woking Jn Guildford (Plats 4 & 5) Dn/Up, North Box Sidings (T4) 0040 TWThF to 0505 TWThF G01 Cyclic Maintenance
2F77 TO TERMINATE AT WOKING.1F83 & 2F02 TO 
BE DIVERTED VIA COBHAM. GUILDFORD 
PLATFORMS 4 AND 5 TO BE KEPT CLEAR. 

24
SW110 
SO520

Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF H08a Cyclic Maintenance

SWR: 1P79, 2P75, 2P77 & 2P79 TO TERMINATE AT 
FRATTON. 2P12 TO START FROM FRATTON. GWR: 
POSSESSION TO BE TAKEN AFTER THE PASSAGE 
OF 5F35. FRATTON DEPOT NOT AFFECTED, FUEL 
ROAD AND RECEPTION ROAD NOT AFFECTED. 
ONE PLATFORM TO BE KEPT CLEAR. 

24
SW110 
SO520

Chichester Havant Jn Dn/Up Brighton 0020 TWThF to 0450 TWThF 44600323 Track renewals prep

24
SW115
GW610

Crannaford Exeter St Davids Dn/Up, Single/ Loop 2350 MTWTh to 0520 TWThF
Western Cyclic 
Maintenance

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN EXETER ST. DAVID'S AND 
EXMOUTH/HONITON. SWR SERVICES TO 
TERMINATE AT/START FROM HONITON

24
SW130 
SW150

Redbridge Jn, Eastleigh East Jn
Salisbury Tunnel Jn, Laverstock 
North Jn

Dn/Up Dean, Dn/Up Salisbury, 
Single, Dn/Up Test Valley

0025 TWThF to 0505 TWThF
E14
S04

Capex S&C 
(East Grimstead 

2pts)

Cyclic Maintenance
Capex S&C follow-up

4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA 
WINCHESTER. 7V97/7V98 TO BE RETIMED. 5Y73 
TO DIVERT VIA ANDOVER. 

24
GW5001
SW170

Beechgrove GF Westbury South Dn/Up Salisbury 2330 MTWTh to 0520 TWThF
Western Cyclic 
Maintenance

FREIGHT RETIMED BEFORE/AFTER POSSESSION

24
GW500
SW175
SW178

Castle Cary Jn Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF Y05a Cyclic Maintenance
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24
SW180
SW185

Raynes Park Ewell West, Chessington South
Dn/Up Epsom, Dn/Up 
Chessington

0115 TWThF to 0500 TWThF
Capex PL Refurb 
(Worcester Park 

44401323)
Capex follow-up

24
SW180
SW183
SO680

Epsom Dorking, Effingham Jn
Dn/Up Portsmouth, Dn/Up 
Bookham

0040 TWThF to 0510 TWThF CW07
Capex PL Refurb 

(Leatherhead LEJ)
Cyclic Maintenance
Capex follow-up

24 SW210 Richmond Twickenham
Dn/Up Twickenham, Twickenham 
Up Loop

0045 Th to 0440 Th C21 Rail Grinder

24 SW245 Twickenham Fulwell Jn, Shacklegate Jn
Dn/Up Strawberry Hill, Dn/Up 
Shepperton Spur

0100 TWThF to 0440 TWThF CF13

Capex Rerail
(44301123 

Strawberry Hill 
Platform 2)

Cyclic Maintenance
Capex prep
LWRT (W/Th)

2O79 TERMINATE AT STRAWBERRY HILL. RAIL 
REPLACEMENT TO RUN FROM TWICKENHAM TO 
KINGSTON
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25 Info
Week commencing:
Saturday 16 September

25

SW300
SW110
SW200
SW105
SW105
SW200
SW110
SW300

Gomshall
Shalford Jn
Guildford
Hampton Court Jn
Surbiton
Hampton Court Jn 
Guildford
Shalford Jn

Shalford Jn
Guildford
Hampton Court Jn
Surbiton
Hampton Court Jn
Guildford
Shalford Jn
Gomshall

0315
0330
0335
0410
0420
0425
0515
0520

W
W
W
W
W
W
W
W

0330
0335
0410
0415
0425
0505
0520
0550

W
W
W
W
W
W
W
W

UTU 3Q41 PROTECTED PATH

25
SW125
SW115

Southcote Jn
Basingstoke

Basingstoke
Salisbury

0600
0615

Th
Th

to
0615
0650

Th
Th

PLPR 1Q23 PROTECTED PATH

25
SW100
SW105

Waterloo Queenstown Road 
Dn/Up Main Slow, Dn/Up Main 
Fast, South Siding, Platforms 1 to 
10

0020 TWThF to 0505 TWThF CC01b

44100123
Capex 

Wheeltimbers 
(Lambeth Road 

Bridge A13)
44101510

Cyclic Maintenance
Track renewals site survey
Track renewals delap walk
Capex follow-up
Track renewals site survey

LINE DIVERSIONS TO APPLY. WATERLOO 
PLATFORMS 1 -10, SOUTH SIDING TO BE 
OUTBERTHED.

25
SW100
SW210
SW225

West London Jn Barnes
Dn/Up Windsor Slow, Dn/Up 
Windsor Fast, Putney Reversible

0055 TWThF to 0500 TWThF 44100023 Track renewals prep

FREIGHT SERVICES BETWEEN SOUTHERN AND 
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT 
VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL 
JN, KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN 
ROAD, STRATFORD, TEMPLE MILLS EAST JN, 
SOUTH TOTTENHAM, JUNCTION ROAD JN, 
CARLTON ROAD JN OR BE RETIMED.

25
SW105
SW180

Clapham Junction New Malden, Motspur Park
Dn/Up Fast, Dn/Up Slow, Up 
Main Loop, Dn/Up Epsom, Up 
Kingston

0050 TWThF to 0455 TWThF CW02

44300123
Capex Civils 

(Epsom Goods Yard 
underbridge)

44300624

Cyclic Maintenance
Track renewals site survey
Track renewals delap walk
Capex follow-up
Track renewals T52 walk

1F83 TO BE DIVERTED VIA CHERTSEY

25
SW105
SW200

New Malden Esher, Claygate
Dn/Up Fast, Dn/Up Slow, Dn/Up 
Cobham

0040 TThF to 0520 TThF W01 44400123
Cyclic Maintenance
Track renewals site survey

1F83 & 2F02 TO DIVERT VIA CHERTSEY

25 SW105 Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 W to 0520 W W01 Cyclic Maintenance 1F83 & 2F02 TO DIVERT VIA CHERTSEY

25
SW105
SW115

Basingstoke Steventon, Overton
Dn Southampton, Dn Slow, 
Dn/Up Exeter, Dn/Up Fast

0105 TWThF to 0520 TWThF B04
Cyclic Maintenance
S&C Rail Grinder

W8 FREIGHT SERVICES TO DIVERT VIA 
WESTBURY. 6O46 AND W10 FREIGHT SERVICES 
TO TRAVEL OVER THE UP SLOW USING SLW 
BETWEEN MICHELDEVER AND BASINGSTOKE.

25 SW105 Bournemouth Poole Dn/Up Main 0055 TWThF to 0440 TWThF 44200323 Track renewals follow-up 2B77 TO BERTH AT BOURNEMOUTH

25
SW105
SW175

Moreton, Dorchester West Weymouth
Dn/Up Main, Single, Dn/Up 
Branch, Jersey & Jubilee Sidings

0030 TWThF to 0525 TWThF Br09a Cyclic Maintenance NO OUTBERTHING REQUIRED

25 SW110 Shalford Jn Liss Dn/Up Main, Up Loop 0035 TWThF to 0505 TWThF H01a Cyclic Maintenance
2P86 TO TERMINATE AT HASLEMERE & 2P79 TO 
TERMINATE AT GUILDFORD. HASLEMERE LOOP 
TO BE KEPT CLEAR
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25
SW110 
SO520

Barnham Havant Jn Dn/Up Brighton 0025 TWThF to 0445 TWThF IB32 44600323
Sussex Cyclic 
Maintenance
Track renewals prep

2236 VICTORIA TO CHICHESTER TO TERMINATE 
AT BARNHAM. RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE BETWEEN BARNHAM AND 
CHICHESTER. 5S71 WILL NOT RUN. 5N08 TO 
START FROM PORTSMOUTH HARBOUR. 
SOUTHERN TO BERTH 1 x 4 377 UNIT AT 
PORTSMOUTH HARBOUR.

25 SW115 Overton
Salisbury Tunnel Jn, Laverstock 
South Jn

Up Exeter

Dn Exeter, Laverstock Loop

2310

0110

0110

MTWTh

TWF

Th

to

0510

0700

0620

TWThF

TWF

Th

S01 Cyclic Maintenance
POSSESSION TO BE GIVEN UP FOR THE 
PASSAGE OF 1Q23 (W/Th)

25
GW500
SW115
SW175

Wilton Jn Yeovil Jn (c/o)
Dn/Up Main, Dn/Up Exeter, Up 
Siding, Single. Loop

2240 MTW to 0455 TWTh Y02a 44500823
Cyclic Maintenance 
Track renewals prep 
LWRT (M/T)

1L88 & 1L73 TO DIVERT VIA WESTBURY. 1L84 TO 
TERMINATE AT YEOVIL JN. 

25
SW115
SW175

Wilton Jn Yeovil Jn (c/o)
Dn/Up Main, Dn/Up Exeter, Up 
Siding, Single. Loop

2335 Th to 0455 F Y02a Cyclic Maintenance 1L88 & 1L73 TO DIVERT VIA WESTBURY. 

25
SW135
SW140

Botley Fareham Jn Dn/Up Portsmouth, Single 0015 TWThF to 0500 TWThF E07 Cyclic Maintenance
ACCESS TO BOTLEY STONE TERMINAL NOT 
AFFECTED. 

25 SW140 St Denys Fareham Dn/Up Netley 2340 MTWTh to 0500 TWThF E13 Cyclic Maintenance
GWR: 1F95 Q PATH TO OPERATE VIA 
SOUTHAMPTON AIRPORT PARKWAY, EASTLEIGH 
& BOTLEY

25
SW210
SW230
EA1330

Barnes
Feltham Jn, Whitton Jn, South 
Acton Jn

Dn/Up Hounslow, Dn/Up Spur 0035 TWThF to 0515 TWThF CF10 Cyclic Maintenance

FREIGHT SERVICES BETWEEN SOUTHERN AND 
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT 
VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL 
JN, KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN 
ROAD, STRATFORD, TEMPLE MILLS EAST JN, 
SOUTH TOTTENHAM, JUNCTION ROAD JN, 
CARLTON ROAD JN OR BE RETIMED.

25
SW210
SW265

Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0015 TWThF to 0515 TWThF G05W
Wokingham S&C

(44490023)
Cyclic Maintenance
Track renewals delap walk

2C77 AND 2C79 TO TERMINATE AT ASCOT. SWR 
TO BERTH 2 x 10 CAR UNITS AT READING. 1O52 & 
2027 TO START FROM GUILDFORD. GWR TO 
BERTH TWO THREE CAR UNITS AT GUILDFORD. 
1V71 TO TERMINATE AT GUILDFORD

25
SW300
SO560

Shalford Jn Gomshall Dn/Up Redhill 0035 TThF to 0500 TThF 44400323
Track renewals prep 
LWRT (Th/F)
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26 Info
Week commencing:
Saturday 23 September

26
SW105
SW105

Totton Yard
Weymouth

Weymouth
Eastleigh

2010
2155

M
M

to
2145
0001

M
T

PLPR 1Q51 PROTECTED PATH

26

SW105
SW160
SW160
SW105

Basingstoke
Brockenhurst
Lymington Pier
Brockenhurst

Brockenhurst
Lymington Pier
Brockenhurst
Eastleigh

2135
2250
2310
2320

T
T
T
T

to

2245
2300
2320
0001

T
T
T
W

PLPR 1Q52 PROTECTED PATH

26

SW105
SW105
SW105
SW130
SW130

Basingstoke
Wallers Ash
Totton Yard
Eastleigh East Jn
Romsey

Wallers Ash
Totton Yard
Eastleigh East Jn
Romsey
Eastleigh

2100
2150
2245
2320
0020

W
W
W
W
Th

to

2115
2235
2310
2335
0045

W
W
W
W
Th

PLPR 1Q53 PROTECTED PATH

26

SW110
SW105
SW120
SW120
SW105
SW255
SW210
SO250

Guildford
Woking
Pirbright Jn
Alton
Pirbright Jn
Byfleet Jn
Virginia Water
Clapham Junction

Woking
Pirbright Jn
Alton
Pirbright Jn
Byfleet Jn
Virginia Water
Clapham Junction
Longhedge Jn

2300
2320
2330
0010
0035
0040
0050
0120

Th
Th
Th
F
F
F
F
F

to

2310
2330
0005
0035
0045
0050
0120
0125

Th
Th
F
F
F
F
F
F

PLPR 1Q54 PROTECTED PATH

26

SW115
SW115
SW175
SW115
SW115

Exeter
Yeovil Jn
Yeovil Pen Mill
Yeovil Jn
Salisbury

Yeovil Jn
Yeovil Pen Mill
Yeovil Jn
Salisbury
Exeter

2055
2220
2240
2345
0125

Th
Th
Th
Th
F

to

2220
2230
2245
0110
0455

Th
Th
Th
F
F

UTU 3Q07 PROTECTED PATH

26
SW100
SW220

Waterloo Clapham Junction

Platforms 12-24 at Waterloo, Up 
Main Relief, Down Windsor Slow, 
Down Windsor, Down Windsor 
Fast, Up Windsor, Windsor 
Reversible, Windsor Relief Line 
1&2, North Siding, Dn/Up 
Sheepcote Curves

0045 TWThF to 0440 TWThF CC04 Cyclic Maintenance
WINDSOR LINES SERVICES TO DIVERT VIA MAIN 
LINES. BERTHING AVAILABLE IN PLATFORMS 16-
24

26
SW105 
SW110 
SW255

Weybridge, Addlestone Jn Pirbright Jn, Worplesdon

Dn/Up Fast, Up Slow, Up Byfleet 
Curve, Dn/Up Guildford

Dn Slow, Dn Byfleet Curve

0045

0105

TWThF

TWThF

to

0515

0515

TWThF

TWThF

W03 Cyclic Maintenance

1F83 & 2F02 TO DIVERT VIA COBHAM. STOCK FOR 
1A03 TO RUN ECS WOKING PLATFORM 1 FORMED 
OFF 1A82 VIA SURBITON AND BACK TO WOKING 
PLATFORM 5. 1S77 TERMINATE PLATFORM 5. 
5A03 DIVERT TO GUILDFORD UCS. STOCK FOR 
1S08 TO RUN ECS FROM GUILDFORD PLATFORM 
4. BERTHING AVAILABLE IN PLATFORM 3 AT 
GUILDFORD. PLATFORM 3 KEPT CLEAR AT 
WOKING.

26 SW105 Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance
LINE DIVERSIONS TO APPLY. ACCESS IS 
AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

26 SW105 Totton Brockenhurst Dn/Up Main 0155 TF to 0535 TF C21 Rail Grinder

26 SW105 Bournemouth Poole Dn/Up Main 0055 TWThF to 0440 TWThF 44200323 Track renewals follow-up 2B77 TO BERTH AT BOURNEMOUTH

26 SW105 Wareham Dorchester South Dn/Up, Single, Wool Sidings 0015 WTh to 0600 WTh C21 Rail Grinder

26 SW105 Weymouth Weymouth Jersey and Jubilee Sidings 0800 MTWThF to 1800 MTWThF Br21 Cyclic Maintenance
NO BERTHING IN JERSEY & JUBILEE SIDINGS. 
5W17, 5W18, 5W77 & 5W86 WILL NOT RUN

Electronic copy - uncontrolled when printed. 



Network Rail
Wessex Route

OFFICIAL#

Engineering Access Statement 2023
Final Rules

Section 5 - Midweek Night Possession Plan Summary

Version: 4.4
Date: 14th July 2023

Page 82 of 102

Key: Amended New Cancelled

W
e

e
k

 
n

o LOR Possession Limits From Possession Limits To Lines Blocked
Time 
From

Week 
nights
From

Time To
Week 
nights
To

Maintenance
Ref

Other Work
Ref

Work Content Traffic Remarks

26
SW110
SW140
SO520

Havant Fratton, Cosham
Dn/Up Main, Dn/Up Spur, Dn/Up 
Branch, Dn/Up Portsmouth

0035 TWThF to 0440 TWThF H05c Cyclic Maintenance

2P77 TO TERMINATE AT GUILDFORD. 1P79 WILL 
NOT RUN. 2P79 TO TERMINATE AT HAVANT & RUN 
ECS TO BERTH AT HASLEMERE. 2P01 WILL NOT 
RUN. 2P12 TO START FROM HAVANT.

26
SW110 
SO520

Chichester Havant Jn Dn/Up Brighton 0020 TWThF to 0450 TWThF 44600323 Track renewals follow-up

26 SW115 Salisbury Salisbury
Up Main, Reception Line/Through 
Siding

0120

0130

TWTh

F
to

0445

0445

TWTh

F

Capex PL Refurb 
(Salisbury Platform 

1 44401023)
Capex follow-up

NO BERTHING IN PLATFORM 2 AND NO ACCESS 
TO SALISBURY DEPOT. ROUTE AVAILABLE FROM 
UP & DOWN MAIN TO PLATFORMS 3&4. UP AND 
DOWN BAYS AVAILABLE. POSSESSION TO BE 
TAKEN AFTER THE PASSAGE OF 3Q07 (Th/F)

26
SW120
SW123
SW260

Pirbright Jn, Camberley, Aldershot 
South Jn

Aldershot
Dn/Up Alton, Dn/Up Frimley, 
Single, Dn/Up Branch

0100 TWThF to 0520 TWThF G11 Cyclic Maintenance

26
SW135
SW140

Swanwick, Eastleigh South Jn Portchester
Dn/Up Netley, Dn/Up Portsmouth, 
Single, Dn/Up Portsmouth, Dn/Up 
Branch

0015 TWThF to 0500 TWThF E12
44200820

Capex S&C 
(Botley 480pts)

Cyclic Maintenance
Track renewals prep
LWRT (W/Th)
Capex S&C follow-up

7V97 TO BE RETIMED.

26 SW170 Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2340 MTWTh to 0525 TWThF S05
Capex Rerail 

(44501323 Couston 
Bottom)

Cyclic Maintenance
Capex prep
LWRT (Th/F)

7V97 AND 7O35 TO BE RETIMED. 4V53 WILL NOT 
RUN. 4V50/4V51 TO RUN VIA WINCHESTER. 

26
GW5001
SW170

Beechgrove GF Westbury South Dn/Up Salisbury 2345 MTWTh to 0520 TWThF
Western Cyclic 
Maintenance

FREIGHT RETIMED BEFORE/AFTER POSSESSION

26
SW180
SO680

Motspur Park Jn, Cheam Leatherhead
Dn/Up Portsmouth, Dn/Up 
Epsom, Dn and Up Sidings

0030 TWThF to 0500 TWThF CW06a Cyclic Maintenance

26
SW210
SW245

Richmond Whitton Jn, Strawberry Hill
Dn/Up Richmond, Dn/Up Main, 
Up Loop, Dn/Up Spur

0030

0115

TWTh

F
to

0450

0450

TWTh

F
CF02b Cyclic Maintenance

2O01 TO START AT STRAWBERRY HILL. 2O77 & 
2O79 TO DIVERT VIA WIMBLEDON. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN TWICKENHAM AND STRAWBERRY 
HILL/KINGSTON. POSSESSION TO BE TAKEN 
AFTER THE PASSAGE OF 1Q54 (Th/F)

26 SW250 Staines Windsor & Eton Riverside Dn/Up Windsor 0025 TWThF to 0515 TWThF

44300523
Capex 

Wheeltimbers 
(Black Potts)
Capex S&C 
(711/712pts)

Track renewals prep
Capex follow-up
Capex follow-up

BERTHING AVAILABLE IN WINDSOR PLATFORMS
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27 Info
Week commencing:
Saturday 30 September

27

SW265
SW110
SW110
SW110
SW265

Reading
Guildford
Woking
Portsmouth Harbour
Guildford

Guildford
Woking
Portsmouth Harbour
Guildford
Reading

2320
0020
0045
0345
0525

T
W
W
W
W

to

0010
0035
0235
0525
0605

W
W
W
W
W

UTU 3Q05 PROTECTED PATH

27
SW100 
SW105

Waterloo Durnsford Road
Dn/Up Main Slow, Dn/Up Main 
Fast, Dn/Up Fast, Up Main Loop, 
South Siding, Platforms 1 to 10

0035 TWThF to 0455 TWThF CC02 44101510
Cyclic Maintenance
Track renewals site survey
Track renewals delap walk

LINE DIVERSIONS TO APPLY. WATERLOO 
PLATFORMS 1 -10, SOUTH SIDING TO BE 
OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY

27
SW105
SW180

Durnsford Road Surbiton, Norbiton
Dn/Up Fast, Dn/Up Slow, Dn/Up 
Kingston

0050 TWThF to 0455 TWThF CW03 44400123
Cyclic Maintenance
Track renewals delap walk

1F83 TO BE DIVERTED VIA CHERTSEY

27 SW105 Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 TWThF to 0520 TWThF W07 Cyclic Maintenance
1F83 TO DIVERT VIA CHERTSEY. 2F02 TO DIVERT 
VIA COBHAM.

27 SW105 Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance
ACCESS TO BE MAINTAINED TO BARTON MILL 
CARRIAGE SIDINGS.

27 SW105 Eastleigh Eastleigh Eastleigh East Sidings 0800 MTWThF to 1600 MTWThF E25 Cyclic Maintenance

27
SW105
SW150

Southampton Central (c/o) Redbridge Jn
Dn/Up Main, Dn/Up Slow, Up 
Fast, Up Goods Loop

0010 TWThF to 0500 TWThF E20
44290024

(Millbrook S&C)
Cyclic Maintenance
Track renewals T52 walk

SWR: 2B77 TO TERMINATE AT SOUTHAMPTON 
CENTRAL FREIGHTLINER: NO ACCESS TO 
MILLBROOK FLT. ACCESS TO/FROM MARITIME 
CONTAINER TERMINAL AVAILABLE VIA 
REDBRIDGE JN OR DOWN LOOP, DOWN LOOP 
EXT, UP DOCKS BRANCH, MARITIME BACK ROAD 
AND REDBRIDGE GOODS

27 SW105 Brockenhurst Bournemouth Dn/Up Main 0025 TWThF to 0505 TWThF Br02 44200624
Cyclic Maintenance
Track renewals site survey

2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL

27
SW105
SW175

Dorchester Jn Weymouth Dn/Up Main 0030 TWThF to 0525 TWThF 44200423 Track renewals site survey NO OUTBERTHING REQUIRED

27 SW110 Haslemere Petersfield Dn/Up Main 0110 TThF to 0500 TThF H02 Cyclic Maintenance

27
SW110
SO520

Chichester Havant Jn Dn/Up Brighton 0020 TWThF to 0450 TWThF

44600323
Capex PL Refurb 

(Warblington 
44602923)

Track renewals follow-up
Capex prep

27 SW115 Salisbury Salisbury
Up Main, Reception Line, 
Through Siding/Up 
Siding/Shunting Neck

0045 TWThF to 0430 TWThF
Capex PL Refurb 

(Salisbury Platform 
1 44401023)

Capex follow-up
1L79 TO TERMINATE AT ANDOVER, ECS TO 
BASINGSTOKE.

27

SW115
SW170
GW500

GW5001

Wilton Jn Yeovil Jn (c/o)
Dn/Up Exeter, Single, Tisbury 
Loop, Dn Loop, Up Siding

2335 MTWTh to 0445 TWThF
S08
Y01

Cyclic Maintenance 1L88 & 1L73 TO DIVERT VIA WESTBURY. 

27
SW175
SW178

Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 TWThF to 0530 TWThF
44500523
44500324

Track renewals prep
Track renewals T52 walk
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27 SW250 Staines Windsor & Eton Riverside Dn/Up Windsor 0040 TWThF to 0525 TWThF CF06 44300523
Cyclic Maintenance
Track renewals prep
LWRT (T/W)

WINDSOR PLATFORMS TO BE KEPT CLEAR. 
ADDITIONAL UNITS TO BERTH AT READING

27 SW265 Aldershot South Jn Wokingham Jn Dn/Up Blackwater 0035 TWThF to 0440 TWThF G06 4440023
Cyclic Maintenance
Track renewals delap walk
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28 Info
Week commencing:
Saturday 07 October

28

SW230
SW210
SO250
SO700

Kew East Jn
Barnes
Clapham Junction
Wimbledon

Barnes
Clapham Junction
Longhedge Jn
Wimbledon Chase

0010
0025
0035
0125

T
T
T
T

to

0025
0035
0045
0130

T
T
T
T

PLPR 1Q71 PROTECTED PATH

28
SW100
SW210
SW220

Waterloo Barnes

Platforms 12-24 at Waterloo, Up 
Main Relief, Down Windsor Slow, 
Down Windsor, Down Windsor 
Fast, Up Windsor, Windsor 
Reversible, Windsor Relief Line 
1&2, Dn/Up Windsor Curves, 
North Siding, Dn/Up Windsor 
Slow, Dn/Up Windsor Fast

0040 TWThF to 0500 TWThF CC06

44100023
Capex S&C 

1535/1536pts 
(441502119)

Capex 
Wheeltimbers 

(Vauxhall Platform 1 
A30 Bridge)

Cyclic Maintenance 
Track renewals follow-up
Capex six week follow-up
Capex follow-up

WINDSOR LINES SERVICES TO DIVERT VIA MAIN 
LINES. 5Y28 WILL NOT RUN. FREIGHT SERVICES 
BETWEEN SOUTHERN AND ANGLIA/MIDLAND 
MAIN LINE ROUTES TO DIVERT VIA MITRE BRIDGE 
JN, WILLESDEN HIGH LEVEL JN, KENSAL GREEN 
JN, GOSPEL OAK JN, CAMDEN ROAD, 
STRATFORD, TEMPLE MILLS EAST JN, SOUTH 
TOTTENHAM, JUNCTION ROAD JN, CARLTON 
ROAD JN OR BE RETIMED.

28
SW105
SW120

Woking Jn Farnborough, Ash Vale Jn Dn/Up Fast, Up Slow, Up Alton 0020 TWThF to 0510 TWThF W12b Cyclic Maintenance LINE DIVERSIONS TO APPLY

28 SW105 Farnborough Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03
Cyclic Maintenance LINE DIVERSIONS TO APPLY. ACCESS IS 

AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

28
SW105
SW140

Winchester, Bitterne Southampton Central (c/o)

Dn/Up Main, Dn/Up Fast, Dn/Up 
Slow, Dn Loop, Dn Single, Dn/Up 
Salisbury, Dn/Up Main 
Reversible, Dn/Up Netley, No. 1 
Reception, No. 2 Reception

0040 TWThF to 0440 TWThF E18

Capex Rerail 
(44200920 
Shawford)
44200415

Cyclic Maintenance
Capex prep
LWRT (W/Th)
Track renewals site survey

5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 & 
1B81 TO TERMINATE AT WINCHESTER AND RUN 
ECS TO BASINGSTOKE. 1B81 TO RESTART AT 
SOUTHAMPTON CENTRAL. FREIGHT TO BE 
DIVERTED VIA LAVERSTOCK. EASTERN DOCKS 
FREIGHT & 7V97 TO BE RETIMED.

28 SW105 Poole Wool
Dn/Up Main, Dn Sidings, Wool 
Sidings

0005 TWThF to 0600 TWThF Br07
Cyclic Maintenance
C21 Rail Grinder

28
SW105
SW175

Dorchester Jn Weymouth Dn/Up Main 0030 TWThF to 0525 TWThF 44200423 Track renewals site survey NO OUTBERTHING REQUIRED

28
SW110
SW140
SO520

Farlington Jn, Cosham Jn Fratton (c/o)
Dn/Up Main, Dn Relief, Dn/Up 
Fratton, Dn/Up Branch

0110 TWThF to 0435 TWThF H07b
Cyclic Maintenance
C44 Rail Grinder

2P79 TO TERMINATE AT HAVANT AND RUN ECS 
TO HASLEMERE. 2P12 TO BE RETIMED.

28
SW115
SW170

Salisbury Wilton South Jn Dn/Up Exeter, Dn/Up Warminster 0045 TWThF to 0425 TWThF S02 Cyclic Maintenance 7V97 TO BE RETIMED

28 SW115 Tisbury Templecombe
Dn/Up Exeter, Single, Tisbury 
Loop, Dn Loop, Up Siding

0025 MTWTh to 0445 TWThF 44500423
Track renewals prep
LWRT (Th/F)

28
SW175
SW178

Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 TWThF to 0530 TWThF 44500523 Track renewals prep

28
SW180
SW185

Raynes Park Ewell West, Chessington South
Dn/Up Epsom, Dn/Up 
Chessington

0030 TWThF to 0525 TWThF CW05b
Capex PL Refurb 
(Worcester Park 

44401323)

Cyclic Maintenance
Capex six week follow-up

28 SW210 Barnes Twickenham
Dn/Up Richmond, Dn/Up Main, 
Up Loop

0025 TWThF to 0505 TWThF CF01 Cyclic Maintenance
2O77 TO DIVERT VIA HOUNSLOW. 2O01 TO BE 
RETIMED.

28
SW210 
SW250

Feltham (c/o)
Egham, Windsor & Eton 
Riverside

Dn/Up, Dn/Up Windsor 0030 TWThF to 0445 TWThF
Staines S&C
(44390023)
44300323

Track renewals site survey
Track renewals site survey

2U79 & 2S79 TO TERMINATE AT FELTHAM. 2U04 
TO START AT FELTHAM. SWR TO BERTH TWO 
UNITS AT READING. 
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28
SW300
SO560

Shalford Jn Gomshall Dn/Up Redhill 2325 MTWTh to 0500 TWThF G03
Capex Rerail 

(44400923 Shalford 
Dn)

Cyclic Maintenance
Capex prep
LWRT (T/W)

2O88 & 2O90 TO TERMINATE AT GUILDFORD. 1V71 
WILL RUN FROM GUILDFORD TO READING ONLY. 
RAIL REPLACEMENT ROAD SERVICE GATWICK 
AIRPORT TO GUILDFORD. 

28
SW300
SO500
SO560

Redhill Gomshall
Dn Reading/Redhill, Up 
Redhill/Reading, Reigate Sidings

2310 MTWTh to 0530 TWThF IB28
Sussex Cyclic 
Maintenance

GWR SERVICES TO TERMINATE / START AT 
GUILDFORD. RAIL REPLACEMENT ROAD SERVICE 
GATWICK AIRPORT - GUILDFORD. 
1O52 0434 READING TO GATWICK TO RUN LATER 
AND TERMINATE AT REDHILL FOR SOUTHERN 
ONWARD CONNECTION. 2V48 0556 GATWICK TO 
READING TO START AT REDHILL. 
2I31 2305 REDHILL TO REIGATE AND 2I34 2315 
REIGATE TO REDHILL WILL NOT RUN. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN REDHILL AND REIGATE. ALL 
LINES/PLATFORMS AVAILABLE THROUGH 
REDHILL
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29 Info
Week commencing:
Saturday 14 October

29
SW125
SW115

Southcote Jn
Basingstoke

Basingstoke
Salisbury

0600
0615

Th
Th

to
0615
0650

Th
Th

PLPR 1Q23 PROTECTED PATH

29
SW180
SW180

Cheam
Dorking

Dorking
Cheam

0025
0455

F
F

to
0055
0520

F
F

UTU 3Q23 PROTECTED PATH

29 SW105 Clapham Junction Durnsford Road Dn/Up Fast, Dn/Up Slow 0035 TWThF to 0505 TWThF CW01 Cyclic Maintenance
SWR SERVICES TO BE DIVERTED VIA EAST 
PUTNEY

29 SW105 Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance
LINE DIVERSIONS TO APPLY. ACCESS IS 
AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

29 SW105 Steventon Shawford
Dn/Up, Dn/Up Loop, Micheldever 
Dn Sidings

0120 TWThF to 0510 TWThF E16
44200623 
44200723

Cyclic Maintenance 
Track renewals
LWRT (W/Th, Th/F)

FREIGHT SERVICES TO DIVERT VIA LAVERSTOCK.

29
SW110 
SO520

Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF H08a Cyclic Maintenance

SWR: 1P79, 2P75, 2P77 & 2P79 TO TERMINATE AT 
FRATTON. 2P12 TO START FROM FRATTON. GWR: 
POSSESSION TO BE TAKEN AFTER THE PASSAGE 
OF 5F35. FRATTON DEPOT NOT AFFECTED, FUEL 
ROAD AND RECEPTION ROAD NOT AFFECTED. 
ONE PLATFORM TO BE KEPT CLEAR. 

29
SW115
SW170

Salisbury (c/o) Yeovil Jn (c/o), Beechgrove GF

Dn/Up Exeter, Single, Tisbury 
Loop, Dn Loop, Up Siding, Dn/Up 
Warminster, Quidhampton 
Sidings

0020 TWThF to 0440 TWThF S08 44500723
Cyclic Maintenance 
Track renewals prep

4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA 
WINCHESTER. 7V97/7V98 TO BE RETIMED. 

29 SW115 Yeovil Jn Feniton
Dn/Up Exeter, Exeter Main, 
Honiton Up Loop, Chard Dn Loop

0010 TWThF to 0525 TWThF Y03 44501424
Cyclic Maintenance
Track renewals T52 walk

29
GW500
SW175
SW178

Yeovil Pen Mill Dorchester Jn Single/ Loop 0001 M to 2359 F 44500523 Track renewals core works
GWR: WEYMOUTH SERVICES WILL START AND 
TERMINATE AT YEOVIL PEN MILL

29
SW180
SW200

Hampton Court Jn, Leatherhead 
Jn

Guildford 
Dn/Up Cobham,  Dn/Up 
Bookham, Platforms 1-3 at 
Guildford

0055 TWThF to 0445 TWThF
G02
W06

44400124
Cyclic Maintenance
Track renewals T52 walk

GUILDFORD PLATFORMS 2&3 TO BE KEPT CLEAR. 
PLATFORM 1 TO BE AVAILABLE FOR BERTHING. 

29
SW100
SW210
SW230

West London Jn Richmond, New Kew Jn
Dn/Up Windsor Slow, Dn/Up 
Windsor Fast, Dn/Up Hounslow, 
Dn/Up Richmond

0040 TWThF to 0510 TWThF CC05a
44100023
44100124

Cyclic Maintenance 
Track renewals follow-up
Track renewals T52 walk

FREIGHT SERVICES BETWEEN SOUTHERN AND 
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT 
VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL 
JN, KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN 
ROAD, STRATFORD, TEMPLE MILLS EAST JN, 
SOUTH TOTTENHAM, JUNCTION ROAD JN, 
CARLTON ROAD JN OR BE RETIMED.

29
SW210
SW230

Twickenham (c/o), Hounslow Feltham (foul)
Dn/Up Main, Dn/Up Hounslow, 
Dn/Up Spur, Up/Dn Arrival

0040 TWThF to 0450 TWThF CF03 Cyclic Maintenance
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30 Info
Week commencing:
Saturday 21 October

30
SW105
SW105

Totton Yard
Weymouth

Weymouth
Eastleigh

2010
2155

M
M

to
2145
0001

M
T

PLPR 1Q51 PROTECTED PATH

30

SW240
SW230
SW210
SW255
SW255
SW210
SW210
SW255
SW105

Kew East Jn
Old Kew Jn
Feltham Jn
Virginia Water
Weybridge
Virginia Water
Staines
Virginia Water
Byfleet Jn

Old Kew Jn
Feltham Jn
Virginia Water
Weybridge
Virginia Water
Staines
Virginia Water
Byfleet Jn
Woking

0325
0330
0335
0350
0415
0430
0505
0515
0530

T
T
T
T
T
T
T
T
T

to

0330
0335
0355
0410
0430
0440
0515
0530
0540

T
T
T
T
T
T
T
T
T

UTU 3Q10EL PROTECTED PATH

30

SW105
SW160
SW160
SW105

Basingstoke
Brockenhurst
Lymington Pier
Brockenhurst

Brockenhurst
Lymington Pier
Brockenhurst
Eastleigh

2135
2250
2310
2320

T
T
T
T

to

2245
2300
2320
0001

T
T
T
W

PLPR 1Q52 PROTECTED PATH

30

SW105
SW105
SW125
SW125
SW105
SW105

Woking
Wimbledon
Basingstoke
Southcote Jn
Basingstoke
Woking

Wimbledon
Basingstoke
Southcote Jn
Basingstoke
Woking
Eastleigh

2335
0010
0140
0235
0350
0450

T
W
W
W
W
W

to

2359
0130
0215
0305
0445
0645

T
W
W
W
W
W

UTU 3Q01 PROTECTED PATH

30

SW105
SW105
SW105
SW130
SW130

Basingstoke
Wallers Ash
Totton Yard
Eastleigh East Jn
Romsey

Wallers Ash
Totton Yard
Eastleigh East Jn
Romsey
Eastleigh

2100
2150
2245
2320
0020

W
W
W
W
Th

to

2115
2235
2310
2335
0045

W
W
W
W
Th

PLPR 1Q53 PROTECTED PATH

30

SW105
SW105
SW140
SW110
SW110
SW140

Eastleigh
Weymouth
St Denys
Cosham Jn
Fratton
Cosham Jn

Weymouth
St Denys
Cosham Jn
Fratton
Cosham Jn
St Denys

2135
0025
0330
0410
0430
0435

W
Th
Th
Th
Th
Th

to

0020
0330
0410
0420
0435
0510

Th
Th
Th
Th
Th
Th

UTU 3Q02 PROTECTED PATH

30
SW105
SW105
SW125

Eastleigh
Totton Yard
Basingstoke

Totton Yard
Basingstoke
Southcote Jn

2120
2240
0105

Th
Th
F

to
2210
0020
0125

Th
F
F

UTU 3Q04 PROTECTED PATH

30

SW110
SW105
SW120
SW120
SW105
SW255
SW210
SO250

Guildford
Woking
Pirbright Jn
Alton
Pirbright Jn
Byfleet Jn
Virginia Water
Clapham Junction

Woking
Pirbright Jn
Alton
Pirbright Jn
Byfleet Jn
Virginia Water
Clapham Junction
Longhedge Jn

2300
2320
2330
0010
0035
0040
0050
0120

Th
Th
Th
F
F
F
F
F

to

2310
2330
0005
0035
0045
0050
0120
0125

Th
Th
F
F
F
F
F
F

PLPR 1Q54 PROTECTED PATH

30
SW100
SW105

Waterloo Clapham Jn

Platforms 7-15 at Waterloo, Up 
Main Reversible, Dn Windsor 
Slow, Dn Windsor, Dn/Up Main 
Fast, West London Sidings 1, 3 & 
6

0040 TWThF to 0500 TWThF CC09b/c Cyclic Maintenance LINE DIVERSIONS TO APPLY. 

30
SW105
SW255

Weybridge, Addlestone Jn Woking Jn
Dn/Up Fast, Dn Slow, Byfleet 
Curves, Dn/Up Bay Platforms at 
Woking

0050

0050

TThF

W
to

0515

0450

TThF

W
W10 Cyclic Maintenance

1F83 TO DIVERT VIA COBHAM. POSSESSION TO 
BE GIVEN UP FOR THE PASSAGE OF 3Q01 (T/W)

30
SW105
SW160

Totton Sway, Lymington Pier Dn/Up Main, Single/Loop 0105 TWThF to 0525 TWThF
Capex S&C 

(Brockenhurst)
Capex follow-up 1B81 TO TERMINATE AT SOUTHAMPTON CENTRAL
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30
SW105
SW175

Dorchester Jn Weymouth Dn/Up Main 0030 TWThF to 0525 TWThF Br09a 44200423
Cyclic Maintenance
Track renewals site survey

NO OUTBERTHING REQUIRED

30 SW110 Shalford Jn Petersfield Dn/Up Main, Up Loop 0001 M to 2359 F H09c
F2P Resignalling

44600524
Cyclic Maintenance
Track renewals site survey

SWR: PORTSMOUTH MAINLINE SERVICES TO 
TERMINATE AT GUILDFORD AND RESTART FROM 
PETERSFIELD. XC: 5M22 & 5O68 YO DIVERT VIA 
WINCHESTER. GBRf: 6Y50 TO DIVERT VIA 
WINCHESTER.

30
SW115
SW170

Salisbury (c/o) Templecombe, Beechgrove GF

Dn/Up Exeter, Single, Tisbury 
Loop, Dn Loop, Up Siding, Dn/Up 
Warminster, Quidhampton 
Sidings

0025 TWThF to 0440 TWThF 44500723 Track renewals prep
4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA 
WINCHESTER. 7V97/7V98 TO BE RETIMED.

30
SW115
SW178

Templecombe, Yeovil Pen Mill Crewkerne Dn/Up Exeter, Single 0050 TWThF to 0450 TWThF
Capex S&C

(Yeovil Jn 2811pts)
Capex follow-up

30
SW115
GW610

Crannaford Exeter St Davids Dn/Up, Single/ Loop 2350 MTWTh to 0520 TWThF
Western Cyclic 
Maintenance

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN EXETER ST. DAVID'S AND 
EXMOUTH/HONITON. SWR SERVICES TO 
TERMINATE AT/START FROM HONITON

30 SW120 Farnham Alton Single/ Loop 0010 TWThF to 0510 TWThF G09 Cyclic Maintenance 1A75 & 1A77 TO TERMINATE AT FARNHAM. 

30
SW130
SW150

Redbridge Jn, Eastleigh East Jn
Salisbury Tunnel Jn, Laverstock 
North Jn

Dn/Up Dean, Dn/Up Salisbury, 
Single, Dn/Up Test Valley

0025

0040

TWF

Th
to

0505

0505

TWF

Th

E14
S04

44500118
44500424

Cyclic Maintenance
Track renewals site survey
Track renewals delap walk
Track renewals site survey

4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA 
WINCHESTER. 7V97/7V98 TO BE RETIMED. 5Y73 
TO DIVERT VIA ANDOVER. POSSESSION TO BE 
TAKEN AFTER THE PASSAGE OF 1Q53 (W/Th)

30
GW5001
SW170

Beechgrove GF Westbury South Dn/Up Salisbury 2330 MTWTh to 0430 TWThF
Western Cyclic 
Maintenance

FREIGHT RETIMED BEFORE/AFTER POSSESSION

30
SW175
SW178

Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 TWThF to 0530 TWThF Y05b 44500523
Cyclic Maintenance 
Track renewals follow-up

30
SW180
SW183
SO680

Epsom Dorking, Effingham Jn
Dn/Up Portsmouth, Dn/Up 
Bookham

0040 TWThF to 0510 TWThF CW07 Cyclic Maintenance

30
SW210
SW250

Feltham (c/o)
Egham, Windsor & Eton 
Riverside

Dn/Up, Dn/Up Windsor
0030

0105

WTh

F
to

0445

0445

WTh

F
CF05

Staines S&C
(44390023)

Capex 
Wheeltimbers 
(Black Potts)
Capex S&C 
(711/712pts)

Cyclic Maintenance
Track renewals delap walk
Capex six week follow-up
Capex six week follow-up

2U79 & 2S79 TO TERMINATE AT FELTHAM. 2U04 
TO START AT FELTHAM. SWR TO BERTH TWO 
UNITS AT READING. POSSESSION TO BE TAKEN 
AFTER THE PASSAGE OF 1Q54 (Th/F) WINDSOR 
PLATFORMS TO BE KEPT CLEAR (Th/F)

30 SW250 Staines Windsor & Eton Riverside Dn/Up Windsor 0040 T to 0525 T CF05

Capex 
Wheeltimbers 
(Black Potts)
Capex S&C 
(711/712pts)

Cyclic Maintenance
Capex six week follow-up
Capex six week follow-up

WINDSOR PLATFORMS TO BE KEPT CLEAR. 
ADDITIONAL UNITS TO BERTH AT READING
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31 Info
Week commencing:
Saturday 28 October

31

SW210
SW210
SW230
SW210
SW210
SW245
SW245
SW190
SW190
SW210
SO250
SO250
SW210
SW255
SW105

Staines
Waterloo
Barnes
Whitton Jn
Waterloo
Twickenham
Fulwell
Twickenham
Kingston
Twickenham
Clapham Junction
Latchmere Jn
Clapham Junction
Virginia Water
Byfleet Jn

Waterloo
Barnes
Whitton Jn
Waterloo
Twickenham
Fulwell
Twickenham
Kingston
Twickenham
Clapham Junction
Latchmere Jn
Clapham Junction
Virginia Water
Byfleet Jn
Woking

2250
0001
0020
0035
0155
0215
0235
0255
0315
0330
0340
0420
0425
0500
0510

M
T
T
T
T
T
T
T
T
T
T
T
T
T
T

to

2330
0020
0035
0100
0215
0225
0240
0305
0330
0340
0345
0430
0500
0510
0520

M
T
T
T
T
T
T
T
T
T
T
T
T
T
T

PLPR 1Q64 PROTECTED PATH

31

SW105
SW180
SW180
SW105
SW100
SW100
SW100
SW100
SW105
SW105
SW100

Waterloo
Raynes Park
Epsom
Raynes Park
Waterloo
Clapham Junction
Waterloo
Clapham Junction
Waterloo
Woking
Waterloo

Raynes Park
Epsom
Raynes Park
Waterloo
Clapham Junction
Waterloo
Clapham Junction
Waterloo
Woking
Waterloo
Linford Street

2320
2340
0005
0020
0100
0115
0215
0235
0300
0405
0525

M
M
T
T
T
T
T
T
T
T
T

to

2345
2359
0025
0050
0110
0135
0230
0250
0400
0505
0550

M
M
T
T
T
T
T
T
T
T
T

UTU 3Q09 PROTECTED PATH

31

SW180
SW180
SW105
SW105
SW185
SW185
SW105
SW105
SW190
SW190
SW105
SW105
SW195
SW195
SW200
SW200
SW105

Raynes Park
Dorking
Raynes Park
Waterloo
Raynes Park
Chessington South
Raynes Park
Wimbledon
New Malden
Shepperton
New Malden
Wimbledon
Surbiton
Hampton Court
Surbiton
Effingham Jn
Wimbledon

Dorking
Raynes Park
Waterloo
Raynes Park
Chessington South
Raynes Park
Wimbledon
New Malden
Shepperton
New Malden
Wimbledon
Surbiton
Hampton Court
Surbiton
Effingham Jn
Wimbledon
Woking

2220
2340
0010
0035
0050
0110
0115
0215
0220
0255
0310
0325
0335
0355
0415
0440
0515

T
T
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W

to

2255
0010
0025
0050
0100
0115
0120
0220
0240
0310
0320
0335
0340
0405
0430
0505
0540

T
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W

PLPR 1Q65 PROTECTED PATH

31

SW100
SW100
SW180
SW200
SW110
SW300

Linford St Jn
Waterloo
Ewell East
Effingham Jn
Guildford
Shalford Jn

Waterloo
Linford St Jn
Effingham Jn
Guildford
Shalford Jn
Gomshall

0015
0035
0110
0130
0145
0150

F
F
F
F
F
F

to

0025
0045
0130
0145
0150
0155

F
F
F
F
F
F

PLPR 1Q68 PROTECTED PATH

31

SO250
SW210
SW255
SW105

Longhedge Jn
Clapham Junction
Virginia Water
Byfleet Jn

Clapham Junction
Virginia Water
Byfleet Jn
Woking

0440
0450
0525
0535

F
F
F
F

to

0450
0530
0540
0550

F
F
F
F

UTU 3Q21BC PROTECTED PATH
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31
SW100
SW105

Waterloo Durnsford Road
Dn/Up Main Slow, Dn/Up Main 
Fast, Dn/Up Fast, Up Main Loop, 
South Siding, Platforms 1 to 10

0035

0050

TThF

W
to

0455

0455

TThF

W
CC02 Cyclic Maintenance

LINE DIVERSIONS TO APPLY. WATERLOO 
PLATFORMS 1 -10, SOUTH SIDING TO BE 
OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY. 
POSSESSION TO BE TAKEN AFTER THE PASSAGE 
OF 1Q65 (T/W)

31
SW105
SW190

Raynes Park Berrylands, Norbiton
Dn/Up Fast, Dn/Up Slow, Dn/Up 
Kingston

0040 ThF to 0500 ThF CW04 Cyclic Maintenance 1F83 TO BE DIVERTED VIA CHERTSEY

31
SW105
SW200

Berrylands Esher, Claygate
Dn/Up Fast, Dn/Up Slow, Dn/Up 
Cobham

0040 ThF to 0520 ThF W01 Cyclic Maintenance 1F83 & 2F02 TO DIVERT VIA CHERTSEY

31 SW105 Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 W to 0520 W W01 Cyclic Maintenance 1F83 & 2F02 TO DIVERT VIA CHERTSEY

31
SW105
SW115

Steventon, Overton Basingstoke
Up Southampton, Up Slow, 
Dn/Up Fast, Dn/Up Exeter

0050 TWThF to 0520 TWThF B05 Cyclic Maintenance

6O46 AND DOWN W10 FREIGHT SERVICES TO 
TRAVEL OVER THE DOWN SLOW USING SLW 
BETWEEN BASINGSTOKE AND MICHELDEVER. W8 
FREIGHT SERVICES TO DIVERT VIA WESTBURY. 

31 SW105 Bournemouth Poole Dn/Up Main 0055 TWThF to 0440 TWThF 44200323
Track renewals six week 
follow-up

2B77 TO BERTH AT BOURNEMOUTH

31 SW105 Poole Wareham
Dn/Up Main, Dn Sidings, Wool 
Sidings

0005 WTh to 0550 WTh C21 Rail Grinder

31
SW105
SW175

Moreton, Dorchester West Weymouth
Dn/Up Main, Single, Dn/Up 
Branch

0040 TWThF to 0510 TWThF Br09b
44200423
44200524

Cyclic Maintenance
Track renewals site survey
Track renewals delap walk
Track renewals T52 walk

ALL PLATFORMS TO BE KEPT CLEAR. JERSEY & 
JUBILEE SIDINGS AVAILABLE FOR BERTHING

31 SW110 Liss Havant Jn Dn/Up Main 0005 TWTh to 0445 TWTh H04a
Cyclic Maintenance
C21 Rail Grinder

2P75, 2P77 & 2P79 TO TERMINATE AT 
HASLEMERE. 1P79 & 1P76 WILL NOT RUN.

31 SW110 Liss Havant Jn Dn/Up Main 0055 F to 0445 F H04a
Cyclic Maintenance
C21 Rail Grinder

2P77 & 2P79 TO TERMINATE AT HASLEMERE

31 SW115 Overton
Salisbury Tunnel Jn, Laverstock 
South Jn

Up Exeter

Dn Exeter, Laverstock Loop

2310

0110

MTWTh

TWThF
to

0510

0700

TWThF

TWThF
S01 Cyclic Maintenance

31

SW115
SW170
GW500

GW5001

Wilton Jn Gillingham (Dorset)
Dn/Up Exeter, Single, Tisbury 
Loop

2335 MTWTh to 0445 TWThF

Capex Rerail 
(44501223 

Compass Bridge)
 44500723

Capex prep
LWRT (T/W)
LWRT (W/Th) 
Track renewals follow-up

1L88 & 1L73 TO DIVERT VIA WESTBURY. 

31 SW115 Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 0040 TWThF to 0455 TWThF Y02 Cyclic Maintenance

31
SW135
SW140

Botley Fareham Jn Dn/Up Portsmouth, Single 0015 TWThF to 0500 TWThF E07 Cyclic Maintenance
ACCESS TO BOTLEY STONE TERMINAL NOT 
AFFECTED. 

31
SW175
SW178

Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 TWThF to 0530 TWThF 44500523 Track renewals follow-up

31 SW210 Staines Virginia Water Dn/Up Main 0115 TWThF to 0440 TWThF
Capex 

Wheeltimbers 
(St Thomas' Bridge)

Capex follow-up SWR TO BERTH TWO UNITS AT READING
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31
SW210
SW265

Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0015 TWThF to 0515 TWThF G05W
44490025

(Reading Spur Jn 
S&C)

Cyclic Maintenance
Track renewals site survey

2C77 AND 2C79 TO TERMINATE AT ASCOT. SWR 
TO BERTH 2 x 10 CAR UNITS AT READING. 1O52 & 
2027 TO START FROM GUILDFORD. GWR TO 
BERTH TWO THREE CAR UNITS AT GUILDFORD. 
1V71 TO TERMINATE AT GUILDFORD

31
SW300
SO560

Shalford Jn Gomshall Dn/Up Redhill 0035 TWTh to 0500 TWTh 44400323 Track renewals prep
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32 Info
Week commencing:
Saturday 04 November

32

SW230
SW210
SO250
SO700

Kew East Jn
Barnes
Clapham Junction
Wimbledon

Barnes
Clapham Junction
Longhedge Jn
Wimbledon Chase

0010
0025
0035
0125

T
T
T
T

to

0025
0035
0045
0130

T
T
T
T

PLPR 1Q71 PROTECTED PATH

32

EA1310
SW230
SW210
SO250

Kew East Jn
New Kew Jn
Barnes
Clapham Jn

New Kew Jn
Barnes
Clapham Jn
Longhedge Jn

0510
0515
0520
0530

T
T
T
T

to

0515
0520
0525
0535

T
T
T
T

UTU 3Q10BA PROTECTED PATH

32
SO110
SW100

Waterloo West London Jn

Platforms 12-24 at Waterloo, Up 
Main Relief, Down Windsor Slow, 
Down Windsor, Down Windsor 
Fast, Up Windsor, Windsor 
Reversible, Windsor Relief Line 
1&2, Dn/Up Windsor Curves, 
North Siding

0030 TWThF to 0515 TWThF CC03 Cyclic Maintenance
WINDSOR LINES SERVICES TO DIVERT VIA MAIN 
LINES.

32
SW105
SW180

Clapham Junction New Malden
Dn/Up Fast, Dn/Up Slow, Up 
Main Loop, Dn/Up Epsom, Up 
Kingston

0055 TWThF to 0455 TWThF CW02 Cyclic Maintenance

32
SW105 
SW110 
SW255

Weybridge, Addlestone Jn Pirbright Jn, Guildford (c/o)

Dn/Up Fast, Up Slow, Up Byfleet 
Curve

Dn Slow, Dn Byfleet Curve, 
Dn/Up Guildford

0035

0115

TWThF

TWThF

to

0515

0515

TWThF

TWThF

W03 44400723
Cyclic Maintenance
Capex prep
LWRT (Th/F)

2F02 TO DIVERT VIA COBHAM. STOCK FOR 1A03 
TO RUN ECS WOKING PLATFORM 1 FORMED OFF 
1A82 VIA SURBITON AND BACK TO WOKING 
PLATFORM 5. 1S77 TERMINATE PLATFORM 5. 
5A03 DIVERT TO GUILDFORD UCS. STOCK FOR 
1S08 TO RUN ECS FROM GUILDFORD PLATFORM 
4. BERTHING AVAILABLE IN PLATFORM 3 AT 
GUILDFORD. PLATFORM 3 KEPT CLEAR AT 
WOKING.

32 SW105 Pirbright Jn Basingstoke (c/o) Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 44600624
Cyclic Maintenance
Track renewals T52 walk

LINE DIVERSIONS TO APPLY. ACCESS IS 
AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

32 SW105 Worting Jn Eastleigh East Jn
Dn/Up, Dn/Up Loop, Micheldever 
Dn Sidings, Dn/Up Slow, Dn/Up 
Fast

0045 TWThF to 0500 TWThF E16
44200623
44200723
44200424

Cyclic Maintenance 
Track renewals prep
Track renewals prep
Track renewals site survey

5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO 
TERMINATE AT BASINGSTOKE. 1B81 TO 
TERMINATE AT BASINGSTOKE AND RESTART 
FROM EASTLEIGH. FREIGHT SERVICES TO 
DIVERT VIA LAVERSTOCK.

32 SW105 Bournemouth Poole Dn/Up Main 0055 TWThF to 0440 TWThF 44200323
Track renewals six week 
follow-up

2B77 TO BERTH AT BOURNEMOUTH

32
SW110
SW140
SO520

Petersfield, Chichester Portcreek Jn, Cosham Jn
Dn/Up, Dn/Up Spur, Dn/Up 
Brighton

0050 TWThF to 0435 TWThF H05b

Capex PL Refurb 
(Warblington 
44602923)
44600323

Cyclic Maintenance
Capex six week follow-up
Track renewals six week 
follow-up

1P79 & 2P79 TO TERMINATE AT HASLEMERE. ECS 
HASLEMERE TO BERTH. 2P01 TO START AT 
FRATTON.

32
SW123
SW265

Guildford (c/o)
Wokingham Jn, Aldershot North 
Jn

Dn/Up Blackwater, Dn/Up Ash, 
Dn/Up Branch

0035 TWThF to 0440 TWThF G04a Cyclic Maintenance

32 SW160 Brockenhurst Lymington Pier Single/ Loop 2250 MTWTh to 0555 TWThF Br13 Cyclic Maintenance

32
SW115
SW170

Salisbury (c/o) Tisbury, Beechgrove GF

Dn/Up Exeter, Single, Tisbury 
Loop, Dn Loop, Up Siding, Dn/Up 
Warminster, Quidhampton 
Sidings

0020 MTWTh to 0440 TWThF S05 44500723
Cyclic Maintenance
Track renewals follow-up

7V97 AND 7O35 TO BE RETIMED. 4V53 WILL NOT 
RUN. 4V50/4V51 TO RUN VIA WINCHESTER. 

32 SW150 Romsey Jn Laverstock South Jn Dn/Up Dean, Dn/Up Salisbury 0025 TWThF to 0500 TWThF 44500424 Track renewals site survey
4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA 
WINCHESTER. 7V97 TO BE RETIMED
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32
GW5001
SW170

Beechgrove GF Westbury South Dn/Up Salisbury 2345 MTWTh to 0520 TWThF
Western Cyclic 
Maintenance

FREIGHT RETIMED BEFORE/AFTER POSSESSION

32
SO680
SW180

Sutton Epsom Dn/Up Portsmouth 0010 TWThF to 0510 TWThF IC37
Sussex Cyclic 
Maintenance

32
SW210
SW260

Virginia Water Wokingham Jn, Bagshot Dn/Up Main, Dn/Up Frimley 0100 TWThF to 0520 TWThF CF08 Cyclic Maintenance SWR TO BERTH TWO UNITS AT READING

32
SW300
SO560

Shalford Jn Gomshall Dn/Up Redhill 2325 MTWTh to 0500 TWThF 44400323 Track renewals follow up

2O88 & 2O90 TO TERMINATE AT GUILDFORD. 1V71 
WILL RUN FROM GUILDFORD TO READING ONLY. 
RAIL REPLACEMENT ROAD SERVICE GATWICK 
AIRPORT TO GUILDFORD. 
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33 Info
Week commencing:
Saturday 11 November

33
SW125
SW115

Southcote Jn
Basingstoke

Basingstoke
Salisbury

0600
0615

Th
Th

to
0615
0650

Th
Th

PLPR 1Q23 PROTECTED PATH

33
SW100 
SW105

Waterloo Clapham Jn
Dn/Up Main Slow, Dn/Up Main 
Fast, Dn/Up Fast, Up Main Loop, 
South Siding, Platforms 1 to 10

0035 TWThF to 0455 TWThF CC02 Cyclic Maintenance
LINE DIVERSIONS TO APPLY. WATERLOO 
PLATFORMS 1 -10, SOUTH SIDING TO BE 
OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY

33
SW105
SW180

Clapham Junction Surbiton, Norbiton
Dn/Up Fast, Dn/Up Slow, Dn/Up 
Kingston

0050 TWThF to 0455 TWThF CW03 44300123
Cyclic Maintenance
Track renewals prep

1F83 TO BE DIVERTED VIA CHERTSEY

33 SW105 Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 TWThF to 0520 TWThF W07 Cyclic Maintenance
1F83 TO DIVERT VIA CHERTSEY. 2F02 TO DIVERT 
VIA COBHAM.

33 SW105 Hook Basingstoke (foul)
Dn Fast, Dn Slow, Long Valley 
Sidings

0115 TWThF to 0515 TWThF B10 Cyclic Maintenance FREIGHT SERVICES VIA PLATFORMS 3 & 4 ONLY.

33
SW105
SW150

Southampton Central (c/o) Totton, Romsey
Dn/Up Main, Dn/Up Slow, Up 
Fast, Up Goods Loop, Dn/Up 
Test Valley

0010 TWThF to 0500 TWThF E19 Cyclic Maintenance

SWR: 2B77 TO TERMINATE AT SOUTHAMPTON 
CENTRAL FREIGHTLINER: NO ACCESS TO 
MILLBROOK FLT. ACCESS TO/FROM MARITIME 
CONTAINER TERMINAL AVAILABLE VIA DOWN 
LOOP, DOWN LOOP EXT, UP DOCKS BRANCH, 
MARITIME BACK ROAD AND REDBRIDGE GOODS

33
SW105
SW160

Totton Christchurch, Lymington Pier Dn/Up Main, Single/Loop 0015 TWThF to 0525 TWThF
Capex S&C 

(103pts)
44200624

Capex follow-up
C21 Rail Grinder
Track renewals delap walk

1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON 
CENTRAL

33 SW105 Christchurch Branksome Jn
Dn/Up Main, Up Bay, Middle 
Sidings

0035 TWThF to 0500 TWThF Br04
Cyclic Maintenance
C21 Rail Grinder

1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON 
CENTRAL

33
SW110
SW300

Guildford Haslemere, Shalford Jn
Dn/Up Main, Dn/Up Cobham, 
Dn/Up Ash

0040 TWThF to 0505 TWThF G12 44600524
Cyclic Maintenance
Track renewals site survey
Track renewals delap walk

PLATFORM 5 TO BE KEPT CLEAR

33

SW115
SW170
GW500

GW5001

Wilton Jn Yeovil Jn (c/o)
Dn/Up Exeter, Single, Tisbury 
Loop, Dn Loop, Up Siding

2240 MTW to 0455 TWTh
S08a
Y01a

Templecombe S&C 
(44590022)
44500423 
44500823
44500524

Cyclic Maintenance
Track renewals prep
Track renewals prep
Track renewals prep
Track renewals T52 walk

1L88 & 1L73 TO DIVERT VIA WESTBURY. 1L84 TO 
TERMINATE AT YEOVIL JN. 

33

SW115
SW170
GW500

GW5001

Wilton Jn Yeovil Jn (c/o)
Dn/Up Exeter, Single, Loop, 
Tisbury Loop, Up Siding

2335 Th to 0455 F
S08a
Y01a

Templecombe S&C 
(44590022)
44500423 
44500823
44500524

Cyclic Maintenance
Track renewals prep
Track renewals prep
Track renewals prep
Track renewals T52 walk

1L88 & 1L73 TO DIVERT VIA WESTBURY. 1L84 TO 
TERMINATE AT YEOVIL JN. 

33 SW140 Fareham Farlington Jn, Portcreek Jn Dn/Up Portsmouth, Dn/Up Branch 0010 TWThF to 0455 TWThF H06 Cyclic Maintenance

33
SW175
SW178

Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 TWThF to 0530 TWThF Y05b 44500523
Cyclic Maintenance 
Track renewals follow-up

33
SW190
SW245

Strawberry Hill Jn, Shacklegate Jn Shepperton Dn/Up Shepperton, Dn/Up Spur 0025 TWThF to 0500 TWThF CF12 Cyclic Maintenance
2H77 TO TERMINATE AT TEDDINGTON. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN TEDDINGTON AND SHEPPERTON.
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33
SW300
SO560

Shalford Jn Dorking West Dn/Up Redhill, Dn/Up Reading 0001 M to 2359 F

Capex Rerail 
(44400923 Shalford 

Dn)
Capex 

Wheeltimbers (River 
Wey Dn)

Capex PL Refurb 
(44401123 Shalford)
CD Signalling Level 
Crossing Upgrade 

Works

Core works
Core works
Core works
Core works

GWR: GATWICK & REDHILL SERVICES TO START 
& TERMINATE AT GUILDFORD. RAIL 
REPLACEMENT ROAD SERVICE BETWEEN 
GUILDFORD AND GATWICK AIRPORT
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34 Info
Week commencing:
Saturday 18 November

34
SW105
SW105

Totton Yard
Weymouth

Weymouth
Eastleigh

2010
2155

M
M

to
2145
0001

M
T

PLPR 1Q51 PROTECTED PATH

34

SW105
SW160
SW160
SW105

Basingstoke
Brockenhurst
Lymington Pier
Brockenhurst

Brockenhurst
Lymington Pier
Brockenhurst
Eastleigh

2135
2250
2310
2320

T
T
T
T

to

2245
2300
2320
0001

T
T
T
W

PLPR 1Q52 PROTECTED PATH

34

SW105
SW105
SW105
SW130
SW130

Basingstoke
Wallers Ash
Totton Yard
Eastleigh East Jn
Romsey

Wallers Ash
Totton Yard
Eastleigh East Jn
Romsey
Eastleigh

2100
2150
2245
2320
0020

W
W
W
W
Th

to

2115
2235
2310
2335
0045

W
W
W
W
Th

PLPR 1Q53 PROTECTED PATH

34

SW110
SW105
SW120
SW120
SW105
SW255
SW210
SO250

Guildford
Woking
Pirbright Jn
Alton
Pirbright Jn
Byfleet Jn
Virginia Water
Clapham Junction

Woking
Pirbright Jn
Alton
Pirbright Jn
Byfleet Jn
Virginia Water
Clapham Junction
Longhedge Jn

2300
2320
2330
0010
0035
0040
0050
0120

Th
Th
Th
F
F
F
F
F

to

2310
2330
0005
0035
0045
0050
0120
0125

Th
Th
F
F
F
F
F
F

PLPR 1Q54 PROTECTED PATH

34

SW115
SW115
SW175
SW115
SW115

Exeter
Yeovil Jn
Yeovil Pen Mill
Yeovil Jn
Salisbury

Yeovil Jn
Yeovil Pen Mill
Yeovil Jn
Salisbury
Exeter

2055
2220
2240
2345
0125

Th
Th
Th
Th
F

to

2220
2230
2245
0110
0455

Th
Th
Th
F
F

UTU 3Q07 PROTECTED PATH

34

SW100
SW210
SW225
SW230

West London Jn Richmond, New Kew Jn

Dn/Up Windsor Slow, Dn/Up 
Windsor Fast, Dn/Up Hounslow, 
Dn/Up Richmond, Putney 
Reversible

0040 TWTh to 0500 TWTh CC07a 44100023
Cyclic Maintenance 
Track renewals six week 
follow-up

FREIGHT SERVICES BETWEEN SOUTHERN AND 
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT 
VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL 
JN, KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN 
ROAD, STRATFORD, TEMPLE MILLS EAST JN, 
SOUTH TOTTENHAM, JUNCTION ROAD JN, 
CARLTON ROAD JN OR BE RETIMED. 
POSSESSION TO BE TAKEN AFTER THE PASSAGE 
OF 1Q54 (Th/F)

34

SW100
SW210
SW225
SW230

West London Jn Richmond, New Kew Jn

Dn/Up Windsor Slow, Dn/Up 
Windsor Fast, Dn/Up Hounslow, 
Dn/Up Richmond, Putney 
Reversible, Dn/Up Putney

0125 F to 0500 F CC07a
44100023
Con 6091

Cyclic Maintenance 
Track renewals six week 
follow-up
LWRT (Th/F)

FREIGHT SERVICES BETWEEN SOUTHERN AND 
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT 
VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL 
JN, KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN 
ROAD, STRATFORD, TEMPLE MILLS EAST JN, 
SOUTH TOTTENHAM, JUNCTION ROAD JN, 
CARLTON ROAD JN OR BE RETIMED. 
POSSESSION TO BE TAKEN AFTER THE PASSAGE 
OF 1Q54 (Th/F)

34
SW105
SW190

Clapham Junction Surbiton, Norbiton
Dn/Up Fast, Dn/Up Slow, Dn/Up 
Kingston

0055 WThF to 0500 WThF C21 Rail Grinder

34
SW105
SW110

Woking East Pirbright Jn, Worplesdon
Dn/Up Fast, Dn Slow, Dn/Up 
Guildford

0110 TWThF to 0520 TWThF W09 Cyclic Maintenance
2F02 TO DIVERT VIA COBHAM. STOCK FOR 1S08 
TO RUN ECS FROM GUILDFORD PLATFORM 4

34 SW105 Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance
ACCESS TO BE MAINTAINED TO BARTON MILL 
CARRIAGE SIDINGS.

34 SW105 Brockenhurst Bournemouth Dn/Up Main 0125 M to 2359 F Br02
CD Civils (Avon & 

Stour Bridges 
strengthening)

Cyclic Maintenance
Core works

SWR SERVICES TO START & TERMINATE AT 
BROCKENHURST. XC SERVICES TO START & 
TERMINATE AT SOUTHAMPTON CENTRAL. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE

34 SW105 Wareham Dorchester South Dn/Up, Single, Wool Sidings 0015 TWThF to 0600 TWThF Br08 Cyclic Maintenance
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34 SW110 Haslemere Havant Jn Dn/Up Main 2250 MTW to 0445 TWTh H09b Cyclic Maintenance
SWR TO TERMINATE SERVICES AT HASLEMERE. 
SHUTTLE SERVICE TO RUN BETWEEN HAVANT 
AND PORTSMOUTH HARBOUR. 

34 SW110 Haslemere Havant Jn Dn/Up Main 0125 F to 0445 F H09b Cyclic Maintenance

34
SW110 
SO520

Southbourne Havant Jn Dn/Up Brighton 0020 TWThF to 0450 TWThF
Capex PL Refurb 

(Warblington 
44602223)

Capex follow-up

34
SW115 
SW150

Laverstock North and South Jn Wilton South Jn

Dn/Up Dean, Dn/Up Salisbury, 
Dn/Up Exeter, Dn Passenger 
Loop, East Bay, East Carriage 
Sidings, Reception Line, Through 
Siding/Up Siding/Shunting Neck

0100 TWThF to 0430 TWThF S03a
Cyclic Maintenance
S&C Rail Grinder

PLATFORMS 3, 4 AND 6 TO BE KEPT CLEAR. 1L79 
TO TERMINATE AT ANDOVER, ECS TO 
BASINGSTOKE. 7V97 TO BE RETIMED.

34
SW115
SW178

Templecombe, Yeovil Pen Mill Crewkerne Dn/Up Exeter, Single 0050 TWThF to 0450 TWThF
Capex S&C

(Yeovil Jn 2811pts)
Capex S&C six week follow-
up

34
SW180
SO680

Motspur Park Jn, Cheam Leatherhead
Dn/Up Portsmouth, Dn/Up 
Epsom, Dn and Up Sidings

0030 TWThF to 0505 TWThF CW06b Cyclic Maintenance

34
SW210
SW255

Staines Ascot, Chertsey Dn/Up Main, Dn/Up Chertsey 0100 TWThF to 0520 TWThF CF07 Cyclic Maintenance SWR TO BERTH TWO UNITS AT READING

34 SW265 Aldershot South Jn Wokingham Jn Dn/Up Blackwater 0035 TWThF to 0440 TWThF G06 Cyclic Maintenance

34
SW300
SO560

Shalford Jn Gomshall Dn/Up Redhill 0035 TWThF to 0500 TWThF

Capex Rerail 
(44400923 Shalford 

Dn)
Capex 

Wheeltimbers (River 
Wey Dn)

Capex PL Refurb 
(44401123 Shalford)

Capex follow-up
Capex follow-up
Capex follow-up
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35 Info
Week commencing:
Saturday 25 November

35

SW210
SW210
SW230
SW210
SW210
SW245
SW245
SW190
SW190
SW210
SO250
SO250
SW210
SW255
SW105

Staines
Waterloo
Barnes
Whitton Jn
Waterloo
Twickenham
Fulwell
Twickenham
Kingston
Twickenham
Clapham Junction
Latchmere Jn
Clapham Junction
Virginia Water
Byfleet Jn

Waterloo
Barnes
Whitton Jn
Waterloo
Twickenham
Fulwell
Twickenham
Kingston
Twickenham
Clapham Junction
Latchmere Jn
Clapham Junction
Virginia Water
Byfleet Jn
Woking

RM at Strawberry Hill 0303

2250
0001
0020
0035
0155
0215
0235
0255
0315
0330
0340
0420
0425
0500
0510

M
T
T
T
T
T
T
T
T
T
T
T
T
T
T

to

2330
0020
0035
0100
0215
0225
0240
0305
0330
0340
0345
0430
0500
0510
0520

M
T
T
T
T
T
T
T
T
T
T
T
T
T
T

PLPR 1Q64 PROTECTED PATH

35

SW180
SW180
SW105
SW105
SW185
SW185
SW105
SW105
SW190
SW190
SW105
SW105
SW195
SW195
SW200
SW200
SW105

Raynes Park
Dorking
Raynes Park
Waterloo
Raynes Park
Chessington South
Raynes Park
Wimbledon
New Malden
Shepperton
New Malden
Wimbledon
Surbiton
Hampton Court
Surbiton
Effingham Jn
Wimbledon

Dorking
Raynes Park
Waterloo
Raynes Park
Chessington South
Raynes Park
Wimbledon
New Malden
Shepperton
New Malden
Wimbledon
Surbiton
Hampton Court
Surbiton
Effingham Jn
Wimbledon
Woking

No Chessington

2220
2340
0010
0035
0050
0110
0115
0215
0220
0255
0310
0325
0335
0355
0415
0440
0515

T
T
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W

to

2255
0010
0025
0050
0100
0115
0120
0220
0240
0310
0320
0335
0340
0405
0430
0505
0540

T
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W

PLPR 1Q65 PROTECTED PATH

35

SW265
SW110
SW110
SW110
SW265

Reading
Guildford
Woking
Portsmouth Harbour
Guildford

Guildford
Woking
Portsmouth Harbour
Guildford
Reading

2320
0020
0045
0345
0525

T
W
W
W
W

to

0010
0035
0235
0525
0605

W
W
W
W
W

UTU 3Q05 PROTECTED PATH

35

SW100
SW100
SW180
SW200
SW110
SW300

Linford St Jn
Waterloo
Ewell East
Effingham Jn
Guildford
Shalford Jn

Waterloo
Linford St Jn
Effingham Jn
Guildford
Shalford Jn
Gomshall

0015
0035
0120
0140
0150
0155

F
F
F
F
F
F

to

0025
0045
0140
0150
0155
0200

F
F
F
F
F
F

PLPR 1Q67 PROTECTED PATH

35 SW100 Waterloo Queenstown Road 
Dn/Up Main Slow, Dn/Up Main 
Fast, South Siding, Platforms 1 to 
10

0020

0045

TThF

W
to

0505

0505

TThF

W
CC01b Cyclic Maintenance

LINE DIVERSIONS TO APPLY. WATERLOO 
PLATFORMS 1 -10, SOUTH SIDING TO BE 
OUTBERTHED. POSSESSION TO BE TAKEN AFTER 
THE PASSAGE OF 1Q65 (T/W)

35
SW100
SW210
SW225

West London Jn Barnes
Dn/Up Windsor Slow, Dn/Up 
Windsor Fast, Putney Reversible

0040 WThF to 0500 WThF 44100023
Track renewals six week 
follow-up
Track renewals TOC walk

FREIGHT SERVICES BETWEEN SOUTHERN AND 
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT 
VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL 
JN, KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN 
ROAD, STRATFORD, TEMPLE MILLS EAST JN, 
SOUTH TOTTENHAM, JUNCTION ROAD JN, 
CARLTON ROAD JN OR BE RETIMED.
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35 SW105 Worting Jn Eastleigh East Jn
Dn/Up, Dn/Up Loop, Micheldever 
Dn Sidings, Dn/Up Slow, Dn/Up 
Fast

2250 MTW to 0500 TWTh
E15
B08

44200623
44200723
44200424

Cyclic Maintenance 
Track renewals follow-up
Track renewals follow-up
Track renewals site survey
Track renewals delap walk

SWR: SERVICES FROM WATERLOO TO 
TERMINATE AT BASINGSTOKE. 1B73 TO DIVERT 
VIA GUILDFORD AND HAVANT. 1B81 TO 
TERMINATE AT BASINGSTOKE AND RESTART AT 
SOUTHAMPTON CENTRAL. 2B84 TO TERMINATE 
AT EASTLEIGH AND RESTART FROM 
BASINGSTOKE. XC: 1O34, 1O94 & 5V94 TO DIVERT 
VIA ANDOVER AND ROMSEY. FREIGHT SERVICES 
TO DIVERT VIA ANDOVER AND ROMSEY.

35 SW105 Worting Jn Eastleigh East Jn
Dn/Up, Dn/Up Loop, Micheldever 
Dn Sidings, Dn/Up Slow, Dn/Up 
Fast

0045 F to 0500 F
E15
B08

44200623
44200723
44200424

Cyclic Maintenance 
Track renewals follow-up
Track renewals follow-up
Track renewals site survey
Track renewals delap walk

5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO 
TERMINATE AT BASINGSTOKE. 1B81 TO 
TERMINATE AT BASINGSTOKE AND RESTART 
FROM EASTLEIGH. FREIGHT SERVICES TO 
DIVERT VIA LAVERSTOCK.

35

SW115
SW170
GW500

GW5001

Wilton Jn Yeovil Jn (c/o)
Dn/Up Exeter, Single, Tisbury 
Loop, Dn Loop, Up Siding

0001 M to 2359 F
S08
Y01

Templecombe S&C
44500423

Capex Rerail
(44501223 

Compass Bridge)

Cyclic Maintenance
Core works
Track renewals core works
Core works

SWR EXETER SERVICES TO DIVERT VIA 
WESTBURY & CASTLE CARY. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE

35
SW120
SW123

Pirbright Jn, Aldershot South Jn Farnham Dn/Up, Dn/Up Branch 0105 TWThF to 0530 TWThF G07 Cyclic Maintenance 
CLEAR OF FARNHAM PLATFORMS. SWR TO 
BERTH ONE UNIT AT READING, ONE UNIT AT 
GUILDFORD & ONE UNIT AT STAINES

35
GW500
SW175
SW178

Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF 44500523
Track renewals six week 
follow-up
Track renewals TOC walk

35
SW180
SW185

Raynes Park Ewell West, Chessington South
Dn/Up Epsom, Dn/Up 
Chessington

0050 TWThF to 0500 TWThF CW05a Cyclic Maintenance

35
SW183
SO685

Leatherhead Jn Warnham
Dn/Up Portsmouth/Main, Dn Loop 
(Dorking), Down Siding (Dorking)

2220

2350

MWTh

T
to

0505

0505

TThF

W
IB24

Sussex Cyclic 
Maintenance

SOUTHERN VICTORIA TO DORKING SERVICES TO 
TERMINATE AT LEATHERHEAD. SWR WATERLOO 
TO DORKING SERVICES DIVERTED TO 
EFFINGHAM JN. AT LEATHERHEAD, DOWN TRAINS 
ARE AUTHORISED TO TERMINATE AND START 
BACK AS UP TRAINS FROM THE DOWN PLATFORM 
LINE.A HANDSIGNALLER WILL NOT BE PROVIDED 
AND DRIVERS ARE AUTHORISED TO PROCEED 
WHEN POSITION LIGHT SIGNAL W1198 IS 
CLEARED. RAIL REPLACEMENT ROAD SERVICE 
TO OPERATE BETWEEN LEATHERHEAD AND 
DORKING.DORKING DOWN LOOP (PLATFORM 3) 
TO BE OUTBERTHED. PLATFORM 1 AT HORSHAM 
TO BE AVAILABLE FOR MPV AND OTM 
MOVEMENTS UNTIL 0045.

35
SW190
SW245

New Malden Fulwell Jn, Strawberry Hill Jn
Dn/Up Kingston, Dn/Up 
Shepperton, Dn/Up Strawberry 
Hill

0020 TThF to 0450 TThF CF11 Cyclic Maintenance

ACCESS AVAILABLE TO STRAWBERRY HILL 
DEPOT. 2O79 TO TERMINATE AT STRAWBERRY 
HILL. RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE FROM TWICKENHAM TO KINGSTON. 
2K77 TO DIVERT TO SURBITON AND RUN ECS TO 
WIMBLEDON OR CLAPHAM YARD

35
SW100
SW210
SO250

Longhedge Jn, Latchmere Jn Clapham Jn
Dn/Up Latchmere Curve, Dn/Up 
Ludgate, Platforms 1 and 2, 
Middle Siding

0055 WThF to 0545 WThF CC08 Cyclic Maintenance

CLAPHAM JUNCTION PLATFORMS 1 & 2 TO BE 
KEPT CLEAR. LONDON OVERGROUND TO BERTH 
IN MIDDLE SIDING BEYOND W311. FREIGHT 
SERVICES TO BE DIVERTED VIA WEST LONDON 
LINE EXCEPT 6M08, 6M90, 6O59 AND 6O54 TO BE 
RETIMED. 2U04 TO RUN ON THE UP WINDSOR 
FAST FROM BARNES.

35 SW210 Staines Virginia Water Dn/Up Main 0100 WThF to 0520 WThF 44300722
Track renewals prep
LWRT (Th/F)

SWR TO BERTH TWO UNITS AT READING
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35 SW255 Chertsey Weybridge, Byfleet Jn
Dn/Up Chertsey/Branch, Up Bay, 
Byfleet Curves

0050 TWThF to 0520 TWThF W11 Cyclic Maintenance

35 SW250 Staines Windsor & Eton Riverside Dn/Up Windsor 0040 TWThF to 0525 TWThF 44300523 Track renewals prep
WINDSOR PLATFORMS TO BE KEPT CLEAR. 
ADDITIONAL UNITS TO BERTH AT READING
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36 Info
Week commencing:
Saturday 02 December

36

SW230
SW210
SO250
SO700

Kew East Jn
Barnes
Clapham Junction
Wimbledon

Barnes
Clapham Junction
Longhedge Jn
Wimbledon Chase

0010
0025
0035
0125

T
T
T
T

to

0025
0035
0045
0130

T
T
T
T

PLPR 1Q71 PROTECTED PATH

36 SW100 Waterloo West London Jn

Platforms 7-15 at Waterloo, Up 
Main Reversible, Dn Windsor 
Slow, Dn Windsor, Dn/Up Main 
Fast

0035 TWThF to 0500 TWThF CC09a
Capex Con rail 

(Vauxhall)

Cyclic Maintenance
Capex prep
LWRT (T/W)

LINE DIVERSIONS TO APPLY. 

36
SW105
SW110

Woking East Pirbright Jn, Worplesdon
Dn/Up Fast, Dn/Up Slow, Dn/Up 
Guildford

0105 TWThF to 0515 TWThF W09
Brookwood S&C

(44490123)
Cyclic Maintenance
Track renewals T52 walk

1F83 & 2F02 TO DIVERT VIA COBHAM. STOCK FOR 
1S08 TO RUN ECS FROM GUILDFORD

36 SW105 Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 44600523
Cyclic Maintenance
Track renewals prep

ACCESS TO BE MAINTAINED TO BARTON MILL 
CARRIAGE SIDINGS.

36
SW105
SW160

Redbridge Jn Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 TWThF to 0525 TWThF Br01
Capex S&C 

(103pts)
Cyclic Maintenance
Capex follow-up

2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL

36 SW105 Bournemouth Poole Dn/Up Main 0055 TWThF to 0440 TWThF 44200122
Track renewals prep
LWRT (Th/F)

2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL

36 SW110 Woking Jn Guildford (Plats 4 & 5) Dn/Up, North Box Sidings (T4) 0040 TWThF to 0505 TWThF G01 44400224
Cyclic Maintenance
Track renewals site survey

2F77 TO TERMINATE AT WOKING. 1F83 & 2F02 TO 
BE DIVERTED VIA COBHAM. GUILDFORD 
PLATFORMS 4 AND 5 TO BE KEPT CLEAR. 

36
SW110 
SO520

Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF H08a Cyclic Maintenance

SWR: 1P79, 2P75, 2P77 & 2P79 TO TERMINATE AT 
FRATTON. 2P12 TO START FROM FRATTON. GWR: 
POSSESSION TO BE TAKEN AFTER THE PASSAGE 
OF 5F35. FRATTON DEPOT NOT AFFECTED, FUEL 
ROAD AND RECEPTION ROAD NOT AFFECTED. 
ONE PLATFORM TO BE KEPT CLEAR. 

36

SW115
SW170
GW500

GW5001

Wilton Jn Yeovil Jn (c/o)
Dn/Up Exeter, Single, Tisbury 
Loop, Dn Loop, Up Siding

0001 M to 2359 F
Templecombe S&C

44500827
S&C follow-up
Track renewals core works

SWR EXETER SERVICES TO DIVERT VIA 
WESTBURY & CASTLE CARY. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE

36
SW130 
SW150

Redbridge Jn, Eastleigh East Jn
Salisbury Tunnel Jn, Laverstock 
North Jn

Dn/Up Dean, Dn/Up Salisbury, 
Single, Dn/Up Test Valley

0025 TWThF to 0505 TWThF
E14
S04

44500118
44500424

Cyclic Maintenance
Track renewals prep
LWRT (Th/F)
Track renewals site survey

4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA 
WINCHESTER. 7V97/7V98 TO BE RETIMED. 5Y73 
TO DIVERT VIA ANDOVER. 

36
GW5001
SW170

Beechgrove GF Westbury South Dn/Up Salisbury 2330 MTWTh to 0520 TWThF
Western Cyclic 
Maintenance

FREIGHT RETIMED BEFORE/AFTER POSSESSION

36
GW500
SW175
SW178

Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF Y05b Cyclic Maintenance

36
SW180
SW183
SO680

Epsom Dorking, Effingham Jn
Dn/Up Portsmouth, Dn/Up 
Bookham

0040 TWThF to 0510 TWThF CW07 Cyclic Maintenance

36 SW245 Twickenham Fulwell Jn, Shacklegate Jn
Dn/Up Strawberry Hill, Dn/Up 
Shepperton Spur

0100 TWThF to 0440 TWThF CF13 Cyclic Maintenance
2O79 TERMINATE AT STRAWBERRY HILL. RAIL 
REPLACEMENT TO RUN FROM TWICKENHAM TO 
KINGSTON

36 SW250 Staines Windsor & Eton Riverside Dn/Up Windsor 0040 TWThF to 0525 TWThF 44300523 Track renewals prep
WINDSOR PLATFORMS TO BE KEPT CLEAR. 
ADDITIONAL UNITS TO BERTH AT READING
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