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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0035 Sat

2130 Mon

2230 Mon

2230 Mon

2130 Tue

2230 Tue

2230 Tue

12/12/22

13/12/22

13/12/22

13/12/22

14/12/22

14/12/22

14/12/22

0510 Mon (54 hrs)

0600 Tue (8 hrs)

0530 Tue (8 hrs)

0530 Tue (8 hrs)

0600 Wed (8 hrs)

0530 Wed (8 hrs)

0530 Wed (8 hrs)

BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

All Lines

Up Main

Down

All Lines

Up Main

Down

All Lines

Greenhill Lower Jn

Innerwick

Innerwick

Innerwick

Innerwick

Innerwick

Innerwick

Cumbernauld

Reston GSP

Reston GSP

Reston GSP

Reston GSP

Reston GSP

Reston GSP

P2022/2869633

P2022/2853242

P2022/2853282

(CIVILS) REPLACE STRUCTURE AT UB132/071 
GLENCYRAN BURN SCM3 101M 1276YDS

NO PASSAGE OF ET THROUGHOUT THIS 
POSSESSION

20MPH HANDBACK SPEED FOR 1 WEEK BOTH 
LINES.

(HO) RENTON BSC ROW20 ECM8 1100 41M 
400YDS TO 43M 660YDS 3780YDS



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01

(HO) RENTON BSC ROW20 ECM8 1100 41M 
400YDS TO 43M 660YDS 3780YDS



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01

SC093

SC147

SC147

10/12/22

12/12/22

12/12/22

12/12/22

13/12/22

13/12/22

13/12/22

37Week
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Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

2130 Wed

2230 Wed

2230 Wed

15/12/22

15/12/22

15/12/22

0600 Thu (8 hrs)

0530 Thu (8 hrs)

0530 Thu (8 hrs)

BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

Up Main

Down

All Lines

Innerwick

Innerwick

Innerwick

Reston GSP

Reston GSP

Reston GSP

P2022/2853283 (HO) RENTON BSC ROW20 ECM8 1100 41M 
400YDS TO 43M 660YDS 3780YDS



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01

SC147 14/12/22

14/12/22

14/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 37  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

2130 Mon

2230 Mon

2230 Mon

2130 Tue

2230 Tue

2230 Tue

20/12/22

20/12/22

20/12/22

21/12/22

21/12/22

21/12/22

0600 Tue (8 hrs)

0530 Tue (8 hrs)

0530 Tue (8 hrs)

0600 Wed (8 hrs)

0530 Wed (8 hrs)

0530 Wed (8 hrs)

BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

Up Main

Down

All Lines

Up Main

Down

All Lines

Innerwick

Innerwick

Innerwick

Innerwick

Innerwick

Innerwick

Reston GSP

Reston GSP

Reston GSP

Reston GSP

Reston GSP

Reston GSP

P2022/2853243

P2022/2853285

(HO) RENTON BSC ROW20 ECM8 1100 41M 
400YDS TO 43M 660YDS 3780YDS



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01

(HO) RENTON BSC ROW20 ECM8 1100 41M 
400YDS TO 43M 660YDS 3780YDS



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01

SC147

SC147

19/12/22

19/12/22

19/12/22

20/12/22

20/12/22

20/12/22

38Week
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Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

2130 Wed

2230 Wed

2230 Wed

22/12/22

22/12/22

22/12/22

0600 Thu (8 hrs)

0530 Thu (8 hrs)

0530 Thu (8 hrs)

BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

Up Main

Down

All Lines

Innerwick

Innerwick

Innerwick

Reston GSP

Reston GSP

Reston GSP

P2022/2853244 (HO) RENTON BSC ROW20 ECM8 1100 41M 
400YDS TO 43M 660YDS 3780YDS



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01

SC147 21/12/22

21/12/22

21/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 38  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2330 Sat

2330 Sat

2330 Sat

27/12/22

27/12/22

27/12/22

27/12/22

27/12/22

27/12/22

27/12/22

26/12/22

26/12/22

26/12/22

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0425 Mon (29 hrs)

0340 Mon (29 hrs)

0425 Mon (29 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Up & Down 
Newcastle

Platform 1

B and C Up & 
Down Goods
Down and Up 
Main
Platforms 3 and 4

All Lines

All Lines

All Lines

All Lines

Down Branch/Line
4
Line 3/Up

Down Slow/Line 2

Line 1/Up Slow

Down Fast

Up Fast

Cove LC (CCTV)

Carlisle

Carlisle North Jn

Carlisle North Jn

Gretna Jn

Carlisle South Jn

Bog Jn

Bridge St Jn

Bridge St Jn

Carlisle North Jn

Carlisle South Jn

Currock Jn

Gretna Jn

Plumpton Loop

Upperby Bridge 
Jn

Muirhouse South 
Jn

Polmadie

P2022/3431926

P2022/2897383

WORK CONTENT: L&C DU CARLISLE HEAVY 
MAINTENANCE  



PERCEIVED XMAS SHUTDOWN PERIOD



SCOT RAIL STABLING IN BAY PLATFORM 7&8

NORTHERN: STABLING REQUIRED OVER THE 
SHUT DOWN 

WORK CONTENT

(MAINTENANCE) EGLINTON ST JN

LN682
NW4001
NW4021
NW4031
NW4033
NW9901
NW9909
SC001
SC031

SC001
SC031

24/12/22

24/12/22

24/12/22

24/12/22

24/12/22

24/12/22

24/12/22

24/12/22

24/12/22

24/12/22

39Week
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Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

2230 Sat

2230 Sat

2330 Sat

2330 Sat

2330 Sat

2200 Sat

26/12/22

26/12/22

26/12/22

26/12/22

26/12/22

26/12/22

0700 Mon

0700 Mon

0730 Mon (29 hrs)

0730 Mon (29 hrs)

0730 Mon (29 hrs)

0900 Mon

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Tops of Platforms 
1 to 7
Line A

Line 1/Up Slow

Line 2/Down Slow

Down and Up Fast

Connecting Lines

Top of Platforms 8
to 10
Line B, C, D, F, G, 
and H
Line 3, 4, 5, 6, 7, 
and 8
Down Muirhouse

Up Muirhouse

Down and Up Ayr

Up/Down Smithy 
Lye
Platforms 11 to 15

No.1 & No.2 
Sidings
No.3, 4, and 5 
Carriage Siding
Depot Line

All Lines

All Lines

All Lines

All Lines

Glasgow Central

Glasgow Central

Larbert Jn

Greenhill Lower Jn

Larbert Jn

Haymarket Central 
Jn

Glasgow Central

Glasgow Central

Carmuirs East Jn

Cumbernauld

Greenhill Upper 
Jn

Mound Tunnels

P2022/3427262

P2022/3463583

P2022/3412464

(WD)GLASGOW CENTRAL REFURB 320A/B pts.

NO TAMPERS/ETS.

RRV ACCESSING SALKELD ST.

*CHRISTMAS SHUTDOWN NO SERVICES 
IMPACTED*

(RSAS) Carmuirs West S&C Assoc PL 15/16 Falldown
0m 0060y to 0m 0760y Down 160y CAT11 

*HANDBACK SPEED 20MPH*



*CHRISTMAS SHUTDOWN NO SERVICES 
IMPACTED*

(WD HAYMARKET SOUTH TUNNEL SLABTRACK 

(CIVILS)T090/002 Haymarket Tunnel Repairs. Tunnel
extents are EGM3 0.0969 to 1.1242 and ECN2 
0.0992 â¿¿ 1.0244



*CHRISTMAS SHUTDOWN NO SERVICES 
IMPACTED*

SC001
SC031
SC059

SC093
SC109
SC110
SC119

SC107
SC147
SC171

24/12/22

24/12/22

24/12/22

24/12/22

24/12/22

24/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 39  - Continued
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Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

1800 Sat

2200 Sat

2330 Sat

2300 Sat

2230 Sat

02/01/23

26/12/22

27/12/22

26/12/22

27/12/22

0600 Mon

0600 Mon

0520 Tue

0600 Mon (29 hrs)

0600 Tue

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

Up Through

Down Main

Up Main

Down Through

Platform 2

Platform 3

West Reception 
Line

All Lines

Platform 5

Platform 6

Rose Street Curve

Ross-shire Siding

Dalmeny

Dalmeny

Ladybank Jn

Camperdown Jn

Inverness

Haymarket West 
Jn

Haymarket West 
Jn

Thornton North Jn

Dundee Central 
Jn

Inverness

P2022/3410295

P2022/3403302

P2022/3427321

P2022/3437523

P2022/3416801

(FIFE DECARBONISATION) 8 DAY BLOCK, BRIDGE 
LOWER (EDI AIRPORT)



(FIFE DECARBONISATION)STENHOUSE 6M 
1437YDS RECONSTRUCT OB & TRACK LOWER 

(FIFE DECARBONISATION) SOUTH GYLE 4M 
903YDS RECONSTRUCT OB 

(FIFE DECARBONISATION) TURNHOUSE ROAD 6M
947YDS RECONSTRUCT OB & TRACK LOWER  



*CHRISTMAS SHUTDOWN NO SERVICES 
IMPACTED ON 25TH AND 26TH DEC*



SCOTRAIL: BUS REPLACEMENT BETWEEN 
EDINBURGH WAVERLEY AND INVERKEITHING 
AND DIVERSIONS VIA STIRLING. 



LNER: DIVERSIONS VIA STIRLING AND PERTH. 



XC: SERVICES TO START AND TERMINATE AT 
EDINBURGH WAVERLEY.

(FIFE DECARBONISATION)STENHOUSE 6M 
1437YDS RECONSTRUCT OB & TRACK LOWER

(FIFE DECARBONISATION) SOUTH GYLE 4M 
903YDS RECONSTRUCT OB 

(FIFE DECARBONISATION) TURNHOUSE ROAD 6M
947YDS RECONSTRUCT OB & TRACK LOWER

(Decarbonisation)090/112 Markinch Station Redeck



*CHRISTMAS SHUTDOWN NO SERVICES 
IMPACTED*

(WD) DUNDEE EAST SIDE 

DUNDEE CENTRAL TO CAMPERDOWN JN. HEAVY 
REFURB 444PTS & 445PTS. 

SETS CAN BE STABLED IN PLATFORMS WHERE 
REQUIRED.

*CHRISTMAS SHUTDOWN NO SERVICES 
IMPACTED*

(WD) CHRISTMAS Inverness Station Platforms 5+6 
checkrail renewal WCK 0m000 to 0m0300

SC171

SC171

SC171

SC191

SC193
SC195
SC203

24/12/22

24/12/22

24/12/22

24/12/22

24/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 39  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

2230 Sat

0015 Sun

0015 Sun

0015 Sun

1800 Sat

2200 Sat

2330 Sat

02/01/23

02/01/23

02/01/23

02/01/23

02/01/23

02/01/23

02/01/23

0530 Mon

0510 Mon (29 hrs)

0510 Mon (29 hrs)

0510 Mon (29 hrs)

0600 Mon

0600 Mon

0700 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Haymarket East Jn

Larbert Jn

Greenhill Lower Jn

Larbert Jn

Dalmeny

Dalmeny

Ladybank Jn

Curriehill

Carmuirs East Jn

Cumbernauld

Greenhill Upper 
Jn

Haymarket West 
Jn

Haymarket West 
Jn

Thornton North Jn

P2022/3407009

P2022/3025525

P2022/3410295

P2022/3403381

P2022/3427341

(RSAS) Wardlaw Terrace 99m 1189y to 99m 1716y 
Down 527y CAT14



LNER: AFFECTED SERVICES TO 
START/TERMINATE AT EDINBURGH.

(RSAS) Carmuirs West S&C Assoc PL 15/16 Falldown
0m 0060y to 0m 0760y Down 160y CAT11 



LNER: AFFECTED SERVICES TO 
START/TERMINATE AT EDINBURGH.

(FIFE DECARBONISATION) 8 DAY BLOCK, BRIDGE 
LOWER (EDI AIRPORT)



(FIFE DECARBONISATION)STENHOUSE 6M 
1437YDS RECONSTRUCT OB & TRACK LOWER 

(FIFE DECARBONISATION) SOUTH GYLE 4M 
903YDS RECONSTRUCT OB 

(FIFE DECARBONISATION) TURNHOUSE ROAD 6M
947YDS RECONSTRUCT OB & TRACK LOWER  



*CHRISTMAS SHUTDOWN NO SERVICES 
IMPACTED ON 25TH AND 26TH DEC*



SCOTRAIL: BUS REPLACEMENT BETWEEN 
EDINBURGH WAVERLEY AND INVERKEITHING 
AND DIVERSIONS VIA STIRLING. 



LNER: DIVERSIONS VIA STIRLING AND PERTH. 



XC: SERVICES TO START AND TERMINATE AT 
EDINBURGH WAVERLEY.

(FIFE DECARBONISATION)STENHOUSE 6M 
1437YDS RECONSTRUCT OB & TRACK LOWER

(FIFE DECARBONISATION) SOUTH GYLE 4M 
903YDS RECONSTRUCT OB 

(FIFE DECARBONISATION) TURNHOUSE ROAD 6M
947YDS RECONSTRUCT OB & TRACK LOWER

(Decarbonisation)090/112 Markinch Station Redeck



*NEW YEAR SHUTDOWN NO SERVICES 
IMPACTED*



LNER: AFFECTED SERVICES TO 
START/TERMINATE AT EDINBURGH.

SC003

SC093
SC109
SC110
SC119

SC171

SC171

SC171

31/12/22

01/01/23

01/01/23

01/01/23

24/12/22

31/12/22

31/12/22

40Week
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Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

2300 Sat

2230 Sat

02/01/23

02/01/23

0600 Mon (29 hrs)

0500 Mon

Possession

Possession

Up Through

Down Main

Up Main

Down Through

Platform 2

Platform 3

West Reception 
Line

All Lines

Platform 5

Platform 6

Rose Street Curve

Ross-shire Siding

Camperdown Jn

Inverness

Dundee Central 
Jn

Inverness

P2022/3437525

P2022/3416886

(WD) DUNDEE EAST SIDE. 

DUNDEE CENTRAL TO CAMPERDOWN JN. HEAVY 
REFURB 444PTS AND 445PTS. 

SETS CAN BE STABLED WITHIN PLATFORMS IF 
REUQIRED. 



LNER: SERVICES TO START/TERMINATE AT 
EDINBURGH.

(WD) CHRISTMAS Inverness Station Platforms 5+6 
checkrail renewal WCK 0m000 to 0m0300

SC191

SC193
SC195
SC203

31/12/22

31/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 40  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0030 Sun

0015 Sat

0015 Sat

0030 Sat

0030 Sat

09/01/23

09/01/23

09/01/23

09/01/23

09/01/23

0530 Mon

0515 Mon

0515 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

All Lines

All Lines

All Lines

Down

Up

Down/Up Goods 
line
Platform 3

Platform 4

Platform No.5

Up Sidings

Wallneuk Jn

Stonehaven

Craiginches

Aberdeen

Aberdeen

Shields Jn

Laurencekirk SB

Stonehaven

Craiginches

Craiginches

P2022/3403225

P2022/3397885

P2022/3451385

P2022/3433121

(RSAS) PENNYLEE ROAD 4M 1320YDS TO 5M 
0227YDS DOWN 667Y CAT14 (GILMOUR STREET 
IMPACT TBC)



(MAINTENANCE) TRACK MAINTENACE - HEAVY 
WORKS  AND OTM WORK



SCOTRAIL: BUS REPLACEMENT BETWEEN 
GLASGOW CENTRAL AND PAISLEY GILMOUR 
STREET

(RSAS) EAST MONDYNES 216M 1033YDS TO  
216M 1409YDS DN 376YDS CAT14



SCOTRAIL: BUS REPLACEMENT BETWEEN 
MONTROSE AND ABERDEEN. 



LNER: ABERDEEN SERVICES TO 
START/TERMINATE AT DUNDEE. ADDITIONAL ECS
MOVES TO RUN BETWEEN EDB/DUNDEE.

XC/LNER: BUS REPLACEMENT BETWEEN 
DUNDEE AND ABERDEEN. 



DRS: FREIGHT SERVICES TO BE CANCELLED AND
TO BE ROAD HAULAGE REPLACEMENT.

(WD) Elsick North rerail. ECN5 231m0490 to 
232m1183 Down 

No ETs or OTM

RRVs accessing at Newtonhill 230m1430 and 
Portlethan 232m1580

(WD) CRAIGINCHES TO ABERDEEN PLATFORM 
4&5 

PLATFORMS 4 & 5 TO BE KEPT CLEAR



SCOTRAIL: BUS REPLACEMENT BETWEEN 
MONTROSE AND ABERDEEN. 



LNER: ABERDEEN SERVICES TO 
START/TERMINATE AT DUNDEE. ADDITIONAL ECS
MOVES TO RUN BETWEEN EDB/DUNDEE.



XC/LNER: BUS REPLACEMENT BETWEEN 
DUNDEE AND ABERDEEN. 



DRS: FREIGHT SERVICES TO BE CANCELLED AND
TO BE ROAD HAULAGE REPLACEMENT.

SC059

SC191

SC191

SC191

08/01/23

07/01/23

07/01/23

07/01/23

07/01/23

41Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

2240 Sat

0030 Sun

0030 Sun

16/01/23

16/01/23

16/01/23

0500 Mon

0530 Mon

0500 Mon

Possession

Possession

Possession

Down

Up

All Lines

All Lines

Shields Jn

Wallneuk Jn

Craiginches

Smithy Lye

Shields Jn

Stonehaven

P2022/3410163

P2022/3403247

P2022/3397950

(CIVILS)OB 218/018 Shields Road (BG3 
Strengthening and Repairs) 2m 3-22yds HST 

(No passage of Engineering Trains  permitted

(RSAS) PENNYLEE ROAD 4M 1320YDS TO 5M 
0227YDS DOWN 667Y CAT14 (GILMOUR STREET 
IMPACT TBC)



SCOTRAIL: BUS REPLACEMENT BETWEEN 
GLASGOW CENTRAL AND PAISLEY GILMOUR 
STREET

(RSAS) BLACKHILLS UP 18/19 FALLDOWN 228M 
0160YDS TO 228M 0657YDS CAT14



SCOTRAIL BUS REPLACEMENT BETWEEN 
MONTROSE AND ABERDEEN. 



LNER: ABERDEEN SERVICES TO 
START/TERMINATE AT DUNDEE. ADDITIONAL ECS
MOVES TO RUN BETWEEN EDB/DUNDEE.



XC/LNER BUS REPLACEMENT BETWEEN DUNDEE
AND ABERDEEN. 



DRS: FREIGHT SERVICES TO BE CANCELLED AND
TO BE ROAD HAULAGE REPLACEMENT.

SC059
SC131

SC059

SC191

14/01/23

15/01/23

15/01/23

42Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0110 Sat

0035 Sun

0030 Sat

0020 Sun

23/01/23

23/01/23

23/01/23

23/01/23

0540 Mon (54 hrs)

0550 Mon

0515 Mon

0515 Mon

Possession

Possession

Possession

Possession

All Lines

Down and Up Ayr

Down Goods 
Loop

All Lines

All Lines

Barrhead

Elderslie

Duke Street

Stonehaven

Muirhouse South 
Jn

Arkleston Jn

Alexandra Parade

Laurencekirk SB

P2022/3470291

P2022/3407102

P2022/3410271

P2022/3397834

(EAST KILBRIDE AND BARRHEAD PROJECT) 2 full 
tension lengths to tie in at Muirhouse South Jn. 2 full 
tension lengths to tie in at Larkfield Jn.

(RSAS) King Street Bridge 7m 0197y to 7m 1333y Up 
1136y CAT11 Arkleston East Jn to Elderslie East 
(platforms 3 & 4 blocked)



SCOTRAIL: BUS REPLACEMENT BETWEEN 
GLASGOW CENTRAL AND KILWINNING.

(CIVILS) OB 257/015 Cumbernauld Road 
(Strengthening, Repairs and Repainting) 2m 297yds 
SGN



SCOTRAIL: BUS REPLACEMENT BETWEEN 
BELLGROVE AND SPRINGBURN.

(RSAS) EAST MONDYNES 216M 1049YDS to 216M 
1409YDS UP 360Y CAT14 CAT14



SCOTRAIL: BUS REPLACEMENT BETWEEN 
MONTROSE AND ABERDEEN. 



LNER: ABERDEEN SERVICES TO 
START/TERMINATE AT DUNDEE. ADDITIONAL ECS
MOVES TO RUN BETWEEN EDB/DUNDEE.

XC/LNER: BUS REPLACEMENT BETWEEN 
DUNDEE AND ABERDEEN. 



DRS: FREIGHT SERVICES TO BE CANCELLED AND
TO BE ROAD HAULAGE REPLACEMENT.

SC031

SC059

SC129

SC191

21/01/23

22/01/23

21/01/23

22/01/23

43Week
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Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0035 Sun

0030 Sat

2345 Sat

30/01/23

30/01/23

29/01/23

0550 Mon

0515 Mon

0535 Sun

Possession

Possession

Possession

Down Goods 
Loop
Down and Up Ayr

All Lines

All Lines

Elderslie

Duke Street

Montrose

Arkleston Jn

Alexandra Parade

Carnoustie

P2022/3410352

P2022/3410291

P2022/3397906

(RSAS) King Street Bridge 7m 0197y to 7m 1333y Up 
1136y CAT11 Arkleston East Jn to Elderslie East 
(platforms 3 & 4 blocked)



SCOTRAIL: BUS REPLACEMENT BETWEEN 
GLASGOW CENTRAL AND KILWINNING.

(CIVILS) OB 257/015 Cumbernauld Road 
(Strengthening, Repairs and Repainting) 2m 297yds 
SGN



SCOTRAIL: BUS REPLACEMENT BETWEEN 
BELLGROVE AND SPRNGBURN.

(RSAS) LETHAM GRANGE 19M 1450YDS to 20M 
0150YDS UP 460YDS CAT11



SCOTRAIL: BUS REPLACEMENT BETWEEN 
MONTROSE AND DUNDEE. 



LNER: ABERDEEN SERVICES TO 
START/TERMINATE AT DUNDEE. ADDITIONAL ECS
MOVES TO RUN BETWEEN EDB/DUNDEE.

XC/LNER BUS REPLACEMENT BETWEEN DUNDEE
AND ABERDEEN.

 

DRS: FREIGHT SERVICES TO BE CANCELLED AND
TO BE ROAD HAULAGE REPLACEMENT.

SC059

SC129

SC191

29/01/23

28/01/23

28/01/23

44Week
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Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0045 Sat

0045 Sat

06/02/23

06/02/23

0540 Mon

0525 Mon

Possession

Possession

All Lines

All Lines

Lochwinnoch

Carnoustie

Elderslie

Camperdown Jn

P2022/3403171

P2022/3397903

(RSAS) SHANKS CRESCENT 10M 0292YDS TO 11M
0123YDS UP 1591YDS .CAT02/CAT14



SCOTRAIL: BUS REPLACEMENT BETWEEN 
PAISLEY GILMOUR STREET AND KILWINNING.

(RSAS) BROUGHTY FERRY SOUTH UP 3M 
0318YDS to 3M 0912YDS 594Y CAT11



SCOTRAIL: BUS REPLACEMENT BETWEEN 
MONTROSE AND DUNDEE. 



LNER: ABERDEEN SERVICES TO 
START/TERMINATE AT DUNDEE. ADDITIONAL ECS
MOVES TO RUN BETWEEN EDB/DUNDEE.

XC/LNER: BUS REPLACEMENT BETWEEN 
DUNDEE AND ABERDEEN.



DRS: FREIGHT SERVICES TO BE CANCELLED AND
TO BE ROAD HAULAGE REPLACEMENT

SC059

SC191

04/02/23

04/02/23

45Week
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Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0045 Sat

0001 Sun

0001 Sun

0010 Sun

13/02/23

13/02/23

13/02/23

13/02/23

0540 Mon

0445 Mon

0445 Mon

0505 Mon

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

Lochwinnoch

Dalgety Bay

Inverkeithing East Jn

Thornton South Jn

Brown Street 
Crossover

Inverkeithing 
Central Jn

Inverkeithing 
North Jn

Burntisland

P2022/3403230

P2022/3433862

P2022/3405905

(RSAS) SHANKS CRESCENT 10M 0292YDS TO 11M
0123YDS UP 1591YDS .CAT02/CAT14



SCOTRAIL: BUS REPLACEMENT BETWEEN 
PAISLEY GILMOUR STREET TO KILWINNING.

(WD) INVERKEITHING EAST 323PTS ECN2 13M 
996YDS TO 13M 1030YDS. REBALLAST AND 
GEOTEXTILE. ECN2 AND IGE INVERKEITHING 
CENTRAL TO DALGETY BAY. 



*PASS 3/4 ET FOR RSA JOB AT THE BEGINNING 
OF POSSESSION*



SCOTRAIL: BUS REPLACEMENT BETWEEN 
INVERKEITHING AND DUNDEE. RAIL SERVICE 
BETWEEN INVERKEITHING AND GLENROTHES VIA
DUNFERMLINE. 



LNER: SERVICES TO DIVERT VIA PERTH & ERROL.




XC: BUS REPLACEMENT BETWEEN EDINBURGH 
WAVERLEY AND ABERDEEN.

(RSAS) KIRKCALDY S&C (ASSOC PL) 11/12 ACC 
FALLDOWN 25M 1284Y TO 25M 1600Y UP 315Y 
CAT11



SCOTRAIL: BUS REPLACEMENT BETWEEN 
INVERKEITHING AND DUNDEE. RAIL SERVICE 
BETWEEN INVERKEITHING AND GLENROTHES VIA
DUNFERMLINE. 



LNER: DIVERT VIA PERTH & ERROL. 



XC: BUS REPLACEMENT BETWEEN EDINBURGH 
WAVERLEY AND ABERDEEN.

SC059

SC171

SC171

11/02/23

12/02/23

12/02/23

12/02/23

46Week
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Electronic Copy - Uncontrolled when printed

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0040 Sat
13/02/23
0520 Mon

PossessionAll LinesMarkinchThornton South 
Jn

P2022/3405873 (CIVILS) OB 090/106 MUIRESPOT BRIDGE ECN2 
31M 1408YDS NO PASSAGE OF ET/OTM FOR 
DURATION.



SCOTRAIL: BUS REPLACEMENT BETWEEN 
INVERKEITHING AND DUNDEE. RAIL SERVICE 
BETWEEN INVERKEITHING AND GLENROTHES VIA
DUNFERMLINE. 



LNER: DIVERT VIA PERTH & ERROL. 



XC: BUS REPLACEMENT BETWEEN EDINBURGH 
WAVERLEY AND ABERDEEN.

SC171 11/02/23
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 46  - Continued
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Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0001 Sun

0800 Sun

0110 Mon

0015 Sun

0800 Sun

0110 Mon

0030 Sat

19/02/23

20/02/23

20/02/23

19/02/23

20/02/23

20/02/23

20/02/23

0540 Sun

0110 Mon

0505 Mon

0800 Sun

0110 Mon

0505 Mon

0505 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Lochwinnoch

Lochwinnoch

Lochwinnoch

Byrehill Jn

Kilwinning Jn

Byrehill Jn

Thornton South Jn

Brown Street 
Crossover

Brown Street 
Crossover

Brown Street 
Crossover

Brownhill

Brownhill

Brownhill

Burntisland

P2022/3437526

P2022/3406666

P2022/3405908

(WD)ELDERSLIE EAST 22A,22B,26a AYR3 8M 
1063YDS TO 8M 1262YDS MEDIUM REFURB

(RSAS) DALGARVEN DOWN17/18 Falldown 23m 
1288y to 24m 0500y Down 972y CAT14/CAT11 
Brownhill to Byrehill night shift / Kilwinning Jn day shift.
SR can use Platform 2 and 3. Protection c/o 81a Dn 
and 82a Up (PLB/MB approx 25m 0880y), UGL 78pts 
to 74pts. High end of spec is 24m 0500y, +overlap 
220y = 24m 0720y, creating approx. 1920y standage, 
for any arriving haulage "held off the job" during 
timetable), SR can be signalled into Platform 2 from 
Largs, with mainline possession AT 81a and 82a pts)


SCOTRAIL: BUS REPLACEMENT BETWEEN 
PAISLEY GILMOUR STREET TO KILWINNING.

(RSAS) SEAFIELD JUNCTION 23M 0880Y TO 23M 
1320Y DOWN 440Y CAT11



(FIFE DECAROBINISATION) BENNOCHY 090/085 
ECN2 26M 0132YDS RECONSTRUCT OB.



SCOTRAIL: BUS REPLACEMENT BETWEEN 
INVERKEITHING AND DUNDEE. RAIL SERVICE 
BETWEEN INVERKEITHING AND GLENROTHES VIA
DUNFERMLINE. 



LNER: DIVERT VIA PERTH & ERROL. 



XC: BUS REPLACEMENT BETWEEN EDINBURGH 
WAVERLEY AND ABERDEEN.

SC059

SC059

SC171

19/02/23

19/02/23

20/02/23

19/02/23

19/02/23

20/02/23

18/02/23

47Week
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Electronic Copy - Uncontrolled when printed

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0040 Sat
20/02/23
0515 Mon

PossessionAll LinesMarkinchThornton South 
Jn

P2022/3406722 (CIVILS) OB 090/106 MUIRESPOT BRIDGE ECN2 
31M 1408YDS 

NO PASSAGE OF ET/OTM.



SCOTRAIL: BUS REPLACEMENT BETWEEN 
INVERKEITHING AND DUNDEE. RAIL SERVICE 
BETWEEN INVERKEITHING AND GLENROTHES VIA
DUNFERMLINE. 



LNER: DIVERT VIA PERTH & ERROL. 



XC: BUS REPLACEMENT BETWEEN EDINBURGH 
WAVERLEY AND ABERDEEN.

SC171 18/02/23
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 47  - Continued
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Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0015 Sun

0800 Sun

0110 Mon

0030 Sat

0035 Sun

0035 Sun

26/02/23

27/02/23

27/02/23

27/02/23

27/02/23

27/02/23

0800 Sun

0110 Mon

0505 Mon

0505 Mon

0515 Mon

0530 Mon

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

Thornton Down 
Passenger Loop

All Lines

Byrehill Jn

Kilwinning Jn

Byrehill Jn

Thornton South Jn

Ladybank

Tay Bridge South

Brownhill

Brownhill

Brownhill

Burntisland

Thornton South 
Jn

Ladybank

P2022/3406598

P2022/3434182

P2022/3434168

P2022/3452769

(RSAS) DALGARVEN DOWN17/18 Falldown 23m 
1288y to 24m 0500y Down 972y CAT14/CAT11 
Brownhill to Byrehill night shift / Kilwinning Jn day shift.
SR can use Platform 2 and 3. Protection c/o 81a Dn 
and 82a Up (PLB/MB approx 25m 0880y), UGL 78pts 
to 74pts. High end of spec is 24m 0500y, +overlap 
220y = 24m 0720y, creating approx. 1920y standage, 
for any arriving haulage "held off the job" during 
timetable), SR can be signalled into Platform 2 from 
Largs, with mainline possession AT 81a and 82a pts)

(Fife Decarbonisation) Bennochy 090/085 ECN2 26m 
132yds Reconstruct OB



SCOTRAIL: BUS REPLACEMENT BETWEEN 
INVERKEITHING AND DUNDEE. RAIL SERVICE 
BETWEEN INVERKEITHING AND GLENROTHES VIA
DUNFERMLINE. 



LNER: DIVERT VIA PERTH & ERROL. 



XC BUS REPLACEMENT BETWEEN EDINBURGH 
WAVERLEY AND ABERDEEN.

(RSAS) COALTOWN 19/20 FALLDOWN 31M 1440Y 
TO 32M 0047Y UP 367Y CAT09.



SCOTRAIL: BUS REPLACEMENT BETWEEN 
INVERKEITHING AND DUNDEE. RAIL SERVICE 
BETWEEN INVERKEITHING AND GLENROTHES VIA
DUNFERMLINE. 



LNER: DIVERT VIA PERTH & ERROL. 



XC BUS REPLACEMENT BETWEEN EDINBURGH 
WAVERLEY AND ABERDEEN.

(WD) Springfield Up Station ECN2 42m 355yds to 
42m 430yds Reballast Inc Geotech



SCOTRAIL: BUS REPLACEMENT BETWEEN 
INVERKEITHING AND DUNDEE. RAIL SERVICE 
BETWEEN INVERKEITHING AND GLENROTHES VIA
DUNFERMLINE. 



LNER: DIVERT VIA STIRLING AND PERTH. 



XC BUS REPLACEMENT BETWEEN EDINBURGH 
WAVERLEY AND ABERDEEN.

SC059

SC171

SC171

SC171

26/02/23

26/02/23

27/02/23

25/02/23

26/02/23

26/02/23

48Week
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Electronic Copy - Uncontrolled when printed

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0001 Sat

0001 Sat

0001 Sat

02/04/23

02/04/23

02/04/23

0910 Sun

0910 Sun

0910 Sun

Possession

Possession

Possession

All

All Lines

All Lines

Auchengray LC

Lanark Jn

Carstairs East Jn

Carstairs South 
Jn

Carstairs Station 
Jn

P2022/3427723 (CARSTAIRS MODERNISATION) PHASE 1 OF 
CARSTAIRS BLOCKADE 29 DAYS. 

*BEGINS ON SATURDAY WEEK 49 THROUGH TO 
SUNDAY MORNING WEEK 01*



SCOTRAIL: Glasgow Cen to Edinburgh Waverley 
(Clydesdale) services via Carstairs services cancelled




LNER: services to start/terminate at Edinburgh and 
stable in Edinburgh Waverley



TPE: services to / from Glasgow Central via the G & 
SW using Class 802 sets (subject to route/gauge 
clearance) Services from Manchester / Liverpool 
terminating / starting at Carlisle. (may look to run 
certain Edinburgh Waverley services to Lockerbie) 



AWC: glasgow Cen/ Edinburgh Waverley - Euston 
services start/ terminate Carlisle and/or Lockerbie  
with limited services via the G&SW



XC: glasgow Central/ Motherwell services start/ 
terminate Edinburgh Waverley with some diversions 
via Shotts



CS: highlander and Lowlander services diverted the 
ECML



DB CARGO: services diverted via G&SW or ECML 
(dependant on gauge/commodity) including East 
Midlands W10 intermodal diversionary route 
(Tamworth-Stenson-Sheet Stores-Toton-Chesterfield) 


DRS: services diverted via G&SW or ECML 
(dependant on gauge/commodity) including East 
Midlands W10 intermodal diversionary route 
(Tamworth-Stenson-Sheet Stores-Toton-Chesterfield) 


FREIGHTLINER: services diverted via G&SW or 
ECML (dependant on gauge/commodity) including 
East Midlands W10 intermodal diversionary route 
(Tamworth-Stenson-Sheet Stores-Toton-Chesterfield) 


COLAS RAIL: services diverted via G&SW or ECML 
(dependant on gauge/commodity)



GBRF: services diverted via G&SW or ECML 
(dependant on gauge/commodity)



ROG(ORION): services diverted via ECML

SC001
SC003
SC005

04/03/23

04/03/23

04/03/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 49
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Electronic Copy - Uncontrolled when printed

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0015 Sun

0015 Sun

2200 Fri

2200 Fri

2240 Fri

2240 Fri

2325 Fri

0025 Sun

06/03/23

06/03/23

20/03/23

20/03/23

13/03/23

13/03/23

20/03/23

06/03/23

0505 Mon

0505 Mon

0750 Mon

0750 Mon

0650 Mon

0650 Mon

0615 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

Single

Corrour Sidings

Corrour Loop

All Lines

Single

All Lines

Single

All Lines

Bogside

Stevenston

Corrour

Tulloch

Corpach

Fort William

Arisaig

North Queensferry

Brownhill

Kilwinning Jn

Rannoch

Corrour

Fort William Jn

Spean Bridge

Lochailort

Haymarket West 
Jn

P2022/3403301

P2022/3407002

P2022/3410292

P2022/3412487

P2022/3410243

P2022/3404142

(RSAS) KILWINNING PLATFORM 2 20/21 
FALLDOWN 294YD CAT12



SCOTRAIL: BUS REPLACEMENT BETWEEN 
PAISLEY GILMOUR ST AND LARGS/ARDROSSAN. 
KILWINNING TO AYR SERVICE TBC.

(CIVILS) OB 310/207 Cruach Snow Shed WHL 65m 
1570yds Renewal Rannnoch to Corrour (No passage 
of ET)

(CIVILS) C 310/195G WHL 60m 1365yds Renewal 
Rannoch to Corrour (No Passage of ET) (29HRS)

(WD)(WD) WHL 310/203 Rannoch - Renewing 
Longitudinal timbers (29HRS)

(CIVILS) UB 310/270 Loch Treig Superstructure 
Renewal WHL 76m 1720yds

NO passage of Ets



(CIVILS)C 310/251A WHL 76m 250yds

(WD) FORT WILLIAM S&C 16A AND 19PTS 
REBALLAST AND GEOTECH.

(CIVILS) UB 313/124A830(T) structure renewal 
including substructure/road widening MLG3 28m 
1390yds. 

No passage of trains.



SCOTRAIL: BUS REPLACEMENT BETWEEN 
MALLAIG AND CRIANLARICH.

(RSAS) ALMOND VIADUCT EGIP MRC 19/20 
SHORTFALL 7M 0242 TO 7M 0693 UP 451Y CAT11


SCOTRAIL: BUS REPLACEMENT BETWEEN 
EDINBURGH WAVERLEY TO INVERKEITHING. 



LNER: DIVERTED VIA PERTH & ERROL. 



XC: TO START/TERMINATE AT EDINBURGH 
WAVERLEY.

SC059

SC141

SC141

SC141

SC145

SC171

05/03/23

05/03/23

10/03/23

10/03/23

10/03/23

10/03/23

10/03/23

05/03/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 49  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0001 Tue
17/03/23
0440 Fri

PossessionAll LinesLockerbieKirtlebridge 
Emergency 
Crossovers

P2022/3475104 (WD) WDT Gibsons Up 230y Rerail 23mp WCM1 Up 
Line 23m 1229yds to 23m 1459yds

SC001 14/03/23

50Week
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Electronic Copy - Uncontrolled when printed

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0001 Sat

0001 Sat

0001 Sat

02/04/23

02/04/23

02/04/23

0910 Sun

0910 Sun

0910 Sun

Possession

Possession

Possession

All

All Lines

All Lines

Auchengray LC

Lanark Jn

Carstairs East Jn

Carstairs South 
Jn

Carstairs Station 
Jn

P2022/3427723 (CARSTAIRS MODERNISATION) PHASE 1 OF 
CARSTAIRS BLOCKADE 29 DAYS. 

*BEGINS ON SATURDAY WEEK 49 THROUGH TO 
SUNDAY MORNING WEEK 01*



SCOTRAIL: Glasgow Cen to Edinburgh Waverley 
(Clydesdale) services via Carstairs services cancelled




LNER: services to start/terminate at Edinburgh and 
stable in Edinburgh Waverley



TPE: services to / from Glasgow Central via the G & 
SW using Class 802 sets (subject to route/gauge 
clearance) Services from Manchester / Liverpool 
terminating / starting at Carlisle. (may look to run 
certain Edinburgh Waverley services to Lockerbie) 



AWC: glasgow Cen/ Edinburgh Waverley - Euston 
services start/ terminate Carlisle and/or Lockerbie  
with limited services via the G&SW



XC: glasgow Central/ Motherwell services start/ 
terminate Edinburgh Waverley with some diversions 
via Shotts



CS: highlander and Lowlander services diverted the 
ECML



DB CARGO: services diverted via G&SW or ECML 
(dependant on gauge/commodity) including East 
Midlands W10 intermodal diversionary route 
(Tamworth-Stenson-Sheet Stores-Toton-Chesterfield) 


DRS: services diverted via G&SW or ECML 
(dependant on gauge/commodity) including East 
Midlands W10 intermodal diversionary route 
(Tamworth-Stenson-Sheet Stores-Toton-Chesterfield) 


FREIGHTLINER: services diverted via G&SW or 
ECML (dependant on gauge/commodity) including 
East Midlands W10 intermodal diversionary route 
(Tamworth-Stenson-Sheet Stores-Toton-Chesterfield) 


COLAS RAIL: services diverted via G&SW or ECML 
(dependant on gauge/commodity)



GBRF: services diverted via G&SW or ECML 
(dependant on gauge/commodity)



ROG(ORION): services diverted via ECML

SC001
SC003
SC005

04/03/23

04/03/23

04/03/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 50  - Continued

23 out of 87
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Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0001 Sun

0125 Sat

2215 Mon

0900 Tue

1400 Thu

2200 Fri

2200 Fri

2240 Fri

2240 Fri

2325 Fri

13/03/23

13/03/23

16/03/23

16/03/23

20/03/23

20/03/23

20/03/23

13/03/23

13/03/23

20/03/23

0555 Mon

0535 Mon

0735 Thu

1400 Thu

0735 Mon

0750 Mon

0750 Mon

0650 Mon

0650 Mon

0615 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All

Down

Down/Single

Up

Up Freight/Up 
Main

Single

Single

All Lines

Single

Corrour Sidings

Corrour Loop

All Lines

Single

All Lines

Single

Lanark Jn

Ardrossan South 
Beach

Gorton (Scotland)

Gorton (Scotland)

Bridge of Orchy

Corrour

Tulloch

Corpach

Fort William

Arisaig

Lanark

Kilwinning

Upper Tyndrum

Upper Tyndrum

Upper Tyndrum

Rannoch

Corrour

Fort William Jn

Spean Bridge

Lochailort

P2022/3470323

P2022/3403231

P2022/3406962

P2022/3410241

P2022/3410275

P2022/3407002

P2022/3410292

P2022/3412487

P2022/3410243

(CARSTAIRS PROJECT) Fringe testing on Lanark Jn

(RSAS) DUBBS 27M 0060YDS TO 27M 0994YDS 
DOWN 934YDS CAT11 (PLATFORMS 1&2 AT 
KILWINNING IMPACT TBC)



SCOTRAIL: BUS REPLACEMENT BETWEEN 
KILWINNING AND LARGS/ARDROSSAN.

(RSAS) Bridge of Orchy 49m 1340y to 50m 1320y 
Single 1740y CAT04 Upper Tyndrum to Gorton 0800 
Tues to 1200 (Midday) Thursday

(RSAS) Bridge of Orchy 49m 1340y to 50m 1320y 
Single 1740y CAT04

(CIVILS) UB 310/139 Memorial WHL 42m 780yds 
Renewal Upper Tyndrum to Bridge of Orchy (No 
passage of ET)

(CIVILS) OB 310/207 Cruach Snow Shed WHL 65m 
1570yds Renewal Rannnoch to Corrour (No passage 
of ET)

(CIVILS) C 310/195G WHL 60m 1365yds Renewal 
Rannoch to Corrour (No Passage of ET) (29HRS)

(WD)(WD) WHL 310/203 Rannoch - Renewing 
Longitudinal timbers (29HRS)

(CIVILS) UB 310/270 Loch Treig Superstructure 
Renewal WHL 76m 1720yds

NO passage of Ets



(CIVILS)C 310/251A WHL 76m 250yds

(WD) FORT WILLIAM S&C 16A AND 19PTS 
REBALLAST AND GEOTECH.

(CIVILS) UB 313/124A830(T) structure renewal 
including substructure/road widening MLG3 28m 
1390yds. 

No passage of trains.



SCOTRAIL: BUS REPLACEMENT BETWEEN 
MALLAIG AND CRIANLARICH.

SC009

SC073

SC141

SC141

SC141

SC141

SC141

SC141

SC145

12/03/23

11/03/23

13/03/23

14/03/23

16/03/23

10/03/23

10/03/23

10/03/23

10/03/23

10/03/23
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Network Rail
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Data freeze:
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EAS - Section 7
Version 1.0

EAS_V_1_2023

0025 Sun

0035 Sun

13/03/23

13/03/23

0440 Mon

0515 Mon

Possession

Possession

All Lines

All Lines

Thornton Down 
Passenger Loop

Dalmeny

Ladybank

Haymarket West 
Jn

Thornton South 
Jn

P2022/3404143

P2022/3434127

(RSAS) SOUTH GYLE 13/14, 16/17 FALL DOWN 4M 
1139 TO 4M 1305 UP 166 CAT14



SCOTRAIL: BUS REPLACEMENT BETWEEN 
EDINBURGH WAVERLEY TO INVERKEITHING. 



LNER: DIVERTED VIA PERTH & ERROL. 



XC: TO START/TERMINATE AT EDINBURGH 
WAVERLEY.

(Fife Decarobinisation) 090/018 Balgonie Square 
Redeck Thornton to Ladybank Jn



LNER: SERVICES DIVERTED VIA PERTH & ERROL.

SC171

SC171

12/03/23

12/03/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0001 Thu

0001 Mon

24/03/23

22/03/23

2359 Fri

2359 Wed

Possession

Possession

All Lines

All Lines

Beattock Summit

Beattock Summit

Beattock South

Beattock South

P2022/3434804

P2022/3434821

(WD) WDT Greskine North Down 340y Rerail 45mp 
Down Line 45m 0964yds to 45m 1268yds

(RSAS) Woodend 18/19 falldown 1105y Summit to 
Symington (61mp) ET exit/arrive Kingmoor

SC001

SC001

23/03/23

20/03/23

51Week
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Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0001 Sat

0001 Sat

0001 Sat

02/04/23

02/04/23

02/04/23

0910 Sun

0910 Sun

0910 Sun

Possession

Possession

Possession

All

All Lines

All Lines

Auchengray LC

Lanark Jn

Carstairs East Jn

Carstairs South 
Jn

Carstairs Station 
Jn

P2022/3427723 (CARSTAIRS MODERNISATION) PHASE 1 OF 
CARSTAIRS BLOCKADE 29 DAYS. 

*BEGINS ON SATURDAY WEEK 49 THROUGH TO 
SUNDAY MORNING WEEK 01*



SCOTRAIL: Glasgow Cen to Edinburgh Waverley 
(Clydesdale) services via Carstairs services cancelled




LNER: services to start/terminate at Edinburgh and 
stable in Edinburgh Waverley



TPE: services to / from Glasgow Central via the G & 
SW using Class 802 sets (subject to route/gauge 
clearance) Services from Manchester / Liverpool 
terminating / starting at Carlisle. (may look to run 
certain Edinburgh Waverley services to Lockerbie) 



AWC: glasgow Cen/ Edinburgh Waverley - Euston 
services start/ terminate Carlisle and/or Lockerbie  
with limited services via the G&SW



XC: glasgow Central/ Motherwell services start/ 
terminate Edinburgh Waverley with some diversions 
via Shotts



CS: highlander and Lowlander services diverted the 
ECML



DB CARGO: services diverted via G&SW or ECML 
(dependant on gauge/commodity) including East 
Midlands W10 intermodal diversionary route 
(Tamworth-Stenson-Sheet Stores-Toton-Chesterfield) 


DRS: services diverted via G&SW or ECML 
(dependant on gauge/commodity) including East 
Midlands W10 intermodal diversionary route 
(Tamworth-Stenson-Sheet Stores-Toton-Chesterfield) 


FREIGHTLINER: services diverted via G&SW or 
ECML (dependant on gauge/commodity) including 
East Midlands W10 intermodal diversionary route 
(Tamworth-Stenson-Sheet Stores-Toton-Chesterfield) 


COLAS RAIL: services diverted via G&SW or ECML 
(dependant on gauge/commodity)



GBRF: services diverted via G&SW or ECML 
(dependant on gauge/commodity)



ROG(ORION): services diverted via ECML

SC001
SC003
SC005

04/03/23

04/03/23

04/03/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

2330 Sat

0110 Sat

0110 Sat

0030 Sun

0005 Mon

1400 Thu

2200 Fri

2200 Fri

2325 Fri

25/03/23

20/03/23

18/03/23

19/03/23

20/03/23

20/03/23

20/03/23

20/03/23

20/03/23

0525 Sat

0515 Mon

0515 Sat

0725 Sun

0525 Mon

0735 Mon

0750 Mon

0750 Mon

0615 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Single

Corrour Sidings

Corrour Loop

All Lines

Single

Girvan

Dalmuir Park Jn

Kilpatrick

Kilpatrick

Kilpatrick

Bridge of Orchy

Corrour

Tulloch

Arisaig

Belmont LC 
(CCTV)

Clydebank

Singer

Singer

Singer

Upper Tyndrum

Rannoch

Corrour

Lochailort

P2022/3403283

P2022/3433102

P2022/3410275

P2022/3407002

P2022/3410292

P2022/3410243

(RSAS) KILKERRAN 53M 1637YDS TO 54M 
0904YDS SINGLE 1027YDS CAT14 STARTS ON 
SATURDAY NIGHT WEEK 51 TO SAT MORNING 
WEEK 52.



SCOTRAIL: BUS REPLACEMENT BETWEEN AYR 
AND STRANRAER.

(WD) 2 DALMUIR PUMPING STATION REBALLAST 
YKR 2100 4M 0580YDS TO 4M 1140YDS



(MAINTENANCE)DALMUIR TAMPING SHIFT (NEM5 
SINGER TO KILPATRICK AND YKR CLYDEBANK TO
DALMUIR)



YKR LINE FOR DISRUPTIVE TIMES ONLY THEN 
EXTEND TO INCLUDE SC123 DURING ROTR

(CIVILS) UB 310/139 Memorial WHL 42m 780yds 
Renewal Upper Tyndrum to Bridge of Orchy (No 
passage of ET)

(CIVILS) OB 310/207 Cruach Snow Shed WHL 65m 
1570yds Renewal Rannnoch to Corrour (No passage 
of ET)

(CIVILS) C 310/195G WHL 60m 1365yds Renewal 
Rannoch to Corrour (No Passage of ET) (29HRS)

(WD)(WD) WHL 310/203 Rannoch - Renewing 
Longitudinal timbers (29HRS)

(CIVILS) UB 310/270 Loch Treig Superstructure 
Renewal WHL 76m 1720yds

NO passage of Ets



(CIVILS)C 310/251A WHL 76m 250yds

(CIVILS) UB 313/124A830(T) structure renewal 
including substructure/road widening MLG3 28m 
1390yds. 

No passage of trains.



SCOTRAIL: BUS REPLACEMENT BETWEEN 
MALLAIG AND CRIANLARICH.

SC059

SC123
SC125

SC141

SC141

SC141

SC145

18/03/23

18/03/23

18/03/23

19/03/23

20/03/23

16/03/23

10/03/23

10/03/23

10/03/23
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Network Rail
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Data freeze:
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EAS - Section 7
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EAS_V_1_2023

0025 Sun
20/03/23
0440 Mon

PossessionAll LinesDalmenyHaymarket West 
Jn

P2022/3434202 (WD) Almond Viaduct - Re-railing, re-sleepering  and 
re-ballast at UB22, Almond Viaduct on the Down line 
between 7m 460y to 7m 640y | Access/Egress: | OTP 
Access/Egress: 4x RRVs, bugs and dozers ex/to VAP 
at 6m 788yds (Turnhouse Road)



SCOTRAIL: BUS REPLACEMENT BETWEEN 
EDINBURGH WAVERLEY TO INVERKEITHING. 



LNER: DIVERTED VIA PERTH & ERROL. 



XC: TO START/TERMINATE AT EDINBURGH 
WAVERLEY.

SC171 19/03/23
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0001 Mon

0001 Wed

28/03/23

30/03/23

2359 Tue

2359 Thu

Possession

Possession

All Lines

All Lines

Abington

Wamphray

Beattock Summit

Lockerbie

P2022/3434778

P2022/3434779

(WD) WDT Elvanfoot South Up 284y Rerail 52mph Up
Line 52m 0266yds to 52m 0550yds

(WD) WDT Marchbank Up 210y Rerail 38mph Up Line
38m 1040yds to 38m 1250yds

SC001

SC001

27/03/23

29/03/23

52Week
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Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0001 Sat

0001 Sat

0001 Sat

02/04/23

02/04/23

02/04/23

0910 Sun

0910 Sun

0910 Sun

Possession

Possession

Possession

All

All Lines

All Lines

Auchengray LC

Lanark Jn

Carstairs East Jn

Carstairs South 
Jn

Carstairs Station 
Jn

P2022/3427723 (CARSTAIRS MODERNISATION) PHASE 1 OF 
CARSTAIRS BLOCKADE 29 DAYS. 

*BEGINS ON SATURDAY WEEK 49 THROUGH TO 
SUNDAY MORNING WEEK 01*



SCOTRAIL: Glasgow Cen to Edinburgh Waverley 
(Clydesdale) services via Carstairs services cancelled




LNER: services to start/terminate at Edinburgh and 
stable in Edinburgh Waverley



TPE: services to / from Glasgow Central via the G & 
SW using Class 802 sets (subject to route/gauge 
clearance) Services from Manchester / Liverpool 
terminating / starting at Carlisle. (may look to run 
certain Edinburgh Waverley services to Lockerbie) 



AWC: glasgow Cen/ Edinburgh Waverley - Euston 
services start/ terminate Carlisle and/or Lockerbie  
with limited services via the G&SW



XC: glasgow Central/ Motherwell services start/ 
terminate Edinburgh Waverley with some diversions 
via Shotts



CS: highlander and Lowlander services diverted the 
ECML



DB CARGO: services diverted via G&SW or ECML 
(dependant on gauge/commodity) including East 
Midlands W10 intermodal diversionary route 
(Tamworth-Stenson-Sheet Stores-Toton-Chesterfield) 


DRS: services diverted via G&SW or ECML 
(dependant on gauge/commodity) including East 
Midlands W10 intermodal diversionary route 
(Tamworth-Stenson-Sheet Stores-Toton-Chesterfield) 


FREIGHTLINER: services diverted via G&SW or 
ECML (dependant on gauge/commodity) including 
East Midlands W10 intermodal diversionary route 
(Tamworth-Stenson-Sheet Stores-Toton-Chesterfield) 


COLAS RAIL: services diverted via G&SW or ECML 
(dependant on gauge/commodity)



GBRF: services diverted via G&SW or ECML 
(dependant on gauge/commodity)



ROG(ORION): services diverted via ECML

SC001
SC003
SC005

04/03/23

04/03/23

04/03/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0210 Sat

0001 Wed

2240 Sat

2330 Sat

0025 Sun

0025 Sun

0050 Sun

03/04/23

31/03/23

27/03/23

25/03/23

26/03/23

26/03/23

27/03/23

0515 Mon

2359 Fri

0500 Mon

0525 Sat

0525 Sun

0525 Sun

0550 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

Down

Up

All Lines

All Lines

All Lines

All Lines

Midcalder Jn

Midcalder Jn

Shields Jn

Girvan

Drumchapel

Milngavie

Helensburgh Central

Auchengray LC

Auchengray LC

Smithy Lye

Belmont LC 
(CCTV)

Knightswood 
North Jn

Westerton Jn

Craigendoran Jn

P2022/3438068

P2022/3438066

P2022/3410223

P2022/3403283

P2022/3423376

P2022/3403401

(CIVILS) OVERSLABBING UB 280/086 LINHOUSE 
(ECA2 88M 0946YDS) 



(CIVILS) LINHOUSE EARTHWORKS



AUCHENGRAY SUMMIT TO MIDCALDER JN - *9 
DAY BLOCKADE DAYS 17 TO 25 BEGINS IN WEEK 
52*



LNER: AFFECTED SERVICES TO 
START/TERMINATE AT EDINBURGH AND STABLE 
IN EDINBURGH WAVERLEY.

(RSAS) WOOLFORDS 81m 0001yds to 81m 1475yds
ET arrive to/from Kingmoor

(CIVILS)OB 218/018 Shields Road (BG3 
Strengthening and Repairs) 2m 3-22yds HST 

(No passage of Engineering Trains  permitted

(RSAS) KILKERRAN 53M 1637YDS TO 54M 
0904YDS SINGLE 1027YDS CAT14 STARTS ON 
SATURDAY NIGHT WEEK 51 TO SAT MORNING 
WEEK 52.



SCOTRAIL: BUS REPLACEMENT BETWEEN AYR 
AND STRANRAER.

(MAINTENANCE) WESTERTON TAMP

(WD) EAST CLDYDE ST RESLEEPER/REBALLAST 
NEM7 3100 23M 880YDS TO 23M 1000YDS



PROJECT 164506 CRAIGENDORAN LEW



NO IMPACT TO WHL



SCOTRAIL: BUS REPLACEMENT BETWEEN 
DUMBARTON CENTRAL AND HELENSBURGH.

SC003

SC003

SC059
SC131

SC059

SC123

SC123

25/03/23

29/03/23

25/03/23

18/03/23

26/03/23

26/03/23

26/03/23
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Network Rail
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Data freeze:
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EAS - Section 7
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EAS_V_1_2023

0110 Sat

0110 Sat

0030 Sun

0005 Mon

0025 Sun

27/03/23

25/03/23

26/03/23

27/03/23

27/03/23

0515 Mon

0515 Sat

0725 Sun

0525 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

Dalmuir Park Jn

Bowling

Bowling

Bowling

Dalmeny

Clydebank

Singer

Singer

Singer

Haymarket West 
Jn

P2022/3403441

P2022/3434221

(WD) DALMUIR TWIN TUNNELS SLABTRACK



*YKR LINE FOR DISRUPTIVE TIMES ONLY THEN 
EXTEND TO INCLUDE SC123 DURING ROTR*

(WD) Almond Viaduct - Re-railing, re-sleepering  and 
re-ballast at UB22, Almond Viaduct on the Down line 
between 7m 460y to 7m 640y | Access/Egress: | OTP 
Access/Egress: 4x RRVs, bugs and dozers ex/to VAP 
at 6m 788yds (Turnhouse Road)



SCOTRAIL: BUS REPLACEMENT BETWEEN 
EDINBURGH WAVERLEY TO INVERKEITHING. 



LNER: DIVERTED VIA STIRLING AND PERTH. 



XC: TO START/TERMINATE AT EDINBURGH 
WAVERLEY.

SC125

SC171

25/03/23

25/03/23

26/03/23

27/03/23

26/03/23
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0001 Sat

0001 Sat

02/04/23

02/04/23

0905 Sun

0905 Sun

Possession

Possession

All Lines

Beattock Down 
Passenger Loop
Down

Up

Beattock Up 
Sidings
Beattock Up 
Passenger Loop

Abington

Beattock Summit

Beattock Summit

Lockerbie

P2023/3436797

P2023/3428324

(HO)BODSBURY UP MAIN 50M 0850YDS TO 51M 
980YDS

HAULAGE TO/FROM TYNE YARD & KINGMOOR

(RSAS) COGRIE TSR HOI 142Y LOCKERBIE TO 
SUMMIT (35MPH) EX KINMOOR/ ARR DOWN/ WAR,
STACK, CASCADE, CROSS TO UP AT WAMPHRAY/ 
TO KINGMOOR.

SC001

SC001

01/04/23

01/04/23

1Week
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Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0001 Sat

0001 Sat

0001 Sat

02/04/23

02/04/23

02/04/23

0910 Sun

0910 Sun

0910 Sun

Possession

Possession

Possession

All

All Lines

All Lines

Auchengray LC

Lanark Jn

Carstairs East Jn

Carstairs South 
Jn

Carstairs Station 
Jn

P2022/3427723 (CARSTAIRS MODERNISATION) PHASE 1 OF 
CARSTAIRS BLOCKADE 29 DAYS. 

*BEGINS ON SATURDAY WEEK 49 THROUGH TO 
SUNDAY MORNING WEEK 01*



SCOTRAIL: Glasgow Cen to Edinburgh Waverley 
(Clydesdale) services via Carstairs services cancelled




LNER: services to start/terminate at Edinburgh and 
stable in Edinburgh Waverley



TPE: services to / from Glasgow Central via the G & 
SW using Class 802 sets (subject to route/gauge 
clearance) Services from Manchester / Liverpool 
terminating / starting at Carlisle. (may look to run 
certain Edinburgh Waverley services to Lockerbie) 



AWC: glasgow Cen/ Edinburgh Waverley - Euston 
services start/ terminate Carlisle and/or Lockerbie  
with limited services via the G&SW



XC: glasgow Central/ Motherwell services start/ 
terminate Edinburgh Waverley with some diversions 
via Shotts



CS: highlander and Lowlander services diverted the 
ECML



DB CARGO: services diverted via G&SW or ECML 
(dependant on gauge/commodity) including East 
Midlands W10 intermodal diversionary route 
(Tamworth-Stenson-Sheet Stores-Toton-Chesterfield) 


DRS: services diverted via G&SW or ECML 
(dependant on gauge/commodity) including East 
Midlands W10 intermodal diversionary route 
(Tamworth-Stenson-Sheet Stores-Toton-Chesterfield) 


FREIGHTLINER: services diverted via G&SW or 
ECML (dependant on gauge/commodity) including 
East Midlands W10 intermodal diversionary route 
(Tamworth-Stenson-Sheet Stores-Toton-Chesterfield) 


COLAS RAIL: services diverted via G&SW or ECML 
(dependant on gauge/commodity)



GBRF: services diverted via G&SW or ECML 
(dependant on gauge/commodity)



ROG(ORION): services diverted via ECML

SC001
SC003
SC005

04/03/23

04/03/23

04/03/23
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Network Rail
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Data freeze:
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EAS - Section 7
Version 1.0

EAS_V_1_2023

0100 Sat

0040 Sun

0040 Sun

0210 Sat

0910 Sun

02/06/23

02/04/23

02/04/23

03/04/23

12/04/23

0400 Fri

1440 Sun

1440 Sun

0515 Mon

2359 Wed

Possession

Possession

Possession

Possession

Possession

Platform 1/No. 1 
Up Line

All Lines

All Lines

All Lines

Single

Glasgow Central

Zonal Boundary 
(Scotland)

Gretna Green

Midcalder Jn

Carstairs Station Jn

Glasgow Central

Caldew Jn

Gretna Jn

Auchengray LC

Carstairs East Jn

P2023/3441334

P2023/3435304

P2022/3438068

P2023/3436723

(WD) RERAIL RESLEEPER PLATFORM 1



PLATFORM 1 TO BE KEPT CLEAR



LNER: AFFECTED SERVICES TO 
START/TERMINATE AT EDINBURGH AND STABLE 
IN EDINBURGH WAVERLEY.

WORK CONTENT

CRSA PLTR GRETNA

(CIVILS) OVERSLABBING UB 280/086 LINHOUSE 
(ECA2 88M 0946YDS) 



(CIVILS) LINHOUSE EARTHWORKS



AUCHENGRAY SUMMIT TO MIDCALDER JN - *9 
DAY BLOCKADE DAYS 17 TO 25 BEGINS IN WEEK 
52*



LNER: AFFECTED SERVICES TO 
START/TERMINATE AT EDINBURGH AND STABLE 
IN EDINBURGH WAVERLEY.

(CARSTAIRS MODERNINSATION) PHASE 2 OF THE
BLOCKADE *11 DAYS*



SCOTRAIL: Glasgow Cen to Edinburgh Waverley 
(Clydesdale) services via Carstairs services cancelled




LNER: services to start/terminate at Edinburgh and 
stable in Edinburgh Waverley.

Waverley services to Lockerbie) 



XC: Glasgow Central/ Motherwell services start/ 
terminate Edinburgh Waverley with some diversions 
via Shotts

SC001

NW4001
NW4031
SC001
SC031

SC003

SC005

01/04/23

02/04/23

02/04/23

25/03/23

02/04/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 1  - Continued
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Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

2200 Thu

2200 Fri

2200 Sat

2200 Sun

2200 Mon

2200 Thu

2200 Fri

2200 Sat

2200 Sun

2200 Mon

2245 Sat

14/04/23

15/04/23

16/04/23

17/04/23

18/04/23

21/04/23

22/04/23

23/04/23

24/04/23

25/04/23

09/04/23

0700 Fri

0700 Sat

0700 Sun

0700 Mon

0700 Tue

0700 Fri

0700 Sat

0700 Sun

0700 Mon

0700 Tue

0950 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Beattock South

Beattock South

Beattock South

Beattock South

Beattock South

Beattock South

Beattock South

Beattock South

Beattock South

Beattock South

Carstairs South Jn

Lockerbie

Lockerbie

Lockerbie

Lockerbie

Lockerbie

Lockerbie

Lockerbie

Lockerbie

Lockerbie

Lockerbie

Abington

P2023/3438550

P2023/3436792

(HO)Millbank Down Main 27m 1323yds - 28m 
1650yds

Lockerbie - Beattock

Haulage to/from Kingmoor



*HIGH OUTPUT TO DEPLOY A 5 DAYS WORKING/2 
DAYS REST STRATEGY AT MILLBANK*

(HO) BURNHEAD UP MAIN 64M 480YDS TO 64M 
1404YDS 

HAULAGE TO/FROM TYNE YARD & KINGMOOR

SC001

SC001

13/04/23

14/04/23

15/04/23

16/04/23

17/04/23

20/04/23

21/04/23

22/04/23

23/04/23

24/04/23

08/04/23

2Week
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Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0001 Thu

0001 Thu

0001 Thu

30/04/23

30/04/23

30/04/23

0910 Sun

0910 Sun

0910 Sun

Possession

Possession

Possession

All

All Lines

All Lines

Auchengray LC

Lanark Jn

Carstairs East Jn

Carstairs South 
Jn

Carstairs Station 
Jn

P2023/3431965 (CARSTAIRS MODERNISATION) PHASE 3 OF 
CARSTAIRS BLOCKADE 17 DAYS.



RSAS) Girdwoodend 664y CAT11 78m 0025y to 78m 
0689y Up Carstairs Station to Midcalder Jn (78mp) Ex
Millerhill/ arr and cross to Down facing at Midcalder, 
stack, cascade, WAR/ to Millerhill. 

*DAY 45 & 46 OF CARSTAIRS BLOCKADE 17TH & 
18TH APRIL*



SCOTRAIL: Glasgow Cen to Edinburgh Waverley 
(Clydesdale) services via Carstairs services cancelled




LNER: services to start/terminate at Edinburgh and 
stable in Edinburgh Waverley.



TPE: services to / from Glasgow Central via the G & 
SW using Class 802 sets (subject to route/gauge 
clearance) Services from Manchester / Liverpool 
terminating / starting at Carlisle. (may look to run 
certain Edinburgh Waverley services to Lockerbie) 



AWC: glasgow Cen/ Edinburgh Waverley - Euston 
services start/ terminate Carlisle and/or Lockerbie  
with limited services via the G&SW



XC: glasgow Central/ Motherwell services start/ 
terminate Edinburgh Waverley with some diversions 
via Shotts



CS: highlander and Lowlander services diverted the 
ECML



DB CARGO: services diverted via G&SW or ECML 
(dependant on gauge/commodity) including East 
Midlands W10 intermodal diversionary route 
(Tamworth-Stenson-Sheet Stores-Toton-Chesterfield) 


DRS: services diverted via G&SW or ECML 
(dependant on gauge/commodity) including East 
Midlands W10 intermodal diversionary route 
(Tamworth-Stenson-Sheet Stores-Toton-Chesterfield) 


FREIGHTLINER: services diverted via G&SW or 
ECML (dependant on gauge/commodity) including 
East Midlands W10 intermodal diversionary route 
(Tamworth-Stenson-Sheet Stores-Toton-Chesterfield) 


COLAS RAIL: services diverted via G&SW or ECML 
(dependant on gauge/commodity)




SC001
SC003
SC005

13/04/23

13/04/23

13/04/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 2  - Continued

38 out of 87



Electronic Copy - Uncontrolled when printed

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0100 Sat

0910 Sun

02/06/23

12/04/23

0400 Fri

2359 Wed

Possession

Possession

Platform 1/No. 1 
Up Line

Single

Glasgow Central

Carstairs Station Jn

Glasgow Central

Carstairs East Jn

P2023/3431965

P2023/3441334

P2023/3436723

GBRF: services diverted via G&SW or ECML 
(dependant on gauge/commodity)



ROG(ORION): services diverted via ECML
(WD) RERAIL RESLEEPER PLATFORM 1



PLATFORM 1 TO BE KEPT CLEAR



LNER: AFFECTED SERVICES TO 
START/TERMINATE AT EDINBURGH AND STABLE 
IN EDINBURGH WAVERLEY.

(CARSTAIRS MODERNINSATION) PHASE 2 OF THE
BLOCKADE *11 DAYS*



SCOTRAIL: Glasgow Cen to Edinburgh Waverley 
(Clydesdale) services via Carstairs services cancelled




LNER: services to start/terminate at Edinburgh and 
stable in Edinburgh Waverley.

Waverley services to Lockerbie) 



XC: Glasgow Central/ Motherwell services start/ 
terminate Edinburgh Waverley with some diversions 
via Shotts

SC001

SC005

01/04/23

02/04/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 2  - Continued

Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0001 Mon

0001 Thu

2200 Thu

2200 Fri

2200 Sat

2200 Sun

2200 Mon

2200 Thu

2200 Fri

2200 Sat

2200 Sun

2200 Mon

18/04/23

22/04/23

14/04/23

15/04/23

16/04/23

17/04/23

18/04/23

21/04/23

22/04/23

23/04/23

24/04/23

25/04/23

2359 Tue

2359 Sat

0700 Fri

0700 Sat

0700 Sun

0700 Mon

0700 Tue

0700 Fri

0700 Sat

0700 Sun

0700 Mon

0700 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Lockerbie

Abington

Beattock South

Beattock South

Beattock South

Beattock South

Beattock South

Beattock South

Beattock South

Beattock South

Beattock South

Beattock South

Kirtlebridge 
Emergency 
Crossovers

Beattock South

Lockerbie

Lockerbie

Lockerbie

Lockerbie

Lockerbie

Lockerbie

Lockerbie

Lockerbie

Lockerbie

Lockerbie

P2023/3434431

P2023/3434464

P2023/3438550

(WD)WDT Cleughside Up 1383y Repadding 23mp 
WCM1 Up Line 23m 0200yds 23m 1582yds

(RSAS)Soddom Down 1170y CAT11 48m 0871y to 
49m 0281y Down Beattock South to Abington Ex 
Kingmoor /arr Down, cross to Up facing at Summit, 
stack, cascade, WAR/ to Kingmoor

(HO)Millbank Down Main 27m 1323yds - 28m 
1650yds

Lockerbie - Beattock

Haulage to/from Kingmoor



*HIGH OUTPUT TO DEPLOY A 5 DAYS WORKING/2 
DAYS REST STRATEGY AT MILLBANK*

SC001

SC001

SC001

17/04/23

20/04/23

13/04/23

14/04/23

15/04/23

16/04/23

17/04/23

20/04/23

21/04/23

22/04/23

23/04/23

24/04/23

3Week
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Electronic Copy - Uncontrolled when printed

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0001 Thu

0001 Thu

0001 Thu

30/04/23

30/04/23

30/04/23

0910 Sun

0910 Sun

0910 Sun

Possession

Possession

Possession

All

All Lines

All Lines

Auchengray LC

Lanark Jn

Carstairs East Jn

Carstairs South 
Jn

Carstairs Station 
Jn

P2023/3431965 (CARSTAIRS MODERNISATION) PHASE 3 OF 
CARSTAIRS BLOCKADE 17 DAYS.



RSAS) Girdwoodend 664y CAT11 78m 0025y to 78m 
0689y Up Carstairs Station to Midcalder Jn (78mp) Ex
Millerhill/ arr and cross to Down facing at Midcalder, 
stack, cascade, WAR/ to Millerhill. 

*DAY 45 & 46 OF CARSTAIRS BLOCKADE 17TH & 
18TH APRIL*



SCOTRAIL: Glasgow Cen to Edinburgh Waverley 
(Clydesdale) services via Carstairs services cancelled




LNER: services to start/terminate at Edinburgh and 
stable in Edinburgh Waverley.



TPE: services to / from Glasgow Central via the G & 
SW using Class 802 sets (subject to route/gauge 
clearance) Services from Manchester / Liverpool 
terminating / starting at Carlisle. (may look to run 
certain Edinburgh Waverley services to Lockerbie) 



AWC: glasgow Cen/ Edinburgh Waverley - Euston 
services start/ terminate Carlisle and/or Lockerbie  
with limited services via the G&SW



XC: glasgow Central/ Motherwell services start/ 
terminate Edinburgh Waverley with some diversions 
via Shotts



CS: highlander and Lowlander services diverted the 
ECML



DB CARGO: services diverted via G&SW or ECML 
(dependant on gauge/commodity) including East 
Midlands W10 intermodal diversionary route 
(Tamworth-Stenson-Sheet Stores-Toton-Chesterfield) 


DRS: services diverted via G&SW or ECML 
(dependant on gauge/commodity) including East 
Midlands W10 intermodal diversionary route 
(Tamworth-Stenson-Sheet Stores-Toton-Chesterfield) 


FREIGHTLINER: services diverted via G&SW or 
ECML (dependant on gauge/commodity) including 
East Midlands W10 intermodal diversionary route 
(Tamworth-Stenson-Sheet Stores-Toton-Chesterfield) 


COLAS RAIL: services diverted via G&SW or ECML 
(dependant on gauge/commodity)




SC001
SC003
SC005

13/04/23

13/04/23

13/04/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 3  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0130 Mon

0100 Sat

0040 Sun

2230 Sat

0100 Sun

26/04/23

02/06/23

17/04/23

17/04/23

17/04/23

0510 Wed

0400 Fri

0540 Mon

0450 Mon

0450 Mon

Possession

Possession

Possession

Possession

Possession

All Lines

Platform 1/No. 1 
Up Line

All Lines

Down

Up

All Lines

Motherwell

Glasgow Central

Zonal Boundary 
(Scotland)

Shields Jn

Dumbreck

Law Jn

Glasgow Central

Caldew Jn

Smithy Lye

Shields Jn

P2023/3431965

P2023/3437527

P2023/3441334

P2023/3435522

P2023/3425051

GBRF: services diverted via G&SW or ECML 
(dependant on gauge/commodity)



ROG(ORION): services diverted via ECML
(CIVILS) UB(NEW) Ravenscraig 88mp 

9 DAY BLOCKADE



*POSSESSION C/O OF LAW JN*



LNER: AFFECTED SERVICES TO 
START/TERMINATE AT EDINBURGH AND STABLE 
IN EDINBURGH WAVERLEY.

(WD) RERAIL RESLEEPER PLATFORM 1



PLATFORM 1 TO BE KEPT CLEAR



LNER: AFFECTED SERVICES TO 
START/TERMINATE AT EDINBURGH AND STABLE 
IN EDINBURGH WAVERLEY.

WORK CONTENT

CRSA PLTR ROCKCLIFFE

(CIVILS)OB 218/018 Shields Road (BG3 
Strengthening and Repairs) 2m 3-22yds HST 

(No passage of Engineering Trains  permitted



(MAINTENANCE) Track Maintenance - Heavy Works 
& OTM Work (include Timber S&C in and around 
Shields Depot)

SC001

SC001

NW4001
NW4031
SC001
SC031

SC059
SC061
SC131

17/04/23

01/04/23

16/04/23

15/04/23

16/04/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 3  - Continued

Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0001 Thu

0001 Sat

0001 Thu

2200 Thu

2200 Fri

2200 Sat

2200 Sun

2200 Mon

2200 Thu

2200 Fri

2200 Sat

2200 Sun

2200 Mon

2245 Fri

22/04/23

23/04/23

28/04/23

14/04/23

15/04/23

16/04/23

17/04/23

18/04/23

21/04/23

22/04/23

23/04/23

24/04/23

25/04/23

29/04/23

2359 Sat

2359 Sun

2359 Fri

0700 Fri

0700 Sat

0700 Sun

0700 Mon

0700 Tue

0700 Fri

0700 Sat

0700 Sun

0700 Mon

0700 Tue

0950 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Abington

Carstairs South Jn

Wamphray

Beattock South

Beattock South

Beattock South

Beattock South

Beattock South

Beattock South

Beattock South

Beattock South

Beattock South

Beattock South

Carstairs South Jn

Beattock South

Abington

Kirtlebridge 
Emergency 
Crossovers

Lockerbie

Lockerbie

Lockerbie

Lockerbie

Lockerbie

Lockerbie

Lockerbie

Lockerbie

Lockerbie

Lockerbie

Abington

P2023/3434464

P2023/3434761

P2023/3434742

P2023/3438550

P2023/3441406

(RSAS)Soddom Down 1170y CAT11 48m 0871y to 
49m 0281y Down Beattock South to Abington Ex 
Kingmoor /arr Down, cross to Up facing at Summit, 
stack, cascade, WAR/ to Kingmoor

(HO) Leggatfoot Down Main

68m 1301yds - 69m 1540yds

Abington - Carstairs

Haulage to/from Tyne Yard & Kingmoor

(RSAS) Perchall South 534y CAT14 29m 0425y to 
29m 0959y Up Kirtlebridge to Wamphray (29mp) Ex 
Kingmoor/ arr Down/WAR, stack, cascade, cross to 
Up at Lockerbie/ to Kingmoor.

(HO)Millbank Down Main 27m 1323yds - 28m 
1650yds

Lockerbie - Beattock

Haulage to/from Kingmoor



*HIGH OUTPUT TO DEPLOY A 5 DAYS WORKING/2 
DAYS REST STRATEGY AT MILLBANK*

(HO) Hairy Dans 62m 0985yds to 62m 1303yds

SC001

SC001

SC001

SC001

SC001

20/04/23

22/04/23

27/04/23

13/04/23

14/04/23

15/04/23

16/04/23

17/04/23

20/04/23

21/04/23

22/04/23

23/04/23

24/04/23

28/04/23

4Week
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Electronic Copy - Uncontrolled when printed

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0001 Thu

0001 Thu

0001 Thu

30/04/23

30/04/23

30/04/23

0910 Sun

0910 Sun

0910 Sun

Possession

Possession

Possession

All

All Lines

All Lines

Auchengray LC

Lanark Jn

Carstairs East Jn

Carstairs South 
Jn

Carstairs Station 
Jn

P2023/3431965 (CARSTAIRS MODERNISATION) PHASE 3 OF 
CARSTAIRS BLOCKADE 17 DAYS.



RSAS) Girdwoodend 664y CAT11 78m 0025y to 78m 
0689y Up Carstairs Station to Midcalder Jn (78mp) Ex
Millerhill/ arr and cross to Down facing at Midcalder, 
stack, cascade, WAR/ to Millerhill. 

*DAY 45 & 46 OF CARSTAIRS BLOCKADE 17TH & 
18TH APRIL*



SCOTRAIL: Glasgow Cen to Edinburgh Waverley 
(Clydesdale) services via Carstairs services cancelled




LNER: services to start/terminate at Edinburgh and 
stable in Edinburgh Waverley.



TPE: services to / from Glasgow Central via the G & 
SW using Class 802 sets (subject to route/gauge 
clearance) Services from Manchester / Liverpool 
terminating / starting at Carlisle. (may look to run 
certain Edinburgh Waverley services to Lockerbie) 



AWC: glasgow Cen/ Edinburgh Waverley - Euston 
services start/ terminate Carlisle and/or Lockerbie  
with limited services via the G&SW



XC: glasgow Central/ Motherwell services start/ 
terminate Edinburgh Waverley with some diversions 
via Shotts



CS: highlander and Lowlander services diverted the 
ECML



DB CARGO: services diverted via G&SW or ECML 
(dependant on gauge/commodity) including East 
Midlands W10 intermodal diversionary route 
(Tamworth-Stenson-Sheet Stores-Toton-Chesterfield) 


DRS: services diverted via G&SW or ECML 
(dependant on gauge/commodity) including East 
Midlands W10 intermodal diversionary route 
(Tamworth-Stenson-Sheet Stores-Toton-Chesterfield) 


FREIGHTLINER: services diverted via G&SW or 
ECML (dependant on gauge/commodity) including 
East Midlands W10 intermodal diversionary route 
(Tamworth-Stenson-Sheet Stores-Toton-Chesterfield) 


COLAS RAIL: services diverted via G&SW or ECML 
(dependant on gauge/commodity)




SC001
SC003
SC005

13/04/23

13/04/23

13/04/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 4  - Continued
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Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0020 Sun

0130 Mon

0100 Sat

0040 Sun

0040 Sun

24/04/23

26/04/23

02/06/23

24/04/23

24/04/23

0430 Mon

0510 Wed

0400 Fri

0540 Mon

0540 Mon

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

Platform 1/No. 1 
Up Line

All Lines

All Lines

Law Jn

Motherwell

Glasgow Central

Zonal Boundary 
(Scotland)

Gretna Green

Lanark Jn

Law Jn

Glasgow Central

Caldew Jn

Gretna Jn

P2023/3431965

P2023/3441411

P2023/3437527

P2023/3441334

P2023/3435509

GBRF: services diverted via G&SW or ECML 
(dependant on gauge/commodity)



ROG(ORION): services diverted via ECML
(WD) Eddy Current WCM1 1100 81m 0242yds to 81m
0581yds Lanark to Law Jn

(CIVILS) UB(NEW) Ravenscraig 88mp 

9 DAY BLOCKADE



*POSSESSION C/O OF LAW JN*



LNER: AFFECTED SERVICES TO 
START/TERMINATE AT EDINBURGH AND STABLE 
IN EDINBURGH WAVERLEY.

(WD) RERAIL RESLEEPER PLATFORM 1



PLATFORM 1 TO BE KEPT CLEAR



LNER: AFFECTED SERVICES TO 
START/TERMINATE AT EDINBURGH AND STABLE 
IN EDINBURGH WAVERLEY.

WORK CONTENT

CRSA PLTR SPRINGFIELD

SC001

SC001

SC001

NW4001
NW4031
SC001
SC031

23/04/23

17/04/23

01/04/23

23/04/23

23/04/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 4  - Continued

Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

2245 Fri
29/04/23
0950 Sat

PossessionAll LinesCarstairs South JnAbingtonP2023/3441406 (HO) Hairy Dans 62m 0985yds to 62m 1303ydsSC001 28/04/23

5Week

46 out of 87



Electronic Copy - Uncontrolled when printed

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0001 Thu

0001 Thu

0001 Thu

30/04/23

30/04/23

30/04/23

0910 Sun

0910 Sun

0910 Sun

Possession

Possession

Possession

All

All Lines

All Lines

Auchengray LC

Lanark Jn

Carstairs East Jn

Carstairs South 
Jn

Carstairs Station 
Jn

P2023/3431965 (CARSTAIRS MODERNISATION) PHASE 3 OF 
CARSTAIRS BLOCKADE 17 DAYS.



RSAS) Girdwoodend 664y CAT11 78m 0025y to 78m 
0689y Up Carstairs Station to Midcalder Jn (78mp) Ex
Millerhill/ arr and cross to Down facing at Midcalder, 
stack, cascade, WAR/ to Millerhill. 

*DAY 45 & 46 OF CARSTAIRS BLOCKADE 17TH & 
18TH APRIL*



SCOTRAIL: Glasgow Cen to Edinburgh Waverley 
(Clydesdale) services via Carstairs services cancelled




LNER: services to start/terminate at Edinburgh and 
stable in Edinburgh Waverley.



TPE: services to / from Glasgow Central via the G & 
SW using Class 802 sets (subject to route/gauge 
clearance) Services from Manchester / Liverpool 
terminating / starting at Carlisle. (may look to run 
certain Edinburgh Waverley services to Lockerbie) 



AWC: glasgow Cen/ Edinburgh Waverley - Euston 
services start/ terminate Carlisle and/or Lockerbie  
with limited services via the G&SW



XC: glasgow Central/ Motherwell services start/ 
terminate Edinburgh Waverley with some diversions 
via Shotts



CS: highlander and Lowlander services diverted the 
ECML



DB CARGO: services diverted via G&SW or ECML 
(dependant on gauge/commodity) including East 
Midlands W10 intermodal diversionary route 
(Tamworth-Stenson-Sheet Stores-Toton-Chesterfield) 


DRS: services diverted via G&SW or ECML 
(dependant on gauge/commodity) including East 
Midlands W10 intermodal diversionary route 
(Tamworth-Stenson-Sheet Stores-Toton-Chesterfield) 


FREIGHTLINER: services diverted via G&SW or 
ECML (dependant on gauge/commodity) including 
East Midlands W10 intermodal diversionary route 
(Tamworth-Stenson-Sheet Stores-Toton-Chesterfield) 


COLAS RAIL: services diverted via G&SW or ECML 
(dependant on gauge/commodity)




SC001
SC003
SC005

13/04/23

13/04/23

13/04/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 5  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0100 Sat
02/06/23
0400 Fri

PossessionPlatform 1/No. 1 
Up Line

Glasgow CentralGlasgow Central

P2023/3431965

P2023/3441334

GBRF: services diverted via G&SW or ECML 
(dependant on gauge/commodity)



ROG(ORION): services diverted via ECML
(WD) RERAIL RESLEEPER PLATFORM 1



PLATFORM 1 TO BE KEPT CLEAR



LNER: AFFECTED SERVICES TO 
START/TERMINATE AT EDINBURGH AND STABLE 
IN EDINBURGH WAVERLEY.

SC001 01/04/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 5  - Continued

Continued
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Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0030 Sun

0055 Sat

0025 Sun

0100 Sat

08/05/23

08/05/23

08/05/23

08/05/23

08/05/23

07/05/23

08/05/23

08/05/23

02/06/23

0440 Mon (54 hrs)

0440 Mon (54 hrs)

0440 Mon (54 hrs)

0440 Mon (54 hrs)

0440 Mon (54 hrs)

1000 Sun

0425 Mon

0425 Mon

0400 Fri

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

Single

Ravenstruther 
Coal Terminal

Through Siding

All Lines

All Lines

All

Platform 1/No. 1 
Up Line

Law Jn

Auchengray LC

Carstairs East Jn

Lanark Jn

Carstairs East Jn

Motherwell

Polmadie

Rutherglen East Jn

Glasgow Central

Beattock Summit

Carstairs South 
Jn

Carstairs Station 
Jn

Beattock North

Carstairs Station 
Jn

Shieldmuir

Rutherglen East 
Jn

Newton East Jn

Glasgow Central

P2023/3427314

P2023/3428805

P2023/3427843

P2023/3441414

P2023/3441334

(CARSTAIRS MODERNISATION) FOLLOW UP 
TAMPING.



(RSAS) HAIRY DANS HOI BRI 16/17 FALLDOWN 
178Y CAT16 60M 1189YD TO 60M 1367YD DOWN 
BEATTOCK SUMMIT TO SYMINGTON (60MPH)EX 
KINGMOOR/ARR DOWN, CROSS TO UP FACING 
AT ABINGTON, STACK, CASCADE, WAR/ TO 
KINGMOOR



(RSAS) BRAIDWOOD 610D CAT14 80M 0710Y TO 
80M 1320Y UP CARSTAIRS TO LAW JN EX 
MILLERHILL/ ARR DOWN, WAR/ TO MILLERHILL 
VIA WISHAW/MOSSEND/E&G.



(HO) LEGGATFOOT DOWN MAIN

68M 1301YDS - 69M 1540YDS

ABINGTON - CARSTAIRS 

HAULAGE TO/FROM TYNE YARD & KINGMOOR



LNER: AFFECTED SERVICES TO 
START/TERMINATE AT EDINBURGH AND STABLE 
IN EDINBURGH WAVERLEY.

(MAINTENANCE) LESMAHAGOW JN TAMP



LNER: AFFECTED SERVICES TO 
START/TERMINATE AT EDINBURGH AND STABLE 
IN EDINBURGH WAVERLEY.

(CIVILS) OB 031/062 QUEEN STREET WCML2  99M 
330YDS RUTHERGLEN EAST JN TO POLMADIE 
REPAIRS AND PAINTING 

NO PASSAGE OF ET



LNER: AFFECTED SERVICES TO 
START/TERMINATE AT EDINBURGH AND STABLE 
IN EDINBURGH WAVERLEY.

(WD) Hoover Newton East Jn Rutherglen

(WD) RERAIL RESLEEPER PLATFORM 1



PLATFORM 1 TO BE KEPT CLEAR



LNER: AFFECTED SERVICES TO 
START/TERMINATE AT EDINBURGH AND STABLE 
IN EDINBURGH WAVERLEY.

SC001
SC003
SC005

SC001

SC001

SC001

SC001

06/05/23

06/05/23

06/05/23

06/05/23

06/05/23

07/05/23

06/05/23

07/05/23

01/04/23

6Week
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Electronic Copy - Uncontrolled when printed

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0040 Sun

0040 Sun

0040 Sun

08/05/23

08/05/23

08/05/23

0540 Mon

0540 Mon

0540 Mon

Possession

Possession

Sidings 
Possession

All Lines

Platform 1

A Siding

Sidings 1-3

Zonal Boundary 
(Scotland)

Carlisle North Jn

Carlisle North Jn

Carlisle North Jn

Carlisle South Jn

Carlisle South Jn

P2023/3435588 WORK CONTENT

CRSA PLTR CALDEW

NW4001
NW4031
SC001
SC031

07/05/23

07/05/23

07/05/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 6  - Continued

50 out of 87



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0110 Sat

0130 Sat

0055 Sat

15/05/23

15/05/23

15/05/23

15/05/23

15/05/23

15/05/23

16/05/23

15/05/23

15/05/23

0440 Mon

0440 Mon (54 hrs)

0440 Mon (54 hrs)

0440 Mon (54 hrs)

0440 Mon (54 hrs)

0440 Mon (54 hrs)

0505 Tue

0530 Mon

0425 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

Single

Ravenstruther 
Coal Terminal

Through Siding

All Lines

All Lines

All Lines

Lockerbie

Lanark Jn

Auchengray LC

Carstairs East Jn

Lanark Jn

Carstairs East Jn

Law Jn

Motherwell

Polmadie

Kirtlebridge 
Emergency 
Crossovers

Beattock Summit

Carstairs South 
Jn

Carstairs Station 
Jn

Beattock North

Carstairs Station 
Jn

Lanark Jn

Shieldmuir

Newton East Jn

P2023/3434801

P2023/3427315

P2023/3441462

P2023/3428758

P2023/3427698

(WD) WDT Gibsons Up 230y Rerail 23mp WCM1 Up 
Line 23m 1229yds to 23m 1459yds

(CARSTAIRS MODERNISATION) FOLLOW UP 
TAMPING.



(RSAS) ABINGTON SOUTH 17/18 FALLDOWN 168Y 
CAT11 57M 0463Y TO 57M 0631Y UP BEATTOCK 
SUMMIT TO SYMINGTON (57M) EX KINGMOOR/ 
ARR DOWN, WAR, STACK, CASCADE, CROSS TO 
UP AT ABINGTON/ TO KINGMOOR.



(HO) WYNDALES DOWN MAIN

63M 1405YDS - 65M 480YDS

ABINGTON - CARSTAIRS 

HAULAGE TO/FROM TYNE YARD & KINGMOOR



LNER: AFFECTED SERVICES TO 
START/TERMINATE AT EDINBURGH AND STABLE 
IN EDINBURGH WAVERLEY.

(Civils) UB 030/453 at 81m 1232yds WCM1 â¿¿ 
Structure renewal, track off. 

No passage of ETs



LNER: AFFECTED SERVICES TO 
START/TERMINATE AT EDINBURGH AND STABLE 
IN EDINBURGH WAVERLEY.

(CIVILS) UB15 88mp 'UB 031/015 Occupation Infill

WCM2 88m 1122yds 

No passage of Ets

(RSAS) CAMBUSLANG PLATFORM 882Y 

NEWTON EAST JN TO RUTHERGLEN WEST JN 
(97MP)



(CIVILS) OB 031/062 QUEEN STREET WCML2  99M 
330YDS RUTHERGLEN EAST JN TO POLMADIE 
REPAIRS AND PAINTING 

NO PASSAGE OF ET



LNER: AFFECTED SERVICES TO 
START/TERMINATE AT EDINBURGH AND STABLE 
IN EDINBURGH WAVERLEY.

SC001

SC001
SC003
SC005

SC001

SC001

SC001

13/05/23

13/05/23

13/05/23

13/05/23

13/05/23

13/05/23

13/05/23

13/05/23

13/05/23

7Week
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Electronic Copy - Uncontrolled when printed

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0100 Sat

0040 Sun

0040 Sun

0040 Sun

02/06/23

15/05/23

15/05/23

15/05/23

0400 Fri

0540 Mon

0540 Mon

0540 Mon

Possession

Possession

Possession

Sidings 
Possession

Platform 1/No. 1 
Up Line

All Lines

Platform 1

A Siding

Sdgs 1 - 3

Glasgow Central

Zonal Boundary 
(Scotland)

Carlisle North Jn

Carlisle North Jn

Glasgow Central

Carlisle North Jn

Carlisle South Jn

Carlisle South Jn

P2023/3441334

P2023/3435621

(WD) RERAIL RESLEEPER PLATFORM 1



PLATFORM 1 TO BE KEPT CLEAR



LNER: AFFECTED SERVICES TO 
START/TERMINATE AT EDINBURGH AND STABLE 
IN EDINBURGH WAVERLEY.

WORK CONTENT

CRSA PLTR CALDEW

SC001

NW4001
NW4031
SC001
SC031

01/04/23

14/05/23

14/05/23

14/05/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 7  - Continued
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Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0055 Sat

0055 Sat

0120 Sat

0120 Sat

0100 Sat

22/05/23

22/05/23

22/05/23

22/05/23

22/05/23

22/05/23

22/05/23

22/05/23

22/05/23

02/06/23

0440 Mon (54 hrs)

0440 Mon (54 hrs)

0440 Mon (54 hrs)

0440 Mon (54 hrs)

0440 Mon (54 hrs)

0425 Mon

0425 Mon

0340 Mon

0340 Mon

0400 Fri

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

Single

Ravenstruther 
Coal Terminal

Through Siding

All Lines

All Lines

All Lines

Down and Up 
Slow

Platform 1/No. 1 
Up Line

Lanark Jn

Auchengray LC

Carstairs East Jn

Lanark Jn

Carstairs East Jn

Rutherglen East Jn

Polmadie

Shields Jn

Eglinton St Jn

Glasgow Central

Beattock South

Carstairs South 
Jn

Carstairs Station 
Jn

Beattock North

Carstairs Station 
Jn

Carmyle

Uddingston Jn

Larkfield Jn

Polmadie

Glasgow Central

P2023/3427316

P2023/3427823

P2023/3433101

P2023/3441334

(CARSTAIRS MODERNISATION) FOLLOW UP 
TAMPING.



(RSAS) DAVYS BRIDGE SOUTH 17/18 FALLDOWN 
383Y CAT11 43M 0875YDS TO 43M 1258YDS 
DOWN BEATTOCK SOUTH TO BEATTOCK SUMMIT 
(43MPH)/ EX KINGMOOR/ARR DOWN, CROSS TO 
UP FACING AT BEATTOCK, STACK, CASCADE, 
WAR, TO KINGMOOR.



(HO) WYNDALES DOWN MAIN

63M 1405YDS - 65M 480YDS

ABINGTON - CARSTAIRS 

HAULAGE TO/FROM TYNE YARD & KINGMOOR



LNER: AFFECTED SERVICES TO 
START/TERMINATE AT EDINBURGH AND STABLE 
IN EDINBURGH WAVERLEY.

(RSAS) CAMBUSLANG (B) PLATFORM 882Y 

UDDINGSTON TO RUTHERGLEN WEST JN INC 
KIRKHILLS(97MP)



*Newton Hamilton Jn to Kirkhill (29hrs)* ISOLATION 
OF MAINLINE AND NEWTON STATION AREA IS 
29HRS ONLY (SUN ONLY)



(CIVILS) OB 031/062 QUEEN STREET WCML2  99M 
330YDS RUTHERGLEN EAST JN TO POLMADIE 
REPAIRS AND PAINTING 

NO PASSAGE OF ET



LNER: AFFECTED SERVICES TO 
START/TERMINATE AT EDINBURGH AND STABLE 
IN EDINBURGH WAVERLEY.

(WD) Eglinton Street Tunnel Slabtrack - slow lines. 
Machines come on at Larkfield.

(WD) RERAIL RESLEEPER PLATFORM 1



PLATFORM 1 TO BE KEPT CLEAR



LNER: AFFECTED SERVICES TO 
START/TERMINATE AT EDINBURGH AND STABLE 
IN EDINBURGH WAVERLEY.

SC001
SC003
SC005

SC001
SC099

SC001

SC001

20/05/23

20/05/23

20/05/23

20/05/23

20/05/23

20/05/23

20/05/23

20/05/23

20/05/23

01/04/23

8Week
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Electronic Copy - Uncontrolled when printed

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0040 Sun

0100 Sat

22/05/23

22/05/23

0540 Mon

0430 Mon

Possession

Possession

All Lines

All Lines

Zonal Boundary 
(Scotland)

Law Jn

Caldew Jn

Lanark Jn

P2023/3435554

P2023/3427828

WORK CONTENT

CRSA PLTR ROCKCLIFFE

(CIVILS) 'C 030/462 CULVERT REPLACEMENT

WMC1 83M 0000YDS LANARK JN - LAW JN. 

PASSAGE OF ETS.



LNER: AFFECTED SERVICES TO 
START/TERMINATE AT EDINBURGH AND STABLE 
IN EDINBURGH WAVERLEY.

NW4001
NW4031
SC001
SC031

SC009

21/05/23

20/05/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 8  - Continued
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Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

2245 Sat

0100 Sat

0105 Sat

0105 Tue

0105 Tue

28/05/23

02/06/23

30/05/23

31/05/23

01/06/23

0950 Sun

0400 Fri

0520 Tue

0520 Wed

0520 Thu

Possession

Possession

Possession

Possession

Possession

All Lines

Platform 1/No. 1 
Up Line

Down

Up

Down

Down

Carstairs South Jn

Glasgow Central

Thornhill

Thornhill

Thornhill

Abington

Glasgow Central

New Cumnock

New Cumnock

New Cumnock

P2023/3428705

P2023/3441334

P2023/3405804

P2023/3441415

P2023/3441416

(HO) BRECKER DOWN MAIN 70M 820YDS- 70M 
1284YDS

ABINGTON - CARSTAIRS HAULAGE TO/FROM 
TYNE YARD & KINGMOOR

(WD) RERAIL RESLEEPER PLATFORM 1



PLATFORM 1 TO BE KEPT CLEAR



LNER: AFFECTED SERVICES TO 
START/TERMINATE AT EDINBURGH AND STABLE 
IN EDINBURGH WAVERLEY.

(RSAS) DRUMLANRIGG TUNNEL 880Y CAT11 72M 
0880Y TO 73M DOWN

ET EX MILLERHILL VIA SHOTTS/ANNBANK, 
ARRIVE UP WAR/TO KINGMOOR.



(CIVILS) C161/191A REPLACEMENT CORSENCON 
GSW 57M 1430YDS KIRKCONNEL TO NEW 
CUMNOCK REPLACE CULVERT NO PASSAGE OF 
ENG TRAIN (29HRS)

(CIVILS) 161/193B REPLACEMENT MERKLAND 
GSW 58M 374YDS NO PASSAGE OF ETS (29HRS)



SCOTRAIL: BUS REPLACEMENT BETWEEN 
KILMARNOCK AND DUMFRIES. 

FREIGHT: SERVIES TO BE DIVERTED VIA WCML.

(WD) Kirkconnel G&SW  61M 0yds to 63m 0880yds 
Drop REB/location cases and renew power and 
signalling equipment over full mileage.



SCOTRAIL: BUS REPLACEMENT BETWEEN 
KILMARNOCK AND DUMFRIES. 

FREIGHT: SERVIES TO BE DIVERTED VIA WCML.

(WD) Kirkconnel G&SW  61M 0yds to 63m 0880yds 
Drop REB/location cases and renew power and 
signalling equipment over full mileage.



SCOTRAIL: BUS REPLACEMENT BETWEEN 
KILMARNOCK AND DUMFRIES. 

FREIGHT: SERVIES TO BE DIVERTED VIA WCML.

SC001

SC001

SC031

SC031

SC031

27/05/23

01/04/23

27/05/23

30/05/23

30/05/23

9Week
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Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

2245 Sat

0050 Sat

0120 Sat

0001 Sun

04/06/23

05/06/23

05/06/23

05/06/23

0950 Sun

0540 Mon

0510 Mon

0520 Mon

Possession

Possession

Possession

Possession

All Lines

Down

Up

Down

Up

All Lines

Carstairs South Jn

Kirkconnel

Holywood

Mauchline

Abington

New Cumnock

Dumfries

Newton Jn (Ayr)

P2023/3428741

P2023/3405787

P2023/3437460

P2023/3405852

(HO) THANKERTON UP MAIN - 68M 936YDS TO 
69M 163YDS ABINGTON - CARSTAIRS 

HAULAGE TO/FROM TYNE YARD & KINGMOOR

(RSAS) SANQUHAR 660Y CAT11 65M 0880Y TO 
65M 1540Y DOWN

EX MILLERHILL VIA SHOTTS/ANNBANK, ARRIVE 
UP WAR/TO KINGMOOR.



SCOTRAIL: BUS REPLACEMENT BETWEEN 
KILMARNOCK AND DUMFRIES. 

FREIGHT: SERVIES TO BE DIVERTED VIA WCML.

(WD) Holywood G&SW 87m 0yds to 90m to 0yds 
Power alterations and signal/location case renewals - 
commission remaining/follow up works. WHEELS 
FREE REQUIRED FOR FULL TIMES FOR TESTING. 


*12:00  Sunday Morning to give up for the RSAS 
trains to go back to Kingmoor*



SCOTRAIL: BUS REPLACEMENT BETWEEN 
KILMARNOCK AND DUMFRIES. 



FREIGHT: SERVIES TO BE DIVERTED VIA WCML.

(WD) RESLEEPER ANN 43M 0050YDS TO 43M 
0400YDS

SC001

SC031

SC031

SC087

03/06/23

03/06/23

03/06/23

04/06/23

10Week
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Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

2245 Sat

0001 Sun

0105 Sat

11/06/23

12/06/23

12/06/23

0950 Sun

0510 Mon

0520 Mon

Possession

Possession

Possession

All Lines

Down

Up

Down

Up

Carstairs South Jn

Holywood

Thornhill

Abington

Dumfries

New Cumnock

P2023/3428708

P2023/3437521

P2023/3437459

(HO) THANKERTON UP MAIN - 68M 936YDS TO 
69M 163YDS ABINGTON - CARSTAIRS 

HAULAGE TO/FROM TYNE YARD & KINGMOOR

(WD) Holywood G&SW 87m 0yds to 90m to 0yds 
Power alterations and signal/location case renewals - 
commission remaining/follow up works. WHEELS 
FREE REQUIRED FOR FULL TIMES FOR TESTING. 


*12:00  Sunday Morning to give up for the RSAS 
trains to go back to Kingmoor*



SCOTRAIL: BUS REPLACEMENT BETWEEN 
KILMARNOCK AND DUMFRIES. 



FREIGHT: SERVIES TO BE DIVERTED VIA WCML.

(RSAS) KIRKCONNEL SIG BOX 11/12 FALLDOWN 
73Y CAT14 61M 1026Y TO 61M 1099Y 

EX KINGMOOR, ARRIVE DOWN WAR STACK, 
CASCADE, CROSS TO UP AT KIRKCONNEL TO 
KINGMOOR.



SCOTRAIL: BUS REPLACEMENT BETWEEN 
KILMARNOCK AND DUMFRIES. 



FREIGHT: SERVIES TO BE DIVERTED VIA WCML.

SC001

SC031

SC031

10/06/23

11/06/23

10/06/23

11Week
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Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

2245 Sat

2345 Sat

18/06/23

19/06/23

0950 Sun

0520 Mon

Possession

Possession

All Lines

Down

Up

Carstairs South Jn

Thornhill

Abington

New Cumnock

P2023/3428672

P2023/3405794

(HO) THANKERTON UP MAIN - 68M 936YDS TO 
69M 163YDS ABINGTON - CARSTAIRS 

HAULAGE TO/FROM TYNE YARD & KINGMOOR

(RSAS) ARDOCH 555Y CAT06 70M 0846YD TO 70M
1401YD UP 

EX KINGMOOR/ ARRIVE DOWN, WAR, STACK, 
CASCADE, CROSS TO UP AT THORNHILL/TO 
KINGMOOR.

(CIVILS) C161/205A REPLACEMENT GSW 60M 
770YDS NO PASSAGE OF ET.

(CIVILS) C161/207B GSW 61M 352YDS REPLACE 
CULVERT NO PASSAGE OF ET.



SCOTRAIL: BUS REPLACEMENT BETWEEN 
KILMARNOCK AND DUMFRIES. 



FREIGHT: SERVIES TO BE DIVERTED VIA WCML.

SC001

SC031

17/06/23

17/06/23

12Week
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Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

2245 Sat

0110 Sat

25/06/23

04/08/23

0950 Sun

0550 Fri

Possession

Possession

All Lines

All Lines

Carstairs South Jn

Busby Jn

Abington

Barrhead

P2023/3428761

P2023/3404749

(HO) THANKERTON UP MAIN - 68M 936YDS TO 
69M 163YDS ABINGTON - CARSTAIRS 

HAULAGE TO/FROM TYNE YARD & KINGMOOR

(EK/BARRHEAD PROJECT) OLE WORKS 
(STEELWORK & WIRING), S&T WORKS, 4N A. 
STATION WORKS, BARRHEAD TRACK WORKS, 
S&T/OLE COMISSIONING OF RS 1&5



SCOTRAIL: BUS REPLACEMENT BETWEEN 
GLASGOW CENTRAL AND BARRHEAD.

SC001

SC031

24/06/23

24/06/23

13Week

59 out of 87



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

2245 Sat

0020 Sun

0020 Sun

0110 Sat

02/07/23

02/07/23

02/07/23

04/08/23

0950 Sun

1000 Sun

1000 Sun

0550 Fri

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

Carstairs South Jn

Barassie

Kilmarnock

Busby Jn

Abington

Kilmarnock

Barrhead

P2023/3428723

P2023/3474165

P2023/3404749

(HO) THANKERTON UP MAIN - 68M 936YDS TO 
69M 163YDS ABINGTON - CARSTAIRS 

HAULAGE TO/FROM TYNE YARD & KINGMOOR

(MAINTENANCE) KILMARNOCK TAMP



*PLATFORMS 3 & 4 AVAILABLE AT KILMARNOCK*

(EK/BARRHEAD PROJECT) OLE WORKS 
(STEELWORK & WIRING), S&T WORKS, 4N A. 
STATION WORKS, BARRHEAD TRACK WORKS, 
S&T/OLE COMISSIONING OF RS 1&5



SCOTRAIL: BUS REPLACEMENT BETWEEN 
GLASGOW CENTRAL AND BARRHEAD.

SC001

SC031
SC039

SC031

01/07/23

02/07/23

02/07/23

24/06/23

14Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0110 Sat

0110 Sat

04/08/23

10/07/23

0550 Fri

0540 Mon (54 hrs)

Possession

Possession

All Lines

All Lines

Busby Jn

Kennishead

Barrhead

Lugton

P2023/3404749

P2023/3405851

(EK/BARRHEAD PROJECT) OLE WORKS 
(STEELWORK & WIRING), S&T WORKS, 4N A. 
STATION WORKS, BARRHEAD TRACK WORKS, 
S&T/OLE COMISSIONING OF RS 1&5



SCOTRAIL: BUS REPLACEMENT BETWEEN 
GLASGOW CENTRAL AND BARRHEAD.

(CIVILS) REPLACE STRUCTURE UB 222/045 
GATESIDE GARDEN GBK 7M 1254YDS



SCOTRAIL: BUS REPLACEMENT BETWEEN 
GLASGOW AND KILMARNOCK.

SC031

SC031

24/06/23

08/07/23

15Week
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Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0110 Sat
04/08/23
0550 Fri

PossessionAll LinesBusby JnBarrheadP2023/3404749 (EK/BARRHEAD PROJECT) OLE WORKS 
(STEELWORK & WIRING), S&T WORKS, 4N A. 
STATION WORKS, BARRHEAD TRACK WORKS, 
S&T/OLE COMISSIONING OF RS 1&5



SCOTRAIL: BUS REPLACEMENT BETWEEN 
GLASGOW CENTRAL AND BARRHEAD.

SC031 24/06/23

16Week

62 out of 87



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0110 Sat

0055 Sun

0015 Sun

0200 Sat

04/08/23

23/07/23

24/07/23

24/07/23

0550 Fri

1030 Sun

0600 Mon

0515 Mon (54 hrs)

Possession

Possession

Possession

Possession

All Lines

Down and Up 
Main

Up

Down Line

All Lines

Busby Jn

Cowlairs South Jn

Polmont Jn

Craiglockhart Jn

Barrhead

Cowlairs West Jn

Greenhill Upper 
Jn

Niddrie West Jn

P2023/3404749

P2023/3459290

P2023/3413702

P2023/3441401

(EK/BARRHEAD PROJECT) OLE WORKS 
(STEELWORK & WIRING), S&T WORKS, 4N A. 
STATION WORKS, BARRHEAD TRACK WORKS, 
S&T/OLE COMISSIONING OF RS 1&5



SCOTRAIL: BUS REPLACEMENT BETWEEN 
GLASGOW CENTRAL AND BARRHEAD.

(MAINTENANCE) COWLAIRS WEST JN TAMP



(MAINTENANCE OLE) GLASGOW QUEEN STREET 
TUNNEL CONDUCTOR BEAM RENEWAL WORKS 



Trains permitted to be stabled in Queen Street, work 
will be within tunnels only

(WD) FALKIRK HIGH SLABTRACK 

C/O OF POLMONT JN

(CIVILS) REPLACE TIMBER DECK UB016/019 OLD 
DALKEITH ROAD SUB2 4M 286YDS



*DIVERSIONARY ROUTE AVAILABLE VIA 
EDINBURGH WAVERLEY*

SC031

SC053

SC107
SC109

SC165

24/06/23

23/07/23

23/07/23

22/07/23

17Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0020 Sun

0110 Sat

0015 Sat

0015 Sat

31/07/23

04/08/23

31/07/23

01/08/23

0520 Mon

0550 Fri

0600 Mon

0600 Tue

Possession

Possession

Possession

Possession

All Lines

All Lines

Up

Down Line

Up

Down

Hamilton West

Busby Jn

Polmont Jn

Newbridge Jn

Motherwell

Barrhead

Greenhill Upper 
Jn

Linlithgow

P2023/3441489

P2023/3404749

P2023/3413670

P2023/3418868

(WD) HMN1 and HMN2 Motherwell to Hamilton West
Ross Jn â¿¿ renew concrete sleepers HMN2 6m992 
to 6m1252 Up



SCOTRAIL: BUS REPLACEMENT FOR HAMILTON 
CIRCLE AND LARKHALL SERVICES.

(EK/BARRHEAD PROJECT) OLE WORKS 
(STEELWORK & WIRING), S&T WORKS, 4N A. 
STATION WORKS, BARRHEAD TRACK WORKS, 
S&T/OLE COMISSIONING OF RS 1&5



SCOTRAIL: BUS REPLACEMENT BETWEEN 
GLASGOW CENTRAL AND BARRHEAD.

(WD) FALKIRK HIGH SLABTRACK 

C/O OF POLMONT JN



SCOTRAIL: BUS REPLACEMENT BETWEEN 
FALKIRK GRAHAMSTON AND EDINBURGH 
WAVERLEY (SERVICES DIVERTED TO/FROM 
FALKIRK GRAHAMSTON). 

LNER: DIVERT VIA FIFE. 

CS: DIVERT VIA FIFE.

(CIVILS) Linlithgow to Newbridge Jn replace structure 
UB 070/021 Niddry Burn (EGM1 35.1610yds).



SCOTRAIL: BUS REPLACEMENT BETWEEN 
FALKIRK GRAHAMSTON AND EDINBURGH 
WAVERLEY (SERVICES DIVERTED TO/FROM 
FALKIRK GRAHAMSTON). 

LNER: DIVERT VIA FIFE. 

CS: ALSO DIVERT VIA FIFE.

SC023

SC031

SC107
SC109

SC107
SC109

30/07/23

24/06/23

29/07/23

29/07/23

18Week
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Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0035 Sun
07/08/23
0430 Mon

PossessionAll LinesDumfriesGretna JnP2023/3405901 (RSAS) LAIRTHAT 574YD CAT11 102M 0680YDS TO
102M 1254YD UP 

EX KINGMOOR, ARRIVE DOWN, WAR, STACK, 
CASCADE, CROSS TO UP AT EASTRIGGS/TO 
KINGMOOR.



(CIVILS) C161/303B GASSTOWN GSW 93M 0540yds
ANNAN TO DUMFRIES REPLACE CULVERT

NO PASSAGE OF ETS

SCOTRAIL: BUS REPLACEMENT BETWEEN 
DUMFRIES AND CARLISLE. 



FREIGHT: DIVERTED VIA WCML.

SC031 06/08/23

19Week
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Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0135 Sat

0100 Sat

0001 Sun

14/08/23

14/08/23

13/08/23

0430 Mon

0600 Mon

1000 Sun

Possession

Possession

Possession

All Lines

Down

Up

All Lines

Dumfries

Neilston

Muirend

Annan

Patterton

Cathcart West Jn

P2023/3405798

P2023/3405921

P2023/3459286

(CIVILS) C161/316A EAST BOWERHOUSES GSW 
99M 374YDS REPLACE CULVERT

NO PASSAGE OF ETS



SCOTRAIL: BUS REPLACEMENT BETWEEN 
DUMFRIES AND CARLISLE. 



FREIGHT: DIVERTED VIA WCML.

(CIIVLS) OB 236/099 DUNCARNOCK CRES NHH 
108M 550YDS RENEWAL

NO PASSAGE OF ETS

(CIVILS)OB 236/114 NHH 106M 858YDS RENEWAL
NO PASSAGE OF ETS



SCOTRAIL: BUS REPLACEMENT FOR NEILSTON 
SERVICES.

(MAINTENANCE) CATHCART WEST JN TAMP

SC031

SC053

SC053

12/08/23

12/08/23

13/08/23

20Week

66 out of 87



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0100 Sat
21/08/23
0600 Mon

PossessionDown

Up

NeilstonPattertonP2023/3405923 (CIVILS)OB 236/114 NHH 106M 858YDS RENEWAL
NO PASSAGE OF ETS



SCOTRAIL: BUS REPLACEMENT FOR NEILSTON 
SERVICES.

SC053 19/08/23

21Week

67 out of 87



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0010 Sun

0010 Sun

0010 Sun

0010 Sun

04/09/23

03/09/23

03/09/23

04/09/23

0500 Mon

1000 Sun

1000 Sun

0500 Mon

Possession

Possession

Possession

Possession

All Lines

All Lines

Up

All Lines

Gartsherrie South Jn

Coatbridge Jn

Mossend East Jn

Langloan Jn

Coatbridge Jn

Mossend North 
Jn

Whifflet North Jn

P2023/3405802 (RSAS) COATBRIDGE CURVE 150Y CAT16 6M 
1604Y TO 6M 1754Y UP TBC 

Ex Millerhill via E&G/ Cumbernauld/ arr Down, WAR/ 
to Millerhill via Polmadie (RR)/ Shotts  TBC



(MAINTENANCE) MOSSEND DEPOT TAMP 10 HRS


SCOTRAIL: BUS REPLACEMENT SERVICES VIA 
R&C (MOUNT VERNON TO KIRKWOOD). BUS 
REPLACEMENT FOR SERVICES BETWEEN 
MOTHERWELL AND CUMBERNAULD. 



FREIGHT: SERVICES TO BE CANCELLED OR 
DIVERTED TO/FROM GRANGEMOUTH.

SC093
SC101

03/09/23

03/09/23

03/09/23

03/09/23

23Week

68 out of 87



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0010 Sun

0010 Sun

0020 Sun

11/09/23

11/09/23

10/09/23

0500 Mon

0500 Mon

1000 Sun

Possession

Possession

Possession

All Lines

All Lines

All Lines

Gartsherrie South Jn

Langloan Jn

Coatbridge Jn

Coatbridge Jn

Whifflet North Jn

Mossend North 
Jn

P2023/3405751 (RSAS) COATBRIDGE CURVE 150Y CAT16 6M 
1604Y TO 6M 1754Y UP TBC 

Ex Millerhill via E&G/ Cumbernauld/ arr Down, WAR/ 
to Millerhill via Polmadie (RR)/ Shotts  TBC



(MAINTENANCE) BURNHOUSE DISRUPTIVE TAMP
*10HRS*



SCOTRAIL: BUS REPLACEMENT SERVICES VIA 
R&C (MOUNT VERNON TO KIRKWOOD). BUS 
REPLACEMENT FOR SERVICES BETWEEN 
MOTHERWELL AND CUMBERNAULD. 



FREIGHT: SERVICES TO BE CANCELLED OR 
DIVERTED TO/FROM GRANGEMOUTH.

SC093
SC101

10/09/23

10/09/23

10/09/23

24Week
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Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0025 Sat

0025 Sat

18/09/23

18/09/23

0530 Mon (54 hrs)

0530 Mon

Possession

Possession

All Lines

All Lines

Innerwick

Monktonhall Jn

Berwick upon 
Tweed

Drem

P2023/3407168

P2023/3425289

RSAS) Lamberton 11/12 & 12/13 falldown 1165y 
CAT11 53m 1028y to 54m 0424y Down. 



(RSAS) Renton HOI 75y/ 94y/ 96y CAT16 41m 0939y 
to 41m 1014y / 41m 1322y to 41m 1416y / 42m 
0055y to 42m 0151y Up.



LNER: SERVICES DIVERT VIA TYNE VALLEY AND 
CARLISLE (WCML). 



TPE/XC/LUMO: BUS REPLACEMENT BETWEEN 
NEWCASTLE/BERWICK UPON TWEED AND EDI 
WAVERLEY. 



SCOTRAIL: BUS REPLACEMENT BETWEEN 
EDINBURGH WAVERLEY NORTH 
BERWICK/DUNBAR. 



FREIGHT: SERVICES TO BE CANCELLED OR 
DIVERTED VIA TYNE VALLEY AND WCML. 



FREIGHT OXWELLMAIN SERVICES TO BE 
CANCELLED OR RESCHEDULED.

(HO) Naylors House Up Main 10m 478yds - 11m 
1060yds

Haulage to/from Tyne Yard



LNER: SERVICES DIVERT VIA TYNE VALLEY AND 
CARLISLE (WCML). 



TPE/XC/LUMO: BUS REPLACEMENT BETWEEN 
NEWCASTLE/BERWICK UPON TWEED AND EDI 
WAVERLEY. 



SCOTRAIL: BUS REPLACEMENT BETWEEN 
EDINBURGH WAVERLEY NORTH 
BERWICK/DUNBAR. 



FREIGHT: SERVICES TO BE CANCELLED OR 
DIVERTED VIA TYNE VALLEY AND WCML. 



FREIGHT OXWELLMAIN SERVICES TO BE 
CANCELLED OR RESCHEDULED.

SC147

SC147

16/09/23

16/09/23

25Week

70 out of 87



Electronic Copy - Uncontrolled when printed

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0050 Sat
18/09/23
0400 Mon

PossessionAll LinesAbbeyhill JnPortobello Jn 
(Scotland)

P2023/3431855 (CIVILS) OB 001/009 Wheatfield / Portobello Rd

ECM8 2m 120yds

NO PASSAGE OF ETS



LNER: SERVICES DIVERT VIA TYNE VALLEY AND 
CARLISLE (WCML). 



TPE/XC/LUMO: BUS REPLACEMENT BETWEEN 
NEWCASTLE/BERWICK UPON TWEED AND EDI 
WAVERLEY. 



SCOTRAIL: BUS REPLACEMENT BETWEEN 
EDINBURGH WAVERLEY NORTH 
BERWICK/DUNBAR. 



FREIGHT: SERVICES TO BE CANCELLED OR 
DIVERTED VIA TYNE VALLEY AND WCML. 



FREIGHT OXWELLMAIN SERVICES TO BE 
CANCELLED OR RESCHEDULED.

SC147 16/09/23
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 25  - Continued
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Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0025 Sun

0025 Sat

0025 Sat

24/09/23

25/09/23

25/09/23

1000 Sun

0530 Mon (54 hrs)

0530 Mon

Possession

Possession

Possession

All Lines

All Lines

All Lines

Hyndland

Innerwick

Monktonhall Jn

Charing Cross 
(Glasgow)

Berwick upon 
Tweed

Drem

P2023/3418773

P2023/3407202

P2023/3425322

(MAINTENANCE) Maintenance Finnieston Tamping 
(NEM3 Charing Cross  to hyndland

ARG2 Exhibition Centre to Finnieston East Jn)*10HR 
POSSESSION*

RSAS) Lamberton 11/12 & 12/13 falldown 1165y 
CAT11 53m 1028y to 54m 0424y Down. 



(RSAS) Renton HOI 75y/ 94y/ 96y CAT16 41m 0939y 
to 41m 1014y / 41m 1322y to 41m 1416y / 42m 
0055y to 42m 0151y Up.



LNER: SERVICES DIVERT VIA TYNE VALLEY AND 
CARLISLE (WCML). 



TPE/XC/LUMO: BUS REPLACEMENT BETWEEN 
NEWCASTLE/BERWICK UPON TWEED AND EDI 
WAVERLEY. 



SCOTRAIL: BUS REPLACEMENT BETWEEN 
EDINBURGH WAVERLEY NORTH 
BERWICK/DUNBAR. 



FREIGHT: SERVICES TO BE CANCELLED OR 
DIVERTED VIA TYNE VALLEY AND WCML. 



FREIGHT OXWELLMAIN SERVICES TO BE 
CANCELLED OR RESCHEDULED.

(HO) Naylors House Up Main 10m 478yds - 11m 
1060yds

Haulage to/from Tyne Yard



LNER: SERVICES DIVERT VIA TYNE VALLEY AND 
CARLISLE (WCML). 



TPE/XC/LUMO: BUS REPLACEMENT BETWEEN 
NEWCASTLE/BERWICK UPON TWEED AND EDI 
WAVERLEY. 



SCOTRAIL: BUS REPLACEMENT BETWEEN 
EDINBURGH WAVERLEY NORTH 
BERWICK/DUNBAR. 



FREIGHT: SERVICES TO BE CANCELLED OR 
DIVERTED VIA TYNE VALLEY AND WCML. 



FREIGHT OXWELLMAIN SERVICES TO BE 
CANCELLED OR RESCHEDULED.

SC123

SC147

SC147

24/09/23

23/09/23

23/09/23

26Week
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Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0025 Sun

0130 Sat

0025 Sat

2345 Sat

02/10/23

01/10/23

01/10/23

02/10/23

0515 Mon

0915 Sun (32 hrs)

0900 Sun

0515 Mon

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

Finnieston East Jn

Innerwick

Monktonhall Jn

Forres

High Street Jn

Reston GSP

Drem

Elgin

P2023/3418777

P2023/3407097

P2023/3425269

P2023/3427102

(WD)SLAB TRACK - HIGH STREET JN TO 
FINNIESTON

RSAS) Lemington North HOI  192y CAT16 44m 
0058y to 44m 0250y Down.



LNER: SERVICES DIVERT VIA TYNE VALLEY AND 
CARLISLE (WCML). 



TPE/XC/LUMO: BUS REPLACEMENT BETWEEN 
NEWCASTLE/BERWICK UPON TWEED AND EDI 
WAVERLEY. 



SCOTRAIL: BUS REPLACEMENT BETWEEN 
EDINBURGH WAVERLEY NORTH 
BERWICK/DUNBAR. 



FREIGHT: SERVICES TO BE CANCELLED OR 
DIVERTED VIA TYNE VALLEY AND WCML. 



FREIGHT OXWELLMAIN SERVICES TO BE 
CANCELLED OR RESCHEDULED.

(HO) Cantyhall Up Main 11m 1680yds - 12m 740yds

Haulage to/from Tyne Yard



LNER: SERVICES DIVERT VIA TYNE VALLEY AND 
CARLISLE (WCML). 



TPE/XC/LUMO: BUS REPLACEMENT BETWEEN 
NEWCASTLE/BERWICK UPON TWEED AND EDI 
WAVERLEY. 



SCOTRAIL: BUS REPLACEMENT BETWEEN 
EDINBURGH WAVERLEY NORTH 
BERWICK/DUNBAR. 



FREIGHT: SERVICES TO BE CANCELLED OR 
DIVERTED VIA TYNE VALLEY AND WCML. 



FREIGHT OXWELLMAIN SERVICES TO BE 
CANCELLED OR RESCHEDULED.

(WD)ELGIN LEVEL CROSSING TRACK 
RENEWAL/RABALLAST



SCOTRAIL: BUS REPLACEMENT FORRES TO 
KEITH.

SC123

SC147

SC147

SC195

01/10/23

30/09/23

30/09/23

30/09/23

27Week
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Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0030 Sun

0025 Sat

2330 Sat

09/10/23

08/10/23

09/10/23

0515 Mon

0900 Sun

0525 Mon

Possession

Possession

Possession

All Lines

All Lines

All Lines

Finnieston East Jn

Monktonhall Jn

Elgin

Bellgrove

Drem

Keith

P2023/3418778

P2023/3425342

P2023/3427121

(WD)SLAB TRACK - HIGH STREET JN TO 
FINNIESTON



(MAINTENANCE)BELLGROVE TAMPING SHIFT

(HO)Blawerie & Ballencrief Up Main

13m 1000yds - 15m 772yds

Haulage to/from Tyne Yard



LNER: SERVICES DIVERT VIA TYNE VALLEY AND 
CARLISLE (WCML). 



TPE/XC/LUMO: BUS REPLACEMENT BETWEEN 
NEWCASTLE/BERWICK UPON TWEED AND EDI 
WAVERLEY. 



SCOTRAIL: BUS REPLACEMENT BETWEEN 
EDINBURGH WAVERLEY NORTH 
BERWICK/DUNBAR. 



FREIGHT: SERVICES TO BE CANCELLED OR 
DIVERTED VIA TYNE VALLEY AND WCML. 



FREIGHT OXWELLMAIN SERVICES TO BE 
CANCELLED OR RESCHEDULED.

(WD)ROSARRIE LEVEL CROSSING TRACK 
RENEWAL/RABALLAST



SCOTRAIL: BUS REPLACEMENT BETWEEN ELGIN 
TO HUNTLY.

SC123

SC147

SC195

08/10/23

07/10/23

07/10/23

28Week

74 out of 87
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0001 Sun

0110 Sun

2240 Fri

0130 Sat

15/10/23

16/10/23

30/10/23

15/10/23

1000 Sun

0505 Mon

0650 Mon

0910 Sun (32 hrs)

Possession

Possession

Possession

Possession

All Lines

Down

Up

All Lines

All Lines

Hyndland West Jn

Yoker

Loch Eil Outward 
Bound

Dunbar

Hyndland East Jn

Hyndland East Jn

Fort William Jn

Grantshouse

P2023/3418780

P2023/3427166

P2023/3407603

(WD)SCOTSOUNHILL OB4 DRAINAGE & 
REBALLAST 

YKR 1100 1M0700 TO 1M0850 



*POSSESSION ONLY TO YOKER DEPOT EAST 
END*

(CIVILS) OB 313/014 ROAD TO THE ISLES

MLG2 2m 1580yds

NO PASSAGE OF ETS



*ACCESS AVAILABLE TO FORT WILLIAM STATION*

(RSAS) Innerwick 21/22 HOI BRI 90y CAT16 33m 
1712y to 34m 0042y Down.



LNER: SERVICES DIVERT VIA TYNE VALLEY AND 
CARLISLE (WCML). 



TPE/XC/LUMO: BUS REPLACEMENT BETWEEN 
NEWCASTLE/BERWICK UPON TWEED AND EDI 
WAVERLEY. 



SCOTRAIL: BUS REPLACEMENT BETWEEN 
EDINBURGH WAVERLEY NORTH 
BERWICK/DUNBAR. 



FREIGHT: SERVICES TO BE CANCELLED OR 
DIVERTED VIA TYNE VALLEY AND WCML. 



FREIGHT OXWELLMAIN SERVICES TO BE 
CANCELLED OR RESCHEDULED.

SC125

SC145

SC147

15/10/23

15/10/23

27/10/23

14/10/23

29Week
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Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0130 Sat

0135 Sun

2050 Sat

15/10/23

16/10/23

16/10/23

0900 Sun (32 hrs)

0450 Mon

0550 Mon

Possession

Possession

Possession

All Lines

Single

All Lines

Monktonhall Jn

Dingwall

Kyle of Lochalsh

Drem Jn

Muir of Ord

Strathcarron

P2023/3407749

P2023/3427103

P2023/3441526

(RSAS)Hairlaw South 450y CAT11 13m 0870y to 13m
1320y Up.

(HO)Bettony Moss Up Main 19m 880yds - 20m 
460yds

Haulage to/from Tyne Yard



LNER: SERVICES DIVERT VIA TYNE VALLEY AND 
CARLISLE (WCML). 



TPE/XC/LUMO: BUS REPLACEMENT BETWEEN 
NEWCASTLE/BERWICK UPON TWEED AND EDI 
WAVERLEY. 



SCOTRAIL: BUS REPLACEMENT BETWEEN 
EDINBURGH WAVERLEY NORTH 
BERWICK/DUNBAR. 



FREIGHT: SERVICES TO BE CANCELLED OR 
DIVERTED VIA TYNE VALLEY AND WCML. 



FREIGHT OXWELLMAIN SERVICES TO BE 
CANCELLED OR RESCHEDULED.

(WD) Balvaird Farm Job - Reballast Trax (inc Geotex) 
Muir of Ord to Dingwall WCK - 3400 14m 990yds to 
14m 1090yds



SCOTRAIL: BUS REPLACEMENT BETWEEN 
INVERNESS AND DINGWALL.

(WD) KYL 303/111 Attadale River WB â¿¿ renew 
longitudinal timbers (KYL 48m0891)



SCOTRAIL: BUS REPLACEMENT BETWEEN 
INVERNESS AND KYLE OF LOCHALSH.

SC147
SC149

SC195

SC205

14/10/23

15/10/23

14/10/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 29  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

2125 Sat

2240 Fri

2240 Fri

0130 Sat

2055 Sat

06/11/23

30/10/23

06/11/23

22/10/23

23/10/23

0810 Mon

0650 Mon

0650 Mon

0900 Sun (32 hrs)

0810 Mon

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

Corrour

Loch Eil Outward 
Bound

Loch Eil Outward 
Bound

Monktonhall Jn

Brora

Bridge of Orchy

Fort William Jn

Fort William Jn

Drem Jn

Rogart

P2023/3418833

P2023/3427166

P2023/3427187

P2023/3407714

P2023/3427045

(CIVILS) C 310/065.0140 Replacement WHL 65m 
0140ydsyds

NO PASSAGE OF ET



(CIVILS) C 310/198B Replacement WHL 61m 
1700yds

NO PASSAGE OF ET

(CIVILS) OB 313/014 ROAD TO THE ISLES

MLG2 2m 1580yds

NO PASSAGE OF ETS



*ACCESS AVAILABLE TO FORT WILLIAM STATION*


SCOTRAIL: BUS REPLACEMENT BETWEEN FORT 
WILLIAM AND MALLAIG.

(CIVILS) OB 313/014 ROAD TO THE ISLES

MLG2 2m 1580yds

NO PASSAGE OF ETS



*ACCESS AVAILABLE TO FORT WILLIAM STATION*

(RSAS)St Germains Crossing 220y CAT11 11m 
1060y to 11m 1280y Up.

(HO) Fortunebank Up Main 20m 876yds - 21m 
1230yds

Haulage to/from Tyne Yard



LNER: SERVICES DIVERT VIA TYNE VALLEY AND 
CARLISLE (WCML). 



TPE/XC/LUMO: BUS REPLACEMENT BETWEEN 
NEWCASTLE/BERWICK UPON TWEED AND EDI 
WAVERLEY. 



SCOTRAIL: BUS REPLACEMENT BETWEEN 
EDINBURGH WAVERLEY NORTH 
BERWICK/DUNBAR. 



FREIGHT: SERVICES TO BE CANCELLED OR 
DIVERTED VIA TYNE VALLEY AND WCML. 



FREIGHT OXWELLMAIN SERVICES TO BE 
CANCELLED OR RESCHEDULED.

(WD) DUNROBIN LEVEL CROSSING TRACK 
REWNEWAL/REBALLAST



SCOTRAIL: BUS REPLACEMENT BETWEEN 
DINGWALL AND WICK OF THURSO.

SC141

SC145

SC145

SC147
SC149

SC195

04/11/23

27/10/23

03/11/23

21/10/23

21/10/23

30Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0110 Sun

2330 Sat

2125 Sat

2125 Fri

2240 Fri

2240 Fri

30/10/23

30/10/23

06/11/23

13/11/23

30/10/23

06/11/23

0510 Mon

0530 Mon (29 hrs)

0810 Mon

0540 Mon (54 hrs)

0650 Mon

0650 Mon

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

Taynuilt Sidings

All Lines

All Lines

Auchterarder

Longforgan SB & LC
(MCB)

Corrour

Connel Ferry

Loch Eil Outward 
Bound

Loch Eil Outward 
Bound

Blackford LC

Barnhill SB

Bridge of Orchy

Falls of Cruachan

Fort William Jn

Fort William Jn

P2023/3405312

P2023/3409022

P2023/3418833

P2023/3418836

P2023/3427166

P2023/3427187

(RSAS)GLENEAGLES STATION 6FT DRAIN 590Y 
UP 135M 0730Y TO 135M 1320Y

(RSAS) Errol Dn West 17/18 falldown 242y CAT14 
10m 0656y to 10m 0898y Down.

(CIVILS) C 310/065.0140 Replacement WHL 65m 
0140ydsyds

NO PASSAGE OF ET



(CIVILS) C 310/198B Replacement WHL 61m 
1700yds

NO PASSAGE OF ET

(CIVILS) TIMBER DECK REPLACEMENT UB312/230 
ALLT GRUINCHE OBN2 56M 00YDS

20MPH HANDBACK SPEED FOR 2 WEEK SINGLE 
LINE. 

(CIVILS) UB312/233 AWE VIADUCT OBN2 56M 
1280YDS

(CIVILS) OB 313/014 ROAD TO THE ISLES

MLG2 2m 1580yds

NO PASSAGE OF ETS



*ACCESS AVAILABLE TO FORT WILLIAM STATION*


SCOTRAIL: BUS REPLACEMENT BETWEEN FORT 
WILLIAM AND MALLAIG.

(CIVILS) OB 313/014 ROAD TO THE ISLES

MLG2 2m 1580yds

NO PASSAGE OF ETS



*ACCESS AVAILABLE TO FORT WILLIAM STATION*


SCOTRAIL: BUS REPLACEMENT BETWEEN 
CRIANLARICH AND MALLIAG.

SC141

SC143

SC145

SC145

29/10/23

28/10/23

04/11/23

10/11/23

27/10/23

03/11/23

31Week
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Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0025 Sun

0030 Sat

30/10/23

30/10/23

0440 Mon

0515 Mon

Possession

Possession

All Lines

All Lines

North Queensferry

Thornton South Jn

Haymarket West 
Jn

Kirkcaldy

P2023/3434241

P2023/3434261

(RSAS)Dalmeny South 10/11 Falldown Down 180y 
CAT14 9m 0334y to 9m 0514y Down

(DECARBONISATION) BROOMHOUSE 4m 0058yds 
Reconstruct OB



LNER: DIVERT VIA STILRING/PERTH. 



XC: START/TERMNATE AT EDI WAVERLEY. 



SCOTRAIL: BUS REPLACEMENT BETWEEN EDI 
WAVERLEY AND DUNDEE. SR SERVICES CAN 
OPERATE BETWEEN INVERKEITHING AND 
GLENROTHES WITH THORNTON VIA 
DUNFERMLINE.

(Fife Decarbonisation) Randolph Road 090/097 ECN2
28m 1452yds Track Lower Kirkcaldy to Thornton 
South Jn



LNER: DIVERT VIA STILRING/PERTH. 



XC: START/TERMNATE AT EDI WAVERLEY. 



SCOTRAIL: BUS REPLACEMENT BETWEEN EDI 
WAVERLEY AND DUNDEE. SR SERVICES CAN 
OPERATE BETWEEN INVERKEITHING AND 
GLENROTHES WITH THORNTON VIA 
DUNFERMLINE.

SC171

SC171

29/10/23

28/10/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 31  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

2330 Sat

2250 Sat

2125 Sat

2125 Fri

2240 Fri

06/11/23

06/11/23

06/11/23

13/11/23

06/11/23

0540 Mon (29 hrs)

0550 Mon

0810 Mon

0540 Mon (54 hrs)

0650 Mon

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

Taynuilt Sidings

All Lines

Dundee

Arrochar and Tarbet

Corrour

Connel Ferry

Loch Eil Outward 
Bound

Errol SB & LC 
(MCB)

Garelochhead

Bridge of Orchy

Falls of Cruachan

Fort William Jn

P2023/3409064

P2023/3418865

P2023/3418833

P2023/3418836

P2023/3427187

(RSAS) nchture 19/20 falldown 353y CAT14 8m 
0042y to 8m 0395y Down.

(WD)GLEN DOUGLAS RERAIL/RESLEEPER 
VARIOUS SITES 14M 800YDS TO 17M 1250YDS 



(WD) REBALLAST WITH GEOTEXILE S&C AT 
ARROCHAR & TARBET 19M 792YDS & 19M 
1160YDS WHL



(WD) Finnart Resleeper - WHL 11m780 to 12m1020

(CIVILS) C 310/065.0140 Replacement WHL 65m 
0140ydsyds

NO PASSAGE OF ET



(CIVILS) C 310/198B Replacement WHL 61m 
1700yds

NO PASSAGE OF ET



SCOTRAIL: BUS REPLACEMENT BETWEEN 
CRIANLARICH AND MALLIAG.

(CIVILS) TIMBER DECK REPLACEMENT UB312/230 
ALLT GRUINCHE OBN2 56M 00YDS

20MPH HANDBACK SPEED FOR 2 WEEK SINGLE 
LINE. 

(CIVILS) UB312/233 AWE VIADUCT OBN2 56M 
1280YDS



SCOTRAIL: BUS REPLACEMENT BETWEEN 
CRIANLARICH AND OBAN.

(CIVILS) OB 313/014 ROAD TO THE ISLES

MLG2 2m 1580yds

NO PASSAGE OF ETS



*ACCESS AVAILABLE TO FORT WILLIAM STATION*


SCOTRAIL: BUS REPLACEMENT BETWEEN 
CRIANLARICH AND MALLIAG.

SC141

SC143

SC145

04/11/23

04/11/23

04/11/23

10/11/23

03/11/23

32Week
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Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0025 Sun

0030 Sat

06/11/23

06/11/23

0440 Mon

0515 Mon

Possession

Possession

All Lines

All Lines

Dalmeny Jn

Thornton South Jn

Haymarket West 
Jn

Kirkcaldy

P2023/3434262

P2023/3434242

(RSAS) Meadowfield 838y CAT11 / 396yds CAT14 
5m 1373yds to 6m 0451yds / 6m 0451yds to 6m 
0847yds Up



(DECARBONISATION) Broomhouse 4m 0058yds 
Reconstruct OB 



LNER: DIVERT VIA STILRING/PERTH. 



XC: START/TERMNATE AT EDI WAVERLEY. 



SCOTRAIL: BUS REPLACEMENT BETWEEN EDI 
WAVERLEY AND DUNDEE. SR SERVICES CAN 
OPERATE BETWEEN INVERKEITHING AND 
GLENROTHES WITH THORNTON VIA 
DUNFERMLINE. 



LNER: DIVERT VIA STILRING/PERTH. 



XC: START/TERMNATE AT EDI WAVERLEY. 



SCOTRAIL: BUS REPLACEMENT BETWEEN EDI 
WAVERLEY AND DUNDEE. SR SERVICES CAN 
OPERATE BETWEEN INVERKEITHING AND 
GLENROTHES WITH THORNTON VIA 
DUNFERMLINE.

(Fife Decarbonisation) Randolph Road 090/097 ECN2
28m 1452yds Track Lower Kirkcaldy to Thornton 
South Jn



LNER: DIVERT VIA STILRING/PERTH. 



XC: START/TERMNATE AT EDI WAVERLEY. 



SCOTRAIL: BUS REPLACEMENT BETWEEN EDI 
WAVERLEY AND DUNDEE. SR SERVICES CAN 
OPERATE BETWEEN INVERKEITHING AND 
GLENROTHES WITH THORNTON VIA 
DUNFERMLINE.

SC171

SC171

05/11/23

04/11/23

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 32  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

2250 Sat

2125 Fri

0025 Sun

13/11/23

13/11/23

13/11/23

0550 Mon

0540 Mon (54 hrs)

0440 Mon

Possession

Possession

Possession

All Lines

Taynuilt Sidings

All Lines

Arrochar and Tarbet

Connel Ferry

Dalmeny Jn

Garelochhead

Falls of Cruachan

Haymarket West 
Jn

P2023/3418867

P2023/3418836

P2023/3434225

(WD)GLEN DOUGLAS RERAIL/RESLEEPER 
VARIOUS SITES 14M 800YDS TO 17M 1250YDS 



(WD) REBALLAST WITH GEOTEXILE S&C AT 
ARROCHAR & TARBET 19M 792YDS & 19M 
1160YDS WHL



(WD) FINNART RESLEEPER - WHL 11M780 to 
12M1020

(CIVILS) TIMBER DECK REPLACEMENT UB312/230 
ALLT GRUINCHE OBN2 56M 00YDS

20MPH HANDBACK SPEED FOR 2 WEEK SINGLE 
LINE. 

(CIVILS) UB312/233 AWE VIADUCT OBN2 56M 
1280YDS



SCOTRAIL: BUS REPLACEMENT BETWEEN 
CRIANLARICH AND OBAN.

(RSAS) Meadowfield 838y CAT11 / 396yds CAT14 
5m 1373yds to 6m 0451yds / 6m 0451yds to 6m 
0847yds Up



(FIFE DECARBONISATION) DALMENY NORTH 9M 
0480YDS RECONSTRUCT OB



LNER: DIVERT VIA PERTH & ERROL. 



XC: START/TERMNATE AT EDI WAVERLEY. 



SCOTRAIL: BUS REPLACEMENT BETWEEN EDI 
WAVERLEY AND DUNDEE. SR SERVICES CAN 
OPERATE BETWEEN INVERKEITHING AND 
GLENROTHES WITH THORNTON VIA 
DUNFERMLINE.

SC143

SC171

11/11/23

10/11/23

12/11/23

33Week
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Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0035 Sun
13/11/23
0515 Mon

PossessionAll LinesLadybank JnThornton South 
Jn

P2023/3434264 (Fife Decarbonisation) 090/119 Pilmuir Road / Feus 
Rd Bridge Kirkforthar Track slue / interval reduction



(Fife Decarbonisation) 090/122 Pittilock Burn No 2 
(Proposed Demo) (Combine with adjacent Pittilock 
Burn No.1)



LNER: DIVERT VIA PERTH & ERROL. 



XC: START/TERMNATE AT EDI WAVERLEY. 



SCOTRAIL: BUS REPLACEMENT BETWEEN EDI 
WAVERLEY AND DUNDEE. SR SERVICES CAN 
OPERATE BETWEEN INVERKEITHING AND 
GLENROTHES WITH THORNTON VIA 
DUNFERMLINE.

SC171 12/11/23
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 33  - Continued

83 out of 87



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

2250 Sat

2150 Sat

0025 Sun

20/11/23

20/11/23

20/11/23

0550 Mon

0600 Mon

0440 Mon

Possession

Possession

Possession

All Lines

All Lines

All Lines

Arrochar and Tarbet

Dalmally

Dalmeny Jn

Garelochhead

Crianlarich

Haymarket West 
Jn

P2023/3418922

P2023/3418864

P2023/3434226

(WD)GLEN DOUGLAS RERAIL/RESLEEPER 
VARIOUS SITES 14M 800YDS TO 17M 1250YDS 



(WD) REBALLAST WITH GEOTEXILE S&C AT 
ARROCHAR & TARBET 19M 792YDS & 19M 
1160YDS WHL



(WD)FINNART RESLEEPER - WHL 11M 780YDS TO 
12M 1020YDS

(CIVILS) C 312/155C Replacement OBN2 30m 
620yds

NO PASSAGE OF ETS



(CIVILS) C 312/038.1350 OBN2 38m 1350yds

NO PASSAGE OF ETS



SCOTRAIL: BUS REPLACEMENT BETWEEN 
CRIANLARICH AND OBAN.

(RSAS) Meadowfield 838y CAT11 / 396yds CAT14 
5m 1373yds to 6m 0451yds / 6m 0451yds to 6m 
0847yds Up



(FIFE DECARBONISATION) DALMENY NORTH 9M 
0480YDS RECONSTRUCT OB



LNER: DIVERT VIA PERTH & ERROL. 



XC: START/TERMNATE AT EDI WAVERLEY. 



SCOTRAIL: BUS REPLACEMENT BETWEEN EDI 
WAVERLEY AND DUNDEE. SR SERVICES CAN 
OPERATE BETWEEN INVERKEITHING AND 
GLENROTHES WITH THORNTON VIA 
DUNFERMLINE.

SC143

SC171

18/11/23

18/11/23

19/11/23

34Week
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Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0035 Sun
20/11/23
0515 Mon

PossessionAll LinesLadybank JnThornton South 
Jn

P2023/3434265 (Fife Decarbonisation) 090/119 Pilmuir Road / Feus 
Rd Bridge Kirkforthar Track slue / interval reduction



(Fife Decarbonisation) 090/122 Pittilock Burn No 2 
(Proposed Demo) (Combine with adjacent Pittilock 
Burn No.1)



LNER: DIVERT VIA PERTH & ERROL. 



XC: START/TERMNATE AT EDI WAVERLEY. 



SCOTRAIL: BUS REPLACEMENT BETWEEN EDI 
WAVERLEY AND DUNDEE. SR SERVICES CAN 
OPERATE BETWEEN INVERKEITHING AND 
GLENROTHES WITH THORNTON VIA 
DUNFERMLINE.

SC171 19/11/23
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 34  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0010 Sun

0035 Sun

0035 Sun

2315 Fri

27/11/23

27/11/23

27/11/23

04/12/23

0450 Mon

0515 Mon

0530 Mon

0520 Mon (54 hrs)

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

Thornton South Jn

Ladybank Jn

Leuchars

Dalwhinnie

Kinghorn

Thornton South 
Jn

Cupar

Blair Atholl

P2023/3434283

P2023/3434281

P2023/3434245

P2023/3431856

(RSAS)Bennochy 19-20 Falldown 495y CAT11 26m 
0173y to 26m 06668y Up



SCOTRAIL: BUS REPLACEMENT BETWEEN 
INVERKEITHING AND DUNDEE. 



LNER: TO DIVERT VIA PERTH & ERROL. 



XC: START/TERMINATE EDI WAVERLEY.

(Fife Decarbonisation) 090/112 Markinch Station 
Redeck Thornton to Ladybank Jn.



SCOTRAIL: BUS REPLACEMENT BETWEEN 
INVERKEITHING AND DUNDEE. 



LNER: TO DIVERT VIA PERTH & ERROL. 



XC: START/TERMINATE EDI WAVERLEY.

(RSAS) Clayton Cutting 248y CAT14 48m 1312y to 
48m 1560y Up Cupar to Leuchars 

ET exiting via Dundee



LNER: SERVICES TO BE DIVERTED VIA PERTH & 
ERROL.

(CIVILS) OB 290/082 RANNOCH ROAD REPLACE 
STRUCTURE(HGL2 32M 181YDS)



(WD)Commissioning Axel Counters 

WHEELS FREE REQUIRED FOR TESTING



SCOTRAIL: BUS REPLACEMENT BETWEEN PERTH
TO INVERNESS. 



LNER: START/TERMINATE AT PERTH WITH ECS 
BETWEEN EDINBURGH AND PERTH.



CS: DIVERT VIA ABERDEEN AND ELGIN. 



FREIGHT: RESCHEDULED OR DIVERTED VIA 
ABERDEEN AND ELGIN.

SC171

SC171

SC171

SC193

26/11/23

26/11/23

26/11/23

01/12/23

35Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V.0_2023

EAS - Section 7
Version 1.0

EAS_V_1_2023

0030 Sat

0035 Sun

0020 Sun

2315 Fri

04/12/23

04/12/23

04/12/23

04/12/23

0450 Mon

0515 Mon

0600 Mon

0520 Mon (54 hrs)

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

Kinghorn

Ladybank Jn

Lochgelly

Dalwhinnie

Inverkeithing

Thornton South 
Jn

Dunfermline 
Queen Margaret

Blair Atholl

P2023/3434343

P2023/3434322

P2023/3434247

P2023/3431856

(CIVILS) UB 090/063 Burntisland Viaduct ECN2 19m 
1650yds 

Inverkeithing to Kinghorn 

No passage of ET/OTM for duration

(Fife Decarbonisation) 090/124 Water Trough OB 
Intervention



(Fife Decarbonisation)090/125 Falkland Road Redeck


SCOTRAIL: BUS REPLACEMENT BETWEEN 
INVERKEITHING AND DUNDEE (VIA KIRKCALDY 
AND DUNFERMLINE.



LNER: TO DIVERT VIA STIRLING AND PERTH. 



XC: START/TERMINATE EDI WAVERLEY

(Fife Decarbonisation)090/127 Forthar Occupation 
Road Redeck

(RSAS)Crossgates Old Station 842y CAT11 20m 
0508y to 20m 1350y Up



SCOTRAIL: BUS REPLACEMENT BETWEEN 
INVERKEITHING TO DUNDEE (VIA KIRKCALDY 
AND DUNFERMLNE).

(CIVILS) OB 290/082 RANNOCH ROAD REPLACE 
STRUCTURE(HGL2 32M 181YDS)



(WD)Commissioning Axel Counters 

WHEELS FREE REQUIRED FOR TESTING



SCOTRAIL: BUS REPLACEMENT BETWEEN PERTH
TO INVERNESS. 



LNER: START/TERMINATE AT PERTH WITH ECS 
BETWEEN EDINBURGH AND PERTH.



CS: DIVERT VIA ABERDEEN AND ELGIN. 



FREIGHT: RESCHEDULED OR DIVERTED VIA 
ABERDEEN AND ELGIN.

SC171

SC171

SC173

SC193

02/12/23

03/12/23

03/12/23

01/12/23

36Week

87 out of 87
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