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2022 | 37 Info [CHANNEL TUNNEL FREIGHT |THAMESLINK VIA [Maintenance cycle 9
VIA REDHILL STREATHAM
2022 | 37 | SK| SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1030 M NEW TWS Maintenance UP SIDINGS TO BE OUTBERTHED
2022 | 37 | SK| SO110 |Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gilingham 0025 | TWThF | to | 0425 | TWThF |ASH10.B|42300122 Cyclic Maintenance CURRENT NOT AFFECTED IN GILLINGHAM DEPOT
42390123 6-week follow-up and TOC ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO
walk - Gilingham Tunnel to BE KEPT CLEAR.
Gillingham Up
Survey - Rochester Bridge Jn | GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0, 1 X 8 700 AT
|S&C RAINHAM PLATFORM 0 & 1 X 8 700 AT PLUMSTEAD SIDING.
2022 | 37 | SK| 80130 Lzr;r;‘e‘r;H\H Jn, Courthill Loop :w_;;z_;Green Jn, Beckenham Jn, [Dn/Up Kent Fast, Dn/Up Fast, Dn/Up Ladywell Loop, Dn/Up Mid Kent 0001 ™ to | 0445 ™ NEW Cyclic Maintenance REPLACEMENT BUSES TO RUN LEWISHAM TO HAYES
2022 | 37 | SK| SO130 |Chislehurst Jn (Fast), Orpington |Sevenoaks Dn/Up Fast/Main, Dn/Up Slow(pt), Platforms 1-5 at Orpington, Down 0105 | TWThF | to | 0505 | TWThF | K02.1.1 |LP/3082201 for |Cyclic Maintenance
(Slow) Loop(pt) at Sevenoaks
LP/3081702 for Freight to divert via Redhill.
TW UTU NOTE - UTU0B5A - TH/F POSSESSION AT RISK
LP/3088661 for
W/Th
2022 | 37 | SK | SO130 |Ashford "D" Jn (1273pts) /S\‘sdl'::;: Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T NEW TWS Maintenance UP BERTHING SIDINGS TO BE OUTBERTHED
2022 | 37 | SK| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
2022 | 37 | SK| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TWA1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast /8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
2022 | 37 | SK| SO130 |Cannon Street, Metropolitan Jn  |New Cross, Chariton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to [ 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
$0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th1 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
2022 | 37 | SK| SO130 |Cannon Street, Metropolitan Jn  |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to [ 0520 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Charlton Jn, Bricklayers Arms Jn |Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Th/F1 HILL JN.
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent FRITO ALLOW STOCK PREPARATION.
Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7 /8, CROSSING TO LINES 9/ 10 AT SPA ROAD
JN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.
2022 | 37 | SK| SO150 |Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th NEW TWS Maintenance
2022 | 37 | SK| SO170 |Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 2320 | MTWTh | to | 0520 | TWThF |[ASH12.B Maintenance 2149 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS. 2325
$0200 ASHFORD TO HASTINGS WILL NOT RUN.
S0600 GTR TO START/TERMINATE AT HASTINGS AND OPERATE A
REPLACEMENT ROAD SERVICE BETWEEN HASTINGS AND ASHFORD.
2022 | 37 | SK | SO220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
2022 | 37 | SK | SO240 |Buckland Jn Minster East Jn/Minster West Jn {Dn/Up Line/Dn/Up Deal, Single 0020 ThF to | 0450 ThF  |ASH17.B Maintenance REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE
2022 | 37 | SS | SO250/ |Battersea Pier Jn, Longhedge Jn |Selhurst, Streatham South Jn D/U Brighton/Victoria Fast, D/U Battersea, Reversible Fast Spur 2320 | MTWTh | to | 0530 [ TWThF | IC31b (43190116 Cyclic Maintenance
S0500 43190122 Prep - Clapham Jn S&C TRAINS TO TRAVEL OVER SLOW LINES. 6Y58 AND 7Y81 TO BE
Prep - Streatham North S&C |RETIMED. STOCK CAN BERTH IN BATTERSEA PIER CARRIAGE SIDINGS
LP/3562161
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2022 | 37 | SK | SO260 |Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensborne Chord 2350 | MTWTh [ to | 0445 | TWThF | K8.2.2 |LP/3100304 for |Maintenance CHANNEL TUNNEL FREIGHT VIA REDHILL
S0110 W/Th NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE KEPT
CLEAR
2022 | 37 | SK | SO300 |Blackheath Jn Slade Green Jn, Crayford Creek |Dn/Up Bexleyheath, Dn/Up Erith Loop 0030 WThF | to | 0500 WThF | K09.2a Cyclic Maintenance TRAINS TO BE DIVERTED VIA THE NORTH KENTS AND RAIL
Jn REPLACEMENT SERVICES TO OPERATE BETWEEN LEWISHAM AND
DARTFORD VIA BARNEHURST
FREIGHT SERVICES TO DIVERT VIA SIDCUP
2022 | 37 | SK | SO330 |Parks Bridge Jn, Courthill Loop  |Beckenham Jn, Hayes Dn/Up Mid Kent, Dn/Up Ladywell Loop, Beckenham Spur 0001 ThF to | 0445 ThF K01.1 Cyclic Maintenance ONE PLATFORM AT HAYES TO BE CLEAR OF TRAINS
North Jn
REPLACEMENT BUSES TO RUN LEWISHAM TO HAYES
2022 | 37 | SS | SO500 |Purley Tinsley Green Jn D/U Quarry/Fast, Dn Platform Loop, Reversible Loop 2300 MTW to [ 0530 TWTh IB30 [43190122 Cyclic Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY
IC30 (43400121 Follow Up - Earlswood AND BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT AVAILABLE AT
Disused Platform Down Fast GATWICK AIRPORT.
LP/3486627 T2H TO BE TAKEN AS REQUIRED OVER THE UP REDHILL/SLOW
BETWEEN COULSDON SOUTH AND PURLEY.
2022 | 37 | SS | SO500 |Purley Balcombe Tunnel Jn D/U Quarry/Fast, Dn Platform Loop, Reversible Loop, Three Bridges 2345 Th to | 0530 F IB30 (43190122 Cyclic Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY
Down Yard IC30 (43400121 Follow Up - Earlswood AND BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT AVAILABLE AT
Disused Platform Down Fast GATWICK AIRPORT.
LP/3450983 T2H TO BE TAKEN AS REQUIRED OVER THE UP REDHILL/SLOW
BETWEEN COULSDON SOUTH AND PURLEY.
2022 | 37 | SK| SO510 |London Bridge 10-15 Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 , 10 | Sussex , 11 0115 Th to | 0425 Th LB patrol Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO
S0511 Gate, Uttley Jn Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, W/ThLL1 BE ADVISED AT DPPP STAGE
S0680 Up Bermondsey Spur, Dn/Up South London, South London Reversible,
S0681 Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED
AT DPPP.
2022 | 37 | SK | SO510 |London Bridge 10-15 Bricklayers Arms Jn, Tulse Hill, |Platforms 10-15, 9 , 10 1" , Dn Sussex 0100 | TWThF [ to | 0510 | TWThF | K03.2.1 Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO
S0680 Shepherds Lane Jn Slow, Sussex Reversible, Bermondsey Reversible, Up Bermondsey Spur, BE ADVISED AT DPPP STAGE
S0645 Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up
S0681 Portsmouth, Dn/Up Atlantic W/TH TO BE CLEAR OF OLD KENT ROAD JN DUE TO ELL PATROLLING
2022 | 37 | SS | SO530 |Woldingham East Grinstead, Uckfield Dn/Up East Grinstead, D/U/Single Uckfield 0025 | TWThF | to | 0435 | TWThF 43201122df1 Survey - Hurst Green Up VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD
SERVICES TO TERMINATE / START BACK AT SOUTH CROYDON. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN SOUTH
CROYDON AND EAST GRINSTEAD / UCKFIELD.
2022 | 37 | SS | SO630 |Brighton Plat 1&2, Preston Park |Arundel Jn Dn/Up Brighton, Dn/Up West Branch, Dn/Up Cliftonville Spur, Brighton 0005 | TWThF | to | 0455 | TWThF TWS Cyclic Maintenance 2246, 2316 AND 0002 VICTORIA TO WORTHING TO TERMINATE AT
Plat1&2, West Carriage Road, Up Sidings (Hove), Middle Siding, Cleaning (Isolatio BRIGHTON. 0004 BRIGHTON TO WEST WORTHING WILL NOT RUN. RAIL
Shed 1,2&3 n off at LP/3452981 REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST
0440) WORTHING.
LP/3604065 on
W/Th 2895 2240 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING,
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE
POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT
2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE
2022 | 37 | SS | SO650 |Streatham Hill, Tulse Hill Tulse Hil, Beckenham Jn, D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood Spur, [ 0030 | TWThF | to | 0520 | TWThF | 1C28 [LP/3562341 Cyclic Maintenance ACCESS TO/FROM STREATHAM HILL DEPOT AVAILABLE FROM
Crystal Palace VC734 / VC735 |D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt) STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND
signals, Norwood Jn LP/3600864 for TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL DEPOT
TW TO REMAIN LIVE THROUGHOUT. CRYSTAL PALACE PLATFORMS 3 AND

5 AVAILABLE TO TRAFFIC.
5P90 / 5599 DIVERTED VIA SELHURST. 5K10 DIVERTED VIA
STREATHAM.
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2022 | 38 Info |CHANNEL TUNNEL FREIGHT |[THAMESLINK VIA LONDON (GRAIN/HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND [Maintenance cycle 10
VIA REDHILL BRIDGE SEVENOAKS
2022 | 38 | SK | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1400 M NEW TWS Maintenance DOWN SIDINGS TO BE OUTBERTHED
2022 | 38 | SK | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 | MTWTh | to | 0425 | TWThF | IAP1 402;5:;(;1: -hf ) gllaintekn;nie v 410G NO ACCESS TO FAVERSHAM DOWN SIDINGS.
s | oo 1o Broadstan FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
clashes (ot - Margate fo Broadstarrs 1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
P FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
2022 | 38 | SK| SO130 :1381:;(5(@9: (c/t; TL9; tj/ :enskWoodeJn, St Mary Cray Jn, En/Up fast, Dn/Up Bromley Branch, Up Chatham Loop(pt), Up Chatham | 0005 | WThF |to | 0500 | WThF 42500822 \F,’\;epdan:i rz\ll;d10£ - E(Igstead ONE PLATFORM AT BROMLEY NORTH TO BE CLEAR OF TRAINS
pts), Hawkwood Jn awkwood Jn 00p(pt) Fa‘;’ s to Chislehurst Down NO ACCESS TO/FROM GROVE PARK UP SIDINGS
2022 | 38 | SK| SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings  |Ashford East Berthing Sidings 0800 T to | 0915 T NEW TWS Maintenance EAST BERTHING SIDINGS TO BE OUTBERTHED
2022 | 38 | SK| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
2022 | 38 | SK | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to [ 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
S0280 Slow TwW2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
2022 | 38 | SK | SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TW3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 s
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / TREET.
Spl thwark R ble. 3 U ’ LB BT 'U c Street LB BTI ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
outhwark Reversible, 3 Up (LB BT), Up Cannon Street (L8 BT) LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
2022 | 38 | SK | SO130 |Cannon Street, Metropolitan Jn  |New Cross, Chariton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance Y
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0290 R ible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark R ible, D HILL JN.
Steox Fost, Common SL182 Sitings, etk Reversie, B ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
ussexast, Lannon aings. THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
2022 | 38 | SK | SO130 |Cannon Street, Metropolitan Jn  |New Cross, Chariton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to [ 0520 F LB patrol Cyclic Maintenance Y
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North ThiF2 ROUTE AVAILABLE FROM CHAR}!‘I\:&?SOSS VIALINES 6-8 TO TANNERS
0290 R R e O o b Snowhil ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Fost (E’S'BT)E"“‘ © Dn Sussexast, Lannon \aings, On Ken FRITO ALLOW STOCK PREPARATION.
as! ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.
2022 | 38 | SK | SO140 |Otford Jn Bearsted Dn/Up Maidstone 0105 | TWThF | to | 0535 | TWThF | ASH3.B Cyclic Maintenance CHANNEL TUNNEL FREIGHTS TO DIVERT VIA REDHILL
2022 | 38 | SK| SO150 |Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to [ 0505 Th NEW TWS Maintenance
2022 | 38 | SK | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
2022 | 38 | SK | SO300 |St Johns Jn, Tanners Hill Jn, Charlton Jn, Ladywell Jn, Dn/Up North Kent, Dn/Up Lewisham, Dn/Up Mid Kent, Dn/Up Courthill 2315 | MTWTh | to | 0500 | TWThF | NEW (42290121 Cyclic Maintenance
Nunhead Jn Courthill Loop Jn South Loop 42200922 Prep - Lewisham S&C / FREIGHT TO ISLE OF GRAIN DIVERTED VIA PADDOCK WOOD.
Lewisham platform 1
2022 | 38 | SK | SO310 |Dartford, Ebbsfleet International |Hoo Jn Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level 2355 | MTWTh [ to | 0420 | TWThF | K10.2.1 Cyclic Maintenance FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND
SEVENOAKS
GTR TO BERTH 1 X 700 PLUMSTEAD
REPLACEMENT BUSES TO RUN EBBSFLEET & DARTFORD TO
ROCHESTER
2022 | 38| SS ssc(j))%so%/ Battersea Pier Jn, Longhedge Jn [Balham D/U Brighton/Victoria Fast, D/U Battersea 2355 | MTWTh | to | 0530 | TWThF | IC31b |43190116 Prep - Clapham Jn S&C TRAINS TO TRAVEL OVER SLOW LINES. 6Y58 AND 7Y81 TO BE
RETIMED. STOCK CAN BERTH IN BATTERSEA PIER CARRIAGE SIDINGS
2022 | 38 | SS | SO500 |Balham Jn Windmill Bridge Jn, Streatham  |D/U Brighton/Victoria Fast, Reversible Fast Spur, Fast Reversible 2340 | MTWTh | to | 0530 | TWThF | IC32a |43190122 Cyclic Maintenance TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN BALHAM JN
South Jn Prep - Streatham North Jn AND EAST CROYDON
LP/3562143  |S&C :
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2022 | 38 | SS | SO500 |Keymer Jn Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 0025 TWTh |[to | 0505 [ TWTh IB31b |LP/2919230 Cyclic Maintenance RAIL REPLACEMENT SERVICES TO RUN BETWEEN THREE BRIDGES
Possession of Goods Departure / Reception Road, Engineers Siding, AND BRIGHTON
Shunt Neck/Release Siding, Preston Park Up Sidings) NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
2022 | 38 | SS | SO500 |Haywards Heath Preston Park, Cooksbridge D/U Main,Up Loop, D/U Lewes 0125 F to | 0505 F IB31c |TWS Cyclic Maintenance NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
S0590 PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
LP/3475990 THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
2022 | 38 | SS | SO500/ | Three Bridges Keymer Jn, Ardingly Branch D/U Fast/Main, D/U Slow, D/U Loop, Single, Run Round Lp , Sidings 0025 TWTh [to | 0500 [ TWTh IB31a |LP/2919482 Cyclic Maintenance RAIL REPLACEMENT ROAD SERVICE TIO OPERATE BETWEEN THREE
S0580 Possession of Cripple Siding and Hopper Road (Ardingly), Sidings
Possession of D/U Sidings (Haywards Heath) BRIDGES AND HAYWARDS HEATH.
6047/6021 TO BE RETIMED.
ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 /
T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM
PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.
2022 | 38 | SS | SO530 |Woldingham |East Grinstead, Uckfield Dn/Up East Grinstead, D/U/Single Uckfield, Down Bay, Up Siding 0105 | TWThF | to | 0435 | TWThF 43201122df1 Survey & Walk - Hurst Green | VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD
Up SERVICES TO TERMINATE / START BACK AT SOUTH CROYDON. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN SOUTH
CROYDON AND EAST GRINSTEAD / UCKFIELD.
2022 | 38 | SS | SO640 |Barnham Bognor Regis 0045 | TWThF | to | 0435 [ TWThF | IBXX [LP/3088141 Cyclic Maintenance POWER TO BE RESTORED AT 0430
Barnham Down loop (part)
NO THROUGH ROUTE ON BARNHAM LOOP PLATFORM, PLATFORM
AVAILABLE FOR UNITS TO BE STABLED
CURRENT WILL BE UNAFFECTED IN BARNHAM PLATFORM 1
2022 | 38 | SK| SO645 |Battersea Park Peckham Rye Jn, Shepherds 0050 | TWThF |to | 0515 [ TWThF | K14.2 [42500122df1 Maintenance
S0680 Lane Jn Survey - Denmark Hill to ROUTE AVAILABLE FROM LONGHEDGE JN VIA VS775PTS TO CHATHAM
S0110 LP/3400953 for |Shepherds Lane Jn (Down 2) REVERSIBLE.
S0250
2022 | 38 | SS | SO650/ |Peckham Rye Jn, Herne Hill Streatham Common, Streatham |Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up Leigham Spur, Dn/Up West 0025 | TWThF | to | 0535 | TWThF | IC24b |LP/3607981 Cyclic Maintenance SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS
S0680/ South Jn, Leigham Jn, West APPROPRIATE
S0690 Norwood Jn .
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=
2022 | 39 Info |CHANNEL TUNNEL FREIGHT |[THAMESLINK VIA LONDON [Maintenance cycle 11
VIA MAIDSTONE EAST BRIDGE
2022 | 39 | SK | SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to [ 1030 M NEW TWS Maintenance UP SIDINGS TO BE OUTBERTHED
2022 | 39 | SK | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 W IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

2022 | 39 | SK | SO110 |Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 | TWTh |[to | 0525 | WThF | K08.1.1 Cyclic Maintenance TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN
SW100 BATTERSEA PIER JN AND SHEPHERDS LANE JN

CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC
2022 | 39 | SK | SO130 |Ashford Jn (1273pts) /S\;r:rf?r: Newtown / Up Berthing | Up Berthing Sidings 0800 T to [ 0915 T NEW TWS Maintenance UP BERTHING SIDINGS TO BE OUTBERTHED
2022 | 39 | SK | SO130 |Tanners Hill Jn Grove Park (c/o TL924 / Dn/Up Fast, Dn/Up Ladywell Loop 0005 | TWThF [to | 0500 | TWThF [ K11.2.1 Maintenance ACCESS MAINTAINED TO GROVE PARK UP SIDINGS FROM THE

S0330 TL925pts), Ladywell Jn COUNTRY END ONLY.

2022 | 39 | SK gglgg Tonbridge East Ashford, Maidstone West Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0100 WThF | to | 0500 WThF [ ASH8.B LP/3082881 for |Cyclic Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST

S0130
S0280

Charing Cross

Tanners Hill Jn, Bricklayers Arms
Jn, Cannon Street

Metropolitan Jn

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast /8
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down /
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross
Slow

to

0520

T

LB patrol
M1

Cyclic Maintenance

Cyclic Maintenance

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.

2022 | 39 |SK

2022 | 39 | SK | SO130 |Cannon Street, Metropolitan Jn

Tanners Hill Jn, Bricklayers Arms
Jn, Cannon Street

New Cross, Charlton Jn,
Bricklayers Arms Jn

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast /8
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down /
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2
Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn
Sussex Fast, Cannon St 1&2 Sidings,

Cyclic Maintenance

Cyclic Maintenance

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
STREET.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
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2022

S0510
S0680

London Bridge 10-15

Bricklayers Arms Jn, Uttley Jn

Platforms 10-15, 9 Reversible, 10 Reversible / Sussex Reversible, 11
Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible,
Up Bermondsey Spur, Dn/Up South London, South London Reversible

LB patrol
W/ThLL1

2022 Cannon Street, Metropolitan Jn  [New Cross, Charlton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 LB patrol Cyclic Maintenance
& S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North ThiF2 RO AYAILAEILE (AR CHAR::\IILGLSSOSS VA UNESEETO WANERS
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, g
Southwark Revers\blé, Dn Sussex Fast, Cannon St 1&2p Siding’: Dn Kent e A @ S S A AT N i O S HAER B
Fast (LB BT) ' FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.
2022 | 39 | SK| SO150 |Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th NEW TWS Maintenance
2022 | 39 | SK | $0220/ |Minster (c/o EBES5 / EBE13), Ramsgate (c/o EK4981, Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF |ASH16.B Cyclic Maintenance REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO
S0240 |Deal EK4968) RAMSGATE
2022 | 39 | SK | 80290 |North Kent East Jn, Blackheath |Perry Street Fork Jn, Crayford Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop, Angerstein 0040 | TWThF [to | 0455 | TWThF | K01.2 Cyclic Maintenance CANNON STREET TO NEW CROSS SLOW LINES S4 NOT TO BE TAKEN
Jn, Angerstein Jn, Abbey Wood |Creek Jn, Angerstein Wharf Branch, Engineering Road AT THE SAME TIME AS THIS ACCESS DUE TO ISOLATION CLASH AT
Elizabeth Line Buffer stops, Alsike Rd Jn 810PTS.
PROTECTION TO BE PLACED ON THE BOUNDARY ON THE ELIZABETH
LINE AT ABBEY WOOD
2022 | 39 | SS | SO500 |Purley Redhill Down & Up Slow, Down & Up Redhill, Reedham Sidings 0001 | TWThF |to | 0500 [TWThF | IC35 [LP/3608002 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST/QUARRY LINES BETWEEN PURLEY
AND EARLSWOOD

Maintenance

CHANNEL TUNNEL FREIGHT SERVICES TO TRAVEL VIA MAIDSTONE
EAST

UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO
BE ADVISED AT DPPP STAGE

ROUTE TO BE AVAILABLE THROUGH BRICKLAYERS ARMS JN
BETWEEN LONDON BRIDGE PLATFORMS 4 & 5 AND NEW CROSS GATE
FOR OVERNIGHT THAMESLINK SERVICES

2022

S0590

Polegate, Pevensey & Westham

Wilingdon Jn, Eastbourne

Up/Dn Eastbourne, Up/Dn Bexhill, Plat 1 - 3 0035

TWThF

to

0445

TWThF

1B27b

LP/2920926

Cyclic Maintenance

ISOLATION OFF AT 0430
VICTORIA / BRIGHTON TO EASTBOURNE / ORE / ASHFORD SERVICES
TO TERMINATE AT LEWES AND RESTART AT PEVENSEY & WESTHAM.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES
AND EASTBOURNE.

2022

S0685/
sw183

Leatherhead

Warnham

D/U Portsmouth/Main, Dn Loop (Dorking), Down Siding (Dorking) 2220

53

0505

ThF

1B24

LP/2920927

Cyclic Maintenance

SOUTHERN VICTORIA TO DORKING SERVICES TO TERMINATE AT
LEATHERHEAD. SWR WATERLOO TO DORKING SERVICES DIVERTED
TO EFFINGHAM JN. RAIL REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN LEATHERHEAD AND DORKING.

DORKING DOWN LOOP (PLATFORM 3) TO BE KEPT CLEAR. PLATFORM
1 AT HORSHAM TO BE AVAILABLE FOR MPV AND OTM MOVEMENTS
UNTIL 0045.

PLPR NOTE - PLP344 T/W - POSSESSION LIKELY CUTBACK TO 2350 TUE|
START
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H
2022 | 40 Info |CHANNEL TUNNEL FREIGHT [THAMESLINK VIA LONDON [Maintenance cycle 12
VIA MAIDSTONE EAST BRIDGE
2022 | 40 | SK | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1400 M NEW TWS Maintenance DOWN SIDINGS TO BE OUTBERTHED
2022 | 40 | SK | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 W AP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
2022 | 40 | SS | SO110 |Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 TWTh |[to | 0130 WThF IC36 |LP/3562141 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR OF
STOCK AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
2022 | 40 | SS | SO110 |Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 0130 WThF | to | 0455 WThF IC36 |LP/3562141 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR OF
Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane STOCK AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
2022 | 40 | SK | SO110 |Sittingbourne Herne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet 0140 T to | 0430 TThF | ASH6.B Cyclic Maintenance TRAINS TO START/TERMINATE AT SITTINGBOURNE AND HERNE BAY
S0160 0045 ThF ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN
SITTINGBOURNE AND HERNE BAY, AND FAVERSHAM AND DOVER
NO ACCESS TO FAVERSHAM DOWN SIDINGS
2022 | 40 | SK | SO110/ |Brixton Jn, Loughborough Jn Beckenham Jn (817/818pts), Dn/Up Chatham Main, Dn/Up Holborn, Dn/Up Pass Loop (Kent House), | 0140 T to | 0450 | TWThF | KO1a Cyclic Maintenance 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO
50280/ Tulse Hill Herne Hill Tumback Siding 0020 WThF VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD
S0680 SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY
SOUTH.
GTR TO RUN VIA LONDON BRIDGE.
6047 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON
MAIN LINE
2022 | 40 | SK | SO130 |Hither Green (c/lo TL918 / Petts Wood Jn, St Mary Cray Jn, |Dn/Up Fast, Dn/Up Bromley Branch, Up Chatham Loop(pt), Up Chatham | 0005 | TWThF | to [ 0500 | TWThF | K11.2 |LP/3082242 for |Cyclic Maintenance
TL919pts), Hawkwood Jn Hawkwood Jn Loop(pt)
LP/3088783 for ONE PLATFORM AT BROMLEY NORTH TO BE CLEAR OF TRAINS
WiTh NO ACCESS TO/FROM GROVE PARK UP SIDINGS
PLPR NOTE - PLP316 TH/F - POSSESSION AT RISK.
LP/3088783 for
Th/F
2022 | 40 | SK| SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings  |Ashford East Berthing Sidings 0800 T to | 0915 T NEW TWS Maintenance EAST BERTHING SIDINGS TO BE OUTBERTHED
2022 | 40 | SK| 80130 |Paddock Wood Maidstone West Dn/Up Maidstone 2330 | MTWTh | to | 0430 [ TWThF | K01.3 Cyclic Maintenance FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
S0180 NO ACCESS TO/FROM KEYLANDS SIDINGS. MMT TO BE OUTBERTHED
OR DEPART BEFORE POSSESSION TAKEN
2022 | 40 | SK | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
S0280 Slow TW2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
2022 | 40 | SK | SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to [ 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TW3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
So;‘l(hwark Reversible. 3 U;;(LB BT)V Up Cannon Street (LB BT’) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
i ’ LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
2022 SK | SO130 [Cannon Street, Metropolitan Jn  [New Cross, Charlton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance
40 S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHARL’T&SEOSS VIALINES 6-8 TO TANNERS
50290 25:::(‘7:‘:; 32;.“;0"“2?113"5?‘,‘.’;’5“"" Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
' ' THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
PLPR NOTE - PLP315 W/TH - REVIEW PATH AGAINST START TIME
2022 SK | SO130 [Cannon Street, Metropolitan Jn  [New Cross, Charlton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance
40 S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North ThiF2 ROUTE AVAILABLE FROM CHARL’T&SEOSS VIALINES 6-8 TO TANNERS
50290 gi:{m::fs;s;‘sb‘:j:g:’g"j‘sif;;’:{sg’g:osgﬁ gg‘s'?;‘ii] LQZ SD”:"};ZL'J(' ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Fast (LB BT) ' i " FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.
2022 | 40 | SK| SO150 |Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th NEW TWS Maintenance
2022 | 40 | SK | SO170 |Tonbridge 'Wadhurst Dn/Up Hastings, Single 2255 M to | 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN

TONBRIDGE AND WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
START/TERMINATE AT TONBRIDGE
HASTINGS TO CX TO START/TERMINATE AT WADHURST
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2022

& |Week no

SK

SO170

Tunbridge Wells

Bo Peep Jn

Dn/Up Hastings, Single

2345

53

0515

IAP 8

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TUNBRIDGE WELLS AND HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT
TUNBRIDGE WELLS

2022

40

SO170

Wadhurst

Battle

Dn/Up Hastings, Single

0105

Th

0520

Th

IAP 9

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE WELLS

2022

40

SK

SO170

Stonegate

Bo Peep Jn

Dn/Up Hastings, Single

0105

0520

IAP 10

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE WELLS

2022

40

S0290
S0300

Slade Green Depot, Perry Street
Fork Jn

Dartford Jn, Crayford Spur B Jn

Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur

0150
0050

WThF

0440

TWThF

K04.2.2

Cyclic Maintenance

PLPR NOTE - PLP315 W/TH - POTENTIAL CUTBACK TO 0110 START

2022

40

S0500

Stoats Nest Jn

Balcombe Tunnel Jn

D/U Quarry/Fast, Dn Platform Loop, Reversible Loop, Three Bridges
Down Yard

2345

MTWTh

0530

TWThF

1Bxx

LP/3633424

Cyclic Maintenance

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN STOATS
NEST JN AND BALCOMBE TUNNEL JN. GATWICK PLATFORMS 4 - 7 NOT
AVAILABLE.

ACCESS / EGRESS TO THREE BRIDGES DOWN SIDINGS NOT
AVAILABLE.

2022

40

S0500/
S0510

Selhurst Jn, Norwood Fork Jn

Purley

D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast

0100

WThF

0530

WThF

CONSXCP6015

Con-rail renewal prep - East
Croydon Stn to Windmill

Bridge Jn

TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST
JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST
CROYDON NOT AVAILABLE FOR TRAFFIC

2022

40

S0510

Norwood Jn, Norwood Fork Jn,
Selhurst Jn

Epsom Downs

D/U Wallington, D/U Selhurst Spur, D/U/Single Epsom Downs, Up Bay,
Up Siding (Sidings Possession)

2300

TWTh

0500

WThF

IC26

LP/3607964

Cyclic Maintenance

LONDON OVERGROUND WEST CROYDON SERVICES DIVERTED TO
CRYSTAL PALACE.

SOUTHERN VICTORIA TO SUTTON / EPSOM SERVICES TERMINATE
SELHURST, DIVERTED TO EAST CROYDON OR DIVERTED VIA MITCHAM
IN.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE CRYSTAL PALACE -
NORWOOD JN - SELHURST - WEST CROYDON - SUTTON - EPSOM
DOWNS.

ARL TO STABLE IN WEST CROYDON TURNBACK SIDING.

WEST CROYDON BAY PLATFORM TO BE OUTBERTHED.
EPSOM DOWNS PLATFORM 1 AND SUTTON PLATFORM 4 TO BE KEPT
CLEAR. 5V61 DIVERTED VIA MITCHAM JN.

2022

40

ES)

S0520

Horsham

Arundel Jn

D/U Arun Valley

2225

TWTh

0545

WThF

1B29

LP/2920831

Cyclic Maintenance

2106 /2136 / 2236 VICTORIA TO PORTSMOUTH / CHICHESTER TO
TERMINATE AT HORSHAM. 1C69 / 1J69 / 1C71 TO TERMINATE AT
BARNHAM AND RESTART AT HORSHAM. RAIL REPLACEMENT ROAD
SERVICE TO OPERATE BETWEEN HORSHAM AND BARNHAM.
SHUNT MOVES TO TAKE PLACE AT THE LONDON END AT HORSHAM.

2022

40

S0550

Redhill

‘Tonbridge West Jn

Dn/Up Tonbridge/Godstone

2335

TWTh

0440

WThF

Cyclic Maintenance

CTF TO DIVERT VIA MAIDSTONE EAST
POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.

2022

40

ES)

S0590

Keymer Jn

Lewes

D/U Lewes

2255

TWTh

0510

WThF

1B26

LP/2919669

Cyclic Maintenance

HASTINGS PORTION OF 2247 VICTORIA TO HASTINGS / WORTHING TO
RUN VIA BRIGHTON. RAIL REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN HAYWARDS HEATH AND LEWES FOR PLUMPTON
PASSENGERS. 0005 VICTORIA TO WORTHING / EASTBOURNE WILL
DIVIDE AT BRIGHTON - EASTBOURNE PORTION DIVERTED VIA FALMER.

2022

40

ES)

S0660

Purley (Platforms 5 & 6)

Caterham, Tattenham Comer

D/U Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U Tattenham, Up
Sidings (Sidings Possession) Purley . Up Sidings (Sidings Possession)
Caterham

2250

TWTh

0505

WThF

Ic21

LP/3579746

Cyclic Maintenance

LONDON - CATERHAM / TATTENHAM CORNER SERVICES TO
TERMINATE / START BACK AT PURLEY PLATFORM 4. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN PURLEY AND
CATERHAM / TATTENHAM CORNER. POSSESSION TO INCLUDE SIDINGS;
POSSESSION OF ALL OF FOSTER YEOMAN YARD. PLATFORM 6 AT
PURLEY TO BE KEPT CLEAR.
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g Week Week | Maintel
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> o | < From From To Ref Ref
H
2022 | 41 Info |CHANNEL TUNNEL FREIGHT (THAMESLINK VIA [Maintenance cycle 1
VIA REDHILL STREATHAM
2022 | 41 | SK | SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1030 M NEW TWS Maintenance UP SIDINGS TO BE OUTBERTHED
2022 | 41 | SK | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
2022 | 41 | SK | SO110 |Beckenham Jn, Ravensbourne |St Mary Cray Jn, Shortlands Jn, |Dn/Up Chatham Main, Dn/Up Chatham Fast, Dn/Up Chatham Slow(pt), 2355 | MTWTh | to | 0435 | TWThF |K08.2.1B|LP/3099901 for |Cyclic Maintenance
In Petts Wood Jn, Hawkwood Jn ?;':;‘r" d'z:fgzz"g’ﬂ”zﬁ’;‘;:‘% ’:\;‘%‘g:ﬁ;‘g;dge Loop(pt). Up Slow WiTh ROUTE AVAILABLE FROM RAVENSBOURNE TO SHORTLANDS VIA
i DOWN AND UP CATFORD LOOP LINES
LP/3102741 for
Th/F
2022 | 41 | SK| 80110 |Gilingham Faversham, Sheerness-on-Sea |Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2350 MWTh | to | 0445 TThF | ASH9.B |42300124 Cyclic Maintenance GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.
T52 Site walk - Eastern Jn to RAINHAM BAY PLATFORM TO BE OUTBERTHED
Sittingbourne Platform 1 REPLACEMENT BUSES TO RUN GILLINGHAM TO FAVERSHAM &
SITTINGBOURNE TO SHEERNESS
2022 | 41 | SK | SO110 |Voltaire Road Jn Herne Hill, Cambria Jn, Dn/Up Chatham Main, Dn/Up Catford Loop, Dn/Up Brixton Spur 0055 | TWThF | to | 0445 | TWThF TWS Cyclic Maintenance PLPR NOTE - PLP323 M/T REVIEW REQUIRED AGAINST THIS
S0260 Loughborough Jn POSSESSION.
2022 | 41 | SK| SO130 |Hither Green (TL893 /TL894 Lee Spur Jn (TL915/ TL916pts), |Dn/Up Kent Slow/Slow, Reversible Chatham Loop, Down Hither Green 0005 | TWThF | to | 0500 [ TWThF | K03.3.1 [LP/3082441 for |Cyclic Maintenance NO ACCESS AVAILABLE TO HITHER GREEN PAD OR BRAMDEAN
pts), Lee Loop Jn Petts Wood Jn, St Mary Cray Jn |Goods/Arrival Road, Up Hither Green Goods/Departure Road, Up/Down SIDINGS.
Hither Green Spur TRAINS TO TRAVEL OVER THE FASTS BETWEEN COURTHILL LOOP
LP/3088901 for SOUTH JN AND ORPINGTON
WITh FREIGHT SERVICES TO DIVERT VIA SHORTLANDS JN
CURRENT WILL NOT BE AFFECTED IN GROVE PARK DOWN YARD
2022 | 41 | SK | SO130 |Ashford "D" Jn (1273pts) /S\‘sdl'::;: Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T NEW TWS Maintenance UP BERTHING SIDINGS TO BE OUTBERTHED
2022 | 41 | SK| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
2022 | 41 | SK| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TWA1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
2022 | 41 | SK | SO130 |Cannon Street, Metropolitan Jn  |New Cross, Chariton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to [ 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
$0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th1 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
2022 | 41 | SK| SO130 |Cannon Street, Metropolitan Jn  |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to [ 0520 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
$0280 Charlton Jn, Bricklayers Arms Jn |Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North ThiF1 HILL JN.
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent FRITO ALLOW STOCK PREPARATION.
Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7 /8, CROSSING TO LINES 9/ 10 AT SPA ROAD
JN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.
2022 | 41 | SK | SO140 |Maidstone East Ashford Dn/Up Maidstone 2355 | MTWTh | to | 0510 | TWThF | K10.3.1 [LP/3633841 for |Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
T/W (odd weeks) MAIDSTONE EAST AND ASHFORD
ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA
SWANLEY, BAT & BALL AND TONBRIDGE
FREIGHTS DIVERTED VIA REDHILL

2022 | 41

SK

S0160
S0240

Shepherds Well, Deal

Buckland Jn (foul)

Dn/Up Chatham, Dn/Up Deal/Line

0020

0445

ASH14.B

42300116

Maintenance
6-week follow up - Kearsney
Down

Block to YE38 & YE39 signals at Bucklands Jn
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H
2022 | 41 | SK | SO170 |Tonbridge 'Wadhurst Dn/Up Hastings, Single 2255 M to | 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TONBRIDGE AND WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
START/TERMINATE AT TONBRIDGE
HASTINGS TO CX TO START/TERMINATE AT WADHURST
2022 | 41 | SK| SO170 |Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to | 0515 w IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TUNBRIDGE WELLS AND HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT
TUNBRIDGE WELLS
2022 | 41 | SK| SO170 |Wadhurst Battle Dn/Up Hastings, Single 0105 Th to | 0520 Th IAP 9 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE WELLS
2022 | 41 | SK | SO170 |Stonegate Bo Peep Jn Dn/Up Hastings, Single 0105 F to | 0520 F IAP 10 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE WELLS
2022 | 41 | SK | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
2022 | 41 | SK | SO310 |Hoo Jn Maidstone West, Rochester Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop 0040 | TWThF | to | 0410 | TWThF | K10.2.2 |LP/3633864 for |Cyclic Maintenance FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
Bridge Jn TRAINS TO START/TERMINATE AT GRAVESEND AND RAIL
REPLACEMENT SERVICES TO OPERATE BETWEEN GRAVESEND AND
ROCHESTER BRIDGE
GTR TO STABLE IN UP BAY PLATFORM AT GRAVESEND
2022 | 41 | SS | SO500 |Victoria (Platforms 14 to 19) Pouparts Jn Platforms 14 to 19, D/U Brighton Fast, Brighton Reversible (T4 of Up 2350 | MTWTh | to | 0515 | TWThF | IC22b |LP/3557966 Cyclic Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
Carriage Sidings 1 & 2, Battersea Pier 1 & 2 Sidings) KEPT CLEAR. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO
TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.
2022 | 41 | SS| SO500 |Quarry Tunnel Balcombe Tunnel Jn Dn/Up Fast, Dn Platform Loop, Dn Passenger Loop, Three Bridges Down | 2345 | MTWTh [ to | 0530 | TWThF | IBXX |43400121 Cyclic Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN
Yard 6Wk Follow Up and TOC EARLSWOOD AND BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT
LP/3633467 walk - Earlswood Disused AVAILABLE AT GATWICK AIRPORT. ACCESS/EGRESS FROM THREE
Platform Down Fast BRIDGES DOWN SIDINGS NOT AVAILABLE.
2022 | 41 | SS | SO500 |Clapham Jn Selhurst, Streatham South Jn Dn&Up Brighton/Victoria Fast, Reversible Fast Spur 2345 | MTWTh | to | 0530 | TWThF | C21P |43190122 Maintenance
Prep - Streatham North Jn
|s&c
2022 | 41 | SS | SO500 |Haywards Heath Preston Park, Lewes D/U Main, D/U Lewes 0025 TWTh |[to| 0505 | TWThF 43300122 6-week follow-up - Wivelsfield
S0590 0125 F Down
2022 | 41 | SS | SO500/ |Selhurst Jn, Norwood Fork Jn Stoats Nest Jn D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast 2325 | MTWTh [ to | 0530 | TWThF IC27 |LP/3608004 Cyclic Maintenance TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST
S0510 JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST
CROYDON NOT AVAILABLE FOR TRAFFIC
2022 | 41 |SK 28‘15;3 South Bermondsey Jn Crystal Palace, Norwood Jn gs;vgnes';;s:(ea:Iﬁzvyilazr;dg:dzgdg:j::;,szf\::v;\:ujsefo:zz'{]ngggz 2350 | MTWTh [ to | 0510 | TWThF [ K09.1 Maintenance ARL TO STABLE UNITS IN CRYSTAL PALACE P/F 3 AND 5
50650 . Slow, Up Sussex Loop, Up East L0;1don Down East LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.
50511 London, Down Syv.;enham Spur, Uvaydenham Spur ’ LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED
’ " BACK CLEAR OF TL7278PTS/TL7299PTS
MAX SAFE WORKING MILEAGE DUE TO SELHURST TO STOATS NEST
JN FL BLOCK: 7M 76CH
M/T TO BE CLEAR OF NEW CROSS GATE DUE TO ELL PATROLLING
W/TH TO REVIEW BACK TO BACK CLASH WITH LONDON BRIDGE 10-15
PATROLLING LINE BLOCKAGE
2022 | 41 | SK| SO510 |London Bridge 10-15 Bricklayers Arms Jn, New Cross  |Platforms 10-15, 9 , 10 / Sussex , 11 0115 Th to | 0425 Th LB patrol Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO
S0680 Gate, Uttley Jn Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, W/ThLL1 BE ADVISED AT DPPP STAGE
Up Bermondsey Spur, Dn/Up South London, South London Reversible,
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED
AT DPPP.
2022 | 41 | SS | SO520 |Three Bridges Horsham Dn/Up Horsham, Down Siding North (Sidings Possession), Down Loop 0040 | TWThF | to | 0510 | TWThF | 1B25b [LP/2919610 Cyclic Maintenance 2340 VICTORIA TO HORSHAM TO TERMINATE AT THREE BRIDGES. RAIL
(Part) REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE
BRIDGES AND HORSHAM.
ACCESS AVAILABLE THREE BRIDGES TO/FROM TILGATE SIDINGS.
CURRENT TO REMAIN LIVE IN DOWN SIDING NORTH
2022 | 41 | SS | S0520/ |Barnham Havant Jn D/U Brighton 0025 | TWThF | to | 0445 | TWThF IB32 |LP/2919663 Cyclic Maintenance
SW110
2022 | 41 | SK| SO645 |Battersea Park Peckham Rye Jn, Shepherds Dn/Up Atlantic 0050 | TWThF |to | 0515 [ TWThF | K14.2 [42500122df1 Maintenance
S0680 Lane Jn Survey & D-Lap Walk - ROUTE AVAILABLE BETWEEN LONGHEDGE JN AND CHATHAM
S0110 LP/3400953 for |Denmark Hill to Shepherds REVERSIBLE VIA VS775PTS.
S0250 Lane Jn (Down 2)
2022 | 41 | SS | SO660 |Purley (Platforms 5 & 6) Caterham, Tattenham Corner gi/;.:nlézo(;;g:\agtfso;g:;zsi;u;iﬁy?/ﬂfg?:ﬁ\:;ﬂ(,szﬁ;agzr;::;iog)p 0100 | TWThF | to | 0520 | TWThF 43100123c ;r:;;:z:‘r?g:;:ﬁ ';::’Iz to POSSESSION TO INCLUDE SIDINGS POSSESSION OF ALL OF FOSTER
Caterham YEOMAN YARD. PLATFORM 6 AT PURLEY TO BE KEPT CLEAR.
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THAMESLINK WIMBLEDON LOOP SERVICES DIVERTED TO SUTTON.
THAMESLINK SERVICE DIVERTED VIA MITCHAM JN AND TERMINATE /
START BACK FROM SUTTON
UTU NOTE - UTU096 T/W AND UTU066 W/TH - POSSESSIONS AT RISK
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=
2022 | 42 Info [CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON [Maintenance cycle 2
VIA REDHILL BRIDGE
2022 | 42 | SK | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1400 M NEW TWS Maintenance DOWN SIDINGS TO BE OUTBERTHED
2022 | 42 | SK | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
2022 | 42 | SK| SO110 |St Mary Cray Jn Fawkham Jn, Sevenoaks, Dn/Up Chatham Slow/Main, Dn/Up Chatham Fast, Dn/Up Maidstone, 0040 | TWThF |to | 0520 | TWThF | KO05.3 |LP/3102823 for |Cyclic Maintenance CHANNEL TUNNEL FREIGHT TO DIVERT VIA REDHILL
S0400 Borough Green Dn/Up Bat & Ball Extended| Th/F GTR TO DIVERT LAST SEVENOAKS SERVICETO ORPINGTON
SER TO DIVERT LAST ASHFORD SERVICE VIA TONBRIDGE
2022 | 42 | SK | SO130 |Hither Green (c/o TL918 / Petts Wood Jn, St Mary Cray Jn, |Dn/Up Fast, Dn/Up Bromley Branch, Up Chatham Loop(pt), Up Chatham | 0005 | TWThF | to [ 0500 | TWThF 42500822 Prep - EiImstead Woods to ONE PLATFORM AT BROMLEY NORTH TO BE CLEAR OF TRAINS
TL919pts), Hawkwood Jn Hawkwood Jn Loop(pt) Chislehurst Down Fast NO ACCESS TO/FROM GROVE PARK UP SIDINGS
2022 | 42 | SK| SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings ~ |Ashford East Berthing Sidings 0800 T to | 0915 T NEW TWS Maintenance EAST BERTHING SIDINGS TO BE OUTBERTHED
2022 | 42 | SK'| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9773
2022 | 42 | SK | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
S0280 Slow TW2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
2022 | 42 | SK | SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast /8
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
i ’ LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
2022 SK | SO130 [Cannon Street, Metropolitan Jn  [New Cross, Charlton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance
42 S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHAR:T&SEOSS VIALINES 6-8 TO TANNERS
50290 gj::zlﬁ:; g:;‘ioﬂpéa”égps‘sdr“:;hm‘ Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
' ' THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
2022 SK | SO130 [Cannon Street, Metropolitan Jn  [New Cross, Charlton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance
42 S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North ThiF2 ROUTE AVAILABLE FROM CHAR:T&SEOSS VIALINES 6-8 TO TANNERS
Fast (LB BT) FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.
2022 | 42 | SK| SO150 |Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th NEW TWS Maintenance
2022 | 42 | SK | SO160 |Faversham Buckland Jn Dn/Up Chatham 0015 TThF to | 0445 TThF K08.3 |42300116 Maintenance
6-week follow Up - Kearsney
Down
2022 | 42 | SK| SO170 |Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to | 0455 T IAP7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TONBRIDGE AND WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
START/TERMINATE AT TONBRIDGE
HASTINGS TO CX TO START/TERMINATE AT WADHURST
2022 | 42 | SK| SO170 |Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to | 0515 w IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TUNBRIDGE WELLS AND HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT
TUNBRIDGE WELLS
2022 | 42 | SK| SO170 |Wadhurst Battle Dn/Up Hastings, Single 0105 Th to | 0520 Th IAP 9 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE WELLS
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2022

5| Week no

SK

SO170

Stonegate

Bo Peep Jn

Dn/Up Hastings, Single

0105 F

53

0520 F IAP 10

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE WELLS

2022

SK

SO180
S0310

Strood

Paddock Wood

Maidstone Branch, Up Platform Loop

Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up

2330 [ MTWTh | to | 0430 | TWThF | ASH7.B

LP/3633807 for

LP/3633807 for
ThiF

Cyclic Maintenance

FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
NO ACCESS TO KEYLANDS SIDINGS, MMT TO BE OUTBERTHED OR
DEPART BEFORE POSSESSION TAKEN

2022

42

SK

S0220

Ashford

Minster East Jn

Dn/Up Canterbury/Branch/Main, Single

2350 M to | 0450 T IAP 2

Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

2022

42

$0250/
S0500/
S0645

Victoria (Platforms 9 to 13)

Clapham Jn, Stewarts Lane Jn

Platforms 9 to 13, D/U Brighton Slow, Battersea Reversible, Up Stewarts
Lane (Line Blockage), Battersea Yard (Sidings Possession)

0005 | TWThF |to | 0500 [TWThF | IC22a

LP/3557910

Cyclic Maintenance

UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
KEPT CLEAR - TO BE ADVISED AT DPPP STAGE. TRAINS TO BE

REPLATFORMED AS REQUIRED. TRAINS TO TRAVEL OVER FAST LINES.

7070 TO BE RETIMED AFTER POSSESSION. NOTE - SIDINGS
POSSESSION OF BATTERSEA YARD TO BE GIVEN UP AS REQUIRED
FOR RUN ROUND MOVEMENTS FOR ENGINEERING TRAINS

2022

42

S0280

Blackfriars Jn

Herne Hill, Cambria Jn,
Loughborough Jn

Cambria Spur, Dn/Up Brixton Spur

Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up

0010 | TWThF | to | 0500 | TWThF | K05.1.1

Maintenance

THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE.
9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO VICTORIA
EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON TO START FROM
VICTORIA EASTERN.

GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.

2022

42

SK

S0310

Hither Green, Lee Spur Jn

Dartford Jn, Crayford Spur A Jn

Dn/Up Dartford Loop, Dn/Up Lee Spur, Dn/Up Crayford Spur

0020 | TWThF [ to | 0445 | TWThF | K05.2

Cyclic Maintenance

SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.
RAIL REPLACEMENT SERVICES TO RUN LEWISHAM TO DARTFORD VIA
Sibcup
SE DIVERSIONS VIA BEXLEYHEATH
FREIGHT TO DIVERT VIA BEXLEYHEATH.
PLPR NOTE - PLP315 W/TH - LIKELY CUT BACK TO 0030 START.

2022

42

ES)

S0500

Earlswood

Three Bridges

D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession)

2245 | MTWTh [ to | 0525 | TWThF | IB22

43400519

LP/3448546

Cyclic Maintenance
T-52 Walk - Salfords Down
Slow

TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND
THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK
AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 /
7053/ 6Y46 / 6Y47 / 7V81 /6003 RETIMED OR WILL NOT RUN.
GWR READING TO GATWICK SERVICES TO RUN THROUGH TO
GATWICK AIRPORT AND REVERSE IN PLATFORM 5 OR 6

2022

42

ES)

S0500/
S0510/
S0530

Selhurst Jn, Norwood Jn,
Cottage Jn

Purley, Sanderstead

D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London
Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead

2345 | MTWTh | to | 0440 | TWThF IC33

43101511

Cyclic Maintenance
Prep - East Croydon to South
Croydon Reversible

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM
JN/NORWOOD JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE
TO TRAFFIC AT EAST CROYDON. 5§72 WILL NOT RUN - STOCK TO
BERTH AT EAST GRINSTEAD. RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN PURLEY AND OXTED.

2022

42

ES)

S0590
S0620

Cooksbridge, Lewes Platforms

Glynde, Seaford, Newhaven
Harbour

Down/Up Lewes/Eastourne, Down/Up Branch, Down/Up Seaford,
Seaford Single, Marine Siding, Lewes Up Siding, Town Yard

2345 [ MTWTh [ to | 0430 | TWThF | 1B20

LP/2920793

Cyclic Maintenance

BRIGHTON TO SEAFORD / EASTBOURNE / HASTINGS SERVICES TO
RUN BETWEEN BRIGHTON AND LEWES, AND BETWEEN EASTBOURNE
AND HASTINGS.

HASTINGS PORTION OF 2246 VICTORIA TO HASTINGS / WORTHING TO
DIVERT VIA BRIGHTON AND TERMINATE AT LEWES PLATFORM 5.
EASTBOURNE PORTION OF 0002 VICTORIA TO WORTHING /
EASTBOURNE TO DIVERT VIA BRIGHTON AND TERMINATE AT LEWES
PLATFORM 5.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES
AND EASTBOURNE, AND ALSO BETWEEN LEWES AND SEAFORD.

2022

S0680/
S0700

Streatham Jn, Streatham North
Jn

Sutton, Wimbledon

D/U Portsmouth, D/U Slow Spur, Fast Reversible Spur, D/U St. Helier

2350 [ MTWTh [ to | 0540 | TWThF | IC25a

43100410

LP/3607963

Cyclic Maintenance
Prep - Streatham Fast
Reversible

VICTORIA TO EPSOM / DORKING SERVICES DIVERTED VIA WEST
CROYDON. THAMESLINK WIMBLEDON LOOP SERVICES DIVERTED VIA
WEST CROYON AND TERMINATE AT WIMBLEDON. RAIL REPLACEMENT
ROAD SERVICE TO OPERATE STREATHAM - STREATHAM COMMON -
SUTTON. WIMBLEDON LOOP PASSENGERS CONVEYED ON LOCAL BUS
SERVICES. POSSESSION TO BE TAKEN AFTER 2E23 PASSES
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Section 5 - Midweek Night Possession Plan Summary

Key Amended New [ oamees ]
g Week Week | Maintel
~ . eel eel ainten
3 f E LOR Possession Limits From Possession Limits To Lines Blocked Ui nights Time To| nights | ance OthsyWerk Work Content Traffic Remarks
> o | < From From To Ref Ref
=
2022 | 43 Info [CHANNEL TUNNEL FREIGHT |THAMESLINK VIA [Maintenance cycle 3
VIA REDHILL STREATHAM
2022 | 43 | SK | SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1030 M NEW TWS Maintenance UP SIDINGS TO BE OUTBERTHED
2022 | 43| SS | SO110 |Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 [ MTWTh |to | 0130 [ TWThF | IC36 |[LP/3562141 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR OF
STOCK AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
2022 | 43 | SS | SO110 |Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 0130 | TWThF | to | 0455 | TWThF | IC36 |[LP/3562141 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR OF
Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane STOCK AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
2022 | 43 | SK | SO110 |Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gilingham 0025 | TWThF | to | 0425 | TWThF |ASH10.B Cyclic Maintenance CURRENT NOT AFFECTED IN GILLINGHAM DEPOT
ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO
BE KEPT CLEAR.
GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0, 1 X 8 700 AT
RAINHAM PLATFORM 0 & 1 X 8 700 AT PLUMSTEAD SIDING.
2022 | 43 | SK | SO130 |Hither Green (c/o TL918 / Petts Wood Jn, St Mary Cray Jn, |Dn/Up Fast, Dn/Up Bromley Branch, Up Chatham Loop(pt), Up Chatham | 0005 | TWThF | to [ 0500 | TWThF 42500822 Prep - EImstead Woods to
TL919pts), Hawkwood Jn Hawkwood Jn Loop(pt) 42200619 Chislehurst Down Fast
Site Walk - Grove Park to
Chislehurst Down Fast
2022 | 43 | SK | SO130 |Ashford "D" Jn (1273pts) /S\‘sdl'::;: Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T NEW TWS Maintenance UP BERTHING SIDINGS TO BE OUTBERTHED
2022 | 43 | SK| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol (42490218 Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M1 Survey - New Cross L/E CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Down Kent Fast, Up Kent Fast /8 Up, Metropolitan Reversible, 4 Down (Slows) S&C STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
2022 | 43 | SK| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol (42490218 Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TWA1 Survey - New Cross L/E CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 (Slows) S&C STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
2022 | 43 | SK | SO130 |Cannon Street, Metropolitan Jn  |New Cross, Chariton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to [ 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
$0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th1 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
2022 | 43 | SK| SO130 |Cannon Street, Metropolitan Jn  |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/2 2340 Th to | 0520 F LB patrol (42490218 Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Charlton Jn, Bricklayers Arms Jn |Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Th/F1 Survey - New Cross L/E HILL JN.
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, (Slows) S&C ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent FRITO ALLOW STOCK PREPARATION.
Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7 /8, CROSSING TO LINES 9/ 10 AT SPA ROAD
JN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.
2022 | 43 | SK| SO150 |Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th NEW TWS Maintenance
2022 | 43 | SK | SO160 |Faversham Buckland Jn Dn/Up Chatham 0015 ThF to | 0445 ThF 42300116 TOC walk - Kearsney Down
2022 | 43 | SK | SO170 |Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to | 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TONBRIDGE AND WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
START/TERMINATE AT TONBRIDGE
HASTINGS TO CX TO START/TERMINATE AT WADHURST
2022 | 43 | SK| SO170 |Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to | 0515 w IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TUNBRIDGE WELLS AND HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT
TUNBRIDGE WELLS
2022 | 43 | SK| SO170 |Wadhurst Battle Dn/Up Hastings, Single 0105 Th to | 0520 Th IAP 9 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE WELLS
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2022

| Week no

SK

SO170

Stonegate

Bo Peep Jn

Dn/Up Hastings, Single

0105

5]

0520

IAP 10

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE WELLS

2022

SK

SO170
$0200
S0600

Ashford (clear of)

Dungeness, Hastings

Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding

2320

MTWTh

0520

TWThF

ASH12.B

Maintenance

2149 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS. 2325
ASHFORD TO HASTINGS WILL NOT RUN.
GTR TO START/TERMINATE AT HASTINGS AND OPERATE A
REPLACEMENT ROAD SERVICE BETWEEN HASTINGS AND ASHFORD.

2022

43

SK

S0220

Ashford

Minster East Jn

Dn/Up Canterbury/Branch/Main, Single

2350

0450

IAP 2

Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

2022

43

SK

S0240

Buckland Jn

Minster East Jn/Minster West Jn

Dn/Up Line/Dn/Up Deal, Single

0020

ThF

0450

ThF

ASH17.B

Maintenance

REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE

2022

43

SK

S0260

Canterbury Road Jn,
Loughborough Jn

Crofton Road Jn

Dn/Up Catford Loop, Dn/Up Cambria Spur

0005

TWThF

o

0450

TWThF

K13.5

Cyclic Maintenance

9Y72 DIVERTED TO VICTORIA; 9K91 TO START FROM VICTORIA

2022

43

SK

S0260
S0110

Nunhead Jn

Shortlands Jn

Dn/Up Catford Loop, Dn/Up Ravensborne Chord

0020

TWThF

o

0445

TWThF

K8.2.2b

42500119pt2

LP/3100304 for
W/Th

Maintenance
Prep and rail-drop - Crofton
Park Up

CHANNEL TUNNEL FREIGHT VIA REDHILL
NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE KEPT
CLEAR

2022

43

SK

S0300

Lewisham, Blackheath Jn,
Angerstein Jn

Charlton Jn, Slade Green Jn,
Crayford Creek Jn, Angerstein
'Wharf Buffer Stops

Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Erith Loop, Angerstein
Branch

0030

WThF

0500

WThF

K09.2b

Cyclic Maintenance

TRAINS TO BE DIVERTED VIA THE NORTH KENTS AND RAIL
REPLACEMENT SERVICES TO OPERATE BETWEEN LEWISHAM AND
DARTFORD VIA BARNEHURST
FREIGHT SERVICES TO DIVERT VIA SIDCUP
ROUTE AVAILABLE AT LEWISHAM FROM DOWN NORTH KENT LINE TO
DOWN MID KENT LINE (PLATFORM 2)

2022

43

S0500

Balham Jn

\Windmill Bridge Jn, Streatham
South Jn

D/U Brighton/Victoria Fast, Reversible Fast Spur, Fast Reversible

2340

MTWTh

o

0530

TWThF

43190122
43100410

LP/3562143

Follow-up - Streatham North
S&C

Prep - Streatham Fast
Reverisble

TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN BALHAM JN
AND EAST CROYDON.

2022

43

ES)

S0500

Purley

Balcombe Tunnel Jn

D/U Quarry/Fast, Dn Platform Loop, Reversible Loop, Three Bridges
Down Yard

2300

MTWTh

o

0530

TWThF

1B30
IC30

43400123

LP/3450983

Cyclic Maintenance
T-52 Walk - Salfords to
Horley Up Fast

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY
AND BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT AVAILABLE AT
GATWICK AIRPORT.

T2H TO BE TAKEN AS REQUIRED OVER THE UP REDHILL/SLOW
BETWEEN COULSDON SOUTH AND PURLEY.

2022

43

SK

S0510
S0680

London Bridge 10-15

Bricklayers Arms Jn, New Cross
Gate, Uttley Jn

Platforms 10-15, 9 , 10 / Sussex 1
Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible,
Up Bermondsey Spur, Dn/Up South London, South London Reversible,
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115

Th

0425

Th

LB patrol
W/ThLL1

Maintenance

UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO
BE ADVISED AT DPPP STAGE

THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED
AT DPPP.

2022

43

SK

S0510
S0680
S0645
S0681

London Bridge 10-15

Bricklayers Arms Jn, Tulse Hill,
Shepherds Lane Jn

Platforms 10-15, 9 , 10 L 11 , Dn Sussex
Slow, Sussex Reversible, Bermondsey Reversible, Up Bermondsey Spur,
Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up
Portsmouth, Dn/Up Atlantic

0100

TWThF

0510

TWThF

K03.2.1

Maintenance

UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO
BE ADVISED AT DPPP STAGE

W/TH TO BE CLEAR OF OLD KENT ROAD JN DUE TO ELL PATROLLING

2022

43

S0630

Hove

Arundel Jn

Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3

0001

TWThF

0505

TWThF

TWS

LP/3610333

LP/3632685 on
W/Th

Cyclic Maintenance

22486, 2316 AND 0002 VICTORIA TO WORTHING TO TERMINATE AT
BRIGHTON. 0004 BRIGHTON TO WEST WORTHING WILL NOT RUN. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST
WORTHING.

2895 2240 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING,
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE

POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT
2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE
CALLS.

2022

ES)

S0650

Streatham Hill, Tulse Hill

Tulse Hill, Beckenham Jn,
Crystal Palace VC734 / VC735
signals, Norwood Jn

D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood Spur,
D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt)

0030

TWThF

to

0520

TWThF

IC28

LP/3562341

LP/3600864 for
TIW

Cyclic Maintenance

ACCESS TO/FROM STREATHAM HILL DEPOT AVAILABLE FROM
STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND
TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL DEPOT
TO REMAIN LIVE THROUGHOUT. CRYSTAL PALACE PLATFORMS 3 AND
5 AVAILABLE TO TRAFFIC.
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H
2022 |44 Info |CHANNEL TUNNEL FREIGHT |[THAMESLINK VIA LONDON (GRAIN/HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND [Maintenance cycle 4
VIA REDHILL BRIDGE SEVENOAKS
2022 | 44 | SK | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1400 M NEW TWS Maintenance DOWN SIDINGS TO BE OUTBERTHED
2022 | 44 | SK | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
2022 | 44 | SK | SO130 |Saltwood Jn Dover Priory Dn/Up Chatham/Main, Dn/Up Dover 2345 TWTh |to | 0425 WThF | ASH4.B Cyclic Maintenance TRAINS TO BE DIVERTED VIA CANTERBURY WEST AND MINSTER
NO OUTBERTHING AT FOLKESTONE SIDINGS 1-3
2022 | 44 | SK | SO130 |Hither Green (c/o TL918 / Petts Wood Jn, St Mary Cray Jn, |Dn/Up Fast, Dn/Up Bromley Branch, Up Chatham Loop(pt), Up Chatham | 0005 | TWThF | to [ 0500 | TWThF 42500822 Follow-up - EImstead Woods
TL919pts), Hawkwood Jn Hawkwood Jn Loop(pt) to Chislehurst Down Fast
2022 | 44 | SK | SO130 |Sevenoaks Sevenoaks Down Siding / Gusset (Sidings Possession) 0030 WTh to | 0430 WTh 13-week S&T Cyclic Maintenance GUSSET SIDING TO BE KEPT CLEAR
1x700 UNIT TO STABLE PLATFORM 4
2022 | 44 | SK| SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings  |Ashford East Berthing Sidings 0800 T to | 0915 T NEW TWS Maintenance EAST BERTHING SIDINGS TO BE OUTBERTHED
2022 | 44 | SK| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol (42490218 Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M1 Survey - New Cross L/E CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 (Slows) S&C STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
2022 | 44 | SK | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to [ 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
S0280 Slow TwW2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
2022 | 44 | SK | SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol |42490218 Cyclic Maintenance ~
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TW3 Survey - New Cross L/E ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast /8 (Slows) S&C STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / .
Spl thwark R ble. 3 U ’ LB BT 'U c Street LB BTI ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
outhwark Reversible, 3 Up ( ). Up Cannon Street ( ) LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
2022 | 44 | SK | SO130 |Cannon Street, Metropolitan Jn  |New Cross, Chariton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to [ 0520 Th LB patrol Cyclic Maintenance Y
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0290 R ible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark R ible, D HILL JN.
Steox Fost, Conmon SL182 Sitings, ek Reversbie, B ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
ussexast, Lannon aings. THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
PLPR NOTE - PLP315 W/TH - REVIEW PATH AGAINST START TIME
2022 | 44 | SK | SO130 |Cannon Street, Metropolitan Jn  |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to [ 0520 F LB patrol (42490218 Cyclic Maintenance Y
S0280 Chariton Jn, Bricklayers Arms Jn |Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North ThiF2 Survey - New Cross L/E ROUTE AVAILABLE FROM CHAR}!‘I\:&?SOSS VIALINES 6-8 TO TANNERS
0290 R e o b Snowhil (Slows) S&C ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Fou( (E«;rBT)eversw le, Dn Sussex Fast, Cannon idings, Dn Ken FRITO ALLOW STOCK PREPARATION.
as! ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.
2022 | 44 | SK | SO140 |Otford Jn Bearsted Dn/Up Maidstone 0135 | TWThF | to | 0535 | TWThF | ASH3.B Cyclic Maintenance CHANNEL TUNNEL FREIGHTS TO DIVERT VIA REDHILL
2022 | 44 | SK| SO150 |Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to [ 0505 Th NEW TWS Maintenance
2022 | 44 | SK | 80220 |Ashford Minster Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
2022 | 44 | SK | 80250/ |Latchmere No 3 Jn, Ludgate Jn, |Voltaire Road Jn Dn/Up Atlantic, Dn/Up Ludgate, Dn/Up Stewarts Lane, Chatham 2345 | MTWTh [ to | 0515 | TWThF Maintenance POSSESSION FULLY FOUL OF LONGHEDGE JN
S0645 |Pouparts Jn, Stewarts Lane Jn, Reversible, Dn/Up Kensington, Dn/Up Battersea, Battersea Reversible CHANNEL TUNNEL FREIGHT TO RUN VIA REDHILL.
Stewarts Lane Jn, Battersea ISLE OF GRAIN FREIGHT DIVERTED VIA REDHILL, TONBRIDGE AND
Park MAIDSTONE WEST.
2022 | 44 | SK| SO280 |Blackfriars Jn Loughborough Jn Dn/Up Holborn Fast, Dn/Up Holborn Slow 0030 | TWThF [ to | 0450 | TWThF 42490123 S:g-dg’z%psrzpc- Southwark SERVICES TO DIVERT VIA LONDON BRIDGE
2022 | 44 | SK | SO300 |St Johns Jn, Tanners Hill Jn, Charlton Jn, Ladywell Jn, Dn/Up North Kent, Dn/Up Lewisham, Dn/Up Mid Kent, Dn/Up Courthill 2315 | MTWTh | to | 0500 | TWThF | NEW (42290121 Cyclic Maintenance
Nunhead Jn Courthill Loop Jn South Loop 42200922 Follow-up - Lewisham S&C FREIGHT TO ISLE OF GRAIN DIVERTED VIA PADDOCK WOOD.
Follow-up - Lewisham PLPR NOTE - PLP315 W/TH - REVIEW PATH AGAINST POSSESSION.
platform 1
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Section 5 - Midweek Night Possession Plan Summary

Week Week
nights Time To| nights
From To

Mainten
ance
Ref

Time
From

Other Work
Ref

Work Content

Traffic Remarks

2022

X [Week no

SK

S0310

Dartford, Ebbsfleet International

Hoo Jn

Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level

2325 | MTWTh [ to | 0420 | TWThF | K10.2.1

Cyclic Maintenance

FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND
SEVENOAKS
GTR TO BERTH 1 X 700 PLUMSTEAD

REPLACEMENT BUSES TO RUN EBBSFLEET & DARTFORD TO
ROCHESTER

2022

44

ES)

S0500/
S0510

Balham Jn

'Windmill Bridge Jn (incl.
Streatham South Jn, Streatham
Jn, Selhurst Depot, Gloucester
Road Jn, Cottage Jn, Norwood
Fork Jn)

D/U Brighton/Victoria Slow, D/U Slow Spur, D/U Streatham Spur, Arrival &
Departure Road, D/U Selhurst Spur, Up London Bridge Slow

2345 [ MTWTh [ to | 0525 | TWThF | IC32b

LP/3562125

Cyclic Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM
JN/NORWOOD JN AND EAST CROYDON ACCESS TO/FROM SELHURST
DEPOT AVAILABLE AT NORWOOD JN END ONLY. 2J97 AND 2J99 TO
DIVERT FROM TULSE HILL VIA CRYSTAL PALACE TO NORWOOD
JUNCTION. RAIL REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN TULSE HILL AND SELHURST.

PLPR NOTE - PLP313 M/T - LIKELY TO BE CUT BACK TO 0500 TUE.

2022

44

S0500/
S0510/
S0530

Windmill Bridge Jn

Purley, Sanderstead

D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London
Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead

0015 | TWThF [to | 0440 | TWThF

43101511

Prep and rail-drop - East
Croydon to South Croydon
Slow Reversible

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM
JN/NORWOOD JN AND PURLEY. TRAINS TO TRAVEL OVER THE
DOWN/UP LONDON BRIDGE FAST BETWEEN NORWOOD JN AND
WINDMILL BRIDGE JN. PLATFORMS 4, 5 & 6 NOT AVAILABLE TO
TRAFFIC AT EAST CROYDON. 5572 WILL NOT RUN - STOCK TO BERTH
AT EAST GRINSTEAD. 2340 VICTORIA TO HORSHAM TO BE RETIMED
TO 2347. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
PURLEY AND OXTED.

2022

44

S0500/
S0560/
SW300

Redhill

Gomshall

Dn Reading/Redhill, Up Redhil/Reading, Reigate Sidings

2310 [ MTWTh [ to | 0530 | TWThF | 1B28

LP/2919582

Cyclic Maintenance

GWR SERVICES TO TERMINATE / START AT GUILDFORD. RAIL
REPLACEMENT ROAD SERVICE GATWICK AIRPORT - GUILDFORD.
1052 0434 READING TO GATWICK TO RUN LATER AND TERMINATE AT
REDHILL FOR SOUTHERN ONWARD CONNECTION. 2VV48 0556 GATWICK
TO READING TO START AT REDHILL.

2131 2305 REDHILL TO REIGATE AND 2134 2315 REIGATE TO REDHILL
WILL NOT RUN. RAIL REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN REDHILL AND REIGATE. ALL LINES/PLATFORMS AVAILABLE
THROUGH REDHILL

2022

44

ES)

S0590

Southerham Jn

Wilingdon Jn

Dn/Up Eastbourne

2215 [ MTWTh [ to | 0450 | TWThF | IB27

LP/2919581

Cyclic Maintenance

VICTORIA / BRIGHTON TO EASTBOURNE / ORE / ASHFORD SERVICES
TO TERMINATE AT LEWES AND RESTART AT EASTBOURNE. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES AND
EASTBOURNE.

2022

44

S0650/
S0680/
S0690

Peckham Rye Jn, Herne Hill

Streatham, Leigham Jn, West
Norwood Jn

Norwood Spur

Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up Leigham Spur, Dn/Up West

0025 | TWThF IC24a

o | 0535 | TWThF

LP/3607962

Cyclic Maintenance

SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS
APPROPRIATE.
PLPR NOTE - PLP314 T/W - LIKELY TO BE CUT BACK TO 0040 WED
START.
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=
2022 | 45 Info [CHANNEL TUNNEL FREIGHT |THAMESLINK VIA [Maintenance cycle 5
VIA MAIDSTONE EAST STREATHAM
2022 | 45 | SK | SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to [ 1030 M NEW TWS Maintenance UP SIDINGS TO BE OUTBERTHED
2022 | 45 | SK | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
2022 | 45 | SK | SO110 |Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 | MTWTh | to | 0525 | TWThF | K08.1.1 Cyclic Maintenance TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN
SW100 BATTERSEA PIER JN AND SHEPHERDS LANE JN
CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC
2022 | 45 | SK | SO130 |Ashford "D" Jn (1273pts) /S\;r:;orsd Newtown / Up Berthing | Up Berthing Sidings 0800 T to [ 0915 T NEW TWS Maintenance UP BERTHING SIDINGS TO BE OUTBERTHED
2022 | 45 | SK | SO130 |Tanners Hill Jn Grove Park (c/o TL924 / Dn/Up Fast, Dn/Up Ladywell Loop 0005 | TWThF [to | 0500 | TWThF [ K11.2.1 Maintenance ACCESS MAINTAINED TO GROVE PARK UP SIDINGS FROM THE
S0330 TL925pts), Ladywell Jn COUNTRY END ONLY.
2022 | 45 |SK gg}gg Tonbridge East Ashford, Maidstone West Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 | TWThF | to | 0500 [ TWThF | ASH8.B [LP/3082881 for |Cyclic Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
2022 | 45 | SK| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol |42490218 Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 Survey - New Cross L/E CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Down Kent Fast, Up Kent Fast /8 Up, Metropolitan Reversible, 4 Down (Slows) S&C STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9773
2022 | 45 | SK| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol |42490218 Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TW1 Survey - New Cross L/E CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 (Slows) S&C STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9773
2022 | 45 | SK | SO130 |Cannon Street, Metropolitan Jn  |New Cross, Chariton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th1 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
2022 | 45 | SK| SO130 |Cannon Street, Metropolitan Jn  |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol |42490218 Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Charlton Jn, Bricklayers Arms Jn |Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North ThiF1 Survey - New Cross L/E HILL JN.
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, (Slows) S&C ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent FRITO ALLOW STOCK PREPARATION.
Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7 /8, CROSSING TO LINES 9/ 10 AT SPA ROAD
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.
2022 | 45 | SK| SO150 |Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th NEW TWS Maintenance
2022 | 45 | SK | SO170 |Battle, Bexhill Hastings 0030 | TWThF | to | 0450 | TWThF 42600222 rRai\-drop - West St Leonards | TRAINS TO START/TERMINATE AT BEXHILL AND RAIL REPLACEMENT
S0600 Down SERVICES TO RUN BETWEEN BEXHILL AND HASTINGS.
2345 CHARING CROSS TO HASTINGS SERVICE TO TERMINATE AT
TUNBRIDGE WELLS AND ROAD REPLACEMENT SERVICE TO OPERATE
BETWEEN TUNBRIDGE WELLS AND HASTINGS
2022 | 45 | SK | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
2022 | 45 | SK | 80220/ |Minster (c/o EBE5 / EBE13), ’T?amsgale (clo EK4981, Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF  |ASH16.B|42300322 Cyc.:hc Maln(enanc.e REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO
S0240 (Deal EK4968) Rail-drop prep - Minster East

Jn to South Jn Up
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H
2022 | 45 | SS | SO250/ |Battersea Pier Jn, Latchmere Streatham Common Jn, D/U Brighton Slow, D/U West London, D/U Crystal Palace, D/U Slow 2345 | MTWTh [ to | 0455 | TWThF | IC31a |LP/3558084 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN
80500/ |No.1 Jn Streatham South Jn, Streatham |Spur, Streatham Hill Up Siding (part) T4 AND SELHURST JN. ACCESS TO/FROM STREATHAM HILL DEPOT FROM
S0650 Hill THE STREATHAM HILL END ONLY. CURRENT TO REMAIN LIVE IN
STREATHAM HILL DEPOT. CTF VIA MAIDSTONE EAST.
FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA
HERNE HILL.
2022 | 45 | SK | SO290 |North Kent East Jn, Blackheath |Perry Street Fork Jn, Crayford Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop, Angerstein 0040 | TWThF [to | 0455 | TWThF | K01.2 Cyclic Maintenance CANNON STREET TO NEW CROSS SLOW LINES S4 NOT TO BE TAKEN
Jn, Angerstein Jn, Abbey Wood |Creek Jn, Angerstein Wharf Branch, Engineering Road AT THE SAME TIME AS THIS ACCESS DUE TO ISOLATION CLASH AT
Elizabeth Line Buffer stops, Alsike Rd Jn 810PTS.
PROTECTION TO BE PLACED ON THE BOUNDARY ON THE ELIZABETH
LINE AT ABBEY WOOD
2022 | 45 | SS | SO500 |Stoats Nest Jn (1669/1670pts)  |Redhill Down & Up Slow, Down & Up Redhill, Reedham Sidings 0001 T to | 0500 T C21P Maintenance TRAINS TO TRAVEL OVER THE FAST/QUARRY LINES BETWEEN
STOATS NEST JN AND EARLSWOOD
RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN PURLEY AND
GATWICK VIA REDHILL FOR INTERMEDIATE STATIONS
2022 | 45| SS | SO500 |Keymer Jn Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 0025 TWTh |[to | 0505 TWTh IB31b  |LP/2919230 Cyclic Maintenance RAIL REPLACEMENT SERVICES TO RUN BETWEEN THREE BRIDGES
Possession of Goods Departure / Reception Road, Engineers Siding, AND BRIGHTON
Shunt Neck/Release Siding, Preston Park Up Sidings) NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
2022 | 45 | SS | SO500 |Haywards Heath Preston Park, Cooksbridge D/U Main,Up Loop, D/U Lewes 0125 F to | 0505 F IB31c [TWS Cyclic Maintenance NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
S0590 PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
LP/3475990 THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
SS | 80500 [South Croydon Jn Stoats Nest Jn, Caterham, Dn/Up Slow, Dn/Up Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U 0030 | TWThF | to | 0500 | TWThF | IC43 |LP/3608006 Cyclic Maintenance
2022 | 45 S0660 4 Tattenham Corner Tat(er’:ham Up Sigings ?S(idings Possession) Pu)::ey . Up Sidings (Sidings v PLPR NOTE - PLP324 TAW AND PLP326 TH/F REVIEW REQUIRED
! AGAINST THIS POSSESSION.
Possession) Caterham
2022 | 45 | SS | SO500/ | Three Bridges Keymer Jn, Ardingly Branch D/U Fast/Main, D/U Slow, D/U Loop, Single, Run Round Lp , Sidings 0025 TWTh [to | 0500 [ TWTh IB31a |LP/2919482 Cyclic Maintenance RAIL REPLACEMENT ROAD SERVICE TIO OPERATE BETWEEN THREE
S0580 Possession of Cripple Siding and Hopper Road (Ardingly), Sidings
Possession of D/U Sidings (Haywards Heath) BRIDGES AND HAYWARDS HEATH.
6047/6021 TO BE RETIMED.
ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 /
T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM
PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.
2022 | 45 | SK | SO510 |London Bridge 10-15 Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 ible, 10 / Sussex 11 0115 Th to | 0425 Th LB patrol Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO
S0680 Gate, Uttley Jn Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, W/ThLL1 BE ADVISED AT DPPP STAGE
Up Bermondsey Spur, Dn/Up South London, South London Reversible,
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED
AT DPPP.
2022 | 45|SS ggsgg Streatham South Jn Ewell East, St Helier Dn/Up Portsmouth , Dn/Up St Helier 0025 | TWThF [ to | 0540 | TWThF | IC25¢c |LP/3607961 Cyclic Maintenance 9V85 TO TERMINATE AT WIMBLEDON
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H
2022 | 46 Info |CHANNEL TUNNEL FREIGHT [THAMESLINK VIA LONDON [Maintenance cycle 6
VIA MAIDSTONE EAST AND  (BRIDGE
KEW
2022 | 46 | SK | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1400 M NEW TWS Maintenance DOWN SIDINGS TO BE OUTBERTHED
2022 | 46 | SK | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
2022 | 46 | SK | SO110 |Herne Hill South Jn Shortlands Jn, Beckenham Jn  |Dn/Up Chatham Main, Dn/Up Pass Loop (Kent House), Bay (Beckenham| 2320 [ MTWTh | to | 0450 | TWThF | KO1b |LP/3099641 for |Cyclic Maintenance 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO
Jn) W/Th VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD
SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY
SOUTH.
6047 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON
MAIN LINE
2022 | 46 | SK | SO110 |Sittingbourne Hemne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet 0045 TThF to | 0430 TThF [ ASH6.B Cyclic Maintenance TRAINS TO START/TERMINATE AT SITTINGBOURNE AND HERNE BAY
S0160 ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN
SITTINGBOURNE AND HERNE BAY, AND FAVERSHAM AND DOVER
NO ACCESS TO FAVERSHAM DOWN SIDINGS
2022 | 46 | SK | SO130 |Hither Green (c/o TL918 / Petts Wood Jn, St Mary Cray Jn, |Dn/Up Fast, Dn/Up Bromley Branch, Up Chatham Loop(pt), Up Chatham | 0005 | TWThF | to | 0500 | TWThF [ K11.2 [42500822 Cyclic Maintenance
TL919pts), Hawkwood Jn Hawkwood Jn Loop(pt) Follow-up - ElImstead Woods
LP/3082242 for |to Chislehurst Down Fast
ONE PLATFORM AT BROMLEY NORTH TO BE CLEAR OF TRAINS
LP/3088783 for NO ACCESS TO/FROM GROVE PARK UP SIDINGS
W/Th
LP/3088783 for
Th/F
2022 | 46 | SK | SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings  |Ashford East Berthing Sidings 0800 T to | 0915 T NEW TWS Maintenance EAST BERTHING SIDINGS TO BE OUTBERTHED
2022 | 46 | SK| SO130 |Paddock Wood Maidstone West Dn/Up Maidstone 2330 | MTWTh [ to | 0430 | TWThF | KO01.3 Cyclic Maintenance FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
S0180 NO ACCESS TO/FROM KEYLANDS SIDINGS. MMT TO BE OUTBERTHED
OR DEPART BEFORE POSSESSION TAKEN
2022 | 46 | SK| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
2022 | 46 | SK | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to [ 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
S0280 Slow TwW2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
2022 | 46 | SK| SO130 1 Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TW3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
g ' LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
2022 SK | SO130 [Cannon Street, Metropolitan Jn  [New Cross, Charlton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to [ 0520 Th LB patrol Cyclic Maintenance
46 S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn HILL JN.
Sussex Favsl Ca;mon é| 182 Sidings, i ’ ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
) } THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
2022 SK | SO130 [Cannon Street, Metropolitan Jn  [New Cross, Charlton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to [ 0520 F LB patrol Cyclic Maintenance
46 S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North ThiF2 ROUTE AVAILABLE FROM CHAR}!‘I\:&?SOSS VIALINES 6-8 TO TANNERS
i
0290 e e e e S 15D S kot ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Fast (LB BT) ) B ) FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.
2022 | 46 | SK| SO150 |Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to [ 0505 Th NEW TWS Maintenance
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Other Work
Ref

Work Content

Traffic Remarks

2022

&|Week no

SK

S0220

Ashford

Minster East Jn

Dn/Up Canterbury/Branch/Main, Single

2350 M to | 0450 T IAP 2

Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

2022

46

SK

$0220/
S0240

Minster (c/o EBE5 / EBE13),
Deal

Ramsgate (c/o EK4981,
EK4968)

Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single

0125 ThF to | 0450 ThF

42300322

Rail-drop - Minster East Jn to
South Jn Up

REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO
RAMSGATE

2022

46

ES)

S0250

North Pole Jn

Latchmere Jn No.2

Down and Up West London

0050 | TWThF [to | 0500 | TWThF | 1C20

LP/3562123

Cyclic Maintenance

FREIGHT TO BE DIVERTED VIA KEW AND CLAPHAM JN (WESSEX SIDE)

NO ACCESS TO NORTH POLE DEPOTS FROM WEST LONDON LINES

2022

46

S0280
S0260

[Blackfriars Jn, Blackfriars
Platform 3 & 4

Herne Hill, Crofton Road Jn,
Loughborough Jn

Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up
Cambria Spur, Dn/Up Brixton Spur, Dn/Up Catford Loop

0010 | TWThF | to [ 0500 | TWThF

42490123

Prep - Southwark Bridge Jn

Rail-drop - Southwark Bridge
Jn S&C (T/W)

THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE.
9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO VICTORIA
EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON TO START FROM
VICTORIA EASTERN.

GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.
BLACKFRIARS PLATFORM 3 TO BE OUTBERTHED
CURRENT ISOLATION TO BE LIFTED AT 0445

2022

46

S0290
S0300

Slade Green Depot, Perry Street
Fork Jn

Dartford Jn, Crayford Spur B Jn

Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur

0050 WThF | to | 0440 WThF | K04.2.2

Cyclic Maintenance

ACCESS TO/FROM SLADE GREEN DEPOT AND UP SIDIGNS AVAILABLE
VIA LONDON END ONLY
EAST HEADSHUNT (DARTFORD END) NOT AVAILABLE TO TRAFFIC
DOWN DARTFORD LOOP TO REVERSIBLE/DOWN MAIN AVAILABLE TO
TRAFFIC AT DARTFORD JN
TRAINS TO START/TERMINATE AT SLADE GREEN AND DARTFORD AND
RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN THESE
LOCATIONS

2022

46

S0500

Windmill Bridge (1589pts) and
(1593pts), South Croydon
(1631,1633pts)

Purley (1639pts), East Croydon
(1620pts), Selhurst Jn (1574pts
also 1580pts)

Dn Fast, Dn London Bridge Fast, Fast Reversible, Up Slow/Up Victoria
Slow, Up Fast (Line Blockage Between trains

0010 | TWThF |to | 0530 [ TWThF | IC29b

LP/3608005

Cyclic Maintenance

DOWN ROUTE AVAILABLE THROUGH SOUTH CROYDON JN. DOWN
SERVICES VIA DOWN SLOW, UP SERVICES VIA UP FAST. THAMESLINK
SERVICES VIA LONDON BRIDGE. PLATFORMS 2, 3 & 4 NOT AVAILABLE

TO TRAFFIC AT EAST CROYDON. 5R01 TO DIVERT VIA PURLEY (RM).
TWO TRACK EASEMENT BETWEEN SELHURST JN AND PURLEY FROM
0001 UNTIL 0100.

2022

46

ES)

S0520
S0640

Arundel Jn, Littiehampton Jn,
Barnham

Chichester, Bognor Regis

Dn/Up Brighton, Dn/Up Bognor Branch, Dn/Up West Curve

0030 | TWThF | to | 0435 | TWThF 1B33

LP/2919321

LP/3632631 on
W/Th

Maintenance

1C70 2236 VICTORIA TO CHICHESTER TO TERMINATE AT BARNHAM.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
BARNHAM AND CHICHESTER.
BARNHAM PLATFORM 1 TO BE KEPT CLEAR.
ONE PLATFORM AT BOGNOR REGIS TO BE KEPT CLEAR - TO BE
ADVISED AT DPPP STAGE.

2022

46

ES)

S0530/
S0540

Oxted

East Grinstead, Uckfield

D/U East Grinstead, D/U/Single Uckfield

2255 [ MTWTh [ to | 0435 | TWThF | 1B23

IC23

LP/3579783

Cyclic Maintenance

VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD
SERVICES TO TERMINATE / START BACK AT OXTED. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN OXTED AND
EAST GRINSTEAD / UCKFIELD. ONE PLATFORM TO BE KEPT CLEAR AT
EAST GRINSTEAD - TO BE ADVISED AT DPPP.

2107 LONDON BRIDGE TO UCKFIELD WILL TERMINATE AT
CROWBOROUGH; THEN FORMS ECS TO SELHURST DEPOT.

2022

46

SK

S0550

Redhill

‘Tonbridge West Jn

Dn/Up Tonbridge/Godstone

2335 [ MTWTh [ to | 0440 | TWThF

Cyclic Maintenance

CTF TO DIVERT VIA MAIDSTONE EAST
POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.

2022

46

ES)

S0680/
S0700

Streatham Jn, Streatham North
Jn

Sutton, Wimbledon

D/U Portsmouth, D/U Slow Spur, Fast Reversible Spur, D/U St. Helier

0100 | TWThF | to | 0540 | TWThF

43100410

Follow-up - Streatham Fast
Reversible
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2022

47

SK

S0160
S0240

Shepherds Well, Deal

Buckland Jn (foul)

Dn/Up Chatham, Dn/Up Deal/Line

0020

0445

Maintenance

Key Amended New [ cameea
(]
o €la Time | Week Week |Mainten | oo
3 f e LOR Possession Limits From Possession Limits To Lines Blocked nights Time To| nights | ance Work Content Traffic Remarks
> o | < From From To Ref Ref
H
2022 | 47 Info |CHANNEL TUNNEL FREIGHT (THAMESLINK VIA [Maintenance cycle 7
VIA REDHILL STREATHAM
2022 | 47 | SK| SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1030 M NEW TWS Maintenance UP SIDINGS TO BE OUTBERTHED
2022 | 47 | SK | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
2022 | 47 | SK'| SO110 |Gilingham Faversham, Sheerness-on-Sea |Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2350 MWTh | to | 0445 TThF | ASH9.B Cyclic Maintenance GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.
RAINHAM BAY PLATFORM TO BE OUTBERTHED
REPLACEMENT BUSES TO RUN GILLINGHAM TO FAVERSHAM &
SITTINGBOURNE TO SHEERNESS
2022 | 47 | SK | SO110 |Shortlands Jn (VS830 / St Mary Cray Jn Dn/Up Chatham Slow, Dn/Up Catford Loop 0001 | TWThF | to | 0530 | TWThF | KO2 (42500124 Cyclic Maintenance
VS831pts), Ravensbourne Jn Survey work - Bromley South
LP/3099703 for |(Down Slow) TRAINS TO TRAVEL OVER CHATHAM FAST LINES. ROUTES AVAILABLE
W/Th FROM BECKENHAM JN AND RAVENSBOURNE TO CHATHAM FAST
LINES AT SHORTLANDS JN.
LP/3102701 for
Th/F
2022 | 47 | SK | SO110 |Voltaire Road Jn Herme Hill, Cambria Jn, Dn/Up Chatham Main, Dn/Up Catford Loop, Dn/Up Brixton Spur 0020 | TWThF | to | 0505 | TWThF | K04.1.1 Cyclic Maintenance SERVICES TO BE DIVERTED VIA CATFORD LOOP
S0260 Loughborough Jn PLPR NOTE - PLP346 TH/F POSSESSION LIKELY CUTBACK TO 0055 FRI
START
2022 | 47 | SK | SO130 |Ashford "D" Jn (1273pts) /S\‘sdl'::‘c;: Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T NEW TWS Maintenance UP BERTHING SIDINGS TO BE OUTBERTHED
2022 | 47 | SK| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
2022 | 47 | SK| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TWA1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
2022 | 47 | SK | SO130 |Cannon Street, Metropolitan Jn  |New Cross, Chariton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to [ 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
$0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th1 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
2022 | 47 | SK| SO130 |Cannon Street, Metropolitan Jn  |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to [ 0520 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S$0280 Charlton Jn, Bricklayers Arms Jn |Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North ThiF1 HILL JN.
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent FRITO ALLOW STOCK PREPARATION.
Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7 /8, CROSSING TO LINES 9/ 10 AT SPA ROAD
JN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.
2022 | 47 | SK | SO140 |Maidstone East Ashford Dn/Up Maidstone 2355 | MTWTh | to | 0510 | TWThF | K10.3.1 [LP/3633841 for |Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
T/W (odd weeks) MAIDSTONE EAST AND ASHFORD
ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA
SWANLEY, BAT & BALL AND TONBRIDGE
FREIGHTS DIVERTED VIA REDHILL

Block to YE38 & YE39 signals at Bucklands Jn
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2022 | 47 | SK | SO220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
2022 | 47 | SK | SO260 |Cambria Jn Crofton Road Jn Dn/Up Catford Loop 0025 | TWThF | to | 0450 | TWThF TWS Cyclic Maintenance
2022 | 47 | SK | SO310 |Hoo Jn Maidstone West, Rochester Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop 0040 | TWThF | to | 0410 | TWThF | K10.2.2 |LP/3633864 for |Cyclic Maintenance FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
Bridge Jn MT TRAINS TO START/TERMINATE AT GRAVESEND AND RAIL
REPLACEMENT SERVICES TO OPERATE BETWEEN GRAVESEND AND
ROCHESTER BRIDGE
GTR TO STABLE IN UP BAY PLATFORM AT GRAVESEND
2022 | 47 | SS | SO500 |Victoria (Platforms 14 to 19) Pouparts Jn Platforms 14 to 19, D/U Brighton Fast, Brighton Reversible (T4 of Up 2350 | MTWTh [ to | 0515 | TWThF | IC22b |LP/3557966 Cyclic Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
Carriage Sidings 1 & 2, Battersea Pier 1 & 2 Sidings) KEPT CLEAR. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO
TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.
2022 | 47 | SS | SO500 |Balham Jn Selhurst, Streatham South Jn D/U Brighton/Victoria Fast, Reversible Fast Spur, Fast Reversible 2340 | MTWTh [ to | 0530 | TWThF 43190122 Follow-up - Streatham North
43100410 S&C TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN BALHAM JN
Follow-up - Streatham Fast AND EAST CROYDON.
Reverisble
2022 | 47 | SS | SO500/ |Selhurst Jn, Norwood Fork Jn Stoats Nest Jn D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast 2325 | MTWTh [ to | 0530 | TWThF IC27 |LP/3608004 Cyclic Maintenance TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST
S0510 JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST
CROYDON NOT AVAILABLE FOR TRAFFIC
2022 | 47 | SK | SO510 |South Bermondsey Jn Crystal Palace, Norwood Jn Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London 2350 | MTWTh | to | 0510 | TWThF | K09.1 |42490014 Maintenance ARL TO STABLE UNITS IN CRYSTAL PALACE P/F 3 AND 5
gggg Bridge Fast | Usp\obfn&gEEQSSELZT)S:SJSS;:S':??H;J;‘Lgr;t\i?nngargge Survey - Forest Hill Jn S&C || o\ 50N OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.
50511 London. Down Syt;enham Spur, UpISydenham Spur ' LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED
' " BACK CLEAR OF TL7278PTS/TL7299PTS
MAX SAFE WORKING MILEAGE DUE TO SELHURST TO STOATS NEST
JN FL BLOCK: 7M 76CH
M/T TO BE CLEAR OF NEW CROSS GATE DUE TO ELL PATROLLING
W/TH TO REVIEW BACK TO BACK CLASH WITH LONDON BRIDGE 10-15
PATROLLING LINE BLOCKAGE
2022 | 47 | SK | SO510 |London Bridge 10-15 Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 , 10 / Sussex 11 0115 Th to | 0425 Th LB patrol Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO
S0680 Gate, Uttley Jn Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, W/ThLL1 BE ADVISED AT DPPP STAGE
Up Bermondsey Spur, Dn/Up South London, South London Reversible,
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED
AT DPPP.
2022 SS | SO520/ |Crawley / Dorking Christ's Hospital Up/Dn Arun Valley, Up/Dn Slow, Up/Dn Horsham/Main, Down Sidings 0105 | TWThF [ to | 0450 | TWThF [ IBXX |LP/3624181 Maintenance
4 S0680 North, Malthouse Sidings, Up SidinGs North, Up Sidings South PLATFORMS 1 AND 4 TO BE KEPT CLEAR AT HORSHAM
2022 | 47 | SS | SO530 |South Croydon |East Grinstead, Uckfield Dn/Up East Grinstead, D/U/Single Uckfield, Oxted Down Bay, Up Sidings | 2325 | MTWTh | to | 0435 | TWThF [ ICXX [43201122df1 Cyclic Maintenance VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD
Rail Drop Prep & Rail Drop SERVICES TO TERMINATE / START BACK AT SOUTH CROYDON. RAIL
(W/Th) - Hurst Green Up REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN PURLEY AND
EAST GRINSTEAD / UCKFIELD.
2022 | 47 | SS | SO600 |Wilingdon Jn St Leonards WM Dn/Up Bexhill 2200 | MTWTh | to | 0455 | TWThF | IB25 [LP/2921018 Cyclic Maintenance VICTORIA / BRIGHTON TO HASTINGS / ASHFORD SERVICES TO RUN
BETWEEN VICTORIA / BRIGHTON AND EASTBOURNE ONLY. SHUTTLE
K05.4 Cyclic Maintenance SERVICE TO OPERATE BETWEEN HASTINGS AND ASHFORD. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EASTBOURNE
AND HASTINGS.
GTR TO BERTH 14377 IN HASTINGS PARK SIDINGS.
2022 | 47 | SS | SO680 |Streatham Jn, Steatham North  |Sutton, Wimbledon Dn/Up Portsmouth , Dn/Up St Hellier, Dn/Up Slow Spur, Reversible Fast 0020 T to [ 0530 T C21P [LP/3607963 Maintenance

Jn

|Spur

TRAINS TO DIVERT VIA WEST CROYDON
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g Week Week | Maintel
~ a . eel eel ainten
3 f L LOR Possession Limits From Possession Limits To Lines Blocked Ui nights Time To| nights | ance OthsyWerk Work Content Traffic Remarks
> < From Ref
@ From To Ref
H
2022 | 48 Info |CHANNEL TUNNEL FREIGHT [THAMESLINK VIA LONDON [Maintenance cycle 8
VIA MAIDSTONE EAST BRIDGE
2022 | 48 | SK | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1400 M NEW TWS Maintenance DOWN SIDINGS TO BE OUTBERTHED
2022 | 48 | SK | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
2022 | 48 | SK| SO110 |St Mary Cray Jn, Fawkham Jn  |Rochester Bridge Jn, Hook Dn/Up Chatham Slow/Main, Down/Up Waterloo Connection 0010 | TWThF | to | 0505 | TWThF LP/3082123 for |Cyclic Maintenance SERVICES DIVERTED VIA LEWISHAM AND DARTFORD. RAIL
Green REPLACEMENT ROAD SERVICE TO SERVE INTERMEDIATE STATIONS.
2022 | 48 | SK | SO130 |Sevenoaks Tonbridge Dn/Up Main 0030 | TWThF | to | 0440 [ TWThF | K12.3 [LP/3105021 for |Cyclic Maintenance 0020 CANNON STREET/0015 CHARING CROSS TO TUNBRIDGE WELLS
TO TERMINATE AT SEVENOAKS
RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN SEVENOAKS
AND TUNBRIDGE WELLS
TONBRIDGE FREIGHT TRAFFIC TO TRAVEL VIA REDHILL
2022 | 48 | SK| SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings  |Ashford East Berthing Sidings 0800 T to | 0915 T NEW TWS Maintenance EAST BERTHING SIDINGS TO BE OUTBERTHED
2022 | 48 | SK| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol |42200122df2 Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M/T1 Survey - New Cross to St CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 Johns Up Fast STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9773
2022 | 48 | SK | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
S0280 Slow TW2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
2022 | 48 | SK | SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to [ 0520 w LB patrol [42200122df2 Cyclic Maintenance ~
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TW3 Survey - New Cross to St ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 Johns Up Fast
Up, Met litan R ible, 4 D Dn/Up S Fast, 5 Up, 6 D ! STREET.
Sk Revorsible. 3 Un s ‘;V.Vr'; U Connon st af“'_B B?r') own ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
oulnwark Reversible, 3 Up 1P Lannon Stree LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD UN.
2022 | 48 | SK| SO130 |Cannon Street, Metropolitan Jn - |New Cross, Chariton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance g
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHARL’T&SEOSS VIALINES 6-8 TO TANNERS
50290 ge"“‘lﬁe' :' g"' S Upéﬂ”égpssdm‘"h"" Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
ussex Fast, Cannon idings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
PLPR NOTE - PLP315 W/TH - REVIEW PATH AGAINST START TIME
2022 | 48 | SK| SO130 |Cannon Street, Metropolitan Jn - |New Cross, Chariton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance g
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North ThiF2 ROUTE AVAILABLE FROM CHARL’T&SEOSS VIALINES 6-8 TO TANNERS
50290 gen:.hMethsversm;. Cg"’g’” St le"e‘rsg"e' 4 Drg‘ﬁ gg*s'?;_’ up SD”""};h‘”(' ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Fou‘ LwBa:aT eversible, Dn Sussex Fast, Cannon idings, Dn Kenf ERITO ALLOW STOCK PREPARATION.
ast( ) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.
2022 | 48 | SK| SO150 |Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th NEW TWS Maintenance
2022 | 48 |SK gg;?g Strood Paddock Wood an.lr;lla‘idstoge Br:ni:)h/l%r; l\éla\n/tip Maidstone, Dn Maidstone/Up Main/Up | 2330 | MTWTh [ to | 0430 | TWThF | ASH7.B #7]/\;’5633807 for |Cyclic Maintenance FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
aidstone Branch, Up Platiorm Loop NO ACCESS TO KEYLANDS SIDINGS, MMT TO BE OUTBERTHED OR
LP/3633807 for DEPART BEFORE POSSESSION TAKEN
Th/F
2022 | 48 | SK | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
2022 | 48 | SK | 80220/ |Minster (c/o EBE5 / EBE13), |Ramsgate (clo EK4981, Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF to | 0450 ThF 42300322 Prep - Minster East Jn to
S0240 (Deal EK4968) 42300123 South Jn Up RAIL REPLACEMENT SERVICES TO RUN MINSTER & DOVER PRIORY TO

Survey - Minster East Jn to
South Jn Down

RAMSGATE
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2022

&|Week no

ES)

$0250/
S0500/
S0645

Victoria (Platforms 9 to 13)

Falcon Jn, Stewarts Lane Jn

Platforms 9 to 13, D/U Brighton Slow, Battersea Reversible, Up Stewarts
Lane (Line Blockage), Battersea Yard (Sidings Possession)

0005

TWThF

0500

TWThF

IC22a

LP/3557910

Cyclic Maintenance

UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
KEPT CLEAR - TO BE ADVISED AT DPPP STAGE. TRAINS TO BE

REPLATFORMED AS REQUIRED. TRAINS TO TRAVEL OVER FAST LINES.

7070 TO BE RETIMED AFTER POSSESSION. NOTE - SIDINGS
POSSESSION OF BATTERSEA YARD TO BE GIVEN UP AS REQUIRED
FOR RUN ROUND MOVEMENTS FOR ENGINEERING TRAINS

2022

48

SK

S0280

Blackfriars Jn

Herne Hill, Cambria Jn,
Loughborough Jn

Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up
Cambria Spur, Dn/Up Brixton Spur

0010

TWThF

o

0500

TWThF

K05.1.1

42490123

Maintenance
Prep - Southwark Bridge Jn
S&C

THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE.
9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO VICTORIA
EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON TO START FROM
VICTORIA EASTERN.

GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.

2022

48

SK

S0310

Hither Green, Lee Spur Jn

Dartford Jn, Crayford Spur A Jn

Dn/Up Dartford Loop, Dn/Up Lee Spur, Dn/Up Crayford Spur

0020

TWThF

0445

TWThF

K05.2

Cyclic Maintenance

SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.
RAIL REPLACEMENT SERVICES TO RUN LEWISHAM TO DARTFORD VIA
Sibcup
SE DIVERSIONS VIA BEXLEYHEATH
FREIGHT TO DIVERT VIA BEXLEYHEATH.
PLPR NOTE - PLP315 W/TH - LIKELY CUT BACK TO 0030 START.

2022

48

ES)

S0500

Earlswood

Three Bridges

D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession)

2245

MTWTh

0525

TWThF

1B22b

LP/3448546

Cyclic Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND
THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK
AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 /
7053/ 6Y46 / 6Y47 / 7V81 /6003 RETIMED OR WILL NOT RUN.
GWR READING TO GATWICK SERVICES TO RUN THROUGH TO
GATWICK AIRPORT AND REVERSE IN PLATFORM 5 OR 6

2022

48

S0500

Falcon Jn, Streatham Jn

Selhurst, Streatham South Jn,
Streatham Hill

Dn&Up Brighton/Victoria Slow, Dn&Up Crystal Palace, Streatham Hill Up
Siding(part VC319pts), Dn&Up Slow Spur, Dn&U Streatham Spur

2355

0455

C21P

Maintenance

TRAINS TO TRAVEL OVER THE DOWN/UP BRIGHTON/VICTORIA FAST
BETWEEN CLAPHAM JN AND WINDMILL BRIDGE JN
CHANNEL TUNNEL FREIGHT TO DIVERT VIA MAIDSTONE EAST
FREIGHT SERVICES TO DIVERT VIA FACTORY JN, HERNE HILL, TULSE
HILL, NORWOOD JN AND WINDMILL BRIDGE JN

2022

48

ES)

S0500/
S0510/
S0530

Selhurst Jn, Norwood Jn,
Cottage Jn

Purley, Sanderstead

D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London
Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead

2345

MTWTh

0440

TWThF

IC33

43101511

Cyclic Maintenance
Follow-up - East Croydon to
South Croydon Slow
Reversible

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM
JN/NORWOOD JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE
TO TRAFFIC AT EAST CROYDON. 5572 WILL NOT RUN - STOCK TO
BERTH AT EAST GRINSTEAD. RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN PURLEY AND OXTED.

2022

48

ES)

S0520

Horsham

Arundel Jn

D/U Arun Valley

0005

TWThF

0545

TWThF

1B29b

LP/2920831

Cyclic Maintenance

2106 /2136 / 2236 VICTORIA TO PORTSMOUTH / CHICHESTER TO
TERMINATE AT HORSHAM. 1C69 / 1J69 / 1C71 TO TERMINATE AT
BARNHAM AND RESTART AT HORSHAM. RAIL REPLACEMENT ROAD
SERVICE TO OPERATE BETWEEN HORSHAM AND BARNHAM.
SHUNT MOVES TO TAKE PLACE AT THE LONDON END AT HORSHAM.

2022

48

ES)

S0680

Sutton

Epsom

Dn/Up Portsmouth

0010

TWThF

0510

TWThF

IC37

LP/3608001

Maintenance
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=
2022 | 49 Info [CHANNEL TUNNEL FREIGHT |THAMESLINK VIA [Maintenance cycle 9
VIA REDHILL STREATHAM
2022 | 49 | SK | SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1030 M NEW TWS Maintenance UP SIDINGS TO BE OUTBERTHED
2022 | 49 | SK | SO110 |Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gilingham 0025 | TWThF | to | 0425 | TWThF |ASH10.B Cyclic Maintenance CURRENT NOT AFFECTED IN GILLINGHAM DEPOT
ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO
BE KEPT CLEAR.
GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0, 1 X 8 700 AT
RAINHAM PLATFORM 0 & 1 X 8 700 AT PLUMSTEAD SIDING.
2022 | 49 | SK| 8O130 Lzr;r;‘e‘r;H\H Jn, Courthill Loop :w_;;z_;Green Jn, Beckenham Jn, [Dn/Up Kent Fast, Dn/Up Fast, Dn/Up Ladywell Loop, Dn/Up Mid Kent 0001 ™ to | 0445 ™ NEW Cyclic Maintenance REPLACEMENT BUSES TO RUN LEWISHAM TO HAYES
2022 | 49 | SK| SO130 |Chislehurst Jn (Fast), Orpington |Sevenoaks Dn/Up Fast/Main, Dn/Up Slow(pt), Platforms 1-5 at Orpington, Down 0105 | TWThF | to | 0505 | TWThF | K02.1.1 |LP/3082201 for |Cyclic Maintenance
(Slow) Loop(pt) at Sevenoaks
LP/3081702 for Freight to divert via Redhill.
TW UTU NOTE - UTU0B5A - TH/F POSSESSION AT RISK
LP/3088661 for
W/Th
2022 | 49 | SK | SO130 |Ashford "D" Jn (1273pts) /S\‘sdl'::;: Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T NEW TWS Maintenance UP BERTHING SIDINGS TO BE OUTBERTHED
2022 | 49 | SK| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol [42200122df2 Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M1 Survey - New Cross to St CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Down Kent Fast, Up Kent Fast /8 Up, Metropolitan Reversible, 4 Down Johns Up Fast STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
2022 | 49 | SK| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol [42200122df2 Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TWA1 Survey - New Cross to St CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 Johns Up Fast STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
2022 | 49 | SK | SO130 |Cannon Street, Metropolitan Jn  |New Cross, Chariton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to [ 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
$0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th1 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
2022 | 49 | SK | SO130 |Cannon Street, Metropolitan Jn  |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to [ 0520 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Charlton Jn, Bricklayers Arms Jn |Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Th/F1 HILL JN.
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent FRITO ALLOW STOCK PREPARATION.
Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7 /8, CROSSING TO LINES 9/ 10 AT SPA ROAD
JN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.
2022 | 49 | SK| SO150 |Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th NEW TWS Maintenance
2022 | 49 | SK| SO170 |Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 2320 | MTWTh | to | 0520 | TWThF |[ASH12.B Maintenance 2149 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS. 2325
$0200 ASHFORD TO HASTINGS WILL NOT RUN.
S0600 GTR TO START/TERMINATE AT HASTINGS AND OPERATE A
REPLACEMENT ROAD SERVICE BETWEEN HASTINGS AND ASHFORD.
2022 | 49 | SK | SO220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
2022 | 49 | SK | 80220/ |Minster (c/o EBES5 / EBE13), Ramsgate (c/o EK4981, Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF to | 0450 ThF 42300322 Prep - Minster East Jn to
S0240 (Deal EK4968) 42300123 South Jn Up REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO
Survey - Minster East Jn to RAMSGATE
South Jn Down
2022 | 49 |SS SSCC)éSOOO/ Battersea Pier Jn, Longhedge Jn |Selhurst, Streatham South Jn D/U Brighton/Victoria Fast, D/U Battersea, Reversible Fast Spur 2320 | MTWTh | to | 0530 [ TWThF | IC31b [LP/3562161 Cyclic Maintenance TRAINS TO TRAVEL OVER SLOW LINES. 6Y58 AND 7Y81 TO BE
RETIMED. STOCK CAN BERTH IN BATTERSEA PIER CARRIAGE SIDINGS
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2022 | 49 | SK gg??g Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensborne Chord 2350 | MTWTh | to | 0445 | TWThF | K8.2.2 |42500119pt2 :;/Iz;t_er&arg;in Park Up CHANNEL TUNNEL FREIGHT VIA REDHILL
NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE KEPT
LP/3100304 for
W/Th CLEAR
2022 | 49 | SK | SO300 |Blackheath Jn Slade Green Jn, Crayford Creek |Dn/Up Bexleyheath, Dn/Up Erith Loop 0030 WThF | to | 0500 WThF | K09.2a Cyclic Maintenance TRAINS TO BE DIVERTED VIA THE NORTH KENTS AND RAIL
Jn REPLACEMENT SERVICES TO OPERATE BETWEEN LEWISHAM AND
DARTFORD VIA BARNEHURST
FREIGHT SERVICES TO DIVERT VIA SIDCUP
2022 | 49 | SK | SO330 |Parks Bridge Jn, Courthill Loop  |Beckenham Jn, Hayes Dn/Up Mid Kent, Dn/Up Ladywell Loop, Beckenham Spur 0001 ThF to | 0445 ThF K01.1 Cyclic Maintenance ONE PLATFORM AT HAYES TO BE CLEAR OF TRAINS
North Jn
REPLACEMENT BUSES TO RUN LEWISHAM TO HAYES
2022 | 49 | SS | SO500 |Purley Tinsley Green Jn D/U Quarry/Fast, Dn Platform Loop, Reversible Loop 2300 MTW |to | 0530 | TWTh IB30  [43100415df2 Cyclic Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY
IC30 Survey - Coulsdon to Star AND BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT AVAILABLE AT
LP/3486627 Lane - Down Fast GATWICK AIRPORT.
T2H TO BE TAKEN AS REQUIRED OVER THE UP REDHILL/SLOW
BETWEEN COULSDON SOUTH AND PURLEY.
2022 | 49 | SS | SO500 |Purley Balcombe Tunnel Jn D/U Quarry/Fast, Dn Platform Loop, Reversible Loop, Three Bridges 2345 Th to | 0530 F IB30 [43100415df2 Cyclic Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY
Down Yard IC30 Survey - Coulsdon to Star AND BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT AVAILABLE AT
LP/3450983 Lane - Down Fast GATWICK AIRPORT.
T2H TO BE TAKEN AS REQUIRED OVER THE UP REDHILL/SLOW
BETWEEN COULSDON SOUTH AND PURLEY.
2022 | 49 | SK| SO510 |London Bridge 10-15 Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 , 10 / Sussex 3 0115 Th to | 0425 Th LB patrol Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO
S0680 Gate, Uttley Jn Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, W/ThLL1 BE ADVISED AT DPPP STAGE
Up Bermondsey Spur, Dn/Up South London, South London Reversible,
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED
AT DPPP.
2022 | 49 | SK | SO510 |London Bridge 10-15 Bricklayers Arms Jn, Tulse Hill, |Platforms 10-15, 9 , 10 11 , Dn Sussex 0100 | TWThF [ to | 0510 | TWThF | K03.2.1 Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO
S0680 Shepherds Lane Jn Slow, Sussex Reversible, Bermondsey Reversible, Up Bermondsey Spur, BE ADVISED AT DPPP STAGE
S0645 Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up
S0681 Portsmouth, Dn/Up Atlantic W/TH TO BE CLEAR OF OLD KENT ROAD JN DUE TO ELL PATROLLING
2022 | 49 | SS | S0O630 |Brighton Plat 1&2, Preston Park |Arundel Jn Dn/Up Brighton, Dn/Up West Branch, Dn/Up Cliftonville Spur, Brighton 0005 | TWThF | to | 0455 | TWThF TWS Cyclic Maintenance 2246, 2316 AND 0002 VICTORIA TO WORTHING TO TERMINATE AT
Plat1&2, West Carriage Road, Up Sidings (Hove), Middle Siding, Cleaning (Isolatio BRIGHTON. 0004 BRIGHTON TO WEST WORTHING WILL NOT RUN. RAIL
Shed 1,2&3 n off at LP/3452981 REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST
0440) WORTHING.
LP/3604065 on
WI/Th 2895 2240 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING,
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE
POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT
2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE
CALLS.

2022 | 49 | SS | S0O650 |Streatham Hill, Tulse Hill Tulse Hill, Beckenham Jn, D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood Spur,| 0030 | TWThF | to | 0520 | TWThF [ IC28 43200123 Cyclic Maintenance ACCESS TO/FROM STREATHAM HILL DEPOT AVAILABLE FROM
Crystal Palace VC734 / VC735 |D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt) Rail Drop Prep & Rail Drop STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND
signals, Norwood Jn LP/3562341 (Th/F) - Crystal Palace Down | TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL DEPOT

TO REMAIN LIVE THROUGHOUT. CRYSTAL PALACE PLATFORMS 3 AND
LP/3600864 for 5 AVAILABLE TO TRAFFIC.
TW 5P90 / 5599 DIVERTED VIA SELHURST. 5K10 DIVERTED VIA
STREATHAM.
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2022 | 50 Info |CHANNEL TUNNEL FREIGHT |[THAMESLINK VIA LONDON (GRAIN/HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND [Maintenance cycle 10
VIA REDHILL BRIDGE SEVENOAKS
2022 | 50 | SK | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1400 M NEW TWS Maintenance DOWN SIDINGS TO BE OUTBERTHED
2022 | 50 | SK | SO110 |Faversham Ramsgate Dn/Up Thanet (2333pts & 2332pts) 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
2022 | 50 | SK | SO130 |Hither Green (c/o TL918 / Petts Wood Jn, St Mary Cray Jn, |Dn/Up Fast, Dn/Up Bromley Branch, Up Chatham Loop(pt), Up Chatham | 0005 | TWThF | to | 0500 | TWThF 42500822 Follow-up - ElImstead Woods
TL919pts), Hawkwood Jn Hawkwood Jn Loop(pt) to Chislehurst Down Fast
2022 | 50 | SK| SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings  |Ashford East Berthing Sidings 0800 T to | 0915 T NEW TWS Maintenance EAST BERTHING SIDINGS TO BE OUTBERTHED
2022 | 50 | SK| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol [42200122df2 Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M1 Survey - New Cross to St CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 Johns Up Fast STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
2022 | 50 | SK | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to [ 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
S0280 Slow TwW2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
2022 | 50 | SK | SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol |42200122df2 Cyclic Maintenance ~
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TW3 Survey - New Cross to St ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 Johns Up Fast STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / .
Spl thwark R ble. 3 U ’ LB BT 'U c Street LB BTI ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
outhwark Reversible, 3 Up (LB BT), Up Cannon Street (L8 BT) LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
2022 | 50 | SK | SO130 |Cannon Street, Metropolitan Jn  |New Cross, Chariton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to [ 0520 Th LB patrol Cyclic Maintenance Y
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0290 R ible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark R ible, D HILL JN.
Steox Fost, Common SL182 Sitings, etk Reversie, B ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
ussexast, Lannon aings. THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
2022 | 50 | SK | SO130 |Cannon Street, Metropolitan Jn  |New Cross, Chariton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to [ 0520 F LB patrol Cyclic Maintenance Y
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North ThiF2 ROUTE AVAILABLE FROM CHAR}!‘I\:&?SOSS VIALINES 6-8 TO TANNERS
50290 R R e O o b Snowhil ISOLATION AT CANNON STREET PLATFORMS 17 TO BE LIFTED BY 0450
Fost (E’S'BT)E"“‘ © Dn Sussexast, Lannon \aings, On Ken FRITO ALLOW STOCK PREPARATION.
as! ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.
2022 | 50 | SK | SO140 |Otford Jn Bearsted Dn/Up Maidstone 0105 | TWThF | to | 0535 | TWThF | ASH3.B Cyclic Maintenance CHANNEL TUNNEL FREIGHTS TO DIVERT VIA REDHILL
2022 | 50 | SK| SO150 |Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to [ 0505 Th NEW TWS Maintenance
2022 | 50 | SK | SO170 |Battle, Bexhill Hastings 0030 | TWThF | to | 0450 | TWThF 42600222 Prep - West St Leonards TRAINS TO START/TERMINATE AT BEXHILL AND RAIL REPLACEMENT
S0600 Down SERVICES TO RUN BETWEEN BEXHILL AND HASTINGS.
2345 CHARING CROSS TO HASTINGS SERVICE TO TERMINATE AT
TUNBRIDGE WELLS AND ROAD REPLACEMENT SERVICE TO OPERATE
BETWEEN TUNBRIDGE WELLS AND HASTINGS
2022 | 50 | SK | SO220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARINé CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
2022 | 50 | SK | 80220/ |Minster (c/o EBE5 / EBE13), Ramsgate (c/o EK4981, Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF to | 0450 ThF 42300322 Follow-up - Minster East Jn to
S0240 (Deal EK4968) 42300123 South Jn Up REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO
Survey - Minster East Jn to RAMSGATE
South Jn Down
2022 | 50 | SK | 80280 |Blackfriars Jn Loughborough Jn Dn/Up Holborn Fast, Dn/Up Holborn Slow 0030 | TWThF [ to | 0450 | TWThF 42490123 Zgg - Southwark Bridge Jn SERVICES TO DIVERT VIA LONDON BRIDGE
2022 | 50 | SK | SO300 |St Johns Jn, Tanners Hill Jn, Charlton Jn, Ladywell Jn, Dn/Up North Kent, Dn/Up Lewisham, Dn/Up Mid Kent, Dn/Up Courthill 2315 | MTWTh | to | 0500 [ TWThF | NEW (42200922 Cyclic Maintenance
Nunhead Jn Courthill Loop Jn South Loop TOC Walk - Lewisham FREIGHT TO ISLE OF GRAIN DIVERTED VIA PADDOCK WOOD.
platform 1
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2022 | 50 | SK | SO310 |Dartford, Ebbsfleet International |Hoo Jn Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level 2355 [ MTWTh [ to | 0420 | TWThF | K10.2.1 Cyclic Maintenance FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND
SEVENOAKS
GTR TO BERTH 1 X 700 PLUMSTEAD
REPLACEMENT BUSES TO RUN EBBSFLEET & DARTFORD TO
ROCHESTER
2022 | 50 | SS | SO500 |Balham Jn 'Windmill Bridge Jn, Streatham  |D/U Brighton/Victoria Fast, Reversible Fast Spur, Fast Reversible 2340 | MTWTh [ to | 0530 | TWThF | IC32a |LP/3562143 Cyclic Maintenance TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN BALHAM JN
South Jn AND EAST CROYDON.
2022 | 50 | SS | SO500 |Keymer Jn Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 0025 TWTh |[to | 0505 [ TWTh IB31b |LP/2919230 Cyclic Maintenance RAIL REPLACEMENT SERVICES TO RUN BETWEEN THREE BRIDGES
Possession of Goods Departure / Reception Road, Engineers Siding, AND BRIGHTON
Shunt Neck/Release Siding, Preston Park Up Sidings) NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
2022 | 50 | SS | SO500 |Haywards Heath Preston Park, Cooksbridge D/U Main,Up Loop, D/U Lewes 0125 F to | 0505 F IB31c |TWS Cyclic Maintenance NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
S0590 PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
LP/3475990 THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
2022 | 50 | SS | SO500/ | Three Bridges Keymer Jn, Ardingly Branch D/U Fast/Main, D/U Slow, D/U Loop, Single, Run Round Lp , Sidings 0025 TWTh [to | 0500 [ TWTh IB31a |LP/2919482 Cyclic Maintenance RAIL REPLACEMENT ROAD SERVICE TIO OPERATE BETWEEN THREE
S0580 Possession of Cripple Siding and Hopper Road (Ardingly), Sidings
P D/U Sidi H ds Heath BRIDGES AND HAYWARDS HEATH.
ossession of idings (Haywards Heath) 6047/6021 TO BE RETIMED.
ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 /
T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM
PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.
2022 | 50 | SS | SO640 |Barnham Bognor Regis Dn/Up Branch 0045 | TWThF [to | 0435 | TWThF [ IBXX |LP/3088141 Cyclic Maintenance POWER TO BE RESTORED AT 0430
Barnham Down loop (part) Down Loop (part)
NO THROUGH ROUTE ON BARNHAM LOOP PLATFORM, PLATFORM
AVAILABLE FOR UNITS TO BE STABLED
CURRENT WILL BE UNAFFECTED IN BARNHAM PLATFORM 1
2022 | 50 | SK| SO645 |Battersea Park Peckham Rye Jn, Shepherds Dn/Up Atlantic 0050 | TWThF [ to | 0515 | TWThF | K14.2 |42500122df1 Maintenance
S0680 Lane Jn Rail Drop Prep -Denmark Hill ROUTE AVAILABLE BETWEEN LONGHEDGE JN AND CHATHAM
S0110 LP/3400953 for |to Shepherds Lane Jn (Down REVERSIBLE VIA VS775PTS.
S0250 2)
2022 | 50 | SS | SO650/ |Peckham Rye Jn, Herne Hill Streatham Common, Streatham |Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up Leigham Spur, Dn/Up West 0025 | TWThF |to | 0535 | TWThF | IC24b |CONSXCP6006 |Cyclic Maintenance
S0680/ South Jn, Leigham Jn, West Norwood Spur CONSXCP6005 Su.rvey- Tulse Hill Down Con SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS
S0690 Norwood Jn Rail APPROPRIATE
LP/3607981 Survey - Tulse Hill Up Con .
Rail
2022 | 50 | SS | SO660 |Purley (Platforms 5 & 6) Caterham, Tattenham Corner g/;J Loo(;;%’_latfo;ms 58&6 P)u'r:Ieyl), D/ﬂ Cgl:rham(,S[L/U Tagenham: U)p 0100 | TWThF | to | 0520 | TWThF 43100123c Prep -_runey Iol Reedham POSSESSION TO INCLUDE SIDINGS POSSESSION OF ALL OF FOSTER
C;(l;ghzml ings Possession) Purley . Up Sidings (Sidings Possession con-rail renewal YEOMAN YARD. PLATFORM 6 AT PURLEY TO BE KEPT CLEAR.
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Amended

Year

Area

LOR

Possession Limits From

2022

| Week no

Info

Possession Limits To

Lines Blocked

Time
From

Week
nights
From

Time To

Week
nights
To

Mainten
ance
Ref

Other Work
Ref

Work Content

Traffic Remarks

CHANNEL TUNNEL FREIGHT
VIA MAIDSTONE EAST

THAMESLINK VIA
STREATHAM

[Maintenance cycle 11

2022

SK

SO0110

Faversham Up Sidings

Faversham Up Sidings

Faversham Up Sidings

0830

53

1030

NEW TWS

Maintenance

UP SIDINGS TO BE OUTBERTHED

2022

51

SK

SO0110

Faversham

Ramsgate

Dn/Up Thanet

2340

53

0425

IAP 1

Maintenance

NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT

FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

2023

51

SK

SO0110

Sole Street, Strood

Rainham

Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gilingham

0025

TThF

0425

TThF

42390123

Rochester Bridge Jn S&C -
Prep

CURRENT NOT AFFECTED IN GILLINGHAM DEPOT
ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO
BE KEPT CLEAR.

GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0, 1 X 8 700 AT
RAINHAM PLATFORM 0 & 1 X 8 700 AT PLUMSTEAD SIDING.

2022

51

SK

S0110
SW100

Battersea Pier Jn

Shepherds Lane Jn

Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve

2320

MTWTh

0525

TWThF

K08.1.1

Cyclic Maintenance

TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN
BATTERSEA PIER JN AND SHEPHERDS LANE JN
CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC

2022

51

SK

SO0130

Ashford "D" Jn (1273pts)

Ashford Newtown / Up Berthing
Sidings

Up Berthing Sidings

0800

0915

NEW TWS

Maintenance

UP BERTHING SIDINGS TO BE OUTBERTHED

2022

51

SK

SO130
S0330

Tanners Hill Jn

Grove Park (c/o TL924 /
TL925pts), Ladywell Jn

Dn/Up Fast, Dn/Up Ladywell Loop

0005

TWThF

0500

TWThF

K11.2.1

Maintenance

ACCESS MAINTAINED TO GROVE PARK UP SIDINGS FROM THE
COUNTRY END ONLY.

2022

51

SK

SO0130
S0180

Tonbridge East

Ashford, Maidstone West

Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone

0030

TWThF

0500

TWThF

ASH8 B

LP/3082881 for

Cyclic Maintenance

CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST

2022

51

SK

SO130
$0280

Charing Cross, Blackfriars Jn

Tanners Hill Jn, Bricklayers Arms
Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross
Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible /
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2340

0520

LB patrol
M1

42200122df2

Cyclic Maintenance
Survey - New Cross to St
Johns Up Fast

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

2022

SK

SO130
$0280

Charing Cross, Blackfriars Jn

Tanners Hill Jn, Bricklayers Arms
Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast /8
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down /
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2340

5

0520

LB patrol
TWA1

42200122df2

Cyclic Maintenance
Survey - New Cross to St
Johns Up Fast

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73

2022

51

SK

SO130
$0280
$0290

Cannon Street, Metropolitan Jn

New Cross, Charlton Jn,
Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2
Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn
Sussex Fast, Cannon St 1&2 Sidings,

2340

0520

Th

LB patrol
W/Th1

Cyclic Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.

2022

51

SK

SO130
$0280
$0290

Cannon Street, Metropolitan Jn

Lewisham, Parks Bridge Jn,
Chariton Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2
Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North
Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill,
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent
Fast (LB BT)

2340

Th

0520

LB patrol
Th/F1

Cyclic Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7 /8, CROSSING TO LINES 9/ 10 AT SPA ROAD

CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.

2022

51

SK

S0O150

Western Jn / Eastern Jn

Sheerness-on-Sea

Dn/Up Sheppey / Dn/Up Sheppey Spur

0105

Th

0505

Th

NEW TWS

Maintenance

2022

51

SK

SO170
S0600

Battle, Bexhill

Hastings

0055

TWThF

0450

TWThF

42600222

Prep - West St Leonards
Down

TRAINS TO START/TERMINATE AT BEXHILL AND RAIL REPLACEMENT
SERVICES TO RUN BETWEEN BEXHILL AND HASTINGS.
2345 CHARING CROSS TO HASTINGS SERVICE TO TERMINATE AT
TUNBRIDGE WELLS AND ROAD REPLACEMENT SERVICE TO OPERATE
BETWEEN TUNBRIDGE WELLS AND HASTINGS

2022

51

SK

S0220

Ashford

Minster East Jn

Dn/Up Canterbury/Branch/Main, Single

2350

0450

IAP 2

Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
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H
2022 | 51 | SK | $0220/ |Minster (c/o EBE5 / EBE13), Ramsgate (c/o EK4981, Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF  |ASH16.B(42300322 Cyclic Maintenance
S0240 |Deal EK4968) 42300123 Follow-up - Minster East Jn to REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO
South Jn Up RAMSGATE
Survey - Minster East Jn to
South Jn
2022 | 51 | SS | SO250/ Pier Jn, Latchmere Streatham Common Jn, D/U Brighton Slow, D/U West London, D/U Crystal Palace, D/U Slow 2345 | MTWTh | to | 0455 | TWThF | IC31a (43190123 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN
S0500/ [No.1 Jn Streatham South Jn, Streatham |Spur, Streatham Hill Up Siding (part) T4 T52 Site Walk - Streatham AND SELHURST JN. ACCESS TO/FROM STREATHAM HILL DEPOT FROM
S0650 Hill LP/3558084 North Jn S&C (Slow side) THE STREATHAM HILL END ONLY. CURRENT TO REMAIN LIVE IN
STREATHAM HILL DEPOT. CTF VIA MAIDSTONE EAST.
FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA
HERNE HILL.
2022 | 51 | SK| SO290 |North Kent East Jn, Blackheath |Perry Street Fork Jn, Crayford  |Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop, Angerstein 0040 | TWThF |to | 0455 | TWThF [ K01.2 Cyclic Maintenance CANNON STREET TO NEW CROSS SLOW LINES S4 NOT TO BE TAKEN
Jn, Angerstein Jn, Abbey Wood |Creek Jn, Angerstein Wharf Branch, Engineering Road AT THE SAME TIME AS THIS ACCESS DUE TO ISOLATION CLASH AT
Elizabeth Line Buffer stops, Alsike Rd Jn 810PTS.
PROTECTION TO BE PLACED ON THE BOUNDARY ON THE ELIZABETH
LINE AT ABBEY WOOD
2022 | 51 | SS | SO500 |Purley |Redhil Down & Up Slow, Down & Up Redhill, Reedham Sidings 0001 | TWThF | to | 0500 [ TWThF | IC35 [43100323 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST/QUARRY LINES BETWEEN PURLEY
43100423 T-52 site walk - Coulsdon Sth AND EARLSWOOD
to Merstham Tunnel Up (Part
LP/3608002 2) & Netherne Drive to CHANNEL TUNNEL FREIGHT SERVICES TO TRAVEL VIA MAIDSTONE
Merstham Tunnel
2022 | 51 | SS | SO510 |Sydenham Jn Norwood Jn, Windmill Bridge Jn |D&U London Bridge Fast, D&U London Bridge Slow, D&U Wallington, 0020 | TWThF [ to | 0510 | TWThF | IC29a Cyclic Maintenance 0010 AND 0035 LONDON BRIDGE TO EAST CROYDON DIVERTED AFTER
D/U Crystal Palace Spur SYDENHAM VIA CRYSTAL PALACE (RM AT LONDON END OF CRYSTAL
PALACE, IN PASSENGER SERVICE, VIA VC167 SHUNT SIGNAL ON UP
CRYSTAL PALACE LINE). RAIL REPLACEMENT ROAD SERVICE TO
OPERATE SYDENHAM TO NORWOOD JN.
2022 | 51 | SK| SO510 |London Bridge 10-15 Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 , 10 / Sussex 3 0115 Th to | 0425 Th LB patrol Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO
S0680 Gate, Uttley Jn Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, W/ThLL1 BE ADVISED AT DPPP STAGE
Up Bermondsey Spur, Dn/Up South London, South London Reversible,
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED
AT DPPP.
2022 | 51 | SS | SO590 |Polegate, Pevensey & Westham |Wilingdon Jn, Eastbourne Up/Dn Eastbourne, Up/Dn Bexhill, Plat 1 - 3 0035 | TWThF | to | 0445 | TWThF | IB27b |LP/2920926 Cyclic Maintenance ISOLATION OFF AT 0430
VICTORIA / BRIGHTON TO EASTBOURNE / ORE / ASHFORD SERVICES
TO TERMINATE AT LEWES AND RESTART AT PEVENSEY & WESTHAM.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES
AND EASTBOURNE.
2022 | 51 | SS | S0685/ |Leatherhead Warnham D/U Portsmouth/Main, Dn Loop (Dorking), Down Siding (Dorking) 2220 | MTWTh | to | 0505 | TWThF | IB24 |[LP/2920927 Cyclic Maintenance SOUTHERN VICTORIA TO DORKING SERVICES TO TERMINATE AT
Sw183 LEATHERHEAD. SWR WATERLOO TO DORKING SERVICES DIVERTED
TO EFFINGHAM JN. RAIL REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN LEATHERHEAD AND DORKING.
DORKING DOWN LOOP (PLATFORM 3) TO BE KEPT CLEAR. PLATFORM
1 AT HORSHAM TO BE AVAILABLE FOR MPV AND OTM MOVEMENTS
UNTIL 0045.
PLPR NOTE - PLP344 T/W - POSSESSION LIKELY CUTBACK TO 2350 TUE
START
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H
2022 | 52 Info |CHANNEL TUNNEL FREIGHT [THAMESLINK VIA LONDON [Maintenance cycle 12
VIA MAIDSTONE EAST BRIDGE
2022 | 52 | SK | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1400 M NEW TWS Maintenance DOWN SIDINGS TO BE OUTBERTHED
2022 | 52 | SK | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
2022 | 52 | SS | SO110 |Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 | MTWTh [ to | 0130 | TWThF IC36 |LP/3562141 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR OF
STOCK AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
2022 | 52 | SS | SO110 |Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 0130 | TWThF | to | 0455 | TWThF IC36 |LP/3562141 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR OF
Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane STOCK AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
2022 | 52 | SK| SO110 |Sittingbourne Herne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet 0045 TThF | to | 0430 TThF | ASH6.B Cyclic Maintenance TRAINS TO START/TERMINATE AT SITTINGBOURNE AND HERNE BAY
S0160 ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN
SITTINGBOURNE AND HERNE BAY, AND FAVERSHAM AND DOVER
NO ACCESS TO FAVERSHAM DOWN SIDINGS
2022 | 52 | SK | SO110/ |Brixton Jn, Loughborough Jn Beckenham Jn (817/818pts), Dn/Up Chatham Main, Dn/Up Holborn, Dn/Up Pass Loop (Kent House), | 0020 | TWThF | to | 0450 | TWThF | KO1a Cyclic Maintenance 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO
50280/ Tulse Hill Herne Hill Tumback Siding VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD
S0680 SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY
SOUTH.
GTR TO RUN VIA LONDON BRIDGE.
6047 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON
MAIN LINE
2022 | 52 | SK | SO130 |Hither Green (c/o TL918 / Petts Wood Jn, St Mary Cray Jn, |Dn/Up Fast, Dn/Up Bromley Branch, Up Chatham Loop(pt), Up Chatham | 0005 | TWThF | to [ 0500 | TWThF | K11.2 |42500822 Cyclic Maintenance
TL919pts), Hawkwood Jn Hawkwood Jn Loop(pt) 6-week follow-up and TOC
LP/3082242 for |walk - Elmstead Woods to
Chisiehurst Down Fast ONE PLATFORM AT BROMLEY NORTH TO BE CLEAR OF TRANS
LP/3088783 for NO ACCESS TO/FROM GROVE PARK UP SIDINGS
WiTh PLPR NOTE - PLP316 TH/F - POSSESSION AT RISK.
LP/3088783 for
Th/F
2022 | 52 | SK| SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings  |Ashford East Berthing Sidings 0800 T to | 0915 T NEW TWS Maintenance EAST BERTHING SIDINGS TO BE OUTBERTHED
2022 | 52 | SK| 80130 |Paddock Wood Maidstone West Dn/Up Maidstone 2330 | MTWTh | to | 0430 [ TWThF | K01.3 Cyclic Maintenance FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
S0180 NO ACCESS TO/FROM KEYLANDS SIDINGS. MMT TO BE OUTBERTHED
OR DEPART BEFORE POSSESSION TAKEN
2022 | 52 | SK'| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol |42200122df2 Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M/T1 Survey - New Cross to St CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 Johns Up Fast STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9773
2022 | 52 | SK | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
S0280 Slow TW2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
2022 SK | SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to [ 0520 w LB patrol [42200122df2 Cyclic Maintenance
52 S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TW3 Survey - New Cross to St Rg:ggSAlvélg_éEBNLﬁl'I:(:F{I—IO’:I_CI_A;’\‘Lr\Agg(Z)S;;gi‘l\-lxllfALB":EsAjr-ngNNOEx/
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 Johns Up Fast :
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
So;‘l(hwark Reversible. 3 U;;(LB BT)V Up Cannon Street (LB BT’) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
i ’ LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
2022 SK | SO130 [Cannon Street, Metropolitan Jn  [New Cross, Charlton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance
52 S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHARL’T&SEOSS VIALINES 6-8 TO TANNERS
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn y

Sussex Fast, Cannon St 1&2 Sidings,

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
PLPR NOTE - PLP315 W/TH - REVIEW PATH AGAINST START TIME
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Traffic Remarks

2022

J|Week no

SK

SO0130
S0280
S0290

Cannon Street, Metropolitan Jn

New Cross, Chariton Jn,
Bricklayers Arms Jn

Fast (LB BT)

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2
Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North
Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill,
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent

2340

Th

5

0520

LB patrol
ThIF2

Cyclic Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.

2022

52

SK

S0150

Western Jn / Eastern Jn

Sheerness-on-Sea

Dn/Up Sheppey / Dn/Up Sheppey Spur

0105

Th

0505

Th

NEW TWS

Maintenance

2022

52

SO0170

Tonbridge

Wadhurst

Dn/Up Hastings, Single

2255

0455

IAP 7

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TONBRIDGE AND WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
START/TERMINATE AT TONBRIDGE
HASTINGS TO CX TO START/TERMINATE AT WADHURST

2022

52

SO170

Tunbridge Wells

Bo Peep Jn

Dn/Up Hastings, Single

2345

0515

IAP 8

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TUNBRIDGE WELLS AND HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT
TUNBRIDGE WELLS

2022

52

SK

SO170

Wadhurst

Battle

Dn/Up Hastings, Single

0105

Th

0520

Th

IAP 9

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE WELLS

2022

52

SK

SO0170

Stonegate

Bo Peep Jn

Dn/Up Hastings, Single

0105

0520

IAP 10

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE WELLS

2022

52

SK

$0220

Ashford

Minster East Jn

Dn/Up Canterbury/Branch/Main, Single

2350

0450

IAP 2

Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

2022

52

S0280

Blackfriars Jn

Loughborough Jn (971/974pts)

Dn/Up Holborn Fast, Dn/Up Holborn Slow

0030

TWThF

0450

TWThF

42490123

Prep - Southwark Bridge Jn
S&C

SERVICES TO DIVERT VIA LONDON BRIDGE

2022

52

S0290
S0300

Slade Green Depot, Perry Street
Fork Jn

Dartford Jn, Crayford Spur B Jn

Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur

0050

WThF

0440

WThF

K04.2.2

Cyclic Maintenance

PLPR NOTE - PLP315 W/TH - POTENTIAL CUTBACK TO 0110 START

2022

52

S0500

Stoats Nest Jn

Balcombe Tunnel Jn

Down Yard

D/U Quarry/Fast, Dn Platform Loop, Reversible Loop, Three Bridges

2345

MTWTh

0530

TWThF

1Bxx

43100415df2

LP/3633424

Cyclic Maintenance
Survey - Coulston to Star
Lane Down Fast

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN STOATS
NEST JN AND BALCOMBE TUNNEL JN. GATWICK PLATFORMS 4 - 7 NOT
AVAILABLE.

ACCESS / EGRESS TO THREE BRIDGES DOWN SIDINGS NOT
AVAILABLE.

2022

52

ES)

S0510

Norwood Jn, Norwood Fork Jn,
Selhurst Jn

Epsom Downs

Up Siding (Sidings Possession)

D/U Wallington, D/U Selhurst Spur, D/U/Single Epsom Downs, Up Bay,

2300

MTWTh

0500

TWThF

IC26

LP/3607964

Cyclic Maintenance

LONDON OVERGROUND WEST CROYDON SERVICES DIVERTED TO
CRYSTAL PALACE.

SOUTHERN VICTORIA TO SUTTON / EPSOM SERVICES TERMINATE
SELHURST, DIVERTED TO EAST CROYDON OR DIVERTED VIA MITCHAM
IN.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE CRYSTAL PALACE -
NORWOOD JN - SELHURST - WEST CROYDON - SUTTON - EPSOM
DOWNS.

ARL TO STABLE IN WEST CROYDON TURNBACK SIDING.

WEST CROYDON BAY PLATFORM TO BE OUTBERTHED.
EPSOM DOWNS PLATFORM 1 AND SUTTON PLATFORM 4 TO BE KEPT
CLEAR. 5V61 DIVERTED VIA MITCHAM JN.

2022

ES)

S0520

Horsham

Arundel Jn

D/U Arun Valley

2225

MTWTh

to

0545

TWThF

1B29

LP/2920831

Cyclic Maintenance

2106 /2136 / 2236 VICTORIA TO PORTSMOUTH / CHICHESTER TO
TERMINATE AT HORSHAM. 1C69/ 1J69 / 1C71 TO TERMINATE AT
BARNHAM AND RESTART AT HORSHAM. RAIL REPLACEMENT ROAD
SERVICE TO OPERATE BETWEEN HORSHAM AND BARNHAM.
SHUNT MOVES TO TAKE PLACE AT THE LONDON END AT HORSHAM.

2022

SK

S0550

Redhill

‘Tonbridge West Jn

Dn/Up Tonbridge/Godstone

2335

MTWTh

to

0440

TWThF

Cyclic Maintenance

CTF TO DIVERT VIA MAIDSTONE EAST
POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.

2022

ES)

S0590

Keymer Jn

Lewes

D/U Lewes

2255

MTWTh

to

0510

TWThF

1B26

LP/2919669

Cyclic Maintenance

HASTINGS PORTION OF 2247 VICTORIA TO HASTINGS / WORTHING TO
RUN VIA BRIGHTON. RAIL REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN HAYWARDS HEATH AND LEWES FOR PLUMPTON
PASSENGERS. 0005 VICTORIA TO WORTHING / EASTBOURNE WILL
DIVIDE AT BRIGHTON - EASTBOURNE PORTION DIVERTED VIA FALMER.
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S0650 |Streatham Hill, Tulse Hill Tulse Hill, Beckenham Jn, D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood Spur, 43200123 Prep - Crystal Palace Down
Crystal Palace VC734 / VC735 |D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt) S'I/'\RCEC AE':-?A.II\-/IO}{:S_OS“{‘I' ggm:géhgg\l}éR%iigTFg\éﬂL: /EII__E AiﬁR)OA"IAQD
signals, Norwood Jn LP/3562341 TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL DEPOT
LP/3600864 for TO REMAIN LIVE THROUGHOUT. CRYSTAL PALACE PLATFORMS 3 AND
MIT 5 AVAILABLE TO TRAFFIC.
52 | SS | 80660 |Purley (Platforms 5 & 6) Caterham, Tattenham Corner D/U Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U Tattenham, Up 2250 | MTWTh | to | 0505 [ TWThF | IC21 |[LP/3579746 Cyclic Maintenance LONDON - CATERHAM / TATTENHAM CORNER SERVICES TO
Sidings (Sidings Possession) Purley . Up Sidings (Sidings Possession) TERMINATE / START BACK AT PURLEY PLATFORM 4. RAIL
Caterham REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN PURLEY AND
CATERHAM / TATTENHAM CORNER. POSSESSION TO INCLUDE SIDINGS
POSSESSION OF ALL OF FOSTER YEOMAN YARD. PLATFORM 6 AT
PURLEY TO BE KEPT CLEAR.
52 | SS | 80680/ |Streatham Jn, Streatham North [Sutton, Wimbledon D/U Portsmouth, D/U Slow Spur, Fast Reversible Spur, D/U St. Helier 0100 | TWThF | to | 0540 | TWThF 43100410 Follow-up - Streatham Fast
S0700 |Jn Reversible
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Koy Amended New [ cameea
g Week Week | Maintel
~ . eel eel ainten
3 f E LOR Possession Limits From Possession Limits To Lines Blocked Ui nights Time To| nights | ance OthsyWerk Work Content Traffic Remarks
> o | < From F Ref
rom To Ref
H
2023 | 1 Info |CHANNEL TUNNEL FREIGHT (THAMESLINK VIA [Maintenance cycle 1
VIA REDHILL STREATHAM
2023 | 1 | SK| SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to [ 1030 M NEW TWS Maintenance UP SIDINGS TO BE OUTBERTHED
2023 | 1 | SK| SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
2023 | 1 | SK| SO110 |Beckenham Jn, Ravensbourne |St Mary Cray Jn, Shortlands Jn, |Dn/Up Chatham Main, Dn/Up Chatham Fast, Dn/Up Chatham Slow(pt), 2355 | MTWTh | to | 0435 | TWThF |K08.2.1B|LP/3099901 for |Cyclic Maintenance
Jn Petts Wood Jn, Hawkwood Jn ?;‘:\L;': dzzvfgzz"g'n”zﬁ;‘;:‘% ’:\;‘%‘g:ﬁ;‘g;dge Loop(pt), Up Slow WiTh ROUTE AVAILABLE FROM RAVENSBOURNE TO SHORTLANDS VIA
i DOWN AND UP CATFORD LOOP LINES
LP/3102741 for
Th/F
2023 1 | SK| SO110 (Gilingham Faversham, Sheerness-on-Sea |Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2350 MWTh | to | 0445 TThF [ ASH9.B Cyclic Maintenance GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.
RAINHAM BAY PLATFORM TO BE OUTBERTHED
REPLACEMENT BUSES TO RUN GILLINGHAM TO FAVERSHAM &
SITTINGBOURNE TO SHEERNESS
2023 1 | SK| SO110 [Voltaire Road Jn Herne Hill, Cambria Jn, Dn/Up Chatham Main, Dn/Up Catford Loop, Dn/Up Brixton Spur 0055 | TWThF | to | 0445 | TWThF TWS Cyclic Maintenance PLPR NOTE - PLP323 M/T REVIEW REQUIRED AGAINST THIS
S0260 Loughborough Jn POSSESSION.
2023 1 | SK| SO130 [Hither Green (TL893 /TL894 Lee Spur Jn (TL915 / TL916pts), |Dn/Up Kent Slow/Slow, Reversible Chatham Loop, Down Hither Green 0005 | TWThF | to | 0500 | TWThF | K03.3.1 |LP/3082441 for |Cyclic Maintenance NO ACCESS AVAILABLE TO HITHER GREEN PAD OR BRAMDEAN
pts), Lee Loop Jn Petts Wood Jn, St Mary Cray Jn |Goods/Arrival Road, Up Hither Green Goods/Departure Road, Up/Down SIDINGS.
Hither Green Spur TRAINS TO TRAVEL OVER THE FASTS BETWEEN COURTHILL LOOP
LP/3088901 for SOUTH JN AND ORPINGTON
WITh FREIGHT SERVICES TO DIVERT VIA SHORTLANDS JN
CURRENT WILL NOT BE AFFECTED IN GROVE PARK DOWN YARD
2023 | 1 | SK| SO130 |Ashford "D" Jn (1273pts) /S\‘sdl'::‘c;: Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T NEW TWS Maintenance UP BERTHING SIDINGS TO BE OUTBERTHED
2023 | 1 | SK| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
2023 | 1 | SK| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TWA1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
2023 1 | SK| SO130 [Cannon Street, Metropolitan Jn  [New Cross, Charlton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to [ 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
$0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th1 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
2023 1 | SK| SO130 [Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to [ 0520 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
$0280 Charlton Jn, Bricklayers Arms Jn |Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North ThiF1 HILL JN.
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent FRITO ALLOW STOCK PREPARATION.
Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7 /8, CROSSING TO LINES 9/ 10 AT SPA ROAD
JN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.
2023 | 1 | SK| SO140 |Maidstone East Ashford Dn/Up Maidstone 2355 | MTWTh | to | 0510 | TWThF | K10.3.1 [LP/3633841 for |Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
T/W (odd weeks) MAIDSTONE EAST AND ASHFORD
ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA
SWANLEY, BAT & BALL AND TONBRIDGE
FREIGHTS DIVERTED VIA REDHILL

2023

S0160

S0240

Shepherds Well, Deal

Buckland Jn (foul)

Dn/Up Chatham, Dn/Up Deal/Line

0020 0445

Maintenance

Block to YE38 & YE39 signals at Bucklands Jn
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Time
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nights
To

Mainten
ance
Ref

Other Work
Ref

Work Content

Traffic Remarks

2023

—|Week no

SK

SO170

Tonbridge

Wadhurst

Dn/Up Hastings, Single

2255

0455

IAP 7

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TONBRIDGE AND WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
START/TERMINATE AT TONBRIDGE
HASTINGS TO CX TO START/TERMINATE AT WADHURST

2023

SK

SO170

Tunbridge Wells

Bo Peep Jn

Dn/Up Hastings, Single

2345

0515

IAP 8

42600422

Maintenance
Rail Drop Prep - Stonehouse
Bridge Down

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TUNBRIDGE WELLS AND HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT
TUNBRIDGE WELLS

2023

SK

SO170

Wadhurst

Battle

Dn/Up Hastings, Single

0105

Th

0520

Th

IAP 9

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE WELLS

2023

SK

SO0170

Stonegate

Bo Peep Jn

Dn/Up Hastings, Single

0105

0520

IAP 10

42600422

Maintenance
Rail Drop Prep - Stonehouse
Bridge Down

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE WELLS

2023

SK

$0220

Ashford

Minster East Jn

Dn/Up Canterbury/Branch/Main, Single

2350

0450

IAP 2

Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

2023

SK

S0310

Hoo Jn

Maidstone West, Rochester
Bridge Jn

Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop

0040

TWThF

0410

TWThF

K10.2.2

LP/3633864 for

Cyclic Maintenance

FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
TRAINS TO START/TERMINATE AT GRAVESEND AND RAIL
REPLACEMENT SERVICES TO OPERATE BETWEEN GRAVESEND AND
ROCHESTER BRIDGE
GTR TO STABLE IN UP BAY PLATFORM AT GRAVESEND

2023

ES)

S0500

Victoria (Platforms 14 to 19)

Pouparts Jn

Platforms 14 to 19, D/U Brighton Fast, Brighton Reversible (T4 of Up
Carriage Sidings 1 & 2, Battersea Pier 1 & 2 Sidings)

2350

MTWTh

0515

TWThF

IC22b

LP/3557966

Cyclic Maintenance

UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
KEPT CLEAR. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO
TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.

2023

ES)

S0500

Balham Jn

Selhurst, Streatham South Jn

D/U Brighton/Victoria Fast, Reversible Fast Spur, Fast Reversible

2340

MTWTh

0530

TWThF

43190122
43100410

6wk Follow Up Streatham
North Jn S&C

Follow-up - Streatham Fast
Reverisble

TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN BALHAM JN
AND EAST CROYDON.

2023

ES)

S0500

Quarry Tunnel

Balcombe Tunnel Jn

Dn/Up Fast, Dn Platform Loop, Dn Passenger Loop, Three Bridges Down
Yard

2345

MTWTh

0530

TWThF

IBXX

LP/3633467

Cyclic Maintenance

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN
EARLSWOOD AND BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT
AVAILABLE AT GATWICK AIRPORT. ACCESS/EGRESS FROM THREE
BRIDGES DOWN SIDINGS NOT AVAILABLE.

2023

ES)

S0500

Clapham

Selhurst, Streatham South Jn

Dn&Up Brighton/Victoria Fast, Reversible Fast Spur

2350

WTh

0530

ThF

C21P

Maintenance

2023

ES)

S0500/
S0510

Selhurst Jn, Norwood Fork Jn

Stoats Nest Jn

D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast

2325

MTWTh

0530

TWThF

Ic27

LP/3608004

Cyclic Maintenance

TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST
JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST
CROYDON NOT AVAILABLE FOR TRAFFIC

2023

SK

S0510
S0130
S0650
S0511

South Bermondsey Jn

Crystal Palace, Norwood Jn

Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London
Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge
Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East
London, Down Sydenham Spur, Up Sydenham Spur

2350

MTWTh

0510

TWThF

K09.1

42490014

Maintenance
Survey & D-Lap Walk - Forest|
Hill Jn S&C

ARL TO STABLE UNITS IN CRYSTAL PALACE P/F 3 AND 5
LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.
LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED
BACK CLEAR OF TL7278PTS/TL7299PTS
MAX SAFE WORKING MILEAGE DUE TO SELHURST TO STOATS NEST
JN FL BLOCK: 7M 76CH

M/T TO BE CLEAR OF NEW CROSS GATE DUE TO ELL PATROLLING
W/TH TO REVIEW BACK TO BACK CLASH WITH LONDON BRIDGE 10-15
PATROLLING LINE BLOCKAGE

2023

SK

S0510
S0680

London Bridge 10-15

Bricklayers Arms Jn, New Cross
Gate, Uttley Jn

Platforms 10-15, 9 , 10 / Sussex 1
Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible,
Up Bermondsey Spur, Dn/Up South London, South London Reversible,
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115

Th

0425

Th

LB patrol
W/ThLL1

Maintenance

UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO
BE ADVISED AT DPPP STAGE

THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED
AT DPPP.

2023

ES)

S0520

Three Bridges

Horsham

Dn/Up Horsham, Down Siding North (Sidings Possession), Down Loop
(Part)

0040

TWThF

0510

TWThF

1B25b

LP/2919610

Cyclic Maintenance

2340 VICTORIA TO HORSHAM TO TERMINATE AT THREE BRIDGES. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE
BRIDGES AND HORSHAM.

ACCESS AVAILABLE THREE BRIDGES TO/FROM TILGATE SIDINGS.
CURRENT TO REMAIN LIVE IN DOWN SIDING NORTH

2023

SK

S0645
S0680
S0110
S0250

Battersea Park

Peckham Rye Jn, Shepherds
Lane Jn

Dn/Up Atlantic

0050

TWThF

0515

TWThF

K14.2

42500122df1

LP/3400953 for

Maintenance
Rail Drop (T/W) -Denmark Hill
to Shepherds Lane Jn (Down

ROUTE AVAILABLE BETWEEN LONGHEDGE JN AND CHATHAM
REVERSIBLE VIA VS775PTS.

2023

ES)

$0520/
SW110

Barnham

Havant Jn

D/U Brighton

0025

TWThF

0445

TWThF

1B32

44600323

LP/2919663

2)
Cyclic Maintenance
Site Survey - Emsworth Down
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Koy Amended New [ oamees ]
g Week Week | Maintel
~ . eel eel ainten
3 f E LOR Possession Limits From Possession Limits To Lines Blocked Ui nights Time To| nights | ance OthsyWerk Work Content Traffic Remarks
> o | < From From To Ref Ref
H
2023 | 2 Info |CHANNEL TUNNEL FREIGHT [THAMESLINK VIA LONDON [Maintenance cycle 2
VIA REDHILL BRIDGE
2023 | 2 | SK| SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1400 M NEW TWS Maintenance DOWN SIDINGS TO BE OUTBERTHED
2023 | 2 | SK| SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
2023 | 2 | SK| SO110 |St Mary Cray Jn Fawkham Jn, Sevenoaks, Dn/Up Chatham Slow/Main, Dn/Up Chatham Fast, Dn/Up Maidstone, 0110 T to | 0520 | TWThF [ K05.3 [LP/3102823 for |Cyclic Maintenance CHANNEL TUNNEL FREIGHT TO DIVERT VIA REDHILL
S0400 Borough Green Dn/Up Bat & Ball 0040 WThF Extended| Th/F GTR TO DIVERT LAST SEVENOAKS SERVICETO ORPINGTON
SER TO DIVERT LAST ASHFORD SERVICE VIA TONBRIDGE
2023 | 2 | SK| SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings  |Ashford East Berthing Sidings 0800 T to | 0915 T NEW TWS Maintenance EAST BERTHING SIDINGS TO BE OUTBERTHED
2023 | 2 | SK| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 0110 T to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
2023 | 2 | SK| SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to [ 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
S0280 Slow TwW2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
2023 | 2 | SK| SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TW3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
g ' LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
2023 SK | 80130 [Cannon Street, Metropolitan Jn  [New Cross, Charlton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance
2 S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn HILL N,
Sussex Fast, Cannon St 182 Sidings, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
) } THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
2023 SK | SO130 [Cannon Street, Metropolitan Jn  [New Cross, Charlton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to [ 0520 F LB patrol Cyclic Maintenance
2 S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North ThiF2 ROUTE AVAILABLE FROM CHAR}!‘I\:&?SOSS VIALINES 6-8 TO TANNERS
i
50290 e e e e S 15 S kot ISOLATION AT CANNON STREET PLATFORMS 17 TO BE LIFTED BY 0450
Fast (LB BT) ) B ) FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.
2023 | 2 | SK| SO150 |Western Jn/Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th NEW TWS Maintenance
2023 | 2 | SK| SO160 |Faversham Buckland Jn Dn/Up Chatham 0015 TThF to | 0445 TThF K08.3 Maintenance
2023 | 2 | SK| SO170 |Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to | 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TONBRIDGE AND WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
START/TERMINATE AT TONBRIDGE
HASTINGS TO CX TO START/TERMINATE AT WADHURST
2023 | 2 | SK| SO170 |Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to | 0515 w IAP 8 42600422 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
Rail Drop (T/W) - Stonehouse TUNBRIDGE WELLS AND HASTINGS.
Bridge Down NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT
TUNBRIDGE WELLS
2023 | 2 | SK| SO170 |Wadhurst Battle Dn/Up Hastings, Single 0105 Th to | 0520 Th IAP 9 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE WELLS
2023 | 2 | SK| SO170 |Stonegate Bo Peep Jn Dn/Up Hastings, Single 0105 F to | 0520 F IAP 10 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE WELLS
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G Time To

Other Work
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Work Content

Traffic Remarks

2023

~n|Week no

SK

S0180
S0310

Strood

Paddock Wood

Maidstone Branch, Up Platform Loop

Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up

2330 [ MTWTh | to | 0430 | TWThF [ ASH7.B

LP/3633807 for

LP/3633807 for
Th/F

Cyclic Maintenance

FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
NO ACCESS TO KEYLANDS SIDINGS, MMT TO BE OUTBERTHED OR
DEPART BEFORE POSSESSION TAKEN

2023

ES)

$0250/
$0500/
S0645

Victoria (Platforms 9 to 13)

Clapham Jn, Stewarts Lane Jn

Platforms 9 to 13, D/U Brighton Slow, Battersea Reversible, Up Stewarts
Lane (Line Blockage), Battersea Yard (Sidings Possession)

0005 | TWThF [to | 0500 | TWThF

IC22a

LP/3557910

Cyclic Maintenance

UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
KEPT CLEAR - TO BE ADVISED AT DPPP STAGE. TRAINS TO BE
REPLATFORMED AS REQUIRED. TRAINS TO TRAVEL OVER FAST LINES.
7070 TO BE RETIMED AFTER POSSESSION. NOTE - SIDINGS
POSSESSION OF BATTERSEA YARD TO BE GIVEN UP AS REQUIRED
FOR RUN ROUND MOVEMENTS FOR ENGINEERING TRAINS

2023

SK

S0260
S0110

Nunhead Jn

Shortlands Jn

Dn/Up Catford Loop, Dn/Up Ravensborne Chord

2350 | MTWTh

o | 0445 | TWThF

42500119pt2

Follow-up - Crofton Park Up

CHANNEL TUNNEL FREIGHT VIA REDHILL
NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE KEPT
CLEAR

2023

SK

S0280

Blackfriars Jn

Herne Hill, Cambria Jn,
Loughborough Jn

Cambria Spur, Dn/Up Brixton Spur

Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up

0010 0500 K05.1.1

42490123

Maintenance
Follow-up - Southwark Bridge
Jn S&C

THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE.
9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO VICTORIA
EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON TO START FROM
VICTORIA EASTERN.

GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.

2023

SK

S0310

Hither Green, Lee Spur Jn

Dartford Jn, Crayford Spur A Jn

Dn/Up Dartford Loop, Dn/Up Lee Spur, Dn/Up Crayford Spur

0110 T to
0020 WThF

0445 [ TWThF | K05.2

Cyclic Maintenance

SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.
RAIL REPLACEMENT SERVICES TO RUN LEWISHAM TO DARTFORD VIA
SibcupP
SE DIVERSIONS VIA BEXLEYHEATH
FREIGHT TO DIVERT VIA BEXLEYHEATH.
PLPR NOTE - PLP315 W/TH - LIKELY CUT BACK TO 0030 START.

2023

ES)

S0500

Earlswood

Three Bridges

D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession)

2245 | MTWTh

o | 0525 | TWThF | 1B22

LP/3448546

Cyclic Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND
THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK
AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 /
7053/ 6Y46 / 6Y47 / 7V81 /6003 RETIMED OR WILL NOT RUN.
GWR READING TO GATWICK SERVICES TO RUN THROUGH TO
GATWICK AIRPORT AND REVERSE IN PLATFORM 5 OR 6

2023

ES)

S0500/
S0510/
S0530

Selhurst Jn, Norwood Jn,
Cottage Jn

Purley, Sanderstead

D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London
Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead

2345 | MTWTh

0 | 0440 | TWThF IC33

43101511

Cyclic Maintenance

6-week follow-up and TOC
walk - East Croydon to South
Croydon Slow Reversible

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM
JN/NORWOOD JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE
TO TRAFFIC AT EAST CROYDON. 5§72 WILL NOT RUN - STOCK TO
BERTH AT EAST GRINSTEAD. RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN PURLEY AND OXTED.

2023

ES)

S0590
S0620

Cooksbridge, Lewes Platforms

Glynde, Seaford, Newhaven
Harbour

Down/Up Lewes/Eastourne, Down/Up Branch, Down/Up Seaford,
Seaford Single, Marine Siding, Lewes Up Siding, Town Yard

2345 [ MTWTh

o | 0430 | TWThF | 1B20

LP/2920793

Cyclic Maintenance

BRIGHTON TO SEAFORD / EASTBOURNE / HASTINGS SERVICES TO
RUN BETWEEN BRIGHTON AND LEWES, AND BETWEEN EASTBOURNE
AND HASTINGS.

HASTINGS PORTION OF 2246 VICTORIA TO HASTINGS / WORTHING TO
DIVERT VIA BRIGHTON AND TERMINATE AT LEWES PLATFORM 5.
EASTBOURNE PORTION OF 0002 VICTORIA TO WORTHING /
EASTBOURNE TO DIVERT VIA BRIGHTON AND TERMINATE AT LEWES
PLATFORM 5.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES
AND EASTBOURNE, AND ALSO BETWEEN LEWES AND SEAFORD.

2023

ES)

S0680/
S0700

Streatham Jn, Streatham North
Jn

Sutton, Wimbledon

D/U Portsmouth, D/U Slow Spur, Fast Reversible Spur, D/U St. Helier

2350 [ MTWTh [ to | 0540 | TWThF | IC25a

LP/3607963

Cyclic Maintenance

VICTORIA TO EPSOM / DORKING SERVICES DIVERTED VIA WEST
CROYDON. THAMESLINK WIMBLEDON LOOP SERVICES DIVERTED VIA
WEST CROYON AND TERMINATE AT WIMBLEDON. RAIL REPLACEMENT
ROAD SERVICE TO OPERATE STREATHAM - STREATHAM COMMON -
SUTTON. WIMBLEDON LOOP PASSENGERS CONVEYED ON LOCAL BUS
SERVICES. POSSESSION TO BE TAKEN AFTER 2E23 PASSES
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2023 | 3 Info [CHANNEL TUNNEL FREIGHT |THAMESLINK VIA [Maintenance cycle 3
VIA REDHILL STREATHAM
2023 | 3 | SK| SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to [ 1030 M NEW TWS Maintenance UP SIDINGS TO BE OUTBERTHED
2023 | 3 | SS | SO110 |Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 | MTWTh [ to | 0130 | TWThF IC36 |LP/3562141 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR OF
STOCK AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
2023 | 3 | SS | SO110 |Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 0130 | TWThF | to | 0455 | TWThF IC36 |LP/3562141 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR OF
Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane STOCK AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
2023 | 3 | SK| SO110 |Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gilingham 0025 | TWThF | to | 0425 | TWThF |ASH10.B|42390123 Cyclic Maintenance CURRENT NOT AFFECTED IN GILLINGHAM DEPOT
Rail Drop Prep _T/W & ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO
W/Th) & Rail Drop (Th/F) - BE KEPT CLEAR.
Rochester Bridge Jn S&C
GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0, 1 X 8 700 AT
RAINHAM PLATFORM 0 & 1 X 8 700 AT PLUMSTEAD SIDING.
2023 | 3 | SK| SO130 |Ashford "D" Jn (1273pts) /S\;r:;orsd Newtown / Up Berthing | Up Berthing Sidings 0800 T to [ 0915 T NEW TWS Maintenance UP BERTHING SIDINGS TO BE OUTBERTHED
2023 | 3 | SK| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Down Kent Fast, Up Kent Fast /8 Up, Metropolitan Reversible, 4 Down STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9773
2023 | 3 | SK| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TW1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9773
2023 | 3 | SK| SO130 |Cannon Street, Metropolitan Jn  |New Cross, Chariton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th1 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
2023 | 3 | SK| SO130 |Cannon Street, Metropolitan Jn  |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Charlton Jn, Bricklayers Arms Jn |Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North ThiF1 HILL JN.
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent FRITO ALLOW STOCK PREPARATION.
Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7 /8, CROSSING TO LINES 9/ 10 AT SPA ROAD
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.
2023 | 3 | SK| SO150 |Western Jn/Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th NEW TWS Maintenance
2023 | 3 | SK| SO170 |Tonbridge 'Wadhurst Dn/Up Hastings, Single 2255 M to | 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TONBRIDGE AND WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
START/TERMINATE AT TONBRIDGE
HASTINGS TO CX TO START/TERMINATE AT WADHURST
2023 | 3 | SK| SO170 |Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to | 0515 w IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TUNBRIDGE WELLS AND HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT
TUNBRIDGE WELLS
2023 | 3 | SK| SO170 |Wadhurst Battle Dn/Up Hastings, Single 0105 Th to | 0520 Th IAP 9 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE WELLS
2023 | 3 | SK| SO170 |Stonegate Bo Peep Jn Dn/Up Hastings, Single 0105 F to | 0520 F IAP 10 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE WELLS
2023 | 3 | SK| SO170 |Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 2320 | MTWTh | to | 0520 | TWThF |[ASH12.B Maintenance 2149 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS. 2325
S0200 ASHFORD TO HASTINGS WILL NOT RUN.
S0600 GTR TO START/TERMINATE AT HASTINGS AND OPERATE A
REPLACEMENT ROAD SERVICE BETWEEN HASTINGS AND ASHFORD.
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2023 | 3 | SK|S0220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
2023 | 3 | SK | S0240 |Buckland Jn Minster East Jn/Minster West Jn |Dn/Up Line/Dn/Up Deal, Single 0020 ThF to | 0450 ThF |ASH17.B Maintenance REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE
2023 | 3 | SK| 80260 |Canterbury Road Jn, Crofton Road Jn Dn/Up Catford Loop, Dn/Up Cambria Spur 0005 | TWThF [ to | 0450 | TWThF | K13.5 |CONKCP6011 |Cyclic Maintenance
Loughborough Jn Rail Drop prep & Rail Drop
(W/Th) - Peckham Rye to 9Y72 DIVERTED TO VICTORIA; 9K91 TO START FROM VICTORIA
Denmark Hill Up Main Con
Rail
2023 | 3 | SK| S0O260 |Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensborne Chord 0020 | TWThF | to | 0445 | TWThF | K8.2.2b |LP/3100304 for |Maintenance CHANNEL TUNNEL FREIGHT VIA REDHILL
S0110 W/Th NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE KEPT
CLEAR
2023 | 3 | SK| SO300 |Lewisham, Blackheath Jn, Charlton Jn, Slade Green Jn, Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Erith Loop, Angerstein 0030 WThF | to | 0500 | WThF | K09.2b Cyclic Maintenance TRAINS TO BE DIVERTED VIA THE NORTH KENTS AND RAIL
Angerstein Jn Crayford Creek Jn, Angerstein  |Branch REPLACEMENT SERVICES TO OPERATE BETWEEN LEWISHAM AND
\Wharf Buffer Stops DARTFORD VIA BARNEHURST
FREIGHT SERVICES TO DIVERT VIA SIDCUP
ROUTE AVAILABLE AT LEWISHAM FROM DOWN NORTH KENT LINE TO
DOWN MID KENT LINE (PLATFORM 2)
2023 | 3 | SS | SO500 |Balham Jn 'Windmill Bridge Jn, Streatham  |Dn&Up Brighton/Victoria Fast, Fast Spur, Fast 2340 M to [ 0530 T C21P [LP/3562143 Maintenance
South Jn
2023 | 3 | SS | SO500 |Purley Balcombe Tunnel Jn D/U Quarry/Fast, Dn Platform Loop, Reversible Loop, Three Bridges 2300 | MTWTh | to | 0530 | TWThF | IB30 [43100415df2 Cyclic Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY
Down Yard IC30 Survey - Coulsdon to Star AND TINSLEY GREEN JN. PLATFORMS 4-7 NOT AVAILABLE AT
LP/3450983 Lane Down Fast GATWICK AIRPORT.
T2H TO BE TAKEN AS REQUIRED OVER THE UP REDHILL/SLOW
BETWEEN COULSDON SOUTH AND PURLEY.
2023 | 3 | SK| SO510 |London Bridge 10-15 Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 , 10 / Sussex 11 0115 Th to | 0425 Th LB patrol Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO
S0680 Gate, Uttley Jn Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, W/ThLL1 BE ADVISED AT DPPP STAGE
Up Bermondsey Spur, Dn/Up South London, South London Reversible,
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED
AT DPPP.
2023 | 3 | SK| S0O510 |London Bridge 10-15 Bricklayers Arms Jn, Tulse Hill, |Platforms 10-15, 9 , 10 L 11 , Dn Sussex 0100 | TWThF | to | 0510 | TWThF | K03.2.1 Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO
S0680 Shepherds Lane Jn Slow, Sussex Reversible, Bermondsey Reversible, Up Bermondsey Spur, BE ADVISED AT DPPP STAGE
S0645 Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up
S0681 Portsmouth, Dn/Up Atlantic W/TH TO BE CLEAR OF OLD KENT ROAD JN DUE TO ELL PATROLLING
2023 | 3 |SS| S0630 |Hove Arundel Jn Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3 0001 TWThF | to | 0505 | TWThF TWS Cyclic Maintenance 2246, 2316 AND 0002 VICTORIA TO WORTHING TO TERMINATE AT
43300223 Survey - Aldrington Down BRIGHTON. 0004 BRIGHTON TO WEST WORTHING WILL NOT RUN. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST
LP/3610333 WORTHING.
LP/3632685 on 2895 2240 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART
W/Th LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING,
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE
POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT
2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE
CALLS.
2023 | 3 |SS| S0650 |Streatham Hill, Tulse Hill Tulse Hil, Beckenham Jn, D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood Spur, [ 0030 | TWThF | to | 0520 [ TWThF | 1C28 (43200123 Cyclic Maintenance ACCESS TO/FROM STREATHAM HILL DEPOT AVAILABLE FROM
;}i;‘s;asl F;\‘alljan(l‘:/z:)/de:Al /VC735 |D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt) L3562t Prep - Crystal Palace Down STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND
" TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL DEPOT
LP/3600864 for TO REMAIN LIVE THROUGHOUT. CRYSTAL PALACE PLATFORMS 3 AND
W 5 AVAILABLE TO TRAFFIC.
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2023 | 4 Info |CHANNEL TUNNEL FREIGHT |[THAMESLINK VIA LONDON (GRAIN/HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND [Maintenance cycle 4
VIA REDHILL BRIDGE SEVENOAKS
2023 | 4 | SK| SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1400 M NEW TWS Maintenance DOWN SIDINGS TO BE OUTBERTHED
2023 | 4 | SK| SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
2023 | 4 | SK|SO130 |Saltwood Jn Dover Priory Dn/Up Chatham/Main, Dn/Up Dover 2345 TWTh |to | 0425 WThF | ASH4.B Cyclic Maintenance TRAINS TO BE DIVERTED VIA CANTERBURY WEST AND MINSTER
NO OUTBERTHING AT FOLKESTONE SIDINGS 1-3
2023 | 4 | SK| SO130 |Sevenoaks Sevenoaks Down Siding / Gusset (Sidings Possession) 0030 WTh to [ 0430 WTh 13-week S&T Cyclic Maintenance GUSSET SIDING TO BE KEPT CLEAR
1x700 UNIT TO STABLE PLATFORM 4
2023 | 4 |SK| SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings  |Ashford East Berthing Sidings 0800 T to | 0915 T NEW TWS Maintenance EAST BERTHING SIDINGS TO BE OUTBERTHED
2023 | 4 |SK| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9773
2023 | 4 |SK | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
S0280 Slow TW2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
2023 | 4 | SK| SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to [ 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TW3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
So;‘l(hwark Reversible. 3 U;;(LB BT)V Up Cannon Street (LB BT’) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
i ’ LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
2023 SK | SO130 [Cannon Street, Metropolitan Jn  [New Cross, Charlton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance
4 S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHARL’T&SEOSS VIALINES 6-8 TO TANNERS
50290 25:::(‘7:‘:; 32;.“;0"“2?113"5?‘,‘.’;’5“"" Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
' ' THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
PLPR NOTE - PLP315 W/TH - REVIEW PATH AGAINST START TIME
2023 SK | SO130 [Cannon Street, Metropolitan Jn  [New Cross, Charlton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance
4 S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North ThiF2 ROUTE AVAILABLE FROM CHARL’T&SEOSS VIALINES 6-8 TO TANNERS
s Soutwark Rovrsol, Oy Susoo Fas Cannon St 185 Svinge, o Ken ISOLATION AT CANNON STREET PLATFORWS 1.7 TO BE LIFTED BY 0450
Fast (LB BT) FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.
2023 | 4 | SK| SO140 |Otford Jn Bearsted Dn/Up Maidstone 0135 | TWThF | to | 0535 | TWThF | ASH3.B Cyclic Maintenance CHANNEL TUNNEL FREIGHTS TO DIVERT VIA REDHILL
2023 | 4 |SK| SO150 |Western Jn/Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th NEW TWS Maintenance
2023 | 4 |SK | S0220 |Ashford Minster Dn/Up Canterbury/Branch/Main, Single 2350 M to [ 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
2023 | 4 | SK|S0250/ |Latchmere No 3 Jn, Ludgate Jn, |Voltaire Road Jn Dn/Up Atlantic, Dn/Up Ludgate, Dn/Up Stewarts Lane, Chatham 2345 [ MTWTh | to | 0515 | TWThF 43100317df1 Maintenance POSSESSION FULLY FOUL OF LONGHEDGE JN
S0645 |Pouparts Jn, Stewarts Lane Jn, Reversible, Dn/Up Kensington, Dn/Up Battersea, Battersea Reversible Rail-drop prep - Latchmere CHANNEL TUNNEL FREIGHT TO RUN VIA REDHILL.
Stewarts Lane Jn, Battersea No. 3 Jen to Longhedge Jen ISLE OF GRAIN FREIGHT DIVERTED VIA REDHILL, TONBRIDGE AND
Park Down MAIDSTONE WEST.
2023 | 4 |SK| S0280 |Blackfriars Jn Loughborough Jn Dn/Up Holborn Fast, Dn/Up Holborn Slow 0030 | TWThF | to | 0450 | TWThF 42490123 Prep - Southwark Bridge Jn
42400122 S&C
T52 Walk - Elephant & Castle SERVICES TO DIVERT VIA LONDON BRIDGE
Up Fast
2023 | 4 | SK| SO300 |StJohns Jn, Tanners Hill Jn, Charlton Jn, Ladywell Jn, Dn/Up North Kent, Dn/Up Lewisham, Dn/Up Mid Kent, Dn/Up Courthill 2315 [ MTWTh | to | 0500 [ TWThF | NEW Cyclic Maintenance FREIGHT TO ISLE OF GRAIN DIVERTED VIA PADDOCK WOOD.
Nunhead Jn Courthill Loop Jn South Loop PLPR NOTE - PLP315 W/TH - REVIEW PATH AGAINST POSSESSION.
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2023

SK

S0310

Dartford, Ebbsfleet International

Hoo Jn

Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level

2325 | MTWTh [ to | 0420 | TWThF | K10.2.1

42400617

Cyclic Maintenance
T52 Walk - Gravesend to
Higham Down

FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND
SEVENOAKS
GTR TO BERTH 1 X 700 PLUMSTEAD

REPLACEMENT BUSES TO RUN EBBSFLEET & DARTFORD TO
ROCHESTER

2023 | 4

ES)

S0500/
S0510

Balham Jn

'Windmill Bridge Jn (incl.
Streatham South Jn, Streatham
Jn, Selhurst Depot, Gloucester
Road Jn, Cottage Jn, Norwood
Fork Jn)

D/U Brighton/Victoria Slow, D/U Slow Spur, D/U Streatham Spur, Arrival &
Departure Road, D/U Selhurst Spur, Up London Bridge Slow

2345 [ MTWTh [ to | 0525 | TWThF | IC32b

LP/3562125

Cyclic Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM
JN/NORWOOD JN AND EAST CROYDON ACCESS TO/FROM SELHURST
DEPOT AVAILABLE AT NORWOOD JN END ONLY. 2J97 AND 2J99 TO
DIVERT FROM TULSE HILL VIA CRYSTAL PALACE TO NORWOOD
JUNCTION. RAIL REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN TULSE HILL AND SELHURST.

PLPR NOTE - PLP313 M/T - LIKELY TO BE CUT BACK TO 0500 TUE.

2023 | 4

ES)

S0500/
S0560/
SW300

Redhill

Gomshall

Dn Reading/Redhill, Up Redhil/Reading, Reigate Sidings

2310 [ MTWTh [ to | 0530 | TWThF | 1B28

LP/2919582

Cyclic Maintenance

GWR SERVICES TO TERMINATE / START AT GUILDFORD. RAIL
REPLACEMENT ROAD SERVICE GATWICK AIRPORT - GUILDFORD.
1052 0434 READING TO GATWICK TO RUN LATER AND TERMINATE AT
REDHILL FOR SOUTHERN ONWARD CONNECTION. 2VV48 0556 GATWICK
TO READING TO START AT REDHILL.

2131 2305 REDHILL TO REIGATE AND 2134 2315 REIGATE TO REDHILL
WILL NOT RUN. RAIL REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN REDHILL AND REIGATE. ALL LINES/PLATFORMS AVAILABLE
THROUGH REDHILL

2023 | 4

ES)

S0590

Southerham Jn

Wilingdon Jn

Dn/Up Eastbourne

2215 [ MTWTh [ to | 0450 | TWThF | IB27

LP/2919581

Cyclic Maintenance

VICTORIA / BRIGHTON TO EASTBOURNE / ORE / ASHFORD SERVICES
TO TERMINATE AT LEWES AND RESTART AT EASTBOURNE. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES AND
EASTBOURNE.

2023 | 4

ES)

S0630

Brighton Plat 1&2, Preston Park

'Worthing

Plat1&2, West Carriage Road

Dn/Up Brighton, Dn/Up West Branch, Dn/Up Cliftonville Spur, Brighton

0040 | TWThF | to | 0455
(Isolatio
n off at

0440)

TWThF

43300223
43300123

Survey - Aldrington Down
Survey - Lancing Up

2246, 2316 AND 0002 VICTORIA TO WORTHING TO TERMINATE AT
BRIGHTON. 0004 BRIGHTON TO WEST WORTHING WILL NOT RUN. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST
WORTHING.

2895 2240 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING,
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE

POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT
2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE
CALLS.

2023 | 4

ES)

S0650/
S0680/
S0690

Peckham Rye Jn, Herne Hill

Streatham, Leigham Jn, West
Norwood Jn

Norwood Spur

Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up Leigham Spur, Dn/Up West

0025 | TWThF |to | 0535 [ TWThF | IC24a

CONSXCP6006
CONSXCP6005

LP/3607962

Cyclic Maintenance

Survey - Tulse Hill Down Con
Rail

Survey - Tulse Hill Up Con
Rail

SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS
APPROPRIATE.
PLPR NOTE - PLP314 T/W - LIKELY TO BE CUT BACK TO 0040 WED
START.
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2023 | 5 Info [CHANNEL TUNNEL FREIGHT |THAMESLINK VIA [Maintenance cycle 5
VIA MAIDSTONE EAST STREATHAM
2023 | 5 | SK| SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to [ 1030 M NEW TWS Maintenance UP SIDINGS TO BE OUTBERTHED
2023 | 5 | SK| SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 W AP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
2023 | 5 | SK| SO110 |Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 | MTWTh | to | 0525 | TWThF | K08.1.1 Cyclic Maintenance TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN
SW100 BATTERSEA PIER JN AND SHEPHERDS LANE JN
CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC
2023 | 5 | SK| SO110 |Sole Street, Strood [Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gillingham 0025 ThF to | 0425 ThF 42390123 Rochester Bridge Jn S&C - CURRENT NOT AFFECTED IN GILLINGHAM DEPOT
Prep ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO
BE KEPT CLEAR.
GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0, 1 X 8 700 AT
RAINHAM PLATFORM 0 & 1 X 8 700 AT PLUMSTEAD SIDING.
2023 | 5 | SK| SO130 |Ashford "D" Jn (1273pts) /S\‘sdl'::;: Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T NEW TWS Maintenance UP BERTHING SIDINGS TO BE OUTBERTHED
2023 | 5 | SK| SO130 |Tanners Hill Jn Grove Park (c/o TL924 / Dn/Up Fast, Dn/Up Ladywell Loop 0005 | TWThF | to | 0500 | TWThF | K11.2.1 Maintenance ACCESS MAINTAINED TO GROVE PARK UP SIDINGS FROM THE
S0330 TL925pts), Ladywell Jn COUNTRY END ONLY.
2023 | 5 |SK gglgg Tonbridge East Ashford, Maidstone West Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 | TWThF | to | 0500 | TWThF | ASH8.B #Z{\;’SDBZBBW for |Cyclic Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
2023 | 5 | SK| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
2023 | 5 | SK| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TWA1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast /8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
2023 | 5 | SK| SO130 |Cannon Street, Metropolitan Jn  |New Cross, Chariton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to [ 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
$0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th1 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
2023 | 5 | SK| SO130 |Cannon Street, Metropolitan Jn  |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to [ 0520 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Charlton Jn, Bricklayers Arms Jn |Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Th/F1 HILL JN.
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent FRITO ALLOW STOCK PREPARATION.
Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7 /8, CROSSING TO LINES 9/ 10 AT SPA ROAD
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.
2023 | 5 | SK| SO150 |Western Jn/Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th NEW TWS Maintenance
2023 | 5 | SK| SO170 |Battle, Bexhill Hastings 0030 | TWThF | to | 0450 | TWThF 42600222 6-week follow-up - West St TRAINS TO START/TERMINATE AT BEXHILL AND RAIL REPLACEMENT
S0600 42600422 Leonards Down SERVICES TO RUN BETWEEN BEXHILL AND HASTINGS.
Prep - Stonehouse Bridge 2345 CHARING CROSS TO HASTINGS SERVICE TO TERMINATE AT
Down TUNBRIDGE WELLS AND ROAD REPLACEMENT SERVICE TO OPERATE
BETWEEN TUNBRIDGE WELLS AND HASTINGS
2023 | 5 | SK|S0220/ |Minster (c/o EBE5 / EBE13), Ramsgate (c/o EK4981, Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF  |ASH16.B(42300322 Cyclic Maintenance ) REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO
S0240 |Deal EK4968) 6-week follow-up - Minster RAMSGATE
|East Jn to South Jn Up
2023 | 5 | SS|S0250/ |Battersea Pier Jn, Latchmere Streatham Common Jn, D/U Brighton Slow, D/U West London, D/U Crystal Palace, D/U Slow 2345 | MTWTh | to | 0455 [ TWThF | IC31a [LP/3558084 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN
S0500/ [No.1 Jn Streatham South Jn, Streatham |Spur, Streatham Hill Up Siding (part) T4 AND SELHURST JN. ACCESS TO/FROM STREATHAM HILL DEPOT FROM
S0650 Hill THE STREATHAM HILL END ONLY. CURRENT TO REMAIN LIVE IN
STREATHAM HILL DEPOT. CTF VIA MAIDSTONE EAST.
FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA
HERNE HILL.
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2023 | 5 | SK| S0O290 |North Kent East Jn, Blackheath |Perry Street Fork Jn, Crayford  |Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop, Angerstein 0040 | TWThF [to | 0455 | TWThF [ K01.2 Cyclic Maintenance CANNON STREET TO NEW CROSS SLOW LINES S4 NOT TO BE TAKEN
Jn, Angerstein Jn, Abbey Wood |Creek Jn, Angerstein Wharf Branch, Engineering Road AT THE SAME TIME AS THIS ACCESS DUE TO ISOLATION CLASH AT
Elizabeth Line Buffer stops, Alsike Rd Jn 810PTS.
PROTECTION TO BE PLACED ON THE BOUNDARY ON THE ELIZABETH
LINE AT ABBEY WOOD
2023 | 5 | SS | SO500 |Purley |Redhil Down & Up Slow, Down & Up Redhill, Reedham Sidings 0001 T to | 0500 T c21P TRAINS TO TRAVEL OVER FAST/QUARRY LINES BETWEEN PURLEY
AND EARLSWOOD
CHANNEL TUNNEL FREIGHT SERVICES TO TRAVEL VIA MAIDSTONE
2023 | 5 | SS| SO500 |Keymer Jn Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 0025 TWTh |[to | 0505 [ TWTh IB31b |LP/2919230 Cyclic Maintenance RAIL REPLACEMENT SERVICES TO RUN BETWEEN THREE BRIDGES
Possession of Goods Departure / Reception Road, Engineers Siding, AND BRIGHTON
Shunt Neck/Release Siding, Preston Park Up Sidings) NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
2023 | 5 | SS| SO500 |Haywards Heath Preston Park, Cooksbridge D/U Main,Up Loop, D/U Lewes 0125 F to | 0505 F IB31c |TWS Cyclic Maintenance NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
S0590 PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
LP/3475990 THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
2023 | 5 |SS ggzgg South Croydon Jn ?S(a;:hl\:rg:télgr.nifterham, ?:‘I‘l;ghsalﬁ.w'L?;g;,‘f;:?s(iz::g:Ei:;‘;;;gmgeﬂéEgﬁ:z;ﬂ{;ﬁgs 0030 | TWThF [ to | 0500 | TWThF IC43 |LP/3608006 Cyclic Maintenance PLPR NOTE - PLP324 T/W AND PLP326 TH/F REVIEW REQUIRED
: ) AGAINST THIS POSSESSION.
Possession) Caterham
2023 | 5 | SS|S0500/ |Three Bridges Keymer Jn, Ardingly Branch D/U Fast/Main, D_/U Slow, D/U Loop, Single, Run Round Lp , Sidings 0025 TWTh |[to | 0500 TWTh IB31a |LP/2919482 Cyclic Maintenance RAIL REPLACEMENT ROAD SERVICE TIO OPERATE BETWEEN THREE
S0580 Possession of Cripple Siding and Hopper Road (Ardingly), Sidings
Possession of D/U Sidings (Haywards Heath) BRIDGES AND HAYWARDS HEATH.
6047/6021 TO BE RETIMED.
ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 /
T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM
PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.
2023 | 5 | SK| S0O510 |London Bridge 10-15 Bricklayers Arms Jn, New Cross  |Platforms 10-15, 9 , 10 / Sussex , 11 0115 Th to | 0425 Th LB patrol Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO
S0680 Gate, Uttley Jn Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, W/ThLL1 BE ADVISED AT DPPP STAGE
Up Bermondsey Spur, Dn/Up South London, South London Reversible,
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED
AT DPPP.
2023 | 5 | SS| S0650 |Leigham Jn, Tulse Hill Beckenham Jn, Crystal Palace  |D/U/Single Crystal Palace, D/U West Norwood Spur, D/U Crystal Palace 0145 | TWThF | to | 0455 | TWThF 43200123 Follow Up - Crystal Palace ACCESS TO/FROM STREATHAM HILL DEPOT AVAILABLE FROM
\VC734 / VCT35 signals, Spur, Dn/Up Sydenham Spur (pt) Down STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND
Norwood Jn TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL DEPOT
TO REMAIN LIVE THROUGHOUT. CRYSTAL PALACE PLATFORMS 3 AND
5 AVAILABLE TO TRAFFIC.
2023 | 5 | SS | S0680 |Streatham South Jn Ewell East, St Helier Dn/Up Portsmouth , Dn/Up St Helier 0025 | TWThF [ to | 0540 | TWThF | IC25c |43200124 Cyclic Maintenance
SO700 T52 Walk - Mitcham Jn to 9V85 TO TERMINATE AT WIMBLEDON
LP/3607961 Hackbridge Down
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2023 | 6 Info |CHANNEL TUNNEL FREIGHT [THAMESLINK VIA LONDON [Maintenance cycle 6
VIA MAIDSTONE EAST AND  (BRIDGE
KEW
2023 | 6 | SK| SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1400 M NEW TWS Maintenance DOWN SIDINGS TO BE OUTBERTHED
2023 | 6 | SK| SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
2023 | 6 | SK| SO110 |Herne Hill South Jn Shortlands Jn, Beckenham Jn  |Dn/Up Chatham Main, Dn/Up Pass Loop (Kent House), Bay (Beckenham| 2320 | MTWTh | to | 0450 | TWThF | KO1b Cyclic Maintenance 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO
Jn) VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD
SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY
SOUTH.
6047 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON
MAIN LINE
2023 | g | SK| SO110 |Sittingbourne Hemne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet 0045 TThF to | 0430 TThF [ ASH6.B Cyclic Maintenance TRAINS TO START/TERMINATE AT SITTINGBOURNE AND HERNE BAY
S0160 ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN
SITTINGBOURNE AND HERNE BAY, AND FAVERSHAM AND DOVER
NO ACCESS TO FAVERSHAM DOWN SIDINGS
2023 | 6 | SK| SO130 |Hither Green (c/lo TL918/ Petts Wood Jn, St Mary Cray Jn, |Dn/Up Fast, Dn/Up Bromley Branch, Up Chatham Loop(pt), Up Chatham | 0005 | TWThF | to | 0500 | TWThF | K11.2 |LP/3082242 for |Cyclic Maintenance
TLO19pts), Hawkwood Jn Hawkwood Jn Loop(pt) M ONE PLATFORM AT BROMLEY NORTH TO BE CLEAR OF TRAINS
LP/3088783 for NO ACCESS TO/FROM GROVE PARK UP SIDINGS
W/Th
2023 | 6 | SK| SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings  |Ashford East Berthing Sidings 0800 T to | 0915 T NEW TWS Maintenance EAST BERTHING SIDINGS TO BE OUTBERTHED
2023 | 6 | SK| SO130 |Paddock Wood Maidstone West Dn/Up Maidstone 2330 | MTWTh | to | 0430 [ TWThF | K01.3 Cyclic Maintenance FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
S0180 NO ACCESS TO/FROM KEYLANDS SIDINGS. MMT TO BE OUTBERTHED
OR DEPART BEFORE POSSESSION TAKEN
2023 | 6 | SK| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9773
2023 | 6 | SK| SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
S0280 Slow TW2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
2023 | 6 | SK| SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to [ 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TW3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
i ’ LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
2023 SK | SO130 [Cannon Street, Metropolitan Jn  [New Cross, Charlton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance
6 S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHARL’T&SEOSS VIALINES 6-8 TO TANNERS
50290 25:::(‘7:‘:; 32;.“;0"“2?113"5?‘,‘.’;’5“"" Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
' ' THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
2023 SK'| SO130 [Cannon Street, Metropolitan Jn  [New Cross, Charlton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance
6 S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North ThiF2 ROUTE AVAILABLE FROM CHARL’T&SEOSS VIALINES 6-8 TO TANNERS
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, y
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2p Sidingz. Dn Kent ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Fast (LB BT) FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.
2023 | 6 | SK| SO150 |Western Jn/Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th NEW TWS Maintenance
2023 | 6 | SK| SO170 |Mountfield (clear of) Bo Peep Jn Dn/Up Hastings 0025 | TWThF | to | 0520 | TWThF 42600422 Prep - Stonehouse Bridge SOUTHEASTERN 2345 CHARING CROSS TO HASTINGS TO TERMINATE

Down

AT TUNBRIDGE WELLS AND A ROAD REPLACEMENT SERVICE TO
OPERATE BETWEEN TUNBRIDGE WELLS AND HASTINGS
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2023

o|Week no

SK

S0220

Ashford

Minster East Jn

Dn/Up Canterbury/Branch/Main, Single

2350

0450

IAP 2

Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

2023

SK

$0220/
S0240

Minster (c/o EBE5 / EBE13),
Deal

Ramsgate (c/o EK4981,
EK4968)

Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single

0025

ThF

0450

ThF

42300322
42300123

6-week follow-up - Minster
East Jn to South Jn Up
D-Lap Walk - Minster East Jn
to South Jn Down

REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO
RAMSGATE

2023

ES)

S0250

North Pole Jn

Latchmere Jn No.2

Down and Up West London

0050

TWThF

0500

TWThF

IC20

LP/3562123

Cyclic Maintenance

FREIGHT TO BE DIVERTED VIA KEW AND CLAPHAM JN (WESSEX SIDE)

NO ACCESS TO NORTH POLE DEPOTS FROM WEST LONDON LINES

2023

SK

S0290
S0300

Slade Green Depot, Perry Street
Fork Jn

Dartford Jn, Crayford Spur B Jn

Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur

0050

WThF

0440

WThF

K04.2.2

Cyclic Maintenance

ACCESS TO/FROM SLADE GREEN DEPOT AND UP SIDIGNS AVAILABLE
VIA LONDON END ONLY
EAST HEADSHUNT (DARTFORD END) NOT AVAILABLE TO TRAFFIC
DOWN DARTFORD LOOP TO REVERSIBLE/DOWN MAIN AVAILABLE TO
TRAFFIC AT DARTFORD JN
TRAINS TO START/TERMINATE AT SLADE GREEN AND DARTFORD AND
RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN THESE
LOCATIONS

2023

ES)

S0500

Windmill Bridge (1589pts) and
(1593pts), South Croydon
(1631,1633pts)

Purley (1639pts), East Croydon
(1620pts), Selhurst Jn (1574pts
also 1580pts)

Dn Fast, Dn London Bridge Fast, Fast Reversible, Up Slow/Up Victoria
Slow, Up Fast (Line Blockage Between trains

0010

TWThF

0530

TWThF

IC29b

LP/3608005

Cyclic Maintenance

DOWN ROUTE AVAILABLE THROUGH SOUTH CROYDON JN. DOWN
SERVICES VIA DOWN SLOW, UP SERVICES VIA UP FAST. THAMESLINK
SERVICES VIA LONDON BRIDGE. PLATFORMS 2, 3 & 4 NOT AVAILABLE

TO TRAFFIC AT EAST CROYDON. 5R01 TO DIVERT VIA PURLEY (RM).
TWO TRACK EASEMENT BETWEEN SELHURST JN AND PURLEY FROM
0001 UNTIL 0100.

2023

ES)

S0520
S0640

Arundel Jn, Littiehampton Jn,
Barnham

Chichester, Bognor Regis

Dn/Up Brighton, Dn/Up Bognor Branch, Dn/Up West Curve

0030

TWThF

0435

TWThF

1B33

LP/2919321

LP/3632631 on
W/Th

Maintenance

1C70 2236 VICTORIA TO CHICHESTER TO TERMINATE AT BARNHAM.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
BARNHAM AND CHICHESTER.
BARNHAM PLATFORM 1 TO BE KEPT CLEAR.
ONE PLATFORM AT BOGNOR REGIS TO BE KEPT CLEAR - TO BE
ADVISED AT DPPP STAGE.

2023

ES)

S0530/
S0540

Oxted

East Grinstead, Uckfield

D/U East Grinstead, D/U/Single Uckfield

2255

MTWTh

0435

TWThF

1B23
IC23

LP/3579783

Cyclic Maintenance

VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD
SERVICES TO TERMINATE / START BACK AT OXTED. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN OXTED AND
EAST GRINSTEAD / UCKFIELD. ONE PLATFORM TO BE KEPT CLEAR AT
EAST GRINSTEAD - TO BE ADVISED AT DPPP.

2107 LONDON BRIDGE TO UCKFIELD WILL TERMINATE AT
CROWBOROUGH; THEN FORMS ECS TO SELHURST DEPOT.

2023

SK

S0550

Redhill

‘Tonbridge West Jn

Dn/Up Tonbridge/Godstone

2335

MTWTh

0440

TWThF

Cyclic Maintenance

CTF TO DIVERT VIA MAIDSTONE EAST
POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.

2023

ES)

S0650

Streatham Hill, Tulse Hill

Tulse Hill, Beckenham Jn,
Crystal Palace VC734 / VC735
signals, Norwood Jn

D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood Spur,
D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt)

0025

TWThF

0520

TWThF

43200123
LP/3562341

LP/3600864 for
MT

Follow Up - Crystal Palace
Down

ACCESS TO/FROM STREATHAM HILL DEPOT AVAILABLE FROM
STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND
TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL DEPOT
TO REMAIN LIVE THROUGHOUT. CRYSTAL PALACE PLATFORMS 3 AND
5 AVAILABLE TO TRAFFIC.
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2023 | 7 Info |CHANNEL TUNNEL FREIGHT (THAMESLINK VIA [Maintenance cycle 7
VIA REDHILL STREATHAM
2023 | 7 | SK| SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to [ 1030 M NEW TWS Maintenance UP SIDINGS TO BE OUTBERTHED
2023 | 7 | SK| SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
2023 | 7 | SK| SO110 |Gilingham Faversham, Sheerness-on-Sea |Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2350 MWTh | to | 0445 TThF | ASH9.B Cyclic Maintenance GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.
RAINHAM BAY PLATFORM TO BE OUTBERTHED
REPLACEMENT BUSES TO RUN GILLINGHAM TO FAVERSHAM &
SITTINGBOURNE TO SHEERNESS
2023 | 7 | SK| SO110 |Shortlands Jn (VS830 / St Mary Cray Jn Dn/Up Chatham Slow, Dn/Up Catford Loop 0001 TWThF | to | 0530 | TWThF KO2 [LP/3099703 for |Cyclic Maintenance
VS831pts), Ravensbourne Jn W/Th TRAINS TO TRAVEL OVER CHATHAM FAST LINES. ROUTES AVAILABLE
FROM BECKENHAM JN AND RAVENSBOURNE TO CHATHAM FAST
LP/3102701 for LINES AT SHORTLANDS JN.
Th/F
SK | 80110 [Voltaire Road Jn Herne Hill, Cambria Jn, Dn/Up Chatham Main, Dn/Up Catford Loop, Dn/Up Brixton Spur 0020 | TWThF | to | 0505 | TWThF | K04.1.1 [CONKCP6002 |Cyclic Maintenance
2028 7 S0260 Loughborough Jn ’ P > ’ P CONKCP6003 Rii\ Drop prep & Rail Drop SERVICES TO BE DIVERTED VIA CATFORD LOOP
. PLPR NOTE - PLP346 TH/F POSSESSION LIKELY CUTBACK TO 0055 FRI
(Th/F) & Prep - Brixton Up & START
Brixton Down Con Rail
2023 | 7 | SK| SO130 |Ashford "D" Jn (1273pts) /S\;r:;cr: Newtown / Up Berthing | Up Berthing Sidings 0800 T to [ 0915 T NEW TWS Maintenance UP BERTHING SIDINGS TO BE OUTBERTHED
2023 | 7 | SK| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Down Kent Fast, Up Kent Fast /8 Up, Metropolitan Reversible, 4 Down STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9773
2023 | 7 | SK| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TW1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9773
2023 | 7 | SK| SO130 |Cannon Street, Metropolitan Jn  |New Cross, Chariton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th1 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
2023 | 7 | SK| SO130 |Cannon Street, Metropolitan Jn  |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Charlton Jn, Bricklayers Arms Jn |Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North ThiF1 HILL JN.
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent FRITO ALLOW STOCK PREPARATION.
Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7 /8, CROSSING TO LINES 9/ 10 AT SPA ROAD
IN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.
2023 | 7 | SK| SO140 |Maidstone East Ashford Dn/Up Maidstone 2355 | MTWTh | to | 0510 | TWThF | K10.3.1 [LP/3633841 for |Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
T/W (odd weeks) MAIDSTONE EAST AND ASHFORD
ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA
SWANLEY, BAT & BALL AND TONBRIDGE
FREIGHTS DIVERTED VIA REDHILL
2023 SK 28;33 Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 0020 ThF to | 0445 ThF |ASH14.B Maintenance Block to YE38 & YE39 signals at Bucklands Jn
2023 SK | SO170 [Mountfield (clear of) Bo Peep Jn Dn/Up Hastings 2345 [ MTWTh | to | 0520 | TWThF 42600422 Follow Up - Stonehouse SOUTHEASTERN 2245 & 2345 CHARING CROSS TO HASTINGS TO

Bridge Down

TERMINATE AT TUNBRIDGE WELLS AND A ROAD REPLACEMENT
SERVICE TO OPERATE BETWEEN TUNBRIDGE WELLS AND HASTINGS
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2023 | 7 | SK|S0220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
2023 | 7 | SK|S0O260 |Cambria Jn Crofton Road Jn Dn/Up Catford Loop 0025 | TWThF | to | 0450 | TWThF TWS Cyclic Maintenance
2023 | 7 | SK|S0O310 |Hoo Jn Maidstone West, Rochester Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop 0040 | TWThF | to | 0410 | TWThF | K10.2.2 |LP/3633864 for |Cyclic Maintenance FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
Bridge Jn TRAINS TO START/TERMINATE AT GRAVESEND AND RAIL
REPLACEMENT SERVICES TO OPERATE BETWEEN GRAVESEND AND
ROCHESTER BRIDGE
GTR TO STABLE IN UP BAY PLATFORM AT GRAVESEND
2023 | 7 | SS | SO500 |Victoria (Platforms 14 to 19) Pouparts Jn Platforms 14 to 19, D/U Brighton Fast, Brighton Reversible (T4 of Up 2350 | MTWTh [ to | 0515 | TWThF | IC22b |LP/3557966 Cyclic Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
Carriage Sidings 1 & 2, Battersea Pier 1 & 2 Sidings) KEPT CLEAR. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO
TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.
2023 | 7 | SS|S0500/ |Selhurst Jn, Norwood Fork Jn Stoats Nest Jn D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast 2325 | MTWTh [ to | 0530 | TWThF IC27 |LP/3608004 Cyclic Maintenance TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST
S0510 JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST
CROYDON NOT AVAILABLE FOR TRAFFIC
2023 | 7 | SK| SO510 |South Bermondsey Jn Crystal Palace, Norwood Jn Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London 2350 | MTWTh | to | 0510 | TWThF | K09.1 |42490014 Maintenance
S0130 Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge Survey - Forest Hill Jn S&C LONDOI\?gbégé;gﬁllf[)WATSTlgNii\?gg;ggéggﬁ);ﬁg gg%fJTBACK
0650 Slow, Up Sussex Loop, Up East London, Down East LONDON BRIDGE 50130 MAINTENANCE PATROLS TO BE SHORTENED
S0511 London, Down Sydenham Spur, Up Sydenham Spur BACK CLEAR OF TL7278PTS/TL7299PTS
MAX SAFE WORKING MILEAGE DUE TO SELHURST TO STOATS NEST
JN FL BLOCK: 7M 76CH
M/T TO BE CLEAR OF NEW CROSS GATE DUE TO ELL PATROLLING
W/TH TO REVIEW BACK TO BACK CLASH WITH LONDON BRIDGE 10-15
PATROLLING LINE BLOCKAGE
2023 | 7 | SK| S0510 |London Bridge 10-15 Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 , 10 / Sussex , 11 0115 Th to | 0425 Th LB patrol Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO
S0680 Gate, Uttley Jn Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, W/ThLL1 BE ADVISED AT DPPP STAGE
Up Bermondsey Spur, Dn/Up South London, South London Reversible,
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED
AT DPPP.
2023 | 7 | SS|S0520/ |Crawley/ Dorking Christ's Hospital Up/Dn Arun Valley, Up/Dn Slow, Up/Dn Horsham/Main, Down Sidings 0105 | TWThF [ to | 0450 | TWThF | IBXX [43300918sf1 Maintenance
S0680 North, Malthouse Sidings, Up SidinGs North, Up Sidings South Survey - Littlehaven (Shortfall) PLATFORMS 1 AND 4 TO BE KEPT CLEAR AT HORSHAM
LP/3624181
2023 SS | SO530 [South Croydon East Grinstead, Uckfield Dn/Up East Grinstead, D/U/Single Uckfield, Oxted Down Bay, Up Sidings | 2325 | MTWTh | to | 0435 | TWThF [ ICXX |43201122df1 Cyclic Maintenance VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD
7
Prep - Hurst Green Up SERVICES TO TERMINATE / START BACK AT SOUTH CROYDON. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN PURLEY AND
EAST GRINSTEAD / UCKFIELD.
2023 | 7 |SS| S0600 |Wilingdon Jn St Leonards WM Dn/Up Bexhill 2200 | MTWTh | to | 0455 | TWThF IB25 [LP/2921018 Cyclic Maintenance VICTORIA / BRIGHTON TO HASTINGS / ASHFORD SERVICES TO RUN
BETWEEN VICTORIA / BRIGHTON AND EASTBOURNE ONLY. SHUTTLE
K05.4 Cyclic Maintenance SERVICE TO OPERATE BETWEEN HASTINGS AND ASHFORD. RAIL

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EASTBOURNE
AND HASTINGS.
GTR TO BERTH 14377 IN HASTINGS PARK SIDINGS.
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2023 | 8 Info |CHANNEL TUNNEL FREIGHT [THAMESLINK VIA LONDON [Maintenance cycle 8
VIA MAIDSTONE EAST OR BRIDGE
REDHILL
2023 | 8 | SK| SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1400 M NEW TWS Maintenance DOWN SIDINGS TO BE OUTBERTHED
2023 | 8 | SK| SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
2023 | 8 | SK| SO110 |St Mary Cray Jn, Fawkham Jn  |Rochester Bridge Jn, Hook Dn/Up Chatham Slow/Main, Down/Up Waterloo Connection 0010 | TWThF | to | 0505 | TWThF LP/3082123 for |Cyclic Maintenance SERVICES DIVERTED VIA LEWISHAM AND DARTFORD. RAIL
Green REPLACEMENT ROAD SERVICE TO SERVE INTERMEDIATE STATIONS.
2023 | 8 | SK| SO130 |Sevenoaks Tonbridge Dn/Up Main 0030 | TWThF | to | 0440 [ TWThF | K12.3 (42600124 Cyclic Maintenance 0020 CANNON STREET/0015 CHARING CROSS TO TUNBRIDGE WELLS
Survey & D-Lap Walk - TO TERMINATE AT SEVENOAKS
LP/3105021 for |Sevenoaks Tunnel Up RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN SEVENOAKS
W AND TUNBRIDGE WELLS
TONBRIDGE FREIGHT TRAFFIC TO TRAVEL VIA REDHILL
2023 | 8 | SK| SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings  |Ashford East Berthing Sidings 0800 T to | 0915 T NEW TWS Maintenance EAST BERTHING SIDINGS TO BE OUTBERTHED
2023 | 8 | SK| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9773
2023 | 8 | SK| SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
S0280 Slow TW2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
2023 | 8 | SK| SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to [ 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TW3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
i ’ LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
2023 SK | SO130 [Cannon Street, Metropolitan Jn  [New Cross, Charlton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance
8 S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHARL’T&SEOSS VIALINES 6-8 TO TANNERS
50290 25:::(‘7:‘:; 32;.“;0"“2?113"5?‘,‘.’;’5“"" Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
' ' THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
PLPR NOTE - PLP315 W/TH - REVIEW PATH AGAINST START TIME
2023 SK | SO130 [Cannon Street, Metropolitan Jn  [New Cross, Charlton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance
8 S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North ThiF2 ROUTE AVAILABLE FROM CHARL’T&SEOSS VIALINES 6-8 TO TANNERS
Fast (LB BT) FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.
2023 | 8 | SK| SO150 |Western Jn/Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th NEW TWS Maintenance
2023 | 8 | SK| SO170 |Mountfield (clear of) Bo Peep Jn Dn/Up Hastings 0125 | TWThF | to | 0520 | TWThF 42600422 Follow Up - Stonehouse
Bridge Down
2023 | 8 |SK gggjg Strood Paddock Wood 37;izﬂsa(f:;og;s{;inBh;%?alt\?:;zlizxalds(one, Dn Maidstone/Up Main/Up | 2330 | MTWTh | to | 0430 | TWThF | ASH7.B |LP/3633807 for |Cyclic Maintenance FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
’ NO ACCESS TO KEYLANDS SIDINGS, MMT TO BE OUTBERTHED OR
LP/3633807 for DEPART BEFORE POSSESSION TAKEN
Th/F
2023 | 8 | SK | S0220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
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2023

o |Week no

ES)

$0250/
S0500/
S0645

Victoria (Platforms 9 to 13)

Falcon Jn, Stewarts Lane Jn

Platforms 9 to 13, D/U Brighton Slow, Battersea Reversible, Up Stewarts
Lane (Line Blockage), Battersea Yard (Sidings Possession)

0005 | TWThF |to | 0500 [TWThF | IC22a

LP/3557910

Cyclic Maintenance

UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
KEPT CLEAR - TO BE ADVISED AT DPPP STAGE. TRAINS TO BE

REPLATFORMED AS REQUIRED. TRAINS TO TRAVEL OVER FAST LINES.

7070 TO BE RETIMED AFTER POSSESSION. NOTE - SIDINGS
POSSESSION OF BATTERSEA YARD TO BE GIVEN UP AS REQUIRED
FOR RUN ROUND MOVEMENTS FOR ENGINEERING TRAINS

2023

SK

S0280

Blackfriars Jn

Herne Hill, Cambria Jn,
Loughborough Jn

Cambria Spur, Dn/Up Brixton Spur

Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up

0010 | TWThF

o | 0500 | TWThF | K05.1.1

Maintenance

THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE.
9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO VICTORIA
EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON TO START FROM
VICTORIA EASTERN.

GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.

2023

SK

S0310

Hither Green, Lee Spur Jn

Dartford Jn, Crayford Spur A Jn

Dn/Up Dartford Loop, Dn/Up Lee Spur, Dn/Up Crayford Spur

0020 | TWThF [ to | 0445 | TWThF | K05.2

Cyclic Maintenance

SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.
RAIL REPLACEMENT SERVICES TO RUN LEWISHAM TO DARTFORD VIA
Sibcup
SE DIVERSIONS VIA BEXLEYHEATH
FREIGHT TO DIVERT VIA BEXLEYHEATH.
PLPR NOTE - PLP315 W/TH - LIKELY CUT BACK TO 0030 START.

2023

ES)

S0500

Earlswood

Three Bridges

D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession)

2245 | MTWTh [ to | 0525 | TWThF | 1B22b

LP/3448546

Cyclic Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND
THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK
AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 /
7053/ 6Y46 / 6Y47 / 7V81 /6003 RETIMED OR WILL NOT RUN.
GWR READING TO GATWICK SERVICES TO RUN THROUGH TO
GATWICK AIRPORT AND REVERSE IN PLATFORM 5 OR 6

2023

ES)

S0500/
S0510/
S0530

Selhurst Jn, Norwood Jn,
Cottage Jn

Purley, Sanderstead

D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London
Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead

2345 | MTWTh | to | 0440 | TWThF IC33

Cyclic Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM
JN/NORWOOD JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE
TO TRAFFIC AT EAST CROYDON. 5§72 WILL NOT RUN - STOCK TO
BERTH AT EAST GRINSTEAD. RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN PURLEY AND OXTED.

2023

ES)

S0520

Horsham

Arundel Jn

D/U Arun Valley

0005 [ TWThF [to | 0545 | TWThF | 1B29b

LP/2920831

Cyclic Maintenance

2106 /2136 / 2236 VICTORIA TO PORTSMOUTH / CHICHESTER TO
TERMINATE AT HORSHAM. 1C69 / 1J69 / 1C71 TO TERMINATE AT
BARNHAM AND RESTART AT HORSHAM. RAIL REPLACEMENT ROAD
SERVICE TO OPERATE BETWEEN HORSHAM AND BARNHAM.
SHUNT MOVES TO TAKE PLACE AT THE LONDON END AT HORSHAM.

2023

ES)

S0590

Polegate, Bexhill

Wilingdon Jn, Eastbourne

Up/Dn Eastbourne, Up/Dn Bexhill, Plat 1 - 3

0035 | TWThF | to | 0445 | TWThF

43390223

Survey - Wilingdon Jn S&C

ISOLATION OFF AT 0430
VICTORIA / BRIGHTON TO EASTBOURNE / ORE / ASHFORD SERVICES
TO TERMINATE AT LEWES. RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN LEWES AND EASTBOURNE.

2023

ES)

S0680

Sutton

Epsom

Dn/Up Portsmouth

0010 | TWThF [ to | 0510 | TWThF | IC37

LP/3608001

Maintenance
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2023 | 9 Info [CHANNEL TUNNEL FREIGHT |THAMESLINK VIA [Maintenance cycle 9
VIA REDHILL STREATHAM
2023 | 9 | SK| SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to [ 1030 M NEW TWS Maintenance UP SIDINGS TO BE OUTBERTHED
2023 | 9 | SK| SO110 |Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gilingham 0025 | TWThF | to | 0425 | TWThF |ASH10.B|42390123 Cyclic Maintenance CURRENT NOT AFFECTED IN GILLINGHAM DEPOT
Follow Up - Rochester Bridge | ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO
Jn S&C BE KEPT CLEAR.
GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0, 1 X 8 700 AT
RAINHAM PLATFORM 0 & 1 X 8 700 AT PLUMSTEAD SIDING.
2023 | 9 | SK| sO130 Lzr;r;‘e‘r;H\H Jn, Courthill Loop :w_;;z_;Green Jn, Beckenham Jn, [Dn/Up Kent Fast, Dn/Up Fast, Dn/Up Ladywell Loop, Dn/Up Mid Kent 0001 ™™ to | 0445 T™W NEW Cyclic Maintenance REPLACEMENT BUSES TO RUN LEWISHAM TO HAYES
2023 | 9 | SK| SO130 |Chislehurst Jn (Fast), Orpington |Sevenoaks Dn/Up Fast/Main, Dn/Up Slow(pt), Platforms 1-5 at Orpington, Down 0105 | TWThF | to | 0505 | TWThF | K02.1.1 |LP/3082201 for |Cyclic Maintenance
(Slow) Loop(pt) at Sevenoaks
LP/3081702 for Freight to divert via Redhill.
TW UTU NOTE - UTU0B5A - TH/F POSSESSION AT RISK
LP/3088661 for
W/Th
2023 | 9 | SK| SO130 |Ashford "D" Jn (1273pts) /S\‘sdl'::;: Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T NEW TWS Maintenance UP BERTHING SIDINGS TO BE OUTBERTHED
2023 | 9 | SK| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
2023 | 9 | SK| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TWA1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast /8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
2023 | 9 | SK| SO130 |Cannon Street, Metropolitan Jn  |New Cross, Chariton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to [ 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
$0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th1 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
2023 | 9 | SK| SO130 |Cannon Street, Metropolitan Jn  |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to [ 0520 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Charlton Jn, Bricklayers Arms Jn |Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Th/F1 HILL JN.
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent FRITO ALLOW STOCK PREPARATION.
Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7 /8, CROSSING TO LINES 9/ 10 AT SPA ROAD
JN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.
2023 | 9 | SK| SO150 |Western Jn/Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th NEW TWS Maintenance
2023 | 9 | SK| SO170 |Mountfield (clear of) Bo Peep Jn Dn/Up Hastings 2345 TWTh |to | 0520 | WThF 42600422 Follow Up - Stonehouse SOUTHEASTERN 2245 & 2345 CHARING CROSS TO HASTINGS TO
Bridge Down TERMINATE AT TUNBRIDGE WELLS AND A ROAD REPLACEMENT
SERVICE TO OPERATE BETWEEN TUNBRIDGE WELLS AND HASTINGS
2023 | 9 | SK| SO170 |Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 2320 [ MTWTh | to | 0520 | TWThF [ASH12.B Maintenance 2149 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS. 2325
S0200 ASHFORD TO HASTINGS WILL NOT RUN.
S0600 GTR TO START/TERMINATE AT HASTINGS AND OPERATE A
REPLACEMENT ROAD SERVICE BETWEEN HASTINGS AND ASHFORD.
2023 | 9 | SK| S0240 |Buckland Jn Minster East Jn/Minster West Jn |Dn/Up Line/Dn/Up Deal, Single 0020 ThF to [ 0450 ThF |ASH17.B Maintenance REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE
2023 | 9 |SS 3882550%/ Battersea Pier Jn, Longhedge Jn [Selhurst, Streatham South Jn D/U Brighton/Victoria Fast, D/U Battersea, Reversible Fast Spur 2320 [ MTWTh | to | 0530 | TWThF | IC31b |LP/3562161 Cyclic Maintenance TRAINS TO TRAVEL OVER SLOW LINES. 6Y58 AND 7Y81 TO BE
RETIMED. STOCK CAN BERTH IN BATTERSEA PIER CARRIAGE SIDINGS
2023 | 9 |SK ggf?g Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensborne Chord 2350 | MTWTh | to | 0445 | TWThF | K8.2.2 (42500119pt2 I;A;:zt(:_n::)nf:zmﬂon Park Up CHANNEL TUNNEL FREIGHT VIA REDHILL
NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE KEPT
LP/3100304 for
WiTh CLEAR
2023 | 9 | SK| SO300 |Blackheath Jn Slade Green Jn, Crayford Creek |Dn/Up Bexleyheath, Dn/Up Erith Loop 0030 WThF |to | 0500 | WThF | K09.2a Cyclic Maintenance TRAINS TO BE DIVERTED VIA THE NORTH KENTS AND RAIL
n REPLACEMENT SERVICES TO OPERATE BETWEEN LEWISHAM AND
DARTFORD VIA BARNEHURST
FREIGHT SERVICES TO DIVERT VIA SIDCUP
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H
2023 | 9 | SK | S0O330 |Parks Bridge Jn, Courthill Loop |Beckenham Jn, Hayes Dn/Up Mid Kent, Dn/Up Ladywell Loop, Beckenham Spur 0001 ThF to | 0445 ThF K01.1 Cyclic Maintenance ONE PLATFORM AT HAYES TO BE CLEAR OF TRAINS
North Jn
REPLACEMENT BUSES TO RUN LEWISHAM TO HAYES
2023 | 9 | SS | SO500 |Purley Tinsley Green Jn D/U Quarry/Fast, Dn Platform Loop, Reversible Loop 2300 MTW |to | 0530 | TWTh IB30  [43100415df2 Cyclic Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY
IC30 Dlap Survey - Coulsdon to AND BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT AVAILABLE AT
LP/3486627 Star Lane - Down Fast GATWICK AIRPORT.
T2H TO BE TAKEN AS REQUIRED OVER THE UP REDHILL/SLOW
BETWEEN COULSDON SOUTH AND PURLEY.
2023 | 9 |SS | SO500 |Purley Balcombe Tunnel Jn D/U Quarry/Fast, Dn Platform Loop, Reversible Loop, Three Bridges 2345 Th to | 0530 F IB30 [43100415df2 Cyclic Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY
Down Yard IC30 Dlap Survey - Coulsdon to AND BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT AVAILABLE AT
LP/3450983 Star Lane - Down Fast GATWICK AIRPORT.
T2H TO BE TAKEN AS REQUIRED OVER THE UP REDHILL/SLOW
BETWEEN COULSDON SOUTH AND PURLEY.
2023 | 9 | SK| SO510 |New Cross Gate Crystal Palace (C/O 366pts), Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London 0105 | TWThF [ to | 0510 | TWThF 42490014 Rail Drop prep - Forest Hill Jn
S0650 Norwood Jn Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge S&C ARL TO STABLE UNITS IN CRYSTAL PALACE P/F 3 AND 5
Slow/Sussex Slow, Down Sydenham Spur, Up Sydenham Spur
2023 | 9 | SK| SO510 |London Bridge 10-15 Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 ible, 10 / Sussex 0115 Th to | 0425 Th LB patrol Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO
S0680 Gate, Uttley Jn Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, W/ThLL1 BE ADVISED AT DPPP STAGE
Up Bermondsey Spur, Dn/Up South London, South London Reversible,
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED
AT DPPP.
2023 | 9 | SK| S0O510 |London Bridge 10-15 Bricklayers Arms Jn, Tulse Hill, |Platforms 10-15, 9 , 10 L 11 , Dn Sussex 0100 | TWThF | to | 0510 | TWThF | K03.2.1 Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO
S0680 Shepherds Lane Jn Slow, Sussex Reversible, Bermondsey Reversible, Up Bermondsey Spur, BE ADVISED AT DPPP STAGE
S0645 Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up
S0681 Portsmouth, Dn/Up Atlantic W/TH TO BE CLEAR OF OLD KENT ROAD JN DUE TO ELL PATROLLING
2023 | 9 |SS| S0O530 |Woldingham |East Grinstead, Uckfield Dn/Up East Grinstead, D/U/Single Uckfield 0025 | TWThF | to | 0435 | TWThF 43201122df1 Follow Up - Hurst Green Up VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD
SERVICES TO TERMINATE / START BACK AT WOLDINGHAM. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN WOLDINGHAM
AND EAST GRINSTEAD / UCKFIELD.
2023 | 9 | SS| S0O590 |Polegate, Bexhil Wilingdon Jn, Eastbourne Up/Dn Eastbourne, Up/Dn Bexhil, Plat 1 - 3 0035 | TWThF | to | 0445 | TWThF 43390223 Survey - Wilingdon Jn S&C ISOLATION OFF AT 0430
VICTORIA / BRIGHTON TO EASTBOURNE / ORE / ASHFORD SERVICES
TO TERMINATE AT LEWES. RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN LEWES AND EASTBOURNE.
2023 | 9 |SS| S0630 |Brighton Plat 1&2, Preston Park |Arundel Jn Dn/Up Brighton, Dn/Up West Branch, Dn/Up Cliftonville Spur, Brighton 0005 | TWThF | to | 0455 | TWThF TWS Cyclic Maintenance 2246, 2316 AND 0002 VICTORIA TO WORTHING TO TERMINATE AT
Plat1&2, West Carriage Road, Up Sidings (Hove), Middle Siding, Cleaning (Isolatio 43300223 Survey & D-lap - Aldrington BRIGHTON. 0004 BRIGHTON TO WEST WORTHING WILL NOT RUN. RAIL
Shed 1,2&3 n off at 4300123 Down REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST
0440) Survey - Lancing Up WORTHING.
LP/3452981
2895 2240 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART
LP/3604065 on LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING,
W/Th SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE
POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT
2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE
2023 | 9 |SS| S0650 |Streatham Hill, Tulse Hill Tulse Hil, Beckenham Jn, D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood Spur, [ 0030 | TWThF | to | 0520 [ TWThF | 1C28 (43200123 Cyclic Maintenance ACCESS TO/FROM STREATHAM HILL DEPOT AVAILABLE FROM
Crystal Palace VC734 / VC735 |D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt) 6wk Follow Up & TOC Walk -| STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND
signals, Norwood Jn LP/3562341 Crystal Palace Down TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL DEPOT
TO REMAIN LIVE THROUGHOUT. CRYSTAL PALACE PLATFORMS 3 AND
LP/3600864 for 5 AVAILABLE TO TRAFFIC.
TW 5P90 /5899 DIVERTED VIA SELHURST. 5K10 DIVERTED VIA
STREATHAM.
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H
2023 |10 Info |CHANNEL TUNNEL FREIGHT |[THAMESLINK VIA LONDON (GRAIN/HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND [Maintenance cycle 10
VIA REDHILL BRIDGE SEVENOAKS
2023 | 10 | SK | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1400 M NEW TWS Maintenance DOWN SIDINGS TO BE OUTBERTHED
2023 | 10 | SK | SO110 |Faversham Ramsgate Dn/Up Thanet (2333pts & 2332pts) 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
2023 | 10 | SK| SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings ~ |Ashford East Berthing Sidings 0800 T to | 0915 T NEW TWS Maintenance EAST BERTHING SIDINGS TO BE OUTBERTHED
2023 | 10 | SK| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9773
2023 | 10 | SK | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
S0280 Slow TW2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
2023 | 10 | SK | SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to [ 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TW3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8
Up, Met litan R ible, 4 D Dn/Up S Fast, 5 Up, 6 D ! STREET.
Sk Revorsible. 3 Un P ‘;V.Vr'; U Connon st af“'_B B?r') own ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
oulnwark Reversible, 3 Up 1P Lannon Stree LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD UN.
2023 | 10 | SK | SO130 |Cannon Street, Metropolitan Jn  |New Cross, Chariton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance g
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHARL’T&SEOSS VIALINES 6-8 TO TANNERS
50290 ge"“‘lﬁe' :' g"' S Upéﬂ”égpssdm‘"h"" Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
ussex Fast, Cannon idings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
2023 | 10 | SK | SO130 |Cannon Street, Metropolitan Jn - |New Cross, Chariton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance g
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North ThiF2 ROUTE AVAILABLE FROM CHARL’T&SEOSS VIALINES 6-8 TO TANNERS
50290 gen:.hMethsversm;. Cg"’g’” St le"e‘rsg"e' 4 Drg‘ﬁ gg*s'?;_’ up SD”""};h‘”(' ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
P mp rebie: D SussexFast, annon dings, Dn fen FRITO ALLOW STOCK PREPARATION.
ast( ) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.
2023 | 10 | SK | SO140 |Otford Jn Bearsted Dn/Up Maidstone 0105 | TWThF | to | 0535 | TWThF | ASH3.B Cyclic Maintenance CHANNEL TUNNEL FREIGHTS TO DIVERT VIA REDHILL
2023 | 10 | SK | SO150 |Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th NEW TWS Maintenance
2023 | 10 | SK | SO220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARINé CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
2023 | 10 | SK | SO300 |St Johns Jn, Tanners Hill Jn, Charltqn Jn, Ladywell Jn, Dn/Up North Kent, Dn/Up Lewisham, Dn/Up Mid Kent, Dn/Up Courthill 2315 [ MTWTh | to | 0500 | TWThF | NEW Cyclic Maintenance FREIGHT TO ISLE OF GRAIN DIVERTED VIA PADDOCK WOOD.
Nunhead Jn Courthill Loop Jn South Loop
2023 | 10 | SK | SO310 |Dartford, Ebbsfleet International |Hoo Jn Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level 2355 | MTWTh | to | 0420 | TWThF | K10.2.1 Cyclic Maintenance FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND
SEVENOAKS
GTR TO BERTH 1 X 700 PLUMSTEAD
REPLACEMENT BUSES TO RUN EBBSFLEET & DARTFORD TO
ROCHESTER
2023 | 10 | SS | SO500 |Balham Jn 'Windmill Bridge Jn, Streatham  |D/U Brighton/Victoria Fast, Reversible Fast Spur, Fast Reversible 2340 | MTWTh [ to | 0530 | TWThF | IC32a |LP/3562143 Cyclic Maintenance TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN BALHAM JN
South Jn AND EAST CROYDON.
2023 | 10 | SS | SO500 |Keymer Jn Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 0025 TWTh |to| 0505 | TWTh | IB31b [LP/2919230 Cyclic Maintenance NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
Possession of Goods Departure / Reception Road, Engineers Siding, PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
Shunt Neck/Release Siding, Preston Park Up Sidings) THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
2023 | 10 | SS | SO500 |Haywards Heath Preston Park, Cooksbridge D/U Main,Up Loop, D/U Lewes 0125 F to | 0505 F IB31c [TWS Cyclic Maintenance NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
S0590 PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
LP/3475990 THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
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10 | SS | SO500/ | Three Bridges Keymer Jn, Ardingly Branch V) Fasf/Mam, D{U Slov.v,. D/U Loop, Single, Run unnd Lp . §|d|ngs LP/2919482 Cyclic Maintenance RAIL REPLACEMENT ROAD SERVICE TIO OPERATE BETWEEN THREE
Possession of Cripple Siding and Hopper Road (Ardingly), Sidings
Possession of D/U Sidings (Haywards Heath) BRIDGES AND HAYWARDS HEATH.
6047/6021 TO BE RETIMED.
ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 /
T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM
PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.
10 | SS | SO640 |Barnham |—Bognor Regis Dn/Up Branch TWThF | to [ 0435 | TWThF | IBXX |LP/3088141 Cyclic Maintenance POWER TO BE RESTORED AT 0430
Barnham Down loop (part) Down Loop (part)
NO THROUGH ROUTE ON BARNHAM LOOP PLATFORM, PLATFORM
AVAILABLE FOR UNITS TO BE STABLED
CURRENT WILL BE UNAFFECTED IN BARNHAM PLATFORM 1

S0645 |Battersea Park Peckham Rye Jn, Shepherds Dn/Up Atlantic 0050 | TWThF [ to | 0515 | TWThF | K14.2 |42500122df1 Maintenance

S0680 Lane Jn 42590122 Prep -Denmark Hill to

SO110 Shepherds Lane Jn (Down 2) ROUTE AVAILABLE BETWEEN LONGHEDGE JN AND CHATHAM

S0250 LP/3400953 for |Survey - Voltaire Road Jn REVERSIBLE VIA VS775PTS.

S&C

10 | SS | S0650/ |Peckham Rye Jn, Herne Hill Common, Dn/Up Dn/Up Holborn, Dn/Up Leigham Spur, Dn/Up West 0025 | TWThF |to | 0535 [ TWThF | IC24b [CONSXCP6006 |Cyclic Maintenance

$0680/ South Jn, Leigham Jn, West Norwood Spur Rail Drop prep & Rail Drop SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS

S0690 Norwood Jn LP/3607981 (Th/F) - Tulse Hill Down Con APPROPRIATE.

Rail
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=
2023 |11 Info [CHANNEL TUNNEL FREIGHT |THAMESLINK VIA [Maintenance cycle 11
VIA MAIDSTONE EAST STREATHAM
2023 | 11 | SK | SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to [ 1030 M NEW TWS Maintenance UP SIDINGS TO BE OUTBERTHED
2023 | 11 | SK | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
2023 | 11 | SK | SO110 |Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 | MTWTh | to | 0525 | TWThF | K08.1.1 |42590122 Cyclic Maintenance TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN
SW100 Survey - Voltaire Road Jn BATTERSEA PIER JN AND SHEPHERDS LANE JN
|S&C CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC
2023 | 11 | SK | SO130 |North Kent East Jn St Johns Jn 1 Down/Down Kent Slow, 2 Reversible, 3 Up/Up Kent Slow 0115 T™W to | 0440 T™W 42490218 Prep - New Cross L/E (Slows)
S&C
2023 | 11 | SK | SO130 |Ashford "D" Jn (1273pts) /S\‘sdl'::;: Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T NEW TWS Maintenance UP BERTHING SIDINGS TO BE OUTBERTHED
2023 | 11 | SK | SO130 |Tanners Hill Jn Grove Park (c/o TL924 / Dn/Up Fast, Dn/Up Ladywell Loop 0005 | TWThF | to | 0500 | TWThF | K11.2.1 Maintenance ACCESS MAINTAINED TO GROVE PARK UP SIDINGS FROM THE
S0330 TL925pts), Ladywell Jn COUNTRY END ONLY.
2023 | 11 |SK gglgg Tonbridge East Ashford, Maidstone West Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 | TWThF | to | 0500 | TWThF | ASH8.B |LP/3082881 for |Cyclic Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
2023 | 11 | SK| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
2023 | 11 | SK| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TWA1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast /8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
2023 | 11 | SK | SO130 |Cannon Street, Metropolitan Jn  |New Cross, Chariton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
$0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th1 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
2023 | 11 | SK| SO130 |Cannon Street, Metropolitan Jn  |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/2 2340 Th to | 0520 F LB patrol (42490218 Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Charlton Jn, Bricklayers Arms Jn |Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Th/F1 Prep - New Cross L/E (Slows) HILL JN.
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, S&C ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent FRITO ALLOW STOCK PREPARATION.
Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7 /8, CROSSING TO LINES 9/ 10 AT SPA ROAD
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.
2023 | 11 | SK| SO150 |Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th NEW TWS Maintenance
2023 | 11 | SK | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
2023 | 11 | SK | 80220/ |Minster (c/o EBE5 / EBE13), |Ramsgate (clo EK4981, Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF |ASH16.B Cyclic Maintenance REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO
S0240 |Deal EK4968) RAMSGATE
2023 | 11 | SS | SO250/ Pier Jn, L Streatham Common Jn, D/U Brighton Slow, D/U West London, D/U Crystal Palace, D/U Slow 2345 [ MTWTh | to | 0455 [ TWThF | IC31a [LP/3558084 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN
80500/ |No.1 Jn Streatham South Jn, Streatham |Spur, Streatham Hill Up Siding (part) T4 AND SELHURST JN. ACCESS TO/FROM STREATHAM HILL DEPOT FROM
S0650 Hill THE STREATHAM HILL END ONLY. CURRENT TO REMAIN LIVE IN
STREATHAM HILL DEPOT. CTF VIA MAIDSTONE EAST.
FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA
HERNE HILL.
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Mainten
ance
Ref

Other Work
Ref

Work Content

Traffic Remarks

2023

-

SK

S0290

North Kent East Jn, Blackheath
Jn, Angerstein Jn, Abbey Wood
Elizabeth Line

Perry Street Fork Jn, Crayford
Creek Jn, Angerstein Wharf
Buffer stops, Alsike Rd Jn

Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop, Angerstein
Branch, Engineering Road

0040

TWThF

0455

TWThF

K01.2

Cyclic Maintenance

CANNON STREET TO NEW CROSS SLOW LINES S4 NOT TO BE TAKEN
AT THE SAME TIME AS THIS ACCESS DUE TO ISOLATION CLASH AT
810PTS.

PROTECTION TO BE PLACED ON THE BOUNDARY ON THE ELIZABETH
LINE AT ABBEY WOOD

2023

1"

ES)

S0500

Purley

[Redhil

Down & Up Slow, Down & Up Redhill, Reedham Sidings

0001

TWThF

o

0500

TWThF

IC35

LP/3608002

Cyclic Maintenance

TRAINS TO TRAVEL OVER FAST/QUARRY LINES BETWEEN PURLEY
AND EARLSWOOD

CHANNEL TUNNEL FREIGHT SERVICES TO TRAVEL VIA MAIDSTONE

2023

11

ES)

S0510

Sydenham Jn

Norwood Jn, Windmill Bridge Jn

D&U London Bridge Fast, D&U London Bridge Slow, D&U Wallington,
D/U Crystal Palace Spur

0020

TWThF

o

0510

TWThF

IC29a

Cyclic Maintenance

0010 AND 0035 LONDON BRIDGE TO EAST CROYDON DIVERTED AFTER
SYDENHAM VIA CRYSTAL PALACE (RM AT LONDON END OF CRYSTAL
PALACE, IN PASSENGER SERVICE, VIA VC167 SHUNT SIGNAL ON UP
CRYSTAL PALACE LINE). RAIL REPLACEMENT ROAD SERVICE TO
OPERATE SYDENHAM TO NORWOOD JN.

2023

1"

SK

S0510
S0680

London Bridge 10-15

Bricklayers Arms Jn, New Cross
Gate, Uttley Jn

Platforms 10-15, 9 , 10 / Sussex 3
Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible,
Up Bermondsey Spur, Dn/Up South London, South London Reversible,
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115

Th

0425

Th

LB patrol
WI/ThLL1

Maintenance

UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO
BE ADVISED AT DPPP STAGE

THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED
AT DPPP.

2023

11

sSs

S0590

Polegate, Pevensey & Westham

Wilingdon Jn, Eastbourne

Up/Dn Eastbourne, Up/Dn Bexhill, Plat 1 - 3

0035

TWThF

0445

TWThF

1B27b

43390223

LP/2920926

Cyclic Maintenance
Survey & D-LAP Walk -
Wilingdon Jn S&C

ISOLATION OFF AT 0430
VICTORIA / BRIGHTON TO EASTBOURNE / ORE / ASHFORD SERVICES
TO TERMINATE AT LEWES AND RESTART AT PEVENSEY & WESTHAM.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES
AND EASTBOURNE.

2023

1"

ES)

50685/
Sw183

Leatherhead

\Warnham

D/U Portsmouth/Main, Dn Loop (Dorking), Down Siding (Dorking)

2220

MTWTh

0505

TWThF

1B24

LP/2920927

Cyclic Maintenance

SOUTHERN VICTORIA TO DORKING SERVICES TO TERMINATE AT
LEATHERHEAD. SWR WATERLOO TO DORKING SERVICES DIVERTED
TO EFFINGHAM JN. RAIL REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN LEATHERHEAD AND DORKING.

DORKING DOWN LOOP (PLATFORM 3) TO BE KEPT CLEAR. PLATFORM
1 AT HORSHAM TO BE AVAILABLE FOR MPV AND OTM MOVEMENTS
UNTIL 0045.

PLPR NOTE - PLP344 T/W - POSSESSION LIKELY CUTBACK TO 2350 TUE
START
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g Week Week | Maintel
~ . eel eel ainten
3 f E LOR Possession Limits From Possession Limits To Lines Blocked Ui nights Time To| nights | ance OthsyWerk Work Content Traffic Remarks
> o | < From From To Ref Ref
H
2023 |12 Info |CHANNEL TUNNEL FREIGHT [THAMESLINK VIA LONDON [Maintenance cycle 12
VIA MAIDSTONE EAST BRIDGE
2023 | 12 | SK | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1400 M NEW TWS Maintenance DOWN SIDINGS TO BE OUTBERTHED
2023 | 12 | SK | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
2023 | 12 | SS | SO110 |Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 | MTWTh [ to | 0130 | TWThF IC36 |LP/3562141 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR OF
STOCK AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
2023 | 12 | SS | SO110 |Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 0130 | TWThF | to | 0455 | TWThF IC36 |LP/3562141 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR OF
Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane STOCK AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
2023 | 12 | SK | SO110 |Sittingbourne Herne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet 0045 TThF | to | 0430 TThF | ASH6.B Cyclic Maintenance TRAINS TO START/TERMINATE AT SITTINGBOURNE AND HERNE BAY
S0160 ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN
SITTINGBOURNE AND HERNE BAY, AND FAVERSHAM AND DOVER
NO ACCESS TO FAVERSHAM DOWN SIDINGS
2023 | 12 | SK | SO110/ |Brixton Jn, Loughborough Jn Beckenham Jn (817/818pts), Dn/Up Chatham Main, Dn/Up Holborn, Dn/Up Pass Loop (Kent House), | 0020 | TWThF | to | 0450 | TWThF | KO1a |CCONKCP6003 |Cyclic Maintenance 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO
50280/ Tulse Hill Herne Hill Tumback Siding Prep - Brixton Down Con Rail VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD
S0680 SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY
SOUTH.
GTR TO RUN VIA LONDON BRIDGE.
6047 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON
MAIN LINE
2023 | 12 | SK | SO130 |North Kent East Jn St Johns Jn 1 Down/Down Kent Slow, 2 Reversible, 3 Up/Up Kent Slow 0115 T™W to | 0440 T™W 42490218 Prep - New Cross L/E (Slows)
S&C
2023 | 12 | SK | SO130 |Hither Green (c/o TL918 / Petts Wood Jn, St Mary Cray Jn, |Dn/Up Fast, Dn/Up Bromley Branch, Up Chatham Loop(pt), Up Chatham | 0005 | TWThF | to | 0500 | TWThF | K11.2 |LP/3082242 for |Cyclic Maintenance
TL919pts), Hawkwood Jn Hawkwood Jn Loop(pt)
LP/3088783 for ONE PLATFORM AT BROMLEY NORTH TO BE CLEAR OF TRAINS
W/Th NO ACCESS TO/FROM GROVE PARK UP SIDINGS
PLPR NOTE - PLP316 TH/F - POSSESSION AT RISK.
LP/3088783 for
ThiF
2023 | 12 | SK| SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings  |Ashford East Berthing Sidings 0800 T to | 0915 T NEW TWS Maintenance EAST BERTHING SIDINGS TO BE OUTBERTHED
2023 | 12 | SK| SO130 |Paddock Wood Maidstone West Dn/Up Maidstone 2330 | MTWTh [ to | 0430 | TWThF | KO01.3 Cyclic Maintenance FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
S0180 NO ACCESS TO/FROM KEYLANDS SIDINGS. MMT TO BE OUTBERTHED
OR DEPART BEFORE POSSESSION TAKEN
2023 | 12 | SK| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
2023 | 12 | SK | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to [ 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
S0280 Slow TwW2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
2023 | 12 | SK | SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TW3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
g ' LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
2023 SK | 80130 [Cannon Street, Metropolitan Jn  [New Cross, Charlton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance
12 S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHAR}!‘T&?SOSS VIALINES 6-8 TO TANNERS
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn g

Sussex Fast, Cannon St 1&2 Sidings,

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
PLPR NOTE - PLP315 W/TH - REVIEW PATH AGAINST START TIME
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Week
nights
From

Time

G Time To

Week
nights
To

Mainten
ance
Ref

Other Work
Ref

Work Content

Traffic Remarks

2023

-
N

SK

SO0130
S0280
S0290

Cannon Street, Metropolitan Jn

Lewisham, Parks Bridge Jn,
Charlton Jn, Bricklayers Arms Jn

Fast (LB BT)

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2
Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North
Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill,
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent

2340 Th

5

0520

LB patrol
ThIF2

42490218

Cyclic Maintenance
Prep - New Cross L/E (Slows)
S&C

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.

2023

12

SK

S0150

Western Jn / Eastern Jn

Sheerness-on-Sea

Dn/Up Sheppey / Dn/Up Sheppey Spur

0105 Th to | 0505

Th

NEW TWS

Maintenance

2023

12

SO0170

Tonbridge

Wadhurst

Dn/Up Hastings, Single

2255 M to | 0455

IAP 7

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TONBRIDGE AND WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
START/TERMINATE AT TONBRIDGE
HASTINGS TO CX TO START/TERMINATE AT WADHURST

2023

12

SO170

Tunbridge Wells

Bo Peep Jn

Dn/Up Hastings, Single

2345 T to | 0515

IAP 8

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TUNBRIDGE WELLS AND HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT
TUNBRIDGE WELLS

2023

12

SK

SO170

Wadhurst

Battle

Dn/Up Hastings, Single

0105 Th to | 0520

Th

IAP 9

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE WELLS

2023

12

SK

SO0170

Stonegate

Bo Peep Jn

Dn/Up Hastings, Single

0105 F to | 0520

IAP 10

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE WELLS

2023

12

SK

$0220

Ashford

Minster East Jn

Dn/Up Canterbury/Branch/Main, Single

2350 M to | 0450

IAP 2

Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

2023

12

S0290
S0300

Slade Green Depot, Perry Street
Fork Jn

Dartford Jn, Crayford Spur B Jn

Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur

0050 | WThF |to | 0440

WThF

K04.2.2

Cyclic Maintenance

PLPR NOTE - PLP315 W/TH - POTENTIAL CUTBACK TO 0110 START

2023

12

S0500

Stoats Nest Jn

Balcombe Tunnel Jn

Down Yard

D/U Quarry/Fast, Dn Platform Loop, Reversible Loop, Three Bridges

2345 | MTWTh | to | 0530

TWThF

1Bxx

LP/3633424

Cyclic Maintenance

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN STOATS
NEST JN AND BALCOMBE TUNNEL JN. GATWICK PLATFORMS 4 - 7 NOT
AVAILABLE.

ACCESS / EGRESS TO THREE BRIDGES DOWN SIDINGS NOT
AVAILABLE.

2023

12

ES)

S0510

Norwood Jn, Norwood Fork Jn,
Selhurst Jn

Epsom Downs

D/U Wallington, D/U Selhurst Spur, D/U/Single Epsom Downs, Up Bay,
Up Siding (Sidings Possession)

2300 [ MTWTh [ to | 0500

TWThF

IC26

LP/3607964

Cyclic Maintenance

LONDON OVERGROUND WEST CROYDON SERVICES DIVERTED TO
CRYSTAL PALACE.

SOUTHERN VICTORIA TO SUTTON / EPSOM SERVICES TERMINATE
SELHURST, DIVERTED TO EAST CROYDON OR DIVERTED VIA MITCHAM
IN.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE CRYSTAL PALACE -
NORWOOD JN - SELHURST - WEST CROYDON - SUTTON - EPSOM
DOWNS.

ARL TO STABLE IN WEST CROYDON TURNBACK SIDING.

WEST CROYDON BAY PLATFORM TO BE OUTBERTHED.
EPSOM DOWNS PLATFORM 1 AND SUTTON PLATFORM 4 TO BE KEPT
CLEAR. 5V61 DIVERTED VIA MITCHAM JN.

2023

12

S0520

Horsham

Arundel Jn

D/U Arun Valley

2225 [ MTWTh [ to | 0545

TWThF

1B29

LP/2920831

Cyclic Maintenance

2106 /2136 / 2236 VICTORIA TO PORTSMOUTH / CHICHESTER TO
TERMINATE AT HORSHAM. 1C69 / 1J69 / 1C71 TO TERMINATE AT
BARNHAM AND RESTART AT HORSHAM. RAIL REPLACEMENT ROAD
SERVICE TO OPERATE BETWEEN HORSHAM AND BARNHAM.
SHUNT MOVES TO TAKE PLACE AT THE LONDON END AT HORSHAM.

2023

12

S0550 [Redhill

Tonbridge West Jn

Dn/Up Tonbridge/Godstone

2335 | MTWTh

o | 0440

TWThF

Cyclic Maintenance

CTF TO DIVERT VIA MAIDSTONE EAST
POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.

2023

12

S0590

Keymer Jn

Lewes

D/U Lewes

2255 [ MTWTh [ to | 0510

TWThF

1B26

LP/2919669

Cyclic Maintenance

HASTINGS PORTION OF 2247 VICTORIA TO HASTINGS / WORTHING TO
RUN VIA BRIGHTON. RAIL REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN HAYWARDS HEATH AND LEWES FOR PLUMPTON
PASSENGERS. 0005 VICTORIA TO WORTHING / EASTBOURNE WILL
DIVIDE AT BRIGHTON - EASTBOURNE PORTION DIVERTED VIA FALMER.

2023

12

SK

S0645
S0680
SO110
$0250

Battersea Park

Peckham Rye Jn, Shepherds
Lane Jn

Dn/Up Atlantic

0050 | TWThF [ to | 0515

TWThF

42500122df1
42590122

Follow Up -Denmark Hill to
Shepherds Lane Jn (Down 2)
Survey - Voltaire Road Jn
S&C

ROUTE AVAILABLE FROM LONGHEDGE JN VIA VS775PTS TO CHATHAM
REVERSIBLE.
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LONDON - CATERHAM / TATTENHAM CORNER SERVICES TO
TERMINATE / START BACK AT PURLEY PLATFORM 4. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN PURLEY AND
CATERHAM / TATTENHAM CORNER. POSSESSION TO INCLUDE SIDINGS
POSSESSION OF ALL OF FOSTER YEOMAN YARD. PLATFORM 6 AT
PURLEY TO BE KEPT CLEAR.
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Koy Amended New [ oamees ]
g Week Week | Maintel
~ . eel eel ainten
3 f E LOR Possession Limits From Possession Limits To Lines Blocked Ui nights Time To| nights | ance OthsyWerk Work Content Traffic Remarks
> o | < From F Ref
rom To Ref
H
2023 |13 Info |CHANNEL TUNNEL FREIGHT (THAMESLINK VIA [Maintenance cycle 1
VIA REDHILL STREATHAM
2023 | 13 | SK | SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to [ 1030 M NEW TWS Maintenance UP SIDINGS TO BE OUTBERTHED
2023 | 13 | SK | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
2023 | 13 | SK | SO110 |Beckenham Jn, Ravensbourne |St Mary Cray Jn, Shortlands Jn, |Dn/Up Chatham Main, Dn/Up Chatham Fast, Dn/Up Chatham Slow(pt), 2355 | MTWTh | to | 0435 | TWThF |K08.2.1B|LP/3099901 for |Cyclic Maintenance
Jn Petts Wood Jn, Hawkwood Jn  |Dn/Up Ravensbourne Chord, Dn Slow Tonbridge Loop(pt), Up Slow W/Th ROUTE AVAILABLE FROM RAVENSBOURNE TO SHORTLANDS VIA
Tonbridge Loop, Dn/Up Fast Tonbridge Loop DOWN AND UP CATFORD LOOP LINES
LP/3102741 for
Th/F
2023 | 13 | SK| SO110 |Gilingham Faversham, Sheerness-on-Sea |Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2350 MWTh | to | 0445 TThF | ASH9.B |42300124 Cyclic Maintenance GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.
Site Survey - Eastern Jn to RAINHAM BAY PLATFORM TO BE OUTBERTHED
LP/3633760 for |Sittingbourne Platform 1 REPLACEMENT BUSES TO RUN GILLINGHAM TO FAVERSHAM &
IMIT SITTINGBOURNE TO SHEERNESS
2023 | 13 | SK | SO110 |Voltaire Road Jn Herne Hill, Cambria Jn, Dn/Up Chatham Main, Dn/Up Catford Loop, Dn/Up Brixton Spur 0055 | TWThF | to | 0445 | TWThF TWS Cyclic Maintenance PLPR NOTE - PLP323 M/T REVIEW REQUIRED AGAINST THIS
S0260 Loughborough Jn POSSESSION.
2023 | 13 | SK | SO130 |North Kent East Jn St Johns Jn 1 Down/Down Kent Slow, 2 Reversible, 3 Up/Up Kent Slow 0115 T™W to | 0440 T™W 42490218 Prep - New Cross L/E (Slows)
S&C
2023 | 13 | SK| SO130 |Hither Green (TL893 /TL894 Lee Spur Jn (TL915 / TL916pts), |Dn/Up Kent Slow/Slow, Reversible Chatham Loop, Down Hither Green 0005 | TWThF | to | 0500 | TWThF | K03.3.1 |LP/3082441 for |Cyclic Maintenance NO ACCESS AVAILABLE TO HITHER GREEN PAD OR BRAMDEAN
pts), Lee Loop Jn Petts Wood Jn, St Mary Cray Jn |Goods/Arrival Road, Up Hither Green Goods/Departure Road, Up/Down Mt SIDINGS.
Hither Green Spur TRAINS TO TRAVEL OVER THE FASTS BETWEEN COURTHILL LOOP
LP/3088901 for SOUTH JN AND ORPINGTON
W/Th FREIGHT SERVICES TO DIVERT VIA SHORTLANDS JN
CURRENT WILL NOT BE AFFECTED IN GROVE PARK DOWN YARD
2023 | 13 | SK | SO130 |Ashford Jn (1273pts) /S\;r:;crsd Newtown / Up Berthing | Up Berthing Sidings 0800 T to [ 0915 T NEW TWS Maintenance UP BERTHING SIDINGS TO BE OUTBERTHED
2023 | 13 | SK| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Down Kent Fast, Up Kent Fast /8 Up, Metropolitan Reversible, 4 Down STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9773
2023 | 13 | SK| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TW1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9773
2023 | 13 | SK| SO130 |Cannon Street, Metropolitan Jn  |New Cross, Chariton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th1 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
2023 | 13 | SK| SO130 |Cannon Street, Metropolitan Jn  |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol |42490218 Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Charlton Jn, Bricklayers Arms Jn |Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North ThiF1 Prep - New Cross L/E (Slows) HILL JN.
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, S&C ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent FRITO ALLOW STOCK PREPARATION.
Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7 /8, CROSSING TO LINES 9/ 10 AT SPA ROAD
IN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.
2023 | 13 | SK | SO140 |Maidstone East Ashford Dn/Up Maidstone 2355 | MTWTh | to | 0510 | TWThF | K10.3.1 [LP/3633841 for |Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
T/W (odd weeks) MAIDSTONE EAST AND ASHFORD
ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA
SWANLEY, BAT & BALL AND TONBRIDGE
FREIGHTS DIVERTED VIA REDHILL

2023

13

SK

SO160
$0240

Shepherds Well, Deal

Buckland Jn (foul)

Dn/Up Chatham, Dn/Up Deal/Line

0020

ThF

0445

Maintenance

Block to YE38 & YE39 signals at Bucklands Jn
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2023

| Week no

SK

SO170

Tonbridge

Wadhurst

Dn/Up Hastings, Single

2255

0455

IAP 7

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TONBRIDGE AND WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
START/TERMINATE AT TONBRIDGE
HASTINGS TO CX TO START/TERMINATE AT WADHURST

2023

13

SK

SO170

Tunbridge Wells

Bo Peep Jn

Dn/Up Hastings, Single

2345

0515

IAP 8

42600422

Maintenance
6wk Follow Up - Stonehouse
Bridge Down

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TUNBRIDGE WELLS AND HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT
TUNBRIDGE WELLS

2023

13

SO170

Wadhurst

Battle

Dn/Up Hastings, Single

0105

Th

0520

Th

IAP 9

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE WELLS

2023

13

SK

SO0170

Stonegate

Bo Peep Jn

Dn/Up Hastings, Single

0105

0520

IAP 10

42600422

Maintenance
6wk Follow Up - Stonehouse
Bridge Down

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE WELLS

2023

13

$0220

Ashford

Minster East Jn

Dn/Up Canterbury/Branch/Main, Single

2350

0450

IAP 2

Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

2023

13

SK

S0310

Hoo Jn

Maidstone West, Rochester
Bridge Jn

Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop

0040

TWThF

0410

TWThF

K10.2.2

LP/3633864 for

Cyclic Maintenance
T52 Walk - Higham Down

FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
TRAINS TO START/TERMINATE AT GRAVESEND AND RAIL
REPLACEMENT SERVICES TO OPERATE BETWEEN GRAVESEND AND
ROCHESTER BRIDGE
GTR TO STABLE IN UP BAY PLATFORM AT GRAVESEND

2023

13

ES)

S0500

Victoria (Platforms 14 to 19)

Pouparts Jn

Platforms 14 to 19, D/U Brighton Fast, Brighton Reversible (T4 of Up
Carriage Sidings 1 & 2, Battersea Pier 1 & 2 Sidings)

2350

MTWTh

0515

TWThF

IC22b

LP/3557966

Cyclic Maintenance

UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
KEPT CLEAR. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO
TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.

2023

13

ES)

S0500

Quarry Tunnel

Balcombe Tunnel Jn

Dn/Up Fast, Dn Platform Loop, Dn Passenger Loop, Three Bridges Down
Yard

2345

MTWTh

0530

TWThF

IBXX

LP/3633467

Cyclic Maintenance

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN
EARLSWOOD AND BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT
AVAILABLE AT GATWICK AIRPORT. ACCESS/EGRESS FROM THREE
BRIDGES DOWN SIDINGS NOT AVAILABLE.

2023

13

S0500/
S0510

Selhurst Jn, Norwood Fork Jn

Stoats Nest Jn

D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast

2325

MTWTh

0530

TWThF

Ic27

LP/3608004

Cyclic Maintenance

TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST
JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST
CROYDON NOT AVAILABLE FOR TRAFFIC

2023

13

S0510
SO130
S0650
SO511

South Bermondsey Jn

Crystal Palace, Norwood Jn

Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London
Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge
Slow, Up Sussex Loop, Up East London, Down East
London, Down Sydenham Spur, Up Sydenham Spur

2350

MTWTh

0510

TWThF

K09.1

42490014

Maintenance
Rail Drop (W/Th&Th/F) -
Forest Hill Jn S&C

ARL TO STABLE UNITS IN CRYSTAL PALACE P/F 3 AND 5
LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.
LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED
BACK CLEAR OF TL7278PTS/TL7299PTS
MAX SAFE WORKING MILEAGE DUE TO SELHURST TO STOATS NEST
JN FL BLOCK: 7M 76CH

M/T TO BE CLEAR OF NEW CROSS GATE DUE TO ELL PATROLLING
W/TH TO REVIEW BACK TO BACK CLASH WITH LONDON BRIDGE 10-15
PATROLLING LINE BLOCKAGE

2023

13

S0510
S0680

London Bridge 10-15

Bricklayers Arms Jn, New Cross
Gate, Uttley Jn

Platforms 10-15, 9 , 10 / Sussex , 11
Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible,
Up Bermondsey Spur, Dn/Up South London, South London Reversible,
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115

Th

0425

Th

LB patrol
WI/ThLL1

Maintenance

UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO
BE ADVISED AT DPPP STAGE

THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED
AT DPPP.

2023

13

ES)

S0520

Three Bridges

Horsham

Dn/Up Horsham, Down Siding North (Sidings Possession), Down Loop
(Part)

0040

TWThF

0510

TWThF

1B25b

43300918sf1

LP/2919610

Cyclic Maintenance
Survey & D-Lap Walk -
Littlehaven (Shortfall)

2340 VICTORIA TO HORSHAM TO TERMINATE AT THREE BRIDGES. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE
BRIDGES AND HORSHAM.

ACCESS AVAILABLE THREE BRIDGES TO/FROM TILGATE SIDINGS.
CURRENT TO REMAIN LIVE IN DOWN SIDING NORTH

2023

13

$0520/
SW110

Barnham

Havant Jn

D/U Brighton

0025

TWThF

0445

TWThF

1B32

LP/2919663

Cyclic Maintenance

2023

13

SK

S0645
S0680
S0110
S0250

Battersea Park

Peckham Rye Jn, Shepherds
Lane Jn

Dn/Up Atlantic

0050

TWThF

0515

TWThF

K14.2

42500122df1

LP/3400953 for

Maintenance
Follow Up -Denmark Hill to
Shepherds Lane Jn (Down 2)

ROUTE AVAILABLE BETWEEN LONGHEDGE JN AND CHATHAM
REVERSIBLE VIA VS775PTS.

2023

13

ES)

S0680/
S0700

Streatham South Jn

Sutton (via Wimbledon

Dn/Up Heliers

2320

MTWTh

0535

TWThF

IC25b

LP/3607970

Cyclic Maintenance

THAMESLINK WIMBLEDON LOOP SERVICES DIVERTED TO SUTTON.
THAMESLINK SERVICE DIVERTED VIA MITCHAM JN AND TERMINATE /
START BACK FROM SUTTON
UTU NOTE - UTU096 T/W AND UTU066 W/TH - POSSESSIONS AT RISK
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> o | < From From To Ref Ref
=
2023 |14 Info [CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON [Maintenance cycle 2
VIA REDHILL BRIDGE
2023 | 14 | SK | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1400 M NEW TWS Maintenance DOWN SIDINGS TO BE OUTBERTHED
2023 | 14 | SK | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
2023 | 14 | SK| SO110 |St Mary Cray Jn Fawkham Jn, Sevenoaks, Dn/Up Chatham Slow/Main, Dn/Up Chatham Fast, Dn/Up Maidstone, 0040 | TWThF | to | 0520 | TWThF | K05.3 [LP/3102823 for |Cyclic Maintenance CHANNEL TUNNEL FREIGHT TO DIVERT VIA REDHILL
S0400 Borough Green Dn/Up Bat & Ball Extended| Th/F GTR TO DIVERT LAST SEVENOAKS SERVICETO ORPINGTON
SER TO DIVERT LAST ASHFORD SERVICE VIA TONBRIDGE
2023 | 14 | SK | SO130 |North Kent East Jn St Johns Jn 1 Down/Down Kent Slow, 2 Reversible, 3 Up/Up Kent Slow 0115 T™W to | 0440 T™W 42490218 Prep - New Cross L/E (Slows)
S&C
2023 | 14 | SK| SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings ~ |Ashford East Berthing Sidings 0800 T to | 0915 T NEW TWS Maintenance EAST BERTHING SIDINGS TO BE OUTBERTHED
2023 | 14 | SK| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9773
2023 | 14 | SK | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
S0280 Slow TW2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
2023 | 14 | SK | SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast /8
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
i ’ LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
2023 SK | SO130 [Cannon Street, Metropolitan Jn  [New Cross, Charlton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance
14 S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHAR:T&SEOSS VIALINES 6-8 TO TANNERS
50290 gj::zlﬁ:; g:;‘ioﬂpéa”égps‘sdr“:;hm‘ Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
' ' THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
2023 SK | SO130 [Cannon Street, Metropolitan Jn  [Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol 42490218 Cyclic Maintenance
14 S0280 Charlton Jn, Bricklayers Arms Jn |Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North ThiF2 Prep - New Cross L/E (Slows) ROUTE AVAILABLE FROM CHAR:T& (J)EOSS VIALINES 6-8 TO TANNERS
s Soutwark Rovrsol, Oy Susoo Fas Cannon St 185 Svinge, o Ken e ISOLATION AT CANNON STREET PLATFORUS 1.7 TO BE LIFTED BY 0450
Fast (LB BT) FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.
2023 | 14 | SK| SO150 |Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th NEW TWS Maintenance
2023 | 14 | SK | SO160 |Faversham Buckland Jn Dn/Up Chatham 0015 TThF to | 0445 TThF K08.3 Maintenance
2023 | 14 | SK | SO170 |Tonbridge 'Wadhurst Dn/Up Hastings, Single 2255 M to | 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TONBRIDGE AND WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
START/TERMINATE AT TONBRIDGE
HASTINGS TO CX TO START/TERMINATE AT WADHURST
2023 | 14 | SK| SO170 |Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to | 0515 w IAP 8 142600422 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
6wk Follow Up - Stonehouse TUNBRIDGE WELLS AND HASTINGS.
Bridge Down NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT
TUNBRIDGE WELLS
2023 | 14 | SK| SO170 |Wadhurst Battle Dn/Up Hastings, Single 0105 Th to | 0520 Th IAP 9 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE WELLS
2023 | 14 | SK| SO170 |Stonegate Bo Peep Jn Dn/Up Hastings, Single 0105 F to | 0520 F IAP 10 (42600422 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE

6wk Follow Up - Stonehouse
Bridge Down

WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE WELLS
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2023

=~|Week no

SK

S0180
S0310

Strood

Paddock Wood

Maidstone Branch, Up Platform Loop

Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up

2330 [ MTWTh | to | 0430 | TWThF [ ASH7.B

LP/3633807 for

LP/3633807 for
Th/F

Cyclic Maintenance

FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
NO ACCESS TO KEYLANDS SIDINGS, MMT TO BE OUTBERTHED OR
DEPART BEFORE POSSESSION TAKEN

2023

14

$0220

Ashford

Minster East Jn

Dn/Up Canterbury/Branch/Main, Single

2350 M to | 0450 T IAP 2

Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

2023

14

ES)

$0250/
$0500/
S0645

Victoria (Platforms 9 to 13)

Clapham Jn, Stewarts Lane Jn

Platforms 9 to 13, D/U Brighton Slow, Battersea Reversible, Up Stewarts
Lane (Line Blockage), Battersea Yard (Sidings Possession)

0005 | TWThF [to | 0500 | TWThF | IC22a

LP/3557910

Cyclic Maintenance

UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
KEPT CLEAR - TO BE ADVISED AT DPPP STAGE. TRAINS TO BE
REPLATFORMED AS REQUIRED. TRAINS TO TRAVEL OVER FAST LINES.
7070 TO BE RETIMED AFTER POSSESSION. NOTE - SIDINGS
POSSESSION OF BATTERSEA YARD TO BE GIVEN UP AS REQUIRED
FOR RUN ROUND MOVEMENTS FOR ENGINEERING TRAINS

2023

14

SK

S0280

[Blackfriars Jn

Herne Hill, Cambria Jn,
Loughborough Jn

Cambria Spur, Dn/Up Brixton Spur

Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up

0010 | TWThF [ to | 0500 | TWThF | K05.1.1

42490123

Maintenance
TOC walk - Southwark Bridge
Jn S&C

THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE.
9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO VICTORIA
EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON TO START FROM
VICTORIA EASTERN.

GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.

2023

14

SK

S0310

Hither Green, Lee Spur Jn

Dartford Jn, Crayford Spur A Jn

Dn/Up Dartford Loop, Dn/Up Lee Spur, Dn/Up Crayford Spur

0020 | TWThF [to | 0445 | TWThF | K05.2

Cyclic Maintenance

SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.
RAIL REPLACEMENT SERVICES TO RUN LEWISHAM TO DARTFORD VIA
SIDCUP
SE DIVERSIONS VIA BEXLEYHEATH
FREIGHT TO DIVERT VIA BEXLEYHEATH.
PLPR NOTE - PLP315 W/TH - LIKELY CUT BACK TO 0030 START.

2023

14

S0500

[Earlswood

Three Bridges

D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession)

2245 | MTWTh

o | 0525 | TWThF 1B22

43400519

LP/3448546

Cyclic Maintenance
Site Survey - Salfords Down
Slow

TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND
THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK
AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 /
7053 /6Y46 / 6Y47 /| 7V81 /6003 RETIMED OR WILL NOT RUN.
GWR READING TO GATWICK SERVICES TO RUN THROUGH TO
GATWICK AIRPORT AND REVERSE IN PLATFORM 5 OR 6

2023

14

S0500/
S0510/
S0530

Selhurst Jn, Norwood Jn,
Cottage Jn

Purley, Sanderstead

D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London
Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead

2345 [ MTWTh | to | 0440 | TWThF | IC33

Cyclic Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM
JN/NORWOOD JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE
TO TRAFFIC AT EAST CROYDON. 5572 WILL NOT RUN - STOCK TO
BERTH AT EAST GRINSTEAD. RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN PURLEY AND OXTED.

2023

14

S0590
S0620

Cooksbridge, Lewes Platforms

Glynde, Seaford, Newhaven
Harbour

Down/Up Lewes/Eastourne, Down/Up Branch, Down/Up Seaford,
Seaford Single, Marine Siding, Lewes Up Siding, Town Yard

2345 | MTWTh

o | 0430 | TWThF 1B20

LP/2920793

Cyclic Maintenance

BRIGHTON TO SEAFORD / EASTBOURNE / HASTINGS SERVICES TO
RUN BETWEEN BRIGHTON AND LEWES, AND BETWEEN EASTBOURNE
AND HASTINGS.

HASTINGS PORTION OF 2246 VICTORIA TO HASTINGS / WORTHING TO
DIVERT VIA BRIGHTON AND TERMINATE AT LEWES PLATFORM 5.
EASTBOURNE PORTION OF 0002 VICTORIA TO WORTHING /
EASTBOURNE TO DIVERT VIA BRIGHTON AND TERMINATE AT LEWES
PLATFORM 5.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES
AND EASTBOURNE, AND ALSO BETWEEN LEWES AND SEAFORD.

2023

S0645
S0680
S0110
S0250

Park

Peckham Rye Jn, Shepherds
Lane Jn

Dn/Up Atlantic

0050 | TWThF | to | 0515 | TWThF

42500122df1

Follow Up -Denmark Hill to
Shepherds Lane Jn (Down 2)

ROUTE AVAILABLE FROM LONGHEDGE JN VIA VS775PTS TO CHATHAM
REVERSIBLE.

2023

S0680/
S0700

Streatham Jn, Streatham North
Jn

Sutton, Wimbledon

D/U Portsmouth, D/U Slow Spur, Fast Reversible Spur, D/U St. Helier

2350 [ MTWTh [to | 0540 | TWThF | IC25a

LP/3607963

Cyclic Maintenance

VICTORIA TO EPSOM / DORKING SERVICES DIVERTED VIA WEST
CROYDON. THAMESLINK WIMBLEDON LOOP SERVICES DIVERTED VIA
WEST CROYON AND TERMINATE AT WIMBLEDON. RAIL REPLACEMENT
ROAD SERVICE TO OPERATE STREATHAM - STREATHAM COMMON -
SUTTON. WIMBLEDON LOOP PASSENGERS CONVEYED ON LOCAL BUS
SERVICES. POSSESSION TO BE TAKEN AFTER 2E23 PASSES
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=
2023 |15 Info [CHANNEL TUNNEL FREIGHT |THAMESLINK VIA [Maintenance cycle 3
VIA REDHILL STREATHAM
2023 | 15 | SK | SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1030 M NEW TWS Maintenance UP SIDINGS TO BE OUTBERTHED
2023 | 15| SS | SO110 |Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 [ MTWTh |to | 0130 [ TWThF | IC36 |[LP/3562141 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR OF
STOCK AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
2023 | 15| SS | SO110 |Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 0130 | TWThF | to | 0455 | TWThF | IC36 |[LP/3562141 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR OF
Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane STOCK AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
2023 | 15 | SK | SO110 |Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gilingham 0025 | TWThF | to | 0425 | TWThF |ASH10.B Cyclic Maintenance CURRENT NOT AFFECTED IN GILLINGHAM DEPOT
ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO
BE KEPT CLEAR.
GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0, 1 X 8 700 AT
RAINHAM PLATFORM 0 & 1 X 8 700 AT PLUMSTEAD SIDING.
2023 | 15 | SK | SO130 |North Kent East Jn St Johns Jn 1 Down/Down Kent Slow, 2 Reversible, 3 Up/Up Kent Slow 0115 T™W to | 0440 T™W 42490218 Prep - New Cross L/E (Slows)
S&C
2023 | 15 | SK | SO130 |Ashford Jn (1273pts) /S\‘sdl'::;: Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T NEW TWS Maintenance UP BERTHING SIDINGS TO BE OUTBERTHED
2023 | 15 | SK| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
2023 | 15 | SK| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TWA1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast /8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
2023 | 15 | SK | SO130 |Cannon Street, Metropolitan Jn  |New Cross, Chariton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to [ 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
$0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th1 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
2023 | 15 | SK | SO130 |Cannon Street, Metropolitan Jn  |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/2 2340 Th to | 0520 F LB patrol (42490218 Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Charlton Jn, Bricklayers Arms Jn |Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Th/F1 Prep - New Cross L/E (Slows) HILL JN.
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, S&C ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent FRITO ALLOW STOCK PREPARATION.
Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7 /8, CROSSING TO LINES 9/ 10 AT SPA ROAD
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.
2023 | 15 | SK| SO150 |Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th NEW TWS Maintenance
2023 | 15 | SK | SO170 |Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to | 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TONBRIDGE AND WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
START/TERMINATE AT TONBRIDGE
HASTINGS TO CX TO START/TERMINATE AT WADHURST
2023 | 15 | SK| SO170 |Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to | 0515 w IAP 8 142600422 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TOC Walk - Stonehouse TUNBRIDGE WELLS AND HASTINGS.
Bridge Down NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT
TUNBRIDGE WELLS
2023 | 15 | SK | SO170 |Wadhurst Battle Dn/Up Hastings, Single 0105 Th to | 0520 Th IAP 9 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE WELLS
2023 | 15 | SK | SO170 |Stonegate Bo Peep Jn Dn/Up Hastings, Single 0105 F to | 0520 F IAP 10 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE WELLS
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Other Work
Ref

Work Content

Traffic Remarks

2023

o |Week no

SK

SO170
S0200
S0600

Ashford (clear of)

Dungeness, Hastings

Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding

2320

MTWTh

to

0520

TWThF

ASH12.B

Maintenance

2149 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS. 2325
ASHFORD TO HASTINGS WILL NOT RUN.
GTR TO START/TERMINATE AT HASTINGS AND OPERATE A
REPLACEMENT ROAD SERVICE BETWEEN HASTINGS AND ASHFORD.

2023

SK

$0220

Ashford

Minster East Jn

Dn/Up Canterbury/Branch/Main, Single

2350

0450

IAP 2

Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

2023

15

S0240

Buckland Jn

Minster East Jn/Minster West Jn

Dn/Up Line/Dn/Up Deal, Single

0020

ThF

0450

ThF

ASH17.B

Maintenance

REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE

2023

15

S0260

Canterbury Road Jn,
Loughborough Jn

Crofton Road Jn

Dn/Up Catford Loop, Dn/Up Cambria Spur

0005

TWThF

0450

TWThF

K13.5

CONKCP6011

Cyclic Maintenance

Prep - Peckham Rye to
Denmark Hill Up Main Con
Rail

9Y72 DIVERTED TO VICTORIA; 9K91 TO START FROM VICTORIA

2023

15

SK

S0260
SO110

Nunhead Jn

Shortlands Jn

Dn/Up Catford Loop, Dn/Up Ravensborne Chord

0020

TWThF

0445

TWThF

K8.2.2b

42501801

LP/3100304 for
W/Th

Maintenance
T52 Walk - Catford Down

CHANNEL TUNNEL FREIGHT VIA REDHILL
NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE KEPT
CLEAR

2023

15

S0300

Lewisham, Blackheath Jn,
Angerstein Jn

Charlton Jn, Slade Green Jn,
Crayford Creek Jn, Angerstein
W harf Buffer Stops

Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Erith Loop, Angerstein
Branch

0030

WThF

0500

WThF

K09.2b

Cyclic Maintenance

TRAINS TO BE DIVERTED VIA THE NORTH KENTS AND RAIL
REPLACEMENT SERVICES TO OPERATE BETWEEN LEWISHAM AND
DARTFORD VIA BARNEHURST
FREIGHT SERVICES TO DIVERT VIA SIDCUP
ROUTE AVAILABLE AT LEWISHAM FROM DOWN NORTH KENT LINE TO
DOWN MID KENT LINE (PLATFORM 2)

2023

15

S0500

Purley

Balcombe Tunnel Jn

D/U Quarry/Fast, Dn Platform Loop, Reversible Loop, Three Bridges
Down Yard

2300

MTWTh

0530

TWThF

1B30
IC30

LP/3450983

Cyclic Maintenance

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY
AND TINSLEY GREEN JN. PLATFORMS 4-7 NOT AVAILABLE AT
GATWICK AIRPORT.

T2H TO BE TAKEN AS REQUIRED OVER THE UP REDHILL/SLOW
BETWEEN COULSDON SOUTH AND PURLEY.

2023

15

S0510
S0680

London Bridge 10-15

Bricklayers Arms Jn, New Cross
Gate, Uttley Jn

Platforms 10-15, 9 , 10 / Sussex 1
Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible,
Up Bermondsey Spur, Dn/Up South London, South London Reversible,
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115

Th

0425

Th

LB patrol
W/ThLL1

Maintenance

UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO
BE ADVISED AT DPPP STAGE

THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED
AT DPPP.

2023

15

S0510
S0680
S0645
S0681

London Bridge 10-15

Bricklayers Arms Jn, Tulse Hill,
Shepherds Lane Jn

Platforms 10-15, 9 , 10 L 11 , Dn Sussex
Slow, Sussex Reversible, Bermondsey Reversible, Up Bermondsey Spur,
Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up
Portsmouth, Dn/Up Atlantic

0100

TWThF

0510

TWThF

K03.2.1

Maintenance

UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO
BE ADVISED AT DPPP STAGE

W/TH TO BE CLEAR OF OLD KENT ROAD JN DUE TO ELL PATROLLING

2023

15

ES)

S0630

Hove

Arundel Jn

Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3

0001

TWThF

0505

TWThF

TWS
43300123

LP/3610333

LP/3632685 on
W/Th

Cyclic Maintenance
Survey & D-Lap - Lancing Up

22486, 2316 AND 0002 VICTORIA TO WORTHING TO TERMINATE AT
BRIGHTON. 0004 BRIGHTON TO WEST WORTHING WILL NOT RUN. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST
WORTHING.

2895 2240 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING,
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE

POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT
2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE
CALLS.

2023

ES)

S0650

Streatham Hill, Tulse Hill

Tulse Hill, Beckenham Jn,
Crystal Palace VC734 / VC735
signals, Norwood Jn

D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood Spur,
D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt)

0030

TWThF

to

0520

TWThF

IC28

LP/3562341

LP/3600864 for
TIW

Cyclic Maintenance

ACCESS TO/FROM STREATHAM HILL DEPOT AVAILABLE FROM
STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND
TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL DEPOT
TO REMAIN LIVE THROUGHOUT. CRYSTAL PALACE PLATFORMS 3 AND
5 AVAILABLE TO TRAFFIC.
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H
2023 |16 Info |CHANNEL TUNNEL FREIGHT |[THAMESLINK VIA LONDON (GRAIN/HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND [Maintenance cycle 4
VIA REDHILL BRIDGE SEVENOAKS
2023 | 16 | SK | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1400 M NEW TWS Maintenance DOWN SIDINGS TO BE OUTBERTHED
2023 | 16 | SK | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 W AP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
2023 | 16 | SK | SO130 |North Kent East Jn St Johns Jn 1 Down/Down Kent Slow, 2 Reversible, 3 Up/Up Kent Slow 0115 T™W to | 0440 T™W 42490218 Prep - New Cross L/E (Slows)
|sac
2023 | 16 | SK | SO130 |Saltwood Jn Dover Priory Dn/Up Chatham/Main, Dn/Up Dover 2345 TWTh |to| 0425 | WThF | ASH4B Cyclic Maintenance TRAINS TO BE DIVERTED VIA CANTERBURY WEST AND MINSTER
NO OUTBERTHING AT FOLKESTONE SIDINGS 1-3
2023 | 16 | SK | SO130 |Sevenoaks Sevenoaks Down Siding / Gusset (Sidings Possession) 0030 WTh to | 0430 WTh 13-week S&T Cyclic Maintenance GUSSET SIDING TO BE KEPT CLEAR
1x700 UNIT TO STABLE PLATFORM 4
2023 | 16 | SK | SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings  |Ashford East Berthing Sidings 0800 T to | 0915 T NEW TWS Maintenance EAST BERTHING SIDINGS TO BE OUTBERTHED
2023 | 16 | SK | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
2023 | 16 | SK | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to [ 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
S0280 Slow TwW2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
2023 | 16 | SK | SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ~
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TW3 R(ZOQJJSSAYQA_QEE};\EVE}F?%S_A?LNA?gosgsgT\V/XKALEI;TESA} %/IgNNOEl:IN
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 : STREET.
Up, Metropoltan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
2023 | 16 | SK | SO130 |Cannon Street, Metropolitan Jn  |New Cross, Chariton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to [ 0520 Th LB patrol Cyclic Maintenance Y
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHAR}!‘I\:&?SOSS VIALINES 6-8 TO TANNERS
50290 o ot Th S Soutwark Reversile, Dn ISOLATION AT CANNON STREET PLATFORMS 17 TO BE LIFTED BY 0450
) } THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
PLPR NOTE - PLP315 W/TH - REVIEW PATH AGAINST START TIME
2023 | 16 | SK | SO130 |Cannon Street, Metropolitan Jn  |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to [ 0520 F LB patrol (42490218 Cyclic Maintenance Y
S0280 Charlton Jn, Bricklayers Arms Jn |Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North ThiF2 Prep - New Cross L/E (Slows) ROUTE AVAILABLE FROM CHAR:]‘&SSOSS VIALINES 6-8 TO TANNERS
0290 R e o b Snowhil S&c ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Fost (E’S'BT)E"“‘ © Dn Sussexast, Lannon \aings, On Ken FRITO ALLOW STOCK PREPARATION.
as! ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.
2023 | 16 | SK | SO140 |Otford Jn Bearsted Dn/Up Maidstone 0135 | TWThF | to | 0535 | TWThF | ASH3.B Cyclic Maintenance CHANNEL TUNNEL FREIGHTS TO DIVERT VIA REDHILL
2023 | 16 | SK| SO150 |Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to [ 0505 Th NEW TWS Maintenance
2023 | 16 | SK | $0220 |Ashford Minster Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARlNG CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
2023 | 16 | SK | SO250/ |Latchmere No 3 Jn, Ludgate Jn, |Voltaire Road Jn Dn/Up Atlantic, Dn/Up Ludgate, Dn/Up Stewarts Lane, Chatham 2345 | MTWTh [ to | 0515 | TWThF Maintenance POSSESSION FULLY FOUL OF LONGHEDGE JN
S0645 |Pouparts Jn, Stewarts Lane Jn, Reversible, Dn/Up Kensington, Dn/Up Battersea, Battersea Reversible CHANNEL TUNNEL FREIGHT TO RUN VIA REDHILL.
Stewarts Lane Jn, Battersea ISLE OF GRAIN FREIGHT DIVERTED VIA REDHILL, TONBRIDGE AND
Park MAIDSTONE WEST.
2023 | 16 | SK| SO300 it JL;hnf1 jn, Tanners Hill Jn, gha:tﬁnl‘_ln. deyge\l‘in. En/Up North Kent, Dn/Up Lewisham, Dn/Up Mid Kent, Dn/Up Courthill 2315 [ MTWTh | to | 0500 | TWThF | NEW ?ggll\cl:vM;lntsnarr\]ced \ FREIGHT TO ISLE OF GRAIN DIVERTED VIA PADDOCK WOOD.
unhead Jn ourthillLoop Jn Sou 0op Lewish:m'(N:;)e" © PLPR NOTE - PLP315 W/TH - REVIEW PATH AGAINST POSSESSION.
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2023

>|Week no

SK

S0310

Dartford, Ebbsfleet International

Hoo Jn

Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level

2325 | MTWTh [ to | 0420 | TWThF | K10.2.1

Cyclic Maintenance

FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND
SEVENOAKS
GTR TO BERTH 1 X 700 PLUMSTEAD

REPLACEMENT BUSES TO RUN EBBSFLEET & DARTFORD TO
ROCHESTER

2023

16

ES)

S0500/
S0510

Balham Jn

'Windmill Bridge Jn (incl.
Streatham South Jn, Streatham
Jn, Selhurst Depot, Gloucester
Road Jn, Cottage Jn, Norwood
Fork Jn)

D/U Brighton/Victoria Slow, D/U Slow Spur, D/U Streatham Spur, Arrival &
Departure Road, D/U Selhurst Spur, Up London Bridge Slow

2345 [ MTWTh [ to | 0525 | TWThF | IC32b

LP/3562125

Cyclic Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM
JN/NORWOOD JN AND EAST CROYDON ACCESS TO/FROM SELHURST
DEPOT AVAILABLE AT NORWOOD JN END ONLY. 2J97 AND 2J99 TO
DIVERT FROM TULSE HILL VIA CRYSTAL PALACE TO NORWOOD
JUNCTION. RAIL REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN TULSE HILL AND SELHURST.

PLPR NOTE - PLP313 M/T - LIKELY TO BE CUT BACK TO 0500 TUE.

2023

16

S0500/
S0560/
SW300

Redhill

Gomshall

Dn Reading/Redhill, Up Redhil/Reading, Reigate Sidings

2310 [ MTWTh [ to | 0530 | TWThF | 1B28

LP/2919582

Cyclic Maintenance

GWR SERVICES TO TERMINATE / START AT GUILDFORD. RAIL
REPLACEMENT ROAD SERVICE GATWICK AIRPORT - GUILDFORD.
1052 0434 READING TO GATWICK TO RUN LATER AND TERMINATE AT
REDHILL FOR SOUTHERN ONWARD CONNECTION. 2VV48 0556 GATWICK
TO READING TO START AT REDHILL.

2131 2305 REDHILL TO REIGATE AND 2134 2315 REIGATE TO REDHILL
WILL NOT RUN. RAIL REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN REDHILL AND REIGATE. ALL LINES/PLATFORMS AVAILABLE
THROUGH REDHILL

2023

16

ES)

S0590

Southerham Jn

Wilingdon Jn

Dn/Up Eastbourne

2215 [ MTWTh [ to | 0450 | TWThF | IB27

LP/2919581

Cyclic Maintenance

VICTORIA / BRIGHTON TO EASTBOURNE / ORE / ASHFORD SERVICES
TO TERMINATE AT LEWES AND RESTART AT EASTBOURNE. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES AND
EASTBOURNE.

2023

16

S0650/
S0680/
S0690

Peckham Rye Jn, Herne Hill

Streatham, Leigham Jn, West
Norwood Jn

Norwood Spur

Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up Leigham Spur, Dn/Up West

0025 | TWThF IC24a

o | 0535 | TWThF

CONSXCP6006
CONSXCP6005

LP/3607962

Cyclic Maintenance

Prep - Tulse Hill Down Con
Rail

Rail Drop prep & Rail Drop
(Th/F) - Tulse Hill Up Con Rail

SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS
APPROPRIATE.
PLPR NOTE - PLP314 T/W - LIKELY TO BE CUT BACK TO 0040 WED
START.
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2023 |17 Info [CHANNEL TUNNEL FREIGHT |THAMESLINK VIA [Maintenance cycle 5
VIA MAIDSTONE EAST STREATHAM
2023 | 17 | SK | SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to [ 1030 M NEW TWS Maintenance UP SIDINGS TO BE OUTBERTHED
2023 | 17 | SK | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
2023 | 17 | SK | SO110 |Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 | MTWTh | to | 0525 | TWThF | K08.1.1 |42590122 Cyclic Maintenance TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN
SW100 Survey - Voltaire Road Jn BATTERSEA PIER JN AND SHEPHERDS LANE JN
|S&C CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC
2023 | 17 | SK | SO130 |North Kent East Jn St Johns Jn 1 Down/Down Kent Slow, 2 Reversible, 3 Up/Up Kent Slow 0115 T™W to | 0440 T™W 42490218 Prep - New Cross L/E (Slows)
S&C
2023 | 17 | SK | SO130 |Ashford "D" Jn (1273pts) /S\‘sdl'::;: Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T NEW TWS Maintenance UP BERTHING SIDINGS TO BE OUTBERTHED
2023 | 17 | SK | SO130 |Tanners Hill Jn Grove Park (c/o TL924 / Dn/Up Fast, Dn/Up Ladywell Loop 0005 | TWThF | to | 0500 | TWThF | K11.2.1 Maintenance ACCESS MAINTAINED TO GROVE PARK UP SIDINGS FROM THE
S0330 TL925pts), Ladywell Jn COUNTRY END ONLY.
2023 | 17 |SK gglgg Tonbridge East Ashford, Maidstone West Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 | TWThF | to | 0500 | TWThF | ASH8.B |LP/3082881 for |Cyclic Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
2023 | 17 | SK| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol (42490218 Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1  |42200122df2 Prep - New Cross L/E (Slows) CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Down Kent Fast, Up Kent Fast /8 Up, Metropolitan Reversible, 4 Down S&C STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 Prep - New Cross to St Johns [ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) Up Fast TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
2023 | 17 | SK| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol (42490218 Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W1 [42200122df2 Prep - New Cross L/E (Slows) CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 S&C STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / Prep - New Cross to St Johns [ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) Up Fast WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
2023 | 17 | SK | SO130 |Cannon Street, Metropolitan Jn  |New Cross, Chariton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
$0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th1 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
2023 | 17 | SK| SO130 |Cannon Street, Metropolitan Jn  |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/2 2340 Th to | 0520 F LB patrol (42490218 Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Charlton Jn, Bricklayers Arms Jn |Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Th/F1 Prep - New Cross L/E (Slows) HILL JN.
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, S&C ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent FRITO ALLOW STOCK PREPARATION.
Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7 /8, CROSSING TO LINES 9/ 10 AT SPA ROAD
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.
2023 | 17 | SK| SO150 |Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th NEW TWS Maintenance
2023 | 17 | SK | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
2023 | 17 | SK | 80220/ |Minster (c/o EBE5 / EBE13), |Ramsgate (clo EK4981, Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF |ASH16.B Cyclic Maintenance REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO
S0240 |Deal EK4968) RAMSGATE
2023 | 17 | SS | SO250/ Pier Jn, L Streatham Common Jn, D/U Brighton Slow, D/U West London, D/U Crystal Palace, D/U Slow 2345 [ MTWTh | to | 0455 [ TWThF | IC31a [LP/3558084 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN
80500/ |No.1 Jn Streatham South Jn, Streatham |Spur, Streatham Hill Up Siding (part) T4 AND SELHURST JN. ACCESS TO/FROM STREATHAM HILL DEPOT FROM
S0650 Hill THE STREATHAM HILL END ONLY. CURRENT TO REMAIN LIVE IN
STREATHAM HILL DEPOT. CTF VIA MAIDSTONE EAST.
FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA
HERNE HILL.
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2023 | 17 | SK| SO290 |North Kent East Jn, Blackheath |Perry Street Fork Jn, Crayford  |Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop, Angerstein 0040 | TWThF [ to | 0455 | TWThF | KO01.2 Cyclic Maintenance CANNON STREET TO NEW CROSS SLOW LINES S4 NOT TO BE TAKEN
Jn, Angerstein Jn, Abbey Wood |Creek Jn, Angerstein Wharf Branch, Engineering Road T52 Walk - Erith to Slade AT THE SAME TIME AS THIS ACCESS DUE TO ISOLATION CLASH AT
Elizabeth Line Buffer stops, Alsike Rd Jn Down (Part 2) 810PTS.
PROTECTION TO BE PLACED ON THE BOUNDARY ON THE ELIZABETH
LINE AT ABBEY WOOD
2023 | 17 | SS | SO500 |Keymer Jn Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 0025 TWTh |[to | 0505 TWTh IB31b  |LP/2919230 Cyclic Maintenance RAIL REPLACEMENT SERVICES TO RUN BETWEEN THREE BRIDGES
Possession of Goods Departure / Reception Road, Engineers Siding, AND BRIGHTON
Shunt Neck/Release Siding, Preston Park Up Sidings) NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
2023 | 17 | SS | SO500 |Haywards Heath Preston Park, Cooksbridge D/U Main,Up Loop, D/U Lewes 0125 F to | 0505 F IB31c [TWS Cyclic Maintenance NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
S0590 PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
LP/3475990 THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
SS | 80500 [South Croydon Jn Stoats Nest Jn, Caterham, Dn/Up Slow, Dn/Up Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U 0030 | TWThF | to | 0500 | TWThF | IC43 |LP/3608006 Cyclic Maintenance
2028 |17 S0660 4 Tattenham Corner Tat(er’:ham Up Sigings ?S(idings Possession) Pu)::ey . Up Sidings (Sidings v PLPR NOTE - PLP324 TAW AND PLP326 TH/F REVIEW REQUIRED
X AGAINST THIS POSSESSION.
Possession) Caterham
2023 | 17 | SS | SO500/ | Three Bridges Keymer Jn, Ardingly Branch D/U Fast/Main, D/U Slow, D/U Loop, Single, Run Round Lp , Sidings 0025 TWTh [to | 0500 [ TWTh IB31a |LP/2919482 Cyclic Maintenance RAIL REPLACEMENT ROAD SERVICE TIO OPERATE BETWEEN THREE
S0580 Possession of Cripple Siding and Hopper Road (Ardingly), Sidings
Possession of D/U Sidings (Haywards Heath) BRIDGES AND HAYWARDS HEATH.
6047/6021 TO BE RETIMED.
ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 /
T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM
PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.
2023 | 17 | SK | SO510 |London Bridge 10-15 Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 , 10 / Sussex 11 0115 Th to | 0425 Th LB patrol Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO
S0680 Gate, Uttley Jn Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, W/ThLL1 BE ADVISED AT DPPP STAGE
Up Bermondsey Spur, Dn/Up South London, South London Reversible,
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED
AT DPPP.
2023 | 17 |SS ggsgg Streatham South Jn Ewell East, St Helier Dn/Up Portsmouth , Dn/Up St Helier 0025 | TWThF [ to | 0540 | TWThF | IC25¢c |LP/3607961 Cyclic Maintenance 9V85 TO TERMINATE AT WIMBLEDON
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2023 |18 Info |CHANNEL TUNNEL FREIGHT [THAMESLINK VIA LONDON [Maintenance cycle 6
VIA MAIDSTONE EAST AND  (BRIDGE
KEW
2023 | 18 | SK | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1400 M NEW TWS Maintenance DOWN SIDINGS TO BE OUTBERTHED
2023 | 18 | SK | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
2023 | 18 | SK | SO110 |Herne Hill South Jn Shortlands Jn, Beckenham Jn  |Dn/Up Chatham Main, Dn/Up Pass Loop (Kent House), Bay (Beckenham| 2320 | MTWTh | to | 0450 | TWThF | KO1b Cyclic Maintenance 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO
Jn) VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD
SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY
SOUTH.
6047 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON
MAIN LINE
2023 | 18 | SK | SO110 |Sittingbourne Hemne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet 0045 TThF to | 0430 TThF [ ASH6.B Cyclic Maintenance TRAINS TO START/TERMINATE AT SITTINGBOURNE AND HERNE BAY
S0160 ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN
SITTINGBOURNE AND HERNE BAY, AND FAVERSHAM AND DOVER
NO ACCESS TO FAVERSHAM DOWN SIDINGS
2023 | 18 | SK | SO130 |Hither Green (c/o TL918 / Petts Wood Jn, St Mary Cray Jn, |Dn/Up Fast, Dn/Up Bromley Branch, Up Chatham Loop(pt), Up Chatham | 0005 | TWThF | to [ 0500 | TWThF | K11.2 42200619 Cyclic Maintenance
TL919pts), Hawkwood Jn Hawkwood Jn Loop(pt) Survey work - Grove Park to
LP/3082242 for |Chislehurst Down Fast
ONE PLATFORM AT BROMLEY NORTH TO BE CLEAR OF TRAINS
LP/3088783 for NO ACCESS TO/FROM GROVE PARK UP SIDINGS
W/Th
LP/3088783 for
Th/F
2023 | 18 | SK| SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings  |Ashford East Berthing Sidings 0800 T to | 0915 T NEW TWS Maintenance EAST BERTHING SIDINGS TO BE OUTBERTHED
2023 | 18 | SK| SO130 |Paddock Wood Maidstone West Dn/Up Maidstone 2330 | MTWTh [ to | 0430 | TWThF | KO01.3 Cyclic Maintenance FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
S0180 NO ACCESS TO/FROM KEYLANDS SIDINGS. MMT TO BE OUTBERTHED
OR DEPART BEFORE POSSESSION TAKEN
2023 | 18 | SK| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol (42490218 Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M/T1  |42200122df2 Prep - New Cross L/E (Slows) CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 S&C STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / Prep - New Cross to St Johns [ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) Up Fast TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
2023 | 18 | SK | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to [ 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
S0280 Slow TwW2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
2023 SK | SO130 1 Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol |42490218 Cyclic Maintenance
18 S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W3 |42200122df2 Prep - New Cross L/E (Slows) RCOI;gSSA/VQA_éEBII\I\EV'I:CR}-?’:S_AF”\‘LNA?EOS;higizx:ﬁ:éﬁ:i}-glgNNOExv
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 S&C : STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / Prep - New Cross to St Johns ROUTE AVAILABLE FOR GTR THAMESI;INK SERVICES VIA SNOW HILL
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) Up Fast LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
2023 SK | SO130 [Cannon Street, Metropolitan Jn  [New Cross, Charlton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to [ 0520 Th LB patrol Cyclic Maintenance
8 S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHAR}!‘I\:&?SOSS VIALINES 6-8 TO TANNERS
0290 o it Ta S Soutwark Roversile, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
) } THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
2023 SK | SO130 [Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to [ 0520 F LB patrol (42490218 Cyclic Maintenance
18 S0280 Charlton Jn, Bricklayers Arms Jn |Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North ThiF2 Prep - New Cross L/E (Slows) ROUTE AVAILABLE FROM CHAR:]‘& SSOSS VIALINES 6-8 TO TANNERS
50290 e e e e S 15D S kot S&c ISOLATION AT CANNON STREET PLATFORMS 17 TO BE LIFTED BY 0450
Fast (LB BT) ) B ) FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.
2023 | 18 | SK| SO150 |Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to [ 0505 Th NEW TWS Maintenance
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Year

Area

LOR

Possession Limits From

Possession Limits To

Lines Blocked

Time
From

Week
nights
From

Time To

Week
nights
To

Mainten
ance
Ref

Other Work
Ref

Work Content

Traffic Remarks

2023

| Week no

SK

S0220

Ashford

Minster East Jn

Dn/Up Canterbury/Branch/Main, Single

2350

0450

IAP 2

Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

2023

18

ES)

S0250

North Pole Jn

Latchmere Jn No.2

Down and Up West London

0050

TWThF

0500

TWThF

IC20

LP/3562123

Cyclic Maintenance

FREIGHT TO BE DIVERTED VIA KEW AND CLAPHAM JN (WESSEX SIDE)

NO ACCESS TO NORTH POLE DEPOTS FROM WEST LONDON LINES

2023

18

S0290
S0300

Slade Green Depot, Perry Street
Fork Jn

Dartford Jn, Crayford Spur B Jn

Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur

0050

WThF

0440

WThF

K04.2.2

Cyclic Maintenance

ACCESS TO/FROM SLADE GREEN DEPOT AND UP SIDIGNS AVAILABLE
VIA LONDON END ONLY
EAST HEADSHUNT (DARTFORD END) NOT AVAILABLE TO TRAFFIC
DOWN DARTFORD LOOP TO REVERSIBLE/DOWN MAIN AVAILABLE TO
TRAFFIC AT DARTFORD JN
TRAINS TO START/TERMINATE AT SLADE GREEN AND DARTFORD AND
RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN THESE
LOCATIONS

2023

18

S0500

Windmill Bridge (1589pts) and
(1593pts), South Croydon
(1631,1633pts)

Purley (1639pts), East Croydon
(1620pts), Selhurst Jn (1574pts
also 1580pts)

Dn Fast, Dn London Bridge Fast, Fast Reversible, Up Slow/Up Victoria
Slow, Up Fast (Line Blockage Between trains

0010

TWThF

0530

TWThF

1C29b

LP/3608005

Cyclic Maintenance

DOWN ROUTE AVAILABLE THROUGH SOUTH CROYDON JN. DOWN
SERVICES VIA DOWN SLOW, UP SERVICES VIA UP FAST. THAMESLINK
SERVICES VIA LONDON BRIDGE. PLATFORMS 2, 3 & 4 NOT AVAILABLE

TO TRAFFIC AT EAST CROYDON. 5R01 TO DIVERT VIA PURLEY (RM).
TWO TRACK EASEMENT BETWEEN SELHURST JN AND PURLEY FROM
0001 UNTIL 0100.

2023

18

ES)

S0500

Battersea Pier, Longhedge Jn

Selhurst, Streatham South Jn

Dn&Up Brighton/Victoria Fast, Reversible Fast Spur, Dn&Up Battersea

0045

ThF

0430

ThF

C21P

LP/3562161

Maintenance

DOWN TRAINS TO TRAVEL OVER THE DOWN BRIGHTON/VICTORIA
SLOW LINES BETWEEN BATTERSEA PIER JN AND SELHURST
UP TRAINS TO BE DIVERTED VIA CRYSTAL PALACE

2023

18

S0520
S0640

Arundel Jn, Littiehampton Jn,
Barnham

Chichester, Bognor Regis

Dn/Up Brighton, Dn/Up Bognor Branch, Dn/Up West Curve

0030

TWThF

0435

TWThF

1B33

LP/2919321

LP/3632631 on
W/Th

Maintenance

1C70 2236 VICTORIA TO CHICHESTER TO TERMINATE AT BARNHAM.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
BARNHAM AND CHICHESTER.
BARNHAM PLATFORM 1 TO BE KEPT CLEAR.
ONE PLATFORM AT BOGNOR REGIS TO BE KEPT CLEAR - TO BE
ADVISED AT DPPP STAGE.

2023

18

S0530/
S0540

Oxted

East Grinstead, Uckfield

D/U East Grinstead, D/U/Single Uckfield

2255

MTWTh

0435

TWThF

1B23
IC23

LP/3579783

Cyclic Maintenance

VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD
SERVICES TO TERMINATE / START BACK AT OXTED. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN OXTED AND
EAST GRINSTEAD / UCKFIELD. ONE PLATFORM TO BE KEPT CLEAR AT
EAST GRINSTEAD - TO BE ADVISED AT DPPP.

2107 LONDON BRIDGE TO UCKFIELD WILL TERMINATE AT
CROWBOROUGH; THEN FORMS ECS TO SELHURST DEPOT.

2023

18

SK

S0550

Redhill

‘Tonbridge West Jn

Dn/Up Tonbridge/Godstone

2335

MTWTh

0440

TWThF

Cyclic Maintenance

CTF TO DIVERT VIA MAIDSTONE EAST
POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.

2023

18

SO0130

North Kent East Jn

StJohns Jn

1 Down/Down Kent Slow, 2 Reversible, 3 Up/Up Kent Slow

0115

™

0440

™

42490218

Prep - New Cross L/E (Slows)
sac
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2023 | 19

SK

S0160
S0240

Shepherds Well, Deal

Buckland Jn (foul)

Dn/Up Chatham, Dn/Up Deal/Line

0020 0445

Maintenance

Key Amended New [ oamees ]
(]
o €la Time | Week Week |Mainten | oo
3 f L LOR Possession Limits From Possession Limits To Lines Blocked ! nights Time To| nights | ance Work Content Traffic Remarks
> o | < From From To Ref Ref
H
2023 [19 Info|CHANNEL TUNNEL FREIGHT |THAMESLINK VIA [Maintenance cycle 7
VIA REDHILL STREATHAM
2023 | 19 | SK | SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1030 M NEW TWS Maintenance UP SIDINGS TO BE OUTBERTHED
2023 | 19 | SK | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
2023 | 19 | SK| SO110 |Gilingham Faversham, Sheerness-on-Sea |Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2350 MWTh | to | 0445 TThF | ASH9.B |42300124 Cyclic Maintenance GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.
Site Survey - Eastern Jn to RAINHAM BAY PLATFORM TO BE OUTBERTHED
Sittingbourne Platform 1 REPLACEMENT BUSES TO RUN GILLINGHAM TO FAVERSHAM &
SITTINGBOURNE TO SHEERNESS
2023 | 19 | SK | SO110 |Shortlands Jn (VS830 / St Mary Cray Jn Dn/Up Chatham Slow, Dn/Up Catford Loop 0001 | TWThF | to | 0530 | TWThF | KO2 (42500124 Cyclic Maintenance
VS831pts), Ravensbourne Jn Site Survey - Bromley South
LP/3099703 for |(Down Slow) TRAINS TO TRAVEL OVER CHATHAM FAST LINES. ROUTES AVAILABLE
WI/Th FROM BECKENHAM JN AND RAVENSBOURNE TO CHATHAM FAST
LINES AT SHORTLANDS JN.
LP/3102701 for
Th/F
2023 | 19 | SK | SO110 |Voltaire Road Jn Herme Hill, Cambria Jn, Dn/Up Chatham Main, Dn/Up Catford Loop, Dn/Up Brixton Spur 0020 | TWThF | to | 0505 | TWThF | K04.1.1 Cyclic Maintenance SERVICES TO BE DIVERTED VIA CATFORD LOOP
S0260 Loughborough Jn PLPR NOTE - PLP346 TH/F POSSESSION LIKELY CUTBACK TO 0055 FRI
START
2023 | 19 | SK | SO130 |North Kent East Jn St Johns Jn 1 Down/Down Kent Slow, 2 Reversible, 3 Up/Up Kent Slow 0115 T™W to | 0440 T™W 42490218 Prep - New Cross L/E (Slows)
|s&c
2023 | 19 | SK | SO130 |Grove Park (925, 926, 927pts)  |Petts Wood Jn, Bromley North  |Dn/Up Fast, Dn/Up Bromley Branch 0005 | TWThF | to | 0500 | TWThF 42200619 g:g;g:\uwros:k[)-oir:\'/:zzark to TRAINS TO TRAVEL ON SLOW LINES. NO ACCESS TO BROMLEY NORTH
2023 | 19 | SK | SO130 |Ashford "D" Jn (1273pts) /S\‘sdl'::;: Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T NEW TWS Maintenance UP BERTHING SIDINGS TO BE OUTBERTHED
2023 | 19 | SK| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol (42490218 Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1  |42200122df2 Prep - New Cross L/E (Slows) CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Down Kent Fast, Up Kent Fast /8 Up, Metropolitan Reversible, 4 Down S&C STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 Prep - New Cross to St Johns [ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) Up Fast TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
2023 | 19 | SK| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol (42490218 Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W1 [42200122df2 Prep - New Cross L/E (Slows) CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 S&C STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / Prep - New Cross to St Johns [ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) Up Fast WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
2023 | 19 | SK | SO130 |Cannon Street, Metropolitan Jn  |New Cross, Chariton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to [ 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
$0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th1 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
2023 | 19 | SK| SO130 |Cannon Street, Metropolitan Jn  |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/2 2340 Th to | 0520 F LB patrol (42490218 Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Charlton Jn, Bricklayers Arms Jn |Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Th/F1 Prep - New Cross L/E (Slows) HILL JN.
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, S&C ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent FRITO ALLOW STOCK PREPARATION.
Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7 /8, CROSSING TO LINES 9/ 10 AT SPA ROAD
JN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.
2023 | 19 | SK | SO140 |Maidstone East Ashford Dn/Up Maidstone 2355 | MTWTh | to | 0510 | TWThF | K10.3.1 [LP/3633841 for |Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
T/W (odd weeks) MAIDSTONE EAST AND ASHFORD
ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA
SWANLEY, BAT & BALL AND TONBRIDGE
FREIGHTS DIVERTED VIA REDHILL

Block to YE38 & YE39 signals at Bucklands Jn
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2023 | 19 | SK | SO220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
2023 | 19 | SK | SO260 |Cambria Jn Crofton Road Jn Dn/Up Catford Loop 0025 | TWThF | to | 0450 | TWThF TWS Cyclic Maintenance
2023 | 19 | SK | SO310 |Hoo Jn Maidstone West, Rochester Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop 0040 | TWThF | to | 0410 | TWThF | K10.2.2 |LP/3633864 for |Cyclic Maintenance FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
Bridge Jn MT TRAINS TO START/TERMINATE AT GRAVESEND AND RAIL
REPLACEMENT SERVICES TO OPERATE BETWEEN GRAVESEND AND
ROCHESTER BRIDGE
GTR TO STABLE IN UP BAY PLATFORM AT GRAVESEND
2023 | 19 | SS | SO500 |Victoria (Platforms 14 to 19) Pouparts Jn Platforms 14 to 19, D/U Brighton Fast, Brighton Reversible (T4 of Up 2350 | MTWTh [ to | 0515 | TWThF | IC22b |LP/3557966 Cyclic Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
Carriage Sidings 1 & 2, Battersea Pier 1 & 2 Sidings) KEPT CLEAR. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO
TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.
2023 | 19 | SS | SO500/ |Selhurst Jn, Norwood Fork Jn Stoats Nest Jn D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast 2325 | MTWTh [ to | 0530 | TWThF IC27 |LP/3608004 Cyclic Maintenance TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST
S0510 JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST
CROYDON NOT AVAILABLE FOR TRAFFIC
2023 | 19 | SS | SO500 |Stoats Nest Jn Gatwick Airport (Clear of) Dn/Up Quarry/Fast 2345 | MTWTh [ to | 0530 | TWThF 43400123 Survey work - Salfords to TRAINS TO TRAVEL OVER REDHILL/SLOW LINES.
Horley Up Fast
2023 | 19 | SK | SO510 |South Bermondsey Jn Crystal Palace, Norwood Jn Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London 2350 | MTWTh | to | 0510 | TWThF | K09.1 |42490014 Maintenance ARL TO STABLE UNITS IN CRYSTAL PALACE P/F 3 AND 5
gggg Bridge Fast | Usp\obfn&gEEQSSELZT)S:SJSS;:S':??H;J;‘Lgr;t\i?nngargge Prep - Forest Hill Jn S&C || 5\DON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.
50511 London. Down Syt;enham Spur, UpISydenham Spur ' LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED
' " BACK CLEAR OF TL7278PTS/TL7299PTS
MAX SAFE WORKING MILEAGE DUE TO SELHURST TO STOATS NEST
JN FL BLOCK: 7M 76CH
M/T TO BE CLEAR OF NEW CROSS GATE DUE TO ELL PATROLLING
W/TH TO REVIEW BACK TO BACK CLASH WITH LONDON BRIDGE 10-15
PATROLLING LINE BLOCKAGE
2023 | 19 | SK | SO510 |London Bridge 10-15 Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 , 10 / Sussex 11 0115 Th to | 0425 Th LB patrol Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO
S0680 Gate, Uttley Jn Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, W/ThLL1 BE ADVISED AT DPPP STAGE
Up Bermondsey Spur, Dn/Up South London, South London Reversible,
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED
AT DPPP.
2023 SS | SO520/ |Crawley / Dorking Christ's Hospital Up/Dn Arun Valley, Up/Dn Slow, Up/Dn Horsham/Main, Down Sidings 0105 | TWThF [ to | 0450 | TWThF [ IBXX |LP/3624181 Maintenance
® S0680 North, Malthouse Sidings, Up SidinGs North, Up Sidings South PLATFORMS 1 AND 4 TO BE KEPT CLEAR AT HORSHAM
2023 | 19 | SS | SO530 |South Croydon |East Grinstead, Uckfield Dn/Up East Grinstead, D/U/Single Uckfield, Oxted Down Bay, Up Sidings | 2325 | MTWTh | to | 0435 [ TWThF [ ICXX [43201122df1 Cyclic Maintenance VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD
Follow up - Hurst Green Up SERVICES TO TERMINATE / START BACK AT SOUTH CROYDON. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN PURLEY AND
EAST GRINSTEAD / UCKFIELD.
2023 | 19 | SS | SO600 |Wilingdon Jn St Leonards WM Dn/Up Bexhill 2200 | MTWTh | to | 0455 | TWThF | IB25 |[LP/2921018 Cyclic Maintenance VICTORIA / BRIGHTON TO HASTINGS / ASHFORD SERVICES TO RUN
BETWEEN VICTORIA / BRIGHTON AND EASTBOURNE ONLY. SHUTTLE
K05.4 Cyclic Maintenance SERVICE TO OPERATE BETWEEN HASTINGS AND ASHFORD. RAIL

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EASTBOURNE
AND HASTINGS.
GTR TO BERTH 1 4377 IN HASTINGS PARK SIDINGS.
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2023 | 20 Info |CHANNEL TUNNEL FREIGHT [THAMESLINK VIA LONDON [Maintenance cycle 8
VIA MAIDSTONE EAST OR BRIDGE
REDHILL
2023 | 20 | SK | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1400 M NEW TWS Maintenance DOWN SIDINGS TO BE OUTBERTHED
2023 | 20 | SK | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
2023 | 20 | SK| SO110 |St Mary Cray Jn, Fawkham Jn  |Rochester Bridge Jn, Hook Dn/Up Chatham Slow/Main, Down/Up Waterloo Connection 0010 | TWThF | to | 0505 | TWThF LP/3082123 for |Cyclic Maintenance SERVICES DIVERTED VIA LEWISHAM AND DARTFORD. RAIL
Green REPLACEMENT ROAD SERVICE TO SERVE INTERMEDIATE STATIONS.
2023 | 20 | SK | SO130 |Sevenoaks Tonbridge Dn/Up Main 0030 | TWThF | to | 0440 [ TWThF | K12.3 (42600124 Cyclic Maintenance 0020 CANNON STREET/0015 CHARING CROSS TO TUNBRIDGE WELLS
Rail Drop prep & Rail Drop TO TERMINATE AT SEVENOAKS
LP/3105021 for |(Th/F) - Sevenoaks Tunnel RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN SEVENOAKS
W Up AND TUNBRIDGE WELLS
TONBRIDGE FREIGHT TRAFFIC TO TRAVEL VIA REDHILL
2023 | 20 | SK| SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings  |Ashford East Berthing Sidings 0800 T to | 0915 T NEW TWS Maintenance EAST BERTHING SIDINGS TO BE OUTBERTHED
2023 | 20 | SK'| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol |42200122df2 Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M/T1 Follow Up - New Cross to St CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 Johns Up Fast STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9773
2023 | 20 | SK | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
S0280 Slow TW2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
2023 SK | SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to [ 0520 w LB patrol [42200122df2 Cyclic Maintenance
20 S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TW3 Follow Up - New Cross to St Rg:ggSAlvélg_éEBNLﬁl'I:(:F{I—IO’:I_CI_A;’\‘Lr\Agg(Z)S;;gi‘l\-lxllfALB":EsAjr-ngNNOEx/
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 Johns Up Fast :
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
So;‘l(hwark Reversible. 3 U;;(LB BT)V Up Cannon Street (LB BT’) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
i ’ LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
2023 SK | SO130 [Cannon Street, Metropolitan Jn  [New Cross, Charlton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance
20 S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHARL’T&SEOSS VIALINES 6-8 TO TANNERS
50290 25:::(‘7:‘:; 32;.“;0"“2?113"5?‘,‘.’;’5“"" Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
' ' THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
PLPR NOTE - PLP315 W/TH - REVIEW PATH AGAINST START TIME
2023 SK | SO130 [Cannon Street, Metropolitan Jn  [New Cross, Charlton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance
20 S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North ThiF2 ROUTE AVAILABLE FROM CHARL’T&SEOSS VIALINES 6-8 TO TANNERS
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, y
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2p Sidingz. Dn Kent ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Fast (LB BT) FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.
2023 | 20 | SK| SO150 |Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th NEW TWS Maintenance
2023 | 20 | SK gg;?g Strood Paddock Wood ar;y;f:;og;Scr:nBhp/%r;ﬂl\;:;rrxlizxaldstone, Dn Maidstone/Up Main/Up | 2330 | MTWTh | to | 0430 | TWThF | ASH7.B [LP/3633807 for |Cyclic Maintenance FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
! NO ACCESS TO KEYLANDS SIDINGS, MMT TO BE OUTBERTHED OR
LP/3633807 for DEPART BEFORE POSSESSION TAKEN
Th/F
2023 | 20 | SK | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
2023 | 20 | SS | $0250/ |Victoria (Platforms 9 to 13) Falcon Jn, Stewarts Lane Jn Platforms 9 to 13, D/U Brighton Slow, Battersea Reversible, Up Stewarts 0005 | TWThF [ to | 0500 | TWThF | IC22a |LP/3557910 Cyclic Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
S0500/ Lane (Line Blockage), Battersea Yard (Sidings Possession) KEPT CLEAR - TO BE ADVISED AT DPPP STAGE. TRAINS TO BE
S0645 REPLATFORMED AS REQUIRED. TRAINS TO TRAVEL OVER FAST LINES.

7070 TO BE RETIMED AFTER POSSESSION. NOTE - SIDINGS
POSSESSION OF BATTERSEA YARD TO BE GIVEN UP AS REQUIRED
FOR RUN ROUND MOVEMENTS FOR ENGINEERING TRAINS
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2023 | 20 | SK'| 0280 |Blackfriars Jn [i:;r;:;lgﬁ;:‘l;:a Jn, g:gj;i:c;\l;z:nnsgg.pI;r:‘/:lJ:nH;;lZl?m Fast, Dn/Up Holborn, Dn/Up 0010 | TWThF [ to | 0500 | TWThF | K05.1.1 Maintenance THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE.
' 9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO VICTORIA
EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON TO START FROM
VICTORIA EASTERN.
GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.
2023 | 20 | SK| SO310 |Hither Green, Lee Spur Jn Dartford Jn, Crayford Spur A Jn |Dn/Up Dartford Loop, Dn/Up Lee Spur, Dn/Up Crayford Spur 0020 | TWThF | to | 0445 | TWThF | KO05.2 Cyclic Maintenance SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.
RAIL REPLACEMENT SERVICES TO RUN LEWISHAM TO DARTFORD VIA
SIbcupP
SE DIVERSIONS VIA BEXLEYHEATH
FREIGHT TO DIVERT VIA BEXLEYHEATH.
PLPR NOTE - PLP315 W/TH - LIKELY CUT BACK TO 0030 START.
2023 | 20 | SS | SO500 |Earlswood Three Bridges D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession) 2245 [ MTWTh | to | 0525 | TWThF | 1B22b (43400519 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND
Site Survey - Salfords Down THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK
LP/3448546 Slow AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 /
7053 /6Y46 / 6Y47 /| 7V81 /6003 RETIMED OR WILL NOT RUN.
GWR READING TO GATWICK SERVICES TO RUN THROUGH TO
GATWICK AIRPORT AND REVERSE IN PLATFORM 5 OR 6
2023 | 20 | SS | SO500/ |Selhurst Jn, Norwood Jn, Purley, Sanderstead D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London 2345 | MTWTh | to | 0440 | TWThF IC33 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM
S0510/ [Cottage Jn Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead JN/NORWOOD JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE
S0530 TO TRAFFIC AT EAST CROYDON. 5572 WILL NOT RUN - STOCK TO
BERTH AT EAST GRINSTEAD. RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN PURLEY AND OXTED.
2023 | 20 | SS | SO520 |Horsham Arundel Jn 0005 | TWThF | to | 0545 | TWThF | IB29b |LP/2920831 Cyclic Maintenance 2106 /2136 / 2236 VICTORIA TO PORTSMOUTH / CHICHESTER TO
TERMINATE AT HORSHAM. 1C69 / 1J69 / 1C71 TO TERMINATE AT
BARNHAM AND RESTART AT HORSHAM. RAIL REPLACEMENT ROAD
SERVICE TO OPERATE BETWEEN HORSHAM AND BARNHAM.
SHUNT MOVES TO TAKE PLACE AT THE LONDON END AT HORSHAM.
2023 | 20 | SS | SO680 |Sutton Epsom 0010 | TWThF | to | 0510 [ TWThF | IC37 [LP/3608001 Maintenance
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2023 | 21 Info [CHANNEL TUNNEL FREIGHT |THAMESLINK VIA [Maintenance cycle 9
VIA REDHILL STREATHAM
2023 | 21 | SK| SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1030 M NEW TWS Maintenance UP SIDINGS TO BE OUTBERTHED
2023 | 21 | SK | SO110 |Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gilingham 0025 | TWThF | to | 0425 | TWThF |ASH10.B|42390123 Cyclic Maintenance CURRENT NOT AFFECTED IN GILLINGHAM DEPOT
TOC Walk - Rochester Bridge| ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO
Jn S&C BE KEPT CLEAR.
GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0, 1 X 8 700 AT
RAINHAM PLATFORM 0 & 1 X 8 700 AT PLUMSTEAD SIDING.
2023 | 21 | SK| 80130 Lzr;r;‘e‘r;H\H Jn, Courthill Loop :w_;;z_;Green Jn, Beckenham Jn, [Dn/Up Kent Fast, Dn/Up Fast, Dn/Up Ladywell Loop, Dn/Up Mid Kent 0001 ™ to | 0445 ™ NEW Cyclic Maintenance REPLACEMENT BUSES TO RUN LEWISHAM TO HAYES
2023 | 21 | SK| SO130 |Chislehurst Jn (Fast), Orpington |Sevenoaks Dn/Up Fast/Main, Dn/Up Slow(pt), Platforms 1-5 at Orpington, Down 0105 | TWThF | to | 0505 | TWThF | K02.1.1 |LP/3082201 for |Cyclic Maintenance
(Slow) Loop(pt) at Sevenoaks
LP/3081702 for Freight to divert via Redhill.
TW UTU NOTE - UTU0B5A - TH/F POSSESSION AT RISK
LP/3088661 for
W/Th
2023 | 21 | SK | SO130 |Ashford "D" Jn (1273pts) /S\‘sdl'::;: Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T NEW TWS Maintenance UP BERTHING SIDINGS TO BE OUTBERTHED
2023 | 21 | SK| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol [42200122df2 Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M1 Follow Up - New Cross to St CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Down Kent Fast, Up Kent Fast /8 Up, Metropolitan Reversible, 4 Down Johns Up Fast STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
2023 | 21 | SK| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol [42200122df2 Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TWA1 Follow Up - New Cross to St CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 Johns Up Fast STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
2023 | 21 | SK | SO130 |Cannon Street, Metropolitan Jn  |New Cross, Chariton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to [ 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
$0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th1 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
2023 | 21 | SK| SO130 |Cannon Street, Metropolitan Jn  |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to [ 0520 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Charlton Jn, Bricklayers Arms Jn |Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Th/F1 HILL JN.
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent FRITO ALLOW STOCK PREPARATION.
Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7 /8, CROSSING TO LINES 9/ 10 AT SPA ROAD
JN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.
2023 | 21 | SK| SO150 |Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th NEW TWS Maintenance
2023 | 21 | SK| SO170 |Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 2320 | MTWTh | to | 0520 | TWThF |[ASH12.B Maintenance 2149 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS. 2325
$0200 ASHFORD TO HASTINGS WILL NOT RUN.
S0600 GTR TO START/TERMINATE AT HASTINGS AND OPERATE A
REPLACEMENT ROAD SERVICE BETWEEN HASTINGS AND ASHFORD.
2023 | 21 | SK | SO220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
2023 | 21 | SK | SO240 |Buckland Jn Minster East Jn/Minster West Jn {Dn/Up Line/Dn/Up Deal, Single 0020 ThF to | 0450 ThF  |ASH17.B Maintenance REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE
2023 | 21|SS SSCC)éSOOO/ Battersea Pier Jn, Longhedge Jn |Selhurst, Streatham South Jn D/U Brighton/Victoria Fast, D/U Battersea, Reversible Fast Spur 2320 | MTWTh | to | 0530 [ TWThF | IC31b [LP/3562161 Cyclic Maintenance TRAINS TO TRAVEL OVER SLOW LINES. 6Y58 AND 7Y81 TO BE
RETIMED. STOCK CAN BERTH IN BATTERSEA PIER CARRIAGE SIDINGS
2023 | 21 | SK | SO260 |Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensborne Chord 2350 | MTWTh | to | 0445 | TWThF | K8.2.2 |LP/3100304 for |Maintenance CHANNEL TUNNEL FREIGHT VIA REDHILL
S0110 W/Th NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE KEPT
CLEAR
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2023 | 21 | SK'| SO300 [Blackheath Jn Slade Green Jn, Crayford Creek |Dn/Up Bexleyheath, Dn/Up Erith Loop 0030 WThF |to | 0500 | WThF | K09.2a Cyclic Maintenance TRAINS TO BE DIVERTED VIA THE NORTH KENTS AND RAIL
Jn REPLACEMENT SERVICES TO OPERATE BETWEEN LEWISHAM AND
DARTFORD VIA BARNEHURST
FREIGHT SERVICES TO DIVERT VIA SIDCUP
2023 | 21 | SK | SO330 |Parks Bridge Jn, Courthill Loop  |Beckenham Jn, Hayes Dn/Up Mid Kent, Dn/Up Ladywell Loop, Beckenham Spur 0001 ThF to | 0445 ThF Ko1.1 Cyclic Maintenance ONE PLATFORM AT HAYES TO BE CLEAR OF TRAINS
North Jn
REPLACEMENT BUSES TO RUN LEWISHAM TO HAYES
2023 | 21 | SS | SO500 |Purley Tinsley Green Jn D/U Quarry/Fast, Dn Platform Loop, Reversible Loop 2300 MTW |[to| 0530 | TWTh :ggg :glgg?;gdm gﬁlgrholl:g:eer:_néfmwon © TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY
AND BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT AVAILABLE AT
Star Lane - Down Fast
LP/3486627 Survey work - Salfords to GATWICK AIRPORT.
Horley Up Fast T2H TO BE TAKEN AS REQUIRED OVER THE UP REDHILL/SLOW
BETWEEN COULSDON SOUTH AND PURLEY.
2023 | 21 | SS | SO500 |Purley Balcombe Tunnel Jn BLL‘JNSl‘J(zr'rg/Fasl, Dn Platform Loop, Reversible Loop, Three Bridges 2345 Th to | 0530 F :ggg :glgg:;gdﬁ gz(i:‘lgrl\oﬂslgtrzr;e{néeomwon © TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY
AND BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT AVAILABLE AT
Star Lane - Down Fast
LP/3450983 Survey work - Salfords to GATWICK AIRPORT.
Horley Up Fast T2H TO BE TAKEN AS REQUIRED OVER THE UP REDHILL/SLOW
BETWEEN COULSDON SOUTH AND PURLEY.
2023 | 21 | SK | SO510 |New Cross Gate Crystal Palace (C/O 366pts), Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London 0105 | TWThF | to | 0510 | TWThF 42490014 Prep - Forest Hill Jn S&C
S0650 Norwood Jn Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge ARL TO STABLE UNITS IN CRYSTAL PALACE P/F 3 AND 5
Slow/Sussex Slow, Down Sydenham Spur, Up Sydenham Spur
2023 | 21 | SK| SO510 |London Bridge 10-15 Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 i 1 / Sussex 3 0115 Th to | 0425 Th LB patrol Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO
S0680 Gate, Uttley Jn Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, W/ThLL1 BE ADVISED AT DPPP STAGE
Up Bermondsey Spur, Dn/Up South London, South London Reversible,
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED
AT DPPP.
2023 | 21 | SK | SO510 |London Bridge 10-15 Bricklayers Arms Jn, Tulse Hill, |Platforms 10-15, 9 , Dn Sussex 0100 | TWThF | to | 0510 | TWThF | K03.2.1 Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO
S0680 Shepherds Lane Jn Slow, Sussex Reversible, Bermondsey Reversible, Up Bermondsey Spur, BE ADVISED AT DPPP STAGE
S0645 Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up
S0681 Portsmouth, Dn/Up Atlantic W/TH TO BE CLEAR OF OLD KENT ROAD JN DUE TO ELL PATROLLING
2023 | 21 | SS | S0630 |Brighton Plat 1&2, Preston Park |Arundel Jn Dn/Up Brighton, Dn/Up West Branch, Dn/Up Cliftonville Spur, Brighton 0005 | TWThF | to | 0455 | TWThF TWS Cyclic Maintenance 2246, 2316 AND 0002 VICTORIA TO WORTHING TO TERMINATE AT
Plat1&2, West Carriage Road, Up Sidings (Hove), Middle Siding, Cleaning (Isolatio 43300223 Rail Drop prep & Rail Drop BRIGHTON. 0004 BRIGHTON TO WEST WORTHING WILL NOT RUN. RAIL
Shed 1,2&3 n off at (Th/F) - Aldrington Down REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST
0440) LP/3452981 WORTHING.
LP/3604065 on 2895 2240 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART
WI/Th LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING,
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE
POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT
2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE
CALLS.

2023 | 21 | SS | S0650 |Streatham Hill, Tulse Hill Tulse Hill, Beckenham Jn, D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood Spur,| 0030 | TWThF | to | 0520 | TWThF | IC28 (43290125 Cyclic Maintenance ACCESS TO/FROM STREATHAM HILL DEPOT AVAILABLE FROM
Crystal Palace VC734 / VC735 |D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt) T52 Walk - Crystal Palace STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND
signals, Norwood Jn LP/3562341 S&C TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL DEPOT

TO REMAIN LIVE THROUGHOUT. CRYSTAL PALACE PLATFORMS 3 AND
LP/3600864 for 5 AVAILABLE TO TRAFFIC.
T/W 5P90 / 5599 DIVERTED VIA SELHURST. 5K10 DIVERTED VIA
STREATHAM.
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2023 | 22 Info |CHANNEL TUNNEL FREIGHT |[THAMESLINK VIA LONDON (GRAIN/HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND [Maintenance cycle 10
VIA REDHILL BRIDGE SEVENOAKS
2023 | 22 | SK| SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1400 M NEW TWS Maintenance DOWN SIDINGS TO BE OUTBERTHED
2023 | 22 | SK| SO110 |Faversham Ramsgate Dn/Up Thanet (2333pts & 2332pts) 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
2023 | 22 | SK| SO130 |North Kent East Jn St Johns Jn 1 Down/Down Kent Slow, 2 Reversible, 3 Up/Up Kent Slow 0115 T™W to | 0440 T™W 42490218 Prep - New Cross L/E (Slows)
|sac
2023 | 22 | SK| SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings  |Ashford East Berthing Sidings 0800 T to | 0915 T NEW TWS Maintenance EAST BERTHING SIDINGS TO BE OUTBERTHED
2023 | 22 | SK| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
2023 | 22 | SK | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to [ 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
S0280 Slow TwW2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
2023 | 22 | SK| SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TW3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / .
Spl thwark R ble. 3 U ’ LB BT 'U c Street LB BTI ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
outhwark Reversible, 3 Up (LB BT), Up Cannon Street (L8 BT) LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
2023 | 22 | SK| SO130 |Cannon Street, Metropolitan Jn  |New Cross, Chariton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance Y
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0290 R ible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark R ible, D HILL JN.
Steox Fost, Conmor SL182 Sitings, - wark Reversibie, B ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
ussexast, Lannon aings. THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
2023 | 22 | SK| SO130 |Cannon Street, Metropolitan Jn  |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to [ 0520 F LB patrol (42490218 Cyclic Maintenance Y
S0280 Charlton Jn, Bricklayers Arms Jn |Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North ThiF2 Follow Up - New Cross L/E ROUTE AVAILABLE FROM CHAR}!‘I\:&?SOSS VIALINES 6-8 TO TANNERS
0290 R R e O e b Snowhil (Slows) S&C ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Fost (E’S'BT)E"“‘ € Dn Sussexast, Lannon \aings, On Fen FRITO ALLOW STOCK PREPARATION.
as! ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.
2023 | 22 | SK | SO140 |Otford Jn Bearsted Dn/Up Maidstone 0105 | TWThF | to | 0535 | TWThF | ASH3.B Cyclic Maintenance CHANNEL TUNNEL FREIGHTS TO DIVERT VIA REDHILL
2023 | 22 | SK| SO150 |Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to [ 0505 Th NEW TWS Maintenance
2023 | 22 | SK | 80220/ |Minster (c/o EBE5 / EBE13), |Ramsgate (clo EK4981, Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF to | 0450 ThF 42300123 Prep - Minster East Jn to REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO
S0240 |Deal EK4968) South Jn Down RAMSGATE
2023 | 22 | SK| SO300 |St Johns Jn, Tanners Hill Jn, Charltqn Jn, Ladywell Jn, Dn/Up North Kent, Dn/Up Lewisham, Dn/Up Mid Kent, Dn/Up Courthill 2315 [ MTWTh | to | 0500 [ TWThF | NEW Cyclic Maintenance FREIGHT TO ISLE OF GRAIN DIVERTED VIA PADDOCK WOOD.
Nunhead Jn Courthill Loop Jn South Loop
2023 | 22 | SK | SO310 |Dartford, Ebbsfleet International |Hoo Jn Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level 2355 TWTh |[to | 0420 WThF | K10.2.1 Cyclic Maintenance FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND
SEVENOAKS
GTR TO BERTH 1 X 700 PLUMSTEAD
REPLACEMENT BUSES TO RUN EBBSFLEET & DARTFORD TO
ROCHESTER
2023 | 22 | SS | SO500 |Balham Jn Windmill Bridge Jn, Streatham  |D/U Brighton/Victoria Fast, Reversible Fast Spur, Fast Reversible 2340 | MTWTh [ to | 0530 | TWThF | IC32a |LP/3562143 Cyclic Maintenance TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN BALHAM JN
South Jn AND EAST CROYDON.
2023 | 22 | SS | SO500 |Hassocks Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 0025 WTh |[to | 0505 WTh 1B31b Cyclic Maintenance RAIL REPLACEMENT SERVICES TO RUN BETWEEN THREE BRIDGES
Possession of Goods Departure / Reception Road, Engineers Siding, AND BRIGHTON
Shunt Neck/Release Siding, Preston Park Up Sidings) NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
2023 | 22 |SS ggggg Haywards Heath Preston Park, Cooksbridge D/U Main,Up Loop, D/U Lewes 0125 F to | 0505 F IB31c Ig\goam gychc Mavl\r’ﬁer:apc‘z o Fact NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
urvey - Wivelstield Up Fast PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
LP/3475990 THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
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Branch

D/U Fast/Main, D/U Slow, D/U Lewes, D/U Loop, Single, Run Round Lp ,
g and Hopper Road (Ardingly), Sidings|

Hassocks, Cooksbridge, Ardingly|
Sidings Possession of Cripple S
Possession of D/U Sidings (Haywards Heath)
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43400314

Cyclic Maintenance
Survey - Wivelsfield Up Fast

RAIL REPLACEMENT ROAD SERVICE TIO OPERATE BETWEEN THREE
BRIDGES AND HAYWARDS HEATH.
6047/6021 TO BE RETIMED.
ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 /

T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM

PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.

Barnham
Barnham Down loop (part)

[Bognor Regis

TWThF | to | 0435 | TWThF | IBXX |[LP/3088141

Cyclic Maintenance

POWER TO BE RESTORED AT 0430

NO THROUGH ROUTE ON BARNHAM LOOP PLATFORM, PLATFORM
AVAILABLE FOR UNITS TO BE STABLED

CURRENT WILL BE UNAFFECTED IN BARNHAM PLATFORM 1

Battersea Park

Peckham Rye Jn, Shepherds
Lane Jn

Peckham Rye Jn, Herne Hill

Dn/Up Holborn, Dn/Up Leigham Spur, Dn/Up West

Common,
South Jn, Leigham Jn, West
Norwood Jn

0050 | TWThF [to | 0515 | TWThF | K14.2 [42500122df1

lan
0025 | TWThF | to | 0535 | TWThF | IC24b [CONSXCP6005

LP/3400953 for

Maintenance
TOC Walk - Denmark Hill to
Shepherds Lane Jn (Down 2)

ROUTE AVAILABLE BETWEEN LONGHEDGE JN AND CHATHAM
REVERSIBLE VIA VS775PTS.

Cyclic Maintenance
Prep - Tulse Hill Up Con Rail

LP/3607981

SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS
APPROPRIATE.
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2023 | 23 Info [CHANNEL TUNNEL FREIGHT |THAMESLINK VIA [Maintenance cycle 11
VIA MAIDSTONE EAST STREATHAM
2023 | 23 | SK| SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to [ 1030 M NEW TWS Maintenance UP SIDINGS TO BE OUTBERTHED
2023 | 23 | SK | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
2023 | 23 | SK | SO110 |Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 | MTWTh | to | 0525 | TWThF | K08.1.1 Cyclic Maintenance TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN
SW100 BATTERSEA PIER JN AND SHEPHERDS LANE JN
CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC
2023 | 23 | SK | SO130 |Ashford "D" Jn (1273pts) /S\;r:;orsd Newtown / Up Berthing | Up Berthing Sidings 0800 T to [ 0915 T NEW TWS Maintenance UP BERTHING SIDINGS TO BE OUTBERTHED
2023 | 23 | SK | SO130 |Tanners Hill Jn Grove Park (c/o TL924 / Dn/Up Fast, Dn/Up Ladywell Loop 0005 | TWThF [to | 0500 | TWThF [ K11.2.1 Maintenance ACCESS MAINTAINED TO GROVE PARK UP SIDINGS FROM THE
S0330 TL925pts), Ladywell Jn COUNTRY END ONLY.
2023 | 23 |SK gg}gg Tonbridge East Ashford, Maidstone West Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 | TWThF | to | 0500 [ TWThF | ASH8.B [LP/3082881 for |Cyclic Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
2023 | 23 | SK| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol |42200122df2 Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 Follow Up - New Cross to St CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Down Kent Fast, Up Kent Fast /8 Up, Metropolitan Reversible, 4 Down Johns Up Fast STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9773
2023 | 23 | SK| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol |42200122df2 Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TW1 Follow Up - New Cross to St CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 Johns Up Fast STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9773
2023 | 23 | SK| SO130 |Cannon Street, Metropolitan Jn  |New Cross, Chariton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th1 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
2023 | 23 | SK| SO130 |Cannon Street, Metropolitan Jn  |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Charlton Jn, Bricklayers Arms Jn |Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North ThiF1 HILL JN.
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent FRITO ALLOW STOCK PREPARATION.
Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7 /8, CROSSING TO LINES 9/ 10 AT SPA ROAD
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.
2023 | 23 | SK| SO150 |Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th NEW TWS Maintenance
2023 | 23 | SK | SO220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
2023 | 23 | SK| 80220/ |Minster (c/o EBES5 / EBE13), Ramsgate (c/o EK4981, Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF  |ASH16.B(42300123 Cyclic M.alntenance REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO
S0240 |Deal EK4968) Prep - Minster East Jn to
RAMSGATE
South Jn Down
2023 | 23 | SS | SO250/ |Battersea Pier Jn, Latchmere Streatham Common Jn, D/U Brighton Slow, D/U West London, D/U Crystal Palace, D/U Slow 2345 | MTWTh | to | 0455 | TWThF | IC31a (43190123 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN
S0500/ [No.1 Jn Streatham South Jn, Streatham |Spur, Streatham Hill Up Siding (part) T4 Survey work - Streatham AND SELHURST JN. ACCESS TO/FROM STREATHAM HILL DEPOT FROM
S0650 Hill LP/3558084 North Jn S&C (Slow side) THE STREATHAM HILL END ONLY. CURRENT TO REMAIN LIVE IN
STREATHAM HILL DEPOT. CTF VIA MAIDSTONE EAST.
FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA
HERNE HILL.
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2023 | 23 | SK | SO110 |Shortlands Jn (VS830 / Bickley Jn Dn/Up Chatham Slow, Dn/Up Catford Loop 0001 TWThF | to [ 0530 | TWThF 42500124 Site Survey - Bromley South | TRAINS TO TRAVEL OVER CHATHAM FAST LINES. ROUTES AVAILABLE
VS831pts), Ravensbourne Jn (Down Slow) FROM BECKENHAM JN AND RAVENSBOURNE TO CHATHAM FAST
LINES AT SHORTLANDS JN.
2023 | 23 | SK | 80290 |North Kent East Jn, Blackheath |Perry Street Fork Jn, Crayford Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop, Angerstein 0040 | TWThF [ to | 0455 | TWThF | K01.2 Cyclic Maintenance CANNON STREET TO NEW CROSS SLOW LINES S4 NOT TO BE TAKEN
Jn, Angerstein Jn, Abbey Wood |Creek Jn, Angerstein Wharf Branch, Engineering Road AT THE SAME TIME AS THIS ACCESS DUE TO ISOLATION CLASH AT
Elizabeth Line Buffer stops, Alsike Rd Jn 810PTS.
PROTECTION TO BE PLACED ON THE BOUNDARY ON THE ELIZABETH
LINE AT ABBEY WOOD
2023 | 23| SS | SO500 |Purley Redhill Down & Up Slow, Down & Up Redhill, Reedham Sidings 0001 [ TWThF | to | 0500 | TWThF | IC35 (43100323 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST/QUARRY LINES BETWEEN PURLEY
43100423 Site Survey - Coulsdon Sth to AND EARLSWOOD
Merstham Tunnel Up (Part 2)
LP/3608002 & Netherne Drive to CHANNEL TUNNEL FREIGHT SERVICES TO TRAVEL VIA MAIDSTONE
Merstham Tunnel
2023 | 23 | SS | SO510 |Sydenham Jn Norwood Jn, Windmill Bridge Jn |D&U London Bridge Fast, D&U London Bridge Slow, D&U Wallington, 0020 | TWThF [ to | 0510 | TWThF | IC29a Cyclic Maintenance 0010 AND 0035 LONDON BRIDGE TO EAST CROYDON DIVERTED AFTER
D/U Crystal Palace Spur SYDENHAM VIA CRYSTAL PALACE (RM AT LONDON END OF CRYSTAL
PALACE, IN PASSENGER SERVICE, VIA VC167 SHUNT SIGNAL ON UP
CRYSTAL PALACE LINE). RAIL REPLACEMENT ROAD SERVICE TO
OPERATE SYDENHAM TO NORWOOD JN.
2023 | 23 | SK | SO510 |London Bridge 10-15 Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 , 10 / Sussex 11 0115 Th to | 0425 Th LB patrol Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO
S0680 Gate, Uttley Jn Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, W/ThLL1 BE ADVISED AT DPPP STAGE
Up Bermondsey Spur, Dn/Up South London, South London Reversible,
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED
AT DPPP.
2023 | 23 | SS | SO590 |Polegate, Pevensey & Westham |Wilingdon Jn, Eastbourne Up/Dn Eastbourne, Up/Dn Bexhill, Plat 1 - 3 0035 | TWThF | to | 0445 | TWThF | IB27b |43390223 Cyclic Maintenance ISOLATION OFF AT 0430
Rail Drop Prep & Rail Drop VICTORIA / BRIGHTON TO EASTBOURNE / ORE / ASHFORD SERVICES
LP/2920926 (Th/F) - Wilingdon Jn S&C TO TERMINATE AT LEWES AND RESTART AT PEVENSEY & WESTHAM.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES
AND EASTBOURNE.
2023 | 23 | SS | S0685/ |Leatherhead Warnham D/U Portsmouth/Main, Dn Loop (Dorking), Down Siding (Dorking) 2220 | MTWTh | to | 0505 | TWThF | IB24 |LP/2920927 Cyclic Maintenance SOUTHERN VICTORIA TO DORKING SERVICES TO TERMINATE AT
sw183 LEATHERHEAD. SWR WATERLOO TO DORKING SERVICES DIVERTED

TO EFFINGHAM JN. RAIL REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN LEATHERHEAD AND DORKING.

DORKING DOWN LOOP (PLATFORM 3) TO BE KEPT CLEAR. PLATFORM
1 AT HORSHAM TO BE AVAILABLE FOR MPV AND OTM MOVEMENTS
UNTIL 0045.

PLPR NOTE - PLP344 T/W - POSSESSION LIKELY CUTBACK TO 2350 TUE
START
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2023 | 24 Info |CHANNEL TUNNEL FREIGHT [THAMESLINK VIA LONDON [Maintenance cycle 12
VIA MAIDSTONE EAST BRIDGE
2023 | 24 | SK | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1400 M NEW TWS Maintenance DOWN SIDINGS TO BE OUTBERTHED
2023 | 24 | SK | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
2023 | 24 | SS | SO110 |Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 | MTWTh [ to | 0130 | TWThF IC36 |LP/3562141 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR OF
STOCK AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
2023 | 24 | SS | SO110 |Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 0130 | TWThF | to | 0455 | TWThF IC36 |LP/3562141 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR OF
Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane STOCK AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
2023 | 24 | SK | SO110 |Sittingbourne Herne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet 0045 TThF | to | 0430 TThF | ASH6.B Cyclic Maintenance TRAINS TO START/TERMINATE AT SITTINGBOURNE AND HERNE BAY
S0160 ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN
SITTINGBOURNE AND HERNE BAY, AND FAVERSHAM AND DOVER
NO ACCESS TO FAVERSHAM DOWN SIDINGS
2023 | 24 | SK | SO110/ |Brixton Jn, Loughborough Jn Beckenham Jn (817/818pts), Dn/Up Chatham Main, Dn/Up Holborn, Dn/Up Pass Loop (Kent House), | 0020 | TWThF | to | 0450 | TWThF | KO1a Cyclic Maintenance 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO
50280/ Tulse Hill Herne Hill Tumback Siding VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD
S0680 SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY
SOUTH.
GTR TO RUN VIA LONDON BRIDGE.
6047 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON
MAIN LINE
2023 | 24 | SK | SO130 |Hither Green (c/lo TL918 / Petts Wood Jn, St Mary Cray Jn, |Dn/Up Fast, Dn/Up Bromley Branch, Up Chatham Loop(pt), Up Chatham | 0005 | TWThF | to | 0500 | TWThF | K11.2 (42200619 Cyclic Maintenance
TL919pts), Hawkwood Jn Hawkwood Jn Loop(pt) Survey work - Grove Park to
LP/3082242 for |Chislehurst Down Fast
ONE PLATFORM AT BROMLEY NORTH TO BE CLEAR OF TRAINS
LP/3088783 for NO ACCESS TO/FROM GROVE PARK UP SIDINGS
WiTh PLPR NOTE - PLP316 TH/F - POSSESSION AT RISK.
LP/3088783 for
Th/F
2023 | 24 | SK| SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings  |Ashford East Berthing Sidings 0800 T to | 0915 T NEW TWS Maintenance EAST BERTHING SIDINGS TO BE OUTBERTHED
2023 | 24 | SK| 80130 |Paddock Wood Maidstone West Dn/Up Maidstone 2330 | MTWTh | to | 0430 [ TWThF | K01.3 Cyclic Maintenance FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
S0180 NO ACCESS TO/FROM KEYLANDS SIDINGS. MMT TO BE OUTBERTHED
OR DEPART BEFORE POSSESSION TAKEN
2023 | 24 |SK gglgg Paddock Wood Ashford Dn/Up Fast/Main 0100 | TWThF [to | 0500 | TWThF [ ASH8.C |SMD Cyclic Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
2023 | 24 | SK| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
2023 | 24 | SK | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to [ 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
S0280 Slow TwW2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
2023 | 24 | SK| SO130 1 Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TW3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
g ' LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
2023 SK | 80130 [Cannon Street, Metropolitan Jn  [New Cross, Charlton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance
24 S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn HILL N,
Sussex Favsl Ca;mon é| 182 Sidings, i ’ ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
) } THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
PLPR NOTE - PLP315 W/TH - REVIEW PATH AGAINST START TIME
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2023 | 24 | SK| SO130 |Cannon Street, Metropolitan Jn  |New Cross, Chariton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance g
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North ThiF2 ROUTE AVAILABLE FROM CHARL’T&SEOSS VIALINES 6-8 TO TANNERS
80290 gen:i"Methsverslb;. Cg"’g’” St R'f"e{sg"e' 4 02‘51 gg*s'?;_’ Up SD”""};h‘”(' ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
F°“L E’BE'BT eversible, Dn Sussex Fast, Cannon idings, Dn Ken! FRITO ALLOW STOCK PREPARATION.
ast( ) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.
2023 | 24 | SK| SO150 |Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th NEW TWS Maintenance
2023 | 24 | SK | SO170 |Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to | 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN

TONBRIDGE AND WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
START/TERMINATE AT TONBRIDGE
HASTINGS TO CX TO START/TERMINATE AT WADHURST
2023 | 24 | SK'| SO170 |Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to | 0515 w IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TUNBRIDGE WELLS AND HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT
TUNBRIDGE WELLS
2023 | 24 | SK| SO170 |Wadhurst Battle Dn/Up Hastings, Single 0105 Th to | 0520 Th IAP 9 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE WELLS
2023 | 24 | SK| SO170 |Stonegate Bo Peep Jn Dn/Up Hastings, Single 0105 F to | 0520 F IAP 10 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE

WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE WELLS
2023 | 24 | SK | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

2023 | 24 |SK ggggg i:jvie‘](:reen Depot, Perry Street |Dartford Jn, Crayford Spur B Jn [Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur 0050 WThF | to | 0440 WThF | K04.2.2 Cyclic Maintenance PLPR NOTE - PLP315 W/TH - POTENTIAL CUTBACK TO 0110 START
2023 | 24 | SS | SO500 |Stoats Nest Jn Balcombe Tunnel Jn D/U Quarry/Fast, Dn Platform Loop, Reversible Loop, Three Bridges 2345 | MTWTh | to | 0530 | TWThF IBxx  [43100415df2 Cyclic Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN STOATS
Down Yard Rail Drop (T/W) - Coulston to | NEST JN AND BALCOMBE TUNNEL JN. GATWICK PLATFORMS 4 - 7 NOT
LP/3633424 Star Lane Down Fast AVAILABLE.
ACCESS / EGRESS TO THREE BRIDGES DOWN SIDINGS NOT
AVAILABLE.
2023 | 24 | SS | SO510 |Norwood Jn, Norwood Fork Jn, |Epsom Downs D/U Wallington, D/U Selhurst Spur, D/U/Single Epsom Downs, Up Bay, 2300 | MTWTh | to | 0500 [ TWThF | IC26 |[LP/3607964 Cyclic Maintenance LONDON OVERGROUND WEST CROYDON SERVICES DIVERTED TO
Selhurst Jn Up Siding (Sidings Possession) CRYSTAL PALACE.

SOUTHERN VICTORIA TO SUTTON / EPSOM SERVICES TERMINATE
SELHURST, DIVERTED TO EAST CROYDON OR DIVERTED VIA MITCHAM
IN.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE CRYSTAL PALACE -
NORWOOD JN - SELHURST - WEST CROYDON - SUTTON - EPSOM
DOWNS.

ARL TO STABLE IN WEST CROYDON TURNBACK SIDING.

WEST CROYDON BAY PLATFORM TO BE OUTBERTHED.
EPSOM DOWNS PLATFORM 1 AND SUTTON PLATFORM 4 TO BE KEPT
CLEAR. 5V61 DIVERTED VIA MITCHAM JN.

o | 0545 | TWThF | 1B29 |[LP/2920831 Cyclic Maintenance 2106 /2136 / 2236 VICTORIA TO PORTSMOUTH / CHICHESTER TO
TERMINATE AT HORSHAM. 1C69 / 1J69 / 1C71 TO TERMINATE AT
BARNHAM AND RESTART AT HORSHAM. RAIL REPLACEMENT ROAD
SERVICE TO OPERATE BETWEEN HORSHAM AND BARNHAM.
SHUNT MOVES TO TAKE PLACE AT THE LONDON END AT HORSHAM.

CTF TO DIVERT VIA MAIDSTONE EAST
POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.

2023 | 24 | SS | SO520 |Horsham Arundel Jn D/U Arun Valley 2225 | MTWTh

2023 | 24 | SK | SO550 |Redhill Tonbridge West Jn Dn/Up Tonbridge/Godstone 2335 | MTWTh

o | 0440 | TWThF Cyclic Maintenance

2023 | 24 | SS | SO590 |Keymer Jn Lewes D/U Lewes 2255 | MTWTh

| 0510 | TWThF | 1826 |LP/2919669 |Cyclic Maintenance HASTINGS PORTION OF 2247 VICTORIA TO HASTINGS / WORTHING TO

RUN VIA BRIGHTON. RAIL REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN HAYWARDS HEATH AND LEWES FOR PLUMPTON
PASSENGERS. 0005 VICTORIA TO WORTHING / EASTBOURNE WILL
DIVIDE AT BRIGHTON - EASTBOURNE PORTION DIVERTED VIA FALMER.

2023 | 24 | SS | SO660 |Purley (Platforms 5 & 6) Caterham, Tattenham Corner D/U Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U Tattenham, Up 2250 | MTWTh [ to | 0505 | TWThF IC21 |LP/3579746 Cyclic Maintenance LONDON - CATERHAM / TATTENHAM CORNER SERVICES TO
Sidings (Sidings Possession) Purley . Up Sidings (Sidings Possession) TERMINATE / START BACK AT PURLEY PLATFORM 4. RAIL
Caterham REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN PURLEY AND
CATERHAM / TATTENHAM CORNER. POSSESSION TO INCLUDE SIDINGS
POSSESSION OF ALL OF FOSTER YEOMAN YARD. PLATFORM 6 AT
PURLEY TO BE KEPT CLEAR.
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H
2023 | 25 Info |CHANNEL TUNNEL FREIGHT (THAMESLINK VIA [Maintenance cycle 1
VIA REDHILL STREATHAM
2023 | 25 | SK | SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to [ 1030 M NEW TWS Maintenance UP SIDINGS TO BE OUTBERTHED
2023 | 25 | SK | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
2023 | 25 | SK | SO110 |Beckenham Jn, Ravensbourne |St Mary Cray Jn, Shortlands Jn, |Dn/Up Chatham Main, Dn/Up Chatham Fast, Dn/Up Chatham Slow(pt), 2355 | MTWTh | to | 0435 | TWThF |K08.2.1B|LP/3099901 for |Cyclic Maintenance
Jn Petts Wood Jn, Hawkwood Jn ?;‘:\L;': dz:“f;‘zz"g:‘/zﬁ’;‘;:‘% ’:\;‘%‘g:ﬁ;‘g;dge Loop(pt), Up Slow WiTh ROUTE AVAILABLE FROM RAVENSBOURNE TO SHORTLANDS VIA
i DOWN AND UP CATFORD LOOP LINES
LP/3102741 for
Th/F
2023 | 25 | SK| 80110 |Gilingham Faversham, Sheerness-on-Sea |Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2350 MWTh | to | 0445 TThF | ASH9.B |42300124 Cyclic Maintenance GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.
Site Survey & D-lap Walk - RAINHAM BAY PLATFORM TO BE OUTBERTHED
Eastern Jn to Sittingbourne REPLACEMENT BUSES TO RUN GILLINGHAM TO FAVERSHAM &
Platform 1 SITTINGBOURNE TO SHEERNESS
2023 | 25 | SK | SO110 |Voltaire Road Jn Herne Hill, Cambria Jn, Dn/Up Chatham Main, Dn/Up Catford Loop, Dn/Up Brixton Spur 0055 | TWThF | to | 0445 | TWThF TWS Cyclic Maintenance PLPR NOTE - PLP323 M/T REVIEW REQUIRED AGAINST THIS
S0260 Loughborough Jn POSSESSION.
2023 | 25 | SK | SO130 |Hither Green (TL893 /TL894 Lee Spur Jn (TL915/ TL916pts), |Dn/Up Kent Slow/Slow, Reversible Chatham Loop, Down Hither Green 0005 | TWThF | to | 0500 [ TWThF | K03.3.1 [LP/3082441 for |Cyclic Maintenance NO ACCESS AVAILABLE TO HITHER GREEN PAD OR BRAMDEAN
pts), Lee Loop Jn Petts Wood Jn, St Mary Cray Jn |Goods/Arrival Road, Up Hither Green Goods/Departure Road, Up/Down SIDINGS.
Hither Green Spur TRAINS TO TRAVEL OVER THE FASTS BETWEEN COURTHILL LOOP
LP/3088901 for SOUTH JN AND ORPINGTON
WITh FREIGHT SERVICES TO DIVERT VIA SHORTLANDS JN
CURRENT WILL NOT BE AFFECTED IN GROVE PARK DOWN YARD
2023 | 25 | SK | SO130 |Ashford "D" Jn (1273pts) /S\‘sdl'::;: Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T NEW TWS Maintenance UP BERTHING SIDINGS TO BE OUTBERTHED
2023 | 25 | SK| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
2023 | 25 | SK| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TWA1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
2023 | 25 | SK | SO130 |Cannon Street, Metropolitan Jn  |New Cross, Chariton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
$0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th1 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
2023 | 25 | SK | SO130 |Cannon Street, Metropolitan Jn  |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
$0280 Charlton Jn, Bricklayers Arms Jn |Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North ThiF1 HILL JN.
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent FRITO ALLOW STOCK PREPARATION.
Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7 /8, CROSSING TO LINES 9/ 10 AT SPA ROAD
JN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.
2023 | 25 | SK | SO140 |Maidstone East Ashford Dn/Up Maidstone 2355 | MTWTh | to | 0510 | TWThF | K10.3.1 [LP/3633841 for |Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
T/W (odd weeks) MAIDSTONE EAST AND ASHFORD
ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA
SWANLEY, BAT & BALL AND TONBRIDGE
FREIGHTS DIVERTED VIA REDHILL

2023

25

SK

S0160
S0240

Shepherds Well, Deal

Buckland Jn (foul)

Dn/Up Chatham, Dn/Up Deal/Line

0020 0445

Maintenance

Block to YE38 & YE39 signals at Bucklands Jn
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2023

| Week no

SK

SO170

Tonbridge

Wadhurst

Dn/Up Hastings, Single

2255

0455

IAP 7

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TONBRIDGE AND WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
START/TERMINATE AT TONBRIDGE
HASTINGS TO CX TO START/TERMINATE AT WADHURST

2023

25

SK

SO170

Tunbridge Wells

Bo Peep Jn

Dn/Up Hastings, Single

2345

0515

IAP 8

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TUNBRIDGE WELLS AND HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT
TUNBRIDGE WELLS

2023

25

SO170

Wadhurst

Battle

Dn/Up Hastings, Single

0105

Th

0520

Th

IAP 9

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE WELLS

2023

25

SK

SO0170

Stonegate

Bo Peep Jn

Dn/Up Hastings, Single

0105

0520

IAP 10

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE WELLS

2023

25

$0220

Ashford

Minster East Jn

Dn/Up Canterbury/Branch/Main, Single

2350

0450

IAP 2

Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

2023

25

SK

S0310

Hoo Jn

Maidstone West, Rochester
Bridge Jn

Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop

0040

TWThF

0410

TWThF

K10.2.2

LP/3633864 for

Cyclic Maintenance

FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
TRAINS TO START/TERMINATE AT GRAVESEND AND RAIL
REPLACEMENT SERVICES TO OPERATE BETWEEN GRAVESEND AND
ROCHESTER BRIDGE
GTR TO STABLE IN UP BAY PLATFORM AT GRAVESEND

2023

25

ES)

S0500

Victoria (Platforms 14 to 19)

Pouparts Jn

Platforms 14 to 19, D/U Brighton Fast, Brighton Reversible (T4 of Up
Carriage Sidings 1 & 2, Battersea Pier 1 & 2 Sidings)

2350

MTWTh

0515

TWThF

IC22b

LP/3557966

Cyclic Maintenance

UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
KEPT CLEAR. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO
TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.

2023

25

ES)

S0500

Quarry Tunnel

Balcombe Tunnel Jn

Yard

Dn/Up Fast, Dn Platform Loop, Dn Passenger Loop, Three Bridges Down

2345

MTWTh

0530

TWThF

IBXX

LP/3633467

Cyclic Maintenance

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN
EARLSWOOD AND BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT
AVAILABLE AT GATWICK AIRPORT. ACCESS/EGRESS FROM THREE
BRIDGES DOWN SIDINGS NOT AVAILABLE.

2023

25

S0500/
S0510

Selhurst Jn, Norwood Fork Jn

Stoats Nest Jn

D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast

2325

MTWTh

0530

TWThF

Ic27

LP/3608004

Cyclic Maintenance

TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST
JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST
CROYDON NOT AVAILABLE FOR TRAFFIC

2023

25

S0510
SO130
S0650
SO511

South Bermondsey Jn

Crystal Palace, Norwood Jn

Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London
Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge
Slow, Up Sussex Loop, Up East London, Down East
London, Down Sydenham Spur, Up Sydenham Spur

2350

MTWTh

0510

TWThF

K09.1

42490014

Maintenance
Follow Up - Forest Hill Jn
S&C

ARL TO STABLE UNITS IN CRYSTAL PALACE P/F 3 AND 5
LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.
LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED
BACK CLEAR OF TL7278PTS/TL7299PTS
MAX SAFE WORKING MILEAGE DUE TO SELHURST TO STOATS NEST
JN FL BLOCK: 7M 76CH

M/T TO BE CLEAR OF NEW CROSS GATE DUE TO ELL PATROLLING
W/TH TO REVIEW BACK TO BACK CLASH WITH LONDON BRIDGE 10-15
PATROLLING LINE BLOCKAGE

2023

25

S0510
S0680

London Bridge 10-15

Bricklayers Arms Jn, New Cross
Gate, Uttley Jn

Platforms 10-15, 9

, 10 / Sussex , 11

Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible,
Up Bermondsey Spur, Dn/Up South London, South London Reversible,
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115

Th

0425

Th

LB patrol
WI/ThLL1

Maintenance

UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO
BE ADVISED AT DPPP STAGE

THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED
AT DPPP.

2023

25

ES)

S0520

Three Bridges

Horsham

(Part)

Dn/Up Horsham, Down Siding North (Sidings Possession), Down Loop

0040

TWThF

0510

TWThF

1B25b

LP/2919610

Cyclic Maintenance

2340 VICTORIA TO HORSHAM TO TERMINATE AT THREE BRIDGES. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE
BRIDGES AND HORSHAM.

ACCESS AVAILABLE THREE BRIDGES TO/FROM TILGATE SIDINGS.
CURRENT TO REMAIN LIVE IN DOWN SIDING NORTH

2023

25

$0520/
SW110

Barnham

Havant Jn

D/U Brighton

0025

TWThF

0445

TWThF

1B32

44600323

LP/2919663

2023

25

ES)

S0530

South Croydon

Hurst Green

Dn/Up East Grinstead, Oxted Down Bay, Up Sidings

0025

0435

C21P

LP/3608003

Cyclic Maintenance
Prep - Emsworth Down
T52 Walk - Woodgate 1

Maintenance

2023

25

SK

S0645
S0680
S0110
S0250

Battersea Park

Peckham Rye Jn, Shepherds
Lane Jn

Dn/Up Atlantic

0050

TWThF

0515

TWThF

K14.2

42590122

LP/3400953 for

Maintenance
Prep - Voltaire Road Jn S&C

ROUTE AVAILABLE BETWEEN LONGHEDGE JN AND CHATHAM
REVERSIBLE VIA VS775PTS.

2023

25

ES)

S0680/
S0700

Streatham South Jn

Sutton (via Wimbledon

Dn/Up Heliers

2320

MTWTh

0535

TWThF

IC25b

LP/3607970

Cyclic Maintenance

THAMESLINK WIMBLEDON LOOP SERVICES DIVERTED TO SUTTON.
THAMESLINK SERVICE DIVERTED VIA MITCHAM JN AND TERMINATE /
START BACK FROM SUTTON
UTU NOTE - UTU096 T/W AND UTU066 W/TH - POSSESSIONS AT RISK
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H
2023 | 26 Info |CHANNEL TUNNEL FREIGHT [THAMESLINK VIA LONDON [Maintenance cycle 2
VIA REDHILL BRIDGE
2023 | 26 | SK | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1400 M NEW TWS Maintenance DOWN SIDINGS TO BE OUTBERTHED
2023 | 26 | SK | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
2023 | 26 | SK| SO110 |St Mary Cray Jn Fawkham Jn, Sevenoaks, Dn/Up Chatham Slow/Main, Dn/Up Chatham Fast, Dn/Up Maidstone, 0040 | TWThF |to | 0520 | TWThF | KO05.3 |LP/3102823 for |Cyclic Maintenance CHANNEL TUNNEL FREIGHT TO DIVERT VIA REDHILL
S0400 Borough Green Dn/Up Bat & Ball Extended| Th/F GTR TO DIVERT LAST SEVENOAKS SERVICETO ORPINGTON
SER TO DIVERT LAST ASHFORD SERVICE VIA TONBRIDGE
2023 | 26 | SK| SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings  |Ashford East Berthing Sidings 0800 T to | 0915 T NEW TWS Maintenance EAST BERTHING SIDINGS TO BE OUTBERTHED
2023 | 26 | SK | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
2023 | 26 | SK | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to [ 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
S0280 Slow TwW2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
2023 SK | SO130 [Metropolitan Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance
% S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TW3 RCOI;gSSA/VQA_éEBII\I\EV'I:CR}-?’:S_AF”\‘LNA?EOS;higizx:ﬁ:éﬁéi}-glgNNOExv
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 : STREET.
Up, Metropoltan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
2023 SK | SO130 [Cannon Street, Metropolitan Jn  [New Cross, Charlton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to [ 0520 Th LB patrol Cyclic Maintenance
26 S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHAR}!‘I\:&?SOSS VIALINES 6-8 TO TANNERS
50290 o ot Ta s Soutwark Roversile, Dn ISOLATION AT CANNON STREET PLATFORMS 17 TO BE LIFTED BY 0450
) } THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
2023 SK | SO130 [Cannon Street, Metropolitan Jn  [New Cross, Charlton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to [ 0520 F LB patrol Cyclic Maintenance
26 S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North ThiF2 ROUTE AVAILABLE FROM CHAR}!‘I\:&?SOSS VIALINES 6-8 TO TANNERS
0290 e e e e S 15 S kot ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Fast (LB BT) ) B ) FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.
2023 | 26 | SK | SO140 |Maidstone East Ashford Dn/Up Maidstone 2355 | MTWTh | to | 0510 | TWThF | K10.3.1 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
SMD MAIDSTONE EAST AND ASHFORD
ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA
SWANLEY, BAT & BALL AND TONBRIDGE
FREIGHTS DIVERTED VIA REDHILL
2023 | 26 | SK| SO150 |Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th NEW TWS Maintenance
2023 | 26 | SK | SO160 |Faversham Buckland Jn Dn/Up Chatham 0015 TThF to | 0445 TThF K08.3 Maintenance
2023 | 26 | SK | SO170 |Tonbridge 'Wadhurst Dn/Up Hastings, Single 2255 M to | 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TONBRIDGE AND WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
START/TERMINATE AT TONBRIDGE
HASTINGS TO CX TO START/TERMINATE AT WADHURST
2023 | 26 | SK| SO170 |Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to | 0515 w IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TUNBRIDGE WELLS AND HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT
TUNBRIDGE WELLS
2023 | 26 | SK | SO170 |Wadhurst Battle Dn/Up Hastings, Single 0105 Th to | 0520 Th IAP 9 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE WELLS
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2023

| Week no

SK

SO170

Stonegate

Bo Peep Jn

Dn/Up Hastings, Single

0105 F

5]

0520 F IAP 10

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE WELLS

2023

SK

SO180
S0310

Strood

Paddock Wood

Maidstone Branch, Up Platform Loop

Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up

2330 [ MTWTh | to | 0430 | TWThF | ASH7.B

LP/3633807 for

LP/3633807 for
ThiF

Cyclic Maintenance

FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
NO ACCESS TO KEYLANDS SIDINGS, MMT TO BE OUTBERTHED OR
DEPART BEFORE POSSESSION TAKEN

2023

26

SK

S0220

Ashford

Minster East Jn

Dn/Up Canterbury/Branch/Main, Single

2350 M to | 0450 T IAP 2

Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

2023

26

$0220/
S0240

Minster (c/o EBE5 / EBE13),
Deal

Ramsgate (c/o EK4981,
EK4968)

Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single

0025 0450

42300123

South Jn Down

Follow Up - Minster East Jn to

REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO
RAMSGATE

2023

26

ES)

$0250/
$0500/
S0645

Victoria (Platforms 9 to 13)

Clapham Jn, Stewarts Lane Jn

Platforms 9 to 13, D/U Brighton Slow, Battersea Reversible, Up Stewarts
Lane (Line Blockage), Battersea Yard (Sidings Possession)

0005 | TWThF [to | 0500 | TWThF | IC22a

LP/3557910

Cyclic Maintenance

UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
KEPT CLEAR - TO BE ADVISED AT DPPP STAGE. TRAINS TO BE

REPLATFORMED AS REQUIRED. TRAINS TO TRAVEL OVER FAST LINES.

7070 TO BE RETIMED AFTER POSSESSION. NOTE - SIDINGS
POSSESSION OF BATTERSEA YARD TO BE GIVEN UP AS REQUIRED
FOR RUN ROUND MOVEMENTS FOR ENGINEERING TRAINS

2023

26

S0280

[Blackfriars Jn

Herne Hill, Cambria Jn,
Loughborough Jn

Cambria Spur, Dn/Up Brixton Spur

Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up

0010 | TWThF [ to | 0500 | TWThF | K05.1.1

42400122

Maintenance
Survey work - Elephant &
Castle Up Fast

THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE.
9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO VICTORIA
EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON TO START FROM
VICTORIA EASTERN.

GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.

2023

26

S0310

Hither Green, Lee Spur Jn

Dartford Jn, Crayford Spur A Jn

Dn/Up Dartford Loop, Dn/Up Lee Spur, Dn/Up Crayford Spur

0020 | TWThF [to | 0445 | TWThF | K05.2

42200124

Cyclic Maintenance
T52 Walk - Lee Loop Jn to
Mottingham

SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.
RAIL REPLACEMENT SERVICES TO RUN LEWISHAM TO DARTFORD VIA
SIDCUP
SE DIVERSIONS VIA BEXLEYHEATH
FREIGHT TO DIVERT VIA BEXLEYHEATH.
PLPR NOTE - PLP315 W/TH - LIKELY CUT BACK TO 0030 START.

2023

26

ES)

S0500

|Earlswood

Three Bridges

D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession)

2245 | MTWTh | to | 0525 | TWThF 1B22

LP/3448546

Cyclic Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND
THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK
AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 /
7053 /6Y46 / 6Y47 /| 7V81 /6003 RETIMED OR WILL NOT RUN.
GWR READING TO GATWICK SERVICES TO RUN THROUGH TO
GATWICK AIRPORT AND REVERSE IN PLATFORM 5 OR 6

2023

26

ES)

S0500/
S0510/
S0530

Selhurst Jn, Norwood Jn,
Cottage Jn

Purley, Sanderstead

D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London
Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead

2345 [ MTWTh [ to | 0440 | TWThF | IC33

Cyclic Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM
JN/NORWOOD JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE
TO TRAFFIC AT EAST CROYDON. 5572 WILL NOT RUN - STOCK TO
BERTH AT EAST GRINSTEAD. RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN PURLEY AND OXTED.

2023

26

sSs

S0500

Stoats Nest Jn

Redhill

Down & Up Slow, Down & Up Redhill

0001 TWThF | to [ 0500 | TWThF

43100323
43100423

Site Survey - Coulsdon Sth to
Merstham Tunnel Up (Part 2)
& Netherne Drive to
Merstham Tunnel

TRAINS TO TRAVEL OVER FAST/QUARRY LINES BETWEEN STOATS
NEXT JN AND EARLSWOOD

CHANNEL TUNNEL FREIGHT SERVICES TO TRAVEL VIA MAIDSTONE

2023

26

S0590
S0620

Cooksbridge, Lewes Platforms

Glynde, Seaford, Newhaven
Harbour

Down/Up Lewes/Eastourne, Down/Up Branch, Down/Up Seaford,
Seaford Single, Marine Siding, Lewes Up Siding, Town Yard

2345 [ MTWTh [ to | 0430 | TWThF | 1B20

LP/2920793

Cyclic Maintenance

BRIGHTON TO SEAFORD / EASTBOURNE / HASTINGS SERVICES TO
RUN BETWEEN BRIGHTON AND LEWES, AND BETWEEN EASTBOURNE
AND HASTINGS.

HASTINGS PORTION OF 2246 VICTORIA TO HASTINGS / WORTHING TO
DIVERT VIA BRIGHTON AND TERMINATE AT LEWES PLATFORM 5.
EASTBOURNE PORTION OF 0002 VICTORIA TO WORTHING /
EASTBOURNE TO DIVERT VIA BRIGHTON AND TERMINATE AT LEWES
PLATFORM 5.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES
AND EASTBOURNE, AND ALSO BETWEEN LEWES AND SEAFORD.

2023

ES)

S0680/
S0700

Streatham Jn, Streatham North
Jn

Sutton, Wimbledon

D/U Portsmouth, D/U Slow Spur, Fast Reversible Spur, D/U St. Helier

2350 [ MTWTh [ to | 0540 | TWThF | IC25a

LP/3607963

Cyclic Maintenance

VICTORIA TO EPSOM / DORKING SERVICES DIVERTED VIA WEST
CROYDON. THAMESLINK WIMBLEDON LOOP SERVICES DIVERTED VIA
WEST CROYON AND TERMINATE AT WIMBLEDON. RAIL REPLACEMENT
ROAD SERVICE TO OPERATE STREATHAM - STREATHAM COMMON -
SUTTON. WIMBLEDON LOOP PASSENGERS CONVEYED ON LOCAL BUS
SERVICES. POSSESSION TO BE TAKEN AFTER 2E23 PASSES
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=
2023 | 27 Info [CHANNEL TUNNEL FREIGHT |THAMESLINK VIA [Maintenance cycle 3
VIA REDHILL STREATHAM
2023 | 27 | SK| SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to [ 1030 M NEW TWS Maintenance UP SIDINGS TO BE OUTBERTHED
2023 | 27 | SS | SO110 |Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 | MTWTh [ to | 0130 | TWThF IC36 |LP/3562141 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR OF
STOCK AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
2023 | 27 | SS | SO110 |Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 0130 | TWThF | to | 0455 | TWThF IC36 |LP/3562141 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR OF
Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane STOCK AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
2023 | 27 | SK | SO110 |Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gilingham 0025 | TWThF | to | 0425 | TWThF |ASH10.B Cyclic Maintenance CURRENT NOT AFFECTED IN GILLINGHAM DEPOT
ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO
BE KEPT CLEAR.
GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0, 1 X 8 700 AT
RAINHAM PLATFORM 0 & 1 X 8 700 AT PLUMSTEAD SIDING.
2023 | 27 | SK | SO130 |Ashford "D" Jn (1273pts) /S\;r:;orsd Newtown / Up Berthing | Up Berthing Sidings 0800 T to [ 0915 T NEW TWS Maintenance UP BERTHING SIDINGS TO BE OUTBERTHED
2023 | 27 | SK'| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol |42200122df2 Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 6wk Follow Up - New Cross CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Down Kent Fast, Up Kent Fast /8 Up, Metropolitan Reversible, 4 Down to St Johns Up Fast STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9773
2023 | 27 | SK'| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol |42200122df2 Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TW1 6wk Follow Up - New Cross CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 to St Johns Up Fast STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9773
2023 | 27 | SK| SO130 |Cannon Street, Metropolitan Jn - |New Cross, Chariton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th1 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
2023 | 27 | SK| SO130 |Cannon Street, Metropolitan Jn  |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Charlton Jn, Bricklayers Arms Jn |Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North ThiF1 HILL JN.
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent FRITO ALLOW STOCK PREPARATION.
Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7 /8, CROSSING TO LINES 9/ 10 AT SPA ROAD
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.
2023 | 27 | SK| SO150 |Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th NEW TWS Maintenance
2023 | 27 | SK | SO170 |Tonbridge 'Wadhurst Dn/Up Hastings, Single 2255 M to | 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TONBRIDGE AND WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
START/TERMINATE AT TONBRIDGE
HASTINGS TO CX TO START/TERMINATE AT WADHURST
2023 | 27 | SK'| SO170 |Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to | 0515 w IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TUNBRIDGE WELLS AND HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT
TUNBRIDGE WELLS
2023 | 27 | SK| 8O170 |Wadhurst Battle Dn/Up Hastings, Single 0105 Th to | 0520 Th IAP 9 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE WELLS
2023 | 27 | SK| SO170 |Stonegate Bo Peep Jn Dn/Up Hastings, Single 0105 F to | 0520 F IAP 10 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE WELLS
2023 | 27 | SK| SO170 |Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 2320 | MTWTh | to | 0520 | TWThF |[ASH12.B Maintenance 2149 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS. 2325
S0200 ASHFORD TO HASTINGS WILL NOT RUN.
S0600 GTR TO START/TERMINATE AT HASTINGS AND OPERATE A
REPLACEMENT ROAD SERVICE BETWEEN HASTINGS AND ASHFORD.

Electronic copy - uncontrolled when printed. Next scheduled issue 15 July 2022

Version: 3.0
Date: 01 April 2022
Page 89 of 109



NETWORK RAIL

Kent Sussex

Amended

Year

Area

LOR

Possession Limits From

Possession Limits To

OFFICIAL

Engineering Access Statement 2023
Proposal for Subsidiary Rules Changes
Section 5 - Midweek Night Possession Plan Summary

Lines Blocked

Time
From

Week
nights
From

Time To

Week
nights
To

Mainten
ance
Ref

Other Work
Ref

Work Content

Traffic Remarks

2023

™3| Week no

SK

S0220

Ashford

Minster East Jn

Dn/Up Canterbury/Branch/Main, Single

2350

0450

IAP 2

Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

2023

27

SK

S0240

Buckland Jn

Minster East Jn/Minster West Jn

Dn/Up Line/Dn/Up Deal, Single

0020

ThF

0450

ThF

ASH17.B

Maintenance

REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE

2023

27

SK

S0260

Canterbury Road Jn,
Loughborough Jn

Crofton Road Jn

Dn/Up Catford Loop, Dn/Up Cambria Spur

0005

TWThF

0450

TWThF

K13.5

Cyclic Maintenance

9Y72 DIVERTED TO VICTORIA; 9K91 TO START FROM VICTORIA

2023

27

SK

S0260
S0110

Nunhead Jn

Shortlands Jn

Dn/Up Catford Loop, Dn/Up Ravensborne Chord

0020

TWThF

0445

TWThF

K8.2.2b

LP/3100304 for
W/Th

Maintenance

CHANNEL TUNNEL FREIGHT VIA REDHILL
NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE KEPT
CLEAR

2023

27

SK

S0300

Lewisham, Blackheath Jn,
Angerstein Jn

Charlton Jn, Slade Green Jn,
Crayford Creek Jn, Angerstein
'Wharf Buffer Stops

Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Erith Loop, Angerstein
Branch

0030

WThF

0500

WThF

K09.2b

Cyclic Maintenance

TRAINS TO BE DIVERTED VIA THE NORTH KENTS AND RAIL
REPLACEMENT SERVICES TO OPERATE BETWEEN LEWISHAM AND
DARTFORD VIA BARNEHURST
FREIGHT SERVICES TO DIVERT VIA SIDCUP
ROUTE AVAILABLE AT LEWISHAM FROM DOWN NORTH KENT LINE TO
DOWN MID KENT LINE (PLATFORM 2,

2023

27

ES)

S0500

Purley

Balcombe Tunnel Jn

D/U Quarry/Fast, Dn Platform Loop, Reversible Loop, Three Bridges
Down Yard

2300

MTWTh

0530

TWThF

1B30
IC30

431004 15df2

LP/3450983

Cyclic Maintenance
Prep - Coulston to Star Lane
Down Fast

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY
AND TINSLEY GREEN JN. PLATFORMS 4-7 NOT AVAILABLE AT
GATWICK AIRPORT.

T2H TO BE TAKEN AS REQUIRED OVER THE UP REDHILL/SLOW
BETWEEN COULSDON SOUTH AND PURLEY.

2023

27

SK

S0510
S0680

London Bridge 10-15

Bricklayers Arms Jn, New Cross
Gate, Uttley Jn

Platforms 10-15, 9 , 10 / Sussex 3
Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible,
Up Bermondsey Spur, Dn/Up South London, South London Reversible,
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115

Th

0425

Th

LB patrol
WI/ThLL1

Maintenance

UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO
BE ADVISED AT DPPP STAGE

THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED
AT DPPP.

2023

27

SK

S0510
S0680
S0645
S0681

London Bridge 10-15

Bricklayers Arms Jn, Tulse Hill,
Shepherds Lane Jn

Platforms 10-15, 9 , 10 1 , Dn Sussex
Slow, Sussex Reversible, Bermondsey Reversible, Up Bermondsey Spur,
Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up
Portsmouth, Dn/Up Atlantic

0100

TWThF

0510

TWThF

K03.2.1

Maintenance

UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO
BE ADVISED AT DPPP STAGE

W/TH TO BE CLEAR OF OLD KENT ROAD JN DUE TO ELL PATROLLING

2023

27

S0630

Hove

Arundel Jn

Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3

0001

TWThF

0505

TWThF

TWS

LP/3610333

LP/3632685 on
W/Th

Cyclic Maintenance

2246, 2316 AND 0002 VICTORIA TO WORTHING TO TERMINATE AT
BRIGHTON. 0004 BRIGHTON TO WEST WORTHING WILL NOT RUN. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST
WORTHING.

2895 2240 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING,
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE

POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT
2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE
CALLS.

2023

ES)

S0650

Streatham Hill, Tulse Hill

Tulse Hill, Beckenham Jn,
Crystal Palace VC734 / VC735
signals, Norwood Jn

D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood Spur,
D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt)

0030

TWThF

to

0520

TWThF

IC28

LP/3562341

LP/3600864 for
TW

Cyclic Maintenance

ACCESS TO/FROM STREATHAM HILL DEPOT AVAILABLE FROM
STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND
TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL DEPOT
TO REMAIN LIVE THROUGHOUT. CRYSTAL PALACE PLATFORMS 3 AND
5 AVAILABLE TO TRAFFIC.
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H
2023 | 28 Info |CHANNEL TUNNEL FREIGHT |[THAMESLINK VIA LONDON (GRAIN/HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND [Maintenance cycle 4
VIA REDHILL BRIDGE SEVENOAKS
2023 | 28 | SK | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1400 LP/3600864 for |Maintenance DOWN SIDINGS TO BE OUTBERTHED
2023 | 28 | SK | SO110 |Faversham [Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
2023 | 28 | SK | SO130 |Saltwood Jn Dover Priory Dn/Up Chatham/Main, Dn/Up Dover 2345 TWTh |to| 0425 | WThF | ASH4B Cyclic Maintenance TRAINS TO BE DIVERTED VIA CANTERBURY WEST AND MINSTER
NO OUTBERTHING AT FOLKESTONE SIDINGS 1-3
2023 | 28 | SK | SO130 |Sevenoaks Sevenoaks Down Siding / Gusset (Sidings Possession) 0030 WTh to | 0430 WTh 13-week S&T Cyclic Maintenance GUSSET SIDING TO BE KEPT CLEAR
1x700 UNIT TO STABLE PLATFORM 4
2023 | 28 | SK| SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings  |Ashford East Berthing Sidings 0800 T to | 0915 T NEW TWS Maintenance EAST BERTHING SIDINGS TO BE OUTBERTHED
2023 | 28 | SK| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol [42200122df2 Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M1 6wk Follow Up - New Cross CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 to St Johns Up Fast STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
2023 | 28 | SK | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to [ 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
S0280 Slow TwW2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
2023 SK | SO130 [Metropolitan Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol |42200122df2 Cyclic Maintenance
28 S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TW3 6wk Follow Up - New Cross RCOI;gSSA/VQA_éEBII\I\EV'I:CR}-?’:S_AF”\‘LNA?EOS;higizx:ﬁ:éﬁ:i}-glgNNOExv
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 to St Johns Up Fast :
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
g ' LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
2023 SK | 80130 [Cannon Street, Metropolitan Jn  [New Cross, Charlton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance
28 S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn HILL N,
Sussex Fast, Cannon St 182 Sidings, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
) } THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
PLPR NOTE - PLP315 W/TH - REVIEW PATH AGAINST START TIME
2023 SK | 80130 [Cannon Street, Metropolitan Jn  [New Cross, Charlton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance
3 S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North ThiF2 ROUTE AVAILABLE FROM CHAR}!‘I\:&?SOSS VIALINES 6-8 TO TANNERS
i
50290 e e e i St 15 S oot ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Fast (LB BT) ) B ) FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.
2023 | 28 | SK | SO140 |Otford Jn Bearsted Dn/Up Maidstone 0135 | TWThF | to | 0535 | TWThF | ASH3.B Cyclic Maintenance CHANNEL TUNNEL FREIGHTS TO DIVERT VIA REDHILL
2023 | 28 | SK| SO150 |Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to [ 0505 Th NEW TWS Maintenance
2023 | 28 | SK | 80220 |Ashford Minster Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
2023 | 28 | SK | 80220/ |Minster (c/o EBE5 / EBE13), |Ramsgate (clo EK4981, Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF 42300123 Follow Up - Minster East Jn to REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO
S0240 |Deal EK4968) South Jn Down RAMSGATE
2023 | 28 | SK | SO250/ |Latchmere No 3 Jn, Ludgate Jn, |Voltaire Road Jn Dn/Up Atlantic, Dn/Up Ludgate, Dn/Up Stewarts Lane, Chatham 2345 [ MTWTh | to | 0515 | TWThF Maintenance POSSESSION FULLY FOUL OF LONGHEDGE JN
S0645 |Pouparts Jn, Stewarts Lane Jn, Reversible, Dn/Up Kensington, Dn/Up Battersea, Battersea Reversible CHANNEL TUNNEL FREIGHT TO RUN VIA REDHILL.
Stewarts Lane Jn, Battersea ISLE OF GRAIN FREIGHT DIVERTED VIA REDHILL, TONBRIDGE AND
Park MAIDSTONE WEST.
2023 | 28 | SK | SO300 |St Johns Jn, Tanners Hill Jn, Charlton Jn, Ladywell Jn, Dn/Up North Kent, Dn/Up Lewisham, Dn/Up Mid Kent, Dn/Up Courthill 2315 | MTWTh | to | 0500 [ TWThF | NEW Cyclic Maintenance FREIGHT TO ISLE OF GRAIN DIVERTED VIA PADDOCK WOOD.
Nunhead Jn Courthill Loop Jn South Loop PLPR NOTE - PLP315 W/TH - REVIEW PATH AGAINST POSSESSION.
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2023

| Week no

SK

S0310

Dartford, Ebbsfleet International

Hoo Jn

Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level

2325

MTWTh

0420

TWThF

K10.2.1

42400617

Cyclic Maintenance
Survey work - Gravesend to
Higham Down

FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND
SEVENOAKS
GTR TO BERTH 1 X 700 PLUMSTEAD

REPLACEMENT BUSES TO RUN EBBSFLEET & DARTFORD TO
ROCHESTER

2023

28

ES)

S0500/
S0510

Balham Jn

'Windmill Bridge Jn (incl.
Streatham South Jn, Streatham
Jn, Selhurst Depot, Gloucester
Road Jn, Cottage Jn, Norwood
Fork Jn)

D/U Brighton/Victoria Slow, D/U Slow Spur, D/U Streatham Spur, Arrival &
Departure Road, D/U Selhurst Spur, Up London Bridge Slow

2345

MTWTh

0525

TWThF

IC32b

LP/3562125

Cyclic Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM
JN/NORWOOD JN AND EAST CROYDON ACCESS TO/FROM SELHURST
DEPOT AVAILABLE AT NORWOOD JN END ONLY. 2J97 AND 2J99 TO
DIVERT FROM TULSE HILL VIA CRYSTAL PALACE TO NORWOOD
JUNCTION. RAIL REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN TULSE HILL AND SELHURST.

PLPR NOTE - PLP313 M/T - LIKELY TO BE CUT BACK TO 0500 TUE.

2023

28

S0500

Stoats Nest Jn

|Redhil

Down & Up Slow, Down & Up Redhill

0001

TWThF

o

0500

TWThF

43100323
43100423

Site Survey - Coulsdon Sth to
Merstham Tunnel Up (Part 2)
& Netherne Drive to
Merstham Tunnel

TRAINS TO TRAVEL OVER FAST/QUARRY LINES BETWEEN STOATS
NEXT JN AND EARLSWOOD

CHANNEL TUNNEL FREIGHT SERVICES TO TRAVEL VIA MAIDSTONE

2023

28

S0500/
S0560/
SW300

[Redhil

Gomshall

Dn Reading/Redhill, Up Redhil/Reading, Reigate Sidings

2310

MTWTh

0530

TWThF

1B28

LP/2919582

Cyclic Maintenance

GWR SERVICES TO TERMINATE / START AT GUILDFORD. RAIL
REPLACEMENT ROAD SERVICE GATWICK AIRPORT - GUILDFORD.
1052 0434 READING TO GATWICK TO RUN LATER AND TERMINATE AT
REDHILL FOR SOUTHERN ONWARD CONNECTION. 2V48 0556 GATWICK
TO READING TO START AT REDHILL.

2131 2305 REDHILL TO REIGATE AND 2134 2315 REIGATE TO REDHILL
WILL NOT RUN. RAIL REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN REDHILL AND REIGATE. ALL LINES/PLATFORMS AVAILABLE
THROUGH REDHILL

2023

28

ES)

S0590

Southerham Jn

Wilingdon Jn

Dn/Up Eastbourne

2215

MTWTh

0450

TWThF

1B27

LP/2919581

Cyclic Maintenance

VICTORIA / BRIGHTON TO EASTBOURNE / ORE / ASHFORD SERVICES
TO TERMINATE AT LEWES AND RESTART AT EASTBOURNE. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES AND
EASTBOURNE.

2023

28

ES)

S0630

Brighton Plat 1&2, Preston Park

'Worthing

Dn/Up Brighton, Dn/Up West Branch, Dn/Up Cliftonville Spur, Brighton
Plat1&2, West Carriage Road

0040

TWThF

0455
(Isolatio
n off at
0440)

TWThF

43300223
43300123

Prep - Aldrington Down
Rail Drop prep - Lancing Up

2246, 2316 AND 0002 VICTORIA TO WORTHING TO TERMINATE AT
BRIGHTON. 0004 BRIGHTON TO WEST WORTHING WILL NOT RUN. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST
WORTHING.

2895 2240 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING,
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE

POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT
2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE
CALLS.

2023

ES)

S0650/
S0680/
S0690

Peckham Rye Jn, Herne Hill

Streatham, Leigham Jn, West
Norwood Jn

Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up Leigham Spur, Dn/Up West
Norwood Spur

0025

TWThF

to

0535

TWThF

IC24a

LP/3607962

Cyclic Maintenance

SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS
APPROPRIATE.
PLPR NOTE - PLP314 T/W - LIKELY TO BE CUT BACK TO 0040 WED
START.
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2023 | 29 Info [CHANNEL TUNNEL FREIGHT |THAMESLINK VIA [Maintenance cycle 5
VIA MAIDSTONE EAST STREATHAM
2023 | 29 | SK | SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to [ 1030 M NEW TWS Maintenance UP SIDINGS TO BE OUTBERTHED
2023 | 29 | SK | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
2023 | 29 | SK | SO110 |Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 | MTWTh | to | 0525 | TWThF | K08.1.1 |42590122 Cyclic Maintenance TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN
SW100 Prep - Voltaire Road Jn S&C BATTERSEA PIER JN AND SHEPHERDS LANE JN
CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC
2023 | 29 | SK | SO130 |Sevenoaks Tonbridge Dn/Up Main 0030 | TWThF | to | 0440 [ TWThF | K12.3 (42600124 Prep - Sevenoaks Tunnel Up | 0020 CANNON STREET/0015 CHARING CROSS TO TUNBRIDGE WELLS
TO TERMINATE AT SEVENOAKS
RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN SEVENOAKS
AND TUNBRIDGE WELLS
TONBRIDGE FREIGHT TRAFFIC TO TRAVEL VIA REDHILL
2023 | 29 | SK | SO130 |Ashford Jn (1273pts) /S\‘sdl'::;: Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T NEW TWS Maintenance UP BERTHING SIDINGS TO BE OUTBERTHED
2023 | 29 | SK | SO130 |Tanners Hill Jn Grove Park (c/o TL924 / Dn/Up Fast, Dn/Up Ladywell Loop 0005 | TWThF | to | 0500 | TWThF | K11.2.1 Maintenance ACCESS MAINTAINED TO GROVE PARK UP SIDINGS FROM THE
S0330 TL925pts), Ladywell Jn COUNTRY END ONLY.
2023 | 29 | SK gglgg Tonbridge East Ashford, Maidstone West Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 | TWThF | to | 0500 | TWThF | ASH8.B |LP/3082881 for |Cyclic Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
2023 | 29 | SK'| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
2023 | 29 | SK'| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TWA1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast /8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
2023 | 29 | SK | SO130 |Cannon Street, Metropolitan Jn  |New Cross, Chariton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
$0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th1 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
2023 | 29 | SK | SO130 |Cannon Street, Metropolitan Jn  |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Charlton Jn, Bricklayers Arms Jn |Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Th/F1 HILL JN.
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent FRITO ALLOW STOCK PREPARATION.
Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7 /8, CROSSING TO LINES 9/ 10 AT SPA ROAD
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.
2023 | 29 | SK| SO150 |Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th NEW TWS Maintenance
2023 | 29 | SK | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
2023 | 29 | SK | 80220/ |Minster (c/o EBE5 / EBE13), Ramsgate (c/o EK4981, Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF |ASH16.B{42300123 Cyclic Maintenance ) REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO
$0240 |Deal EK4968) 6-week follow up - Minster RAMSGATE
East jn to South Jn Down
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2023 | 29 | SS | SO250/ |Battersea Pier Jn, Latchmere Streatham Common Jn, D/U Brighton Slow, D/U West London, D/U Crystal Palace, D/U Slow 2345 [ MTWTh | to | 0455 | TWThF | IC31a |43190123 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN
S$0500/ [No.1 Jn Streatham South Jn, Streatham |Spur, Streatham Hill Up Siding (part) T4 Survey work - Streatham AND SELHURST JN. ACCESS TO/FROM STREATHAM HILL DEPOT FROM
S0650 Hill LP/3558084 North Jn S&C (Slow side) THE STREATHAM HILL END ONLY. CURRENT TO REMAIN LIVE IN
STREATHAM HILL DEPOT. CTF VIA MAIDSTONE EAST.
FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA
HERNE HILL.
2023 | 29 | SK | 80290 |North Kent East Jn, Blackheath |Perry Street Fork Jn, Crayford Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop, Angerstein 0040 | TWThF [to | 0455 | TWThF | K01.2 Cyclic Maintenance CANNON STREET TO NEW CROSS SLOW LINES S4 NOT TO BE TAKEN
Jn, Angerstein Jn, Abbey Wood |Creek Jn, Angerstein Wharf Branch, Engineering Road AT THE SAME TIME AS THIS ACCESS DUE TO ISOLATION CLASH AT
Elizabeth Line Buffer stops, Alsike Rd Jn 810PTS.
PROTECTION TO BE PLACED ON THE BOUNDARY ON THE ELIZABETH
LINE AT ABBEY WOOD
2023 | 29 | SS | SO500 |Stoats Nest Jn |Earlswood D/U Quarry/Fast 2345 TWTh |to | 0530 WThF 431004 15df2 Follow Up - Coulston to Star TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN STOATS
Lane Down Fast NEST JN AND EARLSWOOD.
2023 | 29 | SS | SO500 |Hassocks Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 0025 TWTh |[to | 0505 TWTh IB31b Cyclic Maintenance RAIL REPLACEMENT SERVICES TO RUN BETWEEN THREE BRIDGES
Possession of Goods Departure / Reception Road, Engineers Siding, AND BRIGHTON
Shunt Neck/Release Siding, Preston Park Up Sidings) NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
2023 | 29 |SS ggggg Haywards Heath Preston Park, Cooksbridge D/U Main,Up Loop, D/U Lewes 0125 F to | 0505 F IB31c Ig\goam gl{(r:\l/\;yw_la\,l\r’\z:rrl\;z Up Fast NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
LP/3475990 THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
SS | 80500 [South Croydon Jn Stoats Nest Jn, Caterham, Dn/Up Slow, Dn/Up Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U 0030 | TWThF | to | 0500 | TWThF | IC43 |LP/3608006 Cyclic Maintenance
2023 1 29 S0660 4 Tattenham Corner Tat(er’:ham Up Sigings ?S(idings Possession) Pu)::ey . Up Sidings (Sidings v PLPR NOTE - PLP324 TAW AND PLP326 TH/F REVIEW REQUIRED
! AGAINST THIS POSSESSION.
Possession) Caterham
2023 SS | SO500/ [Three Bridges Hassocks, Cooksbridge, Ardingly|D/U Fast/Main, D/U Slow, D/U Lewes, D/U Loop, Single, Run Round Lp , | 0025 TWTh [to | 0500 [ TWTh IB31a |43400314 Cyclic Maintenance
2 S0580 Branch Sidings Possession of Cripple Siding and Hopper Road (Ardingly), Sidings| Survey - Wivelsfield Up Fast RAIL REPLACEMENT ROAD SERVICE TIO OPERATE BETWEEN THREE
Possession of D/U Sidings (Haywards Heath) BRIDGES AND HAYWARDS HEATH.
6047/6021 TO BE RETIMED.
ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 /
T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM
PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.
2023 | 29 | SK | SO510 |London Bridge 10-15 Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 , 10 / Sussex 11 0115 Th to | 0425 Th LB patrol Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO
S0680 Gate, Uttley Jn Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, W/ThLL1 BE ADVISED AT DPPP STAGE
Up Bermondsey Spur, Dn/Up South London, South London Reversible,
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED
AT DPPP.
2023 | 29 | SS | SO680 |Streatham South Jn Ewell East, St Helier Dn/Up Portsmouth , Dn/Up St Helier 0025 | TWThF [ to | 0540 | TWThF | IC25c |43200124 Cyclic Maintenance
S0700 Survey Work - Mitcham Jn to 9V85 TO TERMINATE AT WIMBLEDON
LP/3607961 Hackbridge Down
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2023 | 30 Info |CHANNEL TUNNEL FREIGHT [THAMESLINK VIA LONDON [Maintenance cycle 6
VIA MAIDSTONE EAST AND  (BRIDGE
KEW
2023 | 30 | SK | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1400 M NEW TWS Maintenance DOWN SIDINGS TO BE OUTBERTHED
2023 | 30 | SK | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
2023 | 30 | SK | SO110 |Herne Hill South Jn Shortlands Jn, Beckenham Jn  |Dn/Up Chatham Main, Dn/Up Pass Loop (Kent House), Bay (Beckenham| 2320 | MTWTh | to | 0450 | TWThF | KO1b Cyclic Maintenance 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO
Jn) VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD
SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY
SOUTH.
6047 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON
MAIN LINE
2023 | 30 | SK| SO110 |Sittingbourne Herne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet 0045 TThF | to | 0430 TThF | ASH6.B |42300125 Cyclic Maintenance TRAINS TO START/TERMINATE AT SITTINGBOURNE AND HERNE BAY
S0160 T52 Walk - Teynham Down ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN
SITTINGBOURNE AND HERNE BAY, AND FAVERSHAM AND DOVER
NO ACCESS TO FAVERSHAM DOWN SIDINGS
2023 | 30 | SK | SO130 |Hither Green (c/o TL918 / Petts Wood Jn, St Mary Cray Jn, |Dn/Up Fast, Dn/Up Bromley Branch, Up Chatham Loop(pt), Up Chatham | 0005 | TWThF | to | 0500 | TWThF | K11.2 |LP/3082242 for |Cyclic Maintenance
TL919pts), Hawkwood Jn Hawkwood Jn Loop(pt) Mt
LP/3088783 for ONE PLATFORM AT BROMLEY NORTH TO BE CLEAR OF TRAINS
W/Th NO ACCESS TO/FROM GROVE PARK UP SIDINGS
LP/3088783 for
ThiF
2023 | 30 | SK| SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings  |Ashford East Berthing Sidings 0800 T to | 0915 T NEW TWS Maintenance EAST BERTHING SIDINGS TO BE OUTBERTHED
2023 | 30 | SK| SO130 |Paddock Wood Maidstone West Dn/Up Maidstone 2330 | MTWTh [ to | 0430 | TWThF | KO01.3 Cyclic Maintenance FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
S0180 NO ACCESS TO/FROM KEYLANDS SIDINGS. MMT TO BE OUTBERTHED
OR DEPART BEFORE POSSESSION TAKEN
2023 | 30 | SK gg}gg Paddock Wood Ashford Dn/Up Fast/Main 0100 | TWThF | to | 0500 [ TWThF | ASH8.C [SMD Cyclic Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
2023 | 30 | SK| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9773
2023 | 30 | SK | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
S0280 Slow TW2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
2023 | 30 | SK | SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to [ 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TW3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
So;‘l(hwark Reversible. 3 U;;(LB BT)V Up Cannon Street (LB BT’) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
i ’ LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
2023 SK | SO130 [Cannon Street, Metropolitan Jn  [New Cross, Charlton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance
30 S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHARL’T&SEOSS VIALINES 6-8 TO TANNERS
50290 25:::(‘7:‘:; 32;.“;0"“2?113"5?‘,‘.’;’5“"" Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
' ' THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
2023 SK | SO130 [Cannon Street, Metropolitan Jn  [New Cross, Charlton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance
30 S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North ThiF2 ROUTE AVAILABLE FROM CHARL’T&SEOSS VIALINES 6-8 TO TANNERS
Fast (LB BT) FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.
2023 | 30 | SK| SO150 |Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th NEW TWS Maintenance
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2023

&S| Week no

SK

S0220

Ashford

Minster East Jn

Dn/Up Canterbury/Branch/Main, Single

2350

0450

IAP 2

Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

2023

30

ES)

S0250

North Pole Jn

Latchmere Jn No.2

Down and Up West London

0050

TWThF

0500

TWThF

IC20

LP/3562123

Cyclic Maintenance

FREIGHT TO BE DIVERTED VIA KEW AND CLAPHAM JN (WESSEX SIDE)

NO ACCESS TO NORTH POLE DEPOTS FROM WEST LONDON LINES

2023

30

S0290
S0300

Slade Green Depot, Perry Street
Fork Jn

Dartford Jn, Crayford Spur B Jn

Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur

0050

WThF

0440

WThF

K04.2.2

Cyclic Maintenance

ACCESS TO/FROM SLADE GREEN DEPOT AND UP SIDIGNS AVAILABLE
VIA LONDON END ONLY
EAST HEADSHUNT (DARTFORD END) NOT AVAILABLE TO TRAFFIC
DOWN DARTFORD LOOP TO REVERSIBLE/DOWN MAIN AVAILABLE TO
TRAFFIC AT DARTFORD JN
TRAINS TO START/TERMINATE AT SLADE GREEN AND DARTFORD AND
RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN THESE
LOCATIONS

2023

30

S0500

Stoats Nest Jn

Earlswood

D/U Quarry/Fast

2345

MTWTh

0530

TWThF

43100415df2

Follow Up - Coulston to Star
Lane Down Fast

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN STOATS
NEST JN AND EARLSWOOD.

2023

30

S0500

Windmill Bridge (1589pts) and
(1593pts), South Croydon
(1631,1633pts)

Purley (1639pts), East Croydon
(1620pts), Selhurst Jn (1574pts
also 1580pts)

Dn Fast, Dn London Bridge Fast, Fast Reversible, Up Slow/Up Victoria
Slow, Up Fast (Line Blockage Between trains

0010

TWThF

0530

TWThF

IC29b

LP/3608005

Cyclic Maintenance

DOWN ROUTE AVAILABLE THROUGH SOUTH CROYDON JN. DOWN
SERVICES VIA DOWN SLOW, UP SERVICES VIA UP FAST. THAMESLINK
SERVICES VIA LONDON BRIDGE. PLATFORMS 2, 3 & 4 NOT AVAILABLE

TO TRAFFIC AT EAST CROYDON. 5R01 TO DIVERT VIA PURLEY (RM).
TWO TRACK EASEMENT BETWEEN SELHURST JN AND PURLEY FROM
0001 UNTIL 0100.

2023

30

ES)

S0520
S0640

Arundel Jn, Littiehampton Jn,
Barnham

Chichester, Bognor Regis

Dn/Up Brighton, Dn/Up Bognor Branch, Dn/Up West Curve

0030

TWThF

0435

TWThF

1B33

LP/2919321

LP/3632631 on
W/Th

Maintenance

1C70 2236 VICTORIA TO CHICHESTER TO TERMINATE AT BARNHAM.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
BARNHAM AND CHICHESTER.
BARNHAM PLATFORM 1 TO BE KEPT CLEAR.
ONE PLATFORM AT BOGNOR REGIS TO BE KEPT CLEAR - TO BE
ADVISED AT DPPP STAGE.

2023

30

ES)

S0530/
S0540

Oxted

East Grinstead, Uckfield

D/U East Grinstead, D/U/Single Uckfield

2255

MTWTh

0435

TWThF

1B23
IC23

LP/3579783

Cyclic Maintenance

VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD
SERVICES TO TERMINATE / START BACK AT OXTED. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN OXTED AND
EAST GRINSTEAD / UCKFIELD. ONE PLATFORM TO BE KEPT CLEAR AT
EAST GRINSTEAD - TO BE ADVISED AT DPPP.

2107 LONDON BRIDGE TO UCKFIELD WILL TERMINATE AT
CROWBOROUGH; THEN FORMS ECS TO SELHURST DEPOT.

2023

30

SK

S0550

Redhill

Tonbridge West Jn

Dn/Up Tonbridge/Godstone

2335

MTWTh

0440

TWThF

Cyclic Maintenance

CTF TO DIVERT VIA MAIDSTONE EAST
POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.

2023

30

ES)

S0590

Polegate, Bexhill

Wilingdon Jn, Eastbourne

Up/Dn Eastbourne, Up/Dn Bexhill, Plat 1 - 3

0035

TWThF

0445

TWThF

43390223

Prep - Wilingdon Jn S&C

ISOLATION OFF AT 0430
VICTORIA / BRIGHTON TO EASTBOURNE / ORE / ASHFORD SERVICES
TO TERMINATE AT LEWES. RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN LEWES AND EASTBOURNE.

2023

30

S0630

Brighton Plat 1&2, Preston Park

'Worthing

Dn/Up Brighton, Dn/Up West Branch, Dn/Up Cliftonville Spur, Brighton
Plat1&2, West Carriage Road

0040

TWThF

to

0455
(Isolatio
n off at
0440)

TWThF

43300223
43300123

Follow Up - Aldrington Down
Rail Drop (M/T) - Lancing Up

2246, 2316 AND 0002 VICTORIA TO WORTHING TO TERMINATE AT
BRIGHTON. 0004 BRIGHTON TO WEST WORTHING WILL NOT RUN. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST
WORTHING.

2895 2240 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING,
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE

POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT
2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE
CALLS.
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2023 | 31

SK

SO160
$0240

Shepherds Well, Deal

Buckland Jn (foul)

Dn/Up Chatham, Dn/Up Deal/Line

0020

ThF

0445

Maintenance

Koy Amended New [ oamees ]
g Week Week | Maintel
~ . eel eel ainten
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rom To Ref
H
2023 | 31 Info |CHANNEL TUNNEL FREIGHT (THAMESLINK VIA [Maintenance cycle 7
VIA REDHILL STREATHAM
2023 | 31 | SK | SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to [ 1030 M NEW TWS Maintenance UP SIDINGS TO BE OUTBERTHED
2023 | 31 | SK| SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
2023 | 31 | SK| SO110 |Gilingham Faversham, Sheerness-on-Sea |Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2350 MWTh | to | 0445 TThF | ASH9.B |42300124 Cyclic Maintenance GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.
Rail Drop prep - Eastern Jn to RAINHAM BAY PLATFORM TO BE OUTBERTHED
Sittingbourne Platform 1 REPLACEMENT BUSES TO RUN GILLINGHAM TO FAVERSHAM &
SITTINGBOURNE TO SHEERNESS
2023 | 31 | SK | SO110 |Shortlands Jn (VS830 / St Mary Cray Jn Dn/Up Chatham Slow, Dn/Up Catford Loop 0001 | TWThF | to | 0530 [ TWThF | KO2 [LP/3099703 for |Cyclic Maintenance
VS831pts), Ravensbourne Jn W/Th TRAINS TO TRAVEL OVER CHATHAM FAST LINES. ROUTES AVAILABLE
FROM BECKENHAM JN AND RAVENSBOURNE TO CHATHAM FAST
LP/3102701 for LINES AT SHORTLANDS JN.
Th/F
2023 | 31 | SK | SO110 |Battersea Pier Jn Herne Hill, Cambria Jn, Dn/Up Chatham Main, Dn/Up Catford Loop, Dn/Up Brixton Spur 0020 | TWThF | to | 0505 | TWThF | K04.1.1 [42590122 Cyclic Maintenance SERVICES TO BE DIVERTED VIA CATFORD LOOP
S0260 Loughborough Jn Prep - Voltaire Road Jn S&C | PLPR NOTE - PLP346 TH/F POSSESSION LIKELY CUTBACK TO 0055 FRI
START
2023 | 31 | SK| SO130 |Ashford Jn (1273pts) /S\;r:;crsd Newtown / Up Berthing | Up Berthing Sidings 0800 T to [ 0915 T NEW TWS Maintenance UP BERTHING SIDINGS TO BE OUTBERTHED
2023 | 31 | SK| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Down Kent Fast, Up Kent Fast /8 Up, Metropolitan Reversible, 4 Down STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9773
2023 | 31 | SK| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TW1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9773
2023 | 31 | SK| SO130 |Cannon Street, Metropolitan Jn  |New Cross, Chariton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th1 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
2023 | 31 | SK| SO130 |Cannon Street, Metropolitan Jn  |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Charlton Jn, Bricklayers Arms Jn |Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North ThiF1 HILL JN.
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent FRITO ALLOW STOCK PREPARATION.
Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7 /8, CROSSING TO LINES 9/ 10 AT SPA ROAD
IN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.
2023 | 31 | SK | SO140 |Maidstone East Ashford Dn/Up Maidstone 2355 | MTWTh | to | 0510 | TWThF | K10.3.1 [LP/3633841 for |Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
T/W (odd weeks) MAIDSTONE EAST AND ASHFORD
ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA
SWANLEY, BAT & BALL AND TONBRIDGE
FREIGHTS DIVERTED VIA REDHILL

Block to YE38 & YE39 signals at Bucklands Jn
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2023 | 31 | SK | SO220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
2023 | 31 | SK | SO260 |Cambria Jn Crofton Road Jn Dn/Up Catford Loop 0025 | TWThF | to | 0450 | TWThF TWS Cyclic Maintenance
2023 | 31 | SK | SO310 |Hoo Jn Maidstone West, Rochester Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop 0040 | TWThF | to | 0410 | TWThF | K10.2.2 |LP/3633864 for |Cyclic Maintenance FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
Bridge Jn TRAINS TO START/TERMINATE AT GRAVESEND AND RAIL
REPLACEMENT SERVICES TO OPERATE BETWEEN GRAVESEND AND
ROCHESTER BRIDGE
GTR TO STABLE IN UP BAY PLATFORM AT GRAVESEND
2023 | 31 | SS | SO500 |Victoria (Platforms 14 to 19) Pouparts Jn Platforms 14 to 19, D/U Brighton Fast, Brighton Reversible (T4 of Up 2350 | MTWTh [ to | 0515 | TWThF | IC22b |LP/3557966 Cyclic Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
Carriage Sidings 1 & 2, Battersea Pier 1 & 2 Sidings) KEPT CLEAR. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO
TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.
2023 | 31 | SS | SO500/ |Streatham North Jn, Norwood Stoats Nest Jn D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast 2325 | MTWTh [ to | 0530 | TWThF IC27 (43101812 Cyclic Maintenance TRAINS TO TRAVEL OVER SLOW LINES BETWEEN BALHAM/NORWOOD
S0510 [Fork Jn T52 Walk - Selhurst to JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST CROYDON
Windmill Bridge Down Fast NOT AVAILABLE FOR TRAFFIC
2023 | 31 | SK | SO510 |South Bermondsey Jn Crystal Palace, Norwood Jn Do_wn Sussex Slow/London Bridge Slow, Down Sussex FasULon_don 2350 | MTWTh [ to | 0510 | TWThF [ K09.1 Maintenance ARL TO STABLE UNITS IN CRYSTAL PALACE P/F 3 AND 5
S0130 Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.
0650 Slow, Up Sussex Loop, Up East London, Down East LONDON BRIDGE 50130 MAINTENANCE PATROLS TO BE SHORTENED
S0511 London, Down Sydenham Spur, Up Sydenham Spur BACK CLEAR OF TL7278PTS/TL7299PTS
MAX SAFE WORKING MILEAGE DUE TO SELHURST TO STOATS NEST
JN FL BLOCK: 7M 76CH
M/T TO BE CLEAR OF NEW CROSS GATE DUE TO ELL PATROLLING
W/TH TO REVIEW BACK TO BACK CLASH WITH LONDON BRIDGE 10-15
PATROLLING LINE BLOCKAGE
2023 | 31 | SK| SO510 |London Bridge 10-15 Bricklayers Arms Jn, New Cross  |Platforms 10-15, 9 , 10 / Sussex , 11 0115 Th to | 0425 Th LB patrol Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO
S0680 Gate, Uttley Jn Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, W/ThLL1 BE ADVISED AT DPPP STAGE
Up Bermondsey Spur, Dn/Up South London, South London Reversible,
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED
AT DPPP.
2023 | 31 | SS | SO520/ |Crawley / Dorking Christ's Hospital Up/Dn Arun Valley, Up/Dn Slow, Up/Dn Horsham/Main, Down Sidings 0105 | TWThF [ to | 0450 | TWThF | IBXX [43300918sf1 Maintenance
S0680 North, Malthouse Sidings, Up SidinGs North, Up Sidings South Rail Drop Prep & Rail Drop
LP/3624181 (ThiF) - Littlehaven (Shortfall PLATFORMS 1 AND 4 TO BE KEPT CLEAR AT HORSHAM
2023 | 31 | SS | SO530 |South Croydon Hurst Green Dn/Up East Grinstead, Oxted Down Bay, Up Sidings 2325 | MTWTh [ to | 0435 | TWThF | ICXX |LP/3608003 Cyclic Maintenance VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD
SERVICES TO TERMINATE / START BACK AT SOUTH CROYDON. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN PURLEY AND
EAST GRINSTEAD / UCKFIELD.
2023 | 31 | SS| S0600 |Wilingdon Jn St Leonards WM Dn/Up Bexhill 2200 | MTWTh | to | 0455 | TWThF 1B25 [LP/2921018 Cyclic Maintenance VICTORIA / BRIGHTON TO HASTINGS / ASHFORD SERVICES TO RUN
BETWEEN VICTORIA / BRIGHTON AND EASTBOURNE ONLY. SHUTTLE
K05.4 Cyclic Maintenance SERVICE TO OPERATE BETWEEN HASTINGS AND ASHFORD. RAIL

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EASTBOURNE
AND HASTINGS.
GTR TO BERTH 14377 IN HASTINGS PARK SIDINGS.
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2023 | 32 Info [CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON [Maintenance cycle 8
VIA MAIDSTONE EAST OR BRIDGE
REDHILL
2023 | 32 | SK| SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1400 M NEW TWS Maintenance DOWN SIDINGS TO BE OUTBERTHED
2023 | 32 | SK| SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 "}A;;n\t/\e/:rf;arga(e o NO ACCESS TO FAVERSHAM DOWN SIDINGS.
Broadstairs Up FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
2023 | 32 | SK| SO110 |St Mary Cray Jn, Fawkham Jn  |Rochester Bridge Jn, Hook Dn/Up Chatham Slow/Main, Down/Up Waterloo Connection 0010 | TWThF | to | 0505 | TWThF LP/3082123 for |Cyclic Maintenance SERVICES DIVERTED VIA LEWISHAM AND DARTFORD. RAIL
Green REPLACEMENT ROAD SERVICE TO SERVE INTERMEDIATE STATIONS.
2023 | 32 | SK | SO130 |Sevenoaks Tonbridge Dn/Up Main 0030 | TWThF | to | 0440 [ TWThF | K12.3 (42600124 Cyclic Maintenance 0020 CANNON STREET/0015 CHARING CROSS TO TUNBRIDGE WELLS
Follow Up - Sevenoaks TO TERMINATE AT SEVENOAKS
LP/3105021 for |Tunnel Up RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN SEVENOAKS
W AND TUNBRIDGE WELLS
TONBRIDGE FREIGHT TRAFFIC TO TRAVEL VIA REDHILL
2023 | 32 | SK| SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings  |Ashford East Berthing Sidings 0800 T to | 0915 T NEW TWS Maintenance EAST BERTHING SIDINGS TO BE OUTBERTHED
2023 | 32 | SK| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9773
2023 | 32 | SK| SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
S0280 Slow TW2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
2023 | 32 | SK | SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast /8
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
So;‘l(hwark Reversible. 3 U;;(LB BT)V Up Cannon Street (LB BT’) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
i ’ LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
2023 SK | SO130 [Cannon Street, Metropolitan Jn  [New Cross, Charlton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance
82 S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHAR:T&SEOSS VIALINES 6-8 TO TANNERS
50290 gj::zlﬁ:; g:;‘ioﬂpéa”égps‘sdr“:;hm‘ Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
' ' THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
PLPR NOTE - PLP315 W/TH - REVIEW PATH AGAINST START TIME
2023 SK | SO130 [Cannon Street, Metropolitan Jn  [New Cross, Charlton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance
82 S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North ThiF2 ROUTE AVAILABLE FROM CHAR:T&SEOSS VIALINES 6-8 TO TANNERS
Fast (LB BT) FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.
2023 | 32 | SK| SO150 |Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th NEW TWS Maintenance
2023 | 32 |SK gg;?g Strood Paddock Wood ar;ilr;ll:‘f:;ogreaScr:nBhp/lir;ﬁl\;:;:tizxaldstone, Dn Maidstone/Up Main/Up | 2330 | MTWTh | to | 0430 [ TWThF | ASH7.B #7]/\;’5633807 for |Cyclic Maintenance FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
! NO ACCESS TO KEYLANDS SIDINGS, MMT TO BE OUTBERTHED OR
LP/3633807 for DEPART BEFORE POSSESSION TAKEN
Th/F
2023 | 32 | SK | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
2023 | 32 | SK | 80220/ |Minster (c/o EBE5 / EBE13), |7Ramsga|e (clo EK4981, Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF 42300123 6-week Follow Up - Minster REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO
S0240 |Deal EK4968) East Jn to South Jn Down RAMSGATE
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2023

&|Week no

ES)

$0250/
S0500/
S0645

Victoria (Platforms 9 to 13)

Falcon Jn, Stewarts Lane Jn

Platforms 9 to 13, D/U Brighton Slow, Battersea Reversible, Up Stewarts
Lane (Line Blockage), Battersea Yard (Sidings Possession)

0005 | TWThF |to | 0500 [TWThF | IC22a

LP/3557910

Cyclic Maintenance

UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
KEPT CLEAR - TO BE ADVISED AT DPPP STAGE. TRAINS TO BE

REPLATFORMED AS REQUIRED. TRAINS TO TRAVEL OVER FAST LINES.

7070 TO BE RETIMED AFTER POSSESSION. NOTE - SIDINGS
POSSESSION OF BATTERSEA YARD TO BE GIVEN UP AS REQUIRED
FOR RUN ROUND MOVEMENTS FOR ENGINEERING TRAINS

2023

32

SK

S0280

Blackfriars Jn

Herne Hill, Cambria Jn,
Loughborough Jn

Cambria Spur, Dn/Up Brixton Spur

Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up

0010 | TWThF | to | 0500 | TWThF | K05.1.1

42400122

Maintenance
Survey work - Elephant &
Castle Up Fast

THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE.
9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO VICTORIA
EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON TO START FROM
VICTORIA EASTERN.

GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.

2023

32

SK

S0310

Hither Green, Lee Spur Jn

Dartford Jn, Crayford Spur A Jn

Dn/Up Dartford Loop, Dn/Up Lee Spur, Dn/Up Crayford Spur

0020 | TWThF [ to | 0445 | TWThF | K05.2

Cyclic Maintenance

SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.
RAIL REPLACEMENT SERVICES TO RUN LEWISHAM TO DARTFORD VIA
Sibcup
SE DIVERSIONS VIA BEXLEYHEATH
FREIGHT TO DIVERT VIA BEXLEYHEATH.
PLPR NOTE - PLP315 W/TH - LIKELY CUT BACK TO 0030 START.

2023

32

ES)

S0500

Earlswood

Three Bridges

D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession)

2245 | MTWTh [ to | 0525 | TWThF | 1B22b

43400519

LP/3448546

Cyclic Maintenance
Rail Drop Prep & Rail Drop
(W/Th) - Salfords Down Slow

TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND
THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK
AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 /
7053/ 6Y46 / 6Y47 / 7V81 /6003 RETIMED OR WILL NOT RUN.
GWR READING TO GATWICK SERVICES TO RUN THROUGH TO
GATWICK AIRPORT AND REVERSE IN PLATFORM 5 OR 6

2023

32

S0500/
S0510/
S0530

Selhurst Jn, Norwood Jn,
Cottage Jn

Purley, Sanderstead

D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London
Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead

2345 | MTWTh IC33

0 | 0440 | TWThF

Cyclic Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM
JN/NORWOOD JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE
TO TRAFFIC AT EAST CROYDON. 5§72 WILL NOT RUN - STOCK TO
BERTH AT EAST GRINSTEAD. RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN PURLEY AND OXTED.

2023

32

ES)

S0520

Horsham

Arundel Jn

D/U Arun Valley

0005 [ TWThF [to | 0545 | TWThF | 1B29b

LP/2920831

Cyclic Maintenance

2106 /2136 / 2236 VICTORIA TO PORTSMOUTH / CHICHESTER TO
TERMINATE AT HORSHAM. 1C69 / 1J69 / 1C71 TO TERMINATE AT
BARNHAM AND RESTART AT HORSHAM. RAIL REPLACEMENT ROAD
SERVICE TO OPERATE BETWEEN HORSHAM AND BARNHAM.
SHUNT MOVES TO TAKE PLACE AT THE LONDON END AT HORSHAM.

2023

32

ES)

S0590

Polegate, Bexhill

Wilingdon Jn, Eastbourne

Up/Dn Eastbourne, Up/Dn Bexhill, Plat 1 - 3

2220 | MTWTh | to | 0435 | TWThF

43390223

Prep - Willingdon Jn S&C

ISOLATION OFF AT 0430
VICTORIA / BRIGHTON TO EASTBOURNE / ORE / ASHFORD SERVICES
TO TERMINATE AT LEWES. RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN LEWES AND EASTBOURNE.

POSSESSION TO BE CLEAR OF TEB701PTS ON UP EASTBOURNE, AND
CLEAR OF EASTBOURNE PLATFORMS

2023

32

ES)

S0680

Sutton

|Epsom

Dn/Up Portsmouth

0010 | TWThF | to | 0510 | TWThF IC37

LP/3608001

Maintenance
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2023 | 33 Info [CHANNEL TUNNEL FREIGHT |THAMESLINK VIA [Maintenance cycle 9
VIA REDHILL STREATHAM
2023 | 33 | SK| SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to [ 1030 M NEW TWS Maintenance UP SIDINGS TO BE OUTBERTHED
2023 | 33 | SK | SO110 |Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gilingham 0025 | TWThF | to | 0425 | TWThF |ASH10.B Cyclic Maintenance CURRENT NOT AFFECTED IN GILLINGHAM DEPOT
ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO
BE KEPT CLEAR.
GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0, 1 X 8 700 AT
RAINHAM PLATFORM 0 & 1 X 8 700 AT PLUMSTEAD SIDING.
2023 | 33 | SK| SO130 Lzr;r;‘e‘r;H\H Jn, Courthill Loop :w_;;z_;Green Jn, Beckenham Jn, [Dn/Up Kent Fast, Dn/Up Fast, Dn/Up Ladywell Loop, Dn/Up Mid Kent 0001 ™™ to | 0445 T™W NEW Cyclic Maintenance REPLACEMENT BUSES TO RUN LEWISHAM TO HAYES
2023 | 33 | SK| SO130 |Chislehurst Jn (Fast), Orpington |Sevenoaks Dn/Up Fast/Main, Dn/Up Slow(pt), Platforms 1-5 at Orpington, Down 0105 | TWThF | to | 0505 | TWThF | K02.1.1 |LP/3082201 for |Cyclic Maintenance
(Slow) Loop(pt) at Sevenoaks
LP/3081702 for Freight to divert via Redhill.
TW UTU NOTE - UTU0B5A - TH/F POSSESSION AT RISK
LP/3088661 for
W/Th
2023 | 33 | SK | SO130 |Ashford "D" Jn (1273pts) /S\‘sdl'::;: Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T NEW TWS Maintenance UP BERTHING SIDINGS TO BE OUTBERTHED
2023 | 33 | SK| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
2023 | 33 | SK| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TWA1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast /8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
2023 | 33 | SK | SO130 |Cannon Street, Metropolitan Jn  |New Cross, Chariton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
$0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th1 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
2023 | 33 | SK| SO130 |Cannon Street, Metropolitan Jn  |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Charlton Jn, Bricklayers Arms Jn |Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North Th/F1 HILL JN.
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent FRITO ALLOW STOCK PREPARATION.
Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7 /8, CROSSING TO LINES 9/ 10 AT SPA ROAD
JN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.
2023 | 33 | SK | SO140 |Maidstone East Ashford Dn/Up Maidstone 2355 | MTWTh | to | 0510 | TWThF | K10.3.1 [LP/3633841 for |Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
SMD | T/W (odd weeks) MAIDSTONE EAST AND ASHFORD
ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA
SWANLEY, BAT & BALL AND TONBRIDGE
FREIGHTS DIVERTED VIA REDHILL
2023 | 33 | SK| SO150 |Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th NEW TWS Maintenance
2023 | 33 | SK| SO170 |Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 2320 [ MTWTh | to | 0520 | TWThF [ASH12.B Maintenance 2149 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS. 2325
S0200 ASHFORD TO HASTINGS WILL NOT RUN.
S0600 GTR TO START/TERMINATE AT HASTINGS AND OPERATE A
REPLACEMENT ROAD SERVICE BETWEEN HASTINGS AND ASHFORD.
2023 | 33 | SK | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
2023 | 33 | SK | S0O240 |Buckland Jn Minster East Jn/Minster West Jn [Dn/Up Line/Dn/Up Deal, Single 0020 ThF to | 0450 ThF  |ASH17.B Maintenance REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE
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2023 | 33|SS Ssgésogl Battersea Pier Jn, Longhedge Jn [Selhurst, Streatham South Jn D/U Brighton/Victoria Fast, D/U Battersea, Reversible Fast Spur 2320 [ MTWTh | to | 0530 | TWThF | IC31b |LP/3562161 Cyclic Maintenance TRAINS TO TRAVEL OVER SLOW LINES. 6Y58 AND 7Y81 TO BE
RETIMED. STOCK CAN BERTH IN BATTERSEA PIER CARRIAGE SIDINGS
2023 | 33 | SK | SO260 |Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensborne Chord 2350 | MTWTh | to | 0445 | TWThF | K8.2.2 |LP/3100304 for |Maintenance CHANNEL TUNNEL FREIGHT VIA REDHILL
SO0110 WITh NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE KEPT
CLEAR
2023 | 33 | SK| SO300 [Blackheath Jn Slade Green Jn, Crayford Creek |Dn/Up Bexleyheath, Dn/Up Erith Loop 0030 WThF |to | 0500 | WThF | K09.2a Cyclic Maintenance TRAINS TO BE DIVERTED VIA THE NORTH KENTS AND RAIL
Jn REPLACEMENT SERVICES TO OPERATE BETWEEN LEWISHAM AND
DARTFORD VIA BARNEHURST
FREIGHT SERVICES TO DIVERT VIA SIDCUP
2023 | 33 | SK | SO330 |Parks Bridge Jn, Courthill Loop  |Beckenham Jn, Hayes Dn/Up Mid Kent, Dn/Up Ladywell Loop, Beckenham Spur 0001 ThF to | 0445 ThF Ko1.1 Cyclic Maintenance ONE PLATFORM AT HAYES TO BE CLEAR OF TRAINS
North Jn
REPLACEMENT BUSES TO RUN LEWISHAM TO HAYES
2023 | 33 | SS | SO500 |Purley Tinsley Green Jn D/U Quarry/Fast, Dn Platform Loop, Reversible Loop 2300 MTW |[to| 0530 | TWTh IB30  [43400123 Cyclic Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY
IC30 Rail Drop Prep & Rail Drop AND BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT AVAILABLE AT
LP/3486627 (W/Th) - Salfords to Horley GATWICK AIRPORT.
Up Fast T2H TO BE TAKEN AS REQUIRED OVER THE UP REDHILL/SLOW
BETWEEN COULSDON SOUTH AND PURLEY.
2023 | 33 | SS | SO500 |Purley Balcombe Tunnel Jn D/U Quarry/Fast, Dn Platform Loop, Reversible Loop, Three Bridges 2345 Th to [ 0530 F IB30 43400123 Cyclic Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY
Down Yard IC30 AND BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT AVAILABLE AT
LP/3450983 GATWICK AIRPORT.
T2H TO BE TAKEN AS REQUIRED OVER THE UP REDHILL/SLOW
BETWEEN COULSDON SOUTH AND PURLEY.
2023 | 33 | SK | SO510 |London Bridge 10-15 Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 , 10 / Sussex 11 0115 Th to | 0425 Th LB patrol Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO
S0680 Gate, Uttley Jn Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, W/ThLL1 BE ADVISED AT DPPP STAGE
Up Bermondsey Spur, Dn/Up South London, South London Reversible,
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED
AT DPPP.
2023 | 33 | SK| SO510 |London Bridge 10-15 Bricklayers Arms Jn, Tulse Hill, |Platforms 10-15, 9 , 10 L 11 , Dn Sussex 0100 | TWThF | to | 0510 | TWThF | K03.2.1 Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO
S0680 Shepherds Lane Jn Slow, Sussex Reversible, Bermondsey Reversible, Up Bermondsey Spur, BE ADVISED AT DPPP STAGE
S0645 Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up
S0681 Portsmouth, Dn/Up Atlantic W/TH TO BE CLEAR OF OLD KENT ROAD JN DUE TO ELL PATROLLING
2023 | 33 | SS | SO590 |Polegate, Bexhill Wilingdon Jn, Eastbourne Up/Dn Eastbourne, Up/Dn Bexhill, Plat 1 - 3 2220 | MTWTh | to | 0435 | TWThF 43390223 Prep - Willingdon Jn S&C ISOLATION OFF AT 0430
VICTORIA / BRIGHTON TO EASTBOURNE / ORE / ASHFORD SERVICES
TO TERMINATE AT LEWES. RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN LEWES AND EASTBOURNE.
POSSESSION TO BE CLEAR OF TEB701PTS ON UP EASTBOURNE, AND
CLEAR OF EASTBOURNE PLATFORMS
2023 | 33 | SS | SO630 |Brighton Plat 1&2, Preston Park |Arundel Jn Dn/Up Brighton, Dn/Up West Branch, Dn/Up Cliftonville Spur, Brighton 0040 | TWThF | to | 0455 | TWThF TWS Cyclic Maintenance 2246, 2316 AND 0002 VICTORIA TO WORTHING TO TERMINATE AT
Plat1&2, West Carriage Road, Up Sidings (Hove), Middle Siding, Cleaning (Isolatio 43300223 Follow Up - Aldrington Down | BRIGHTON. 0004 BRIGHTON TO WEST WORTHING WILL NOT RUN. RAIL
Shed 1,2&3 n off at 43300123 Prep - Lancing Up REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST
0440) WORTHING.
LP/3452981
2895 2240 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART
LP/3604065 on LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING,
W/Th SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE
POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT
2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE
CALLS.

2023 | 33 | SS | S0650 |Streatham Hill, Tulse Hill Tulse Hil, Beckenham Jn, D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood Spur, [ 0030 | TWThF | to | 0520 [ TWThF | 1C28 [LP/3562341 Cyclic Maintenance ACCESS TO/FROM STREATHAM HILL DEPOT AVAILABLE FROM
Crystal Palace VC734 / VC735 |D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt) STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND
signals, Norwood Jn LP/3600864 for TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL DEPOT

TW TO REMAIN LIVE THROUGHOUT. CRYSTAL PALACE PLATFORMS 3 AND

5 AVAILABLE TO TRAFFIC.
5P90 / 5599 DIVERTED VIA SELHURST. 5K10 DIVERTED VIA
STREATHAM.
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2023 | 34 Info |CHANNEL TUNNEL FREIGHT |[THAMESLINK VIA LONDON (GRAIN/HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND [Maintenance cycle 10
VIA REDHILL BRIDGE SEVENOAKS
2023 | 34 | SK | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1400 M NEW TWS Maintenance DOWN SIDINGS TO BE OUTBERTHED
2023 | 34 | SK | SO110 |Faversham Ramsgate Dn/Up Thanet (2333pts & 2332pts) 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
2023 | 34 | SK| SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings ~ |Ashford East Berthing Sidings 0800 T to | 0915 T NEW TWS Maintenance EAST BERTHING SIDINGS TO BE OUTBERTHED
2023 | 34 | SK| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9773
2023 | 34 | SK | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
S0280 Slow TW2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
2023 | 34 | SK | SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to [ 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TW3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
i ’ LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
2023 SK | SO130 [Cannon Street, Metropolitan Jn  [New Cross, Charlton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance
34 S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHARL’T&SEOSS VIALINES 6-8 TO TANNERS
50290 25:::(‘7:‘:; 32;.“;0"“2?113"5?‘,‘.’;’5“"" Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
' ' THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
2023 SK | SO130 [Cannon Street, Metropolitan Jn  [New Cross, Charlton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance
34 S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North ThiF2 ROUTE AVAILABLE FROM CHARL’T&SEOSS VIALINES 6-8 TO TANNERS
Fast (LB BT) FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.
2023 | 34 | SK | SO140 |Otford Jn Bearsted Dn/Up Maidstone 0105 | TWThF | to | 0535 | TWThF [ ASH3.B Cyclic Maintenance
T52 Walk - Borough Green & CHANNEL TUNNEL FREIGHTS TO DIVERT VIA REDHILL
Wrotham to West Malling
2023 | 34 | SK| SO150 |Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th NEW TWS Maintenance
2023 | 34 | SK | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
2023 | 34 | SK | SO300 |St Johns Jn, Tanners Hill Jn, Charllo.n Jn, Ladywell Jn, Dn/Up North Kent, Dn/Up Lewisham, Dn/Up Mid Kent, Dn/Up Courthill 2315 | MTWTh | to | 0500 [ TWThF | NEW Cyclic Maintenance FREIGHT TO ISLE OF GRAIN DIVERTED VIA PADDOCK WOOD.
Nunhead Jn Courthill Loop Jn South Loop
2023 | 34 | SK | SO310 |Dartford, Ebbsfleet International |Hoo Jn Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level 2355 [ MTWTh | to | 0420 | TWThF | K10.2.1 [42400617 Cyclic Maintenance FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND
Survey work - Gravesend to SEVENOAKS
Higham Down GTR TO BERTH 1 X 700 PLUMSTEAD
REPLACEMENT BUSES TO RUN EBBSFLEET & DARTFORD TO
ROCHESTER
2023 | 34 | SS | SO500 |Balham Jn \Windmill Bridge Jn, Streatham  [D/U Brighton/Victoria Fast, Reversible Fast Spur, Fast Reversible 2340 | MTWTh | to | 0530 [ TWThF | IC32a [LP/3562143 Cyclic Maintenance TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN BALHAM JN
South Jn AND EAST CROYDON.
2023 | 34 | SS | SO500 |Keymer Jn Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 0025 TWTh |[to | 0505 [ TWTh IB31b |LP/2919230 Cyclic Maintenance RAIL REPLACEMENT SERVICES TO RUN BETWEEN THREE BRIDGES
Possession of Goods Departure / Reception Road, Engineers Siding, AND BRIGHTON
Shunt Neck/Release Siding, Preston Park Up Sidings) NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
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TWS

Cyclic Maintenance

LP/3475990

NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS

Three Bridges

Keymer Jn, Ardingly Branch

Possession of D/U Sidings (Haywards Heath)

D/U Fast/Main, D/U Slow, D/U Loop, Single, Run Round Lp , Sidings
Possession of Cripple Siding and Hopper Road (Ardingly), Sidings

Barnham
Barnham Down loop (part)

Bognor Regis

Dn/Up Branch
Down Loop (part)

LP/2919482

Cyclic Maintenance

RAIL REPLACEMENT ROAD SERVICE TIO OPERATE BETWEEN THREE
BRIDGES AND HAYWARDS HEATH.
6047/6021 TO BE RETIMED.
ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 /
T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM
PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.

POWER TO BE RESTORED AT 0430

NO THROUGH ROUTE ON BARNHAM LOOP PLATFORM, PLATFORM
AVAILABLE FOR UNITS TO BE STABLED

CURRENT WILL BE UNAFFECTED IN BARNHAM PLATFORM 1

Battersea Park Peckham Rye Jn, Shepherds Dn/Up Atlantic 42590122 Maintenance
Lane Jn Rail Drop & Prep - Voltaire ROUTE AVAILABLE BETWEEN LONGHEDGE JN AND CHATHAM
LP/3400953 for |Road Jn S&C REVERSIBLE VIA VS775PTS.
M/T
Peckham Rye Jn, Herne Hill C_ommon. Dn/Up F Dn/Up Holborn, Dn/Up Leigham Spur, Dn/Up West 0025 | TWThF | to | 0535 | TWThF | IC24b |LP/3607981 Cyclic Maintenance SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS
South Jn, Leigham Jn, West Norwood Spur
APPROPRIATE.
Norwood Jn
Streatham South Jn Sutton East Jn Dn/Up Portsmouth 0055 | TWThF | to | 0540 | TWThF 43200124 Survey Work - Mitcham to
Hackbridge Down
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2023 | 35 Info [CHANNEL TUNNEL FREIGHT |THAMESLINK VIA [Maintenance cycle 11
VIA MAIDSTONE EAST STREATHAM
2023 | 35 | SK | SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to [ 1030 M NEW TWS Maintenance UP SIDINGS TO BE OUTBERTHED
2023 | 35 | SK | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
2023 | 35 | SK | SO110 |Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 | MTWTh | to | 0525 | TWThF | K08.1.1 |42590122 Cyclic Maintenance TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN
SW100 Rail Drop & Prep - Voltaire BATTERSEA PIER JN AND SHEPHERDS LANE JN
Road Jn S&C CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC
2023 | 35 | SK | SO130 |Ashford "D" Jn (1273pts) /S\;r:;orsd Newtown / Up Berthing | Up Berthing Sidings 0800 T to [ 0915 T NEW TWS Maintenance UP BERTHING SIDINGS TO BE OUTBERTHED
2023 | 35 | SK | SO130 |Tanners Hill Jn Grove Park (c/o TL924 / Dn/Up Fast, Dn/Up Ladywell Loop 0005 | TWThF [to | 0500 | TWThF [ K11.2.1 Maintenance ACCESS MAINTAINED TO GROVE PARK UP SIDINGS FROM THE
S0330 TL925pts), Ladywell Jn COUNTRY END ONLY.
2023 | 35 |SK gg}gg Tonbridge East Ashford, Maidstone West Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 | TWThF | to | 0500 [ TWThF | ASH8.B [LP/3082881 for |Cyclic Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
2023 | 35 | SK| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Down Kent Fast, Up Kent Fast /8 Up, Metropolitan Reversible, 4 Down STREET.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9773
2023 | 35 | SK| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TW1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9773
2023 | 35 | SK | SO130 |Cannon Street, Metropolitan Jn  |New Cross, Chariton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th1 HILL JN.
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
2023 | 35 | SK| SO130 |Cannon Street, Metropolitan Jn  |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Charlton Jn, Bricklayers Arms Jn |Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North ThiF1 HILL JN.
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent FRITO ALLOW STOCK PREPARATION.
Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7 /8, CROSSING TO LINES 9/ 10 AT SPA ROAD
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.
2023 | 35 | SK| SO150 |Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th NEW TWS Maintenance
2023 | 35 | SK | SO220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
2023 | 35 | SK | $0220/ |Minster (c/o EBES5 / EBE13), Ramsgate (c/o EK4981, Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF  |ASH16.B Cyclic Maintenance REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO
S0240 |Deal EK4968) RAMSGATE
2023 | 35 | SS | SO250/ |Battersea Pier Jn, Latchmere Streatham Common Jn, D/U Brighton Slow, D/U West London, D/U Crystal Palace, D/U Slow 2345 | MTWTh | to | 0455 | TWThF | IC31a (43190123 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN
S0500/ [No.1 Jn Streatham South Jn, Streatham |Spur, Streatham Hill Up Siding (part) T4 Survey work - Streatham AND SELHURST JN. ACCESS TO/FROM STREATHAM HILL DEPOT FROM
S0650 Hill LP/3558084 North Jn S&C (Slow side) THE STREATHAM HILL END ONLY. CURRENT TO REMAIN LIVE IN
STREATHAM HILL DEPOT. CTF VIA MAIDSTONE EAST.
FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA
HERNE HILL.
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2023 | 35 | SK| SO290 |North Kent East Jn, Blackheath |Perry Street Fork Jn, Crayford  |Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop, Angerstein 0040 | TWThF [to | 0455 | TWThF [ K01.2 Cyclic Maintenance CANNON STREET TO NEW CROSS SLOW LINES S4 NOT TO BE TAKEN
Jn, Angerstein Jn, Abbey Wood |Creek Jn, Angerstein Wharf Branch, Engineering Road AT THE SAME TIME AS THIS ACCESS DUE TO ISOLATION CLASH AT
Elizabeth Line Buffer stops, Alsike Rd Jn 810PTS.
PROTECTION TO BE PLACED ON THE BOUNDARY ON THE ELIZABETH
LINE AT ABBEY WOOD
2023 | 35| SS | SO500 |Purley |Redhil Down & Up Slow, Down & Up Redhill, Reedham Sidings 0001 | TWThF | to | 0500 | TWThF | IC35 (43100423 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST/QUARRY LINES BETWEEN PURLEY
Site Survey - Netherne Drive AND EARLSWOOD
LP/3608002 to Merstham Tunnel
CHANNEL TUNNEL FREIGHT SERVICES TO TRAVEL VIA MAIDSTONE
2023 | 35| SS | SO510 |Sydenham Jn Norwood Jn, Windmill Bridge Jn |D&U London Bridge Fast, D&U London Bridge Slow, D&U Wallington, 0020 | TWThF [to | 0510 | TWThF | IC29a Cyclic Maintenance 0010 AND 0035 LONDON BRIDGE TO EAST CROYDON DIVERTED AFTER
SYDENHAM VIA CRYSTAL PALACE (RM AT LONDON END OF CRYSTAL
PALACE, IN PASSENGER SERVICE, VIA VC167 SHUNT SIGNAL ON UP
CRYSTAL PALACE LINE). RAIL REPLACEMENT ROAD SERVICE TO
OPERATE SYDENHAM TO NORWOOD JN.
2023 | 35 | SK| SO510 |London Bridge 10-15 Bricklayers Arms Jn, New Cross / Sussex , 11 0115 Th to | 0425 Th LB patrol Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO
S0680 Gate, Uttley Jn Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, W/ThLL1 BE ADVISED AT DPPP STAGE
Up Bermondsey Spur, Dn/Up South London, South London Reversible,
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER
POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED
AT DPPP.
2023 | 35| SS | SO520 |Crawley Horsham Dn & Up Horsham, Down Siding North, Down Loop (Part) 0040 | TWThF | to | 0510 | TWThF 43300918sf1 Prep - Littlehaven (Shortfall) CURRENT NOT AFFECTED IN DOWN SIDING NORTH
2023 | 35| SS | SO590 |Polegate, Pevensey & Westham |Wilingdon Jn, Eastbourne Up/Dn Eastbourne, Up/Dn Bexhill, Plat 1 - 3 0035 | TWThF | to | 0445 | TWThF | IB27b |43390223 Cyclic Maintenance ISOLATION OFF AT 0430
Follow Up - Willingdon Jn VICTORIA / BRIGHTON TO EASTBOURNE / ORE / ASHFORD SERVICES
LP/2920926 S&C TO TERMINATE AT LEWES AND RESTART AT PEVENSEY & WESTHAM.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES
AND EASTBOURNE.
2023 | 35 | SS | S0680 |Streatham South JN Sutton East Jn 0055 | TWThF | to | 0540 | TWThF 43200124 Survey Work - Mitcham to
Hackbridge Down
2023 | 35 | SS | SO685/ |Leatherhead Warnham D/U Portsmouth/Main, Dn Loop (Dorking), Down Siding (Dorking) 2220 | MTWTh | to | 0505 | TWThF | IB24 |LP/2920927 Cyclic Maintenance SOUTHERN VICTORIA TO DORKING SERVICES TO TERMINATE AT
sw183 LEATHERHEAD. SWR WATERLOO TO DORKING SERVICES DIVERTED

TO EFFINGHAM JN. RAIL REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN LEATHERHEAD AND DORKING.

DORKING DOWN LOOP (PLATFORM 3) TO BE KEPT CLEAR. PLATFORM
1 AT HORSHAM TO BE AVAILABLE FOR MPV AND OTM MOVEMENTS
UNTIL 0045.

PLPR NOTE - PLP344 T/W - POSSESSION LIKELY CUTBACK TO 2350 TUE
START
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2023 | 36 Info |CHANNEL TUNNEL FREIGHT [THAMESLINK VIA LONDON [Maintenance cycle 12
VIA MAIDSTONE EAST BRIDGE
2023 | 36 | SK | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1400 M NEW TWS Maintenance DOWN SIDINGS TO BE OUTBERTHED
2023 | 36 | SK | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
2023 | 36 | SS | SO110 |Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 | MTWTh [ to | 0130 | TWThF IC36 |LP/3562141 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR OF
STOCK AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
2023 | 36 | SS | SO110 |Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 0130 | TWThF | to | 0455 | TWThF IC36 |LP/3562141 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR OF
Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane STOCK AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
2023 | 36 | SK | SO110 |Sittingbourne Herne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet 0045 TThF | to | 0430 TThF | ASH6.B Cyclic Maintenance TRAINS TO START/TERMINATE AT SITTINGBOURNE AND HERNE BAY
S0160 ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN
SITTINGBOURNE AND HERNE BAY, AND FAVERSHAM AND DOVER
NO ACCESS TO FAVERSHAM DOWN SIDINGS
2023 | 36 | SK | SO110/ |Brixton Jn, Loughborough Jn Beckenham Jn (817/818pts), Dn/Up Chatham Main, Dn/Up Holborn, Dn/Up Pass Loop (Kent House), | 0020 | TWThF | to | 0450 | TWThF | KO1a Cyclic Maintenance 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO
50280/ Tulse Hill Herne Hill Tumback Siding VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD
S0680 SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY
SOUTH.
GTR TO RUN VIA LONDON BRIDGE.
6047 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON
MAIN LINE
2023 | 36 | SK | SO130 |Hither Green (c/o TL918 / Petts Wood Jn, St Mary Cray Jn, |Dn/Up Fast, Dn/Up Bromley Branch, Up Chatham Loop(pt), Up Chatham | 0005 | TWThF | to | 0500 | TWThF | K11.2 (42200619 Cyclic Maintenance
TL919pts), Hawkwood Jn Hawkwood Jn Loop(pt) Rail Drop prep - Grove Park
LP/3082242 for |to Chislehurst Down Fast
ONE PLATFORM AT BROMLEY NORTH TO BE CLEAR OF TRAINS
LP/3088783 for NO ACCESS TO/FROM GROVE PARK UP SIDINGS
WiTh PLPR NOTE - PLP316 TH/F - POSSESSION AT RISK.
LP/3088783 for
Th/F
2023 | 36 | SK | SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings  |Ashford East Berthing Sidings 0800 T to | 0915 T NEW TWS Maintenance EAST BERTHING SIDINGS TO BE OUTBERTHED
2023 | 36 | SK | SO130 |Paddock Wood Maidstone West Dn/Up Maidstone 2330 | MTWTh | to | 0430 [ TWThF | K01.3 Cyclic Maintenance FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
S0180 NO ACCESS TO/FROM KEYLANDS SIDINGS. MMT TO BE OUTBERTHED
OR DEPART BEFORE POSSESSION TAKEN
2023 | 36 | SK gglgg Paddock Wood Ashford Dn/Up Fast/Main 0100 | TWThF [to | 0500 | TWThF [ ASH8.C |SMD Cyclic Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
2023 | 36 | SK| SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
2023 | 36 | SK | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to [ 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
S0280 Slow TwW2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
2023 | 36 | SK| SO130 1 Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TW3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
g ' LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
2023 SK | 80130 [Cannon Street, Metropolitan Jn  [New Cross, Charlton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Cyclic Maintenance
36 S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn HILL N,
Sussex Favsl Ca;mon é| 182 Sidings, i ’ ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
) } THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
PLPR NOTE - PLP315 W/TH - REVIEW PATH AGAINST START TIME
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2023 | 36 | SK | SO130 |Cannon Street, Metropolitan Jn  |New Cross, Chariton Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Cyclic Maintenance g
S0280 Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich, Dn/Up Kent Slow, Dn/Up North ThiF2 ROUTE AVAILABLE FROM CHARL’T&SEOSS VIALINES 6-8 TO TANNERS
80290 gen:i"Methsverslb;. Cg"’g’” St R'f"e{sge' 4 02‘51 gg*s'?;_’ Up SD”""};h‘”(' ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
F°“L E’;’BT eversible, Dn Sussex Fast, Cannon idings, Dn Ken! FRITO ALLOW STOCK PREPARATION.
ast( ) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.
2023 | 36 | SK| SO150 |Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th NEW TWS Maintenance
2023 | 36 | SK | SO170 |Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to | 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN

TONBRIDGE AND WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
START/TERMINATE AT TONBRIDGE
HASTINGS TO CX TO START/TERMINATE AT WADHURST
2023 | 36 | SK| SO170 |Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to | 0515 w IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TUNBRIDGE WELLS AND HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT
TUNBRIDGE WELLS
2023 | 36 | SK| SO170 |Wadhurst Battle Dn/Up Hastings, Single 0105 Th to | 0520 Th IAP 9 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE
WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE WELLS
2023 | 36 | SK | SO170 |Stonegate Bo Peep Jn Dn/Up Hastings, Single 0105 F to | 0520 F IAP 10 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE

WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

2345 CX TO HASTINGS TO TERMINATE AT TUNBRIDGE WELLS

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON

2023 | 36 | SK | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

2023 | 36 | SK | SO290 |Slade Green Depot, Perry Street |Dartford Jn, Crayford Spur B Jn |Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur 0050 WThF | to | 0440 WThF | K04.2.2 Cyclic Maintenance
S0300 |Fork Jn
2023 | 36 | SS | SO500 |Stoats Nest Jn Balcombe Tunnel Jn D/U Quarry/Fast, Dn Platform Loop, Reversible Loop, Three Bridges 2345 | MTWTh | to | 0530 | TWThF IBxx  [43100415df2 Cyclic Maintenance

Down Yard 43401210sf1 6-week Follow Up & TOC
Walk - Coulston to Star Lane

PLPR NOTE - PLP315 W/TH - POTENTIAL CUTBACK TO 0110 START

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN STOATS
NEST JN AND BALCOMBE TUNNEL JN. GATWICK PLATFORMS 4 - 7 NOT

AVAILABLE.
Upgess (B s ACCESS / EGRESS TO THREE BRIDGES DOWN SIDINGS NOT
T52 - Tinsley Green to Three
; AVAILABLE.
Bridges Up Fast
2023 | 36 | 55 | 50510 [Nowood Jn, Norwood Fork Jn, |Epsom Downs D/U Wallington, D/U Selhurst Spur, DIU/Single Epsom Downs, Up Bay, | 2300 | MTWTh | to | 0500 | TWThF | 1C26 |LP/3607964 |Cyclic Maintenance [ONDON OVERGROUND WEST CROYDON SERVIGES DIVERTED TO
Selhurst Jn Up Siding (Sidings Possession) CRYSTAL PALACE.

SOUTHERN VICTORIA TO SUTTON / EPSOM SERVICES TERMINATE
SELHURST, DIVERTED TO EAST CROYDON OR DIVERTED VIA MITCHAM
IN.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE CRYSTAL PALACE -
NORWOOD JN - SELHURST - WEST CROYDON - SUTTON - EPSOM
DOWNS.

ARL TO STABLE IN WEST CROYDON TURNBACK SIDING.

WEST CROYDON BAY PLATFORM TO BE OUTBERTHED.
EPSOM DOWNS PLATFORM 1 AND SUTTON PLATFORM 4 TO BE KEPT
CLEAR. 5V61 DIVERTED VIA MITCHAM JN.

2023 | 36 | SS | SO520 |Horsham Arundel Jn D/U Arun Valley 2225 | MTWTh | to | 0545 | TWThF | IB29 |[LP/2920831 Cyclic Maintenance 2106 /2136 /2236 VICTORIA TO PORTSMOUTH / CHICHESTER TO
TERMINATE AT HORSHAM. 1C69/1J69 / 1C71 TO TERMINATE AT
BARNHAM AND RESTART AT HORSHAM. RAIL REPLACEMENT ROAD
SERVICE TO OPERATE BETWEEN HORSHAM AND BARNHAM.
SHUNT MOVES TO TAKE PLACE AT THE LONDON END AT HORSHAM.
2023 | 36 | SK | SO550 |Redhill Tonbridge West Jn Dn/Up Tonbridge/Godstone 2335 | MTWTh [ to | 0440 | TWThF Cyclic Maintenance CTF TO DIVERT VIA MAIDSTONE EAST
POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.
2023 | 36 | SS | SO590 |Keymer Jn Lewes D/U Lewes 2255 | MTWTh | to | 0510 [ TWThF | IB26 [LP/2919669 Cyclic Maintenance HASTINGS PORTION OF 2247 VICTORIA TO HASTINGS / WORTHING TO
RUN VIA BRIGHTON. RAIL REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN HAYWARDS HEATH AND LEWES FOR PLUMPTON
PASSENGERS. 0005 VICTORIA TO WORTHING / EASTBOURNE WILL
DIVIDE AT BRIGHTON - EASTBOURNE PORTION DIVERTED VIA FALMER.
2023 | 36 | SK | S0645 |Battersea Park Peckham Rye Jn, Shepherds Dn/Up Atlantic 0050 | TWThF | to | 0515 | TWThF 42590122 Prep - Voltaire Road Jn S&C
S0680 Lane Jn ROUTE AVAILABLE FROM LONGHEDGE JN VIA VS775PTS TO CHATHAM
S0110 REVERSIBLE.
S0250
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NETWORK RAIL

Kent Sussex

36 | SS | SO660 |Purley (Platforms 5 & 6)

Caterham, Tattenham Comer

OFFICIAL
Engineering Access Statement 2023
Proposal for Subsidiary Rules Changes
Section 5 - Midweek Night Possession Plan Summary

D/U Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U Tattenham, Up LP/3579746 Cyclic Maintenance
Sidings (Sidings Possession) Purley . Up Si (Sidings Possession)
Caterham

Version: 3.0
Date: 01 April 2022
Page 109 of 109

LONDON - CATERHAM / TATTENHAM CORNER SERVICES TO
TERMINATE / START BACK AT PURLEY PLATFORM 4. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN PURLEY AND
CATERHAM / TATTENHAM CORNER. POSSESSION TO INCLUDE SIDINGS
POSSESSION OF ALL OF FOSTER YEOMAN YARD. PLATFORM 6 AT
PURLEY TO BE KEPT CLEAR.
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