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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0055 Sun

0055 Sun

0115 Sun

0115 Sun

0115 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0545 Sun

0545 Sun

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

0405 Sun

0405 Sun

0545 Sun

0545 Sun

0545 Sun

0740 Sun

0545 Sun

0545 Sun

0545 Sun

0545 Sun

0545 Sun

0530 Sun

0530 Sun

0530 Sun

0740 Sun

0740 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

Possession

Possession

Down and Up 
Main

Platforms 5-10

Down and Up 
Temple Mills

Down and Up 
Channelsea Curve

Platform 
10A/Avoiding Line

Down and Up 
Branch

Up Passenger 
Avoiding

Down Passenger 
Avoiding

Down and Up 
Electric

Avoiding Line

Down and Up 
Main

All Lines

Down and Up 
Electric
Down and Up 
Main
All Lines

All Sidings in 
Depot
Up Passenger 
Avoiding

Down and Up 
Electric

Bethnal Green West 
Jn

Liverpool Street

Temple Mills East Jn

Stratford Central Jn 
West

Stratford

Woodgrange Park Jn

Forest Gate Jn

Ilford

Goodmayes

Stratford

Goodmayes

Aldersbrook 
Carriage Sidings

Romford

Ilford Depot

Forest Gate Jn

Manor Park

Liverpool Street

Carpenters Road 
South Jn

Channelsea 
South Jn

Stratford

Forest Gate Jn

Ilford

Manor Park

Stratford

Stratford L/End

Aldersbrook 
Carriage Sidings

Goodmayes

Ilford Depot

Manor Park

Stratford L/End

P2024/4060008

P2024/4096036

P2024/4054666 CD Track: Ilford Up Electric Re-Rail Rail Drop 



ELECTRIC LINE SERVICES TO TRAVEL OVER THE
DOWN AND UP MAIN BETWEEN BOW JN AND 
ILFORD DEPOT L/END JN FROM 0545 TO 0740 
SUN



PANTOGRAPHS TO BE LOWERED ON ALL 
STABLED TRAINS IN ALDERSBROOK CS AND IN 
ILFORD DEPOT ALL LINES, SIDINGS AND SHEDS 
BETWEEN 0130 AND 0530 SUN.

EA1010

EA1010
EA1150
EA1280

EA1010
EA1030

0m0ch and 0m48ch

0m0ch and 0m48ch

3m60ch and 4m5ch

2m45ch and 6m40ch

5m10ch and 5m70ch

6m45ch and 9m25ch

5m10ch and 6m40ch

4m17ch and 4m49ch

6m45ch and 9m25ch

5m0ch and 5m65ch

Remove Rail Defects

Station Work

Track Maintenance

Track Maintenance

Survey Work

Unload CWR

OHL Work

Structures Examination

Track Maintenance

Vegetation Clearance

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

38Week

W2024/11044400

W2024/10979315

W2024/11071553

W2024/11045757

W2024/11140615

W2024/10665587

W2024/11203908

W2024/11133145

W2024/10768705

W2024/11106458
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Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0130 Sun

0130 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Mon

0140 Mon

0115 Sun

0115 Sun

0045 Mon

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

16/12/24

16/12/24

15/12/24

15/12/24

16/12/24

0545 Sun

0545 Sun

0545 Sun

0545 Sun

0545 Sun

0545 Sun

0425 Mon

0425 Mon

0615 Sun

0615 Sun

0505 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Turnback Line

Down and Up 
Electric
Down and Up 
Main

Down and Up 
Electric
Down and Up 
Main
Stabling Lines 1-4

Turnback Line

Up Passenger 
Loop

Romford 
Engineers Depot

Down and Up 
Main
Down and Up 
Electric
Romford 
Engineers Depot

Down Passenger 
Loop

Down and Up 
Main

Down and Up 
Main

Chadwell Heath

Romford

Shenfield L/End Jn

Gidea Park

Shenfield L/End Jn

Romford

Romford

Romford

Ingatestone

Church Lane LC 
(CCTV) (EA1011)

Church Lane LC 
(CCTV) (EA1011)

Chadwell Heath

Goodmayes

Chadwell Heath

Gidea Park

Shenfield L/End

Romford

Chadwell Heath

Romford

Ingatestone

Shenfield C/End

Ingatestone L/End

P2024/4129529

P2024/4084003

P2024/4084050

P2024/4084047

P2024/4084005

PANTOGRAPHS TO BE LOWERED ON ALL 
STABLED TRAINS IN ILFORD DEPOT ALL LINES, 
SIDINGS AND SHEDS, IN ROMFORD PLATFORM 1,
IN GIDEA PARK TURNBACK LINE AND IN GIDEA 
PARK STABLING LINES 1 TO 4.

PANTOGRAPHS TO BE LOWERED ON ALL 
STABLED TRAINS IN ROMFORD PLATFORM 1, IN 
GIDEA PARK TURNBACK LINE AND IN GIDEA 
PARK STABLING LINES 1 TO 4

EA1011

EA1011

EA1011

EA1011

EA1011

9m65ch and 10m14ch

11m10ch and 14m50ch

11m57ch and 13m20ch

11m10ch and 12m30ch

21m0ch and 25m0ch

23m0ch and 24m0ch

Structures Examination

OHL Work

Structures Work

Track Maintenance

Track Maintenance

S&T Maintenance

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

16/12/24

16/12/24

15/12/24

15/12/24

16/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11133783

W2024/11046339

W2024/11130287

W2024/11045760

W2024/11046173

W2024/11045693

Week 38  - Continued
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Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

16/12/24

16/12/24

16/12/24

16/12/24

16/12/24

16/12/24

0825 Sun

0825 Sun

0825 Sun

0825 Sun

0825 Sun

0825 Sun

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Passenger 
Loop

Down and Up 
Main

Up Passenger 
Loop/Platform 1

Up & Down 
Braintree

Down Passenger 
Loop/Platform 4

Goods 
Yard/Incline
Post Office Yard

Down Passenger 
Loop

Down and Up 
Main

Up Passenger 
Loop/Platform 1

Up & Down 
Braintree

Down Passenger 
Loop/Platform 4

Post Office Yard

Goods 
Yard/Incline

Chelmsford C/End

Witham C/End

Witham L/End

Braintree

Witham C/End

Chelmsford

Chelmsford C/End

Marks Tey L/End

Witham L/End

Braintree

Witham C/End

Chelmsford

Chelmsford

Chelmsford L/End

Witham C/End

Witham Jn

Witham L/End

Chelmsford

Chelmsford

Chelmsford L/End

Witham C/End

Witham Jn

Witham L/End

Chelmsford

P2024/3914998

P2024/3914960

CHELMSFORD DOWN PASSENGER LOOP AND 
GOODS YARD INCLINE TO BE CLEAR OF 
STABLED TRAINS



GE CYCLIC TYPE 127



PREP: Weekend - Prep for Safety for Chelmsford 
C/End S&C Shortfall

GE CYCLIC TYPE 127

EA1011
EA1070

EA1011
EA1070

29m55ch and 39m5ch

33m0ch and 36m0ch

37m0ch and 39m0ch

17m71ch and 24m15ch

29m40ch and 30m10ch

29m60ch and 34m40ch

29m40ch and 39m5ch

29m35ch and 36m0ch

37m27ch and 43m35ch

41m60ch and 42m50ch

38m20ch and 39m20ch

29m60ch and 34m40ch

29m35ch and 33m40ch

38m25ch and 44m70ch

17m71ch and 24m15ch

29m60ch and 33m20ch

Track Maintenance

S&T Points

OHL Work

Survey Work

Remove Rail Defects

Rail Testing and Lubrication

Station Work

Track Maintenance

OHL Work

S&T Maintenance

S&T Points

Rail Testing and Lubrication

Patrolling 

Patrolling 

Survey Work

OHL Work

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

16/12/24

16/12/24

16/12/24

16/12/24

16/12/24

16/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10793261

W2024/11079070

W2024/11150515

W2024/11134489

W2024/11194104

W2024/11007936

W2024/11128963

W2024/10793349

W2024/10770343

W2024/10783937

W2024/10783936

W2024/11007939

W2024/10731086

W2024/10731087

W2024/11134374

W2024/11154366

Week 38  - Continued
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Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0130 Sun

0130 Sun

0130 Sun

2335 Wed

2335 Wed

2335 Thu

2335 Thu

0110 Fri

15/12/24

15/12/24

15/12/24

19/12/24

19/12/24

20/12/24

20/12/24

20/12/24

0650 Sun

0650 Sun

0650 Sun

0500 Thu

0500 Thu

0510 Fri

0110 Fri

0510 Fri

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage

Line Blockage
(Between 
Trains)

Line Blockage
+Detonators

Line Blockage
(Between 
Trains)+Deto
nators
Line Blockage
+Detonators

Up Passenger 
Loop

Down & Up 
Sudbury

Down and Up 
Main

Up Main

Down Main

Up Main

Down Main

Down Main

Marks Tey

Marks Tey

Marks Tey C/End

Haughley Jn

Flordon

Cow Green GSP

Diss

Diss

Marks Tey

Marks Tey Jn

Marks Tey L/End

Flordon

Haughley Jn

Diss

Cow Green GSP

Cow Green GSP

P2024/4098065

P2024/4144289

P2024/4144283

EA1011
EA1080

EA1012

EA1012

46m27ch and 46m69ch

102m0ch and 104m0ch

84m0ch and 91m50ch

88m0ch and 91m0ch

Station Work

Track Maintenance

Rail Testing and Lubrication

Track Maintenance

15/12/24

15/12/24

15/12/24

18/12/24

18/12/24

19/12/24

19/12/24

20/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11062678

W2024/11227267

W2024/11008104

W2024/11226140

Week 38  - Continued
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Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0020 Sun

0145 Sun

0145 Sun

0035 Mon

0130 Mon

0130 Mon

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

16/12/24

16/12/24

16/12/24

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0630 Sun

0630 Sun

0625 Sun

0425 Mon

0450 Mon

0450 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains

Possession

Possession

Possession

Down Main/Single

Platforms 1-6

Riverside Spur

Line E

Line A/Line B

Down and Up

Down and Up 
Thetford

Down & Up 
Passenger Loop

Up Main

Line C/Line D/Line 
W

Reception Lines 
1-2
Wensum Curve

Low Level Sidings

Middle Road

Up Southend

Southend Loop

Down Southend

Down and Up 
Southend

Up Southend

Southend Loop

Down Southend

Trowse Swing 
Bridge

Norwich

Thorpe Jn

Thorpe Jn

Wensum Jn

Hethersett GF

Trowse Swing 
Bridge

Lakenham

Norwich

Crown Point Depot

Norwich

Billericay L/End

Billericay L/End

Wickford L/End

Billericay L/End

Mountnessing Jn

Billericay L/End

Lakenham

Norwich

Thorpe Jn

Trowse Jn

Trowse Swing 
Bridge

Crown Point 
Depot

Norwich

Shenfield Jn

Shenfield Jn

Billericay L/End

Shenfield Jn

Shenfield C/End

Shenfield Jn

P2024/3917467

P2024/4098043

P2024/4084844

NO TRAINS TO BE STABLED IN PLATFORMS 1 
AND 6 AT NORWICH

GA TO STABLE TRAINS IN PLATFORMS 2,3,4 AND 
5 AT NORWICH

EAST MIDLANDS UNITS TO STABLE IN JUBILEE 
SIDINGS 



NO ACCESS TO CROWN POINT 0150 TO 0655 SUN


PANTOGRAPHS TO BE LOWERED ON TRAINS 
STABLED AT NORWICH, CROWN POINT AND 
NORWICH VICTORIA SIDINGS

ISOLATION OF CROWN POINT PERMITTED 0155 
TO 0600 SUN ONLY 





GE CYCLIC TYPE F

EA1012
EA1013
EA1470
EA1580

EA1050

EA1050

120m0ch and 123m0ch

113m40ch and 124m9ch

113m45ch and 124m9ch

113m30ch and 124m0ch

113m30ch and 124m9ch

123m0ch and 124m9ch

123m59ch and 124m9ch

20m65ch and 23m25ch

20m70ch and 21m60ch

21m10ch and 22m69ch

20m60ch and 22m69ch

Survey Work

Structures Examination

Other E&P Work

Vegetation Clearance (Non-
Flail)

OHL Work

Track Maintenance

S&T Points

Mobile Maintenance Train

Structures Examination

Track Maintenance

S&T Maintenance

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

16/12/24

16/12/24

16/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11129187

W2024/10867914

W2024/11050251

W2024/10770040

W2024/10770332

W2024/10776874

W2024/10786724

W2024/11206766

W2024/11088124

W2024/11046175

W2024/11045782

Week 38  - Continued
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Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0145 Mon

0145 Mon

0410 Mon

0145 Fri

0145 Fri

0145 Fri

0220 Sun

0220 Sun

2355 Wed

16/12/24

16/12/24

16/12/24

16/12/24

16/12/24

16/12/24

16/12/24

20/12/24

20/12/24

20/12/24

15/12/24

15/12/24

19/12/24

0455 Mon

0455 Mon

0455 Mon

0145 Mon

0410 Mon

0410 Mon

0455 Mon

0410 Fri

0410 Fri

0410 Fri

0610 Sun

0610 Sun

0500 Thu

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Possession

Possession

Line Blockage
(Between 
Trains)

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+Detonators

Down Southend

Platform 1

Up & Down 
Southminster

Up Southend

Up Southend

Platform 4

Up Southend

Platforms 1 and 4

Up & Down 
Southminster

Down and Up 
Southend

Platforms 1-4

Down and Up 
Southend

Down & Up 
Sudbury

Hockley C/End

Wickford

Wickford Jn

Billericay C/End

Billericay C/End

Wickford

Billericay C/End

Wickford

Wickford Jn

Wickford C/End

Southend Victoria

Southend Victoria

Sudbury

Billericay C/End

Wickford

Wickford Jn

Hockley C/End

Hockley C/End

Wickford

Hockley C/End

Wickford

Wickford Jn

Wickford L/End

Southend Victoria

Wickford Jn

Marks Tey Jn

P2024/3940928

P2024/4087472

P2024/4084067

P2024/4053847

SERVICES TO TRAVEL OVER THE UP SOUTHEND 
BI-DIRECTIONAL LINE BETWEEN BILLERICAY 
C/END AND HOCKLEY C/END



STRUCTURE FOR AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN 
SCHEDULE PATHS TO OPERATORS. DOWN 
TRAINS TO BE RETIMED WITH THE ENGINEERING
ALLOWANCE OF [4] TO BE MOVED TO 
APPROACHING HOCKLEY



SSV INSPECTIONS TYPE 1

SOUTHEND VICTORIA PLATFORM 2 TO BE KEPT 
CLEAR OF TRAINS

EA1050
EA1060

EA1050
EA1060

EA1050

EA1080

25m20ch and 35m75ch

28m38ch and 30m7ch

32m0ch and 41m42ch

46m70ch and 48m50ch

Track Maintenance

Patrolling 

Track Maintenance

S&T Work

16/12/24

16/12/24

16/12/24

16/12/24

16/12/24

16/12/24

16/12/24

20/12/24

20/12/24

20/12/24

15/12/24

15/12/24

18/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10770346

W2024/11057651

W2024/11045645

W2024/10857299

Week 38  - Continued
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Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0900 Mon

0900 Tue

0900 Wed

16/12/24

17/12/24

18/12/24

1600 Mon

1600 Tue

1600 Wed

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Up Carriage 
Siding
Shunting Spur

Connection to 
Middle Road and 
Klondyke Siding
Klondyke Siding

Middle Road

Outside Road

No. 7 Siding

No. 8 Siding

Up Carriage 
Siding
Shunting Spur

Connection to 
Middle Road and 
Klondyke Siding
Klondyke Siding

Middle Road

Outside Road

No. 7 Siding

No. 8 Siding

Up Carriage 
Siding
Shunting Spur

Connection to 
Middle Road and 
Klondyke Siding
Klondyke Siding

Middle Road

Outside Road

No. 7 Siding

No. 8 Siding

Clacton Carriage 
Sidings

Clacton Carriage 
Sidings

Clacton Carriage 
Sidings

Clacton Carriage 
Sidings

Clacton Carriage 
Sidings

Clacton Carriage 
Sidings

P2024/4058634

P2024/4058635

P2024/4058655

EA1090

EA1090

EA1090

69m0ch and 69m56ch

69m0ch and 69m56ch

69m0ch and 69m56ch

Depot Work

Depot Work

Depot Work

16/12/24

17/12/24

18/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10965880

W2024/10965978

W2024/10966081

Week 38  - Continued
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Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0900 Thu

0900 Fri

2300 Mon

2300 Tue

19/12/24

20/12/24

17/12/24

18/12/24

1600 Thu

1600 Fri

0500 Tue

0500 Wed

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Up Carriage 
Siding
Shunting Spur

Connection to 
Middle Road and 
Klondyke Siding
Klondyke Siding

Middle Road

Outside Road

No. 7 Siding

No. 8 Siding

Up Carriage 
Siding
Shunting Spur

Connection to 
Middle Road and 
Klondyke Siding
Klondyke Siding

Middle Road

Outside Road

No. 7 Siding

No. 8 Siding

Up Siding 3

Up Siding 3

Clacton Carriage 
Sidings

Clacton Carriage 
Sidings

Clacton-on-Sea

Clacton-on-Sea

Clacton Carriage 
Sidings

Clacton Carriage 
Sidings

Clacton-on-Sea

Clacton-on-Sea

P2024/4058656

P2024/4058657

P2024/4142543

P2024/4142466

UP SIDING 3 TO BE KEPT CLEAR OF TRAINS AS 
AGREED WITH GA

UP SIDING 3 TO BE KEPT CLEAR OF TRAINS AS 
AGREED WITH GA

EA1090

EA1090

EA1090

EA1090

69m0ch and 69m56ch

69m0ch and 69m56ch

69m45ch and 69m56ch

69m45ch and 69m56ch

Depot Work

Depot Work

Track Maintenance

Track Maintenance

19/12/24

20/12/24

16/12/24

17/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10965979

W2024/10965980

W2024/11205533

W2024/11205538

Week 38  - Continued
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Network Rail
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Data freeze:EAS - Section 7
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EAS_V4_2_2025

2320 Sun

2320 Sun

2320 Sun

2320 Sun

2320 Sun

2320 Sun

2320 Sun

0020 Sun

0020 Sun

0020 Sun

0830 Sun

0900 Fri

16/12/24

16/12/24

16/12/24

16/12/24

16/12/24

16/12/24

16/12/24

15/12/24

15/12/24

15/12/24

15/12/24

20/12/24

0405 Mon

0405 Mon

0405 Mon

0405 Mon

0405 Mon

0405 Mon

0405 Mon

0715 Sun

0715 Sun

0630 Sun

1030 Sun

1300 Fri

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage
+Detonators

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Line Blockage

Line Blockage
(Between 
Trains)

Platforms 2-3

Single/Up Harwich

Platform 1

North Curve

Down Harwich

Down Siding

Down Sidings

Down and Up 
Harwich

Down Siding

All Lines

Down and Up Fast

Up Cambridge

Harwich International

Manningtree

Manningtree

Manningtree East Jn

Harwich International

Mistley

Parkeston Quay 
Yard

Wrabness

Mistley

Harwich Town

Hackney Downs

Hackney Downs

Harwich 
International

Harwich Town

Manningtree

Manningtree 
North Jn

Manningtree 
South Jn

Mistley

Parkeston Quay 
Yard

Manningtree East 
Jn

Mistley

Wrabness

Bethnal Green 
East Jn

Clapton

P2024/3922326

P2024/3992058

P2024/3934874

P2024/4145217

GA TO STABLE TRAINS AS REQUIRED IN 
PLATFORMS 1 AND 3 AT HARWICH 
INTERNATIONAL

NO TRAINS TO BE STABLED IN PLATFORM 2 AT 
HARWICH INTERNATIONAL



NO ISOLATION PERMITTED



GE CYCLIC TYPE 117

PANTOGRAPHS TO BE LOWERED ON TRAINS 
STABLED AT HARWICH INTERNATIONAL AND 
PARKESTON QUAY CS

SERVICES TO TRAVEL OVER THE DOWN AND UP 
SUBURBAN BETWEEN BETHNAL GREEN WEST JN
AND HACKNEY DOWNS NORTH JN



Maintenance: Patrolling

EA1120

EA1120

EA1160

EA1160

60m10ch and 70m61ch

61m10ch and 61m40ch

1m40ch and 2m67ch

3m5ch and 3m25ch

Track Maintenance

Structures Examination

Patrolling 

In Connection With Isolation 
Arrangements

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

20/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10812053

W2024/10745423

W2024/10654350

W2024/11231827
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EAS_V4_2_2025

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0715 Sun

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0715 Sun

0715 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Passenger 
Loop

Platforms 1-4

Up Goods Loop

Down and Up 
Hertford

Down and Up 
Passenger Loops

Down and Up 
Southbury

Bay 
Platform/Platform 
3
Down Goods Loop

Platforms 1-4

Down and Up 
Passenger Loops

Platforms 1-2

Down and Up 
Cambridge

Down and Up 
Southbury

Bishops Stortford 
L/End

Broxbourne

Broxbourne L/End

Hertford East

Broxbourne C/End

Cheshunt Jn

Cheshunt

Harlow Mill

Harlow Town

Harlow Town C/End

Hertford East

Bishops Stortford 
L/End

Cheshunt Jn

Bishops Stortford 
L/End

Broxbourne

Broxbourne C/End

Broxbourne Jn

Broxbourne L/End

Bury Street Jn

Cheshunt Jn

Harlow Mill L/End

Harlow Town

Harlow Town 
L/End

Hertford East

Waltham Cross

Cheshunt Jn

P2024/3930341 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN WALTHAM CROSS AND 
BISHOPS STORTFORD/HERTFORD EAST



SLW OVER THE DOWN LINE BETWEEN 
BRIMSDOWN AND WALTHAM CROSS DOWN 
PLATFORM IN ACCORDANCE WITH RULE BOOK 
MODULE P1 SECTION 10 (NWR STAFF 
REQUIRED). 

[1] ENGINEERING ALLOWANCE REQUIRED 
APPROACHING BRIMSDOWN IN THE DOWN 
DIRECTION

3 MINUTE MINIMUM DWELL TIME REQUIRED AT 
BRIMSDOWN IN THE DOWN DIRECTION

[2] ENGINEERING ALLOWANCE REQUIRED 
APPROACHING WALTHAM CROSS IN THE DOWN 
DIRECTION

8 MINUTE MINIMUM TURNAROUND TIME 
REQUIRED AT WALTHAM CROSS

[5] ENGINEERING ALLOWANCE REQUIRED 
APPROACHING BRIMSDOWN IN THE UP 
DIRECTION

1.5 MINUTE MINIMUM DWELL TIME REQUIRED AT 
BRIMSDOWN IN THE UP DIRECTION



ARL TO OUTSTABLE FROM CHESHUNT 
BAY/PLATFORM 3 IN LIVERPOOL ST (1 X 8 CAR)



ACCESS AVAILABLE TO/FROM CHESHUNT BAY 
PLATFORM/PLATFORM 3 FROM 0715 SUN



GA TO STABLE IN PLATFORMS 1 AND 3 AT 
STANSTED AIRPORT

NO TRAINS TO BE STABLED IN PLATFORM 2 AT 
STANSTED AIRPORT



BROXBOURNE DOWN AND UP PASSENGER 
LOOPS, UP GOODS LOOP, UP SIDINGS AND 
REDLANDS SIDINGS TO BE KEPT CLEAR OF 
STABLED TRAINS



PANTOGRAPHS TO BE LOWERED ON TRAINS 
STABLED AT HERTFORD EAST



WA CYCLIC TYPE G



PREP: Prep / Survey for Broxbourne Jn S&C

EA1160
EA1190
EA1210 20m66ch and 28m60ch

16m70ch and 18m0ch

13m62ch and 14m14ch

16m34ch and 18m4ch

13m20ch and 20m0ch

20m5ch and 22m0ch

14m0ch and 20m0ch

20m5ch and 28m60ch

13m20ch and 20m0ch

17m30ch and 20m0ch

P & D Maintenance

P-Way Maintenance

Station Work

Station Work

Survey Work

P-Way Maintenance

URFDO Inspections

Off Track Work

Track Maintenance

Preparatory Work

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11094110

W2024/11126164

W2024/11015157

W2024/11069767

W2024/10714797

W2024/11117989

W2024/10658795

W2024/10658768

W2024/10658765

W2024/11163775
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EAS_V4_2_2025

0105 Tue

0105 Tue

0100 Fri

0105 Wed

0100 Thu

0055 Wed

0055 Wed

0055 Wed

17/12/24

17/12/24

20/12/24

18/12/24

19/12/24

18/12/24

18/12/24

18/12/24

0325 Tue

0325 Tue

0420 Fri

0420 Wed

0420 Thu

0435 Wed

0435 Wed

0435 Wed

Possession

Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Lea Valley 
Reversible

Down and Up 
Cambridge

Down and Up 
Cambridge

Down and Up 
Cambridge

Down and Up 
Cambridge

Down Passenger 
Loop/Platform 4 
(Broxbourne)
Up Passenger 
Loop/Platform 1 
(Broxbourne)
Up Goods Loop

Down and Up 
Hertford

Down and Up 
Cambridge

Meridian Water

Cheshunt Jn

Waltham Cross

Waltham Cross

Waltham Cross

Broxbourne

Hertford East

Roydon

Coppermill Jn

Tottenham Hale 
C/End

Northumberland 
Park

Northumberland 
Park

Northumberland 
Park

Broxbourne

Broxbourne Jn

Broxbourne L/End

P2024/4121530

P2024/4122459

P2024/4122106

P2024/3990390

P2024/4142026

EA1160

EA1160

EA1160

EA1160

EA1160
EA1210

6m50ch and 12m45ch

7m50ch and 12m45ch

7m50ch and 12m45ch

7m50ch and 12m45ch

10m67ch and 11m10ch

16m70ch and 19m0ch

18m20ch and 19m0ch

OHL Work

OHL Work

OHL Work

OHL Work

Patrolling 

P & D Maintenance

Patrolling 

17/12/24

17/12/24

20/12/24

18/12/24

19/12/24

18/12/24

18/12/24

18/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11150928

W2024/11151036

W2024/11151034

W2024/11151035

W2024/10654659

W2024/11220926

W2024/10619245
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EAS_V4_2_2025

0040 Tue

0040 Tue

0040 Tue

0040 Tue

0040 Tue

0040 Tue

0040 Tue

17/12/24

17/12/24

17/12/24

17/12/24

17/12/24

17/12/24

17/12/24

0355 Tue

0355 Tue

0355 Tue

0355 Tue

0355 Tue

0355 Tue

0355 Tue

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Sidings 
Possession

Platform 3/Up 
Passenger Loop

Down and Up 
Cambridge

Platforms 1-3

Down Goods Loop

Up & Down 
Cambridge Chord

Down Airport/Up &
Down Airport/Up 
Arrival Down
Up Departure 
Down/Up & Down 
Airport/Up Airport
Siding

Bishops Stortford

Fullers End Footpath
LC (R/G-X)

Stansted Airport

Stansted 
Mountfitchet

Stansted East Jn

Stansted Airport

Stansted 
Mountfitchet

Bishops Stortford

Spellbrook LC 
(CCTV)

Stansted Airport

Stansted 
Mountfitchet

Stansted North Jn

Stansted South Jn

Stansted 
Mountfitchet

P2024/3991129 EA1160
EA1161
EA1220 29m0ch and 34m60ch

35m6ch and 36m67ch

33m45ch and 34m60ch

P-Way Maintenance

Tunnel Examination

S&T Maintenance

17/12/24

17/12/24

17/12/24

17/12/24

17/12/24

17/12/24

17/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11138440

W2024/11142858

W2024/10652475
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EAS_V4_2_2025

0050 Wed

0050 Wed

0050 Wed

0050 Wed

0050 Wed

0050 Wed

0050 Wed

0050 Wed

0435 Wed

0435 Wed

0435 Wed

0435 Wed

0435 Wed

0435 Wed

18/12/24

18/12/24

18/12/24

18/12/24

18/12/24

18/12/24

18/12/24

18/12/24

18/12/24

18/12/24

18/12/24

18/12/24

18/12/24

18/12/24

0435 Wed

0435 Wed

0435 Wed

0435 Wed

0435 Wed

0435 Wed

0600 Wed

0435 Wed

0600 Wed

0600 Wed

0600 Wed

0600 Wed

0600 Wed

0600 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect

Platform 3/Up 
Passenger Loop

Down and Up 
Cambridge

Platforms 1-3

Down Goods Loop

Up & Down 
Cambridge Chord

Down Airport/Up &
Down Airport/Up 
Arrival Down
Up Departure 
Down/Up & Down 
Airport/Up Airport
Siding

Down and Up 
Cambridge

Platform 3/Up 
Passenger Loop

Down and Up 
Cambridge

Platforms 1-3

Down Goods Loop

Up & Down 
Cambridge Chord

Down Airport/Up &
Down Airport/Up 
Arrival Down
Up Departure 
Down/Up & Down 
Airport/Up Airport

Bishops Stortford

Elsenham

Stansted Airport

Stansted 
Mountfitchet

Stansted East Jn

Stansted Airport

Stansted 
Mountfitchet

Ugley Lane LC

Bishops Stortford

Elsenham

Stansted Airport

Stansted 
Mountfitchet

Stansted East Jn

Stansted Airport

Bishops Stortford

Spellbrook LC 
(CCTV)

Stansted Airport

Stansted 
Mountfitchet

Stansted North Jn

Stansted South Jn

Stansted 
Mountfitchet

Elsenham

Bishops Stortford

Spellbrook LC 
(CCTV)

Stansted Airport

Stansted 
Mountfitchet

Stansted North Jn

Stansted South Jn

P2024/3990994 PANTOGRAPHS TO BE LOWERED ON TRAINS 
STABLED AT STANSTED AIRPORT

EA1160
EA1161
EA1220 33m10ch and 36m25ch

35m40ch and 35m70ch

33m45ch and 35m10ch

29m0ch and 36m25ch

OHL Work

Patrolling 

S&T Maintenance

P-Way Maintenance

18/12/24

18/12/24

18/12/24

18/12/24

18/12/24

18/12/24

18/12/24

18/12/24

18/12/24

18/12/24

18/12/24

18/12/24

18/12/24

18/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11155030

W2024/11008834

W2024/10652476

W2024/11138447
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EAS_V4_2_2025

0050 Thu

0050 Thu

0050 Thu

0050 Thu

0050 Thu

0050 Thu

0050 Thu

0435 Thu

0435 Thu

0435 Thu

0435 Thu

0435 Thu

0435 Thu

19/12/24

19/12/24

19/12/24

19/12/24

19/12/24

19/12/24

19/12/24

19/12/24

19/12/24

19/12/24

19/12/24

19/12/24

19/12/24

0435 Thu

0435 Thu

0435 Thu

0435 Thu

0435 Thu

0435 Thu

0600 Thu

0600 Thu

0600 Thu

0600 Thu

0600 Thu

0600 Thu

0600 Thu

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Platform 3/Up 
Passenger Loop

Down and Up 
Cambridge

Platforms 1-3

Down Goods Loop

Up & Down 
Cambridge Chord

Down Airport/Up &
Down Airport/Up 
Arrival Down
Up Departure 
Down/Up & Down 
Airport/Up Airport
Siding

Platform 3/Up 
Passenger Loop

Down and Up 
Cambridge

Platforms 1-3

Down Goods Loop

Up & Down 
Cambridge Chord

Down Airport/Up &
Down Airport/Up 
Arrival Down
Up Departure 
Down/Up & Down 
Airport/Up Airport

Bishops Stortford

Elsenham

Stansted Airport

Stansted 
Mountfitchet

Stansted East Jn

Stansted Airport

Stansted 
Mountfitchet

Bishops Stortford

Elsenham

Stansted Airport

Stansted 
Mountfitchet

Stansted East Jn

Stansted Airport

Bishops Stortford

Spellbrook LC 
(CCTV)

Stansted Airport

Stansted 
Mountfitchet

Stansted North Jn

Stansted South Jn

Stansted 
Mountfitchet

Bishops Stortford

Spellbrook LC 
(CCTV)

Stansted Airport

Stansted 
Mountfitchet

Stansted North Jn

Stansted South Jn

P2024/3991155 EA1160
EA1161
EA1220 33m45ch and 34m63ch

29m0ch and 35m72ch

29m0ch and 35m72ch

S&T Maintenance

OHL Work (Maintenance)

P-Way Maintenance

19/12/24

19/12/24

19/12/24

19/12/24

19/12/24

19/12/24

19/12/24

19/12/24

19/12/24

19/12/24

19/12/24

19/12/24

19/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10652477

W2024/11233242

W2024/11138482
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EAS_V4_2_2025

0100 Fri

0100 Fri

0100 Fri

0100 Fri

0100 Fri

0100 Fri

0100 Fri

0400 Fri

0400 Fri

0400 Fri

0400 Fri

0400 Fri

0400 Fri

20/12/24

20/12/24

20/12/24

20/12/24

20/12/24

20/12/24

20/12/24

20/12/24

20/12/24

20/12/24

20/12/24

20/12/24

20/12/24

0400 Fri

0400 Fri

0400 Fri

0400 Fri

0400 Fri

0400 Fri

0400 Fri

0600 Fri

0600 Fri

0600 Fri

0600 Fri

0600 Fri

0600 Fri

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Sidings 
Possession

Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect

Platform 3/Up 
Passenger Loop

Down and Up 
Cambridge

Platforms 1-3

Down Goods Loop

Up & Down 
Cambridge Chord

Down Airport/Up &
Down Airport/Up 
Arrival Down
Up Departure 
Down/Up & Down 
Airport/Up Airport
Siding

Platform 3/Up 
Passenger Loop

Down and Up 
Cambridge

Platforms 1-3

Down Goods Loop

Up & Down 
Cambridge Chord

Down Airport/Up &
Down Airport/Up 
Arrival Down
Up Departure 
Down/Up & Down 
Airport/Up Airport

Bishops Stortford

Fullers End Footpath
LC (R/G-X)

Stansted Airport

Stansted 
Mountfitchet

Stansted East Jn

Stansted Airport

Stansted 
Mountfitchet

Bishops Stortford

Fullers End Footpath
LC (R/G-X)

Stansted Airport

Stansted 
Mountfitchet

Stansted East Jn

Stansted Airport

Bishops Stortford

Spellbrook LC 
(CCTV)

Stansted Airport

Stansted 
Mountfitchet

Stansted North Jn

Stansted South Jn

Stansted 
Mountfitchet

Bishops Stortford

Spellbrook LC 
(CCTV)

Stansted Airport

Stansted 
Mountfitchet

Stansted North Jn

Stansted South Jn

P2024/3991131 EA1160
EA1161
EA1220 29m0ch and 34m53ch

33m45ch and 34m60ch

29m40ch and 30m65ch

P-Way Maintenance

S&T Maintenance

Patrolling 

20/12/24

20/12/24

20/12/24

20/12/24

20/12/24

20/12/24

20/12/24

20/12/24

20/12/24

20/12/24

20/12/24

20/12/24

20/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11138594

W2024/10652478

W2024/10619469
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EAS_V4_2_2025

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0105 Sun

0105 Sun

0215 Sun

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0745 Sun

0745 Sun

0600 Sun

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+Detonators

BLOCKED To
A/C Electric 
Trains

Line Blockage
+Detonators

Platforms 1-3

Up Departure 
Down/Up & Down 
Airport/Up Airport
Down Goods Loop

Down and Up 
Cambridge

Up & Down 
Cambridge Chord

Down Airport/Up &
Down Airport/Up 
Arrival Down

Down and Up 
Cambridge

Down and Up 
Cambridge

Platforms 5 & 6

Stansted Airport

Stansted South Jn

Stansted 
Mountfitchet

Stansted North Jn

Stansted East Jn

Stansted Airport

Ugley Lane LC

Ugley Lane LC

Cambridge

Stansted Airport

Stansted 
Mountfitchet

Stansted North Jn

Stansted South Jn

Elsenham

Stansted South Jn

Cambridge

P2024/3935332

P2024/4121714

P2024/4096147

NO TRAINS TO BE STABLED IN PLATFORM 2 AT 
STANSTED AIRPORT

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 1 AND 3 AT STANSTED AIRPORT



PATROLLING TYPE L

EA1161
EA1220

EA1161

EA1161

33m25ch and 34m34ch

34m75ch and 37m4ch

33m45ch and 34m60ch

35m30ch and 35m59ch

55m55ch and 55m60ch

Patrolling 

Drainage Work

S&T Maintenance

Vegetation Clearance

Patrolling 

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10619047

W2024/10656597

W2024/10652379

W2024/11158173

W2024/11055452
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EAS_V4_2_2025

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0055 Tue

0100 Sun

0110 Fri

0115 Sun

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

17/12/24

15/12/24

20/12/24

15/12/24

0750 Sun

0750 Sun

0750 Sun

0750 Sun

0750 Sun

0750 Sun

0750 Sun

0355 Tue

0820 Sun

0410 Fri

0725 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Up Platform Loop

Down Goods Loop

Up Goods Loop

Up & Down Ely 
West Curve

Down and Up 
Peterborough

Down and Up 
Norwich

Up & Down

Down and Up

Up Through Siding

Up & Down

Down and Up/Up 
& Down

Up&Down

Up Southbury

Down Southbury

Ely

Ely West Jn

Queen Adelaide LC 
(AHBC-X) 
(ELR:EMP/LOR:EA1
560)
Queen Adelaide LC 
(AHBC-X) 
(ELR:ETN/LOR:EA1
580)
Ely Dock Jn

Queen Adelaide LC 
(AHBC-X) 
(ELR:BGK/LOR:EA1
162)
Ely

Downham Market

Watlington Road 
CCTV

Kings Lynn

Rectory Road

Ely

Ely North Jn

Soham

West River LC 
(R/G-X) (UWC)

Ely

Littleport Bypass 
LC (AHBC-X)

Stow Bardolph 
CCTV

St. Germans AHB

Rectory Road

P2024/4122636

P2024/4144546

P2024/4138798

P2024/4138497

P2024/4140462

EA1161
EA1162
EA1540
EA1550
EA1560
EA1580

EA1162

EA1162

EA1162

EA1170

69m70ch and 72m0ch

8m0ch and 8m40ch

69m70ch and 72m0ch

81m0ch and 85m0ch

88m44ch and 91m0ch

96m10ch and 96m30ch

3m55ch and 3m75ch

Survey Work

LC  Work

Rail Changing 

Track Maintenance

Track Maintenance

LC  Work

Earthwork

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

17/12/24

15/12/24

20/12/24

15/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11152032

W2024/11219267

W2024/11220380

W2024/11227170

W2024/11200899

W2024/11209579

W2024/11210755
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Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down North 
London Relief

Silo Curve

Down and Up 
North London

Up/Down 
Canonbury

Up North 
London/Down 
North London 
(Westbound)
Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North London 
Reversible

Camden Road 
Incline Jn

Westbourne Road Jn

Cedar Jn

Camden Road West 
Jn

Canonbury West Jn

Primrose Hill 
(closed) site of

Navarino Road Jn

Lea Jn

Camden Road East 
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Cedar Jn

Gospel Oak Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Westbourne Road
Jn

P2024/3934890 NLL CYCLIC TYPE 7A (ROTR)EA1180
EA1310
EA1320
LN110
LN115
MD145
SO400

4m30ch and 3m0ch

4m40ch and 5m11ch

4m40ch and 3m0ch

4m40ch and 3m0ch

3m70ch and 3m0ch

1m2ch and 3m70ch

5m29ch and 3m60ch

1m2ch and 3m0ch

4m40ch and 3m0ch

Off Track Work

P & D Maintenance

Welding and Grinding

URFDO Inspections

Patrolling 

Patrolling 

OHL Work (Maintenance)

S&C Unit Renewal 
(Maintenance Only)

S&T Maintenance

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10625513

W2024/10625494

W2024/10730255

W2024/10625516

W2024/10619943

W2024/10619851

W2024/11096491

W2024/11143012

W2024/11145742
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Network Rail
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Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

0135 Tue

0150 Thu

0150 Thu

0150 Thu

0150 Fri

0150 Fri

0150 Fri

16/12/24

16/12/24

16/12/24

16/12/24

16/12/24

16/12/24

16/12/24

17/12/24

19/12/24

19/12/24

19/12/24

20/12/24

20/12/24

20/12/24

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0500 Tue

0400 Thu

0400 Thu

0400 Thu

0400 Fri

0400 Fri

0400 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Sidings 
Possession

Line Blockage
+Detonators

Line Blockage
+Detonators

Sidings 
Possession

Down and Up 
North London

Down North 
London Relief

Up Channelsea 
Loop

Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up North London 
Reversible

Down and Up 
Chingford

Platforms 1-3

Down and Up 
Chingford

Carriage Sidings

Platforms 1-3

Down and Up 
Chingford

Carriage Sidings

Channelsea North Jn

Westbourne Road Jn

Lea Jn

Canonbury West Jn

High Meads Jn

Navarino Road Jn

Camden Road East 
Jn

Chingford L/End

Chingford

Chingford

Chingford

Chingford

Chingford

Chingford

Camden Road 
Central Jn

Camden Road 
East Jn

Channelsea North
Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Westbourne Road
Jn

Clapton Jn

Chingford

Clapton Jn

Chingford

Chingford

Clapton Jn

Chingford

P2024/3934852

P2024/4122217

P2024/4121898

P2024/4121789

RAIL REPLACEMENT ROAD SERVICE WILL BE IN 
OPERATION 



FREIGHT SERVICES DIVERTED VIA THE T&H



NLL CYCLIC TYPE 6A (AMENDED)

EA1180
EA1320
EA1325
EA1340
LN110
SO511

EA1200

EA1200

EA1200

2m55ch and 2m78ch

2m10ch and 3m15ch

4m55ch and 3m20ch

4m40ch and 3m20ch

4m55ch and 3m20ch

4m40ch and 3m20ch

3m20ch and 4m40ch

4m40ch and 3m20ch

4m55ch and 3m20ch

5m60ch and 9m30ch

6m0ch and 10m33ch

6m0ch and 10m33ch

Survey Work

Survey Work

Welding and Grinding

P & D Maintenance

OHL Work (Maintenance)

S&T Maintenance

URFDO Inspections

Off Track Work

Track Maintenance

Track Maintenance

Track Maintenance

Track Maintenance

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

17/12/24

19/12/24

19/12/24

19/12/24

20/12/24

20/12/24

20/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10934009

W2024/11214875

W2024/10730207

W2024/10656857

W2024/11098334

W2024/11145785

W2024/10656851

W2024/10656859

W2024/10656714

W2024/11144061

W2024/11143978

W2024/11144019
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Network Rail
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Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0145 Thu

0145 Sun

0145 Sun

0145 Sun

1400 Mon

0045 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

19/12/24

15/12/24

15/12/24

15/12/24

16/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

0455 Thu

0415 Sun

0415 Sun

0415 Sun

1500 Mon

0810 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

Line Blockage

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
(Between 
Trains) + EPR

Line Blockage
+Detonators

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Royston

Lea Valley 
Reversible

Down and Up 
Temple Mills

Temple Mills Loop

Reception Line

Down North 
London

Down and Up 
North London

Down West 
London

Olympia Platform 
Loop

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Up West London

Down and Up 
High Level

Down & Up 
Sheepcote Lane

Pigs Hill Siding 1

Pigs Hill Siding 2

Reception Road

North Pole Scrubs
Lane Siding

Hauxton AHB

Coppermill Jn

Coppermill Jn

Temple Mills West 
Jn

Brondesbury Park

Acton Wells Jn

Mitre Bridge Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

Falcon Jn

Willesden High Level
Jn

Latchmere No.3 Jn

Latchmere No.1 Jn

North Pole 
International Depot

North Pole Jn

Royston C/End

Lea Bridge Jn

Ruckholt Rd Jn

Temple Mills West
Jn

Brondesbury

Willesden 
Junction High 
Level

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

West London Jn 
(SW)

Falcon Jn

North Pole Jn

P2024/4144957

P2024/4121899

P2024/4144403

P2024/4110380

P2024/3897934 LONDON OVERGROUND WILLESDEN JN TO 
CLAPHAM JN SERVICES WILL NOT RUN.



SOUTHERN WATFORD JUNCTION TO CLAPHAM 
JUNCTION SERVICES WILL NOT RUN.



LUL VICTORIA LINE TO BE OPEN BETWEEN 
VICTORIA AND EUSTON.

LUL DISTRICT LINE TO BE OPEN BETWEEN 
VICTORIA AND WEST BROMPTON / KENSINGTON 
OLYMPIA

LUL CENTRAL LINE TO BE OPEN BETWEEN 
OXFORD CIRCUS AND SHEPHERDS BUSH.

EA1230
LN125

EA1280

EA1310

EA1310

EA1310
MD160
MD166
SO250
SO500
SW100
SW220

45m77ch and 54m57ch

5m60ch and 6m47ch

3m35ch and 3m72ch

0m0ch and 0m50ch

0m0ch and 0m45ch

4m15ch and 5m77ch

4m46ch and 4m70ch

0m6ch and 5m77ch

1m35ch and 4m15ch

5m35ch and 5m77ch

2m41ch and 4m50ch

2m70ch and 3m10ch

OHL Work (Ground Level)

Structures Work

Track Maintenance

Survey Work

Survey Work

Other E&P Work

Structures Examination

Track Maintenance

Other E&P Work

Ground 
Investigation/Automatic 
Ballast Sampling

S&T Maintenance

Structures Examination

19/12/24

15/12/24

15/12/24

15/12/24

16/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11231567

W2024/11151825

W2024/11228753

W2024/11161222

W2024/11093122

W2024/11158095

W2024/10922948

W2024/10759399

W2024/10844382

W2024/11020289

W2024/10838243

W2024/11108927
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Network Rail
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Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

2200 Sat

2200 Sat

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0115 Sun

0800 Sun

0800 Sun

15/12/24

15/12/24

15/12/24

16/12/24

15/12/24

16/12/24

16/12/24

16/12/24

16/12/24

15/12/24

16/12/24

16/12/24

0950 Sun

0950 Sun

0800 Sun

0500 Mon

0800 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0445 Sun

0500 Mon

0500 Mon

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
Electric 
Trains
Possession

Possession

Possession

Down and Up 
Poplar

Acton Yard

Reception 1, 2 & 3

Acton Dive-Under

Engine and 
Carriage Line

Down and Up 
Relief

Carriage Line and 
Engine Siding

Washer Bypass

Back Line

Washer Bypass 
and Back Line

Washer Bypass 
Line

Down and Up 
Main

Acton Dive-Under

Down and Up 
Relief

Acton West

Acton West

Acton West (inc.)

Old Oak Common 
East Jn

Ealing Broadway

Old Oak Common 
East Jn

CrossRail Depot

CrossRail Depot

Old Oak Common 
Crossrail Depot

Ealing Broadway

Acton West

Acton West

Acton Wells Jn

Acton East

Acton Main Line

Grand Canal 
Junction

Ladbroke Grove

Old Oak Common
East Jn

CrossRail Depot

Old Oak Common
Crossrail Depot

Ladbroke Grove

Acton Main Line

Ladbroke Grove

P2024/3916821 TRAINS TO RUN OVER THE MAIN LINES.

NO ACCESS TO / FROM THE GREENFORD 
BRANCH, WEST EALING SIDINGS, HAYES YARD, 
HANSON SIDINGS. 

NO ACCESS BETWEEN THE GWML AND ACTON 
YARD.



Work Details = Maintenance



EAS ITEM P/3925387 HAS BEEN MERGED INTO 
THIS POSSESSION

EA1310
GW103
GW130 2m35ch and 3m35ch

3m30ch and 5m47ch

4m65ch and 5m30ch

4m12ch and 4m28ch

2m25ch and 5m20ch

2m25ch and 5m47ch

4m11ch and 5m20ch

0m40ch and 5m25ch

3m0ch and 5m35ch

4m65ch and 5m33ch

2m25ch and 5m47ch

2m30ch and 3m31ch

4m0ch and 5m47ch

4m12ch and 4m28ch

Remove Rail Defects

S&T Work

Patrolling 

Platform Enhancements

Major Projects

In Connection With 
Engineering Work

Rail Testing and Lubrication

Major Projects

Drainage Inspection

S&T Work

Track Works

HS2 ASPRO Major Projects

P & D Maintenance

Platform Enhancements

14/12/24

14/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11089895

W2024/10784670

W2024/10788633

W2024/11142215

W2024/10582171

W2024/10798672

W2024/10833591

W2024/10811618

W2024/11103771

W2024/11135625

W2024/11109487

W2024/11119232

W2024/11092304

W2024/11142216
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Network Rail
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EAS_V4_2_2025

0115 Wed

0115 Wed

0115 Wed

0115 Wed

0115 Thu

0115 Thu

0115 Thu

0115 Thu

0115 Fri

0115 Fri

0115 Fri

0115 Fri

0600 Tue

0600 Tue

0600 Tue

18/12/24

18/12/24

18/12/24

18/12/24

19/12/24

19/12/24

19/12/24

19/12/24

20/12/24

20/12/24

20/12/24

20/12/24

17/12/24

17/12/24

17/12/24

0510 Wed

0510 Wed

0510 Wed

0510 Wed

0510 Thu

0510 Thu

0510 Thu

0510 Thu

0510 Fri

0510 Fri

0510 Fri

0510 Fri

1800 Tue

1800 Tue

1800 Tue

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

BLOCKED To
D/C Electric 
Trains

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

BLOCKED To
D/C Electric 
Trains

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

BLOCKED To
D/C Electric 
Trains

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Westbound 
District Line
Eastbound District
Line
Platforms 3-7

Down and Up 
Richmond

Down North 
London
Up North London

Westbound 
District Line
Eastbound District
Line
Platforms 3-7

Down and Up 
Richmond

Down North 
London
Up North London

Westbound 
District Line
Eastbound District
Line
Platforms 3-7

Down and Up 
Richmond

Down North 
London
Up North London

North London 
Incline

Silo Curve

CTRL/NLL 
Connection Line
East Coast 
Mainline 
Connection

Gunnersbury Jn

Richmond

Richmond

South Acton Jn

Gunnersbury Jn

Richmond

Richmond

South Acton Jn

Gunnersbury Jn

Richmond

Richmond

South Acton Jn

Copenhagen Jn

Cedar Jn

York Way North Jn

Network Rail / 
LUL (District Line)
Boundary

Richmond

South Acton Jn

Acton Central

Network Rail / 
LUL (District Line)
Boundary

Richmond

South Acton Jn

Acton Central

Network Rail / 
LUL (District Line)
Boundary

Richmond

South Acton Jn

Acton Central

Camden Road 
Central Jn

Cedar Jn

St. Pancras 
International

P2024/3991708

P2024/3991828

P2024/3991829

P2024/4142526

ONE PLATFORM AT RICHMOND TO BE KEPT 
CLEAR IN THE WTT BASE PLAN BETWEEN 0015 
AND 0500

TUESDAY TO FRIDAY FOR TRACK 
INSPECTIONS/OTHER MAINTENANCE WORKS, 
STABLING PLAN TO BE

AMENDED UNDER LOCAL ARRANGEMENT WITH 
THE SIGNALLER IF REQUIRED

EA1310

EA1310

EA1310

EA1310
EA1320
LN115
SO400

3m10ch and 12m39ch

10m0ch and 10m30ch

2m52ch and 12m39ch

10m0ch and 10m30ch

2m52ch and 12m39ch

3m10ch and 12m39ch

2m52ch and 12m39ch

3m10ch and 12m39ch

0m0ch and 0m51ch

S&T Points

Structures Examination

Track Maintenance

Structures Examination

Track Maintenance

S&T Points

Track Maintenance

S&T Points

OHL Work (Maintenance)

18/12/24

18/12/24

18/12/24

18/12/24

19/12/24

19/12/24

19/12/24

19/12/24

20/12/24

20/12/24

20/12/24

20/12/24

17/12/24

17/12/24

17/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10651867

W2024/11177510

W2024/10861084

W2024/11166554

W2024/10861085

W2024/10651981

W2024/10861086

W2024/10651982

W2024/11205247
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Network Rail
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EAS_V4_2_2025

0025 Tue

0025 Tue

0025 Tue

0025 Tue

0025 Thu

0025 Thu

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

17/12/24

17/12/24

17/12/24

17/12/24

19/12/24

19/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

0400 Tue (4 hrs)

0400 Tue (5 hrs)

0400 Tue (4 hrs)

0400 Tue (4 hrs)

0440 Thu (4 hrs)

0440 Thu (5 hrs)

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

Possession

Sidings 
Possession

Protected 
Path

Protected 
Path

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

East Coast 
Mainline 
Connection
Dock Junction 
Link Line Sidings 
Possession
Silo Curve

North London 
Incline

East Coast 
Mainline 
Connection
Dock Junction 
Link Line Sidings 
Possession

Down Crystal 
Palace Spur/Down
Platform Loop
Up Crystal Palace 
Spur
Up London 
Bridge/Sussex 
Slow
Down Wallington

Up Wallington

Gullet Road

Fork Arrival Road

Down Sussex 
Slow/ Down 
London Bridge 
Slow
Down Sussex 
Fast/ Down 
London Bridge 
Fast
Up London Bridge 
Fast/Up Fast
Through Road 
(Perturbation 
Siding)

York Way North Jn

Dock Jn South

Cedar Jn

St. Pancras 
International

York Way North Jn

Dock Jn South

Norwood Jn 
(London)

Sydenham

Gloucester Road Jn

Selhurst Depot

Windmill Bridge Jn

Windmill Bridge Jn

St. Pancras 
International

St. Pancras 
International

Silo Curve Jn

York Way North 
Jn

St. Pancras 
International

St. Pancras 
International

Bromley Jn

Cottage Jn

Norwood Jn 
(London)

Selhurst Depot

Sydenham

Windmill Bridge 
Jn

P2024/4123988

P2024/4123991

P2024/3939469

EA1320
LN115
LN3201
SO400

EA1320
LN115
LN3201
SO400

EA1325
SO510
SO650

0m0ch and 0m0ch

0m0ch and 0m0ch

8m26ch and 9m48ch

8m0ch and 9m0ch

6m68ch and 9m55ch

6m68ch and 9m55ch

9m19ch and 9m39ch

7m20ch and 8m55ch

S&T Work

S&T Work

Permanent Way Inspection

S&T Renewal

Remove Rail Defects

Track Maintenance

Mobile Maintenance Train

Survey Work

17/12/24

17/12/24

17/12/24

17/12/24

19/12/24

19/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11171186

W2024/11171070

W2024/10838259

W2024/11090004

W2024/11210379

W2024/10759596

W2024/11153188

W2024/10750085
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Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0945 Sun

0945 Sun

0945 Sun

1045 Sun

1045 Sun

0600 Sun

0600 Sun

1930 Sun

1930 Sun

0025 Sun

0700 Mon

0700 Tue

0700 Wed

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

16/12/24

17/12/24

18/12/24

1015 Sun

1015 Sun

1015 Sun

1115 Sun

1115 Sun

2230 Sun

2230 Sun

2200 Sun

2200 Sun

0855 Sun

1800 Mon

1800 Tue

1800 Wed

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Possession

Possession

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Down Hounslow

Up Kew Spur

Down Kew Spur

Up Hounslow

Down Hounslow

Up Hounslow

Down Kew Spur

Down and 
Up/Down and Up 
Goods
Up & Down 
Branch

Down and Up 
Goods

Up & Down Acton 
Branch

Down and Up T&H

Single/Platform 1

Single/Platform 1

Single/Platform 1

Kew Bridge

Kew East Jn

Chiswick

New Kew Jn

New Kew Jn

Acton Canal Wharf 
Jn

Neasden Jn

Acton Wells Jn

Acton Canal Wharf 
Jn

Walthamstow 
Queens Road

Barking

Barking

Barking

Chiswick

New Kew Jn

Old Kew Jn

Chiswick

New Kew Jn

Dudding Hill Jn

Neasden Jn

Acton Canal 
Wharf

Acton Canal 
Wharf Jn

South Tottenham 
East Jn

Barking Station Jn

Barking Station Jn

Barking Station Jn

P2024/4048014

P2024/4048100

P2024/4112938

P2024/4121937

P2024/4140341

P2024/4121572

P2024/4121587

P2024/4121573

DUDDING HILL JUNCTION/AND ACTON CANAL 
WHARF SIGNAL BOXES TO BE CLOSED 0700 SUN 
TO 1900 SUN

NEASDEN JUNCTION SIGNAL BOXES TO BE 
CLOSED 0700 SUN TO 2200 SUN

BARKING PLATFORM 1 TO BE KEPT CLEAR OF 
TRAINS 



IN THE EVENT OF DEGRADED WORKING THIS 
WORKSITE AND ISOLATION CAN BE HANDED 
BACK ON REQUEST WITH 30MINS NOTICE

BARKING PLATFORM 1 TO BE KEPT CLEAR OF 
TRAINS 



IN THE EVENT OF DEGRADED WORKING THIS 
WORKSITE AND ISOLATION CAN BE HANDED 
BACK ON REQUEST WITH 30MINS NOTICE

BARKING PLATFORM 1 TO BE KEPT CLEAR OF 
TRAINS 



IN THE EVENT OF DEGRADED WORKING THIS 
WORKSITE AND ISOLATION CAN BE HANDED 
BACK ON REQUEST WITH 30MINS NOTICE

EA1330
SW230
SW240

EA1330
SW230
SW240

EA1360

EA1360
MD170

EA1370

EA1370

EA1370

EA1370

0m0ch and 0m0ch

0m0ch and 0m0ch

7m60ch and 7m70ch

7m3ch and 7m70ch

8m45ch and 8m77ch

7m10ch and 7m40ch

13m17ch and 13m70ch

13m17ch and 13m70ch

13m17ch and 13m70ch

Permanent Way Inspection

Permanent Way Inspection

Structures Examination

Structures Work

Survey Work

Structures Work (Track Off)

Structures Work (Track Off)

Structures Work (Track Off)

Structures Work (Track Off)

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

16/12/24

17/12/24

18/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10871735

W2024/10871737

W2024/11164915

W2024/11135515

W2024/11161260

W2024/11213779

W2024/11162929

W2024/11162930

W2024/11163131
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Network Rail
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Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0700 Thu

0700 Fri

0055 Tue

0055 Tue

0055 Tue

0055 Tue

0055 Tue

0055 Wed

0055 Wed

0055 Wed

0055 Thu

0055 Thu

0055 Thu

19/12/24

20/12/24

17/12/24

17/12/24

17/12/24

17/12/24

17/12/24

18/12/24

18/12/24

18/12/24

19/12/24

19/12/24

19/12/24

1800 Thu

1800 Fri

0440 Tue

0440 Tue

0440 Tue

0440 Tue

0440 Tue

0440 Wed

0440 Wed

0440 Wed

0440 Thu

0440 Thu

0440 Thu

Line Blockage
+Detonators

Line Blockage
+Detonators

Possession

Possession

Possession

Possession

Possession

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Single/Platform 1

Single/Platform 1

Down and Up 
Main

Down and Up Fast

Down and Up 
Slow
Platforms 1-4

Up Stratford Down

Up Passenger 
Loop

Down and Up 
Main

Down and Up Fast

Down and Up 
Slow
Platforms 1-4

Down and Up 
Main

Down and Up Fast

Down and Up 
Slow
Platforms 1-4

Barking

Barking

Bromley-by-Bow 
(LUL)

Christian St Jn

Fenchurch Street

Bow Jn

Gas Factory Jn

Limehouse

Christian St Jn

Fenchurch Street

Limehouse

Christian St Jn

Fenchurch Street

Barking Station Jn

Barking Station Jn

Christian St Jn

Fenchurch Street

Gas Factory Jn

Christian St Jn

Fenchurch Street

Christian St Jn

Fenchurch Street

P2024/4121599

P2024/4121534

P2024/3993498

P2024/3993469

P2024/3993430

BARKING PLATFORM 1 TO BE KEPT CLEAR OF 
TRAINS 



IN THE EVENT OF DEGRADED WORKING THIS 
WORKSITE AND ISOLATION CAN BE HANDED 
BACK ON REQUEST WITH 30MINS NOTICE

BARKING PLATFORM 1 TO BE KEPT CLEAR OF 
TRAINS 



IN THE EVENT OF DEGRADED WORKING THIS 
WORKSITE AND ISOLATION CAN BE HANDED 
BACK ON REQUEST WITH 30MINS NOTICE

EA1370

EA1370

EA1380
EA1400

EA1380

EA1380

13m17ch and 13m70ch

13m17ch and 13m70ch

0m0ch and 3m2ch

0m0ch and 1m0ch

0m0ch and 0m60ch

0m0ch and 1m0ch

0m0ch and 0m60ch

0m0ch and 0m60ch

0m0ch and 1m0ch

Structures Work (Track Off)

Structures Work (Track Off)

Patrolling 

Remove Rail Defects

S&T Points

Remove Rail Defects

S&T Points

S&T Points

Remove Rail Defects

19/12/24

20/12/24

17/12/24

17/12/24

17/12/24

17/12/24

17/12/24

18/12/24

18/12/24

18/12/24

19/12/24

19/12/24

19/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11163132

W2024/11163133

W2024/11145510

W2024/11046667

W2024/10779216

W2024/11046756

W2024/10779171

W2024/10779218

W2024/11046704
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EAS_V4_2_2025

0055 Fri

0055 Fri

0055 Fri

0055 Wed

0040 Tue

0135 Tue

0135 Tue

0040 Wed

0135 Wed

0135 Wed

20/12/24

20/12/24

20/12/24

18/12/24

17/12/24

17/12/24

17/12/24

18/12/24

18/12/24

18/12/24

0440 Fri

0440 Fri

0440 Fri

0440 Wed

0435 Tue

0520 Tue

0520 Tue

0435 Wed

0520 Wed

0520 Wed

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
(Between 
Trains)+Disco
nnect

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Down and Up Fast

Down and Up 
Slow
Platforms 1-4

Down and Up 
Main

Up Main

Reversing Line

Down Main

Up Main

Reversing Line

Down Main

Limehouse

Christian St Jn

Fenchurch Street

East Ham Depot 
L/End

Pitsea

Laindon

Pitsea

Pitsea

Laindon

Pitsea

Christian St Jn

Fenchurch Street

Bromley-by-Bow 
(LUL)

Laindon L/End

Laindon

Laindon L/End

Laindon L/End

Laindon

Laindon L/End

P2024/3993431

P2024/4143840

P2024/4084826

P2024/4084868

EA1380

EA1380

EA1380

EA1380

0m0ch and 1m0ch

0m0ch and 0m60ch

3m60ch and 5m50ch

3m60ch and 5m50ch

3m72ch and 4m40ch

22m63ch and 22m75ch

22m50ch and 26m35ch

22m50ch and 26m35ch

22m50ch and 26m35ch

22m50ch and 26m35ch

22m50ch and 26m35ch

22m63ch and 22m75ch

22m50ch and 26m35ch

Remove Rail Defects

S&T Points

Track Maintenance

Track Maintenance

Track Maintenance

Technical Inspection

P-Way Maintenance

Tamping

Tamping

Tamping

P-Way Maintenance

Technical Inspection

Tamping

20/12/24

20/12/24

20/12/24

18/12/24

17/12/24

17/12/24

17/12/24

18/12/24

18/12/24

18/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11046758

W2024/10779173

W2024/10951748

W2024/11227377

W2024/10474625

W2024/11047290

W2024/11047124

W2024/11057985

W2024/11057965

W2024/11057811

W2024/11047258

W2024/11047208

W2024/11057986
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EAS_V4_2_2025

0125 Thu

0125 Thu

0125 Thu

0040 Fri

0135 Fri

0135 Fri

0055 Mon

19/12/24

19/12/24

19/12/24

20/12/24

20/12/24

20/12/24

16/12/24

0415 Thu

0415 Thu

0415 Thu

0435 Fri

0520 Fri

0520 Fri

0435 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains)+Deto
nators

Reversing Line

Down and Up 
Main

Down and Up 
Tilbury

Up Main

Reversing Line

Down Main

Down and Up 
Main

Laindon

Benfleet L/End

Pitsea Jn

Pitsea

Laindon

Pitsea

Pitsea

Laindon

Laindon L/End

Pitsea Hall LC 
(CCTV)

Laindon L/End

Laindon

Laindon L/End

Basildon

P2024/4084895

P2024/4084888

P2024/4141784

EA1380
EA1390

EA1380

EA1380

26m0ch and 27m0ch

22m50ch and 26m35ch

26m25ch and 26m50ch

22m50ch and 26m35ch

22m50ch and 26m50ch

22m50ch and 26m35ch

22m50ch and 26m35ch

22m50ch and 26m35ch

24m40ch and 25m70ch

Technical Inspection

Tamping

Station Work

P-Way Maintenance

Tamping

Tamping

Tamping

P-Way Maintenance

IBJ Work

19/12/24

19/12/24

19/12/24

20/12/24

20/12/24

20/12/24

16/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11047292

W2024/11057919

W2024/11147554

W2024/11047287

W2024/11057987

W2024/11058032

W2024/11057920

W2024/11047263

W2024/11219535
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Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

2255 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

16/12/24

16/12/24

16/12/24

15/12/24

15/12/24

15/12/24

16/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

0200 Mon

0200 Mon

0200 Mon

0445 Sun

0445 Sun

0445 Sun

0305 Mon

0555 Sun

0555 Sun

0555 Sun

0555 Sun

0555 Sun

Possession

Possession

Possession

Line Blockage
+Detonators

Line Blockage
+Detonators

Sidings 
Possession

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Sidings 
Possession

Sidings 
Possession

Reversing Line

Down and Up 
Main

Platform 1

Platform 4

Platforms 1-3

Down and Up 
Main

Carriage Sidings

Washer Road

Down and Up 
Tilbury

Platform 3

Down and Up 
Tilbury

Up & Down 
Ockendon/Third 
Line
Seabrook Sidings

Purfleet Long 
Sidings

Leigh-on-Sea

Southend Central

Southend Central

Shoeburyness

Shoeburyness

Shoeburyness

Purfleet C/End

Grays

Tilbury Town C/End

Grays

Grays

West Thurrock Jn

Leigh-on-Sea

Pitsea Jn

Southend Central

Shoeburyness

Southend Central

Shoeburyness

Dagenham Dock 
C/End

Grays

Purfleet L/End

West Thurrock Jn

Grays

Purfleet

P2024/3937880

P2024/4084014

P2024/4085140

P2024/4085009

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN PITSEA AND SOUTHEND 
CENTRAL



C2C TO RUN SHUTTLE TRAIN SERVICE BETWEEN
SHOEBURYNESS AND SOUTHEND CENTRAL 
PLATFORM 3



NETWORK RAIL TO USE PITSEA DOWN SIDING 
FOR STABLING OF YELLOW PLANT



CD Track: Chalkwell Drainage

EA1380

EA1380

EA1390

EA1390
EA1410

35m30ch and 35m55ch

33m0ch and 34m50ch

34m56ch and 34m77ch

31m70ch and 35m0ch

32m30ch and 35m40ch

31m70ch and 35m55ch

33m70ch and 34m10ch

35m60ch and 39m40ch

12m10ch and 16m25ch

18m60ch and 22m20ch

16m0ch and 22m20ch

Patrolling 

Station Work

Station Work

Off Track Work

Structures Examination

Drainage Work

Other E&P Work

Patrolling 

OHL Inspection

S&T Points

P-Way Maintenance

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11046714

W2024/11164848

W2024/11119336

W2024/11047366

W2024/10935917

W2024/10604929

W2024/11047230

W2024/11046928

W2024/11047584

W2024/11049162

W2024/11047068
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EAS_V4_2_2025

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0315 Mon

0315 Mon

0315 Mon

0115 Sun

0115 Sun

2355 Sat

16/12/24

16/12/24

16/12/24

16/12/24

16/12/24

16/12/24

16/12/24

15/12/24

15/12/24

15/12/24

0315 Mon

0315 Mon

0315 Mon

0600 Mon

0600 Mon

0600 Mon

0600 Mon

0605 Sun

0605 Sun

0500 Sun

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Sidings 
Possession

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
(Between 
Trains)

Platform 3

Down and Up 
Tilbury

Up & Down 
Ockendon/Third 
Line
Seabrook Sidings

Platform 3

Down and Up 
Tilbury

Up & Down 
Ockendon/Third 
Line

Down and Up 
Tilbury

Down and Up 
Thames Haven

Down and Up 
Tilbury

Grays

Tilbury Town C/End

Grays

Grays

Grays

Tilbury Town C/End

Grays

Stanford-le-Hope

Thames Haven

Pitsea

Grays

Purfleet C/End

West Thurrock Jn

Grays

Grays

Purfleet C/End

West Thurrock Jn

East Tilbury

Thames Haven Jn

Vange Wharf LC 
(CCTV)

P2024/4085187

P2024/4085012

P2024/4141745

EA1390
EA1410

EA1390
EA1420

EA1390

18m60ch and 22m20ch

21m40ch and 22m25ch

26m20ch and 27m0ch

32m0ch and 32m15ch

S&T Points

Welding and Grinding

Patrolling 

LC  Work

16/12/24

16/12/24

16/12/24

16/12/24

16/12/24

16/12/24

16/12/24

15/12/24

15/12/24

14/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11049114

W2024/11134428

W2024/11047102

W2024/11219840
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Version 4.2

EAS_V4_2_2025

2325 Sat

2325 Sat

2325 Sat

2325 Sat

2325 Sat

2325 Sat

0955 Sun

0955 Sun

0955 Sun

0955 Sun

0955 Sun

0955 Sun

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

0955 Sun

0955 Sun

0955 Sun

0955 Sun

0955 Sun

0955 Sun

1055 Sun

1055 Sun

1055 Sun

1055 Sun

1055 Sun

1055 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Down and Up East
Suffolk

Down and Up 
Felixstowe

Up & Down 
Felixstowe Curve

Trimley Loop

Up & Down North 
Quay

Up & Down 
Felixstowe Single

Down and Up East
Suffolk

Down and Up 
Felixstowe

Up & Down 
Felixstowe Curve

Trimley Loop

Up & Down North 
Quay

Up & Down 
Felixstowe Single

Westerfield Jn

Derby Road

Felixstowe Beach LC

Trimley C/End

Felixstowe North 
Quay FLT

Felixstowe Town

Westerfield Jn

Derby Road

Felixstowe Beach LC

Trimley C/End

Felixstowe North 
Quay FLT

Felixstowe Town

Boss Hall Jn

Derby Road

Felixstowe Beach 
Jn

Gun Lane 
Junction

Trimley

Westerfield Jn

Boss Hall Jn

Derby Road

Felixstowe Beach 
Jn

Gun Lane 
Junction

Trimley

Westerfield Jn

P2024/3922309 GE CYCLIC TYPE 119EA1430
EA1440
EA1450
EA1460

72m23ch and 84m30ch

72m0ch and 72m25ch

83m35ch and 84m5ch

72m23ch and 84m30ch

72m23ch and 84m30ch

82m55ch and 83m0ch

72m23ch and 84m30ch

81m40ch and 81m78ch

Track Maintenance

Other E&P Work

Tamping

Rail Testing and Lubrication

Rail Testing and Lubrication

Station Work

Patrolling 

Structures Examination

14/12/24

14/12/24

14/12/24

14/12/24

14/12/24

14/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10811928

W2024/11050549

W2024/10897663

W2024/11008384

W2024/11007916

W2024/10970116

W2024/10731547

W2024/10722136
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EAS_V4_2_2025

2310 Sat

2230 Sun

2230 Sun

2230 Sun

2315 Thu

0005 Sun

0040 Sun

0040 Sun

0015 Mon

0015 Mon

16/12/24

16/12/24

16/12/24

16/12/24

20/12/24

15/12/24

15/12/24

15/12/24

16/12/24

16/12/24

0610 Mon

0525 Mon

0525 Mon

0525 Mon

0550 Fri

0600 Sun

0735 Sun

0735 Sun

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Possession

Possession

Down and Up East
Suffolk/Up & Down
East Suffolk

Up Platform

Down and Up East
Suffolk/Up & Down
East Suffolk
Up & Down 
Sizewell

Down and Up East
Suffolk

Down & Up East 
Suffolk

Up & Down East 
Suffolk

Down and Up 
Lowestoft

Down and 
Up/Down and Up 
Lowestoft
Down and Up 
Branch

Saxmundham

Beccles

Oulton Broad South

Sizewell LC

Halesworth

Beccles

Oulton Broad North 
Jn

Lowestoft

Brundall Jn

Norwich Road AHB

Westerfield Jn

Beccles

Saxmundham

Saxmundham Jn

Saxmundham

Halesworth

Oulton Broad 
South

Somerleyton

Wensum Jn

Whitlingham Jn

P2024/3941057

P2024/3922856

P2024/4054930

P2024/4100413

P2024/4121938

P2024/3943520

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN IPSWICH AND 
SAXMUNDHAM 



HOURLY GA SERVICE WILL SHUNT FROM THE UP
TO THE DOWN EAST SUFFOLK AT THE L/END OF 
SAXMUNDHAM WORKING BY LOCAL 
INSTRUCTION. DETONATOR PROTECTION WILL 
BE PLACED ON APPROACH TO ES2027 DISTANT 
SIGNAL SUB-STANDARD



ROAD TO BE OPEN AT THE FOLLOWING LC'S: 
MILL ROAD (CHANTRY ROAD LC & ALBION 
STREET LC), AND JETTYS LANE LC FOR RAIL 
REPLACEMENT BUS SERVICE



ROAD TO BE CLOSED AT BEALINGS ABCL



CD Track: Westerfield to Bealings Down

GE CYCLIC TYPE ESK2 (AMENDED)

GE CYCLIC TYPE 133

EA1430

EA1430
EA1520

EA1430

EA1430

EA1430
EA1470

EA1470
EA1480

88m15ch and 89m10ch

72m67ch and 80m35ch

88m15ch and 89m10ch

87m10ch and 87m50ch

79m2ch and 80m35ch

91m20ch and 91m60ch

107m40ch and 109m18ch

93m0ch and 99m60ch

93m0ch and 97m0ch

108m37ch and 108m65ch

22m0ch and 22m35ch

20m0ch and 21m0ch

1m30ch and 5m65ch

Track Maintenance

Follow Up Tamping

PL Tamping

Structures Work

Track Maintenance

Survey Work

Vegetation Clearance

Track Maintenance

S&T Maintenance

Structures Examination

Structures Work

Track Maintenance

Track Maintenance

14/12/24

15/12/24

15/12/24

15/12/24

19/12/24

15/12/24

15/12/24

15/12/24

16/12/24

16/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10818895

W2024/10620834

W2024/10818803

W2024/11133912

W2024/10818851

W2024/11151541

W2024/10770053

W2024/11021604

W2024/10870846

W2024/11099172

W2024/11157780

W2024/11215859

W2024/10777093
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Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0700 Mon

2359 Sun

2359 Sun

2359 Sun

2359 Sun

2359 Sun

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

20/12/24

16/12/24

16/12/24

16/12/24

16/12/24

16/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

1900 Fri

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0750 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line Blockage
+Detonators

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up & Down 
Sizewell

Down Goods Loop

Up Main/Down 
Bury

Up Bury/Down 
Main

Up & Down 
Newmarket

Up Sidings

Down and Up 
Main

Up & Down Ely 
West Curve

Down 
Peterborough/Dow
n Main
Down Goods No.1
and 2
Up Reception

Up Goods No.1

Up Main/Up 
Peterborough

East Curve

West Curve

Down Sidings

Up Sidings

Sizewell LC

Bury St. Edmunds

Chippenham Jn

Bury St. Edmunds

Chippenham Jn

Bury St. Edmunds

Bury St. Edmunds

Ely West Jn

Peterborough East 
Jn

March

Ely North Jn

March East Jn

March West Jn

March

Saxmundham Jn

Bury St. Edmunds

Chippenham Jn

Bury St. Edmunds

Kennett

Ely North Jn

March

Peterborough 
East Jn

Whitemoor Jn

March

P2024/4095739

P2024/3934172

P2024/4143095

P2024/3934204

BLOCKADE 



CD Enhancements: Sizewell C Project 



NO ACCESS TO SIZEWELL BRANCH FROM 0700 
ON MONDAY 16TH DECEMBER TO 1900 FRIDAY 
20TH DECEMBER 2024

WA CYCLIC TYPE R

NO ACCESS TO/FROM WHITEMOOR



WA CYCLIC TYPE P

EA1520

EA1530
EA1540

EA1530

EA1550
EA1560
EA1570
LN135

91m48ch and 95m79ch

18m50ch and 28m60ch

18m50ch and 28m60ch

25m25ch and 28m60ch

18m50ch and 28m60ch

21m15ch and 21m28ch

72m14ch and 76m50ch

85m3ch and 86m31ch

72m14ch and 75m0ch

72m14ch and 72m69ch

72m14ch and 72m69ch

85m3ch and 98m40ch

Major Projects

Flail Mowing Machine

URFDO Inspections

S&C Tamping

Track Maintenance

Structures Examination

URFDO Inspections

UTX Work

Resignalling Work

Tamping

Tamping

Unload Ballast

16/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

14/12/24

14/12/24

14/12/24

14/12/24

14/12/24

14/12/24

14/12/24

14/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11075826

W2024/10626213

W2024/10626172

W2024/10797387

W2024/10626078

W2024/11120469

W2024/10625919

W2024/11177281

W2024/11205884

W2024/10795761

W2024/10795762

W2024/10860401
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EAS_V4_2_2025

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0015 Thu

0015 Thu

16/12/24

16/12/24

16/12/24

16/12/24

16/12/24

16/12/24

19/12/24

19/12/24

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0530 Thu

0530 Thu

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line Blockage
+ EPR

Line Blockage
+ EPR

Down 
Peterborough/Dow
n Main
Up & Down Ely 
West Curve

Down Goods No.1
and 2
Up Reception

Up Goods No.1

Up Main/Up 
Peterborough

East Curve

Down Sidings

Up Sidings

Down and Up 
Main

Mid Norfolk 
Railway

March West Jn

Ely West Jn

March

Ely North Jn

March East Jn

March

Wymondham

Wymondham

Ely North Jn

Ely West Jn

March

March West Jn

Whitemoor Jn

March

Thetford

Wymondham

P2024/3933463

P2024/3993627

WA CYCLIC TYPE P-1EA1550
EA1560
EA1570

EA1580

72m30ch and 86m10ch

84m29ch and 86m0ch

84m5ch and 85m24ch

72m30ch and 86m10ch

108m14ch and 108m24ch

96m42ch and 113m0ch

93m50ch and 104m60ch

P-Way Maintenance

LC  Work

S&T Maintenance

Welding and Grinding

Station Work

LC  Work

S&T Maintenance

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

19/12/24

19/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10626014

W2024/10656684

W2024/10909230

W2024/10730203

W2024/11151192

W2024/10656826

W2024/11114076
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

39Week
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Network Rail
Anglia Route
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Version 4.2

EAS_V4_2_2025

0200 Wed

0200 Wed

0200 Wed

0200 Wed

0200 Wed

0200 Wed

0200 Wed

0200 Wed

0200 Wed

0200 Wed

0200 Wed

0200 Wed

0200 Wed

0200 Wed

0200 Wed

0200 Wed

0200 Wed

0200 Wed

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

26/12/24

27/12/24

27/12/24

26/12/24

0300 Fri

0300 Fri

0300 Fri

0300 Fri

0300 Fri

0300 Fri

0300 Fri

0300 Fri

0300 Fri

0300 Fri

0300 Fri

0300 Fri

0300 Fri

0300 Fri

0435 Thu

0300 Fri

2359 Fri

2130 Thu

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Single/Platform 1

Down Fast/Down 
Cambridge

Up Stratford Down

Down and Up 
Temple Mills

Carpenters Road 
Curve

Turnback Line

Down and Up 
High Meads Curve

Down and Up 
Channelsea Curve

Up Cambridge/Up 
Fast

Down and Up 
Branch

Stabling Lines 1-4

Turnback Line

Down and Up 
High Meads Loop

Up Passenger 
Avoiding

Down and Up Lea 
Curve

Down and Up 
North London

Down and Up T&H

Platforms 1-17

Down and Up 
Main

Barking

Clapton Jn

Gas Factory Jn

Ruckholt Rd Jn

Carpenters Road 
North Jn

Chadwell Heath

High Meads Jn

Stratford Central Jn 
West

Bethnal Green East 
Jn

Woodgrange Park Jn

Gidea Park

Temple Mills East Jn

Forest Gate Jn

High Meads Jn

Stratford

Barking Tilbury Line 
Jn West

Liverpool Street

Shenfield C/End

Barking Station Jn

Bethnal Green 
East Jn

Bow Jn

Carpenters Road 
South Jn

Chadwell Heath

Channelsea North
Jn

Channelsea 
South Jn

Clapton Jn

Forest Gate Jn

Gidea Park

High Meads Jn

Ilford L/End

Lea Jn

Leyton Midland 
Road

Liverpool Street

P2024/3914913 NO ACCESS TO/FROM PLATFORMS 1-17 AT 
LIVERPOOL ST FROM 0200 WED 25 DEC TO 0400 
THU 02 JAN

THU 26 DEC STANSTED EXPRESS TO RUN 
BETWEEN STANSTED AIRPORT & TOTTENHAM 
HALE. UNITS TO SHUNT FROM TOTTENHAM HALE
PLATFORM 3 TO TOTTENHAM HALE PLATFORM 4 
VIA THE TEMPLE MILLS LOOP LINE

THU 26 DEC ARL NLL SERVICES TO RUN 
TO/FROM STRATFORD

ALL ARL SERVICES TO START/TERMINATE AT 
LONDON FIELDS PLATFORM 1, 313A AND 314C TO
BE LIVE

MTR SERVICES TO RUN TO LIVERPOOL ST LOW 
LEVEL. FROM 0340 FRI 27 DEC CCOS ACCESS 
AVAILABLE. GA MAINLINE & SOUTHEND VICTORIA
SERVICES TO START/TERMINATE FROM 
STRATFORD PLATFORMS 9,10 & 10A

GA STEX/WA AND HERTFORD EAST SERVICES TO
START/TERMINATE FROM STRATFORD 
PLATFORMS 11-12 & TOTTENHAM HALE

STRATFORD-MERIDIAN WATER SERVICES WILL 
NOT RUN



FELIXSTOWE FREIGHT SERVICES TO DIVERT VIA 
ELY & PETERBOROUGH

THAMESIDE FREIGHT SERVICES TO DIVERT VIA 
TAH LINES

LUL TO NOTE CENTRAL, JUBILEE & VICTORIA 
LINES TO BE OPEN



NO TRAINS TO BE STABLED IN LIVERPOOL 
STREET PLATFROMS 1-10 OR 15-17. 
PANTOGRAPHS TO BE LOWERED ON ALL 
STABLED TRAINS IN PLATFORMS 11 TO 14 AT 
LONDON LIVERPOOL STREET



ARL TO STABLE TRAINS WITH PANS LOWERED IN
PLATFORMS 1-2 AT STRATFORD ON WED 25 DEC




SOUTHEND VICTORIA & SOUTHEND VICTORIA CS
TO BE ISOLATED UNTIL 2130 THU 26 DEC



MTREL TO STABLE TRAINS IN PLATFORMS 5-6 
AT SHENFIELD ON WED 25 & THU 26 DEC WITH 
PANTOGRAPHS LOWERED 

GA TO STABLE IN PLATFORMS 1-4 AS REQUIRED
AT SOUTHEND VICTORIA & SOUTHEND VICTORIA
CS



ISOLATION AFFECTING ALDERSBROOK SIDINGS, 

EA1010
EA1011
EA1020
EA1030
EA1040
EA1050
EA1060
EA1150
EA1160
EA1170
EA1180
EA1280
EA1320
EA1340
EA1350
EA1370
EA1400
XR001

2m77ch and 4m75ch

0m0ch and 2m48ch

0m0ch and 0m48ch

4m30ch and 10m26ch

5m0ch and 6m23ch

5m0ch and 6m23ch

4m0ch and 5m75ch

0m0ch and 1m20ch

0m0ch and 2m74ch

0m0ch and 2m74ch

0m0ch and 2m74ch

2m75ch and 20m0ch

2m77ch and 4m75ch

2m75ch and 4m40ch

0m0ch and 2m15ch

0m0ch and 1m25ch

Structures Examination

Track Maintenance

Survey Work

D&P Maintenance

Survey Work

Survey Work

Structures Examination

Structures Examination

Structures Examination

Rail Changing 

Structures Examination

Track Maintenance

Structures Examination

D&P Maintenance

Structures Examination

S&C Heavy Refurb

Track Maintenance

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10812929

W2024/11056341

W2024/10838836

W2024/10869411

W2024/11140908

W2024/11140967

W2024/10916372

W2024/10732119

W2024/10506523

W2024/11114962

W2024/10505865

W2024/11115169

W2024/10812097

W2024/10869375

W2024/10768583

W2024/10933893

W2024/10627025
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EAS_V4_2_2025

0200 Wed

0200 Wed

0200 Wed

0200 Wed

0200 Wed

0200 Wed

0200 Wed

0200 Wed

0200 Wed

0200 Wed

0200 Wed

0200 Wed

0200 Wed

0200 Wed

0200 Wed

0200 Wed

0200 Wed

27/12/24

27/12/24

26/12/24

27/12/24

27/12/24

27/12/24

26/12/24

26/12/24

26/12/24

26/12/24

26/12/24

26/12/24

27/12/24

27/12/24

26/12/24

26/12/24

26/12/24

0300 Fri

0300 Fri

2130 Thu

0300 Fri

0300 Fri

0300 Fri

2130 Thu

2130 Thu

2130 Thu

2130 Thu

2130 Thu

2130 Thu

0300 Fri

0300 Fri

0435 Thu

2130 Thu

2130 Thu

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Electric
Down 
Suburban/Down 
Southbury
Down Passenger 
Avoiding

Down Platform

CRL Eastbound

CRL Westbound

Graham Road 
Curve

Single

Stabling Sidings 
1-3
Platforms 2-4

Southend Loop

Platform 1/Up 
Passenger Loop

Down and Up 
Southend

Bay Line/Platform 
6

Platforms 1-4

Up Southbury/Up 
Suburban

Platform 
10A/Avoiding Line

Up Channelsea 
Loop

Platforms 1-4

Up & Down 
Southminster

Stamford Hill

Ilford L/End

North Fambridge

Pudding Mill Lane

Reading Lane Jn

Upminster

Shenfield

Mountnessing Jn

Shenfield L/End

Southend Victoria

Shenfield

Southend Victoria

Liverpool Street

Maryland

Lea Jn

Wickford

Southminster

Manor Park

North Fambridge

Pudding Mill Lane

Reading Lane Jn

Romford

Shenfield

Shenfield C/End

Shenfield Jn

Shenfield L/End

Southend Victoria

Stamford Hill

Stratford

Stratford Central 
Jn West

Wickford

Wickford Jn

P2024/3914913 ILFORD DEPOT, GIDEA PARK STABLING LINES & 
SHENFIELD TO BE GIVEN UP BY 2100 THU 26 
DEC.

PANTOGRAPHS TO BE LOWERED ON ALL 
STABLED TRAINS IN SHENFIELD SIDINGS 1-3 
0200 WED - 2100 THU 

PANTOGRAPHS TO BE LOWERED ON ALL 
STABLED TRAINS IN ALDERSBROOK CS 0800 THU
- 1800 THU



UP STRATFORD DOWN AVAILABLE TO BOTH C2C 
AND MTREL FOR SERVICE PERTURBATION



BLOCKADE

POSSESSION COVERS MULTIPLE WEEKS

PART 1 OF 2 P/3914913 WEEK 39

PART 2 OF 2 P/3941070 WEEK 40



CD: Bishopsgate Tunnel

MTCE

GE CYCLIC TYPE 14

GE CYCLIC TYPE 4 (MERGED)

LIVERPOOL STREET STRATEGY (MERGED)

SSV INSPECTIONS TYPE 3,4&5 (MERGED

0m0ch and 0m27ch

0m0ch and 2m15ch

2m63ch and 4m64ch

0m0ch and 1m20ch

17m50ch and 19m60ch

0m0ch and 2m74ch

0m0ch and 2m48ch

2m45ch and 3m25ch

0m0ch and 0m48ch

4m40ch and 4m55ch

0m0ch and 2m62ch

14m40ch and 20m0ch

6m61ch and 7m36ch

0m0ch and 0m27ch

1m40ch and 2m74ch

0m0ch and 0m27ch

Structures Examination

Structures Work

Station Work

Structures Examination

Structures Work

Remove Rail Defects

Patrolling 

Structures Work

S&T Points

Structures Examination

OHL Work

Structures Examination

S&T Maintenance

D&P Maintenance

Welding and Grinding

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10768526

W2024/10791131

W2024/11036669

W2024/10752898

W2024/10742651

W2024/11056524

W2024/10667251

W2024/11200898

W2024/10647585

W2024/10812072

W2024/11054632

W2024/11075792

W2024/10627507

W2024/11096306

W2024/10733209
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EAS_V4_2_2025

0800 Wed

0800 Wed

1900 Wed

2130 Thu

0300 Fri

0300 Fri

0300 Fri

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

26/12/24

26/12/24

26/12/24

27/12/24

27/12/24

27/12/24

27/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

1700 Thu

0700 Thu

0700 Thu

0300 Fri

2359 Fri

2359 Fri

2359 Fri

0545 Sun

0545 Sun

0545 Sun

0545 Sun

0545 Sun

0545 Sun

0545 Sun

0545 Sun

0545 Sun

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All

Down and Up 
Electric
Down and Up 
Main
Down and Up Fast

Down and Up 
Electric
Down and Up 
Main
Down and Up 
Suburban

Down and Up 
Main
Down and Up 
Electric
Down and Up 
Temple Mills

Carpenters Road 
Curve

Down and Up 
Channelsea Curve

Down and Up 
Branch

Up Passenger 
Avoiding

CRL Eastbound

CRL Westbound

Platform 
10A/Avoiding Line

Up Channelsea 
Loop

Aldersbrook 
Carriage Sidings

Ilford Depot

Bow Midland

Gidea Park C/End Jn

Bethnal Green North
Jn

Bow Jn

London Fields

Manor Park

Temple Mills East Jn

Carpenters Road 
North Jn

Stratford Central Jn 
West

Woodgrange Park Jn

Forest Gate Jn

Pudding Mill Lane

Maryland

Lea Jn

Aldersbrook 
Carriage Sidings

Ilford Depot

Bow Midland

Liverpool Street

Bethnal Green 
East Jn

Liverpool Street

Bow Jn

Bow Midland

Carpenters Road 
South Jn

Channelsea 
South Jn

Forest Gate Jn

Manor Park

Pudding Mill Lane

Stratford

Stratford Central 
Jn West

P2024/3914913

P2024/4124362 EA1010
EA1020
EA1030
EA1150
EA1280
EA1320

3m20ch and 5m70ch

3m75ch and 4m15ch

Track Maintenance

Station Work

25/12/24

25/12/24

25/12/24

26/12/24

27/12/24

27/12/24

27/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/11140916

W2024/10752706
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Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0050 Wed

0050 Wed

0050 Wed

0050 Wed

0050 Wed

0050 Wed

0050 Wed

0050 Wed

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

1100 Wed

1100 Wed

1100 Wed

1100 Wed (900 hrs)

1100 Wed

1100 Wed

1100 Wed

1100 Wed

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Bolt Hole 
Berth/Engineering 
Road
Westbound

Stabling Lines 1-4

Stabling Sidings 
5-8
Head Shunt

Sidings Access 
Line
Maintenance 
Siding Head Shunt

Westbound

Eastbound

Eastbound

Turnback B and C

Turnback A

Alsike Road Jn

Stepney Green 
Junction

Plumstead Depot 
Cross Over

Westbourne Park Jn

Abbey Wood 
Elizabeth Line

Pudding Mill Lane

Westbourne Park Jn

Abbey Wood 
Elizabeth Line

Plumstead Depot 
Cross Over

Pudding Mill Lane

Stepney Green 
Junction

Westbourne Park 
Jn

P2024/4105864 No access to CCOS for ANY train movements.



8 Trains stabled at Plumstead sidings (for Software 
Loading)

EA1010
GW103
SO290
XR001
XR002

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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1900 Wed

1900 Wed

1900 Wed

1900 Wed

1900 Wed

1900 Wed

1900 Wed

1900 Wed

0140 Mon

0140 Mon

0140 Mon

0140 Mon

0140 Mon

0140 Mon

26/12/24

26/12/24

26/12/24

26/12/24

26/12/24

26/12/24

26/12/24

26/12/24

23/12/24

23/12/24

23/12/24

23/12/24

23/12/24

23/12/24

0300 Thu

0300 Thu

0300 Thu

0300 Thu (900 hrs)

0300 Thu

0300 Thu

0300 Thu

0300 Thu

0425 Mon

0425 Mon

0425 Mon

0425 Mon

0425 Mon

0425 Mon

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Bolt Hole 
Berth/Engineering 
Road
Westbound

Stabling Lines 1-4

Stabling Sidings 
5-8
Head Shunt

Sidings Access 
Line
Maintenance 
Siding Head Shunt

Westbound

Eastbound

Eastbound

Turnback B and C

Turnback A

Turnback Line

Down and Up 
Main
Down and Up 
Electric
Stabling Lines 1-4

Turnback Line

Up Passenger 
Avoiding

Down Passenger 
Avoiding

Romford 
Engineers Depot

Alsike Road Jn

Stepney Green 
Junction

Plumstead Depot 
Cross Over

Westbourne Park Jn

Abbey Wood 
Elizabeth Line

Pudding Mill Lane

Westbourne Park Jn

Chadwell Heath

Harold Wood

Gidea Park

Forest Gate Jn

Ilford L/End

Romford

Abbey Wood 
Elizabeth Line

Plumstead Depot 
Cross Over

Pudding Mill Lane

Stepney Green 
Junction

Westbourne Park 
Jn

Chadwell Heath

Forest Gate Jn

Gidea Park

Ilford L/End

Manor Park

Romford

P2024/4105865

P2024/4103681

No access to CCOS for ANY train movements.



8 Trains stabled at Plumstead sidings (for Software 
Loading)

NO ACCESS TO/FROM ILFORD DEPOT OR GIDEA 
PARK CS

EA1010
GW103
SO290
XR001
XR002

EA1010
EA1011

6m20ch and 15m0ch

7m20ch and 7m40ch

12m20ch and 12m40ch

6m40ch and 7m20ch

Track Maintenance

Station Work

Station Work

S&T Work

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

23/12/24

23/12/24

23/12/24

23/12/24

23/12/24

23/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/11053231

W2024/11141855

W2024/11141856

W2024/11130488
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EAS_V4_2_2025

2230 Tue

2330 Tue

2330 Tue

2330 Tue

2330 Tue

2330 Tue

2330 Tue

2330 Tue

2330 Tue

2330 Tue

2330 Tue

2330 Tue

2330 Tue

2330 Tue

2330 Tue

2330 Tue

2330 Tue

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

0355 Fri

0355 Fri

0355 Fri

0355 Fri

0355 Fri

0355 Fri

0355 Fri

0355 Fri

0355 Fri

0200 Fri

0355 Fri

0355 Fri

0355 Fri

0355 Fri

0355 Fri

0355 Fri

0355 Fri

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Through Siding

Down and Up 
Bacon Factory 
Curve
Platforms 1-4

Down Goods Loop

Down Passenger 
Loop
Platforms 1-6

Up Passenger 
Loop

Up and Down 
Avoiding
Up and Down 
Clacton
Up & Down Goods

Down and Up 
Goods

Platforms 1-2

Down and Up 
Colchester Town

Down and Up East
Suffolk

Single

Platform 3

Single/Up Harwich

Down and Up 
Bury

Down and Up 
Clacton

Harwich Town

Europa Jn

Clacton-on-Sea

Claydon GF

Colchester

Colchester L/End

Hunwick Jn

Colchester

Colchester L/End

Cromer

Colchester Town

Westerfield Jn

Griffin Wharf

Harwich International

Manningtree

Base Green (No. 31)
LC

Clacton-on-Sea

Harwich 
International

Boss Hall Jn

Clacton-on-Sea

Claydon GF

Colchester

Colchester Jn

Colchester L/End

Cromer

East Gate Jn

East Suffolk Jn

Halifax Jn

Harwich 
International

Harwich Town

Haughley Jn

Hunwick Jn

Hythe Jn

P2024/4101415 FELIXSTOWE/IPSWICH FREIGHT SERVICES TO BE
DIVERTED VIA BURY ST 
EDMUNDS/ELY/PETERBOROUGH/LEICESTER & 
NUNEATON ON FRI 27 AND SAT 28 DEC 

ACCESS TO/FROM NORWICH VICTORIA SIDINGS 
AVAILABLE FROM 0200 FRI 27 DEC 



PLATFORMS 4-5 & MIDDLE ROAD AT NORWICH 
AND PLATFORMS 1-3 AT HARWICH 
INTERNATIONAL TO BE KEPT CLEAR OF 
STABLED ROLLING STOCK 

TRAINS TO STABLE IN CLACTON PLATFORMS 1-
4, NORWICH PLATFORMS 1-3 & 6, CROWN POINT 
DEPOT RECEPTION ROADS 1-2, AND IPSWICH 
PLATFORM 1 AND 4, COLCHESTER PLATFORMS 
5-6, BRIDGE ROAD AND SUDBURY DOCK 

EMR TO STABLE IN NORWICH JUBILEE SIDINGS 
GA TO STABLE TRAINS AS REQUIRED WITH 
PANTOGRAPHS LOWERED AT PARKESTON YARD


PANTOGRAPHS TO BE LOWERED ON TRAINS 
STABLED AT  IPSWICH, NORWICH, CROWN POINT
AND NORWICH VICTORIA SIDINGS 

ISOLATION OF NORWICH CROWN POINT, 
NORWICH STATION AND NORWICH VICTORIA 
SIDINGS TO BE LIFTED AT 2200 THU 26 DEC 

ISOLATIONS AFFECTING COLCHESTER OR 
IPSWICH TO BE LIFTED AT 0100 FRI 27 DEC 



TROWSE AND PARKESTON SIGNAL BOXES TO 
CLOSE ONCE POSSESSION AND WORKSITE IS 
SET UP UNTIL 1900 THU 26 DEC



WHEELS STATIONARY REQUIRED FOR THE 
BEAULIEU PARK TS11 SECTION 6 FROM CHITTS 
HILL TO HALIFAX JN/HYTHE/COLCHESTER 
TOWN/WRABNESS FROM 2130 THU 26 DEC TO 
0355 FRI 27 DEC FOR TRAIN DESCRIBER 
UPDATES ICW SIGNALLING COMMISSIONING FOR
BEAULIEU PARK



Signalling: Colchester to Norwich FDM (Stage OE1 to 
OE7) 

AWD: OLE Campaign changes (Norwich) 

Maintenance: Dig and Re-ballast 

GE CYCLIC TYPE 126 NORTH/SOUTH 

CD Enhancements: Beaulieu Park

EA1011
EA1012
EA1013
EA1090
EA1100
EA1110
EA1120
EA1130
EA1430
EA1470
EA1480
EA1490
EA1530
EA1580
EA1744

113m33ch and 124m9ch

51m10ch and 52m40ch

57m0ch and 60m0ch

57m0ch and 60m0ch

113m0ch and 124m9ch

57m0ch and 70m0ch

57m0ch and 60m0ch

64m0ch and 68m73ch

60m0ch and 64m0ch

60m0ch and 64m0ch

60m0ch and 64m0ch

50m65ch and 52m10ch

50m40ch and 56m15ch

52m53ch and 53m20ch

65m19ch and 70m10ch

113m33ch and 124m9ch

Vegetation Clearance (Non-
Flail)

S&T Points

S&T Maintenance

S&T Maintenance

Track Maintenance

OHL Work

S&T Maintenance

S&T Points

S&T Maintenance

S&T Maintenance

S&T Maintenance

Rail Testing and Lubrication

Rail Testing and Lubrication

Structures Work

Patrolling 

Vegetation Clearance (Non-
Flail)

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10781589

W2024/10784091

W2024/10833219

W2024/10833220

W2024/10779065

W2024/10779929

W2024/10833218

W2024/10833058

W2024/10833108

W2024/10833109

W2024/10833110

W2024/11009750

W2024/11009834

W2024/11087683

W2024/10779159

W2024/10781463
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EAS_V4_2_2025

2330 Tue

2330 Tue

2330 Tue

2330 Tue

2330 Tue

2330 Tue

2330 Tue

2330 Tue

2330 Tue

2330 Tue

2330 Tue

2330 Tue

2330 Tue

2330 Tue

2330 Tue

2330 Tue

2330 Tue

2330 Tue

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

0355 Fri

0355 Fri

0355 Fri

0355 Fri

0355 Fri

0355 Fri

0355 Fri

0355 Fri

0200 Fri

0200 Fri

0200 Fri

0200 Fri

0355 Fri

0200 Fri

0355 Fri

0200 Fri

0200 Fri

0200 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Hythe Curve

Down & Up 
Lowestoft

Platforms 1-4

Reception No.1

Down & Up Goods

Down and Up 
Walton

Platform 1

North Curve

Down Harwich

Down Main/Single

Down Platform

Platforms 1-6

Riverside Spur

Up & Down 
Sheringham

Down & Up Goods
Loop

Down and Up 
Lowestoft

Walton Single

Down and Up 
Thetford

Up Main

Lines 
A,B,C,D,E,W

Colne Jn

East Suffolk Jn

Ipswich

East Suffolk Jn

Kirby Cross

Manningtree

Manningtree North 
Jn

Harwich Town

Trowse Swing 
Bridge

North Walsham

Norwich

Cromer

Stowmarket

Bungalow Lane LC 
(R/G-X)

Walton-on-the-
Naze

Trowse Jn

Marks Tey C/End

Norwich

Ipswich

Ipswich Goods Jn

Kirby Cross

Manningtree

Manningtree East 
Jn

Manningtree 
South Jn

Marks Tey C/End

North Walsham

Norwich

Sheringham

Stowmarket L/End

Thorpe Jn

Thorpe-le-Soken
Jn

Trowse Jn

Trowse Swing 
Bridge

P2024/4101415

50m65ch and 52m40ch

123m39ch and 123m74ch

64m0ch and 68m73ch

64m0ch and 68m73ch

68m5ch and 68m59ch

50m65ch and 52m40ch

123m6ch and 123m70ch

58m70ch and 67m40ch

51m10ch and 52m40ch

49m0ch and 123m30ch

51m10ch and 52m40ch

49m14ch and 67m50ch

68m28ch and 69m10ch

60m60ch and 67m10ch

82m65ch and 83m10ch

59m35ch and 70m61ch

S&T Maintenance

Patrolling 

S&T Points

S&T Points

Structures Work

S&T Maintenance

S&C Tamping

Rail Testing and Lubrication

S&T Points

Commissioning Work

S&T Points

Commissioning Work

Drainage Inspection

Track Maintenance

Patrolling 

Patrolling 

Rail Testing and Lubrication

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10784053

W2024/10778919

W2024/10833056

W2024/10833057

W2024/11045973

W2024/10784044

W2024/11220438

W2024/11009699

W2024/10784048

W2024/10580070

W2024/10784037

W2024/11101098

W2024/11220494

W2024/11096424

W2024/11095509

W2024/11095340

W2024/11009832
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EAS_V4_2_2025

2330 Tue

2330 Tue

2330 Tue

2330 Tue

2330 Tue

2330 Tue

2330 Tue

2330 Tue

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

0200 Fri

0200 Fri

0355 Fri

0200 Fri

0200 Fri

0355 Fri

0355 Fri

0355 Fri

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Module TS11 
Section 6

Module TS11 
Section 6

Module TS11 
Section 6

Down & Up 
Passenger Loop

Down and Up 
Branch/Up & 
Down Branch
Down Sidings

Engineers 
Reception Roads 
1-3
Up Clacton Siding

Carriage Sidings

Shed Road

Reception 
Road/Washer 
Road
Washer Road

Reception Lines 
1-2
By-pass Line

Through Siding

Wensum Curve

Low Level Sidings

Jubilee Sidings

Middle Road

Down and Up 
Bacon Factory 
Curve
Down Goods Loop

Platforms 1-6

Down Passenger 
Loop
Engineers 
Reception Roads 
1-3
Carriage Sidings

Reception 
Road/Washer 
Road
Down Sidings

Shed Road

Up Clacton Siding

Trowse Jn

Cromer

Colchester

Crown Point Depot

Norwich

Europa Jn

Claydon GF

Colchester

Whitlingham Jn

Colchester

Crown Point 
Depot

Norwich

Boss Hall Jn

Claydon GF

Colchester

P2024/4101415 63m0ch and 68m40ch

67m40ch and 70m0ch

68m28ch and 69m10ch

2m14ch and 46m42ch

50m65ch and 52m10ch

51m10ch and 52m40ch

Track Maintenance

Drainage Inspection

Permanent Way Inspection

Rail Testing and Lubrication

S&T Maintenance

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/11086350

W2024/11220589

W2024/11155231

W2024/11009717

W2024/10784047

Week 39  - Continued

Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

2330 Tue

2330 Tue

2330 Tue

2330 Tue

2330 Tue

2330 Tue

2330 Tue

2330 Tue

2330 Tue

2330 Tue

2330 Tue

2330 Tue

2330 Tue

2330 Tue

2330 Tue

2330 Tue

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

26/12/24

27/12/24

26/12/24

0355 Fri

0355 Fri

0355 Fri

0355 Fri

0200 Fri

0355 Fri

0355 Fri

0355 Fri

0355 Fri

0355 Fri

0355 Fri

0355 Fri

0355 Fri

2130 Thu

0200 Fri

2130 Thu

Module TS11 
Section 6

Module TS11 
Section 6

Module TS11 
Section 6

Module TS11 
Section 6

Module TS11 
Section 6

Module TS11 
Section 6

Module TS11 
Section 6

Module TS11 
Section 6

Module TS11 
Section 6

Module TS11 
Section 6

Module TS11 
Section 6

Module TS11 
Section 6

Module TS11 
Section 6

Module TS11 
Section 6

Module TS11 
Section 6

Module TS11 
Section 6

Up Passenger 
Loop

Up and Down 
Avoiding
Up and Down 
Clacton
Up & Down Goods

Down and Up 
Goods

Washer Road

Wensum Curve

Reception Lines 
1-2
By-pass Line

Through Siding

Down and Up East
Suffolk

Single

Down and Up 
Bury

Down & Up 
Lowestoft

Platform 1-4

Down & Up Goods

Reception No.1

Platform 1

North Curve

Down Harwich

Down Main/Single

Up Harwich

Colchester L/End

Hunwick Jn

Colchester

Colchester L/End

Crown Point Depot

Westerfield Jn

Griffin Wharf

Base Green (No. 31)
LC

East Suffolk Jn

Ipswich

East Suffolk Jn

Manningtree

Manningtree North 
Jn

Mistley L/End

Trowse Swing 
Bridge

Manningtree

Colchester Jn

Colchester L/End

Crown Point 
Depot

East Suffolk Jn

Halifax Jn

Haughley Jn

Ipswich

Ipswich Goods Jn

Manningtree

Manningtree East 
Jn

Manningtree 
South Jn

Marks Tey C/End

Mistley L/End

P2024/4101415 24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V4_2_2025

2330 Tue

2330 Tue

2330 Tue

2330 Tue

2330 Tue

2330 Tue

2330 Tue

2130 Thu

2130 Thu

2130 Thu

2130 Thu

2130 Thu

0200 Fri

0200 Fri

0200 Fri

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

0200 Fri

0355 Fri

0200 Fri

0200 Fri

0200 Fri

0200 Fri

0200 Fri

0355 Fri

0355 Fri

0355 Fri

0355 Fri

0355 Fri

0355 Fri

0355 Fri

0355 Fri

Module TS11 
Section 6

Module TS11 
Section 6

Module TS11 
Section 6

Module TS11 
Section 6

Module TS11 
Section 6

Module TS11 
Section 6

Module TS11 
Section 6

Module TS11 
Section 6

Module TS11 
Section 6

Module TS11 
Section 6

Module TS11 
Section 6

Module TS11 
Section 6

Possession

Module TS11 
Section 6

BLOCKED To
A/C Electric 
Trains

Riverside Spur

Platforms 1-6

Low Level Sidings

Jubilee Sidings

Middle Road

Down & Up Goods
Loop

Down and Up 
Lowestoft

Down and Up 
Thetford

Up Main

Lines 
A,B,C,D,E,W

Down & Up 
Passenger Loop

Down and Up 
Clacton

Down and Up 
Colchester Town

Down and Up 
Hythe Curve

Down Harwich

Up Harwich

Down and Up 
Main

Down and Up 
Main

All

Norwich

Stowmarket

Whitlingham Jn

Trowse Jn

Marks Tey

Norwich

Trowse Jn

Hythe

Colchester Town

Colne Jn

Wrabness

Manningtree

Trowse Jn

Trowse Jn

Marks Tey C/End

Norwich

Stowmarket L/End

Thorpe Jn

Trowse Jn

Trowse Swing 
Bridge

Colchester Jn

East Gate Jn

Hythe Jn

Manningtree 
South Jn

Wrabness

Marks Tey C/End

Marks Tey C/End

Marks Tey L/End

P2024/4101415 24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

26/12/24

26/12/24

26/12/24

26/12/24

26/12/24

27/12/24

27/12/24

27/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V4_2_2025

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0045 Mon

0045 Mon

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

23/12/24

23/12/24

0545 Sun

0545 Sun

0545 Sun

0545 Sun

0545 Sun

0505 Mon

0505 Mon

Possession

Possession

Possession

Possession

BLOCKED To
Electric 
Trains

Possession

Possession

Down and Up 
Main

Down Passenger 
Loop

Down and Up 
Southend

Platforms 1-3 and
Up Passenger 
Loop
Down and Up 
Main

Down Passenger 
Loop

Down and Up 
Main

Church Lane LC 
(CCTV) (EA1011)

Ingatestone

Mountnessing Jn

Shenfield

Chelmsford

Ingatestone

Chelmsford L/End

Harold Wood

Ingatestone

Shenfield

Church Lane LC 
(CCTV) (EA1011)

Ingatestone

Shenfield C/End

P2024/4086512

P2024/4086495

EA1011
EA1050

EA1011

19m10ch and 23m61ch

21m0ch and 25m0ch

21m0ch and 28m0ch

OHL Work

Track Maintenance

OHL Work

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

23/12/24

23/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11053439

W2024/11053174

W2024/11053275
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Version 4.2

EAS_V4_2_2025

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Passenger 
Loop

Down and Up 
Main

Up Passenger 
Loop

Down & Up 
Sudbury

Up Passenger 
Loop/Platform 1

Up & Down 
Braintree

Down Passenger 
Loop/Platform 4

Post Office Yard

Goods 
Yard/Incline

Chelmsford C/End

Colchester L/End

Marks Tey Jn

Sudbury

Witham L/End

Braintree

Witham C/End

Chelmsford

Chelmsford

Chelmsford L/End

Marks Tey C/End

Marks Tey Jn

Witham C/End

Witham Jn

Witham L/End

Chelmsford

P2024/3917405 GA TO STABLE TRAINS AS REQUIRED IN THE UP 
PASSENGER LOOP AT COLCHESTER



GE CYCLIC TYPE A

EA1011
EA1070
EA1080 29m35ch and 29m60ch

37m27ch and 43m35ch

35m75ch and 49m60ch

38m40ch and 42m0ch

45m5ch and 47m0ch

37m10ch and 41m60ch

32m75ch and 33m40ch

31m63ch and 32m2ch

46m32ch and 46m69ch

29m70ch and 34m23ch

35m75ch and 46m73ch

Point Heater Maintenance

OHL Work

Track Maintenance

S&T Maintenance

Survey Work

S&T Work

Track Maintenance

Structures Examination

Station Work

Station Work

Rail Testing and Lubrication

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11052953

W2024/10779718

W2024/10793327

W2024/10784021

W2024/11129502

W2024/10718529

W2024/11191776

W2024/11085763

W2024/11062680

W2024/11129007

W2024/11009686
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EAS_V4_2_2025

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0130 Sun

23/12/24

23/12/24

23/12/24

23/12/24

23/12/24

23/12/24

23/12/24

23/12/24

23/12/24

22/12/24

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0640 Sun (5 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down Passenger 
Loop

Down and Up 
Main

Up Passenger 
Loop

Up Passenger 
Loop

Down & Up 
Sudbury

Up Passenger 
Loop/Platform 1

Up & Down 
Braintree

Down Passenger 
Loop/Platform 4

Post Office Yard

Goods 
Yard/Incline

Down and Up 
Main
Down Passenger 
Loop

Chelmsford C/End

Colchester L/End

Colchester L/End

Marks Tey Jn

Sudbury

Witham L/End

Braintree

Witham C/End

Chelmsford

Chelmsford C/End

Chelmsford

Chelmsford L/End

Colchester L/End

Marks Tey C/End

Marks Tey Jn

Witham C/End

Witham Jn

Witham L/End

Chelmsford

Chelmsford

P2024/3917421

P2024/4138714

GA TO STABLE TRAINS AS REQUIRED IN THE UP 
PASSENGER LOOP AT COLCHESTER 



NO ISOLATION OF COLCHESTER CS PERMITTED


GE CYCLIC TYPE A

EA1011
EA1070
EA1080

EA1011

40m0ch and 50m0ch

31m60ch and 33m44ch

37m10ch and 41m60ch

38m25ch and 44m70ch

29m35ch and 33m44ch

35m75ch and 50m0ch

37m27ch and 43m35ch

29m40ch and 30m10ch

Track Maintenance

S&T Points

S&T Work

Patrolling 

Patrolling 

Rail Testing and Lubrication

OHL Work

Remove Rail Defects

23/12/24

23/12/24

23/12/24

23/12/24

23/12/24

23/12/24

23/12/24

23/12/24

23/12/24

22/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10793379

W2024/10784184

W2024/10719265

W2024/10778269

W2024/10778262

W2024/11009784

W2024/10779881

W2024/11193555
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EAS_V4_2_2025

2330 Tue

2330 Tue

2330 Tue

2000 Wed

2000 Wed

2000 Wed

2000 Wed

2000 Wed

2000 Wed

2000 Wed

2130 Thu

2130 Thu

2130 Thu

2130 Thu

2130 Thu

2130 Thu

2130 Thu

2130 Thu

27/12/24

27/12/24

25/12/24

27/12/24

27/12/24

26/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

0355 Fri

0355 Fri

2000 Wed

2359 Fri

2359 Fri

2130 Thu

0355 Fri

0355 Fri

0355 Fri

2359 Fri

0355 Fri

0355 Fri

0355 Fri

0355 Fri

0355 Fri

0355 Fri

0355 Fri

0355 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Passenger 
Loop

Down & Up 
Sudbury

Down and Up 
Main

Down Passenger 
Loop

Down Passenger 
Loop

Down and Up 
Main

Down Passenger 
Loop/Platform 4

Up Passenger 
Loop/Platform 1

Up & Down 
Braintree

Goods 
Yard/Incline
Post Office Yard

Down and Up 
Main

Down and Up 
Electric

Down Platform

Down 
Electric/Southend 
Loop
Platforms 2-4

Platform 1/Up 
Passenger Loop

Down and Up 
Southend

Bay Line/Platform 
6

Marks Tey Jn

Sudbury

Chitts Hill LC 
(CCTV)

Chelmsford

Ingatestone

Chitts Hill LC 
(CCTV)

Witham C/End

Witham

Braintree

Chelmsford

Chitts Hill LC 
(CCTV)

Shenfield

North Fambridge

Mountnessing Jn

Shenfield

Shenfield L/End Jn

Southend Victoria

Shenfield

Marks Tey C/End

Marks Tey Jn

Witham C/End

Chelmsford

Ingatestone

Shenfield C/End

Witham

Witham C/End

Witham Jn

Chelmsford

Gidea Park C/End
Jn

North Fambridge

Shenfield

Shenfield Jn

Shenfield L/End

P2024/3902513 PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS AT COLCHESTER

ISOLATIONS AFFECTING COLCHESTER OR 
IPSWICH TO BE LIFTED AT 0100 FRI 27 DEC 



RAIL REPLACEMENT ROAD SERVICE BETWEEN 
WITHAM AND BILLERCAY FOR GA ON FRI 27 AND 
SAT 28 DEC 

TRAINS TO TRAVEL OVER THE DOWN AND UP 
MAIN BI-DIRECTIONAL LINES BETWEEN 
KELVEDON CROSSOVERS AND WITHAM 
PLATFORMS 1-4 

NO TRAINS TO SHUNT AT WITHAM L/END 



FELIXSTOWE/IPSWICH FREIGHT SERVICES TO BE
DIVERTED VIA BURY ST 
EDMUNDS/ELY/PETERBOROUGH/LEICESTER & 
NUNEATON ON FRI 27 AND SAT 28 DEC 



GA TO STABLE TRAINS AS REQUIRED IN 
PLATFORMS 1-4 AT SOUTHEND VIC



MTREL TO STABLE TRAINS IN PLATFORMS 5-6 
AT SHENFIELD WITH NOT TO BE MOVED BOARDS
PLACED UNTIL 0355 FRI 27 DEC 



ANY ISOLATION OF SOUTHEND VICTORIA AND 
CARRIAGE SIDINGS TO BE LIFTED AT 2130 THU 
26 DEC 



WHEELS STATIONARY REQUIRED FOR THE 
BEAULIEU PARK TS11 SECTION 6 BETWEEN 
HAROLD WOOD AND CHITTS HILL 
CCTV/SOUTHEND 
VICTORIA/SOUTHMINSTER/BRAINTREE/SUDBURY 
FROM 2130 THU 26 DEC TO 0355 FRI 27 DEC IN 
CONNECTION WITH SIGNALLING 
COMMISSIONING FOR BEAULIEU PARK. ALL 
SIGNALS AND POINTS TO GO BLACK ON 
LIVERPOOL STREET SHENFIELD AND WITHAM 
PANELS 



PART 1 OF 2 P/3902513 WEEK 39

PART 2 OF 2 P/4091507 WEEK 40



CD Beaulieu Park

EA1011
EA1050
EA1060
EA1070
EA1080

46m0ch and 47m30ch

14m65ch and 48m35ch

46m0ch and 47m30ch

24m66ch and 29m25ch

21m50ch and 42m21ch

Station Work

Commissioning Work

Patrolling 

Patrolling 

Commissioning Work

24/12/24

24/12/24

24/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

26/12/24

26/12/24

26/12/24

26/12/24

26/12/24

26/12/24

26/12/24

26/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10849582

W2024/10977868

W2024/10793434

W2024/11170385

W2024/11082196
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EAS_V4_2_2025

2130 Thu

2130 Thu

2130 Thu

2130 Thu

2130 Thu

2130 Thu

2130 Thu

2130 Thu

2130 Thu

2130 Thu

2130 Thu

2130 Thu

2130 Thu

2130 Thu

2130 Thu

2130 Thu

2130 Thu

2130 Thu

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

0355 Fri

0355 Fri

0355 Fri

0355 Fri

0355 Fri

0355 Fri

0355 Fri

0355 Fri

0355 Fri

0355 Fri

0355 Fri

0355 Fri

0355 Fri

0355 Fri

0355 Fri

0355 Fri

0355 Fri

0355 Fri

Possession

Possession

Possession

Sidings 
Possession

Module TS11 
Section 6

Module TS11 
Section 6

Module TS11 
Section 6

Module TS11 
Section 6

Module TS11 
Section 6

Module TS11 
Section 6

Module TS11 
Section 6

Module TS11 
Section 6

Module TS11 
Section 6

Module TS11 
Section 6

Module TS11 
Section 6

Module TS11 
Section 6

Module TS11 
Section 6

Module TS11 
Section 6

Platforms 1-4

Platforms 1-4

Up & Down 
Southminster

Stabling Sidings 
1-3

Post Office Yard

Goods 
Yard/Incline
Down Passenger 
Loop

Down and Up 
Main

Down and Up 
Electric

Down Passenger 
Loop

Up Passenger 
Loop

Down & Up 
Sudbury

Down Platform

Southend Loop

Stabling Sidings 
1-3

Platform 1/Up 
Passenger Loop

Down and Up 
Southend

Bay Line/Platform 
6

Platforms 1-4

Southend Victoria

Wickford

Southminster

Shenfield

Chelmsford

Chelmsford C/End

Chitts Hill LC 
(CCTV)

Shenfield

Ingatestone

Marks Tey

Sudbury

North Fambridge

Mountnessing Jn

Shenfield

Shenfield L/End Jn

Southend Victoria

Shenfield

Southend Victoria

Southend Victoria

Wickford

Wickford Jn

Shenfield

Chelmsford

Gidea Park C/End
Jn

Ingatestone L/End

Marks Tey C/End

Marks Tey Jn

North Fambridge

Shenfield

Shenfield Jn

Shenfield L/End

Southend Victoria

P2024/3902513 26/12/24

26/12/24

26/12/24

26/12/24

26/12/24

26/12/24

26/12/24

26/12/24

26/12/24

26/12/24

26/12/24

26/12/24

26/12/24

26/12/24

26/12/24

26/12/24

26/12/24

26/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V4_2_2025

2130 Thu

2130 Thu

2130 Thu

2130 Thu

2130 Thu

0355 Fri

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

0355 Fri

0355 Fri

0355 Fri

0355 Fri

0355 Fri

2359 Fri

Module TS11 
Section 6

Module TS11 
Section 6

Module TS11 
Section 6

Module TS11 
Section 6

Module TS11 
Section 6

Possession

Platforms 1-4

Up & Down 
Southminster

Down Passenger 
Loop/Platform 4

Up Passenger 
Loop/Platform 1

Up & Down 
Braintree

Down and Up 
Main

Wickford

Southminster

Witham C/End

Witham

Braintree

Witham L/End

Wickford

Wickford Jn

Witham

Witham C/End

Witham Jn

Shenfield C/End

P2024/3902513 26/12/24

26/12/24

26/12/24

26/12/24

26/12/24

27/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 39  - Continued
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EAS_V4_2_2025

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Down and Up East
Suffolk

Down and Up 
Bacon Factory 
Curve
Down and Up 
Main

Single

Down & Up 
Lowestoft

Platforms 2-4

Reception No.1

Arrival Line

Shunt Neck

Reception No.2-3

Field Sidings 
No.1-2

Ipswich Upper 
Yard

Down and Up 
Main

Down Main

Up Main

Boss Hall Jn

Boss Hall Jn

Europa Jn

Griffin Wharf

East Suffolk Jn

Ipswich

East Suffolk Jn

East Suffolk Jn

Ipswich

East Suffolk Jn

Ipswich Goods Jn

Ipswich Upper Yard

Stowmarket L/End

Ipswich

East Suffolk Jn

Europa Jn

Halifax Jn

Ipswich

Ipswich Goods Jn

East Suffolk Jn

Ipswich

Ipswich Goods Jn

Ipswich Upper 
Yard

Ipswich

Manningtree 
North Jn

P2024/3941439 GA TO STABLE IN PLATFORMS 1-2 AND DOWN & 
UP GOODS AT IPSWICH

NO TRAINS TO BE STABLED IN PLATFORMS 3-4 
AT IPSWICH

FLIM TO STABLE TRAINS ON RECEPTION NO.2-3 
AT IPSWICH



GA TO OUTSTABLE STOCK TO FORM 1P08, 0846 
IPSWICH TO NORWICH 



PANTOGRAPHS TO BE LOWERED ON TRAINS 
STABLED AT IPSWICH AND CS



GE CYCLIC TYPE H

EA1011
EA1012
EA1130
EA1430
EA1744

67m55ch and 70m50ch

69m55ch and 70m30ch

67m55ch and 70m50ch

68m45ch and 69m2ch

67m55ch and 70m50ch

Patrolling 

Tamping

S&T Maintenance

S&C Tamping

Track Maintenance

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10778246

W2024/10972289

W2024/10833142

W2024/10972047

W2024/10821363
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EAS_V4_2_2025

0120 Mon

0120 Mon

0120 Mon

0120 Mon

0140 Tue

0140 Tue

0140 Tue

0140 Tue

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

23/12/24

23/12/24

23/12/24

23/12/24

24/12/24

24/12/24

24/12/24

24/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0450 Tue

0450 Tue

0450 Tue

0450 Tue

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Down and Up 
Main

Down and Up 
Thetford

Down & Up 
Passenger Loop

Single

Down and Up 
Thetford

Down Main/Single

Down & Up 
Passenger Loop

Up Main

Up High Meads 
Loop

Carpenters Road 
Curve

Down and Up 
Channelsea Curve

Down and Up 
High Meads Curve

Down High Meads
Loop

Down and Up 
North London

Up Channelsea 
Loop

Down and Up Lea 
Curve

Trowse Swing 
Bridge

Trowse Jn

Trowse Swing 
Bridge

Trowse Swing 
Bridge

Trowse Jn

Trowse Swing 
Bridge

Trowse Swing 
Bridge

Lakenham

Temple Mills East Jn

Carpenters Road 
North Jn

Stratford Central Jn 
West

Channelsea North Jn

Temple Mills East Jn

Stratford

Channelsea North Jn

High Meads Jn

Diss

Eaton LC

Trowse Jn

Trowse Swing 
Bridge

Eaton LC

Lakenham

Trowse Jn

Trowse Swing 
Bridge

High Meads Jn

Carpenters Road 
South Jn

Channelsea 
South Jn

High Meads Jn

Homerton

Lea Jn

P2024/4146470

P2024/4146644

P2024/4078192

EA1012
EA1013
EA1580

EA1012
EA1013
EA1580

EA1020
EA1150
EA1320
EA1340
EA1350

102m65ch and 112m54ch

112m75ch and 123m38ch

112m75ch and 123m35ch

112m67ch and 123m38ch

3m15ch and 3m55ch

3m5ch and 3m64ch

3m5ch and 3m64ch

S&T Maintenance

Track Maintenance

Track Maintenance

Patrolling 

S&T Maintenance

Track Maintenance

S&T Maintenance

23/12/24

23/12/24

23/12/24

23/12/24

24/12/24

24/12/24

24/12/24

24/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10787202

W2024/11238464

W2024/11239231

W2024/10778274

W2024/11146353

W2024/11005817

W2024/11146252
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EAS_V4_2_2025

0020 Mon

0020 Mon

0020 Mon

0145 Mon

0145 Mon

0220 Sun

0220 Sun

0055 Tue

0055 Tue

0055 Tue

0055 Tue

0830 Sun

23/12/24

23/12/24

23/12/24

23/12/24

23/12/24

22/12/24

22/12/24

24/12/24

24/12/24

24/12/24

24/12/24

22/12/24

0455 Mon

0455 Mon

0455 Mon

0410 Mon

0410 Mon

0610 Sun

0610 Sun

0520 Tue

0520 Tue

0520 Tue

0520 Tue

1030 Sun

Possession

Possession

Possession

Possession

Possession

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage

Down Southend

Platform 1

Up & Down 
Southminster

Up Southend

Platform 4

Platforms 1-4

Down and Up 
Southend

Up and Down 
Avoiding
Up and Down 
Clacton
Down and Up 
Colchester Town

Down and Up 
Clacton

Down and Up 
Hythe Curve

Down and Up Fast

Hockley C/End

Wickford

Wickford Jn

Billericay C/End

Wickford

Southend Victoria

Southend Victoria

Hunwick Jn

Colchester Town

Alresford L/End

Colne Jn

Hackney Downs

Billericay C/End

Wickford

Wickford Jn

Hockley C/End

Wickford

Southend Victoria

Wickford Jn

Colchester Jn

East Gate Jn

Hunwick Jn

Hythe Jn

Bethnal Green 
East Jn

P2024/3940929

P2024/4086336

P2024/4075470

P2024/3938996

SERVICES TO TRAVEL OVER THE UP SOUTHEND 
BI-DIRECTIONAL LINE BETWEEN BILLERICAY 
C/END AND HOCKLEY C/END 



STRUCTURE FOR AMENDED TRAIN PLAN 

NETWORK RAIL TO OFFER REVISED TRAIN 
SCHEDULE PATHS TO OPERATORS. DOWN 
TRAINS TO BE RETIMED WITH THE ENGINEERING
ALLOWANCE OF [4] TO BE MOVED TO 
APPROACHING HOCKLEY 



SSV INSPECTIONS TYPE 1

SERVICES TO TRAVEL OVER THE DOWN AND UP 
SUBURBAN BETWEEN BETHNAL GREEN WEST JN
AND HACKNEY DOWNS NORTH JN



Maintenance: Patrolling

EA1050
EA1060

EA1050

EA1090
EA1100

EA1160

25m20ch and 35m75ch

32m0ch and 41m42ch

52m35ch and 56m20ch

1m40ch and 2m67ch

Track Maintenance

S&T Maintenance

Patrolling 

Patrolling 

23/12/24

23/12/24

23/12/24

23/12/24

23/12/24

22/12/24

22/12/24

24/12/24

24/12/24

24/12/24

24/12/24

22/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10790266

W2024/11053167

W2024/10779209

W2024/10666469
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EAS_V4_2_2025

0110 Sat

0110 Sat

0110 Sat

0110 Sat

0110 Sat

0110 Sat

0110 Sat

0100 Tue

2300 Fri

0100 Sun

0100 Sun

21/12/24

21/12/24

21/12/24

21/12/24

21/12/24

21/12/24

21/12/24

24/12/24

28/12/24

22/12/24

22/12/24

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0435 Tue

0500 Sat

0420 Sun

0420 Sun

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
+Detonators

Line Blockage
(Between 
Trains)

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Platforms 1-4

Up Goods Loop

Down and Up 
Hertford

Down and Up 
Passenger Loops

Bay 
Platform/Platform 
3
Down and Up 
Southbury

Down and Up 
Cambridge

Down and Up 
Cambridge

Up Cambridge

Up Goods Loop

Down Passenger 
Loop/Platform 4 
(Broxbourne)
Up Passenger 
Loop
Down and Up 
Cambridge

Broxbourne

Broxbourne L/End

St. Margarets CCTV

Broxbourne C/End

Cheshunt

Cheshunt Jn

Roydon

Broxbourne

Cheshunt

Broxbourne

Broxbourne

Broxbourne

Broxbourne C/End

Broxbourne Jn

Broxbourne L/End

Cheshunt Jn

Turkey Street

Waltham Cross

Cheshunt

Cheshunt

Broxbourne

Cheshunt

P2024/4146386

P2024/4146441

P2024/4146957

P2024/4120727

EA1160
EA1190
EA1210

EA1160

EA1160
EA1190

EA1160

12m60ch and 19m28ch

16m1ch and 16m38ch

13m75ch and 14m7ch

14m40ch and 17m20ch

URFDO Inspections

Remove Rail Defects

Station Work

S&T Work

21/12/24

21/12/24

21/12/24

21/12/24

21/12/24

21/12/24

21/12/24

24/12/24

27/12/24

22/12/24

22/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11237854

W2024/11236126

W2024/11239664

W2024/11139097
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EAS_V4_2_2025

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Platforms 1-3

Up Departure 
Down/Up & Down 
Airport/Up Airport
Down Goods Loop

Down and Up 
Cambridge

Up & Down 
Cambridge Chord

Down Airport/Up &
Down Airport/Up 
Arrival Down

Stansted Airport

Stansted South Jn

Stansted 
Mountfitchet

Stansted North Jn

Stansted East Jn

Stansted Airport

Stansted Airport

Stansted 
Mountfitchet

Stansted North Jn

Stansted South Jn

P2024/3943016 TRAINS TO BE OUTSTABLED FROM PLATFORM 2 
AT STANSTED AIRPORT



TRAINS TO BE STABLED IN PLATFORMS 1 AND 3 
AT STANSTED AIRPORT



PATROLLING TYPE L

EA1161
EA1220

34m20ch and 36m57ch

33m25ch and 34m34ch

S&T Maintenance

Patrolling 

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10666772

W2024/10619204
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EAS_V4_2_2025

1800 Tue

2215 Tue

2215 Tue

2215 Tue

2215 Tue

2215 Tue

2215 Tue

2215 Tue

2215 Tue

2215 Tue

2215 Tue

2215 Tue

2215 Tue

2215 Tue

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

25/12/24

27/12/24

27/12/24

25/12/24

27/12/24

27/12/24

27/12/24

27/12/24

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

0900 Fri

0001 Wed

2359 Fri

2359 Fri

0001 Wed

2359 Fri

2359 Fri

2359 Fri

2359 Fri

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Rugby Portland 
Cement

Platform Line

Through Line

Platforms 1-8

No.8 Platform Line

No.7 Platform Line

Down Goods Loop

Down Slow

Platform 3

Up Main/Up

Up & Down 
Newmarket

Up/Single/Down

Down/Down Main

Up Goods Loop

Down and Up 
Royston

Down Goods Loop

Reception Sidings 
1-2
Engine Siding No 
1 and 2
Bypass Road

Headshunt

Coldham Lane 
Ladder
Reception South

No. 3-16 Carriage
Sidings

Foxton

Cambridge

Cambridge L/End

Coldham Lane Jn

Cambridge

Cambridge North

Fullers End Footpath
LC (R/G-X)

Chippenham Jn

Dullingham

Cambridge North

Great Chesterford 
L/End

Shepreth Branch Jn

Whittlesford Parkway
C/End

Cambridge

Foxton

Cambridge

Cambridge C/End

Cambridge L/End

Cambridge North

Coldham Lane Jn

Dullingham

Fullers End 
Footpath LC 
(R/G-X)
Great Chesterford

Royston C/End

Whittlesford 
Parkway

Cambridge

P2024/3933952 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN CAMBRIDGE 
NORTH/CAMBRIDGE AND ROYSTON/AUDLEY END 
FROM START OF SERVICE ON FRI 27 DEC UNTIL 
0400 THU 02 JAN 2025

NO ACCESS TO CAMBRIDGE PLATFORMS 1-8, 
CAMBRIDGE RECEPTION ROADS 1-2, ANY 
CAMBRIDGE CARRIAGE SIDINGS OR COLDHAM 
LANE DEPOT FROM 2215 TUE 24 DEC TO 0400 
THU 02 JAN 2025

ROUTE BETWEEN CAMBRIDGE NORTH / 
CHIPPENHAM JN AND MARCH / LITTLEPORT / 
TROWSE JN NOT AVAILABLE BETWEEN 0001 
WED 25 DEC AND 0900 FRI 27 DEC



FROM 0900 FRI 27 DEC TO WED 01 JAN 2025 
CROSS COUNTRY TRAINS TO START/TERMINATE 
AT ELY. RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ELY AND STANSTED 
AIRPORT

GTR WILL NOT RUN A RAIL REPLACEMENT 
SERVICE NORTH OF CAMBRIDGE NORTH 
STATION PRIOR TO RESUMPTION OF SERVICE 
AT 0900 FRI 27 DEC

GTR TO BERTH FULL LTP ALLOCATION AT 
CAMBRIDGE



POSSESSION IS TIMED AT STONEA TO ALLOW 
PASSAGE OF STP 1L28 AT 0900 FRI 27 DEC



FROM 2215 TUE 24 DEC TO 0400 THU 02 JAN 
2025:

NO TRAINS TO BE STABLED IN CAMBRIDGE 
PLATFORMS 1-8, RECEPTION SIDINGS 1-2, L/END
SHUNT SPUR, DOWN GOODS LOOP, ENGINE 
SPUR, HEADSHUNT AND CARRIAGE SIDINGS 10-
11

TRAINS CAN BE STABLED IN ENGINE SIDINGS 1-
2, CARRIAGE SIDINGS 3-9, CARRIAGE SIDINGS 
13-17

TRAINS CAN BE STABLED IN CARRIAGE SIDINGS 
12 AND COLDHAM LANE DEPOT WITH WHEELS 
STATIONARY



PANTOGRAPHS TO BE LOWERED ON TRAINS 
STABLED AT CAMBRIDGE AND CS BETWEEN 0001
WED 25 DEC TO 0200 THU 02 JAN 2025



CROSS COUNTRY TO STABLE 3 X CLASS 170 IN 
ELY PLATFORM 3 OVERNIGHT, EACH NIGHT, 
FROM FRI 27 DEC TO WED 01 JAN 2025 
INCLUSIVE


EA1161
EA1162
EA1230
EA1530
EA1540
EA1550
EA1560
EA1580
LN125

55m55ch and 55m60ch

47m0ch and 53m18ch

55m33ch and 56m54ch

45m0ch and 53m18ch

69m30ch and 71m33ch

69m30ch and 71m33ch

44m60ch and 55m32ch

49m0ch and 50m55ch

93m50ch and 104m60ch

55m32ch and 56m54ch

55m37ch and 56m72ch

54m40ch and 55m32ch

52m27ch and 55m32ch

45m15ch and 45m40ch

44m60ch and 47m77ch

60m75ch and 63m60ch

Patrolling 

Patrolling 

Patrolling 

Resignalling Work

S&T Maintenance

S&T Maintenance

Major Projects

Patrolling 

S&T Maintenance

Patrolling 

Station Work

Patrolling 

Station Construction

S&C Maintenance

Patrolling 

Patrolling 

S&T Maintenance

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10621840

W2024/11120224

W2024/11120332

W2024/11105182

W2024/10909398

W2024/10909308

W2024/10673027

W2024/10619229

W2024/10909500

W2024/11120310

W2024/11086883

W2024/10693008

W2024/10063002

W2024/11231343

W2024/10618274

W2024/10692989

W2024/10909307
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EAS_V4_2_2025

2215 Tue

2215 Tue

2215 Tue

2215 Tue

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0001 Wed

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

2359 Fri

2359 Fri

2359 Fri

2359 Fri

0900 Fri

0900 Fri

0900 Fri

0900 Fri

0900 Fri

0900 Fri

0900 Fri

0435 Fri

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Post Office Ladder

Reception North

Chisholm Line

Fletchers Terrace 
Ladder
Engine Spur

Wash Road

Cavendish Road 
Ladder
Coldham Lane 
Depot
Shunt Spur

Down Chesterton 
Jn Yard/Sidings

Siding

Up Siding

Down Goods Loop

Up & Down/Down 
and Up Bury

Down Goods Loop

Up & Down Ely 
West Curve

Down 
Peterborough/Dow
n Main
Down 
Norwich/Down 
Main/Down 
Thetford
Up Goods Loop

Up Platform Loop

Down/Down 
Main/Down Kings 
Lynn

Cambridge L/End

Chesterton Jn

Foxton

Whittlesford Parkway

Brandon

Chippenham Jn

Ely

Ely West Jn

March South Jn

Trowse Jn

Ely Dock Jn

Littleport Bypass LC 
(AHBC-X)

Cambridge L/End

Chesterton Jn

Foxton

Whittlesford 
Parkway C/End

Brandon

Ely Dock Jn

Ely North Jn

Ely Station North 
LC (CCTV)

Fullers End 
Footpath LC 
(R/G-X)
Littleport Bypass 
LC (AHBC-X)

P2024/3933952 

2 x GA BI-MODE UNITS TO RETURN ECS AND 
OUTSTABLE AT NORWICH



ROAD CLOSURE REQUIRED FOR FOXTON LC 
WED 25 DEC TO 0400 MON 06 JAN



WHEREVER ANY ISOLATION HAS BEEN TAKEN, 
AFFECTING ANY PART OF 425 AND/ OR 426 
SECTIONS: PRIOR TO ISOLATION START TIME, 
GTR CLASS 700 PANTOGRAPHS TO BE LOWERED
ON STABLED TRAINS AT ALL CAMBRIDGE CS 
STABLING LOCATIONS TO MITIGATE AGAINST 
MOMENTARY LOSS OF POWER.

69m30ch and 71m33ch

55m40ch and 55m48ch

52m60ch and 53m10ch

93m50ch and 104m60ch

41m40ch and 41m70ch

55m55ch and 55m60ch

45m0ch and 55m32ch

54m40ch and 55m32ch

55m37ch and 58m60ch

55m37ch and 56m72ch

13m62ch and 13m72ch

93m50ch and 104m60ch

45m0ch and 53m18ch

35m40ch and 35m70ch

55m33ch and 76m32ch

Patrolling 

Patrolling 

S&T Maintenance

Station Work

Patrolling 

Resignalling Work

Patrolling 

Survey Work

Station Work

Station Work

S&T Maintenance

C70 S&C - Complete 
Renewal 113A

Patrolling 

Resignalling Work

24/12/24

24/12/24

24/12/24

24/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10621550

W2024/10619176

W2024/10909420

W2024/11082329

W2024/10621805

W2024/11104915

W2024/10693005

W2024/11112820

W2024/11087176

W2024/11087598

W2024/10909502

W2024/10682291

W2024/11008835

W2024/11104986
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EAS_V4_2_2025

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0435 Fri

0435 Fri

0900 Fri

0900 Fri

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

0435 Fri

0900 Fri

0900 Fri

0900 Fri

0900 Fri

0900 Fri

0900 Fri

0900 Fri

0900 Fri

0900 Fri

2359 Fri

2359 Fri

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Up Kings Lynn/Up 
Main/Up

Up Main/Up 
Peterborough

Up Thetford/Up 
Main/Up Norwich

Down Siding

Sidings

Down and Up 
Sidings
Engineers Sidings

Freight sidings

Up Sidings

Down Sidings

Down/Down 
Main/Down Kings 
Lynn
Up/Up Kings 
Lynn/Up Main

Down/Down Main

Up Main/Up

Fullers End Footpath
LC (R/G-X)

Ely North Jn

Ely North Jn

Brandon

Eccles Road

Ely

Thetford

Wymondham

Littleport Bypass LC 
(AHBC-X)

Audley End

Cambridge North

Audley End

Stonea

Trowse Jn

Brandon

Eccles Road

Ely

Thetford

Wymondham

Audley End

Littleport Bypass 
LC (AHBC-X)

Audley End

Cambridge North

P2024/3933952 25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

27/12/24

27/12/24

27/12/24

27/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V4_2_2025

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0001 Wed

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

0900 Wed

0900 Wed

0900 Wed

0900 Wed

0900 Wed

0900 Wed

0900 Wed

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Down Siding and 
Down Goods Loop

Platform Line

Through Line

No.7 Platform Line

No.8 Platform Line

Post Office Ladder

Fletchers Terrace 
Ladder
Chisholm Line

Engine Line Spur

Engine Siding No 
1 and 2
Bypass Road

Cavendish Road 
Ladder
Coldham Lane 
Ladder
Headshunt

Platforms 1-8

Shunt Spur

Reception Sidings 
1-2
No. 3 to 9 
Carriage Sidings
Reception South

Reception North

Down Goods Loop

Down Slow

Bay 
Platform/Platform 
3 (Cambridge 
North)
Down Chesterton 
Jn Yard/Sidings

Down Bury/Up & 
Down

Brandon

Cambridge

Chesterton Jn

Cambridge

Cambridge North

Chesterton Jn

Ely Dock Jn

Brandon

Cambridge

Cambridge C/End

Cambridge L/End

Cambridge North

Chesterton Jn

Chippenham Jn

Coldham Lane Jn

P2024/4095612 EA1161
EA1162
EA1230
EA1530
EA1540
EA1550
EA1560
EA1580

34m67ch and 76m31ch
Resignalling Work

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10996211
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EAS_V4_2_2025

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0001 Wed

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

0900 Wed

0900 Wed

0900 Wed

0900 Wed

0900 Wed

0900 Wed

0900 Wed

0900 Wed

0900 Wed

0900 Wed

0900 Wed

0900 Wed

0900 Wed

0900 Wed

0900 Wed

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Up & Down 
Newmarket

Sidings

Down and Up 
Sidings
Up Platform 
Loop/Up Goods 
Loop
Down Goods Loop

Engineers Sidings

Siding

Up & Down/Down 
and Up Bury

Down and Up

Down and Up 
Kings Lynn/Down 
and Up
Down and Up 
Peterborough

Down and Up 
Main

Rugby Portland 
Cement

Up Goods Loop

Up Royston

Down and Up

Up Sidings

Down Goods Loop

Up Siding

Mid Norfolk 
Railway
Down Sidings

Teversham AHB

Eccles Road

Ely

Chippenham Jn

Ely West Jn

Littleport

Manea

Wymondham

Foxton

Great Chesterford

Shepreth Branch Jn

Ely North Jn

Thetford

Whittlesford Parkway

Wymondham

Eccles Road

Ely

Ely Dock Jn

Ely North Jn

Foxton

Great Chesterford

Meldreth L/End

Stansted North Jn

Thetford

Whittlesford 
Parkway

Wymondham

P2024/4095612 25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0145 Sun

0145 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

2300 Fri

0055 Sat

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

28/12/24

28/12/24

0625 Sun

0625 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0830 Sun

0500 Sat

0450 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect

Down and Up 
Royston

Down and Up

Platform 3

Down/Down Kings 
Lynn

Up Platform 
Loop/Up Goods 
Loop
Up & Down/Down 
and Up Bury

Down Goods Loop

Down and Up 
Peterborough

Up & Down Ely 
West Curve

Down and Up 
Norwich

Up/Up Kings Lynn

Down Chesterton 
Jn Yard/Sidings

Ely Freight 
Terminal

All Lines

Down and Up

Platform 3

Shepreth Branch Jn

Cambridge L/End

Cambridge North

Littleport Bypass LC 
(AHBC-X)

Ely

Chippenham Jn

Ely

Chettisham

Ely West Jn

Queen Adelaide LC 
(AHBC-X) 
(ELR:ETN/LOR:EA1
580)
Coldham Lane Jn

Chesterton Jn

Ely North Jn

Downham Market

Waterbeach

Cambridge North

Hauxton AHB

Shelford

Cambridge North

Coldham Lane Jn

Ely

Ely Dock Jn

Ely North Jn

Littleport Bypass 
LC (AHBC-X)

Chesterton Jn

Ely North Jn

Littleport

Coldham Lane Jn

Cambridge North

P2024/4121710

P2024/3934722

P2024/4063245

GA TO STABLE TRAINS IN PLATFORM 3 AT 
CAMBRIDGE NORTH



WA CYCLIC TYPE S

EA1161
EA1230

EA1161
EA1162
EA1540
EA1550
EA1560
EA1580

EA1161

52m68ch and 54m35ch

52m68ch and 54m35ch

64m40ch and 72m35ch

70m0ch and 71m30ch

69m60ch and 72m40ch

70m0ch and 70m37ch

64m40ch and 69m40ch

70m0ch and 72m40ch

72m0ch and 72m35ch

58m17ch and 58m35ch

Major Projects

Station Construction

OHL Work (Maintenance)

Survey Work

Track Maintenance

Welding and Grinding

OHL Work (Maintenance)

URFDO Inspections

Track Maintenance

S&T Points

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

27/12/24

28/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11215000

W2024/11117975

W2024/11099085

W2024/11152033

W2024/10627441

W2024/10731553

W2024/11191675

W2024/10627516

W2024/10627519

W2024/10634396

Week 39  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0050 Mon

0050 Mon

0050 Mon

23/12/24

23/12/24

23/12/24

23/12/24

23/12/24

23/12/24

23/12/24

0415 Mon

0415 Mon

0415 Mon

0415 Mon

0455 Mon

0455 Mon

0455 Mon

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+ EPR

Platforms 1-3

Up Departure 
Down/Up & Down 
Airport/Up Airport
Down Airport/Up &
Down Airport/Up 
Arrival Down
Up & Down 
Cambridge Chord

Platform 3

Down and Up T&H

Down and Up 
North London

Stansted Airport

Stansted East Jn

Stansted Airport

Stansted East Jn

Gospel Oak

Woodgrange Park Jn

Camden Road West 
Jn

Stansted Airport

Stansted East Jn

Stansted North Jn

Gospel Oak

Gospel Oak Jn

Gospel Oak

P2024/3934205

P2024/3934767

GA TO STABLE TRAINS AS REQUIRED IN 
PLATFORMS 1 AND 3 AT STANSTED AIRPORT

NO TRAINS TO BE STABLED IN PLATFORM 2 AT 
STANSTED AIRPORT



INSPECTIONS TYPE L

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



7L29 TO BE DIVERTED VIA NLL/ STRATFORD AND 
FOREST GATE JN

6L59/6L10 TO RUN VIA WCML AND PRIMROSE 
HILL



OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS 
NOT PERMITTED



NLL CYCLIC TYPE 8 (AMENDED)

EA1220

EA1310
EA1370

34m20ch and 36m57ch

34m20ch and 36m57ch

0m20ch and 1m35ch

0m20ch and 1m35ch

0m20ch and 1m35ch

S&T Maintenance

OHL Work (Ground Level)

Track Maintenance

S&T Maintenance

URFDO Inspections

23/12/24

23/12/24

23/12/24

23/12/24

23/12/24

23/12/24

23/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10666728

W2024/11126534

W2024/10626245

W2024/11146534

W2024/10626246

Week 39  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0100 Wed

0100 Wed

0100 Wed

0100 Wed

0100 Wed

0100 Wed

0100 Wed

0100 Wed

0100 Wed

0100 Wed

0100 Wed

0100 Wed

0100 Wed

0100 Wed

0100 Wed

0100 Wed

0100 Wed

27/12/24

27/12/24

27/12/24

26/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

0500 Fri

0500 Fri

0500 Fri

0700 Thu

0500 Fri

0500 Fri

0500 Fri

0500 Fri

0500 Fri

0500 Fri

0500 Fri

0500 Fri

0500 Fri

0500 Fri

0500 Fri

0500 Fri

0500 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Railnet Reversible

Brent Rec and 
Dep No.1 and 
No.2
Approach Line

Down and Up DC 
Electric

Down and Up Fast

Down and Up 
Slow
Lines A,B,C,D,E, 
X

Platforms 1 to 16

Down and Up 
High Level Goods

Up & Down High 
Level Goods
Up & Down Goods
No.1 & No.2
Down and up 
Carriage Line

Down and Up City 
Line

Up & Dn Goods 
Loop

Down and Up 
Primrose Hill

Down and Up NL 
DC Electric

Railnet Reception 
& Departure Lines 
1 - 4
Platforms 1-7

Platform 10

Brent Sidings

Wembley Yard 
South Jn

Camden Carriage 
Sidings

Watford Junction

Camden Jn

Euston

Railnet Junction

Wembley Yard 
South Jn

Willesden Carr Shed
South

Harlesden Jn

Kilburn High Road

Camden Jn

Camden Jn

(Railnet Reversible 
connection)

Stonebridge Park 
Royal Mail terminal 
(PRDC)
Watford Junction

(Railnet 
Reversible 
connection)
Brent Sidings

Camden Carriage 
Sidings

Camden Jn

Euston

Harlesden Jn

Kensal Green Jn

Kilburn High Road

Primrose Hill 
(closed) site of

Primrose Hill Jn

Railnet Junction

Stonebridge Park 
Royal Mail 
terminal (PRDC)
Watford Junction

P2024/3925734 0100 WED TO 0500 FRI

XMAS SHUTDOWN.

NO ACCESS EUSTON PLATFORMS 1 TO 16.

NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.

NO ACCESS EUSTON UP SIDINGS 1 & 2.

NO ACCESS CAMDEN CARRIAGE SIDINGS.

STABLED AC TRACTION AT EUSTON PLATFORMS
1 TO 16, MIDDLE SIDINGS AND CAMDEN 
CARRIAGE SIDINGS TO HAVE PANTOGRAPHS 
LOWERED.

NO AC ACCESS WILLESDEN TMD.

NO ACCESS WEMBLEY YARD AND ICD AT 
HARLESDEN JN AND WEMBLEY CENTRAL.

NO ACCESS WEMBLEY CENTRAL SHUNT NECK. 
NO FACILITY TO SHUNT NORTH END WEMBLEY 
YARD RECEP/DEP 1 TO 7 AND YARD LINE. NO 
ACCESS TO WEMBLEY YARD LOCO SIDINGS L & 
M.

NO ACCESS BETWEEN WEST LONDON/SOUTH 
WEST LINES AND WCML AT WEST LONDON JN. 
TRAINS TO TRAVEL VIA GOSPEL OAK.

NO ACCESS DC LINES AT WATFORD JN.

NO ACCESS WATFORD JUNCTION PLATFORM 8, 9
& 10, YARD AND STONE TERMINAL.

NO ACCESS ST. ALBANS ABBEY SINGLE FROM 
SLOW LINES.

ST. ALBANS ABBEY UNIT TO STABLE AT 
WATFORD JUNCTION PLATFORM 11 AT END OF 
SERVICE.

NO ACCESS WEMBLEY YARD AND ICD AT 
HARLESDEN JN TO/FROM SLOW LINES.

NO ROUTE BETWEEN NORTH LONDON LINES 
AND WEMBLEY YARD AND ARL C SIDINGS VIA 
CITY LINES. ACCESS TO C SIDINGS FOR ARL ECS
MOVES VIA WILLESDEN RELIEF LINES.

NO FACILITY TO SHUNT ECS AT THE SOUTHEND 
OF WEMBLEY ICD.

NO ACCESS WILLESDEN THROUGH SIDINGS 1 & 
2 AND BRENT RECEP & DEP 1 & 2.

NO STOCK TO BE STABLED ON RAILNET 
RECEPTION & DEPARTURE LINES 1 TO 4.

RAILNET PLATFORMS 1 TO 7 AVAILABLE FOR 
STABLED STOCK.

STABLED AC TRACTION AT RAILNET PLATFORMS
1 TO 7 TO HAVE PANTOGRAPHS LOWERED.

NO ACCESS SIDINGS B & C.





0100 WED TO 0700 THU

NO ACCESS TO DC LINES.



0700 THU TO 0500 FRI


EA1310
MD101
MD120
MD130
MD136
MD137
MD145
MD155
MD166

8m15ch and 10m30ch

0m0ch and 2m27ch

0m0ch and 2m45ch

10m0ch and 13m0ch

5m60ch and 6m10ch

8m15ch and 10m30ch

0m0ch and 0m75ch

0m0ch and 1m58ch

4m20ch and 6m65ch

0m0ch and 1m58ch

0m0ch and 2m45ch

0m0ch and 2m27ch

0m0ch and 11m0ch

0m0ch and 11m0ch

OHL Wiring Train

Structures Work

OHL Work (Maintenance)

Survey Work

P & D Maintenance

In Connection With Isolation 
Arrangements

Tunnel Examination

Structures Examination

S&C Unit Renewal 
(Maintenance Only)

Structures Examination

ES Only and Isolation 
Management

Structures Examination

Visuals Structures 
Examination

Visuals Structures 
Examination

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10763765

W2024/11087549

W2024/11093429

W2024/11223613

W2024/11025786

W2024/10777678

W2024/10947448

W2024/11081932

W2024/10804046

W2024/11116993

W2024/10813219

W2024/11119466

W2024/11111056

W2024/11111057
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Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0100 Wed

0100 Wed

0100 Wed

0100 Wed

0100 Wed

0100 Wed

0100 Wed

0700 Thu

0055 Sun

0055 Sun

0055 Sun

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

22/12/24

22/12/24

22/12/24

0500 Fri

0500 Fri

0500 Fri

0500 Fri

0500 Fri

0500 Fri

0500 Fri

0500 Fri

0810 Sun

0810 Sun

0810 Sun

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Single

Shunt Neck

North Arrival Line

North Departure 
Line
All Sidings

Approach Line

Down and Up 
North 
London/Primrose 
Hill
Up Sidings 1 & 2

Middle Sidings 
1&2
Sidings

Down and Up DC 
Electric

Platform 3

Down and Up 
North London

Down and Up T&H

Watford South Jn

Wembley Central

Wembley Yard

Camden Carriage 
Sidings

Camden Jn

Euston

Watford Yard

South Hampstead

Gospel Oak

Hampstead Heath

Junction Road Jn

Watford Junction 
(Platform 11)

Wembley Central

Wembley Yard

Camden Carriage 
Sidings

Camden Road 
West Jn

Euston

Watford Yard

Camden Jn

Gospel Oak

Gospel Oak Jn

P2024/3925734

P2024/3934711

NO ROUTE FOR DC/DUAL VOLATAGE UNITS 
BETWEEN CAMDEN ROAD AND CAMDEN JN / DC 
LINES VIA PRIMROSE HILL.

NO ACCESS TO DC LINES CAMDEN JUNCTION TO
SOUTH HAMPSTEAD

OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS 
NOT PERMITTED



NLL CYCLIC TYPE 8 ROTR (AMENDED)

EA1310
EA1370

1m10ch and 1m35ch

1m10ch and 1m20ch

1m10ch and 1m35ch

1m10ch and 1m35ch

S&T Maintenance

Tamping

Track Maintenance

URFDO Inspections

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

26/12/24

22/12/24

22/12/24

22/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/11146371

W2024/10808732

W2024/10626243

W2024/10626244

Week 39  - Continued

Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
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Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

23/12/24

23/12/24

23/12/24

23/12/24

23/12/24

23/12/24

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Reversing Siding

Willesden 
Turnback Siding

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reversing Siding

Willesden 
Turnback Siding

Willesden Junction 
High Level

Harlesden Jn

Willesden Suburban 
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Hampstead Heath

Kensal Green Jn

Kensal Green Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

P2024/3928655

P2024/3928699

NO TRAINS TO BE STABLED IN THE REVERSING 
SIDING AST KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9 ROTR (AMENDED)(AMENDED)

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO BE STABLED IN THE REVERSING 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9

EA1310
MD150
MD155

EA1310
MD150
MD155
MD160

1m45ch and 5m32ch

1m45ch and 5m32ch

1m60ch and 4m30ch

1m45ch and 5m32ch

1m45ch and 5m32ch

1m57ch and 2m55ch

1m45ch and 5m32ch

4m67ch and 0m45ch

1m57ch and 0m45ch

1m57ch and 0m45ch

1m57ch and 0m45ch

1m57ch and 0m45ch

1m57ch and 0m45ch

Welding and Grinding

Off Track Work

Drainage Inspection

S&T Maintenance

Remove Rail Defects

Patrolling 

URFDO Inspections

S&T Maintenance

Welding and Grinding

URFDO Inspections

S&T Maintenance

Off Track Work

Remove Rail Defects

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

23/12/24

23/12/24

23/12/24

23/12/24

23/12/24

23/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10731473

W2024/10626202

W2024/10647623

W2024/11146326

W2024/10626148

W2024/10619934

W2024/10626242

W2024/10647513

W2024/10731493

W2024/10647591

W2024/11146379

W2024/10647570

W2024/10647590

Week 39  - Continued
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Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0115 Wed

0115 Wed

0115 Wed

0115 Wed

0115 Wed

0115 Wed

0115 Wed

2200 Sat

2200 Sat

26/12/24

26/12/24

26/12/24

26/12/24

26/12/24

26/12/24

26/12/24

22/12/24

22/12/24

0900 Thu

0900 Thu

0900 Thu

0900 Thu

0900 Thu

0900 Thu

0900 Thu

0950 Sun

0950 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Possession

Sidings 
Possession

Down and Up 
North London

Down and Up City

Down and Up New
Line

Down and Up 
High Level

Reversing Siding

Willesden 
Turnback Siding

All Lines

Down and Up 
Poplar

Acton Yard

Reception 1, 2 & 3

Acton Wells Jn

Kensal Green Jn

Willesden Suburban 
Jn

Mitre Bridge Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Acton West

Acton West

Gospel Oak Jn

Kensal Green Jn

Willesden High 
Level Jn

Kensal Green Jn

Kentish Town 
West

Acton Wells Jn

Acton East

P2024/4134141

P2024/3925433

CD Track: Kensal Green S&C Drainage 



CHRISTMAS SHUTDOWN 



FREIGHT SERVICES NOT TO RUN 



LAST ARL SERVICE OVER KENSAL GREEN JN ON 
24TH DEC 5N20



FIRST ARL SERVICE OVER KENSAL GREEN JN ON
26TH DEC 5L03

NO SERVICES TO RUN.

NO ACCESS FROM GWML TO ACTON YARD / 
WCML / NLL



WORK DETAILS: POPLARS ELECTRIFICATION

EA1310
MD150
MD155
MD160

EA1310
GW130

4m60ch and 0m47ch

0m36ch and 4m71ch

0m43ch and 4m71ch

0m41ch and 4m71ch

Drainage Work

S&T Work

In Connection With 
Engineering Work

Major Projects

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

21/12/24

21/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11195324

W2024/10784876

W2024/10864707

W2024/10822603
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EAS_V4_2_2025

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

0001 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

0001 Sun

0125 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Up Airport

Down Airport

Southall West 
Loop
Up Brentford Loop

Southall Yard

Down Brentford 
Siding
Down and Up 
Main

Acton Dive-Under

Down and Up 
Poplar

Hanwell Spur East

Down and Up 
West Loop

Goods Loops

Up Bay Platform 5

Up Airport

Down Airport 
Relief
Down and Up 
Relief

Carriage Line and 
Engine Siding
Engine and 
Carriage Line
Back Line

Washer Bypass

West Drayton 
Loop / Up Iver 
Loop

Dolphin Jn

Heathrow Airport Jn

Heathrow Tunnel Jn

Southall West Jn

Southall West Jn

Dolphin Jn

Acton West (inc.)

Acton West

Hanwell Bridge

Drayton Green Jn

Stockley Bridge Jn

Hayes and 
Harlington

Heathrow Tunnel Jn

Dolphin Jn

Old Oak Common 
East Jn

CrossRail Depot

Iver (inc.)

Ealing Broadway

Heathrow Airport 
Jn

Southall East Jn

Southall East Jn

Ladbroke Grove

Acton Main Line

Acton West

Hanwell

Hanwell Jn

Hayes and 
Harlington

Heathrow Airport 
Jn

Ladbroke Grove

Old Oak Common
East Jn

West Drayton 
East Jn

P2024/3917085 TRAINS TO RUN OVER THE RELIEF LINES.

ALL MOVEMENTS BETWEEN PADDINGTON 
STATION AND NORTH POLE DEPOT TO BE MADE 
VIA LINE 3.



WORK DETAILS = HS2 WORKS AND 
MAINTENANCE.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN WEST EALING LOOPS NO.2 AND NO.3 
BETWEEN 0150 SUN AND 0430 SUN.

EA1310
GW103
GW110
GW117
GW130
GW174
GW175
GW176
GW180
GW182

3m75ch and 5m46ch

8m0ch and 9m70ch

10m77ch and 12m0ch

11m15ch and 12m48ch

9m55ch and 10m5ch

6m26ch and 6m70ch

2m25ch and 4m54ch

2m11ch and 16m18ch

2m70ch and 4m31ch

3m30ch and 5m43ch

2m11ch and 7m10ch

6m0ch and 7m30ch

5m75ch and 13m30ch

P & D Maintenance

Follow-Up Work

Patrolling 

Remove Rail Defects

Patrolling 

Station Work

Rail Changing 

In Connection With 
Engineering Work

Remove Rail Defects

S&T Work

Major Projects

Vegetation Clearance

S&T Points

21/12/24

21/12/24

21/12/24

21/12/24

21/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10825383

W2024/10832951

W2024/10781672

W2024/11184989

W2024/10781806

W2024/11057703

W2024/11166507

W2024/10815968

W2024/11182091

W2024/10784874

W2024/10766499

W2024/11099804

W2024/10793354
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EAS_V4_2_2025

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0150 Sun

0445 Sun

0900 Sun

0001 Mon

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

23/12/24

23/12/24

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0430 Sun

0900 Sun (10 hrs)

0001 Mon (10 hrs)

0500 Mon (10 hrs)

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
Electric 
Trains
Possession

Possession

Possession

Single

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Langley Siding

Hanwell Spur 
West

Hayes Up Sidings

West Ealing 
Sidings No 2 Loop
/ No 3 Loop
Up Airport

Down and Up 
Main

Down and Up 
Main

Stop Board (GW182 
15m 17ch)

Greenford South Jn

West Ealing

Hanwell Jn

Langley

Southall East Jn

Hayes and 
Harlington

Hanwell Jn

Heathrow Airport Jn

Acton West

Southall East Jn

West Drayton Jn

West Ealing

West Ealing Jn

Iver

Southall East Jn

Southall West Jn

West Ealing Jn

Heathrow Airport 
Jn

Ladbroke Grove

Ladbroke Grove

P2024/3917085 22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

23/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V4_2_2025

0115 Wed

0115 Wed

0115 Wed

0115 Wed

0115 Wed

0115 Wed

0115 Wed

0115 Wed

0115 Wed

0115 Wed

0115 Wed

0115 Wed

0115 Wed

0115 Wed

0115 Wed

0115 Wed

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

30/12/24

30/12/24

30/12/24

27/12/24

30/12/24

30/12/24

30/12/24

27/12/24

27/12/24

27/12/24

0400 Fri

0400 Fri

0400 Fri

0400 Fri

0400 Fri

0400 Fri

0400 Mon

0400 Mon

0400 Mon

0400 Fri

0400 Mon

0400 Mon

0400 Mon

0400 Fri

0400 Fri

0400 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Acton Dive-Under

Down and Up 
Poplar

Greenford Bay 
Line

Greenford East 
Curve

Down and Up 
West Loop

Crossrail Depot 
Line 2

North Pole Line A 
and B

Carriage Line and 
Engine Siding
Engine and 
Carriage Line
Washer Bypass

Back Line

Lines 1-2/Down 
and Up Main
Line 4 & 5 
Down/Up Relief
Line 3

Platforms 1 to 6

Platforms 7 to 12 
and 14
Link Line/Royal 
Oak Loops A and 
B
Line 6

Down, Up and 
Single Wycombe

Crossrail Depot 
Line 1

Down and Up 
Greenford/Branch

Acton West (inc.)

Acton West

Greenford

Greenford East Jn

Drayton Green Jn

Grand Canal 
Junction

North Pole Depot

Old Oak Common 
East Jn

CrossRail Depot

Hanwell Bridge

Ladbroke Grove 
(inc.)

Paddington

Subway Jn

South Ruislip

Grand Canal 
Junction

Greenford West Jn

Acton Main Line

Acton Wells Jn

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

Ladbroke Grove

Old Oak Common
East Jn

Paddington

Park Royal (inc.)

Portobello Jn 
(London)

West Ealing

P2024/3907663 0115 WED 25/12 TO 0400 FRI 27/12 AND 0045 SUN 
29/12 TO 0445 SUN 29/12 

CHRISTMAS SHUTDOWN PERIOD NO MAINLINE 
SERVICES TO RUN 

ELIZABETH LINE CLOSED NO ACCESS BETWEEN 
CCOS AND DEPOT 

NO ACCESS BETWEEN GREAT WESTERN AND 
NORTH LONDON LINES 

MTREL TO STABLE ONE UNIT IN HEATHROW 
AIRPORT AND WEST EALING LOOP NO.1



0400 FRI 27/12 TO 0045 SUN 29/12 AND 0445 SUN 
29/12 TO 0040 MON 30/12 

ALL LINE BLOCK TRAINS TO START/TERMINATE 
AT EALING BROADWAY REVERSING AT ACTON 
WEST 

ELIZABETH LINE SERVICES TO RUN BETWEEN 
OOC AND CCOS VIA LINES 5 AND 6/CROSSRAIL 
DEPOT LINE 1 ONLY 

ITT SERVICE TO RUN AT HEATHROW 



0040 MON 30/12 TO 0400 MON 30/12 

ALL LINE BLOCK TRAINS TO START/TERMINATE 
AT EALING BROADWAY REVERSING AT ACTON 
WEST 

NO ACCESS BETWEEN CCOS AND DEPOT. 



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN WEST EALING LOOPS NO.1, NO.2 AND
NO.3 BETWEEN 0130 WED AND 0400 FRI. 



FRIDAY 27TH 0900 TO 1800 SIDINGS 
POSSESSION OF CROSSRAIL DEPOT 
MAINTENANCE SHED ROADS ONLY. IN 
EMERGENCY CAN BE HANDED BACK WITH 
TWENTY [20] MINUTES NOTICE. ACCESS TO 
STABLING ROADS VIA DEPOT LINES 1 AND 2 
UNAFFECTED 

MTR UNIT ON LATHE WILL HAVE INCREMENTAL 
MOVEMENTS AS THE WHEELS ARE TURNED



THROUGHOUT: 

NO TRAINS TO BE STABLED IN PADDINGTON 
PLATFORMS 

INDEPENDENT OLE FEED TO OO COMMON 
CROSSRAIL. 



GWR TO DIVERT 2 TPH TO EUSTON



HEOC TO OUTSTABLE 2 X 8 CAR UNITS AT 
HEATHROW TERMINAL 5 TO RUN ITT SERVICES 
0500 - 2300 ON 25TH AND 26TH. 


EA1310
GW103
GW110
GW117
GW130
GW174
GW175
GW176
MD705
XR001

0m5ch and 3m40ch

0m40ch and 4m71ch

3m30ch and 8m35ch

0m5ch and 4m72ch

4m57ch and 9m50ch

4m65ch and 5m30ch

5m8ch and 5m33ch

3m15ch and 5m27ch

7m19ch and 8m60ch

1m47ch and 4m0ch

3m75ch and 6m65ch

0m75ch and 1m40ch

0m5ch and 4m52ch

4m5ch and 5m35ch

4m65ch and 7m46ch

0m5ch and 4m52ch

S&T Work

S&T Track Circuits

S&T Work

Permanent Way Inspection

P & D Maintenance

Patrolling 

Commissioning Work

Major Projects

Permanent Way Inspection

Major Projects

P & D Maintenance

Structures Examination

Permanent Way Inspection

Drainage Work

Permanent Way Inspection

P-Way Maintenance

P-Way Maintenance

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10761769

W2024/9867793

W2024/10786752

W2024/10706552

W2024/10827517

W2024/10827076

W2024/11095932

W2024/10797419

W2024/10704849

W2024/10595988

W2024/10825830

W2024/11130132

W2024/10768064

W2024/11154063

W2024/10704741

W2024/10706484

W2024/10706518
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EAS_V4_2_2025

0115 Wed

0115 Wed

0115 Wed

0115 Wed

0115 Wed

0115 Wed

0115 Wed

0115 Wed

0115 Wed

0130 Wed

0400 Fri

0400 Fri

0400 Fri

0400 Fri

0400 Fri

0900 Fri

27/12/24

27/12/24

27/12/24

27/12/24

30/12/24

30/12/24

27/12/24

27/12/24

30/12/24

27/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

27/12/24

0400 Fri

0400 Fri

0400 Fri

0400 Fri

0400 Mon

0400 Mon

0400 Fri

0400 Fri

0400 Mon

0400 Fri

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

1800 Fri

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

West Ealing Bay 
Platform 5

Line 6

Eastbound

Westbound

Turnback A

Reception 1, 2 & 3

Acton Yard

Back Line

Washer Bypass

Transfer Sidings 
1-6

Sidings

Paddington New 
Yard

Washer Bypass 
Line

West Ealing Loop 
No 1
West Ealing 
Sidings No 2 Loop
/ No 3 Loop
Acton Dive-Under

Lines 1-2/Down 
and Up Main
Line 4/Down Relief

Line 5

Line 5/Up Relief

Line 6

Washer Bypass 
and Back Line

West Ealing

Ladbroke Grove

Westbourne Park Jn

Acton West

CrossRail Depot

North Pole Depot

Park Royal Jn

Portobello Jn 
(London)

Old Oak Common 
Crossrail Depot

Hanwell Jn

Acton West

Acton West

Westbourne Park Jn

Acton West

Ladbroke Grove

CrossRail Depot

Westbourne Park 
Jn

Acton East

CrossRail Depot

North Pole Depot

Park Royal Jn

Portobello Jn 
(London)

Old Oak Common
Crossrail Depot

West Ealing Jn

Acton Main Line

Paddington

Portobello Jn 
(London)

CrossRail Depot

P2024/3907663 

ALL ELECTRIC SERVICES BETWEEN ACTON 
WEST AND MAIDENHEAD NEUTRAL SECTION ON 
GW103 ELECTRIFIED LINES TO EXPERIENCE 
LOSS OF LINE LIGHT FOR UP TO 25 MINUTES AT 
THE START AND END OF THE PLANNED 
ISOLATION 0115 WED TO 0400 MON DUE TO 
SWITCHING OVER FEEDING ARRANGEMENTS 
BETWEEN KENSAL GREEN ATFS AND FOXHALL 
ATFS.

0m5ch and 4m72ch

0m5ch and 2m50ch

4m10ch and 5m7ch

1m30ch and 2m10ch

1m47ch and 4m55ch

0m39ch and 4m20ch

4m5ch and 5m35ch

4m60ch and 6m15ch

4m57ch and 9m50ch

0m5ch and 4m52ch

0m5ch and 4m72ch

3m30ch and 7m52ch

0m51ch and 1m48ch

0m5ch and 4m72ch

0m41ch and 5m25ch

0m5ch and 1m41ch

0m5ch and 1m0ch

Structures Examination

Patrolling 

Remove Rail Defects

Major Projects

Permanent Way Inspection

Drainage Work

IBJ Work

P & D Maintenance

P-Way Maintenance

P-Way Maintenance

S&T Work

OHL Work (Maintenance)

P-Way Maintenance

Major Projects

S&C Unit Renewal 
(Maintenance Only)

S&C Stoneblowing

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10806684

W2024/10705363

W2024/11225813

W2024/10603209

W2024/10705129

W2024/11158909

W2024/11228835

W2024/10827615

W2024/10706788

W2024/10706432

W2024/10764067

W2024/11074744

W2024/10706540

W2024/10767851

W2024/10768095

W2024/11046621
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EAS_V4_2_2025

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Maintenance 
Building Roads 
M1 to M9
Acton Dive-Under

Down and Up 
Poplar

Greenford Bay 
Line

Greenford East 
Curve

Hanwell Spur East

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Crossrail Depot 
Line 2

Lines 1 & 2/Down 
and Up Main
Lines 4 and 
5/Down and Up 
Relief
Down, Up and 
Single Wycombe

Crossrail Depot 
Line 1

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

Line 6

Turnback A

Westbound

Eastbound

Acton West (inc.)

Acton West

Greenford

Greenford East Jn

Hanwell Bridge

Drayton Green Jn

Southall East Jn

Grand Canal 
Junction

Southall East Jn

South Ruislip

Grand Canal 
Junction

Greenford West Jn

West Ealing

Ladbroke Grove

Westbourne Park Jn

Acton Main Line

Acton Wells Jn

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell

Hanwell Jn

Ladbroke Grove

Paddington

Park Royal (inc.)

Portobello Jn 
(London)

West Ealing

Westbourne Park 
Jn

Acton East

P2024/3907663

0m31ch and 0m69ch

1m47ch and 4m55ch

0m5ch and 1m20ch

0m5ch and 4m57ch

0m5ch and 4m72ch

0m5ch and 4m52ch

1m38ch and 2m40ch

3m45ch and 5m19ch

0m5ch and 1m20ch

0m70ch and 1m50ch

0m5ch and 8m35ch

0m5ch and 4m72ch

0m5ch and 4m52ch

Structures Work

Major Projects

Drainage Work

Rail Testing and Lubrication

P-Way Maintenance

P-Way Maintenance

P & D Maintenance

S&C Unit Renewal 
(Maintenance Only)

Drainage Work

S&C Tamping

In Connection With 
Engineering Work

Permanent Way Inspection

P-Way Maintenance

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11210273

W2024/10602839

W2024/11104486

W2024/11237533

W2024/10706594

W2024/10706670

W2024/10827293

W2024/10575969

W2024/11104387

W2024/10830627

W2024/10823133

W2024/10706506

W2024/10706891
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EAS_V4_2_2025

0130 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

0040 Mon

29/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

0500 Sun

0400 Mon

0040 Mon

0400 Mon

0040 Mon

0040 Mon

0040 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Acton Yard

Reception 1, 2 & 3

Acton Dive-Under

Line 4/Down Relief

Lines 1 to 2 / 
Down and Up 
Main
Line 5

Line 5/Up Relief

Line 6

Crossrail Depot 
Line 2

Lines 4 and 
5/Down and Up 
Relief
Crossrail Depot 
Line 1

Line 6

Eastbound

Westbound

Turnback A

Acton West

Acton West

Acton West

Westbourne Park Jn

Acton West

Ladbroke Grove

Grand Canal 
Junction

Acton West

Grand Canal 
Junction

Ladbroke Grove

Westbourne Park Jn

Acton Main Line

Paddington

Portobello Jn 
(London)

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

P2024/3907663 29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V4_2_2025

2345 Wed

2345 Wed

2345 Wed

2345 Wed

2345 Wed

2345 Wed

2345 Wed

2345 Wed

2345 Wed

2345 Wed

2345 Wed

2345 Wed

2345 Wed

2345 Wed

2345 Wed

26/12/24

26/12/24

26/12/24

26/12/24

26/12/24

26/12/24

26/12/24

26/12/24

26/12/24

26/12/24

26/12/24

26/12/24

26/12/24

26/12/24

26/12/24

0630 Thu

0630 Thu

0630 Thu

0630 Thu

0630 Thu

0630 Thu

0630 Thu

0630 Thu

0445 Thu

0445 Thu

0445 Thu

0445 Thu

0630 Thu

0630 Thu

0630 Thu

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Reception 1, 2 & 3

Acton Yard

Acton Dive-Under

Down and Up 
Poplar

Greenford Bay 
Line

Greenford East 
Curve

Down and Up 
West Loop

Goods Loops and 
East Spur

Up Bay Platform 5

Up Airport Relief

Down 
Airport/Down 
Terminal 5 and 
Platform 3
Up Airport/Up 
Terminal 
5/Platform 4
Down Airport 
Relief

Up and Down 
Terminal4/Platform
s 1 and 2
Langley Siding

North Pole Line A 
and B

Engine and 
Carriage Line
Crossrail Depot 
Line 2
Carriage Line and 
Engine Siding

Acton West

Acton West (inc.)

Acton West

Greenford

Greenford East Jn

Drayton Green Jn

Stockley Bridge Jn

Hayes and 
Harlington

Heathrow Airport Jn

Heathrow Terminal 5

Heathrow Tunnel Jn

Heathrow Terminal 4

Langley

North Pole Depot

Old Oak Common 
East Jn

Acton East

Acton Main Line

Acton Wells Jn

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

Hayes and 
Harlington

Heathrow Airport 
Jn

Heathrow Central 
(Terminals 2 & 3)

Iver

Ladbroke Grove

Maidenhead

P2024/4023745 OCCURS DURING CHRISTMAS SHUTDOWN. 



NO IMPACT TO ANY TRAINS.



2 X 8 CAR HEX 387 TO OUTSTABLE AT T5



HAL WORKSTATION (GW180) HANDS BACK 
EARLY AT 0445 THURSDAY TO PERMIT 
OPERATION OF ITT SERVICE.

EA1310
GW103
GW110
GW117
GW130
GW174
GW175
GW176
GW180
GW182
GW184
GW185
MD705
XR001

0m5ch and 27m60ch
Major Projects

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10800233
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EAS_V4_2_2025

2345 Wed

2345 Wed

2345 Wed

2345 Wed

2345 Wed

2345 Wed

2345 Wed

2345 Wed

2345 Wed

2345 Wed

2345 Wed

2345 Wed

2345 Wed

2345 Wed

2345 Wed

2345 Wed

26/12/24

26/12/24

26/12/24

26/12/24

26/12/24

26/12/24

26/12/24

26/12/24

26/12/24

26/12/24

26/12/24

26/12/24

26/12/24

26/12/24

26/12/24

26/12/24

0630 Thu

0630 Thu

0630 Thu

0630 Thu

0630 Thu

0630 Thu

0630 Thu

0630 Thu

0630 Thu

0630 Thu

0630 Thu

0630 Thu

0630 Thu

0630 Thu

0630 Thu

0630 Thu

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Single

Engineers Siding

Maidenhead 
Loop/Platform 5

Stabling Lines 1-6

Turnback Line

Washer Bypass

Back Line

Platforms 1 to 6

Platforms 7 to 12 
and 14
Lines 1 to 3/Down 
and Up Main
Lines 4 and 
5/Down and Up 
Relief
Link Line/Royal 
Oak Carriage 
Loop A and B
Line 6

Down, Up and 
Single Wycombe

Crossrail Depot 
Line 1

Tamper Siding

Single

Bath Road Siding

Slough Goods 
Loop

Slough Goods 
Loop Headshunt

Hanwell Spur 
West

Southall Yard

Southall West 
Loop

Bourne End

Maidenhead

Maidenhead West

Maidenhead West

CrossRail Depot

Paddington

Ruscombe

Subway Jn

South Ruislip

Old Oak Common 
East Jn

Slough

Windsor and Eton 
Central

Farnham Road

Slough West

Southall East Jn

Southall West Jn

Maidenhead East

Maidenhead West

Old Oak Common
East Jn

Paddington

Park Royal (inc.)

Portobello Jn 
(London)

Slough

Slough West

Southall East Jn

P2024/4023745 25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2345 Wed

2345 Wed

2345 Wed

2345 Wed

2345 Wed

2345 Wed

2345 Wed

0115 Mon

0115 Mon

0115 Mon

0115 Tue

0115 Tue

0115 Tue

0115 Tue

26/12/24

26/12/24

26/12/24

26/12/24

26/12/24

26/12/24

26/12/24

23/12/24

23/12/24

23/12/24

24/12/24

24/12/24

24/12/24

24/12/24

0630 Thu

0630 Thu

0630 Thu

0630 Thu

0630 Thu

0630 Thu

0630 Thu

0510 Mon

0510 Mon

0510 Mon

0510 Tue

0510 Tue

0510 Tue

0510 Tue

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

BLOCKED To
D/C Electric 
Trains

Up Brentford Loop

Down Brentford 
Siding
West Drayton 
Loop / Up Iver 
Loop
Single

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1
West Ealing 
Sidings No 2 Loop
/ No 3 Loop
Line 6

Westbound

Turnback A

Eastbound

Down and Up 
Richmond

Eastbound District
Line
Westbound 
District Line
Platforms 3-7

Eastbound District
Line
Westbound 
District Line
Platforms 3-7

Down and Up 
Richmond

Up North London

Down North 
London

Iver (inc.)

Stop Board (GW182 
15m 17ch)

Greenford West Jn

West Ealing

Hanwell Jn

Ladbroke Grove

Westbourne Park Jn

Richmond

Gunnersbury Jn

Richmond

Gunnersbury Jn

Richmond

Richmond

South Acton Jn

West Drayton 
East Jn

West Drayton Jn

West Ealing

West Ealing Jn

Westbourne Park 
Jn

Gunnersbury Jn

Network Rail / 
LUL (District Line)
Boundary

Richmond

Network Rail / 
LUL (District Line)
Boundary

Richmond

South Acton Jn

Acton Central

P2024/4023745

P2024/4140613

P2024/4068633

PLATFORM 6 RICHMOND TO BE KEPT CLEAR

PLATFORM 5 RICHMOND TO BE KEPT CLEAR

EA1310

EA1310

3m0ch and 12m39ch

2m52ch and 12m39ch

2m52ch and 12m39ch

Track Maintenance

S&T Maintenance

Track Maintenance

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

23/12/24

23/12/24

23/12/24

24/12/24

24/12/24

24/12/24

24/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10861113

W2024/11146511

W2024/10861112
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EAS_V4_2_2025

2145 Tue

2145 Tue

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0845 Sun

0845 Sun

0845 Sun

26/12/24

26/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

0700 Thu (4 hrs)

0700 Thu (5 hrs)

0625 Sun

0625 Sun

0625 Sun

0625 Sun

0625 Sun

0625 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

East Coast 
Mainline 
Connection
Dock Junction 
Link Line Sidings 
Possession

Down Crystal 
Palace Spur/Down
Platform Loop
Up Crystal Palace 
Spur
Up London 
Bridge/Sussex 
Slow
Down Wallington

Up Wallington

Gullet Road

Fork Arrival Road

Down Sussex 
Slow/ Down 
London Bridge 
Slow
Down Sussex 
Fast/ Down 
London Bridge 
Fast
Up London Bridge 
Fast/Up Fast
Through Road 
(Perturbation 
Siding)

Down Hounslow

Up Hounslow

Up Kew Branch

Down Kew Branch

York Way North Jn

Dock Jn South

Norwood Jn 
(London)

Sydenham

Gloucester Road Jn

Selhurst Depot

Windmill Bridge Jn

Windmill Bridge Jn

Old Kew Jn

Old Kew Jn

Old Kew Jn

St. Pancras 
International

St. Pancras 
International

Bromley Jn

Cottage Jn

Norwood Jn 
(London)

Selhurst Depot

Sydenham

Windmill Bridge 
Jn

Kew Bridge

Kew East Jn

Old Kew Jn

P2024/4034199

P2024/3939379

P2024/4047445

EA1320
LN115
LN3201
SO400

EA1325
SO510
SO650

EA1330
SW230
SW240

0m0ch and 0m0ch

7m20ch and 9m55ch

7m40ch and 8m60ch

8m26ch and 9m48ch

0m0ch and 0m0ch

S&T Work

Survey Work

Station Work

Permanent Way Inspection

Permanent Way Inspection

24/12/24

24/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10904396

W2024/10750151

W2024/11012054

W2024/10838675

W2024/10871556
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0945 Sun

0945 Sun

0945 Sun

1045 Sun

1045 Sun

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

1015 Sun

1015 Sun

1015 Sun

1115 Sun

1115 Sun

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Down Hounslow

Up Kew Spur

Down Kew Spur

Up Hounslow

Down Hounslow

Up Hounslow

Down Kew Spur

Kew Bridge

Kew East Jn

Chiswick

New Kew Jn

New Kew Jn

Chiswick

New Kew Jn

Old Kew Jn

Chiswick

New Kew Jn

P2024/4047412

P2024/4047413

EA1330
SW230
SW240

EA1330
SW230
SW240

0m0ch and 0m0ch

0m0ch and 0m0ch

Permanent Way Inspection

Permanent Way Inspection

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10871555

W2024/10871689
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0001 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

27/12/24

27/12/24

22/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

24/12/24

27/12/24

24/12/24

24/12/24

27/12/24

27/12/24

2359 Fri

2359 Fri

0050 Sun

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2300 Tue

2359 Fri

2300 Tue

2300 Tue

2359 Fri

2359 Fri

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Churchyard 
Sidings

Down and Up 
Brent Curve

Down and Up 
Moorgate

Down Cricklewood
Curve/Down 
Goods
North Reception 
Road No1 & No2

Up Goods No1 & 
Up Goods No2
Depot Exit Road

Up & Down Relief

Up & Down Slow

Hendon Chord

Down and Up 
Tottenham

Down and Up 
Slow

Up Goods/Up 
Cricklewood Curve

Down Fast

Up Fast

Platform 3

Platform 1

Platform 2

Platform 4

West Hampstead 
Down Loop

Dock Jn North

Dudding Hill Jn

Kentish Town Jn

Neasden Jn

Cricklewood Depot

Cricklewood Depot 
Jn

Kentish Town Jn

Kentish Town Jn

Silkstream Jn

Carlton Road Jn

Harpenden Jn

Cricklewood Curve 
Jn

Luton

Luton South Jn

St. Pancras 
International

Cricklewood South 
Jn

St. Pancras 
International

Brent Curve Jn

Canal Tunnels Jn

Cricklewood 
Curve Jn

Cricklewood 
Depot

Cricklewood 
South Jn

Dock Jn North

Dock Jn South

Hendon (London)

Junction Road Jn

Kentish Town Jn

Neasden Jn

St. Pancras 
International

West Hampstead 
North Jn

West Hampstead 
South Jn

P2024/3928827 ***DAYS 1-7 OF 9-DAY BLOCKADE***

THIS POSSESSION CONTINUES AT P2024/3928828


0300 SAT TO 2300 TUE AND 0400 FRI TO 2359 FRI
ALL LINES BLOCKED ST.PANCRAS TO 
HARPENDEN JN. 



EMR SERVICES TO START/TERMINATE AT 
BEDFORD (WITH PREDOMINANT USE OF 
PLATFORM 1 FOR MAJORITY OF SEVICES). RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BEDFORD-MILTON KEYNES FOR ONWARD WCML
CONNECTIONS. NO ECS TO BE STABLED AT ST. 
PANCRAS (TO REMAIN CLEAR).



ALL THAMESLINK MML SERVICES CANCELLED 
SOUTH OF HARPENDEN. THAMESLINK TO 
OPERATE BEDFORD-LUTON AIRPORT PARWKAY,
LUTON AIRPORT PARKWAY-HARPENDEN AND 
HARPENDEN-BEDFORD SERVICE THROUGHOUT 
WITH BUS CONNECTIONS TO/FROM THE ECML. 
SERVICES TO/FROM THE ECML VIA THE CANAL 
TUNNELS WILL RUN 21/12, 23/12 AND 24/12. ON 
22/12 AND 27/12, GTR WILL RUN TO/FROM KINGS 
CROSS WITH 2X LONG PLATFORMS REQUIRED. 
RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE ST.PANCRAS TO HARPENDEN, ALSO 
LUTON TO HITCHIN VIA LUTON AIRPORT 
PARKWAY AND HARPENDEN TO POTTERS BAR 
VIA ST.ALBANS.



FREIGHT SERVICES DIVERTED VIA WCML OR 
ECML. NO ACCESS TO/FROM DUDDING HILL JN 
OR TOTTENHAM LINES AT CARLTON ROAD JN. 
NO ACCESS TO CHURCHYARD SIDINGS, 
CRICKLEWOOD AGGRGEGATES TERMINAL, 
RADLETT AGGREGATES TERMINAL. 



NO STABLING OF ECS AT ST.PANCRAS HIGH 
LEVEL.



2300 TUE TO 0400 FRI

XMAS SHUTDOWN PERIOD. 



ANY ECS STABLED AT CRICKLEWOOD AND 
BEDFORD TO HAVE PANTOGRAPHS LOWERED.

EA1360
LN101
LN3140
LN3201
LN3210
LN3213
LN3214
LN3219
LN3222
SO280
SO400

22m70ch and 26m27ch

22m70ch and 29m55ch

32m60ch and 32m75ch

32m60ch and 32m75ch

6m6ch and 6m26ch

48m30ch and 50m5ch

0m12ch and 2m29ch

0m12ch and 3m30ch

16m10ch and 18m76ch

3m40ch and 14m40ch

37m0ch and 53m59ch

5m55ch and 8m5ch

3m35ch and 5m30ch

14m33ch and 23m62ch

0m12ch and 0m30ch

Vegetation Clearance (Non-
Flail)

Vegetation Clearance (Non-
Flail)

In Connection With Isolation 
Arrangements

In Connection With Isolation 
Arrangements

Structures Examination

Remove Rail Defects

Other E&P Work

Permanent Way Inspection

Major Projects

OHL Work

Permanent Way Inspection

S&T Work

S&C Unit Renewal 
(Maintenance Only)

Permanent Way Inspection

Station Work

21/12/24

21/12/24

21/12/24

21/12/24

21/12/24

21/12/24

21/12/24

21/12/24

21/12/24

21/12/24

21/12/24

21/12/24

21/12/24

21/12/24

21/12/24

21/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10817432

W2024/11084086

W2024/11229871

W2024/11229981

W2024/10981030

W2024/10960821

W2024/11109694

W2024/11047337

W2024/10775060

W2024/11110141

W2024/10960715

W2024/10968417

W2024/11110599

W2024/11047371

W2024/11154787
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EAS_V4_2_2025

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0050 Sun

0050 Sun

0915 Sun

2300 Tue

2300 Tue

2300 Tue

2300 Tue

2300 Tue

2300 Tue

2300 Tue

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

24/12/24

22/12/24

22/12/24

24/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2145 Tue

0915 Sun

0915 Sun

2300 Tue

0400 Fri

0400 Fri

2359 Fri

2359 Fri

0400 Fri

0400 Fri

0400 Fri

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Hendon

West Hampstead 
Run Round

Down Carriage 
Loop

Down Reception 
Siding

Cricklewood 
Sidings

Redland 
Roadstone 
Sidings
Dock Junction 
Link Line Sidings 
Possession
Down and Up 
Canal Tunnel

Down and Up 
Moorgate

Down and Up 
Moorgate

Platform 1A

Bedford Platform 
Loop
Up & Down 
Bletchley
Jowett Run Round

Down and Up 
Canal Tunnel

Down and Up 
Moorgate

Up Sundon Loop

Luton Platform 
Loop

All Lines

Silkstream Jn

West Hampstead 
North Jn

Cricklewood South 
Jn

Brent Curve Jn

Cricklewood Depot

Redland Road Stone
Siding

Dock Jn South

Belle Isle Jn

Kentish Town Jn

Kentish Town Jn

Bedford Midland

Bedford Midland

Belle Isle Jn

Kentish Town Jn

Sundon Jn

Luton North Jn

Oakley HABD

West Hampstead 
Thameslink

Cricklewood 
Curve Jn

Cricklewood 
Depot

Redland Road 
Stone Siding

St. Pancras 
International

Canal Tunnels Jn

Farringdon

Canal Tunnels Jn

Bedford Midland

Bedford St. Johns

Canal Tunnels Jn

Clerkenwell No 2 
Tunnel

Harlington Jn

Luton South Jn

St. Pancras 
International

Bedford Carriage 
Sidings

P2024/3928827

0m12ch and 23m62ch

0m12ch and 2m29ch

0m27ch and 13m40ch

3m30ch and 3m50ch

19m42ch and 20m15ch

1m60ch and 2m15ch

0m12ch and 0m30ch

4m34ch and 5m39ch

0m4ch and 2m0ch

0m12ch and 2m29ch

3m35ch and 5m39ch

3m30ch and 15m15ch

1m65ch and 2m15ch

0m12ch and 23m62ch

6m77ch and 11m45ch

0m12ch and 23m62ch

Technical Inspection

OHL Renewals Work

Other E&P Work

Off Track Work

Structures Work

Drainage Work

Station Work

C75 S&C - Reballasting

Structures Work

Structures Work

OHL Renewals Work

Major Projects

Drainage Work

Rail Testing and Lubrication

S&T Work

S&T Work

Platform Enhancements

21/12/24

21/12/24

21/12/24

21/12/24

21/12/24

21/12/24

21/12/24

22/12/24

22/12/24

22/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11151651

W2024/10823841

W2024/11150943

W2024/11029985

W2024/11125231

W2024/10765488

W2024/11158308

W2024/10705691

W2024/10962991

W2024/10821045

W2024/10788520

W2024/10725587

W2024/10989934

W2024/11110621

W2024/10968051

W2024/11187406

W2024/11138518
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EAS_V4_2_2025

2300 Tue

2300 Tue

2300 Tue

2300 Tue

2300 Tue

2300 Tue

0700 Thu

0400 Fri

0400 Fri

0400 Fri

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

0400 Fri

0400 Fri

0400 Fri

0400 Fri

0400 Fri

0400 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings No 1 to 10

Sidings No 11 to 
14
Bedford Washer 
Siding
Cauldwell Depot 
Reception

EMU Stabling 
Siding

Jowett Sidings 
Nos. 15 to 19

Elstow Private 
Siding

Luton Up Siding

Dock Junction 
Link Line Sidings 
Possession
Down and Up 
Slow

Down Fast

Up Fast

Bedford Carriage 
Sidings

Bedford Cauldwell 
Depot

Bedford North Jn

Bedford Midland

Elstow Sidings

Luton

Dock Jn South

Harpenden Jn

Luton

Luton South Jn

Bedford Cauldwell
Depot

Bedford Midland

Bedford St. Johns

Elstow Sidings

Luton

St. Pancras 
International

Kentish Town Jn

St. Pancras 
International

P2024/3928827 0m12ch and 0m30ch

48m7ch and 50m25ch

19m42ch and 20m15ch

3m35ch and 14m33ch

0m13ch and 1m0ch

0m30ch and 29m20ch

19m70ch and 20m15ch

16m10ch and 18m76ch

3m35ch and 6m10ch

32m25ch and 32m75ch

19m1ch and 22m11ch

5m60ch and 6m30ch

23m36ch and 25m16ch

OHL Work

Structures Work

Critical Compliance 
Inspection

Other E&P Work

Survey Work

In Connection With Isolation 
Arrangements

S&T Work

Other E&P Work

Survey Work

S&T Work

Survey Work

OHL Work

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

26/12/24

27/12/24

27/12/24

27/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/11110226

W2024/11125139

W2024/11110695

W2024/11109890

W2024/10718536

W2024/11187583

W2024/11136172

W2024/11109836

W2024/11034671

W2024/11136289

W2024/10995602

W2024/11110163
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EAS_V4_2_2025

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0700 Sat

0055 Sat

0055 Sat

0055 Sat

0055 Sat

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

21/12/24

21/12/24

21/12/24

21/12/24

21/12/24

0625 Sun

0625 Sun

0625 Sun

0625 Sun

0625 Sun

0625 Sun

0625 Sun

0625 Sun

0625 Sun

0625 Sun

1800 Sat

0440 Sat

0440 Sat

0440 Sat

0440 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Line Blockage
+Detonators

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Platforms 7-8

Single/Platform 1

Up 
Tilbury/Fenchurch 
Street
Up Riverside

Down and Up 
Connecting Line

Down Fenchurch 
Street/Tilbury

Departure Line

Down and Up 
T&H/Tilbury

Down and Up 
Branch

Down and Up T&H

Single/Platform 1

Down and Up 
Main

Down and Up Fast

Down and Up 
Slow
Platforms 1-4

Up Stratford Down

Up Passenger 
Loop

Barking

Barking

Barking Tilbury Line 
Jn West

Renwick Road Jn

Upney Jn

Barking

Ripple Lane West 
Yard Jn

Barking Tilbury Line 
Jn East

Woodgrange Park Jn

Woodgrange Park

Barking

Bromley-by-Bow 
(LUL)

Christian St Jn

Fenchurch Street

Gas Factory Jn

Barking

Barking Station Jn

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn East

Barking Tilbury 
Line Jn West

Ripple Lane West 
Yard Jn

Woodgrange Park

Forest Gate Jn

South Tottenham 
East Jn

Barking Station Jn

Christian St Jn

Fenchurch Street

Gas Factory Jn

P2024/4098853

P2024/4121535

P2024/4099262

PANTOGRAPHS TO BE LOWERED ON ALL 
STABLED TRAINS IN BARKING PLATFORM 1

BARKING PLATFORM 1 TO BE KEPT CLEAR OF 
TRAINS 



IN THE EVENT OF DEGRADED WORKING THIS 
WORKSITE AND ISOLATION CAN BE HANDED 
BACK ON REQUEST WITH 30MINS NOTICE

NO ACCESS TO/FROM EAST HAM DEPOT FROM 
FN 2245 AND DURING POSSESSION AS LTS-1 
APPLIES

EA1370
EA1380
EA1390
EA1395

EA1370

EA1380
EA1400

12m12ch and 8m0ch

13m17ch and 13m70ch

0m0ch and 3m0ch

3m60ch and 5m50ch

OHL Work

Structures Work (Track Off)

Remove Rail Defects

Track Maintenance

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

21/12/24

21/12/24

21/12/24

21/12/24

21/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11058140

W2024/11163025

W2024/11057048

W2024/10951674

Week 39  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0120 Tue

0120 Tue

0120 Tue

0120 Tue

0120 Tue

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0125 Sun

0125 Sun

2300 Tue

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

21/12/24

21/12/24

21/12/24

21/12/24

21/12/24

22/12/24

22/12/24

25/12/24

0435 Tue

0435 Tue

0435 Tue

0435 Tue

0435 Tue

0425 Sat

0425 Sat

0425 Sat

0425 Sat

0425 Sat

0555 Sun

0555 Sun

0600 Wed

Possession

Possession

Possession

Possession

Possession

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Sidings 
Possession

Line Blockage
+Detonators

Line Blockage
+Detonators

Possession

Down and Up 
Main

Down and Up Fast

Down and Up 
Slow
Platforms 1-4

Up Stratford Down

Up Passenger 
Loop

Up 
Tilbury/Fenchurch 
Street
Down and Up 
Connecting Line

Down Fenchurch 
Street/Tilbury

Down Main

Up Main

Inlet Road

Carriage Washer 
Road

Reversing Line

Down and Up 
Main

Down and Up 
Main

Bromley-by-Bow 
(LUL)

Christian St Jn

Fenchurch Street

Bow Jn

Gas Factory Jn

Barking Tilbury Line 
Jn West

Upney Jn

Barking

Dagenham 
Heathway (LUL)

East Ham Depot

Laindon

Pitsea L/End

Pitsea

Fenchurch Street

Gas Factory Jn

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn East

Barking Tilbury 
Line Jn West

East Ham (LUL)

East Ham Depot

Laindon

Upminster C/End

Basildon

P2024/4128611

P2024/4120777

P2024/4120778

P2024/3922135 CHRISTMAS SHUTDOWN



Maintenance

EA1380
EA1400

EA1380

EA1380

EA1380

1m40ch and 1m70ch

0m0ch and 3m2ch

7m38ch and 7m56ch

6m19ch and 8m20ch

8m60ch and 10m0ch

16m0ch and 24m55ch

24m35ch and 26m14ch

Station Work

Patrolling 

Track Maintenance

Patrolling 

S&T Track Circuits

OHL Work

OHL Work

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

21/12/24

21/12/24

21/12/24

21/12/24

21/12/24

22/12/24

22/12/24

24/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11141910

W2024/11145511

W2024/10951800

W2024/11145374

W2024/11058246

W2024/11151191

W2024/11058233

Week 39  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0115 Tue

0125 Tue

0125 Tue

0125 Tue

0125 Tue

0125 Sat

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0600 Wed

0600 Thu

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

21/12/24

22/12/24

22/12/24

22/12/24

22/12/24

25/12/24

26/12/24

0435 Tue

0415 Tue

0415 Tue

0415 Tue

0415 Tue

0415 Sat

0455 Sun

0455 Sun

0455 Sun

0455 Sun

1800 Wed (12 hrs)

1800 Thu (12 hrs)

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Sidings 
Possession

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Down and Up 
Main

Reversing Line

Down and Up 
Main

Down and Up 
Tilbury

Up Siding

Down and Up 
Main

Platforms 1-3

Platforms 1 and 4

Down and Up 
Main

Carriage Sidings

Washer Road

Down and Up 
Tilbury

Down and Up 
Tilbury

Pitsea

Laindon

Leigh-on-Sea L/End

Pitsea Jn

Pitsea C/End

Benfleet C/End

Shoeburyness

Southend Central

Shoeburyness

Shoeburyness

Thames Haven Jn

Thames Haven Jn

Basildon

Laindon

Laindon L/End

OHNS (EA1390 
32m 14ch)

Pitsea

Pitsea Jn

Shoeburyness

Southend Central

Southend Central 
L/End

Shoeburyness

Dagenham Dock

Dagenham Dock

P2024/4099071

P2024/4099380

P2024/4099437

P2024/4137928

P2024/4137979

PANTOGRAPHS TO BE LOWERED ON ALL 
STABLED TRAINS IN PITSEA UP SIDING

CHRISTMAS SHUTDOWN

CHRISTMAS SHUTDOWN

EA1380

EA1380

EA1380

EA1390

EA1390

24m35ch and 26m14ch

27m14ch and 29m20ch

35m30ch and 39m40ch

10m55ch and 26m10ch

10m55ch and 26m10ch

OHL Work

OHL Inspection

Patrolling 

Rail Testing and Lubrication

Rail Testing and Lubrication

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

21/12/24

22/12/24

22/12/24

22/12/24

22/12/24

25/12/24

26/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11073731

W2024/11058134

W2024/11057188

W2024/11203525

W2024/11203530

Week 39  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0010 Mon

0010 Mon

0010 Mon

0010 Mon

0010 Mon

0001 Sun

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

23/12/24

23/12/24

23/12/24

23/12/24

23/12/24

22/12/24

23/12/24

23/12/24

23/12/24

23/12/24

23/12/24

23/12/24

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0420 Mon

0420 Mon

0420 Mon

0420 Mon

0420 Mon

0800 Sun

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line Blockage
+ EPR

Possession

Possession

Possession

Possession

Possession

Possession

Platform 3

Down and Up 
Tilbury

Up & Down 
Ockendon/Third 
Line
Seabrook Sidings

Purfleet Long 
Sidings

Platform 3

Down and Up 
Thames Haven

Third Line

Down and Up 
Tilbury

Seabrook Sidings

Down and Up East
Suffolk/Up & Down
East Suffolk

Up Platform

Acle Single

Down Lowestoft

Up Lowestoft

Reedham Single

Platforms 2-4

Grays

Grays C/End

Grays

Grays

Purfleet

Grays

Thames Haven

Grays

Stanford-le-Hope

Grays

Lime Kiln LC (AOCL)

Acle

Yarmouth

Somerleyton Swing 
Bridge

Bungalow Lane LC 
(R/G-X)

Yarmouth

Yarmouth

Grays

Purfleet L/End

West Thurrock Jn

Grays

Purfleet

Grays

Thames Haven Jn

West Thurrock Jn

Grays

Westerfield Jn

Acle

Brundall Jn

Bungalow Lane 
LC (R/G-X)

Haddiscoe

Reedham Jn

Yarmouth

P2024/4098936

P2024/4099221

P2024/4102911

P2024/3915042 NO TRAINS TO BE STABLED IN PLATFORMS 2-4 
AT YARMOUTH



GE CYCLIC TYPE 129

EA1390
EA1410

EA1390
EA1420

EA1430

EA1470
EA1500
EA1510

20m20ch and 22m20ch

16m0ch and 20m20ch

19m30ch and 21m62ch

19m70ch and 27m0ch

20m20ch and 22m20ch

78m74ch and 79m2ch

17m77ch and 18m29ch

2m55ch and 10m10ch

PL Stoneblowing

Patrolling 

OHL Inspection

Patrolling 

PL Stoneblowing

Station Work

Platform / Structures Gauging

Track Maintenance

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

23/12/24

23/12/24

23/12/24

23/12/24

23/12/24

22/12/24

23/12/24

23/12/24

23/12/24

23/12/24

23/12/24

23/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11197126

W2024/11057201

W2024/11058103

W2024/11057287

W2024/11197078

W2024/11103823

W2024/10736651

W2024/10778305

Week 39  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

2255 Sat
22/12/24
1030 Sun

PossessionDown and Up 
Main

Badgeney Road LC 
(AHBC-X)

Welney Road 
AHB

P2024/4131386 EA1560

81m0ch and 83m0ch
Remove Rail Defects

21/12/24
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/11189427

Week 39  - Continued

SUPERSEDED B
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

40Week

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0001 Sat

0001 Sat

0001 Sat

0001 Sat

02/01/25

02/01/25

02/01/25

02/01/25

0400 Thu

0400 Thu

0400 Thu

0400 Thu

Possession

Possession

Possession

Possession

Down and Up Fast

Down and Up 
Main
Down and Up 
Electric
Platforms 1-17

Down and Up 
Suburban

Bethnal Green North
Jn

Bow Jn

Liverpool Street

London Fields

Bethnal Green 
East Jn

Liverpool Street

P2024/3941070 NO ACCESS TO/FROM PLATFORMS 1-17 AT 
LIVERPOOL STREET FROM 0200 WED 25 DEC 
2024 TO 0400 THU 02 JAN 2025



NO TRAINS TO BE STABLED IN PLATFORMS 1-10 
OR 15-17 AT LIVERPOOL STREET



PANTOGRAPHS TO BE LOWERED ON ALL 
STABLED TRAINS IN PLATFORMS 11 TO 14 AT 
LONDON LIVERPOOL STREET 



ARL CHINGFORD, ENFIELD TOWN AND 
CHESHUNT SERVICES TO START/TERMINATE AT 
LONDON FIELDS PLATFORM 1, 313A AND 314C TO
BE LIVE



MTR SERVICES TO RUN TO LIVERPOOL STREET 
LOW LEVEL. CCOS ACCESS AVAILABLE AND 
FROM 0430 SAT 



GA MAINLINE AND SOUTHEND VICTORIA 
SERVICES TO START FROM/TERMINATE AT 
STRATFORD PLATFORMS 9, 10 AND 10A



GA STEX/WA AND HERTFORD EAST SERVICES TO
START/TERMINATE FROM STRATFORD 
PLATFORMS 11 AND 12 OR TOTTENHAM HALE



STRATFORD-MERIDIAN WATER SERVICES WILL 
NOT RUN



FELIXSTOWE FREIGHT SERVICES TO DIVERT VIA 
ELY AND PETERBOROUGH 



THAMESIDE FREIGHT SERVICES TO DIVERT VIA 
TAH LINES 



LUL TO NOTE VICTORIA AND CENTRAL LINE TO 
BE OPEN



UP STRATFORD DOWN AVAILABLE TO BOTH C2C 
AND MTREL FOR SERVICE PERTURBATION



BLOCKADE



POSSESSION COVERS MULTIPLE WEEKS:

PART 1 OF 2 P/3914913 WEEK 39

PART 2 OF 2 P/3941070 WEEK 40



CD Enhancements: Bishopsgate Tunnel

EA1010
EA1160

1m35ch and 2m48ch

0m0ch and 1m40ch

1m35ch and 2m48ch

0m0ch and 2m45ch

0m0ch and 1m20ch

0m0ch and 1m25ch

0m0ch and 0m48ch

1m35ch and 2m48ch

0m0ch and 2m48ch

0m0ch and 0m48ch

0m0ch and 0m48ch

0m0ch and 2m48ch

0m0ch and 2m48ch

0m0ch and 1m40ch

0m0ch and 2m74ch

0m0ch and 2m45ch

Off Track Work

Point Heater Maintenance

Off Track Work

Remove Rail Defects

Station Work

S&C Heavy Refurb

Structures Work

Off Track Work

Remove Rail Defects

Structures Work

Structures Work

Track Maintenance

Structures Work

Point Heater Maintenance

Rail Changing 

Remove Rail Defects

Off Track Work

28/12/24

28/12/24

28/12/24

28/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11019816

W2024/11065145

W2024/11019768

W2024/11064974

W2024/11036676

W2024/10934042

W2024/11201014

W2024/11019815

W2024/11064995

W2024/11201132

W2024/11200915

W2024/10790500

W2024/10742696

W2024/11065311

W2024/11115243

W2024/11065211

W2024/11019605

Week 40  - Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0140 Mon

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

30/12/24

0545 Sun

0545 Sun

0545 Sun

0545 Sun

0545 Sun

0545 Sun

0545 Sun

0425 Mon

Line Blockage

Line Blockage

Line Blockage

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Down and Up 
Temple Mills

Down and Up 
Channelsea Curve

Platform 
10A/Avoiding Line

Down and Up 
Branch

Up Passenger 
Avoiding

Avoiding Line

Down and Up 
Main
Down and Up 
Electric

Down and Up 
Main
Down and Up 
Electric

Temple Mills East Jn

Stratford Central Jn 
West

Maryland

Woodgrange Park Jn

Forest Gate Jn

Maryland

Manor Park

Romford C/End

Bow Midland

Channelsea 
South Jn

Stratford

Forest Gate Jn

Manor Park

Stratford

Stratford L/End

Chadwell Heath

P2024/3941070

P2024/4103643

P2024/4140520

P2024/4102448

ROUTE TO BE AVAILABLE FOR GA ECS MOVES 
BETWEEN ORIENT WAY AND LIVERPOOL STREET
VIA TOTTENHAM HALE BETWEEN 0115 TO 0145 
SUN AND 0355 TO 0545 SUN

EA1010
EA1150
EA1280

EA1010
EA1030

EA1011

1m35ch and 2m48ch

0m0ch and 2m48ch

0m0ch and 0m48ch

0m0ch and 2m45ch

1m60ch and 2m48ch

3m60ch and 4m20ch

3m68ch and 6m30ch

11m10ch and 12m30ch

OHL Work

Survey Work

Track Maintenance

Structures Examination

Track Maintenance

Track Maintenance

Track Maintenance

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

30/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/11066880

W2024/10838994

W2024/11065679

W2024/10760073

W2024/11066752

W2024/11215380

W2024/11066794

Week 40  - Continued

Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0510 Sat

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

29/12/24

29/12/24

28/12/24

29/12/24

28/12/24

28/12/24

28/12/24

28/12/24

28/12/24

28/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

0635 Sun

0635 Sun

0125 Sat

0635 Sun

0510 Sat

0510 Sat

0510 Sat

0510 Sat

0510 Sat

0510 Sat

0125 Sun

0635 Sun

0635 Sun

0635 Sun

0635 Sun

0635 Sun

0635 Sun

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Passenger 
Loop

Down Passenger 
Loop

Down and Up 
Main

Post Office Yard

Goods 
Yard/Incline
Up Passenger 
Loop

Down & Up 
Sudbury

Down and Up 
Main

Down Passenger 
Loop/Platform 4

Up Passenger 
Loop/Platform 1

Up & Down 
Braintree

Down and Up 
Main

Up Passenger 
Loop

Down & Up 
Sudbury

Down and Up 
Main

Down Passenger 
Loop/Platform 4

Up Passenger 
Loop/Platform 1

Up & Down 
Braintree

Chelmsford

Ingatestone

Witham L/End

Chelmsford

Marks Tey

Sudbury

Chitts Hill LC 
(CCTV)

Witham C/End

Witham

Braintree

Witham L/End

Marks Tey

Sudbury

Chitts Hill LC 
(CCTV)

Witham C/End

Witham

Braintree

Chelmsford

Ingatestone

Shenfield C/End

Chelmsford

Marks Tey C/End

Marks Tey Jn

Shenfield C/End

Witham

Witham C/End

Witham Jn

Shenfield C/End

Marks Tey C/End

Marks Tey Jn

Shenfield C/End

Witham

Witham C/End

Witham Jn

P2024/4091507 RAIL REPLACEMENT ROAD SERVICE BETWEEN 
WITHAM AND BILLERCAY FOR GA ON FRI 27 AND 
SAT 28 DEC 



TRAINS TO TRAVEL OVER THE DOWN AND UP 
MAIN BI-DIRECTIONAL LINES BETWEEN 
KELVEDON CROSSOVERS AND WITHAM 
PLATFORMS 1-4 



NO TRAINS TO SHUNT AT WITHAM L/END 



FELIXSTOWE/IPSWICH FREIGHT SERVICES TO BE
DIVERTED VIA BURY ST 
EDMUNDS/ELY/PETERBOROUGH/LEICESTER & 
NUNEATON ON FRI 27 AND SAT 28 DEC 



PART 1 OF 2 P/3902513 WEEK 39

PART 2 OF 2 P/4091507 WEEK 40



CD Enhancements: Beaulieu Park

EA1011
EA1070
EA1080 21m50ch and 42m21ch

Commissioning Work
28/12/24

28/12/24

28/12/24

28/12/24

28/12/24

28/12/24

28/12/24

28/12/24

28/12/24

28/12/24

28/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11082397

Week 40  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
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EAS_V4_2_2025

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0625 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Platforms 1-6

Down Passenger 
Loop
Up and Down 
Clacton

Up Passenger 
Loop

Up and Down 
Avoiding

Down and Up 
Clacton

Up & Down Goods

Down and Up 
Goods

Down and Up 
Colchester Town

Down and Up 
Hythe Curve

Platform 1

North Curve

Down Harwich

Down and Up 
Main

Up Harwich

Carriage Sidings

Washer Road

Down Sidings

No.1 Reception

Down and Up 
Main

Colchester

Colchester Jn

Colchester L/End

Hunwick Jn

Wivenhoe

Colchester

Colchester L/End

Colchester Town

Colne Jn

Manningtree

Manningtree East Jn

Mistley

Halifax Jn

Manningtree

Colchester

Marks Tey C/End

Colchester

Colchester Jn

Colchester L/End

East Gate Jn

Hythe Jn

Manningtree

Manningtree 
North Jn

Manningtree 
South Jn

Marks Tey C/End

Mistley

Colchester

Witham L/End

P2024/3917424 TRAINS TO STABLE IN PLATFORMS 5-6, BRIDGE 
ROAD AND SUDBURY DOCK AT COLCHESTER



PANTOGRAPHS TO BE LOWERED ON TRAINS 
STABLED AT COLCHESTER



COLCHESTER STATION AND CS ISOLATIONS 
MUST BE LIFTED BY 0630 SUN FOR TRAIN PREP


GE CYCLIC TYPE B (AMENDED)

EA1011
EA1090
EA1100
EA1120

49m24ch and 53m2ch

49m24ch and 56m15ch

51m60ch and 53m20ch

59m25ch and 60m20ch

OHL Work

Track Maintenance

Vegetation Clearance

Track Maintenance

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10835633

W2024/10793457

W2024/11094751

W2024/10823157
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EAS_V4_2_2025

0155 Mon

0155 Mon

0155 Mon

0155 Mon

0155 Mon

0155 Mon

0155 Mon

0155 Mon

0155 Mon

0155 Mon

0155 Mon

0155 Mon

0155 Mon

0155 Mon

0155 Mon

0145 Tue

0145 Tue

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

31/12/24

31/12/24

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0435 Tue

0435 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains

Platforms 1-6

Down Passenger 
Loop
Up and Down 
Clacton

Up Passenger 
Loop

Up and Down 
Avoiding

Down and Up 
Clacton

Up & Down Goods

Down and Up 
Goods

Down and Up 
Colchester Town

Down and Up 
Hythe Curve

Platform 1

North Curve

Down Harwich

Down and Up 
Main

Up Passenger 
Loop

Up Harwich

Down and Up 
Main

Down and Up 
Main

Colchester

Colchester Jn

Colchester L/End

Hunwick Jn

Hythe

Colchester

Colchester L/End

Colchester Town

Colne Jn

Manningtree

Manningtree East Jn

Mistley

Ipswich L/End

Marks Tey Jn

Manningtree

Hales Street LC 
(AHB-X)

Diss C/End

Colchester

Colchester Jn

Colchester L/End

East Gate Jn

Hythe Jn

Manningtree

Manningtree 
North Jn

Manningtree 
South Jn

Marks Tey C/End

Mistley

Diss C/End

Diss L/End

P2024/3917339

P2024/4115281

TRAINS TO STABLE IN PLATFORMS 5-6, BRIDGE 
ROAD AND SUDBURY DOCK AT COLCHESTER



NO ISOLATIONS PERMITTED AFFECTING 
COLCHESTER CS



GE CYCLIC TYPE B

EA1011
EA1090
EA1100
EA1120

EA1012

53m10ch and 56m40ch

57m50ch and 59m70ch

50m46ch and 53m45ch

57m50ch and 60m20ch

59m25ch and 60m20ch

50m46ch and 56m40ch

96m60ch and 98m60ch

S&T Maintenance

Rail Testing and Lubrication

OHL Work

Track Maintenance

S&T Maintenance

Track Maintenance

OHL Work

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

31/12/24

31/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10784664

W2024/11012092

W2024/10786937

W2024/10823161

W2024/10833223

W2024/10793539

W2024/11130392
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EAS_V4_2_2025

0145 Wed

0145 Wed

0145 Thu

0145 Thu

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0020 Mon

0020 Mon

0020 Mon

0145 Mon

0145 Mon

01/01/25

01/01/25

02/01/25

02/01/25

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

0435 Wed

0435 Wed

0435 Thu

0435 Thu

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0455 Mon

0455 Mon

0455 Mon

0410 Mon

0410 Mon

Possession

BLOCKED To
A/C Electric 
Trains

Possession

BLOCKED To
A/C Electric 
Trains

Line Blockage
+Detonators

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Down and Up 
Main

Down and Up 
Main

Down and Up 
Main

Down and Up 
Main

Up High Meads 
Loop

Carpenters Road 
Curve

Down and Up 
Channelsea Curve

Down and Up 
North London

Down and Up 
High Meads Curve

Down High Meads
Loop

Up Channelsea 
Loop

Down and Up Lea 
Curve

Down Southend

Platform 1

Up & Down 
Southminster

Up Southend

Platform 4

Hales Street LC 
(AHB-X)

Diss C/End

Hales Street LC 
(AHB-X)

Diss C/End

High Meads Jn

Carpenters Road 
North Jn

Stratford Central Jn 
West

Stratford

Channelsea North Jn

Temple Mills East Jn

Channelsea North Jn

High Meads Jn

Hockley C/End

Wickford

Wickford Jn

Billericay C/End

Wickford

Diss C/End

Diss L/End

Diss C/End

Diss L/End

Temple Mills East 
Jn

Carpenters Road 
South Jn

Channelsea 
South Jn

Hackney Wick

High Meads Jn

Lea Jn

Billericay C/End

Wickford

Wickford Jn

Hockley C/End

Wickford

P2024/4115292

P2024/4115293

P2024/4077896

P2024/3940930 SERVICES TO TRAVEL OVER THE UP SOUTHEND 
BI-DIRECTIONAL LINE BETWEEN BILLERICAY 
C/END AND HOCKLEY C/END 



STRUCTURE FOR AMENDED TRAIN PLAN 

NETWORK RAIL TO OFFER REVISED TRAIN 
SCHEDULE PATHS TO OPERATORS. DOWN 
TRAINS TO BE RETIMED WITH THE ENGINEERING
ALLOWANCE OF [4] TO BE MOVED TO 
APPROACHING HOCKLEY 



SSV INSPECTIONS TYPE 1 (AMENDED)

EA1012

EA1012

EA1020
EA1150
EA1320
EA1340
EA1350

EA1050
EA1060

96m60ch and 98m60ch

96m60ch and 98m60ch

3m5ch and 3m64ch

25m20ch and 35m75ch

OHL Work

OHL Work

Track Maintenance

Track Maintenance

01/01/25

01/01/25

02/01/25

02/01/25

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11130406

W2024/11130437

W2024/11005771

W2024/10790412
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EAS_V4_2_2025

0230 Sun

0230 Sun

0005 Sun

0005 Sun

0030 Wed

0030 Wed

2355 Wed

2355 Wed

0030 Fri

0030 Fri

0145 Tue

0145 Tue

0145 Tue

0145 Tue

0115 Wed

0115 Wed

29/12/24

29/12/24

29/12/24

29/12/24

01/01/25

01/01/25

02/01/25

02/01/25

03/01/25

03/01/25

31/12/24

31/12/24

31/12/24

31/12/24

01/01/25

01/01/25

0610 Sun

0610 Sun

0725 Sun

0725 Sun

0455 Wed

0455 Wed

0430 Thu

0430 Thu

0455 Fri

0455 Fri

0435 Tue

0435 Tue

0435 Tue

0435 Tue

0455 Wed

0455 Wed

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Platforms 1-4

Down and Up 
Southend

Down Platform

Up & Down 
Southminster

Down Platform

Up & Down 
Southminster

Down Platform

Up & Down 
Southminster

Down Platform

Up & Down 
Southminster

Down Fast/Down 
Cambridge

Down and Up 
Suburban

Up Cambridge/Up 
Fast

Graham Road 
Curve

Down and Up 
Suburban

Graham Road 
Curve

Southend Victoria

Southend Victoria

North Fambridge

Southminster

North Fambridge

Southminster

North Fambridge

Southminster

North Fambridge

Southminster

Queens Road 
Tunnel

Rectory Road

London Fields

Navarino Road Jn

Rectory Road

Navarino Road Jn

Southend Victoria

Wickford Jn

North Fambridge

Wickford Jn

North Fambridge

Wickford Jn

North Fambridge

Wickford Jn

North Fambridge

Wickford Jn

London Fields

Queens Road 
Tunnel

Reading Lane Jn

London Fields

Reading Lane Jn

P2024/4102486

P2024/4102530

P2024/4102531

P2024/4102533

P2024/4102512

P2024/4076326

P2024/4076369

GA TO STABLE TRAINS AS REQUIRED IN 
PLATFORMS 1-4 AT SOUTHEND VICTORIA

EA1050

EA1060

EA1060

EA1060

EA1060

EA1160
EA1180

EA1160
EA1180

32m0ch and 41m42ch

29m30ch and 45m42ch

29m30ch and 45m42ch

29m30ch and 45m42ch

29m30ch and 45m42ch

2m45ch and 3m25ch

2m45ch and 3m25ch

2m45ch and 3m25ch

S&T Maintenance

S&T Maintenance

Track Maintenance

Track Maintenance

Track Maintenance

Patrolling 

Patrolling 

Patrolling 

29/12/24

29/12/24

29/12/24

29/12/24

01/01/25

01/01/25

01/01/25

01/01/25

03/01/25

03/01/25

31/12/24

31/12/24

31/12/24

31/12/24

01/01/25

01/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11066769

W2024/11066931

W2024/11066869

W2024/11066995

W2024/11067007

W2024/10845635

W2024/10634299

W2024/10634395
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EAS_V4_2_2025

2300 Fri

2300 Sat

2300 Sun

0100 Tue

0055 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

28/12/24

29/12/24

30/12/24

31/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

0500 Sat

0500 Sun

0500 Mon

0355 Tue

0355 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Line Blockage
+Detonators

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Up Cambridge

Up Cambridge

Up Cambridge

Down and Up 
Cambridge

Down Cambridge

Up Cambridge

Down and Up 
Hertford

Bay Platform

Down and Up 
Cambridge

Down & Up 
Southbury

Down and Up 
Cambridge

Platforms 1-3

Up Departure 
Down/Up & Down 
Airport/Up Airport
Down Goods Loop

Down and Up 
Cambridge

Up & Down 
Cambridge Chord

Down Airport/Up &
Down Airport/Up 
Arrival Down

Cheshunt

Cheshunt

Cheshunt

Broxbourne

Camps LC (UWC)

Rye House

Cheshunt

Sawbridgeworth

Cheshunt Jn

Cheshunt Jn

Stansted Airport

Stansted South Jn

Stansted 
Mountfitchet

Stansted North Jn

Stansted East Jn

Stansted Airport

Cheshunt

Cheshunt

Cheshunt

Cheshunt

Broxbourne Jn

Broxbourne Jn

Cheshunt Jn

Theobalds Grove

Trinity Lane LC

Stansted Airport

Stansted 
Mountfitchet

Stansted North Jn

Stansted South Jn

P2024/4146957

P2024/4146963

P2024/4146960

P2024/4147047

P2024/4121479

P2024/3943049

PANTOGRAPHS TO BE LOWERED ON TRAINS 
STABLED AT CHESHUNT BAY PLATFORM

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 1, 2 AND 3 AT STANSTED AIRPORT



PATROLLING TYPE L

EA1160
EA1190

EA1160
EA1190

EA1160
EA1190

EA1160

EA1160

EA1161
EA1220

13m75ch and 14m7ch

13m75ch and 14m7ch

13m75ch and 14m7ch

16m1ch and 16m38ch

18m64ch and 20m72ch

33m25ch and 34m34ch

33m25ch and 34m34ch

33m25ch and 34m34ch

34m75ch and 37m4ch

Station Work

Station Work

Station Work

Remove Rail Defects

OHL Work (Maintenance)

P & D Maintenance

Patrolling 

OHL Work (Ground Level)

Drainage Work

27/12/24

28/12/24

29/12/24

31/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11239664

W2024/11239737

W2024/11239738

W2024/11240321

W2024/11155174

W2024/11158332

W2024/10619048

W2024/11126714

W2024/10655530
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EAS_V4_2_2025

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

29/12/24

02/01/25

03/01/25

02/01/25

02/01/25

03/01/25

29/12/24

02/01/25

02/01/25

03/01/25

03/01/25

03/01/25

02/01/25

0115 Sun

0400 Thu

2359 Fri

0400 Thu

0400 Thu

2359 Fri

0115 Sun

0400 Thu

0400 Thu

2359 Fri

2359 Fri

2359 Fri

0400 Thu

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down/Down Main

Platforms 1-8

Platform Line

Through Line

No.8 Platform Line

No.7 Platform Line

Down Goods Loop

Down Slow

Up Main/Up

Up & Down 
Newmarket

Up/Single/Down

Up Goods Loop

Down and Up 
Royston

Down Goods Loop

Reception Sidings 
1-2
Engine Siding No 
1 and 2
Bypass Road

Headshunt

Coldham Lane 
Ladder
Reception South

No. 3-16 Carriage
Sidings
Post Office Ladder

Reception North

Chisholm Line

Cambridge North

Cambridge

Cambridge L/End

Coldham Lane Jn

Cambridge

Audley End

Chippenham Jn

Dullingham

Great Chesterford 
L/End

Shepreth Branch Jn

Whittlesford Parkway
C/End

Cambridge

Audley End

Cambridge

Cambridge C/End

Cambridge L/End

Cambridge North

Coldham Lane Jn

Dullingham

Great Chesterford

Royston C/End

Whittlesford 
Parkway

Cambridge

P2024/3887222 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN CAMBRIDGE 
NORTH/CAMBRIDGE AND ROYSTON/AUDLEY END 
UNTIL 0400 THU 02 JAN 2025

NO ACCESS TO CAMBRIDGE PLATFORMS 1-8, 
CAMBRIDGE RECEPTION ROADS 1-2, ANY 
CAMBRIDGE CARRIAGE SIDINGS OR COLDHAM 
LANE DEPOT FROM 2215 TUE 24 DEC TO 0400 
THU 02 JAN 2025



FROM 0400 THURS 02 JAN 2025 ACCESS 
AVAILABLE BETWEEN CAMBRIDGE PLATFORMS 
4-8 AND CAMBRIDGE CARRIAGE SIDINGS 10-17, 
HEAD SHUNT, COLDHAM LANE DEPOT, DOWN 
GOODS LOOP, ENGINE SIDINGS AND SPUR 
(APART FROM 0205 TO 0420 FRI)

PLATFORM 4 TO BE USED BY DIESEL SERVICES 
ONLY. FROM 0400 THU 02 JAN 2025 PLATFORM 4 
AT CAMBRIDGE IS BLOCKED TO ELECTRIC 
TRAINS



FROM 0900 FRI 27 DEC TO WED 01 JAN CROSS 
COUNTRY TRAINS TO START/TERMINATE AT ELY.
RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ELY AND STANSTED 
AIRPORT



ISOLATIONS AFFECTING CAMBRIDGE CS TO BE 
HANDED BACK AT 0200 THU 02 JAN 2025



FROM 2215 TUE 24 DEC TO 0400 THU 02 JAN 
2025:

NO TRAINS TO BE STABLED IN CAMBRIDGE 
PLATFORMS 1-8, RECEPTION SIDINGS 1-2, L/END
SHUNT SPUR, DOWN GOODS LOOP, ENGINE 
SPUR, HEADSHUNT AND CARRIAGE SIDINGS 10-
11

TRAINS CAN BE STABLED IN ENGINE SIDINGS 1-
2, CARRIAGE SIDINGS 3-9, CARRIAGE SIDINGS 
13-17

TRAINS CAN BE STABLED IN CARRIAGE SIDINGS 
12 AND COLDHAM LANE DEPOT WITH WHEELS 
STATIONARY



CROSS COUNTRY TO STABLE 3 X CLASS 170 IN 
ELY PLATFORM 3 OVERNIGHT, EACH NIGHT, 
FROM FRI 27 DEC TO THU 01 JAN 2025 INCLUSIVE
GTR TO BERTH FULL LTP ALLOCATION AT 
CAMBRIDGE



GA TO STABLE IN PLATFORM 3 AT CAMBRIDGE 
NORTH 0115 TO 0715 SUN 29 DEC AND 0030 TO 

EA1161
EA1230
EA1530
LN125

54m40ch and 56m54ch

48m73ch and 49m10ch

44m60ch and 47m77ch

45m10ch and 53m18ch

44m60ch and 57m21ch

48m73ch and 49m58ch

48m73ch and 49m10ch

55m40ch and 55m48ch

54m40ch and 56m54ch

54m40ch and 56m30ch

54m40ch and 56m54ch

54m40ch and 56m30ch

57m26ch and 58m60ch

45m10ch and 53m18ch

55m32ch and 56m72ch

57m26ch and 58m60ch

Patrolling 

Station Work

Patrolling 

C70 S&C - Complete 
Renewal 113A

Major Projects

Survey Work

Station Work

Patrolling 

S&T Points

S&T Points

Patrolling 

Patrolling 

URFDO Inspections

Resignalling Work

Station Work

Welding and Grinding

28/12/24

28/12/24

28/12/24

28/12/24

28/12/24

28/12/24

28/12/24

28/12/24

28/12/24

28/12/24

28/12/24

28/12/24

28/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10784663

W2024/11083563

W2024/10618275

W2024/10682292

W2024/10673083

W2024/11113721

W2024/11083562

W2024/10621740

W2024/10654658

W2024/10654660

W2024/10784668

W2024/10784698

W2024/10631230

W2024/11106444

W2024/11087177

W2024/10718851

W2024/10618181
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EAS_V4_2_2025

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0115 Sun

0115 Sun

0715 Sun

0715 Sun

0030 Mon

0030 Mon

0430 Mon

0430 Mon

0400 Thu

0400 Thu

03/01/25

02/01/25

03/01/25

03/01/25

29/12/24

29/12/24

30/12/24

30/12/24

30/12/24

30/12/24

02/01/25

02/01/25

03/01/25

03/01/25

2359 Fri

0400 Thu

2359 Fri

2359 Fri

0715 Sun

0715 Sun

0030 Mon

0030 Mon

0430 Mon

0430 Mon

0400 Thu

0400 Thu

0205 Fri

0205 Fri

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Fletchers Terrace 
Ladder
Engine Spur

Wash Road

Cavendish Road 
Ladder
Coldham Lane 
Depot
Shunt Spur

Down Chesterton 
Jn Yard/Sidings

Rugby Portland 
Cement
Siding

Up Siding

Up/Up Main

Down/Down Main

Down/Down Main

Up Main/Up

Up/Up Main

Down/Down Main

Down/Down Main

Up Main/Up

Down/Down Main

Up Main/Up

Cambridge L/End

Chesterton Jn

Foxton

Whittlesford Parkway

Fullers End Footpath
LC (R/G-X)

Ely Dock Jn

Cambridge North

Audley End

Fullers End Footpath
LC (R/G-X)

Ely Dock Jn

Cambridge North

Audley End

Cambridge

Audley End

Cambridge L/End

Chesterton Jn

Foxton

Whittlesford 
Parkway C/End

Ely Dock Jn

Fullers End 
Footpath LC 
(R/G-X)
Audley End

Cambridge North

Ely Dock Jn

Fullers End 
Footpath LC 
(R/G-X)
Audley End

Cambridge North

Audley End

Cambridge

P2024/3887222 0430 MON 30 DEC



ROAD CLOSURE REQUIRED FOR FOXTON LC 
WED 25 DEC TO 0400 MON 06 JAN 2025



PANTOGRAPHS TO BE LOWERED ON TRAINS 
STABLED AT CAMBRIDGE AND CS BETWEEN 0001
WED 25 DEC TO 0200 THU 02 JAN 2025



WHEREVER ANY ISOLATION HAS BEEN TAKEN, 
AFFECTING ANY PART OF 425 AND/ OR 426 
SECTIONS: PRIOR TO ISOLATION START TIME, 
GTR CLASS 700 PANTOGRAPHS TO BE LOWERED
ON STABLED TRAINS AT ALL CAMBRIDGE CS 
STABLING LOCATIONS TO MITIGATE AGAINST 
MOMENTARY LOSS OF POWER. 



CSIE: Cambridge South major stageworks

C3R: stage 1 commissioning

Track: Foxton S&C renewal



WA CYCLIC TYPE M (MERGED)

35m40ch and 42m3ch

55m32ch and 56m72ch

55m32ch and 56m72ch

55m55ch and 55m60ch

55m32ch and 57m21ch

55m40ch and 55m48ch

55m0ch and 56m20ch

57m26ch and 58m60ch

15m1ch and 16m0ch

49m0ch and 50m55ch

54m40ch and 56m54ch

52m64ch and 56m72ch

53m23ch and 55m26ch

55m0ch and 56m20ch

54m40ch and 56m54ch

45m0ch and 55m40ch

Patrolling 

Station Work

Station Work

Patrolling 

Resignalling Work

Patrolling 

URFDO Inspections

Track Maintenance

Vegetation Clearance

Patrolling 

S&T Points

Survey Work

Vegetation Clearance (Non-
Flail)

Track Maintenance

Patrolling 

Resignalling Work

Station Construction

28/12/24

28/12/24

28/12/24

28/12/24

29/12/24

29/12/24

29/12/24

29/12/24

30/12/24

30/12/24

30/12/24

30/12/24

02/01/25

02/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/11087521

W2024/11087522

W2024/10621843

W2024/10944547

W2024/10621817

W2024/10631216

W2024/10631225

W2024/11104936

W2024/10619230

W2024/10654570

W2024/11115513

W2024/11238015

W2024/10631043

W2024/10784833

W2024/10794794

W2024/10383215
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EAS_V4_2_2025

0400 Thu

0400 Thu

0205 Fri

0205 Fri

0205 Fri

0205 Fri

0205 Fri

0205 Fri

0420 Fri

0420 Fri

0420 Fri

2300 Fri

0055 Sat

2300 Mon

2300 Mon

03/01/25

03/01/25

03/01/25

03/01/25

03/01/25

03/01/25

03/01/25

03/01/25

03/01/25

03/01/25

03/01/25

28/12/24

28/12/24

31/12/24

31/12/24

2359 Fri

0205 Fri

0420 Fri

0420 Fri

0420 Fri

0420 Fri

0420 Fri

0420 Fri

2359 Fri

2359 Fri

2359 Fri

0500 Sat

0450 Sat

0500 Tue

0500 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect

Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect

Platforms 1-3

No.7 Platform Line

No.8 Platform Line

Down/Down Main

Platforms 4-8

No.7 Platform Line

No.8 Platform Line

Down Goods Loop

Up Main/Up

Up & Down 
Newmarket

Down/Down Main

Up Main/Up

No.8 Platform Line

No.7 Platform Line

Down and Up

Platform 3

Platform 3

Down and Up

Cambridge

Cambridge L/End

Coldham Lane Jn

Cambridge

Cambridge L/End

Coldham Lane Jn

Audley End

Laundry Lane AOCL 
and B

Cambridge

Audley End

Cambridge L/End

Waterbeach

Cambridge North

Cambridge North

Cambridge North

Audley End

Cambridge

Cambridge C/End

Coldham Lane Jn

Audley End

Cambridge

Coldham Lane Jn

Cambridge North

Cambridge North

Coldham Lane Jn

P2024/3887222

P2024/4063245

P2024/4063246

EA1161

EA1161

52m27ch and 55m63ch

52m60ch and 53m10ch

55m0ch and 56m20ch

55m32ch and 56m72ch

52m64ch and 55m32ch

54m40ch and 56m54ch

58m17ch and 58m35ch

57m44ch and 58m34ch

Patrolling 

Welding and Grinding

Station Work

Survey Work

S&T Points

S&T Points

S&T Points

02/01/25

02/01/25

03/01/25

03/01/25

03/01/25

03/01/25

03/01/25

03/01/25

03/01/25

03/01/25

03/01/25

27/12/24

28/12/24

30/12/24

30/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10619177

W2024/10718888

W2024/11087469

W2024/11115761

W2024/10654569

W2024/10634396

W2024/10654606
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EAS_V4_2_2025

0055 Wed

0055 Wed

0055 Thu

0055 Sun

0055 Sun

0055 Sun

0105 Sun

0050 Mon

0050 Mon

0050 Mon

01/01/25

01/01/25

02/01/25

29/12/24

29/12/24

29/12/24

29/12/24

30/12/24

30/12/24

30/12/24

0440 Wed

0440 Wed

0400 Thu

0810 Sun

0810 Sun

0810 Sun

0735 Sun

0455 Mon

0455 Mon

0455 Mon

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+ EPR

BLOCKED To
A/C Electric 
Trains

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+ EPR

Platform 3

Down and Up

Down and Up

Platform 3

Down and Up T&H

Down and Up 
North London

Down and Up T&H

Platform 3

Down and Up T&H

Down and Up 
North London

Cambridge North

Milton Fen AHB

Nairns (No 117) LC 
UWC

Gospel Oak

Junction Road Jn

Hampstead Heath

South Tottenham 
East Jn

Gospel Oak

Junction Road Jn

Hampstead Heath

Cambridge North

Coldham Lane Jn

Milton Fen AHB

Gospel Oak

Gospel Oak Jn

Gospel Oak

Junction Road Jn

Gospel Oak

Gospel Oak Jn

Gospel Oak

P2024/4063225

P2024/4063248

P2024/3942671

P2024/3942616

NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
GOSPEL OAK 



NLL CYCLIC TYPE 8 ROTR

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



7L29 TO BE DIVERTED VIA NLL/ STRATFORD AND 
FOREST GATE JN

6L59/6L10 TO RUN VIA WCML AND PRIMROSE 
HILL



NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
GOSPEL OAK 



NLL CYCLIC TYPE 8 ROMFORD MDU 
(AMENDED)(AMENDED)

EA1161

EA1161

EA1310
EA1370

EA1310
EA1370

57m44ch and 58m34ch

57m43ch and 58m36ch

60m75ch and 63m60ch

1m1ch and 1m40ch

1m1ch and 1m40ch

0m15ch and 1m35ch

0m15ch and 1m35ch

S&T Points

Patrolling 

Patrolling 

URFDO Inspections

Track Maintenance

URFDO Inspections

Track Maintenance

01/01/25

01/01/25

02/01/25

29/12/24

29/12/24

29/12/24

29/12/24

30/12/24

30/12/24

30/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10654612

W2024/10631314

W2024/10631205

W2024/10631234

W2024/10631233

W2024/10631358

W2024/10631275
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EAS_V4_2_2025

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0735 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reversing Siding

Willesden 
Turnback Siding

All Lines

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reversing Siding

Willesden 
Turnback Siding

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Kentish Town 
West

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

P2024/3943424

P2024/3943706

NO TRAINS TO BE STABLED IN THE REVERSING 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9 ROTR

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO BE STABLED IN THE REVERSING 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9

EA1310
MD150
MD155
MD160

EA1310
MD150
MD155
MD160

1m57ch and 2m55ch

4m35ch and 4m65ch

1m57ch and 0m45ch

1m57ch and 0m45ch

1m57ch and 0m45ch

1m57ch and 0m45ch

1m57ch and 0m45ch

4m67ch and 0m45ch

1m57ch and 0m45ch

1m57ch and 0m45ch

1m57ch and 0m45ch

Patrolling 

Station Work

Track Maintenance

Off Track Work

Welding and Grinding

URFDO Inspections

URFDO Inspections

S&T Maintenance

Track Maintenance

Off Track Work

Welding and Grinding

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10619935

W2024/11170030

W2024/10631236

W2024/10631238

W2024/10762411

W2024/10631276

W2024/10655620

W2024/10655566

W2024/10655562

W2024/10655568

W2024/10762414
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EAS_V4_2_2025

0115 Wed

0115 Wed

0115 Wed

0115 Wed

0115 Wed

0115 Wed

0115 Wed

0115 Wed

0115 Wed

0115 Wed

0115 Wed

0115 Wed

0115 Wed

0115 Wed

0115 Wed

0115 Wed

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

30/12/24

30/12/24

30/12/24

27/12/24

30/12/24

30/12/24

30/12/24

27/12/24

27/12/24

27/12/24

0400 Fri

0400 Fri

0400 Fri

0400 Fri

0400 Fri

0400 Fri

0400 Mon

0400 Mon

0400 Mon

0400 Fri

0400 Mon

0400 Mon

0400 Mon

0400 Fri

0400 Fri

0400 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Acton Dive-Under

Down and Up 
Poplar

Greenford Bay 
Line

Greenford East 
Curve

Down and Up 
West Loop

Crossrail Depot 
Line 2

North Pole Line A 
and B

Carriage Line and 
Engine Siding
Engine and 
Carriage Line
Washer Bypass

Back Line

Lines 1-2/Down 
and Up Main
Line 4 & 5 
Down/Up Relief
Line 3

Platforms 1 to 6

Platforms 7 to 12 
and 14
Link Line/Royal 
Oak Loops A and 
B
Line 6

Down, Up and 
Single Wycombe

Crossrail Depot 
Line 1

Down and Up 
Greenford/Branch

Acton West (inc.)

Acton West

Greenford

Greenford East Jn

Drayton Green Jn

Grand Canal 
Junction

North Pole Depot

Old Oak Common 
East Jn

CrossRail Depot

Hanwell Bridge

Ladbroke Grove 
(inc.)

Paddington

Subway Jn

South Ruislip

Grand Canal 
Junction

Greenford West Jn

Acton Main Line

Acton Wells Jn

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

Ladbroke Grove

Old Oak Common
East Jn

Paddington

Park Royal (inc.)

Portobello Jn 
(London)

West Ealing

P2024/3907663 0115 WED 25/12 TO 0400 FRI 27/12 AND 0045 SUN 
29/12 TO 0445 SUN 29/12 

CHRISTMAS SHUTDOWN PERIOD NO MAINLINE 
SERVICES TO RUN 

ELIZABETH LINE CLOSED NO ACCESS BETWEEN 
CCOS AND DEPOT 

NO ACCESS BETWEEN GREAT WESTERN AND 
NORTH LONDON LINES 

MTREL TO STABLE ONE UNIT IN HEATHROW 
AIRPORT AND WEST EALING LOOP NO.1



0400 FRI 27/12 TO 0045 SUN 29/12 AND 0445 SUN 
29/12 TO 0040 MON 30/12 

ALL LINE BLOCK TRAINS TO START/TERMINATE 
AT EALING BROADWAY REVERSING AT ACTON 
WEST 

ELIZABETH LINE SERVICES TO RUN BETWEEN 
OOC AND CCOS VIA LINES 5 AND 6/CROSSRAIL 
DEPOT LINE 1 ONLY 

ITT SERVICE TO RUN AT HEATHROW 



0040 MON 30/12 TO 0400 MON 30/12 

ALL LINE BLOCK TRAINS TO START/TERMINATE 
AT EALING BROADWAY REVERSING AT ACTON 
WEST 

NO ACCESS BETWEEN CCOS AND DEPOT. 



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN WEST EALING LOOPS NO.1, NO.2 AND
NO.3 BETWEEN 0130 WED AND 0400 FRI. 



FRIDAY 27TH 0900 TO 1800 SIDINGS 
POSSESSION OF CROSSRAIL DEPOT 
MAINTENANCE SHED ROADS ONLY. IN 
EMERGENCY CAN BE HANDED BACK WITH 
TWENTY [20] MINUTES NOTICE. ACCESS TO 
STABLING ROADS VIA DEPOT LINES 1 AND 2 
UNAFFECTED 

MTR UNIT ON LATHE WILL HAVE INCREMENTAL 
MOVEMENTS AS THE WHEELS ARE TURNED



THROUGHOUT: 

NO TRAINS TO BE STABLED IN PADDINGTON 
PLATFORMS 

INDEPENDENT OLE FEED TO OO COMMON 
CROSSRAIL. 



GWR TO DIVERT 2 TPH TO EUSTON



HEOC TO OUTSTABLE 2 X 8 CAR UNITS AT 
HEATHROW TERMINAL 5 TO RUN ITT SERVICES 
0500 - 2300 ON 25TH AND 26TH. 


EA1310
GW103
GW110
GW117
GW130
GW174
GW175
GW176
MD705
XR001

0m5ch and 3m40ch

0m40ch and 4m71ch

3m30ch and 8m35ch

0m5ch and 4m72ch

4m57ch and 9m50ch

4m65ch and 5m30ch

5m8ch and 5m33ch

3m15ch and 5m27ch

7m19ch and 8m60ch

1m47ch and 4m0ch

3m75ch and 6m65ch

0m75ch and 1m40ch

0m5ch and 4m52ch

4m5ch and 5m35ch

4m65ch and 7m46ch

0m5ch and 4m52ch

S&T Work

S&T Track Circuits

S&T Work

Permanent Way Inspection

P & D Maintenance

Patrolling 

Commissioning Work

Major Projects

Permanent Way Inspection

Major Projects

P & D Maintenance

Structures Examination

Permanent Way Inspection

Drainage Work

Permanent Way Inspection

P-Way Maintenance

P-Way Maintenance

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10761769

W2024/9867793

W2024/10786752

W2024/10706552

W2024/10827517

W2024/10827076

W2024/11095932

W2024/10797419

W2024/10704849

W2024/10595988

W2024/10825830

W2024/11130132

W2024/10768064

W2024/11154063

W2024/10704741

W2024/10706484

W2024/10706518
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EAS_V4_2_2025

0115 Wed

0115 Wed

0115 Wed

0115 Wed

0115 Wed

0115 Wed

0115 Wed

0115 Wed

0115 Wed

0130 Wed

0400 Fri

0400 Fri

0400 Fri

0400 Fri

0400 Fri

0900 Fri

27/12/24

27/12/24

27/12/24

27/12/24

30/12/24

30/12/24

27/12/24

27/12/24

30/12/24

27/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

27/12/24

0400 Fri

0400 Fri

0400 Fri

0400 Fri

0400 Mon

0400 Mon

0400 Fri

0400 Fri

0400 Mon

0400 Fri

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

1800 Fri

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

West Ealing Bay 
Platform 5

Line 6

Eastbound

Westbound

Turnback A

Reception 1, 2 & 3

Acton Yard

Back Line

Washer Bypass

Transfer Sidings 
1-6

Sidings

Paddington New 
Yard

Washer Bypass 
Line

West Ealing Loop 
No 1
West Ealing 
Sidings No 2 Loop
/ No 3 Loop
Acton Dive-Under

Lines 1-2/Down 
and Up Main
Line 4/Down Relief

Line 5

Line 5/Up Relief

Line 6

Washer Bypass 
and Back Line

West Ealing

Ladbroke Grove

Westbourne Park Jn

Acton West

CrossRail Depot

North Pole Depot

Park Royal Jn

Portobello Jn 
(London)

Old Oak Common 
Crossrail Depot

Hanwell Jn

Acton West

Acton West

Westbourne Park Jn

Acton West

Ladbroke Grove

CrossRail Depot

Westbourne Park 
Jn

Acton East

CrossRail Depot

North Pole Depot

Park Royal Jn

Portobello Jn 
(London)

Old Oak Common
Crossrail Depot

West Ealing Jn

Acton Main Line

Paddington

Portobello Jn 
(London)

CrossRail Depot

P2024/3907663 

ALL ELECTRIC SERVICES BETWEEN ACTON 
WEST AND MAIDENHEAD NEUTRAL SECTION ON 
GW103 ELECTRIFIED LINES TO EXPERIENCE 
LOSS OF LINE LIGHT FOR UP TO 25 MINUTES AT 
THE START AND END OF THE PLANNED 
ISOLATION 0115 WED TO 0400 MON DUE TO 
SWITCHING OVER FEEDING ARRANGEMENTS 
BETWEEN KENSAL GREEN ATFS AND FOXHALL 
ATFS.

0m5ch and 4m72ch

0m5ch and 2m50ch

4m10ch and 5m7ch

1m30ch and 2m10ch

1m47ch and 4m55ch

0m39ch and 4m20ch

4m5ch and 5m35ch

4m60ch and 6m15ch

4m57ch and 9m50ch

0m5ch and 4m52ch

0m5ch and 4m72ch

3m30ch and 7m52ch

0m51ch and 1m48ch

0m5ch and 4m72ch

0m41ch and 5m25ch

0m5ch and 1m41ch

0m5ch and 1m0ch

Structures Examination

Patrolling 

Remove Rail Defects

Major Projects

Permanent Way Inspection

Drainage Work

IBJ Work

P & D Maintenance

P-Way Maintenance

P-Way Maintenance

S&T Work

OHL Work (Maintenance)

P-Way Maintenance

Major Projects

S&C Unit Renewal 
(Maintenance Only)

S&C Stoneblowing

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10806684

W2024/10705363

W2024/11225813

W2024/10603209

W2024/10705129

W2024/11158909

W2024/11228835

W2024/10827615

W2024/10706788

W2024/10706432

W2024/10764067

W2024/11074744

W2024/10706540

W2024/10767851

W2024/10768095

W2024/11046621

Week 40  - Continued

Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Maintenance 
Building Roads 
M1 to M9
Acton Dive-Under

Down and Up 
Poplar

Greenford Bay 
Line

Greenford East 
Curve

Hanwell Spur East

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Crossrail Depot 
Line 2

Lines 1 & 2/Down 
and Up Main
Lines 4 and 
5/Down and Up 
Relief
Down, Up and 
Single Wycombe

Crossrail Depot 
Line 1

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

Line 6

Turnback A

Westbound

Eastbound

Acton West (inc.)

Acton West

Greenford

Greenford East Jn

Hanwell Bridge

Drayton Green Jn

Southall East Jn

Grand Canal 
Junction

Southall East Jn

South Ruislip

Grand Canal 
Junction

Greenford West Jn

West Ealing

Ladbroke Grove

Westbourne Park Jn

Acton Main Line

Acton Wells Jn

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell

Hanwell Jn

Ladbroke Grove

Paddington

Park Royal (inc.)

Portobello Jn 
(London)

West Ealing

Westbourne Park 
Jn

Acton East

P2024/3907663

0m31ch and 0m69ch

1m47ch and 4m55ch

0m5ch and 1m20ch

0m5ch and 4m57ch

0m5ch and 4m72ch

0m5ch and 4m52ch

1m38ch and 2m40ch

3m45ch and 5m19ch

0m5ch and 1m20ch

0m70ch and 1m50ch

0m5ch and 8m35ch

0m5ch and 4m72ch

0m5ch and 4m52ch

Structures Work

Major Projects

Drainage Work

Rail Testing and Lubrication

P-Way Maintenance

P-Way Maintenance

P & D Maintenance

S&C Unit Renewal 
(Maintenance Only)

Drainage Work

S&C Tamping

In Connection With 
Engineering Work

Permanent Way Inspection

P-Way Maintenance

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11210273

W2024/10602839

W2024/11104486

W2024/11237533

W2024/10706594

W2024/10706670

W2024/10827293

W2024/10575969

W2024/11104387

W2024/10830627

W2024/10823133

W2024/10706506

W2024/10706891

Week 40  - Continued

Continued
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Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0130 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

0040 Mon

0115 Tue

0115 Tue

0115 Tue

0115 Tue

29/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

31/12/24

31/12/24

31/12/24

31/12/24

0500 Sun

0400 Mon

0040 Mon

0400 Mon

0040 Mon

0040 Mon

0040 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0510 Tue

0510 Tue

0510 Tue

0510 Tue

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

BLOCKED To
D/C Electric 
Trains

Acton Yard

Reception 1, 2 & 3

Acton Dive-Under

Line 4/Down Relief

Lines 1 to 2 / 
Down and Up 
Main
Line 5

Line 5/Up Relief

Line 6

Crossrail Depot 
Line 2

Lines 4 and 
5/Down and Up 
Relief
Crossrail Depot 
Line 1

Line 6

Eastbound

Westbound

Turnback A

Eastbound District
Line
Westbound 
District Line
Platforms 3-7

Down and Up 
Richmond

Down North 
London
Up North London

Acton West

Acton West

Acton West

Westbourne Park Jn

Acton West

Ladbroke Grove

Grand Canal 
Junction

Acton West

Grand Canal 
Junction

Ladbroke Grove

Westbourne Park Jn

Gunnersbury Jn

Richmond

Richmond

South Acton Jn

Acton Main Line

Paddington

Portobello Jn 
(London)

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Network Rail / 
LUL (District Line)
Boundary

Richmond

South Acton Jn

Acton Central

P2024/3907663

P2024/4075557 EA1310

2m52ch and 12m39ch
Track Maintenance

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

31/12/24

31/12/24

31/12/24

31/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10861171

Week 40  - Continued
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Data freeze:EAS - Section 7
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EAS_V4_2_2025

0115 Thu

0115 Thu

0115 Thu

0115 Thu

0025 Tue

0025 Tue

0025 Tue

0025 Tue

0025 Fri

0025 Fri

0025 Fri

0025 Fri

0845 Sun

0845 Sun

0845 Sun

02/01/25

02/01/25

02/01/25

02/01/25

31/12/24

31/12/24

31/12/24

31/12/24

03/01/25

03/01/25

03/01/25

03/01/25

29/12/24

29/12/24

29/12/24

0510 Thu

0510 Thu

0510 Thu

0510 Thu

0440 Tue (4 hrs)

0440 Tue (5 hrs)

0440 Tue (4 hrs)

0440 Tue (4 hrs)

0440 Fri (4 hrs)

0440 Fri (5 hrs)

0440 Fri (4 hrs)

0440 Fri (4 hrs)

0915 Sun

0915 Sun

0915 Sun

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

BLOCKED To
D/C Electric 
Trains

Possession

Sidings 
Possession

Protected 
Path

Protected 
Path

Possession

Sidings 
Possession

Protected 
Path

Protected 
Path

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Eastbound District
Line
Westbound 
District Line
Platforms 3-7

Down and Up 
Richmond

Down North 
London
Up North London

East Coast 
Mainline 
Connection
Dock Junction 
Link Line Sidings 
Possession
Silo Curve

North London 
Incline

East Coast 
Mainline 
Connection
Dock Junction 
Link Line Sidings 
Possession
Silo Curve

North London 
Incline

Down Hounslow

Up Hounslow

Up Kew Branch

Down Kew Branch

Gunnersbury Jn

Richmond

Richmond

South Acton Jn

York Way North Jn

Dock Jn South

Cedar Jn

St. Pancras 
International

York Way North Jn

Dock Jn South

Cedar Jn

St. Pancras 
International

Old Kew Jn

Old Kew Jn

Old Kew Jn

Network Rail / 
LUL (District Line)
Boundary

Richmond

South Acton Jn

Acton Central

St. Pancras 
International

St. Pancras 
International

Silo Curve Jn

York Way North 
Jn

St. Pancras 
International

St. Pancras 
International

Silo Curve Jn

York Way North 
Jn

Kew Bridge

Kew East Jn

Old Kew Jn

P2024/4102379

P2024/4130393

P2024/4130442

P2024/4048010

EA1310

EA1320
LN115
LN3201
SO400

EA1320
LN115
LN3201
SO400

EA1330
SW230
SW240

2m52ch and 12m39ch

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

Track Maintenance

S&T Work

S&T Work

Permanent Way Inspection

02/01/25

02/01/25

02/01/25

02/01/25

31/12/24

31/12/24

31/12/24

31/12/24

03/01/25

03/01/25

03/01/25

03/01/25

29/12/24

29/12/24

29/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10861172

W2024/11187341

W2024/11187390

W2024/10871508

Week 40  - Continued
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Version 4.2

EAS_V4_2_2025

0945 Sun

0945 Sun

0945 Sun

1045 Sun

1045 Sun

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

1015 Sun

1015 Sun

1015 Sun

1115 Sun

1115 Sun

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Down Hounslow

Up Kew Spur

Down Kew Spur

Up Hounslow

Down Hounslow

Up Hounslow

Down Kew Spur

Kew Bridge

Kew East Jn

Chiswick

New Kew Jn

New Kew Jn

Chiswick

New Kew Jn

Old Kew Jn

Chiswick

New Kew Jn

P2024/4048074

P2024/4048099

EA1330
SW230
SW240

EA1330
SW230
SW240

0m0ch and 0m0ch

0m0ch and 0m0ch

Permanent Way Inspection

Permanent Way Inspection

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10871374

W2024/10871372

Week 40  - Continued
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Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Brent Curve

Down and Up 
Canal Tunnel

Down and Up 
Moorgate

Down Cricklewood
Curve/Down 
Goods
North Reception 
Road No1 & No2
Washer Road

Up Goods No1 & 
Up Goods No2
Depot Exit Road

Up & Down Relief

Up & Down Slow

Hendon Chord

Down and Up 
Tottenham

Down and Up 
Slow

Up Goods/Up 
Cricklewood Curve

Down and Up Fast

Platform 2

Platform 3

Platform 4

Platform 1

Down and Up 
Hendon

West Hampstead 
Run Round

Dudding Hill Jn

Belle Isle Jn

Kentish Town Jn

Neasden Jn

Cricklewood Depot

Cricklewood Depot 
Jn

Kentish Town Jn

Kentish Town Jn

Silkstream Jn

Carlton Road Jn

Harpenden Jn

Cricklewood Curve 
Jn

Luton South Jn

St. Pancras 
International

Silkstream Jn

West Hampstead 
North Jn

Brent Curve Jn

Canal Tunnels Jn

Clerkenwell No 2 
Tunnel

Cricklewood 
Curve Jn

Cricklewood 
Depot

Cricklewood 
South Jn

Dock Jn North

Dock Jn South

Hendon (London)

Junction Road Jn

Kentish Town Jn

Neasden Jn

St. Pancras 
International

West Hampstead 
South Jn

P2024/3928828 ***DAYS 8-9 OF 9-DAY BLOCKADE***

THIS POSSESSION IS A CONTINUATION OF 
P2024/3928827



AGAR GROVE BRIDGE RECONSTRUCTION

MML SOUTH OF BEDFORD OHLE 125MPH 
UPGRADE

RADLETT SRFI UNDERBIDGE INSTALLATION



ALL LINES BLOCKED ST.PANCRAS TO 
HARPENDEN JN. 



EMR SERVICES TO START/TERMINATE AT 
BEDFORD. RAIL REPLACEMENT ROAD SERVICES 
TO OPERATE BEDFORD-MILTON KEYNES FOR 
ONWARD WCML CONNECTIONS. NO ECS TO BE 
STABLED AT ST. PANCRAS (TO REMAIN CLEAR). 


ALL THAMESLINK MML SERVICES CANCELLED 
SOUTH OF HARPENDEN. THAMESLINK TO 
OPERATE BEDFORD-LUTON AIRPORT PARWKAY,
LUTON AIRPORT PARKWAY-HARPENDEN AND 
HARPENDEN-BEDFORD SERVICE THROUGHOUT 
WITH BUS CONNECTIONS TO/FROM THE ECML. 
GTR WILL RUN TO/FROM KINGS CROSS WITH 2X 
LONG PLATFORMS REQUIRED. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
ST.PANCRAS TO HARPENDEN, ALSO LUTON TO 
HITCHIN VIA LUTON AIRPORT PARKWAY AND 
HARPENDEN TO POTTERS BAR VIA ST.ALBANS.



FREIGHT SERVICES DIVERTED VIA WCML OR 
ECML. NO ACCESS TO/FROM DUDDING HILL JN 
OR TOTTENHAM LINES AT CARLTON ROAD JN. 
NO ACCESS TO CHURCHYARD SIDINGS, 
CRICKLEWOOD AGGRGEGATES TERMINAL, 
RADLETT AGGREGATES TERMINAL. 



NO STABLING OF ECS AT ST.PANCRAS HIGH 
LEVEL. ANY ECS STABLED AT CRICKLEWOOD TO 
HAVE PANTOGRAPHS LOWERED.

EA1360
LN3201
LN3210
LN3213
LN3214
LN3219
LN3222
SO280
SO400

0m12ch and 2m29ch

14m33ch and 29m58ch

19m70ch and 20m15ch

4m30ch and 6m40ch

1m60ch and 2m15ch

6m77ch and 11m45ch

3m40ch and 14m40ch

0m30ch and 29m20ch

3m70ch and 5m20ch

5m55ch and 8m5ch

0m55ch and 2m25ch

0m12ch and 0m30ch

3m35ch and 14m33ch

3m35ch and 5m30ch

6m15ch and 8m60ch

OHL Renewals Work

Permanent Way Inspection

In Connection With Isolation 
Arrangements

Point Heater Maintenance

Drainage Work

S&T Work

OHL Work

Survey Work

S&T Renewal

S&T Work

Critical Compliance 
Inspection

Platform Enhancements

Critical Compliance 
Inspection

S&C Unit Renewal 
(Maintenance Only)

S&C Unit Renewal 
(Maintenance Only)

28/12/24

28/12/24

28/12/24

28/12/24

28/12/24

28/12/24

28/12/24

28/12/24

28/12/24

28/12/24

28/12/24

28/12/24

28/12/24

28/12/24

28/12/24

28/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10823842

W2024/11047451

W2024/11187623

W2024/11151284

W2024/10968613

W2024/10968075

W2024/11110390

W2024/10761554

W2024/11159294

W2024/10968561

W2024/11137262

W2024/11138708

W2024/11094078

W2024/11113014

W2024/11132676

Week 40  - Continued
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Network Rail
Anglia Route
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EAS_V4_2_2025

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0625 Sun

0625 Sun

0625 Sun

0625 Sun

0625 Sun

0625 Sun

0625 Sun

0625 Sun

0625 Sun

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Down Carriage 
Loop

Down Reception 
Siding

Cricklewood 
Sidings

Redland 
Roadstone 
Sidings
Churchyard 
Sidings

Dock Junction 
Link Line Sidings 
Possession

Platforms 7-8

Single/Platform 1

Up 
Tilbury/Fenchurch 
Street
Up Riverside

Down and Up 
Connecting Line

Down Fenchurch 
Street/Tilbury

Down and Up 
T&H/Tilbury

Down and Up 
Branch

Down and Up T&H

Cricklewood South 
Jn

Brent Curve Jn

Cricklewood Depot

Redland Road Stone
Siding

Dock Jn North

Dock Jn South

Barking

Barking

Barking Tilbury Line 
Jn West

Renwick Road Jn

Upney Jn

Barking

Barking Tilbury Line 
Jn East

Woodgrange Park Jn

Woodgrange Park

West Hampstead 
Thameslink

Cricklewood 
Curve Jn

Cricklewood 
Depot

Redland Road 
Stone Siding

St. Pancras 
International

Barking

Barking Station Jn

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn East

Barking Tilbury 
Line Jn West

Woodgrange Park

Forest Gate Jn

South Tottenham 
East Jn

P2024/3928828

P2024/4102605 PANTOGRAPHS TO BE LOWERED ON ALL 
STABLED TRAINS IN BARKING PLATFORM 1

EA1370
EA1380
EA1390
EA1395

0m12ch and 23m62ch

16m10ch and 18m76ch

3m35ch and 5m39ch

3m30ch and 15m15ch

0m12ch and 2m29ch

22m70ch and 29m55ch

1m34ch and 3m50ch

12m12ch and 8m0ch

12m12ch and 8m0ch

S&T Work

Major Projects

OHL Renewals Work

Major Projects

Structures Work

Vegetation Clearance (Non-
Flail)

Rail Testing and Lubrication

OHL Work

OHL Work

28/12/24

28/12/24

28/12/24

28/12/24

28/12/24

28/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11194995

W2024/10775114

W2024/10789531

W2024/10725618

W2024/10821057

W2024/10827806

W2024/10588795

W2024/11160137

W2024/11067889

Week 40  - Continued
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EAS_V4_2_2025

0055 Tue

0055 Tue

0055 Tue

0055 Tue

0055 Tue

0100 Thu

0100 Thu

0100 Thu

0100 Thu

0100 Thu

0125 Wed

0125 Wed

0125 Wed

31/12/24

31/12/24

31/12/24

31/12/24

31/12/24

02/01/25

02/01/25

02/01/25

02/01/25

02/01/25

01/01/25

01/01/25

01/01/25

0440 Tue

0440 Tue

0440 Tue

0440 Tue

0440 Tue

0435 Thu

0435 Thu

0435 Thu

0435 Thu

0435 Thu

0425 Wed

0425 Wed

0425 Wed

Possession

Possession

Possession

Possession

Possession

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Down and Up 
Main

Down and Up 
Slow
Down and Up Fast

Platforms 1-4

Up Stratford Down

Up Passenger 
Loop

Up Stratford Down

Down and Up 
Main

Down and Up Fast

Down and Up 
Slow
Platforms 1-4

Up Passenger 
Loop

Up 
Tilbury/Fenchurch 
Street
Down Fenchurch 
Street/Tilbury

Down and Up 
Main

Bromley-by-Bow 
(LUL)

Christian St Jn

Fenchurch Street

Bow Jn

Gas Factory Jn

Gas Factory Jn

Plaistow (LUL)

Christian St Jn

Fenchurch Street

Gas Factory Jn

Barking Tilbury Line 
Jn West

Barking

Upney Jn

Fenchurch Street

Gas Factory Jn

Bow Jn

Christian St Jn

Fenchurch Street

Gas Factory Jn

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn West

Bromley-by-Bow 
(LUL)

P2024/4128802

P2024/4102754

P2024/4102749

EA1380
EA1400

EA1380
EA1400

EA1380

0m0ch and 3m2ch

0m0ch and 4m5ch

4m0ch and 7m60ch

Patrolling 

OHL Inspection

OHL Inspection

31/12/24

31/12/24

31/12/24

31/12/24

31/12/24

02/01/25

02/01/25

02/01/25

02/01/25

02/01/25

01/01/25

01/01/25

01/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11145512

W2024/11068715

W2024/11070015

Week 40  - Continued
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Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0140 Sat

0140 Sat

0140 Sat

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

28/12/24

28/12/24

28/12/24

28/12/24

28/12/24

28/12/24

28/12/24

28/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

0425 Sat

0425 Sat

0425 Sat

0425 Sat

0425 Sat

0355 Sat

0355 Sat

0355 Sat

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Sidings 
Possession

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Sidings 
Possession

Sidings 
Possession

Up 
Tilbury/Fenchurch 
Street
Down and Up 
Connecting Line

Down Fenchurch 
Street/Tilbury

Down and Up 
Main

Inlet Road

Carriage Washer 
Road

Reversing Line

Down and Up 
Main

Platforms 1 and 4

Platform 3

Down and Up 
Tilbury

Up & Down 
Ockendon/Third 
Line
Seabrook Sidings

Long Sidings

Barking Tilbury Line 
Jn West

Upney Jn

Barking

Upney (LUL)

East Ham Depot

Leigh-on-Sea

Southend Central 
C/End

Southend Central

Grays

Grays C/End

Grays

Grays

Purfleet

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn East

Barking Tilbury 
Line Jn West

East Ham (LUL)

East Ham Depot

Leigh-on-Sea

Leigh-on-Sea 
L/End

Southend Central

Grays

Purfleet L/End

West Thurrock Jn

Grays

Purfleet

P2024/4121562

P2024/4099049

P2024/4102807

NO TRAINS TO BE STABLED IN PLATFROMS 1 & 4 
SOUTHEND CENTRAL

EA1380

EA1380

EA1390
EA1410

6m19ch and 8m20ch

32m35ch and 35m58ch

16m0ch and 20m20ch

Patrolling 

OHL Inspection

Patrolling 

28/12/24

28/12/24

28/12/24

28/12/24

28/12/24

28/12/24

28/12/24

28/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11145375

W2024/11067728

W2024/11067593
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Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0010 Mon

0010 Mon

0010 Mon

0010 Mon

0010 Mon

0010 Mon

0010 Mon

0110 Tue

0110 Tue

2240 Sat

2315 Sun

2315 Sun

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

31/12/24

31/12/24

29/12/24

30/12/24

30/12/24

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0420 Mon

0420 Mon

0435 Tue

0435 Tue

0905 Sun

0550 Mon

0550 Mon

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Sidings 
Possession

Possession

BLOCKED To
A/C Electric 
Trains

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+ EPR

Line Blockage
+ EPR

Platform 3

Down and Up 
Thames Haven

Third Line

Down and Up 
Tilbury

Seabrook Sidings

Down and Up 
Tilbury

Down Tilbury

Up Tilbury

Up & Down Loop

Up & Down 
Ockendon/Third 
Line

Down and Up 
Main

Down Goods Loop

Down and Up 
Main

Grays

Thames Haven

Grays

Stanford-le-Hope

Grays

Vange Wharf LC 
(CCTV)

Pitsea L/End

Ockendon

Grays

Eastrea AHB

Brandon

Harling Road

Grays

Thames Haven Jn

West Thurrock Jn

Grays

Stanford-le-Hope

East Tilbury

Ockendon

Upminster

Kisby LC

Brandon

Lakenheath

P2024/4102910

P2024/4137506

P2024/4121447

P2024/4121477

P2024/4073565

EA1390
EA1410
EA1420

EA1390

EA1410

EA1560

EA1580

19m70ch and 27m0ch

19m70ch and 27m0ch

29m36ch and 31m3ch

0m30ch and 6m50ch

90m0ch and 91m20ch

86m20ch and 93m60ch

Patrolling 

OHL Work

OHL Work

OHL Work

Remove Rail Defects

S&T Maintenance

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

31/12/24

31/12/24

28/12/24

29/12/24

29/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11067556

W2024/11160076

W2024/11190390

W2024/11160115

W2024/11152453

W2024/10909761
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0140 Mon

0140 Mon

0140 Mon

0140 Mon

0140 Mon

0140 Mon

0140 Mon

0130 Sun

0130 Sun

0130 Sun

0130 Sun

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

05/01/25

05/01/25

05/01/25

05/01/25

0425 Mon

0425 Mon

0425 Mon

0425 Mon

0425 Mon

0425 Mon

0425 Mon

0545 Sun

0515 Sun

0515 Sun

0515 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line Blockage
+Detonators

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

Turnback Line

Down and Up 
Main
Down and Up 
Electric
Stabling Lines 1-4

Turnback Line

Up Passenger 
Avoiding

Down Passenger 
Avoiding

Up Passenger 
Loop

Romford 
Engineers Depot
Up Sidings

Down and Up 
Electric
Down and Up 
Main
Stabling Lines 1-4

Turnback Line

Down and Up 
Main
Down and Up 
Electric
All Lines

Chadwell Heath

Shenfield L/End Jn

Gidea Park

Forest Gate Jn

Ilford L/End

Shenfield L/End Jn

Romford

Romford

Gidea Park

Gidea Park C/End

Upminster

Chadwell Heath

Forest Gate Jn

Gidea Park

Ilford L/End

Manor Park

Shenfield L/End

Romford

Chadwell Heath

Gidea Park

Romford

P2024/4117684

P2024/4123998 PANTOGRAPHS TO BE LOWERED ON ALL 
STABLED TRAINS IN ROMFORD PLATFORM 1, IN 
GIDEA PARK TURNBACK LINE AND IN GIDEA 
PARK STABLING LINES 1 TO 4

EA1010
EA1011

EA1011

6m20ch and 11m30ch

6m20ch and 19m30ch

10m50ch and 11m70ch

OHL Work

Track Maintenance

Structures Work

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

05/01/25

05/01/25

05/01/25

05/01/25

41Week

W2024/11070975

W2024/11148891

W2024/11130337

SUPERSEDED B
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Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0050 Mon

0050 Mon

0115 Sun

0115 Sun

0115 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

06/01/25

06/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

0635 Sun

0635 Sun

0635 Sun

0635 Sun

0630 Sun

0505 Mon

0505 Mon

0635 Sun

0635 Sun

0635 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Down Passenger 
Loop

Down and Up 
Southend

Platforms 1-3 and
Up Passenger 
Loop
Down and Up 
Main

Down Passenger 
Loop

Down and Up 
Main

Down Passenger 
Loop

Down and Up 
Main

Goods 
Yard/Incline
Post Office Yard

Down Passenger 
Loop/Platform 4

Up Passenger 
Loop/Platform 1

Up & Down 
Braintree

Down and Up 
Main

Church Lane LC 
(CCTV) (EA1011)

Ingatestone

Mountnessing Jn

Shenfield

Chelmsford

Ingatestone

Chelmsford L/End

Chelmsford

Hatfield Peverel

Chelmsford

Witham C/End

Witham

Braintree

Marks Tey C/End

Harold Wood

Ingatestone

Shenfield

Church Lane LC 
(CCTV) (EA1011)

Ingatestone

Ingatestone L/End

Chelmsford

Chelmsford

Witham

Witham C/End

Witham Jn

Witham L/End

P2024/4102327

P2024/4102366

P2024/4072887

P2024/3917504 GE CYCLIC TYPE L

EA1011
EA1050

EA1011

EA1011

EA1011
EA1070

19m10ch and 23m61ch

23m0ch and 28m30ch

29m70ch and 34m23ch

30m30ch and 34m19ch

38m20ch and 46m40ch

42m0ch and 46m40ch

38m40ch and 41m60ch

41m39ch and 42m21ch

OHL Work

Track Maintenance

Station Work

Follow Up Tamping

Track Maintenance

S&T Maintenance

Other E&P Work

Structures Examination

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

06/01/25

06/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11071000

W2024/11070931

W2024/11222233

W2024/10970991

W2024/10827801

W2024/10847272

W2024/11105896

W2024/10717931
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Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0205 Sat

0205 Sat

0205 Sat

0205 Sat

0205 Sat

0205 Sat

0205 Sat

0205 Sat

0900 Sat

0900 Sat

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

06/01/25

05/01/25

06/01/25

04/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

0430 Mon

0100 Sun

0430 Mon

0900 Sat

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Goods Loop

Down and Up 
Main

Down and Up 
Bacon Factory 
Curve
Down Bury

Up Bury

Down & Up Goods
Loop

Sidings

Up Sidings

Goods Yard

Down Main/Down 
Bury

Up Bury/Up Main

Down and Up 
Felixstowe

Down and Up East
Suffolk

Up & Down 
Felixstowe Curve

Trimley Loop

Single

Down & Up 
Lowestoft

Platforms 1-4

Reception No.1

Down & Up Goods

Claydon GF

Trowse Jn

Boss Hall Jn

Haughley Jn

Stowmarket

Barham

Diss

Stowmarket

Haughley Jn

Bury St. Edmunds

Derby Road

Woodbridge

Felixstowe Beach LC

Trimley C/End

Griffin Wharf

East Suffolk Jn

Ipswich

East Suffolk Jn

Claydon GF

East Suffolk Jn

Europa Jn

Haughley Jn

Stowmarket

Barham

Diss

Stowmarket

Bury St. Edmunds

Haughley Jn

Derby Road

East Suffolk Jn

Felixstowe Beach 
Jn

Gun Lane 
Junction

Halifax Jn

Ipswich

Ipswich Goods Jn

P2024/3937013 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN IPSWICH AND NORWICH 
AND BETWEEN IPSWICH AND BURY ST EDMUNDS


ROAD TO BE CLOSED AT THE FOLLOWING LC 
BETWEEN 0100 SUN TO 0715 SUN: TIVETSHALL 
AHBC-X LC



FELIXSTOWE FREIGHT SERVICES TO BE 
DIVERTED VIA COLCHESTER / GE MAIN LINE / 
NORTH LONDON LINE AND WEST COAST / EAST 
COAST MAIN LINE 



GA TO STABLE TRAINS IN PLATFORMS 1, 2 AND 4
AT IPSWICH



DISS SIDINGS TO BE CLEAR OF STABLED OTM



GA TO STABLE TRAINS IN PLATFORMS 1, 2 AND 4
AT IPSWICH FROM 0100 TO 0715 SUN AND FROM 
0105 TO 0430 MON



PANTOGRAPHS TO BE LOWERED ON TRAINS 
STABLED AT IPSWICH AND CS FROM 0100 TO 
0705 SUN 



GA TO OUTSTABLE FROM DOWN & UP GOODS 
FROM 0100 TO 0715 SUN AND FROM 0105 TO 
0430 MON



FROM 0100 TO 0715 SUN AND FROM 0105 TO 
0430 MON, FLIM TO OUTSTABLE TRAINS FROM 
RECEPTION ROADS 2 AND 3 4Y94/4R83 TO BE 
OUTSTABLED AT WEMBLEY VICE IPSWICH YARD 


ISOLATION AFFECTING IPSWICH TO BE LIFTED 
AT 0705 SUN



GE CYCLIC TYPE C (MERGED)

Signalling: FDM Commissioning Stage 5

CD Track: Baylam to Needham Market

EA1011
EA1012
EA1120
EA1130
EA1430
EA1440
EA1450
EA1460
EA1530
EA1744

74m58ch and 78m0ch

71m35ch and 74m5ch

83m10ch and 89m35ch

67m55ch and 70m50ch

96m15ch and 104m50ch

89m30ch and 95m11ch

71m35ch and 74m5ch

71m35ch and 74m5ch

71m35ch and 74m5ch

95m67ch and 106m26ch

70m0ch and 73m75ch

97m28ch and 98m70ch

67m65ch and 70m40ch

96m15ch and 104m50ch

67m65ch and 70m40ch

73m12ch and 78m69ch

Vegetation Clearance (Non-
Flail)

Tamping

Permanent Way Inspection

Patrolling 

Other E&P Work

Other E&P Work

Tamping

Tamping

Tamping

S&T Maintenance

OHL Work

Preparatory Work

Rail Testing and Lubrication

Other E&P Work

Rail Testing and Lubrication

Structures Examination

04/01/25

04/01/25

04/01/25

04/01/25

04/01/25

04/01/25

04/01/25

04/01/25

04/01/25

04/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11169573

W2024/10897673

W2024/11204997

W2024/10791075

W2024/11042005

W2024/11089732

W2024/10897674

W2024/10897676

W2024/10897677

W2024/10896849

W2024/10817168

W2024/10668238

W2024/11039038

W2024/11042048

W2024/11039043

W2024/10722199

W2024/10823175
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Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0715 Sun

0105 Mon

0105 Mon

0105 Mon

0105 Mon

0105 Mon

0105 Mon

0105 Mon

0105 Mon

0105 Mon

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0105 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

North Curve

Down and Up 
Main

Up & Down North 
Quay

Up & Down 
Felixstowe Single

Arrival Line

Ipswich Top Yard

Field Sidings 
No.1-2
Ipswich Upper 
Yard
Reception No.2-3

Down and Up 
Main

Down and Up East
Suffolk

Single

Down & Up 
Lowestoft

Platforms 1-3

Reception No.1

Down & Up Goods

North Curve

Down and Up 
Main

Arrival Line

Ipswich Top Yard

Field Sidings 
No.1-2

Manningtree North 
Jn

Trowse Jn

Felixstowe North 
Quay FLT

Felixstowe Town

East Suffolk Jn

Ipswich

East Suffolk Jn

Trowse Jn

Westerfield

Griffin Wharf

East Suffolk Jn

Ipswich

East Suffolk Jn

Manningtree North 
Jn

Trowse Jn

East Suffolk Jn

Ipswich

Manningtree East 
Jn

Manningtree 
North Jn

Trimley

Westerfield Jn

East Suffolk Jn

Ipswich

Ipswich Goods Jn

East Suffolk Jn

East Suffolk Jn

Halifax Jn

Ipswich

Ipswich Goods Jn

Manningtree East 
Jn

Manningtree 
North Jn

East Suffolk Jn

Ipswich

Ipswich Goods Jn

P2024/3937013
67m0ch and 70m40ch

93m0ch and 95m13ch

96m55ch and 97m50ch

70m0ch and 71m70ch

95m67ch and 106m26ch

107m68ch and 113m47ch

102m75ch and 103m45ch

74m75ch and 79m15ch

82m38ch and 83m30ch

95m18ch and 96m10ch

67m55ch and 70m50ch

89m30ch and 95m11ch

95m67ch and 106m26ch

67m55ch and 70m50ch

70m40ch and 74m70ch

107m68ch and 113m47ch

Track Maintenance

Track Maintenance

PL Tamping

Vegetation Clearance (Non-
Flail)

S&T Maintenance

Flail Mowing Machine

PL Tamping

C2 Rerail - Both Rails

Track Maintenance

Track Maintenance

S&T Points

Other E&P Work

S&T Maintenance

S&T Maintenance

OHL Work

Flail Mowing Machine

Structures Work

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10883695

W2024/10837387

W2024/11169452

W2024/10896846

W2024/10802099

W2024/10837303

W2024/10835019

W2024/11199599

W2024/11217439

W2024/10863925

W2024/11089757

W2024/10896844

W2024/10860601

W2024/11105738

W2024/10802064

W2024/11105119

Week 41  - Continued
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Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0105 Mon

0145 Thu

0145 Thu

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

06/01/25

09/01/25

09/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

0430 Mon

0455 Thu

0455 Thu

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

Sidings 
Possession

Possession

Possession

Line Blockage
+Detonators

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Ipswich Upper 
Yard
Reception No.2-3

Up Main

Down Main

Up High Meads 
Loop

Carpenters Road 
Curve

Down and Up 
Channelsea Curve

Down and Up 
North London

Down and Up 
High Meads Curve

Down High Meads
Loop

Up Channelsea 
Loop

Down and Up Lea 
Curve

East Suffolk Jn

Haughley Jn

Diss L/End

High Meads Jn

Carpenters Road 
North Jn

Stratford Central Jn 
West

Stratford

Channelsea North Jn

Temple Mills East Jn

Channelsea North Jn

High Meads Jn

Diss

Wassicks LC 
(AHBC-X)

Temple Mills East 
Jn

Carpenters Road 
South Jn

Channelsea 
South Jn

Hackney Wick

High Meads Jn

Lea Jn

P2024/3937013

P2024/4117675

P2024/4089672

EA1012

EA1020
EA1150
EA1320
EA1340
EA1350

68m5ch and 68m59ch

67m0ch and 70m40ch

70m0ch and 73m75ch

83m10ch and 95m13ch

100m30ch and 100m74ch

95m18ch and 106m26ch

95m67ch and 106m26ch

85m20ch and 93m10ch

3m5ch and 3m74ch

3m5ch and 3m64ch

Track Maintenance

OHL Work

Commissioning Work

S&T Work

S&T Maintenance

S&T Maintenance

OHL Work

Survey Work

Track Maintenance

06/01/25

09/01/25

09/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10823172

W2024/10817064

W2024/10580493

W2024/11009601

W2024/10896834

W2024/10896772

W2024/11144107

W2024/11100539

W2024/11005904

Week 41  - Continued
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Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0135 Wed

0135 Thu

0020 Mon

0020 Mon

0020 Mon

0145 Mon

0145 Mon

0220 Sun

0220 Sun

0145 Fri

2355 Mon

2355 Mon

08/01/25

09/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

05/01/25

05/01/25

10/01/25

07/01/25

07/01/25

0420 Wed

0415 Thu

0455 Mon

0455 Mon

0455 Mon

0410 Mon

0410 Mon

0610 Sun

0610 Sun

0410 Fri

0430 Tue

0430 Tue

Possession

Possession

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Possession

Possession

Line Blockage
+ Disconnect

Possession

Possession

Down Southend

Down Southend

Down Southend

Platform 1

Up & Down 
Southminster

Up Southend

Platform 4

Platforms 1-4

Down and Up 
Southend

Down and Up 
Southend

Down Platform

Up & Down 
Southminster

Wickford

Wickford

Hockley C/End

Wickford

Wickford Jn

Billericay C/End

Wickford

Southend Victoria

Southend Victoria

Rayleigh

North Fambridge

Southminster

Billericay

Billericay

Billericay C/End

Wickford

Wickford Jn

Hockley C/End

Wickford

Southend Victoria

Wickford Jn

Wickford C/End

North Fambridge

Wickford Jn

P2024/4142199

P2024/4142185

P2024/3940931

P2024/4102370

P2024/4151293

P2024/4072896

SERVICES TO TRAVEL OVER THE UP SOUTHEND 
BI-DIRECTIONAL LINE BETWEEN BILLERICAY 
C/END AND HOCKLEY C/END 



STRUCTURE FOR AMENDED TRAIN PLAN 

NETWORK RAIL TO OFFER REVISED TRAIN 
SCHEDULE PATHS TO OPERATORS. DOWN 
TRAINS TO BE RETIMED WITH THE ENGINEERING
ALLOWANCE OF [4] TO BE MOVED TO 
APPROACHING HOCKLEY 



SSV INSPECTIONS TYPE 1

GA TO STABLE TRAINS AS REQUIRED IN 
PLATFORMS 1-4 AT SOUTHEND VICTORIA

EA1050

EA1050

EA1050
EA1060

EA1050

EA1050

EA1060

24m25ch and 28m25ch

24m25ch and 28m25ch

25m20ch and 35m75ch

32m0ch and 41m42ch

41m25ch and 41m42ch

33m0ch and 36m10ch

30m0ch and 32m0ch

40m0ch and 43m0ch

33m51ch and 35m37ch

29m30ch and 45m42ch

Mobile Maintenance Train

Mobile Maintenance Train

Track Maintenance

Track Maintenance

Station Work

Mobile Maintenance Train

Track Survey

Tamping

Telecoms Maintenance

Track Maintenance

08/01/25

09/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

05/01/25

05/01/25

10/01/25

06/01/25

06/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11206937

W2024/11206869

W2024/10801682

W2024/11070770

W2024/11153143

W2024/11206730

W2024/11251828

W2024/10833495

W2024/11202553

W2024/11070844
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EAS_V4_2_2025

0030 Wed

0030 Wed

2355 Wed

2355 Wed

0030 Fri

0030 Fri

0110 Tue

0110 Tue

0110 Tue

0110 Wed

0110 Wed

0110 Wed

08/01/25

08/01/25

09/01/25

09/01/25

10/01/25

10/01/25

07/01/25

07/01/25

07/01/25

08/01/25

08/01/25

08/01/25

0455 Wed

0455 Wed

0430 Thu

0430 Thu

0455 Fri

0455 Fri

0500 Tue

0500 Tue

0500 Tue

0500 Wed

0500 Wed

0500 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Platform

Up & Down 
Southminster

Down Platform

Up & Down 
Southminster

Down Platform

Up & Down 
Southminster

Down and Up 
Walton

Walton 
Single/Loop

Down and Up 
Clacton

Down and Up 
Walton

Walton 
Single/Loop

Down and Up 
Clacton

North Fambridge

Southminster

North Fambridge

Southminster

North Fambridge

Southminster

Kirby Cross

Walton-on-the-
Naze

Clacton-on-Sea 
L/End

Kirby Cross

Walton-on-the-
Naze

Clacton-on-Sea 
L/End

North Fambridge

Wickford Jn

North Fambridge

Wickford Jn

North Fambridge

Wickford Jn

Kirby Cross

Thorpe-le-Soken
Jn

Thorrington LC

Kirby Cross

Thorpe-le-Soken
Jn

Thorrington LC

P2024/4072930

P2024/4072931

P2024/4072899

P2024/4117740

P2024/4117721

EA1060

EA1060

EA1060

EA1090
EA1110

EA1090
EA1110

41m0ch and 43m0ch

29m30ch and 45m42ch

31m0ch and 45m42ch

33m51ch and 35m37ch

29m30ch and 45m42ch

41m40ch and 43m40ch

29m30ch and 45m42ch

43m0ch and 45m0ch

65m24ch and 70m15ch

59m60ch and 68m0ch

65m24ch and 70m15ch

59m60ch and 68m0ch

Tamping

Track Maintenance

Station Work

Telecoms Maintenance

Track Maintenance

Tamping

Track Maintenance

Tamping

OHL Work

Track Maintenance

OHL Work

Track Maintenance

08/01/25

08/01/25

08/01/25

08/01/25

10/01/25

10/01/25

07/01/25

07/01/25

07/01/25

08/01/25

08/01/25

08/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10833521

W2024/11070800

W2024/11152204

W2024/11202661

W2024/11070847

W2024/10833550

W2024/11070852

W2024/10833523

W2024/11144082

W2024/11158030

W2024/11144194

W2024/11158182
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EAS_V4_2_2025

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0900 Mon

0900 Tue

05/01/25

05/01/25

05/01/25

05/01/25

06/01/25

07/01/25

0645 Sun

0645 Sun

0645 Sun

0645 Sun

1600 Mon

1600 Tue

Line Blockage
+Detonators

Line Blockage
+Detonators

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Sidings 
Possession

Sidings 
Possession

Walton Single

Down and Up 
Clacton

Down Siding

All Lines

Up Carriage 
Siding
Shunting Spur

Connection to 
Middle Road and 
Klondyke Siding
Klondyke Siding

Middle Road

Outside Road

No. 7 Siding

No. 8 Siding

Up Carriage 
Siding
Shunting Spur

Connection to 
Middle Road and 
Klondyke Siding
Klondyke Siding

Middle Road

Outside Road

No. 7 Siding

No. 8 Siding

Thorpe-le-Soken Jn

Burrs Road LC 
(CCTV)

Thorpe-le-Soken

Clacton/Walton-on-
Naze

Clacton Carriage 
Sidings

Clacton Carriage 
Sidings

Thorpe-le-Soken
Jn

Weeley

Thorpe-le-Soken

Thorpe-le-Soken

Clacton Carriage 
Sidings

Clacton Carriage 
Sidings

P2024/4124297

P2024/4140139

P2024/4140161

PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS AT CLACTON/WALTON

EA1090
EA1110

EA1090

EA1090

64m69ch and 65m18ch

69m0ch and 69m56ch

69m0ch and 69m56ch

Station Work

Depot Work

Depot Work

05/01/25

05/01/25

05/01/25

05/01/25

06/01/25

07/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11148525

W2024/11213388

W2024/11213399
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EAS_V4_2_2025

0900 Wed

0900 Thu

0900 Fri

0830 Sun

08/01/25

09/01/25

10/01/25

05/01/25

1600 Wed

1600 Thu

1600 Fri

1030 Sun

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage

Up Carriage 
Siding
Shunting Spur

Connection to 
Middle Road and 
Klondyke Siding
Klondyke Siding

Middle Road

Outside Road

No. 7 Siding

No. 8 Siding

Up Carriage 
Siding
Shunting Spur

Connection to 
Middle Road and 
Klondyke Siding
Klondyke Siding

Middle Road

Outside Road

No. 7 Siding

No. 8 Siding

Up Carriage 
Siding
Shunting Spur

Connection to 
Middle Road and 
Klondyke Siding
Klondyke Siding

Middle Road

Outside Road

No. 7 Siding

No. 8 Siding

Down and Up Fast

Clacton Carriage 
Sidings

Clacton Carriage 
Sidings

Clacton Carriage 
Sidings

Hackney Downs

Clacton Carriage 
Sidings

Clacton Carriage 
Sidings

Clacton Carriage 
Sidings

Bethnal Green 
East Jn

P2024/4140162

P2024/4140163

P2024/4140122

P2024/3939014 SERVICES TO TRAVEL OVER THE DOWN AND UP 
SUBURBAN BETWEEN BETHNAL GREEN WEST JN
AND HACKNEY DOWNS NORTH JN



Maintenance: Patrolling

EA1090

EA1090

EA1090

EA1160

69m0ch and 69m56ch

69m0ch and 69m56ch

69m0ch and 69m56ch

1m40ch and 2m67ch

Depot Work

Depot Work

Depot Work

Patrolling 

08/01/25

09/01/25

10/01/25

05/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11213325

W2024/11213326

W2024/11213363

W2024/10666595
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EAS_V4_2_2025

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0035 Sat

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

0100 Wed

0100 Wed

0100 Wed

0100 Wed

05/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

08/01/25

08/01/25

08/01/25

08/01/25

2315 Sun

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0425 Wed

0425 Wed

0425 Wed

0425 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Down and Up 
Cambridge

Lea Valley 
Reversible

Down and Up 
Temple Mills

Temple Mills Loop

Reception Line

Down and Up 
Tottenham South 
Curve
Down Fast/Down 
Cambridge

Up Cambridge/Up 
Fast

Platforms 1-3

Down and Up 
Chingford

Carriage Sidings

Up Goods Loop

Up Passenger 
Loop

Down Passenger 
Loop/Platform 4

Down and Up 
Cambridge

Cheshunt Jn

Lea Bridge Jn

Coppermill Jn

Temple Mills West 
Jn

South Tottenham 
East Jn

Cheshunt Jn

Bethnal Green North
Jn

Chingford

Chingford

Chingford

Broxbourne

Broxbourne L/End

Broxbourne C/End

Broxbourne C/End

Clapton Jn

Meridian Water

Ruckholt Rd Jn

Temple Mills West
Jn

Tottenham South 
Jn

Bethnal Green 
North Jn

Cheshunt Jn

Chingford

Clapton Jn

Chingford

Broxbourne

Broxbourne L/End

Cheshunt

P2024/3933399

P2024/4117712

GA MERIDIAN WATER SERVICES TO NOT RUN



RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION FOR CHINGFORD SERVICES



GA WEST ANGLIA PASSENGER SERVICES 
DIVERTED VIA SEVEN SISTERS



FREIGHT SERVICES DIVERTED VIA SOUTH 
TOTTENHAM AND SEVEN SISTERS



ECS TO/FROM ORIENT WAY TO RUN VIA BOW JN 
AND STRATFORD



ELECTRICAL FEED TO ORIENT WAY TO BE 
MAINTAINED THROUGHOUT 



ONE PLATFORM TO BE AVAILABLE AT 
LIVERPOOL STREET FOR ARL ECS OUTSTABLED 
FROM CHINGFORD CS



PANTOGRAPHS TO BE LOWERED ON TRAINS 
STABLED AT CHINGFORD AND CS 2315 SUN TO 
0400 MON 



LUL VICTORIA LINE TO BE OPEN



AWD: Br.1393 River Lea

WA CYCLIC TYPE T (AMENDED)

EA1160
EA1200
EA1280
EA1290

EA1160

4m65ch and 5m76ch

4m43ch and 10m33ch

6m44ch and 7m49ch

4m65ch and 5m76ch

4m43ch and 10m33ch

14m40ch and 17m20ch

Rail Changing 

OHL Work (Maintenance)

Patrolling 

Wheel Timber Renewal

Ultrasonic Cover

S&T Work

04/01/25

04/01/25

04/01/25

04/01/25

04/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

08/01/25

08/01/25

08/01/25

08/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11164506

W2024/11106530

W2024/10744865

W2024/11125206

W2024/10616626

W2024/11139112
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EAS_V4_2_2025

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Platforms 1-3

Up Departure 
Down/Up & Down 
Airport/Up Airport
Down Cambridge

Down Goods Loop

Up & Down 
Cambridge Chord

Up Cambridge

Down Airport/Up &
Down Airport/Up 
Arrival Down

Stansted Airport

Stansted South Jn

Fullers End Footpath
LC (R/G-X)

Stansted 
Mountfitchet

Stansted East Jn

Stansted 
Mountfitchet

Stansted Airport

Stansted Airport

Stansted 
Mountfitchet

Stansted North Jn

Stansted South Jn

P2024/3943025 NO TRAINS TO BE STABLED IN PLATFORM 2 AT 
STANSTED AIRPORT

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 1 AND 3 AT STANSTED AIRPORT



PATROLLING TYPE L (AMENDED)

EA1161
EA1220

33m25ch and 34m34ch

33m25ch and 34m34ch

33m25ch and 34m34ch

Patrolling 

P & D Maintenance

OHL Work (Ground Level)

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10619209

W2024/11160111

W2024/11174495
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EAS_V4_2_2025

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0035 Sun

0035 Sun

0035 Sun

0700 Sun

0700 Sun

0015 Mon

05/01/25

06/01/25

05/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

05/01/25

05/01/25

05/01/25

06/01/25

06/01/25

06/01/25

0035 Sun

0400 Mon

0035 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0700 Sun

0700 Sun

0700 Sun

0400 Mon

0400 Mon

0215 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains

Down and Up

Platforms 1-3

Platform Line

Through Line

No.7 Platform Line

No.8 Platform Line

Down Slow

Up Goods Loop

Down and Up 
Royston

Down Goods Loop

Shunt Spur

Rugby Portland 
Cement
Siding

Up Siding

Down and Up

Down Goods Loop

No.7 Platform Line

No.8 Platform Line

Down and Up

No.7 Platform Line

No.8 Platform Line

All Lines

Cambridge

Cambridge

Cambridge L/End

Cambridge

Great Chesterford

Shepreth Branch Jn

Whittlesford Parkway

Cambridge

Foxton

Whittlesford Parkway

Coldham Lane Jn

Coldham Lane Jn

Cambridge C/End

Cambridge

Cambridge L/End

Waterbeach

Audley End

Cambridge

Cambridge L/End

Great Chesterford

Royston

Whittlesford 
Parkway

Cambridge

Foxton

Whittlesford 
Parkway

Audley End

Cambridge C/End

Cambridge L/End

Audley End

Cambridge

Shepreth Branch 
Jn

P2024/3934065 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN CAMBRIDGE 
NORTH/CAMBRIDGE AND ROYSTON/AUDLEY END 
FROM 0400 THU 02 JAN



FROM 0400 THU 02 JAN ACCESS TO PLATFORMS 
4-8 AT CAMBRIDGE FROM THE NORTH

PLATFORM 4 TO BE USED BY DIESEL SERVICES 
ONLY. FROM 0400 THU 02 JAN PLATFORM 4 AT 
CAMBRIDGE IS BLOCKED TO ELECTRIC TRAINS

GTR TO BERTH FULL LTP ALLOCATION AT 
CAMBRIDGE



ROAD CLOSURE REQUIRED FOR FOXTON LC 
WED 25 DEC TO 0400 MON 06 JAN



FOXTON RUGBY PORTLAND CEMENT SIDINGS 
TO BE KEPT CLEAR 



PANTOGRAPHS TO BE LOWERED ON TRAINS 
STABLED AT CAMBRIDGE NORTH, CAMBRIDGE 
AND CS BETWEEN 0015 TO 0215 MON 06 JAN FOR
THE PURPOSE OF SECTION PROVING





CD Enhancements: Cambridge South 

CD Signalling: C3R 

CD Track: Foxton S&C 



BLOCKADE



POSSESSION COVERS MULTIPLE WEEKS:

PART 1 OF 3 P/3933952 WEEK 39

PART 2 OF 3 P/3887222 WEEK 40

PART 3 OF 3 P/3934065 WEEK 41

EA1161
EA1230
LN125 44m60ch and 55m40ch

48m73ch and 49m12ch

42m50ch and 43m60ch

52m27ch and 55m40ch

45m10ch and 53m18ch

44m60ch and 55m40ch

53m23ch and 55m26ch

45m10ch and 53m18ch

Resignalling Work

Platform Enhancements

Patrolling 

Station Construction

Resignalling Work

Major Projects

Vegetation Clearance (Non-
Flail)

C70 S&C - Complete 
Renewal 113A

04/01/25

04/01/25

04/01/25

04/01/25

04/01/25

04/01/25

04/01/25

04/01/25

04/01/25

04/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

06/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10670136

W2024/11179466

W2024/10619349

W2024/9774431

W2024/11118374

W2024/10673127

W2024/11238594

W2024/10681885
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EAS_V4_2_2025

0050 Thu

0050 Tue

0050 Wed

0050 Wed

0050 Wed

09/01/25

07/01/25

08/01/25

08/01/25

08/01/25

0435 Thu

0435 Tue

0435 Wed

0435 Wed

0435 Wed

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Down and Up

Down and Up

Down and Up

Up Goods Loop

Down Goods Loop

Littlebury Gate 
House LC (FPW)

Littlebury Gate 
House LC (FPW)

Sawston CCTV

Great Chesterford

Whittlesford Parkway

Fullers End 
Footpath LC 
(R/G-X)

Fullers End 
Footpath LC 
(R/G-X)

Fullers End 
Footpath LC 
(R/G-X)
Great Chesterford

Whittlesford 
Parkway

P2024/4129347

P2024/4013335

P2024/4013354

EA1161

EA1161

EA1161

35m40ch and 43m55ch

41m31ch and 41m70ch

35m40ch and 43m55ch

38m25ch and 42m3ch

35m40ch and 43m55ch

44m60ch and 47m77ch

LC  Work

P & D Maintenance

LC  Work

Patrolling 

LC  Work

Patrolling 

09/01/25

07/01/25

08/01/25

08/01/25

08/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11167672

W2024/11158586

W2024/11167710

W2024/10618182

W2024/11167671

W2024/10618276

Week 41  - Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Goods Loop

Platform 3

Down and Up/Up 
& Down

Up & Down 
Newmarket

Up Platform 
Loop/Up Goods 
Loop
Up & Down/Down 
and Up Bury

Down Goods Loop

Down and Up 
Peterborough

Up & Down Ely 
West Curve

Down and Up 
Norwich

Down Chesterton 
Jn Yard/Sidings

Up Through Siding

Down Through 
Siding
Ely Freight 
Terminal

Coldham Lane Jn

Cambridge North

Downham Market

Laundry Lane AOCL 
and B

Ely

Chippenham Jn

Ely

Chettisham

Ely West Jn

Queen Adelaide LC 
(AHBC-X) 
(ELR:ETN/LOR:EA1
580)
Chesterton Jn

Ely

Ely North Jn

Cambridge C/End

Cambridge North

Coldham Lane Jn

Ely

Ely Dock Jn

Ely North Jn

Chesterton Jn

Ely

Ely North Jn

P2024/3943310 GA TO STABLE TRAINS IN PLATFORM 3 AT 
CAMBRIDGE NORTH



WA CYCLIC TYPE S (AMENDED)

EA1161
EA1162
EA1530
EA1540
EA1550
EA1560
EA1580

75m75ch and 76m71ch

57m10ch and 76m71ch

59m55ch and 69m26ch

57m10ch and 75m70ch

70m30ch and 71m5ch

72m0ch and 73m50ch

72m17ch and 76m27ch

57m10ch and 75m70ch

70m0ch and 71m30ch

75m75ch and 76m71ch

Tamping

Track Maintenance

LC  Work

Welding and Grinding

Structures Examination

S&T Work

OHL Work (Ground Level)

URFDO Inspections

Survey Work

Tamping

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10839995

W2024/10616865

W2024/11158642

W2024/10740365

W2024/10759716

W2024/11158608

W2024/11167314

W2024/10616792

W2024/11222575

W2024/10840152

Week 41  - Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0055 Thu

0055 Fri

2300 Mon

2300 Mon

0035 Fri

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

09/01/25

10/01/25

07/01/25

07/01/25

10/01/25

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0355 Thu

0355 Fri

0500 Tue

0500 Tue

0515 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage

Down and Up/Up 
& Down

Up Platform 
Loop/Up Goods 
Loop
Up & Down/Down 
and Up Bury

Down Goods Loop

Down and Up 
Peterborough

Up & Down Ely 
West Curve

Down and Up 
Norwich

Down Chesterton 
Jn Yard/Sidings

Ely Freight 
Terminal

Down and Up/Up 
& Down

Down and Up/Up 
& Down

Platforms 1-2

Up & Down

Down and Up 
Hertford

Downham Market

Ely

Chippenham Jn

Ely

Chettisham

Ely West Jn

Queen Adelaide LC 
(AHBC-X) 
(ELR:ETN/LOR:EA1
580)
Chesterton Jn

Ely North Jn

Fairfields LC

Fairfields LC

Kings Lynn

Kings Lynn

Rye House

Cambridge North

Ely

Ely Dock Jn

Ely North Jn

Chesterton Jn

Ely North Jn

Sandhill LC  
(AHBC-X)

Sandhill LC 
(AHBC-X)

Kings Lynn

Watlington

Rye House

P2024/3934883

P2024/4129431

P2024/4139701

P2024/4148557

P2024/4151258

4H83 TO BE RETIMED



GA TO STABLE TRAINS IN PLATFORM 3 AT 
CAMBRIDGE NORTH



WA CYCLIC TYPE S (AMENDED)

EA1161
EA1162
EA1540
EA1550
EA1560
EA1580

EA1162

EA1162

EA1162

EA1210

72m0ch and 73m50ch

76m30ch and 79m20ch

57m61ch and 76m0ch

57m61ch and 76m0ch

69m20ch and 70m50ch

57m61ch and 76m6ch

69m28ch and 72m0ch

69m20ch and 72m10ch

66m20ch and 66m30ch

71m33ch and 72m17ch

76m16ch and 78m16ch

76m16ch and 78m16ch

96m0ch and 96m75ch

18m60ch and 18m75ch

S&T Work

Tamping

URFDO Inspections

Welding and Grinding

S&C Tamping

Track Maintenance

Patrolling 

P & D Maintenance

LC  Work

S&T Maintenance

S&T Work

S&T Work

Track Maintenance

Vegetation Clearance

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

09/01/25

10/01/25

06/01/25

06/01/25

10/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11158554

W2024/10840403

W2024/10616845

W2024/10740367

W2024/10840401

W2024/10616838

W2024/10616878

W2024/10616743

W2024/10649287

W2024/10910031

W2024/11177078

W2024/11177233

W2024/11244096

W2024/11252781

Week 41  - Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

2200 Mon

0155 Tue

0050 Mon

0050 Mon

0055 Sun

0055 Sun

07/01/25

07/01/25

06/01/25

06/01/25

05/01/25

05/01/25

0155 Tue

0425 Tue

0455 Mon

0455 Mon

0810 Sun

0810 Sun

Line Blockage
+Token

Line Blockage
(Between 
Trains) + 
Token

Line Blockage
+Detonators

Line Blockage
+ EPR

Line Blockage
+Detonators

Line Blockage
+ EPR

Down & Up

Down & Up

Down and Up T&H

Down and Up 
North London

Down and Up T&H

Down and Up 
North London

Middleton Towers

Middleton Towers

Junction Road Jn

Hampstead Heath

Junction Road Jn

Hampstead Heath

Kings Lynn Jn

Kings Lynn Jn

Gospel Oak Jn

Camden Road 
West Jn

Gospel Oak Jn

Gospel Oak

P2024/4072971

P2024/3942628

P2024/3942672

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



7L29 TO BE DIVERTED VIA NLL/ STRATFORD AND 
FOREST GATE JN

6L59/6L10 TO RUN VIA WCML AND PRIMROSE 
HILL



OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS 
NOT PERMITTED 



NLL CYCLIC TYPE 8 (AMENDED)

OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS 
NOT PERMITTED



NLL CYCLIC TYPE 8 ROTR

EA1270

EA1310
EA1370

EA1310
EA1370

0m36ch and 3m44ch

0m15ch and 1m35ch

1m7ch and 1m35ch

1m1ch and 1m40ch

1m1ch and 1m40ch

Track Maintenance

URFDO Inspections

Track Maintenance

Track Maintenance

URFDO Inspections

06/01/25

07/01/25

06/01/25

06/01/25

05/01/25

05/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10927978

W2024/10616929

W2024/10616927

W2024/10679344

W2024/10679394

Week 41  - Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0810 Sun

0810 Sun

0045 Mon

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

06/01/25

06/01/25

06/01/25

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

2000 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0045 Mon

0045 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Down and Up 
Southwest

Down and Up 
Goods

Down and Up 
Poplar

Up 
Richmond/Up/Up 
North London
Down and Up Kew

Down North 
London/Down/Dow
n Richmond
Acton Yard

Reception 1, 2 & 3

Up 
Richmond/Up/Up 
North London
Down North 
London/Down/Dow
n Richmond
Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reversing Siding

Willesden 
Turnback Siding

Up 
Richmond/Up/Up 
North London
Down North 
London/Down/Dow
n Richmond
Down and Up 
North London

Acton Canal Wharf 
Jn

Acton Canal Wharf 
Jn

Acton East

Willesden High Level
Jn

Kew East Jn

Gunnersbury Jn

Acton West

Hampstead Heath

Gunnersbury Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Willesden High Level
Jn

Gunnersbury Jn

Acton Wells Jn

Acton Canal 
Wharf Jn

Acton Wells Jn

Gunnersbury Jn

South Acton Jn

Willesden High 
Level Jn

Acton East

Gunnersbury Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Gunnersbury Jn

Willesden High 
Level Jn

Hampstead Heath

Kensal Green Jn

P2024/3930233 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN WILLESDEN HIGH LEVEL JN 
AND RICHMOND



ROAD TO BE CLOSED AT THE FOLLOWING LC 
BETWEEN 0030 SUN TO 0810 SUN: ACTON 
CENTRAL MCB-CCTV



NO TRAINS TO BE STABLED IN THE REVERSING 
SIDING AT KENSAL GREEN BETWEEN 0110 TO 
0810 SUN AND 0045 TO 0500 MON

ARL ECS MOVES CAN BE HELD AT WM672



7V90/7V91 TO BE RETIMED.



CHANNEL TUNNEL FREIGHT SERVICES VIA THE 
WEST LONDON LINE

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS AFTER 
0045 MON



NLL CYCLIC TYPE 19 (AMENDED)

NLL CYCLIC TYPE 9



THIS IS AN ANGLIA POSSESSION THAT IMPACTS 
ON WESTERN / MIDLAND



ACTON CANAL WHARF SIGNAL BOX TO BE 
CLOSED BETWEEN 0700 AND 1900 SUNDAY

EA1310
EA1330
EA1360
GW130
MD150
MD155
MD160
MD167
SW230

1m57ch and 0m45ch

4m67ch and 0m45ch

2m10ch and 0m5ch

1m60ch and 4m30ch

0m20ch and 1m44ch

1m50ch and 2m20ch

0m43ch and 2m70ch

1m57ch and 0m45ch

0m5ch and 2m70ch

0m15ch and 1m32ch

1m57ch and 2m55ch

0m5ch and 2m70ch

0m77ch and 2m20ch

1m57ch and 0m45ch

0m43ch and 2m70ch

4m64ch and 0m4ch

URFDO Inspections

S&T Maintenance

Structures Examination

Drainage Inspection

Major Projects

S&T Work

URFDO Inspections

URFDO Inspections

S&T Work

Survey Work

Patrolling 

URFDO Inspections

Structures Work

Off Track Work

P & D Maintenance

P & D Maintenance

Welding and Grinding

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

06/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10649597

W2024/10649598

W2024/10979624

W2024/10649518

W2024/10853410

W2024/11106721

W2024/10649682

W2024/10616942

W2024/10659344

W2024/11110031

W2024/10619902

W2024/10700431

W2024/11200860

W2024/10649517

W2024/10649683

W2024/10616974

W2024/10739816

Week 41  - Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reversing Siding

Willesden 
Turnback Siding

Down/Up West 
London

Olympia Platform 
Loop

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Down and Up 
High Level

Down & Up 
Sheepcote Lane

Pigs Hill Siding 1

Pigs Hill Siding 2

Reception Road

North Pole Scrubs
Lane Siding

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Mitre Bridge Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

Willesden High Level
Jn

Latchmere No.3 Jn

Latchmere No.1 Jn

North Pole 
International Depot

North Pole Jn

Mitre Bridge Jn

Kensal Green Jn

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

West London Jn 
(SW)

Falcon Jn

North Pole Jn

P2024/3930233

P2024/3918278 LONDON OVERGROUND WILLESDEN JN TO 
CLAPHAM JN SERVICES WILL NOT RUN.



SOUTHERN WATFORD JUNCTION TO CLAPHAM 
JUNCTION SERVICES WILL NOT RUN.



CHANNEL TUNNEL FREIGHT TO RUN DIESEL 
HAULED VIA MAIDSTONE EAST AND DIVERT VIA 
KEW EAST 



LUL VICTORIA LINE TO BE OPEN BETWEEN 
VICTORIA AND EUSTON.

LUL DISTRICT LINE TO BE OPEN BETWEEN 
VICTORIA AND WEST BROMPTON / KENSINGTON 
OLYMPIA

LUL CENTRAL LINE TO BE OPEN BETWEEN 
OXFORD CIRCUS AND SHEPHERDS BUSH.

EA1310
MD160
MD166
SO250
SO500
SW100
SW220

1m57ch and 0m45ch

1m57ch and 0m45ch

0m5ch and 2m70ch

1m57ch and 0m45ch

1m57ch and 0m45ch

0m6ch and 5m77ch

4m0ch and 4m30ch

3m30ch and 3m61ch

0m6ch and 0m17ch

0m53ch and 1m10ch

1m33ch and 1m53ch

2m25ch and 2m55ch

Welding and Grinding

S&C Unit Renewal 
(Maintenance Only)

Remove Rail Defects

Off Track Work

Track Maintenance

Litter / Graffiti Clearance

Litter / Graffiti Clearance

Litter / Graffiti Clearance

S&C Grinding Train

Litter / Graffiti Clearance

Litter / Graffiti Clearance

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10739853

W2024/11107201

W2024/10649594

W2024/10616939

W2024/10774680

W2024/11067768

W2024/11127022

W2024/11128417

W2024/11220871

W2024/11126483

W2024/11127121

Week 41  - Continued

Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

0120 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Engine & Carriage
Line

North Pole Line A 
and B

Line 3

Platforms 1 to 6

Lines 1 and 
2/Down and Up 
Main
Link Line/Royal 
Oak Carriage 
Loop A and B
Single

Southall West 
Loop
Up Brentford Loop

West London 
Waste

Days Aggregates 
Terminal

Transfer Sidings 
1-6

Down Brentford 
Siding
Southall Yard

Acton Dive-Under

Acton Dive-Under

Down and Up 
Poplar

Hanwell Spur East

Down and Up 
West Loop

Grand Canal 
Junction

North Pole Depot

Ladbroke Grove 
(inc.)

Paddington

Southall West Jn

Subway Jn

Brentford GF

Southall West Jn

Brentford Goods

Day and Son GF

North Pole Depot

Southall West Jn

Acton West

Acton West (inc.)

Acton West

Hanwell Bridge

Drayton Green Jn

Ladbroke Grove

Paddington

Southall

Southall East Jn

Brentford GF

North Pole Depot

Southall East Jn

Acton Main Line

Acton West

Hanwell

Hanwell Jn

P2024/3917491 0001 SUN TO 0120 SUN

TRAINS TO RUN VIA RELIEFS

NO ACCESS TO / FROM SOUTHALL YARD.

NO ACCESS TO / FROM NORTH POLE DEPOT.





0120 SUN TO 0445 SUN 

ALL LINE BLOCK 

NO ACCESS TO / FROM NORTH POLE DEPOT. 

NO ACCESS TO / FROM SOUTHALL YARD. 

NO ACCESS TO / FROM ELIZABETH LINES CCOS 
ALL UNITS STABLED IN PLATFORMS 7-14 TO 
HAVE PANTOGRAPHS LOCKED AND LOWERED. 


0445 SUN TO 0800 SUN 

NO ACCESS TO / FROM NORTH POLE DEPOT. 

NO ACCESS TO / FROM SOUTHALL YARD. 

NO TRAINS TO STABLE IN PLATFORMS 1-6 AT 
PADDINGTON  



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN WEST EALING LOOPS NO2. AND NO.3 
BETWEEN 0150 SUN AND 0430 SUN.



ADDITIONAL OUT STABLING REQUIRED FOR 387 
UNITS TO HAVE PANTOGRAPHS LOCKED AND 
LOWERED DUE TO POSSESSION P/4078872

EA1310
GW103
GW130
GW174
GW178
XR001

1m10ch and 1m75ch

0m5ch and 1m46ch

6m76ch and 9m9ch

8m30ch and 9m9ch

0m5ch and 9m9ch

0m5ch and 4m72ch

5m0ch and 5m50ch

4m15ch and 5m60ch

8m50ch and 9m9ch

3m30ch and 6m70ch

1m0ch and 2m21ch

7m20ch and 7m45ch

4m15ch and 5m60ch

1m47ch and 6m70ch

6m0ch and 7m30ch

8m50ch and 9m9ch

OHL Work (Maintenance)

Point Heater Maintenance

S&T Maintenance

Arc Repairs

In Connection With 
Engineering Work

P-Way Maintenance

Rail Testing and Lubrication

Remove Rail Defects

Patrolling 

S&T Work

Drainage (Rail-Vac)

Platform Enhancements

P-Way Maintenance

Major Projects

Vegetation Clearance

Rail Testing and Lubrication

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10252861

W2024/10867179

W2024/10883801

W2024/11145629

W2024/10830485

W2024/10714213

W2024/10868911

W2024/11136921

W2024/10798420

W2024/10844039

W2024/11171445

W2024/11153545

W2024/11137023

W2024/10853162

W2024/11126645

W2024/10868914

W2024/10821250

Week 41  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Hanwell Up & 
Down Goods 
Loops
Crossrail Depot 
Line 2

Carriage Line and 
Engine Siding
Engine and 
Carriage Line
Back Line

Washer Bypass

Platforms 7 to 12 
and 14

Lines 4 and 
5/Down and Up 
Relief
Line 6

Crossrail Depot 
Line 1

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Line 6

Eastbound

Westbound

Turnback A

Washer Bypass 
and Back Line

Paddington New 
Yard

Hanwell Spur 
West

Plasser 
Works/Engineers 
Sidings

Southall East Jn

Grand Canal 
Junction (inc)

Old Oak Common 
East Jn

CrossRail Depot

Paddington

Southall West Jn

Subway Jn

Grand Canal 
Junction (inc)

Greenford South Jn

West Ealing

Hanwell Jn

Ladbroke Grove

Westbourne Park Jn

CrossRail Depot

Portobello Jn 
(London)

Southall East Jn

Hanwell Jn

Ladbroke Grove

Old Oak Common
East Jn

Paddington

Portobello Jn 
(London)

West Ealing

West Ealing Jn

Westbourne Park 
Jn

CrossRail Depot

Portobello Jn 
(London)

Southall East Jn

West Ealing Jn

P2024/3917491
0m5ch and 3m40ch

1m50ch and 2m70ch

1m60ch and 2m27ch

0m5ch and 0m25ch

5m5ch and 6m70ch

S&T Work

Survey Work

Remove Rail Defects

Station Work

OHL Work

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/11122559

W2024/11195623

W2024/11152916

W2024/11176599

Week 41  - Continued

Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0150 Sun

0445 Sun

0025 Mon

0025 Mon

0025 Mon

0025 Tue

0025 Tue

0025 Tue

0025 Tue

0025 Tue

0025 Tue

0025 Wed

0025 Wed

0025 Fri

0025 Fri

05/01/25

05/01/25

06/01/25

06/01/25

06/01/25

07/01/25

07/01/25

07/01/25

07/01/25

07/01/25

07/01/25

08/01/25

08/01/25

10/01/25

10/01/25

0430 Sun

0800 Sun

0440 Mon (5 hrs)

0440 Mon (4 hrs)

0440 Mon (4 hrs)

0440 Tue (4 hrs)

0440 Tue (4 hrs)

0440 Tue (4 hrs)

0440 Tue (5 hrs)

0440 Tue (4 hrs)

0440 Tue (4 hrs)

0440 Wed (4 hrs)

0440 Wed (4 hrs)

0440 Fri (4 hrs)

0440 Fri (4 hrs)

BLOCKED To
Electric 
Trains
Possession

Sidings 
Possession

Protected 
Path

Protected 
Path

Protected 
Path

Protected 
Path

Possession

Sidings 
Possession

Protected 
Path

Protected 
Path

Protected 
Path

Protected 
Path

Protected 
Path

Protected 
Path

West Ealing 
Sidings No 2 Loop
/ No 3 Loop
West Ealing 
Sidings No 2 Loop
/ No 3 Loop
Engine & Carriage
Line

Dock Junction 
Link Line Sidings 
Possession
Silo Curve

North London 
Incline

Silo Curve

North London 
Incline

East Coast 
Mainline 
Connection
Dock Junction 
Link Line Sidings 
Possession
Silo Curve

North London 
Incline

Silo Curve

North London 
Incline

Silo Curve

North London 
Incline

Hanwell Jn

Grand Canal 
Junction

Dock Jn South

Cedar Jn

St. Pancras 
International

Cedar Jn

St. Pancras 
International

York Way North Jn

Dock Jn South

Cedar Jn

St. Pancras 
International

Cedar Jn

St. Pancras 
International

Cedar Jn

St. Pancras 
International

West Ealing Jn

Ladbroke Grove

St. Pancras 
International

Silo Curve Jn

York Way North 
Jn

Silo Curve Jn

York Way North 
Jn

St. Pancras 
International

St. Pancras 
International

Silo Curve Jn

York Way North 
Jn

Silo Curve Jn

York Way North 
Jn

Silo Curve Jn

York Way North 
Jn

P2024/3917491

P2024/4040814

P2024/4128170

P2024/4110485

P2024/4110594

P2024/4110575

EA1320
LN115
LN3201
SO400

EA1320
LN115
LN3201
SO400

EA1320
LN115
LN3201
SO400

EA1320
LN115
LN3201
SO400

EA1320
LN115
LN3201
SO400

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

S&T Work

S&T Work

S&T Work

S&T Work

S&T Work

05/01/25

05/01/25

06/01/25

06/01/25

06/01/25

07/01/25

07/01/25

07/01/25

07/01/25

07/01/25

07/01/25

08/01/25

08/01/25

10/01/25

10/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10927068

W2024/11181675

W2024/11130379

W2024/11130897

W2024/11130952

Week 41  - Continued
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Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0845 Sun

0845 Sun

0845 Sun

0945 Sun

0945 Sun

0945 Sun

1045 Sun

1045 Sun

0035 Sun

0035 Sun

0020 Sun

0700 Mon

0700 Tue

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

06/01/25

07/01/25

0915 Sun

0915 Sun

0915 Sun

1015 Sun

1015 Sun

1015 Sun

1115 Sun

1115 Sun

0855 Sun

0855 Sun

0700 Sun

1800 Mon

1800 Tue

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Possession

BLOCKED To
A/C Electric 
Trains

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Down Hounslow

Up Hounslow

Up Kew Branch

Down Kew Branch

Down Hounslow

Up Kew Spur

Down Kew Spur

Up Hounslow

Down Hounslow

Up Hounslow

Down Kew Spur

Down and Up T&H

Down and Up T&H

Down and Up T&H

Single/Platform 1

Single/Platform 1

Old Kew Jn

Old Kew Jn

Old Kew Jn

Kew Bridge

Kew East Jn

Chiswick

New Kew Jn

New Kew Jn

Wanstead Park

Woodgrange Park Jn

Barking Station Jn

Barking

Barking

Kew Bridge

Kew East Jn

Old Kew Jn

Chiswick

New Kew Jn

Old Kew Jn

Chiswick

New Kew Jn

Blackhorse Road

South Tottenham 
East Jn

Woodgrange Park

Barking Station Jn

Barking Station Jn

P2024/4036739

P2024/4037994

P2024/4038086

P2024/4089680

P2024/4147149

P2024/4121574

P2024/4121589

NO TRAINS TO BE STABLED IN PLATFORM 1 AT 
BARKING



IN THE EVENT OF DEGRADED WORKING THIS 
WORKSITE AND ISOLATION CAN BE HANDED 
BACK ON REQUEST WITH 30 MINS NOTICE

NO TRAINS TO BE STABLED IN PLATFORM 1 AT 
BARKING



IN THE EVENT OF DEGRADED WORKING THIS 
WORKSITE AND ISOLATION CAN BE HANDED 
BACK ON REQUEST WITH 30 MINS NOTICE

EA1330
SW230
SW240

EA1330
SW230
SW240

EA1330
SW230
SW240

EA1370

EA1370

EA1370

EA1370

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

7m0ch and 10m20ch

12m50ch and 13m10ch

13m17ch and 13m70ch

13m17ch and 13m70ch

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Off Track Work

Remove Rail Defects

Structures Work (Track Off)

Structures Work (Track Off)

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

06/01/25

07/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10873982

W2024/10873907

W2024/10873924

W2024/11016498

W2024/11241167

W2024/11163026

W2024/11163027

Week 41  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0700 Wed

0700 Thu

0700 Fri

08/01/25

09/01/25

10/01/25

1800 Wed

1800 Thu

1800 Fri

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Single/Platform 1

Single/Platform 1

Single/Platform 1

Barking

Barking

Barking

Barking Station Jn

Barking Station Jn

Barking Station Jn

P2024/4121590

P2024/4121591

P2024/4121536

NO TRAINS TO BE STABLED IN PLATFORM 1 AT 
BARKING



IN THE EVENT OF DEGRADED WORKING THIS 
WORKSITE AND ISOLATION CAN BE HANDED 
BACK ON REQUEST WITH 30 MINS NOTICE

NO TRAINS TO BE STABLED IN PLATFORM 1 AT 
BARKING



IN THE EVENT OF DEGRADED WORKING THIS 
WORKSITE AND ISOLATION CAN BE HANDED 
BACK ON REQUEST WITH 30 MINS NOTICE

NO TRAINS TO BE STABLED IN PLATFORM 1 AT 
BARKING



IN THE EVENT OF DEGRADED WORKING THIS 
WORKSITE AND ISOLATION CAN BE HANDED 
BACK ON REQUEST WITH 30 MINS NOTICE

EA1370

EA1370

EA1370

13m17ch and 13m70ch

13m17ch and 13m70ch

13m17ch and 13m70ch

Structures Work (Track Off)

Structures Work (Track Off)

Structures Work (Track Off)

08/01/25

09/01/25

10/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11163028

W2024/11163029

W2024/11163030

Week 41  - Continued
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Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

0550 Sun

0550 Sun

0550 Sun

0550 Sun

0550 Sun

0550 Sun

0550 Sun

0550 Sun

0550 Sun

0550 Sun

0550 Sun

0550 Sun

0550 Sun

0550 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Platforms 1-2

Up Riverside

Departure Line

Down Goods

Down and Up 
Connecting Line

Down and Up 
Tilbury

Down Riverside

Platform 3

Up & Down Loop

Exchange Sidings

Up Goods

Up & Down 
Ockendon/Third 
Line
Seabrook Sidings

Long Siding

Barking Riverside

Barking Tilbury Line 
Jn East

Renwick Road Jn

Ripple Lane East Jn 
(Down 
Tilbury/Goods)
Upney Jn

Grays C/End

Barking Riverside

Grays

Ockendon

Renwick Road Jn

Barking Tilbury Line 
Jn East

Grays

Grays

Purfleet

Barking Riverside

Barking Tilbury 
Line Jn East

Barking Tilbury 
Line Jn West

Down Riverside 
Junction

Grays

Ockendon

Renwick Road Jn

Ripple Lane East 
Jn (Up Tilbury)

Upminster East Jn

Grays

Purfleet

P2024/4114602 EA1370
EA1380
EA1390
EA1395
EA1410

16m0ch and 20m20ch

7m45ch and 9m65ch

7m45ch and 18m70ch

7m45ch and 18m70ch

P-Way Maintenance

Survey Work

S&T Maintenance

PL Stoneblowing

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11072904

W2024/10835253

W2024/11074231

W2024/11123891
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EAS_V4_2_2025

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

04/01/25

04/01/25

04/01/25

04/01/25

04/01/25

04/01/25

04/01/25

04/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

05/01/25

0425 Sat

0425 Sat

0425 Sat

0425 Sat

0425 Sat

0425 Sat

0425 Sat

0425 Sat

0425 Mon

0425 Mon

0425 Mon

0425 Mon

0425 Mon

0425 Mon

2200 Sun

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up 
Tilbury/Fenchurch 
Street
Down and Up 
Connecting Line

Down Fenchurch 
Street/Tilbury

Down and Up 
Main

Down and Up Fast

Down and Up 
Slow
Platforms 1-4

Up Stratford Down

Up Passenger 
Loop
Inlet Road

Carriage Washer 
Road

Up 
Tilbury/Fenchurch 
Street
Down Fenchurch 
Street/Tilbury

Down and Up 
Main

Down and Up Fast

Down and Up 
Slow
Platforms 1-4

Up Passenger 
Loop
Up Stratford Down

Inlet Road

Carriage Sidings

Exit Road

Carriage Washer 
Road

Barking Tilbury Line 
Jn West

Upney Jn

Barking

Upney (LUL)

Christian St Jn

Fenchurch Street

Gas Factory Jn

East Ham Depot

Barking Tilbury Line 
Jn West

Barking

Barking

Christian St Jn

Fenchurch Street

Gas Factory Jn

East Ham Depot

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn East

Barking Tilbury 
Line Jn West

Christian St Jn

Fenchurch Street

Gas Factory Jn

East Ham Depot

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn West

Christian St Jn

Fenchurch Street

Gas Factory Jn

East Ham Depot

P2024/4102391

P2024/3934559 c2c SERVICES DIVERTED VIA PLATFORMS 7-8 AT
BARKING, FOREST GATE JN AND THE GEML TO 
LIVERPOOL STREET 



ARL TO STABLE TRAINS IN PLATFORM 1 AT 
BARKING AND PLATFORM 3 AT GOSPEL OAK



NO ACCESS TO/FROM EAST HAM DEPOT



SHEDS AT EAST HAM DEPOT TO BE LIVE. 
ELECTRICAL 

SECTION 513 TO REMAIN LIVE FOR ALTERNATE 
FEED TO

EAST HAM DEPOT EH1-11 VIA 509L

ISOLATION OF EAST HAM CS TO BE LIFTED 2200 
SUN 

PANTOGRAPHS TO BE LOWERED ON ALL 
STABLED TRAINS IN EAST HAM DEPOT 0100 SUN 
TO 2200 SUN



LUL TO NOTE: DISTRICT LINE TO BE OPEN

LUL TO NOTE: JUBILEE LINE TO BE OPEN



LTS CYCLIC TYPE 22A: East Ham Depot OLE MTCE
(Part)

EA1380
EA1400

EA1380
EA1400

0m0ch and 3m0ch

3m60ch and 5m50ch

6m19ch and 8m20ch

5m78ch and 6m45ch

0m0ch and 7m43ch

4m75ch and 7m43ch

Remove Rail Defects

Track Maintenance

Patrolling 

Structures Examination

Track Maintenance

OHL Work

04/01/25

04/01/25

04/01/25

04/01/25

04/01/25

04/01/25

04/01/25

04/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11071322

W2024/10951702

W2024/11145376

W2024/10981477

W2024/10801884

W2024/11074083
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EAS_V4_2_2025

0115 Sun

0115 Sun

0115 Sun

0115 Sat

0115 Sat

0135 Tue

0135 Tue

0135 Wed

0135 Wed

0135 Thu

0135 Thu

0135 Thu

0135 Thu

05/01/25

05/01/25

05/01/25

04/01/25

04/01/25

07/01/25

07/01/25

08/01/25

08/01/25

09/01/25

09/01/25

09/01/25

09/01/25

0550 Sun

0550 Sun

0550 Sun

0445 Sat

0445 Sat

0435 Tue

0435 Tue

0435 Wed

0435 Wed

0425 Thu

0425 Thu

0425 Thu

0425 Thu

Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Platform 1A

Up & Down 
Ockendon

Reversing Line

Down and Up 
Main

Reversing Line

Down and Up 
Main

Reversing Line

Down and Up 
Main

Reversing Line

Platform 1A

Up & Down 
Ockendon

Down and Up 
Main

Upminster C/End

Upminster

Upminster East Jn

Laindon

Pitsea

Laindon

Pitsea L/End

Laindon

Pitsea L/End

Laindon

Upminster

Upminster

Pitsea L/End

Elm Park (LUL)

Upminster

Laindon

Laindon L/End

Laindon

West Horndon 
L/End

Laindon

Upminster C/End

Laindon

Upminster

Upminster East Jn

Upminster L/End

P2024/4013119

P2024/4114775

P2024/4102460

P2024/4102466

P2024/4102501

EA1380
EA1410

EA1380

EA1380

EA1380

EA1380
EA1410

13m0ch and 16m0ch

22m65ch and 26m14ch

18m50ch and 19m50ch

22m41ch and 25m5ch

17m0ch and 18m0ch

22m41ch and 25m5ch

22m41ch and 25m5ch

15m20ch and 16m0ch

15m20ch and 16m50ch

S&T Points

OHL Inspection

Tamping

OHL Work

Tamping

OHL Work

OHL Work

S&T Points

Tamping

05/01/25

05/01/25

05/01/25

04/01/25

04/01/25

07/01/25

07/01/25

08/01/25

08/01/25

09/01/25

09/01/25

09/01/25

09/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10811753

W2024/11074032

W2024/11123904

W2024/11074116

W2024/11123914

W2024/11074200

W2024/11074127

W2024/10811833

W2024/11124052

Week 41  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0135 Fri

0135 Fri

0135 Fri

0135 Fri

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

2355 Mon

0145 Tue

0145 Tue

0035 Wed

0145 Wed

0145 Wed

10/01/25

10/01/25

10/01/25

10/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

07/01/25

07/01/25

07/01/25

08/01/25

08/01/25

08/01/25

0425 Fri

0425 Fri

0425 Fri

0425 Fri

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0410 Tue

0500 Tue

0500 Tue

0410 Wed

0500 Wed

0500 Wed

Possession

Possession

Possession

Possession

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Reversing Line

Platform 1A

Up & Down 
Ockendon

Down and Up 
Main

Down and Up 
Main

Up & Down Loop

Up & Down 
Ockendon

Platform 1A

Up Siding

Up Main

Down Main

Reversing Line

Up Main

Down Main

Reversing Line

Laindon

Upminster

Upminster

Pitsea L/End

Upminster C/End

Ockendon

Chafford Hundred

Upminster

Upminster

Benfleet L/End

Leigh-on-Sea 
C/End

Leigh-on-Sea

Benfleet L/End

Leigh-on-Sea 
C/End

Leigh-on-Sea

Laindon

Upminster

Upminster East Jn

Upminster L/End

Dagenham 
Heathway (LUL)

Ockendon

Upminster

Upminster

Leigh-on-Sea 
C/End

Benfleet L/End

Leigh-on-Sea

Leigh-on-Sea 
C/End

Benfleet L/End

Leigh-on-Sea

P2024/4102484

P2024/3941824

P2024/4102435

P2024/4102463

EA1380

EA1380
EA1410

EA1380

EA1380

15m20ch and 16m0ch

22m41ch and 25m5ch

15m20ch and 16m50ch

13m0ch and 16m0ch

11m0ch and 16m0ch

29m10ch and 32m60ch

29m10ch and 32m60ch

S&T Points

OHL Work

Tamping

S&T Points

Patrolling 

P-Way Maintenance

P-Way Maintenance

10/01/25

10/01/25

10/01/25

10/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

07/01/25

07/01/25

08/01/25

08/01/25

08/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10811674

W2024/11074129

W2024/11123980

W2024/10811714

W2024/11071603

W2024/11073723

W2024/11073948
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

2355 Wed

0145 Thu

0145 Thu

2355 Thu

0145 Fri

0145 Fri

0200 Sun

0200 Sun

0200 Sun

0115 Mon

0115 Mon

0120 Mon

0120 Mon

0120 Mon

1030 Wed

09/01/25

09/01/25

09/01/25

10/01/25

10/01/25

10/01/25

05/01/25

05/01/25

05/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

08/01/25

0410 Thu

0500 Thu

0500 Thu

0410 Fri

0500 Fri

0500 Fri

0455 Sun

0455 Sun

0455 Sun

0300 Mon

0300 Mon

0420 Mon

0420 Mon

0420 Mon

1200 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
+Detonators

Line Blockage
+Detonators

Sidings 
Possession

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Sidings 
Possession

Sidings 
Possession

Up Main

Down Main

Reversing Line

Up Main

Down Main

Reversing Line

Platforms 1-3

Down and Up 
Main

Carriage Sidings

Washer Road

Down and Up 
Goods

Down and Up 
Tilbury

Down and Up 
Tilbury

Down and Up 
Thames Haven

Seabrook Sidings

Seabrook Sidings

Benfleet L/End

Leigh-on-Sea 
C/End

Leigh-on-Sea

Benfleet L/End

Leigh-on-Sea 
C/End

Leigh-on-Sea

Shoeburyness

Shoeburyness

Shoeburyness

Dagenham Dock 
L/End

Purfleet L/End

Stanford-le-Hope

Thames Haven

Grays

Tilbury Town

Leigh-on-Sea 
C/End

Benfleet L/End

Leigh-on-Sea

Leigh-on-Sea 
C/End

Benfleet L/End

Leigh-on-Sea

Shoeburyness

Southend Central

Shoeburyness

Barking Tilbury 
Line Jn East

Dagenham Dock 
L/End

Grays L/End

Thames Haven Jn

Grays

Grays

P2024/4102470

P2024/4102517

P2024/4102413

P2024/4102566

P2024/4102514

P2024/4102567

EA1380

EA1380

EA1380

EA1390

EA1390
EA1420

EA1390

29m10ch and 32m60ch

29m10ch and 32m60ch

35m65ch and 39m40ch

38m0ch and 39m40ch

10m35ch and 13m0ch

19m70ch and 27m0ch

21m40ch and 22m25ch

20m2ch and 20m62ch

P-Way Maintenance

P-Way Maintenance

Patrolling 

S&T Points

OHL Inspection

Patrolling 

Welding and Grinding

Patrolling 

08/01/25

09/01/25

09/01/25

09/01/25

10/01/25

10/01/25

05/01/25

05/01/25

05/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

08/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11073951

W2024/11073955

W2024/11072899

W2024/11074168

W2024/11074147

W2024/11073259

W2024/11134445

W2024/11073626
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

2300 Sun

2300 Sun

2315 Mon

2355 Tue

2355 Tue

2355 Wed

2355 Wed

2315 Thu

2355 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Tue

10/01/25

06/01/25

07/01/25

08/01/25

08/01/25

09/01/25

09/01/25

10/01/25

07/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

07/01/25

1900 Fri

0550 Mon

0550 Tue

0525 Wed

0525 Wed

0525 Thu

0525 Thu

0550 Fri

0525 Tue

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0445 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage

Possession

Possession

Possession

Possession

Possession

Line Blockage
+ EPR

Up & Down 
Sizewell

Down and Up East
Suffolk/Up & Down
East Suffolk
Down and Up East
Suffolk/Up & Down
East Suffolk
Up Platform

Down and Up East
Suffolk/Up & Down
East Suffolk
Up Platform

Down and Up East
Suffolk/Up & Down
East Suffolk
Down and Up East
Suffolk/Up & Down
East Suffolk

Up & Down East 
Suffolk
Up Platform

Platforms 1-2

Up & Down 
Sheringham

Down Platform

Down and Up 
Lowestoft

Down and Up 
Branch/Up & 
Down Branch

Down and Up 
Lowestoft

Sizewell LC

Halesworth

Halesworth

Beccles

Oulton Broad South

Beccles

Oulton Broad South

Halesworth

Beccles

Cromer

Sheringham

North Walsham

Bungalow Lane LC 
(R/G-X)

Cromer

Cantley

Saxmundham Jn

Westerfield Jn

Westerfield Jn

Beccles

Westerfield Jn

Beccles

Westerfield Jn

Westerfield Jn

Beccles

Cromer

North Walsham

Wensum Jn

Whitlingham Jn

Strumpshaw LC 
(CCTV)

P2024/4030639

P2024/4130861

P2024/3938905

P2024/4130939

NO ACCESS TO SIZEWELL BRANCH FROM 2300 
ON SUNDAY 5TH JANUARY 2025 TO 1900 ON 
FRIDAY 10TH JANUARY 2025



BLOCKADE 



CD Enhancements: Sizewell C Project

GA: ACCESS TO BE AVAILABLE TO/FROM 
NORWICH / CROWN POINT VIA RECEPTION 
ROADS



GE CYCLIC TYPE 132

EA1430
EA1520

EA1430

EA1470
EA1480
EA1490

EA1470

74m0ch and 79m2ch

90m70ch and 101m0ch

90m70ch and 101m0ch

73m0ch and 81m0ch

90m30ch and 91m69ch

79m30ch and 90m60ch

74m0ch and 79m2ch

73m0ch and 81m0ch

73m0ch and 81m0ch

109m5ch and 109m22ch

24m0ch and 45m64ch

0m78ch and 2m22ch

2m45ch and 11m35ch

7m50ch and 7m70ch

Platform / Structures Gauging

Platform / Structures Gauging

Platform / Structures Gauging

Follow-Up Work

Major Projects

S&T Maintenance

Platform / Structures Gauging

Follow-Up Work

Follow-Up Work

Station Work

Drainage Work

S&T Maintenance

Track Maintenance

Station Work

05/01/25

05/01/25

06/01/25

07/01/25

07/01/25

08/01/25

08/01/25

09/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

07/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10836423

W2024/10836555

W2024/10836504

W2024/11179514

W2024/10814145

W2024/11225172

W2024/10836605

W2024/11179512

W2024/11179513

W2024/11164081

W2024/11221351

W2024/10896855

W2024/10824186

W2024/11172648
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0015 Wed

0015 Wed

0015 Thu

2300 Wed

0005 Sun

0005 Sun

2245 Sun

2245 Sun

2245 Sun

2245 Sun

2245 Sun

2245 Sun

0240 Mon

0240 Mon

0240 Mon

0240 Mon

08/01/25

08/01/25

09/01/25

09/01/25

05/01/25

05/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

0445 Wed

0445 Wed

0445 Thu

0530 Thu

0730 Sun

0730 Sun

0240 Mon

0500 Mon

0240 Mon

0500 Mon

0240 Mon

0240 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
(Between 
Trains) + EPR

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
(Between 
Trains)+Deto
nators
Line Blockage
(Between 
Trains)+Deto
nators
Line Blockage
(Between 
Trains)+Deto
nators
Line Blockage
(Between 
Trains)+Deto
nators

Up Lowestoft

Down Lowestoft

Down and Up 
Lowestoft

Up & Down 
Newmarket

Down Goods Loop

Down and Up 
Main

Up Main

Down Main

Up Reception/Up 
Goods No.1

Down Goods No.1
and 2

East Curve

West Curve

Up Main

Up Reception/Up 
Goods No.1

East Curve

West Curve

Strumpshaw LC 
(CCTV)

Reedham (Norfolk)

Reedham Jn

Chippenham Jn

Bury St. Edmunds

Bury St. Edmunds

Horsemoor AHB

Whitemoor Drove 
AHB

March

March East Jn

March West Jn

Horsemoor AHB

March

March East Jn

March West Jn

Cantley

Strumpshaw LC 
(CCTV)

Cantley

Dullingham

Bury St. Edmunds

Chippenham Jn

Australia Farm LC
(UWC)

Horsemoor AHB

March

Whitemoor Jn

Australia Farm LC
(UWC)

March

Whitemoor Jn

P2024/4130978

P2024/4130997

P2024/4150912

P2024/4131004

P2024/4131065

EA1470

EA1470

EA1530

EA1530

EA1560
EA1570

9m75ch and 10m5ch

12m8ch and 12m18ch

2m0ch and 4m0ch

18m0ch and 28m60ch

85m30ch and 86m30ch

Station Work

Station Work

Track Maintenance

Track Maintenance

Remove Rail Defects

08/01/25

08/01/25

09/01/25

08/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

06/01/25

06/01/25

06/01/25

06/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11172694

W2024/11172605

W2024/11249851

W2024/11165951

W2024/11160503
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0100 Thu

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

2300 Sat

2300 Sat

0040 Sun

0040 Sun

09/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

0500 Thu

0630 Sun

0830 Sun

0630 Sun

0830 Sun

0630 Sun

0830 Sun

0830 Sun

0630 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0040 Sun

0040 Sun

0725 Sun

0725 Sun

Line Blockage
(Between 
Trains)

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
Electric 
Trains
Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains) + EPR
Line Blockage
(Between 
Trains) + EPR
Line Blockage
+ EPR

Line Blockage
+ EPR

Down and Up 
Main

Down 
Slow/Stamford 
(Platform 5)
Down 
March/Platform 7
Up March/Platform
6
Up Stamford 
(Platform 4)

March 
Independent

Down Fast

Two Way Goods 
Line

All Sidings

All Sidings

Down Slow / Down
Stamford 
(Platform 5)
Down Fast

Up Slow

Up Fast

Up Stamford 
(Platform 4)

Down Goods Loop

Down and Up 
Main

Down Goods Loop

Down and Up 
Main

March West Jn

New England North

Peterborough North

Peterborough South

Peterborough

New England North

Peterborough 
Station

Peterborough Nene 
CHS

Peterborough Nene 
CHS

Werrington Jn

Werrington Jn

Peterborough North

Peterborough South

Brandon

Thetford

Brandon

Thetford

March South Jn

Fletton Jn

Kings Dyke

New England 
North

Peterborough

Peterborough 
South

Peterborough 
Station

Peterborough 
Nene CHS

Peterborough 
Nene CHS

Fletton Jn

Peterborough 
South

Werrington Jn

Brandon

Lakenheath

Brandon

Lakenheath

P2024/4149172

P2024/3820620

P2024/4131404

TRACK MAINTENANCE PET 03

WEEKLY MANDATED PATROL



NO ACCESS TO/EGRESS FROM NENE CARRIAGE 
SIDINGS 

DOWN TRAINS TO BE RETIMED OVER THE DOWN
FAST LINE BETWEEN FLETTON JN AND 
PETERBOROUGH TERMINATING IN PLATFORM 1 
OR 2



PLATFORM 1 OR 2 TO REMAIN LIVE FOR 
STABLING

EA1560

EA1560
LN101
LN135

EA1580

85m68ch and 85m78ch

76m0ch and 76m70ch

76m0ch and 76m30ch

76m19ch and 76m42ch

77m60ch and 78m20ch

100m8ch and 100m70ch

76m30ch and 76m70ch

100m8ch and 100m70ch

83m0ch and 87m0ch

Station Work

URFDO Inspections

P & D Maintenance

Station Work

Patrolling 

SATWS

Technical Inspection

S&T Points

P-Way Maintenance

09/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

04/01/25

04/01/25

05/01/25

05/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11166424

W2024/11138334

W2024/10729757

W2024/10707637

W2024/10814890

W2024/11157111

W2024/10876219

W2024/11102124

W2024/11169274
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

2325 Sun

0015 Sat

0015 Sat

0015 Sat

06/01/25

04/01/25

04/01/25

04/01/25

0545 Mon

0440 Sat

0440 Sat

0440 Sat

Line Blockage
+ EPR

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Down and Up 
Main

Down Main/Down 
Thetford

Up Thetford/Up 
Main

Mid Norfolk 
Railway

Poplar Farm LC 
(MCG)

Trowse Jn

Attleborough

Wymondham

Harling Road

Attleborough

Trowse Jn

Wymondham

P2024/4014314

P2024/4131388

EA1580

EA1580

102m0ch and 106m50ch

104m15ch and 104m53ch

111m0ch and 122m0ch

P-Way Maintenance

S&T Points

Structures Examination

05/01/25

04/01/25

04/01/25

04/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11161171

W2024/10909961

W2024/11139307

Week 41  - Continued
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Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0040 Sun

0040 Sun

0115 Sun

0115 Sun

0115 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

13/01/25

13/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

0400 Mon

0400 Mon

0430 Sun

0430 Sun

0430 Sun

0740 Sun

0740 Sun

0545 Sun

0545 Sun

0740 Sun

Possession

Possession

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Possession

Possession

Possession

Possession

Possession

Down and Up 
Suburban

Platforms 1-4

Down and Up 
Temple Mills

Down and Up 
Channelsea Curve

Platform 
10A/Avoiding Line

Down and Up 
Branch

Up Passenger 
Avoiding

Avoiding Line

Down and Up 
Main

Down and Up 
Electric

Bethnal Green West 
Jn

Liverpool Street

Temple Mills East Jn

Stratford Central Jn 
West

Stratford

Woodgrange Park Jn

Forest Gate Jn

Stratford

Manor Park

Liverpool Street

Carpenters Road 
South Jn

Channelsea 
South Jn

Stratford

Forest Gate Jn

Manor Park

Stratford

Stratford L/End

P2024/3939970

P2024/4116318

P2024/4012226

TRAINS TO TRAVEL OVER MAIN / ELECTRIC LINES
BETWEEN BETHNAL GREEN WEST JN AND 
LIVERPOOL STREET



TRAINS TO BE RE-PLATFORMED IN PLATFORMS 
5-17 AT LIVERPOOL STREET



NO ACCESS TO/FROM PLATFORMS 1-4 AT 
LIVERPOOL STREET



NO TRAINS TO BE STABLED IN PLATFORMS 1-4 
AT LIVERPOOL STREET



MTREL SERVICES REQUIRE TWO PLATFORMS AT
LIVERPOOL STREET (HIGH LEVEL) TO STABLE 
FOR LATE/EARLY SERVICES



CD Structures: Bishopsgate Tunnel

ELECTRIC LINE SERVICES TO TRAVEL OVER THE
DOWN AND UP MAIN BETWEEN BOW JN AND 
ILFORD DEPOT L/END JN FROM 0545 TO 0740 
SUN

EA1010

EA1010
EA1150
EA1280

EA1010
EA1030

0m0ch and 0m77ch

0m0ch and 0m77ch

3m60ch and 4m5ch

3m50ch and 5m70ch

4m49ch and 5m32ch

3m60ch and 5m70ch

Structures Work

Track Maintenance

Track Maintenance

S&T Maintenance

Structures Examination

Track Maintenance

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

42Week

W2024/10617029

W2024/10812035

W2024/11147999

W2024/11083301

W2024/10770658

W2024/11148714
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Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

2350 Wed

2350 Wed

0130 Thu

0130 Thu

0130 Thu

0140 Mon

0105 Sun

0105 Sun

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

16/01/25

16/01/25

16/01/25

16/01/25

16/01/25

13/01/25

12/01/25

12/01/25

0545 Sun

0545 Sun

0545 Sun

0545 Sun

0545 Sun

0545 Sun

0530 Sun

0530 Sun

0500 Thu

0130 Thu

0500 Thu

0500 Thu

0500 Thu

0425 Mon

0635 Sun

0635 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Possession

Possession

Possession

Possession

Possession

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Turnback Line

Down and Up 
Electric

Up Passenger 
Avoiding

Down Passenger 
Avoiding

Down and Up 
Main

Romford 
Engineers Depot

All Lines

All Lines

All Sidings in 
Depot

Turnback Line

Down and Up 
Electric

Turnback Line

Stabling Lines 1-4

Down and Up 
Electric

Down and Up 
Electric
Down and Up 
Main

Down Passenger 
Loop

Down and Up 
Main

Chadwell Heath

Romford L/End Jn

Forest Gate Jn

Ilford L/End

Romford L/End Jn

Romford

Aldersbrook 
Carriage Sidings

Ilford Depot

Gidea Park

Harold Wood

Chadwell Heath

Gidea Park

Harold Wood

Gidea Park

Ingatestone

Church Lane LC 
(CCTV) (EA1011)

Chadwell Heath

Forest Gate Jn

Ilford L/End

Manor Park

Romford

Aldersbrook 
Carriage Sidings

Ilford Depot

Gidea Park

Chadwell Heath

Gidea Park

Seven Kings

Chadwell Heath

Ingatestone

Shenfield C/End

P2024/4096586

P2024/4155192

P2024/4096607

P2024/4096608

PANTOGRAPHS TO BE LOWERED ON ALL 
STABLED TRAINS IN ALDERSBROOK CS AND IN 
ILFORD DEPOT ALL LINES, SIDINGS AND SHEDS.

ELECTRIC LINE SERVICES TO TRAVEL OVER THE
DOWN AND UP MAIN BETWEEN STRATFORD 
C/END JN

AND ROMFORD FROM 0025 TO 0130 THU

ELECTRIC LINE SERVICES TO TRAVEL OVER THE
DOWN AND UP MAIN BETWEEN STRATFORD 
C/END JN

AND SHENFIELD L/END JN FROM 0130 TO 0500 
THU

ACCESS AVAILABLE TO/FROM ILFORD DEPOT AT 
C/END JN

NO ACCESS AVAILABLE TO/FROM GIDEA PARK 
STABLING LINES FROM 0130 TO 0500 THU

MTREL TO STABLE ONE UNIT AT LIVERPOOL 
STREET

EA1010
EA1011

EA1010
EA1011

EA1011

EA1011

6m20ch and 11m30ch

8m0ch and 9m0ch

8m70ch and 15m0ch

11m10ch and 12m30ch

21m0ch and 25m0ch

OHL Work

Station Work

Track Maintenance

Patrolling 

Track Maintenance

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

15/01/25

15/01/25

16/01/25

16/01/25

16/01/25

13/01/25

12/01/25

12/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11084285

W2024/11167169

W2024/11260353

W2024/11083726

W2024/11083896
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EAS_V4_2_2025

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0120 Mon

0120 Mon

0120 Mon

0120 Mon

0120 Mon

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

13/01/25

13/01/25

13/01/25

13/01/25

13/01/25

0635 Sun

0635 Sun

0635 Sun

0625 Sun

0625 Sun

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Down Passenger 
Loop

Down and Up 
Main

Goods 
Yard/Incline
Post Office Yard

Down and Up 
Main

Single

Down & Up 
Sudbury

Down Passenger 
Loop/Platform 4

Up & Down 
Braintree

Down and Up 
Main

Up Passenger 
Loop/Platform 1

Chelmsford

Hatfield Peverel

Chelmsford

Marks Tey L/End

Braintree

Marks Tey

Witham C/End

Witham Jn

Colchester

Witham C/End

Chelmsford

Chelmsford

Chelmsford

Witham L/End

Marks Tey Jn

Witham

Witham Jn

Witham L/End

P2024/4067422

P2024/4004122

EA1011

EA1011
EA1070
EA1080

33m57ch and 34m31ch

29m70ch and 34m23ch

29m70ch and 34m31ch

47m40ch and 48m60ch

44m44ch and 47m30ch

38m25ch and 47m30ch

44m40ch and 47m14ch

Structures Examination

Station Work

Station Work

Structures Work

S&T Maintenance

Track Maintenance

S&T Maintenance

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

13/01/25

13/01/25

13/01/25

13/01/25

13/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11120546

W2024/11222337

W2024/10970992

W2024/11145697

W2024/11156032

W2024/10800691

W2024/11156031
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EAS_V4_2_2025

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platforms 1-6

Down Passenger 
Loop
Up and Down 
Clacton

Up Passenger 
Loop

Up and Down 
Avoiding

Down and Up 
Clacton

Up & Down Goods

Down and Up 
Main

Down and Up 
Goods

Down and Up 
Colchester Town

Down and Up 
Hythe Curve

Carriage Sidings

Down Sidings

Washer Road

No.1 Reception

Colchester

Colchester Jn

Colchester L/End

Hunwick Jn

Wivenhoe

Colchester

Colchester C/End

Colchester L/End

Colchester Town

Colne Jn

Colchester

Colchester

Colchester Jn

Colchester L/End

East Gate Jn

Hythe Jn

Colchester

P2024/3917483 GA TO STABLE TRAINS IN PLATFORMS 5-6, 
BRIDGE ROAD AND SUDBURY DOCK AT 
COLCHESTER 



GE CYCLIC TYPE M

EA1011
EA1090
EA1100 51m10ch and 52m40ch

51m5ch and 52m40ch

51m10ch and 52m40ch

S&T Maintenance

Track Maintenance

S&T Points

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10848720

W2024/10827935

W2024/10848796
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EAS_V4_2_2025

0205 Sat

0205 Sat

0205 Sat

0205 Sat

0205 Sat

0205 Sat

0205 Sat

0205 Sat

0205 Sat

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0715 Sun

13/01/25

13/01/25

12/01/25

13/01/25

13/01/25

13/01/25

13/01/25

13/01/25

13/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

13/01/25

0445 Mon

0445 Mon

0055 Sun

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down Main/Down 
Bury

Down Goods Loop

Down and Up 
Main

Down and Up 
Bacon Factory 
Curve
Up Bury/Up Main

Down & Up Goods
Loop

Sidings

Up Sidings

Goods Yard

Down and Up East
Suffolk

Single

Down and Up 
Main

Down & Up 
Lowestoft

Platform 2

Platform 4

Down & Up Goods

Reception No.1

Reception No.2-3

Arrival Line

Field Sidings 
No.1-2
Down and Up 
Main

Haughley Jn

Claydon GF

Trowse Jn

Boss Hall Jn

Bury St. Edmunds

Stowmarket

Barham

Diss

Stowmarket

Boss Hall Jn

Griffin Wharf

Trowse Jn

East Suffolk Jn

Ipswich

East Suffolk Jn

East Suffolk Jn

Trowse Jn

Bury St. Edmunds

Claydon GF

East Suffolk Jn

Europa Jn

Haughley Jn

Stowmarket L/End

Barham

Diss

Stowmarket

East Suffolk Jn

Halifax Jn

Ipswich

Ipswich Goods Jn

Ipswich Goods Jn

Europa Jn

P2024/3937064 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN IPSWICH AND NORWICH 
AND BETWEEN IPSWICH AND BURY ST EDMUNDS


ROAD TO BE CLOSED AT THE FOLLOWING LC: 
BURSTON AHBC-X BETWEEN 0205 SAT TO 0445 
MON



ROAD TO BE CLOSED AT THE FOLLOWING LC 
BETWEEN 0130 SUN TO 0720 SUN AND 2100 SUN 
TO 0445 MON: REGENT STREET MCB â€“ CCTV 
LC



FELIXSTOWE FREIGHT SERVICES TO BE 
DIVERTED VIA COLCHESTER / GE MAIN LINE / 
NORTH LONDON LINE AND WEST COAST / EAST 
COAST MAIN LINE  



GA TO STABLE TRAINS IN PLATFORMS 1, 2 AND 4
AT IPSWICH 

PANTOGRAPHS TO BE LOWERED ON TRAINS 
STABLED AT IPSWICH AND CS



DISS SIDINGS TO BE CLEAR OF STABLED OTM



GE CYCLIC TYPE 125

GE CYCLIC TYPE D

Signalling: Colchester to Norwich FDM Stage 6 
Commissioning

AWD: Whitehouse Down Re-Rail

EA1011
EA1012
EA1013
EA1130
EA1430
EA1530
EA1744

73m40ch and 80m73ch

80m49ch and 81m26ch

81m0ch and 94m79ch

82m0ch and 83m30ch

79m35ch and 81m10ch

83m50ch and 89m1ch

85m0ch and 86m75ch

67m55ch and 70m50ch

87m45ch and 88m35ch

37m0ch and 40m53ch

82m70ch and 83m40ch

103m35ch and 113m45ch

96m15ch and 103m30ch

67m55ch and 70m50ch

88m0ch and 88m70ch

79m77ch and 81m28ch

Permanent Way Inspection

S&T Work

Commissioning Work

Rail Testing and Lubrication

Rail Testing and Lubrication

Rail Testing and Lubrication

PL Tamping

S&T Maintenance

PL Tamping

S&T Maintenance

S&T Maintenance

Flail Mowing Machine

Other E&P Work

Patrolling 

PL Tamping

Station Work

Telecoms Maintenance

11/01/25

11/01/25

11/01/25

11/01/25

11/01/25

11/01/25

11/01/25

11/01/25

11/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11040814

W2024/11030444

W2024/10580503

W2024/11023495

W2024/11023497

W2024/11023592

W2024/10837469

W2024/10833145

W2024/10837472

W2024/10863916

W2024/10861340

W2024/10814750

W2024/11106210

W2024/10800575

W2024/10837601

W2024/10757841

W2024/10942568
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P2024/3937064 82m70ch and 88m20ch

73m30ch and 81m35ch

83m65ch and 84m55ch

103m35ch and 113m45ch

67m55ch and 69m57ch

98m70ch and 103m30ch

71m0ch and 79m13ch

89m30ch and 95m11ch

100m60ch and 101m24ch

89m30ch and 95m11ch

95m25ch and 103m30ch

71m0ch and 95m11ch

103m35ch and 113m45ch

82m38ch and 84m20ch

103m35ch and 113m45ch

82m70ch and 88m20ch

95m30ch and 97m6ch

OHL Work

PL Tamping

Flail Mowing Machine

Drain Train (maintenance 
only)

Other E&P Work

C2 Rerail - Both Rails

Other E&P Work

Vegetation Clearance

Other E&P Work

C2 Rerail - Both Rails

OHL Work

Track Maintenance

Track Maintenance

S&T Maintenance

Telecoms Maintenance

Vegetation Clearance

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10817308

W2024/10837593

W2024/10814856

W2024/11170921

W2024/11106298

W2024/10878819

W2024/11106274

W2024/11114637

W2024/11106308

W2024/10665798

W2024/11105840

W2024/10824181

W2024/11138495

W2024/11250052

W2024/10942833

W2024/11232470
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EAS_V4_2_2025

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0145 Sun

0020 Mon

0020 Mon

0020 Mon

0145 Mon

0145 Mon

0220 Sun

0220 Sun

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

13/01/25

13/01/25

13/01/25

13/01/25

13/01/25

12/01/25

12/01/25

1035 Sun

1035 Sun

1035 Sun

1035 Sun

1035 Sun

0630 Sun

0455 Mon

0455 Mon

0455 Mon

0410 Mon

0410 Mon

0610 Sun

0610 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Single/Platform 1

Up Tilbury / Up 
Fenchurch Street

Down Fenchurch 
Street/Tilbury

Down and Up 
Branch

Down and Up 
T&H/Tilbury

Down and Up 
Southend

Down Southend

Platform 1

Up & Down 
Southminster

Up Southend

Platform 4

Platforms 1-4

Down and Up 
Southend

Barking

Barking Tilbury Line 
Jn West

Barking

Woodgrange Park Jn

Barking Tilbury Line 
Jn East

Billericay

Hockley C/End

Wickford

Wickford Jn

Billericay C/End

Wickford

Southend Victoria

Southend Victoria

Barking Station Jn

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn West

Forest Gate Jn

South Tottenham 
East Jn

Mountnessing Jn

Billericay C/End

Wickford

Wickford Jn

Hockley C/End

Wickford

Southend Victoria

Wickford Jn

P2024/3937064

P2024/3934968

P2024/4145148

P2024/3940868

P2024/4096502

RAIL REPLACEMENT ROAD SERVICE WILL BE IN 
OPERATION 



ELECTRICAL SECTIONS 540A AND 541D TO BE 
LIVE AFTER 0835 SUN



C2C TO RUN TO FENCHURCH STREET VIA WEST 
HAM UNTIL 1035 SUN 



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF ARL 5J36



LUL TO NOTE JUBILEE LINE TO BE OPEN



NLL CYCLIC TYPE 16A (AMENDED)

SERVICES TO TRAVEL OVER THE UP SOUTHEND 
BI-DIRECTIONAL LINE BETWEEN BILLERICAY 
C/END AND HOCKLEY C/END 



STRUCTURE FOR AMENDED TRAIN PLAN 

NETWORK RAIL TO OFFER REVISED TRAIN 
SCHEDULE PATHS TO OPERATORS. DOWN 
TRAINS TO BE RETIMED WITH THE ENGINEERING
ALLOWANCE OF [4] TO BE MOVED TO 
APPROACHING HOCKLEY 



SSV INSPECTIONS TYPE 1

EA1030
EA1370
EA1380
EA1390

EA1050

EA1050
EA1060

EA1050

67m65ch and 69m57ch

80m49ch and 81m26ch

6m30ch and 12m20ch

6m45ch and 7m30ch

7m4ch and 11m70ch

6m30ch and 8m40ch

8m30ch and 11m65ch

6m30ch and 8m45ch

21m65ch and 24m15ch

25m20ch and 35m75ch

32m0ch and 41m42ch

Off Track Work

S&T Work

Patrolling 

OHL Inspection

Structures Examination

Vegetation Clearance

Structures Examination

Off Track Work

Mobile Maintenance Train

Track Maintenance

S&T Maintenance

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

13/01/25

13/01/25

13/01/25

13/01/25

13/01/25

12/01/25

12/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10683554

W2024/11030227

W2024/11022385

W2024/11087597

W2024/10664757

W2024/11184872

W2024/10770685

W2024/11169303

W2024/11223514

W2024/10844059

W2024/11083808

Week 42  - Continued

Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

2320 Sun

2320 Sun

2355 Mon

2355 Mon

0030 Wed

0030 Wed

2355 Wed

2355 Wed

0030 Fri

0030 Fri

0900 Mon

13/01/25

13/01/25

14/01/25

14/01/25

15/01/25

15/01/25

16/01/25

16/01/25

17/01/25

17/01/25

13/01/25

0455 Mon

0455 Mon

0430 Tue

0430 Tue

0455 Wed

0455 Wed

0430 Thu

0430 Thu

0455 Fri

0455 Fri

1600 Mon

Possession

Possession

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Sidings 
Possession

Down Platform

Up & Down 
Southminster

Down Platform

Up & Down 
Southminster

Down Platform

Up & Down 
Southminster

Down Platform

Up & Down 
Southminster

Down Platform

Up & Down 
Southminster

Up Carriage 
Siding
Shunting Spur

Connection to 
Middle Road and 
Klondyke Siding
Klondyke Siding

Middle Road

Outside Road

No. 7 Siding

No. 8 Siding

North Fambridge

Southminster

North Fambridge

Southminster

North Fambridge

Southminster

North Fambridge

Southminster

North Fambridge

Southminster

Clacton Carriage 
Sidings

North Fambridge

Wickford Jn

North Fambridge

Wickford Jn

North Fambridge

Wickford Jn

North Fambridge

Wickford Jn

North Fambridge

Wickford Jn

Clacton Carriage 
Sidings

P2024/4096627

P2024/4096611

P2024/4096612

P2024/4096628

P2024/4096613

P2024/4140123

EA1060

EA1060

EA1060

EA1060

EA1060

EA1090

29m30ch and 45m42ch

29m30ch and 45m42ch

29m30ch and 45m42ch

29m30ch and 45m42ch

29m30ch and 45m42ch

69m0ch and 69m56ch

OHL Work

Track Maintenance

Track Maintenance

Track Maintenance

Track Maintenance

Depot Work

12/01/25

12/01/25

13/01/25

13/01/25

15/01/25

15/01/25

15/01/25

15/01/25

17/01/25

17/01/25

13/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11084291

W2024/11083926

W2024/11083981

W2024/11083813

W2024/11083982

W2024/11213364
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EAS_V4_2_2025

0900 Tue

0900 Wed

0900 Thu

14/01/25

15/01/25

16/01/25

1600 Tue

1600 Wed

1600 Thu

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Up Carriage 
Siding
Shunting Spur

Connection to 
Middle Road and 
Klondyke Siding
Klondyke Siding

Middle Road

Outside Road

No. 7 Siding

No. 8 Siding

Up Carriage 
Siding
Shunting Spur

Connection to 
Middle Road and 
Klondyke Siding
Klondyke Siding

Middle Road

Outside Road

No. 7 Siding

No. 8 Siding

Up Carriage 
Siding
Shunting Spur

Connection to 
Middle Road and 
Klondyke Siding
Klondyke Siding

Middle Road

Outside Road

No. 7 Siding

No. 8 Siding

Clacton Carriage 
Sidings

Clacton Carriage 
Sidings

Clacton Carriage 
Sidings

Clacton Carriage 
Sidings

Clacton Carriage 
Sidings

Clacton Carriage 
Sidings

P2024/4140140

P2024/4140104

P2024/4140125

EA1090

EA1090

EA1090

69m0ch and 69m56ch

69m0ch and 69m56ch

69m0ch and 69m56ch

Depot Work

Depot Work

Depot Work

14/01/25

15/01/25

16/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11213365

W2024/11213366

W2024/11213367

Week 42  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0900 Fri

0020 Sun

0020 Sun

0830 Sat

17/01/25

12/01/25

12/01/25

11/01/25

1600 Fri

0715 Sun

0715 Sun

1030 Sat

Sidings 
Possession

Line Blockage

Line Blockage

Line Blockage

Up Carriage 
Siding
Shunting Spur

Connection to 
Middle Road and 
Klondyke Siding
Klondyke Siding

Middle Road

Outside Road

No. 7 Siding

No. 8 Siding

Down and Up 
Harwich

Down Loop

Down and Up Fast

Clacton Carriage 
Sidings

Wrabness

Mistley

Hackney Downs

Clacton Carriage 
Sidings

Manningtree East 
Jn

Mistley

Bethnal Green 
East Jn

P2024/4140141

P2024/4123963

P2024/3939015 SERVICES TO TRAVEL OVER THE DOWN AND UP 
SUBURBAN BETWEEN BETHNAL GREEN WEST JN
AND HACKNEY DOWNS NORTH JN



Maintenance: Patrolling

EA1090

EA1120

EA1160

69m0ch and 69m56ch

61m3ch and 61m27ch

1m40ch and 2m67ch

Depot Work

Station Work

Patrolling 

17/01/25

12/01/25

12/01/25

11/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11213327

W2024/11158503

W2024/10651604
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EAS_V4_2_2025

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0035 Sat

13/01/25

13/01/25

13/01/25

13/01/25

13/01/25

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Down and Up 
Cambridge

Lea Valley 
Reversible

Down and Up 
Tottenham South 
Curve
Down and Up 
Temple Mills

Temple Mills Loop

Reception Line

Cheshunt Jn

Lea Bridge Jn

Tottenham South Jn

Coppermill Jn

Temple Mills West 
Jn

Clapton Jn

Meridian Water

South Tottenham 
East Jn

Temple Mills West
Jn

P2024/3930240 GA WEST ANGLIA PASSENGER SERVICES TO 
RUN VIA SEVEN SISTERS

ECS TO/FROM ORIENT WAY TO RUN VIA BOW JN 
AND STRATFORD 



ELECTRICAL FEED TO ORIENT WAY TO BE 
MAINTAINED THROUGHOUT 



GA MERIDIAN WATER SERVICES TO NOT RUN



LUL VICTORIA LINE TO BE OPEN



WA CYCLIC TYPE E (AMENDED)



AWD: Br.1393 River Lea

EA1160
EA1280
EA1290 6m44ch and 7m49ch

4m65ch and 5m76ch

4m66ch and 5m76ch

6m1ch and 13m33ch

4m66ch and 5m76ch

6m10ch and 13m30ch

6m1ch and 13m33ch

6m1ch and 13m33ch

4m66ch and 5m76ch

4m66ch and 5m76ch

4m66ch and 5m27ch

4m66ch and 5m76ch

6m1ch and 13m33ch

7m35ch and 8m5ch

4m66ch and 5m76ch

6m1ch and 13m30ch

Patrolling 

Wheel Timber Renewal

Welding and Grinding

Off Track Work

Track Maintenance

Off Track Work

Welding and Grinding

Track Maintenance

Survey Work

Off Track Work

S&T Maintenance

S&T Maintenance

S&T Maintenance

Tamping

Welding and Grinding

Survey Work

URFDO Inspections

11/01/25

11/01/25

11/01/25

11/01/25

11/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10744902

W2024/11126240

W2024/10737083

W2024/11156923

W2024/10650506

W2024/10650591

W2024/11156780

W2024/11156910

W2024/11174998

W2024/10650562

W2024/10650403

W2024/10650303

W2024/11156884

W2024/10827197

W2024/10737289

W2024/11175519

W2024/10650597

Week 42  - Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route
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EAS_V4_2_2025

0105 Thu

0105 Thu

0105 Thu

0045 Tue

0045 Tue

16/01/25

16/01/25

16/01/25

14/01/25

14/01/25

0425 Thu

0425 Thu

0425 Thu

0450 Tue

0450 Tue

Line Blockage

Line Blockage

Line Blockage

Line Blockage
+Detonators

Line Blockage
+Detonators

Bay 
Platform/Platform 
3
Down and Up 
Southbury

Down and Up 
Cambridge

Down and Up 
Cambridge

Down Goods Loop

Cheshunt

Cheshunt Jn

Cadmore Lane LC 
(UWC)

Stansted 
Mountfitchet

Stansted 
Mountfitchet

Cheshunt

Theobalds Grove

Trinity Lane LC

Bishops Stortford 
C/End

Stansted 
Mountfitchet

P2024/3930240

P2024/4017422

P2024/4124996

NO TRAINS TO BE STABLED IN THE BAY 
PLATFORM/PLATFROM 3 CHESHUNT ARL TO 
OUTSTABLE



PATROLLING TYPE B1

EA1160
EA1190

EA1161

4m66ch and 5m76ch

4m66ch and 5m76ch

6m1ch and 13m33ch

6m10ch and 13m30ch

6m1ch and 13m33ch

6m1ch and 13m33ch

4m66ch and 5m76ch

4m66ch and 5m76ch

4m65ch and 5m76ch

6m1ch and 13m33ch

6m1ch and 13m33ch

13m60ch and 14m0ch

30m55ch and 33m20ch

URFDO Inspections

URFDO Inspections

Survey Work

Welding and Grinding

S&T Maintenance

Track Maintenance

S&T Maintenance

Rail Changing 

Off Track Work

URFDO Inspections

Patrolling 

Preparatory Work

16/01/25

16/01/25

16/01/25

14/01/25

14/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10650643

W2024/11156888

W2024/11175428

W2024/11156758

W2024/11156778

W2024/10650454

W2024/10650304

W2024/11169336

W2024/11156831

W2024/11156915

W2024/10652095

W2024/11164914

Week 42  - Continued
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EAS_V4_2_2025

0045 Wed

0045 Wed

0045 Thu

0045 Thu

0100 Fri

0100 Fri

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

15/01/25

15/01/25

16/01/25

16/01/25

17/01/25

17/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

0450 Wed

0450 Wed

0450 Thu

0450 Thu

0415 Fri

0415 Fri

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Down and Up 
Cambridge

Down Goods Loop

Down and Up 
Cambridge

Down Goods Loop

Down and Up 
Cambridge

Down Goods Loop

Platforms 1-3

Up Departure 
Down/Up & Down 
Airport/Up Airport
Down Goods Loop

Down and Up 
Cambridge

Up & Down 
Cambridge Chord

Down Airport/Up &
Down Airport/Up 
Arrival Down

Stansted 
Mountfitchet

Stansted 
Mountfitchet

Stansted 
Mountfitchet

Stansted 
Mountfitchet

Stansted 
Mountfitchet

Stansted 
Mountfitchet

Stansted Airport

Stansted South Jn

Stansted 
Mountfitchet

Stansted North Jn

Stansted East Jn

Stansted Airport

Bishops Stortford 
C/End

Stansted 
Mountfitchet

Bishops Stortford 
C/End

Stansted 
Mountfitchet

Bishops Stortford 
C/End

Stansted 
Mountfitchet

Stansted Airport

Stansted 
Mountfitchet

Stansted North Jn

Stansted South Jn

P2024/4125017

P2024/4125022

P2024/4125344

P2024/3943026 NO TRAINS TO BE STABLED IN PLATFORM 2 AT 
STANSTED AIRPORT

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 1 AND 3 AT STANSTED AIRPORT



PATROLLING TYPE L (AMENDED)

EA1161

EA1161

EA1161

EA1161
EA1220

30m55ch and 33m20ch

30m55ch and 33m20ch

30m55ch and 33m20ch

35m10ch and 36m60ch

33m25ch and 34m34ch

34m75ch and 37m4ch

Preparatory Work

Preparatory Work

Preparatory Work

S&T Work

Patrolling 

Drainage Work

15/01/25

15/01/25

16/01/25

16/01/25

17/01/25

17/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11164999

W2024/11164824

W2024/11165005

W2024/11161399

W2024/10619049

W2024/10652411
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EAS_V4_2_2025

0210 Sat

0210 Sat

0210 Sat

0210 Sat

0210 Sat

0210 Sat

0210 Sat

0210 Sat

0210 Sat

0210 Sat

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

12/01/25

12/01/25

13/01/25

12/01/25

13/01/25

13/01/25

13/01/25

13/01/25

13/01/25

13/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

0050 Sun

0050 Sun

0400 Mon

0050 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0750 Sun

0750 Sun

0750 Sun

0750 Sun

0750 Sun

0750 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up

Platforms 1-4

Platform Line

Through Line

No.8 Platform Line

No.7 Platform Line

Down Slow

Up Goods Loop

Down and Up 
Royston

Down Goods Loop

Shunt Spur

Rugby Portland 
Cement
Siding

Down and Up

Down Goods Loop

Platforms 1-8

No.7 Platform Line

No.8 Platform Line

Platform 3

Up & Down 
Newmarket

Reception Sidings 
1-2
Headshunt

No.3 to No.7 
Carriage Siding
Chisholm Line

Cambridge

Cambridge

Cambridge L/End

Cambridge

Great Chesterford

Royston

Whittlesford Parkway

Cambridge

Foxton

Waterbeach

Cambridge

Cambridge L/End

Cambridge North

Laundry Lane AOCL 
and B

Cambridge

Audley End

Cambridge

Cambridge L/End

Great Chesterford

Shepreth Branch 
Jn

Whittlesford 
Parkway

Cambridge

Foxton

Audley End

Cambridge

Cambridge C/End

Cambridge North

Coldham Lane Jn

Cambridge

P2024/3905049 GA RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN CAMBRIDGE NORTH AND 
AUDLEY END

GTR RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN CAMBRIDGE NORTH/ 
CAMBRIDGE AND ROYSTON 

CROSS COUNTRY TRAINS RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE BETWEEN 
STANSTED AIRPORT AND CAMBRIDGE



GBRF WHITEMOOR SERVICES TO RUN VIA 
PETERBOROUGH (RR) & ECML 



SERVICES TO TERMINATE/START FROM UP 
PLATFORM AT AUDLEY END 



SERVICES TO TERMINATE/START FROM 
PLATFORMS 5, 6, 7 AND 8 AT CAMBRIDGE 

NO ACCESS TO/FROM PLATFORMS 1-4 AT 
CAMBRIDGE 



PANTOGRAPHS TO BE LOWERED ON TRAINS 
STABLED IN PLATFORMS 2 & 3 BETWEEN 0305 
SAT AND 0350 MON 



FOXTON RUGBY PORTLAND CEMENT SIDINGS 
TO BE KEPT CLEAR



ROAD TO BE OPEN AT THE FOLLOWING LC'S: 
STATION ROAD (SHELFORD LC), ICKLETON 
ROAD, LC MELDRETH ROAD LC, AND SHEPRETH 
LC FOR RAIL REPLACEMENT BUS SERVICE

ROAD CLOSURE REQUIRED FOR FOXTON LC 
BETWEEN 0200 SAT TO 0200 SUN



WHEREVER ANY ISOLATION HAS BEEN TAKEN, 
AFFECTING ANY PART OF 425 AND/ OR 426 
SECTIONS: PRIOR TO ISOLATION 
COMMENCEMENT AND PRIOR TO ISOLATION 
FINISH, GTR CLASS 700 PANTOGRAPHS TO BE 
LOWERED ON STABLED TRAINS AT ALL 
CAMBRIDGE CS STABLING LOCATIONS TO 
MITIGATE AGAINST MOMENTARY LOSS OF 
POWER.



CD Enhancements: Cambridge South 

CD Track: Foxton S&C Follow Up 

CD Signalling: C3R

WA CYCLIC TYPE J (AMENDED)

EA1161
EA1230
EA1530
LN125

45m60ch and 53m18ch

51m40ch and 59m15ch

42m0ch and 51m35ch

51m40ch and 55m67ch

53m35ch and 60m0ch

45m55ch and 53m18ch

52m27ch and 55m63ch

55m70ch and 55m76ch

45m55ch and 49m60ch

52m40ch and 53m0ch

49m6ch and 49m54ch

49m1ch and 50m46ch

Resignalling Work

Resignalling Work

Resignalling Work

Major Projects

Track Maintenance

Follow Up Tamping

Station Construction

Survey Work

OHL Work (Maintenance)

Remove Rail Defects

S&T Points

Structures Examination

11/01/25

11/01/25

11/01/25

11/01/25

11/01/25

11/01/25

11/01/25

11/01/25

11/01/25

11/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10714233

W2024/10714234

W2024/10714232

W2024/10717409

W2024/10759761

W2024/10759032

W2024/10759773

W2024/11245690

W2024/11164120

W2024/11237707

W2024/10649279

W2024/10745425
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EAS_V4_2_2025

0050 Sun

0750 Sun

0750 Sun

0750 Sun

0050 Fri

0050 Thu

0050 Thu

0050 Thu

12/01/25

13/01/25

13/01/25

13/01/25

17/01/25

16/01/25

16/01/25

16/01/25

0750 Sun

0400 Mon

0400 Mon

0400 Mon

0435 Fri

0435 Thu

0435 Thu

0435 Thu

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Cavendish Road 
Ladder
Post Office Ladder

Bypass Road

Reception North

Fletchers Terrace 
Ladder
Reception South

Wash Road

No.08 to 09 
Carriage Sidings
No.10 to 16 
Carriage Sidings
No.17 Carriage 
Siding
Coldham Lane 
Ladder
Engine Spur

Engine Siding No 
1 and 2
Down Chesterton 
Jn Yard/Sidings

Down and Up

Platforms 1-4

No.7 Platform Line

No.8 Platform Line

Down and Up

Down and Up

Down Goods Loop

Up Siding

Chesterton Jn

Cambridge

Cambridge

Cambridge L/End

Whittlesford Parkway

Shelford

Whittlesford Parkway

Whittlesford Parkway

Chesterton Jn

Audley End

Cambridge

Great Chesterford

Great Chesterford

Whittlesford 
Parkway

Whittlesford 
Parkway

P2024/3905049

P2024/4116957

P2024/3999024

EA1161

EA1161

46m32ch and 48m41ch

49m0ch and 50m55ch

46m32ch and 50m55ch

PL Stoneblowing

Patrolling 

PL Stoneblowing

12/01/25

12/01/25

12/01/25

12/01/25

17/01/25

16/01/25

16/01/25

16/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/11149740

W2024/10619269

W2024/11149693
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EAS_V4_2_2025

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0045 Sun

0045 Sun

0115 Sun

0135 Thu

0135 Fri

0035 Sat

0105 Sun

0105 Sun

0035 Tue

0035 Tue

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

16/01/25

17/01/25

11/01/25

12/01/25

12/01/25

14/01/25

14/01/25

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0720 Sun

0500 Thu

0500 Fri

0515 Sat

0735 Sun (7 hrs)

0735 Sun (7 hrs)

0455 Tue

0455 Tue

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Sidings 
Possession

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Ely Up Platform 
Loop/Ely Up 
Goods Loop
Ely Down Goods 
Loop
Down and Up

Down Soham 
Single Up

Ely Up Through 
Sidings

Down and Up 
Kings Lynn

Down and Up/Up 
& Down

Down and Up/Up 
& Down

Down and Up 
Chingford

Down and Up 
Chingford

Down and Up 
Hertford

Down and Up 
Hertford

Platforms 1-2

Up Arrival Down

Up Departure 
Down
Platforms 1-3

Ely

Ely North Jn

Soham

Ely

Queen Adelaide LC 
(AHBC-X) 
(ELR:BGK/LOR:EA1
162)
Black Horse Drove  
L/C

Kings Lynn

Wood Street

Wood Street

Rye House

Hertford East

Hertford East

Stansted Airport

Stansted Airport

Ely

Ely Dock Jn

Ely

Ely North Jn

Queen Adelaide 
LC (AHBC-X) 
(ELR:BGK/LOR:E
A1162)

Watlington

St. James Street

St. James Street

Rye House

Hardmead LC 
(UWC)

Hertford East

Coopers Lane Jn

Stansted Airport

P2024/4096506

P2024/4127838

P2024/4145757

P2024/4153433

P2024/4153461

P2024/4151212

P2024/4124098

P2024/4153285

EA1161
EA1540

EA1161
EA1162

EA1162

EA1200

EA1200

EA1210

EA1210

EA1220

12m30ch and 11m75ch

70m0ch and 70m55ch

71m76ch and 76m35ch

90m70ch and 92m54ch

6m0ch and 6m60ch

6m0ch and 6m60ch

18m60ch and 18m75ch

22m0ch and 22m40ch

36m30ch and 37m4ch

Structures Examination

Survey Work

LC  Work

Survey Work

Track Maintenance

Track Maintenance

Vegetation Clearance

Drainage Inspection

P-Way Maintenance

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

16/01/25

17/01/25

11/01/25

12/01/25

12/01/25

14/01/25

14/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11082728

W2024/11222580

W2024/11158445

W2024/11220887

W2024/11257815

W2024/11258088

W2024/11252747

W2024/11163076

W2024/11257574
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EAS_V4_2_2025

0145 Tue

0700 Sun

0700 Sun

0700 Sun

0100 Mon

0100 Mon

0100 Mon

0055 Sun

0055 Sun

14/01/25

12/01/25

12/01/25

12/01/25

13/01/25

13/01/25

13/01/25

12/01/25

12/01/25

0455 Tue

1235 Sun

1235 Sun

1235 Sun

0500 Mon

0500 Mon

0500 Mon

0810 Sun

0810 Sun

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
+ EPR

Line Blockage
+ EPR

Down and Up 
Royston

Down and Up T&H

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve

Down and Up T&H

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve

Down and Up 
North London

Down and Up T&H

Shepreth

South Tottenham 
East Jn

South Tottenham 
West Jn

Tottenham South Jn

Leytonstone High 
Road

South Tottenham 
West Jn

Tottenham South Jn

Hampstead Heath

Junction Road Jn

Royston C/End

Harringay Green 
Lanes

Seven Sisters Jn

South Tottenham 
East Jn

Harringay Green 
Lanes

Seven Sisters Jn

South Tottenham 
East Jn

Gospel Oak

Gospel Oak Jn

P2024/4124600

P2024/4087761

P2024/4151583

P2024/3942685

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION



NLL CYCLIC TYPE 16B

OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS 
NOT PERMITTED



NLL CYCLIC TYPE 8 ROTR

EA1230

EA1290
EA1300
EA1370

EA1290
EA1300
EA1370

EA1310
EA1370

47m50ch and 48m20ch

4m45ch and 6m20ch

5m40ch and 10m0ch

1m1ch and 1m40ch

1m1ch and 1m40ch

Station Work

Patrolling 

S&T Points

Track Maintenance

URFDO Inspections

14/01/25

12/01/25

12/01/25

12/01/25

13/01/25

13/01/25

13/01/25

12/01/25

12/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11168479

W2024/11022156

W2024/11253672

W2024/10679393

W2024/10679395
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Version 4.2

EAS_V4_2_2025

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0735 Sun

0735 Sun

0735 Sun

0735 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reversing Siding

Willesden 
Turnback Siding

Down and Up 
North London

Platform 3

Down and Up T&H

All Lines

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Kentish Town West

Gospel Oak

South Tottenham 
East Jn

Acton Central

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Camden Road 
West Jn

Gospel Oak

Gospel Oak Jn

Kentish Town 
West

P2024/3943426 NO TRAINS TO BE STABLED IN THE REVERSING 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



PANTOGRAPHS TO BE LOWERED ON ALL 
STABLED TRAINS IN GOSPEL OAK PLATFORM 3 


NLL CYCLIC TYPE 9 ROTR

PREP: T-55 to T-45 GRIP 4 TOPO Validation and 
Design Walkout Kensal Green Jn S&C

EA1310
EA1370
MD150
MD155
MD160

1m57ch and 2m55ch

1m57ch and 0m52ch

1m57ch and 0m45ch

1m57ch and 0m45ch

2m64ch and 5m5ch

1m57ch and 0m45ch

4m64ch and 0m4ch

4m60ch and 5m40ch

Patrolling 

S&C Unit Renewal 
(Maintenance Only)

Off Track Work

URFDO Inspections

Structures Examination

Welding and Grinding

P & D Maintenance

Survey Work

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10619905

W2024/11117717

W2024/10650891

W2024/10650858

W2024/10766470

W2024/10737560

W2024/10650855

W2024/11179550

Week 42  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

1500 Wed

1500 Wed

1500 Wed

13/01/25

13/01/25

13/01/25

13/01/25

13/01/25

13/01/25

15/01/25

15/01/25

15/01/25

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

1600 Wed

1600 Wed

1600 Wed

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reversing Siding

Willesden 
Turnback Siding

Down and Up 
Goods

Down and Up 
South West

Down and Up 
North London

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Canal Wharf 
Jn

Acton Wells Jn

Acton Wells Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

West London Jn 
(Willesden)

Willesden High 
Level Jn

P2024/3943688

P2024/4154983

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO BE STABLED IN THE REVERSING 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9

EA1310
MD150
MD155
MD160

EA1310
EA1330
EA1360
GW130
MD167

1m57ch and 0m45ch

1m57ch and 0m45ch

4m60ch and 5m40ch

5m15ch and 5m45ch

1m57ch and 0m45ch

1m57ch and 0m45ch

5m15ch and 5m45ch

4m67ch and 0m45ch

0m52ch and 0m57ch

Remove Rail Defects

Off Track Work

Survey Work

S&T Renewal

Welding and Grinding

URFDO Inspections

S&T Maintenance

S&T Maintenance

P-Way Maintenance

13/01/25

13/01/25

13/01/25

13/01/25

13/01/25

13/01/25

15/01/25

15/01/25

15/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10650802

W2024/10650907

W2024/11179554

W2024/11173119

W2024/10737566

W2024/10650935

W2024/10650581

W2024/10650810

W2024/11260904

Week 42  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

1800 Sat

1800 Sat

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

13/01/25

13/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

13/01/25

0950 Sun

0950 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0500 Mon

0500 Mon

0145 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0500 Mon

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Poplar

Acton Yard

Reception 1, 2 & 3

Acton Dive-Under

Crossrail Depot 
Line 2

North Pole Line A 
and B

Engine and 
Carriage Line

Carriage Line and 
Engine Siding

Washer Bypass

Back Line

Lines 1 to 3/Down 
and Up Main

Lines 4 and 
5/Down and Up 
Relief
Platforms 1 to 6

Platforms 7 to 12 
and 14
Line 6

Link Line/Royal 
Oak Carriage 
Loop A and B
Crossrail Depot 
Line 1

Line 6

Westbound

Turnback A

Eastbound

Washer Bypass 
and Back Line

Acton West

Acton West

Acton West (inc.)

Grand Canal 
Junction (inc)

North Pole Depot

Old Oak Common 
East Jn

CrossRail Depot

Acton West

Ealing Broadway

Paddington

Subway Jn

Grand Canal 
Junction (inc)

Ladbroke Grove

Westbourne Park Jn

CrossRail Depot

Acton Wells Jn

Acton East

Acton Main Line

Ladbroke Grove

Old Oak Common
East Jn

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

CrossRail Depot

Grand Canal 
Junction

P2024/3917522 1800 SAT TO 0045 SUN

NO ACCESS FROM GWML TO ACTON YARD / 
WCML / NLL



0045 SUN TO 0145 SUN 

TRAINS TO RUN OVER THE MAIN LINES 
REVERSING AT EALING BROADWAY / ACTON 
WEST. UNITS TO 

FORM THESE SERVICES TO STABLE AT 
HEATHROW AIRPORT (ONLY). 

NO ACCESS BETWEEN THE GWML AND ACTON 
YARD. 

NO TRAINS TO STABLE IN PLATFORMS 7-14. 

ALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
PANTOGRAPHS LOWERED AND LOCKED DURING


THE ALL LINE BLOCK PERIOD. 

NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0045 SUNDAY AND 0720 SUNDAY. 


0145 SUN TO 0600 SUN 

ALL LINE BLOCK PERIOD 

NO SERVICES TO OPERATE 

NO TRAINS TO STABLE IN PLATFORMS 7-14. 

ALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
PANTOGRAPHS LOWERED AND LOCKED DURING


THE ALL LINE BLOCK PERIOD. 

NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0045 SUNDAY AND 0720 SUNDAY. 
2R89 TO TERMINTATE AT SLOUGH AND RETURN 
TO READING TRAIN CARE DEPOT. 



0600 SUN TO 0720 SUN 

TRAINS TO RUN OVER THE MAIN LINES 
REVERSING AT EALING BROADWAY / ACTON 
WEST. UNITS TO 

FORM THESE SERVICES TO STABLE AT 
HEATHROW AIRPORT (ONLY). 

NO ACCESS BETWEEN THE GWML AND ACTON 
YARD. 

NO TRAINS TO STABLE IN PLATFORMS 7-14. 

ALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
PANTOGRAPHS LOWERED AND LOCKED DURING


THE ALL LINE BLOCK PERIOD. 

NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0045 SUNDAY AND 0720 SUNDAY. 


0720 SUN TO 0950 SUN 

TRAINS TO RUN OVER MAIN LINES

NO ACCESS FROM GWML TO ACTON YARD / 

EA1310
GW103
GW130
GW174

0m40ch and 5m27ch

4m65ch and 5m30ch

0m5ch and 1m76ch

3m75ch and 5m42ch

3m15ch and 5m30ch

0m5ch and 2m3ch

0m5ch and 5m47ch

2m25ch and 5m40ch

2m60ch and 3m60ch

1m21ch and 1m64ch

0m5ch and 3m40ch

2m70ch and 3m31ch

0m5ch and 0m25ch

0m42ch and 4m71ch

0m5ch and 3m5ch

0m5ch and 1m40ch

Major Projects

Patrolling 

OHL Work

Point Heater Maintenance

OHL Work

Drainage Work

In Connection With 
Engineering Work

Major Projects

OOC Station Development

CWR Stress Management 

S&T Work

Remove Rail Defects

Station Work

P-Way Maintenance

Structures Examination

Move Materials

11/01/25

11/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10573899

W2024/10833312

W2024/11169789

W2024/10870425

W2024/11175240

W2024/11188320

W2024/10840954

W2024/10775721

W2024/10831167

W2024/11155197

W2024/10865609

W2024/11179195

W2024/11171031

W2024/10714141

W2024/11118647

W2024/11177528

W2024/10844439

Week 42  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0145 Sun

0600 Sun

0720 Sun

0720 Sun

0720 Sun

12/01/25

12/01/25

12/01/25

12/01/25

13/01/25

12/01/25

12/01/25

13/01/25

13/01/25

13/01/25

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0500 Mon

0600 Sun

0720 Sun

0500 Mon

0500 Mon

0500 Mon

Sidings 
Possession

Sidings 
Possession

BLOCKED To
Electric 
Trains

BLOCKED To
Electric 
Trains

BLOCKED To
Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Crossrail Depot 
Lines 1 & 2

Paddington New 
Yard

Carriage Road No.
1
Carriage Road No.
2
Crossrail Depot 
Line 1
Crossrail Depot 
Line 2
Washer Bypass 
Line

Lines 1 to 3/Down 
and Up Main

Lines 1 to 3/Down 
and Up Main

Acton Dive-Under

Engine and 
Carriage Line

Down and Up 
Relief

CrossRail Depot

Portobello Jn 
(London)

North Pole Depot

Old Oak Common 
Crossrail Depot

Ealing Broadway

Acton West

Acton West

Old Oak Common 
East Jn

Acton West

Portobello Jn 
(London)

North Pole Depot

Old Oak Common
Crossrail Depot

Paddington

Paddington

Acton Main Line

Grand Canal 
Junction

Ladbroke Grove

P2024/3917522 WCML / NLL



0950 SUN TO 0500 MON

TRAINS TO RUN OVER MAIN LINES



MTREL TO STABLE 2 X UNITS AT HEATHROW 
TERMINAL 4





ALL ELECTRIC SERVICES BETWEEN ACTON 
WEST AND MAIDENHEAD NEUTRAL SECTION ON 
GW103 ELECTRIFIED LINES TO EXPERIENCE 
LOSS OF LINE LIGHT FOR UP TO 25 MINUTES AT 
THE START AND END OF THE PLANNED 
ISOLATION 0045 SUN TO 0720 SUN DUE TO 
SWITCHING OVER FEEDING ARRANGEMENTS 
BETWEEN KENSAL GREEN ATFS AND FOXHALL 
ATFS.



EAS ITEM P/3925434 HAS BEEN MERGED INTO 
THIS ITEM



Work Details = 

HS2 OOC STATION DEVELOPMENT WORKS 

MAINTENANCE

3m30ch and 5m44ch
S&T Work12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 42  - Continued

Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

13/01/25

13/01/25

13/01/25

13/01/25

13/01/25

13/01/25

13/01/25

13/01/25

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0305 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down/Down 
Richmond

Eastbound District
Line

Down and Up Kew
Spur

Westbound 
District Line

Up Kew 
Branch/Up Kew

Up Richmond/Up

Platforms 3-7

Down Kew/Down 
Kew Branch

Richmond

Network Rail / LUL 
(District Line) 
Boundary
New Kew Jn

Gunnersbury Jn

South Acton Jn

Acton Wells Jn

Richmond

Old Kew Jn

Acton Wells Jn

Gunnersbury Jn

Kew East Jn

Network Rail / 
LUL (District Line)
Boundary
Old Kew Jn

Richmond

South Acton Jn

P2024/3930246 RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION 



LUL TO NOTE DISTRICT LINE TO BE CLOSED 
BETWEEN TURNHAM GREEN AND RICHMOND



CHANNEL TUNNEL FREIGHT SERVICES VIA THE 
WEST LONDON LINE



PLATFORMS 6 AND 7 AT RICHMOND TO BE KEPT 
CLEAR OF STABLED ROLLING STOCK. ARL 
TRAINS TO BE STABLED IN PLATFORMS 3, 4 AND 
5 AT RICHMOND.  



NLL CYCLIC TYPE 18

EA1310
EA1330
SW230 1m54ch and 12m39ch

1m54ch and 12m39ch

3m10ch and 12m39ch

1m70ch and 12m39ch

10m5ch and 11m40ch

1m54ch and 12m39ch

Remove Rail Defects

S&T Work

URFDO Inspections

Survey Work

Vegetation Clearance

P & D Maintenance

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10660516

W2024/10660517

W2024/10660519

W2024/10714947

W2024/11182546

W2024/10660515

Week 42  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0125 Sun

0125 Sun

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

0910 Sun

0910 Sun

0910 Sun

0010 Sun

0010 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0445 Sun

0445 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Up Bay Platform 5

Up Airport Relief

Dawley Goods 
Loop

Hanwell Down and
Up Goods Loops

Down and Up 
Relief

Down and Up 
Relief

Greenford Bay 
Line

Greenford East 
Curve

Down and Up 
West Loop

Goods Loops and 
East Spur

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Hanwell Spur 
West

West Ealing 
Sidings No 2 Loop
/ No 3 Loop
Plasser 
Works/Engineers 
Sidings
Down and Up 
Main

Down and Up 
Airport

Hayes and 
Harlington

Heathrow Airport Jn

Stockley Bridge Jn

Southall East Jn

Stockley Bridge Jn

Stockley Bridge Jn 
(inc.)

Greenford

Greenford East Jn

Drayton Green Jn

Stockley Bridge Jn

Greenford West Jn

West Ealing

Hanwell Jn

Southall East Jn

Hanwell Jn

Stockley Bridge Jn 
(inc.)

Heathrow Tunnel Jn

Hayes and 
Harlington

Heathrow Airport 
Jn

Southall East Jn

Ealing Broadway

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

West Ealing

West Ealing Jn

Southall East Jn

West Ealing Jn

Ealing Broadway

Heathrow Airport 
Jn

P2024/3934758 TRAINS TO RUN OVER THE MAIN LINES.

NO ACCESS TO / FROM THE GREENFORD 
BRANCH, WEST EALING SIDINGS, HAYES YARD, 
HANSON SIDINGS. 

NO ACCESS BETWEEN THE GWML AND ACTON 
YARD.

UNITS CAN BE STABLED ON WEST EALING 
LOOPS 2&3.



ALL PANTORAPHS TO BE LOWERED AND 
LOCKED IN WEST EALING LOOPS 2&3 BETWEEN 
0150 SUN AND 0430 SUN.



ALL ELECTRIC SERVICES BETWEEN ACTON 
WEST AND MAIDENHEAD NEUTRAL SECTION ON 
GW103 ELECTRIFIED LINES TO EXPERIENCE 
LOSS OF LINE LIGHT FOR UP TO 25 MINUTES AT 
THE START AND END OF THE PLANNED 
ISOLATION 0045 SUN TO 0720 SUN DUE TO 
SWITCHING OVER FEEDING ARRANGEMENTS 
BETWEEN KENSAL GREEN ATFS AND FOXHALL 
ATFS.



Work Details = Maintenance, Extended Opportunity 
Southall West-Heathrow Airport Jn

EA1310
GW103
GW117
GW130
GW174
GW180

5m75ch and 12m28ch

6m46ch and 9m6ch

7m30ch and 9m0ch

6m59ch and 7m3ch

11m14ch and 12m17ch

8m0ch and 9m0ch

11m54ch and 12m28ch

8m0ch and 11m0ch

11m40ch and 12m31ch

7m20ch and 7m45ch

5m72ch and 12m31ch

S&T Points

S&C Partial Renewal

Remove Rail Defects

Commissioning Work

Patrolling 

Remove Rail Defects

Patrolling 

Technical Inspection

Rail Testing and Lubrication

Platform Enhancements

In Connection With 
Engineering Work

11/01/25

11/01/25

11/01/25

11/01/25

11/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10844546

W2024/11180738

W2024/11171296

W2024/10999633

W2024/10833393

W2024/11232620

W2024/10833493

W2024/11165385

W2024/10869003

W2024/11153664

W2024/10840914

Week 42  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0125 Sun

0125 Sun

0150 Sun

0800 Sun

0800 Sun

0025 Sun

0025 Sun

0025 Mon

0025 Mon

0025 Mon

0025 Mon

0025 Tue

0025 Tue

0025 Tue

0025 Tue

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

13/01/25

13/01/25

13/01/25

13/01/25

14/01/25

14/01/25

14/01/25

14/01/25

0445 Sun

0445 Sun

0430 Sun

0910 Sun

0910 Sun

0630 Sun (4 hrs)

0630 Sun (5 hrs)

0440 Mon (4 hrs)

0440 Mon (5 hrs)

0440 Mon (4 hrs)

0440 Mon (4 hrs)

0440 Tue (4 hrs)

0440 Tue (5 hrs)

0440 Tue (4 hrs)

0440 Tue (4 hrs)

Possession

Sidings 
Possession

BLOCKED To
Electric 
Trains
Possession

Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Protected 
Path

Protected 
Path

Possession

Sidings 
Possession

Protected 
Path

Protected 
Path

Down Airport 
Relief
Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

West Ealing 
Sidings No 2 Loop
/ No 3 Loop
Hanwell Down and
Up Goods Loops

Down and Up 
Relief

East Coast 
Mainline 
Connection
Dock Junction 
Link Line

East Coast 
Mainline 
Connection
Dock Junction 
Link Line

Silo Curve

North London 
Incline

East Coast 
Mainline 
Connection
Dock Junction 
Link Line Sidings 
Possession
Silo Curve

North London 
Incline

Southall West Jn

Southall West Jn

Hanwell Jn

Southall East Jn

Stockley Bridge Jn

York Way North Jn

Dock Jn South

York Way North Jn

Dock Jn South

Cedar Jn

St. Pancras 
International

York Way North Jn

Dock Jn South

Cedar Jn

St. Pancras 
International

Southall East Jn

Southall East Jn

West Ealing Jn

Southall East Jn

St. Pancras 
International

St. Pancras 
International

St. Pancras 
International

St. Pancras 
International

Silo Curve Jn

York Way North 
Jn

St. Pancras 
International

St. Pancras 
International

Silo Curve Jn

York Way North 
Jn

P2024/3934758

P2024/4110550

P2024/4098851

P2024/4098744

EA1320
LN115
LN3201
SO400

EA1320
LN115
LN3201
SO400

EA1320
LN115
LN3201
SO400

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

S&T Work

S&T Work

S&T Work

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

13/01/25

13/01/25

13/01/25

13/01/25

14/01/25

14/01/25

14/01/25

14/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/11130748

W2024/11094654

W2024/11093891

Week 42  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0025 Wed

0025 Wed

0025 Wed

0025 Wed

0025 Thu

0025 Thu

0025 Fri

0025 Fri

0025 Fri

0025 Fri

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

15/01/25

15/01/25

15/01/25

15/01/25

16/01/25

16/01/25

17/01/25

17/01/25

17/01/25

17/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

0440 Wed (4 hrs)

0440 Wed (5 hrs)

0440 Wed (4 hrs)

0440 Wed (4 hrs)

0440 Thu (4 hrs)

0440 Thu (5 hrs)

0440 Fri (4 hrs)

0440 Fri (5 hrs)

0440 Fri (4 hrs)

0440 Fri (4 hrs)

1235 Sun

1235 Sun

1235 Sun

1235 Sun

1235 Sun

1235 Sun

Possession

Sidings 
Possession

Protected 
Path

Protected 
Path

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Protected 
Path

Protected 
Path

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

Line Blockage

Line Blockage

East Coast 
Mainline 
Connection
Dock Junction 
Link Line Sidings 
Possession
Silo Curve

North London 
Incline

East Coast 
Mainline 
Connection
Dock Junction 
Link Line Sidings 
Possession

East Coast 
Mainline 
Connection
Dock Junction 
Link Line Sidings 
Possession
Silo Curve

North London 
Incline

Down and Up 
Tottenham

Down and Up T&H

Up Reception

Cripple Sidings

Harringay Curve

Down and Up T&H

York Way North Jn

Dock Jn South

Cedar Jn

St. Pancras 
International

York Way North Jn

Dock Jn South

York Way North Jn

Dock Jn South

Cedar Jn

St. Pancras 
International

Junction Road Jn

Upper Holloway

Junction Road Jn

Upper Holloway

Harringay Park Jn

Harringay Green 
Lanes

St. Pancras 
International

St. Pancras 
International

Silo Curve Jn

York Way North 
Jn

St. Pancras 
International

St. Pancras 
International

St. Pancras 
International

St. Pancras 
International

Silo Curve Jn

York Way North 
Jn

Carlton Road Jn

Junction Road Jn

Upper Holloway

Upper Holloway

Harringay Jn

Upper Holloway

P2024/4098904

P2024/4110551

P2024/4113645

P2024/4087744

P2024/4087829

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION



NLL CYCLIC TYPE 16D

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION



NLL CYCLIC TYPE 16C

EA1320
LN115
LN3201
SO400

EA1320
LN115
LN3201
SO400

EA1320
LN115
LN3201
SO400

EA1370
LN3210

EA1370
LN165

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

0m45ch and 3m4ch

3m15ch and 4m38ch

S&T Work

S&T Work

S&T Work

Patrolling 

Patrolling 

15/01/25

15/01/25

15/01/25

15/01/25

16/01/25

16/01/25

17/01/25

17/01/25

17/01/25

17/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11094538

W2024/11130611

W2024/11140206

W2024/11022194

W2024/11022100
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Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0700 Sat

0700 Mon

0700 Tue

0700 Wed

0700 Thu

0700 Fri

0055 Sat

0055 Sat

0055 Sat

0055 Sat

11/01/25

13/01/25

14/01/25

15/01/25

16/01/25

17/01/25

11/01/25

11/01/25

11/01/25

11/01/25

1800 Sat

1800 Mon

1800 Tue

1800 Wed

1800 Thu

1800 Fri

0440 Sat

0440 Sat

0440 Sat

0440 Sat

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Single/Platform 1

Single/Platform 1

Single/Platform 1

Single/Platform 1

Single/Platform 1

Single/Platform 1

Down and Up 
Main

Down and Up Fast

Down and Up 
Slow
Platforms 1-4

Up Stratford Down

Up Passenger 
Loop

Barking

Barking

Barking

Barking

Barking

Barking

Plaistow (LUL)

Christian St Jn

Fenchurch Street

Gas Factory Jn

Barking Station Jn

Barking Station Jn

Barking Station Jn

Barking Station Jn

Barking Station Jn

Barking Station Jn

Christian St Jn

Fenchurch Street

Gas Factory Jn

P2024/4143824

P2024/4143785

P2024/4143786

P2024/4143787

P2024/4143788

P2024/4143789

P2024/4096615

BARKING PLATFORM 1 TO BE KEPT CLEAR OF 
TRAINS 



IN THE EVENT OF DEGRADED WORKING THIS 
WORKSITE AND ISOLATION CAN BE HANDED 
BACK ON REQUEST WITH 30MINS NOTICE

BARKING PLATFORM 1 TO BE KEPT CLEAR OF 
TRAINS 



IN THE EVENT OF DEGRADED WORKING THIS 
WORKSITE AND ISOLATION CAN BE HANDED 
BACK ON REQUEST WITH 30MINS NOTICE

BARKING PLATFORM 1 TO BE KEPT CLEAR OF 
TRAINS 



IN THE EVENT OF DEGRADED WORKING THIS 
WORKSITE AND ISOLATION CAN BE HANDED 
BACK ON REQUEST WITH 30MINS NOTICE

BARKING PLATFORM 1 TO BE KEPT CLEAR OF 
TRAINS 



IN THE EVENT OF DEGRADED WORKING THIS 
WORKSITE AND ISOLATION CAN BE HANDED 
BACK ON REQUEST WITH 30MINS NOTICE

BARKING PLATFORM 1 TO BE KEPT CLEAR OF 
TRAINS 



IN THE EVENT OF DEGRADED WORKING THIS 
WORKSITE AND ISOLATION CAN BE HANDED 
BACK ON REQUEST WITH 30MINS NOTICE

BARKING PLATFORM 1 TO BE KEPT CLEAR OF 
TRAINS 



IN THE EVENT OF DEGRADED WORKING THIS 
WORKSITE AND ISOLATION CAN BE HANDED 
BACK ON REQUEST WITH 30MINS NOTICE

EA1370

EA1370

EA1370

EA1370

EA1370

EA1370

EA1380
EA1400

13m17ch and 13m70ch

13m17ch and 13m70ch

13m17ch and 13m70ch

13m17ch and 13m70ch

13m17ch and 13m70ch

13m17ch and 13m70ch

0m0ch and 3m0ch

3m60ch and 4m10ch

Structures Work (Track Off)

Structures Work (Track Off)

Structures Work (Track Off)

Structures Work (Track Off)

Structures Work (Track Off)

Structures Work (Track Off)

Remove Rail Defects

Track Maintenance

11/01/25

13/01/25

14/01/25

15/01/25

16/01/25

17/01/25

11/01/25

11/01/25

11/01/25

11/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11224662

W2024/11224663

W2024/11224664

W2024/11224665

W2024/11224666

W2024/11224667

W2024/11084483

W2024/11054941
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Network Rail
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Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0015 Tue

0015 Tue

0015 Tue

0125 Tue

0125 Tue

0015 Wed

0015 Wed

0015 Wed

0115 Wed

0115 Wed

11/01/25

11/01/25

11/01/25

11/01/25

11/01/25

14/01/25

14/01/25

14/01/25

14/01/25

14/01/25

15/01/25

15/01/25

15/01/25

15/01/25

15/01/25

0425 Sat

0425 Sat

0425 Sat

0425 Sat

0425 Sat

0435 Tue

0125 Tue

0125 Tue

0520 Tue

0520 Tue

0435 Wed

0115 Wed

0115 Wed

0520 Wed

0520 Wed

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Sidings 
Possession

Possession

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Possession

Possession

Up 
Tilbury/Fenchurch 
Street
Down and Up 
Connecting Line

Down Fenchurch 
Street/Tilbury

Down and Up 
Main

Inlet Road

Carriage Washer 
Road

Up Main

Reversing Line

Down Main

Reversing Line

Down Main

Up Main

Reversing Line

Down Main

Reversing Line

Down Main

Barking Tilbury Line 
Jn West

Upney Jn

Barking

Becontree (LUL)

East Ham Depot

Pitsea L/End

Laindon

Pitsea L/End

Laindon

Pitsea L/End

Pitsea L/End

Laindon

Pitsea L/End

Laindon

Pitsea L/End

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn East

Barking Tilbury 
Line Jn West

East Ham (LUL)

East Ham Depot

Upminster C/End

Laindon

Upminster C/End

Laindon

Upminster C/End

Upminster C/End

Laindon

Upminster C/End

Laindon

Upminster C/End

P2024/4115889

P2024/4098207

P2024/4098262

EA1380

EA1380

EA1380

6m19ch and 8m20ch

22m41ch and 25m77ch

15m60ch and 25m77ch

18m40ch and 23m20ch

16m0ch and 24m55ch

22m41ch and 25m77ch

18m40ch and 25m77ch

16m0ch and 24m55ch

Patrolling 

OHL Work

P-Way Maintenance

S&T Points

OHL Work

OHL Work

S&T Points

OHL Work

11/01/25

11/01/25

11/01/25

11/01/25

11/01/25

14/01/25

14/01/25

14/01/25

14/01/25

14/01/25

15/01/25

15/01/25

15/01/25

15/01/25

15/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11145377

W2024/11087519

W2024/11085756

W2024/11087870

W2024/11178617

W2024/11087589

W2024/11087880

W2024/11178674
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EAS_V4_2_2025

0015 Thu

0015 Thu

0015 Thu

0115 Thu

0115 Thu

0015 Fri

0015 Fri

0015 Fri

0115 Fri

0115 Fri

0115 Sat

0115 Sat

0130 Wed

0130 Wed

0130 Wed

16/01/25

16/01/25

16/01/25

16/01/25

16/01/25

17/01/25

17/01/25

17/01/25

17/01/25

17/01/25

11/01/25

11/01/25

15/01/25

15/01/25

15/01/25

0435 Thu

0115 Thu

0115 Thu

0520 Thu

0520 Thu

0435 Fri

0115 Fri

0115 Fri

0520 Fri

0520 Fri

0445 Sat

0445 Sat

0410 Wed

0410 Wed

0410 Wed

Possession

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Possession

Possession

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Possession 
(T3-D)

Possession 
(T3-D)

Possession 
(T3-D)

Up Main

Reversing Line

Down Main

Reversing Line

Down Main

Up Main

Reversing Line

Down Main

Reversing Line

Down Main

Reversing Line

Down and Up 
Main

Reversing Line

Down and Up 
Tilbury

Down and Up 
Main

Pitsea L/End

Laindon

Pitsea L/End

Laindon

Pitsea L/End

Pitsea L/End

Laindon

Pitsea L/End

Laindon

Pitsea L/End

Laindon

Basildon

Leigh-on-Sea

Pitsea Jn

Leigh-on-Sea 
C/End

Upminster C/End

Laindon

Upminster C/End

Laindon

Upminster C/End

Upminster C/End

Laindon

Upminster C/End

Laindon

Upminster C/End

Laindon

West Horndon 
L/End

Leigh-on-Sea

Pitsea

Pitsea L/End

P2024/4098264

P2024/4098265

P2024/4098117

P2024/4111652

EA1380

EA1380

EA1380

EA1380
EA1390

16m0ch and 24m55ch

22m41ch and 25m77ch

18m40ch and 25m77ch

22m41ch and 25m77ch

16m0ch and 24m55ch

18m40ch and 25m77ch

19m10ch and 22m65ch

30m20ch and 32m30ch

27m20ch and 32m30ch

27m20ch and 32m30ch

28m0ch and 32m30ch

OHL Work

OHL Work

S&T Points

OHL Work

OHL Work

S&T Points

OHL Inspection

S&T Maintenance

P-Way Maintenance

S&T Maintenance

PL Stoneblowing

16/01/25

16/01/25

16/01/25

16/01/25

16/01/25

17/01/25

17/01/25

17/01/25

17/01/25

17/01/25

11/01/25

11/01/25

15/01/25

15/01/25

15/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11178675

W2024/11087590

W2024/11087983

W2024/11087564

W2024/11178622

W2024/11087960

W2024/11086534

W2024/11088189

W2024/11085812

W2024/11088023

W2024/11124588

Week 42  - Continued

SUPERSEDED B
Y C

PPP
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Network Rail
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EAS_V4_2_2025

0130 Thu

0130 Thu

0130 Thu

0110 Mon

0110 Mon

0110 Mon

0140 Fri

0140 Fri

0130 Tue

0130 Tue

0130 Tue

0145 Sun

0145 Sun

0145 Sun

0145 Sun

16/01/25

16/01/25

16/01/25

13/01/25

13/01/25

13/01/25

17/01/25

17/01/25

14/01/25

14/01/25

14/01/25

12/01/25

12/01/25

12/01/25

12/01/25

0410 Thu

0410 Thu

0410 Thu

0410 Mon

0410 Mon

0410 Mon

0410 Fri

0410 Fri

0410 Tue

0410 Tue

0410 Tue

0535 Sun

0535 Sun

0535 Sun

0535 Sun

Possession 
(T3-D)

Possession 
(T3-D)

Possession 
(T3-D)

Possession

Possession

Possession

Possession 
(T3-D)

Possession 
(T3-D)

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Reversing Line

Down and Up 
Tilbury

Down and Up 
Main

Reversing Line

Down and Up 
Main

Down and Up 
Tilbury

Reversing Line

Down and Up 
Main

Down and Up 
Tilbury

Down and Up 
Main

Up Siding

Down Siding

Reversing Line

Down and Up 
Tilbury

Down and Up 
Main

Platform 4

Platform 1

Leigh-on-Sea

Pitsea Jn

Leigh-on-Sea 
C/End

Leigh-on-Sea

Leigh-on-Sea 
C/End

Pitsea Jn

Leigh-on-Sea

Westcliff

Pitsea Jn

Leigh-on-Sea 
C/End

Pitsea

Leigh-on-Sea

Pitsea Jn

Southend Central

Southend Central

Leigh-on-Sea

Pitsea

Pitsea L/End

Leigh-on-Sea

Pitsea

Leigh-on-Sea

Leigh-on-Sea 
C/End

Pitsea

Pitsea L/End

Pitsea

Leigh-on-Sea

Pitsea

Southend Central

P2024/4111718

P2024/4111481

P2024/4111765

P2024/4098123

P2024/4083177

EA1380
EA1390

EA1380
EA1390

EA1380

EA1380
EA1390

EA1380
EA1390

27m20ch and 32m30ch

28m0ch and 32m30ch

28m0ch and 32m30ch

27m20ch and 29m60ch

27m20ch and 32m40ch

27m20ch and 34m70ch

33m0ch and 34m70ch

26m60ch and 32m60ch

26m28ch and 28m40ch

26m28ch and 32m60ch

32m30ch and 35m40ch

26m60ch and 32m25ch

P-Way Maintenance

PL Stoneblowing

S&T Maintenance

S&T Maintenance

Remove Rail Defects

P-Way Maintenance

PL Stoneblowing

PL Stoneblowing

P-Way Maintenance

S&T Maintenance

Structures Examination

PL Stoneblowing

16/01/25

16/01/25

16/01/25

13/01/25

13/01/25

13/01/25

17/01/25

17/01/25

14/01/25

14/01/25

14/01/25

12/01/25

12/01/25

12/01/25

12/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11085819

W2024/11124589

W2024/11088206

W2024/11087922

W2024/11253965

W2024/11085939

W2024/11124640

W2024/11124493

W2024/11085416

W2024/11088059

W2024/10936077

W2024/11124407
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Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0200 Sun

0200 Sun

0200 Sun

12/01/25

12/01/25

12/01/25

0455 Sun

0455 Sun

0455 Sun

Line Blockage
+Detonators

Line Blockage
+Detonators

Sidings 
Possession

Platforms 1-3

Down and Up 
Main

Carriage Sidings

Washer Road

Shoeburyness

Shoeburyness

Shoeburyness

Shoeburyness

Southend Central

Shoeburyness

P2024/4098120 EA1380

35m68ch and 39m40ch
Patrolling 

12/01/25

12/01/25

12/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11086088
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EAS_V4_2_2025

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0645 Sun

12/01/25

12/01/25

12/01/25

12/01/25

13/01/25

12/01/25

13/01/25

12/01/25

13/01/25

12/01/25

12/01/25

12/01/25

12/01/25

13/01/25

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0300 Mon

0645 Sun

0300 Mon

0645 Sun

0300 Mon

0645 Sun

0645 Sun

0635 Sun

0635 Sun

0300 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Down Tilbury

Up Tilbury

Up Ripple Lane 
Chord
Down Ripple Lane
Chord
FMC Connecting 
Line
Platform 3

Exchange Sidings 
1-3

Down Goods

Hanson Sidings

Up Goods

Up & Down 
Ockendon/Third 
Line
Down Sidings

Seabrook Sidings

Purfleet Long 
Sidings

Down and Up 
Tilbury

All Lines

Down and Up 
Tilbury

Grays C/End

Dagenham Dock

Grays

Freightliner Depot 
East End GF

Dagenham Dock 
L/End

Ripple Lane

Barking Tilbury Line 
Jn East

Grays

Dagenham Dock

Grays

Purfleet

OHNS (EA1390 21m
7ch)

Seabrook Sidings

West Thurrock Jn

Dagenham Dock 
L/End

Freightliner Depot
East End GF

Grays

Renwick Road Jn

Ripple Lane

Ripple Lane East 
Jn (Up Tilbury)

West Thurrock Jn

Dagenham Dock

Grays

Purfleet

Grays C/End

Seabrook Sidings

Dagenham Dock 
L/End

P2024/3941688 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAYS, PURFLEET, 
RAINHAM AND UPMINSTER



FREIGHT SERVICES TO BE RETIMED / NOT RUN



FREIGHT TO TILBURY RAILPORT AND THAMES 
GATEWAY TO BE DIVERTED VIA THE OCKENDON 
SINGLE



ROAD TO BE OPEN AT PURFLEET LC



PANTOGRAPHS TO BE LOWERED ON ALL 
STABLED TRAINS IN SEABROOK SIDINGS

EA1390
EA1410
SO420 19m70ch and 20m5ch

17m20ch and 18m0ch

9m21ch and 18m0ch

12m30ch and 15m32ch

16m0ch and 20m20ch

16m0ch and 22m20ch

9m21ch and 12m0ch

9m55ch and 15m75ch

Technical Inspection

Technical Inspection

Remove Rail Defects

Off Track Work

P-Way Maintenance

OHL Work

Point Heater Maintenance

S&T Work

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11086298

W2024/11235609

W2024/11087671

W2024/11016795

W2024/11085496

W2024/11087058

W2024/11086007

W2024/10812774

Week 42  - Continued
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Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0001 Sun

2300 Sun

2300 Sun

2315 Mon

2315 Tue

2315 Wed

2315 Thu

2315 Thu

13/01/25

13/01/25

13/01/25

13/01/25

12/01/25

16/01/25

13/01/25

14/01/25

15/01/25

16/01/25

17/01/25

17/01/25

0420 Mon

0420 Mon

0420 Mon

0420 Mon

0800 Sun

0905 Thu

0550 Mon

0550 Tue

0550 Wed

0550 Thu

0550 Fri

0550 Fri

Possession

Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Line Blockage
+ EPR

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Tilbury

Down and Up 
Thames Haven

Seabrook Sidings

Down and Up 
Tilbury

Down and Up East
Suffolk

Up & Down 
Sizewell

Down and Up East
Suffolk/Up & Down
East Suffolk
Down and Up East
Suffolk/Up & Down
East Suffolk
Down and Up East
Suffolk/Up & Down
East Suffolk
Down and Up East
Suffolk/Up & Down
East Suffolk

Up East Suffolk

Down East 
Suffolk/Up & Down
East Suffolk

Stanford-le-Hope

Thames Haven

Grays

OHNS (EA1390 32m
14ch)

Melton

Sizewell LC

Halesworth

Halesworth

Halesworth

Halesworth

Woodbridge

Saxmundham

Grays L/End

Thames Haven Jn

Grays

Stanford-le-Hope

Westerfield Jn

Saxmundham Jn

Westerfield Jn

Westerfield Jn

Westerfield Jn

Westerfield Jn

Saxmundham

Woodbridge

P2024/4096620

P2024/4124476

P2024/4034645

P2024/4149683

NO ACCESS TO SIZEWELL BRANCH FROM 2300 
ON SUNDAY 12TH JANUARY 2025 TO 0905 ON 
THURSDAY 16TH JANUARY 2025



BLOCKADE 



TOKEN REQUIRED FOR THE UP & DOWN 
SIZEWELL



CD Enhancements: Sizewell C Project

EA1390
EA1420

EA1430

EA1430
EA1520

EA1430

19m70ch and 27m35ch

21m40ch and 22m25ch

24m65ch and 27m35ch

78m74ch and 79m2ch

72m72ch and 90m0ch

87m5ch and 87m45ch

72m72ch and 83m0ch

72m72ch and 83m0ch

72m72ch and 83m0ch

72m72ch and 90m0ch

90m30ch and 91m69ch

72m72ch and 90m0ch

79m20ch and 90m0ch

79m20ch and 83m0ch

Patrolling 

Welding and Grinding

OHL Work

Station Work

Preparatory Work

Structures Examination

S&T Maintenance

S&T Maintenance

S&T Maintenance

Preparatory Work

Major Projects

Preparatory Work

Preparatory Work

S&T Maintenance

13/01/25

13/01/25

13/01/25

13/01/25

12/01/25

12/01/25

12/01/25

13/01/25

14/01/25

15/01/25

16/01/25

16/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11085501

W2024/11134429

W2024/11087362

W2024/11169718

W2024/11100516

W2024/10701405

W2024/10863922

W2024/10863923

W2024/10863924

W2024/11139300

W2024/10848940

W2024/11139301

W2024/11139302

W2024/11255590

Week 42  - Continued
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Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

2340 Sat

2340 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2055 Sun

2055 Sun

2055 Sun

2055 Sun

2055 Sun

0015 Wed

0015 Wed

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

13/01/25

13/01/25

13/01/25

13/01/25

13/01/25

15/01/25

15/01/25

0805 Sun

0805 Sun

0555 Sun

0555 Sun

0555 Sun

0555 Sun

0555 Sun

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0450 Wed

0450 Wed

Line Blockage
+ EPR

Line Blockage
+ EPR

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
+ EPR

Line Blockage
+ EPR

Up East Suffolk

Down East 
Suffolk/Up & Down
East Suffolk

Down and Up 
Felixstowe

Up & Down 
Felixstowe Curve

Trimley Loop

Up & Down North 
Quay

Up & Down 
Felixstowe Single

Down and Up 
Felixstowe

Up & Down 
Felixstowe Curve

Trimley Loop

Up & Down North 
Quay

Up & Down 
Felixstowe Single

Up Lowestoft

Down Lowestoft

Reedham Single

Saxmundham

Beccles

Derby Road

Felixstowe Beach LC

Trimley

Felixstowe North 
Quay FLT

Felixstowe Town

Derby Road

Felixstowe Beach LC

Trimley

Felixstowe North 
Quay FLT

Felixstowe Town

Somerleyton

Reedham Jn

Halesworth

Saxmundham

Derby Road

Felixstowe Beach 
Jn

Gun Lane 
Junction

Trimley

Westerfield Jn

Derby Road

Felixstowe Beach 
Jn

Gun Lane 
Junction

Trimley

Westerfield Jn

Reedham 
(Norfolk)

Reedham Jn

P2024/4100637

P2024/4142202

P2024/4022582

P2024/4150563

EA1430

EA1440

EA1440
EA1450
EA1460

EA1470
EA1510

92m60ch and 93m60ch

100m55ch and 100m65ch

72m30ch and 84m30ch

72m30ch and 84m30ch

72m25ch and 84m30ch

12m50ch and 16m50ch

Track Maintenance

Structures Examination

Vegetation Clearance

Vegetation Clearance

S&T Maintenance

Adjustment Switches 

11/01/25

11/01/25

11/01/25

11/01/25

11/01/25

11/01/25

11/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

15/01/25

15/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11232390

W2024/11099351

W2024/11185717

W2024/11185851

W2024/10863921

W2024/11247568

Week 42  - Continued
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Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0040 Fri

0040 Fri

0040 Fri

0040 Fri

0700 Fri

2200 Sun

2300 Sun

2300 Sun

0255 Mon

2250 Sat

2250 Sat

2250 Sat

2250 Sat

2240 Mon

17/01/25

17/01/25

17/01/25

17/01/25

17/01/25

13/01/25

13/01/25

13/01/25

13/01/25

12/01/25

12/01/25

12/01/25

12/01/25

14/01/25

0440 Fri

0440 Fri

0440 Fri

0440 Fri

1900 Fri

0555 Mon

0455 Mon

0255 Mon

0455 Mon

1025 Sun

1025 Sun

1025 Sun

1025 Sun

0425 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
(Between 
Trains)+Deto
nators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Sidings 
Possession

Line Blockage
+ Disconnect

Platforms 1-2

Up & Down 
Sheringham

Down Platform

Down and Up 
Branch/Up & 
Down Branch

Up & Down 
Sizewell

Down Soham 
Single Up/Down 
Soham/Up Soham

Down 
Peterborough

Up Peterborough

Up Peterborough

Down and Up 
Main

Down Goods No.1
and 2
Up Reception/Up 
Goods No.1
West Curve

East Curve

Up Sidings

Down and Up 
Main

Cromer

Sheringham

North Walsham

Cromer

Sizewell LC

Chippenham Jn

Welney Road AHB

Ely West Jn

Ely West Jn

Whitemoor Drove 
AHB

March

Whitemoor Jn

March

Three Horse Shoes 
No. 1 LC (AHBC-X)

Cromer

North Walsham

Whitlingham Jn

Saxmundham Jn

Ambroses LC

Ely West Jn

Welney Road 
AHB

Welney Road 
AHB

Horsemoor AHB

March

March East 
Jn/March West Jn

March

Norwood Road 
AHB

P2024/4098479

P2024/4149664

P2024/4147958

P2024/4127930

P2024/4124629

P2024/4150539

EA1480
EA1490

EA1520

EA1540

EA1560

EA1560

EA1560
LN135

2m30ch and 9m0ch

91m48ch and 95m79ch

3m40ch and 5m10ch

10m6ch and 7m78ch

73m0ch and 75m0ch

85m30ch and 86m30ch

85m25ch and 85m50ch

86m30ch and 87m50ch

Unload Ballast

Major Projects

Track Maintenance

Tamping

Permanent Way Inspection

P-Way Maintenance

Structures Work

Track Maintenance

17/01/25

17/01/25

17/01/25

17/01/25

17/01/25

12/01/25

12/01/25

12/01/25

13/01/25

11/01/25

11/01/25

11/01/25

11/01/25

13/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10936950

W2024/11248295

W2024/11166047

W2024/11241595

W2024/11168347

W2024/11152430

W2024/11171463

W2024/10652114

Week 42  - Continued
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Network Rail
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Data freeze:EAS - Section 7
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EAS_V4_2_2025

2240 Sat

2235 Sun

2240 Mon

0005 Tue

12/01/25

13/01/25

14/01/25

14/01/25

1020 Sun

0225 Mon

0425 Tue

0505 Tue

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+ Disconnect

Line Blockage
+ EPR

Down

Up

Up

Down

Down and Up 
Main

Down and Up 
Main

Kings Dyke LC

Kings Dyke LC

Kings Dyke

Suton AHB

Whittlesea

Whittlesea

Whittlesea

Eccles Road

P2024/4124662

P2024/4124721

P2024/4150559

P2024/4124870

EA1560

EA1560

EA1560
LN135

EA1580

96m76ch and 97m30ch

96m76ch and 97m30ch

94m40ch and 95m10ch

105m29ch and 111m0ch

S&T Work

S&T Work

S&T Maintenance

P & D Maintenance

11/01/25

12/01/25

13/01/25

14/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11144987

W2024/11145159

W2024/10664504

W2024/11159006

Week 42  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

0410 Sun

0950 Sun

0950 Sun

0950 Sun

0410 Sun

0410 Sun

0410 Sun

0950 Sun

0950 Sun

0950 Sun

0410 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Fast/Down 
Cambridge

Down 
Suburban/Down 
Southbury
Down and Up 
Enfield

Up Southbury/Up 
Suburban

Platforms 1-3

Down and Up 
Chingford

Up Cambridge/Up 
Fast

Platforms 1-3

Graham Road 
Curve

Up/Down Seven 
Sisters Chord

Sidings 1-9

Washer Road

Coppermill Jn

Cheshunt Jn

Enfield Town

Bethnal Green West 
Jn

Chingford

Chingford

Bethnal Green East 
Jn

Enfield Town

Navarino Road Jn

South Tottenham 
West Jn

Chingford Carriage 
Sidings

Bethnal Green 
East Jn

Bethnal Green 
West Jn

Bury Street Jn

Cheshunt Jn

Chingford

Clapton Jn

Coppermill Jn

Enfield Town

Reading Lane Jn

Seven Sisters Jn

Chingford 
Carriage Sidings

P2024/3943278 RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION 



WEST ANGLIA SERVICES TO RUN TO LIVERPOOL 
STREET VIA TOTTENHAM HALE AND HACKNEY 
DOWNS



PANTOGRAPHS TO BE LOWERED ON TRAINS 
STABLED AT ENFIELD TOWN 0145 TO 0410



LUL VICTORIA LINE TO BE OPEN 



WA CYCLIC TYPE A

EA1010
EA1160
EA1170
EA1180
EA1190
EA1200
EA1300

2m6ch and 3m25ch

5m5ch and 10m33ch

2m65ch and 3m10ch

9m60ch and 11m0ch

1m20ch and 4m40ch

4m52ch and 6m77ch

5m0ch and 10m33ch

1m10ch and 13m60ch

1m10ch and 13m60ch

4m10ch and 8m20ch

3m10ch and 4m64ch

3m8ch and 4m35ch

9m30ch and 13m77ch

3m60ch and 13m50ch

OHL Work (Maintenance)

URFDO Inspections

P & D Maintenance

Survey Work

Survey Work

S&T Maintenance

Welding and Grinding

Remove Rail Defects

Off Track Work

Vegetation Clearance

Off Track Work

Tunnel Examination

P & D Maintenance

Survey Work

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

43Week

W2024/11095378

W2024/10625391

W2024/10625338

W2024/10637126

W2024/11177315

W2024/10634484

W2024/10726273

W2024/10625483

W2024/10625470

W2024/11220538

W2024/11242890

W2024/10947037

W2024/11206105

W2024/11179389

SUPERSEDED B
Y C
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Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

19/01/25

19/01/25

19/01/25

20/01/25

20/01/25

20/01/25

20/01/25

19/01/25

20/01/25

20/01/25

19/01/25

20/01/25

20/01/25

20/01/25

20/01/25

19/01/25

0500 Sun

0500 Sun

2120 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

2120 Sun

0400 Mon

0400 Mon

2120 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

2120 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Down and Up 
Temple Mills

North London 
Incline

Down and Up 
North London

Down North 
London Relief

Up Channelsea 
Loop

Carpenters Road 
Curve

Silo Curve

CTRL/NLL 
Connection Line
Down and Up 
High Meads Curve

Down and Up 
Channelsea Curve

Down and Up 
North London

Down and Up 
High Meads Loop

Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North 
London/Down 
North London 
(Westbound)

Forest Gate Jn

Temple Mills West 
Jn

Copenhagen Jn

Stratford

Westbourne Road Jn

Lea Jn

Carpenters Road 
North Jn

Cedar Jn

High Meads Jn

Stratford Central Jn 
West

Camden Road West 
Jn

Temple Mills East Jn

Canonbury West Jn

High Meads Jn

Navarino Road Jn

Camden Road East 
Jn

Bow Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Carpenters Road 
North Jn

Carpenters Road 
South Jn

Cedar Jn

Channelsea North
Jn

Channelsea 
South Jn

Gospel Oak

High Meads Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

P2024/3938856 NO ARL SERVICES BETWEEN GOSPEL OAK AND 
STRATFORD. RAIL REPLACEMENT IN OPERATION


THAMESIDE FREIGHT SERVICES TO RUN VIA TAH
NO ACCESS AVAILABLE TO NLL INCLINE 0200 
SUN TO 2120 SUN, ACCESS AVAILABLE FROM 
2120 SUN

NO ACCESS AVAILABLE TO UP/DOWN 
CANONBURY THROUGHOUT



GA WA STRATFORD SERVICES TO DIVERT TO / 
FROM LIVERPOOL STREET VIA HACKNEY DOWNS
GA AND MTR SERVICES TO TRAVEL VIA THE 
DOWN AND UP ELECTRIC AND UP MAIN 
BETWEEN BETHNAL GREEN EAST JN AND 
STRATFORD C/END JN

c2c SERVICES TO RUN TO FENCHURCH STREET 
VIA WEST HAM ONLY



LUL TO NOTE: CENTRAL LINE TO BE OPEN

TFL TO NOTE: DLR TO BE OPEN



NO TRAINS TO BE STABLED IN PLATFORMS 1-2 
AT STRATFORD



ARL TO STABLE UNITS ADDITIONALLY AT 
LONDON EUSTON 



NO ACCESS TO BOW YARD

BOW YARD TO BE CLEAR OF STABLED TRAINS



ACCESS TO/FROM ORIENT WAY CS VIA 
COUNTRY END ONLY FROM 0200 TO 0500 SUN 
AND FROM 2300 SUN TO 0400 MON

ORIENT WAY CS TO BE LIVE FROM 0200 TO 0500 
SUN AND FROM 2300 SUN TO 0400 MON - ECS 
TO/ FROM ORIENT WAY TO RUN VIA TOTTENHAM 
HALE AND REVERSE

NO ACCESS TO/FROM ORIENT WAY CS BETWEEN
0500 AND 2300 SUN

LEA VALLEY REVERSIBLE SERVICE NOT TO RUN 
0500 AND 2300 SUN

PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS IN ORIENT WAY CARRIAGE SIDINGS 0800 
TO 1600 SUN



CD Track: Channelsea Down Check Curve Prep 

WDA: Chalk Farm Wheel timbers

WA CYCLIC TYPE K

NLL CYCLIC TYPE 7B/6B

Track Worker Safety

EA1010
EA1020
EA1150
EA1180
EA1280
EA1310
EA1320
EA1340
EA1350
LN110
LN115
MD145
SO400

4m65ch and 5m25ch

4m55ch and 1m75ch

2m0ch and 3m5ch

4m5ch and 5m10ch

3m50ch and 3m64ch

2m0ch and 3m14ch

3m69ch and 1m75ch

3m69ch and 1m75ch

0m68ch and 4m0ch

2m0ch and 3m74ch

2m0ch and 1m75ch

3m69ch and 1m75ch

5m5ch and 4m56ch

2m40ch and 3m76ch

3m5ch and 3m64ch

3m0ch and 4m75ch

S&T Points

Track Maintenance

Patrolling 

S&T Maintenance

S&T Maintenance

Off Track Work

Off Track Work

Track Maintenance

Patrolling 

P & D Maintenance

P & D Maintenance

URFDO Inspections

Structures Work

S&C Unit Renewal 
(Maintenance Only)

Track Maintenance

Preparatory Work

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10634724

W2024/11157064

W2024/10619989

W2024/10634733

W2024/10634863

W2024/10634558

W2024/11157184

W2024/11157087

W2024/10619627

W2024/11256781

W2024/11256791

W2024/11157195

W2024/11229767

W2024/10881691

W2024/11005772

W2024/10704432

W2024/10730223

Week 43  - Continued
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EAS_V4_2_2025

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0800 Sun

2300 Sun

2300 Sun

19/01/25

20/01/25

20/01/25

19/01/25

20/01/25

20/01/25

19/01/25

20/01/25

19/01/25

19/01/25

19/01/25

20/01/25

20/01/25

0500 Sun

0400 Mon

0400 Mon

0500 Sun

0400 Mon

0400 Mon

2300 Sun

0400 Mon

2300 Sun

2300 Sun

1600 Sun

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
Possession

Possession

Temple Mills Loop

Reception Line

Platform 
10A/Avoiding Line

Platforms 11-12

Platforms 1-2

Down and Up 
Electric

Up North London 
Reversible

Bow Yard

Down and Up 
Temple Mills

Down Main

Lea Valley 
Reversible

Temple Mills Loop

Reception Line

Orient Way 
Carriage Sidings

Down and Up 
Temple Mills

Temple Mills Loop

Reception Line

Ruckholt Rd Jn

Maryland

Stratford

Forest Gate Jn

Camden Road East 
Jn

Bow Midland

Coppermill Jn

Stratford C/End Jn

Lea Bridge Jn

Ruckholt Rd Jn

Ruckholt Rd Jn

Temple Mills West 
Jn

Ruckholt Rd Jn

Ruckholt Rd Jn

Stratford

Stratford L/End

Westbourne Road
Jn

Bow Midland

Bow Jn

Meridian Water

Temple Mills West
Jn

Temple Mills West
Jn

Bow Jn

Ruckholt Rd Jn

P2024/3938856
4m65ch and 6m75ch

4m65ch and 6m75ch

4m20ch and 6m75ch

3m31ch and 1m30ch

4m55ch and 1m75ch

4m15ch and 7m0ch

2m67ch and 3m25ch

4m38ch and 4m55ch

2m0ch and 3m20ch

1m75ch and 1m32ch

2m0ch and 3m20ch

4m56ch and 5m22ch

3m15ch and 3m25ch

3m20ch and 4m75ch

3m60ch and 4m5ch

6m22ch and 7m0ch

4m65ch and 6m75ch

Welding and Grinding

Track Maintenance

URFDO Inspections

Structures Examination

Drainage Work

OHL Work (Maintenance)

P & D Maintenance

S&T Maintenance

Track Maintenance

Structures Work

Track Maintenance

Preparatory Work

S&T Points

Track Maintenance

Track Maintenance

Structures Examination

Off Track Work

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10661082

W2024/10661085

W2024/10530797

W2024/11225488

W2024/11164204

W2024/10634516

W2024/10634852

W2024/10644194

W2024/11110858

W2024/10634466

W2024/10774679

W2024/10634562

W2024/11146300

W2024/11122426

W2024/11092904

W2024/10661009

Week 43  - Continued
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EAS_V4_2_2025

0155 Mon

0155 Mon

0155 Mon

0155 Mon

0155 Mon

0155 Mon

0100 Mon

0100 Mon

0115 Sun

0115 Sun

0115 Sun

0145 Sun

20/01/25

20/01/25

20/01/25

20/01/25

20/01/25

20/01/25

20/01/25

20/01/25

19/01/25

19/01/25

19/01/25

19/01/25

0425 Mon

0425 Mon

0425 Mon

0425 Mon

0425 Mon

0425 Mon

0505 Mon

0505 Mon

0635 Sun

0635 Sun

0635 Sun

0625 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line Blockage
+Detonators

Turnback Line

Down and Up 
Main
Down and Up 
Electric
Stabling Lines 1-4

Turnback Line

Up Passenger 
Avoiding

Down Passenger 
Avoiding

Romford 
Engineers Depot

Down Passenger 
Loop

Down and Up 
Main

Down Passenger 
Loop

Down and Up 
Main

Goods 
Yard/Incline
Post Office Yard

Down and Up 
Main

Chadwell Heath

Harold Wood

Gidea Park

Forest Gate Jn

Ilford L/End

Romford

Ingatestone

Chelmsford L/End

Chelmsford

Hatfield Peverel

Chelmsford

Colchester L/End

Chadwell Heath

Forest Gate Jn

Gidea Park

Ilford L/End

Manor Park

Romford

Ingatestone

Shenfield C/End

Chelmsford

Chelmsford

Marks Tey L/End

P2024/3938856

P2024/4112946

P2024/4112933

P2024/4075872

P2024/4112979

NO ACCESS TO/FROM ILFORD DEPOT OR GIDEA 
PARK CS

EA1010
EA1011

EA1011

EA1011

EA1011
EA1080

4m10ch and 6m10ch

3m69ch and 1m75ch

2m60ch and 4m20ch

2m0ch and 3m20ch

6m20ch and 15m0ch

20m68ch and 28m0ch

29m70ch and 34m19ch

48m38ch and 49m0ch

S&T Points

Patrolling 

Track Maintenance

URFDO Inspections

Track Maintenance

OHL Work

Station Work

Structures Examination

20/01/25

20/01/25

20/01/25

20/01/25

20/01/25

20/01/25

20/01/25

20/01/25

19/01/25

19/01/25

19/01/25

19/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10661086

W2024/11157069

W2024/11094702

W2024/10644195

W2024/11092473

W2024/11094383

W2024/10970993

W2024/11097111

Week 43  - Continued
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EAS_V4_2_2025

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

1800 Sun

1800 Sun

1800 Sun

1800 Sun

1800 Sun

Line Blockage
+Detonators

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Reception No.1

Arrival Line

Reception No.2-4

Field Sidings 
No.1-2

Ipswich Upper 
Yard

East Suffolk Jn

East Suffolk Jn

East Suffolk Jn

Ipswich Goods Jn

Ipswich Upper Yard

Ipswich Goods Jn

East Suffolk Jn

Ipswich Goods Jn

Ipswich Upper 
Yard

P2024/3917503 NO TRAINS TO BE STABLED IN FIELD SIDINGS 1 
AND 2, RECEPTION ROADS 1-4, ARRIVAL LINE

AND UPPER YARD

4Y94 TO BE OUTSTABLED AT COLCHESTER UP 
GOODS  4L91 TO RUN TO WEMBLEY AND 
RECESS UNTIL MON AM



GE CYCLIC TYPE K

EA1012

68m75ch and 69m50ch

68m75ch and 69m50ch

68m75ch and 69m50ch

Track Maintenance

Off Track Work

S&T Maintenance

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10823495

W2024/10823373

W2024/10823499
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EAS_V4_2_2025

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

19/01/25

20/01/25

20/01/25

20/01/25

20/01/25

20/01/25

20/01/25

19/01/25

20/01/25

19/01/25

19/01/25

19/01/25

20/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

0720 Sun

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0900 Sun

0445 Mon

0720 Sun

0900 Sun

0720 Sun

0445 Mon

0720 Sun

0900 Sun

0900 Sun

0900 Sun

0720 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Lowestoft

Down Goods Loop

Down Main/Down 
Bury

Down Goods Loop

Up Newmarket 
Down

Loop

Up Soham Single 
Down/Down and 
Up Soham
Down and Up 
Main

Up Bury/Up Main

Platforms 4-6

Riverside Spur

Platforms 1-3

Line E/Line A

Down & Up Goods
Loop

Down and Up

Down and Up 
Thetford

Down & Up 
Passenger Loop

Line C/D/W

Down and Up 
Branch

Brundall

Bury St. Edmunds

Haughley Jn

Claydon GF

Chippenham Jn

Dullingham

Chippenham Jn

Trowse Swing 
Bridge

Chippenham Jn

Norwich

Thorpe Jn

Stowmarket

Bungalow Lane LC 
(R/G-X)

Trowse Jn

Trowse Swing 
Bridge

Norwich

Norwich Road AHB

Bungalow Lane 
LC (R/G-X)

Bury St. Edmunds

Chippenham Jn

Claydon GF

Coldham Lane Jn

Dullingham

Ely Dock Jn

Europa Jn

Haughley Jn

Norwich

Stowmarket L/End

Thorpe Jn

Trowse Jn

Trowse Swing 
Bridge

Whitlingham Jn

P2024/3937000 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN IPSWICH AND NORWICH 
AND BETWEEN IPSWICH AND ELY/CAMBRIDGE 
NORTH 



ROAD TO BE CLOSED AT THE FOLLOWING LC: 
BURSTON AHBC-X BETWEEN 0130 SUN TO 0445 
MON



NO TRAINS TO BE STABLED IN PLATFORMS 4 
AND 5 AND MIDDLE ROAD AT NORWICH



GA TO STABLE TRAINS IN PLATFORMS 1, 2, 3 
AND 6 AT NORWICH BETWEEN 0130 TO 0900 SUN 


EMR UNITS TO STABLE IN JUBILEE SIDINGS (4 X 2
CAR UNITS) AT NORWICH 



GA TO STABLE TRAINS IN PLATFORMS 1, 2 AND 4
AT IPSWICH



LOWESTOFT LINE SERVICES TO RUN VIA LINE 
A/LINE E AND PLATFORMS 4-6 NORWICH FROM 
0720 SUN



SIDINGS POSSESSION WITHIN CROWN POINT 
DEPOT REQUIRED FOR ACCESS AND EGRESS 
PURPOSES AND SAFETY OF PERSONNEL ONLY. 
LIMITS AND ROBUST METHOD OF 
COMMUNICATION TO BE AGREED BETWEEN 
PICOS AND CROWN POINT SIGNALLER, 
CREMORNE LANE CROSSING. 

PERMISSION MUST BE GAINED FROM THE 
CROWN POINT SIGNALLER BEFORE USE.



CD Track: Baylam to Needham Market Down Re-Rail 
C3R: Signalling

GE CYCLIC TYPE E (Amended)

GE CYCLIC TYPE E2

EA1012
EA1013
EA1470
EA1480
EA1530
EA1540
EA1580

80m49ch and 81m26ch

80m49ch and 81m26ch

82m35ch and 83m25ch

82m35ch and 83m25ch

79m77ch and 81m28ch

13m0ch and 15m4ch

33m76ch and 36m62ch

123m40ch and 124m9ch

83m30ch and 88m20ch

113m45ch and 124m9ch

82m70ch and 83m25ch

79m18ch and 83m25ch

92m65ch and 93m55ch

100m0ch and 101m75ch

17m8ch and 32m40ch

82m35ch and 83m25ch

S&T Work

S&T Work

S&C Tamping

Tamping

Station Work

Flail Mowing Machine

Signalling Works

S&T Points

Vegetation Clearance (Non-
Flail)

Other E&P Work

Telecoms Maintenance

OHL Work

PL Tamping

Track Maintenance

P & D Maintenance

S&C Tamping

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11034297

W2024/11034298

W2024/10920133

W2024/10920134

W2024/10831445

W2024/11221065

W2024/11108452

W2024/10912990

W2024/10827078

W2024/11089873

W2024/11215482

W2024/11105907

W2024/10837287

W2024/11236387

W2024/11165651

W2024/10920131

W2024/10920132
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EAS_V4_2_2025

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0720 Sun

0900 Sun

2335 Thu

2335 Thu

0135 Fri

19/01/25

19/01/25

19/01/25

20/01/25

19/01/25

20/01/25

24/01/25

24/01/25

24/01/25

0720 Sun

0720 Sun

0900 Sun

0445 Mon

0900 Sun

0445 Mon

0455 Fri

0135 Fri

0455 Fri

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Line Blockage
+Detonators

Line Blockage
(Between 
Trains)+Deto
nators
Line Blockage
+Detonators

Reception Lines 
1-2
Wensum Curve

Middle Road

Jubilee Sidings

Low Level Sidings

Goods Yard

Line B

Down and Up 
Main

Up Main

Down Main

Down Main

Crown Point Depot

Norwich

Stowmarket

Wensum Jn

Trowse Jn

Cow Green GSP

Diss

Diss

Crown Point 
Depot

Norwich

Stowmarket

Thorpe Jn

Europa Jn

Diss C/End

Cow Green GSP

Cow Green GSP

P2024/3937000

P2024/4148537 EA1012

82m35ch and 83m25ch

11m53ch and 12m5ch

113m10ch and 124m9ch

110m0ch and 111m10ch

3m40ch and 8m40ch

72m37ch and 79m13ch

95m16ch and 98m77ch

89m25ch and 95m11ch

75m17ch and 76m40ch

83m30ch and 88m20ch

93m50ch and 94m10ch

Tamping

LC  Work

Rail Testing and Lubrication

Survey Work

Vegetation Clearance

Scrap Removal

C2 Rerail - Both Rails

Patrolling 

Track Maintenance

Telecoms Maintenance

Track Maintenance

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

23/01/25

23/01/25

24/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/11211238

W2024/11039167

W2024/11109835

W2024/11186307

W2024/10665758

W2024/10668027

W2024/11258340

W2024/11236940

W2024/10942839

W2024/11147781
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EAS_V4_2_2025

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

2300 Sun

0145 Fri

2355 Mon

2355 Mon

20/01/25

20/01/25

19/01/25

19/01/25

20/01/25

20/01/25

20/01/25

24/01/25

21/01/25

21/01/25

0400 Mon

0400 Mon

2300 Sun

2300 Sun

0400 Mon

0400 Mon

0400 Mon

0410 Fri

0430 Tue

0430 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Southend Loop

Down Platform

Down and Up 
Southend

Platforms 1-4

Platforms 1-4

Up & Down 
Southminster

Down and Up 
Southend

Down and Up 
Southend

Down Platform

Up & Down 
Southminster

Mountnessing Jn

North Fambridge

Southend Victoria

Southend Victoria

Wickford

Southminster

Southend Victoria 
L/End

Rayleigh

North Fambridge

Southminster

Mountnessing Jn

North Fambridge

Shenfield Jn

Southend Victoria

Wickford

Wickford Jn

Shenfield Jn

Wickford

North Fambridge

Wickford Jn

P2024/3901960

P2024/4146290

P2024/4113011

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN SOUTHEND VICTORIA 
AND SHENFIELD  AND BETWEEN WICKFORD AND
SOUTHMINSTER 



NO TRAINS TO STABLE IN PLATFORMS 2 AND 3 
AT SOUTHEND VICTORIA

GA TO STABLE TRAINS IN PLATFORMS 1 AND 4 
AT SOUTHEND VICTORIA 



PANTOGRAPHS TO BE LOWERED ON ALL 
STABLED TRAINS IN WICKFORD DOWN SIDING, IN
SOUTHEND VICTORIA PLATFORMS 1 AND 4 AND 
IN SOUTHEND VICTORIA SIDINGS



ISOLATION OF SOUTHEND VICTORIA AND 
SIDINGS TO BE LIFTED BY 2300 SUN



SSV MTCE

SSV INSPECTIONS TYPE 1

EA1050
EA1060

EA1050

EA1060

20m35ch and 28m70ch

27m9ch and 27m19ch

30m0ch and 32m0ch

38m44ch and 38m68ch

21m0ch and 28m70ch

28m75ch and 41m42ch

20m35ch and 21m50ch

23m70ch and 27m10ch

20m65ch and 21m52ch

37m37ch and 38m79ch

23m30ch and 24m63ch

20m35ch and 41m42ch

29m45ch and 33m10ch

29m30ch and 45m42ch

Track Maintenance

Structures Examination

Unload CWR

Structures Examination

Survey Work

Track Maintenance

Mobile Maintenance Train

Off Track Work

Vegetation Clearance

Station Work

Station Work

OHL Work

Mobile Maintenance Train

Track Maintenance

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

24/01/25

20/01/25

20/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11145146

W2024/10725851

W2024/11130072

W2024/10727655

W2024/10715082

W2024/10822908

W2024/11223836

W2024/11020984

W2024/11118676

W2024/11129092

W2024/11128996

W2024/11094337

W2024/11231354

W2024/11093579
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EAS_V4_2_2025

0030 Wed

0030 Wed

2355 Wed

2355 Wed

0030 Fri

0030 Fri

0055 Wed

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

22/01/25

22/01/25

23/01/25

23/01/25

24/01/25

24/01/25

22/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

0455 Wed

0455 Wed

0430 Thu

0430 Thu

0455 Fri

0455 Fri

0515 Wed

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+Detonators

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Platform

Up & Down 
Southminster

Down Platform

Up & Down 
Southminster

Down Platform

Up & Down 
Southminster

Up & Down 
Braintree

Platforms 1-4

Up and Down 
Clacton
Up and Down 
Avoiding
Down and Up 
Colchester Town

Down and Up 
Clacton

Down and Up 
Hythe Curve

Down and Up 
Walton

Walton Single

North Fambridge

Southminster

North Fambridge

Southminster

North Fambridge

Southminster

Braintree

Clacton-on-Sea

Hunwick Jn

Colchester Town

Clacton-on-Sea

Colne Jn

Kirby Cross

Walton-on-the-
Naze

North Fambridge

Wickford Jn

North Fambridge

Wickford Jn

North Fambridge

Wickford Jn

Witham Jn

Clacton-on-Sea

Colchester Jn

East Gate Jn

Hunwick Jn

Hythe Jn

Kirby Cross

Thorpe-le-Soken
Jn

P2024/4113043

P2024/4113044

P2024/4113014

P2024/4130918

P2024/3914955 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN COLCHESTER AND 
CLACTON-ON-SEA FOR 1N66 2318 EX 
LIVERPOOL STREET

5N08 TO DIVERT AND STABLE IN CLACTON 
PLATFORM 1 OR 3 PRIOR TO THE START OF THE 
POSSESSION



TRAINS TO BE STABLED IN PLATFORMS 1-4 AT 
CLACTON AS REQUIRED (SECTIONAL APPENDIX 
SECTION 1 REFERS)

PANTOGRAPHS TO BE LOWERED ON TRAINS 
STABLED AT CLACTON AND CS/WALTON



ISOLATION OF CLACTON CS TO BE LIFTED AT 
0645 SUN



ROAD TO BE OPEN AT THE FOLLOWING LC'S: 
HARWICH ROAD (EAST GATES LC), HYTHE LC, 
ALRESFORD LC, THORRINGTON LC (B1029)AND 
GREAT BENTLEY LC 





GE CYCLIC TYPE 120

EA1060

EA1060

EA1060

EA1070

EA1090
EA1100
EA1110

29m30ch and 45m42ch

29m30ch and 45m42ch

29m30ch and 45m42ch

19m18ch and 19m25ch

52m25ch and 53m45ch

52m25ch and 69m56ch

53m50ch and 63m60ch

53m7ch and 53m25ch

69m10ch and 69m56ch

Track Maintenance

Track Maintenance

Track Maintenance

Track Survey

Other E&P Work

Track Maintenance

OHL Work

Structures Examination

Point Heater Maintenance

22/01/25

22/01/25

22/01/25

22/01/25

24/01/25

24/01/25

22/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11093611

W2024/11093735

W2024/11093618

W2024/11164022

W2024/11118240

W2024/10827827

W2024/10824480

W2024/10695388

W2024/11118649

Week 43  - Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0900 Mon

20/01/25

20/01/25

20/01/25

20/01/25

20/01/25

20/01/25

20/01/25

20/01/25

20/01/25

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

1600 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platforms 1-4

Platforms 4-5

Up and Down 
Clacton
Up and Down 
Avoiding
Down and Up 
Colchester Town

Down and Up 
Clacton

Down and Up 
Hythe Curve

Down and Up 
Walton

Walton Single

Up Carriage 
Siding
Shunting Spur

Connection to 
Middle Road and 
Klondyke Siding
Klondyke Siding

Middle Road

Outside Road

No. 7 Siding

No. 8 Siding

Clacton-on-Sea

Colchester

Hunwick Jn

Colchester Town

Clacton-on-Sea

Colne Jn

Kirby Cross

Walton-on-the-
Naze

Clacton Carriage 
Sidings

Clacton-on-Sea

Colchester

Colchester Jn

East Gate Jn

Hunwick Jn

Hythe Jn

Kirby Cross

Thorpe-le-Soken
Jn

Clacton Carriage 
Sidings

P2024/3914957

P2024/4140171

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 1-4 AT CLACTON-ON-SEA 
(SECTIONAL APPENDIX MODULE AR 1 REFERS)

TRAINS TO BE STABLED IN PLATFORM 5,6 
SUDBURY DOCK AND BRIDGE ROAD AT 
COLCHESTER (SECTIONAL APPENDIX MODULE 
AR 1 REFERS)



NO ISOLATION PERMITTED AFFECTING CLACTON
CS



ROAD TO BE OPEN AT THE FOLLOWING LC'S: 
HARWICH ROAD (EAST GATES LC), HYTHE LC, 
ALRESFORD LC, THORRINGTON LC (B1029), 
GREAT BENTLEY LC AND CONNAUGHT AVENUE 
(FRINTON LC)



GE CYCLIC TYPE 120

EA1090
EA1100
EA1110

EA1090

52m25ch and 53m45ch

69m10ch and 69m56ch

52m25ch and 69m56ch

61m50ch and 63m0ch

69m0ch and 69m56ch

Other E&P Work

Point Heater Maintenance

Track Maintenance

Drainage Work

Depot Work

20/01/25

20/01/25

20/01/25

20/01/25

20/01/25

20/01/25

20/01/25

20/01/25

20/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11118246

W2024/11118737

W2024/10827830

W2024/11188239

W2024/11213421

Week 43  - Continued
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Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0900 Tue

0900 Wed

0900 Thu

21/01/25

22/01/25

23/01/25

1600 Tue

1600 Wed

1600 Thu

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Up Carriage 
Siding
Shunting Spur

Connection to 
Middle Road and 
Klondyke Siding
Klondyke Siding

Middle Road

Outside Road

No. 7 Siding

No. 8 Siding

Up Carriage 
Siding
Shunting Spur

Connection to 
Middle Road and 
Klondyke Siding
Klondyke Siding

Middle Road

Outside Road

No. 7 Siding

No. 8 Siding

Up Carriage 
Siding
Shunting Spur

Connection to 
Middle Road and 
Klondyke Siding
Klondyke Siding

Middle Road

Outside Road

No. 7 Siding

No. 8 Siding

Clacton Carriage 
Sidings

Clacton Carriage 
Sidings

Clacton Carriage 
Sidings

Clacton Carriage 
Sidings

Clacton Carriage 
Sidings

Clacton Carriage 
Sidings

P2024/4140172

P2024/4140127

P2024/4140173

EA1090

EA1090

EA1090

69m0ch and 69m56ch

69m0ch and 69m56ch

69m0ch and 69m56ch

Depot Work

Depot Work

Depot Work

21/01/25

22/01/25

23/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11213422

W2024/11213423

W2024/11213425

Week 43  - Continued
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Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0900 Fri

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0140 Sun

0140 Sun

0140 Sun

24/01/25

18/01/25

18/01/25

18/01/25

18/01/25

18/01/25

18/01/25

19/01/25

19/01/25

19/01/25

1600 Fri

0350 Sat

0350 Sat

0350 Sat

0350 Sat

0350 Sat

0350 Sat

0425 Sun

0425 Sun

0425 Sun

Sidings 
Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Up Carriage 
Siding
Shunting Spur

Connection to 
Middle Road and 
Klondyke Siding
Klondyke Siding

Middle Road

Outside Road

No. 7 Siding

No. 8 Siding

Bay 
Platform/Platform 
3
Down and Up 
Southbury

Down and Up 
Cambridge

Lea Valley 
Reversible

Down and Up 
Cambridge

Down and Up 
Cambridge

Down Goods Loop

Down Passenger 
Loop/Platform 4 
(Harlow Town)
Up Passenger 
Loop/Platform 1 
(Harlow Town)
Down and Up 
Cambridge

Clacton Carriage 
Sidings

Cheshunt

Cheshunt Jn

Slipe Lane LC

Meridian Water

Waltham Cross

Broxbourne Jn

Harlow Mill

Harlow Town

Bishops Stortford

Clacton Carriage 
Sidings

Cheshunt

Theobalds Grove

Waltham Cross

Meridian Water

Slipe Lane LC

Harlow Mill

Harlow Town

Roydon

P2024/4140174

P2024/4150548

P2024/4132574

PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS AT BAY PLATFORM/PLATFORM 3 
(CHESHUNT)

EA1090

EA1160
EA1190

EA1160

69m0ch and 69m56ch

13m20ch and 14m19ch

21m40ch and 28m70ch

Depot Work

OHL Work (Maintenance)

P-Way Maintenance

24/01/25

18/01/25

18/01/25

18/01/25

18/01/25

18/01/25

18/01/25

19/01/25

19/01/25

19/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11213426

W2024/11164058

W2024/11186123

Week 43  - Continued
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EAS_V4_2_2025

0055 Tue

0055 Tue

0055 Tue

0055 Wed

0055 Wed

0055 Wed

0100 Thu

0100 Thu

0100 Thu

0100 Thu

0100 Thu

0100 Thu

21/01/25

21/01/25

21/01/25

22/01/25

22/01/25

22/01/25

23/01/25

23/01/25

23/01/25

23/01/25

23/01/25

23/01/25

0435 Tue

0435 Tue

0435 Tue

0435 Wed

0435 Wed

0435 Wed

0435 Thu

0435 Thu

0435 Thu

0435 Thu

0435 Thu

0435 Thu

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Down Goods Loop

Down Passenger 
Loop/Platform 4 
(Harlow Town)
Up Passenger 
Loop/Platform 1 
(Harlow Town)
Down and Up 
Cambridge

Down Goods Loop

Down Passenger 
Loop/Platform 4 
(Harlow Town)
Up Passenger 
Loop/Platform 1 
(Harlow Town)
Down and Up 
Cambridge

Platform 3/Up 
Passenger Loop

Down and Up 
Cambridge

Platforms 1-3

Down Goods Loop

Up & Down 
Cambridge Chord

Down Airport/Up &
Down Airport/Up 
Arrival Down
Up Departure 
Down/Up & Down 
Airport/Up Airport

Harlow Mill

Harlow Town

Bishops Stortford

Harlow Mill

Harlow Town

Bishops Stortford

Bishops Stortford

Elsenham

Stansted Airport

Stansted 
Mountfitchet

Stansted East Jn

Stansted Airport

Harlow Mill

Harlow Town

Roydon

Harlow Mill

Harlow Town

Roydon

Bishops Stortford

Spellbrook LC 
(CCTV)

Stansted Airport

Stansted 
Mountfitchet

Stansted North Jn

Stansted South Jn

P2024/4132612

P2024/4132674

P2024/4132676

EA1160

EA1160

EA1160
EA1161
EA1220

21m40ch and 28m70ch

21m40ch and 28m70ch

29m0ch and 34m53ch

30m55ch and 33m20ch

30m41ch and 31m40ch

P-Way Maintenance

P-Way Maintenance

P-Way Maintenance

Preparatory Work

S&T Work

21/01/25

21/01/25

21/01/25

22/01/25

22/01/25

22/01/25

23/01/25

23/01/25

23/01/25

23/01/25

23/01/25

23/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11186124

W2024/11186125

W2024/11186141

W2024/11165075

W2024/11163466

Week 43  - Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0100 Fri

0100 Fri

0100 Fri

0100 Fri

0100 Fri

0100 Fri

0045 Tue

0045 Tue

0045 Wed

0045 Wed

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

24/01/25

24/01/25

24/01/25

24/01/25

24/01/25

24/01/25

21/01/25

21/01/25

22/01/25

22/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

0400 Fri

0400 Fri

0400 Fri

0400 Fri

0400 Fri

0400 Fri

0450 Tue

0450 Tue

0450 Wed

0450 Wed

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Platform 3/Up 
Passenger Loop

Down and Up 
Cambridge

Platforms 1-3

Down Goods Loop

Up & Down 
Cambridge Chord

Down Airport/Up &
Down Airport/Up 
Arrival Down
Up Departure 
Down/Up & Down 
Airport/Up Airport

Down and Up 
Cambridge

Down Goods Loop

Down and Up 
Cambridge

Down Goods Loop

Platforms 1-3

Up Departure 
Down/Up & Down 
Airport/Up Airport
Down Goods Loop

Down and Up 
Cambridge

Up & Down 
Cambridge Chord

Down Airport/Up &
Down Airport/Up 
Arrival Down

Bishops Stortford

Elsenham

Stansted Airport

Stansted 
Mountfitchet

Stansted East Jn

Stansted Airport

Stansted 
Mountfitchet

Stansted 
Mountfitchet

Stansted 
Mountfitchet

Stansted 
Mountfitchet

Stansted Airport

Stansted South Jn

Stansted 
Mountfitchet

Stansted North Jn

Stansted East Jn

Stansted Airport

Bishops Stortford

Spellbrook LC 
(CCTV)

Stansted Airport

Stansted 
Mountfitchet

Stansted North Jn

Stansted South Jn

Bishops Stortford 
C/End

Stansted 
Mountfitchet

Bishops Stortford 
C/End

Stansted 
Mountfitchet

Stansted Airport

Stansted 
Mountfitchet

Stansted North Jn

Stansted South Jn

P2024/4156047

P2024/4130875

P2024/4130927

P2024/3935333 NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
STANSTED AIRPORT

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 1-2 AT STANSTED AIRPORT



PATROLLING TYPE L

EA1160
EA1161
EA1220

EA1161

EA1161

EA1161
EA1220

31m60ch and 33m20ch

31m30ch and 34m53ch

30m55ch and 33m20ch

30m41ch and 31m40ch

30m41ch and 31m40ch

30m55ch and 33m20ch

33m25ch and 34m34ch

Preparatory Work

P-Way Maintenance

Preparatory Work

S&T Work

S&T Work

Preparatory Work

Patrolling 

24/01/25

24/01/25

24/01/25

24/01/25

24/01/25

24/01/25

21/01/25

21/01/25

22/01/25

22/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11165113

W2024/11186142

W2024/11165199

W2024/11163426

W2024/11163429

W2024/11165074

W2024/10619106

Week 43  - Continued
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EAS_V4_2_2025

0200 Sun

0200 Sun

0200 Tue

0200 Tue

0215 Wed

0215 Wed

0200 Thu

0200 Thu

0200 Fri

0200 Fri

19/01/25

19/01/25

21/01/25

21/01/25

22/01/25

22/01/25

23/01/25

23/01/25

24/01/25

24/01/25

0635 Sun

0635 Sun

0415 Tue

0415 Tue

0330 Wed

0330 Wed

0415 Thu

0415 Thu

0415 Fri

0415 Fri

Possession

Possession

Possession

Possession

Line Blockage
+Detonators

Line Blockage
+Detonators

Possession

Possession

Possession

Possession

Down and Up 
Royston

Down and Up

Down and Up 
Royston

Down and Up

Down and Up 
Royston

Down and Up

Down and Up 
Royston

Down and Up

Down and Up 
Royston

Down and Up

Shepreth Branch Jn

Cambridge L/End

Shepreth Branch Jn

Cambridge L/End

Shepreth Branch Jn

Cambridge L/End

Shepreth Branch Jn

Cambridge L/End

Shepreth Branch Jn

Cambridge L/End

Royston

Shelford

Hauxton AHB

Shelford

Hauxton AHB

Shelford

Hauxton AHB

Shelford

Hauxton AHB

Shelford

P2024/4027847

P2024/4113197

P2024/4113169

P2024/4113147

P2024/4113148

EA1161
EA1230

EA1161
EA1230

EA1161
EA1230

EA1161
EA1230

EA1161
EA1230

52m36ch and 54m35ch

52m68ch and 54m35ch

52m10ch and 54m35ch

52m10ch and 53m27ch

52m10ch and 53m27ch

52m10ch and 53m27ch

47m0ch and 55m26ch

52m60ch and 53m10ch

Major Projects

Station Construction

Resignalling Work

Resignalling Work

Resignalling Work

Resignalling Work

Resignalling Work

Patrolling 

19/01/25

19/01/25

21/01/25

21/01/25

22/01/25

22/01/25

23/01/25

23/01/25

24/01/25

24/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10717421

W2024/11118116

W2024/11062954

W2024/11063586

W2024/11063990

W2024/11063991

W2024/11063992

W2024/10619182

Week 43  - Continued
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EAS_V4_2_2025

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0545 Sun

0115 Thu

0125 Sun

2300 Fri

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

23/01/25

19/01/25

25/01/25

0815 Sun

0215 Sun

0815 Sun

0815 Sun

0815 Sun

0545 Sun

0545 Sun

0545 Sun

0545 Sun

0545 Sun

0815 Sun

0410 Thu

0805 Sun

0600 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
(Between 
Trains)

Through Line

Platform Line

Platforms 1,4,5 & 
6
Down and Up

Down Goods Loop

Platform 3

Up Newmarket 
Down

Platforms 7-8

Platforms 2 & 3

No.7 Platform Line

No.8 Platform Line

Down Slow

Down and Up

Reception Sidings 
1-2
Post Office Ladder

Reception North

Reception South

Down and Up

Down and Up/Up 
& Down

Down and Up/Up 
& Down

Up & Down

Cambridge

Ely Dock Jn

Coldham Lane Jn

Cambridge North

Coldham Lane Jn

Cambridge

Cambridge L/End

Cambridge

Ely Dock Jn

Cambridge

Ely Dock Jn

Kings Lynn

Kings Lynn

Extons Road CCTV

Cambridge

Cambridge C/End

Cambridge North

Cherry Hinton 
Bypass CCTV

Cambridge

Cambridge C/End

Cambridge L/End

Cambridge

Cambridge

Stow Bardolph 
CCTV

Watlington

Watlington

P2024/3943349

P2024/4160320

P2024/4145739

P2024/4162361

FROM 0105 TO 0215 AND 0545 TO 0815 SUN, 
TRAINS TO TERMINATE/START FROM 
PLATFORMS 2,3,7 & 8 ONLY

NO ACCESS TO PLATFORMS 1,4,5 & 6 AT 
CAMBRIDGE

ACCESS AVAILABLE TO/FROM CARRIAGE 
SIDINGS AND RECEPTION ROADS FROM SOUTH 
EXCEPT 0215 TO 0545 SUN

NO ACCESS TO/FROM COLDHAM LANE DEPOT 
0105 TO 0815 SUN



GA TO STABLE TRAINS IN PLATFORMS 2,3,5 AND 
6 AT CAMBRIDGE AND PLATFORM 3 AT 
CAMBRIDGE NORTH



WA CYCLIC TYPE M (AMENDED)

EA1161
EA1530

EA1162

EA1162

EA1162

55m0ch and 69m20ch

55m0ch and 56m20ch

55m0ch and 56m20ch

55m0ch and 57m10ch

59m0ch and 62m0ch

91m10ch and 96m0ch

90m70ch and 92m54ch

94m0ch and 94m50ch

Track Maintenance

Welding and Grinding

URFDO Inspections

Survey Work

S&T Work

Track Maintenance

Survey Work

LC  Work

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

23/01/25

19/01/25

24/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10860633

W2024/10860524

W2024/10860526

W2024/11251816

W2024/11153246

W2024/11273990

W2024/11220891

W2024/11279178

Week 43  - Continued
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EAS_V4_2_2025

2200 Wed

2200 Wed

2200 Thu

2200 Thu

2200 Fri

2200 Fri

1200 Wed

1200 Wed

1200 Thu

1200 Thu

1200 Fri

1200 Fri

22/01/25

22/01/25

23/01/25

23/01/25

24/01/25

24/01/25

22/01/25

22/01/25

23/01/25

23/01/25

24/01/25

24/01/25

2300 Wed

2300 Wed

2300 Thu

2300 Thu

2300 Fri

2300 Fri

1300 Wed

1300 Wed

1300 Thu

1300 Thu

1300 Fri

1300 Fri

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains) + EPR
Line Blockage
(Between 
Trains) + EPR

Line Blockage
(Between 
Trains) + EPR
Line Blockage
(Between 
Trains) + EPR

Line Blockage
(Between 
Trains) + EPR
Line Blockage
(Between 
Trains) + EPR

Down and Up 
North London

Graham Road 
Curve

Down and Up 
North London

Graham Road 
Curve

Down and Up 
North London

Graham Road 
Curve

Down and Up 
North London

Down and Up T&H

Down and Up 
North London

Down and Up T&H

Down and Up 
North London

Down and Up T&H

Hackney Central

Navarino Road Jn

Hackney Central

Navarino Road Jn

Hackney Central

Navarino Road Jn

Hampstead Heath

Junction Road Jn

Hampstead Heath

Junction Road Jn

Hampstead Heath

Junction Road Jn

Dalston Kingsland

Navarino Road Jn

Dalston Kingsland

Navarino Road Jn

Dalston Kingsland

Navarino Road Jn

Gospel Oak

Gospel Oak Jn

Gospel Oak

Gospel Oak Jn

Gospel Oak

Gospel Oak Jn

P2024/4160388

P2024/4160410

P2024/4160451

P2024/4158822

P2024/4158832

P2024/4158918

EA1180
EA1320
LN110

EA1180
EA1320
LN110

EA1180
EA1320
LN110

EA1310
EA1370

EA1310
EA1370

EA1310
EA1370

1m58ch and 1m30ch

1m58ch and 1m30ch

1m58ch and 1m30ch

1m7ch and 1m24ch

1m7ch and 1m24ch

1m7ch and 1m24ch

Track Maintenance

Track Maintenance

Track Maintenance

P-Way Maintenance

P-Way Maintenance

P-Way Maintenance

22/01/25

22/01/25

23/01/25

23/01/25

24/01/25

24/01/25

22/01/25

22/01/25

23/01/25

23/01/25

24/01/25

24/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11274402

W2024/11274788

W2024/11274622

W2024/11270707

W2024/11270750

W2024/11270751
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EAS_V4_2_2025

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

20/01/25

20/01/25

20/01/25

20/01/25

20/01/25

20/01/25

20/01/25

20/01/25

20/01/25

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down/Up West 
London

Olympia Platform 
Loop

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Down and Up 
High Level

Down & Up 
Sheepcote Lane

Pigs Hill Siding 1

Pigs Hill Siding 2

Reception Road

North Pole Scrubs
Lane Siding

Mitre Bridge Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

Willesden High Level
Jn

Latchmere No.3 Jn

Latchmere No.1 Jn

North Pole 
International Depot

North Pole Jn

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

West London Jn 
(SW)

Falcon Jn

North Pole Jn

P2024/3918321 SOUTHERN CLAPHAM JN TO WATFORD JN 
SERVICES WILL NOT RUN. 



LONDON OVERGROUND WLL SERVICES WILL 
NOT RUN. 



LUL DISTRICT LINE AND KENSINGTON OLYMPIA 
BRANCH TO OPERATE. 

LUL VICTORIA AND CENTRAL LINES TO BE OPEN.




CHANNEL TUNNEL FREIGHT TO RUN DIESEL 
HAULED VIA MAIDSTONE EAST AND DIVERT VIA 
KEW EAST JN.



GBRF GRAIN/HOO TRAFFIC TO DIVERT VIA 
BARNES, KEW EAST JN, ACTON WELLS JN, 
WILLESDEN NO7, WEMBLEY (RR)

EA1310
MD160
MD166
SO250
SO500
SW100
SW220

1m35ch and 4m56ch

3m42ch and 5m65ch

2m25ch and 2m55ch

0m6ch and 5m77ch

4m0ch and 4m30ch

2m70ch and 3m10ch

3m0ch and 5m77ch

0m15ch and 1m48ch

1m15ch and 4m30ch

4m46ch and 4m70ch

0m15ch and 1m48ch

0m6ch and 0m50ch

1m43ch and 5m65ch

0m6ch and 0m27ch

2m70ch and 3m70ch

3m30ch and 3m61ch

Other E&P Work

S&T Maintenance

Litter / Graffiti Clearance

Track Maintenance

Litter / Graffiti Clearance

Structures Examination

Off Track Work

S&C Medium Refurb

Other E&P Work

Structures Examination

S&C Tamping

Other E&P Work

Structures Examination

Survey Work

Structures Examination

Litter / Graffiti Clearance

Litter / Graffiti Clearance

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10871414

W2024/10862590

W2024/11127122

W2024/10825365

W2024/11067774

W2024/11115413

W2024/11147371

W2024/10492544

W2024/10878989

W2024/11150947

W2024/10492502

W2024/11016613

W2024/10842542

W2024/11186781

W2024/11071658

W2024/11127098

W2024/11126484
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EAS_V4_2_2025

1500 Tue

1500 Tue

1500 Tue

1500 Wed

1500 Wed

1500 Wed

1500 Fri

1500 Fri

1500 Fri

1800 Sat

1800 Sat

0020 Sun

21/01/25

21/01/25

21/01/25

22/01/25

22/01/25

22/01/25

24/01/25

24/01/25

24/01/25

19/01/25

19/01/25

19/01/25

1600 Tue

1600 Tue

1600 Tue

1600 Wed

1600 Wed

1600 Wed

1600 Fri

1600 Fri

1600 Fri

0950 Sun

0950 Sun

0845 Sun

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Possession

Sidings 
Possession

Line Blockage
+Detonators

Down and Up 
Goods

Down and Up 
South West

Down and Up 
North London

Down and Up 
Goods

Down and Up 
South West

Down and Up 
North London

Down and Up 
Goods

Down and Up 
South West

Down and Up 
North London

Down and Up 
Poplar

Acton Yard

Reception 1, 2 & 3

Down and Up 
North London

Acton Canal Wharf 
Jn

Acton Wells Jn

Acton Wells Jn

Acton Canal Wharf 
Jn

Acton Wells Jn

Acton Wells Jn

Acton Canal Wharf 
Jn

Acton Wells Jn

Acton Wells Jn

Acton West

Acton West

South Acton

Acton Wells Jn

West London Jn 
(Willesden)

Willesden High 
Level Jn

Acton Wells Jn

West London Jn 
(Willesden)

Willesden High 
Level Jn

Acton Wells Jn

West London Jn 
(Willesden)

Willesden High 
Level Jn

Acton Wells Jn

Acton East

Acton Wells Jn

P2024/3918321

P2024/4159073

P2024/4158944

P2024/4158935

P2024/3925452

P2024/4132752

NO SERVICES TO RUN.

NO ACCESS FROM GWML TO ACTON YARD / 
WCML / NLL



WORK DETAILS: POPLARS ELECTRIFICATION

EA1310
EA1330
EA1360
GW130
MD167

EA1310
EA1330
EA1360
GW130
MD167

EA1310
EA1330
EA1360
GW130
MD167

EA1310
GW130

EA1310
EA1330

1m33ch and 1m53ch

0m52ch and 0m57ch

0m52ch and 0m57ch

0m52ch and 0m57ch

0m43ch and 4m67ch

0m43ch and 4m67ch

1m45ch and 2m13ch

P-Way Maintenance

P-Way Maintenance

P-Way Maintenance

In Connection With 
Engineering Work

Major Projects

Structures Work

21/01/25

21/01/25

21/01/25

22/01/25

22/01/25

22/01/25

24/01/25

24/01/25

24/01/25

18/01/25

18/01/25

19/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/11270437

W2024/11270438

W2024/11270402

W2024/10906721

W2024/10853383

W2024/11173386
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EAS_V4_2_2025

0115 Tue

0115 Tue

0115 Tue

0115 Tue

0115 Wed

0115 Wed

0115 Wed

0115 Wed

0115 Fri

0115 Fri

0115 Fri

0025 Mon

0025 Mon

21/01/25

21/01/25

21/01/25

21/01/25

22/01/25

22/01/25

22/01/25

22/01/25

24/01/25

24/01/25

24/01/25

20/01/25

20/01/25

0510 Tue

0510 Tue

0510 Tue

0510 Tue

0510 Wed

0510 Wed

0510 Wed

0510 Wed

0510 Fri

0510 Fri

0510 Fri

0440 Mon (4 hrs)

0440 Mon (4 hrs)

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

BLOCKED To
D/C Electric 
Trains

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

BLOCKED To
D/C Electric 
Trains

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Protected 
Path

Protected 
Path

Eastbound District
Line
Westbound 
District Line
Platforms 3-7

Down and Up 
Richmond

Down North 
London
Up North London

Eastbound District
Line
Westbound 
District Line
Platforms 3-7

Down and Up 
Richmond

Down North 
London
Up North London

Eastbound District
Line
Westbound 
District Line
Platforms 3-7

Down and Up 
Richmond

Silo Curve

North London 
Incline

Gunnersbury Jn

Richmond

Richmond

South Acton Jn

Gunnersbury Jn

Richmond

Richmond

South Acton Jn

Gunnersbury Jn

Richmond

Richmond

Cedar Jn

St. Pancras 
International

Network Rail / 
LUL (District Line)
Boundary

Richmond

South Acton Jn

Acton Central

Network Rail / 
LUL (District Line)
Boundary

Richmond

South Acton Jn

Acton Central

Network Rail / 
LUL (District Line)
Boundary

Richmond

South Acton Jn

Silo Curve Jn

York Way North 
Jn

P2024/4077458

P2024/4077552

P2024/4161149

P2024/4116415

PLATFORM 3 RICHMOND TO BE KEPT CLEAR

PLATFORM 4 RICHMOND TO BE KEPT CLEAR

EA1310

EA1310

EA1310

EA1320
LN115
LN3201
SO400

2m52ch and 12m39ch

2m52ch and 12m39ch

3m0ch and 12m39ch

0m0ch and 0m0ch

Track Maintenance

Track Maintenance

Remove Rail Defects

S&T Work

21/01/25

21/01/25

21/01/25

21/01/25

22/01/25

22/01/25

22/01/25

22/01/25

24/01/25

24/01/25

24/01/25

20/01/25

20/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10879992

W2024/10879993

W2024/11276163

W2024/11149141
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EAS_V4_2_2025

0025 Fri

0025 Fri

0025 Fri

0025 Fri

0700 Sat

24/01/25

24/01/25

24/01/25

24/01/25

18/01/25

0440 Fri (4 hrs)

0440 Fri (5 hrs)

0440 Fri (4 hrs)

0440 Fri (4 hrs)

1800 Sat

Possession

Sidings 
Possession

Protected 
Path

Protected 
Path

Line Blockage
+Detonators

East Coast 
Mainline 
Connection
Dock Junction 
Link Line Sidings 
Possession
Silo Curve

North London 
Incline

Single/Platform 1

York Way North Jn

Dock Jn South

Cedar Jn

St. Pancras 
International

Barking

St. Pancras 
International

St. Pancras 
International

Silo Curve Jn

York Way North 
Jn

Barking Station Jn

P2024/4136869

P2024/4143790 BARKING PLATFORM 1 TO BE KEPT CLEAR OF 
TRAINS 



IN THE EVENT OF DEGRADED WORKING THIS 
WORKSITE AND ISOLATION CAN BE HANDED 
BACK ON REQUEST WITH 30MINS NOTICE

EA1320
LN115
LN3201
SO400

EA1370

0m0ch and 0m0ch

13m17ch and 13m70ch

S&T Work

Structures Work (Track Off)

24/01/25

24/01/25

24/01/25

24/01/25

18/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11204739

W2024/11224686
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EAS_V4_2_2025

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

20/01/25

20/01/25

19/01/25

19/01/25

20/01/25

20/01/25

20/01/25

19/01/25

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0425 Mon

0425 Mon

0845 Sun

0845 Sun

0300 Mon

0425 Mon

0425 Mon

0845 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platforms 7-8

Platforms 1-2

Up Riverside

Single/Platform 1

Up 
Tilbury/Fenchurch 
Street
Departure Line

Down Goods

Down and Up 
Connecting Line

Down Fenchurch 
Street/Tilbury

Down Riverside

Platform 3

Up & Down Loop

Up Tilbury/Up T&H

Up Goods

Down and Up 
Thames Haven

Up & Down 
Ockendon/Third 
Line
Platform 1A

Down T&H/Down 
Tilbury

Barking

Barking Riverside

Barking Tilbury Line 
Jn East

Barking

Barking Tilbury Line 
Jn West

Renwick Road Jn

Ripple Lane East Jn 
(Down 
Tilbury/Goods)
Upney Jn

Barking

Barking Riverside

Grays

Ockendon C/End

Woodgrange Park

Barking Tilbury Line 
Jn East

Thames Haven

Grays

Upminster

Pitsea

Barking

Barking Riverside

Barking Station Jn

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn East

Barking Tilbury 
Line Jn West

Down Riverside 
Junction

Grays

Ockendon L/End

Pitsea

Ripple Lane East 
Jn (Up Tilbury)

Thames Haven Jn

Upminster

Woodgrange Park

P2024/3934300 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAYS, PURFLEET, 
RAINHAM AND UPMINSTER AND BETWEEN 
UPMINSTER AND PITSEA VIA OCKENDON



NO ACCESS TO/FROM RIPPLE LANE, DAGENHAM 
DOCK/ PURFLEET SIDINGS/TILBURY 
RAILPORT/THAMES GATEWAY

FREIGHT SERVICES TO BE RE-TIMED OR NOT TO
RUN



ROAD TO BE OPEN AT PURFLEET LC, LOW 
STREET LC, EAST TILBURY LC, STANFORD-LE-
HOPE LC AND PITSEA HALL LC



PANTOGRAPHS TO BE LOWERED ON ALL 
STABLED TRAINS IN SEABROOK SIDINGS





LTS CYCLIC TYPE 7 (Amended)

Maintenance: Patrolling

EA1370
EA1380
EA1390
EA1395
EA1410
EA1420
SO400
SO420

25m20ch and 27m0ch

0m30ch and 19m70ch

16m0ch and 19m30ch

7m70ch and 10m45ch

9m55ch and 15m75ch

3m10ch and 3m25ch

16m0ch and 25m15ch

0m0ch and 3m18ch

12m30ch and 13m0ch

16m40ch and 17m60ch

11m0ch and 15m42ch

15m25ch and 15m75ch

12m20ch and 13m13ch

16m0ch and 18m60ch

0m30ch and 19m70ch

18m60ch and 20m0ch

Patrolling 

Off Track Work

Structures Examination

Survey Work

S&T Maintenance

RRAP Work

OHL Work

Vegetation Clearance

Structures Work

Survey Work

Patrolling 

Structures Examination

Off Track Work

S&T Work

Structures Examination

S&T Points

S&T Points

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11145125

W2024/11020643

W2024/11107240

W2024/11188966

W2024/11096853

W2024/11098211

W2024/11096428

W2024/11211631

W2024/11262111

W2024/11108182

W2024/10823134

W2024/11201753

W2024/11129261

W2024/11145121

W2024/11107051

W2024/11097688

W2024/11097693
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EAS_V4_2_2025

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0845 Sun

0845 Sun

0845 Sun

0045 Mon

0700 Mon

0700 Tue

0700 Wed

20/01/25

20/01/25

19/01/25

19/01/25

20/01/25

20/01/25

20/01/25

20/01/25

20/01/25

21/01/25

22/01/25

0300 Mon

0300 Mon

0835 Sun

0835 Sun

0300 Mon

0300 Mon

0300 Mon

0425 Mon

1800 Mon

1800 Tue

1800 Wed

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Seabrook Sidings

Purfleet Long 
Sidings

Down and Up 
Branch

Down and Up T&H

Down Goods

Up Goods

Down and Up 
Tilbury

Down and Up 
Main

Single/Platform 1

Single/Platform 1

Single/Platform 1

Tilbury Town

Purfleet

Woodgrange Park Jn

Woodgrange Park

Ripple Lane

Renwick Road Jn

Pitsea

Upminster C/End

Barking

Barking

Barking

Grays

Purfleet

Forest Gate Jn

South Tottenham 
East Jn

Ripple Lane

Ripple Lane East 
Jn (Up Tilbury)

Ripple Lane West 
Yard Jn

Dagenham 
Heathway (LUL)

Barking Station Jn

Barking Station Jn

Barking Station Jn

P2024/3934300

P2024/4143839

P2024/4143791

P2024/4143861

BARKING PLATFORM 1 TO BE KEPT CLEAR OF 
TRAINS 



IN THE EVENT OF DEGRADED WORKING THIS 
WORKSITE AND ISOLATION CAN BE HANDED 
BACK ON REQUEST WITH 30MINS NOTICE

BARKING PLATFORM 1 TO BE KEPT CLEAR OF 
TRAINS 



IN THE EVENT OF DEGRADED WORKING THIS 
WORKSITE AND ISOLATION CAN BE HANDED 
BACK ON REQUEST WITH 30MINS NOTICE

BARKING PLATFORM 1 TO BE KEPT CLEAR OF 
TRAINS 



IN THE EVENT OF DEGRADED WORKING THIS 
WORKSITE AND ISOLATION CAN BE HANDED 
BACK ON REQUEST WITH 30MINS NOTICE

EA1370

EA1370

EA1370

18m60ch and 20m0ch

16m0ch and 25m15ch

26m0ch and 27m0ch

16m0ch and 20m20ch

19m70ch and 25m15ch

21m10ch and 24m60ch

8m0ch and 8m60ch

7m33ch and 15m75ch

25m20ch and 32m35ch

16m0ch and 18m0ch

13m17ch and 13m70ch

13m17ch and 13m70ch

13m17ch and 13m70ch

RRAP Work

RRAP Work

P-Way Maintenance

Patrolling 

P-Way Maintenance

Survey Work

Remove Rail Defects

OHL Work

Tamping

Structures Work (Track Off)

Structures Work (Track Off)

Structures Work (Track Off)

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

20/01/25

20/01/25

21/01/25

22/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/11098849

W2024/11099084

W2024/11095793

W2024/11095855

W2024/11096004

W2024/11172196

W2024/11096390

W2024/11110457

W2024/11093359

W2024/11224687

W2024/11224604

W2024/11224605
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EAS_V4_2_2025

0700 Thu

0700 Fri

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

23/01/25

24/01/25

18/01/25

18/01/25

18/01/25

18/01/25

18/01/25

18/01/25

18/01/25

18/01/25

1800 Thu

1800 Fri

0425 Sat

0425 Sat

0425 Sat

0425 Sat

0425 Sat

0425 Sat

0425 Sat

0425 Sat

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Sidings 
Possession

Single/Platform 1

Single/Platform 1

Up 
Tilbury/Fenchurch 
Street
Down Connecting 
Line
Down and Up 
Connecting Line
Down Fenchurch 
Street/Tilbury

Down and Up 
Main

Down and Up Fast

Down and Up 
Slow
Platforms 1-4

Up Stratford Down

Up Passenger 
Loop
Carriage Sidings

Inlet Road

Carriage Washer 
Road

Barking

Barking

Barking Tilbury Line 
Jn West

Upney Jn

Barking

Dagenham East 
Crossovers

Christian St Jn

Fenchurch Street

Gas Factory Jn

East Ham Depot

Barking Station Jn

Barking Station Jn

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn East

Barking Tilbury 
Line Jn West

Christian St Jn

Fenchurch Street

Gas Factory Jn

East Ham Depot

P2024/4143827

P2024/4143828

P2024/4113628

BARKING PLATFORM 1 TO BE KEPT CLEAR OF 
TRAINS 



IN THE EVENT OF DEGRADED WORKING THIS 
WORKSITE AND ISOLATION CAN BE HANDED 
BACK ON REQUEST WITH 30MINS NOTICE

BARKING PLATFORM 1 TO BE KEPT CLEAR OF 
TRAINS 



IN THE EVENT OF DEGRADED WORKING THIS 
WORKSITE AND ISOLATION CAN BE HANDED 
BACK ON REQUEST WITH 30MINS NOTICE

EA1370

EA1370

EA1380
EA1400

13m17ch and 13m70ch

13m17ch and 13m70ch

6m19ch and 8m20ch

0m0ch and 3m0ch

6m0ch and 8m0ch

7m45ch and 11m40ch

3m60ch and 5m50ch

Structures Work (Track Off)

Structures Work (Track Off)

Patrolling 

Remove Rail Defects

S&T Maintenance

OHL Inspection

Track Maintenance

23/01/25

24/01/25

18/01/25

18/01/25

18/01/25

18/01/25

18/01/25

18/01/25

18/01/25

18/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11224606

W2024/11224688

W2024/11145378

W2024/11095355

W2024/10823077

W2024/11099120

W2024/11054942
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EAS_V4_2_2025

0115 Tue

0115 Tue

0115 Tue

0115 Tue

0115 Tue

0100 Thu

0100 Thu

0100 Thu

0100 Thu

0115 Fri

0115 Fri

0115 Fri

0115 Fri

0100 Mon

0100 Mon

21/01/25

21/01/25

21/01/25

21/01/25

21/01/25

23/01/25

23/01/25

23/01/25

23/01/25

24/01/25

24/01/25

24/01/25

24/01/25

20/01/25

20/01/25

0440 Tue

0440 Tue

0440 Tue

0440 Tue

0440 Tue

0440 Thu

0440 Thu

0440 Thu

0440 Thu

0440 Fri

0440 Fri

0440 Fri

0440 Fri

0425 Mon

0425 Mon

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Sidings 
Possession

Down and Up 
Main

Down and Up Fast

Down and Up 
Slow
Platforms 1-4

Up Stratford Down

Up Passenger 
Loop

Down and Up 
Main

Down and Up Fast

Down and Up 
Slow

Platforms 1-4

Up Stratford Down

Up Passenger 
Loop

Down and Up 
Main

Down and Up Fast

Down and Up 
Slow
Platforms 1-4

Up Stratford Down

Up Passenger 
Loop

Down Main

Up Main

Carriage Sidings

Bromley-by-Bow 
(LUL)

Christian St Jn

Fenchurch Street

Bow Jn

Gas Factory Jn

Bromley-by-Bow 
(LUL)

Christian St Jn

Fenchurch Street

Gas Factory Jn

Bromley-by-Bow 
(LUL)

Christian St Jn

Fenchurch Street

Gas Factory Jn

East Ham Depot 
C/End

East Ham Depot

Christian St Jn

Fenchurch Street

Gas Factory Jn

Christian St Jn

Fenchurch Street

Gas Factory Jn

Christian St Jn

Fenchurch Street

Gas Factory Jn

Upton Park (LUL)

East Ham Depot

P2024/4028197

P2024/4028213

P2024/4028215

P2024/4028195

EA1380
EA1400

EA1380
EA1400

EA1380
EA1400

EA1380

1m48ch and 3m2ch

0m0ch and 2m60ch

0m0ch and 1m0ch

0m0ch and 2m60ch

0m0ch and 1m0ch

0m0ch and 2m60ch

0m0ch and 1m0ch

6m30ch and 7m6ch

6m0ch and 6m60ch

Patrolling 

S&T Points

Remove Rail Defects

S&T Points

Remove Rail Defects

S&T Points

Remove Rail Defects

Major Projects

S&T Points

21/01/25

21/01/25

21/01/25

21/01/25

21/01/25

23/01/25

23/01/25

23/01/25

23/01/25

24/01/25

24/01/25

24/01/25

24/01/25

20/01/25

20/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11145515

W2024/10823451

W2024/11095534

W2024/10823507

W2024/11095419

W2024/10823508

W2024/11095514

W2024/11174308

W2024/10823174
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Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0130 Tue

0130 Tue

2130 Mon

0110 Thu

0110 Thu

0110 Thu

0110 Thu

0110 Thu

0200 Fri

0200 Fri

0200 Fri

21/01/25

21/01/25

20/01/25

23/01/25

23/01/25

23/01/25

23/01/25

23/01/25

24/01/25

24/01/25

24/01/25

0415 Tue

0415 Tue

2200 Mon

0425 Thu

0420 Thu

0440 Thu

0440 Thu

0440 Thu

0440 Fri

0440 Fri

0440 Fri

Possession

Sidings 
Possession

Line Blockage
(Between 
Trains)

Possession

BLOCKED To
A/C Electric 
Trains

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main
Down and Up 
Tilbury
Down Siding

Up Siding

Down Tilbury

Down and Up 
Tilbury

Up Tilbury

Down Tilbury

Up & Down Loop

Platform 1A

Up & Down 
Ockendon

Up & Down Loop

Platform 1A

Up & Down 
Ockendon

Pitsea Jn

Pitsea

Barking Tilbury Line 
Jn East

Fobbing LC

Pitsea L/End

Ockendon

Upminster

West Thurrock Jn

Ockendon

Upminster

West Thurrock Jn

Pitsea

Pitsea

Barking Tilbury 
Line Jn West

Stanford-le-Hope

East Tilbury

Ockendon

Upminster

Ockendon

Upminster

P2024/4113682

P2024/4158006

P2024/4133562

P2024/4133573

P2024/4133622

EA1380
EA1390

EA1390

EA1390

EA1410

EA1410

26m50ch and 26m65ch

7m40ch and 7m50ch

29m36ch and 30m55ch

0m20ch and 4m0ch

0m0ch and 5m50ch

0m20ch and 4m0ch

0m0ch and 5m50ch

Patrolling 

Track Maintenance

OHL Work

S&T Maintenance

Remove Rail Defects

S&T Maintenance

Remove Rail Defects

21/01/25

21/01/25

20/01/25

23/01/25

23/01/25

23/01/25

23/01/25

23/01/25

24/01/25

24/01/25

24/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11095886

W2024/11269357

W2024/11099244

W2024/11097802

W2024/11095590

W2024/11097778

W2024/11095561

Week 43  - Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

2300 Sun

2300 Sun

0010 Tue

2315 Tue

2315 Wed

2315 Thu

2330 Fri

0010 Sun

0010 Sun

24/01/25

20/01/25

21/01/25

22/01/25

23/01/25

24/01/25

25/01/25

19/01/25

19/01/25

1900 Fri

0550 Mon

0550 Tue

0550 Wed

0550 Thu

0550 Fri

0500 Sat

0735 Sun

0735 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains) + EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Up & Down 
Sizewell

Down and Up East
Suffolk/Up & Down
East Suffolk
Down and Up East
Suffolk/Up & Down
East Suffolk
Down and Up East
Suffolk/Up & Down
East Suffolk
Down and Up East
Suffolk/Up & Down
East Suffolk
Down and Up East
Suffolk/Up & Down
East Suffolk

Down and Up East
Suffolk

Down and Up 
Lowestoft

Up & Down East 
Suffolk

Sizewell LC

Halesworth

Halesworth

Halesworth

Halesworth

Halesworth

Halesworth

Lowestoft

Oulton Broad North 
Jn

Saxmundham Jn

Westerfield Jn

Westerfield Jn

Westerfield Jn

Westerfield Jn

Westerfield Jn

Saxmundham

Haddiscoe

Oulton Broad 
South

P2024/4030643

P2024/4155854

P2024/4134218

NO ACCESS TO SIZEWELL BRANCH FROM 2300 
ON SUNDAY 19TH JANUARY 2025 TO 1900 ON 
FRIDAY 24TH JANUARY 2025



BLOCKADE 



TOKEN REQUIRED FOR THE UP & DOWN 
SIZEWELL



CD Enhancements: Sizewell C Project

GE CYCLIC TYPE ESK 1

CD Track: Westerfield to Bealings Down Follow Up

EA1430
EA1520

EA1430

EA1430
EA1470

77m0ch and 78m20ch

73m65ch and 76m5ch

81m5ch and 99m70ch

81m20ch and 90m25ch

81m20ch and 90m25ch

79m0ch and 82m0ch

73m0ch and 81m0ch

90m30ch and 91m69ch

73m0ch and 81m0ch

79m0ch and 80m35ch

73m0ch and 81m0ch

73m0ch and 81m0ch

93m0ch and 97m0ch

21m0ch and 23m41ch

Rail Testing and Lubrication

Track Maintenance

Rail Testing and Lubrication

Track Maintenance

Track Maintenance

Track Maintenance

Follow Up Tamping

Major Projects

Follow Up Tamping

PL Tamping

Follow Up Tamping

Follow-Up Work

S&T Maintenance

Track Maintenance

19/01/25

19/01/25

21/01/25

21/01/25

22/01/25

23/01/25

24/01/25

19/01/25

19/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11039301

W2024/10841531

W2024/11039217

W2024/10841549

W2024/10841545

W2024/10841695

W2024/10770339

W2024/10849033

W2024/10770240

W2024/10841344

W2024/10770342

W2024/10770214

W2024/11262836

W2024/11166259

Week 43  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0001 Mon

0001 Mon

0015 Wed

0015 Wed

2320 Sat

2320 Sat

2320 Sat

2320 Sat

2320 Sat

2055 Sun

2055 Sun

2055 Sun

2055 Sun

2055 Sun

20/01/25

20/01/25

22/01/25

22/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

20/01/25

20/01/25

20/01/25

20/01/25

20/01/25

0455 Mon

0455 Mon

0450 Wed

0450 Wed

0555 Sun

0555 Sun

0555 Sun

0555 Sun

0555 Sun

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Lowestoft

Up & Down East 
Suffolk

Down and Up 
Lowestoft

Up & Down East 
Suffolk

Down and Up 
Felixstowe

Up & Down 
Felixstowe Curve

Trimley Loop

Up & Down North 
Quay

Up & Down 
Felixstowe Single

Down and Up 
Felixstowe

Up & Down 
Felixstowe Curve

Trimley Loop

Up & Down North 
Quay

Up & Down 
Felixstowe Single

Lowestoft

Oulton Broad North 
Jn

Lowestoft

Oulton Broad North 
Jn

Derby Road

Felixstowe Beach LC

Trimley

Felixstowe North 
Quay FLT

Felixstowe Town

Derby Road

Felixstowe Beach LC

Trimley

Felixstowe North 
Quay FLT

Felixstowe Town

Haddiscoe

Oulton Broad 
South

Haddiscoe

Oulton Broad 
South

Derby Road

Felixstowe Beach 
Jn

Gun Lane 
Junction

Trimley

Westerfield Jn

Derby Road

Felixstowe Beach 
Jn

Gun Lane 
Junction

Trimley

Westerfield Jn

P2024/4155294

P2024/4158178

P2024/4133609

P2024/4028284

EA1430
EA1470

EA1430
EA1470

EA1440
EA1450
EA1460

EA1440
EA1450
EA1460

21m0ch and 23m41ch

21m0ch and 23m41ch

72m30ch and 84m30ch

72m30ch and 84m30ch

72m25ch and 84m30ch

Track Maintenance

Track Maintenance

Vegetation Clearance

Vegetation Clearance

S&T Maintenance

20/01/25

20/01/25

22/01/25

22/01/25

18/01/25

18/01/25

18/01/25

18/01/25

18/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11261951

W2024/11269384

W2024/11186117

W2024/11185970

W2024/10863930

Week 43  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0040 Tue

0040 Wed

0040 Wed

0040 Thu

0040 Thu

2350 Mon

2350 Mon

2350 Mon

2350 Tue

2350 Tue

2350 Tue

20/01/25

20/01/25

20/01/25

20/01/25

20/01/25

21/01/25

22/01/25

22/01/25

23/01/25

23/01/25

21/01/25

21/01/25

21/01/25

22/01/25

22/01/25

22/01/25

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Tue

0440 Wed

0440 Wed

0440 Thu

0440 Thu

0510 Tue

0510 Tue

0510 Tue

0510 Wed

0510 Wed

0510 Wed

Possession

Possession

Possession

Possession

Possession

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Platforms 1-2

Up & Down

Down Platform

Down and Up 
Lowestoft

Down and Up 
Branch/Up & 
Down Branch

Down and Up 
Branch

Down Platform

Down and Up 
Branch/Up & 
Down Branch

Down Platform

Down and Up 
Branch/Up & 
Down Branch

Acle Single

Reedham Single

Platforms 2-4

Acle Single

Reedham Single

Platforms 2-4

Cromer

Sheringham

North Walsham

Bungalow Lane LC 
(R/G-X)

Cromer

Hoveton and 
Wroxham

North Walsham

North Walsham

North Walsham

North Walsham

Yarmouth

Yarmouth

Yarmouth

Yarmouth

Yarmouth

Yarmouth

Cromer

North Walsham

Wensum Jn

Whitlingham Jn

Whitlingham Jn

North Walsham

Whitlingham Jn

North Walsham

Whitlingham Jn

Acle

Reedham Jn

Yarmouth

Acle

Reedham Jn

Yarmouth

P2024/3938871

P2024/4133653

P2024/4028286

P2024/4028303

P2024/4133634

P2024/4133737

GA: ACCESS TO BE AVAILABLE TO/FROM 
NORWICH / CROWN POINT VIA RECEPTION 
ROADS



GE CYCLIC TYPE 132

EA1470
EA1480
EA1490

EA1480

EA1480

EA1480

EA1500
EA1510

EA1500
EA1510

1m55ch and 2m17ch

1m20ch and 2m17ch

2m45ch and 6m0ch

8m60ch and 16m25ch

2m45ch and 6m0ch

8m60ch and 16m25ch

2m45ch and 6m0ch

20m30ch and 20m45ch

20m30ch and 20m45ch

S&T Points

Track Maintenance

Track Maintenance

S&T Points

Track Maintenance

S&T Points

Track Maintenance

Station Work

Station Work

20/01/25

20/01/25

20/01/25

20/01/25

20/01/25

21/01/25

22/01/25

22/01/25

23/01/25

23/01/25

20/01/25

20/01/25

20/01/25

21/01/25

21/01/25

21/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10913004

W2024/10824137

W2024/11147747

W2024/10872104

W2024/11147754

W2024/10872065

W2024/11147755

W2024/11185858

W2024/11185775
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Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

2300 Sun

0030 Sun

2350 Tue

0005 Mon

0005 Mon

0005 Mon

0015 Tue

0015 Tue

0015 Tue

0015 Wed

0015 Wed

0015 Wed

0100 Thu

0100 Thu

0100 Thu

20/01/25

19/01/25

22/01/25

20/01/25

20/01/25

20/01/25

21/01/25

21/01/25

21/01/25

22/01/25

22/01/25

22/01/25

23/01/25

23/01/25

23/01/25

0500 Mon

0830 Sun

0505 Wed

0530 Mon

0530 Mon

0530 Mon

0525 Tue

0525 Tue

0525 Tue

0525 Wed

0525 Wed

0525 Wed

0500 Thu

0500 Thu

0500 Thu

Line Blockage
(Between 
Trains)

Line Blockage
+Detonators

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Sidings 
Possession

Down and Up 
Main

Down and Up 
Main

Down Main

Up Main

Up Thetford/Up 
Main

Down Main

Mid Norfolk 
Railway

Up Thetford/Up 
Main

Down Main

Mid Norfolk 
Railway

Up Thetford/Up 
Main

Down Main

Mid Norfolk 
Railway

Down and Up 
Main

Mid Norfolk 
Railway

Up Siding

Down Sidings

Eastrea AHB

Peterborough East 
Jn

Lakenheath

Hethersett GF

Browick Road AHB

Wymondham

Hethersett GF

Browick Road AHB

Wymondham

Hethersett GF

Browick Road AHB

Wymondham

Wymondham

Wymondham

Wymondham

Kisby LC

Kings Dyke

Mile End AHB

Attleborough

Spronces LC 
(AHBC-X)

Wymondham

Attleborough

Spronces LC 
(AHBC-X)

Wymondham

Attleborough

Spronces LC 
(AHBC-X)

Wymondham

Attleborough

Wymondham

Wymondham

P2024/4154122

P2024/4154320

P2024/4133980

P2024/4133955

P2024/4133978

P2024/4133981

P2024/4130880

EA1560

EA1560

EA1580

EA1580

EA1580

EA1580

EA1580

89m50ch and 91m20ch

96m70ch and 98m60ch

77m12ch and 77m23ch

112m0ch and 114m0ch

112m0ch and 114m0ch

112m0ch and 114m0ch

113m65ch and 113m79ch

112m0ch and 114m0ch

111m10ch and 114m0ch

S&T Maintenance

Remove Rail Defects

Station Work

P-Way Maintenance

P-Way Maintenance

P-Way Maintenance

Station Work

P-Way Maintenance

Station Work

19/01/25

19/01/25

21/01/25

20/01/25

20/01/25

20/01/25

21/01/25

21/01/25

21/01/25

22/01/25

22/01/25

22/01/25

23/01/25

23/01/25

23/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11024632

W2024/11160339

W2024/11184480

W2024/11160979

W2024/11161044

W2024/11160992

W2024/11184542

W2024/11160993

W2024/11170620

Week 43  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0120 Sun

0120 Sun

26/01/25

26/01/25

0620 Sun

0620 Sun

Possession

Possession

Down and Up 
Main

Platforms 5-10

Bethnal Green West 
Jn

Liverpool Street

Liverpool StreetP2024/4103086 EA1010

0m0ch and 0m48ch
Station Work

26/01/25

26/01/25

44Week

W2024/11037904

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

27/01/25

27/01/25

27/01/25

27/01/25

27/01/25

27/01/25

27/01/25

27/01/25

27/01/25

27/01/25

27/01/25

27/01/25

27/01/25

27/01/25

27/01/25

27/01/25

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Down and Up 
Temple Mills

North London 
Incline

Down and Up 
North London

Down North 
London Relief

Up/Down 
Canonbury

Up Channelsea 
Loop

Carpenters Road 
Curve

Silo Curve

CTRL/NLL 
Connection Line
Down and Up 
High Meads Curve

Down and Up 
Channelsea Curve

Down and Up 
North London

Down and Up 
High Meads Loop

Down and Up Lea 
Curve

Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North 
London/Down 
North London 
(Westbound)

Forest Gate

Temple Mills West 
Jn

Copenhagen Jn

Stratford

Westbourne Road Jn

Canonbury West Jn

Lea Jn

Carpenters Road 
North Jn

Cedar Jn

High Meads Jn

Stratford Central Jn 
West

Camden Road West 
Jn

Temple Mills East Jn

High Meads Jn

Navarino Road Jn

Camden Road East 
Jn

Bow Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Canonbury West 
Jn

Carpenters Road 
North Jn

Carpenters Road 
South Jn

Cedar Jn

Channelsea North
Jn

Channelsea 
South Jn

Gospel Oak

High Meads Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

P2024/3901225 NO ARL SERVICES BETWEEN GOSPEL OAK AND 
STRATFORD. RAIL REPLACEMENT IN OPERATION
THAMESIDE FREIGHT SERVICES TO RUN VIA TAH
ON THE SAT

NO ACCESS FOR THAMESIDE FREIGHT ON THE 
SUN



NO ACCESS AVAILABLE TO NLL INCLINE 
THROUGHOUT

NO ACCESS AVAILABLE TO UP/DOWN 
CANONBURY THROUGHOUT



FELIXSTOWE / IPSWICH FREIGHT SERVICES TO 
BE DIVERTED VIA BURY ST EDMUNDS / ELY / 
PETERBOROUGH / LEICESTER AND NUNEATON



4L39 TO BE DIVERTED VIA WCML OR NOT TO 
RUN



MTR EL SERVICES TO START / TERMINATE FROM 
STRATFORD PLATFORMS 5 AND 8 INTO THE COS.
RAIL REPLACEMENT IN OPERATION BETWEEN 
SHENFIELD AND STRATFORD



GA WA STRATFORD SERVICES TO DIVERT TO / 
FROM LIVERPOOL STREET VIA HACKNEY DOWNS


c2c SERVICES TO RUN TO FENCHURCH STREET 
VIA WEST HAM ONLY



LUL TO NOTE CENTRAL AND JUBILEE LINE TO BE
OPEN



NO TRAINS TO BE STABLED IN PLATFORMS 1-2 
AT STRATFORD



ARL TO STABLE UNITS ADDITIONALLY AT 
LONDON EUSTON 



NO ACCESS TO BOW YARD. BOW YARD TO BE 
CLEAR OF STABLED TRAINS. 



ACCESS TO/FROM ORIENT WAY CS VIA 
COUNTRY END ONLY

ORIENT WAY CS TO BE LIVE THROUGHOUT

ECS TO/ FROM ORIENT WAY TO RUN VIA 
TOTTENHAM HALE AND REVERSE



CD Track: Channelsea Curve Down

WDA: Chalk Farm Wheel Timbers

NLL CYCLIC TYPE 7A/7

EA1010
EA1020
EA1150
EA1180
EA1280
EA1310
EA1320
EA1340
EA1350
LN110
LN115
MD145
SO400

2m21ch and 3m5ch

4m55ch and 2m68ch

4m56ch and 5m22ch

2m70ch and 3m70ch

3m20ch and 1m75ch

3m5ch and 3m64ch

2m70ch and 3m70ch

2m60ch and 4m62ch

2m40ch and 3m76ch

3m45ch and 0m53ch

4m55ch and 3m14ch

2m68ch and 3m20ch

4m55ch and 3m14ch

4m55ch and 3m14ch

3m0ch and 4m62ch

2m20ch and 3m12ch

Patrolling 

Structures Examination

Wheel Timber Renewal

Patrolling 

Track Maintenance

Track Maintenance

S&C Tamping

Track Maintenance

S&C Unit Renewal 
(Maintenance Only)

OHL Work (Maintenance)

URFDO Inspections

Structures Examination

Welding and Grinding

Track Maintenance

C11 Rerail Resleeper 
Reballast - Trax

Structures Examination

25/01/25

25/01/25

25/01/25

25/01/25

25/01/25

25/01/25

25/01/25

25/01/25

25/01/25

25/01/25

25/01/25

25/01/25

25/01/25

25/01/25

25/01/25

25/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11222055

W2024/10753569

W2024/10777379

W2024/10823680

W2024/11157441

W2024/11005819

W2024/10842714

W2024/11102940

W2024/10903592

W2024/11239340

W2024/10656675

W2024/10975161

W2024/10730261

W2024/10656644

W2024/10696940

W2024/11114092
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EAS_V4_2_2025

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0110 Sun

0215 Sat

0215 Sat

27/01/25

27/01/25

27/01/25

27/01/25

27/01/25

27/01/25

26/01/25

26/01/25

26/01/25

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0605 Sun

0605 Sun

0605 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
Electric 
Trains
Possession

Line Blockage
+Detonators

Line Blockage
+Detonators

Temple Mills Loop

Reception Line

Platform 
10A/Avoiding Line

Platforms 11-12

Platforms 1-2

Up North London 
Reversible

Bow Yard

Up/Down 
Canonbury

Down and Up 
Electric

Down and Up 
Electric

CRL Westbound

CRL Eastbound

Ruckholt Rd Jn

Maryland

Stratford

Camden Road East 
Jn

Bow Midland

Canonbury West Jn

Forest Gate Jn

Stratford

Pudding Mill Lane

Ruckholt Rd Jn

Stratford

Westbourne Road
Jn

Bow Midland

Highbury Vale Jn

Stratford

Bow Jn

Pudding Mill Lane

P2024/3901225

P2024/4151517 EA1010
XR001

2m0ch and 4m40ch

4m40ch and 5m11ch

2m0ch and 4m40ch

2m0ch and 4m40ch

2m0ch and 4m40ch

4m51ch and 2m21ch

3m20ch and 2m0ch

5m5ch and 4m56ch

1m75ch and 3m20ch

4m55ch and 3m14ch

1m2ch and 4m56ch

3m60ch and 4m75ch

3m20ch and 1m75ch

3m53ch and 4m0ch

3m20ch and 3m70ch

Welding and Grinding

P & D Maintenance

Off Track Work

URFDO Inspections

Track Maintenance

Patrolling 

URFDO Inspections

Structures Work

Off Track Work

Off Track Work

Track Maintenance

Track Maintenance

Welding and Grinding

Litter / Graffiti Clearance

S&C Unit Renewal 
(Maintenance Only)

25/01/25

25/01/25

25/01/25

25/01/25

25/01/25

25/01/25

26/01/25

25/01/25

25/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10730210

W2024/10658178

W2024/10625515

W2024/10625491

W2024/10625485

W2024/10619990

W2024/11157437

W2024/11231180

W2024/11157449

W2024/10656672

W2024/10619963

W2024/11145323

W2024/11157445

W2024/10871878

W2024/11250157
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EAS_V4_2_2025

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

27/01/25

27/01/25

27/01/25

27/01/25

26/01/25

27/01/25

27/01/25

27/01/25

27/01/25

27/01/25

27/01/25

27/01/25

27/01/25

27/01/25

27/01/25

27/01/25

27/01/25

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0125 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Beaulieu Park 
Station Loop

Turnback Line

Down Passenger 
Loop

Down and Up 
Electric

Down and Up 
Main

Down and Up 
Branch

Turnback Line

Stabling Lines 1-4

Up Passenger 
Avoiding

Down Passenger 
Avoiding

Single

Down and Up 
Southend

Bay Line/Platform 
6
Platforms 1,2,3 
and 4
Up Passenger 
Loop

Southend Loop

All Lines

Goods 
Yard/Incline
Post Office Yard

All Sidings in 
Depot

Beaulieu South 
Junction

Chadwell Heath

Chelmsford C/End

Shenfield

Witham L/End

Woodgrange Park Jn

Gidea Park

Forest Gate Jn

Ilford L/End

Upminster

Mountnessing Jn

Shenfield

Shenfield L/End Jn

Mountnessing Jn

Aldersbrook 
Carriage Sidings

Chelmsford

Ilford Depot

Beaulieu North 
Junction

Chadwell Heath

Chelmsford

Forest Gate Jn

Gidea Park

Ilford L/End

Manor Park

Romford

Shenfield

Shenfield C/End

Aldersbrook 
Carriage Sidings

Chelmsford

Ilford Depot

Romford

P2024/3937905 RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION FOR GA SERVICES BETWEEN 
WITHAM AND NEWBURY PARK



RAIL REPLACEMENT IN OPERATION BETWEEN 
SOUTHEND VICTORIA AND NEWBURY PARK AND 
BETWEEN SOUTHMINSTER AND WICKFORD



NO MTR EL SERVICES BETWEEN STRATFORD 
AND SHENFIELD

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHENFIELD AND 
STRATFORD FOR MTREL SERVICES

MTR EL SERVICES TO START / TERMINATE FROM 
STRATFORD PLATFORMS 5 AND 8 INTO THE COS.


ARL ROMFORD TO UPMINSTER SERVICE NOT TO 
RUN 

NO TRAINS TO STABLE ON ROMFORD TO 
UPMINSTER SINGLE



FELIXSTOWE / IPSWICH FREIGHT SERVICES TO 
BE DIVERTED VIA BURY ST EDMUNDS / ELY / 
PETERBOROUGH / LEICESTER AND NUNEATON



4L39 TO BE DIVERTED VIA WCML OR NOT TO 
RUN



LUL TO NOTE CENTRAL LINE TO BE OPEN 



ISOLATIONS AFFECTING ILFORD CS TO BE 
HANDED BACK BY 2200 SUN

ISOLATIONS AFFECTING GIDEA PARK CS TO BE 
HANDED BACK BY 0100 MON



CHELMSFORD DOWN PASSENGER LOOP, MILL 
SIDING AND GOODS YARD INCLINE TO BE CLEAR
OF STABLED TRAINS



TRAINS TO TRAVEL OVER THE DOWN AND UP 
MAIN BI-DIRECTIONAL LINES BETWEEN 
KELVEDON CROSSOVERS AND WITHAM 
PLATFORMS 1-4. NO TRAINS TO SHUNT AT 
WITHAM L/END



PANTOGRAPHS TO BE LOWERED ON ALL 
STABLED TRAINS IN ALDERSBROOK CS, IN 
ILFORD DEPOT ALL LINES, SIDINGS AND SHEDS, 
IN GIDEA PARK TURNBACK LINE AND IN GIDEA 
PARK STABLING LINES 1 TO 4 0200 SAT TO 2200 
SUN.

PANTOGRAPHS TO BE LOWERED ON ALL 

EA1010
EA1011
EA1040
EA1050
EA1070

38m20ch and 39m20ch

10m60ch and 12m30ch

34m68ch and 44m70ch

5m65ch and 9m50ch

13m40ch and 14m48ch

9m23ch and 9m65ch

35m60ch and 38m40ch

35m60ch and 39m20ch

41m60ch and 42m50ch

10m0ch and 14m48ch

14m53ch and 21m0ch

19m40ch and 21m0ch

6m77ch and 7m36ch

12m30ch and 14m48ch

0m0ch and 3m30ch

6m20ch and 9m75ch

054 Inspections

Mobile Maintenance Train

Patrolling 

OHL Work

S&C Tamping

Structures Examination

S&T Points

S&T Points

S&T Maintenance

RRAP Work

Survey Work

Off Track Work

Structures Work

Survey Work

Vegetation Clearance

Survey Work

Structures Work

25/01/25

25/01/25

25/01/25

25/01/25

25/01/25

25/01/25

25/01/25

25/01/25

25/01/25

25/01/25

25/01/25

25/01/25

25/01/25

25/01/25

25/01/25

25/01/25

25/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11029503

W2024/11223742

W2024/10823336

W2024/11105449

W2024/11264297

W2024/10742607

W2024/10851733

W2024/10851687

W2024/10851738

W2024/11132862

W2024/11130042

W2024/11112137

W2024/11223112

W2024/10714243

W2024/11211576

W2024/10714240

W2024/10983275
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EAS_V4_2_2025

0200 Sat

0200 Sat

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0640 Sun

0125 Mon

0125 Mon

0125 Mon

0125 Mon

27/01/25

27/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

27/01/25

27/01/25

27/01/25

27/01/25

27/01/25

0400 Mon

0400 Mon

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0125 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Romford 
Engineers Depot
Up Sidings

Stabling Sidings 
1-3

Down and Up 
Main

Up Passenger 
Loop/Platform 1

Up & Down 
Braintree

Down Passenger 
Loop/Platform 4

Down and Up 
Main

Down and Up 
Main

Down and Up 
Main

Up Passenger 
Loop/Platform 1

Up & Down 
Braintree

Down Passenger 
Loop/Platform 4

Romford

Shenfield

Witham C/End

Witham L/End

Braintree

Witham C/End

Marks Tey L/End

Witham L/End

Kelvedon C/End

Witham L/End

Braintree

Witham C/End

Shenfield

Forest Gate Jn

Witham C/End

Witham Jn

Witham L/End

Witham C/End

Forest Gate Jn

Forest Gate Jn

Witham C/End

Witham Jn

Witham L/End

P2024/3937905 STABLED TRAINS IN SHENFIELD STABLING 
SIDINGS 1,2,3 0800 SAT TO 1600 SAT AND 0800 
SUN TO 1600 SUN.



MERGED WITH GE CYCLIC TYPE 15, GE CYCLIC 
TYPE 127 (SAT AND SUN) AND GE CYCLIC 4-
TRACK (MIDDLE LINES)



CD Track: Ilford Up Electric Re-Rail

CD Track: Manor Park Drainage

CD Track: Chelmsford C/End S&C

CD Enhancements: Beaulieu Park 

GE CYCLIC TYPE 127



TRAIN TO BE STABLED AS REQUIRED IN 
PLATFORM 5 AT SHENFIELD FROM 0200 SAT TO 
0400

MON WITH PANTOGRAPHS LOWERED

6m77ch and 7m36ch

7m28ch and 8m45ch

0m0ch and 3m30ch

29m60ch and 34m40ch

28m40ch and 34m40ch

34m68ch and 39m25ch

12m32ch and 13m50ch

12m30ch and 14m48ch

20m13ch and 20m78ch

17m74ch and 20m5ch

12m30ch and 14m48ch

10m0ch and 14m48ch

29m35ch and 33m40ch

29m0ch and 31m0ch

14m53ch and 20m73ch

5m10ch and 9m75ch

5m10ch and 9m75ch

C2 Rerail - Both Rails

Off Track Work

Rail Testing and Lubrication

Station Construction

OHL Work

Structures Examination

S&T Maintenance

Survey Work

RRAP Work

S&T Maintenance

Track Maintenance

Patrolling 

Preparatory Work

OHL Work (Ground Level)

Track Maintenance

Drainage Work

25/01/25

25/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

27/01/25

27/01/25

27/01/25

27/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10861718

W2024/11025726

W2024/11049243

W2024/10845628

W2024/10825238

W2024/10717706

W2024/11104248

W2024/11146981

W2024/11105036

W2024/11104683

W2024/11103061

W2024/10823334

W2024/10760232

W2024/11142798

W2024/11145220

W2024/10699221

W2024/11142923
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P2024/3937905
6m15ch and 7m35ch

14m61ch and 15m11ch

29m60ch and 33m0ch

19m40ch and 21m0ch

14m53ch and 20m73ch

38m20ch and 39m20ch

13m30ch and 14m48ch

13m40ch and 14m48ch

13m40ch and 14m48ch

8m28ch and 8m67ch

10m3ch and 11m7ch

14m53ch and 21m0ch

10m0ch and 12m0ch

5m55ch and 8m35ch

5m65ch and 9m75ch

10m0ch and 14m48ch

8m0ch and 8m30ch

Vegetation Clearance

Station Work

054 Inspections

Off Track Work

OHL Work (Ground Level)

054 Inspections

OHL Work (Ground Level)

S&C Tamping

S&C Tamping

Station Work

Structures Work

Survey Work

Survey Work

OHL Work (Ground Level)

RRAP Work

Structures Work

Depot Work

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10745306

W2024/10993393

W2024/11111405

W2024/11142960

W2024/11029786

W2024/11142519

W2024/11264202

W2024/11264300

W2024/11133965

W2024/11131214

W2024/11130045

W2024/11130046

W2024/11142463

W2024/11132904

W2024/11105815

W2024/10963699
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EAS_V4_2_2025

0145 Sun

0145 Sun

0145 Sun

26/01/25

26/01/25

26/01/25

0640 Sun

0640 Sun

0640 Sun

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Down and Up 
Goods
Up Passenger 
Loop
Down & Up 
Sudbury

Down and Up 
Main

Colchester

Sudbury

Colchester C/End

Colchester

Marks Tey Jn

Marks Tey L/End

P2024/3937905

P2024/4103143 EA1011
EA1080

10m0ch and 12m0ch

29m60ch and 34m40ch

14m53ch and 21m0ch

29m60ch and 33m0ch

0m0ch and 3m30ch

6m20ch and 9m75ch

14m53ch and 21m0ch

13m30ch and 14m48ch

5m65ch and 6m42ch

29m60ch and 34m40ch

29m60ch and 34m40ch

34m68ch and 39m25ch

12m30ch and 14m48ch

46m32ch and 46m69ch

48m50ch and 51m39ch

Survey Work

Rail Testing and Lubrication

S&T Maintenance

054 Inspections

Off Track Work

Survey Work

S&T Maintenance

OHL Work (Ground Level)

Structures Examination

Track Maintenance

Track Maintenance

OHL Work

Survey Work

Station Work

Structures Examination

26/01/25

26/01/25

26/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11130053

W2024/11049247

W2024/11132752

W2024/10993487

W2024/11025672

W2024/10714386

W2024/11104699

W2024/11142958

W2024/10748914

W2024/10830595

W2024/10830638

W2024/10824913

W2024/10714392

W2024/11062885

W2024/10894683
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EAS_V4_2_2025

0130 Sun

0130 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

0650 Sun

0650 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

Line Blockage

Line Blockage

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Up Main

Down Main

Down Main/Single

Platforms 1-6

Riverside Spur

Line E

Line A/Line B

Down and Up

Down and Up 
Thetford

Down & Up 
Passenger Loop

Up Main

Line C/Line D/Line 
W

Reception Lines 
1-2
Wensum Curve

Low Level Sidings

Middle Road

Diss L/End

Audley End AHB

Trowse Swing 
Bridge

Norwich

Thorpe Jn

Thorpe Jn

Wensum Jn

Hethersett GF

Trowse Swing 
Bridge

Lakenham

Norwich

Crown Point Depot

Norwich

Audley End AHB

Diss L/End

Lakenham

Norwich

Thorpe Jn

Trowse Jn

Trowse Swing 
Bridge

Crown Point 
Depot

Norwich

P2024/4131429

P2024/3917448 NO TRAINS TO BE STABLED IN PLATFORMS 2-3 
AT NORWICH

GA TO STABLE TRAINS IN PLATFORMS 1, 4, 5 
AND 6 AT NORWICH

EAST MIDLANDS UNITS TO STABLE IN JUBILEE 
SIDINGS 



NO ACCESS TO CROWN POINT 0150 TO 0655 SUN


PANTOGRAPHS TO BE LOWERED ON TRAINS 
STABLED AT NORWICH, CROWN POINT AND 
NORWICH VICTORIA SIDINGS





GE CYCLIC TYPE F

EA1012

EA1012
EA1013
EA1470
EA1580

94m69ch and 95m9ch

123m0ch and 124m9ch

123m65ch and 124m9ch

123m0ch and 124m9ch

123m0ch and 124m9ch

Station Work

Other E&P Work

Station Work

Track Maintenance

S&T Maintenance

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11185069

W2024/11264284

W2024/11150961

W2024/10824081

W2024/10914500
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EAS_V4_2_2025

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

27/01/25

27/01/25

27/01/25

27/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0855 Sun

0855 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Wensum Curve

Reception Lines 
1-2
Lines ABCDEW

Thorpe Yard

Platform 5

Platform 6

Engine Neck

Riverside Spur

Jubilee Sidings

Middle Road

Down and Up

Down and Up 
Branch

Down and Up T&H

Down and Up T&H

Single/Platform 1

Down and Up 
Branch

Down and Up T&H

Crown Point Depot

Norwich

Norwich

Wensum Jn

Woodgrange Park Jn

Woodgrange Park

Barking Station Jn

Barking

Woodgrange Park Jn

Barking Tilbury Line 
Jn West

Crown Point 
Depot

Norwich

Thorpe Jn

Forest Gate Jn

Wanstead Park

Woodgrange Park

Barking Station Jn

Forest Gate Jn

South Tottenham 
East Jn

P2024/4159857

P2024/4117487

P2024/4119000 PANTOGRAPHS TO BE LOWERED ON ALL 
STABLED TRAINS IN BARKING PLATFORM 1

EA1013
EA1470

EA1030
EA1370

EA1030
EA1370
EA1380
EA1390

123m61ch and 123m70ch

11m25ch and 11m79ch

12m20ch and 13m13ch

S&T Maintenance

OHL Work (Ground Level)

Off Track Work

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11268883

W2024/11147234

W2024/11129177
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EAS_V4_2_2025

0215 Sat

0215 Sat

0215 Sat

0215 Sat

0215 Sat

0215 Sat

2300 Sun

0800 Tue

0800 Tue

0800 Wed

0800 Wed

0140 Sun

0140 Sun

27/01/25

27/01/25

26/01/25

26/01/25

27/01/25

27/01/25

27/01/25

28/01/25

28/01/25

29/01/25

29/01/25

26/01/25

26/01/25

0400 Mon

0400 Mon

2300 Sun

2300 Sun

0400 Mon

0400 Mon

0400 Mon

1700 Tue

1700 Tue

1700 Wed

1700 Wed

0735 Sun

0645 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
+Detonators

Sidings 
Possession

Line Blockage
+Detonators

Sidings 
Possession

Line Blockage
+Detonators

BLOCKED To
A/C Electric 
Trains

Southend Loop

Down Platform

Down and Up 
Southend

Platforms 1-4

Platforms 1-4

Up & Down 
Southminster

Down and Up 
Southend

Platform 1

Down Sidings 
South

Platform 1

Down Sidings 
South

Down and Up 
Clacton

All Lines

Mountnessing Jn

North Fambridge

Southend Victoria

Southend Victoria

Wickford

Southminster

Southend Victoria 
L/End

Southend Victoria

Southend Victoria

Southend Victoria

Southend Victoria

Great Bentley

Clacton/Walton-on-
Naze

Mountnessing Jn

North Fambridge

Shenfield Jn

Southend Victoria

Wickford

Wickford Jn

Shenfield Jn

Southend Victoria

Southend Victoria

Southend Victoria

Southend Victoria

Wivenhoe

Hythe

P2024/3937001

P2024/4156535

P2024/4156536

P2024/4125519

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN SOUTHEND VICTORIA 
AND NEWBURY PARK AND BETWEEN WICKFORD 
AND SOUTHMINSTER 



NO TRAINS TO STABLE IN PLATFORMS 1 AND 4 
AT SOUTHEND VICTORIA

GA TO STABLE TRAINS IN PLATFORMS 2 AND 3 
AT SOUTHEND VICTORIA 



PANTOGRAPHS TO BE LOWERED ON ALL 
STABLED TRAINS IN SOUTHEND VICTORIA 
PLATFORMS 2 AND 3 AND IN SOUTHEND 
VICTORIA SIDINGS 0215 SAT TO 2300 SUN



PANTOGRAPHS TO BE LOWERED ON ALL 
STABLED TRAINS IN WICKFORD DOWN SIDING 
0800 SUN TO 1800 SUN.



ISOLATION OF SOUTHEND VICTORIA AND 
SIDINGS TO BE LIFTED BY 2300 SUN



LUL TO NOTE CENTRAL LINE TO BE OPEN



SSV MTCE

SSV INSPECTIONS TYPE 1

SSV INSPECTIONS TYPE 6

PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS AT CLACTON/WALTON

EA1050
EA1060

EA1050

EA1050

EA1090

33m40ch and 45m42ch

21m24ch and 41m42ch

37m37ch and 38m79ch

33m40ch and 45m42ch

29m32ch and 34m31ch

29m20ch and 45m42ch

21m24ch and 21m65ch

23m30ch and 24m63ch

28m62ch and 29m12ch

41m35ch and 41m42ch

41m35ch and 41m42ch

56m76ch and 58m35ch

Off Track Work

Track Maintenance

Station Work

Off Track Work

Structures Examination

OHL Work

Vegetation Clearance

Station Work

Platform Enhancements

Depot Work

Depot Work

Structures Work

25/01/25

25/01/25

25/01/25

25/01/25

25/01/25

25/01/25

26/01/25

28/01/25

28/01/25

29/01/25

29/01/25

26/01/25

26/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11024607

W2024/10843227

W2024/11129063

W2024/11024308

W2024/10932071

W2024/11105464

W2024/11259790

W2024/11129008

W2024/11195015

W2024/11263040

W2024/11263041

W2024/11164623
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EAS_V4_2_2025

0900 Mon

0900 Tue

0900 Wed

27/01/25

28/01/25

29/01/25

1600 Mon

1600 Tue

1600 Wed

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Up Carriage 
Siding
Shunting Spur

Connection to 
Middle Road and 
Klondyke Siding
Klondyke Siding

Middle Road

Outside Road

No. 7 Siding

No. 8 Siding

Up Carriage 
Siding
Shunting Spur

Connection to 
Middle Road and 
Klondyke Siding
Klondyke Siding

Middle Road

Outside Road

No. 7 Siding

No. 8 Siding

Up Carriage 
Siding
Shunting Spur

Connection to 
Middle Road and 
Klondyke Siding
Klondyke Siding

Middle Road

Outside Road

No. 7 Siding

No. 8 Siding

Clacton Carriage 
Sidings

Clacton Carriage 
Sidings

Clacton Carriage 
Sidings

Clacton Carriage 
Sidings

Clacton Carriage 
Sidings

Clacton Carriage 
Sidings

P2024/4140146

P2024/4140147

P2024/4140105

EA1090

EA1090

EA1090

69m0ch and 69m56ch

69m0ch and 69m56ch

69m0ch and 69m56ch

Depot Work

Depot Work

Depot Work

27/01/25

28/01/25

29/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11213496

W2024/11213497

W2024/11213498
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EAS_V4_2_2025

0900 Thu

0900 Fri

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

30/01/25

31/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

1600 Thu

1600 Fri

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Carriage 
Siding
Shunting Spur

Connection to 
Middle Road and 
Klondyke Siding
Klondyke Siding

Middle Road

Outside Road

No. 7 Siding

No. 8 Siding

Up Carriage 
Siding
Shunting Spur

Connection to 
Middle Road and 
Klondyke Siding
Klondyke Siding

Middle Road

Outside Road

No. 7 Siding

No. 8 Siding

Platforms 2-3

Single/Up Harwich

Platform 1

North Curve

Down Harwich

Down Siding

Clacton Carriage 
Sidings

Clacton Carriage 
Sidings

Harwich International

Manningtree

Manningtree

Manningtree East Jn

Harwich International

Mistley

Clacton Carriage 
Sidings

Clacton Carriage 
Sidings

Harwich 
International

Harwich Town

Manningtree

Manningtree 
North Jn

Manningtree 
South Jn

Mistley

P2024/4140128

P2024/4140177

P2024/3922220 GA TO STABLE TRAINS AS REQUIRED IN 
PLATFORMS 1 AND 3 AT HARWICH 
INTERNATIONAL 

NO TRAINS TO BE STABLED IN PLATFORM 2 AT 
HARWICH INTERNATIONAL

PANTOGRAPHS TO BE LOWERED ON TRAINS 
STABLED AT HARWICH INTERNATIONAL AND 
PARKESTON QUAY CS



GE CYCLIC TYPE 117

EA1090

EA1090

EA1120

69m0ch and 69m56ch

69m0ch and 69m56ch

68m50ch and 69m20ch

59m40ch and 70m61ch

Depot Work

Depot Work

Survey Work

OHL Work

30/01/25

31/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11213455

W2024/11213531

W2024/11149423

W2024/11084238
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EAS_V4_2_2025

0830 Sun

0145 Thu

0145 Thu

0145 Thu

0145 Thu

0100 Thu

0700 Sun

0700 Sun

0700 Sun

26/01/25

30/01/25

30/01/25

30/01/25

30/01/25

30/01/25

26/01/25

26/01/25

26/01/25

1030 Sun

0435 Thu

0435 Thu

0435 Thu

0435 Thu

0600 Thu

1900 Sun

1900 Sun

1900 Sun

Line Blockage

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Down and Up Fast

Down Fast/Down 
Cambridge
Up Cambridge/Up 
Fast
Down 
Suburban/Down 
Southbury
Graham Road 
Curve

Up Southbury/Up 
Suburban

Down Cambridge

Down and Up 
Cambridge

Lea Valley 
Reversible

Reception Line

Temple Mills Loop

Down and Up 
Temple Mills

Hackney Downs

Queens Road 
Tunnel

Rectory Road

Navarino Road Jn

London Fields

Clapton

Lea Bridge Jn

Ruckholt Rd Jn

Coppermill Jn

Bethnal Green 
East Jn

London Fields

Reading Lane Jn

Rectory Road

Hackney Downs 
North Jn

Meridian Water

Ruckholt Rd Jn

Temple Mills West
Jn

P2024/3938977

P2024/4164832

P2024/4164242

P2024/4162419

SERVICES TO TRAVEL OVER THE DOWN AND UP 
SUBURBAN BETWEEN BETHNAL GREEN WEST JN
AND HACKNEY DOWNS NORTH JN



Maintenance: Patrolling

EA1160

EA1160
EA1170
EA1180

EA1160
EA1170
EA1200

EA1160
EA1280

1m40ch and 2m67ch

2m45ch and 3m25ch

3m15ch and 3m78ch

5m70ch and 7m7ch

5m60ch and 6m10ch

Patrolling 

Patrolling 

OHL Inspection

P & D Maintenance

S&T Points

26/01/25

30/01/25

30/01/25

30/01/25

30/01/25

30/01/25

26/01/25

26/01/25

26/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10654467

W2024/11284807

W2024/11283538

W2024/11279217

W2024/10651789
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EAS_V4_2_2025

0100 Tue

0100 Tue

0100 Tue

0105 Tue

0105 Tue

0105 Tue

0105 Tue

0105 Tue

0100 Wed

0100 Wed

0100 Wed

0105 Wed

0105 Wed

0105 Wed

0105 Wed

0105 Wed

28/01/25

28/01/25

28/01/25

28/01/25

28/01/25

28/01/25

28/01/25

28/01/25

29/01/25

29/01/25

29/01/25

29/01/25

29/01/25

29/01/25

29/01/25

29/01/25

0425 Tue

0425 Tue

0425 Tue

0425 Tue

0425 Tue

0425 Tue

0425 Tue

0425 Tue

0425 Wed

0425 Wed

0425 Wed

0425 Wed

0425 Wed

0425 Wed

0425 Wed

0425 Wed

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Bay 
Platform/Platform 
3
Down and Up 
Southbury

Down and Up 
Cambridge

Down and Up 
Hertford

Down and Up 
Southbury

Down and Up 
Cambridge

Down and Up 
Cambridge

Lea Valley 
Reversible

Bay 
Platform/Platform 
3
Down and Up 
Southbury

Down and Up 
Cambridge

Down and Up 
Hertford

Down and Up 
Southbury

Down and Up 
Cambridge

Down and Up 
Cambridge

Lea Valley 
Reversible

Cheshunt

Cheshunt Jn

Slipe Lane LC

Rye House

Cheshunt Jn

Roydon

Cheshunt Jn

Meridian Water

Cheshunt

Cheshunt Jn

Slipe Lane LC

Rye House

Cheshunt Jn

Roydon

Cheshunt Jn

Meridian Water

Cheshunt

Theobalds Grove

Waltham Cross

Broxbourne Jn

Bury Street Jn

Cheshunt Jn

Meridian Water

Cheshunt

Theobalds Grove

Waltham Cross

Broxbourne Jn

Bury Street Jn

Cheshunt

Meridian Water

P2024/4132148

P2024/4132211

PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS AT CHESHUNT BAY PLATFORM

PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS AT CHESHUNT BAY PLATFORM

EA1160
EA1190

EA1160
EA1190

12m55ch and 14m20ch

12m55ch and 14m20ch

OHL Work (Maintenance)

OHL Work (Maintenance)

28/01/25

28/01/25

28/01/25

28/01/25

28/01/25

28/01/25

28/01/25

28/01/25

29/01/25

29/01/25

29/01/25

29/01/25

29/01/25

29/01/25

29/01/25

29/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11165049

W2024/11165133
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EAS_V4_2_2025

0105 Sun

0105 Sun

0105 Sun

0900 Tue

0900 Wed

0900 Thu

0900 Fri

0045 Tue

0045 Tue

0045 Wed

0045 Wed

0315 Thu

0315 Thu

0100 Fri

0100 Fri

26/01/25

26/01/25

26/01/25

28/01/25

29/01/25

30/01/25

31/01/25

28/01/25

28/01/25

29/01/25

29/01/25

30/01/25

30/01/25

31/01/25

31/01/25

0430 Sun

0430 Sun

0430 Sun

1500 Tue

1500 Wed

1500 Thu

1500 Fri

0450 Tue

0450 Tue

0450 Wed

0450 Wed

0450 Thu

0450 Thu

0415 Fri

0415 Fri

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Up Passenger 
Loop

Down Cambridge

Up Cambridge

Down and Up 
Sidings

Up Sidings

Up Sidings

Up Sidings

Up Sidings

Down and Up 
Cambridge

Down Goods Loop

Down and Up 
Cambridge

Down Goods Loop

Down and Up 
Cambridge

Down Goods Loop

Down and Up 
Cambridge

Down Goods Loop

Bishops Stortford

Stansted 
Mountfitchet

Bishops Stortford

Harlow Mill

Harlow Mill

Harlow Mill

Harlow Mill

Stansted 
Mountfitchet

Stansted 
Mountfitchet

Stansted 
Mountfitchet

Stansted 
Mountfitchet

Stansted 
Mountfitchet

Stansted 
Mountfitchet

Stansted 
Mountfitchet

Stansted 
Mountfitchet

Bishops Stortford

Harlow Mill

Bishops Stortford

Harlow Mill

Harlow Mill

Harlow Mill

Harlow Mill

Bishops Stortford 
C/End

Stansted 
Mountfitchet

Bishops Stortford 
C/End

Stansted 
Mountfitchet

Bishops Stortford 
C/End

Stansted 
Mountfitchet

Bishops Stortford 
C/End

Stansted 
Mountfitchet

P2024/4133292

P2024/4163308

P2024/4163374

P2024/4163375

P2024/4163417

P2024/4125464

P2024/4125495

P2024/4125465

P2024/4133938

EA1160
EA1161

EA1160

EA1160

EA1160

EA1160

EA1161

EA1161

EA1161

EA1161

26m55ch and 31m0ch

23m65ch and 24m25ch

23m65ch and 24m25ch

23m65ch and 24m25ch

23m65ch and 24m25ch

30m55ch and 33m20ch

30m55ch and 33m20ch

31m0ch and 33m20ch

31m0ch and 33m20ch

OHL Work

Remove Rail Defects

Remove Rail Defects

Remove Rail Defects

Remove Rail Defects

Preparatory Work

Preparatory Work

Preparatory Work

Preparatory Work

26/01/25

26/01/25

26/01/25

28/01/25

29/01/25

30/01/25

31/01/25

28/01/25

28/01/25

29/01/25

29/01/25

30/01/25

30/01/25

31/01/25

31/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11194090

W2024/11281512

W2024/11281536

W2024/11281537

W2024/11281538

W2024/11165248

W2024/11165365

W2024/11165266

W2024/11165366
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EAS_V4_2_2025

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0120 Sun

0020 Mon

0020 Mon

0050 Fri

0050 Fri

0050 Fri

0050 Fri

0050 Fri

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

27/01/25

27/01/25

31/01/25

31/01/25

31/01/25

31/01/25

31/01/25

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0730 Sun

0435 Mon

0435 Mon

0440 Fri

0440 Fri

0435 Fri

0435 Fri

0435 Fri

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+Detonators

Possession

BLOCKED To
A/C Electric 
Trains

Possession

BLOCKED To
A/C Electric 
Trains

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Platforms 1-3

Up Departure 
Down/Up & Down 
Airport/Up Airport
Down Goods Loop

Down and Up 
Cambridge

Up & Down 
Cambridge Chord

Down Airport/Up &
Down Airport/Up 
Arrival Down

Down and Up

Down and Up

All Lines

Down and Up

Down 
Cambridge/Down 
Main
UpMain/Up Goods
Loop/Up 
Cambridge

Down and Up

Up Goods Loop

Down Goods Loop

Stansted Airport

Stansted South Jn

Stansted 
Mountfitchet

Stansted North Jn

Stansted East Jn

Stansted Airport

Fairheads LC

Great Chesterford

Great Chesterford

Great Chesterford

Great Chesterford

Shelford CCTV

Great Chesterford

Whittlesford Parkway

Stansted Airport

Stansted 
Mountfitchet

Stansted North Jn

Stansted South Jn

Fullers End 
Footpath LC 
(R/G-X)

Elsenham

Ugley Lane LC

Elsenham

Stansted South Jn

Fairheads LC

Great Chesterford

Whittlesford 
Parkway

P2024/3942700

P2024/4132413

P2024/4132445

P2024/4132482

P2024/4132481

NO TRAINS TO BE STABLED IN PLATFORM 1 AT 
STANSTED AIRPORT

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 2-3 AT STANSTED AIRPORT



PATROLLING TYPE L

EA1161
EA1220

EA1161

EA1161

EA1161

EA1161

34m75ch and 37m4ch

35m10ch and 36m60ch

33m25ch and 34m34ch

35m40ch and 43m55ch

37m50ch and 43m70ch

35m35ch and 43m60ch

45m40ch and 51m65ch

Drainage Work

S&T Work

Patrolling 

Track Maintenance

OHL Work (Maintenance)

OHL Work (Maintenance)

P-Way Maintenance

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

27/01/25

27/01/25

31/01/25

31/01/25

31/01/25

31/01/25

31/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10656636

W2024/11161400

W2024/10619211

W2024/11186144

W2024/11177475

W2024/11186919

W2024/11186129
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EAS_V4_2_2025

2200 Thu

2200 Thu

31/01/25

31/01/25

0415 Fri

0415 Fri

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Down and Up 
Royston

Down and Up

Shepreth Branch Jn

Cambridge L/End

Hauxton AHB

Shelford

P2024/4105724 EA1161
EA1230

52m60ch and 53m35ch

52m64ch and 53m34ch

Patrolling 

S&T Points

30/01/25

30/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10619036

W2024/10654816

Week 44  - Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

0515 Sun

0515 Sun

0515 Sun

0515 Sun

0515 Sun

0515 Sun

0515 Sun

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Platform Line

Through Line

No.7 Platform Line

No.8 Platform Line

Post Office Ladder

Fletchers Terrace 
Ladder
Chisholm Line

Engine Line Spur

Engine Siding No 
1 and 2
Bypass Road

Cavendish Road 
Ladder
Coldham Lane 
Ladder
Headshunt

Platforms 1-8

Shunt Spur

Reception Sidings 
1-2
No. 3 to 9 
Carriage Sidings
Reception South

Reception North

Down and Up

Down Goods Loop

Down Slow

Bay 
Platform/Platform 
3 (Cambridge 
North)
Down Chesterton 
Jn Yard/Sidings

Down Soham/Up 
Soham Single 
Down

Cambridge

Ely North Jn

Chesterton Jn

Cambridge

Cambridge North

Chesterton Jn

Ely Dock Jn

Cambridge

Cambridge C/End

Cambridge L/End

Cambridge North

Chesterton Jn

Chippenham Jn

Coldham Lane Jn

P2024/4157470 EA1161
EA1162
EA1230
EA1530
EA1540
EA1550
EA1560
EA1580

55m37ch and 76m32ch
Resignalling Work

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11254993
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EAS_V4_2_2025

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0035 Sun

0035 Sun

0035 Sun

0055 Wed

0055 Thu

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

29/01/25

30/01/25

0515 Sun

0515 Sun

0515 Sun

0515 Sun

0515 Sun

0515 Sun

0515 Sun

0515 Sun

0750 Sun

0750 Sun

0750 Sun

0350 Wed

0350 Thu

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Up Newmarket 
Down

Up Newmarket 
Down

Down and Up 
Sidings
Ely Up Platform 
Loop/Ely Up 
Goods Loop
Ely Down Goods 
Loop
Ely Engineers 
Siding
Ely Cripple Siding

Up Soham Single 
Down/Down and 
Up Soham
Down and Up

Down and Up 
Kings Lynn/Down 
and Up
Down and Up 
Peterborough

Down and Up 
Norwich

Ely Up Platform 
Loop/Ely Up 
Goods Loop
Ely Down Goods 
Loop
Up Soham Single 
Down

Down and Up

Down and Up 
Kings Lynn/Down 
and Up

Down and Up 
Kings Lynn/Down 
and Up

Chippenham Jn

Dullingham

Ely

Chippenham Jn

Ely West Jn

Littleport

Manea

Shippea Hill

Ely

Hawks LC

Kiln Lane LC 
(AHBC-X)

Littleport

Littleport

Dullingham

Ely

Ely Dock Jn

Ely North Jn

Ely

Ely Dock Jn

West River LC 
(R/G-X) (UWC)

Ely North Jn

Ely North Jn

P2024/4157470

P2024/4159153

P2024/4132414

P2024/4132415

EA1161
EA1540

EA1161
EA1162

EA1161
EA1162

69m30ch and 71m0ch

72m16ch and 75m20ch

72m16ch and 75m20ch

Track Maintenance

Track Maintenance

Track Maintenance

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

29/01/25

30/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/11269255

W2024/11171736

W2024/11171622
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EAS_V4_2_2025

0045 Sun

0110 Sun

0110 Sun

2300 Fri

0115 Tue

0115 Tue

0115 Wed

0115 Wed

0125 Thu

0125 Thu

0125 Thu

0125 Thu

0135 Wed

0135 Thu

0135 Fri

26/01/25

26/01/25

26/01/25

25/01/25

28/01/25

28/01/25

29/01/25

29/01/25

30/01/25

30/01/25

30/01/25

30/01/25

29/01/25

30/01/25

31/01/25

0730 Sun (7 hrs)

0650 Sun (7 hrs)

0650 Sun (7 hrs)

0600 Sat

0410 Tue

0410 Tue

0410 Wed

0410 Wed

0410 Thu

0410 Thu

0410 Thu

0410 Thu

0500 Wed

0500 Thu

0500 Fri

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Line Blockage
(Between 
Trains)

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Sidings 
Possession

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Down and Up

All Lines

Down/Down Kings 
Lynn/Up & Down

Up & Down

Platforms 1-2

Up & Down

Platforms 1-2

Up & Down

Platforms 1-2

Down & Up

Up & Down

Carriage Sidings

Down and Up 
Chingford

Down and Up 
Chingford

Down and Up 
Chingford

Littleport Bypass LC 
(AHBC-X)

Kings Lynn

Downham Market

Extons Road CCTV

Kings Lynn

Kings Lynn

Kings Lynn

Kings Lynn

Kings Lynn

Middleton Towers 
LC No.6  (TMO) (NR
Boundary)
Kings Lynn

Kings Lynn

Chingford L/End

Chingford L/End

Chingford L/End

Sandhill LC  
(AHBC-X)

Downham Market

West River LC 
(R/G-X) (UWC)

Watlington

Kings Lynn

Watlington

Kings Lynn

Watlington

Kings Lynn

Kings Lynn Yard

St Germans LC

Kings Lynn

Clapton Jn

Clapton Jn

Clapton Jn

P2024/4121431

P2024/4162361

P2024/4103264

P2024/4105690

P2024/4164051

P2024/4159871

P2024/4152197

P2024/4152150

PANTOGRAPHS TO BE LOWERED ON TRAINS 
STABLED AT KINGS LYNN AND CS

NO TRAINS TO BE STABLED IN PLATFORM 1 AT 
KINGS LYNN

TRAINS TO BE STABLED IN PLATFORM 2 AT 
KINGS LYNN (EAST ANGLIA SECTIONAL 
APPENDIX, SECTION 1 REFERS)

NO TRAINS TO BE STABLED IN PLATFORM 1 AT 
KINGS LYNN TRAINS TO BE STABLED IN 
PLATFORM 2 AT KINGS LYNN (EAST ANGLIA 
SECTIONAL APPENDIX, SECTION 1 REFERS)

EA1162

EA1162

EA1162

EA1162

EA1162
EA1270

EA1200

EA1200

EA1200

75m59ch and 76m27ch

94m0ch and 94m50ch

96m4ch and 96m75ch

92m40ch and 96m75ch

96m0ch and 96m75ch

4m60ch and 9m30ch

4m60ch and 9m30ch

4m60ch and 9m30ch

Structures Work

LC  Work

Track Maintenance

Track Maintenance

Track Maintenance

Track Maintenance

Track Maintenance

Track Maintenance

26/01/25

26/01/25

26/01/25

24/01/25

28/01/25

28/01/25

29/01/25

29/01/25

30/01/25

30/01/25

30/01/25

30/01/25

29/01/25

30/01/25

31/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11154306

W2024/11279178

W2024/11046238

W2024/11046241

W2024/11282810

W2024/11249904

W2024/11250031

W2024/11249905
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EAS_V4_2_2025

2100 Tue

2100 Tue

2100 Tue

2100 Wed

2100 Wed

2100 Wed

2100 Thu

2100 Thu

2100 Thu

2100 Fri

2100 Fri

2100 Fri

0100 Sun

0100 Sun

28/01/25

28/01/25

28/01/25

29/01/25

29/01/25

29/01/25

30/01/25

30/01/25

30/01/25

31/01/25

31/01/25

31/01/25

26/01/25

26/01/25

2200 Tue

2200 Tue

2200 Tue

2200 Wed

2200 Wed

2200 Wed

2200 Thu

2200 Thu

2200 Thu

2200 Fri

2200 Fri

2200 Fri

0700 Sun

0700 Sun

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Line Blockage
+ EPR

Line Blockage
+ EPR

North London 
Incline

Up North London 
Reversible
Down North 
London Relief
Down and Up 
North London

North London 
Incline

Up North London 
Reversible
Down North 
London Relief
Down and Up 
North London

North London 
Incline

Up North London 
Reversible
Down North 
London Relief
Down and Up 
North London

North London 
Incline

Up North London 
Reversible
Down North 
London Relief
Down and Up 
North London

Down and Up 
North London

Down and Up T&H

Copenhagen Jn

Caledonian Road 
and Barnsbury

Caledonian Road 
and Barnsbury

Copenhagen Jn

Caledonian Road 
and Barnsbury

Caledonian Road 
and Barnsbury

Copenhagen Jn

Caledonian Road 
and Barnsbury

Caledonian Road 
and Barnsbury

Copenhagen Jn

Caledonian Road 
and Barnsbury

Caledonian Road 
and Barnsbury

Hampstead Heath

Junction Road Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Camden Road 
West Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Camden Road 
West Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Camden Road 
West Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Camden Road 
West Jn

Gospel Oak

Gospel Oak Jn

P2024/4164167

P2024/4164178

P2024/4164170

P2024/4164173

P2024/4160234

EA1310
EA1320
LN115
MD145
SO400

EA1310
EA1320
LN115
MD145
SO400

EA1310
EA1320
LN115
MD145
SO400

EA1310
EA1320
LN115
MD145
SO400

EA1310
EA1370

4m60ch and 4m20ch

4m60ch and 4m20ch

4m60ch and 4m20ch

4m60ch and 4m20ch

1m7ch and 1m24ch

P-Way Maintenance

P-Way Maintenance

P-Way Maintenance

P-Way Maintenance

Remove Rail Defects

28/01/25

28/01/25

28/01/25

29/01/25

29/01/25

29/01/25

30/01/25

30/01/25

30/01/25

31/01/25

31/01/25

31/01/25

26/01/25

26/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11283487

W2024/11283508

W2024/11283510

W2024/11283511

W2024/11273814
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EAS_V4_2_2025

1800 Sat

1800 Sat

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

27/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

0950 Sun

0950 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0500 Mon

0145 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Poplar

Reception 1, 2 & 3

Acton Yard

Acton Dive-Under

Hanwell Spur East

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Crossrail Depot 
Line 2

North Pole Line A 
and B

Engine and 
Carriage Line
Carriage Line and 
Engine Siding
Back Line

Washer Bypass

Lines 1 to 2 / 
Down and Up 
Main
Line 3

Platforms 1 to 6

Platforms 7 to 12 
and 14
Lines 4 and 
5/Down and Up 
Relief
Line 6

Link Line/Royal 
Oak Carriage 
Loop A and B
Link Line/Royal 
Oak Carriage 
Loop A and B

Acton West

Acton West

Acton West (inc.)

Hanwell Bridge

Drayton Green Jn

Southall East Jn

Grand Canal 
Junction

North Pole Depot

Old Oak Common 
East Jn

CrossRail Depot

Acton West

Ladbroke Grove 
(inc.)

Paddington

Southall East Jn

Subway Jn

Acton Wells Jn

Acton East

Acton Main Line

Hanwell

Hanwell Jn

Ladbroke Grove

Old Oak Common
East Jn

Paddington

Portobello Jn 
(London)

P2024/3917584 0045 SUN TO 0145 SUN

TRAINS TO RUN OVER THE MAIN LINES 
REVERSING AT EALING BROADWAY / ACTON 
WEST. UNITS TO 

FORM THESE SERVICES TO STABLE AT 
HEATHROW AIRPORT (ONLY). 

NO ACCESS BETWEEN THE GWML AND ACTON 
YARD. 

NO TRAINS TO STABLE IN PLATFORMS 7-14. 

ALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
PANTOGRAPHS LOWERED AND LOCKED DURING


THE ALL LINE BLOCK PERIOD. 

NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0045 SUNDAY AND 0720 SUNDAY.


0145 SUN TO 0600 SUN 

ALL LINE BLOCK PERIOD 

NO SERVICES TO OPERATE 

NO TRAINS TO STABLE IN PLATFORMS 7-14. 

ALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
PANTOGRAPHS LOWERED AND LOCKED DURING


THE ALL LINE BLOCK PERIOD. 

NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0045 SUNDAY AND 0720 SUNDAY. 
2R89 TO TERMINTATE AT SLOUGH AND RETURN 
TO READING TRAIN CARE DEPOT. 



0600 SUN TO 0720 SUN 

TRAINS TO RUN OVER THE MAIN LINES 
REVERSING AT EALING BROADWAY / ACTON 
WEST. UNITS TO 

FORM THESE SERVICES TO STABLE AT 
HEATHROW AIRPORT (ONLY). 

NO ACCESS BETWEEN THE GWML AND ACTON 
YARD. 

NO TRAINS TO STABLE IN PLATFORMS 7-14. 

ALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
PANTOGRAPHS LOWERED AND LOCKED DURING


THE ALL LINE BLOCK PERIOD. 

NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0045 SUNDAY AND 0720 SUNDAY.


ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN WEST EALING LOOPS NO.2 & NO.3 
BETWEEN 0150 SUN AND 0545 SUN.



ALL ELECTRIC SERVICES BETWEEN ACTON 
WEST AND MAIDENHEAD NEUTRAL SECTION ON 
GW103 ELECTRIFIED LINES TO EXPERIENCE 

EA1310
GW103
GW110
GW130
GW174

0m40ch and 5m27ch

0m5ch and 5m50ch

3m20ch and 4m40ch

2m25ch and 5m40ch

2m0ch and 3m31ch

0m5ch and 3m40ch

4m60ch and 5m50ch

7m20ch and 7m45ch

4m68ch and 5m12ch

5m55ch and 6m50ch

0m5ch and 2m40ch

7m0ch and 8m10ch

0m5ch and 3m40ch

0m5ch and 2m50ch

5m55ch and 8m27ch

0m5ch and 0m50ch

Major Projects

In Connection With 
Engineering Work

Remove Rail Defects

Major Projects

HS2 ASPRO Major Projects

S&T Work

Remove Rail Defects

Platform Enhancements

Arc Repairs

Drainage Work

Move Materials

Remove Rail Defects

OHL Work

P-Way Maintenance

S&T Work

OHL Work (Maintenance)

25/01/25

25/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10853467

W2024/10862826

W2024/11215566

W2024/10844345

W2024/11170146

W2024/10865811

W2024/11256191

W2024/11153746

W2024/11205070

W2024/11189682

W2024/10843746

W2024/11227688

W2024/11184136

W2024/10843683

W2024/10883977

W2024/11213941

W2024/11146241

Week 44  - Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0145 Sun

0150 Sun

0600 Sun

0720 Sun

0720 Sun

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

27/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

27/01/25

27/01/25

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0500 Mon

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0600 Sun

0545 Sun

0720 Sun

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
Electric 
Trains

Possession

BLOCKED To
Electric 
Trains
Possession

Possession

Possession

Crossrail Depot 
Line 1

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Line 6

Turnback A

Eastbound

Westbound

Washer Bypass 
and Back Line

Transfer Sidings 
1-6

Paddington New 
Yard

West Ealing 
Sidings No 2 Loop
/ No 3 Loop
Plasser 
Works/Engineers 
Sidings
Carriage Road No.
1
Carriage Road No.
2
Lines 1 & 2/Down 
and Up Main

West Ealing 
Sidings No 2 Loop
/ No 3 Loop
Lines 1 to 2 / 
Down and Up 
Main
Acton Dive-Under

Engine and 
Carriage Line

Grand Canal 
Junction

Greenford South Jn

West Ealing

Hanwell Jn

Ladbroke Grove

Westbourne Park Jn

CrossRail Depot

North Pole Depot

Portobello Jn 
(London)

Hanwell Jn

North Pole Depot

Southall East Jn

Hanwell Jn

Acton West

Acton West

Old Oak Common 
East Jn

West Ealing

West Ealing Jn

Westbourne Park 
Jn

CrossRail Depot

North Pole Depot

Portobello Jn 
(London)

West Ealing Jn

North Pole Depot

Paddington

West Ealing Jn

Paddington

Acton Main Line

Grand Canal 
Junction

P2024/3917584 LOSS OF LINE LIGHT FOR UP TO 25 MINUTES AT 
THE START AND END OF THE PLANNED 
ISOLATION 0045 SUN TO 0720 SUN DUE TO 
SWITCHING OVER FEEDING ARRANGEMENTS 
BETWEEN KENSAL GREEN ATFS AND FOXHALL 
ATFS.



WORK DETAILS: MAINTENANCE, HS2 OOC 
STATION CONSTRUCTION

3m59ch and 4m40ch

1m78ch and 4m71ch

0m5ch and 2m45ch

0m5ch and 5m50ch

5m55ch and 8m35ch

0m5ch and 0m25ch

0m5ch and 2m20ch

4m65ch and 5m30ch

Remove Rail Defects

Rail Testing and Lubrication

Point Heater Maintenance

Rail Changing 

In Connection With 
Engineering Work

Station Work

OHL Work

Patrolling 

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/11273572

W2024/10872642

W2024/11234631

W2024/10863143

W2024/11191581

W2024/11216101

W2024/10843331
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EAS_V4_2_2025

0720 Sun

0720 Sun

0720 Sun

0105 Tue

2000 Tue

2000 Wed

2000 Thu

2000 Fri

0025 Tue

0025 Tue

0025 Tue

0025 Tue

0025 Wed

0025 Wed

0025 Wed

0025 Wed

27/01/25

27/01/25

27/01/25

28/01/25

28/01/25

29/01/25

30/01/25

31/01/25

28/01/25

28/01/25

28/01/25

28/01/25

29/01/25

29/01/25

29/01/25

29/01/25

0500 Mon

0500 Mon

0500 Mon

0450 Tue

2100 Tue

2100 Wed

2100 Thu

2100 Fri

0420 Tue (4 hrs)

0420 Tue (5 hrs)

0420 Tue (4 hrs)

0420 Tue (4 hrs)

0440 Wed (4 hrs)

0440 Wed (5 hrs)

0440 Wed (4 hrs)

0440 Wed (4 hrs)

Possession

Possession

BLOCKED To
Electric 
Trains

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains) + EPR

Line Blockage
(Between 
Trains) + EPR

Line Blockage
(Between 
Trains) + EPR

Line Blockage
(Between 
Trains) + EPR

Possession

Sidings 
Possession

Protected 
Path

Protected 
Path

Possession

Sidings 
Possession

Protected 
Path

Protected 
Path

Down and Up 
Relief

Carriage Line

Down and Up 
Relief

Down and Up 
North London

Down NLL

Down NLL

Down NLL

Down NLL

East Coast 
Mainline 
Connection
Dock Junction 
Link Line Sidings 
Possession
Silo Curve

North London 
Incline

East Coast 
Mainline 
Connection
Dock Junction 
Link Line Sidings 
Possession
Silo Curve

North London 
Incline

Acton West

Old Oak Common 
East Jn

Acton West (inc.)

Dalston Kingsland

Lea Jn

Lea Jn

Lea Jn

Lea Jn

York Way North Jn

Dock Jn South

Cedar Jn

St. Pancras 
International

York Way North Jn

Dock Jn South

Cedar Jn

St. Pancras 
International

Ladbroke Grove

Old Oak Common
East Jn

Acton West

Canonbury West 
Jn

Hackney Wick

Hackney Wick

Hackney Wick

Hackney Wick

St. Pancras 
International

St. Pancras 
International

Silo Curve Jn

York Way North 
Jn

St. Pancras 
International

St. Pancras 
International

Silo Curve Jn

York Way North 
Jn

P2024/3917584

P2024/4163341

P2024/4164320

P2024/4164300

P2024/4164273

P2024/4164342

P2024/4118734

P2024/4118735

EA1320

EA1320

EA1320

EA1320

EA1320

EA1320
LN115
LN3201
SO400

EA1320
LN115
LN3201
SO400

3m0ch and 2m22ch

2m65ch and 3m10ch

2m65ch and 3m10ch

2m65ch and 3m10ch

2m65ch and 3m10ch

0m0ch and 0m0ch

0m0ch and 0m0ch

Weld Inspections

P-Way Maintenance

P-Way Maintenance

P-Way Maintenance

P-Way Maintenance

S&T Work

S&T Work

26/01/25

26/01/25

26/01/25

28/01/25

28/01/25

29/01/25

30/01/25

31/01/25

28/01/25

28/01/25

28/01/25

28/01/25

29/01/25

29/01/25

29/01/25

29/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/11281608

W2024/11283635

W2024/11283662

W2024/11283663

W2024/11283664

W2024/11156531

W2024/11156507
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EAS_V4_2_2025

0025 Thu

0025 Thu

0025 Fri

0025 Fri

0025 Fri

0025 Fri

30/01/25

30/01/25

31/01/25

31/01/25

31/01/25

31/01/25

0440 Thu (4 hrs)

0440 Thu (5 hrs)

0440 Fri (4 hrs)

0440 Fri (5 hrs)

0440 Fri (4 hrs)

0440 Fri (4 hrs)

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Protected 
Path

Protected 
Path

East Coast 
Mainline 
Connection
Dock Junction 
Link Line Sidings 
Possession

East Coast 
Mainline 
Connection
Dock Junction 
Link Line Sidings 
Possession
Silo Curve

North London 
Incline

York Way North Jn

Dock Jn South

York Way North Jn

Dock Jn South

Cedar Jn

St. Pancras 
International

St. Pancras 
International

St. Pancras 
International

St. Pancras 
International

St. Pancras 
International

Silo Curve Jn

York Way North 
Jn

P2024/4118753

P2024/4118784

EA1320
LN115
LN3201
SO400

EA1320
LN115
LN3201
SO400

0m0ch and 0m0ch

0m0ch and 0m0ch

S&T Work

S&T Work

30/01/25

30/01/25

31/01/25

31/01/25

31/01/25

31/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11156534

W2024/11156521
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EAS_V4_2_2025

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0035 Sun

0035 Sun

27/01/25

27/01/25

27/01/25

27/01/25

27/01/25

27/01/25

27/01/25

27/01/25

26/01/25

26/01/25

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0705 Sun (27 hrs)

0705 Sun (27 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

9 Reversible/Down
Sussex Slow
10 
Reversible/Sussex
Reversible
Platforms 10 to 15

11 Rev/Sth 
London Rev/Dn 
Sth London/Dn 
Portsmouth
Down Silwood 
(part)
Up Silwood (part)

Down and Up 
Atlantic

Bermondsey 
Reversible
Up Bermondsey 
Spur
Up Portsmouth/Up
South London

8 Up

Platform 9

Up Kent Fast/8 Up

Bricklayers Arms Jn

London Bridge

Tulse Hill

Old Kent Road Jn

Crofton Road Jn

Bricklayers Arms Jn

Tulse Hill

London Bridge

London Bridge

North Kent East Jn

London Bridge

Old Kent Road Jn

Peckham Rye Jn

South 
Bermondsey Jn

Spa Road

London Bridge

P2024/3938187 GTR ON SATURDAY:

GTR PETERBOROUGH TO HORSHAM SERVICES 
TO RUN BETWEEN LONDON BRIDGE PLATFORM 
3 AND HORSHAM.



ALL WEEKEND:

CAMBRIDGE TO BRIGHTON SERVICES WILL NOT 
RUN SOUTH OF THE EAST COAST MAINLINE 
POSSESSION.



NO ARL SOUTH LONDON LINE SERVICES TO 
RUN.



TRAINS TO TERMINATE AT TULSE HILL 
PLATFORM 3 AND SHUNT VIA TVC165 GROUND 
POSITION LIGHT TO RE-START IN PLATFORM 4 


LONDON BRIDGE PLATFORMS 14 AND 15 TO BE 
OUTBERTHED



GTR TO STABLE IN SMITHFIELD SIDINGS AND 
BLACKFRIARS PLATFORMS 3 & 4



LUL NORTHERN LINE TO BE OPEN FROM 
CLAPHAM NORTH 

TO CENTRAL LONDON

LUL JUBILEE LINE TO BE OPEN BETWEEN 
CANADA WATER AND WATERLOO

EAST LONDON LINE TO BE OPEN



UP KENT FAST TRAINS TO TRAVEL OVER THE 7 
REVERSIBLE BETWEEN SPA ROAD JN 
(TL7273PTS) AND LONDON BRIDGE STATION 
(TL7188PTS), PLATFORM 9 AT LONDON BRIDGE 
AVAILABLE FOR TRAFFIC



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LONDON BRIDGE AND 
TULSE HILL, AND BETWEEN CANADA WATER AND
CLAPHAM JUNCTION

EA1327
SO130
SO510
SO645
SO680
SO681

2m0ch and 4m40ch

0m0ch and 1m75ch

1m0ch and 1m75ch

2m0ch and 2m67ch

0m0ch and 1m75ch

0m0ch and 0m50ch

2m0ch and 4m44ch

2m18ch and 3m57ch

0m0ch and 1m75ch

0m55ch and 1m75ch

3m42ch and 3m71ch

0m0ch and 1m75ch

1m50ch and 1m75ch

2m0ch and 4m44ch

0m0ch and 1m75ch

0m0ch and 1m75ch

Resignalling Work

Off Track Work

Resignalling Work

Survey Work

Structures Examination

Structures Examination

Off Track Work

Ground 
Investigation/Automatic 
Ballast Sampling

Structures Examination

PL Tamping

Structures Examination

Track Maintenance

Station Work

Structures Work

Unload Materials

Tamping

25/01/25

25/01/25

25/01/25

25/01/25

25/01/25

25/01/25

25/01/25

25/01/25

26/01/25

26/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11161614

W2024/10895997

W2024/11185011

W2024/10861052

W2024/10804901

W2024/10907736

W2024/11176013

W2024/11075917

W2024/10844351

W2024/11151474

W2024/10796651

W2024/10694947

W2024/10980602

W2024/11090161

W2024/10723727

W2024/11151433
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EAS_V4_2_2025

0700 Sat

0700 Mon

0700 Tue

0700 Wed

0700 Thu

0700 Fri

25/01/25

27/01/25

28/01/25

29/01/25

30/01/25

31/01/25

1800 Sat

1800 Mon

1800 Tue

1800 Wed

1800 Thu

1800 Fri

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Single/Platform 1

Single/Platform 1

Single/Platform 1

Single/Platform 1

Single/Platform 1

Single/Platform 1

Barking

Barking

Barking

Barking

Barking

Barking

Barking Station Jn

Barking Station Jn

Barking Station Jn

Barking Station Jn

Barking Station Jn

Barking Station Jn

P2024/3938187

P2024/4143834

P2024/4143863

P2024/4143841

P2024/4143836

P2024/4143795

P2024/4143865

BARKING PLATFORM 1 TO BE KEPT CLEAR OF 
TRAINS 



IN THE EVENT OF DEGRADED WORKING THIS 
WORKSITE AND ISOLATION CAN BE HANDED 
BACK ON REQUEST WITH 30MINS NOTICE

BARKING PLATFORM 1 TO BE KEPT CLEAR OF 
TRAINS 



IN THE EVENT OF DEGRADED WORKING THIS 
WORKSITE AND ISOLATION CAN BE HANDED 
BACK ON REQUEST WITH 30MINS NOTICE

BARKING PLATFORM 1 TO BE KEPT CLEAR OF 
TRAINS 



IN THE EVENT OF DEGRADED WORKING THIS 
WORKSITE AND ISOLATION CAN BE HANDED 
BACK ON REQUEST WITH 30MINS NOTICE

BARKING PLATFORM 1 TO BE KEPT CLEAR OF 
TRAINS 



IN THE EVENT OF DEGRADED WORKING THIS 
WORKSITE AND ISOLATION CAN BE HANDED 
BACK ON REQUEST WITH 30MINS NOTICE

BARKING PLATFORM 1 TO BE KEPT CLEAR OF 
TRAINS 



IN THE EVENT OF DEGRADED WORKING THIS 
WORKSITE AND ISOLATION CAN BE HANDED 
BACK ON REQUEST WITH 30MINS NOTICE

BARKING PLATFORM 1 TO BE KEPT CLEAR OF 
TRAINS 



IN THE EVENT OF DEGRADED WORKING THIS 
WORKSITE AND ISOLATION CAN BE HANDED 
BACK ON REQUEST WITH 30MINS NOTICE

EA1370

EA1370

EA1370

EA1370

EA1370

EA1370

0m0ch and 1m75ch

0m55ch and 1m75ch

2m18ch and 3m57ch

13m17ch and 13m70ch

13m17ch and 13m70ch

13m17ch and 13m70ch

13m17ch and 13m70ch

13m17ch and 13m70ch

13m17ch and 13m70ch

Structures Examination

PL Tamping

Ground 
Investigation/Automatic 
Ballast Sampling

Structures Work (Track Off)

Structures Work (Track Off)

Structures Work (Track Off)

Structures Work (Track Off)

Structures Work (Track Off)

Structures Work (Track Off)

25/01/25

27/01/25

28/01/25

29/01/25

30/01/25

31/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11137458

W2024/11151515

W2024/11075800

W2024/11224668

W2024/11224669

W2024/11224670

W2024/11224671

W2024/11224672

W2024/11224673
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EAS_V4_2_2025

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0055 Tue

0055 Tue

0055 Tue

0055 Wed

0055 Wed

0055 Wed

25/01/25

25/01/25

25/01/25

25/01/25

25/01/25

25/01/25

25/01/25

25/01/25

28/01/25

28/01/25

28/01/25

29/01/25

29/01/25

29/01/25

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0440 Tue

0440 Tue

0440 Tue

0440 Wed

0440 Wed

0440 Wed

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Sidings 
Possession

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Up Tilbury / Up 
Fenchurch Street

Down and Up 
Connecting Line

Down Fenchurch 
Street/Tilbury

Down and Up 
Main

Down and Up Fast

Down and Up 
Slow
Platforms 1-4

Up Stratford Down

Up Passenger 
Loop
Carriage Washer 
Road
Inlet Road

Down and Up 
Main

Down and Up Fast

Down and Up 
Slow
Platforms 1-4

Down and Up 
Main

Down and Up Fast

Down and Up 
Slow
Platforms 1-4

Barking Tilbury Line 
Jn West

Upney Jn

Barking

West Ham

Christian St Jn

Fenchurch Street

Gas Factory Jn

East Ham Depot

Limehouse

Christian St Jn

Fenchurch Street

Limehouse

Christian St Jn

Fenchurch Street

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn East

Barking Tilbury 
Line Jn West

Christian St Jn

Fenchurch Street

Gas Factory Jn

East Ham Depot

Christian St Jn

Fenchurch Street

Christian St Jn

Fenchurch Street

P2024/4109058

P2024/4109078

P2024/4109081

EA1380
EA1400

EA1380

EA1380

3m60ch and 4m10ch

0m0ch and 3m0ch

6m19ch and 8m20ch

0m0ch and 1m0ch

0m0ch and 1m0ch

Track Maintenance

Remove Rail Defects

Patrolling 

Remove Rail Defects

Remove Rail Defects

25/01/25

25/01/25

25/01/25

25/01/25

25/01/25

25/01/25

25/01/25

25/01/25

28/01/25

28/01/25

28/01/25

29/01/25

29/01/25

29/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11054943

W2024/11105936

W2024/11145379

W2024/11106794

W2024/11106878
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EAS_V4_2_2025

0055 Thu

0055 Thu

0055 Thu

0055 Fri

0055 Fri

0055 Fri

0055 Tue

0055 Tue

0055 Tue

2300 Sat

0110 Sat

0110 Sat

0110 Sat

30/01/25

30/01/25

30/01/25

31/01/25

31/01/25

31/01/25

28/01/25

28/01/25

28/01/25

25/01/25

25/01/25

25/01/25

25/01/25

0440 Thu

0440 Thu

0440 Thu

0440 Fri

0440 Fri

0440 Fri

0440 Tue

0440 Tue

0440 Tue

2330 Sat

0435 Sat

0435 Sat

0435 Sat

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Possession

Possession

Possession

Line Blockage
(Between 
Trains)

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Down and Up 
Main

Down and Up Fast

Down and Up 
Slow
Platforms 1-4

Down and Up 
Main

Down and Up Fast

Down and Up 
Slow
Platforms 1-4

Up Stratford Down

Up Passenger 
Loop

Down and Up 
Main

Down Tilbury

Up & Down 
Ockendon

Platform 1A

Down and Up 
Main

Limehouse

Christian St Jn

Fenchurch Street

Limehouse

Christian St Jn

Fenchurch Street

Bow Jn

Gas Factory Jn

Bromley-by-Bow 
(LUL)

Barking

Upminster

Upminster

West Horndon C/End

Christian St Jn

Fenchurch Street

Christian St Jn

Fenchurch Street

Gas Factory Jn

Limehouse

Barking

Ockendon L/End

Upminster

Upminster L/End

P2024/4109101

P2024/4109104

P2024/4121436

P2024/4161936

P2024/4109077

EA1380

EA1380

EA1380

EA1380
EA1390

EA1380
EA1410

0m0ch and 1m0ch

0m0ch and 1m0ch

1m48ch and 3m2ch

7m40ch and 7m50ch

15m18ch and 19m19ch

Remove Rail Defects

Remove Rail Defects

Patrolling 

Track Maintenance

OHL Inspection

30/01/25

30/01/25

30/01/25

31/01/25

31/01/25

31/01/25

28/01/25

28/01/25

28/01/25

25/01/25

25/01/25

25/01/25

25/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11106817

W2024/11106880

W2024/11145558

W2024/11275296

W2024/11107822
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EAS_V4_2_2025

0125 Tue

0125 Tue

0125 Tue

0125 Tue

0125 Thu

0125 Thu

0125 Thu

0125 Thu

0125 Fri

0125 Fri

0125 Fri

0125 Fri

0125 Wed

0200 Sun

0200 Sun

0200 Sun

0200 Sun

28/01/25

28/01/25

28/01/25

28/01/25

30/01/25

30/01/25

30/01/25

30/01/25

31/01/25

31/01/25

31/01/25

31/01/25

29/01/25

26/01/25

26/01/25

26/01/25

26/01/25

0415 Tue

0415 Tue

0415 Tue

0415 Tue

0415 Thu

0415 Thu

0415 Thu

0415 Thu

0415 Fri

0415 Fri

0415 Fri

0415 Fri

0415 Wed (2 hrs)

0400 Sun

0400 Sun

0400 Sun

0400 Sun

Possession

Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Possession

Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Possession

Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Possession

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Sidings 
Possession

Down and Up 
Main

Down and Up 
Tilbury

Down Siding

Up Siding

Down and Up 
Main

Down and Up 
Main

Down and Up 
Tilbury

Down Siding

Up Siding

Down and Up 
Main

Down and Up 
Main

Down and Up 
Tilbury

Down Siding

Up Siding

Down and Up 
Main

Down and Up 
Main

Platforms 1-3

Platforms 1 and 4

Down and Up 
Main

Carriage Sidings

Washer Road

Benfleet

Pitsea Jn

Pitsea

Leigh-on-Sea L/End

Benfleet

Pitsea Jn

Pitsea

Leigh-on-Sea L/End

Benfleet

Pitsea Jn

Pitsea

Leigh-on-Sea L/End

Benfleet L/End

Shoeburyness

Southend Central

Shoeburyness

Shoeburyness

Basildon

Pitsea

Pitsea

Laindon L/End

Basildon

Pitsea

Pitsea

Laindon L/End

Basildon

Pitsea

Pitsea

Laindon L/End

Pitsea Jn

Shoeburyness

Southend Central

Southend Central 
L/End

Shoeburyness

P2024/4109060

P2024/4109102

P2024/4109105

P2024/4150654

P2024/4109097

PANTOGRAPHS TO BE LOWERED ON ALL 
STABLED TRAINS IN PITSEA UP SIDING

PANTOGRAPHS TO BE LOWERED ON ALL 
STABLED TRAINS IN PITSEA UP SIDING

PANTOGRAPHS TO BE LOWERED ON ALL 
STABLED TRAINS IN PITSEA UP SIDING

EA1380

EA1380

EA1380

EA1380

EA1380

24m35ch and 27m19ch

26m50ch and 28m40ch

24m35ch and 27m19ch

24m35ch and 27m19ch

27m25ch and 28m40ch

35m35ch and 39m40ch

OHL Work

P-Way Maintenance

P-Way Maintenance

P-Way Maintenance

P-Way Maintenance

Patrolling 

28/01/25

28/01/25

28/01/25

28/01/25

30/01/25

30/01/25

30/01/25

30/01/25

31/01/25

31/01/25

31/01/25

31/01/25

29/01/25

26/01/25

26/01/25

26/01/25

26/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11109203

W2024/11107112

W2024/11109208

W2024/11109289

W2024/11245987

W2024/11107071
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EAS_V4_2_2025

2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Wed

0800 Sun

0800 Sun

0030 Sun

2255 Sun

29/01/25

29/01/25

29/01/25

29/01/25

29/01/25

26/01/25

26/01/25

26/01/25

27/01/25

2359 Wed

2359 Wed

2359 Wed (0 hrs)

2359 Wed

2359 Wed

1540 Sun

1540 Sun

0730 Sun

0305 Mon

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Sidings 
Possession

Possession

Possession

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Departure Line

Goods Connecting
Line

Up Goods

Down Goods

Reception Line

Headshunt

Sidings 1-2

Exchange Sidings 
1-3

FMC Connecting 
Line
Hanson Single

Down and Up 
Ripple Lane Chord

Down and Up 
Tilbury

Down and Up 
Tilbury

Renwick Road Jn

Ripple Lane

Dagenham Dock 
L/End

Ripple Lane West 
Yard

Freightliner Depot 
East End GF

Ripple Lane

Purfleet

Purfleet

Barking Tilbury 
Line Jn East

Ripple Lane

Ripple Lane West 
Yard

Ripple Lane West 
Yard

Renwick Road Jn

Ripple Lane

Rainham (Essex)

Rainham (Essex)

P2024/4164691

P2024/4148790

P2024/4133946

P2024/4133949

EA1390

EA1390

EA1390

EA1390

8m60ch and 9m30ch

9m45ch and 10m60ch

12m40ch and 13m0ch

12m40ch and 13m0ch

Track Maintenance

OHL Work

S&T Work

S&T Work

29/01/25

29/01/25

29/01/25

29/01/25

29/01/25

26/01/25

26/01/25

26/01/25

26/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11281454

W2024/11108451

W2024/11144619

W2024/11144886
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EAS_V4_2_2025

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0010 Mon

0010 Mon

0010 Mon

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

27/01/25

27/01/25

27/01/25

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0420 Mon

0420 Mon

0420 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Platform 3

Up & Down Loop

Down and Up 
Tilbury

Up & Down 
Ockendon/Third 
Line
Seabrook Sidings

Purfleet Long 
Sidings

Down and Up 
Tilbury

Down and Up 
Thames Haven

Seabrook Sidings

Grays

Ockendon

Grays C/End

Grays

Grays

Purfleet

Stanford-le-Hope

Thames Haven

Grays

Grays

Ockendon

Purfleet L/End

Upminster

Grays

Purfleet

Grays L/End

Thames Haven Jn

Grays

P2024/4109066

P2024/4109177

PANTOGRAPHS TO BE LOWERED ON ALL 
STABLED TRAINS IN SEABROOK SIDINGS

EA1390
EA1410

EA1390
EA1420

18m0ch and 20m0ch

18m60ch and 22m20ch

19m50ch and 20m5ch

3m0ch and 19m70ch

20m40ch and 22m0ch

19m70ch and 20m0ch

16m0ch and 22m20ch

26m20ch and 27m20ch

19m70ch and 27m0ch

21m40ch and 22m25ch

15m65ch and 18m59ch

18m60ch and 22m20ch

20m40ch and 22m0ch

Survey Work

S&T Points

Structures Work

Remove Rail Defects

PL Stoneblowing

Technical Inspection

Patrolling 

S&T Points

Patrolling 

Welding and Grinding

OHL Inspection

S&T Points

PL Stoneblowing

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

27/01/25

27/01/25

27/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11249456

W2024/11109268

W2024/11216607

W2024/11214598

W2024/11142722

W2024/11215989

W2024/11107143

W2024/11109280

W2024/11107015

W2024/11139888

W2024/11108538

W2024/11109535

W2024/11142773

Week 44  - Continued
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Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

2245 Sun

2245 Sun

2245 Sun

2245 Sun

2245 Sun

2245 Sun

2245 Sun

27/01/25

27/01/25

27/01/25

27/01/25

27/01/25

27/01/25

27/01/25

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Felixstowe

Down and Up East
Suffolk

Down and Up 
Bacon Factory 
Curve
Up & Down 
Felixstowe Curve

Trimley Loop

Up & Down North 
Quay

Up & Down 
Felixstowe Single

Derby Road

Westerfield Jn

Boss Hall Jn

Felixstowe Beach LC

Trimley C/End

Felixstowe North 
Quay FLT

Felixstowe Town

Derby Road

East Suffolk Jn

Europa Jn

Felixstowe Beach 
Jn

Gun Lane 
Junction

Trimley

Westerfield Jn

P2024/3915062 GE CYCLIC TYPE 119EA1430
EA1440
EA1450
EA1460
EA1744

72m23ch and 84m30ch

72m10ch and 72m45ch

72m25ch and 84m30ch

72m10ch and 84m30ch

82m55ch and 83m0ch

Rail Testing and Lubrication

Other E&P Work

S&T Maintenance

Track Maintenance

Station Work

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11049251

W2024/11088944

W2024/10864081

W2024/10823645

W2024/10972020

Week 44  - Continued
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Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

2330 Sun

2330 Sun

2330 Sun

0010 Tue

0010 Tue

2355 Tue

2355 Tue

2355 Wed

2355 Wed

0100 Fri

27/01/25

31/01/25

27/01/25

28/01/25

28/01/25

29/01/25

29/01/25

30/01/25

30/01/25

31/01/25

0525 Mon

1900 Fri

0525 Mon

0525 Tue

0525 Tue

0525 Wed

0525 Wed

0525 Thu

0525 Thu

0550 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Platform

Up & Down 
Sizewell

Down and Up East
Suffolk/Up & Down
East Suffolk
Up Platform

Down and Up East
Suffolk/Up & Down
East Suffolk
Up Platform

Down and Up East
Suffolk/Up & Down
East Suffolk
Up Platform

Down and Up East
Suffolk/Up & Down
East Suffolk
Down and Up East
Suffolk/Up & Down
East Suffolk

Beccles

Sizewell LC

Oulton Broad South

Beccles

Oulton Broad South

Beccles

Oulton Broad South

Beccles

Oulton Broad South

Halesworth

Beccles

Saxmundham Jn

Westerfield Jn

Beccles

Westerfield Jn

Beccles

Westerfield Jn

Beccles

Westerfield Jn

Westerfield Jn

P2024/4030656 NO ACCESS TO SIZEWELL BRANCH FROM 2310 
ON FRIDAY 21ST FEBRUARY 2025 TO 0525 ON 
MONDAY 5TH JANUARY 2026 



POSSESSION COVERS FROM 2025 WEEK 48 TO 
2026 WEEK 41 



CD Enhancements: Sizewell C Project 

GE CYCLIC ESK-2

BLOCKADE

EA1430
EA1520

75m75ch and 90m0ch

90m30ch and 91m69ch

79m20ch and 90m0ch

102m0ch and 105m0ch

75m75ch and 90m0ch

102m0ch and 105m0ch

90m30ch and 91m69ch

75m75ch and 90m0ch

111m45ch and 115m18ch

111m45ch and 113m0ch

91m74ch and 93m27ch

75m75ch and 90m0ch

114m0ch and 115m0ch

109m50ch and 115m30ch

110m65ch and 112m0ch

Unload CWR

Major Projects

Rail Testing and Lubrication

Drain Train (maintenance 
only)

Preparatory Work

Drain Train (maintenance 
only)

Track Maintenance

Preparatory Work

Track Maintenance

PL Tamping

Structures Examination

Prep for RDT

Vegetation Clearance (Non-
Flail)

Track Maintenance

PL Tamping

Track Maintenance

26/01/25

26/01/25

26/01/25

28/01/25

28/01/25

28/01/25

28/01/25

29/01/25

29/01/25

31/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10864104

W2024/10863105

W2024/11049409

W2024/11154473

W2024/10864523

W2024/11154512

W2024/11251117

W2024/10864478

W2024/10841998

W2024/10841827

W2024/10760485

W2024/10864568

W2024/11250662

W2024/10841899

W2024/10841808

W2024/10841917

Week 44  - Continued
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Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

2330 Fri

2315 Sat

2315 Sat

2315 Sat

2355 Fri

2340 Sat

0015 Mon

0015 Mon

25/01/25

26/01/25

26/01/25

26/01/25

01/02/25

26/01/25

27/01/25

27/01/25

0500 Sat

0830 Sun

0830 Sun

0830 Sun

0555 Sat

0800 Sun

0440 Mon

0440 Mon

Line Blockage
(Between 
Trains) + EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Possession

Possession

Down and Up East
Suffolk

Up East Suffolk

Down East Suffolk

Up & Down East 
Suffolk

Down and Up East
Suffolk/Up & Down
East Suffolk

Up & Down East 
Suffolk

Down and 
Up/Down and Up 
Lowestoft
Down and Up 
Branch

Halesworth

Saxmundham

Darsham

Saxmundham

Beccles

Oulton Broad South

Brundall Jn

Norwich Road AHB

Saxmundham

Darsham

Saxmundham

Saxmundham

Beccles

Wensum Jn

Whitlingham Jn

P2024/4030656

P2024/4155854

P2024/4135721

P2024/4131686

P2024/4152217

P2024/3922711 GE CYCLIC TYPE 133

EA1430

EA1430

EA1430

EA1430

EA1470
EA1480

111m65ch and 115m18ch

109m50ch and 111m0ch

109m50ch and 115m0ch

111m65ch and 113m25ch

114m0ch and 115m18ch

114m0ch and 115m0ch

114m0ch and 115m0ch

93m0ch and 97m0ch

94m0ch and 96m0ch

93m0ch and 97m0ch

100m48ch and 104m54ch

114m0ch and 115m0ch

1m30ch and 5m65ch

PL Tamping

Track Maintenance

PL Tamping

Vegetation Clearance (Non-
Flail)

Vegetation Clearance (Non-
Flail)

Vegetation Clearance (Non-
Flail)

S&T Maintenance

Track Maintenance

S&T Maintenance

Station Work

Vegetation Clearance (Non-
Flail)

Track Maintenance

24/01/25

25/01/25

25/01/25

25/01/25

31/01/25

25/01/25

27/01/25

27/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10841781

W2024/10841945

W2024/10841856

W2024/11250664

W2024/11250665

W2024/11250666

W2024/11262836

W2024/11171151

W2024/11262884

W2024/11184722

W2024/11250660

W2024/10824133

Week 44  - Continued
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Network Rail
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Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0035 Wed

2315 Mon

2310 Tue

2350 Sat

2350 Sat

2350 Sat

2359 Sun

2359 Sun

2359 Sun

29/01/25

28/01/25

29/01/25

26/01/25

26/01/25

26/01/25

27/01/25

27/01/25

27/01/25

0455 Wed

0555 Tue

0530 Wed

0750 Sun

0750 Sun

0750 Sun

0500 Mon

0500 Mon

0500 Mon

Line Blockage
+ EPR

Line Blockage
+Detonators

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Branch

Up Newmarket 
Down

Up Newmarket 
Down

Down Goods Loop

Up Soham/Down 
Main
Up Main/Down 
Soham
Up Newmarket 
Down

Down Goods Loop

Up Soham/Down 
Main
Up Main/Down 
Soham
Up Newmarket 
Down

Hoveton and 
Wroxham

Chippenham Jn

Chippenham Jn

Bury St. Edmunds

Bury St. Edmunds

Chippenham Jn

Bury St. Edmunds

Bury St. Edmunds

Chippenham Jn

Whitlingham Jn

Dullingham

Dullingham

Bury St. Edmunds

Chippenham Jn

Bury St. Edmunds

Chippenham Jn

P2024/4135766

P2024/4160129

P2024/4152279

P2024/3939007

P2024/3938989

WA CYCLIC TYPE R

WA CYCLIC TYPE R

EA1480

EA1530

EA1530

EA1530
EA1540

EA1530
EA1540

8m56ch and 8m66ch

12m0ch and 15m40ch

2m0ch and 4m0ch

22m0ch and 28m60ch

26m0ch and 28m60ch

22m0ch and 28m60ch

26m0ch and 28m60ch

26m0ch and 28m60ch

27m65ch and 28m45ch

26m0ch and 28m60ch

Station Work

P & D Maintenance

Track Maintenance

Track Maintenance

Flail Mowing Machine

URFDO Inspections

Flail Mowing Machine

URFDO Inspections

P & D Maintenance

Track Maintenance

29/01/25

27/01/25

28/01/25

25/01/25

25/01/25

25/01/25

26/01/25

26/01/25

26/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11184868

W2024/11165861

W2024/11255552

W2024/10626157

W2024/10626164

W2024/10626077

W2024/10626112

W2024/10626114

W2024/11159361

W2024/10626170

Week 44  - Continued
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EAS_V4_2_2025

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2245 Sun

2245 Sun

2245 Sun

2330 Sun

2330 Sun

2330 Sun

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

27/01/25

27/01/25

27/01/25

27/01/25

27/01/25

27/01/25

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0450 Mon

0450 Mon

0450 Mon

0530 Mon

0530 Mon

0530 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Line Blockage
+Detonators

Line Blockage
+Detonators

Sidings 
Possession

Up & Down Ely 
West Curve

Down 
Peterborough/Dow
n Main
Down Goods No.1
and 2
Up Reception

Up Goods No.1

Up Main/Up 
Peterborough

East Curve

West Curve

Down Sidings

Up Sidings

Up Main

Down Main

West Curve

Down and Up 
Main

Mid Norfolk 
Railway

Down Sidings

Up Siding

Ely West Jn

Peterborough East 
Jn

March

Ely North Jn

March East Jn

March West Jn

March

March East Jn

Funthams Lane LC

March West Jn

Trowse Jn

Wymondham

Wymondham

Ely North Jn

March

Peterborough 
East Jn

Whitemoor Jn

March

Funthams Lane 
LC

March

Whitemoor Jn

Attleborough

Wymondham

Wymondham

P2024/3938941

P2024/3934171

P2024/4135784

NO ACCESS TO/FROM WHITEMOOR



WA CYCLIC TYPE P

WA CYCLIC TYPE P-2

EA1550
EA1560
EA1570
LN135

EA1560
EA1570
LN135

EA1580

72m12ch and 76m50ch

72m12ch and 87m30ch

84m31ch and 87m30ch

91m28ch and 94m20ch

72m12ch and 76m50ch

86m10ch and 97m30ch

86m10ch and 97m30ch

90m20ch and 94m35ch

109m0ch and 118m20ch

URFDO Inspections

Remove Rail Defects

P & D Maintenance

S&T Work

Welding and Grinding

Welding and Grinding

P-Way Maintenance

S&T Work

P-Way Maintenance

25/01/25

25/01/25

25/01/25

25/01/25

25/01/25

25/01/25

25/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10625973

W2024/10625885

W2024/11157073

W2024/10994671

W2024/10730108

W2024/10730204

W2024/10625801

W2024/10994665

W2024/11179452

Week 44  - Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0105 Sat

0105 Sat

03/02/25

03/02/25

0400 Mon

0400 Mon

Possession

Possession

Down and Up 
Suburban

Platforms 1-4

Bethnal Green West 
Jn

Liverpool Street

Liverpool StreetP2024/3940665 TRAINS TO TRAVEL OVER MAIN / ELECTRIC LINES
BETWEEN BETHNAL GREEN WEST JN AND 
LIVERPOOL STREET



TRAINS TO BE RE-PLATFORMED IN PLATFORMS 
5-17 AT LIVERPOOL STREET



NO ACCESS TO/FROM PLATFORMS 1-4 AT 
LIVERPOOL STREET



NO TRAINS TO BE STABLED IN PLATFORMS 1-4 
AT LIVERPOOL STREET



MTREL SERVICES REQUIRE 4 PLATFORMS AT 
LIVERPOOL STREET (HIGH LEVEL) TO STABLE 
ON FRI, SAT AND SUN NIGHT



CD Structures: Bishopsgate Tunnel

Maintenance

EA1010

0m0ch and 0m75ch

0m0ch and 0m77ch

0m0ch and 0m77ch

0m0ch and 0m48ch

Track Maintenance

Structures Work

Structures Examination

Station Work

01/02/25

01/02/25

45Week

W2024/10844331

W2024/10616981

W2024/11219706

W2024/11038874
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Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

03/02/25

03/02/25

03/02/25

03/02/25

03/02/25

03/02/25

03/02/25

03/02/25

03/02/25

03/02/25

03/02/25

03/02/25

03/02/25

03/02/25

03/02/25

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Up North London 
Reversible
Down North 
London Relief
Up/Down 
Canonbury

CTRL/NLL 
Connection Line
Silo Curve

Down and Up 
North London

Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North 
London/Down 
North London 
(Westbound)
Up/Down 
Canonbury

Down and Up 
Main

Down and Up 
Temple Mills

Down and Up 
North London

Up Channelsea 
Loop

Carpenters Road 
Curve

Down and Up 
High Meads Curve

Down and Up 
Channelsea Curve

York Way North Jn

Westbourne Road Jn

Highbury Vale Jn

Cedar Jn

Camden Road West 
Jn

Navarino Road Jn

Lea Jn

Canonbury West Jn

Forest Gate

Temple Mills West 
Jn

Stratford

Lea Jn

Carpenters Road 
North Jn

High Meads Jn

Stratford Central Jn 
West

Camden Road 
Central Jn

Camden Road 
East Jn

Canonbury West 
Jn

Cedar Jn

Gospel Oak

Navarino Road Jn

Primrose Hill 
(closed) site of

Highbury Vale Jn

Bow Jn

Camden Road 
East Jn

Carpenters Road 
North Jn

Carpenters Road 
South Jn

Channelsea North
Jn

Channelsea 
South Jn

High Meads Jn

P2024/3940648 NO ARL SERVICE BETWEEN GOSPEL OAK AND 
STRATFORD ON THE SAT AND SUN. RAIL 
REPLACEMENT IN OPERATION



GA WA STRATFORD SERVICES TO DIVERT TO / 
FROM LIVERPOOL STREET VIA HACKNEY DOWNS
ON SUNDAY



MTR EL SERVICES TO START / TERMINATE FROM 
STRATFORD PLATFORMS 5 AND 8 INTO THE COS.
RAIL REPLACEMENT IN OPERATION BETWEEN 
SHENFIELD AND STRATFORD



THAMESIDE FREIGHT SERVICES TO RUN VIA TAH
NO ACCESS AVAILABLE TO NLL INCLINE 
THROUGHOUT

NO ACCESS AVAILABLE TO UP/DOWN 
CANONBURY THROUGHOUT



C2C SERVICES TO RUN TO FENCHURCH STREET 
VIA WEST HAM ONLY



LUL TO NOTE CENTRAL LINE TO BE OPEN

LUL TO NOTE JUBILEE LINE TO BE OPEN



TRAINS TO BE STABLED IN STRATFORD 
PLATFORMS 1 AND 2

PANTOGRAPHS TO BE LOWERED ON TRAINS 
STABLED IN STRATFORD PLATFORMS 1 AND 2



NO ACCESS TO BOW YARD

BOW YARD TO BE CLEAR OF STABLED TRAINS



ACCESS TO/FROM ORIENT WAY CS VIA 
COUNTRY END ONLY

ORIENT WAY CS TO BE LIVE THROUGHOUT

ECS TO/ FROM ORIENT WAY TO RUN VIA 
TOTTENHAM HALE AND REVERSE



CD Track: Up Channelsea Curve Prep and Down F'up
AWD: Digby Road Br.224 

AWD: Chalk Farm Wheel Timbers

NLL CYCLIC TYPE 7C/7

EA1010
EA1020
EA1150
EA1180
EA1280
EA1310
EA1320
EA1340
EA1350
LN110
LN115
MD145
SO400

3m54ch and 5m0ch

1m12ch and 1m75ch

2m0ch and 3m5ch

3m0ch and 3m52ch

4m11ch and 2m40ch

3m10ch and 3m50ch

4m7ch and 3m0ch

3m60ch and 4m5ch

4m45ch and 1m75ch

2m0ch and 3m14ch

2m0ch and 3m20ch

4m45ch and 1m75ch

2m0ch and 3m14ch

3m0ch and 3m52ch

2m0ch and 3m20ch

4m45ch and 2m6ch

OHL Work

Survey Work

Track Maintenance

Vegetation Clearance (Non-
Flail)

Structures Examination

Tamping

Structures Examination

Patrolling 

URFDO Inspections

Track Maintenance

P-Way Maintenance

Patrolling 

Off Track Work

Vegetation Clearance (Non-
Flail)

URFDO Inspections

P & D Maintenance

01/02/25

01/02/25

01/02/25

01/02/25

01/02/25

01/02/25

01/02/25

01/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11148296

W2024/11192130

W2024/11157501

W2024/11261709

W2024/11133915

W2024/10990875

W2024/11065731

W2024/11136942

W2024/10693273

W2024/11157595

W2024/11157584

W2024/10619991

W2024/11157469

W2024/11261006

W2024/11157558

W2024/11283332

Week 45  - Continued
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Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

03/02/25

03/02/25

03/02/25

03/02/25

03/02/25

03/02/25

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Down and Up 
High Meads Loop

Down and Up Lea 
Curve

Temple Mills Loop

Reception Line

Platform 
10A/Avoiding Line

Bow Yard

Platforms 1 and 2

Temple Mills East Jn

High Meads Jn

Ruckholt Rd Jn

Maryland

Bow Midland

Stratford

Lea Jn

Ruckholt Rd Jn

Stratford

Bow Midland

Stratford

P2024/3940648

4m45ch and 1m75ch

5m1ch and 4m56ch

3m5ch and 3m50ch

2m0ch and 3m14ch

2m70ch and 4m60ch

4m45ch and 1m75ch

2m40ch and 3m55ch

4m45ch and 1m75ch

2m0ch and 3m14ch

3m0ch and 5m20ch

1m2ch and 4m50ch

4m45ch and 1m75ch

4m45ch and 1m75ch

5m5ch and 4m56ch

1m2ch and 4m50ch

Track Maintenance

P & D Maintenance

Track Maintenance

Welding and Grinding

Track Maintenance

Welding and Grinding

S&C Unit Renewal 
(Maintenance Only)

Off Track Work

URFDO Inspections

Follow Up Tamping

Patrolling 

Track Maintenance

URFDO Inspections

Structures Work

Wheel Timber Renewal

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10693346

W2024/11283238

W2024/11005820

W2024/11157473

W2024/11111403

W2024/10731638

W2024/10903576

W2024/10693349

W2024/11157602

W2024/10738453

W2024/10619964

W2024/10693344

W2024/10693389

W2024/11231024

W2024/10777331
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EAS_V4_2_2025

0530 Sat

0530 Sat

0530 Sat

0530 Sat

0530 Sat

0530 Sat

0530 Sat

0530 Sat

0530 Sat

0530 Sat

0530 Sat

03/02/25

03/02/25

03/02/25

03/02/25

03/02/25

03/02/25

03/02/25

03/02/25

03/02/25

03/02/25

03/02/25

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Turnback Line

Down and Up 
Main
Down and Up 
Electric
Down and Up 
Branch

Turnback Line

Stabling Lines 1-4

Up Passenger 
Avoiding

Down Passenger 
Avoiding

Single

Up Passenger 
Loop
Bay Line/Platform 
6
All Lines

Carriage Sidings

Romford 
Engineers Depot
Up Sidings

Chadwell Heath

Shenfield L/End Jn

Woodgrange Park Jn

Gidea Park

Forest Gate Jn

Ilford

Upminster

Shenfield

Aldersbrook 
Carriage Sidings

Ilford

Romford

Chadwell Heath

Forest Gate Jn

Gidea Park

Ilford

Manor Park

Romford

Shenfield

Aldersbrook 
Carriage Sidings

Ilford

Romford

P2024/3901987 RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION FOR GA SERVICES BETWEEN 
INGATESTONE/SHENFIELD AND NEWBURY PARK


GA SOUTHEND VICTORIA SERVICES TO TURN IN 
PLATFORMS 1-5 AT SHENFIELD, OPERATING TO /
FROM COUNTRY DIRECTION



GA MAIN LINE SERVICES TO TURN IN 
PLATFORMS 1-5 AT SHENFIELD, OPERATING TO /
FROM COUNTRY DIRECTION



NO MTR EL SERVICES BETWEEN STRATFORD 
AND SHENFIELD

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHENFIELD TO NEWBURY 
PARK AND ROMFORD TO STRATFORD FOR 
MTREL SERVICES

MTR EL SERVICES TO START / TERMINATE FROM 
STRATFORD PLATFORMS 5 AND 8 INTO THE COS.


ARL ROMFORD TO UPMINSTER SERVICE NOT TO 
RUN 

NO TRAINS TO STABLE ON ROMFORD TO 
UPMINSTER SINGLE



FELIXSTOWE / IPSWICH FREIGHT SERVICES TO 
BE DIVERTED VIA BURY ST EDMUNDS / ELY / 
PETERBOROUGH / LEICESTER AND NUNEATON



4L39 TO BE DIVERTED VIA ELY AND GEML AND 
RE-TIMED. POSSESSION ON MAINS TO BE 
TAKEN AFTER THE PASSAGE OF 4L39



c2c TO RUN TO FENCHURCH STREET VIA WEST 
HAM



LUL TO NOTE CENTRAL AND JUBILEE LINES TO 
BE OPEN 



ISOLATIONS AFFECTING ILFORD CS TO BE 
HANDED BACK BY 2200 SUN

ISOLATIONS AFFECTING GIDEA PARK CS TO BE 
HANDED BACK BY 0100 MON



PANTOGRAPHS TO BE LOWERED ON ALL 
STABLED TRAINS IN ALDERSBROOK CS, IN 
ILFORD DEPOT ALL LINES, SIDINGS AND SHEDS, 
IN GIDEA PARK TURNBACK LINE AND IN 

GIDEA PARK STABLING LINES 1 TO 4



ASPRO: Ilford Depot Track Renewals


EA1010
EA1011
EA1040 10m50ch and 14m30ch

5m21ch and 9m75ch

14m45ch and 19m60ch

8m0ch and 8m55ch

0m0ch and 3m30ch

10m60ch and 14m40ch

7m15ch and 8m50ch

10m60ch and 12m30ch

6m77ch and 7m40ch

14m5ch and 14m43ch

17m40ch and 19m60ch

6m20ch and 9m75ch

12m30ch and 14m40ch

14m45ch and 19m60ch

12m30ch and 14m40ch

6m20ch and 9m75ch

OHL Work (Ground Level)

C2 Rerail - Both Rails

Track Maintenance

Structures Work

Vegetation Clearance

Structures Work

Off Track Work

Mobile Maintenance Train

Structures Work

Structures Examination

Vegetation Clearance

Survey Work

Survey Work

OHL Work

Survey Work

Survey Work

Drainage Work

01/02/25

01/02/25

01/02/25

01/02/25

01/02/25

01/02/25

01/02/25

01/02/25

01/02/25

01/02/25

01/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11143413

W2024/10738932

W2024/11111417

W2024/11130059

W2024/11211686

W2024/11105776

W2024/11113963

W2024/11223456

W2024/10983350

W2024/11144611

W2024/11213461

W2024/10714251

W2024/10714252

W2024/11112540

W2024/10714418

W2024/10714464

W2024/10726816
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EAS_V4_2_2025

0130 Sun
02/02/25
0635 Sun

PossessionDown Southend

Up Southend

Southend Loop

Mountnessing JnMountnessing Jn

P2024/3901987

P2024/4164841

CD Track: Manor Park Drainage

CD Track: Ilford Up Electric Re-Rail

EA1010
EA1011
EA1050

5m10ch and 9m66ch

7m30ch and 9m65ch

7m60ch and 9m48ch

7m30ch and 9m65ch

7m15ch and 8m50ch

5m10ch and 9m66ch

10m60ch and 14m40ch

8m0ch and 8m30ch

8m45ch and 8m45ch

21m20ch and 21m50ch

Structures Examination

OHL Work (Ground Level)

Structures Examination

Off Track Work

Track Maintenance

Track Maintenance

Depot Work

Station Work

Remove Rail Defects
02/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10748964

W2024/11143384

W2024/10749290

W2024/11112707

W2024/11151934

W2024/11151804

W2024/10984967

W2024/11134161

W2024/11285231
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EAS_V4_2_2025

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Passenger 
Loop

Down and Up 
Main

Up Passenger 
Loop

Down & Up 
Sudbury

Up Passenger 
Loop/Platform 1

Up & Down 
Braintree

Down Passenger 
Loop/Platform 4

Post Office Yard

Goods 
Yard/Incline

Chelmsford C/End

Colchester L/End

Marks Tey Jn

Sudbury

Witham L/End

Braintree

Witham C/End

Chelmsford

Chelmsford

Chelmsford L/End

Marks Tey C/End

Marks Tey Jn

Witham C/End

Witham Jn

Witham L/End

Chelmsford

P2024/3942183 GA TO STABLE TRAINS AS REQUIRED IN THE UP 
PASSENGER LOOP AT COLCHESTER



GE CYCLIC TYPE A



Prep for Safety for Marks Tey L/End S&C and 
Chelmsford C/End S&C Shortfall

EA1011
EA1070
EA1080 35m75ch and 50m40ch

37m27ch and 43m35ch

40m0ch and 42m60ch

43m0ch and 46m49ch

37m10ch and 44m40ch

30m30ch and 34m19ch

38m0ch and 50m40ch

37m70ch and 40m17ch

Rail Testing and Lubrication

OHL Inspection

S&T Maintenance

S&T Work

S&T Work

Station Work

Track Maintenance

Drain Train (maintenance 
only)

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11062967

W2024/11162747

W2024/10905280

W2024/11113415

W2024/10719487

W2024/10970994

W2024/10927077

W2024/11180922
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EAS_V4_2_2025

0145 Mon

0145 Mon

0145 Mon

0145 Mon

0145 Mon

0145 Mon

0145 Mon

0145 Mon

0145 Mon

0145 Mon

0125 Sun

0125 Sun

0120 Sun

0120 Sun

03/02/25

03/02/25

03/02/25

03/02/25

03/02/25

03/02/25

03/02/25

03/02/25

03/02/25

03/02/25

02/02/25

02/02/25

02/02/25

02/02/25

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0650 Sun

0650 Sun

0530 Sun

0530 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect

Beaulieu Park 
Station Loop

Down Passenger 
Loop

Down and Up 
Main

Up Passenger 
Loop

Up Passenger 
Loop

Down & Up 
Sudbury

Up Passenger 
Loop/Platform 1

Up & Down 
Braintree

Down Passenger 
Loop/Platform 4

Post Office Yard

Goods 
Yard/Incline

Down and Up 
Main

Sidings

Down and Up 
Main
Down & Up 
Passenger Loop
Single

Beaulieu South 
Junction

Chelmsford C/End

Colchester L/End

Colchester L/End

Marks Tey Jn

Sudbury

Witham L/End

Braintree

Witham C/End

Chelmsford

Diss C/End

Diss

Trowse Swing 
Bridge

Trowse Swing 
Bridge

Beaulieu North 
Junction

Chelmsford

Chelmsford L/End

Colchester L/End

Marks Tey C/End

Marks Tey Jn

Witham C/End

Witham Jn

Witham L/End

Chelmsford

Haughley Jn

Diss

Trowse Jn

Trowse Swing 
Bridge

P2024/3942174

P2024/3915013

P2024/4166639

GA TO STABLE TRAINS AS REQUIRED IN THE UP 
PASSENGER LOOP AT COLCHESTER 



NO ISOLATION OF COLCHESTER CS PERMITTED


GE CYCLIC TYPE A

GE CYCLIC TYPE 128A

EA1011
EA1070
EA1080

EA1012

EA1012
EA1013
EA1580

29m58ch and 30m60ch

38m25ch and 44m70ch

48m0ch and 58m32ch

37m10ch and 44m40ch

35m75ch and 46m73ch

29m35ch and 33m40ch

35m75ch and 50m40ch

37m27ch and 43m35ch

44m0ch and 46m10ch

83m30ch and 92m0ch

123m23ch and 123m40ch

S&T Points

Patrolling 

Survey Work

S&T Work

Rail Testing and Lubrication

Patrolling 

Track Maintenance

OHL Inspection

S&T Work

Track Maintenance

S&T Maintenance

03/02/25

03/02/25

03/02/25

03/02/25

03/02/25

03/02/25

03/02/25

03/02/25

03/02/25

03/02/25

02/02/25

02/02/25

02/02/25

02/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10905276

W2024/10859664

W2024/11201359

W2024/10719450

W2024/11063000

W2024/10859882

W2024/10927283

W2024/11162775

W2024/11113603

W2024/10883514

W2024/11287138
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EAS_V4_2_2025

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0145 Mon

0410 Mon

0220 Sun

0220 Sun

2355 Mon

2355 Mon

0030 Wed

0030 Wed

2355 Wed

2355 Wed

03/02/25

03/02/25

03/02/25

03/02/25

03/02/25

03/02/25

02/02/25

02/02/25

04/02/25

04/02/25

05/02/25

05/02/25

06/02/25

06/02/25

0455 Mon

0455 Mon

0455 Mon

0145 Mon

0410 Mon

0455 Mon

0610 Sun

0610 Sun

0430 Tue

0430 Tue

0455 Wed

0455 Wed

0430 Thu

0430 Thu

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
(Between 
Trains)
Line Blockage
+ Disconnect

Line Blockage
(Between 
Trains)

Possession

Possession

Possession

Possession

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Down Southend

Platform 1

Up & Down 
Southminster

Up Southend

Up Southend

Up Southend

Down and Up 
Southend

Platforms 1-4

Down Platform

Up & Down 
Southminster

Down Platform

Up & Down 
Southminster

Down Platform

Up & Down 
Southminster

Hockley C/End

Wickford

Wickford Jn

Billericay C/End

Billericay C/End

Billericay C/End

Southend Victoria

Southend Victoria

North Fambridge

Southminster

North Fambridge

Southminster

North Fambridge

Southminster

Billericay C/End

Wickford

Wickford Jn

Hockley C/End

Hockley C/End

Hockley C/End

Hockley C/End

Southend Victoria

North Fambridge

Wickford Jn

North Fambridge

Wickford Jn

North Fambridge

Wickford Jn

P2024/3940870

P2024/4105244

P2024/4105287

P2024/4105248

P2024/4105288

SERVICES TO TRAVEL OVER THE UP SOUTHEND 
BI-DIRECTIONAL LINE BETWEEN BILLERICAY 
C/END AND HOCKLEY C/END 



STRUCTURE FOR AMENDED TRAIN PLAN 

NETWORK RAIL TO OFFER REVISED TRAIN 
SCHEDULE PATHS TO OPERATORS. DOWN 
TRAINS TO BE RETIMED WITH THE ENGINEERING
ALLOWANCE OF [4] TO BE MOVED TO 
APPROACHING HOCKLEY 



SSV INSPECTIONS TYPE 1

EA1050
EA1060

EA1050

EA1060

EA1060

EA1060

25m20ch and 35m75ch

39m0ch and 41m42ch

41m25ch and 41m42ch

36m60ch and 41m42ch

29m30ch and 45m42ch

29m30ch and 45m42ch

29m30ch and 45m42ch

29m30ch and 45m42ch

Track Maintenance

S&T Maintenance

Station Work

Track Maintenance

Patrolling 

OHL Work

Patrolling 

Patrolling 

03/02/25

03/02/25

03/02/25

03/02/25

03/02/25

03/02/25

02/02/25

02/02/25

03/02/25

03/02/25

05/02/25

05/02/25

05/02/25

05/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10862258

W2024/11112007

W2024/11153049

W2024/11112433

W2024/11112411

W2024/11112685

W2024/11112266

W2024/11112412
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EAS_V4_2_2025

0030 Fri

0030 Fri

0055 Wed

0055 Wed

0110 Fri

0110 Fri

0110 Fri

0900 Mon

0900 Tue

07/02/25

07/02/25

05/02/25

05/02/25

07/02/25

07/02/25

07/02/25

03/02/25

04/02/25

0455 Fri

0455 Fri

0515 Wed

0520 Wed

0500 Fri

0500 Fri

0500 Fri

1600 Mon

1600 Tue

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+Detonators

Line Blockage

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Sidings 
Possession

Sidings 
Possession

Down Platform

Up & Down 
Southminster

Up & Down 
Braintree

Down Clacton

Up Clacton

Down and Up 
Walton

Walton Single

Down Clacton

Up Clacton

Up Carriage 
Siding
Shunting Spur

Connection to 
Middle Road and 
Klondyke Siding
Klondyke Siding

Middle Road

Outside Road

No. 7 Siding

No. 8 Siding

Up Carriage 
Siding
Shunting Spur

Connection to 
Middle Road and 
Klondyke Siding
Klondyke Siding

Middle Road

Outside Road

No. 7 Siding

No. 8 Siding

North Fambridge

Southminster

Braintree

Alresford

Kirby Cross

Walton-on-the-
Naze

Clacton-on-Sea 
L/End

Clacton Carriage 
Sidings

Clacton Carriage 
Sidings

North Fambridge

Wickford Jn

Witham Jn

Hythe

Kirby Cross

Thorpe-le-Soken
Jn

Thorrington LC

Clacton Carriage 
Sidings

Clacton Carriage 
Sidings

P2024/4105236

P2024/4124574

P2024/4138501

P2024/4082068

P2024/4150590

P2024/4150575

EA1060

EA1070

EA1090

EA1090

EA1090

EA1090

29m30ch and 45m42ch

19m18ch and 19m25ch

55m70ch and 56m10ch

59m60ch and 68m0ch

69m0ch and 69m56ch

69m0ch and 69m56ch

Patrolling 

Track Survey

Station Work

Track Maintenance

Depot Work

Depot Work

07/02/25

07/02/25

05/02/25

05/02/25

07/02/25

07/02/25

07/02/25

03/02/25

04/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11112328

W2024/11164147

W2024/11203610

W2024/10927297

W2024/11227621

W2024/11227624
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0900 Wed

0900 Thu

0900 Fri

05/02/25

06/02/25

07/02/25

1600 Wed

1600 Thu

1600 Fri

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Up Carriage 
Siding
Shunting Spur

Connection to 
Middle Road and 
Klondyke Siding
Klondyke Siding

Middle Road

Outside Road

No. 7 Siding

No. 8 Siding

Up Carriage 
Siding
Shunting Spur

Connection to 
Middle Road and 
Klondyke Siding
Klondyke Siding

Middle Road

Outside Road

No. 7 Siding

No. 8 Siding

Up Carriage 
Siding
Shunting Spur

Connection to 
Middle Road and 
Klondyke Siding
Klondyke Siding

Middle Road

Outside Road

No. 7 Siding

No. 8 Siding

Clacton Carriage 
Sidings

Clacton Carriage 
Sidings

Clacton Carriage 
Sidings

Clacton Carriage 
Sidings

Clacton Carriage 
Sidings

Clacton Carriage 
Sidings

P2024/4150576

P2024/4150592

P2024/4150601

EA1090

EA1090

EA1090

69m0ch and 69m56ch

69m0ch and 69m56ch

69m0ch and 69m56ch

Depot Work

Depot Work

Depot Work

05/02/25

06/02/25

07/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11227580

W2024/11227625

W2024/11227626
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EAS_V4_2_2025

0100 Tue

0100 Tue

0100 Tue

0105 Tue

0105 Tue

0105 Tue

0105 Tue

0105 Tue

0100 Tue

0100 Tue

0100 Tue

0100 Tue

0900 Mon

0900 Tue

0900 Wed

04/02/25

04/02/25

04/02/25

04/02/25

04/02/25

04/02/25

04/02/25

04/02/25

04/02/25

04/02/25

04/02/25

04/02/25

03/02/25

04/02/25

05/02/25

0425 Tue

0425 Tue

0425 Tue

0425 Tue

0425 Tue

0425 Tue

0425 Tue

0425 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

1500 Mon

1500 Tue

1500 Wed

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Bay 
Platform/Platform 
3 (Cheshunt)
Down Cambridge

Up Cambridge

Down and Up 
Southbury

Down and Up 
Hertford

Down and Up 
Southbury

Down and Up 
Cambridge

Down and Up 
Cambridge

Lea Valley 
Reversible

Down Goods Loop

Down Passenger 
Loop/Platform 4 
(Harlow Town)
Up Passenger 
Loop/Platform 1 
(Harlow Town)
Down and Up 
Cambridge

Up Sidings

Up Sidings

Up Sidings

Up Sidings

Cheshunt

Broxbourne L/End

Cheshunt Jn

Rye House

Cheshunt Jn

Roydon

Cheshunt Jn

Meridian Water

Harlow Mill

Harlow Town

Harlow Mill

Harlow Mill

Harlow Mill

Harlow Mill

Harlow Mill

Cheshunt

Ponders End

Theobalds Grove

Broxbourne Jn

Bury Street Jn

Cheshunt Jn

Meridian Water

Harlow Mill

Harlow Town

Roydon

Harlow Mill

Harlow Mill

Harlow Mill

Harlow Mill

P2024/3986685

P2024/3991530

P2024/4166643

P2024/4166705

P2024/4166706

PANTOGRAPHS TO BE LOWERED ON TRAINS 
STABLED AT CHESHUNT BAY PLATFORM

EA1160

EA1160

EA1160

EA1160

EA1160

10m5ch and 13m10ch

10m5ch and 14m20ch

22m33ch and 24m45ch

19m78ch and 24m48ch

23m65ch and 24m25ch

23m65ch and 24m25ch

23m65ch and 24m25ch

S&T Maintenance

OHL Work (Maintenance)

P & D Maintenance

S&T Maintenance

Remove Rail Defects

Remove Rail Defects

Remove Rail Defects

04/02/25

04/02/25

04/02/25

04/02/25

04/02/25

04/02/25

04/02/25

04/02/25

04/02/25

04/02/25

04/02/25

04/02/25

03/02/25

04/02/25

05/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10667023

W2024/11165417

W2024/11164127

W2024/10667042

W2024/11289252

W2024/11289253

W2024/11289372

Week 45  - Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0900 Thu

0900 Fri

0100 Sun

0045 Tue

0045 Tue

0045 Thu

0045 Thu

0100 Fri

0100 Fri

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

06/02/25

07/02/25

02/02/25

04/02/25

04/02/25

06/02/25

06/02/25

07/02/25

07/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

1500 Thu

1500 Fri

0435 Sun

0450 Tue

0450 Tue

0450 Thu

0450 Thu

0415 Fri

0415 Fri

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

Sidings 
Possession

Sidings 
Possession

Line Blockage

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Up Sidings

Up Sidings

Down and Up 
Cambridge

Down and Up 
Cambridge

Down Goods Loop

Down and Up 
Cambridge

Down Goods Loop

Down and Up 
Cambridge

Down Goods Loop

Platforms 1-3

Up Departure 
Down/Up & Down 
Airport/Up Airport
Down Goods Loop

Down and Up 
Cambridge

Up & Down 
Cambridge Chord

Down Airport/Up &
Down Airport/Up 
Arrival Down

Harlow Mill

Harlow Mill

Bishops Stortford

Stansted 
Mountfitchet

Stansted 
Mountfitchet

Stansted 
Mountfitchet

Stansted 
Mountfitchet

Stansted 
Mountfitchet

Stansted 
Mountfitchet

Stansted Airport

Stansted South Jn

Stansted 
Mountfitchet

Stansted North Jn

Stansted East Jn

Stansted Airport

Harlow Mill

Harlow Mill

Sawbridgeworth

Bishops Stortford 
C/End

Stansted 
Mountfitchet

Bishops Stortford 
C/End

Stansted 
Mountfitchet

Bishops Stortford 
C/End

Stansted 
Mountfitchet

Stansted Airport

Stansted 
Mountfitchet

Stansted North Jn

Stansted South Jn

P2024/4166688

P2024/4166693

P2024/4160328

P2024/4131516

P2024/4131578

P2024/4135439

P2024/3943027 NO TRAINS TO BE STABLED IN PLATFORM 2 AT 
STANSTED AIRPORT

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 1 AND 3 AT STANSTED AIRPORT



PATROLLING TYPE L

EA1160

EA1160

EA1160

EA1161

EA1161

EA1161

EA1161
EA1220

23m65ch and 24m25ch

23m65ch and 24m25ch

28m35ch and 28m70ch

30m55ch and 33m20ch

30m55ch and 33m20ch

30m55ch and 33m20ch

33m25ch and 34m34ch

33m25ch and 34m34ch

Remove Rail Defects

Remove Rail Defects

Permanent Way Inspection

Preparatory Work

Preparatory Work

Preparatory Work

P & D Maintenance

Patrolling 

06/02/25

07/02/25

02/02/25

04/02/25

04/02/25

06/02/25

06/02/25

07/02/25

07/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11289319

W2024/11289320

W2024/11274026

W2024/11165330

W2024/11165581

W2024/11165495

W2024/11180591

W2024/10619257

Week 45  - Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0020 Mon

0020 Mon

0125 Fri

0145 Fri

0145 Fri

0015 Sun

03/02/25

03/02/25

07/02/25

07/02/25

07/02/25

02/02/25

0435 Mon

0435 Mon

0425 Fri

0415 Fri

0415 Fri

0815 Sun

Possession

BLOCKED To
A/C Electric 
Trains

Line Blockage

Possession

Possession

Line Blockage
+Detonators

Down and Up

All Lines

Down and Up

Down and Up 
Royston

Down and Up

Down Goods Loop

Platform Line

Platforms 5 & 6

Down

Great Chesterford

Great Chesterford

Great Chesterford

Shepreth Branch Jn

Cambridge L/End

Cambridge

Elsenham

Ugley Lane LC

Hogs Croft LC

Royston C/End

Shelford

Cambridge

P2024/4135426

P2024/4135395

P2024/3989239

P2024/4164743 NO TRAINS STABLED IN PLATFORM 5 & 6

EA1161

EA1161

EA1161
EA1230

EA1161

37m50ch and 43m70ch

39m60ch and 43m68ch

52m60ch and 53m35ch

52m10ch and 54m0ch

55m55ch and 55m60ch

OHL Work (Maintenance)

OLE Patrolling

Patrolling 

Resignalling Work

Track Maintenance

03/02/25

03/02/25

07/02/25

07/02/25

07/02/25

02/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11194504

W2024/11176374

W2024/10619037

W2024/11065188

W2024/11250744

Week 45  - Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0110 Sun

0110 Sun

0055 Fri

0055 Fri

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

07/02/25

07/02/25

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0650 Sun

0650 Sun

0420 Fri

0420 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Line Blockage
+ Disconnect

Sidings 
Possession

Platform 3

Down/Down Kings 
Lynn

Ely Down Goods 
Loop
Ely Up Platform 
Loop/Ely Up 
Goods Loop
Up Soham Single 
Down/Down and 
Up Soham
Down and Up 
Peterborough

Up & Down Ely 
West Curve

Down and Up 
Norwich

Up/Up Kings Lynn

Down Chesterton 
Jn Yard/Sidings

Ely Up Through 
Sidings
Ely Down Through
Sidings
Papworth Sidings

Papworth Sidings 
(Headshunt)
All Lines

All Lines

Down and Up

Down Chesterton 
Jn Yard/Sidings

Cambridge North

Littleport Bypass LC 
(AHBC-X)

Ely

Chippenham Jn

Chettisham

Ely West Jn

Queen Adelaide LC 
(AHBC-X) 
(ELR:ETN/LOR:EA1
580)
Coldham Lane Jn

Chesterton Jn

Ely

Ely North Jn

Kings Lynn

Downham Market

Bannolds LC AHB

Chesterton Jn

Cambridge North

Coldham Lane Jn

Ely

Ely Dock Jn

Ely North Jn

Littleport Bypass 
LC (AHBC-X)

Chesterton Jn

Ely

Ely North Jn

Downham Market

Littleport

Cambridge North

Chesterton Jn

P2024/3943311

P2024/4145947

GA TO STABLE TRAINS IN PLATFORM 3 AT 
CAMBRIDGE NORTH



PANTOGRAPHS TO BE LOWERED ON TRAINS 
STABLED AT KINGS LYNN AND CS



WA CYCLIC TYPE S

CD Signalling: C3R

EA1161
EA1162
EA1540
EA1550
EA1560
EA1580

EA1161

56m56ch and 76m28ch

64m40ch and 69m40ch

71m10ch and 72m55ch

57m0ch and 76m0ch

68m8ch and 71m4ch

66m25ch and 76m1ch

70m0ch and 70m37ch

57m40ch and 71m0ch

56m56ch and 61m53ch

72m0ch and 72m37ch

61m0ch and 62m70ch

Track Maintenance

OHL Work (Maintenance)

OHL Work (Maintenance)

LC  Work

Station Work

P & D Maintenance

Welding and Grinding

Unload Ballast

Resignalling Work

Track Maintenance

Track Maintenance

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

07/02/25

07/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10627442

W2024/11239319

W2024/11205076

W2024/10627444

W2024/11169853

W2024/11181114

W2024/10731496

W2024/10903087

W2024/10759714

W2024/10627451

W2024/11227156

Week 45  - Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0055 Thu

0055 Thu

0055 Tue

0100 Wed

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0040 Fri

0040 Fri

0150 Sat

0020 Sun

0020 Sun

0020 Sun

06/02/25

06/02/25

04/02/25

05/02/25

03/02/25

03/02/25

03/02/25

03/02/25

07/02/25

07/02/25

01/02/25

02/02/25

02/02/25

02/02/25

0430 Thu

0430 Thu

0355 Tue

0350 Wed

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0520 Fri

0520 Fri

0420 Sat

0840 Sun

0840 Sun

0840 Sun

Line Blockage
+ Disconnect

Sidings 
Possession

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

Line Blockage

Line Blockage

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Down and Up

Down Chesterton 
Jn Yard/Sidings

Up & Down

Up & Down/Down 
and Up

Platforms 1-2

Down & Up

Down and Up/Up 
& Down

Carriage Siding 
No. 1-2

Down and Up 
Enfield

Platforms 1-3

Down and Up 
Royston

Down and Up T&H

Seven Sisters 
Chord

Down and Up 
Tottenham South 
Curve

Bannolds LC AHB

Chesterton Jn

Downham Market

Stow Bardolph 
CCTV

Kings Lynn

Middleton Towers 
LC No.6  (TMO) (NR
Boundary)
Kings Lynn

Kings Lynn

Enfield Town

Enfield Town

Shepreth Branch Jn

Blackhorse Road

South Tottenham 
East Jn

South Tottenham 
East Jn

Cambridge North

Chesterton Jn

Littleport Bypass 
LC (AHBC-X)

Littleport Bypass 
LC (AHBC-X)

Kings Lynn

Kings Lynn Jn

Watlington

Kings Lynn L/End

Bury Street Jn

Enfield Town

Royston

Harringay Green 
Lanes

Seven Sisters

Tottenham South 
Jn

P2024/3989165

P2024/4135440

P2024/4001656

P2024/3934893

P2024/4167844

P2024/4135429

P2024/4131612

NO TRAINS TO STABLE IN PLATFORM 1 AT KINGS
LYNN FROM 0145 TO 0410 MON 

TRAINS TO STABLE IN PLATFORM 2 AND 
CARRIAGE SIDING NO. 1-2 AT KINGS LYNN FROM
0145 TO 0410 MON (EAST ANGLIA SECTIONAL 
APPENDIX, SECTION 1 REFERS)



1T72 TO SHUNT TO KINGS LYNN CARRIAGE 
SIDINGS AND BACK TO FORM 1T01



PATROLLING TYPE O

EA1161

EA1162

EA1162

EA1162

EA1170

EA1230
LN125

EA1290
EA1300
EA1370

60m75ch and 63m60ch

61m0ch and 62m70ch

76m40ch and 78m0ch

81m33ch and 86m15ch

92m50ch and 96m75ch

9m20ch and 10m55ch

50m45ch and 50m74ch

45m4ch and 55m51ch

5m60ch and 6m0ch

Patrolling 

Track Maintenance

Track Maintenance

LC  Work

S&T Points

Track Maintenance

P & D Maintenance

OLE Patrolling

S&T Work

06/02/25

06/02/25

04/02/25

05/02/25

03/02/25

03/02/25

03/02/25

03/02/25

07/02/25

07/02/25

01/02/25

02/02/25

02/02/25

02/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10692917

W2024/11227078

W2024/11171786

W2024/10693270

W2024/10917350

W2024/11292884

W2024/11164194

W2024/11182611

W2024/11182928

Week 45  - Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0115 Sun

0115 Sun

0115 Sun

0730 Sun

0730 Sun

0730 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

1800 Sat

1800 Sat

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

0145 Sun

0145 Sun

0145 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0750 Sun

0750 Sun

0750 Sun

0950 Sun

0950 Sun

Line Blockage
(Between 
Trains) + EPR
Line Blockage
(Between 
Trains) + EPR
Line Blockage
(Between 
Trains) + EPR

Line Blockage
(Between 
Trains) + EPR
Line Blockage
(Between 
Trains) + EPR
Line Blockage
(Between 
Trains) + EPR

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Possession

Sidings 
Possession

Down and Up City

Down and Up New
Line

Down and Up 
North London

Down and Up City

Down and Up New
Line

Down and Up 
North London

Down and Up 
North London

Down and Up 
High Level

Down and Up 
North London

Down and Up City 
Line

All Lines

Down and Up 
Poplar

Acton Yard

Reception 1, 2 & 3

Kensal Green Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Acton Wells Jn

Mitre Bridge Jn

Kentish Town West

Harlesden Jn

Acton Central

Acton West

Acton West

Kensal Green Jn

Kensal Rise

Kensal Green Jn

Kensal Rise

Kensal Green Jn

Willesden High 
Level Jn

Camden Road 
West Jn

Kensal Green Jn

Kentish Town 
West

Acton Wells Jn

Acton East

P2024/4159323

P2024/4159344

P2024/4159338

P2024/3925398 NO SERVICES TO RUN.

NO ACCESS FROM GWML TO ACTON YARD / 
WCML / NLL



WORK DETAILS: POPLARS ELECTRIFICATION

EA1310
EA1370
MD150
MD160

EA1310
EA1370
MD150
MD160

EA1310
MD150
MD155
MD160

EA1310
GW130

4m66ch and 5m22ch

4m66ch and 5m22ch

5m38ch and 0m52ch

0m40ch and 4m67ch

0m40ch and 4m54ch

0m43ch and 4m71ch

0m40ch and 4m67ch

0m43ch and 4m40ch

In Connection With Isolation 
Arrangements

In Connection With Isolation 
Arrangements

S&C Unit Renewal 
(Maintenance Only)

Major Projects

S&T Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Prep for RDT

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

01/02/25

01/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11269785

W2024/11269753

W2024/11269549

W2024/10861989

W2024/10900409

W2024/10941973

W2024/11256784

W2024/10900711

Week 45  - Continued

SUPERSEDED B
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

0145 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0145 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Acton Dive-Under

Crossrail Depot 
Line 2

North Pole Line A 
and B

Carriage Line and 
Engine Siding
Engine and 
Carriage Line
Back Line

Washer Bypass

Lines 4 and 
5/Down and Up 
Relief
Line 3

Platforms 1 to 6

Platforms 7 to 12 
and 14
Lines 1 and 
2/Down and Up 
Main
Link Line/Royal 
Oak Carriage 
Loop A and B
Line 6

Crossrail Depot 
Line 1

Single

Southall West 
Loop
Up Brentford Loop

Line 6

Eastbound

Westbound

Turnback A

West London 
Waste

Acton West

Grand Canal 
Junction (inc)

North Pole Depot

Old Oak Common 
East Jn

CrossRail Depot

Acton West

Ladbroke Grove 
(inc.)

Paddington

Southall West Jn

Subway Jn

Grand Canal 
Junction (inc)

Brentford GF

Southall West Jn

Ladbroke Grove

Westbourne Park Jn

Brentford Goods

Acton Main Line

Ladbroke Grove

Old Oak Common
East Jn

Paddington

Portobello Jn 
(London)

Southall

Southall East Jn

Westbourne Park 
Jn

Brentford GF

P2024/3917492 00045 SUN TO 0145 SUN

TRAINS TO REVERSE AT EALING BROADWAY / 
ACTON WEST ON RELIEF LINE SIDE ONLY 

NO ACCESS TO / FROM NORTH POLE DEPOT. 

NO ACCESS TO / FROM SOUTHALL YARD. 

NO ACCESS TO / FROM ELIZABETH LINES CCOS 
NO TRAINS TO STABLE IN PLATFORMS 1-6 AT 
PADDINGTON. 

ALL UNITS STABLED IN PLATFORMS 7-14 TO 
HAVE PANTOGRAPHS LOCKED AND LOWERED. 


0145 SUN TO 0600 SUN 

ALL LINE BLOCK 

NO ACCESS TO / FROM NORTH POLE DEPOT. 

NO ACCESS TO / FROM SOUTHALL YARD. 

NO ACCESS TO / FROM ELIZABETH LINES CCOS 
NO TRAINS TO STABLE IN PLATFORMS 1-6 AT 
PADDINGTON. 

2R89 TO TERMINATE AT SLOUGH ECS TO 
RETURN TO READING TRAIN CARE DEPOT

ALL UNITS STABLED IN PLATFORMS 7-14 TO 
HAVE PANTOGRAPHS LOCKED AND LOWERED. 


0445 SUN TO 0720 SUN 

TRAINS TO REVERSE AT EALING BROADWAY / 
ACTON WEST ON RELIEF LINE SIDE ONLY 

NO ACCESS TO / FROM NORTH POLE DEPOT. 

NO ACCESS TO / FROM SOUTHALL YARD. 

NO ACCESS TO / FROM ELIZABETH LINES CCOS 
NO TRAINS TO STABLE IN PLATFORMS 1-6 AT 
PADDINGTON. 

ALL UNITS STABLED IN PLATFORMS 7-14 TO 
HAVE PANTOGRAPHS LOCKED AND LOWERED. 


0720 SUN TO 2355 SUN 

TRAINS TO RUN OVER RELIEF LINES 

ALL MOVEMENTS BETWEEN PADDINGTON 
STATION AND NORTH POLE DEPOT TO BE MADE 
UNDER DIESEL POWER / PANTOGRAPHS DOWN. 


2355 SUN TO 0455 MON 

TRAINS TO RUN OVER PLATFORMS 7-14 / LINES 
4-6 / RELIEF LINES. 

NO ACCESS TO / FROM NORTH POLE DEPOT. 

NO ACCESS TO / FROM SOUTHALL YARD. 

NO TRAINS TO STABLE IN PLATFORMS 1-6 AT 
PADDINGTON. 





ALL ELECTRIC SERVICES BETWEEN ACTON 
WEST AND MAIDENHEAD NEUTRAL SECTION ON 
GW103 ELECTRIFIED LINES TO EXPERIENCE 

EA1310
GW103
GW130
GW174
GW178
XR001

0m5ch and 1m14ch

1m28ch and 2m26ch

0m30ch and 0m60ch

0m5ch and 0m50ch

0m5ch and 3m40ch

0m5ch and 4m72ch

3m30ch and 4m40ch

0m5ch and 3m20ch

0m5ch and 4m72ch

2m0ch and 3m31ch

0m5ch and 4m72ch

0m5ch and 0m25ch

8m40ch and 9m40ch

3m30ch and 6m70ch

3m20ch and 4m35ch

0m5ch and 2m20ch

Move Materials

Remove Rail Defects

Remove Rail Defects

OHL Work (Maintenance)

S&T Work

P-Way Maintenance

OHL Work (Ground Level)

Move Materials

Permanent Way Inspection

HS2 ASPRO Major Projects

P-Way Maintenance

Station Work

Preparatory Work

S&T Work

OHL Work

Technical Inspection

Technical Inspection

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11231352

W2024/11131984

W2024/11262607

W2024/11281967

W2024/10905817

W2024/10714214

W2024/11130363

W2024/10714210

W2024/10714212

W2024/11179586

W2024/10714208

W2024/11201652

W2024/10871475

W2024/10927685

W2024/11242892

W2024/11196621

W2024/11198684

Week 45  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Days Aggregates 
Terminal

Transfer Sidings 
1-6

Paddington New 
Yard

Down Brentford 
Siding
Southall Yard

Acton Dive-Under

Down and Up 
Poplar

Hanwell Spur East

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Lines 4 and 
5/Down and Up 
Relief
Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Washer Bypass 
and Back Line

Hanwell Spur 
West

Plasser 
Works/Engineers 
Sidings
West Ealing 
Sidings No 2 Loop
/ No 3 Loop

Day and Son GF

North Pole Depot

Portobello Jn 
(London)

Southall West Jn

Acton West (inc.)

Acton West

Hanwell Bridge

Drayton Green Jn

Southall East Jn

Southall West Jn

Greenford South Jn

West Ealing

Hanwell Jn

CrossRail Depot

Southall East Jn

Hanwell Jn

North Pole Depot

Portobello Jn 
(London)

Southall East Jn

Acton Main Line

Acton West

Hanwell

Hanwell Jn

Paddington

West Ealing

West Ealing Jn

CrossRail Depot

Southall East Jn

West Ealing Jn

Acton Main Line

P2024/3917492 LOSS OF LINE LIGHT FOR UP TO 25 MINUTES AT 
THE START AND END OF THE PLANNED 
ISOLATION 0045 SUN TO 0720 SUN DUE TO 
SWITCHING OVER FEEDING ARRANGEMENTS 
BETWEEN KENSAL GREEN ATFS AND FOXHALL 
ATFS.



HEX TO STABLE 2 X 8 X 387 AT T5.

MTREL TO STABLE 2 X UNITS AT HEATHROW 
TERNINAL 4

WORK DETAILS = 

HS2 OOC STATION DEVELOPMENT WORKS 

MAINTENANCE

8m40ch and 9m40ch

6m75ch and 9m6ch

0m5ch and 9m40ch

2m4ch and 3m72ch

0m5ch and 3m40ch

0m5ch and 0m35ch

8m50ch and 9m10ch

6m60ch and 8m60ch

0m5ch and 2m70ch

6m40ch and 7m50ch

0m5ch and 1m76ch

1m47ch and 6m70ch

1m28ch and 2m26ch

S&T Work

In Connection With 
Engineering Work

Point Heater Maintenance

S&T Work

Remove Rail Defects

Patrolling 

Remove Rail Defects

OHL Work

Remove Rail Defects

OHL Work

Major Projects

Follow-Up Work

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10876267

W2024/10927704

W2024/10872889

W2024/10905818

W2024/11203083

W2024/10866260

W2024/11260264

W2024/11201873

W2024/11188184

W2024/11186480

W2024/10844152

W2024/11132246

Week 45  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0600 Sun

0600 Sun

0720 Sun

0720 Sun

0720 Sun

0730 Sun

0730 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

03/02/25

03/02/25

03/02/25

03/02/25

03/02/25

03/02/25

03/02/25

03/02/25

03/02/25

0720 Sun

0720 Sun

2355 Sun

2355 Sun

2355 Sun

2345 Sun

2345 Sun

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

Possession

Possession

Possession

BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains
Line Blockage
(Between 
Trains) + EPR
Line Blockage
(Between 
Trains) + EPR
Possession

Possession

Possession

Possession

Possession

Possession

Possession - 
Pass Booked 
Services

Sidings 
Possession

Sidings 
Possession

Acton Dive-Under

Lines 4 and 
5/Down and Up 
Relief
Down and Up 
Main

Engine & Carriage
Line

Lines 1 to 3/Down 
and Up Main

Engine & Carriage
Line

North Pole Line A 
and B

Engine & Carriage
Line

North Pole Line A 
and B

Line 3

Platforms 1 to 6

Lines 1 and 
2/Down and Up 
Main
Link Line/Royal 
Oak Carriage 
Loop A and B
Southall West 
Loop
Up Brentford Loop

Transfer Sidings 
1-6

Down Brentford 
Siding
Southall Yard

Acton West

Acton West

Acton West

Grand Canal 
Junction

Ladbroke Grove

Grand Canal 
Junction

North Pole Depot

Grand Canal 
Junction

North Pole Depot

Ladbroke Grove 
(inc.)

Paddington

Southall West Jn

Subway Jn

Southall West Jn

North Pole Depot

Southall West Jn

Paddington

Ladbroke Grove

Ladbroke Grove

Ladbroke Grove

Ladbroke Grove

Paddington

Southall East Jn

North Pole Depot

Southall East Jn

P2024/3917492 02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 45  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0025 Sun

0025 Sun

0025 Tue

0025 Tue

0025 Tue

0025 Tue

0025 Wed

0025 Wed

0025 Wed

0025 Wed

0025 Thu

0025 Thu

0025 Fri

0025 Fri

0025 Fri

0025 Fri

02/02/25

02/02/25

04/02/25

04/02/25

04/02/25

04/02/25

05/02/25

05/02/25

05/02/25

05/02/25

06/02/25

06/02/25

07/02/25

07/02/25

07/02/25

07/02/25

0630 Sun (4 hrs)

0630 Sun (5 hrs)

0440 Tue (4 hrs)

0440 Tue (5 hrs)

0440 Tue (4 hrs)

0440 Tue (4 hrs)

0440 Wed (4 hrs)

0440 Wed (5 hrs)

0440 Wed (4 hrs)

0440 Wed (4 hrs)

0440 Thu (4 hrs)

0440 Thu (5 hrs)

0440 Fri (4 hrs)

0440 Fri (5 hrs)

0440 Fri (4 hrs)

0440 Fri (4 hrs)

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Protected 
Path

Protected 
Path

Possession

Sidings 
Possession

Protected 
Path

Protected 
Path

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Protected 
Path

Protected 
Path

East Coast 
Mainline 
Connection
Dock Junction 
Link Line Sidings 
Possession

East Coast 
Mainline 
Connection
Dock Junction 
Link Line Sidings 
Possession
Silo Curve

North London 
Incline

East Coast 
Mainline 
Connection
Dock Junction 
Link Line Sidings 
Possession
Silo Curve

North London 
Incline

East Coast 
Mainline 
Connection
Dock Junction 
Link Line Sidings 
Possession

East Coast 
Mainline 
Connection
Dock Junction 
Link Line Sidings 
Possession
Silo Curve

North London 
Incline

York Way North Jn

Dock Jn South

York Way North Jn

Dock Jn South

Cedar Jn

St. Pancras 
International

York Way North Jn

Dock Jn South

Cedar Jn

St. Pancras 
International

York Way North Jn

Dock Jn South

York Way North Jn

Dock Jn South

Cedar Jn

St. Pancras 
International

St. Pancras 
International

St. Pancras 
International

St. Pancras 
International

St. Pancras 
International

Silo Curve Jn

York Way North 
Jn

St. Pancras 
International

St. Pancras 
International

Silo Curve Jn

York Way North 
Jn

St. Pancras 
International

St. Pancras 
International

St. Pancras 
International

St. Pancras 
International

Silo Curve Jn

York Way North 
Jn

P2024/4143270

P2024/4143400

P2024/4143272

P2024/4159897

P2024/4143439

EA1320
LN115
LN3201
SO400

EA1320
LN115
LN3201
SO400

EA1320
LN115
LN3201
SO400

EA1320
LN115
LN3201
SO400

EA1320
LN115
LN3201
SO400

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

S&T Work

S&T Work

S&T Work

S&T Work

02/02/25

02/02/25

04/02/25

04/02/25

04/02/25

04/02/25

05/02/25

05/02/25

05/02/25

05/02/25

06/02/25

06/02/25

07/02/25

07/02/25

07/02/25

07/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11226057

W2024/11226180

W2024/11226305

W2024/11226310

Week 45  - Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0700 Sat

0700 Mon

0700 Tue

0700 Wed

0700 Thu

02/02/25

02/02/25

02/02/25

02/02/25

01/02/25

03/02/25

04/02/25

05/02/25

06/02/25

0725 Sun

0725 Sun

0725 Sun

0725 Sun

1800 Sat

1800 Mon

1800 Tue

1800 Wed

1800 Thu

Possession

Possession

Possession

Possession

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Down Hounslow

Up Hounslow

Down Hounslow 
Spur
Up Hounslow Spur

Down Kew Branch

Up Kew Branch

Down Kew/Down 
Kew Spur
Up Kew Spur/Up 
Kew

Single/Platform 1

Single/Platform 1

Single/Platform 1

Single/Platform 1

Single/Platform 1

Feltham Jn

Whitton Jn

Old Kew Jn

South Acton Jn

Barking

Barking

Barking

Barking

Barking

Barnes Jn

Hounslow Jn

Kew East Jn

New Kew Jn

Barking Station Jn

Barking Station Jn

Barking Station Jn

Barking Station Jn

Barking Station Jn

P2024/3932337

P2024/4143878

P2024/4143879

P2024/4143881

P2024/4143882

P2024/4143883

BARKING PLATFORM 1 TO BE KEPT CLEAR OF 
TRAINS 



IN THE EVENT OF DEGRADED WORKING THIS 
WORKSITE AND ISOLATION CAN BE HANDED 
BACK ON REQUEST WITH 30MINS NOTICE

BARKING PLATFORM 1 TO BE KEPT CLEAR OF 
TRAINS 



IN THE EVENT OF DEGRADED WORKING THIS 
WORKSITE AND ISOLATION CAN BE HANDED 
BACK ON REQUEST WITH 30MINS NOTICE

BARKING PLATFORM 1 TO BE KEPT CLEAR OF 
TRAINS 



IN THE EVENT OF DEGRADED WORKING THIS 
WORKSITE AND ISOLATION CAN BE HANDED 
BACK ON REQUEST WITH 30MINS NOTICE

BARKING PLATFORM 1 TO BE KEPT CLEAR OF 
TRAINS 



IN THE EVENT OF DEGRADED WORKING THIS 
WORKSITE AND ISOLATION CAN BE HANDED 
BACK ON REQUEST WITH 30MINS NOTICE

BARKING PLATFORM 1 TO BE KEPT CLEAR OF 
TRAINS 



IN THE EVENT OF DEGRADED WORKING THIS 
WORKSITE AND ISOLATION CAN BE HANDED 
BACK ON REQUEST WITH 30MINS NOTICE

EA1330
SW230
SW240

EA1370

EA1370

EA1370

EA1370

EA1370

7m54ch and 8m25ch

8m65ch and 9m60ch

13m17ch and 13m70ch

13m17ch and 13m70ch

13m17ch and 13m70ch

13m17ch and 13m70ch

13m17ch and 13m70ch

Structures Work

Structures Examination

Structures Work (Track Off)

Structures Work (Track Off)

Structures Work (Track Off)

Structures Work (Track Off)

Structures Work (Track Off)

02/02/25

02/02/25

02/02/25

02/02/25

01/02/25

03/02/25

04/02/25

05/02/25

06/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11170022

W2024/10868270

W2024/11224675

W2024/11224676

W2024/11224677

W2024/11224678

W2024/11224679

Week 45  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0700 Fri

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0105 Sun

0110 Sun

0125 Sun

0125 Sun

0125 Sun

07/02/25

01/02/25

01/02/25

01/02/25

01/02/25

01/02/25

01/02/25

01/02/25

01/02/25

01/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

1800 Fri

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0425 Sat

0425 Sat

0425 Sat

0425 Sat

0425 Sat

0620 Sun

0615 Sun

0555 Sun

0555 Sun

0555 Sun

Line Blockage
+Detonators

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Sidings 
Possession

Line Blockage
+Detonators

BLOCKED To
A/C Electric 
Trains

Possession

Possession

BLOCKED To
A/C Electric 
Trains

Single/Platform 1

Down and Up 
Main

Down and Up Fast

Down and Up 
Slow
Platforms 1-4

Up Stratford Down

Up Passenger 
Loop

Up 
Tilbury/Fenchurch 
Street
Down and Up 
Connecting Line

Down Fenchurch 
Street/Tilbury

Down and Up 
Main

Inlet Road

Carriage Washer 
Road

Down Main

Up Main

Down and Up 
Main

Reversing Line

Down and Up 
Main

Down and Up 
Main

Barking

Plaistow (LUL)

Christian St Jn

Fenchurch Street

Gas Factory Jn

Barking Tilbury Line 
Jn West

Upney Jn

Barking

Upney (LUL)

East Ham Depot

Dagenham East 
(LUL)

Upminster C/End

Laindon

Basildon

Pitsea L/End

Barking Station Jn

Christian St Jn

Fenchurch Street

Gas Factory Jn

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn East

Barking Tilbury 
Line Jn West

East Ham (LUL)

East Ham Depot

Dagenham 
Heathway (LUL)

OHNS (EA1380 
8m 56ch)

Laindon

West Horndon

Basildon

P2024/4143796

P2024/4025824

P2024/4136157

P2024/4159880

P2024/4082039

BARKING PLATFORM 1 TO BE KEPT CLEAR OF 
TRAINS 



IN THE EVENT OF DEGRADED WORKING THIS 
WORKSITE AND ISOLATION CAN BE HANDED 
BACK ON REQUEST WITH 30MINS NOTICE

EA1370

EA1380
EA1400

EA1380

EA1380

EA1380

13m17ch and 13m70ch

3m60ch and 4m10ch

0m0ch and 3m0ch

0m0ch and 2m60ch

0m0ch and 2m60ch

6m19ch and 8m20ch

10m60ch and 11m28ch

21m63ch and 23m1ch

Structures Work (Track Off)

Track Maintenance

Remove Rail Defects

S&T Points

Point Heater Maintenance

Patrolling 

Structures Work

Structures Examination

07/02/25

01/02/25

01/02/25

01/02/25

01/02/25

01/02/25

01/02/25

01/02/25

01/02/25

01/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11224680

W2024/11054944

W2024/11113449

W2024/10863332

W2024/11112889

W2024/11186224

W2024/11265305

W2024/10989838

Week 45  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0125 Tue

0125 Wed

0125 Thu

0125 Fri

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0155 Tue

0155 Tue

0155 Tue

0200 Sun

0200 Sun

0200 Sun

0200 Sun

04/02/25

05/02/25

06/02/25

07/02/25

01/02/25

01/02/25

01/02/25

01/02/25

01/02/25

04/02/25

04/02/25

04/02/25

02/02/25

02/02/25

02/02/25

02/02/25

0430 Tue

0430 Wed

0440 Thu

0435 Fri

0415 Sat

0415 Sat

0415 Sat

0415 Sat

0415 Sat

0415 Tue

0415 Tue

0415 Tue

0455 Sun

0455 Sun

0455 Sun

0455 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Possession

Possession

Sidings 
Possession

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Sidings 
Possession

Down and Up 
Main

Down and Up 
Main

Down and Up 
Main

Down and Up 
Main

Down and Up 
Main

Down and Up 
Tilbury

Down Siding

Up Siding

Reversing Line

Down and Up 
Main

Down and Up 
Tilbury

Down and Up 
Main

Down and Up 
Sidings

Platforms 1-3

Platforms 1 and 4

Down and Up 
Main

Carriage Sidings

Washer Road

Laindon

Laindon

Laindon

Laindon

Benfleet

Pitsea Jn

Pitsea

Laindon

Leigh-on-Sea L/End

Pitsea Jn

Pitsea Jn

Pitsea

Shoeburyness

Southend Central

Shoeburyness

Shoeburyness

West Horndon

West Horndon

West Horndon

West Horndon

Basildon

Pitsea

Pitsea

Laindon

Laindon L/End

Pitsea

Pitsea L/End

Pitsea

Shoeburyness

Southend Central

Southend Central 
L/End

Shoeburyness

P2024/4124709

P2024/4124746

P2024/4128460

P2024/4124766

P2024/4108518

P2024/4108541

P2024/4108503

PANTOGRAPHS TO BE LOWERED ON ALL 
STABLED TRAINS IN PITSEA UP SIDING

EA1380

EA1380

EA1380

EA1380

EA1380

EA1380
EA1390

EA1380

19m40ch and 22m0ch

19m40ch and 22m0ch

19m40ch and 22m0ch

19m40ch and 22m0ch

24m35ch and 27m19ch

26m0ch and 27m0ch

26m25ch and 26m65ch

35m35ch and 39m40ch

PL Stoneblowing

PL Stoneblowing

PL Stoneblowing

PL Stoneblowing

OHL Work

S&T Points

Patrolling 

Patrolling 

04/02/25

05/02/25

06/02/25

07/02/25

01/02/25

01/02/25

01/02/25

01/02/25

01/02/25

04/02/25

04/02/25

04/02/25

02/02/25

02/02/25

02/02/25

02/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11145166

W2024/11145200

W2024/11145216

W2024/11145217

W2024/11115400

W2024/11116012

W2024/11114609

W2024/11114498

Week 45  - Continued
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Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0640 Sun

0640 Sun

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

02/02/25

03/02/25

03/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

03/02/25

03/02/25

03/02/25

03/02/25

03/02/25

03/02/25

03/02/25

0640 Sun

0300 Mon

0300 Mon

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0300 Mon

0300 Mon

0420 Mon

0420 Mon

0420 Mon

0420 Mon

0420 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Sidings 
Possession

Platform 3

Down Goods

Up Goods

Down and Up 
Tilbury

Up & Down 
Ockendon/Third 
Line
Down Sidings

Seabrook Sidings

Purfleet Long 
Sidings

Exchange Sidings

Down and Up 
Tilbury

Platform 3

Down and Up 
Thames Haven

Up & Down 
Ockendon/Third 
Line
Down and Up 
Tilbury

Seabrook Sidings

Grays

Dagenham Dock 
L/End

Renwick Road Jn

Grays C/End

Grays

Dagenham Dock

Grays

Purfleet

Renwick Road Jn

West Thurrock Jn

Grays

Thames Haven

Grays

Stanford-le-Hope

Grays

Grays

Ripple Lane

Ripple Lane East 
Jn (Up Tilbury)

Ripple Lane West 
Yard Jn

West Thurrock Jn

Dagenham Dock

Grays

Purfleet

Renwick Road Jn

Ripple Lane West 
Yard

Grays

Thames Haven Jn

West Thurrock Jn

Grays

P2024/3941803

P2024/4108623

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAYS, PURFLEET, 
RAINHAM AND UPMINSTER



NO ACCESS AVAILABLE TO/FROM DAGENHAM 
DOCK

FREIGHT SERVICES TO BE RETIMED / NOT RUN



FREIGHT TO TILBURY RAILPORT AND THAMES 
GATEWAY TO BE DIVERTED VIA THE OCKENDON 
SINGLE



ROAD TO BE OPEN AT PURFLEET LC



6O66 TO BE RE-TIMED AFTER THE POSSESSION


Maintenance

EA1390

EA1390
EA1410
EA1420

9m53ch and 17m60ch

10m32ch and 12m72ch

9m70ch and 13m10ch

16m0ch and 20m20ch

12m61ch and 16m40ch

9m20ch and 20m20ch

9m53ch and 17m60ch

18m60ch and 27m0ch

18m60ch and 20m0ch

S&T Points

OHL Work

Off Track Work

P-Way Maintenance

OHL Work

Remove Rail Defects

S&T Points

Patrolling 

S&T Maintenance

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

03/02/25

03/02/25

03/02/25

03/02/25

03/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10863491

W2024/11115481

W2024/11026236

W2024/11114631

W2024/11115324

W2024/11114238

W2024/10863365

W2024/11114594

W2024/11115823

Week 45  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

2300 Sun

2300 Sun

2355 Mon

2355 Mon

2355 Tue

2355 Tue

2355 Wed

2355 Wed

2355 Thu

2355 Thu

2355 Fri

07/02/25

03/02/25

04/02/25

04/02/25

05/02/25

05/02/25

06/02/25

06/02/25

07/02/25

07/02/25

01/02/25

1900 Fri

0550 Mon

0525 Tue

0525 Tue

0525 Wed

0525 Wed

0525 Thu

0525 Thu

0525 Fri

0525 Fri

0555 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
+ EPR

Up & Down 
Sizewell

Down and Up East
Suffolk/Up & Down
East Suffolk
Up Platform

Down and Up East
Suffolk/Up & Down
East Suffolk
Up Platform

Down and Up East
Suffolk/Up & Down
East Suffolk
Up Platform

Down and Up East
Suffolk/Up & Down
East Suffolk
Up Platform

Down and Up East
Suffolk/Up & Down
East Suffolk

Down and Up East
Suffolk/Up & Down
East Suffolk

Sizewell LC

Halesworth

Beccles

Oulton Broad South

Beccles

Oulton Broad South

Beccles

Oulton Broad South

Beccles

Oulton Broad South

Beccles

Saxmundham Jn

Woodbridge

Beccles

Woodbridge

Beccles

Woodbridge

Beccles

Woodbridge

Beccles

Woodbridge

Saxmundham

P2024/4030705

P2024/4131686

CD Enhancments: Sizewell C Project 



NO ACCESS TO SIZEWELL BRANCH FROM 2310 
ON FRIDAY 21ST FEBRUARY 2025 TO 0525 ON 
MONDAY 5TH JANUARY 2026 



POSSESSION COVERS FROM 2025 WEEK 48 TO 
2026 WEEK 41 



TOKEN REQUIRED FOR THE UP & DOWN 
SIZEWELL



BLOCKADE

EA1430
EA1520

EA1430

92m31ch and 100m60ch

90m30ch and 91m69ch

79m20ch and 90m0ch

79m20ch and 90m0ch

90m30ch and 91m69ch

92m31ch and 100m60ch

92m31ch and 100m60ch

79m20ch and 90m0ch

79m20ch and 90m0ch

100m48ch and 104m54ch

S&T Maintenance

Track Maintenance

Preparatory Work

Preparatory Work

Major Projects

S&T Maintenance

S&T Maintenance

Preparatory Work

Preparatory Work

Station Work

02/02/25

02/02/25

03/02/25

03/02/25

04/02/25

04/02/25

05/02/25

05/02/25

06/02/25

06/02/25

31/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10914821

W2024/11285046

W2024/11139438

W2024/11139400

W2024/10864884

W2024/10914947

W2024/10914948

W2024/11139268

W2024/11139437

W2024/11184722

Week 45  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

2055 Sun

2055 Sun

2055 Sun

2055 Sun

2055 Sun

2055 Sun

2055 Sun

2220 Sun

0020 Sat

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0105 Fri

0105 Fri

03/02/25

03/02/25

03/02/25

03/02/25

03/02/25

03/02/25

03/02/25

03/02/25

01/02/25

03/02/25

03/02/25

03/02/25

03/02/25

03/02/25

03/02/25

07/02/25

07/02/25

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0515 Sat

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0455 Fri

0455 Fri

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Line Blockage

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
+ EPR

Line Blockage
+ EPR

Down and Up 
Felixstowe

Up & Down 
Felixstowe Curve

Trimley Loop

Up & Down North 
Quay

Up & Down 
Felixstowe Single

Reception Lines 1 
and 2

Creek Sidings

Down and Up East
Suffolk

Down Lowestoft

Up Lowestoft

Up Platform

Acle Single

Down Lowestoft

Up Lowestoft

Reedham Single

Platforms 2-4

Up Lowestoft

Down Lowestoft

Derby Road

Felixstowe Beach LC

Trimley

Felixstowe North 
Quay FLT

Felixstowe Town

Felixstowe Dock Jn

Felixstowe Dock Jn

Westerfield Jn

Brundall

Acle

Yarmouth

Somerleyton Swing 
Bridge

Bungalow Lane LC 
(R/G-X)

Yarmouth

Yarmouth

Reedham Jn

Oulton Broad North

Derby Road

Felixstowe Beach 
Jn

Gun Lane 
Junction

Trimley

Westerfield Jn

Felixstowe Beach 
Jn

Felixstowe Beach 
LC

Boss Hall Jn

Whitlingham Jn

Acle

Brundall Jn

Bungalow Lane 
LC (R/G-X)

Haddiscoe

Reedham Jn

Yarmouth

Oulton Broad 
North

Reedham Jn

P2024/4098580

P2024/4138507

P2024/3938797

P2024/4138532

NO TRAINS TO BE STABLED IN PLATFORMS 2-4 
AT YARMOUTH



GE CYCLIC TYPE 129

EA1440
EA1450
EA1460

EA1470

EA1470
EA1500
EA1510

EA1470

72m30ch and 84m30ch

70m50ch and 72m45ch

72m30ch and 84m30ch

4m56ch and 4m76ch

2m60ch and 10m10ch

12m70ch and 20m45ch

16m8ch and 16m19ch

Track Maintenance

S&T Maintenance

Vegetation Clearance

Station Work

Track Maintenance

Track Maintenance

Station Work

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

01/02/25

03/02/25

03/02/25

03/02/25

03/02/25

03/02/25

03/02/25

07/02/25

07/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11039029

W2024/11281921

W2024/11198548

W2024/11207220

W2024/10883595

W2024/10861414

W2024/11207491

Week 45  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0015 Thu

0015 Thu

0035 Tue

0030 Wed

2335 Sat

2335 Sat

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

2240 Sat

2250 Sun

06/02/25

06/02/25

04/02/25

05/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

03/02/25

0450 Thu

0450 Thu

0450 Tue

0300 Wed

0850 Sun

0850 Sun

0700 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

1025 Sun

0240 Mon

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage

Line Blockage

Line Blockage

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Platforms 2-4

Down and Up 
Lowestoft

Down and Up 
Branch

Up & Down

Up Platform

Acle Single

Down and Up 
Main

Up Reception/Up 
Goods No.1
Down Goods No.1
and 2
East Curve

West Curve

Down and Up 
Main

Down and Up 
Main

Down and Up 
Main

Lowestoft

Lowestoft

Hoveton and 
Wroxham

North Walsham

Acle

Yarmouth

Stonea

March

Whitemoor Jn

Whitemoor Jn

Whitemoor Drove 
AHB

Whittlesea

Whittlesea

Lowestoft

Oulton Broad 
North Jn

Whitlingham Jn

Hoveton and 
Wroxham

Acle

Brundall Jn

Welney Road 
AHB

March

March East Jn

March West Jn

Stonea

Three Horse 
Shoes

Three Horse 
Shoes

P2024/4138493

P2024/4138552

P2024/4138494

P2024/4138579

P2024/4131656

P2024/4138633

P2024/4082051

P2024/4082072

EA1470

EA1480

EA1480

EA1500

EA1560

EA1560
EA1570

EA1560

EA1560

23m27ch and 23m41ch

5m69ch and 5m79ch

13m7ch and 13m17ch

7m70ch and 10m38ch

80m13ch and 80m23ch

85m0ch and 86m30ch

91m28ch and 94m20ch

91m35ch and 94m0ch

91m28ch and 94m20ch

Station Work

Station Work

Station Work

Station Work

Station Work

CWR Stress Management 

S&T Work

S&T Maintenance

S&T Work

06/02/25

06/02/25

04/02/25

05/02/25

01/02/25

01/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

01/02/25

02/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11203622

W2024/11207216

W2024/11207493

W2024/11207490

W2024/11185014

W2024/11198276

W2024/11025343

W2024/10917604

W2024/11025932

Week 45  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

2320 Sat

2320 Sat

2320 Sat

2320 Sat

2320 Sat

2320 Sat

2320 Sat

2320 Sat

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Single

Down Fast

Up Fast

Down Slow

Up Slow

Up Fast/Main

Down Slow

Up Slow

Down Main/Fast

Down 
March/Platform 7
Up March/Platform
6
Down and Up 
Werrington

No.2 Shunt Spur

Two Way Goods 
Line
Loco Fuelling Line

No 1 Shunt Spur

Down Fast

Up Fast

Up Stamford/Down
Slow 2 (Platform 
4)
Down Slow 1/ 
Down 
Stamford/Platform 
5
Up Slow, Up Slow 
No.1 (Platform 2)
Down & Up Fast

Up Slow

Down 
Slow/Stamford
Up Stamford

North Down 
Departure
North Up Arrival

Orton Mere 
(NR/Nene Valley Rly 
Boundary)
Highdyke

Peterborough South

Peterborough North

Glinton Jn

Peterborough

Peterborough North

Helpston Jn

Fletton Jn

Helpston Jn

Holme LC

Kings Dyke

Marholm Jn

Peterborough

Peterborough 
South

Peterborough 
Station

P2024/4127405 EA1560
LN101
LN125
LN126
LN130
LN135
LN145
LN147
LN170
LN3615

70m65ch and 100m20ch
Commissioning Work

01/02/25

01/02/25

01/02/25

01/02/25

01/02/25

01/02/25

01/02/25

01/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11175151

Week 45  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

2320 Sat

2320 Sat

2320 Sat

2320 Sat

2315 Mon

02/02/25

02/02/25

02/02/25

02/02/25

04/02/25

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0545 Tue

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Line Blockage
+ EPR

Arrival/Departure 
Line 1
Arrival/Departure 
Line 2
Up Slow 
No.1/Platform 1
Nene Carriage 
Sidings
Shunt Spur

Spital Sidings

Down and Up 
South Arrival
Shunt Line

Up Stamford

Down Stamford

All Lines

Down and Up 
Main

Peterborough 
Station

Eastfield

Helpston Jn

Littleworth LC

Attleborough

Spital Jn

Stamford

Werrington Jn

Hockham Road 
LC

P2024/4127405

P2024/4163097 EA1580

102m0ch and 106m50ch
Remove Rail Defects

01/02/25

01/02/25

01/02/25

01/02/25

03/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/11279343

Week 45  - Continued

Continued
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Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0100 Mon

0100 Mon

0100 Mon

0120 Sun

0120 Sun

0120 Sun

09/02/25

10/02/25

09/02/25

09/02/25

10/02/25

10/02/25

10/02/25

10/02/25

09/02/25

09/02/25

09/02/25

0615 Sun

0400 Mon

0615 Sun

0615 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0730 Sun

0720 Sun

0720 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
+ Disconnect

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Up Stratford Down

Down and Up 
Main

Down and Up 
Electric

Platforms 13-17

Platforms 5-12

Up Stratford Down

Down and Up 
Electric

Platforms 13-17

Down and Up 
Suburban

Down and Up 
Suburban

Graham Road 
Curve

Gas Factory Jn

Bethnal Green West 
Jn

Bow Jn

Liverpool Street

Gas Factory Jn

Bow Jn

Liverpool Street

London Fields

Hackney Downs

Navarino Road Jn

Bow Jn

Liverpool Street

Bow Jn

Liverpool Street

Bethnal Green 
North Jn

Bethnal Green 
West Jn

Reading Lane Jn

P2024/3933370

P2024/4164668

GEML SERVICES TO TRAVEL OVER THE 
ELECTRIC / SUBURBAN LINES BETWEEN 
BETHNAL GREEN WEST JN AND LIVERPOOL 
STREET AND BE RE-PLATFORMED IN 
PLATFORMS 1-4 AND 13-17 AT LIVERPOOL 
STREET 



TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 11-12 AT LIVERPOOL STREET FROM
0105 SUN TO 0400 MON (SECTIONAL APPENDIX 
MODULE AR 1 REFERS)

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 13-17 AT LIVERPOOL STREET FROM
0105 TO 0615 SUN AND 0100 TO 0400 MON 
(SECTIONAL APPENDIX MODULE AR 1 REFERS)  


NO TRAINS TO BE STABLED IN PLATFORMS 5-10 
AT LIVERPOOL STREET



MTREL SERVICES REQUIRE 4 PLATFORMS AT 
LIVERPOOL STREET (HIGH LEVEL) TO STABLE 
ON FRI, SAT AND SUN NIGHT



GE CYCLIC TYPE 2

EA1010
EA1400

EA1010
EA1160
EA1180

0m0ch and 3m0ch

0m0ch and 3m0ch

0m0ch and 0m48ch

1m48ch and 2m35ch

Remove Rail Defects

Track Maintenance

Station Work

Structures Work

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

10/02/25

10/02/25

10/02/25

09/02/25

09/02/25

09/02/25

46Week

W2024/11132663

W2024/10871710

W2024/11039094

W2024/11278268

SUPERSEDED B
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PPP



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sun

10/02/25

10/02/25

09/02/25

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

0400 Mon

0400 Mon

0200 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up 
Main

Down and Up 
Temple Mills

Down and Up 
North London

Down North 
London Relief

Up Channelsea 
Loop

Carpenters Road 
Curve

Down and Up 
High Meads Curve

Down and Up 
Channelsea Curve

Down and Up 
High Meads Loop

Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Temple Mills Loop

Reception Line

Platform 
10A/Avoiding Line

Platforms 1-2

Up North London 
Reversible

Bow Yard

North London 
Incline

Forest Gate

Temple Mills West 
Jn

Stratford

Westbourne Road Jn

Lea Jn

Carpenters Road 
North Jn

High Meads Jn

Stratford Central Jn 
West

Temple Mills East Jn

Canonbury West Jn

High Meads Jn

Navarino Road Jn

Ruckholt Rd Jn

Maryland

Stratford

Camden Road East 
Jn

Bow Midland

York Way North Jn

Bow Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Carpenters Road 
North Jn

Carpenters Road 
South Jn

Channelsea North
Jn

Channelsea 
South Jn

High Meads Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Ruckholt Rd Jn

Stratford

Westbourne Road
Jn

Bow Midland

Camden Road 
Central Jn

P2024/3938899 NO ARL SERVICES BETWEEN CAMDEN ROAD 
AND STRATFORD ON THE SAT AND BETWEEN 
GOSPEL OAK AND STRATFORD ON THE SUN. 
RAIL REPLACEMENT IN OPERATION



THAMESIDE FREIGHT SERVICES TO RUN VIA TAH
ACCESS AVAILABLE TO NLL INCLINE ON THE 
SAT, NO ACCESS AVALABLE TO NLL INCLINE ON 
THE SUN

NO ACCESS AVAILABLE TO UP/DOWN 
CANONBURY THROUGHOUT.



FELIXSTOWE / IPSWICH FREIGHT SERVICES TO 
BE DIVERTED VIA BURY ST EDMUNDS / ELY / 
PETERBOROUGH / LEICESTER AND NUNEATON



ECML W10 TRAFFIC FOR TILBURY AND LONDON 
GATEWAY TO RUN VIA NORTH LONDON INCLINE, 
WEMBLEY AND GOSPEL OAK



MTR EL SERVICES TO START / TERMINATE FROM 
STRATFORD PLATFORMS 5 AND 8 INTO THE COS.
RAIL REPLACEMENT IN OPERATION BETWEEN 
SHENFIELD AND STRATFORD



GA WA STRATFORD SERVICES TO DIVERT TO / 
FROM LIVERPOOL STREET VIA HACKNEY DOWNS


c2c SERVICES TO RUN TO FENCHURCH STREET 
VIA WEST HAM ONLY



LUL TO NOTE CENTRAL AND JUBILEE LINE TO BE
OPEN



NO TRAINS TO BE STABLED IN PLATFORMS 1-2 
AT STRATFORD



ARL TO STABLE UNITS ADDITIONALLY AT 
LONDON EUSTON 



NO ACCESS TO BOW YARD

BOW YARD TO BE CLEAR OF STABLED TRAINS



ACCESS TO/FROM ORIENT WAY CS VIA 
COUNTRY END ONLY

ORIENT WAY CS TO BE LIVE THROUGHOUT

ECS TO/ FROM ORIENT WAY TO RUN VIA 
TOTTENHAM HALE AND REVERSE



CD Track: Up Channelsea Curve Core 

AWD: Chalk Farm Wheel Timbers

NLL CYCLIC TYPE 7A/6A

EA1010
EA1020
EA1150
EA1180
EA1280
EA1310
EA1320
EA1340
EA1350
LN110
LN115
MD145
SO400

4m40ch and 1m76ch

5m1ch and 4m56ch

1m2ch and 0m10ch

0m5ch and 0m0ch

2m70ch and 3m70ch

2m1ch and 3m5ch

3m54ch and 5m0ch

4m20ch and 1m32ch

4m40ch and 1m76ch

4m40ch and 1m76ch

4m40ch and 1m76ch

4m40ch and 1m76ch

2m1ch and 3m20ch

3m5ch and 3m62ch

4m40ch and 1m76ch

2m1ch and 3m20ch

URFDO Inspections

P & D Maintenance

Track Maintenance

Track Maintenance

Remove Rail Defects

Track Maintenance

OHL Work

Structures Examination

Off Track Work

URFDO Inspections

P & D Maintenance

Off Track Work

Track Maintenance

Track Maintenance

Welding and Grinding

URFDO Inspections

Welding and Grinding

08/02/25

08/02/25

08/02/25

08/02/25

08/02/25

08/02/25

08/02/25

08/02/25

08/02/25

08/02/25

08/02/25

08/02/25

08/02/25

08/02/25

08/02/25

08/02/25

08/02/25

09/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10656185

W2024/11266819

W2024/10619928

W2024/11162505

W2024/11132702

W2024/11161142

W2024/11143952

W2024/11149122

W2024/10656183

W2024/10656191

W2024/10656196

W2024/10656113

W2024/11161002

W2024/11028521

W2024/10718959

W2024/11161000

W2024/11161001
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EAS_V4_2_2025

0200 Sun

0200 Sun

0200 Sun

10/02/25

10/02/25

10/02/25

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Silo Curve

CTRL/NLL 
Connection Line
Down and Up 
North London

Up North 
London/Down 
North London 
(Eastbound)
Up North 
London/Down 
North London 
(Westbound)

Cedar Jn

Camden Road West 
Jn

Camden Road East 
Jn

Cedar Jn

Gospel Oak

Primrose Hill 
(closed) site of

P2024/3938899 2m1ch and 3m20ch

3m0ch and 4m60ch

4m50ch and 5m10ch

2m1ch and 3m20ch

2m1ch and 3m20ch

2m70ch and 3m70ch

4m45ch and 1m76ch

1m2ch and 0m10ch

1m2ch and 4m50ch

4m45ch and 3m70ch

2m1ch and 3m20ch

2m1ch and 3m20ch

3m70ch and 1m76ch

4m45ch and 2m6ch

3m20ch and 4m70ch

2m70ch and 3m70ch

4m45ch and 1m76ch

C11 Rerail Resleeper 
Reballast - Trax

P & D Maintenance

Track Maintenance

Welding and Grinding

Patrolling 

Welding and Grinding

Track Maintenance

Follow-Up Work

Track Maintenance

S&T Maintenance

Off Track Work

Track Maintenance

P & D Maintenance

Track Maintenance

S&T Maintenance

Track Maintenance

09/02/25

09/02/25

09/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10728677

W2024/10656107

W2024/11161060

W2024/11161061

W2024/10871668

W2024/10784895

W2024/11162362

W2024/10777381

W2024/11164534

W2024/11161006

W2024/11161059

W2024/10619949

W2024/11267032

W2024/11138725

W2024/11139359

W2024/10656105
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EAS_V4_2_2025

0115 Sun
09/02/25
0545 Sun

PossessionDown and Up 
Electric

Forest GateStratford L/End

P2024/3938899

P2024/4041827 EA1010

4m45ch and 1m76ch

4m40ch and 1m76ch

4m40ch and 1m76ch

2m40ch and 3m76ch

2m1ch and 3m20ch

2m1ch and 3m20ch

3m60ch and 4m70ch

Drainage Work

Track Maintenance

S&T Maintenance

S&C Unit Renewal 
(Maintenance Only)

URFDO Inspections

Off Track Work

Track Maintenance
09/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11249504

W2024/10656224

W2024/10655790

W2024/10903697

W2024/11161051

W2024/11161141

W2024/11139034

Week 46  - Continued
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EAS_V4_2_2025

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Turnback Line

Down and Up 
Branch

Turnback Line

Stabling Lines 1-4

Up Passenger 
Avoiding

Down Passenger 
Avoiding

Down and Up 
Main
Down & Up 
Electric
Single

Up Passenger 
Loop

All Lines

Carriage Sidings

Romford 
Engineers Depot
Up Sidings

Chadwell Heath

Woodgrange Park Jn

Gidea Park

Forest Gate Jn

Ilford

Shenfield L/End Jn

Upminster

Shenfield

Aldersbrook 
Carriage Sidings

Ilford

Romford

Chadwell Heath

Forest Gate Jn

Gidea Park

Ilford

Manor Park

Maryland East 
Crossovers

Romford

Shenfield

Aldersbrook 
Carriage Sidings

Ilford

Romford

P2024/3937888 RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION FOR GA SERVICES BETWEEN 
INGATESTONE/BILLERICAY/SHENFIELD AND 
NEWBURY PARK 



GA SOUTHEND VICTORIA SERVICES TO TURN IN 
PLATFORMS 1-5 AT SHENFIELD, OPERATING TO /
FROM COUNTRY DIRECTION



GA MAIN LINE SERVICES TO TURN IN 
PLATFORMS 1-5 AT SHENFIELD, OPERATING TO /
FROM COUNTRY DIRECTION



NO MTR EL SERVICES BETWEEN STRATFORD 
AND SHENFIELD



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE  SHENFIELD TO NEWBURY PARK AND 
ROMFORD TO STRATFORD FOR MTREL 
SERVICES



MTR EL SERVICES TO START / TERMINATE FROM 
STRATFORD PLATFORMS 5 AND 8 INTO THE COS.


ARL ROMFORD TO UPMINSTER SERVICE NOT TO 
RUN 

NO TRAINS TO STABLE ON ROMFORD TO 
UPMINSTER SINGLE



FELIXSTOWE / IPSWICH FREIGHT SERVICES TO 
BE DIVERTED VIA BURY ST EDMUNDS / ELY / 
PETERBOROUGH / LEICESTER AND NUNEATON



c2c TO RUN TO FENCHURCH STREET VIA WEST 
HAM



LUL TO NOTE: CENTRAL LINE TO BE OPEN 

LUL TO NOTE: JUBILEE LINE TO BE OPEN



ISOLATIONS AFFECTING ILFORD CS TO BE 
HANDED BACK BY 2200 SUN

ISOLATIONS AFFECTING GIDEA PARK CS TO BE 
HANDED BACK BY 0100 MON



PANTOGRAPHS TO BE LOWERED ON ALL 
STABLED TRAINS IN ALDERSBROOK CS, IN 
ILFORD DEPOT ALL LINES, SIDINGS AND SHEDS, 
IN GIDEA PARK TURNBACK LINE AND IN GIDEA 
PARK STABLING LINES 1 TO 4





CD Track: Seven Kings Drainage


EA1010
EA1011
EA1040 5m78ch and 7m0ch

15m5ch and 19m55ch

11m75ch and 13m5ch

7m20ch and 9m79ch

12m30ch and 15m0ch

7m30ch and 11m5ch

8m40ch and 11m5ch

11m10ch and 15m0ch

7m10ch and 7m26ch

14m0ch and 15m0ch

11m10ch and 15m0ch

15m5ch and 16m66ch

6m20ch and 11m5ch

12m30ch and 15m0ch

16m79ch and 19m60ch

11m10ch and 12m0ch

S&T Work

Track Maintenance

Mobile Maintenance Train

Drainage Work

S&T Maintenance

S&T Maintenance

Off Track Work

OHL Work

Structures Examination

Patrolling 

Track Maintenance

Drainage Work

Survey Work

Survey Work

Vegetation Clearance

Survey Work

Structures Examination

08/02/25

08/02/25

08/02/25

08/02/25

08/02/25

08/02/25

08/02/25

08/02/25

08/02/25

08/02/25

08/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11148286

W2024/10871673

W2024/11292885

W2024/11139263

W2024/11135170

W2024/11139446

W2024/11114344

W2024/11132726

W2024/11213574

W2024/11138692

W2024/11139040

W2024/11139701

W2024/10714480

W2024/10714636

W2024/11218068

W2024/10783224

W2024/10889801

Week 46  - Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2
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P2024/3937888 CD Track: Ilford Up Electric Re-Rail

CD Track: Manor Park Drainage

AWD: Harold Wood Up Main Re-Rail

5m77ch and 8m5ch

5m78ch and 11m5ch

15m5ch and 19m10ch

12m0ch and 14m50ch

13m30ch and 15m0ch

8m40ch and 11m5ch

5m77ch and 7m49ch

7m28ch and 8m45ch

5m78ch and 7m0ch

15m5ch and 19m10ch

12m30ch and 15m0ch

11m0ch and 12m60ch

7m30ch and 9m0ch

12m30ch and 15m0ch

6m20ch and 11m5ch

15m5ch and 16m66ch

15m5ch and 19m10ch

C15 Drainage Only

Survey Work

S&T Maintenance

OHL Work (Ground Level)

Off Track Work

Structures Examination

Follow-Up Work

S&T Work

Survey Work

S&T Maintenance

Patrolling 

Patrolling 

Survey Work

Survey Work

Drainage Work

S&T Maintenance

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10743277

W2024/10783497

W2024/11135242

W2024/11142818

W2024/11114202

W2024/11117951

W2024/10919321

W2024/11148282

W2024/10783447

W2024/11135257

W2024/11139036

W2024/11138653

W2024/10714266

W2024/10714529

W2024/11139688

W2024/11135252

W2024/11138994
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EAS_V4_2_2025

0145 Mon

0145 Mon

0145 Mon

0145 Mon

0145 Mon

0145 Mon

0145 Mon

0145 Mon

0145 Mon

0145 Mon

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Beaulieu Park 
Station Loop

Down Passenger 
Loop

Down and Up 
Main

Up Passenger 
Loop

Up Passenger 
Loop

Down & Up 
Sudbury

Up Passenger 
Loop/Platform 1

Up & Down 
Braintree

Down Passenger 
Loop/Platform 4

Post Office Yard

Goods 
Yard/Incline

Beaulieu South 
Junction

Chelmsford C/End

Colchester L/End

Colchester L/End

Marks Tey Jn

Sudbury

Witham L/End

Braintree

Witham C/End

Chelmsford

Beaulieu North 
Junction

Chelmsford

Chelmsford L/End

Colchester L/End

Marks Tey C/End

Marks Tey Jn

Witham C/End

Witham Jn

Witham L/End

Chelmsford

P2024/3937888

P2024/3942175 GA TO STABLE TRAINS AS REQUIRED IN THE UP 
PASSENGER LOOP AT COLCHESTER 



NO ISOLATION OF COLCHESTER CS PERMITTED


GE CYCLIC TYPE A

EA1011
EA1070
EA1080

5m10ch and 11m0ch

7m20ch and 9m79ch

8m40ch and 8m48ch

15m5ch and 19m10ch

11m10ch and 12m0ch

37m27ch and 43m35ch

37m27ch and 50m0ch

29m35ch and 33m40ch

44m44ch and 46m60ch

38m25ch and 44m70ch

46m52ch and 46m60ch

44m0ch and 46m10ch

Track Maintenance

Drainage Work

Station Work

S&T Maintenance

Survey Work

OHL Work

Track Maintenance

Patrolling 

S&T Points

Patrolling 

S&T Points

S&T Work

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/11139255

W2024/11138177

W2024/11135300

W2024/10783230

W2024/11223289

W2024/10927385

W2024/10870331

W2024/10904566

W2024/10870344

W2024/10904501

W2024/11146714
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EAS_V4_2_2025

0145 Sun

0145 Sun

0145 Sun

0145 Sun

09/02/25

09/02/25

09/02/25

09/02/25

0640 Sun

0640 Sun

0640 Sun

0640 Sun

Possession

Possession

Possession

Sidings 
Possession

Beaulieu Park 
Station Loop

Down Passenger 
Loop

Down and Up 
Main

Goods 
Yard/Incline
Post Office Yard

Beaulieu South 
Junction

Chelmsford

Hatfield Peverel

Chelmsford

Beaulieu North 
Junction

Chelmsford

Chelmsford

P2024/4080653 EA1011

30m30ch and 34m19ch
Station Work

09/02/25

09/02/25

09/02/25

09/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10970998
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EAS_V4_2_2025

0225 Sun

0225 Sun

0225 Sun

0225 Sun

0225 Sun

0225 Sun

0225 Sun

0225 Sun

0225 Sun

0225 Sun

0225 Sun

0225 Sun

0225 Sun

0105 Sun

0105 Sun

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0715 Sun

0715 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line Blockage
+Detonators

Line Blockage
+Detonators

Platforms 1-6

Down Passenger 
Loop
Up and Down 
Clacton

Up Passenger 
Loop

Up and Down 
Avoiding
Down and Up 
Clacton
Up & Down Goods

Down and Up 
Goods

Platform 1

North Curve

Down Harwich

Down and Up 
Main

Up Passenger 
Loop

Up Harwich

Carriage Sidings

Washer Road

Down Sidings

No.1 Reception

Down Goods Loop

Down and Up 
Main

Colchester

Colchester Jn

Colchester L/End

Hunwick Jn

Colchester

Colchester L/End

Manningtree

Manningtree East Jn

Mistley

Halifax Jn

Marks Tey Jn

Manningtree

Colchester

Stowmarket

Haughley Jn

Colchester

Colchester Jn

Colchester L/End

Manningtree

Manningtree 
North Jn

Manningtree 
South Jn

Marks Tey C/End

Mistley

Colchester

Stowmarket

Stowmarket L/End

P2024/3942180

P2024/4100744

TRAINS TO STABLE IN PLATFORMS 5-6, BRIDGE 
ROAD AND SUDBURY DOCK AT COLCHESTER



GE CYCLIC TYPE B

EA1011
EA1090
EA1120

EA1012

59m69ch and 60m15ch

50m40ch and 60m15ch

55m70ch and 60m15ch

49m15ch and 49m66ch

49m15ch and 49m66ch

50m65ch and 52m5ch

66m20ch and 67m25ch

80m49ch and 81m26ch

80m25ch and 80m54ch

Survey Work

Rail Testing and Lubrication

Track Maintenance

PL Tamping

PL Tamping

Point Heater Maintenance

Drain Train (maintenance 
only)

Structures Examination

Structures Examination

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11136683

W2024/11068661

W2024/10918817

W2024/10920153

W2024/10920154

W2024/11118761

W2024/11162432

W2024/11120734

W2024/11099445
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EAS_V4_2_2025

0135 Thu

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0145 Mon

0145 Mon

0410 Mon

0030 Fri

0030 Fri

0220 Sun

0220 Sun

0220 Sun

0220 Sun

13/02/25

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

14/02/25

14/02/25

09/02/25

09/02/25

09/02/25

09/02/25

0415 Thu

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0145 Mon

0410 Mon

0410 Mon

0455 Mon

0455 Fri

0455 Fri

0610 Sun

0610 Sun

0530 Sun

0530 Sun

Possession

Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Possession

Possession

Line Blockage
(Between 
Trains)

Possession

Possession

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Down Southend

Down Southend

Down Platform

Platform 1

Up & Down 
Southminster

Up Southend

Up Southend

Platform 4

Up Southend

Down Platform

Up & Down 
Southminster

Down and Up 
Southend

Platforms 1-4

Down and Up 
Southend

All Lines

All Sidings

Wickford L/End

Hockley C/End

North Fambridge

Wickford

Southminster

Billericay C/End

Billericay C/End

Wickford

Billericay C/End

North Fambridge

Southminster

Southend Victoria

Southend Victoria

Hockley

Southend Victoria

Billericay

Billericay C/End

North Fambridge

Wickford

Wickford Jn

Hockley C/End

Hockley C/End

Wickford

Hockley C/End

North Fambridge

Wickford Jn

Hockley

Southend Victoria

Rayleigh

Southend Victoria

P2024/4157431

P2024/3940934

P2024/4111978

P2024/4112573

SERVICES TO TRAVEL OVER THE UP SOUTHEND 
BI-DIRECTIONAL LINE BETWEEN BILLERICAY 
C/END AND HOCKLEY C/END 



STRUCTURE FOR AMENDED TRAIN PLAN 

NETWORK RAIL TO OFFER REVISED TRAIN 
SCHEDULE PATHS TO OPERATORS. DOWN 
TRAINS TO BE RETIMED WITH THE ENGINEERING
ALLOWANCE OF [4] TO BE MOVED TO 
APPROACHING HOCKLEY 



SSV INSPECTIONS TYPE 1

PANTOGRAPHS TO BE LOWERED ON ALL 
STABLED TRAINS IN SOUTHEND VICTORIA 
PLATFORMS 1 TO 4 AND IN SOUTHEND VICTORIA
SIDINGS

EA1050

EA1050
EA1060

EA1050
EA1060

EA1050

24m25ch and 28m40ch

29m30ch and 45m42ch

25m20ch and 35m75ch

29m30ch and 45m42ch

29m20ch and 45m42ch

29m20ch and 45m42ch

30m0ch and 45m42ch

36m30ch and 41m42ch

40m35ch and 41m2ch

Mobile Maintenance Train

Tamping

Track Maintenance

S&T Maintenance

Track Maintenance

OHL Work

Platform / Structures Gauging

S&T Maintenance

Station Work

13/02/25

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

14/02/25

14/02/25

09/02/25

09/02/25

09/02/25

09/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11264373

W2024/10872682

W2024/10872566

W2024/11135432

W2024/11138498

W2024/11135013

W2024/11135536

W2024/11135341

W2024/11192018
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EAS_V4_2_2025

0005 Fri

0200 Fri

0030 Wed

0030 Wed

2355 Wed

2355 Wed

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0900 Mon

14/02/25

14/02/25

12/02/25

12/02/25

13/02/25

13/02/25

09/02/25

09/02/25

09/02/25

09/02/25

10/02/25

0400 Fri

0400 Fri

0455 Wed

0455 Wed

0430 Thu

0430 Thu

0730 Sun

0730 Sun

0730 Sun

0730 Sun

1600 Mon

Possession

Possession

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Sidings 
Possession

Up Southend

Down Southend

Down Platform

Up & Down 
Southminster

Down Platform

Up & Down 
Southminster

Up and Down 
Avoiding

Down and Up 
Clacton

Down and Up 
Colchester Town

Down and Up 
Hythe Curve

Up Carriage 
Siding
Shunting Spur

Connection to 
Middle Road and 
Klondyke Siding
Klondyke Siding

Middle Road

Outside Road

No. 7 Siding

No. 8 Siding

Southend Airport

Southend Airport

North Fambridge

Southminster

North Fambridge

Southminster

Hunwick Jn

Wivenhoe

Colchester Town

Colne Jn

Clacton Carriage 
Sidings

Hockley

Hockley

North Fambridge

Wickford Jn

North Fambridge

Wickford Jn

Colchester Jn

East Gate Jn

Hythe Jn

Clacton Carriage 
Sidings

P2024/4138299

P2024/4112555

P2024/4112556

P2024/4150406

P2024/4150593

EA1050

EA1060

EA1060

EA1090
EA1100
EA1110

EA1090

36m20ch and 39m20ch

30m0ch and 45m42ch

29m20ch and 45m42ch

30m0ch and 45m42ch

29m20ch and 45m42ch

52m60ch and 55m60ch

52m55ch and 53m30ch

69m0ch and 69m56ch

Tamping

Platform / Structures Gauging

Track Maintenance

Platform / Structures Gauging

Track Maintenance

Track Maintenance

S&T Work

Depot Work

14/02/25

14/02/25

12/02/25

12/02/25

12/02/25

12/02/25

09/02/25

09/02/25

09/02/25

09/02/25

10/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11207836

W2024/11135513

W2024/11138465

W2024/11135375

W2024/11138499

W2024/11182693

W2024/11184958

W2024/11227627
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EAS_V4_2_2025

0900 Tue

0900 Wed

0900 Thu

11/02/25

12/02/25

13/02/25

1600 Tue

1600 Wed

1600 Thu

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Up Carriage 
Siding
Shunting Spur

Connection to 
Middle Road and 
Klondyke Siding
Klondyke Siding

Middle Road

Outside Road

No. 7 Siding

No. 8 Siding

Up Carriage 
Siding
Shunting Spur

Connection to 
Middle Road and 
Klondyke Siding
Klondyke Siding

Middle Road

Outside Road

No. 7 Siding

No. 8 Siding

Up Carriage 
Siding
Shunting Spur

Connection to 
Middle Road and 
Klondyke Siding
Klondyke Siding

Middle Road

Outside Road

No. 7 Siding

No. 8 Siding

Clacton Carriage 
Sidings

Clacton Carriage 
Sidings

Clacton Carriage 
Sidings

Clacton Carriage 
Sidings

Clacton Carriage 
Sidings

Clacton Carriage 
Sidings

P2024/4150594

P2024/4150618

P2024/4150619

EA1090

EA1090

EA1090

69m0ch and 69m56ch

69m0ch and 69m56ch

69m0ch and 69m56ch

Depot Work

Depot Work

Depot Work

11/02/25

12/02/25

13/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11227628

W2024/11227694

W2024/11227653
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EAS_V4_2_2025

0900 Fri

0700 Sun

0830 Sun

0025 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

14/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

1600 Fri

1700 Sun

1030 Sun

0420 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

Sidings 
Possession

Line Blockage
+Detonators

Line Blockage

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Up Carriage 
Siding
Shunting Spur

Connection to 
Middle Road and 
Klondyke Siding
Klondyke Siding

Middle Road

Outside Road

No. 7 Siding

No. 8 Siding

Down and Up 
Colchester Town

Down and Up Fast

Down and Up 
Cambridge

Platforms 1-3

Up Departure 
Down/Up & Down 
Airport/Up Airport
Down Goods Loop

Down and Up 
Cambridge

Up & Down 
Cambridge Chord

Down Airport/Up &
Down Airport/Up 
Arrival Down

Clacton Carriage 
Sidings

Colchester Town

Hackney Downs

Waltham Cross

Stansted Airport

Stansted South Jn

Stansted 
Mountfitchet

Stansted North Jn

Stansted East Jn

Stansted Airport

Clacton Carriage 
Sidings

East Gate Jn

Bethnal Green 
East Jn

Brimsdown C/End

Stansted Airport

Stansted 
Mountfitchet

Stansted North Jn

Stansted South Jn

P2024/4150602

P2024/4139722

P2024/3938978

P2024/4141537

P2024/3943010

SERVICES TO TRAVEL OVER THE DOWN AND UP 
SUBURBAN BETWEEN BETHNAL GREEN WEST JN
AND HACKNEY DOWNS NORTH JN



Maintenance: Patrolling

NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
STANSTED AIRPORT

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 1-2 AT STANSTED AIRPORT



PATROLLING TYPE L

EA1090

EA1100

EA1160

EA1160

EA1161
EA1220

69m0ch and 69m56ch

53m58ch and 53m76ch

1m40ch and 2m67ch

11m75ch and 12m25ch

33m25ch and 34m34ch

34m75ch and 37m4ch

33m32ch and 34m34ch

33m25ch and 34m34ch

Depot Work

Station Work

Patrolling 

Survey Work

Patrolling 

Drainage Work

OHL Work (Ground Level)

Survey Work

14/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11227695

W2024/11211983

W2024/10656697

W2024/11218277

W2024/10619214

W2024/10655679

W2024/11185586

W2024/11218590
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EAS_V4_2_2025

2200 Tue

2200 Tue

0230 Wed

0230 Wed

2200 Wed

2200 Wed

0145 Thu

0145 Thu

12/02/25

12/02/25

12/02/25

12/02/25

13/02/25

13/02/25

13/02/25

13/02/25

0230 Wed

0230 Wed

0415 Wed

0415 Wed

0145 Thu

0145 Thu

0415 Thu

0415 Thu

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Possession

Possession

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Possession

Possession

Down and Up 
Royston

Down and Up 
Main

Down and Up 
Royston

Down and Up

Down and Up 
Main

Down and Up 
Royston

Down and Up 
Main

Down and Up 
Royston

Shepreth Branch Jn

Cambridge L/End

Shepreth Branch Jn

Cambridge L/End

Cambridge L/End

Shepreth Branch Jn

Cambridge L/End

Shepreth Branch Jn

Meldreth

Shelford

Meldreth

Shelford

Shelford

Shepreth

Shelford

Shepreth

P2024/4095331

P2024/3986169

EA1161
EA1230

EA1161
EA1230
LN125

49m32ch and 55m16ch

53m36ch and 54m0ch

55m16ch and 49m67ch

51m4ch and 55m16ch

51m4ch and 55m16ch

53m36ch and 54m0ch

S&T Maintenance

Resignalling Work

S&T Maintenance

S&T Maintenance

S&T Maintenance

Resignalling Work

11/02/25

11/02/25

12/02/25

12/02/25

12/02/25

12/02/25

13/02/25

13/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10654854

W2024/11065355

W2024/10654833

W2024/10655335

W2024/10655258

W2024/11065356
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EAS_V4_2_2025

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

0815 Sun

0215 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0545 Sun

0545 Sun

0545 Sun

0545 Sun

0545 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Through Line

Platform Line

Platforms 1,4,5 & 
6
Down and Up

Down Goods Loop

Platform 3

Up Newmarket 
Down

Ely Down Goods 
Loop

Platforms 7-8

Platforms 2 & 3

No.7 Platform Line

No.8 Platform Line

Down Slow

Down and Up

Reception Sidings 
1-2
No.3 to No.7 
Carriage Siding
Chisholm Line

Reception North

Reception South

Fletchers Terrace 
Ladder
No.08 to 09 
Carriage Sidings
Headshunt

Cavendish Road 
Ladder
Engine Siding No 
1 and 2
Wash Road

Cambridge

Ely Dock Jn

Coldham Lane Jn

Cambridge North

Laundry Lane AOCL 
and B

Ely

Cambridge

Cambridge L/End

Cambridge

Ely Dock Jn

Cambridge

Cambridge

Cambridge C/End

Cambridge North

Coldham Lane Jn

Ely

Cambridge

Cambridge C/End

Cambridge L/End

Cambridge

P2024/3943350 FROM 0050 TO 0215 AND 0545 TO 0815 SUN, 
TRAINS TO TERMINATE/START FROM 
PLATFORMS 2,3,7 & 8 AT CAMBRIDGE ONLY 

NO ACCESS TO PLATFORMS 1,4,5 & 6 AT 
CAMBRIDGE

ACCESS AVAILABLE TO/FROM CARRIAGE 
SIDINGS AND RECEPTION ROADS FROM SOUTH 
EXCEPT 0215 TO 0545 SUN 

NO ACCESS TO/FROM COLDHAM LANE DEPOT 
0040 TO 0815 SUN 



GA TO STABLE TRAINS IN PLATFORMS 2,3, 5 AND
6 AT CAMBRIDGE AND PLATFORM 3 AT 
CAMBRIDGE NORTH



PANTOGRAPHS TO BE LOWERED ON TRAINS 
STABLED AT PLATFORM 3 CAMBRIDGE NORTH



PANTOGRAPHS TO BE LOWERED ON TRAINS 
STABLED AT CAMBRIDGE AND CS 0215 TO 0545



A MOMENTARY LOSS OF POWER WILL TAKE 
PLACE DURING THE POSSESSION AT 
CAMBRIDGE CARRIAGE SIDINGS. GTR TO HAVE 
RESOURCE IN PLACE TO RAISE PANTOGRAPHS 
AS REQUIRED IN CASE OF THEM LOWERING



WA CYCLIC TYPE M



PREP: TOPO Validation Survey for Cambridge - 
Barnwell Jn Drainage

EA1161
EA1530

55m0ch and 69m40ch

1m8ch and 1m46ch

55m0ch and 69m45ch

56m60ch and 57m60ch

55m33ch and 56m10ch

55m0ch and 69m45ch

59m10ch and 61m50ch

55m60ch and 69m45ch

55m0ch and 69m45ch

Vegetation Clearance (Non-
Flail)

Structures Examination

URFDO Inspections

Preparatory Work

Other E&P Work

Track Maintenance

Tamping

Resignalling Work

Welding and Grinding

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11216484

W2024/11197154

W2024/10631178

W2024/10918674

W2024/11216871

W2024/10631132

W2024/10867882

W2024/10760082

W2024/10718770
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EAS_V4_2_2025

0545 Sun

0055 Mon

0055 Mon

0055 Mon

0055 Mon

0055 Mon

0055 Mon

0055 Mon

0100 Sun

0130 Sun

0100 Sun

0110 Mon

0035 Sun

0145 Sun

09/02/25

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

09/02/25

09/02/25

09/02/25

10/02/25

09/02/25

09/02/25

0815 Sun

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0835 Sun (7 hrs)

0750 Sun (7 hrs)

0850 Sun

0450 Mon

0735 Sun

0745 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage
+Detonators

BLOCKED To
A/C Electric 
Trains

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+ EPR

Bypass Road

Down and Up

Through Line

Platform 1

Platform Line

Platform 4

Platforms 5-6

Down Goods Loop

Down and Up

Platform 3

Up Newmarket 
Down

Engine Spur

Engine Siding No 
1 and 2
Down Chesterton 
Jn Yard/Sidings

Down and Up 
Kings Lynn

All

Down

Up

Down

Up

Down and Up 
Hertford

Down and Up 
North London

Ely Dock Jn

Cambridge

Coldham Lane Jn

Ely Dock Jn

Cambridge North

Coldham Lane Jn

Cambridge

Chesterton Jn

Littleport Bypass LC 
(AHBC-X)

Kings Lynn

Downham Market

Downham Market

Ware

West Hampstead

Cambridge

Cambridge

Cambridge C/End

Cambridge L/End

Cambridge North

Cherry Hinton 
Bypass CCTV

Cambridge

Chesterton Jn

Ely North Jn

Littleport

Downham Market

Downham Market

Rye House

Gospel Oak Jn

P2024/3943350

P2024/3943331

P2024/4118233

P2024/4141169

P2024/4141171

P2024/4129690

P2024/3996173

SERVICES TO TERMINATE/START FROM 
PLATFORMS 2-3, 7-8 FROM 0055. NO ACCESS TO
PLATFORMS 1, 4, 5-6. 



NO ACCESS TO/FROM COLDHAM LANE DEPOT 
0055 TO 0430 MON



CHESTERTON JN YARD TO BE KEPT CLEAR OF 
STABLED ROLLING STOCK 



PLATFORMS 1, 4, 7-8 AND RECEPTION SIDINGS 
1-2 AT CAMBRIDGE TO BE KEPT CLEAR 



TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 2-3, 5-6 AND CS AT CAMBRIDGE 
AND CAMBRIDGE NORTH PLATFORM 3



WA CYCLIC TYPE M

PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS AT KINGS LYNN AND CS

EA1161
EA1530

EA1162

EA1162

EA1162

EA1210

EA1310

55m60ch and 68m70ch

55m60ch and 68m70ch

55m60ch and 68m70ch

55m60ch and 68m40ch

62m70ch and 66m20ch

72m0ch and 76m27ch

86m0ch and 86m25ch

86m0ch and 86m25ch

20m11ch and 20m39ch

1m25ch and 2m55ch

URFDO Inspections

Welding and Grinding

Track Maintenance

Vegetation Clearance (Non-
Flail)

Tamping

Structures Work

S&T Work

S&T Work

Station Work

Patrolling 

09/02/25

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

09/02/25

09/02/25

09/02/25

10/02/25

09/02/25

09/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10631200

W2024/10718856

W2024/10631261

W2024/11216536

W2024/10867933

W2024/11154252

W2024/11217580

W2024/11217637

W2024/11185235

W2024/10620032
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EAS_V4_2_2025

1800 Sat

1800 Sat

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

10/02/25

10/02/25

09/02/25

09/02/25

09/02/25

09/02/25

0950 Sun

0950 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0500 Mon

0500 Mon

0145 Sun

0720 Sun

0720 Sun

0720 Sun

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Poplar

Acton Yard

Reception 1, 2 & 3

Acton Dive-Under

Greenford Bay 
Line

Greenford East 
Curve

Hanwell Spur East

Down and Up 
Hanwell Goods 
Loops
Down and Up 
West Loop

Crossrail Depot 
Line 2

North Pole Line A 
and B

Engine and 
Carriage Line

Carriage Line and 
Engine Siding

Washer Bypass

Back Line

Lines 1 to 3/Down 
and Up Main

Platforms 7 to 12 
and 14
Platforms 1 to 6

Lines 4 and 
5/Down and Up 
Relief
Line 6

Link Line/Royal 
Oak Carriage 
Loop A and B

Acton West

Acton West

Acton West (inc.)

Greenford

Greenford East Jn

Hanwell Bridge

Southall East Jn

Drayton Green Jn

Grand Canal 
Junction

North Pole Depot

Old Oak Common 
East Jn

CrossRail Depot

Acton West

Paddington

Southall East Jn

Subway Jn

Acton Wells Jn

Acton East

Acton Main Line

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell

Hanwell Bridge

Hanwell Jn

Ladbroke Grove

Old Oak Common
East Jn

Paddington

P2024/3917496 1800 SAT TO 0045 SUN

NO ACCESS FROM GWML TO ACTON YARD / 
WCML / NLL



0045 SUN TO 0145 SUN 

TRAINS TO RUN OVER THE MAIN LINES 
REVERSING AT EALING BROADWAY / ACTON 
WEST. UNITS TO 

FORM THESE SERVICES TO STABLE AT 
HEATHROW AIRPORT (ONLY). 

NO ACCESS BETWEEN THE GWML AND ACTON 
YARD. 

NO TRAINS TO STABLE IN PLATFORMS 7-14. 

ALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
PANTOGRAPHS LOWERED AND LOCKED DURING


THE ALL LINE BLOCK PERIOD. 

NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0045 SUNDAY AND 0720 SUNDAY.


0145 SUN TO 0600 SUN 

ALL LINE BLOCK PERIOD 

NO SERVICES TO OPERATE 

NO TRAINS TO STABLE IN PLATFORMS 7-14. 

ALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
PANTOGRAPHS LOWERED AND LOCKED DURING


THE ALL LINE BLOCK PERIOD. 

NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0045 SUNDAY AND 0720 SUNDAY.
2R89 TO TERMINTATE AT SLOUGH AND RETURN 
TO READING TRAIN CARE DEPOT.



0600 SUN TO 0720 SUN 

TRAINS TO RUN OVER THE MAIN LINES 
REVERSING AT EALING BROADWAY / ACTON 
WEST. UNITS TO 

FORM THESE SERVICES TO STABLE AT 
HEATHROW AIRPORT (ONLY). 

NO ACCESS BETWEEN THE GWML AND ACTON 
YARD. 

NO TRAINS TO STABLE IN PLATFORMS 7-14. 

ALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
PANTOGRAPHS LOWERED AND LOCKED DURING


THE ALL LINE BLOCK PERIOD. 

NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0045 SUNDAY AND 0720 SUNDAY.


0720 SUN TO 0950 SUN

TRAINS TO RUN OVER THE MAIN LINES

NO ACCESS BETWEEN GWML AND ACTON 

EA1310
GW103
GW110
GW117
GW130
GW174
GW180

0m5ch and 2m15ch

4m11ch and 5m20ch

2m0ch and 3m31ch

2m65ch and 3m57ch

6m0ch and 8m30ch

0m5ch and 3m40ch

0m5ch and 0m25ch

4m10ch and 4m40ch

2m25ch and 5m40ch

5m45ch and 6m46ch

3m30ch and 8m27ch

0m43ch and 4m40ch

4m65ch and 5m30ch

0m5ch and 8m30ch

3m20ch and 3m60ch

2m21ch and 5m47ch

OHL Work (Ground Level)

Rail Testing and Lubrication

HS2 ASPRO Major Projects

OOC Station Development

P & D Maintenance

OHL Work

Station Work

Arc Repairs

Major Projects

Drainage Work

S&T Work

Prep for RDT

Patrolling 

In Connection With 
Engineering Work

Remove Rail Defects

Structures Examination

08/02/25

08/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11019491

W2024/10903964

W2024/11179587

W2024/11194006

W2024/10918848

W2024/11187007

W2024/11211513

W2024/11174050

W2024/10878876

W2024/11255266

W2024/10889582

W2024/10911696

W2024/10867042

W2024/10883300

W2024/11146985

W2024/10919240

W2024/10714142
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EAS_V4_2_2025

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0145 Sun

0145 Sun

0600 Sun

0720 Sun

0720 Sun

0720 Sun

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

10/02/25

10/02/25

10/02/25

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0600 Sun

0720 Sun

0600 Sun

0445 Sun

0720 Sun

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
Electric 
Trains

Possession

BLOCKED To
Electric 
Trains
Possession

Possession

Possession

Possession

Crossrail Depot 
Line 1

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Line 6

Eastbound

Westbound

Turnback A

Transfer Sidings 
1-6

Paddington New 
Yard

West Ealing 
Sidings No 2 Loop
/ No 3 Loop
Plasser 
Works/Engineers 
Sidings
Carriage Road No.
1
Carriage Road No.
2
Lines 1 to 3/Down 
and Up Main

West Ealing 
Sidings No 2 Loop
/ No 3 Loop
Lines 1 to 3/Down 
and Up Main

Acton Dive-Under

Engine and 
Carriage Line

Down and Up 
Relief

Grand Canal 
Junction

Greenford West Jn

West Ealing

Hanwell Jn

Ladbroke Grove

Westbourne Park Jn

North Pole Depot

Portobello Jn 
(London)

Hanwell Jn

North Pole Depot

Southall East Jn

Hanwell Jn

Acton West

Acton West

Old Oak Common 
East Jn

Acton West

Portobello Jn 
(London)

West Ealing

West Ealing Jn

Westbourne Park 
Jn

North Pole Depot

Portobello Jn 
(London)

West Ealing Jn

North Pole Depot

Paddington

West Ealing Jn

Paddington

Acton Main Line

Grand Canal 
Junction

Ladbroke Grove

P2024/3917496 YARD/NORTH LONDON LINES



0950 SUN TO 0500 MON

TRAINS TO RUN OVER THE MAIN LINES



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN WEST EALING LOOPS NO.2 & NO.3 
BETWEEN 0145 SUN AND 0445 SUN.



HEX TO STABLE 2 X 8 X 387 AT T5 HEATHROW.

ELIZABETH LINE TO STABLE 2 X UNITS AT T4 
HEATHROW

Work Details = 

HS2 OOC STATION DEVELOPMENT WORKS 

MAINTENANCE



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED ON CARRIAGE ROADS 1&2 BETWEEN 
0045 SUN AND 0720 SUN.



EAS ITEM P/3925399 HAS BEEN MERGED INTO 
THIS ITEM

0m42ch and 4m71ch

0m53ch and 1m45ch

3m20ch and 5m25ch

2m0ch and 2m50ch

1m30ch and 2m5ch

0m5ch and 3m40ch

0m40ch and 5m27ch

3m20ch and 4m55ch

0m42ch and 5m70ch

P-Way Maintenance

OHL Work

OHL Work

Telecoms Maintenance

Remove Rail Defects

S&T Work

Major Projects

Permanent Way Inspection

Technical Inspection

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/11153513

W2024/11242193

W2024/11247831

W2024/11177103

W2024/10905824

W2024/10861991

W2024/10938909

W2024/11208133

Week 46  - Continued

Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0720 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0125 Sun

0125 Sun

0025 Sun

0025 Sun

0025 Tue

0025 Tue

0025 Tue

10/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

11/02/25

11/02/25

11/02/25

0500 Mon

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0445 Sun

0445 Sun

0630 Sun (4 hrs)

0630 Sun (5 hrs)

0420 Tue (4 hrs)

0420 Tue (4 hrs)

0420 Tue (4 hrs)

BLOCKED To
Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Protected 
Path

Protected 
Path

Down and Up 
Relief

Up Bay Platform 5

Up Airport Relief

Hanwell Up Goods
Loop

Down and Up 
Relief

Goods Loops

Hanwell Spur 
West

Hayes Up Sidings

Down and Up 
Airport
Down Airport 
Relief
Down and Up 
Main

East Coast 
Mainline 
Connection
Dock Junction 
Link Line Sidings 
Possession

East Coast 
Mainline 
Connection
Silo Curve

North London 
Incline

Acton West (inc.)

Hayes and 
Harlington

Heathrow Airport Jn

Southall East Jn

Stockley Bridge Jn 
(inc.)

Stockley Bridge Jn

Southall East Jn 
(inc.)

Hayes and 
Harlington

Heathrow Tunnel Jn

Stockley Bridge Jn 
(inc.)

York Way North Jn

Dock Jn South

York Way North Jn

Cedar Jn

St. Pancras 
International

Acton West

Hayes and 
Harlington

Heathrow Airport 
Jn

Southall East Jn

Southall East Jn 
(inc.)

Southall West Jn

Southall East Jn 
(inc.)

Southall West Jn

Heathrow Airport 
Jn

Southall East Jn 
(inc.)

St. Pancras 
International

St. Pancras 
International

St. Pancras 
International

Silo Curve Jn

York Way North 
Jn

P2024/3917496

P2024/4032157

P2024/4144866

P2024/4119288

TRAINS TO RUN OVER THE MAIN LINES.

NO ACCESS TO / FROM THE GREENFORD 
BRANCH, WEST EALING SIDINGS, HAYES YARD, 
HANSON SIDINGS. 

NO ACCESS BETWEEN THE GWML AND ACTON 
YARD.



Work Details = Maintenance

EA1310
GW103
GW130
GW174
GW180

EA1320
LN115
LN3201
SO400

EA1320
LN115
LN3201
SO400

11m54ch and 12m28ch

9m70ch and 11m0ch

11m14ch and 12m17ch

8m56ch and 9m14ch

8m56ch and 12m28ch

10m20ch and 10m60ch

0m0ch and 0m0ch

0m0ch and 0m0ch

Patrolling 

Remove Rail Defects

Patrolling 

Platform Enhancements

In Connection With 
Engineering Work

Commissioning Work

S&T Work

S&T Work

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

11/02/25

11/02/25

11/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10909141

W2024/11212597

W2024/10909070

W2024/11195183

W2024/10927757

W2024/11140712

W2024/11231733

W2024/11158317

Week 46  - Continued

Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0025 Wed

0025 Wed

0025 Wed

0025 Thu

0025 Fri

0025 Fri

0025 Fri

1930 Sun

1930 Sun

0025 Sun

0700 Sat

0700 Mon

12/02/25

12/02/25

12/02/25

13/02/25

14/02/25

14/02/25

14/02/25

09/02/25

09/02/25

09/02/25

08/02/25

10/02/25

0440 Wed (4 hrs)

0440 Wed (4 hrs)

0440 Wed (4 hrs)

0440 Thu (4 hrs)

0440 Fri (4 hrs)

0440 Fri (4 hrs)

0440 Fri (4 hrs)

2200 Sun

2200 Sun

0835 Sun

1800 Sat

1800 Mon

Possession

Protected 
Path

Protected 
Path

Possession

Possession

Protected 
Path

Protected 
Path

Line Blockage
+Detonators

Line Blockage
+Detonators

Possession

Line Blockage
+Detonators

Line Blockage
+Detonators

East Coast 
Mainline 
Connection
Silo Curve

North London 
Incline

East Coast 
Mainline 
Connection

East Coast 
Mainline 
Connection
Silo Curve

North London 
Incline

Down and Up 
Goods

Up & Down Acton 
Branch

Down and Up T&H

Single/Platform 1

Single/Platform 1

York Way North Jn

Cedar Jn

St. Pancras 
International

York Way North Jn

York Way North Jn

Cedar Jn

St. Pancras 
International

Acton Wells Jn

Acton Canal Wharf 
Jn

Woodgrange Park Jn

Barking

Barking

St. Pancras 
International

Silo Curve Jn

York Way North 
Jn

St. Pancras 
International

St. Pancras 
International

Silo Curve Jn

York Way North 
Jn

Acton Canal 
Wharf

Acton Canal 
Wharf Jn

South Tottenham 
West Jn

Barking Station Jn

Barking Station Jn

P2024/4119308

P2024/4119322

P2024/4119346

P2024/4141538

P2024/4080747

P2024/4143867

P2024/4143886

BARKING PLATFORM 1 TO BE KEPT CLEAR OF 
TRAINS 



IN THE EVENT OF DEGRADED WORKING THIS 
WORKSITE AND ISOLATION CAN BE HANDED 
BACK ON REQUEST WITH 30MINS NOTICE

BARKING PLATFORM 1 TO BE KEPT CLEAR OF 
TRAINS 



IN THE EVENT OF DEGRADED WORKING THIS 
WORKSITE AND ISOLATION CAN BE HANDED 
BACK ON REQUEST WITH 30MINS NOTICE

EA1320
LN115
LN3201
SO400

EA1320
LN115
LN3201
SO400

EA1320
LN115
LN3201
SO400

EA1360
MD170

EA1370

EA1370

EA1370

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

8m45ch and 8m77ch

6m35ch and 11m70ch

7m30ch and 9m30ch

10m45ch and 11m50ch

13m17ch and 13m70ch

13m17ch and 13m70ch

S&T Work

S&T Work

S&T Work

Survey Work

Follow-Up Work

Track Survey

Tamping

Structures Work (Track Off)

Structures Work (Track Off)

12/02/25

12/02/25

12/02/25

13/02/25

14/02/25

14/02/25

14/02/25

09/02/25

09/02/25

09/02/25

08/02/25

10/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11158437

W2024/11158410

W2024/11158465

W2024/11218620

W2024/10899413

W2024/11290413

W2024/11218303

W2024/11224781

W2024/11224782
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0700 Tue

0700 Wed

0700 Thu

0700 Fri

0055 Wed

0055 Wed

0055 Wed

0055 Thu

0055 Thu

0055 Thu

11/02/25

12/02/25

13/02/25

14/02/25

12/02/25

12/02/25

12/02/25

13/02/25

13/02/25

13/02/25

1800 Tue

1800 Wed

1800 Thu

1800 Fri

0440 Wed

0440 Wed

0440 Wed

0440 Thu

0440 Thu

0440 Thu

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Single/Platform 1

Single/Platform 1

Single/Platform 1

Single/Platform 1

Down and Up 
Main

Down and Up Fast

Down and Up 
Slow
Platforms 1-4

Down and Up 
Main

Down and Up Fast

Down and Up 
Slow
Platforms 1-4

Barking

Barking

Barking

Barking

Limehouse

Christian St Jn

Fenchurch Street

Limehouse

Christian St Jn

Fenchurch Street

Barking Station Jn

Barking Station Jn

Barking Station Jn

Barking Station Jn

Christian St Jn

Fenchurch Street

Christian St Jn

Fenchurch Street

P2024/4143899

P2024/4143889

P2024/4143900

P2024/4143890

P2024/4114542

P2024/4114547

BARKING PLATFORM 1 TO BE KEPT CLEAR OF 
TRAINS 



IN THE EVENT OF DEGRADED WORKING THIS 
WORKSITE AND ISOLATION CAN BE HANDED 
BACK ON REQUEST WITH 30MINS NOTICE

BARKING PLATFORM 1 TO BE KEPT CLEAR OF 
TRAINS 



IN THE EVENT OF DEGRADED WORKING THIS 
WORKSITE AND ISOLATION CAN BE HANDED 
BACK ON REQUEST WITH 30MINS NOTICE

BARKING PLATFORM 1 TO BE KEPT CLEAR OF 
TRAINS 



IN THE EVENT OF DEGRADED WORKING THIS 
WORKSITE AND ISOLATION CAN BE HANDED 
BACK ON REQUEST WITH 30MINS NOTICE

BARKING PLATFORM 1 TO BE KEPT CLEAR OF 
TRAINS 



IN THE EVENT OF DEGRADED WORKING THIS 
WORKSITE AND ISOLATION CAN BE HANDED 
BACK ON REQUEST WITH 30MINS NOTICE

EA1370

EA1370

EA1370

EA1370

EA1380

EA1380

13m17ch and 13m70ch

13m17ch and 13m70ch

13m17ch and 13m70ch

13m17ch and 13m70ch

0m0ch and 1m0ch

0m0ch and 1m0ch

0m0ch and 0m25ch

Structures Work (Track Off)

Structures Work (Track Off)

Structures Work (Track Off)

Structures Work (Track Off)

Remove Rail Defects

Remove Rail Defects

Station Work

11/02/25

12/02/25

13/02/25

14/02/25

12/02/25

12/02/25

12/02/25

13/02/25

13/02/25

13/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11224783

W2024/11224784

W2024/11224785

W2024/11224786

W2024/11143034

W2024/11143035

W2024/11199411

Week 46  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0055 Fri

0055 Fri

0055 Fri

0110 Tue

0110 Tue

0110 Tue

0110 Tue

0110 Wed

0110 Wed

0110 Wed

0110 Wed

0110 Thu

0110 Thu

0110 Thu

0110 Thu

14/02/25

14/02/25

14/02/25

11/02/25

11/02/25

11/02/25

11/02/25

12/02/25

12/02/25

12/02/25

12/02/25

13/02/25

13/02/25

13/02/25

13/02/25

0440 Fri

0440 Fri

0440 Fri

0440 Tue

0440 Tue

0440 Tue

0440 Tue

0440 Wed

0440 Wed

0440 Wed

0440 Wed

0440 Thu

0440 Thu

0440 Thu

0440 Thu

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Down and Up Fast

Down and Up 
Slow
Platforms 1-4

Platform 3

Up & Down Loop

Up & Down 
Ockendon/Third 
Line
Platform 1A

Platform 3

Up & Down Loop

Up & Down 
Ockendon/Third 
Line
Platform 1A

Platform 3

Up & Down Loop

Up & Down 
Ockendon/Third 
Line
Platform 1A

Limehouse

Christian St Jn

Fenchurch Street

Grays

Ockendon

Grays

Upminster

Grays

Ockendon

Grays

Upminster

Grays

Ockendon

Grays

Upminster

Christian St Jn

Fenchurch Street

Grays

Ockendon

Upminster

Grays

Ockendon

Upminster

Grays

Ockendon

Upminster

P2024/4114551

P2024/4114540

P2024/4114543

P2024/4114548

EA1380

EA1380
EA1390
EA1410

EA1380
EA1390
EA1410

EA1380
EA1390
EA1410

0m0ch and 1m0ch

0m0ch and 5m50ch

2m0ch and 4m40ch

0m0ch and 5m50ch

2m0ch and 4m40ch

2m0ch and 4m40ch

0m0ch and 5m50ch

Remove Rail Defects

Remove Rail Defects

S&C Unit Renewal 
(Maintenance Only)

Remove Rail Defects

S&C Unit Renewal 
(Maintenance Only)

S&C Unit Renewal 
(Maintenance Only)

Remove Rail Defects

14/02/25

14/02/25

14/02/25

11/02/25

11/02/25

11/02/25

11/02/25

12/02/25

12/02/25

12/02/25

12/02/25

13/02/25

13/02/25

13/02/25

13/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11143036

W2024/11143039

W2024/11250177

W2024/11143041

W2024/11250178

W2024/11250179

W2024/11143042
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0110 Fri

0110 Fri

0110 Fri

0110 Fri

0125 Sun

0125 Sun

0125 Sun

0055 Mon

0055 Mon

0055 Mon

0125 Sat

0125 Sat

0125 Sat

0125 Sat

14/02/25

14/02/25

14/02/25

14/02/25

09/02/25

09/02/25

09/02/25

10/02/25

10/02/25

10/02/25

08/02/25

08/02/25

08/02/25

08/02/25

0440 Fri

0440 Fri

0440 Fri

0440 Fri

0555 Sun

0555 Sun

0555 Sun

0435 Mon

0435 Mon

0435 Mon

0420 Sat

0420 Sat

0420 Sat

0415 Sat

Possession

Possession

Possession

Possession

Line Blockage
+Detonators

Line Blockage
+Detonators

BLOCKED To
A/C Electric 
Trains

Line Blockage
+Detonators

Line Blockage
+Detonators

BLOCKED To
A/C Electric 
Trains

Possession

Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Platform 3

Up & Down Loop

Up & Down 
Ockendon/Third 
Line
Platform 1A

Down and Up 
Main

Reversing Line

Down and Up 
Main

Down and Up 
Main

Reversing Line

Down and Up 
Main

Down and Up 
Main

Down and Up 
Tilbury

Up Siding

Down Siding

Down and Up 
Main

Grays

Ockendon

Grays

Upminster

Basildon

Laindon

Basildon C/End

Basildon

Laindon

Basildon C/End

Benfleet

Pitsea Jn

Pitsea

Leigh-on-Sea L/End

Grays

Ockendon

Upminster

Laindon

Laindon L/End

Laindon

Laindon L/End

Basildon

Pitsea

Pitsea

Benfleet

P2024/4114552

P2024/4141539

P2024/4141540

P2024/4114220 PANTOGRAPHS TO BE LOWERED ON ALL 
STABLED TRAINS IN PITSEA UP SIDING

EA1380
EA1390
EA1410

EA1380

EA1380

EA1380
EA1390

2m0ch and 4m40ch

0m0ch and 5m50ch

5m10ch and 5m60ch

22m60ch and 23m50ch

22m60ch and 23m50ch

25m65ch and 27m15ch

S&C Unit Renewal 
(Maintenance Only)

Remove Rail Defects

Structures Examination

Structures Examination

Structures Examination

OHL Work

14/02/25

14/02/25

14/02/25

14/02/25

09/02/25

09/02/25

09/02/25

10/02/25

10/02/25

10/02/25

08/02/25

08/02/25

08/02/25

08/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11250180

W2024/11143092

W2024/11154730

W2024/11218502

W2024/11218511

W2024/11141155
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Network Rail
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Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0130 Wed

0130 Wed

0130 Wed

0130 Wed

0130 Wed

0130 Wed

0130 Thu

0130 Thu

0130 Thu

0130 Thu

0130 Thu

0130 Thu

12/02/25

12/02/25

12/02/25

12/02/25

12/02/25

12/02/25

13/02/25

13/02/25

13/02/25

13/02/25

13/02/25

13/02/25

0415 Wed

0415 Wed

0415 Wed

0415 Wed

0415 Wed

0415 Wed

0415 Thu

0415 Thu

0415 Thu

0415 Thu

0415 Thu

0415 Thu

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Down and Up 
Main

Reversing Line

Down and Up 
Tilbury

Down and Up 
Sidings

Reversing Line

Down and Up 
Main

Down and Up 
Main

Reversing Line

Down and Up 
Tilbury

Down and Up 
Sidings

Reversing Line

Down and Up 
Main

Chalkwell

Leigh-on-Sea

Pitsea Jn

Pitsea

Laindon

Basildon

Chalkwell

Leigh-on-Sea

Pitsea Jn

Pitsea

Laindon

Basildon

Basildon

Leigh-on-Sea

Pitsea

Pitsea

Laindon

Laindon L/End

Basildon

Leigh-on-Sea

Pitsea

Pitsea

Laindon

Laindon L/End

P2024/4114544

P2024/4114549

PANTOGRAPHS TO BE LOWERED ON ALL 
STABLED TRAINS IN PITSEA UP SIDING

PANTOGRAPHS TO BE LOWERED ON ALL 
STABLED TRAINS IN PITSEA UP SIDING

EA1380
EA1390

EA1380
EA1390

32m30ch and 32m55ch

24m35ch and 28m34ch

29m0ch and 32m0ch

24m35ch and 34m0ch

29m32ch and 32m0ch

24m35ch and 28m34ch

24m35ch and 34m0ch

Station Work

OHL Work

PL Stoneblowing

S&T Points

PL Stoneblowing

OHL Work

S&T Points

12/02/25

12/02/25

12/02/25

12/02/25

12/02/25

12/02/25

13/02/25

13/02/25

13/02/25

13/02/25

13/02/25

13/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11199410

W2024/11141181

W2024/11217991

W2024/11139767

W2024/11217992

W2024/11141182

W2024/11139768
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0130 Fri

0130 Fri

0130 Fri

0130 Fri

0130 Fri

0130 Fri

0130 Tue

0130 Tue

0130 Tue

0130 Tue

0130 Tue

0130 Tue

0200 Sun

0200 Sun

0200 Sun

0200 Sun

14/02/25

14/02/25

14/02/25

14/02/25

14/02/25

14/02/25

11/02/25

11/02/25

11/02/25

11/02/25

11/02/25

11/02/25

09/02/25

09/02/25

09/02/25

09/02/25

0415 Fri

0415 Fri

0415 Fri

0415 Fri

0415 Fri

0415 Fri

0415 Tue

0415 Tue

0415 Tue

0415 Tue

0415 Tue

0415 Tue

0455 Sun

0455 Sun

0455 Sun

0455 Sun

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Sidings 
Possession

Down and Up 
Main

Reversing Line

Down and Up 
Tilbury

Down and Up 
Sidings

Reversing Line

Down and Up 
Main

Down and Up 
Main

Reversing Line

Down and Up 
Tilbury

Up Siding

Down Siding

Reversing Line

Down and Up 
Main

Platforms 1-3

Platforms 1 and 4

Down and Up 
Main

Carriage Sidings

Washer Road

Chalkwell

Leigh-on-Sea

Pitsea Jn

Pitsea

Laindon

Basildon

Chalkwell

Leigh-on-Sea

Pitsea Jn

Pitsea

Laindon

Basildon

Shoeburyness

Southend Central

Shoeburyness

Shoeburyness

Basildon

Leigh-on-Sea

Pitsea

Pitsea

Laindon

Laindon L/End

Basildon

Leigh-on-Sea

Pitsea

Pitsea

Laindon

Laindon L/End

Shoeburyness

Southend Central

Southend Central 
L/End

Shoeburyness

P2024/4114559

P2024/4113934

P2024/4114000

PANTOGRAPHS TO BE LOWERED ON ALL 
STABLED TRAINS IN PITSEA UP SIDING

PANTOGRAPHS TO BE LOWERED ON ALL 
STABLED TRAINS IN PITSEA UP SIDING

EA1380
EA1390

EA1380
EA1390

EA1380

28m75ch and 29m25ch

24m35ch and 28m34ch

29m32ch and 32m0ch

24m35ch and 34m0ch

29m0ch and 32m0ch

24m35ch and 34m0ch

32m0ch and 34m0ch

24m35ch and 28m34ch

35m35ch and 39m40ch

Station Work

OHL Work

PL Stoneblowing

S&T Points

PL Stoneblowing

Patrolling 

S&T Points

OHL Work

Patrolling 

14/02/25

14/02/25

14/02/25

14/02/25

14/02/25

14/02/25

11/02/25

11/02/25

11/02/25

11/02/25

11/02/25

11/02/25

09/02/25

09/02/25

09/02/25

09/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11199414

W2024/11141183

W2024/11217947

W2024/11139785

W2024/11217989

W2024/11140960

W2024/11139784

W2024/11141094

W2024/11140972
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Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0655 Sun

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

10/02/25

10/02/25

09/02/25

10/02/25

10/02/25

10/02/25

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0655 Sun

0655 Sun

0655 Sun

0300 Mon

0300 Mon

0655 Sun

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Down and Up 
T&H/Down and Up
Tilbury
Up 
Tilbury/Fenchurch 
Street
Up Riverside

Down and Up 
Connecting Line

Down Fenchurch 
Street/Tilbury

Down Ripple Lane
Chord
FMC Connecting 
Line
Up Ripple Lane 
Chord
Exchange Sidings 
1-3

Hanson Single

Down Goods

Up Goods

Down and Up 
Tilbury

Dagenham Cold 
Storage Siding

Purfleet Long 
Sidings

Down and Up 
Tilbury

Ripple Lane

Barking Tilbury Line 
Jn West

Renwick Road Jn

Upney Jn

Barking

Dagenham Dock

Freightliner Depot 
East End GF

Ripple Lane

Barking Tilbury Line 
Jn East

West Thurrock Jn

Dagenham Dock

Purfleet

West Thurrock Jn

Barking Station Jn

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn East

Barking Tilbury 
Line Jn West

Freightliner Depot
East End GF

Renwick Road Jn

Ripple Lane

Ripple Lane East 
Jn (Up Tilbury)

Ripple Lane West 
Yard

Dagenham Dock

Purfleet

Ripple Lane West 
Yard

P2024/4135642

P2024/3941800 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAYS, PURFLEET, 
RAINHAM AND UPMINSTER



NO ACCESS AVAILABLE TO/FROM DAGENHAM 
DOCK OR PURFLEET SIDINGS



FREIGHT SERVICES TO BE RETIMED / NOT RUN



FREIGHT TO TILBURY RAILPORT AND THAMES 
GATEWAY TO BE DIVERTED VIA THE OCKENDON 
SINGLE



ROAD TO BE OPEN AT PURFLEET LC



Maintenance

EA1390

EA1390

7m5ch and 10m45ch

7m5ch and 7m70ch

9m29ch and 16m20ch

9m29ch and 15m30ch

10m0ch and 11m0ch

9m29ch and 15m30ch

9m29ch and 15m30ch

10m55ch and 13m9ch

10m50ch and 12m54ch

10m0ch and 16m20ch

Survey Work

Track Maintenance

Remove Rail Defects

S&T Points

S&C Tamping

S&T Points

S&T Points

Station Work

Structures Examination

Move Materials

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11201093

W2024/11200695

W2024/11164029

W2024/10880547

W2024/11218251

W2024/10880538

W2024/10880378

W2024/11272960

W2024/11096803

W2024/11249977
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Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0030 Mon

0030 Mon

0030 Mon

0700 Sun

0700 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0005 Mon

0005 Mon

0005 Mon

10/02/25

10/02/25

10/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

10/02/25

10/02/25

10/02/25

0300 Mon

0300 Mon

0300 Mon

1540 Sun

1540 Sun

0635 Sun

0635 Sun

0635 Sun

0635 Sun

0635 Sun

0630 Sun

0420 Mon

0420 Mon

0420 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Possession

Possession

Sidings 
Possession

Up Riverside

Down Tilbury

Up Tilbury

Down and Up 
Connecting Line

Exchange Sidings 
1-3

Hanson Sidings

FMC Connecting 
Line
Down Ripple Lane
Chord
Up Ripple Lane 
Chord

Platform 3

Down and Up 
Tilbury

Third Line

Seabrook Sidings

Purfleet Long 
Sidings

Down and Up 
Tilbury

Down and Up 
Tilbury

Down and Up 
Thames Haven

Seabrook Sidings

Renwick Road Jn

Ripple Lane

Upney Jn

Freightliner Depot 
East End GF

Ripple Lane

Grays

East Tilbury

Grays

Tilbury Town

Purfleet

Thames Haven Jn

Stanford-le-Hope

Thames Haven

Tilbury Town

Barking Tilbury 
Line Jn East

Renwick Road Jn

Ripple Lane

Grays

Purfleet

West Thurrock Jn

Grays

Purfleet

East Tilbury

Grays L/End

Thames Haven Jn

Grays

P2024/4141397

P2024/4118942

P2024/4113978

P2024/4114002

EA1390

EA1390

EA1390
EA1410

EA1390
EA1420

7m5ch and 7m60ch

9m45ch and 10m60ch

21m0ch and 24m0ch

16m0ch and 24m0ch

21m15ch and 22m18ch

20m0ch and 24m0ch

19m70ch and 27m0ch

21m4ch and 22m48ch

PL Stoneblowing

OHL Work

PL Stoneblowing

Track Maintenance

OHL Work

S&T Track Circuits

Patrolling 

OHL Work

10/02/25

10/02/25

10/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

10/02/25

10/02/25

10/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11218311

W2024/11141163

W2024/11218308

W2024/11140969

W2024/11141106

W2024/11139807

W2024/11141059

W2024/11141123

Week 46  - Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0100 Sun

0100 Sun

2300 Sun

2300 Sun

2315 Mon

2315 Tue

2315 Wed

2315 Thu

09/02/25

09/02/25

14/02/25

10/02/25

11/02/25

12/02/25

13/02/25

14/02/25

0640 Sun

0640 Sun

1900 Fri

0550 Mon

0550 Tue

0550 Wed

0550 Thu

0550 Fri

Line Blockage
+Detonators

Line Blockage
+Detonators

Possession

Possession

Possession

Possession

Possession

Possession

Up & Down Loop

Up & Down 
Ockendon

Up & Down 
Sizewell

Down and Up East
Suffolk/Up & Down
East Suffolk
Down and Up East
Suffolk/Up & Down
East Suffolk
Down and Up East
Suffolk/Up & Down
East Suffolk
Down and Up East
Suffolk/Up & Down
East Suffolk
Down and Up East
Suffolk/Up & Down
East Suffolk

Ockendon

Ockendon

Sizewell LC

Halesworth

Halesworth

Halesworth

Halesworth

Halesworth

Ockendon

Upminster East Jn

Saxmundham Jn

Woodbridge

Westerfield Jn

Westerfield Jn

Westerfield Jn

Westerfield Jn

P2024/4141503

P2024/4030733 NO ACCESS TO SIZEWELL BRANCH FROM 2300 
ON SUNDAY 

9TH FEBRUARY 2025 TO 1900 ON FRIDAY 14TH 
FEBRUARY 

2025



BLOCKADE 



TOKEN REQUIRED FOR THE UP & DOWN 
SIZEWELL



CD Enhancments: Sizewell C Project

EA1410

EA1430
EA1520

1m20ch and 2m8ch

98m0ch and 99m0ch

94m45ch and 94m57ch

73m0ch and 81m0ch

73m0ch and 81m0ch

90m22ch and 93m6ch

73m0ch and 81m0ch

73m0ch and 81m0ch

79m4ch and 79m10ch

Survey Work

Track Maintenance

LC  Work

Follow-Up Work

Follow-Up Work

Major Projects

Follow-Up Work

Follow-Up Work

LC  Work

09/02/25

09/02/25

09/02/25

09/02/25

10/02/25

11/02/25

12/02/25

13/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11218468

W2024/11276432

W2024/11104898

W2024/11148210

W2024/11148171

W2024/10864834

W2024/11148212

W2024/11148211

W2024/11104761
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Network Rail
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EAS_V4_2_2025

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0015 Mon

0015 Mon

0015 Mon

0020 Sat

0015 Fri

2330 Sat

2330 Sat

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

08/02/25

14/02/25

09/02/25

09/02/25

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0015 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0515 Sat

0445 Fri

0755 Sun

0755 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Line Blockage

Line Blockage
+ EPR

Line Blockage
+Detonators

Sidings 
Possession

Up Platform

Acle Single

Platforms 1-2

Up & Down 
Sheringham

Down Platform

Reedham Single

Down and Up 
Lowestoft

Down and Up 
Branch/Up & 
Down Branch
Platforms 2-4

All Sidings

Platforms 2-4

Up & Down East 
Suffolk

Down and Up

Down and Up 
Lowestoft

Up Lowestoft

Down Lowestoft

Down and Up 
Main

Redland Siding

Acle

Yarmouth

Cromer

Sheringham

North Walsham

Yarmouth

Oulton Broad North 
Jn

Cromer

Yarmouth

Yarmouth

Lowestoft

Oulton Broad North 
Jn

Lowestoft

Brundall Jn

Cantley

Bury St. Edmunds

Redland GF

Acle

Brundall Jn

Cromer

North Walsham

Reedham Jn

Thorpe Jn

Whitlingham Jn

Yarmouth

Yarmouth

Lowestoft

Oulton Broad 
Swing Bridge

Thorpe Jn

Whitlingham Jn

Brundall Jn

Kennett

Redland GF

P2024/4110661

P2024/4138290

P2024/4138982

P2024/4140767

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN NORWICH AND 
CROMER/SHERINGHAM AND LOWESTOFT/GT 
YARMOUTH



NO ACCESS AVAILABLE TO/FROM CROWN POINT 
VIA WENSUM JN



GA TO STABLE IN LOWESTOFT PLATFORMS 2 
AND 3 ON SATURDAY NIGHT/SUNDAY MORNING 
AND SUNDAY NIGHT/MONDAY MORNING



Whitlingham Jn S&C Treatment

GE CYCLIC TYPE 129A (AMENDED)

EA1430
EA1470
EA1480
EA1490
EA1500
EA1510

EA1470

EA1470

EA1530

12m70ch and 23m41ch

15m60ch and 16m60ch

0m60ch and 1m52ch

6m5ch and 46m42ch

5m0ch and 10m4ch

0m60ch and 2m18ch

16m0ch and 16m30ch

1m20ch and 2m18ch

5m55ch and 5m71ch

7m50ch and 7m70ch

19m60ch and 20m18ch

Track Maintenance

Track Maintenance

Other E&P Work

Rail Testing and Lubrication

S&T Maintenance

Track Maintenance

Station Work

S&C Tamping

Station Work

Station Work

Track Maintenance

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

10/02/25

10/02/25

10/02/25

08/02/25

14/02/25

08/02/25

08/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10868489

W2024/11161131

W2024/11264768

W2024/11068790

W2024/10915170

W2024/11120522

W2024/11195104

W2024/11120507

W2024/11207221

W2024/11210134

W2024/11207874
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Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0030 Sun

2300 Mon

2300 Tue

0045 Sun

2245 Sun

0050 Sun

0010 Wed

0010 Wed

2300 Sun

2300 Wed

2300 Thu

09/02/25

11/02/25

12/02/25

09/02/25

10/02/25

09/02/25

12/02/25

12/02/25

10/02/25

13/02/25

14/02/25

0830 Sun

0600 Tue

0600 Wed

0830 Sun

0240 Mon

0755 Sun (9 hrs)

0535 Wed

0535 Wed

0500 Mon

0500 Thu

0500 Fri

Line Blockage
+Detonators

Line Blockage
(Between 
Trains)+Deto
nators

Line Blockage
(Between 
Trains)+Deto
nators

Possession

Line Blockage
+Detonators

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Down and Up 
Main

Up Reception/Up 
Goods No.1

Up Reception/Up 
Goods No.1

Down and Up 
Main

Down and Up 
Main

Down and Up 
Main

Down and Up 
Main

Mid Norfolk 
Railway

Down and Up 
Main

Down and Up 
Main

Down and Up 
Main

Horsemoor AHB

March

March

Kings Dyke

Harts Drove LC

Brandon

Hethersett GF

Wymondham

Spooner Row

Spooner Row

Spooner Row

Welney Road 
AHB

March

March

Three Horse 
Shoes

Three Horse 
Shoes

Shippea Hill

Thetford

Wymondham

Harling Road

Harling Road

Harling Road

P2024/4132531

P2024/4167535

P2024/4167536

P2024/4080769

P2024/4080811

P2024/4139757

P2024/3985190

P2024/4080758

P2024/4080867

P2024/4080834

EA1560

EA1560

EA1560

EA1560

EA1560

EA1580

EA1580

EA1580

EA1580

EA1580

80m0ch and 81m50ch

85m0ch and 85m70ch

85m0ch and 85m70ch

91m28ch and 94m20ch

91m28ch and 97m20ch

93m26ch and 94m68ch

91m28ch and 94m20ch

77m15ch and 86m29ch

105m29ch and 111m0ch

96m42ch and 114m0ch

104m15ch and 108m20ch

104m15ch and 108m20ch

104m15ch and 108m20ch

104m15ch and 108m20ch

Remove Rail Defects

P-Way Maintenance

P-Way Maintenance

S&T Work

Resignalling Work

S&T Maintenance

S&T Work

Survey Work

P & D Maintenance

LC  Work

S&T Maintenance

S&T Maintenance

S&T Maintenance

S&T Maintenance

09/02/25

10/02/25

11/02/25

09/02/25

09/02/25

09/02/25

12/02/25

12/02/25

09/02/25

12/02/25

13/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11169547

W2024/11288072

W2024/11288076

W2024/11025344

W2024/11210969

W2024/10927929

W2024/11025919

W2024/11212039

W2024/11187060

W2024/10657075

W2024/10928157

W2024/10928155

W2024/10928158

W2024/10928159
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0105 Sat

0105 Sat

16/02/25

16/02/25

2245 Sun

2245 Sun

Possession

Possession

Down and Up 
Suburban

Platforms 1-4

Bethnal Green West 
Jn

Liverpool Street

Liverpool StreetP2024/3940645 TRAINS TO TRAVEL OVER MAIN / ELECTRIC LINES
BETWEEN BETHNAL GREEN WEST JN AND 
LIVERPOOL STREET



TRAINS TO BE RE-PLATFORMED IN PLATFORMS 
5-17 AT LIVERPOOL STREET



NO ACCESS TO/FROM PLATFORMS 1-4 AT 
LIVERPOOL STREET FROM 0105 SAT TO 2245 
SUN



NO TRAINS TO BE STABLED IN PLATFORMS 1-4 
AT LIVERPOOL STREET



MTREL TO STABLE 4 UNITS AT LIVERPOOL 
STREET (HIGH LEVEL) 



CD Structures: Bishopsgate Tunnel

EA1010

0m0ch and 0m48ch

0m0ch and 0m77ch

0m0ch and 0m77ch

0m0ch and 0m77ch

0m0ch and 0m77ch

Station Work

Track Maintenance

Structures Work

Structures Work

Remove Rail Defects

15/02/25

15/02/25

47Week

W2024/11039348

W2024/10872659

W2024/11111131

W2024/10616949

W2024/11135348
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Network Rail
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Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

16/02/25

17/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

17/02/25

16/02/25

2300 Sun

0245 Mon

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0245 Mon

2300 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Electric

Up Stratford Down

Down and Up 
Main

Down and Up 
Temple Mills

Down and Up 
North London

Down North 
London Relief

Up Channelsea 
Loop

Carpenters Road 
Curve

Down and Up 
High Meads Curve

Down and Up 
Channelsea Curve

Down and Up 
Branch

Down and Up 
High Meads Loop

Up/Down 
Canonbury

Down and Up Lea 
Curve

Up Passenger 
Avoiding

Graham Road 
Curve

CRL Eastbound

CRL Westbound

Temple Mills Loop

Reception Line

Manor Park

Gas Factory Jn

Manor Park

Temple Mills West 
Jn

Stratford

Westbourne Road Jn

Lea Jn

Carpenters Road 
North Jn

High Meads Jn

Stratford Central Jn 
West

Woodgrange Park Jn

Temple Mills East Jn

Canonbury West Jn

High Meads Jn

Manor Park

Navarino Road Jn

Pudding Mill Lane

Ruckholt Rd Jn

Bethnal Green 
East Jn

Bow Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Carpenters Road 
North Jn

Carpenters Road 
South Jn

Channelsea North
Jn

Channelsea 
South Jn

Forest Gate Jn

High Meads Jn

Highbury Vale Jn

Lea Jn

Manor Park

Navarino Road Jn

Pudding Mill Lane

Ruckholt Rd Jn

P2024/3940652 NO ARL SERVICES BETWEEN CAMDEN ROAD 
AND STRATFORD. RAIL REPLACEMENT IN 
OPERATION



THAMESIDE FREIGHT SERVICES TO RUN VIA TAH
ACCESS AVAILABLE TO NLL INCLINE 
THROUGHOUT

NO ACCESS AVAILABLE TO UP/DOWN 
CANONBURY THROUGHOUT



NO ACCESS AVAILABLE INTO THE CCOS. RAIL 
REPLACEMENT IN OPERATION BETWEEN FOR 
MTR EL SERVICES



GA WA STRATFORD SERVICES TO DIVERT TO / 
FROM LIVERPOOL STREET VIA HACKNEY DOWNS




C2C SERVICES TO RUN TO FENCHURCH STREET 
VIA WEST HAM ONLY 



LUL TO NOTE CENTRAL AND JUBILEE LINE TO BE
OPEN 



NO TRAINS TO BE STABLED IN PLATFORMS 1-2 
AT STRATFORD 



ARL TO STABLE UNITS ADDITIONALLY AT 
LONDON EUSTON



NO ACCESS TO BOW YARD 

BOW YARD TO BE CLEAR OF STABLED TRAINS 



ACCESS TO/FROM ORIENT WAY CS VIA 
COUNTRY END ONLY UNTIL 2300 SUN

ACCESS TO/FROM ORIENT WAY CS VIA LONDON 
END ONLY AFTER 2300 SUN

ORIENT WAY CS TO BE LIVE THROUGHOUT

ECS TO/ FROM ORIENT WAY TO RUN VIA 
TOTTENHAM HALE AND REVERSE UNTIL 2300 
SUN



CD Track: Up Channelsea Curve Follow Up

MTCE: E02 Maintenance  

NLL CYCLIC TYPE 10

EA1010
EA1020
EA1150
EA1180
EA1280
EA1320
EA1340
EA1350
EA1400
LN110

3m60ch and 4m10ch

2m58ch and 3m10ch

4m55ch and 1m76ch

1m40ch and 5m55ch

2m1ch and 3m76ch

2m65ch and 4m40ch

3m5ch and 3m62ch

2m66ch and 5m36ch

3m10ch and 1m76ch

2m1ch and 3m76ch

2m1ch and 3m76ch

3m47ch and 5m65ch

2m40ch and 1m76ch

2m1ch and 3m35ch

2m0ch and 3m74ch

4m55ch and 3m5ch

S&T Maintenance

S&T Work

OHL Work

Track Maintenance

Off Track Work

Structures Examination

Track Maintenance

OHL Work (Ground Level)

Welding and Grinding

S&C Unit Renewal 
(Maintenance Only)

URFDO Inspections

OHL Work

Off Track Work

Structures Examination

P & D Maintenance

Patrolling 

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10649770

W2024/11150125

W2024/11154349

W2024/11134201

W2024/11174645

W2024/10733177

W2024/11028522

W2024/11143639

W2024/10739949

W2024/10903775

W2024/11174654

W2024/11215834

W2024/10652435

W2024/11045506

W2024/11283740

W2024/10619950

W2024/11257702
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EAS_V4_2_2025

0200 Sun

0200 Sun

0200 Sun

0200 Sun

2300 Sun

17/02/25

16/02/25

16/02/25

16/02/25

17/02/25

0245 Mon

2300 Sun

2300 Sun

2300 Sun

0245 Mon

Possession

Possession

Possession

Sidings 
Possession

Possession

Platform 
10A/Avoiding Line

Platforms 1-2

Up North London 
Reversible

Bow Yard

Down and Up 
Main
Down and Up 
Electric

Maryland

Stratford

Camden Road East 
Jn

Bow Midland

Forest Gate Jn

Stratford

Westbourne Road
Jn

Bow Midland

Bow Jn

P2024/3940652
5m20ch and 5m60ch

2m40ch and 1m76ch

2m0ch and 1m75ch

2m1ch and 3m76ch

2m1ch and 4m0ch

S&C Tamping

URFDO Inspections

P & D Maintenance

Welding and Grinding

Follow Up Tamping

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10652437

W2024/11283680

W2024/11174633

W2024/10738454

Week 47  - Continued

Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

17/02/25

17/02/25

17/02/25

17/02/25

17/02/25

0200 Mon (52 hrs)

0200 Mon (52 hrs)

0200 Mon (52 hrs)

0200 Mon (52 hrs)

0200 Mon (52 hrs)

Possession

Possession

Possession

Possession

Possession

Westbound

Turnback A

Turnback B

Turnback C

Stabling Sidings 
5-8
Stabling Lines 1-4

Head Shunt

Maintenance 
Siding Head Shunt
Maintenance 
Sidings 9-12 and 
head shunt
Eastbound

CRL Westbound

CRL Eastbound

Stepney Green 
Junction

Westbourne Park 
Turnbacks/Sidings

Plumstead Depot 
Cross Over

Abbey Wood 
Elizabeth Line

Pudding Mill Lane

Abbey Wood 
Elizabeth Line

CCOS NR 
Western Network 
Boundary EB

Plumstead Depot 
Cross Over

Stepney Green 
Junction

Westbourne Park 
Jn

P2024/3889678 NO ECS MOVES TO TAKE PLACE 



NO TRAINS TO BE STABLED IN PLUMSTEAD 
SIDINGS ROADS 1 TO 8 â€“ OUTSTABLING 
REQUIRED ICW OHLE MAINTENANCE



TRAIN STABLED AT PLATFORM 4 ABBEY WOOD

EA1010
GW103
XR001
XR002

22km124m and 24km345m

16km256m and 19km560m

16km256m and 19km560m

22km124m and 24km345m

0km-250m and 0km475m

22km124m and 24km345m

0km-250m and 10km542m

18km700m and 19km515m

0km-173m and 10km542m

0km-173m and 10km542m

22km124m and 24km345m

0km-173m and 5km51m

0km-173m and 10km542m

Vegetation Clearance

S&C Maintenance

S&C Unit Renewal 
(Maintenance Only)

Drainage Work

Major Projects

OHL Work (Maintenance)

ES Duties Only

Structures Work

Structures Work

Structures Work

S&C Maintenance

Major Projects

Major Projects

15/02/25

15/02/25

15/02/25

15/02/25

15/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11261317

W2024/11261405

W2024/11261443

W2024/11261446

W2024/11219672

W2024/11221095

W2024/11219629

W2024/11280939

W2024/11280924

W2024/11280942

W2024/11280945

W2024/11219752

W2024/11219804
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EAS_V4_2_2025

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

17/02/25

17/02/25

17/02/25

17/02/25

17/02/25

17/02/25

17/02/25

17/02/25

17/02/25

17/02/25

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Turnback Line

Turnback Line

Stabling Lines 1-4

Up Passenger 
Avoiding

Down Passenger 
Avoiding

Down and Up 
Main
Down and Up 
Electric
Single

Up Passenger 
Loop

All Lines

Carriage Sidings

Romford 
Engineers Depot
Up Sidings

Chadwell Heath

Gidea Park

Manor Park

Ilford

Shenfield L/End Jn

Upminster

Shenfield

Aldersbrook 
Carriage Sidings

Ilford

Romford

Chadwell Heath

Gidea Park

Ilford

Manor Park

Romford

Shenfield

Aldersbrook 
Carriage Sidings

Ilford

Romford

P2024/3937890 RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION FOR GA SERVICES BETWEEN 
INGATESTONE / SHENFIELD AND NEWBURY 
PARK



GA SOUTHEND VICTORIA SERVICES TO TURN IN 
PLATFORMS 1-5 AT SHENFIELD, OPERATING TO /
FROM COUNTRY DIRECTION



GA MAIN LINE SERVICES TO TURN IN 
PLATFORMS 1-5 AT SHENFIELD, OPERATING TO /
FROM COUNTRY DIRECTION



NO MTR EL SERVICES BETWEEN STRATFORD 
AND SHENFIELD

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHENFIELD AND 
STRATFORD FOR MTREL SERVICES

MTR EL SERVICES TO START / TERMINATE FROM 
STRATFORD PLATFORMS 5 AND 8 INTO THE COS 
ON THE SAT 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE  SHENFIELD TO NEWBURY PARK AND 
ROMFORD TO STRATFORD FOR MTREL 
SERVICES



ARL ROMFORD TO UPMINSTER SERVICE NOT TO 
RUN 

NO TRAINS TO STABLE ON ROMFORD TO 
UPMINSTER SINGLE



PANTOGRAPHS TO BE LOWERED ON ALL 
STABLED TRAINS IN ALDERSBROOK CS, IN 
ILFORD DEPOT ALL LINES, SIDINGS AND SHEDS, 
IN GIDEA PARK TURNBACK LINE AND IN GIDEA 
PARK STABLING LINES 1 TO 4 BETWEEN 0200 
SAT TO 2200 SUN.



DIESEL SHUNT MOVES PERMITTED WITHIN 
DEPOT (TO BE AGREED BETWEEN DEPOT 
SHUNTER AND PICOS)



ILFORD DEPOT YARD ROADS 17-22 TO BE KEPT 
CLEAR 



GA TO OUTSTABLE 6 X 720 UNITS AT LIVERPOOL 
STREET ON FRI NIGHT,SATURDAY NIGHT AND 
SUNDAY NIGHT



FELIXSTOWE / IPSWICH FREIGHT SERVICES TO 
BE DIVERTED VIA BURY ST EDMUNDS / ELY / 

EA1010
EA1011
EA1040 14m5ch and 19m52ch

7m0ch and 8m20ch

6m20ch and 9m75ch

6m20ch and 9m75ch

11m35ch and 13m55ch

10m0ch and 12m30ch

15m75ch and 18m30ch

14m5ch and 19m55ch

14m5ch and 14m47ch

11m35ch and 13m55ch

10m0ch and 13m55ch

10m0ch and 13m55ch

15m75ch and 18m30ch

7m63ch and 8m33ch

7m30ch and 9m56ch

6m20ch and 9m75ch

Track Maintenance

S&C Unit Renewal 
(Maintenance Only)

Follow-Up Work

Survey Work

Off Track Work

Mobile Maintenance Train

Drainage (Rail-Vac)

C2 Rerail - Both Rails

Structures Examination

Off Track Work

Survey Work

Survey Work

Drainage (Rail-Vac)

Major Projects

Structures Examination

Track Maintenance

15/02/25

15/02/25

15/02/25

15/02/25

15/02/25

15/02/25

15/02/25

15/02/25

15/02/25

15/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10872843

W2024/11282929

W2024/10743587

W2024/10714640

W2024/11285303

W2024/11264519

W2024/11196913

W2024/10753208

W2024/11144811

W2024/11285217

W2024/10787716

W2024/10787717

W2024/11196824

W2024/11142214

W2024/11000430

W2024/11133661

W2024/10714276
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EAS_V4_2_2025

0105 Sun

0105 Sun

0050 Mon

0050 Mon

0115 Sun

0115 Sun

0115 Sun

16/02/25

16/02/25

17/02/25

17/02/25

16/02/25

16/02/25

16/02/25

0635 Sun

0635 Sun

0505 Mon

0505 Mon

0635 Sun

0635 Sun

0635 Sun

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Possession

Possession

Sidings 
Possession

Down Passenger 
Loop

Down and Up 
Main

Down and Up 
Main

Down Passenger 
Loop

Down Passenger 
Loop

Down and Up 
Main

Goods 
Yard/Incline
Post Office Yard

Ingatestone

Church Lane LC 
(CCTV) (EA1011)

Chelmsford L/End

Ingatestone

Chelmsford

Hatfield Peverel

Chelmsford

Ingatestone

Shenfield C/End

Ingatestone

Chelmsford

Chelmsford

P2024/3937890

P2024/4113864

P2024/4113851

P2024/4097937

PETERBOROUGH / LEICESTER AND NUNEATON



c2c TO RUN TO FENCHURCH STREET VIA WEST 
HAM



LUL TO NOTE CENTRAL LINE TO BE OPEN 

LUL TO NOTE JUBILEE LINE TO BE OPEN



ISOLATIONS AFFECTING ILFORD CS TO BE 
HANDED BACK BY 2200 SUN

ISOLATIONS AFFECTING GIDEA PARK CS TO BE 
HANDED BACK BY 0100 MON



AWD: Harold Wood Up Main Re-Rail 

CD Track: Seven Kings Drainage Follow Up

CD Track: Ilford Up Electric Re-Rail Follow Up

EA1011

EA1011

EA1011

14m16ch and 19m10ch

19m60ch and 20m0ch

6m20ch and 7m0ch

8m45ch and 8m45ch

16m79ch and 19m55ch

14m16ch and 19m10ch

6m20ch and 9m75ch

21m0ch and 25m0ch

22m48ch and 23m65ch

22m40ch and 29m20ch

30m30ch and 35m70ch

Survey Work

Remove Rail Defects

S&T Work

Station Work

Vegetation Clearance

Survey Work

Survey Work

Track Maintenance

Survey Work

S&T Maintenance

Station Work

16/02/25

16/02/25

17/02/25

17/02/25

16/02/25

16/02/25

16/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/11289649

W2024/11150102

W2024/11138178

W2024/11218094

W2024/10714275

W2024/10714639

W2024/11136144

W2024/11218394

W2024/11135555

W2024/10970877
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EAS_V4_2_2025

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

16/02/25

16/02/25

16/02/25

16/02/25

17/02/25

17/02/25

17/02/25

17/02/25

17/02/25

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Down Passenger 
Loop/Platform 4

Up Passenger 
Loop/Platform 1

Up & Down 
Braintree

Down and Up 
Main

Down & Up 
Sudbury

Down Passenger 
Loop/Platform 4

Up & Down 
Braintree

Down and Up 
Main

Up Passenger 
Loop/Platform 1

Witham C/End

Witham L/End

Braintree

Marks Tey C/End

Marks Tey

Witham C/End

Witham Jn

Marks Tey C/End

Witham C/End

Witham

Witham C/End

Witham Jn

Witham L/End

Marks Tey Jn

Witham

Witham Jn

Witham L/End

P2024/3943527

P2024/4097938

GE CYCLIC TYPE LEA1011
EA1070

EA1011
EA1070
EA1080

44m0ch and 46m10ch

42m6ch and 42m36ch

38m40ch and 41m60ch

38m10ch and 46m10ch

38m10ch and 39m0ch

38m25ch and 39m20ch

38m25ch and 44m70ch

38m20ch and 39m20ch

S&T Work

Platform Enhancements

Other E&P Work

Track Maintenance

Structures Examination

Rail Testing and Lubrication

Patrolling 

S&T Points

16/02/25

16/02/25

16/02/25

16/02/25

17/02/25

17/02/25

17/02/25

17/02/25

17/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11146728

W2024/11198796

W2024/11098126

W2024/10927550

W2024/11153220

W2024/11069193

W2024/11068486

W2024/10936611

Week 47  - Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Goods Loop

Down and Up 
Felixstowe

Down and Up East
Suffolk

Down and Up 
Bacon Factory 
Curve
Up & Down 
Felixstowe Curve

Trimley Loop

Single

Down & Up 
Lowestoft

Platforms 1-4

Down & Up Goods

Reception No.1

North Curve

Down and Up 
Main

Up & Down North 
Quay

Up & Down 
Felixstowe Single

Sidings

Arrival Line

Ipswich Top Yard

Field Sidings 
No.1-2
Ipswich Upper 
Yard

Claydon GF

Derby Road

Woodbridge

Boss Hall Jn

Felixstowe Beach LC

Trimley C/End

Halifax Jn

East Suffolk Jn

Ipswich

East Suffolk Jn

Manningtree North 
Jn

Stowmarket L/End

Felixstowe North 
Quay FLT

Felixstowe Town

Barham

East Suffolk Jn

Ipswich

East Suffolk Jn

Claydon GF

Derby Road

East Suffolk Jn

Europa Jn

Felixstowe Beach 
Jn

Gun Lane 
Junction

Halifax Jn

Ipswich

Ipswich Goods Jn

Manningtree East 
Jn

Manningtree 
North Jn

Trimley

Westerfield Jn

Barham

East Suffolk Jn

Ipswich

Ipswich Goods Jn

P2024/3942224 GA TO STABLE TRAINS IN PLATFORMS 1 AND 4 
AT IPSWICH



PANTOGRAPHS TO BE LOWERED ON TRAINS 
STABLED AT IPSWICH AND CS

  

GA TO OUTSTABLE FROM DOWN & UP GOODS



FLIM TO OUTSTABLE TRAINS FROM RECEPTION 
ROADS 2 AND 3

4Y94/4R83 TO BE OUTSTABLED AT WEMBLEY 
VICE IPSWICH YARD



GE CYCLIC TYPE C

EA1011
EA1012
EA1120
EA1130
EA1430
EA1440
EA1450
EA1460
EA1744

64m0ch and 69m0ch

67m55ch and 70m50ch

73m32ch and 73m57ch

69m71ch and 71m21ch

67m65ch and 70m40ch

68m46ch and 68m76ch

61m25ch and 63m38ch

72m23ch and 84m30ch

64m0ch and 71m21ch

68m60ch and 69m0ch

71m0ch and 72m16ch

67m65ch and 69m20ch

72m23ch and 84m30ch

67m65ch and 69m46ch

67m55ch and 70m50ch

62m55ch and 63m25ch

Other E&P Work

Patrolling 

S&T Work

Signalling Works

Rail Testing and Lubrication

Station Work

Structures Examination

Vegetation Clearance

OHL Work (Maintenance)

S&C Grinding Train

Structures Examination

Off Track Work

Patrolling 

Drain Train (maintenance 
only)

S&T Maintenance

Tamping

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11192776

W2024/10918444

W2024/11117875

W2024/11250227

W2024/11069155

W2024/11064966

W2024/10933729

W2024/11186709

W2024/11224200

W2024/10981270

W2024/11022072

W2024/10938214

W2024/10918452

W2024/11179569

W2024/10832971

W2024/10920163

W2024/11029903
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EAS_V4_2_2025

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

1055 Sun

1055 Sun

1055 Sun

1055 Sun

1055 Sun

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Reception No.2-3

Down and Up 
Felixstowe

Up & Down 
Felixstowe Curve

Trimley Loop

Up & Down North 
Quay

Up & Down 
Felixstowe Single

Derby Road

Felixstowe Beach LC

Trimley C/End

Felixstowe North 
Quay FLT

Felixstowe Town

Derby Road

Felixstowe Beach 
Jn

Gun Lane 
Junction

Trimley

Westerfield Jn

P2024/3942224
67m50ch and 70m50ch

75m10ch and 76m40ch

054 Inspections

Track Maintenance

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10919087
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EAS_V4_2_2025

0210 Mon

0210 Mon

0210 Mon

0210 Mon

0210 Mon

0210 Mon

0210 Mon

0210 Mon

0210 Mon

0210 Mon

0210 Mon

0210 Mon

0130 Sun

0135 Mon

0140 Thu

17/02/25

17/02/25

17/02/25

17/02/25

17/02/25

17/02/25

17/02/25

17/02/25

17/02/25

17/02/25

17/02/25

17/02/25

16/02/25

17/02/25

20/02/25

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0650 Sun

0455 Mon

0415 Thu

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage
+Detonators

Line Blockage
+Detonators

Possession

Down Goods Loop

Down and Up East
Suffolk

Down and Up 
Bacon Factory 
Curve
Down & Up 
Lowestoft

Platforms 1-3

Down & Up Goods

Reception No.1

North Curve

Down and Up 
Main

Sidings

Arrival Line

Ipswich Top Yard

Field Sidings 
No.1-2
Ipswich Upper 
Yard
Reception No.2-3

Down Main

Up Main

Down Main

Up Main

Down Southend

Claydon GF

Westerfield

Boss Hall Jn

East Suffolk Jn

Ipswich

East Suffolk Jn

Manningtree North 
Jn

Stowmarket L/End

Barham

East Suffolk Jn

Ipswich

East Suffolk Jn

Hales Street LC 
(AHB-X)

Hales Street LC 
(AHB-X)

Wickford L/End

Claydon GF

East Suffolk Jn

Europa Jn

Ipswich

Ipswich Goods Jn

Manningtree East 
Jn

Manningtree 
North Jn

Barham

East Suffolk Jn

Ipswich

Ipswich Goods Jn

Mellis LC (AHBC-
X)

Mellis LC (AHBC-
X)

Mountnessing Jn

P2024/3942206

P2024/4143098

P2024/4143118

P2024/4158144

GA TO STABLE TRAINS IN PLATFORMS 1 AND 4 
AT IPSWICH 



PANTOGRAPHS TO BE LOWERED ON TRAINS 
STABLED AT IPSWICH AND CS

 

GA TO OUTSTABLE FROM DOWN & UP GOODS



FLIM TO OUTSTABLE TRAINS FROM RECEPTION 
ROADS 2 AND 3

4Y94/4R83 TO BE OUTSTABLED AT WEMBLEY 
VICE IPSWICH YARD



GE CYCLIC TYPE C

EA1011
EA1012
EA1120
EA1430
EA1744

EA1012

EA1012

EA1050

67m65ch and 70m40ch

73m32ch and 73m57ch

69m52ch and 70m25ch

67m50ch and 70m50ch

67m0ch and 70m50ch

71m0ch and 72m16ch

67m55ch and 70m50ch

67m7ch and 68m57ch

68m50ch and 69m0ch

94m0ch and 95m45ch

94m0ch and 95m45ch

21m65ch and 28m30ch

Rail Testing and Lubrication

S&T Work

Tamping

054 Inspections

Track Maintenance

Structures Examination

S&T Points

OHL Work (Maintenance)

S&C Grinding Train

Station Work

Station Work

Mobile Maintenance Train

17/02/25

17/02/25

17/02/25

17/02/25

17/02/25

17/02/25

17/02/25

17/02/25

17/02/25

17/02/25

17/02/25

17/02/25

16/02/25

17/02/25

20/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11069232

W2024/11117923

W2024/10920164

W2024/11029860

W2024/10919102

W2024/11022204

W2024/11032956

W2024/11224244

W2024/10983112

W2024/11224683

W2024/11224593

W2024/11264593
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EAS_V4_2_2025

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0145 Mon

0145 Mon

0410 Mon

0220 Sun

0220 Sun

2320 Sun

2320 Sun

2355 Mon

2355 Wed

2355 Thu

17/02/25

17/02/25

17/02/25

17/02/25

17/02/25

17/02/25

17/02/25

16/02/25

16/02/25

17/02/25

17/02/25

18/02/25

20/02/25

21/02/25

0455 Mon

0455 Mon

0455 Mon

0145 Mon

0410 Mon

0410 Mon

0455 Mon

0610 Sun

0610 Sun

0455 Mon

0455 Mon

0500 Tue

0500 Thu

0500 Fri

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
(Between 
Trains)
Possession

Possession

Line Blockage
(Between 
Trains)

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Possession

Possession

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Down Southend

Platform 1

Up & Down 
Southminster

Up Southend

Up Southend

Platform 4

Up Southend

Down and Up 
Southend

Platforms 1-4

Down Platform

Up & Down 
Southminster

Down & Up 
Sudbury

Down & Up 
Sudbury

Down & Up 
Sudbury

Hockley C/End

Wickford

Wickford Jn

Billericay C/End

Billericay C/End

Wickford

Billericay C/End

Southend Victoria

Southend Victoria

North Fambridge

Southminster

Sudbury

Sudbury

Sudbury

Billericay C/End

Wickford

Wickford Jn

Hockley C/End

Hockley C/End

Wickford

Hockley C/End

Hockley

Southend Victoria

North Fambridge

Wickford Jn

Marks Tey Jn

Marks Tey Jn

Marks Tey Jn

P2024/3940935

P2024/4113866

P2024/4113854

P2024/4116785

P2024/4116831

P2024/4116832

SERVICES TO TRAVEL OVER THE UP SOUTHEND 
BI-DIRECTIONAL LINE BETWEEN BILLERICAY 
C/END AND HOCKLEY C/END 



STRUCTURE FOR AMENDED TRAIN PLAN 

NETWORK RAIL TO OFFER REVISED TRAIN 
SCHEDULE PATHS TO OPERATORS. DOWN 
TRAINS TO BE RETIMED WITH THE ENGINEERING
ALLOWANCE OF [4] TO BE MOVED TO 
APPROACHING HOCKLEY 



SSV INSPECTIONS TYPE 1

EA1050
EA1060

EA1050

EA1060

EA1080

EA1080

EA1080

25m20ch and 35m75ch

36m30ch and 41m42ch

29m30ch and 45m42ch

55m62ch and 57m62ch

55m62ch and 57m62ch

55m62ch and 57m62ch

Track Maintenance

S&T Maintenance

OHL Work

S&T Work

S&T Work

S&T Work

17/02/25

17/02/25

17/02/25

17/02/25

17/02/25

17/02/25

17/02/25

16/02/25

16/02/25

16/02/25

16/02/25

17/02/25

19/02/25

20/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10881343

W2024/11135601

W2024/11136433

W2024/11146311

W2024/11146316

W2024/11146317
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EAS_V4_2_2025

0900 Mon

0900 Tue

0900 Wed

17/02/25

18/02/25

19/02/25

1600 Mon

1600 Tue

1600 Wed

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Up Carriage 
Siding
Shunting Spur

Connection to 
Middle Road and 
Klondyke Siding
Klondyke Siding

Middle Road

Outside Road

No. 7 Siding

No. 8 Siding

Up Carriage 
Siding
Shunting Spur

Connection to 
Middle Road and 
Klondyke Siding
Klondyke Siding

Middle Road

Outside Road

No. 7 Siding

No. 8 Siding

Up Carriage 
Siding
Shunting Spur

Connection to 
Middle Road and 
Klondyke Siding
Klondyke Siding

Middle Road

Outside Road

No. 7 Siding

No. 8 Siding

Clacton Carriage 
Sidings

Clacton Carriage 
Sidings

Clacton Carriage 
Sidings

Clacton Carriage 
Sidings

Clacton Carriage 
Sidings

Clacton Carriage 
Sidings

P2024/4150596

P2024/4150620

P2024/4150621

EA1090

EA1090

EA1090

69m0ch and 69m56ch

69m0ch and 69m56ch

69m0ch and 69m56ch

Depot Work

Depot Work

Depot Work

17/02/25

18/02/25

19/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11227735

W2024/11227783

W2024/11227784
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EAS_V4_2_2025

0900 Thu

0900 Fri

2315 Sun

0025 Sun

20/02/25

21/02/25

17/02/25

16/02/25

1600 Thu

1600 Fri

0455 Mon

0420 Sun

Sidings 
Possession

Sidings 
Possession

Line Blockage
+Detonators

Line Blockage
+Detonators

Up Carriage 
Siding
Shunting Spur

Connection to 
Middle Road and 
Klondyke Siding
Klondyke Siding

Middle Road

Outside Road

No. 7 Siding

No. 8 Siding

Up Carriage 
Siding
Shunting Spur

Connection to 
Middle Road and 
Klondyke Siding
Klondyke Siding

Middle Road

Outside Road

No. 7 Siding

No. 8 Siding

Down and Up 
Cambridge

Down and Up 
Cambridge

Clacton Carriage 
Sidings

Clacton Carriage 
Sidings

Cheshunt Jn

Waltham Cross

Clacton Carriage 
Sidings

Clacton Carriage 
Sidings

Tottenham South 
Jn

Brimsdown C/End

P2024/4150622

P2024/4150623

P2024/3943162

P2024/4140683

PASSENGER SERVICES DIVERTED VIA SEVEN 
SISTERS



FREIGHT SERVICES DIVERTED VIA SOUTH 
TOTTENHAM AND SEVEN SISTERS



ECS TO/FROM ORIENT WAY TO RUN VIA BOW JN 
AND STRATFORD



WA CYCLIC TYPE T (AMENDED)

EA1090

EA1090

EA1160

EA1160

69m0ch and 69m56ch

69m0ch and 69m56ch

6m2ch and 13m30ch

6m69ch and 6m78ch

6m2ch and 13m30ch

6m2ch and 7m20ch

11m75ch and 12m25ch

Depot Work

Depot Work

Off Track Work

Structures Examination

Ultrasonic Cover

S&T Maintenance

Survey Work

20/02/25

21/02/25

16/02/25

16/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11227696

W2024/11227785

W2024/10616663

W2024/11197180

W2024/10616665

W2024/10649751

W2024/11209035
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EAS_V4_2_2025

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Platforms 1-3

Up Departure 
Down/Up & Down 
Airport/Up Airport
Down Goods Loop

Down and Up 
Cambridge

Up & Down 
Cambridge Chord

Down Airport/Up &
Down Airport/Up 
Arrival Down

Stansted Airport

Stansted South Jn

Stansted 
Mountfitchet

Stansted North Jn

Stansted East Jn

Stansted Airport

Stansted Airport

Stansted 
Mountfitchet

Stansted North Jn

Stansted South Jn

P2024/3942950 NO TRAINS TO BE STABLED IN PLATFORM 2 AT 
STANSTED AIRPORT

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 1 AND 3 AT STANSTED AIRPORT



PATROLLING TYPE L (AMENDED)

EA1161
EA1220

33m25ch and 34m34ch
Patrolling 

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10619215
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EAS_V4_2_2025

0210 Sat

0210 Sat

0210 Sat

0210 Sat

0210 Sat

0210 Sat

0210 Sat

0210 Sat

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

16/02/25

17/02/25

16/02/25

17/02/25

17/02/25

17/02/25

17/02/25

17/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

0050 Sun

0400 Mon

0050 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0750 Sun

0750 Sun

0750 Sun

0750 Sun

0750 Sun

0750 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up

Platform Line

Through Line

Platforms 1-4

Shunt Spur

No.8 Platform Line

No.7 Platform Line

Down Slow

Up Goods Loop

Down and Up 
Royston

Down Goods Loop

Rugby Portland 
Cement
Siding

Down and Up

Down Goods Loop

Platforms 1-8

No.7 Platform Line

No.8 Platform Line

Platform 3

Up Newmarket 
Down

Reception Sidings 
1-2
No.3 to No.7 
Carriage Siding
Chisholm Line

Headshunt

Cavendish Road 
Ladder

Cambridge

Cambridge

Cambridge L/End

Cambridge

Great Chesterford

Royston

Whittlesford Parkway

Foxton

Waterbeach

Cambridge

Cambridge L/End

Cambridge North

Laundry Lane AOCL 
and B

Cambridge

Audley End

Cambridge

Cambridge L/End

Great Chesterford

Shepreth Branch 
Jn

Whittlesford 
Parkway

Foxton

Audley End

Cambridge

Cambridge C/End

Cambridge North

Coldham Lane Jn

Cambridge

P2024/3927324 GTR RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN CAMBRIDGE NORTH/ 
CAMBRIDGE AND ROYSTON

GA RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN CAMBRIDGE NORTH AND 
AUDLEY END

CROSS COUNTRY TRAINS RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE BETWEEN 
STANSTED AND CAMBRIDGE



GBRF WHITEMOOR SERVICES TO RUN VIA 
PETERBOROUGH (RR) & ECML



SERVICES TO TERMINATE/START FROM UP 
PLATFORM AT AUDLEY END

SERVICES TO TERMINATE/START FROM 
PLATFORMS 5,6,7 AND 8 AT CAMBRIDGE. NO 
ACCESS TO/FROM PLATFORMS 1-4 AT 
CAMBRIDGE



TRAINS TO STABLE AS REQUIRED IN 
PLATFORMS 2-3 AND 6 AT CAMBRIDGE

PANTOGRAPHS TO BE LOWERED ON TRAINS 
STABLED IN PLATFORMS 2-3 AT CAMBRIDGE



A MOMENTARY LOSS OF POWER WILL TAKE 
PLACE DURING THE POSSESSION AT 
CAMBRIDGE CARRIAGE SIDINGS. GTR TO HAVE 
RESOURCE IN PLACE TO RAISE PANTOGRAPHS 
AS REQUIRED IN CASE OF THEM LOWERING



NO TRAINS TO STABLED IN PLATFORM 3 AT 
CAMBRIDGE NORTH ON SAT NIGHT

TRAINS TO STABLED IN PLATFORM 3 AT 
CAMBRIDGE NORTH ON SUN NIGHT



CAMBRIDGE RECEPTION SIDINGS 2 TO BE KEPT 
CLEAR OF TRAINS BETWEEN 0050 SUN TO 0750 
SUN

 

PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS AT CAMBRIDGE, CAMBRIDGE SIDINGS 
AND CAMBRIDGE NORTH PLATFORM 3 BETWEEN
0050 SUN TO 0750 SUN



ROAD TO BE OPEN AT THE FOLLOWING LC'S: 
STATION ROAD (SHELFORD LC), ICKLETON 
ROAD, LC MELDRETH ROAD LC, AND SHEPRETH 
LC FOR RAIL REPLACEMENT BUS SERVICE

ROAD CLOSURE REQUIRED FOR FOXTON LC 
BETWEEN 0200 SAT TO 0200 SUN

SECTION PROVING FROM 0100 MONDAY FORM 

EA1161
EA1230
EA1530
LN125

52m64ch and 55m32ch

51m40ch and 56m20ch

45m20ch and 53m18ch

55m30ch and 56m60ch

48m35ch and 49m75ch

51m40ch and 59m15ch

52m64ch and 55m32ch

48m35ch and 49m77ch

52m5ch and 52m66ch

42m0ch and 48m10ch

45m20ch and 53m18ch

52m27ch and 55m55ch

55m0ch and 56m20ch

Survey Work

Major Projects

Follow Up Tamping

OHL Work (Maintenance)

S&C Stoneblowing

Resignalling Work

Survey Work

S&C Stoneblowing

Vegetation Clearance

Resignalling Work

Resignalling Work

Station Construction

Track Maintenance

15/02/25

15/02/25

15/02/25

15/02/25

15/02/25

15/02/25

15/02/25

15/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11286435

W2024/10759702

W2024/10759033

W2024/11214664

W2024/10766638

W2024/10753870

W2024/11286370

W2024/10766538

W2024/11220053

W2024/11190411

W2024/11263286

W2024/10760329

W2024/10649689
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EAS_V4_2_2025

0050 Sun

0750 Sun

0750 Sun

0050 Wed

0050 Wed

0050 Wed

16/02/25

17/02/25

17/02/25

19/02/25

19/02/25

19/02/25

0750 Sun

0400 Mon

0400 Mon

0435 Wed

0435 Wed

0435 Wed

Sidings 
Possession

Possession

Possession

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Fletchers Terrace 
Ladder
Bypass Road

Reception South

Post Office Ladder

Reception North

Wash Road

No.08 to 09 
Carriage Sidings
No.17 Carriage 
Siding
Engine Spur

Engine Siding No 
1 and 2
No.10 to 16 
Carriage Sidings
Down Chesterton 
Jn Yard/Sidings

Down and Up

No.7 Platform Line

No.8 Platform Line

Up Goods Loop

Down and Up

Down Goods Loop

Chesterton Jn

Cambridge

Cambridge L/End

Great Chesterford

Sawston CCTV

Whittlesford Parkway

Chesterton Jn

Audley End

Cambridge

Great Chesterford

Littlebury Tunnel

Whittlesford 
Parkway

P2024/3927324

P2024/3988479

C'S TO BE CANCELLED AT 2300

CD Enhancements: Cambridge South

CD Signalling: C3R

CD Track: Foxton S&C Follow Up

WA CYCLIC TYPE J (AMENDED)

EA1161

44m60ch and 47m77ch
Patrolling 

16/02/25

16/02/25

16/02/25

19/02/25

19/02/25

19/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10618185
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EAS_V4_2_2025

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0130 Sun

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0700 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Ely Up Platform 
Loop/Ely Up 
Goods Loop
Up Soham Single 
Down/Down and 
Up Soham
Ely Down Goods 
Loop

Down and Up 
Peterborough

Up & Down Ely 
West Curve

Down and Up 
Norwich

Down/Down Kings 
Lynn
Up/Up Kings Lynn

Down Chesterton 
Jn Yard/Sidings

Papworth Sidings

Papworth Sidings 
(Headshunt)
All

Ely

Chippenham Jn

Ely

Chettisham

Ely West Jn

Queen Adelaide LC 
(AHBC-X) 
(ELR:ETN/LOR:EA1
580)
Littleport Bypass LC 
(AHBC-X)

Chesterton Jn

Ely North Jn

Kings Lynn

Ely

Ely Dock Jn

Ely North Jn

Waterbeach

Chesterton Jn

Ely North Jn

Littleport

P2024/3943312 GA TO STABLE TRAINS IN PLATFORM 3 AT 
CAMBRIDGE NORTH



PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS AT KINGS LYNN AND CS



WA CYCLIC TYPE S (AMENDED)

EA1161
EA1162
EA1540
EA1550
EA1560
EA1580

7m65ch and 10m0ch

75m59ch and 76m27ch

62m32ch and 70m37ch

72m0ch and 72m40ch

72m0ch and 73m50ch

Tamping

Structures Work

URFDO Inspections

Track Maintenance

S&T Work

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11200483

W2024/11155812

W2024/10616824

W2024/10616729

W2024/11158572

Week 47  - Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0110 Mon

0115 Sun

0130 Sun

0055 Sun

0055 Sun

0055 Sun

17/02/25

17/02/25

17/02/25

17/02/25

17/02/25

17/02/25

17/02/25

17/02/25

17/02/25

17/02/25

17/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0405 Mon

0740 Sun

0700 Sun

0810 Sun

0810 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Possession

BLOCKED To
A/C Electric 
Trains

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Down/Down Kings 
Lynn

Ely Up Platform 
Loop/Ely Up 
Goods Loop
Up Soham Single 
Down/Down and 
Up Soham
Ely Down Goods 
Loop

Down and Up 
Peterborough

Up & Down Ely 
West Curve

Down and Up 
Norwich

Up/Up Kings Lynn

Down Chesterton 
Jn Yard/Sidings

Papworth Sidings

Papworth Sidings 
(Headshunt)
All

Up & Down/Down 
and Up/Up & 
Down
All

Platform 3

Down and Up 
North London

Down and Up T&H

Littleport Bypass LC 
(AHBC-X)

Ely

Chippenham Jn

Ely

Chettisham

Ely West Jn

Queen Adelaide LC 
(AHBC-X) 
(ELR:ETN/LOR:EA1
580)
Cambridge North

Chesterton Jn

Ely North Jn

Kings Lynn

Kings Lynn

Kings Lynn

Gospel Oak

Hampstead Heath

Junction Road Jn

Cambridge North

Ely

Ely Dock Jn

Ely North Jn

Littleport Bypass 
LC (AHBC-X)

Chesterton Jn

Ely North Jn

Littleport

Downham Bypass
AHB

Littleport

Gospel Oak

Gospel Oak Jn

P2024/3943385

P2024/4144363

P2024/3942686

4H83 TO BE RETIMED



GA TO STABLE TRAINS IN PLATFORM 3 AT 
CAMBRIDGE NORTH



PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS AT KINGS LYNN AND CS



WA CYCLIC TYPE S (AMENDED)

PANTOGRAPHS TO BE LOWERED ON TRAINS 
STABLED AT KINGS LYNN AND CS

TRAINS TO STABLE AT KINGS LYNN AS PER EAST
ANGLIA SECTIONAL APPENDIX RULE SECTION 1 
REFERS.

NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
GOSPEL OAK 



NLL CYCLIC TYPE 8 ROTR

EA1161
EA1162
EA1540
EA1550
EA1560
EA1580

EA1162

EA1310
EA1370

72m0ch and 73m50ch

57m62ch and 71m63ch

57m62ch and 76m0ch

57m62ch and 76m28ch

69m20ch and 72m10ch

70m75ch and 72m25ch

69m70ch and 70m38ch

7m26ch and 12m0ch

69m28ch and 72m0ch

86m15ch and 91m20ch

1m1ch and 1m40ch

1m1ch and 1m40ch

S&T Work

Welding and Grinding

URFDO Inspections

Track Maintenance

P & D Maintenance

OHL Work (Maintenance)

Tamping

P & D Maintenance

Patrolling 

Vegetation Clearance

URFDO Inspections

Track Maintenance

17/02/25

17/02/25

17/02/25

17/02/25

17/02/25

17/02/25

17/02/25

17/02/25

17/02/25

17/02/25

17/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11158734

W2024/10740276

W2024/10616847

W2024/10616842

W2024/10616907

W2024/11203581

W2024/11200693

W2024/11190102

W2024/10616852

W2024/11222131

W2024/10679417

W2024/10679413

Week 47  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

17/02/25

17/02/25

17/02/25

17/02/25

17/02/25

17/02/25

17/02/25

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reversing Siding

Willesden 
Turnback Siding

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reversing Siding

Willesden 
Turnback Siding

Down and Up

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

P2024/3943427

P2024/3943689

NO TRAINS TO BE STABLED IN THE REVERSING 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9 ROTR



PREP: T-55 to T-45 GRIP 4 TOPO Validation and 
Design Walkout Kensal Green Jn S&C

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO BE STABLED IN THE REVERSING 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9

EA1310
MD150
MD155
MD160

EA1310
MD150
MD155
MD160

1m57ch and 2m55ch

1m57ch and 0m45ch

1m57ch and 0m45ch

1m57ch and 0m45ch

1m60ch and 4m30ch

1m57ch and 0m45ch

4m64ch and 0m4ch

1m57ch and 0m45ch

1m57ch and 0m45ch

1m57ch and 0m45ch

4m67ch and 0m45ch

1m57ch and 0m45ch

Patrolling 

Off Track Work

URFDO Inspections

Welding and Grinding

Drainage Inspection

Remove Rail Defects

P & D Maintenance

Off Track Work

Remove Rail Defects

URFDO Inspections

S&T Maintenance

Welding and Grinding

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

17/02/25

17/02/25

17/02/25

17/02/25

17/02/25

17/02/25

17/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10620033

W2024/10617023

W2024/10616943

W2024/10739904

W2024/10649766

W2024/10616937

W2024/10616977

W2024/10649559

W2024/10649762

W2024/10649691

W2024/10649692

W2024/10739947

Week 47  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0245 Sat

0245 Sat

0245 Sat

0245 Sat

0245 Sat

0245 Sat

1800 Sat

1800 Sat

17/02/25

17/02/25

17/02/25

17/02/25

17/02/25

17/02/25

16/02/25

16/02/25

0500 Mon (54 hrs)

0500 Mon (54 hrs)

0500 Mon (54 hrs)

0500 Mon (54 hrs)

0500 Mon (54 hrs)

0500 Mon (54 hrs)

0950 Sun

0950 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up New
Line

Road No. 21

Down and Up DC 
Electric

Road No. 21

Road No. 22

Platforms 1 to 4

Bay Platform

Down and Up 
Poplar

Acton Yard

Reception 1, 2 & 3

Willesden Suburban 
Jn

Queens Park

Watford Junction

LUL Depot

Watford Junction

Willesden Jn Low 
Level

Acton West

Acton West

Kensal Green Jn

Queens Park

South Hampstead

Stonebridge Park

Watford Junction

Willesden Jn Low 
Level

Acton Wells Jn

Acton East

P2024/3942379

P2024/3925400

LONDON OVERGROUND NO DC SERVICES ALL 
DAY SAT & SUN.

LUL TO START/TERMINATE QUEENS PARK.

NO DC ACCESS WILLESDEN TMD.

NO ACCESS STONEBRIDGE PARK LUL DEPOT.

NO ACCESS DC LINES AT WATFORD JN.

WATFORD JUNCTION PLATFORMS 1 TO 4 
AVAILABLE FOR LO TO STABLE.

NO SERVICES TO RUN.

NO ACCESS FROM GWML TO ACTON YARD / 
WCML / NLL



WORK DETAILS: POPLARS ELECTRIFICATION

EA1310
MD120

EA1310
GW130

6m10ch and 8m10ch

4m0ch and 5m0ch

3m0ch and 3m75ch

5m60ch and 6m15ch

11m40ch and 17m30ch

10m0ch and 17m0ch

17m38ch and 17m56ch

4m0ch and 8m10ch

4m0ch and 9m35ch

11m40ch and 17m30ch

4m0ch and 7m75ch

4m65ch and 15m50ch

0m43ch and 4m59ch

0m40ch and 4m50ch

0m43ch and 4m40ch

0m40ch and 4m59ch

S&C Partial Renewal

Cable Work

Track Maintenance

Vegetation Clearance

S&T Maintenance

S&T Renewal

Platform Enhancements

S&T Renewal

Preparatory Work

Other E&P Work

Track Maintenance

Survey Work

In Connection With 
Engineering Work

S&T Work

Unload CWR

Major Projects

15/02/25

15/02/25

15/02/25

15/02/25

15/02/25

15/02/25

15/02/25

15/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11072376

W2024/10962677

W2024/11166072

W2024/11229286

W2024/11165858

W2024/11198744

W2024/11204925

W2024/11048809

W2024/11056937

W2024/10923380

W2024/11166335

W2024/11021412

W2024/10932676

W2024/10900304

W2024/10918548

W2024/10861847

Week 47  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0025 Sun

0025 Sun

0025 Mon

0025 Mon

0025 Mon

0025 Tue

0025 Tue

0025 Wed

0025 Wed

0025 Fri

0025 Fri

0050 Mon

0035 Sun

0035 Sun

16/02/25

16/02/25

17/02/25

17/02/25

17/02/25

18/02/25

18/02/25

19/02/25

19/02/25

21/02/25

21/02/25

17/02/25

16/02/25

16/02/25

0800 Sun (4 hrs)

0800 Sun (5 hrs)

0440 Mon (5 hrs)

0440 Mon (4 hrs)

0440 Mon (4 hrs)

0430 Tue (4 hrs)

0430 Tue (4 hrs)

0430 Wed (4 hrs)

0430 Wed (4 hrs)

0440 Fri (4 hrs)

0440 Fri (4 hrs)

0455 Mon

0825 Sun

0825 Sun

Possession

Sidings 
Possession

Sidings 
Possession

Protected 
Path

Protected 
Path

Protected 
Path

Protected 
Path

Protected 
Path

Protected 
Path

Protected 
Path

Protected 
Path

Line Blockage

Line Blockage
+Detonators

Line Blockage
+Detonators

East Coast 
Mainline 
Connection
Dock Junction 
Link Line Sidings 
Possession

Dock Junction 
Link Line Sidings 
Possession
Silo Curve

North London 
Incline

Silo Curve

North London 
Incline

Silo Curve

North London 
Incline

Silo Curve

North London 
Incline

Down and Up T&H

Harringay Curve

Down and Up T&H

York Way North Jn

Dock Jn South

Dock Jn South

Cedar Jn

St. Pancras 
International

Cedar Jn

St. Pancras 
International

Cedar Jn

St. Pancras 
International

Cedar Jn

St. Pancras 
International

Woodgrange Park Jn

Harringay Park Jn

South Tottenham

St. Pancras 
International

St. Pancras 
International

St. Pancras 
International

Silo Curve Jn

York Way North 
Jn

Silo Curve Jn

York Way North 
Jn

Silo Curve Jn

York Way North 
Jn

Silo Curve Jn

York Way North 
Jn

Leytonstone High 
Road

Harringay Jn

Harringay Park Jn

P2024/4145957

P2024/4150020

P2024/4150023

P2024/4150037

P2024/4150003

P2024/3942522

P2024/4160489

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



7L29 TO BE DIVERTED VIA NLL/ STRATFORD AND 
FOREST GATE JN

6L59/6L10 TO RUN VIA WCML AND PRIMROSE 
HILL



NLL CYCLIC TYPE 8 (AMENDED)

EA1320
LN115
LN3201
SO400

EA1320
LN115
LN3201
SO400

EA1320
LN115
LN3201
SO400

EA1320
LN115
LN3201
SO400

EA1320
LN115
LN3201
SO400

EA1370

EA1370
LN165

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

10m60ch and 11m20ch

4m0ch and 5m20ch

S&T Work

S&T Work

S&T Work

S&T Work

S&T Work

Survey Work

Rail Changing 

16/02/25

16/02/25

17/02/25

17/02/25

17/02/25

18/02/25

18/02/25

19/02/25

19/02/25

21/02/25

21/02/25

17/02/25

16/02/25

16/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11236264

W2024/11249459

W2024/11249597

W2024/11249469

W2024/11249614

W2024/11138403

W2024/11265790

Week 47  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

0735 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Down and Up T&H

Platforms 1-2

Up Riverside

Single/Platform 1

Up 
Tilbury/Fenchurch 
Street
Down and Up 
Goods

Down and Up 
Tilbury

Departure Line

Down and Up 
Connecting Line

Down Fenchurch 
Street/Tilbury

Down Riverside

Exchange Sidings 
1-3

FMC Connecting 
Line
Down and Up 
Ripple Lane Chord
Down and Up 
T&H/Tilbury

Down Through 
Sidings

Down and Up 
Branch

Down and Up T&H

Woodgrange Park Jn

Barking Riverside

Barking Tilbury Line 
Jn East

Barking

Barking Tilbury Line 
Jn West

Dagenham Dock 
L/End

Purfleet C/End

Renwick Road Jn

Upney Jn

Barking

Barking Riverside

Renwick Road Jn

Ripple Lane

Barking Tilbury Line 
Jn East

Ripple Lane

Woodgrange Park Jn

Woodgrange Park

Leytonstone High 
Road

Barking Riverside

Barking Station Jn

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn East

Barking Tilbury 
Line Jn West

Down Riverside 
Junction

Freightliner Depot
East End GF

Ripple Lane

Woodgrange Park

Ripple Lane

Forest Gate Jn

South Tottenham 
East Jn

P2024/4142395

P2024/4113899 TRAINS TO BE STABLED IN PLATFORM 1 & 2 
BARKING RIVERSIDE

EA1370

EA1370
EA1380
EA1390
EA1395

10m45ch and 11m50ch

12m12ch and 8m0ch

7m70ch and 9m65ch

11m60ch and 13m0ch

12m12ch and 16m15ch

12m50ch and 12m70ch

12m30ch and 16m15ch

16m0ch and 16m15ch

12m45ch and 16m15ch

Tamping

OHL Work

Survey Work

Survey Work

Remove Rail Defects

S&T Work

Unload Ballast

Patrolling 

S&T Maintenance

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11219161

W2024/11142501

W2024/11212417

W2024/11224104

W2024/11137022

W2024/11184398

W2024/11078423

W2024/11137121

W2024/11140185

Week 47  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0700 Sat

0700 Mon

0700 Tue

0700 Wed

0700 Thu

0700 Fri

15/02/25

17/02/25

18/02/25

19/02/25

20/02/25

21/02/25

1800 Sat

1800 Mon

1800 Tue

1800 Wed

1800 Thu

1800 Fri

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Single/Platform 1

Single/Platform 1

Single/Platform 1

Single/Platform 1

Single/Platform 1

Single/Platform 1

Barking

Barking

Barking

Barking

Barking

Barking

Barking Station Jn

Barking Station Jn

Barking Station Jn

Barking Station Jn

Barking Station Jn

Barking Station Jn

P2024/4143901

P2024/4143891

P2024/4143892

P2024/4143893

P2024/4143894

P2024/4143895

BARKING PLATFORM 1 TO BE KEPT CLEAR OF 
TRAINS 



IN THE EVENT OF DEGRADED WORKING THIS 
WORKSITE AND ISOLATION CAN BE HANDED 
BACK ON REQUEST WITH 30MINS NOTICE

BARKING PLATFORM 1 TO BE KEPT CLEAR OF 
TRAINS 



IN THE EVENT OF DEGRADED WORKING THIS 
WORKSITE AND ISOLATION CAN BE HANDED 
BACK ON REQUEST WITH 30MINS NOTICE

BARKING PLATFORM 1 TO BE KEPT CLEAR OF 
TRAINS 



IN THE EVENT OF DEGRADED WORKING THIS 
WORKSITE AND ISOLATION CAN BE HANDED 
BACK ON REQUEST WITH 30MINS NOTICE

BARKING PLATFORM 1 TO BE KEPT CLEAR OF 
TRAINS 



IN THE EVENT OF DEGRADED WORKING THIS 
WORKSITE AND ISOLATION CAN BE HANDED 
BACK ON REQUEST WITH 30MINS NOTICE

BARKING PLATFORM 1 TO BE KEPT CLEAR OF 
TRAINS 



IN THE EVENT OF DEGRADED WORKING THIS 
WORKSITE AND ISOLATION CAN BE HANDED 
BACK ON REQUEST WITH 30MINS NOTICE

BARKING PLATFORM 1 TO BE KEPT CLEAR OF 
TRAINS 



IN THE EVENT OF DEGRADED WORKING THIS 
WORKSITE AND ISOLATION CAN BE HANDED 
BACK ON REQUEST WITH 30MINS NOTICE

EA1370

EA1370

EA1370

EA1370

EA1370

EA1370

13m17ch and 13m70ch

13m17ch and 13m70ch

13m17ch and 13m70ch

13m17ch and 13m70ch

13m17ch and 13m70ch

13m17ch and 13m70ch

Structures Work (Track Off)

Structures Work (Track Off)

Structures Work (Track Off)

Structures Work (Track Off)

Structures Work (Track Off)

Structures Work (Track Off)

15/02/25

17/02/25

18/02/25

19/02/25

20/02/25

21/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11224788

W2024/11224789

W2024/11224608

W2024/11224790

W2024/11224791

W2024/11224792

Week 47  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0055 Tue

0055 Tue

0055 Tue

0055 Wed

0055 Wed

0055 Wed

15/02/25

15/02/25

15/02/25

15/02/25

15/02/25

15/02/25

15/02/25

15/02/25

18/02/25

18/02/25

18/02/25

19/02/25

19/02/25

19/02/25

0425 Sat

0425 Sat

0425 Sat

0425 Sat

0425 Sat

0425 Sat

0425 Sat

0425 Sat

0440 Tue

0440 Tue

0440 Tue

0440 Wed

0440 Wed

0440 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Up 
Tilbury/Fenchurch 
Street
Down and Up 
Connecting Line

Down Fenchurch 
Street/Tilbury

Down and Up 
Main

Down and Up Fast

Down and Up 
Slow
Platforms 1-4

Up Stratford Down

Up Passenger 
Loop
Carriage Washer 
Road
Inlet Road

Down and Up 
Main

Down and Up Fast

Down and Up 
Slow
Platforms 1-4

Down and Up 
Main

Down and Up Fast

Down and Up 
Slow
Platforms 1-4

Barking Tilbury Line 
Jn West

Upney Jn

Barking

Upney (LUL)

Christian St Jn

Fenchurch Street

Gas Factory Jn

East Ham Depot

Limehouse

Christian St Jn

Fenchurch Street

Limehouse

Christian St Jn

Fenchurch Street

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn East

Barking Tilbury 
Line Jn West

Christian St Jn

Fenchurch Street

Gas Factory Jn

East Ham Depot

Christian St Jn

Fenchurch Street

Christian St Jn

Fenchurch Street

P2024/4113902

P2024/4113959

P2024/4113936

EA1380
EA1400

EA1380

EA1380

3m60ch and 5m50ch

0m0ch and 3m0ch

6m19ch and 8m20ch

0m0ch and 1m0ch

0m0ch and 1m0ch

Track Maintenance

Remove Rail Defects

Patrolling 

Remove Rail Defects

Remove Rail Defects

15/02/25

15/02/25

15/02/25

15/02/25

15/02/25

15/02/25

15/02/25

15/02/25

18/02/25

18/02/25

18/02/25

19/02/25

19/02/25

19/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11054951

W2024/11136733

W2024/11167521

W2024/11136652

W2024/11136758
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EAS_V4_2_2025

0055 Thu

0055 Thu

0055 Thu

0055 Fri

0055 Fri

0055 Fri

0055 Tue

0055 Tue

0055 Tue

20/02/25

20/02/25

20/02/25

21/02/25

21/02/25

21/02/25

18/02/25

18/02/25

18/02/25

0440 Thu

0440 Thu

0440 Thu

0440 Fri

0440 Fri

0440 Fri

0435 Tue

0435 Tue

0435 Tue

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Possession

Possession

Possession

Down and Up 
Main

Down and Up Fast

Down and Up 
Slow
Platforms 1-4

Down and Up 
Main

Down and Up Fast

Down and Up 
Slow
Platforms 1-4

Up Stratford Down

Up Passenger 
Loop

Down and Up 
Main

Limehouse

Christian St Jn

Fenchurch Street

Limehouse

Christian St Jn

Fenchurch Street

Bow Jn

Gas Factory Jn

Bromley-by-Bow 
(LUL)

Christian St Jn

Fenchurch Street

Christian St Jn

Fenchurch Street

Gas Factory Jn

Limehouse

P2024/4113963

P2024/4113965

P2024/4125485

EA1380

EA1380

EA1380

0m0ch and 1m0ch

0m0ch and 1m0ch

1m48ch and 3m2ch

Remove Rail Defects

Remove Rail Defects

Patrolling 

20/02/25

20/02/25

20/02/25

21/02/25

21/02/25

21/02/25

18/02/25

18/02/25

18/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11136658

W2024/11136760

W2024/11167553
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EAS_V4_2_2025

0115 Sat

0125 Sun

0125 Sun

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0125 Tue

0125 Tue

0125 Tue

0125 Tue

16/02/25

17/02/25

17/02/25

17/02/25

17/02/25

17/02/25

17/02/25

17/02/25

18/02/25

18/02/25

18/02/25

18/02/25

0125 Sun

0440 Mon

0035 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0415 Tue

0415 Tue

0415 Tue

0415 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Down and Up 
Main

Reversing Line

Down and Up 
Main

Down and Up 
Main

Up & Down Loop

Up & Down 
Ockendon

Platform 1A

Up Siding

Down and Up 
Tilbury

Down Main

Up Main

Down Siding

Up Siding

Down and Up 
Main

Pitsea

Laindon

Pitsea

Pitsea

Ockendon

Chafford Hundred

Upminster

Upminster

Pitsea Jn

Benfleet

Pitsea

Leigh-on-Sea L/End

Laindon L/End

Laindon

Upminster C/End

Dagenham 
Heathway (LUL)

Ockendon

Upminster

Upminster

Pitsea

Pitsea L/End

Pitsea

Benfleet

P2024/3938971

P2024/4113960

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN LAINDON AND PITSEA 
FROM 0115 SAT TO 0125 SUN



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN UPMINSTER AND PITSEA 
VIA LAINDON 0125 SUN TO 0440 MON



MAXIMUM 6TPH TO OPERATE VIA THE TILBURY 
LINES DUE TO LCs



c2c TO START / TERMINATE IN PLATFORM 2 AT 
LAINDON 



LTS CYCLIC TYPE 21 (AMENDED)

PANTOGRAPHS TO BE LOWERED ON ALL 
STABLED TRAINS IN PITSEA UP SIDING

EA1380
EA1410

EA1380
EA1390

15m40ch and 16m0ch

11m0ch and 19m5ch

22m60ch and 26m44ch

19m10ch and 22m0ch

19m10ch and 21m30ch

22m40ch and 23m30ch

15m40ch and 16m0ch

22m5ch and 26m44ch

11m0ch and 15m42ch

15m40ch and 19m5ch

22m5ch and 26m35ch

26m25ch and 28m34ch

26m25ch and 26m65ch

S&T Points

Structures Work

OHL Inspection

Patrolling 

P-Way Maintenance

Station Work

S&T Points

Station Work

Patrolling 

Patrolling 

Patrolling 

OHL Work

Patrolling 

15/02/25

16/02/25

16/02/25

17/02/25

17/02/25

17/02/25

17/02/25

17/02/25

18/02/25

18/02/25

18/02/25

18/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10882747

W2024/11118071

W2024/11139719

W2024/11136353

W2024/11284815

W2024/11282522

W2024/10882766

W2024/11240490

W2024/10882520

W2024/11136384

W2024/11136389

W2024/11145385

W2024/11137465
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EAS_V4_2_2025

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0125 Wed

0125 Wed

0125 Wed

0125 Wed

0125 Wed

0125 Thu

0125 Thu

0125 Thu

0125 Thu

0125 Thu

15/02/25

15/02/25

15/02/25

15/02/25

15/02/25

19/02/25

19/02/25

19/02/25

19/02/25

19/02/25

20/02/25

20/02/25

20/02/25

20/02/25

20/02/25

0415 Sat

0415 Sat

0415 Sat

0410 Sat

0410 Sat

0415 Wed

0415 Wed

0415 Wed

0415 Wed

0415 Wed

0415 Thu

0415 Thu

0415 Thu

0415 Thu

0415 Thu

Possession

Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Possession

Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Possession

Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Down and Up 
Main

Down and Up 
Tilbury

Down Sidings

Up Siding

Down and Up 
Main

Down and Up 
Main

Down and Up 
Tilbury

Down and Up 
Sidings

Up Siding

Down and Up 
Main

Down and Up 
Main

Down and Up 
Tilbury

Down and Up 
Sidings

Up Siding

Down and Up 
Main

Benfleet

Pitsea Jn

Pitsea

Pitsea C/End

Leigh-on-Sea L/End

Benfleet

Pitsea Jn

Pitsea

Pitsea C/End

Leigh-on-Sea L/End

Benfleet

Pitsea Jn

Pitsea

Pitsea C/End

Leigh-on-Sea L/End

Pitsea

Vange Wharf LC 
(CCTV)

Pitsea

Pitsea

Pitsea L/End

Pitsea

Vange Wharf LC 
(CCTV)

Pitsea

Pitsea

Pitsea L/End

Pitsea

Vange Wharf LC 
(CCTV)

Pitsea

Pitsea

Pitsea L/End

P2024/4113868

P2024/4116867

P2024/4116791

PANTOGRAPHS TO BE LOWERED ON ALL 
STABLED TRAINS IN PITSEA UP SIDING

PANTOGRAPHS TO BE LOWERED ON ALL 
STABLED TRAINS IN PITSEA UP SIDING

PANTOGRAPHS TO BE LOWERED ON ALL 
STABLED TRAINS IN PITSEA UP SIDING

EA1380

EA1380
EA1390

EA1380
EA1390

26m54ch and 28m34ch

26m39ch and 28m34ch

26m39ch and 28m34ch

OHL Work

OHL Work

OHL Work

15/02/25

15/02/25

15/02/25

15/02/25

15/02/25

19/02/25

19/02/25

19/02/25

19/02/25

19/02/25

20/02/25

20/02/25

20/02/25

20/02/25

20/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11139319

W2024/11145356

W2024/11145396

Week 47  - Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

2355 Mon

2355 Mon

0140 Tue

0140 Tue

0140 Tue

2355 Tue

2355 Tue

0140 Wed

0140 Wed

0140 Wed

2355 Wed

2355 Wed

0140 Thu

0140 Thu

0140 Thu

18/02/25

18/02/25

18/02/25

18/02/25

18/02/25

19/02/25

19/02/25

19/02/25

19/02/25

19/02/25

20/02/25

20/02/25

20/02/25

20/02/25

20/02/25

0355 Tue

0355 Tue

0500 Tue

0500 Tue

0500 Tue

0355 Wed

0355 Wed

0500 Wed

0500 Wed

0500 Wed

0355 Thu

0355 Thu

0500 Thu

0500 Thu

0500 Thu

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Main

Platform 4

Reversing Line

Down Main

Platform 1

Up Main

Platform 4

Reversing Line

Down Main

Platform 1

Up Main

Platform 4

Reversing Line

Down Main

Platform 1

Southend East

Southend Central

Leigh-on-Sea

Southend East

Southend Central

Southend East

Southend Central

Leigh-on-Sea

Southend East

Southend Central

Southend East

Southend Central

Leigh-on-Sea

Southend East

Southend Central

Leigh-on-Sea 
L/End

Southend Central

Leigh-on-Sea

Leigh-on-Sea 
L/End

Southend Central

Leigh-on-Sea 
L/End

Southend Central

Leigh-on-Sea

Leigh-on-Sea 
L/End

Southend Central

Leigh-on-Sea 
L/End

Southend Central

Leigh-on-Sea

Leigh-on-Sea 
L/End

Southend Central

P2024/4113874

P2024/4113961

P2024/4113977

EA1380

EA1380

EA1380

32m25ch and 35m70ch

32m25ch and 35m70ch

32m25ch and 35m70ch

P-Way Maintenance

P-Way Maintenance

P-Way Maintenance

17/02/25

17/02/25

18/02/25

18/02/25

18/02/25

18/02/25

18/02/25

19/02/25

19/02/25

19/02/25

19/02/25

19/02/25

20/02/25

20/02/25

20/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11137378

W2024/11137684

W2024/11137591
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EAS_V4_2_2025

2355 Thu

2355 Thu

0140 Fri

0140 Fri

0140 Fri

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0045 Mon

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

21/02/25

21/02/25

21/02/25

21/02/25

21/02/25

16/02/25

16/02/25

16/02/25

16/02/25

17/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

0355 Fri

0355 Fri

0500 Fri

0500 Fri

0500 Fri

0510 Sun

0510 Sun

0510 Sun

0510 Sun

0305 Mon

0605 Sun

0605 Sun

0605 Sun

0605 Sun

0605 Sun

Possession

Possession

Possession

Possession

Possession

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Up Main

Platform 4

Reversing Line

Down Main

Platform 1

Platforms 1-3

Platforms 1 and 4

Down and Up 
Main

Carriage Sidings

Washer Road

Down and Up 
Tilbury

Platform 3

Down and Up 
Tilbury

Up & Down 
Ockendon/Third 
Line
Seabrook Sidings

Purfleet Long 
Sidings

Southend East

Southend Central

Leigh-on-Sea

Southend East

Southend Central

Shoeburyness

Southend Central

Shoeburyness

Shoeburyness

Purfleet

Grays

East Tilbury

Grays

Grays

Purfleet

Leigh-on-Sea 
L/End

Southend Central

Leigh-on-Sea

Leigh-on-Sea 
L/End

Southend Central

Shoeburyness

Southend Central

Southend Central 
L/End

Shoeburyness

Rainham (Essex)

Grays

Purfleet

West Thurrock Jn

Grays

Purfleet

P2024/4113979

P2024/4113923

P2024/4132183

P2024/4114205

EA1380

EA1380

EA1390

EA1390
EA1410

32m25ch and 35m70ch

35m35ch and 39m40ch

38m0ch and 39m40ch

12m50ch and 12m70ch

12m50ch and 13m20ch

16m30ch and 23m0ch

16m30ch and 20m20ch

P-Way Maintenance

Patrolling 

S&T Points

S&T Work

PL Stoneblowing

PL Stoneblowing

Patrolling 

20/02/25

20/02/25

21/02/25

21/02/25

21/02/25

16/02/25

16/02/25

16/02/25

16/02/25

17/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11137688

W2024/11137116

W2024/11140343

W2024/11184606

W2024/11219460

W2024/11219237

W2024/11137269
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EAS_V4_2_2025

0055 Mon

0055 Mon

0055 Mon

0055 Mon

2300 Sun

2300 Sun

0010 Tue

2315 Tue

0010 Thu

2315 Thu

2355 Thu

17/02/25

17/02/25

17/02/25

17/02/25

21/02/25

17/02/25

18/02/25

19/02/25

20/02/25

21/02/25

21/02/25

0430 Mon

0430 Mon

0430 Mon

0430 Mon

1900 Fri

0550 Mon

0550 Tue

0550 Wed

0550 Thu

0550 Fri

0525 Fri

Possession

Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
+ EPR

Down and Up 
Tilbury

Down and Up 
Thames Haven

Seabrook Sidings

Down and Up 
Tilbury

Up & Down 
Sizewell

Down and Up East
Suffolk/Up & Down
East Suffolk
Down and Up East
Suffolk/Up & Down
East Suffolk
Down and Up East
Suffolk/Up & Down
East Suffolk
Down and Up East
Suffolk/Up & Down
East Suffolk
Down and Up East
Suffolk/Up & Down
East Suffolk

Down and Up East
Suffolk/Up & Down
East Suffolk

Stanford-le-Hope

Thames Haven

Grays

Pitsea L/End

Sizewell LC

Halesworth

Halesworth

Halesworth

Halesworth

Halesworth

Beccles

Grays L/End

Thames Haven Jn

Grays

Stanford-le-Hope

Saxmundham Jn

Woodbridge

Woodbridge

Woodbridge

Woodbridge

Woodbridge

Halesworth

P2024/4114208

P2024/4030688

P2024/4154777

NO ACCESS TO SIZEWELL BRANCH FROM 2300 
ON SUNDAY 16TH FEBRUARY 2025 TO 1900 ON 
FRIDAY 21ST FEBRUARY 2025



BLOCKADE 



TOKEN REQUIRED FOR THE UP & DOWN 
SIZEWELL



CD Enhancements: Sizewell C Project

EA1390
EA1420

EA1430
EA1520

EA1430

26m71ch and 27m30ch

21m35ch and 22m0ch

24m0ch and 26m60ch

19m70ch and 27m30ch

24m65ch and 27m30ch

80m25ch and 91m69ch

80m25ch and 84m50ch

80m25ch and 84m50ch

80m25ch and 84m50ch

80m25ch and 84m50ch

107m0ch and 109m0ch

Structures Examination

Tamping

S&T Maintenance

Patrolling 

OHL Work

Major Projects

Track Maintenance

Track Maintenance

Track Maintenance

Track Maintenance

Track Maintenance

17/02/25

17/02/25

17/02/25

17/02/25

16/02/25

16/02/25

18/02/25

18/02/25

20/02/25

20/02/25

20/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11221786

W2024/11219417

W2024/11140359

W2024/11137349

W2024/11140016

W2024/10864839

W2024/11157530

W2024/11157665

W2024/11157527

W2024/11157781

W2024/11232226
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EAS_V4_2_2025

2055 Sun

2055 Sun

2055 Sun

2055 Sun

2055 Sun

0015 Sat

0015 Wed

0015 Tue

0055 Sun

2240 Sat

17/02/25

17/02/25

17/02/25

17/02/25

17/02/25

15/02/25

19/02/25

18/02/25

16/02/25

16/02/25

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0520 Sat

0445 Wed

0445 Tue

0800 Sun

1015 Sun

Possession

Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains)+Disco
nnect

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+Detonators

Possession

Down and Up 
Felixstowe

Up & Down 
Felixstowe Curve

Trimley Loop

Up & Down North 
Quay

Up & Down 
Felixstowe Single

Down and Up 
Lowestoft

Down and Up 
Lowestoft

Down and Up 
Lowestoft

Down and Up 
Branch

Down and Up 
Main

Derby Road

Felixstowe Beach LC

Trimley

Felixstowe North 
Quay FLT

Felixstowe Town

Cantley

Reedham (Norfolk)

Reedham Jn

Hoveton and 
Wroxham

Kings Dyke

Derby Road

Felixstowe Beach 
Jn

Gun Lane 
Junction

Trimley

Westerfield Jn

Brundall Jn

Brundall Jn

Cantley

Whitlingham Jn

Three Horse 
Shoes

P2024/4132166

P2024/4154761

P2024/4141583

P2024/4141600

P2024/4141584

P2024/4140808

EA1440
EA1450
EA1460

EA1470

EA1470

EA1470

EA1480

EA1560

72m30ch and 84m30ch

7m50ch and 7m70ch

9m75ch and 10m5ch

12m8ch and 12m18ch

8m56ch and 8m66ch

91m28ch and 97m20ch

91m35ch and 94m20ch

Vegetation Clearance

Station Work

Station Work

Station Work

Station Work

Resignalling Work

S&T Work

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

15/02/25

19/02/25

18/02/25

16/02/25

15/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11185958

W2024/11210066

W2024/11218501

W2024/11218271

W2024/11218506

W2024/11210980

W2024/11025345
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EAS_V4_2_2025

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0630 Sun

0630 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
Electric 
Trains

BLOCKED To
Electric 
Trains

Down Slow / Down
Stamford 
(Platform 5)
Up Werrington

Up Slow

Up Fast

Down 
March/Platform 7
Up March/Platform
6
Down Werrington

March 
Independent

Down Fast

Two Way Goods 
Line

Down Spalding

Up Spalding

Up Stamford 
(Platform 4)

Nene Carriage 
Sidings

Down Fast

Down 
Slow/Stamford/Do
wn Slow
Up Slow

Up Fast

Werrington Jn

Marholm Jn

Peterborough North

Peterborough North

Glinton Jn

Peterborough

Werrington Jn

Peterborough 
Station

Glinton Jn

Peterborough South

Peterborough 
Station

Essendine FS

Bretton F.S. OHNS

Fletton Jn

Glinton Jn

Helpston Jn

Kings Dyke

Marholm Jn

Peterborough

Peterborough 
South

Peterborough 
Station

Werrington Jn

Peterborough 
Station

Bretton F.S. 
OHNS

Essendine FS

P2024/3820965 NO ACCESS TO/EGRESS FROM NENE CARRIAGE 
SIDINGS 

DOWN TRAINS TO BE RETIMED OVER THE DOWN
FAST LINE BETWEEN FLETTON JN AND 
PETERBOROUGH TERMINATING IN PLATFORM 1 
OR 2



PLATFORM 1 OR 2 TO REMAIN LIVE FOR 
STABLING

EA1560
LN101
LN135
LN145
LN147
LN170

76m40ch and 76m65ch

76m40ch and 79m0ch

76m60ch and 80m0ch

100m7ch and 100m50ch

76m0ch and 77m0ch

77m0ch and 79m0ch

76m0ch and 80m0ch

100m8ch and 100m60ch

76m19ch and 76m42ch

76m40ch and 77m25ch

76m0ch and 76m30ch

77m60ch and 78m20ch

P & D Maintenance

Vegetation Clearance

OHL Projects (PSU)

S&T Points

Major Projects

Track Maintenance

Unload Ballast

S&T Points

Station Work

Technical Inspection

Welding and Grinding

Patrolling 

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10768312

W2024/11154621

W2024/11093756

W2024/10971072

W2024/11231321

W2024/10104767

W2024/10863206

W2024/11111502

W2024/10707638

W2024/10927991

W2024/11190045

W2024/10847609
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

2350 Sat

0200 Sun

15/02/25

15/02/25

15/02/25

15/02/25

15/02/25

15/02/25

16/02/25

16/02/25

0505 Sat

0505 Sat

0505 Sat

0505 Sat

0505 Sat

0505 Sat

0900 Sun

0900 Sun

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage
+Detonators

Line Blockage

Down Goods Loop

Down Main/Down 
Thetford
Up Thetford/Up 
Main
Mid Norfolk 
Railway

Down Siding

Sidings

Down Sidings

Up Siding

Down 
Norwich/Down 
Main
Up Main/Up 
Norwich

Down and Up 
Thetford

Brandon

Trowse Jn

Wymondham

Brandon

Eccles Road

Wymondham

Brandon

Trowse Jn

Brandon

Ely North Jn

Wymondham

Brandon

Eccles Road

Wymondham

Ely North Jn

Wymondham

P2024/4122680

P2024/4141602

P2024/4116794

WHEELS STATIONARY 0010 SUN TO 0900 SUN 
THROUGHOUT FOR TESTING

EA1580

EA1580

EA1580

116m0ch and 117m20ch

76m0ch and 85m0ch

74m71ch and 118m40ch

76m0ch and 78m0ch

122m20ch and 122m60ch

Vegetation Clearance

P & D Maintenance

Resignalling Work

P-Way Maintenance

Survey Work

15/02/25

15/02/25

15/02/25

15/02/25

15/02/25

15/02/25

15/02/25

16/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11253073

W2024/11190557

W2024/11163266

W2024/11186641

W2024/11140477
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Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0220 Sun

0220 Sun

0215 Mon

0215 Mon

0215 Mon

0215 Mon

0215 Mon

23/02/25

24/02/25

23/02/25

24/02/25

23/02/25

24/02/25

23/02/25

23/02/25

24/02/25

24/02/25

24/02/25

24/02/25

24/02/25

0600 Sun

0400 Mon

0600 Sun

0400 Mon

0600 Sun

0400 Mon

0405 Sun

0405 Sun

0400 Mon

0400 Mon

0315 Mon

0315 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up Fast

Up Stratford Down

Down and Up 
Main

Down and Up 
Electric

Platforms 5-12

Platforms 13-17

Down and Up 
Suburban

Platforms 1-4

Down and Up Fast

Down and Up 
Main

Down and Up 
Suburban

Platforms 1-4

Platforms 5-12

Bethnal Green North
Jn

Gas Factory Jn

Bethnal Green East 
Jn

Bow Jn

Liverpool Street

Cambridge Heath

Liverpool Street

Bethnal Green North
Jn

Bethnal Green East 
Jn

Cambridge Heath

Liverpool Street

Bethnal Green 
East Jn

Bow Jn

Liverpool Street

Liverpool Street

Bethnal Green 
East Jn

Liverpool Street

P2024/3989322 WEST ANGLIA SERVICES TO TRAVEL OVER THE 
MAIN / SUBURBAN LINES AND BE RE-
PLATFORMED IN PLATFORMS 1-12 AT 
LIVERPOOL STREET



UP GA SERVICES TO TRAVEL OVER THE UP MAIN
BETWEEN MARYLAND EAST CROSSOVERS AND 
LIVERPOOL STREET / DOWN GA SERVICES TO 
TRAVEL OVER THE DOWN MAIN BETWEEN 
LIVERPOOL STREET AND FOREST GATE JN



TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 13-17 AT LIVERPOOL STREET FROM
0130 SUN TO 0400 MON WITH PANTOGRAPHS 
LOWERED (SECTIONAL APPENDIX MODULE AR 1 
REFERS)

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 5-12 AT LIVERPOOL STREET FROM 
0130 TO 0600 SUN AND 0215 TO 0400 MON 
(SECTIONAL APPENDIX MODULE AR 1 REFERS)

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 1-4 AT LIVERPOOL STREET FROM 
0220 TO 0405 SUN AND 0215 TO 0315 MON 
(SECTIONAL APPENDIX MODULE AR 1 REFERS)



MTREL SERVICES REQUIRE TWO PLATFORMS AT
LIVERPOOL STREET (HIGH LEVEL) PLATFORMS 
16 AND 17



GE CYCLIC TYPE 1 (AMENDED)

EA1010
EA1160
EA1400 0m0ch and 1m15ch

0m60ch and 2m45ch

0m0ch and 3m0ch

OHL Work

Remove Rail Defects

Track Maintenance

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

24/02/25

24/02/25

24/02/25

24/02/25

24/02/25

48Week

W2024/11133635

W2024/11258729

W2024/10883513
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Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0045 Mon

0045 Mon

0105 Sun

0105 Sun

0105 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

24/02/25

24/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

0635 Sun

0635 Sun

0635 Sun

0635 Sun

0625 Sun

0505 Mon

0505 Mon

0635 Sun

0635 Sun

0635 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

Possession

Possession

Possession

Possession

BLOCKED To
Electric 
Trains

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Main

Down Passenger 
Loop

Down & Up 
Southend

Platforms 1-3 and
Up Passenger 
Loop
Down and Up 
Main

Down Passenger 
Loop

Down and Up 
Main

Down Passenger 
Loop

Down and Up 
Main

Goods 
Yard/Incline
Post Office Yard

Down & Up 
Sudbury

Down and Up 
Main

Up Passenger 
Loop

S & T Siding

Siding

Ingatestone

Ingatestone

Billericay C/End

Shenfield

Chelmsford

Ingatestone

Chelmsford L/End

Chelmsford

Hatfield Peverel

Chelmsford

Marks Tey Jn

Marks Tey Jn

Marks Tey Jn

Marks Tey

Marks Tey C/End

Harold Wood

Ingatestone

Shenfield

Ingatestone

Ingatestone

Shenfield C/End

Chelmsford

Ingatestone

Chelmsford

Church House 
Farm LC

Kelvedon C/End

Marks Tey C/End

Marks Tey

Marks Tey C/End

P2024/4124564

P2024/4124568

P2024/4107843

P2024/4148661

EA1011
EA1050

EA1011

EA1011

EA1011
EA1080

19m10ch and 24m75ch

21m1ch and 24m75ch

20m0ch and 20m30ch

20m0ch and 20m31ch

21m0ch and 29m20ch

22m40ch and 29m20ch

30m30ch and 34m19ch

33m0ch and 34m0ch

29m43ch and 31m16ch

42m20ch and 47m65ch

42m20ch and 46m60ch

OHL Work

Structures Examination

Station Work

Station Work

OHL Work

Track Maintenance

Station Work

Prep for RDT

Structures Examination

Preparatory Work

S&T Maintenance

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

24/02/25

24/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11146404

W2024/11073733

W2024/11237700

W2024/11223734

W2024/11146422

W2024/11144667

W2024/10970878

W2024/11218632

W2024/11030370

W2024/11230832

W2024/10942436

Week 48  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

2350 Wed

2350 Thu

2350 Sat

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

27/02/25

28/02/25

23/02/25

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0630 Sun

0500 Thu

0500 Fri

0710 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Possession

Possession

Line Blockage
+Detonators

Platforms 1-6

Down Passenger 
Loop
Up and Down 
Clacton

Up Passenger 
Loop

Up and Down 
Avoiding

Down and Up 
Clacton

Up & Down Goods

Down and Up 
Main

Down and Up 
Goods

Down and Up 
Colchester Town

Down and Up 
Hythe Curve

Carriage Sidings

Down Sidings

Washer Road

No.1 Reception

All Lines

Down & Up 
Sudbury

Down & Up 
Sudbury

Down & Up 
Sudbury

Colchester

Colchester Jn

Colchester L/End

Hunwick Jn

Weeley

Colchester

Colchester C/End

Colchester L/End

Colchester Town

Colne Jn

Colchester

Clacton/Walton-on-
Naze

Sudbury

Sudbury

Sudbury

Colchester

Colchester Jn

Colchester L/End

East Gate Jn

Hythe Jn

Colchester

Colchester Jn

Marks Tey

Marks Tey

Marks Tey Jn

P2024/3942221

P2024/4148648

P2024/4148649

P2024/4148660

PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS AT CLACTON/WALTON



GA TO STABLE TRAINS IN PLATFORMS 5-6, 
BRIDGE ROAD AND SUDBURY DOCK AT 
COLCHESTER



GE CYCLIC TYPE M

EA1011
EA1090
EA1100

EA1011
EA1080

EA1011
EA1080

EA1011
EA1080

52m20ch and 52m45ch

51m73ch and 52m65ch

51m73ch and 59m50ch

51m5ch and 52m10ch

46m59ch and 58m32ch

46m59ch and 58m32ch

49m40ch and 49m70ch

Tamping

Tamping

OHL Work

Track Maintenance

Vegetation Clearance

Vegetation Clearance

Structures Work

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

26/02/25

27/02/25

22/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10972313

W2024/10972258

W2024/11231961

W2024/10927615

W2024/11230036

W2024/11230037

W2024/11234597
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

2305 Sun

0045 Sun

0115 Mon

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

24/02/25

23/02/25

24/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

0500 Mon

0735 Sun

0430 Mon

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains

Down & Up 
Sudbury

Down and Up 
Main

Down and Up 
Main

Down Main/Down 
Bury

Down Goods Loop

Down and Up 
Main

Up Bury/Up Main

Down & Up Goods
Loop

Down and Up 
Main

Sudbury

Halifax Jn

Halifax Jn

Haughley Jn

Claydon GF

Trowse Jn

Bury St. Edmunds

Stowmarket

Europa Jn

Marks Tey Jn

Bentley LC (East 
Anglia)

Bentley LC (East 
Anglia)

Bury St. Edmunds

Claydon GF

Europa Jn

Haughley Jn

Stowmarket L/End

Ipswich C/End

P2024/4148662

P2024/4148625

P2024/4148573

P2024/3942210 GE CYCLIC TYPE D

EA1011
EA1080

EA1011

EA1011

EA1012
EA1013
EA1530

49m40ch and 49m70ch

66m31ch and 66m35ch

66m31ch and 66m35ch

71m65ch and 83m40ch

82m0ch and 83m30ch

94m0ch and 97m50ch

87m55ch and 88m45ch

94m0ch and 95m45ch

73m32ch and 73m57ch

71m68ch and 78m40ch

82m70ch and 83m40ch

Structures Work

UTX Work

UTX Work

Track Maintenance

Rail Testing and Lubrication

Track Maintenance

PL Tamping

Station Work

S&T Work

Signalling Works

S&T Maintenance

23/02/25

23/02/25

24/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11234603

W2024/11244316

W2024/11244365

W2024/10919652

W2024/11070631

W2024/10884398

W2024/10860875

W2024/11225482

W2024/11121575

W2024/11250395

W2024/11032649

Week 48  - Continued
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Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0135 Mon

0135 Mon

0135 Mon

0135 Mon

0135 Mon

0135 Mon

0135 Mon

0135 Mon

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

24/02/25

24/02/25

24/02/25

24/02/25

24/02/25

24/02/25

24/02/25

24/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage
+Detonators

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Down Main/Down 
Bury

Down Goods Loop

Down and Up 
Main

Down and Up 
Bacon Factory 
Curve
Up Bury/Up Main

Down & Up Goods
Loop

Sidings

Sidings

Up High Meads 
Loop

Carpenters Road 
Curve

Down and Up 
Channelsea Curve

Down and Up 
North London

Down and Up 
High Meads Curve

Down High Meads
Loop

Up Channelsea 
Loop

Down and Up Lea 
Curve

Haughley Jn

Claydon GF

Trowse Jn

Boss Hall Jn

Bury St. Edmunds

Stowmarket

Barham

Diss

High Meads Jn

Carpenters Road 
North Jn

Stratford Central Jn 
West

Stratford

Channelsea North Jn

Temple Mills East Jn

Channelsea North Jn

High Meads Jn

Bury St. Edmunds

Claydon GF

East Suffolk Jn

Europa Jn

Haughley Jn

Stowmarket L/End

Barham

Diss

Temple Mills East 
Jn

Carpenters Road 
South Jn

Channelsea 
South Jn

Hackney Wick

High Meads Jn

Lea Jn

P2024/3939710

P2024/4107923

GE CYCLIC TYPE 125EA1012
EA1013
EA1530
EA1744

EA1020
EA1150
EA1320
EA1340
EA1350

73m32ch and 80m75ch

37m0ch and 38m0ch

94m0ch and 95m45ch

85m36ch and 89m1ch

73m32ch and 73m57ch

101m50ch and 104m0ch

83m0ch and 85m31ch

79m35ch and 81m10ch

83m50ch and 85m31ch

3m5ch and 3m64ch

Track Maintenance

S&T Maintenance

Station Work

Rail Testing and Lubrication

S&T Work

Track Maintenance

PL Tamping

Rail Testing and Lubrication

Rail Testing and Lubrication

Track Maintenance

24/02/25

24/02/25

24/02/25

24/02/25

24/02/25

24/02/25

24/02/25

24/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10919744

W2024/11032670

W2024/11225462

W2024/11272725

W2024/11121656

W2024/10884399

W2024/10861020

W2024/11070603

W2024/11070635

W2024/11028523

Week 48  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0145 Mon

0410 Mon

0410 Mon

0015 Fri

0200 Fri

0220 Sun

0220 Sun

2350 Mon

0010 Mon

0010 Mon

0010 Tue

0010 Tue

24/02/25

24/02/25

24/02/25

24/02/25

24/02/25

24/02/25

24/02/25

28/02/25

28/02/25

23/02/25

23/02/25

25/02/25

24/02/25

24/02/25

25/02/25

25/02/25

0455 Mon

0455 Mon

0455 Mon

0145 Mon

0410 Mon

0455 Mon

0455 Mon

0400 Fri

0505 Fri

0610 Sun

0610 Sun

0500 Tue

0515 Mon

0515 Mon

0515 Tue

0515 Tue

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Possession

Possession

Line Blockage
(Between 
Trains)

Possession

Possession

Possession

Possession

Possession

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Down Southend

Platform 1

Up & Down 
Southminster

Up Southend

Platform 4

Up Southend

Up Southend

Up Southend

Down Southend

Down and Up 
Southend

Platforms 1-4

Down & Up 
Sudbury

Down and Up 
Walton

Walton Single

Down and Up 
Walton

Walton Single

Hockley C/End

Wickford

Wickford Jn

Billericay C/End

Wickford

Billericay C/End

Billericay C/End

Hockley

Hockley

Southend Victoria

Southend Victoria

Sudbury

Kirby Cross

Walton-on-the-
Naze

Kirby Cross

Walton-on-the-
Naze

Billericay C/End

Wickford

Wickford Jn

Hockley C/End

Wickford

Hockley C/End

Hockley C/End

Rayleigh

Rayleigh

Hockley

Southend Victoria

Marks Tey

Kirby Cross

Thorpe-le-Soken
Jn

Kirby Cross

Thorpe-le-Soken
Jn

P2024/3940956

P2024/4142153

P2024/4124809

P2024/4148646

P2024/4107955

P2024/4108003

SERVICES TO TRAVEL OVER THE UP SOUTHEND 
BI-DIRECTIONAL LINE BETWEEN BILLERICAY 
C/END AND HOCKLEY C/END



STRUCTURE FOR AMENDED TRAIN PLAN

STRUCTURE FOR THE AMENDED TRAIN PLAN: 
NETWORK RAIL TO OFFER REVISED TRAIN 
SCHEDULE PATHS TO OPERATORS. DOWN 
TRAINS TO BE RETIMED WITH THE ENGINEERING
ALLOWANCE OF 4 MINS TO BE MOVED TO 
APPROACHING HOCKLEY



SSV INSPECTIONS TYPE 1

EA1050
EA1060

EA1050

EA1050

EA1080

EA1110

EA1110

25m20ch and 35m75ch

32m70ch and 35m40ch

36m30ch and 41m42ch

46m59ch and 58m32ch

46m59ch and 58m32ch

65m35ch and 70m10ch

65m35ch and 70m10ch

Track Maintenance

Tamping

Track Maintenance

Vegetation Clearance

S&T Maintenance

Track Maintenance

Track Maintenance

24/02/25

24/02/25

24/02/25

24/02/25

24/02/25

24/02/25

24/02/25

28/02/25

28/02/25

23/02/25

23/02/25

24/02/25

24/02/25

24/02/25

25/02/25

25/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10883909

W2024/11210020

W2024/11144599

W2024/11229890

W2024/10942277

W2024/10927617

W2024/10927514

Week 48  - Continued
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Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0010 Wed

0010 Wed

0010 Fri

0010 Fri

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0830 Sun

26/02/25

26/02/25

28/02/25

28/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

0515 Wed

0515 Wed

0515 Fri

0515 Fri

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

1030 Sun

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage

Down and Up 
Walton

Walton Single

Down and Up 
Walton

Walton Single

Platform 3

Single/Up Harwich

Platform 1

North Curve

Down Harwich

Down Siding

Down and Up Fast

Kirby Cross

Walton-on-the-
Naze

Kirby Cross

Walton-on-the-
Naze

Harwich International

Manningtree

Manningtree

Manningtree North 
Jn

Harwich International

Mistley

Hackney Downs

Kirby Cross

Thorpe-le-Soken
Jn

Kirby Cross

Thorpe-le-Soken
Jn

Harwich 
International

Harwich Town

Manningtree

Manningtree East 
Jn

Manningtree 
South Jn

Mistley

Bethnal Green 
East Jn

P2024/4107979

P2024/4107956

P2024/4149423

P2024/3938979 SERVICES TO TRAVEL OVER THE DOWN AND UP 
SUBURBAN BETWEEN BETHNAL GREEN WEST JN
AND HACKNEY DOWNS NORTH JN



Maintenance: Patrolling

EA1110

EA1110

EA1120

EA1160

65m35ch and 70m10ch

65m35ch and 70m10ch

60m60ch and 70m61ch

1m40ch and 2m67ch

Track Maintenance

Track Maintenance

OHL Work

Patrolling 

26/02/25

26/02/25

28/02/25

28/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10927619

W2024/10927644

W2024/11237747

W2024/10651570

Week 48  - Continued
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Network Rail
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Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Mon

0205 Mon

0205 Mon

0205 Mon

0205 Mon

0030 Tue

0030 Wed

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

24/02/25

24/02/25

24/02/25

24/02/25

24/02/25

25/02/25

26/02/25

0415 Sun

0415 Sun

0415 Sun

0415 Sun

0415 Sun

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0435 Tue

0425 Wed

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage

Line Blockage

Down and Up 
Cambridge

Lea Valley 
Reversible

Down and Up 
Tottenham South 
Curve
Down and Up 
Temple Mills

Temple Mills Loop

Reception Line

Down and Up 
Cambridge

Lea Valley 
Reversible

Down and Up 
Tottenham South 
Curve
Down and Up 
Temple Mills

Temple Mills Loop

Reception Line

Down Cambridge

Down Cambridge

Cheshunt Jn

Lea Bridge Jn

Tottenham South Jn

Coppermill Jn

Temple Mills West 
Jn

Cheshunt Jn

Lea Bridge Jn

Tottenham South Jn

Coppermill Jn

Temple Mills West 
Jn

Cheshunt

Cheshunt

Clapton Jn

Meridian Water

South Tottenham 
East Jn

Temple Mills West
Jn

Clapton Jn

Meridian Water

South Tottenham 
East Jn

Temple Mills West
Jn

Cheshunt Jn

Cheshunt Jn

P2024/3943147

P2024/3943148

P2024/4149414

P2024/4149458

WEST ANGLIA SERVICES TO RUN VIA SEVEN 
SISTERS

ECS TO/FROM ORIENT WAY TO RUN VIA BOW JN 
AND STRATFORD



FIRST LEA VALLEY REVERSIBLE SERVICE TO 
RUN FROM ORIENT WAY CS 0822 TO MERIDIAN 
WATER



LUL VICTORIA LINE TO BE OPEN



WA CYCLIC TYPE E (AMENDED)

WEST ANGLIA SERVICES TO RUN VIA SEVEN 
SISTERS

ECS TO/FROM ORIENT WAY TO RUN VIA BOW JN 
AND STRATFORD



WA CYCLIC TYPE E (AMENDED)

EA1160
EA1280
EA1290

EA1160
EA1280
EA1290

EA1160
EA1190

EA1160
EA1190

4m66ch and 13m30ch

4m66ch and 13m30ch

6m10ch and 13m20ch

4m66ch and 13m20ch

6m12ch and 7m47ch

4m66ch and 13m30ch

4m66ch and 13m20ch

4m66ch and 13m20ch

4m66ch and 13m30ch

4m66ch and 13m30ch

4m66ch and 13m30ch

6m12ch and 7m47ch

13m75ch and 14m7ch

13m75ch and 14m7ch

OHL Work (Ground Level)

Track Maintenance

Off Track Work

URFDO Inspections

S&T Maintenance

Welding and Grinding

URFDO Inspections

Off Track Work

Track Maintenance

Welding and Grinding

OHL Work (Ground Level)

S&T Maintenance

Station Work

Station Work

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

24/02/25

24/02/25

24/02/25

24/02/25

24/02/25

25/02/25

26/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11235303

W2024/10650590

W2024/10650458

W2024/10650496

W2024/10651442

W2024/10737254

W2024/10650727

W2024/10650564

W2024/10650507

W2024/10737084

W2024/11235388

W2024/10651443

W2024/11231220

W2024/11231293

Week 48  - Continued
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EAS_V4_2_2025

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sun

0105 Sun

0105 Sun

0105 Sun

24/02/25

24/02/25

24/02/25

24/02/25

23/02/25

24/02/25

24/02/25

24/02/25

24/02/25

24/02/25

23/02/25

24/02/25

24/02/25

23/02/25

23/02/25

23/02/25

23/02/25

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0105 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0105 Sun

0400 Mon

0400 Mon

0910 Sun

0910 Sun

0910 Sun

0910 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Platforms 1-3

Up Passenger 
Loop

Platforms 1-4

Up Goods Loop

Down and Up 
Passenger Loops
Down and Up 
Hertford

Down and Up 
Cambridge

Down Goods Loop

Platforms 1-4

Down and Up 
Passenger Loops

Platforms 1-2

Down Goods Loop

Down and Up 
Airport

Down and Up 
Sidings

Siding

Up/Up Cambridge

Down 
Cambridge/Down
Platforms 1-3

Up Departure 
Down/Up & Down 
Airport/Up Airport
Up & Down 
Cambridge Chord

Bishops Stortford

Bishops Stortford 
L/End

Broxbourne

Hertford East

Stansted North Jn

Harlow Mill

Harlow Town

Harlow Town C/End

Hertford East

Stansted 
Mountfitchet

Stansted East Jn

Bishops Stortford

Stansted 
Mountfitchet

Audley End

Stansted Airport

Stansted South Jn

Stansted East Jn

Bishops Stortford

Broxbourne

Broxbourne Jn

Cheshunt

Harlow Mill L/End

Harlow Town

Harlow Town 
L/End

Hertford East

Stansted 
Mountfitchet

Stansted South Jn

Bishops Stortford

Stansted 
Mountfitchet

Cheshunt

Stansted Airport

Stansted North Jn

P2024/3929112 RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION FOR GA SERVICES BETWEEN 
WALTHAM CROSS AND STANSTED AIRPORT / 
HERTFORD EAST FROM 0105 SAT TO 0105 SUN 
AND 0910 SUN TO 0400 MON



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN WALTHAM CROSS AND 
AUDLEY END / STANSTED AIRPORT FROM 0105 
TO 0910 SUN



GA SERVICES TO START/ TERMINATE IN 
PLATFORM 2 AT CHESHUNT 



BROXBOURNE DOWN AND UP PASSENGER 
LOOPS AND REDLANDS SIDINGS TO BE KEPT 
CLEAR OF STABLED TRAINS



GA TO STABLE IN PLATFORMS 1 AND 3 AT 
STANSTED AIRPORT 

NO TRAINS TO STABLE IN PLATFORM 2 AT 
STANSTED AIRPORT 



GA TO STABLE IN PLATFORMS 1-2 AT 
HERTFORD EAST WITH PANTOGRAPHS 
LOWERED 

GA TO STABLE AT BISHOPS STORTFORD AS 
REQUIRED WITH PANTOGRAPHS LOWERED



ROAD TO BE OPEN AT THE FOLLOWING LC'S: 
ROYDON LC, SAWBRIDGEWORTH LC, ST 
MARGARETS LC, WARE LC FOR RAIL 
REPLACEMENT BUS SERVICE 



ROAD TO BE OPEN AT OLD MEAD ROAD 
(ELSENHAM LC) FROM 0105 TO 0910 SUN



NO ISOLATION PERMITTED ON DOWN AND UP 
CAMBRIDGE THAT IMPACTS SERVICES TO / 
FROM STANSTED AIRPORT VIA STANSTED 
NORTH JN  



CD Track: Broxbourne S&C 

CD Track: Cannons Mill Lane Down

MTCE: Broxbourne Station MPSB Treatment 

WA CYCLIC TYPE H 

PATROLLING TYPE L

EA1160
EA1161
EA1210
EA1220

22m35ch and 24m45ch

16m34ch and 21m0ch

29m5ch and 30m65ch

21m5ch and 29m0ch

31m35ch and 34m60ch

34m75ch and 37m4ch

29m40ch and 30m40ch

39m72ch and 41m55ch

34m75ch and 36m67ch

29m5ch and 30m65ch

33m25ch and 34m34ch

14m13ch and 21m0ch

29m5ch and 34m12ch

30m0ch and 35m45ch

29m5ch and 30m65ch

14m13ch and 17m0ch

P & D Maintenance

Survey Work

S&T Maintenance

Off Track Work

URFDO Inspections

Drainage Work

Survey Work

Survey Work

Technical Inspection

S&T Maintenance

Patrolling 

Unload S&C Materials

C2 Rerail - Both Rails

Survey Work

S&T Maintenance

Remove Rail Defects

Station Work

22/02/25

22/02/25

22/02/25

22/02/25

22/02/25

22/02/25

22/02/25

22/02/25

22/02/25

22/02/25

22/02/25

22/02/25

22/02/25

23/02/25

23/02/25

23/02/25

23/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10652415

W2024/11190605

W2024/10651363

W2024/10652438

W2024/10652439

W2024/10652417

W2024/11138375

W2024/11249468

W2024/11127721

W2024/10651364

W2024/10619216

W2024/10758892

W2024/10730972

W2024/10715240

W2024/10651360

W2024/11144084

W2024/11083038
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EAS_V4_2_2025

0105 Sun

0910 Sun

0910 Sun

0120 Sun

1030 Tue

23/02/25

24/02/25

24/02/25

23/02/25

25/02/25

0910 Sun

0400 Mon

0400 Mon

0730 Sun

1130 Tue

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Airport/Up &
Down Airport/Up 
Arrival Down
Down and Up 
Cambridge

Down and Up 
Airport

Down and Up

No.11 Carriage 
Siding
No.10 Carriage 
Siding
No.12 Carriage 
Siding
Coldham Lane 
Ladder
Breakdown Train 
Siding

Stansted Airport

Stansted North Jn

Stansted East Jn

Littlebury Tunnel

Cambridge

Stansted South Jn

Cheshunt

Stansted South Jn

Newport (Essex)

Cambridge

P2024/3929112

P2024/4142258

P2024/4124846

EA1161

EA1161

16m34ch and 18m4ch

33m13ch and 33m43ch

14m13ch and 17m0ch

39m64ch and 39m76ch

29m10ch and 31m40ch

34m0ch and 35m0ch

34m75ch and 36m30ch

39m0ch and 43m60ch

56m10ch and 56m35ch

Platform Enhancements

Remove Rail Defects

Platform Enhancements

Vegetation Clearance

S&C Unit Renewal 
(Maintenance Only)

Structures Work

Resignalling Work

Patrolling 

23/02/25

23/02/25

23/02/25

23/02/25

25/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/11198829

W2024/11263761

W2024/11201686

W2024/11254269

W2024/11157230

W2024/11106479

W2024/11186872

W2024/11134086

Week 48  - Continued

Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0055 Sun

0055 Sun

0055 Sun

24/02/25

24/02/25

24/02/25

24/02/25

24/02/25

24/02/25

24/02/25

24/02/25

24/02/25

23/02/25

23/02/25

23/02/25

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0810 Sun

0810 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+ EPR

Down and Up 
Tottenham

Down and Up 
North London

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Down and Up 
Tottenham South 
Curve
Up/Down Seven 
Sisters Chord

Cripple Sidings

Platform 3

Down and Up T&H

Down and Up 
North London

Junction Road Jn

Camden Road West 
Jn

Gospel Oak

Woodgrange Park Jn

Harringay Park Jn

Upper Holloway

Tottenham South Jn

South Tottenham 
West Jn

Upper Holloway

Gospel Oak

Junction Road Jn

Hampstead Heath

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Park Jn

Junction Road Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Junction Road Jn

Gospel Oak

Gospel Oak Jn

Gospel Oak

P2024/3942630

P2024/3942654

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



7L29 TO BE DIVERTED VIA NLL/ STRATFORD AND 
FOREST GATE JN

6L59/6L10 TO RUN VIA WCML AND PRIMROSE 
HILL



NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
GOSPEL OAK 



NLL CYCLIC TYPE 8 (AMENDED)

NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
GOSPEL OAK 



NLL CYCLIC TYPE 8 ROTR

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

EA1310
EA1370

1m7ch and 1m35ch

1m7ch and 1m35ch

0m60ch and 11m60ch

7m21ch and 10m0ch

1m1ch and 1m40ch

1m1ch and 1m40ch

URFDO Inspections

Track Maintenance

S&T Points

Structures Examination

Track Maintenance

URFDO Inspections

24/02/25

24/02/25

24/02/25

24/02/25

24/02/25

24/02/25

24/02/25

24/02/25

24/02/25

23/02/25

23/02/25

23/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10650795

W2024/10650769

W2024/10893362

W2024/10702135

W2024/10679366

W2024/10679488
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EAS_V4_2_2025

2200 Sat

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0950 Sun

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

1800 Sun

0950 Sun

0950 Sun

0950 Sun

0950 Sun

0950 Sun

1100 Sun

1100 Sun

0950 Sun

0950 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Reception 1, 2 & 3

Acton Yard

Up & Down Acton 
Branch

Down and Up 
Goods

Down and Up 
Poplar

Up 
Richmond/Up/Up 
North London
Down North 
London/Down/Dow
n Richmond
Down and Up City 
Line

Down and Up New
Line

Down and Up Kew
Branch

Down and Up 
South West

Down and Up 
High Level

Reversing Siding

Willesden 
Turnback Siding

Down and Up 
North London

Acton West

Acton Canal Wharf 
Jn

Acton Canal Wharf 
Jn

Acton East

Hampstead Heath

Gunnersbury Jn

Harlesden Jn

Willesden Suburban 
Jn

Kew East Jn

Acton Wells Jn

Mitre Bridge Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Wells Jn

Acton East

Acton Canal 
Wharf

Acton Wells Jn

Gunnersbury Jn

Hampstead Heath

Kensal Green Jn

South Acton Jn

West London Jn 
(Willesden)

Willesden High 
Level Jn

Kensal Green Jn

Hampstead Heath

P2024/3928790 ARL NLL SERVICES WILL RUN BETWEEN GOSPEL
OAK AND STRATFORD 

WILLESDEN LL WILL NOT BE SERVED BY NLL 
SERVICES 



ARL TO SHUNT FROM DOWN NORTH LONDON 
LINE TO UP NORTH LONDON LINE (BEHIND 
NL1000) AT GOSPEL OAK JN

MAXIMUM 2 PASSENGER TRAINS PER HOUR 
(AC-1F, AC-2A,TO BE LIVE) WITH ECS MOVES 
TO/FROM THE T&H LINES PERMITTED TO RUN AS
REQUIRED IN BETWEEN 



POSSESSION LIMIT BOARD/3 DETONATORS 
REQUIRED AT LIMITING POINT; PLB AND 
DETONATORS PLACED AT OVERBRIDGE 3B 
(FOOTPATH BETWEEN SAVERNAKE RD & 
HAMPSTEAD HEATH) ON THE DN NORTH 
LONDON , IN ACCORDANCE WITH RULE BOOK 
MODULE AC SECTION 11 



DRS 4M07 TO DIVERT VIA FOREST GATE JN AND 
PRIMROSE HILL 



ARL ECS MOVES CAN BE HELD AT WM672 



ACTON CANAL WHARF TO REMAIN OPEN



NLL CYCLIC TYPE 13 

NLL CYCLIC TYPE 9 (AMENDED) 



THIS IS AN ANGLIA POSSESSION THAT IMPACTS 
ON WESTERN / MIDLAND

EA1310
EA1330
EA1360
GW130
MD120
MD150
MD155
MD160
MD165
MD167
SW240

0m20ch and 1m44ch

2m50ch and 3m45ch

1m57ch and 0m45ch

1m57ch and 0m45ch

5m10ch and 5m39ch

1m57ch and 0m45ch

4m64ch and 0m4ch

1m57ch and 2m70ch

4m60ch and 0m40ch

1m57ch and 2m55ch

5m10ch and 5m39ch

1m60ch and 4m0ch

5m46ch and 0m50ch

0m62ch and 1m49ch

0m15ch and 1m32ch

0m77ch and 2m20ch

Major Projects

Structures Examination

URFDO Inspections

Off Track Work

Structures Examination

Welding and Grinding

P & D Maintenance

S&C Unit Renewal 
(Maintenance Only)

Survey Work

Patrolling 

Structures Examination

Structures Work

Structures Examination

P & D Maintenance

Survey Work

Structures Work

22/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10909528

W2024/10707028

W2024/10650898

W2024/10650856

W2024/11112258

W2024/10737565

W2024/10650884

W2024/11188661

W2024/11180898

W2024/10619984

W2024/11112469

W2024/11234662

W2024/10707062

W2024/11200017

W2024/11246401

W2024/11250975

W2024/11212182

Week 48  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0115 Sat

0115 Sat

0115 Sat

0115 Sat

0025 Sun

0025 Sun

24/02/25

24/02/25

24/02/25

24/02/25

24/02/25

24/02/25

22/02/25

22/02/25

22/02/25

22/02/25

23/02/25

23/02/25

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0510 Sat

0510 Sat

0510 Sat

0510 Sat

0630 Sun (4 hrs)

0630 Sun (5 hrs)

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Possession

Sidings 
Possession

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reversing Siding

Willesden 
Turnback Siding

Eastbound District
Line

Westbound 
District Line

Platforms 3-7

Down and Up 
Richmond

East Coast 
Mainline 
Connection
Dock Junction 
Link Line Sidings 
Possession

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Network Rail / LUL 
(District Line) 
Boundary
Gunnersbury Jn

Richmond

Richmond

York Way North Jn

Dock Jn South

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Gunnersbury Jn

Network Rail / 
LUL (District Line)
Boundary
Richmond

South Acton Jn

St. Pancras 
International

St. Pancras 
International

P2024/3928790

P2024/3943690

P2024/4108353

P2024/4130480

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO BE STABLED IN THE REVERSING 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9

EA1310
MD150
MD155
MD160

EA1310

EA1320
LN115
LN3201
SO400

4m70ch and 5m30ch

5m15ch and 5m45ch

1m57ch and 0m45ch

1m57ch and 0m45ch

1m57ch and 0m45ch

4m67ch and 0m45ch

4m60ch and 0m40ch

1m57ch and 0m45ch

3m0ch and 12m39ch

0m0ch and 0m0ch

Tamping

S&T Maintenance

Welding and Grinding

Remove Rail Defects

Off Track Work

S&T Maintenance

Survey Work

URFDO Inspections

Follow-Up Work

S&T Work

24/02/25

24/02/25

24/02/25

24/02/25

24/02/25

24/02/25

22/02/25

22/02/25

22/02/25

22/02/25

23/02/25

23/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10650485

W2024/10737515

W2024/10650900

W2024/10650975

W2024/10650913

W2024/11181038

W2024/10650809

W2024/11072161

W2024/11187559

Week 48  - Continued

Continued
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Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0025 Mon

0025 Mon

0025 Mon

0025 Mon

0025 Tue

0025 Tue

0025 Tue

0025 Tue

0025 Wed

0025 Wed

0025 Wed

0025 Wed

0025 Thu

0025 Thu

0025 Thu

0025 Thu

24/02/25

24/02/25

24/02/25

24/02/25

25/02/25

25/02/25

25/02/25

25/02/25

26/02/25

26/02/25

26/02/25

26/02/25

27/02/25

27/02/25

27/02/25

27/02/25

0440 Mon (4 hrs)

0440 Mon (5 hrs)

0440 Mon (4 hrs)

0440 Mon (4 hrs)

0420 Tue (4 hrs)

0420 Tue (5 hrs)

0420 Tue (4 hrs)

0420 Tue (4 hrs)

0440 Wed (4 hrs)

0440 Wed (5 hrs)

0440 Wed (4 hrs)

0440 Wed (4 hrs)

0440 Thu (4 hrs)

0440 Thu (5 hrs)

0440 Thu (4 hrs)

0440 Thu (4 hrs)

Possession

Sidings 
Possession

Protected 
Path

Protected 
Path

Possession

Sidings 
Possession

Protected 
Path

Protected 
Path

Possession

Sidings 
Possession

Protected 
Path

Protected 
Path

Possession

Sidings 
Possession

Protected 
Path

Protected 
Path

East Coast 
Mainline 
Connection
Dock Junction 
Link Line Sidings 
Possession
Silo Curve

North London 
Incline

East Coast 
Mainline 
Connection
Dock Junction 
Link Line Sidings 
Possession
Silo Curve

North London 
Incline

East Coast 
Mainline 
Connection
Dock Junction 
Link Line Sidings 
Possession
Silo Curve

North London 
Incline

East Coast 
Mainline 
Connection
Dock Junction 
Link Line Sidings 
Possession
Silo Curve

North London 
Incline

York Way North Jn

Dock Jn South

Cedar Jn

St. Pancras 
International

York Way North Jn

Dock Jn South

Cedar Jn

St. Pancras 
International

York Way North Jn

Dock Jn South

Cedar Jn

St. Pancras 
International

York Way North Jn

Dock Jn South

Cedar Jn

St. Pancras 
International

St. Pancras 
International

St. Pancras 
International

Silo Curve Jn

York Way North 
Jn

St. Pancras 
International

St. Pancras 
International

Silo Curve Jn

York Way North 
Jn

St. Pancras 
International

St. Pancras 
International

Silo Curve Jn

York Way North 
Jn

St. Pancras 
International

St. Pancras 
International

Silo Curve Jn

York Way North 
Jn

P2024/4102844

P2024/4102878

P2024/4102829

P2024/4102882

EA1320
LN115
LN3201
SO400

EA1320
LN115
LN3201
SO400

EA1320
LN115
LN3201
SO400

EA1320
LN115
LN3201
SO400

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

S&T Work

S&T Work

S&T Work

24/02/25

24/02/25

24/02/25

24/02/25

25/02/25

25/02/25

25/02/25

25/02/25

26/02/25

26/02/25

26/02/25

26/02/25

27/02/25

27/02/25

27/02/25

27/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/11107381

W2024/11107306

W2024/11107308

Week 48  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0025 Fri

0025 Fri

0025 Fri

0025 Fri

28/02/25

28/02/25

28/02/25

28/02/25

0515 Fri (4 hrs)

0515 Fri (5 hrs)

0515 Fri (4 hrs)

0515 Fri (4 hrs)

Possession

Sidings 
Possession

Protected 
Path

Protected 
Path

East Coast 
Mainline 
Connection
Dock Junction 
Link Line Sidings 
Possession
Silo Curve

North London 
Incline

York Way North Jn

Dock Jn South

Cedar Jn

St. Pancras 
International

St. Pancras 
International

St. Pancras 
International

Silo Curve Jn

York Way North 
Jn

P2024/4102885 EA1320
LN115
LN3201
SO400

0m0ch and 0m0ch
S&T Work

28/02/25

28/02/25

28/02/25

28/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11107312

Week 48  - Continued
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Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0105 Sun

0105 Sun

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platforms 1-2

Up Riverside

Single/Platform 1

Up 
Tilbury/Fenchurch 
Street
Down and Up 
Goods

Departure Line

Down and Up 
Connecting Line

Down Fenchurch 
Street/Tilbury

Down and Up 
Tilbury

Down Riverside

Down and Up 
Branch

Exchange Sidings 
1-3

FMC Connecting 
Line
Down and Up 
Ripple Lane Chord
Down and Up T&H

Up Tilbury/Up T&H

Down T&H/Down 
Tilbury
Platform 3

Down and Up T&H

Barking Riverside

Barking Tilbury Line 
Jn East

Barking

Barking Tilbury Line 
Jn West

Dagenham Dock 
L/End

Renwick Road Jn

Upney Jn

Barking

Purfleet L/End

Barking Riverside

Woodgrange Park Jn

Renwick Road Jn

Ripple Lane

Woodgrange Park

Dagenham Dock

Gospel Oak

South Tottenham 
East Jn

Barking Riverside

Barking Station Jn

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn East

Barking Tilbury 
Line Jn West

Dagenham Dock

Down Riverside 
Junction

Forest Gate Jn

Freightliner Depot
East End GF

Ripple Lane

South Tottenham 
East Jn

Woodgrange Park

Gospel Oak

Gospel Oak Jn

P2024/4124948 PANTOGRAPHS TO BE LOWERED ON ALL 
STABLED TRAINS IN BARKING RIVERSIDE 
PLATFORM 1 AND 2



NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
GOSPEL OAK

EA1370
EA1380
EA1390
EA1395

12m20ch and 13m13ch

9m13ch and 10m56ch

12m20ch and 16m15ch

Off Track Work

OHL Work

Remove Rail Defects

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11129434

W2024/11147977

W2024/11146821

Week 48  - Continued
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Network Rail
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EAS_V4_2_2025

0700 Sat

0700 Mon

0700 Tue

0700 Wed

0700 Thu

0700 Fri

0055 Sat

0055 Sat

0055 Sat

0055 Sat

22/02/25

24/02/25

25/02/25

26/02/25

27/02/25

28/02/25

22/02/25

22/02/25

22/02/25

22/02/25

1800 Sat

1800 Mon

1800 Tue

1800 Wed

1800 Thu

1800 Fri

0440 Sat

0440 Sat

0440 Sat

0440 Sat

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Single/Platform 1

Single/Platform 1

Single/Platform 1

Single/Platform 1

Single/Platform 1

Single/Platform 1

Down and Up 
Main

Down and Up Fast

Down and Up 
Slow
Platforms 1-4

Up Stratford Down

Up Passenger 
Loop

Barking

Barking

Barking

Barking

Barking

Barking

West Ham

Christian St Jn

Fenchurch Street

Gas Factory Jn

Barking Station Jn

Barking Station Jn

Barking Station Jn

Barking Station Jn

Barking Station Jn

Barking Station Jn

Christian St Jn

Fenchurch Street

Gas Factory Jn

P2024/4143903

P2024/4143869

P2024/4143871

P2024/4143872

P2024/4143873

P2024/4143896

P2024/4125124

BARKING PLATFORM 1 TO BE KEPT CLEAR OF 
TRAINS 



IN THE EVENT OF DEGRADED WORKING THIS 
WORKSITE AND ISOLATION CAN BE HANDED 
BACK ON REQUEST WITH 30MINS NOTICE

BARKING PLATFORM 1 TO BE KEPT CLEAR OF 
TRAINS 



IN THE EVENT OF DEGRADED WORKING THIS 
WORKSITE AND ISOLATION CAN BE HANDED 
BACK ON REQUEST WITH 30MINS NOTICE

BARKING PLATFORM 1 TO BE KEPT CLEAR OF 
TRAINS 



IN THE EVENT OF DEGRADED WORKING THIS 
WORKSITE AND ISOLATION CAN BE HANDED 
BACK ON REQUEST WITH 30MINS NOTICE

BARKING PLATFORM 1 TO BE KEPT CLEAR OF 
TRAINS 



IN THE EVENT OF DEGRADED WORKING THIS 
WORKSITE AND ISOLATION CAN BE HANDED 
BACK ON REQUEST WITH 30MINS NOTICE

BARKING PLATFORM 1 TO BE KEPT CLEAR OF 
TRAINS 



IN THE EVENT OF DEGRADED WORKING THIS 
WORKSITE AND ISOLATION CAN BE HANDED 
BACK ON REQUEST WITH 30MINS NOTICE

BARKING PLATFORM 1 TO BE KEPT CLEAR OF 
TRAINS 



IN THE EVENT OF DEGRADED WORKING THIS 
WORKSITE AND ISOLATION CAN BE HANDED 
BACK ON REQUEST WITH 30MINS NOTICE

EA1370

EA1370

EA1370

EA1370

EA1370

EA1370

EA1380
EA1400

13m17ch and 13m70ch

13m17ch and 13m70ch

13m17ch and 13m70ch

13m17ch and 13m70ch

13m17ch and 13m70ch

13m17ch and 13m70ch

3m60ch and 4m10ch

0m0ch and 3m0ch

Structures Work (Track Off)

Structures Work (Track Off)

Structures Work (Track Off)

Structures Work (Track Off)

Structures Work (Track Off)

Structures Work (Track Off)

Track Maintenance

Remove Rail Defects

22/02/25

24/02/25

25/02/25

26/02/25

27/02/25

28/02/25

22/02/25

22/02/25

22/02/25

22/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11224793

W2024/11224794

W2024/11224795

W2024/11224796

W2024/11224797

W2024/11224798

W2024/11054952

W2024/11146809

Week 48  - Continued
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Network Rail
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EAS_V4_2_2025

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0110 Sat

0110 Sat

0110 Sat

0110 Sat

22/02/25

22/02/25

22/02/25

22/02/25

22/02/25

22/02/25

22/02/25

22/02/25

22/02/25

0425 Sat

0425 Sat

0425 Sat

0425 Sat

0425 Sat

0435 Sat

0435 Sat

0435 Sat

0435 Sat

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Sidings 
Possession

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Up 
Tilbury/Fenchurch 
Street
Down and Up 
Connecting Line

Down Fenchurch 
Street/Tilbury

Down and Up 
Main

Inlet Road

Carriage Washer 
Road

Platform 3

Up & Down Loop

Up & Down 
Ockendon/Third 
Line
Platform 1A

Barking Tilbury Line 
Jn West

Upney Jn

Barking

Upney (LUL)

East Ham Depot

Grays

Ockendon

Grays

Upminster

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn East

Barking Tilbury 
Line Jn West

East Ham (LUL)

East Ham Depot

Grays

Ockendon

Upminster

P2024/4125125

P2024/4125089

EA1380

EA1380
EA1390
EA1410

6m19ch and 8m20ch

15m22ch and 19m70ch

Patrolling 

OHL Inspection

22/02/25

22/02/25

22/02/25

22/02/25

22/02/25

22/02/25

22/02/25

22/02/25

22/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11167414

W2024/11148008

Week 48  - Continued
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EAS_V4_2_2025

0115 Sat

0115 Sat

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Mon

0115 Thu

0115 Thu

0115 Thu

24/02/25

23/02/25

24/02/25

24/02/25

24/02/25

24/02/25

24/02/25

24/02/25

27/02/25

27/02/25

27/02/25

0435 Mon

0200 Sun

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0435 Mon

0435 Thu

0435 Thu

0435 Thu

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
Possession

Line Blockage
+Detonators

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Reversing Line

Down and Up 
Main

Down and Up 
Main

Reversing Line

Up Tilbury

Down Tilbury

Up Siding

Down and Up 
Main

Down and Up 
Main

Reversing Line

Down and Up 
Main

Laindon

Pitsea

Southend Central

Leigh-on-Sea

Stanford-le-Hope 
C/End

Pitsea Jn

Pitsea C/End

Pitsea

Pitsea L/End

Laindon

Laindon C/End

Laindon

Laindon L/End

Laindon

Leigh-on-Sea

Pitsea Jn

Thames Haven Jn

Pitsea

Laindon L/End

Laindon C/End

Laindon

Laindon L/End

P2024/3941093

P2024/4108293

c2c TO START / TERMINATE IN PLATFORM 2 AT 
LAINDON



MAXIUM 6TPH TO OPERATE VIA THE TILBURY 
LINES DUE 

TO LCs



ON SATURDAY, RAIL REPLACEMENT ROAD 
SERVICE IN 

OPERATION BETWEEN LAINDON AND PITSEA



ON SUNDAY, RAIL REPLACEMENT ROAD 
SERVICE TO 

OPERATE BETWEEN LAINDON / STANFORD-LE-
HOPE AND SHOEBURYNESS



ROAD TO BE OPEN AT STANFORD-LE-HOPE LC 
AND PITSEA HALL LC 



PANTOGRAPHS TO BE LOWERED ON ALL 
STABLED TRAINS IN PITSEA UP SIDING 0200 SUN 
TO 0200 MON



LTS CYCLIC TYPE 18 (AMENDED)

EA1380
EA1390

EA1380

35m35ch and 39m40ch

23m59ch and 24m63ch

22m60ch and 35m15ch

26m20ch and 26m70ch

22m60ch and 26m0ch

26m20ch and 32m43ch

26m20ch and 32m43ch

27m45ch and 32m43ch

26m20ch and 32m43ch

22m60ch and 26m15ch

22m60ch and 26m0ch

27m0ch and 32m33ch

22m60ch and 26m15ch

24m33ch and 25m0ch

Patrolling 

Station Work

ES Duties Only

Tamping

Off Track Work

Drainage Inspection

Patrolling 

Unload Ballast

P-Way Maintenance

Track Maintenance

Off Track Work

S&T Maintenance

P-Way Maintenance

Structures Examination

22/02/25

22/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

24/02/25

27/02/25

27/02/25

27/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11147331

W2024/11240450

W2024/11285337

W2024/11221550

W2024/11126996

W2024/11150446

W2024/11136313

W2024/10919708

W2024/11147320

W2024/11150387

W2024/11126811

W2024/11148229

W2024/11272943

W2024/11073596

Week 48  - Continued
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EAS_V4_2_2025

0125 Tue

0125 Tue

0125 Tue

0125 Wed

0140 Wed

0140 Wed

0140 Wed

0140 Wed

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

25/02/25

25/02/25

25/02/25

26/02/25

26/02/25

26/02/25

26/02/25

26/02/25

24/02/25

24/02/25

24/02/25

24/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

0415 Tue

0415 Tue

0415 Tue

0415 Wed

0355 Wed

0355 Wed

0355 Wed

0335 Wed

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0520 Sun

0520 Sun

0520 Sun

0520 Sun

0520 Sun

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Sidings 
Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Line Blockage
+Detonators

Possession

Possession

Possession

Sidings 
Possession

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Sidings 
Possession

Sidings 
Possession

Down and Up 
Main

Down and Up 
Tilbury

Down Siding

Up Siding

Down and Up 
Main

Down and Up 
Tilbury

Up Siding

All Lines

Down and Up 
Main

Platforms 1-3

Platform 1

Platform 4

Down and Up 
Main

Carriage Sidings

Platform 3

Down and Up 
Tilbury

Up & Down 
Ockendon/Third 
Line
Seabrook Sidings

Purfleet Long 
Sidings

Pitsea Jn

Pitsea Jn

Pitsea

Leigh-on-Sea L/End

Pitsea Jn

Pitsea C/End

Southend Central 
L/End

Southend Central

Shoeburyness

Southend Central

Shoeburyness

Shoeburyness

Grays

Grays C/End

Grays

Grays

Purfleet

Pitsea L/End

Vange Wharf LC 
(CCTV)

Pitsea

Benfleet L/End

OHNS (EA1390 
32m 14ch)

Pitsea

Pitsea L/End

Westcliff

Shoeburyness

Southend Central

Southend Central 
L/End

Shoeburyness

Grays

Purfleet L/End

West Thurrock Jn

Grays

Purfleet

P2024/4125093

P2024/4161160

P2024/4161093

P2024/4167671

P2024/4126157

PANTOGRAPHS TO BE LOWERED ON ALL 
STABLED TRAINS IN PITSEA UP SIDING

ON SATURDAY, RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE BETWEEN LEIGH-ON-
SEA AND SHOEBURYNESS



PANTOGRAPHS TO BE LOWERED ON ALL 
STABLED TRAINS IN SHOEBURYNESS AND CS

EA1380
EA1390

EA1380

EA1380

EA1380
EA1390

EA1390
EA1410

26m25ch and 26m65ch

28m74ch and 32m1ch

34m66ch and 35m30ch

35m20ch and 39m40ch

16m0ch and 20m20ch

Patrolling 

OHL Work

Structures Examination

ES Duties Only

Patrolling 

25/02/25

25/02/25

25/02/25

26/02/25

26/02/25

26/02/25

26/02/25

26/02/25

22/02/25

22/02/25

22/02/25

22/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11147264

W2024/11148386

W2024/11065800

W2024/11285695

W2024/11147217

Week 48  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0025 Mon

0025 Mon

0025 Mon

0025 Mon

0025 Mon

0030 Mon

2300 Sun

2300 Sun

2315 Mon

2315 Tue

2315 Wed

0100 Fri

2340 Sat

2330 Sun

2355 Mon

2355 Tue

24/02/25

24/02/25

24/02/25

24/02/25

24/02/25

24/02/25

28/02/25

24/02/25

25/02/25

26/02/25

27/02/25

28/02/25

23/02/25

24/02/25

25/02/25

26/02/25

0420 Mon

0420 Mon

0420 Mon

0420 Mon

0420 Mon

0420 Mon

2359 Fri

0550 Mon

0550 Tue

0550 Wed

0550 Thu

0550 Fri

0805 Sun

0525 Mon

0525 Tue

0525 Wed

Possession

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
(Between 
Trains) + EPR

Line Blockage
+ EPR

Platform 3

Down and Up 
Tilbury

Down and Up 
Thames Haven

Up & Down 
Ockendon/Third 
Line
Seabrook Sidings

Down and Up 
Tilbury

Up & Down 
Sizewell

Down and Up East
Suffolk/Up & Down
East Suffolk
Down and Up East
Suffolk/Up & Down
East Suffolk
Down and Up East
Suffolk/Up & Down
East Suffolk
Down and Up East
Suffolk/Up & Down
East Suffolk
Down and Up East
Suffolk/Up & Down
East Suffolk

Up & Down East 
Suffolk

Up & Down East 
Suffolk

Up & Down East 
Suffolk

Up & Down East 
Suffolk

Grays

Stanford-le-Hope

Thames Haven

Grays

Grays

Grays L/End

Sizewell LC

Halesworth

Halesworth

Halesworth

Halesworth

Halesworth

Oulton Broad North 
Jn

Oulton Broad South

Oulton Broad South

Oulton Broad South

Grays

Grays L/End

Thames Haven Jn

West Thurrock Jn

Grays

Purfleet L/End

Saxmundham Jn

Woodbridge

Woodbridge

Woodbridge

Woodbridge

Woodbridge

Beccles

Beccles

Beccles

Beccles

P2024/4126118

P2024/3914991

P2024/4149481

P2024/4126162

P2024/4126163

P2024/4126164

PANTOGRAPHS TO BE LOWERED ON ALL 
STABLED TRAINS IN SEABROOK SIDINGS

BLOCKADE 



POSSESSION COVERS FROM 2025 WEEK 48 TO 
2026 WEEK 41



NO ACCESS TO SIZEWELL BRANCH FROM 2310 
ON FRIDAY 21ST FEBRUARY 2025 TO 0525 ON 
MONDAY 5TH JANUARY 2026



CD Enhancements: Sizewell C

EA1390
EA1420

EA1430
EA1520

EA1430

EA1430

EA1430

EA1430

19m18ch and 26m45ch

21m48ch and 23m0ch

19m18ch and 21m42ch

90m30ch and 91m69ch

115m40ch and 115m55ch

109m25ch and 115m30ch

109m25ch and 115m30ch

109m25ch and 115m30ch

Patrolling 

Survey Work

OHL Work

Major Projects

Structures Work

Track Maintenance

Track Maintenance

Track Maintenance

24/02/25

24/02/25

24/02/25

24/02/25

24/02/25

24/02/25

23/02/25

23/02/25

24/02/25

25/02/25

26/02/25

28/02/25

22/02/25

23/02/25

24/02/25

25/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11147226

W2024/11242127

W2024/11148197

W2024/10874643

W2024/11233835

W2024/11157512

W2024/11157518

W2024/11157685

Week 48  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

2355 Wed

0020 Sun

2330 Sat

2330 Sat

2240 Sat

2245 Sun

0010 Sun

2330 Sun

27/02/25

23/02/25

23/02/25

23/02/25

23/02/25

24/02/25

23/02/25

24/02/25

0525 Thu

0725 Sun

0805 Sun

0805 Sun

1025 Sun

0240 Mon

0900 Sun

0530 Mon

Line Blockage
(Between 
Trains) + EPR

Possession

Line Blockage
+Detonators

Line Blockage
+Detonators

Possession

Line Blockage
+Detonators

Possession

Possession

Up & Down East 
Suffolk

Down and Up 
Lowestoft

Down Goods Loop

Down and Up 
Main

Down and Up 
Main

Down and Up 
Main

Down and Up 
Thetford

Down and Up 
Thetford

Oulton Broad South

Brundall

Bury St. Edmunds

Thurston

Whittlesea

Whittlesea

Trowse Jn

Trowse Jn

Beccles

Bungalow Lane 
LC (R/G-X)

Bury St. Edmunds

Kennett

Three Horse 
Shoes

Three Horse 
Shoes

Wymondham

Wymondham

P2024/4126165

P2024/4110052

P2024/4149519

P2024/4108444

P2024/4108394

P2024/4149482

P2024/4149483

EA1430

EA1470
EA1480

EA1530

EA1560

EA1560

EA1580

EA1580

109m25ch and 115m30ch

3m9ch and 5m25ch

26m0ch and 28m44ch

91m28ch and 94m20ch

92m50ch and 94m10ch

90m0ch and 91m15ch

91m28ch and 94m20ch

115m10ch and 122m68ch

115m10ch and 122m68ch

Track Maintenance

Structures Examination

Track Maintenance

S&T Work

Remove Rail Defects

Tamping

S&T Work

Signalling Works

Signalling Works

26/02/25

23/02/25

22/02/25

22/02/25

22/02/25

23/02/25

23/02/25

23/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11157652

W2024/10933941

W2024/11207989

W2024/11025346

W2024/11216653

W2024/11212852

W2024/11025941

W2024/11238669

W2024/11238678

Week 48  - Continued
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Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0105 Sun

0105 Sun

03/03/25

03/03/25

0400 Mon

0400 Mon

Possession

Possession

Down and Up 
Main

Platforms 5-12

Bethnal Green West 
Jn

Liverpool Street

Liverpool StreetP2024/4099239 PLATFORMS 5-10 TO BE OUTSTABLED AT 
LIVERPOOL STREET



CD Structures: Liverpool Street Roof

EA1010

0m0ch and 0m48ch
Station Work

02/03/25

02/03/25

49Week

W2024/11076635

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

0950 Sun

0950 Sun

0950 Sun

0950 Sun

0950 Sun

0950 Sun

0950 Sun

0950 Sun

0950 Sun

0950 Sun

0950 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Fast/Down 
Cambridge

Down 
Suburban/Down 
Southbury
Down and Up 
Enfield

Up Southbury/Up 
Suburban

Platforms 1-3

Down and Up 
Chingford

Up Cambridge/Up 
Fast

Platforms 1-3

Graham Road 
Curve

Up/Down Seven 
Sisters Chord

Sidings 1-9

Washer Road

Coppermill Jn

Cheshunt Jn

Enfield Town

Bethnal Green West 
Jn

Chingford

Chingford

Bethnal Green East 
Jn

Enfield Town

Navarino Road Jn

Seven Sisters Jn

Chingford Carriage 
Sidings

Bethnal Green 
East Jn

Bethnal Green 
West Jn

Bury Street Jn

Cheshunt Jn

Chingford

Clapton Jn

Coppermill Jn

Enfield Town

Reading Lane Jn

Seven Sisters Jn

Chingford 
Carriage Sidings

P2024/3943279 RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION



WEST ANGLIA SERVICES TO RUN VIA THE LEA 
VALLEY / COPPERMILL JN AND STRATFORD 

ECS TO/FROM ORIENT WAY TO RUN VIA BOW JN 
AND STRATFORD 



LUL VICTORIA LINE TO BE OPEN 



WA CYCLIC TYPE A

EA1010
EA1160
EA1170
EA1180
EA1190
EA1200
EA1290
EA1300

1m0ch and 1m41ch

3m15ch and 3m78ch

5m5ch and 10m33ch

4m14ch and 4m33ch

2m58ch and 3m20ch

2m65ch and 3m10ch

5m3ch and 10m0ch

5m0ch and 10m33ch

4m10ch and 4m25ch

1m0ch and 14m0ch

1m0ch and 4m23ch

6m40ch and 6m75ch

2m6ch and 3m25ch

3m27ch and 5m70ch

5m0ch and 10m33ch

9m30ch and 14m0ch

Remove Rail Defects

Structures Work

URFDO Inspections

Structures Examination

Survey Work

P & D Maintenance

Survey Work

Remove Rail Defects

Structures Work

Off Track Work

Structures Examination

Structures Work

OHL Work (Maintenance)

S&T Maintenance

Welding and Grinding

P & D Maintenance

Survey Work

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11152790

W2024/11111135

W2024/10625489

W2024/11238243

W2024/11225183

W2024/10625195

W2024/10715522

W2024/10625389

W2024/11113006

W2024/10625388

W2024/10715516

W2024/11113016

W2024/11149457

W2024/10635148

W2024/10726234

W2024/11115319

W2024/11192389

Week 49  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0140 Mon

0140 Mon

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0050 Mon

0050 Mon

03/03/25

03/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

03/03/25

03/03/25

0425 Mon

0425 Mon

0635 Sun

0635 Sun

0635 Sun

0635 Sun

0635 Sun

0505 Mon

0505 Mon

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric 
Trains

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Down and Up 
Main

Romford 
Engineers Depot

Down and Up 
Main

Down Passenger 
Loop

Down and Up 
Southend

Platforms 1-3 and
Up Passenger 
Loop
Down and Up 
Main

Down and Up 
Main

Down Passenger 
Loop

Gidea Park C/End Jn

Romford

Ingatestone

Ingatestone

Mountnessing Jn

Shenfield

Chelmsford L/End

Chelmsford L/End

Ingatestone

Chadwell Heath

Romford

Harold Wood

Ingatestone

Shenfield

Ingatestone

Ingatestone

P2024/3943279

P2024/4164525

P2024/4120214

P2024/4120297

EA1011

EA1011
EA1050

EA1011

1m20ch and 4m40ch

6m72ch and 10m28ch

4m10ch and 8m20ch

11m0ch and 13m0ch

19m10ch and 23m61ch

22m40ch and 29m15ch

S&T Maintenance

Vegetation Clearance

Track Maintenance

OHL Work

Track Maintenance

03/03/25

03/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

03/03/25

03/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10635280

W2024/11224461

W2024/11152421

W2024/11155071

W2024/11153294

Week 49  - Continued

Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

03/03/25

03/03/25

02/03/25

03/03/25

02/03/25

02/03/25

03/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

03/03/25

02/03/25

02/03/25

02/03/25

02/03/25

0445 Mon

0445 Mon

0715 Sun

0445 Mon

0715 Sun

0715 Sun

0445 Mon

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0900 Sun

0715 Sun

0445 Mon

0715 Sun

0715 Sun

0900 Sun

0900 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Main/Down 
Bury

Down Goods Loop

Down and Up East
Suffolk

Down and Up 
Bacon Factory 
Curve
Single

Down and Up 
Main

Up Bury/Up Main

Down & Up 
Lowestoft

Platform 1-4

Down & Up Goods

Reception No.1

Platforms 4-6

Platforms 1-3

Headshunt

Line E

Down & Up Goods
Loop

Down and Up 
Lowestoft

Line A

Line B

Down and Up 
Thetford

Haughley Jn

Claydon GF

Boss Hall Jn

Boss Hall Jn

Griffin Wharf

Trowse Swing 
Bridge

Bury St. Edmunds

East Suffolk Jn

Ipswich

East Suffolk Jn

Norwich

Thorpe Jn

Stowmarket

Bungalow Lane LC 
(R/G-X)

Thorpe Jn

Trowse Jn

Bury St. Edmunds

Claydon GF

East Suffolk Jn

Europa Jn

Halifax Jn

Haughley Jn

Ipswich

Ipswich Goods Jn

Norwich

Stowmarket

Thorpe Jn

Trowse Jn

P2024/3937066 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN IPSWICH AND NORWICH 
AND BETWEEN IPSWICH AND BURY ST EDMUNDS




NO TRAINS TO BE STABLED IN PLATFORMS 2-3 
AT NORWICH BETWEEN 0130 TO 0900 SUN 

GA TO STABLE TRAINS IN PLATFORMS 1, 4, 5 
AND 6 AT NORWICH 

EMR UNITS TO STABLE IN JUBILEE SIDINGS (4 X 2
CAR UNITS) AT NORWICH 

GA TO STABLE TRAINS IN PLATFORMS 1, 2 AND 4
AND RECEPTION NO.2-4 AT IPSWICH 

NO TRAINS TO STABLE IN RECEPTION NO.1 AND 
DOWN & UP GOODS AT IPSWICH 

ISOLATION AFFECTING IPSWICH TO BE LIFTED 
AT 0705 SUN



LOWESTOFT LINE SERVICES FROM NORWICH TO
RUN VIA LINE A/LINE E AND PLATFORMS 4-6 
FROM 0715 SUN 



SIDINGS POSSESSION WITHIN CROWN POINT 
REQUIRED FOR ACCESS AND EGRESS 
PURPOSES AND SAFETY OF PERSONNEL ONLY. 
LIMITS AND ROBUST METHOD OF 
COMMUNICATION TO BE AGREED BETWEEN 
PICOS AND CROWN POINT SIGNALLER, 
CREMORNE LANE CROSSING. PERMISSION 
MUST BE GAINED FROM THE CROWN POINT 
SIGNALLER BEFORE USE 



AWD: New Culvert Installations Stowmarket

CD Signalling: C3R 

GE CYCLIC TYPE E (AMENDED) 

GE CYCLIC TYPE E2 

GE CYCLIC TYPE N (AMENDED)

EA1012
EA1013
EA1130
EA1430
EA1470
EA1480
EA1530
EA1580
EA1744

89m30ch and 95m11ch

110m0ch and 111m10ch

67m55ch and 70m50ch

67m55ch and 70m50ch

82m43ch and 84m48ch

34m72ch and 39m78ch

69m0ch and 70m0ch

71m0ch and 85m0ch

123m0ch and 124m9ch

113m10ch and 124m9ch

71m55ch and 81m0ch

69m46ch and 70m75ch

100m10ch and 101m10ch

67m55ch and 70m75ch

113m10ch and 124m9ch

105m40ch and 113m40ch

Other E&P Work

Preparatory Work

Rail Testing and Lubrication

S&T Maintenance

Drain Train (maintenance 
only)

Telecoms Maintenance

S&C Grinding Train

OHL Work

S&T Points

Track Maintenance

Commissioning Work

Track Maintenance

Drainage Work

Track Maintenance

Rail Testing and Lubrication

Vegetation Clearance

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11120562

W2024/10999838

W2024/11070865

W2024/10832972

W2024/11155268

W2024/11191632

W2024/10989593

W2024/11172112

W2024/10957645

W2024/10929292

W2024/11247441

W2024/11281848

W2024/11271987

W2024/10947991

W2024/11070907

W2024/11262930

W2024/10927719

Week 49  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0715 Sun

0900 Sun

02/03/25

02/03/25

02/03/25

03/03/25

02/03/25

03/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

03/03/25

02/03/25

03/03/25

0900 Sun

0900 Sun

0715 Sun

0445 Mon

0715 Sun

0445 Mon

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0900 Sun

0445 Mon

0900 Sun

0445 Mon

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Down & Up 
Passenger Loop

Line C/D/W

Down and Up 
Branch

Sidings

Reception Lines 
1-2
Wensum Curve

Up Sidings

Arrival Line

Field Sidings 
No.1-2
Ipswich Top Yard

Reception No.2-3

Ipswich Upper 
Yard

Jubilee Sidings

Middle Road

Low Level Sidings

Goods Yard

Down and Up 
Main

Down and Up 
Main

Trowse Swing 
Bridge

Norwich

Norwich Road AHB

Barham

Crown Point Depot

Diss

East Suffolk Jn

Ipswich

East Suffolk Jn

Ipswich Upper Yard

Norwich

Stowmarket

Trowse Swing 
Bridge

Trowse Jn

Trowse Swing 
Bridge

Whitlingham Jn

Barham

Crown Point 
Depot

Diss

East Suffolk Jn

Ipswich

Ipswich Goods Jn

Ipswich Upper 
Yard

Norwich

Stowmarket

East Suffolk Jn

East Suffolk Jn

P2024/3937066
67m55ch and 70m50ch
Patrolling 02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V4_2_2025

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

Line Blockage
+Detonators

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Up High Meads 
Loop

Carpenters Road 
Curve

Down and Up 
Channelsea Curve

Down and Up 
High Meads Curve

Down High Meads
Loop

Up Channelsea 
Loop

Down and Up Lea 
Curve

Down and Up 
North London

High Meads Jn

Carpenters Road 
North Jn

Stratford Central Jn 
West

Channelsea North Jn

Temple Mills East Jn

Channelsea North Jn

High Meads Jn

Stratford

Temple Mills East 
Jn

Carpenters Road 
South Jn

Channelsea 
South Jn

High Meads Jn

Lea Jn

P2024/4109806 EA1020
EA1150
EA1320
EA1340
EA1350

3m5ch and 3m64ch
Track Maintenance

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11028524
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EAS_V4_2_2025

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0810 Sun

0810 Sun

0910 Sun

0055 Mon

0055 Mon

03/03/25

02/03/25

03/03/25

02/03/25

02/03/25

03/03/25

03/03/25

03/03/25

03/03/25

03/03/25

02/03/25

02/03/25

03/03/25

03/03/25

03/03/25

0455 Mon

0810 Sun

0455 Mon

0810 Sun

0810 Sun

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0910 Sun

0910 Sun

0455 Mon

0455 Mon

0455 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Tottenham

Down and Up 
North London

Platform 3

Down and Up T&H

Down and Up NLL

Harringay Curve

Down and Up 
Tottenham South 
Curve
Up/Down Seven 
Sisters Chord

Up Reception

Cripple Sidings

Down and Up 
Branch

Down and Up T&H

Down and Up T&H

Down and Up 
North London

Down and Up 
North London

Junction Road Jn

Camden Road West 
Jn

Gospel Oak

Woodgrange Park Jn

Gospel Oak

Harringay Park Jn

Tottenham South Jn

South Tottenham 
West Jn

Upper Holloway

Upper Holloway

Woodgrange Park Jn

Barking Station Jn

Woodgrange Park Jn

Hampstead Heath

Camden Road West 
Jn

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Hampstead Heath

Harringay Park Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Upper Holloway

Upper Holloway

Forest Gate Jn

Gospel Oak Jn

Gospel Oak Jn

Gospel Oak

Gospel Oak

P2024/3930201 RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION 



FREIGHT SERVICES TO BE DIVERTED VIA 
FOREST GATE JN, STRATFORD, NORTH LONDON 
LINE AND PRIMROSE HILL TO WEST COAST MAIN 
LINE FROM 0055 TO 0810 SUN AND FROM 0910 
SUN TO 0455 MON



NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
GOSPEL OAK 



7L29 TO BE DIVERTED VIA NLL/STRATFORD AND 
FOREST GATE JN

6L59/6L10 TO RUN VIA WCML



c2c TO RUN TO FENCHURCH STREET VIA WEST 
HAM



LUL TO NOTE: JUBILEE LINE TO BE OPEN



NLL CYCLIC TYPE 17

NLL CYCLIC TYPE 8

EA1030
EA1290
EA1300
EA1310
EA1370
LN165
LN3210

4m0ch and 4m30ch

11m1ch and 12m12ch

1m1ch and 1m40ch

0m50ch and 11m60ch

0m40ch and 4m70ch

1m7ch and 1m35ch

7m0ch and 8m55ch

6m0ch and 9m0ch

6m0ch and 9m0ch

1m1ch and 1m40ch

0m60ch and 11m60ch

1m7ch and 1m35ch

0m40ch and 12m20ch

2m70ch and 3m65ch

10m70ch and 11m15ch

Structures Work

Survey Work

Track Maintenance

Remove Rail Defects

Off Track Work

URFDO Inspections

Vegetation Clearance

Tamping

Tamping

URFDO Inspections

S&T Maintenance

Track Maintenance

Patrolling 

Structures Work

Structures Work

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

03/03/25

03/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11111133

W2024/11163805

W2024/10679486

W2024/11154332

W2024/11127830

W2024/10636951

W2024/11286109

W2024/11235947

W2024/11235935

W2024/10679370

W2024/11161419

W2024/10637026

W2024/11022389

W2024/11126421

W2024/11231708
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EAS_V4_2_2025

0130 Mon

0130 Mon

0020 Mon

0020 Mon

0020 Mon

0145 Mon

0145 Mon

0220 Sun

0220 Sun

2320 Sun

2320 Sun

2355 Mon

2355 Mon

0030 Wed

0030 Wed

03/03/25

03/03/25

03/03/25

03/03/25

03/03/25

03/03/25

03/03/25

02/03/25

02/03/25

03/03/25

03/03/25

04/03/25

04/03/25

05/03/25

05/03/25

0425 Mon

0425 Mon

0455 Mon

0455 Mon

0455 Mon

0410 Mon

0410 Mon

0610 Sun

0610 Sun

0455 Mon

0455 Mon

0430 Tue

0430 Tue

0455 Wed

0455 Wed

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Southend Loop

Down and Up 
Southend

Down Southend

Platform 1

Up & Down 
Southminster

Up Southend

Platform 4

Down and Up 
Southend

Platforms 1-4

Down Platform

Up & Down 
Southminster

Down Platform

Up & Down 
Southminster

Down Platform

Up & Down 
Southminster

Mountnessing Jn

Billericay L/End

Hockley C/End

Wickford

Wickford Jn

Billericay C/End

Wickford

Southend Victoria

Southend Victoria

North Fambridge

Southminster

North Fambridge

Southminster

North Fambridge

Southminster

Shenfield C/End

Shenfield Jn

Billericay C/End

Wickford

Wickford Jn

Hockley C/End

Wickford

Hockley

Southend Victoria

North Fambridge

Wickford Jn

North Fambridge

Wickford Jn

North Fambridge

Wickford Jn

P2024/4120361

P2024/3940871

P2024/4120304

P2024/4120308

P2024/4120362

P2024/4120363

SERVICES TO TRAVEL OVER THE UP SOUTHEND 
BI-DIRECTIONAL LINE BETWEEN BILLERICAY 
C/END AND HOCKLEY C/END



STRUCTURE FOR AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN 
SCHEDULE PATHS TO OPERATORS. DOWN 
TRAINS TO BE RETIMED WITH THE ENGINEERING
ALLOWANCE OF [4] TO BE MOVED TO 
APPROACHING HOCKLEY



SSV INSPECTIONS TYPE 1

EA1050

EA1050
EA1060

EA1050

EA1060

EA1060

EA1060

20m70ch and 22m0ch

25m20ch and 35m75ch

36m30ch and 41m42ch

41m25ch and 41m42ch

29m30ch and 45m42ch

29m30ch and 45m42ch

31m0ch and 45m42ch

29m30ch and 45m42ch

29m30ch and 45m42ch

S&T Maintenance

Track Maintenance

Track Maintenance

Station Work

OHL Work

Track Maintenance

Station Work

OHL Work

Track Maintenance

03/03/25

03/03/25

03/03/25

03/03/25

03/03/25

03/03/25

03/03/25

02/03/25

02/03/25

02/03/25

02/03/25

03/03/25

03/03/25

05/03/25

05/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11153639

W2024/10895318

W2024/11153283

W2024/11153024

W2024/11155076

W2024/11153272

W2024/11222039

W2024/11155129

W2024/11153399
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EAS_V4_2_2025

2355 Wed

2355 Wed

0030 Fri

0030 Fri

2350 Sat

2305 Sun

2355 Mon

2355 Wed

2355 Thu

06/03/25

06/03/25

07/03/25

07/03/25

02/03/25

03/03/25

04/03/25

06/03/25

07/03/25

0430 Thu

0430 Thu

0455 Fri

0455 Fri

0710 Sun

0500 Mon

0500 Tue

0500 Thu

0500 Fri

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Possession

Possession

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Down Platform

Up & Down 
Southminster

Down Platform

Up & Down 
Southminster

Down & Up 
Sudbury

Down & Up 
Sudbury

Down & Up 
Sudbury

Down & Up 
Sudbury

Down & Up 
Sudbury

North Fambridge

Southminster

North Fambridge

Southminster

Sudbury

Sudbury

Sudbury

Sudbury

Sudbury

North Fambridge

Wickford Jn

North Fambridge

Wickford Jn

Marks Tey Jn

Marks Tey Jn

Marks Tey Jn

Marks Tey Jn

Marks Tey Jn

P2024/4120344

P2024/4120309

P2024/4120290

P2024/4120397

P2024/4120398

P2024/4120379

P2024/4120291

EA1060

EA1060

EA1080

EA1080

EA1080

EA1080

EA1080

29m30ch and 45m42ch

29m30ch and 45m42ch

46m73ch and 58m32ch

55m62ch and 57m62ch

55m62ch and 57m62ch

55m62ch and 57m62ch

55m62ch and 57m62ch

Track Maintenance

Track Maintenance

S&T Work

S&T Work

S&T Work

S&T Work

S&T Work

05/03/25

05/03/25

07/03/25

07/03/25

01/03/25

02/03/25

03/03/25

05/03/25

06/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11153273

W2024/11153455

W2024/11146318

W2024/11146319

W2024/11146358

W2024/11146360

W2024/11146361
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EAS_V4_2_2025

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platforms 1-4

Up and Down 
Clacton
Up and Down 
Avoiding
Down and Up 
Colchester Town

Down and Up 
Clacton

Down and Up 
Hythe Curve

Down and Up 
Walton

Walton Single

Down Sidings

Carriage Sidings

Clacton-on-Sea

Hunwick Jn

Colchester Town

Clacton-on-Sea

Colne Jn

Kirby Cross

Walton-on-the-
Naze

Clacton-on-Sea

Clacton-on-Sea

Colchester Jn

East Gate Jn

Hunwick Jn

Hythe Jn

Kirby Cross

Thorpe-le-Soken
Jn

Clacton-on-Sea

P2024/3943039 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN COLCHESTER AND 
CLACTON-ON-SEA FOR 1N66 2318 EX 
LIVERPOOL STREET

5N08 TO DIVERT AND STABLE IN CLACTON 
PLATFORM 1 OR 3 PRIOR TO THE START OF THE 
POSSESSION



TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 1-4 AT CLACTON-ON-SEA 
(SECTIONAL APPENDIX MODULE AR 1 REFERS)

TRAINS TO BE STABLED IN PLATFORM 5,6 
SUDBURY DOCK AND BRIDGE ROAD AT 
COLCHESTER (SECTIONAL APPENDIX MODULE 
AR 1 REFERS)



PANTOGRAPHS TO BE LOWERED ON TRAINS 
STABLED AT CLACTON-ON-SEA AND CARRIAGE 
SIDINGS



ROAD TO BE OPEN AT THE FOLLOWING LC'S: 
HARWICH ROAD (EAST GATES LC), HYTHE LC, 
ALRESFORD LC, THORRINGTON LC (B1029) AND 
GREAT BENTLEY LC 



GE CYCLIC TYPE 120 (AMENDED)

EA1090
EA1100
EA1110 52m30ch and 53m20ch

53m50ch and 63m60ch

69m45ch and 69m57ch

68m4ch and 69m56ch

52m25ch and 53m76ch

59m25ch and 59m75ch

69m10ch and 69m56ch

52m25ch and 53m45ch

59m25ch and 59m75ch

52m25ch and 69m57ch

65m50ch and 67m24ch

S&T Work

OHL Work

Platform Enhancements

OHL Work

Unload Ballast

Tamping

Point Heater Maintenance

Other E&P Work

Tamping

Track Maintenance

Vegetation Clearance (Non-
Flail)

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11220947

W2024/11244446

W2024/11198822

W2024/11241840

W2024/11077552

W2024/10972262

W2024/11148509

W2024/11148316

W2024/10972267

W2024/10981249

W2024/11140583

Week 49  - Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0900 Mon

03/03/25

03/03/25

03/03/25

03/03/25

03/03/25

03/03/25

03/03/25

03/03/25

03/03/25

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

1600 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platforms 1-4

Platforms 4-5

Up and Down 
Clacton
Up and Down 
Avoiding
Down and Up 
Colchester Town

Down and Up 
Clacton

Down and Up 
Hythe Curve

Down and Up 
Walton

Walton Single

Up Carriage 
Siding
Shunting Spur

Connection to 
Middle Road and 
Klondyke Siding
Klondyke Siding

Middle Road

Outside Road

No. 7 Siding

No. 8 Siding

Clacton-on-Sea

Colchester

Hunwick Jn

Colchester Town

Clacton-on-Sea

Colne Jn

Kirby Cross

Walton-on-the-
Naze

Clacton Carriage 
Sidings

Clacton-on-Sea

Colchester

Colchester Jn

East Gate Jn

Hunwick Jn

Hythe Jn

Kirby Cross

Thorpe-le-Soken
Jn

Clacton Carriage 
Sidings

P2024/3943090

P2024/4150637

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 1-4 AT CLACTON-ON-SEA 
(SECTIONAL APPENDIX SECTION 1 REFERS)

TRAINS TO BE STABLED IN PLATFORM 5,6 
SUDBURY DOCK AND BRIDGE ROAD AT 
COLCHESTER (SECTIONAL APPENDIX MODULE 
AR 1 REFERS)



NO ISOLATION PERMITTED AFFECTING CLACTON
CS



ROAD TO BE OPEN AT THE FOLLOWING LC'S: 
HARWICH ROAD (EAST GATES LC), HYTHE LC, 
ALRESFORD LC, THORRINGTON LC (B1029), 
GREAT BENTLEY LC AND CONNAUGHT AVENUE 
(FRINTON LC)



GE CYCLIC TYPE 120

EA1090
EA1100
EA1110

EA1090

69m10ch and 69m56ch

52m30ch and 53m20ch

53m11ch and 53m38ch

53m11ch and 53m38ch

52m60ch and 56m4ch

52m25ch and 53m45ch

52m25ch and 69m56ch

69m0ch and 69m56ch

Point Heater Maintenance

S&T Work

Tamping

Tamping

OHL Work

Other E&P Work

Track Maintenance

Depot Work

03/03/25

03/03/25

03/03/25

03/03/25

03/03/25

03/03/25

03/03/25

03/03/25

03/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11148584

W2024/11220993

W2024/10972266

W2024/10972263

W2024/11244500

W2024/11148550

W2024/10981218

W2024/11227796

Week 49  - Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0900 Tue

0900 Wed

0900 Thu

04/03/25

05/03/25

06/03/25

1600 Tue

1600 Wed

1600 Thu

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Up Carriage 
Siding
Shunting Spur

Connection to 
Middle Road and 
Klondyke Siding
Klondyke Siding

Middle Road

Outside Road

No. 7 Siding

No. 8 Siding

Up Carriage 
Siding
Shunting Spur

Connection to 
Middle Road and 
Klondyke Siding
Klondyke Siding

Middle Road

Outside Road

No. 7 Siding

No. 8 Siding

Up Carriage 
Siding
Shunting Spur

Connection to 
Middle Road and 
Klondyke Siding
Klondyke Siding

Middle Road

Outside Road

No. 7 Siding

No. 8 Siding

Clacton Carriage 
Sidings

Clacton Carriage 
Sidings

Clacton Carriage 
Sidings

Clacton Carriage 
Sidings

Clacton Carriage 
Sidings

Clacton Carriage 
Sidings

P2024/4150553

P2024/4150626

P2024/4150659 CLACTON EMU MAINTENANCE DEPOT TO 
REMAIN LIVE.

THE MOVEMENT OF BI-MODE UNITS UNDER 
DIESEL POWER BETWEEN CLACTON EMU 
MAINTENANCE SHED AND No.7 SIDING TO BE 
DONE UNDER LOCAL ARRANGEMENTS.

PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS

EA1090

EA1090

EA1090

69m0ch and 69m56ch

69m0ch and 69m56ch

69m0ch and 69m56ch

Depot Work

Depot Work

Depot Work

04/03/25

05/03/25

06/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11227739

W2024/11227740

W2024/11227742
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EAS_V4_2_2025

0900 Fri

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

07/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

1600 Fri

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Carriage 
Siding
Shunting Spur

Connection to 
Middle Road and 
Klondyke Siding
Klondyke Siding

Middle Road

Outside Road

No. 7 Siding

No. 8 Siding

Platforms 2-3

Single/Up Harwich

Platform 1

North Curve

Down Harwich

Down Siding

Clacton Carriage 
Sidings

Harwich International

Manningtree

Manningtree

Manningtree North 
Jn

Harwich International

Mistley

Clacton Carriage 
Sidings

Harwich 
International

Harwich Town

Manningtree

Manningtree East 
Jn

Manningtree 
South Jn

Mistley

P2024/4150554

P2024/4146618

EA1090

EA1120

69m0ch and 69m56ch

59m40ch and 70m61ch

Depot Work

OHL Work

07/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11227741

W2024/11237765

Week 49  - Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0105 Thu

0105 Thu

0105 Thu

0105 Thu

0105 Thu

0105 Thu

06/03/25

06/03/25

06/03/25

06/03/25

06/03/25

06/03/25

0425 Thu

0425 Thu

0425 Thu

0425 Thu

0425 Thu

0425 Thu

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Up Goods Loop

Down Passenger 
Loop/Platform 4
Up Passenger 
Loop/Platform 1
Down and Up 
Hertford

Bay 
Platform/Platform 
3
Platforms 1-2

Down and Up 
Southbury

Down and Up 
Cambridge

Broxbourne

Hertford East

Cheshunt

Hertford East

Cheshunt Jn

Camps LC (UWC)

Broxbourne

Broxbourne Jn

Cheshunt

Hertford East

Theobalds Grove

Trinity Lane LC

P2024/4037442 GA TO STABLE TRAINS IN PLATFORMS 1 AND 2 
AT HERTFORD EAST



ARL TO OUTSTABLE FROM BAY 
PLATFORM/PLATFORM 3 AT CHESHUNT

EA1160
EA1190
EA1210 13m60ch and 17m0ch

18m0ch and 18m70ch

17m0ch and 21m0ch

Patrolling 

Follow-Up Work

P-Way Maintenance

06/03/25

06/03/25

06/03/25

06/03/25

06/03/25

06/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10631052

W2024/10955825

W2024/10621400
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EAS_V4_2_2025

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0055 Sun

0055 Sun

0055 Sun

0055 Sun

03/03/25

03/03/25

03/03/25

03/03/25

03/03/25

03/03/25

03/03/25

03/03/25

03/03/25

03/03/25

02/03/25

03/03/25

03/03/25

02/03/25

02/03/25

02/03/25

02/03/25

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0055 Sun

0400 Mon

0400 Mon

0440 Sun

0440 Sun

0440 Sun

0440 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Platforms 1-3

Up Passenger 
Loop

Platforms 1-3

Up Goods Loop

Down and Up 
Passenger Loops
Down and Up 
Hertford

Down and Up 
Cambridge

Down Goods Loop

Platforms 1-4

Down and Up 
Passenger Loops

Platforms 1-2

Down Goods Loop

Down and Up 
Airport

Down and Up 
Sidings

Siding

Platforms 1-3

Up Departure 
Down/Up & Down 
Airport/Up Airport
Up & Down 
Cambridge Chord

Down Airport/Up &
Down Airport/Up 
Arrival Down

Bishops Stortford

Bishops Stortford 
L/End

Broxbourne

Hertford East

Stansted North Jn

Harlow Mill

Harlow Town

Harlow Town C/End

Hertford East

Stansted 
Mountfitchet

Stansted East Jn

Bishops Stortford

Stansted 
Mountfitchet

Stansted Airport

Stansted South Jn

Stansted East Jn

Stansted Airport

Bishops Stortford

Broxbourne

Broxbourne Jn

Broxbourne L/End

Harlow Mill L/End

Harlow Town

Harlow Town 
L/End

Hertford East

Stansted 
Mountfitchet

Stansted South Jn

Bishops Stortford

Stansted 
Mountfitchet

Stansted Airport

Stansted North Jn

Stansted South Jn

Stansted South Jn

P2024/3929365 RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION FOR GA SERVICES BETWEEN 
STANSTED AIRPORT AND 
BROXBOURNE/HERTFORD EAST AND 
BROXBOURNE



NO ACCESS TO PLATFORMS 1-3 AT 
BROXBOURNE

GA SERVICES TO START / TERMINATE IN 
PLATORM 4 AT BROXBOURNE



BROXBOURNE DOWN AND UP PASSENGER 
LOOPS AND REDLANDS SIDINGS TO BE KEPT 
CLEAR OF STABLED TRAINS



GA TO STABLE TRAINS IN PLATFORMS 1 AND 3 
AT STANSTED AIRPORT

NO TRAINS TO STABLE IN PLATFORM 2 AT 
STANSTED AIRPORT OR PLATFORM 3 AT 
BISHOPS STORTFORD



GA TO STABLE TRAINS IN PLATFORMS 1 AND 2 
AT HERTFORD EAST AND BISHOPS STORTFORD 
CS WITH PANTOGRAPHS LOWERED



ROAD TO BE OPEN AT THE FOLLOWING LC'S: 
ROYDON LC, SAWBRIDGEWORTH LC, ST 
MARGARETS LC, WARE LC FOR RAIL 
REPLACEMENT BUS SERVICE



NO ISOLATION PERMITTED ON THE DOWN AND 
UP CAMBRIDGE THAT IMPACTS SERVICES TO / 
FROM STANSTED AIRPORT VIA STANSTED 
NORTH JN



CD Track: Broxbourne Jnc S&C

CD Track: Cannons Mill Lane Re-Rail

EA1160
EA1161
EA1210
EA1220

30m45ch and 34m34ch

22m17ch and 26m50ch

30m56ch and 34m11ch

33m25ch and 34m34ch

17m17ch and 26m50ch

19m73ch and 20m38ch

22m17ch and 26m50ch

30m45ch and 33m17ch

30m45ch and 33m17ch

30m45ch and 33m17ch

C2 Rerail - Both Rails

Vegetation Clearance (Non-
Flail)

Vegetation Clearance

Patrolling 

C70 S&C - Complete 
Renewal 113A

Station Work

Vegetation Clearance (Non-
Flail)

S&T Maintenance

S&T Maintenance

S&T Maintenance

01/03/25

01/03/25

01/03/25

01/03/25

01/03/25

01/03/25

01/03/25

01/03/25

01/03/25

01/03/25

01/03/25

01/03/25

01/03/25

02/03/25

02/03/25

02/03/25

02/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10743547

W2024/11264981

W2024/11254845

W2024/10619261

W2024/10759030

W2024/11014922

W2024/11264873

W2024/10644204

W2024/10644251

W2024/10644252

Week 49  - Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0440 Sun

0400 Mon

0050 Fri

0050 Fri

0120 Sun

0145 Tue

0145 Tue

0145 Fri

0145 Fri

03/03/25

07/03/25

07/03/25

07/03/25

02/03/25

04/03/25

04/03/25

07/03/25

07/03/25

0400 Mon

2359 Fri

0435 Fri

0435 Fri

0600 Sun

0415 Tue

0415 Tue

0415 Fri

0415 Fri

Possession

Affected

Line Blockage
+Detonators

Line Blockage
+Detonators

Possession

Possession

Possession

Possession

Possession

Down and Up 
Airport

Down and Up 
Cambridge

Up Goods Loop

Down and Up

Down and Up

Down and Up 
Royston

Down and Up

Down and Up 
Royston

Down and Up

Stansted East Jn

Broxbourne Jn

Great Chesterford

Great Chesterford

Audley End

Shepreth Branch Jn

Shepreth Branch Jn

Shepreth Branch Jn

Cambridge L/End

Broxbourne Jn

Great Chesterford

Newport (Essex)

Newport (Essex)

Hauxton AHB

Shelford

Hauxton AHB

Shelford

P2024/3929365

P2024/3927329

P2024/4045121

P2024/4037506

P2024/4109929

P2024/4132841

L2578A/B PTS OUT OF USE IN REVERSE FROM 
0445 MONDAY 3RD MARCH TO 0105 SATURDAY 
8TH MARCH 2025



CD Track: Broxbourne Jnc S&C



PART 1 OF 2 P/3927329

PART 2 OF 2 P/4154823

EA1160

EA1161

EA1161

EA1161
EA1230

EA1161
EA1230

40m17ch and 45m60ch

39m0ch and 43m60ch

42m50ch and 43m60ch

52m55ch and 53m70ch

52m60ch and 53m37ch

52m55ch and 53m75ch

P-Way Maintenance

Resignalling Work

Patrolling 

Resignalling Work

Patrolling 

Resignalling Work

02/03/25

03/03/25

07/03/25

07/03/25

02/03/25

04/03/25

04/03/25

07/03/25

07/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10621653

W2024/11255674

W2024/10619397

W2024/11072929

W2024/10619040

W2024/11073489
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EAS_V4_2_2025

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

0815 Sun

0215 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0745 Sun

0745 Sun

0545 Sun

0545 Sun

0545 Sun

0545 Sun

0545 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Sidings 
Possession

Through Line

Platform Line

Platforms 1,4,5 & 
6
Down and Up

Down Goods Loop

Platform 3

Up Newmarket 
Down

Ely Down Goods 
Loop

Engine Spur

Engine Siding No 
1 and 2
Down Chesterton 
Jn Yard/Sidings

All Lines

All

Platforms 7-8

Platforms 2 & 3

No.7 Platform Line

No.8 Platform Line

Down Slow

Down and Up

Reception Sidings 
1-2
Reception South

Reception North

Post Office Ladder

Cambridge

Ely Dock Jn

Coldham Lane Jn

Cambridge North

Laundry Lane AOCL 
and B

Ely Dock Jn

Cambridge

Chesterton Jn

Littleport

Kings Lynn

Cambridge

Cambridge L/End

Cambridge

Ely Dock Jn

Cambridge

Cambridge

Cambridge C/End

Cambridge North

Coldham Lane Jn

Ely Dock Jn

Cambridge

Chesterton Jn

Ely Dock Jn

Littleport

Cambridge

Cambridge C/End

Cambridge L/End

Cambridge

Cambridge

P2024/3943351 FROM 0040 TO 0215 AND 0545 TO 0815 SUN, 
TRAINS TO TERMINATE/START FROM 
PLATFORMS 2,3,7 & 8 ONLY 

NO ACCESS TO PLATFORMS 1,4,5 & 6 

ACCESS AVAILABLE TO/FROM CARRIAGE 
SIDINGS AND RECEPTION SIDINGS FROM SOUTH
EXCEPT 0215 TO 0545 SUN 

NO ACCESS TO/FROM COLDHAM LANE DEPOT 
0040 TO 0815 SUN 



GA TO STABLE TRAINS IN PLATFORMS 2,3,5 AND 
6 AT 

PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS IN PLATFORM 5&6 AT CAMBRIDGE 



PLATFORM 3 AT CAMBRIDGE NORTH TO BE KEPT
CLEAR



TRAINS TO BE STABLED AS REQUIRED IN ALL 
CAMBRIDGE SIDINGS 



PANTOGRAPHS TO BE LOWERED ON TRAINS 
STABLED AT CAMBRIDGE AND CS



WHEREVER ANY ISOLATION HAS BEEN TAKEN, 
AFFECTING ANY PART OF 425 AND/ OR 426 
SECTIONS: ELECTRICAL SWITCHOVER TO 
HAPPEN BETWEEN 0040 TO 0110 AND 0715 TO 
0745 UNLESS AN EMERGENCY SITUATION 
ARISES.CLASS 700 PANTOGRAPHS TO BE 
LOWERED ON STABLED TRAINS AT ALL 
CAMBRIDGE CS STABLING LOCATIONS DUE TO 
MOMENTARY LOSS OF POWER. THE MOVEMENT 
OF UNITS IS AVAILABLE DURING THESE TIMES 
BUT PREPARATION OF UNITS IS NOT AVAILABLE 
DURING THESE TIMES. TRAIN MOVEMENTS AND 
PREPARATIONS ARE FULLY AVAILABLE FOR THE 
REST OF THE POSSESSION.



WA CYCLIC TYPE M

EA1161
EA1530

0m48ch and 2m22ch

55m70ch and 55m76ch

55m45ch and 59m20ch

55m45ch and 57m10ch

55m60ch and 69m70ch

Structures Examination

Survey Work

Flail Mowing Machine

Survey Work

Resignalling Work

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10721227

W2024/11252086

W2024/10958681

W2024/11251878

W2024/10782099
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EAS_V4_2_2025

0545 Sun

0045 Sun

0045 Sun

0045 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

0815 Sun

0840 Sun (7 hrs)

0830 Sun (7 hrs)

0830 Sun (7 hrs)

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Line Blockage
+Detonators

Line Blockage
+Detonators

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up

Down and Up

All Lines

All Lines

Up & Down

Down & Up

Carriage Sidings

All Sidings

North London 
Incline
Silo Curve

Down North 
London Relief
Up North London 
Reversible
Down and Up 
North London

Up/Down 
Canonbury

Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North 
London/Down 
North London 
(Westbound)

Ely Dock Jn

Littleport Bypass LC 
(AHBC-X)

Downham Market

Littleport

Kings Lynn

Middleton Towers 
LC No.6  (TMO) (NR
Boundary)
Kings Lynn

Kings Lynn Yard

Copenhagen Jn

Caledonian Road 
and Barnsbury

Gospel Oak

Highbury Vale Jn

Reading Lane Jn

Lea Jn

Sandhill LC  
(AHBC-X)

Littleport

Waterbeach

Extons Road 
CCTV

Kings Lynn Yard

Kings Lynn

Kings Lynn Yard

Camden Road 
Central Jn

Camden Road 
East Jn

Camden Road 
West Jn

Canonbury West 
Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

P2024/3943351

P2024/4120437

P2024/4145802

P2024/4045190

EA1162

EA1162
EA1270

EA1180
EA1310
EA1320
LN110
LN115
MD145

75m59ch and 76m27ch

96m30ch and 96m64ch

4m69ch and 5m18ch

0m68ch and 3m40ch

4m5ch and 5m10ch

3m70ch and 3m5ch

2m32ch and 3m10ch

0m68ch and 3m70ch

Structures Work

Track Maintenance

Survey Work

S&C Unit Renewal 
(Maintenance Only)

S&T Maintenance

Patrolling 

Survey Work

Patrolling 

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/11154177

W2024/11171684

W2024/11242717

W2024/11192137

W2024/10634774

W2024/10619994

W2024/11228343

W2024/10619972
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EAS_V4_2_2025

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

03/03/25

03/03/25

03/03/25

03/03/25

03/03/25

03/03/25

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0735 Sun

0735 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reversing Siding

Willesden 
Turnback Siding

Down and Up 
North London

All Lines

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reversing Siding

Willesden 
Turnback Siding

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Kentish Town West

Acton Central

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Camden Road 
West Jn

Kentish Town 
West

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

P2024/3943362

P2024/3943691

NO TRAINS TO BE STABLED IN THE REVERSING 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9 ROTR (AMENDED)



PREP: T-55 to T-45 GRIP 4 TOPO Validation and 
Design Walkout Kensal Green Jn S&C

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO BE STABLED IN THE REVERSING 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9

EA1310
MD150
MD155
MD160

EA1310
MD150
MD155
MD160

4m25ch and 4m75ch

1m60ch and 4m30ch

1m57ch and 2m55ch

2m65ch and 3m19ch

1m58ch and 2m54ch

1m57ch and 0m45ch

1m57ch and 0m45ch

1m57ch and 0m45ch

1m57ch and 0m45ch

4m64ch and 0m4ch

1m57ch and 0m45ch

1m57ch and 0m45ch

1m57ch and 0m45ch

4m67ch and 0m45ch

1m57ch and 0m45ch

Tamping

Drainage Inspection

Patrolling 

Survey Work

Survey Work

Off Track Work

Remove Rail Defects

Welding and Grinding

URFDO Inspections

P & D Maintenance

Remove Rail Defects

Welding and Grinding

Off Track Work

S&T Maintenance

URFDO Inspections

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

03/03/25

03/03/25

03/03/25

03/03/25

03/03/25

03/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10906572

W2024/10637064

W2024/10619985

W2024/11247222

W2024/11237562

W2024/10637115

W2024/10637047

W2024/10726300

W2024/10637117

W2024/10637121

W2024/10637069

W2024/10726298

W2024/10637122

W2024/10637073

W2024/10637070
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EAS_V4_2_2025

1800 Sat

1800 Sat

0025 Tue

0025 Tue

0025 Tue

0025 Tue

0025 Wed

0025 Wed

0025 Wed

0025 Wed

0025 Thu

0025 Thu

02/03/25

02/03/25

04/03/25

04/03/25

04/03/25

04/03/25

05/03/25

05/03/25

05/03/25

05/03/25

06/03/25

06/03/25

0950 Sun

0950 Sun

0440 Tue (4 hrs)

0440 Tue (5 hrs)

0440 Tue (4 hrs)

0440 Tue (4 hrs)

0440 Wed (4 hrs)

0440 Wed (5 hrs)

0440 Wed (4 hrs)

0440 Wed (4 hrs)

0440 Thu (4 hrs)

0440 Thu (5 hrs)

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Protected 
Path

Protected 
Path

Possession

Sidings 
Possession

Protected 
Path

Protected 
Path

Possession

Sidings 
Possession

Down and Up 
Poplar

Acton Yard

Reception 1, 2 & 3

East Coast 
Mainline 
Connection
Dock Junction 
Link Line Sidings 
Possession
Silo Curve

North London 
Incline

East Coast 
Mainline 
Connection
Dock Junction 
Link Line Sidings 
Possession
Silo Curve

North London 
Incline

East Coast 
Mainline 
Connection
Dock Junction 
Link Line Sidings 
Possession

Acton West

Acton West

York Way North Jn

Dock Jn South

Cedar Jn

St. Pancras 
International

York Way North Jn

Dock Jn South

Cedar Jn

St. Pancras 
International

York Way North Jn

Dock Jn South

Acton Wells Jn

Acton East

St. Pancras 
International

St. Pancras 
International

Silo Curve Jn

York Way North 
Jn

St. Pancras 
International

St. Pancras 
International

Silo Curve Jn

York Way North 
Jn

St. Pancras 
International

St. Pancras 
International

P2024/3925466

P2024/4159549

P2024/4159566

P2024/4159587

NO SERVICES TO RUN.

NO ACCESS FROM GWML TO ACTON YARD / 
WCML / NLL



WORK DETAILS: POPLARS ELECTRIFICATION

EA1310
GW130

EA1320
LN115
LN3201
SO400

EA1320
LN115
LN3201
SO400

EA1320
LN115
LN3201
SO400

0m40ch and 4m71ch

0m40ch and 4m50ch

0m43ch and 4m71ch

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

Major Projects

S&T Work

In Connection With 
Engineering Work

S&T Work

S&T Work

S&T Work

01/03/25

01/03/25

04/03/25

04/03/25

04/03/25

04/03/25

05/03/25

05/03/25

05/03/25

05/03/25

06/03/25

06/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10910137

W2024/10925056

W2024/10970708

W2024/11272898

W2024/11272729

W2024/11272986
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Network Rail
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Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0025 Fri

0025 Fri

0025 Fri

0025 Fri

0800 Sun

0800 Sun

0800 Sun

07/03/25

07/03/25

07/03/25

07/03/25

02/03/25

02/03/25

02/03/25

0440 Fri (4 hrs)

0440 Fri (5 hrs)

0440 Fri (4 hrs)

0440 Fri (4 hrs)

2000 Sun

2000 Sun

2000 Sun

Possession

Sidings 
Possession

Protected 
Path

Protected 
Path

Possession

Possession

Possession

East Coast 
Mainline 
Connection
Dock Junction 
Link Line Sidings 
Possession
Silo Curve

North London 
Incline

Up Goods/Up

Down/Down 
Goods

Up & Down 
Branch

York Way North Jn

Dock Jn South

Cedar Jn

St. Pancras 
International

Dudding Hill Jn

Acton Canal Wharf 
Jn

Neasden South Jn

St. Pancras 
International

St. Pancras 
International

Silo Curve Jn

York Way North 
Jn

Acton Canal 
Wharf Jn

Dudding Hill Jn

Neasden Jn

P2024/4159601

P2024/4146620

EA1320
LN115
LN3201
SO400

EA1360
LN3219
LN3222
MD170
MD715

0m0ch and 0m0ch

6m25ch and 8m30ch

S&T Work

Ballast Replenishment

07/03/25

07/03/25

07/03/25

07/03/25

02/03/25

02/03/25

02/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11273035

W2024/11212536
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EAS_V4_2_2025

2300 Fri

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

08/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

0300 Sat

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up Fast

Down and Up 
Brent Curve

Down and Up 
Canal Tunnel

Down and Up 
Cricklewood Curve

North Reception 
Road No1 & No2

Up Goods No1 & 
Up Goods No2
Depot Exit Road

Up & Down Relief

Up & Down Slow

Down and Up 
Moorgate

Hendon Chord

Down and Up 
Tottenham

Down and Up 
Slow

Down and Up Fast

Platform 4

Platform 1

Platform 3

Platform 2

West Hampstead 
Down Loop

Down and Up 
Hendon

Luton South Jn

Dudding Hill Jn

Belle Isle Jn

Dudding Hill Jn

Cricklewood Depot

Cricklewood Depot 
Jn

Kentish Town Jn

Kentish Town Jn

Kentish Town Jn

Silkstream Jn

Carlton Road Jn

Luton South Jn

Luton South Jn

St. Pancras 
International

Cricklewood South 
Jn

Silkstream Jn

Cricklewood 
South Jn

Brent Curve Jn

Canal Tunnels Jn

Cricklewood 
Curve Jn

Cricklewood 
Depot

Cricklewood 
South Jn

Dock Jn North

Dock Jn South

Farringdon

Hendon (London)

Junction Road Jn

Kentish Town Jn

St. Pancras 
International

West Hampstead 
North Jn

West Hampstead 
South Jn

P2024/3935296 ***WEEK 50 WEEKEND***



2300 FRI TO 0300 SAT AND 0300 MON TO 0530 
MON

TRAINS TO TRAVEL OVER THE SLOW LINES 
CRICKLEWOOD SOUTH JN TO LEAGRAVE JN.



0300 SAT TO 0300 MON

POSSESSION TO BE TAKEN AROUND ECS 
STABLED IN PLATFORMS 1,2,3&4 WITH 'NOT TO 
BE MOVED' BOARDS APPLIED. 

ALL LINES BLOCKED ST.PANCRAS HIGH 
LEVEL/CANAL TUNNELS JN TO LUTON. 



GTR LNE ROUTE SERVICES TO DIVERT INTO 
KINGS CROSS. GTR WILL REQUIRE 2 ADDITIONAL
LONG PLATFORMS AT KINGS CROSS TO 
FACILITATE THIS



EMR SERVICES TO START/TERMINATE AT LUTON.
RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE LUTON-HITCHIN FOR ONWARD ECML 
CONNECTIONS. 



ALL THAMESLINK MML SERVICES CANCELLED 
SOUTH OF LUTON. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE ST.PANCRAS TO LUTON,
ALSO LUTON TO HITCHIN VIA LUTON AIRPORT 
PARKWAY AND HARPENDEN TO POTTERS BAR 
VIA ST.ALBANS.



FREIGHT SERVICES DIVERTED VIA WCML OR 
ECML. NO ACCESS TO/FROM DUDDING HILL JN.



NO ACCESS TO CHURCHYARD SIDINGS, 
CRICKLEWOOD AGGRGEGATES TERMINAL, 
RADLETT AGGREGATES TERMINAL, OR LUTON 
CRESCENT ROAD SIDINGS. ACCESS MAINTAINED
TO LUTON LIMBURY ROAD SIDINGS TO/FROM 
THE NORTH.



ANY ECS STABLED AT ST.PANCRAS OR 
CRICKLEWOOD TO HAVE PANTOGRAPHS 
LOWERED.

EA1360
LN101
LN3201
LN3210
LN3213
LN3214
LN3219
LN3222
SO280
SO400

13m0ch and 16m12ch

20m47ch and 29m39ch

0m12ch and 5m15ch

3m70ch and 5m5ch

15m0ch and 18m76ch

2m10ch and 3m40ch

24m74ch and 30m11ch

14m13ch and 15m20ch

0m73ch and 3m50ch

29m12ch and 29m55ch

23m60ch and 24m40ch

25m0ch and 30m12ch

0m73ch and 3m50ch

27m20ch and 30m12ch

1m29ch and 2m40ch

11m5ch and 12m40ch

SATWS

S&T Work

Structures Work

S&T Renewal

Major Projects

Telecoms Inspection

Rail Testing and Lubrication

Survey Work

S&C Heavy Refurb

Station Work

Survey Work

Technical Inspection

Litter / Graffiti Clearance

Track Maintenance

Structures Examination

Survey Work

Point Heater Maintenance

07/03/25

08/03/25

08/03/25

08/03/25

08/03/25

08/03/25

08/03/25

08/03/25

08/03/25

08/03/25

08/03/25

08/03/25

08/03/25

08/03/25

08/03/25

08/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11148488

W2024/11272688

W2024/10914483

W2024/11160205

W2024/10806019

W2024/11220230

W2024/10626503

W2024/11237512

W2024/10672185

W2024/11150561

W2024/11246243

W2024/10626505

W2024/10628617

W2024/10640260

W2024/10902769

W2024/11123224

W2024/10654327
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Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Mon

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0530 Mon

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

West Hampstead 
Run Round

Down Reception 
Siding

Cricklewood 
Sidings

Crescent Road 
Sidings

Churchyard 
Sidings

Dock Junction 
Link Line

Down and Up Fast

West Hampstead 
North Jn

Brent Curve Jn

Cricklewood Depot

Luton South Jn

Dock Jn North

Dock Jn South

Luton South Jn

Cricklewood 
Curve Jn

Cricklewood 
Depot

Luton Airport 
Parkway

St. Pancras 
International

Cricklewood 
South Jn

P2024/3935296 24m0ch and 30m11ch

0m58ch and 5m15ch

0m32ch and 1m56ch

24m74ch and 30m12ch

2m2ch and 24m41ch

2m2ch and 6m10ch

19m42ch and 21m61ch

0m60ch and 2m30ch

19m25ch and 29m55ch

3m35ch and 5m15ch

9m20ch and 19m1ch

28m76ch and 29m50ch

0m73ch and 3m58ch

5m20ch and 6m14ch

1m48ch and 3m60ch

20m47ch and 29m39ch

Critical Compliance 
Inspection

Structures Examination

OHL Inspection

Rail Testing and Lubrication

S&T Work

Vegetation Clearance (Non-
Flail)

Vegetation Clearance (Non-
Flail)

Major Projects

OHL Renewals Work

Major Projects

Structures Work

OHL Inspection

Major Projects

Structures Examination

S&T Work

08/03/25

08/03/25

08/03/25

08/03/25

08/03/25

08/03/25

10/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10635162

W2024/10795541

W2024/10929897

W2024/10660740

W2024/11272697

W2024/11264187

W2024/10628567

W2024/11067711

W2024/10752235

W2024/10861524

W2024/11226636

W2024/10918710

W2024/11236484

W2024/11251595

W2024/11272576

W2024/11148631
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EAS_V4_2_2025

P2024/3935296
13m0ch and 16m12ch

1m39ch and 3m43ch

2m2ch and 24m41ch

5m20ch and 8m38ch

1m39ch and 2m35ch

1m42ch and 2m22ch

0m60ch and 2m29ch

2m10ch and 3m55ch

0m26ch and 3m60ch

1m29ch and 2m40ch

0m27ch and 29m25ch

5m20ch and 6m40ch

0m32ch and 1m55ch

6m60ch and 7m5ch

1m60ch and 2m30ch

1m60ch and 2m15ch

SATWS

Vegetation Clearance

Technical Inspection

C15 Drainage Only

Tunnel Work

Structures Work

S&T Work

Structures Examination

OHL Work

Structures Examination

Rail Testing and Lubrication

S&C Unit Renewal 
(Maintenance Only)

Structures Examination

Track Survey

Drainage Work

Structures Work

Track Survey

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/11176410

W2024/10660748

W2024/10772312

W2024/10928202

W2024/10927810

W2024/10627756

W2024/10744845

W2024/11113592

W2024/10902779

W2024/11190136

W2024/11223614

W2024/11107682

W2024/11247719

W2024/11100266

W2024/11230234

W2024/11247815

Week 49  - Continued
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Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0700 Sat

0700 Mon

0700 Tue

0700 Wed

0700 Thu

01/03/25

03/03/25

04/03/25

05/03/25

06/03/25

1800 Sat

1800 Mon

1800 Tue

1800 Wed

1800 Thu

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Single/Platform 1

Single/Platform 1

Single/Platform 1

Single/Platform 1

Single/Platform 1

Barking

Barking

Barking

Barking

Barking

Barking Station Jn

Barking Station Jn

Barking Station Jn

Barking Station Jn

Barking Station Jn

P2024/3935296

P2024/4143919

P2024/4143920

P2024/4143921

P2024/4143851

P2024/4143852

BARKING PLATFORM 1 TO BE KEPT CLEAR OF 
TRAINS 



IN THE EVENT OF DEGRADED WORKING THIS 
WORKSITE AND ISOLATION CAN BE HANDED 
BACK ON REQUEST WITH 30MINS NOTICE

BARKING PLATFORM 1 TO BE KEPT CLEAR OF 
TRAINS 



IN THE EVENT OF DEGRADED WORKING THIS 
WORKSITE AND ISOLATION CAN BE HANDED 
BACK ON REQUEST WITH 30MINS NOTICE

BARKING PLATFORM 1 TO BE KEPT CLEAR OF 
TRAINS 



IN THE EVENT OF DEGRADED WORKING THIS 
WORKSITE AND ISOLATION CAN BE HANDED 
BACK ON REQUEST WITH 30MINS NOTICE

BARKING PLATFORM 1 TO BE KEPT CLEAR OF 
TRAINS 



IN THE EVENT OF DEGRADED WORKING THIS 
WORKSITE AND ISOLATION CAN BE HANDED 
BACK ON REQUEST WITH 30MINS NOTICE

BARKING PLATFORM 1 TO BE KEPT CLEAR OF 
TRAINS 



IN THE EVENT OF DEGRADED WORKING THIS 
WORKSITE AND ISOLATION CAN BE HANDED 
BACK ON REQUEST WITH 30MINS NOTICE

EA1370

EA1370

EA1370

EA1370

EA1370

0m15ch and 0m40ch

9m75ch and 16m40ch

0m42ch and 3m74ch

2m2ch and 7m59ch

16m20ch and 19m1ch

0m73ch and 3m57ch

0m60ch and 3m60ch

13m17ch and 13m70ch

13m17ch and 13m70ch

13m17ch and 13m70ch

13m17ch and 13m70ch

13m17ch and 13m70ch

Track Survey

Point Heater Maintenance

S&T Work

UTX Work

Rail Testing and Lubrication

Survey Work

Structures Work (Track Off)

Structures Work (Track Off)

Structures Work (Track Off)

Structures Work (Track Off)

Structures Work (Track Off)

01/03/25

03/03/25

04/03/25

05/03/25

06/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/11248616

W2024/10661597

W2024/10658978

W2024/11289405

W2024/11190143

W2024/11123248

W2024/11224690

W2024/11224691

W2024/11224692

W2024/11224693

W2024/11224694
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Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0700 Fri

0035 Wed

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0055 Tue

0055 Tue

0055 Tue

0055 Tue

0055 Tue

07/03/25

05/03/25

01/03/25

01/03/25

01/03/25

01/03/25

01/03/25

01/03/25

01/03/25

01/03/25

04/03/25

04/03/25

04/03/25

04/03/25

04/03/25

1800 Fri

0515 Wed

0425 Sat

0425 Sat

0425 Sat

0425 Sat

0425 Sat

0425 Sat

0425 Sat

0425 Sat

0440 Tue

0440 Tue

0440 Tue

0440 Tue

0440 Tue

Line Blockage
+Detonators

Possession

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Single/Platform 1

Down Ripple Lane
Chord

Up 
Tilbury/Fenchurch 
Street
Down and Up 
Connecting Line

Down Fenchurch 
Street/Tilbury

Down and Up 
Main

Down and Up Fast

Down and Up 
Slow
Platforms 1-4

Up Stratford Down

Up Passenger 
Loop
Inlet Road

Carriage Washer 
Road

Down and Up 
Main

Down and Up Fast

Down and Up 
Slow
Platforms 1-4

Up Stratford Down

Up Passenger 
Loop

Barking

Ripple Lane

Barking Tilbury Line 
Jn West

Upney Jn

Barking

Upney (LUL)

Christian St Jn

Fenchurch Street

Gas Factory Jn

East Ham Depot

Bromley-by-Bow 
(LUL)

Christian St Jn

Fenchurch Street

Bow Jn

Gas Factory Jn

Barking Station Jn

Ripple Lane

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn East

Barking Tilbury 
Line Jn West

Christian St Jn

Fenchurch Street

Gas Factory Jn

East Ham Depot

Christian St Jn

Fenchurch Street

Gas Factory Jn

P2024/4143922

P2024/4132546

P2024/4037700

P2024/4120456

BARKING PLATFORM 1 TO BE KEPT CLEAR OF 
TRAINS 



IN THE EVENT OF DEGRADED WORKING THIS 
WORKSITE AND ISOLATION CAN BE HANDED 
BACK ON REQUEST WITH 30MINS NOTICE

DOWN RIPPLE LANE CHORD BLOCKED TO 
TRAFFIC

EA1370

EA1370
EA1390
SO420

EA1380
EA1400

EA1380

13m17ch and 13m70ch

0m0ch and 0m0ch

0m0ch and 3m0ch

3m60ch and 4m10ch

6m19ch and 8m20ch

0m0ch and 2m60ch

0m0ch and 3m2ch

0m0ch and 1m0ch

Structures Work (Track Off)

OHL Inspection

Remove Rail Defects

Track Maintenance

Patrolling 

S&T Points

Patrolling 

Remove Rail Defects

07/03/25

05/03/25

01/03/25

01/03/25

01/03/25

01/03/25

01/03/25

01/03/25

01/03/25

01/03/25

04/03/25

04/03/25

04/03/25

04/03/25

04/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11224695

W2024/11192625

W2024/11153804

W2024/11054953

W2024/11167415

W2024/10896055

W2024/11167555

W2024/11153899
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EAS_V4_2_2025

0130 Wed

0130 Wed

0130 Wed

0130 Wed

0130 Wed

0130 Wed

0130 Wed

0130 Wed

0130 Thu

0130 Thu

0130 Thu

0130 Thu

0130 Thu

0130 Thu

0130 Thu

0130 Thu

05/03/25

05/03/25

05/03/25

05/03/25

05/03/25

05/03/25

05/03/25

05/03/25

06/03/25

06/03/25

06/03/25

06/03/25

06/03/25

06/03/25

06/03/25

06/03/25

0425 Wed

0425 Wed

0425 Wed

0425 Wed

0425 Wed

0425 Wed

0425 Wed

0425 Wed

0425 Thu

0425 Thu

0425 Thu

0425 Thu

0425 Thu

0425 Thu

0425 Thu

0425 Thu

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up 
Tilbury/Fenchurch 
Street
Down and Up 
Connecting Line

Down Fenchurch 
Street/Tilbury

Down and Up 
Main

Down and Up Fast

Down and Up 
Slow
Platforms 1-4

Up Passenger 
Loop
Up Stratford Down

Carriage Sidings

Up 
Tilbury/Fenchurch 
Street
Down and Up 
Connecting Line

Down Fenchurch 
Street/Tilbury

Down and Up 
Main

Down and Up Fast

Down and Up 
Slow
Platforms 1-4

Up Passenger 
Loop
Up Stratford Down

Carriage Sidings

Barking Tilbury Line 
Jn West

Upney Jn

Barking

Upney Jn

Christian St Jn

Fenchurch Street

Gas Factory Jn

East Ham Depot

Barking Tilbury Line 
Jn West

Upney Jn

Barking

Elm Park (LUL)

Christian St Jn

Fenchurch Street

Gas Factory Jn

East Ham Depot

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn East

Barking Tilbury 
Line Jn West

Christian St Jn

Fenchurch Street

Gas Factory Jn

East Ham Depot

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn East

Barking Tilbury 
Line Jn West

Christian St Jn

Fenchurch Street

Gas Factory Jn

East Ham Depot

P2024/4120508

P2024/4120529

EA1380
EA1400

EA1380
EA1400

0m0ch and 8m0ch

0m0ch and 5m50ch

6m0ch and 8m0ch

0m0ch and 1m0ch

6m0ch and 8m0ch

9m0ch and 12m20ch

Remove Rail Defects

Track Maintenance

S&T Points

Remove Rail Defects

S&T Points

Major Projects

05/03/25

05/03/25

05/03/25

05/03/25

05/03/25

05/03/25

05/03/25

05/03/25

06/03/25

06/03/25

06/03/25

06/03/25

06/03/25

06/03/25

06/03/25

06/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11153903

W2024/11054978

W2024/10896233

W2024/11153918

W2024/10896234

W2024/11222662
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EAS_V4_2_2025

0055 Fri

0055 Fri

0055 Fri

0700 Sat

0100 Wed

0100 Wed

0145 Sat

0145 Sat

0105 Sun

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

07/03/25

07/03/25

07/03/25

01/03/25

05/03/25

05/03/25

03/03/25

01/03/25

02/03/25

03/03/25

03/03/25

03/03/25

03/03/25

03/03/25

03/03/25

0440 Fri

0440 Fri

0440 Fri

1900 Sat

0425 Wed

0425 Wed

0035 Mon

0500 Sat

0620 Sun

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0435 Mon

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Sidings 
Possession

Possession

BLOCKED To
A/C Electric 
Trains

Possession

BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains
Possession

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
Electric 
Trains

Down and Up 
Main

Down and Up Fast

Down and Up 
Slow
Platforms 1-4

East Ham Car 
Sheds

Down and Up 
Main

Down and Up 
Main

Down and Up 
Main

Down and Up 
Main

Down and Up 
Main

Down and Up 
Main

Up & Down Loop

Up & Down 
Ockendon

Platform 1A

Up Siding

Down and Up 
Main

Limehouse

Christian St Jn

Fenchurch Street

East Ham Depot

Hornchurch (LUL)

Upminster C/End

Upminster L/End

Upminster C/End

Upminster C/End

Upminster C/End

Ockendon

Chafford Hundred

Upminster

Upminster

Upminster C/End

Christian St Jn

Fenchurch Street

East Ham Depot

Upney (LUL)

Upney Jn

Dagenham 
Heathway (LUL)

Upney (LUL)

Upney (LUL)

Dagenham 
Heathway (LUL)

Ockendon

Upminster

Upminster

Upney (LUL)

P2024/4120533

P2024/4161045

P2024/4143163

P2024/4026800 LUL TO NOTE DISTRICT LINE TO BE CLOSED



LTS SERVICES TO BE DIVERTED VIA RAINHAM



MAXIMUM 6TPH TO OPERATE VIA THE TILBURY 
LINES DUE TO LCs



AWD: Dagenham Heathway - Hornchurch Brick 
Culvert Relining

EA1380

EA1380

EA1380

EA1380
EA1410

0m0ch and 1m0ch

6m48ch and 6m65ch

9m0ch and 12m20ch

11m0ch and 15m42ch

13m0ch and 14m50ch

11m0ch and 13m15ch

0m20ch and 4m0ch

11m7ch and 12m25ch

Remove Rail Defects

Structures Work

Major Projects

Patrolling 

PL Stoneblowing

Structures Work

S&T Maintenance

Structures Examination

07/03/25

07/03/25

07/03/25

01/03/25

05/03/25

05/03/25

01/03/25

01/03/25

02/03/25

03/03/25

03/03/25

03/03/25

03/03/25

03/03/25

03/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11153920

W2024/11262605

W2024/11222661

W2024/10914131

W2024/11290350

W2024/10863600

W2024/11158164

W2024/11137318
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Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0110 Fri

0110 Fri

0110 Fri

0125 Thu

0125 Thu

0125 Fri

0125 Fri

0055 Mon

0055 Mon

0055 Mon

0125 Tue

0125 Tue

0125 Tue

0125 Tue

0125 Tue

07/03/25

07/03/25

07/03/25

06/03/25

06/03/25

07/03/25

07/03/25

03/03/25

03/03/25

03/03/25

04/03/25

04/03/25

04/03/25

04/03/25

04/03/25

0440 Fri

0440 Fri

0440 Fri

0415 Thu

0415 Thu

0415 Fri

0415 Fri

0435 Mon

0435 Mon

0435 Mon

0415 Tue

0415 Tue

0415 Tue

0415 Tue

0415 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
+Detonators

Line Blockage
+Detonators

BLOCKED To
A/C Electric 
Trains

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Up & Down Loop

Platform 1A

Up & Down 
Ockendon

Reversing Line

Down and Up 
Main

Reversing Line

Down and Up 
Main

Down and Up 
Main

Reversing Line

Down and Up 
Main

Reversing Line

Down and Up 
Tilbury

Down and Up 
Main

Down and Up 
Main

Up Siding

Ockendon

Upminster

West Thurrock Jn

Laindon

Pitsea

Laindon

Pitsea

Basildon

Laindon

Pitsea L/End

Laindon

Pitsea Jn

Benfleet

Leigh-on-Sea L/End

Pitsea C/End

Ockendon

Upminster

Laindon

Upminster C/End

Laindon

Upminster C/End

Laindon

Laindon L/End

Laindon

Stanford-le-Hope

Upminster C/End

Benfleet

Pitsea

P2024/4120516

P2024/4141014

P2024/4140968

P2024/4143186

P2024/4120507 PANTOGRAPHS TO BE LOWERED ON ALL 
STABLED TRAINS IN PITSEA UP SIDING

EA1380
EA1410

EA1380

EA1380

EA1380

EA1380
EA1390

0m0ch and 5m50ch

0m20ch and 4m0ch

23m0ch and 26m20ch

16m60ch and 26m20ch

18m0ch and 26m20ch

16m60ch and 26m20ch

22m60ch and 23m50ch

30m0ch and 32m34ch

26m25ch and 26m65ch

16m60ch and 28m34ch

23m0ch and 26m20ch

16m60ch and 26m20ch

Remove Rail Defects

S&T Maintenance

Tamping

OHL Work

Tamping

OHL Work

Structures Examination

S&T Maintenance

Patrolling 

OHL Work

Tamping

OHL Work

07/03/25

07/03/25

07/03/25

06/03/25

06/03/25

07/03/25

07/03/25

03/03/25

03/03/25

03/03/25

04/03/25

04/03/25

04/03/25

04/03/25

04/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11153992

W2024/11158399

W2024/11239552

W2024/11211804

W2024/11239553

W2024/11211805

W2024/11218523

W2024/11158268

W2024/11155421

W2024/11156890

W2024/11239608

W2024/11211537
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Network Rail
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EAS_V4_2_2025

0125 Wed

0125 Wed

0125 Wed

0125 Wed

0125 Wed

0130 Thu

0130 Thu

0130 Thu

0130 Thu

0130 Thu

0130 Fri

0130 Fri

0130 Fri

0130 Fri

0130 Fri

0155 Sun

0155 Sun

05/03/25

05/03/25

05/03/25

05/03/25

05/03/25

06/03/25

06/03/25

06/03/25

06/03/25

06/03/25

07/03/25

07/03/25

07/03/25

07/03/25

07/03/25

02/03/25

02/03/25

0415 Wed

0415 Wed

0415 Wed

0415 Wed

0415 Wed

0410 Thu

0410 Thu

0355 Thu

0355 Thu

0355 Thu

0410 Fri

0410 Fri

0355 Fri

0355 Fri

0355 Fri

0515 Sun

0515 Sun

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Reversing Line

Down and Up 
Tilbury

Down and Up 
Main

Down and Up 
Main

Up Siding

Down and Up 
Main

Reversing Line

Down and Up 
Tilbury

Up Siding

Down and Up 
Main

Down and Up 
Main

Reversing Line

Down and Up 
Tilbury

Up Siding

Down and Up 
Main

Reversing Line

Down and Up 
Main

Laindon

Pitsea Jn

Benfleet

Leigh-on-Sea L/End

Pitsea C/End

Leigh-on-Sea 
C/End

Leigh-on-Sea

Pitsea Jn

Pitsea C/End

Southend Central 
L/End

Leigh-on-Sea 
C/End

Leigh-on-Sea

Pitsea Jn

Pitsea C/End

Southend Central 
L/End

Leigh-on-Sea

Chalkwell

Laindon

Stanford-le-Hope

Upminster C/End

Benfleet

Pitsea

Benfleet L/End

Leigh-on-Sea

OHNS (EA1390 
32m 14ch)

Pitsea

Pitsea L/End

Benfleet L/End

Leigh-on-Sea

OHNS (EA1390 
32m 14ch)

Pitsea

Pitsea L/End

Leigh-on-Sea

Leigh-on-Sea 
L/End

P2024/4120509

P2024/4120531

P2024/4120557

P2024/4143183

PANTOGRAPHS TO BE LOWERED ON ALL 
STABLED TRAINS IN PITSEA UP SIDING

PANTOGRAPHS TO BE LOWERED ON ALL 
STABLED TRAINS IN PITSEA UP SIDING & LEIGH-
ON-SEA REVERSING LINE

PANTOGRAPHS TO BE LOWERED ON ALL 
STABLED TRAINS IN PITSEA UP SIDING & LEIGH-
ON-SEA REVERSING LINE

EA1380
EA1390

EA1380

EA1380

EA1380

23m0ch and 26m20ch

16m60ch and 28m34ch

16m60ch and 26m20ch

30m0ch and 32m34ch

28m74ch and 32m55ch

32m37ch and 32m49ch

28m74ch and 32m55ch

32m43ch and 32m69ch

Tamping

OHL Work

OHL Work

S&T Maintenance

OHL Work

Technical Inspection

OHL Work

Survey Work

05/03/25

05/03/25

05/03/25

05/03/25

05/03/25

06/03/25

06/03/25

06/03/25

06/03/25

06/03/25

07/03/25

07/03/25

07/03/25

07/03/25

07/03/25

02/03/25

02/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11239551

W2024/11156899

W2024/11211720

W2024/11158290

W2024/11157190

W2024/11155620

W2024/11157115

W2024/11252886
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EAS_V4_2_2025

0120 Mon

0120 Mon

0130 Tue

0130 Tue

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

03/03/25

03/03/25

04/03/25

04/03/25

02/03/25

02/03/25

02/03/25

02/03/25

03/03/25

03/03/25

03/03/25

03/03/25

03/03/25

03/03/25

03/03/25

03/03/25

03/03/25

0410 Mon

0410 Mon

0350 Tue

0350 Tue

0455 Sun

0455 Sun

0455 Sun

0455 Sun

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Sidings 
Possession

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Reversing Line

Down and Up 
Main

Reversing Line

Down and Up 
Main

Platforms 1-3

Platforms 1 and 4

Down and Up 
Main

Carriage Sidings

Washer Road

Down and Up 
Tilbury

Platforms 1-2

Up Riverside

Down and Up 
Goods

Departure Line

Down and Up 
Connecting Line

Down Riverside

Exchange Sidings 
1-3

Goods Connecting
Line

Leigh-on-Sea

Chalkwell

Leigh-on-Sea

Chalkwell

Shoeburyness

Southend Central

Shoeburyness

Shoeburyness

Rainham (Essex)

Barking Riverside

Barking Tilbury Line 
Jn East

Dagenham Dock 
L/End

Renwick Road Jn

Upney Jn

Barking Riverside

Freightliner Depot 
East End GF

Ripple Lane

Leigh-on-Sea

Leigh-on-Sea 
L/End

Leigh-on-Sea

Leigh-on-Sea 
L/End

Shoeburyness

Southend Central

Southend Central 
L/End

Shoeburyness

Barking

Barking Riverside

Barking Tilbury 
Line Jn East

Down Riverside 
Junction

Renwick Road Jn

Ripple Lane

P2024/4152033

P2024/4152097

P2024/4120498

P2024/4120618

EA1380

EA1380

EA1380

EA1390
EA1395

32m49ch and 32m69ch

32m43ch and 32m69ch

35m35ch and 39m40ch

7m70ch and 10m50ch

Survey Work

Survey Work

Patrolling 

OHL Inspection

03/03/25

03/03/25

04/03/25

04/03/25

02/03/25

02/03/25

02/03/25

02/03/25

03/03/25

03/03/25

03/03/25

03/03/25

03/03/25

03/03/25

03/03/25

03/03/25

03/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11252889

W2024/11254918

W2024/11155227

W2024/11156536
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Network Rail
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EAS_V4_2_2025

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0001 Tue

0001 Tue

0001 Tue

0001 Tue

0100 Mon

0100 Mon

0100 Mon

0100 Mon

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

04/03/25

04/03/25

04/03/25

04/03/25

03/03/25

03/03/25

03/03/25

03/03/25

0535 Sun

0535 Sun

0535 Sun

0535 Sun

0535 Sun

0600 Tue

0600 Tue

0600 Tue

0600 Tue

0420 Mon

0420 Mon

0420 Mon

0420 Mon

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Sidings 
Possession

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Sidings 
Possession

Platform 3

Down and Up 
Tilbury

Up & Down 
Ockendon/Third 
Line
Seabrook Sidings

Purfleet Long 
Sidings

Platform 3

Up & Down 
Ockendon/Third 
Line
Down and Up 
Tilbury

Seabrook Sidings

Down and Up 
Tilbury

Down and Up 
Thames Haven

Up & Down 
Ockendon/Third 
Line
Seabrook Sidings

Grays

Tilbury Town

Grays

Grays

Purfleet

Grays

Grays

Grays C/End

Grays

Stanford-le-Hope

Thames Haven

Grays

Grays

Grays

Purfleet L/End

West Thurrock Jn

Grays

Purfleet

Grays

West Thurrock Jn

Grays

Grays L/End

Thames Haven Jn

West Thurrock Jn

Grays

P2024/4120601

P2024/4120570

P2024/4120556

AWD: Purfleet to Grays Up Re-RailEA1390
EA1410

EA1390
EA1410

EA1390
EA1410
EA1420

18m60ch and 20m0ch

16m0ch and 20m20ch

16m38ch and 20m15ch

16m0ch and 20m20ch

18m60ch and 20m0ch

18m64ch and 20m5ch

18m60ch and 27m0ch

18m60ch and 20m0ch

S&T Points

Patrolling 

Preparatory Work

Prep for RDT

S&T Points

Prep for RDT

Patrolling 

S&T Points

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

04/03/25

04/03/25

04/03/25

04/03/25

03/03/25

03/03/25

03/03/25

03/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11158235

W2024/11155360

W2024/11146769

W2024/11165845

W2024/11158137

W2024/11169182

W2024/11155396

W2024/11158189
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EAS_V4_2_2025

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0110 Sat

0110 Tue

0110 Tue

0110 Tue

0110 Wed

0110 Wed

0110 Wed

0110 Thu

0110 Thu

0110 Thu

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

01/03/25

04/03/25

04/03/25

04/03/25

05/03/25

05/03/25

05/03/25

06/03/25

06/03/25

06/03/25

0520 Sun

0520 Sun

0520 Sun

0520 Sun

0520 Sun

0425 Sat

0440 Tue

0440 Tue

0440 Tue

0440 Wed

0440 Wed

0440 Wed

0440 Thu

0440 Thu

0440 Thu

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Line Blockage
+ Disconnect

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Tilbury

Down and Up 
Thames Haven

Down and Up 
Tilbury

All Lines

Up & Down 
Ockendon/Third 
Line

Down and Up 
Tilbury

Up & Down Loop

Platform 1A

Up & Down 
Ockendon

Up & Down Loop

Platform 1A

Up & Down 
Ockendon

Up & Down Loop

Platform 1A

Up & Down 
Ockendon

Thames Haven Jn

Thames Haven

Grays C/End

Seabrook Sidings

Grays

Pitsea Jn

Ockendon

Upminster

West Thurrock Jn

Ockendon

Upminster

West Thurrock Jn

Ockendon

Upminster

West Thurrock Jn

Grays C/End

Thames Haven Jn

Purfleet L/End

Seabrook Sidings

West Thurrock Jn

Thames Haven Jn

Ockendon

Upminster

Ockendon

Upminster

Ockendon

Upminster

P2024/4146660

P2024/4120536

P2024/4120542

P2024/4120527

P2024/4120530

PANTOGRAPHS TO BE LOWERED ON ALL 
STABLED TRAINS IN SEABROOK SIDINGS

EA1390

EA1390

EA1410

EA1410

EA1410

21m0ch and 25m41ch

24m38ch and 25m41ch

27m10ch and 32m30ch

0m0ch and 5m50ch

0m0ch and 5m50ch

0m20ch and 4m0ch

0m0ch and 5m50ch

0m20ch and 4m0ch

PL Stoneblowing

S&T Work

OHL Inspection

Remove Rail Defects

Remove Rail Defects

S&T Maintenance

Remove Rail Defects

S&T Maintenance

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

01/03/25

04/03/25

04/03/25

04/03/25

05/03/25

05/03/25

05/03/25

06/03/25

06/03/25

06/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11235587

W2024/11220817

W2024/11156006

W2024/11153989

W2024/11154037

W2024/11158344

W2024/11153991

W2024/11158316
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EAS_V4_2_2025

0001 Sat

2300 Sun

2315 Mon

2315 Tue

2315 Wed

2315 Thu

2330 Sun

2355 Mon

2355 Mon

2355 Tue

07/03/25

03/03/25

04/03/25

05/03/25

06/03/25

07/03/25

03/03/25

04/03/25

04/03/25

05/03/25

2359 Fri

0550 Mon

0550 Tue

0550 Wed

0550 Thu

0550 Fri

0525 Mon

0525 Tue

0525 Tue

0525 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Up & Down 
Sizewell

Down and Up East
Suffolk/Up & Down
East Suffolk
Down and Up East
Suffolk/Up & Down
East Suffolk
Down and Up East
Suffolk/Up & Down
East Suffolk
Down and Up East
Suffolk/Up & Down
East Suffolk
Down and Up East
Suffolk/Up & Down
East Suffolk

Down and Up East
Suffolk/Up & Down
East Suffolk

Up Platform

Down and Up East
Suffolk/Up & Down
East Suffolk

Down and Up East
Suffolk/Up & Down
East Suffolk

Sizewell LC

Halesworth

Halesworth

Halesworth

Halesworth

Halesworth

Beccles

Beccles

Oulton Broad South

Beccles

Saxmundham Jn

Westerfield Jn

Westerfield Jn

Westerfield Jn

Westerfield Jn

Westerfield Jn

Halesworth

Beccles

Halesworth

Halesworth

P2024/4066230

P2024/4162118

P2024/4109983

P2024/4162057

NO ACCESS TO SIZEWELL BRANCH FROM 2310 
ON FRIDAY 21ST FEBRUARY 2025 TO 0525 ON 
MONDAY 5TH JANUARY 2026



11 MONTH BLOCKADE 



CD Enhancements: Sizewell C

GE CYCLIC TYPE ESK 1

EA1430
EA1520

EA1430

EA1430

EA1430

90m30ch and 91m69ch

77m0ch and 78m0ch

81m55ch and 82m60ch

81m55ch and 84m0ch

81m75ch and 82m55ch

91m75ch and 99m70ch

73m15ch and 90m25ch

82m75ch and 83m55ch

82m40ch and 83m10ch

82m50ch and 84m0ch

107m0ch and 109m0ch

107m0ch and 109m0ch

102m0ch and 109m49ch

107m0ch and 109m0ch

Major Projects

Rail Testing and Lubrication

Track Maintenance

Track Maintenance

PL Tamping

Rail Testing and Lubrication

Track Maintenance

PL Tamping

PL Tamping

Track Maintenance

Track Maintenance

Track Maintenance

Rail Testing and Lubrication

Track Maintenance

01/03/25

02/03/25

03/03/25

04/03/25

05/03/25

06/03/25

02/03/25

03/03/25

03/03/25

04/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10874838

W2024/11070993

W2024/10950340

W2024/10950337

W2024/10950306

W2024/11070878

W2024/10950292

W2024/10950275

W2024/10950302

W2024/10950334

W2024/11264865

W2024/11264825

W2024/11070910

W2024/11264890

Week 49  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0020 Fri

0040 Fri

0040 Fri

0040 Fri

0040 Fri

2355 Mon

2355 Mon

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

03/03/25

03/03/25

03/03/25

03/03/25

03/03/25

07/03/25

07/03/25

07/03/25

07/03/25

07/03/25

04/03/25

04/03/25

0555 Sun

0555 Sun

0555 Sun

0555 Sun

0555 Sun

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Fri

0440 Fri

0440 Fri

0440 Fri

0440 Fri

0505 Tue

0505 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
+ EPR

Possession

Possession

Possession

Possession

Line Blockage
+ EPR

Line Blockage
+ EPR

Down and Up 
Felixstowe

Up & Down 
Felixstowe Curve

Trimley Loop

Up & Down North 
Quay

Up & Down 
Felixstowe Single

Platforms 1-2

Up & Down

Down Platform

Down and Up 
Lowestoft

Down and Up 
Branch/Up & 
Down Branch

Down Lowestoft

Up Lowestoft

Platforms 1-2

Up & Down 
Sheringham

Down Platform

Down and Up 
Branch/Up & 
Down Branch

Down Goods Loop

Down and Up 
Main

Derby Road

Felixstowe Beach LC

Trimley

Felixstowe North 
Quay FLT

Felixstowe Town

Cromer

Sheringham

North Walsham

Bungalow Lane LC 
(R/G-X)

Cromer

Brundall

Cromer

Sheringham

North Walsham

Cromer

Brandon

Harling Road

Derby Road

Felixstowe Beach 
Jn

Gun Lane 
Junction

Trimley

Westerfield Jn

Cromer

North Walsham

Wensum Jn

Whitlingham Jn

Whitlingham Jn

Cromer

North Walsham

Whitlingham Jn

Brandon

Chivers AHB

P2024/4135823

P2024/3938906

P2024/4152995

P2024/4110028

P2024/4147246

GA: ACCESS TO BE AVAILABLE TO/FROM 
NORWICH / CROWN POINT VIA RECEPTION 
ROADS



GE CYCLIC TYPE 132

EA1440
EA1450
EA1460

EA1470
EA1480
EA1490

EA1470

EA1480
EA1490

EA1580

72m30ch and 84m30ch

1m20ch and 2m0ch

4m56ch and 4m76ch

15m20ch and 46m42ch

85m0ch and 100m0ch

Vegetation Clearance

Track Maintenance

Station Work

Unload Ballast

P-Way Maintenance

01/03/25

01/03/25

01/03/25

01/03/25

01/03/25

03/03/25

03/03/25

03/03/25

03/03/25

03/03/25

07/03/25

07/03/25

07/03/25

07/03/25

07/03/25

03/03/25

03/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11186118

W2024/10929387

W2024/11256663

W2024/10940164

W2024/11237613

Week 49  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

2355 Tue

2355 Tue

2355 Wed

2355 Wed

2355 Thu

2355 Thu

2350 Sat

0001 Wed

0001 Wed

0001 Wed

0001 Thu

0001 Thu

05/03/25

05/03/25

06/03/25

06/03/25

07/03/25

07/03/25

02/03/25

05/03/25

05/03/25

05/03/25

06/03/25

06/03/25

0505 Wed

0505 Wed

0505 Thu

0505 Thu

0505 Fri

0505 Fri

0900 Sun

0535 Wed

0535 Wed

0535 Wed

0535 Thu

0535 Thu

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Down Goods Loop

Down and Up 
Main

Down Goods Loop

Down and Up 
Main

Down Goods Loop

Down and Up 
Main

Down and Up 
Main

Down Main/Down 
Thetford

Up Thetford/Up 
Main

Mid Norfolk 
Railway

Down Main/Down 
Thetford
Up Thetford/Up 
Main
Mid Norfolk 
Railway

Brandon

Eccles Road

Brandon

Eccles Road

Brandon

Eccles Road

Thetford

Trowse Jn

Attleborough

Wymondham

Trowse Jn

Wymondham

Brandon

Chivers AHB

Brandon

Chivers AHB

Brandon

Chivers AHB

Brandon

Attleborough

Trowse Jn

Wymondham

Attleborough

Wymondham

P2024/4147247

P2024/4147283

P2024/4147248

P2024/4146663

P2024/4049259

P2024/4049261

EA1580

EA1580

EA1580

EA1580

EA1580

EA1580

85m0ch and 100m0ch

85m0ch and 100m0ch

85m0ch and 100m0ch

90m0ch and 93m0ch

108m10ch and 114m0ch

115m14ch and 123m0ch

115m14ch and 123m0ch

108m10ch and 114m0ch

P-Way Maintenance

P-Way Maintenance

P-Way Maintenance

P-Way Maintenance

S&T Maintenance

S&T Maintenance

S&T Maintenance

S&T Maintenance

04/03/25

04/03/25

05/03/25

05/03/25

06/03/25

06/03/25

01/03/25

05/03/25

05/03/25

05/03/25

06/03/25

06/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11237662

W2024/11237733

W2024/11237719

W2024/11216086

W2024/10928618

W2024/10957735

W2024/10957661

W2024/10928619

Week 49  - Continued
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Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0105 Sun

0105 Sun

0145 Sun

0145 Sun

0145 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

10/03/25

10/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

0400 Mon

0400 Mon

0355 Sun

0355 Sun

0355 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun (900 hrs)

0900 Sun

0900 Sun

0900 Sun

0900 Sun

Possession

Possession

Possession

Possession

Possession

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Down and Up 
Main

Platforms 5-12

Down and Up 
Temple Mills

Down and Up 
Channelsea Curve

Platform 
10A/Avoiding Line

Bolt Hole 
Berth/Engineering 
Road
Westbound

Stabling Lines 1-4

Stabling Sidings 
5-8
Head Shunt

Sidings Access 
Line
Maintenance 
Siding Head Shunt

Westbound

Eastbound

Eastbound

Turnback B and C

Turnback A

Bethnal Green West 
Jn

Liverpool Street

Temple Mills East Jn

Stratford Central Jn 
West

Maryland

Alsike Road Jn

Stepney Green 
Junction

Plumstead Depot 
Cross Over

Westbourne Park Jn

Abbey Wood 
Elizabeth Line

Pudding Mill Lane

Westbourne Park Jn

Liverpool Street

Bow Midland

Channelsea 
South Jn

Stratford

Abbey Wood 
Elizabeth Line

Plumstead Depot 
Cross Over

Pudding Mill Lane

Stepney Green 
Junction

Westbourne Park 
Jn

P2024/4099210

P2024/4128446

P2024/4074182

PLATFORMS 5-10 TO BE OUTSTABLED AT 
LIVERPOOL STREET



MTREL REQUIRE 2 PLATFORMS AT LIVERPOOL 
STREET (HIGH LEVEL) 0700 TO 1300 DUE TO COS 
CLOSURE



CD Structures: Liverpool Street Roof

No access to CCOS for ANY train movements.



8 Trains stabled at Plumstead sidings

EA1010

EA1010
EA1020
EA1280

EA1010
GW103
SO290
XR001
XR002

0m0ch and 0m48ch

3m60ch and 4m20ch

Station Work

Track Maintenance

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

50Week

W2024/11076551

W2024/11161888

SUPERSEDED B
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0105 Sun

0105 Sun

0105 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

0635 Sun

0635 Sun

0635 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

Possession

Possession

BLOCKED To
A/C Electric 
Trains

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Passenger 
Loop

Down and Up 
Main

Down and Up 
Main

Beaulieu Park 
Station Loop

Down Passenger 
Loop

Down and Up 
Main

Up Passenger 
Loop/Platform 1

Up & Down 
Braintree

Down Passenger 
Loop/Platform 4

Goods 
Yard/Incline
Post Office Yard

Ingatestone

Church Lane LC 
(CCTV) (EA1011)

Chelmsford L/End

Beaulieu South 
Junction

Chelmsford C/End

Witham C/End

Witham L/End

Braintree

Witham C/End

Chelmsford

Ingatestone

Shenfield C/End

Church Lane LC 
(CCTV) (EA1011)

Beaulieu North 
Junction

Chelmsford

Chelmsford L/End

Witham C/End

Witham Jn

Witham L/End

Chelmsford

P2024/4128517

P2024/3939678 GE CYCLIC TYPE 127



PREP: Weekend - Prep for Safety for Chelmsford 
C/End S&C Shortfall

EA1011

EA1011
EA1070

20m70ch and 23m61ch

29m54ch and 30m35ch

29m54ch and 39m5ch

29m58ch and 30m60ch

33m0ch and 34m0ch

30m30ch and 34m19ch

29m60ch and 33m51ch

33m73ch and 37m35ch

29m60ch and 34m40ch

32m74ch and 33m49ch

OHL Work

Preparatory Work

Track Maintenance

S&T Maintenance

Prep for RDT

SO53/54 Points Inspection

Point Heater Maintenance

OHL Work

Rail Testing and Lubrication

Welding and Grinding

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11169089

W2024/10959179

W2024/10981335

W2024/11148511

W2024/11218634

W2024/10970880

W2024/11149666

W2024/11252013

W2024/11076582

W2024/11263522

Week 50  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0145 Sun

0145 Sun

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0625 Sun

0625 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage
+Detonators

Line Blockage
+Detonators

Beaulieu Park 
Station Loop

Down Passenger 
Loop

Down and Up 
Main

Up Passenger 
Loop/Platform 1

Up & Down 
Braintree

Down Passenger 
Loop/Platform 4

Down & Up 
Sudbury

Down and Up 
Main

Up Passenger 
Loop

S & T Siding

Siding

Down and Up 
Goods
Up Passenger 
Loop
Down and Up 
Main

Beaulieu South 
Junction

Chelmsford C/End

Marks Tey L/End

Witham L/End

Braintree

Witham C/End

Marks Tey Jn

Marks Tey Jn

Marks Tey Jn

Marks Tey

Marks Tey C/End

Colchester

Colchester L/End

Beaulieu North 
Junction

Chelmsford

Chelmsford L/End

Witham C/End

Witham Jn

Witham L/End

Church House 
Farm LC

Kelvedon C/End

Marks Tey C/End

Marks Tey

Marks Tey C/End

Colchester

Marks Tey C/End

P2024/3939703

P2024/4144764

P2024/4100015

GE CYCLIC TYPE 127EA1011
EA1070

EA1011
EA1080

EA1011

29m35ch and 33m40ch

38m25ch and 44m70ch

29m60ch and 39m10ch

33m73ch and 37m35ch

32m74ch and 33m49ch

29m60ch and 34m40ch

19m18ch and 19m25ch

41m60ch and 42m50ch

38m20ch and 39m20ch

46m5ch and 47m65ch

50m70ch and 51m15ch

48m38ch and 49m0ch

Patrolling 

Patrolling 

Track Maintenance

OHL Work

Welding and Grinding

Rail Testing and Lubrication

Track Survey

S&T Maintenance

S&T Points

Preparatory Work

In Connection With Isolation 
Arrangements

Structures Examination

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10941483

W2024/10941484

W2024/10981343

W2024/11252223

W2024/11263691

W2024/11076631

W2024/11265925

W2024/10981339

W2024/10981408

W2024/11230834

W2024/11157552

W2024/11097141

Week 50  - Continued
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Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0205 Sat

0205 Sat

0205 Sat

0205 Sat

0205 Sat

0205 Sat

0205 Sat

0205 Sat

0205 Sat

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

10/03/25

10/03/25

09/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

0445 Mon

0445 Mon

0150 Sun

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Main/Down 
Bury

Down Goods Loop

Down and Up 
Main

Down and Up 
Bacon Factory 
Curve
Up Bury/Up Main

Down & Up Goods
Loop

Sidings

Up Sidings

Goods Yard

Down Main/Single

Riverside Spur

Platforms 1-6

Line E

Line A/Line B

Down and Up

Down and Up 
Thetford

Up Main

Line C/Line D/Line 
W

Down & Up 
Passenger Loop

Haughley Jn

Claydon GF

Trowse Jn

Boss Hall Jn

Bury St. Edmunds

Stowmarket

Barham

Diss

Stowmarket

Trowse Swing 
Bridge

Norwich

Thorpe Jn

Thorpe Jn

Wensum Jn

Hethersett GF

East Suffolk Jn

Norwich

Trowse Jn

Bury St. Edmunds

Claydon GF

East Suffolk Jn

Europa Jn

Haughley Jn

Stowmarket L/End

Barham

Diss

Stowmarket

East Suffolk Jn

Norwich

Thorpe Jn

Trowse Jn

Trowse Swing 
Bridge

P2024/3901133 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN IPSWICH AND NORWICH 
AND BETWEEN IPSWICH AND BURY ST EDMUNDS


FELIXSTOWE FREIGHT SERVICES TO BE 
DIVERTED VIA COLCHESTER / GE MAIN LINE / 
NORTH LONDON LINE AND WEST COAST / EAST 
COAST MAIN LINE  



GA TO STABLE TRAINS IN PLATFORMS 1, 2, 3 
AND 6 AT NORWICH ON SAT NIGHT

NO TRAINS TO BE STABLED IN PLATFORMS 4-5 
AT NORWICH ON SAT NIGHT

EAST MIDLANDS UNITS TO STABLE IN JUBILEE 
SIDINGS ON SAT NIGHT

GA TO STABLE TRAINS IN PLATFORMS 1, 2 AND 4
AT IPSWICH 



NO ACCESS TO CROWN POINT 0150 TO 0655 SUN




CD Signalling: Testing & Commissioning Stage 10A 

MTCE: Diss & Cow Green S&C Tamp

EA1012
EA1013
EA1470
EA1530
EA1580
EA1744

123m0ch and 124m9ch

70m20ch and 83m10ch

86m0ch and 95m0ch

110m0ch and 111m10ch

79m70ch and 81m30ch

83m65ch and 85m40ch

70m35ch and 73m65ch

70m20ch and 83m10ch

70m20ch and 83m10ch

96m15ch and 104m50ch

89m30ch and 95m11ch

37m11ch and 40m53ch

95m25ch and 99m0ch

123m59ch and 124m9ch

70m0ch and 83m13ch

83m70ch and 85m40ch

Track Maintenance

Tamping

PL Tamping

Drainage Work

Station Work

Track Maintenance

Vegetation Clearance

Tamping

Tamping

Other E&P Work

Other E&P Work

Survey Work

S&T Work

S&T Points

Commissioning Work

S&C Stoneblowing

Other E&P Work

08/03/25

08/03/25

08/03/25

08/03/25

08/03/25

08/03/25

08/03/25

08/03/25

08/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10929360

W2024/11009046

W2024/10947004

W2024/10934536

W2024/11192934

W2024/11281552

W2024/11248153

W2024/11009047

W2024/11006943

W2024/11089989

W2024/11090035

W2024/11283899

W2024/11150459

W2024/10965416

W2024/10656223

W2024/10947136

W2024/11089991

Week 50  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0150 Sun

0150 Sun

0655 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0130 Mon

0130 Mon

09/03/25

09/03/25

10/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

10/03/25

10/03/25

0655 Sun

0655 Sun

0445 Mon

0750 Sun

0750 Sun

0750 Sun

0750 Sun

0750 Sun

0750 Sun

0750 Sun

0750 Sun

0425 Mon

0425 Mon

Sidings 
Possession

Sidings 
Possession

Possession

Line Blockage
+Detonators

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Wensum Curve

Reception Lines 
1-2
Low Level Sidings

Middle Siding

Down and Up 
Main

Up High Meads 
Loop

Carpenters Road 
Curve

Down and Up 
Channelsea Curve

Down and Up 
North London

Down and Up 
High Meads Curve

Down High Meads
Loop

Up Channelsea 
Loop

Down and Up Lea 
Curve

Southend Loop

Down and Up 
Southend

Crown Point Depot

Norwich

Trowse Jn

High Meads Jn

Carpenters Road 
North Jn

Stratford Central Jn 
West

Stratford

Channelsea North Jn

Temple Mills East Jn

Channelsea North Jn

High Meads Jn

Mountnessing Jn

Billericay L/End

Crown Point 
Depot

Norwich

East Suffolk Jn

Temple Mills East 
Jn

Carpenters Road 
South Jn

Channelsea 
South Jn

Hackney Wick

High Meads Jn

Lea Jn

Shenfield C/End

Shenfield Jn

P2024/3901133

P2024/4099409

P2024/4128585

EA1020
EA1150
EA1320
EA1340
EA1350

EA1050

96m15ch and 104m50ch

70m20ch and 83m10ch

83m70ch and 85m40ch

89m30ch and 113m52ch

77m18ch and 79m20ch

70m35ch and 73m65ch

89m30ch and 95m11ch

3m5ch and 3m64ch

20m70ch and 22m0ch

Tamping

S&C Stoneblowing

OHL Work

Survey Work

Vegetation Clearance

Other E&P Work

Track Maintenance

S&T Maintenance

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

10/03/25

10/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/11006829

W2024/10947001

W2024/11172008

W2024/11221794

W2024/11248087

W2024/11089963

W2024/11028525

W2024/11161878

Week 50  - Continued

Continued
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Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0145 Mon

0145 Mon

0410 Mon

0220 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

0005 Sat

0005 Sat

2320 Sun

2320 Sun

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

08/03/25

08/03/25

10/03/25

10/03/25

0455 Mon

0455 Mon

0455 Mon

0145 Mon

0410 Mon

0410 Mon

0455 Mon

0610 Sun

0610 Sun

0610 Sun

0530 Sun

0530 Sun

0530 Sat

0530 Sat

0455 Mon

0455 Mon

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Possession

Possession

Line Blockage
(Between 
Trains)

Line Blockage
+Detonators

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Possession

Possession

Possession

Possession

Down Southend

Platform 1

Up & Down 
Southminster

Up Southend

Up Southend

Platform 4

Up Southend

Down Southend

Up Southend

Down and Up 
Southend

Platforms 1-4

Down and Up 
Southend

All Lines

All Sidings

Down Platform

Up & Down 
Southminster

Down Platform

Up & Down 
Southminster

Hockley C/End

Wickford

Wickford Jn

Billericay C/End

Billericay C/End

Wickford

Billericay C/End

Rayleigh C/End

Southend Victoria

Southend Victoria

Hockley

Southend Victoria

North Fambridge

Southminster

North Fambridge

Southminster

Billericay C/End

Wickford

Wickford Jn

Hockley C/End

Hockley C/End

Wickford

Hockley C/End

Rayleigh L/End

Hockley

Southend Victoria

Rayleigh

Southend Victoria

North Fambridge

Wickford Jn

North Fambridge

Wickford Jn

P2024/3940872

P2024/4149797

P2024/4128543

P2024/4128544

P2024/4128564

SERVICES TO TRAVEL OVER THE UP SOUTHEND 
BI-DIRECTIONAL LINE BETWEEN BILLERICAY 
C/END AND HOCKLEY C/END



STRUCTURE FOR AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN 
SCHEDULE PATHS TO OPERATORS. DOWN 
TRAINS TO BE RETIMED WITH THE ENGINEERING
ALLOWANCE OF [4] TO BE MOVED TO 
APPROACHING HOCKLEY



SSV INSPECTIONS TYPE 1

PANTOGRAPHS TO BE LOWERED ON ALL 
STABLED TRAINS IN SOUTHEND VICTORIA 
PLATFORMS 1 TO 4 AND IN SOUTHEND VICTORIA
SIDINGS.

EA1050
EA1060

EA1050

EA1050

EA1060

EA1060

25m20ch and 35m75ch

33m0ch and 33m20ch

37m37ch and 38m79ch

36m30ch and 41m42ch

29m20ch and 45m42ch

29m30ch and 45m42ch

Track Maintenance

Station Work

Station Work

Track Maintenance

OHL Work

OHL Work

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

08/03/25

08/03/25

09/03/25

09/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10897210

W2024/11238704

W2024/11192134

W2024/11162040

W2024/11162348

W2024/11162467
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Network Rail
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Data freeze:EAS - Section 7
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EAS_V4_2_2025

2355 Mon

2355 Mon

0030 Wed

0030 Wed

0030 Fri

0030 Fri

2350 Sat

2305 Sun

2355 Mon

2355 Wed

2355 Thu

11/03/25

11/03/25

12/03/25

12/03/25

14/03/25

14/03/25

09/03/25

10/03/25

11/03/25

13/03/25

14/03/25

0430 Tue

0430 Tue

0455 Wed

0455 Wed

0455 Fri

0455 Fri

0710 Sun

0500 Mon

0500 Tue

0500 Thu

0500 Fri

Possession

Possession

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Possession

Possession

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Down Platform

Up & Down 
Southminster

Down Platform

Up & Down 
Southminster

Down Platform

Up & Down 
Southminster

Down & Up 
Sudbury

Down & Up 
Sudbury

Down & Up 
Sudbury

Down & Up 
Sudbury

Down & Up 
Sudbury

North Fambridge

Southminster

North Fambridge

Southminster

North Fambridge

Southminster

Sudbury

Sudbury

Sudbury

Sudbury

Sudbury

North Fambridge

Wickford Jn

North Fambridge

Wickford Jn

North Fambridge

Wickford Jn

Marks Tey Jn

Marks Tey Jn

Marks Tey Jn

Marks Tey Jn

Marks Tey Jn

P2024/4128545

P2024/4128546

P2024/4099420

P2024/4116447

P2024/4116479

P2024/4116448

P2024/4116483

P2024/4116484

EA1060

EA1060

EA1060

EA1080

EA1080

EA1080

EA1080

EA1080

29m45ch and 45m42ch

29m30ch and 45m42ch

29m45ch and 45m42ch

29m30ch and 45m42ch

29m30ch and 45m42ch

55m62ch and 57m62ch

55m62ch and 57m62ch

55m62ch and 57m62ch

55m62ch and 57m62ch

55m62ch and 57m62ch

Track Maintenance

OHL Work

Track Maintenance

Unload Ballast

Track Maintenance

S&T Work

S&T Work

S&T Work

S&T Work

S&T Work

10/03/25

10/03/25

12/03/25

12/03/25

14/03/25

14/03/25

08/03/25

09/03/25

10/03/25

12/03/25

13/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11162095

W2024/11162512

W2024/11161973

W2024/10958763

W2024/11162159

W2024/11146327

W2024/11146328

W2024/11146329

W2024/11146431

W2024/11146432
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EAS_V4_2_2025

0900 Mon

0900 Mon

0900 Tue

0900 Tue

10/03/25

10/03/25

11/03/25

11/03/25

1600 Mon

1600 Mon

1600 Tue

1600 Tue

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Up Carriage 
Siding
Shunting Spur

Connection to 
Middle Road and 
Klondyke Siding
Klondyke Siding

Middle Road

Outside Road

No. 7 Siding

No. 8 Siding

Up Siding 3

Up Carriage 
Siding
Shunting Spur

Connection to 
Middle Road and 
Klondyke Siding
Klondyke Siding

Middle Road

Outside Road

No. 7 Siding

No. 8 Siding

Up Siding 3

Clacton Carriage 
Sidings

Clacton-on-Sea

Clacton Carriage 
Sidings

Clacton-on-Sea

Clacton Carriage 
Sidings

Clacton-on-Sea

Clacton Carriage 
Sidings

Clacton-on-Sea

P2024/4150639

P2024/4150661

CLACTON EMU MAINTENANCE DEPOT TO 
REMAIN LIVE.

THE MOVEMENT OF BI-MODE UNITS UNDER 
DIESEL POWER BETWEEN CLACTON EMU 
MAINTENANCE SHED AND No.7 SIDING TO BE 
DONE UNDER LOCAL ARRANGEMENTS.

PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS



CLACTON-ON-SEA UP SIDING 3 TO BE KEPT 
CLEAR OF TRAINS

CLACTON EMU MAINTENANCE DEPOT TO 
REMAIN LIVE.

THE MOVEMENT OF BI-MODE UNITS UNDER 
DIESEL POWER BETWEEN CLACTON EMU 
MAINTENANCE SHED AND No.7 SIDING TO BE 
DONE UNDER LOCAL ARRANGEMENTS.

PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS



CLACTON-ON-SEA UP SIDING 3 TO BE KEPT 
CLEAR OF TRAINS

EA1090

EA1090

69m0ch and 69m56ch

69m45ch and 69m56ch

69m45ch and 69m56ch

69m0ch and 69m56ch

Depot Work

Track Maintenance

Track Maintenance

Depot Work

10/03/25

10/03/25

11/03/25

11/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11227815

W2024/11232383

W2024/11232309

W2024/11227988
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Network Rail
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EAS_V4_2_2025

0900 Wed

0900 Wed

0900 Thu

0900 Thu

0900 Fri

12/03/25

12/03/25

13/03/25

13/03/25

14/03/25

1600 Wed

1600 Wed

1600 Thu

1600 Thu

1600 Fri

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Up Carriage 
Siding
Shunting Spur

Connection to 
Middle Road and 
Klondyke Siding
Klondyke Siding

Middle Road

Outside Road

No. 7 Siding

No. 8 Siding

Up Siding 3

Up Carriage 
Siding
Shunting Spur

Connection to 
Middle Road and 
Klondyke Siding
Klondyke Siding

Middle Road

Outside Road

No. 7 Siding

No. 8 Siding

Up Siding 3

Up Carriage 
Siding
Shunting Spur

Connection to 
Middle Road and 
Klondyke Siding
Klondyke Siding

Middle Road

Outside Road

No. 7 Siding

No. 8 Siding

Clacton Carriage 
Sidings

Clacton-on-Sea

Clacton Carriage 
Sidings

Clacton-on-Sea

Clacton Carriage 
Sidings

Clacton Carriage 
Sidings

Clacton-on-Sea

Clacton Carriage 
Sidings

Clacton-on-Sea

Clacton Carriage 
Sidings

P2024/4150640

P2024/4150629

P2024/4150641

CLACTON EMU MAINTENANCE DEPOT TO 
REMAIN LIVE.

THE MOVEMENT OF BI-MODE UNITS UNDER 
DIESEL POWER BETWEEN CLACTON EMU 
MAINTENANCE SHED AND No.7 SIDING TO BE 
DONE UNDER LOCAL ARRANGEMENTS.

PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS



CLACTON-ON-SEA UP SIDING 3 TO BE KEPT 
CLEAR OF TRAINS

CLACTON EMU MAINTENANCE DEPOT TO 
REMAIN LIVE.

THE MOVEMENT OF BI-MODE UNITS UNDER 
DIESEL POWER BETWEEN CLACTON EMU 
MAINTENANCE SHED AND No.7 SIDING TO BE 
DONE UNDER LOCAL ARRANGEMENTS.

PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS



CLACTON-ON-SEA UP SIDING 3 TO BE KEPT 
CLEAR OF TRAINS

CLACTON EMU MAINTENANCE DEPOT TO 
REMAIN LIVE.

THE MOVEMENT OF BI-MODE UNITS UNDER 
DIESEL POWER BETWEEN CLACTON EMU 
MAINTENANCE SHED AND No.7 SIDING TO BE 
DONE UNDER LOCAL ARRANGEMENTS.

PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS

EA1090

EA1090

EA1090

69m0ch and 69m56ch

69m45ch and 69m56ch

69m0ch and 69m56ch

69m45ch and 69m56ch

69m0ch and 69m56ch

Depot Work

Track Maintenance

Depot Work

Track Maintenance

Depot Work

12/03/25

12/03/25

13/03/25

13/03/25

14/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11227943

W2024/11232384

W2024/11227944

W2024/11232349

W2024/11227989
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EAS_V4_2_2025

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

2320 Sun

2320 Sun

2320 Sun

2320 Sun

2320 Sun

2320 Sun

0830 Sun

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

09/03/25

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0405 Mon

0405 Mon

0405 Mon

0405 Mon

0405 Mon

0405 Mon

1030 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage

Platforms 2-3

Single/Up Harwich

Platform 1

North Curve

Down Harwich

Down Siding

Platforms 2-3

Single/Up 
Harwich/Platform 1

North Curve

Down Harwich

Down Siding

Down Sidings

Down and Up Fast

Harwich International

Manningtree

Manningtree

Manningtree North 
Jn

Harwich International

Mistley

Harwich International

Manningtree

Manningtree East Jn

Harwich International

Mistley

Parkeston Quay 
Yard

Hackney Downs

Harwich 
International

Harwich Town

Manningtree

Manningtree East 
Jn

Manningtree 
South Jn

Mistley

Harwich 
International

Harwich Town

Manningtree 
North Jn

Manningtree 
South Jn

Mistley

Parkeston Quay 
Yard

Bethnal Green 
East Jn

P2024/4150517

P2024/3942081

P2024/3938980

PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS AT PARKSTONE QUAY/HARWICH

GA TO STABLE TRAINS AS REQUIRED IN 
PLATFORMS 1 AND 3 AT HARWICH 
INTERNATIONAL

NO TRAINS TO BE STABLED IN PLATFORM 2 AT 
HARWICH INTERNATIONAL



NO ISOLATION PERMITTED



GE CYCLIC TYPE 117

SERVICES TO TRAVEL OVER THE DOWN AND UP 
SUBURBAN BETWEEN BETHNAL GREEN WEST JN
AND HACKNEY DOWNS NORTH JN



Maintenance: Patrolling

EA1120

EA1120

EA1160

59m40ch and 70m61ch

60m10ch and 70m61ch

1m40ch and 2m67ch

OHL Work

Track Maintenance

Patrolling 

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11237947

W2024/10947925

W2024/10654468
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EAS_V4_2_2025

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0110 Sun

0100 Thu

0100 Thu

0100 Thu

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

13/03/25

13/03/25

13/03/25

1800 Sun

1800 Sun

1800 Sun

1800 Sun

1800 Sun

1800 Sun

1800 Sun

0415 Sun

0435 Thu

0435 Thu

0435 Thu

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
+Detonators

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Up Temple Mills

Down and Up 
High Meads Curve

Down and Up 
High Meads Loop

Down and Up Lea 
Curve

Lea Valley 
Reversible

Down Temple 
Mills

Temple Mills Loop

Reception Line

Down and Up 
Cambridge

Up Goods Loop

Up Passenger 
Loop
Down Passenger 
Loop/Platform 4

Down and Up 
Cambridge

Stratford Central Jn 
West

Channelsea North Jn

Temple Mills East Jn

High Meads Jn

Lea Bridge Jn

Coppermill Jn

Ruckholt Rd Jn

Waltham Cross

Broxbourne

Broxbourne C/End

Broxbourne C/End

Coppermill Jn

High Meads Jn

Lea Jn

Meridian Water

Stratford Central 
Jn East

Temple Mills West
Jn

Meridian Water

Broxbourne

Broxbourne L/End

Cheshunt

P2024/3943411

P2024/4141559

P2024/4130658

NO ACCESS TO/FROM ORIENT WAY CS BETWEEN
0800 AND 1800 SUN

LEA VALLEY REVERSIBLE SERVICE NOT TO RUN
GA WA SERVICES TO BE DIVERTED INTO 
LIVERPOOL STREET



WA CYCLIC TYPE K

EA1160
EA1280
EA1340
EA1350

EA1160

EA1160

4m10ch and 6m10ch

4m55ch and 6m5ch

4m65ch and 6m75ch

4m65ch and 6m75ch

4m20ch and 6m75ch

4m10ch and 7m0ch

4m10ch and 7m0ch

4m10ch and 7m0ch

4m65ch and 6m75ch

9m59ch and 11m30ch

11m75ch and 12m25ch

14m40ch and 17m20ch

S&T Points

Structures Examination

Welding and Grinding

Unload Ballast

Ultrasonic Cover

Track Maintenance

P & D Maintenance

Survey Work

Off Track Work

Vegetation Clearance

Survey Work

S&T Work

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

13/03/25

13/03/25

13/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10652372

W2024/11009925

W2024/10730264

W2024/10872275

W2024/10656834

W2024/10654855

W2024/11210851

W2024/10715736

W2024/10656830

W2024/11229020

W2024/11218531

W2024/11186221
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EAS_V4_2_2025

0100 Wed

0100 Wed

0100 Wed

12/03/25

12/03/25

12/03/25

0435 Wed

0435 Wed

0435 Wed

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Up Goods Loop

Up Passenger 
Loop
Down Passenger 
Loop/Platform 4

Down and Up 
Cambridge

Broxbourne

Broxbourne C/End

Broxbourne C/End

Broxbourne

Broxbourne L/End

Cheshunt

P2024/4130657 EA1160

14m40ch and 17m20ch
S&T Work

12/03/25

12/03/25

12/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11186252
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EAS_V4_2_2025

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platforms 1-3

Up Passenger 
Loop

Down and Up 
Passenger Loops
Up Goods Loop

Platforms 1-3

Down and Up 
Hertford

Down 
Cambridge/Down

Up/Up Cambridge

Down Goods Loop

Platforms 1-4

Down and Up 
Passenger Loops

Platforms 1-2

Platforms 1-3

Up Departure 
Down/Up & Down 
Airport/Up Airport
Down Goods Loop

Up & Down 
Cambridge Chord

Down Airport/Up &
Down Airport/Up 
Arrival Down
Siding

Bishops Stortford

Bishops Stortford 
L/End

Broxbourne

Hertford East

Elsenham

Broxbourne

Harlow Mill

Harlow Town

Harlow Town C/End

Hertford East

Stansted Airport

Stansted South Jn

Stansted 
Mountfitchet

Stansted East Jn

Stansted Airport

Stansted 
Mountfitchet

Bishops Stortford

Broxbourne

Broxbourne Jn

Broxbourne L/End

Elsenham

Harlow Mill L/End

Harlow Town

Harlow Town 
L/End

Hertford East

Stansted Airport

Stansted 
Mountfitchet

Stansted North Jn

Stansted South Jn

Stansted 
Mountfitchet

P2024/3929621 RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION FOR GA 

WA SERVICES BETWEEN BROXBOURNE AND 
STANSTED 

AIRPORT / AUDLEY END/ HERTFORD EAST AND 
BETWEEN 

STANSTED AIRPORT AND AUDLEY END FOR GA 
NORWICH 

SERVICES



XC SERVICES TO START/TERMINATE AT 
CAMBRIDGE. RAIL REPLACEMENT ROAD 
SERVICE IN OPERATION FOR XC BETWEEN 
STANSTED AIRPORT AND CAMBRIDGE



TRAINS TO START/TERMINATE IN AUDLEY END 
PLATFORM 1



NO ACCESS TO BROXBOURNE PLATFORMS 1-3


GA SERVICES TO START / TERMINATE IN 
BROXBOURNE 

PLATORM 4



BROXBOURNE DOWN AND UP PASSENGER 
LOOPS AND 

REDLANDS SIDINGS TO BE KEPT CLEAR OF 
STABLED 

TRAINS



NO TRAINS TO STABLE IN PLATFORM 2 AT 
STANSTED 

AIRPORT 



GA TO STABLE IN PLATFORMS 1-2 AT 
HERTFORD EAST, PLATFORMS 1 & 3 AT 
STANSTED AIRPORT AND BISHOPS STORTFORD 
CS WITH PANTOGRAPHS LOWERED 



ROAD TO BE OPEN AT THE FOLLOWING LC'S: 
ROYDON LC, 

SAWBRIDGEWORTH LC, ST MARGARETS LC, 
WARE LC FOR 

RAIL REPLACEMENT BUS SERVICE



CD Track: Broxbourne Jnc S&C

CD Track: Cannons Mill Lane Re-Rail

Stansted Tunnel: High Pressure Jetting

PATROLLING TYPE L

EA1160
EA1161
EA1210
EA1220

33m25ch and 34m34ch

34m0ch and 35m45ch

34m75ch and 37m4ch

33m25ch and 34m10ch

35m10ch and 37m4ch

34m75ch and 36m67ch

34m75ch and 36m67ch

30m13ch and 30m46ch

35m10ch and 37m4ch

17m17ch and 21m0ch

30m56ch and 35m45ch

30m13ch and 30m46ch

34m0ch and 35m45ch

33m25ch and 34m10ch

Patrolling 

S&T Work

Drainage Work

OHL Work (Maintenance)

S&C Unit Renewal 
(Maintenance Only)

Technical Inspection

Technical Inspection

Structures Work

S&C Unit Renewal 
(Maintenance Only)

C70 S&C - Complete 
Renewal 113A

C2 Rerail - Both Rails

Structures Work

S&T Work

OHL Work (Maintenance)

08/03/25

08/03/25

08/03/25

08/03/25

08/03/25

08/03/25

08/03/25

08/03/25

08/03/25

08/03/25

08/03/25

08/03/25

08/03/25

08/03/25

08/03/25

08/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10619262

W2024/11086375

W2024/10656598

W2024/11174027

W2024/11226449

W2024/11127722

W2024/11127723

W2024/11187487

W2024/11201848

W2024/10802929

W2024/10743548

W2024/11187542

W2024/11086399

W2024/11174121

Week 50  - Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0001 Sat

0050 Wed

0215 Sun

0050 Tue

0050 Fri

0050 Fri

0050 Fri

0050 Fri

0050 Fri

08/03/25

12/03/25

09/03/25

11/03/25

14/03/25

14/03/25

14/03/25

14/03/25

14/03/25

0105 Sat

0435 Wed

0730 Sun

0435 Tue

0435 Fri

0435 Fri

0435 Fri

0435 Fri

0435 Fri

Affected

Line Blockage
+Detonators

Possession

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Sidings 
Possession

Sidings 
Possession

Down and Up 
Cambridge

Down and Up

Down and Up

Down and Up

Down

Up

Up Goods Loop

Down Goods Loop

Ciba Geigy 
Sidings

Up Siding

Broxbourne Jn

Fairheads LC

Great Chesterford 
L/End

Fairheads LC

Shelford

Great Chesterford

Whittlesford Parkway

Duxford CIBA Geigy 
sidings

Whittlesford Parkway

Broxbourne Jn

Fullers End 
Footpath LC 
(R/G-X)

Elsenham

Fullers End 
Footpath LC 
(R/G-X)

Audley End

Great Chesterford

Whittlesford 
Parkway

Duxford CIBA 
Geigy sidings

Whittlesford 
Parkway

P2024/4164823

P2024/4149849

P2024/4154979

P2024/4028739

P2024/4149902

L2578A/B PTS OUT OF USE IN REVERSE FROM 
0445 MONDAY 3RD MARCH TO 0105 SATURDAY 
8TH MARCH 2025



CD Track: Broxbourne Jnc S&C



PART 1 OF 2 P/3927329

PART 2 OF 2 P/4164823

EA1160

EA1161

EA1161

EA1161

EA1161

35m40ch and 43m55ch

39m0ch and 43m60ch

38m25ch and 42m3ch

35m40ch and 43m55ch

42m0ch and 51m60ch

Track Maintenance

Resignalling Work

Patrolling 

Track Maintenance

P-Way Maintenance

08/03/25

12/03/25

09/03/25

11/03/25

14/03/25

14/03/25

14/03/25

14/03/25

14/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/11202019

W2024/11261873

W2024/10618270

W2024/11202018

W2024/11202182

Week 50  - Continued

SUPERSEDED B
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PPP



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0155 Tue

0155 Tue

0155 Wed

0155 Wed

2300 Wed

2300 Wed

0155 Thu

0155 Thu

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

11/03/25

11/03/25

12/03/25

12/03/25

13/03/25

13/03/25

13/03/25

13/03/25

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0425 Tue

0425 Tue

0425 Wed

0425 Wed

0155 Thu

0155 Thu

0415 Thu

0415 Thu

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains)+Disco
nnect
Line Blockage
(Between 
Trains)+Disco
nnect
Possession

Possession

No.7 Platform Line

Through Line

Platform Line

Platforms 1-4

No.8 Platform Line

Platforms 5-6

Down Goods Loop

Platforms 7-8

Down Slow

Down and Up 
Royston

Down and Up

Shunt Spur

Down and Up 
Royston

Down and Up

Down and Up 
Royston

Down and Up

Down and Up 
Royston

Down and Up 
Main

Down and Up 
Royston

Down and Up 
Main

Cambridge

Cambridge

Shepreth Branch Jn

Coldham Lane Jn

Cambridge

Shepreth Branch Jn

Cambridge L/End

Shepreth Branch Jn

Cambridge L/End

Shepreth Branch Jn

Dukes No2 LC 
(UWC)

Shepreth Branch Jn

Dukes No2 LC 
(UWC)

Cambridge

Cambridge L/End

Hauxton AHB

Shelford

Cambridge

Hauxton AHB

Shelford

Hauxton AHB

Shelford

Royston C/End

Sawston CCTV

Royston C/End

Sawston CCTV

P2024/4045406

P2024/4099536

P2024/4099640

P2024/4019136

EA1161
EA1230

EA1161
EA1230

EA1161
EA1230

EA1161
EA1230

52m36ch and 56m10ch

52m36ch and 55m60ch

55m33ch and 56m10ch

52m10ch and 54m0ch

52m10ch and 54m0ch

52m64ch and 53m34ch

52m10ch and 54m0ch

Resignalling Work

Major Projects

Other E&P Work

Resignalling Work

Resignalling Work

S&T Points

Resignalling Work

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

11/03/25

11/03/25

12/03/25

12/03/25

12/03/25

12/03/25

13/03/25

13/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11069643

W2024/10935522

W2024/11267489

W2024/11073507

W2024/11073367

W2024/10654801

W2024/11073368

Week 50  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0205 Mon

0205 Mon

0055 Sun

0115 Sun

0050 Mon

0050 Mon

0050 Mon

0055 Sun

0055 Sun

0055 Sun

10/03/25

10/03/25

09/03/25

09/03/25

10/03/25

10/03/25

10/03/25

09/03/25

09/03/25

09/03/25

0420 Mon

0420 Mon

0430 Sun

0805 Sun

0455 Mon

0455 Mon

0455 Mon

0810 Sun

0810 Sun

0810 Sun

Line Blockage
+Detonators

Line Blockage
+Detonators

Possession

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Platform 3

Down and Up

Down and Up

Down and Up/Up 
& Down

Platform 3

Down and Up 
North London

Down and Up T&H

Platform 3

Down and Up 
North London

Down and Up T&H

Cambridge North

Milton Fen AHB

Ely Dock Jn

Watlington Road 
CCTV

Gospel Oak

Hampstead Heath

Junction Road Jn

Gospel Oak

Hampstead Heath

Junction Road Jn

Cambridge North

Coldham Lane Jn

Cambridge North

Stow Bardolph 
CCTV

Gospel Oak

Gospel Oak Jn

Gospel Oak

Gospel Oak Jn

P2024/4157185

P2024/4099492

P2024/4152983

P2024/3942643

P2024/3942674

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



7L29 TO BE DIVERTED VIA NLL/ STRATFORD AND 
FOREST GATE JN

6L59/6L10 TO RUN VIA WCML AND PRIMROSE 
HILL



NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
GOSPEL OAK 



NLL CYCLIC TYPE 8 (AMENDED)

NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
GOSPEL OAK 



NLL CYCLIC TYPE 8 ROTR

EA1161

EA1161

EA1162

EA1310
EA1370

EA1310
EA1370

57m50ch and 57m60ch

57m75ch and 69m17ch

88m44ch and 91m0ch

1m7ch and 1m35ch

1m7ch and 1m35ch

1m1ch and 1m40ch

1m1ch and 1m40ch

Track Survey

Resignalling Work

Track Maintenance

Track Maintenance

URFDO Inspections

URFDO Inspections

Track Maintenance

10/03/25

10/03/25

09/03/25

09/03/25

10/03/25

10/03/25

10/03/25

09/03/25

09/03/25

09/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11266513

W2024/11088545

W2024/11256558

W2024/10656864

W2024/10656865

W2024/10679372

W2024/10679415

Week 50  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0735 Sun

0735 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reversing Siding

Willesden 
Turnback Siding

Down and Up 
North London

All Lines

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reversing Siding

Willesden 
Turnback Siding

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Kentish Town West

Acton Central

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Camden Road 
West Jn

Kentish Town 
West

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

P2024/3943443

P2024/3943692

NO TRAINS TO BE STABLED IN THE REVERSING 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9 ROTR



PREP: T-55 to T-45 GRIP 4 TOPO Validation and 
Design Walkout Kensal Green Jn S&C

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO BE STABLED IN THE REVERSING 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9

EA1310
MD150
MD155
MD160

EA1310
MD150
MD155
MD160

1m57ch and 0m45ch

1m57ch and 2m55ch

4m70ch and 5m30ch

1m57ch and 0m45ch

1m57ch and 0m45ch

4m64ch and 0m4ch

3m27ch and 4m6ch

1m57ch and 0m45ch

1m57ch and 0m45ch

1m57ch and 0m45ch

1m57ch and 0m45ch

1m57ch and 0m45ch

4m67ch and 0m45ch

1m57ch and 0m45ch

Welding and Grinding

Patrolling 

Tamping

Remove Rail Defects

URFDO Inspections

P & D Maintenance

Survey Work

Structures Examination

Off Track Work

URFDO Inspections

Off Track Work

Remove Rail Defects

S&T Maintenance

Welding and Grinding

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10730124

W2024/10619939

W2024/10907156

W2024/10656868

W2024/10656899

W2024/10657024

W2024/11159973

W2024/11154439

W2024/10657023

W2024/10657028

W2024/10657026

W2024/10656901

W2024/10652270

W2024/10730128

Week 50  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

1800 Sat

1800 Sat

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0145 Sun

0600 Sun

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

0950 Sun

0950 Sun

0720 Sun

0720 Sun

0145 Sun

0720 Sun

0720 Sun

0720 Sun

0600 Sun

0720 Sun

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Poplar

Acton Yard

Reception 1, 2 & 3

Acton Dive-Under

Engine and 
Carriage Line

Down and Up 
Main

Down and Up 
Relief

Carriage Line and 
Engine Siding

Washer Bypass

Back Line

Down and Up 
Main

Down and Up 
Main

Acton West

Acton West

Acton West (inc.)

Old Oak Common 
East Jn

Acton West

Ealing Broadway

Old Oak Common 
East Jn

CrossRail Depot

Ealing Broadway

Acton West

Acton Wells Jn

Acton East

Acton Main Line

Grand Canal 
Junction

Ladbroke Grove

Old Oak Common
East Jn

Ladbroke Grove

Ladbroke Grove

P2024/3916822 TRAINS TO RUN OVER THE MAIN LINES.

NO ACCESS TO / FROM THE GREENFORD 
BRANCH, WEST EALING SIDINGS, HAYES YARD, 
HANSON SIDINGS. 

NO ACCESS BETWEEN THE GWML AND ACTON 
YARD.



Work Details = Maintenance, HS2 OOC STATION 
DEVELOPMENT



EAS ITEM P/3925467 HAS BEEN MERGED INTO 
THIS ITEM

EA1310
GW103
GW130
GW174
GW180

3m30ch and 5m47ch

3m20ch and 4m35ch

0m40ch and 5m27ch

0m42ch and 5m40ch

2m25ch and 5m40ch

2m40ch and 3m50ch

0m42ch and 4m71ch

2m26ch and 5m47ch

2m26ch and 3m31ch

4m65ch and 5m30ch

S&T Work

OHL Work

Major Projects

Technical Inspection

Major Projects

Drainage Work

P-Way Maintenance

In Connection With 
Engineering Work

HS2 ASPRO Major Projects

Patrolling 

08/03/25

08/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10945560

W2024/11252797

W2024/10915397

W2024/11218715

W2024/10880350

W2024/11229622

W2024/10947760

W2024/10929986

W2024/11204874

W2024/10896283

Week 50  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Relief

Down and Up 
West Loop

Goods Loops and 
East Spur

Up Bay Platform 5

Up Airport Relief

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Hanwell Spur 
West

Plasser 
Works/Engineers 
Sidings
West Ealing 
Sidings No 2 Loop
/ No 3 Loop
Down and Up 
Main

Down and Up 
Airport
Down Airport 
Relief
Single

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Stockley Bridge Jn 
(inc.)

Drayton Green Jn

Stockley Bridge Jn

Hayes and 
Harlington

Heathrow Airport Jn

Greenford South Jn

West Ealing

Hanwell Jn

Southall East Jn

Hanwell Jn

Stockley Bridge Jn 
(inc.)

Heathrow Tunnel Jn

Brentford GF

Southall West Jn

Southall West Jn

Ealing Broadway

Hanwell Jn

Hayes and 
Harlington

Heathrow Airport 
Jn

West Ealing

West Ealing Jn

Southall East Jn

West Ealing Jn

Ealing Broadway

Heathrow Airport 
Jn

Southall

Southall East Jn

Southall East Jn

P2024/3916825 TRAINS TO RUN OVER THE MAIN LINES.

NO ACCESS TO / FROM THE GREENFORD 
BRANCH, WEST EALING SIDINGS, HAYES YARD, 
HANSON SIDINGS. 

NO ACCESS BETWEEN THE GWML AND ACTON 
YARD.



UNITS CAN BE STABLED ON WEST EALING 
LOOPS 2 & 3



Work Details = Maintenance

EA1310
GW103
GW174
GW180

11m14ch and 12m17ch

8m78ch and 9m76ch

5m72ch and 12m31ch

8m40ch and 11m40ch

5m72ch and 12m30ch

11m40ch and 12m31ch

8m15ch and 9m40ch

11m54ch and 12m28ch

Patrolling 

Follow-Up Work

In Connection With 
Engineering Work

P & D Maintenance

S&T Points

Rail Testing and Lubrication

OHL Work

Patrolling 

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10896024

W2024/10953983

W2024/10929999

W2024/10959546

W2024/10947040

W2024/10954268

W2024/11221216

W2024/10896290

Week 50  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0025 Mon

0025 Mon

0025 Mon

0025 Tue

0025 Tue

0025 Tue

0025 Tue

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

10/03/25

10/03/25

10/03/25

11/03/25

11/03/25

11/03/25

11/03/25

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0440 Mon (4 hrs)

0440 Mon (4 hrs)

0440 Mon (4 hrs)

0420 Tue (4 hrs)

0420 Tue (5 hrs)

0420 Tue (4 hrs)

0420 Tue (4 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Protected 
Path

Protected 
Path

Possession

Sidings 
Possession

Protected 
Path

Protected 
Path

Down Canal 
Tunnel
Up Canal Tunnel

Incline

A and B line

C Line/Up Fast

Up Slow/Line E

D Line/Down Fast

Line F/Down Slow

Platforms 0 to 10 
inc

East Coast 
Mainline 
Connection
Silo Curve

North London 
Incline

East Coast 
Mainline 
Connection
Dock Junction 
Link Line Sidings 
Possession
Silo Curve

North London 
Incline

Belle Isle Jn

Copenhagen Jn

Belle Isle Jn

Holloway

Kings Cross Station

York Way North Jn

Cedar Jn

St. Pancras 
International

York Way North Jn

Dock Jn South

Cedar Jn

St. Pancras 
International

Belle Isle Jn

Camden Road 
East Jn

Kings Cross

Kings Cross 
Station

St. Pancras 
International

Silo Curve Jn

York Way North 
Jn

St. Pancras 
International

St. Pancras 
International

Silo Curve Jn

York Way North 
Jn

P2024/3869507

P2024/4102891

P2024/4102892

GTR SERVICES TO START/TERMINATE FINSBURY 
PARK (SHUNT VIA HIGHBURY VALE JN)



LNER REQUIRE 5 LONG PLATFORMS AVAILABLE 
AT KINGS CROSS FOR STABLING



BETWEEN 0105 SUN TO 0715 SUN 

PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS IN KINGS CROSS PLATFORMS 0 TO 10

EA1320
LN101
LN115
LN3214

EA1320
LN115
LN3201
SO400

EA1320
LN115
LN3201
SO400

0m0ch and 1m32ch

0m50ch and 1m15ch

0m58ch and 1m40ch

1m0ch and 1m40ch

0m0ch and 1m32ch

0m0ch and 1m25ch

0m0ch and 1m32ch

0m0ch and 0m22ch

0m0ch and 0m0ch

Drainage Work

S&C Grinding Train

Vegetation Clearance

PL Tamping

OHL Work

Tunnel Work

S&T Work

Litter / Graffiti Clearance

S&T Work

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

10/03/25

10/03/25

10/03/25

11/03/25

11/03/25

11/03/25

11/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10923696

W2024/10925549

W2024/11212103

W2024/11105409

W2024/10361027

W2024/11265446

W2024/11201930

W2024/10746912

W2024/11107319

Week 50  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0025 Wed

0025 Wed

0025 Wed

0025 Wed

0025 Thu

0025 Thu

0025 Thu

0025 Thu

0025 Fri

0025 Fri

0025 Fri

0025 Fri

1030 Sun

1030 Sun

1030 Sun

12/03/25

12/03/25

12/03/25

12/03/25

13/03/25

13/03/25

13/03/25

13/03/25

14/03/25

14/03/25

14/03/25

14/03/25

09/03/25

09/03/25

09/03/25

0440 Wed (4 hrs)

0440 Wed (5 hrs)

0440 Wed (4 hrs)

0440 Wed (4 hrs)

0440 Thu (4 hrs)

0440 Thu (5 hrs)

0440 Thu (4 hrs)

0440 Thu (4 hrs)

0440 Fri (4 hrs)

0440 Fri (5 hrs)

0440 Fri (4 hrs)

0440 Fri (4 hrs)

2030 Sun

2030 Sun

2030 Sun

Possession

Sidings 
Possession

Protected 
Path

Protected 
Path

Possession

Sidings 
Possession

Protected 
Path

Protected 
Path

Possession

Sidings 
Possession

Protected 
Path

Protected 
Path

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

East Coast 
Mainline 
Connection
Dock Junction 
Link Line Sidings 
Possession
Silo Curve

North London 
Incline

East Coast 
Mainline 
Connection
Dock Junction 
Link Line Sidings 
Possession
Silo Curve

North London 
Incline

East Coast 
Mainline 
Connection
Dock Junction 
Link Line Sidings 
Possession
Silo Curve

North London 
Incline

Up Kew 
Branch/Up Kew

Down Kew/Down 
Kew Branch

Down and Up 
Spur

York Way North Jn

Dock Jn South

Cedar Jn

St. Pancras 
International

York Way North Jn

Dock Jn South

Cedar Jn

St. Pancras 
International

York Way North Jn

Dock Jn South

Cedar Jn

St. Pancras 
International

South Acton Jn

Kew East Jn

New Kew Jn

St. Pancras 
International

St. Pancras 
International

Silo Curve Jn

York Way North 
Jn

St. Pancras 
International

St. Pancras 
International

Silo Curve Jn

York Way North 
Jn

St. Pancras 
International

St. Pancras 
International

Silo Curve Jn

York Way North 
Jn

Old Kew Jn

South Acton Jn

P2024/4102898

P2024/4102872

P2024/4102894

P2024/4154811

EA1320
LN115
LN3201
SO400

EA1320
LN115
LN3201
SO400

EA1320
LN115
LN3201
SO400

EA1330
SW240

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

3m39ch and 3m15ch

S&T Work

S&T Work

S&T Work

Structures Examination

12/03/25

12/03/25

12/03/25

12/03/25

13/03/25

13/03/25

13/03/25

13/03/25

14/03/25

14/03/25

14/03/25

14/03/25

09/03/25

09/03/25

09/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11107433

W2024/11107401

W2024/11107403

W2024/11255003

Week 50  - Continued
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Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

2300 Fri

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

08/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

0300 Sat

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up Fast

Down and Up 
Brent Curve

Down and Up 
Canal Tunnel

Down and Up 
Cricklewood Curve

North Reception 
Road No1 & No2

Up Goods No1 & 
Up Goods No2
Depot Exit Road

Up & Down Relief

Up & Down Slow

Down and Up 
Moorgate

Hendon Chord

Down and Up 
Tottenham

Down and Up 
Slow

Down and Up Fast

Platform 4

Platform 1

Platform 3

Platform 2

West Hampstead 
Down Loop

Down and Up 
Hendon

Luton South Jn

Dudding Hill Jn

Belle Isle Jn

Dudding Hill Jn

Cricklewood Depot

Cricklewood Depot 
Jn

Kentish Town Jn

Kentish Town Jn

Kentish Town Jn

Silkstream Jn

Carlton Road Jn

Luton South Jn

Luton South Jn

St. Pancras 
International

Cricklewood South 
Jn

Silkstream Jn

Cricklewood 
South Jn

Brent Curve Jn

Canal Tunnels Jn

Cricklewood 
Curve Jn

Cricklewood 
Depot

Cricklewood 
South Jn

Dock Jn North

Dock Jn South

Farringdon

Hendon (London)

Junction Road Jn

Kentish Town Jn

St. Pancras 
International

West Hampstead 
North Jn

West Hampstead 
South Jn

P2024/3935296 ***WEEK 50 WEEKEND***



2300 FRI TO 0300 SAT AND 0300 MON TO 0530 
MON

TRAINS TO TRAVEL OVER THE SLOW LINES 
CRICKLEWOOD SOUTH JN TO LEAGRAVE JN.



0300 SAT TO 0300 MON

POSSESSION TO BE TAKEN AROUND ECS 
STABLED IN PLATFORMS 1,2,3&4 WITH 'NOT TO 
BE MOVED' BOARDS APPLIED. 

ALL LINES BLOCKED ST.PANCRAS HIGH 
LEVEL/CANAL TUNNELS JN TO LUTON. 



GTR LNE ROUTE SERVICES TO DIVERT INTO 
KINGS CROSS. GTR WILL REQUIRE 2 ADDITIONAL
LONG PLATFORMS AT KINGS CROSS TO 
FACILITATE THIS



EMR SERVICES TO START/TERMINATE AT LUTON.
RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE LUTON-HITCHIN FOR ONWARD ECML 
CONNECTIONS. 



ALL THAMESLINK MML SERVICES CANCELLED 
SOUTH OF LUTON. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE ST.PANCRAS TO LUTON,
ALSO LUTON TO HITCHIN VIA LUTON AIRPORT 
PARKWAY AND HARPENDEN TO POTTERS BAR 
VIA ST.ALBANS.



FREIGHT SERVICES DIVERTED VIA WCML OR 
ECML. NO ACCESS TO/FROM DUDDING HILL JN.



NO ACCESS TO CHURCHYARD SIDINGS, 
CRICKLEWOOD AGGRGEGATES TERMINAL, 
RADLETT AGGREGATES TERMINAL, OR LUTON 
CRESCENT ROAD SIDINGS. ACCESS MAINTAINED
TO LUTON LIMBURY ROAD SIDINGS TO/FROM 
THE NORTH.



ANY ECS STABLED AT ST.PANCRAS OR 
CRICKLEWOOD TO HAVE PANTOGRAPHS 
LOWERED.

EA1360
LN101
LN3201
LN3210
LN3213
LN3214
LN3219
LN3222
SO280
SO400

13m0ch and 16m12ch

20m47ch and 29m39ch

0m12ch and 5m15ch

3m70ch and 5m5ch

15m0ch and 18m76ch

2m10ch and 3m40ch

24m74ch and 30m11ch

14m13ch and 15m20ch

0m73ch and 3m50ch

29m12ch and 29m55ch

23m60ch and 24m40ch

25m0ch and 30m12ch

0m73ch and 3m50ch

27m20ch and 30m12ch

1m29ch and 2m40ch

11m5ch and 12m40ch

SATWS

S&T Work

Structures Work

S&T Renewal

Major Projects

Telecoms Inspection

Rail Testing and Lubrication

Survey Work

S&C Heavy Refurb

Station Work

Survey Work

Technical Inspection

Litter / Graffiti Clearance

Track Maintenance

Structures Examination

Survey Work

Point Heater Maintenance

07/03/25

08/03/25

08/03/25

08/03/25

08/03/25

08/03/25

08/03/25

08/03/25

08/03/25

08/03/25

08/03/25

08/03/25

08/03/25

08/03/25

08/03/25

08/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11148488

W2024/11272688

W2024/10914483

W2024/11160205

W2024/10806019

W2024/11220230

W2024/10626503

W2024/11237512

W2024/10672185

W2024/11150561

W2024/11246243

W2024/10626505

W2024/10628617

W2024/10640260

W2024/10902769

W2024/11123224

W2024/10654327

Week 50  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Mon

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0530 Mon

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

West Hampstead 
Run Round

Down Reception 
Siding

Cricklewood 
Sidings

Crescent Road 
Sidings

Churchyard 
Sidings

Dock Junction 
Link Line

Down and Up Fast

West Hampstead 
North Jn

Brent Curve Jn

Cricklewood Depot

Luton South Jn

Dock Jn North

Dock Jn South

Luton South Jn

Cricklewood 
Curve Jn

Cricklewood 
Depot

Luton Airport 
Parkway

St. Pancras 
International

Cricklewood 
South Jn

P2024/3935296 24m0ch and 30m11ch

0m58ch and 5m15ch

0m32ch and 1m56ch

24m74ch and 30m12ch

2m2ch and 24m41ch

2m2ch and 6m10ch

19m42ch and 21m61ch

0m60ch and 2m30ch

19m25ch and 29m55ch

3m35ch and 5m15ch

9m20ch and 19m1ch

28m76ch and 29m50ch

0m73ch and 3m58ch

5m20ch and 6m14ch

1m48ch and 3m60ch

20m47ch and 29m39ch

Critical Compliance 
Inspection

Structures Examination

OHL Inspection

Rail Testing and Lubrication

S&T Work

Vegetation Clearance (Non-
Flail)

Vegetation Clearance (Non-
Flail)

Major Projects

OHL Renewals Work

Major Projects

Structures Work

OHL Inspection

Major Projects

Structures Examination

S&T Work

08/03/25

08/03/25

08/03/25

08/03/25

08/03/25

08/03/25

10/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10635162

W2024/10795541

W2024/10929897

W2024/10660740

W2024/11272697

W2024/11264187

W2024/10628567

W2024/11067711

W2024/10752235

W2024/10861524

W2024/11226636

W2024/10918710

W2024/11236484

W2024/11251595

W2024/11272576

W2024/11148631

Week 50  - Continued

Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

P2024/3935296
13m0ch and 16m12ch

1m39ch and 3m43ch

2m2ch and 24m41ch

5m20ch and 8m38ch

1m39ch and 2m35ch

1m42ch and 2m22ch

0m60ch and 2m29ch

2m10ch and 3m55ch

0m26ch and 3m60ch

1m29ch and 2m40ch

0m27ch and 29m25ch

5m20ch and 6m40ch

0m32ch and 1m55ch

6m60ch and 7m5ch

1m60ch and 2m30ch

1m60ch and 2m15ch

SATWS

Vegetation Clearance

Technical Inspection

C15 Drainage Only

Tunnel Work

Structures Work

S&T Work

Structures Examination

OHL Work

Structures Examination

Rail Testing and Lubrication

S&C Unit Renewal 
(Maintenance Only)

Structures Examination

Track Survey

Drainage Work

Structures Work

Track Survey

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/11176410

W2024/10660748

W2024/10772312

W2024/10928202

W2024/10927810

W2024/10627756

W2024/10744845

W2024/11113592

W2024/10902779

W2024/11190136

W2024/11223614

W2024/11107682

W2024/11247719

W2024/11100266

W2024/11230234

W2024/11247815

Week 50  - Continued

Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0700 Sat

0700 Mon

0700 Tue

0700 Wed

0700 Thu

08/03/25

10/03/25

11/03/25

12/03/25

13/03/25

1800 Sat

1800 Mon

1800 Tue

1800 Wed

1800 Thu

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Single/Platform 1

Single/Platform 1

Single/Platform 1

Single/Platform 1

Single/Platform 1

Barking

Barking

Barking

Barking

Barking

Barking Station Jn

Barking Station Jn

Barking Station Jn

Barking Station Jn

Barking Station Jn

P2024/3935296

P2024/4143937

P2024/4143854

P2024/4143938

P2024/4143855

P2024/4143923

BARKING PLATFORM 1 TO BE KEPT CLEAR OF 
TRAINS 



IN THE EVENT OF DEGRADED WORKING THIS 
WORKSITE AND ISOLATION CAN BE HANDED 
BACK ON REQUEST WITH 30MINS NOTICE

BARKING PLATFORM 1 TO BE KEPT CLEAR OF 
TRAINS 



IN THE EVENT OF DEGRADED WORKING THIS 
WORKSITE AND ISOLATION CAN BE HANDED 
BACK ON REQUEST WITH 30MINS NOTICE

BARKING PLATFORM 1 TO BE KEPT CLEAR OF 
TRAINS 



IN THE EVENT OF DEGRADED WORKING THIS 
WORKSITE AND ISOLATION CAN BE HANDED 
BACK ON REQUEST WITH 30MINS NOTICE

BARKING PLATFORM 1 TO BE KEPT CLEAR OF 
TRAINS 



IN THE EVENT OF DEGRADED WORKING THIS 
WORKSITE AND ISOLATION CAN BE HANDED 
BACK ON REQUEST WITH 30MINS NOTICE

BARKING PLATFORM 1 TO BE KEPT CLEAR OF 
TRAINS 



IN THE EVENT OF DEGRADED WORKING THIS 
WORKSITE AND ISOLATION CAN BE HANDED 
BACK ON REQUEST WITH 30MINS NOTICE

EA1370

EA1370

EA1370

EA1370

EA1370

0m15ch and 0m40ch

9m75ch and 16m40ch

0m42ch and 3m74ch

2m2ch and 7m59ch

16m20ch and 19m1ch

0m73ch and 3m57ch

0m60ch and 3m60ch

13m17ch and 13m70ch

13m17ch and 13m70ch

13m17ch and 13m70ch

13m17ch and 13m70ch

13m17ch and 13m70ch

Track Survey

Point Heater Maintenance

S&T Work

UTX Work

Rail Testing and Lubrication

Survey Work

Structures Work (Track Off)

Structures Work (Track Off)

Structures Work (Track Off)

Structures Work (Track Off)

Structures Work (Track Off)

08/03/25

10/03/25

11/03/25

12/03/25

13/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/11248616

W2024/10661597

W2024/10658978

W2024/11289405

W2024/11190143

W2024/11123248

W2024/11224696

W2024/11224697

W2024/11224610

W2024/11224611

W2024/11224612

Week 50  - Continued
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Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0700 Fri

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

14/03/25

08/03/25

08/03/25

08/03/25

08/03/25

08/03/25

08/03/25

08/03/25

08/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

1800 Fri

0425 Sat

0425 Sat

0425 Sat

0425 Sat

0425 Sat

0425 Sat

0425 Sat

0425 Sat

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Line Blockage
+Detonators

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Sidings 
Possession

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

BLOCKED To
A/C Electric 
Trains

Single/Platform 1

Up 
Tilbury/Fenchurch 
Street
Down and Up 
Connecting Line

Down Fenchurch 
Street/Tilbury

Down and Up 
Main

Down and Up Fast

Down and Up 
Slow
Platforms 1-4

Up Stratford Down

Up Passenger 
Loop
Carriage Washer 
Road
Inlet Road

Down and Up 
Main

Down and Up Fast

Down and Up 
Slow
Platforms 1-4

Up Stratford Down

Up Passenger 
Loop
Down and Up 
Main

Barking

Barking Tilbury Line 
Jn West

Upney Jn

Barking

Becontree (LUL)

Christian St Jn

Fenchurch Street

Gas Factory Jn

East Ham Depot

Bromley-by-Bow 
(LUL)

Christian St Jn

Fenchurch Street

Gas Factory Jn

West Ham

Barking Station Jn

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn East

Barking Tilbury 
Line Jn West

Christian St Jn

Fenchurch Street

Gas Factory Jn

East Ham Depot

Christian St Jn

Fenchurch Street

Gas Factory Jn

Bromley-by-Bow 
(LUL)

P2024/4143939

P2024/4036281

P2024/4036283

BARKING PLATFORM 1 TO BE KEPT CLEAR OF 
TRAINS 



IN THE EVENT OF DEGRADED WORKING THIS 
WORKSITE AND ISOLATION CAN BE HANDED 
BACK ON REQUEST WITH 30MINS NOTICE

EA1370

EA1380
EA1400

EA1380
EA1400

13m17ch and 13m70ch

6m19ch and 8m20ch

3m60ch and 4m10ch

0m0ch and 3m0ch

0m0ch and 2m60ch

6m19ch and 8m20ch

0m0ch and 2m60ch

0m0ch and 1m71ch

Structures Work (Track Off)

Patrolling 

Track Maintenance

Remove Rail Defects

S&T Points

Patrolling 

S&T Points

Survey Work

14/03/25

08/03/25

08/03/25

08/03/25

08/03/25

08/03/25

08/03/25

08/03/25

08/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11224613

W2024/11186229

W2024/11054954

W2024/11162693

W2024/10906537

W2024/11167416

W2024/10906546

W2024/11252587

Week 50  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0055 Tue

0055 Tue

0055 Tue

0055 Tue

0055 Tue

0055 Tue

0055 Wed

0055 Wed

0055 Wed

0055 Wed

0055 Wed

11/03/25

11/03/25

11/03/25

11/03/25

11/03/25

11/03/25

12/03/25

12/03/25

12/03/25

12/03/25

12/03/25

0435 Tue

0435 Tue

0435 Tue

0435 Tue

0435 Tue

0435 Tue

0435 Wed

0435 Wed

0435 Wed

0435 Wed

0435 Wed

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

BLOCKED To
A/C Electric 
Trains

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

BLOCKED To
A/C Electric 
Trains

Down and Up 
Main

Down and Up Fast

Down and Up 
Slow
Platforms 1-4

Up Stratford Down

Up Passenger 
Loop

Down and Up 
Main

Down and Up 
Main

Down and Up Fast

Down and Up 
Slow
Platforms 1-4

Up Stratford Down

Up Passenger 
Loop
Down and Up 
Main

Bromley-by-Bow 
(LUL)

Christian St Jn

Fenchurch Street

Bow Jn

Gas Factory Jn

West Ham

Bromley-by-Bow 
(LUL)

Christian St Jn

Fenchurch Street

Gas Factory Jn

West Ham

Christian St Jn

Fenchurch Street

Gas Factory Jn

Bromley-by-Bow 
(LUL)

Christian St Jn

Fenchurch Street

Gas Factory Jn

Bromley-by-Bow 
(LUL)

P2024/4036303

P2024/4036107

EA1380
EA1400

EA1380
EA1400

1m48ch and 3m2ch

0m0ch and 1m0ch

0m0ch and 2m60ch

0m0ch and 1m71ch

0m0ch and 1m71ch

0m0ch and 1m0ch

0m0ch and 2m60ch

Patrolling 

Remove Rail Defects

S&T Points

Survey Work

Survey Work

Remove Rail Defects

S&T Points

11/03/25

11/03/25

11/03/25

11/03/25

11/03/25

11/03/25

12/03/25

12/03/25

12/03/25

12/03/25

12/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11167556

W2024/11162669

W2024/10906550

W2024/11252651

W2024/11252652

W2024/11162617

W2024/10906477
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Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0055 Thu

0055 Thu

0055 Thu

0055 Thu

0055 Thu

0055 Thu

0055 Fri

0055 Fri

0055 Fri

0055 Fri

0055 Fri

0055 Fri

0125 Tue

0125 Tue

0125 Tue

13/03/25

13/03/25

13/03/25

13/03/25

13/03/25

13/03/25

14/03/25

14/03/25

14/03/25

14/03/25

14/03/25

14/03/25

11/03/25

11/03/25

11/03/25

0435 Thu

0435 Thu

0435 Thu

0435 Thu

0435 Thu

0435 Thu

0435 Fri

0435 Fri

0435 Fri

0435 Fri

0435 Fri

0435 Fri

0425 Tue

0425 Tue

0425 Tue

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Possession

Possession

BLOCKED To
A/C Electric 
Trains

Down and Up 
Main

Down and Up Fast

Down and Up 
Slow
Platforms 1-4

Up Stratford Down

Up Passenger 
Loop

Down and Up 
Main

Down and Up 
Main

Down and Up Fast

Down and Up 
Slow
Platforms 1-4

Up Stratford Down

Up Passenger 
Loop

Down and Up 
Main

Down and Up 
Main

Down and Up 
Connecting Line

Down and Up 
Main

Limehouse

Christian St Jn

Fenchurch Street

Bow Jn

Gas Factory Jn

West Ham

Limehouse

Christian St Jn

Fenchurch Street

Bow Jn

Gas Factory Jn

West Ham

Becontree (LUL)

Upney Jn

Upminster C/End

Christian St Jn

Fenchurch Street

Gas Factory Jn

Limehouse

Christian St Jn

Fenchurch Street

Gas Factory Jn

Limehouse

Barking

Barking Tilbury 
Line Jn East

Becontree (LUL)

P2024/4131502

P2024/4131465

P2024/4131444

EA1380

EA1380

EA1380

0m0ch and 1m0ch

0m0ch and 1m71ch

0m0ch and 1m0ch

0m0ch and 1m71ch

7m56ch and 8m70ch

Remove Rail Defects

Survey Work

Remove Rail Defects

Survey Work

OHL Work

13/03/25

13/03/25

13/03/25

13/03/25

13/03/25

13/03/25

14/03/25

14/03/25

14/03/25

14/03/25

14/03/25

14/03/25

11/03/25

11/03/25

11/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11162839

W2024/11252653

W2024/11162619

W2024/11252654

W2024/11164070
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EAS_V4_2_2025

0125 Wed

0125 Wed

0125 Wed

0100 Sat

0125 Tue

0125 Tue

0125 Tue

0125 Tue

0040 Wed

0135 Wed

0135 Wed

0040 Thu

0135 Thu

0135 Thu

0040 Fri

0135 Fri

0135 Fri

12/03/25

12/03/25

12/03/25

08/03/25

11/03/25

11/03/25

11/03/25

11/03/25

12/03/25

12/03/25

12/03/25

13/03/25

13/03/25

13/03/25

14/03/25

14/03/25

14/03/25

0425 Wed

0425 Wed

0425 Wed

0450 Sat

0415 Tue

0415 Tue

0415 Tue

0415 Tue

0435 Wed

0520 Wed

0520 Wed

0435 Thu

0520 Thu

0520 Thu

0435 Fri

0520 Fri

0520 Fri

Possession

Possession

BLOCKED To
A/C Electric 
Trains

Line Blockage
+ Disconnect

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Down and Up 
Connecting Line

Down and Up 
Main

Down and Up 
Main

Reversing Line

Down and Up 
Main

Down and Up 
Tilbury

Down Siding

Up Siding

Up Main

Reversing Line

Down Main

Up Main

Reversing Line

Down Main

Up Main

Reversing Line

Down Main

Becontree (LUL)

Upney Jn

Upminster C/End

Upminster

Laindon

Benfleet L/End

Pitsea Jn

Pitsea

Pitsea L/End

Laindon

Pitsea L/End

Pitsea L/End

Laindon

Pitsea L/End

Pitsea L/End

Laindon

Pitsea L/End

Barking

Barking Tilbury 
Line Jn East

Becontree (LUL)

Dagenham 
Heathway (LUL)

Laindon

Laindon L/End

Vange Wharf LC 
(CCTV)

Pitsea

Laindon L/End

Laindon

Laindon L/End

Laindon L/End

Laindon

Laindon L/End

Laindon L/End

Laindon

Laindon L/End

P2024/4131430

P2024/4130689

P2024/4131409

P2024/4131499

P2024/4131431

P2024/4131485

EA1380

EA1380

EA1380
EA1390

EA1380

EA1380

EA1380

7m56ch and 8m70ch

11m10ch and 15m25ch

26m0ch and 27m0ch

22m50ch and 25m70ch

26m25ch and 26m65ch

22m50ch and 25m70ch

22m50ch and 25m70ch

22m50ch and 25m70ch

OHL Work

OHL Inspection

Technical Inspection

P-Way Maintenance

Patrolling 

P-Way Maintenance

P-Way Maintenance

P-Way Maintenance

12/03/25

12/03/25

12/03/25

08/03/25

11/03/25

11/03/25

11/03/25

11/03/25

12/03/25

12/03/25

12/03/25

13/03/25

13/03/25

13/03/25

14/03/25

14/03/25

14/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11164195

W2024/11164048

W2024/11163578

W2024/11162677

W2024/11163343

W2024/11162873

W2024/11162825

W2024/11162828
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EAS_V4_2_2025

0125 Sun

0125 Sun

0125 Sun

0115 Mon

0115 Mon

0125 Mon

09/03/25

09/03/25

09/03/25

10/03/25

10/03/25

10/03/25

0550 Sun

0550 Sun

0545 Sun

0435 Mon

0435 Mon

0435 Mon

Line Blockage
+Detonators

Line Blockage
+Detonators

BLOCKED To
A/C Electric 
Trains

Line Blockage
+Detonators

Line Blockage
+Detonators

BLOCKED To
A/C Electric 
Trains

Down and Up 
Main

Reversing Line

Down and Up 
Main

Down and Up 
Main

Reversing Line

Down and Up 
Main

Basildon

Laindon

Pitsea L/End

Basildon

Laindon

Pitsea L/End

Laindon

Laindon L/End

Laindon

Laindon L/End

P2024/4141618

P2024/4141619

EA1380

EA1380

22m60ch and 23m50ch

22m60ch and 23m50ch

Structures Examination

Structures Examination

09/03/25

09/03/25

09/03/25

10/03/25

10/03/25

10/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11218513

W2024/11218274
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EAS_V4_2_2025

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0125 Sun

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

09/03/25

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0625 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Reversing Line

Down and Up 
Main

Platforms 1-3

Platform 1

Platform 4

Carriage Sidings

Washer Road

Down and Up 
Tilbury

Leigh-on-Sea

Shoeburyness

Shoeburyness

Southend Central

Shoeburyness

Purfleet

Leigh-on-Sea

Leigh-on-Sea 
L/End

Shoeburyness

Southend Central

Shoeburyness

Rainham (Essex)

P2024/3933392

P2024/4157473

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LEIGH-ON-SEA AND 
SHOEBURYNESS 



TRAINS TO TERMINATE/START FROM PLATFORM 
2 AT LEIGH-ON-SEA 



c2c TO STABLE 12-357 IN LEIGH-ON-SEA 
PLATFORM 2 ON SATURDAY NIGHT / SUNDAY 
MORNING AND SUNDAY NIGHT / MONDAY 
MORNING 



c2c TO STABLE 8-357 IN PITSEA UP SIDING ON 
SATURDAY NIGHT / SUNDAY MORNING AND 
SUNDAY NIGHT / MONDAY MORNING



NETWORK RAIL TO USE PITSEA DOWN SIDING 
FOR STABLING OF YELLOW PLANT



PANTOGRAPHS TO BE LOWERED ON STABLED 
ELECTRIC TRAINS IN SHOEBURYNESS 

ISOLATION OF SHOEBURYNESS CS TO BE 
LIFTED AT 2200 SUN 



LTS CYCLIC TYPE 19

CD Track: Chalkwell Station Drainage

EA1380

EA1390

35m35ch and 39m40ch

32m40ch and 37m20ch

32m37ch and 34m50ch

35m24ch and 35m74ch

38m15ch and 38m78ch

32m40ch and 39m40ch

35m50ch and 35m77ch

35m30ch and 39m40ch

32m40ch and 39m40ch

32m45ch and 35m75ch

34m20ch and 39m40ch

12m60ch and 16m0ch

Patrolling 

Off Track Work

Station Work

Structures Examination

Structures Examination

Track Maintenance

Structures Examination

S&C Unit Renewal 
(Maintenance Only)

Patrolling 

Scrap Removal

OHL Work

Tamping

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11162855

W2024/11128387

W2024/11179781

W2024/11207266

W2024/11253532

W2024/10897377

W2024/11207237

W2024/11163312

W2024/11136399

W2024/10945333

W2024/11164132

W2024/11267495
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EAS_V4_2_2025

0010 Mon

0010 Mon

0010 Mon

0010 Mon

0010 Mon

0010 Mon

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0625 Sun

0625 Sun

0625 Sun

0625 Sun

0625 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platform 3

Down and Up 
Tilbury

Down and Up 
Thames Haven

Up & Down 
Ockendon/Third 
Line
Seabrook Sidings

Purfleet Long 
Sidings

Platform 3

Down and Up 
Tilbury

Down and Up 
Thames Haven

Up & Down 
Ockendon/Third 
Line
Seabrook Sidings

Grays

Stanford-le-Hope

Thames Haven

Grays

Grays

Purfleet

Grays

Stanford-le-Hope

Thames Haven

Grays

Grays

Grays

Rainham (Essex)

Thames Haven Jn

West Thurrock Jn

Grays

Purfleet

Grays

Purfleet C/End

Thames Haven Jn

West Thurrock Jn

Grays

P2024/4131506

P2024/4099671 AWD: Grays Station Up Re-Rail Rail Drop

EA1390
EA1410
EA1420

EA1390
EA1410
EA1420

25m0ch and 27m10ch

18m60ch and 22m20ch

16m0ch and 20m20ch

26m20ch and 27m20ch

12m60ch and 16m0ch

21m70ch and 27m0ch

18m64ch and 21m65ch

18m64ch and 21m65ch

OHL Inspection

S&T Points

Patrolling 

S&T Points

Tamping

Patrolling 

S&T Points

Unload CWR

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11164061

W2024/11164918

W2024/11163316

W2024/11164929

W2024/11267462

W2024/11162859

W2024/11164985

W2024/11062882
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EAS_V4_2_2025

2325 Sat

2325 Sat

2325 Sat

2325 Sat

2325 Sat

2325 Sat

0955 Sun

0955 Sun

0955 Sun

0955 Sun

0955 Sun

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

0910 Sun

0955 Sun

0955 Sun

0955 Sun

0955 Sun

0955 Sun

1055 Sun

1055 Sun

1055 Sun

1055 Sun

1055 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Down and Up East
Suffolk

Down and Up 
Felixstowe

Up & Down 
Felixstowe Curve

Trimley Loop

Up & Down North 
Quay

Up & Down 
Felixstowe Single

Down and Up 
Felixstowe

Up & Down 
Felixstowe Curve

Trimley Loop

Up & Down North 
Quay

Up & Down 
Felixstowe Single

Westerfield Jn

Derby Road

Felixstowe Beach LC

Trimley C/End

Felixstowe North 
Quay FLT

Felixstowe Town

Derby Road

Felixstowe Beach LC

Trimley C/End

Felixstowe North 
Quay FLT

Felixstowe Town

Boss Hall Jn

Derby Road

Felixstowe Beach 
Jn

Gun Lane 
Junction

Trimley

Westerfield Jn

Derby Road

Felixstowe Beach 
Jn

Gun Lane 
Junction

Trimley

Westerfield Jn

P2024/3938870 GE CYCLIC TYPE 119EA1430
EA1440
EA1450
EA1460

72m10ch and 72m45ch

82m55ch and 83m0ch

72m23ch and 84m30ch

72m23ch and 84m30ch

71m35ch and 72m16ch

72m23ch and 84m30ch

72m23ch and 84m30ch

Other E&P Work

Station Work

Rail Testing and Lubrication

Patrolling 

Structures Examination

Rail Testing and Lubrication

Track Maintenance

08/03/25

08/03/25

08/03/25

08/03/25

08/03/25

08/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11098648

W2024/10970014

W2024/11076632

W2024/10941493

W2024/11022216

W2024/11076591

W2024/10948049
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EAS_V4_2_2025

0001 Sat

2330 Sun

2330 Sun

2355 Mon

2355 Mon

2355 Tue

2355 Tue

2355 Wed

2355 Wed

2315 Thu

2315 Sat

14/03/25

10/03/25

10/03/25

11/03/25

11/03/25

12/03/25

12/03/25

13/03/25

13/03/25

14/03/25

09/03/25

2359 Fri

0525 Mon

0525 Mon

0525 Tue

0525 Tue

0525 Wed

0525 Wed

0525 Thu

0525 Thu

0525 Fri

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up & Down 
Sizewell

Up Platform

Down and Up East
Suffolk/Up & Down
East Suffolk
Up Platform

Down and Up East
Suffolk/Up & Down
East Suffolk
Up Platform

Down and Up East
Suffolk/Up & Down
East Suffolk
Up Platform

Down and Up East
Suffolk/Up & Down
East Suffolk
Up East Suffolk

Down East 
Suffolk/Up & Down
East Suffolk

Down East Suffolk
/ Up & Down East 
Suffolk
Up East Suffolk

Sizewell LC

Beccles

Oulton Broad South

Beccles

Oulton Broad South

Beccles

Oulton Broad South

Beccles

Oulton Broad South

Halesworth

Saxmundham

Saxmundham Jn

Beccles

Woodbridge

Beccles

Woodbridge

Beccles

Woodbridge

Beccles

Woodbridge

Westerfield Jn

Westerfield Jn

P2024/4066325

P2024/4137924

NO ACCESS TO SIZEWELL BRANCH FROM 2310 
ON FRIDAY 21ST FEBRUARY 2025 TO 0525 ON 
MONDAY 5TH JANUARY 2026



11 MONTH BLOCKADE 



CD Enhancements: Sizewell C

GE CYCLIC TYPE ESK2

EA1430
EA1520

EA1430

93m0ch and 103m0ch

91m74ch and 115m20ch

90m30ch and 91m69ch

91m74ch and 115m20ch

93m0ch and 103m0ch

93m0ch and 103m0ch

93m0ch and 103m0ch

93m0ch and 103m0ch

93m0ch and 103m0ch

94m0ch and 96m0ch

73m0ch and 90m25ch

93m0ch and 103m0ch

91m74ch and 115m20ch

91m74ch and 115m20ch

79m0ch and 80m0ch

PL Tamping

Track Maintenance

Major Projects

Track Maintenance

PL Tamping

PL Tamping

PL Stoneblowing

PL Stoneblowing

PL Tamping

Survey Work

Rail Testing and Lubrication

PL Stoneblowing

Track Maintenance

Track Maintenance

Track Maintenance

08/03/25

09/03/25

09/03/25

10/03/25

10/03/25

11/03/25

11/03/25

12/03/25

12/03/25

13/03/25

08/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10950326

W2024/10950312

W2024/10874841

W2024/10950408

W2024/10950321

W2024/10950445

W2024/10950531

W2024/10950449

W2024/10950499

W2024/11236202

W2024/11076549

W2024/10950533

W2024/10950483

W2024/10950416

W2024/11205027
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EAS_V4_2_2025

2340 Sat

0015 Mon

0015 Mon

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0010 Mon

0010 Mon

0010 Mon

0010 Mon

09/03/25

10/03/25

10/03/25

09/03/25

09/03/25

09/03/25

09/03/25

10/03/25

10/03/25

10/03/25

10/03/25

0805 Sun

0440 Mon

0440 Mon

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Line Blockage
+ EPR

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Up & Down East 
Suffolk

Down and 
Up/Down and Up 
Lowestoft
Down and Up 
Branch

Down Goods Loop

Up Soham/Down 
Main
Up Main/Down 
Soham
Up Newmarket 
Down

Up Sidings

Down Goods Loop

Up Soham/Down 
Main
Up Main/Down 
Soham
Up Newmarket 
Down

Up Sidings

Oulton Broad North 
Jn

Brundall Jn

Norwich Road AHB

Bury St. Edmunds

Bury St. Edmunds

Chippenham Jn

Bury St. Edmunds

Bury St. Edmunds

Bury St. Edmunds

Chippenham Jn

Bury St. Edmunds

Beccles

Wensum Jn

Whitlingham Jn

Bury St. Edmunds

Chippenham Jn

Bury St. Edmunds

Bury St. Edmunds

Chippenham Jn

Bury St. Edmunds

P2024/4145722

P2024/3938928

P2024/3939008

P2024/3938990

GE CYCLIC TYPE 133

WA CYCLIC TYPE R (AMENDED)

WA CYCLIC TYPE R (AMENDED)

EA1430

EA1470
EA1480

EA1530
EA1540

EA1530
EA1540

115m40ch and 115m55ch

1m30ch and 5m65ch

18m69ch and 19m13ch

22m0ch and 28m60ch

26m0ch and 28m60ch

26m0ch and 28m60ch

20m0ch and 27m0ch

22m0ch and 24m30ch

18m63ch and 28m60ch

26m0ch and 28m60ch

26m0ch and 28m60ch

18m63ch and 19m77ch

Structures Work

Track Maintenance

Structures Examination

Track Maintenance

Flail Mowing Machine

URFDO Inspections

Telecoms Maintenance

Tamping

Track Maintenance

Flail Mowing Machine

URFDO Inspections

P & D Maintenance

08/03/25

10/03/25

10/03/25

09/03/25

09/03/25

09/03/25

09/03/25

10/03/25

10/03/25

10/03/25

10/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11233764

W2024/10929471

W2024/11255281

W2024/10626159

W2024/10626165

W2024/10626167

W2024/11191737

W2024/10938212

W2024/10626211

W2024/10626113

W2024/10626174

W2024/11211384

Week 50  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up & Down Ely 
West Curve

Down 
Peterborough/Dow
n Main
Down Goods No.1
and 2
Up Reception

Up Goods No.1

Up Main/Up 
Peterborough

East Curve

West Curve

Down Sidings

Up Sidings

Down 
Peterborough/Dow
n Main
Up & Down Ely 
West Curve

Down Goods No.1
and 2
Up Reception

Up Goods No.1

Up Main/Up 
Peterborough

East Curve

Down Sidings

Up Sidings

Ely West Jn

Peterborough East 
Jn

March

Ely North Jn

March East Jn

March West Jn

March

March West Jn

Ely West Jn

March

Ely North Jn

March East Jn

March

Ely North Jn

March

Peterborough 
East Jn

Whitemoor Jn

March

Ely North Jn

Ely West Jn

March

March West Jn

Whitemoor Jn

March

P2024/3938942

P2024/3938983

NO ACCESS TO/FROM WHITEMOOR



WA CYCLIC TYPE P

WA CYCLIC TYPE P-1

EA1550
EA1560
EA1570
LN135

EA1550
EA1560
EA1570

72m30ch and 78m20ch

94m68ch and 96m36ch

75m0ch and 76m50ch

75m0ch and 76m50ch

77m43ch and 78m15ch

98m54ch and 99m60ch

72m30ch and 78m20ch

86m6ch and 86m72ch

84m70ch and 85m30ch

72m30ch and 86m10ch

77m38ch and 77m50ch

77m43ch and 78m15ch

72m30ch and 86m10ch

Remove Rail Defects

Tamping

URFDO Inspections

Welding and Grinding

Structures Work

Structures Examination

Survey Work

Survey Work

Vegetation Clearance

Welding and Grinding

Structures Examination

Structures Work

P-Way Maintenance

08/03/25

08/03/25

08/03/25

08/03/25

08/03/25

08/03/25

08/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10625968

W2024/10934621

W2024/10626020

W2024/10730244

W2024/11259029

W2024/11205633

W2024/11231823

W2024/10952508

W2024/11259322

W2024/10730113

W2024/11197172

W2024/11259205

W2024/10663087

Week 50  - Continued
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PPP



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0015 Thu

0015 Thu

0015 Thu

0015 Fri

0015 Fri

13/03/25

13/03/25

13/03/25

14/03/25

14/03/25

0530 Thu

0530 Thu

0530 Thu

0530 Fri

0530 Fri

Possession

Possession

Possession

Possession

Possession

Down Main/Down 
Thetford

Up Thetford/Up 
Main

Mid Norfolk 
Railway

Down Main/Down 
Thetford
Up Thetford/Up 
Main
Mid Norfolk 
Railway

Trowse Jn

Spooner Row

Wymondham

Hethersett GF

Wymondham

Spooner Row

Trowse Jn

Wymondham

Thetford

Wymondham

P2024/4045385

P2024/4045387

EA1580

EA1580

113m75ch and 115m15ch

113m25ch and 116m60ch

106m10ch and 113m10ch

93m66ch and 116m0ch

93m60ch and 116m0ch

Tamping

S&T Maintenance

Survey Work

Tamping

S&T Maintenance

13/03/25

13/03/25

13/03/25

14/03/25

14/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10938634

W2024/10928786

W2024/11264252

W2024/10938503

W2024/10928787

Week 50  - Continued
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Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0105 Sun

0105 Sun

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

17/03/25

17/03/25

15/03/25

15/03/25

15/03/25

15/03/25

15/03/25

0400 Mon

0400 Mon

0505 Sat

0505 Sat (52 hrs)

0505 Sat

0505 Sat

0505 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Platforms 5-12

CRL Westbound

Stabling Sidings 
5-8
Stabling Lines 1-4

Head Shunt

Sidings Access 
Line
Maintenance 
Sidings 9-12 and 
head shunt
Westbound

Eastbound

CRL 
Eastbound/Line 6

Bethnal Green West 
Jn

Liverpool Street

Westbourne Park Jn

Plumstead Depot 
Cross Over

Stepney Green 
Junction

Pudding Mill Lane

Abbey Wood 
Elizabeth Line

Liverpool Street

Abbey Wood 
Elizabeth Line

Plumstead Depot 
Cross Over

Pudding Mill Lane

Stepney Green 
Junction

Westbourne Park 
Jn

P2024/4099259

P2024/4141762

PLATFORMS 5-10 TO BE OUTSTABLED AT 
LIVERPOOL STREET



CD Structures: Liverpool Street Roof

Robel in use to complete Works - Robel will enter the 
possession directly from Plumstead Maintenance 
sidings

EA1010

EA1010
GW103
XR001
XR002

0m0ch and 0m48ch

0m0ch and 0m48ch

0m0ch and 0m48ch

0km474m and 24km786m

Station Work

Remove Rail Defects

S&T Maintenance

OHL Work (Maintenance)

16/03/25

16/03/25

15/03/25

15/03/25

15/03/25

15/03/25

15/03/25

51Week

W2024/11076652

W2024/11171192

W2024/11170891

W2024/11236166

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

2335 Sun

2335 Sun

2335 Sun

2335 Sun

2335 Sun

0105 Sun

0105 Sun

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

17/03/25

17/03/25

17/03/25

17/03/25

17/03/25

16/03/25

16/03/25

0635 Sun

0635 Sun (52 hrs)

0635 Sun

0635 Sun

0635 Sun

0505 Mon

0505 Mon (52 hrs)

0505 Mon

0505 Mon

0505 Mon

0635 Sun

0635 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

CRL Westbound

Stabling Sidings 
5-8
Stabling Lines 1-4

Head Shunt

Sidings Access 
Line
Maintenance 
Sidings 9-12 and 
head shunt
Westbound

Eastbound

CRL 
Eastbound/Line 6

CRL Westbound

Stabling Sidings 
5-8
Stabling Lines 1-4

Head Shunt

Sidings Access 
Line
Maintenance 
Sidings 9-12 and 
head shunt
Westbound

Eastbound

CRL 
Eastbound/Line 6

Down Passenger 
Loop

Down and Up 
Main

Westbourne Park Jn

Plumstead Depot 
Cross Over

Stepney Green 
Junction

Pudding Mill Lane

Abbey Wood 
Elizabeth Line

Westbourne Park Jn

Plumstead Depot 
Cross Over

Stepney Green 
Junction

Pudding Mill Lane

Abbey Wood 
Elizabeth Line

Ingatestone

Church Lane LC 
(CCTV) (EA1011)

Abbey Wood 
Elizabeth Line

Plumstead Depot 
Cross Over

Pudding Mill Lane

Stepney Green 
Junction

Westbourne Park 
Jn

Abbey Wood 
Elizabeth Line

Plumstead Depot 
Cross Over

Pudding Mill Lane

Stepney Green 
Junction

Westbourne Park 
Jn

Ingatestone

Ingatestone L/End

P2024/4141763

P2024/4141764

P2024/4146994

Robel to enter directly into possession via Plumstead 
Maintenance sidings

Robel in use to complete Works - Robel will enter the 
possession directly from Plumstead Maintenance 
sidings

EA1010
GW103
XR001
XR002

EA1010
GW103
XR001
XR002

EA1011

0km475m and 24km537m

0km474m and 24km786m

22m48ch and 23m65ch

OHL Work (Maintenance)

OHL Work (Maintenance)

Survey Work

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11236249

W2024/11236213

W2024/11236116

Week 51  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0050 Mon

0050 Mon

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

17/03/25

17/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

0505 Mon

0505 Mon

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Passenger 
Loop

Down and Up 
Main

Beaulieu Park 
Station Loop

Down Passenger 
Loop

Down and Up 
Main

Up Passenger 
Loop

Down & Up 
Sudbury

Up Passenger 
Loop/Platform 1

Up & Down 
Braintree

Down Passenger 
Loop/Platform 4

Post Office Yard

Goods 
Yard/Incline

Ingatestone

Church Lane LC 
(CCTV) (EA1011)

Beaulieu South 
Junction

Chelmsford C/End

Colchester L/End

Marks Tey Jn

Sudbury

Witham L/End

Braintree

Witham C/End

Chelmsford

Ingatestone

Ingatestone L/End

Beaulieu North 
Junction

Chelmsford

Chelmsford L/End

Marks Tey C/End

Marks Tey Jn

Witham C/End

Witham Jn

Witham L/End

Chelmsford

P2024/4147028

P2024/3942184 GA TO STABLE TRAINS AS REQUIRED IN THE UP 
PASSENGER LOOP AT COLCHESTER



GE CYCLIC TYPE A

CD Enhancements: Brickhouse Abandonment Rail 
Drop

CD Track: Chelmsford C/End and Marks Tey L/End 
S&C Prep

EA1011

EA1011
EA1070
EA1080

22m48ch and 23m65ch

44m0ch and 46m10ch

46m5ch and 47m65ch

29m54ch and 30m35ch

35m75ch and 46m73ch

37m70ch and 40m17ch

29m54ch and 34m19ch

35m75ch and 49m60ch

38m30ch and 41m12ch

38m40ch and 42m0ch

29m54ch and 34m19ch

39m65ch and 44m40ch

Survey Work

S&T Work

Preparatory Work

Preparatory Work

Rail Testing and Lubrication

Drain Train (maintenance 
only)

Station Construction

Track Maintenance

Other E&P Work

S&T Maintenance

Unload CWR

S&T Work

17/03/25

17/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11236072

W2024/11146990

W2024/11230463

W2024/10959319

W2024/11077489

W2024/11181289

W2024/10848714

W2024/10982777

W2024/11150528

W2024/10995769

W2024/11213636

W2024/10721282

Week 51  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

17/03/25

17/03/25

17/03/25

17/03/25

17/03/25

17/03/25

17/03/25

17/03/25

17/03/25

17/03/25

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Beaulieu Park 
Station Loop

Down Passenger 
Loop

Down and Up 
Main

Up Passenger 
Loop

Up Passenger 
Loop

Down & Up 
Sudbury

Up Passenger 
Loop/Platform 1

Up & Down 
Braintree

Down Passenger 
Loop/Platform 4

Post Office Yard

Goods 
Yard/Incline

Beaulieu South 
Junction

Chelmsford C/End

Colchester L/End

Colchester L/End

Marks Tey Jn

Sudbury

Witham L/End

Braintree

Witham C/End

Chelmsford

Beaulieu North 
Junction

Chelmsford

Chelmsford L/End

Colchester L/End

Marks Tey C/End

Marks Tey Jn

Witham C/End

Witham Jn

Witham L/End

Chelmsford

P2024/3942176 GA TO STABLE TRAINS AS REQUIRED IN THE UP 
PASSENGER LOOP AT COLCHESTER 



NO ISOLATION OF COLCHESTER CS PERMITTED


GE CYCLIC TYPE A

EA1011
EA1070
EA1080 44m0ch and 46m10ch

35m75ch and 46m73ch

29m35ch and 33m40ch

38m25ch and 44m70ch

42m60ch and 46m0ch

39m65ch and 44m40ch

43m0ch and 50m0ch

31m60ch and 33m44ch

S&T Work

Rail Testing and Lubrication

Patrolling 

Patrolling 

OHL Work (Maintenance)

S&T Work

Track Maintenance

S&T Maintenance

17/03/25

17/03/25

17/03/25

17/03/25

17/03/25

17/03/25

17/03/25

17/03/25

17/03/25

17/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11147038

W2024/11077492

W2024/10941496

W2024/10941497

W2024/11266715

W2024/10722590

W2024/10982933

W2024/10995834

Week 51  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Line Blockage
+Detonators

Line Blockage
+Detonators

Down and Up East
Suffolk

Down and Up 
Bacon Factory 
Curve
Down and Up 
Main

Single

Down & Up 
Lowestoft

Platforms 2-4

Reception No.1

Arrival Line

Shunt Neck

Reception No.2-3

Field Sidings 
No.1-2

Ipswich Upper 
Yard

Down and Up 
Main

Down Main

Up Main

Down and Up 
Main

Down & Up Goods
Loop

Boss Hall Jn

Boss Hall Jn

Europa Jn

Griffin Wharf

East Suffolk Jn

Ipswich

East Suffolk Jn

East Suffolk Jn

Ipswich

East Suffolk Jn

Ipswich Goods Jn

Ipswich Upper Yard

Stowmarket L/End

Ipswich

Haughley Jn

Stowmarket

East Suffolk Jn

Europa Jn

Halifax Jn

Ipswich

Ipswich Goods Jn

East Suffolk Jn

Ipswich

Ipswich Goods Jn

Ipswich Upper 
Yard

Ipswich

Manningtree 
North Jn

Needham Market

Stowmarket

P2024/3942261

P2024/4130073

GA TO STABLE IN PLATFORMS 1-2 AND DOWN & 
UP GOODS AT IPSWICH

NO TRAINS TO BE STABLED IN PLATFORMS 3-4 
AT IPSWICH

FLIM TO STABLE TRAINS ON RECEPTION NO.2-3 
AT IPSWICH



GA TO OUTSTABLE STOCK TO FORM 1P08, 0846 
IPSWICH TO NORWICH 



GE CYCLIC TYPE H

EA1011
EA1012
EA1130
EA1430
EA1744

EA1012

67m55ch and 70m50ch

67m55ch and 70m50ch

68m0ch and 69m20ch

68m26ch and 69m8ch

68m47ch and 68m75ch

79m23ch and 79m76ch

S&T Maintenance

Patrolling 

Track Maintenance

Structures Examination

OHL Work

Structures Examination

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10832974

W2024/10941495

W2024/10948022

W2024/11251573

W2024/11243227

W2024/11099374

Week 51  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0130 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

0650 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

Possession

Line Blockage
+Detonators

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Down and Up 
Main

Up High Meads 
Loop

Carpenters Road 
Curve

Down and Up 
Channelsea Curve

Down and Up 
North London

Down and Up 
High Meads Curve

Down High Meads
Loop

Up Channelsea 
Loop

Down and Up Lea 
Curve

Trowse Jn

High Meads Jn

Carpenters Road 
North Jn

Stratford Central Jn 
West

Stratford

Channelsea North Jn

Temple Mills East Jn

Channelsea North Jn

High Meads Jn

Diss L/End

Temple Mills East 
Jn

Carpenters Road 
South Jn

Channelsea 
South Jn

Hackney Wick

High Meads Jn

Lea Jn

P2024/3939653

P2024/4130090

GA TO STABLE TRAINS IN PLATFORMS 1-2 AT 
IPSWICH



GE CYCLIC TYPE 128B

EA1012
EA1013

EA1020
EA1150
EA1320
EA1340
EA1350

96m0ch and 106m0ch

96m60ch and 98m60ch

100m30ch and 100m74ch

96m0ch and 106m0ch

3m5ch and 3m64ch

PL Tamping

OHL Work (Maintenance)

S&T Work

Track Maintenance

Track Maintenance

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10946923

W2024/11266362

W2024/11248608

W2024/10929592

W2024/11028526

Week 51  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

0530 Sun

0530 Sun

0530 Sun

0530 Sun

0530 Sun

0530 Sun

0530 Sun

0530 Sun

0530 Sun

0530 Sun

0530 Sun

0530 Sun

0530 Sun

0530 Sun

0530 Sun

0530 Sun

0530 Sun

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Silo Curve

North London 
Incline

Down North 
London Relief
Up North London 
Reversible
Down and Up 
North London

Up Canonbury

Down Goods

Down Canonbury

Up/Down 
Canonbury

Carpenters Road 
Curve

Down and Up 
Temple Mills

CTRL/NLL 
Connection Line

Down and Up 
High Meads Curve

Down and Up 
Channelsea

Platform 3

Down and Up T&H

Down and Up 
High Meads Loop

Down and Up City 
Line

Reverse Siding

Willesden 
Turnback Siding

Copenhagen Jn

Network Rail LNE / 
Anglia Boundary

Westbourne Road Jn

Acton Wells Jn

Finsbury Park Jn

Highbury Vale Jn

Carpenters Road 
North Jn

Temple Mills East Jn

Cedar Jn

High Meads Jn

Stratford Central Jn 
West

Gospel Oak

Junction Road Jn

Temple Mills East Jn

Harlesden Jn

Kensal Green Jn

Willesden Junction 
High Level

Camden Road 
Central Jn

Camden Road 
East Jn

Camden Road 
West Jn

Canonbury West 
Jn

Carpenters Road 
South Jn

Cedar Jn

Channelsea North
Jn

Channelsea 
South Jn

Gospel Oak

Gospel Oak Jn

High Meads Jn

Kensal Green Jn

P2024/4136083 WHEELS STATIONARY REQUIRED THROUGHOUTEA1020
EA1150
EA1180
EA1280
EA1310
EA1320
EA1340
EA1350
EA1370
LN110
LN115
LN3210
MD145
MD150
MD155
MD160
SO400

5m10ch and 0m57ch
Signalling Works

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11195812
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EAS_V4_2_2025

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0145 Sun

0145 Sun

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

0530 Sun

0530 Sun

0530 Sun

0530 Sun

0530 Sun

0530 Sun

0530 Sun

0425 Sun

0425 Sun

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Down and Up New
Line

Down & Up Lea 
Curve

Down and Up 
High Level

Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North 
London/Down 
North London 
(Westbound)
Platforms 1-2

Platform 
10A/Avoiding Line
Up Channelsea 
Loop

Southend Loop

Down and Up 
Southend

Willesden Suburban 
Jn

High Meads Jn

Willesden High Level
Jn

Reading Lane Jn

Stratford

Stratford

Lea Jn

Mountnessing Jn

Billericay L/End

Lea Jn

Mitre Bridge Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Stratford

Stratford Central 
Jn West

Shenfield C/End

Shenfield Jn

P2024/4136083

P2024/4155480 EA1050

20m70ch and 22m0ch
S&T Maintenance

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/11253243
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EAS_V4_2_2025

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0145 Mon

0145 Mon

0410 Mon

2320 Sun

2320 Sun

0140 Mon

0140 Mon

0145 Sun

0220 Sun

0220 Sun

0220 Sun

17/03/25

17/03/25

17/03/25

17/03/25

17/03/25

17/03/25

17/03/25

17/03/25

17/03/25

17/03/25

17/03/25

16/03/25

16/03/25

16/03/25

16/03/25

0455 Mon

0455 Mon

0455 Mon

0145 Mon

0410 Mon

0410 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0620 Sun

0545 Sun

0545 Sun

0545 Sun

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Possession

Possession

Line Blockage
(Between 
Trains)

Possession

Possession

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Down Southend

Platform 1

Up & Down 
Southminster

Up Southend

Up Southend

Platform 4

Up Southend

Down Platform

Up & Down 
Southminster

Down Siding

Down and Up Bay 
Platforms
Down and Up 
Southend

Down and Up 
Southend

Down and Up 
Southend

Single

Down and Up Bay 
Platforms
Down Siding

Hockley C/End

Wickford

Wickford Jn

Billericay C/End

Billericay C/End

Wickford

Billericay C/End

North Fambridge

Southminster

Wickford

Rayleigh

Rayleigh C/End

Wickford Jn

Southminster

Wickford

Billericay C/End

Wickford

Wickford Jn

Hockley C/End

Hockley C/End

Wickford

Hockley C/End

North Fambridge

Wickford Jn

Wickford

Wickford L/End

Wickford Jn

Billericay C/End

Wickford

P2024/3940971

P2024/4130203

P2024/4130123

SERVICES TO TRAVEL OVER THE UP SOUTHEND 
BI-DIRECTIONAL LINE BETWEEN BILLERICAY 
C/END AND HOCKLEY C/END



STRUCTURE FOR AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN 
SCHEDULE PATHS TO OPERATORS. DOWN 
TRAINS TO BE RETIMED WITH THE ENGINEERING
ALLOWANCE OF [4] TO BE MOVED TO 
APPROACHING HOCKLEY



SSV INSPECTIONS TYPE 1

PANTOGRAPHS TO BE LOWERED ON ALL 
STABLED TRAINS IN WICKFORD DOWN SIDING

PANTOGRAPHS TO BE LOWERED ON ALL 
STABLED TRAINS IN WICKFORD DOWN SIDING 
AND PLATFORMS 1,2 AND 4.

EA1050
EA1060

EA1050
EA1060

EA1050

25m20ch and 35m75ch

29m30ch and 45m42ch

30m0ch and 33m9ch

Track Maintenance

OHL Work

OHL Work

17/03/25

17/03/25

17/03/25

17/03/25

17/03/25

17/03/25

17/03/25

16/03/25

16/03/25

17/03/25

17/03/25

16/03/25

16/03/25

16/03/25

16/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10917181

W2024/11171567

W2024/11171511
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EAS_V4_2_2025

0015 Fri

0200 Fri

0220 Sun

0220 Sun

0220 Sun

0005 Sat

0005 Sat

0005 Tue

0005 Tue

0030 Wed

0030 Wed

21/03/25

21/03/25

16/03/25

16/03/25

16/03/25

15/03/25

15/03/25

18/03/25

18/03/25

19/03/25

19/03/25

0400 Fri

0505 Fri

1000 Sun

1000 Sun

1000 Sun

0530 Sat

0530 Sat

0430 Tue

0430 Tue

0455 Wed

0455 Wed

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Up Southend

Down Southend

Down and Up 
Southend

Platforms 1-4

Down Sidings 
North
Down Sidings 
South
Washer Road

Down Platform

Up & Down 
Southminster

Down Platform

Up & Down 
Southminster

Down Platform

Up & Down 
Southminster

Rochford

Rochford

Southend Victoria

Southend Victoria

Southend Victoria

North Fambridge

Southminster

North Fambridge

Southminster

North Fambridge

Southminster

Rayleigh

Rayleigh

Hockley C/End

Southend Victoria

Southend Victoria

North Fambridge

Wickford Jn

North Fambridge

Wickford Jn

North Fambridge

Wickford Jn

P2024/4161475

P2024/3943463

P2024/4130163

P2024/4135850

P2024/4130207

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN HOCKLEY AND SOUTHEND 
VICTORIA.

TRAINS TO SHUNT AT HOCKLEY C/END, 4 CAR 
321 or 5 CAR 720 ONLY (376BC TO BE LIVE)

POSSESSION LIMIT BOARD/3 DETONATORS 
REQUIRED AT LIMITING POINT; L603, IN 
ACCORDANCE WITH RULE BOOK MODULE AC 
SECTION 11



GA TO STABLE TRAINS IN PLATFORMS 1, 2, 4 
AND THE DOWN SIDING AT WICKFORD WITH 
PANTOGRAPHS LOWERED 

GA TO STABLE TRAINS IN PLATFORMS 1 AND 4 
AT SOUTHEND VICTORIA WITH PANTOGRAPHS 
LOWERED 

NO TRAINS TO BE STABLED IN PLATFORMS 2 
AND 3 AT SOUTHEND VICTORIA

PANTOGRAPHS TO BE LOWERED ON ALL 
STABLED TRAINS IN SOUTHEND VICTORIA 
SIDINGS



GE CYCLIC TYPE 14

EA1050

EA1050

EA1060

EA1060

EA1060

35m60ch and 36m60ch

36m60ch and 41m42ch

40m72ch and 41m42ch

29m20ch and 45m42ch

29m45ch and 45m42ch

29m45ch and 45m42ch

Tamping

Track Maintenance

Station Work

OHL Work

Patrolling 

Patrolling 

21/03/25

21/03/25

16/03/25

16/03/25

16/03/25

15/03/25

15/03/25

18/03/25

18/03/25

19/03/25

19/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11234406

W2024/10917036

W2024/11170002

W2024/11171473

W2024/11171434

W2024/11171269
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EAS_V4_2_2025

0005 Thu

0005 Thu

0030 Fri

0030 Fri

0055 Sun

0110 Sun

0110 Fri

0110 Fri

0110 Fri

0055 Sun

0900 Mon

20/03/25

20/03/25

21/03/25

21/03/25

16/03/25

16/03/25

21/03/25

21/03/25

21/03/25

16/03/25

17/03/25

0430 Thu

0430 Thu

0455 Fri

0455 Fri

0735 Sun

0645 Sun

0500 Fri

0500 Fri

0500 Fri

0735 Sun

1600 Mon

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Possession

BLOCKED To
A/C Electric 
Trains

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Sidings 
Possession

Down Platform

Up & Down 
Southminster

Down Platform

Up & Down 
Southminster

Down and Up 
Clacton

All Lines

Down and Up 
Walton

Walton Single

Down Clacton

Up Clacton

Down and Up 
Clacton

Up Carriage 
Siding
Shunting Spur

Connection to 
Middle Road and 
Klondyke Siding
Klondyke Siding

Middle Road

Outside Road

No. 7 Siding

No. 8 Siding

North Fambridge

Southminster

North Fambridge

Southminster

Great Bentley

Clacton/Walton-on-
Naze

Kirby Cross

Walton-on-the-
Naze

Clacton-on-Sea 
L/End

Thorpe-le-Soken 
L/End

Clacton Carriage 
Sidings

North Fambridge

Wickford Jn

North Fambridge

Wickford Jn

Hythe

Hythe

Kirby Cross

Thorpe-le-Soken
Jn

Thorrington LC

Great Bentley

Clacton Carriage 
Sidings

P2024/4130183

P2024/4130168

P2024/4108892

P2024/4108894

P2024/4143267

P2024/4150630 CLACTON EMU MAINTENANCE DEPOT TO 
REMAIN LIVE.

THE MOVEMENT OF BI-MODE UNITS UNDER 
DIESEL POWER BETWEEN CLACTON EMU 
MAINTENANCE SHED AND No.7 SIDING TO BE 
DONE UNDER LOCAL ARRANGEMENTS.

PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS

EA1060

EA1060

EA1090

EA1090

EA1090

EA1090

29m45ch and 45m42ch

29m45ch and 45m42ch

56m13ch and 58m8ch

59m60ch and 68m0ch

62m66ch and 63m31ch

69m0ch and 69m56ch

Patrolling 

Patrolling 

Structures Examination

Track Maintenance

Structures Work

Depot Work

20/03/25

20/03/25

21/03/25

21/03/25

16/03/25

16/03/25

21/03/25

21/03/25

21/03/25

16/03/25

17/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11171354

W2024/11171270

W2024/11065950

W2024/10982941

W2024/11223803

W2024/11227990
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EAS_V4_2_2025

0900 Tue

0900 Wed

0900 Thu

18/03/25

19/03/25

20/03/25

1600 Tue

1600 Wed

1600 Thu

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Up Carriage 
Siding
Shunting Spur

Connection to 
Middle Road and 
Klondyke Siding
Klondyke Siding

Middle Road

Outside Road

No. 7 Siding

No. 8 Siding

Up Carriage 
Siding
Shunting Spur

Connection to 
Middle Road and 
Klondyke Siding
Klondyke Siding

Middle Road

Outside Road

No. 7 Siding

No. 8 Siding

Up Carriage 
Siding
Shunting Spur

Connection to 
Middle Road and 
Klondyke Siding
Klondyke Siding

Middle Road

Outside Road

No. 7 Siding

No. 8 Siding

Clacton Carriage 
Sidings

Clacton Carriage 
Sidings

Clacton Carriage 
Sidings

Clacton Carriage 
Sidings

Clacton Carriage 
Sidings

Clacton Carriage 
Sidings

P2024/4150631

P2024/4150632

P2024/4150642

CLACTON EMU MAINTENANCE DEPOT TO 
REMAIN LIVE.

THE MOVEMENT OF BI-MODE UNITS UNDER 
DIESEL POWER BETWEEN CLACTON EMU 
MAINTENANCE SHED AND No.7 SIDING TO BE 
DONE UNDER LOCAL ARRANGEMENTS.

PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS

CLACTON EMU MAINTENANCE DEPOT TO 
REMAIN LIVE.

THE MOVEMENT OF BI-MODE UNITS UNDER 
DIESEL POWER BETWEEN CLACTON EMU 
MAINTENANCE SHED AND No.7 SIDING TO BE 
DONE UNDER LOCAL ARRANGEMENTS.

PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS

CLACTON EMU MAINTENANCE DEPOT TO 
REMAIN LIVE.

THE MOVEMENT OF BI-MODE UNITS UNDER 
DIESEL POWER BETWEEN CLACTON EMU 
MAINTENANCE SHED AND No.7 SIDING TO BE 
DONE UNDER LOCAL ARRANGEMENTS.

PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS

EA1090

EA1090

EA1090

69m0ch and 69m56ch

69m0ch and 69m56ch

69m0ch and 69m56ch

Depot Work

Depot Work

Depot Work

18/03/25

19/03/25

20/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11227892

W2024/11227945

W2024/11227991
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EAS_V4_2_2025

0900 Fri

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0140 Sat

0140 Sat

0125 Sun

0125 Sun

21/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

15/03/25

15/03/25

16/03/25

16/03/25

1600 Fri

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0340 Sat

0340 Sat

0415 Sun (3 hrs)

0415 Sun (3 hrs)

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+Detonators

BLOCKED To
A/C Electric 
Trains

Up Carriage 
Siding
Shunting Spur

Connection to 
Middle Road and 
Klondyke Siding
Klondyke Siding

Middle Road

Outside Road

No. 7 Siding

No. 8 Siding

Platforms 2-3

Single/Up Harwich

Platform 1

North Curve

Down Harwich

Down Siding

Down and Up 
Chingford

Down Fast/Down 
Cambridge
Up Cambridge/Up 
Fast

Down and Up 
Cambridge

Down and Up 
Cambridge

Clacton Carriage 
Sidings

Harwich International

Manningtree

Manningtree

Manningtree North 
Jn

Harwich International

Mistley

Clapton Jn

Coppermill Jn

Enfield Lock

Cheshunt Jn

Clacton Carriage 
Sidings

Harwich 
International

Harwich Town

Manningtree

Manningtree East 
Jn

Manningtree 
South Jn

Mistley

Clapton Jn

London Fields

Meridian Water

Enfield Lock

P2024/4150643

P2024/4146996

P2024/4042243

P2024/4147251

CLACTON EMU MAINTENANCE DEPOT TO 
REMAIN LIVE.

THE MOVEMENT OF BI-MODE UNITS UNDER 
DIESEL POWER BETWEEN CLACTON EMU 
MAINTENANCE SHED AND No.7 SIDING TO BE 
DONE UNDER LOCAL ARRANGEMENTS.

PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS

EA1090

EA1120

EA1160
EA1200

EA1160

69m0ch and 69m56ch

68m50ch and 69m63ch

59m40ch and 70m61ch

2m65ch and 4m38ch

4m8ch and 4m50ch

9m59ch and 11m30ch

Depot Work

Structures Examination

OHL Work

S&T Maintenance

P & D Maintenance

Vegetation Clearance

21/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

15/03/25

15/03/25

16/03/25

16/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11227996

W2024/11272071

W2024/11237951

W2024/10667021

W2024/11225352

W2024/11228977
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EAS_V4_2_2025

0100 Wed

0100 Wed

0100 Wed

0100 Wed

19/03/25

19/03/25

19/03/25

19/03/25

0435 Wed

0435 Wed

0435 Wed

0435 Wed

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Up Goods Loop

Up Passenger 
Loop/Platform 1

Down Passenger 
Loop/Platform 4

Down and Up 
Cambridge

Broxbourne

Broxbourne L/End

Broxbourne C/End

Broxbourne C/End

Broxbourne

Broxbourne C/End

Broxbourne L/End

Windmill Lane 
CCTV

P2024/4135953 EA1160

14m40ch and 17m20ch
S&T Work

19/03/25

19/03/25

19/03/25

19/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11186384
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EAS_V4_2_2025

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0055 Sun

0055 Sun

0055 Sun

17/03/25

17/03/25

18/03/25

18/03/25

17/03/25

17/03/25

18/03/25

18/03/25

18/03/25

17/03/25

16/03/25

17/03/25

17/03/25

17/03/25

16/03/25

16/03/25

16/03/25

0445 Mon

0445 Mon

0435 Tue

0435 Tue

0445 Mon

0445 Mon

0435 Tue

0435 Tue

0435 Tue

0445 Mon

0055 Sun

0445 Mon

0445 Mon

0445 Mon

0440 Sun

0440 Sun

0440 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Platforms 1-3

Up Passenger 
Loop

Down and Up 
Passenger Loops
Platforms 1-3

Up Goods Loop

Down and Up 
Hertford

Down and Up 
Cambridge

Down Goods Loop

Platforms 1-4

Down and Up 
Passenger Loops

Platforms 1-2

Down Goods Loop

Down and Up 
Airport

Up Sidings

Up Sidings

Siding

Platforms 1-3

Up Departure 
Down/Up & Down 
Airport/Up Airport
Up & Down 
Cambridge Chord

Bishops Stortford

Bishops Stortford 
L/End

Broxbourne

Hertford East

Stansted North Jn

Harlow Mill

Harlow Town

Harlow Town C/End

Hertford East

Stansted 
Mountfitchet

Stansted East Jn

Bishops Stortford

Harlow Mill

Stansted 
Mountfitchet

Stansted Airport

Stansted South Jn

Stansted East Jn

Bishops Stortford

Broxbourne

Broxbourne Jn

Broxbourne L/End

Harlow Mill L/End

Harlow Town

Harlow Town 
L/End

Hertford East

Stansted 
Mountfitchet

Stansted South Jn

Bishops Stortford

Harlow Mill

Stansted 
Mountfitchet

Stansted Airport

Stansted North Jn

Stansted South Jn

P2024/3930457 RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION FOR GA SERVICES BETWEEN 
BROXBOURNE / STANSTED AIRPORT / HERTFORD
EAST ON THE SAT AND SUN AND BETWEEN 
BROXBOURNE AND BISHOPS STORTFORD / 
STANSTED AIRPORT / HERTFORD EAST ON THE 
MON



NO ACCESS TO PLATFORMS 1-3 AT 
BROXBOURNE

GA SERVICES TO START / TERMINATE IN 
PLATORM 4 AT BROXBOURNE



BROXBOURNE DOWN AND UP PASSENGER 
LOOPS AND REDLANDS SIDINGS TO BE KEPT 
CLEAR OF STABLED TRAINS



GA TO STABLE TRAINS IN PLATFORMS 1 AND 3 
AT STANSTED AIRPORT

NO TRAINS TO STABLE IN PLATFORM 2 AT 
STANSTED AIRPORT



GA TO STABLE TRAINS IN PLATFORMS 1 AND 2 
AT HERTFORD EAST WITH PANTOGRAPHS 
LOWERED FROM 0105 SAT TO 0445 MON

GA TO STABLE AT BISHOPS STORTFORD AS 
REQUIRED WITH PANTOGRAPS LOWERED FROM 
0105 SAT TO 0445 MON



ACCESS AVAILABLE TO HARLOW MILL ON MON 
FOR FREIGHT FROM COUNTRY ONLY



ROAD TO BE OPEN AT THE FOLLOWING LC'S: 
ROYDON LC, SAWBRIDGEWORTH LC, ST 
MARGARETS LC, WARE LC FOR RAIL 
REPLACEMENT BUS SERVICE



NO ISOLATION PERMITTED ON THE DOWN AND 
UP CAMBRIDGE THAT IMPACTS SERVICES TO / 
FROM STANSTED AIRPORT VIA STANSTED 
NORTH JN



BLOCKADE



CD Track: Broxbourne Jnc S&C

CD Track: Cannons Mill Lane Re-Rail

PATROLLING TYPE L

EA1160
EA1161
EA1210
EA1220

28m10ch and 34m10ch

26m43ch and 27m11ch

17m17ch and 21m0ch

19m6ch and 24m19ch

21m0ch and 31m40ch

21m5ch and 33m0ch

33m45ch and 34m60ch

19m6ch and 24m19ch

26m43ch and 27m11ch

21m5ch and 31m40ch

33m45ch and 34m19ch

33m45ch and 34m19ch

18m40ch and 24m19ch

16m70ch and 18m5ch

29m15ch and 29m60ch

21m10ch and 22m20ch

OHL Work (Maintenance)

Station Work

C70 S&C - Complete 
Renewal 113A

Welding and Grinding

Survey Work

OHL Work

S&T Maintenance

P-Way Maintenance

Station Work

Survey Work

S&T Maintenance

S&T Maintenance

Off Track Work

Patrolling 

PL Stoneblowing

PL Stoneblowing

15/03/25

15/03/25

15/03/25

15/03/25

15/03/25

15/03/25

15/03/25

15/03/25

15/03/25

15/03/25

15/03/25

15/03/25

15/03/25

15/03/25

16/03/25

16/03/25

16/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11169554

W2024/11196443

W2024/10802930

W2024/10731530

W2024/11192630

W2024/11172886

W2024/10667187

W2024/10628328

W2023/11190149

W2024/11192524

W2024/10667186

W2024/10667188

W2024/10628324

W2024/10618103

W2024/11225763

W2024/11225706

W2024/11193657

Week 51  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0055 Sun

0440 Sun

0445 Mon

0055 Tue

0055 Tue

0055 Tue

0150 Tue

0150 Tue

0150 Wed

0150 Wed

0150 Fri

0150 Fri

16/03/25

17/03/25

18/03/25

18/03/25

18/03/25

18/03/25

18/03/25

18/03/25

19/03/25

19/03/25

21/03/25

21/03/25

0440 Sun

0445 Mon

0055 Tue

0435 Tue

0435 Tue

0435 Tue

0415 Tue

0415 Tue

0415 Wed

0415 Wed

0415 Fri

0415 Fri

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Airport/Up &
Down Airport/Up 
Arrival Down
Down and Up 
Airport

Down and Up 
Cambridge

Platform 4

Down and Up 
Cambridge

Down Sidings

Down and Up 
Royston

Down and Up

Down and Up 
Royston

Down and Up

Down and Up 
Royston

Down and Up

Stansted Airport

Stansted East Jn

Harlow Mill L/End

Broxbourne

Harlow Mill L/End

Broxbourne

Shepreth Branch Jn

Cambridge L/End

Shepreth Branch Jn

Cambridge L/End

Shepreth Branch Jn

Cambridge L/End

Stansted South Jn

Broxbourne L/End

Broxbourne

Cheshunt C/End

Broxbourne

Hauxton AHB

Shelford

Hauxton AHB

Shelford

Royston C/End

Shelford

P2024/3930457

P2024/4130212

P2024/4130214

P2024/4130332

EA1161
EA1230

EA1161
EA1230

EA1161
EA1230

33m0ch and 33m30ch

33m25ch and 34m34ch

25m60ch and 28m0ch

27m45ch and 28m5ch

19m10ch and 24m19ch

28m10ch and 34m10ch

33m0ch and 33m30ch

30m56ch and 34m12ch

24m7ch and 24m55ch

52m10ch and 54m0ch

52m10ch and 54m0ch

52m60ch and 53m37ch

47m0ch and 55m51ch

Structures Work

Patrolling 

Tamping

Tamping

URFDO Inspections

OHL Work (Maintenance)

Structures Work

Follow-Up Work

Station Work

Resignalling Work

Resignalling Work

Patrolling 

Resignalling Work

16/03/25

16/03/25

17/03/25

18/03/25

18/03/25

18/03/25

18/03/25

18/03/25

19/03/25

19/03/25

21/03/25

21/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10619309

W2024/11225699

W2024/11225754

W2024/10628318

W2024/11169467

W2024/11193656

W2024/10743696

W2024/11190144

W2024/11093828

W2024/11093829

W2024/10619101

W2024/11093860

Week 51  - Continued

Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0205 Thu

0205 Thu

0205 Thu

0205 Thu

20/03/25

20/03/25

20/03/25

20/03/25

0415 Thu

0415 Thu

0415 Thu

0415 Thu

Possession

Possession

Possession

Possession

Down Slow

Down Goods Loop

Platform Line

Through Line

No.7 Platform Line

No.8 Platform Line

Platforms 1-7

Up Newmarket 
Down

Down and Up 
Royston

Down and Up

Cambridge

Coldham Lane Jn

Shepreth Branch Jn

Coldham Lane Jn

Cambridge

Cherry Hinton 
Bypass CCTV

Hauxton AHB

Shelford

P2024/3993054 NO TRAINS TO BE STABLED IN PLATFORMS 1, 4 
AND 7 AT CAMBRIDGE 

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 2-3, 5-6 AND 8 AT CAMBRIDGE 

TRAINS TO BE STABLED IN PLATFORM 8 - AS 
PER LOCAL INSTRUCTION FROM OPERATIONS 
MANAGER 



MOVEMENTS WITHIN THE YARD VIA BYPASS 
LINE AND HEADSHUNT UNAFFECTED. NO 
ACCESS TO/FROM MAIN LINES/THROUGH ROAD 


5H05 TO BE AMENDED VIA STP 



NO ISOLATION PERMITTED

EA1161
EA1230
EA1530 52m10ch and 56m54ch

54m40ch and 56m54ch

53m15ch and 54m40ch

54m40ch and 56m54ch

Resignalling Work

Patrolling 

Patrolling 

S&T Points

20/03/25

20/03/25

20/03/25

20/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11093724

W2024/10886373

W2024/11204323

W2024/10683375
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EAS_V4_2_2025

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0115 Sun

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0805 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Platform 3

Down/Down Kings 
Lynn

Ely Up Platform 
Loop/Ely Up 
Goods Loop
Up Soham Single 
Down/Down and 
Up Soham
Ely Down Goods 
Loop

Down and Up 
Peterborough

Up & Down Ely 
West Curve

Down and Up 
Norwich

Up/Up Kings Lynn

Down Chesterton 
Jn Yard/Sidings

Ely Down Through
Sidings
Ely Up Goods 
Loop
Papworth Sidings

Papworth Sidings 
(Headshunt)
All

Cambridge North

Littleport Bypass LC 
(AHBC-X)

Ely

Chippenham Jn

Ely

Chettisham

Ely West Jn

Queen Adelaide LC 
(AHBC-X) 
(ELR:ETN/LOR:EA1
580)
Coldham Lane Jn

Chesterton Jn

Ely

Ely North Jn

Kings Lynn

Cambridge North

Coldham Lane Jn

Ely

Ely Dock Jn

Ely North Jn

Littleport Bypass 
LC (AHBC-X)

Chesterton Jn

Ely

Ely North Jn

Littleport

P2024/3943313 GA TO STABLE TRAINS IN PLATFORM 3 AT 
CAMBRIDGE NORTH WITH PANTOGRAPHS 
LOWERED.



WHEREVER ANY ISOLATION HAS BEEN TAKEN, 
AFFECTING ANY PART OF 425 AND/ OR 426 
SECTIONS: ELECTRICAL SWITCHOVER TO 
HAPPEN BETWEEN 0050 TO 0120 AND 0740 TO 
0810 UNLESS AN EMERGENCY SITUATION 
ARISES. GTR CLASS 700 PANTOGRAPHS TO BE 
LOWERED ON STABLED TRAINS AT ALL 
CAMBRIDGE CS STABLING LOCATIONS DUE TO 
MOMENTARY LOSS OF POWER. THE MOVEMENT 
OF UNITS IS AVAILABLE DURING THESE TIMES 
BUT PREPARATION OF UNITS IS NOT AVAILABLE 
DURING THESE TIMES. TRAIN MOVEMENTS AND 
PREPARATIONS ARE FULLY AVAILABLE FOR THE 
REST OF THE POSSESSION.

PANTOGRAPHS TO BE LOWERED ON TRAINS 
STABLED AT KINGS LYNN AND CS.



WA CYCLIC TYPE S

CD Track: Bottisham Re-Rail TOPO Survey

EA1161
EA1162
EA1540
EA1550
EA1560
EA1580

57m0ch and 76m37ch

72m0ch and 72m45ch

56m56ch and 76m28ch

72m20ch and 75m35ch

57m0ch and 76m0ch

68m20ch and 76m28ch

56m56ch and 76m28ch

72m0ch and 72m45ch

60m70ch and 62m0ch

URFDO Inspections

Survey Work

Track Maintenance

Tamping

Welding and Grinding

Resignalling Work

Resignalling Work

Track Maintenance

Survey Work

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10627518

W2024/11231988

W2024/10627515

W2024/10939835

W2024/10731611

W2024/11251736

W2024/10782537

W2024/10627481

W2024/10959177
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EAS_V4_2_2025

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

17/03/25

17/03/25

17/03/25

17/03/25

17/03/25

17/03/25

17/03/25

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Sidings 
Possession

Sidings 
Possession

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platforms 1-2

Down & Up

Down and Up/Up 
& Down

Carriage Sidings 
No.1 and No.2

All Sidings

Down and Up 
North London

Down North 
London Relief

Up/Down 
Canonbury

Graham Road 
Curve

Up North London 
Reversible

Down and Up 
North London

Down North 
London Relief

Up Channelsea 
Loop

Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up North London 
Reversible

Kings Lynn

Middleton Towers 
LC No.6  (TMO) (NR
Boundary)
Kings Lynn

Kings Lynn

Kings Lynn Yard

Lea Jn

Westbourne Road Jn

Highbury Vale Jn

Navarino Road Jn

Caledonian Road 
and Barnsbury

Channelsea North Jn

Westbourne Road Jn

Lea Jn

Canonbury West Jn

High Meads Jn

Navarino Road Jn

Camden Road East 
Jn

Kings Lynn

Kings Lynn Yard

Stow Bardolph 
CCTV

Kings Lynn

Kings Lynn Yard

Caledonian Road 
and Barnsbury

Canonbury West 
Jn

Navarino Road Jn

Westbourne Road
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Channelsea North
Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Westbourne Road
Jn

P2024/4161897

P2024/3943235

P2024/3943273

NLL CYCLIC TYPE 7B (ROTR) AMENDED



RDT PREP for Track:Lea Jn to Victoria Park Up NLL

RAIL REPLACEMENT ROAD SERVICE WILL BE IN 
OPERATION 



FREIGHT SERVICES DIVERTED VIA THE T&H



NLL CYCLIC TYPE 6B

EA1162
EA1270

EA1180
EA1320
LN110

EA1180
EA1320
EA1340
LN110

91m5ch and 96m75ch

2m32ch and 3m10ch

3m20ch and 4m78ch

3m20ch and 3m69ch

2m20ch and 1m32ch

3m70ch and 3m5ch

4m55ch and 3m20ch

4m40ch and 3m14ch

3m15ch and 3m25ch

4m55ch and 3m20ch

2m67ch and 3m25ch

Vegetation Clearance

Survey Work

Track Maintenance

URFDO Inspections

Structures Examination

Patrolling 

Track Maintenance

Off Track Work

S&T Points

Welding and Grinding

P & D Maintenance

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11274503

W2024/10957891

W2024/10693417

W2024/10693419

W2024/10702087

W2024/10620072

W2024/10693436

W2024/10693438

W2024/10693439

W2024/10731613

W2024/10693366
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Version 4.2

EAS_V4_2_2025

0140 Sun

0140 Sun

0140 Sun

1800 Sat

1800 Sat

0110 Sun

0110 Sun

0110 Sun

0110 Sun

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

0355 Sun

0355 Sun

0355 Sun

0950 Sun

0950 Sun

0705 Sun

0705 Sun

0705 Sun

0705 Sun

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Possession

Sidings 
Possession

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Lea Valley 
Reversible

Down and Up 
Temple Mills

Temple Mills Loop

Reception Line

Down and Up 
Poplar

Acton Yard

Reception 1, 2 & 3

Eastbound District
Line

Westbound 
District Line

Platforms 3-7

Down and Up 
Richmond

Coppermill Jn

Coppermill Jn

Temple Mills West 
Jn

Acton West

Acton West

Network Rail / LUL 
(District Line) 
Boundary
Gunnersbury Jn

Richmond

Richmond

Lea Bridge Jn

Ruckholt Rd Jn

Temple Mills West
Jn

Acton Wells Jn

Acton East

Gunnersbury Jn

Network Rail / 
LUL (District Line)
Boundary
Richmond

South Acton Jn

P2024/4161219

P2024/3925454

P2024/4130366

NO SERVICES TO RUN.

NO ACCESS FROM GWML TO ACTON YARD / 
WCML / NLL



WORK DETAILS: POPLARS ELECTRIFICATION

EA1280

EA1310
GW130

EA1310

5m60ch and 6m47ch

0m40ch and 4m71ch

0m43ch and 4m71ch

0m40ch and 4m50ch

3m5ch and 12m39ch

Structures Work

Major Projects

In Connection With 
Engineering Work

S&T Work

Follow-Up Work

16/03/25

16/03/25

16/03/25

15/03/25

15/03/25

16/03/25

16/03/25

16/03/25

16/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11272815

W2024/10910165

W2024/10970977

W2024/10945167

W2024/10899001
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EAS_V4_2_2025

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0025 Mon

0025 Mon

0025 Mon

0025 Tue

0025 Tue

0025 Tue

0025 Tue

16/03/25

16/03/25

16/03/25

16/03/25

17/03/25

17/03/25

17/03/25

18/03/25

18/03/25

18/03/25

18/03/25

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0440 Mon (5 hrs)

0440 Mon (4 hrs)

0440 Mon (4 hrs)

0440 Tue (4 hrs)

0440 Tue (5 hrs)

0440 Tue (4 hrs)

0440 Tue (4 hrs)

Possession

Possession

Possession

Possession

Sidings 
Possession

Protected 
Path

Protected 
Path

Possession

Sidings 
Possession

Protected 
Path

Protected 
Path

Down Canal 
Tunnel
Up Canal Tunnel

Incline

Line F/Down Slow

Up Slow/Line E

Platforms 7 to 10

Dock Junction 
Link Line Sidings 
Possession
Silo Curve

North London 
Incline

East Coast 
Mainline 
Connection
Dock Junction 
Link Line Sidings 
Possession
Silo Curve

North London 
Incline

Belle Isle Jn

Copenhagen Jn

Holloway

Kings Cross

Dock Jn South

Cedar Jn

St. Pancras 
International

York Way North Jn

Dock Jn South

Cedar Jn

St. Pancras 
International

Belle Isle Jn

Camden Road 
East Jn

Kings Cross

St. Pancras 
International

Silo Curve Jn

York Way North 
Jn

St. Pancras 
International

St. Pancras 
International

Silo Curve Jn

York Way North 
Jn

P2024/3869508

P2024/4075366

P2024/4140130

TRAINS TO BE RETIMED OVER THE A, B, C OR D 
LINES AND FAST LINES BETWEEN HOLLOWAY 
AND KINGS CROSS AND BE REPLATFORMED AS 
NECESSARY



GTR SERVICES STARTING/TERMINATING AT 
FINSBURY PARK TO SHUNT VIA HIGHBURY VALE 
JN 



LNER REQUIRE 5 LONG PLATFORMS AT KINGS 
CROSS FOR STABLING



LUMO REQUIRE 1 LONG PLATFORM FOR 
STABLING



NO ACCESS TO/FROM THE CANAL TUNNELS OR 
THE NORTH LONDON INCLINE 



LN110 TO BE EASED AS REQUIRED FOR THE GTR
SERVICES VIA HIGHBURY VALE JN 



BETWEEN 0130 SUN TO 0745 SUN

PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS IN KINSG CROSS PLATFORMS 7-10

EA1320
LN101
LN115
LN3214

EA1320
LN115
LN3201
SO400

EA1320
LN115
LN3201
SO400

0m0ch and 1m15ch

0m0ch and 1m13ch

0m0ch and 1m13ch

0m0ch and 1m13ch

0m0ch and 1m20ch

0m44ch and 1m15ch

0m0ch and 0m0ch

0m0ch and 0m0ch

Tunnel Work

S&T Work

Rail Testing and Lubrication

OHL Work

Technical Inspection

Structures Examination

S&T Work

S&T Work

16/03/25

16/03/25

16/03/25

16/03/25

17/03/25

17/03/25

17/03/25

18/03/25

18/03/25

18/03/25

18/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11265540

W2024/11202146

W2024/10928933

W2024/10361132

W2024/11230890

W2024/11182366

W2024/11026398

W2024/11215025

Week 51  - Continued
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EAS_V4_2_2025

0025 Wed

0025 Wed

0025 Wed

0025 Wed

0025 Thu

0025 Thu

0025 Fri

0025 Fri

0025 Fri

0025 Fri

0845 Sun

0845 Sun

0845 Sun

0945 Sun

0945 Sun

0945 Sun

19/03/25

19/03/25

19/03/25

19/03/25

20/03/25

20/03/25

21/03/25

21/03/25

21/03/25

21/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

0440 Wed (4 hrs)

0440 Wed (5 hrs)

0440 Wed (4 hrs)

0440 Wed (4 hrs)

0440 Thu (4 hrs)

0440 Thu (5 hrs)

0440 Fri (4 hrs)

0440 Fri (5 hrs)

0440 Fri (4 hrs)

0440 Fri (4 hrs)

0915 Sun

0915 Sun

0915 Sun

1015 Sun

1015 Sun

1015 Sun

Possession

Sidings 
Possession

Protected 
Path

Protected 
Path

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Protected 
Path

Protected 
Path

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

East Coast 
Mainline 
Connection
Dock Junction 
Link Line Sidings 
Possession
Silo Curve

North London 
Incline

East Coast 
Mainline 
Connection
Dock Junction 
Link Line Sidings 
Possession

East Coast 
Mainline 
Connection
Dock Junction 
Link Line Sidings 
Possession
Silo Curve

North London 
Incline

Down Hounslow

Up Hounslow

Up Kew Branch

Down Kew Branch

Down Hounslow

Up Kew Spur

Down Kew Spur

Up Hounslow

York Way North Jn

Dock Jn South

Cedar Jn

St. Pancras 
International

York Way North Jn

Dock Jn South

York Way North Jn

Dock Jn South

Cedar Jn

St. Pancras 
International

Old Kew Jn

Old Kew Jn

Old Kew Jn

Kew Bridge

Kew East Jn

Chiswick

St. Pancras 
International

St. Pancras 
International

Silo Curve Jn

York Way North 
Jn

St. Pancras 
International

St. Pancras 
International

St. Pancras 
International

St. Pancras 
International

Silo Curve Jn

York Way North 
Jn

Kew Bridge

Kew East Jn

Old Kew Jn

Chiswick

New Kew Jn

Old Kew Jn

P2024/4140135

P2024/4140198

P2024/4140182

P2024/4060164

P2024/4060184

EA1320
LN115
LN3201
SO400

EA1320
LN115
LN3201
SO400

EA1320
LN115
LN3201
SO400

EA1330
SW230
SW240

EA1330
SW230
SW240

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

S&T Work

S&T Work

S&T Work

Permanent Way Inspection

Permanent Way Inspection

19/03/25

19/03/25

19/03/25

19/03/25

20/03/25

20/03/25

21/03/25

21/03/25

21/03/25

21/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11215131

W2024/11215029

W2024/11215133

W2024/10938133

W2024/10938182
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EAS_V4_2_2025

1045 Sun

1045 Sun

0055 Sun

0700 Sat

0700 Mon

0700 Tue

0700 Wed

0700 Thu

0700 Fri

16/03/25

16/03/25

16/03/25

15/03/25

17/03/25

18/03/25

19/03/25

20/03/25

21/03/25

1115 Sun

1115 Sun

0600 Sun

1800 Sat

1800 Mon

1800 Tue

1800 Wed

1800 Thu

1800 Fri

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Possession

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Down Hounslow

Up Hounslow

Down Kew Spur

Down and Up T&H

Single/Platform 1

Single/Platform 1

Single/Platform 1

Single/Platform 1

Single/Platform 1

Single/Platform 1

New Kew Jn

New Kew Jn

Blackhorse Road

Barking

Barking

Barking

Barking

Barking

Barking

Chiswick

New Kew Jn

South Tottenham 
East Jn

Barking Station Jn

Barking Station Jn

Barking Station Jn

Barking Station Jn

Barking Station Jn

Barking Station Jn

P2024/4060202

P2024/4137247

P2024/4143856

P2024/4143909

P2024/4143924

P2024/4143958

P2024/4143913

P2024/4143914

BARKING PLATFORM 1 TO BE KEPT CLEAR OF 
TRAINS 



IN THE EVENT OF DEGRADED WORKING THIS 
WORKSITE AND ISOLATION CAN BE HANDED 
BACK ON REQUEST WITH 30MINS NOTICE

BARKING PLATFORM 1 TO BE KEPT CLEAR OF 
TRAINS 



IN THE EVENT OF DEGRADED WORKING THIS 
WORKSITE AND ISOLATION CAN BE HANDED 
BACK ON REQUEST WITH 30MINS NOTICE

BARKING PLATFORM 1 TO BE KEPT CLEAR OF 
TRAINS 



IN THE EVENT OF DEGRADED WORKING THIS 
WORKSITE AND ISOLATION CAN BE HANDED 
BACK ON REQUEST WITH 30MINS NOTICE

BARKING PLATFORM 1 TO BE KEPT CLEAR OF 
TRAINS 



IN THE EVENT OF DEGRADED WORKING THIS 
WORKSITE AND ISOLATION CAN BE HANDED 
BACK ON REQUEST WITH 30MINS NOTICE

BARKING PLATFORM 1 TO BE KEPT CLEAR OF 
TRAINS 



IN THE EVENT OF DEGRADED WORKING THIS 
WORKSITE AND ISOLATION CAN BE HANDED 
BACK ON REQUEST WITH 30MINS NOTICE

BARKING PLATFORM 1 TO BE KEPT CLEAR OF 
TRAINS 



IN THE EVENT OF DEGRADED WORKING THIS 
WORKSITE AND ISOLATION CAN BE HANDED 
BACK ON REQUEST WITH 30MINS NOTICE

EA1330
SW230
SW240

EA1370

EA1370

EA1370

EA1370

EA1370

EA1370

EA1370

0m0ch and 0m0ch

6m60ch and 6m70ch

13m17ch and 13m70ch

13m17ch and 13m70ch

13m17ch and 13m70ch

13m17ch and 13m70ch

13m17ch and 13m70ch

13m17ch and 13m70ch

Permanent Way Inspection

Technical Inspection

Structures Work (Track Off)

Structures Work (Track Off)

Structures Work (Track Off)

Structures Work (Track Off)

Structures Work (Track Off)

Structures Work (Track Off)

16/03/25

16/03/25

16/03/25

15/03/25

17/03/25

18/03/25

19/03/25

20/03/25

21/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10938188

W2024/11202425

W2024/11224614

W2024/11224615

W2024/11224616

W2024/11224617

W2024/11224618

W2024/11224619

Week 51  - Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0055 Mon

0055 Mon

0055 Mon

0055 Mon

15/03/25

15/03/25

15/03/25

15/03/25

16/03/25

16/03/25

16/03/25

16/03/25

17/03/25

17/03/25

17/03/25

17/03/25

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0425 Mon

0425 Mon

0425 Mon

0425 Mon

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Down and Up 
Main

Down and Up Fast

Down and Up 
Slow
Platforms 1-4

Up Stratford Down

Up Passenger 
Loop

Down and Up 
Main

Down and Up 
Slow
Down and Up Fast

Platforms 1-4

Up Stratford Down

Up Passenger 
Loop

Down and Up 
Main

Down and Up 
Slow
Down and Up Fast

Platforms 1-4

Up Stratford Down

Up Passenger 
Loop

Bromley-by-Bow 
(LUL)

Christian St Jn

Fenchurch Street

Gas Factory Jn

Gas Factory Jn

Christian St Jn

Fenchurch Street

Gas Factory Jn

Gas Factory Jn

Christian St Jn

Fenchurch Street

Gas Factory Jn

Christian St Jn

Fenchurch Street

Gas Factory Jn

Christian St Jn

Fenchurch Street

Gas Factory Jn

Christian St Jn

Fenchurch Street

Gas Factory Jn

P2024/4130698

P2024/4155792

P2024/4155794

EA1380
EA1400

EA1380
EA1400

EA1380
EA1400

0m0ch and 3m0ch

0m0ch and 1m71ch

0m0ch and 1m71ch

0m0ch and 1m71ch

Remove Rail Defects

Survey Work

Survey Work

Survey Work

15/03/25

15/03/25

15/03/25

15/03/25

16/03/25

16/03/25

16/03/25

16/03/25

17/03/25

17/03/25

17/03/25

17/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11172297

W2024/11252655

W2024/11252656

W2024/11252657
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EAS_V4_2_2025

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0110 Sun

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0125 Sun

0125 Sun

0055 Mon

0055 Mon

15/03/25

15/03/25

15/03/25

15/03/25

15/03/25

16/03/25

17/03/25

17/03/25

17/03/25

17/03/25

17/03/25

16/03/25

16/03/25

17/03/25

17/03/25

0425 Sat

0425 Sat

0425 Sat

0425 Sat

0425 Sat

0615 Sun

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0555 Sun

0555 Sun

0435 Mon

0435 Mon

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Sidings 
Possession

Line Blockage
+Detonators

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Sidings 
Possession

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Up 
Tilbury/Fenchurch 
Street
Down and Up 
Connecting Line

Down Fenchurch 
Street/Tilbury

Down and Up 
Main

Inlet Road

Carriage Washer 
Road

Down Main

Up Main

Down and Up 
Main

Up & Down Loop

Up & Down 
Ockendon

Platform 1A

Up Siding

Down and Up 
Main

Reversing Line

Down and Up 
Main

Reversing Line

Barking Tilbury Line 
Jn West

Upney Jn

Barking

Upney (LUL)

East Ham Depot

Dagenham East 
(LUL)

Laindon L/End

Ockendon

Chafford Hundred

Upminster

Upminster

Basildon

Laindon

Basildon

Laindon

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn East

Barking Tilbury 
Line Jn West

East Ham (LUL)

East Ham Depot

Dagenham 
Heathway (LUL)

Dagenham 
Heathway (LUL)

Ockendon

Upminster

Upminster

Laindon

Laindon

P2024/4130703

P2024/4161226

P2024/4038667

P2024/4142591

P2024/4142565

EA1380

EA1380

EA1380
EA1410

EA1380

EA1380

6m19ch and 8m20ch

6m19ch and 8m20ch

10m60ch and 11m28ch

10m60ch and 11m28ch

15m40ch and 20m0ch

11m0ch and 15m42ch

22m60ch and 23m50ch

22m60ch and 23m50ch

Patrolling 

Patrolling 

Structures Work

Structures Work

S&T Maintenance

Patrolling 

Structures Examination

Structures Examination

15/03/25

15/03/25

15/03/25

15/03/25

15/03/25

16/03/25

17/03/25

17/03/25

17/03/25

17/03/25

17/03/25

16/03/25

16/03/25

17/03/25

17/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11186180

W2024/11167374

W2024/11272999

W2024/11273017

W2024/11173402

W2024/10918910

W2024/11218514

W2024/11218275
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Anglia Route
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EAS_V4_2_2025

2359 Tue

0130 Wed

0130 Wed

2359 Wed

0130 Thu

0130 Thu

2359 Thu

0130 Fri

0130 Fri

19/03/25

19/03/25

19/03/25

20/03/25

20/03/25

20/03/25

21/03/25

21/03/25

21/03/25

0435 Wed

0525 Wed

0525 Wed

0435 Thu

0525 Thu

0525 Thu

0435 Fri

0525 Fri

0525 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Main

Reversing Line

Down Main

Up Main

Reversing Line

Down Main

Up Main

Reversing Line

Down Main

Laindon

Laindon

Pitsea

Laindon

Laindon

Pitsea

Laindon

Laindon

Pitsea

Pitsea

Laindon

Pitsea

Laindon

Pitsea

Laindon

P2024/4163694

P2024/4163695

P2024/4163696

EA1380

EA1380

EA1380

23m0ch and 26m20ch

23m0ch and 26m20ch

23m0ch and 26m20ch

Tamping

Tamping

Tamping

18/03/25

19/03/25

19/03/25

19/03/25

20/03/25

20/03/25

20/03/25

21/03/25

21/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11279859

W2024/11279860

W2024/11279985
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Network Rail
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EAS_V4_2_2025

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

2255 Sun

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

17/03/25

17/03/25

17/03/25

17/03/25

17/03/25

17/03/25

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0305 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
+ Disconnect

Platforms 1-2

Down and Up 
Tilbury

Up Riverside

Departure Line

Down Goods

Down Riverside

Down Ripple Lane
Chord
FMC Connecting 
Line
Up Ripple Lane 
Chord
Exchange Sidings 
1-3

Up Goods

Platform 2

Up Tilbury

Up Riverside

Departure Line

Exchange Sidings 
1-3

Up Goods

Down and Up 
Tilbury

Barking Riverside

Purfleet L/End

Renwick Road Jn

Ripple Lane East Jn 
(Down 
Tilbury/Goods)
Barking Riverside

Dagenham Dock

Freightliner Depot 
East End GF

Barking Tilbury Line 
Jn East

Barking Riverside

Dagenham Dock

Renwick Road Jn

Freightliner Depot 
East End GF

Barking Tilbury Line 
Jn East

Purfleet C/End

Barking Riverside

Barking Tilbury 
Line Jn East

Down Riverside 
Junction

Freightliner Depot
East End GF

Renwick Road Jn

Ripple Lane East 
Jn (Up Tilbury)

Barking Riverside

Barking Tilbury 
Line Jn East

Renwick Road Jn

Ripple Lane East 
Jn (Up Tilbury)

Dagenham Dock 
C/End

P2024/4136533

P2024/4161278

P2024/4136761

EA1390
EA1395

EA1390
EA1395

EA1390

9m40ch and 11m0ch

10m15ch and 10m20ch

7m64ch and 10m50ch

9m20ch and 10m20ch

8m60ch and 9m30ch

12m10ch and 16m25ch

Technical Inspection

S&T Points

Remove Rail Defects

Tamping

Tamping

OHL Inspection

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

17/03/25

17/03/25

17/03/25

17/03/25

17/03/25

16/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11173183

W2024/10918830

W2024/11172009

W2024/11273961

W2024/11274701

W2024/11173042
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EAS_V4_2_2025

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0115 Mon

0115 Mon

0115 Mon

0115 Sun

0110 Tue

0115 Wed

0110 Thu

0110 Fri

2235 Sat

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

17/03/25

17/03/25

17/03/25

16/03/25

18/03/25

19/03/25

20/03/25

21/03/25

16/03/25

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0420 Mon

0420 Mon

0420 Mon

0625 Sun

0425 Tue

0425 Wed

0425 Thu

0425 Fri

0910 Sun

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Sidings 
Possession

Line Blockage
+ Disconnect

Possession

Possession

Possession

Possession

Line Blockage
+Detonators

Platform 3

Down and Up 
Tilbury

Up & Down 
Ockendon/Third 
Line
Seabrook Sidings

Purfleet Long 
Sidings

Down and Up 
Thames Haven

Down and Up 
Tilbury

Seabrook Sidings

Down and Up 
Tilbury

Down and Up 
Tilbury

Down and Up 
Tilbury

Down and Up 
Tilbury

Down and Up 
Tilbury

Down and Up East
Suffolk

Grays

Tilbury Town

Grays

Grays

Purfleet

Thames Haven

Stanford-le-Hope

Grays

Thames Haven Jn

Vange Wharf LC 
(CCTV)

Vange Wharf LC 
(CCTV)

Pitsea

Vange Wharf LC 
(CCTV)

Woodbridge

Grays

Purfleet C/End

West Thurrock Jn

Grays

Purfleet

Thames Haven Jn

West Thurrock Jn

Grays

East Tilbury

Thames Haven Jn

Thames Haven Jn

Thames Haven Jn

Thames Haven Jn

Westerfield Jn

P2024/4136710

P2024/4136767

P2024/4142605

P2024/4161262

P2024/4161265

P2024/4161255

P2024/4161317

P2024/4136924

EA1390
EA1410

EA1390
EA1420

EA1390

EA1390

EA1390

EA1390

EA1390

EA1430

16m0ch and 20m20ch

16m10ch and 21m65ch

18m64ch and 20m5ch

19m70ch and 27m0ch

24m38ch and 25m41ch

27m0ch and 31m50ch

27m0ch and 31m50ch

27m0ch and 31m50ch

27m0ch and 31m50ch

73m0ch and 74m0ch

Patrolling 

Unload Ballast

Rail Management Inspections

Patrolling 

S&T Work

Tamping

Tamping

Tamping

Tamping

Structures Work

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

17/03/25

17/03/25

17/03/25

16/03/25

18/03/25

19/03/25

20/03/25

21/03/25

15/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11172734

W2024/10959001

W2024/11176416

W2024/11172649

W2024/11220979

W2024/11274284

W2024/11274240

W2024/11274304

W2024/11274305

W2024/11105108
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EAS_V4_2_2025

0001 Sat

2300 Sun

2315 Mon

2315 Tue

2315 Wed

2315 Thu

0010 Sun

0010 Sun

2200 Sun

2200 Sun

2200 Sun

2200 Sun

2200 Sun

0020 Fri

21/03/25

17/03/25

18/03/25

19/03/25

20/03/25

21/03/25

16/03/25

16/03/25

17/03/25

17/03/25

17/03/25

17/03/25

17/03/25

21/03/25

2359 Fri

0550 Mon

0550 Tue

0550 Wed

0550 Thu

0550 Fri

0735 Sun

0735 Sun

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0440 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
+ EPR

Line Blockage
+ EPR

Possession

Possession

Possession

Possession

Possession

Line Blockage
+ EPR

Up & Down 
Sizewell

Down and Up East
Suffolk/Up & Down
East Suffolk
Down and Up East
Suffolk/Up & Down
East Suffolk
Down and Up East
Suffolk/Up & Down
East Suffolk
Down and Up East
Suffolk/Up & Down
East Suffolk
Down and Up East
Suffolk/Up & Down
East Suffolk

Down and Up 
Lowestoft

Up & Down East 
Suffolk

Down and Up 
Felixstowe

Up & Down 
Felixstowe Curve

Trimley Loop

Up & Down North 
Quay

Up & Down 
Felixstowe Single

Down and Up 
Lowestoft

Sizewell LC

Halesworth

Halesworth

Halesworth

Halesworth

Halesworth

Lowestoft

Oulton Broad North 
Jn

Derby Road

Felixstowe Beach LC

Trimley

Felixstowe North 
Quay FLT

Felixstowe Town

Brundall

Saxmundham Jn

Woodbridge

Woodbridge

Woodbridge

Woodbridge

Woodbridge

Haddiscoe

Oulton Broad 
South

Derby Road

Felixstowe Beach 
Jn

Gun Lane 
Junction

Trimley

Westerfield Jn

Whitlingham Jn

P2024/4066316

P2024/4147391

P2024/4136915

P2024/4155817

NO ACCESS TO SIZEWELL BRANCH FROM 2310 
ON FRIDAY 21ST FEBRUARY 2025 TO 0525 ON 
MONDAY 5TH JANUARY 2026



11 MONTH BLOCKADE 



CD Enhancements: Sizewell C

EA1430
EA1520

EA1430
EA1470

EA1440
EA1450
EA1460

EA1470

79m20ch and 90m0ch

79m20ch and 90m0ch

79m20ch and 90m0ch

79m20ch and 90m0ch

90m30ch and 91m69ch

115m40ch and 115m55ch

21m75ch and 22m35ch

72m25ch and 84m30ch

4m56ch and 4m76ch

Preparatory Work

Preparatory Work

Preparatory Work

Preparatory Work

Major Projects

Structures Work

Structures Work

Track Maintenance

Station Work

15/03/25

16/03/25

17/03/25

18/03/25

19/03/25

20/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

21/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10899230

W2024/10899397

W2024/10899356

W2024/10899355

W2024/10874849

W2024/11233771

W2024/11265070

W2024/10948027

W2024/11260182

Week 51  - Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0005 Mon

0005 Mon

2335 Sun

0030 Sun

0030 Sun

0030 Sun

0005 Tue

0005 Wed

0005 Thu

17/03/25

17/03/25

17/03/25

17/03/25

17/03/25

17/03/25

17/03/25

17/03/25

17/03/25

16/03/25

16/03/25

16/03/25

18/03/25

19/03/25

20/03/25

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0510 Mon

0510 Mon

0540 Mon

0830 Sun

0830 Sun

0830 Sun

0535 Tue

0535 Wed

0535 Thu

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Possession

Possession

Possession

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Up Platform

Acle Single

Down Lowestoft

Up Lowestoft

Reedham Single

Platforms 2-4

Up Sidings

Up Main

Down Goods Loop

Down and Up 
Main

East Curve

West Curve

Down and Up 
Main

Down and Up 
Main

Down and Up 
Main

Acle

Yarmouth

Somerleyton Swing 
Bridge

Bungalow Lane LC 
(R/G-X)

Yarmouth

Yarmouth

Bury St. Edmunds

Bury St. Edmunds

Bury St. Edmunds

Kings Dyke

Whitemoor Jn

Whitemoor Jn

Wymondham

Wymondham

Wymondham

Acle

Brundall Jn

Bungalow Lane 
LC (R/G-X)

Haddiscoe

Reedham Jn

Yarmouth

Bury St. Edmunds

Kennett

Bury St. Edmunds

March

March East Jn

March West Jn

Harling Road

Harling Road

Harling Road

P2024/3938772

P2024/4156283

P2024/4156236

P2024/4137128

P2024/4162410

P2024/4162464

P2024/4162466

NO TRAINS TO BE STABLED IN PLATFORMS 2-4 
AT YARMOUTH



GE CYCLIC TYPE 129

EA1470
EA1500
EA1510

EA1530

EA1530

EA1560
EA1570

EA1580

EA1580

EA1580

13m0ch and 20m0ch

9m70ch and 10m15ch

2m60ch and 10m10ch

6m10ch and 18m29ch

12m50ch and 20m45ch

2m43ch and 6m0ch

27m60ch and 28m35ch

28m11ch and 28m35ch

86m0ch and 97m40ch

86m60ch and 87m10ch

104m30ch and 111m30ch

104m30ch and 111m30ch

104m30ch and 111m30ch

PL Tamping

Survey Work

Track Maintenance

Rail Testing and Lubrication

Track Maintenance

Platform / Structures Gauging

Track Maintenance

Track Maintenance

Unload Ballast

Structures Work

Vegetation Clearance

Vegetation Clearance

Vegetation Clearance

17/03/25

17/03/25

17/03/25

17/03/25

17/03/25

17/03/25

17/03/25

17/03/25

16/03/25

16/03/25

16/03/25

16/03/25

18/03/25

19/03/25

20/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10950538

W2024/11248634

W2024/10929634

W2024/11077497

W2024/10950508

W2024/11032856

W2024/11257542

W2024/11257631

W2024/10994539

W2024/11229519

W2024/11279489

W2024/11279657

W2024/11279659

Week 51  - Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0120 Mon

0120 Mon

0120 Mon

0120 Mon

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

23/03/25

24/03/25

23/03/25

23/03/25

24/03/25

24/03/25

24/03/25

24/03/25

24/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

0615 Sun

0120 Mon

0615 Sun

0615 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0545 Sun

0545 Sun

0545 Sun

0545 Sun

0545 Sun

0545 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains

Up Stratford Down

Down and Up 
Main

Down and Up 
Electric

Platforms 13-17

Platforms 5-12

Down and Up Fast

Up Stratford Down

Down and Up 
Main
Down and Up 
Electric
Platforms 13-17

Down and Up 
Main

Down Passenger 
Loop

Down and Up 
Southend

Platforms 1-3 and
Up Passenger 
Loop
Southend Loop

Down and Up 
Main

Gas Factory Jn

Bethnal Green West 
Jn

Bow Jn

Liverpool Street

Bethnal Green North
Jn

Gas Factory Jn

Bow Jn

Liverpool Street

Church Lane LC 
(CCTV) (EA1011)

Ingatestone

Mountnessing Jn

Shenfield

Mountnessing Jn

Chelmsford L/End

Bow Jn

Liverpool Street

Bethnal Green 
East Jn

Bow Jn

Liverpool Street

Harold Wood

Ingatestone

Shenfield

Shenfield C/End

Church Lane LC 
(CCTV) (EA1011)

P2024/4099260

P2024/4136501

NO TRAINS TO BE STABLED IN PLATFORMS 5-10 
AT LIVERPOOL STREET FROM 0105 SUN TO 0400 
MON



TRAINS TO STABLE AS REQUIRED IN 
PLATFORMS 11-12 AT LIVERPOOL STREET FROM
0105 SUN TO 0400 MON



TRAINS TO STABLE AS REQUIRED IN 
PLATFORMS 13-17 AT LIVERPOOL STREET FROM
0105 TO 0615 SUN



CD Structures: Liverpool Street Roof

Maintenance

EA1010
EA1160

EA1011
EA1050

0m0ch and 2m45ch

0m0ch and 0m48ch

0m0ch and 2m45ch

0m0ch and 2m45ch

0m0ch and 2m45ch

0m0ch and 0m48ch

0m0ch and 2m45ch

0m0ch and 2m45ch

19m10ch and 23m61ch

20m70ch and 22m0ch

Tamping

Track Maintenance

S&T Maintenance

S&T Maintenance

Tamping

Station Work

Tamping

Tamping

OHL Work

S&T Maintenance

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

24/03/25

24/03/25

24/03/25

24/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

52Week

W2024/10955296

W2024/11179984

W2024/11179702

W2024/11179983

W2024/10955217

W2024/11128827

W2024/10955345

W2024/10955342

W2024/11180323

W2024/11253244

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0045 Mon

0045 Mon

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0125 Tue

0125 Tue

0125 Tue

0125 Tue

0125 Tue

0125 Wed

0125 Wed

0125 Wed

0125 Wed

0125 Wed

24/03/25

24/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

25/03/25

25/03/25

25/03/25

25/03/25

25/03/25

26/03/25

26/03/25

26/03/25

26/03/25

26/03/25

0505 Mon

0505 Mon

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0440 Tue

0440 Tue

0440 Tue

0440 Tue

0440 Tue

0440 Wed

0440 Wed

0440 Wed

0440 Wed

0440 Wed

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Passenger 
Loop

Down and Up 
Main

Down & Up 
Sudbury

Down and Up 
Main

Up Passenger 
Loop

S & T Siding

Siding

Down & Up 
Sudbury

Down and Up 
Main

Up Passenger 
Loop

S & T Siding

Siding

Down & Up 
Sudbury

Down and Up 
Main

Up Passenger 
Loop

S & T Siding

Siding

Ingatestone

Chelmsford L/End

Marks Tey Jn

Marks Tey Jn

Marks Tey Jn

Marks Tey

Marks Tey C/End

Marks Tey Jn

Marks Tey Jn

Marks Tey Jn

Marks Tey

Marks Tey C/End

Marks Tey Jn

Marks Tey Jn

Marks Tey Jn

Marks Tey

Marks Tey C/End

Ingatestone

Shenfield C/End

Church House 
Farm LC

Kelvedon C/End

Marks Tey C/End

Marks Tey

Marks Tey C/End

Church House 
Farm LC

Kelvedon C/End

Marks Tey C/End

Marks Tey

Marks Tey C/End

Church House 
Farm LC

Kelvedon C/End

Marks Tey C/End

Marks Tey

Marks Tey C/End

P2024/4136487

P2024/4159397

P2024/4154273

P2024/4154256

EA1011

EA1011
EA1080

EA1011
EA1080

EA1011
EA1080

21m0ch and 29m30ch

46m5ch and 47m65ch

46m5ch and 47m65ch

46m5ch and 47m65ch

OHL Work

Preparatory Work

Preparatory Work

Preparatory Work

24/03/25

24/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

25/03/25

25/03/25

25/03/25

25/03/25

25/03/25

26/03/25

26/03/25

26/03/25

26/03/25

26/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11180384

W2024/11230658

W2024/11230606

W2024/11230651

Week 52  - Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0125 Thu

0125 Thu

0125 Thu

0125 Thu

0125 Thu

0125 Fri

0125 Fri

0125 Fri

0125 Fri

0125 Fri

27/03/25

27/03/25

27/03/25

27/03/25

27/03/25

28/03/25

28/03/25

28/03/25

28/03/25

28/03/25

0440 Thu

0440 Thu

0440 Thu

0440 Thu

0440 Thu

0440 Fri

0440 Fri

0440 Fri

0440 Fri

0440 Fri

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down & Up 
Sudbury

Down and Up 
Main

Up Passenger 
Loop

S & T Siding

Siding

Down & Up 
Sudbury

Down and Up 
Main

Up Passenger 
Loop

S & T Siding

Siding

Marks Tey Jn

Marks Tey Jn

Marks Tey Jn

Marks Tey

Marks Tey C/End

Marks Tey Jn

Marks Tey Jn

Marks Tey Jn

Marks Tey

Marks Tey C/End

Church House 
Farm LC

Kelvedon C/End

Marks Tey C/End

Marks Tey

Marks Tey C/End

Church House 
Farm LC

Kelvedon C/End

Marks Tey C/End

Marks Tey

Marks Tey C/End

P2024/4154363

P2024/4154366

EA1011
EA1080

EA1011
EA1080

46m5ch and 47m65ch

46m5ch and 47m65ch

Preparatory Work

Preparatory Work

27/03/25

27/03/25

27/03/25

27/03/25

27/03/25

28/03/25

28/03/25

28/03/25

28/03/25

28/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11230698

W2024/11230652

Week 52  - Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platforms 1-6

Down Passenger 
Loop
Up and Down 
Clacton

Up Passenger 
Loop

Up and Down 
Avoiding

Down and Up 
Clacton

Up & Down Goods

Down and Up 
Goods

Down and Up 
Colchester Town

Down and Up 
Hythe Curve

Platform 1

North Curve

Down Harwich

Down and Up 
Main

Up Passenger 
Loop

Up Harwich

Carriage Sidings

Washer Road

Down Sidings

No.1 Reception

Colchester

Colchester Jn

Colchester L/End

Hunwick Jn

Wivenhoe

Colchester

Colchester L/End

Colchester Town

Colne Jn

Manningtree

Manningtree East Jn

Mistley

Halifax Jn

Marks Tey Jn

Manningtree

Colchester

Colchester

Colchester Jn

Colchester L/End

East Gate Jn

Hythe Jn

Manningtree

Manningtree 
North Jn

Manningtree 
South Jn

Marks Tey C/End

Mistley

Colchester

P2024/3942181 TRAINS TO STABLE IN PLATFORMS 5-6, BRIDGE 
ROAD AND SUDBURY DOCK AT COLCHESTER



GE CYCLIC TYPE B

EA1011
EA1090
EA1100
EA1120

50m65ch and 56m10ch

59m25ch and 60m20ch

0m0ch and 0m24ch

Track Maintenance

Track Maintenance

Off Track Work

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10982806

W2024/10948121

W2024/11253891

Week 52  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0130 Sun

0145 Wed

24/03/25

24/03/25

24/03/25

24/03/25

24/03/25

24/03/25

24/03/25

24/03/25

24/03/25

24/03/25

24/03/25

24/03/25

24/03/25

24/03/25

24/03/25

23/03/25

26/03/25

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0650 Sun

0455 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
+Detonators

Line Blockage
+Detonators

Platforms 1-6

Down Passenger 
Loop
Up and Down 
Clacton

Up Passenger 
Loop

Up and Down 
Avoiding

Down and Up 
Clacton

Up & Down Goods

Down and Up 
Goods

Down and Up 
Colchester Town

Down and Up 
Hythe Curve

Platform 1

North Curve

Down Harwich

Down and Up 
Main

Up Passenger 
Loop

Up Harwich

Down Main

Up Main

Down and Up 
Main

Colchester

Colchester Jn

Colchester L/End

Hunwick Jn

Hythe

Colchester

Colchester L/End

Colchester Town

Colne Jn

Manningtree

Manningtree East Jn

Mistley

Ipswich L/End

Marks Tey Jn

Manningtree

Hales Street LC 
(AHB-X)

Trowse Jn

Colchester

Colchester Jn

Colchester L/End

East Gate Jn

Hythe Jn

Manningtree

Manningtree 
North Jn

Manningtree 
South Jn

Marks Tey C/End

Mistley

Mellis LC (AHBC-
X)

Flordon GSP

P2024/3942139

P2024/4154332

P2024/4154851

TRAINS TO STABLE IN PLATFORMS 5-6, BRIDGE 
ROAD AND SUDBURY DOCK AT COLCHESTER



NO ISOLATIONS PERMITTED AFFECTING 
COLCHESTER CS



GE CYCLIC TYPE B

EA1011
EA1090
EA1100
EA1120

EA1012

EA1012

0m0ch and 0m24ch

59m25ch and 60m20ch

53m5ch and 56m10ch

59m25ch and 60m20ch

50m65ch and 56m10ch

57m50ch and 59m70ch

94m0ch and 95m45ch

106m58ch and 110m64ch

Off Track Work

S&T Maintenance

S&T Maintenance

Track Maintenance

Track Maintenance

Rail Testing and Lubrication

Station Work

S&T Work

24/03/25

24/03/25

24/03/25

24/03/25

24/03/25

24/03/25

24/03/25

24/03/25

24/03/25

24/03/25

24/03/25

24/03/25

24/03/25

24/03/25

24/03/25

23/03/25

26/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11254581

W2024/11077066

W2024/11029649

W2024/10948240

W2024/10982951

W2024/11112881

W2024/11228221

W2024/11252935

Week 52  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0145 Thu

0145 Fri

0035 Mon

0130 Mon

0130 Mon

0135 Sun

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0145 Mon

0145 Mon

0410 Mon

0220 Sun

0220 Sun

27/03/25

28/03/25

24/03/25

24/03/25

24/03/25

23/03/25

24/03/25

24/03/25

24/03/25

24/03/25

24/03/25

24/03/25

24/03/25

23/03/25

23/03/25

0455 Thu

0455 Fri

0425 Mon

0450 Mon

0450 Mon

0635 Sun

0455 Mon

0455 Mon

0455 Mon

0145 Mon

0410 Mon

0410 Mon

0455 Mon

0755 Sun

0610 Sun

Line Blockage
+Detonators

Line Blockage
+Detonators

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Possession

Possession

Line Blockage
(Between 
Trains)

Possession

Possession

Down and Up 
Main

Down and Up 
Main

Up Southend

Southend Loop

Down Southend

Down and Up 
Southend

Down Southend

Platform 1

Up & Down 
Southminster

Up Southend

Up Southend

Platform 4

Up Southend

Platforms 1-4

Down and Up 
Southend

Trowse Jn

Trowse Jn

Billericay L/End

Mountnessing Jn

Billericay L/End

Wickford L/End

Hockley C/End

Wickford

Wickford Jn

Billericay C/End

Billericay C/End

Wickford

Billericay C/End

Southend Victoria

Southend Victoria

Flordon GSP

Flordon GSP

Shenfield Jn

Shenfield C/End

Shenfield Jn

Mountnessing Jn

Billericay C/End

Wickford

Wickford Jn

Hockley C/End

Hockley C/End

Wickford

Hockley C/End

Southend Victoria

Wickford Jn

P2024/4154828

P2024/4154852

P2024/4154999

P2024/4164094

P2024/3940936

P2024/4154903

Down Southend: L529# to L549

Up Southend: L592 to L568#

SERVICES TO TRAVEL OVER THE UP SOUTHEND 
BI-DIRECTIONAL LINE BETWEEN BILLERICAY 
C/END AND HOCKLEY C/END



STRUCTURE FOR AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN 
SCHEDULE PATHS TO OPERATORS. DOWN 
TRAINS TO BE RETIMED WITH THE ENGINEERING
ALLOWANCE OF [4] TO BE MOVED TO 
APPROACHING HOCKLEY



SSV INSPECTIONS TYPE 1

EA1012

EA1012

EA1050

EA1050

EA1050
EA1060

EA1050

106m58ch and 110m64ch

106m58ch and 110m64ch

20m70ch and 22m0ch

21m10ch and 22m69ch

24m0ch and 24m70ch

25m20ch and 35m75ch

28m40ch and 29m50ch

29m40ch and 41m0ch

36m30ch and 41m42ch

S&T Work

S&T Work

S&T Maintenance

Track Maintenance

Tamping

Track Maintenance

Tamping

Track Maintenance

S&T Maintenance

27/03/25

28/03/25

24/03/25

24/03/25

24/03/25

23/03/25

24/03/25

24/03/25

24/03/25

24/03/25

24/03/25

24/03/25

24/03/25

23/03/25

23/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11252936

W2024/11252984

W2024/11179992

W2024/11179993

W2024/11282919

W2024/10919935

W2024/11283101

W2024/11179990

W2024/11179991
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EAS_V4_2_2025

0020 Sat

0020 Sat

0145 Tue

0145 Tue

0030 Wed

0030 Wed

0005 Thu

0005 Thu

0030 Fri

0030 Fri

0050 Sun

2355 Wed

2355 Thu

0055 Sun

22/03/25

22/03/25

25/03/25

25/03/25

26/03/25

26/03/25

27/03/25

27/03/25

28/03/25

28/03/25

23/03/25

27/03/25

28/03/25

23/03/25

0455 Sat

0455 Sat

0410 Tue

0410 Tue

0455 Wed

0455 Wed

0430 Thu

0430 Thu

0455 Fri

0455 Fri

0730 Sun

0500 Thu

0500 Fri

0735 Sun

Possession

Possession

Possession

Possession

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Possession

Possession

Line Blockage
+Detonators

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+Detonators

Down Platform

Up & Down 
Southminster

Down Platform

Up & Down 
Southminster

Down Platform

Up & Down 
Southminster

Down Platform

Up & Down 
Southminster

Down and Up 
Platforms

Up & Down 
Southminster

Single

Down & Up 
Sudbury

Down & Up 
Sudbury

Down and Up 
Clacton

North Fambridge

Southminster

North Fambridge

Southminster

North Fambridge

Southminster

North Fambridge

Southminster

North Fambridge

Southminster

Witham Jn

Sudbury

Sudbury

Thorpe-le-Soken 
C/End

North Fambridge

Wickford Jn

North Fambridge

Wickford Jn

North Fambridge

Wickford Jn

North Fambridge

Wickford Jn

North Fambridge

Wickford Jn

Braintree

Marks Tey Jn

Marks Tey Jn

Thorrington LC

P2024/4155097

P2024/4155071

P2024/4155072

P2024/4155073

P2024/4155045

P2024/4160505

P2024/4116477

P2024/4116461

P2024/4159256

EA1060

EA1060

EA1060

EA1060

EA1060

EA1070

EA1080

EA1080

EA1090

29m20ch and 45m42ch

29m20ch and 45m42ch

29m45ch and 45m42ch

29m45ch and 45m42ch

29m45ch and 45m42ch

29m45ch and 45m42ch

29m20ch and 45m42ch

21m0ch and 24m15ch

55m62ch and 57m62ch

55m62ch and 57m62ch

60m62ch and 65m7ch

OHL Work

OHL Work

Patrolling 

Patrolling 

Patrolling 

Patrolling 

OHL Work

Structures Examination

S&T Work

S&T Work

Station Work

22/03/25

22/03/25

25/03/25

25/03/25

26/03/25

26/03/25

27/03/25

27/03/25

28/03/25

28/03/25

23/03/25

26/03/25

27/03/25

23/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11180322

W2024/11180431

W2024/11179963

W2024/11179965

W2024/11179964

W2024/11179706

W2024/11180490

W2024/11272479

W2024/11146433

W2024/11146372

W2024/11194912
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EAS_V4_2_2025

0900 Mon

0900 Tue

0900 Wed

24/03/25

25/03/25

26/03/25

1600 Mon

1600 Tue

1600 Wed

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Up Carriage 
Siding
Shunting Spur

Connection to 
Middle Road and 
Klondyke Siding
Klondyke Siding

Middle Road

Outside Road

No. 7 Siding

No. 8 Siding

Up Carriage 
Siding
Shunting Spur

Connection to 
Middle Road and 
Klondyke Siding
Klondyke Siding

Middle Road

Outside Road

No. 7 Siding

No. 8 Siding

Up Carriage 
Siding
Shunting Spur

Connection to 
Middle Road and 
Klondyke Siding
Klondyke Siding

Middle Road

Outside Road

No. 7 Siding

No. 8 Siding

Clacton Carriage 
Sidings

Clacton Carriage 
Sidings

Clacton Carriage 
Sidings

Clacton Carriage 
Sidings

Clacton Carriage 
Sidings

Clacton Carriage 
Sidings

P2024/4150682

P2024/4150645

P2024/4150702

CLACTON EMU MAINTENANCE DEPOT TO 
REMAIN LIVE.

THE MOVEMENT OF BI-MODE UNITS UNDER 
DIESEL POWER BETWEEN CLACTON EMU 
MAINTENANCE SHED AND No.7 SIDING TO BE 
DONE UNDER LOCAL ARRANGEMENTS.

PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS

CLACTON EMU MAINTENANCE DEPOT TO 
REMAIN LIVE.

THE MOVEMENT OF BI-MODE UNITS UNDER 
DIESEL POWER BETWEEN CLACTON EMU 
MAINTENANCE SHED AND No.7 SIDING TO BE 
DONE UNDER LOCAL ARRANGEMENTS.

PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS

CLACTON EMU MAINTENANCE DEPOT TO 
REMAIN LIVE.

THE MOVEMENT OF BI-MODE UNITS UNDER 
DIESEL POWER BETWEEN CLACTON EMU 
MAINTENANCE SHED AND No.7 SIDING TO BE 
DONE UNDER LOCAL ARRANGEMENTS.

PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS

EA1090

EA1090

EA1090

69m0ch and 69m56ch

69m0ch and 69m56ch

69m0ch and 69m56ch

Depot Work

Depot Work

Depot Work

24/03/25

25/03/25

26/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11227862

W2024/11227863

W2024/11227864
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EAS_V4_2_2025

0900 Thu

0900 Fri

2335 Sun

0830 Sun

0110 Sun

27/03/25

28/03/25

24/03/25

23/03/25

23/03/25

1600 Thu

1600 Fri

0515 Mon

1030 Sun

0415 Sun (3 hrs)

Sidings 
Possession

Sidings 
Possession

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Up Carriage 
Siding
Shunting Spur

Connection to 
Middle Road and 
Klondyke Siding
Klondyke Siding

Middle Road

Outside Road

No. 7 Siding

No. 8 Siding

Up Carriage 
Siding
Shunting Spur

Connection to 
Middle Road and 
Klondyke Siding
Klondyke Siding

Middle Road

Outside Road

No. 7 Siding

No. 8 Siding

Walton Single

Down and Up Fast

Down and Up 
Cambridge

Clacton Carriage 
Sidings

Clacton Carriage 
Sidings

Walton-on-the-
Naze

Hackney Downs

Enfield Lock

Clacton Carriage 
Sidings

Clacton Carriage 
Sidings

Kirby Cross

Bethnal Green 
East Jn

Meridian Water

P2024/4150703

P2024/4150705

P2024/4159405

P2024/3938981

P2024/4159433

CLACTON EMU MAINTENANCE DEPOT TO 
REMAIN LIVE.

THE MOVEMENT OF BI-MODE UNITS UNDER 
DIESEL POWER BETWEEN CLACTON EMU 
MAINTENANCE SHED AND No.7 SIDING TO BE 
DONE UNDER LOCAL ARRANGEMENTS.

PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS

CLACTON EMU MAINTENANCE DEPOT TO 
REMAIN LIVE.

THE MOVEMENT OF BI-MODE UNITS UNDER 
DIESEL POWER BETWEEN CLACTON EMU 
MAINTENANCE SHED AND No.7 SIDING TO BE 
DONE UNDER LOCAL ARRANGEMENTS.

PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS

SERVICES TO TRAVEL OVER THE DOWN AND UP 
SUBURBAN BETWEEN BETHNAL GREEN WEST JN
AND HACKNEY DOWNS NORTH JN



Maintenance: Patrolling

EA1090

EA1090

EA1110

EA1160

EA1160

69m0ch and 69m56ch

69m0ch and 69m56ch

68m45ch and 70m15ch

1m40ch and 2m67ch

9m59ch and 11m30ch

Depot Work

Depot Work

Station Work

Patrolling 

Vegetation Clearance

27/03/25

28/03/25

23/03/25

23/03/25

23/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11227865

W2024/11227997

W2024/11195087

W2024/10656699

W2024/11229054
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EAS_V4_2_2025

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

24/03/25

24/03/25

24/03/25

24/03/25

24/03/25

24/03/25

24/03/25

24/03/25

24/03/25

24/03/25

24/03/25

24/03/25

24/03/25

24/03/25

24/03/25

24/03/25

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up/Up Cambridge

Platforms 1-3

Up Passenger 
Loop

Up Goods Loop

Platforms 1-3

Down and Up 
Passenger Loops
Down and Up 
Hertford

Down 
Cambridge/Down

Down Goods Loop

Platforms 1-4

Down and Up 
Passenger Loops

Platforms 1-2

Platforms 1-3

Up Departure 
Down/Up & Down 
Airport/Up Airport
Down Goods Loop

Up & Down 
Cambridge Chord

Down Airport/Up &
Down Airport/Up 
Arrival Down
Siding

Broxbourne

Bishops Stortford

Bishops Stortford 
L/End

Broxbourne

Hertford East

Audley End

Harlow Mill

Harlow Town

Harlow Town C/End

Hertford East

Stansted Airport

Stansted South Jn

Stansted 
Mountfitchet

Stansted East Jn

Stansted Airport

Stansted 
Mountfitchet

Audley End

Bishops Stortford

Broxbourne

Broxbourne Jn

Broxbourne L/End

Harlow Mill L/End

Harlow Town

Harlow Town 
L/End

Hertford East

Stansted Airport

Stansted 
Mountfitchet

Stansted North Jn

Stansted South Jn

Stansted 
Mountfitchet

P2024/3930282 RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION FOR GA 

WA SERVICES BETWEEN BROXBOURNE AND 
STANSTED AIRPORT / AUDLEY END/ HERTFORD 
EAST AND BETWEEN STANSTED AIRPORT AND 
AUDLEY END FOR GA NORWICH SERVICES



XC SERVICES TO START/TERMINATE AT 
CAMBRIDGE



RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION FOR XC BETWEEN STANSTED 
AIRPORT AND CAMBRIDGE



TRAINS TO START/TERMINATE IN AUDLEY END 
PLATFORM 1



NO ACCESS TO BROXBOURNE PLATFORMS 1-3


GA SERVICES TO START / TERMINATE IN 
BROXBOURNE PLATORM 4



BROXBOURNE DOWN AND UP PASSENGER 
LOOPS AND REDLANDS SIDINGS TO BE KEPT 
CLEAR OF STABLED TRAINS



NO TRAINS TO STABLE IN PLATFORM 2 AT 
STANSTED AIRPORT



GA TO STABLE IN PLATFORMS 1-2 AT 
HERTFORD EAST, PLATFORMS 1 & 3 AT 
STANSTED AIRPORT, BISHOPS STORTFORD 
PLATFORM 3 AND CS WITH PANTOGRAPHS 
LOWERED



ROAD TO BE OPEN AT THE FOLLOWING LC'S: 
ROYDON LC, SAWBRIDGEWORTH LC, ST 
MARGARETS LC, WARE LC FOR RAIL 
REPLACEMENT BUS SERVICE



CD Track: Broxbourne Jnc S&C

AWD E&P: OLE Campaign Changes 

MTCE: Stansted Jns MPSB Treatment

EA1160
EA1161
EA1210
EA1220

33m25ch and 34m10ch

33m25ch and 34m34ch

17m30ch and 20m4ch

34m20ch and 36m57ch

33m25ch and 34m10ch

35m15ch and 35m75ch

34m20ch and 36m57ch

17m30ch and 18m0ch

28m10ch and 29m0ch

21m0ch and 34m60ch

38m0ch and 41m40ch

33m0ch and 33m30ch

33m0ch and 33m30ch

34m75ch and 37m4ch

34m0ch and 35m45ch

36m40ch and 36m67ch

OHL Work (Maintenance)

Patrolling 

Follow Up Tamping

S&T Maintenance

OHL Work (Maintenance)

LC  Work

S&T Maintenance

Survey Work

Survey Work

OHL Work

Eradication Of Wet Beds

Structures Work

Structures Work

Drainage Work

S&T Work

Litter / Graffiti Clearance

LC  Work

22/03/25

22/03/25

22/03/25

22/03/25

22/03/25

22/03/25

22/03/25

22/03/25

22/03/25

22/03/25

22/03/25

22/03/25

22/03/25

22/03/25

22/03/25

22/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11169951

W2024/10619310

W2024/10802931

W2024/10654402

W2024/11169966

W2024/10812248

W2024/10654317

W2024/11248635

W2024/11248636

W2024/11172225

W2024/11269401

W2024/11203148

W2024/11203231

W2024/10655798

W2024/11086533

W2024/10953177

W2024/10812398
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EAS_V4_2_2025

0055 Thu

0055 Thu

0055 Thu

0055 Thu

0145 Tue

0145 Tue

27/03/25

27/03/25

27/03/25

27/03/25

25/03/25

25/03/25

0435 Thu

0435 Thu

0435 Thu

0435 Thu

0415 Tue

0415 Tue

Line Blockage
(Between 
Trains)+Deto
nators

Line Blockage
(Between 
Trains)+Deto
nators
Line Blockage
(Between 
Trains)+Deto
nators
Line Blockage
(Between 
Trains)+Deto
nators

Possession

Possession

Down 
Cambridge/Down 
Main
Up Main/Up 
Cambridge
Down Goods Loop

Up & Down 
Cambridge Chord

Down and Up 
Airport

Down and Up 
Royston

Down and Up

Newport (Essex)

Stansted 
Mountfitchet

Stansted East Jn

Stansted East Jn

Shepreth Branch Jn

Cambridge L/End

Bishops Stortford

Stansted 
Mountfitchet

Stansted North Jn

Stansted South Jn

Hauxton AHB

Shelford

P2024/3930282

P2024/4116435

P2024/4118861

(DOWNGRADED FOR PLP425)EA1160
EA1161
EA1220

EA1161
EA1230

35m15ch and 35m75ch

30m59ch and 35m66ch

37m8ch and 37m42ch

18m62ch and 19m11ch

34m0ch and 35m45ch

38m0ch and 41m40ch

34m20ch and 36m57ch

39m10ch and 40m0ch

37m8ch and 37m42ch

30m59ch and 35m66ch

52m59ch and 54m0ch

Drainage Work

Vegetation Clearance (Non-
Flail)

Station Work

S&T Work

Eradication Of Wet Beds

S&T Maintenance

Survey Work

Vegetation Clearance (Non-
Flail)

Drainage Work

Resignalling Work

27/03/25

27/03/25

27/03/25

27/03/25

25/03/25

25/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10916694

W2024/11194140

W2024/11159258

W2024/11086535

W2024/11269399

W2024/10654403

W2024/11248637

W2024/11193628

W2024/10916787

W2024/11093974
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EAS_V4_2_2025

0145 Wed

0145 Wed

0145 Thu

0145 Thu

0145 Fri

0145 Fri

26/03/25

26/03/25

27/03/25

27/03/25

28/03/25

28/03/25

0415 Wed

0415 Wed

0330 Thu

0330 Thu

0415 Fri

0415 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Royston

Down and Up

Down and Up 
Royston

Down and Up

Down and Up 
Royston

Down and Up

Shepreth Branch Jn

Cambridge L/End

Shepreth Branch Jn

Cambridge L/End

Shepreth Branch Jn

Cambridge L/End

Hauxton AHB

Shelford

Hauxton AHB

Shelford

Hauxton AHB

Shelford

P2024/4118879

P2024/4118866

P2024/4118887

(EASED FOR PLP425)

EA1161
EA1230

EA1161
EA1230

EA1161
EA1230

52m59ch and 54m0ch

52m59ch and 54m0ch

52m59ch and 54m0ch

Resignalling Work

Resignalling Work

Resignalling Work

26/03/25

26/03/25

27/03/25

27/03/25

28/03/25

28/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11094107

W2024/11094071

W2024/11094072
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EAS_V4_2_2025

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0545 Sun

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

0815 Sun

0215 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0545 Sun

0545 Sun

0545 Sun

0545 Sun

0545 Sun

0815 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Through Line

Platform Line

Platforms 1,4,5 & 
6
Down and Up

Down Goods Loop

Platform 3

Up Newmarket 
Down

Ely Down Goods 
Loop

Engine Spur

Engine Siding No 
1 and 2
Down Chesterton 
Jn Yard/Sidings

Platforms 7-8

Platforms 2 - 3

No.7 Platform Line

No.8 Platform Line

Down Slow

Down and Up

Reception Sidings 
1-2
Reception South

Reception North

Post Office Ladder

Down and Up

Cambridge

Ely Dock Jn

Coldham Lane Jn

Cambridge North

Laundry Lane AOCL 
and B

Ely Dock Jn

Cambridge

Chesterton Jn

Cambridge

Cambridge L/End

Cambridge

Ely Dock Jn

Cambridge

Ely Dock Jn

Cambridge

Cambridge C/End

Cambridge North

Coldham Lane Jn

Ely Dock Jn

Cambridge

Chesterton Jn

Cambridge

Cambridge C/End

Cambridge L/End

Cambridge

Cambridge

P2024/3943352 FROM 0040 TO 0215 AND 0545 TO 0815 SUN, 
TRAINS TO TERMINATE/START FROM 
PLATFORMS 2,3,7 & 8 AT CAMBRIDGE ONLY 

NO ACCESS TO PLATFORMS 1,4,5 & 6 AT 
CAMBRIDGE

ACCESS AVAILABLE TO/FROM CARRIAGE 
SIDINGS AND RECEPTION ROADS FROM SOUTH 
EXCEPT 0215 TO 0545 SUN 

NO ACCESS TO/FROM COLDHAM LANE DEPOT 
0040 TO 0815 SUN 



GA TO STABLE TRAINS IN PLATFORMS 2,3,5 AND 
6 AT CAMBRIDGE AND PLATFORM 3 AT 
CAMBRIDGE NORTH



WA CYCLIC TYPE M 

CD Track: Bottisham Road Up Re-Rail TOPO Survey

EA1161
EA1530

55m0ch and 69m45ch

55m0ch and 56m20ch

55m0ch and 56m20ch

55m0ch and 69m45ch

66m25ch and 68m14ch

68m75ch and 69m25ch

Resignalling Work

URFDO Inspections

Welding and Grinding

Track Maintenance

Tamping

Structures Examination

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10782664

W2024/10631224

W2024/10718890

W2024/10631213

W2024/10940809

W2024/11253379

Week 52  - Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0040 Mon

0040 Mon

0040 Mon

0040 Mon

0040 Mon

0040 Mon

0040 Mon

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

24/03/25

24/03/25

24/03/25

24/03/25

24/03/25

24/03/25

24/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Through Line

Platform 1

Platform Line

Platform 4

Platforms 5 & 6

Down Goods Loop

Down and Up

Platform 3

Up Newmarket 
Down

Engine Spur

Engine Siding No 
1 and 2
Down Chesterton 
Jn Yard/Sidings

Up Platform 
Loop/Up Goods 
Loop
Platform 3

Up & Down

Down and Up 
Peterborough

Up & Down Ely 
West Curve

Down and Up 
Kings Lynn

Down and Up 
Norwich

Down and Up

Cambridge

Coldham Lane Jn

Ely Dock Jn

Cambridge North

Laundry Lane AOCL 
and B

Cambridge

Chesterton Jn

Ely

Wells Engine LC

Chettisham

Ely West Jn

Littleport

Mile End AHB

Ely North Jn

Cambridge

Cambridge C/End

Cambridge L/End

Cambridge North

Coldham Lane Jn

Cambridge

Chesterton Jn

Ely

Ely Dock Jn

Ely North Jn

West River LC 
(R/G-X) (UWC)

P2024/3943405

P2024/4118857

GA TO STABLE TRAINS IN PLATFORMS 2,3,5 AND 
6 AT CAMBRIDGE 

NO TRAINS TO STABLE IN PLATFORMS 1 AND 4  
AT CAMBRIDGE 

GA TO STABLE TRAINS IN PLATFORM 3 AT 
CAMBRIDGE NORTH 



ROUTE TO BE AVAILABLE BETWEEN COLDHAM 
LANE DEPOT AND PLATFORMS 7-8 AT 
CAMBRIDGE 



WA CYCLIC TYPE M

EA1161
EA1530

EA1161
EA1162
EA1540
EA1550
EA1560
EA1580

57m0ch and 68m67ch

55m60ch and 68m67ch

55m60ch and 68m67ch

55m60ch and 68m67ch

75m75ch and 76m60ch

69m70ch and 72m50ch

Welding and Grinding

Track Maintenance

Resignalling Work

URFDO Inspections

PL Tamping

Unload Ballast

24/03/25

24/03/25

24/03/25

24/03/25

24/03/25

24/03/25

24/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10718804

W2024/10631262

W2024/10782708

W2024/10631267

W2024/11281932

W2024/10994487
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EAS_V4_2_2025

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Token

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platforms 1-2

Down and Up/Up 
& Down

Down & Up

Carriage Sidings 
No.1 and No.2

All Sidings

Down and Up 
North London

Down North 
London Relief Line
Up North London 
Reversible
Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up Channelsea 
Loop

Kings Lynn

Kings Lynn

Middleton Towers 
LC No.6  (TMO) (NR
Boundary)
Kings Lynn

Kings Lynn Yard

Channelsea North Jn

Highbury and 
Islington

Highbury Vale Jn

High Meads Jn

Reading Lane Jn

Lea Jn

Kings Lynn

Stow Bardolph 
CCTV

Kings Lynn Yard

Kings Lynn

Kings Lynn Yard

Caledonian Road 
and Barnsbury

Canonbury West 
Jn

Lea Jn

Navarino Road Jn

Stratford Central 
Jn West

P2024/4163840

P2024/3943318 NLL CYCLIC TYPE 7A (ROTR) (AMENDED)

CD Track: Lea Jn to Victoria Park Up Rail Drop

EA1162
EA1270

EA1180
EA1320
EA1340
LN110

91m5ch and 96m75ch

1m76ch and 4m40ch

4m40ch and 5m11ch

1m76ch and 4m40ch

2m1ch and 3m19ch

1m76ch and 4m40ch

3m70ch and 1m76ch

5m16ch and 2m35ch

1m76ch and 4m40ch

Vegetation Clearance

URFDO Inspections

P & D Maintenance

Welding and Grinding

Unload CWR

Off Track Work

Patrolling 

S&T Points

Track Maintenance

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11274668

W2024/10655751

W2024/10655662

W2024/10719052

W2024/10782128

W2024/10655754

W2024/10620073

W2024/10655794

W2024/10655753
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EAS_V4_2_2025

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0145 Sun

0145 Sun

0150 Sun

24/03/25

24/03/25

24/03/25

24/03/25

24/03/25

24/03/25

24/03/25

23/03/25

23/03/25

23/03/25

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0630 Sun

0630 Sun

0630 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Down and Up 
North London

Down North 
London Relief

Up Channelsea 
Loop

Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up North London 
Reversible

Down Royston

Up Royston

Down Siding

All Lines

Channelsea North Jn

Westbourne Road Jn

Lea Jn

Canonbury West Jn

High Meads Jn

Navarino Road Jn

Camden Road East 
Jn

Meldreth

Royston

Shepreth Branch Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Channelsea North
Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Westbourne Road
Jn

Ashwell & Morden

Royston

Meldreth

P2024/3943249

P2024/4121349

FREIGHT SERVICES DIVERTED VIA THE T&H

ACCESS AVAILABLE TO/FROM THE INCLINE AT 
CAMDEN ROAD CENTRAL JN



NLL CYCLIC TYPE 7

EA1180
EA1320
EA1340
LN110

EA1230

4m55ch and 3m14ch

4m55ch and 3m14ch

4m53ch and 2m6ch

4m55ch and 3m14ch

4m55ch and 3m14ch

44m34ch and 46m60ch

URFDO Inspections

Welding and Grinding

S&T Maintenance

Off Track Work

Track Maintenance

Structures Examination

24/03/25

24/03/25

24/03/25

24/03/25

24/03/25

24/03/25

24/03/25

23/03/25

23/03/25

23/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10655757

W2024/10719051

W2024/10655792

W2024/10958946

W2024/10655664

W2024/11060734
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EAS_V4_2_2025

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

2035 Sat

2035 Sat

2035 Sat

2035 Sat

2035 Sat

2035 Sat

2035 Sat

2035 Sat

2035 Sat

2035 Sat

0050 Sun

22/03/25

24/03/25

24/03/25

24/03/25

24/03/25

24/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

2035 Sat

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

1200 Sun

1200 Sun

0050 Sun

1200 Sun

1200 Sun

1200 Sun

1200 Sun

1200 Sun

1200 Sun

1200 Sun

1200 Sun

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Slow

Down and Up 
North 
London/Primrose 
Hill
Up & Dn Goods 
Loop

Down and Up NL 
DC Electric

Loop / Neck

Line B

Railnet Reversible

Brent Rec and 
Dep No.1 and 
No.2
Down and Up 
Slow

Down and Up 
High Level Goods

Up & Down Goods
No.1 & No.2

Down and up 
Carriage Line

Down and Up City 
Line

Railnet Reception 
& Departure Lines 
1 - 4
Up & Down High 
Level Goods

Platforms 1-7

Down and Up DC 
Electric

Willesden North Jn

Camden Jn

Kilburn High Road

Camden Jn

Willesden TMD

Camden Jn

Brent Sidings

Wembley Yard 
South Jn

Wembley Central

Railnet Junction

Wembley Yard 
South Jn

Willesden Carr Shed
South

Harlesden Jn

(Railnet Reversible 
connection)

Wembley Yard 
South Jn

Stonebridge Park 
Royal Mail terminal 
(PRDC)
Kilburn High Road

Camden Jn

Camden Road 
West Jn

Kilburn High Road

Primrose Hill Jn

Willesden TMD

Camden Jn South

(Railnet 
Reversible 
connection)
Brent Sidings

Camden Jn

Harlesden Jn

Kensal Green Jn

Railnet Junction

Stonebridge Park 
Royal Mail 
terminal (PRDC)
Camden Jn

P2024/3942394 0130 SAT TO 2035 SAT AND 1200 SUN TO 0500 
MON

TRAINS TO TRAVEL OVER FAST LINES BETWEEN 
CAMDEN JN AND WILLESDEN NORTH JN.

NO ROUTE BETWEEN NORTH LONDON LINES 
AND SLOW LINES / DC LINES VIA PRIMROSE HILL.
TRAINS BETWEEN ANGLIA AND WEMBLEY, WCML
AND C SIDINGS TO BE DIVERTED VIA GOSPEL 
OAK AND CITY LINES. TRAINS BETWEEN ANGLIA 
AND SOUTHWEST TO BE DIVERTED VIA GOSPEL 
OAK AND WILLESDEN HIGH LEVEL.



NO ACCESS QUEENS PARK SLOW LINE 
PLATFORMS AND KILBURN UP & DOWN GOODS 
LOOP.

ACCESS TO/FROM WILLESDEN TMD VIA DC 
LINES, WILLESDEN LOW LEVEL AND NEW LINES.
ARL â€“ UP DC SERVICES TO RUN IN DC MODE 
BETWEEN CAMDEN JN AND EUSTON



5TPH WMT

6TPH AVANTI



2035 SAT TO 1200 SUN

TRAINS TO TRAVEL OVER FAST LINES.

NO ROUTE BETWEEN NORTH LONDON LINES 
AND WESTCOAST MAIN LINE VIA PRIMROSE HILL.
TRAINS BETWEEN ANGLIA AND SOUTHWEST TO 
BE DIVERTED VIA GOSPEL OAK AND WILLESDEN 
HIGH LEVEL.

TRAINS BETWEEN ANGLIA AND WEMBLEY, WCML
VIA ACTON REVERSE. 

NO ACCESS QUEENS PARK SLOW LINE 
PLATFORMS AND KILBURN UP AND DOWN 
GOODS LOOP.

NO AC ACCESS WILLESDEN TMD. NO ACCESS 
WEMBLEY YARD AND ICD AT HARLESDEN JN 
TO/FROM SLOW LINES.

NO ROUTE BETWEEN NORTH LONDON LINES 
AND WEMBLEY YARD AND ARL C SIDINGS VIA 
CITY LINES. ACCESS TO C SIDINGS FOR ARL ECS
MOVES VIA WILLESDEN RELIEF LINES.

NO FACILITY TO SHUNT ECS AT THE SOUTHEND 
OF WEMBLEY ICD.

NO ACCESS WILLESDEN THROUGH SIDINGS 1 & 
2 AND BRENT RECEP & DEP 1 & 2.

NO STOCK TO BE STABLED ON RAILNET 
RECEPTION & DEPARTURE LINES 1 TO 4.

RAILNET PLATFORMS 1 TO 7 AVAILABLE FOR 
STABLED STOCK.

STABLED AC TRACTION AT RAILNET PLATFORMS
1 TO 7 TO HAVE PANTOGRAPHS LOWERED.


EA1310
EA1320
MD101
MD120
MD136
MD137
MD145
MD155

1m44ch and 3m50ch

5m15ch and 5m78ch

5m65ch and 9m24ch

0m0ch and 9m24ch

1m2ch and 3m70ch

3m55ch and 5m60ch

6m60ch and 7m61ch

6m60ch and 8m12ch

0m0ch and 9m24ch

0m0ch and 9m24ch

0m0ch and 9m24ch

C16 Rerail Resleeper 
(Concrete)

C16 Rerail Resleeper 
(Concrete)

Track Maintenance

S&T Maintenance

Patrolling 

UTX Work

Patrolling 

S&T Renewal

Survey Work

OHL Inspection

URFDO Inspections

22/03/25

22/03/25

22/03/25

22/03/25

22/03/25

22/03/25

22/03/25

22/03/25

22/03/25

22/03/25

22/03/25

22/03/25

22/03/25

22/03/25

22/03/25

22/03/25

23/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10841133

W2024/10946667

W2024/11146273

W2024/11146585

W2024/10620022

W2024/10862323

W2024/11146622

W2024/11177957

W2024/11146589

W2024/11146512

W2024/11146508
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EAS_V4_2_2025

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

0645 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0645 Sun

1200 Sun

0645 Sun

1200 Sun

0800 Sun

0800 Sun

0645 Sun

0645 Sun

0550 Sun

0550 Sun

0550 Sun

0645 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

Down and Up 
Slow
Down and Up Fast

North London 
Incline

Down North 
London Relief
Up North London 
Reversible
CTRL/NLL 
Connection Line

Down and Up 
North London

Lines A,D,E,X

Lines B and C

Platforms 1 to 7

Platforms 12 to 16

Platforms 8 to 11

Down and Up 
North London

Silo Curve

Shunt Neck

North Departure 
Line
North Arrival Line

All Sidings

Approach Line

All Lines

Up Sidings 1 & 2

Middle Sidings 
1&2
Loco Siding L & M

North Wembley Jn 
(inc.)

York Way North Jn

Caledonian Road 
and Barnsbury

York Way South Jn

Caledonian Road 
and Barnsbury

Camden Jn

Euston

Camden Road West 
Jn

Cedar Jn

Wembley Central

Wembley Yard

Camden Carriage 
Sidings

Camden Jn

Euston

Wembley Central

Camden Road 
Central Jn

Camden Road 
East Jn

Camden Road 
Incline Jn

Camden Road 
West Jn

Euston

Gospel Oak

Silo Curve Jn

Wembley Central

Wembley Yard

Camden Carriage 
Sidings

Euston

Wembley Central

Camden Jn

P2024/3942394 NO ACCESS SIDINGS B & C.

NO ACCESS WILLESDEN TMD LOOP AND NECK. 
NO FACILITY TO SHUNT AT WILLESDEN TMD 
SOUTH END.



2035 SAT TO 0040 SUN AND 0645 SUN TO 1200 
SUN

AWC ECS TO RUN VIA WEST LONDON JN, 
WILLESDEN RELIEF LINE AND WEMBLEY 
CENTRAL (REVERSE).



0040 SUN TO 1200 SUN

NO AC ACCESS WILLESDEN TMD.

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V4_2_2025

0645 Sun

0645 Sun

0645 Sun

0645 Sun

1200 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

23/03/25

23/03/25

23/03/25

23/03/25

24/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

1200 Sun

1200 Sun

1200 Sun

1200 Sun

0500 Mon

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Slow

Platforms 12 to 14

Line D

Line A

Down and Up 
Slow

Down and Up 
Southwest

Down and Up 
Goods

Down and Up 
Poplar

Up 
Richmond/Up/Up 
North London
Down and Up Kew
Branch

Down North 
London/Down/Dow
n Richmond

Wembley Central

Euston

Park Street Tunnels

Camden Jn

Willesden North Jn

Acton Canal Wharf 
Jn

Acton Canal Wharf 
Jn

Acton East

Willesden High Level
Jn

Kew East Jn

Gunnersbury Jn

Euston

Park Street 
Tunnels

Camden Jn

Acton Canal 
Wharf Jn

Acton Wells Jn

Gunnersbury Jn

South Acton Jn

Willesden High 
Level Jn

P2024/3942394

P2024/3928789 ACTON CANAL WHARF SIGNAL BOX TO BE OPEN 
UNTIL 0810 SUN 



NLL CYCLIC TYPE 11 (ROTR) 

CD Track: Old Oak Common Dn Rail Drop Prep 



THIS IS AN ANGLIA POSSESSION THAT IMPACTS 
ON WESTERN / MIDLAND

EA1310
EA1330
EA1360
GW130
MD167
SW240

0m5ch and 2m70ch

0m15ch and 2m70ch

0m15ch and 2m70ch

0m15ch and 2m70ch

0m15ch and 2m70ch

Move Materials

URFDO Inspections

Off Track Work

Track Maintenance

S&T Maintenance

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/11188289

W2024/10655828

W2024/10655763

W2024/10656175

W2024/10656098
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EAS_V4_2_2025

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

24/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0500 Mon

0145 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Acton Dive-Under

Down and Up 
Poplar

Hanwell Spur East

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Crossrail Depot 
Line 2

North Pole Line A 
and B

Engine and 
Carriage Line
Carriage Line and 
Engine Siding
Line 6/Eastbound

Back Line

Washer Bypass

Lines 1 to 2 / 
Down and Up 
Main
Line 3

Platforms 1 to 6

Platforms 7 to 12 
and 14
Lines 4 and 
5/Down and Up 
Relief
Line 6

Link Line/Royal 
Oak Carriage 
Loop A and B
Crossrail Depot 
Line 1

Acton West (inc.)

Acton West

Hanwell Bridge

Drayton Green Jn

Southall East Jn

Grand Canal 
Junction

North Pole Depot

Old Oak Common 
East Jn

Royal Oak Portal

CrossRail Depot

Acton West

Ladbroke Grove 
(inc.)

Paddington

Southall East Jn

Subway Jn

Grand Canal 
Junction

Acton Main Line

Acton West

Hanwell

Hanwell Jn

Ladbroke Grove

Old Oak Common
East Jn

Paddington

Portobello Jn 
(London)

Royal Oak Portal

P2024/3917582 0045 SUN TO 0145 SUN

TRAINS TO RUN OVER THE MAIN LINES 
REVERSING AT EALING BROADWAY / ACTON 
WEST. UNITS TO 

FORM THESE SERVICES TO STABLE AT 
HEATHROW AIRPORT (ONLY). 

NO ACCESS BETWEEN THE GWML AND ACTON 
YARD. 

NO TRAINS TO STABLE IN PLATFORMS 7-14. 

ALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
PANTOGRAPHS LOWERED AND LOCKED DURING


THE ALL LINE BLOCK PERIOD. 

NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0045 SUNDAY AND 0720 SUNDAY.


0145 SUN TO 0600 SUN 

ALL LINE BLOCK PERIOD 

NO SERVICES TO OPERATE 

NO TRAINS TO STABLE IN PLATFORMS 7-14. 

ALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
PANTOGRAPHS LOWERED AND LOCKED DURING


THE ALL LINE BLOCK PERIOD. 

NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0045 SUNDAY AND 0720 SUNDAY. 
2R89 TO TERMINATE AT SLOUGH AND RETURN 
TO READING TRAIN CARE DEPOT. 

ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN WEST EALING LOOPS NO.2 & NO.3. 



0600 SUN TO 0720 SUN 

TRAINS TO RUN OVER THE MAIN LINES 
REVERSING AT EALING BROADWAY / ACTON 
WEST. UNITS TO 

FORM THESE SERVICES TO STABLE AT 
HEATHROW AIRPORT (ONLY). 

NO ACCESS BETWEEN THE GWML AND ACTON 
YARD. 

NO TRAINS TO STABLE IN PLATFORMS 7-14. 

ALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
PANTOGRAPHS LOWERED AND LOCKED DURING


THE ALL LINE BLOCK PERIOD. 

NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0045 SUNDAY AND 0720 SUNDAY. 


ALL ELECTRIC SERVICES BETWEEN ACTON 
WEST AND MAIDENHEAD NEUTRAL SECTION ON 
GW103 ELECTRIFIED LINES TO EXPERIENCE 
LOSS OF LINE LIGHT FOR UP TO 25 MINUTES AT 
THE START AND END OF THE PLANNED 

EA1310
GW103
GW110
GW130
GW174
MD705

0m5ch and 0m25ch

0m5ch and 5m50ch

5m55ch and 8m35ch

0m5ch and 2m40ch

2m45ch and 3m30ch

1m10ch and 1m75ch

4m65ch and 5m30ch

2m50ch and 4m55ch

0m5ch and 2m50ch

2m32ch and 3m41ch

0m5ch and 1m1ch

0m5ch and 0m25ch

2m2ch and 2m50ch

0m5ch and 2m1ch

5m55ch and 8m35ch

3m30ch and 5m50ch

Station Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Move Materials

S&C Tamping

OHL Work (Maintenance)

Patrolling 

Drainage Work

P-Way Maintenance

OOC Station Development

Structures Work

Station Work

Remove Rail Defects

S&T Work

S&T Points

S&T Work

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11259454

W2024/10940823

W2024/10940982

W2024/10901938

W2024/10974181

W2024/10252937

W2024/10899942

W2024/11257326

W2024/10901780

W2024/11240410

W2024/11213619

W2024/11252067

W2024/11197362

W2024/10958034

W2024/10947069

W2024/10947066
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Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0145 Sun

0145 Sun

0600 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

24/03/25

24/03/25

24/03/25

24/03/25

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0600 Sun

0600 Sun

0600 Sun

0720 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

BLOCKED To
Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Turnback A

Turnback B

Westbound

Turnback C

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Acton Yard

Reception 1, 2 & 3

Crossrail Depot 
Lines 1 & 2

Paddington New 
Yard

West Ealing 
Sidings No 2 Loop
/ No 3 Loop
Plasser 
Works/Engineers 
Sidings
Lines 1 & 2/Down 
and Up Main

West Ealing 
Sidings No 2 Loop
/ No 3 Loop
Lines 1 to 2 / 
Down and Up 
Main
Acton Dive-Under

Engine and 
Carriage Line

Down and Up 
Relief

Carriage Line and 
Engine Siding

Westbourne Park Jn

Greenford South Jn

West Ealing

Hanwell Jn

Acton West

CrossRail Depot

Portobello Jn 
(London)

Hanwell Jn

Southall East Jn

Hanwell Jn

Acton West

Acton West

Old Oak Common 
East Jn

Acton West

Old Oak Common 
East Jn

West Ealing

West Ealing Jn

Acton East

Grand Canal 
Junction

Portobello Jn 
(London)

West Ealing Jn

Paddington

West Ealing Jn

Paddington

Acton Main Line

Grand Canal 
Junction

Ladbroke Grove

Acton West

P2024/3917582 ISOLATION 0045 SUN TO 0720 SUN DUE TO 
SWITCHING OVER FEEDING ARRANGEMENTS 
BETWEEN KENSAL GREEN ATFS AND FOXHALL 
ATFS.



ELIZABETH LINE TO STABLE 2 X UNITS AT T4 
HEATHROW



WORK DETAILS: MAINTENANCE, HS2 OOC 
STATION CONSTRUCTION

0m5ch and 0m35ch

2m0ch and 3m31ch

1m65ch and 5m40ch

0m5ch and 4m72ch

5m55ch and 6m46ch

Station Work

HS2 ASPRO Major Projects

Major Projects

S&T Axle Counters

Drainage Work

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11250230

W2024/11204876

W2024/10929562

W2024/11259547

W2024/11257382
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EAS_V4_2_2025

0720 Sun

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0115 Tue

0115 Tue

0115 Tue

0115 Wed

0115 Wed

0115 Wed

0115 Wed

0115 Wed

0115 Wed

0025 Sun

0025 Sun

24/03/25

24/03/25

24/03/25

24/03/25

24/03/25

25/03/25

25/03/25

25/03/25

26/03/25

26/03/25

26/03/25

26/03/25

26/03/25

26/03/25

23/03/25

23/03/25

0500 Mon

0510 Mon

0510 Mon

0510 Mon

0510 Mon

0510 Tue

0510 Tue

0510 Tue

0510 Wed

0510 Wed

0510 Wed

0510 Wed

0510 Wed

0510 Wed

0630 Sun (4 hrs)

0630 Sun (5 hrs)

BLOCKED To
Electric 
Trains
Line Blockage
+ Disconnect

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Possession

Sidings 
Possession

Down and Up 
Relief

Down and Up 
Richmond

Eastbound District
Line

Westbound 
District Line

Platforms 3-7

Eastbound District
Line
Westbound 
District Line
Platforms 3-7

Down and Up 
Richmond

Eastbound District
Line
Westbound 
District Line
Platforms 3-7

Down and Up 
Richmond

Eastbound District
Line
Westbound 
District Line
Platforms 3-7

Down and Up 
Richmond

East Coast 
Mainline 
Connection
Dock Junction 
Link Line Sidings 
Possession

Ealing Broadway

Richmond

Network Rail / LUL 
(District Line) 
Boundary
Gunnersbury Jn

Richmond

Gunnersbury Jn

Richmond

Richmond

Gunnersbury Jn

Richmond

Richmond

Gunnersbury Jn

Richmond

Richmond

York Way North Jn

Dock Jn South

South Acton Jn

Gunnersbury Jn

Network Rail / 
LUL (District Line)
Boundary
Richmond

Network Rail / 
LUL (District Line)
Boundary

Richmond

South Acton Jn

Network Rail / 
LUL (District Line)
Boundary

Richmond

South Acton Jn

Network Rail / 
LUL (District Line)
Boundary

Richmond

South Acton Jn

St. Pancras 
International

St. Pancras 
International

P2024/3917582

P2024/4163794

P2024/4163846

P2024/4163969

P2024/4163834

P2024/4143470

PLATFORM 6 RICHMOND TO BE KEPT CLEAR

PLATFORM 7 RICHMOND TO BE KEPT CLEAR

EA1310

EA1310

EA1310

EA1310

EA1320
LN115
LN3201
SO400

3m0ch and 12m39ch

2m52ch and 12m39ch

2m52ch and 12m39ch

2m52ch and 12m39ch

2m52ch and 12m39ch

0m0ch and 0m0ch

Remove Rail Defects

P & D Maintenance

Track Maintenance

P & D Maintenance

Track Maintenance

S&T Work

23/03/25

24/03/25

24/03/25

24/03/25

24/03/25

25/03/25

25/03/25

25/03/25

26/03/25

26/03/25

26/03/25

26/03/25

26/03/25

26/03/25

23/03/25

23/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/11262525

W2024/11269667

W2024/10926746

W2024/11269801

W2024/10926747

W2024/11226568
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EAS_V4_2_2025

0025 Tue

0025 Tue

0025 Tue

0025 Wed

0025 Wed

0025 Wed

0025 Wed

0035 Thu

0035 Thu

0025 Fri

0025 Fri

0025 Fri

0025 Fri

0945 Sun

0945 Sun

0945 Sun

25/03/25

25/03/25

25/03/25

26/03/25

26/03/25

26/03/25

26/03/25

27/03/25

27/03/25

28/03/25

28/03/25

28/03/25

28/03/25

23/03/25

23/03/25

23/03/25

0420 Tue (5 hrs)

0420 Tue (4 hrs)

0420 Tue (4 hrs)

0440 Wed (4 hrs)

0440 Wed (5 hrs)

0440 Wed (4 hrs)

0440 Wed (4 hrs)

0440 Thu (4 hrs)

0440 Thu (5 hrs)

0440 Fri (4 hrs)

0440 Fri (5 hrs)

0440 Fri (4 hrs)

0440 Fri (4 hrs)

1015 Sun

1015 Sun

1015 Sun

Sidings 
Possession

Protected 
Path

Protected 
Path

Possession

Sidings 
Possession

Protected 
Path

Protected 
Path

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Protected 
Path

Protected 
Path

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Dock Junction 
Link Line Sidings 
Possession
Silo Curve

North London 
Incline

East Coast 
Mainline 
Connection
Dock Junction 
Link Line Sidings 
Possession
Silo Curve

North London 
Incline

East Coast 
Mainline 
Connection
Dock Junction 
Link Line Sidings 
Possession

East Coast 
Mainline 
Connection
Dock Junction 
Link Line Sidings 
Possession
Silo Curve

North London 
Incline

Down Hounslow

Up Kew Spur

Down Kew Spur

Up Hounslow

Dock Jn South

Cedar Jn

St. Pancras 
International

York Way North Jn

Dock Jn South

Cedar Jn

St. Pancras 
International

York Way North Jn

Dock Jn South

York Way North Jn

Dock Jn South

Cedar Jn

St. Pancras 
International

Kew Bridge

Kew East Jn

Chiswick

St. Pancras 
International

Silo Curve Jn

York Way North 
Jn

St. Pancras 
International

St. Pancras 
International

Silo Curve Jn

York Way North 
Jn

St. Pancras 
International

St. Pancras 
International

St. Pancras 
International

St. Pancras 
International

Silo Curve Jn

York Way North 
Jn

Chiswick

New Kew Jn

Old Kew Jn

P2024/4115495

P2024/4143448

P2024/4143472

P2024/4143451

P2024/4059838

EA1320
LN115
LN3201
SO400

EA1320
LN115
LN3201
SO400

EA1320
LN115
LN3201
SO400

EA1320
LN115
LN3201
SO400

EA1330
SW230
SW240

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

S&T Work

S&T Work

S&T Work

S&T Work

Permanent Way Inspection

25/03/25

25/03/25

25/03/25

26/03/25

26/03/25

26/03/25

26/03/25

27/03/25

27/03/25

28/03/25

28/03/25

28/03/25

28/03/25

23/03/25

23/03/25

23/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11145784

W2024/11226578

W2024/11226614

W2024/11226620

W2024/10896299
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EAS_V4_2_2025

1045 Sun

1045 Sun

0055 Sun

0055 Sun

0055 Sun

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

1115 Sun

1115 Sun

0640 Sun

0640 Sun

0640 Sun

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Possession

Possession

Possession

Down Hounslow

Up Hounslow

Down Kew Spur

Single

Down and Up T&H

Down and Up 
Tottenham South 
Curve

New Kew Jn

New Kew Jn

Seven Sisters Jn

Blackhorse Road

South Tottenham 
East Jn

Chiswick

New Kew Jn

South Tottenham

South Tottenham 
West Jn

Tottenham South 
Jn

P2024/4059839

P2024/4164033

EA1330
SW230
SW240

EA1370

0m0ch and 0m0ch

6m60ch and 6m70ch

Permanent Way Inspection

Technical Inspection

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10896120

W2024/11206421
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EAS_V4_2_2025

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

0645 Sun

1425 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platforms 1-2

Up Riverside

Single/Platform 1

Up 
Tilbury/Fenchurch 
Street
Departure Line

Down Goods

Down and Up 
Connecting Line

Down Fenchurch 
Street/Tilbury

Down and Up 
Main

Down Riverside

Down and Up Fast

Down and Up 
Slow
Platforms 1-4

Down Ripple Lane
Chord
Up Ripple Lane 
Chord
FMC Connecting 
Line
Up Passenger 
Loop
Up Stratford Down

Platform 3

Exchange Sidings 
1-3

Barking Riverside

Barking Tilbury Line 
Jn East

Barking

Barking Tilbury Line 
Jn West

Renwick Road Jn

Ripple Lane East Jn 
(Down 
Tilbury/Goods)
Upney Jn

Barking

Upminster L/End

Barking Riverside

Christian St Jn

Fenchurch Street

Dagenham Dock

Gas Factory Jn

Grays

Freightliner Depot 
East End GF

Barking Riverside

Barking Station Jn

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn East

Barking Tilbury 
Line Jn West

Christian St Jn

Down Riverside 
Junction

Fenchurch Street

Freightliner Depot
East End GF

Gas Factory Jn

Grays

Renwick Road Jn

Ripple Lane

P2024/3943835 RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION



ARL SERVICES TO START/TERMINATE FROM 
WOODGRANGE PARK



NO ACCESS THROUGH BARKING 

NO ACCESS TO/FROM EAST HAM CS



NO ACCESS TO/FROM RIPPLE LANE, DAGENHAM 
DOCK AND PURFLEET SIDINGS 

FREIGHT SERVICES TO BE RE-TIMED OR NOT TO
RUN 



TRAINS TO STABLE IN PLATFORMS 1-2 AT 
BARKING RIVERSIDE  

PANTOGRAPHS TO BE LOWERED ON ALL 
STABLED TRAINS IN BARKING RIVERSIDE 
PLATFORM 1 AND 2  



LUL TO NOTE DISTRICT LINE AND JUBILEE LINE 
TO BE OPEN 



ROAD TO BE OPEN AT PURFLEET LC



LTS CYCLIC TYPE 23: Barking Area OLE MTCE

LTS CYCLIC TYPE 5

CD Track: Barking Essex Road Up Prep

EA1370
EA1380
EA1390
EA1395
EA1400
SO400
SO420

13m25ch and 10m50ch

7m60ch and 7m75ch

7m2ch and 8m6ch

15m20ch and 15m40ch

12m45ch and 8m2ch

16m0ch and 20m20ch

16m0ch and 20m20ch

7m2ch and 15m75ch

7m60ch and 10m60ch

10m65ch and 11m40ch

12m50ch and 8m0ch

9m35ch and 10m60ch

12m50ch and 18m60ch

9m40ch and 10m45ch

15m0ch and 15m60ch

12m45ch and 7m75ch

Structures Examination

Technical Inspection

Structures Examination

Other E&P Work

Structures Examination

Preparatory Work

Patrolling 

Remove Rail Defects

Prep for RDT

S&T Points

Survey Work

S&T Points

S&T Points

Survey Work

S&T Work

Vegetation Clearance

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10814455

W2024/11204049

W2024/11165989

W2024/11180321

W2024/11203068

W2024/11108191

W2024/11180834

W2024/11180504

W2024/10781556

W2024/10956400

W2024/10715445

W2024/10956452

W2024/11182090

W2024/11224937

W2024/11202863

W2024/11251709
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Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0645 Sun

0700 Sat

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

22/03/25

1425 Sun

1425 Sun

0645 Sun

0645 Sun

1425 Sun

1425 Sun

0645 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1800 Sat

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Line Blockage
+Detonators

Hanson Sidings

Up Goods

Up & Down 
Ockendon/Third 
Line
Down T&H/Down 
Tilbury
Up Tilbury/Up T&H

Down Sidings

Sidings 1-3

Seabrook Sidings

Purfleet Long 
Sidings

Down Through 
Sidings
Stora Sidings H7 
& H8
Stora Sidings

Reception Line

Headshunt

Sidings 1-2

Down and Up 
T&H/Tilbury

Single/Platform 1

Ripple Lane

Barking Tilbury Line 
Jn East

Grays

Grays C/End

Dagenham Dock

Freightliner Depot 
East End GF

Grays

Purfleet

Ripple Lane

Ripple Lane West 
Yard

West Thurrock Jn

Barking

Ripple Lane East 
Jn (Up Tilbury)

West Thurrock Jn

Woodgrange Park

Dagenham Dock

Freightliner Depot
West End GF

Grays

Purfleet

Ripple Lane

Ripple Lane West 
Yard

Woodgrange Park

Barking Station Jn

P2024/3943835

P2024/4143925 BARKING PLATFORM 1 TO BE KEPT CLEAR OF 
TRAINS 



IN THE EVENT OF DEGRADED WORKING THIS 
WORKSITE AND ISOLATION CAN BE HANDED 
BACK ON REQUEST WITH 30MINS NOTICE

EA1370

13m17ch and 13m70ch
Structures Work (Track Off)

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

22/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/11224620
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EAS_V4_2_2025

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0055 Tue

0055 Tue

0055 Tue

0055 Tue

0055 Tue

0055 Tue

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0125 Sat

22/03/25

22/03/25

22/03/25

22/03/25

25/03/25

25/03/25

25/03/25

25/03/25

25/03/25

25/03/25

22/03/25

22/03/25

22/03/25

22/03/25

22/03/25

0430 Sat

0430 Sat

0430 Sat

0430 Sat

0430 Tue

0430 Tue

0430 Tue

0435 Tue

0435 Tue

0435 Tue

0425 Sat

0425 Sat

0425 Sat

0425 Sat

0425 Sat

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Sidings 
Possession

Down and Up 
Main

Down and Up Fast

Down and Up 
Slow
Platforms 1-4

Up Stratford Down

Up Passenger 
Loop

Down and Up 
Main

Down and Up Fast

Down and Up 
Slow
Platforms 1-4

Up Stratford Down

Up Passenger 
Loop

Down and Up 
Main

Up 
Tilbury/Fenchurch 
Street
Down and Up 
Connecting Line

Down Fenchurch 
Street/Tilbury

Down and Up 
Main

Inlet Road

Carriage Washer 
Road

West Ham

Christian St Jn

Fenchurch Street

Gas Factory Jn

Limehouse

Christian St Jn

Fenchurch Street

Bow Jn

Gas Factory Jn

Bromley-by-Bow 
(LUL)

Barking Tilbury Line 
Jn West

Upney Jn

Barking

Upney (LUL)

East Ham Depot

Christian St Jn

Fenchurch Street

Gas Factory Jn

Christian St Jn

Fenchurch Street

Gas Factory Jn

Limehouse

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn East

Barking Tilbury 
Line Jn West

East Ham (LUL)

East Ham Depot

P2024/4164104

P2024/4164761

P2024/4164720

P2024/4136205

EA1380
EA1400

EA1380

EA1380

EA1380

0m0ch and 3m0ch

0m0ch and 1m0ch

1m48ch and 3m2ch

6m19ch and 8m20ch

6m19ch and 8m20ch

Remove Rail Defects

Remove Rail Defects

Patrolling 

Patrolling 

Patrolling 

22/03/25

22/03/25

22/03/25

22/03/25

25/03/25

25/03/25

25/03/25

25/03/25

25/03/25

25/03/25

22/03/25

22/03/25

22/03/25

22/03/25

22/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11180540

W2024/11180681

W2024/11167633

W2024/11186331

W2024/11167375

Week 52  - Continued
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Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0110 Tue

0110 Tue

0110 Tue

0125 Sat

0013 Sun

0013 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

25/03/25

25/03/25

25/03/25

22/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

0435 Tue

0435 Tue

0435 Tue

0415 Sat

0600 Sun

0600 Sun

0455 Sun

0455 Sun

0455 Sun

0455 Sun

Possession

Possession

Possession

Line Blockage
+ Disconnect

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up & Down Loop

Platform 1A

Up & Down 
Ockendon

Down and Up 
Main

Reversing Line

Down and Up 
Main

Platforms 1-3

Platforms 1 and 4

Down and Up 
Main

Carriage Sidings

Washer Road

Ockendon

Upminster

West Thurrock Jn

Benfleet C/End

Leigh-on-Sea 
C/End

Westcliff

Shoeburyness

Southend Central

Shoeburyness

Shoeburyness

Ockendon

Upminster

Pitsea Jn

Leigh-on-Sea 
L/End

Shoeburyness

Southend Central

Southend Central 
L/End

Shoeburyness

P2024/4164762

P2024/4164627

P2024/4164653

P2024/4164685

EA1380
EA1410

EA1380

EA1380

EA1380

0m0ch and 5m50ch

27m14ch and 29m20ch

32m0ch and 34m0ch

35m35ch and 39m40ch

Remove Rail Defects

OHL Inspection

S&T Points

Patrolling 

25/03/25

25/03/25

25/03/25

22/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11180737

W2024/11182192

W2024/11182918

W2024/11180753
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Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0001 Sat

0001 Sat

2315 Mon

2315 Tue

2315 Wed

0100 Fri

0015 Mon

0015 Mon

0015 Mon

0015 Mon

28/03/25

24/03/25

25/03/25

26/03/25

27/03/25

28/03/25

24/03/25

24/03/25

24/03/25

24/03/25

2359 Fri

0550 Mon

0550 Tue

0550 Wed

0550 Thu

0550 Fri

0450 Mon

0450 Mon

0450 Mon

0450 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up & Down 
Sizewell

Down and Up East
Suffolk/Up & Down
East Suffolk
Down and Up East
Suffolk/Up & Down
East Suffolk
Down and Up East
Suffolk/Up & Down
East Suffolk
Down and Up East
Suffolk/Up & Down
East Suffolk
Down and Up East
Suffolk/Up & Down
East Suffolk

Reedham Single

Platforms 2-4

Up & Down East 
Suffolk

Down and Up 
Lowestoft

Sizewell LC

Halesworth

Halesworth

Halesworth

Halesworth

Halesworth

Reedham Jn

Lowestoft

Oulton Broad North 
Jn

Lowestoft

Saxmundham Jn

Westerfield Jn

Woodbridge

Woodbridge

Woodbridge

Woodbridge

Church Dam LC 
(UWC)

Lowestoft

Oulton Broad 
Swing Bridge

Reedham 
(Norfolk)

P2024/3989184

P2024/3938890

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN IPSWICH AND 
HALESWORTH



HOURLY GA SERVICE TO OPERATE BETWEEN 
LOWESTOFT AND HALESWORTH PLATFORM 1 
FROM 0001 SAT TO 0550 MON 



ROAD TO BE OPEN AT MILL ROAD (CHANTRY 
ROAD LC & ALBION STREET LC), DARSHAM LC 
AND BRAMFIELD LC FOR RAIL REPLACEMENT 
BUS SERVICE



NO ACCESS TO SIZEWELL BRANCH FROM 2310 
ON FRIDAY 21ST FEBRUARY 2025 TO 0525 ON 
MONDAY 5TH JANUARY 2026



11 MONTH BLOCKADE



CD Track: Burnt House Renewal  

CD Track: Wickham Market Re-Rail

CD Enhancements: Sizewell C

NO TRAINS TO BE STABLED IN PLATFORMS 2-4 
AT LOWESTOFT 



GE CYCLIC TYPE 129A

EA1430
EA1520

EA1430
EA1470
EA1510

73m0ch and 74m0ch

79m20ch and 90m0ch

79m20ch and 90m0ch

73m0ch and 79m0ch

90m30ch and 91m69ch

73m0ch and 79m0ch

73m0ch and 79m0ch

73m0ch and 79m0ch

79m20ch and 90m0ch

79m20ch and 90m0ch

79m20ch and 90m0ch

73m0ch and 79m0ch

22m9ch and 23m41ch

Other E&P Work

Follow-Up Work

C16 Rerail Resleeper 
(Concrete)

Structures Work

Major Projects

PL Tamping

PL Tamping

Track Maintenance

Follow Up Tamping

Follow-Up Work

Follow-Up Work

Track Maintenance

Platform / Structures Gauging

22/03/25

22/03/25

24/03/25

25/03/25

26/03/25

28/03/25

24/03/25

24/03/25

24/03/25

24/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11120234

W2024/10899440

W2024/10730961

W2024/11105041

W2024/10874851

W2024/10972866

W2024/10972869

W2024/10972997

W2024/10899369

W2024/10899420

W2024/10899421

W2024/10972996

W2024/11033217

Week 52  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0040 Sun

0040 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0750 Sun

0140 Mon

0140 Mon

0140 Mon

0140 Mon

31/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

31/03/25

31/03/25

31/03/25

31/03/25

31/03/25

0400 Mon

0750 Sun

0345 Sun

0345 Sun

0345 Sun

0345 Sun

0400 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Suburban

Platforms 1-10

Up Stratford Down

Down and Up 
Main

Down and Up 
Electric

Platforms 11-17

Platforms 1-4

Up Stratford Down

Down and Up 
Main

Down and Up 
Electric

Platforms 11-17

Bethnal Green West 
Jn

Liverpool Street

Gas Factory Jn

Bethnal Green East 
Jn

Bow Jn

Liverpool Street

Liverpool Street

Gas Factory Jn

Bethnal Green East 
Jn

Bow Jn

Liverpool Street

Liverpool Street

Bow Jn

Liverpool Street

Liverpool Street

Bow Jn

Liverpool Street

P2025/3943347 SERVICES TO TRAVEL OVER THE MAIN / 
ELECTRIC LINES 

BETWEEN BETHNAL GREEN WEST JN AND 
LIVERPOOL STREET 



TRAINS TO BE RE-PLATFORMED IN PLATFORMS 
5-17 AT 

LIVERPOOL STREET

NO ACCESS TO/FROM PLATFORMS 1-4 AT 
LIVERPOOL 

STREET FROM 0040 SUN TO 0400 MON

NO ACCESS TO/FROM PLATFORMS 5-10 AT 
LIVERPOOL 

STREET FROM 0040 TO 0750 SUN



NO TRAINS TO BE STABLED IN PLATFORMS 1-4 
AT 

LIVERPOOL STREET FROM 0040 SUN TO 0400 
MON 



TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 5-10 

AT LIVERPOOL STREET FROM 0040 TO 0750 SUN 
(SECTIONAL APPENDIX MODULE AR 1 REFERS) 
TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 11-

17 AT LIVERPOOL STREET FROM 0200 TO 0345 
SUN AND 

0140 TO 0315 MON (SECTIONAL APPENDIX 
SECTION 1 

REFERS)



MTREL SERVICES REQUIRE TWO PLATFORMS AT
LIVERPOOL 

STREET (HIGH LEVEL) 

 

GE CYCLIC TYPE 11 (AMENDED)

CD Structures: Bishopsgate Tunnel

EA1010
EA1400

0m0ch and 0m48ch

0m0ch and 3m0ch

0m0ch and 0m77ch

0m0ch and 0m77ch

Station Work

Track Maintenance

Structures Work

Structures Work

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

31/03/25

31/03/25

31/03/25

31/03/25

1Week

W2025/11047053

W2025/10956677

W2025/10774898

W2025/11213544
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Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

31/03/25

30/03/25

31/03/25

31/03/25

31/03/25

30/03/25

31/03/25

31/03/25

30/03/25

31/03/25

31/03/25

31/03/25

31/03/25

30/03/25

31/03/25

31/03/25

0400 Mon

0850 Sun

0400 Mon

0400 Mon

0400 Mon

0850 Sun

0400 Mon

0400 Mon

0850 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0850 Sun

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Temple Mills

North London 
Incline

Down North 
London Relief

Up Channelsea 
Loop

Carpenters Road 
Curve

Silo Curve

Down and Up 
High Meads Curve

Down and Up 
Channelsea Curve

Down and Up 
North London

Down and Up 
High Meads Loop

Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North 
London/Down 
North London 
(Westbound)
Temple Mills Loop

Reception Line

Platform 
10A/Avoiding Line

Temple Mills West 
Jn

Camden Road 
Incline Jn

Westbourne Road Jn

Lea Jn

Carpenters Road 
North Jn

Cedar Jn

High Meads Jn

Stratford Central Jn 
West

Camden Road West 
Jn

Temple Mills East Jn

Canonbury West Jn

High Meads Jn

Navarino Road Jn

Stratford

Ruckholt Rd Jn

Maryland

Bow Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Carpenters Road 
North Jn

Carpenters Road 
South Jn

Cedar Jn

Channelsea North
Jn

Channelsea 
South Jn

Gospel Oak Jn

High Meads Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Ruckholt Rd Jn

Stratford

P2025/3938900 GA AND MTR SERVICES TO TRAVEL VIA THE 
DOWN AND UP ELECTRIC AND UP MAIN 
BETWEEN BETHNAL GREEN EAST JN AND 
STRATFORD C/END JN



UP MAIN AVAILABLE THROUGH STRATFORD 
PLATFORM 9 FOR SERVICES IN BOTH 
DIRECTIONS. NO ACCESS TO DOWN MAIN 
THROUGH STRATFORD PLATFORM 10 IN EITHER 
DIRECTION.



NO ARL SERVICES BETWEEN CAMDEN ROAD 
AND STRATFORD. RAIL REPLACEMENT IN 
OPERATION



NO ACCESS FOR THAMESIDE FREIGHT ON THE 
SUN



ACCESS AVAILABLE TO NLL INCLINE AFTER 0850 
SUN

NO ACCESS AVAILABLE TO UP/DOWN 
CANONBURY THROUGHOUT



GA WA STRATFORD SERVICES TO DIVERT TO / 
FROM LIVERPOOL STREET VIA HACKNEY DOWNS


c2c SERVICES TO RUN TO FENCHURCH STREET 
VIA WEST HAM ONLY



LUL TO NOTE CENTRAL AND JUBILEE LINE TO BE
OPEN



NO TRAINS TO BE STABLED IN PLATFORMS 1-2 
AT STRATFORD

ARL TO STABLE IN RICHMOND



NO ACCESS TO BOW YARD

BOW YARD TO BE CLEAR OF STABLED TRAINS



ACCESS TO/FROM ORIENT WAY CS VIA 
COUNTRY END ONLY

ORIENT WAY CS TO BE LIVE THROUGHOUT

ECS TO/ FROM ORIENT WAY TO RUN VIA 
TOTTENHAM HALE AND REVERSE



CD Track: Down Channelsea Curve Follow Up 

CD Track: Lea Jn - Victoria Park Up Re-Rail Prep 

NLL CYCLIC TYPE 7C (ROTR)

NLL CYCLIC TYPE 7

CD Track: Stratford Down and Up Check Curve Prep

EA1010
EA1020
EA1150
EA1180
EA1280
EA1310
EA1320
EA1340
EA1350
LN110
LN115
MD145
SO400

1m2ch and 3m70ch

0m4ch and 1m76ch

4m55ch and 1m76ch

2m1ch and 5m25ch

4m55ch and 1m76ch

3m5ch and 3m64ch

2m40ch and 4m10ch

0m4ch and 1m76ch

0m4ch and 1m76ch

4m55ch and 1m76ch

3m0ch and 4m25ch

3m38ch and 3m74ch

4m54ch and 1m76ch

2m0ch and 3m19ch

3m60ch and 4m25ch

3m15ch and 3m25ch

Patrolling 

Welding and Grinding

URFDO Inspections

OHL Work

OHL Work

Track Maintenance

S&T Maintenance

Track Maintenance

URFDO Inspections

Off Track Work

Track Maintenance

Station Work

Survey Work

Preparatory Work

Track Maintenance

S&T Points

Follow Up Tamping

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10649697

W2025/10743801

W2025/10657081

W2025/10850332

W2025/10850254

W2025/10991387

W2025/10657077

W2025/10657066

W2025/10657067

W2025/10657065

W2025/11190397

W2025/11215604

W2025/10855369

W2025/10829359

W2025/11214348

W2025/10656949

W2025/10754108

Week 1  - Continued
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Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0215 Sun

0545 Sun

0850 Sun

0215 Sun

0215 Sun

0215 Sun

0140 Mon

0140 Mon

0140 Mon

0140 Mon

31/03/25

30/03/25

31/03/25

31/03/25

30/03/25

31/03/25

31/03/25

30/03/25

30/03/25

30/03/25

31/03/25

31/03/25

31/03/25

31/03/25

0400 Mon

0215 Sun

0400 Mon

0400 Mon

0545 Sun

0400 Mon

0400 Mon

0545 Sun

0545 Sun

0545 Sun

0425 Mon

0425 Mon

0425 Mon

0425 Mon

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platforms 11-12

Platforms 1-2

Down Main

Up North London 
Reversible

Bow Yard

Down and Up 
Electric
Down and Up 
Main
Down Main

Down and Up 
North London

Down and Up 
Branch

Up Passenger 
Avoiding

Down Electric

Up Electric

Down and Up 
Main

Down and Up 
Electric
Down and Up 
Main
Turnback Line

Stabling Lines 1-4

Single

Romford 
Engineers Depot
Up Sidings

Stratford

Stratford C/End

Camden Road East 
Jn

Bow Midland

Maryland

Stratford C/End

Stratford

Woodgrange Park Jn

Forest Gate Jn

Manor Park

Harold Wood

Gidea Park

Upminster

Romford

Stratford L/End

Westbourne Road
Jn

Bow Midland

Stratford L/End

Stratford L/End

Camden Road 
Central Jn

Forest Gate Jn

Manor Park

Maryland

Chadwell Heath

Gidea Park

Romford

Romford

P2025/3938900

P2025/4142529

P2025/4135550

EA1010
EA1030

EA1011
EA1040

2m1ch and 4m0ch

4m55ch and 1m76ch

2m40ch and 3m76ch

4m65ch and 5m25ch

3m70ch and 1m76ch

0m48ch and 0m5ch

4m55ch and 1m76ch

4m40ch and 5m70ch

11m20ch and 15m0ch

Welding and Grinding

S&C Unit Renewal 
(Maintenance Only)

S&T Points

Patrolling 

Survey Work

Track Maintenance

Track Maintenance

Patrolling 

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

31/03/25

31/03/25

31/03/25

31/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/10730874

W2025/10956401

W2025/10649242

W2025/10649292

W2025/11100720

W2025/10657080

W2025/11214443

W2025/11190585

Week 1  - Continued

Continued
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EAS_V4_2_2025

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0650 Sun

0650 Sun

31/03/25

31/03/25

30/03/25

30/03/25

30/03/25

30/03/25

31/03/25

31/03/25

31/03/25

31/03/25

31/03/25

31/03/25

31/03/25

31/03/25

31/03/25

0400 Mon

0400 Mon

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Beaulieu Park 
Station Loop

Down Passenger 
Loop

Up Passenger 
Loop
Down and Up 
Goods
Down Passenger 
Loop
Up Passenger 
Loop
Platforms 1-6

Up and Down 
Avoiding
Up and Down 
Clacton
Up & Down Goods

Down and Up 
Main

Up Passenger 
Loop

Down & Up 
Sudbury

Down Passenger 
Loop/Platform 4

Up Passenger 
Loop/Platform 1

Up & Down 
Braintree

Goods 
Yard/Incline
Post Office Yard

Up Sidings

Up Passenger 
Loop

Down and Up 
Goods

Beaulieu South 
Junction

Chelmsford C/End

Colchester

Hunwick Jn

Colchester

Colchester C/End

Marks Tey Jn

Sudbury

Witham C/End

Witham

Braintree

Chelmsford

Marks Tey

Colchester L/End

Colchester

Beaulieu North 
Junction

Chelmsford

Colchester

Colchester Jn

Colchester L/End

Ingatestone

Marks Tey C/End

Marks Tey Jn

Witham

Witham C/End

Witham Jn

Chelmsford

Marks Tey

Colchester

Colchester L/End

Ingatestone

P2025/3989278 RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN COLCHESTER AND 
BILLERICAY, BETWEEN WITHAM AND BRAINTREE
AND BETWEEN MARKS TEY AND SUDBURY



TRAINS TO STABLE IN COLCHESTER PLATFORMS
5, 6, BRIDGE ROAD & SUDBURY DOCK 



DOWN PASSENGER LOOP/POST OFFICE 
SIDING/MILL SIDING AND GOODS YARD INCLINE 
(ALL ROADS) AT CHELMSFORD TO BE KEPT 
CLEAR



FREIGHTLINER 6L30 TO BE RE-TIMED



GE CYCLIC TYPE L

CD Track: Marks Tey L/End S&C Prep 

CD Track: Chelmsford C/End S&C (Shortfall) Prep 

Maintenance: Arbour Lane OTM Treatment

BVI Patrolling

EA1011
EA1070
EA1080 37m60ch and 39m25ch

50m65ch and 52m20ch

23m60ch and 29m30ch

37m60ch and 39m25ch

29m35ch and 31m59ch

38m50ch and 45m60ch

29m35ch and 31m59ch

38m20ch and 41m25ch

45m0ch and 47m70ch

31m64ch and 34m23ch

37m60ch and 39m25ch

38m25ch and 41m25ch

46m65ch and 51m15ch

37m60ch and 39m25ch

38m40ch and 41m60ch

41m30ch and 43m23ch

Tamping

Patrolling 

S&T Maintenance

Tamping

Preparatory Work

Track Maintenance

Patrolling 

S&T Points

Preparatory Work

Station Construction

Tamping

Patrolling 

OHL Work

Tamping

Other E&P Work

Unload CWR

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11013362

W2025/11001476

W2025/11191773

W2025/11013326

W2025/10844467

W2025/11029312

W2025/11001528

W2025/11029297

W2025/10844471

W2025/10845794

W2025/11013325

W2025/11001478

W2025/10994945

W2025/11013339

W2025/11120381

W2025/11063499

Week 1  - Continued
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EAS_V4_2_2025

0650 Sun
31/03/25
0400 Mon

PossessionDown and Up 
Main

Colchester L/EndP2025/3989278 30/03/25
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 1  - Continued

Continued
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Network Rail
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Data freeze:EAS - Section 7
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EAS_V4_2_2025

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Goods Loop

Down and Up 
Felixstowe

Down and Up East
Suffolk

Down and Up 
Bacon Factory 
Curve
Up & Down 
Felixstowe Curve

Trimley Loop

Single

Down & Up 
Lowestoft

Platforms 1-4

Down & Up Goods

Reception No.1

North Curve

Down and Up 
Main

Up & Down North 
Quay

Up & Down 
Felixstowe Single

Sidings

Arrival Line

Ipswich Top Yard

Field Sidings 
No.1-2
Ipswich Upper 
Yard

Claydon GF

Derby Road

Woodbridge

Boss Hall Jn

Felixstowe Beach LC

Trimley C/End

Halifax Jn

East Suffolk Jn

Ipswich

East Suffolk Jn

Manningtree North 
Jn

Stowmarket L/End

Felixstowe North 
Quay FLT

Felixstowe Town

Barham

East Suffolk Jn

Ipswich

East Suffolk Jn

Claydon GF

Derby Road

East Suffolk Jn

Europa Jn

Felixstowe Beach 
Jn

Gun Lane 
Junction

Halifax Jn

Ipswich

Ipswich Goods Jn

Manningtree East 
Jn

Manningtree 
North Jn

Trimley

Westerfield Jn

Barham

East Suffolk Jn

Ipswich

Ipswich Goods Jn

P2025/3942225 GA TO STABLE TRAINS IN PLATFORMS 1 AND 4 
AT IPSWICH

  

GA TO OUTSTABLE FROM DOWN & UP GOODS



FLIM TO OUTSTABLE TRAINS FROM RECEPTION 
ROADS 2 AND 3

4Y94 TO BE OUTSTABLED AT COLCHESTER UP 
GOODS VICE IPSWICH YARD. 4R83 TO STABLE IN 
RECEPTION ROAD 1. 4L91 TO RUN TO WEMBLEY 
AND RECESS UNTIL MON AM



GE CYCLIC TYPE C

EA1011
EA1012
EA1120
EA1130
EA1430
EA1440
EA1450
EA1460
EA1744

82m55ch and 83m0ch

74m0ch and 75m0ch

68m47ch and 68m75ch

72m0ch and 78m0ch

67m55ch and 70m50ch

75m20ch and 78m60ch

67m55ch and 70m50ch

72m23ch and 84m30ch

67m0ch and 70m40ch

67m65ch and 70m40ch

73m47ch and 73m74ch

72m0ch and 78m0ch

72m23ch and 84m30ch

63m7ch and 72m20ch

72m0ch and 78m0ch

Station Work

Vegetation Clearance

OHL Work

PL Tamping

S&T Maintenance

PL Grinding Train

Patrolling 

Patrolling 

Track Maintenance

Rail Testing and Lubrication

Vegetation Clearance (Non-
Flail)

OTP Ballast Regulator

Rail Testing and Lubrication

Other E&P Work

Track Maintenance

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10970002

W2025/11105919

W2025/11249296

W2025/10972975

W2025/11142083

W2025/11118660

W2025/11001681

W2025/11001867

W2025/11031606

W2025/11214427

W2025/11060485

W2025/10973097

W2025/11214535

W2025/11204721

W2025/10973039

Week 1  - Continued
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EAS_V4_2_2025

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

1055 Sun

1055 Sun

1055 Sun

1055 Sun

1055 Sun

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Reception No.2-3

Down and Up 
Felixstowe

Up & Down 
Felixstowe Curve

Trimley Loop

Up & Down North 
Quay

Up & Down 
Felixstowe Single

Derby Road

Felixstowe Beach LC

Trimley C/End

Felixstowe North 
Quay FLT

Felixstowe Town

Derby Road

Felixstowe Beach 
Jn

Gun Lane 
Junction

Trimley

Westerfield Jn

P2025/3942225

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 1  - Continued

Continued
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EAS_V4_2_2025

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0200 Mon

31/03/25

31/03/25

31/03/25

31/03/25

31/03/25

31/03/25

31/03/25

31/03/25

31/03/25

31/03/25

31/03/25

31/03/25

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Goods Loop

Down and Up East
Suffolk

Down and Up 
Bacon Factory 
Curve
Down & Up 
Lowestoft

Platforms 1-3

Down & Up Goods

Reception No.1

North Curve

Down and Up 
Main

Sidings

Arrival Line

Ipswich Top Yard

Field Sidings 
No.1-2
Ipswich Upper 
Yard
Reception No.2-3

Claydon GF

Westerfield

Boss Hall Jn

East Suffolk Jn

Ipswich

East Suffolk Jn

Manningtree North 
Jn

Stowmarket L/End

Barham

East Suffolk Jn

Ipswich

East Suffolk Jn

Claydon GF

East Suffolk Jn

Europa Jn

Ipswich

Ipswich Goods Jn

Manningtree East 
Jn

Manningtree 
North Jn

Barham

East Suffolk Jn

Ipswich

Ipswich Goods Jn

P2025/3942231 GA TO STABLE TRAINS IN PLATFORMS 1 AND 4 
AT IPSWICH 

 

GA TO OUTSTABLE FROM DOWN & UP GOODS



FLIM TO OUTSTABLE TRAINS FROM RECEPTION 
ROADS 2 AND 3

4Y94 TO BE OUTSTABLED AT COLCHESTER UP 
GOODS VICE IPSWICH YARD. 4R83 TO STABLE IN 
RECEPTION ROAD 1. 4L91 TO RUN TO WEMBLEY 
AND RECESS UNTIL MON AM



GE CYCLIC TYPE C

EA1011
EA1012
EA1120
EA1430
EA1744

67m0ch and 70m40ch

70m0ch and 72m20ch

67m65ch and 70m40ch

Track Maintenance

Other E&P Work

Rail Testing and Lubrication

31/03/25

31/03/25

31/03/25

31/03/25

31/03/25

31/03/25

31/03/25

31/03/25

31/03/25

31/03/25

31/03/25

31/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11031614

W2025/11265722

W2025/11214320

Week 1  - Continued
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EAS_V4_2_2025

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0145 Mon

0145 Mon

0410 Mon

0005 Sun

0005 Sun

0015 Fri

0200 Fri

0220 Sun

0220 Sun

0220 Sun

31/03/25

31/03/25

31/03/25

31/03/25

31/03/25

31/03/25

31/03/25

30/03/25

30/03/25

04/04/25

04/04/25

30/03/25

30/03/25

30/03/25

0455 Mon

0455 Mon

0455 Mon

0145 Mon

0410 Mon

0410 Mon

0455 Mon

0725 Sun

0725 Sun

0400 Fri

0505 Fri

0610 Sun

0610 Sun

0610 Sun

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Possession

Possession

Line Blockage
(Between 
Trains)

Line Blockage
+Detonators

Line Blockage
+Detonators

Possession

Possession

Possession

Possession

Possession

Down Southend

Platform 1

Up & Down 
Southminster

Up Southend

Up Southend

Platform 4

Up Southend

Down Platform

Up & Down 
Southminster

Up Southend

Down Southend

Platform 2

Platform 3

Up Southend

Down and Up 
Southend

Hockley C/End

Wickford

Wickford Jn

Billericay C/End

Billericay C/End

Wickford

Billericay C/End

North Fambridge

Southminster

Southend Victoria 
L/End

Southend Victoria 
L/End

Southend Victoria

Southend Victoria

Southend Victoria

Billericay C/End

Wickford

Wickford Jn

Hockley C/End

Hockley C/End

Wickford

Hockley C/End

North Fambridge

Wickford Jn

Wickford Jn

Wickford Jn

Southend Victoria

Southend Victoria 
L/End

Wickford Jn

P2025/3940873

P2025/4162459

P2025/4108936

P2025/4125490

SERVICES TO TRAVEL OVER THE UP SOUTHEND 
BI-DIRECTIONAL LINE BETWEEN BILLERICAY 
C/END AND HOCKLEY C/END



STRUCTURE FOR AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN 
SCHEDULE PATHS TO OPERATORS. DOWN 
TRAINS TO BE RETIMED WITH THE ENGINEERING
ALLOWANCE OF [4] TO BE MOVED TO 
APPROACHING HOCKLEY



SSV INSPECTIONS TYPE 1

EA1050
EA1060

EA1050
EA1060

EA1050

EA1050

25m20ch and 35m75ch

29m30ch and 31m49ch

29m50ch and 41m0ch

36m20ch and 37m35ch

29m50ch and 41m0ch

29m40ch and 41m0ch

41m25ch and 41m42ch

32m0ch and 41m42ch

Track Maintenance

Structures Examination

Tamping

Point Heater Maintenance

Tamping

Unload Ballast

Station Work

Track Maintenance

31/03/25

31/03/25

31/03/25

31/03/25

31/03/25

31/03/25

31/03/25

30/03/25

30/03/25

04/04/25

04/04/25

30/03/25

30/03/25

30/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10957539

W2025/11272580

W2025/10958916

W2025/11190614

W2025/10958978

W2025/11066548

W2025/11153025

W2025/11191381

Week 1  - Continued
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EAS_V4_2_2025

0005 Sat

0005 Sat

2320 Sun

2320 Sun

2355 Mon

2355 Mon

0030 Wed

0030 Wed

2355 Wed

2355 Wed

0030 Fri

0030 Fri

29/03/25

29/03/25

31/03/25

31/03/25

01/04/25

01/04/25

02/04/25

02/04/25

03/04/25

03/04/25

04/04/25

04/04/25

0530 Sat

0530 Sat

0455 Mon

0455 Mon

0430 Tue

0430 Tue

0455 Wed

0455 Wed

0430 Thu

0430 Thu

0455 Fri

0455 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Platform

Up & Down 
Southminster

Down Platform

Up & Down 
Southminster

Down Platform

Up & Down 
Southminster

Down Platform

Up & Down 
Southminster

Down Platform

Up & Down 
Southminster

Down Platform

Up & Down 
Southminster

North Fambridge

Southminster

North Fambridge

Southminster

North Fambridge

Southminster

North Fambridge

Southminster

North Fambridge

Southminster

North Fambridge

Southminster

North Fambridge

Wickford Jn

North Fambridge

Wickford Jn

North Fambridge

Wickford Jn

North Fambridge

Wickford Jn

North Fambridge

Wickford Jn

North Fambridge

Wickford Jn

P2025/4135586

P2025/4135587

P2025/4135597

P2025/4135588

P2025/4135617

P2025/4135590

EA1060

EA1060

EA1060

EA1060

EA1060

EA1060

29m20ch and 45m42ch

29m30ch and 45m42ch

29m30ch and 45m42ch

31m0ch and 45m42ch

29m20ch and 45m42ch

29m30ch and 45m42ch

29m30ch and 45m42ch

29m30ch and 45m42ch

OHL Work

OHL Work

Track Maintenance

Station Work

OHL Work

Track Maintenance

Track Maintenance

Track Maintenance

29/03/25

29/03/25

30/03/25

30/03/25

31/03/25

31/03/25

02/04/25

02/04/25

02/04/25

02/04/25

04/04/25

04/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11192217

W2025/11194581

W2025/11191949

W2025/11247086

W2025/11192354

W2025/11191930

W2025/11191796

W2025/11192081

Week 1  - Continued
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EAS_V4_2_2025

0900 Sat

0900 Sun

0900 Mon

29/03/25

30/03/25

31/03/25

1600 Sat

1600 Sun

1600 Mon

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Up Carriage 
Siding
Shunting Spur

Connection to 
Middle Road and 
Klondyke Siding
Klondyke Siding

Middle Road

Outside Road

No. 7 Siding

No. 8 Siding

Up Carriage 
Siding
Shunting Spur

Connection to 
Middle Road and 
Klondyke Siding
Klondyke Siding

Middle Road

Outside Road

No. 7 Siding

No. 8 Siding

Up Carriage 
Siding
Shunting Spur

Connection to 
Middle Road and 
Klondyke Siding
Klondyke Siding

Middle Road

Outside Road

No. 7 Siding

No. 8 Siding

Clacton Carriage 
Sidings

Clacton Carriage 
Sidings

Clacton Carriage 
Sidings

Clacton Carriage 
Sidings

Clacton Carriage 
Sidings

Clacton Carriage 
Sidings

P2025/4150647

P2025/4150711

P2025/4150719

CLACTON EMU MAINTENANCE DEPOT TO 
REMAIN LIVE.

THE MOVEMENT OF BI-MODE UNITS UNDER 
DIESEL POWER BETWEEN CLACTON EMU 
MAINTENANCE SHED AND No.7 SIDING TO BE 
DONE UNDER LOCAL ARRANGEMENTS.

PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS

CLACTON EMU MAINTENANCE DEPOT TO 
REMAIN LIVE.

THE MOVEMENT OF BI-MODE UNITS UNDER 
DIESEL POWER BETWEEN CLACTON EMU 
MAINTENANCE SHED AND No.7 SIDING TO BE 
DONE UNDER LOCAL ARRANGEMENTS.

PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS

CLACTON EMU MAINTENANCE DEPOT TO 
REMAIN LIVE.

THE MOVEMENT OF BI-MODE UNITS UNDER 
DIESEL POWER BETWEEN CLACTON EMU 
MAINTENANCE SHED AND No.7 SIDING TO BE 
DONE UNDER LOCAL ARRANGEMENTS.

PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS

EA1090

EA1090

EA1090

69m0ch and 69m56ch

69m0ch and 69m56ch

69m0ch and 69m56ch

Depot Work

Depot Work

Depot Work

29/03/25

30/03/25

31/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11227999

W2025/11228000

W2025/11227879

Week 1  - Continued
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EAS_V4_2_2025

0900 Tue

0900 Wed

0900 Thu

01/04/25

02/04/25

03/04/25

1600 Tue

1600 Wed

1600 Thu

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Up Carriage 
Siding
Shunting Spur

Connection to 
Middle Road and 
Klondyke Siding
Klondyke Siding

Middle Road

Outside Road

No. 7 Siding

No. 8 Siding

Up Carriage 
Siding
Shunting Spur

Connection to 
Middle Road and 
Klondyke Siding
Klondyke Siding

Middle Road

Outside Road

No. 7 Siding

No. 8 Siding

Up Carriage 
Siding
Shunting Spur

Connection to 
Middle Road and 
Klondyke Siding
Klondyke Siding

Middle Road

Outside Road

No. 7 Siding

No. 8 Siding

Clacton Carriage 
Sidings

Clacton Carriage 
Sidings

Clacton Carriage 
Sidings

Clacton Carriage 
Sidings

Clacton Carriage 
Sidings

Clacton Carriage 
Sidings

P2025/4150652

P2025/4150689

P2025/4150653

CLACTON EMU MAINTENANCE DEPOT TO 
REMAIN LIVE.

THE MOVEMENT OF BI-MODE UNITS UNDER 
DIESEL POWER BETWEEN CLACTON EMU 
MAINTENANCE SHED AND No.7 SIDING TO BE 
DONE UNDER LOCAL ARRANGEMENTS.

PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS

CLACTON EMU MAINTENANCE DEPOT TO 
REMAIN LIVE.

THE MOVEMENT OF BI-MODE UNITS UNDER 
DIESEL POWER BETWEEN CLACTON EMU 
MAINTENANCE SHED AND No.7 SIDING TO BE 
DONE UNDER LOCAL ARRANGEMENTS.

PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS

CLACTON EMU MAINTENANCE DEPOT TO 
REMAIN LIVE.

THE MOVEMENT OF BI-MODE UNITS UNDER 
DIESEL POWER BETWEEN CLACTON EMU 
MAINTENANCE SHED AND No.7 SIDING TO BE 
DONE UNDER LOCAL ARRANGEMENTS.

PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS

EA1090

EA1090

EA1090

69m0ch and 69m56ch

69m0ch and 69m56ch

69m0ch and 69m56ch

Depot Work

Depot Work

Depot Work

01/04/25

02/04/25

03/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11227962

W2025/11227963

W2025/11227964

Week 1  - Continued
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EAS_V4_2_2025

0900 Fri

0010 Mon

0010 Mon

0055 Sun

0055 Sun

04/04/25

31/03/25

31/03/25

30/03/25

30/03/25

1600 Fri

0515 Mon

0515 Mon

0715 Sun

0715 Sun

Sidings 
Possession

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Up Carriage 
Siding
Shunting Spur

Connection to 
Middle Road and 
Klondyke Siding
Klondyke Siding

Middle Road

Outside Road

No. 7 Siding

No. 8 Siding

Down and Up 
Walton

Walton Single

Down and Up 
Harwich

Down Loop

Clacton Carriage 
Sidings

Kirby Cross

Walton-on-the-
Naze

Wrabness

Mistley

Clacton Carriage 
Sidings

Kirby Cross

Thorpe-le-Soken
Jn

Manningtree East 
Jn

Mistley

P2025/4150712

P2025/4108967

P2025/4158122

CLACTON EMU MAINTENANCE DEPOT TO 
REMAIN LIVE.

THE MOVEMENT OF BI-MODE UNITS UNDER 
DIESEL POWER BETWEEN CLACTON EMU 
MAINTENANCE SHED AND No.7 SIDING TO BE 
DONE UNDER LOCAL ARRANGEMENTS.

PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS

EA1090

EA1110

EA1120

69m0ch and 69m56ch

65m35ch and 70m10ch

61m3ch and 61m27ch

Depot Work

Track Maintenance

Station Work

04/04/25

31/03/25

31/03/25

30/03/25

30/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11227965

W2025/11029340

W2025/11264821

Week 1  - Continued
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Version 4.2

EAS_V4_2_2025

2315 Sun

2315 Sun

2315 Sun

0145 Mon

0145 Mon

0145 Mon

0145 Mon

0145 Mon

0145 Mon

0200 Sun

0200 Sun

0200 Sun

0200 Sun

31/03/25

31/03/25

31/03/25

31/03/25

31/03/25

31/03/25

31/03/25

31/03/25

31/03/25

30/03/25

30/03/25

30/03/25

30/03/25

0455 Mon

0455 Mon

0455 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0420 Sun

0420 Sun

0420 Sun

0420 Sun

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platforms 1-3

Down and Up 
Chingford

Carriage Sidings

Down Fast/Down 
Cambridge

Up Cambridge/Up 
Fast

Lea Valley 
Reversible

Down and Up 
Temple Mills

Temple Mills Loop

Reception Line

Down and Up 
Tottenham South 
Curve

Down Passenger 
Loop/Platform 4 
(Broxbourne)
Up Passenger 
Loop/Platform 1 
(Broxbourne)
Up Goods Loop

Bay 
Platform/Platform 
3 (Cheshunt)
Down and Up 
Southbury

Down and Up 
Cambridge

Chingford

Chingford

Chingford

Cheshunt Jn

Bethnal Green North
Jn

Lea Bridge Jn

Coppermill Jn

Temple Mills West 
Jn

South Tottenham 
East Jn

Broxbourne

Cheshunt

Cheshunt Jn

Broxbourne

Chingford

Clapton Jn

Chingford

Bethnal Green 
North Jn

Cheshunt Jn

Meridian Water

Ruckholt Rd Jn

Temple Mills West
Jn

Tottenham South 
Jn

Broxbourne

Cheshunt

Theobalds Grove

Trinity Lane LC

P2025/3943223

P2025/4108984

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION FOR CHINGFORD SERVICES



ECS TO/FROM ORIENT WAY TO RUN VIA 
TOTTENHAM HALE AND REVERSE EXCEPT 0145 
TO 0300 MON



ONE PLATFORM TO BE AVAILABLE AT 
LIVERPOOL STREET FOR ARL ECS OUTSTABLED 
FROM CHINGFORD CS



WA CYCLIC TYPE T

EA1160
EA1200
EA1280
EA1290

EA1160
EA1190

6m53ch and 10m45ch

1m42ch and 13m30ch

1m42ch and 13m30ch

1m42ch and 13m30ch

1m42ch and 13m30ch

4m40ch and 4m65ch

13m75ch and 17m5ch

S&T Maintenance

Welding and Grinding

Track Maintenance

Off Track Work

Ultrasonic Cover

Survey Work

Structures Examination

30/03/25

30/03/25

30/03/25

31/03/25

31/03/25

31/03/25

31/03/25

31/03/25

31/03/25

30/03/25

30/03/25

30/03/25

30/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10643213

W2025/10730592

W2025/10643217

W2025/10643269

W2025/10643358

W2025/11201759

W2025/11025868

Week 1  - Continued
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EAS_V4_2_2025

0200 Sun

0200 Sun

0200 Sun

0100 Wed

0100 Wed

0100 Wed

0050 Tue

0050 Tue

0050 Tue

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

30/03/25

30/03/25

30/03/25

02/04/25

02/04/25

02/04/25

01/04/25

01/04/25

01/04/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

0430 Sun

0430 Sun

0430 Sun

0400 Wed

0400 Wed

0400 Wed

0430 Tue

0430 Tue

0430 Tue

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+Detonators

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Platform 3/Up 
Passenger Loop

Down and Up 
Cambridge

Up Sidings

Down Sidings

Platform 3/Up 
Passenger Loop

Down and Up 
Cambridge

Up Sidings

Down Sidings

Down and Up 
Cambridge

Up & Down 
Cambridge Chord

Down Goods Loop

Platforms 1-3

Up Departure 
Down/Up & Down 
Airport/Up Airport
Down Goods Loop

Down and Up 
Cambridge

Up & Down 
Cambridge Chord

Down Airport/Up &
Down Airport/Up 
Arrival Down

Bishops Stortford

Stansted 
Mountfitchet

Bishops Stortford

Bishops Stortford

Stansted 
Mountfitchet

Bishops Stortford

Elsenham

Stansted North Jn

Stansted 
Mountfitchet

Stansted Airport

Stansted South Jn

Stansted 
Mountfitchet

Stansted North Jn

Stansted East Jn

Stansted Airport

Bishops Stortford

Bishops Stortford 
L/End

Bishops Stortford

Bishops Stortford

Bishops Stortford 
L/End

Bishops Stortford

Bishops Stortford 
C/End

Stansted East Jn

Stansted 
Mountfitchet

Stansted Airport

Stansted 
Mountfitchet

Stansted North Jn

Stansted South Jn

P2025/4108889

P2025/4108988

P2025/4162443

P2025/3942701 NO TRAINS TO BE STABLED IN PLATFORM 1 AT 
STANSTED AIRPORT

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 2-3 AT STANSTED AIRPORT



PATROLLING TYPE L

EA1160
EA1161

EA1160
EA1161

EA1160
EA1161
EA1220

EA1161
EA1220

30m4ch and 30m30ch

30m4ch and 30m30ch

34m0ch and 34m60ch

33m25ch and 34m34ch

Structures Examination

Structures Examination

S&T Work

Patrolling 

30/03/25

30/03/25

30/03/25

02/04/25

02/04/25

02/04/25

01/04/25

01/04/25

01/04/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10993271

W2025/10993435

W2025/11223506

W2025/10649199

Week 1  - Continued
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EAS_V4_2_2025

0050 Tue

0050 Tue

0050 Tue

0050 Tue

0050 Tue

0050 Wed

0050 Wed

0050 Wed

0050 Wed

0050 Wed

01/04/25

01/04/25

01/04/25

01/04/25

01/04/25

02/04/25

02/04/25

02/04/25

02/04/25

02/04/25

0435 Tue

0435 Tue

0435 Tue

0435 Tue

0435 Tue

0435 Wed

0435 Wed

0435 Wed

0435 Wed

0435 Wed

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Up Goods Loop

Down and Up

Down Goods Loop

Up Siding

Down and Up

Up Goods Loop

Down and Up

Down Goods Loop

Up Siding

Down and Up

Great Chesterford

Sawston CCTV

Whittlesford Parkway

Whittlesford Parkway

Shepreth Branch Jn

Great Chesterford

Sawston CCTV

Whittlesford Parkway

Whittlesford Parkway

Shepreth Branch Jn

Great Chesterford

Hogs Croft LC

Whittlesford 
Parkway

Whittlesford 
Parkway

Ugley Lane LC

Great Chesterford

Hogs Croft LC

Whittlesford 
Parkway

Whittlesford 
Parkway

Ugley Lane LC

P2025/4002953

P2025/4125476

EA1161

EA1161

38m25ch and 50m5ch

38m25ch and 42m3ch

44m60ch and 47m77ch

38m25ch and 50m5ch

OHL Work

Patrolling 

Patrolling 

OHL Work

01/04/25

01/04/25

01/04/25

01/04/25

01/04/25

02/04/25

02/04/25

02/04/25

02/04/25

02/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11160674

W2025/10648659

W2025/10648906

W2025/11162728

Week 1  - Continued
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EAS_V4_2_2025

0050 Thu

0050 Thu

0050 Thu

0050 Thu

0050 Thu

0435 Thu

0435 Thu

0435 Thu

0050 Fri

0050 Fri

0050 Fri

0050 Fri

0050 Fri

0435 Fri

0435 Fri

0435 Fri

03/04/25

03/04/25

03/04/25

03/04/25

03/04/25

03/04/25

03/04/25

03/04/25

04/04/25

04/04/25

04/04/25

04/04/25

04/04/25

04/04/25

04/04/25

04/04/25

0435 Thu

0435 Thu

0435 Thu

0435 Thu

0435 Thu

0600 Thu

0600 Thu

0600 Thu

0435 Fri

0435 Fri

0435 Fri

0435 Fri

0435 Fri

0600 Fri

0600 Fri

0600 Fri

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Up Goods Loop

Down and Up

Down Goods Loop

Up Siding

Down and Up

Up Goods Loop

Down and Up

Down Goods Loop

Up Goods Loop

Down and Up

Down Goods Loop

Up Siding

Down and Up

Up Goods Loop

Down and Up

Down Goods Loop

Great Chesterford

Sawston CCTV

Whittlesford Parkway

Whittlesford Parkway

Shepreth Branch Jn

Great Chesterford

Sawston CCTV

Whittlesford Parkway

Great Chesterford

Sawston CCTV

Whittlesford Parkway

Whittlesford Parkway

Shepreth Branch Jn

Great Chesterford

Sawston CCTV

Whittlesford Parkway

Great Chesterford

Hogs Croft LC

Whittlesford 
Parkway

Whittlesford 
Parkway

Ugley Lane LC

Great Chesterford

Hogs Croft LC

Whittlesford 
Parkway

Great Chesterford

Hogs Croft LC

Whittlesford 
Parkway

Whittlesford 
Parkway

Ugley Lane LC

Great Chesterford

Hogs Croft LC

Whittlesford 
Parkway

P2025/4125533

P2025/4125603

EA1161

EA1161

41m21ch and 44m39ch

38m25ch and 50m20ch

49m0ch and 50m20ch

49m6ch and 49m54ch

49m6ch and 49m54ch

38m25ch and 50m5ch

Structures Examination

OHL Work

Patrolling 

S&T Points

S&T Points

OHL Work

03/04/25

03/04/25

03/04/25

03/04/25

03/04/25

03/04/25

03/04/25

03/04/25

04/04/25

04/04/25

04/04/25

04/04/25

04/04/25

04/04/25

04/04/25

04/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10993406

W2025/11162608

W2025/10649033

W2025/10643030

W2025/10643102

W2025/11162729

Week 1  - Continued
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EAS_V4_2_2025

0220 Sun

0220 Sun

0220 Sun

0215 Sun

0215 Sun

0215 Sun

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

0730 Sun

0730 Sun

0730 Sun

0600 Sun

0600 Sun

0600 Sun

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Possession

Possession

Possession

Down and Up

Up Goods Loop

Down Goods Loop

Down Slow

Down and Up 
Royston

Down and Up

Shelford CCTV

Great Chesterford

Whittlesford Parkway

Cambridge

Shepreth Branch Jn

Cambridge L/End

Fairheads LC

Great Chesterford

Whittlesford 
Parkway

Cambridge L/End

Hauxton AHB

Shelford

P2025/4167680

P2025/4108893

EA1161

EA1161
EA1230

45m40ch and 51m29ch

52m10ch and 55m35ch

P-Way Maintenance

Resignalling Work

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11269435

W2025/11075378

Week 1  - Continued
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EAS_V4_2_2025

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Platform 3

Down and Up

Ely Down Goods 
Loop
Ely Up Platform 
Loop/Ely Up 
Goods Loop
Up Soham Single 
Down/Down and 
Up Soham
Down and Up 
Peterborough

Up Ely West 
Curve Down

Down and Up 
Kings Lynn/Down 
and Up
Down and Up 
Norwich

Down Chesterton 
Jn Yard/Sidings

Papworth Sidings

Papworth Sidings 
(Headshunt)
All Lines

Cambridge North

Ely North Jn

Ely

Chippenham Jn

Chettisham

Ely West Jn

Littleport Bypass LC 
(AHBC-X)

Queen Adelaide LC 
(AHBC-X) 
(ELR:ETN/LOR:EA1
580)
Chesterton Jn

Ely North Jn

Downham Market

Cambridge North

Coldham Lane Jn

Ely

Ely Dock Jn

Ely North Jn

Chesterton Jn

Ely North Jn

Littleport

P2025/3943314 GA TO STABLE TRAINS IN PLATFORM 3 AT 
CAMBRIDGE NORTH WITH PANTOGRAPHS 
LOWERED



WHEREVER ANY ISOLATION HAS BEEN TAKEN, 
AFFECTING ANY PART OF 425 AND/ OR 426 
SECTIONS: ELECTRICAL SWITCHOVER TO 
HAPPEN BETWEEN 0050 TO 0120 AND 0740 TO 
0810 UNLESS AN EMERGENCY SITUATION 
ARISES. GTR CLASS 700 PANTOGRAPHS TO BE 
LOWERED ON STABLED TRAINS AT ALL 
CAMBRIDGE CS STABLING LOCATIONS DUE TO 
MOMENTARY LOSS OF POWER. THE MOVEMENT 
OF UNITS IS AVAILABLE DURING THESE TIMES 
BUT PREPARATION OF UNITS IS NOT AVAILABLE 
DURING THESE TIMES. TRAIN MOVEMENTS AND 
PREPARATIONS ARE FULLY AVAILABLE FOR THE 
REST OF THE POSSESSION.



WA CYCLIC TYPE S

CD Signalling: C3R

EA1161
EA1162
EA1540
EA1550
EA1560
EA1580

70m0ch and 70m37ch

69m20ch and 72m10ch

71m75ch and 72m60ch

57m40ch and 58m27ch

56m56ch and 72m60ch

72m0ch and 72m40ch

56m56ch and 71m25ch

56m56ch and 72m60ch

Welding and Grinding

P & D Maintenance

Tamping

Station Work

Track Maintenance

Track Maintenance

Resignalling Work

URFDO Inspections

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10743567

W2025/11266062

W2025/10950497

W2025/11185843

W2025/10647410

W2025/10647445

W2025/10859571

W2025/10647481

Week 1  - Continued
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EAS_V4_2_2025

2345 Sun

2345 Sun

2345 Sun

2345 Sun

2345 Sun

2345 Sun

2345 Sun

2345 Sun

2345 Sun

0115 Mon

31/03/25

31/03/25

31/03/25

31/03/25

31/03/25

31/03/25

31/03/25

31/03/25

31/03/25

31/03/25

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0340 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage
+Detonators

Down and Up

Ely Down Goods 
Loop
Ely Up Platform 
Loop/Ely Up 
Goods Loop
Up Soham Single 
Down/Down and 
Up Soham
Down and Up 
Peterborough

Up Ely West 
Curve Down

Down and Up 
Kings Lynn/Down 
and Up
Down and Up 
Norwich

Down Chesterton 
Jn Yard/Sidings

Papworth Sidings

Papworth Sidings 
(Headshunt)

Down and Up 
Southbury

Ely North Jn

Ely

Chippenham Jn

Chettisham

Ely West Jn

Littleport Bypass LC 
(AHBC-X)

Queen Adelaide LC 
(AHBC-X) 
(ELR:ETN/LOR:EA1
580)
Chesterton Jn

Ely North Jn

Stamford Hill

Cambridge North

Ely

Ely Dock Jn

Ely North Jn

Chesterton Jn

Ely North Jn

Hackney Downs 
North Jn

P2025/3943369

P2025/4150660

4H83 TO BE RETIMED



GA TO STABLE TRAINS IN PLATFORM 3 AT 
CAMBRIDGE NORTH



WA CYCLIC TYPE S

EA1161
EA1162
EA1540
EA1550
EA1560
EA1580

EA1170

69m28ch and 72m0ch

70m50ch and 71m63ch

56m56ch and 72m10ch

7m28ch and 12m17ch

62m65ch and 66m25ch

69m20ch and 72m10ch

56m56ch and 71m25ch

56m56ch and 72m10ch

3m10ch and 4m64ch

Patrolling 

Welding and Grinding

Track Maintenance

S&T Maintenance

Tamping

P & D Maintenance

Resignalling Work

URFDO Inspections

Off Track Work

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

31/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10647462

W2025/10743569

W2025/10647418

W2025/10909523

W2025/10950457

W2025/10647502

W2025/11023444

W2025/10647456

W2025/11244617

Week 1  - Continued
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EAS_V4_2_2025

2300 Mon

2300 Mon

2300 Mon

0100 Tue

0100 Tue

0100 Tue

0100 Tue

0100 Tue

0145 Tue

0145 Tue

0145 Tue

0420 Tue

01/04/25

01/04/25

01/04/25

01/04/25

01/04/25

01/04/25

01/04/25

01/04/25

01/04/25

01/04/25

01/04/25

01/04/25

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0145 Tue

0500 Tue

0420 Tue

0420 Tue

0420 Tue

0500 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Slow

Down and Up 
North 
London/Primrose 
Hill
Up & Dn Goods 
Loop

Down and Up DC 
Electric

Lines B and C

Platforms 8 to 11

Line A

Down and Up NL 
DC Electric

Down and Up Fast

Lines A,D,E,X

Platforms 1 to 7

Platforms 12 to 16

Line A

Wembley Central

Camden Jn

Kilburn High Road

Kensal Green

Camden Jn

Euston

Camden Jn

Camden Jn

Primrose Hill 
Tunnels

Camden Jn

Euston

Camden Jn

Camden Jn

Camden Road 
West Jn

Kilburn High Road

Camden Jn

Euston

Park Street 
Tunnels

Primrose Hill Jn

Camden Jn

Euston

Park Street 
Tunnels

P2025/4085007 2300 MON TO 0500 TUE

TRAINS TO TRAVEL OVER FAST LINES FROM 
WATFORD SOUTH JUNCTION.

WMT TO SET DOWN ONLY AT BUSHEY DOWN 
FAST PLATFORM. NO ACCESS BUSHEY SLOW 
LINE PLATFORMS.

NO ROUTE BETWEEN NORTH LONDON LINES 
AND SLOW LINES / DC LINES VIA PRIMROSE HILL.
TRAINS TO BE DIVERTED VIA GOSPEL OAK.

NO AC ACCESS WILLESDEN TMD. TMD TO BE 
ELECTRICALLY FED FROM FAST LINES.

ACCESS TO/FROM WEMBLEY YARD VIA 
WILLESDEN RELIEF LINES.

AWC ECS TO TRAVEL VIA WEST LONDON JN, 
WILLESDEN RELIEF LINE AND WEMBLEY 
CENTRAL (REVERSE).

NO ACCESS BETWEEN SLOW LINES AND CITY 
LINES.



FREIGHTLINERâ€™S 4X51 TO DIVERT VIA 
GOSPEL OAK. WEMBLEY RR AND USE THE 
RECEPTION LINES INTO WILLESDEN EURO 
TERMINAL OR TO RUS AS 4M51 AND DIVERT VIA 
THE MML.



0100 TUE TO 0500 TUE

NO ACCESS EUSTON PLATFORMS 8 TO 11.

TRAINS TO BE REPLATFORMED AT EUSTON AND 
TRAVEL OVER LINES D, E AND X.

DC ACCESS WILLESDEN TMD VIA NEW LINES 
ONLY.

STABLED AC TRACTION AT EUSTON PLATFORMS
8 TO 11 TO HAVE PANTOGRAPHS LOWERED.



0145 TUE TO 0420 TUE

NO ACCESS EUSTON STATION.

NO ACCESS EUSTON UP SIDINGS 1 & 2.

NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.

NO ACCESS CAMDEN CARRIAGE SIDINGS.

EA1310
EA1320
MD101
MD120
MD145
MD150

0m0ch and 4m67ch

0m0ch and 1m45ch

0m0ch and 7m61ch

1m45ch and 2m40ch

4m75ch and 6m60ch

0m0ch and 7m61ch

0m0ch and 7m61ch

0m0ch and 7m61ch

Track Maintenance

Patrolling 

S&T Maintenance

Patrolling 

Track Maintenance

URFDO Inspections

OHL Inspection

Survey Work

31/03/25

31/03/25

31/03/25

01/04/25

01/04/25

01/04/25

01/04/25

01/04/25

01/04/25

01/04/25

01/04/25

01/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10976007

W2025/11063653

W2025/11152310

W2025/11050092

W2025/11203195

W2025/11152254

W2025/11152258

W2025/11152249
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EAS_V4_2_2025

2300 Tue

2300 Tue

2300 Tue

0100 Wed

0100 Wed

0100 Wed

0100 Wed

0100 Wed

0145 Wed

0145 Wed

0145 Wed

0420 Wed

02/04/25

02/04/25

02/04/25

02/04/25

02/04/25

02/04/25

02/04/25

02/04/25

02/04/25

02/04/25

02/04/25

02/04/25

0500 Wed

0500 Wed

0500 Wed

0500 Wed

0500 Wed

0500 Wed

0145 Wed

0500 Wed

0420 Wed

0420 Wed

0420 Wed

0500 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Slow

Down and Up 
North 
London/Primrose 
Hill
Up & Dn Goods 
Loop

Down and Up DC 
Electric

Lines B and C

Platforms 8 to 11

Line A

Down and Up NL 
DC Electric

Down and Up Fast

Lines A,D,E,X

Platforms 1 to 7

Platforms 12 to 16

Line A

Wembley Central

Camden Jn

Kilburn High Road

Kensal Green

Camden Jn

Euston

Camden Jn

Camden Jn

Primrose Hill 
Tunnels

Camden Jn

Euston

Camden Jn

Camden Jn

Camden Road 
West Jn

Kilburn High Road

Camden Jn

Euston

Park Street 
Tunnels

Primrose Hill Jn

Camden Jn

Euston

Park Street 
Tunnels

P2025/4085307 2300 TUE TO 0500 WED

TRAINS TO TRAVEL OVER FAST LINES FROM 
WATFORD SOUTH JUNCTION.

WMT TO SET DOWN ONLY AT BUSHEY DOWN 
FAST PLATFORM. NO ACCESS BUSHEY SLOW 
LINE PLATFORMS.

NO ROUTE BETWEEN NORTH LONDON LINES 
AND SLOW LINES / DC LINES VIA PRIMROSE HILL.
TRAINS TO BE DIVERTED VIA GOSPEL OAK.

NO AC ACCESS WILLESDEN TMD. TMD TO BE 
ELECTRICALLY FED FROM FAST LINES.

ACCESS TO/FROM WEMBLEY YARD VIA 
WILLESDEN RELIEF LINES.

AWC ECS TO TRAVEL VIA WEST LONDON JN, 
WILLESDEN RELIEF LINE AND WEMBLEY 
CENTRAL (REVERSE).

NO ACCESS BETWEEN SLOW LINES AND CITY 
LINES.



FREIGHTLINERâ€™S 4X51 TO DIVERT VIA 
GOSPEL OAK. WEMBLEY RR AND USE THE 
RECEPTION LINES INTO WILLESDEN EURO 
TERMINAL OR TO RUS AS 4M51 AND DIVERT VIA 
THE MML.



0100 WED TO 0500 WED

NO ACCESS EUSTON PLATFORMS 8 TO 11.

TRAINS TO BE REPLATFORMED AT EUSTON AND 
TRAVEL OVER LINES D, E AND X.

DC ACCESS WILLESDEN TMD VIA NEW LINES 
ONLY.

STABLED AC TRACTION AT EUSTON PLATFORMS
8 TO 11 TO HAVE PANTOGRAPHS LOWERED.



0145 WED TO 0420 WED

NO ACCESS EUSTON STATION.

NO ACCESS EUSTON UP SIDINGS 1 & 2.

NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.

NO ACCESS CAMDEN CARRIAGE SIDINGS.

EA1310
EA1320
MD101
MD120
MD145
MD150

0m0ch and 4m67ch

0m0ch and 1m45ch

0m0ch and 7m61ch

0m0ch and 7m61ch

4m75ch and 6m60ch

0m0ch and 7m61ch

0m0ch and 7m61ch

2m28ch and 2m38ch

Track Maintenance

Patrolling 

OHL Inspection

Survey Work

Track Maintenance

S&T Maintenance

URFDO Inspections

Station Work

01/04/25

01/04/25

01/04/25

02/04/25

02/04/25

02/04/25

02/04/25

02/04/25

02/04/25

02/04/25

02/04/25

02/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10976012

W2025/11063625

W2025/11152259

W2025/11152251

W2025/11203202

W2025/11152311

W2025/11152255

W2025/11248141
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EAS_V4_2_2025

2300 Wed

2300 Wed

2300 Wed

0100 Thu

0100 Thu

0100 Thu

0100 Thu

0100 Thu

0145 Thu

0145 Thu

0145 Thu

0420 Thu

03/04/25

03/04/25

03/04/25

03/04/25

03/04/25

03/04/25

03/04/25

03/04/25

03/04/25

03/04/25

03/04/25

03/04/25

0500 Thu

0500 Thu

0500 Thu

0500 Thu

0500 Thu

0500 Thu

0145 Thu

0500 Thu

0420 Thu

0420 Thu

0420 Thu

0500 Thu

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Slow

Down and Up 
North 
London/Primrose 
Hill
Up & Dn Goods 
Loop

Down and Up DC 
Electric

Lines B and C

Platforms 8 to 11

Line A

Down and Up NL 
DC Electric

Down and Up Fast

Lines A,D,E,X

Platforms 1 to 7

Platforms 12 to 16

Line A

Wembley Central

Camden Jn

Kilburn High Road

Kensal Green

Camden Jn

Euston

Camden Jn

Camden Jn

Primrose Hill 
Tunnels

Camden Jn

Euston

Camden Jn

Camden Jn

Camden Road 
West Jn

Kilburn High Road

Camden Jn

Euston

Park Street 
Tunnels

Primrose Hill Jn

Camden Jn

Euston

Park Street 
Tunnels

P2025/4085327 2300 WED TO 0500 THU

TRAINS TO TRAVEL OVER FAST LINES FROM 
WATFORD SOUTH JUNCTION.

WMT TO SET DOWN ONLY AT BUSHEY DOWN 
FAST PLATFORM. NO ACCESS BUSHEY SLOW 
LINE PLATFORMS.

NO ROUTE BETWEEN NORTH LONDON LINES 
AND SLOW LINES / DC LINES VIA PRIMROSE HILL.
TRAINS TO BE DIVERTED VIA GOSPEL OAK.

NO AC ACCESS WILLESDEN TMD. TMD TO BE 
ELECTRICALLY FED FROM FAST LINES.

ACCESS TO/FROM WEMBLEY YARD VIA 
WILLESDEN RELIEF LINES.

AWC ECS TO TRAVEL VIA WEST LONDON JN, 
WILLESDEN RELIEF LINE AND WEMBLEY 
CENTRAL (REVERSE).

NO ACCESS BETWEEN SLOW LINES AND CITY 
LINES.



FREIGHTLINERâ€™S 4X51 TO DIVERT VIA 
GOSPEL OAK. WEMBLEY RR AND USE THE 
RECEPTION LINES INTO WILLESDEN EURO 
TERMINAL OR TO RUS AS 4M51 AND DIVERT VIA 
THE MML.



0100 THU TO 0500 THU

NO ACCESS EUSTON PLATFORMS 8 TO 11.

TRAINS TO BE REPLATFORMED AT EUSTON AND 
TRAVEL OVER LINES D, E AND X.

DC ACCESS WILLESDEN TMD VIA NEW LINES 
ONLY.

STABLED AC TRACTION AT EUSTON PLATFORMS
8 TO 11 TO HAVE PANTOGRAPHS LOWERED.



0145 THU TO 0420 THU

NO ACCESS EUSTON STATION.

NO ACCESS EUSTON UP SIDINGS 1 & 2.

NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.

NO ACCESS CAMDEN CARRIAGE SIDINGS.

EA1310
EA1320
MD101
MD120
MD145
MD150

0m0ch and 7m61ch

0m0ch and 7m61ch

0m0ch and 7m61ch

0m0ch and 4m67ch

0m0ch and 7m61ch

4m75ch and 6m60ch

0m0ch and 1m45ch

S&T Maintenance

URFDO Inspections

OHL Inspection

Track Maintenance

Survey Work

Track Maintenance

Patrolling 

02/04/25

02/04/25

02/04/25

03/04/25

03/04/25

03/04/25

03/04/25

03/04/25

03/04/25

03/04/25

03/04/25

03/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11152312

W2025/11152256

W2025/11152260

W2025/10975926

W2025/11152252

W2025/11203203

W2025/11063688
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EAS_V4_2_2025

2300 Thu

2300 Thu

2300 Thu

0100 Fri

0100 Fri

0100 Fri

0100 Fri

0100 Fri

0145 Fri

0145 Fri

0145 Fri

0420 Fri

1800 Sat

1800 Sat

04/04/25

04/04/25

04/04/25

04/04/25

04/04/25

04/04/25

04/04/25

04/04/25

04/04/25

04/04/25

04/04/25

04/04/25

30/03/25

30/03/25

0500 Fri

0500 Fri

0500 Fri

0500 Fri

0500 Fri

0500 Fri

0145 Fri

0500 Fri

0420 Fri

0420 Fri

0420 Fri

0500 Fri

0950 Sun

0950 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Slow

Down and Up 
North 
London/Primrose 
Hill
Up & Dn Goods 
Loop

Down and Up DC 
Electric

Lines B and C

Platforms 8 to 11

Line A

Down and Up NL 
DC Electric

Down and Up Fast

Lines A,D,E,X

Platforms 1 to 7

Platforms 12 to 16

Line A

Down and Up 
Poplar

Acton Yard

Reception 1, 2 & 3

Wembley Central

Camden Jn

Kilburn High Road

Kensal Green

Camden Jn

Euston

Camden Jn

Camden Jn

Primrose Hill 
Tunnels

Camden Jn

Euston

Camden Jn

Acton West

Acton West

Camden Jn

Camden Road 
West Jn

Kilburn High Road

Camden Jn

Euston

Park Street 
Tunnels

Primrose Hill Jn

Camden Jn

Euston

Park Street 
Tunnels

Acton Wells Jn

Acton East

P2025/4085328

P2025/3925456

2300 THU TO 0500 FRI

TRAINS TO TRAVEL OVER FAST LINES FROM 
WATFORD SOUTH JUNCTION.

WMT TO SET DOWN ONLY AT BUSHEY DOWN 
FAST PLATFORM. NO ACCESS BUSHEY SLOW 
LINE PLATFORMS.

NO ROUTE BETWEEN NORTH LONDON LINES 
AND SLOW LINES / DC LINES VIA PRIMROSE HILL.
TRAINS TO BE DIVERTED VIA GOSPEL OAK.

NO AC ACCESS WILLESDEN TMD. TMD TO BE 
ELECTRICALLY FED FROM FAST LINES.

ACCESS TO/FROM WEMBLEY YARD VIA 
WILLESDEN RELIEF LINES.

AWC ECS TO TRAVEL VIA WEST LONDON JN, 
WILLESDEN RELIEF LINE AND WEMBLEY 
CENTRAL (REVERSE).

NO ACCESS BETWEEN SLOW LINES AND CITY 
LINES.



FREIGHTLINERâ€™S 4X51 TO DIVERT VIA 
GOSPEL OAK. WEMBLEY RR AND USE THE 
RECEPTION LINES INTO WILLESDEN EURO 
TERMINAL OR TO RUS AS 4M51 AND DIVERT VIA 
THE MML.



0100 FRI TO 0500 FRI

NO ACCESS EUSTON PLATFORMS 8 TO 11.

TRAINS TO BE REPLATFORMED AT EUSTON AND 
TRAVEL OVER LINES D, E AND X.

DC ACCESS WILLESDEN TMD VIA NEW LINES 
ONLY.

STABLED AC TRACTION AT EUSTON PLATFORMS
8 TO 11 TO HAVE PANTOGRAPHS LOWERED.



0145 FRI TO 0420 FRI

NO ACCESS EUSTON STATION.

NO ACCESS EUSTON UP SIDINGS 1 & 2.

NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.

NO ACCESS CAMDEN CARRIAGE SIDINGS.

NO SERVICES TO RUN.

NO ACCESS FROM GWML TO ACTON YARD / 
WCML / NLL



WORK DETAILS: POPLARS ELECTRIFICATION

EA1310
EA1320
MD101
MD120
MD145
MD150

EA1310
GW130

0m0ch and 4m67ch

0m0ch and 1m45ch

0m0ch and 7m61ch

0m0ch and 7m61ch

0m0ch and 7m61ch

2m37ch and 4m12ch

0m0ch and 7m61ch

4m75ch and 6m60ch

0m43ch and 4m71ch

0m40ch and 4m71ch

0m40ch and 4m71ch

Track Maintenance

Patrolling 

OHL Inspection

URFDO Inspections

S&T Maintenance

Unload CWR

Survey Work

Track Maintenance

In Connection With 
Engineering Work

Major Projects

Major Projects

03/04/25

03/04/25

03/04/25

04/04/25

04/04/25

04/04/25

04/04/25

04/04/25

04/04/25

04/04/25

04/04/25

04/04/25

29/03/25

29/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10975971

W2025/11063689

W2025/11152261

W2025/11152257

W2025/11152246

W2025/11088160

W2025/11152253

W2025/11203247

W2025/11127323

W2025/10958695

W2025/10958766

Week 1  - Continued
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EAS_V4_2_2025

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

0220 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Engine & Carriage
Line

North Pole Line A 
and B

Line 3

Platforms 1 to 6

Lines 1 and 
2/Down and Up 
Main
Link Line/Royal 
Oak Carriage 
Loop A and B
Single

Southall West 
Loop
Up Brentford Loop

West London 
Waste

Days Aggregates 
Terminal

Down Brentford 
Siding
Southall Yard

Acton Dive-Under

Down and Up 
Poplar

Hanwell Spur East

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Crossrail Depot 
Line 2

Grand Canal 
Junction

North Pole Depot

Ladbroke Grove 
(inc.)

Paddington

Southall West Jn

Subway Jn

Brentford GF

Southall West Jn

Brentford Goods

Day and Son GF

Southall West Jn

Acton West (inc.)

Acton West

Hanwell Bridge

Drayton Green Jn

Southall East Jn

Grand Canal 
Junction (inc)

Ladbroke Grove

Paddington

Southall

Southall East Jn

Brentford GF

Southall East Jn

Acton Main Line

Acton West

Hanwell

Hanwell Jn

Ladbroke Grove

P2025/3916670 TRAINS TO RUN OVER PLATFORMS 7-14 / LINES 
4-6 / RELIEF LINES.

NO ACCESS TO / FROM NORTH POLE DEPOT. 

NO ACCESS TO / FROM SOUTHALL YARD.



NO TRAINS TO STABLE IN PLATFORMS 1-6 AT 
PADDINGTON.



PANS UP IN PLATFORMS 7-12 & 14 WHILST 
POSSESION IN PLACE.



UNITS CAN BE STABLED ON WEST EALING 
LOOPS 2 & 3



WORK DETAILS = MAINTENANCE



NOTE - GMT CHANGES TO BST THIS WEEKEND. 
0120 BECOMES 0220.

EA1310
GW103
GW130
GW174
GW178
XR001

4m15ch and 5m60ch

0m70ch and 1m46ch

0m5ch and 0m35ch

3m30ch and 6m70ch

8m40ch and 9m40ch

6m75ch and 9m11ch

0m5ch and 3m40ch

0m5ch and 6m70ch

0m30ch and 0m60ch

8m50ch and 9m9ch

0m5ch and 0m25ch

0m5ch and 2m40ch

1m47ch and 6m70ch

6m75ch and 9m40ch

8m40ch and 9m40ch

0m5ch and 4m72ch

Remove Rail Defects

OHL Work

Station Work

S&T Work

Follow-Up Work

S&T Maintenance

S&T Work

In Connection With 
Engineering Work

Remove Rail Defects

Patrolling 

Station Work

P-Way Maintenance

Major Projects

In Connection With 
Engineering Work

Technical Inspection

P-Way Maintenance

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11265291

W2025/11192211

W2025/11281814

W2025/10993353

W2025/10994281

W2025/10993365

W2025/10998186

W2025/10961233

W2025/11279711

W2025/10959277

W2025/11283637

W2025/10832677

W2025/10976704

W2025/10961122

W2025/11248897

W2025/10832754
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EAS_V4_2_2025

0220 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

0445 Sun

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
Electric 
Trains
Possession

Carriage Line and 
Engine Siding
Engine and 
Carriage Line
Back Line

Washer Bypass

Platforms 7 to 12 
and 14

Lines 4 and 
5/Down and Up 
Relief
Line 6

Crossrail Depot 
Line 1

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Line 6

Eastbound

Westbound

Turnback A

Paddington New 
Yard

Hanwell Spur 
West

Plasser 
Works/Engineers 
Sidings
West Ealing 
Sidings No 2 Loop
/ No 3 Loop
West Ealing 
Sidings No 2 Loop
/ No 3 Loop
Engine & Carriage
Line

Old Oak Common 
East Jn

CrossRail Depot

Paddington

Southall West Jn

Subway Jn

Grand Canal 
Junction (inc)

Greenford South Jn

West Ealing

Hanwell Jn

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Southall East Jn 
(inc.)

Hanwell Jn

Hanwell Jn

Grand Canal 
Junction

Old Oak Common
East Jn

Paddington

Portobello Jn 
(London)

West Ealing

West Ealing Jn

Westbourne Park 
Jn

Portobello Jn 
(London)

Southall East Jn 
(inc.)

West Ealing Jn

West Ealing Jn

Ladbroke Grove

P2025/3916670 30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 1  - Continued
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EAS_V4_2_2025

0025 Sun

0025 Sun

0045 Sun

0045 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

30/03/25

30/03/25

31/03/25

31/03/25

30/03/25

30/03/25

30/03/25

30/03/25

0630 Sun (4 hrs)

0630 Sun (5 hrs)

0435 Mon

0435 Mon

0825 Sun

0825 Sun

0735 Sun

0735 Sun

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

East Coast 
Mainline 
Connection
Dock Junction 
Link Line Sidings 
Possession

Platform 4

Down and Up East
London Line

Down and Up T&H

Down and Up 
Tottenham

Platform 3

Down and Up T&H

York Way North Jn

Dock Jn South

Dalston Junction

Dalston Junction

Upper Holloway

Carlton Road Jn

Gospel Oak

South Tottenham 
East Jn

St. Pancras 
International

St. Pancras 
International

Dalston Junction

Highbury and 
Islington

Gospel Oak Jn

Junction Road Jn

Gospel Oak

Gospel Oak Jn

P2025/4143499

P2025/3935173

P2025/4114213

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN HIGHBURY AND DALSTON 
JUNCTION



NO ACCESS TO PLATFORM 4 AT DALSTON 
JUNCTION

TRAINS TO BE REPLATFORMED IN PLATFORMS 
1-3 AT DALSTON JUNCTION



ELL CYCLIC TYPE 1

PANTOGRAPHS TO BE LOWERED ON ALL 
STABLED TRAINS IN GOSPEL OAK PLATFORM 3

EA1320
LN115
LN3201
SO400

EA1325
SO511

EA1370

0m0ch and 0m0ch

3m35ch and 0m15ch

0m16ch and 4m25ch

S&T Work

Track Maintenance

Structures Examination

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11226736

W2025/11212249

W2025/11024775
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EAS_V4_2_2025

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

31/03/25

31/03/25

30/03/25

30/03/25

31/03/25

31/03/25

30/03/25

30/03/25

31/03/25

31/03/25

31/03/25

31/03/25

31/03/25

31/03/25

31/03/25

31/03/25

31/03/25

31/03/25

0300 Mon

0300 Mon

0800 Sun

0800 Sun

0300 Mon

0300 Mon

0800 Sun

0800 Sun

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Platforms 1-2

Up Riverside

Down and Up 
T&H/Tilbury

Up 
Tilbury/Fenchurch 
Street
Departure Line

Down Goods

Down and Up 
Connecting Line

Down Fenchurch 
Street/Tilbury

Up & Down 
Ockendon

Down Riverside

Platform 3

Exchange Sidings

Up Goods

Down and Up 
Thames Haven

Third Line

Seabrook Sidings

Purfleet Long 
Sidings

Down Through 
Sidings

Barking Riverside

Barking Tilbury Line 
Jn East

Pitsea

Barking Tilbury Line 
Jn West

Renwick Road Jn

Ripple Lane East Jn 
(Down 
Tilbury/Goods)
Upney Jn

Barking

West Thurrock Jn

Barking Riverside

Grays

Renwick Road Jn

Barking Tilbury Line 
Jn East

Thames Haven

Grays

Grays

Purfleet

Ripple Lane

Barking Riverside

Barking Station Jn

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn East

Barking Tilbury 
Line Jn West

Chafford Hundred

Down Riverside 
Junction

Grays

Renwick Road Jn

Ripple Lane East 
Jn (Up Tilbury)

Thames Haven Jn

West Thurrock Jn

Grays

Purfleet

Ripple Lane

P2025/3934469 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAYS, PURFLEET, 
RAINHAM AND UPMINSTER AND  BETWEEN 
CHAFFORD HUNDRED AND PITSEA



ARL SERVICES TO TERMINATE/START FROM 
PLATFORM 1 AT BARKING



SINGLE LINE WORKING IN ACCORDANCE WITH 
RB MODULE P.2.1b BETWEEN OCKENDON & 
CHAFFORD HUNDRED (NETWORK RAIL STAFF 
REQUIRED) 

HANDSIGNALLER\PLB BOARD & DETS REQUIRED 
AT UR863 



NO ACCESS TO PLATFORMS 7-8 AT BARKING, 
c2c TO RUN TO FENCHURCH STREET VIA WEST 
HAM

NO ACCESS TO/FROM EAST HAM CS VIA T&H 
LINES



NO ACCESS TO/FROM RIPPLE LANE, DAGENHAM 
DOCK / PURFLEET SIDINGS / TILBURY RAILPORT / 
THAMES GATEWAY 

FREIGHT SERVICES TO BE RE-TIMED OR NOT TO
RUN



ARL TO STABLE IN PLATFORM 1 AT BARKING 
AND PLATFORM 3 AT GOSPEL OAK

TRAINS TO STABLE IN PLATFORMS 1-2 AT 
BARKING RIVERSIDE



ROAD TO BE OPEN AT PURFLEET LC, LOW 
STREET LC, EAST TILBURY LC, STANFORD-LE-
HOPE LC AND PITSEA HALL LC 



LUL TO NOTE: JUBILEE LINE TO BE OPEN



LTS CYCLIC TYPE 8

EA1370
EA1380
EA1390
EA1395
EA1410
EA1420
SO400
SO420

12m10ch and 15m75ch

27m0ch and 28m0ch

13m20ch and 15m75ch

16m0ch and 20m75ch

18m64ch and 20m5ch

18m75ch and 20m30ch

27m0ch and 32m35ch

30m0ch and 32m20ch

21m0ch and 26m69ch

13m55ch and 7m68ch

13m35ch and 8m0ch

16m0ch and 20m75ch

10m35ch and 13m0ch

19m40ch and 19m70ch

16m0ch and 20m20ch

21m0ch and 26m69ch

Other E&P Work

S&T Work

S&T Maintenance

Other E&P Work

Rail Management Inspections

S&C Tamping

OHL Work

LC  Work

Unload Ballast

Station Work

OHL Work

S&C Stoneblowing

OHL Inspection

Remove Rail Defects

Patrolling 

Drainage Work

S&C Stoneblowing

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11190682

W2025/11164405

W2025/11195093

W2025/11229996

W2025/11176508

W2025/10992832

W2025/11154951

W2025/11196873

W2025/10992869

W2025/11231972

W2025/11234998

W2025/10992646

W2025/11194613

W2025/11258655

W2025/11193491

W2025/11193985

W2025/10992639
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EAS_V4_2_2025

0215 Sun

0800 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0055 Tue

0055 Tue

0055 Tue

31/03/25

30/03/25

31/03/25

31/03/25

31/03/25

31/03/25

29/03/25

29/03/25

29/03/25

29/03/25

01/04/25

01/04/25

01/04/25

0300 Mon

0900 Sun

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0440 Tue

0440 Tue

0440 Tue

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Stora Sidings H7 
& H8
Headshunt

Sidings 1-2

Reception Line

Down and Up 
Tilbury

Down and Up 
T&H/Tilbury

Up 
Tilbury/Fenchurch 
Street
Down and Up 
Connecting Line

Down Fenchurch 
Street/Tilbury

Down and Up 
Main

Down and Up Fast

Down and Up 
Slow
Platforms 1-4

Up Stratford Down

Up Passenger 
Loop

Down and Up 
Main

Down and Up Fast

Down and Up 
Slow
Platforms 1-4

Ripple Lane West 
Yard

Pitsea

Pitsea

Barking Tilbury Line 
Jn West

Upney Jn

Barking

Bromley-by-Bow 
(LUL)

Christian St Jn

Fenchurch Street

Gas Factory Jn

Limehouse

Christian St Jn

Fenchurch Street

Ripple Lane West 
Yard

Barking Tilbury 
Line Jn East

Barking Station Jn

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn East

Barking Tilbury 
Line Jn West

Christian St Jn

Fenchurch Street

Gas Factory Jn

Christian St Jn

Fenchurch Street

P2025/3934469

P2025/4135626

P2025/4136453

EA1380
EA1400

EA1380

16m0ch and 20m30ch

18m75ch and 20m30ch

13m20ch and 15m75ch

30m0ch and 32m34ch

13m35ch and 8m0ch

21m0ch and 22m30ch

18m64ch and 26m69ch

0m0ch and 0m25ch

0m0ch and 3m0ch

0m0ch and 1m0ch

S&C Tamping

Remove Rail Defects

S&T Maintenance

OHL Work

Other E&P Work

Patrolling 

Station Work

Remove Rail Defects

Remove Rail Defects

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

29/03/25

29/03/25

29/03/25

29/03/25

01/04/25

01/04/25

01/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/10992783

W2025/11192671

W2025/11195521

W2025/11194595

W2025/11229997

W2025/11193637

W2025/11246989

W2025/11192662

W2025/11192958
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EAS_V4_2_2025

0055 Wed

0055 Wed

0055 Wed

0055 Thu

0055 Thu

0055 Thu

0055 Thu

0055 Thu

0055 Fri

0055 Fri

0055 Fri

0055 Tue

0055 Tue

0055 Tue

02/04/25

02/04/25

02/04/25

03/04/25

03/04/25

03/04/25

03/04/25

03/04/25

04/04/25

04/04/25

04/04/25

01/04/25

01/04/25

01/04/25

0440 Wed

0440 Wed

0440 Wed

0440 Thu

0440 Thu

0440 Thu

0440 Thu

0440 Thu

0440 Fri

0440 Fri

0440 Fri

0440 Tue

0440 Tue

0440 Tue

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Down and Up 
Main

Down and Up Fast

Down and Up 
Slow
Platforms 1-4

Up Stratford Down

Down and Up 
Main

Down and Up Fast

Down and Up 
Slow
Platforms 1-4

Up Passenger 
Loop

Down and Up 
Main

Down and Up Fast

Down and Up 
Slow
Platforms 1-4

Up Stratford Down

Up Passenger 
Loop

Down and Up 
Main

Limehouse

Christian St Jn

Fenchurch Street

Gas Factory Jn

Plaistow (LUL)

Christian St Jn

Fenchurch Street

Gas Factory Jn

Limehouse

Christian St Jn

Fenchurch Street

Bow Jn

Gas Factory Jn

Bromley-by-Bow 
(LUL)

Christian St Jn

Fenchurch Street

Bow Jn

Christian St Jn

Fenchurch Street

Gas Factory Jn

Christian St Jn

Fenchurch Street

Gas Factory Jn

Limehouse

P2025/4136560

P2025/4136600

P2025/4136589

P2025/4125608

EA1380

EA1380
EA1400

EA1380

EA1380

0m0ch and 1m0ch

0m0ch and 1m0ch

0m0ch and 4m5ch

0m0ch and 1m0ch

1m48ch and 3m2ch

Remove Rail Defects

Remove Rail Defects

OHL Inspection

Remove Rail Defects

Patrolling 

02/04/25

02/04/25

02/04/25

03/04/25

03/04/25

03/04/25

03/04/25

03/04/25

04/04/25

04/04/25

04/04/25

01/04/25

01/04/25

01/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11192960

W2025/11192961

W2025/11194983

W2025/11192963

W2025/11167420
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EAS_V4_2_2025

0125 Wed

0125 Wed

0125 Wed

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0125 Thu

0125 Thu

0125 Fri

0125 Fri

0100 Tue

0100 Wed

02/04/25

02/04/25

02/04/25

29/03/25

29/03/25

29/03/25

29/03/25

29/03/25

03/04/25

03/04/25

04/04/25

04/04/25

01/04/25

02/04/25

0425 Wed

0425 Wed

0425 Wed

0425 Sat

0425 Sat

0425 Sat

0425 Sat

0425 Sat

0425 Thu

0425 Thu

0425 Fri

0425 Fri

0450 Tue

0450 Wed

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up 
Tilbury/Fenchurch 
Street
Down Fenchurch 
Street/Tilbury

Down and Up 
Main

Up 
Tilbury/Fenchurch 
Street
Down and Up 
Connecting Line

Down Fenchurch 
Street/Tilbury

Down and Up 
Main

Inlet Road

Carriage Washer 
Road

Up 
Tilbury/Fenchurch 
Street
Down and Up 
Main

Up 
Tilbury/Fenchurch 
Street
Down and Up 
Main

Down and Up 
Main

Down and Up 
Main

Barking Tilbury Line 
Jn West

Barking

Upney Jn

Barking Tilbury Line 
Jn West

Upney Jn

Barking

Upney (LUL)

East Ham Depot

Barking Tilbury Line 
Jn West

Barking

Barking Tilbury Line 
Jn West

Barking

Upminster C/End

Upminster C/End

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn West

Bromley-by-Bow 
(LUL)

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn East

Barking Tilbury 
Line Jn West

East Ham (LUL)

East Ham Depot

Barking Tilbury 
Line Jn

East Ham (LUL)

Barking Tilbury 
Line Jn

East Ham (LUL)

Dagenham 
Heathway (LUL)

Dagenham 
Heathway (LUL)

P2025/4136580

P2025/4143990

P2025/4140032

P2025/4140007

P2025/4140005

P2025/4140029

EA1380

EA1380

EA1380

EA1380

EA1380

EA1380

3m60ch and 5m50ch

4m0ch and 7m60ch

6m19ch and 8m20ch

6m22ch and 7m11ch

6m22ch and 7m11ch

11m6ch and 13m60ch

14m0ch and 15m20ch

14m0ch and 15m20ch

11m6ch and 13m60ch

Track Maintenance

OHL Inspection

Patrolling 

OHL Work

OHL Work

OHL Work

Tamping

Tamping

OHL Work

02/04/25

02/04/25

02/04/25

29/03/25

29/03/25

29/03/25

29/03/25

29/03/25

03/04/25

03/04/25

04/04/25

04/04/25

01/04/25

02/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11054877

W2025/11194854

W2025/11200550

W2025/11194948

W2025/11195092

W2025/11194763

W2025/11283591

W2025/11283758

W2025/11194798
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EAS_V4_2_2025

0110 Tue

0110 Tue

0110 Tue

0110 Wed

0110 Wed

0110 Wed

0110 Thu

0110 Thu

0110 Thu

0110 Fri

0110 Fri

0110 Fri

0125 Tue

0125 Tue

0125 Tue

01/04/25

01/04/25

01/04/25

02/04/25

02/04/25

02/04/25

03/04/25

03/04/25

03/04/25

04/04/25

04/04/25

04/04/25

01/04/25

01/04/25

01/04/25

0440 Tue

0440 Tue

0440 Tue

0440 Wed

0440 Wed

0440 Wed

0440 Thu

0440 Thu

0440 Thu

0440 Fri

0440 Fri

0440 Fri

0415 Tue

0415 Tue

0415 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up & Down Loop

Platform 1A

Up & Down 
Ockendon

Up & Down Loop

Platform 1A

Up & Down 
Ockendon

Up & Down Loop

Platform 1A

Up & Down 
Ockendon

Up & Down Loop

Platform 1A

Up & Down 
Ockendon

Down and Up 
Main

Down and Up 
Tilbury

Down Siding

Up Siding

Ockendon

Upminster

West Thurrock Jn

Ockendon

Upminster

West Thurrock Jn

Ockendon

Upminster

West Thurrock Jn

Ockendon

Upminster

West Thurrock Jn

Benfleet L/End

Pitsea Jn

Pitsea

Ockendon

Upminster

Ockendon

Upminster

Ockendon

Upminster

Ockendon

Upminster

Pitsea L/End

Stanford-le-Hope

Pitsea

P2025/4136712

P2025/4136690

P2025/4136714

P2025/4136649

P2025/4136492

EA1380
EA1410

EA1380
EA1410

EA1380
EA1410

EA1380
EA1410

EA1380
EA1390

0m0ch and 5m50ch

0m0ch and 5m50ch

0m0ch and 5m50ch

0m0ch and 5m50ch

26m25ch and 26m65ch

30m0ch and 32m34ch

26m20ch and 27m60ch

Remove Rail Defects

Remove Rail Defects

Remove Rail Defects

Remove Rail Defects

Patrolling 

S&T Maintenance

S&T Maintenance

01/04/25

01/04/25

01/04/25

02/04/25

02/04/25

02/04/25

03/04/25

03/04/25

03/04/25

04/04/25

04/04/25

04/04/25

01/04/25

01/04/25

01/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11192972

W2025/11192980

W2025/11192890

W2025/11193084

W2025/11193650

W2025/11195681

W2025/11196201
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EAS_V4_2_2025

0140 Sat

0140 Sat

0140 Sat

2355 Mon

2355 Mon

0140 Tue

0140 Tue

0140 Tue

2355 Tue

2355 Tue

0140 Wed

0140 Wed

0140 Wed

29/03/25

29/03/25

29/03/25

01/04/25

01/04/25

01/04/25

01/04/25

01/04/25

02/04/25

02/04/25

02/04/25

02/04/25

02/04/25

0355 Sat

0355 Sat

0355 Sat

0355 Tue

0355 Tue

0500 Tue

0500 Tue

0500 Tue

0355 Wed

0355 Wed

0500 Wed

0500 Wed

0500 Wed

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Reversing Line

Down and Up 
Main

Platforms 1 and 4

Up Main

Platform 4

Reversing Line

Down Main

Platform 1

Up Main

Platform 4

Reversing Line

Down Main

Platform 1

Leigh-on-Sea

Southend Central 
C/End

Southend Central

Southend Central 
C/End

Southend Central

Leigh-on-Sea

Southend Central 
C/End

Southend Central

Southend Central 
C/End

Southend Central

Leigh-on-Sea

Southend Central 
C/End

Southend Central

Leigh-on-Sea

Leigh-on-Sea 
L/End

Southend Central

Leigh-on-Sea 
L/End

Southend Central

Leigh-on-Sea

Leigh-on-Sea 
L/End

Southend Central

Leigh-on-Sea 
L/End

Southend Central

Leigh-on-Sea

Leigh-on-Sea 
L/End

Southend Central

P2025/4135628

P2025/4136489

P2025/4136517

EA1380

EA1380

EA1380

32m35ch and 35m58ch

32m0ch and 35m70ch

32m0ch and 34m0ch

35m20ch and 36m0ch

32m0ch and 34m0ch

32m0ch and 36m0ch

OHL Inspection

P-Way Maintenance

S&T Points

S&T Points

S&T Points

P-Way Maintenance

29/03/25

29/03/25

29/03/25

31/03/25

31/03/25

01/04/25

01/04/25

01/04/25

01/04/25

01/04/25

02/04/25

02/04/25

02/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11194588

W2025/11193659

W2025/11195810

W2025/11196143

W2025/11195813

W2025/11193853
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EAS_V4_2_2025

2355 Wed

2355 Wed

0140 Thu

0140 Thu

0140 Thu

2355 Thu

2355 Thu

0140 Fri

0140 Fri

0140 Fri

0200 Sun

0200 Sun

0200 Sun

0200 Sun

2055 Sun

2055 Sun

03/04/25

03/04/25

03/04/25

03/04/25

03/04/25

04/04/25

04/04/25

04/04/25

04/04/25

04/04/25

30/03/25

30/03/25

30/03/25

30/03/25

31/03/25

31/03/25

0355 Thu

0355 Thu

0500 Thu

0500 Thu

0500 Thu

0355 Fri

0355 Fri

0500 Fri

0500 Fri

0500 Fri

0455 Sun

0455 Sun

0455 Sun

0455 Sun

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Up Main

Platform 4

Reversing Line

Down Main

Platform 1

Up Main

Platform 4

Reversing Line

Down Main

Platform 1

Platforms 1-3

Platforms 1 and 4

Down and Up 
Main

Carriage Sidings

Washer Road

Down and Up 
Felixstowe

Up & Down 
Felixstowe Single

Southend Central 
C/End

Southend Central

Leigh-on-Sea

Southend Central 
C/End

Southend Central

Southend Central 
C/End

Southend Central

Leigh-on-Sea

Southend Central 
C/End

Southend Central

Shoeburyness

Southend Central

Shoeburyness

Shoeburyness

Derby Road

Trimley

Leigh-on-Sea 
L/End

Southend Central

Leigh-on-Sea

Leigh-on-Sea 
L/End

Southend Central

Leigh-on-Sea 
L/End

Southend Central

Leigh-on-Sea

Leigh-on-Sea 
L/End

Southend Central

Shoeburyness

Southend Central

Southend Central 
L/End

Shoeburyness

Derby Road

Westerfield Jn

P2025/4136521

P2025/4136587

P2025/4135630

P2025/4150823

EA1380

EA1380

EA1380

EA1430
EA1440

34m20ch and 35m20ch

32m25ch and 35m70ch

32m0ch and 34m0ch

35m20ch and 36m0ch

32m0ch and 34m0ch

34m20ch and 35m20ch

32m0ch and 36m0ch

35m20ch and 36m0ch

35m35ch and 39m40ch

35m20ch and 36m0ch

75m20ch and 78m60ch

Tamping

P-Way Maintenance

S&T Points

S&T Points

S&T Points

Tamping

P-Way Maintenance

S&T Points

Patrolling 

S&T Points

PL Grinding Train

02/04/25

02/04/25

03/04/25

03/04/25

03/04/25

03/04/25

03/04/25

04/04/25

04/04/25

04/04/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11283702

W2025/11193819

W2025/11195774

W2025/11196100

W2025/11195814

W2025/11283575

W2025/11193888

W2025/11196102

W2025/11193487

W2025/11196001

W2025/11118602

Week 1  - Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0001 Sat

2300 Sun

2315 Mon

2315 Tue

2315 Wed

2315 Thu

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0010 Tue

0010 Sun

0010 Sun

2320 Sun

04/04/25

31/03/25

01/04/25

02/04/25

03/04/25

04/04/25

31/03/25

31/03/25

31/03/25

31/03/25

31/03/25

01/04/25

30/03/25

30/03/25

31/03/25

2359 Fri

0550 Mon

0550 Tue

0550 Wed

0550 Thu

0550 Fri

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0455 Tue

0735 Sun

0735 Sun

0555 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+Detonators

Up & Down 
Sizewell

Down and Up East
Suffolk/Up & Down
East Suffolk
Down and Up East
Suffolk/Up & Down
East Suffolk
Down and Up East
Suffolk/Up & Down
East Suffolk
Down and Up East
Suffolk/Up & Down
East Suffolk
Down and Up East
Suffolk/Up & Down
East Suffolk

Platforms 1-2

Up & Down

Down Platform

Down and Up 
Lowestoft

Down and Up 
Branch/Up & 
Down Branch

Down and Up 
Lowestoft

Up & Down East 
Suffolk

Down Lowestoft

Up Lowestoft

Up Newmarket 
Down

Sizewell LC

Halesworth

Halesworth

Halesworth

Halesworth

Halesworth

Cromer

Sheringham

North Walsham

Bungalow Lane LC 
(R/G-X)

Cromer

Somerleyton

Oulton Broad North 
Jn

Lowestoft

Chippenham Jn

Saxmundham Jn

Woodbridge

Woodbridge

Woodbridge

Woodbridge

Woodbridge

Cromer

North Walsham

Wensum Jn

Whitlingham Jn

Reedham Jn

Oulton Broad 
South

Somerleyton

Dullingham

P2025/4052325

P2025/3938907

P2025/4164122

P2025/4164109

P2025/4108968

NO ACCESS TO SIZEWELL BRANCH FROM 2310 
ON FRIDAY 

21ST FEBRUARY 2025 TO 0525 ON MONDAY 5TH 
JANUARY 

2026



11 MONTH BLOCKADE 



CD Enhancements: Sizewell C

GA: ACCESS TO BE AVAILABLE TO/FROM 
NORWICH / CROWN POINT VIA RECEPTION 
ROADS



GE CYCLIC TYPE 132

EA1430
EA1520

EA1470
EA1480
EA1490

EA1470

EA1470

EA1530

80m15ch and 85m45ch

80m15ch and 85m45ch

90m30ch and 91m69ch

80m15ch and 85m45ch

2m25ch and 17m0ch

2m25ch and 17m0ch

16m8ch and 16m19ch

21m75ch and 22m35ch

11m15ch and 15m55ch

Track Maintenance

Track Maintenance

Major Projects

Track Maintenance

PL Tamping

OTM Ballast Regulator

Station Work

Structures Work

Track Maintenance

29/03/25

30/03/25

31/03/25

01/04/25

02/04/25

03/04/25

31/03/25

31/03/25

31/03/25

31/03/25

31/03/25

01/04/25

30/03/25

30/03/25

30/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11219926

W2025/11219927

W2025/10874853

W2025/11219661

W2025/10947602

W2025/10947715

W2025/11279813

W2025/11271582

W2025/11073340

Week 1  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

2350 Sat

2350 Sat

0030 Sun

0300 Sat

0300 Sat

0300 Sat

30/03/25

30/03/25

30/03/25

31/03/25

31/03/25

31/03/25

0745 Sun

0745 Sun

0830 Sun

0240 Mon

0240 Mon

0240 Mon

Possession

Possession

Line Blockage
+Detonators

Possession

Possession

Possession

Down Main/Down 
Bury

Up Bury/Up Main

Down 
Peterborough/Dow
n Main
Up Main/Up 
Peterborough

Down Main

Up Main

West Curve

Elmswell

Bury St. Edmunds

Stonea

Network Rail Anglia /
LNE Route 
Boundary
March East Jn

March West Jn

Bury St. Edmunds

Elmswell

Third Drove AHB

March

Network Rail 
Anglia / LNE 
Route Boundary
Whitemoor Jn

P2025/4162500

P2025/4167761

P2025/4134181 REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN 

ELY AND PETERBOROUGH FOR EMR AND XC 
TRAINS



GREATER ANGLIA SERVICES TO TERMINATE AT / 
START 

FROM MARCH. RAIL REPLACEMENT TO BE IN 
OPERATION 

BETWEEN MARCH AND PETERBOROUGH



FELIXSTOWE FREIGHT SERVICES TO BE 
DIVERTED VIA 

COLCHESTER, GEML, NORTH LONDON LINE AND 
EAST COAST 

/ WEST COAST MAIN LINE



6L85, 6M88/6M87, 6L16, 6L20, 6L65 AND 6M40 TO 
BE 

RE-PATHED 



NO ACCESS TO/FROM WHITEMOOR VIA MARCH 
WEST CURVE



ROAD TO BE OPEN AT THE FOLLOWING LC's: 
STATION 

ROAD (WHITTLESEA LC) 



CD Signalling: A2SM

EA1530

EA1560

EA1560
EA1570
LN135

33m76ch and 36m62ch

30m35ch and 30m65ch

78m50ch and 80m20ch

87m75ch and 90m5ch

90m0ch and 97m10ch

Signalling Works

LC  Work

Eradication Of Wet Beds

S&T Maintenance

Resignalling Work

29/03/25

29/03/25

30/03/25

29/03/25

29/03/25

29/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11276529

W2025/11290123

W2025/11281494

W2025/10909470

W2025/11178972

Week 1  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

2355 Mon

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

01/04/25

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0505 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
+ EPR

Down Slow / Down
Stamford 
(Platform 5)
Down 
March/Platform 7
Up March/Platform
6
March 
Independent

Down Fast

Two Way Goods 
Line

Up Slow

Up Fast

Up Stamford 
(Platform 4)

Down and Up 
Main

Werrington Jn

Peterborough North

Peterborough

Werrington Jn

Peterborough 
Station

Peterborough North

Peterborough South

Attleborough

Fletton Jn

Kings Dyke

Peterborough

Peterborough 
South

Peterborough 
Station

Werrington Jn

Harling Road

P2025/3820937

P2025/4158111

NO ACCESS TO/EGRESS FROM NENE CARRIAGE 
SIDINGS 

DOWN TRAINS TO BE RETIMED OVER THE DOWN
FAST LINE BETWEEN FLETTON JN AND 
PETERBOROUGH TERMINATING IN PLATFORM 1 
OR 2



PLATFORM 1 OR 2 TO REMAIN LIVE FOR 
STABLING

EA1560
LN101
LN135

EA1580

98m35ch and 99m70ch

76m60ch and 80m0ch

99m60ch and 100m70ch

76m19ch and 76m42ch

77m60ch and 78m20ch

76m30ch and 76m60ch

76m19ch and 76m55ch

76m0ch and 76m30ch

77m75ch and 78m20ch

104m31ch and 104m41ch

Follow-Up Work

OHL Projects (PSU)

OTM Miller

Station Work

Patrolling 

Technical Inspection

S&T Work

Welding and Grinding

S&T Points

Station Work

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

31/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11204121

W2025/11270440

W2025/10814461

W2025/10707640

W2025/10936455

W2025/10959172

W2025/10957145

W2025/11222882

W2025/11233974

W2025/11260563

Week 1  - Continued
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Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0105 Sun

0105 Sun

07/04/25

07/04/25

0400 Mon

0400 Mon

Possession

Possession

Down and Up 
Main

Platforms 5-12

Bethnal Green West 
Jn

Liverpool Street

Liverpool StreetP2025/3989216 MTREL SERVICES REQUIRE TWO PLATFORMS AT
LIVERPOOL STREET (HIGH LEVEL) TO OPERATE 
WTT SERVICES



TRAINS TO TRAVEL OVER ELECTRIC / SUBURBAN
LINES BETWEEN BETHNAL GREEN WEST JN AND 
LIVERPOOL STREET



TRAINS TO BE RE-PLATFORMED IN PLATFORMS 
1-4 AND  13-17 AT LIVERPOOL STREET 0105 SUN
- 0400 MON



PLATFORMS 5-10 TO BE OUTSTABLED AT 
LIVERPOOL STREET 0105 SUN - 0400 MON



NO ACCESS TO/FROM PLATFORMS 5-12 AT 
LIVERPOOL STREET FROM 0105 SUN TO 0400 
MON



TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 11-12 AT LIVERPOOL STREET FROM
0105 SUN TO 0400 MON 



CD Structures: Bishopsgate Tunnel

EA1010

0m0ch and 0m48ch

0m0ch and 0m48ch

Station Work

Track Maintenance

06/04/25

06/04/25

2Week

W2025/11047155

W2025/10957713

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0140 Sun

0140 Sun

0140 Sun

0140 Sun

07/04/25

07/04/25

06/04/25

07/04/25

06/04/25

07/04/25

07/04/25

07/04/25

07/04/25

07/04/25

07/04/25

07/04/25

07/04/25

06/04/25

06/04/25

06/04/25

06/04/25

0400 Mon

0400 Mon

0140 Sun

0400 Mon

0140 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0650 Sun

1140 Sun

0650 Sun

0650 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Beaulieu Park 
Station Loop

Down Passenger 
Loop

Up Passenger 
Loop

Down and Up 
Goods

Down and Up 
Main

Up Passenger 
Loop

Down & Up 
Sudbury

Down Passenger 
Loop/Platform 4

Up Passenger 
Loop/Platform 1

Up & Down 
Braintree

Goods 
Yard/Incline
Post Office Yard

Up Sidings

S & T Siding

Up Sidings

Platforms 1-6

Down Passenger 
Loop
Up Passenger 
Loop

Up and Down 
Clacton

Up and Down 
Avoiding

Beaulieu South 
Junction

Chelmsford C/End

Colchester L/End

Colchester

Colchester L/End

Marks Tey Jn

Sudbury

Witham C/End

Witham

Braintree

Chelmsford

Marks Tey

Witham

Colchester

Colchester Jn

Hunwick Jn

Beaulieu North 
Junction

Chelmsford

Colchester

Colchester L/End

Ingatestone

Marks Tey C/End

Marks Tey Jn

Witham

Witham C/End

Witham Jn

Chelmsford

Marks Tey

Witham

Colchester

Colchester Jn

P2025/3927332 RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN COLCHESTER AND 
BILLERICAY, BETWEEN WITHAM AND BRAINTREE
AND BETWEEN MARKS TEY AND SUDBURY



FELIXSTOWE FREIGHT SERVICES TO BE 
DIVERTED VIA BURY ST EDMUNDS / ELY / 
PETERBOROUGH / LEICESTER AND NUNEATON



6A91/6A92 NOT TO RUN



CHELMSFORD DOWN PASSENGER LOOP AND 
GOODS YARD INCLINE TO BE CLEAR OF 
STABLED TRAINS



GA TO STABLE TRAINS IN PLATFORMS 5-6, 
BRIDGE ROAD AND SUDBURY DOCK AT 
COLCHESTER 



TRAINS TO TERMINATE IN PLATFORM 1,4 AND 5 
AT COLCHESTER BETWEEN 0650 AND 1140 
SUNDAY



NO ACCESS TO/FROM PLATFORMS 2,3 AND 6 AT 
COLCHESTER UNTIL 1140 SUNDAY



CD Track: Marks Tey L/End S&C

CD Track: Chelmsford C/End S&C (Shortfall) 

CD Enhancements: Beaulieu Park

GA CYCLIC TYPE M (AMENDED)

Maintenance: Colchester L/End S&C Treatment 
3009A/B, 3010B, 3011B, 3012A/B, 3014A, 3015A

EA1011
EA1070
EA1080
EA1090
EA1100

49m30ch and 51m10ch

51m5ch and 52m10ch

23m60ch and 29m30ch

29m35ch and 30m35ch

31m64ch and 34m23ch

51m10ch and 52m40ch

42m26ch and 49m40ch

29m35ch and 30m35ch

38m25ch and 42m21ch

38m40ch and 39m0ch

51m5ch and 52m10ch

46m65ch and 51m15ch

38m40ch and 41m60ch

21m0ch and 21m44ch

Earthwork

Tamping

S&T Maintenance

Patrolling 

Station Construction

S&T Maintenance

C70 S&C - Complete 
Renewal 113A

C70 S&C - Complete 
Renewal 113A

Patrolling 

OHL Work

Track Maintenance

OHL Work

Other E&P Work

Station Work

05/04/25

05/04/25

05/04/25

05/04/25

05/04/25

05/04/25

05/04/25

05/04/25

05/04/25

05/04/25

05/04/25

05/04/25

05/04/25

06/04/25

06/04/25

06/04/25

06/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11049693

W2025/11100007

W2025/11199727

W2025/11002235

W2025/10845795

W2025/11155560

W2025/10844773

W2025/10844468

W2025/11002074

W2025/10851672

W2025/11029408

W2025/10995053

W2025/11207745

W2025/11196811

Week 2  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0650 Sun

1140 Sun

1140 Sun

0400 Mon

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

07/04/25

07/04/25

11/04/25

0650 Sun

0650 Sun

0650 Sun

0650 Sun

1140 Sun

0650 Sun

1140 Sun

0400 Mon

0400 Mon

2359 Fri

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Affected

Down and Up 
Clacton

Up & Down Goods

Down and Up 
Colchester Town

Down and Up 
Hythe Curve

Down and Up 
Main

Washer Road

No.1 Reception

Down Sidings

Carriage Sidings

Platform 2

Platform 6

Platform 3

Up Passenger 
Loop

Down and Up 
Main

Down and Up 
Main

Wivenhoe

Colchester

Colchester Town

Colne Jn

Colchester C/End

Colchester

Colchester

Colchester L/End

Colchester L/End

Marks Tey

Colchester L/End

East Gate Jn

Hythe Jn

Ingatestone

Colchester

Colchester

Colchester

Ingatestone

Marks Tey L/End

P2025/3927332

P2025/3927316 L2389A/B POINTS OUT OF USE IN REVERSE FROM
0400 MONDAY 7TH APRIL TO 0200 SUNDAY 20TH 
APRIL 2025



CD Track: Marks Tey L/End S&C



PART 1 OF 3: P/3927316

PART 2 OF 3: P/4160289

PART 3 OF 3: P/4160358

EA1011

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

07/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 2  - Continued

Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route
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EAS_V4_2_2025

0225 Sun

0225 Sun

0225 Sun

0225 Sun

0225 Sun

0225 Sun

0235 Mon

0235 Mon

0235 Mon

0235 Mon

0235 Mon

0235 Mon

0235 Mon

0235 Mon

0130 Sun

0130 Sun

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

07/04/25

07/04/25

07/04/25

07/04/25

07/04/25

07/04/25

07/04/25

07/04/25

06/04/25

06/04/25

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0425 Sun

0425 Sun

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Down Main/Down 
Bury

Down Goods Loop

Down and Up 
Main

Up Bury/Up Main

Down & Up Goods
Loop

Down and Up 
Main

Down Main/Down 
Bury

Down Goods Loop

Down and Up 
Main

Down and Up 
Bacon Factory 
Curve
Up Bury/Up Main

Down & Up Goods
Loop

Sidings

Sidings

Southend Loop

Down and Up 
Southend

Haughley Jn

Claydon GF

Trowse Jn

Bury St. Edmunds

Stowmarket

Europa Jn

Haughley Jn

Claydon GF

Trowse Jn

Boss Hall Jn

Bury St. Edmunds

Stowmarket

Barham

Diss

Mountnessing Jn

Billericay L/End

Bury St. Edmunds

Claydon GF

Europa Jn

Haughley Jn

Stowmarket L/End

Ipswich C/End

Bury St. Edmunds

Claydon GF

East Suffolk Jn

Europa Jn

Haughley Jn

Stowmarket L/End

Barham

Diss

Shenfield C/End

Shenfield Jn

P2025/3942200

P2025/3939711

P2025/4151511

GE CYCLIC TYPE D

GE CYCLIC TYPE 125

EA1012
EA1013
EA1530

EA1012
EA1013
EA1530
EA1744

EA1050

82m70ch and 83m40ch

95m50ch and 105m65ch

73m40ch and 80m73ch

96m0ch and 106m0ch

81m0ch and 83m10ch

107m0ch and 110m0ch

82m0ch and 83m30ch

95m50ch and 105m65ch

37m0ch and 38m0ch

79m35ch and 81m10ch

83m50ch and 89m1ch

81m0ch and 83m10ch

107m0ch and 110m0ch

96m0ch and 106m0ch

20m70ch and 22m0ch

S&T Maintenance

Other E&P Work

Permanent Way Inspection

OTM Ballast Regulator

Track Maintenance

Track Maintenance

Rail Testing and Lubrication

Other E&P Work

S&T Maintenance

Rail Testing and Lubrication

Rail Testing and Lubrication

Track Maintenance

Track Maintenance

OTM Ballast Regulator

S&T Maintenance

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

07/04/25

07/04/25

07/04/25

07/04/25

07/04/25

07/04/25

07/04/25

07/04/25

06/04/25

06/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11142237

W2025/11266155

W2025/11040885

W2025/10948584

W2025/11031852

W2025/10948628

W2025/11256773

W2025/11266291

W2025/11142075

W2025/11256777

W2025/11256780

W2025/11032151

W2025/10948681

W2025/10948631

W2025/11253180

Week 2  - Continued
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EAS_V4_2_2025

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0145 Mon

0145 Mon

0410 Mon

0015 Sun

0220 Sun

0005 Sat

0005 Sat

2355 Mon

2355 Mon

0030 Wed

0030 Wed

07/04/25

07/04/25

07/04/25

07/04/25

07/04/25

07/04/25

07/04/25

06/04/25

06/04/25

05/04/25

05/04/25

08/04/25

08/04/25

09/04/25

09/04/25

0455 Mon

0455 Mon

0455 Mon

0145 Mon

0410 Mon

0410 Mon

0455 Mon

0220 Sun

0610 Sun

0530 Sat

0530 Sat

0430 Tue

0430 Tue

0455 Wed

0455 Wed

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Possession

Possession

Line Blockage
(Between 
Trains)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Southend

Platform 1

Up & Down 
Southminster

Up Southend

Up Southend

Platform 4

Up Southend

Up Southend

Down and Up 
Southend

Down Platform

Up & Down 
Southminster

Down Platform

Up & Down 
Southminster

Down Platform

Up & Down 
Southminster

Hockley C/End

Wickford

Wickford Jn

Billericay C/End

Billericay C/End

Wickford

Billericay C/End

Southend Victoria 
L/End

Southend Victoria

North Fambridge

Southminster

North Fambridge

Southminster

North Fambridge

Southminster

Billericay C/End

Wickford

Wickford Jn

Hockley C/End

Hockley C/End

Wickford

Hockley C/End

Wickford Jn

Wickford Jn

North Fambridge

Wickford Jn

North Fambridge

Wickford Jn

North Fambridge

Wickford Jn

P2025/3940972

P2025/4135480

P2025/4136099

P2025/4135447

P2025/4135449

SERVICES TO TRAVEL OVER THE UP SOUTHEND 
BI-DIRECTIONAL LINE BETWEEN BILLERICAY 
C/END AND HOCKLEY C/END



STRUCTURE FOR AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN 
SCHEDULE PATHS TO OPERATORS. DOWN 
TRAINS TO BE RETIMED WITH THE ENGINEERING
ALLOWANCE OF [4] TO BE MOVED TO 
APPROACHING HOCKLEY



SSV INSPECTIONS TYPE 1

EA1050
EA1060

EA1050

EA1060

EA1060

EA1060

25m20ch and 35m75ch

32m0ch and 41m42ch

29m40ch and 41m0ch

29m20ch and 45m42ch

29m30ch and 45m42ch

29m20ch and 45m42ch

29m30ch and 45m42ch

Track Maintenance

S&T Maintenance

Track Maintenance

OHL Work

Track Maintenance

OHL Work

Track Maintenance

07/04/25

07/04/25

07/04/25

07/04/25

07/04/25

07/04/25

07/04/25

06/04/25

06/04/25

05/04/25

05/04/25

07/04/25

07/04/25

09/04/25

09/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10958521

W2025/11199714

W2025/11199720

W2025/11200498

W2025/11199861

W2025/11200450

W2025/11199908
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EAS_V4_2_2025

2355 Wed

2355 Wed

0030 Fri

0030 Fri

0900 Mon

0900 Tue

10/04/25

10/04/25

11/04/25

11/04/25

07/04/25

08/04/25

0430 Thu

0430 Thu

0455 Fri

0455 Fri

1600 Mon

1600 Tue

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Platform

Up & Down 
Southminster

Down Platform

Up & Down 
Southminster

Up Carriage 
Siding
Shunting Spur

Connection to 
Middle Road and 
Klondyke Siding
Klondyke Siding

Middle Road

Outside Road

No. 7 Siding

No. 8 Siding

Up Carriage 
Siding
Shunting Spur

Connection to 
Middle Road and 
Klondyke Siding
Klondyke Siding

Middle Road

Outside Road

No. 7 Siding

No. 8 Siding

North Fambridge

Southminster

North Fambridge

Southminster

Clacton Carriage 
Sidings

Clacton Carriage 
Sidings

North Fambridge

Wickford Jn

North Fambridge

Wickford Jn

Clacton Carriage 
Sidings

Clacton Carriage 
Sidings

P2025/4135450

P2025/4135501

P2025/4150722

P2025/4150691

CLACTON EMU MAINTENANCE DEPOT TO 
REMAIN LIVE.

THE MOVEMENT OF BI-MODE UNITS UNDER 
DIESEL POWER BETWEEN CLACTON EMU 
MAINTENANCE SHED AND No.7 SIDING TO BE 
DONE UNDER LOCAL ARRANGEMENTS.

PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS

CLACTON EMU MAINTENANCE DEPOT TO 
REMAIN LIVE.

THE MOVEMENT OF BI-MODE UNITS UNDER 
DIESEL POWER BETWEEN CLACTON EMU 
MAINTENANCE SHED AND No.7 SIDING TO BE 
DONE UNDER LOCAL ARRANGEMENTS.

PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS

EA1060

EA1060

EA1090

EA1090

29m30ch and 45m42ch

29m30ch and 45m42ch

69m0ch and 69m56ch

69m0ch and 69m56ch

Track Maintenance

Track Maintenance

Depot Work

Depot Work

09/04/25

09/04/25

11/04/25

11/04/25

07/04/25

08/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11199900

W2025/11199870

W2025/11227966

W2025/11227967
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EAS_V4_2_2025

0900 Wed

0900 Thu

0900 Fri

0010 Mon

0010 Mon

09/04/25

10/04/25

11/04/25

07/04/25

07/04/25

1600 Wed

1600 Thu

1600 Fri

0515 Mon

0515 Mon

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage
+Detonators

Line Blockage
+Detonators

Up Carriage 
Siding
Shunting Spur

Connection to 
Middle Road and 
Klondyke Siding
Klondyke Siding

Middle Road

Outside Road

No. 7 Siding

No. 8 Siding

Up Carriage 
Siding
Shunting Spur

Connection to 
Middle Road and 
Klondyke Siding
Klondyke Siding

Middle Road

Outside Road

No. 7 Siding

No. 8 Siding

Up Carriage 
Siding
Shunting Spur

Connection to 
Middle Road and 
Klondyke Siding
Klondyke Siding

Middle Road

Outside Road

No. 7 Siding

No. 8 Siding

Down and Up 
Walton

Walton Single

Clacton Carriage 
Sidings

Clacton Carriage 
Sidings

Clacton Carriage 
Sidings

Kirby Cross

Walton-on-the-
Naze

Clacton Carriage 
Sidings

Clacton Carriage 
Sidings

Clacton Carriage 
Sidings

Kirby Cross

Thorpe-le-Soken
Jn

P2025/4150737

P2025/4150723

P2025/4150724

P2025/4106468

CLACTON EMU MAINTENANCE DEPOT TO 
REMAIN LIVE.

THE MOVEMENT OF BI-MODE UNITS UNDER 
DIESEL POWER BETWEEN CLACTON EMU 
MAINTENANCE SHED AND No.7 SIDING TO BE 
DONE UNDER LOCAL ARRANGEMENTS.

PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS

CLACTON EMU MAINTENANCE DEPOT TO 
REMAIN LIVE.

THE MOVEMENT OF BI-MODE UNITS UNDER 
DIESEL POWER BETWEEN CLACTON EMU 
MAINTENANCE SHED AND No.7 SIDING TO BE 
DONE UNDER LOCAL ARRANGEMENTS.

PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS

CLACTON EMU MAINTENANCE DEPOT TO 
REMAIN LIVE.

THE MOVEMENT OF BI-MODE UNITS UNDER 
DIESEL POWER BETWEEN CLACTON EMU 
MAINTENANCE SHED AND No.7 SIDING TO BE 
DONE UNDER LOCAL ARRANGEMENTS.

PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS

EA1090

EA1090

EA1090

EA1110

69m0ch and 69m56ch

69m0ch and 69m56ch

69m0ch and 69m56ch

65m35ch and 70m10ch

Depot Work

Depot Work

Depot Work

Track Maintenance

09/04/25

10/04/25

11/04/25

07/04/25

07/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11227968

W2025/11227969

W2025/11227970

W2025/11029488
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EAS_V4_2_2025

0010 Tue

0010 Tue

0010 Wed

0010 Wed

0055 Fri

0055 Fri

0830 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

08/04/25

08/04/25

09/04/25

09/04/25

11/04/25

11/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

0515 Tue

0515 Tue

0515 Wed

0515 Wed

0515 Fri

0515 Fri

1030 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage

Possession

Possession

Possession

Possession

Possession

Down and Up 
Walton

Walton Single

Down and Up 
Walton

Walton Single

Down and Up 
Walton

Walton Single

Down and Up Fast

Down and Up 
Cambridge

Lea Valley 
Reversible

Down and Up 
Tottenham South 
Curve
Down and Up 
Temple Mills

Temple Mills Loop

Temple Mills Loop

Kirby Cross

Walton-on-the-
Naze

Kirby Cross

Walton-on-the-
Naze

Kirby Cross

Walton-on-the-
Naze

Hackney Downs

Cheshunt Jn

Lea Bridge Jn

Tottenham South Jn

Coppermill Jn

Temple Mills West 
Jn

Kirby Cross

Thorpe-le-Soken
Jn

Kirby Cross

Thorpe-le-Soken
Jn

Kirby Cross

Thorpe-le-Soken
Jn

Bethnal Green 
East Jn

Clapton Jn

Meridian Water

South Tottenham 
East Jn

Temple Mills West
Jn

P2025/4106504

P2025/4106507

P2025/4106508

P2025/3939016

P2025/3943149

SERVICES TO TRAVEL OVER THE DOWN AND UP 
SUBURBAN BETWEEN BETHNAL GREEN WEST JN
AND HACKNEY DOWNS NORTH JN



Maintenance: Patrolling

WEST ANGLIA SERVICES TO RUN VIA SEVEN 
SISTERS

ECS TO/FROM ORIENT WAY TO RUN VIA BOW JN 
AND STRATFORD



FIRST LEA VALLEY REVERSIBLE SERVICE TO 
RUN FROM ORIENT WAY CS 0822 TO MERIDIAN 
WATER



LUL VICTORIA LINE TO BE OPEN



WA CYCLIC TYPE E

EA1110

EA1110

EA1110

EA1160

EA1160
EA1280
EA1290

65m35ch and 70m10ch

65m35ch and 70m10ch

65m35ch and 70m10ch

1m40ch and 2m67ch

6m10ch and 13m30ch

4m66ch and 13m30ch

4m66ch and 13m30ch

4m66ch and 13m30ch

Track Maintenance

Track Maintenance

Track Maintenance

Patrolling 

Off Track Work

URFDO Inspections

Track Maintenance

Welding and Grinding

08/04/25

08/04/25

09/04/25

09/04/25

11/04/25

11/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11029409

W2025/11029412

W2025/11029416

W2025/10699445

W2025/10699227

W2025/10699436

W2025/10642847

W2025/10737311
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EAS_V4_2_2025

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0050 Fri

0050 Fri

0050 Fri

0050 Fri

0050 Fri

07/04/25

07/04/25

07/04/25

07/04/25

07/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

11/04/25

11/04/25

11/04/25

11/04/25

11/04/25

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0435 Fri

0435 Fri

0435 Fri

0435 Fri

0435 Fri

Possession

Possession

Possession

Possession

Possession

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Down and Up 
Cambridge

Lea Valley 
Reversible

Down and Up 
Tottenham South 
Curve
Down and Up 
Temple Mills

Temple Mills Loop

Reception Line

Platforms 1-3

Up Departure 
Down/Up & Down 
Airport/Up Airport
Down Goods Loop

Down and Up 
Cambridge

Up & Down 
Cambridge Chord

Down Airport/Up &
Down Airport/Up 
Arrival Down

Up Goods Loop

Down and Up

Down Goods Loop

Up Siding

Down and Up

Cheshunt Jn

Lea Bridge Jn

Tottenham South Jn

Coppermill Jn

Temple Mills West 
Jn

Stansted Airport

Stansted South Jn

Stansted 
Mountfitchet

Stansted North Jn

Stansted East Jn

Stansted Airport

Great Chesterford

Granhams CCTV

Whittlesford Parkway

Whittlesford Parkway

Shepreth Branch Jn

Clapton Jn

Meridian Water

South Tottenham 
East Jn

Temple Mills West
Jn

Stansted Airport

Stansted 
Mountfitchet

Stansted North Jn

Stansted South Jn

Great Chesterford

Hogs Croft LC

Whittlesford 
Parkway

Whittlesford 
Parkway

Ugley Lane LC

P2025/3943155

P2025/3942954

P2025/4001450

WEST ANGLIA SERVICES TO RUN VIA SEVEN 
SISTERS

ECS TO/FROM ORIENT WAY TO RUN VIA BOW JN 
AND STRATFORD



WA CYCLIC TYPE E

NO TRAINS TO BE STABLED IN PLATFORM 2 AT 
STANSTED AIRPORT

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 1 AND 3 AT STANSTED AIRPORT



PATROLLING TYPE L

EA1160
EA1280
EA1290

EA1161
EA1220

EA1161

4m66ch and 13m30ch

4m66ch and 13m30ch

4m66ch and 13m30ch

4m66ch and 13m30ch

4m66ch and 13m30ch

34m75ch and 37m4ch

33m25ch and 34m34ch

40m17ch and 45m60ch

38m25ch and 52m40ch

P & D Maintenance

Off Track Work

Welding and Grinding

URFDO Inspections

Track Maintenance

Drainage Work

Patrolling 

P-Way Maintenance

OHL Work

07/04/25

07/04/25

07/04/25

07/04/25

07/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

11/04/25

11/04/25

11/04/25

11/04/25

11/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11265871

W2025/10699409

W2025/10737344

W2025/10699356

W2025/10699448

W2025/10704031

W2025/10702412

W2025/10702350

W2025/11163018
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EAS_V4_2_2025

0050 Tue

0050 Tue

0050 Tue

0050 Tue

0050 Tue

0050 Wed

0050 Wed

0050 Wed

0050 Wed

0050 Wed

0050 Thu

0050 Thu

0050 Thu

0050 Thu

0050 Thu

08/04/25

08/04/25

08/04/25

08/04/25

08/04/25

09/04/25

09/04/25

09/04/25

09/04/25

09/04/25

10/04/25

10/04/25

10/04/25

10/04/25

10/04/25

0435 Tue

0435 Tue

0435 Tue

0435 Tue

0435 Tue

0435 Wed

0435 Wed

0435 Wed

0435 Wed

0435 Wed

0435 Thu

0435 Thu

0435 Thu

0435 Thu

0435 Thu

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Up Goods Loop

Down and Up

Down Goods Loop

Up Siding

Down and Up

Up Goods Loop

Down and Up

Down Goods Loop

Up Siding

Down and Up

Up Goods Loop

Down and Up

Down Goods Loop

Up Siding

Down and Up

Great Chesterford

Granhams CCTV

Whittlesford Parkway

Whittlesford Parkway

Shepreth Branch Jn

Great Chesterford

Granhams CCTV

Whittlesford Parkway

Whittlesford Parkway

Shepreth Branch Jn

Great Chesterford

Granhams CCTV

Whittlesford Parkway

Whittlesford Parkway

Shepreth Branch Jn

Great Chesterford

Hogs Croft LC

Whittlesford 
Parkway

Whittlesford 
Parkway

Ugley Lane LC

Great Chesterford

Hogs Croft LC

Whittlesford 
Parkway

Whittlesford 
Parkway

Ugley Lane LC

Great Chesterford

Hogs Croft LC

Whittlesford 
Parkway

Whittlesford 
Parkway

Ugley Lane LC

P2025/4001455

P2025/4001477

P2025/4001514

EA1161

EA1161

EA1161

38m25ch and 42m3ch

38m25ch and 52m40ch

38m25ch and 52m40ch

44m50ch and 46m0ch

38m25ch and 52m40ch

44m60ch and 47m77ch

38m25ch and 52m40ch

49m0ch and 50m55ch

38m25ch and 50m55ch

40m17ch and 45m60ch

Patrolling 

OHL Work

P-Way Maintenance

S&C Grinding Train

P-Way Maintenance

Patrolling 

OHL Work

Patrolling 

OHL Work

P-Way Maintenance

08/04/25

08/04/25

08/04/25

08/04/25

08/04/25

09/04/25

09/04/25

09/04/25

09/04/25

09/04/25

10/04/25

10/04/25

10/04/25

10/04/25

10/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10702056

W2025/11163095

W2025/10702098

W2025/10928273

W2025/10702019

W2025/10702118

W2025/11163016

W2025/10702147

W2025/11163017

W2025/10702140
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EAS_V4_2_2025

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0205 Mon

0205 Mon

0115 Sun

0115 Mon

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

07/04/25

07/04/25

06/04/25

07/04/25

0625 Sun

0625 Sun

0625 Sun

0625 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0420 Mon

0420 Mon

0725 Sun

0340 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

No.7 Platform Line

No.8 Platform Line

Down Slow

Down and Up 
Royston

Down and Up

Platform 3

Down Goods Loop

Down and Up

Down Chesterton 
Jn Yard/Sidings

Platform 3

Down and Up

Down and Up 
Southbury

Down and Up 
Southbury

Cambridge

Cambridge

Shepreth Branch Jn

Cambridge L/End

Cambridge North

Coldham Lane Jn

Ely Dock Jn

Chesterton Jn

Cambridge North

Milton Fen AHB

Stamford Hill

Stamford Hill

Cambridge

Cambridge L/End

Hauxton AHB

Shelford

Cambridge North

Coldham Lane Jn

Chesterton Jn

Cambridge North

Coldham Lane Jn

Hackney Downs 
North Jn

Hackney Downs 
North Jn

P2025/4106557

P2025/4106520

P2025/4161821

P2025/4151627

P2025/4151595

EA1161
EA1230

EA1161

EA1161

EA1170

EA1170

54m40ch and 55m24ch

52m10ch and 55m24ch

57m0ch and 58m0ch

57m49ch and 68m20ch

57m50ch and 57m60ch

3m10ch and 4m64ch

3m10ch and 4m64ch

Track Maintenance

Resignalling Work

Preparatory Work

Resignalling Work

Track Survey

Off Track Work

Off Track Work

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

07/04/25

07/04/25

06/04/25

07/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11052258

W2025/11075536

W2025/11270190

W2025/11023082

W2025/11266428

W2025/11244621

W2025/11244622
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EAS_V4_2_2025

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down North 
London Relief

Silo Curve

Down and Up 
North London

Up/Down 
Canonbury

Up North 
London/Down 
North London 
(Westbound)
Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Down and Up NL 
DC Electric

Up North London 
Reversible

Camden Road 
Incline Jn

Westbourne Road Jn

Cedar Jn

Camden Road West 
Jn

Canonbury West Jn

Primrose Hill 
(closed) site of

Navarino Road Jn

Lea Jn

Camden Jn

Camden Road East 
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Cedar Jn

Gospel Oak Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Primrose Hill Jn

Westbourne Road
Jn

P2025/3943264 NLL CYCLIC TYPE 7A (ROTR AMENDED)EA1180
EA1310
EA1320
LN110
LN115
MD145
SO400

3m20ch and 4m40ch

4m40ch and 5m11ch

3m70ch and 3m5ch

3m20ch and 4m40ch

4m75ch and 5m5ch

1m2ch and 3m70ch

3m20ch and 4m40ch

1m35ch and 2m1ch

1m2ch and 3m0ch

4m17ch and 2m35ch

4m40ch and 5m11ch

3m20ch and 4m40ch

4m59ch and 2m40ch

Off Track Work

P & D Maintenance

Patrolling 

URFDO Inspections

Station Work

Patrolling 

Track Maintenance

Structures Examination

Unload Ballast

S&T Points

OHL Work

Welding and Grinding

Structures Examination

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10699426

W2025/10699435

W2025/10702850

W2025/10699428

W2025/11252778

W2025/10702710

W2025/10699482

W2025/11127605

W2025/10997642

W2025/10706830

W2025/11251219

W2025/10737761

W2025/11145665

Week 2  - Continued
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Network Rail
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Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

07/04/25

07/04/25

07/04/25

07/04/25

07/04/25

07/04/25

07/04/25

07/04/25

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
North London

Down North 
London Relief

Up Channelsea 
Loop

Up/Down 
Canonbury

Down and Up East
London Line

Down and Up Lea 
Curve

Graham Road 
Curve

Up North London 
Reversible

Channelsea North Jn

Westbourne Road Jn

Lea Jn

Canonbury West Jn

Dalston Junction

High Meads Jn

Navarino Road Jn

Camden Road East 
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Channelsea North
Jn

Highbury Vale Jn

Highbury and 
Islington

Lea Jn

Navarino Road Jn

Westbourne Road
Jn

P2025/3943260 RAIL REPLACEMENT ROAD SERVICE WILL BE IN 
OPERATION 



FREIGHT SERVICES DIVERTED VIA THE T&H



NLL CYCLIC TYPE 6A

EA1180
EA1320
EA1325
EA1340
LN110
SO511

4m40ch and 3m20ch

3m20ch and 4m40ch

4m40ch and 3m20ch

4m40ch and 3m20ch

4m40ch and 3m20ch

P & D Maintenance

URFDO Inspections

Welding and Grinding

Off Track Work

Track Maintenance

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10700474

W2025/10700506

W2025/10737863

W2025/10700509

W2025/10700505

Week 2  - Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

1800 Sat

1800 Sat

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0115 Sun

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

0950 Sun

0950 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0445 Sun

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Poplar

Acton Yard

Reception 1, 2 & 3

Acton Dive-Under

Engine and 
Carriage Line

Down and Up 
Relief

Carriage Line and 
Engine Siding

Washer Bypass

Back Line

Down and Up 
Main

Acton West

Acton West

Acton West (inc.)

Old Oak Common 
East Jn

Ealing Broadway

Old Oak Common 
East Jn

CrossRail Depot

Ealing Broadway

Acton Wells Jn

Acton East

Acton Main Line

Grand Canal 
Junction

Ladbroke Grove

Old Oak Common
East Jn

Ladbroke Grove

P2025/3916841 TRAINS TO RUN OVER THE MAIN LINES.

NO ACCESS TO / FROM THE GREENFORD 
BRANCH, WEST EALING SIDINGS, HAYES YARD, 
HANSON SIDINGS. 

NO ACCESS BETWEEN THE GWML AND ACTON 
YARD.



WORK DETAILS = MAINTENANCE, POPLARS 
ELECTRIFICATION



EAS ITEM P/3925457 HAS BEEN MERGED INTO 
THIS ITEM

EA1310
GW103
GW130

2m25ch and 5m47ch

3m30ch and 5m47ch

2m25ch and 5m40ch

0m40ch and 5m25ch

0m41ch and 4m71ch

2m30ch and 3m31ch

0m25ch and 4m70ch

3m0ch and 5m27ch

4m11ch and 5m20ch

4m65ch and 5m30ch

4m71ch and 5m40ch

In Connection With 
Engineering Work

S&T Work

Major Projects

Major Projects

P-Way Maintenance

HS2 ASPRO Major Projects

PL Stoneblowing

Preparatory Work

Rail Testing and Lubrication

Patrolling 

Arc Repairs

05/04/25

05/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10972928

W2025/10993119

W2025/10976847

W2025/10962915

W2025/10947834

W2025/11276970

W2025/11015007

W2025/10996692

W2025/10988537

W2025/10971461

W2025/11266154

Week 2  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0115 Sat

0115 Sat

0115 Sat

0115 Sat

07/04/25

07/04/25

07/04/25

07/04/25

07/04/25

07/04/25

07/04/25

07/04/25

05/04/25

05/04/25

05/04/25

05/04/25

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0510 Sat

0510 Sat

0510 Sat

0510 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Down/Down 
Richmond

Eastbound District
Line

Down and Up Kew
Spur

Westbound 
District Line

Up Kew 
Branch/Up Kew

Up Richmond/Up

Platforms 3-7

Down Kew/Down 
Kew Branch

Eastbound District
Line

Westbound 
District Line

Platforms 3-7

Down and Up 
Richmond

Richmond

Network Rail / LUL 
(District Line) 
Boundary
New Kew Jn

Gunnersbury Jn

South Acton Jn

Acton Wells Jn

Richmond

Old Kew Jn

Network Rail / LUL 
(District Line) 
Boundary
Gunnersbury Jn

Richmond

Richmond

Acton Wells Jn

Gunnersbury Jn

Kew East Jn

Network Rail / 
LUL (District Line)
Boundary
Old Kew Jn

Richmond

South Acton Jn

Gunnersbury Jn

Network Rail / 
LUL (District Line)
Boundary
Richmond

South Acton Jn

P2025/3943189

P2025/4106566

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION 



LUL TO NOTE DISTRICT LINE TO BE CLOSED 
BETWEEN TURNHAM GREEN AND RICHMOND 



CHANNEL TUNNEL FREIGHT SERVICES VIA THE 
WEST LONDON LINE 



PLATFORMS 3 AND 4 AT RICHMOND TO BE KEPT 
CLEAR OF STABLED ROLLING STOCK. ARL 
TRAINS TO BE STABLED IN PLATFORMS 5, 6 AND 
7 AT RICHMOND

 

NLL CYCLIC TYPE 18

EA1310
EA1330
SW230

EA1310

1m70ch and 12m39ch

3m10ch and 12m39ch

3m10ch and 12m39ch

1m70ch and 12m39ch

1m70ch and 12m39ch

3m10ch and 12m39ch

1m55ch and 12m39ch

3m0ch and 12m39ch

Survey Work

Welding and Grinding

S&T Points

UTX Work

P & D Maintenance

Ultrasonic Cover

Track Maintenance

Follow-Up Work

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

05/04/25

05/04/25

05/04/25

05/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10855760

W2025/10737905

W2025/10700528

W2025/11219269

W2025/10700586

W2025/10700482

W2025/10700525

W2025/11072162

Week 2  - Continued
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EAS_V4_2_2025

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Relief

Greenford Bay 
Line

Greenford East 
Curve

Down and Up 
West Loop

Goods Loops and 
East Spur

Up Bay Platform 5

Up Airport Relief

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Hanwell Spur 
West

Plasser 
Works/Engineers 
Sidings
West Ealing 
Sidings No 2 Loop
/ No 3 Loop
Down and Up 
Main

Down and Up 
Airport
Down Airport 
Relief
Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Stockley Bridge Jn 
(inc.)

Greenford

Greenford East Jn

Drayton Green Jn

Stockley Bridge Jn

Hayes and 
Harlington

Heathrow Airport Jn

Greenford West Jn

West Ealing

Hanwell Jn

Southall East Jn

Hanwell Jn

Stockley Bridge Jn 
(inc.)

Heathrow Tunnel Jn

Southall West Jn

Southall West Jn

Ealing Broadway

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

Hayes and 
Harlington

Heathrow Airport 
Jn

West Ealing

West Ealing Jn

Southall East Jn

West Ealing Jn

Ealing Broadway

Heathrow Airport 
Jn

Southall East Jn

Southall East Jn

West Ealing Jn

P2025/3916826 TRAINS TO RUN OVER THE MAIN LINES.

NO ACCESS TO / FROM THE GREENFORD 
BRANCH, WEST EALING SIDINGS, HAYES YARD, 
HANSON SIDINGS. 

NO ACCESS BETWEEN THE GWML AND ACTON 
YARD.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN WEST EALING SIDINGS LOOPS NO.2 &
NO.3 BETWEEN 0150 SUN AND 0430 SUN ONLY.



WORK DETAILS = MAINTENANCE

EA1310
GW103
GW110
GW117
GW174
GW180

11m14ch and 12m17ch

8m40ch and 10m10ch

10m20ch and 11m25ch

11m54ch and 12m31ch

5m72ch and 12m30ch

5m72ch and 12m31ch

Patrolling 

Follow-Up Work

Survey Work

Patrolling 

S&T Points

In Connection With 
Engineering Work

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10971075

W2025/10994298

W2025/11002878

W2025/10971529

W2025/10993217

W2025/10973084

Week 2  - Continued
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EAS_V4_2_2025

0150 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0025 Mon

0025 Mon

0025 Mon

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

07/04/25

07/04/25

07/04/25

0430 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0440 Mon (5 hrs)

0440 Mon (4 hrs)

0440 Mon (4 hrs)

BLOCKED To
Electric 
Trains

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Protected 
Path

Protected 
Path

West Ealing 
Sidings No 2 Loop
/ No 3 Loop

Down Canal 
Tunnel
Up Canal Tunnel

Incline

Up Slow No.2

Down Goods

A and B line

Up Fast/Line C

Up Slow No.1/Up 
Slow/Line E
Line D/Down Fast

F Line/Down Slow

Platforms 0 to 10 
inc

Dock Junction 
Link Line Sidings 
Possession
Silo Curve

North London 
Incline

Hanwell Jn

Belle Isle Jn

Copenhagen Jn

Holloway

Finsbury Park

Belle Isle Jn

Finsbury Park

Kings Cross Station

Dock Jn South

Cedar Jn

St. Pancras 
International

Belle Isle Jn

Camden Road 
East Jn

Finsbury Park

Holloway

Kings Cross

Kings Cross 
Station

St. Pancras 
International

Silo Curve Jn

York Way North 
Jn

P2025/3916826

P2025/3869513

P2025/4089755

GTR OUTER SERVICES TO TERMINATE AND 
START BACK AT FINSBURY PARK PLATFORM 4 

GTR INNER SERVICES TO TERMINATE AT 
FINSBURY PARK AND SHUNT VIA HIGHBURY 
VALE JN 



LNER WILL REQUIRE 5 LONG PLATFORMS IN 
KINGS CROSS FOR STABLING



LUMO WILL REQUIRE 1 LONG PLATFORM FOR 
STABLING



FHT WILL REQUIRE 1 LONG PLATFORM FOR 
STABLING



PLATFORMS 0,9 AND 10 TO REMAIN WHEELS 
FREE



BETWEEN 0105 SUN TO 0715 SUN 

PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS IN KINGS CROSS PLATFORMS 0 TO 10

EA1320
LN101
LN115
LN3214

EA1320
LN115
LN3201
SO400

0m0ch and 0m20ch

0m0ch and 1m32ch

0m0ch and 1m32ch

0m0ch and 1m32ch

0m0ch and 2m49ch

2m14ch and 1m0ch

0m0ch and 0m22ch

0m10ch and 0m50ch

0m0ch and 1m32ch

0m0ch and 1m32ch

0m0ch and 0m0ch

Technical Inspection

Rail Testing and Lubrication

S&T Work

Drainage Work

Technical Inspection

S&C Maintenance

Litter / Graffiti Clearance

Survey Work

Vegetation Clearance (Non-
Flail)

OHL Work

S&T Work

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

07/04/25

07/04/25

07/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/11098011

W2025/10961704

W2025/11247819

W2025/10961707

W2025/11272657

W2025/10252091

W2025/10985119

W2025/11255638

W2025/10961784

W2025/10361146

W2025/11066096

Week 2  - Continued

Continued
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EAS_V4_2_2025

0845 Sun

0845 Sun

0845 Sun

0945 Sun

0945 Sun

0945 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

0915 Sun

0915 Sun

0915 Sun

1015 Sun

1015 Sun

1015 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0735 Sun

0735 Sun

0735 Sun

0735 Sun

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Down Hounslow

Up Hounslow

Up Kew Branch

Down Kew Branch

Down Hounslow

Down Kew/Down 
Kew Spur
Up Kew Spur

Up Hounslow

Down and Up 
Tottenham

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Single/Platform 1

Down and Up 
Branch

Platform 3

Down and Up T&H

Old Kew Jn

Kew East Jn

Old Kew Jn

Kew Bridge

New Kew Jn

Chiswick

Junction Road Jn

Walthamstow 
Queens Road

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Barking

Woodgrange Park Jn

Gospel Oak

Barking Tilbury Line 
Jn West

Kew Bridge

Old Kew Jn

Chiswick

Kew East Jn

Old Kew Jn

Carlton Road Jn

Gospel Oak Jn

Harringay Park Jn

Seven Sisters Jn

South Tottenham 
East Jn

Barking Station Jn

Forest Gate Jn

Gospel Oak

Gospel Oak Jn

P2025/4111858

P2025/4111898

P2025/4128920 PANTOGRAPHS TO BE LOWERED ON ALL 
STABLED TRAINS IN GOSPEL OAK PLATFORM 3 
AND  BARKING PLATFORM 1

EA1330
SW230
SW240

EA1330
SW230
SW240

EA1370
LN165
LN3210

0m0ch and 0m0ch

0m0ch and 0m0ch

5m69ch and 7m21ch

5m56ch and 8m0ch

0m50ch and 5m60ch

Permanent Way Inspection

Permanent Way Inspection

Structures Examination

OHL Work

Structures Examination

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11133565

W2025/11133584

W2025/11211764

W2025/11201152

W2025/11176797

Week 2  - Continued
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EAS_V4_2_2025

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0100 Wed

0055 Sat

0055 Sat

0055 Sat

0055 Sat

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

09/04/25

05/04/25

05/04/25

05/04/25

05/04/25

0735 Sun

0735 Sun

0735 Sun

0735 Sun

0735 Sun

0735 Sun

0735 Sun

0735 Sun

0735 Sun

0735 Sun

0515 Wed

0440 Sat

0440 Sat

0440 Sat

0440 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
+Detonators

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Platforms 1-2

Up Tilbury/Up T&H

Down T&H/Down 
Tilbury
Up Tilbury / Up 
Fenchurch Street

Departure Line

Up Riverside

Down Goods

Down and Up 
Connecting Line

Down Fenchurch 
Street/Tilbury

Down Riverside

Exchange Sidings

Up Goods

Single

Down and Up 
Main

Down and Up Fast

Down and Up 
Slow
Platforms 1-4

Up Stratford Down

Up Passenger 
Loop

Barking Riverside

Dagenham Dock

Barking Tilbury Line 
Jn West

Renwick Road Jn

Ripple Lane East Jn 
(Down 
Tilbury/Goods)
Upney Jn

Barking

Barking Riverside

Renwick Road Jn

Barking Tilbury Line 
Jn East

Barking

Bromley-by-Bow 
(LUL)

Christian St Jn

Fenchurch Street

Gas Factory Jn

Barking Riverside

Barking Station Jn

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn East

Barking Tilbury 
Line Jn West

Down Riverside 
Junction

Renwick Road Jn

Ripple Lane East 
Jn (Up Tilbury)

Barking Station Jn

Christian St Jn

Fenchurch Street

Gas Factory Jn

P2025/3968385

P2025/4106570

P2025/4136159

CD Track: Barking (Essex Road) Up Rail DropEA1370
EA1380
EA1390
EA1395

EA1370

EA1380
EA1400

7m20ch and 10m40ch

7m20ch and 10m40ch

8m0ch and 10m40ch

7m35ch and 10m14ch

13m12ch and 13m53ch

0m0ch and 3m0ch

Unload CWR

Remove Rail Defects

Technical Inspection

S&T Maintenance

Off Track Work

Remove Rail Defects

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

09/04/25

05/04/25

05/04/25

05/04/25

05/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10807567

W2025/11200833

W2025/11202451

W2025/10974699

W2025/11069611

W2025/11200807

Week 2  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0140 Wed

0115 Sat

0115 Sat

0125 Tue

0125 Tue

0125 Tue

0125 Wed

0125 Wed

0125 Wed

05/04/25

05/04/25

05/04/25

05/04/25

05/04/25

09/04/25

05/04/25

05/04/25

08/04/25

08/04/25

08/04/25

09/04/25

09/04/25

09/04/25

0425 Sat

0425 Sat

0425 Sat

0425 Sat

0425 Sat

0430 Wed

0435 Sat

0435 Sat

0415 Tue

0415 Tue

0415 Tue

0415 Wed

0415 Wed

0415 Wed

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Sidings 
Possession

Line Blockage
+Detonators

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Possession

Possession

Possession

Possession

Possession

Possession

Up 
Tilbury/Fenchurch 
Street
Down and Up 
Connecting Line

Down Fenchurch 
Street/Tilbury

Down and Up 
Main

Carriage Washer 
Road
Inlet Road

Down Main

Up Main

Reversing Line

Down and Up 
Main

Reversing Line

Down Main

Up Main

Down and Up 
Tilbury

Reversing Line

Down Main

Up Main

Down and Up 
Tilbury

Barking Tilbury Line 
Jn West

Upney Jn

Barking

Becontree (LUL)

East Ham Depot

West Horndon L/End

Laindon

Pitsea Jn

Leigh-on-Sea

Leigh-on-Sea

Pitsea Jn

Leigh-on-Sea

Leigh-on-Sea

Pitsea Jn

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn East

Barking Tilbury 
Line Jn West

Upton Park (LUL)

East Ham Depot

Upminster

Laindon

Laindon L/End

Leigh-on-Sea

Pitsea

Pitsea Jn

Leigh-on-Sea

Pitsea

Pitsea Jn

P2025/4136207

P2025/4162966

P2025/4136127

P2025/4165734

P2025/4165769

EA1380

EA1380

EA1380

EA1380

EA1380

7m31ch and 7m51ch

6m19ch and 8m20ch

16m46ch and 17m34ch

22m60ch and 26m44ch

26m50ch and 32m30ch

27m20ch and 29m60ch

26m50ch and 32m30ch

27m20ch and 29m60ch

Station Work

Patrolling 

Survey Work

OHL Inspection

Tamping

S&T Maintenance

Tamping

S&T Maintenance

05/04/25

05/04/25

05/04/25

05/04/25

05/04/25

09/04/25

05/04/25

05/04/25

08/04/25

08/04/25

08/04/25

09/04/25

09/04/25

09/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11257494

W2025/11200795

W2025/11280462

W2025/11201112

W2025/11285850

W2025/11202974

W2025/11285857

W2025/11203084

Week 2  - Continued

SUPERSEDED B
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PPP



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0125 Thu

0125 Thu

0125 Thu

0140 Fri

0140 Fri

0140 Fri

0140 Fri

0140 Fri

0140 Fri

2205 Thu

0200 Sun

0200 Sun

0200 Sun

0200 Sun

10/04/25

10/04/25

10/04/25

11/04/25

11/04/25

11/04/25

11/04/25

11/04/25

11/04/25

11/04/25

06/04/25

06/04/25

06/04/25

06/04/25

0415 Thu

0415 Thu

0415 Thu

0410 Fri

0410 Fri

0410 Fri

0405 Fri

0405 Fri

0405 Fri

0045 Fri

0455 Sun

0455 Sun

0455 Sun

0455 Sun

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Line Blockage
(Between 
Trains)

Possession

Possession

Possession

Sidings 
Possession

Reversing Line

Down Main

Up Main

Down and Up 
Tilbury

Reversing Line

Down and Up 
Main

Down and Up 
Tilbury

Down and Up 
Main

Down and Up 
Tilbury

Up Siding

Down and Up 
Main

Platforms 1-3

Platforms 1 and 4

Down and Up 
Main

Carriage Sidings

Washer Road

Leigh-on-Sea

Leigh-on-Sea

Pitsea Jn

Leigh-on-Sea

Leigh-on-Sea 
C/End

Pitsea Jn

Southend Central 
L/End

Pitsea Jn

Pitsea C/End

Westcliff

Shoeburyness

Southend Central

Shoeburyness

Shoeburyness

Leigh-on-Sea

Pitsea

Pitsea Jn

Leigh-on-Sea

Pitsea Jn

Basildon C/End

OHNS (EA1390 
32m 14ch)

Pitsea

Leigh-on-Sea 
C/End

Shoeburyness

Southend Central

Southend Central 
L/End

Shoeburyness

P2025/4165818

P2025/4136211

P2025/4153670

P2025/4136209

PANTOGRAPHS TO BE LOWERED ON ALL 
STABLED TRAINS IN PITSEA UP SIDING

EA1380

EA1380
EA1390

EA1380

EA1380

30m20ch and 32m30ch

26m50ch and 32m30ch

26m50ch and 32m30ch

30m20ch and 32m30ch

31m55ch and 32m55ch

33m60ch and 34m0ch

38m0ch and 39m40ch

35m35ch and 39m40ch

S&T Maintenance

Tamping

Tamping

S&T Maintenance

OHL Work

Station Work

S&T Points

Patrolling 

10/04/25

10/04/25

10/04/25

11/04/25

11/04/25

11/04/25

11/04/25

11/04/25

11/04/25

10/04/25

06/04/25

06/04/25

06/04/25

06/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11203050

W2025/11285898

W2025/11285899

W2025/11203009

W2025/11202246

W2025/11258102

W2025/11202876

W2025/11202164

Week 2  - Continued
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Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0010 Mon

0010 Mon

0010 Mon

0130 Sun

2235 Sat

0001 Sat

2300 Sun

2315 Mon

2315 Tue

2315 Wed

2315 Thu

06/04/25

06/04/25

06/04/25

06/04/25

07/04/25

07/04/25

07/04/25

06/04/25

06/04/25

11/04/25

07/04/25

08/04/25

09/04/25

10/04/25

11/04/25

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0420 Mon

0420 Mon

0420 Mon

0630 Sun

0910 Sun

2359 Fri

0550 Mon

0550 Tue

0550 Wed

0550 Thu

0550 Fri

Possession

Possession

Possession

Possession

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Sidings 
Possession

Line Blockage
+Detonators

Line Blockage
+Detonators

Possession

Possession

Possession

Possession

Possession

Possession

Platform 3

Seabrook Sidings

Down and Up 
Tilbury

Up & Down 
Ockendon/Third 
Line

Down and Up 
Tilbury

Down and Up 
Thames Haven

Seabrook Sidings

Down and Up 
Tilbury

Down and Up East
Suffolk

Up & Down 
Sizewell

Down and Up East
Suffolk/Up & Down
East Suffolk
Down and Up East
Suffolk/Up & Down
East Suffolk
Down and Up East
Suffolk/Up & Down
East Suffolk
Down and Up East
Suffolk/Up & Down
East Suffolk
Down and Up East
Suffolk/Up & Down
East Suffolk

Grays

Tilbury Town

Tilbury Town

Grays

Stanford-le-Hope

Thames Haven

Grays

East Tilbury

Woodbridge

Sizewell LC

Halesworth

Halesworth

Halesworth

Halesworth

Halesworth

Grays

Rainham (Essex)

West Thurrock Jn

Grays L/End

Thames Haven Jn

Grays

Tilbury Town

Westerfield Jn

Saxmundham Jn

Woodbridge

Westerfield Jn

Westerfield Jn

Westerfield Jn

Woodbridge

P2025/4106598

P2025/4136168

P2025/4162986

P2025/4106555

P2025/4052471 NO ACCESS TO SIZEWELL BRANCH FROM 2310 
ON FRIDAY 21ST FEBRUARY 2025 TO 0525 ON 
MONDAY 5TH JANUARY 2026



11 MONTH BLOCKADE 



CD Enhancements: Sizewell C

EA1390
EA1410

EA1390
EA1420

EA1390

EA1430

EA1430
EA1520

15m25ch and 15m30ch

16m0ch and 20m20ch

16m10ch and 21m50ch

19m70ch and 27m0ch

21m30ch and 25m10ch

23m55ch and 24m61ch

73m0ch and 74m0ch

72m72ch and 83m0ch

72m72ch and 83m0ch

90m30ch and 91m69ch

72m72ch and 83m0ch

Technical Inspection

Patrolling 

Unload Ballast

Patrolling 

OHL Inspection

Survey Work

Structures Work

S&T Maintenance

S&T Maintenance

Major Projects

S&T Maintenance

06/04/25

06/04/25

06/04/25

06/04/25

07/04/25

07/04/25

07/04/25

06/04/25

05/04/25

05/04/25

06/04/25

07/04/25

08/04/25

09/04/25

10/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11212568

W2025/11202250

W2025/11066478

W2025/11202500

W2025/11201992

W2025/11280454

W2025/11105115

W2025/11142189

W2025/11142190

W2025/10874929

W2025/11142188

Week 2  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0055 Sun

0055 Sun

0055 Sun

0055 Sun

2240 Sun

2240 Sun

2240 Sun

2240 Sun

0035 Tue

0035 Tue

0035 Tue

0035 Tue

0035 Wed

0035 Wed

0035 Wed

0035 Wed

06/04/25

06/04/25

06/04/25

06/04/25

07/04/25

07/04/25

07/04/25

07/04/25

08/04/25

08/04/25

08/04/25

08/04/25

09/04/25

09/04/25

09/04/25

09/04/25

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Tue

0455 Tue

0455 Tue

0455 Tue

0455 Wed

0455 Wed

0455 Wed

0455 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platforms 1-2

Down Platform

Up & Down 
Sheringham

Down and Up 
Branch/Up & 
Down Branch

Platforms 1-2

Down Platform

Up & Down 
Sheringham

Down and Up 
Branch/Up & 
Down Branch

Platforms 1-2

Down Platform

Up & Down 
Sheringham

Down and Up 
Branch/Up & 
Down Branch

Platforms 1-2

Down Platform

Up & Down 
Sheringham

Down and Up 
Branch/Up & 
Down Branch

Cromer

North Walsham

Cromer

Cromer

Cromer

North Walsham

Cromer

Cromer

Cromer

North Walsham

Cromer

Cromer

Cromer

North Walsham

Cromer

Cromer

Cromer

North Walsham

Sheringham

Whitlingham Jn

Cromer

North Walsham

Sheringham

Whitlingham Jn

Cromer

North Walsham

Sheringham

Whitlingham Jn

Cromer

North Walsham

Sheringham

Whitlingham Jn

P2025/4166088

P2025/4166126

P2025/4166089

P2025/4166143

EA1480
EA1490

EA1480
EA1490

EA1480
EA1490

EA1480
EA1490

2m40ch and 46m42ch

2m40ch and 46m42ch

2m40ch and 46m42ch

2m40ch and 46m42ch

Track Maintenance

Track Maintenance

Track Maintenance

Track Maintenance

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

08/04/25

08/04/25

08/04/25

08/04/25

09/04/25

09/04/25

09/04/25

09/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11284785

W2025/11284741

W2025/11284883

W2025/11284834

Week 2  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0035 Thu

0035 Thu

0035 Thu

0035 Thu

0030 Sun

2240 Sat

10/04/25

10/04/25

10/04/25

10/04/25

06/04/25

06/04/25

0455 Thu

0455 Thu

0455 Thu

0455 Thu

0830 Sun

1025 Sun (12 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Platforms 1-2

Down Platform

Up & Down 
Sheringham

Down and Up 
Branch/Up & 
Down Branch

Down and Main

Down and Up 
Main

Cromer

North Walsham

Cromer

Cromer

March East Jn

Middle Drove LC

Cromer

North Walsham

Sheringham

Whitlingham Jn

Manea

March West Jn

P2025/4166130

P2025/4165814

P2025/4147966

EA1480
EA1490

EA1560

EA1560

2m40ch and 46m42ch

85m10ch and 85m55ch

86m60ch and 87m10ch

Track Maintenance

S&C Stoneblowing

Structures Work

10/04/25

10/04/25

10/04/25

10/04/25

06/04/25

05/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11284835

W2025/11285780

W2025/11229717

Week 2  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0105 Sun

0105 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0830 Sun

0950 Sun

13/04/25

14/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

14/04/25

0145 Sun

0400 Mon

0950 Sun

0950 Sun

0950 Sun

0950 Sun

0950 Sun

0950 Sun

0950 Sun

0950 Sun

0950 Sun

0830 Sun

0830 Sun

0830 Sun

0950 Sun

0950 Sun

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Down and Up 
Suburban

Platforms 1-4

Down Fast/Down 
Cambridge

Down and Up 
Enfield

Up Southbury/Up 
Suburban

Platforms 1-3

Down and Up 
Chingford

Up Cambridge/Up 
Fast

Platforms 1-3

Down 
Suburban/Down 
Southbury
Graham Road 
Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Down and Up T&H

Sidings 1-9

Washer Road

Up/Down Seven 
Sisters Chord

Down and Up 
Suburban

Bethnal Green West 
Jn

Liverpool Street

Coppermill Jn

Enfield Town

Liverpool Street

Chingford

Chingford

Bethnal Green East 
Jn

Enfield Town

Cheshunt Jn

Navarino Road Jn

South Tottenham 
West Jn

Tottenham South Jn

South Tottenham 
East Jn

Chingford Carriage 
Sidings

Seven Sisters Jn

Bethnal Green West 
Jn

Liverpool Street

Bethnal Green 
East Jn

Bury Street Jn

Cheshunt Jn

Chingford

Clapton Jn

Coppermill Jn

Enfield Town

Liverpool Street

Reading Lane Jn

Seven Sisters Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Chingford 
Carriage Sidings

Seven Sisters Jn

Liverpool Street

P2025/3943280 TRAINS TO TRAVEL VIA THE DOWN AND UP 
ELECTRIC BETWEEN BETHNAL GREEN WEST JN 
AND LIVERPOOL STREET 



MTREL SERVICES REQUIRE TWO PLATFORMS AT
LIVERPOOL STREET (HIGH LEVEL)  



TRAINS TO BE RE-PLATFORMED IN PLATFORMS 
5-17 AT LIVERPOOL STREET 



NO ACCESS TO/FROM PLATFORMS 1-4 AT 
LIVERPOOL STREET FROM 0105 SUN TO 0400 
MON 



TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 5-12 AT LIVERPOOL STREET FROM 
0105 SUN TO 0400 MON (SECTIONAL APPENDIX 
MODULE AR 1 REFERS) 



NO TRAINS TO BE STABLED IN PLATFORMS 1-4 
AT LIVERPOOL STREET



PANTOGRAPHS TO BE LOWERED ON TRAINS 
STABLED AS REQUIRED IN PLATFORMS 5-12 AT 
LIVERPOOL STREET FROM 0105 SUN TO 0400 
MON 



WEST ANGLIA SERVICES TO RUN VIA THE LEA 
VALLEY / COPPERMILL JN AND STRATFORD 

ECS TO/FROM ORIENT WAY TO RUN VIA BOW JN 
AND STRATFORD 



LUL TO NOTE JUBILEE & VICTORIA LINES TO BE 
OPEN 



WA CYCLIC TYPE A (AMENDED)

CD Structures: Bishopsgate Tunnel

EA1010
EA1160
EA1170
EA1180
EA1190
EA1200
EA1290
EA1300
EA1370

4m35ch and 5m27ch

1m10ch and 13m60ch

2m60ch and 7m72ch

1m10ch and 13m60ch

0m0ch and 0m48ch

1m10ch and 3m17ch

5m5ch and 10m33ch

0m0ch and 1m5ch

2m65ch and 3m10ch

0m0ch and 1m5ch

S&T Maintenance

Off Track Work

Structures Examination

Remove Rail Defects

Station Work

OHL Work

URFDO Inspections

Remove Rail Defects

P & D Maintenance

Structures Work

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

3Week

W2025/10701196

W2025/10721100

W2025/11098169

W2025/10721103

W2025/11047257

W2025/11209351

W2025/10721022

W2025/11207515

W2025/10701566

W2025/10616951

SUPERSEDED B
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Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0035 Sun

0035 Sun

0035 Sun

2305 Sun

2305 Sun

2305 Sun

0140 Mon

0140 Mon

0140 Mon

0140 Mon

13/04/25

13/04/25

13/04/25

14/04/25

14/04/25

14/04/25

14/04/25

14/04/25

14/04/25

14/04/25

0935 Sun

0935 Sun

0935 Sun

0500 Mon

0500 Mon

0500 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Turnback Line

Turnback Line

Down and Up 
Electric

Turnback Line

Turnback Line

Down and Up 
Electric

Down and Up 
Main

Down Passenger 
Loop

Down and Up 
Southend

Platforms 1-3 and
Up Passenger 
Loop

Chadwell Heath

Gidea Park

Shenfield L/End Jn

Chadwell Heath

Gidea Park

Shenfield L/End Jn

Ingatestone

Ingatestone

Mountnessing Jn

Shenfield

Chadwell Heath

Gidea Park

Ilford Depot C/End
Jn

Chadwell Heath

Gidea Park

Ilford Depot C/End
Jn

Harold Wood

Ingatestone

Shenfield

P2025/3933372

P2025/3933387

P2025/4141241

ELECTRIC LINE SERVICES TO TRAVEL OVER THE
DOWN AND 

UP MAIN BETWEEN SEVEN KINGS AND 
SHENFIELD L/END JN



MTREL TO STABLE 4 UNITS AT SHENFIELD 
STATION ON 

SAT NIGHT, PANTOGRAPHS TO REMAIN UP/OLE 
TO REMAIN 

LIVE



ISOLATION OF GIDEA PARK CS 0035 TO 0920 SUN
ONLY

(NO ISOLATIONS OF 329 AND 330 WITH THE 
EXCEPTION 

OF 329C AND 330A)

PANTOGRAPHS TO BE LOWERED ON TRAINS 
STABLED AT 

GIDEA PARK STABLING LINES

 

Maintenance (Electrics - North)

ELECTRIC LINE SERVICES TO TRAVEL OVER THE
DOWN AND UP MAIN BETWEEN SEVEN KINGS 
AND SHENFIELD L/END JN



MTREL TO STABLE 4 UNITS AT SHENFIELD 
STATION ON SUN NIGHT, PANTOGRAPHS TO 
REMAIN UP/OLE TO REMAIN LIVE

GIDEA PARK CS TO REMAIN LIVE



Maintenance (Electrics - North)

EA1010
EA1011

EA1010
EA1011

EA1011
EA1050

8m70ch and 19m5ch

8m70ch and 19m5ch

19m10ch and 23m51ch

Track Maintenance

Track Maintenance

OHL Work

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

14/04/25

14/04/25

14/04/25

14/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10959831

W2025/10959705

W2025/11209438

Week 3  - Continued
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EAS_V4_2_2025

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0140 Sun

0140 Sun

0140 Sun

0140 Sun

14/04/25

14/04/25

13/04/25

13/04/25

13/04/25

14/04/25

14/04/25

14/04/25

14/04/25

14/04/25

14/04/25

14/04/25

13/04/25

13/04/25

13/04/25

13/04/25

0400 Mon

0400 Mon

0140 Sun

0140 Sun

0140 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0650 Sun

0650 Sun

0650 Sun

0650 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Beaulieu Park 
Station Loop

Down Passenger 
Loop

Up Passenger 
Loop

Down and Up 
Goods

Down and Up 
Main

Up Passenger 
Loop

Down & Up 
Sudbury

Down Passenger 
Loop/Platform 4

Up Passenger 
Loop/Platform 1

Up & Down 
Braintree

Goods 
Yard/Incline
Post Office Yard

Up Sidings

S & T Siding

Up Passenger 
Loop
Down Passenger 
Loop
Platforms 1-6

Up and Down 
Avoiding
Up and Down 
Clacton
Up & Down Goods

Down and Up 
Main

Beaulieu South 
Junction

Chelmsford C/End

Colchester L/End

Colchester

Colchester L/End

Marks Tey Jn

Sudbury

Witham C/End

Witham

Braintree

Chelmsford

Marks Tey

Colchester

Hunwick Jn

Colchester

Colchester C/End

Beaulieu North 
Junction

Chelmsford

Colchester

Colchester L/End

Ingatestone

Marks Tey C/End

Marks Tey Jn

Witham

Witham C/End

Witham Jn

Chelmsford

Marks Tey

Colchester

Colchester Jn

Colchester L/End

Ingatestone

Colchester

P2025/3937304 RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN COLCHESTER AND 
BILLERICAY, BETWEEN WITHAM AND BRAINTREE
AND BETWEEN MARKS TEY AND SUDBURY



FELIXSTOWE FREIGHT SERVICES TO BE 
DIVERTED VIA BURY ST EDMUNDS / ELY / 
PETERBOROUGH / LEICESTER AND NUNEATON



6A91/6A92 NOT TO RUN



CHELMSFORD DOWN PASSENGER LOOP AND 
GOODS YARD INCLINE TO BE CLEAR OF 
STABLED TRAINS



TRAINS TO STABLE IN COLCHESTER PLATFORMS
5, 6, BRIDGE ROAD & SUDBURY DOCK  



CD Track: Marks Tey L/End S&C

CD Track: Chelmsford C/End S&C 

CD Enhancements: Beaulieu Park

Maintenance: Kelvedon OTM Treatment

BVI Patrolling

EA1011
EA1070
EA1080 50m65ch and 52m40ch

50m65ch and 52m40ch

41m0ch and 43m0ch

25m0ch and 30m0ch

29m35ch and 33m40ch

38m25ch and 44m70ch

41m0ch and 51m10ch

27m28ch and 31m65ch

31m64ch and 34m23ch

38m10ch and 38m50ch

49m30ch and 51m10ch

41m0ch and 43m0ch

41m60ch and 42m21ch

25m0ch and 30m0ch

24m30ch and 30m71ch

41m60ch and 42m21ch

S&T Points

S&T Maintenance

S&C Stoneblowing

S&T Maintenance

Patrolling 

Patrolling 

C70 S&C - Complete 
Renewal 113A

Follow Up Tamping

Station Construction

S&T Work

Earthwork

S&C Stoneblowing

Point Heater Maintenance

S&T Maintenance

Structures Examination

Point Heater Maintenance

12/04/25

12/04/25

12/04/25

12/04/25

12/04/25

12/04/25

12/04/25

12/04/25

12/04/25

12/04/25

12/04/25

12/04/25

13/04/25

13/04/25

13/04/25

13/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11191468

W2025/11191586

W2025/11070680

W2025/11207766

W2025/11002844

W2025/11002845

W2025/10844883

W2025/10844470

W2025/10845714

W2025/11184292

W2025/11049699

W2025/11070974

W2025/11130476

W2025/11207818

W2025/11142404

W2025/11130475

W2025/11070716
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EAS_V4_2_2025

0650 Sun

0650 Sun

0001 Sat

0100 Sun

0100 Sun

0100 Sun

0100 Sun

14/04/25

14/04/25

18/04/25

13/04/25

13/04/25

13/04/25

13/04/25

0400 Mon

0400 Mon

2359 Fri

0715 Sun

0715 Sun

0715 Sun

0715 Sun

Possession

Possession

Affected

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Up Passenger 
Loop

Down and Up 
Main

Down and Up 
Main

Down and Up 
Main

Platform 1

Up Harwich

Down Harwich

North Curve

Colchester L/End

Colchester L/End

Marks Tey

Manningtree North 
Jn

Manningtree

Manningtree

Manningtree North 
Jn

Ingatestone

Marks Tey L/End

Ardleigh LC 
CCTV

Manningtree

Manningtree East 
Jn

Manningtree 
North Jn

P2025/3937304

P2025/4160289

P2025/4141328

L2389A/B POINTS OUT OF USE IN REVERSE FROM
0400 MONDAY 7TH APRIL TO 0200 SUNDAY 20TH 
APRIL 2025



CD Track: Marks Tey L/End S&C



PART 1 OF 3: P/3927316

PART 2 OF 3: P/4160289

PART 3 OF 3: P/4160358

EA1011

EA1011
EA1120

41m0ch and 43m0ch

24m40ch and 24m70ch

38m25ch and 39m12ch

38m25ch and 39m12ch

29m53ch and 30m60ch

41m0ch and 43m0ch

50m65ch and 52m20ch

24m30ch and 39m5ch

38m10ch and 38m50ch

59m20ch and 59m50ch

S&C Stoneblowing

Point Heater Maintenance

Point Heater Maintenance

Point Heater Maintenance

S&T Maintenance

S&C Stoneblowing

Patrolling 

C73 S&C - Abandonment

S&T Work

Station Work

13/04/25

13/04/25

12/04/25

13/04/25

13/04/25

13/04/25

13/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/11208379

W2025/11129366

W2025/11129365

W2025/11191590

W2025/11071015

W2025/11002840

W2025/11064272

W2025/11184291

W2025/11211539

Week 3  - Continued
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EAS_V4_2_2025

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0150 Mon

0150 Mon

13/04/25

13/04/25

13/04/25

13/04/25

14/04/25

14/04/25

1800 Sun

1800 Sun

1800 Sun

1800 Sun

0455 Mon

0455 Mon

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Arrival Line

Reception No.2-4

Field Sidings 
No.1-2

Ipswich Upper 
Yard

Down Main

Up Main

East Suffolk Jn

East Suffolk Jn

Ipswich Goods Jn

Ipswich Upper Yard

Trowse Jn

Haughley Jn

East Suffolk Jn

Ipswich Goods Jn

Ipswich Upper 
Yard

Haughley Jn

Trowse Jn

P2025/3943019

P2025/3939647

NO TRAINS TO BE STABLED IN FIELD SIDINGS 1 
AND 2, RECEPTION ROADS 2-4, ARRIVAL LINE

AND UPPER YARD

4Y94 TO BE OUTSTABLED AT COLCHESTER UP 
GOODS VICE IPSWICH YARD. 4R83 TO STABLE IN 
RECEPTION ROAD 1. 4L91 TO RUN TO WEMBLEY 
AND RECESS UNTIL MON AM



GE CYCLIC TYPE K

GE CYCLIC TYPE E2

EA1012

EA1012
EA1013

68m75ch and 69m50ch

68m75ch and 69m50ch

68m75ch and 69m50ch

Track Maintenance

Off Track Work

S&T Maintenance

13/04/25

13/04/25

13/04/25

13/04/25

14/04/25

14/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11032155

W2025/11032156

W2025/11032157
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EAS_V4_2_2025

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0425 Sun

0425 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Down Main/Single

Platforms 1-6

Riverside Spur

Line E

Down and Up

Line A/Line B

Down and Up 
Thetford

Up Main

Line C/Line D/Line 
W

Down & Up 
Passenger Loop

Down and Up 
Branch

Reception Lines 
1-2
Wensum Curve

Low Level Sidings

Jubilee Sidings

Middle Road

Southend Loop

Down and Up 
Southend

Trowse Swing 
Bridge

Norwich

Thorpe Jn

Bungalow Lane LC 
(R/G-X)

Thorpe Jn

Trowse Jn

Diss C/End

Norwich

Trowse Jn

Norwich Road AHB

Crown Point Depot

Norwich

Mountnessing Jn

Billericay L/End

Diss C/End

Norwich

Thorpe Jn

Trowse Jn

Trowse Swing 
Bridge

Whitlingham Jn

Crown Point 
Depot

Norwich

Shenfield C/End

Shenfield Jn

P2025/3942247

P2025/4152067

NO TRAINS TO BE STABLED IN PLATFORMS 4-5 
AT NORWICH 

GA TO STABLE TRAINS IN PLATFORMS 1, 2, 3 
AND 6 AT NORWICH 

EMR UNITS TO STABLE IN JUBILEE SIDINGS (4 X 2
CAR UNITS) AT NORWICH

GA TO STABLE TRAINS IN PLATFORMS 1, 2 AND 4
AT IPSWICH



SIDINGS POSSESSION WITHIN CROWN POINT 
DEPOT REQUIRED FOR ACCESS AND EGRESS 
PURPOSES AND SAFETY OF PERSONNEL ONLY. 
LIMITS AND ROBUST METHOD OF 
COMMUNICATION TO BE AGREED BETWEEN 
PICOS AND CROWN POINT SIGNALLER, 
CREMORNE LANE CROSSING - PERMISSION 
MUST BE GAINED FROM THE CROWN POINT 
SIGNALLER BEFORE USE



GE CYCLIC TYPE E (AMENDED)

EA1012
EA1013
EA1470
EA1480
EA1580

EA1050

123m40ch and 124m9ch

113m45ch and 124m9ch

113m10ch and 124m9ch

113m10ch and 124m9ch

20m70ch and 22m0ch

S&T Points

Other E&P Work

Rail Testing and Lubrication

Track Maintenance

S&T Maintenance

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11253206

W2025/11169881

W2025/11267753

W2025/10948832

W2025/11253281
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EAS_V4_2_2025

0030 Mon

0135 Mon

0135 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0145 Mon

0145 Mon

0410 Mon

0220 Sun

0220 Sun

0005 Sat

0005 Sat

14/04/25

14/04/25

14/04/25

14/04/25

14/04/25

14/04/25

14/04/25

14/04/25

14/04/25

14/04/25

13/04/25

13/04/25

12/04/25

12/04/25

0420 Mon

0450 Mon

0450 Mon

0455 Mon

0455 Mon

0455 Mon

0145 Mon

0410 Mon

0410 Mon

0455 Mon

0610 Sun

0610 Sun

0530 Sat

0530 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Possession

Possession

Line Blockage
(Between 
Trains)

Possession

Possession

Possession

Possession

Up Southend

Southend Loop

Down Southend

Down Southend

Platform 1

Up & Down 
Southminster

Up Southend

Up Southend

Platform 4

Up Southend

Platforms 1-4

Down and Up 
Southend

Down Platform

Up & Down 
Southminster

Billericay L/End

Mountnessing Jn

Billericay L/End

Hockley C/End

Wickford

Wickford Jn

Billericay C/End

Billericay C/End

Wickford

Billericay C/End

Southend Victoria

Southend Victoria

North Fambridge

Southminster

Shenfield Jn

Shenfield C/End

Shenfield Jn

Billericay C/End

Wickford

Wickford Jn

Hockley C/End

Hockley C/End

Wickford

Hockley C/End

Southend Victoria

Wickford Jn

North Fambridge

Wickford Jn

P2025/4141232

P2025/3940938

P2025/4141300

P2025/4141266

SERVICES TO TRAVEL OVER THE UP SOUTHEND 
BI-DIRECTIONAL LINE BETWEEN BILLERICAY 
C/END AND HOCKLEY C/END



STRUCTURE FOR AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN 
SCHEDULE PATHS TO OPERATORS. DOWN 
TRAINS TO BE RETIMED WITH THE ENGINEERING
ALLOWANCE OF [4] TO BE MOVED TO 
APPROACHING HOCKLEY



SSV INSPECTIONS TYPE 1

EA1050

EA1050
EA1060

EA1050

EA1060

20m67ch and 22m20ch

25m20ch and 35m75ch

32m0ch and 41m42ch

39m50ch and 35m50ch

29m20ch and 45m42ch

Track Maintenance

Track Maintenance

Track Maintenance

Unload Ballast

OHL Work

14/04/25

14/04/25

14/04/25

14/04/25

14/04/25

14/04/25

14/04/25

14/04/25

14/04/25

14/04/25

13/04/25

13/04/25

12/04/25

12/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11208344

W2025/10976540

W2025/11207944

W2025/11066660

W2025/11208600
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EAS_V4_2_2025

0220 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

0150 Mon

0150 Mon

0150 Mon

0150 Mon

0150 Mon

0150 Mon

0150 Mon

0150 Mon

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

14/04/25

14/04/25

14/04/25

14/04/25

14/04/25

14/04/25

14/04/25

14/04/25

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platforms 1-4

Platforms 4-5

Up and Down 
Clacton
Up and Down 
Avoiding
Down and Up 
Colchester Town

Down and Up 
Clacton

Down and Up 
Hythe Curve

Down and Up 
Walton

Walton Single

Platforms 1-4

Platforms 4-5

Up and Down 
Clacton
Up and Down 
Avoiding
Down and Up 
Colchester Town

Down and Up 
Clacton

Down and Up 
Hythe Curve

Down and Up 
Walton

Walton Single

Clacton-on-Sea

Colchester

Hunwick Jn

Colchester Town

Clacton-on-Sea

Colne Jn

Kirby Cross

Walton-on-the-
Naze

Clacton-on-Sea

Colchester

Hunwick Jn

Colchester Town

Clacton-on-Sea

Colne Jn

Kirby Cross

Walton-on-the-
Naze

Clacton-on-Sea

Colchester

Colchester Jn

East Gate Jn

Hunwick Jn

Hythe Jn

Kirby Cross

Thorpe-le-Soken
Jn

Clacton-on-Sea

Colchester

Colchester Jn

East Gate Jn

Hunwick Jn

Hythe Jn

Kirby Cross

Thorpe-le-Soken
Jn

P2025/3943084

P2025/3943091

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 1-4 AT CLACTON-ON-SEA 
(SECTIONAL APPENDIX MODULE AR 1 REFERS)

TRAINS TO BE STABLED IN PLATFORM 5,6 
SUDBURY DOCK AND BRIDGE ROAD AT 
COLCHESTER (SECTIONAL APPENDIX MODULE 
AR 1 REFERS)



ROAD TO BE OPEN AT THE FOLLOWING LC'S: 
HARWICH ROAD (EAST GATES LC), HYTHE LC, 
ALRESFORD LC, THORRINGTON LC (B1029) AND 
GREAT BENTLEY LC 



GE CYCLIC TYPE 120 (AMENDED)

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 1-4 AT CLACTON-ON-SEA 
(SECTIONAL APPENDIX MODULE AR 1 REFERS)

TRAINS TO BE STABLED IN PLATFORM 5,6 
SUDBURY DOCK AND BRIDGE ROAD AT 
COLCHESTER (SECTIONAL APPENDIX MODULE 
AR 1 REFERS)



NO ISOLATION PERMITTED AFFECTING CLACTON
CS



ROAD TO BE OPEN AT THE FOLLOWING LC'S: 
HARWICH ROAD (EAST GATES LC), HYTHE LC, 
ALRESFORD LC, THORRINGTON LC (B1029), 
GREAT BENTLEY LC AND CONNAUGHT AVENUE 
(FRINTON LC)



GE CYCLIC TYPE 120

EA1090
EA1100
EA1110

EA1090
EA1100
EA1110

61m39ch and 63m13ch

53m0ch and 69m56ch

52m0ch and 53m40ch

53m0ch and 69m56ch

Vegetation Clearance

Track Maintenance

Survey Work

Track Maintenance

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

14/04/25

14/04/25

14/04/25

14/04/25

14/04/25

14/04/25

14/04/25

14/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11239406

W2025/11029418

W2025/11124957

W2025/11029549
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EAS_V4_2_2025

0900 Mon

0900 Tue

0900 Wed

14/04/25

15/04/25

16/04/25

1600 Mon

1600 Tue

1600 Wed

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Up Carriage 
Siding
Shunting Spur

Connection to 
Middle Road and 
Klondyke Siding
Klondyke Siding

Middle Road

Outside Road

No. 7 Siding

No. 8 Siding

Up Carriage 
Siding
Shunting Spur

Connection to 
Middle Road and 
Klondyke Siding
Klondyke Siding

Middle Road

Outside Road

No. 7 Siding

No. 8 Siding

Up Carriage 
Siding
Shunting Spur

Connection to 
Middle Road and 
Klondyke Siding
Klondyke Siding

Middle Road

Outside Road

No. 7 Siding

No. 8 Siding

Clacton Carriage 
Sidings

Clacton Carriage 
Sidings

Clacton Carriage 
Sidings

Clacton Carriage 
Sidings

Clacton Carriage 
Sidings

Clacton Carriage 
Sidings

P2025/4150738

P2025/4150739

P2025/4150759

CLACTON EMU MAINTENANCE DEPOT TO 
REMAIN LIVE.

THE MOVEMENT OF BI-MODE UNITS UNDER 
DIESEL POWER BETWEEN CLACTON EMU 
MAINTENANCE SHED AND No.7 SIDING TO BE 
DONE UNDER LOCAL ARRANGEMENTS.

PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS

CLACTON EMU MAINTENANCE DEPOT TO 
REMAIN LIVE.

THE MOVEMENT OF BI-MODE UNITS UNDER 
DIESEL POWER BETWEEN CLACTON EMU 
MAINTENANCE SHED AND No.7 SIDING TO BE 
DONE UNDER LOCAL ARRANGEMENTS.

PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS

CLACTON EMU MAINTENANCE DEPOT TO 
REMAIN LIVE.

THE MOVEMENT OF BI-MODE UNITS UNDER 
DIESEL POWER BETWEEN CLACTON EMU 
MAINTENANCE SHED AND No.7 SIDING TO BE 
DONE UNDER LOCAL ARRANGEMENTS.

PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS

EA1090

EA1090

EA1090

69m0ch and 69m56ch

69m0ch and 69m56ch

69m0ch and 69m56ch

Depot Work

Depot Work

Depot Work

14/04/25

15/04/25

16/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11227971

W2025/11228039

W2025/11228040

Week 3  - Continued
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EAS_V4_2_2025

0900 Thu

0025 Sun

0025 Sun

0025 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

17/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

1600 Thu

0415 Sun

0415 Sun

0415 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

Sidings 
Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Up Carriage 
Siding
Shunting Spur

Connection to 
Middle Road and 
Klondyke Siding
Klondyke Siding

Middle Road

Outside Road

No. 7 Siding

No. 8 Siding

Down and Up 
Cambridge

Down and Up 
Cambridge

Lea Valley 
Reversible

Platforms 1-3

Up Departure 
Down/Up & Down 
Airport/Up Airport
Down Goods Loop

Down and Up 
Cambridge

Up & Down 
Cambridge Chord

Down Airport/Up &
Down Airport/Up 
Arrival Down

Clacton Carriage 
Sidings

Cheshunt Jn

Cheshunt Jn

Meridian Water

Stansted Airport

Stansted South Jn

Stansted 
Mountfitchet

Stansted North Jn

Stansted East Jn

Stansted Airport

Clacton Carriage 
Sidings

Ponders End

Meridian Water

Stansted Airport

Stansted 
Mountfitchet

Stansted North Jn

Stansted South Jn

P2025/4150761

P2025/4125730

P2025/3943043

CLACTON EMU MAINTENANCE DEPOT TO 
REMAIN LIVE.

THE MOVEMENT OF BI-MODE UNITS UNDER 
DIESEL POWER BETWEEN CLACTON EMU 
MAINTENANCE SHED AND No.7 SIDING TO BE 
DONE UNDER LOCAL ARRANGEMENTS.

PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS

NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
STANSTED AIRPORT

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 1-2 AT STANSTED AIRPORT



PATROLLING TYPE L

EA1090

EA1160

EA1161
EA1220

69m0ch and 69m56ch

10m70ch and 13m3ch

33m25ch and 34m34ch

Depot Work

Structures Examination

Patrolling 

17/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11228010

W2025/11025763

W2025/10720085
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EAS_V4_2_2025

0050 Tue

0050 Tue

0050 Tue

0050 Tue

0050 Tue

0050 Wed

0050 Wed

0050 Wed

0050 Wed

0050 Wed

0050 Thu

0050 Thu

0050 Thu

0050 Thu

0050 Thu

15/04/25

15/04/25

15/04/25

15/04/25

15/04/25

16/04/25

16/04/25

16/04/25

16/04/25

16/04/25

17/04/25

17/04/25

17/04/25

17/04/25

17/04/25

0435 Tue

0435 Tue

0435 Tue

0435 Tue

0435 Tue

0435 Wed

0435 Wed

0435 Wed

0435 Wed

0435 Wed

0435 Thu

0435 Thu

0435 Thu

0435 Thu

0435 Thu

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Up Goods Loop

Down and Up

Down Goods Loop

Up Siding

Down and Up

Up Goods Loop

Down and Up

Down Goods Loop

Up Siding

Down and Up

Up Goods Loop

Down and Up

Down Goods Loop

Up Siding

Down and Up

Great Chesterford

Sawston CCTV

Whittlesford Parkway

Whittlesford Parkway

Shepreth Branch Jn

Great Chesterford

Sawston CCTV

Whittlesford Parkway

Whittlesford Parkway

Shepreth Branch Jn

Great Chesterford

Sawston CCTV

Whittlesford Parkway

Whittlesford Parkway

Shepreth Branch Jn

Great Chesterford

Hogs Croft LC

Whittlesford 
Parkway

Whittlesford 
Parkway

Ugley Lane LC

Great Chesterford

Hogs Croft LC

Whittlesford 
Parkway

Whittlesford 
Parkway

Ugley Lane LC

Great Chesterford

Hogs Croft LC

Whittlesford 
Parkway

Whittlesford 
Parkway

Ugley Lane LC

P2025/4125757

P2025/4125648

P2025/4125771

EA1161

EA1161

EA1161

38m25ch and 50m55ch

38m25ch and 42m3ch

44m60ch and 47m77ch

38m25ch and 50m55ch

38m25ch and 50m55ch

49m0ch and 50m55ch

OHL Work

Patrolling 

Patrolling 

OHL Work

OHL Work

Patrolling 

15/04/25

15/04/25

15/04/25

15/04/25

15/04/25

16/04/25

16/04/25

16/04/25

16/04/25

16/04/25

17/04/25

17/04/25

17/04/25

17/04/25

17/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11167598

W2025/10720716

W2025/10720722

W2025/11167599

W2025/11167566

W2025/10720726
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EAS_V4_2_2025

0050 Fri

0050 Fri

0050 Fri

0050 Fri

0050 Fri

18/04/25

18/04/25

18/04/25

18/04/25

18/04/25

0435 Fri

0435 Fri

0435 Fri

0435 Fri

0435 Fri

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Up Goods Loop

Down and Up

Down Goods Loop

Up Siding

Down and Up

Great Chesterford

Sawston CCTV

Whittlesford Parkway

Whittlesford Parkway

Shepreth Branch Jn

Great Chesterford

Hogs Croft LC

Whittlesford 
Parkway

Whittlesford 
Parkway

Ugley Lane LC

P2025/4125775 EA1161

38m25ch and 50m55ch
OHL Work

18/04/25

18/04/25

18/04/25

18/04/25

18/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11167567
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EAS_V4_2_2025

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0545 Sun

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

0815 Sun

0215 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0545 Sun

0545 Sun

0545 Sun

0545 Sun

0545 Sun

0815 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Through Line

Platform Line

Platforms 1,4,5 & 
6
Down and Up

Down Goods Loop

Platform 3

Down Goods Loop

Up & Down 
Newmarket

Platforms 7-8

No.7 Platform Line

No.8 Platform Line

Down Slow

Down and Up

Reception Sidings 
1-2
Carriage Sidings 
No.3
Down and Up

Cambridge

Ely Dock Jn

Coldham Lane Jn

Cambridge North

Ely Dock Jn

Coldham Lane Jn

Cambridge

Cambridge L/End

Cambridge

Ely Dock Jn

Cambridge

Ely Dock Jn

Cambridge

Cambridge C/End

Cambridge North

Ely Dock Jn

Laundry Lane 
AOCL and B

Cambridge

Cambridge C/End

Cambridge L/End

Cambridge

Cambridge

P2025/3943353 FROM 0040 TO 0215 AND 0545 TO 0815 SUN, 
TRAINS TO 

TERMINATE/START FROM PLATFORMS 2,3,7 & 8 
ONLY 

NO ACCESS TO PLATFORMS 1,4,5 & 6 

ACCESS AVAILABLE TO/FROM CARRIAGE 
SIDINGS AND 

RECEPTION ROADS FROM SOUTH EXCEPT 0215 
TO 0545 SUN 

NO ACCESS TO/FROM COLDHAM LANE DEPOT 
0040 TO 0815 

SUN 



GA TO STABLE TRAINS IN PLATFORMS 2 AND 3 
AT 

CAMBRIDGE 

NO TRAINS TO BE STABLED IN PLATFORMS 5 
AND 6 AT 

CAMBRIDGE AND PLATFORM 3 AT CAMBRIDGE 
NORTH 







WA CYCLIC TYPE M

CD Track: Cambridge Barnwell Jn Drainage Prep

EA1161
EA1530

57m0ch and 58m0ch

54m40ch and 57m0ch

Preparatory Work

Patrolling 

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10818488

W2025/11065116
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EAS_V4_2_2025

0215 Fri

0215 Fri

0215 Fri

0215 Fri

0215 Fri

0215 Fri

0215 Fri

0215 Fri

0215 Fri

0215 Fri

0215 Fri

18/04/25

18/04/25

18/04/25

18/04/25

18/04/25

18/04/25

18/04/25

18/04/25

18/04/25

18/04/25

18/04/25

0425 Fri

2359 Fri

0425 Fri

0425 Fri

0425 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

0425 Fri

2359 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Platforms 1-8

Through Line

Platform Line

No.7 Platform Line

No.8 Platform Line

Down Slow

Down and Up

Platform 3

Up Newmarket 
Down

Down Goods Loop

Loop

Shunt Spur

Post Office Ladder

Reception South

No.3 to No.7 
Carriage Siding
No.08 to 09 
Carriage Sidings
Breakdown Train 
Siding
Engine Spur

No.10 to 17 
Carriage Sidings
Reception North

Engine Siding No 
1 and 2
Reception Sidings 
1-2
Fletchers Terrace 
Ladder
Coldham Lane 
Ladder
Cavendish Road 
Ladder

Cambridge

Cambridge L/End

Cambridge

Ely Dock Jn

Cambridge North

Chippenham Jn

Coldham Lane Jn

Dullingham

Cambridge

Cambridge

Cambridge C/End

Cambridge L/End

Cambridge North

Coldham Lane Jn

Dullingham

Cambridge

P2025/3927364 RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN CAMBRIDGE AND ELY 
FOR GA AND GTR SERVICES

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN ELY AND STANSTED 
AIRPORT FOR XC SERVICES

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN CAMBRIDGE AND BURY 
ST EDMUNDS FOR GA IPSWICH TO CAMBRIDGE 
SERVICES

TRAINS TO TERMINATE/START FROM 
PLATFORMS 1,2,3,7 & 8 AT CAMBRIDGE FROM 
0425 FRI



0215 FRI TO 2359 FRI

NO TRAINS TO BE STABLED IN PLATFORMS 
1,4,5,6,7 & 8 AT CAMBRIDGE

NO TRAINS TO BE STABLED IN RECEPTION 
SIDINGS 1 & 2, SHUNT SPUR, CARRIAGE SIDINGS 
10-11, RECEPTION NORTH, FLETCHERS 
TERRACE LADDER, CHISHOLM LINE, BYPASS 
ROAD, BREAKDOWN SIDINGS, CAVENDISH 
LADDER AND THE COLDHAM LANE LADDER



CARRIAGE SIDINGS 13-17 WHEELS STATIONARY 
BUT UNITS MUST BE CLEAR OF THE STOP AWAIT
INSTRUCTIONS BOARDS. NO UNITS TO FOUL 
CA736/CA738/CA740 STOP AND AWAIT 
INSTRUCTIONS BOARDS IN COLDHAM LANE 
DEPOT



TRAINS TO BE STABLED IN PLATFORMS 2 AND 3 
AT CAMBRIDGE AS REQUIRED



NO ACCESS TO/FROM COLDHAM LANE DEPOT 
AVAILABLE FOR XC TRAINS



NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
CAMBRIDGE NORTH



XC TO STABLE 3 X CLASS 170 DMU UNITS IN 
PLATFORM 3 AT ELY ON THURS, FRI, SAT SUN 
AND MON NIGHT



GTR TO BERTH FULL LTP ALLOCATION AT 
CAMBRIDGE



ROAD TO BE OPEN AT WATERBEACH LC



COLDHAM LANE DOWN GOODS LOOP TO BE 
CLEAR OF STABLED TRAINS




EA1161
EA1530
LN125 54m40ch and 68m40ch

57m60ch and 68m40ch

66m25ch and 67m70ch

66m25ch and 67m70ch

56m20ch and 68m14ch

54m40ch and 56m54ch

0m28ch and 13m16ch

61m0ch and 61m50ch

54m40ch and 69m20ch

56m20ch and 61m50ch

55m35ch and 61m0ch

C15 Drainage Only

OTM Ballast Regulator

URFDO Inspections

Vegetation Clearance (Non-
Flail)

Resignalling Work

Patrolling 

Resignalling Work

PL Tamping

Resignalling Work

OHL Work

P & D Maintenance

18/04/25

18/04/25

18/04/25

18/04/25

18/04/25

18/04/25

18/04/25

18/04/25

18/04/25

18/04/25

18/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10805235

W2025/10987332

W2025/10721483

W2025/10721414

W2025/10840484

W2025/10801482

W2025/10934065

W2025/10987160

W2025/11132499

W2025/10852445

W2025/10721478
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EAS_V4_2_2025

0215 Fri

0425 Fri

0425 Fri

0425 Fri

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

18/04/25

18/04/25

18/04/25

18/04/25

14/04/25

14/04/25

14/04/25

14/04/25

14/04/25

14/04/25

14/04/25

14/04/25

14/04/25

2359 Fri

2359 Fri

2359 Fri

2359 Fri

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Headshunt

Bypass Road

Chisholm Line

Coldham Lane 
Depot
Wash Road

Down Chesterton 
Jn Yard/Sidings
Run Round 
Sidings
Platforms 4-6

No.7 Platform Line

No.8 Platform Line

Down and Up

Down and Up 
Tottenham

Down and Up 
North London

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Down and Up 
Tottenham South 
Curve
Up/Down Seven 
Sisters Chord

Cripple Sidings

Chesterton Jn

Cambridge

Cambridge C/End

Ely Dock Jn

Junction Road Jn

Camden Road West 
Jn

Gospel Oak

Woodgrange Park Jn

Harringay Park Jn

Upper Holloway

Tottenham South Jn

South Tottenham 
West Jn

Upper Holloway

Chesterton Jn

Cambridge

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Park Jn

Junction Road Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Junction Road Jn

P2025/3927364

P2025/3942631

WHEREVER ANY ISOLATION HAS BEEN TAKEN, 
AFFECTING ANY PART OF 425 AND/ OR 426 
SECTIONS: ELECTRICAL SWITCHOVER TO 
HAPPEN BETWEEN 0215 FRI AND 0245 FRI 
UNLESS AN EMERGENCY SITUATION ARISES. 
GTR CLASS 700 PANTOGRAPHS TO BE LOWERED
ON STABLED TRAINS AT ALL CAMBRIDGE CS 
STABLING LOCATIONS DUE TO MOMENTARY 
LOSS OF POWER. THE MOVEMENT OF UNITS IS 
AVAILABLE DURING THESE TIMES BUT 
PREPARATION OF UNITS IS NOT AVAILABLE 
DURING THESE TIMES. TRAIN MOVEMENTS AND 
PREPARATIONS ARE FULLY AVAILABLE FOR THE 
REST OF THE POSSESSION.



BLOCKADE

POSSESSION COVERS MULTIPLE WEEKS:

PART 1 OF 2 P/3927364 WEEK 03

PART 2 OF 2 P/3998161 WEEK 04



CD Track: Barnwell Jn Drainage

CD Signalling: C3R

WA CYCLIC TYPE M (AMENDED)

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



7L29 TO BE DIVERTED VIA NLL/ STRATFORD AND 
FOREST GATE JN

6L59/6L10 TO RUN VIA WCML AND PRIMROSE 
HILL



NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
GOSPEL OAK 



NLL CYCLIC TYPE 8

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

10m50ch and 11m50ch

1m7ch and 1m35ch

1m7ch and 1m35ch

0m5ch and 11m60ch

Track Maintenance

URFDO Inspections

Track Maintenance

OTP Ballast Regulator

18/04/25

18/04/25

18/04/25

18/04/25

14/04/25

14/04/25

14/04/25

14/04/25

14/04/25

14/04/25

14/04/25

14/04/25

14/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/11212096

W2025/10720449

W2025/10720356

W2025/11007624
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EAS_V4_2_2025

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Platform 3

Down and Up T&H

Down and Up City 
Line

Down and Up New
Line

Down and Up 
North London Line

Reversing Siding

Willesden 
Turnback Siding

Gospel Oak

Junction Road Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden Junction 
High Level

Kensal Green Jn

Willesden Junction 
High Level

Gospel Oak

Gospel Oak Jn

Kensal Green Jn

Kentish Town 
West

Kensal Green Jn

P2025/3943444 NO TRAINS TO BE STABLED IN THE REVERSING 
SIDING AT KENSAL GREEN 



NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
GOSPEL OAK 



ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 8/9 ROTR

EA1310
EA1370
MD150
MD155 0m42ch and 2m55ch

1m7ch and 1m35ch

4m30ch and 4m75ch

1m57ch and 2m55ch

1m60ch and 4m30ch

1m57ch and 0m45ch

1m7ch and 1m35ch

1m57ch and 0m45ch

1m57ch and 0m45ch

1m57ch and 0m45ch

4m64ch and 0m4ch

S&C Unit Renewal 
(Maintenance Only)

Track Maintenance

PL Tamping

Patrolling 

Drainage Inspection

Welding and Grinding

URFDO Inspections

Off Track Work

Remove Rail Defects

URFDO Inspections

P & D Maintenance

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11189163

W2025/10720426

W2025/10965585

W2025/10720291

W2025/10720240

W2025/10766990

W2025/10720442

W2025/10720470

W2025/10720504

W2025/10720586

W2025/10720589
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EAS_V4_2_2025

2200 Sat

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

13/04/25

14/04/25

14/04/25

14/04/25

14/04/25

14/04/25

14/04/25

14/04/25

14/04/25

14/04/25

14/04/25

14/04/25

14/04/25

2200 Sun

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Reception 1, 2 & 3

Acton Yard

Down and Up 
South West

Down and Up 
Goods

Down and Up 
Poplar

Up 
Richmond/Up/Up 
North London
Down and Up Kew

Down North 
London/Down/Dow
n Richmond
Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reversing Siding

Willesden 
Turnback Siding

Acton West

Willesden West 
London Jn

Acton Canal Wharf 
Jn

Acton East

Willesden High Level
Jn

Kew East Jn

Gunnersbury Jn

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton East

Acton Canal 
Wharf Jn

Acton Wells Jn

Gunnersbury Jn

South Acton Jn

Willesden High 
Level Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

P2025/3943192 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN WILLESDEN HIGH LEVEL JN 
AND RICHMOND



NO TRAINS TO BE STABLED IN THE REVERSING 
SIDING AT KENSAL GREEN BETWEEN 0045 TO 
0500 MON



ARL ECS MOVES CAN BE HELD AT WM672



CHANNEL TUNNEL FREIGHT SERVICES VIA THE 
WEST LONDON LINE

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS AFTER 
0045 MON



NLL CYCLIC TYPE 19

NLL CYCLIC TYPE 9 (AMENDED)



THIS IS AN ANGLIA POSSESSION THAT IMPACTS 
ON WESTERN / NW&C

EA1310
EA1330
EA1360
GW130
MD150
MD155
MD160
MD167

0m5ch and 2m70ch

0m5ch and 2m70ch

1m57ch and 5m48ch

4m67ch and 5m48ch

1m70ch and 2m70ch

1m57ch and 5m48ch

1m57ch and 5m48ch

1m57ch and 5m48ch

0m5ch and 2m70ch

Survey Work

S&C Unit Renewal 
(Maintenance Only)

Welding and Grinding

S&T Maintenance

P & D Maintenance

URFDO Inspections

Remove Rail Defects

Off Track Work

Major Projects

12/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

14/04/25

14/04/25

14/04/25

14/04/25

14/04/25

14/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10856438

W2025/11146444

W2025/10766991

W2025/10717459

W2025/10927201

W2025/10717458

W2025/10717455

W2025/10717315

W2025/10926500

Week 3  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0001 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0150 Sun

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

0800 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0430 Sun (10 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
Electric 
Trains

Down and Up 
Main

Acton Dive-Under

Down and Up 
Poplar

Down and Up 
West Loop

Down and Up 
Relief

Carriage Line and 
Engine Siding
Engine and 
Carriage Line
Back Line

Washer Bypass

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Plasser 
Works/Engineers 
Sidings
West Ealing 
Sidings No 2 Loop
/ No 3 Loop

Hanwell Bridge

Acton West (inc.)

Acton West

Drayton Green Jn

Hanwell Bridge

Old Oak Common 
East Jn

CrossRail Depot

Greenford South Jn

West Ealing

Hanwell Jn

Hanwell Jn

Hanwell Jn

Ladbroke Grove

Acton Main Line

Acton West

Hanwell Jn

Ladbroke Grove

Old Oak Common
East Jn

West Ealing

West Ealing Jn

West Ealing Jn

West Ealing Jn

P2025/3917086 UNTIL 0800 SUNDAY:

TRAINS TO RUN OVER THE RELIEF LINES.

ALL MOVEMENTS BETWEEN PADDINGTON 
STATION AND NORTH POLE DEPOT TO BE MADE 
UNDER DIESEL POWER WITH PANTOGRAPHS 
LOWERED.

NO ACCESS IN / OUT SOUTHALL YARD.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN WEST EALING LOOPS NO.2 AND NO.3 
BETWEEN 0150 SUN AND 0430 SUN.



WORK DETAILS = MAINTENANCE.

EA1310
GW103
GW130
GW174
GW180
GW182

2m11ch and 6m70ch

3m30ch and 6m70ch

2m2ch and 7m55ch

2m60ch and 4m15ch

Major Projects

S&T Work

In Connection With 
Engineering Work

OOC Station Development

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10976804

W2025/10984126

W2025/10981712

W2025/10978946

Week 3  - Continued
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Version 4.2

EAS_V4_2_2025

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0115 Sun

2000 Mon

2000 Mon

2000 Mon

22/04/25

22/04/25

22/04/25

22/04/25

22/04/25

22/04/25

22/04/25

20/04/25

21/04/25

21/04/25

21/04/25

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0445 Sun

2359 Mon

2359 Mon

2359 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Acton Dive-Under

Down and Up 
Poplar

Engine and 
Carriage Line

Down and Up 
Relief

Back Line

Washer Bypass

Carriage Line

Acton Yard

Reception 1, 2 & 3

Down and Up 
Main

Down and Up 
Southwest

Down and Up 
Goods

Down and Up 
North London

Acton West (inc.)

Acton West

Old Oak Common 
East Jn

Ealing Broadway

CrossRail Depot

Old Oak Common 
East Jn

Acton West

Ealing Broadway

Acton Canal Wharf 
Jn

Acton Canal Wharf 
Jn

Willesden High Level
Jn

Acton Main Line

Acton Wells Jn

Grand Canal 
Junction

Ladbroke Grove

Old Oak Common
East Jn

Acton East

Ladbroke Grove

Acton Canal 
Wharf Jn

Acton Wells Jn

South Acton Jn

P2025/3917261 TRAINS TO RUN OVER MAIN LINES.  

NO ACCESS TO / FROM ACTON YARD / WCML / 
NLL



ACTON YARD RECEPTION LINES 1, 2, 3 AND 
HEADSHUNT TO BE CLEAR OF TRAINS / 
WAGONS.



NO ARL SERVICE WILLESDEN JN HIGH LEVEL TO 
RICHMOND



Work Details: ACTON EAST S&C RENEWALS 
[8120A/B 8121A/B 8122A/B] MAINTENANCE.

EA1310
EA1360
GW103
GW130
GW174
MD167
MD170

2m45ch and 4m25ch

4m13ch and 4m50ch

3m20ch and 3m60ch

2m43ch and 5m47ch

3m0ch and 5m27ch

4m10ch and 5m7ch

0m39ch and 4m20ch

2m60ch and 3m41ch

2m45ch and 4m25ch

2m45ch and 4m25ch

2m45ch and 3m50ch

2m44ch and 5m40ch

Patrolling 

Preparatory Work

OOC Station Development

In Connection With 
Engineering Work

C70 S&C - Complete 
Renewal 113A

Patrolling 

Permanent Way Inspection

OOC Station Development

P-Way Maintenance

P-Way Maintenance

S&C Unit Renewal 
(Maintenance Only)

Major Projects

18/04/25

18/04/25

18/04/25

18/04/25

18/04/25

18/04/25

18/04/25

20/04/25

21/04/25

21/04/25

21/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10854140

W2025/11273511

W2025/10996169

W2025/11005484

W2025/10982332

W2025/10705305

W2025/10704947

W2025/11243396

W2025/10946118

W2025/10946302

W2025/10997830

W2025/10976894
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EAS_V4_2_2025

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0445 Sun

0500 Sun

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

1000 Sun (10 hrs)

0125 Sun (10 hrs)

1000 Sun (10 hrs)

1000 Sun (10 hrs)

1000 Sun (10 hrs)

1000 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

1000 Sun (10 hrs)

0900 Sun (10 hrs)

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Line Blockage
(Between 
Trains) + EPR

Down and Up 
Main

Up Airport

Down Airport

Single

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Down and Up 
Relief

Goods Loops

Up Bay Platform 5

Up Airport Relief

Up Airport

Down Airport 
Relief
West Drayton 
Loop / Up Iver 
Loop
Single

Langley Siding

Hayes Up Sidings

Up Airport

Down Relief

Dolphin Jn

Heathrow Airport Jn

Heathrow Tunnel Jn

Brentford GF

Southall West Jn

Southall West Jn

Dolphin Jn

Stockley Bridge Jn

Hayes and 
Harlington

Heathrow Airport Jn

Heathrow Tunnel Jn

Iver (inc.)

Stop Board (GW182 
15m 17ch)

Langley

Hayes and 
Harlington

Heathrow Airport Jn

Hayes East

Hanwell Bridge

Heathrow Airport 
Jn

Southall

Southall East Jn

Southall East Jn

Hanwell Bridge

Hayes and 
Harlington

Heathrow Airport 
Jn

West Drayton 
East Jn

West Drayton Jn

Iver

Southall West Jn

Heathrow Airport 
Jn

Southall

P2025/4089069 UNTIL 1000 SUNDAY:

TRAINS TO RUN OVER THE RELIEF LINES.

ALL MOVEMENTS BETWEEN PADDINGTON 
STATION AND NORTH POLE DEPOT TO BE MADE 
UNDER DIESEL POWER WITH PANTOGRAPHS 
LOWERED.

NO ACCESS IN / OUT SOUTHALL YARD.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN WEST EALING LOOPS NO.2 AND NO.3 
BETWEEN 0150 SUN AND 0430 SUN.



WORK DETAILS = SOUTHALL WEST JN S&C 
LADDER TAMPING, EXTENDED MAINTENANCE 
SOUTHALL EAST, AIRPORT, STOCKLEY BRIDGE 
JNS.

EA1310
GW103
GW130
GW174
GW180
GW182

9m35ch and 10m15ch

8m2ch and 13m30ch

10m50ch and 11m60ch

8m40ch and 10m10ch

8m2ch and 16m18ch

11m0ch and 11m50ch

9m55ch and 10m5ch

10m20ch and 11m25ch

10m77ch and 12m0ch

S&C Tamping

S&T Points

Unload S&C Materials

Follow Up Tamping

In Connection With 
Engineering Work

Arc Repairs

Patrolling 

Survey Work

Patrolling 

12/04/25

12/04/25

12/04/25

12/04/25

12/04/25

12/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11070961

W2025/10984231

W2025/11200444

W2025/10810821

W2025/10981751

W2025/11260782

W2025/10982938

W2025/11003381

W2025/10982883
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EAS_V4_2_2025

2330 Tue

2330 Tue

0100 Wed

0100 Wed

0100 Wed

0100 Wed

0100 Wed

0025 Sun

0025 Sun

0025 Mon

0025 Mon

0025 Mon

0025 Tue

0025 Tue

0025 Tue

0025 Tue

16/04/25

16/04/25

16/04/25

16/04/25

16/04/25

16/04/25

16/04/25

13/04/25

13/04/25

14/04/25

14/04/25

14/04/25

15/04/25

15/04/25

15/04/25

15/04/25

0455 Wed

0455 Wed

0455 Wed

0455 Wed

0455 Wed

0430 Wed

0430 Wed

0630 Sun (4 hrs)

0630 Sun (5 hrs)

0440 Mon (5 hrs)

0440 Mon (4 hrs)

0440 Mon (4 hrs)

0440 Tue (4 hrs)

0440 Tue (5 hrs)

0440 Tue (4 hrs)

0440 Tue (4 hrs)

Possession

Possession

Possession

Possession

Possession

BLOCKED To
D/C Electric 
Trains
BLOCKED To
D/C Electric 
Trains

Possession

Sidings 
Possession

Sidings 
Possession

Protected 
Path

Protected 
Path

Possession

Sidings 
Possession

Protected 
Path

Protected 
Path

Down and Up 
Slow

Up & Dn Goods 
Loop

Lines B and C

Platforms 8 to 11

Line A

Down and Up DC 
Electric

Down and Up 
North London DC 
Electric

East Coast 
Mainline 
Connection
Dock Junction 
Link Line Sidings 
Possession

Dock Junction 
Link Line Sidings 
Possession
Silo Curve

North London 
Incline

East Coast 
Mainline 
Connection
Dock Junction 
Link Line Sidings 
Possession
Silo Curve

North London 
Incline

Wembley Central

Kilburn High Road

Camden Jn

Euston

Camden Jn

South Hampstead

Camden Jn

York Way North Jn

Dock Jn South

Dock Jn South

Cedar Jn

St. Pancras 
International

York Way North Jn

Dock Jn South

Cedar Jn

St. Pancras 
International

Camden Jn

Kilburn High Road

Euston

Park Street 
Tunnels

Camden Jn

Primrose Hill 
(closed) site of

St. Pancras 
International

St. Pancras 
International

St. Pancras 
International

Silo Curve Jn

York Way North 
Jn

St. Pancras 
International

St. Pancras 
International

Silo Curve Jn

York Way North 
Jn

P2025/4015219

P2025/4150184

P2025/4150185

P2025/4150226

2330 TUE TO 0455 WED

TRAINS TO TRAVEL OVER FAST LINES.

NO ROUTE BETWEEN NORTH LONDON LINES 
AND WESTCOAST MAIN LINE VIA PRIMROSE HILL.
TRAINS TO DIVERT VIA GOSPEL OAK.

NO ACCESS QUEENS PARK SLOW LINE 
PLATFORMS.

NO AC ACCESS WILLESDEN TMD.

NO ACCESS AT HARLESDEN JN BETWEEN SLOW 
LINES AND WEMBLEY ICD AND WEFOC - TRAINS 
TO TRAVEL VIA GOSPEL OAK. DIVERTED 
SERVICES BETWEEN WEMBLEY CENTRAL AND 
CITY LINES TO TRAVEL VIA WILLESDEN RELIEF 
LINES AND UP & DOWN HIGH LEVEL GOODS.

AWC ECS TO RUN VIA WEST LONDON JN, 
WILLESDEN RELIEF LINE AND WEMBLEY 
CENTRAL (REVERSE).



0100 WED TO 0455 WED

TRAINS BETWEEN CAMDEN JN AND EUSTON TO 
TRAVEL OVER LINES D, E, X AND BE 
REPLATFORMED AT EUSTON.

EA1320
MD101
MD145

EA1320
LN115
LN3201
SO400

EA1320
LN115
LN3201
SO400

EA1320
LN115
LN3201
SO400

0m0ch and 7m61ch

0m0ch and 7m61ch

0m0ch and 7m61ch

0m0ch and 4m20ch

0m0ch and 7m61ch

4m25ch and 6m60ch

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

Survey Work

URFDO Inspections

OHL Inspection

Track Maintenance

S&T Maintenance

Track Maintenance

S&T Work

S&T Work

S&T Work

15/04/25

15/04/25

16/04/25

16/04/25

16/04/25

16/04/25

16/04/25

13/04/25

13/04/25

14/04/25

14/04/25

14/04/25

15/04/25

15/04/25

15/04/25

15/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11199145

W2025/11199146

W2025/11199147

W2025/11266865

W2025/11054356

W2025/11215408

W2025/11250137

W2025/11250140

W2025/11250148
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0025 Wed

0025 Wed

0025 Wed

0025 Wed

0025 Thu

0025 Thu

0025 Fri

0025 Fri

0025 Fri

0025 Fri

0050 Sun

16/04/25

16/04/25

16/04/25

16/04/25

17/04/25

17/04/25

18/04/25

18/04/25

18/04/25

18/04/25

13/04/25

0440 Wed (4 hrs)

0440 Wed (5 hrs)

0440 Wed (4 hrs)

0440 Wed (4 hrs)

0440 Thu (4 hrs)

0440 Thu (5 hrs)

0440 Fri (4 hrs)

0440 Fri (5 hrs)

0440 Fri (4 hrs)

0440 Fri (4 hrs)

0845 Sun

Possession

Sidings 
Possession

Protected 
Path

Protected 
Path

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Protected 
Path

Protected 
Path

Line Blockage

East Coast 
Mainline 
Connection
Dock Junction 
Link Line Sidings 
Possession
Silo Curve

North London 
Incline

East Coast 
Mainline 
Connection
Dock Junction 
Link Line Sidings 
Possession

East Coast 
Mainline 
Connection
Dock Junction 
Link Line Sidings 
Possession
Silo Curve

North London 
Incline

Down and Up T&H

York Way North Jn

Dock Jn South

Cedar Jn

St. Pancras 
International

York Way North Jn

Dock Jn South

York Way North Jn

Dock Jn South

Cedar Jn

St. Pancras 
International

Barking Tilbury Line 
Jn West

St. Pancras 
International

St. Pancras 
International

Silo Curve Jn

York Way North 
Jn

St. Pancras 
International

St. Pancras 
International

St. Pancras 
International

St. Pancras 
International

Silo Curve Jn

York Way North 
Jn

Woodgrange Park

P2025/4150211

P2025/4150254

P2025/4150212

P2025/4141332

EA1320
LN115
LN3201
SO400

EA1320
LN115
LN3201
SO400

EA1320
LN115
LN3201
SO400

EA1370

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

12m12ch and 13m0ch

S&T Work

S&T Work

S&T Work

OHL Inspection

16/04/25

16/04/25

16/04/25

16/04/25

17/04/25

17/04/25

18/04/25

18/04/25

18/04/25

18/04/25

13/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11250161

W2025/11250165

W2025/11250256

W2025/11213112
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0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0050 Sun

0055 Sat

0055 Sat

0055 Sat

0055 Sat

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

12/04/25

12/04/25

12/04/25

12/04/25

0735 Sun

0735 Sun

0735 Sun

0735 Sun

0735 Sun

0735 Sun

0735 Sun

0735 Sun

0735 Sun

0735 Sun

0735 Sun

0735 Sun

0440 Sat

0440 Sat

0440 Sat

0440 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Platforms 1-2

Up Riverside

Down T&H/Down 
Tilbury
Up Tilbury/Up T&H

Up Tilbury / Up 
Fenchurch Street

Departure Line

Down Goods

Down and Up 
Connecting Line

Down Fenchurch 
Street/Tilbury

Down Riverside

Exchange Sidings

Up Goods

Down and Up 
Tilbury

Down and Up 
Main

Down and Up Fast

Down and Up 
Slow
Platforms 1-4

Up Stratford Down

Up Passenger 
Loop

Barking Riverside

Barking Tilbury Line 
Jn East

Dagenham Dock

Barking Tilbury Line 
Jn West

Renwick Road Jn

Ripple Lane East Jn 
(Down 
Tilbury/Goods)
Upney Jn

Barking

Barking Riverside

Renwick Road Jn

Barking Tilbury Line 
Jn East

Purfleet L/End

Bromley-by-Bow 
(LUL)

Christian St Jn

Fenchurch Street

Gas Factory Jn

Barking Riverside

Barking Station Jn

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn East

Barking Tilbury 
Line Jn West

Down Riverside 
Junction

Renwick Road Jn

Ripple Lane East 
Jn (Up Tilbury)

Dagenham Dock

Christian St Jn

Fenchurch Street

Gas Factory Jn

P2025/4141331

P2025/4141417

PANTOGRAPHS TO BE LOWERED ON ALL 
STABLED TRAINS IN BARKING RIVERSIDE 
PLATFORM 1 AND 2

EA1370
EA1380
EA1390
EA1395

EA1380
EA1400

7m68ch and 8m40ch

7m35ch and 10m14ch

0m0ch and 3m0ch

OHL Work

Remove Rail Defects

Remove Rail Defects

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

12/04/25

12/04/25

12/04/25

12/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11213229

W2025/11211218

W2025/11211331

Week 3  - Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0110 Tue

0110 Tue

0110 Tue

0110 Tue

0110 Wed

0110 Wed

0110 Wed

0110 Wed

0110 Thu

0110 Thu

0110 Thu

0110 Thu

15/04/25

15/04/25

15/04/25

15/04/25

16/04/25

16/04/25

16/04/25

16/04/25

17/04/25

17/04/25

17/04/25

17/04/25

0440 Tue

0440 Tue

0440 Tue

0440 Tue

0440 Wed

0440 Wed

0440 Wed

0440 Wed

0440 Thu

0440 Thu

0440 Thu

0440 Thu

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Down and Up 
Main

Down and Up Fast

Down and Up 
Slow
Platforms 1-4

Up Stratford Down

Up Passenger 
Loop

Down and Up 
Main

Down and Up Fast

Down and Up 
Slow
Platforms 1-4

Up Stratford Down

Up Passenger 
Loop

Down and Up 
Main

Down and Up Fast

Down and Up 
Slow
Platforms 1-4

Up Stratford Down

Up Passenger 
Loop

Bromley-by-Bow 
(LUL)

Christian St Jn

Fenchurch Street

Gas Factory Jn

Bromley-by-Bow 
(LUL)

Christian St Jn

Fenchurch Street

Gas Factory Jn

Bromley-by-Bow 
(LUL)

Christian St Jn

Fenchurch Street

Gas Factory Jn

Christian St Jn

Fenchurch Street

Gas Factory Jn

Christian St Jn

Fenchurch Street

Gas Factory Jn

Christian St Jn

Fenchurch Street

Gas Factory Jn

P2025/4059677

P2025/4059678

P2025/4059690

EA1380
EA1400

EA1380
EA1400

EA1380
EA1400

1m48ch and 3m2ch

0m0ch and 1m0ch

0m0ch and 3m0ch

0m0ch and 3m0ch

0m0ch and 1m0ch

0m0ch and 1m0ch

0m0ch and 3m0ch

2m10ch and 2m60ch

Patrolling 

Remove Rail Defects

S&T Points

S&T Points

Remove Rail Defects

Remove Rail Defects

S&T Points

Technical Inspection

15/04/25

15/04/25

15/04/25

15/04/25

16/04/25

16/04/25

16/04/25

16/04/25

17/04/25

17/04/25

17/04/25

17/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11211897

W2025/11211220

W2025/10977098

W2025/10977792

W2025/11211346

W2025/11211347

W2025/10977653

W2025/11212534

Week 3  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0110 Fri

0110 Fri

0110 Fri

0110 Fri

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0030 Mon

0030 Mon

0030 Mon

0030 Mon

0030 Mon

0030 Mon

18/04/25

18/04/25

18/04/25

18/04/25

12/04/25

12/04/25

12/04/25

12/04/25

12/04/25

14/04/25

14/04/25

14/04/25

14/04/25

14/04/25

14/04/25

0440 Fri

0440 Fri

0440 Fri

0440 Fri

0425 Sat

0425 Sat

0425 Sat

0425 Sat

0425 Sat

0255 Mon

0255 Mon

0255 Mon

0255 Mon

0255 Mon

0255 Mon

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Down and Up Fast

Down and Up 
Slow
Platforms 1-4

Up Stratford Down

Up Passenger 
Loop

Up 
Tilbury/Fenchurch 
Street
Down and Up 
Connecting Line

Down Fenchurch 
Street/Tilbury

Down and Up 
Main

Carriage Washer 
Road
Inlet Road

Down and Up 
Tilbury

Up Riverside

Departure Line

Down and Up 
Connecting Line

Up Goods

Down Goods

Bromley-by-Bow 
(LUL)

Christian St Jn

Fenchurch Street

Gas Factory Jn

Barking Tilbury Line 
Jn West

Upney Jn

Barking

Becontree (LUL)

East Ham Depot

Ripple Lane

Barking Tilbury Line 
Jn East

Renwick Road Jn

Upney Jn

Barking Tilbury Line 
Jn East

Ripple Lane

Christian St Jn

Fenchurch Street

Gas Factory Jn

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn East

Barking Tilbury 
Line Jn West

Upton Park (LUL)

East Ham Depot

Barking

Barking Riverside

Barking Tilbury 
Line Jn East

Ripple Lane

P2025/4059679

P2025/4059665

P2025/4141389

EA1380
EA1400

EA1380

EA1380
EA1390
EA1395

1m25ch and 2m0ch

0m0ch and 1m0ch

0m0ch and 3m0ch

6m19ch and 8m20ch

6m0ch and 8m0ch

7m68ch and 8m40ch

Technical Inspection

Remove Rail Defects

S&T Points

Patrolling 

S&T Points

OHL Work

18/04/25

18/04/25

18/04/25

18/04/25

12/04/25

12/04/25

12/04/25

12/04/25

12/04/25

14/04/25

14/04/25

14/04/25

14/04/25

14/04/25

14/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11212541

W2025/11211348

W2025/10977751

W2025/11211213

W2025/10977796

W2025/11213462

Week 3  - Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0115 Sat

0115 Sat

0145 Tue

0145 Tue

0145 Tue

0130 Thu

0130 Thu

0130 Thu

0130 Thu

0200 Fri

0200 Fri

0200 Fri

0200 Fri

0220 Sun

0220 Sun

0220 Sun

0220 Sun

12/04/25

12/04/25

15/04/25

15/04/25

15/04/25

17/04/25

17/04/25

17/04/25

17/04/25

18/04/25

18/04/25

18/04/25

18/04/25

13/04/25

13/04/25

13/04/25

13/04/25

0445 Sat

0445 Sat

0415 Tue

0415 Tue

0415 Tue

0415 Thu

0405 Thu

0405 Thu

0405 Thu

0415 Fri

0405 Fri

0405 Fri

0405 Fri

0455 Sun

0455 Sun

0455 Sun

0455 Sun

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Possession

Possession

Sidings 
Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Possession

Possession

Possession

Sidings 
Possession

Reversing Line

Down and Up 
Main

Down and Up 
Main

Down and Up 
Tilbury

Down Siding

Up Siding

Down and Up 
Main

Down and Up 
Tilbury

Up Siding

All Lines

Down and Up 
Main

Down and Up 
Tilbury

Up Siding

All Lines

Platforms 1-3

Platforms 1 and 4

Down and Up 
Main

Carriage Sidings

Washer Road

Laindon

Laindon C/End

Benfleet C/End

Pitsea Jn

Pitsea

Leigh-on-Sea L/End

Pitsea Jn

Pitsea C/End

Southend Central 
L/End

Leigh-on-Sea L/End

Pitsea Jn

Pitsea C/End

Southend Central 
L/End

Shoeburyness

Southend Central

Shoeburyness

Shoeburyness

Laindon

West Horndon 
L/End

Pitsea L/End

Vange Wharf LC 
(CCTV)

Pitsea

Pitsea Jn

OHNS (EA1390 
32m 14ch)

Pitsea

Pitsea L/End

Pitsea Jn

OHNS (EA1390 
32m 14ch)

Pitsea

Pitsea L/End

Shoeburyness

Southend Central

Southend Central 
L/End

Shoeburyness

P2025/4141387

P2025/4141461

P2025/4141469

P2025/4141477

P2025/4141454

PANTOGRAPHS TO BE LOWERED ON ALL 
STABLED TRAINS IN PITSEA UP SIDING

PANTOGRAPHS TO BE LOWERED ON ALL 
STABLED TRAINS IN PITSEA UP SIDING

EA1380

EA1380
EA1390

EA1380
EA1390

EA1380
EA1390

EA1380

19m10ch and 22m65ch

27m20ch and 29m60ch

26m52ch and 26m65ch

27m20ch and 32m1ch

27m20ch and 29m60ch

27m20ch and 32m1ch

27m20ch and 29m60ch

35m35ch and 39m40ch

OHL Inspection

S&T Maintenance

Patrolling 

OHL Work

S&T Maintenance

OHL Work

S&T Maintenance

Patrolling 

12/04/25

12/04/25

15/04/25

15/04/25

15/04/25

17/04/25

17/04/25

17/04/25

17/04/25

18/04/25

18/04/25

18/04/25

18/04/25

13/04/25

13/04/25

13/04/25

13/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11213111

W2025/11213980

W2025/11212459

W2025/11213660

W2025/11214011

W2025/11213672

W2025/11214016

W2025/11212105

Week 3  - Continued

SUPERSEDED B
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0010 Mon

0010 Mon

0010 Mon

0120 Sun

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

14/04/25

14/04/25

14/04/25

13/04/25

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0420 Mon

0420 Mon

0420 Mon

0620 Sun

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Sidings 
Possession

Sidings 
Possession

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Sidings 
Possession

Possession

Platform 3

Down Tilbury

Up Tilbury

Up & Down 
Ockendon/Third 
Line
Seabrook Sidings

Purfleet Long 
Sidings

Down and Up 
Thames Haven

Down and Up 
Tilbury

Seabrook Sidings

Down and Up 
Tilbury

Grays

Grays C/End

Grays

Grays

Purfleet

Thames Haven

Stanford-le-Hope

Grays

Pitsea L/End

Grays

Purfleet L/End

West Thurrock Jn

Grays

Purfleet

Thames Haven Jn

West Thurrock Jn

Grays

Stanford-le-Hope

P2025/4141474

P2025/4141557

P2025/4152137 ROAD TO BE CLOSED AT GARDERNERS LC

EA1390
EA1410

EA1390
EA1420

EA1390

16m0ch and 20m20ch

18m64ch and 20m5ch

19m70ch and 27m0ch

30m70ch and 31m0ch

Patrolling 

Rail Management Inspections

Patrolling 

Technical Inspection

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

14/04/25

14/04/25

14/04/25

13/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11212192

W2025/11176509

W2025/11212065

W2025/11254355

Week 3  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

2315 Sat

2300 Sun

2315 Mon

2315 Tue

2315 Wed

2315 Thu

2350 Sat

18/04/25

14/04/25

15/04/25

16/04/25

17/04/25

18/04/25

13/04/25

0550 Fri

0550 Mon

0550 Tue

0550 Wed

0550 Thu

0550 Fri

0750 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
+ EPR

Up & Down 
Sizewell

Down and Up East
Suffolk/Up & Down
East Suffolk
Down and Up East
Suffolk/Up & Down
East Suffolk
Down and Up East
Suffolk/Up & Down
East Suffolk
Down and Up East
Suffolk/Up & Down
East Suffolk
Down and Up East
Suffolk/Up & Down
East Suffolk

Up & Down East 
Suffolk

Sizewell LC

Halesworth

Halesworth

Halesworth

Halesworth

Halesworth

Oulton Broad North 
Jn

Saxmundham Jn

Westerfield Jn

Westerfield Jn

Westerfield Jn

Westerfield Jn

Westerfield Jn

Beccles

P2025/4052472

P2025/4141577

NO ACCESS TO SIZEWELL BRANCH FROM 2310 
ON FRIDAY 21ST FEBRUARY 2025 TO 0525 ON 
MONDAY 5TH JANUARY 2026



11 MONTH BLOCKADE

 

CD Enhancements: Sizewell C

GE CYCLIC ESK 1

EA1430
EA1520

EA1430

73m0ch and 77m0ch

73m8ch and 80m0ch

73m15ch and 90m25ch

73m15ch and 90m25ch

73m0ch and 77m0ch

73m15ch and 90m25ch

73m8ch and 80m0ch

73m8ch and 80m0ch

73m15ch and 90m25ch

90m30ch and 91m69ch

73m0ch and 77m0ch

73m0ch and 77m0ch

114m0ch and 116m15ch

Survey Work

PL Tamping

Track Maintenance

Track Maintenance

Survey Work

Track Maintenance

PL Tamping

PL Tamping

Track Maintenance

Major Projects

Survey Work

Survey Work

Track Maintenance

12/04/25

13/04/25

14/04/25

15/04/25

16/04/25

17/04/25

12/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10988703

W2025/10972916

W2025/10972911

W2025/10972982

W2025/10988757

W2025/10972939

W2025/10972913

W2025/10972914

W2025/10972852

W2025/10874988

W2025/10988675

W2025/10988758

W2025/11209712

Week 3  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

2330 Sat

14/04/25

14/04/25

14/04/25

14/04/25

14/04/25

13/04/25

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0805 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Platforms 1-2

Up & Down

Down Platform

Down and Up 
Lowestoft

Down and Up 
Branch/Up & 
Down Branch

Down and Up 
Main

Cromer

Sheringham

North Walsham

Bungalow Lane LC 
(R/G-X)

Cromer

Bury St. Edmunds

Cromer

North Walsham

Wensum Jn

Whitlingham Jn

Chippenham Jn

P2025/3938908

P2025/4126045

GA: ACCESS TO BE AVAILABLE TO/FROM 
NORWICH / CROWN POINT VIA RECEPTION 
ROADS



GE CYCLIC TYPE 132

EA1470
EA1480
EA1490

EA1530

1m20ch and 2m0ch

2m14ch and 46m42ch

2m14ch and 46m42ch

18m65ch and 22m10ch

Track Maintenance

Telecoms Maintenance

Telecoms Maintenance

Structures Examination

14/04/25

14/04/25

14/04/25

14/04/25

14/04/25

12/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10948894

W2025/11163890

W2025/11261163

W2025/11074377

Week 3  - Continued
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Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0040 Sun

0040 Sun

0140 Mon

0140 Mon

0140 Mon

0140 Mon

0140 Mon

0140 Mon

0140 Mon

0140 Mon

0025 Tue

0025 Tue

0025 Tue

21/04/25

21/04/25

21/04/25

21/04/25

21/04/25

21/04/25

21/04/25

21/04/25

21/04/25

21/04/25

22/04/25

22/04/25

22/04/25

0400 Mon

0400 Mon

0425 Mon

0425 Mon

0425 Mon

0425 Mon

0425 Mon

0425 Mon

0425 Mon

0425 Mon

0425 Tue

0425 Tue

0425 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Possession

Possession

Sidings 
Possession

Down and Up 
Suburban

Platforms 1-4

Turnback Line

Down and Up 
Main
Down and Up 
Electric
Stabling Lines 1-4

Turnback Line

Up Passenger 
Avoiding

Down Passenger 
Avoiding

Up Passenger 
Loop

Romford 
Engineers Depot

All Lines

Down and Up 
Electric

Bay Line/Platform 
6
Platforms 4-5

Stabling Sidings 
1-3

Bethnal Green West 
Jn

Liverpool Street

Chadwell Heath

Shenfield L/End Jn

Gidea Park

Forest Gate Jn

Ilford L/End

Shenfield L/End Jn

Romford

Upminster

Shenfield C/End

Shenfield

Shenfield

Liverpool Street

Chadwell Heath

Forest Gate Jn

Gidea Park

Ilford L/End

Manor Park

Shenfield L/End

Romford

Romford

Harold Wood

Shenfield

Shenfield

P2025/4099213

P2025/4153386

P2025/4153441

PLATFORMS 1-4 TO BE OUTSTABLED AT 
LIVERPOOL STREET

PANTOGRAPHS TO BE LOWERED ON ALL 
STABLED TRAINS IN ROMFORD PLATFORM 1

PANTOGRAPHS TO BE LOWERED ON ALL 
STABLED TRAINS IN SHENFIELD STABLING 
SIDINGS 1,2,3

EA1010

EA1010
EA1011

EA1011

0m0ch and 0m48ch

0m0ch and 0m48ch

6m20ch and 15m0ch

6m20ch and 14m50ch

15m10ch and 20m40ch

Survey Work

Track Maintenance

Patrolling 

OHL Work

OHL Work

20/04/25

20/04/25

21/04/25

21/04/25

21/04/25

21/04/25

21/04/25

21/04/25

21/04/25

21/04/25

22/04/25

22/04/25

22/04/25

4Week

W2025/11128864

W2025/11219466

W2025/11219264

W2025/11220474

W2025/11220789

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0050 Sun

0050 Sun

0050 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

2300 Sun

20/04/25

20/04/25

20/04/25

22/04/25

22/04/25

22/04/25

22/04/25

22/04/25

22/04/25

20/04/25

22/04/25

22/04/25

22/04/25

22/04/25

22/04/25

2300 Sun

2300 Sun

0200 Sun

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

2300 Sun

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up 
Southend

Platform 1/Up 
Passenger Loop

Down and Up 
Main

Beaulieu Park 
Station Loop

Down Passenger 
Loop

Up Passenger 
Loop

Down and Up 
Goods

Up Passenger 
Loop

Down & Up 
Sudbury

Down and Up 
Main

Down Passenger 
Loop/Platform 4

Up Passenger 
Loop/Platform 1

Up & Down 
Braintree

Goods 
Yard/Incline
Post Office Yard

Down and Up 
Main

Mountnessing Jn

Shenfield L/End Jn

Shenfield C/End

Beaulieu South 
Junction

Chelmsford C/End

Colchester L/End

Colchester

Marks Tey Jn

Sudbury

Colchester L/End

Witham C/End

Witham

Braintree

Chelmsford

Colchester L/End

Shenfield Jn

Shenfield L/End 
Jn

Beaulieu North 
Junction

Chelmsford

Colchester

Colchester L/End

Marks Tey C/End

Marks Tey Jn

Shenfield L/End 
Jn

Witham

Witham C/End

Witham Jn

Chelmsford

Ingatestone

P2025/3937305 RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN COLCHESTER AND 
BILLERICAY, BETWEEN WITHAM AND BRAINTREE
AND BETWEEN MARKS TEY AND SUDBURY



CHELMSFORD DOWN PASSENGER LOOP AND 
GOODS YARD INCLINE TO BE CLEAR OF 
STABLED TRAINS



GA SOUTHEND LINE SERVICES TO RUN VIA 
PLATFORMS 4-5 AT SHENFIELD AND THE 
SOUTHEND LOOP BETWEEN 0050 AND 2300 SUN


ACCESS AVAILABLE TO/FROM PLATFORMS 4, 5 & 
6 ONLY AT SHENFIELD FROM 0050 SUN TO 2300 
SUN 



MTREL TO STABLE IN PLATFORMS 5 AND 6 AT 
SHENFIELD FROM 0050 SUN AND 2300 SUN



CD Track: Marks Tey L/End S&C

CD Track: Chelmsford C/End S&C (Shortfall)

CD Enhancements: Beaulieu Park

GE CYCLIC TYPE 15A

GE CYCLIC TYPE 114

EA1011
EA1050
EA1070
EA1080

29m60ch and 39m5ch

31m0ch and 37m30ch

29m35ch and 33m40ch

39m15ch and 44m70ch

45m75ch and 47m70ch

20m16ch and 22m10ch

29m40ch and 30m35ch

29m60ch and 39m10ch

29m43ch and 39m5ch

38m38ch and 39m0ch

38m20ch and 38m50ch

38m20ch and 38m50ch

29m60ch and 33m51ch

30m40ch and 37m0ch

20m0ch and 29m30ch

49m30ch and 51m10ch

Track Maintenance

Track Maintenance

Patrolling 

Patrolling 

Follow Up Tamping

Point Heater Maintenance

Follow-Up Work

Track Maintenance

C73 S&C - Abandonment

S&T Points

S&T Work

S&T Work

Point Heater Maintenance

S&T Maintenance

OHL Work

Earthwork

Track Maintenance

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11029558

W2025/11029564

W2025/11003539

W2025/11003540

W2025/10844768

W2025/11219679

W2025/10844469

W2025/11029596

W2025/11064816

W2025/11172482

W2025/11187926

W2025/11187927

W2025/11160220

W2025/11172419

W2025/11220490

W2025/11049677

W2025/10977905

Week 4  - Continued
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Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0001 Sat

0045 Sun

0115 Mon

20/04/25

20/04/25

21/04/25

0200 Sun

0735 Sun

0430 Mon

Affected

Line Blockage
+Detonators

Line Blockage
+Detonators

Down and Up 
Main

Down and Up 
Main

Down and Up 
Main

Marks Tey

Halifax Jn

Halifax Jn

Marks Tey L/End

Bentley LC (East 
Anglia)

Bentley LC (East 
Anglia)

P2025/3937305

P2025/4160358

P2025/4153438

P2025/4153439

L2389A/B POINTS OUT OF USE IN REVERSE FROM
0400 MONDAY 7TH APRIL TO 0200 SUNDAY 20TH 
APRIL 2025



CD Track: Marks Tey L/End S&C



PART 1 OF 3: P/3927316

PART 2 OF 3: P/4160289

PART 3 OF 3: P/4160358

EA1011

EA1011

EA1011

20m0ch and 21m35ch

26m3ch and 28m75ch

29m60ch and 33m51ch

31m64ch and 34m23ch

38m20ch and 39m10ch

41m60ch and 42m50ch

35m60ch and 38m40ch

66m31ch and 66m35ch

66m31ch and 66m35ch

Structures Examination

Point Heater Maintenance

Station Construction

S&T Points

S&T Maintenance

S&T Points

Survey Work

Survey Work

19/04/25

20/04/25

21/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/11133494

W2025/11160120

W2025/10845657

W2025/11172543

W2025/11172449

W2025/11244624

W2025/11244579

W2025/11244607

Week 4  - Continued

Continued
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EAS_V4_2_2025

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0035 Sun

0035 Sun

0020 Thu

0135 Thu

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

24/04/25

24/04/25

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0625 Sun

0930 Sun

0930 Sun

0415 Thu

0415 Thu

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
Electric 
Trains

Line Blockage

Line Blockage

Possession

Possession

Down Main/Single

Platforms 1-6

Riverside Spur

Line E

Line A/Line B

Down and Up

Down and Up 
Thetford

Down & Up 
Passenger Loop

Up Main

Line C/Line D/Line 
W

Reception Lines 
1-2
Through Siding

Low Level Sidings

Middle Road

Down and Up 
Main

Down and Up 
Branch

Down and Up T&H

Up Southend

Down Southend

Trowse Swing 
Bridge

Norwich

Thorpe Jn

Thorpe Jn

Wensum Jn

Hethersett GF

Trowse Swing 
Bridge

Lakenham

Norwich

Crown Point Depot

Norwich

Trowse Jn

Woodgrange Park Jn

Woodgrange Park

Wickford L/End

Wickford L/End

Lakenham

Norwich

Thorpe Jn

Trowse Jn

Trowse Swing 
Bridge

Crown Point 
Depot

Norwich

Flordon

Forest Gate Jn

South Tottenham 
East Jn

Mountnessing Jn

Mountnessing Jn

P2025/3942258

P2025/3943181

P2025/4111992

NO TRAINS TO BE STABLED IN PLATFORMS 1 
AND 6 AT NORWICH

GA TO STABLE TRAINS IN PLATFORMS 2-5 AT 
NORWICH

EAST MIDLANDS UNITS TO STABLE IN JUBILEE 
SIDINGS



PANTOGRAPHS TO BE LOWERED ON TRAINS 
STABLED AT NORWICH, CROWN POINT AND 
NORWICH VICTORIA SIDINGS



NO ACCESS TO CROWN POINT 0135 TO 0650 SUN


GE CYCLIC TYPE F (AMENDED)

RAIL REPLACEMENT ROAD SERVICE WILL BE IN 
OPERATION



C2C TO RUN TO FENCHURCH STREET VIA WEST 
HAM 



LUL TO NOTE: JUBILEE LINE TO BE OPEN



NLL CYCLIC TYPE 16A

EA1012
EA1013
EA1470
EA1580

EA1030
EA1370

EA1050
EA1060

123m5ch and 124m9ch

0m29ch and 0m60ch

123m0ch and 124m9ch

123m0ch and 124m9ch

6m30ch and 12m20ch

6m45ch and 11m60ch

22m0ch and 28m30ch

Other E&P Work

Structures Examination

Track Maintenance

S&T Maintenance

Patrolling 

OHL Inspection

Unload Ballast

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

24/04/25

24/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11169772

W2025/11014439

W2025/10948806

W2025/11253706

W2025/11024689

W2025/10955532

W2025/11068500
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EAS_V4_2_2025

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0145 Mon

0145 Mon

0410 Mon

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0220 Sun

0220 Sun

0015 Fri

0200 Fri

21/04/25

21/04/25

21/04/25

21/04/25

21/04/25

21/04/25

21/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

25/04/25

25/04/25

0455 Mon

0455 Mon

0455 Mon

0145 Mon

0410 Mon

0410 Mon

0455 Mon

0620 Sun

0620 Sun

0620 Sun

0620 Sun

0620 Sun

0620 Sun

0610 Sun

0610 Sun

0400 Fri

0505 Fri

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Possession

Possession

Line Blockage
(Between 
Trains)

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Possession

Possession

Down Southend

Platform 1

Up & Down 
Southminster

Up Southend

Up Southend

Platform 4

Up Southend

Platforms 1 and 4

Up & Down 
Southminster

Down and Up 
Southend

Single

Down Siding

Down and Up Bay 
Platforms
Down and Up 
Southend

Platforms 1-4

Down and Up 
Southend

Up Southend

Down Southend

Hockley C/End

Wickford

Wickford Jn

Billericay C/End

Billericay C/End

Wickford

Billericay C/End

Wickford

Battlesbridge

Wickford Jn

Southminster

Wickford

Rayleigh

Southend Victoria

Southend Victoria

Southend Victoria 
L/End

Southend Victoria 
L/End

Billericay C/End

Wickford

Wickford Jn

Hockley C/End

Hockley C/End

Wickford

Hockley C/End

Wickford

Wickford Jn

Wickford L/End

Wickford

Wickford Jn

Southend Victoria

Wickford Jn

Wickford Jn

Wickford Jn

P2025/3940939

P2025/4153414

P2025/4153434

P2025/4153457

SERVICES TO TRAVEL OVER THE UP SOUTHEND 
BI-DIRECTIONAL LINE BETWEEN BILLERICAY 
C/END AND HOCKLEY C/END



STRUCTURE FOR AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN 
SCHEDULE PATHS TO OPERATORS. DOWN 
TRAINS TO BE RETIMED WITH THE ENGINEERING
ALLOWANCE OF [4] TO BE MOVED TO 
APPROACHING HOCKLEY



SSV INSPECTIONS TYPE 1

PANTOGRAPHS TO BE LOWERED ON ALL 
STABLED TRAINS IN WICKFORD DOWN SIDING

EA1050
EA1060

EA1050
EA1060

EA1050

EA1050

25m20ch and 35m75ch

28m54ch and 29m21ch

32m0ch and 41m42ch

29m50ch and 41m0ch

Track Maintenance

Station Work

S&T Maintenance

S&T Maintenance

21/04/25

21/04/25

21/04/25

21/04/25

21/04/25

21/04/25

21/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

25/04/25

25/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10979438

W2025/11214825

W2025/11220121

W2025/11220059

Week 4  - Continued
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EAS_V4_2_2025

2355 Mon

2355 Mon

0030 Wed

0030 Wed

2355 Wed

2355 Wed

0030 Fri

0030 Fri

0055 Tue

2355 Tue

0130 Tue

0130 Tue

0130 Tue

0130 Tue

0055 Sun

22/04/25

22/04/25

23/04/25

23/04/25

24/04/25

24/04/25

25/04/25

25/04/25

22/04/25

23/04/25

22/04/25

22/04/25

22/04/25

22/04/25

20/04/25

0430 Tue

0430 Tue

0455 Wed

0455 Wed

0430 Thu

0430 Thu

0455 Fri

0455 Fri

0515 Tue

0500 Wed

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0735 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
+Detonators

Line Blockage
+T-COD

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage
+Detonators

Down Platform

Up & Down 
Southminster

Down Platform

Up & Down 
Southminster

Down Platform

Up & Down 
Southminster

Down Platform

Up & Down 
Southminster

Up & Down 
Braintree

Down & Up 
Sudbury

Up and Down 
Avoiding
Up and Down 
Clacton
Down and Up 
Colchester Town

Down and Up 
Clacton

Down and Up 
Hythe Curve

Down and Up 
Clacton

North Fambridge

Southminster

North Fambridge

Southminster

North Fambridge

Southminster

North Fambridge

Southminster

Braintree

Sudbury

Hunwick Jn

Colchester Town

Alresford L/End

Colne Jn

Great Bentley

North Fambridge

Wickford Jn

North Fambridge

Wickford Jn

North Fambridge

Wickford Jn

North Fambridge

Wickford Jn

Witham Jn

Marks Tey Jn

Colchester Jn

East Gate Jn

Hunwick Jn

Hythe Jn

Wivenhoe

P2025/4153415

P2025/4153416

P2025/4153478

P2025/4153458

P2025/4112012

P2025/4112013

P2025/4111973

P2025/4153459

EA1060

EA1060

EA1060

EA1060

EA1070

EA1080

EA1090
EA1100

EA1090

29m30ch and 45m42ch

29m30ch and 45m42ch

29m30ch and 45m42ch

29m30ch and 45m42ch

17m71ch and 24m15ch

46m55ch and 58m32ch

52m35ch and 55m70ch

56m76ch and 58m35ch

S&T Maintenance

S&T Maintenance

S&T Maintenance

S&T Maintenance

Patrolling 

Patrolling 

Patrolling 

Structures Work

21/04/25

21/04/25

23/04/25

23/04/25

23/04/25

23/04/25

25/04/25

25/04/25

22/04/25

22/04/25

22/04/25

22/04/25

22/04/25

22/04/25

20/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11220065

W2025/11220292

W2025/11220256

W2025/11220259

W2025/11003543

W2025/11003544

W2025/11003545

W2025/11164852
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EAS_V4_2_2025

0900 Sat

0900 Sun

0900 Tue

19/04/25

20/04/25

22/04/25

1600 Sat

1600 Sun

1600 Tue

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Up Carriage 
Siding
Shunting Spur

Connection to 
Middle Road and 
Klondyke Siding
Klondyke Siding

Middle Road

Outside Road

No. 7 Siding

No. 8 Siding

Up Carriage 
Siding
Shunting Spur

Connection to 
Middle Road and 
Klondyke Siding
Klondyke Siding

Middle Road

Outside Road

No. 7 Siding

No. 8 Siding

Up Carriage 
Siding
Shunting Spur

Connection to 
Middle Road and 
Klondyke Siding
Klondyke Siding

Middle Road

Outside Road

No. 7 Siding

No. 8 Siding

Clacton Carriage 
Sidings

Clacton Carriage 
Sidings

Clacton Carriage 
Sidings

Clacton Carriage 
Sidings

Clacton Carriage 
Sidings

Clacton Carriage 
Sidings

P2025/4150727

P2025/4150729

P2025/4150692

CLACTON EMU MAINTENANCE DEPOT TO 
REMAIN LIVE.

THE MOVEMENT OF BI-MODE UNITS UNDER 
DIESEL POWER BETWEEN CLACTON EMU 
MAINTENANCE SHED AND No.7 SIDING TO BE 
DONE UNDER LOCAL ARRANGEMENTS.

PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS

CLACTON EMU MAINTENANCE DEPOT TO 
REMAIN LIVE.

THE MOVEMENT OF BI-MODE UNITS UNDER 
DIESEL POWER BETWEEN CLACTON EMU 
MAINTENANCE SHED AND No.7 SIDING TO BE 
DONE UNDER LOCAL ARRANGEMENTS.

PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS

CLACTON EMU MAINTENANCE DEPOT TO 
REMAIN LIVE.

THE MOVEMENT OF BI-MODE UNITS UNDER 
DIESEL POWER BETWEEN CLACTON EMU 
MAINTENANCE SHED AND No.7 SIDING TO BE 
DONE UNDER LOCAL ARRANGEMENTS.

PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS

EA1090

EA1090

EA1090

69m0ch and 69m56ch

69m0ch and 69m56ch

69m0ch and 69m56ch

Depot Work

Depot Work

Depot Work

19/04/25

20/04/25

22/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11228011

W2025/11228012

W2025/11227972
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EAS_V4_2_2025

0900 Wed

0900 Thu

0900 Fri

0010 Thu

0010 Thu

23/04/25

24/04/25

25/04/25

24/04/25

24/04/25

1600 Wed

1600 Thu

1600 Fri

0500 Thu

0500 Thu

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage
+Detonators

Line Blockage
+Detonators

Up Carriage 
Siding
Shunting Spur

Connection to 
Middle Road and 
Klondyke Siding
Klondyke Siding

Middle Road

Outside Road

No. 7 Siding

No. 8 Siding

Up Carriage 
Siding
Shunting Spur

Connection to 
Middle Road and 
Klondyke Siding
Klondyke Siding

Middle Road

Outside Road

No. 7 Siding

No. 8 Siding

Up Carriage 
Siding
Shunting Spur

Connection to 
Middle Road and 
Klondyke Siding
Klondyke Siding

Middle Road

Outside Road

No. 7 Siding

No. 8 Siding

Down and Up 
Walton

Walton Single

Clacton Carriage 
Sidings

Clacton Carriage 
Sidings

Clacton Carriage 
Sidings

Kirby Cross

Walton-on-the-
Naze

Clacton Carriage 
Sidings

Clacton Carriage 
Sidings

Clacton Carriage 
Sidings

Kirby Cross

Thorpe-le-Soken
Jn

P2025/4150762

P2025/4150693

P2025/4150769

P2025/4111949

CLACTON EMU MAINTENANCE DEPOT TO 
REMAIN LIVE.

THE MOVEMENT OF BI-MODE UNITS UNDER 
DIESEL POWER BETWEEN CLACTON EMU 
MAINTENANCE SHED AND No.7 SIDING TO BE 
DONE UNDER LOCAL ARRANGEMENTS.

PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS

CLACTON EMU MAINTENANCE DEPOT TO 
REMAIN LIVE.

THE MOVEMENT OF BI-MODE UNITS UNDER 
DIESEL POWER BETWEEN CLACTON EMU 
MAINTENANCE SHED AND No.7 SIDING TO BE 
DONE UNDER LOCAL ARRANGEMENTS.

PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS

CLACTON EMU MAINTENANCE DEPOT TO 
REMAIN LIVE.

THE MOVEMENT OF BI-MODE UNITS UNDER 
DIESEL POWER BETWEEN CLACTON EMU 
MAINTENANCE SHED AND No.7 SIDING TO BE 
DONE UNDER LOCAL ARRANGEMENTS.

PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS

EA1090

EA1090

EA1090

EA1110

69m0ch and 69m56ch

69m0ch and 69m56ch

69m0ch and 69m56ch

65m19ch and 70m10ch

Depot Work

Depot Work

Depot Work

Patrolling 

23/04/25

24/04/25

25/04/25

24/04/25

24/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11228013

W2025/11228014

W2025/11228015

W2025/11003546
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EAS_V4_2_2025

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0430 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0630 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Platforms 2-3

Single/Up Harwich

Platform 1

North Curve

Down Harwich

Through Siding

Down Siding

Down and Up Fast

Platforms 1-3

Up Departure 
Down/Up & Down 
Airport/Up Airport
Down Goods Loop

Down and Up 
Cambridge

Up & Down 
Cambridge Chord

Down Airport/Up &
Down Airport/Up 
Arrival Down

Harwich International

Manningtree

Manningtree

Manningtree East Jn

Harwich International

Harwich International

Mistley

Hackney Downs

Stansted Airport

Stansted South Jn

Stansted 
Mountfitchet

Stansted North Jn

Stansted East Jn

Stansted Airport

Harwich 
International

Harwich Town

Manningtree

Manningtree 
North Jn

Manningtree 
South Jn

Harwich 
International

Mistley

Bethnal Green 
East Jn

Stansted Airport

Stansted 
Mountfitchet

Stansted North Jn

Stansted South Jn

P2025/3942116

P2025/3939017

P2025/3942702

GA TO STABLE TRAINS AS REQUIRED IN 
PLATFORMS 1 AND 3 AT HARWICH 
INTERNATIONAL 

NO TRAINS TO BE STABLED IN PLATFORM 2 AT 
HARWICH INTERNATIONAL







GE CYCLIC TYPE 117

SERVICES TO TRAVEL OVER THE DOWN AND UP 
SUBURBAN BETWEEN BETHNAL GREEN WEST JN
AND HACKNEY DOWNS NORTH JN



Maintenance: Patrolling

NO TRAINS TO BE STABLED IN PLATFORM 2 AT 
STANSTED AIRPORT

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 1 AN 3 AT STANSTED AIRPORT



PATROLLING TYPE L

EA1120

EA1160

EA1161
EA1220

60m10ch and 70m61ch

1m40ch and 2m67ch

34m75ch and 37m4ch

33m25ch and 34m34ch

Track Maintenance

Patrolling 

Drainage Work

Patrolling 

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11032158

W2025/10741162

W2025/10757219

W2025/10740552
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EAS_V4_2_2025

0050 Fri

0050 Fri

0050 Fri

0050 Fri

0145 Sun

0145 Sun

25/04/25

25/04/25

25/04/25

25/04/25

20/04/25

20/04/25

0435 Fri

0435 Fri

0435 Fri

0435 Fri

0625 Sun

0625 Sun

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Up Goods Loop

Down and Up

Down Goods Loop

Up Siding

Down and Up 
Royston

Down and Up

Great Chesterford

Shelford

Whittlesford Parkway

Whittlesford Parkway

Shepreth Branch Jn

Cambridge L/End

Great Chesterford

Ugley Lane LC

Whittlesford 
Parkway

Whittlesford 
Parkway

Hauxton AHB

Shelford

P2025/4153667

P2025/4153666

EA1161

EA1161
EA1230

37m10ch and 52m40ch

52m35ch and 54m0ch

OHL Work

Resignalling Work

25/04/25

25/04/25

25/04/25

25/04/25

20/04/25

20/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11171555

W2025/11075650
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EAS_V4_2_2025

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

20/04/25

22/04/25

20/04/25

20/04/25

22/04/25

22/04/25

22/04/25

22/04/25

22/04/25

0200 Sun

0330 Tue

0200 Sun

0200 Sun

0330 Tue

0330 Tue

0330 Tue

0330 Tue

0330 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platforms 4-6

Platform Line

Through Line

No.8 Platform Line

No.7 Platform Line

Down and Up

Platform 3

Up Newmarket 
Down

Down Goods Loop

Loop

Breakdown Train 
Siding
Engine Spur

Engine Siding No 
1 and 2
Chisholm Line

Reception Sidings 
1-2
Fletchers Terrace 
Ladder
Reception North

Bypass Road

Headshunt

No.10 to 17 
Carriage Sidings
Coldham Lane 
Ladder
Cavendish Road 
Ladder
Coldham Lane 
Depot
No.08 to 09 
Carriage Sidings
Wash Road

No.7 Carriage 
Siding

Cambridge

Cambridge C/End

Ely Dock Jn

Cambridge North

Chippenham Jn

Coldham Lane Jn

Dullingham

Cambridge

Cambridge

Cambridge North

Coldham Lane Jn

Dullingham

Cambridge

P2025/3998161 RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN CAMBRIDGE AND ELY 
FOR GA AND GTR SERVICES

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN ELY AND STANSTED 
AIRPORT FOR XC SERVICES

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN CAMBRIDGE AND BURY 
ST EDMUNDS FOR GA IPSWICH TO CAMBRIDGE 
SERVICES

TRAINS TO TERMINATE/START FROM 
PLATFORMS 1-3, 7 AND 8 AT CAMBRIDGE ON 
SAT AND MON

TRAINS TO TERMINATE/START FROM 
PLATFORMS 1-4 AT CAMBRIDGE ON SUN



NO ACCESS TO/FROM COLDHAM LANE DEPOT 
AVAILABLE FOR XC TRAINS



NO TRAINS TO STABLE IN PLATFORM 3 AT 
CAMBRIDGE NORTH

XC TO STABLE 3 X CLASS 170 DMU UNITS IN 
PLATFORM 3 AT ELY ON FRI, SAT, SUN AND MON 
NIGHT

GTR TO BERTH FULL LTP ALLOCATION AT 
CAMBRIDGE

GTR SUNDAY 9S SERVICES TO DIVERT INTO 
KINGS CROSS DUE TO USE OF 387 STOCKâ€“8 
CAR MAX. 1XADDITIONAL PLATFORM REQUIRED


ROAD TO BE OPEN AT WATERBEACH LC



COLDHAM LANE DOWN GOODS LOOP TO BE 
CLEAR OF STABLED TRAINS



0001 SAT TO 0330 TUE

NO TRAINS TO BE STABLED IN PLATFORMS 1, 4-
8 AT CAMBRIDGE

NO TRAINS TO BE STABLED IN RECEPTION 
SIDINGS 1-2 AT CAMBRIDGE

TRAINS TO BE STABLED IN PLATFORMS 2-3 AT 
CAMBRIDGE AS REQUIRED



0100 SAT TO 0330 TUE

NO TRAINS TO BE STABLED IN SHUNT SPUR, 
CARRIAGE SIDINGS 10-11, RECEPTION NORTH, 
FLETCHERS TERRACE LADDER, CHISHOLM LINE, 
BYPASS ROAD



0200 SUN TO 0330 TUE

CARRIAGE SIDINGS 13-17 WHEELS STATIONARY 
BUT UNITS MUST BE CLEAR OF THE STOP AWAIT

EA1161
EA1530
LN125 56m5ch and 61m50ch

56m20ch and 68m14ch

60m75ch and 63m60ch

55m54ch and 56m54ch

55m54ch and 56m54ch

56m36ch and 59m15ch

54m40ch and 62m0ch

OHL Work

Resignalling Work

Patrolling 

Patrolling 

S&T Points

C15 Drainage Only

P-Way Maintenance

19/04/25

19/04/25

19/04/25

19/04/25

19/04/25

19/04/25

19/04/25

19/04/25

19/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10852172

W2025/10840414

W2025/11207030

W2025/10749595

W2025/10749591

W2025/10805196

W2025/11111055
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EAS_V4_2_2025

0001 Sat

0110 Sun

0110 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0600 Sun

0600 Sun

0600 Sun

0110 Mon

0110 Mon

0400 Mon

22/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

21/04/25

22/04/25

22/04/25

21/04/25

21/04/25

22/04/25

0330 Tue

0650 Sun

0650 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0400 Mon

0330 Tue

0330 Tue

0405 Mon

0405 Mon

0330 Tue

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

No.6 Carriage 
Siding
Down Chesterton 
Jn Yard/Sidings
Run Round 
Sidings
All Lines

All

Platforms 1-8

No.7 Platform Line

No.8 Platform Line

Down Slow

Down and Up

No.3 Carriage 
Siding
Post Office Ladder

Shunt Spur

No.5 Carriage 
Siding
No.4 Carriage 
Siding
Reception South

Platforms 5-8

No.7 Platform Line

No.8 Platform Line

Down and Up

All Lines

All

Platforms 4-6

Chesterton Jn

Littleport

Kings Lynn

Cambridge

Cambridge L/End

Cambridge

Ely Dock Jn

Cambridge

Cambridge

Cambridge C/End

Ely Dock Jn

Littleport

Kings Lynn

Cambridge

Chesterton Jn

Ely Dock Jn

Littleport

Cambridge

Cambridge C/End

Cambridge L/End

Cambridge

Cambridge

Ely Dock Jn

Littleport

Cambridge

P2025/3998161 INSTRUCTIONS BOARDS. NO UNITS TO FOUL 
CA736/CA738/CA740 STOP AND AWAIT 
INSTRUCTIONS BOARDS IN COLDHAM LANE 
DEPOT



0200 SUN TO 0425 MON 

WHEELS STATIONARY REQUIREMENT IN 
BREAKDOWN TRAIN SIDING, FLETCHERS 
TERRACE LADDER AND RECEPTION NORTH



0200 SUN TO 0330 TUE

WHEELS STATIONARY REQUIREMENT IN ENGINE 
SPUR AND ENGINE SIDINGS 1-2

0200 SUN TO 0425 MON

WHEELS STATIONARY REQUIREMENT IN 
CARRIAGE SIDINGS 3-9 AS REQUIRED



0200 TO 0600 SUN

NO TRAINS TO BE STABLED IN ENGINE SIDINGS 1
& 2



POSSESSION TO BE EASED IN CARRIAGE 
SIDINGS 3-9 ONCE SCHEDULE OF SERVICES IS 
PUBLISHED



PANTOGRAPHS TO BE LOWERED ON TRAINS 
STABLED AT KINGS LYNN AND CS SUN 0110-0650
MON 0110-0405

TUE 0110-0330



TRAFFIC REMARKS CONTINUED IN GENERAL 
REMARKS

19/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

21/04/25

21/04/25

21/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V4_2_2025

0110 Tue

0110 Tue

0050 Wed

0050 Wed

0050 Wed

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0630 Sun

0630 Sun

0630 Sun

22/04/25

22/04/25

23/04/25

23/04/25

23/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

0330 Tue

0330 Tue

0430 Wed

0430 Wed

0430 Wed

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0930 Sun

0930 Sun

0930 Sun

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

All Lines

All

Up Platform 
Loop/Up Goods 
Loop
Down Goods Loop

Up & Down

Down and Up

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Down and Up T&H

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve

Littleport

Kings Lynn

Ely

Hawks LC

Ely North Jn

Junction Road Jn

Gospel Oak

Woodgrange Park Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

South Tottenham 
East Jn

South Tottenham 
West Jn

Tottenham South Jn

Ely Dock Jn

Littleport

Ely

Ely Dock Jn

West River LC 
(R/G-X) (UWC)

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Harringay Green 
Lanes

Seven Sisters Jn

South Tottenham 
East Jn

P2025/3998161

P2025/4115145

P2025/4115105

P2025/4087891 RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION



NLL CYCLIC TYPE 16B

EA1161
EA1540

EA1290
EA1300
EA1370
LN165
LN3210

EA1290
EA1300
EA1370

69m0ch and 71m33ch

0m40ch and 11m60ch

4m45ch and 6m20ch

Track Maintenance

Tamping

Patrolling 

22/04/25

22/04/25

23/04/25

23/04/25

23/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/11052650

W2025/11001578

W2025/11024596
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EAS_V4_2_2025

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

21/04/25

21/04/25

21/04/25

21/04/25

21/04/25

21/04/25

21/04/25

21/04/25

21/04/25

21/04/25

21/04/25

21/04/25

21/04/25

21/04/25

21/04/25

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Down and Up 
Tottenham

Down and Up 
North London

Down and Up T&H

Harringay Curve

Up Reception

Down and Up 
Tottenham South 
Curve
Up/Down Seven 
Sisters Chord

Cripple Sidings

Junction Road Jn

Gospel Oak

Woodgrange Park Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Junction Road Jn

Camden Road West 
Jn

Woodgrange Park Jn

Harringay Park Jn

Upper Holloway

Tottenham South Jn

South Tottenham 
West Jn

Upper Holloway

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Park Jn

Junction Road Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Junction Road Jn

P2025/4115133

P2025/3942600 WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



7L29 TO BE DIVERTED VIA NLL/ STRATFORD AND 
FOREST GATE JN

6L59/6L10 TO RUN VIA WCML AND PRIMROSE 
HILL



NLL CYCLIC TYPE 8 (AMENDED)

EA1290
EA1300
EA1370
LN165
LN3210

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

0m5ch and 11m60ch

1m7ch and 1m35ch

1m7ch and 1m35ch

Tamping

Track Maintenance

URFDO Inspections

21/04/25

21/04/25

21/04/25

21/04/25

21/04/25

21/04/25

21/04/25

21/04/25

21/04/25

21/04/25

21/04/25

21/04/25

21/04/25

21/04/25

21/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10993247

W2025/10757011

W2025/10757109
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EAS_V4_2_2025

0235 Sat

0235 Sat

0235 Sat

0235 Sat

0235 Sat

0235 Sat

0235 Sat

0235 Sat

0235 Sat

22/04/25

22/04/25

22/04/25

22/04/25

22/04/25

22/04/25

22/04/25

22/04/25

22/04/25

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0400 Tue

0400 Tue

0400 Tue

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

Down and Up Fast

Down and Up 
Slow
Down and Up DC 
Electric

Lines A,B,C,D,E, 
X

Platforms 1 to 16

Down and Up 
Primrose Hill

Down and Up NL 
DC Electric

All Sidings

Approach Line

Down and Up 
North 
London/Primrose 
Hill
Up Sidings 1 & 2

Middle Sidings 
1&2

Primrose Hill 
Tunnels

South Hampstead

Camden Jn

Euston

Camden Jn

Camden Jn

Camden Carriage 
Sidings

Camden Jn

Euston

Camden Jn

Euston

Primrose Hill 
(closed) site of

Primrose Hill Jn

Camden Carriage 
Sidings

Camden Road 
West Jn

Euston

P2025/4051623 0235 SAT TO 0500 TUE

EASTER SHUTDOWN.

NO ACCESS EUSTON PLATFORMS 1 TO 16.

NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.

NO ACCESS EUSTON UP SIDINGS 1 & 2.

NO ACCESS CAMDEN CARRIAGE SIDINGS.

EUSTON PLATFORMS 7, 8, 9 AND 10 TO BE KEPT 
CLEAR, NO ECS TO STABLED DURING THE 
POSSESSION TIMES.

NO ROUTE BETWEEN CAMDEN ROAD WEST JN 
AND CAMDEN JN / DC LINES VIA PRIMROSE HILL.


DUE TO POSSESSION 3925786.

THAMES FREIGHT TO DIVERT VIA ECML.

THAMES FREIGHT TO DIVERT VIA MML.

FELIXSTOWE FREIGHT TO DIVERT VIA CROSS 
COUNTRY.



ARL ECS TO DIVERT KENSAL GREEN AND CITY 
LINES FOR WILLESDEN TMD OR NEW LINES FOR 
C-SIDINGS.

ARL TO RUN BETWEEN WATFORD JUNCTION 
AND KILBURN HIGH ROAD 



NO ACCESS TO/FROM SOUTH WEST LINES 
TO/FROM CAMDEN ROAD JN, FREIGHT TO 
DIVERT VIA GOSPEL OAK AND WILLESDEN HIGH 
LEVEL.



0235 SAT TO 0400 TUE

STABLED AC TRACTION AT EUSTON PLATFORMS
1 TO 16, MIDDLE SIDINGS 1 & 2, UP SIDINGS 1 & 2 
AND CAMDEN CARRIAGE SIDINGS TO HAVE 
PANTOGRAPHS LOWERED.



0235 SAT TO 0050 SUN AND 0500 MON TO 0500 
TUE

ARL TO RUN BETWEEN WATFORD JUNCTION 
AND KILBURN HIGH ROAD

EA1310
MD101
MD120
MD145

0m0ch and 1m45ch

0m0ch and 1m47ch

0m0ch and 2m27ch

0m0ch and 2m27ch

0m0ch and 2m34ch

0m0ch and 2m34ch

0m0ch and 2m34ch

0m0ch and 2m34ch

0m0ch and 2m34ch

1m43ch and 2m40ch

0m0ch and 2m34ch

0m0ch and 2m34ch

0m0ch and 2m34ch

0m0ch and 2m34ch

0m0ch and 2m34ch

0m0ch and 2m34ch

Patrolling 

Preparatory Work

Track Maintenance

Track Maintenance

OHL Work (Maintenance)

OHL Renewals Work

S&T Maintenance

Survey Work

URFDO Inspections

Patrolling 

Structures Work

OHL Inspection

OHL Inspection

S&T Maintenance

S&T Maintenance

Survey Work

URFDO Inspections

19/04/25

19/04/25

19/04/25

19/04/25

19/04/25

19/04/25

19/04/25

19/04/25

19/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11063853

W2025/11151542

W2025/11208841

W2025/11208853

W2025/11263321

W2025/10961121

W2025/11199290

W2025/11199291

W2025/11199292

W2025/11050095

W2025/11220177

W2025/11199293

W2025/11199294

W2025/11199295

W2025/11199296

W2025/11199297

W2025/11199298

Week 4  - Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up T&H

Down and Up City 
Line

Down and Up New
Line

Down and Up 
North London

Down and Up 
High Level

Reversing Siding

Willesden 
Turnback Siding

Junction Road Jn

Harlesden Jn

Willesden Suburban 
Jn

Acton Wells Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Gospel Oak Jn

Kensal Green Jn

Kentish Town 
West

Mitre Bridge Jn

Kensal Green Jn

P2025/4051623

P2025/3943336 NO TRAINS TO BE STABLED IN THE REVERSING 
SIDING AT KENSAL GREEN 



ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 8/9 ROTR

EA1310
EA1370
MD150
MD155
MD160

0m0ch and 2m34ch

0m0ch and 2m34ch

0m0ch and 2m34ch

0m0ch and 2m27ch

0m42ch and 0m45ch

4m64ch and 0m4ch

1m57ch and 0m45ch

1m57ch and 0m45ch

1m57ch and 0m45ch

1m55ch and 0m43ch

2m64ch and 5m5ch

1m57ch and 2m55ch

S&T Maintenance

OHL Inspection

Track Maintenance

Remove Rail Defects

P & D Maintenance

Off Track Work

Welding and Grinding

URFDO Inspections

Survey Work

Structures Examination

Patrolling 

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/11226816

W2025/11199299

W2025/11208768

W2025/10756885

W2025/10757198

W2025/10757229

W2025/10757289

W2025/10757060

W2025/10862318

W2025/11006651

W2025/10757136
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EAS_V4_2_2025

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

21/04/25

21/04/25

21/04/25

21/04/25

21/04/25

21/04/25

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reversing Siding

Willesden 
Turnback Siding

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

P2025/3943678 FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO BE STABLED IN THE REVERSING 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9 (AMENDED)

EA1310
MD150
MD155
MD160

1m57ch and 0m45ch

4m67ch and 0m45ch

1m57ch and 0m45ch

1m57ch and 0m45ch

1m57ch and 0m45ch

URFDO Inspections

S&T Maintenance

Remove Rail Defects

Off Track Work

Welding and Grinding

21/04/25

21/04/25

21/04/25

21/04/25

21/04/25

21/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10757112

W2025/10755368

W2025/10757137

W2025/10757230

W2025/10757291
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EAS_V4_2_2025

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0115 Sun

2000 Mon

2000 Mon

2000 Mon

22/04/25

22/04/25

22/04/25

22/04/25

22/04/25

22/04/25

22/04/25

20/04/25

21/04/25

21/04/25

21/04/25

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0445 Sun

2359 Mon

2359 Mon

2359 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Acton Dive-Under

Down and Up 
Poplar

Engine and 
Carriage Line

Down and Up 
Relief

Back Line

Washer Bypass

Carriage Line

Acton Yard

Reception 1, 2 & 3

Down and Up 
Main

Down and Up 
Southwest

Down and Up 
Goods

Down and Up 
North London

Acton West (inc.)

Acton West

Old Oak Common 
East Jn

Ealing Broadway

CrossRail Depot

Old Oak Common 
East Jn

Acton West

Ealing Broadway

Acton Canal Wharf 
Jn

Acton Canal Wharf 
Jn

Willesden High Level
Jn

Acton Main Line

Acton Wells Jn

Grand Canal 
Junction

Ladbroke Grove

Old Oak Common
East Jn

Acton East

Ladbroke Grove

Acton Canal 
Wharf Jn

Acton Wells Jn

South Acton Jn

P2025/3917261 TRAINS TO RUN OVER MAIN LINES.  

NO ACCESS TO / FROM ACTON YARD / WCML / 
NLL



ACTON YARD RECEPTION LINES 1, 2, 3 AND 
HEADSHUNT TO BE CLEAR OF TRAINS / 
WAGONS.



NO ARL SERVICE WILLESDEN JN HIGH LEVEL TO 
RICHMOND



Work Details: ACTON EAST S&C RENEWALS 
[8120A/B 8121A/B 8122A/B] MAINTENANCE.

EA1310
EA1360
GW103
GW130
GW174
MD167
MD170

2m45ch and 4m25ch

4m13ch and 4m50ch

3m20ch and 3m60ch

2m43ch and 5m47ch

3m0ch and 5m27ch

4m10ch and 5m7ch

0m39ch and 4m20ch

2m60ch and 3m41ch

2m45ch and 4m25ch

2m45ch and 4m25ch

2m45ch and 3m50ch

2m44ch and 5m40ch

Patrolling 

Preparatory Work

OOC Station Development

In Connection With 
Engineering Work

C70 S&C - Complete 
Renewal 113A

Patrolling 

Permanent Way Inspection

OOC Station Development

P-Way Maintenance

P-Way Maintenance

S&C Unit Renewal 
(Maintenance Only)

Major Projects

18/04/25

18/04/25

18/04/25

18/04/25

18/04/25

18/04/25

18/04/25

20/04/25

21/04/25

21/04/25

21/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10854140

W2025/11273511

W2025/10996169

W2025/11005484

W2025/10982332

W2025/10705305

W2025/10704947

W2025/11243396

W2025/10946118

W2025/10946302

W2025/10997830

W2025/10976894

Week 4  - Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0130 Sun

0025 Sun

0025 Sun

0025 Mon

0025 Mon

0025 Mon

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

21/04/25

21/04/25

21/04/25

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0445 Sun

0700 Sun (4 hrs)

0700 Sun (5 hrs)

0440 Mon (5 hrs)

0440 Mon (4 hrs)

0440 Mon (4 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Protected 
Path

Protected 
Path

Down & Up Relief

Greenford Bay 
Line

Greenford East 
Curve

Hanwell Spur East

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

West Ealing 
Sidings No 2 Loop
/ No 3 Loop
Plasser 
Works/Engineers 
Sidings
Down and Up 
Main

East Coast 
Mainline 
Connection
Dock Junction 
Link Line Sidings 
Possession

Dock Junction 
Link Line Sidings 
Possession
Silo Curve

North London 
Incline

Southall East Jn

Greenford

Greenford East Jn

Hanwell Bridge

Drayton Green Jn

Southall East Jn

Greenford West Jn

West Ealing

Hanwell Jn

Hanwell Jn

Southall East Jn

York Way North Jn

Dock Jn South

Dock Jn South

Cedar Jn

St. Pancras 
International

Ealing Broadway

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell

Hanwell Jn

West Ealing

West Ealing Jn

West Ealing Jn

Ealing Broadway

St. Pancras 
International

St. Pancras 
International

St. Pancras 
International

Silo Curve Jn

York Way North 
Jn

P2025/3917241

P2025/4136910

P2025/4091283

TRAINS TO RUN OVER MAIN LINES.  

NO ACCESS TO / FROM ACTON YARD AND WEST 
EALING SIDINGS.



Work Details: MAINTENANCE.



SHORTENED POSSESSION DUE TO ACTON EAST 
S&C RENEWALS

EA1310
GW103
GW130
GW174

EA1320
LN115
LN3201
SO400

EA1320
LN115
LN3201
SO400

5m72ch and 8m30ch

6m60ch and 7m3ch

5m72ch and 8m27ch

0m0ch and 0m0ch

0m0ch and 0m0ch

In Connection With 
Engineering Work

S&T Work

S&T Work

S&T Work

S&T Work

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

21/04/25

21/04/25

21/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11005664

W2025/11188176

W2025/10992947

W2025/11204853

W2025/11070911
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EAS_V4_2_2025

0100 Sat

0100 Sat

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

19/04/25

19/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

0530 Sat

0530 Sat

0930 Sun

0930 Sun

0930 Sun

0930 Sun

0930 Sun

0930 Sun

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

Line Blockage

Line Blockage

Down Silwood 
(part)
Up Silwood (part)

South London 
Reversible/Down 
South London
Up South London

Down and Up 
Tottenham

Down and Up T&H

Up Reception

Cripple Sidings

Harringay Curve

Down and Up T&H

Old Kent Road Jn

Peckham Rye Jn

Junction Road Jn

Upper Holloway

Junction Road Jn

Upper Holloway

Harringay Park Jn

Harringay Green 
Lanes

Old Kent Road Jn

South 
Bermondsey Jn

Carlton Road Jn

Junction Road Jn

Upper Holloway

Upper Holloway

Harringay Jn

Upper Holloway

P2025/4146658

P2025/4087873

P2025/4087834

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION



NLL CYCLIC TYPE 16D

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION



NLL CYCLIC TYPE 16C

EA1327
SO645
SO680
SO681

EA1370
LN3210

EA1370
LN165

1m63ch and 2m40ch

1m63ch and 3m40ch

0m40ch and 3m4ch

3m15ch and 4m38ch

Patrolling 

PL Grinding Train

Patrolling 

Patrolling 

19/04/25

19/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11278376

W2025/11238129

W2025/11024423

W2025/11024591
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EAS_V4_2_2025

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

21/04/25

21/04/25

21/04/25

21/04/25

21/04/25

21/04/25

21/04/25

21/04/25

21/04/25

21/04/25

21/04/25

21/04/25

21/04/25

21/04/25

21/04/25

21/04/25

21/04/25

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Platforms 1-2

Up Riverside

Down T&H/Down 
Tilbury

Up 
Tilbury/Fenchurch 
Street
Departure Line

Down Goods

Down and Up 
Connecting Line

Down Fenchurch 
Street/Tilbury

Down Riverside

Exchange Sidings

Up Goods

Up Tilbury/Up T&H

Down Sidings

Sidings 1-3

Long Siding

Down Through 
Sidings
Stora Sidings H7 
& H8
Stora Sidings

Reception Line

Sidings 1-2

Barking Riverside

Barking Tilbury Line 
Jn East

West Thurrock Jn

Barking Tilbury Line 
Jn West

Renwick Road Jn

Ripple Lane East Jn 
(Down 
Tilbury/Goods)
Upney Jn

Barking

Barking Riverside

Renwick Road Jn

Barking Tilbury Line 
Jn East

Barking Station Jn

Dagenham Dock

Freightliner Depot 
East End GF

Purfleet

Ripple Lane

Ripple Lane West 
Yard

Barking Riverside

Barking Station Jn

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn East

Barking Tilbury 
Line Jn West

Down Riverside 
Junction

Renwick Road Jn

Ripple Lane East 
Jn (Up Tilbury)

West Thurrock Jn

Dagenham Dock

Freightliner Depot
West End GF

Purfleet

Ripple Lane

Ripple Lane West 
Yard

P2025/3915279 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAYS, PURFLEET, 
RAINHAM AND UPMINSTER



C2C TO DIVERT TO FENCHURCH STREET VIA 
WEST HAM 



ARL T&H SERVICES TO TERMINATE/START FROM 
BARKING PLATFORM 1 

NO ACCESS TO EAST HAM CS VIA T&H



LUL TO NOTE: JUBILEE LINE TO BE OPEN



NO ACCESS AVAILABLE TO/FROM RIPPLE LANE, 
DAGENHAM DOCK, PURFLEET SIDINGS, TILBURY 
RAILPORT AND THAMES GATEWAY

FREIGHT SERVICES TO BE RETIMED / NOT RUN 


TRAINS TO STABLE IN PLATFORMS 1 AND 2 AT 
BARKING RIVERSIDE 

PANTOGRAPHS TO BE LOWERED ON ALL 
STABLED TRAINS IN BARKING RIVERSIDE 
PLATFORM 1 AND 2



ISOLATION OF EXCHANGE SIDINGS TO BE 
LIFTED BY 2300 SUN



ROAD TO BE OPEN AT PURFLEET LC



CD Track: Barking (Essex Road) Up Re-Rail Prep 

AWD B&C: Purfleet to Grays Station Up Re-Rail

AWD B&C: Jurgens LC Renewal

EA1370
EA1380
EA1390
EA1395
SO400
SO420

7m30ch and 10m60ch

7m60ch and 7m70ch

15m16ch and 18m65ch

8m0ch and 10m40ch

7m30ch and 18m60ch

15m65ch and 18m59ch

16m0ch and 18m65ch

7m30ch and 7m50ch

Preparatory Work

S&T Points

LC  Work

Survey Work

Remove Rail Defects

OHL Inspection

Patrolling 

S&T Points

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10838556

W2025/10980984

W2025/10931744

W2025/11249697

W2025/11221042

W2025/11221931

W2025/11221201

W2025/10980983

Week 4  - Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0055 Tue

0055 Tue

0055 Tue

0055 Fri

0055 Fri

0055 Fri

0055 Tue

0055 Tue

0055 Tue

0055 Sat

19/04/25

19/04/25

19/04/25

19/04/25

22/04/25

22/04/25

22/04/25

25/04/25

25/04/25

25/04/25

22/04/25

22/04/25

22/04/25

19/04/25

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0440 Tue

0440 Tue

0440 Tue

0440 Fri

0440 Fri

0440 Fri

0440 Tue

0440 Tue

0440 Tue

0440 Sat (3 hrs)

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage

Line Blockage

Line Blockage

Line Blockage
(Between 
Trains)

Headshunt

Down and Up 
Main

Down and Up Fast

Down and Up 
Slow
Platforms 1-4

Up Stratford Down

Up Passenger 
Loop

Down and Up 
Main

Down and Up Fast

Down and Up 
Slow
Platforms 1-4

Down and Up 
Main

Down and Up Fast

Down and Up 
Slow
Platforms 1-4

Up Stratford Down

Up Passenger 
Loop

Down and Up 
Main

Down Main

Bromley-by-Bow 
(LUL)

Christian St Jn

Fenchurch Street

Gas Factory Jn

Limehouse

Christian St Jn

Fenchurch Street

Limehouse

Christian St Jn

Fenchurch Street

Bow Jn

Gas Factory Jn

Bromley-by-Bow 
(LUL)

Plaistow (LUL)

Christian St Jn

Fenchurch Street

Gas Factory Jn

Christian St Jn

Fenchurch Street

Christian St Jn

Fenchurch Street

Gas Factory Jn

Limehouse

Bromley-by-Bow 
(LUL)

P2025/3915279

P2025/4153668

P2025/4153671

P2025/4153676

P2025/4153672

P2025/4153669

EA1380
EA1400

EA1380

EA1380

EA1380

EA1380

0m0ch and 3m0ch

0m0ch and 1m0ch

0m0ch and 1m0ch

1m48ch and 3m2ch

3m60ch and 5m0ch

Remove Rail Defects

Remove Rail Defects

Remove Rail Defects

Patrolling 

Track Maintenance

19/04/25

19/04/25

19/04/25

19/04/25

22/04/25

22/04/25

22/04/25

25/04/25

25/04/25

25/04/25

22/04/25

22/04/25

22/04/25

19/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/11220807

W2025/11221003

W2025/11221034

W2025/11221038

W2025/11054956

Week 4  - Continued
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EAS_V4_2_2025

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0125 Tue

0125 Tue

0125 Wed

0125 Wed

0125 Fri

0125 Fri

19/04/25

19/04/25

19/04/25

19/04/25

19/04/25

22/04/25

22/04/25

23/04/25

23/04/25

25/04/25

25/04/25

0425 Sat

0425 Sat

0425 Sat

0425 Sat

0425 Sat

0425 Tue

0425 Tue

0425 Wed

0425 Wed

0425 Fri

0425 Fri

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up 
Tilbury/Fenchurch 
Street
Down and Up 
Connecting Line

Down Fenchurch 
Street/Tilbury

Down and Up 
Main

Inlet Road

Carriage Washer 
Road

Down and Up 
Main

Down and Up 
Connecting Line

Down and Up 
Main

Down and Up 
Connecting Line

Down and Up 
Main

Down and Up 
Connecting Line

Barking Tilbury Line 
Jn West

Upney Jn

Barking

Upney (LUL)

East Ham Depot

Becontree (LUL)

Upney Jn

Becontree (LUL)

Upney Jn

Becontree (LUL)

Upney Jn

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn East

Barking Tilbury 
Line Jn West

East Ham (LUL)

East Ham Depot

Barking

Barking Tilbury 
Line Jn East

Barking

Barking Tilbury 
Line Jn East

Barking

Barking Tilbury 
Line Jn East

P2025/4144077

P2025/4153661

P2025/4153674

P2025/4153699

EA1380

EA1380

EA1380

EA1380

7m45ch and 11m40ch

6m19ch and 8m20ch

6m19ch and 8m20ch

7m35ch and 8m0ch

6m66ch and 9m0ch

6m66ch and 9m0ch

6m66ch and 9m0ch

OHL Inspection

Patrolling 

Patrolling 

S&T Points

OHL Work

OHL Work

OHL Work

19/04/25

19/04/25

19/04/25

19/04/25

19/04/25

22/04/25

22/04/25

23/04/25

23/04/25

25/04/25

25/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11221672

W2025/11220904

W2025/11219277

W2025/11222797

W2025/11222138

W2025/11222253

W2025/11222256
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EAS_V4_2_2025

0200 Sun

0200 Sun

0200 Sun

0125 Tue

0125 Tue

0125 Tue

0200 Sun

0200 Sun

0200 Sun

0200 Sun

21/04/25

21/04/25

21/04/25

22/04/25

22/04/25

22/04/25

20/04/25

20/04/25

20/04/25

20/04/25

0200 Mon

0200 Mon

0200 Mon

0415 Tue

0415 Tue

0415 Tue

0455 Sun

0455 Sun

0455 Sun

0455 Sun

Possession

Possession

Possession

Line Blockage
+Detonators

Line Blockage
+Detonators

Sidings 
Possession

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Sidings 
Possession

Down and Up 
Main

Reversing Line

Down and Up 
Tilbury

Down and Up 
Tilbury

Down and Up 
Main

Down Siding

Up Siding

Platforms 1-3

Platforms 1 and 4

Down and Up 
Main

Carriage Sidings

Washer Road

Leigh-on-Sea 
C/End

Leigh-on-Sea

Pitsea Jn

Pitsea Jn

Pitsea Jn

Pitsea

Shoeburyness

Southend Central

Shoeburyness

Shoeburyness

Basildon

Leigh-on-Sea

Stanford-le-Hope

Pitsea

Pitsea L/End

Pitsea

Shoeburyness

Southend Central

Southend Central 
L/End

Shoeburyness

P2025/3943117

P2025/4153673

P2025/4153679

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN BASILDON / STANFORD-LE-
HOPE AND LEIGH-ON-SEA 



SINGLE LINE WORKING IN ACCORDANCE WITH 
RB MODULE P 1 10, OVER THE UP MAIN 
BETWEEN LAINDON AND BASILDON. [2] 
REQUIRED IN THE DOWN DIRECTION ON THE 
APPROACH TO BASILDON. 2 MINUTE MINIMUM 
DWELL TIME REQUIRED AT LAINDON IN THE 
DOWN DIRECTION



8-CAR CLASS 357 FORMATIONS TO BE RE-
TIMED TO PASS AT GRAYS DUE TO A/C FEED 
ISSUES. DOWN SERVICES TO DEPART 1 MINUTE 
AFTER THE ARRIVAL OF THE UP SERVICE AT 
GRAYS



ROAD TO BE OPEN AT STANFORD-LE-HOPE LC 
AND PITSEA HALL LC



LTS CYCLIC TYPE 18

EA1380
EA1390

EA1380
EA1390

EA1380

28m24ch and 29m46ch

24m55ch and 29m30ch

32m0ch and 32m41ch

26m52ch and 26m65ch

35m35ch and 39m40ch

OHL Inspection

Track Maintenance

S&T Work

Patrolling 

Patrolling 

20/04/25

20/04/25

20/04/25

22/04/25

22/04/25

22/04/25

20/04/25

20/04/25

20/04/25

20/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11275899

W2025/10980173

W2025/11250659

W2025/11221166

W2025/11221193
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EAS_V4_2_2025

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0035 Mon

0035 Mon

0035 Mon

2220 Sun

2220 Sun

2220 Sun

2220 Sun

2220 Sun

2220 Sun

2220 Sun

20/04/25

20/04/25

20/04/25

20/04/25

21/04/25

21/04/25

21/04/25

21/04/25

21/04/25

21/04/25

21/04/25

21/04/25

21/04/25

21/04/25

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0420 Mon

0420 Mon

0420 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Sidings 
Possession

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platform 3

Up & Down 
Ockendon/Third 
Line
Down and Up 
Tilbury

Seabrook Sidings

Down and Up 
Tilbury

Down and Up 
Thames Haven

Seabrook Sidings

Down and Up 
Felixstowe

Down and Up East
Suffolk

Down and Up 
Bacon Factory 
Curve
Up & Down 
Felixstowe Curve

Trimley Loop

Up & Down North 
Quay

Up & Down 
Felixstowe Single

Grays

Grays

Grays C/End

Grays

Stanford-le-Hope

Thames Haven

Grays

Derby Road

Westerfield Jn

Boss Hall Jn

Felixstowe Beach LC

Trimley C/End

Felixstowe North 
Quay FLT

Felixstowe Town

Grays

West Thurrock Jn

Grays

Grays L/End

Thames Haven Jn

Grays

Derby Road

East Suffolk Jn

Europa Jn

Felixstowe Beach 
Jn

Gun Lane 
Junction

Trimley

Westerfield Jn

P2025/4153987

P2025/4153997

P2025/3938896 GE CYCLIC TYPE 119

EA1390
EA1410

EA1390
EA1420

EA1430
EA1440
EA1450
EA1460
EA1744

19m0ch and 20m20ch

19m70ch and 27m0ch

72m23ch and 84m30ch

72m25ch and 84m30ch

75m40ch and 76m0ch

Patrolling 

Patrolling 

Track Maintenance

S&T Maintenance

Structures Examination

20/04/25

20/04/25

20/04/25

20/04/25

21/04/25

21/04/25

21/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11221220

W2025/11221256

W2025/11032162

W2025/11142410

W2025/11122859

Week 4  - Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0001 Sat

2330 Sun

2330 Sun

2355 Mon

2355 Mon

0010 Wed

0010 Wed

0010 Thu

0010 Thu

0010 Fri

0010 Fri

0015 Mon

0015 Mon

25/04/25

21/04/25

21/04/25

22/04/25

22/04/25

23/04/25

23/04/25

24/04/25

24/04/25

25/04/25

25/04/25

21/04/25

21/04/25

2359 Fri

0525 Mon

0525 Mon

0525 Tue

0525 Tue

0525 Wed

0525 Wed

0525 Thu

0525 Thu

0525 Fri

0525 Fri

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up & Down 
Sizewell

Up Platform

Down and Up East
Suffolk/Up & Down
East Suffolk
Up Platform

Down and Up East
Suffolk/Up & Down
East Suffolk
Up Platform

Down and Up East
Suffolk/Up & Down
East Suffolk
Up Platform

Down and Up East
Suffolk/Up & Down
East Suffolk
Up Platform

Down and Up East
Suffolk/Up & Down
East Suffolk

Down and 
Up/Down and Up 
Lowestoft
Down and Up 
Branch

Sizewell LC

Beccles

Oulton Broad South

Beccles

Oulton Broad South

Beccles

Oulton Broad South

Beccles

Oulton Broad South

Beccles

Oulton Broad South

Brundall Jn

Norwich Road AHB

Saxmundham Jn

Beccles

Woodbridge

Beccles

Woodbridge

Beccles

Woodbridge

Beccles

Woodbridge

Beccles

Woodbridge

Wensum Jn

Whitlingham Jn

P2025/4052473

P2025/3938876

NO ACCESS TO SIZEWELL BRANCH FROM 2310 
ON FRIDAY 21ST FEBRUARY 2025 TO 0525 ON 
MONDAY 5TH JANUARY 2026



11 MONTH BLOCKADE 



CD Enhancements: Sizewell C

GE CYCLIC ESK 2

GE CYCLIC TYPE 133

EA1430
EA1520

EA1470
EA1480

90m30ch and 91m69ch

93m0ch and 109m0ch

107m50ch and 108m0ch

93m0ch and 109m0ch

91m74ch and 115m16ch

91m74ch and 115m16ch

91m74ch and 115m16ch

91m74ch and 115m16ch

93m0ch and 109m0ch

93m0ch and 109m0ch

107m20ch and 107m60ch

1m30ch and 5m65ch

Major Projects

PL Tamping

LC  Work

PL Tamping

Track Maintenance

Track Maintenance

Track Maintenance

Track Maintenance

PL Tamping

PL Tamping

LC  Work

Track Maintenance

19/04/25

20/04/25

20/04/25

21/04/25

21/04/25

23/04/25

23/04/25

24/04/25

24/04/25

25/04/25

25/04/25

21/04/25

21/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10874819

W2025/10952370

W2025/11229840

W2025/10952375

W2025/10952633

W2025/10952584

W2025/10952493

W2025/10952482

W2025/10952361

W2025/10952373

W2025/11229798

W2025/10948815

Week 4  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2359 Sun

2359 Sun

2359 Sun

2359 Sun

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

20/04/25

20/04/25

20/04/25

20/04/25

21/04/25

21/04/25

21/04/25

21/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

0750 Sun

0750 Sun

0750 Sun

0750 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Goods Loop

Down and Up 
Main

Up Newmarket 
Down

Up Soham Single 
Down/Down and 
Up Soham

Down Goods Loop

Up Main/Down 
Bury

Up Bury/Down 
Main

Up & Down 
Newmarket

Up & Down Ely 
West Curve

Down 
Peterborough/Dow
n Main
Down Goods No.1
and 2
Up Reception

Up Goods No.1

Up Main/Up 
Peterborough

East Curve

West Curve

Down Sidings

Up Sidings

Bury St. Edmunds

Bury St. Edmunds

Chippenham Jn

Chippenham Jn

Bury St. Edmunds

Chippenham Jn

Bury St. Edmunds

Chippenham Jn

Ely West Jn

Peterborough East 
Jn

March

Ely North Jn

March East Jn

March West Jn

March

Bury St. Edmunds

Chippenham Jn

Ely Dock Jn

Bury St. Edmunds

Chippenham Jn

Ely North Jn

March

Peterborough 
East Jn

Whitemoor Jn

March

P2025/3939009

P2025/3938991

P2025/3939003

WA CYCLIC TYPE R (AMENDED)

CD Track: Cockspin Road Down Re-Rail Rail Drop

WA CYCLIC TYPE R

NO ACCESS TO/FROM WHITEMOOR



XC TO STABLE 3 X CLASS 170 DMU UNITS IN 
PLATFORM 3 AT ELY ON SAT NIGHT



WA CYCLIC TYPE P

EA1530
EA1540

EA1530
EA1540

EA1550
EA1560
EA1570
LN135

26m0ch and 28m65ch

4m0ch and 6m0ch

26m0ch and 28m65ch

26m0ch and 28m60ch

9m76ch and 11m74ch

0m52ch and 0m63ch

26m0ch and 28m60ch

26m0ch and 28m65ch

75m0ch and 76m50ch

75m0ch and 76m50ch

75m0ch and 76m50ch

Welding and Grinding

Unload CWR

URFDO Inspections

Track Maintenance

Structures Examination

Track Maintenance

URFDO Inspections

Welding and Grinding

Remove Rail Defects

Welding and Grinding

URFDO Inspections

19/04/25

19/04/25

19/04/25

19/04/25

20/04/25

20/04/25

20/04/25

20/04/25

19/04/25

19/04/25

19/04/25

19/04/25

19/04/25

19/04/25

19/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10735111

W2025/10809281

W2025/10757139

W2025/10749607

W2025/11212121

W2025/11052591

W2025/10757071

W2025/10735119

W2025/10757387

W2025/10757292

W2025/10757117

Week 4  - Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

2245 Sun

2245 Sun

2245 Sun

21/04/25

21/04/25

21/04/25

0450 Mon

0450 Mon

0450 Mon

Possession

Possession

Possession

Up Main

Down Main

West Curve

March East Jn

Funthams Lane LC

March West Jn

Funthams Lane 
LC

March

Whitemoor Jn

P2025/3938987 XC TO STABLE 3 X CLASS 170 DMU UNITS IN 
PLATFORM 3 AT ELY ON SUN NIGHT



WA CYCLIC TYPE P-2

EA1560
EA1570
LN135 86m10ch and 97m30ch

86m10ch and 97m30ch

89m50ch and 91m20ch

Welding and Grinding

P-Way Maintenance

S&T Maintenance

20/04/25

20/04/25

20/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10735128

W2025/10757382

W2025/10910396

Week 4  - Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0105 Sun

0105 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0045 Mon

0045 Mon

28/04/25

28/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

28/04/25

28/04/25

0400 Mon

0400 Mon

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0505 Mon

0505 Mon

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains

Possession

Possession

Down and Up 
Main

Platforms 5-12

Down and Up 
Main

Down Passenger 
Loop

Down and Up 
Southend

Platforms 1-3 and
Up Passenger 
Loop
Down and Up 
Main

Down Passenger 
Loop

Down and Up 
Main

Bethnal Green West 
Jn

Liverpool Street

Church Lane LC 
(CCTV) (EA1011)

Ingatestone

Mountnessing Jn

Shenfield

Chelmsford L/End

Ingatestone

Chelmsford L/End

Liverpool Street

Harold Wood

Ingatestone L/End

Shenfield

Church Lane LC 
(CCTV) (EA1011)

Ingatestone L/End

Shenfield C/End

P2025/4099277

P2025/4143447

P2025/4143667

PLATFORMS 5-10 TO BE OUTSTABLED AT 
LIVERPOOL STREET

EA1010

EA1011
EA1050

EA1011

0m0ch and 0m48ch

0m0ch and 0m48ch

19m10ch and 23m61ch

21m0ch and 28m0ch

Track Maintenance

Station Work

OHL Work

OHL Work

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

28/04/25

28/04/25

5Week

W2025/11223209

W2025/11076801

W2025/11223845

W2025/11223854

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Passenger 
Loop

Down and Up 
Main

Up Passenger 
Loop

Down & Up 
Sudbury

Down Passenger 
Loop/Platform 4

Up Passenger 
Loop/Platform 1

Up & Down 
Braintree

Post Office Yard

Goods 
Yard/Incline
S & T Siding

Siding

Chelmsford C/End

Colchester L/End

Marks Tey Jn

Sudbury

Witham C/End

Witham

Braintree

Chelmsford

Marks Tey

Marks Tey C/End

Chelmsford

Chelmsford L/End

Marks Tey C/End

Marks Tey Jn

Witham

Witham C/End

Witham Jn

Chelmsford

Marks Tey

Marks Tey C/End

P2025/3942171 GA TO STABLE TRAINS AS REQUIRED IN THE UP 
PASSENGER LOOP AT COLCHESTER



CHELMSFORD DOWN PASSENGER LOOP AND 
GOODS YARD INCLINE TO BE CLEAR OF 
STABLED TRAINS



GE CYCLIC TYPE A



FOLLOW UP: Weekend for Chelmsford C/End S&C 
Shortfall and Marks Tey L/End S&C

EA1011
EA1070
EA1080 40m0ch and 42m60ch

29m54ch and 30m35ch

46m5ch and 47m65ch

38m0ch and 49m60ch

30m20ch and 50m0ch

S&T Maintenance

Follow-Up Work

Follow-Up Work

Track Maintenance

Tamping

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11050523

W2025/11034228

W2025/11028349

W2025/11076636

W2025/11072272

Week 5  - Continued
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Y C
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0130 Sun

0130 Sun

0145 Sun

0145 Sun

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

27/04/25

27/04/25

27/04/25

27/04/25

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0650 Sun

0650 Sun

0630 Sun

0630 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Down Passenger 
Loop

Down and Up 
Main

Up Passenger 
Loop

Up Passenger 
Loop

Down & Up 
Sudbury

Down Passenger 
Loop/Platform 4

Up Passenger 
Loop/Platform 1

Up & Down 
Braintree

Post Office Yard

Goods 
Yard/Incline

Down and Up 
Main

Sidings

Southend Loop

Down and Up 
Southend

Chelmsford C/End

Colchester L/End

Colchester L/End

Marks Tey Jn

Sudbury

Witham C/End

Witham

Braintree

Chelmsford

Diss C/End

Diss

Mountnessing Jn

Mountnessing Jn

Chelmsford

Chelmsford L/End

Colchester L/End

Marks Tey C/End

Marks Tey Jn

Witham

Witham C/End

Witham Jn

Chelmsford

Haughley Jn

Diss

Mountnessing Jn

Shenfield Jn

P2025/3942190

P2025/3939658

P2025/4160090

GA TO STABLE TRAINS AS REQUIRED IN THE UP 
PASSENGER LOOP AT COLCHESTER 



NO ISOLATION OF COLCHESTER CS PERMITTED


GE CYCLIC TYPE A

GE CYCLIC TYPE 128A

EA1011
EA1070
EA1080

EA1012

EA1050

29m35ch and 33m40ch

29m58ch and 30m60ch

38m25ch and 44m70ch

38m0ch and 49m60ch

85m0ch and 92m0ch

20m70ch and 22m0ch

Patrolling 

S&T Maintenance

Patrolling 

Track Maintenance

Track Maintenance

S&T Maintenance

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

27/04/25

27/04/25

27/04/25

27/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11003526

W2025/11050664

W2025/11003527

W2025/11076639

W2025/11020677

W2025/11253332

Week 5  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0145 Mon

0145 Mon

0410 Mon

0220 Sun

0220 Sun

0005 Sat

0005 Sat

2355 Mon

2355 Mon

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

27/04/25

27/04/25

26/04/25

26/04/25

29/04/25

29/04/25

0455 Mon

0455 Mon

0455 Mon

0145 Mon

0410 Mon

0410 Mon

0455 Mon

0610 Sun

0610 Sun

0530 Sat

0530 Sat

0430 Tue

0430 Tue

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Possession

Possession

Line Blockage
(Between 
Trains)

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Possession

Possession

Possession

Possession

Down Southend

Platform 1

Up & Down 
Southminster

Up Southend

Up Southend

Platform 4

Up Southend

Down and Up 
Southend

Platforms 1-4

Down Platform

Up & Down 
Southminster

Down Platform

Up & Down 
Southminster

Hockley C/End

Wickford

Wickford Jn

Billericay C/End

Billericay C/End

Wickford

Billericay C/End

Southend Victoria

Southend Victoria

North Fambridge

Southminster

North Fambridge

Southminster

Billericay C/End

Wickford

Wickford Jn

Hockley C/End

Hockley C/End

Wickford

Hockley C/End

Rayleigh

Southend Victoria

North Fambridge

Wickford Jn

North Fambridge

Wickford Jn

P2025/3940973

P2025/4134658

P2025/4143907

P2025/4143916

SERVICES TO TRAVEL OVER THE UP SOUTHEND 
BI-DIRECTIONAL LINE BETWEEN BILLERICAY 
C/END AND HOCKLEY C/END



STRUCTURE FOR AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN 
SCHEDULE PATHS TO OPERATORS. DOWN 
TRAINS TO BE RETIMED WITH THE ENGINEERING
ALLOWANCE OF [4] TO BE MOVED TO 
APPROACHING HOCKLEY



SSV INSPECTIONS TYPE 1

GA TO STABLE TRAINS AS REQUIRED IN 
PLATFORMS 1-4 AT SOUTHEND VICTORIA

EA1050
EA1060

EA1050

EA1060

EA1060

25m20ch and 35m75ch

41m25ch and 41m42ch

33m0ch and 41m42ch

29m20ch and 45m42ch

29m20ch and 45m42ch

Track Maintenance

Station Work

S&T Maintenance

OHL Work

OHL Work

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

27/04/25

27/04/25

26/04/25

26/04/25

28/04/25

28/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10981541

W2025/11153144

W2025/11224986

W2025/11223833

W2025/11223813

Week 5  - Continued
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Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0110 Fri

0110 Fri

0110 Fri

0110 Fri

0110 Fri

0900 Mon

0900 Tue

02/05/25

02/05/25

02/05/25

02/05/25

02/05/25

28/04/25

29/04/25

0500 Fri

0500 Fri

0500 Fri

0500 Fri

0500 Fri

1600 Mon

1600 Tue

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Sidings 
Possession

Sidings 
Possession

Down and Up 
Colchester Town

Down and Up 
Clacton

Down and Up 
Hythe Curve

Down and Up 
Walton

Walton Single

Up Carriage 
Siding
Shunting Spur

Connection to 
Middle Road and 
Klondyke Siding
Klondyke Siding

Middle Road

Outside Road

No. 7 Siding

No. 8 Siding

Up Carriage 
Siding
Shunting Spur

Connection to 
Middle Road and 
Klondyke Siding
Klondyke Siding

Middle Road

Outside Road

No. 7 Siding

No. 8 Siding

Colchester Town

Burrs Road LC 
(CCTV)

Colne Jn

Kirby Cross

Walton-on-the-
Naze

Clacton Carriage 
Sidings

Clacton Carriage 
Sidings

East Gate Jn

Hunwick Jn

Hythe Jn

Kirby Cross

Thorpe-le-Soken
Jn

Clacton Carriage 
Sidings

Clacton Carriage 
Sidings

P2025/4134779

P2025/4150764

P2025/4150694

CLACTON EMU MAINTENANCE DEPOT TO 
REMAIN LIVE.

THE MOVEMENT OF BI-MODE UNITS UNDER 
DIESEL POWER BETWEEN CLACTON EMU 
MAINTENANCE SHED AND No.7 SIDING TO BE 
DONE UNDER LOCAL ARRANGEMENTS.

PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS

CLACTON EMU MAINTENANCE DEPOT TO 
REMAIN LIVE.

THE MOVEMENT OF BI-MODE UNITS UNDER 
DIESEL POWER BETWEEN CLACTON EMU 
MAINTENANCE SHED AND No.7 SIDING TO BE 
DONE UNDER LOCAL ARRANGEMENTS.

PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS

EA1090
EA1100
EA1110

EA1090

EA1090

53m10ch and 67m0ch

69m0ch and 69m56ch

69m0ch and 69m56ch

Track Maintenance

Depot Work

Depot Work

02/05/25

02/05/25

02/05/25

02/05/25

02/05/25

28/04/25

29/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11076608

W2025/11228018

W2025/11228019
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EAS_V4_2_2025

0900 Wed

0900 Thu

0900 Fri

30/04/25

01/05/25

02/05/25

1600 Wed

1600 Thu

1600 Fri

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Up Carriage 
Siding
Shunting Spur

Connection to 
Middle Road and 
Klondyke Siding
Klondyke Siding

Middle Road

Outside Road

No. 7 Siding

No. 8 Siding

Up Carriage 
Siding
Shunting Spur

Connection to 
Middle Road and 
Klondyke Siding
Klondyke Siding

Middle Road

Outside Road

No. 7 Siding

No. 8 Siding

Up Carriage 
Siding
Shunting Spur

Connection to 
Middle Road and 
Klondyke Siding
Klondyke Siding

Middle Road

Outside Road

No. 7 Siding

No. 8 Siding

Clacton Carriage 
Sidings

Clacton Carriage 
Sidings

Clacton Carriage 
Sidings

Clacton Carriage 
Sidings

Clacton Carriage 
Sidings

Clacton Carriage 
Sidings

P2025/4150744

P2025/4150745

P2025/4150742

CLACTON EMU MAINTENANCE DEPOT TO 
REMAIN LIVE.

THE MOVEMENT OF BI-MODE UNITS UNDER 
DIESEL POWER BETWEEN CLACTON EMU 
MAINTENANCE SHED AND No.7 SIDING TO BE 
DONE UNDER LOCAL ARRANGEMENTS.

PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS

CLACTON EMU MAINTENANCE DEPOT TO 
REMAIN LIVE.

THE MOVEMENT OF BI-MODE UNITS UNDER 
DIESEL POWER BETWEEN CLACTON EMU 
MAINTENANCE SHED AND No.7 SIDING TO BE 
DONE UNDER LOCAL ARRANGEMENTS.

PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS

CLACTON EMU MAINTENANCE DEPOT TO 
REMAIN LIVE.

THE MOVEMENT OF BI-MODE UNITS UNDER 
DIESEL POWER BETWEEN CLACTON EMU 
MAINTENANCE SHED AND No.7 SIDING TO BE 
DONE UNDER LOCAL ARRANGEMENTS.

PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS

EA1090

EA1090

EA1090

69m0ch and 69m56ch

69m0ch and 69m56ch

69m0ch and 69m56ch

Depot Work

Depot Work

Depot Work

30/04/25

01/05/25

02/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11228020

W2025/11228021

W2025/11228022
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EAS_V4_2_2025

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down North 
London Relief Line

Down and Up 
North London

Down and Up 
High Meads Curve

Up Channelsea 
Loop

Down and Up 
Channelsea Curve

Down and Up 
High Meads Loop

Up/Down 
Canonbury

Up North London 
Reversible

Down and Up Lea 
Curve

Graham Road 
Curve

Highbury and 
Islington

Stratford

High Meads Jn

Lea Jn

Stratford Central Jn 
West

Temple Mills East Jn

Canonbury West Jn

Caledonian Road 
and Barnsbury

High Meads Jn

Navarino Road Jn

Caledonian Road 
and Barnsbury

Channelsea North
Jn

Channelsea 
South Jn

High Meads Jn

Highbury Vale Jn

Highbury and 
Islington

Lea Jn

Navarino Road Jn

P2025/3968414 ARL TO STABLE TRAINS AS REQUIRED IN 
PLATFORMS 1-2 AT STRATFORD

EA1150
EA1180
EA1320
EA1340
EA1350
LN110

3m5ch and 3m64ch

3m70ch and 3m5ch

Track Maintenance

Patrolling 

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10991436

W2025/10797072
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EAS_V4_2_2025

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sun

0105 Sun

0105 Sun

0105 Sun

28/04/25

28/04/25

28/04/25

28/04/25

27/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

27/04/25

28/04/25

28/04/25

27/04/25

27/04/25

27/04/25

27/04/25

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0105 Sun

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0105 Sun

0350 Mon

0350 Mon

0745 Sun

0745 Sun

0745 Sun

0745 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Platforms 1-3

Up Passenger 
Loop

Platforms 1-3

Up Goods Loop

Down and Up 
Passenger Loops
Down and Up 
Hertford

Down and Up 
Cambridge

Down Goods Loop

Platforms 1-4

Down and Up 
Passenger Loops

Platforms 1-2

Down Goods Loop

Down and Up 
Airport

Down and Up 
Sidings

Siding

Up/Up Cambridge

Down 
Cambridge/Down

Platforms 1-3

Up Departure 
Down/Up & Down 
Airport/Up Airport

Bishops Stortford

Bishops Stortford 
L/End

Broxbourne

Hertford East

Stansted North Jn

Harlow Mill

Harlow Town

Harlow Town C/End

Hertford East

Stansted 
Mountfitchet

Stansted East Jn

Bishops Stortford

Stansted 
Mountfitchet

Broxbourne

Audley End

Stansted Airport

Stansted South Jn

Bishops Stortford

Broxbourne

Broxbourne Jn

Broxbourne L/End

Harlow Mill L/End

Harlow Town

Harlow Town 
L/End

Hertford East

Stansted 
Mountfitchet

Stansted South Jn

Bishops Stortford

Stansted 
Mountfitchet

Audley End

Broxbourne L/End

Stansted Airport

Stansted North Jn

P2025/3930465 RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION FOR GA SERVICES BETWEEN 
BROXBOURNE AND STANSTED AIRPORT AND 
BETWEEN BROXBOURNE AND HERTFORD EAST


NO ACCESS TO PLATFORMS 1-3 AT 
BROXBOURNE

GA SERVICES TO START / TERMINATE IN 
PLATORM 4 AT BROXBOURNE



BROXBOURNE DOWN AND UP PASSENGER 
LOOPS, UP GOODS LOOP, UP SIDINGS AND 
REDLANDS SIDINGS TO BE KEPT CLEAR OF 
STABLED TRAINS



GA TO STABLE TRAINS IN PLATFORMS 1 AND 3 
AT STANSTED AIRPORT WITH PANTOGRAPHS 
LOWERED BETWEEN 0100 SUN AND 0715 SUN



ISOLATION OF STANSTED AIRPORT TO BE 
WITHDRAWN AT 0715 SUN

NO TRAINS TO STABLE IN PLATFORM 2 AT 
STANSTED AIRPORT



GA TO STABLE TRAINS IN PLATFORMS 1-2 AT 
HERTFORD EAST AND BISHOPS STORTFORD CS 
WITH PANTOGRAPHS LOWERED



ROAD TO BE OPEN AT THE FOLLOWING LC'S: 
OLD MEAD ROAD , (ELSENHAM LC),  (ROYDON 
LC, SAWBRIDGEWORTH LC, ST MARGARETS LC, 
WARE LC FOR RAIL REPLACEMENT BUS SERVICE


NO ISOLATION PERMITTED ON THE DOWN AND 
UP CAMBRIDGE THAT IMPACTS SERVICES TO / 
FROM STANSTED AIRPORT VIA STANSTED 
NORTH JN



CD Track: Broxbourne Jn S&C 6wk Follow Up

MTCE: Harlow Mill OTM Treatment

PATROLLING TYPE L

WA CYCLIC TYPE H (AMENDED)

EA1160
EA1161
EA1210
EA1220

17m30ch and 22m62ch

30m42ch and 33m52ch

18m19ch and 22m62ch

31m35ch and 34m60ch

22m70ch and 31m0ch

38m40ch and 41m45ch

22m70ch and 24m45ch

18m19ch and 22m62ch

24m35ch and 27m45ch

22m70ch and 36m0ch

33m25ch and 34m34ch

18m62ch and 19m11ch

29m55ch and 31m41ch

18m19ch and 22m62ch

Follow Up Tamping

OTM Ballast Regulator

S&T Maintenance

URFDO Inspections

Off Track Work

Resignalling Work

P & D Maintenance

S&T Maintenance

OTM Ballast Regulator

OHL Work

Patrolling 

Station Work

Station Work

S&T Maintenance

26/04/25

26/04/25

26/04/25

26/04/25

26/04/25

26/04/25

26/04/25

26/04/25

26/04/25

26/04/25

26/04/25

26/04/25

26/04/25

27/04/25

27/04/25

27/04/25

27/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10885491

W2025/11270729

W2025/10804695

W2025/10806140

W2025/10806679

W2025/11223106

W2025/10804752

W2025/10804694

W2025/11270907

W2025/10889147

W2025/10797118

W2025/11159220

W2025/11211506

W2025/10804696
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EAS_V4_2_2025

0105 Sun

0105 Sun

0745 Sun

0745 Sun

0050 Fri

0050 Fri

0050 Fri

0050 Fri

0050 Fri

0050 Fri

0050 Tue

0050 Tue

0050 Tue

0050 Tue

0050 Tue

0050 Tue

27/04/25

27/04/25

28/04/25

28/04/25

02/05/25

02/05/25

02/05/25

02/05/25

02/05/25

02/05/25

29/04/25

29/04/25

29/04/25

29/04/25

29/04/25

29/04/25

0745 Sun

0745 Sun

0350 Mon

0350 Mon

0435 Fri

0435 Fri

0435 Fri

0435 Fri

0435 Fri

0435 Fri

0435 Tue

0435 Tue

0435 Tue

0435 Tue

0435 Tue

0435 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Possession

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Up & Down 
Cambridge Chord

Down Airport/Up &
Down Airport/Up 
Arrival Down
Down and Up 
Cambridge

Down and Up 
Airport

Up Goods Loop

Down

Up

Down Goods Loop

Up Siding

Down and Up

Up Goods Loop

Down

Up

Down Goods Loop

Up Siding

Down and Up

Stansted East Jn

Stansted Airport

Stansted North Jn

Stansted East Jn

Great Chesterford 
L/End

Granhams CCTV

Henham LC (FPW)

Whittlesford Parkway
C/End

Whittlesford Parkway

Shepreth Branch Jn

Great Chesterford 
L/End

Granhams CCTV

Henham LC (FPW)

Whittlesford Parkway
C/End

Whittlesford Parkway

Shepreth Branch Jn

Stansted South Jn

Broxbourne L/End

Stansted South Jn

Great Chesterford

Henham LC 
(FPW)

Shelford

Whittlesford 
Parkway

Whittlesford 
Parkway C/End

Ugley Lane LC

Great Chesterford

Henham LC 
(FPW)

Shelford

Whittlesford 
Parkway

Whittlesford 
Parkway C/End

Ugley Lane LC

P2025/3930465

P2025/4137309

P2025/4049951

EA1161

EA1161

38m25ch and 52m40ch

38m25ch and 42m3ch

38m25ch and 52m40ch

OHL Work

Patrolling 

OHL Work

27/04/25

27/04/25

27/04/25

27/04/25

02/05/25

02/05/25

02/05/25

02/05/25

02/05/25

02/05/25

29/04/25

29/04/25

29/04/25

29/04/25

29/04/25

29/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/11173965

W2025/10796898

W2025/11173981

Week 5  - Continued

Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0050 Wed

0050 Wed

0050 Wed

0050 Wed

0050 Wed

0050 Wed

0050 Thu

0050 Thu

0050 Thu

0050 Thu

0050 Thu

0050 Thu

0215 Sun

0215 Sun

0215 Sun

0215 Sun

30/04/25

30/04/25

30/04/25

30/04/25

30/04/25

30/04/25

01/05/25

01/05/25

01/05/25

01/05/25

01/05/25

01/05/25

27/04/25

27/04/25

27/04/25

27/04/25

0435 Wed

0435 Wed

0435 Wed

0435 Wed

0435 Wed

0435 Wed

0435 Thu

0435 Thu

0435 Thu

0435 Thu

0435 Thu

0435 Thu

0600 Sun

0600 Sun

0600 Sun

0600 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Possession

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Up Goods Loop

Down

Up

Down Goods Loop

Up Siding

Down and Up

Up Goods Loop

Down

Up

Down Goods Loop

Up Siding

Down and Up

Platforms 1-3

Platform Line

Down Slow

Down and Up

Down and Up 
Royston

Great Chesterford 
L/End

Granhams CCTV

Henham LC (FPW)

Whittlesford Parkway
C/End

Whittlesford Parkway

Shepreth Branch Jn

Great Chesterford 
L/End

Granhams CCTV

Henham LC (FPW)

Whittlesford Parkway
C/End

Whittlesford Parkway

Shepreth Branch Jn

Cambridge

Cambridge

Cambridge

Shepreth Branch Jn

Great Chesterford

Henham LC 
(FPW)

Shelford

Whittlesford 
Parkway

Whittlesford 
Parkway C/End

Ugley Lane LC

Great Chesterford

Henham LC 
(FPW)

Shelford

Whittlesford 
Parkway

Whittlesford 
Parkway C/End

Ugley Lane LC

Cambridge

Cambridge L/End

Dernford LC (R/G)
(UWC)

Hauxton AHB

P2025/4049992

P2025/4049953

P2025/4134813 TRAINS TO STABLE AS REQUIRED IN 
PLATFORMS 2-3 AT CAMBRIDGE

EA1161

EA1161

EA1161
EA1230

38m25ch and 52m40ch

44m60ch and 47m77ch

38m25ch and 52m40ch

49m0ch and 50m55ch

52m10ch and 55m24ch

OHL Work

Patrolling 

OHL Work

Patrolling 

Resignalling Work

30/04/25

30/04/25

30/04/25

30/04/25

30/04/25

30/04/25

01/05/25

01/05/25

01/05/25

01/05/25

01/05/25

01/05/25

27/04/25

27/04/25

27/04/25

27/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11174038

W2025/10796913

W2025/11173964

W2025/10796980

W2025/11075727
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EAS_V4_2_2025

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0740 Sun

28/04/25

27/04/25

28/04/25

28/04/25

28/04/25

28/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

28/04/25

0330 Mon

0740 Sun

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0330 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Platforms 4-6

Platform Line

Down and Up

Down Goods Loop

Platform 3

Up Newmarket 
Down

Loop

Ely Up Platform 
Loop/Ely Up 
Goods Loop
Down Soham 
Single Up/Down 
and Up Soham
Ely Down Goods 
Loop

Down and Up 
Peterborough

Up & Down Ely 
West Curve

Down and Up 
Norwich

Down Chesterton 
Jn Yard/Sidings

Papworth Sidings

Papworth Sidings 
(Headshunt)
Down and Up

Cambridge

Littleport Bypass LC 
(AHBC-X)

Coldham Lane Jn

Cambridge North

Chippenham Jn

Dullingham

Ely

Chippenham Jn

Ely

Chettisham

Ely West Jn

Queen Adelaide LC 
(AHBC-X) 
(ELR:ETN/LOR:EA1
580)
Chesterton Jn

Ely North Jn

Ely Dock Jn

Cambridge

Cambridge C/End

Cambridge North

Coldham Lane Jn

Dullingham

Ely

Ely Dock Jn

Ely North Jn

Chesterton Jn

Ely North Jn

Cambridge

P2025/3930194 RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN CAMBRIDGE AND ELY 
FOR GA AND GTR SERVICES

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN ELY AND STANSTED 
AIRPORT FOR XC SERVICES

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN CAMBRIDGE AND BURY 
ST EDMUNDS FOR GA IPSWICH TO CAMBRIDGE 
SERVICES



NO ACCESS TO PLATFORMS 1, 4, 5 AND 6 AT 
CAMBRIDGE

ACCESS AVAILABLE TO PLATFORMS 2, 3, 7 AND 8
AT CAMBRIDGE

ACCESS AVAILABLE BETWEEN COLDHAM LANE 
DEPOT AND PLATFORMS 7 AND 8 OR RECEPTION
LINES 1 AND 2 VIA THE BYPASS LINE



CAMBRIDGE PLATFORMS 1, 4, 5 AND 6 AND 
COLDHAM LANE DOWN GOODS LOOP TO BE 
CLEAR OF STABLED TRAINS



GA TO STABLE IN PLATFORM 3 AT CAMBRIDGE 
NORTH WITH PANTOGRAPHS LOWERED



XC TO STABLE 3 X CLASS 170 DMU UNITS IN 
PLATFORM 3 AT ELY ON SAT AND SUN NIGHT



ROAD TO BE OPEN AT WATERBEACH LC

WHEREVER ANY ISOLATION HAS BEEN TAKEN, 
AFFECTING ANY PART OF 425 AND/ OR 426 
SECTIONS: PRIOR TO ISOLATION START TIME, 
GTR CLASS 700 PANTOGRAPHS TO BE LOWERED
ON STABLED TRAINS AT ALL CAMBRIDGE CS 
STABLING LOCATIONS TO MITIGATE AGAINST 
MOMENTARY LOSS OF POWER. 



CD Track: Barnwell Jn Drainage

CD Signalling: C3R

WA CYCLIC TYPE S (MERGED)

EA1161
EA1162
EA1530
EA1540
EA1550
EA1560
EA1580

56m35ch and 59m15ch

69m30ch and 76m0ch

55m60ch and 68m14ch

69m30ch and 76m0ch

69m30ch and 76m0ch

72m0ch and 72m35ch

3m0ch and 11m0ch

7m30ch and 8m25ch

C15 Drainage Only

Welding and Grinding

Resignalling Work

URFDO Inspections

Track Maintenance

Track Maintenance

Resignalling Work

S&C Tamping

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10805283

W2025/10806919

W2025/10859635

W2025/10806229

W2025/10804092

W2025/10806144

W2025/10935629

W2025/11000533
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EAS_V4_2_2025

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

Line Blockage
+Detonators

Line Blockage
+Detonators

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up & Down

Up & Down

Carriage Sidings 
No.1 and No.2

All Sidings

Down and Up 
Tottenham

Down and Up 
North London

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Down and Up 
Tottenham South 
Curve
Up/Down Seven 
Sisters Chord

Cripple Sidings

Kings Lynn

Middleton Towers

Kings Lynn

Kings Lynn Yard

Junction Road Jn

Camden Road West 
Jn

Gospel Oak

Woodgrange Park Jn

Harringay Park Jn

Upper Holloway

Tottenham South Jn

South Tottenham 
West Jn

Upper Holloway

Extons Road 
CCTV

Kings Lynn Yard

Kings Lynn

Kings Lynn Yard

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Park Jn

Junction Road Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Junction Road Jn

P2025/4137363

P2025/3942601 WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



7L29 TO BE DIVERTED VIA NLL/ STRATFORD AND 
FOREST GATE JN

6L59/6L10 TO RUN VIA WCML AND PRIMROSE 
HILL



NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
GOSPEL OAK 



NLL CYCLIC TYPE 8

EA1162
EA1270

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

96m30ch and 96m65ch

0m40ch and 11m60ch

1m7ch and 1m35ch

10m50ch and 11m50ch

1m7ch and 1m35ch

Track Maintenance

Tamping

Track Maintenance

Track Maintenance

URFDO Inspections

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11052695

W2025/10997545

W2025/10797660

W2025/11225054

W2025/10804510

Week 5  - Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Platform 3

Down and Up T&H

Down and Up City 
Line

Down and Up New
Line

Down and Up 
North London
Down and Up 
North London
Down and Up 
High Level

Reversing Siding

Willesden 
Turnback Siding

Down and Up

Gospel Oak

Junction Road Jn

Harlesden Jn

Willesden Suburban 
Jn

Acton Wells Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Gospel Oak

Gospel Oak Jn

Kensal Green Jn

Kentish Town 
West

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

P2025/3943337 NO TRAINS TO BE STABLED IN THE REVERSING 
SIDING AT KENSAL GREEN 



NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
GOSPEL OAK 



ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 8/9 ROTR

EA1310
EA1370
MD150
MD155
MD160

1m55ch and 0m43ch

1m1ch and 1m40ch

0m42ch and 2m55ch

1m57ch and 0m45ch

1m57ch and 0m45ch

1m1ch and 1m40ch

1m57ch and 2m55ch

1m60ch and 4m30ch

1m57ch and 0m45ch

1m57ch and 0m45ch

1m0ch and 1m20ch

5m40ch and 0m50ch

4m64ch and 0m4ch

Survey Work

Track Maintenance

S&C Unit Renewal 
(Maintenance Only)

Remove Rail Defects

URFDO Inspections

URFDO Inspections

Patrolling 

Drainage Inspection

Welding and Grinding

Off Track Work

Station Work

Prep for RDT

P & D Maintenance

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10863199

W2025/10797683

W2025/11189217

W2025/10797674

W2025/10804515

W2025/10804410

W2025/10797802

W2025/10806690

W2025/10806754

W2025/10806531

W2025/11041737

W2025/11039633

W2025/10804755

Week 5  - Continued
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Y C
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0110 Mon

0110 Mon

0110 Mon

0110 Mon

0110 Mon

0110 Mon

0110 Mon

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0115 Sun

0200 Mon

0200 Mon

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

27/04/25

28/04/25

28/04/25

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0200 Mon

0200 Mon

0500 Mon

0200 Mon

0500 Mon

0500 Mon

0200 Mon

0445 Sun

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reversing Siding

Willesden 
Turnback Siding

Down and Up

Acton Dive-Under

Down and Up 
Poplar

Engine and 
Carriage Line

Down and Up 
Relief

Carriage Line and 
Engine Siding

Washer Bypass

Back Line

Reception 1, 2 & 3

Acton Yard

Down and Up 
Main

Acton Dive-Under

Down and Up 
Relief

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Acton West (inc.)

Acton West

Old Oak Common 
East Jn

Ealing Broadway

Old Oak Common 
East Jn

CrossRail Depot

Acton West

Ealing Broadway

Acton West

Acton West

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

Acton Main Line

Acton Wells Jn

Grand Canal 
Junction

Ladbroke Grove

Old Oak Common
East Jn

Acton East

Ladbroke Grove

Acton Main Line

Ladbroke Grove

P2025/3943679

P2025/3917244

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO BE STABLED IN THE REVERSING 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9 (AMENDED)

TRAINS TO RUN OVER THE MAIN LINES.



NO ACCESS BETWEEN THE GWML AND ACTON 
YARD / NLL / WCML



ACTON YARD RECEPTION LINES 1, 2, 3 AND 
HEADSHUNT TO BE CLEAR OF TRAINS / 
WAGONS.



Work Details = ACTON EAST S&C [8120A/B, 
8121A/B, 8122A/B] FOLLOW UP, DOWN POPLAR 
[0M396YD TO 0M567YD] PLAIN LINE CORE 
RENEWAL, Maintenance

EA1310
MD150
MD155
MD160

EA1310
GW103
GW130
GW180

4m67ch and 0m45ch

1m57ch and 0m45ch

1m57ch and 0m45ch

1m57ch and 0m45ch

1m57ch and 0m45ch

3m0ch and 5m27ch

3m30ch and 5m47ch

2m21ch and 5m47ch

2m25ch and 5m40ch

2m60ch and 3m41ch

5m0ch and 5m47ch

S&T Maintenance

Welding and Grinding

Off Track Work

URFDO Inspections

Remove Rail Defects

C11 Rerail Resleeper 
Reballast - Trax

S&T Work

In Connection With 
Engineering Work

Major Projects

OOC Station Development

Rail Testing and Lubrication

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

28/04/25

28/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10803965

W2025/10806954

W2025/10806511

W2025/10804417

W2025/10797677

W2025/11002859

W2025/10997718

W2025/11013936

W2025/10976914

W2025/11243397

W2025/11036480

Week 5  - Continued
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Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Relief

Greenford Bay 
Line

Greenford East 
Curve

Down and Up 
West Loop

Goods Loops and 
East Spur

Up Bay Platform 5

Up Airport Relief

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Hanwell Spur 
West

West Ealing 
Sidings No 2 Loop
/ No 3 Loop
Plasser 
Works/Engineers 
Sidings
Down and Up 
Main

Down and Up 
Airport
Down Airport 
Relief
Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Stockley Bridge Jn 
(inc.)

Greenford

Greenford East Jn

Drayton Green Jn

Stockley Bridge Jn

Hayes and 
Harlington

Heathrow Airport Jn

Greenford West Jn

West Ealing

Hanwell Jn

Southall East Jn

Hanwell Jn

Stockley Bridge Jn 
(inc.)

Heathrow Tunnel Jn

Southall West Jn

Southall West Jn

Ealing Broadway

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

Hayes and 
Harlington

Heathrow Airport 
Jn

West Ealing

West Ealing Jn

Southall East Jn

West Ealing Jn

Ealing Broadway

Heathrow Airport 
Jn

Southall East Jn

Southall East Jn

Southall West Jn

P2025/3916827 TRAINS TO RUN OVER THE MAIN LINES.

NO ACCESS TO / FROM THE GREENFORD 
BRANCH, WEST EALING SIDINGS, HAYES YARD, 
HANSON SIDINGS. 

NO ACCESS BETWEEN THE GWML AND ACTON 
YARD.

UNITS CAN BE STABLED ON WEST EALING 
LOOPS 2&3



Work Details = Maintenance

EA1310
GW103
GW117
GW174
GW180

8m50ch and 9m11ch

5m75ch and 12m28ch

8m50ch and 9m9ch

6m48ch and 6m73ch

9m6ch and 11m35ch

10m77ch and 12m0ch

8m60ch and 10m20ch

5m72ch and 12m31ch

10m20ch and 11m25ch

Rail Testing and Lubrication

S&T Points

Patrolling 

Arc Repairs

OHL Work (Ground Level)

Patrolling 

Technical Inspection

In Connection With 
Engineering Work

Survey Work

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11036585

W2025/11004657

W2025/10995806

W2025/11273510

W2025/10850528

W2025/10995800

W2025/11267821

W2025/11013861

W2025/11003385

Week 5  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0125 Sun

0150 Sun

0025 Wed

0025 Wed

0025 Wed

0025 Wed

0025 Thu

0025 Thu

0025 Fri

0025 Fri

0025 Fri

0025 Fri

27/04/25

27/04/25

30/04/25

30/04/25

30/04/25

30/04/25

01/05/25

01/05/25

02/05/25

02/05/25

02/05/25

02/05/25

0445 Sun

0430 Sun

0440 Wed (4 hrs)

0440 Wed (5 hrs)

0440 Wed (4 hrs)

0440 Wed (4 hrs)

0440 Thu (4 hrs)

0440 Thu (5 hrs)

0440 Fri (4 hrs)

0440 Fri (5 hrs)

0440 Fri (4 hrs)

0440 Fri (4 hrs)

Sidings 
Possession

BLOCKED To
Electric 
Trains

Possession

Sidings 
Possession

Protected 
Path

Protected 
Path

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Protected 
Path

Protected 
Path

Westinghouse 
Sidings
Sidings (West 
End)
West Ealing 
Sidings No 2 Loop
/ No 3 Loop

East Coast 
Mainline 
Connection
Dock Junction 
Link Line Sidings 
Possession
Silo Curve

North London 
Incline

East Coast 
Mainline 
Connection
Dock Junction 
Link Line Sidings 
Possession

East Coast 
Mainline 
Connection
Dock Junction 
Link Line Sidings 
Possession
Silo Curve

North London 
Incline

Southall West Jn

Hanwell Jn

York Way North Jn

Dock Jn South

Cedar Jn

St. Pancras 
International

York Way North Jn

Dock Jn South

York Way North Jn

Dock Jn South

Cedar Jn

St. Pancras 
International

West Ealing Jn

St. Pancras 
International

St. Pancras 
International

Silo Curve Jn

York Way North 
Jn

St. Pancras 
International

St. Pancras 
International

St. Pancras 
International

St. Pancras 
International

Silo Curve Jn

York Way North 
Jn

P2025/3916827

P2025/4159592

P2025/4159593

P2025/4159604

EA1320
LN115
LN3201
SO400

EA1320
LN115
LN3201
SO400

EA1320
LN115
LN3201
SO400

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

S&T Work

S&T Work

S&T Work

27/04/25

27/04/25

30/04/25

30/04/25

30/04/25

30/04/25

01/05/25

01/05/25

02/05/25

02/05/25

02/05/25

02/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/11272913

W2025/11272994

W2025/11272997

Week 5  - Continued

Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0845 Sun

0845 Sun

0845 Sun

0945 Sun

0945 Sun

0945 Sun

26/04/25

26/04/25

26/04/25

26/04/25

26/04/25

26/04/25

26/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

0505 Sat

0505 Sat

0505 Sat

0505 Sat

0505 Sat

0505 Sat

0505 Sat

0915 Sun

0915 Sun

0915 Sun

1015 Sun

1015 Sun

1015 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Up Sussex Slow

Down Sussex Fast

Up Sussex Loop

Down East 
London
Up East London

Bermondsey 
Reversible
Up Bermondsey 
Spur
Up Sussex Fast

Sussex Reversible

Down Sussex 
Slow

Down Hounslow

Up Hounslow

Up Kew Branch

Down Kew Branch

Down Hounslow

Up Kew Spur

Down Kew Spur

Up Hounslow

Sydenham

Sydenham

New Cross Gate

Bricklayers Arms Jn

Sydenham

Bricklayers Arms Jn

Sydenham

Old Kew Jn

Old Kew Jn

Old Kew Jn

Kew Bridge

Kew East Jn

Chiswick

Bricklayers Arms 
Jn

Corbetts Lane Jn

New Cross Gate

South 
Bermondsey Jn

Southwark Park 
Road Jn

Spa Road

Kew Bridge

Kew East Jn

Old Kew Jn

Chiswick

New Kew Jn

Old Kew Jn

P2025/4146639

P2025/4117093

P2025/4117109

EA1325
SO510
SO511
SO650

EA1330
SW230
SW240

EA1330
SW230
SW240

1m75ch and 2m75ch

0m0ch and 0m0ch

0m0ch and 0m0ch

S&C Grinding Train

Permanent Way Inspection

Permanent Way Inspection

26/04/25

26/04/25

26/04/25

26/04/25

26/04/25

26/04/25

26/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11238467

W2025/11134775

W2025/11134981

Week 5  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

1045 Sun

1045 Sun

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

27/04/25

27/04/25

0325 Mon

0325 Mon

0325 Mon

0325 Mon

0325 Mon

0325 Mon

0325 Mon

0325 Mon

1115 Sun

1115 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Up Hounslow

Down Hounslow

Up Windsor 
Slow/Windsor 
Reversible
Putney Reversible

Down 
Windsor/Down 
Windsor Slow
Down Windsor 
Fast/Down 
Richmond
Up Richmond/Up 
Windsor Fast/Up 
Windsor
Down Sheepcote 
Lane
Up Sheepcote 
Lane

Down Hounslow

Up Hounslow

Down Kew Spur

New Kew Jn

New Kew Jn

Queenstown Road

East Putney

Barnes Jn

Richmond

Queenstown Road

Latchmere No.3 Jn

New Kew Jn

New Kew Jn

Barnes

Barnes Jn

Point Pleasant Jn

Queenstown 
Road

Richmond

West London Jn 
(SW)

Chiswick

New Kew Jn

P2025/3942215

P2025/4117178

SWR: WINDSOR & READING SERVICES TO BE 
DIVERTED VIA WIMBLEDON AND KINGSTON. 
SERVICES FROM WATERLOO TO KINGSTON & 
TWICKENHAM TO TERMINATE AT RICHMOND. 
HOUNSLOW LOOP SERVICES TO START AND 
TERMINATE AT KEW BRIDGE. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN CLAPHAM JUNCTION AND 
RICHMOND/KEW BRIDGE. 



LUL: PICCADILLY LINE SERVICES BETWEEN 
ACTON TOWN AND HEATHROW AIRPORT AND 
DISTRICT LINE SERVICES TO WIMBLEDON & 
RICHMOND TO BE MAINTAINED. 



FREIGHT SERVICES TO BE DIVERTED VIA WEST 
LONDON LINE AND ACTON WELLS.

EA1330
SW210
SW230
SW240

EA1330
SW230
SW240

3m51ch and 3m79ch

4m21ch and 3m34ch

3m0ch and 9m0ch

8m35ch and 8m60ch

3m50ch and 8m60ch

0m0ch and 0m0ch

Permanent Way Inspection

Permanent Way Inspection

Off-Track Inspections

Station Work

Track Maintenance

Permanent Way Inspection

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11101495

W2025/11101496

W2025/11109468

W2025/11026942

W2025/11020617

W2025/11134984

Week 5  - Continued
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Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0030 Mon

0030 Mon

0030 Mon

0030 Mon

0030 Mon

0030 Mon

0030 Mon

0030 Mon

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0110 Sat

0110 Sat

0110 Sat

0050 Mon

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

26/04/25

26/04/25

26/04/25

26/04/25

26/04/25

26/04/25

26/04/25

26/04/25

28/04/25

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0425 Sat

0425 Sat

0425 Sat

0425 Sat

0425 Sat

0435 Sat

0435 Sat

0435 Sat

0440 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Sidings 
Possession

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Possession

Down T&H/Down 
Tilbury

Up 
Tilbury/Fenchurch 
Street
Up Riverside

Departure Line

Down and Up 
Connecting Line

Down Fenchurch 
Street/Tilbury

Up Tilbury/Up T&H

Exchange Sidings

Down and Up 
Goods

Up 
Tilbury/Fenchurch 
Street
Down and Up 
Connecting Line

Down Fenchurch 
Street/Tilbury

Down and Up 
Main

Inlet Road

Carriage Washer 
Road

Platform 1A

Up & Down 
Ockendon

Down and Up 
Main

Down and Up 
Main

Rainham (Essex)

Barking Tilbury Line 
Jn West

Renwick Road Jn

Upney Jn

Barking

Barking Station Jn

Renwick Road Jn

Dagenham Dock 
L/End

Barking Tilbury Line 
Jn West

Upney Jn

Barking

Upney (LUL)

East Ham Depot

Upminster

Upminster

West Horndon C/End

Laindon L/End

Barking Station Jn

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn East

Barking Tilbury 
Line Jn West

Rainham (Essex)

Renwick Road Jn

Ripple Lane

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn East

Barking Tilbury 
Line Jn West

East Ham (LUL)

East Ham Depot

Upminster

Upminster East Jn

Upminster L/End

West Horndon 
L/End

P2025/4137432

P2025/4143991

P2025/4163397

P2025/4163393

EA1370
EA1380
EA1390
EA1395

EA1380

EA1380
EA1410

EA1380

7m30ch and 11m0ch

6m19ch and 8m20ch

15m18ch and 19m19ch

19m3ch and 21m25ch

PL Grinding Train

Patrolling 

OHL Inspection

OHL Work

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

26/04/25

26/04/25

26/04/25

26/04/25

26/04/25

26/04/25

26/04/25

26/04/25

28/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10982174

W2025/11219302

W2025/11225577

W2025/11226044

Week 5  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0140 Tue

0140 Tue

0140 Tue

0200 Sun

0200 Sun

0200 Sun

0200 Sun

2315 Sat

2315 Sat

2315 Sat

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

29/04/25

29/04/25

29/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

0425 Tue

0425 Tue

0425 Tue

0455 Sun

0455 Sun

0455 Sun

0455 Sun

1540 Sun

1540 Sun

1540 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Sidings 
Possession

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Main

Down and Up 
Tilbury

Down Siding

Up Siding

Platforms 1-3

Platforms 1-4

Down and Up 
Main

Carriage Sidings

Washer Road

Down Ripple Lane
Chord
Up Ripple Lane 
Chord
FMC Connecting 
Line
Exchange Sidings 
1-3

Hanson Sidings

Platform 3

Down and Up 
Tilbury

Up & Down 
Ockendon/Third 
Line
Seabrook Sidings

Purfleet Long 
Sidings

Pitsea Jn

Pitsea Jn

Pitsea

Shoeburyness

Southend Central

Shoeburyness

Shoeburyness

Dagenham Dock

Freightliner Depot 
East End GF

Dagenham Dock

Grays

Grays C/End

Grays

Grays

Purfleet

Pitsea L/End

Vange Wharf LC 
(CCTV)

Pitsea

Shoeburyness

Southend Central

Southend Central 
L/End

Shoeburyness

Freightliner Depot
East End GF

Renwick Road Jn

Dagenham Dock

Grays

Purfleet Rifle 
Range CCTV

West Thurrock Jn

Grays

Purfleet

P2025/4144544

P2025/4144542

P2025/4165918

P2025/4145444

EA1380
EA1390

EA1380

EA1390

EA1390
EA1410

26m25ch and 26m65ch

35m35ch and 39m40ch

9m40ch and 10m60ch

16m0ch and 20m20ch

14m20ch and 16m17ch

Patrolling 

Patrolling 

OHL Work

Patrolling 

OHL Work

29/04/25

29/04/25

29/04/25

27/04/25

27/04/25

27/04/25

27/04/25

26/04/25

26/04/25

26/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11225508

W2025/11225450

W2025/11214058

W2025/11225463

W2025/11225909
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Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

2315 Sun

2315 Sun

2315 Sun

0010 Mon

0001 Sat

2300 Sun

0010 Tue

0010 Wed

2315 Wed

2315 Thu

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

28/04/25

28/04/25

28/04/25

28/04/25

02/05/25

28/04/25

29/04/25

30/04/25

01/05/25

02/05/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

0420 Mon

0420 Mon

0420 Mon

0315 Mon

2359 Fri

0550 Mon

0550 Tue

0550 Wed

0050 Thu

0250 Fri

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

Line Blockage
+Detonators

Line Blockage
+Detonators

Sidings 
Possession

Line Blockage
+Detonators

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Tilbury

Down and Up 
Thames Haven

Seabrook Sidings

Down Tilbury

Up & Down 
Sizewell

Down and Up East
Suffolk/Up & Down
East Suffolk
Down and Up East
Suffolk/Up & Down
East Suffolk
Down and Up East
Suffolk/Up & Down
East Suffolk
Down and Up East
Suffolk/Up & Down
East Suffolk
Down and Up East
Suffolk/Up & Down
East Suffolk

Up Platform

Acle Single

Down Lowestoft

Up Lowestoft

Reedham Single

Platforms 2-4

West Thurrock Jn

Thames Haven

Grays

Stanford-le-Hope 
C/End

Sizewell LC

Halesworth

Halesworth

Halesworth

Halesworth

Halesworth

Acle

Yarmouth

Somerleyton Swing 
Bridge

Bungalow Lane LC 
(R/G-X)

Yarmouth

Yarmouth

Stanford-le-Hope
C/End

Thames Haven Jn

Grays

West Thurrock Jn

Saxmundham Jn

Woodbridge

Woodbridge

Woodbridge

Woodbridge

Woodbridge

Acle

Brundall Jn

Bungalow Lane 
LC (R/G-X)

Haddiscoe

Reedham Jn

Yarmouth

P2025/4137748

P2025/4053925

P2025/3938813

NO ACCESS TO SIZEWELL BRANCH FROM 2310 
FRI 21 FEB 2025 TO 0525 MON 05 JAN 2026



11 MONTH BLOCKADE 



CD Enhancements: Sizewell C

NO TRAINS TO BE STABLED IN PLATFORMS 2-4 
AT YARMOUTH



GE CYCLIC TYPE 129

EA1390
EA1420

EA1430
EA1520

EA1470
EA1500
EA1510

18m64ch and 20m5ch

19m70ch and 27m0ch

26m20ch and 27m20ch

90m30ch and 91m69ch

92m31ch and 100m60ch

92m31ch and 100m60ch

92m31ch and 100m60ch

92m31ch and 100m60ch

13m0ch and 20m0ch

2m60ch and 10m10ch

20m16ch and 20m45ch

12m70ch and 20m45ch

Rail Management Inspections

Patrolling 

S&T Maintenance

Major Projects

S&T Maintenance

S&T Maintenance

S&T Maintenance

S&T Maintenance

PL Tamping

Track Maintenance

Point Heater Maintenance

Track Maintenance

27/04/25

27/04/25

27/04/25

28/04/25

26/04/25

27/04/25

29/04/25

30/04/25

30/04/25

01/05/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11176631

W2025/11225504

W2025/11226056

W2025/10889195

W2025/11253872

W2025/11253907

W2025/11253908

W2025/11254010

W2025/11019473

W2025/11020748

W2025/11183361

W2025/11019711
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Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2350 Thu

2350 Thu

2350 Thu

2350 Thu

2330 Sat

2330 Sat

0010 Sun

0010 Sun

0010 Sun

27/04/25

27/04/25

27/04/25

27/04/25

02/05/25

02/05/25

02/05/25

02/05/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

0750 Sun

0750 Sun

0750 Sun

0750 Sun

0510 Fri

0510 Fri

0510 Fri

0510 Fri

0805 Sun

0805 Sun

0800 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Platform

Acle Single

Reedham Single

Platforms 2-4

Up Platform

Acle Single

Reedham Single

Platforms 2-4

Down and Up 
Main

Up Newmarket 
Down
Down and Up 
Soham

Down Main/Down 
Thetford

Up Thetford/Up 
Main

Down Sidings

Up Siding

Acle

Yarmouth

Yarmouth

Yarmouth

Acle

Yarmouth

Yarmouth

Yarmouth

Bury St. Edmunds

Chippenham Jn

Trowse Jn

Attleborough

Wymondham

Acle

Reedham Jn

Yarmouth

Acle

Reedham Jn

Yarmouth

Chippenham Jn

Attleborough

Trowse Jn

Wymondham

P2025/4145472

P2025/4137880

P2025/4151837

P2025/4145545

EA1500
EA1510

EA1500
EA1510

EA1530
EA1540

EA1580

10m70ch and 18m29ch

13m0ch and 20m0ch

10m40ch and 17m0ch

12m70ch and 20m45ch

15m70ch and 19m0ch

113m65ch and 120m0ch

Track Maintenance

PL Tamping

PL Tamping

Track Maintenance

Preparatory Work

Structures Examination

26/04/25

26/04/25

26/04/25

26/04/25

01/05/25

01/05/25

01/05/25

01/05/25

26/04/25

26/04/25

27/04/25

27/04/25

27/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11210236

W2025/11019530

W2025/11019593

W2025/11019574

W2025/11166361

W2025/11212274

Week 5  - Continued
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Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0105 Sun

0105 Sun

05/05/25

05/05/25

0400 Mon

0400 Mon

Possession

Possession

Down and Up 
Main

Platforms 5-12

Bethnal Green West 
Jn

Liverpool Street

Liverpool StreetP2025/3989217 MTREL SERVICES REQUIRE TWO PLATFORMS AT
LIVERPOOL STREET (HIGH LEVEL)



TRAINS TO TRAVEL OVER ELECTRIC / SUBURBAN
LINES BETWEEN BETHNAL GREEN WEST JN AND 
LIVERPOOL STREET 



TRAINS TO BE RE-PLATFORMED IN PLATFORMS 
1-4 AND 13-17 AT LIVERPOOL STREET 0105 SUN 
- 0400 MON



PLATFORMS 5-10 TO BE OUTSTABLED AT 
LIVERPOOL STREET 0105 SUN - 0400 MON



NO ACCESS TO/FROM PLATFORMS 5-12 AT 
LIVERPOOL STREET FROM 0105 SUN TO 0400 
MON

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 11-12 AT LIVERPOOL STREET FROM
0105 SUN TO 0400 MON



Maintenance

CD Structures: Liverpool Street

EA1010

0m0ch and 0m48ch

0m0ch and 0m48ch

Track Maintenance

Station Work

04/05/25

04/05/25

6Week

W2025/10998546

W2025/11047390

SUPERSEDED B
Y C
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Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

05/05/25

05/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

05/05/25

04/05/25

04/05/25

04/05/25

05/05/25

05/05/25

04/05/25

0400 Mon

0400 Mon

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0400 Mon

0650 Sun

0650 Sun

0650 Sun

0400 Mon

0400 Mon

0650 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Beaulieu Park 
Station Loop

Down Passenger 
Loop

Down Passenger 
Loop
Platforms 1-6

Up and Down 
Clacton

Up Passenger 
Loop

Up and Down 
Avoiding

Down and Up 
Clacton

Up & Down Goods

Down and Up 
Goods

Down and Up 
Colchester Town

Down and Up 
Hythe Curve

Down Passenger 
Loop

Platform 1

North Curve

Down Harwich

Up Passenger 
Loop

Down & Up 
Sudbury

Up Harwich

Beaulieu South 
Junction

Chelmsford C/End

Colchester

Colchester Jn

Colchester L/End

Hunwick Jn

Wivenhoe

Colchester

Colchester L/End

Colchester Town

Colne Jn

Ingatestone

Manningtree

Manningtree East Jn

Mistley

Marks Tey Jn

Sudbury

Manningtree

Beaulieu North 
Junction

Chelmsford

Colchester

Colchester Jn

Colchester L/End

East Gate Jn

Hythe Jn

Ingatestone L/End

Manningtree

Manningtree 
North Jn

Manningtree 
South Jn

Marks Tey C/End

Marks Tey Jn

Mistley

P2025/3937324 RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN COLCHESTER AND 
BILLERICAY, BETWEEN WITHAM AND BRAINTREE
AND BETWEEN MARKS TEY AND SUDBURY



CHELMSFORD DOWN PASSENGER LOOP AND 
GOODS YARD INCLINE TO BE CLEAR OF 
STABLED TRAINS

TRAINS TO STABLE IN PLATFORMS 5-6, BRIDGE 
ROAD AND SUDBURY DOCK AT COLCHESTER 
0200 TO 0650 SUN



GA TO STABLE TRAINS AS REQUIRED IN THE UP 
PASSENGER LOOP AT COLCHESTER



NO ISOLATION OF COLCHESTER CS PERMITTED


CD Track: Marks Tey S&C Follow Up

CD Track: Chelmsford C/End S&C Follow Up

GE CYCLIC TYPE A

GE CYCLIC TYPE B (AMENDED)

EA1011
EA1070
EA1080
EA1090
EA1100
EA1120

44m44ch and 46m60ch

45m75ch and 47m70ch

38m25ch and 44m70ch

31m23ch and 34m23ch

57m30ch and 60m20ch

29m35ch and 34m23ch

29m35ch and 33m40ch

49m30ch and 51m10ch

38m20ch and 44m70ch

46m52ch and 46m60ch

59m35ch and 60m20ch

46m52ch and 46m60ch

23m70ch and 29m30ch

24m0ch and 29m30ch

32m30ch and 34m23ch

40m0ch and 42m60ch

S&T Points

Follow Up Tamping

Patrolling 

Station Construction

Track Maintenance

Follow Up Tamping

Patrolling 

Earthwork

S&T Work

S&T Points

Structures Examination

S&T Points

OHL Work

S&T Maintenance

Follow-Up Work

S&T Maintenance

S&T Work

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11267242

W2025/10884858

W2025/11003557

W2025/10845803

W2025/11032788

W2025/10885092

W2025/11003556

W2025/11049679

W2025/11188333

W2025/11267205

W2025/11212348

W2025/11267203

W2025/11239149

W2025/11229684

W2025/11279845

W2025/11029369

W2025/11188229
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Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0650 Sun

0650 Sun

0650 Sun

2225 Sat

0145 Sun

0145 Sun

04/05/25

05/05/25

05/05/25

05/05/25

05/05/25

04/05/25

05/05/25

05/05/25

05/05/25

05/05/25

04/05/25

04/05/25

04/05/25

0650 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0650 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0815 Sun

0630 Sun

0630 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Line Blockage
+Detonators

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Down and Up 
Main

Down Passenger 
Loop/Platform 4

Up Passenger 
Loop/Platform 1

Up & Down 
Braintree

Goods 
Yard/Incline
Post Office Yard

Down Sidings

Washer Road

No.1 Reception

Carriage Sidings

Up Sidings

Down and Up 
Goods

Up Passenger 
Loop

Down and Up 
Main

Single

Southend Loop

Down and Up 
Southend

Halifax Jn

Witham C/End

Witham

Braintree

Chelmsford

Colchester

Marks Tey

Colchester

Colchester L/End

Colchester L/End

Upminster

Mountnessing Jn

Billericay L/End

Shenfield C/End

Witham

Witham C/End

Witham Jn

Chelmsford

Colchester

Marks Tey

Colchester L/End

Shenfield C/End

Romford

Shenfield C/End

Shenfield Jn

P2025/3937324

P2025/4137136

P2025/4152125

PANTOGRAPHS TO BE LOWERED ON ALL 
STABLED TRAINS IN ROMFORD PLATFORM 1

EA1040

EA1050

38m20ch and 38m50ch

41m30ch and 43m40ch

38m0ch and 49m60ch

24m0ch and 29m30ch

44m44ch and 46m60ch

57m30ch and 60m10ch

51m15ch and 56m10ch

0m61ch and 1m29ch

2m17ch and 2m75ch

20m70ch and 22m0ch

Rail Management Inspections

Track Maintenance

S&T Maintenance

S&T Points

Point Heater Maintenance

Track Maintenance

Structures Examination

Structures Examination

S&T Maintenance

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

03/05/25

04/05/25

04/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/11201154

W2025/11076701

W2025/11229526

W2025/11267110

W2025/11208097

W2025/11076657

W2025/11138643

W2025/11138547

W2025/11253333

Week 6  - Continued
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Network Rail
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Data freeze:EAS - Section 7
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EAS_V4_2_2025

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0145 Mon

0145 Mon

0410 Mon

0220 Sun

0220 Sun

0005 Sat

0005 Sat

2355 Mon

2355 Mon

0030 Wed

0030 Wed

2355 Wed

2355 Wed

05/05/25

05/05/25

05/05/25

05/05/25

05/05/25

05/05/25

05/05/25

04/05/25

04/05/25

03/05/25

03/05/25

06/05/25

06/05/25

07/05/25

07/05/25

08/05/25

08/05/25

0455 Mon

0455 Mon

0455 Mon

0145 Mon

0410 Mon

0410 Mon

0455 Mon

0610 Sun

0610 Sun

0530 Sat

0530 Sat

0430 Tue

0430 Tue

0455 Wed

0455 Wed

0430 Thu

0430 Thu

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Possession

Possession

Line Blockage
(Between 
Trains)

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Southend

Platform 1

Up & Down 
Southminster

Up Southend

Up Southend

Platform 4

Up Southend

Platforms 1-4

Down and Up 
Southend

Down Platform

Up & Down 
Southminster

Down Platform

Up & Down 
Southminster

Down Platform

Up & Down 
Southminster

Down Platform

Up & Down 
Southminster

Hockley C/End

Wickford

Wickford Jn

Billericay C/End

Billericay C/End

Wickford

Billericay C/End

Southend Victoria

Southend Victoria

North Fambridge

Southminster

North Fambridge

Southminster

North Fambridge

Southminster

North Fambridge

Southminster

Billericay C/End

Wickford

Wickford Jn

Hockley C/End

Hockley C/End

Wickford

Hockley C/End

Southend Victoria

Wickford Jn

North Fambridge

Wickford Jn

North Fambridge

Wickford Jn

North Fambridge

Wickford Jn

North Fambridge

Wickford Jn

P2025/3940874

P2025/4144567

P2025/4151238

P2025/4144618

P2025/4144619

P2025/4144620

SERVICES TO TRAVEL OVER THE UP SOUTHEND 
BI-DIRECTIONAL LINE BETWEEN BILLERICAY 
C/END AND HOCKLEY C/END



STRUCTURE FOR AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN 
SCHEDULE PATHS TO OPERATORS. DOWN 
TRAINS TO BE RETIMED WITH THE ENGINEERING
ALLOWANCE OF [4] TO BE MOVED TO 
APPROACHING HOCKLEY



SSV INSPECTIONS TYPE 1

EA1050
EA1060

EA1050

EA1060

EA1060

EA1060

EA1060

25m20ch and 35m75ch

32m0ch and 41m42ch

29m20ch and 45m42ch

29m30ch and 45m42ch

29m20ch and 45m42ch

29m30ch and 45m42ch

29m30ch and 45m42ch

Track Maintenance

S&T Maintenance

OHL Work

S&T Maintenance

OHL Work

S&T Maintenance

S&T Maintenance

05/05/25

05/05/25

05/05/25

05/05/25

05/05/25

05/05/25

05/05/25

04/05/25

04/05/25

03/05/25

03/05/25

05/05/25

05/05/25

07/05/25

07/05/25

07/05/25

07/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11000640

W2025/11229363

W2025/11239185

W2025/11229624

W2025/11239187

W2025/11229649

W2025/11229691
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EAS_V4_2_2025

0030 Fri

0030 Fri

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0900 Tue

0900 Wed

09/05/25

09/05/25

04/05/25

04/05/25

04/05/25

04/05/25

06/05/25

07/05/25

0455 Fri

0455 Fri

0730 Sun

0730 Sun

0730 Sun

0645 Sun

1600 Tue

1600 Wed

Possession

Possession

Line Blockage
+Detonators

Line Blockage
+Detonators

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Sidings 
Possession

Sidings 
Possession

Down Platform

Up & Down 
Southminster

Walton Single

Down and Up 
Clacton

Down Siding

All Lines

Up Carriage 
Siding
Shunting Spur

Connection to 
Middle Road and 
Klondyke Siding
Klondyke Siding

Middle Road

Outside Road

No. 7 Siding

No. 8 Siding

Up Carriage 
Siding
Shunting Spur

Connection to 
Middle Road and 
Klondyke Siding
Klondyke Siding

Middle Road

Outside Road

No. 7 Siding

No. 8 Siding

North Fambridge

Southminster

Pork Lane AHB

Burrs Road LC 
(CCTV)

Thorpe-le-Soken

Clacton/Walton-on-
Naze

Clacton Carriage 
Sidings

Clacton Carriage 
Sidings

North Fambridge

Wickford Jn

Thorpe-le-Soken
Jn

Weeley

Thorpe-le-Soken

Hythe

Clacton Carriage 
Sidings

Clacton Carriage 
Sidings

P2025/4144621

P2025/4154984

P2025/4150773

P2025/4150747

PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS AT CLACTON/CS/WALTON

CLACTON EMU MAINTENANCE DEPOT TO 
REMAIN LIVE.

THE MOVEMENT OF BI-MODE UNITS UNDER 
DIESEL POWER BETWEEN CLACTON EMU 
MAINTENANCE SHED AND No.7 SIDING TO BE 
DONE UNDER LOCAL ARRANGEMENTS.

PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS

CLACTON EMU MAINTENANCE DEPOT TO 
REMAIN LIVE.

THE MOVEMENT OF BI-MODE UNITS UNDER 
DIESEL POWER BETWEEN CLACTON EMU 
MAINTENANCE SHED AND No.7 SIDING TO BE 
DONE UNDER LOCAL ARRANGEMENTS.

PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS

EA1060

EA1090
EA1110

EA1090

EA1090

29m20ch and 45m42ch

29m30ch and 45m42ch

64m69ch and 65m18ch

69m0ch and 69m56ch

69m0ch and 69m56ch

OHL Work

S&T Maintenance

Station Work

Depot Work

Depot Work

09/05/25

09/05/25

04/05/25

04/05/25

04/05/25

04/05/25

06/05/25

07/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11239241

W2025/11229654

W2025/11253624

W2025/11228023

W2025/11228024
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EAS_V4_2_2025

0900 Thu

0900 Fri

0430 Sun

08/05/25

09/05/25

04/05/25

1600 Thu

1600 Fri

0630 Sun

Sidings 
Possession

Sidings 
Possession

Line Blockage

Up Carriage 
Siding
Shunting Spur

Connection to 
Middle Road and 
Klondyke Siding
Klondyke Siding

Middle Road

Outside Road

No. 7 Siding

No. 8 Siding

Up Carriage 
Siding
Shunting Spur

Connection to 
Middle Road and 
Klondyke Siding
Klondyke Siding

Middle Road

Outside Road

No. 7 Siding

No. 8 Siding

Down and Up Fast

Clacton Carriage 
Sidings

Clacton Carriage 
Sidings

Hackney Downs

Clacton Carriage 
Sidings

Clacton Carriage 
Sidings

Bethnal Green 
East Jn

P2025/4150734

P2025/4150735

P2025/3939018

CLACTON EMU MAINTENANCE DEPOT TO 
REMAIN LIVE.

THE MOVEMENT OF BI-MODE UNITS UNDER 
DIESEL POWER BETWEEN CLACTON EMU 
MAINTENANCE SHED AND No.7 SIDING TO BE 
DONE UNDER LOCAL ARRANGEMENTS.

PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS

CLACTON EMU MAINTENANCE DEPOT TO 
REMAIN LIVE.

THE MOVEMENT OF BI-MODE UNITS UNDER 
DIESEL POWER BETWEEN CLACTON EMU 
MAINTENANCE SHED AND No.7 SIDING TO BE 
DONE UNDER LOCAL ARRANGEMENTS.

PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS

SERVICES TO TRAVEL OVER THE DOWN AND UP 
SUBURBAN BETWEEN BETHNAL GREEN WEST JN
AND HACKNEY DOWNS NORTH JN



Maintenance: Patrolling

EA1090

EA1090

EA1160

69m0ch and 69m56ch

69m0ch and 69m56ch

1m40ch and 2m67ch

Depot Work

Depot Work

Patrolling 

08/05/25

09/05/25

04/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11228025

W2025/11228027

W2025/10900186
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EAS_V4_2_2025

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Platforms 1-3

Up Departure 
Down/Up & Down 
Airport/Up Airport
Down Goods Loop

Down and Up 
Cambridge

Up & Down 
Cambridge Chord

Down Airport/Up &
Down Airport/Up 
Arrival Down

Stansted Airport

Stansted South Jn

Stansted 
Mountfitchet

Stansted North Jn

Stansted East Jn

Stansted Airport

Stansted Airport

Stansted 
Mountfitchet

Stansted North Jn

Stansted South Jn

P2025/3943044 NO TRAINS TO BE STABLED IN PLATFORM 2 AT 
STANSTED AIRPORT

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 1 AND 3 AT STANSTED AIRPORT



PATROLLING TYPE L (AMENDED)

EA1161
EA1220

34m75ch and 37m4ch

33m25ch and 34m34ch

Drainage Work

Patrolling 

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10900438

W2025/10878868
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EAS_V4_2_2025

0210 Sat

0210 Sat

0210 Sat

0210 Sat

0210 Sat

0210 Sat

0210 Sat

0210 Sat

0210 Sat

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

04/05/25

06/05/25

04/05/25

06/05/25

06/05/25

06/05/25

06/05/25

06/05/25

06/05/25

04/05/25

04/05/25

05/05/25

05/05/25

04/05/25

0100 Sun

0400 Tue

0100 Sun

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0745 Sun

0745 Sun

0400 Mon

0400 Mon

0745 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down and Up

Down Slow

Platform 1

Platform Line

Through Line

Platforms 2 - 3

No.7 Platform Line

No.8 Platform Line

Up Goods Loop

Down and Up 
Royston

Down Goods Loop

No.3 to No.7 
Carriage Siding
Reception North

Reception South

Reception Sidings 
1-2
Post Office Ladder

Shunt Spur

Rugby Portland 
Cement

Up Siding

Down and Up

Platforms 4-6

Platforms 7-8

No.7 Platform Line

No.8 Platform Line

Platform 3

Cambridge

Cambridge

Cambridge L/End

Great Chesterford

Shepreth Branch Jn

Whittlesford Parkway

Cambridge

Foxton

Whittlesford Parkway

Ely Dock Jn

Cambridge

Cambridge L/End

Cambridge North

Audley End

Cambridge

Great Chesterford

Shepreth

Whittlesford 
Parkway

Cambridge

Foxton

Whittlesford 
Parkway

Audley End

Cambridge

Cambridge C/End

Cambridge North

P2025/4117149 RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN AUDLEY END AND 
CAMBRIDGE NORTH FOR GA SERVICES

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN POTTERS BAR AND 
CAMBRIDGE/CAMBRIDGE NORTH FOR GTR 
SERVICES UNTIL 0930 SUN AND BETWEEN 
ROYSTON AND CAMBRIDGE/CAMBRIDGE NORTH 
FOR GTR SERVICES FROM 0930 SUN

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN CAMBRIDGE AND 
STANSTED AIRPORT FOR XC SERVICES

 

TRAINS TO TERMINATE/START FROM 
PLATFORMS 4, 5 & 6 AT CAMBRIDGE FROM 0210 
SAT TO 0400 TUE

TRAINS TO TERMINATE/START FROM 
PLATFORMS 7 & 8 AT CAMBRIDGE FROM 0210 
SAT TO 0100 SUN AND FROM 0400 MON TO 0400 
TUE

ACCESS TO COLDHAM LANE DEPOT AVAILABLE 
FOR XC TRAINS

  

NO TRAINS TO BE STABLED IN PLATFORMS 1,2,3,
RECEPTION ROADS 1 & 2, SHUNT SPUR, 
RECEPTION SOUTH AND POST OFFICE LADDER 
AT CAMBRIDGE FROM 0210 SAT TO 0400 TUE

NO TRAINS TO BE STABLED IN PLATFORMS 7 & 8 
AT CAMBRIDGE FROM 0100 SUN TO 0400 MON

TRAINS TO BE STABLED IN SIDINGS AT 
CAMBRIDGE AS REQUIRED

TRAINS TO BE STABLED IN PLATFORMS 5 & 6 AT 
CAMBRIDGE AS REQUIRED

GA TO STABLE IN PLATFORM 3 AT CAMBRIDGE 
NORTH



TRAINS TO BE STABLED IN NO.3 TO NO.7 
CARRIAGE SIDINGS AT CAMBRIDGE AS 
REQUIRED BUT SET BACK CLEAR OF STOP AND 
WAIT INFORMATION BOARD



WHEREVER ANY ISOLATION HAS BEEN TAKEN, 
AFFECTING ANY PART OF 425 AND/ OR 426 
SECTIONS: ELECTRICAL SWITCHOVER TO 
HAPPEN BETWEEN 0100 SUN AND 0130 SUN 
THEN 0700 SUN AND 0730 SUN UNLESS AN 
EMERGENCY SITUATION ARISES. GTR CLASS 700
PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS AT ALL CAMBRIDGE CS STABLING 
LOCATIONS DUE TO MOMENTARY LOSS OF 
POWER. THE MOVEMENT OF CLASS 700 UNITS IS
AVAILABLE DURING THESE TIMES BUT 

EA1161
EA1230
EA1530
LN125

55m0ch and 56m20ch

55m60ch and 69m70ch

45m40ch and 52m40ch

55m60ch and 69m70ch

50m74ch and 45m71ch

56m35ch and 59m15ch

46m7ch and 51m42ch

55m0ch and 56m20ch

55m60ch and 69m70ch

57m0ch and 58m60ch

54m40ch and 56m54ch

38m25ch and 42m3ch

42m38ch and 69m70ch

54m40ch and 56m54ch

50m74ch and 45m71ch

55m60ch and 69m70ch

Track Maintenance

Resignalling Work

P-Way Maintenance

Resignalling Work

S&T Maintenance

Follow-Up Work

S&T Maintenance

URFDO Inspections

Resignalling Work

URFDO Inspections

Patrolling 

Patrolling 

Resignalling Work

S&T Points

S&T Maintenance

Track Maintenance

Resignalling Work

03/05/25

03/05/25

03/05/25

03/05/25

03/05/25

03/05/25

03/05/25

03/05/25

03/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10887659

W2025/10881830

W2025/10849417

W2025/10881688

W2025/10900023

W2025/11040642

W2025/10900118

W2025/10887832

W2025/10926922

W2025/10887716

W2025/10887733

W2025/10849489

W2025/11128208

W2025/10900039

W2025/10900113

W2025/10887691

W2025/11093319
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EAS_V4_2_2025

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0110 Sun

0110 Sun

0745 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

0040 Mon

0040 Mon

0040 Mon

0400 Mon

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

05/05/25

05/05/25

05/05/25

05/05/25

05/05/25

05/05/25

05/05/25

05/05/25

06/05/25

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0650 Sun

0650 Sun

0040 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0115 Tue

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Up Newmarket 
Down

Down Goods Loop

Ely Down Goods 
Loop

Cavendish Road 
Ladder
Fletchers Terrace 
Ladder
Coldham Lane 
Ladder
No.10 to 16 
Carriage Sidings
Chisholm Line

Headshunt

All Lines

All

Down and Up

Down and Up

Platforms 4-6

Platform 3

Up Newmarket 
Down

Down Goods Loop

Engine Spur

Engine Siding No 
1 and 2
Down Chesterton 
Jn Yard/Sidings

Down and Up

Coldham Lane Jn

Coldham Lane Jn

Ely Dock Jn

Cambridge

Littleport

Kings Lynn

Cambridge

Ely Dock Jn

Cambridge

Cambridge North

Coldham Lane Jn

Coldham Lane Jn

Cambridge

Chesterton Jn

Cambridge

Cherry Hinton 
Bypass CCTV

Coldham Lane Jn

Ely Dock Jn

Cambridge

Ely Dock Jn

Littleport

Audley End

Audley End

Cambridge

Cambridge North

Cherry Hinton 
Bypass CCTV

Coldham Lane Jn

Cambridge

Chesterton Jn

Audley End

P2025/4117149 PREPARATION OF UNITS IS NOT AVAILABLE. 
TRAIN MOVEMENTS AND PREPARATIONS ARE 
FULLY AVAILABLE FOR THE REST OF THE 
POSSESSION.



ROAD TO BE OPEN AT THE FOLLOWING LC'S: 
STATION ROAD (SHELFORD LC), ICKLETON ROAD
LC, MELDRETH ROAD LC, SHEPRETH LC AND 
FOXTON LC FOR RAIL REPLACEMENT BUS 
SERVICE



WA CYCLIC TYPE M (AMENDED) (SUN)

WA CYCLIC TYPE M (AMENDED) (MON)

CD Signalling: C3R

52m10ch and 54m0ch

46m7ch and 51m42ch

57m0ch and 58m60ch

55m0ch and 56m20ch

S&T Maintenance

Welding and Grinding

Welding and Grinding

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

05/05/25

05/05/25

05/05/25

05/05/25

05/05/25

05/05/25

05/05/25

05/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/10900117

W2025/10906110

W2025/10906008
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EAS_V4_2_2025

0400 Mon

0115 Tue

0205 Tue

0205 Tue

0205 Tue

0205 Tue

0205 Tue

0205 Tue

0050 Thu

0050 Thu

0050 Thu

0050 Thu

0050 Fri

0050 Fri

0050 Fri

0050 Fri

06/05/25

06/05/25

06/05/25

06/05/25

06/05/25

06/05/25

06/05/25

06/05/25

08/05/25

08/05/25

08/05/25

08/05/25

09/05/25

09/05/25

09/05/25

09/05/25

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0435 Thu

0435 Thu

0435 Thu

0435 Thu

0435 Fri

0435 Fri

0435 Fri

0435 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

No.7 Platform Line

No.8 Platform Line

Down and Up

Platform 1

Platform 4

Platform 5

Platform 7

Platform Line

Down and Up

No.7 Platform Line

No.8 Platform Line

Down Slow

Up Newmarket 
Down

Down Goods Loop

Up Goods Loop

Down and Up

Down Goods Loop

Up Siding

Up Goods Loop

Down and Up

Down Goods Loop

Up Siding

Cambridge L/End

Cambridge

Cambridge

Coldham Lane Jn

Cambridge L/End

Cambridge

Coldham Lane Jn

Coldham Lane Jn

Great Chesterford

Granhams CCTV

Whittlesford Parkway

Whittlesford Parkway

Great Chesterford

Granhams CCTV

Whittlesford Parkway

Whittlesford Parkway

Cambridge

Hogs Croft LC

Cambridge

Cambridge C/End

Cambridge L/End

Cherry Hinton 
Bypass CCTV

Coldham Lane Jn

Great Chesterford

Hogs Croft LC

Whittlesford 
Parkway

Whittlesford 
Parkway

Great Chesterford

Hogs Croft LC

Whittlesford 
Parkway

Whittlesford 
Parkway

P2025/4117149

P2025/4029539

P2025/4029449

EA1161

EA1161

38m25ch and 52m40ch

49m0ch and 50m55ch

40m17ch and 45m60ch

38m25ch and 52m40ch

40m17ch and 45m60ch

OHL Work

Patrolling 

P-Way Maintenance

OHL Work

P-Way Maintenance

05/05/25

06/05/25

06/05/25

06/05/25

06/05/25

06/05/25

06/05/25

06/05/25

08/05/25

08/05/25

08/05/25

08/05/25

09/05/25

09/05/25

09/05/25

09/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/11187150

W2025/10850189

W2025/10850012

W2025/11187151

W2025/10878829
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0050 Wed

0050 Wed

0050 Wed

0050 Wed

0125 Mon

0125 Mon

0125 Mon

0125 Mon

07/05/25

07/05/25

07/05/25

07/05/25

05/05/25

05/05/25

05/05/25

05/05/25

0435 Wed

0435 Wed

0435 Wed

0435 Wed

0410 Mon

0410 Mon

0410 Mon

0410 Mon

Possession

Possession

Possession

Sidings 
Possession

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

Up Goods Loop

Down and Up

Down Goods Loop

Up Siding

Platforms 1-2

Down & Up

Down and Up/Up 
& Down

Carriage Siding 
No. 1-2

Great Chesterford

Granhams CCTV

Whittlesford Parkway

Whittlesford Parkway

Kings Lynn

Middleton Towers 
LC No.6  (TMO) (NR
Boundary)
Kings Lynn

Kings Lynn

Great Chesterford

Hogs Croft LC

Whittlesford 
Parkway

Whittlesford 
Parkway

Kings Lynn

Kings Lynn Jn

Watlington

Kings Lynn L/End

P2025/4029447

P2025/3939026 NO TRAINS TO STABLE IN PLATFORM 1 AT KINGS
LYNN FROM 0145 TO 0410 MON 

TRAINS TO STABLE IN PLATFORM 2 AND 
CARRIAGE SIDING NO. 1-2 AT KINGS LYNN FROM
0145 TO 0410 MON (EAST ANGLIA SECTIONAL 
APPENDIX, SECTION 1 REFERS)



1T72 TO SHUNT TO KINGS LYNN CARRIAGE 
SIDINGS AND BACK TO FORM 1T01



PATROLLING TYPE O

EA1161

EA1162

45m40ch and 52m40ch

38m25ch and 52m40ch

44m60ch and 48m10ch

92m50ch and 96m75ch

P-Way Maintenance

OHL Work

Patrolling 

S&T Points

07/05/25

07/05/25

07/05/25

07/05/25

05/05/25

05/05/25

05/05/25

05/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10850064

W2025/11187040

W2025/10850057

W2025/10965654
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EAS_V4_2_2025

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

0930 Sun

0930 Sun

0930 Sun

0930 Sun

0930 Sun

0930 Sun

0930 Sun

0930 Sun

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Down Royston

Up Royston

All Lines

Down Hertford / 
Stevenage Bay 
platform 5
Up Sidings

Up Yard

Down Yard & 
Sidings
Down Royston 
Flyover

Up Hertford

Langley Stone 
Terminal Siding

Up Back 
Platform/Reversin
g Line/Reversing 
Siding
Welwyn 
Flyover/Welwyn 
Down Back 
Platform
Welwyn Up yard 
sidings/Welwyn 
Hertford Siding

Meldreth

Sandy North Jn

Stevenage

Hitchin

Hitchin East Jn

Hertford North

Langley Jn

Welwyn Garden City

Cambridge Jn

Hatfield

Hertford North

Hitchin

Hitchin North Jn

Langley Jn

Welwyn Garden 
City

P2025/3917966 TO BE GIVEN UP FOR THE PASSAGE OF 1N09



LNER TO START/TERMINATE AT PETERBOROUGH


OTHER SERVICES TO START/TERMINATE AT 
RETFORD/DONCASTER AND YORK 

CERTAIN SERVICES CANCELLED

LNER CLASS 1 SERVICES TO NOT PASS 
POTTERS BAR/PETERBOROUGH UNTIL 0930 SUN


LUMO TO START 1S91 FROM NEWCASTLE

LUMO 1Y80 TO BE CANCELLED TO BALANCE 
SETS 



GTR HERTFORD SERVICES TO RUN BETWEEN 
HERTFORD NORTH AND GORDON HILL  

GTR RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN KINGS CROSS AND 
GORDON HILL  



GTR TO START/TERMINATE AT ROYSTON 
PLATFORM 2 FROM CAMBRIDGE. 

LOCAL PANEL TO FACILITATE THESE MOVES IS 
REQUIRED

GTR RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ROYSTON AND KINGS 
CROSS 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN KINGS CROSS AND 
PETERBOROUGH



FHT 1H02 TO BE RETIMED AFTER THE 
POSSESSION 



GC NOT AFFECTED DURING THESE TIMES



FREIGHT SERVICES TO BE DIVERTED VIA ANGLIA
OR WCML

EA1230
LN101
LN120
LN125
LN126

18m30ch and 43m25ch
Resignalling Work

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10402736

Week 6  - Continued

SUPERSEDED B
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Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

05/05/25

05/05/25

05/05/25

05/05/25

05/05/25

05/05/25

05/05/25

05/05/25

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Tottenham

Down and Up 
North London

Down and Up T&H

Harringay Curve

Up Reception

Down and Up 
Tottenham South 
Curve
Up/Down Seven 
Sisters Chord

Cripple Sidings

Junction Road Jn

Camden Road West 
Jn

Woodgrange Park Jn

Harringay Park Jn

Upper Holloway

Tottenham South Jn

South Tottenham 
West Jn

Upper Holloway

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Park Jn

Junction Road Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Junction Road Jn

P2025/3942602 WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



7L29 TO BE DIVERTED VIA NLL/ STRATFORD AND 
FOREST GATE JN

6L59/6L10 TO RUN VIA WCML AND PRIMROSE 
HILL



OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS 
NOT PERMITTED



NLL CYCLIC TYPE 8

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

10m50ch and 11m50ch

1m7ch and 1m35ch

1m7ch and 1m35ch

Track Maintenance

URFDO Inspections

Track Maintenance

05/05/25

05/05/25

05/05/25

05/05/25

05/05/25

05/05/25

05/05/25

05/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11239297

W2025/10887851

W2025/10880553

Week 6  - Continued
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EAS_V4_2_2025

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Down and Up T&H

Down and Up City 
Line

Down and Up New
Line

Down and Up 
North London

Down and Up 
High Level

Reversing Siding

Willesden 
Turnback Siding

Down and Up

Junction Road Jn

Harlesden Jn

Willesden Suburban 
Jn

Acton Wells Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Gospel Oak Jn

Kensal Green Jn

Kentish Town 
West

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

P2025/3943338 NO TRAINS TO BE STABLED IN THE REVERSING 
SIDING AT KENSAL GREEN 



OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS 
NOT PERMITTED 



ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 8/9 ROTR

EA1310
EA1370
MD150
MD155
MD160

1m1ch and 1m40ch

1m57ch and 0m45ch

1m57ch and 0m45ch

1m57ch and 2m55ch

1m1ch and 1m40ch

1m55ch and 0m43ch

5m0ch and 0m15ch

1m59ch and 3m40ch

4m30ch and 5m0ch

1m57ch and 0m52ch

1m57ch and 0m45ch

4m64ch and 0m4ch

1m57ch and 0m45ch

URFDO Inspections

Remove Rail Defects

URFDO Inspections

Patrolling 

Track Maintenance

Survey Work

Survey Work

OTM Miller

Tamping

S&C Unit Renewal 
(Maintenance Only)

Welding and Grinding

P & D Maintenance

Off Track Work

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10887726

W2025/10880557

W2025/10887854

W2025/10880278

W2025/10880546

W2025/10864289

W2025/11258697

W2025/11221704

W2025/10998378

W2025/11250329

W2025/10906270

W2025/10891933

W2025/10900496

Week 6  - Continued
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EAS_V4_2_2025

0110 Mon

0110 Mon

0110 Mon

0110 Mon

0110 Mon

0110 Mon

0110 Mon

1800 Sat

1800 Sat

05/05/25

05/05/25

05/05/25

05/05/25

05/05/25

05/05/25

05/05/25

05/05/25

05/05/25

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0200 Mon

0200 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Possession

Sidings 
Possession

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reversing Siding

Willesden 
Turnback Siding

Down and Up

Down and Up 
Poplar

Reception 1, 2 & 3

Acton Yard

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Acton West

Acton West

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

Acton Wells Jn

Acton East

P2025/3943680

P2025/3917283

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO BE STABLED IN THE REVERSING 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9 (AMENDED)

NO ACCESS TO ACTON YARD, NLL, WCML.



WORK DETAILS: ACTON EAST S&C FOLLOW UP, 
DOWN POPLAR FOLLOW UP

EA1310
MD150
MD155
MD160

EA1310
GW103
GW130

4m67ch and 0m45ch

1m57ch and 0m45ch

1m57ch and 0m45ch

2m65ch and 5m10ch

1m57ch and 0m45ch

1m57ch and 0m45ch

0m41ch and 4m71ch

0m41ch and 4m71ch

0m41ch and 4m50ch

S&T Maintenance

Off Track Work

URFDO Inspections

OTM Miller

Remove Rail Defects

Welding and Grinding

C11 Rerail Resleeper 
Reballast - Trax

In Connection With 
Engineering Work

S&T Work

05/05/25

05/05/25

05/05/25

05/05/25

05/05/25

05/05/25

05/05/25

03/05/25

03/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10880570

W2025/10905372

W2025/10887857

W2025/11221920

W2025/10880562

W2025/10906362

W2025/11033199

W2025/11023112

W2025/11004525

Week 6  - Continued
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EAS_V4_2_2025

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

0145 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0145 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Acton Dive-Under

Engine & Carriage
Line

Crossrail Depot 
Line 2

North Pole Line A 
and B

Carriage Line and 
Engine Siding

Back Line

Washer Bypass

Lines 4 and 
5/Down and Up 
Relief
Line 3

Platforms 1 to 6

Platforms 7 to 12 
and 14
Lines 1 and 
2/Down and Up 
Main
Link Line/Royal 
Oak Carriage 
Loop A and B
Line 6

Crossrail Depot 
Line 1

Single

Southall West 
Loop
Up Brentford Loop

Line 6

Eastbound

Westbound

Turnback A

Acton West

Grand Canal 
Junction

Grand Canal 
Junction (inc)

North Pole Depot

Old Oak Common 
East Jn

CrossRail Depot

Acton West

Ladbroke Grove 
(inc.)

Paddington

Southall West Jn

Subway Jn

Grand Canal 
Junction (inc)

Brentford GF

Southall West Jn

Ladbroke Grove

Westbourne Park Jn

Acton Main Line

Ladbroke Grove

Old Oak Common
East Jn

Paddington

Portobello Jn 
(London)

Southall

Southall East Jn

Westbourne Park 
Jn

Brentford GF

P2025/3916671 0045 SUN TO 0145 SUN

TRAINS TO RUN OVER RELIEF LINES

SERVICES TO TERMINATE / START FROM EALING 
BROADWAY WITH REVERSALS AT ACTON WEST
NO ACCESS TO / FROM NORTH POLE DEPOT. 

NO ACCESS TO / FROM SOUTHALL YARD. 



NO TRAINS TO STABLE IN PLATFORMS 1-6 AT 
PADDINGTON. 



ALL UNITS STABLED IN PLATFORMS 7-14 TO 
HAVE PANTOGRAPHS LOCKED AND LOWERED 
DURING THE ALL LINE ISOLATION PERIOD. 



0145 SUN TO 0600 SUN

NO SERVICES TO OPERATE ON GWML

NO ACCESS TO / FROM NORTH POLE DEPOT. 

NO ACCESS TO / FROM SOUTHALL YARD. 



NO TRAINS TO STABLE IN PLATFORMS 1-6 AT 
PADDINGTON. 



ALL UNITS STABLED IN PLATFORMS 7-14 TO 
HAVE PANTOGRAPHS LOCKED AND LOWERED 
DURING THE ALL LINE ISOLATION PERIOD.



0600 SUN TO 0720 SUN

TRAINS TO RUN OVER RELIEF LINES

SERVICES TO TERMINATE / START FROM EALING 
BROADWAY WITH REVERSALS AT ACTON WEST
TRAINS TO RUN OVER PLATFORMS 7-14 / LINES 
4-6 / RELIEF LINES. 

NO ACCESS TO / FROM NORTH POLE DEPOT. 

NO ACCESS TO / FROM SOUTHALL YARD. 



NO TRAINS TO STABLE IN PLATFORMS 1-6 AT 
PADDINGTON. 



ALL UNITS STABLED IN PLATFORMS 7-14 TO 
HAVE PANTOGRAPHS LOCKED AND LOWERED 
DURING THE ALL LINE ISOLATION PERIOD.



0720 SUN TO 2355 SUN

TRAINS TO RUN OVER RELIEF LINES

ALL UP SERVICES BETWEEN EALING BROADWAY
AND ACTON MAINLINE TO RUN VIA ACTON DIVE 
UNDER

TWO TRACK TIMETABLE IN OPERATION

ALL MOVEMENTS TO / FROM NORTH POLE 
DEPOT TO BE MADE UNDER DIESEL POWER



2355 SUN TO 0455 MON:


EA1310
GW103
GW130
GW174
GW178
XR001

0m5ch and 2m40ch

3m30ch and 9m6ch

0m5ch and 9m6ch

0m5ch and 4m72ch

0m5ch and 3m40ch

1m47ch and 6m70ch

0m5ch and 0m65ch

4m65ch and 5m30ch

0m20ch and 2m12ch

1m47ch and 5m0ch

0m5ch and 2m40ch

0m5ch and 3m40ch

0m5ch and 4m72ch

0m5ch and 4m72ch

2m30ch and 3m31ch

1m33ch and 4m45ch

P-Way Maintenance

S&T Work

In Connection With 
Engineering Work

P-Way Maintenance

S&T Work

Major Projects

Point Heater Maintenance

Patrolling 

OHL Work (Ground Level)

Major Projects

P-Way Maintenance

S&T Work

Permanent Way Inspection

P-Way Maintenance

HS2 ASPRO Major Projects

Move Materials

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10832757

W2025/11004353

W2025/11023109

W2025/10832788

W2025/11039931

W2025/10977075

W2025/11041015

W2025/11001730

W2025/11007561

W2025/10891328

W2025/10944563

W2025/11039808

W2025/10944670

W2025/10944528

W2025/11279622

W2025/10832885

W2025/11268385
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EAS_V4_2_2025

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0150 Sun

0600 Sun

0600 Sun

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0545 Sun

0720 Sun

0720 Sun

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
Electric 
Trains
Possession

Possession

West London 
Waste

Days Aggregates 
Terminal

Paddington New 
Yard

Down Brentford 
Siding
Southall Yard

Acton Dive-Under

Down and Up 
Poplar

Hanwell Spur East

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Lines 4 and 
5/Down and Up 
Relief
Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Hanwell Spur 
West

West Ealing 
Sidings No 2 Loop
/ No 3 Loop
Acton Dive-Under

Lines 4 and 
5/Down and Up 
Relief

Brentford Goods

Day and Son GF

Portobello Jn 
(London)

Southall West Jn

Acton West (inc.)

Acton West

Hanwell Bridge

Drayton Green Jn

Southall East Jn

Southall West Jn

Greenford South Jn

West Ealing

Hanwell Jn

Southall East Jn 
(inc.)

Hanwell Jn

Acton West

Acton West

Portobello Jn 
(London)

Southall East Jn

Acton Main Line

Acton West

Hanwell

Hanwell Jn

Paddington

West Ealing

West Ealing Jn

Southall East Jn 
(inc.)

West Ealing Jn

Acton Main Line

Paddington

Ladbroke Grove

P2025/3916671 TRAINS TO RUN OVER PLATFORMS 7-14 / LINES 
4-6 / RELIEF LINES. 

NO ACCESS TO / FROM NORTH POLE DEPOT. 

ACCESS TO / FROM SOUTHALL YARD AT 
SOUTHALL WEST JCN ONLY. 



NO TRAINS TO STABLE IN PLATFORMS 1-6 AT 
PADDINGTON.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN WEST EALING LOOPS NO.2 & NO.3 
BETWEEN 0150 SUN AND 0545 SUN.



ALL ELECTRIC SERVICES BETWEEN ACTON 
WEST AND MAIDENHEAD NEUTRAL SECTION ON 
GW103 ELECTRIFIED LINES TO EXPERIENCE 
LOSS OF LINE LIGHT FOR UP TO 25 MINUTES AT 
THE START AND END OF THE PLANNED 
ISOLATION 0045 SUN TO 0720 SUN DUE TO 
SWITCHING OVER FEEDING ARRANGEMENTS 
BETWEEN KENSAL GREEN ATFS AND FOXHALL 
ATFS.



WORK DETAILS = MAINTENANCE, HS2 OOC 
STATION CONSTRUCTION

4m60ch and 5m60ch
Technical Inspection04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 6  - Continued

Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0720 Sun

0720 Sun

0720 Sun

0735 Sun

0735 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

0110 Sun

0110 Sun

0110 Sun

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

05/05/25

05/05/25

05/05/25

05/05/25

05/05/25

05/05/25

05/05/25

05/05/25

04/05/25

04/05/25

04/05/25

2355 Sun

2355 Sun

2355 Sun

2340 Sun

2340 Sun

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0705 Sun

0705 Sun

0705 Sun

Possession

BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains
Line Blockage
(Between 
Trains) + EPR
Line Blockage
(Between 
Trains) + EPR
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Down and Up 
Main

Engine & Carriage
Line

Lines 1-3/Down 
and Up Main

Engine & Carriage
Line

North Pole Line A 
and B

Engine & Carriage
Line

North Pole Line A 
and B

Line 3

Platforms 1 to 6

Lines 1 and 
2/Down and Up 
Main
Link Line/Royal 
Oak Carriage 
Loop A and B
Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Down and Up 
North London

Down and Up 
Richmond

Down and Up Kew

Acton West

Grand Canal 
Junction

Friars Jn

Grand Canal 
Junction

North Pole Depot

Grand Canal 
Junction

North Pole Depot

Ladbroke Grove 
(inc.)

Paddington

Southall West Jn

Subway Jn

Southall West Jn

Southall West Jn

South Acton

Gunnersbury Jn

Kew East Jn

Ladbroke Grove

Ladbroke Grove 
(inc.)

Ladbroke Grove

Ladbroke Grove

Paddington

Southall East Jn

Southall East Jn

Acton Wells Jn

South Acton Jn

P2025/3916671

P2025/4137244 EA1310
EA1330

2m68ch and 2m35ch
Structures Examination

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/11113757
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EAS_V4_2_2025

0025 Mon

0025 Mon

0025 Mon

0845 Sun

0845 Sun

0845 Sun

0945 Sun

0945 Sun

0945 Sun

1045 Sun

1045 Sun

05/05/25

05/05/25

05/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

0440 Mon (5 hrs)

0440 Mon (4 hrs)

0440 Mon (4 hrs)

0915 Sun

0915 Sun

0915 Sun

1015 Sun

1015 Sun

1015 Sun

1115 Sun

1115 Sun

Sidings 
Possession

Protected 
Path

Protected 
Path

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Dock Junction 
Link Line Sidings 
Possession
Silo Curve

North London 
Incline

Down Hounslow

Up Hounslow

Up Kew Branch

Down Kew Branch

Down Hounslow

Up Kew Spur

Down Kew Spur

Up Hounslow

Down Hounslow

Up Hounslow

Down Kew Spur

Dock Jn South

Cedar Jn

St. Pancras 
International

Old Kew Jn

Old Kew Jn

Old Kew Jn

Kew Bridge

Kew East Jn

Chiswick

New Kew Jn

New Kew Jn

St. Pancras 
International

Silo Curve Jn

York Way North 
Jn

Kew Bridge

Kew East Jn

Old Kew Jn

Chiswick

New Kew Jn

Old Kew Jn

Chiswick

New Kew Jn

P2025/4105720

P2025/4117300

P2025/4117301

P2025/4117303

EA1320
LN115
LN3201
SO400

EA1330
SW230
SW240

EA1330
SW230
SW240

EA1330
SW230
SW240

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

S&T Work

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

05/05/25

05/05/25

05/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11115618

W2025/11136251

W2025/11136161

W2025/11136216

Week 6  - Continued
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Network Rail
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Version 4.2

EAS_V4_2_2025

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

06/05/25

06/05/25

06/05/25

06/05/25

06/05/25

06/05/25

06/05/25

06/05/25

06/05/25

06/05/25

06/05/25

06/05/25

06/05/25

06/05/25

06/05/25

06/05/25

06/05/25

0300 Tue

0300 Tue

0300 Tue

0300 Tue

0300 Tue

0300 Tue

0300 Tue

0300 Tue

0300 Tue

0300 Tue

0300 Tue

0300 Tue

0300 Tue

0300 Tue

0300 Tue

0300 Tue

0300 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Platforms 1-2

Up Riverside

Down T&H/Down 
Tilbury

Up 
Tilbury/Fenchurch 
Street
Departure Line

Down Goods

Down and Up 
Connecting Line

Down Fenchurch 
Street/Tilbury

Down Riverside

Up Tilbury/Up T&H

Exchange Sidings

Up Goods

Down and Up 
Thames Haven

Reception Line

Dagenham Cold 
Storage Siding

Seabrook Sidings

Purfleet Long 
Sidings

Barking Riverside

Barking Tilbury Line 
Jn East

Pitsea

Barking Tilbury Line 
Jn West

Renwick Road Jn

Ripple Lane East Jn 
(Down 
Tilbury/Goods)
Upney Jn

Barking

Barking Riverside

Barking Station Jn

Renwick Road Jn

Barking Tilbury Line 
Jn East

Thames Haven

Renwick Road Jn

Dagenham Dock

Grays

Purfleet

Barking Riverside

Barking Station Jn

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn East

Barking Tilbury 
Line Jn West

Down Riverside 
Junction

Pitsea

Renwick Road Jn

Ripple Lane East 
Jn (Up Tilbury)

Thames Haven Jn

Barking Tilbury 
Line Jn East

Dagenham Dock

Grays

Purfleet

P2025/3937016 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAYS, PURFLEET, 
RAINHAM AND UPMINSTER AND BETWEEN 
GRAYS AND PITSEA



ARL T&H SERVICES TO TERMINATE/START FROM 
BARKING PLATFORM 1 

NO ACCESS TO EAST HAM CS VIA T&H



C2C TO DIVERT TO FENCHURCH STREET VIA 
WEST HAM



LUL TO NOTE: JUBILEE LINE TO BE OPEN



NO ACCESS AVAILABLE TO/FROM RIPPLE LANE, 
DAGENHAM DOCK, PURFLEET SIDINGS, TILBURY 
RAILPORT AND THAMES GATEWAY ON SUN AND 
MON

FREIGHT SERVICES TO BE RETIMED / NOT RUN



TRAINS TO STABLE IN PLATFORMS 1 AND 2 AT 
BARKING RIVERSIDE WITH PANTOGRAPHS 
LOWERED 



ISOLATION OF EXCHANGE SIDINGS TO BE 
LIFTED BY 2300 MON



PANTOGRAPHS TO BE LOWERED ON ALL 
STABLED TRAINS IN SEABROOK SIDINGS



ROAD TO BE OPEN AT THE FOLLOWING LEVEL 
CROSSINGS: PURFLEET, LOW STREET, EAST 
TILBURY, STANFORD-LE-HOPE AND PITSEA 
HALL



DOWN GOODS, UP GOODS AND DEPARTURE 
LINE TO BE CLEAR OF STABLED TRAINS FOR 
ENGINEERING HAULAGE MOVEMENTS



CD Track: Barking Essex Road Core

AWD: Grays Station Up Re-Rail

AWD B&C Track: Jurgens LC Renewal

LTS CYCLIC TYPE 4B

EA1370
EA1380
EA1390
EA1395
SO400
SO420

15m23ch and 16m12ch

27m45ch and 32m20ch

8m30ch and 10m28ch

7m36ch and 7m51ch

7m60ch and 9m40ch

25m10ch and 25m15ch

13m20ch and 13m0ch

13m51ch and 12m65ch

20m0ch and 24m0ch

20m0ch and 24m0ch

27m45ch and 32m20ch

15m16ch and 20m5ch

19m70ch and 27m0ch

15m16ch and 18m65ch

7m68ch and 9m43ch

22m30ch and 25m20ch

Structures Examination

Tamping

Technical Inspection

Station Work

Other E&P Work

Technical Inspection

S&T Points

C11 Rerail Resleeper 
Reballast - Trax

S&T Maintenance

S&T Maintenance

Track Maintenance

C2 Rerail - Both Rails

OHL Work

LC  Work

OHL Work

OHL Work

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11274879

W2025/11001286

W2025/11239639

W2025/11257495

W2025/11229743

W2025/11253771

W2025/11001704

W2025/10875647

W2025/11240299

W2025/11240301

W2025/11001004

W2025/10848010

W2025/10997314

W2025/10931474

W2025/11239705

W2025/11271396

W2025/11239338

Week 6  - Continued
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EAS_V4_2_2025

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0110 Tue

0110 Tue

0110 Tue

0110 Wed

0110 Wed

0110 Wed

03/05/25

03/05/25

03/05/25

03/05/25

03/05/25

03/05/25

03/05/25

03/05/25

06/05/25

06/05/25

06/05/25

07/05/25

07/05/25

07/05/25

0425 Sat

0425 Sat

0425 Sat

0425 Sat

0425 Sat

0425 Sat

0425 Sat

0425 Sat

0440 Tue

0440 Tue

0440 Tue

0440 Wed

0440 Wed

0440 Wed

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Sidings 
Possession

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Up 
Tilbury/Fenchurch 
Street
Down and Up 
Connecting Line

Down Fenchurch 
Street/Tilbury

Down and Up 
Main

Down and Up Fast

Down and Up 
Slow
Platforms 1-4

Up Passenger 
Loop
Up Stratford Down

Inlet Road

Carriage Washer 
Road

Down and Up 
Main

Down and Up Fast

Down and Up 
Slow
Platforms 1-4

Down and Up 
Main

Down and Up Fast

Down and Up 
Slow
Platforms 1-4

Barking Tilbury Line 
Jn West

Upney Jn

Barking

Upney (LUL)

Christian St Jn

Fenchurch Street

Gas Factory Jn

East Ham Depot

Limehouse

Christian St Jn

Fenchurch Street

Limehouse

Christian St Jn

Fenchurch Street

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn East

Barking Tilbury 
Line Jn West

Christian St Jn

Fenchurch Street

Gas Factory Jn

East Ham Depot

Christian St Jn

Fenchurch Street

Christian St Jn

Fenchurch Street

P2025/3937016

P2025/4144622

P2025/4151358

P2025/4151341

EA1380
EA1400

EA1380

EA1380

7m35ch and 16m0ch

19m70ch and 27m0ch

2m50ch and 7m20ch

0m0ch and 1m0ch

2m50ch and 6m20ch

3m60ch and 5m50ch

6m19ch and 8m20ch

0m0ch and 3m0ch

6m19ch and 8m20ch

0m0ch and 1m0ch

0m0ch and 1m0ch

Remove Rail Defects

Patrolling 

OHL Inspection

Other E&P Work

S&T Maintenance

Track Maintenance

Patrolling 

Remove Rail Defects

Patrolling 

Remove Rail Defects

Remove Rail Defects

03/05/25

03/05/25

03/05/25

03/05/25

03/05/25

03/05/25

03/05/25

03/05/25

06/05/25

06/05/25

06/05/25

07/05/25

07/05/25

07/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/11239440

W2025/11239646

W2025/11229778

W2025/11001731

W2025/11054863

W2025/11219441

W2025/11239206

W2025/11239171

W2025/11239271

W2025/11239351

Week 6  - Continued

Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0110 Thu

0110 Thu

0110 Thu

0110 Fri

0110 Fri

0110 Fri

0110 Tue

0110 Tue

0110 Tue

0115 Tue

0115 Tue

0115 Tue

0130 Wed

0130 Wed

0130 Wed

08/05/25

08/05/25

08/05/25

09/05/25

09/05/25

09/05/25

06/05/25

06/05/25

06/05/25

06/05/25

06/05/25

06/05/25

07/05/25

07/05/25

07/05/25

0440 Thu

0440 Thu

0440 Thu

0440 Fri

0440 Fri

0440 Fri

0440 Tue

0440 Tue

0440 Tue

0440 Tue

0440 Tue

0440 Tue

0440 Wed

0440 Wed

0440 Wed

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage

Line Blockage

Line Blockage

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Down and Up Fast

Down and Up 
Slow
Platforms 1-4

Down and Up 
Main

Down and Up Fast

Down and Up 
Slow
Platforms 1-4

Up Stratford Down

Up Passenger 
Loop

Down and Up 
Main

Up & Down Loop

Platform 1A

Up & Down 
Ockendon

Up & Down Loop

Down and Up 
Main
Platform 1A

Up & Down 
Ockendon

Limehouse

Christian St Jn

Fenchurch Street

Limehouse

Christian St Jn

Fenchurch Street

Bow Jn

Gas Factory Jn

Bromley-by-Bow 
(LUL)

Ockendon

Upminster

West Thurrock Jn

Ockendon

Upminster

West Thurrock Jn

Christian St Jn

Fenchurch Street

Christian St Jn

Fenchurch Street

Gas Factory Jn

Limehouse

Ockendon

Upminster

Ockendon

Upminster

P2025/4151723

P2025/4151709

P2025/4151339

P2025/4151359

P2025/4082267 NO TRAINS TO STABLED IN PLATFORM 1A AT 
UPMINSTER

EA1380

EA1380

EA1380

EA1380
EA1410

EA1380
EA1410

0m0ch and 1m0ch

0m0ch and 1m0ch

1m48ch and 3m2ch

0m0ch and 5m50ch

15m20ch and 15m35ch

0m0ch and 5m50ch

Remove Rail Defects

Remove Rail Defects

Patrolling 

Remove Rail Defects

Station Work

Remove Rail Defects

08/05/25

08/05/25

08/05/25

09/05/25

09/05/25

09/05/25

06/05/25

06/05/25

06/05/25

06/05/25

06/05/25

06/05/25

07/05/25

07/05/25

07/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11239229

W2025/11239230

W2025/11239275

W2025/11239228

W2025/11040177

W2025/11239298
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Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0130 Thu

0130 Thu

0130 Thu

0130 Fri

0130 Fri

0130 Fri

0125 Wed

0125 Wed

0125 Wed

0125 Thu

0125 Thu

0125 Thu

0125 Fri

0125 Fri

0125 Fri

08/05/25

08/05/25

08/05/25

09/05/25

09/05/25

09/05/25

07/05/25

07/05/25

07/05/25

08/05/25

08/05/25

08/05/25

09/05/25

09/05/25

09/05/25

0440 Thu

0440 Thu

0440 Thu

0440 Fri

0440 Fri

0440 Fri

0415 Wed

0415 Wed

0415 Wed

0415 Thu

0415 Thu

0415 Thu

0415 Fri

0415 Fri

0415 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up & Down Loop

Platform 1A

Up & Down 
Ockendon

Up & Down Loop

Platform 1A

Up & Down 
Ockendon

Reversing Line

Down and Up 
Main

Down and Up 
Tilbury

Reversing Line

Down and Up 
Main

Down and Up 
Tilbury

Reversing Line

Down and Up 
Main

Down and Up 
Tilbury

Ockendon

Upminster

West Thurrock Jn

Ockendon

Upminster

West Thurrock Jn

Laindon

Pitsea Jn

Pitsea Jn

Laindon

Pitsea Jn

Pitsea Jn

Laindon

Pitsea Jn

Pitsea Jn

Ockendon

Upminster

Ockendon

Upminster

Laindon

Laindon L/End

Pitsea

Laindon

Laindon L/End

Pitsea

Laindon

Laindon L/End

Pitsea

P2025/4151676

P2025/4151739

P2025/4151674

P2025/4151783

P2025/4151773

EA1380
EA1410

EA1380
EA1410

EA1380
EA1390

EA1380
EA1390

EA1380
EA1390

0m0ch and 5m50ch

0m0ch and 5m50ch

26m0ch and 27m0ch

22m60ch and 26m44ch

22m60ch and 26m44ch

26m0ch and 27m0ch

22m60ch and 26m44ch

26m0ch and 27m0ch

Remove Rail Defects

Remove Rail Defects

S&T Points

OHL Work

OHL Work

S&T Points

OHL Work

S&T Points

08/05/25

08/05/25

08/05/25

09/05/25

09/05/25

09/05/25

07/05/25

07/05/25

07/05/25

08/05/25

08/05/25

08/05/25

09/05/25

09/05/25

09/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11239349

W2025/11239299

W2025/11240391

W2025/11239677

W2025/11239751

W2025/11240352

W2025/11239678

W2025/11240353

Week 6  - Continued
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Network Rail
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EAS_V4_2_2025

0125 Tue

0125 Tue

0125 Tue

0125 Tue

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0001 Sat

2300 Sun

2315 Mon

2315 Tue

2315 Wed

2315 Thu

06/05/25

06/05/25

06/05/25

06/05/25

04/05/25

04/05/25

04/05/25

04/05/25

09/05/25

05/05/25

06/05/25

07/05/25

08/05/25

09/05/25

0415 Tue

0415 Tue

0415 Tue

0415 Tue

0455 Sun

0455 Sun

0455 Sun

0455 Sun

2359 Fri

0550 Mon

0550 Tue

0550 Wed

0550 Thu

0550 Fri

Possession

Possession

Possession

Sidings 
Possession

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Reversing Line

Down and Up 
Main

Down and Up 
Tilbury

Down Siding

Up Siding

Platforms 1-3

Platforms 1 and 4

Down and Up 
Main

Carriage Sidings

Washer Road

Up & Down 
Sizewell

Down and Up East
Suffolk/Up & Down
East Suffolk
Down and Up East
Suffolk/Up & Down
East Suffolk
Down and Up East
Suffolk/Up & Down
East Suffolk
Down and Up East
Suffolk/Up & Down
East Suffolk
Down and Up East
Suffolk/Up & Down
East Suffolk

Laindon

Pitsea Jn

Pitsea Jn

Pitsea

Shoeburyness

Southend Central

Shoeburyness

Shoeburyness

Sizewell LC

Halesworth

Halesworth

Halesworth

Halesworth

Halesworth

Laindon

Laindon L/End

Vange Wharf LC 
(CCTV)

Pitsea

Shoeburyness

Southend Central

Southend Central 
L/End

Shoeburyness

Saxmundham Jn

Woodbridge

Woodbridge

Woodbridge

Woodbridge

Woodbridge

P2025/4151290

P2025/4151244

P2025/4053926 NO ACCESS TO SIZEWELL BRANCH FROM 2310 
ON FRIDAY 21ST FEBRUARY 2025 TO 0525 ON 
MONDAY 5TH JANUARY 2026



11 MONTH BLOCKADE 



CD Enhancements: Sizewell C

EA1380
EA1390

EA1380

EA1430
EA1520

26m25ch and 26m65ch

26m0ch and 27m0ch

22m60ch and 26m44ch

35m35ch and 39m40ch

79m20ch and 90m0ch

79m20ch and 90m0ch

79m20ch and 90m0ch

90m30ch and 91m69ch

Patrolling 

S&T Points

OHL Work

Patrolling 

Follow-Up Work

Follow-Up Work

Follow Up Tamping

Major Projects

06/05/25

06/05/25

06/05/25

06/05/25

04/05/25

04/05/25

04/05/25

04/05/25

03/05/25

04/05/25

05/05/25

06/05/25

07/05/25

08/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11239484

W2025/11240390

W2025/11239673

W2025/11239373

W2025/10900851

W2025/10900850

W2025/10900791

W2025/10889284

Week 6  - Continued
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EAS_V4_2_2025

0015 Fri

0015 Fri

0015 Fri

0015 Fri

0015 Mon

0015 Mon

0015 Mon

0015 Mon

2055 Sun

2055 Sun

2055 Sun

2055 Sun

2055 Sun

2315 Mon

2315 Mon

0020 Tue

09/05/25

09/05/25

09/05/25

09/05/25

05/05/25

05/05/25

05/05/25

05/05/25

05/05/25

05/05/25

05/05/25

05/05/25

05/05/25

06/05/25

06/05/25

06/05/25

0450 Fri

0450 Fri

0450 Fri

0450 Fri

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0440 Tue

0020 Tue

0440 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
+Detonators

Line Blockage
(Between 
Trains)+Deto
nators
Line Blockage
+Detonators

Platforms 2-4

Up & Down East 
Suffolk

Down and Up 
Lowestoft

Reedham Single

Reedham Single

Platforms 2-4

Up & Down East 
Suffolk

Down and Up 
Lowestoft

Down and Up 
Felixstowe

Up & Down 
Felixstowe Curve

Trimley Loop

Up & Down North 
Quay

Up & Down 
Felixstowe Single

Down Lowestoft

Up Lowestoft

Up Lowestoft

Lowestoft

Oulton Broad North 
Jn

Lowestoft

Yarmouth

Reedham Jn

Lowestoft

Oulton Broad North 
Jn

Lowestoft

Derby Road

Felixstowe Beach LC

Trimley

Felixstowe North 
Quay FLT

Felixstowe Town

Brundall

Brundall

Brundall

Lowestoft

Oulton Broad 
South

Reedham Jn

Church Dam LC 
(UWC)

Lowestoft

Oulton Broad 
Swing Bridge

Reedham 
(Norfolk)

Derby Road

Felixstowe Beach 
Jn

Gun Lane 
Junction

Trimley

Westerfield Jn

Whitlingham Jn

Whitlingham Jn

Whitlingham Jn

P2025/4137246

P2025/3938861

P2025/4137274

P2025/4167689

NO TRAINS TO BE STABLED IN PLATFORMS 2-4 
AT LOWESTOFT 



GE CYCLIC TYPE 129A

EA1430
EA1470
EA1510

EA1430
EA1470
EA1510

EA1440
EA1450
EA1460

EA1470

12m70ch and 23m41ch

12m70ch and 20m0ch

12m70ch and 21m0ch

72m30ch and 84m30ch

2m0ch and 5m60ch

Track Maintenance

PL Tamping

Track Maintenance

Track Maintenance

Track Maintenance

09/05/25

09/05/25

09/05/25

09/05/25

05/05/25

05/05/25

05/05/25

05/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

05/05/25

05/05/25

06/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11018183

W2025/11018078

W2025/11274269

W2025/11039796

W2025/11286008

Week 6  - Continued
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EAS_V4_2_2025

2315 Tue

2315 Tue

0020 Wed

2330 Sat

2330 Sat

2330 Sat

07/05/25

07/05/25

07/05/25

04/05/25

04/05/25

04/05/25

0440 Wed

0020 Wed

0440 Wed

0805 Sun

0805 Sun

0805 Sun

Line Blockage
+Detonators

Line Blockage
(Between 
Trains)+Deto
nators
Line Blockage
+Detonators

Possession

Possession

Possession

Down Lowestoft

Up Lowestoft

Up Lowestoft

Up Newmarket 
Down

Up Soham/Down 
Main

Up Main/Down 
Soham

Brundall

Brundall

Brundall

Chippenham Jn

Kennett

Chippenham Jn

Whitlingham Jn

Whitlingham Jn

Whitlingham Jn

Chippenham Jn

Kennett

P2025/4167670

P2025/4137876

EA1470

EA1530
EA1540

2m0ch and 5m60ch

15m70ch and 19m0ch

Track Maintenance

Preparatory Work

06/05/25

06/05/25

07/05/25

03/05/25

03/05/25

03/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11286089

W2025/11166206

Week 6  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0140 Sun

0140 Sun

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

11/05/25

12/05/25

11/05/25

12/05/25

11/05/25

12/05/25

11/05/25

11/05/25

12/05/25

12/05/25

12/05/25

12/05/25

12/05/25

0340 Sun

0400 Mon

0340 Sun

0400 Mon

0340 Sun

0400 Mon

0340 Sun

0340 Sun

0400 Mon

0400 Mon

0340 Mon

0340 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up Fast

Up Stratford Down

Down and Up 
Main

Down and Up 
Electric

Platforms 5-12

Platforms 13-17

Down and Up 
Suburban

Platforms 1-4

Down and Up Fast

Down and Up 
Main

Down and Up 
Suburban

Platforms 1-4

Platforms 5-12

Bethnal Green North
Jn

Gas Factory Jn

Bethnal Green East 
Jn

Bow Jn

Liverpool Street

Cambridge Heath

Liverpool Street

Bethnal Green North
Jn

Bethnal Green East 
Jn

Cambridge Heath

Liverpool Street

Bethnal Green 
East Jn

Bow Jn

Liverpool Street

Liverpool Street

Bethnal Green 
East Jn

Liverpool Street

P2025/3943050 WEST ANGLIA TRAINS TO TRAVEL OVER MAIN/ 
SUBURBAN LINES BETWEEN BETHNAL GREEN 
WEST JN AND LIVERPOOL STREET AND BE RE-
PLATFORMED IN PLATFORMS 1-12 



UP SERVICES TO TRAVEL OVER THE UP MAIN 
BETWEEN MARYLAND EAST CROSSOVERS AND 
LIVERPOOL STREET FROM 0600 SUN AND 0125 
MON 



GREAT EASTERN DOWN SERVICES TO TRAVEL 
OVER THE DOWN MAIN BETWEEN LIVERPOOL 
STREET AND FOREST GATE JN FROM 0600 SUN 
AND 0125 MON 



TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 13-16 AT LIVERPOOL STREET FROM
0130 SUN TO 0320 MON WITH PANTOGRAPHS 
LOWERED (SECTIONAL APPENDIX MODULE AR 1 
REFERS) 

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 5-12 AT LIVERPOOL STREET FROM 
0130 TO 0340 SUN AND 0125 TO 0400 MON 
(SECTIONAL APPENDIX MODULE AR1 REFERS) 

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 1-4 AT LIVERPOOL STREET FROM 
0140 TO 0340 SUN AND 0125 TO 0340 MON 
(SECTIONAL APPENDIX MODULE AR 1 REFERS)



ELIZABETH LINE SERVICES REQUIRE TWO 
PLATFORMS AT LIVERPOOL STREET (HIGH 
LEVEL) 



PLATFORM 17 AT LIVERPOOL STREET TO BE 
KEPT CLEAR



GE CYCLIC TYPE 1 (AMENDED)

EA1010
EA1160
EA1400 0m0ch and 3m0ch

0m0ch and 3m0ch

Track Maintenance

OHL Work

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

12/05/25

12/05/25

12/05/25

12/05/25

12/05/25

7Week

W2025/11001964

W2025/10894327
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EAS_V4_2_2025

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

12/05/25

12/05/25

12/05/25

12/05/25

12/05/25

12/05/25

12/05/25

12/05/25

12/05/25

12/05/25

12/05/25

12/05/25

11/05/25

11/05/25

11/05/25

11/05/25

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

2300 Sun

2300 Sun

2300 Sun

2300 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
North London

Down North 
London Relief

Carpenters Road 
Curve

Down and Up 
High Meads Curve

Down and Up 
Channelsea Curve

Down and Up 
High Meads Loop

Up/Down 
Canonbury

Up Channelsea 
Loop

Down and Up Lea 
Curve

Graham Road 
Curve

Platforms 1-2

Up North London 
Reversible

Down and Up 
Temple Mills

Lea Valley 
Reversible

Platform 
10A/Avoiding Line

Temple Mills Loop

Reception Line

Stratford

Westbourne Road Jn

Carpenters Road 
North Jn

High Meads Jn

Stratford Central Jn 
West

Temple Mills East Jn

Canonbury West Jn

Channelsea North Jn

High Meads Jn

Navarino Road Jn

Stratford

Camden Road East 
Jn

Coppermill Jn

Lea Bridge Jn

Stratford

Ruckholt Rd Jn

Camden Road 
East Jn

Carpenters Road 
South Jn

Channelsea North
Jn

Channelsea 
South Jn

High Meads Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Stratford

Westbourne Road
Jn

Bow Jn

Meridian Water

Stratford

Temple Mills West
Jn

P2025/3905860 ARL NLL SERVICES TO START / TERMINATE AT 
CAMDEN ROAD. RAIL REPLACEMENT IN 
OPERATION



GA WA STRATFORD SERVICES TO DIVERT 
TO/FROM LIVERPOOL STREET VIA HACKNEY 
DOWNS



LEA VALLEY REVERSIBLE SERVICE NOT TO RUN 


NO ACCESS TO/FROM ORIENT WAY CS BETWEEN
0500 AND 2300 SUN 



NO ACCESS TO BOW YARD BETWEEN 0500 AND 
2300 SUN 

BOW YARD TO BE CLEAR OF STABLED TRAINS



NO ACCESS TO THAMESIDE FOR FREIGHT 
SERVICES

FREIGHT SERVICES TO BE RE-TIMED OR NOT TO
RUN



ACCESS AVAILABLE TO NLL INCLINE 
THROUGHOUT



NO TRAINS TO BE STABLED IN PLATFORMS 1-2 
AT STRATFORD

ARL TO STABLE ADDITIONALLY AT EUSTON



NLL CYCLIC TYPE 6B 

NLL CYCLIC TYPE 7B (ROTR) 

CD Track: Lea Jn - Victoria Up Re-Rail

CD Track: Stratford Curve Down Re-Rail  

WA CYCLIC TYPE K 

NLL CYCLIC TYPE 20

EA1010
EA1020
EA1150
EA1160
EA1180
EA1280
EA1320
EA1340
EA1350
LN110

4m54ch and 3m68ch

3m61ch and 7m0ch

3m60ch and 6m68ch

3m15ch and 3m25ch

3m60ch and 4m20ch

2m6ch and 3m74ch

4m32ch and 3m14ch

4m65ch and 6m75ch

3m20ch and 3m69ch

2m6ch and 3m74ch

4m32ch and 3m74ch

3m15ch and 3m25ch

4m32ch and 3m14ch

4m54ch and 4m55ch

3m20ch and 3m69ch

4m32ch and 3m14ch

Tamping

Survey Work

Station Work

S&T Points

Track Maintenance

Preparatory Work

Off Track Work

Welding and Grinding

Welding and Grinding

Preparatory Work

S&C Unit Renewal 
(Maintenance Only)

S&T Points

Welding and Grinding

Survey Work

Off Track Work

Track Maintenance

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11006566

W2025/10865027

W2025/11223119

W2025/10691029

W2025/11257701

W2025/10884732

W2025/10688009

W2025/10730875

W2025/10743730

W2025/10882742

W2025/11003012

W2025/10687935

W2025/10743728

W2025/10865024

W2025/10691004

W2025/10688084

W2025/10991314

Week 7  - Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
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Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0015 Sun
11/05/25
0940 Sun

PossessionDown and Up 
Main

Shenfield L/End JnIlford Depot L/End
Jn

P2025/3905860

P2025/3933411 MAIN LINE SERVICES TO TRAVEL OVER THE 
DOWN AND UP ELECTRIC BETWEEN SHENFIELD 
L/END JN AND ILFORD DEPOT L/END JN



TRAINS TO STABLE IN THE BAY PLATFORM AT 
ROMFORD



Maintenance (Mains - North)

EA1010
EA1011

3m5ch and 3m64ch

3m20ch and 3m69ch

3m70ch and 3m5ch

4m65ch and 6m75ch

3m20ch and 3m69ch

4m10ch and 6m10ch

4m20ch and 6m75ch

4m65ch and 6m75ch

2m67ch and 3m25ch

3m60ch and 4m10ch

2m40ch and 4m10ch

8m25ch and 19m5ch

8m31ch and 8m69ch

8m25ch and 19m5ch

Track Maintenance

URFDO Inspections

Patrolling 

Track Maintenance

Track Maintenance

S&T Points

Ultrasonic Cover

Off Track Work

P & D Maintenance

S&T Maintenance

S&T Maintenance

PL Stoneblowing

Station Work

Track Maintenance

11/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/10691097

W2025/10689598

W2025/10691133

W2025/10691095

W2025/10691260

W2025/10691262

W2025/10691263

W2025/10687932

W2025/10691071

W2025/10691253

W2025/11019043

W2025/11237227

W2025/11002048

Week 7  - Continued

Continued
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Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

2300 Sun

2300 Sun

12/05/25

12/05/25

0505 Mon

0505 Mon

Possession

BLOCKED To
A/C Electric 
Trains

Down and Up 
Main

Single

Shenfield L/End Jn

Upminster

Ilford Depot L/End
Jn

Romford

P2025/3933415 MAIN LINE SERVICES TO TRAVEL OVER THE 
DOWN AND UP ELECTRIC BETWEEN SHENFIELD 
L/END JN AND ILFORD DEPOT L/END JN



TRAINS TO STABLE IN THE BAY PLATFORM AT 
ROMFORD



Maintenance (Mains - North)

EA1010
EA1011

8m25ch and 19m5ch

8m25ch and 19m5ch

8m31ch and 8m69ch

PL Stoneblowing

Track Maintenance

Station Work

11/05/25

11/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11018980

W2025/11002069

W2025/11237342

Week 7  - Continued
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EAS_V4_2_2025

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0650 Sun

0650 Sun

12/05/25

12/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

12/05/25

11/05/25

12/05/25

12/05/25

12/05/25

12/05/25

12/05/25

12/05/25

12/05/25

12/05/25

0400 Mon

0400 Mon

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0400 Mon

0650 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Beaulieu Park 
Station Loop

Down Passenger 
Loop

Platforms 1-6

Down Passenger 
Loop
Up and Down 
Avoiding

Up Passenger 
Loop

Up and Down 
Clacton

Up & Down Goods

Down and Up 
Goods

Down and Up 
Main

Up Passenger 
Loop

Down & Up 
Sudbury

Down Passenger 
Loop/Platform 4

Up Passenger 
Loop/Platform 1

Up & Down 
Braintree

Goods 
Yard/Incline
Post Office Yard

Up Passenger 
Loop

Down and Up 
Main

Beaulieu South 
Junction

Chelmsford C/End

Colchester

Colchester Jn

Colchester L/End

Colchester

Colchester

Colchester L/End

Colchester C/End

Marks Tey Jn

Sudbury

Witham C/End

Witham

Braintree

Chelmsford

Colchester L/End

Colchester L/End

Beaulieu North 
Junction

Chelmsford

Colchester

Colchester C/End

Colchester L/End

Ingatestone

Marks Tey C/End

Marks Tey Jn

Witham

Witham C/End

Witham Jn

Chelmsford

Colchester L/End

Ingatestone

P2025/3937325 RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN COLCHESTER AND 
BILLERICAY, BETWEEN WITHAM AND BRAINTREE
AND BETWEEN MARKS TEY AND SUDBURY



TRAINS TO STABLE IN COLCHESTER PLATFORMS
5, 6, BRIDGE ROAD & SUDBURY DOCK



GE CYCLIC TYPE L (AMENDED)

CD Track: Marks Tey S&C L/End Follow Up

CD Track: Chelmsford C/End S&C Follow Up

AWD: Hill House Down Re-Rail

EA1011
EA1070
EA1080
EA1090

45m75ch and 47m70ch

51m10ch and 52m40ch

38m25ch and 44m70ch

29m35ch and 34m23ch

31m23ch and 34m23ch

38m20ch and 39m20ch

47m0ch and 58m32ch

38m40ch and 38m70ch

51m10ch and 52m40ch

47m0ch and 58m32ch

29m35ch and 30m0ch

38m20ch and 44m70ch

38m40ch and 38m70ch

49m30ch and 51m10ch

50m65ch and 52m20ch

38m50ch and 45m60ch

Follow-Up Work

S&T Maintenance

Patrolling 

Follow-Up Work

Station Construction

S&T Maintenance

Tamping

S&T Work

S&T Points

Tamping

S&T Maintenance

C2 Rerail - Both Rails

S&T Work

Earthwork

Patrolling 

Track Maintenance

Tamping

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10884859

W2025/11206035

W2025/11058669

W2025/10885093

W2025/10845805

W2025/11205976

W2025/11100153

W2025/11196554

W2025/11206002

W2025/11100176

W2025/11243477

W2025/10834951

W2025/11196548

W2025/11049680

W2025/11058670

W2025/11076713

W2025/11099937

Week 7  - Continued
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P2025/3937325 17m71ch and 24m0ch

50m65ch and 52m5ch

29m35ch and 33m40ch

17m71ch and 24m0ch

Point Heater Maintenance

Patrolling 

Tamping

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/11208320

W2025/11058666

W2025/11100220

Week 7  - Continued
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EAS_V4_2_2025

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Goods Loop

Down and Up 
Felixstowe

Down and Up East
Suffolk

Down and Up 
Bacon Factory 
Curve
Up & Down 
Felixstowe Curve

Trimley Loop

Single

Down & Up 
Lowestoft

Platforms 1-4

Down & Up Goods

Reception No.1

North Curve

Down and Up 
Main

Up & Down North 
Quay

Up & Down 
Felixstowe Single

Sidings

Arrival Line

Ipswich Top Yard

Field Sidings 
No.1-2
Ipswich Upper 
Yard

Claydon GF

Derby Road

Woodbridge

Boss Hall Jn

Felixstowe Beach LC

Trimley C/End

Halifax Jn

East Suffolk Jn

Ipswich

East Suffolk Jn

Manningtree North 
Jn

Stowmarket L/End

Felixstowe North 
Quay FLT

Felixstowe Town

Barham

East Suffolk Jn

Ipswich

East Suffolk Jn

Claydon GF

Derby Road

East Suffolk Jn

Europa Jn

Felixstowe Beach 
Jn

Gun Lane 
Junction

Halifax Jn

Ipswich

Ipswich Goods Jn

Manningtree East 
Jn

Manningtree 
North Jn

Trimley

Westerfield Jn

Barham

East Suffolk Jn

Ipswich

Ipswich Goods Jn

P2025/3942226 GA TO STABLE TRAINS IN PLATFORMS 1, 2 AND 4
AT IPSWICH  

GA TO OUTSTABLE FROM DOWN & UP GOODS

FLIM TO OUTSTABLE TRAINS FROM RECEPTION 
ROADS 2 AND 3

4Y94/4R83 TO BE OUTSTABLED AT WEMBLEY 
VICE IPSWICH YARD



ANY ISOLATION AFFECTING IPSWICH TO BE 
LIFTED AT 0705 SUN



GE CYCLIC TYPE C

EA1011
EA1012
EA1120
EA1130
EA1430
EA1440
EA1450
EA1460
EA1744

67m55ch and 70m50ch

77m0ch and 77m40ch

67m0ch and 70m40ch

67m55ch and 70m50ch

73m47ch and 73m74ch

72m23ch and 84m30ch

Patrolling 

Structures Examination

Track Maintenance

S&T Maintenance

Vegetation Clearance (Non-
Flail)

Patrolling 

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11058787

W2025/11121942

W2025/11060715

W2025/11142089

W2025/11060320

W2025/11058676
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EAS_V4_2_2025

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

1055 Sun

1055 Sun

1055 Sun

1055 Sun

1055 Sun

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Reception No.2-3

Down and Up 
Felixstowe

Up & Down 
Felixstowe Curve

Trimley Loop

Up & Down North 
Quay

Up & Down 
Felixstowe Single

Derby Road

Felixstowe Beach LC

Trimley C/End

Felixstowe North 
Quay FLT

Felixstowe Town

Derby Road

Felixstowe Beach 
Jn

Gun Lane 
Junction

Trimley

Westerfield Jn

P2025/3942226

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V4_2_2025

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0130 Sun

0130 Sun

12/05/25

12/05/25

12/05/25

12/05/25

12/05/25

12/05/25

12/05/25

12/05/25

12/05/25

12/05/25

12/05/25

12/05/25

11/05/25

11/05/25

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0425 Sun

0425 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Down Goods Loop

Down and Up East
Suffolk

Down and Up 
Bacon Factory 
Curve
Down & Up 
Lowestoft

Platforms 1-3

Down & Up Goods

Reception No.1

North Curve

Down and Up 
Main

Sidings

Arrival Line

Ipswich Top Yard

Field Sidings 
No.1-2
Ipswich Upper 
Yard
Reception No.2-3

Southend Loop

Down and Up 
Southend

Claydon GF

Westerfield

Boss Hall Jn

East Suffolk Jn

Ipswich

East Suffolk Jn

Manningtree North 
Jn

Stowmarket L/End

Barham

East Suffolk Jn

Ipswich

East Suffolk Jn

Mountnessing Jn

Billericay L/End

Claydon GF

East Suffolk Jn

Europa Jn

Ipswich

Ipswich Goods Jn

Manningtree East 
Jn

Manningtree 
North Jn

Barham

East Suffolk Jn

Ipswich

Ipswich Goods Jn

Shenfield C/End

Shenfield Jn

P2025/3942232

P2025/4164845

GA TO STABLE TRAINS IN PLATFORMS 1, 2 AND 4
AT IPSWICH 

GA TO OUTSTABLE FROM DOWN & UP GOODS

FLIM TO OUTSTABLE TRAINS FROM RECEPTION 
ROADS 2 AND 3

4Y94/4R83 TO BE OUTSTABLED AT WEMBLEY 
VICE IPSWICH YARD



GE CYCLIC TYPE C

EA1011
EA1012
EA1120
EA1430
EA1744

EA1050

67m0ch and 70m40ch

20m70ch and 22m0ch

Track Maintenance

S&T Maintenance

12/05/25

12/05/25

12/05/25

12/05/25

12/05/25

12/05/25

12/05/25

12/05/25

12/05/25

12/05/25

12/05/25

12/05/25

11/05/25

11/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11060791

W2025/11253334

Week 7  - Continued
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EAS_V4_2_2025

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0145 Mon

0145 Mon

0410 Mon

0220 Sun

0220 Sun

0135 Fri

0200 Fri

1000 Mon

1000 Mon

0800 Tue

0800 Tue

0800 Wed

0800 Wed

12/05/25

12/05/25

12/05/25

12/05/25

12/05/25

12/05/25

12/05/25

11/05/25

11/05/25

16/05/25

16/05/25

12/05/25

12/05/25

13/05/25

13/05/25

14/05/25

14/05/25

0455 Mon

0455 Mon

0455 Mon

0145 Mon

0410 Mon

0410 Mon

0455 Mon

0610 Sun

0610 Sun

0400 Fri

0505 Fri

1700 Mon

1700 Mon

1700 Tue

1700 Tue

1700 Wed

1700 Wed

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Possession

Possession

Line Blockage
(Between 
Trains)

Possession

Possession

Possession

Possession

Line Blockage
+Detonators

Sidings 
Possession

Line Blockage
+Detonators

Sidings 
Possession

Line Blockage
+Detonators

Sidings 
Possession

Down Southend

Platform 1

Up & Down 
Southminster

Up Southend

Up Southend

Platform 4

Up Southend

Platforms 1-4

Down and Up 
Southend

Up Southend

Down Southend

Platform 1

Down Sidings 
South

Platform 1

Down Sidings 
South

Platform 1

Down Sidings 
South

Hockley C/End

Wickford

Wickford Jn

Billericay C/End

Billericay C/End

Wickford

Billericay C/End

Southend Victoria

Southend Victoria

Southend Victoria 
L/End

Southend Victoria 
L/End

Southend Victoria

Southend Victoria

Southend Victoria

Southend Victoria

Southend Victoria

Southend Victoria

Billericay C/End

Wickford

Wickford Jn

Hockley C/End

Hockley C/End

Wickford

Hockley C/End

Southend Victoria

Wickford Jn

Wickford Jn

Wickford Jn

Southend Victoria

Southend Victoria

Southend Victoria

Southend Victoria

Southend Victoria

Southend Victoria

P2025/3940875

P2025/4151900

P2025/4152297

P2025/4156639

P2025/4156621

P2025/4156552

SERVICES TO TRAVEL OVER THE UP SOUTHEND 
BI-DIRECTIONAL LINE BETWEEN BILLERICAY 
C/END AND HOCKLEY C/END



STRUCTURE FOR AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN 
SCHEDULE PATHS TO OPERATORS. DOWN 
TRAINS TO BE RETIMED WITH THE ENGINEERING
ALLOWANCE OF [4] TO BE MOVED TO 
APPROACHING HOCKLEY



SSV INSPECTIONS TYPE 1

GA TO STABLE TRAINS AS REQUIRED IN 
PLATFORMS 1-4 AT SOUTHEND VICTORIA

EA1050
EA1060

EA1050

EA1050

EA1050

EA1050

EA1050

25m20ch and 35m75ch

32m0ch and 41m42ch

32m70ch and 41m42ch

29m50ch and 41m0ch

41m35ch and 41m42ch

41m35ch and 41m42ch

41m35ch and 41m42ch

Track Maintenance

S&T Maintenance

OHL Work

Unload Ballast

Depot Work

Depot Work

Depot Work

12/05/25

12/05/25

12/05/25

12/05/25

12/05/25

12/05/25

12/05/25

11/05/25

11/05/25

16/05/25

16/05/25

12/05/25

12/05/25

13/05/25

13/05/25

14/05/25

14/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11002699

W2025/11240329

W2025/11248120

W2025/11156003

W2025/11262971

W2025/11263019

W2025/11263020

Week 7  - Continued
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EAS_V4_2_2025

0800 Thu

0800 Thu

0800 Fri

0800 Fri

2355 Mon

2355 Mon

0900 Mon

0900 Tue

15/05/25

15/05/25

16/05/25

16/05/25

13/05/25

13/05/25

12/05/25

13/05/25

1700 Thu

1700 Thu

1700 Fri

1700 Fri

0430 Tue

0430 Tue

1600 Mon

1600 Tue

Line Blockage
+Detonators

Sidings 
Possession

Line Blockage
+Detonators

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Platform 1

Down Sidings 
South

Platform 1

Down Sidings 
South

Down Platform

Up & Down 
Southminster

Up Carriage 
Siding
Shunting Spur

Connection to 
Middle Road and 
Klondyke Siding
Klondyke Siding

Middle Road

Outside Road

No. 7 Siding

No. 8 Siding

Up Carriage 
Siding
Shunting Spur

Connection to 
Middle Road and 
Klondyke Siding
Klondyke Siding

Middle Road

Outside Road

No. 7 Siding

No. 8 Siding

Southend Victoria

Southend Victoria

Southend Victoria

Southend Victoria

North Fambridge

Southminster

Clacton Carriage 
Sidings

Clacton Carriage 
Sidings

Southend Victoria

Southend Victoria

Southend Victoria

Southend Victoria

North Fambridge

Wickford Jn

Clacton Carriage 
Sidings

Clacton Carriage 
Sidings

P2025/4156553

P2025/4156556

P2025/4152303

P2025/4150750

P2025/4150781

CLACTON EMU MAINTENANCE DEPOT TO 
REMAIN LIVE.

THE MOVEMENT OF BI-MODE UNITS UNDER 
DIESEL POWER BETWEEN CLACTON EMU 
MAINTENANCE SHED AND No.7 SIDING TO BE 
DONE UNDER LOCAL ARRANGEMENTS.

PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS

CLACTON EMU MAINTENANCE DEPOT TO 
REMAIN LIVE.

THE MOVEMENT OF BI-MODE UNITS UNDER 
DIESEL POWER BETWEEN CLACTON EMU 
MAINTENANCE SHED AND No.7 SIDING TO BE 
DONE UNDER LOCAL ARRANGEMENTS.

PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS

EA1050

EA1050

EA1060

EA1090

EA1090

41m35ch and 41m42ch

41m35ch and 41m42ch

30m0ch and 45m42ch

69m0ch and 69m56ch

69m0ch and 69m56ch

Depot Work

Depot Work

OHL Work

Depot Work

Depot Work

15/05/25

15/05/25

16/05/25

16/05/25

12/05/25

12/05/25

12/05/25

13/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11262972

W2025/11263042

W2025/11248215

W2025/11228028

W2025/11228044

Week 7  - Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0900 Wed

0900 Thu

0900 Fri

2335 Sun

2335 Sun

14/05/25

15/05/25

16/05/25

12/05/25

12/05/25

1600 Wed

1600 Thu

1600 Fri

0515 Mon

0515 Mon

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage
+Detonators

Line Blockage
+Detonators

Up Carriage 
Siding
Shunting Spur

Connection to 
Middle Road and 
Klondyke Siding
Klondyke Siding

Middle Road

Outside Road

No. 7 Siding

No. 8 Siding

Up Carriage 
Siding
Shunting Spur

Connection to 
Middle Road and 
Klondyke Siding
Klondyke Siding

Middle Road

Outside Road

No. 7 Siding

No. 8 Siding

Up Carriage 
Siding
Shunting Spur

Connection to 
Middle Road and 
Klondyke Siding
Klondyke Siding

Middle Road

Outside Road

No. 7 Siding

No. 8 Siding

Down and Up 
Walton

Walton Single

Clacton Carriage 
Sidings

Clacton Carriage 
Sidings

Clacton Carriage 
Sidings

Kirby Cross

Walton-on-the-
Naze

Clacton Carriage 
Sidings

Clacton Carriage 
Sidings

Clacton Carriage 
Sidings

Kirby Cross

Thorpe-le-Soken
Jn

P2025/4150817

P2025/4150818

P2025/4150837

P2025/4152340

CLACTON EMU MAINTENANCE DEPOT TO 
REMAIN LIVE.

THE MOVEMENT OF BI-MODE UNITS UNDER 
DIESEL POWER BETWEEN CLACTON EMU 
MAINTENANCE SHED AND No.7 SIDING TO BE 
DONE UNDER LOCAL ARRANGEMENTS.

PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS

CLACTON EMU MAINTENANCE DEPOT TO 
REMAIN LIVE.

THE MOVEMENT OF BI-MODE UNITS UNDER 
DIESEL POWER BETWEEN CLACTON EMU 
MAINTENANCE SHED AND No.7 SIDING TO BE 
DONE UNDER LOCAL ARRANGEMENTS.

PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS

CLACTON EMU MAINTENANCE DEPOT TO 
REMAIN LIVE.

THE MOVEMENT OF BI-MODE UNITS UNDER 
DIESEL POWER BETWEEN CLACTON EMU 
MAINTENANCE SHED AND No.7 SIDING TO BE 
DONE UNDER LOCAL ARRANGEMENTS.

PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS

EA1090

EA1090

EA1090

EA1110

69m0ch and 69m56ch

69m0ch and 69m56ch

69m0ch and 69m56ch

65m35ch and 70m10ch

Depot Work

Depot Work

Depot Work

Track Maintenance

14/05/25

15/05/25

16/05/25

11/05/25

11/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11228045

W2025/11228046

W2025/11228047

W2025/11076714
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EAS_V4_2_2025

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

0105 Thu

0105 Thu

0105 Thu

0105 Thu

0105 Thu

12/05/25

12/05/25

12/05/25

12/05/25

12/05/25

12/05/25

12/05/25

12/05/25

12/05/25

15/05/25

15/05/25

15/05/25

15/05/25

15/05/25

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0445 Thu

0445 Thu

0445 Thu

0445 Thu

0445 Thu

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Fast/Down 
Cambridge

Up Cambridge/Up 
Fast

Platforms 1-3

Down and Up 
Chingford

Lea Valley 
Reversible

Down and Up 
Temple Mills

Temple Mills Loop

Reception Line

Down and Up 
Tottenham South 
Curve
Carriage Sidings

Down Goods Loop

Up Passenger 
Loop/Platform 1

Down Passenger 
Loop/Platform 4

Down and Up 
Cambridge

Up Sidings

Cheshunt Jn

Bethnal Green North
Jn

Chingford

Chingford

Lea Bridge Jn

Coppermill Jn

Temple Mills West 
Jn

South Tottenham 
East Jn

Chingford

Harlow Mill

Harlow Town L/End

Harlow Town C/End

Sawbridgeworth

Harlow Mill

Bethnal Green 
North Jn

Cheshunt Jn

Chingford

Clapton Jn

Meridian Water

Ruckholt Rd Jn

Temple Mills West
Jn

Tottenham South 
Jn

Chingford

Harlow Mill L/End

Harlow Town 
C/End

Harlow Town 
L/End

Roydon

Harlow Mill

P2025/3943224

P2025/4068128

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION FOR CHINGFORD SERVICES



PASSENGER SERVICES DIVERTED VIA SEVEN 
SISTERS



FREIGHT SERVICES DIVERTED VIA SOUTH 
TOTTENHAM AND SEVEN SISTERS



ECS TO/FROM ORIENT WAY TO RUN VIA BOW JN 
AND STRATFORD



ONE PLATFORM TO BE AVAILABLE AT 
LIVERPOOL STREET FOR ARL ECS OUTSTABLED 
FROM CHINGFORD CS



WA CYCLIC TYPE T



PREP: Rail Train Prep for Ponders End to Meridian 
Water Up Re-Rail

EA1160
EA1200
EA1280
EA1290

EA1160

7m0ch and 10m70ch

1m42ch and 13m30ch

1m42ch and 13m30ch

1m42ch and 13m30ch

1m42ch and 13m30ch

22m33ch and 24m45ch

23m75ch and 27m5ch

20m10ch and 24m40ch

Prep for RDT

Remove Rail Defects

Welding and Grinding

Ultrasonic Cover

Off Track Work

Patrolling 

S&T Maintenance

Unload Ballast

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

15/05/25

15/05/25

15/05/25

15/05/25

15/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10884291

W2025/10687809

W2025/10730476

W2025/10687949

W2025/10687862

W2025/10689241

W2025/10688529

W2025/11038170
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EAS_V4_2_2025

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0050 Tue

0050 Tue

0050 Tue

0050 Tue

0050 Fri

0050 Fri

0050 Fri

0050 Fri

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

13/05/25

13/05/25

13/05/25

13/05/25

16/05/25

16/05/25

16/05/25

16/05/25

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0435 Tue

0435 Tue

0435 Tue

0435 Tue

0435 Fri

0435 Fri

0435 Fri

0435 Fri

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Platforms 1-3

Up Departure 
Down/Up & Down 
Airport/Up Airport
Down Goods Loop

Down and Up 
Cambridge

Up & Down 
Cambridge Chord

Down Airport/Up &
Down Airport/Up 
Arrival Down

Up Goods Loop

Down and Up

Down Goods Loop

Up Siding

Up Goods Loop

Down and Up

Down Goods Loop

Up Siding

Stansted Airport

Stansted South Jn

Stansted 
Mountfitchet

Stansted North Jn

Stansted East Jn

Stansted Airport

Great Chesterford 
L/End

Sawston CCTV

Whittlesford Parkway
C/End

Whittlesford Parkway

Great Chesterford 
L/End

Sawston CCTV

Whittlesford Parkway
C/End

Whittlesford Parkway

Stansted Airport

Stansted 
Mountfitchet

Stansted North Jn

Stansted South Jn

Great Chesterford

Henham LC 
(FPW)

Whittlesford 
Parkway

Whittlesford 
Parkway C/End

Great Chesterford

Henham LC 
(FPW)

Whittlesford 
Parkway

Whittlesford 
Parkway C/End

P2025/3942743

P2025/4068343

P2025/4154013

NO TRAINS TO BE STABLED IN PLATFORM 1 AT 
STANSTED AIRPORT

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 2-3 AT STANSTED AIRPORT



PATROLLING TYPE L

EA1161
EA1220

EA1161

EA1161

33m25ch and 34m34ch

38m25ch and 50m5ch

38m25ch and 42m3ch

38m25ch and 50m5ch

Patrolling 

OHL Work

Patrolling 

OHL Work

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

13/05/25

13/05/25

13/05/25

13/05/25

16/05/25

16/05/25

16/05/25

16/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10688981

W2025/11189110

W2025/10689137

W2025/11189113
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EAS_V4_2_2025

0050 Wed

0050 Wed

0050 Wed

0050 Wed

0050 Thu

0050 Thu

0050 Thu

0050 Thu

0215 Sun

0215 Sun

0215 Sun

14/05/25

14/05/25

14/05/25

14/05/25

15/05/25

15/05/25

15/05/25

15/05/25

11/05/25

11/05/25

11/05/25

0435 Wed

0435 Wed

0435 Wed

0435 Wed

0435 Thu

0435 Thu

0435 Thu

0435 Thu

0600 Sun

0600 Sun

0600 Sun

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Up Goods Loop

Down and Up

Down Goods Loop

Up Siding

Up Goods Loop

Down and Up

Down Goods Loop

Up

Down Slow

Down and Up

Down and Up 
Royston

Great Chesterford 
L/End

Sawston CCTV

Whittlesford Parkway
C/End

Whittlesford Parkway

Great Chesterford 
L/End

Sawston CCTV

Whittlesford Parkway
C/End

Whittlesford Parkway

Cambridge

Cambridge

Shepreth Branch Jn

Great Chesterford

Henham LC 
(FPW)

Whittlesford 
Parkway

Whittlesford 
Parkway C/End

Great Chesterford

Henham LC 
(FPW)

Whittlesford 
Parkway

Whittlesford 
Parkway C/End

Cambridge L/End

Dernford LC (R/G)
(UWC)

Hauxton AHB

P2025/4068407

P2025/4068414

P2025/4153225

EA1161

EA1161

EA1161
EA1230

38m25ch and 50m5ch

44m60ch and 47m77ch

49m0ch and 50m20ch

38m25ch and 50m20ch

52m10ch and 55m35ch

OHL Work

Patrolling 

Patrolling 

OHL Work

Resignalling Work

14/05/25

14/05/25

14/05/25

14/05/25

15/05/25

15/05/25

15/05/25

15/05/25

11/05/25

11/05/25

11/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11189111

W2025/10688985

W2025/10689182

W2025/11189112

W2025/11093311
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EAS_V4_2_2025

0205 Sat

0205 Sat

0205 Sat

0205 Sat

0205 Sat

0205 Sat

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0110 Sun

12/05/25

12/05/25

12/05/25

12/05/25

12/05/25

12/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0750 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Down Goods Loop

Down Main/Down 
Bury

Up Newmarket 
Down

Loop

Up Soham Single 
Down/Down and 
Up Soham
Up Bury/Up Main

Platform 3

Down/Down Kings 
Lynn

Ely Down Goods 
Loop
Ely Up Platform 
Loop/Ely Up 
Goods Loop
Down and Up 
Peterborough

Up & Down Ely 
West Curve

Down and Up 
Norwich

Up/Up Kings Lynn

Down Chesterton 
Jn Yard/Sidings

Papworth Sidings

Papworth Sidings 
(Headshunt)
All

Bury St. Edmunds

Haughley Jn

Chippenham Jn

Dullingham

Chippenham Jn

Chippenham Jn

Cambridge North

Littleport Bypass LC 
(AHBC-X)

Ely

Chettisham

Ely West Jn

Queen Adelaide LC 
(AHBC-X) 
(ELR:ETN/LOR:EA1
580)
Coldham Lane Jn

Chesterton Jn

Ely North Jn

Kings Lynn

Bury St. Edmunds

Chippenham Jn

Coldham Lane Jn

Dullingham

Ely Dock Jn

Haughley Jn

Cambridge North

Coldham Lane Jn

Ely

Ely North Jn

Littleport Bypass 
LC (AHBC-X)

Chesterton Jn

Ely North Jn

Littleport

Cambridge North

P2025/3943370 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN IPSWICH AND ELY / 
CAMBRIDGE NORTH 

FELIXSTOWE FREIGHT SERVICES TO BE 
DIVERTED VIA COLCHESTER / GE MAIN LINE / 
NORTH LONDON LINE AND WEST COAST / EAST 
COAST MAIN LINE 



NO ACCESS TO / FROM KENNETT SIDINGS 



4H83 TO BE RETIMED



GA TO STABLE IN PLATFORM 3 AT CAMBRIDGE 
NORTH WITH PANTOGRAPHS LOWERED 
BETWEEN 0110 AND 0750 SUN

PANTOGRAPHS TO BE LOWERED ON TRAINS 
STABLED AT KINGS LYNN AND CS BETWEEN 0110
AND 0750 SUN



WHEREVER ANY ISOLATION HAS BEEN TAKEN, 
AFFECTING ANY PART OF 425 AND/ OR 426 
SECTIONS: ELECTRICAL SWITCHOVER TO 
HAPPEN BETWEEN 0050 TO 0120SUN AND 0820 
TO 0850SUN UNLESS AN EMERGENCY 
SITUATION ARISES. BETWEEN 0050 TO 0120 SUN 
AND 0820 TO 0850 SUN GTR CLASS 700 
PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS AT ALL CAMBRIDGE CS STABLING 
LOCATIONS DUE TO MOMENTARY LOSS OF 
POWER. THE MOVEMENT OF UNITS IS AVAILABLE
DURING THESE TIMES BUT PREPARATION OF 
UNITS IS NOT AVAILABLE DURING THESE TIMES. 
TRAIN MOVEMENTS AND PREPARATIONS ARE 
FULLY AVAILABLE FOR THE REST OF THE 
POSSESSION



WA CYCLIC TYPE S (AMENDED)



CD Signalling: C3R

CD Track: Chippenham Jnc S&C

CD Signalling: C2N Testing & Commissioning Stage 7 
and 8

EA1161
EA1162
EA1530
EA1540
EA1550
EA1560
EA1580

2m19ch and 13m60ch

70m50ch and 71m63ch

13m5ch and 13m50ch

70m0ch and 73m40ch

58m0ch and 76m20ch

21m79ch and 25m38ch

72m0ch and 72m35ch

7m28ch and 16m4ch

57m40ch and 76m20ch

72m14ch and 73m55ch

71m33ch and 73m40ch

69m28ch and 72m0ch

57m40ch and 66m42ch

32m48ch and 40m40ch

70m0ch and 70m37ch

68m28ch and 72m0ch

Resignalling Work

Welding and Grinding

Structures Examination

Track Maintenance

Tamping

Structures Work

Track Maintenance

S&T Maintenance

Tamping

S&T Maintenance

S&T Work

Patrolling 

Resignalling Work

Commissioning Work

Welding and Grinding

Track Maintenance

URFDO Inspections

10/05/25

10/05/25

10/05/25

10/05/25

10/05/25

10/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10935512

W2025/10743655

W2025/11074487

W2025/10687870

W2025/11011193

W2025/11189670

W2025/10687962

W2025/10927678

W2025/11011110

W2025/10927853

W2025/11195327

W2025/10687987

W2025/10882150

W2025/10656241

W2025/10743710

W2025/10687964

W2025/10687834

Week 7  - Continued
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Y C
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

2345 Sun

2345 Sun

2345 Sun

2345 Sun

2345 Sun

2345 Sun

2345 Sun

2345 Sun

0045 Wed

0045 Thu

0045 Fri

2300 Sat

2300 Sat

12/05/25

12/05/25

12/05/25

12/05/25

12/05/25

12/05/25

12/05/25

12/05/25

14/05/25

15/05/25

16/05/25

12/05/25

12/05/25

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0350 Wed

0350 Thu

0350 Fri

0200 Mon

0200 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Possession

Sidings 
Possession

Down/Down Kings 
Lynn

Ely Down Goods 
Loop
Ely Up Platform 
Loop/Ely Up 
Goods Loop
Down and Up 
Peterborough

Up & Down Ely 
West Curve

Down and Up 
Norwich

Up/Up Kings Lynn

Down Chesterton 
Jn Yard/Sidings

Papworth Sidings

Papworth Sidings 
(Headshunt)
Down and Up 
Kings Lynn/Down 
and Up

Down and Up 
Kings Lynn/Down 
and Up

Down and Up 
Kings Lynn/Down 
and Up

Down and Up 
Poplar

Reception 1, 2 & 3

Acton Yard

Littleport Bypass LC 
(AHBC-X)

Ely

Chettisham

Ely West Jn

Queen Adelaide LC 
(AHBC-X) 
(ELR:ETN/LOR:EA1
580)
Cambridge North

Chesterton Jn

Ely North Jn

Sandhill LC  (AHBC-
X)

Sandhill LC  (AHBC-
X)

Sandhill LC  (AHBC-
X)

Acton West

Acton West

Ely

Ely North Jn

Littleport Bypass 
LC (AHBC-X)

Chesterton Jn

Ely North Jn

Ely North Jn

Ely North Jn

Ely North Jn

Acton Wells Jn

Acton East

P2025/3943370

P2025/4154154

P2025/4154199

P2025/4154219

P2025/3917245 NO ACCESS TO ACTON YARD, NLL, WCML.



WORK DETAILS: ACTON EAST S&C FOLLOW UP, 
DOWN POPLAR FOLLOW UP

EA1161
EA1162

EA1161
EA1162

EA1161
EA1162

EA1310
GW103
GW130

71m50ch and 71m63ch

69m20ch and 72m10ch

56m56ch and 69m20ch

14m25ch and 19m0ch

70m0ch and 70m37ch

71m33ch and 73m40ch

72m0ch and 73m50ch

72m0ch and 73m50ch

0m41ch and 4m50ch

0m41ch and 4m71ch

0m41ch and 4m71ch

0m41ch and 4m71ch

P & D Maintenance

Resignalling Work

C70 S&C - Complete 
Renewal 113A

URFDO Inspections

S&T Work

S&T Work

S&T Work

S&T Work

Follow-Up Work

In Connection With 
Engineering Work

Major Projects

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

14/05/25

15/05/25

16/05/25

10/05/25

10/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/10687966

W2025/10882103

W2025/10953635

W2025/10687876

W2025/11195328

W2025/11195329

W2025/11195330

W2025/11017298

W2025/11037395

W2025/11029751

W2025/11018096

Week 7  - Continued

Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

0125 Sun (10 hrs)

0800 Sun (10 hrs)

0800 Sun (10 hrs)

0800 Sun (10 hrs)

0800 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Airport

Down Airport

Down and Up 
Main

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Acton Dive-Under

Down and Up 
Poplar

Down and Up 
West Loop

Goods Loops and 
East Spur

Up Bay Platform 5

Up Airport Relief

Up Airport

Down Airport 
Relief
Down and Up 
Relief

Carriage Line and 
Engine Siding
Engine and 
Carriage Line
Back Line

Washer Bypass

West Drayton 
Loop / Up Iver 
Loop
Single

Heathrow Airport Jn

Heathrow Tunnel Jn

Dolphin Jn

Southall West Jn

Southall West Jn

Acton West (inc.)

Acton West

Drayton Green Jn

Stockley Bridge Jn

Hayes and 
Harlington

Heathrow Airport Jn

Heathrow Tunnel Jn

Dolphin Jn

Old Oak Common 
East Jn

CrossRail Depot

Iver (inc.)

Stop Board (GW182 
15m 17ch)

Heathrow Airport 
Jn

Ladbroke Grove

Southall East Jn

Southall East Jn

Acton Main Line

Acton West

Hanwell Jn

Hayes and 
Harlington

Heathrow Airport 
Jn

Ladbroke Grove

Old Oak Common
East Jn

West Drayton 
East Jn

West Drayton Jn

P2025/3917087 UNTIL 0800 SUNDAY:

TRAINS TO RUN OVER THE RELIEF LINES.

ALL MOVEMENTS BETWEEN PADDINGTON 
STATION AND NORTH POLE DEPOT TO BE MADE 
UNDER DIESEL POWER WITH PANTOGRAPHS 
LOWERED.

NO ACCESS IN / OUT SOUTHALL YARD.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN WEST EALING LOOPS NO.2 AND NO.3 
BETWEEN 0150 SUN AND 0430 SUN.

UNITS CAN BE STABLED ON WEST EALING 
LOOPS 2&3



POSSESSION TO BE AMENDED TO PERMIT 
ACTON EAST S&C RENEWAL CORE WORK



WORK DETAILS = MAINTENANCE.

EA1310
GW103
GW130
GW174
GW180
GW182

9m11ch and 16m35ch

10m15ch and 11m5ch

4m15ch and 6m51ch

3m30ch and 9m6ch

10m77ch and 12m0ch

9m15ch and 13m30ch

2m11ch and 6m70ch

2m11ch and 9m6ch

2m11ch and 3m55ch

10m55ch and 13m70ch

9m55ch and 10m5ch

In Connection With 
Engineering Work

Technical Inspection

OHL Work (Ground Level)

S&T Work

Patrolling 

S&T Points

Major Projects

In Connection With 
Engineering Work

P & D Maintenance

Unload Ballast

Patrolling 

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11028899

W2025/11268504

W2025/11027003

W2025/11017275

W2025/11011994

W2025/11017364

W2025/10977210

W2025/11028779

W2025/11041989

W2025/11138270

W2025/11012000

Week 7  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0150 Sun

0445 Sun

0025 Sat

0025 Sat

0025 Sat

0025 Sat

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

10/05/25

10/05/25

10/05/25

10/05/25

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0430 Sun (10 hrs)

0800 Sun (10 hrs)

0440 Sat (4 hrs)

0440 Sat (5 hrs)

0440 Sat (4 hrs)

0440 Sat (4 hrs)

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
Electric 
Trains
Possession

Possession

Sidings 
Possession

Protected 
Path

Protected 
Path

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Langley Siding

Hanwell Spur 
West

West Ealing 
Sidings No 2 Loop
/ No 3 Loop
Plasser 
Works/Engineers 
Sidings
West Ealing 
Sidings No 2 Loop
/ No 3 Loop
Up Airport

East Coast 
Mainline 
Connection
Dock Junction 
Link Line Sidings 
Possession
Silo Curve

North London 
Incline

Greenford South Jn

West Ealing

Hanwell Jn

Langley

Southall East Jn

Hanwell Jn

Hanwell Jn

Heathrow Airport Jn

York Way North Jn

Dock Jn South

Cedar Jn

St. Pancras 
International

West Ealing

West Ealing Jn

Iver

Southall East Jn

West Ealing Jn

West Ealing Jn

Heathrow Airport 
Jn

St. Pancras 
International

St. Pancras 
International

Silo Curve Jn

York Way North 
Jn

P2025/3917087

P2025/4126416 EA1320
LN115
LN3201
SO400

0m0ch and 0m0ch
S&T Work

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

10/05/25

10/05/25

10/05/25

10/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/11177262

Week 7  - Continued

Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0110 Sun

0110 Sun

0110 Sun

0110 Sun

12/05/25

12/05/25

12/05/25

12/05/25

0300 Mon

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Down Hounslow

Up Hounslow

Down Hounslow 
Spur
Up Hounslow Spur

Down Kew/Down 
Kew Spur
Up Kew Spur/Up 
Kew
Up Kew Branch

Down Kew Branch

Feltham Jn

Whitton Jn

South Acton Jn

Kew East Jn

Barnes Jn

Hounslow Jn

New Kew Jn

Old Kew Jn

P2025/3942147 SWR: SERVICES TO DIVERT VIA RICHMOND. RAIL
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN BARNES AND FELTHAM VIA 
HOUNSLOW.



LUL: DISTRICT LINE SERVICES TO RICHMOND 
AND PICADILLY LINE SERVICES TO ACTON TOWN
TO BE MAINTAINED.



FREIGHT SERVICES TO BE DIVERTED VIA 
RICHMOND.



WOOD LANE LC TO BE CLOSED THROUGHOUT

EA1330
SW230
SW240 11m64ch and 14m20ch

9m0ch and 14m20ch

8m35ch and 14m20ch

11m34ch and 13m0ch

8m40ch and 14m20ch

8m35ch and 8m60ch

8m40ch and 14m20ch

C2 Rerail - Both Rails

Follow-Up Work

IBJ Work

Structures Work

Track Maintenance

Station Work

Third Rail Work

11/05/25

11/05/25

11/05/25

11/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11004567

W2025/11040151

W2025/11040146

W2025/11030758

W2025/11021972

W2025/11026857

W2025/11114619

Week 7  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

12/05/25

12/05/25

12/05/25

12/05/25

12/05/25

12/05/25

12/05/25

12/05/25

12/05/25

11/05/25

11/05/25

11/05/25

12/05/25

12/05/25

12/05/25

12/05/25

12/05/25

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

2300 Sun

2300 Sun

2300 Sun

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Platforms 1-2

Up Riverside

Down T&H/Down 
Tilbury

Up 
Tilbury/Fenchurch 
Street
Departure Line

Down Goods

Down and Up 
Connecting Line

Down Fenchurch 
Street/Tilbury

Down Riverside

Down Ripple Lane
Chord
Up Ripple Lane 
Chord
FMC Connecting 
Line
Exchange Sidings 
1-3

Hanson Sidings

Up Goods

Up Tilbury/Up T&H

Reception Line

Dagenham Cold 
Storage Siding

Sidings 1-3

Barking Riverside

Barking Tilbury Line 
Jn East

West Thurrock Jn

Barking Tilbury Line 
Jn West

Renwick Road Jn

Ripple Lane East Jn 
(Down 
Tilbury/Goods)
Upney Jn

Barking

Barking Riverside

Dagenham Dock

Freightliner Depot 
East End GF

Ripple Lane

Barking Tilbury Line 
Jn East

Barking Station Jn

Renwick Road Jn

Dagenham Dock

Freightliner Depot 
East End GF

Barking Riverside

Barking Station Jn

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn East

Barking Tilbury 
Line Jn West

Down Riverside 
Junction

Freightliner Depot
East End GF

Renwick Road Jn

Ripple Lane

Ripple Lane East 
Jn (Up Tilbury)

West Thurrock Jn

Barking Tilbury 
Line Jn East

Dagenham Dock

Freightliner Depot
West End GF

P2025/3937084 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAYS, PURFLEET, 
RAINHAM AND UPMINSTER



ARL T&H SERVICES TO TERMINATE/START FROM 
BARKING PLATFORM 1 

NO ACCESS TO EAST HAM CS VIA T&H



C2C TO DIVERT TO FENCHURCH STREET VIA 
WEST HAM



LUL TO NOTE: JUBILEE LINE TO BE OPEN



NO ACCESS AVAILABLE TO/FROM RIPPLE LANE, 
DAGENHAM DOCK, PURFLEET SIDINGS, TILBURY 
RAILPORT AND THAMES GATEWAY

FREIGHT SERVICES TO BE RETIMED / NOT RUN



TRAINS TO STABLE IN PLATFORMS 1 AND 2 AT 
BARKING RIVERSIDE 



PANTOGRAPHS TO BE LOWERED ON ALL 
STABLED TRAINS IN BARKING RIVERSIDE 
PLATFORM 1 AND 2



ISOLATION OF EXCHANGE SIDINGS TO BE 
LIFTED BY 2300 SUN



ROAD TO BE OPEN AT PURFLEET LC



DOWN GOODS, UP GOODS AND DEPARTURE 
LINE TO BE CLEAR OF STABLED TRAINS FOR 
ENGINEERING HAULAGE MOVEMENTS



CD Track: Barking Essex Road Up F'up 

LTS CYCLIC TYPE 5 

AWD: Jurgens LC Renewal

EA1370
EA1380
EA1390
EA1395
SO400
SO420

9m29ch and 12m73ch

16m0ch and 18m66ch

13m20ch and 18m60ch

7m56ch and 10m70ch

13m51ch and 12m75ch

15m16ch and 16m28ch

15m16ch and 18m65ch

9m0ch and 10m40ch

10m13ch and 9m60ch

15m77ch and 18m0ch

13m20ch and 16m0ch

Structures Examination

Patrolling 

S&T Maintenance

OHL Work

Follow Up Tamping

Structures Examination

LC  Work

Point Heater Maintenance

Point Heater Maintenance

Technical Inspection

Remove Rail Defects

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11264480

W2025/11245169

W2025/11020811

W2025/11245876

W2025/10882634

W2025/11264485

W2025/10931639

W2025/11244116

W2025/11244108

W2025/11246101

W2025/11245139

Week 7  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0115 Sun

0115 Sun

0115 Sun

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0055 Tue

0055 Tue

0055 Tue

0055 Tue

0055 Wed

0055 Wed

0055 Wed

12/05/25

12/05/25

12/05/25

10/05/25

10/05/25

10/05/25

10/05/25

13/05/25

13/05/25

13/05/25

13/05/25

14/05/25

14/05/25

14/05/25

0300 Mon

0300 Mon

0300 Mon

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0440 Tue

0440 Tue

0440 Tue

0440 Tue

0440 Wed

0440 Wed

0440 Wed

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Purfleet Long 
Sidings

Down Through 
Sidings
Stora Sidings H7 
& H8
Sidings 1-2

Headshunt

Down and Up 
Main

Down and Up Fast

Down and Up 
Slow
Platforms 1-4

Up Stratford Down

Up Passenger 
Loop

Down and Up 
Main

Down and Up Fast

Down and Up 
Slow
Platforms 1-4

Up Stratford Down

Up Passenger 
Loop

Down and Up 
Main

Down and Up Fast

Down and Up 
Slow
Platforms 1-4

Purfleet

Ripple Lane

Ripple Lane West 
Yard

Bromley-by-Bow 
(LUL)

Christian St Jn

Fenchurch Street

Gas Factory Jn

Bromley-by-Bow 
(LUL)

Christian St Jn

Fenchurch Street

Gas Factory Jn

Limehouse

Christian St Jn

Fenchurch Street

Purfleet

Ripple Lane

Ripple Lane West 
Yard

Christian St Jn

Fenchurch Street

Gas Factory Jn

Christian St Jn

Fenchurch Street

Gas Factory Jn

Christian St Jn

Fenchurch Street

P2025/3937084

P2025/4154454

P2025/4154639

P2025/4155010

EA1380
EA1400

EA1380
EA1400

EA1380

0m0ch and 3m0ch

0m0ch and 1m0ch

1m48ch and 3m2ch

0m0ch and 1m0ch

Remove Rail Defects

Remove Rail Defects

Patrolling 

Remove Rail Defects

11/05/25

11/05/25

11/05/25

10/05/25

10/05/25

10/05/25

10/05/25

13/05/25

13/05/25

13/05/25

13/05/25

14/05/25

14/05/25

14/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/11244548

W2025/11245292

W2025/11245153

W2025/11245242

Week 7  - Continued

Continued

SUPERSEDED B
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PPP



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0055 Fri

0055 Fri

0055 Fri

0125 Tue

0115 Tue

0115 Tue

0115 Wed

0115 Wed

0130 Thu

0130 Thu

0115 Fri

0115 Fri

0125 Tue

0125 Tue

0125 Tue

0125 Sat

16/05/25

16/05/25

16/05/25

13/05/25

13/05/25

13/05/25

14/05/25

14/05/25

15/05/25

15/05/25

16/05/25

16/05/25

13/05/25

13/05/25

13/05/25

10/05/25

0440 Fri

0440 Fri

0440 Fri

0425 Tue

0435 Tue

0435 Tue

0435 Wed

0435 Wed

0345 Thu

0345 Thu

0435 Fri

0435 Fri

0415 Tue

0415 Tue

0415 Tue

0415 Sat

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Sidings 
Possession

Possession

Down and Up 
Main

Down and Up Fast

Down and Up 
Slow
Platforms 1-4

Down and Up 
Main

Reversing Line

Down and Up 
Main

Reversing Line

Down and Up 
Main

Reversing Line

Down and Up 
Main

Reversing Line

Down and Up 
Main

Down and Up 
Main

Down and Up 
Tilbury

Down Siding

Up Siding

Down and Up 
Main

Limehouse

Christian St Jn

Fenchurch Street

East Ham (LUL)

Laindon

Basildon C/End

Laindon

Basildon C/End

Laindon

Basildon C/End

Laindon

Basildon C/End

Pitsea Jn

Pitsea Jn

Pitsea

Kersey No. 1 LC 
(UWC)

Christian St Jn

Fenchurch Street

Plaistow (LUL)

Laindon

Laindon L/End

Laindon

Laindon L/End

Laindon

Laindon L/End

Laindon

Laindon L/End

Pitsea L/End

Vange Wharf LC 
(CCTV)

Pitsea

Benfleet L/End

P2025/4155781

P2025/4164985

P2025/4155018

P2025/4155043

P2025/4155671

P2025/4155782

P2025/4154987

P2025/4154487

EA1380

EA1380

EA1380

EA1380

EA1380

EA1380

EA1380
EA1390

EA1380

0m0ch and 1m0ch

4m75ch and 6m38ch

22m41ch and 24m44ch

22m41ch and 24m44ch

22m41ch and 24m44ch

22m41ch and 24m44ch

26m25ch and 26m65ch

28m24ch and 29m46ch

Remove Rail Defects

OHL Work

OHL Work

OHL Work

OHL Work

OHL Work

Patrolling 

OHL Work

16/05/25

16/05/25

16/05/25

13/05/25

13/05/25

13/05/25

14/05/25

14/05/25

15/05/25

15/05/25

16/05/25

16/05/25

13/05/25

13/05/25

13/05/25

10/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11245151

W2025/11254021

W2025/11246088

W2025/11246093

W2025/11246094

W2025/11246096

W2025/11245448

W2025/11245950

Week 7  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0140 Thu

0140 Thu

0140 Thu

2355 Mon

2355 Mon

0140 Tue

0140 Tue

0140 Tue

2355 Tue

2355 Tue

0140 Wed

0140 Wed

0140 Wed

15/05/25

15/05/25

15/05/25

13/05/25

13/05/25

13/05/25

13/05/25

13/05/25

14/05/25

14/05/25

14/05/25

14/05/25

14/05/25

0350 Thu

0350 Thu

0350 Thu

0355 Tue

0355 Tue

0500 Tue

0500 Tue

0500 Tue

0355 Wed

0355 Wed

0455 Wed

0455 Wed

0455 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Reversing Line

Down and Up 
Main

Platforms 1-4

Platforms 3-4

Up Main

Down Main

Reversing Line

Platforms 1-2

Platforms 3-4

Up Main

Reversing Line

Down Main

Platforms 1-2

Leigh-on-Sea

Southend East

Southend Central

Southend Central

Benfleet L/End

Southend East

Leigh-on-Sea

Southend Central

Southend Central

Pitsea Jn

Leigh-on-Sea

Southend East

Southend Central

Leigh-on-Sea

Pitsea Jn

Southend Central

Southend Central

Southend East

Benfleet L/End

Leigh-on-Sea

Southend Central

Southend Central

Southend East

Leigh-on-Sea

Pitsea Jn

Southend Central

P2025/4155409

P2025/4154904

P2025/4154990

EA1380

EA1380

EA1380

35m20ch and 36m0ch

27m20ch and 32m60ch

32m0ch and 34m0ch

32m0ch and 34m0ch

35m20ch and 36m0ch

29m0ch and 32m60ch

32m0ch and 34m0ch

35m20ch and 36m0ch

27m0ch and 32m60ch

S&T Points

P-Way Maintenance

S&T Points

S&T Points

S&T Points

P-Way Maintenance

S&T Points

S&T Points

P-Way Maintenance

15/05/25

15/05/25

15/05/25

12/05/25

12/05/25

13/05/25

13/05/25

13/05/25

13/05/25

13/05/25

14/05/25

14/05/25

14/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11247249

W2025/11245937

W2025/11247237

W2025/11246920

W2025/11247245

W2025/11245569

W2025/11246922

W2025/11246930

W2025/11245858

Week 7  - Continued
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Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

2355 Thu

2355 Thu

0140 Fri

0140 Fri

0140 Fri

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0010 Mon

0010 Mon

0010 Mon

16/05/25

16/05/25

16/05/25

16/05/25

16/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

12/05/25

12/05/25

12/05/25

0355 Fri

0355 Fri

0500 Fri

0500 Fri

0500 Fri

0455 Sun

0455 Sun

0455 Sun

0455 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0420 Mon

0420 Mon

0420 Mon

Possession

Possession

Possession

Possession

Possession

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Platforms 3-4

Up Main

Reversing Line

Down Main

Platforms 1-2

Down and Up 
Main

Platforms 1-3

Platforms 1-4

Carriage Sidings

Washer Road

Platform 3

Up & Down 
Ockendon/Third 
Line
Down and Up 
Tilbury

Seabrook Sidings

Down and Up 
Tilbury

Down and Up 
Thames Haven

Seabrook Sidings

Southend Central

Pitsea Jn

Leigh-on-Sea

Southend East

Southend Central

Shoeburyness

Shoeburyness

Southend Central

Shoeburyness

Grays

Grays

Grays C/End

Grays

Stanford-le-Hope 
C/End

Thames Haven

Grays

Southend Central

Southend East

Leigh-on-Sea

Pitsea Jn

Southend Central

Leigh-on-Sea 
L/End

Shoeburyness

Southend Central

Shoeburyness

Grays

West Thurrock Jn

Grays

Grays L/End

Thames Haven Jn

Grays

P2025/4155672

P2025/4158571

P2025/4156633

P2025/4157351

EA1380

EA1380

EA1390
EA1410

EA1390
EA1420

27m0ch and 32m60ch

32m0ch and 34m0ch

35m20ch and 36m0ch

35m35ch and 39m40ch

35m20ch and 36m0ch

32m0ch and 34m0ch

35m30ch and 35m70ch

19m0ch and 20m20ch

19m70ch and 27m0ch

26m20ch and 27m20ch

P-Way Maintenance

S&T Points

S&T Points

Patrolling 

S&T Points

S&T Points

Point Heater Maintenance

Patrolling 

Patrolling 

S&T Points

15/05/25

15/05/25

16/05/25

16/05/25

16/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

12/05/25

12/05/25

12/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11245938

W2025/11246923

W2025/11247169

W2025/11245167

W2025/11246927

W2025/11247236

W2025/11245893

W2025/11245175

W2025/11245591

W2025/11247232

Week 7  - Continued
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Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0001 Sat

2300 Sun

2315 Mon

2315 Tue

2315 Wed

2315 Thu

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

16/05/25

12/05/25

13/05/25

14/05/25

15/05/25

16/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

2359 Fri

0550 Mon

0550 Tue

0550 Wed

0550 Thu

0550 Fri

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up & Down 
Sizewell

Down and Up East
Suffolk/Up & Down
East Suffolk
Down and Up East
Suffolk/Up & Down
East Suffolk
Down and Up East
Suffolk/Up & Down
East Suffolk
Down and Up East
Suffolk/Up & Down
East Suffolk
Down and Up East
Suffolk/Up & Down
East Suffolk

Down 
Slow/Stamford 
(Platform 5)
Up Slow

Up Stamford 
(Platform 4)

Down Slow

Down 
March/Platform 7
Up March/Platform
6
March 
Independent

Down Fast

Two Way Goods 
Line

Up Fast

Sizewell LC

Halesworth

Halesworth

Halesworth

Halesworth

Halesworth

Helpston Jn

Peterborough North

Peterborough South

Tallington 
Crossovers

Peterborough North

Peterborough

Tallington 
Crossovers

Peterborough 
Station

Peterborough North

Saxmundham Jn

Woodbridge

Woodbridge

Woodbridge

Woodbridge

Woodbridge

Fletton Jn

Helpston Jn

Kings Dyke

Peterborough

Peterborough 
South

Peterborough 
Station

Tallington 
Crossovers

P2025/4053927

P2025/3823410

NO ACCESS TO SIZEWELL BRANCH FROM 2310 
ON FRIDAY 21ST FEBRUARY 2025 TO 0525 ON 
MONDAY 5TH JANUARY 2026



11 MONTH BLOCKADE 



CD Enhancements: Sizewell C

NO ACCESS TO/EGRESS FROM NENE CARRIAGE 
SIDINGS 

DOWN TRAINS TO BE RETIMED OVER THE DOWN
FAST LINE BETWEEN FLETTON JN AND 
PETERBOROUGH TERMINATING IN PLATFORM 1 
OR 2



PLATFORM 1 OR 2 TO REMAIN LIVE FOR 
STABLING

EA1430
EA1520

EA1560
LN101
LN135
LN147

90m30ch and 91m69ch

76m30ch and 76m70ch

76m30ch and 76m70ch

100m23ch and 100m70ch

77m60ch and 78m20ch

76m19ch and 76m55ch

16m40ch and 17m24ch

Major Projects

Vegetation Clearance (Non-
Flail)

Technical Inspection

Track Maintenance

Patrolling 

S&T Points

S&C Stoneblowing

10/05/25

11/05/25

12/05/25

13/05/25

14/05/25

15/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10889332

W2025/11002346

W2025/11002489

W2025/10252609

W2025/10983785

W2025/10961830

W2025/10992743

Week 7  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0040 Sun

0040 Sun

19/05/25

19/05/25

0400 Mon

0400 Mon

Possession

Possession

Down and Up 
Suburban

Platforms 1-4

Bethnal Green West 
Jn

Liverpool Street

Liverpool StreetP2025/4099286 SERVICES TO TRAVEL OVER THE MAIN / 
ELECTRIC LINES BETWEEN BETHNAL GREEN 
WEST JN AND LIVERPOOL STREET 



TRAINS TO BE RE-PLATFORMED IN PLATFORMS 
11-17 AT LIVERPOOL STREET FROM 0040 SUN 
TO 0400 MON 



NO ACCESS TO/FROM PLATFORMS 1-4 AT 
LIVERPOOL STREET FROM 0040 SUN TO 0400 
MON



TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 5-17 AT LIVERPOOL STREET FROM 
0040 SUN TO 0400 MON (SECTIONAL APPENDIX 
MODULE AR 1 REFERS) 



PLATFORMS 1-4 TO BE OUTSTABLED AT 
LIVERPOOL STREET



ELIZABETH LINE SERVICES REQUIRE TWO 
PLATFORMS AT LIVERPOOL STREET (HIGH 
LEVEL) 



CD Structures: Liverpool Street Roof

EA1010

0m0ch and 0m48ch
Survey Work

18/05/25

18/05/25

8Week

W2025/11129005

SUPERSEDED B
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0115 Sun

0115 Sun

0545 Sun

0945 Sun

2305 Sun

2305 Sun

19/05/25

19/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

19/05/25

19/05/25

0425 Mon

0425 Mon

0945 Sun

0115 Sun

0945 Sun

0545 Sun

0545 Sun

0945 Sun

2305 Sun

0425 Mon

0425 Mon

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Branch

Up Passenger 
Avoiding

Down Passenger 
Avoiding

Down and Up 
Electric

All Lines

Avoiding Line

Down and Up 
Electric
Down and Up 
Main
Down and Up 
Electric

Down and Up 
Electric

Down Passenger 
Avoiding

Down and Up 
Electric

Woodgrange Park Jn

Forest Gate Jn

Ilford L/End

Ilford Depot C/End 
Jn

Aldersbrook 
Carriage Sidings

Stratford

Ilford Depot C/End 
Jn

Ilford Depot C/End 
Jn

Ilford Depot L/End Jn

Ilford L/End

Ilford Depot C/End 
Jn

Forest Gate Jn

Ilford L/End

Manor Park

Stratford C/End Jn

Aldersbrook 
Carriage Sidings

Stratford

Stratford L/End

Stratford C/End Jn

Stratford C/End Jn

Manor Park

Stratford C/End Jn

P2025/3933388 ELECTRIC LINE SERVICES TO TRAVEL OVER THE
DOWN AND UP MAIN BETWEEN STRATFORD 
C/END JN AND ROMFORD L/END JN UNTIL 
BETWEEN 0015 SUN TO 0115 SUN AND 0545 SUN 
TO 0945 SUN AND 2305 SUN TO 0425 MON



ELECTRIC LINE SERVICES TO TRAVEL OVER THE
DOWN AND UP MAIN BETWEEN STRATFORD 
C/END JN AND ILFORD DEPOT L/END JN 
BETWEEN 0945 SUN TO 2305 SUN



PANTOGRAPHS TO BE LOWERED ON TRAINS 
STABLED AT ALDERSBROOK SIDINGS.



c2c TO RUN TO FENCHURCH STREET VIA WEST 
HAM



LUL TO NOTE: JUBILEE LINE TO BE OPEN



ACCESS AVAILABLE TO ILFORD CS FROM THE 
COUNTRY END ONLY



Maintenance (Electrics - South)

EA1010
EA1030

3m60ch and 8m10ch

4m30ch and 8m10ch

Track Maintenance

Track Maintenance

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11279302

W2025/11022082

Week 8  - Continued
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Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platforms 1-6

Down Passenger 
Loop
Up and Down 
Clacton

Up Passenger 
Loop

Up and Down 
Avoiding

Down and Up 
Clacton

Up & Down Goods

Down and Up 
Main

Down and Up 
Goods

Down and Up 
Colchester Town

Down and Up 
Hythe Curve

Carriage Sidings

Down Sidings

Washer Road

No.1 Reception

Colchester

Colchester Jn

Colchester L/End

Hunwick Jn

Wivenhoe

Colchester

Colchester C/End

Colchester L/End

Colchester Town

Colne Jn

Colchester

Colchester

Colchester Jn

Colchester L/End

East Gate Jn

Hythe Jn

Colchester

P2025/3942283 GA TO STABLE TRAINS IN PLATFORMS 5-6, 
BRIDGE ROAD AND SUDBURY DOCK AT 
COLCHESTER



GE CYCLIC TYPE M

EA1011
EA1090
EA1100 51m5ch and 52m10ch

Track Maintenance
18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11076788

Week 8  - Continued
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Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0715 Sun

19/05/25

19/05/25

18/05/25

19/05/25

19/05/25

19/05/25

19/05/25

19/05/25

19/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

19/05/25

0445 Mon

0445 Mon

0105 Sun

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down Main/Down 
Bury

Down Goods Loop

Down and Up 
Main

Down and Up 
Bacon Factory 
Curve
Up Bury/Up Main

Down & Up Goods
Loop

Sidings

Up Sidings

Goods Yard

Down and Up East
Suffolk

Single

Down and Up 
Main

Down & Up 
Lowestoft

Platform 2

Platform 4

Down & Up Goods

Reception No.1

Reception No.2-3

Field Sidings 
No.1-2
Arrival Line

Down and Up 
Main

Haughley Jn

Claydon GF

Trowse Jn

Boss Hall Jn

Bury St. Edmunds

Stowmarket

Barham

Diss

Stowmarket

Boss Hall Jn

Griffin Wharf

Trowse Jn

East Suffolk Jn

Ipswich

East Suffolk Jn

East Suffolk Jn

Trowse Jn

Bury St. Edmunds

Claydon GF

East Suffolk Jn

Europa Jn

Haughley Jn

Stowmarket L/End

Barham

Diss

Stowmarket

East Suffolk Jn

Halifax Jn

Ipswich

Ipswich Goods Jn

Ipswich Goods Jn

East Suffolk Jn

P2025/3941875 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN IPSWICH AND NORWICH, 
IPSWICH AND ELY (FOR SERVICES BETWEEN 
IPSWICH AND PETERBOROUGH), AND BETWEEN 
IPSWICH AND CAMBRIDGE NORTH (FOR 
SERVICES BETWEEN IPSWICH AND CAMBRIDGE)


FELIXSTOWE FREIGHT SERVICES TO BE 
DIVERTED VIA COLCHESTER / GE MAIN LINE / 
NORTH LONDON LINE AND WEST COAST / EAST 
COAST MAIN LINE  



GA TO STABLE TRAINS IN PLATFORMS 1, 2 AND 4
AT IPSWICH 



CD Signalling: Colchester to Norwich FDM (Stage 11 
Commissioning)

GE CYCLIC TYPE D

GE CYCLIC TYPE 125

EA1012
EA1530
EA1744 70m30ch and 82m79ch

100m0ch and 102m0ch

81m0ch and 83m10ch

81m0ch and 83m10ch

72m0ch and 83m10ch

72m0ch and 83m10ch

72m0ch and 83m10ch

67m55ch and 70m50ch

70m0ch and 80m56ch

72m0ch and 83m10ch

100m0ch and 102m0ch

OHL Work

Track Maintenance

Track Maintenance

Track Maintenance

Tamping

Tamping

Tamping

Patrolling 

Commissioning Work

Tamping

Track Maintenance

17/05/25

17/05/25

17/05/25

17/05/25

17/05/25

17/05/25

17/05/25

17/05/25

17/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10902085

W2025/11022159

W2025/11069491

W2025/11069438

W2025/11091032

W2025/11091033

W2025/11091034

W2025/11059795

W2025/10877984

W2025/11091089

W2025/11022206

Week 8  - Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0145 Mon

0145 Mon

0410 Mon

0900 Mon

0900 Tue

19/05/25

19/05/25

19/05/25

19/05/25

19/05/25

19/05/25

19/05/25

19/05/25

20/05/25

0455 Mon

0455 Mon

0455 Mon

0145 Mon

0410 Mon

0410 Mon

0455 Mon

1600 Mon

1600 Tue

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Possession

Possession

Line Blockage
(Between 
Trains)

Sidings 
Possession

Sidings 
Possession

Down Southend

Platform 1

Up & Down 
Southminster

Up Southend

Up Southend

Platform 4

Up Southend

Up Carriage 
Siding
Shunting Spur

Connection to 
Middle Road and 
Klondyke Siding
Klondyke Siding

Middle Road

Outside Road

No. 7 Siding

No. 8 Siding

Up Carriage 
Siding
Shunting Spur

Connection to 
Middle Road and 
Klondyke Siding
Klondyke Siding

Middle Road

Outside Road

No. 7 Siding

No. 8 Siding

Hockley C/End

Wickford

Wickford Jn

Billericay C/End

Billericay C/End

Wickford

Billericay C/End

Clacton Carriage 
Sidings

Clacton Carriage 
Sidings

Billericay C/End

Wickford

Wickford Jn

Hockley C/End

Hockley C/End

Wickford

Hockley C/End

Clacton Carriage 
Sidings

Clacton Carriage 
Sidings

P2025/3940974

P2025/4150784

P2025/4150800

SERVICES TO TRAVEL OVER THE UP SOUTHEND 
BI-DIRECTIONAL LINE BETWEEN BILLERICAY 
C/END AND HOCKLEY C/END



STRUCTURE FOR AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN 
SCHEDULE PATHS TO OPERATORS. DOWN 
TRAINS TO BE RETIMED WITH THE ENGINEERING
ALLOWANCE OF [4] TO BE MOVED TO 
APPROACHING HOCKLEY



SSV INSPECTIONS TYPE 1

CLACTON EMU MAINTENANCE DEPOT TO 
REMAIN LIVE.

THE MOVEMENT OF BI-MODE UNITS UNDER 
DIESEL POWER BETWEEN CLACTON EMU 
MAINTENANCE SHED AND No.7 SIDING TO BE 
DONE UNDER LOCAL ARRANGEMENTS.

PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS

CLACTON EMU MAINTENANCE DEPOT TO 
REMAIN LIVE.

THE MOVEMENT OF BI-MODE UNITS UNDER 
DIESEL POWER BETWEEN CLACTON EMU 
MAINTENANCE SHED AND No.7 SIDING TO BE 
DONE UNDER LOCAL ARRANGEMENTS.

PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS

EA1050
EA1060

EA1090

EA1090

25m20ch and 35m75ch

69m0ch and 69m56ch

69m0ch and 69m56ch

Track Maintenance

Depot Work

Depot Work

19/05/25

19/05/25

19/05/25

19/05/25

19/05/25

19/05/25

19/05/25

19/05/25

20/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11022497

W2025/11228048

W2025/11228049

Week 8  - Continued

SUPERSEDED B
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0900 Wed

0900 Thu

0900 Fri

0430 Sun

21/05/25

22/05/25

23/05/25

18/05/25

1600 Wed

1600 Thu

1600 Fri

0630 Sun

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage

Up Carriage 
Siding
Shunting Spur

Connection to 
Middle Road and 
Klondyke Siding
Klondyke Siding

Middle Road

Outside Road

No. 7 Siding

No. 8 Siding

Up Carriage 
Siding
Shunting Spur

Connection to 
Middle Road and 
Klondyke Siding
Klondyke Siding

Middle Road

Outside Road

No. 7 Siding

No. 8 Siding

Up Carriage 
Siding
Shunting Spur

Connection to 
Middle Road and 
Klondyke Siding
Klondyke Siding

Middle Road

Outside Road

No. 7 Siding

No. 8 Siding

Down and Up Fast

Clacton Carriage 
Sidings

Clacton Carriage 
Sidings

Clacton Carriage 
Sidings

Hackney Downs

Clacton Carriage 
Sidings

Clacton Carriage 
Sidings

Clacton Carriage 
Sidings

Bethnal Green 
East Jn

P2025/4150839

P2025/4150785

P2025/4150787

P2025/3939019

CLACTON EMU MAINTENANCE DEPOT TO 
REMAIN LIVE.

THE MOVEMENT OF BI-MODE UNITS UNDER 
DIESEL POWER BETWEEN CLACTON EMU 
MAINTENANCE SHED AND No.7 SIDING TO BE 
DONE UNDER LOCAL ARRANGEMENTS.

PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS

CLACTON EMU MAINTENANCE DEPOT TO 
REMAIN LIVE.

THE MOVEMENT OF BI-MODE UNITS UNDER 
DIESEL POWER BETWEEN CLACTON EMU 
MAINTENANCE SHED AND No.7 SIDING TO BE 
DONE UNDER LOCAL ARRANGEMENTS.

PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS

CLACTON EMU MAINTENANCE DEPOT TO 
REMAIN LIVE.

THE MOVEMENT OF BI-MODE UNITS UNDER 
DIESEL POWER BETWEEN CLACTON EMU 
MAINTENANCE SHED AND No.7 SIDING TO BE 
DONE UNDER LOCAL ARRANGEMENTS.

PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS

SERVICES TO TRAVEL OVER THE DOWN AND UP 
SUBURBAN BETWEEN BETHNAL GREEN WEST JN
AND HACKNEY DOWNS NORTH JN



Maintenance: Patrolling

EA1090

EA1090

EA1090

EA1160

69m0ch and 69m56ch

69m0ch and 69m56ch

69m0ch and 69m56ch

1m40ch and 2m67ch

Depot Work

Depot Work

Depot Work

Patrolling 

21/05/25

22/05/25

23/05/25

18/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11228029

W2025/11228030

W2025/11227909

W2025/10699357

Week 8  - Continued
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EAS_V4_2_2025

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

19/05/25

19/05/25

19/05/25

19/05/25

19/05/25

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Cambridge

Lea Valley 
Reversible

Down and Up 
Tottenham South 
Curve
Down and Up 
Temple Mills

Temple Mills Loop

Reception Line

Down and Up 
Cambridge

Lea Valley 
Reversible

Down and Up 
Tottenham South 
Curve
Down and Up 
Temple Mills

Temple Mills Loop

Reception Line

Cheshunt Jn

Lea Bridge Jn

Tottenham South Jn

Coppermill Jn

Temple Mills West 
Jn

Cheshunt Jn

Lea Bridge Jn

Tottenham South Jn

Coppermill Jn

Temple Mills West 
Jn

Clapton Jn

Meridian Water

South Tottenham 
East Jn

Temple Mills West
Jn

Clapton Jn

Meridian Water

South Tottenham 
East Jn

Temple Mills West
Jn

P2025/3943150

P2025/3943156

WEST ANGLIA SERVICES TO RUN VIA SEVEN 
SISTERS

ECS TO/FROM ORIENT WAY TO RUN VIA BOW JN 
AND STRATFORD



FIRST LEA VALLEY REVERSIBLE SERVICE TO 
RUN FROM ORIENT WAY CS 0822 TO MERIDIAN 
WATER



LUL VICTORIA LINE TO BE OPEN



WA CYCLIC TYPE E



PREP: TOPO Validation Survey for Ponders End to 
Meridian Water Up Re-Rail

WEST ANGLIA SERVICES TO RUN VIA SEVEN 
SISTERS

ECS TO/FROM ORIENT WAY TO RUN VIA BOW JN 
AND STRATFORD



WA CYCLIC TYPE E

EA1160
EA1280
EA1290

EA1160
EA1280
EA1290

6m10ch and 13m30ch

4m66ch and 13m30ch

5m10ch and 7m20ch

5m0ch and 13m10ch

4m66ch and 13m30ch

4m66ch and 13m30ch

4m66ch and 13m30ch

5m10ch and 7m20ch

4m66ch and 13m30ch

4m66ch and 13m30ch

4m66ch and 13m30ch

Off Track Work

URFDO Inspections

S&T Maintenance

Tamping

Welding and Grinding

Track Maintenance

URFDO Inspections

S&T Maintenance

Welding and Grinding

Off Track Work

Track Maintenance

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

19/05/25

19/05/25

19/05/25

19/05/25

19/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10699231

W2025/10699441

W2025/10701119

W2025/11006836

W2025/10737341

W2025/10642925

W2025/10699413

W2025/10701076

W2025/10737339

W2025/10699411

W2025/10699450

Week 8  - Continued
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EAS_V4_2_2025

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Platforms 1-3

Up Departure 
Down/Up & Down 
Airport/Up Airport
Down Goods Loop

Down and Up 
Cambridge

Up & Down 
Cambridge Chord

Down Airport/Up &
Down Airport/Up 
Arrival Down

Stansted Airport

Stansted South Jn

Stansted 
Mountfitchet

Stansted North Jn

Stansted East Jn

Stansted Airport

Stansted Airport

Stansted 
Mountfitchet

Stansted North Jn

Stansted South Jn

P2025/3942974 NO TRAINS TO BE STABLED IN PLATFORM 2 AT 
STANSTED AIRPORT

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 1 AND 3 AT STANSTED AIRPORT



PATROLLING TYPE L

EA1161
EA1220

33m25ch and 34m34ch

34m75ch and 37m4ch

Patrolling 

Drainage Work

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10700591

W2025/10700592

Week 8  - Continued
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EAS_V4_2_2025

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down North 
London Relief

Silo Curve

Up Channelsea 
Loop

Up North 
London/Down 
North London 
(Westbound)
Down and Up 
North London

Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Down and Up NL 
DC Electric

Up North London 
Reversible

Camden Road 
Incline Jn

Westbourne Road Jn

Cedar Jn

Lea Jn

Primrose Hill 
(closed) site of

Camden Road West 
Jn

Canonbury West Jn

High Meads Jn

Navarino Road Jn

Channelsea North Jn

Camden Jn

Camden Road East 
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Cedar Jn

Channelsea North
Jn

Gospel Oak Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Primrose Hill Jn

Westbourne Road
Jn

P2025/3943265 NLL CYCLIC TYPE 7A (ROTR)



PREP: Weekend - Prep for Safety Lea Jn to Victoria 
Park Up NLL

EA1180
EA1310
EA1320
EA1340
LN110
LN115
MD145
SO400

2m0ch and 3m20ch

4m59ch and 1m65ch

1m2ch and 3m70ch

3m20ch and 4m40ch

4m40ch and 5m11ch

4m17ch and 2m35ch

3m20ch and 4m40ch

4m59ch and 1m65ch

3m20ch and 4m40ch

5m16ch and 2m35ch

3m70ch and 3m5ch

3m20ch and 4m40ch

5m30ch and 2m0ch

Survey Work

Structures Examination

Patrolling 

Welding and Grinding

P & D Maintenance

S&T Points

Track Maintenance

Structures Examination

URFDO Inspections

S&T Points

Patrolling 

Off Track Work

Survey Work

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10866092

W2025/11014604

W2025/10702845

W2025/10737861

W2025/10699371

W2025/10706976

W2025/10699364

W2025/11023868

W2025/10699430

W2025/10704191

W2025/10702852

W2025/10699366

W2025/10865995

Week 8  - Continued
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EAS_V4_2_2025

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

19/05/25

19/05/25

19/05/25

19/05/25

19/05/25

19/05/25

19/05/25

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
North London

Down North 
London Relief

Up Channelsea 
Loop

Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up North London 
Reversible

Channelsea North Jn

Westbourne Road Jn

Lea Jn

Canonbury West Jn

High Meads Jn

Navarino Road Jn

Camden Road East 
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Channelsea North
Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Westbourne Road
Jn

P2025/3943251 FREIGHT SERVICES DIVERTED VIA THE T&H

ACCESS AVAILABLE TO/FROM THE INCLINE AT 
CAMDEN ROAD CENTRAL JN



NLL CYCLIC TYPE 7

EA1180
EA1320
EA1340
LN110

4m55ch and 3m14ch

4m55ch and 3m14ch

4m55ch and 3m14ch

4m55ch and 3m14ch

Track Maintenance

URFDO Inspections

Off Track Work

Welding and Grinding

19/05/25

19/05/25

19/05/25

19/05/25

19/05/25

19/05/25

19/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10700589

W2025/10700484

W2025/10700590

W2025/10737901

Week 8  - Continued
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EAS_V4_2_2025

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0115 Sun

2200 Sun

2200 Sun

2200 Sun

19/05/25

19/05/25

19/05/25

19/05/25

19/05/25

19/05/25

19/05/25

18/05/25

19/05/25

19/05/25

19/05/25

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0445 Sun

0200 Mon

0200 Mon

0200 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Acton Dive-Under

Down and Up 
Poplar

Engine and 
Carriage Line

Down and Up 
Relief

Carriage Line and 
Engine Siding

Washer Bypass

Back Line

Reception 1, 2 & 3

Acton Yard

Down and Up 
Main

Down and Up 
Southwest

Down and Up 
Cricklewood

Down and Up 
North London

Acton West (inc.)

Acton West

Old Oak Common 
East Jn

Ealing Broadway

Old Oak Common 
East Jn

CrossRail Depot

Acton West

Ealing Broadway

Acton Canal Wharf 
Jn

Acton Wells Jn

Willesden High Level
Jn

Acton Main Line

Acton Wells Jn

Grand Canal 
Junction

Ladbroke Grove

Old Oak Common
East Jn

Acton East

Ladbroke Grove

Acton Canal 
Wharf Jn

South Acton Jn

P2025/3917266 TRAINS TO RUN OVER THE MAIN LINES.



NO ACCESS BETWEEN THE GWML AND ACTON 
YARD / NLL / WCML



ACTON YARD RECEPTION LINES 1, 2, 3 AND 
HEADSHUNT TO BE CLEAR OF TRAINS / 
WAGONS.



Work Details = ACTON EAST S&C FOLLOW UP, UP 
POPLAR [MILEAGE TBC] PLAIN LINE CORE 
RENEWAL, Maintenance

EA1310
GW103
GW130
GW174
GW180

3m15ch and 5m27ch

3m30ch and 5m45ch

2m60ch and 3m60ch

4m65ch and 5m30ch

3m0ch and 5m27ch

2m25ch and 5m40ch

3m20ch and 3m60ch

2m21ch and 5m47ch

Major Projects

S&T Work

OOC Station Development

Patrolling 

Follow-Up Work

Major Projects

OOC Station Development

In Connection With 
Engineering Work

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11017967

W2025/11019362

W2025/11022988

W2025/11062594

W2025/11037394

W2025/10977216

W2025/10996210

W2025/11034392

Week 8  - Continued
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EAS_V4_2_2025

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0115 Sun

0150 Sun

0025 Mon

0025 Mon

0025 Mon

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

19/05/25

19/05/25

19/05/25

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0445 Sun

0430 Sun

0440 Mon (5 hrs)

0440 Mon (4 hrs)

0440 Mon (4 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

BLOCKED To
Electric 
Trains

Sidings 
Possession

Protected 
Path

Protected 
Path

Down & Up Relief

Greenford Bay 
Line

Greenford East 
Curve

Hanwell Spur East

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Plasser 
Works/Engineers 
Sidings
Down and Up 
Main

West Ealing 
Sidings No 2 Loop
/ No 3 Loop

Dock Junction 
Link Line Sidings 
Possession
Silo Curve

North London 
Incline

Southall East Jn

Greenford

Greenford East Jn

Hanwell Bridge

Drayton Green Jn

Southall East Jn

Greenford West Jn

West Ealing

Hanwell Jn

Hanwell Jn

Southall East Jn

Hanwell Jn

Dock Jn South

Cedar Jn

St. Pancras 
International

Ealing Broadway

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell

Hanwell Jn

West Ealing

West Ealing Jn

West Ealing Jn

Ealing Broadway

West Ealing Jn

St. Pancras 
International

Silo Curve Jn

York Way North 
Jn

P2025/3917265

P2025/4105191

TRAINS TO RUN OVER MAIN LINES.  

NO ACCESS TO / FROM ACTON YARD AND WEST 
EALING SIDINGS.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN WEST EALING LOOPS NO.2 & NO.3 
BETWEEN 0150 SUN AND 0430 SUN.



Work Details: MAINTENANCE.



SHORTENED POSSESSION DUE TO POPLARS 
TRACK RENEWALS.

EA1310
GW103
GW130
GW174

EA1320
LN115
LN3201
SO400

5m72ch and 8m30ch

5m75ch and 8m27ch

0m0ch and 0m0ch

In Connection With 
Engineering Work

S&T Work

S&T Work

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

19/05/25

19/05/25

19/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11034310

W2025/11019363

W2025/11113860

Week 8  - Continued
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Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0845 Sun

0845 Sun

0845 Sun

0945 Sun

0945 Sun

0945 Sun

1045 Sun

1045 Sun

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0125 Sat

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

17/05/25

17/05/25

17/05/25

17/05/25

17/05/25

0915 Sun

0915 Sun

0915 Sun

1015 Sun

1015 Sun

1015 Sun

1115 Sun

1115 Sun

0425 Sat

0425 Sat

0425 Sat

0425 Sat

0425 Sat

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Sidings 
Possession

Down Hounslow

Up Hounslow

Up Kew Branch

Down Kew Branch

Down Hounslow

Up Kew Spur

Down Kew Spur

Up Hounslow

Down Hounslow

Up Hounslow

Down Kew Spur

Up 
Tilbury/Fenchurch 
Street
Down and Up 
Connecting Line

Down Fenchurch 
Street/Tilbury

Down and Up 
Main

Inlet Road

Carriage Washer 
Road

Old Kew Jn

Old Kew Jn

Old Kew Jn

Kew Bridge

Kew East Jn

Chiswick

New Kew Jn

New Kew Jn

Barking Tilbury Line 
Jn West

Upney Jn

Barking

Upney (LUL)

East Ham Depot

Kew Bridge

Kew East Jn

Old Kew Jn

Chiswick

New Kew Jn

Old Kew Jn

Chiswick

New Kew Jn

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn East

Barking Tilbury 
Line Jn West

East Ham (LUL)

East Ham Depot

P2025/4117354

P2025/4117355

P2025/4117356

P2025/4144041

EA1330
SW230
SW240

EA1330
SW230
SW240

EA1330
SW230
SW240

EA1380

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

6m19ch and 8m20ch

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Patrolling 

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

17/05/25

17/05/25

17/05/25

17/05/25

17/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11142290

W2025/11142227

W2025/11142293

W2025/11219391

Week 8  - Continued
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Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0001 Sat

2340 Sat

2340 Sat

2300 Sun

2315 Mon

2315 Tue

2315 Wed

0100 Fri

2315 Fri

19/05/25

19/05/25

19/05/25

19/05/25

19/05/25

23/05/25

18/05/25

18/05/25

19/05/25

20/05/25

21/05/25

22/05/25

23/05/25

23/05/25

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0200 Mon

2359 Fri

0805 Sun

0805 Sun

0550 Mon

0550 Tue

0550 Wed

0550 Thu

0550 Fri

2359 Fri

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Reversing Line

Down and Up 
Main

Platforms 1-3

Platform 1

Platform 4

Carriage Sidings

Up & Down 
Sizewell

Up Platform

Down and Up East
Suffolk/Up & Down
East Suffolk
Down and Up East
Suffolk/Up & Down
East Suffolk
Down and Up East
Suffolk/Up & Down
East Suffolk
Down and Up East
Suffolk/Up & Down
East Suffolk
Down and Up East
Suffolk/Up & Down
East Suffolk
Down and Up East
Suffolk/Up & Down
East Suffolk
Down and Up East
Suffolk/Up & Down
East Suffolk

Leigh-on-Sea

Shoeburyness

Shoeburyness

Southend Central

Shoeburyness

Sizewell LC

Beccles

Oulton Broad South

Halesworth

Halesworth

Halesworth

Halesworth

Halesworth

Halesworth

Leigh-on-Sea

Leigh-on-Sea 
L/End

Shoeburyness

Southend Central

Shoeburyness

Saxmundham Jn

Beccles

Saxmundham

Woodbridge

Woodbridge

Woodbridge

Woodbridge

Woodbridge

Westerfield Jn

P2025/3943020

P2025/4034726

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LEIGH-ON-SEA AND 
SHOEBURYNESS 



TRAINS TO TERMINATE/START FROM PLATFORM 
2 AT LEIGH-ON-SEA 



c2c TO STABLE 12-357 IN LEIGH-ON-SEA 
PLATFORM 2 ON SATURDAY NIGHT / SUNDAY 
MORNING AND SUNDAY NIGHT / MONDAY 
MORNING 



NETWORK RAIL TO USE PITSEA DOWN SIDING 
FOR STABLING OF YELLOW PLANT



PANTOGRAPHS TO BE LOWERED ON STABLED 
ELECTRIC TRAINS IN SHOEBURYNESS 

ISOLATION OF SHOEBURYNESS CS TO BE 
LIFTED AT 2200 SUN 



LTS CYCLIC TYPE 19 (AMENDED)

6L70/6M69 NOT TO RUN

 

NO ACCESS TO SIZEWELL BRANCH FROM 2310 
ON FRIDAY 21ST FEBRUARY 2025 TO 0525 ON 
MONDAY 5TH JANUARY 2026



11 MONTH BLOCKADE



ROAD TO BE OPEN AT THE FOLLOWING LC'S: 
CHANTRY ROAD, ALBION STREET, DARSHAM 
AND BRAMFIELD FOR RAIL REPLACEMENT BUS 
SERVICE



CD Enhancements: Sizewell C



POSSESSION COVERS MULTIPLE WEEKS:

PART 1 OF 3 P/4034726 WEEK 8

PART 2 OF 3 P/3985767 WEEK 9

PART 3 OF 3 P/3985778 WEEK 10

EA1380

EA1430
EA1520

33m0ch and 39m40ch

92m24ch and 92m36ch

108m37ch and 108m65ch

90m30ch and 91m69ch

OHL Work

Structures Examination

Structures Examination

Major Projects

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

17/05/25

17/05/25

17/05/25

18/05/25

19/05/25

20/05/25

21/05/25

23/05/25

23/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10902110

W2025/11023998

W2025/11031712

W2025/10889252

Week 8  - Continued
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EAS_V4_2_2025

0330 Sat

0330 Sat

0330 Sat

2320 Sat

2320 Sat

0820 Sun

19/05/25

19/05/25

17/05/25

18/05/25

18/05/25

19/05/25

0505 Mon

0505 Mon

2320 Sat

0820 Sun

0820 Sun

0505 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Up Soham Single 
Down/Down and 
Up Soham
Up Newmarket 
Down

Up Newmarket 
Down

Loop

Up Newmarket 
Down

Bury St. Edmunds

Chippenham Jn

Chippenham Jn

Chippenham Jn

Dullingham

Chippenham Jn

Chippenham Jn

Ely Dock Jn

Newmarket

Coldham Lane Jn

Dullingham

Newmarket

P2025/4053888 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN IPSWICH AND ELY / 
CAMBRIDGE NORTH 

FELIXSTOWE FREIGHT SERVICES TO BE 
DIVERTED VIA COLCHESTER / GE MAIN LINE / 
NORTH LONDON LINE AND WEST COAST / EAST 
COAST MAIN LINE



WORKING BY PILOTMAN TO AND FROM A POINT 
OF OBSTRUCTION OVER THE UP & DOWN 
NEWMARKET LINE BETWEEN DULLINGHAM AND 
NEWMARKET IN ACCORDANCE WITH RULE BOOK


MODULE 2 SECTION 4 (NWR STAFF REQUIRED) 
ON SATURDAY AND SUNDAY

3 MINUTE MINIMUM DWELL TIME REQUIRED AT 
DULLINGHAM IN THE DOWN DIRECTION 

[ 3 ] ENGINEERING ALLOWANCE REQUIRED 
APPROACHING NEWMARKET IN THE DOWN 
DIRECTION 

7 MINUTE MINIMUM TURNAROUND TIME 
REQUIRED AT NEWMARKET 

[ 2 ] ENGINEERING ALLOWANCE REQUIRED 
APPROACHING DULLINGHAM IN THE UP 
DIRECTION



POSSESSION TO BE TAKEN AFTER OF DIVERTED
4L88



NO ACCESS TO / FROM KENNETT SIDINGS 



CD Track: Chippenham Jnc S&C

CD Signalling: C3R

EA1530
EA1540

14m25ch and 19m0ch

0m28ch and 11m0ch

21m79ch and 25m38ch

Follow Up Tamping

Resignalling Work

Structures Work

17/05/25

17/05/25

17/05/25

17/05/25

17/05/25

18/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10953931

W2025/10935375

W2025/11189675

Week 8  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

0410 Sun

0950 Sun

0950 Sun

0950 Sun

0410 Sun

0410 Sun

0410 Sun

0950 Sun

0950 Sun

0950 Sun

0410 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Fast/Down 
Cambridge

Down 
Suburban/Down 
Southbury
Down and Up 
Enfield

Up Southbury/Up 
Suburban

Platforms 1-3

Down and Up 
Chingford

Up Cambridge/Up 
Fast

Platforms 1-3

Graham Road 
Curve

Up/Down Seven 
Sisters Chord

Sidings 1-9

Washer Road

Coppermill Jn

Cheshunt Jn

Enfield Town

Bethnal Green West 
Jn

Chingford

Chingford

Bethnal Green East 
Jn

Enfield Town

Navarino Road Jn

South Tottenham 
West Jn

Chingford Carriage 
Sidings

Bethnal Green 
East Jn

Bethnal Green 
West Jn

Bury Street Jn

Cheshunt Jn

Chingford

Clapton Jn

Coppermill Jn

Enfield Town

Reading Lane Jn

Seven Sisters Jn

Chingford 
Carriage Sidings

P2025/3943376 RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION



WEST ANGLIA SERVICES TO RUN TO LIVERPOOL 
STREET VIA TOTTENHAM HALE 



LUL VICTORIA LINE TO BE OPEN 



WA CYCLIC TYPE A (AMENDED)

EA1010
EA1160
EA1170
EA1180
EA1190
EA1200
EA1300

5m5ch and 10m33ch

1m10ch and 1m41ch

6m1ch and 8m71ch

2m65ch and 3m10ch

3m60ch and 14m0ch

1m10ch and 14m0ch

URFDO Inspections

Remove Rail Defects

S&T Maintenance

P & D Maintenance

Off Track Work

Remove Rail Defects

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

9Week

W2025/10738292

W2025/11261669

W2025/10765874

W2025/10738289

W2025/10738290

W2025/10738291
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Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0045 Sun

0045 Sun

0045 Sun

27/05/25

25/05/25

27/05/25

27/05/25

27/05/25

27/05/25

27/05/25

27/05/25

27/05/25

27/05/25

27/05/25

27/05/25

27/05/25

27/05/25

27/05/25

25/05/25

25/05/25

25/05/25

0400 Tue

0045 Sun

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0850 Sun

0850 Sun

0850 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Down and Up 
Temple Mills

Down and Up 
North London

Down North 
London Relief

Up Channelsea 
Loop

Carpenters Road 
Curve

Down and Up 
High Meads Curve

Down and Up 
Channelsea Curve

Down and Up 
High Meads Loop

Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Temple Mills Loop

Reception Line

Platforms 1-2

Platform 
10A/Avoiding Line
Up North London 
Reversible

All

North London 
Incline

Silo Curve

Down and Up 
North London

Temple Mills West 
Jn

Stratford

Westbourne Road Jn

Lea Jn

Carpenters Road 
North Jn

High Meads Jn

Stratford Central Jn 
West

Temple Mills East Jn

Canonbury West Jn

High Meads Jn

Navarino Road Jn

Ruckholt Rd Jn

Stratford

Camden Road East 
Jn

Bow Midland

Camden Road 
Incline Jn

Cedar Jn

Camden Road West 
Jn

Bow Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Carpenters Road 
North Jn

Carpenters Road 
South Jn

Channelsea North
Jn

Channelsea 
South Jn

High Meads Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Ruckholt Rd Jn

Stratford

Westbourne Road
Jn

Bow Midland

Camden Road 
Central Jn

Cedar Jn

Gospel Oak Jn

P2025/3938916 ARL NLL SERVICES TO START / TERMINATE AT 
CAMDEN ROAD. RAIL REPLACEMENT IN 
OPERATION



GA WA STRATFORD SERVICES TO DIVERT 
TO/FROM LIVERPOOL STREET VIA HACKNEY 
DOWNS



THAMESIDE FREIGHT SERVICES TO RUN VIA TAH


FELIXSTOWE / IPSWICH FREIGHT SERVICES TO 
BE DIVERTED VIA BURY ST EDMUNDS / ELY / 
PETERBOROUGH / LEICESTER AND NUNEATON



ACCESS AVAILABLE TO NLL INCLINE



NO TRAINS TO BE STABLED IN PLATFORMS 1-2 
AT STRATFORD

ARL TO STABLE IN RICHMOND



NO ACCESS TO BOW YARD

BOW YARD TO BE CLEAR OF STABLED TRAINS



ACCESS TO/FROM ORIENT WAY CS VIA 
COUNTRY END ONLY

ORIENT WAY CS TO BE LIVE THROUGHOUT



ECML W10 TRAFFIC FOR TILBURY AND LONDON 
GATEWAY TO RUN VIA NORTH LONDON INCLINE, 
WEMBLEY AND GOSPEL OAK



BLOCKADE



NLL CYCLIC TYPE 7  

NLL CYCLIC TYPE 7C 

CD Track: Lea Jn - Victoria Up Re-Rail

CD Track: Stratford Curve Down Re-Rail

EA1010
EA1020
EA1150
EA1180
EA1280
EA1310
EA1320
EA1340
EA1350
LN110

0m4ch and 3m20ch

3m50ch and 3m64ch

4m55ch and 3m14ch

3m18ch and 3m70ch

4m54ch and 4m55ch

3m10ch and 5m25ch

4m55ch and 3m14ch

4m65ch and 5m25ch

0m4ch and 3m20ch

0m68ch and 3m0ch

4m65ch and 5m25ch

4m38ch and 4m60ch

3m60ch and 4m20ch

2m6ch and 3m19ch

3m10ch and 5m25ch

4m55ch and 4m0ch

URFDO Inspections

S&T Maintenance

Track Maintenance

Patrolling 

Survey Work

Survey Work

Off Track Work

S&T Points

Track Maintenance

S&C Unit Renewal 
(Maintenance Only)

S&T Points

S&T Maintenance

Track Maintenance

C11 Rerail Resleeper 
Reballast - Trax

Survey Work

OHL Work

24/05/25

24/05/25

24/05/25

24/05/25

24/05/25

24/05/25

24/05/25

24/05/25

24/05/25

24/05/25

24/05/25

24/05/25

24/05/25

24/05/25

24/05/25

25/05/25

25/05/25

25/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10765620

W2025/10766557

W2025/10765749

W2025/11036750

W2025/10866861

W2025/10866862

W2025/10765990

W2025/10766036

W2025/10765740

W2025/11212842

W2025/10766139

W2025/10766647

W2025/11036788

W2025/10920309

W2025/10866821

W2025/10945598

Week 9  - Continued
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EAS_V4_2_2025

0045 Sun

0850 Sun

0130 Sun

0130 Sun

0130 Sun

0140 Mon

0140 Mon

25/05/25

27/05/25

25/05/25

25/05/25

25/05/25

26/05/25

26/05/25

0850 Sun

0400 Tue

0545 Sun

0545 Sun

0545 Sun

0425 Mon

0425 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Up North 
London/Down 
North London 
(Eastbound)
Up North 
London/Down 
North London 
(Westbound)
Down and Up 
North London

Turnback Line

Down and Up 
Main
Down and Up 
Electric
Romford 
Engineers Depot

Down and Up 
Main
Down and Up 
Electric
Stabling Lines 1-4

Turnback Line

Stratford

Stratford

Chadwell Heath

Romford L/End Jn

Romford

Harold Wood

Gidea Park

Primrose Hill 
(closed) site of

Camden Road 
Central Jn

Chadwell Heath

Ilford

Romford

Chadwell Heath

Gidea Park

P2025/3938916

P2025/4158155

P2025/4158200 NO ACCESS TO/FROM ILFORD DEPOT OR GIDEA 
PARK CS

EA1010
EA1011

EA1011

3m0ch and 3m74ch

4m54ch and 4m55ch

3m70ch and 3m5ch

2m40ch and 3m76ch

3m5ch and 3m64ch

4m55ch and 3m14ch

4m38ch and 3m11ch

4m65ch and 5m25ch

4m5ch and 5m10ch

3m30ch and 3m45ch

7m40ch and 11m30ch

10m0ch and 10m40ch

11m0ch and 15m0ch

C2 Rerail - Both Rails

Survey Work

Patrolling 

S&C Unit Renewal 
(Maintenance Only)

Track Maintenance

URFDO Inspections

Tamping

S&T Points

S&T Maintenance

S&T Maintenance

OHL Work

RRAP Work

Patrolling 

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

26/05/25

26/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10915714

W2025/10866814

W2025/10766353

W2025/11042773

W2025/10991343

W2025/10765993

W2025/11037328

W2025/10766091

W2025/10766419

W2025/10738074

W2025/11267962

W2025/11277797

W2025/11261236

Week 9  - Continued

Continued
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EAS_V4_2_2025

0050 Mon

0050 Mon

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

2335 Sun

0150 Mon

26/05/25

26/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

26/05/25

26/05/25

0505 Mon

0505 Mon

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0455 Mon

0455 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Down Passenger 
Loop

Down and Up 
Main

Down and Up East
Suffolk

Down and Up 
Bacon Factory 
Curve
Down and Up 
Main

Single

Down & Up 
Lowestoft

Platforms 1-3

Down & Up Goods

Reception No.1

Arrival Line

Shunt Neck

Reception No.2-3

Field Sidings 
No.1-2

Ipswich Upper 
Yard

Up Main

Down Main

Ingatestone

Chelmsford L/End

Boss Hall Jn

Boss Hall Jn

Europa Jn

Griffin Wharf

East Suffolk Jn

Ipswich

East Suffolk Jn

East Suffolk Jn

Ipswich

East Suffolk Jn

Ipswich Goods Jn

Ipswich Upper Yard

Haughley Jn

Trowse Jn

Ingatestone

Shenfield C/End

East Suffolk Jn

Europa Jn

Halifax Jn

Ipswich

Ipswich Goods Jn

East Suffolk Jn

Ipswich

Ipswich Goods Jn

Ipswich Upper 
Yard

Trowse Jn

Haughley Jn

P2025/4158134

P2025/3942287

P2025/3939672

TRAINS TO BE STABLED IN PLATFORMS 1, 2, 4 
AND RECEPTION NO.2-4 AT IPSWICH

NO TRAINS TO STABLE IN RECEPTION NO.1 AND 
DOWN & UP GOODS AT IPSWICH



4L96 ON ARRIVAL AT IPSWICH YARD, SHUNT TO 
RECEPTION NO.2 OR 3



PANTOGRAPHS TO BE LOWERED ON TRAINS 
STABLED AT IPSWICH AND CS



GE CYCLIC TYPE N

GE CYCLIC TYPE E2

EA1011

EA1011
EA1012
EA1130
EA1430
EA1744

EA1012
EA1013

21m0ch and 29m10ch

67m55ch and 70m50ch

67m55ch and 70m50ch

OHL Work

S&T Maintenance

Patrolling 

26/05/25

26/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

26/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11263833

W2025/11141874

W2025/11072174

Week 9  - Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0145 Sun

0145 Sun

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0425 Sun

0425 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Down Main/Single

Platforms 1-6

Riverside Spur

Line E

Down and Up

Line A/Line B

Down and Up 
Thetford

Down & Up 
Passenger Loop

Up Main

Line C/D/W

Down and Up 
Branch

Reception Lines 
1-2
Wensum Curve

Low Level Sidings

Jubilee Sidings

Middle Road

Southend Loop

Down and Up 
Southend

Trowse Swing 
Bridge

Norwich

Thorpe Jn

Bungalow Lane LC 
(R/G-X)

Thorpe Jn

Trowse Jn

Trowse Swing 
Bridge

Diss C/End

Norwich

Norwich Road AHB

Crown Point Depot

Norwich

Mountnessing Jn

Billericay L/End

Diss C/End

Norwich

Thorpe Jn

Trowse Jn

Trowse Swing 
Bridge

Whitlingham Jn

Crown Point 
Depot

Norwich

Shenfield C/End

Shenfield Jn

P2025/3942252

P2025/4158201

2330 LIVERPOOL ST TO NORWICH TO BE 
REPLACED BY A BUS SERVICE BETWEEN 
IPSWICH AND NORWICH; 0657 NORWICH TO 
LIVERPOOL ST ON SUNDAY MORNING TO START 
FROM IPSWICH.



NO TRAINS TO BE STABLED IN PLATFORMS 1 
AND 6 AT NORWICH 

GA TO STABLE TRAINS IN PLATFORMS 2-5 AT 
NORWICH 

EMR UNITS TO STABLE IN JUBILEE SIDINGS (4 X 2
CAR UNITS) AT NORWICH

GA TO STABLE TRAINS IN PLATFORMS 1, 2 AND 4
AT IPSWICH



 SIDINGS POSSESSION WITHIN CROWN POINT 
DEPOT REQUIRED FOR ACCESS AND EGRESS 
PURPOSES AND SAFETY OF PERSONNEL ONLY. 
LIMITS AND ROBUST METHOD OF 
COMMUNICATION TO BE AGREED BETWEEN 
PICOS AND CROWN POINT SIGNALLER, 
CREMORNE LANE CROSSING - PERMISSION 
MUST BE GAINED FROM THE CROWN POINT 
SIGNALLER BEFORE USE.

 

GE CYCLIC TYPE E

EA1012
EA1013
EA1470
EA1480
EA1580

EA1050

113m45ch and 124m9ch

20m70ch and 22m0ch

Other E&P Work

S&T Maintenance

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11253825

W2025/11253247

Week 9  - Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0145 Mon

0145 Mon

0410 Mon

0220 Sun

0220 Sun

0005 Sat

0005 Sat

2355 Mon

2355 Mon

0030 Wed

0030 Wed

2355 Wed

2355 Wed

26/05/25

26/05/25

26/05/25

26/05/25

26/05/25

26/05/25

26/05/25

25/05/25

25/05/25

24/05/25

24/05/25

27/05/25

27/05/25

28/05/25

28/05/25

29/05/25

29/05/25

0455 Mon

0455 Mon

0455 Mon

0145 Mon

0410 Mon

0410 Mon

0455 Mon

0610 Sun

0610 Sun

0530 Sat

0530 Sat

0430 Tue

0430 Tue

0455 Wed

0455 Wed

0430 Thu

0430 Thu

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Possession

Possession

Line Blockage
(Between 
Trains)

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Southend

Platform 1

Up & Down 
Southminster

Up Southend

Up Southend

Platform 4

Up Southend

Platforms 1-4

Down and Up 
Southend

Down Platform

Up & Down 
Southminster

Down Platform

Up & Down 
Southminster

Down Platform

Up & Down 
Southminster

Down Platform

Up & Down 
Southminster

Hockley C/End

Wickford

Wickford Jn

Billericay C/End

Billericay C/End

Wickford

Billericay C/End

Southend Victoria

Southend Victoria

North Fambridge

Southminster

North Fambridge

Southminster

North Fambridge

Southminster

North Fambridge

Southminster

Billericay C/End

Wickford

Wickford Jn

Hockley C/End

Hockley C/End

Wickford

Hockley C/End

Southend Victoria

Wickford Jn

North Fambridge

Wickford Jn

North Fambridge

Wickford Jn

North Fambridge

Wickford Jn

North Fambridge

Wickford Jn

P2025/3940876

P2025/4158237

P2025/4158219

P2025/4158204

P2025/4158221

P2025/4158222

SERVICES TO TRAVEL OVER THE UP SOUTHEND 
BI-DIRECTIONAL LINE BETWEEN BILLERICAY 
C/END AND HOCKLEY C/END



STRUCTURE FOR AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN 
SCHEDULE PATHS TO OPERATORS. DOWN 
TRAINS TO BE RETIMED WITH THE ENGINEERING
ALLOWANCE OF [4] TO BE MOVED TO 
APPROACHING HOCKLEY



SSV INSPECTIONS TYPE 1

EA1050
EA1060

EA1050

EA1060

EA1060

EA1060

EA1060

25m20ch and 35m75ch

32m0ch and 41m42ch

29m20ch and 45m42ch

29m30ch and 45m42ch

29m20ch and 45m42ch

29m30ch and 45m42ch

29m30ch and 45m42ch

Track Maintenance

S&T Maintenance

OHL Work

S&T Maintenance

OHL Work

S&T Maintenance

S&T Maintenance

26/05/25

26/05/25

26/05/25

26/05/25

26/05/25

26/05/25

26/05/25

25/05/25

25/05/25

24/05/25

24/05/25

26/05/25

26/05/25

28/05/25

28/05/25

28/05/25

28/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11037454

W2025/11263127

W2025/11263749

W2025/11263178

W2025/11263845

W2025/11263299

W2025/11263435

Week 9  - Continued

SUPERSEDED B
Y C
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0030 Fri

0030 Fri

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

30/05/25

30/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

0455 Fri

0455 Fri

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Platform

Up & Down 
Southminster

Platforms 1-4

Platforms 4-5

Up and Down 
Clacton
Up and Down 
Avoiding
Down and Up 
Colchester Town

Down and Up 
Clacton

Down and Up 
Hythe Curve

Down and Up 
Walton

Walton Single

North Fambridge

Southminster

Clacton-on-Sea

Colchester

Hunwick Jn

Colchester Town

Clacton-on-Sea

Colne Jn

Kirby Cross

Walton-on-the-
Naze

North Fambridge

Wickford Jn

Clacton-on-Sea

Colchester

Colchester Jn

East Gate Jn

Hunwick Jn

Hythe Jn

Kirby Cross

Thorpe-le-Soken
Jn

P2025/4158258

P2025/3943085 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN COLCHESTER AND 
CLACTON-ON-SEA FOR 1N66 2318 EX 
LIVERPOOL STREET

5N08 TO DIVERT AND STABLE IN CLACTON 
PLATFORM 1 OR 3 PRIOR TO THE START OF THE 
POSSESSION



TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 1-4 AT CLACTON-ON-SEA



TRAINS TO BE STABLED IN PLATFORM 5,6 
SUDBURY DOCK AND BRIDGE ROAD AT 
COLCHESTER



ROAD TO BE OPEN AT THE FOLLOWING LC'S: 
HARWICH ROAD (EAST GATES LC), HYTHE LC, 
ALRESFORD LC, THORRINGTON LC (B1029) AND 
GREAT BENTLEY LC 



GE CYCLIC TYPE 120

TRACK: PREP: TOPO Survey (T-32 -26) for Great 
Bentley Down Re-Rail

EA1060

EA1090
EA1100
EA1110

29m30ch and 45m42ch

53m0ch and 69m56ch

56m57ch and 59m10ch

53m0ch and 68m40ch

53m0ch and 68m40ch

69m10ch and 69m56ch

S&T Maintenance

Track Maintenance

Vegetation Clearance

Tamping

Tamping

Point Heater Maintenance

30/05/25

30/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11263445

W2025/11086544

W2025/11239570

W2025/11090984

W2025/11090986

W2025/11208400

Week 9  - Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0900 Sat

26/05/25

26/05/25

26/05/25

26/05/25

26/05/25

26/05/25

26/05/25

26/05/25

24/05/25

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

1600 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platforms 1-4

Platforms 4-5

Up and Down 
Clacton
Up and Down 
Avoiding
Down and Up 
Colchester Town

Down and Up 
Clacton

Down and Up 
Hythe Curve

Down and Up 
Walton

Walton Single

Up Carriage 
Siding
Shunting Spur

Connection to 
Middle Road and 
Klondyke Siding
Klondyke Siding

Middle Road

Outside Road

No. 7 Siding

No. 8 Siding

Clacton-on-Sea

Colchester

Hunwick Jn

Colchester Town

Clacton-on-Sea

Colne Jn

Kirby Cross

Walton-on-the-
Naze

Clacton Carriage 
Sidings

Clacton-on-Sea

Colchester

Colchester Jn

East Gate Jn

Hunwick Jn

Hythe Jn

Kirby Cross

Thorpe-le-Soken
Jn

Clacton Carriage 
Sidings

P2025/3943092

P2025/4150819

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 1-4 AT CLACTON-ON-SEA

TRAINS TO BE STABLED IN PLATFORM 5,6 
SUDBURY DOCK AND BRIDGE ROAD AT 
COLCHESTER



NO ISOLATION PERMITTED AFFECTING CLACTON
CS



ROAD TO BE OPEN AT THE FOLLOWING LC'S: 
HARWICH ROAD (EAST GATES LC), HYTHE LC, 
ALRESFORD LC, THORRINGTON LC (B1029), 
GREAT BENTLEY LC AND CONNAUGHT AVENUE 
(FRINTON LC)



GE CYCLIC TYPE 120

CLACTON EMU MAINTENANCE DEPOT TO 
REMAIN LIVE.

THE MOVEMENT OF BI-MODE UNITS UNDER 
DIESEL POWER BETWEEN CLACTON EMU 
MAINTENANCE SHED AND No.7 SIDING TO BE 
DONE UNDER LOCAL ARRANGEMENTS.

PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS

EA1090
EA1100
EA1110

EA1090

53m0ch and 69m56ch

53m0ch and 68m40ch

53m0ch and 68m40ch

64m60ch and 65m30ch

69m0ch and 69m56ch

Track Maintenance

Tamping

Tamping

Point Heater Maintenance

Depot Work

26/05/25

26/05/25

26/05/25

26/05/25

26/05/25

26/05/25

26/05/25

26/05/25

24/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11086504

W2025/11090985

W2025/11091031

W2025/11208413

W2025/11228081

Week 9  - Continued

SUPERSEDED B
Y C
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Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0900 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0050 Tue

0050 Tue

0050 Tue

0050 Tue

0145 Sun

0145 Sun

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

27/05/25

27/05/25

27/05/25

27/05/25

25/05/25

25/05/25

1600 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0435 Tue

0435 Tue

0435 Tue

0435 Tue

0625 Sun

0625 Sun

Sidings 
Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Up Carriage 
Siding
Shunting Spur

Connection to 
Middle Road and 
Klondyke Siding
Klondyke Siding

Middle Road

Outside Road

No. 7 Siding

No. 8 Siding

Platforms 1-3

Up Departure 
Down/Up & Down 
Airport/Up Airport
Down Goods Loop

Down and Up 
Cambridge

Up & Down 
Cambridge Chord

Down Airport/Up &
Down Airport/Up 
Arrival Down

Up Goods Loop

Down and Up

Down Goods Loop

Up Siding

Down and Up 
Royston

Down and Up

Clacton Carriage 
Sidings

Stansted Airport

Stansted South Jn

Stansted 
Mountfitchet

Stansted North Jn

Stansted East Jn

Stansted Airport

Great Chesterford

Granhams CCTV

Whittlesford Parkway

Whittlesford Parkway

Shepreth Branch Jn

Cambridge L/End

Clacton Carriage 
Sidings

Stansted Airport

Stansted 
Mountfitchet

Stansted North Jn

Stansted South Jn

Great Chesterford

Hogs Croft LC

Whittlesford 
Parkway

Whittlesford 
Parkway

Hauxton AHB

Shelford

P2025/4150841

P2025/3943011

P2025/4032645

P2025/4125615

CLACTON EMU MAINTENANCE DEPOT TO 
REMAIN LIVE.

THE MOVEMENT OF BI-MODE UNITS UNDER 
DIESEL POWER BETWEEN CLACTON EMU 
MAINTENANCE SHED AND No.7 SIDING TO BE 
DONE UNDER LOCAL ARRANGEMENTS.

PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS

NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
STANSTED AIRPORT

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 1-2 AT STANSTED AIRPORT



PATROLLING TYPE L

EA1090

EA1161
EA1220

EA1161

EA1161
EA1230

69m0ch and 69m56ch

33m25ch and 34m34ch

38m25ch and 42m3ch

41m31ch and 41m70ch

38m25ch and 52m40ch

52m10ch and 54m33ch

Depot Work

Patrolling 

Patrolling 

S&T Points

OHL Work

Resignalling Work

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

27/05/25

27/05/25

27/05/25

27/05/25

25/05/25

25/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11228082

W2025/10766028

W2025/10765261

W2025/10765421

W2025/11227245

W2025/11093023

Week 9  - Continued
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EAS_V4_2_2025

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0545 Sun

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

0815 Sun

0215 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0545 Sun

0545 Sun

0545 Sun

0545 Sun

0545 Sun

0815 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Through Line

Platform Line

Platforms 1,4,5 & 
6
Down and Up

Down Goods Loop

Platform 3

Up Newmarket 
Down

Ely Down Goods 
Loop

Engine Spur

Engine Siding No 
1 and 2
Down Chesterton 
Jn Yard/Sidings

Platforms 2 & 3

No.7 Platform Line

No.8 Platform Line

Down Slow

Down and Up

Reception Sidings 
1-2
Post Office Ladder

Down and Up

Cambridge

Ely Dock Jn

Coldham Lane Jn

Cambridge North

Coldham Lane Jn

Ely Dock Jn

Cambridge

Chesterton Jn

Cambridge

Cambridge L/End

Cambridge

Ely Dock Jn

Cambridge

Ely Dock Jn

Cambridge

Cambridge C/End

Cambridge North

Cherry Hinton 
Bypass CCTV

Ely Dock Jn

Cambridge

Chesterton Jn

Cambridge

Cambridge C/End

Cambridge L/End

Cambridge

Cambridge

P2025/3943403 FROM 0040 TO 0215 AND 0545 TO 0815 SUN, 
TRAINS TO TERMINATE/START FROM 
PLATFORMS 2,3,7 & 8 ONLY 

NO ACCESS TO PLATFORMS 1,4,5 & 6 

ACCESS AVAILABLE TO/FROM CARRIAGE 
SIDINGS AND RECEPTION ROADS FROM SOUTH 
EXCEPT 0215 TO 0545 SUN 

NO ACCESS TO/FROM COLDHAM LANE DEPOT 
0040 TO 0815 SUN 



GA TO STABLE TRAINS IN PLATFORMS 2 AND 3 
AT CAMBRIDGE 

NO TRAINS TO BE STABLED IN PLATFORMS 5 
AND 6 AT CAMBRIDGE AND PLATFORM 3 AT 
CAMBRIDGE NORTH 

 



WA CYCLIC TYPE M (AMENDED)

CD Signalling: C3R

EA1161
EA1530

55m40ch and 68m20ch

55m40ch and 68m20ch

Unload Ballast

Resignalling Work

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11078335

W2025/10925874

Week 9  - Continued
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EAS_V4_2_2025

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0145 Sun

0550 Sun

0200 Mon

0200 Mon

26/05/25

26/05/25

26/05/25

25/05/25

26/05/25

26/05/25

26/05/25

26/05/25

25/05/25

25/05/25

26/05/25

26/05/25

0200 Mon

0200 Mon

0500 Mon

0145 Sun

0200 Mon

0500 Mon

0500 Mon

0200 Mon

0550 Sun

0720 Sun

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Acton Dive-Under

Down and Up 
Poplar

Engine and 
Carriage Line

Down and Up 
Main

Down and Up 
Relief

Carriage Line and 
Engine Siding

Washer Bypass

Back Line

Reception 1, 2 & 3

Acton Yard

Down and Up 
Main

Down and Up 
Main

Acton Dive-Under

Down and Up 
Relief

Acton West (inc.)

Acton West

Old Oak Common 
East Jn

Acton West

Ealing Broadway

Old Oak Common 
East Jn

CrossRail Depot

Acton West

Ealing Broadway

Acton West

Acton West

Acton West

Acton Main Line

Acton Wells Jn

Grand Canal 
Junction

Ladbroke Grove

Old Oak Common
East Jn

Acton East

Ladbroke Grove

Ladbroke Grove

Acton Main Line

Ladbroke Grove

P2025/3917305 0045 SUN TO 0145 SUN

ALL LINE BLOCK IN PLACE

SERVICES TO TERMINATE / START FROM EALING 
BROADWAY WITH REVERSALS AT ACTON WEST 
ON MAINLINE SIDE ONLY.

NO ACCESS BETWEEN THE GWML AND ACTON 
YARD / NLL / WCML 

ACTON YARD RECEPTION LINES 1, 2, 3 AND 
HEADSHUNT TO BE CLEAR OF TRAINS / 
WAGONS.



0145 SUN TO 0550 SUN

ALL LINE BLOCK IN PLACE

NO SERVICES TO OPERATE

NO ACCESS BETWEEN THE GWML AND ACTON 
YARD / NLL / WCML 

ACTON YARD RECEPTION LINES 1, 2, 3 AND 
HEADSHUNT TO BE CLEAR OF TRAINS / 
WAGONS.



0550 SUN TO 0720 SUN

ALL LINE BLOCK IN PLACE

SERVICES TO TERMINATE / START FROM EALING 
BROADWAY WITH REVERSALS AT ACTON WEST 
ON MAINLINE SIDE ONLY.

NO ACCESS BETWEEN THE GWML AND ACTON 
YARD / NLL / WCML 

ACTON YARD RECEPTION LINES 1, 2, 3 AND 
HEADSHUNT TO BE CLEAR OF TRAINS / 
WAGONS.



0720 SUN TO 0200 MON

TRAINS TO RUN OVER THE MAIN LINES. 

NO ACCESS BETWEEN THE GWML AND ACTON 
YARD / NLL / WCML 

ACTON YARD RECEPTION LINES 1, 2, 3 AND 
HEADSHUNT TO BE CLEAR OF TRAINS / 
WAGONS. 



0200 MON TO 0500 MON

TRAINS TO RUN OVER THE MAIN LINES.

ACCESS TO ACTON YARD / NLL / WCML 
RESTORED



Work Details = ACTON EAST S&C FOLLOW UP, UP 
POPLAR, DOWN POPLAR PLAIN LINE FOLLOW 
UP/SPATES, Maintenance

EA1310
GW103
GW130
GW174

3m15ch and 5m27ch

2m25ch and 5m40ch

2m21ch and 5m47ch

3m30ch and 5m47ch

3m0ch and 5m27ch

Major Projects

Major Projects

In Connection With 
Engineering Work

S&T Work

Follow Up Tamping

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

26/05/25

26/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11067564

W2025/10977250

W2025/11066171

W2025/11053009

W2025/11037357

Week 9  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0115 Thu

0115 Thu

0115 Fri

0115 Fri

26/05/25

26/05/25

26/05/25

26/05/25

26/05/25

26/05/25

26/05/25

26/05/25

26/05/25

29/05/25

29/05/25

30/05/25

30/05/25

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0510 Thu

0510 Thu

0510 Fri

0510 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Down/Up West 
London

Olympia Platform 
Loop

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Down and Up 
High Level

Down & Up 
Sheepcote Lane

Pigs Hill Siding 2

Pigs Hill Siding 1

Reception Road

North Pole Scrubs
Lane Siding

Down and Up 
Richmond

Platforms 3-7

Down and Up 
Richmond

Platforms 3-7

Mitre Bridge Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

Willesden High Level
Jn

Latchmere No.3 Jn

Latchmere No.1 Jn

North Pole 
International Depot

North Pole Jn

Richmond

Richmond

Richmond

Richmond

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

West London Jn 
(SW)

Falcon Jn

North Pole Jn

Gunnersbury Jn

Richmond

Gunnersbury Jn

Richmond

P2025/3918323

P2025/4167822

P2025/4167823

SOUTHERN CLAPHAM JN TO WATFORD JN 
SERVICES WILL NOT RUN. 



LONDON OVERGROUND WLL SERVICES WILL 
NOT RUN. 



LUL DISTRICT LINE AND KENSINGTON OLYMPIA 
BRANCH TO OPERATE. 

LUL VICTORIA AND CENTRAL LINES TO BE OPEN.

EA1310
MD160
MD166
SO250
SO500
SW100
SW220

EA1310

EA1310

0m6ch and 5m77ch

0m6ch and 5m77ch

1m35ch and 3m5ch

1m35ch and 5m48ch

0m59ch and 0m70ch

0m6ch and 5m77ch

10m10ch and 12m39ch

10m10ch and 12m39ch

Drainage Inspection

Structures Examination

Structures Examination

Other E&P Work

Resignalling Work

Track Maintenance

OTM Miller

OTM Miller

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

29/05/25

29/05/25

30/05/25

30/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11151045

W2025/11037164

W2025/11028388

W2025/11022016

W2025/11248352

W2025/10962700

W2025/11260996

W2025/11283415

Week 9  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0150 Sun

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0430 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
Electric 
Trains

Down and Up 
Relief

Greenford Bay 
Line

Greenford East 
Curve

Down and Up 
West Loop

Goods Loops and 
East Spur

Up Bay Platform 5

Up Airport Relief

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Hanwell Spur 
West

West Ealing 
Sidings No 2 Loop
/ No 3 Loop
Down and Up 
Main

Down and Up 
Airport
Down Airport 
Relief
Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

West Ealing 
Sidings No 2 Loop
/ No 3 Loop

Stockley Bridge Jn 
(inc.)

Greenford

Greenford East Jn

Drayton Green Jn

Stockley Bridge Jn

Hayes and 
Harlington

Heathrow Airport Jn

Greenford West Jn

West Ealing

Hanwell Jn

Southall East Jn

Hanwell Jn

Stockley Bridge Jn 
(inc.)

Heathrow Tunnel Jn

Southall West Jn

Southall West Jn

Hanwell Jn

Ealing Broadway

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

Hayes and 
Harlington

Heathrow Airport 
Jn

West Ealing

West Ealing Jn

Southall East Jn

West Ealing Jn

Ealing Broadway

Heathrow Airport 
Jn

Southall East Jn

Southall East Jn

West Ealing Jn

P2025/3916790 TRAINS TO RUN OVER THE MAIN LINES.

NO ACCESS TO / FROM THE GREENFORD 
BRANCH, WEST EALING SIDINGS, HAYES YARD, 
HANSON SIDINGS. 

NO ACCESS BETWEEN THE GWML AND ACTON 
YARD.

UNITS CAN BE STABLED ON WEST EALING 
LOOPS 2&3 



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN WEST EALING SIDINGS LOOPS NO.2 &
NO.3 BETWEEN 0150 SUN AND 0430 SUN ONLY.



Work Details = Maintenance

EA1310
GW103
GW130
GW174
GW180

8m50ch and 9m9ch

10m77ch and 12m0ch

5m72ch and 12m31ch

5m75ch and 12m28ch

11m0ch and 12m0ch

Patrolling 

Patrolling 

In Connection With 
Engineering Work

S&T Points

Rail Testing and Lubrication

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11047205

W2025/11047130

W2025/11066169

W2025/11053173

W2025/11082672

Week 9  - Continued
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Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0025 Sun

0025 Sun

0025 Mon

0025 Mon

0025 Mon

0025 Tue

0025 Tue

0025 Tue

0025 Tue

0025 Wed

0025 Wed

0025 Wed

0025 Wed

0025 Thu

0025 Thu

25/05/25

25/05/25

26/05/25

26/05/25

26/05/25

27/05/25

27/05/25

27/05/25

27/05/25

28/05/25

28/05/25

28/05/25

28/05/25

29/05/25

29/05/25

0630 Sun (4 hrs)

0630 Sun (5 hrs)

0440 Mon (5 hrs)

0440 Mon (4 hrs)

0440 Mon (4 hrs)

0440 Tue (4 hrs)

0440 Tue (5 hrs)

0440 Tue (4 hrs)

0440 Tue (4 hrs)

0440 Wed (4 hrs)

0440 Wed (5 hrs)

0440 Wed (4 hrs)

0440 Wed (4 hrs)

0440 Thu (4 hrs)

0440 Thu (5 hrs)

Possession

Sidings 
Possession

Sidings 
Possession

Protected 
Path

Protected 
Path

Possession

Sidings 
Possession

Protected 
Path

Protected 
Path

Possession

Sidings 
Possession

Protected 
Path

Protected 
Path

Possession

Sidings 
Possession

East Coast 
Mainline 
Connection
Dock Junction 
Link Line Sidings 
Possession

Dock Junction 
Link Line Sidings 
Possession
Silo Curve

North London 
Incline

East Coast 
Mainline 
Connection
Dock Junction 
Link Line Sidings 
Possession
Silo Curve

North London 
Incline

East Coast 
Mainline 
Connection
Dock Junction 
Link Line Sidings 
Possession
Silo Curve

North London 
Incline

East Coast 
Mainline 
Connection
Dock Junction 
Link Line Sidings 
Possession

York Way North Jn

Dock Jn South

Dock Jn South

Cedar Jn

St. Pancras 
International

York Way North Jn

Dock Jn South

Cedar Jn

St. Pancras 
International

York Way North Jn

Dock Jn South

Cedar Jn

St. Pancras 
International

York Way North Jn

Dock Jn South

St. Pancras 
International

St. Pancras 
International

St. Pancras 
International

Silo Curve Jn

York Way North 
Jn

St. Pancras 
International

St. Pancras 
International

Silo Curve Jn

York Way North 
Jn

St. Pancras 
International

St. Pancras 
International

Silo Curve Jn

York Way North 
Jn

St. Pancras 
International

St. Pancras 
International

P2025/4136704

P2025/4106083

P2025/4136642

P2025/4136644

P2025/4136686

EA1320
LN115
LN3201
SO400

EA1320
LN115
LN3201
SO400

EA1320
LN115
LN3201
SO400

EA1320
LN115
LN3201
SO400

EA1320
LN115
LN3201
SO400

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

S&T Work

S&T Work

S&T Work

S&T Work

S&T Work

25/05/25

25/05/25

26/05/25

26/05/25

26/05/25

27/05/25

27/05/25

27/05/25

27/05/25

28/05/25

28/05/25

28/05/25

28/05/25

29/05/25

29/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11204019

W2025/11117336

W2025/11204104

W2025/11204105

W2025/11203970

Week 9  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0025 Fri

0025 Fri

0025 Fri

0025 Fri

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0845 Sun

0845 Sun

0845 Sun

30/05/25

30/05/25

30/05/25

30/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

0440 Fri (4 hrs)

0440 Fri (5 hrs)

0440 Fri (4 hrs)

0440 Fri (4 hrs)

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Sidings 
Possession

Protected 
Path

Protected 
Path

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

East Coast 
Mainline 
Connection
Dock Junction 
Link Line Sidings 
Possession
Silo Curve

North London 
Incline

Up Sussex Slow

Down Sussex Fast

Down East 
London
Up East London

Up Sussex Loop

Bermondsey 
Reversible
Up Bermondsey 
Spur
Up Sussex Fast

Sussex Reversible

Down Sussex 
Slow

Down Hounslow

Up Hounslow

Up Kew Branch

Down Kew Branch

York Way North Jn

Dock Jn South

Cedar Jn

St. Pancras 
International

Sydenham

Sydenham

New Cross Gate

Bricklayers Arms Jn

Sydenham

Bricklayers Arms Jn

Sydenham

Old Kew Jn

Old Kew Jn

Old Kew Jn

St. Pancras 
International

St. Pancras 
International

Silo Curve Jn

York Way North 
Jn

Bricklayers Arms 
Jn

Corbetts Lane Jn

New Cross Gate

South 
Bermondsey Jn

Southwark Park 
Road Jn

Spa Road

Kew Bridge

Kew East Jn

Old Kew Jn

P2025/4136646

P2025/4090810

P2025/4121639

ARL TO BERTH IN PLATFORMS 3 AND 5 AT 
CRYSTAL PALACE 



ISOLATION NOT AVAILABLE ON SYDENHAM 
SPURS DUE TO BBJ POSSESSION



GTR SERVICES TO DIVERT VIA TULSE HILL.



RAIL REPLACEMENT TO RUN BETWEEN LONDON 
BRIDGE AND EAST CROYDON.

EA1320
LN115
LN3201
SO400

EA1325
SO510
SO650

EA1330
SW230
SW240

0m0ch and 0m0ch

1m75ch and 6m0ch

4m45ch and 5m59ch

0m0ch and 0m0ch

S&T Work

Track Maintenance

Survey Work

Permanent Way Inspection

30/05/25

30/05/25

30/05/25

30/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11203972

W2025/11082222

W2025/11044218

W2025/11143767

Week 9  - Continued
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Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0945 Sun

0945 Sun

0945 Sun

1045 Sun

1045 Sun

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0055 Thu

0055 Thu

0055 Thu

0055 Fri

0055 Fri

0055 Fri

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

24/05/25

24/05/25

24/05/25

24/05/25

29/05/25

29/05/25

29/05/25

30/05/25

30/05/25

30/05/25

1015 Sun

1015 Sun

1015 Sun

1115 Sun

1115 Sun

0430 Sat

0430 Sat

0430 Sat

0430 Sat

0430 Thu

0430 Thu

0430 Thu

0430 Fri

0430 Fri

0430 Fri

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Down Hounslow

Up Kew Spur

Down Kew Spur

Up Hounslow

Down Hounslow

Up Hounslow

Down Kew Spur

Down and Up 
Main

Down and Up Fast

Down and Up 
Slow
Platforms 1-4

Up Stratford Down

Up Passenger 
Loop

Down and Up 
Main

Down and Up Fast

Down and Up 
Slow
Platforms 1-4

Down and Up 
Main

Down and Up Fast

Down and Up 
Slow
Platforms 1-4

Kew Bridge

Kew East Jn

Chiswick

New Kew Jn

New Kew Jn

Bromley-by-Bow 
(LUL)

Christian St Jn

Fenchurch Street

Gas Factory Jn

Limehouse

Christian St Jn

Fenchurch Street

Limehouse

Christian St Jn

Fenchurch Street

Chiswick

New Kew Jn

Old Kew Jn

Chiswick

New Kew Jn

Christian St Jn

Fenchurch Street

Gas Factory Jn

Christian St Jn

Fenchurch Street

Christian St Jn

Fenchurch Street

P2025/4121621

P2025/4121613

P2025/4081379

P2025/4158503

P2025/4158539

EA1330
SW230
SW240

EA1330
SW230
SW240

EA1380
EA1400

EA1380

EA1380

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 1m0ch

0m0ch and 3m0ch

0m0ch and 3m0ch

0m0ch and 1m0ch

0m0ch and 1m0ch

Permanent Way Inspection

Permanent Way Inspection

Point Heater Maintenance

S&T Points

Remove Rail Defects

Remove Rail Defects

Remove Rail Defects

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

24/05/25

24/05/25

24/05/25

24/05/25

29/05/25

29/05/25

29/05/25

30/05/25

30/05/25

30/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11143993

W2025/11143771

W2025/11263632

W2025/11038693

W2025/11264663

W2025/11265961

W2025/11265962
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Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0110 Tue

0110 Tue

0110 Tue

0110 Tue

0110 Wed

0110 Wed

0110 Wed

0110 Wed

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

27/05/25

27/05/25

27/05/25

27/05/25

28/05/25

28/05/25

28/05/25

28/05/25

0735 Sun

0735 Sun

0735 Sun

0735 Sun

0735 Sun

0735 Sun

0435 Tue

0435 Tue

0435 Tue

0435 Tue

0435 Wed

0435 Wed

0435 Wed

0435 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Riverside
Platforms 1-2

Down and Up 
Tilbury

Departure Line

Down Goods

Down and Up 
Connecting Line

Up Goods

Up & Down Loop

Platform 1A

Up & Down 
Ockendon

Down and Up 
Main

Up & Down Loop

Platform 1A

Up & Down 
Ockendon

Down and Up 
Main

Barking Riverside

Rainham C/End

Renwick Road Jn

Ripple Lane East Jn 
(Down 
Tilbury/Goods)
Upney Jn

Barking Tilbury Line 
Jn East

Ockendon

Upminster

West Thurrock Jn

West Horndon L/End

Ockendon

Upminster

West Thurrock Jn

West Horndon L/End

Barking Riverside

Barking Tilbury 
Line Jn East

Ripple Lane East 
Jn (Up Tilbury)

Ockendon

Upminster

Upminster L/End

Ockendon

Upminster

Upminster L/End

P2025/4158617

P2025/4158420

P2025/4158430

NO TRAINS TO BE STABLED IN BARKING 
RIVERSIDE PLATFORM 1

EA1380
EA1390
EA1395

EA1380

EA1380

7m40ch and 10m60ch

8m41ch and 10m70ch

10m15ch and 10m27ch

0m0ch and 5m50ch

15m20ch and 17m33ch

15m20ch and 17m33ch

0m0ch and 5m50ch

Remove Rail Defects

OHL Work

Platform / Structures Gauging

Remove Rail Defects

OHL Work

OHL Work

Remove Rail Defects

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

27/05/25

27/05/25

27/05/25

27/05/25

28/05/25

28/05/25

28/05/25

28/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11264563

W2025/11267293

W2025/11064502

W2025/11264757

W2025/11267662

W2025/11267885

W2025/11264860
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EAS_V4_2_2025

0110 Thu

0110 Thu

0110 Thu

0110 Thu

0110 Fri

0110 Fri

0110 Fri

0110 Fri

0110 Sat

0110 Sat

0110 Sat

0110 Sat

0125 Tue

0125 Tue

0125 Tue

29/05/25

29/05/25

29/05/25

29/05/25

30/05/25

30/05/25

30/05/25

30/05/25

24/05/25

24/05/25

24/05/25

24/05/25

27/05/25

27/05/25

27/05/25

0435 Thu

0435 Thu

0435 Thu

0435 Thu

0435 Fri

0435 Fri

0435 Fri

0435 Fri

0435 Sat

0435 Sat

0435 Sat

0435 Sat

0415 Tue

0415 Tue

0415 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Sidings 
Possession

Up & Down Loop

Platform 1A

Up & Down 
Ockendon

Down and Up 
Main

Up & Down Loop

Platform 1A

Up & Down 
Ockendon

Down and Up 
Main

Platform 3

Up & Down Loop

Up & Down 
Ockendon/Third 
Line
Platform 1A

Down and Up 
Main

Down and Up 
Tilbury

Down Siding

Up Siding

Ockendon

Upminster

West Thurrock Jn

West Horndon L/End

Ockendon

Upminster

West Thurrock Jn

West Horndon L/End

Grays

Ockendon

Grays

Upminster

Pitsea Jn

Pitsea Jn

Pitsea

Ockendon

Upminster

Upminster L/End

Ockendon

Upminster

Upminster L/End

Grays

Ockendon

Upminster

Pitsea L/End

Stanford-le-Hope

Pitsea

P2025/4158514

P2025/4158583

P2025/4158637

P2025/4158472

EA1380

EA1380

EA1380
EA1390
EA1410

EA1380
EA1390

0m0ch and 5m50ch

15m20ch and 17m33ch

0m0ch and 5m50ch

15m20ch and 17m33ch

15m22ch and 19m70ch

26m25ch and 26m65ch

30m0ch and 32m34ch

Remove Rail Defects

OHL Work

Remove Rail Defects

OHL Work

OHL Inspection

Patrolling 

S&T Maintenance

29/05/25

29/05/25

29/05/25

29/05/25

30/05/25

30/05/25

30/05/25

30/05/25

24/05/25

24/05/25

24/05/25

24/05/25

27/05/25

27/05/25

27/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11264862

W2025/11267838

W2025/11264815

W2025/11267812

W2025/11267142

W2025/11265709

W2025/11267946
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EAS_V4_2_2025

2355 Tue

0130 Wed

0130 Wed

2355 Wed

0130 Thu

0130 Thu

0130 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

2350 Sun

2350 Sun

2350 Sun

2350 Sun

2350 Sun

28/05/25

28/05/25

28/05/25

29/05/25

29/05/25

29/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

26/05/25

26/05/25

26/05/25

26/05/25

26/05/25

0410 Wed

0500 Wed

0500 Wed

0410 Thu

0500 Thu

0500 Thu

0550 Sun

0455 Sun

0455 Sun

0455 Sun

0455 Sun

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Up Main

Reversing Line

Down Main

Up Main

Reversing Line

Down Main

Down and Up 
Main

Platforms 1-3

Platforms 1 and 4

Down and Up 
Main

Carriage Sidings

Washer Road

Platform 3

Down Tilbury

Up Tilbury

Up & Down 
Ockendon/Third 
Line
Seabrook Sidings

Long Sidings

Pitsea Jn

Leigh-on-Sea

Southend Central 
L/End

Pitsea Jn

Leigh-on-Sea

Southend Central 
L/End

Leigh-on-Sea L/End

Shoeburyness

Southend Central

Shoeburyness

Shoeburyness

Grays

Grays C/End

Grays

Grays

Purfleet

Southend Central 
L/End

Leigh-on-Sea

Pitsea Jn

Southend Central 
L/End

Leigh-on-Sea

Pitsea Jn

Benfleet C/End

Shoeburyness

Southend Central

Southend Central 
L/End

Shoeburyness

Grays

Purfleet L/End

West Thurrock Jn

Grays

Purfleet

P2025/4125759

P2025/4125741

P2025/4158311

P2025/4158334

P2025/4158555

EA1380

EA1380

EA1380

EA1380

EA1390
EA1410

26m75ch and 35m30ch

35m30ch and 26m75ch

30m10ch and 30m12ch

35m35ch and 39m40ch

16m0ch and 20m20ch

17m60ch and 20m5ch

Unload Ballast

Unload Ballast

Permanent Way Inspection

Patrolling 

Patrolling 

OHL Work

27/05/25

28/05/25

28/05/25

28/05/25

29/05/25

29/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11156437

W2025/11156556

W2025/11266149

W2025/11265162

W2025/11265575

W2025/11267636
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EAS_V4_2_2025

0115 Sun

0115 Sun

2355 Sat

2330 Sun

2355 Mon

2355 Tue

2355 Wed

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

25/05/25

25/05/25

25/05/25

26/05/25

27/05/25

28/05/25

29/05/25

26/05/25

26/05/25

26/05/25

26/05/25

26/05/25

0625 Sun

0625 Sun

0525 Sun

0525 Mon

0525 Tue

0525 Wed

0525 Thu

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Possession

Possession

Possession

Possession

Possession

Down and Up 
Thames Haven

Down and Up 
Tilbury

Down and Up East
Suffolk/Up & Down
East Suffolk

Down and Up East
Suffolk/Up & Down
East Suffolk

Up & Down East 
Suffolk

Up & Down East 
Suffolk

Up & Down East 
Suffolk

Platforms 1-2

Up & Down 
Sheringham

Down Platform

Down and Up 
Lowestoft

Down and Up 
Branch/Up & 
Down Branch

Thames Haven

Stanford-le-Hope

Oulton Broad North 
Jn

Beccles

Oulton Broad South

Oulton Broad South

Oulton Broad South

Cromer

Sheringham

North Walsham

Bungalow Lane LC 
(R/G-X)

Cromer

Thames Haven Jn

Tilbury Town

Halesworth

Halesworth

Beccles

Beccles

Beccles

Cromer

North Walsham

Wensum Jn

Whitlingham Jn

P2025/4125744

P2025/4167841

P2025/4167808

P2025/4167843

P2025/4167826

P2025/4167810

P2025/3938872 GA: ACCESS TO BE AVAILABLE TO/FROM 
NORWICH / CROWN POINT VIA RECEPTION 
ROADS



GE CYCLIC TYPE 132

EA1390
EA1420

EA1430

EA1430

EA1430

EA1430

EA1430

EA1470
EA1480
EA1490

21m70ch and 27m0ch

21m40ch and 26m75ch

25m12ch and 26m40ch

103m0ch and 105m0ch

103m0ch and 105m0ch

109m25ch and 115m30ch

109m25ch and 115m30ch

109m25ch and 115m30ch

Patrolling 

Unload Ballast

Drainage Work

Track Maintenance

Track Maintenance

Track Maintenance

Track Maintenance

Track Maintenance

25/05/25

25/05/25

24/05/25

25/05/25

26/05/25

27/05/25

28/05/25

26/05/25

26/05/25

26/05/25

26/05/25

26/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11265588

W2025/11156011

W2025/11266175

W2025/11288355

W2025/11288633

W2025/11288684

W2025/11288638

W2025/11288629
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EAS_V4_2_2025

0001 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

30/05/25

26/05/25

26/05/25

26/05/25

26/05/25

2359 Fri

0505 Mon

0505 Mon

0505 Mon

0505 Mon

Possession

Possession

Possession

Possession

Possession

Up & Down 
Sizewell

Down and Up 
Main

Up Newmarket 
Down

Loop

Down and Up 
Soham/Down 
Soham Single Up

Sizewell LC

Bury St. Edmunds

Chippenham Jn

Dullingham

Chippenham Jn

Saxmundham Jn

Chippenham Jn

Coldham Lane Jn

Dullingham

Ely Dock Jn

P2025/3985767

P2025/4054339

NO ACCESS TO SIZEWELL BRANCH FROM 2310 
ON FRIDAY 21ST FEBRUARY 2025 TO 0525 ON 
MONDAY 5TH JANUARY 2026 



TOKEN REQUIRED FOR THE UP & DOWN 
SIZEWELL 



6L70/6M69 NOT TO RUN 



SIZ BLOCKADE 

POSSESSION COVERS FROM 2025 WEEK 48 TO 
2026 WEEK 41 



CD Enhancements: Sizewell C Project

ESK CYCLIC TYPE 1 (AMENDED)

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN BURY ST EDMUNDS AND 
ELY/CAMBRIDGE NORTH



CD Track: Chippenham Jnc S&C Follow Up

CD Signalling: C3R

EA1520

EA1530
EA1540

90m25ch and 91m69ch

14m25ch and 19m0ch

15m65ch and 27m47ch

3m0ch and 9m74ch

C2 Rerail - Both Rails

Follow-Up Work

Resignalling Work

Resignalling Work

24/05/25

24/05/25

24/05/25

24/05/25

24/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10895515

W2025/10953900

W2025/10925102

W2025/10926963
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EAS_V4_2_2025

2240 Sat

2240 Sat

2240 Sat

27/05/25

27/05/25

27/05/25

0240 Tue

0240 Tue

0240 Tue

Possession

Possession

Possession

Down Main

West Curve

Up Main

Network Rail Anglia /
LNE Route 
Boundary
Whitemoor Jn

March

March

March West Jn

Network Rail 
Anglia / LNE 
Route Boundary

P2025/4135981 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ELY AND PETERBOROUGH 
FOR EMR AND XC TRAINS



SUNDAY 25TH MAY GREATER ANGLIA SERVICES 
BETWEEN IPSWICH AND PETERBOROUGH TO 
OPERATE BETWEEN IPSWICH AND BURY ST 
EDMUNDS ONLY. RAIL REPLACEMENT TO BE IN 
OPERATION BETWEEN BURY ST EDMUNDS AND 
PETERBOROUGH



BANK HOLIDAY MONDAY 26TH MAY GREATER 
ANGLIA SERVICES BETWEEN IPSWICH AND 
PETERBOROUGH TO OPERATE BETWEEN 
IPSWICH AND MARCH ONLY. RAIL REPLACEMENT
TO BE IN OPERATION BETWEEN MARCH AND 
PETERBOROUGH



FELIXSTOWE FREIGHT TRAFFIC TO NOT RUN 
DUE TO GEML ALSO BEING BLOCKED



NO ACCESS TO/FROM WHITEMOOR VIA MARCH 
WEST CURVE



ROAD TO BE OPEN AT THE FOLLOWING LC's: 
STATION ROAD (WHITTLESEA LC)



CD Signalling: A2SM

EA1560
EA1570
LN135 90m0ch and 97m10ch

Resignalling Work
24/05/25

24/05/25

24/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11197272
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Possession Ref Possession 
Location from

Possession 
Location to
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Start End Traffic Remarks Work TypeLOR

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025
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EAS_V4_2_2025

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0045 Sun

0045 Sun

0045 Sun

0045 Sun

02/06/25

01/06/25

02/06/25

02/06/25

02/06/25

02/06/25

02/06/25

02/06/25

02/06/25

02/06/25

02/06/25

02/06/25

02/06/25

02/06/25

01/06/25

01/06/25

01/06/25

01/06/25

0400 Mon

0045 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0850 Sun

0850 Sun

0850 Sun

0850 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Temple Mills

Down and Up 
North London

Down North 
London Relief

Up Channelsea 
Loop

Carpenters Road 
Curve

Down and Up 
High Meads Curve

Down and Up 
Channelsea Curve

Down and Up 
High Meads Loop

Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Reception Line

Temple Mills Loop

Platforms 1-2

Platform 
10A/Avoiding Line
Up North London 
Reversible

North London 
Incline

Silo Curve

Down and Up 
North London

Temple Mills West 
Jn

Stratford

Westbourne Road Jn

Lea Jn

Carpenters Road 
North Jn

High Meads Jn

Stratford Central Jn 
West

Temple Mills East Jn

Canonbury West Jn

High Meads Jn

Navarino Road Jn

Ruckholt Rd Jn

Stratford

Camden Road East 
Jn

Camden Road 
Incline Jn

Cedar Jn

Camden Road West 
Jn

Stratford

Bow Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Carpenters Road 
North Jn

Carpenters Road 
South Jn

Channelsea North
Jn

Channelsea 
South Jn

High Meads Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Ruckholt Rd Jn

Stratford

Westbourne Road
Jn

Camden Road 
Central Jn

Cedar Jn

Gospel Oak Jn

Primrose Hill 
(closed) site of

P2025/3938966 ARL NLL SERVICES TO START / TERMINATE AT 
CAMDEN ROAD. RAIL REPLACEMENT IN 
OPERATION



GA WA STRATFORD SERVICES TO DIVERT 
TO/FROM LIVERPOOL STREET VIA HACKNEY 
DOWNS



THAMESIDE FREIGHT SERVICES TO RUN VIA TAH


FELIXSTOWE / IPSWICH FREIGHT SERVICES TO 
BE DIVERTED VIA BURY ST EDMUNDS / ELY / 
PETERBOROUGH / LEICESTER AND NUNEATON



ACCESS AVAILABLE TO NLL INCLINE



NO TRAINS TO BE STABLED IN PLATFORMS 1-2 
AT STRATFORD

ARL TO STABLE ADDITIONALLY AT EUSTON



NO ACCESS TO BOW YARD

BOW YARD TO BE CLEAR OF STABLED TRAINS



ACCESS TO/FROM ORIENT WAY CS VIA 
COUNTRY END ONLY

ORIENT WAY CS TO BE LIVE THROUGHOUT



ECML W10 TRAFFIC FOR TILBURY AND LONDON 
GATEWAY TO RUN VIA NORTH LONDON INCLINE, 
WEMBLEY AND GOSPEL OAK



CD Track: Lea Jn - Victoria Up Re-Rail

CD Track: Stratford Curve Down Re-Rail

NLL CYCLIC TYPE 7A

NLL CYCLIC TYPE 6A

EA1010
EA1020
EA1150
EA1180
EA1280
EA1310
EA1320
EA1340
EA1350
LN110
LN115
MD145
SO400

4m40ch and 3m20ch

3m5ch and 3m64ch

3m20ch and 4m40ch

4m40ch and 5m11ch

3m20ch and 4m40ch

3m0ch and 4m15ch

0m68ch and 3m0ch

3m60ch and 4m20ch

3m20ch and 4m40ch

4m40ch and 3m20ch

2m6ch and 3m19ch

1m2ch and 3m70ch

3m70ch and 3m5ch

4m38ch and 3m11ch

3m60ch and 4m20ch

4m40ch and 3m20ch

Track Maintenance

Track Maintenance

URFDO Inspections

P & D Maintenance

URFDO Inspections

Track Maintenance

S&C Unit Renewal 
(Maintenance Only)

Track Maintenance

Welding and Grinding

Welding and Grinding

Follow Up Tamping

Patrolling 

Patrolling 

Tamping

Track Maintenance

Off Track Work

31/05/25

31/05/25

31/05/25

31/05/25

31/05/25

31/05/25

31/05/25

31/05/25

31/05/25

31/05/25

31/05/25

31/05/25

31/05/25

31/05/25

01/06/25

01/06/25

01/06/25

01/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10756868

W2025/10991345

W2025/10757075

W2025/10757201

W2025/10757079

W2025/11269658

W2025/11256345

W2025/11269226

W2025/10735192

W2025/10735160

W2025/10920310

W2025/10757089

W2025/10757048

W2025/11037555

W2025/11039623

W2025/10757301

W2025/10945945
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EAS_V4_2_2025

0045 Sun

0850 Sun

2230 Sun

0045 Mon

0045 Mon

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

01/06/25

02/06/25

02/06/25

02/06/25

02/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

0850 Sun

0400 Mon

0400 Mon

0505 Mon

0505 Mon

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up North 
London/Down 
North London 
(Eastbound)
Up North 
London/Down 
North London 
(Westbound)
Down and Up NL 
DC Electric

Down and Up 
North London

Down and Up East
London Line

Down Passenger 
Loop

Down and Up 
Main

Beaulieu Park 
Station Loop

Down Passenger 
Loop

Down and Up 
Main

Up Passenger 
Loop/Platform 1

Up & Down 
Braintree

Down Passenger 
Loop/Platform 4

Post Office Yard

Goods 
Yard/Incline
Down Siding

Camden Jn

Stratford

Dalston Junction

Ingatestone

Chelmsford L/End

Beaulieu South 
Junction

Chelmsford C/End

Witham C/End

Witham L/End

Braintree

Witham C/End

Chelmsford

Primrose Hill Jn

Camden Road 
Central Jn

Highbury and 
Islington

Ingatestone

Shenfield C/End

Beaulieu North 
Junction

Chelmsford

Chelmsford L/End

Witham C/End

Witham Jn

Witham L/End

Chelmsford

P2025/3938966

P2025/4158859

P2025/3939660 GE CYCLIC TYPE 127



FOLLOW UP: Weekend for Chelmsford C/End S&C 
Shortfall

EA1011

EA1011
EA1070

4m55ch and 4m0ch

4m40ch and 3m20ch

3m0ch and 3m74ch

3m20ch and 4m40ch

3m20ch and 4m40ch

2m0ch and 3m20ch

5m30ch and 2m0ch

21m0ch and 29m10ch

32m30ch and 34m23ch

29m35ch and 29m60ch

29m54ch and 30m35ch

29m60ch and 39m5ch

29m60ch and 33m51ch

OHL Work

P & D Maintenance

C2 Rerail - Both Rails

Off Track Work

Track Maintenance

Survey Work

Survey Work

OHL Work

Follow Up Tamping

Point Heater Maintenance

Follow-Up Work

Track Maintenance

Point Heater Maintenance

01/06/25

01/06/25

01/06/25

02/06/25

02/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/10757135

W2025/10927059

W2025/10757159

W2025/10756902

W2025/10868496

W2025/10868349

W2025/11271398

W2025/11217902

W2025/11270769

W2025/11075936

W2025/11086633

W2025/11254390
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0105 Mon

0105 Mon

0105 Mon

0105 Mon

0105 Mon

0105 Mon

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

02/06/25

02/06/25

02/06/25

02/06/25

02/06/25

02/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Beaulieu Park 
Station Loop

Down Passenger 
Loop

Down and Up 
Main

Up Passenger 
Loop/Platform 1

Up & Down 
Braintree

Down Passenger 
Loop/Platform 4

Up Passenger 
Loop
Down Passenger 
Loop
Platforms 1-6

Up and Down 
Clacton

Up & Down 
Avoiding

Down and Up 
Goods

Down and Up 
Main

No.1 Reception

Down Sidings

Reception 
Road/Washer 
Road
Carriage Sidings

Beaulieu South 
Junction

Chelmsford C/End

Kelvedon C/End

Witham L/End

Braintree

Witham C/End

Colchester

Colchester Jn

Hunwick Jn

Colchester

Colchester C/End

Colchester

Beaulieu North 
Junction

Chelmsford

Chelmsford L/End

Witham C/End

Witham Jn

Witham L/End

Colchester

Colchester L/End

Marks Tey C/End

Colchester

P2025/3939705

P2025/4167553

GE CYCLIC TYPE 127EA1011
EA1070

EA1011
EA1090

29m35ch and 33m40ch

38m25ch and 44m70ch

38m20ch and 39m20ch

29m60ch and 39m10ch

41m60ch and 42m50ch

47m65ch and 52m70ch

Patrolling 

Patrolling 

S&T Points

Track Maintenance

S&T Maintenance

OHL Work

02/06/25

02/06/25

02/06/25

02/06/25

02/06/25

02/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11072637

W2025/11072515

W2025/11164239

W2025/11086518

W2025/11164235

W2025/11290959

Week 10  - Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0025 Sun

0025 Sun

0130 Sun

0130 Sun

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0835 Sun

0835 Sun

0425 Sun

0425 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Down Main/Single

Platforms 1-6

Riverside Spur

Line E

Line A/Line B

Down and Up

Down and Up 
Thetford

Down & Up 
Passenger Loop

Up Main

Line C/Line D/Line 
W

Reception Lines 
1-2
Wensum Curve

Low Level Sidings

Middle Road

Down and Up 
Branch

Down and Up T&H

Southend Loop

Down and Up 
Southend

Trowse Swing 
Bridge

Norwich

Thorpe Jn

Thorpe Jn

Wensum Jn

Hethersett GF

Trowse Swing 
Bridge

Lakenham

Norwich

Crown Point Depot

Norwich

Woodgrange Park Jn

Barking Station Jn

Mountnessing Jn

Billericay L/End

Lakenham

Norwich

Thorpe Jn

Trowse Jn

Trowse Swing 
Bridge

Crown Point 
Depot

Norwich

Forest Gate Jn

Wanstead Park

Shenfield C/End

Shenfield Jn

P2025/3942259

P2025/4167267

P2025/4151649

NO TRAINS TO BE STABLED IN PLATFORMS 2-3 
AT NORWICH

GA TO STABLE TRAINS IN PLATFORMS 1, 4, 5 
AND 6 AT NORWICH

EAST MIDLANDS UNITS TO STABLE IN JUBILEE 
SIDINGS 



NO ACCESS TO CROWN POINT 0125 TO 0650 SUN


PANTOGRAPHS TO BE LOWERED ON TRAINS 
STABLED AT NORWICH, CROWN POINT AND 
NORWICH VICTORIA SIDINGS





GE CYCLIC TYPE F

EA1012
EA1013
EA1470
EA1580

EA1030
EA1370

EA1050

123m0ch and 124m9ch

123m5ch and 124m9ch

11m50ch and 12m40ch

20m70ch and 22m0ch

Track Maintenance

Other E&P Work

Structures Examination

S&T Maintenance

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11022701

W2025/11253956

W2025/11290698

W2025/11253282

Week 10  - Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0145 Mon

0145 Mon

0410 Mon

0220 Sun

0220 Sun

0005 Sat

0005 Sat

0005 Sun

0005 Sun

0030 Wed

0030 Wed

2355 Wed

2355 Wed

02/06/25

02/06/25

02/06/25

02/06/25

02/06/25

02/06/25

02/06/25

01/06/25

01/06/25

31/05/25

31/05/25

01/06/25

01/06/25

04/06/25

04/06/25

05/06/25

05/06/25

0455 Mon

0455 Mon

0455 Mon

0145 Mon

0410 Mon

0410 Mon

0455 Mon

0610 Sun

0610 Sun

0530 Sat

0530 Sat

0725 Sun

0725 Sun

0455 Wed

0455 Wed

0430 Thu

0430 Thu

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Possession

Possession

Line Blockage
(Between 
Trains)

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Southend

Platform 1

Up & Down 
Southminster

Up Southend

Up Southend

Platform 4

Up Southend

Platforms 1-4

Down and Up 
Southend

Down Platform

Up & Down 
Southminster

Down Platform

Up & Down 
Southminster

Down Platform

Up & Down 
Southminster

Down Platform

Up & Down 
Southminster

Hockley C/End

Wickford

Wickford Jn

Billericay C/End

Billericay C/End

Wickford

Billericay C/End

Southend Victoria

Southend Victoria

North Fambridge

Southminster

North Fambridge

Southminster

North Fambridge

Southminster

North Fambridge

Southminster

Billericay C/End

Wickford

Wickford Jn

Hockley C/End

Hockley C/End

Wickford

Hockley C/End

Southend Victoria

Wickford Jn

North Fambridge

Wickford Jn

North Fambridge

Wickford Jn

North Fambridge

Wickford Jn

North Fambridge

Wickford Jn

P2025/3940877

P2025/4158630

P2025/4158861

P2025/4158609

P2025/4158611

P2025/4158612

SERVICES TO TRAVEL OVER THE UP SOUTHEND 
BI-DIRECTIONAL LINE BETWEEN BILLERICAY 
C/END AND HOCKLEY C/END



STRUCTURE FOR AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN 
SCHEDULE PATHS TO OPERATORS. DOWN 
TRAINS TO BE RETIMED WITH THE ENGINEERING
ALLOWANCE OF [4] TO BE MOVED TO 
APPROACHING HOCKLEY



SSV INSPECTIONS TYPE 1

EA1050
EA1060

EA1050

EA1060

EA1060

EA1060

EA1060

25m20ch and 35m75ch

32m0ch and 41m42ch

29m20ch and 45m42ch

29m30ch and 45m42ch

29m30ch and 45m42ch

29m30ch and 45m42ch

Track Maintenance

S&T Maintenance

OHL Work

S&T Maintenance

S&T Maintenance

S&T Maintenance

02/06/25

02/06/25

02/06/25

02/06/25

02/06/25

02/06/25

02/06/25

01/06/25

01/06/25

31/05/25

31/05/25

01/06/25

01/06/25

04/06/25

04/06/25

04/06/25

04/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11040101

W2025/11270334

W2025/11271483

W2025/11270254

W2025/11270272

W2025/11270403

Week 10  - Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0030 Fri

0030 Fri

2320 Sun

2320 Sun

2320 Sun

2320 Sun

2320 Sun

2320 Sun

2320 Sun

2320 Sun

0430 Sun

06/06/25

06/06/25

02/06/25

02/06/25

02/06/25

02/06/25

02/06/25

02/06/25

02/06/25

02/06/25

01/06/25

0455 Fri

0455 Fri

0405 Mon

0405 Mon

0405 Mon

0405 Mon

0405 Mon

0405 Mon

0405 Mon

0405 Mon

0630 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage

Down Platform

Up & Down 
Southminster

Platforms 2-3

Single/Up Harwich

Platform 1

North Curve

Down Harwich

Through Siding

Down Siding

Down Sidings

Down and Up Fast

North Fambridge

Southminster

Harwich International

Manningtree

Manningtree

Manningtree East Jn

Harwich International

Harwich International

Mistley

Parkeston Quay 
Yard

Hackney Downs

North Fambridge

Wickford Jn

Harwich 
International

Harwich Town

Manningtree

Manningtree 
North Jn

Manningtree 
South Jn

Harwich 
International

Mistley

Parkeston Quay 
Yard

Bethnal Green 
East Jn

P2025/4158613

P2025/3942082

P2025/3938997

GA TO STABLE TRAINS AS REQUIRED IN 
PLATFORMS 1 AND 3 AT HARWICH 
INTERNATIONAL

NO TRAINS TO BE STABLED IN PLATFORM 2 AT 
HARWICH INTERNATIONAL



NO ISOLATION PERMITTED



GE CYCLIC TYPE 117

SERVICES TO TRAVEL OVER THE DOWN AND UP 
SUBURBAN BETWEEN BETHNAL GREEN WEST JN
AND HACKNEY DOWNS NORTH JN



Maintenance: Patrolling

EA1060

EA1120

EA1160

29m30ch and 45m42ch

60m10ch and 70m61ch

1m40ch and 2m67ch

S&T Maintenance

Track Maintenance

Patrolling 

06/06/25

06/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11270426

W2025/11073286

W2025/10741066

Week 10  - Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0715 Sun

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0715 Sun

0715 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Passenger 
Loop

Up Goods Loop

Up Passenger 
Loop/Platform 1
Down and Up 
Hertford

Down Passenger 
Loop/Platform 4

Down and Up 
Southbury

Bay 
Platform/Platform 
3
Down Goods Loop

Up Passenger 
Loop/Platform 1

Down Passenger 
Loop/Platform 4

Platforms 1-2

Down and Up 
Cambridge

Down and Up 
Southbury

Bishops Stortford 
L/End

Broxbourne L/End

Hertford East

Broxbourne C/End

Cheshunt Jn

Cheshunt

Harlow Mill

Harlow Town L/End

Harlow Town C/End

Hertford East

Bishops Stortford 
L/End

Cheshunt Jn

Bishops Stortford 
L/End

Broxbourne C/End

Broxbourne Jn

Broxbourne L/End

Bury Street Jn

Cheshunt Jn

Harlow Mill L/End

Harlow Town 
C/End

Harlow Town 
L/End

Hertford East

Waltham Cross

Cheshunt Jn

P2025/3943430 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN WALTHAM CROSS AND 
BISHOPS STORTFORD/HERTFORD EAST



GA TO STABLE IN PLATFORMS 1 AND 2 AT 
HERTFORD EAST



SLW OVER THE DOWN LINE BETWEEN 
BRIMSDOWN AND WALTHAM CROSS DOWN 
PLATFORM IN ACCORDANCE WITH RULE BOOK 
MODULE P1 SECTION 10 (NWR STAFF 
REQUIRED). 

[1] ENGINEERING ALLOWANCE REQUIRED 
APPROACHING BRIMSDOWN IN THE DOWN 
DIRECTION

3 MINUTE MINIMUM DWELL TIME REQUIRED AT 
BRIMSDOWN IN THE DOWN DIRECTION

[1] ENGINEERING ALLOWANCE REQUIRED 
APPROACHING WALTHAM CROSS IN THE DOWN 
DIRECTION

7 MINUTE MINIMUM TURNAROUND TIME 
REQUIRED AT WALTHAM CROSS

[5] ENGINEERING ALLOWANCE REQUIRED 
APPROACHING BRIMSDOWN IN THE UP 
DIRECTION

1.5 MINUTE MINIMUM DWELL TIME REQUIRED AT 
BRIMSDOWN IN THE UP DIRECTION



ARL TO OUTSTABLE FROM CHESHUNT 
BAY/PLATFORM 3 IN LIVERPOOL ST (1 X 8 CAR)



ACCESS AVAILABLE TO/FROM CHESHUNT BAY 
PLATFORM/PLATFORM 3 FROM 0715 SUN



GA TO STABLE IN PLATFORMS 1 AND 3 AT 
STANSTED AIRPORT

NO TRAINS TO BE STABLED IN PLATFORM 2 AT 
STANSTED AIRPORT



WA CYCLIC TYPE G



FOLLOW UP: Post T+5 Design Validation for 
Broxbourne Jn S&C

EA1160
EA1190
EA1210 13m25ch and 16m40ch

17m0ch and 20m14ch

18m62ch and 19m11ch

22m35ch and 24m45ch

17m0ch and 22m0ch

13m62ch and 14m14ch

13m25ch and 16m40ch

19m75ch and 26m70ch

Welding and Grinding

URFDO Inspections

Station Work

P & D Maintenance

P & D Maintenance

Station Work

Track Maintenance

Off Track Work

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10738101

W2025/10738102

W2025/11251266

W2025/10738161

W2025/11141056

W2025/11253353

W2025/10738159

W2025/10738160

Week 10  - Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0050 Tue

0050 Tue

0050 Tue

0050 Tue

0050 Wed

0050 Wed

0050 Wed

0050 Wed

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

03/06/25

03/06/25

03/06/25

03/06/25

04/06/25

04/06/25

04/06/25

04/06/25

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0435 Tue

0435 Tue

0435 Tue

0435 Tue

0435 Wed

0435 Wed

0435 Wed

0435 Wed

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Platforms 1-3

Up Departure 
Down/Up & Down 
Airport/Up Airport
Down Goods Loop

Down and Up 
Cambridge

Up & Down 
Cambridge Chord

Down Airport/Up &
Down Airport/Up 
Arrival Down

Up Goods Loop

Down and Up

Down Goods Loop

Up Siding

Up Goods Loop

Down and Up

Down Goods Loop

Up Siding

Stansted Airport

Stansted South Jn

Stansted 
Mountfitchet

Stansted North Jn

Stansted East Jn

Stansted Airport

Great Chesterford

Granhams CCTV

Whittlesford Parkway

Whittlesford Parkway

Great Chesterford

Granhams CCTV

Whittlesford Parkway

Whittlesford Parkway

Stansted Airport

Stansted 
Mountfitchet

Stansted North Jn

Stansted South Jn

Great Chesterford

Hogs Croft LC

Whittlesford 
Parkway

Whittlesford 
Parkway

Great Chesterford

Hogs Croft LC

Whittlesford 
Parkway

Whittlesford 
Parkway

P2025/3942955

P2025/4147980

P2025/4147997

NO TRAINS TO BE STABLED IN PLATFORM 2 AT 
STANSTED AIRPORT

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 1 AND 3 AT STANSTED AIRPORT



PATROLLING TYPE L (AMENDED)

EA1161
EA1220

EA1161

EA1161

33m25ch and 34m34ch

34m75ch and 37m4ch

38m25ch and 42m3ch

38m25ch and 52m40ch

44m60ch and 47m77ch

38m25ch and 52m40ch

Patrolling 

Drainage Work

Patrolling 

OHL Work

Patrolling 

OHL Work

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

03/06/25

03/06/25

03/06/25

03/06/25

04/06/25

04/06/25

04/06/25

04/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10740553

W2025/10757220

W2025/10740538

W2025/11228327

W2025/10740541

W2025/11228126

Week 10  - Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0050 Thu

0050 Thu

0050 Thu

0050 Thu

0050 Fri

0050 Fri

0050 Fri

0050 Fri

0145 Sun

0145 Sun

0035 Sun

0035 Sun

0035 Sun

05/06/25

05/06/25

05/06/25

05/06/25

06/06/25

06/06/25

06/06/25

06/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

0435 Thu

0435 Thu

0435 Thu

0435 Thu

0435 Fri

0435 Fri

0435 Fri

0435 Fri

0625 Sun

0625 Sun

0835 Sun

0835 Sun

0835 Sun

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Up Goods Loop

Down and Up

Down Goods Loop

Up Siding

Up Goods Loop

Down and Up

Down Goods Loop

Up Siding

Down and Up 
Royston

Down and Up

Down and Up T&H

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve

Great Chesterford

Granhams CCTV

Whittlesford Parkway

Whittlesford Parkway

Great Chesterford

Granhams CCTV

Whittlesford Parkway

Whittlesford Parkway

Shepreth Branch Jn

Cambridge L/End

Wanstead Park

South Tottenham 
West Jn

Tottenham South Jn

Great Chesterford

Hogs Croft LC

Whittlesford 
Parkway

Whittlesford 
Parkway

Great Chesterford

Hogs Croft LC

Whittlesford 
Parkway

Whittlesford 
Parkway

Hauxton AHB

Shelford

Harringay Green 
Lanes

Seven Sisters Jn

South Tottenham 
East Jn

P2025/4148001

P2025/4148017

P2025/4134149

P2025/3987660 CD Track: South Tottenham Up Re-Rail Rail Drop

EA1161

EA1161

EA1161
EA1230

EA1290
EA1300
EA1370

38m25ch and 52m40ch

49m0ch and 50m55ch

38m25ch and 52m40ch

52m61ch and 54m33ch

5m20ch and 11m0ch

5m20ch and 11m0ch

8m35ch and 8m37ch

5m65ch and 7m25ch

5m20ch and 11m0ch

OHL Work

Patrolling 

OHL Work

Resignalling Work

Tamping

Tamping

Permanent Way Inspection

Unload CWR

Patrolling 

05/06/25

05/06/25

05/06/25

05/06/25

06/06/25

06/06/25

06/06/25

06/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11228356

W2025/10740544

W2025/11228127

W2025/11093018

W2025/11040877

W2025/11041037

W2025/11274772

W2025/10889937

W2025/11272544

Week 10  - Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

2115 Sat

2115 Sat

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0950 Sun

0950 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Southwest

Down and Up 
Goods

Down and Up 
Poplar

Up 
Richmond/Up/Up 
North London
Down and Up Kew
Branch

Down North 
London/Down/Dow
n Richmond

Down and Up 
Poplar

Reception 1, 2 & 3

Acton Yard

Acton Canal Wharf 
Jn

Acton Canal Wharf 
Jn

Acton East

Willesden High Level
Jn

Kew East Jn

Gunnersbury Jn

Acton West

Acton West

Acton Canal 
Wharf Jn

Acton Wells Jn

Gunnersbury Jn

South Acton Jn

Willesden High 
Level Jn

Acton Wells Jn

Acton East

P2025/3943178

P2025/4132520

ACTON CANAL WHARF SIGNAL BOX TO BE OPEN 
UNTIL 0810 SUN



NLL CYCLIC TYPE 11 (ROTR) 



PREP: Weekend - Prep for Safety for Old Oak 
Common Down



THIS IS AN ANGLIA POSSESSION THAT IMPACTS 
ON WESTERN / MIDLAND

NO ACCESS BETWEEN GWML AND NLL/WCML

EA1310
EA1330
EA1360
GW130
MD167
SW240

EA1310
GW103
GW130

0m5ch and 2m70ch

0m0ch and 0m57ch

0m15ch and 2m70ch

0m5ch and 2m70ch

0m15ch and 2m70ch

0m17ch and 4m71ch

Track Maintenance

Preparatory Work

Off Track Work

Track Maintenance

URFDO Inspections

Major Projects

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

31/05/25

31/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10930094

W2025/10927386

W2025/10930093

W2025/10929978

W2025/10929977

W2025/11148586

Week 10  - Continued
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Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

0120 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Engine & Carriage
Line

North Pole Line A 
and B

Platforms 1 to 6

Lines 1 to 3/Down 
and Up Main

Link Line/Royal 
Oak Carriage 
Loop A and B
Single

Southall West 
Loop
Up Brentford Loop

West London 
Waste

Days Aggregates 
Terminal

Down Brentford 
Siding
Southall Yard

Acton Dive-Under

Down and Up 
Poplar

Hanwell Spur East

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Crossrail Depot 
Line 2

Carriage Line and 
Engine Siding
Engine and 
Carriage Line

Grand Canal 
Junction

North Pole Depot

Paddington

Southall West Jn

Subway Jn

Brentford GF

Southall West Jn

Brentford Goods

Day and Son GF

Southall West Jn

Acton West (inc.)

Acton West

Hanwell Bridge

Drayton Green Jn

Southall East Jn

Grand Canal 
Junction (inc)

Old Oak Common 
East Jn

Ladbroke Grove

Paddington

Southall

Southall East Jn

Brentford GF

Southall East Jn

Acton Main Line

Acton West

Hanwell

Hanwell Jn

Ladbroke Grove

P2025/3916672 TRAINS TO RUN OVER PLATFORMS 7-14 / LINES 
4-6 / RELIEF LINES.

NO ACCESS TO / FROM NORTH POLE DEPOT. 

NO ACCESS TO / FROM SOUTHALL YARD.



NO TRAINS TO STABLE IN PLATFORMS 1-6 AT 
PADDINGTON.



ALL UNITS STABLED IN PLATFORMS 7-14 TO 
HAVE PANTOGRAPHS LOCKED AND LOWERED 
DURING THE ALL LINE ISOLATION PERIOD.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN WEST EALING SIDINGS LOOPS NO.2 &
NO.3 BETWEEN 0150 SUN AND 0430 SUN ONLY.



WORK DETAILS = MAINTENANCE

EA1310
GW103
GW130
GW174
GW178
XR001

3m30ch and 9m6ch

4m11ch and 5m20ch

1m33ch and 4m45ch

0m5ch and 2m40ch

1m47ch and 6m70ch

1m5ch and 1m46ch

0m5ch and 3m40ch

4m65ch and 5m30ch

3m65ch and 6m70ch

0m5ch and 1m41ch

0m5ch and 9m6ch

0m5ch and 4m72ch

S&T Work

Rail Testing and Lubrication

Move Materials

P-Way Maintenance

Major Projects

Point Heater Maintenance

S&T Work

Patrolling 

OTM Ballast Regulator

OHL Work

In Connection With 
Engineering Work

P-Way Maintenance

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11052915

W2025/11083043

W2025/10832940

W2025/10832937

W2025/10977253

W2025/11078359

W2025/11074295

W2025/11063112

W2025/11131531

W2025/11078336

W2025/11072804

W2025/10832934
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EAS_V4_2_2025

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0150 Sun

0445 Sun

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0430 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
Electric 
Trains
Possession

Back Line

Washer Bypass

Platforms 7 to 12 
and 14

Lines 4 and 
5/Down and Up 
Relief
Line 6

Crossrail Depot 
Line 1

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Line 6

Eastbound

Westbound

Turnback A

Acton Yard

Reception 1, 2 & 3

Crossrail Depot 
Lines 1&2

Paddington New 
Yard

Hanwell Spur 
West

West Ealing 
Sidings No 2 Loop
/ No 3 Loop
West Ealing 
Sidings No 2 Loop
/ No 3 Loop
Engine & Carriage
Line

CrossRail Depot

Paddington

Southall West Jn

Subway Jn

Grand Canal 
Junction (inc)

Greenford South Jn

West Ealing

Hanwell Jn

Ladbroke Grove

Westbourne Park Jn

Acton West

Old Oak Common 
East Jn

Portobello Jn 
(London)

Southall East Jn 
(inc.)

Hanwell Jn

Hanwell Jn

Grand Canal 
Junction

Old Oak Common
East Jn

Paddington

Portobello Jn 
(London)

West Ealing

West Ealing Jn

Westbourne Park 
Jn

Acton East

Grand Canal 
Junction

Portobello Jn 
(London)

Southall East Jn 
(inc.)

West Ealing Jn

West Ealing Jn

Ladbroke Grove

P2025/3916672 01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 10  - Continued

Continued
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EAS_V4_2_2025

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0025 Mon

0025 Mon

0025 Mon

0025 Wed

0025 Wed

0025 Wed

0025 Wed

01/06/25

01/06/25

01/06/25

01/06/25

02/06/25

02/06/25

02/06/25

04/06/25

04/06/25

04/06/25

04/06/25

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0440 Mon (5 hrs)

0440 Mon (4 hrs)

0440 Mon (4 hrs)

0440 Wed (4 hrs)

0440 Wed (5 hrs)

0440 Wed (4 hrs)

0440 Wed (4 hrs)

Possession

Possession

Possession

Possession

Sidings 
Possession

Protected 
Path

Protected 
Path

Possession

Sidings 
Possession

Protected 
Path

Protected 
Path

Down Canal 
Tunnel
Up Canal Tunnel

Line F/Down Slow

Up Slow/Line E

Platforms 7 to 10

North London 
Incline

Dock Junction 
Link Line Sidings 
Possession
Silo Curve

North London 
Incline

East Coast 
Mainline 
Connection
Dock Junction 
Link Line Sidings 
Possession
Silo Curve

North London 
Incline

Belle Isle Jn

Holloway

Kings Cross

Copenhagen Jn

Dock Jn South

Cedar Jn

St. Pancras 
International

York Way North Jn

Dock Jn South

Cedar Jn

St. Pancras 
International

Belle Isle Jn

Kings Cross

York Way North 
Jn

St. Pancras 
International

Silo Curve Jn

York Way North 
Jn

St. Pancras 
International

St. Pancras 
International

Silo Curve Jn

York Way North 
Jn

P2025/3869605

P2025/4113283

P2025/4137347

TRAINS TO BE RETIMED OVER ABC&D AND FAST 
LINES BETWEEN KINGS CROSS AND HOLLOWAY 
JN AND TO BE REPLATFORMED AS NECESSARY


GTR SERVICES STARTING/TERMINATING AT 
FINSBURY PARK TO SHUNT VIA HIGHBURY VALE 
JN 



5B82 TO BE RETIMED TO ARRIVE AT KINGS 
CROSS BEFORE 0100



LNER REQUIRE 4 LONG PLATFORMS AT KINGS 
CROSS FOR STABLING



LUMO REQUIRE 1 LONG PLATFORM FOR 
STABLING



FHT REQUIRE 1 LONG PLATFORM FOR STABLING


NO ACCESS TO/FROM NORTH LONDON INCLINE 
VIA COPENHAGEN JN

EA1320
LN101
LN115
LN3214

EA1320
LN115
LN3201
SO400

EA1320
LN115
LN3201
SO400

0m0ch and 1m13ch

0m0ch and 1m13ch

0m0ch and 1m13ch

0m0ch and 0m22ch

0m0ch and 0m0ch

0m0ch and 0m0ch

OHL Work

Vegetation Clearance (Non-
Flail)

Drainage Work

Litter / Graffiti Clearance

S&T Work

S&T Work

01/06/25

01/06/25

01/06/25

01/06/25

02/06/25

02/06/25

02/06/25

04/06/25

04/06/25

04/06/25

04/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10361064

W2025/11034985

W2025/11035196

W2025/11052864

W2025/11138779

W2025/11206562

Week 10  - Continued
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EAS_V4_2_2025

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0845 Sun

0845 Sun

0845 Sun

0945 Sun

0945 Sun

0945 Sun

1045 Sun

1045 Sun

0800 Sun

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0915 Sun

0915 Sun

0915 Sun

1015 Sun

1015 Sun

1015 Sun

1115 Sun

1115 Sun

1600 Sun

Possession

Possession

Possession

Sidings 
Possession

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
+Detonators

Down Crystal 
Palace Spur/Down
Platform Loop
Up Crystal Palace 
Spur
Down Wallington

Up Wallington

Down 
Sussex/London 
Bridge Slow
Down 
Sussex/London 
Bridge Fast
Up Sussex/London
Bridge Fast
Up Sussex/London
Bridge Slow
Through Road 
(Perturbation 
Siding)

Down Hounslow

Up Hounslow

Up Kew Branch

Down Kew Branch

Down Hounslow

Up Kew Spur

Down Kew Spur

Up Hounslow

Down Hounslow

Up Hounslow

Down Kew Spur

Up Cricklewood

Down Cricklewood

Norwood Jn 
(London)

Gloucester Road Jn

Windmill Bridge Jn

Windmill Bridge Jn

Old Kew Jn

Old Kew Jn

Old Kew Jn

Kew Bridge

Kew East Jn

Chiswick

New Kew Jn

New Kew Jn

Acton Canal Wharf

Bromley Jn

Norwood Jn 
(London)

Sydenham

Windmill Bridge 
Jn

Kew Bridge

Kew East Jn

Old Kew Jn

Chiswick

New Kew Jn

Old Kew Jn

Chiswick

New Kew Jn

Neasden Jn

P2025/3939381

P2025/4121244

P2025/4121212

P2025/4121214

P2025/4162378

GTR TO RUN VIA TULSE HILL.



RAIL REPLACEMENT TO OPERATE BETWEEN 
LONDON BRIDGE AND EAST CROYDON.

EA1325
SO510
SO650

EA1330
SW230
SW240

EA1330
SW230
SW240

EA1330
SW230
SW240

EA1360

7m15ch and 8m55ch

6m68ch and 7m70ch

8m26ch and 9m48ch

6m68ch and 9m55ch

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

7m7ch and 7m71ch

Preparatory Work

Track Maintenance

Permanent Way Inspection

Track Maintenance

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Structures Work

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11089529

W2025/10936007

W2025/11074623

W2025/10962920

W2025/11146187

W2025/11146188

W2025/11146190

W2025/11278195

Week 10  - Continued
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EAS_V4_2_2025

0055 Wed

0055 Wed

0055 Wed

0055 Thu

0055 Thu

0055 Thu

0055 Fri

0055 Fri

0055 Fri

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0125 Sat

04/06/25

04/06/25

04/06/25

05/06/25

05/06/25

05/06/25

06/06/25

06/06/25

06/06/25

31/05/25

31/05/25

31/05/25

31/05/25

31/05/25

0430 Wed

0430 Wed

0430 Wed

0430 Thu

0430 Thu

0430 Thu

0430 Fri

0430 Fri

0430 Fri

0425 Sat

0425 Sat

0425 Sat

0425 Sat

0425 Sat

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Sidings 
Possession

Down and Up 
Main

Down and Up Fast

Down and Up 
Slow
Platforms 1-4

Down and Up 
Main

Down and Up Fast

Down and Up 
Slow
Platforms 1-4

Down and Up 
Main

Down and Up Fast

Down and Up 
Slow
Platforms 1-4

Up 
Tilbury/Fenchurch 
Street
Down and Up 
Connecting Line

Down Fenchurch 
Street/Tilbury

Down and Up 
Main

Inlet Road

Carriage Washer 
Road

Limehouse

Christian St Jn

Fenchurch Street

Limehouse

Christian St Jn

Fenchurch Street

Limehouse

Christian St Jn

Fenchurch Street

Barking Tilbury Line 
Jn West

Upney Jn

Barking

Upney (LUL)

East Ham Depot

Christian St Jn

Fenchurch Street

Christian St Jn

Fenchurch Street

Christian St Jn

Fenchurch Street

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn East

Barking Tilbury 
Line Jn West

East Ham (LUL)

East Ham Depot

P2025/4161481

P2025/4161503

P2025/4161506

P2025/4141883

EA1380

EA1380

EA1380

EA1380

0m0ch and 1m0ch

0m0ch and 1m0ch

0m0ch and 1m0ch

6m19ch and 8m20ch

6m75ch and 7m5ch

Remove Rail Defects

Remove Rail Defects

Remove Rail Defects

Patrolling 

Point Heater Maintenance

04/06/25

04/06/25

04/06/25

05/06/25

05/06/25

05/06/25

06/06/25

06/06/25

06/06/25

31/05/25

31/05/25

31/05/25

31/05/25

31/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11272752

W2025/11272666

W2025/11272671

W2025/11219279

W2025/11270901
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EAS_V4_2_2025

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0125 Tue

0125 Tue

0125 Tue

2355 Tue

0130 Wed

0130 Wed

2355 Wed

0130 Thu

0130 Thu

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

03/06/25

03/06/25

03/06/25

04/06/25

04/06/25

04/06/25

05/06/25

05/06/25

05/06/25

0735 Sun

0735 Sun

0735 Sun

0735 Sun

0735 Sun

0735 Sun

0735 Sun

0415 Tue

0415 Tue

0415 Tue

0410 Wed

0500 Wed

0500 Wed

0410 Thu

0500 Thu

0500 Thu

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Riverside
Platforms 1-2

Down and Up 
Tilbury

Departure Line

Down Goods

Down and Up 
Connecting Line

Exchange Sidings

Up Goods

Down and Up 
Main

Down and Up 
Tilbury

Down Siding

Up Siding

Up Main

Reversing Line

Down Main

Up Main

Reversing Line

Down Main

Barking Riverside

Dagenham Dock 
C/End

Renwick Road Jn

Ripple Lane East Jn 
(Down 
Tilbury/Goods)
Upney Jn

Renwick Road Jn

Barking Tilbury Line 
Jn East

Pitsea Jn

Pitsea Jn

Pitsea

Leigh-on-Sea 
C/End

Leigh-on-Sea

Leigh-on-Sea 
C/End

Leigh-on-Sea 
C/End

Leigh-on-Sea

Leigh-on-Sea 
C/End

Barking Riverside

Barking Tilbury 
Line Jn East

Renwick Road Jn

Ripple Lane East 
Jn (Up Tilbury)

Pitsea L/End

Vange Wharf LC 
(CCTV)

Pitsea

Pitsea Jn

Leigh-on-Sea

Pitsea Jn

Pitsea Jn

Leigh-on-Sea

Pitsea Jn

P2025/4159858

P2025/4161480

P2025/4161499

P2025/4161407

EA1380
EA1390
EA1395

EA1380
EA1390

EA1380

EA1380

7m40ch and 10m60ch

26m25ch and 26m65ch

27m0ch and 32m60ch

27m0ch and 32m60ch

Remove Rail Defects

Patrolling 

P-Way Maintenance

P-Way Maintenance

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

03/06/25

03/06/25

03/06/25

03/06/25

04/06/25

04/06/25

04/06/25

05/06/25

05/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11272534

W2025/11273099

W2025/11274418

W2025/11274489
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EAS_V4_2_2025

2355 Thu

0130 Fri

0130 Fri

2355 Mon

0130 Tue

0130 Tue

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0025 Mon

0025 Mon

0025 Mon

0025 Mon

0025 Mon

0025 Mon

0025 Mon

06/06/25

06/06/25

06/06/25

03/06/25

03/06/25

03/06/25

01/06/25

01/06/25

01/06/25

01/06/25

02/06/25

02/06/25

02/06/25

02/06/25

02/06/25

02/06/25

02/06/25

0410 Fri

0500 Fri

0500 Fri

0410 Tue

0500 Tue

0500 Tue

0455 Sun

0455 Sun

0455 Sun

0455 Sun

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Sidings 
Possession

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Up Main

Reversing Line

Down Main

Up Main

Down Main

Reversing Line

Platforms 1-3

Platforms 1 and 4

Down and Up 
Main

Carriage Sidings

Washer Road

Platforms 1-2

Down and Up 
Goods

Down and Up 
Tilbury

Up Riverside

Departure Line

Down and Up 
Connecting Line

Down Riverside

Exchange Sidings 
1-3

Leigh-on-Sea 
C/End

Leigh-on-Sea

Leigh-on-Sea 
C/End

Leigh-on-Sea 
C/End

Leigh-on-Sea 
C/End

Leigh-on-Sea

Shoeburyness

Southend Central

Shoeburyness

Shoeburyness

Barking Riverside

Dagenham Dock

Dagenham Dock 
C/End

Renwick Road Jn

Upney Jn

Barking Riverside

Freightliner Depot 
East End GF

Pitsea Jn

Leigh-on-Sea

Pitsea Jn

Benfleet L/End

Benfleet L/End

Leigh-on-Sea

Shoeburyness

Southend Central

Southend Central 
L/End

Shoeburyness

Barking Riverside

Barking Tilbury 
Line Jn East

Down Riverside 
Junction

Renwick Road Jn

P2025/4161505

P2025/4161498

P2025/4161468

P2025/4161511

EA1380

EA1380

EA1380

EA1390
EA1395

27m0ch and 32m60ch

29m0ch and 32m60ch

35m35ch and 39m40ch

7m70ch and 10m50ch

P-Way Maintenance

P-Way Maintenance

Patrolling 

OHL Inspection

05/06/25

06/06/25

06/06/25

02/06/25

03/06/25

03/06/25

01/06/25

01/06/25

01/06/25

01/06/25

02/06/25

02/06/25

02/06/25

02/06/25

02/06/25

02/06/25

02/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11274586

W2025/11273630

W2025/11272807

W2025/11275576

Week 10  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

2320 Sun

2320 Sun

2320 Sun

2320 Sun

0010 Mon

0010 Mon

0110 Sat

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

02/06/25

02/06/25

02/06/25

02/06/25

02/06/25

02/06/25

31/05/25

0735 Sun

0735 Sun

0735 Sun

0735 Sun

0735 Sun

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0420 Mon

0420 Mon

0425 Sat

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Sidings 
Possession

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+ Disconnect

Platform 3

Down and Up 
Tilbury

Up & Down 
Ockendon/Third 
Line
Seabrook Sidings

Purfleet Long 
Sidings

Platform 3

Down Tilbury

Up Tilbury

Up & Down 
Ockendon/Third 
Line
Seabrook Sidings

Down and Up 
Thames Haven

Down and Up 
Tilbury

Down and Up 
Tilbury

Grays

Grays C/End

Grays

Grays

Purfleet

Grays

Tilbury Town

Grays

Grays

Thames Haven

Stanford-le-Hope

Pitsea Jn

Grays

Rainham (Essex)

West Thurrock Jn

Grays

Purfleet

Grays

Purfleet

West Thurrock Jn

Grays

Thames Haven Jn

Tilbury Town 
C/End

Thames Haven Jn

P2025/4161507

P2025/4148060

P2025/4161518

P2025/4161482

EA1390

EA1390

EA1390
EA1420

EA1390

13m2ch and 16m17ch

16m0ch and 20m20ch

18m60ch and 20m0ch

18m64ch and 20m5ch

18m60ch and 20m0ch

21m75ch and 27m0ch

27m10ch and 32m30ch

OHL Work

Patrolling 

S&T Points

Rail Management Inspections

S&T Points

Patrolling 

OHL Inspection

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

02/06/25

02/06/25

31/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11275303

W2025/11272818

W2025/11274866

W2025/11231360

W2025/11275031

W2025/11273610

W2025/11275029

Week 10  - Continued
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Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

2325 Sat

2325 Sat

2325 Sat

2325 Sat

2325 Sat

2325 Sat

0955 Sun

0955 Sun

0955 Sun

0955 Sun

0955 Sun

2220 Sun

2220 Sun

2220 Sun

2220 Sun

2220 Sun

2220 Sun

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

02/06/25

02/06/25

02/06/25

02/06/25

02/06/25

02/06/25

0910 Sun

0955 Sun

0955 Sun

0955 Sun

0955 Sun

0955 Sun

1055 Sun

1055 Sun

1055 Sun

1055 Sun

1055 Sun

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up East
Suffolk

Down and Up 
Felixstowe

Up & Down 
Felixstowe Curve

Trimley Loop

Up & Down North 
Quay

Up & Down 
Felixstowe Single

Down and Up 
Felixstowe

Up & Down 
Felixstowe Curve

Trimley Loop

Up & Down North 
Quay

Up & Down 
Felixstowe Single

Down and Up 
Felixstowe

Up & Down 
Felixstowe Curve

Trimley Loop

Up & Down North 
Quay

Down East Suffolk

Up East Suffolk

Up & Down 
Felixstowe Single

Westerfield Jn

Derby Road

Felixstowe Beach LC

Trimley C/End

Felixstowe North 
Quay FLT

Felixstowe Town

Derby Road

Felixstowe Beach LC

Trimley C/End

Felixstowe North 
Quay FLT

Felixstowe Town

Derby Road

Felixstowe Beach LC

Trimley

Felixstowe North 
Quay FLT

Westerfield

Felixstowe Town

Boss Hall Jn

Derby Road

Felixstowe Beach 
Jn

Gun Lane 
Junction

Trimley

Westerfield Jn

Derby Road

Felixstowe Beach 
Jn

Gun Lane 
Junction

Trimley

Westerfield Jn

Derby Road

Felixstowe Beach 
Jn

Gun Lane 
Junction

Trimley

Westerfield

Westerfield Jn

P2025/3938893

P2025/4121939

GE CYCLIC TYPE 119

AWD Levington Re-Rail Rail Drop

EA1430
EA1440
EA1450
EA1460

EA1430
EA1440
EA1450
EA1460

72m23ch and 84m30ch

72m23ch and 84m30ch

72m23ch and 84m30ch

72m23ch and 84m30ch

72m23ch and 84m30ch

72m23ch and 84m30ch

72m23ch and 84m30ch

79m48ch and 80m22ch

Track Maintenance

Tamping

Patrolling 

Point Heater Maintenance

Tamping

S&T Maintenance

Point Heater Maintenance

Unload CWR

31/05/25

31/05/25

31/05/25

31/05/25

31/05/25

31/05/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11073273

W2025/11090841

W2025/11072684

W2025/11290187

W2025/11090843

W2025/11143253

W2025/11290382

W2025/11136737

Week 10  - Continued
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Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0001 Sat

2330 Sun

2330 Sun

2355 Mon

2355 Mon

2355 Tue

2355 Tue

2355 Wed

2355 Wed

2355 Thu

2355 Thu

0015 Mon

0015 Mon

06/06/25

02/06/25

02/06/25

03/06/25

03/06/25

04/06/25

04/06/25

05/06/25

05/06/25

06/06/25

06/06/25

02/06/25

02/06/25

2359 Fri

0525 Mon

0525 Mon

0525 Tue

0525 Tue

0525 Wed

0525 Wed

0525 Thu

0525 Thu

0525 Fri

0525 Fri

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up & Down 
Sizewell

Up Platform

Down and Up East
Suffolk/Up & Down
East Suffolk
Up Platform

Down and Up East
Suffolk/Up & Down
East Suffolk
Up Platform

Down and Up East
Suffolk/Up & Down
East Suffolk
Up Platform

Down and Up East
Suffolk/Up & Down
East Suffolk
Up Platform

Down and Up East
Suffolk/Up & Down
East Suffolk

Down and 
Up/Down and Up 
Lowestoft
Down and Up 
Branch

Sizewell LC

Beccles

Oulton Broad South

Beccles

Oulton Broad South

Beccles

Oulton Broad South

Beccles

Oulton Broad South

Beccles

Oulton Broad South

Brundall Jn

Norwich Road AHB

Saxmundham Jn

Beccles

Saxmundham

Beccles

Saxmundham

Beccles

Saxmundham

Beccles

Saxmundham

Beccles

Saxmundham

Wensum Jn

Whitlingham Jn

P2025/3985778

P2025/3938915

NO ACCESS TO SIZEWELL BRANCH FROM 2310 
ON FRIDAY 21ST FEBRUARY 2025 TO 0525 ON 
MONDAY 5TH JANUARY 2026 



11 MONTH BLOCKADE



CD Enhancements: Sizewell C Project

ESK CYCLIC TYPE 2 (AMENDED)

GE CYCLIC TYPE 133

EA1430
EA1520

EA1470
EA1480

100m74ch and 115m0ch

97m44ch and 97m60ch

100m74ch and 115m0ch

90m25ch and 91m69ch

1m30ch and 5m65ch

PL Tamping

Structures Examination

Track Maintenance

Major Projects

Track Maintenance

31/05/25

01/06/25

01/06/25

02/06/25

02/06/25

03/06/25

03/06/25

04/06/25

04/06/25

05/06/25

05/06/25

02/06/25

02/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11019846

W2025/11033645

W2025/11019873

W2025/10895586

W2025/11022628

Week 10  - Continued
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Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2359 Sun

2359 Sun

2359 Sun

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

01/06/25

01/06/25

01/06/25

01/06/25

02/06/25

02/06/25

02/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

0750 Sun

0750 Sun

0750 Sun

0750 Sun

0500 Mon

0500 Mon

0500 Mon

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Goods Loop

Up Soham/Down 
Main
Up Main/Down 
Soham
Up Newmarket 
Down

Up Sidings

Down Sidings

Down Goods Loop

Up Soham/Down 
Main
Up Main/Down 
Soham
Up Newmarket 
Down

Up & Down Ely 
West Curve

Down 
Peterborough/Dow
n Main
Down Goods No.1
and 2
Up Reception

Up Goods No.1

Up Main/Up 
Peterborough

East Curve

West Curve

Down Sidings

Up Sidings

Bury St. Edmunds

Bury St. Edmunds

Chippenham Jn

Bury St. Edmunds

Bury St. Edmunds

Bury St. Edmunds

Chippenham Jn

Ely West Jn

Peterborough East 
Jn

March

Ely North Jn

March East Jn

March West Jn

March

Bury St. Edmunds

Chippenham Jn

Bury St. Edmunds

Bury St. Edmunds

Chippenham Jn

Ely North Jn

March

Peterborough 
East Jn

Whitemoor Jn

March

P2025/3939010

P2025/3938992

P2025/3938972

WA CYCLIC TYPE R (AMENDED)

CD Signalling: C3R

WA CYCLIC TYPE R

NO ACCESS TO/FROM WHITEMOOR



WA CYCLIC TYPE P



PREP: T-20 to T-25 T-22 Dilapidation Survey for Ely 
West Jn S&C

EA1530
EA1540

EA1530
EA1540

EA1550
EA1560
EA1570
LN135

26m0ch and 28m60ch

26m0ch and 28m65ch

26m0ch and 28m65ch

26m0ch and 28m60ch

26m0ch and 28m60ch

26m0ch and 28m60ch

26m0ch and 28m60ch

26m0ch and 28m65ch

75m0ch and 76m50ch

75m0ch and 76m50ch

72m29ch and 99m47ch

75m0ch and 76m50ch

89m50ch and 91m20ch

72m29ch and 99m47ch

Vegetation Clearance (Non-
Flail)

Welding and Grinding

URFDO Inspections

Track Maintenance

Track Maintenance

Vegetation Clearance (Non-
Flail)

URFDO Inspections

Welding and Grinding

URFDO Inspections

Remove Rail Defects

Tamping

Welding and Grinding

S&T Maintenance

PL Stoneblowing

31/05/25

31/05/25

31/05/25

31/05/25

01/06/25

01/06/25

01/06/25

31/05/25

31/05/25

31/05/25

31/05/25

31/05/25

31/05/25

31/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10757345

W2025/10735196

W2025/10757067

W2025/10749608

W2025/10749689

W2025/10757311

W2025/10757072

W2025/10735169

W2025/10757118

W2025/10757329

W2025/11045708

W2025/10757293

W2025/10966058

W2025/11045694

Week 10  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

02/06/25

02/06/25

02/06/25

02/06/25

02/06/25

02/06/25

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down 
Peterborough/Dow
n Main
Up & Down Ely 
West Curve

Down Goods No.1
and 2
Up Reception

Up Goods No.1

Up Main/Up 
Peterborough

East Curve

Down Sidings

Up Sidings

March West Jn

Ely West Jn

March

Ely North Jn

March East Jn

March

Ely North Jn

Ely West Jn

March

March West Jn

Whitemoor Jn

March

P2025/3938984 WA CYCLIC TYPE P-1EA1550
EA1560
EA1570 72m30ch and 86m10ch

72m29ch and 86m10ch

72m29ch and 86m10ch

72m30ch and 86m10ch

Welding and Grinding

Tamping

PL Stoneblowing

P-Way Maintenance

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10757295

W2025/11045793

W2025/11045788

W2025/10757332

Week 10  - Continued
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Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

09/06/25

09/06/25

09/06/25

09/06/25

09/06/25

09/06/25

09/06/25

09/06/25

09/06/25

09/06/25

09/06/25

09/06/25

09/06/25

09/06/25

07/06/25

0230 Mon

0230 Mon

0230 Mon

0230 Mon

0230 Mon

0230 Mon

0230 Mon

0230 Mon

0230 Mon

0230 Mon

0230 Mon

0230 Mon

0230 Mon

0230 Mon

0530 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Temple Mills

Down and Up 
North London

Down North 
London Relief

Up Channelsea 
Loop

Carpenters Road 
Curve

Down and Up 
High Meads Curve

Down and Up 
Channelsea Curve

Down and Up 
High Meads Loop

Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Temple Mills Loop

Reception Line

Platforms 1-2

Platform 
10A/Avoiding Line
Up North London 
Reversible

Bow Yard

Temple Mills West 
Jn

Stratford

Westbourne Road Jn

Lea Jn

Carpenters Road 
North Jn

High Meads Jn

Stratford Central Jn 
West

Temple Mills East Jn

Canonbury West Jn

High Meads Jn

Navarino Road Jn

Ruckholt Rd Jn

Stratford

Camden Road East 
Jn

Bow Midland

Bow Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Carpenters Road 
North Jn

Carpenters Road 
South Jn

Channelsea North
Jn

Channelsea 
South Jn

High Meads Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Ruckholt Rd Jn

Stratford

Westbourne Road
Jn

Bow Midland

P2025/3938967 ARL NLL SERVICES TO START / TERMINATE AT 
CAMDEN ROAD. RAIL REPLACEMENT IN 
OPERATION



GA WA STRATFORD SERVICES TO DIVERT 
TO/FROM LIVERPOOL STREET VIA HACKNEY 
DOWNS



THAMESIDE FREIGHT SERVICES TO RUN VIA TAH


FELIXSTOWE / IPSWICH FREIGHT SERVICES TO 
BE DIVERTED VIA BURY ST EDMUNDS / ELY / 
PETERBOROUGH / LEICESTER AND NUNEATON



ACCESS AVAILABLE TO NLL INCLINE



NO TRAINS TO BE STABLED IN PLATFORMS 1-2 
AT STRATFORD



ARL TO STABLE ADDITIONALLY AT EUSTON



NO ACCESS TO BOW YARD

BOW YARD TO BE CLEAR OF STABLED TRAINS



ACCESS TO/FROM ORIENT WAY CS VIA 
COUNTRY END ONLY

ORIENT WAY CS TO BE LIVE THROUGHOUT



ECML W10 TRAFFIC FOR TILBURY AND LONDON 
GATEWAY TO RUN VIA NORTH LONDON INCLINE, 
WEMBLEY AND GOSPEL OAK



CD Track: Lea Jn - Victoria Up Re-Rail

CD Track: Stratford Curve Down Re-Rail

NLL CYCLIC TYPE 10

EA1010
EA1020
EA1150
EA1180
EA1280
EA1320
EA1340
EA1350
LN110

2m70ch and 3m70ch

2m38ch and 3m76ch

2m38ch and 3m76ch

4m55ch and 4m0ch

2m20ch and 3m12ch

2m40ch and 3m76ch

3m0ch and 3m74ch

3m10ch and 3m74ch

3m5ch and 3m64ch

3m60ch and 4m20ch

2m6ch and 3m19ch

2m40ch and 3m76ch

2m20ch and 3m12ch

4m64ch and 3m5ch

Patrolling 

Welding and Grinding

Track Maintenance

OHL Work

Structures Examination

Off Track Work

Scrap Removal

OHL Work (Maintenance)

Track Maintenance

Track Maintenance

Follow-Up Work

URFDO Inspections

Structures Examination

Patrolling 

07/06/25

07/06/25

07/06/25

07/06/25

07/06/25

07/06/25

07/06/25

07/06/25

07/06/25

07/06/25

07/06/25

07/06/25

07/06/25

07/06/25

07/06/25

11Week

W2025/11041976

W2025/10807040

W2025/10797769

W2025/10945930

W2025/11208550

W2025/10806681

W2025/10927188

W2025/10807041

W2025/10991271

W2025/11042001

W2025/10920278

W2025/10804580

W2025/11208347

W2025/10797073

SUPERSEDED B
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Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0130 Sun

0130 Sun

0130 Sun

0050 Mon

0050 Mon

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

08/06/25

08/06/25

08/06/25

09/06/25

09/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

0545 Sun

0545 Sun

0545 Sun

0505 Mon

0505 Mon

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Turnback Line

Down and Up 
Main
Down and Up 
Electric
Romford 
Engineers Depot

Down Passenger 
Loop

Down and Up 
Main

Down Passenger 
Loop

Down and Up 
Main

Up Passenger 
Loop

Down & Up 
Sudbury

Up Passenger 
Loop/Platform 1

Up & Down 
Braintree

Down Passenger 
Loop/Platform 4

Post Office Yard

Goods 
Yard/Incline

Chadwell Heath

Romford L/End Jn

Romford

Ingatestone

Chelmsford L/End

Chelmsford C/End

Colchester L/End

Marks Tey Jn

Sudbury

Witham L/End

Braintree

Witham C/End

Chelmsford

Chadwell Heath

Ilford

Romford

Ingatestone

Shenfield C/End

Chelmsford

Chelmsford L/End

Marks Tey C/End

Marks Tey Jn

Witham C/End

Witham Jn

Witham L/End

Chelmsford

P2025/4165871

P2025/4165881

P2025/3942185 GA TO STABLE TRAINS AS REQUIRED IN THE UP 
PASSENGER LOOP AT COLCHESTER



GE CYCLIC TYPE A



FOLLOW UP: Weekend for Chelmsford C/End S&C 
Shortfall and Marks Tey L/End S&C

EA1010
EA1011

EA1011

EA1011
EA1070
EA1080

7m40ch and 11m30ch

21m0ch and 29m10ch

30m20ch and 50m0ch

30m20ch and 50m0ch

38m0ch and 49m60ch

29m54ch and 30m35ch

OHL Work

OHL Work

Tamping

Tamping

Track Maintenance

Follow-Up Work

08/06/25

08/06/25

08/06/25

09/06/25

09/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11285093

W2025/11285108

W2025/11090844

W2025/11090845

W2025/11086746

W2025/11075937

Week 11  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

09/06/25

09/06/25

09/06/25

09/06/25

09/06/25

09/06/25

09/06/25

09/06/25

09/06/25

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Passenger 
Loop

Down and Up 
Main

Up Passenger 
Loop

Up Passenger 
Loop

Down & Up 
Sudbury

Up Passenger 
Loop/Platform 1

Up & Down 
Braintree

Down Passenger 
Loop/Platform 4

Post Office Yard

Goods 
Yard/Incline

Chelmsford C/End

Colchester L/End

Colchester L/End

Marks Tey Jn

Sudbury

Witham L/End

Braintree

Witham C/End

Chelmsford

Chelmsford

Chelmsford L/End

Colchester L/End

Marks Tey C/End

Marks Tey Jn

Witham C/End

Witham Jn

Witham L/End

Chelmsford

P2025/3942193 GA TO STABLE TRAINS AS REQUIRED IN THE UP 
PASSENGER LOOP AT COLCHESTER 



NO ISOLATION OF COLCHESTER CS PERMITTED


GE CYCLIC TYPE A

EA1011
EA1070
EA1080 29m35ch and 33m40ch

38m25ch and 44m70ch

38m0ch and 49m60ch

Patrolling 

Patrolling 

Track Maintenance

09/06/25

09/06/25

09/06/25

09/06/25

09/06/25

09/06/25

09/06/25

09/06/25

09/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11072697

W2025/11072599

W2025/11086648

Week 11  - Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0130 Sun

0130 Sun

0130 Sun

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0650 Sun

0425 Sun

0425 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Possession

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Down and Up East
Suffolk

Down and Up 
Bacon Factory 
Curve
Down and Up 
Main

Single

Down & Up 
Lowestoft

Platforms 2-4

Reception No.1

Arrival Line

Shunt Neck

Reception No.2-3

Field Sidings 
No.1-2

Ipswich Upper 
Yard

Down and Up 
Main

Down Main

Up Main

Down and Up 
Main

Southend Loop

Down and Up 
Southend

Boss Hall Jn

Boss Hall Jn

Europa Jn

Griffin Wharf

East Suffolk Jn

Ipswich

East Suffolk Jn

East Suffolk Jn

Ipswich

East Suffolk Jn

Ipswich Goods Jn

Ipswich Upper Yard

Stowmarket L/End

Ipswich

Trowse Jn

Mountnessing Jn

Billericay L/End

East Suffolk Jn

Europa Jn

Halifax Jn

Ipswich

Ipswich Goods Jn

East Suffolk Jn

Ipswich

Ipswich Goods Jn

Ipswich Upper 
Yard

Ipswich

Manningtree 
North Jn

Diss L/End

Shenfield C/End

Shenfield Jn

P2025/3942218

P2025/3939673

P2025/4165890

GA TO STABLE IN PLATFORMS 1-2 AND DOWN & 
UP GOODS AT IPSWICH

NO TRAINS TO BE STABLED IN PLATFORMS 3-4 
AT IPSWICH

FLIM TO STABLE TRAINS ON RECEPTION NO.2-3 
AT IPSWICH

NO TRAINS TO BE STABLED IN RECEPTION NO.1 
AT IPSWICH

4L96 ON ARRIVAL AT IPSWICH YARD, SHUNT TO 
RECEPTION NO.2 OR 3



GA TO OUTSTABLE STOCK TO FORM 1P08, 0846 
IPSWICH TO NORWICH 



PANTOGRAPHS TO BE LOWERED ON TRAINS 
STABLED AT IPSWICH AND CS



GE CYCLIC TYPE H

GA TO STABLE TRAINS IN PLATFORMS 1-2 AT 
IPSWICH



GE CYCLIC TYPE 128B

EA1011
EA1012
EA1130
EA1430
EA1744

EA1012
EA1013

EA1050

67m55ch and 70m50ch

68m0ch and 69m20ch

67m55ch and 70m50ch

96m0ch and 105m0ch

20m70ch and 22m0ch

Patrolling 

Track Maintenance

S&T Maintenance

Track Maintenance

S&T Maintenance

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11072657

W2025/11073296

W2025/11144768

W2025/11112543

W2025/11283862

Week 11  - Continued
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Network Rail
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Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0145 Mon

0145 Mon

0410 Mon

0220 Sun

0220 Sun

0005 Sat

0005 Sat

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

09/06/25

09/06/25

09/06/25

09/06/25

09/06/25

09/06/25

09/06/25

08/06/25

08/06/25

07/06/25

07/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

0455 Mon

0455 Mon

0455 Mon

0145 Mon

0410 Mon

0410 Mon

0455 Mon

0610 Sun

0610 Sun

0530 Sat

0530 Sat

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Possession

Possession

Line Blockage
(Between 
Trains)

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Down Southend

Platform 1

Up & Down 
Southminster

Up Southend

Up Southend

Platform 4

Up Southend

Down and Up 
Southend

Platforms 1-4

Down Platform

Up & Down 
Southminster

Platforms 1-3

Up Departure 
Down/Up & Down 
Airport/Up Airport
Down Goods Loop

Down and Up 
Cambridge

Up & Down 
Cambridge Chord

Down Airport/Up &
Down Airport/Up 
Arrival Down

Hockley C/End

Wickford

Wickford Jn

Billericay C/End

Billericay C/End

Wickford

Billericay C/End

Southend Victoria

Southend Victoria

North Fambridge

Southminster

Stansted Airport

Stansted South Jn

Stansted 
Mountfitchet

Stansted North Jn

Stansted East Jn

Stansted Airport

Billericay C/End

Wickford

Wickford Jn

Hockley C/End

Hockley C/End

Wickford

Hockley C/End

Rayleigh

Southend Victoria

North Fambridge

Wickford Jn

Stansted Airport

Stansted 
Mountfitchet

Stansted North Jn

Stansted South Jn

P2025/3940878

P2025/4165922

P2025/4165894

P2025/3942956

SERVICES TO TRAVEL OVER THE UP SOUTHEND 
BI-DIRECTIONAL LINE BETWEEN BILLERICAY 
C/END AND HOCKLEY C/END



STRUCTURE FOR AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN 
SCHEDULE PATHS TO OPERATORS. DOWN 
TRAINS TO BE RETIMED WITH THE ENGINEERING
ALLOWANCE OF [4] TO BE MOVED TO 
APPROACHING HOCKLEY



SSV INSPECTIONS TYPE 1

NO TRAINS TO BE STABLED IN PLATFORM 2 AT 
STANSTED AIRPORT

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 1 AND 3 AT STANSTED AIRPORT



PATROLLING TYPE L

EA1050
EA1060

EA1050

EA1060

EA1161
EA1220

25m20ch and 35m75ch

33m0ch and 41m42ch

29m20ch and 45m42ch

33m25ch and 34m34ch

33m0ch and 34m34ch

Track Maintenance

S&T Maintenance

OHL Work

Patrolling 

S&T Maintenance

09/06/25

09/06/25

09/06/25

09/06/25

09/06/25

09/06/25

09/06/25

08/06/25

08/06/25

07/06/25

07/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11050214

W2025/11283883

W2025/11285032

W2025/10797181

W2025/11081257

Week 11  - Continued
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Network Rail
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Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

08/06/25

08/06/25

09/06/25

08/06/25

09/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

09/06/25

09/06/25

09/06/25

08/06/25

0750 Sun

0750 Sun

0400 Mon

0750 Sun

0400 Mon

0750 Sun

0750 Sun

0750 Sun

0750 Sun

0750 Sun

0750 Sun

0750 Sun

0750 Sun

0400 Mon

0400 Mon

0400 Mon

0750 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up

Down Goods Loop

Platforms 5-8

Platform Line

Through Line

Platforms 1-4

No.8 Platform Line

No.7 Platform Line

Down Slow

Platform 3

Up Newmarket 
Down

Ely Up Platform 
Loop/Ely Up 
Goods Loop
Down Soham 
Single Up/Down 
and Up Soham
Ely Down Goods 
Loop

Down and Up 
Peterborough

Up & Down Ely 
West Curve

Down and Up 
Norwich

Up Goods Loop

Down and Up 
Royston

Down Goods Loop

Chisholm Line

Littleport Bypass LC 
(AHBC-X)

Cambridge

Cambridge L/End

Cambridge

Cambridge North

Coldham Lane Jn

Ely

Chippenham Jn

Ely

Chettisham

Ely West Jn

Queen Adelaide LC 
(AHBC-X) 
(ELR:ETN/LOR:EA1
580)
Great Chesterford

Meldreth

Whittlesford Parkway

Cambridge

Audley End

Cambridge

Cambridge C/End

Cambridge L/End

Cambridge North

Cherry Hinton 
Bypass CCTV

Ely

Ely Dock Jn

Ely North Jn

Great Chesterford

Shepreth Branch 
Jn

Whittlesford 
Parkway

Cambridge

P2025/3942813 GTR RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN CAMBRIDGE 
NORTH/CAMBRIDGE AND ROYSTON



GA RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN CAMBRIDGE NORTH AND 
AUDLEY END



CROSS COUNTRY TRAINS RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE BETWEEN 
STANSTED AND CAMBRIDGE.



GBRF WHITEMOOR SERVICES TO RUN VIA 
PETERBOROUGH (RR) & ECML



SERVICES TO TERMINATE/START FROM UP 
PLATFORM AT AUDLEY END



SERVICES TO TERMINATE/START FROM 
PLATFORMS 5,6,7,8 AT CAMBRIDGE FROM 0750 
SUN

NO ACCESS TO/FROM PLATFORMS 1-4 AT 
CAMBRIDGE



TRAINS TO STABLE AS REQUIRED IN 
PLATFORMS 2 AND 3 AT CAMBRIDGE

NO TRAINS TO BE STABLED IN PLATFORMS 5 
AND 6 AT CAMBRIDGE AND PLATFORM 3 AT 
CAMBRIDGE NORTH 



WHEREVER ANY ISOLATION HAS BEEN TAKEN, 
AFFECTING ANY PART OF 425 AND/ OR 426 
SECTIONS: ELECTRICAL SWITCHOVER TO 
HAPPEN BETWEEN 0205 AND 0235 SUN, AND 
0720 AND 0750 SUN, UNLESS AN EMERGENCY 
SITUATION ARISES. GTR CLASS 700 
PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS AT ALL CAMBRIDGE CS STABLING 
LOCATIONS DUE TO MOMENTARY LOSS OF 
POWER. THE MOVEMENT OF CLASS 700 UNITS IS
AVAILABLE DURING THESE TIMES BUT 
PREPARATION OF UNITS IS NOT AVAILABLE. 
TRAIN MOVEMENTS AND PREPARATIONS ARE 
FULLY AVAILABLE FOR THE REST OF THE 
POSSESSION



ROAD TO BE OPEN AT THE FOLLOWING LC'S: 
STATION ROAD (SHELFORD LC), ICKLETON 
ROAD, LC MELDRETH ROAD LC, SHEPRETH LC 
AND FOXTON LC FOR RAIL REPLACEMENT BUS 
SERVICE




EA1161
EA1162
EA1230
EA1530
EA1540
EA1550
EA1560
EA1580
LN125

56m56ch and 71m25ch

41m75ch and 53m20ch

72m0ch and 72m40ch

70m0ch and 70m37ch

70m0ch and 71m33ch

55m0ch and 55m35ch

55m0ch and 56m20ch

70m0ch and 70m37ch

62m40ch and 76m20ch

42m50ch and 43m60ch

41m40ch and 55m40ch

53m0ch and 54m20ch

Resignalling Work

OTM Ballast Regulator

Track Maintenance

URFDO Inspections

Track Maintenance

S&T Points

Track Maintenance

Welding and Grinding

Tamping

Patrolling 

OHL Work

Preparatory Work

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10926367

W2025/11037708

W2025/10806145

W2025/10804579

W2025/10804093

W2025/10804848

W2025/10804061

W2025/10806920

W2025/11050650

W2025/10793876

W2025/10946186

W2025/10914178

Week 11  - Continued
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EAS_V4_2_2025

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0750 Sun

0750 Sun

0035 Sun

0035 Sun

0035 Sun

09/06/25

08/06/25

08/06/25

09/06/25

09/06/25

09/06/25

08/06/25

08/06/25

08/06/25

0400 Mon

0750 Sun

0750 Sun

0400 Mon

0400 Mon

0400 Mon

0835 Sun

0835 Sun

0835 Sun

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

No.08 to 09 
Carriage Sidings
Cavendish Road 
Ladder
Headshunt

Bypass Road

Wash Road

Engine Spur

Engine Siding No 
1 and 2
Reception North

Post Office Ladder

Reception South

Reception Sidings 
1-2
Shunt Spur

No.3 to No.7 
Carriage Siding
Fletchers Terrace 
Ladder
Down Chesterton 
Jn Yard/Sidings

Ely Freight 
Terminal

Rugby Portland 
Cement

Down and Up

No.7 Platform Line

No.8 Platform Line

Down and Up T&H

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve

Chesterton Jn

Ely North Jn

Foxton

Cambridge

Cambridge L/End

Wanstead Park

South Tottenham 
West Jn

Tottenham South Jn

Chesterton Jn

Ely North Jn

Foxton

Audley End

Cambridge

Harringay Green 
Lanes

Seven Sisters Jn

South Tottenham 
East Jn

P2025/3942813

P2025/4165924

WA CYCLIC TYPE J

WA CYCLIC TYPE S (AMENDED)

CD Signalling: C3R

AWD: Cambridge South Re-Rail

EA1290
EA1300
EA1370 5m0ch and 11m0ch

Patrolling 

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/11285677

Week 11  - Continued

Continued
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EAS_V4_2_2025

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

09/06/25

09/06/25

09/06/25

09/06/25

09/06/25

09/06/25

09/06/25

09/06/25

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Tottenham

Down and Up 
North London

Down and Up T&H

Harringay Curve

Up Reception

Down and Up 
Tottenham South 
Curve
Up/Down Seven 
Sisters Chord

Cripple Sidings

Junction Road Jn

Camden Road West 
Jn

Woodgrange Park Jn

Harringay Park Jn

Upper Holloway

Tottenham South Jn

South Tottenham 
West Jn

Upper Holloway

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Park Jn

Junction Road Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Junction Road Jn

P2025/3942663 WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



7L29 TO BE DIVERTED VIA NLL/ STRATFORD AND 
FOREST GATE JN

6L59/6L10 TO RUN VIA WCML AND PRIMROSE 
HILL



OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS 
NOT PERMITTED



NLL CYCLIC TYPE 8

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

1m7ch and 1m35ch

1m7ch and 1m35ch

Track Maintenance

URFDO Inspections

09/06/25

09/06/25

09/06/25

09/06/25

09/06/25

09/06/25

09/06/25

09/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10797663

W2025/10804511

Week 11  - Continued
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EAS_V4_2_2025

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

09/06/25

09/06/25

09/06/25

09/06/25

09/06/25

09/06/25

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up T&H

Down and Up City 
Line

Down and Up New
Line

Down and Up 
North London

Down and Up 
High Level

Reversing Siding

Willesden 
Turnback Siding

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reversing Siding

Willesden 
Turnback Siding

Junction Road Jn

Harlesden Jn

Willesden Suburban 
Jn

Acton Wells Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Gospel Oak Jn

Kensal Green Jn

Kentish Town 
West

Mitre Bridge Jn

Kensal Green Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

P2025/3943339

P2025/3943681

NO TRAINS TO BE STABLED IN THE REVERSING 
SIDING AT KENSAL GREEN 



OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS 
NOT PERMITTED 



ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 8/9 ROTR

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO BE STABLED IN THE REVERSING 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9

EA1310
EA1370
MD150
MD155
MD160

EA1310
MD150
MD155
MD160

5m15ch and 0m52ch

1m57ch and 0m45ch

1m57ch and 2m55ch

1m57ch and 0m45ch

4m64ch and 0m4ch

1m60ch and 4m30ch

1m1ch and 1m40ch

1m1ch and 1m40ch

1m57ch and 0m45ch

1m57ch and 0m45ch

1m57ch and 0m45ch

1m57ch and 0m45ch

1m57ch and 0m45ch

4m67ch and 0m45ch

1m57ch and 0m45ch

Preparatory Work

Remove Rail Defects

Patrolling 

Welding and Grinding

P & D Maintenance

Drainage Inspection

URFDO Inspections

Track Maintenance

URFDO Inspections

Off Track Work

Off Track Work

Remove Rail Defects

URFDO Inspections

S&T Maintenance

Welding and Grinding

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

09/06/25

09/06/25

09/06/25

09/06/25

09/06/25

09/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11025395

W2025/10797675

W2025/10797803

W2025/10807043

W2025/10804756

W2025/10806691

W2025/10804467

W2025/10797840

W2025/10804516

W2025/10806462

W2025/10806512

W2025/10797678

W2025/10804418

W2025/10803966

W2025/10807044

Week 11  - Continued
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Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

2300 Sat

2300 Sat

08/06/25

08/06/25

0950 Sun

0950 Sun

Possession

Sidings 
Possession

Down and Up 
Poplar

Reception 1, 2 & 3

Acton Yard

Acton West

Acton West

Acton Wells Jn

Acton East

P2025/3925473 NO SERVICES TO RUN.

NO ACCESS FROM GWML TO ACTON YARD / 
WCML / NLL



WORK DETAILS: POPLARS ELECTRIFICATION

EA1310
GW130

0m41ch and 4m71ch

0m41ch and 4m71ch

0m40ch and 4m50ch

In Connection With 
Engineering Work

Major Projects

S&T Work

07/06/25

07/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11083013

W2025/11068640

W2025/11059281

Week 11  - Continued
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Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

0010 Sun

0010 Sun

0010 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

0125 Sun (10 hrs)

0900 Sun (10 hrs)

0010 Sun (10 hrs)

0900 Sun (10 hrs)

0900 Sun (10 hrs)

0800 Sun (10 hrs)

0700 Sun (10 hrs)

0700 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Airport

Down Airport

Down and Up 
Main

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Down and Up 
Main

Engine & Carriage
Line

Lines 1-3/Down 
and Up Main

Acton Dive-Under

Down and Up 
Poplar

Hanwell Spur East

Down and Up 
West Loop

Goods Loops

Up Bay Platform 5

Up Airport Relief

Up Airport

Down Airport 
Relief
Down and Up 
Relief

Heathrow Airport Jn

Heathrow Tunnel Jn

Dolphin Jn

Southall West Jn

Southall West Jn

Dolphin Jn

Grand Canal 
Junction

Friars Jn

Acton West (inc.)

Acton West

Hanwell Bridge

Drayton Green Jn

Stockley Bridge Jn

Hayes and 
Harlington

Heathrow Airport Jn

Heathrow Tunnel Jn

Dolphin Jn

Heathrow Airport 
Jn

Southall East Jn

Southall East Jn

Ladbroke Grove

Ladbroke Grove

Ladbroke Grove 
(inc.)

Acton Main Line

Acton West

Hanwell

Hanwell Jn

Hayes and 
Harlington

Heathrow Airport 
Jn

Ladbroke Grove

P2025/3917088 UNTIL 0900 SUNDAY:

TRAINS TO RUN OVER THE RELIEF LINES.

ALL MOVEMENTS BETWEEN PADDINGTON 
STATION AND NORTH POLE DEPOT TO BE MADE 
UNDER DIESEL POWER WITH PANTOGRAPHS 
LOWERED.

NO ACCESS IN / OUT SOUTHALL YARD.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN WEST EALING LOOPS NO.2 AND NO.3 
BETWEEN 0150 SUN AND 0430 SUN.



WORK DETAILS = MAINTENANCE. EXTENDED 
OPPORTUNITY SOUTHALL WEST / AIRPORT / 
STOCKLEY JNs

EA1310
GW103
GW130
GW174
GW180
GW182

5m73ch and 13m30ch

10m77ch and 12m0ch

10m70ch and 11m45ch

9m55ch and 10m5ch

2m11ch and 14m60ch

13m35ch and 14m60ch

3m30ch and 5m65ch

8m55ch and 9m15ch

2m11ch and 6m70ch

S&T Points

Patrolling 

S&C Tamping

Patrolling 

In Connection With 
Engineering Work

Survey Work

S&T Work

Point Heater Maintenance

Major Projects

07/06/25

07/06/25

07/06/25

07/06/25

07/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11059605

W2025/11063857

W2025/11045942

W2025/11063867

W2025/11080566

W2025/11078859

W2025/11059602

W2025/11078656

W2025/10977163
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EAS_V4_2_2025

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0150 Sun

0445 Sun

0800 Sun

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0430 Sun (10 hrs)

0800 Sun (10 hrs)

0900 Sun (10 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
Electric 
Trains
Possession

Possession

Carriage Line and 
Engine Siding
Engine and 
Carriage Line
Back Line

Washer Bypass

West Drayton 
Loop / Up Iver 
Loop
Single

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Acton Yard

Langley Siding

Hanwell Spur 
West

West Ealing 
Sidings No 2 Loop
/ No 3 Loop
West Ealing 
Sidings No 2 Loop
/ No 3 Loop
Up Airport

Down and Up 
Main

Old Oak Common 
East Jn

CrossRail Depot

Iver (inc.)

Stop Board (GW182 
15m 17ch)

Greenford South Jn

West Ealing

Hanwell Jn

Acton West

Langley

Southall East Jn

Hanwell Jn

Hanwell Jn

Heathrow Airport Jn

Dolphin Jn

Old Oak Common
East Jn

West Drayton 
East Jn

West Drayton Jn

West Ealing

West Ealing Jn

Acton East

Iver

Southall East Jn

West Ealing Jn

West Ealing Jn

Heathrow Airport 
Jn

Southall East Jn

P2025/3917088 08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 11  - Continued
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EAS_V4_2_2025

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0025 Mon

0025 Mon

09/06/25

09/06/25

09/06/25

09/06/25

09/06/25

09/06/25

0500 Mon

0500 Mon

0500 Mon (29 hrs)

0500 Mon

0440 Mon (4 hrs)

0440 Mon (4 hrs)

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains

Protected 
Path

Protected 
Path

Shunt Neck

Up & Down South 
West
Up & Down South 
West Goods
Down and Up 
South West
Down and Up 
West London / 
Willesden Relief
Down and Up 
High Level

Reception Sidings 
1&2

Silo Curve

North London 
Incline

Acton Wells Jn

Willesden No.7 Jn

Mitre Bridge Jn

Willesden Euro 
Terminal

Cedar Jn

St. Pancras 
International

Mitre Bridge Jn

Shepherds Bush

Willesden High 
Level Jn

Willesden Euro 
Terminal

Silo Curve Jn

York Way North 
Jn

P2025/3925817

P2025/4118443

NO ROUTE BETWEEN SLOW LINES AND SOUTH 
WEST LINES / WEST LONDON LINES AT WEST 
LONDON JN.

NO ACCESS BETWEEN KENSINGTON OLYMPIA 
AND NORTH LONDON LINES VIA MITRE BRIDGE.
NO ACCESS BETWEEN WEST LONDON AND 
SOUTH WEST LINES, OLD OAK (POWERDAY) AND
SOUTH WEST SIDINGS.

ARL: NO ACCESS TO CLAPHAM JN, NO ROUTE TO
CLAPHAM JN, TRAINS TO START/TERMINATE 
WILLESDEN HIGH LEVEL AND SHEPARDS BUSH 
REVERSE IF REQUIRED.

SOUTHERN: NO SERVICE TO WATFORD. TRAINS 
TO START TERMINATE SHEPARDS BUSH IF 
REQUIRED.REVERSE PLATFORM 1.

FREIGHT: DUE TO MITRE BRIDGE BLOCK TRAINS 
TO DIVERT VIA KEW AND RELIEFS. 6O07 TO BE 
RETIMED LATER OR RUN TO WEMBLEY 
REVERSE.

FREIGHT: DUE TO SOUTH WEST LINES BLOCKED 
TRAINS TO DIVERT WILLESDEN HIGH LEVEL.

ROUTE AVAILABLE FOR CHANNEL TUNNEL 
SERVICES BETWEEN SOUTHERN REGION AND 
WEMBLEY YARD VIA KEW AND ACTON CANAL 
WHARF JN.

ACCESS EUROTERMINAL AND ACTON 
RECEPTION LINES 1 & 2 AT NORTH END ONLY.

KEW MUST BE OPEN.

EA1310
EA1360
MD160
MD166
MD167
SO250

EA1320
LN115
LN3201
SO400

5m0ch and 0m51ch

0m0ch and 0m0ch

C11 Rerail Resleeper 
Reballast - Trax

S&T Work

08/06/25

08/06/25

08/06/25

08/06/25

09/06/25

09/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10998363

W2025/11155031
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EAS_V4_2_2025

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0845 Sun

0845 Sun

0845 Sun

0945 Sun

0945 Sun

0945 Sun

1045 Sun

1045 Sun

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

0625 Sun

0625 Sun

0625 Sun

0625 Sun

0915 Sun

0915 Sun

0915 Sun

1015 Sun

1015 Sun

1015 Sun

1115 Sun

1115 Sun

Possession

Possession

Possession

Sidings 
Possession

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Down Crystal 
Palace Spur/Down
Platform Loop
Up Crystal Palace 
Spur
Down Wallington

Up Wallington

Down 
Sussex/London 
Bridge Slow
Down 
Sussex/London 
Bridge Fast
Up Sussex/London
Bridge Fast
Up Sussex/London
Bridge Slow
Through Road 
(Perturbation 
Siding)

Down Hounslow

Up Hounslow

Up Kew Branch

Down Kew Branch

Down Hounslow

Up Kew Spur

Down Kew Spur

Up Hounslow

Down Hounslow

Up Hounslow

Down Kew Spur

Norwood Jn 
(London)

Gloucester Road Jn

Windmill Bridge Jn

Windmill Bridge Jn

Old Kew Jn

Old Kew Jn

Old Kew Jn

Kew Bridge

Kew East Jn

Chiswick

New Kew Jn

New Kew Jn

Bromley Jn

Norwood Jn 
(London)

Sydenham

Windmill Bridge 
Jn

Kew Bridge

Kew East Jn

Old Kew Jn

Chiswick

New Kew Jn

Old Kew Jn

Chiswick

New Kew Jn

P2025/3939470

P2025/4122801

P2025/4122807

P2025/4122842

EA1325
SO510
SO650

EA1330
SW230
SW240

EA1330
SW230
SW240

EA1330
SW230
SW240

8m26ch and 9m48ch

7m15ch and 8m55ch

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

Permanent Way Inspection

Preparatory Work

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11074920

W2025/11089697

W2025/11146496

W2025/11146559

W2025/11146450
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EAS_V4_2_2025

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

07/06/25

07/06/25

07/06/25

07/06/25

09/06/25

09/06/25

09/06/25

09/06/25

09/06/25

09/06/25

09/06/25

08/06/25

0430 Sat

0430 Sat

0430 Sat

0430 Sat

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

2200 Sun

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Main

Down and Up Fast

Down and Up 
Slow
Platforms 1-4

Up Stratford Down

Up Passenger 
Loop

Up 
Tilbury/Fenchurch 
Street
Down Fenchurch 
Street/Tilbury

Down and Up 
Main

Down and Up Fast

Down and Up 
Slow
Platforms 1-4

Up Stratford Down

Up Passenger 
Loop

Carriage Sidings

Inlet Road

Exit Road

Carriage Washer 
Road
East Ham Car 
Sheds

Bromley-by-Bow 
(LUL)

Christian St Jn

Fenchurch Street

Gas Factory Jn

Barking Tilbury Line 
Jn West

Barking

Barking

Christian St Jn

Fenchurch Street

Bow Jn

Gas Factory Jn

East Ham Depot

Christian St Jn

Fenchurch Street

Gas Factory Jn

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn West

Christian St Jn

Fenchurch Street

Gas Factory Jn

East Ham Depot

P2025/4165929

P2025/3933373 c2c SERVICES DIVERTED VIA BARKING 
PLATFORM 7/8, FOREST GATE JN AND THE GEML 
TO LIVERPOOL STREET 



ARL UNITS TO BE STABLED IN PLATFORM 1 AT 
BARKING AND PLATFORM 3 AT GOSPEL OAK  



NO ACCESS TO/FROM EAST HAM DEPOT 

ROADS 17-20 TO BE KEPT CLEAR OF TRAINS 

PANTOGRAPHS TO BE LOWERED ON TRAINS 
STABLED IN EAST HAM DEPOT INCLUDING 
ROADS EH1-EH11

ISOLATION OF EAST HAM CS TO BE LIFTED 2200 
SUN 



NO TRAINS TO BE STABLED IN FENCHURCH 
STREET PLATFORMS 1 TO 4 



LUL TO NOTE DISTRICT LINE TO BE OPEN 



LTS CYCLIC 20 AND LTS CYCLIC 22B (Full Isolation)

EA1380
EA1400

EA1380
EA1400

0m0ch and 3m0ch

0m0ch and 4m20ch

4m0ch and 7m40ch

0m0ch and 3m60ch

0m0ch and 7m40ch

3m60ch and 7m35ch

5m78ch and 6m45ch

4m75ch and 7m27ch

Remove Rail Defects

Off Track Work

OHL Work

Survey Work

Track Maintenance

Survey Work

Structures Examination

OHL Work

07/06/25

07/06/25

07/06/25

07/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11285558

W2025/11286091

W2025/10947688

W2025/10871283

W2025/11050950

W2025/10871286

W2025/11262758

W2025/11286188
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EAS_V4_2_2025

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0105 Sat

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0001 Sat

2315 Sat

07/06/25

07/06/25

07/06/25

07/06/25

07/06/25

07/06/25

08/06/25

08/06/25

08/06/25

08/06/25

13/06/25

08/06/25

0425 Sat

0425 Sat

0425 Sat

0425 Sat

0425 Sat

0450 Sat

0455 Sun

0455 Sun

0455 Sun

0455 Sun

2359 Fri

0830 Sun

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Sidings 
Possession

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Sidings 
Possession

Possession

Possession

Up 
Tilbury/Fenchurch 
Street
Down and Up 
Connecting Line

Down Fenchurch 
Street/Tilbury

Down and Up 
Main

Inlet Road

Carriage Washer 
Road

Down and Up 
Main

Platforms 1-3

Platforms 1 and 4

Down and Up 
Main

Carriage Sidings

Washer Road

Up & Down 
Sizewell

Up East Suffolk

Up & Down East 
Suffolk/Down East 
Suffolk

Barking Tilbury Line 
Jn West

Upney Jn

Barking

Upney (LUL)

East Ham Depot

Upminster

Shoeburyness

Southend Central

Shoeburyness

Shoeburyness

Sizewell LC

Halesworth

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn East

Barking Tilbury 
Line Jn West

East Ham (LUL)

East Ham Depot

Dagenham 
Heathway (LUL)

Shoeburyness

Southend Central

Southend Central 
L/End

Shoeburyness

Saxmundham Jn

Woodbridge

P2025/4144042

P2025/4165931

P2025/4165999

P2025/4034403 NO ACCESS TO SIZEWELL BRANCH FROM 2310 
ON FRIDAY 21ST FEBRUARY 2025 TO 0525 ON 
MONDAY 5TH JANUARY 2026



TOKEN REQUIRED FOR THE UP & DOWN 
SIZEWELL



BLOCKADE 

POSSESSION COVERS FROM 2025 WEEK 48 TO 
2026 WEEK 41



CD Enhancements: Sizewell C Project

EA1380

EA1380

EA1380

EA1430
EA1520

6m19ch and 8m20ch

11m10ch and 15m25ch

35m35ch and 39m40ch

92m16ch and 95m79ch

Patrolling 

OHL Inspection

Patrolling 

Major Projects

07/06/25

07/06/25

07/06/25

07/06/25

07/06/25

07/06/25

08/06/25

08/06/25

08/06/25

08/06/25

07/06/25

07/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11219280

W2025/11286123

W2025/11285820

W2025/10990968

Week 11  - Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

09/06/25

09/06/25

09/06/25

09/06/25

09/06/25

09/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Platform

Acle Single

Down Lowestoft

Up Lowestoft

Reedham Single

Platforms 2-4

Down 
Slow/Stamford 
(Platform 5)
Up Werrington

Up Stamford 
(Platform 4)

Down Slow

Down 
March/Platform 7
Up March/Platform
6
Down Werrington

March 
Independent

Down Fast

Two Way Goods 
Line

Up Slow

Up Fast

Down Spalding

Up Spalding

Acle

Yarmouth

Somerleyton Swing 
Bridge

Bungalow Lane LC 
(R/G-X)

Yarmouth

Yarmouth

Helpston Jn

Marholm Jn

Peterborough South

Stoke

Peterborough North

Glinton Jn

Peterborough

Stoke

Peterborough 
Station

Peterborough North

Folly Bank LC

Acle

Brundall Jn

Bungalow Lane 
LC (R/G-X)

Haddiscoe

Reedham Jn

Yarmouth

Fletton Jn

Glinton Jn

Helpston Jn

Kings Dyke

Marholm Jn

Peterborough

Peterborough 
South

Peterborough 
Station

Stoke

Werrington Jn

P2025/3938830

P2025/3823400

NO TRAINS TO BE STABLED IN PLATFORMS 2-4 
AT YARMOUTH



GE CYCLIC TYPE 129

NO ACCESS TO/EGRESS FROM NENE CARRIAGE 
SIDINGS 

DOWN TRAINS TO BE RETIMED OVER THE DOWN
FAST LINE BETWEEN FLETTON JN AND 
PETERBOROUGH TERMINATING IN PLATFORM 1 
OR 2



PLATFORM 1 OR 2 TO REMAIN LIVE FOR 
STABLING

EA1470
EA1500
EA1510

EA1560
LN101
LN135
LN145
LN147
LN170

2m60ch and 10m10ch

2m60ch and 10m0ch

77m60ch and 78m20ch

90m73ch and 93m35ch

100m23ch and 100m70ch

78m20ch and 99m22ch

78m20ch and 99m22ch

100m23ch and 100m70ch

76m19ch and 76m55ch

Track Maintenance

PL Tamping

Patrolling 

S&T Work

Track Maintenance

PL Stoneblowing

Track Maintenance

Vegetation Clearance (Non-
Flail)

S&T Points

09/06/25

09/06/25

09/06/25

09/06/25

09/06/25

09/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11112479

W2025/11019727

W2025/11033902

W2025/11038722

W2025/10252500

W2025/11028440

W2025/11030307

W2025/11039597

W2025/10962043

Week 11  - Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0100 Mon

0100 Mon

0100 Mon

15/06/25

16/06/25

15/06/25

15/06/25

16/06/25

16/06/25

16/06/25

16/06/25

0615 Sun

0400 Mon

0615 Sun

0615 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Stratford Down

Down and Up 
Main

Down and Up 
Electric

Platforms 13-17

Platforms 5-12

Up Stratford Down

Down and Up 
Electric

Platforms 13-17

Gas Factory Jn

Bethnal Green West 
Jn

Bow Jn

Liverpool Street

Gas Factory Jn

Bow Jn

Liverpool Street

Bow Jn

Liverpool Street

Bow Jn

Liverpool Street

P2025/3943053 GEML SERVICES TO TRAVEL OVER THE 
ELECTRIC / SUBURBAN LINES BETWEEN 
BETHNAL GREEN WEST JN AND LIVERPOOL 
STREET AND BE RE-PLATFORMED IN 
PLATFORMS 1-4 AND 13-17 AT LIVERPOOL 
STREET 



TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 5-12 AT LIVERPOOL STREET FROM 
0105 SUN TO 0400 MON (SECTIONAL APPENDIX 
MODULE AR 1 REFERS)

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 13-17 AT LIVERPOOL STREET FROM
0105 TO 0615 SUN AND 0100 TO 0400 MON 
(SECTIONAL APPENDIX MODULE AR 1 REFERS)  


MTREL SERVICES REQUIRE TWO PLATFORMS AT
LIVERPOOL STREET (HIGH LEVEL) 



C2C TO RUN TO FENCHURCH STREET VIA WEST 
HAM



GE CYCLIC TYPE 2

EA1010
EA1400

0m0ch and 2m45ch
Track Maintenance

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

16/06/25

16/06/25

16/06/25

12Week

W2025/11059130

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platforms 1-6

Down Passenger 
Loop
Up and Down 
Clacton

Up Passenger 
Loop

Up and Down 
Avoiding

Down and Up 
Clacton

Up & Down Goods

Down and Up 
Goods

Down and Up 
Colchester Town

Down and Up 
Hythe Curve

Platform 1

North Curve

Down Harwich

Down and Up 
Main

Up Passenger 
Loop

Up Harwich

Carriage Sidings

Washer Road

Down Sidings

No.1 Reception

Colchester

Colchester Jn

Colchester L/End

Hunwick Jn

Wivenhoe

Colchester

Colchester L/End

Colchester Town

Colne Jn

Manningtree

Manningtree East Jn

Mistley

Halifax Jn

Marks Tey Jn

Manningtree

Colchester

Colchester

Colchester Jn

Colchester L/End

East Gate Jn

Hythe Jn

Manningtree

Manningtree 
North Jn

Manningtree 
South Jn

Marks Tey C/End

Mistley

Colchester

P2025/3942137 TRAINS TO STABLE IN PLATFORMS 5-6, BRIDGE 
ROAD AND SUDBURY DOCK AT COLCHESTER



GE CYCLIC TYPE B

EA1011
EA1090
EA1100
EA1120

50m65ch and 56m10ch

59m25ch and 60m20ch

51m0ch and 67m10ch

51m0ch and 67m10ch

Track Maintenance

Track Maintenance

PL Tamping

PL Tamping

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11086657

W2025/11073498

W2025/11090797

W2025/11090853

Week 12  - Continued
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Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0130 Sun

0130 Sun

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

15/06/25

15/06/25

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0650 Sun

0650 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platforms 1-6

Down Passenger 
Loop
Up and Down 
Clacton

Up Passenger 
Loop

Up and Down 
Avoiding

Down and Up 
Clacton

Up & Down Goods

Down and Up 
Goods

Down and Up 
Colchester Town

Down and Up 
Hythe Curve

Platform 1

North Curve

Down Harwich

Down and Up 
Main

Up Passenger 
Loop

Up Harwich

Down and Up 
Main

Down and Up 
Thetford

Colchester

Colchester Jn

Colchester L/End

Hunwick Jn

Hythe

Colchester

Colchester L/End

Colchester Town

Colne Jn

Manningtree

Manningtree East Jn

Mistley

Ipswich L/End

Marks Tey Jn

Manningtree

Trowse Jn

Trowse Jn

Colchester

Colchester Jn

Colchester L/End

East Gate Jn

Hythe Jn

Manningtree

Manningtree 
North Jn

Manningtree 
South Jn

Marks Tey C/End

Mistley

Moulton LC 
(AHB-X)

Trowse Jn

P2025/3942140

P2025/4154128

TRAINS TO STABLE IN PLATFORMS 5-6, BRIDGE 
ROAD AND SUDBURY DOCK AT COLCHESTER



NO ISOLATIONS PERMITTED AFFECTING 
COLCHESTER CS



GE CYCLIC TYPE B

EA1011
EA1090
EA1100
EA1120

EA1012
EA1580

59m25ch and 60m20ch

59m25ch and 60m20ch

50m65ch and 56m10ch

106m48ch and 113m40ch

Track Maintenance

S&T Maintenance

Track Maintenance

Structures Examination

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

15/06/25

15/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11073499

W2025/11145533

W2025/11086662

W2025/11213818

Week 12  - Continued
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Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0035 Sun

0035 Sun

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0145 Mon

0145 Mon

0410 Mon

0430 Sun

15/06/25

15/06/25

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

15/06/25

0930 Sun

0930 Sun

0455 Mon

0455 Mon

0455 Mon

0145 Mon

0410 Mon

0410 Mon

0455 Mon

0630 Sun

Possession

Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Possession

Possession

Line Blockage
(Between 
Trains)

Line Blockage

Down and Up 
Branch

Down and Up T&H

Down Southend

Platform 1

Up & Down 
Southminster

Up Southend

Up Southend

Platform 4

Up Southend

Down and Up Fast

Woodgrange Park

Woodgrange Park

Hockley C/End

Wickford

Wickford Jn

Billericay C/End

Billericay C/End

Wickford

Billericay C/End

Hackney Downs

Forest Gate Jn

South Tottenham 
East Jn

Billericay C/End

Wickford

Wickford Jn

Hockley C/End

Hockley C/End

Wickford

Hockley C/End

Bethnal Green 
East Jn

P2025/3943182

P2025/3940957

P2025/3939020

RAIL REPLACEMENT ROAD SERVICE WILL BE IN 
OPERATION



ELECTRICAL SECTIONS 540A AND 541D TO BE 
LIVE AFTER 08:35 SUN



C2C TO RUN TO FENCHURCH STREET VIA WEST 
HAM 



NLL CYCLIC TYPE 16A

SERVICES TO TRAVEL OVER THE UP SOUTHEND 
BI-DIRECTIONAL LINE BETWEEN BILLERICAY 
C/END AND HOCKLEY C/END



STRUCTURE FOR AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN 
SCHEDULE PATHS TO OPERATORS. DOWN 
TRAINS TO BE RETIMED WITH THE ENGINEERING
ALLOWANCE OF [4] TO BE MOVED TO 
APPROACHING HOCKLEY



SSV INSPECTIONS TYPE 1

SERVICES TO TRAVEL OVER THE DOWN AND UP 
SUBURBAN BETWEEN BETHNAL GREEN WEST JN
AND HACKNEY 



Maintenance: Patrolling

EA1030
EA1370

EA1050
EA1060

EA1160

6m45ch and 11m75ch

6m30ch and 12m20ch

25m20ch and 35m75ch

1m40ch and 2m67ch

OHL Work

Patrolling 

Track Maintenance

Patrolling 

15/06/25

15/06/25

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

15/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10947746

W2025/11024690

W2025/11059718

W2025/10900281

Week 12  - Continued
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Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0145 Sun

0145 Sun

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0625 Sun

0625 Sun

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Possession

Possession

Platforms 1-3

Up Departure 
Down/Up & Down 
Airport/Up Airport
Down Goods Loop

Down and Up 
Cambridge

Up & Down 
Cambridge Chord

Down Airport/Up &
Down Airport/Up 
Arrival Down

Down and Up 
Royston

Down and Up

Stansted Airport

Stansted South Jn

Stansted 
Mountfitchet

Stansted North Jn

Stansted East Jn

Stansted Airport

Shepreth Branch Jn

Cambridge L/End

Stansted Airport

Stansted 
Mountfitchet

Stansted North Jn

Stansted South Jn

Hauxton AHB

Shelford

P2025/3942763

P2025/4154527

NO TRAINS TO BE STABLED IN PLATFORM 1 AT 
STANSTED AIRPORT

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 2-3 AT STANSTED AIRPORT



PATROLLING TYPE L

EA1161
EA1220

EA1161
EA1230

33m45ch and 35m10ch

33m25ch and 34m34ch

34m75ch and 37m4ch

52m59ch and 54m33ch

S&T Maintenance

Patrolling 

Drainage Work

Resignalling Work

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10891439

W2025/10879175

W2025/10900486

W2025/11093008

Week 12  - Continued
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Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0545 Sun

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

0755 Sun

0215 Sun

0755 Sun

0755 Sun

0755 Sun

0755 Sun

0755 Sun

0755 Sun

0545 Sun

0545 Sun

0545 Sun

0545 Sun

0545 Sun

0755 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Through Line

Platform Line

Platforms 1,4,5 & 
6
Down and Up

Down Goods Loop

Platform 3

Up & Down 
Newmarket

Down Goods Loop

Engine Spur

Engine Siding No 
1 and 2
Down Chesterton 
Jn Yard/Sidings

Platforms 7-8

Platforms 2-3

No.7 Platform Line

No.8 Platform Line

Down Slow

Down and Up

Reception Sidings 
1-2
Reception North

Reception South

Post Office Ladder

Down and Up

Cambridge

Ely Dock Jn

Coldham Lane Jn

Cambridge North

Cherry Hinton CCTV

Ely Dock Jn

Cambridge

Chesterton Jn

Cambridge

Cambridge L/End

Cambridge

Ely Dock Jn

Cambridge

Ely Dock Jn

Cambridge

Cambridge C/End

Cambridge North

Coldham Lane Jn

Ely Dock Jn

Cambridge

Chesterton Jn

Cambridge

Cambridge C/End

Cambridge L/End

Cambridge

Cambridge

P2025/3943404 FROM 0045 TO 0215 AND 0545 TO 0755 SUN, 
TRAINS TO TERMINATE/START FROM 
PLATFORMS 2,3,7 & 8 ONLY 

NO ACCESS TO PLATFORMS 1,4,5 & 6 

ACCESS AVAILABLE TO/FROM CARRIAGE 
SIDINGS AND RECEPTION ROADS FROM SOUTH 
EXCEPT 0215 TO 0545 SUN 

NO ACCESS TO/FROM COLDHAM LANE DEPOT 
0045 TO 0755 SUN 



GA TO STABLE TRAINS IN PLATFORMS 2 AND 3 
AT CAMBRIDGE 

NO TRAINS TO BE STABLED IN PLATFORMS 5 
AND 6 AT CAMBRIDGE AND PLATFORM 3 AT 
CAMBRIDGE NORTH 





WHEREVER ANY ISOLATION HAS BEEN TAKEN, 
AFFECTING ANY PART OF 425 AND/ OR 426 
SECTIONS: ELECTRICAL SWITCHOVER TO 
HAPPEN BETWEEN 0205 AND 0235 SUN, AND 
0720 AND 0750 SUN, UNLESS AN EMERGENCY 
SITUATION ARISES. GTR CLASS 700 
PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS AT ALL CAMBRIDGE CS STABLING 
LOCATIONS DUE TO MOMENTARY LOSS OF 
POWER. THE MOVEMENT OF CLASS 700 UNITS IS
AVAILABLE DURING THESE TIMES BUT 
PREPARATION OF UNITS IS NOT AVAILABLE. 
TRAIN MOVEMENTS AND PREPARATIONS ARE 
FULLY AVAILABLE FOR THE REST OF THE 
POSSESSION     

       

       

       

       

 



WA CYCLIC TYPE M (AMENDED)

CD Signalling: C3R

EA1161
EA1530

55m0ch and 56m20ch

55m0ch and 56m20ch

57m60ch and 69m70ch

55m40ch and 69m20ch

55m0ch and 56m20ch

57m60ch and 69m70ch

Track Maintenance

Welding and Grinding

Tamping

Resignalling Work

URFDO Inspections

Tamping

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10887660

W2025/10906108

W2025/11054981

W2025/10926869

W2025/10887833

W2025/11054983

Week 12  - Continued
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EAS_V4_2_2025

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0630 Sun

0630 Sun

0630 Sun

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

15/06/25

15/06/25

15/06/25

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0930 Sun

0930 Sun

0930 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage

Line Blockage

Line Blockage

Through Line

Platforms 1-4

Platform Line

Platforms 5-6

Down Goods Loop

Down and Up

Platform 3

Up & Down 
Newmarket

Engine Spur

Engine Siding No 
1 and 2
Down Chesterton 
Jn Yard/Sidings

Up T&H

Down T&H

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve

Cambridge

Coldham Lane Jn

Ely Dock Jn

Cambridge North

Cherry Hinton CCTV

Cambridge

Chesterton Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Tottenham South Jn

Cambridge

Cambridge C/End

Cambridge L/End

Cambridge North

Coldham Lane Jn

Cambridge

Chesterton Jn

Harringay Green 
Lanes

Seven Sisters Jn

South Tottenham 
East Jn

P2025/3943407

P2025/4087729

GA TO STABLE TRAINS IN PLATFORMS 2, 3, AND 
6 AT CAMBRIDGE 

NO TRAINS TO STABLE IN PLATFORMS 1, 4 AND 5
AT CAMBRIDGE 

GA TO STABLE TRAINS IN PLATFORM 3 AT 
CAMBRIDGE NORTH 



PLEASE NOMINATE PLATFORMS TO BE KEPT 
CLEAR AT PRE-DPPP 

ROUTE TO BE AVAILABLE BETWEEN COLDHAM 
LANE DEPOT AND PLATFORMS 7-8 AT 
CAMBRIDGE 



WA CYCLIC TYPE M (AMENDED)

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION



NLL CYCLIC TYPE 16B

EA1161
EA1530

EA1290
EA1300
EA1370

57m60ch and 68m40ch

57m60ch and 68m40ch

57m0ch and 58m60ch

57m0ch and 58m60ch

65m46ch and 68m76ch

57m0ch and 58m60ch

4m45ch and 6m20ch

Tamping

Tamping

URFDO Inspections

Track Maintenance

S&T Maintenance

Welding and Grinding

Patrolling 

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

15/06/25

15/06/25

15/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11054919

W2025/11055084

W2025/10887717

W2025/10887692

W2025/10909132

W2025/10906111

W2025/11024597

Week 12  - Continued
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EAS_V4_2_2025

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0055 Sun

0055 Sun

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

15/06/25

15/06/25

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0810 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line Blockage
+Detonators

Line Blockage
+Detonators

Down and Up 
Tottenham

Down and Up 
North London

Down and Up T&H

Harringay Curve

Up Reception

Down and Up 
Tottenham South 
Curve
Up/Down Seven 
Sisters Chord

Cripple Sidings

Down and Up 
North London

Down and Up T&H

Junction Road Jn

Camden Road West 
Jn

Woodgrange Park Jn

Harringay Park Jn

Upper Holloway

Tottenham South Jn

South Tottenham 
West Jn

Upper Holloway

Hampstead Heath

Junction Road Jn

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Park Jn

Junction Road Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Junction Road Jn

Gospel Oak

Gospel Oak Jn

P2025/3942644

P2025/3942703

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



7L29 TO BE DIVERTED VIA NLL/ STRATFORD AND 
FOREST GATE JN

6L59/6L10 TO RUN VIA WCML AND PRIMROSE 
HILL



OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS 
NOT PERMITTED



NLL CYCLIC TYPE 8

OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS 
NOT PERMITTED 



NLL CYCLIC TYPE 8 ROTR

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

EA1310
EA1370

1m7ch and 1m35ch

1m7ch and 1m35ch

1m1ch and 1m40ch

1m1ch and 1m40ch

URFDO Inspections

Track Maintenance

URFDO Inspections

Track Maintenance

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

15/06/25

15/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10887852

W2025/10880554

W2025/10887727

W2025/10880493
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EAS_V4_2_2025

2200 Sat

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

1100 Sun

1100 Sun

1100 Sun

0045 Mon

15/06/25

16/06/25

16/06/25

15/06/25

15/06/25

15/06/25

15/06/25

16/06/25

16/06/25

16/06/25

15/06/25

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

1800 Sun

0305 Mon

0305 Mon

1100 Sun

1100 Sun

1100 Sun

1100 Sun

0305 Mon

0305 Mon

0500 Mon

1100 Sun

0500 Mon

0045 Mon

0045 Mon

0045 Mon

0305 Mon

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

BLOCKED To
Electric 
Trains
Possession

Acton Yard

Reception 1, 2 & 3

Down and Up 
Goods

Down and Up 
Poplar

Up 
Richmond/Up/Up 
North London
Down North 
London/Down/Dow
n Richmond
Down and Up City 
Line

Down and Up New
Line

Shunt Neck

Down and Up 
South West
Up & Down South 
West Goods
Up & Down South 
West
Down and Up Kew

Down and Up 
High Level

Reversing Siding

Willesden Turn 
Back Siding

Up 
Richmond/Up/Up 
North London
Down North 
London/Down/Dow
n Richmond
Down and Up City

Up 
Richmond/Up/Up 
North London

Acton West

Acton Canal Wharf 
Jn

Acton East

Hampstead Heath

Gunnersbury Jn

Harlesden Jn

Willesden Suburban 
Jn

Acton Wells Jn

Kew East Jn

Mitre Bridge Jn

Kensal Green Jn

Willesden High Level
Jn

Kensal Green Jn

Gunnersbury Jn

Kensal Green Jn

Hampstead Heath

Acton East

Acton Wells Jn

Gunnersbury Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

South Acton Jn

Willesden High 
Level Jn

Kensal Green Jn

Willesden High 
Level Jn

Gunnersbury Jn

Kensal Green Jn

Kensal Green Jn

Gunnersbury Jn

P2025/3915542 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GOSPEL OAK AND 
RICHMOND 



CHANNEL TUNNEL FREIGHT SERVICES TO RUN 
VIA WEST LONDON LINE, WEMBLEY YARD 
(R/R)AND THEN TO PRIMROSE HILL/KENSAL 
GREEN JN 



FREIGHT TRAFFIC VIA THE CITY LINES TO BE 
DIESEL ONLY



FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS FROM 
0110 TO 1100 SUN AND 0045 TO 0305 MON 



ACTON TRAFFIC TO BE RETIMED/RUN TO/FROM 
WEMBLEY 



6E62 TO BE RE-TIMED OR NOT TO RUN 

6O87/6063/6O50/6O47 TO BE RE-TIMED 



NO TRAINS TO BE STABLED IN THE REVERSING 
SIDING AT KENSAL GREEN FROM 0110 TO 1100 
SUN AND 0045 TO 0500 MON 



ARL ECS TO/FROM WILLESDEN TMD TO RUN VIA 
DC LINES TO WILLESDEN LOW LEVEL AND 
REVERSE, THEN TO NLL VIA NEW LINES FROM 
1100 SUN TO 0045 MON



THIS IS AN ANGLIA POSSESSION THAT IMPACTS 
ON WESTERN/NW&C



CD Track: Old Oak Common Down

NLL CYCLIC TYPE 9

NLL CYCLIC TYPE 13A

EA1310
EA1330
EA1360
GW130
MD150
MD155
MD160
MD167

4m64ch and 0m4ch

1m57ch and 2m55ch

1m57ch and 0m45ch

1m57ch and 0m45ch

1m57ch and 0m45ch

1m57ch and 0m45ch

1m57ch and 0m45ch

1m57ch and 0m45ch

5m20ch and 2m70ch

4m67ch and 0m45ch

0m20ch and 1m44ch

1m57ch and 0m45ch

5m10ch and 2m70ch

1m57ch and 0m45ch

5m35ch and 2m70ch

1m57ch and 0m45ch

P & D Maintenance

Patrolling 

URFDO Inspections

Off Track Work

URFDO Inspections

Remove Rail Defects

Welding and Grinding

Remove Rail Defects

Survey Work

S&T Maintenance

Major Projects

Tamping

S&C Unit Renewal 
(Maintenance Only)

Welding and Grinding

C11 Rerail Resleeper 
Reballast - Trax

Off Track Work

14/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

16/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10891934

W2025/10880279

W2025/10887855

W2025/10905543

W2025/10887858

W2025/10880559

W2025/10906304

W2025/10880456

W2025/10871468

W2025/10880571

W2025/11067787

W2025/11039677

W2025/11055418

W2025/10906393

W2025/10920537

W2025/10905460
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EAS_V4_2_2025

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0305 Mon

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

0305 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Sidings 
Possession

Possession

Down North 
London/Down/Dow
n Richmond
Down and Up City 
Line

Down and Up New
Line

Reversing Siding

Down and Up 
North London

Gunnersbury Jn

Harlesden Jn

Willesden Suburban 
Jn

Kensal Green Jn

Acton Wells Jn

Hampstead Heath

Kensal Green Jn

Kensal Green Jn

Hampstead Heath

P2025/3915542 16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V4_2_2025

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0115 Sun

0150 Sun

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0445 Sun

0430 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

BLOCKED To
Electric 
Trains

Acton Dive-Under

Down and Up 
Poplar

Engine and 
Carriage Line

Greenford Bay 
Line

Greenford East 
Curve

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Down and Up 
Relief

Back Line

Washer Bypass

Carriage Line

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

West Ealing 
Sidings No 2 Loop
/ No 3 Loop
Down and Up 
Main

West Ealing 
Sidings No 2 Loop
/ No 3 Loop

Acton West (inc.)

Acton West

Old Oak Common 
East Jn

Greenford

Greenford East Jn

Drayton Green Jn

Southall East Jn

Southall East Jn

CrossRail Depot

Old Oak Common 
East Jn

Greenford West Jn

West Ealing

Hanwell Jn

Hanwell Jn

Southall East Jn

Hanwell Jn

Acton Main Line

Acton West

Grand Canal 
Junction

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

Ladbroke Grove

Old Oak Common
East Jn

West Ealing

West Ealing Jn

West Ealing Jn

Ladbroke Grove

West Ealing Jn

P2025/3927450 TRAINS TO RUN OVER MAIN LINES.  

NO ACCESS TO / FROM ACTON YARD AND WEST 
EALING SIDINGS.

UNITS CAN BE STABLED ON WEST EALING 
LOOPS 2&3.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN WEST EALING SIDINGS LOOPS NO.2 &
NO.3 BETWEEN 0150 SUN AND 0430 SUN ONLY.



Work Details: MAINTENANCE.

EA1310
GW103
GW130
GW174

2m44ch and 5m40ch

3m30ch and 8m27ch

4m65ch and 5m30ch

2m44ch and 8m27ch

Major Projects

S&T Work

Patrolling 

In Connection With 
Engineering Work

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10977261

W2025/11060110

W2025/11066941

W2025/11092859
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EAS_V4_2_2025

0025 Mon

0025 Mon

0025 Mon

0845 Sun

0845 Sun

0845 Sun

0945 Sun

0945 Sun

0945 Sun

1045 Sun

1045 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

16/06/25

16/06/25

16/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

0440 Mon (5 hrs)

0440 Mon (4 hrs)

0440 Mon (4 hrs)

0915 Sun

0915 Sun

0915 Sun

1015 Sun

1015 Sun

1015 Sun

1115 Sun

1115 Sun

0930 Sun

0930 Sun

0930 Sun

0930 Sun

Sidings 
Possession

Protected 
Path

Protected 
Path

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

Dock Junction 
Link Line Sidings 
Possession
Silo Curve

North London 
Incline

Down Hounslow

Up Hounslow

Up Kew Branch

Down Kew Branch

Down Hounslow

Up Kew Spur

Down Kew Spur

Up Hounslow

Down Hounslow

Up Hounslow

Down Kew Spur

Down and Up 
Tottenham

Down and Up T&H

Up Reception

Cripple Sidings

Dock Jn South

Cedar Jn

St. Pancras 
International

Old Kew Jn

Old Kew Jn

Old Kew Jn

Kew Bridge

Kew East Jn

Chiswick

New Kew Jn

New Kew Jn

Junction Road Jn

Crouch Hill

Junction Road Jn

Upper Holloway

St. Pancras 
International

Silo Curve Jn

York Way North 
Jn

Kew Bridge

Kew East Jn

Old Kew Jn

Chiswick

New Kew Jn

Old Kew Jn

Chiswick

New Kew Jn

Carlton Road Jn

Junction Road Jn

Upper Holloway

Upper Holloway

P2025/4101440

P2025/4122550

P2025/4122551

P2025/4122553

P2025/4087646 RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION



NLL CYCLIC TYPE 16D

EA1320
LN115
LN3201
SO400

EA1330
SW230
SW240

EA1330
SW230
SW240

EA1330
SW230
SW240

EA1370
LN3210

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

0m40ch and 3m4ch

S&T Work

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Patrolling 

16/06/25

16/06/25

16/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11103091

W2025/11148277

W2025/11148278

W2025/11148279

W2025/11024424
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0630 Sun

0630 Sun

15/06/25

15/06/25

0930 Sun

0930 Sun

Line Blockage

Line Blockage

Harringay Curve

Down and Up T&H

Harringay Park Jn

Harringay Green 
Lanes

Harringay Jn

Upper Holloway

P2025/4087747 RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION



NLL CYCLIC TYPE 16C

EA1370
LN165

3m15ch and 4m38ch
Patrolling 

15/06/25

15/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11024592

Week 12  - Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

16/06/25

16/06/25

15/06/25

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

15/06/25

16/06/25

16/06/25

15/06/25

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

0300 Mon

0300 Mon

1305 Sun

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

1305 Sun

0300 Mon

0300 Mon

1305 Sun

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Platforms 1-2

Up Riverside

Down T&H/Down 
Tilbury

Up 
Tilbury/Fenchurch 
Street
Departure Line

Down Goods

Down and Up 
Connecting Line

Down Fenchurch 
Street/Tilbury

Down Riverside

Up Tilbury/Up T&H

Exchange Sidings

Up Goods

Down and Up 
Thames Haven

Reception Line

Dagenham Cold 
Storage Siding

Sidings 1-3

Purfleet Long 
Sidings

Down Through 
Sidings

Barking Riverside

Barking Tilbury Line 
Jn East

Pitsea

Barking Tilbury Line 
Jn West

Renwick Road Jn

Ripple Lane East Jn 
(Down 
Tilbury/Goods)
Upney Jn

Barking

Barking Riverside

Barking Station Jn

Renwick Road Jn

Barking Tilbury Line 
Jn East

Thames Haven

Renwick Road Jn

Dagenham Dock

Freightliner Depot 
East End GF

Purfleet

Ripple Lane

Barking Riverside

Barking Station Jn

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn East

Barking Tilbury 
Line Jn West

Down Riverside 
Junction

Pitsea

Renwick Road Jn

Ripple Lane East 
Jn (Up Tilbury)

Thames Haven Jn

Barking Tilbury 
Line Jn East

Dagenham Dock

Freightliner Depot
West End GF

Purfleet

Ripple Lane

P2025/3937085 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAYS, PURFLEET, 
RAINHAM AND UPMINSTER

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAYS AND PITSEA UNTIL 
1305 SUN



ARL T&H SERVICES TO TERMINATE/START FROM 
BARKING PLATFORM 1 

NO ACCESS TO EAST HAM CS VIA T&H



LUL TO NOTE DISTRICT LINE TO BE OPEN



NO ACCESS AVAILABLE TO/FROM RIPPLE LANE, 
DAGENHAM DOCK, PURFLEET SIDINGS, TILBURY 
RAILPORT AND THAMES GATEWAY

FREIGHT SERVICES TO BE RETIMED / NOT RUN



TRAINS TO STABLE IN PLATFORMS 1 AND 2 AT 
BARKING RIVERSIDE 



ISOLATION OF EXCHANGE SIDINGS TO BE 
LIFTED BY 2300 SUN



ROAD TO BE OPEN AT PURFLEET LC, LOW 
STREET LC, EAST TILBURY LC, STANFORD-LE-
HOPE LC AND PITSEA HALL LC



CD Track: Barking Essex Road FU

AWD: Purfleet to Grays Up Re-Rail

AWD B&C: Jurgens LC Renewal

LTS CYCLIC TYPE 6

EA1370
EA1380
EA1390
EA1395
EA1420
SO400
SO420

13m20ch and 18m60ch

7m33ch and 18m0ch

11m25ch and 12m40ch

9m70ch and 11m0ch

8m0ch and 32m30ch

15m16ch and 18m65ch

13m51ch and 12m65ch

15m16ch and 18m75ch

8m0ch and 18m60ch

S&T Maintenance

OHL Work

OTP Miller

OTP Miller

Tamping

LC  Work

Follow Up Tamping

C2 Rerail - Both Rails

Tamping

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11069377

W2025/10947753

W2025/11060787

W2025/11060629

W2025/11060539

W2025/10931657

W2025/10926945

W2025/10834994

W2025/11060603
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EAS_V4_2_2025

0115 Sun

1305 Sun

1305 Sun

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0125 Sat

2355 Sun

2355 Sun

2355 Sun

0001 Sat

2315 Sat

16/06/25

16/06/25

16/06/25

14/06/25

14/06/25

14/06/25

14/06/25

14/06/25

16/06/25

16/06/25

16/06/25

20/06/25

15/06/25

0300 Mon

0300 Mon

0300 Mon

0425 Sat

0425 Sat

0425 Sat

0425 Sat

0425 Sat

0315 Mon

0315 Mon

0315 Mon

2359 Fri

0830 Sun

Sidings 
Possession

Possession

Possession

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Sidings 
Possession

Line Blockage
+Detonators

Line Blockage
+Detonators

Sidings 
Possession

Possession

Possession

Stora Sidings H7 
& H8
Sidings 1-2

Headshunt

Down T&H/Down 
Tilbury

Up Tilbury/Up T&H

Up 
Tilbury/Fenchurch 
Street
Down and Up 
Connecting Line

Down Fenchurch 
Street/Tilbury

Down and Up 
Main

Inlet Road

Carriage Washer 
Road

Down Tilbury

Up Tilbury

Third Line

Seabrook Sidings

Up & Down 
Sizewell

Up & Down East 
Suffolk/Down East 
Suffolk
Up East Suffolk

Ripple Lane West 
Yard

West Thurrock Jn

Barking Station Jn

Barking Tilbury Line 
Jn West

Upney Jn

Barking

Upney (LUL)

East Ham Depot

Tilbury Town

Grays

Grays

Sizewell LC

Halesworth

Ripple Lane West 
Yard

Barking Station Jn

West Thurrock Jn

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn East

Barking Tilbury 
Line Jn West

East Ham (LUL)

East Ham Depot

Purfleet

West Thurrock Jn

Grays

Saxmundham Jn

Woodbridge

P2025/3937085

P2025/4144043

P2025/4154317

P2025/4034439 NO ACCESS TO SIZEWELL BRANCH FROM 2310 
ON FRIDAY 21ST FEBRUARY 2025 TO 0525 ON 
MONDAY 5TH JANUARY 2026



TOKEN REQUIRED FOR THE UP & DOWN 
SIZEWELL



BLOCKADE 

POSSESSION COVERS FROM 2025 WEEK 48 TO 
2026 WEEK 41



CD Enhancements: Sizewell C Project

EA1380

EA1390

EA1430
EA1520

6m19ch and 8m20ch

18m64ch and 20m5ch

92m16ch and 95m79ch

Patrolling 

Rail Management Inspections

Major Projects

15/06/25

15/06/25

15/06/25

14/06/25

14/06/25

14/06/25

14/06/25

14/06/25

15/06/25

15/06/25

15/06/25

14/06/25

14/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/11219443

W2025/11231501

W2025/10994047

Week 12  - Continued

Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0015 Mon

0015 Mon

0015 Mon

0015 Mon

16/06/25

16/06/25

16/06/25

16/06/25

0450 Mon

0450 Mon

0450 Mon

0450 Mon

Possession

Possession

Possession

Possession

Reedham Single

Platforms 2-4

Up & Down East 
Suffolk

Down and Up 
Lowestoft

Reedham Jn

Lowestoft

Oulton Broad North 
Jn

Lowestoft

Church Dam LC 
(UWC)

Lowestoft

Oulton Broad 
Swing Bridge

Reedham 
(Norfolk)

P2025/3938892 NO TRAINS TO BE STABLED IN PLATFORMS 2-4 
AT LOWESTOFT 



GE CYCLIC TYPE 129A

EA1430
EA1470
EA1510 12m70ch and 23m41ch

12m35ch and 13m50ch

12m70ch and 20m0ch

Track Maintenance

Track Maintenance

PL Tamping

16/06/25

16/06/25

16/06/25

16/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11019937

W2025/11112759

W2025/11019878

Week 12  - Continued

SUPERSEDED B
Y C
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Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0040 Sun

0040 Sun

0040 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

2300 Sun

0750 Sun

2300 Sun

0345 Sun

0345 Sun

0345 Sun

0345 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Suburban

Platforms 5-10

Platforms 1-4

Up Stratford Down

Down and Up 
Main

Down and Up 
Electric

Platforms 11-17

Down Passenger 
Loop/Platform 4

Up Passenger 
Loop/Platform 1

Up & Down 
Braintree

Down and Up 
Main

Bethnal Green West 
Jn

Liverpool Street

Gas Factory Jn

Bethnal Green East 
Jn

Bow Jn

Liverpool Street

Witham C/End

Witham L/End

Braintree

Marks Tey C/End

Liverpool Street

Bow Jn

Liverpool Street

Witham

Witham C/End

Witham Jn

Witham L/End

P2025/3943057

P2025/3943554

SERVICES TO TRAVEL OVER THE MAIN / 
ELECTRIC LINES BETWEEN BETHNAL GREEN 
WEST JN AND LIVERPOOL STREET 



TRAINS TO BE RE-PLATFORMED IN PLATFORMS 
11-17 AT LIVERPOOL STREET FROM 0040 TO 
0140 SUN AND FROM 0345 TO 0750 SUN 

TRAINS TO BE RE-PLATFORMED IN PLATFORMS 
5-17 AT LIVERPOOL STREET FROM 0750 TO 2300 
SUN



NO ACCESS TO/FROM PLATFORMS 1-4 AT 
LIVERPOOL STREET FROM 0040 TO 2300 SUN

NO ACCESS TO/FROM PLATFORMS 5-10 AT 
LIVERPOOL STREET FROM 0040 TO 0750 SUN



TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 1-4 AT LIVERPOOL STREET FROM 
0040 TO 2300 SUN WITH PANTOGRAPHS 
LOWERED 

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 5-10 AT LIVERPOOL STREET FROM 
0040 TO 0750 SUN (SECTIONAL APPENDIX 
MODULE AR 1 REFERS) 

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 11-17 AT LIVERPOOL STREET FROM
0140 TO 0345 SUN (SECTIONAL APPENDIX 
MODULE AR 1 REFERS) 



MTREL SERVICES REQUIRE TWO PLATFORMS AT
LIVERPOOL STREET (HIGH LEVEL) 

 



GE CYCLIC TYPE 11

CD Structures: Bishopsgate Tunnel

GE CYCLIC TYPE L

EA1010
EA1400

EA1011
EA1070

0m0ch and 0m77ch

0m0ch and 3m0ch

38m50ch and 45m60ch

Structures Work

Track Maintenance

Track Maintenance

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

13Week

W2025/10694331

W2025/11074355

W2025/11086890

SUPERSEDED B
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Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Goods Loop

Down and Up 
Felixstowe

Down and Up East
Suffolk

Down and Up 
Bacon Factory 
Curve
Up & Down 
Felixstowe Curve

Trimley Loop

Single

Down & Up 
Lowestoft

Platforms 1-4

Down & Up Goods

Reception No.1

North Curve

Down and Up 
Main

Up & Down North 
Quay

Up & Down 
Felixstowe Single

Sidings

Arrival Line

Ipswich Top Yard

Field Sidings 
No.1-2
Ipswich Top Yard

Claydon GF

Derby Road

Woodbridge

Boss Hall Jn

Felixstowe Beach LC

Trimley C/End

Halifax Jn

East Suffolk Jn

Ipswich

East Suffolk Jn

Manningtree North 
Jn

Stowmarket L/End

Felixstowe North 
Quay FLT

Felixstowe Town

Barham

East Suffolk Jn

Ipswich

Claydon GF

Derby Road

East Suffolk Jn

Europa Jn

Felixstowe Beach 
Jn

Gun Lane 
Junction

Halifax Jn

Ipswich

Ipswich Goods Jn

Manningtree East 
Jn

Manningtree 
North Jn

Trimley

Westerfield Jn

Barham

East Suffolk Jn

Ipswich

Ipswich Goods Jn

P2025/3942227 GA TO STABLE TRAINS IN PLATFORMS 1 AND 4 
AT IPSWICH



PANTOGRAPHS TO BE LOWERED ON TRAINS 
STABLED AT IPSWICH AND CS

  

GA TO OUTSTABLE FROM DOWN & UP GOODS



NO TRAINS TO BE STABLED IN RECEPTION NO. 1,
2 AND 3 AT IPSWICH

4R77 TO OUTSTABLE AT COLCHESTER UP LOOP
4Y94 TO RUN TO VMF

4R83 NOT TO RUN, RUNS LIGHT ENGINE 0R93

4L96 TO STABLE AT WEMBLEY



GE CYCLIC TYPE C

EA1011
EA1012
EA1120
EA1130
EA1430
EA1440
EA1450
EA1460
EA1744

60m20ch and 79m50ch

67m0ch and 70m40ch

60m20ch and 79m50ch

67m55ch and 70m50ch

67m55ch and 70m50ch

72m23ch and 84m30ch

Tamping

Track Maintenance

Tamping

S&T Maintenance

Patrolling 

Patrolling 

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11100371

W2025/11073597

W2025/11100326

W2025/11144769

W2025/11072992

W2025/11072896

Week 13  - Continued
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Anglia Route

Data freeze:EAS - Section 7
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EAS_V4_2_2025

0100 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

0715 Sun

1055 Sun

1055 Sun

1055 Sun

1055 Sun

1055 Sun

Sidings 
Possession

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Ipswich Upper 
Yard
Reception No.2-3

Down and Up 
Felixstowe

Up & Down 
Felixstowe Curve

Trimley Loop

Up & Down North 
Quay

Up & Down 
Felixstowe Single

East Suffolk Jn

Derby Road

Felixstowe Beach LC

Trimley C/End

Felixstowe North 
Quay FLT

Felixstowe Town

Derby Road

Felixstowe Beach 
Jn

Gun Lane 
Junction

Trimley

Westerfield Jn

P2025/3942227 22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 13  - Continued

Continued
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Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

23/06/25

23/06/25

23/06/25

23/06/25

23/06/25

23/06/25

23/06/25

23/06/25

23/06/25

23/06/25

23/06/25

23/06/25

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Goods Loop

Down and Up East
Suffolk

Down and Up 
Bacon Factory 
Curve
Down & Up 
Lowestoft

Platforms 1-3

Down & Up Goods

Reception No.1

North Curve

Down and Up 
Main

Sidings

Arrival Line

Ipswich Top Yard

Field Sidings 
No.1-2
Ipswich Upper 
Yard
Reception No.2-3

Claydon GF

Westerfield

Boss Hall Jn

East Suffolk Jn

Ipswich

East Suffolk Jn

Manningtree North 
Jn

Stowmarket L/End

Barham

East Suffolk Jn

Ipswich

East Suffolk Jn

Claydon GF

East Suffolk Jn

Europa Jn

Ipswich

Ipswich Goods Jn

Manningtree East 
Jn

Manningtree 
North Jn

Barham

East Suffolk Jn

Ipswich

Ipswich Goods Jn

P2025/3942233 GA TO STABLE TRAINS IN PLATFORMS 1 AND 4 
AT IPSWICH 



PANTOGRAPHS TO BE LOWERED ON TRAINS 
STABLED AT IPSWICH AND CS

 

GA TO OUTSTABLE FROM DOWN & UP GOODS



NO TRAINS TO BE STABLED IN RECEPTION NO. 1,
2 AND 3 AT IPSWICH

4R77 TO OUTSTABLE AT COLCHESTER UP LOOP
4Y94 TO RUN TO VMF

4R83 NOT TO RUN, RUNS LIGHT ENGINE 0R93

4L96 TO STABLE AT WEMBLEY



GE CYCLIC TYPE C

EA1011
EA1012
EA1120
EA1430
EA1744

23/06/25

23/06/25

23/06/25

23/06/25

23/06/25

23/06/25

23/06/25

23/06/25

23/06/25

23/06/25

23/06/25

23/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 13  - Continued
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Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0145 Mon

0145 Mon

0410 Mon

0030 Fri

0030 Fri

0220 Sun

0220 Sun

2355 Wed

2355 Wed

0010 Sun

23/06/25

23/06/25

23/06/25

23/06/25

23/06/25

23/06/25

23/06/25

27/06/25

27/06/25

22/06/25

22/06/25

26/06/25

26/06/25

22/06/25

0455 Mon

0455 Mon

0455 Mon

0145 Mon

0410 Mon

0410 Mon

0455 Mon

0455 Fri

0455 Fri

0610 Sun

0610 Sun

0430 Thu

0430 Thu

0810 Sun

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Possession

Possession

Line Blockage
(Between 
Trains)

Possession

Possession

Line Blockage

Line Blockage

Possession

Possession

Possession

Down Southend

Platform 1

Up & Down 
Southminster

Up Southend

Up Southend

Platform 4

Up Southend

Down Platform

Up & Down 
Southminster

Platforms 2-3

Down and Up 
Southend

Down Platform

Up & Down 
Southminster

Walton Single

Hockley C/End

Wickford

Wickford Jn

Billericay C/End

Billericay C/End

Wickford

Billericay C/End

North Fambridge

Southminster

Southend Victoria

Southend Victoria

North Fambridge

Southminster

Walton-on-the-
Naze

Billericay C/End

Wickford

Wickford Jn

Hockley C/End

Hockley C/End

Wickford

Hockley C/End

North Fambridge

Wickford Jn

Southend Victoria

Southend Victoria 
L/End

North Fambridge

Wickford Jn

Kirby Cross

P2025/3940958

P2025/4167091

P2025/4167101

P2025/4167138

P2025/4167144

SERVICES TO TRAVEL OVER THE UP SOUTHEND 
BI-DIRECTIONAL LINE BETWEEN BILLERICAY 
C/END AND HOCKLEY C/END



STRUCTURE FOR AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN 
SCHEDULE PATHS TO OPERATORS. DOWN 
TRAINS TO BE RETIMED WITH THE ENGINEERING
ALLOWANCE OF [4] TO BE MOVED TO 
APPROACHING HOCKLEY



SSV INSPECTIONS TYPE 1

EA1050
EA1060

EA1050
EA1060

EA1050

EA1060

EA1110

25m20ch and 35m75ch

29m30ch and 45m42ch

41m25ch and 41m42ch

29m30ch and 45m42ch

68m68ch and 70m15ch

Track Maintenance

Unload Ballast

Station Work

Unload Ballast

Structures Examination

23/06/25

23/06/25

23/06/25

23/06/25

23/06/25

23/06/25

23/06/25

27/06/25

27/06/25

22/06/25

22/06/25

25/06/25

25/06/25

22/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11074711

W2025/11157158

W2025/11153146

W2025/11157121

W2025/11163872

Week 13  - Continued
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Network Rail
Anglia Route
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EAS_V4_2_2025

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

23/06/25

23/06/25

23/06/25

23/06/25

23/06/25

23/06/25

23/06/25

23/06/25

23/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0430 Sun

0430 Sun

0430 Sun

0430 Sun

0430 Sun

0430 Sun

0430 Sun

0430 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Fast/Down 
Cambridge

Up Cambridge/Up 
Fast

Platforms 1-3

Down and Up 
Chingford

Lea Valley 
Reversible

Down and Up 
Temple Mills

Temple Mills Loop

Reception Line

Down and Up 
Tottenham South 
Curve
Carriage Sidings

Platform 3/Up 
Passenger Loop

Down and Up 
Cambridge

Platforms 1-3

Up Departure 
Down/Up & Down 
Airport/Up Airport
Down Goods Loop

Up & Down 
Cambridge Chord

Down Airport/Up &
Down Airport/Up 
Arrival Down
Up Sidings

Down Sidings

Cheshunt Jn

Bethnal Green North
Jn

Chingford

Chingford

Lea Bridge Jn

Coppermill Jn

Temple Mills West 
Jn

South Tottenham 
East Jn

Chingford

Bishops Stortford

Stansted North Jn

Stansted Airport

Stansted South Jn

Stansted 
Mountfitchet

Stansted East Jn

Stansted Airport

Bishops Stortford

Bethnal Green 
North Jn

Cheshunt Jn

Chingford

Clapton Jn

Meridian Water

Ruckholt Rd Jn

Temple Mills West
Jn

Tottenham South 
Jn

Chingford

Bishops Stortford

Sawbridgeworth

Stansted Airport

Stansted 
Mountfitchet

Stansted North Jn

Stansted South Jn

Bishops Stortford

P2025/3943225

P2025/3943046

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION FOR CHINGFORD SERVICES



PASSENGER SERVICES DIVERTED VIA SEVEN 
SISTERS



FREIGHT SERVICES DIVERTED VIA SOUTH 
TOTTENHAM AND SEVEN SISTERS



ECS TO/FROM ORIENT WAY TO RUN VIA BOW JN 
AND STRATFORD



ONE PLATFORM TO BE AVAILABLE AT 
LIVERPOOL STREET FOR ARL ECS OUTSTABLED 
FROM CHINGFORD CS



WA CYCLIC TYPE T

NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
STANSTED AIRPORT

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 1-2 AT STANSTED AIRPORT



PATROLLING TYPE L (AMENDED)

EA1160
EA1200
EA1280
EA1290

EA1160
EA1161
EA1220

1m42ch and 13m30ch

1m42ch and 13m30ch

1m42ch and 13m30ch

4m70ch and 5m31ch

1m42ch and 13m30ch

33m25ch and 34m34ch

29m55ch and 33m29ch

34m20ch and 36m57ch

Welding and Grinding

Off Track Work

Ultrasonic Cover

S&T Maintenance

Remove Rail Defects

Patrolling 

Structures Examination

S&T Maintenance

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10730477

W2025/10687895

W2025/10687864

W2025/10688483

W2025/10687810

W2025/10665533

W2025/11073295

W2025/10665588

Week 13  - Continued
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Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Platform 3

Down/Down Kings 
Lynn

Up Platform 
Loop/Up Goods 
Loop
Up & Down/Down 
and Up Bury

Down Goods Loop

Down and Up 
Peterborough

Up & Down Ely 
West Curve

Down and Up 
Norwich

Up/Up Kings Lynn

Down Chesterton 
Jn Yard/Sidings

Down Through 
Siding
Up Through Siding

Ely Freight 
Terminal

Cambridge North

Littleport Bypass LC 
(AHBC-X)

Ely

Chippenham Jn

Ely

Chettisham

Ely West Jn

Queen Adelaide LC 
(AHBC-X) 
(ELR:ETN/LOR:EA1
580)
Coldham Lane Jn

Chesterton Jn

Ely

Ely North Jn

Cambridge North

Coldham Lane Jn

Ely

Ely Dock Jn

Ely North Jn

Littleport Bypass 
LC (AHBC-X)

Chesterton Jn

Ely

Ely North Jn

P2025/3943366 GA TO STABLE TRAINS IN PLATFORM 3 AT 
CAMBRIDGE NORTH WITH PANTOGRAPHS 
LOWERED



WHEREVER ANY ISOLATION HAS BEEN TAKEN, 
AFFECTING ANY PART OF 425 AND/ OR 426 
SECTIONS: ELECTRICAL SWITCHOVER TO 
HAPPEN BETWEEN 0050 AND 0120 ALSO 0800 
AND 0830 UNLESS AN EMERGENCY SITUATION 
ARISES.GTR CLASS 700 PANTOGRAPHS TO BE 
LOWERED ON STABLED TRAINS AT ALL 
CAMBRIDGE CS STABLING LOCATIONS DUE TO 
MOMENTARY LOSS OF POWER. THE MOVEMENT 
OF UNITS IS AVAILABLE DURING THESE TIMES 
BUT PREPARATION OF UNITS IS NOT AVAILABLE 
DURING THESE TIMES. TRAIN MOVEMENTS AND 
PREPARATIONS ARE FULLY AVAILABLE FOR THE 
REST OF THE POSSESSION.  



WA CYCLIC TYPE S (AMENDED) 

CD Signalling: C3R

EA1161
EA1162
EA1540
EA1550
EA1560
EA1580

70m0ch and 70m37ch

70m0ch and 70m37ch

72m0ch and 72m40ch

57m40ch and 76m20ch

56m56ch and 69m20ch

70m0ch and 70m37ch

Welding and Grinding

Track Maintenance

Track Maintenance

Tamping

Resignalling Work

URFDO Inspections

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10743753

W2025/10687875

W2025/10687830

W2025/11069754

W2025/10938897

W2025/10687960
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EAS_V4_2_2025

2345 Sun

2345 Sun

2345 Sun

2345 Sun

2345 Sun

2345 Sun

2345 Sun

2345 Sun

2345 Sun

2345 Sun

2345 Sun

0035 Mon

0035 Mon

0035 Mon

0035 Mon

23/06/25

23/06/25

23/06/25

23/06/25

23/06/25

23/06/25

23/06/25

23/06/25

23/06/25

23/06/25

23/06/25

23/06/25

23/06/25

23/06/25

23/06/25

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0415 Mon

0415 Mon

0415 Mon

0415 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Down/Down Kings 
Lynn

Up Platform 
Loop/Up Goods 
Loop
Up & Down/Down 
and Up Bury

Down Goods Loop

Down and Up 
Peterborough

Up & Down Ely 
West Curve

Down and Up 
Norwich

Up/Up Kings Lynn

Down Chesterton 
Jn Yard/Sidings

Down & Up 
Sidings
Through Siding

Ely Freight 
Terminal
Potters Sidings

Platforms 1-3

Up Departure 
Down/Up & Down 
Airport/Up Airport
Down Airport/Up &
Down Airport/Up 
Arrival Down
Up & Down 
Cambridge Chord

Littleport Bypass LC 
(AHBC-X)

Ely

Chippenham Jn

Ely

Chettisham

Ely West Jn

Queen Adelaide LC 
(AHBC-X) 
(ELR:ETN/LOR:EA1
580)
Cambridge North

Chesterton Jn

Ely

Ely North Jn

Stansted Airport

Stansted East Jn

Stansted Airport

Stansted East Jn

Cambridge North

Ely

Ely Dock Jn

Ely North Jn

Littleport Bypass 
LC (AHBC-X)

Chesterton Jn

Ely

Ely North Jn

Stansted Airport

Stansted East Jn

Stansted North Jn

P2025/3943371

P2025/3943526

4H83 TO BE RETIMED



GA TO STABLE TRAINS IN PLATFORM 3 AT 
CAMBRIDGE NORTH



WA CYCLIC TYPE S (AMENDED)

CD Signalling: C3R

GA TO STABLE TRAINS AS REQUIRED IN 
PLATFORMS 1 AND 3 AT STANSTED AIRPORT

NO TRAINS TO BE STABLED IN PLATFORM 2 AT 
STANSTED AIRPORT



INSPECTIONS TYPE L

EA1161
EA1162
EA1540
EA1550
EA1560
EA1580

EA1220

69m30ch and 71m33ch

70m50ch and 71m63ch

57m40ch and 69m15ch

69m20ch and 72m10ch

70m50ch and 71m63ch

71m50ch and 71m63ch

58m0ch and 76m20ch

69m28ch and 72m0ch

34m20ch and 36m57ch

S&T Maintenance

Welding and Grinding

Resignalling Work

P & D Maintenance

Track Maintenance

URFDO Inspections

Tamping

Patrolling 

S&T Maintenance

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

23/06/25

23/06/25

23/06/25

23/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10909315

W2025/10743709

W2025/10938879

W2025/10687912

W2025/10687908

W2025/10687909

W2025/11069982

W2025/10687970

W2025/10688592
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EAS_V4_2_2025

0130 Mon

0130 Mon

0130 Mon

0130 Mon

0130 Mon

0130 Mon

0130 Mon

0130 Mon

0055 Sun

0055 Sun

23/06/25

23/06/25

23/06/25

23/06/25

23/06/25

23/06/25

23/06/25

23/06/25

22/06/25

22/06/25

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0810 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line Blockage
+Detonators

Line Blockage
+Detonators

Down and Up 
Tottenham

Down and Up 
North London

Down and Up T&H

Harringay Curve

Up Reception

Down and Up 
Tottenham South 
Curve
Up/Down Seven 
Sisters Chord

Cripple Sidings

Down and Up 
North London

Down and Up T&H

Junction Road Jn

Camden Road West 
Jn

Woodgrange Park Jn

Harringay Park Jn

Upper Holloway

Tottenham South Jn

South Tottenham 
West Jn

Upper Holloway

Hampstead Heath

Junction Road Jn

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Park Jn

Junction Road Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Junction Road Jn

Gospel Oak

Gospel Oak Jn

P2025/3942645

P2025/3942655

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



7L29 TO BE DIVERTED VIA NLL/ STRATFORD AND 
FOREST GATE JN

6L59/6L10 TO RUN VIA WCML AND PRIMROSE 
HILL



OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS 
NOT PERMITTED 



NLL CYCLIC TYPE 8

OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS 
NOT PERMITTED



NLL CYCLIC TYPE 8 ROTR

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

EA1310
EA1370

1m7ch and 1m35ch

1m7ch and 1m35ch

1m1ch and 1m40ch

1m1ch and 1m40ch

URFDO Inspections

Track Maintenance

URFDO Inspections

Track Maintenance

23/06/25

23/06/25

23/06/25

23/06/25

23/06/25

23/06/25

23/06/25

23/06/25

22/06/25

22/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10687995

W2025/10687977

W2025/10687992

W2025/10687989
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EAS_V4_2_2025

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0500 Sun

0810 Sun

23/06/25

23/06/25

23/06/25

22/06/25

22/06/25

22/06/25

23/06/25

23/06/25

22/06/25

23/06/25

23/06/25

23/06/25

22/06/25

23/06/25

22/06/25

23/06/25

0305 Mon

0305 Mon

0305 Mon

0810 Sun

0810 Sun

0810 Sun

0305 Mon

0305 Mon

0810 Sun

0305 Mon

0305 Mon

0500 Mon

0810 Sun

0500 Mon

1800 Sun

0045 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Down and Up 
Goods

Down and Up 
Poplar

Eastbound District
Line

Down North 
London/Down/Dow
n Richmond
Down and Up City 
Line

Down and Up New
Line

Shunt Neck

Down and Up 
South West
Up & Down South 
West Goods
Up & Down South 
West
Westbound 
District Line

Up 
Richmond/Up/Up 
North London
Platforms 3-7

Down and Up Kew

Down and Up 
High Level

Reversing Siding

Willesden Turn 
Back Siding

Acton Yard

Reception 1, 2 & 3

Down North 
London/Down/Dow
n Richmond

Acton Canal Wharf 
Jn

Acton East

Network Rail / LUL 
(District Line) 
Boundary
Richmond

Harlesden Jn

Willesden Suburban 
Jn

Acton Wells Jn

Gunnersbury Jn

Hampstead Heath

Richmond

Kew East Jn

Mitre Bridge Jn

Kensal Green Jn

Willesden High Level
Jn

Acton West

Richmond

Acton Wells Jn

Gunnersbury Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Network Rail / 
LUL (District Line)
Boundary
Richmond

South Acton Jn

Willesden High 
Level Jn

Kensal Green Jn

Willesden High 
Level Jn

Acton East

Kensal Green Jn

Richmond

P2025/3937729 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GOSPEL OAK AND 
RICHMOND 



CHANNEL TUNNEL FREIGHT SERVICES TO RUN 
VIA WEST LONDON LINE, WEMBLEY YARD 
(R/R)AND THEN TO PRIMROSE HILL/KENSAL 
GREEN JN 



FREIGHT TRAFFIC VIA THE CITY LINES TO BE 
DIESEL ONLY



ACTON TRAFFIC TO BE RETIMED/RUN TO/FROM 
WEMBLEY 



6E62 TO BE RE-TIMED OR NOT TO RUN 

7V90/7V91, 6O95, 4M13 WILL NOT RUN 

6O50/6063, 6V07/6V08 TO BE RE-TIMED 



ARL ECS TO/FROM WILLESDEN TMD TO RUN VIA 
DC LINES TO WILLESDEN LOW LEVEL AND 
REVERSE, THEN TO NLL VIA NEW LINES FROM 
0810 SUN TO 0045 MON 



NO TRAINS TO BE STABLED IN THE REVERSING 
SIDING AT KENSAL GREEN FROM 0110 TO 0810 
SUN AND 0045 TO 0500 MON



LUL TO NOTE DISTRICT LINE CLOSED WEST OF 
TURNHAM GREEN 



PLATFORMS 6 AND 7 AT RICHMOND TO BE KEPT 
CLEAR OF STABLED ROLLING STOCK

ARL TO STABLE IN PLATFORMS 3, 4 AND 5 AT 
RICHMOND



THIS IS AN ANGLIA POSSESSION THAT IMPACTS 
ON WESTERN/WEST COAST SOUTH



NLL CYCLIC TYPE 18

NLL CYCLIC TYPE 9



CD Track: Old Oak Common Down

PREP: TOPO Survey (T-32 - 26) for Brondesbury 
Park Up Re-Rail

EA1310
EA1330
EA1360
GW130
MD150
MD155
MD160
MD167
SW230

5m35ch and 2m70ch

0m43ch and 4m70ch

1m57ch and 0m45ch

1m57ch and 2m55ch

1m57ch and 0m45ch

9m76ch and 12m39ch

1m57ch and 0m45ch

1m70ch and 2m70ch

9m76ch and 12m39ch

1m57ch and 0m45ch

3m10ch and 12m39ch

1m55ch and 0m43ch

4m67ch and 0m45ch

1m57ch and 0m45ch

1m57ch and 0m45ch

0m5ch and 12m39ch

C11 Rerail Resleeper 
Reballast - Trax

Follow Up Tamping

Welding and Grinding

Patrolling 

Off Track Work

Remove Rail Defects

Remove Rail Defects

P & D Maintenance

Remove Rail Defects

Welding and Grinding

Welding and Grinding

Survey Work

S&T Maintenance

URFDO Inspections

URFDO Inspections

URFDO Inspections

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10929349

W2025/11096977

W2025/10743733

W2025/10688000

W2025/10688063

W2025/10691074

W2025/10687916

W2025/10691267

W2025/10691337

W2025/10743784

W2025/10743664

W2025/10873583

W2025/10688071

W2025/10688055

W2025/10688069

W2025/10691075

W2025/10691007
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EAS_V4_2_2025

0810 Sun

0810 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0305 Mon

23/06/25

23/06/25

23/06/25

23/06/25

23/06/25

23/06/25

23/06/25

23/06/25

0045 Mon

0045 Mon

0305 Mon

0500 Mon

0500 Mon

0305 Mon

0500 Mon

0500 Mon

Possession

BLOCKED To
Electric 
Trains
Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Up 
Richmond/Up/Up 
North London
Down and Up City

Down North 
London/Down/Dow
n Richmond
Down and Up City 
Line

Down and Up New
Line

Up 
Richmond/Up/Up 
North London
Reversing Siding

Down and Up 
North London

Kensal Green Jn

Kensal Green Jn

Richmond

Harlesden Jn

Willesden Suburban 
Jn

Hampstead Heath

Kensal Green Jn

Acton Wells Jn

Kensal Green Jn

Hampstead Heath

Kensal Green Jn

Richmond

Kensal Green Jn

Hampstead Heath

P2025/3937729
1m60ch and 4m30ch

0m20ch and 1m44ch

10m5ch and 2m60ch

5m10ch and 2m70ch

1m57ch and 0m45ch

1m57ch and 0m45ch

4m64ch and 0m4ch

Drainage Inspection

Major Projects

Structures Examination

S&C Unit Renewal 
(Maintenance Only)

Off Track Work

Remove Rail Defects

P & D Maintenance

22/06/25

22/06/25

23/06/25

23/06/25

23/06/25

23/06/25

23/06/25

23/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/11098471

W2025/11275629

W2025/11194765

W2025/10687919

W2025/10687924

W2025/10688088
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EAS_V4_2_2025

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

0120 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Engine & Carriage
Line

North Pole Line A 
and B

Platforms 1 to 6

Lines 1 to 3/Down 
and Up Main

Link Line/Royal 
Oak Carriage 
Loop A and B
Single

Southall West 
Loop
Up Brentford Loop

West London 
Waste

Days Aggregates 
Terminal

Down Brentford 
Siding
Southall Yard

Acton Dive-Under

Down and Up 
Poplar

Hanwell Spur East

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Crossrail Depot 
Line 2

Carriage Line and 
Engine Siding
Engine and 
Carriage Line

Grand Canal 
Junction

North Pole Depot

Paddington

Southall West Jn

Subway Jn

Brentford GF

Southall West Jn

Brentford Goods

Day and Son GF

Southall West Jn

Acton West (inc.)

Acton West

Hanwell Bridge

Drayton Green Jn

Southall East Jn

Grand Canal 
Junction (inc)

Old Oak Common 
East Jn

Ladbroke Grove

Paddington

Southall

Southall East Jn

Brentford GF

Southall East Jn

Acton Main Line

Acton West

Hanwell

Hanwell Jn

Ladbroke Grove

P2025/3916673 TRAINS TO RUN OVER PLATFORMS 7-14 / LINES 
4-6 / RELIEF LINES.

NO ACCESS TO / FROM NORTH POLE DEPOT. 

NO ACCESS TO / FROM SOUTHALL YARD.



NO TRAINS TO STABLE IN PLATFORMS 1-6 AT 
PADDINGTON.



ALL UNITS STABLED IN PLATFORMS 7-14 TO 
HAVE PANTOGRAPHS LOCKED AND LOWERED 
DURING THE ALL LINE ISOLATION PERIOD.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN WEST EALING SIDINGS LOOPS NO.2 &
NO.3 BETWEEN 0150 SUN AND 0430 SUN ONLY.



WORK DETAILS = MAINTENANCE

EA1310
GW103
GW130
GW174
GW178
XR001

1m33ch and 4m45ch

1m47ch and 6m70ch

0m5ch and 3m40ch

5m0ch and 5m47ch

0m5ch and 4m72ch

8m50ch and 9m11ch

2m65ch and 3m78ch

3m30ch and 5m75ch

0m5ch and 9m11ch

8m50ch and 9m9ch

0m5ch and 2m40ch

Move Materials

Major Projects

S&T Work

Rail Testing and Lubrication

P-Way Maintenance

Rail Testing and Lubrication

OOC Station Development

S&T Work

In Connection With 
Engineering Work

Patrolling 

P-Way Maintenance

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10832794

W2025/10977286

W2025/11115942

W2025/11101938

W2025/10832935

W2025/11101939

W2025/11116280

W2025/11100741

W2025/11102876

W2025/11101662

W2025/10832939
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EAS_V4_2_2025

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0150 Sun

0445 Sun

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0430 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
Electric 
Trains
Possession

Back Line

Washer Bypass

Platforms 7 to 12 
and 14

Lines 4 and 
5/Down and Up 
Relief
Line 6

Crossrail Depot 
Line 1

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Line 6

Eastbound

Westbound

Turnback A

Acton Yard

Crossrail Depot 
Lines 1&2

Paddington New 
Yard

Hanwell Spur 
West

West Ealing 
Sidings No 2 Loop
/ No 3 Loop
Engine & Carriage
Line

CrossRail Depot

Paddington

Southall West Jn

Subway Jn

Grand Canal 
Junction (inc)

Greenford South Jn

West Ealing

Hanwell Jn

Ladbroke Grove

Westbourne Park Jn

Acton West

Old Oak Common 
East Jn

Portobello Jn 
(London)

Southall East Jn 
(inc.)

Hanwell Jn

Grand Canal 
Junction

Old Oak Common
East Jn

Paddington

Portobello Jn 
(London)

West Ealing

West Ealing Jn

Westbourne Park 
Jn

Acton West

Grand Canal 
Junction

Portobello Jn 
(London)

Southall East Jn 
(inc.)

West Ealing Jn

Ladbroke Grove

P2025/3916673 22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0115 Tue

0115 Tue

0115 Tue

0115 Wed

0115 Wed

0115 Wed

0120 Thu

0120 Thu

0120 Thu

0115 Fri

0115 Fri

0115 Fri

0025 Sun

0025 Sun

24/06/25

24/06/25

24/06/25

25/06/25

25/06/25

25/06/25

26/06/25

26/06/25

26/06/25

27/06/25

27/06/25

27/06/25

22/06/25

22/06/25

0510 Tue

0510 Tue

0510 Tue

0510 Wed

0510 Wed

0510 Wed

0510 Thu

0510 Thu

0510 Thu

0510 Fri

0510 Fri

0510 Fri

0630 Sun (4 hrs)

0630 Sun (5 hrs)

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Possession

Sidings 
Possession

Eastbound District
Line
Westbound 
District Line
Platforms 3-7

Down and Up 
Richmond

Eastbound District
Line
Westbound 
District Line
Platforms 3-7

Down and Up 
Richmond

Eastbound District
Line
Westbound 
District Line
Platforms 3-7

Down and Up 
Richmond

Eastbound District
Line
Westbound 
District Line
Platforms 3-7

Down and Up 
Richmond

East Coast 
Mainline 
Connection
Dock Junction 
Link Line Sidings 
Possession

Gunnersbury Jn

Richmond

Richmond

Gunnersbury Jn

Richmond

Richmond

Gunnersbury Jn

Richmond

Richmond

Gunnersbury Jn

Richmond

Richmond

York Way North Jn

Dock Jn South

Network Rail / 
LUL (District Line)
Boundary

Richmond

South Acton Jn

Network Rail / 
LUL (District Line)
Boundary

Richmond

South Acton Jn

Network Rail / 
LUL (District Line)
Boundary

Richmond

South Acton Jn

Network Rail / 
LUL (District Line)
Boundary

Richmond

South Acton Jn

St. Pancras 
International

St. Pancras 
International

P2025/4167132

P2025/4167204

P2025/4167264

P2025/4167247

P2025/4125254

PLATFORM 7 RICHMOND TO BE KEPT CLEAR

PLATFORM 3 RICHMOND TO BE KEPT CLEAR

EA1310

EA1310

EA1310

EA1310

EA1320
LN115
LN3201
SO400

2m52ch and 12m39ch

2m52ch and 12m39ch

2m52ch and 12m39ch

2m52ch and 12m39ch

0m0ch and 0m0ch

Track Maintenance

Track Maintenance

Track Maintenance

Track Maintenance

S&T Work

24/06/25

24/06/25

24/06/25

25/06/25

25/06/25

25/06/25

26/06/25

26/06/25

26/06/25

27/06/25

27/06/25

27/06/25

22/06/25

22/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11144755

W2025/11144839

W2025/11144843

W2025/11144757

W2025/11173538

Week 13  - Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0945 Sun

0945 Sun

0945 Sun

0845 Sun

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

0725 Sun

0725 Sun

0725 Sun

0725 Sun

1015 Sun

1015 Sun

1015 Sun

0915 Sun

Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Down Hounslow

Up Hounslow

Down Hounslow 
Spur
Up Hounslow Spur

Down Kew Branch

Up Kew Branch

Down Kew/Down 
Kew Spur
Up Kew Spur/Up 
Kew

Down Hounslow

Up Kew Spur

Down Kew Spur

Up Hounslow

Down Hounslow

Up Hounslow

Feltham Jn

Whitton Jn

Old Kew Jn

South Acton Jn

Kew Bridge

Kew East Jn

Chiswick

Old Kew Jn

Barnes Jn

Hounslow Jn

Kew East Jn

New Kew Jn

Chiswick

New Kew Jn

Old Kew Jn

Kew Bridge

P2025/3936308

P2025/4125999

P2025/4125994

EA1330
SW230
SW240

EA1330
SW230
SW240

EA1330
SW230
SW240

8m40ch and 14m20ch

8m40ch and 14m20ch

8m40ch and 8m60ch

0m0ch and 0m0ch

0m0ch and 0m0ch

Track Maintenance

Third Rail Work

Station Work

Permanent Way Inspection

Permanent Way Inspection

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11123522

W2025/11123718

W2025/11027019

W2025/11152500

W2025/11152428
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EAS_V4_2_2025

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0125 Sat

23/06/25

23/06/25

23/06/25

23/06/25

23/06/25

23/06/25

23/06/25

22/06/25

21/06/25

21/06/25

21/06/25

21/06/25

21/06/25

0425 Mon

0425 Mon

0425 Mon

0425 Mon

0425 Mon

0425 Mon

0425 Mon

2200 Sun

0425 Sat

0425 Sat

0425 Sat

0425 Sat

0425 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Sidings 
Possession

Up 
Tilbury/Fenchurch 
Street
Down Fenchurch 
Street/Tilbury

Up Stratford Down

Down and Up 
Main

Down and Up Fast

Down and Up 
Slow
Platforms 1-4

Up Passenger 
Loop

Carriage Sidings

Inlet Road

Carriage Washer 
Road
Exit Road

Up 
Tilbury/Fenchurch 
Street
Down and Up 
Connecting Line

Down Fenchurch 
Street/Tilbury

Down and Up 
Main

Inlet Road

Carriage Washer 
Road

Barking Tilbury Line 
Jn West

Barking

Gas Factory Jn

Barking

Christian St Jn

Fenchurch Street

Gas Factory Jn

East Ham Depot

Barking Tilbury Line 
Jn West

Upney Jn

Barking

Upney (LUL)

East Ham Depot

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn West

Bow Jn

Christian St Jn

Fenchurch Street

Gas Factory Jn

East Ham Depot

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn East

Barking Tilbury 
Line Jn West

East Ham (LUL)

East Ham Depot

P2025/4011906

P2025/4144044

c2c SERVICES DIVERTED VIA BARKING 
PLATFORM 7/8, FOREST GATE JN AND THE GEML 
TO LIVERPOOL STREET 



ARL UNITS TO BE STABLED IN BARKING 
PLATFORM 1 AND GOSPEL OAK PLATFORM 3. 



NO ACCESS TO/FROM EAST HAM DEPOT

SHEDS AT EAST HAM DEPOT TO BE LIVE, 
ELECTRICAL SECTION 513 TO REMAIN LIVE FOR 
ALTERNATE FEED TO 

EAST HAM DEPOT EH1-11 VIA 509L ISOLATION 
OF EAST HAM CS TO BE LIFTED 2200 SUN 



NO TRAINS TO BE STABLED IN FENCHURCH 
STREET PLATFORMS 1 TO 4



NO TRAINS ACROSS BARKING 01:10 - 07:00



LUL TO NOTE DISTRICT LINE TO BE OPEN

EA1380
EA1400

EA1380

0m0ch and 7m45ch

4m5ch and 7m40ch

0m0ch and 7m62ch

6m19ch and 8m20ch

S&T Maintenance

OHL Work

Track Maintenance

Patrolling 

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

21/06/25

21/06/25

21/06/25

21/06/25

21/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11075793

W2025/11010452

W2025/11075309

W2025/11219444
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EAS_V4_2_2025

0001 Sat

0020 Sun

2340 Sat

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

27/06/25

22/06/25

22/06/25

23/06/25

23/06/25

23/06/25

23/06/25

23/06/25

2359 Fri

0830 Sun

0805 Sun

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up & Down 
Sizewell

Up & Down East 
Suffolk/Down East 
Suffolk
Up East Suffolk

Down & Up East 
Suffolk

Platforms 1-2

Up & Down

Down Platform

Down and Up 
Lowestoft

Down and Up 
Branch/Up & 
Down Branch

Sizewell LC

Halesworth

Beccles

Cromer

Sheringham

North Walsham

Bungalow Lane LC 
(R/G-X)

Cromer

Saxmundham Jn

Woodbridge

Halesworth

Cromer

North Walsham

Wensum Jn

Whitlingham Jn

P2025/4034440

P2025/4168058

P2025/3938874

NO ACCESS TO SIZEWELL BRANCH FROM 2310 
ON FRIDAY 21ST FEBRUARY 2025 TO 0525 ON 
MONDAY 5TH JANUARY 2026



TOKEN REQUIRED FOR THE UP & DOWN 
SIZEWELL



BLOCKADE 

POSSESSION COVERS FROM 2025 WEEK 48 TO 
2026 WEEK 41



CD Enhancements: Sizewell C Project

GA: ACCESS TO BE AVAILABLE TO/FROM 
NORWICH / CROWN POINT VIA RECEPTION 
ROADS



GE CYCLIC TYPE 132

EA1430
EA1520

EA1430

EA1470
EA1480
EA1490

92m16ch and 95m79ch

108m37ch and 108m65ch

10m0ch and 24m0ch

2m45ch and 9m10ch

Major Projects

Structures Examination

PL Tamping

Track Maintenance

21/06/25

22/06/25

21/06/25

23/06/25

23/06/25

23/06/25

23/06/25

23/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10994189

W2025/11031777

W2025/11052944

W2025/11112880
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Possession 
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Start End Traffic Remarks Work TypeLOR

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0040 Sun

0040 Sun

30/06/25

30/06/25

0400 Mon

0400 Mon

Possession

Possession

Down and Up 
Suburban

Platforms 1-4

Bethnal Green West 
Jn

Liverpool Street

Liverpool StreetP2025/3940568 TRAINS TO TRAVEL OVER MAIN / ELECTRIC LINES
BETWEEN BETHNAL GREEN WEST JN AND 
LIVERPOOL STREET 



TRAINS TO BE RE-PLATFORMED IN PLATFORMS 
5-17 AT LIVERPOOL STREET 

NO ACCESS TO/FROM PLATFORMS 1-4 AT 
LIVERPOOL STREET FROM 0040 SUN TO 0400 
MON



TRAINS TO BE STABLED AS REQUIRED WITH 
PANTOGRAPHS LOWERED IN PLATFORMS 1-4 AT
LIVERPOOL STREET FROM 0040 SUN TO 0400 
MON

AT LIVERPOOL STREET FROM 0040 SUN TO 0400 
MON(SECTIONAL APPENDIX MODULE AR 1 
REFERS)  



MTREL SERVICES REQUIRE TWO PLATFORMS AT
LIVERPOOL STREET (HIGH LEVEL) FOR LATE/ 
EARLY SERVICES



CD Structures: Bishopsgate Tunnel

EA1010
EA1160

0m0ch and 0m77ch

0m0ch and 0m77ch

Track Maintenance

Structures Work

29/06/25

29/06/25

14Week

W2025/11078427

W2025/10617067
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EAS_V4_2_2025

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platforms 1-6

Down Passenger 
Loop
Up and Down 
Clacton

Up Passenger 
Loop

Up and Down 
Avoiding

Down and Up 
Clacton

Up & Down Goods

Down and Up 
Main

Down and Up 
Goods

Down and Up 
Colchester Town

Down and Up 
Hythe Curve

Carriage Sidings

Down Sidings

Washer Road

No.1 Reception

Colchester

Colchester Jn

Colchester L/End

Hunwick Jn

Wivenhoe

Colchester

Colchester C/End

Colchester L/End

Colchester Town

Colne Jn

Colchester

Colchester

Colchester Jn

Colchester L/End

East Gate Jn

Hythe Jn

Colchester

P2025/3942284 GA TO STABLE TRAINS IN PLATFORMS 5-6, 
BRIDGE ROAD AND SUDBURY DOCK AT 
COLCHESTER 



GE CYCLIC TYPE M

EA1011
EA1090
EA1100 51m5ch and 52m10ch

51m10ch and 53m0ch

Track Maintenance

S&T Maintenance

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11086988

W2025/11107996
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EAS_V4_2_2025

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0135 Mon

0135 Mon

0135 Mon

0135 Mon

0135 Mon

0135 Mon

0135 Mon

0135 Mon

0135 Mon

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Main/Down 
Bury

Down Goods Loop

Down and Up 
Main

Up Bury/Up Main

Down & Up Goods
Loop

Down and Up 
Main

Down Main/Down 
Bury

Down Goods Loop

Down and Up 
Main

Down and Up 
Bacon Factory 
Curve
Up Bury/Up Main

Down & Up Goods
Loop

Sidings

Sidings

Down Sidings

Haughley Jn

Claydon GF

Trowse Jn

Bury St. Edmunds

Stowmarket

Europa Jn

Haughley Jn

Claydon GF

Trowse Jn

Boss Hall Jn

Bury St. Edmunds

Stowmarket

Barham

Diss

Stowmarket Down 
Sidings

Bury St. Edmunds

Claydon GF

Europa Jn

Haughley Jn

Stowmarket L/End

Ipswich C/End

Bury St. Edmunds

Claydon GF

East Suffolk Jn

Europa Jn

Haughley Jn

Stowmarket L/End

Barham

Diss

Stowmarket Down
Sidings

P2025/3942201

P2025/3939601

GE CYCLIC TYPE D

GE CYCLIC TYPE 125

EA1012
EA1013
EA1530

EA1012
EA1013
EA1530
EA1744

83m5ch and 93m0ch

87m0ch and 92m0ch

81m0ch and 83m10ch

82m70ch and 83m40ch

72m20ch and 83m10ch

83m5ch and 93m0ch

37m0ch and 38m0ch

87m0ch and 92m0ch

81m0ch and 83m10ch

72m20ch and 83m10ch

73m40ch and 80m73ch

PL Tamping

Track Maintenance

Track Maintenance

S&T Maintenance

OTM Ballast Regulator

PL Tamping

S&T Maintenance

Track Maintenance

Track Maintenance

OTM Ballast Regulator

Permanent Way Inspection

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11052967

W2025/11113091

W2025/11073617

W2025/11146219

W2025/11100562

W2025/11053026

W2025/11146226

W2025/11113134

W2025/11073691

W2025/11100563

W2025/11074337
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EAS_V4_2_2025

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0145 Mon

0145 Mon

0410 Mon

0430 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

0455 Mon

0455 Mon

0455 Mon

0145 Mon

0410 Mon

0410 Mon

0455 Mon

0630 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Possession

Possession

Line Blockage
(Between 
Trains)

Line Blockage

Possession

Possession

Possession

Possession

Possession

Down Southend

Platform 1

Up & Down 
Southminster

Up Southend

Up Southend

Platform 4

Up Southend

Down and Up Fast

Down and Up 
Cambridge

Lea Valley 
Reversible

Down and Up 
Tottenham South 
Curve
Down and Up 
Temple Mills

Temple Mills Loop

Reception Line

Hockley C/End

Wickford

Wickford Jn

Billericay C/End

Billericay C/End

Wickford

Billericay C/End

Hackney Downs

Cheshunt Jn

Lea Bridge Jn

Tottenham South Jn

Coppermill Jn

Ruckholt Rd Jn

Billericay C/End

Wickford

Wickford Jn

Hockley C/End

Hockley C/End

Wickford

Hockley C/End

Bethnal Green 
East Jn

Clapton Jn

Meridian Water

South Tottenham 
East Jn

Temple Mills West
Jn

P2025/3940942

P2025/3938982

P2025/3943151

SERVICES TO TRAVEL OVER THE UP SOUTHEND 
BI-DIRECTIONAL LINE BETWEEN BILLERICAY 
C/END AND HOCKLEY C/END



STRUCTURE FOR AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN 
SCHEDULE PATHS TO OPERATORS. DOWN 
TRAINS TO BE RETIMED WITH THE ENGINEERING
ALLOWANCE OF [4] TO BE MOVED TO 
APPROACHING HOCKLEY



SSV INSPECTIONS TYPE 1

SERVICES TO TRAVEL OVER THE DOWN AND UP 
SUBURBAN BETWEEN BETHNAL GREEN WEST JN
AND HACKNEY DOWNS NORTH JN



Maintenance: Patrolling

WEST ANGLIA SERVICES TO RUN VIA SEVEN 
SISTERS ECS TO/FROM ORIENT WAY TO RUN VIA
BOW JN AND STRATFORD



FIRST LEA VALLEY REVERSIBLE SERVICE TO 
RUN FROM ORIENT WAY CS 0822 TO MERIDIAN 
WATER



LUL VICTORIA LINE TO BE OPEN



WA CYCLIC TYPE E

Track: Ponders End to Meridian Water Up Re-Rail 

Prep

EA1050
EA1060

EA1160

EA1160
EA1280
EA1290

25m20ch and 35m75ch

1m40ch and 2m67ch

5m0ch and 13m10ch

4m70ch and 5m5ch

6m10ch and 13m30ch

4m66ch and 13m30ch

7m0ch and 10m70ch

4m66ch and 13m30ch

4m66ch and 13m30ch

6m53ch and 10m45ch

Track Maintenance

Patrolling 

Tamping

Structures Examination

Off Track Work

Track Maintenance

Preparatory Work

URFDO Inspections

Welding and Grinding

S&T Maintenance

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11079351

W2025/10699417

W2025/11067940

W2025/11069159

W2025/10699387

W2025/10699224

W2025/11076415

W2025/10699486

W2025/10737263

W2025/10700880
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EAS_V4_2_2025

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0120 Sun

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0730 Sun

Possession

Possession

Possession

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Possession

Down and Up 
Cambridge

Lea Valley 
Reversible

Down and Up 
Tottenham South 
Curve
Down and Up 
Temple Mills

Temple Mills Loop

Reception Line

Platforms 1-3

Up Departure 
Down/Up & Down 
Airport/Up Airport
Down Goods Loop

Down and Up 
Cambridge

Up & Down 
Cambridge Chord

Down Airport/Up &
Down Airport/Up 
Arrival Down

Down and Up

Cheshunt Jn

Lea Bridge Jn

Tottenham South Jn

Coppermill Jn

Ruckholt Rd Jn

Stansted Airport

Stansted South Jn

Stansted 
Mountfitchet

Stansted North Jn

Stansted East Jn

Stansted Airport

Great Chesterford

Clapton Jn

Meridian Water

South Tottenham 
East Jn

Temple Mills West
Jn

Stansted Airport

Stansted 
Mountfitchet

Stansted North Jn

Stansted South Jn

Newport (Essex)

P2025/3943157

P2025/3942765

P2025/4155463

WEST ANGLIA SERVICES TO RUN VIA SEVEN 
SISTERS

ECS TO/FROM ORIENT WAY TO RUN VIA BOW JN 
AND STRATFORD



WA CYCLIC TYPE E

NO TRAINS TO BE STABLED IN PLATFORM 1 AT 
STANSTED AIRPORT

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 2-3 AT STANSTED AIRPORT



PATROLLING TYPE L

EA1160
EA1280
EA1290

EA1161
EA1220

EA1161

4m66ch and 13m30ch

4m66ch and 13m30ch

4m66ch and 13m30ch

6m53ch and 10m45ch

4m66ch and 13m30ch

34m75ch and 37m4ch

33m25ch and 34m34ch

41m25ch and 42m50ch

Welding and Grinding

Off Track Work

Track Maintenance

S&T Maintenance

URFDO Inspections

Drainage Work

Patrolling 

Structures Examination

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10737338

W2025/10699412

W2025/10699490

W2025/10701030

W2025/10699416

W2025/10700690

W2025/10700595

W2025/11249606

Week 14  - Continued
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PPP



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0055 Sun

0055 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

29/06/25

29/06/25

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0810 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line Blockage
+Detonators

Line Blockage
+Detonators

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Down and Up 
Tottenham

Down and Up 
North London

Down and Up T&H

Harringay Curve

Up Reception

Down and Up 
Tottenham South 
Curve
Up/Down Seven 
Sisters Chord

Cripple Sidings

Down and Up 
North London

Down and Up T&H

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reversing Siding

Willesden 
Turnback Siding

Down and Up

Junction Road Jn

Camden Road West 
Jn

Woodgrange Park Jn

Harringay Park Jn

Upper Holloway

Tottenham South Jn

South Tottenham 
West Jn

Upper Holloway

Hampstead Heath

Junction Road Jn

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Park Jn

Junction Road Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Junction Road Jn

Gospel Oak

Gospel Oak Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

P2025/3942632

P2025/3942676

P2025/3943744

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



7L29 TO BE DIVERTED VIA NLL/ STRATFORD AND 
FOREST GATE JN

6L59/6L10 TO RUN VIA WCML AND PRIMROSE 
HILL



OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS 
NOT PERMITTED



NLL CYCLIC TYPE 8

OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS 
NOT PERMITTED



NLL CYCLIC TYPE 8 ROTR

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO BE STABLED IN THE REVERSING 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

EA1310
EA1370

EA1310
MD150
MD155
MD160

5m40ch and 8m0ch

1m7ch and 1m35ch

1m7ch and 1m35ch

1m1ch and 1m40ch

1m1ch and 1m40ch

1m57ch and 0m45ch

1m57ch and 0m45ch

4m67ch and 0m45ch

1m57ch and 0m45ch

5m15ch and 5m45ch

1m57ch and 0m45ch

S&T Points

URFDO Inspections

Track Maintenance

URFDO Inspections

Track Maintenance

Off Track Work

URFDO Inspections

S&T Maintenance

Track Maintenance

S&T Maintenance

Welding and Grinding

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

29/06/25

29/06/25

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11089787

W2025/10699661

W2025/10699689

W2025/10699686

W2025/10699550

W2025/10700688

W2025/10700689

W2025/10700594

W2025/10700686

W2025/10706828

W2025/10737764

Week 14  - Continued
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Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

2200 Sat

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0810 Sun

0810 Sun

0810 Sun

0045 Mon

29/06/25

30/06/25

30/06/25

30/06/25

29/06/25

29/06/25

29/06/25

29/06/25

30/06/25

30/06/25

29/06/25

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

1800 Sun

0045 Mon

0045 Mon

0045 Mon

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0305 Mon

0045 Mon

0810 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0305 Mon

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

BLOCKED To
Electric 
Trains
Possession

Reception 3

Acton Yard

Reception 1

Reception 2

Down and Up 
Goods

Down and Up 
Poplar

Down and Up 
South West

Up 
Richmond/Up/Up 
North London
Down North 
London/Down/Dow
n Richmond
Down and Up City 
Line

Down and Up New
Line

Down and Up Kew

Down and Up 
High Level

Reversing Siding

Willesden Turn 
Back Siding

Up 
Richmond/Up/Up 
North London
Down North 
London/Down/Dow
n Richmond
Down and Up City

Down North 
London/Down 
Richmond

Acton West

Acton Canal Wharf 
Jn

Acton East

Acton Wells Jn

Hampstead Heath

Gunnersbury Jn

Harlesden Jn

Willesden Suburban 
Jn

Kew East Jn

Mitre Bridge Jn

Kensal Green Jn

Willesden High Level
Jn

Kensal Green Jn

Gunnersbury Jn

Kensal Green Jn

Gunnersbury Jn

Acton East

Acton Wells Jn

Gunnersbury Jn

Hampstead Heath

Kensal Green Jn

South Acton Jn

Willesden High 
Level Jn

Kensal Green Jn

Willesden High 
Level Jn

Gunnersbury Jn

Kensal Green Jn

Kensal Green Jn

Acton Wells Jn

Gunnersbury Jn

P2025/3937730 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GOSPEL OAK AND 
RICHMOND 



CHANNEL TUNNEL FREIGHT SERVICES TO RUN 
VIA WEST LONDON LINE, WEMBLEY YARD 
(R/R)AND THEN TO PRIMROSE HILL/KENSAL 
GREEN JN 



FREIGHT TRAFFIC VIA THE CITY LINES TO BE 
DIESEL ONLY



ACTON TRAFFIC TO BE RETIMED/RUN TO/FROM 
WEMBLEY 



6E62 TO BE RE-TIMED OR NOT TO RUN 

6O87/6063/6O50/6O47 TO BE RE-TIMED 



NO TRAINS TO BE STABLED IN THE REVERSING 
SIDING AT KENSAL GREEN UNTIL 0810 SUN



ARL ECS TO/FROM WILLESDEN TMD TO RUN VIA 
DC LINES TO WILLESDEN LOW LEVEL AND 
REVERSE, THEN TO NLL VIA NEW LINES AFTER 
0810 SUN



THIS IS AN ANGLIA POSSESSION THAT IMPACTS 
ON WESTERN/WEST COAST SOUTH



CD Track: Old Oak Common Down Follow Up

NLL CYCLIC TYPE 9

EA1310
EA1330
EA1360
GW130
MD150
MD155
MD160
MD167

1m57ch and 2m55ch

5m10ch and 2m70ch

4m64ch and 0m4ch

1m57ch and 0m45ch

5m35ch and 2m70ch

0m20ch and 1m44ch

1m57ch and 0m45ch

3m15ch and 4m70ch

1m57ch and 0m45ch

1m57ch and 0m45ch

Patrolling 

S&C Unit Renewal 
(Maintenance Only)

P & D Maintenance

Off Track Work

Follow Up Tamping

Major Projects

URFDO Inspections

Survey Work

Welding and Grinding

Track Maintenance

28/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

30/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10699672

W2025/11144818

W2025/10699673

W2025/10699667

W2025/10935696

W2025/11139230

W2025/10699758

W2025/11120710

W2025/10737813

W2025/10699695

Week 14  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0045 Mon

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0115 Sun

30/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

0305 Mon

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0445 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Richmond/Up 
North London

Acton Dive-Under

Down and Up 
Poplar

Reception Line 
No. 1

Engine and 
Carriage Line

Down and Up 
Relief

Carriage Line and 
Engine Siding

Washer Bypass

Back Line

Down and Up 
Main

Acton Wells Jn

Acton West (inc.)

Acton West

Friars Jn

Old Oak Common 
East Jn

Ealing Broadway

Old Oak Common 
East Jn

CrossRail Depot

Ealing Broadway

Acton Main Line

Acton West

Friars Jn

Grand Canal 
Junction

Ladbroke Grove

Old Oak Common
East Jn

Ladbroke Grove

P2025/3937730

P2025/3916823 TRAINS TO RUN OVER THE MAIN LINES.

NO ACCESS TO / FROM THE GREENFORD 
BRANCH, WEST EALING SIDINGS, HAYES YARD, 
HANSON SIDINGS. 

NO ACCESS BETWEEN THE GWML AND ACTON 
YARD.



Work Details = Maintenance

EA1310
GW103
GW130
GW174
GW180

2m25ch and 5m43ch

3m30ch and 5m43ch

2m70ch and 4m70ch

4m65ch and 5m30ch

2m25ch and 5m40ch

In Connection With 
Engineering Work

S&T Work

P-Way Maintenance

Patrolling 

Major Projects

30/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/11114741

W2025/11102135

W2025/10947952

W2025/11102415

W2025/11001083

Week 14  - Continued

Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0150 Sun

0025 Mon

0025 Mon

0025 Mon

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

30/06/25

30/06/25

30/06/25

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0430 Sun

0440 Mon (5 hrs)

0440 Mon (4 hrs)

0440 Mon (4 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
Electric 
Trains

Sidings 
Possession

Protected 
Path

Protected 
Path

Down and Up 
Relief

Down and Up 
West Loop

Goods Loops

Up Bay Platform 5

Up Airport Relief

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

West Ealing 
Sidings No 2 Loop
/ No 3 Loop
Down and Up 
Main

Down and Up 
Airport
Down Airport 
Relief
Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

West Ealing 
Sidings No 2 Loop
/ No 3 Loop

Dock Junction 
Link Line Sidings 
Possession
Silo Curve

North London 
Incline

Stockley Bridge Jn 
(inc.)

Drayton Green Jn

Stockley Bridge Jn

Hayes and 
Harlington

Heathrow Airport Jn

Greenford South Jn

West Ealing

Hanwell Jn

Hanwell Jn

Stockley Bridge Jn 
(inc.)

Heathrow Tunnel Jn

Southall West Jn

Southall West Jn

Hanwell Jn

Dock Jn South

Cedar Jn

St. Pancras 
International

Ealing Broadway

Hanwell Jn

Hayes and 
Harlington

Heathrow Airport 
Jn

West Ealing

West Ealing Jn

West Ealing Jn

Ealing Broadway

Heathrow Airport 
Jn

Southall East Jn

Southall East Jn

West Ealing Jn

St. Pancras 
International

Silo Curve Jn

York Way North 
Jn

P2025/3916791

P2025/4127024

TRAINS TO RUN OVER THE MAIN LINES.

NO ACCESS TO / FROM THE GREENFORD 
BRANCH, WEST EALING SIDINGS, HAYES YARD, 
HANSON SIDINGS. 

NO ACCESS BETWEEN THE GWML AND ACTON 
YARD.

UNITS CAN BE STABLED ON WEST EALING 
LOOPS 2&3.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN WEST EALING SIDINGS LOOPS NO.2 &
NO.3 BETWEEN 0150 SUN AND 0430 SUN ONLY.



Work Details = Maintenance

EA1310
GW103
GW130
GW174
GW180

EA1320
LN115
LN3201
SO400

5m75ch and 12m40ch

11m14ch and 12m17ch

11m54ch and 12m40ch

5m75ch and 8m27ch

6m40ch and 6m75ch

8m32ch and 12m28ch

9m0ch and 10m20ch

0m0ch and 0m0ch

In Connection With 
Engineering Work

Patrolling 

Patrolling 

S&T Work

Point Heater Maintenance

S&T Work

S&C Grinding Train

S&T Work

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

30/06/25

30/06/25

30/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11115035

W2025/11102321

W2025/11102471

W2025/11102313

W2025/11119730

W2025/11102323

W2025/11087344

W2025/11178681

Week 14  - Continued
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Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0845 Sun

0845 Sun

0845 Sun

0945 Sun

0945 Sun

0945 Sun

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0915 Sun

0915 Sun

0915 Sun

1015 Sun

1015 Sun

1015 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Up London Bridge 
Slow/Up Sussex 
Slow
Down Sussex 
Fast/Down London
Bridge Fast
Platform 3

Platform 5

Down East 
London
Up East London

Up Sussex Loop

Bermondsey 
Reversible
Up Bermondsey 
Spur
Up London Bridge 
Fast/Up Sussex 
Fast
Sussex Reversible

Down Sussex 
Slow / Down 
London Bridge 
Slow
Up Sydenham 
Spur
Down Sydenham 
Spur

Down Hounslow

Up Hounslow

Up Kew Branch

Down Kew Branch

Down Hounslow

Up Kew Spur

Down Kew Spur

Up Hounslow

Norwood Jn 
(London)

Norwood Jn 
(London)

Crystal Palace

New Cross Gate

Bricklayers Arms Jn

Norwood Jn 
(London)

Bricklayers Arms Jn

Norwood Jn 
(London)

Crystal Palace

Old Kew Jn

Old Kew Jn

Old Kew Jn

Kew Bridge

Kew East Jn

Chiswick

Bricklayers Arms 
Jn

Corbetts Lane Jn

Crystal Palace

New Cross Gate

South 
Bermondsey Jn

Southwark Park 
Road Jn

Spa Road

Sydenham

Kew Bridge

Kew East Jn

Old Kew Jn

Chiswick

New Kew Jn

Old Kew Jn

P2025/3940143

P2025/4128098

P2025/4128117

ARL TO BERTH IN CRYSTAL PALACE PLATFORM 3
AND 5



GTR TO COVER OFF EARLY TL SERVICES.



SOUTHERN SERVICES TO DIVERT VIA TULSE 
HILL AND TERMINATE AT CRYSTAL PALACE.



ARL SERVICES TO TERMINATE / START BACK AT 
NEW CROSS GATE.



RAIL REPLACMENT ROAD SERVICE TO OPERATE 
BETWEEN NEW CROSS GATE AND CRYSTAL 
PALACE.



LUL JUBILEE LINE TO BE OPEN BETWEEN 
CANADA WATER AND WATERLOO

EA1325
SO510
SO511
SO650

EA1330
SW230
SW240

EA1330
SW230
SW240

2m17ch and 6m27ch

1m65ch and 4m5ch

5m45ch and 7m20ch

2m17ch and 4m8ch

0m0ch and 0m0ch

0m0ch and 0m0ch

Unload CWR

Structures Examination

Structures Examination

Follow-Up Work

Permanent Way Inspection

Permanent Way Inspection

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11106085

W2025/11106157

W2025/11106785

W2025/11122802

W2025/11150704

W2025/11150708

Week 14  - Continued

SUPERSEDED B
Y C

PPP
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Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

1045 Sun

1045 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0125 Sat

29/06/25

29/06/25

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

29/06/25

28/06/25

28/06/25

28/06/25

28/06/25

28/06/25

1115 Sun

1115 Sun

0425 Mon

0425 Mon

0425 Mon

0425 Mon

0425 Mon

0425 Mon

0425 Mon

2200 Sun

0425 Sat

0425 Sat

0425 Sat

0425 Sat

0425 Sat

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Sidings 
Possession

Down Hounslow

Up Hounslow

Down Kew Spur

Up 
Tilbury/Fenchurch 
Street
Down Fenchurch 
Street/Tilbury

Up Stratford Down

Down and Up 
Main

Down and Up Fast

Down and Up 
Slow
Platforms 1-4

Up Passenger 
Loop

Carriage Sidings

Exit Road

Inlet Road

Carriage Washer 
Road

Up 
Tilbury/Fenchurch 
Street
Down and Up 
Connecting Line

Down Fenchurch 
Street/Tilbury

Down and Up 
Main

Inlet Road

Carriage Washer 
Road

New Kew Jn

New Kew Jn

Barking Tilbury Line 
Jn West

Barking

Gas Factory Jn

Barking

Christian St Jn

Fenchurch Street

Gas Factory Jn

East Ham Depot

Barking Tilbury Line 
Jn West

Upney Jn

Barking

Upney (LUL)

East Ham Depot

Chiswick

New Kew Jn

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn West

Bow Jn

Christian St Jn

Fenchurch Street

Gas Factory Jn

East Ham Depot

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn East

Barking Tilbury 
Line Jn West

East Ham (LUL)

East Ham Depot

P2025/4128141

P2025/3937989

P2025/4144045

c2c SERVICES DIVERTED VIA BARKING 
PLATFORM 7/8, FOREST GATE JN AND THE GEML 
TO LIVERPOOL STREET 



ISOLATION AFFECTING EAST HAM DEPOT TO BE 
TAKEN AFTER 5E25 BERTHED 



ARL UNITS TO BE STABLED IN BARKING 
PLATFORM 1 AND GOSPEL OAK PLATFORM 3. 



NO ACCESS TO/FROM EAST HAM DEPOT

SHEDS AT EAST HAM DEPOT TO BE LIVE, 
ELECTRICAL SECTION 513 TO REMAIN LIVE FOR 
ALTERNATE FEED TO 

EAST HAM DEPOT EH1-11 VIA 509L ISOLATION 
OF EAST HAM CS TO BE LIFTED 2200 SUN 



NO TRAINS TO BE STABLED IN FENCHURCH 
STREET PLATFORMS 1 TO 4



LUL TO NOTE DISTRICT LINE TO BE OPEN

EA1330
SW230
SW240

EA1380
EA1400

EA1380

0m0ch and 0m0ch

0m0ch and 7m62ch

4m5ch and 7m40ch

0m0ch and 3m60ch

0m0ch and 7m62ch

5m78ch and 6m45ch

3m60ch and 7m35ch

0m0ch and 7m62ch

6m19ch and 8m20ch

Permanent Way Inspection

Tamping

OHL Work

Survey Work

Track Maintenance

Structures Examination

Survey Work

Tamping

Patrolling 

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

28/06/25

28/06/25

28/06/25

28/06/25

28/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11150754

W2025/11089342

W2025/11010535

W2025/10871912

W2025/11089008

W2025/11262778

W2025/10871915

W2025/11089237

W2025/11219445

Week 14  - Continued
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Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

2355 Sun

2355 Sun

2355 Sun

2355 Sun

0001 Sat

2315 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

30/06/25

30/06/25

30/06/25

30/06/25

04/07/25

29/06/25

30/06/25

30/06/25

30/06/25

30/06/25

0315 Mon

0315 Mon

0315 Mon

0315 Mon

2359 Fri

0830 Sun

0505 Mon

0505 Mon

0505 Mon

0505 Mon

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platform 3

Down Tilbury

Up Tilbury

Up & Down 
Ockendon/Third 
Line
Seabrook Sidings

Up & Down 
Sizewell

Down and Up East
Suffolk/Up & Down
East Suffolk
Up East Suffolk

Down and Up 
Main

Up Newmarket 
Down

Loop

Up Soham Single 
Down/Down and 
Up Soham

Grays

Tilbury Town

Grays

Grays

Sizewell LC

Halesworth

Bury St. Edmunds

Chippenham Jn

Dullingham

Chippenham Jn

Grays

Purfleet

West Thurrock Jn

Grays

Saxmundham Jn

Woodbridge

Chippenham Jn

Coldham Lane Jn

Dullingham

Ely Dock Jn

P2025/4160043

P2025/4034441

P2025/3906027

NO ACCESS TO SIZEWELL BRANCH FROM 2310 
ON FRIDAY 21ST FEBRUARY 2025 TO 0525 ON 
MONDAY 5TH JANUARY 2026



TOKEN REQUIRED FOR THE UP & DOWN 
SIZEWELL



BLOCKADE 

POSSESSION COVERS FROM 2025 WEEK 48 TO 
2026 WEEK 41



CD Enhancements: Sizewell C Project

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN BURY ST. EDMUNDS AND 
CAMBRIDGE NORTH / ELY 



FELIXSTOWE FREIGHT SERVICES TO BE 
DIVERTED VIA GEML / NLL AND WCML / ECML VIA 
CANONBURY AND HERTFORD LOOP 



4L28 TO BE DIVERTED VIA STRATFORD AND GE 
MAIN LINE OR BE RETIMED 



6L20, 6L65 AND 6M40 TO BE RE-TIMED OR NOT 
TO RUN 



CD Track: Chippenham Jn S&C 6wk Follow Up 

CD Track: Cockspin Road Down Re-Rail

EA1390
EA1410

EA1430
EA1520

EA1530
EA1540

18m64ch and 20m5ch

92m16ch and 95m79ch

7m28ch and 12m17ch

7m28ch and 12m0ch

14m25ch and 19m0ch

0m28ch and 15m55ch

7m64ch and 2m64ch

Rail Management Inspections

Major Projects

S&T Maintenance

Tamping

Follow Up Tamping

Resignalling Work

C2 Rerail - Both Rails

29/06/25

29/06/25

29/06/25

29/06/25

28/06/25

28/06/25

28/06/25

28/06/25

28/06/25

28/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11231461

W2025/10994193

W2025/10909539

W2025/11087633

W2025/10953819

W2025/10937524

W2025/10929801

Week 14  - Continued

SUPERSEDED B
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PPP



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0830 Sun

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

0410 Sun

0950 Sun

0950 Sun

0950 Sun

0410 Sun

0410 Sun

0410 Sun

0950 Sun

0950 Sun

0830 Sun

0830 Sun

0830 Sun

0410 Sun

0950 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down Fast/Down 
Cambridge

Down 
Suburban/Down 
Southbury
Down and Up 
Enfield

Up Southbury/Up 
Suburban

Platforms 1-3

Down and Up 
Chingford

Up Cambridge/Up 
Fast

Platforms 1-3

Graham Road 
Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Down and Up T&H

Sidings 1-9

Washer Road

Up/Down Seven 
Sisters Chord

Coppermill Jn

Cheshunt Jn

Enfield Town

Bethnal Green West 
Jn

Chingford

Chingford

Bethnal Green East 
Jn

Enfield Town

Navarino Road Jn

South Tottenham 
West Jn

Tottenham South Jn

South Tottenham 
East Jn

Chingford Carriage 
Sidings

Seven Sisters Jn

Bethnal Green 
East Jn

Bethnal Green 
West Jn

Bury Street Jn

Cheshunt Jn

Chingford

Clapton Jn

Coppermill Jn

Enfield Town

Reading Lane Jn

Seven Sisters Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Chingford 
Carriage Sidings

Seven Sisters Jn

P2025/3943355 RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION



WEST ANGLIA SERVICES TO RUN TO LIVERPOOL 
STREET VIA TOTTENHAM HALE 



LUL VICTORIA LINE TO BE OPEN 



WA CYCLIC TYPE A

EA1010
EA1160
EA1170
EA1180
EA1190
EA1200
EA1290
EA1300
EA1370

1m51ch and 2m43ch

3m60ch and 13m60ch

3m60ch and 14m0ch

5m0ch and 10m33ch

1m51ch and 2m72ch

2m65ch and 3m10ch

5m0ch and 10m33ch

9m55ch and 10m55ch

5m0ch and 10m33ch

Structures Examination

Tamping

Off Track Work

Track Maintenance

Structures Examination

P & D Maintenance

Welding and Grinding

S&T Maintenance

URFDO Inspections

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

15Week

W2025/11085621

W2025/11068097

W2025/10768865

W2025/10768869

W2025/11085845

W2025/10768979

W2025/10768987

W2025/10770980

W2025/10768877

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

2300 Sun

2300 Sun

06/07/25

06/07/25

07/07/25

07/07/25

07/07/25

07/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

07/07/25

07/07/25

0500 Sun

2300 Sun

0435 Mon

0435 Mon

0435 Mon

0435 Mon

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0435 Mon

0435 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
North London

Down North 
London Relief

Up Channelsea 
Loop

Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up North London 
Reversible

Down and Up 
Temple Mills

Down and Up 
North London

Carpenters Road 
Curve

Down and Up 
High Meads Curve

Down and Up 
Channelsea Curve

Down and Up 
High Meads Loop

Lea Valley 
Reversible

Platforms 1-2

Platform 
10A/Avoiding Line
Reception Line

Temple Mills Loop

Down and Up 
North London

Down North 
London Relief

Channelsea North Jn

Westbourne Road Jn

Lea Jn

Canonbury West Jn

High Meads Jn

Navarino Road Jn

Caledonian Road 
and Barnsbury

Coppermill Jn

Stratford

Carpenters Road 
North Jn

High Meads Jn

Stratford Central Jn 
West

Temple Mills East Jn

Lea Bridge Jn

Stratford

Ruckholt Rd Jn

Channelsea North Jn

Westbourne Road Jn

Caledonian Road 
and Barnsbury

Carpenters Road 
North Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Westbourne Road
Jn

Bow Jn

Caledonian Road 
and Barnsbury

Carpenters Road 
South Jn

Channelsea North
Jn

Channelsea 
South Jn

High Meads Jn

Meridian Water

Stratford

Temple Mills West
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

P2025/3938920 ARL NLL SERVICES TO START / TERMINATE AT 
CAMDEN ROAD. RAIL REPLACEMENT IN 
OPERATION



GA WA STRATFORD SERVICES TO DIVERT 
TO/FROM LIVERPOOL STREET VIA HACKNEY 
DOWNS



LEA VALLEY REVERSIBLE SERVICE NOT TO RUN 


NO ACCESS TO THAMESIDE FOR FREIGHT 
SERVICES 

FREIGHT SERVICES TO BE RE-TIMED OR NOT TO
RUN



ACCESS AVAILABLE TO NLL INCLINE



NO TRAINS TO BE STABLED IN PLATFORMS 1-2 
AT STRATFORD

ARL TO STABLE UNITS ADDITIONALLY AT 
LONDON EUSTON



NO ACCESS TO BOW YARD UNTIL 2300 SUN

BOW YARD TO BE CLEAR OF STABLED TRAINS



NO ACCESS TO/FROM ORIENT WAY UNTIL 2300 
SUN

ORIENT WAY CS TO BE LIVE THROUGHOUT



CD Track: Lea Jn - Victoria Up NLL Follow Up

CD Track: Stratford Curve Down Re-Rail Follow Up

NLL CYCLIC TYPE 7B/6B

WA CYCLIC TYPE K

EA1010
EA1020
EA1150
EA1180
EA1280
EA1320
EA1340
EA1350
LN110

2m67ch and 3m25ch

2m40ch and 3m76ch

4m40ch and 3m14ch

3m20ch and 3m69ch

3m70ch and 3m5ch

3m15ch and 3m25ch

4m38ch and 4m60ch

4m55ch and 3m20ch

3m60ch and 4m55ch

4m55ch and 3m20ch

2m6ch and 3m19ch

3m20ch and 3m69ch

3m5ch and 3m64ch

3m20ch and 3m69ch

3m20ch and 3m69ch

3m10ch and 5m25ch

P & D Maintenance

S&C Unit Renewal 
(Maintenance Only)

Off Track Work

Off Track Work

Patrolling 

S&T Points

S&T Maintenance

Track Maintenance

Survey Work

Welding and Grinding

Follow-Up Work

URFDO Inspections

Track Maintenance

Track Maintenance

Welding and Grinding

Survey Work

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10770075

W2025/11145006

W2025/10770229

W2025/10770153

W2025/10773059

W2025/10770230

W2025/10812692

W2025/10770026

W2025/10873850

W2025/10770077

W2025/10935570

W2025/10770023

W2025/10991332

W2025/10770019

W2025/10770125

W2025/10873894

W2025/10962786

Week 15  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

2300 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

2335 Sun

0150 Mon

07/07/25

06/07/25

06/07/25

06/07/25

06/07/25

07/07/25

07/07/25

0435 Mon

1800 Sun

1800 Sun

1800 Sun

1800 Sun

0455 Mon

0455 Mon

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Up North London 
Reversible

Arrival Line

Reception No.2-4

Field Sidings 
No.1-2

Ipswich Upper 
Yard

Up Main

Down Main

Camden Road East 
Jn

East Suffolk Jn

East Suffolk Jn

Ipswich Goods Jn

Ipswich Upper Yard

Haughley Jn

Trowse Jn

Westbourne Road
Jn

East Suffolk Jn

Ipswich Goods Jn

Ipswich Upper 
Yard

Trowse Jn

Haughley Jn

P2025/3938920

P2025/3943037

P2025/3939648

NO TRAINS TO BE STABLED IN FIELD SIDINGS 1 
AND 2, RECEPTION NO.2-4, ARRIVAL LINE AND 
UPPER YARD



4R77 TO OUTSTABLE AT COLCHESTER UP LOOP
4Y94 TO RUN TO VMF

4R83 NOT TO RUN, RUNS LIGHT ENGINE 0R93

4L96 TO STABLE AT WEMBLEY



GE CYCLIC TYPE K

GE CYCLIC TYPE E2

EA1012

EA1012
EA1013

3m40ch and 4m0ch

68m75ch and 69m50ch

68m75ch and 69m50ch

68m75ch and 69m50ch

103m0ch and 113m0ch

OHL Work

Track Maintenance

S&T Maintenance

Off Track Work

PL Tamping

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

07/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/11130992

W2025/11131042

W2025/11131084

W2025/11112306

Week 15  - Continued

Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Platforms 1-6

Riverside Spur

Line E

Down and Up

Line A/Line B

Down Main/Single

Down & Up 
Passenger Loop
Line C/Line D/Line 
W

Up Main

Down and Up 
Branch

Reception Lines 
1-2
Wensum Curve

Low Level Sidings

Jubilee Sidings

Middle Road

Norwich

Thorpe Jn

Bungalow Lane LC 
(R/G-X)

Thorpe Jn

Trowse Swing 
Bridge

Norwich

Trowse Jn

Norwich Road AHB

Crown Point Depot

Norwich

Norwich

Thorpe Jn

Trowse Jn

Trowse Swing 
Bridge

Whitlingham Jn

Crown Point 
Depot

Norwich

P2025/3942256 2330 LIVERPOOL ST TO NORWICH TO BE 
REPLACED BY A BUS SERVICE BETWEEN 
IPSWICH AND NORWICH; 0657 NORWICH TO 
LIVERPOOL ST ON SUNDAY MORNING TO START 
FROM IPSWICH.



NO TRAINS TO BE STABLED IN PLATFORMS 2-3 
AT NORWICH 

GA TO STABLE TRAINS IN PLATFORMS 1, 4, 5 
AND 6 AT NORWICH 

EMR UNITS TO STABLE IN JUBILEE SIDINGS (4 X 2
CAR UNITS) AT NORWICH

GA TO STABLE TRAINS IN PLATFORMS 1, 2 AND 4
AT IPSWICH



SIDINGS POSSESSION WITHIN CROWN POINT 
DEPOT REQUIRED FOR ACCESS AND EGRESS 
PURPOSES AND SAFETY OF PERSONNEL ONLY. 
LIMITS AND ROBUST METHOD OF 
COMMUNICATION TO BE AGREED BETWEEN 
PICOS AND CROWN POINT SIGNALLER. 
CREMORNE LANE CROSSING: PERMISSION 
MUST BE GAINED FROM THE CROWN POINT 
SIGNALLER BEFORE USE

 

GE CYCLIC TYPE E

EA1012
EA1013
EA1470
EA1480
EA1580

123m10ch and 124m9ch
Track Maintenance

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11130343

Week 15  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0145 Mon

0145 Mon

0410 Mon

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

07/07/25

07/07/25

07/07/25

07/07/25

07/07/25

07/07/25

07/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

0455 Mon

0455 Mon

0455 Mon

0145 Mon

0410 Mon

0410 Mon

0455 Mon

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Possession

Possession

Line Blockage
(Between 
Trains)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Southend

Platform 1

Up & Down 
Southminster

Up Southend

Up Southend

Platform 4

Up Southend

Platforms 1-4

Platforms 4-5

Up and Down 
Clacton
Up and Down 
Avoiding
Down and Up 
Colchester Town

Down and Up 
Clacton

Down and Up 
Hythe Curve

Down and Up 
Walton

Walton Single

Hockley C/End

Wickford

Wickford Jn

Billericay C/End

Billericay C/End

Wickford

Billericay C/End

Clacton-on-Sea

Colchester

Hunwick Jn

Colchester Town

Clacton-on-Sea

Colne Jn

Kirby Cross

Walton-on-the-
Naze

Billericay C/End

Wickford

Wickford Jn

Hockley C/End

Hockley C/End

Wickford

Hockley C/End

Clacton-on-Sea

Colchester

Colchester Jn

East Gate Jn

Hunwick Jn

Hythe Jn

Kirby Cross

Thorpe-le-Soken
Jn

P2025/3940983

P2025/3943086

SERVICES TO TRAVEL OVER THE UP SOUTHEND 
BI-DIRECTIONAL LINE BETWEEN BILLERICAY 
C/END AND HOCKLEY C/END



STRUCTURE FOR AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN 
SCHEDULE PATHS TO OPERATORS. DOWN 
TRAINS TO BE RETIMED WITH THE ENGINEERING
ALLOWANCE OF [4] TO BE MOVED TO 
APPROACHING HOCKLEY



SSV INSPECTIONS TYPE 1

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN COLCHESTER AND 
CLACTON-ON-SEA FOR 1N66 2318 EX 
LIVERPOOL STREET

5N08 TO DIVERT AND STABLE IN CLACTON 
PLATFORM 1 OR 3 PRIOR TO THE START OF THE 
POSSESSION



TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 1-4 AT CLACTON-ON-SEA 
(SECTIONAL APPENDIX MODULE AR 1 REFERS)

TRAINS TO BE STABLED IN PLATFORM 5,6 
SUDBURY DOCK AND BRIDGE ROAD AT 
COLCHESTER (SECTIONAL APPENDIX MODULE 
AR 1 REFERS)



PANTOGRAPHS TO BE LOWERED ON TRAINS 
STABLED AT CLACTON-ON-SEA AND CARRIAGE 
SIDINGS



ROAD TO BE OPEN AT THE FOLLOWING LC'S: 
HARWICH ROAD (EAST GATES LC), HYTHE LC, 
ALRESFORD LC, THORRINGTON LC (B1029) AND 
GREAT BENTLEY LC 



GE CYCLIC TYPE 120

EA1050
EA1060

EA1090
EA1100
EA1110

25m20ch and 35m75ch

53m0ch and 68m40ch

53m0ch and 69m56ch

Track Maintenance

OTM Ballast Regulator

Track Maintenance

07/07/25

07/07/25

07/07/25

07/07/25

07/07/25

07/07/25

07/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11091322

W2025/11131453

W2025/11128255
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EAS_V4_2_2025

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

07/07/25

07/07/25

07/07/25

07/07/25

07/07/25

07/07/25

07/07/25

07/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0430 Sun

0430 Sun

0430 Sun

0430 Sun

0430 Sun

0430 Sun

0430 Sun

0430 Sun

0430 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Platforms 1-4

Platforms 4-5

Up and Down 
Clacton
Up and Down 
Avoiding
Down and Up 
Colchester Town

Down and Up 
Clacton

Down and Up 
Hythe Curve

Down and Up 
Walton

Walton Single

Platforms 1-3

Up Passenger 
Loop
Down and Up 
Cambridge

Platforms 1-3

Up Departure 
Down/Up & Down 
Airport/Up Airport
Down Goods Loop

Up & Down 
Cambridge Chord

Down Airport/Up &
Down Airport/Up 
Arrival Down
Down Sidings

Down Goods Loop

Clacton-on-Sea

Colchester

Hunwick Jn

Colchester Town

Clacton-on-Sea

Colne Jn

Kirby Cross

Walton-on-the-
Naze

Bishops Stortford

Fullers End Footpath
LC (R/G-X)

Stansted Airport

Stansted South Jn

Stansted 
Mountfitchet

Stansted East Jn

Stansted Airport

Bishops Stortford

Stansted South Jn

Clacton-on-Sea

Colchester

Colchester Jn

East Gate Jn

Hunwick Jn

Hythe Jn

Kirby Cross

Thorpe-le-Soken
Jn

Bishops Stortford

Stansted Airport

Stansted 
Mountfitchet

Stansted North Jn

Stansted South Jn

Bishops Stortford

Stansted South Jn

P2025/3943093

P2025/3942958

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 1-4 AT CLACTON-ON-SEA 
(SECTIONAL APPENDIX MODULE AR 1 REFERS)

TRAINS TO BE STABLED IN PLATFORM 5,6 
SUDBURY DOCK AND BRIDGE ROAD AT 
COLCHESTER (SECTIONAL APPENDIX MODULE 
AR 1 REFERS)



NO ISOLATION PERMITTED AFFECTING CLACTON
CS



ROAD TO BE OPEN AT THE FOLLOWING LC'S: 
HARWICH ROAD (EAST GATES LC), HYTHE LC, 
ALRESFORD LC, THORRINGTON LC (B1029), 
GREAT BENTLEY LC AND CONNAUGHT AVENUE 
(FRINTON LC)



GE CYCLIC TYPE 120

NO TRAINS TO BE STABLED IN PLATFORM 2 AT 
STANSTED AIRPORT

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 1 AND 3 AT STANSTED AIRPORT



PATROLLING TYPE L (AMENDED)

EA1090
EA1100
EA1110

EA1161
EA1220

53m0ch and 68m40ch

53m0ch and 69m56ch

53m5ch and 53m60ch

33m25ch and 34m34ch

30m36ch and 33m45ch

OTM Ballast Regulator

Track Maintenance

Structures Examination

Patrolling 

Structures Examination

07/07/25

07/07/25

07/07/25

07/07/25

07/07/25

07/07/25

07/07/25

07/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11131454

W2025/11128302

W2025/11128056

W2025/10801503

W2025/11063801
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EAS_V4_2_2025

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0545 Sun

0545 Sun

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

0215 Sun

0815 Sun

0215 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0545 Sun

0545 Sun

0545 Sun

0545 Sun

0545 Sun

0815 Sun

0815 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Platform 1

Platforms 4-6

Through Line

Platform Line

Down and Up

Down Goods Loop

Platform 3

Up & Down 
Newmarket

Down Goods Loop

Engine Siding No 
1 and 2
Engine Spur

Down Chesterton 
Jn Yard/Sidings

Platforms 1-8

No.7 Platform Line

No.8 Platform Line

Down Slow

Down and Up

Reception Sidings 
1-2
Post Office Ladder

Reception South

Reception North

Platform 1

Platforms 4-6

Down and Up

Cambridge

Ely Dock Jn

Coldham Lane Jn

Cambridge North

Cherry Hinton 
Bypass CCTV

Ely Dock Jn

Cambridge

Chesterton Jn

Cambridge

Cambridge L/End

Cambridge

Ely Dock Jn

Cambridge

Cambridge

Ely Dock Jn

Cambridge

Cambridge C/End

Cambridge North

Coldham Lane Jn

Ely Dock Jn

Cambridge

Chesterton Jn

Cambridge

Cambridge C/End

Cambridge L/End

Cambridge

Cambridge

P2025/3943329 FROM 0040 TO 0215 AND 0545 TO 0815 SUN, 
TRAINS TO TERMINATE/START FROM 
PLATFORMS 2,3,7 & 8 ONLY 

NO ACCESS TO PLATFORMS 1,4,5 & 6 

ACCESS AVAILABLE TO/FROM CARRIAGE 
SIDINGS AND RECEPTION ROADS FROM SOUTH 
EXCEPT 0215 TO 0545 SUN 

NO ACCESS TO/FROM COLDHAM LANE DEPOT 
0040 TO 0815 SUN 



GA TO STABLE TRAINS IN PLATFORMS 2 AND 3 
AT CAMBRIDGE 

NO TRAINS TO BE STABLED IN PLATFORMS 5 
AND 6 AT CAMBRIDGE AND PLATFORM 3 AT 
CAMBRIDGE NORTH



WHEREVER ANY ISOLATION HAS BEEN TAKEN, 
AFFECTING ANY PART OF 425 AND/ OR 426 
SECTIONS: ELECTRICAL SWITCHOVER TO 
HAPPEN BETWEEN 0040 AND 0110 ALSO 0745 
AND 0815 UNLESS AN EMERGENCY SITUATION 
ARISES.GTR CLASS 700 PANTOGRAPHS TO BE 
LOWERED ON STABLED TRAINS AT ALL 
CAMBRIDGE CS STABLING LOCATIONS DUE TO 
MOMENTARY LOSS OF POWER. THE MOVEMENT 
OF UNITS IS AVAILABLE DURING THESE TIMES 
BUT PREPARATION OF UNITS IS NOT AVAILABLE 
DURING THESE TIMES. TRAIN MOVEMENTS AND 
PREPARATIONS ARE FULLY AVAILABLE FOR THE 
REST OF THE POSSESSION



WA CYCLIC TYPE M (AMENDED) 



CD Signalling: C3R

EA1161
EA1530

55m40ch and 68m70ch
Resignalling Work

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10939964
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EAS_V4_2_2025

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

1800 Sat

1800 Sat

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0700 Sun

0700 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Sidings 
Possession

Down West 
London

Olympia Platform 
Loop

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Up West London

Down & Up High 
Level

Down & Up 
Sheepcote Lane

Pigs Hill Siding 1

Pigs Hill Siding 2

Reception Road

North Pole Scrubs
Lane Siding

Down and Up 
Poplar

Acton Yard

Mitre Bridge Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

Falcon Jn

Willesden High Level
Jn

Latchmere No.3 Jn

Latchmere No.1 Jn

North Pole 
International Depot

North Pole Jn

Acton West

Acton West

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

West London Jn 
(SW)

Falcon Jn

North Pole Jn

Acton Wells Jn

Acton East

P2025/3918279

P2025/3925504

LONDON OVERGROUND WILLESDEN JN TO 
CLAPHAM JN SERVICES WILL NOT RUN.



SOUTHERN WATFORD JUNCTION TO CLAPHAM 
JUNCTION SERVICES WILL NOT RUN.



LUL VICTORIA LINE TO BE OPEN BETWEEN 
VICTORIA AND EUSTON.

LUL DISTRICT LINE TO BE OPEN BETWEEN 
VICTORIA AND WEST BROMPTON / KENSINGTON 
OLYMPIA

LUL CENTRAL LINE TO BE OPEN BETWEEN 
OXFORD CIRCUS AND SHEPHERDS BUSH.



CHANNEL TUNNEL FREIGHT TO RUN DIESEL 
HAULED VIA MAIDSTONE EAST AND DIVERT VIA 
KEW EAST

NO SERVICES TO RUN.

NO ACCESS FROM GWML TO ACTON YARD / 
WCML / NLL



WORK DETAILS: POPLARS ELECTRIFICATION

EA1310
MD160
MD166
SO250
SO500
SW100
SW220

EA1310
GW130

0m6ch and 6m7ch

4m75ch and 5m45ch

0m40ch and 4m71ch

0m40ch and 4m50ch

0m41ch and 4m71ch

Track Maintenance

S&C Tamping

In Connection With 
Engineering Work

S&T Work

Major Projects

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

05/07/25

05/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11005608

W2025/11126024

W2025/11128392

W2025/11102658

W2025/11099194
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EAS_V4_2_2025

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

0125 Sun (10 hrs)

0800 Sun (10 hrs)

0800 Sun (10 hrs)

0800 Sun (10 hrs)

0800 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Airport

Down Airport

Down and Up 
Main

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Acton Dive-Under

Down and Up 
Poplar

Down and Up 
West Loop

Goods Loops

Up Bay Platform 5

Up Airport Relief

Up Airport

Down Airport 
Relief
Down and Up 
Relief

Carriage Line and 
Engine Siding
Engine and 
Carriage Line
Back Line

Washer Bypass

West Drayton 
Loop / Up Iver 
Loop
Single

Heathrow Airport Jn

Heathrow Tunnel Jn

Dolphin Jn

Southall West Jn

Southall West Jn

Acton West (inc.)

Acton West

Drayton Green Jn

Stockley Bridge Jn

Hayes and 
Harlington

Heathrow Airport Jn

Heathrow Tunnel Jn

Dolphin Jn

Old Oak Common 
East Jn

CrossRail Depot

Iver (inc.)

Stop Board (GW182 
15m 17ch)

Heathrow Airport 
Jn

Ladbroke Grove

Southall East Jn

Southall East Jn

Acton Main Line

Acton West

Hanwell Jn

Hayes and 
Harlington

Heathrow Airport 
Jn

Ladbroke Grove

Old Oak Common
East Jn

West Drayton 
East Jn

West Drayton Jn

P2025/3917089 UNTIL 0800 SUNDAY:

TRAINS TO RUN OVER THE RELIEF LINES.

ALL MOVEMENTS BETWEEN PADDINGTON 
STATION AND NORTH POLE DEPOT TO BE MADE 
UNDER DIESEL POWER WITH PANTOGRAPHS 
LOWERED.

NO ACCESS IN / OUT SOUTHALL YARD.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN WEST EALING LOOPS NO.2 AND NO.3 
BETWEEN 0150 SUN AND 0430 SUN.



WORK DETAILS = MAINTENANCE.

EA1310
GW103
GW130
GW174
GW180
GW182

13m22ch and 16m26ch

2m11ch and 6m70ch

9m55ch and 10m5ch

13m20ch and 14m65ch

6m75ch and 16m26ch

4m60ch and 5m60ch

10m77ch and 12m0ch

2m11ch and 6m70ch

3m30ch and 6m70ch

6m75ch and 13m30ch

Rail Testing and Lubrication

Major Projects

Patrolling 

Prep for RDT

In Connection With 
Engineering Work

S&C Grinding Train

Patrolling 

In Connection With 
Engineering Work

S&T Work

S&T Points

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11133044

W2025/11001030

W2025/11104856

W2025/11120571

W2025/11127466

W2025/11088941

W2025/11104946

W2025/11127535

W2025/11102664

W2025/11104366
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EAS_V4_2_2025

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0150 Sun

0445 Sun

0025 Sun

0025 Sun

0025 Mon

0025 Mon

0025 Mon

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

07/07/25

07/07/25

07/07/25

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0430 Sun (10 hrs)

0800 Sun (10 hrs)

0630 Sun (4 hrs)

0630 Sun (5 hrs)

0440 Mon (5 hrs)

0440 Mon (4 hrs)

0440 Mon (4 hrs)

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
Electric 
Trains
Possession

Possession

Sidings 
Possession

Sidings 
Possession

Protected 
Path

Protected 
Path

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Langley Siding

West Ealing 
Sidings No 2 Loop
/ No 3 Loop
Up Airport

East Coast 
Mainline 
Connection
Dock Junction 
Link Line Sidings 
Possession

Dock Junction 
Link Line Sidings 
Possession
Silo Curve

North London 
Incline

Greenford South Jn

West Ealing

Hanwell Jn

Langley

Hanwell Jn

Heathrow Airport Jn

York Way North Jn

Dock Jn South

Dock Jn South

Cedar Jn

St. Pancras 
International

West Ealing

West Ealing Jn

Iver

West Ealing Jn

Heathrow Airport 
Jn

St. Pancras 
International

St. Pancras 
International

St. Pancras 
International

Silo Curve Jn

York Way North 
Jn

P2025/3917089

P2025/4132429

P2025/4132521

EA1320
LN115
LN3201
SO400

EA1320
LN115
LN3201
SO400

0m0ch and 0m0ch

0m0ch and 0m0ch

S&T Work

S&T Work

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

07/07/25

07/07/25

07/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/11192424

W2025/11192560
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0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

07/07/25

07/07/25

07/07/25

07/07/25

07/07/25

07/07/25

07/07/25

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

9 Reversible/Down
Sussex Slow
10 
Reversible/Sussex
Reversible
Platforms 10 to 15

11 Rev/South 
London Rev/Down
South London
Down Silwood 
(part)
Up Silwood (part)

Bermondsey 
Reversible
Up Bermondsey 
Spur
Up South London

8 Up

Bricklayers Arms Jn

London Bridge

Peckham Rye Jn

Old Kent Road Jn

Bricklayers Arms Jn

Peckham Rye Jn

London Bridge

London Bridge

Old Kent Road Jn

South 
Bermondsey Jn

Spa Road

P2025/3938203 THAMESLINK SERVICES TO USE PLATFORMS 4 
AND 5 AT LONDON BRIDGE UNTIL 0915 SUNDAY


LONDON BRIDGE TO CATERHAM SERVICES WILL 
NOT RUN



LONDON BRIDGE TO EAST CROYDON SERVICES 
WILL RUN BETWEEN TULSE HILL AND EXTEND 
TO CATERHAM



LONDON VICTORIA TO LONDON BRIDGE 
SERVICES WILL RUN BETWEEN LONDON 
VICTORIA AND CRYSTAL PALACE



NO ARL SOUTH LONDON LINE SERVICES TO RUN
ALL DAY SUNDAY



TRAINS TO TERMINATE AT TULSE HILL 
PLATFORM 3 AND SHUNT VIA VC165 GROUND 
POSITION LIGHT TO RE-START IN PLATFORM 4 


PLATFORMS 14 AND 15 AT LONDON BRIDGE TO 
BE OUTBERTHED



GTR TO BERTH IN BLACKFRIARS PLATFORM 3&4


SMITHFIELD TO BE OUTBERTHED



LUL NORTHERN LINE TO BE OPEN FROM 
CLAPHAM NORTH TO CENTRAL LONDON

LUL JUBILEE LINE TO BE OPEN BETWEEN 
CANADA WATER AND WATERLOO

EAST LONDON LINE TO BE OPEN



UP KENT FAST TRAINS TO TRAVEL OVER THE 7 
REVERSIBLE BETWEEN SPA ROAD JN 
(TL7273PTS) AND LONDON BRIDGE STATION 
(TL7188PTS), PLATFORM 9 AT LONDON BRIDGE 
AVAILABLE FOR TRAFFIC



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LONDON BRIDGE AND 
TULSE HILL, AND BETWEEN CANADA WATER AND
CLAPHAM JUNCTION

EA1327
SO130
SO510
SO645
SO680

1m50ch and 1m75ch

0m0ch and 1m70ch

0m0ch and 3m40ch

0m0ch and 0m50ch

0m0ch and 2m2ch

0m0ch and 2m2ch

Station Work

Structures Examination

Structures Examination

Structures Examination

Track Maintenance

Unload Materials

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11024841

W2025/11097572

W2025/11109585

W2025/10794083

W2025/11082233

W2025/11081324
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EAS_V4_2_2025

0845 Sun

0845 Sun

0845 Sun

06/07/25

06/07/25

06/07/25

0915 Sun

0915 Sun

0915 Sun

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Down Hounslow

Up Hounslow

Up Kew Branch

Down Kew Branch

Old Kew Jn

Old Kew Jn

Old Kew Jn

Kew Bridge

Kew East Jn

Old Kew Jn

P2025/4126040 EA1330
SW230
SW240 0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

06/07/25

06/07/25

06/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11151112

W2025/11151115

W2025/11151113
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EAS_V4_2_2025

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

07/07/25

07/07/25

07/07/25

07/07/25

07/07/25

07/07/25

07/07/25

07/07/25

07/07/25

07/07/25

07/07/25

07/07/25

07/07/25

07/07/25

07/07/25

07/07/25

07/07/25

07/07/25

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Platforms 1-2

Up Riverside

Down and Up 
T&H/Tilbury

Up 
Tilbury/Fenchurch 
Street
Departure Line

Down Goods

Down and Up 
Connecting Line

Down Fenchurch 
Street/Tilbury

Up & Down 
Ockendon

Down Riverside

Platform 3

Exchange Sidings

Up Goods

Down and Up 
Thames Haven

Third Line

Sidings 1-3

Purfleet Long 
Sidings

Down Through 
Sidings

Barking Riverside

Barking Tilbury Line 
Jn East

Pitsea

Barking Tilbury Line 
Jn West

Renwick Road Jn

Ripple Lane East Jn 
(Down 
Tilbury/Goods)
Upney Jn

Barking

West Thurrock Jn

Barking Riverside

Grays

Renwick Road Jn

Barking Tilbury Line 
Jn East

Thames Haven

Grays

Freightliner Depot 
East End GF

Purfleet

Ripple Lane

Barking Riverside

Barking Station Jn

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn East

Barking Tilbury 
Line Jn West

Chafford Hundred

Down Riverside 
Junction

Grays

Renwick Road Jn

Ripple Lane East 
Jn (Up Tilbury)

Thames Haven Jn

West Thurrock Jn

Freightliner Depot
West End GF

Purfleet

Ripple Lane

P2025/3943524 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAYS, PURFLEET, 
RAINHAM AND UPMINSTER AND  BETWEEN 
CHAFFORD HUNDRED AND PITSEA VIA 
OCKENDON



ARL SERVICES TO TERMINATE/START FROM 
PLATFORM 1 AT BARKING



SINGLE LINE WORKING IN ACCORDANCE WITH 
RB MODULE P.2.1b BETWEEN OCKENDON & 
CHAFFORD HUNDRED (NETWORK RAIL STAFF 
REQUIRED) 

HANDSIGNALLER\PLB BOARD & DETS REQUIRED 
AT UR863 



NO ACCESS TO PLATFORMS 7-8 AT BARKING, 
c2c TO RUN TO FENCHURCH STREET VIA WEST 
HAM

NO ACCESS TO/FROM EAST HAM CS VIA T&H 
LINES



NO ACCESS TO/FROM RIPPLE LANE, DAGENHAM 
DOCK / PURFLEET SIDINGS / TILBURY RAILPORT / 
THAMES GATEWAY 

FREIGHT SERVICES TO BE RE-TIMED OR NOT TO
RUN



ARL TO STABLE IN PLATFORM 1 AT BARKING 
AND PLATFORM 3 AT GOSPEL OAK

TRAINS TO STABLE IN PLATFORMS 1-2 AT 
BARKING RIVERSIDE WITH PANTOGRAPHS 
LOWERED



ROAD TO BE OPEN AT PURFLEET LC, LOW 
STREET LC, EAST TILBURY LC, STANFORD-LE-
HOPE LC AND PITSEA HALL LC 



LTS CYCLIC TYPE 8

AWD: Grays Down Re-Rail

CD Track: Barking Ripple Lane Up Goods Prep

EA1370
EA1380
EA1390
EA1395
EA1410
EA1420
SO400
SO420

7m60ch and 11m5ch

18m64ch and 20m5ch

7m50ch and 13m0ch

7m40ch and 32m40ch

13m20ch and 19m0ch

7m40ch and 32m40ch

7m60ch and 11m5ch

7m40ch and 32m40ch

7m40ch and 32m40ch

Unload CWR

C2 Rerail - Both Rails

OHL Work

Tamping

S&T Maintenance

Tamping

Preparatory Work

Tamping

Tamping

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11007760

W2025/10919675

W2025/10962762

W2025/11091865

W2025/11092216

W2025/11092187

W2025/10962507

W2025/11092145

W2025/11092148

Week 15  - Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0115 Sun

2245 Sun

0001 Sat

2315 Sat

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

07/07/25

07/07/25

11/07/25

06/07/25

07/07/25

07/07/25

07/07/25

07/07/25

07/07/25

0300 Mon

0610 Mon

2359 Fri

0830 Sun

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Stora Sidings H7 
& H8
Stora Sidings

Headshunt

Sidings 1-2

Reception Line

Down and Up East
Suffolk/Up & Down
East Suffolk

Up & Down 
Sizewell

Down and Up East
Suffolk/Up & Down
East Suffolk

Platforms 1-2

Up & Down

Down Platform

Down and Up 
Lowestoft

Down and Up 
Branch/Up & 
Down Branch

Ripple Lane West 
Yard

Saxmundham

Sizewell LC

Halesworth

Cromer

Sheringham

North Walsham

Bungalow Lane LC 
(R/G-X)

Cromer

Ripple Lane West 
Yard

Westerfield Jn

Saxmundham Jn

Woodbridge

Cromer

North Walsham

Wensum Jn

Whitlingham Jn

P2025/3943524

P2025/3938922

P2025/4034431

P2025/3938910

GE CYCLIC TYPE ESK1

NO ACCESS TO SIZEWELL BRANCH FROM 2310 
ON FRIDAY 21ST FEBRUARY 2025 TO 0525 ON 
MONDAY 5TH JANUARY 2026



TOKEN REQUIRED FOR THE UP & DOWN 
SIZEWELL



BLOCKADE 

POSSESSION COVERS FROM 2025 WEEK 48 TO 
2026 WEEK 41



CD Enhancements: Sizewell C Project

GA: ACCESS TO BE AVAILABLE TO/FROM 
NORWICH / CROWN POINT VIA RECEPTION 
ROADS



GE CYCLIC TYPE 132

EA1430

EA1430
EA1520

EA1470
EA1480
EA1490

74m0ch and 79m10ch

92m16ch and 95m79ch

8m61ch and 9m5ch

1m20ch and 2m0ch

Platform / Structures Gauging

Major Projects

Structures Examination

Track Maintenance

06/07/25

06/07/25

05/07/25

05/07/25

07/07/25

07/07/25

07/07/25

07/07/25

07/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/11140295

W2025/11002188

W2025/11122972

W2025/11132012

Week 15  - Continued

Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0530 Mon

0530 Mon

07/07/25

07/07/25

07/07/25

08/07/25

08/07/25

08/07/25

08/07/25

0530 Mon

0530 Mon

0530 Mon

0530 Tue

0530 Tue

0530 Tue

0530 Tue

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Down Goods Loop

Down 
Norwich/Down 
Main/Down 
Thetford
Up Thetford/Up 
Main/Up Norwich

Mid Norfolk 
Railway

Down Sidings

Up Siding

Down Main/Down 
Thetford

Up Thetford/Up 
Main

Brandon

Trowse Jn

Ely North Jn

Wymondham

Wymondham

Trowse Jn

Harling Road

Brandon

Ely North Jn

Trowse Jn

Wymondham

Wymondham

Harling Road

Trowse Jn

P2025/3915450 ON SATURDAY AND SUNDAY RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN ELY AND NORWICH FOR EMR AND GA 
SERVICES 



ON MONDAY RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE BETWEEN ELY AND 
NORWICH FOR EMR SERVICES AND BETWEEN 
THETFORD AND NORWICH FOR GA SERVICES



FREIGHT SERVICES TO TROWSE NOT TO RUN



ON SATURDAY AND SUNDAY ROAD TO BE OPEN 
AT THE FOLLOWING LC'S: SPOONER ROW LC, 
STATION ROAD (ATTLEBOROUGH LC), HARGHAM 
ROAD (HARGHAM NO 1 LC), STATION ROAD 
(ECCLES ROAD LC), HARLING ROAD LC (B1111), 
HIGH STREET (BRANDON LC), STATION ROAD 
(LAKENHEATH LC), MILDENHALL ROAD (SHIPPEA 
HILL LC), MILE END ROAD (MILE END LC AND 
PRICKWILLOW ROAD (QUEEN ADELAIDE EA1580 
LC)



ON MONDAY ROAD TO BE OPEN AT THE 
FOLLOWING LC'S: SPOONER ROW LC, STATION 
ROAD (ATTLEBOROUGH LC), HARGHAM ROAD 
(HARGHAM NO 1 LC), STATION ROAD (ECCLES 
ROAD LC), HARLING ROAD LC (B1111)



CD Signalling: Colchester to Norwich FDM (Stage 1 
Commissioning)

CD Signalling: C3R

ASPRO: Wymondham Subway



BLOCKADE

EA1580

93m40ch and 101m40ch

113m40ch and 114m0ch

112m0ch and 116m0ch

113m40ch and 114m0ch

104m15ch and 104m53ch

113m40ch and 122m78ch

Resignalling Work

S&T Points

Structures Work

S&T Points

S&T Points

Commissioning Work

05/07/25

05/07/25

05/07/25

05/07/25

05/07/25

07/07/25

07/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10940083

W2025/10909999

W2025/10932442

W2025/10910000

W2025/10910093

W2025/10664754

Week 15  - Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0040 Sun

0040 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

14/07/25

14/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

0400 Mon

0400 Mon

0945 Sun

0945 Sun

0945 Sun

0945 Sun

0545 Sun

0545 Sun

0545 Sun

0545 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Suburban

Platforms 1-4

Down and Up 
Main

Up Passenger 
Avoiding

Down Passenger 
Avoiding

Platform 
10A/Avoiding Line

Down and Up 
Temple Mills

Down and Up 
Channelsea Curve

Down and Up 
Branch

Down and Up 
Electric

Bethnal Green West 
Jn

Liverpool Street

Ilford Depot C/End 
Jn

Forest Gate Jn

Ilford L/End

Maryland

Temple Mills East Jn

Stratford Central Jn 
West

Woodgrange Park Jn

Manor Park

Liverpool Street

Bow Jn

Ilford L/End

Manor Park

Stratford

Bow Midland

Channelsea 
South Jn

Forest Gate Jn

Stratford L/End

P2025/3940569

P2025/3933322

TRAINS TO TRAVEL OVER MAIN / ELECTRIC LINES
BETWEEN BETHNAL GREEN WEST JN AND 
LIVERPOOL STREET



TRAINS TO BE RE-PLATFORMED IN PLATFORMS 
5-17 AT LIVERPOOL STREET



NO ACCESS TO/FROM PLATFORMS 1-4 AT 
LIVERPOOL STREET FROM 0040 SUN TO 0400 
MON

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 1-4 

AT LIVERPOOL STREET FROM 0040 SUN TO 0400 
MON(SECTIONAL APPENDIX MODULE AR 1 
REFERS) 



PANTOGRAPHS TO BE LOWERED ON TRAINS 
STABLED AS REQUIRED IN PLATFORMS 1-4 AT 
LIVERPOOL STREET FROM 0040 SUN TO 0400 
MON



MTREL SERVICES REQUIRE TWO PLATFORMS AT
LIVERPOOL STREET (HIGH LEVEL) FOR LATE/ 
EARLY SERVICES



CD Structures: Bishopsgate Tunnel

MAIN LINE SERVICES TO TRAVEL OVER THE 
DOWN AND UP ELECTRIC BETWEEN BETHNAL 
GREEN WEST JN AND SEVEN KINGS



c2c TO RUN TO FENCHURCH STREET VIA WEST 
HAM



ROUTE TO BE AVAILABLE FOR GA ECS MOVES 
BETWEEN ORIENT WAY AND LIVERPOOL STREET
VIA TOTTENHAM HALE BETWEEN 0115 TO 0145 
SUN AND 0335 TO 0545 SUN



MERGED WITH ROM CYCLIC TYPE 1



Maintenance (Mains - South)

EA1010
EA1160

EA1010
EA1020
EA1030
EA1150
EA1280

0m0ch and 0m77ch

0m0ch and 0m77ch

3m20ch and 8m10ch

3m20ch and 8m10ch

3m60ch and 4m20ch

3m20ch and 8m10ch

3m50ch and 6m30ch

Track Maintenance

Structures Work

Tamping

Tamping

Track Maintenance

Track Maintenance

Track Maintenance

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

16Week

W2025/11100000

W2025/10617068

W2025/11091448

W2025/11091443

W2025/11100067

W2025/11089820

W2025/11100063

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0140 Mon

0140 Mon

0140 Mon

0140 Mon

0140 Mon

0425 Mon

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

14/07/25

14/07/25

14/07/25

14/07/25

14/07/25

14/07/25

14/07/25

14/07/25

14/07/25

14/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

0140 Mon

0505 Mon

0505 Mon

0505 Mon

0425 Mon

0425 Mon

0425 Mon

0425 Mon

0425 Mon

0505 Mon

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Up Passenger 
Avoiding

Down Passenger 
Avoiding

Platform 
10A/Avoiding Line

Down and Up 
Main

Turnback Line

Down and Up 
Electric

Stabling Lines 1-4

Turnback Line

Up Passenger 
Loop

Down and Up 
Main

Down Passenger 
Loop

Down and Up 
Main

Up Passenger 
Loop/Platform 1

Up & Down 
Braintree

Down Passenger 
Loop/Platform 4

Ilford Depot C/End 
Jn

Forest Gate Jn

Ilford L/End

Maryland

Shenfield L/End Jn

Chadwell Heath

Shenfield L/End Jn

Gidea Park

Shenfield L/End Jn

Ilford Depot C/End 
Jn

Chelmsford C/End

Witham C/End

Witham L/End

Braintree

Witham C/End

Bow Jn

Ilford L/End

Manor Park

Stratford

Bow Jn

Chadwell Heath

Forest Gate Jn

Gidea Park

Shenfield L/End

Bow Jn

Chelmsford

Chelmsford L/End

Witham C/End

Witham Jn

Witham L/End

P2025/3933362

P2025/3939661

MAIN LINE SERVICES TO TRAVEL OVER THE 
DOWN AND UP ELECTRIC BETWEEN BETHNAL 
GREEN WEST JN AND SEVEN KINGS



c2c TO RUN TO FENCHURCH STREET VIA WEST 
HAM



NO ACCESS TO/FROM ILFORD DEPOT OR GIDEA 
PARK CS

GE CYCLIC TYPE 127

EA1010
EA1011

EA1011
EA1070

6m20ch and 19m40ch

3m20ch and 8m10ch

3m20ch and 8m10ch

3m20ch and 8m10ch

29m60ch and 39m5ch

Track Maintenance

Track Maintenance

Tamping

Tamping

Track Maintenance

13/07/25

13/07/25

13/07/25

13/07/25

14/07/25

14/07/25

14/07/25

14/07/25

14/07/25

14/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11099951

W2025/11090181

W2025/11091523

W2025/11091451

W2025/11128264

Week 16  - Continued

SUPERSEDED B
Y C
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0105 Mon

0105 Mon

0105 Mon

0105 Mon

0105 Mon

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

14/07/25

14/07/25

14/07/25

14/07/25

14/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Passenger 
Loop

Down and Up 
Main

Up Passenger 
Loop/Platform 1

Up & Down 
Braintree

Down Passenger 
Loop/Platform 4

Down Main/Single

Platforms 1-6

Riverside Spur

Line E

Line A/Line B

Down and Up

Down and Up 
Thetford

Down & Up 
Passenger Loop

Up Main

Line C/Line D/Line 
W

Reception Lines 
1-2
Wensum Curve

Low Level Sidings

Middle Road

Chelmsford C/End

Kelvedon C/End

Witham L/End

Braintree

Witham C/End

Trowse Swing 
Bridge

Norwich

Thorpe Jn

Thorpe Jn

Wensum Jn

Hethersett GF

Trowse Swing 
Bridge

Lakenham

Norwich

Crown Point Depot

Norwich

Chelmsford

Chelmsford L/End

Witham C/End

Witham Jn

Witham L/End

Lakenham

Norwich

Thorpe Jn

Trowse Jn

Trowse Swing 
Bridge

Crown Point 
Depot

Norwich

P2025/3939706

P2025/3942217

GE CYCLIC TYPE 127

GA TO STABLE TRAINS IN PLATFORMS 1, 2, 3 
AND 6 AT NORWICH

NO TRAINS TO BE STABLED IN PLATFORMS 4-5 
AT NORWICH

EAST MIDLANDS UNITS TO STABLE IN JUBILEE 
SIDINGS 



NO ACCESS TO CROWN POINT 0125 TO 0650 SUN
 PANTOGRAPHS TO BE LOWERED ON TRAINS 
STABLED AT NORWICH, CROWN POINT AND 
NORWICH VICTORIA SIDINGS





GE CYCLIC TYPE F

EA1011
EA1070

EA1012
EA1013
EA1470
EA1580

29m60ch and 39m10ch

29m35ch and 33m40ch

123m0ch and 124m9ch

Track Maintenance

Patrolling 

Track Maintenance

14/07/25

14/07/25

14/07/25

14/07/25

14/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11128269

W2025/11126983

W2025/11132341

Week 16  - Continued

SUPERSEDED B
Y C
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0145 Mon

0145 Mon

0410 Mon

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0430 Sun

14/07/25

14/07/25

14/07/25

14/07/25

14/07/25

14/07/25

14/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

0455 Mon

0455 Mon

0455 Mon

0145 Mon

0410 Mon

0410 Mon

0455 Mon

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0630 Sun

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Possession

Possession

Line Blockage
(Between 
Trains)

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line Blockage

Down Southend

Platform 1

Up & Down 
Southminster

Up Southend

Up Southend

Platform 4

Up Southend

Platforms 2-3

Single/Up Harwich

Platform 1

North Curve

Down Harwich

Down Siding

Down and Up Fast

Hockley C/End

Wickford

Wickford Jn

Billericay C/End

Billericay C/End

Wickford

Billericay C/End

Harwich International

Manningtree

Manningtree

Manningtree East Jn

Harwich International

Mistley

Hackney Downs

Billericay C/End

Wickford

Wickford Jn

Hockley C/End

Hockley C/End

Wickford

Hockley C/End

Harwich 
International

Harwich Town

Manningtree

Manningtree 
North Jn

Manningtree 
South Jn

Mistley

Bethnal Green 
East Jn

P2025/3940879

P2025/3942117

P2025/3939023

SERVICES TO TRAVEL OVER THE UP SOUTHEND 
BI-DIRECTIONAL LINE BETWEEN BILLERICAY 
C/END AND HOCKLEY C/END



STRUCTURE FOR AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN 
SCHEDULE PATHS TO OPERATORS. DOWN 
TRAINS TO BE RETIMED WITH THE ENGINEERING
ALLOWANCE OF [4] TO BE MOVED TO 
APPROACHING HOCKLEY



SSV INSPECTIONS TYPE 1

GA TO STABLE TRAINS AS REQUIRED IN 
PLATFORMS 1 AND 3 AT HARWICH 
INTERNATIONAL 

NO TRAINS TO BE STABLED IN PLATFORM 2 AT 
HARWICH INTERNATIONAL

PANTOGRAPHS TO BE LOWERED ON TRAINS 
STABLED AT HARWICH INTERNATIONAL AND 
PARKESTON QUAY CS





GE CYCLIC TYPE 117

SERVICES TO TRAVEL OVER THE DOWN AND UP 
SUBURBAN BETWEEN BETHNAL GREEN WEST JN
AND HACKNEY DOWNS NORTH JN



Maintenance: Patrolling

EA1050
EA1060

EA1120

EA1160

25m20ch and 35m75ch

60m10ch and 70m61ch

60m10ch and 70m61ch

60m10ch and 70m61ch

1m40ch and 2m67ch

Track Maintenance

Track Maintenance

Tamping

Tamping

Patrolling 

14/07/25

14/07/25

14/07/25

14/07/25

14/07/25

14/07/25

14/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11100279

W2025/11131058

W2025/11140437

W2025/11140335

W2025/10741209

Week 16  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0035 Sat

0035 Sat

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

14/07/25

14/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

0445 Mon

0445 Mon

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Lea Valley 
Reversible

Down and Up 
Cambridge

Platforms 1-3

Up Departure 
Down/Up & Down 
Airport/Up Airport
Down Goods Loop

Down and Up 
Cambridge

Up & Down 
Cambridge Chord

Down Airport/Up &
Down Airport/Up 
Arrival Down

Meridian Water

Cheshunt Jn

Stansted Airport

Stansted South Jn

Stansted 
Mountfitchet

Stansted North Jn

Stansted East Jn

Stansted Airport

Lea Bridge Jn

Tottenham Hale 
C/End

Stansted Airport

Stansted 
Mountfitchet

Stansted North Jn

Stansted South Jn

P2025/3915645

P2025/3943013

GA MERIDIAN WATER SERVICES TO NOT RUN



GA WEST ANGLIA SERVICES TO RUN VIA SEVEN 
SISTERS

GA ECS TO TURN AT TOTTENHAM HALE. 



NO ISOLATION PERMITTED LONDON SIDE OF 
NORTHUMBERLAND PARK FS



LUL VICTORIA LINE TO BE OPEN 



CD Track: Meridian Water to Ponders End Up Re-Rail

NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
STANSTED AIRPORT

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 1-2 AT STANSTED AIRPORT



PATROLLING TYPE L

EA1160

EA1161
EA1220

7m0ch and 11m20ch

6m73ch and 13m30ch

6m44ch and 7m49ch

33m25ch and 34m34ch

34m75ch and 37m4ch

C2 Rerail - Both Rails

OHL Work

Patrolling 

Patrolling 

Drainage Work

12/07/25

12/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10935744

W2025/10963119

W2025/10757538

W2025/10740554

W2025/10757221

Week 16  - Continued
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Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down North 
London Relief

Up & Down 
Canonbury/Down 
and Up 
Canonbury
Down and Up 
North London

Up North 
London/Down 
North London 
(Westbound)
Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Down and Up NL 
DC Electric

Up Channelsea 
Loop

Up North London 
Reversible

Camden Road 
Incline Jn

Westbourne Road Jn

Finsbury Park

Camden Road West 
Jn

Primrose Hill 
(closed) site of

Navarino Road Jn

Lea Jn

Camden Jn

Lea Jn

Camden Road East 
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Canonbury West 
Jn

Gospel Oak Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Primrose Hill Jn

Stratford Central 
Jn West

Westbourne Road
Jn

P2025/3943267 NLL CYCLIC TYPE 7A (ROTR)

East Coast South Patrolling

EA1180
EA1310
EA1320
LN110
LN115
MD145
SO400

3m12ch and 4m14ch

3m20ch and 4m14ch

3m20ch and 4m40ch

3m20ch and 4m40ch

2m0ch and 3m20ch

4m40ch and 5m11ch

3m20ch and 4m14ch

5m16ch and 2m35ch

5m50ch and 2m0ch

3m20ch and 4m14ch

3m20ch and 4m40ch

3m20ch and 4m40ch

3m70ch and 3m5ch

OHL Work

Vegetation Clearance (Non-
Flail)

Welding and Grinding

Track Maintenance

Survey Work

P & D Maintenance

S&T Work

S&T Points

Survey Work

Rail Testing and Lubrication

Off Track Work

URFDO Inspections

Patrolling 

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11083843

W2025/11083846

W2025/10757246

W2025/10756903

W2025/10875334

W2025/10757133

W2025/11064961

W2025/10755272

W2025/10875333

W2025/11062755

W2025/10757233

W2025/10757081

W2025/10757001

Week 16  - Continued
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EAS_V4_2_2025

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0830 Sun

0045 Mon

0045 Mon

14/07/25

14/07/25

14/07/25

14/07/25

14/07/25

14/07/25

14/07/25

14/07/25

14/07/25

14/07/25

14/07/25

14/07/25

14/07/25

14/07/25

13/07/25

14/07/25

14/07/25

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0305 Mon

0045 Mon

1800 Sun

0305 Mon

0305 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Down and Up 
North London

Down North 
London Relief

Up Channelsea 
Loop

Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up North London 
Reversible

Up & Down Acton 
Branch

Down and Up 
Poplar

Down and Up 
South West 
Sidings
Down and Up 
Goods

Up 
Richmond/Up/Up 
North London
Down and Up Kew

Down North 
London/Down/Dow
n Richmond
Reception 1, 2 & 3

Acton Yard

Down North 
London/Down 
Richmond
Up Richmond/Up 
North London

Channelsea North Jn

Westbourne Road Jn

Lea Jn

Canonbury West Jn

High Meads Jn

Navarino Road Jn

Camden Road East 
Jn

Acton Canal Wharf 
Jn

Acton East

Acton Wells Jn

Neasden Jn

Willesden High Level
Jn

Kew East Jn

Gunnersbury Jn

Acton West

Gunnersbury Jn

Acton Wells Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Channelsea North
Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Westbourne Road
Jn

Acton Canal 
Wharf Jn

Acton Wells Jn

Gunnersbury Jn

South Acton Jn

Willesden High 
Level Jn

Acton East

Acton Wells Jn

Gunnersbury Jn

P2025/3943253

P2025/3943193

FREIGHT SERVICES DIVERTED VIA THE T&H

ACCESS AVAILABLE TO/FROM THE INCLINE AT 
CAMDEN ROAD CENTRAL JN



NLL CYCLIC TYPE 7

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN WILLESDEN HIGH LEVEL JN 
AND RICHMOND 



CHANNEL TUNNEL FREIGHT SERVICES VIA THE 
WEST LONDON LINE 



NLL CYCLIC TYPE 19

Maintenance: UK7 Grinder



THIS IS AN ANGLIA POSSESSION THAT IMPACTS 
ON WESTERN / MIDLAND

EA1180
EA1320
EA1340
LN110

EA1310
EA1330
EA1360
GW130
MD167
MD170
SW230

4m55ch and 3m14ch

4m55ch and 3m14ch

4m55ch and 3m14ch

4m55ch and 3m14ch

0m5ch and 2m70ch

8m10ch and 8m62ch

1m57ch and 2m70ch

0m40ch and 1m5ch

1m70ch and 2m70ch

0m20ch and 1m44ch

0m5ch and 2m70ch

0m5ch and 2m70ch

0m5ch and 2m70ch

Off Track Work

Welding and Grinding

URFDO Inspections

Track Maintenance

S&C Unit Renewal 
(Maintenance Only)

S&C Grinding Train

S&T Maintenance

S&C Grinding Train

P & D Maintenance

Major Projects

URFDO Inspections

Welding and Grinding

Track Maintenance

14/07/25

14/07/25

14/07/25

14/07/25

14/07/25

14/07/25

14/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

14/07/25

14/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10757338

W2025/10757213

W2025/10757188

W2025/10756870

W2025/11190311

W2025/10989541

W2025/10757281

W2024/10971465

W2025/10757288

W2025/11139265

W2025/10757121

W2025/10735294

W2025/10757087

Week 16  - Continued
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Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0115 Sun

0150 Sun

0830 Sun

0025 Sun

0025 Sun

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0445 Sun

0430 Sun

1800 Sun

0630 Sun (4 hrs)

0630 Sun (5 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

BLOCKED To
Electric 
Trains
Possession

Possession

Sidings 
Possession

Acton Dive-Under

Down and Up 
Poplar

Engine and 
Carriage Line

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Down and Up 
Relief

Back Line

Carriage Line

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

West Ealing 
Sidings No 2 Loop
/ No 3 Loop
Down and Up 
Main

West Ealing 
Sidings No 2 Loop
/ No 3 Loop
Washer Bypass

East Coast 
Mainline 
Connection
Dock Junction 
Link Line Sidings 
Possession

Acton West (inc.)

Acton West

Old Oak Common 
East Jn

Drayton Green Jn

Southall East Jn

Southall East Jn

CrossRail Depot

Old Oak Common 
East Jn

Greenford South Jn

West Ealing

Hanwell Jn

Hanwell Jn

Southall East Jn

Hanwell Jn

CrossRail Depot

York Way North Jn

Dock Jn South

Acton Main Line

Acton West

Grand Canal 
Junction

Hanwell Jn

Ladbroke Grove

Old Oak Common
East Jn

West Ealing

West Ealing Jn

West Ealing Jn

Ladbroke Grove

West Ealing Jn

Old Oak Common
East Jn

St. Pancras 
International

St. Pancras 
International

P2025/3927451

P2025/4135848

TRAINS TO RUN OVER MAIN LINES.  

NO ACCESS TO / FROM ACTON YARD AND WEST 
EALING SIDINGS.

UNITS CAN BE STABLED ON WEST EALING 
LOOPS 2&3.

ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN WEST EALING SIDINGS LOOPS NO.2 &
NO.3 BETWEEN 0150 SUN AND 0430 SUN ONLY.



Work Details: MAINTENANCE.

EA1310
GW103
GW130
GW174

EA1320
LN115
LN3201
SO400

5m50ch and 8m35ch

5m50ch and 8m27ch

2m44ch and 5m45ch

2m65ch and 3m57ch

2m50ch and 4m25ch

4m65ch and 5m30ch

3m30ch and 5m45ch

2m44ch and 5m40ch

0m0ch and 0m0ch

Unload Ballast

S&T Work

In Connection With 
Engineering Work

OOC Station Development

Unload CWR

Patrolling 

S&T Work

Major Projects

S&T Work

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11085032

W2025/11149904

W2025/11130513

W2025/11116538

W2025/11085188

W2025/11106442

W2025/11104072

W2025/11001065

W2025/11201554
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EAS_V4_2_2025

0025 Mon

0025 Mon

0025 Mon

0845 Sun

0845 Sun

0845 Sun

0945 Sun

0945 Sun

0945 Sun

1045 Sun

1045 Sun

14/07/25

14/07/25

14/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

0440 Mon (5 hrs)

0440 Mon (4 hrs)

0440 Mon (4 hrs)

0915 Sun

0915 Sun

0915 Sun

1015 Sun

1015 Sun

1015 Sun

1115 Sun

1115 Sun

Sidings 
Possession

Protected 
Path

Protected 
Path

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Dock Junction 
Link Line Sidings 
Possession
Silo Curve

North London 
Incline

Down Hounslow

Up Hounslow

Up Kew Branch

Down Kew Branch

Down Hounslow

Up Kew Spur

Down Kew Spur

Up Hounslow

Down Hounslow

Up Hounslow

Down Kew Spur

Dock Jn South

Cedar Jn

St. Pancras 
International

Old Kew Jn

Old Kew Jn

Old Kew Jn

Kew Bridge

Kew East Jn

Chiswick

New Kew Jn

New Kew Jn

St. Pancras 
International

Silo Curve Jn

York Way North 
Jn

Kew Bridge

Kew East Jn

Old Kew Jn

Chiswick

New Kew Jn

Old Kew Jn

Chiswick

New Kew Jn

P2025/4132535

P2025/4128613

P2025/4128758

P2025/4128777

EA1320
LN115
LN3201
SO400

EA1330
SW230
SW240

EA1330
SW230
SW240

EA1330
SW230
SW240

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

S&T Work

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

14/07/25

14/07/25

14/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11192755

W2025/11151607

W2025/11151611

W2025/11151503
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EAS_V4_2_2025

2220 Sun

2220 Sun

2220 Sun

2220 Sun

2220 Sun

2220 Sun

2220 Sun

0001 Sat

2315 Sat

2330 Sun

2330 Sun

2355 Mon

2355 Mon

2355 Tue

2355 Tue

2355 Wed

2355 Wed

14/07/25

14/07/25

14/07/25

14/07/25

14/07/25

14/07/25

14/07/25

18/07/25

13/07/25

14/07/25

14/07/25

15/07/25

15/07/25

16/07/25

16/07/25

17/07/25

17/07/25

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

2359 Fri

0830 Sun

0525 Mon

0525 Mon

0525 Tue

0525 Tue

0525 Wed

0525 Wed

0525 Thu

0525 Thu

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Felixstowe

Down and Up East
Suffolk

Down and Up 
Bacon Factory 
Curve
Up & Down 
Felixstowe Curve

Trimley Loop

Up & Down North 
Quay

Up & Down 
Felixstowe Single

Up & Down 
Sizewell

Up & Down East 
Suffolk/Down East 
Suffolk
Up East Suffolk

Up Platform

Down and Up East
Suffolk/Up & Down
East Suffolk
Up Platform

Down and Up East
Suffolk/Up & Down
East Suffolk
Up Platform

Down and Up East
Suffolk/Up & Down
East Suffolk
Up Platform

Down and Up East
Suffolk/Up & Down
East Suffolk

Derby Road

Westerfield Jn

Boss Hall Jn

Felixstowe Beach LC

Trimley C/End

Felixstowe North 
Quay FLT

Felixstowe Town

Sizewell LC

Halesworth

Beccles

Oulton Broad South

Beccles

Oulton Broad South

Beccles

Oulton Broad South

Beccles

Oulton Broad South

Derby Road

East Suffolk Jn

Europa Jn

Felixstowe Beach 
Jn

Gun Lane 
Junction

Trimley

Westerfield Jn

Saxmundham Jn

Woodbridge

Beccles

Saxmundham

Beccles

Saxmundham

Beccles

Saxmundham

Beccles

Saxmundham

P2025/3938897

P2025/4034432

GE CYCLIC TYPE 119

NO ACCESS TO SIZEWELL BRANCH FROM 2310 
ON FRIDAY 21ST FEBRUARY 2025 TO 0525 ON 
MONDAY 5TH JANUARY 2026



TOKEN REQUIRED FOR THE UP & DOWN 
SIZEWELL



BLOCKADE 

POSSESSION COVERS FROM 2025 WEEK 48 TO 
2026 WEEK 41



CD Enhancements: Sizewell C Project

GE CYCLIC TYPE ESK 2

EA1430
EA1440
EA1450
EA1460
EA1744

EA1430
EA1520

92m16ch and 95m79ch
Major Projects

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

12/07/25

12/07/25

13/07/25

13/07/25

14/07/25

14/07/25

15/07/25

15/07/25

16/07/25

16/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/11002221
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EAS_V4_2_2025

0015 Mon

0015 Mon

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2359 Sun

2359 Sun

2359 Sun

2359 Sun

2359 Sun

14/07/25

14/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

14/07/25

14/07/25

14/07/25

14/07/25

14/07/25

0440 Mon

0440 Mon

0750 Sun

0750 Sun

0750 Sun

0750 Sun

0750 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and 
Up/Down and Up 
Lowestoft
Down and Up 
Branch

Down Goods Loop

Up Main/Down 
Bury

Up Bury/Down 
Main

Up & Down 
Newmarket

Up Sidings

Down Goods Loop

Up Main/Down 
Bury

Up Bury/Down 
Main

Up & Down 
Newmarket

Up Sidings

Brundall Jn

Norwich Road AHB

Bury St. Edmunds

Chippenham Jn

Bury St. Edmunds

Chippenham Jn

Bury St. Edmunds

Bury St. Edmunds

Chippenham Jn

Bury St. Edmunds

Chippenham Jn

Bury St. Edmunds

Wensum Jn

Whitlingham Jn

Bury St. Edmunds

Chippenham Jn

Bury St. Edmunds

Bury St. Edmunds

Chippenham Jn

Bury St. Edmunds

P2025/3938929

P2025/3939011

P2025/3938993

GE CYCLIC TYPE 133

WA CYCLIC TYPE R (AMENDED)

WA CYCLIC TYPE R (AMENDED)

EA1470
EA1480

EA1530
EA1540

EA1530
EA1540

26m0ch and 28m60ch

26m0ch and 28m65ch

26m0ch and 28m60ch

26m0ch and 28m65ch

26m0ch and 28m60ch

26m0ch and 28m65ch

26m0ch and 28m60ch

26m0ch and 28m60ch

16m5ch and 28m45ch

16m5ch and 28m45ch

Vegetation Clearance (Non-
Flail)

URFDO Inspections

Track Maintenance

Welding and Grinding

Track Maintenance

Welding and Grinding

Vegetation Clearance (Non-
Flail)

URFDO Inspections

PL Stoneblowing

Tamping

14/07/25

14/07/25

12/07/25

12/07/25

12/07/25

12/07/25

12/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/10757176

W2025/10757028

W2025/10749609

W2025/10735164

W2025/10749690

W2025/10735170

W2025/10757320

W2025/10757073

W2025/11099250

W2025/11099215

Week 16  - Continued
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Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2245 Sun

2245 Sun

2245 Sun

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

14/07/25

14/07/25

14/07/25

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0450 Mon

0450 Mon

0450 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Up & Down Ely 
West Curve

Down 
Peterborough/Dow
n Main
Down Goods No.1
and 2
Up Reception

Up Goods No.1

Up Main/Up 
Peterborough

East Curve

West Curve

Down Sidings

Up Sidings

Up Main

Down Main

West Curve

Ely West Jn

Peterborough East 
Jn

March

Ely North Jn

March East Jn

March West Jn

March

March East Jn

Funthams Lane LC

March West Jn

Ely North Jn

March

Peterborough 
East Jn

Whitemoor Jn

March

Funthams Lane 
LC

March

Whitemoor Jn

P2025/3939004

P2025/3938988

NO ACCESS TO/FROM WHITEMOOR



WA CYCLIC TYPE P



PREP: T-8 to T-6 Construction Validation Survey for 
Ely West Jn S&C

WA CYCLIC TYPE P-2

EA1550
EA1560
EA1570
LN135

EA1560
EA1570
LN135

75m0ch and 76m50ch

75m0ch and 76m50ch

84m0ch and 86m30ch

72m29ch and 99m47ch

72m29ch and 99m47ch

72m7ch and 73m20ch

86m10ch and 97m30ch

86m10ch and 97m30ch

URFDO Inspections

Remove Rail Defects

Welding and Grinding

Tamping

PL Stoneblowing

Survey Work

P-Way Maintenance

Welding and Grinding

12/07/25

12/07/25

12/07/25

12/07/25

12/07/25

12/07/25

12/07/25

13/07/25

13/07/25

13/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10757119

W2025/10757330

W2025/10757294

W2025/11098976

W2025/11099057

W2025/11115423

W2025/10757383

W2025/10735132

Week 16  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0040 Sun

0040 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

21/07/25

21/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

0400 Mon

0400 Mon

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Suburban

Platforms 1-4

Beaulieu Park 
Station Loop

Down Passenger 
Loop

Down and Up 
Main

Up Passenger 
Loop

Down & Up 
Sudbury

Up Passenger 
Loop/Platform 1

Up & Down 
Braintree

Down Passenger 
Loop/Platform 4

Post Office Yard

Goods 
Yard/Incline

Bethnal Green West 
Jn

Liverpool Street

Beaulieu South 
Junction

Chelmsford C/End

Colchester L/End

Marks Tey Jn

Sudbury

Witham L/End

Braintree

Witham C/End

Chelmsford

Liverpool Street

Beaulieu North 
Junction

Chelmsford

Chelmsford L/End

Marks Tey C/End

Marks Tey Jn

Witham C/End

Witham Jn

Witham L/End

Chelmsford

P2025/3940570

P2025/3942172

TRAINS TO TRAVEL OVER MAIN / ELECTRIC LINES
BETWEEN BETHNAL GREEN WEST JN AND 
LIVERPOOL STREET



TRAINS TO BE RE-PLATFORMED IN PLATFORMS 
5-17 AT LIVERPOOL STREET



NO ACCESS TO/FROM PLATFORMS 1-4 AT 
LIVERPOOL STREET FROM 0040 SUN TO 0400 
MON

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 1-4

AT LIVERPOOL STREET WITH PANTOGRAPHS 
LOWERED 



ELIZABETH LINE SERVICES REQUIRE TWO 
PLATFORMS AT LIVERPOOL STREET (HIGH 
LEVEL) FOR LATE/ EARLY SERVICES



CD Structures: Bishopsgate Tunnel

GA TO STABLE TRAINS AS REQUIRED IN THE UP 
PASSENGER LOOP AT COLCHESTER



GE CYCLIC TYPE A

EA1010
EA1160

EA1011
EA1070
EA1080

0m0ch and 0m77ch

0m0ch and 0m77ch

38m0ch and 49m60ch

Structures Work

Track Maintenance

Track Maintenance

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

17Week

W2025/10617069

W2025/11110644

W2025/11195625

SUPERSEDED B
Y C
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Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

21/07/25

21/07/25

21/07/25

21/07/25

21/07/25

21/07/25

21/07/25

21/07/25

21/07/25

21/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Beaulieu Park 
Station Loop

Down Passenger 
Loop

Down and Up 
Main

Up Passenger 
Loop

Up Passenger 
Loop

Down & Up 
Sudbury

Up Passenger 
Loop/Platform 1

Up & Down 
Braintree

Down Passenger 
Loop/Platform 4

Post Office Yard

Goods 
Yard/Incline

Down Passenger 
Loop
Platforms 1-6

Up Passenger 
Loop

Up and Down 
Avoiding
Up and Down 
Clacton
Up & Down Goods

Down and Up 
Main

Down and Up 
Goods

Beaulieu South 
Junction

Chelmsford C/End

Colchester L/End

Colchester L/End

Marks Tey Jn

Sudbury

Witham L/End

Braintree

Witham C/End

Chelmsford

Colchester

Colchester L/End

Hunwick Jn

Colchester

Colchester C/End

Colchester L/End

Beaulieu North 
Junction

Chelmsford

Chelmsford L/End

Colchester L/End

Marks Tey C/End

Marks Tey Jn

Witham C/End

Witham Jn

Witham L/End

Chelmsford

Colchester

Colchester Jn

Colchester L/End

P2025/3942194

P2025/4158631

GA TO STABLE TRAINS AS REQUIRED IN THE UP 
PASSENGER LOOP AT COLCHESTER 



NO ISOLATION OF COLCHESTER CS PERMITTED


GE CYCLIC TYPE A

TRAINS TO STABLE IN COLCHESTER PLATFORMS
5, 6, BRIDGE ROAD & SUDBURY DOCK

EA1011
EA1070
EA1080

EA1011
EA1090

29m35ch and 33m40ch

38m0ch and 49m60ch

38m25ch and 44m70ch

50m65ch and 52m20ch

Patrolling 

Track Maintenance

Patrolling 

Patrolling 

21/07/25

21/07/25

21/07/25

21/07/25

21/07/25

21/07/25

21/07/25

21/07/25

21/07/25

21/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11162350

W2025/11195518

W2025/11162551

W2025/11162328

Week 17  - Continued
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Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0130 Sun

0130 Sun

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0145 Mon

0145 Mon

0410 Mon

0055 Tue

0040 Tue

0040 Tue

0040 Tue

0040 Tue

0010 Thu

0010 Thu

20/07/25

20/07/25

21/07/25

21/07/25

21/07/25

21/07/25

21/07/25

21/07/25

21/07/25

22/07/25

22/07/25

22/07/25

22/07/25

22/07/25

24/07/25

24/07/25

0650 Sun

0650 Sun

0455 Mon

0455 Mon

0455 Mon

0145 Mon

0410 Mon

0410 Mon

0455 Mon

0515 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Thu

0500 Thu

Possession

Sidings 
Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Possession

Possession

Line Blockage
(Between 
Trains)

Line Blockage
+Detonators

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage
+Detonators

Line Blockage
+Detonators

Down and Up 
Main

Sidings

Down Southend

Platform 1

Up & Down 
Southminster

Up Southend

Up Southend

Platform 4

Up Southend

Up & Down 
Braintree

Up and Down 
Avoiding
Up and Down 
Clacton
Down and Up 
Colchester Town

Down and Up 
Clacton

Down and Up 
Hythe Curve

Down and Up 
Walton

Walton Single

Diss C/End

Diss

Hockley C/End

Wickford

Wickford Jn

Billericay C/End

Billericay C/End

Wickford

Billericay C/End

Braintree

Hunwick Jn

Colchester Town

Alresford L/End

Colne Jn

Kirby Cross

Walton-on-the-
Naze

Haughley Jn

Diss

Billericay C/End

Wickford

Wickford Jn

Hockley C/End

Hockley C/End

Wickford

Hockley C/End

Witham Jn

Colchester Jn

East Gate Jn

Hunwick Jn

Hythe Jn

Kirby Cross

Thorpe-le-Soken
Jn

P2025/3939675

P2025/3940880

P2025/4158679

P2025/4158632

P2025/4158633

GE CYCLIC TYPE 128A

TRACK: PREP TOPO Survey (T-32 - 26) for Beecroft
Down Re-Rail

SERVICES TO TRAVEL OVER THE UP SOUTHEND 
BI-DIRECTIONAL LINE BETWEEN BILLERICAY 
C/END AND HOCKLEY C/END



STRUCTURE FOR AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN 
SCHEDULE PATHS TO OPERATORS. DOWN 
TRAINS TO BE RETIMED WITH THE ENGINEERING
ALLOWANCE OF [4] TO BE MOVED TO 
APPROACHING HOCKLEY



SSV INSPECTIONS TYPE 1

EA1012

EA1050
EA1060

EA1070

EA1090
EA1100

EA1110

89m60ch and 91m70ch

25m20ch and 35m75ch

17m71ch and 24m15ch

52m35ch and 55m70ch

65m19ch and 70m10ch

Survey Work

Track Maintenance

Patrolling 

Patrolling 

Patrolling 

20/07/25

20/07/25

21/07/25

21/07/25

21/07/25

21/07/25

21/07/25

21/07/25

21/07/25

22/07/25

22/07/25

22/07/25

22/07/25

22/07/25

24/07/25

24/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11150439

W2025/11117142

W2025/11162426

W2025/11162428

W2025/11162565

Week 17  - Continued

SUPERSEDED B
Y C

PPP
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Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platforms 1-3

Up Passenger 
Loop

Down and Up 
Cambridge

Down Goods Loop

Platforms 1-4

Down and Up 
Passenger Loops

Platforms 1-3

Up Departure 
Down/Up & Down 
Airport/Up Airport
Down Goods Loop

Up & Down 
Cambridge Chord

Down Airport/Up &
Down Airport/Up 
Arrival Down
Down and Up 
Sidings

Bishops Stortford

Bishops Stortford 
L/End

Audley End

Harlow Mill

Harlow Town

Harlow Town C/End

Stansted Airport

Stansted South Jn

Stansted 
Mountfitchet

Stansted East Jn

Stansted Airport

Bishops Stortford

Bishops Stortford

Bishops Stortford 
C/End

Broxbourne Jn

Harlow Mill L/End

Harlow Town

Harlow Town 
L/End

Stansted Airport

Stansted 
Mountfitchet

Stansted North Jn

Stansted South Jn

Bishops Stortford

P2025/3943418 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN 

BROXBOURNE AND AUDLEY END / STANSTED 
AIRPORT 



ROAD TO BE OPEN AT OLD MEAD ROAD 
(ELSENHAM LC), 

ROYDON LC AND SAWBRIDGEWORTH LC



NO TRAINS TO BE STABLED IN PLATFORM 2 AT 
STANSTED

AIRPORT 

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 1 

AND 3 AT STANSTED AIRPORT WITH 
PANTOGRAGHS LOWERED



WA CYCLIC TYPE H

PATROLLING TYPE L 

TRACK: PREP TOPO Survey (T-32 - 26) for Bishops 
Stortford Station Drainage

EA1160
EA1161
EA1220 36m10ch and 39m72ch

22m35ch and 24m45ch

30m36ch and 33m45ch

31m35ch and 34m60ch

33m25ch and 34m34ch

27m0ch and 31m40ch

34m55ch and 35m75ch

29m55ch and 31m78ch

20m20ch and 29m65ch

18m70ch and 40m70ch

Structures Examination

P & D Maintenance

Structures Examination

URFDO Inspections

Patrolling 

Survey Work

Structures Examination

Structures Examination

Off Track Work

OTM Ballast Regulator

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11216162

W2025/10804753

W2025/11063656

W2025/10804581

W2025/10797065

W2025/11150335

W2025/11132620

W2025/11058351

W2025/10806680

W2025/11128441

Week 17  - Continued
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Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Platform 3

Down and Up

Ely Down Goods 
Loop
Ely Up Through 
Sidings
Up Soham Single 
Down/Down and 
Up Soham
Down and Up 
Peterborough

Up & Down Ely 
West Curve

Down and Up 
Kings Lynn/Down 
and Up
Down and Up 
Norwich

Down Chesterton 
Jn Yard/Sidings

Papworth Sidings

Papworth Sidings 
(Headshunt)

Cambridge North

Ely North Jn

Ely

Chippenham Jn

Chettisham

Ely West Jn

Littleport Bypass LC 
(AHBC-X)

Queen Adelaide LC 
(AHBC-X) 
(ELR:ETN/LOR:EA1
580)
Chesterton Jn

Ely North Jn

Cambridge North

Coldham Lane Jn

Ely

Ely Dock Jn

Ely North Jn

Chesterton Jn

Ely North Jn

P2025/3943320 GA TO STABLE TRAINS IN PLATFORM 3 AT 
CAMBRIDGE NORTH



WA CYCLIC TYPE S

CD Signalling: C3R

EA1161
EA1162
EA1540
EA1550
EA1560
EA1580

72m0ch and 72m40ch

56m56ch and 71m35ch

56m56ch and 71m35ch

70m0ch and 70m37ch

70m0ch and 70m37ch

57m40ch and 76m20ch

Track Maintenance

Track Maintenance

Resignalling Work

URFDO Inspections

Welding and Grinding

Tamping

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10806146

W2025/10804094

W2025/10993726

W2025/10804582

W2025/10806921

W2025/11132239

Week 17  - Continued
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Network Rail
Anglia Route

Data freeze:EAS - Section 7
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EAS_V4_2_2025

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

21/07/25

21/07/25

21/07/25

21/07/25

21/07/25

21/07/25

21/07/25

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down North 
London Relief

Silo Curve

Down and Up 
North London

Up/Down 
Canonbury

Up North 
London/Down 
North London 
(Westbound)
Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North London 
Reversible

Down and Up 
North London

Down North 
London Relief

Up Channelsea 
Loop

Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up North London 
Reversible

Camden Road 
Incline Jn

Westbourne Road Jn

Cedar Jn

Camden Road West 
Jn

Canonbury West Jn

Primrose Hill 
(closed) site of

Navarino Road Jn

Lea Jn

Camden Road East 
Jn

Channelsea North Jn

Westbourne Road Jn

Lea Jn

Canonbury West Jn

High Meads Jn

Navarino Road Jn

Camden Road East 
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Cedar Jn

Gospel Oak Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Westbourne Road
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Channelsea North
Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Westbourne Road
Jn

P2025/3943234

P2025/3943254

NLL CYCLIC TYPE 7C (ROTR)(AMENDED)

FREIGHT SERVICES DIVERTED VIA THE T&H

ACCESS AVAILABLE TO/FROM THE INCLINE AT 
CAMDEN ROAD CENTRAL JN



NLL CYCLIC TYPE 7

EA1180
EA1310
EA1320
LN110
LN115
MD145
SO400

EA1180
EA1320
EA1340
LN110

0m4ch and 3m20ch

3m70ch and 3m5ch

5m50ch and 2m0ch

1m2ch and 3m70ch

0m4ch and 3m20ch

0m4ch and 3m20ch

2m0ch and 3m20ch

4m55ch and 3m14ch

4m55ch and 3m14ch

4m55ch and 3m14ch

4m55ch and 3m14ch

Welding and Grinding

Patrolling 

Survey Work

Patrolling 

URFDO Inspections

Track Maintenance

Survey Work

Track Maintenance

Welding and Grinding

URFDO Inspections

Off Track Work

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

21/07/25

21/07/25

21/07/25

21/07/25

21/07/25

21/07/25

21/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10807957

W2025/10797074

W2025/10875794

W2025/10797188

W2025/10804520

W2025/10797701

W2025/10875761

W2025/10797819

W2025/10806760

W2025/10804629

W2025/10806643
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Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

21/07/25

21/07/25

21/07/25

21/07/25

21/07/25

21/07/25

21/07/25

21/07/25

21/07/25

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down/Up West 
London

Olympia Platform 
Loop

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Down and Up 
High Level

Down & Up 
Sheepcote Lane

Pigs Hill Siding 1

Pigs Hill Siding 2

Reception Road

North Pole Scrubs
Lane Siding

Mitre Bridge Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

Willesden High Level
Jn

Latchmere No.3 Jn

Latchmere No.1 Jn

North Pole 
International Depot

North Pole Jn

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

West London Jn 
(SW)

Falcon Jn

North Pole Jn

P2025/3918295 SOUTHERN CLAPHAM JN TO WATFORD JN 
SERVICES WILL NOT RUN. 



LONDON OVERGROUND WLL SERVICES WILL 
NOT RUN. 



LUL DISTRICT LINE AND KENSINGTON OLYMPIA 
BRANCH TO OPERATE. 

LUL VICTORIA AND CENTRAL LINES TO BE OPEN.




CHANNEL TUNNEL FREIGHT TO RUN DIESEL 
HAULED VIA MAIDSTONE EAST AND DIVERT VIA 
KEW EAST JN.



GBRF GRAIN/HOO TRAFFIC TO DIVERT VIA 
BARNES, KEW EAST JN, ACTON WELLS JN, 
WILLESDEN NO 7, WEMBLEY (RR)

EA1310
MD160
MD166
SO250
SO500
SW100
SW220

0m15ch and 1m48ch

4m75ch and 5m45ch

2m35ch and 2m60ch

5m40ch and 5m75ch

1m43ch and 2m41ch

4m75ch and 5m45ch

0m15ch and 1m48ch

3m20ch and 5m40ch

0m65ch and 2m46ch

0m6ch and 5m77ch

4m75ch and 5m45ch

5m42ch and 5m77ch

0m6ch and 5m77ch

1m35ch and 5m48ch

0m6ch and 5m77ch

4m42ch and 5m77ch

S&C Medium Refurb

S&C Tamping

Structures Work

Structures Work

Structures Work

S&C Tamping

S&C Tamping

S&T Maintenance

Plain Line Medium Refurb 
(Other)

Vegetation Clearance

S&C Tamping

Structures Work

Structures Examination

Other E&P Work

Track Maintenance

Earthwork

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10904329

W2025/11169823

W2025/11167084

W2025/11202344

W2025/11166387

W2025/11169885

W2025/10904512

W2025/11279260

W2025/10904526

W2025/11257623

W2025/11169766

W2025/11165559

W2025/11162244

W2025/11076023

W2025/11005788

W2025/11142547
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Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

1800 Sat

1800 Sat

20/07/25

20/07/25

0950 Sun

0950 Sun

Possession

Sidings 
Possession

Down and Up 
Poplar

Acton Yard

Reception 1, 2 & 3

Acton West

Acton West

Acton Wells Jn

Acton East

P2025/3925487 NO SERVICES TO RUN.

NO ACCESS FROM GWML TO ACTON YARD / 
WCML / NLL



WORK DETAILS: POPLARS ELECTRIFICATION

EA1310
GW130

0m40ch and 4m71ch

0m40ch and 4m50ch

0m41ch and 4m71ch

In Connection With 
Engineering Work

S&T Work

Major Projects

19/07/25

19/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11168322

W2025/11154572

W2025/11137112

Week 17  - Continued
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Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

0120 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Engine & Carriage
Line

North Pole Line A 
and B

Platforms 1 to 6

Lines 1 to 3/Down 
and Up Main

Link Line/Royal 
Oak Carriage 
Loop A and B
Single

Southall West 
Loop
Up Brentford Loop

West London 
Waste

Days Aggregates 
Terminal

Down Brentford 
Siding
Southall Yard

Acton Dive-Under

Down and Up 
Poplar

Hanwell Spur East

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Crossrail Depot 
Line 2

Carriage Line and 
Engine Siding
Engine and 
Carriage Line

Grand Canal 
Junction

North Pole Depot

Paddington

Southall West Jn

Subway Jn

Brentford GF

Southall West Jn

Brentford Goods

Day and Son GF

Southall West Jn

Acton West (inc.)

Acton West

Hanwell Bridge

Drayton Green Jn

Southall East Jn

Grand Canal 
Junction (inc)

Old Oak Common 
East Jn

Ladbroke Grove

Paddington

Southall

Southall East Jn

Brentford GF

Southall East Jn

Acton Main Line

Acton West

Hanwell

Hanwell Jn

Ladbroke Grove

P2025/3916674 TRAINS TO RUN OVER PLATFORMS 7-14 / LINES 
4-6 / RELIEF LINES.

NO ACCESS TO / FROM NORTH POLE DEPOT. 

NO ACCESS TO / FROM SOUTHALL YARD.



NO TRAINS TO STABLE IN PLATFORMS 1-6 AT 
PADDINGTON.



ALL UNITS STABLED IN PLATFORMS 7-14 TO 
HAVE PANTOGRAPHS LOCKED AND LOWERED 
DURING THE ALL LINE ISOLATION PERIOD.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN WEST EALING SIDINGS LOOPS NO.2 &
NO.3 BETWEEN 0150 SUN AND 0430 SUN ONLY.



WORK DETAILS = MAINTENANCE

EA1310
GW103
GW130
GW174
GW178
XR001

0m5ch and 3m40ch

1m33ch and 4m45ch

0m5ch and 4m72ch

0m5ch and 2m40ch

0m5ch and 6m70ch

3m30ch and 6m70ch

6m75ch and 9m6ch

8m50ch and 9m9ch

1m47ch and 6m70ch

6m75ch and 9m9ch

S&T Work

Move Materials

P-Way Maintenance

P-Way Maintenance

In Connection With 
Engineering Work

S&T Work

S&T Work

Patrolling 

Major Projects

In Connection With 
Engineering Work

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11160158

W2025/10832796

W2025/10832799

W2025/10832797

W2025/11137482

W2025/11154789

W2025/11204404

W2025/11112849

W2025/11106760

W2025/11137405
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EAS_V4_2_2025

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0150 Sun

0445 Sun

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0430 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
Electric 
Trains
Possession

Back Line

Washer Bypass

Platforms 7 to 12 
and 14

Lines 4 and 
5/Down and Up 
Relief
Line 6

Crossrail Depot 
Line 1

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Line 6

Eastbound

Westbound

Turnback A

Crossrail Depot 
Lines 1&2

Paddington New 
Yard

Hanwell Spur 
West

West Ealing 
Sidings No 2 Loop
/ No 3 Loop
Engine & Carriage
Line

CrossRail Depot

Paddington

Southall West Jn

Subway Jn

Grand Canal 
Junction (inc)

Greenford South Jn

West Ealing

Hanwell Jn

Ladbroke Grove

Westbourne Park Jn

Old Oak Common 
East Jn

Portobello Jn 
(London)

Southall East Jn 
(inc.)

Hanwell Jn

Grand Canal 
Junction

Old Oak Common
East Jn

Paddington

Portobello Jn 
(London)

West Ealing

West Ealing Jn

Westbourne Park 
Jn

Grand Canal 
Junction

Portobello Jn 
(London)

Southall East Jn 
(inc.)

West Ealing Jn

Ladbroke Grove

P2025/3916674 20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V4_2_2025

0845 Sun

0845 Sun

0845 Sun

0945 Sun

0945 Sun

0945 Sun

1045 Sun

1045 Sun

0001 Sat

2315 Sat

0020 Sun

0020 Sun

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

25/07/25

20/07/25

20/07/25

20/07/25

0915 Sun

0915 Sun

0915 Sun

1015 Sun

1015 Sun

1015 Sun

1115 Sun

1115 Sun

2359 Fri

0830 Sun

0725 Sun

0725 Sun

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Possession

Possession

Possession

Possession

Down Hounslow

Up Hounslow

Up Kew Branch

Down Kew Branch

Down Hounslow

Up Kew Spur

Down Kew Spur

Up Hounslow

Down Hounslow

Up Hounslow

Down Kew Spur

Up & Down 
Sizewell

Down and Up East
Suffolk/Up & Down
East Suffolk
Up East Suffolk

Acle Single

Down and Up 
Lowestoft

Old Kew Jn

Old Kew Jn

Old Kew Jn

Kew Bridge

Kew East Jn

Chiswick

New Kew Jn

New Kew Jn

Sizewell LC

Halesworth

Lingwood

Reedham Jn

Kew Bridge

Kew East Jn

Old Kew Jn

Chiswick

New Kew Jn

Old Kew Jn

Chiswick

New Kew Jn

Saxmundham Jn

Woodbridge

Brundall Jn

Bungalow Lane 
LC (R/G-X)

P2025/4126760

P2025/4126800

P2025/4126801

P2025/4034433

P2025/4158699

NO ACCESS TO SIZEWELL BRANCH FROM 2310 
ON FRIDAY 21ST FEBRUARY 2025 TO 0525 ON 
MONDAY 5TH JANUARY 2026



TOKEN REQUIRED FOR THE UP & DOWN 
SIZEWELL



BLOCKADE 



POSSESSION COVERS FROM 2025 WEEK 48 TO 
2026 WEEK 41



CD Enhancements: Sizewell C Project

EA1330
SW230
SW240

EA1330
SW230
SW240

EA1330
SW230
SW240

EA1430
EA1520

EA1470
EA1500

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

2m60ch and 12m0ch

2m60ch and 12m0ch

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

PL Tamping

Track Maintenance

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

19/07/25

19/07/25

20/07/25

20/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11159050

W2025/11159052

W2025/11159055

W2025/11132471

W2025/11132639
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EAS_V4_2_2025

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

21/07/25

21/07/25

21/07/25

21/07/25

21/07/25

21/07/25

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Up Platform

Acle Single

Down Lowestoft

Up Lowestoft

Reedham Single

Platforms 2-4

Acle

Yarmouth

Somerleyton Swing 
Bridge

Bungalow Lane LC 
(R/G-X)

Yarmouth

Yarmouth

Acle

Brundall Jn

Bungalow Lane 
LC (R/G-X)

Haddiscoe

Reedham Jn

Yarmouth

P2025/3938886 NO TRAINS TO BE STABLED IN PLATFORMS 2-4 
AT YARMOUTH



GE CYCLIC TYPE 129

EA1470
EA1500
EA1510 2m60ch and 12m0ch

2m60ch and 12m0ch

PL Tamping

Track Maintenance

21/07/25

21/07/25

21/07/25

21/07/25

21/07/25

21/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11132419

W2025/11132586
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EAS_V4_2_2025

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down 
Slow/Stamford 
(Platform 5)
Up Werrington

Up Stamford 
(Platform 4)

Down Slow

Down 
March/Platform 7
Up March/Platform
6
Down Werrington

March 
Independent

Down Fast

Two Way Goods 
Line

Up Slow

Up Fast

Down Spalding

Up Spalding

Nene Carriage 
Sidings

Helpston Jn

Marholm Jn

Peterborough South

Stoke

Peterborough North

Glinton Jn

Peterborough

Stoke

Peterborough 
Station

Peterborough North

Folly Bank LC

Peterborough 
Station

Fletton Jn

Glinton Jn

Helpston Jn

Kings Dyke

Marholm Jn

Peterborough

Peterborough 
South

Peterborough 
Station

Stoke

Werrington Jn

Peterborough 
Station

P2025/3823359 NO ACCESS TO/EGRESS FROM NENE CARRIAGE 
SIDINGS 

DOWN TRAINS TO BE RETIMED OVER THE DOWN
FAST LINE BETWEEN FLETTON JN AND 
PETERBOROUGH TERMINATING IN PLATFORM 1 
OR 2



PLATFORM 1 OR 2 TO REMAIN LIVE FOR 
STABLING

EA1560
LN101
LN135 100m23ch and 100m70ch

79m38ch and 99m22ch

82m38ch and 85m71ch

76m0ch and 76m30ch

75m75ch and 76m55ch

77m60ch and 78m20ch

Track Maintenance

Track Maintenance

Vegetation Clearance (Non-
Flail)

P & D Maintenance

S&T Points

Patrolling 

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10252613

W2025/11110431

W2025/11110301

W2025/11110782

W2025/10962399

W2025/11092263
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Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0040 Sun

0040 Sun

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

0400 Mon

0400 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Suburban

Platforms 1-4

Beaulieu Park 
Station Loop

Down Passenger 
Loop

Down and Up 
Main

Up Passenger 
Loop

Up Passenger 
Loop

Down & Up 
Sudbury

Up Passenger 
Loop/Platform 1

Up & Down 
Braintree

Down Passenger 
Loop/Platform 4

Post Office Yard

Goods 
Yard/Incline

Bethnal Green West 
Jn

Liverpool Street

Beaulieu South 
Junction

Chelmsford C/End

Colchester L/End

Colchester L/End

Marks Tey Jn

Sudbury

Witham L/End

Braintree

Witham C/End

Chelmsford

Liverpool Street

Beaulieu North 
Junction

Chelmsford

Chelmsford L/End

Colchester L/End

Marks Tey C/End

Marks Tey Jn

Witham C/End

Witham Jn

Witham L/End

Chelmsford

P2025/3940571

P2025/3942177

TRAINS TO TRAVEL OVER MAIN / ELECTRIC LINES
BETWEEN BETHNAL GREEN WEST JN AND 
LIVERPOOL STREET



TRAINS TO BE RE-PLATFORMED IN PLATFORMS 
5-17 AT LIVERPOOL STREET



NO ACCESS TO/FROM PLATFORMS 1-4 AT 
LIVERPOOL STREET FROM 0040 SUN TO 0400 
MON

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 1-4

AT LIVERPOOL STREET WITH PANTOGRAPHS 
LOWERED



MTREL SERVICES REQUIRE TWO PLATFORMS AT
LIVERPOOL STREET (HIGH LEVEL) FOR LATE/ 
EARLY SERVICES



CD Structures: Bishopsgate Tunnel

GA TO STABLE TRAINS AS REQUIRED IN THE UP 
PASSENGER LOOP AT COLCHESTER 



NO ISOLATION OF COLCHESTER CS PERMITTED


GE CYCLIC TYPE A

EA1010
EA1160

EA1011
EA1070
EA1080

0m0ch and 0m77ch

0m0ch and 0m77ch

44m44ch and 46m60ch

29m35ch and 33m40ch

38m25ch and 44m70ch

38m0ch and 49m60ch

Track Maintenance

Structures Work

S&T Points

Patrolling 

Patrolling 

Track Maintenance

27/07/25

27/07/25

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

18Week

W2025/11117972

W2025/10616952

W2025/11271902

W2025/11162853

W2025/11162889

W2025/11195783
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EAS_V4_2_2025

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platforms 1-6

Down Passenger 
Loop
Up and Down 
Clacton

Up Passenger 
Loop

Up and Down 
Avoiding

Down and Up 
Clacton

Up & Down Goods

Down and Up 
Goods

Down and Up 
Colchester Town

Down and Up 
Hythe Curve

Platform 1

North Curve

Down Harwich

Down and Up 
Main

Up Passenger 
Loop

Up Harwich

Carriage Sidings

Washer Road

Down Sidings

No.1 Reception

Colchester

Colchester Jn

Colchester L/End

Hunwick Jn

Wivenhoe

Colchester

Colchester L/End

Colchester Town

Colne Jn

Manningtree

Manningtree East Jn

Mistley

Halifax Jn

Marks Tey Jn

Manningtree

Colchester

Colchester

Colchester Jn

Colchester L/End

East Gate Jn

Hythe Jn

Manningtree

Manningtree 
North Jn

Manningtree 
South Jn

Marks Tey C/End

Mistley

Colchester

P2025/3942138 TRAINS TO STABLE IN PLATFORMS 5-6, BRIDGE 
ROAD AND SUDBURY DOCK AT COLCHESTER



GE CYCLIC TYPE B

EA1011
EA1090
EA1100
EA1120

51m0ch and 67m10ch

51m0ch and 67m10ch

50m65ch and 56m10ch

PL Tamping

PL Tamping

Track Maintenance

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11171595

W2025/11171593

W2025/11195528
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EAS_V4_2_2025

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0145 Mon

0145 Mon

0410 Mon

0220 Sun

0220 Sun

0220 Sun

0430 Sun

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

27/07/25

27/07/25

27/07/25

27/07/25

0455 Mon

0455 Mon

0455 Mon

0145 Mon

0410 Mon

0410 Mon

0455 Mon

1000 Sun

1000 Sun

1000 Sun

0630 Sun

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Possession

Possession

Line Blockage
(Between 
Trains)

Possession

Possession

Sidings 
Possession

Line Blockage

Down Southend

Platform 1

Up & Down 
Southminster

Up Southend

Up Southend

Platform 4

Up Southend

Down and Up 
Southend

Platforms 1-4

Down Sidings 
North
Down Sidings 
South
Washer Road

Down and Up Fast

Hockley C/End

Wickford

Wickford Jn

Billericay C/End

Billericay C/End

Wickford

Billericay C/End

Southend Victoria

Southend Victoria

Southend Victoria

Hackney Downs

Billericay C/End

Wickford

Wickford Jn

Hockley C/End

Hockley C/End

Wickford

Hockley C/End

Hockley C/End

Southend Victoria

Southend Victoria

Bethnal Green 
East Jn

P2025/3940975

P2025/3943464

P2025/3938998

SERVICES TO TRAVEL OVER THE UP SOUTHEND 
BI-DIRECTIONAL LINE BETWEEN BILLERICAY 
C/END AND HOCKLEY C/END



STRUCTURE FOR AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN 
SCHEDULE PATHS TO OPERATORS. DOWN 
TRAINS TO BE RETIMED WITH THE ENGINEERING
ALLOWANCE OF [4] TO BE MOVED TO 
APPROACHING HOCKLEY



SSV INSPECTIONS TYPE 1

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN HOCKLEY AND SOUTHEND 
VICTORIA.

TRAINS TO SHUNT AT HOCKLEY C/END, 5 CAR 
720 ONLY (376BC TO BE LIVE)

POSSESSION LIMIT BOARD/3 DETONATORS 
REQUIRED AT LIMITING POINT; L603, IN 
ACCORDANCE WITH RULE BOOK MODULE AC 
SECTION 11



GA TO STABLE TRAINS IN PLATFORMS 1, 2, 4 
AND THE DOWN SIDING AT WICKFORD

GA TO STABLE TRAINS IN PLATFORMS 2-3 AT 
SOUTHEND VICTORIA

NO TRAINS TO BE STABLED IN PLATFORMS 1 
AND 4 AT SOUTHEND VICTORIA



GE CYCLIC TYPE 14



PREP: TOPO Survey (T-32 - 26) for Prittlewell 
Station

SERVICES TO TRAVEL OVER THE DOWN AND UP 
SUBURBAN BETWEEN BETHNAL GREEN WEST JN
AND HACKNEY DOWNS NORTH JN



Maintenance: Patrolling

EA1050
EA1060

EA1050

EA1160

25m20ch and 35m75ch

36m60ch and 41m42ch

1m40ch and 2m67ch

Track Maintenance

Track Maintenance

Patrolling 

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

27/07/25

27/07/25

27/07/25

27/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11141097

W2025/11141184

W2025/10900282
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EAS_V4_2_2025

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Platforms 1-3

Up Departure 
Down/Up & Down 
Airport/Up Airport
Down Goods Loop

Down and Up 
Cambridge

Up & Down 
Cambridge Chord

Down Airport/Up &
Down Airport/Up 
Arrival Down

Stansted Airport

Stansted South Jn

Stansted 
Mountfitchet

Stansted North Jn

Stansted East Jn

Stansted Airport

Stansted Airport

Stansted 
Mountfitchet

Stansted North Jn

Stansted South Jn

P2025/3942745 NO TRAINS TO BE STABLED IN PLATFORM 1 AT 
STANSTED AIRPORT

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 2-3 AT STANSTED AIRPORT



PATROLLING TYPE L

EA1161
EA1220

34m75ch and 37m4ch

33m25ch and 34m34ch

Drainage Work

Patrolling 

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10900487

W2025/10879113
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EAS_V4_2_2025

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

0815 Sun

0215 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0545 Sun

0545 Sun

0545 Sun

0545 Sun

0545 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Through Line

Platform Line

Platforms 1,4,5 & 
6
Down and Up

Down Goods Loop

Platform 3

Up Newmarket 
Down

Ely Down Goods 
Loop

Platforms 7-8

No.7 Platform Line

No.8 Platform Line

Down Slow

Down and Up

Reception Sidings 
1-2
No.3 to No.7 
Carriage Siding
Chisholm Line

Cavendish Road 
Ladder
Post Office Ladder

Reception North

Fletchers Terrace 
Ladder
No.08 to 09 
Carriage Sidings
Headshunt

Reception South

Bypass Road

Cambridge

Ely Dock Jn

Coldham Lane Jn

Cambridge North

Laundry Lane AOCL 
and B

Ely

Cambridge

Cambridge L/End

Cambridge

Ely Dock Jn

Cambridge

Cambridge

Cambridge C/End

Cambridge North

Coldham Lane Jn

Ely

Cambridge

Cambridge C/End

Cambridge L/End

Cambridge

Cambridge

P2025/3943330 FROM 0040 TO 0215 AND 0545 TO 0815 SUN, 
TRAINS TO TERMINATE/START FROM 
PLATFORMS 2,3,7 & 8 ONLY 

NO ACCESS TO PLATFORMS 1,4,5 & 6 

ACCESS AVAILABLE TO/FROM CARRIAGE 
SIDINGS AND RECEPTION ROADS FROM SOUTH 
EXCEPT 0215 TO 0545 SUN 

NO ACCESS TO/FROM COLDHAM LANE DEPOT 
0040 TO 0815 SUN 



GA TO STABLE TRAINS IN PLATFORMS 2 AND 3 
AT CAMBRIDGE 

NO TRAINS TO BE STABLED IN PLATFORMS 5 
AND 6 AT CAMBRIDGE AND PLATFORM 3 AT 
CAMBRIDGE NORTH 



WA CYCLIC TYPE M

CD Signalling: C3R

EA1161
EA1530

55m0ch and 56m20ch

55m0ch and 69m70ch

55m43ch and 69m70ch

57m60ch and 69m70ch

55m0ch and 56m20ch

Welding and Grinding

Track Maintenance

Resignalling Work

OTM Ballast Regulator

URFDO Inspections

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10906184

W2025/10887661

W2025/10993795

W2025/11132873

W2025/10887834
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0545 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

0040 Mon

27/07/25

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

0815 Sun

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up

Through Line

Platform 1

Platform Line

Platform 4

Platform 5

Down Goods Loop

Down and Up

Platform 3

Up Newmarket 
Down

Ely Dock Jn

Cambridge

Coldham Lane Jn

Ely Dock Jn

Cambridge North

Laundry Lane AOCL 
and B

Cambridge

Cambridge C/End

Cambridge L/End

Cambridge North

Coldham Lane Jn

P2025/3943330

P2025/3943357 GA TO STABLE TRAINS IN PLATFORMS 2, 3, AND 
6 AT CAMBRIDGE 

NO TRAINS TO STABLE IN PLATFORMS 1, 4 AND 5
AT CAMBRIDGE 

GA TO STABLE TRAINS IN PLATFORM 3 AT 
CAMBRIDGE NORTH 



ROUTE TO BE AVAILABLE BETWEEN COLDHAM 
LANE DEPOT AND PLATFORMS 7-8 AT 
CAMBRIDGE 



WA CYCLIC TYPE M

CD Signalling: C3R

EA1161
EA1530

55m60ch and 69m70ch

57m0ch and 58m60ch

57m0ch and 58m60ch

57m60ch and 68m40ch

55m60ch and 69m70ch

Resignalling Work

URFDO Inspections

Welding and Grinding

OTP Ballast Regulator

Track Maintenance

27/07/25

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/10993903

W2025/10887718

W2025/10906112

W2025/11132969

W2025/10887693
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EAS_V4_2_2025

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down North 
London Relief

Silo Curve

Down and Up 
North London

Up/Down 
Canonbury

Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North 
London/Down 
North London 
(Westbound)
Down and Up NL 
DC Electric

Up North London 
Reversible

Camden Road 
Incline Jn

Westbourne Road Jn

Cedar Jn

Camden Road West 
Jn

Canonbury West Jn

Navarino Road Jn

Lea Jn

Camden Jn

Camden Road East 
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Cedar Jn

Gospel Oak Jn

Highbury Vale Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Primrose Hill Jn

Westbourne Road
Jn

P2025/3943268 NLL CYCLIC TYPE 7A (ROTR)EA1180
EA1310
EA1320
LN110
LN115
MD145
SO400

3m70ch and 3m5ch

1m2ch and 3m70ch

3m20ch and 4m40ch

4m40ch and 5m11ch

3m20ch and 4m40ch

5m30ch and 2m0ch

2m0ch and 3m0ch

3m20ch and 4m40ch

3m20ch and 4m40ch

5m16ch and 2m35ch

3m20ch and 4m40ch

Patrolling 

Patrolling 

Track Maintenance

P & D Maintenance

Welding and Grinding

Survey Work

Survey Work

Off Track Work

Tamping

S&T Points

URFDO Inspections

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10880386

W2025/10880247

W2025/10880541

W2025/10891741

W2025/10906320

W2025/11014135

W2025/11014136

W2025/10905498

W2025/11128711

W2025/10886135

W2025/10887723
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EAS_V4_2_2025

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
North London

Down North 
London Relief

Up Channelsea 
Loop

Up/Down 
Canonbury

Down and Up East
London Line

Down and Up Lea 
Curve

Graham Road 
Curve

Up North London 
Reversible

Channelsea North Jn

Westbourne Road Jn

Lea Jn

Canonbury West Jn

Dalston Junction

High Meads Jn

Navarino Road Jn

Camden Road East 
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Channelsea North
Jn

Highbury Vale Jn

Highbury and 
Islington

Lea Jn

Navarino Road Jn

Westbourne Road
Jn

P2025/3943262 RAIL REPLACEMENT ROAD SERVICE WILL BE IN 
OPERATION 



FREIGHT SERVICES DIVERTED VIA THE T&H



NLL CYCLIC TYPE 6A

EA1180
EA1320
EA1325
EA1340
LN110
SO511

3m20ch and 4m40ch

4m40ch and 3m20ch

4m40ch and 3m20ch

4m53ch and 2m6ch

4m40ch and 3m20ch

4m40ch and 3m20ch

URFDO Inspections

Track Maintenance

Off Track Work

S&T Maintenance

P & D Maintenance

Welding and Grinding

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10887725

W2025/10880539

W2025/10905499

W2025/10887500

W2025/10891833

W2025/10906512
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EAS_V4_2_2025

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down/Up West 
London

Olympia Platform 
Loop

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Down and Up 
High Level

Down & Up 
Sheepcote Lane

Pigs Hill Siding 1

Pigs Hill Siding 2

Reception Road

North Pole Scrubs
Lane Siding

Mitre Bridge Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

Willesden High Level
Jn

Latchmere No.3 Jn

Latchmere No.1 Jn

North Pole 
International Depot

North Pole Jn

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

West London Jn 
(SW)

Falcon Jn

North Pole Jn

P2025/3918296 SOUTHERN CLAPHAM JN TO WATFORD JN 
SERVICES WILL NOT RUN. 



LONDON OVERGROUND WLL SERVICES WILL 
NOT RUN. 



LUL DISTRICT LINE AND KENSINGTON OLYMPIA 
BRANCH TO OPERATE. 

LUL VICTORIA AND CENTRAL LINES TO BE OPEN.




CHANNEL TUNNEL FREIGHT TO RUN DIESEL 
HAULED VIA MAIDSTONE EAST AND DIVERT VIA 
KEW EAST JN.



GBRF GRAIN/HOO TRAFFIC TO DIVERT VIA 
BARNES, KEW EAST JN, ACTON WELLS JN, 
WILLESDEN NO 7, WEMBLEY (RR)

EA1310
MD160
MD166
SO250
SO500
SW100
SW220

2m73ch and 4m20ch

5m40ch and 5m75ch

5m42ch and 5m77ch

0m15ch and 1m48ch

2m35ch and 2m60ch

0m15ch and 1m48ch

0m6ch and 5m77ch

0m6ch and 5m77ch

2m73ch and 4m20ch

1m35ch and 5m48ch

2m41ch and 3m5ch

1m43ch and 2m41ch

4m42ch and 5m77ch

S&C Medium Refurb

Structures Work

Structures Work

Plain Line Heavy Refurb

Structures Work

PL Tamping

Track Maintenance

Structures Examination

S&C Tamping

Other E&P Work

Structures Work

Structures Work

Earthwork

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11052700

W2025/11202503

W2025/11166284

W2025/11052514

W2025/11166861

W2025/11052407

W2025/11015752

W2025/11162331

W2025/11052698

W2025/11134173

W2025/11166852

W2025/11166631

W2025/11142931
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EAS_V4_2_2025

1800 Sat

1800 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0115 Sun

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0445 Sun

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Poplar

Acton Yard

Reception 1, 2 & 3

Acton Dive-Under

Engine and 
Carriage Line

Down and Up 
Relief

Carriage Line and 
Engine Siding

Washer Bypass

Back Line

Down and Up 
Main

Acton West

Acton West

Acton West (inc.)

Old Oak Common 
East Jn

Ealing Broadway

Old Oak Common 
East Jn

CrossRail Depot

Ealing Broadway

Acton Wells Jn

Acton East

Acton Main Line

Grand Canal 
Junction

Ladbroke Grove

Old Oak Common
East Jn

Ladbroke Grove

P2025/3916824 TRAINS TO RUN OVER THE MAIN LINES.



NO ACCESS TO / FROM THE GREENFORD 
BRANCH, WEST EALING SIDINGS, HAYES YARD, 
HANSON SIDINGS. 

NO ACCESS BETWEEN THE GWML AND ACTON 
YARD.



Work Details = Maintenance Extended opportunity at 
Acton West, Poplars Electrification

EA1310
GW103
GW130
GW174
GW180

3m30ch and 5m47ch

3m15ch and 5m27ch

3m50ch and 5m10ch

4m65ch and 5m30ch

2m70ch and 5m19ch

0m42ch and 4m71ch

2m25ch and 5m40ch

2m25ch and 5m50ch

4m11ch and 5m20ch

S&T Work

Major Projects

S&C Grinding Train

Patrolling 

P-Way Maintenance

P-Way Maintenance

Major Projects

In Connection With 
Engineering Work

Rail Testing and Lubrication

26/07/25

26/07/25

26/07/25

26/07/25

26/07/25

26/07/25

26/07/25

27/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11150861

W2025/11137347

W2025/11126110

W2025/11140388

W2025/10947821

W2025/10947953

W2025/11106940

W2025/11168821

W2025/11156170
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0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0150 Sun

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0430 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
Electric 
Trains

Down and Up 
Relief

Down and Up 
West Loop

Goods Loops and 
East Spur

Up Bay Platform 5

Up Airport Relief

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Hanwell Spur 
West

West Ealing 
Sidings No 2 Loop
/ No 3 Loop
Down and Up 
Main

Down and Up 
Airport
Down Airport 
Relief
Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Down Brentford 
Siding
West Ealing 
Sidings No 2 Loop
/ No 3 Loop

Stockley Bridge Jn 
(inc.)

Drayton Green Jn

Stockley Bridge Jn

Hayes and 
Harlington

Heathrow Airport Jn

Greenford South Jn

West Ealing

Hanwell Jn

Southall East Jn

Hanwell Jn

Stockley Bridge Jn 
(inc.)

Heathrow Tunnel Jn

Southall West Jn

Southall West Jn

Hanwell Jn

Ealing Broadway

Hanwell Jn

Hayes and 
Harlington

Heathrow Airport 
Jn

West Ealing

West Ealing Jn

Southall East Jn

West Ealing Jn

Ealing Broadway

Heathrow Airport 
Jn

Southall East Jn

Southall East Jn

West Ealing Jn

P2025/3916792 TRAINS TO RUN OVER THE MAIN LINES.

NO ACCESS TO / FROM THE GREENFORD 
BRANCH, WEST EALING SIDINGS, HAYES YARD, 
HANSON SIDINGS. 

NO ACCESS BETWEEN THE GWML AND ACTON 
YARD.

UNITS CAN BE STABLED ON WEST EALING 
LOOPS 2&3.

ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN WEST EALING LOOPS NO.2 & 3 
BETWEEN 0150 SUN AND 0430 SUN.



Work Details = Maintenance

EA1310
GW103
GW130
GW174
GW180

11m14ch and 12m17ch

11m54ch and 12m28ch

5m75ch and 12m28ch

5m75ch and 12m28ch

Patrolling 

Patrolling 

In Connection With 
Engineering Work

S&T Points

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11115711

W2025/11115909

W2025/11168671

W2025/11151146

Week 18  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0025 Mon

0025 Mon

0025 Mon

0900 Sun

0900 Sun

0900 Sun

0945 Sun

0945 Sun

0945 Sun

1045 Sun

1045 Sun

28/07/25

28/07/25

28/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

0440 Mon (5 hrs)

0440 Mon (4 hrs)

0440 Mon (4 hrs)

0915 Sun

0915 Sun

0915 Sun

1015 Sun

1015 Sun

1015 Sun

1115 Sun

1115 Sun

Sidings 
Possession

Protected 
Path

Protected 
Path

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Dock Junction 
Link Line Sidings 
Possession
Silo Curve

North London 
Incline

Down Hounslow

Up Hounslow

Up Kew Branch

Down Kew Branch

Down Hounslow

Up Kew Spur

Down Kew Spur

Up Hounslow

Down Hounslow

Up Hounslow

Down Kew Spur

Dock Jn South

Cedar Jn

St. Pancras 
International

Old Kew Jn

Old Kew Jn

Old Kew Jn

Kew Bridge

Kew East Jn

Chiswick

New Kew Jn

New Kew Jn

St. Pancras 
International

Silo Curve Jn

York Way North 
Jn

Kew Bridge

Kew East Jn

Old Kew Jn

Chiswick

New Kew Jn

Old Kew Jn

Chiswick

New Kew Jn

P2025/4133934

P2025/4127149

P2025/4127135

P2025/4127150

EA1320
LN115
LN3201
SO400

EA1330
SW230
SW240

EA1330
SW230
SW240

EA1330
SW230
SW240

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

S&T Work

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

28/07/25

28/07/25

28/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11196266

W2025/11159937

W2025/11159838

W2025/11159847

Week 18  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Platform 2

Up Riverside

Departure Line

Down Goods

Exchange Sidings

Up Goods

Up Tilbury

Reception Line

Sidings 1-3

Purfleet Long 
Sidings

Down Through 
Sidings
Stora Sidings H7 
& H8
Sidings 1-2

Headshunt

Platform 1

Down Tilbury

Down Riverside

Dagenham Cold 
Storage Siding

Stora Sidings

Barking Riverside

Barking Tilbury Line 
Jn East

Renwick Road Jn

Ripple Lane East Jn 
(Down 
Tilbury/Goods)
Renwick Road Jn

Barking Tilbury Line 
Jn East

Barking Tilbury Line 
Jn East

Renwick Road Jn

Freightliner Depot 
East End GF

Purfleet

Ripple Lane

Ripple Lane West 
Yard

Barking Riverside

West Thurrock Jn

Barking Riverside

Dagenham Dock

Ripple Lane

Barking Riverside

Barking Tilbury 
Line Jn East

Renwick Road Jn

Ripple Lane East 
Jn (Up Tilbury)

West Thurrock Jn

Barking Tilbury 
Line Jn East

Freightliner Depot
West End GF

Purfleet

Ripple Lane

Ripple Lane West 
Yard

Barking Riverside

Barking Tilbury 
Line Jn East

Down Riverside 
Junction

Dagenham Dock

Ripple Lane

P2025/4012393 FREIGHT SERVICES TO BE DIVERTED VIA 
OCKENDON



RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION FOR ARL

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAYS, PURFLEET, 
RAINHAM & UPMINSTER FOR C2C



ROAD TO BE OPEN AT THE FOLLOWING LC: 
PURFLEET



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 6L48



ARL 2J37 TO RUN AS PER WTT ON THE DOWN 
TILBURY/RIVERSIDE AND INTO PLATFORM 1 AT 
BARKING RIVERSIDE



NO TRAINS TO BE STABLED ON THE DOWN AND 
UP GOODS, DEPARTURE LINE, RECEPTION LINE, 
RIPPLE LANE SIDINGS NO 1 AND NO 2, HEAD 
SHUNT, DOWN THROUGH SIDING, STORA 
SIDINGS H7 & H8, UP & DOWN CONNECTING LINE
AND FREIGHTLINER DEPOT SIDING 3 FROM 2350 
SAT

NO TRAINS TO BE STABLED ON THE STORA 
SIDINGS FROM 0035 SUN



ARL TO STABLE IN BARKING RIVERSIDE 
PLATFORMS 1 AND 2



PANTOGRAPHS TO BE LOWERED ON ALL 
STABLED TRAINS IN BARKING RIVERSIDE 
PLATFORM 1 AND 2



NO ACCESS AVAILABLE TO RIPPLE LANE, 
DAGENHAM DOCK OR PURFLEET SIDINGS



Track: Ripple Lane Up Goods

EA1390
EA1395
SO400
SO420

15m16ch and 18m75ch

7m70ch and 18m70ch

16m7ch and 17m20ch

7m60ch and 11m5ch

LC  Work

S&T Maintenance

Follow-Up Work

C11 Rerail Resleeper 
Reballast - Trax

26/07/25

26/07/25

26/07/25

26/07/25

26/07/25

26/07/25

26/07/25

26/07/25

26/07/25

26/07/25

26/07/25

26/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11038027

W2025/11142270

W2025/11122655

W2025/10984182

Week 18  - Continued
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Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

2300 Fri

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0001 Sat

2315 Sat

04/08/25

28/07/25

28/07/25

28/07/25

28/07/25

01/08/25

27/07/25

0610 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

2359 Fri

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up East
Suffolk/Up & Down
East Suffolk

Reedham Single

Platforms 2-4

Up & Down East 
Suffolk

Down and Up 
Lowestoft

Up & Down 
Sizewell

Down and Up East
Suffolk/Up & Down
East Suffolk

Saxmundham

Reedham Jn

Lowestoft

Oulton Broad North 
Jn

Lowestoft

Sizewell LC

Halesworth

Westerfield Jn

Church Dam LC 
(UWC)

Lowestoft

Oulton Broad 
Swing Bridge

Reedham 
(Norfolk)

Saxmundham Jn

Woodbridge

P2025/4012569

P2025/3938904

P2025/4034434

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN IPSWICH AND 
SAXMUNDHAM



HOURLY GA SERVICE WILL SHUNT FROM THE UP
TO THE DOWN EAST SUFFOLK AT THE L/END OF 
SAXMUNDHAM WORKING BY LOCAL 
INSTRUCTION. DETONATOR PROTECTION WILL 
BE PLACED ON APPROACH TO ES2027 DISTANT 
SIGNAL SUB- STANDARD



ROAD TO BE OPEN AT THE FOLLOWING LC'S: 
MILL ROAD (CHANTRY ROAD LC & ALBION 
STREET LC)



ESK 429 River Deben

ESK 441 River Alde

NO TRAINS TO BE STABLED IN PLATFORMS 2-4 
AT LOWESTOFT 



GE CYCLIC TYPE 129A

NO ACCESS TO SIZEWELL BRANCH FROM 2310 
ON FRIDAY 21ST FEBRUARY 2025 TO 0525 ON 
MONDAY 5TH JANUARY 2026



TOKEN REQUIRED FOR THE UP & DOWN 
SIZEWELL



BLOCKADE 

POSSESSION COVERS FROM 2025 WEEK 48 TO 
2026 WEEK 41



CD Enhancements: Sizewell C Project

EA1430

EA1430
EA1470
EA1510

EA1430
EA1520

87m10ch and 87m50ch

81m55ch and 81m78ch

12m70ch and 23m41ch

12m70ch and 23m0ch

92m16ch and 95m79ch

Structures Work

Structures Work

Track Maintenance

PL Tamping

Major Projects

01/08/25

28/07/25

28/07/25

28/07/25

28/07/25

26/07/25

26/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11102750

W2025/11102739

W2025/11133083

W2025/11132984

W2025/11002325

Week 18  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0140 Sun

0140 Sun

0140 Sun

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

03/08/25

04/08/25

03/08/25

04/08/25

03/08/25

04/08/25

03/08/25

03/08/25

03/08/25

04/08/25

04/08/25

04/08/25

04/08/25

04/08/25

04/08/25

0600 Sun

0400 Mon

0600 Sun

0400 Mon

0600 Sun

0400 Mon

0340 Sun

0340 Sun

0340 Sun

0400 Mon

0400 Mon

0340 Mon

0340 Mon

0400 Mon

0340 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up Fast

Up Stratford Down

Down and Up 
Main

Down and Up 
Electric

Platforms 5-12

Platforms 13-17

Down and Up 
Suburban

Platforms 1-4

Graham Road 
Curve

Down and Up Fast

Down and Up 
Main

Down and Up 
Suburban

Platforms 1-4

Platforms 5-12

Graham Road 
Curve

Bethnal Green North
Jn

Gas Factory Jn

Bethnal Green East 
Jn

Bow Jn

Liverpool Street

Hackney Downs

Liverpool Street

Reading Lane Jn

Bethnal Green North
Jn

Bethnal Green East 
Jn

Hackney Downs

Liverpool Street

Reading Lane Jn

Bethnal Green 
East Jn

Bow Jn

Liverpool Street

Liverpool Street

Navarino Road Jn

Bethnal Green 
East Jn

Liverpool Street

Reading Lane Jn

P2025/3943051 WEST ANGLIA TRAINS TO TRAVEL OVER MAIN/ 
SUBURBAN LINES BETWEEN BETHNAL GREEN 
WEST JN AND LIVERPOOL STREET AND BE RE-
PLATFORMED IN PLATFORMS 1-12 



UP SERVICES TO TRAVEL OVER THE UP MAIN 
BETWEEN MARYLAND EAST CROSSOVERS AND 
LIVERPOOL STREET FROM 0600 SUN AND 0125 
MON 



GREAT EASTERN DOWN SERVICES TO TRAVEL 
OVER THE DOWN MAIN BETWEEN LIVERPOOL 
STREET AND FOREST GATE JN FROM 0600 SUN 
AND 0125 MON 



C2C LIVERPOOL ST SERVICES TO DIVERT TO / 
FROM FENCHURCH ST VIA WEST HAM



TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 13-17 AT LIVERPOOL STREET FROM
0130 SUN TO 0400 MON (SECTIONAL APPENDIX 
MODULE AR 1 REFERS) 

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 5-12 AT LIVERPOOL STREET FROM 
0130 TO 0600 SUN AND 0125 TO 0400 MON 
(SECTIONAL APPENDIX MODULE AR 1 REFERS) 
TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 1-4 AT LIVERPOOL STREET FROM 
0140 TO 0340 SUN AND 0125 TO 0340 MON 
(SECTIONAL APPENDIX MODULE AR 1 REFERS)



ELIZABETH LINE SERVICES REQUIRE TWO 
PLATFORMS AT LIVERPOOL STREET (HIGH 
LEVEL) 



GE CYCLIC TYPE 1

EA1010
EA1160
EA1180
EA1400

1m60ch and 2m68ch

1m60ch and 2m68ch

0m0ch and 2m45ch

S&T Maintenance

S&T Maintenance

Track Maintenance

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

04/08/25

04/08/25

04/08/25

04/08/25

04/08/25

04/08/25

19Week

W2025/10884921

W2025/10884920

W2025/11142876

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0035 Sun

0035 Sun

0035 Sun

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

0755 Sun

0755 Sun

0755 Sun

0755 Sun

0755 Sun

0755 Sun

0755 Sun

0755 Sun

0755 Sun

0945 Sun

0945 Sun

0945 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Temple Mills

Carpenters Road 
Curve

Down and Up 
High Meads Curve

Down and Up 
Channelsea

Down and Up 
High Meads Loop

Down and Up 
North London

Down and Up Lea 
Curve

Up Channelsea 
Loop

Platforms 1-2

Platform 
10A/Avoiding Line

Turnback Line

Turnback Line

Down and Up 
Electric

Ruckholt Rd Jn

Carpenters Road 
North Jn

High Meads Jn

Stratford Central Jn 
West

Temple Mills East Jn

Stratford

High Meads Jn

Stratford Central Jn 
West

Stratford

Chadwell Heath

Gidea Park

Shenfield L/End Jn

Bow Jn

Carpenters Road 
South Jn

Channelsea North
Jn

Channelsea 
South Jn

High Meads Jn

Homerton

Lea Jn

Stratford

Chadwell Heath

Gidea Park

Ilford Depot C/End
Jn

P2025/3943715

P2025/3942165

ROUTE TO BE AVAILABLE FOR GA ECS MOVES 
BETWEEN ORIENT WAY AND LIVERPOOL STREET
VIA TOTTENHAM HALE BETWEEN 0115 TO 0145 
SUN AND 0415 TO 0755 SUN



NO TRAINS TO BE STABLED IN PLATFORMS 1-2 
AT STRATFORD



ARL TO STABLE ADDITIONALLY AT LONDON 
EUSTON



NLL CYCLIC TYPE 10 (ROTR)

ELECTRIC LINE SERVICES TO TRAVEL OVER THE
DOWN AND 

UP MAIN BETWEEN SEVEN KINGS AND 
SHENFIELD L/END JN 



ELIZABETH LINE TO STABLE 4 UNITS AT 
SHENFIELD STATION ON 

SAT NIGHT, PANTOGRAPHS TO REMAIN UP/OLE 
TO REMAIN 

LIVE 



ISOLATION OF GIDEA PARK CS 0035 TO 0920 SUN
ONLY 

(NO ISOLATIONS OF 329 AND 330 WITH THE 
EXCEPTION 

OF 329C AND 330A) 

PANTOGRAPHS TO BE LOWERED ON TRAINS 
STABLED AT 

GIDEA PARK STABLING LINES



Maintenance (Electrics - North)

EA1010
EA1020
EA1150
EA1280
EA1320
EA1340
EA1350

EA1010
EA1011

3m5ch and 3m64ch

2m38ch and 3m76ch

3m60ch and 4m20ch

3m10ch and 3m76ch

2m40ch and 3m76ch

3m10ch and 3m74ch

2m40ch and 3m76ch

8m70ch and 19m5ch

Track Maintenance

Track Maintenance

Track Maintenance

Welding and Grinding

Off Track Work

OHL Work (Maintenance)

URFDO Inspections

Track Maintenance

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10991079

W2025/11002185

W2025/11142961

W2025/10992902

W2025/10992905

W2025/10992897

W2025/10992946

W2025/11143094

Week 19  - Continued
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Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

2305 Sun

2305 Sun

2305 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

04/08/25

04/08/25

04/08/25

03/08/25

03/08/25

03/08/25

03/08/25

0505 Mon

0505 Mon

0505 Mon

0650 Sun

0650 Sun

0650 Sun

0650 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Turnback Line

Turnback Line

Down and Up 
Electric

Down Passenger 
Loop/Platform 4

Up Passenger 
Loop/Platform 1

Up & Down 
Braintree

Down and Up 
Main

Chadwell Heath

Gidea Park

Shenfield L/End Jn

Witham C/End

Witham L/End

Braintree

Marks Tey C/End

Chadwell Heath

Gidea Park

Ilford Depot C/End
Jn

Witham

Witham C/End

Witham Jn

Witham L/End

P2025/3942120

P2025/3943528

ELECTRIC LINE SERVICES TO TRAVEL OVER THE
DOWN AND UP MAIN BETWEEN SEVEN KINGS 
AND SHENFIELD L/END JN



ELIZABETH LINE TO STABLE 4 UNITS AT 
SHENFIELD STATION ON SUN NIGHT â€“ 
PANTOGRAPHS TO REMAIN UP/OLE TO REMAIN 
LIVE

GIDEA PARK CS TO REMAIN LIVE 



Maintenance (Electrics - North)

GE CYCLIC TYPE L

EA1010
EA1011

EA1011
EA1070

8m70ch and 19m5ch

38m50ch and 45m60ch

Track Maintenance

Track Maintenance

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11143000

W2025/11195846

Week 19  - Continued
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EAS_V4_2_2025

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Goods Loop

Down and Up 
Felixstowe

Down and Up East
Suffolk

Down and Up 
Bacon Factory 
Curve
Up & Down 
Felixstowe Curve

Trimley Loop

Single

Down & Up 
Lowestoft

Platforms 1-4

Down & Up Goods

Reception No.1

North Curve

Down and Up 
Main

Up & Down North 
Quay

Up & Down 
Felixstowe Single

Sidings

Arrival Line

Ipswich Top Yard

Field Sidings 
No.1-2
Ipswich Upper 
Yard

Claydon GF

Derby Road

Westerfield Jn

Boss Hall Jn

Felixstowe Beach LC

Trimley C/End

Halifax Jn

East Suffolk Jn

Ipswich

East Suffolk Jn

Manningtree North 
Jn

Stowmarket L/End

Felixstowe North 
Quay FLT

Felixstowe Town

Barham

East Suffolk Jn

Ipswich

East Suffolk Jn

Claydon GF

Derby Road

East Suffolk Jn

Europa Jn

Felixstowe Beach 
Jn

Gun Lane 
Junction

Halifax Jn

Ipswich

Ipswich Goods Jn

Manningtree East 
Jn

Manningtree 
North Jn

Trimley

Westerfield Jn

Barham

East Suffolk Jn

Ipswich

Ipswich Goods Jn

P2025/3942228 GA TO STABLE TRAINS IN PLATFORMS 1 AND 4 
AT IPSWICH



PANTOGRAPHS TO BE LOWERED ON TRAINS 
STABLED AT IPSWICH AND CS

  

GA TO OUTSTABLE FROM DOWN & UP GOODS



NO TRAINS TO BE STABLED IN RECEPTION NO. 1,
2 AND 3 AT IPSWICH

4R77 TO OUTSTABLE AT COLCHESTER UP LOOP
4Y94 TO RUN TO VMF

4R83 NOT TO RUN, RUNS LIGHT ENGINE 0R93

4L96 TO STABLE AT WEMBLEY



GE CYCLIC TYPE C

EA1011
EA1012
EA1120
EA1130
EA1430
EA1440
EA1450
EA1460
EA1744

67m0ch and 70m40ch

67m55ch and 70m50ch

72m23ch and 84m30ch

79m48ch and 80m22ch

73m47ch and 73m74ch

67m55ch and 70m50ch

Track Maintenance

S&T Maintenance

Patrolling 

C2 Rerail - Both Rails

Vegetation Clearance (Non-
Flail)

Patrolling 

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11171529

W2025/11144774

W2025/11163186

W2025/11142453

W2025/11060507

W2025/11163185

Week 19  - Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

1055 Sun

1055 Sun

1055 Sun

1055 Sun

1055 Sun

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Reception No.2-3

Down and Up 
Felixstowe

Up & Down 
Felixstowe Curve

Trimley Loop

Up & Down North 
Quay

Up & Down 
Felixstowe Single

Derby Road

Felixstowe Beach LC

Trimley C/End

Felixstowe North 
Quay FLT

Felixstowe Town

Derby Road

Felixstowe Beach 
Jn

Gun Lane 
Junction

Trimley

Westerfield Jn

P2025/3942228

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 19  - Continued

Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

04/08/25

04/08/25

04/08/25

04/08/25

04/08/25

04/08/25

04/08/25

04/08/25

04/08/25

04/08/25

04/08/25

04/08/25

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Goods Loop

Down and Up East
Suffolk

Down and Up 
Bacon Factory 
Curve
Down & Up 
Lowestoft

Platforms 1-3

Down & Up Goods

Reception No.1

North Curve

Down and Up 
Main

Sidings

Arrival Line

Ipswich Top Yard

Field Sidings 
No.1-2
Ipswich Upper 
Yard
Reception No.2-3

Claydon GF

Westerfield

Boss Hall Jn

East Suffolk Jn

Ipswich

East Suffolk Jn

Manningtree North 
Jn

Stowmarket L/End

Barham

East Suffolk Jn

Ipswich

East Suffolk Jn

Claydon GF

East Suffolk Jn

Europa Jn

Ipswich

Ipswich Goods Jn

Manningtree East 
Jn

Manningtree 
North Jn

Barham

East Suffolk Jn

Ipswich

Ipswich Goods Jn

P2025/3942208 GA TO STABLE TRAINS IN PLATFORMS 1 AND 4 
AT IPSWICH 



PANTOGRAPHS TO BE LOWERED ON TRAINS 
STABLED AT IPSWICH AND CS

 

GA TO OUTSTABLE FROM DOWN & UP GOODS



NO TRAINS TO BE STABLED IN RECEPTION NO. 1,
2 AND 3 AT IPSWICH

4R77 TO OUTSTABLE AT COLCHESTER UP LOOP
4Y94 TO RUN TO VMF

4R83 NOT TO RUN, RUNS LIGHT ENGINE 0R93

4L96 TO STABLE AT WEMBLEY



GE CYCLIC TYPE C

EA1011
EA1012
EA1120
EA1430
EA1744

67m0ch and 70m40ch
Track Maintenance

04/08/25

04/08/25

04/08/25

04/08/25

04/08/25

04/08/25

04/08/25

04/08/25

04/08/25

04/08/25

04/08/25

04/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11171744

Week 19  - Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0145 Mon

0145 Mon

0410 Mon

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

04/08/25

04/08/25

04/08/25

04/08/25

04/08/25

04/08/25

04/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

0455 Mon

0455 Mon

0455 Mon

0145 Mon

0410 Mon

0410 Mon

0455 Mon

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Possession

Possession

Line Blockage
(Between 
Trains)

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Down Southend

Platform 1

Up & Down 
Southminster

Up Southend

Up Southend

Platform 4

Up Southend

Platforms 1-3

Up Departure 
Down/Up & Down 
Airport/Up Airport
Down Goods Loop

Down and Up 
Cambridge

Up & Down 
Cambridge Chord

Down Airport/Up &
Down Airport/Up 
Arrival Down

Hockley C/End

Wickford

Wickford Jn

Billericay C/End

Billericay C/End

Wickford

Billericay C/End

Stansted Airport

Stansted South Jn

Stansted 
Mountfitchet

Stansted North Jn

Stansted East Jn

Stansted Airport

Billericay C/End

Wickford

Wickford Jn

Hockley C/End

Hockley C/End

Wickford

Hockley C/End

Stansted Airport

Stansted 
Mountfitchet

Stansted North Jn

Stansted South Jn

P2025/3940959

P2025/3942978

SERVICES TO TRAVEL OVER THE UP SOUTHEND 
BI-DIRECTIONAL LINE BETWEEN BILLERICAY 
C/END AND HOCKLEY C/END



STRUCTURE FOR AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN 
SCHEDULE PATHS TO OPERATORS. DOWN 
TRAINS TO BE RETIMED WITH THE ENGINEERING
ALLOWANCE OF [4] TO BE MOVED TO 
APPROACHING HOCKLEY



SSV INSPECTIONS TYPE 1

NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
STANSTED AIRPORT

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 1-2 AT STANSTED AIRPORT



PATROLLING TYPE L

EA1050
EA1060

EA1161
EA1220

25m20ch and 35m75ch

33m25ch and 34m34ch

Track Maintenance

Patrolling 

04/08/25

04/08/25

04/08/25

04/08/25

04/08/25

04/08/25

04/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11143388

W2025/10867850

Week 19  - Continued

SUPERSEDED B
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Platform 3

Down/Down Kings 
Lynn

Ely Up Platform 
Loop/Ely Up 
Goods Loop
Up Soham Single 
Down/Down and 
Up Soham
Ely Down Goods 
Loop

Down and Up 
Peterborough

Up & Down Ely 
West Curve

Down and Up 
Norwich

Up/Up Kings Lynn

Down Chesterton 
Jn Yard/Sidings

Papworth Sidings

Papworth Sidings 
(Headshunt)

Cambridge North

Littleport Bypass LC 
(AHBC-X)

Ely

Chippenham Jn

Ely

Chettisham

Ely West Jn

Queen Adelaide LC 
(AHBC-X) 
(ELR:ETN/LOR:EA1
580)
Coldham Lane Jn

Chesterton Jn

Ely North Jn

Cambridge North

Coldham Lane Jn

Ely

Ely Dock Jn

Ely North Jn

Littleport Bypass 
LC (AHBC-X)

Chesterton Jn

Ely North Jn

P2025/3943321 GA TO STABLE TRAINS IN PLATFORM 3 AT 
CAMBRIDGE NORTH



CD Signalling: C3R

WA CYCLIC TYPE S

Track: Ely West Jn S&C Prep

Track: Bottisham Road Up Re-Rail Prep

EA1161
EA1162
EA1540
EA1550
EA1560
EA1580

70m0ch and 70m37ch

70m0ch and 70m37ch

57m75ch and 63m20ch

56m56ch and 71m35ch

56m56ch and 71m35ch

72m0ch and 72m40ch

57m40ch and 76m20ch

Welding and Grinding

URFDO Inspections

Prep for RDT

Resignalling Work

Track Maintenance

Track Maintenance

Tamping

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10863906

W2025/10863908

W2025/10993192

W2025/11006729

W2025/10863810

W2025/10863814

W2025/11134143

Week 19  - Continued
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Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

2345 Sun

2345 Sun

2345 Sun

2345 Sun

2345 Sun

2345 Sun

2345 Sun

2345 Sun

2345 Sun

2345 Sun

0145 Mon

0145 Mon

0145 Mon

04/08/25

04/08/25

04/08/25

04/08/25

04/08/25

04/08/25

04/08/25

04/08/25

04/08/25

04/08/25

04/08/25

04/08/25

04/08/25

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0410 Mon

0410 Mon

0410 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage

Line Blockage

Sidings 
Possession

Down/Down Kings 
Lynn

Ely Up Platform 
Loop/Ely Up 
Goods Loop
Up Soham Single 
Down/Down and 
Up Soham
Ely Down Goods 
Loop

Down and Up 
Peterborough

Up & Down Ely 
West Curve

Down and Up 
Norwich

Up/Up Kings Lynn

Down Chesterton 
Jn Yard/Sidings

Papworth Sidings

Papworth Sidings 
(Headshunt)

Platforms 1-2

Down and Up/Up 
& Down

Carriage Siding 
No. 1-2

Littleport Bypass LC 
(AHBC-X)

Ely

Chippenham Jn

Ely

Chettisham

Ely West Jn

Queen Adelaide LC 
(AHBC-X) 
(ELR:ETN/LOR:EA1
580)
Cambridge North

Chesterton Jn

Ely North Jn

Kings Lynn

Kings Lynn

Kings Lynn

Cambridge North

Ely

Ely Dock Jn

Ely North Jn

Littleport Bypass 
LC (AHBC-X)

Chesterton Jn

Ely North Jn

Kings Lynn

Watlington

Kings Lynn L/End

P2025/3943372

P2025/3939021

4H83 TO BE RETIMED



GA TO STABLE TRAINS IN PLATFORM 3 AT 
CAMBRIDGE NORTH



GTR 1T72 TO TERMINATE CAMBRIDGE AND 
RESTART AT ELY. RAIL REPLACEMENT TO RUN 
CAMBRIDGE NORTH TO DOWNHAM MARKET



WA CYCLIC TYPE S

NO TRAINS TO STABLE IN PLATFORM 1 AT KINGS
LYNN FROM 0145 TO 0410 MON 

TRAINS TO STABLE IN PLATFORM 2 AND 
CARRIAGE SIDING NO. 1-2 AT KINGS LYNN FROM
0145 TO 0410 MON (EAST ANGLIA SECTIONAL 
APPENDIX, SECTION 1 REFERS)



1T72 TO SHUNT TO KINGS LYNN CARRIAGE 
SIDINGS AND BACK TO FORM 1T01



PATROLLING TYPE O

EA1161
EA1162
EA1540
EA1550
EA1560
EA1580

EA1162

57m0ch and 71m63ch

71m50ch and 71m63ch

58m0ch and 76m20ch

70m50ch and 71m63ch

69m28ch and 72m0ch

69m20ch and 72m10ch

56m56ch and 71m25ch

92m50ch and 96m75ch

Track Maintenance

URFDO Inspections

Tamping

Welding and Grinding

Patrolling 

P & D Maintenance

Resignalling Work

S&T Points

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

04/08/25

04/08/25

04/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10863817

W2025/10863820

W2025/11134053

W2025/10863911

W2025/10863962

W2025/10864156

W2025/11006987

W2025/10965673

Week 19  - Continued

SUPERSEDED B
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

2315 Sun

2315 Sun

2315 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0050 Mon

04/08/25

04/08/25

04/08/25

04/08/25

03/08/25

04/08/25

04/08/25

04/08/25

04/08/25

04/08/25

04/08/25

04/08/25

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0810 Sun

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

Line Blockage

Line Blockage

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Platforms 1-3

Down and Up 
Chingford

Carriage Sidings

Down and Up 
Tottenham

Down and Up 
North London

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down and Up 
North London

Chingford

Chingford

Chingford

Junction Road Jn

Hampstead Heath

Woodgrange Park Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Camden Road West 
Jn

Chingford

Clapton Jn

Chingford

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Gospel Oak

P2025/3943226

P2025/3937087

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION FOR CHINGFORD SERVICES



ONE PLATFORM TO BE AVAILABLE AT 
LIVERPOOL STREET FOR ARL ECS OUTSTABLED 
FROM CHINGFORD CS



6M85 TO BE RETIMED AFTER POSSESSION



WA CYCLIC TYPE T (AMENDED)

NO ARL SERVICES BETWEEN GOSPEL OAK AND 
WOODGRANGE PARK



RAIL REPLACEMENT BUS SERVICE WILL BE IN 
OPERATION 



OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS 
NOT PERMITTED

PANTOGRAPHS TO BE LOWERED ON TRAINS 
STABLED IN PLATFORM 3 GOSPEL OAK



TRAIN TO BE STABLED IN PLATFORM 1 BARKING 


THAMESIDE FREIGHT TO BE DIVERTED VIA 
STRATFORD, FOREST GATE AND THE NLL



6L59 AND 6L10 TO DIVERT WCML & NLL



Track: South Tottenham Up Re-Rail

AWD: Stracey Road Bridge 404 Wheel Timbers

NLL CYCLIC TYPE 17

NLL CYCLIC TYPE 8

EA1200

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

4m38ch and 10m33ch

4m38ch and 10m33ch

0m45ch and 11m60ch

1m1ch and 1m40ch

1m7ch and 1m35ch

1m7ch and 1m35ch

5m39ch and 11m65ch

6m15ch and 11m64ch

1m1ch and 1m40ch

Ultrasonic Cover

Off Track Work

OHL Work

URFDO Inspections

URFDO Inspections

Track Maintenance

Preparatory Work

Wheel Timber Renewal

Track Maintenance

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

04/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10863147

W2025/10863021

W2025/11005669

W2025/10867565

W2025/10867594

W2025/10867634

W2025/10988812

W2025/10996921

W2025/10867632

Week 19  - Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
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EAS_V4_2_2025

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

04/08/25

04/08/25

04/08/25

04/08/25

04/08/25

04/08/25

04/08/25

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Reversing Siding

Willesden 
Turnback Siding

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reversing Siding

Willesden 
Turnback Siding

Down and Up

Willesden High Level
Jn

Harlesden Jn

Willesden Suburban 
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Hampstead Heath

Kensal Green Jn

Kensal Green Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

P2025/3943452

P2025/3943745

NO TRAINS TO BE STABLED IN THE REVERSING 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9 ROTR



PREP: T-20 to T-25 T-22 Dilapidation Survey Kensal
Green Jn S&C

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO BE STABLED IN THE REVERSING 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9

EA1310
MD150
MD155

EA1310
MD150
MD155
MD160

1m60ch and 4m30ch

1m57ch and 2m55ch

1m57ch and 5m30ch

1m57ch and 5m15ch

1m57ch and 5m30ch

1m57ch and 5m30ch

1m57ch and 5m34ch

4m64ch and 5m30ch

1m57ch and 0m45ch

1m57ch and 0m45ch

1m57ch and 0m45ch

4m67ch and 0m45ch

1m57ch and 0m45ch

Drainage Inspection

Patrolling 

Welding and Grinding

Tamping

Off Track Work

URFDO Inspections

Track Maintenance

P & D Maintenance

Off Track Work

Welding and Grinding

Remove Rail Defects

S&T Maintenance

URFDO Inspections

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

04/08/25

04/08/25

04/08/25

04/08/25

04/08/25

04/08/25

04/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10867737

W2025/10867605

W2025/10867600

W2025/11129171

W2025/10867523

W2025/10867526

W2025/10867521

W2025/10867642

W2025/10867732

W2025/10867647

W2025/10867681

W2025/10867733

W2025/10867683

Week 19  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

1800 Sat

1800 Sat

03/08/25

03/08/25

0950 Sun

0950 Sun

Possession

Sidings 
Possession

Down and Up 
Poplar

Acton Yard

Reception 1, 2 & 3

Acton West

Acton West

Acton Wells Jn

Acton East

P2025/3925489 NO SERVICES TO RUN.

NO ACCESS FROM GWML TO ACTON YARD / 
WCML / NLL



WORK DETAILS: POPLARS ELECTRIFICATION

EA1310
GW130

0m40ch and 4m71ch

0m41ch and 4m71ch

0m40ch and 4m50ch

In Connection With 
Engineering Work

Major Projects

S&T Work

02/08/25

02/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11169584

W2025/11137212

W2025/11151338

Week 19  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

0125 Sun (10 hrs)

0800 Sun (10 hrs)

0800 Sun (10 hrs)

0800 Sun (10 hrs)

0800 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Airport

Down Airport

Down and Up 
Main

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Acton Dive-Under

Down and Up 
Poplar

Down and Up 
West Loop

Goods Loops

Up Bay Platform 5

Up Airport Relief

Up Airport

Down Airport 
Relief
Down and Up 
Relief

Carriage Line and 
Engine Siding
Engine and 
Carriage Line
Back Line

Washer Bypass

West Drayton 
Loop / Up Iver 
Loop
Single

Heathrow Airport Jn

Heathrow Tunnel Jn

Dolphin Jn

Southall West Jn

Southall West Jn

Acton West (inc.)

Acton West

Drayton Green Jn

Stockley Bridge Jn

Hayes and 
Harlington

Heathrow Airport Jn

Heathrow Tunnel Jn

Dolphin Jn

Old Oak Common 
East Jn

CrossRail Depot

Iver (inc.)

Stop Board (GW182 
15m 17ch)

Heathrow Airport 
Jn

Ladbroke Grove

Southall East Jn

Southall East Jn

Acton Main Line

Acton Wells Jn

Hanwell Jn

Hayes and 
Harlington

Heathrow Airport 
Jn

Ladbroke Grove

Old Oak Common
East Jn

West Drayton 
East Jn

West Drayton Jn

P2025/3917090 UNTIL 0800 SUNDAY:

TRAINS TO RUN OVER THE RELIEF LINES.

ALL MOVEMENTS BETWEEN PADDINGTON 
STATION AND NORTH POLE DEPOT TO BE MADE 
UNDER DIESEL POWER WITH PANTOGRAPHS 
LOWERED.

NO ACCESS IN / OUT SOUTHALL YARD.

ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN WEST EALING LOOPS NO.2 AND NO.3 
BETWEEN 0150 SUN AND 0430 SUN.



WORK DETAILS = MAINTENANCE.



POSSESSION TO BE AMENDED TO PERMIT 
ACTON EAST S&C RENEWAL CORE WORK

EA1310
GW103
GW130
GW174
GW180
GW182

2m11ch and 6m70ch

2m30ch and 4m72ch

6m75ch and 13m30ch

2m11ch and 6m70ch

6m75ch and 16m18ch

3m30ch and 6m70ch

8m15ch and 9m25ch

13m20ch and 16m18ch

4m15ch and 6m51ch

9m55ch and 10m5ch

10m77ch and 12m0ch

Major Projects

Remove Rail Defects

S&T Points

In Connection With 
Engineering Work

In Connection With 
Engineering Work

S&T Work

S&C Grinding Train

Preparatory Work

OHL Work (Ground Level)

Patrolling 

Patrolling 

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11106912

W2025/11122812

W2025/11151453

W2025/11169446

W2025/11169271

W2025/11151362

W2025/11215440

W2025/11125869

W2025/11134370

W2025/11140233

W2025/11140231

Week 19  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0150 Sun

0445 Sun

0025 Sun

0025 Sun

0025 Mon

0025 Mon

0025 Mon

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

04/08/25

04/08/25

04/08/25

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun

0430 Sun (10 hrs)

0800 Sun (10 hrs)

0630 Sun (4 hrs)

0630 Sun (5 hrs)

0440 Mon (5 hrs)

0440 Mon (4 hrs)

0440 Mon (4 hrs)

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
Electric 
Trains
Possession

Possession

Sidings 
Possession

Sidings 
Possession

Protected 
Path

Protected 
Path

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Langley Siding

Hanwell Spur 
West

West Ealing 
Sidings No 2 Loop
/ No 3 Loop
Up Airport

East Coast 
Mainline 
Connection
Dock Junction 
Link Line Sidings 
Possession

Dock Junction 
Link Line Sidings 
Possession
Silo Curve

North London 
Incline

Greenford South Jn

West Ealing

Hanwell Jn

Langley

Southall East Jn

Hanwell Jn

Heathrow Airport Jn

York Way North Jn

Dock Jn South

Dock Jn South

Cedar Jn

St. Pancras 
International

West Ealing

West Ealing Jn

Iver

Southall East Jn

West Ealing Jn

Heathrow Airport 
Jn

St. Pancras 
International

St. Pancras 
International

St. Pancras 
International

Silo Curve Jn

York Way North 
Jn

P2025/3917090

P2025/4142123

P2025/4134396

EA1320
LN115
LN3201
SO400

EA1320
LN115
LN3201
SO400

0m0ch and 0m0ch

0m0ch and 0m0ch

S&T Work

S&T Work

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

04/08/25

04/08/25

04/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/11221515

W2025/11197435

Week 19  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0110 Sat

0110 Sat

0110 Sat

0110 Sat

04/08/25

04/08/25

04/08/25

04/08/25

0330 Mon

0330 Mon

0330 Mon

0330 Mon

Possession

Possession

Possession

Possession

Down Hounslow

Up Hounslow

Down Hounslow 
Spur
Up Hounslow Spur

Down Kew/Down 
Kew Spur
Up Kew Spur/Up 
Kew
Up Kew Branch

Down Kew Branch

Feltham Jn

Whitton Jn

South Acton Jn

Kew East Jn

Barnes Jn

Hounslow Jn

New Kew Jn

Old Kew Jn

P2025/3943710 SWR: HOUNSLOW LOOP SERVICES TO DIVERT 
VIA RICHMOND. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE FROM BARNES TO 
FELTHAM VIA HOUNSLOW.



LUL: PICCADILLY LINE SERVICES BETWEEN 
ACTON TOWN AND HEATHROW AIRPORT AND 
DISTRICT LINE SERVICES TO WIMBLEDON & 
RICHMOND TO BE MAINTAINED. 



FREIGHT SERVICES TO BE DIVERTED VIA WEST 
LONDON LINE AND READING OR VIA RICHMOND.

EA1330
SO250
SW210
SW230
SW240

9m3ch and 14m20ch

8m35ch and 8m60ch

9m3ch and 14m20ch

9m3ch and 14m20ch

11m34ch and 13m0ch

9m3ch and 10m52ch

11m60ch and 13m50ch

11m60ch and 13m50ch

IBJ Work

Station Work

IBJ Work

Permanent Way Inspection

Structures Work

Follow-Up Work

D&P Maintenance

Track Maintenance

02/08/25

02/08/25

02/08/25

02/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11195556

W2025/11027022

W2025/11167158

W2025/11162134

W2025/11164553

W2025/11168153

W2025/11160710

W2025/11160377

Week 19  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

04/08/25

04/08/25

04/08/25

04/08/25

04/08/25

04/08/25

03/08/25

04/08/25

04/08/25

04/08/25

04/08/25

04/08/25

04/08/25

03/08/25

04/08/25

04/08/25

04/08/25

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0115 Sun

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0115 Sun

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Platform 2

Up Riverside

Departure Line

Down Goods

Exchange Sidings

Up Goods

Up Tilbury

Reception Line

Sidings 1-3

Purfleet Long 
Sidings

Down Through 
Sidings
Stora Sidings H7 
& H8
Sidings 1-2

Headshunt

Platform 1

Down Tilbury

Down Riverside

Dagenham Cold 
Storage Siding

Stora Sidings

Barking Riverside

Barking Tilbury Line 
Jn East

Renwick Road Jn

Ripple Lane East Jn 
(Down 
Tilbury/Goods)
Renwick Road Jn

Barking Tilbury Line 
Jn East

Barking Tilbury Line 
Jn East

Renwick Road Jn

Freightliner Depot 
East End GF

Purfleet

Ripple Lane

Ripple Lane West 
Yard

Barking Riverside

West Thurrock Jn

Barking Riverside

Dagenham Dock

Ripple Lane

Barking Riverside

Barking Tilbury 
Line Jn East

Renwick Road Jn

Ripple Lane East 
Jn (Up Tilbury)

West Thurrock Jn

Barking Tilbury 
Line Jn East

Freightliner Depot
West End GF

Purfleet

Ripple Lane

Ripple Lane West 
Yard

Barking Riverside

Barking Tilbury 
Line Jn East

Down Riverside 
Junction

Dagenham Dock

Ripple Lane

Barking

P2025/4014001 RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION FOR ARL

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAYS, PURFLEET, 
RAINHAM AND UPMINSTER AND BETWEEN 
UPMINSTER AND PITSEA VIA OCKENDON FOR 
C2C



c2c TO RUN TO FENCHURCH STREET VIA WEST 
HAM



NO ACCESS TO/FROM EAST HAM CS VIA T&H 
LINES FROM 0115 SUN

NO ACCESS TO PLATFORMS 7-8 AT BARKING 
FROM 0115 SUN



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 6L48

6O66 WILL NOT RUN



ARL 2J37 TO RUN AS PER WTT ON THE DOWN 
TILBURY/RIVERSIDE AND INTO PLATFORM 1 AT 
BARKING RIVERSIDE



NO TRAINS TO BE STABLED ON THE DOWN AND 
UP GOODS, DEPARTURE LINE, RECEPTION LINE, 
RIPPLE LANE SIDINGS NO 1 AND NO 2, HEAD 
SHUNT, DOWN THROUGH SIDING, STORA 
SIDINGS H7 & H8, UP & DOWN CONNECTING LINE
AND FREIGHTLINER DEPOT SIDING 3 FROM 2350 
SAT

NO TRAINS TO BE STABLED ON THE STORA 
SIDINGS FROM 0035 SUN



ARL TO STABLE TRAINS IN PLATFORM 1 AT 
BARKING AND PLATFORM 3 AT GOSPEL OAK

ARL TO STABLE IN BARKING RIVERSIDE 
PLATFORMS 1 AND 2



PANTOGRAPHS TO BE LOWERED ON ALL 
STABLED TRAINS IN BARKING RIVERSIDE 
PLATFORM 1 AND 2



NO ACCESS TO/FROM RIPPLE LANE, DAGENHAM 
DOCK/ PURFLEET SIDINGS/TILBURY 
RAILPORT/THAMES GATEWAY

FREIGHT SERVICES TO BE RE-TIMED OR NOT TO
RUN



ROAD TO BE OPEN AT PURFLEET LC, LOW 
STREET LC, EAST TILBURY LC, STANFORD-LE-
HOPE LC AND PITSEA HALL LC 


EA1370
EA1380
EA1390
EA1395
EA1410
EA1420
SO400
SO420

7m40ch and 32m25ch

7m40ch and 32m25ch

7m40ch and 32m25ch

13m20ch and 18m60ch

7m60ch and 11m5ch

13m20ch and 10m40ch

7m65ch and 18m0ch

7m40ch and 32m25ch

Tamping

Tamping

Tamping

S&T Maintenance

C11 Rerail Resleeper 
Reballast - Trax

Survey Work

OHL Work

Tamping

02/08/25

02/08/25

02/08/25

02/08/25

02/08/25

02/08/25

02/08/25

02/08/25

02/08/25

02/08/25

02/08/25

02/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11148507

W2025/11148419

W2025/11148502

W2025/11148716

W2025/10988404

W2025/10880984

W2025/11005717

W2025/11148461

Week 19  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

2300 Fri

04/08/25

04/08/25

04/08/25

04/08/25

04/08/25

04/08/25

04/08/25

04/08/25

04/08/25

04/08/25

04/08/25

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0610 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platforms 7-8

Down and Up 
T&H/Tilbury

Up 
Tilbury/Fenchurch 
Street
Down and Up 
Connecting Line

Down Fenchurch 
Street/Tilbury

Platform 3

Up & Down Loop

Down and Up 
Thames Haven

Up & Down 
Ockendon/Third 
Line
Platform 1A

Down and Up East
Suffolk/Up & Down
East Suffolk

Barking

Pitsea

Barking Tilbury Line 
Jn West

Upney Jn

Barking

Grays

Ockendon C/End

Thames Haven

Grays

Upminster

Saxmundham

Barking Station Jn

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn East

Barking Tilbury 
Line Jn West

Grays

Ockendon L/End

Thames Haven Jn

Upminster

Westerfield Jn

P2025/4014001

P2025/4012569



Track: Ripple Lane Up Goods 

LTS CYCLIC TYPE 7

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN IPSWICH AND 
SAXMUNDHAM



HOURLY GA SERVICE WILL SHUNT FROM THE UP
TO THE DOWN EAST SUFFOLK AT THE L/END OF 
SAXMUNDHAM WORKING BY LOCAL 
INSTRUCTION. DETONATOR PROTECTION WILL 
BE PLACED ON APPROACH TO ES2027 DISTANT 
SIGNAL SUB- STANDARD



ROAD TO BE OPEN AT THE FOLLOWING LC'S: 
MILL ROAD (CHANTRY ROAD LC & ALBION 
STREET LC)



ESK 429 River Deben

ESK 441 River Alde

EA1430

87m10ch and 87m50ch

81m55ch and 81m78ch

Structures Work

Structures Work

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

01/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/11102750

W2025/11102739

Week 19  - Continued
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Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

2300 Fri

0001 Sat

2315 Thu

11/08/25

08/08/25

08/08/25

0610 Mon

2359 Fri

0550 Fri

Possession

Possession

Possession

Down and Up East
Suffolk/Up & Down
East Suffolk

Up & Down 
Sizewell

Down and Up East
Suffolk/Up & Down
East Suffolk

Saxmundham

Sizewell LC

Halesworth

Westerfield Jn

Saxmundham Jn

Woodbridge

P2025/4012573

P2025/4034459

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN IPSWICH AND 
SAXMUNDHAM



HOURLY GA SERVICE WILL SHUNT FROM THE UP
TO THE DOWN EAST SUFFOLK AT THE L/END OF 
SAXMUNDHAM WORKING BY LOCAL 
INSTRUCTION. DETONATOR PROTECTION WILL 
BE PLACED ON APPROACH TO ES2027 DISTANT 
SIGNAL SUB- STANDARD



ROAD TO BE OPEN AT THE FOLLOWING LC'S: 
MILL ROAD (CHANTRY ROAD LC & ALBION 
STREET LC)



ESK 429 River Deben

ESK 441 River Alde

BLOCKADE POSSESSION COVERS FROM WEEK 
48 IN 2025 TO WEEK 41 2026 



NO ACCESS TO SIZEWELL BRANCH FROM 2310 
FRI 21 FEB 2025 TO 0525 MON 05 JAN 2026 



TOKEN REQUIRED FOR THE UP & DOWN 
SIZEWELL 



CD Enhancements: Sizewell C Project

EA1430

EA1430
EA1520

81m55ch and 81m78ch

87m10ch and 87m50ch

92m16ch and 95m79ch

Structures Work

Structures Work

Major Projects

08/08/25

02/08/25

07/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11102712

W2025/11102753

W2025/11002272

Week 19  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0040 Sun

0040 Sun

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

11/08/25

11/08/25

11/08/25

11/08/25

11/08/25

11/08/25

11/08/25

11/08/25

0400 Mon

0400 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Down and Up 
Suburban

Platforms 1-4

Down Passenger 
Loop

Down and Up 
Main

Down Passenger 
Loop/Platform 4

Up & Down 
Braintree

Down and Up 
Main

Up Passenger 
Loop/Platform 1

Bethnal Green West 
Jn

Liverpool Street

Chelmsford

Brick House 
Crossovers

Witham C/End

Witham Jn

Marks Tey L/End

Witham C/End

Liverpool Street

Chelmsford

Chelmsford L/End

Witham

Witham Jn

Witham L/End

P2025/3940577

P2025/4158149

P2025/4158110

TRAINS TO TRAVEL OVER MAIN / ELECTRIC LINES
BETWEEN BETHNAL GREEN WEST JN AND 
LIVERPOOL STREET



TRAINS TO BE RE-PLATFORMED IN PLATFORMS 
5-17 AT LIVERPOOL STREET



NO ACCESS TO/FROM PLATFORMS 1-4 AT 
LIVERPOOL STREET FROM 0040 SUN TO 0400 
MON

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 1-4 

AT LIVERPOOL STREET FROM 0040 SUN TO 0400 
MON(SECTIONAL APPENDIX MODULE AR 1 
REFERS) 



PANTOGRAPHS TO BE LOWERED ON TRAINS 
STABLED AS REQUIRED IN PLATFORMS 1-4 AT 
LIVERPOOL STREET FROM 0040 SUN TO 0400 
MON



ELIZABETH LINE SERVICES REQUIRE TWO 
PLATFORMS AT LIVERPOOL STREET (HIGH 
LEVEL) FOR LATE/ EARLY SERVICES



CD Structures: Bishopsgate Tunnel

EA1010
EA1160

EA1011

EA1011
EA1070

0m0ch and 0m77ch

0m0ch and 0m77ch

29m35ch and 33m40ch

38m25ch and 44m70ch

Track Maintenance

Structures Work

Patrolling 

Patrolling 

10/08/25

10/08/25

11/08/25

11/08/25

11/08/25

11/08/25

11/08/25

11/08/25

20Week

W2025/11149299

W2025/10616953

W2025/11163289

W2025/11163290

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platforms 1-6

Down Passenger 
Loop
Up and Down 
Clacton

Up Passenger 
Loop

Up and Down 
Avoiding

Down and Up 
Clacton

Up & Down Goods

Down and Up 
Main

Down and Up 
Goods

Down and Up 
Colchester Town

Down and Up 
Hythe Curve

Carriage Sidings

Down Sidings

Washer Road

No.1 Reception

Colchester

Colchester Jn

Colchester L/End

Hunwick Jn

Wivenhoe

Colchester

Colchester C/End

Colchester L/End

Colchester Town

Colne Jn

Colchester

Colchester

Colchester Jn

Colchester L/End

East Gate Jn

Hythe Jn

Colchester

P2025/3942285 GA TO STABLE TRAINS IN PLATFORMS 5-6, 
BRIDGE ROAD AND SUDBURY DOCK AT 
COLCHESTER 



GE CYCLIC TYPE M

EA1011
EA1090
EA1100 51m5ch and 52m10ch

Track Maintenance
10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11195990

Week 20  - Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0135 Mon

0135 Mon

0135 Mon

0135 Mon

0135 Mon

0135 Mon

0135 Mon

0135 Mon

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

11/08/25

11/08/25

11/08/25

11/08/25

11/08/25

11/08/25

11/08/25

11/08/25

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Main/Down 
Bury

Down Goods Loop

Down and Up 
Main

Up Bury/Up Main

Down & Up Goods
Loop

Down and Up 
Main

Down Main/Down 
Bury

Down Goods Loop

Down and Up 
Main

Down and Up 
Bacon Factory 
Curve
Up Bury/Up Main

Down & Up Goods
Loop

Sidings

Sidings

Haughley Jn

Claydon GF

Trowse Jn

Bury St. Edmunds

Stowmarket

Europa Jn

Haughley Jn

Claydon GF

Trowse Jn

Boss Hall Jn

Bury St. Edmunds

Stowmarket

Barham

Diss

Bury St. Edmunds

Claydon GF

Europa Jn

Haughley Jn

Stowmarket L/End

Ipswich C/End

Bury St. Edmunds

Claydon GF

East Suffolk Jn

Europa Jn

Haughley Jn

Stowmarket L/End

Barham

Diss

P2025/3942238

P2025/3939602

GE CYCLIC TYPE D

GE CYCLIC TYPE 125

EA1012
EA1013
EA1530

EA1012
EA1013
EA1530
EA1744

87m0ch and 92m0ch

81m0ch and 83m10ch

72m20ch and 83m10ch

82m70ch and 84m0ch

83m10ch and 98m0ch

81m0ch and 83m10ch

37m0ch and 38m0ch

72m20ch and 83m10ch

87m0ch and 92m0ch

83m10ch and 98m0ch

Track Maintenance

Track Maintenance

Tamping

S&T Maintenance

PL Tamping

Track Maintenance

S&T Maintenance

Tamping

Track Maintenance

PL Tamping

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

11/08/25

11/08/25

11/08/25

11/08/25

11/08/25

11/08/25

11/08/25

11/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11166263

W2025/11171807

W2025/11171759

W2025/11147447

W2025/11132950

W2025/11171808

W2025/11147653

W2025/11171763

W2025/11166392

W2025/11133194

Week 20  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0200 Sat

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0930 Sun

0050 Mon

10/08/25

11/08/25

10/08/25

10/08/25

10/08/25

11/08/25

11/08/25

11/08/25

11/08/25

11/08/25

11/08/25

11/08/25

0055 Sun

0455 Mon

0930 Sun

0810 Sun

0930 Sun

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Down and Up T&H

Down and Up 
Tottenham

Down and Up 
Branch

Down and Up 
North London

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down and Up T&H

Down and Up 
North London

Woodgrange Park Jn

Junction Road Jn

Woodgrange Park Jn

Hampstead Heath

Woodgrange Park

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Woodgrange Park Jn

Camden Road West 
Jn

South Tottenham 
East Jn

Carlton Road Jn

Forest Gate Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Gospel Oak Jn

Gospel Oak

P2025/3937089 NO ARL SERVICES BETWEEN GOSPEL OAK AND 
WOODGRANGE PARK



RAIL REPLACEMENT BUS SERVICE WILL BE IN 
OPERATION 



ROUTE AVAILABLE FOR ARL SHUTTLES 
BETWEEN WOODGRANGE PARK AND BARKING 
RIVERSIDE FROM 0200 TO 2350 SAT



OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS 
NOT PERMITTED



TRAIN TO BE STABLED IN PLATFORM 1 BARKING 


THAMESIDE FREIGHT TO BE DIVERTED VIA 
STRATFORD, FOREST GATE AND THE NLL



FREIGHTLINER MML TRAFFIC DIVERT AND 
RETIME VIA NLL, WCML, VALE LINES, MML OR 
NLL, WCML.  SERVICES WHICH ARE NOT VIA MML
TRAFFIC DIVERT AND RETIME VIA NLL



Track: South Tottenham Up Re-Rail

AWD: Stracey Road Bridge 404 Wheel Timbers

NLL CYCLIC TYPE 8

EA1030
EA1290
EA1300
EA1310
EA1370
LN165
LN3210

6m15ch and 11m70ch

1m7ch and 1m35ch

1m1ch and 1m40ch

6m15ch and 11m70ch

0m60ch and 11m70ch

1m7ch and 1m35ch

0m10ch and 6m15ch

5m39ch and 11m65ch

1m1ch and 1m40ch

0m60ch and 11m70ch

6m5ch and 11m70ch

6m15ch and 11m64ch

6m30ch and 12m20ch

0m60ch and 11m70ch

Survey Work

Track Maintenance

Track Maintenance

Survey Work

S&T Maintenance

URFDO Inspections

Survey Work

C2 Rerail - Both Rails

URFDO Inspections

S&T Maintenance

S&T Maintenance

Wheel Timber Renewal

Patrolling 

S&T Maintenance

09/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

11/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10880966

W2025/10856545

W2025/10856543

W2025/10880900

W2025/11150787

W2025/10856581

W2025/10880899

W2025/10988455

W2025/10856479

W2025/11150707

W2025/11150414

W2025/10997132

W2025/11024734

W2025/11150665

Week 20  - Continued
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Version 4.2

EAS_V4_2_2025

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0145 Mon

0145 Mon

0410 Mon

0055 Tue

2355 Tue

0055 Tue

0055 Tue

0055 Tue

0055 Tue

0010 Mon

0010 Mon

11/08/25

11/08/25

11/08/25

11/08/25

11/08/25

11/08/25

11/08/25

12/08/25

13/08/25

12/08/25

12/08/25

12/08/25

12/08/25

11/08/25

11/08/25

0455 Mon

0455 Mon

0455 Mon

0145 Mon

0410 Mon

0410 Mon

0455 Mon

0515 Tue

0500 Wed

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0515 Mon

0515 Mon

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Possession

Possession

Line Blockage
(Between 
Trains)

Line Blockage
+Detonators

Line Blockage
+T-COD

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage
+Detonators

Line Blockage
+Detonators

Down Southend

Platform 1

Up & Down 
Southminster

Up Southend

Up Southend

Platform 4

Up Southend

Up & Down 
Braintree

Down & Up 
Sudbury

Up and Down 
Avoiding
Up and Down 
Clacton
Down and Up 
Colchester Town

Down and Up 
Clacton

Down and Up 
Hythe Curve

Down and Up 
Walton

Walton Single

Hockley C/End

Wickford

Wickford Jn

Billericay C/End

Billericay C/End

Wickford

Billericay C/End

Braintree

Sudbury

Hunwick Jn

Colchester Town

Alresford L/End

Colne Jn

Kirby Cross

Walton-on-the-
Naze

Billericay C/End

Wickford

Wickford Jn

Hockley C/End

Hockley C/End

Wickford

Hockley C/End

Witham Jn

Marks Tey Jn

Colchester Jn

East Gate Jn

Hunwick Jn

Hythe Jn

Kirby Cross

Thorpe-le-Soken
Jn

P2025/3940960

P2025/4158223

P2025/4158224

P2025/4158242

P2025/4158225

SERVICES TO TRAVEL OVER THE UP SOUTHEND 
BI-DIRECTIONAL LINE BETWEEN BILLERICAY 
C/END AND HOCKLEY C/END



STRUCTURE FOR AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN 
SCHEDULE PATHS TO OPERATORS. DOWN 
TRAINS TO BE RETIMED WITH THE ENGINEERING
ALLOWANCE OF [4] TO BE MOVED TO 
APPROACHING HOCKLEY



SSV INSPECTIONS TYPE 1

EA1050
EA1060

EA1070

EA1080

EA1090
EA1100

EA1110

25m20ch and 35m75ch

17m71ch and 24m15ch

46m55ch and 58m32ch

52m35ch and 55m70ch

65m35ch and 70m10ch

Track Maintenance

Patrolling 

Patrolling 

Patrolling 

Track Maintenance

11/08/25

11/08/25

11/08/25

11/08/25

11/08/25

11/08/25

11/08/25

12/08/25

12/08/25

12/08/25

12/08/25

12/08/25

12/08/25

11/08/25

11/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11149655

W2025/11163296

W2025/11163297

W2025/11163298

W2025/11195955

Week 20  - Continued
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EAS_V4_2_2025

0010 Tue

0010 Tue

0010 Wed

0010 Wed

0010 Thu

0010 Thu

0430 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

12/08/25

12/08/25

13/08/25

13/08/25

14/08/25

14/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

0515 Tue

0515 Tue

0515 Wed

0515 Wed

0500 Thu

0500 Thu

0630 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage

Possession

Possession

Possession

Possession

Possession

Down and Up 
Walton

Walton Single

Down and Up 
Walton

Walton Single

Down and Up 
Walton

Walton Single

Down and Up Fast

Down and Up 
Cambridge

Lea Valley 
Reversible

Down and Up 
Tottenham South 
Curve
Down and Up 
Temple Mills

Temple Mills Loop

Temple Mills Loop

Kirby Cross

Walton-on-the-
Naze

Kirby Cross

Walton-on-the-
Naze

Kirby Cross

Walton-on-the-
Naze

Hackney Downs

Cheshunt Jn

Lea Bridge Jn

Tottenham South Jn

Coppermill Jn

Temple Mills West 
Jn

Kirby Cross

Thorpe-le-Soken
Jn

Kirby Cross

Thorpe-le-Soken
Jn

Kirby Cross

Thorpe-le-Soken
Jn

Bethnal Green 
East Jn

Clapton Jn

Meridian Water

South Tottenham 
East Jn

Temple Mills West
Jn

P2025/4158226

P2025/4158245

P2025/4158247

P2025/3938999

P2025/3943152

SERVICES TO TRAVEL OVER THE DOWN AND UP 
SUBURBAN BETWEEN BETHNAL GREEN WEST JN
AND HACKNEY DOWNS NORTH JN



Maintenance: Patrolling

WEST ANGLIA SERVICES TO RUN VIA SEVEN 
SISTERS

ECS TO/FROM ORIENT WAY TO RUN VIA BOW JN 
AND STRATFORD



FIRST LEA VALLEY REVERSIBLE SERVICE TO 
RUN FROM ORIENT WAY CS 0822 TO MERIDIAN 
WATER



LUL VICTORIA LINE TO BE OPEN



WA CYCLIC TYPE E

EA1110

EA1110

EA1110

EA1160

EA1160
EA1280
EA1290

65m35ch and 70m10ch

65m35ch and 70m10ch

65m19ch and 70m10ch

65m35ch and 70m10ch

1m40ch and 2m67ch

4m66ch and 13m30ch

4m66ch and 13m30ch

5m0ch and 13m10ch

4m66ch and 13m30ch

4m66ch and 13m30ch

Track Maintenance

Track Maintenance

Patrolling 

Track Maintenance

Patrolling 

Welding and Grinding

URFDO Inspections

OTM Ballast Regulator

Off Track Work

Track Maintenance

12/08/25

12/08/25

13/08/25

13/08/25

14/08/25

14/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11195999

W2025/11195958

W2025/11163299

W2025/11195921

W2025/10846830

W2025/10847514

W2025/10847598

W2025/11131288

W2025/10847560

W2025/10847548

Week 20  - Continued
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EAS_V4_2_2025

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0050 Sun

0050 Sun

0050 Sun

11/08/25

11/08/25

11/08/25

11/08/25

11/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0840 Sun

0840 Sun

0840 Sun

Possession

Possession

Possession

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Possession

Possession

Sidings 
Possession

Down and Up 
Cambridge

Lea Valley 
Reversible

Down and Up 
Tottenham South 
Curve
Down and Up 
Temple Mills

Temple Mills Loop

Reception Line

Platforms 1-3

Up Departure 
Down/Up & Down 
Airport/Up Airport
Down Goods Loop

Down and Up 
Cambridge

Up & Down 
Cambridge Chord

Down Airport/Up &
Down Airport/Up 
Arrival Down

Platform 3

Down and Up

Down Chesterton 
Jn Yard/Sidings

Cheshunt Jn

Lea Bridge Jn

Tottenham South Jn

Coppermill Jn

Temple Mills West 
Jn

Stansted Airport

Stansted South Jn

Stansted 
Mountfitchet

Stansted North Jn

Stansted East Jn

Stansted Airport

Cambridge North

Ely Dock Jn

Chesterton Jn

Clapton Jn

Meridian Water

South Tottenham 
East Jn

Temple Mills West
Jn

Stansted Airport

Stansted 
Mountfitchet

Stansted North Jn

Stansted South Jn

Cambridge North

Coldham Lane Jn

Chesterton Jn

P2025/3943158

P2025/3942726

P2025/3965969

WEST ANGLIA SERVICES TO RUN VIA SEVEN 
SISTERS

ECS TO/FROM ORIENT WAY TO RUN VIA BOW JN 
AND STRATFORD



WA CYCLIC TYPE E

NO TRAINS TO BE STABLED IN PLATFORM 1 AT 
STANSTED AIRPORT

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 2-3 AT STANSTED AIRPORT



PATROLLING TYPE L

NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
CAMBRIDGE NORTH



CD Track: Bottisham Road Up Re-Rail Rail Drop

EA1160
EA1280
EA1290

EA1161
EA1220

EA1161

4m66ch and 13m30ch

4m66ch and 13m30ch

4m66ch and 13m30ch

4m66ch and 13m30ch

33m25ch and 34m34ch

34m75ch and 37m4ch

57m75ch and 63m0ch

Off Track Work

Track Maintenance

Welding and Grinding

URFDO Inspections

Patrolling 

Drainage Work

Unload CWR

11/08/25

11/08/25

11/08/25

11/08/25

11/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10847754

W2025/10847759

W2025/10847565

W2025/10847808

W2025/10846823

W2025/10846824

W2025/10992573

Week 20  - Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

11/08/25

11/08/25

11/08/25

11/08/25

11/08/25

11/08/25

11/08/25

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reversing Siding

Willesden 
Turnback Siding

Down and Up

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reversing Siding

Willesden 
Turnback Siding

Down and Up

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

P2025/3943453

P2025/3943746

NO TRAINS TO BE STABLED IN THE REVERSING 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9 ROTR

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO BE STABLED IN THE REVERSING 
SIDING AT KENSAL GREEN

ARL ECS MOVES CAN BE HELD AT WM672



6L90 TO BE RETIMED AFTER POSSESSION



NLL CYCLIC TYPE 9

EA1310
MD150
MD155
MD160

EA1310
MD150
MD155
MD160

1m57ch and 0m45ch

4m64ch and 0m4ch

1m57ch and 0m45ch

1m57ch and 2m55ch

1m57ch and 0m45ch

1m57ch and 0m45ch

4m67ch and 0m45ch

1m57ch and 0m45ch

1m57ch and 0m45ch

1m57ch and 0m45ch

1m57ch and 0m45ch

Off Track Work

P & D Maintenance

Remove Rail Defects

Patrolling 

Welding and Grinding

URFDO Inspections

S&T Maintenance

Welding and Grinding

Remove Rail Defects

Off Track Work

URFDO Inspections

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

11/08/25

11/08/25

11/08/25

11/08/25

11/08/25

11/08/25

11/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10856559

W2025/10856594

W2025/10856555

W2025/10856595

W2025/10856590

W2025/10856560

W2025/10856604

W2025/10856600

W2025/10856564

W2025/10856566

W2025/10856602

Week 20  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

1800 Sat

1800 Sat

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0115 Sun

0150 Sun

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

0950 Sun

0950 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0445 Sun

0430 Sun

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

BLOCKED To
Electric 
Trains

Down and Up 
Poplar

Acton Yard

Reception 1, 2 & 3

Acton Dive-Under

Engine and 
Carriage Line

Greenford Bay 
Line

Greenford East 
Curve

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Down and Up 
Relief

Back Line

Washer Bypass

Carriage Line

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

West Ealing 
Sidings No 2 Loop
/ No 3 Loop
Down and Up 
Main

West Ealing 
Sidings No 2 Loop
/ No 3 Loop

Acton West

Acton West

Acton West (inc.)

Old Oak Common 
East Jn

Greenford

Greenford East Jn

Drayton Green Jn

Southall East Jn

Southall East Jn

CrossRail Depot

Old Oak Common 
East Jn

Greenford West Jn

West Ealing

Hanwell Jn

Hanwell Jn

Southall East Jn

Hanwell Jn

Acton Wells Jn

Acton East

Acton Main Line

Grand Canal 
Junction

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

Ladbroke Grove

Old Oak Common
East Jn

West Ealing

West Ealing Jn

West Ealing Jn

Ladbroke Grove

West Ealing Jn

P2025/3927452 TRAINS TO RUN OVER MAIN LINES.  

NO ACCESS TO / FROM ACTON YARD AND WEST 
EALING SIDINGS.

UNITS CAN BE STABLED ON WEST EALING 
LOOPS 2&3.

ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN WEST EALING SIDINGS LOOPS NO.2 &
NO.3 BETWEEN 0150 SUN AND 0430 SUN ONLY.



Work Details: MAINTENANCE.

EA1310
GW103
GW130
GW174 2m44ch and 8m27ch

4m65ch and 5m30ch

2m65ch and 3m57ch

0m42ch and 4m71ch

3m15ch and 5m27ch

2m65ch and 4m45ch

2m44ch and 5m40ch

3m30ch and 8m27ch

2m70ch and 5m19ch

In Connection With 
Engineering Work

Patrolling 

OOC Station Development

P-Way Maintenance

Major Projects

Point Heater Maintenance

Major Projects

S&T Work

P-Way Maintenance

09/08/25

09/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11171804

W2025/11120181

W2025/11149587

W2025/10948247

W2025/11137354

W2025/11164225

W2025/11106770

W2025/11150782

W2025/10948120

Week 20  - Continued
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Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0845 Sun

0845 Sun

0845 Sun

0945 Sun

0945 Sun

0945 Sun

1045 Sun

1045 Sun

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

0915 Sun

0915 Sun

0915 Sun

1015 Sun

1015 Sun

1015 Sun

1115 Sun

1115 Sun

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Down Hounslow

Up Hounslow

Up Kew Branch

Down Kew Branch

Down Hounslow

Up Kew Spur

Down Kew Spur

Up Hounslow

Down Hounslow

Up Hounslow

Down Kew Spur

Old Kew Jn

Old Kew Jn

Old Kew Jn

Kew Bridge

Kew East Jn

Chiswick

New Kew Jn

New Kew Jn

Kew Bridge

Kew East Jn

Old Kew Jn

Chiswick

New Kew Jn

Old Kew Jn

Chiswick

New Kew Jn

P2025/4127146

P2025/4127115

P2025/4127129

EA1330
SW230
SW240

EA1330
SW230
SW240

EA1330
SW230
SW240

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11168206

W2025/11168282

W2025/11168283

Week 20  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

11/08/25

11/08/25

11/08/25

11/08/25

10/08/25

11/08/25

10/08/25

11/08/25

11/08/25

11/08/25

11/08/25

11/08/25

10/08/25

11/08/25

10/08/25

10/08/25

10/08/25

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0035 Sun

0300 Mon

0035 Sun

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

1235 Sun

0300 Mon

1235 Sun

1235 Sun

1235 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Platform 2

Up Riverside

Departure Line

Down Goods

Exchange Sidings

Up Goods

Up Tilbury

Reception Line

Sidings 1-3

Purfleet Long 
Sidings

Down Through 
Sidings
Stora Sidings H7 
& H8
Sidings 1-2

Headshunt

Platforms 7-8

Platform 1

Down T&H/Down 
Tilbury

Up 
Tilbury/Fenchurch 
Street
Down and Up 
Connecting Line

Barking Riverside

Barking Tilbury Line 
Jn East

Renwick Road Jn

Ripple Lane East Jn 
(Down 
Tilbury/Goods)
Renwick Road Jn

Barking Tilbury Line 
Jn East

Barking Tilbury Line 
Jn East

Renwick Road Jn

Freightliner Depot 
East End GF

Purfleet

Ripple Lane

Ripple Lane West 
Yard

Barking

Barking Riverside

West Thurrock Jn

Barking Tilbury Line 
Jn West

Upney Jn

Barking Riverside

Barking Tilbury 
Line Jn East

Renwick Road Jn

Ripple Lane East 
Jn (Up Tilbury)

West Thurrock Jn

Barking Tilbury 
Line Jn East

Freightliner Depot
West End GF

Purfleet

Ripple Lane

Ripple Lane West 
Yard

Barking

Barking Riverside

Barking Station Jn

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn East

Barking Tilbury 
Line Jn West

P2025/4014023 FREIGHT SERVICES TO BE DIVERTED VIA 
OCKENDON FROM 2350 SAT TO 0035 SUN AND 
1235 SUN TO 0300 MON



RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION FOR ARL

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAYS, PURFLEET, 
RAINHAM & UPMINSTER FOR C2C



NO ACCESS TO/FROM EAST HAM CS VIA T&H 
LINES FROM 0035 TO 1235 SUN



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 6L48

6O66 WILL NOT RUN





NO TRAINS TO BE STABLED ON THE DOWN AND 
UP GOODS, DEPARTURE LINE, RECEPTION LINE, 
RIPPLE LANE SIDINGS NO 1 AND NO 2, HEAD 
SHUNT, DOWN THROUGH SIDING, STORA 
SIDINGS H7 & H8, UP & DOWN CONNECTING LINE
AND FREIGHTLINER DEPOT SIDING 3 FROM 2350 
SAT

NO TRAINS TO BE STABLED ON THE STORA 
SIDINGS FROM 0035 SUN



ARL TO STABLE IN BARKING RIVERSIDE 
PLATFORMS 1 AND 2



PANTOGRAPHS TO BE LOWERED ON ALL 
STABLED TRAINS IN BARKING RIVERSIDE 
PLATFORM 1 AND 2



NO ACCESS AVAILABLE TO RIPPLE LANE, 
DAGENHAM DOCK OR PURFLEET SIDINGS



ROAD TO BE OPEN AT THE FOLLOWING LC: 
PURFLEET



Track: Ripple Lane Up Goods

LTS CYCLIC TYPE 5

EA1370
EA1380
EA1390
EA1395
SO400
SO420

7m50ch and 8m20ch

7m50ch and 8m20ch

13m25ch and 8m0ch

13m25ch and 8m0ch

7m50ch and 8m20ch

7m60ch and 11m5ch

7m50ch and 8m20ch

S&C Stoneblowing

S&C Stoneblowing

Structures Examination

Structures Examination

S&C Stoneblowing

C11 Rerail Resleeper 
Reballast - Trax

S&C Stoneblowing

09/08/25

09/08/25

09/08/25

09/08/25

09/08/25

09/08/25

09/08/25

09/08/25

09/08/25

09/08/25

09/08/25

09/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11150440

W2025/11150389

W2025/11102911

W2025/11103078

W2025/11150400

W2025/10988442

W2025/11150483

Week 20  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

1235 Sun

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0125 Sat

10/08/25

11/08/25

11/08/25

11/08/25

10/08/25

11/08/25

11/08/25

11/08/25

11/08/25

09/08/25

09/08/25

09/08/25

09/08/25

09/08/25

1235 Sun

0300 Mon

0300 Mon

0300 Mon

1235 Sun

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0425 Sat

0425 Sat

0425 Sat

0425 Sat

0425 Sat

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Sidings 
Possession

Down Fenchurch 
Street/Tilbury

Down Riverside

Up Ripple Lane 
Chord
Down Ripple Lane
Chord
Exchange Sidings 
1-3

Up Tilbury/Up T&H

Dagenham Cold 
Storage Siding

FMC Connecting 
Line

Stora Sidings

Hanson Sidings

Down and Up 
Tilbury

Up 
Tilbury/Fenchurch 
Street
Down and Up 
Connecting Line

Down Fenchurch 
Street/Tilbury

Down and Up 
Main

Inlet Road

Carriage Washer 
Road

Barking

Barking Riverside

Dagenham Dock

Freightliner Depot 
East End GF

Barking Station Jn

Dagenham Dock

Dagenham Dock

Ripple Lane

West Thurrock Jn

Barking Tilbury Line 
Jn West

Upney Jn

Barking

Upney (LUL)

East Ham Depot

Down Riverside 
Junction

Freightliner Depot
East End GF

Renwick Road Jn

West Thurrock Jn

Dagenham Dock

Freightliner Depot
East End GF

Ripple Lane

Barking Tilbury 
Line Jn East

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn East

Barking Tilbury 
Line Jn West

East Ham (LUL)

East Ham Depot

P2025/4014023

P2025/4158229 EA1380

6m19ch and 8m20ch
Patrolling 

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

09/08/25

09/08/25

09/08/25

09/08/25

09/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/11200553

Week 20  - Continued

Continued
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Network Rail
Anglia Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

2300 Fri

0001 Sat

2315 Mon

2315 Tue

2315 Wed

2315 Thu

11/08/25

15/08/25

12/08/25

13/08/25

14/08/25

15/08/25

0610 Mon

2359 Fri

0550 Tue

0550 Wed

0550 Thu

0550 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up East
Suffolk/Up & Down
East Suffolk

Up & Down 
Sizewell

Down and Up East
Suffolk/Up & Down
East Suffolk
Down and Up East
Suffolk/Up & Down
East Suffolk
Down and Up East
Suffolk/Up & Down
East Suffolk
Down and Up East
Suffolk/Up & Down
East Suffolk

Saxmundham

Sizewell LC

Halesworth

Halesworth

Halesworth

Halesworth

Westerfield Jn

Saxmundham Jn

Woodbridge

Woodbridge

Woodbridge

Woodbridge

P2025/4012573

P2025/4034392

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN IPSWICH AND 
SAXMUNDHAM



HOURLY GA SERVICE WILL SHUNT FROM THE UP
TO THE DOWN EAST SUFFOLK AT THE L/END OF 
SAXMUNDHAM WORKING BY LOCAL 
INSTRUCTION. DETONATOR PROTECTION WILL 
BE PLACED ON APPROACH TO ES2027 DISTANT 
SIGNAL SUB- STANDARD



ROAD TO BE OPEN AT THE FOLLOWING LC'S: 
MILL ROAD (CHANTRY ROAD LC & ALBION 
STREET LC)



ESK 429 River Deben

ESK 441 River Alde

NO ACCESS TO SIZEWELL BRANCH FROM 2310 
FRI 21 FEB 2025 TO 0525 ON MON 05 JAN 2026 



TOKEN REQUIRED FOR THE UP & DOWN 
SIZEWELL 



BLOCKADE POSSESSION COVERS FROM WEEK 
48 IN 2025 TO WEEK 41 2026 



CD Enhancements: Sizewell C Project

EA1430

EA1430
EA1520

81m55ch and 81m78ch

87m10ch and 87m50ch

92m16ch and 95m79ch

Structures Work

Structures Work

Major Projects

08/08/25

09/08/25

11/08/25

12/08/25

13/08/25

14/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11102712

W2025/11102753

W2025/11002389

Week 20  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0040 Sun

0040 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0950 Sun

17/08/25

18/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

18/08/25

0145 Sun

0400 Mon

0950 Sun

0950 Sun

0950 Sun

0950 Sun

0950 Sun

0950 Sun

0950 Sun

0950 Sun

0950 Sun

0950 Sun

0950 Sun

0830 Sun

0950 Sun

0830 Sun

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Suburban

Platforms 1-4

Down Fast/Down 
Cambridge

Down and Up 
Enfield

Up Southbury/Up 
Suburban

Platforms 1-3

Sidings 1-9

Washer Road

Down and Up 
Chingford

Up Cambridge/Up 
Fast

Platforms 1-3

Down 
Suburban/Down 
Southbury
Graham Road 
Curve

Up/Down Seven 
Sisters Chord

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Down and Up T&H

Down and Up 
Suburban

Bethnal Green West 
Jn

Liverpool Street

Coppermill Jn

Enfield Town

Liverpool Street

Chingford

Chingford Carriage 
Sidings

Chingford

Bethnal Green East 
Jn

Enfield Town

Cheshunt Jn

Navarino Road Jn

Seven Sisters Jn

South Tottenham 
West Jn

Tottenham South Jn

South Tottenham 
East Jn

Bethnal Green West 
Jn

Liverpool Street

Bethnal Green 
East Jn

Bury Street Jn

Cheshunt Jn

Chingford

Chingford 
Carriage Sidings

Clapton Jn

Coppermill Jn

Enfield Town

Liverpool Street

Reading Lane Jn

Seven Sisters Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Liverpool Street

P2025/3940572 TRAINS TO TRAVEL OVER MAIN / ELECTRIC LINES
BETWEEN BETHNAL GREEN WEST JN AND 
LIVERPOOL STREET



RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION FOR ARL UNTIL 0950 SUN



WEST ANGLIA SERVICES TO RUN VIA THE LEA 
VALLEY / COPPERMILL JN AND STRATFORD 
FROM 0145 TO 0950 SUN

ECS TO/FROM ORIENT WAY TO RUN VIA BOW JN 
AND STRATFORD FROM 0145 TO 0950 SUN



TRAINS TO BE RE-PLATFORMED IN PLATFORMS 
5-17 AT LIVERPOOL STREET



NO ACCESS TO/FROM PLATFORMS 1-4 AT 
LIVERPOOL STREET FROM 0040 SUN TO 0400 
MON

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 1-4

AT LIVERPOOL STREET WITH PANTOGRAPHS 
LOWERED



PANTOGRAPHS TO BE LOWERED ON TRAINS 
STABLED AS REQUIRED IN PLATFORMS 1-4 AT 
LIVERPOOL STREET FROM 0040 SUN TO 0400 
MON



ELIZABETH LINE SERVICES REQUIRE TWO 
PLATFORMS AT LIVERPOOL STREET (HIGH 
LEVEL) FOR LATE/ EARLY SERVICES



LUL VICTORIA LINE TO BE OPEN



CD Structures: Bishopsgate Tunnel

WA CYCLIC TYPE A (AMENDED)

EA1010
EA1160
EA1170
EA1180
EA1190
EA1200
EA1290
EA1300
EA1370

5m0ch and 10m33ch

0m0ch and 0m77ch

1m0ch and 4m23ch

5m0ch and 10m33ch

3m60ch and 13m60ch

4m43ch and 10m33ch

5m0ch and 10m33ch

2m65ch and 3m10ch

9m51ch and 14m0ch

URFDO Inspections

Structures Work

Survey Work

Track Maintenance

Off Track Work

OHL Work

Welding and Grinding

P & D Maintenance

S&T Maintenance

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

21Week

W2025/10768876

W2025/10616954

W2025/10882136

W2025/10768870

W2025/10769030

W2025/11053999

W2025/10768988

W2025/10768995

W2025/10770943



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

2335 Sun

0150 Mon

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

18/08/25

18/08/25

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0455 Mon

0455 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Down and Up East
Suffolk

Down and Up 
Bacon Factory 
Curve
Down and Up 
Main

Single

Down & Up 
Lowestoft

Platforms 1-3

Down & Up Goods

Reception No.1

Arrival Line

Shunt Neck

Reception No.2-3

Field Sidings 
No.1-2

Ipswich Upper 
Yard

Up Main

Down Main

Boss Hall Jn

Boss Hall Jn

Europa Jn

Griffin Wharf

East Suffolk Jn

Ipswich

East Suffolk Jn

East Suffolk Jn

Ipswich

East Suffolk Jn

Ipswich Goods Jn

Ipswich Upper Yard

Haughley Jn

Trowse Jn

East Suffolk Jn

Europa Jn

Halifax Jn

Ipswich

Ipswich Goods Jn

East Suffolk Jn

Ipswich

Ipswich Goods Jn

Ipswich Upper 
Yard

Trowse Jn

Haughley Jn

P2025/3942269

P2025/3939649

TRAINS TO BE STABLED IN PLATFORMS 1, 2, 4 
AND RECEPTION NO.2-4 AT IPSWICH

NO TRAINS TO STABLE IN RECEPTION NO.1 AND 
DOWN & UP GOODS AT IPSWICH



PANTOGRAPHS TO BE LOWERED ON TRAINS 
STABLED AT IPSWICH AND CS



GE CYCLIC TYPE N

GE CYCLIC TYPE E2

EA1011
EA1012
EA1130
EA1430
EA1744

EA1012
EA1013

68m0ch and 69m45ch

67m55ch and 70m50ch

67m55ch and 70m50ch

98m0ch and 110m0ch

89m0ch and 92m0ch

Track Maintenance

Patrolling 

S&T Maintenance

PL Tamping

Track Maintenance

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

18/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11190225

W2025/11170482

W2025/11147886

W2025/11153397

W2025/11179023

Week 21  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Main/Single

Platforms 1-6

Riverside Spur

Line E

Down and Up

Line A/Line B

Down and Up 
Thetford

Up Main

Line C/Line D/Line 
W

Down & Up 
Passenger Loop

Down and Up 
Branch

Reception Lines 
1-2
Wensum Curve

Thorpe Yard

Low Level Sidings

Jubilee Sidings

Middle Road

Trowse Swing 
Bridge

Norwich

Thorpe Jn

Bungalow Lane LC 
(R/G-X)

Thorpe Jn

Trowse Jn

Diss C/End

Norwich

Trowse Jn

Norwich Road AHB

Crown Point Depot

Norwich

Norwich

Diss C/End

Norwich

Thorpe Jn

Trowse Jn

Trowse Swing 
Bridge

Whitlingham Jn

Crown Point 
Depot

Norwich

Norwich

P2025/3942249 2330 LIVERPOOL ST TO NORWICH TO BE 
REPLACED BY A BUS SERVICE BETWEEN 
IPSWICH AND NORWICH; 0657 NORWICH TO 
LIVERPOOL ST ON SUNDAY MORNING TO START 
FROM IPSWICH.



NO TRAINS TO BE STABLED IN PLATFORMS 4-5 
AT NORWICH 

GA TO STABLE TRAINS IN PLATFORMS 1, 2, 3 
AND 6 AT NORWICH 

EMR UNITS TO STABLE IN JUBILEE SIDINGS (4 X 2
CAR UNITS) AT NORWICH

GA TO STABLE TRAINS IN PLATFORMS 1, 2 AND 4
AT IPSWICH



SIDINGS POSSESSION WITHIN CROWN POINT 
DEPOT REQUIRED FOR ACCESS AND EGRESS 
PURPOSES AND SAFETY OF PERSONNEL ONLY. 
LIMITS AND ROBUST METHOD OF 
COMMUNICATION TO BE AGREED BETWEEN 
PICOS AND CROWN POINT SIGNALLER, 
CREMORNE LANE CROSSING - PERMISSION 
MUST BE GAINED FROM THE CROWN POINT 
SIGNALLER BEFORE USE



GE CYCLIC TYPE E

EA1012
EA1013
EA1470
EA1480
EA1580

123m10ch and 124m9ch
Track Maintenance

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11179132

Week 21  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0145 Mon

0145 Mon

0410 Mon

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

18/08/25

18/08/25

18/08/25

18/08/25

18/08/25

18/08/25

18/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

0455 Mon

0455 Mon

0455 Mon

0145 Mon

0410 Mon

0410 Mon

0455 Mon

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Possession

Possession

Line Blockage
(Between 
Trains)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Southend

Platform 1

Up & Down 
Southminster

Up Southend

Up Southend

Platform 4

Up Southend

Platforms 1-4

Platforms 4-5

Up and Down 
Clacton
Up and Down 
Avoiding
Down and Up 
Colchester Town

Down and Up 
Clacton

Down and Up 
Hythe Curve

Down and Up 
Walton

Walton Single

Hockley C/End

Wickford

Wickford Jn

Billericay C/End

Billericay C/End

Wickford

Billericay C/End

Clacton-on-Sea

Colchester

Hunwick Jn

Colchester Town

Clacton-on-Sea

Colne Jn

Kirby Cross

Walton-on-the-
Naze

Billericay C/End

Wickford

Wickford Jn

Hockley C/End

Hockley C/End

Wickford

Hockley C/End

Clacton-on-Sea

Colchester

Colchester Jn

East Gate Jn

Hunwick Jn

Hythe Jn

Kirby Cross

Thorpe-le-Soken
Jn

P2025/3940961

P2025/3943062

SERVICES TO TRAVEL OVER THE UP SOUTHEND 
BI-DIRECTIONAL LINE BETWEEN BILLERICAY 
C/END AND HOCKLEY C/END



STRUCTURE FOR AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN 
SCHEDULE PATHS TO OPERATORS. DOWN 
TRAINS TO BE RETIMED WITH THE ENGINEERING
ALLOWANCE OF [4] TO BE MOVED TO 
APPROACHING HOCKLEY



SSV INSPECTIONS TYPE 1

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN COLCHESTER AND 
CLACTON-ON-SEA FOR 1N66 2318 EX 
LIVERPOOL STREET

5N08 TO DIVERT AND STABLE IN CLACTON 
PLATFORM 1 OR 3 PRIOR TO THE START OF THE 
POSSESSION



TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 1-4 AT CLACTON-ON-SEA 
(SECTIONAL APPENDIX MODULE AR 1 REFERS)

TRAINS TO BE STABLED IN PLATFORM 5,6 
SUDBURY DOCK AND BRIDGE ROAD AT 
COLCHESTER (SECTIONAL APPENDIX MODULE 
AR 1 REFERS)



PANTOGRAPHS TO BE LOWERED ON TRAINS 
STABLED AT CLACTON-ON-SEA AND CARRIAGE 
SIDINGS



ROAD TO BE OPEN AT THE FOLLOWING LC'S: 
HARWICH ROAD (EAST GATES LC), HYTHE LC, 
ALRESFORD LC, THORRINGTON LC (B1029) AND 
GREAT BENTLEY LC 



GE CYCLIC TYPE 120 (AMENDED)

EA1050
EA1060

EA1090
EA1100
EA1110

25m20ch and 35m75ch

53m0ch and 69m50ch

53m0ch and 68m40ch

Track Maintenance

Survey Work

OTM Ballast Regulator

18/08/25

18/08/25

18/08/25

18/08/25

18/08/25

18/08/25

18/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11159537

W2025/11133714

W2025/11194069

Week 21  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

18/08/25

18/08/25

18/08/25

18/08/25

18/08/25

18/08/25

18/08/25

18/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Platforms 1-4

Platforms 4-5

Up and Down 
Clacton
Up and Down 
Avoiding
Down and Up 
Colchester Town

Down and Up 
Clacton

Down and Up 
Hythe Curve

Down and Up 
Walton

Walton Single

Platforms 1-3

Up Departure 
Down/Up & Down 
Airport/Up Airport
Down Goods Loop

Down and Up 
Cambridge

Up & Down 
Cambridge Chord

Down Airport/Up &
Down Airport/Up 
Arrival Down

Clacton-on-Sea

Colchester

Hunwick Jn

Colchester Town

Clacton-on-Sea

Colne Jn

Kirby Cross

Walton-on-the-
Naze

Stansted Airport

Stansted South Jn

Stansted 
Mountfitchet

Stansted North Jn

Stansted East Jn

Stansted Airport

Clacton-on-Sea

Colchester

Colchester Jn

East Gate Jn

Hunwick Jn

Hythe Jn

Kirby Cross

Thorpe-le-Soken
Jn

Stansted Airport

Stansted 
Mountfitchet

Stansted North Jn

Stansted South Jn

P2025/3943040

P2025/3942975

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 1-4 AT CLACTON-ON-SEA 
(SECTIONAL APPENDIX MODULE AR 1 REFERS)

TRAINS TO BE STABLED IN PLATFORM 5,6 
SUDBURY DOCK AND BRIDGE ROAD AT 
COLCHESTER (SECTIONAL APPENDIX MODULE 
AR 1 REFERS)



NO ISOLATION PERMITTED AFFECTING CLACTON
CS



ROAD TO BE OPEN AT THE FOLLOWING LC'S: 
HARWICH ROAD (EAST GATES LC), HYTHE LC, 
ALRESFORD LC, THORRINGTON LC (B1029), 
GREAT BENTLEY LC AND CONNAUGHT AVENUE 
(FRINTON LC)



GE CYCLIC TYPE 120

NO TRAINS TO BE STABLED IN PLATFORM 2 AT 
STANSTED AIRPORT

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 1 AND 3 AT STANSTED AIRPORT



PATROLLING TYPE L

EA1090
EA1100
EA1110

EA1161
EA1220

53m0ch and 69m50ch

53m0ch and 68m40ch

33m25ch and 34m34ch

Survey Work

OTM Ballast Regulator

Patrolling 

18/08/25

18/08/25

18/08/25

18/08/25

18/08/25

18/08/25

18/08/25

18/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11133894

W2025/11194233

W2025/10801594

Week 21  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

0815 Sun

0215 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0545 Sun

0545 Sun

0545 Sun

0545 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Through Line

Platform Line

Platforms 1,4,5 & 
6
Down and Up

Down Goods Loop

Platform 3

Up & Down 
Newmarket

Ely Down Goods 
Loop

Engine Siding No 
1 and 2
Engine Spur

Down Chesterton 
Jn Yard/Sidings

No.7 Platform Line

No.8 Platform Line

Down Slow

Down and Up

Reception Sidings 
1-2
No.3 to No.7 
Carriage Siding
Chisholm Line

Headshunt

Cavendish Road 
Ladder
Post Office Ladder

Fletchers Terrace 
Ladder
Reception South

No.08 to 09 
Carriage Sidings
Bypass Road

Cambridge

Ely Dock Jn

Coldham Lane Jn

Cambridge North

Coldham Lane Jn

Ely Dock Jn

Cambridge

Chesterton Jn

Cambridge L/End

Cambridge

Ely Dock Jn

Cambridge

Cambridge

Cambridge C/End

Cambridge North

Cherry Hinton 
Bypass CCTV

Ely Dock Jn

Cambridge

Chesterton Jn

Cambridge C/End

Cambridge L/End

Cambridge

P2025/3943377 FROM 0040 TO 0215 AND 0545 TO 0815 SUN, 
TRAINS TO TERMINATE/START FROM 
PLATFORMS 2,3,7 & 8 ONLY 

NO ACCESS TO PLATFORMS 1,4,5 & 6 

ACCESS AVAILABLE TO/FROM CARRIAGE 
SIDINGS AND RECEPTION ROADS FROM SOUTH 
EXCEPT 0215 TO 0545 SUN 

NO ACCESS TO/FROM COLDHAM LANE DEPOT 
0040 TO 0815 SUN 



GA TO STABLE TRAINS IN PLATFORMS 2 AND 3 
AT CAMBRIDGE 

NO TRAINS TO BE STABLED IN PLATFORMS 5 
AND 6 AT CAMBRIDGE AND PLATFORM 3 AT 
CAMBRIDGE NORTH



WHEREVER ANY ISOLATION HAS BEEN TAKEN, 
AFFECTING ANY PART OF 425 AND/ OR 426 
SECTIONS: ELECTRICAL SWITCHOVER TO 
HAPPEN BETWEEN 0010 AND 0040 ALSO 0745 
AND 0815 UNLESS AN EMERGENCY SITUATION 
ARISES.GTR CLASS 700 PANTOGRAPHS TO BE 
LOWERED ON STABLED TRAINS AT ALL 
CAMBRIDGE CS STABLING LOCATIONS DUE TO 
MOMENTARY LOSS OF POWER. THE MOVEMENT 
OF UNITS IS AVAILABLE DURING THESE TIMES 
BUT PREPARATION OF UNITS IS NOT AVAILABLE 
DURING THESE TIMES. TRAIN MOVEMENTS AND 
PREPARATIONS ARE FULLY AVAILABLE FOR THE 
REST OF THE POSSESSION. 



WA CYCLIC TYPE M

CD Signalling: C3R

EA1161
EA1530

55m43ch and 69m70ch
Resignalling Work

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10997119

Week 21  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0545 Sun
17/08/25
0815 Sun

Possession

Reception North

Wash Road

No.10 to 16 
Carriage Sidings
Coldham Lane 
Ladder
Down and UpEly Dock JnCambridge

P2025/3943377

17/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 21  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0830 Sat

0830 Sat

0830 Sat

0830 Sat

0830 Sat

2100 Sat

2100 Sat

2100 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

16/08/25

18/08/25

16/08/25

18/08/25

18/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

2100 Sat

0540 Mon

2100 Sat

0540 Mon

0540 Mon

1200 Sun

1200 Sun

0040 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line D

Line E

Platforms 12 to 16

Line X

All Sidings

Approach Line

Middle Sidings 
1&2

Down and Up Fast

Lines D,E,X

Line A

Down and Up 
Slow

Lines A,B,C

Platforms 1 to 11

Up & Dn Goods 
Loop

Down and Up 
Primrose Hill

Platform 10

Single

Shunt Neck

North Arrival Line

North Departure 
Line

Camden Jn South

Euston

Camden Jn South

Camden Carriage 
Sidings

Euston

Watford Junction

Camden Jn

Camden Jn

Watford Junction

Camden Jn

Euston

Kilburn High Road

Camden Jn

Watford Junction

Watford South Jn

Wembley Central

Wembley Yard

Euston

Park Street 
Tunnels

Camden Carriage 
Sidings

Euston

Camden Jn

Euston

Park Street 
Tunnels

Camden Jn

Euston

Kilburn High Road

Primrose Hill Jn

Watford Junction

Watford Junction 
(Platform 11)

Wembley Central

Wembley Yard

St. Albans Abbey

P2025/4071359 0830 SAT TO 0540 MON

NO ACCESS EUSTON PLATFORMS 12 TO 16.

EUSTON PLATFORMS 12 TO 16 TO BE CLEAR OF 
STABLED TRACTION.

NO ACCESS CAMDEN CARRIAGE SIDINGS.

NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.

STABLED AC TRACTION AT EUSTON MIDDLE 
SIDINGS 1 & 2 TO HAVE PANTOGRAPHS 
LOWERED.

STABLED AC TRACTION AT CAMDEN CARRIAGE 
SIDINGS TO HAVE PANTOGRAPHS LOWERED.

AVANTI 5TPH

WMT 5TPH

ARL NOT RUNNING



0830 SAT TO 2100 SAT AND 1200 SUN TO 2105 
SUN

TRAINS BETWEEN EUSTON AND CAMDEN JN TO 
TRAVEL OVER LINES A, B, C AND BE RE-
PLATFORMED AT EUSTON.



2100 SAT TO 1200 SUN

NO ACCESS BETWEEN WEST LONDON/SOUTH 
WEST LINES AND WCML AT WEST LONDON JN. 
TRAINS TO TRAVEL VIA GOSPEL OAK.

NO ACCESS DC LINES AT WATFORD JN.



2100 SAT TO 0040 SUN AND 0645 SUN TO 1200 
SUN

TRAINS BETWEEN EUSTON AND CAMDEN JN TO 
TRAVEL OVER LINES B & C AND BE RE-
PLATFORMED AT EUSTON.

TRAINS TO TRAVEL OVER SLOW LINES.



0040 SUN TO 0645 SUN

NO ACCESS EUSTON STATION.

NO ACCESS EUSTON UP SIDINGS 1 & 2.

NO AC ACCESS WILLESDEN TMD.

NO ACCESS WEMBLEY YARD AND ICD AT 
HARLESDEN JN AND WEMBLEY CENTRAL.

NO ACCESS WEMBLEY CENTRAL SHUNT NECK. 
NO FACILITY TO SHUNT NORTH END WEMBLEY 
YARD RECEP/DEP 1 TO 7 AND YARD LINE. NO 
ACCESS TO WEMBLEY YARD LOCO SIDINGS L & 
M.

STABLED AC TRACTION AT WEMBLEY YARD 
LOCO SIDINGS L & M TO HAVE PANTOGRAPHS 
LOWERED.

NO ACCESS WATFORD JUNCTION PLATFORM 8, 9
& 10, YARD AND STONE TERMINAL.

NO ACCESS ST. ALBANS ABBEY SINGLE FROM 
SLOW LINES.


EA1310
MD101
MD120
MD130
MD136
MD137
MD145

0m0ch and 4m45ch

3m10ch and 6m10ch

1m50ch and 4m45ch

0m0ch and 4m20ch

0m0ch and 2m34ch

Preparatory Work

C1 Rerail - One Rail Only

OLE Maintenance

Track Maintenance

Track Maintenance

16/08/25

16/08/25

16/08/25

16/08/25

16/08/25

16/08/25

16/08/25

16/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11081525

W2025/11112626

W2025/11138146

W2025/11212938

W2025/11212351

Week 21  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0040 Sun

0040 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0645 Sun

1200 Sun

1200 Sun

2105 Sun

2105 Sun

2105 Sun

2105 Sun

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

18/08/25

18/08/25

18/08/25

18/08/25

0645 Sun

0645 Sun

0550 Sun

0550 Sun

0610 Sun

0610 Sun

1200 Sun

2105 Sun

2105 Sun

0540 Mon

0540 Mon

0540 Mon

0540 Mon

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains
BLOCKED to 
DC and Dual 
Voltage 
Electric 
Trains
BLOCKED to 
DC and Dual 
Voltage 
Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains

Up & Down St. 
Albans

Sidings

Down and Up 
North 
London/Primrose 
Hill
Up Sidings 1 & 2

Down and Up DC 
Electric

Down and Up NL 
DC Electric

Line A

Line E

Line D

Line X

Down and Up Fast

Lines D,E,X

Line A

All Sidings

Watford South Jn

Watford Yard

Camden Jn

Euston

South Hampstead

Camden Jn

Camden Jn

Camden Jn South

Camden Jn South

West London Jn 
(Willesden)

Camden Jn

Camden Jn

Camden Carriage 
Sidings

Watford Yard

Camden Road 
West Jn

Euston

Camden Jn

Primrose Hill Jn

Park Street 
Tunnels

Euston

Park Street 
Tunnels

Camden Jn

Euston

Park Street 
Tunnels

Camden Carriage 
Sidings

P2025/4071359 ST. ALBANS ABBEY UNIT TO STABLE AT 
WATFORD JUNCTION PLATFORM 11 AT END OF 
SERVICE.

STABLED AC TRACTION AT WATFORD YARD AND 
WATFORD JUNCTION PLATFORM 11 TO HAVE 
PANTOGRAPHS LOWERED.



0050 SUN TO 0550 SUN

STABLED AC TRACTION AT EUSTON PLATFORMS
1 TO 11, UP SIDINGS 1 & 2 TO HAVE 
PANTOGRAPHS LOWERED.



0050 SUN TO 0610 SUN

NO ROUTE FOR DC/DUAL VOLATAGE UNITS 
BETWEEN CAMDEN ROAD AND CAMDEN JN / DC 
LINES VIA PRIMROSE HILL.



2105 SUN TO 0540 MON

TRAINS TO TRAVEL OVER SLOW LINES.

TRAINS TO TRAVEL OVER LINES B & C BETWEEN 
EUSTON AND CAMDEN JN AND BE 
REPLATFORMED AT EUSTON.

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 21  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

18/08/25

18/08/25

18/08/25

18/08/25

18/08/25

18/08/25

18/08/25

18/08/25

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

Possession

Possession

Possession

Possession

Possession

Line Blockage
+Detonators

Line Blockage
+ EPR

Sidings 
Possession

Down and Up 
Tottenham

Harringay Curve

Up Reception

Down and Up 
Tottenham South 
Curve
Up/Down Seven 
Sisters Chord

Down and Up T&H

Down and Up 
North London

Cripple Sidings

Junction Road Jn

Harringay Park Jn

Upper Holloway

Tottenham South Jn

South Tottenham 
West Jn

Junction Road Jn

Hampstead Heath

Upper Holloway

Carlton Road Jn

Harringay Park Jn

Junction Road Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Gospel Oak Jn

Camden Road 
West Jn

Junction Road Jn

P2025/3942648 WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



7L29 TO BE DIVERTED VIA NLL / STRATFORD AND
FOREST GATE JN

6L59/6L10 TO RUN VIA WCML AND PRIMROSE 
HILL



OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS 
NOT PERMITTED



NLL CYCLIC TYPE 8 (AMENDED)

EA1310
EA1370

1m7ch and 1m35ch

1m7ch and 1m35ch

Track Maintenance

URFDO Inspections

18/08/25

18/08/25

18/08/25

18/08/25

18/08/25

18/08/25

18/08/25

18/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10770134

W2025/10770050

Week 21  - Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

18/08/25

18/08/25

18/08/25

18/08/25

18/08/25

18/08/25

18/08/25

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Down and Up T&H

Down and Up City 
Line

Down and Up New
Line

Down and Up 
North London

Down and Up 
High Level

Reversing Siding

Willesden 
Turnback Siding

Down and Up

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reversing Siding

Willesden 
Turnback Siding

Down and Up

Junction Road Jn

Harlesden Jn

Willesden Suburban 
Jn

Acton Wells Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Gospel Oak Jn

Kensal Green Jn

Kentish Town 
West

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

P2025/3943454

P2025/3943747

NO TRAINS TO BE STABLED IN THE REVERSING 
SIDING AT KENSAL GREEN 



OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS 
NOT PERMITTED 



ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 8/9 ROTR

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO BE STABLED IN THE REVERSING 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9

EA1310
EA1370
MD150
MD155
MD160

EA1310
MD150
MD155
MD160

1m57ch and 0m45ch

1m57ch and 0m45ch

1m57ch and 2m55ch

1m57ch and 0m45ch

4m64ch and 0m4ch

1m1ch and 1m40ch

1m1ch and 1m40ch

1m60ch and 4m30ch

1m57ch and 0m45ch

0m47ch and 0m45ch

1m57ch and 0m45ch

1m57ch and 0m45ch

4m67ch and 0m45ch

1m57ch and 0m45ch

1m57ch and 0m45ch

Welding and Grinding

URFDO Inspections

Patrolling 

Track Maintenance

P & D Maintenance

Track Maintenance

URFDO Inspections

Drainage Inspection

Off Track Work

Tamping

URFDO Inspections

Off Track Work

S&T Maintenance

Welding and Grinding

Track Maintenance

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

18/08/25

18/08/25

18/08/25

18/08/25

18/08/25

18/08/25

18/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10769965

W2025/10769870

W2025/10769875

W2025/10769975

W2025/10770094

W2025/10770005

W2025/10770048

W2025/10812647

W2025/10770083

W2025/11135005

W2025/10770117

W2025/10770114

W2025/10770067

W2025/10769972

W2025/10770136

Week 21  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

1800 Sat

1800 Sat

1800 Sat

18/08/25

18/08/25

18/08/25

18/08/25

18/08/25

18/08/25

18/08/25

18/08/25

18/08/25

18/08/25

17/08/25

17/08/25

17/08/25

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0700 Sun

0700 Sun

0700 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down West 
London

Olympia Platform 
Loop

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Up West London

Down and Up 
High Level

Down & Up 
Sheepcote Lane

Pigs Hill Siding 1

Pigs Hill Siding 2

Reception Road

North Pole Scrubs
Lane Siding

Down and Up 
Poplar

Reception 1, 2 & 3

Acton Yard

Mitre Bridge Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

Falcon Jn

Willesden High Level
Jn

Latchmere No.3 Jn

Latchmere No.1 Jn

North Pole 
International Depot

North Pole Jn

Acton West

Acton West

Acton West

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

West London Jn 
(SW)

Falcon Jn

North Pole Jn

Acton Wells Jn

Acton East

Acton East

P2025/3918324

P2025/3925506

SOUTHERN CLAPHAM JN TO WATFORD JN 
SERVICES WILL NOT RUN



LONDON OVERGROUND WLL SERVICES WILL 
NOT RUN



LUL DISTRICT LINE AND KENSINGTON OLYMPIA 
BRANCH TO OPERATE



LUL VICTORIA AND CENTRAL LINES TO BE OPEN


CHANNEL TUNNEL FREIGHT TO RUN DIESEL 
HAULED VIA MAIDSTONE EAST AND DIVERT VIA 
KEW EAST JN



GBRF GRAIN/HOO TRAFFIC TO DIVERT VIA 
BARNES, KEW EAST JN, ACTON WELLS JN, 
WILLESDEN NO 7, WEMBLEY (RR)

NO SERVICES TO RUN.

NO ACCESS FROM GWML TO ACTON YARD / 
WCML / NLL



WORK DETAILS: POPLARS ELECTRIFICATION

EA1310
MD160
MD166
SO250
SO500
SW100
SW220

EA1310
GW130

0m6ch and 1m25ch

4m42ch and 5m77ch

0m6ch and 6m7ch

0m6ch and 6m7ch

3m37ch and 5m48ch

0m50ch and 1m50ch

0m6ch and 0m50ch

0m40ch and 4m71ch

0m41ch and 4m71ch

0m40ch and 4m54ch

Structures Examination

Earthwork

Track Maintenance

Structures Examination

Other E&P Work

Structures Examination

Other E&P Work

In Connection With 
Engineering Work

Major Projects

S&T Work

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

16/08/25

16/08/25

16/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11184877

W2025/11172903

W2025/11016186

W2025/11195981

W2025/11173304

W2025/11184769

W2025/11181559

W2025/11183985

W2025/11158791

W2025/11052435

Week 21  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

0120 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Engine & Carriage
Line

North Pole Line A 
and B

Platforms 1 to 6

Lines 1 to 3/Down 
and Up Main

Link Line/Royal 
Oak Carriage 
Loop A and B
Single

Southall West 
Loop
Up Brentford Loop

West London 
Waste

Days Aggregates 
Terminal

Down Brentford 
Siding
Southall Yard

Acton Dive-Under

Down and Up 
Poplar

Reception Line 
No. 1

Hanwell Spur East

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Crossrail Depot 
Line 2

Grand Canal 
Junction

North Pole Depot

Paddington

Southall West Jn

Subway Jn

Brentford GF

Southall West Jn

Brentford Goods

Day and Son GF

Southall West Jn

Acton West (inc.)

Acton West

Friars Jn

Hanwell Bridge

Drayton Green Jn

Southall East Jn

Grand Canal 
Junction (inc)

Ladbroke Grove

Paddington

Southall

Southall East Jn

Brentford GF

Southall East Jn

Acton Main Line

Acton West

Friars Jn

Hanwell

Hanwell Jn

Ladbroke Grove

P2025/3916675 TRAINS TO RUN OVER PLATFORMS 7-14 / LINES 
4-6 / RELIEF LINES.

NO ACCESS TO / FROM NORTH POLE DEPOT. 

NO ACCESS TO / FROM SOUTHALL YARD.



NO TRAINS TO STABLE IN PLATFORMS 1-6 AT 
PADDINGTON.



ALL UNITS STABLED IN PLATFORMS 7-14 TO 
HAVE PANTOGRAPHS LOCKED AND LOWERED 
DURING THE ALL LINE ISOLATION PERIOD.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN WEST EALING SIDINGS LOOPS NO.2 &
NO.3 BETWEEN 0150 SUN AND 0430 SUN ONLY.



WORK DETAILS = MAINTENANCE

EA1310
GW103
GW130
GW174
GW178
XR001

0m5ch and 2m40ch

1m47ch and 6m70ch

8m50ch and 9m9ch

4m10ch and 7m0ch

1m33ch and 4m45ch

0m5ch and 4m72ch

3m30ch and 9m6ch

0m5ch and 3m40ch

4m57ch and 5m19ch

3m75ch and 5m42ch

0m5ch and 9m9ch

P-Way Maintenance

Major Projects

Patrolling 

Unload S&C Materials

Move Materials

P-Way Maintenance

S&T Work

S&T Work

Survey Work

Point Heater Maintenance

In Connection With 
Engineering Work

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10832798

W2025/11106959

W2025/11143279

W2025/11154993

W2025/10832941

W2025/10832942

W2025/11052471

W2025/11188204

W2025/11196551

W2025/11195018

W2025/11187388

Week 21  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0445 Sun

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Carriage Line and 
Engine Siding
Engine and 
Carriage Line
Back Line

Washer Bypass

Platforms 7 to 12 
and 14

Lines 4 and 
5/Down and Up 
Relief
Line 6

Crossrail Depot 
Line 1

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Line 6

Eastbound

Westbound

Turnback A

Crossrail Depot 
Lines 1&2

Paddington New 
Yard

Hanwell Spur 
West

West Ealing 
Sidings No 2 Loop
/ No 3 Loop
Plasser 
Works/Engineers 
Sidings
Engine & Carriage
Line

Old Oak Common 
East Jn

CrossRail Depot

Paddington

Southall West Jn

Subway Jn

Grand Canal 
Junction (inc)

Greenford South Jn

West Ealing

Hanwell Jn

Ladbroke Grove

Westbourne Park Jn

Old Oak Common 
East Jn

Portobello Jn 
(London)

Southall East Jn 
(inc.)

Hanwell Jn

Hanwell Jn

Grand Canal 
Junction

Old Oak Common
East Jn

Paddington

Portobello Jn 
(London)

West Ealing

West Ealing Jn

Westbourne Park 
Jn

Grand Canal 
Junction

Portobello Jn 
(London)

Southall East Jn 
(inc.)

West Ealing Jn

West Ealing Jn

Ladbroke Grove

P2025/3916675 17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0025 Sun

0025 Sun

0845 Sun

0845 Sun

0845 Sun

0945 Sun

0945 Sun

0945 Sun

1045 Sun

1045 Sun

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

0630 Sun (4 hrs)

0630 Sun (5 hrs)

0915 Sun

0915 Sun

0915 Sun

1015 Sun

1015 Sun

1015 Sun

1115 Sun

1115 Sun

Possession

Sidings 
Possession

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

East Coast 
Mainline 
Connection
Dock Junction 
Link Line Sidings 
Possession

Down Hounslow

Up Hounslow

Up Kew Branch

Down Kew Branch

Down Hounslow

Up Kew Spur

Down Kew Spur

Up Hounslow

Down Hounslow

Up Hounslow

Down Kew Spur

York Way North Jn

Dock Jn South

Old Kew Jn

Old Kew Jn

Old Kew Jn

Kew Bridge

Kew East Jn

Chiswick

New Kew Jn

New Kew Jn

St. Pancras 
International

St. Pancras 
International

Kew Bridge

Kew East Jn

Old Kew Jn

Chiswick

New Kew Jn

Old Kew Jn

Chiswick

New Kew Jn

P2025/4144827

P2025/4138247

P2025/4138317

P2025/4138305

EA1320
LN115
LN3201
SO400

EA1330
SW230
SW240

EA1330
SW230
SW240

EA1330
SW230
SW240

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

S&T Work

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11231542

W2025/11173852

W2025/11173806

W2025/11173807
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Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

18/08/25

18/08/25

18/08/25

18/08/25

18/08/25

18/08/25

18/08/25

18/08/25

18/08/25

18/08/25

18/08/25

18/08/25

18/08/25

18/08/25

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Platforms 1-2

Up Riverside

Departure Line

Down Goods

Down and Up 
Tilbury

Down Riverside

Exchange Sidings

Up Goods

Reception Line

Down Sidings

Sidings 1-3

Purfleet Long 
Sidings

Down Through 
Sidings
Stora Sidings H7 
& H8
Stora Sidings

Sidings 1-2

Headshunt

Barking Riverside

Barking Tilbury Line 
Jn East

Renwick Road Jn

Ripple Lane East Jn 
(Down 
Tilbury/Goods)
West Thurrock Jn

Barking Riverside

Renwick Road Jn

Barking Tilbury Line 
Jn East

Renwick Road Jn

Dagenham Dock

Freightliner Depot 
East End GF

Purfleet

Ripple Lane

Ripple Lane West 
Yard

Barking Riverside

Barking Tilbury 
Line Jn East

Down Riverside 
Junction

Renwick Road Jn

Ripple Lane East 
Jn (Up Tilbury)

Barking Tilbury 
Line Jn East

Dagenham Dock

Freightliner Depot
West End GF

Purfleet

Ripple Lane

Ripple Lane West 
Yard

P2025/4013942 FREIGHT SERVICES TO BE DIVERTED VIA 
OCKENDON



RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION FOR ARL



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAYS, PURFLEET, 
RAINHAM & UPMINSTER FOR C2C



ROAD TO BE OPEN AT THE FOLLOWING LC: 
PURFLEET



NO TRAINS TO BE STABLED ON THE DOWN AND 
UP GOODS, DEPARTURE LINE, RECEPTION LINE, 
RIPPLE LANE SIDINGS NO 1 AND NO 2, HEAD 
SHUNT, DOWN THROUGH SIDING, STORA 
SIDINGS, STORA SIDINGS H7 & H8, UP & DOWN 
CONNECTING LINE AND FREIGHTLINER DEPOT 
SIDING 3 FROM 0115 SUN



ARL TO STABLE IN BARKING RIVERSIDE 
PLATFORMS 1 AND 2 WITH PANTOGHRAPHS 
LOWERED



NO ACCESS AVAILABLE TO RIPPLE LANE, 
DAGENHAM DOCK OR PURFLEET SIDINGS



CD Track: Ripple Lane Up Goods to Dagenham 
Follow Up 

AWD: Purfleet Re-Rail

EA1390
EA1395
SO400
SO420

7m70ch and 18m60ch

7m70ch and 18m0ch

7m70ch and 18m0ch

7m60ch and 11m5ch

7m70ch and 18m60ch

7m70ch and 18m60ch

S&T Points

Tamping

S&C Stoneblowing

Follow Up Tamping

S&T Points

S&T Points

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11160737

W2025/11160331

W2025/11160259

W2025/11014035

W2025/11160518

W2025/11160611

Week 21  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0001 Sat
17/08/25
2245 Sun

PossessionDown and Up East
Suffolk/Up & Down
East Suffolk

SaxmundhamWesterfield JnP2025/4012526 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN IPSWICH AND 
SAXMUNDHAM



HOURLY GA SERVICE WILL SHUNT FROM THE UP
TO THE DOWN EAST SUFFOLK AT THE L/END OF 
SAXMUNDHAM WORKING BY LOCAL 
INSTRUCTION. DETONATOR PROTECTION WILL 
BE PLACED ON APPROACH TO ES2027 DISTANT 
SIGNAL SUB- STANDARD



ROAD TO BE OPEN AT THE FOLLOWING LC'S: 
MILL ROAD (CHANTRY ROAD LC & ALBION 
STREET LC)



CD Structures: Br.429 River Deben

CD Structures: Br.441 River Alde

GE CYCLIC TYPE ESK1



CONTINUED FROM P/4094790

EA1430

81m55ch and 81m78ch

87m10ch and 87m50ch

Structures Work

Structures Work

16/08/25
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/11102754

W2025/11102805

Week 21  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0001 Sat

2315 Sat

2300 Sun

2300 Sun

2315 Mon

2315 Mon

2315 Tue

2315 Tue

2315 Wed

2315 Wed

2315 Thu

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

22/08/25

17/08/25

18/08/25

18/08/25

19/08/25

19/08/25

20/08/25

20/08/25

21/08/25

21/08/25

22/08/25

18/08/25

18/08/25

18/08/25

18/08/25

18/08/25

2359 Fri

0830 Sun

0550 Mon

0550 Mon

0550 Tue

0550 Tue

0550 Wed

0550 Wed

0550 Thu

0550 Thu

0550 Fri

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up & Down 
Sizewell

Down and Up East
Suffolk

Up East Suffolk

Down and Up East
Suffolk/Up & Down
East Suffolk
Up East Suffolk

Down and Up East
Suffolk/Up & Down
East Suffolk
Up East Suffolk

Down and Up East
Suffolk/Up & Down
East Suffolk
Up East Suffolk

Down and Up East
Suffolk/Up & Down
East Suffolk
Down and Up East
Suffolk/Up & Down
East Suffolk

Platforms 1-2

Up & Down

Down Platform

Down and Up 
Lowestoft

Down and Up 
Branch/Up & 
Down Branch

Sizewell LC

Halesworth

Halesworth

Halesworth

Halesworth

Halesworth

Halesworth

Halesworth

Halesworth

Halesworth

Halesworth

Cromer

Sheringham

North Walsham

Bungalow Lane LC 
(R/G-X)

Cromer

Saxmundham Jn

Saxmundham

Westerfield Jn

Westerfield Jn

Westerfield Jn

Westerfield Jn

Westerfield Jn

Westerfield Jn

Westerfield Jn

Westerfield Jn

Westerfield Jn

Cromer

North Walsham

Wensum Jn

Whitlingham Jn

P2025/4034435

P2025/3938911

NO ACCESS TO SIZEWELL BRANCH FROM 2310 
ON FRIDAY 21ST FEBRUARY 2025 TO 0525 ON 
MONDAY 5TH JANUARY 2026



TOKEN REQUIRED FOR THE UP & DOWN 
SIZEWELL



BLOCKADE 

POSSESSION COVERS FROM 2025 WEEK 48 TO 
2026 WEEK 41



CD Enhancements: Sizewell C Project

CD Track: Bealings to Woodbridge Prep

GE CYCLIC TYPE ESK 1

GA: ACCESS TO BE AVAILABLE TO/FROM 
NORWICH / CROWN POINT VIA RECEPTION 
ROADS



GE CYCLIC TYPE 132

EA1430
EA1520

EA1470
EA1480
EA1490

72m53ch and 82m0ch

92m24ch and 93m31ch

72m53ch and 82m0ch

72m53ch and 82m0ch

92m16ch and 95m79ch

72m53ch and 82m0ch

2m19ch and 16m35ch

Prep for RDT

Structures Examination

Unload CWR

Prep for RDT

Major Projects

Prep for RDT

Platform / Structures Gauging

16/08/25

16/08/25

17/08/25

17/08/25

18/08/25

18/08/25

19/08/25

19/08/25

20/08/25

20/08/25

21/08/25

18/08/25

18/08/25

18/08/25

18/08/25

18/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11025681

W2025/11024016

W2025/11029810

W2025/11025580

W2025/11002442

W2025/11025513

W2025/11176204

Week 21  - Continued



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

25/08/25

25/08/25

25/08/25

25/08/25

25/08/25

25/08/25

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Beaulieu Park 
Station Loop

Down Passenger 
Loop

Down and Up 
Main

Up Passenger 
Loop/Platform 1

Up & Down 
Braintree

Down Passenger 
Loop/Platform 4

Beaulieu Park 
Station Loop

Down Passenger 
Loop

Down and Up 
Main

Up Passenger 
Loop/Platform 1

Up & Down 
Braintree

Down Passenger 
Loop/Platform 4

Beaulieu South 
Junction

Chelmsford C/End

Witham C/End

Witham L/End

Braintree

Witham C/End

Beaulieu South 
Junction

Chelmsford C/End

Marks Tey L/End

Witham L/End

Braintree

Witham C/End

Beaulieu North 
Junction

Chelmsford

Chelmsford L/End

Witham C/End

Witham Jn

Witham L/End

Beaulieu North 
Junction

Chelmsford

Chelmsford L/End

Witham C/End

Witham Jn

Witham L/End

P2025/3939680

P2025/3939707

GE CYCLIC TYPE 127

GE CYCLIC TYPE 127 (AMENDED)

EA1011
EA1070

EA1011
EA1070

29m35ch and 33m40ch

38m25ch and 44m70ch

Patrolling 

Patrolling 

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

25/08/25

25/08/25

25/08/25

25/08/25

25/08/25

25/08/25

22Week

W2025/11170494

W2025/11170495



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Main/Single

Platforms 1-6

Riverside Spur

Line E

Line A/Line B

Down and Up

Down and Up 
Thetford

Down & Up 
Passenger Loop

Up Main

Line C/Line D/Line 
W

Reception Lines 
1-2
Wensum Curve

Low Level Sidings

Middle Road

Trowse Swing 
Bridge

Norwich

Thorpe Jn

Thorpe Jn

Wensum Jn

Hethersett GF

Trowse Swing 
Bridge

Lakenham

Norwich

Crown Point Depot

Norwich

Lakenham

Norwich

Thorpe Jn

Trowse Jn

Trowse Swing 
Bridge

Crown Point 
Depot

Norwich

P2025/3942265 NO TRAINS TO BE STABLED IN PLATFORMS 1 
AND 6 AT NORWICH

GA TO STABLE TRAINS IN PLATFORMS 2-5 AT 
NORWICH

EAST MIDLANDS UNITS TO STABLE IN JUBILEE 
SIDINGS 



NO ACCESS TO CROWN POINT 0125 TO 0650 SUN


PANTOGRAPHS TO BE LOWERED ON TRAINS 
STABLED AT NORWICH, CROWN POINT AND 
NORWICH VICTORIA SIDINGS





GE CYCLIC TYPE F

EA1012
EA1013
EA1470
EA1580

123m0ch and 124m9ch
Track Maintenance

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11179121

Week 22  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0145 Mon

0145 Mon

0410 Mon

2320 Sun

2320 Sun

2320 Sun

2320 Sun

2320 Sun

2320 Sun

2320 Sun

2320 Sun

0430 Sun

25/08/25

25/08/25

25/08/25

25/08/25

25/08/25

25/08/25

25/08/25

25/08/25

25/08/25

25/08/25

25/08/25

25/08/25

25/08/25

25/08/25

25/08/25

24/08/25

0455 Mon

0455 Mon

0455 Mon

0145 Mon

0410 Mon

0410 Mon

0455 Mon

0405 Mon

0405 Mon

0405 Mon

0405 Mon

0405 Mon

0405 Mon

0405 Mon

0405 Mon

0630 Sun

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Possession

Possession

Line Blockage
(Between 
Trains)

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage

Down Southend

Platform 1

Up & Down 
Southminster

Up Southend

Up Southend

Platform 4

Up Southend

Platforms 2-3

Single/Up Harwich

Platform 1

North Curve

Down Harwich

Through Siding

Down Siding

Down Sidings

Down and Up Fast

Hockley C/End

Wickford

Wickford Jn

Billericay C/End

Billericay C/End

Wickford

Billericay C/End

Harwich International

Manningtree

Manningtree

Manningtree East Jn

Harwich International

Harwich International

Mistley

Parkeston Quay 
Yard

Hackney Downs

Billericay C/End

Wickford

Wickford Jn

Hockley C/End

Hockley C/End

Wickford

Hockley C/End

Harwich 
International

Harwich Town

Manningtree

Manningtree 
North Jn

Manningtree 
South Jn

Harwich 
International

Mistley

Parkeston Quay 
Yard

Bethnal Green 
East Jn

P2025/3940881

P2025/3942135

P2025/3939000

SERVICES TO TRAVEL OVER THE UP SOUTHEND 
BI-DIRECTIONAL LINE BETWEEN BILLERICAY 
C/END AND HOCKLEY C/END



STRUCTURE FOR AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN 
SCHEDULE PATHS TO OPERATORS. DOWN 
TRAINS TO BE RETIMED WITH THE ENGINEERING
ALLOWANCE OF [4] TO BE MOVED TO 
APPROACHING HOCKLEY



SSV INSPECTIONS TYPE 1

GA TO STABLE TRAINS AS REQUIRED IN 
PLATFORMS 1 AND 3 AT HARWICH 
INTERNATIONAL

NO TRAINS TO BE STABLED IN PLATFORM 2 AT 
HARWICH INTERNATIONAL



NO ISOLATION PERMITTED



GE CYCLIC TYPE 117

SERVICES TO TRAVEL OVER THE DOWN AND UP 
SUBURBAN BETWEEN BETHNAL GREEN WEST JN
AND HACKNEY DOWNS NORTH JN



Maintenance: Patrolling

EA1050
EA1060

EA1120

EA1160

25m20ch and 35m75ch

60m10ch and 70m61ch

1m40ch and 2m67ch

Track Maintenance

Track Maintenance

Patrolling 

25/08/25

25/08/25

25/08/25

25/08/25

25/08/25

25/08/25

25/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11166359

W2025/11191868

W2025/10872822

Week 22  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

1800 Sun

1800 Sun

1800 Sun

1800 Sun

1800 Sun

1800 Sun

1800 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Up Temple Mills

Down and Up 
High Meads Curve

Down and Up 
High Meads Loop

Down and Up Lea 
Curve

Lea Valley 
Reversible

Down Temple 
Mills

Temple Mills Loop

Reception Line

Platforms 1-3

Up Departure 
Down/Up & Down 
Airport/Up Airport
Down Goods Loop

Down and Up 
Cambridge

Up & Down 
Cambridge Chord

Down Airport/Up &
Down Airport/Up 
Arrival Down

Stratford Central Jn 
West

Channelsea North Jn

Temple Mills East Jn

High Meads Jn

Lea Bridge Jn

Coppermill Jn

Ruckholt Rd Jn

Stansted Airport

Stansted South Jn

Stansted 
Mountfitchet

Stansted North Jn

Stansted East Jn

Stansted Airport

Coppermill Jn

High Meads Jn

Lea Jn

Meridian Water

Stratford Central 
Jn East

Temple Mills West
Jn

Stansted Airport

Stansted 
Mountfitchet

Stansted North Jn

Stansted South Jn

P2025/3943359

P2025/3943047

NO ACCESS TO/FROM ORIENT WAY CS BETWEEN
0800 AND 1800 SUN

LEA VALLEY REVERSIBLE SERVICE NOT TO RUN
GA WA SERVICES TO BE DIVERTED INTO 
LIVERPOOL STREET



PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS IN ORIENT WAY CARRIAGE SIDINGS 



WA CYCLIC TYPE K

NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
STANSTED AIRPORT

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 1-2 AT STANSTED AIRPORT



PATROLLING TYPE L

EA1160
EA1280
EA1340
EA1350

EA1161
EA1220

4m10ch and 7m0ch

4m20ch and 6m75ch

4m65ch and 6m75ch

5m60ch and 6m10ch

4m65ch and 6m75ch

4m65ch and 6m75ch

4m45ch and 7m0ch

4m30ch and 6m70ch

4m10ch and 6m10ch

34m75ch and 37m4ch

33m25ch and 34m34ch

Survey Work

Ultrasonic Cover

Welding and Grinding

S&T Points

Off Track Work

Track Maintenance

OHL Work

S&C Tamping

S&T Points

Drainage Work

Patrolling 

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10882485

W2025/10868759

W2025/10868710

W2025/10871181

W2025/10868716

W2025/10868761

W2025/11054012

W2025/11140667

W2025/10868707

W2025/10868750

W2025/10868701

Week 22  - Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

2200 Sat

2200 Sat

2200 Sat

2200 Sat

2200 Sat

2200 Sat

2200 Sat

2200 Sat

2200 Sat

2200 Sat

2200 Sat

2200 Sat

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

1000 Sun

1000 Sun

1000 Sun

1000 Sun

1000 Sun

1000 Sun

1000 Sun

1000 Sun

1000 Sun

1000 Sun

1000 Sun

1000 Sun

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Down Fast

Down Slow

Up Fast

Up Slow

Up Royston

Down Royston

All Lines

Down Hertford / 
Stevenage Bay 
platform 5
Down Yard 
Sidings

Up Sidings

Up Yard

Down Royston 
Flyover

Langley Stone 
Terminal Siding

Up Hertford

Letchworth Arrival 
/ Departure Road

Up Back 
Platform/Reversin
g Line/Reversing 
Siding
Welwyn 
Flyover/Welwyn 
Down Back 
Platform
Welwyn Up yard 
sidings/Welwyn 
Hertford Siding

Sandy South Jn

Meldreth

Meldreth

Sandy North Jn

Stevenage

Hitchin

Hitchin

Hitchin East Jn

Langley Jn

Hertford North

Letchworth Garden 
City

Welwyn Garden City

Biggleswade

Cambridge Jn

Cambridge Jn

Hatfield

Hertford North

Hitchin

Hitchin

Hitchin North Jn

Langley Jn

Langley Jn

Letchworth 
Garden City

Welwyn Garden 
City

P2025/3923591 ECDP WELWYN TO HITCHIN MIDTERM PROVING


LNER SERVICES TO START/TERMINATE 
MAJORITY OF SERVICES AT PETERBOROUGH 



LNER SAT  

2X A/SCOT START/TERMINATE AT PBO 

1X LDS START/TERMINATE AT PBO 

1X YRK OR LDS OR LCN OR NCL OR HULL TO 
START/TERMINATE AT PBO 

OTHER LNER SERVICES TO START/TERMINATE 
AT ALTERNATIVE LOCATIONS 

RAIL REPLACEMENT EX PBO TBC 



LNER SUN  

2X A/SCOT START/TERMINATE AT PBO 

1X LDS START/TERMINATE AT PBO 

1X YRK OR LDS OR LCN OR NCL OR HULL TO 
START/TERMINATE AT PBO 

OTHER LNER SERVICES TO START/TERMINATE 
AT ALTERNATIVE LOCATIONS 

RAIL REPLACEMENT EX PBO TBC 



LNER MAY OPERATE BETWEEN DONCASTER 
AND ST PANCRAS VIA MEXBOROUGH, BEIGHTON
NORTH JN, EREWASH LINES AND LEICESTER



LUMO SERVICES TO START/TERMINATE 
MAJORITY OF SERVICES AT PETERBOROUGH 



HULL TRAINS TO DIVERT TO/FROM LONDON ST 
PANCRAS. 



GTR SERVICES TO OPERATE BETWEEN KINGS 
CROSS AND POTTERS BAR FOR EAST COAST 
SERVICES 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN PETERBOROUGH AND 
KINGS CROSS 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN PETERBOROUGH AND 
BEDFORD 



GTR SOUTHBOUND PASSENGER TRAINS TO 
DEPART FROM PLATFORM 4 AT POTTERS BAR 
USING K142 GPL 



GTR TO START/TERMINATE AT ROYSTON 
PLATFORM 2 FROM CAMBRIDGE. 

LOCAL PANEL TO FACILITATE THESE MOVES IS 
REQUIRED 

RAIL REPLACEMENT ROAD SERVICE TO 

EA1230
LN101
LN120
LN125
LN126

18m20ch and 43m30ch
Resignalling Work

23/08/25

23/08/25

23/08/25

23/08/25

23/08/25

23/08/25

23/08/25

23/08/25

23/08/25

23/08/25

23/08/25

23/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10516785

Week 22  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

P2025/3923591 OPERATE BETWEEN HITCHIN AND ROYSTON



GTR HERTFORD SERVICES TO RUN BETWEEN 
ALEXANDRA PALACE AND HERTFORD NORTH 

GTR SERVICES TO START/TERMINATE 
HERTFORD NORTH 

GTR RAIL REPLACEMENT SERVICE TO OPERATE 
BETWEEN STEVENAGE AND HERTFORD NORTH 


GC CERTAIN SERVICES TO BE CANCELLED AND 
REPLACED WITH A RAIL REPLACEMENT ROAD 
SERVICE 

GC SERVICES TO START/TERMINATE 
YORK/PETERBOROUGH

GC CERTAIN BRADFORD TO YORK SERVICES TO 
BE DIVERTED INTO ST PANCRAS 1 LATE 
MORNING DEPARTURE AND 1 AFTERNOON 
DEPARTURE PENDING ON CAPACITY RESULTS 



DB TO DIVERT VIA MML AND WCML 



FREIGHT SERVICES TO BE DIVERTED VIA WCML 
OR ANGLIA. 



DBC 6V55 SUN TO DIVERT VIA MML, 6M01 SUN TO
BE RETIMED TO RUN AFTER THIS POSSESSION.

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 22  - Continued
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Network Rail
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Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

25/08/25

25/08/25

25/08/25

25/08/25

25/08/25

25/08/25

25/08/25

25/08/25

25/08/25

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Tottenham

Down and Up 
North London

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Down and Up 
Tottenham South 
Curve
Up/Down Seven 
Sisters Chord

Cripple Sidings

Junction Road Jn

Camden Road West 
Jn

Gospel Oak

Woodgrange Park Jn

Harringay Park Jn

Upper Holloway

Tottenham South Jn

South Tottenham 
West Jn

Upper Holloway

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Park Jn

Junction Road Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Junction Road Jn

P2025/3942635 WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



7L29 TO BE DIVERTED VIA NLL/ STRATFORD AND 
FOREST GATE JN

6L59/6L10 TO RUN VIA WCML AND PRIMROSE 
HILL



NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
GOSPEL OAK 



NLL CYCLIC TYPE 8

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

1m7ch and 1m35ch

1m7ch and 1m35ch

Track Maintenance

URFDO Inspections

25/08/25

25/08/25

25/08/25

25/08/25

25/08/25

25/08/25

25/08/25

25/08/25

25/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10868771

W2025/10868780
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Data freeze:
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EAS - Section 7
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EAS_V4_2_2025

0830 Sat

0830 Sat

0830 Sat

0830 Sat

0830 Sat

0830 Sat

2100 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0050 Sun

0050 Sun

0050 Sun

23/08/25

25/08/25

25/08/25

24/08/25

25/08/25

25/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

2100 Sat

2100 Mon

0630 Mon (69 hrs)

0040 Sun

2100 Mon

2100 Mon

1200 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0550 Sun

0550 Sun

0550 Sun

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Down and Up Fast

Lines D,E,X

Platforms 12 to 16

Line A

Approach Line

All Sidings

Middle Sidings 
1&2

Down and Up Fast

Down and Up 
Slow

Lines A,B,C

Platforms 1 to 11

Up & Dn Goods 
Loop

Down and Up 
Primrose Hill

Shunt Neck

North Arrival Line

North Departure 
Line
Down and Up 
North 
London/Primrose 
Hill
All Lines

Up Sidings 1 & 2

West London Jn 
(Willesden)

Camden Jn

Euston

Camden Jn

Camden Carriage 
Sidings

Euston

North Wembley Jn 
(inc.)

North Wembley Jn 
(inc.)

Camden Jn

Euston

Kilburn High Road

Camden Jn

Wembley Central

Wembley Yard

Camden Jn

Camden Jn

Euston

Camden Jn

Euston

Park Street 
Tunnels

Camden Carriage 
Sidings

Euston

Camden Jn

Camden Jn

Euston

Kilburn High Road

Primrose Hill Jn

Wembley Central

Wembley Yard

Camden Road 
West Jn

Euston

Wembley Central

P2025/4012661 0830 SAT TO 0630 MON AND 0830 MON TO 2100 
MON

NO ACCESS EUSTON PLATFORMS 12 TO 16.

EUSTON PLATFORMS 12 TO 16 TO BE CLEAR OF 
STABLED TRACTION.

NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.

STABLED AC TRACTION AT EUSTON MIDDLE 
SIDINGS 1 & 2 TO HAVE PANTOGRAPHS 
LOWERED.



0830 SAT TO 2100 MON

NO ACCESS CAMDEN CARRIAGE SIDINGS.

STABLED AC TRACTION AT CAMDEN CARRIAGE 
SIDINGS TO HAVE PANTOGRAPHS LOWERED.

AVANTI 5TPH

WMT 5TPH

ARL 3TPH



0830 SAT TO 0040 SUN AND 0645 SUN TO 2100 
MON

TRAINS TO TRAVEL OVER SLOW LINES.

TRAINS BETWEEN EUSTON AND CAMDEN JN TO 
TRAVEL OVER LINES B & C AND BE RE-
PLATFORMED AT EUSTON.



2100 SAT TO 1200 SUN

NO ROUTE BETWEEN SLOW LINES AND SOUTH 
WEST LINES / WEST LONDON LINES AT WEST 
LONDON JN.



0040 SUN TO 0645 SUN

NO ACCESS EUSTON STATION.

NO ACCESS EUSTON UP SIDINGS 1 & 2.

NO AC ACCESS WILLESDEN TMD.

NO ACCESS WEMBLEY YARD AND ICD AT 
HARLESDEN JN AND WEMBLEY CENTRAL.

NO ACCESS WEMBLEY CENTRAL SHUNT NECK. 
NO FACILITY TO SHUNT NORTH END WEMBLEY 
YARD RECEP/DEP 1 TO 7 AND YARD LINE. NO 
ACCESS TO WEMBLEY YARD LOCO SIDINGS L & 
M. STABLED AC TRACTION AT WEMBLEY YARD 
LOCO SIDINGS L & M TO HAVE PANTOGRAPHS 
LOWERED.



0050 SUN TO 0550 SUN

STABLED AC TRACTION AT EUSTON PLATFORMS
1 TO 11, UP SIDINGS 1 & 2 TO HAVE 
PANTOGRAPHS LOWERED.



0050 SUN TO 0610 SUN

NO ROUTE FOR DC/DUAL VOLTAGE UNIT 
BETWEEN CAMDEN ROAD AND SOUTH 

EA1310
EA1320
EA1360
MD101
MD120
MD136
MD137
MD145
MD166
MD167
MD170
SO250

0m0ch and 4m20ch

0m0ch and 4m20ch

0m0ch and 4m20ch

Track Maintenance

Preparatory Work

Track Maintenance

23/08/25

23/08/25

23/08/25

23/08/25

23/08/25

23/08/25

23/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11212849

W2025/11186257

W2025/11212855
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EAS_V4_2_2025

0050 Sun

0050 Sun

0050 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0645 Sun

1200 Sun

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

25/08/25

25/08/25

0645 Sun

0610 Sun

0610 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

2100 Mon

2100 Mon

BLOCKED To
A/C Electric 
Trains
BLOCKED to 
DC and Dual 
Voltage 
Electric 
Trains
BLOCKED to 
DC and Dual 
Voltage 
Electric 
Trains
Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Possession

Loco Siding L & M

Down and Up DC 
Electric

Down and Up 
North London DC 
Electric

Up & Down High 
Level Goods

Shunt Neck

Up & Down South 
West
Up & Down South 
West Goods
Down West 
London/Willesden 
Relief/Up & Down 
Relief
Up & Down 
Relief/Up 
Willesden 
Relief/West 
London
Up & Down Acton 
Branch

South Arrival Line

South Departure 
Line
Up & Down Goods
No. 1&2

Brent Rec and 
Dep No.1 and 
No.2
Down and Up 
West London

Line A

Down and Up Fast

Wembley Central

South Hampstead

Camden Jn

Wembley Yard

Acton Wells Jn

Wembley Central

Willesden No.7 Jn

Wembley Yard

Brent Sidings

Wembley Yard 
South Jn

Mitre Bridge Jn

Camden Jn

West London Jn 
(Willesden)

Camden Jn

Primrose Hill 
(closed) site of

(Railnet 
Reversible 
connection)
Mitre Bridge Jn

Territory 
Boundary (MD170
with Anglia)
Wembley Yard 
South Jn

Harlesden Jn

North Pole Jn

Park Street 
Tunnels

Camden Jn

P2025/4012661 HAMPSTEAD VIA PRIMROSE HILL.



0115 SUN TO 0730 SUN

NO ACCESS BETWEEN WEST LONDON AND 
SOUTH WEST LINES, OLD OAK (POWERDAY) AND
SOUTH WEST SIDINGS.

NO ACCESS BETWEEN WEST LONDON JN AND 
WEMBLEY CENTRAL ON THE RELIEF LINES.

NO ACCESS TO/FROM UP & DOWN ACTON 
BRANCH.

NO ACCESS 'F' SIDINGS.

NO ACCESS EUROTERMINAL AND ACTON 
RECEPTION LINES 1 & 2.

NO ACCESS AVAILABLE TO/FROM WEMBLEY 
YARD VIA SOUTH END.

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Data freeze:

Previous freeze: EAS_V4.1_2025
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EAS_V4_2_2025

0830 Mon

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

25/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

25/08/25

25/08/25

25/08/25

25/08/25

25/08/25

25/08/25

25/08/25

2100 Mon

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Platforms 12 to 16

Platform 3

Down and Up T&H

Down and Up City 
Line

Down and Up New
Line

Down and Up 
North London

Down and Up 
High Level

Reversing Siding

Willesden 
Turnback Siding

Down and Up

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reversing Siding

Willesden 
Turnback Siding

Down and Up

Euston

Gospel Oak

Junction Road Jn

Harlesden Jn

Willesden Suburban 
Jn

Acton Wells Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Euston

Gospel Oak

Gospel Oak Jn

Kensal Green Jn

Kentish Town 
West

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

P2025/4012661

P2025/3943455

P2025/3943748

NO TRAINS TO BE STABLED IN THE REVERSING 
SIDING AT KENSAL GREEN 



NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
GOSPEL OAK 



ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 8/9 ROTR

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO BE STABLED IN THE REVERSING 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9

EA1310
EA1370
MD150
MD155
MD160

EA1310
MD150
MD155
MD160

1m57ch and 0m45ch

1m57ch and 0m45ch

1m1ch and 1m40ch

4m64ch and 0m4ch

1m57ch and 0m45ch

1m1ch and 1m40ch

1m57ch and 2m55ch

1m57ch and 0m45ch

1m57ch and 0m45ch

1m57ch and 0m45ch

1m57ch and 0m45ch

1m57ch and 0m45ch

4m67ch and 0m45ch

Off Track Work

URFDO Inspections

Track Maintenance

P & D Maintenance

Welding and Grinding

URFDO Inspections

Patrolling 

Track Maintenance

URFDO Inspections

Welding and Grinding

Remove Rail Defects

Off Track Work

S&T Maintenance

25/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

25/08/25

25/08/25

25/08/25

25/08/25

25/08/25

25/08/25

25/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/10868630

W2025/10868825

W2025/10868720

W2025/10868895

W2025/10868822

W2025/10868806

W2025/10868828

W2025/10868888

W2025/10868900

W2025/10868898

W2025/10868896

W2025/10868850

W2025/10868902
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Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

1800 Sat

1800 Sat

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0125 Sun

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

0950 Sun

0950 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0445 Sun

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Down and Up 
Poplar

Acton Yard

Reception 1, 2 & 3

Down and Up 
Relief

Greenford Bay 
Line

Greenford East 
Curve

Hanwell Spur East

Down and Up 
West Loop

Goods Loops

Up Bay Platform 5

Up Airport Relief

Down, Up and 
Single Wycombe

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Sidings

Plasser 
Works/Engineers 
Sidings
West Ealing 
Sidings No 2 Loop
/ No 3 Loop
Down and Up 
Main

Acton West

Acton West

Stockley Bridge Jn 
(inc.)

Greenford

Greenford East Jn

Hanwell Bridge

Drayton Green Jn

Stockley Bridge Jn

Hayes and 
Harlington

Heathrow Airport Jn

South Ruislip

Greenford West Jn

West Ealing

Hanwell Jn

Park Royal Jn

Hanwell Jn

Stockley Bridge Jn 
(inc.)

Acton Wells Jn

Acton East

Acton East (inc.)

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell

Hanwell Jn

Hayes and 
Harlington

Heathrow Airport 
Jn

Park Royal Jn

West Ealing

West Ealing Jn

Park Royal Jn

West Ealing Jn

Acton East (inc.)

P2025/3916793 TRAINS TO RUN OVER THE MAIN LINES.

NO ACCESS TO / FROM THE GREENFORD 
BRANCH, WEST EALING SIDINGS, HAYES YARD, 
HANSON SIDINGS. 

NO ACCESS BETWEEN THE GWML AND ACTON 
YARD.

ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN WEST EALING SIDINGS LOOPS NO.2 &
NO.3 BETWEEN 0150 SUN AND 0430 SUN ONLY.



Work Details = Maintenance

EA1310
GW103
GW130
GW174
GW180
MD705

11m14ch and 12m17ch

4m9ch and 5m42ch

4m15ch and 6m40ch

4m65ch and 9m5ch

4m9ch and 12m28ch

0m42ch and 4m71ch

4m65ch and 5m30ch

4m9ch and 12m28ch

4m57ch and 5m19ch

0m41ch and 4m71ch

11m54ch and 12m28ch

Patrolling 

Point Heater Maintenance

PL Grinding Train

P-Way Maintenance

In Connection With 
Engineering Work

P-Way Maintenance

Patrolling 

S&T Points

Survey Work

Major Projects

Patrolling 

23/08/25

23/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11144110

W2025/11194551

W2025/11165329

W2025/10948791

W2025/11187380

W2025/10948741

W2025/11144250

W2025/11165359

W2025/11196941

W2025/11158857

W2025/11144383
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EAS_V4_2_2025

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0150 Sun

0025 Mon

0025 Mon

0025 Mon

0025 Tue

0025 Tue

0025 Tue

0025 Tue

0025 Wed

0025 Wed

0025 Wed

0025 Wed

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

25/08/25

25/08/25

25/08/25

26/08/25

26/08/25

26/08/25

26/08/25

27/08/25

27/08/25

27/08/25

27/08/25

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0430 Sun

0440 Mon (5 hrs)

0440 Mon (4 hrs)

0440 Mon (4 hrs)

0440 Tue (4 hrs)

0440 Tue (5 hrs)

0440 Tue (4 hrs)

0440 Tue (4 hrs)

0440 Wed (4 hrs)

0440 Wed (5 hrs)

0440 Wed (4 hrs)

0440 Wed (4 hrs)

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
Electric 
Trains
Sidings 
Possession

Protected 
Path

Protected 
Path

Possession

Sidings 
Possession

Protected 
Path

Protected 
Path

Possession

Sidings 
Possession

Protected 
Path

Protected 
Path

Down and Up 
Airport
Down Airport 
Relief
Southall West 
Loop
Up Brentford Loop

Hanwell Spur 
West

Down Brentford 
Siding
Southall Yard

West Ealing 
Sidings No 2 Loop
/ No 3 Loop
Dock Junction 
Link Line Sidings 
Possession
Silo Curve

North London 
Incline

East Coast 
Mainline 
Connection
Dock Junction 
Link Line Sidings 
Possession
Silo Curve

North London 
Incline

East Coast 
Mainline 
Connection
Dock Junction 
Link Line Sidings 
Possession
Silo Curve

North London 
Incline

Heathrow Tunnel Jn

Southall West Jn

Southall East Jn

Southall West Jn

Hanwell Jn

Dock Jn South

Cedar Jn

St. Pancras 
International

York Way North Jn

Dock Jn South

Cedar Jn

St. Pancras 
International

York Way North Jn

Dock Jn South

Cedar Jn

St. Pancras 
International

Heathrow Airport 
Jn

Southall East Jn

Southall East Jn

Southall East Jn

West Ealing Jn

St. Pancras 
International

Silo Curve Jn

York Way North 
Jn

St. Pancras 
International

St. Pancras 
International

Silo Curve Jn

York Way North 
Jn

St. Pancras 
International

St. Pancras 
International

Silo Curve Jn

York Way North 
Jn

P2025/3916793

P2025/4146642

P2025/4146674

P2025/4159739

EA1320
LN115
LN3201
SO400

EA1320
LN115
LN3201
SO400

EA1320
LN115
LN3201
SO400

0m0ch and 0m0ch

0m0ch and 0m0ch

S&T Work

S&T Work

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

25/08/25

25/08/25

25/08/25

26/08/25

26/08/25

26/08/25

26/08/25

27/08/25

27/08/25

27/08/25

27/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/11239225

W2025/11273308
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Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0025 Thu

0025 Thu

0110 Sat

0110 Sat

0110 Sat

0110 Sat

0330 Mon

28/08/25

28/08/25

25/08/25

25/08/25

25/08/25

25/08/25

29/08/25

0440 Thu (4 hrs)

0440 Thu (5 hrs)

0330 Mon

0330 Mon

0330 Mon

0330 Mon

2359 Fri

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

East Coast 
Mainline 
Connection
Dock Junction 
Link Line Sidings 
Possession

Down Hounslow

Up Hounslow

Down Hounslow 
Spur
Up Hounslow Spur

Down Kew/Down 
Kew Spur
Up Kew Spur/Up 
Kew
Up Kew Branch

Down Kew Branch

Up Hounslow

Down Hounslow

York Way North Jn

Dock Jn South

Feltham Jn

Whitton Jn

South Acton Jn

Kew East Jn

New Kew Jn

St. Pancras 
International

St. Pancras 
International

Barnes Jn

Hounslow Jn

New Kew Jn

Old Kew Jn

Barnes Jn

P2025/4163405

P2025/3937717 SWR: ON SATURDAY & SUNDAY, HOUNSLOW 
LOOP SERVICES TO DIVERT VIA RICHMOND. RAIL
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN BARNES AND FELTHAM VIA 
HOUNSLOW. FROM MONDAY TO FRIDAY, 2SXX 
SERVICES WILL DIVERT VIA RICHMOND. 2RXX & 
2VXX SERVICES WILL START & TERMINATE AT 
KEW BRIDGE. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN BARNES AND 
KEW BRIDGE.



LUL: PICCADILLY LINE SERVICES BETWEEN 
ACTON TOWN AND HEATHROW AIRPORT AND 
DISTRICT LINE SERVICES TO WIMBLEDON & 
RICHMOND TO BE MAINTAINED. 



FREIGHT SERVICES TO BE DIVERTED VIA WEST 
LONDON LINE, RICHMOND OR HOUNSLOW & 
RICHMOND.



ROAD CLOSURE AT VINE ROAD THOUGHOUT.



ROAD CLOSURE AT GROVE PARK THOUGHOUT.

EA1320
LN115
LN3201
SO400

EA1330
SO250
SW210
SW230
SW240

0m0ch and 0m0ch

9m15ch and 14m20ch

8m35ch and 8m60ch

9m15ch and 10m52ch

7m49ch and 7m72ch

8m40ch and 10m20ch

S&T Work

IBJ Work

Station Work

Follow-Up Work

Structures Work

Permanent Way Inspection

28/08/25

28/08/25

23/08/25

23/08/25

23/08/25

23/08/25

25/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11282184

W2025/11174248

W2025/11027020

W2025/11174176

W2025/11177941

W2025/11178806

Week 22  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

2325 Sat

2325 Sat

2325 Sat

2325 Sat

2325 Sat

2325 Sat

0955 Sun

0955 Sun

0955 Sun

0955 Sun

0955 Sun

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

0910 Sun

0955 Sun

0955 Sun

0955 Sun

0955 Sun

0955 Sun

1055 Sun

1055 Sun

1055 Sun

1055 Sun

1055 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Down and Up East
Suffolk

Down and Up 
Felixstowe

Up & Down 
Felixstowe Curve

Trimley Loop

Up & Down North 
Quay

Up & Down 
Felixstowe Single

Down and Up 
Felixstowe

Up & Down 
Felixstowe Curve

Trimley Loop

Up & Down North 
Quay

Up & Down 
Felixstowe Single

Westerfield Jn

Derby Road

Felixstowe Beach LC

Trimley C/End

Felixstowe North 
Quay FLT

Felixstowe Town

Derby Road

Felixstowe Beach LC

Trimley C/End

Felixstowe North 
Quay FLT

Felixstowe Town

Boss Hall Jn

Derby Road

Felixstowe Beach 
Jn

Gun Lane 
Junction

Trimley

Westerfield Jn

Derby Road

Felixstowe Beach 
Jn

Gun Lane 
Junction

Trimley

Westerfield Jn

P2025/3938894 GE CYCLIC TYPE 119EA1430
EA1440
EA1450
EA1460

72m23ch and 84m30ch

72m23ch and 84m30ch

Track Maintenance

Patrolling 

23/08/25

23/08/25

23/08/25

23/08/25

23/08/25

23/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11191802

W2025/11170505

Week 22  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0001 Sat

2315 Sat

2330 Sun

2330 Sun

2355 Mon

2355 Mon

2355 Tue

2355 Tue

2355 Wed

2355 Wed

0015 Mon

0015 Mon

29/08/25

24/08/25

25/08/25

25/08/25

26/08/25

26/08/25

27/08/25

27/08/25

28/08/25

28/08/25

25/08/25

25/08/25

2359 Fri

0830 Sun

0525 Mon

0525 Mon

0525 Tue

0525 Tue

0525 Wed

0525 Wed

0525 Thu

0525 Thu

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up & Down 
Sizewell

Down and Up East
Suffolk/Up & Down
East Suffolk
Up East Suffolk

Up Platform

Down and Up East
Suffolk/Up & Down
East Suffolk
Up Platform

Down and Up East
Suffolk/Up & Down
East Suffolk
Up Platform

Down and Up East
Suffolk/Up & Down
East Suffolk
Up Platform

Down and Up East
Suffolk/Up & Down
East Suffolk

Down and 
Up/Down and Up 
Lowestoft
Down and Up 
Branch

Sizewell LC

Halesworth

Beccles

Oulton Broad South

Beccles

Oulton Broad South

Beccles

Oulton Broad South

Beccles

Oulton Broad South

Brundall Jn

Norwich Road AHB

Saxmundham Jn

Woodbridge

Beccles

Saxmundham

Beccles

Saxmundham

Beccles

Saxmundham

Beccles

Saxmundham

Wensum Jn

Whitlingham Jn

P2025/4050330

P2025/3938917

NO ACCESS TO SIZEWELL BRANCH FROM 2310 
ON FRIDAY 21ST FEBRUARY 2025 TO 0525 ON 
MONDAY 5TH JANUARY 2026



TOKEN REQUIRED FOR THE UP & DOWN 
SIZEWELL



BLOCKADE 

POSSESSION COVERS FROM 2025 WEEK 48 TO 
2026 WEEK 41



CD Enhancements: Sizewell C Project

GE CYCLIC TYPE ESK 2

GE CYCLIC TYPE 133

EA1430
EA1520

EA1470
EA1480

91m33ch and 115m18ch

91m33ch and 115m18ch

91m33ch and 105m0ch

91m33ch and 115m18ch

91m33ch and 100m0ch

91m33ch and 100m0ch

95m0ch and 100m0ch

92m16ch and 95m79ch

91m33ch and 105m0ch

91m33ch and 105m0ch

91m33ch and 115m18ch

91m33ch and 105m0ch

1m30ch and 5m65ch

Track Maintenance

Track Maintenance

PL Tamping

Track Maintenance

Track Maintenance

Track Maintenance

PL Stoneblowing

Major Projects

PL Tamping

PL Tamping

Track Maintenance

PL Tamping

Track Maintenance

23/08/25

23/08/25

24/08/25

24/08/25

25/08/25

25/08/25

26/08/25

26/08/25

27/08/25

27/08/25

25/08/25

25/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11148421

W2025/11148430

W2025/11148449

W2025/11148306

W2025/11148418

W2025/11148450

W2025/11148397

W2025/11002391

W2025/11148303

W2025/11148448

W2025/11148501

W2025/11148302

W2025/11179292

Week 22  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2359 Sun

2359 Sun

2359 Sun

2359 Sun

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

24/08/25

24/08/25

24/08/25

24/08/25

25/08/25

25/08/25

25/08/25

25/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

0750 Sun

0750 Sun

0750 Sun

0750 Sun

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Goods Loop

Up Main/Down 
Bury

Up Bury/Down 
Main

Up & Down 
Newmarket

Down Goods Loop

Up Main/Down 
Bury

Up Bury/Down 
Main

Up & Down 
Newmarket

Up & Down Ely 
West Curve

Down 
Peterborough/Dow
n Main
Down Goods No.1
and 2
Up Reception

Up Goods No.1

Up Main/Up 
Peterborough

East Curve

West Curve

Down Sidings

Up Sidings

Bury St. Edmunds

Chippenham Jn

Bury St. Edmunds

Chippenham Jn

Bury St. Edmunds

Chippenham Jn

Bury St. Edmunds

Chippenham Jn

Ely West Jn

Peterborough East 
Jn

March

Ely North Jn

March East Jn

March West Jn

March

Bury St. Edmunds

Chippenham Jn

Bury St. Edmunds

Chippenham Jn

Ely North Jn

March

Peterborough 
East Jn

Whitemoor Jn

March

P2025/3939012

P2025/3938994

P2025/3939005

WA CYCLIC TYPE R

WA CYCLIC TYPE R

NO ACCESS TO/FROM WHITEMOOR



WA CYCLIC TYPE P

CD Track: Ely West Jn S&C Prep

EA1530
EA1540

EA1530
EA1540

EA1550
EA1560
EA1570
LN135

22m0ch and 28m60ch

26m0ch and 28m60ch

26m0ch and 28m60ch

26m0ch and 28m60ch

26m0ch and 28m60ch

26m0ch and 28m60ch

73m75ch and 99m47ch

75m0ch and 76m50ch

75m0ch and 76m50ch

73m75ch and 99m47ch

75m0ch and 76m50ch

72m15ch and 73m70ch

Track Maintenance

Vegetation Clearance (Non-
Flail)

URFDO Inspections

Track Maintenance

Vegetation Clearance (Non-
Flail)

URFDO Inspections

Tamping

Welding and Grinding

URFDO Inspections

Tamping

Track Maintenance

Unload Materials

23/08/25

23/08/25

23/08/25

23/08/25

24/08/25

24/08/25

24/08/25

24/08/25

23/08/25

23/08/25

23/08/25

23/08/25

23/08/25

23/08/25

23/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10869194

W2025/10869242

W2025/10869245

W2025/10869249

W2025/10869347

W2025/10869304

W2025/11159102

W2025/10868873

W2025/10868964

W2025/11159021

W2025/10869017

W2025/11196632

Week 22  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

25/08/25

25/08/25

25/08/25

25/08/25

25/08/25

25/08/25

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down 
Peterborough/Dow
n Main
Up & Down Ely 
West Curve

Down Goods No.1
and 2
Up Reception

Up Goods No.1

Up Main/Up 
Peterborough

East Curve

Down Sidings

Up Sidings

March West Jn

Ely West Jn

March

Ely North Jn

March East Jn

March

Ely North Jn

Ely West Jn

March

March West Jn

Whitemoor Jn

March

P2025/3938985 WA CYCLIC TYPE P-1EA1550
EA1560
EA1570 72m12ch and 86m10ch

72m12ch and 86m10ch

72m29ch and 86m10ch

72m14ch and 75m77ch

85m10ch and 86m20ch

72m29ch and 86m10ch

P-Way Maintenance

Welding and Grinding

Tamping

S&T Maintenance

S&T Maintenance

Tamping

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10869067

W2025/10868973

W2025/11159100

W2025/10928537

W2025/10928569

W2025/11159019

Week 22  - Continued



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0040 Sun

0040 Sun

0050 Sat

0050 Sat

0050 Sat

0050 Sat

01/09/25

01/09/25

30/08/25

30/08/25

30/08/25

30/08/25

0400 Mon

0400 Mon

0150 Sat

0150 Sat

0150 Sat

0150 Sat

Possession

Possession

Protected 
Path

Protected 
Path

Protected 
Path

Protected 
Path

Down and Up 
Suburban

Platforms 1-4

CRL Westbound

Westbound

Eastbound

CRL 
Eastbound/Line 6

Bethnal Green West 
Jn

Liverpool Street

Westbourne Park Jn

Stepney Green 
Junction

Pudding Mill Lane

Abbey Wood 
Elizabeth Line

Liverpool Street

Abbey Wood 
Elizabeth Line

Pudding Mill Lane

Stepney Green 
Junction

Westbourne Park 
Jn

P2025/3940573

P2025/4166203

TRAINS TO TRAVEL OVER MAIN / ELECTRIC LINES
BETWEEN BETHNAL GREEN WEST JN AND 
LIVERPOOL STREET



TRAINS TO BE RE-PLATFORMED IN PLATFORMS 
5-17 AT LIVERPOOL STREET



NO ACCESS TO/FROM PLATFORMS 1-4 AT 
LIVERPOOL STREET FROM 0040 SUN TO 0400 
MON

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 1-4 AT LIVERPOOL STREET WITH 
PANTOGRAPHS LOWERED 



ELIZABETH LINE SERVICES REQUIRE TWO 
PLATFORMS AT LIVERPOOL STREET (HIGH 
LEVEL) FOR LATE/ EARLY SERVICES



CD Structures: Bishopsgate Tunnel

EA1010
EA1160

EA1010
GW103
XR001
XR002

0m0ch and 0m77ch

0m0ch and 0m77ch

Track Maintenance

Structures Work

31/08/25

31/08/25

30/08/25

30/08/25

30/08/25

30/08/25

23Week

W2025/11169206

W2025/10616982



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

30/08/25

30/08/25

30/08/25

30/08/25

30/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

0505 Sat

0505 Sat (52 hrs)

0505 Sat

0505 Sat

0505 Sat

0635 Sun

0635 Sun (52 hrs)

0635 Sun

0635 Sun

0635 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

CRL Westbound

Stabling Sidings 
5-8
Stabling Lines 1-4

Head Shunt

Sidings Access 
Line
Maintenance 
Sidings 9-12 and 
head shunt
Westbound

Eastbound

CRL 
Eastbound/Line 6

CRL Westbound

Stabling Sidings 
5-8
Stabling Lines 1-4

Head Shunt

Sidings Access 
Line
Maintenance 
Sidings 9-12 and 
head shunt
Westbound

Eastbound

CRL 
Eastbound/Line 6

Westbourne Park Jn

Plumstead Depot 
Cross Over

Stepney Green 
Junction

Pudding Mill Lane

Abbey Wood 
Elizabeth Line

Westbourne Park Jn

Plumstead Depot 
Cross Over

Stepney Green 
Junction

Pudding Mill Lane

Abbey Wood 
Elizabeth Line

Abbey Wood 
Elizabeth Line

Plumstead Depot 
Cross Over

Pudding Mill Lane

Stepney Green 
Junction

Westbourne Park 
Jn

Abbey Wood 
Elizabeth Line

Plumstead Depot 
Cross Over

Pudding Mill Lane

Stepney Green 
Junction

Westbourne Park 
Jn

P2025/4164462

P2025/4164443

Robel in use to complete Works - Robel will enter the 
possession directly from Plumstead Maintenance 
sidings

Robel to enter directly into possession via Plumstead 
Maintenance sidings

EA1010
GW103
XR001
XR002

EA1010
GW103
XR001
XR002

0km474m and 24km786m

0km475m and 24km537m

OHL Work (Maintenance)

OHL Work (Maintenance)

30/08/25

30/08/25

30/08/25

30/08/25

30/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11259784

W2025/11259657

Week 23  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

2335 Sun

2335 Sun

2335 Sun

2335 Sun

2335 Sun

0015 Sun

0015 Sun

2305 Sun

2305 Sun

01/09/25

01/09/25

01/09/25

01/09/25

01/09/25

31/08/25

31/08/25

01/09/25

01/09/25

0505 Mon

0505 Mon (52 hrs)

0505 Mon

0505 Mon

0505 Mon

0945 Sun

0755 Sun

0505 Mon

0505 Mon

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains

Possession

BLOCKED To
A/C Electric 
Trains

CRL Westbound

Stabling Sidings 
5-8
Stabling Lines 1-4

Head Shunt

Sidings Access 
Line
Maintenance 
Sidings 9-12 and 
head shunt
Westbound

Eastbound

CRL 
Eastbound/Line 6

Down and Up 
Main

Single

Down and Up 
Main

Single

Westbourne Park Jn

Plumstead Depot 
Cross Over

Stepney Green 
Junction

Pudding Mill Lane

Abbey Wood 
Elizabeth Line

Shenfield L/End Jn

Upminster

Shenfield L/End Jn

Upminster

Abbey Wood 
Elizabeth Line

Plumstead Depot 
Cross Over

Pudding Mill Lane

Stepney Green 
Junction

Westbourne Park 
Jn

Ilford Depot L/End
Jn

Romford

Ilford Depot L/End
Jn

Romford

P2025/4164444

P2025/3942121

P2025/3942167

Robel in use to complete Works - Robel will enter the 
possession directly from Plumstead Maintenance 
sidings

MAIN LINE SERVICES TO TRAVEL OVER THE 
DOWN AND UP ELECTRIC BETWEEN SHENFIELD 
L/END JN AND ILFORD DEPOT L/END JN



TRAINS TO STABLE IN THE BAY PLATFORM AT 
ROMFORD 



Maintenance (Mains - North)

MAIN LINE SERVICES TO TRAVEL OVER THE 
DOWN AND UP ELECTRIC BETWEEN SHENFIELD 
L/END JN AND ILFORD DEPOT L/END JN



TRAINS TO STABLE IN THE BAY PLATFORM AT 
ROMFORD 



Maintenance (Mains - North)

EA1010
GW103
XR001
XR002

EA1010
EA1011

EA1010
EA1011

0km474m and 24km786m

8m25ch and 19m5ch

8m25ch and 19m5ch

8m25ch and 19m5ch

8m25ch and 19m5ch

8m25ch and 19m5ch

8m25ch and 19m5ch

OHL Work (Maintenance)

Tamping

Tamping

Track Maintenance

Track Maintenance

Tamping

Tamping

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11259842

W2025/11170544

W2025/11170547

W2025/11169152

W2025/11170541

W2025/11170607

W2025/11170608

Week 23  - Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0050 Sun

0050 Sun

0050 Sun

0635 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

0830 Sun

0830 Sun

0635 Sun

0830 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Southend

Platform 1/Up 
Passenger Loop

Down and Up 
Main

Down and Up 
Main

Down Passenger 
Loop

Down and Up 
Main

Up Passenger 
Loop

Down & Up 
Sudbury

Up Passenger 
Loop/Platform 1

Up & Down 
Braintree

Down Passenger 
Loop/Platform 4

Post Office Yard

Goods 
Yard/Incline

Mountnessing Jn

Shenfield L/End Jn

Shenfield C/End

Shenfield Jn

Chelmsford C/End

Colchester L/End

Marks Tey Jn

Sudbury

Witham L/End

Braintree

Witham C/End

Chelmsford

Shenfield Jn

Shenfield L/End 
Jn

Shenfield L/End 
Jn

Chelmsford

Chelmsford L/End

Marks Tey C/End

Marks Tey Jn

Witham C/End

Witham Jn

Witham L/End

Chelmsford

P2025/3943485

P2025/3942186

GA SOUTHEND LINE SERVICES TO RUN VIA 
PLATFORMS 4-5 AT SHENFIELD AND THE 
SOUTHEND LOOP 

FROM 0635 TO 0830 SUN MAIN LINE SERVICES 
TO RUN VIA THE CHELMSFORD LOOP AND 
PLATFORMS 4-5 AT SHENFIELD



GE CYCLIC TYPE 15A

GA TO STABLE TRAINS AS REQUIRED IN THE UP 
PASSENGER LOOP AT COLCHESTER



GE CYCLIC TYPE A

EA1011
EA1050

EA1011
EA1070
EA1080

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 23  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

01/09/25

01/09/25

01/09/25

01/09/25

01/09/25

01/09/25

01/09/25

01/09/25

01/09/25

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Passenger 
Loop

Down and Up 
Main

Up Passenger 
Loop

Up Passenger 
Loop

Down & Up 
Sudbury

Up Passenger 
Loop/Platform 1

Up & Down 
Braintree

Down Passenger 
Loop/Platform 4

Post Office Yard

Goods 
Yard/Incline

Chelmsford C/End

Colchester L/End

Colchester L/End

Marks Tey Jn

Sudbury

Witham L/End

Braintree

Witham C/End

Chelmsford

Chelmsford

Chelmsford L/End

Colchester L/End

Marks Tey C/End

Marks Tey Jn

Witham C/End

Witham Jn

Witham L/End

Chelmsford

P2025/3942178 GA TO STABLE TRAINS AS REQUIRED IN THE UP 
PASSENGER LOOP AT COLCHESTER 



NO ISOLATION OF COLCHESTER CS PERMITTED


GE CYCLIC TYPE A

EA1011
EA1070
EA1080 29m35ch and 33m40ch

38m25ch and 44m70ch

Patrolling 

Patrolling 

01/09/25

01/09/25

01/09/25

01/09/25

01/09/25

01/09/25

01/09/25

01/09/25

01/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11170513

W2025/11170514

Week 23  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0130 Sun

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0650 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Possession

Down and Up East
Suffolk

Down and Up 
Bacon Factory 
Curve
Down and Up 
Main

Single

Down & Up 
Lowestoft

Platforms 2-4

Reception No.1

Arrival Line

Shunt Neck

Reception No.2-3

Field Sidings 
No.1-2

Ipswich Upper 
Yard

Down and Up 
Main

Down Main

Up Main

Down and Up 
Main

Boss Hall Jn

Boss Hall Jn

Europa Jn

Griffin Wharf

East Suffolk Jn

Ipswich

East Suffolk Jn

East Suffolk Jn

Ipswich

East Suffolk Jn

Ipswich Goods Jn

Ipswich Upper Yard

Stowmarket L/End

Ipswich

Trowse Jn

East Suffolk Jn

Europa Jn

Halifax Jn

Ipswich

Ipswich Goods Jn

East Suffolk Jn

Ipswich

Ipswich Goods Jn

Ipswich Upper 
Yard

Ipswich

Manningtree 
North Jn

Diss L/End

P2025/3942219

P2025/3939655

GA TO STABLE IN PLATFORMS 1-2 AND DOWN & 
UP GOODS AT IPSWICH

NO TRAINS TO BE STABLED IN PLATFORMS 3-4 
AT IPSWICH

FLIM TO STABLE TRAINS ON RECEPTION NO.2-3 
AT IPSWICH

NO TRAINS TO BE STABLED IN RECEPTION NO.1 
AT IPSWICH



GA TO OUTSTABLE STOCK TO FORM 1P08, 0846 
IPSWICH TO NORWICH 



PANTOGRAPHS TO BE LOWERED ON TRAINS 
STABLED AT IPSWICH AND CS



GE CYCLIC TYPE H

GA TO STABLE TRAINS IN PLATFORMS 1-2 AT 
IPSWICH



GE CYCLIC TYPE 128B

EA1011
EA1012
EA1130
EA1430
EA1744

EA1012
EA1013

67m55ch and 70m50ch

68m0ch and 69m20ch

67m55ch and 70m50ch

Patrolling 

Track Maintenance

S&T Maintenance

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11170512

W2025/11192145

W2025/11147836

Week 23  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0145 Mon

0145 Mon

0410 Mon

01/09/25

01/09/25

01/09/25

01/09/25

01/09/25

01/09/25

01/09/25

0455 Mon

0455 Mon

0455 Mon

0145 Mon

0410 Mon

0410 Mon

0455 Mon

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Possession

Possession

Line Blockage
(Between 
Trains)

Down Southend

Platform 1

Up & Down 
Southminster

Up Southend

Up Southend

Platform 4

Up Southend

Hockley C/End

Wickford

Wickford Jn

Billericay C/End

Billericay C/End

Wickford

Billericay C/End

Billericay C/End

Wickford

Wickford Jn

Hockley C/End

Hockley C/End

Wickford

Hockley C/End

P2025/3940977 SERVICES TO TRAVEL OVER THE UP SOUTHEND 
BI-DIRECTIONAL LINE BETWEEN BILLERICAY 
C/END AND HOCKLEY C/END



STRUCTURE FOR AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN 
SCHEDULE PATHS TO OPERATORS. DOWN 
TRAINS TO BE RETIMED WITH THE ENGINEERING
ALLOWANCE OF [4] TO BE MOVED TO 
APPROACHING HOCKLEY



SSV INSPECTIONS TYPE 1

EA1050
EA1060

25m20ch and 35m75ch
Track Maintenance

01/09/25

01/09/25

01/09/25

01/09/25

01/09/25

01/09/25

01/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11170600

Week 23  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0715 Sun

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0715 Sun

0715 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Up Passenger 
Loop

Platforms 1-4

Up Goods Loop

Down and Up 
Hertford

Down and Up 
Passenger Loops

Down and Up 
Southbury

Bay 
Platform/Platform 
3
Down Goods Loop

Platforms 1-4

Down and Up 
Passenger Loops

Platforms 1-2

Down and Up 
Cambridge

Up Sidings

Down and Up 
Southbury

Bishops Stortford 
L/End

Broxbourne

Broxbourne L/End

Hertford East

Broxbourne C/End

Cheshunt Jn

Cheshunt

Harlow Mill

Harlow Town

Harlow Town C/End

Hertford East

Bishops Stortford 
L/End

Harlow Mill

Cheshunt Jn

Bishops Stortford 
L/End

Broxbourne

Broxbourne C/End

Broxbourne Jn

Broxbourne L/End

Bury Street Jn

Cheshunt Jn

Harlow Mill L/End

Harlow Town

Harlow Town 
L/End

Hertford East

Waltham Cross

Harlow Mill

Cheshunt Jn

P2025/3943335 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN WALTHAM CROSS AND 
BISHOPS STORTFORD/HERTFORD EAST



SLW OVER THE DOWN LINE BETWEEN 
BRIMSDOWN AND WALTHAM CROSS DOWN 
PLATFORM IN ACCORDANCE WITH RULE BOOK 
MODULE P1 SECTION 10 (NWR STAFF 
REQUIRED). 

[1] ENGINEERING ALLOWANCE REQUIRED 
APPROACHING BRIMSDOWN IN THE DOWN 
DIRECTION

3 MINUTE MINIMUM DWELL TIME REQUIRED AT 
BRIMSDOWN IN THE DOWN DIRECTION

[1] ENGINEERING ALLOWANCE REQUIRED 
APPROACHING WALTHAM CROSS IN THE DOWN 
DIRECTION

7 MINUTE MINIMUM TURNAROUND TIME 
REQUIRED AT WALTHAM CROSS

[5] ENGINEERING ALLOWANCE REQUIRED 
APPROACHING BRIMSDOWN IN THE UP 
DIRECTION

1.5 MINUTE MINIMUM DWELL TIME REQUIRED AT 
BRIMSDOWN IN THE UP DIRECTION



ARL TO OUTSTABLE FROM CHESHUNT 
BAY/PLATFORM 3 IN LIVERPOOL ST (1 X 8 CAR)



ACCESS AVAILABLE TO/FROM CHESHUNT BAY 
PLATFORM/PLATFORM 3 FROM 0715 SUN



GA TO STABLE IN PLATFORMS 1 AND 3 AT 
STANSTED AIRPORT

NO TRAINS TO BE STABLED IN PLATFORM 2 AT 
STANSTED AIRPORT

GA TO STABLE IN PLATFORMS 1 AND 2 AT 
HERTFORD EAST



WA CYCLIC TYPE G

EA1160
EA1190
EA1210 13m25ch and 16m40ch

13m75ch and 17m0ch

22m35ch and 24m45ch

13m25ch and 16m40ch

17m0ch and 20m14ch

19m75ch and 26m70ch

15m0ch and 17m0ch

22m35ch and 24m45ch

16m65ch and 18m0ch

13m25ch and 29m0ch

Track Maintenance

Structures Examination

P & D Maintenance

Welding and Grinding

URFDO Inspections

Off Track Work

Survey Work

Welding and Grinding

S&C Grinding Train

Tamping

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10879139

W2025/11085172

W2025/10879200

W2025/10879191

W2025/10879145

W2025/10879028

W2025/11197921

W2025/10879195

W2025/11069283

W2025/11148246

Week 23  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Platforms 1-3

Up Departure 
Down/Up & Down 
Airport/Up Airport
Down Goods Loop

Down and Up 
Cambridge

Up & Down 
Cambridge Chord

Down Airport/Up &
Down Airport/Up 
Arrival Down

Stansted Airport

Stansted South Jn

Stansted 
Mountfitchet

Stansted North Jn

Stansted East Jn

Stansted Airport

Stansted Airport

Stansted 
Mountfitchet

Stansted North Jn

Stansted South Jn

P2025/3942976 NO TRAINS TO BE STABLED IN PLATFORM 2 AT 
STANSTED AIRPORT

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 1 AND 3 AT STANSTED AIRPORT



PATROLLING TYPE L

EA1161
EA1220

33m25ch and 34m34ch
Patrolling 

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10880353

Week 23  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Platform 3

Down/Down Kings 
Lynn

Up Platform 
Loop/Up Goods 
Loop
Up & Down/Down 
and Up Bury

Down Goods Loop

Down and Up 
Peterborough

Up & Down Ely 
West Curve

Down and Up 
Norwich

Up/Up Kings Lynn

Down Chesterton 
Jn Yard/Sidings

Down Through 
Siding
Up Through Siding

Ely Freight 
Terminal

Cambridge North

Littleport Bypass LC 
(AHBC-X)

Ely

Chippenham Jn

Ely

Chettisham

Ely West Jn

Queen Adelaide LC 
(AHBC-X) 
(ELR:ETN/LOR:EA1
580)
Coldham Lane Jn

Chesterton Jn

Ely

Ely North Jn

Cambridge North

Coldham Lane Jn

Ely

Ely Dock Jn

Ely North Jn

Littleport Bypass 
LC (AHBC-X)

Chesterton Jn

Ely

Ely North Jn

P2025/3943367 GA TO STABLE TRAINS IN PLATFORM 3 AT 
CAMBRIDGE NORTH



WHEREVER ANY ISOLATION HAS BEEN TAKEN, 
AFFECTING ANY PART OF 425 AND/ OR 426 
SECTIONS: ELECTRICAL SWITCHOVER TO 
HAPPEN BETWEEN 0020 AND 0050 ALSO 0800 
AND 0830 UNLESS AN EMERGENCY SITUATION 
ARISES.GTR CLASS 700 PANTOGRAPHS TO BE 
LOWERED ON STABLED TRAINS AT ALL 
CAMBRIDGE CS STABLING LOCATIONS DUE TO 
MOMENTARY LOSS OF POWER. THE MOVEMENT 
OF UNITS IS AVAILABLE DURING THESE TIMES 
BUT PREPARATION OF UNITS IS NOT AVAILABLE 
DURING THESE TIMES. TRAIN MOVEMENTS AND 
PREPARATIONS ARE FULLY AVAILABLE FOR THE 
REST OF THE POSSESSION. 



WA CYCLIC TYPE S

EA1161
EA1162
EA1540
EA1550
EA1560
EA1580

70m0ch and 70m37ch

70m0ch and 70m37ch

56m56ch and 71m25ch

57m40ch and 76m20ch

72m15ch and 73m70ch

70m0ch and 70m37ch

72m0ch and 72m40ch

URFDO Inspections

Welding and Grinding

Resignalling Work

Tamping

Prep for RDT

Track Maintenance

Track Maintenance

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10879384

W2025/10879332

W2025/10997673

W2025/11162071

W2025/11196744

W2025/10879118

W2025/10879338

Week 23  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

01/09/25

01/09/25

01/09/25

01/09/25

01/09/25

01/09/25

01/09/25

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
North London

Down North 
London Relief

Up/Down 
Canonbury

Up Channelsea 
Loop

Down and Up Lea 
Curve

Graham Road 
Curve

Up North London 
Reversible

Down and Up 
North London

Down North 
London Relief

Up Channelsea 
Loop

Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up North London 
Reversible

Lea Jn

Westbourne Road Jn

Highbury Vale Jn

Lea Jn

High Meads Jn

Navarino Road Jn

Caledonian Road 
and Barnsbury

Channelsea North Jn

Westbourne Road Jn

Lea Jn

Canonbury West Jn

High Meads Jn

Navarino Road Jn

Camden Road East 
Jn

Caledonian Road 
and Barnsbury

Canonbury West 
Jn

Channelsea North
Jn

Lea Jn

Navarino Road Jn

Westbourne Road
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Channelsea North
Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Westbourne Road
Jn

P2025/3943238

P2025/3943276

NLL CYCLIC TYPE 7B (ROTR) AMENDED

RAIL REPLACEMENT ROAD SERVICE WILL BE IN 
OPERATION 



FREIGHT SERVICES DIVERTED VIA THE T&H



NLL CYCLIC TYPE 6B

EA1180
EA1320
LN110

EA1180
EA1320
EA1340
LN110

3m20ch and 3m69ch

3m60ch and 3m0ch

3m20ch and 3m69ch

3m20ch and 3m69ch

3m20ch and 3m69ch

3m70ch and 3m5ch

4m55ch and 3m20ch

4m40ch and 3m14ch

2m67ch and 3m25ch

3m15ch and 3m25ch

4m55ch and 3m20ch

URFDO Inspections

Survey Work

Welding and Grinding

Track Maintenance

Off Track Work

Patrolling 

Welding and Grinding

Off Track Work

P & D Maintenance

S&T Points

Track Maintenance

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10882855

W2025/10883248

W2025/10882804

W2025/10882890

W2025/11188690

W2025/10879032

W2025/10882990

W2025/10882991

W2025/10882985

W2025/10882993

W2025/10882989

Week 23  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

2105 Sun

2105 Sun

2105 Sun

2105 Sun

2105 Sun

2105 Sun

2105 Sun

2105 Sun

2105 Sun

1800 Sat

1800 Sat

1800 Sat

01/09/25

01/09/25

01/09/25

01/09/25

01/09/25

01/09/25

01/09/25

01/09/25

01/09/25

31/08/25

31/08/25

31/08/25

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0950 Sun

0950 Sun

0950 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up DC 
Electric

Down and Up 
Slow

Down and Up 
North 
London/Primrose 
Hill
Lines B and C

Platforms 8 to 11

Platforms 12 to 14

Line D

Up & Dn Goods 
Loop

Line A

Down and Up NL 
DC Electric

Down and Up 
Poplar

Reception 1, 2 & 3

Acton Yard

Kilburn High Road

Willesden North Jn

Camden Jn

Camden Jn

Euston

Park Street Tunnels

Kilburn High Road

Camden Jn

Camden Jn

Acton West

Acton West

Acton West

Camden Jn

Camden Road 
West Jn

Euston

Kilburn High Road

Park Street 
Tunnels

Primrose Hill Jn

Acton Wells Jn

Acton East

Acton East

P2025/4079100

P2025/3925508

TRAINS TO TRAVEL OVER FAST LINES.

AT EUSTON TRAINS TO BE RE-PLATFORMED 
AND TRAVEL OVER LINES E & X.

NO ACCESS TO EUSTON PLATFORMS 8 TO 14.

EUSTON PLATFORMS 8 TO 14 TO BE CLEAR OF 
STABLED TRACTION.

NO ACCESS QUEENS PARK SLOW LINE 
PLATFORMS, KILBURN UP & DOWN GOODS 
LOOP.

NO AC ACCESS WILLESDEN TMD.

AWC ECS TO TRAVEL VIA HARLESDEN JN.

NO ACCESS DC ACCESS TO CAMDEN JN.

NO ROUTE BETWEEN NORTH LONDON LINES 
AND SLOW LINES / DC LINES VIA PRIMROSE HILL.
TRAINS TO BE DIVERTED VIA GOSPEL 
OAK/WILLESDEN LL.

ARL TO RUN BETWEEN WATFORD JN AND 
KILBURN HIGH ROAD.

ACCESS AVAILABLE TO/FROM WILLESDEN TMD 
VIA NEW LINES/KENSAL GREEN JN ONLY.

NO SERVICES TO RUN.

NO ACCESS FROM GWML TO ACTON YARD / 
WCML / NLL



WORK DETAILS: POPLARS ELECTRIFICATION

EA1310
EA1320
MD101
MD120
MD145

EA1310
GW130

1m43ch and 2m33ch

0m0ch and 4m20ch

0m41ch and 4m71ch

0m40ch and 4m71ch

0m40ch and 4m71ch

OHL Work

Track Maintenance

Major Projects

S&T Work

In Connection With 
Engineering Work

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

30/08/25

30/08/25

30/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11140120

W2025/11212780

W2025/11158884

W2025/11166499

W2025/11191787

Week 23  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

2300 Sat

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0445 Sun

0445 Sun

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

0001 Sun

0705 Sun (10 hrs)

0105 Sun (10 hrs)

0705 Sun (10 hrs)

0705 Sun (10 hrs)

0705 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0605 Sun (10 hrs)

0605 Sun (10 hrs)

0605 Sun (10 hrs)

0605 Sun (10 hrs)

0705 Sun (10 hrs)

0605 Sun (10 hrs)

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Down and Up 
Main

Down and Up 
Main

Up Airport

Down Airport

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Down and Up 
Relief

Goods Loops

Up Bay Platform 5

Up Airport Relief

Up Airport

Down Airport 
Relief
Dawley Goods 
Loop

West Drayton 
Loop / Up Iver 
Loop
Single

Langley Siding

Up Airport

Down and Up 
Relief

Dolphin Jn

Dolphin Jn

Heathrow Airport Jn

Heathrow Tunnel Jn

Southall West Jn

Southall West Jn

Dolphin Jn

Hayes and 
Harlington

Hayes and 
Harlington

Heathrow Airport Jn

Heathrow Tunnel Jn

Stockley Bridge Jn

Iver (inc.)

Stop Board (GW182 
15m 17ch)

Langley

Heathrow Airport Jn

Dolphin Jn

Stockley Bridge 
Jn

Hanwell Bridge

Heathrow Airport 
Jn

Southall East Jn

Southall East Jn

Hanwell Bridge

Hanwell Jn

Hayes and 
Harlington

Heathrow Airport 
Jn

West Drayton 
East Jn

West Drayton Jn

Iver

Heathrow Airport 
Jn

Stockley Bridge 
Jn (inc.)

P2025/3917322 2300 SAT to 0001 Sun

TRAINS TO RUN OVER RELIEF LINES

TWO TRACK TIMETABLE IN OPERATION

ALL ROUTES AVAILABLE TO /FROM HEATHROW 
AIRPORT



0001 Sun to 0105 Sun

TRAINS TO RUN OVER RELIEF LINES

TWO TRACK TIMETABLE IN OPERATION

ACCESS TO / FROM HEATHROW AIRPORT 
AVAILABLE VIA AIRPORT RELIEFS



0105 Sun to 0445 Sun

NBS PERIOD NO SERVICES TO RUN



EXTENSION TO BE TAKEN AFTER PASSAGE OF 
2R85



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN WEST EALING LOOPS NO.2 AND NO.3 
BETWEEN 0150 SUN AND 0430 SUN.



0445 Sun to 0605 Sun

TRAINS TO RUN OVER RELIEF LINES

TWO TRACK TIMETABLE IN OPERATION

ACCESS TO / FROM HEATHROW AIRPORT 
AVAILABLE VIA AIRPORT RELIEFS



0605 Sun to 0705 Sun

TRAINS TO RUN OVER RELIEF LINES

NO DOWN SERVICES TO OPERATE BETWEEN 
HEATHROW AIRPORT JN AND SLOUGH

TWO TRACK TIMETABLE IN OPERATION

ACCESS TO / FROM HEATHROW AIRPORT 
AVAILABLE VIA AIRPORT RELIEFS



0705 Sun to 0500 MON

TRAINS TO RUN OVER RELIEF LINES

TWO TRACK TIMETABLE IN OPERATION

ALL ROUTES AVAILABLE TO / FROM HEATHROW 
AIRPORT



WORK DETAILS = PLAIN LINE CORE RENEWALS 
IVER UP MAIN, MAINTENANCE.

EA1310
GW103
GW130
GW174
GW180
GW182

9m55ch and 10m5ch

12m5ch and 16m23ch

12m5ch and 16m23ch

8m5ch and 12m0ch

12m23ch and 16m26ch

12m5ch and 14m60ch

8m5ch and 12m0ch

10m77ch and 12m0ch

8m58ch and 10m18ch

10m10ch and 12m0ch

Patrolling 

Vegetation Clearance

In Connection With 
Engineering Work

S&T Work

C11 Rerail Resleeper 
Reballast - Trax

P & D Maintenance

In Connection With 
Engineering Work

Patrolling 

Unload S&C Materials

P & D Maintenance

30/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11142500

W2025/11186362

W2025/11197084

W2025/11166784

W2025/11129862

W2025/11226201

W2025/11192187

W2025/11142556

W2025/11154960

W2025/11193196

Week 23  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0605 Sun

0705 Sun

0025 Tue

0025 Tue

0025 Tue

0025 Tue

0025 Thu

0025 Thu

0025 Fri

0025 Fri

0025 Fri

0025 Fri

31/08/25

01/09/25

02/09/25

02/09/25

02/09/25

02/09/25

04/09/25

04/09/25

05/09/25

05/09/25

05/09/25

05/09/25

0705 Sun

0500 Mon

0440 Tue (4 hrs)

0440 Tue (5 hrs)

0440 Tue (4 hrs)

0440 Tue (4 hrs)

0440 Thu (4 hrs)

0440 Thu (5 hrs)

0440 Fri (4 hrs)

0440 Fri (5 hrs)

0440 Fri (4 hrs)

0440 Fri (4 hrs)

Possession

Possession

Possession

Sidings 
Possession

Protected 
Path

Protected 
Path

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Protected 
Path

Protected 
Path

Down Relief

Down and Up 
Main

East Coast 
Mainline 
Connection
Dock Junction 
Link Line Sidings 
Possession
Silo Curve

North London 
Incline

East Coast 
Mainline 
Connection
Dock Junction 
Link Line Sidings 
Possession

East Coast 
Mainline 
Connection
Dock Junction 
Link Line Sidings 
Possession
Silo Curve

North London 
Incline

Dolphin Jn

Dolphin Jn

York Way North Jn

Dock Jn South

Cedar Jn

St. Pancras 
International

York Way North Jn

Dock Jn South

York Way North Jn

Dock Jn South

Cedar Jn

St. Pancras 
International

Stockley Bridge 
Jn

Stockley Bridge 
Jn

St. Pancras 
International

St. Pancras 
International

Silo Curve Jn

York Way North 
Jn

St. Pancras 
International

St. Pancras 
International

St. Pancras 
International

St. Pancras 
International

Silo Curve Jn

York Way North 
Jn

P2025/3917322

P2025/4153707

P2025/4153709

P2025/4153710

EA1320
LN115
LN3201
SO400

EA1320
LN115
LN3201
SO400

EA1320
LN115
LN3201
SO400

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

S&T Work

S&T Work

S&T Work

31/08/25

31/08/25

02/09/25

02/09/25

02/09/25

02/09/25

04/09/25

04/09/25

05/09/25

05/09/25

05/09/25

05/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/11259211

W2025/11259394

W2025/11259396

Week 23  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0110 Sat

0110 Sat

0110 Sat

0110 Sat

0330 Mon

0001 Sat

0110 Sat

0110 Sat

0110 Sat

0110 Sat

25/08/25

25/08/25

25/08/25

25/08/25

29/08/25

30/08/25

01/09/25

01/09/25

01/09/25

01/09/25

0330 Mon

0330 Mon

0330 Mon

0330 Mon

2359 Fri

0110 Sat

0330 Mon

0330 Mon

0330 Mon

0330 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Hounslow

Up Hounslow

Down Hounslow 
Spur
Up Hounslow Spur

Down Kew/Down 
Kew Spur
Up Kew Spur/Up 
Kew
Up Kew Branch

Down Kew Branch

Up Hounslow

Down Hounslow

Down Hounslow

Up Hounslow

Down Hounslow

Up Hounslow

Down Hounslow 
Spur
Up Hounslow Spur

Down Kew/Down 
Kew Spur
Up Kew Spur/Up 
Kew
Up Kew Branch

Down Kew Branch

Feltham Jn

Whitton Jn

South Acton Jn

Kew East Jn

New Kew Jn

New Kew Jn

Feltham Jn

Whitton Jn

South Acton Jn

Kew East Jn

Barnes Jn

Hounslow Jn

New Kew Jn

Old Kew Jn

Barnes Jn

Barnes Jn

Barnes Jn

Hounslow Jn

New Kew Jn

Old Kew Jn

P2025/3937717

P2025/3983769

SWR: ON SATURDAY & SUNDAY, HOUNSLOW 
LOOP SERVICES TO DIVERT VIA RICHMOND. RAIL
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN BARNES AND FELTHAM VIA 
HOUNSLOW. FROM MONDAY TO FRIDAY, 2SXX 
SERVICES WILL DIVERT VIA RICHMOND. 2RXX & 
2VXX SERVICES WILL START & TERMINATE AT 
KEW BRIDGE. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN BARNES AND 
KEW BRIDGE.



LUL: PICCADILLY LINE SERVICES BETWEEN 
ACTON TOWN AND HEATHROW AIRPORT AND 
DISTRICT LINE SERVICES TO WIMBLEDON & 
RICHMOND TO BE MAINTAINED. 



FREIGHT SERVICES TO BE DIVERTED VIA WEST 
LONDON LINE, RICHMOND OR HOUNSLOW & 
RICHMOND. 



PARTS 1) & 2)



CIVILS: BARNES RIVER BRIDGE STRENGTHENING
CIVILS: CHISWICK STATION FOOTBRIDGE 
STRENGTHENING

MINOR WORKS: BARNES RIVER BRIDGE 
WHEELTIMBERS



PART 1) ONLY



CIVILS: LONDON ROAD BRIDGE STRENGTHENING
FELTHAM RESIGNALLING IBJ RECOVERIES

TRACK MAINTENANCE: FW06

SWR: HOUNSLOW LOOP SERVICES TO DIVERT 
VIA RICHMOND. FROM MONDAY TO FRIDAY, 
HOUNSLOW LOOP SERVICES TO START AND 
TERMINATE AT KEW BRIDGE. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
FROM BARNES TO KEW BRIDGE AND FELTHAM 
VIA HOUNSLOW.



LUL: PICCADILLY LINE SERVICES BETWEEN 
ACTON TOWN AND HEATHROW AIRPORT AND 
DISTRICT LINE SERVICES TO WIMBLEDON & 
RICHMOND TO BE MAINTAINED. 



FREIGHT SERVICES TO BE DIVERTED VIA WEST 
LONDON LINE AND READING; VIA WEST LONDON 
LINE, ACTON WELLS & HOUNSLOW; VIA 
RICHMOND AND FELTHAM; OR VIA RICHMOND, 
HOUNSLOW JN AND ACTON WELLS.

EA1330
SO250
SW210
SW230
SW240

EA1330
SO250
SW210
SW230
SW240

9m15ch and 14m20ch

8m35ch and 8m60ch

9m15ch and 10m52ch

7m49ch and 7m72ch

8m40ch and 10m20ch

8m40ch and 10m20ch

7m49ch and 7m72ch

IBJ Work

Station Work

Follow-Up Work

Structures Work

Permanent Way Inspection

Permanent Way Inspection

Structures Work

23/08/25

23/08/25

23/08/25

23/08/25

25/08/25

30/08/25

30/08/25

30/08/25

30/08/25

30/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11174248

W2025/11027020

W2025/11174176

W2025/11177941

W2025/11178806

W2025/11178797

W2025/11204268

Week 23  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0001 Sat

2315 Sat

2315 Sat

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

05/09/25

31/08/25

31/08/25

01/09/25

01/09/25

01/09/25

01/09/25

01/09/25

01/09/25

2359 Fri

0830 Sun

0830 Sun

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up & Down 
Sizewell

Up East Suffolk

Down and Up East
Suffolk/Up & Down
East Suffolk

Up Platform

Acle Single

Down Lowestoft

Up Lowestoft

Reedham Single

Platforms 2-4

Sizewell LC

Halesworth

Halesworth

Acle

Yarmouth

Somerleyton Swing 
Bridge

Bungalow Lane LC 
(R/G-X)

Yarmouth

Yarmouth

Saxmundham Jn

Woodbridge

Woodbridge

Acle

Brundall Jn

Bungalow Lane 
LC (R/G-X)

Haddiscoe

Reedham Jn

Yarmouth

P2025/4034447

P2025/3938857

NO ACCESS TO SIZEWELL BRANCH FROM 2310 
ON FRIDAY 21ST FEBRUARY 2025 TO 0525 ON 
MONDAY 5TH JANUARY 2026



TOKEN REQUIRED FOR THE UP & DOWN 
SIZEWELL



BLOCKADE 

POSSESSION COVERS FROM 2025 WEEK 48 TO 
2026 WEEK 41



CD Enhancements: Sizewell C Project

NO TRAINS TO BE STABLED IN PLATFORMS 2-4 
AT YARMOUTH



GE CYCLIC TYPE 129

EA1430
EA1520

EA1470
EA1500
EA1510

92m16ch and 95m79ch

2m60ch and 12m0ch

2m60ch and 12m0ch

Major Projects

Track Maintenance

PL Tamping

30/08/25

30/08/25

30/08/25

01/09/25

01/09/25

01/09/25

01/09/25

01/09/25

01/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11002393

W2025/11179196

W2025/11153428

Week 23  - Continued



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0040 Sun

0040 Sun

08/09/25

08/09/25

0400 Mon

0400 Mon

Possession

Possession

Down and Up 
Suburban

Platforms 1-4

Bethnal Green West 
Jn

Liverpool Street

Liverpool StreetP2025/3940574 TRAINS TO TRAVEL OVER MAIN / ELECTRIC LINES
BETWEEN BETHNAL GREEN WEST JN AND 
LIVERPOOL STREET



TRAINS TO BE RE-PLATFORMED IN PLATFORMS 
5-17 AT LIVERPOOL STREET



NO ACCESS TO/FROM PLATFORMS 1-4 AT 
LIVERPOOL STREET.

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 1-4 AT LIVERPOOL STREET WITH 
PANTOGRAPHS LOWERED 



ELIZABETH LINE SERVICES REQUIRE TWO 
PLATFORMS AT LIVERPOOL STREET (HIGH 
LEVEL) FOR LATE/ EARLY SERVICES



CD Structures: Bishopsgate Tunnel

EA1010
EA1160

0m0ch and 0m77ch

0m0ch and 0m77ch

Track Maintenance

Structures Work

07/09/25

07/09/25

24Week

W2025/11174860

W2025/10616983



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

07/09/25

08/09/25

08/09/25

08/09/25

08/09/25

08/09/25

08/09/25

08/09/25

08/09/25

08/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

0140 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Single

Platforms 2-3

Single/Up Harwich

Platform 1

North Curve

Down Harwich

Down Siding

Down Siding

Up & Down 
Sidings/Yard

Down Passenger 
Loop
Platforms 1-6

Up and Down 
Clacton

Up Passenger 
Loop

Up and Down 
Avoiding

Down and Up 
Clacton

Up & Down Goods

Down and Up 
Goods

Down and Up 
Colchester Town

Halifax Jn

Griffin Wharf

Harwich International

Manningtree

Manningtree

Manningtree East Jn

Harwich International

Manningtree

Mistley

Parkeston West LC

Colchester

Colchester Jn

Colchester L/End

Hunwick Jn

Wivenhoe

Colchester

Colchester L/End

Colchester Town

Colchester C/End

Halifax Jn

Harwich 
International

Harwich Town

Manningtree

Manningtree 
North Jn

Manningtree 
South Jn

Manningtree

Mistley

Parkeston Goods 
Jn

Colchester

Colchester Jn

Colchester L/End

East Gate Jn

P2025/3922229 RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN COLCHESTER AND 
IPSWICH AND BETWEEN MANNINGTREE AND 
HARWICH TOWN 



FELIXSTOWE FREIGHT SERVICES DIVERTED VIA 
BURY ST EDMUNDS, ELY, PETERBOROUGH AND 
LEICESTER TO NUNEATON AND THE WCML 



TRAINS TO STABLE IN PLATFORMS 5- 6, BRIDGE 
ROAD, SUDBURY DOCK AT COLCHESTER



TRAINS TO STABLE AS REQUIRED IN 
PLATFORMS 1 AND 3 AT HARWICH 
INTERNATIONAL WITH PANTOGRAPHS LOWERED


NO TRAINS TO STABLE IN PLATFORM 1 AT 
MANNINGTREE



NO ISOLATIONS PERMITTED AFFECTING 
COLCHESTER CS 0125 TO 0400 MON



ROAD TO BE OPEN AT MANNINGTREE LC AND 
PARKESTON WEST LC



WDA: Wheel Timbers River Stour

WDA: Wheel Timbers Cattawade

WDA: Manningtree Drainage

GE CYCLIC TYPE B (AMENDED)

EA1011
EA1090
EA1100
EA1120
EA1130

66m75ch and 67m75ch

58m45ch and 60m55ch

52m60ch and 61m0ch

58m45ch and 60m55ch

52m60ch and 61m0ch

58m45ch and 60m55ch

Structures Examination

Drainage Work

OHL Work

Wheel Timber Renewal

OHL Work

Wheel Timber Renewal

06/09/25

06/09/25

06/09/25

06/09/25

06/09/25

06/09/25

06/09/25

06/09/25

06/09/25

06/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11129080

W2025/10968134

W2025/11055814

W2025/10977027

W2025/11093652

W2025/10976980

Week 24  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0650 Sun

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

07/09/25

07/09/25

07/09/25

07/09/25

08/09/25

08/09/25

08/09/25

08/09/25

08/09/25

08/09/25

08/09/25

08/09/25

08/09/25

08/09/25

08/09/25

08/09/25

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0125 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Hythe Curve

Down and Up 
Main

Up Passenger 
Loop

Carriage Sidings

Down Sidings

Washer Road

No.1 Reception

Down and Up 
Main

Down Passenger 
Loop
Platforms 1-6

Up and Down 
Clacton

Up Passenger 
Loop

Up and Down 
Avoiding

Down and Up 
Clacton

Up & Down Goods

Down and Up 
Goods

Down and Up 
Colchester Town

Down and Up 
Hythe Curve

Down and Up 
Main

Up Passenger 
Loop

Colne Jn

Halifax Jn

Marks Tey Jn

Colchester

Halifax Jn

Colchester

Colchester Jn

Colchester L/End

Hunwick Jn

Hythe

Colchester

Colchester L/End

Colchester Town

Colne Jn

Halifax Jn

Marks Tey Jn

Hythe Jn

Marks Tey C/End

Colchester

Colchester C/End

Colchester

Colchester Jn

Colchester L/End

East Gate Jn

Hythe Jn

Marks Tey C/End

P2025/3922229 07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

08/09/25

08/09/25

08/09/25

08/09/25

08/09/25

08/09/25

08/09/25

08/09/25

08/09/25

08/09/25

08/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 24  - Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0145 Mon

0145 Mon

0410 Mon

0830 Sat

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

08/09/25

08/09/25

08/09/25

08/09/25

08/09/25

08/09/25

08/09/25

06/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

0455 Mon

0455 Mon

0455 Mon

0145 Mon

0410 Mon

0410 Mon

0455 Mon

1030 Sat

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Possession

Possession

Line Blockage
(Between 
Trains)

Line Blockage

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Down Southend

Platform 1

Up & Down 
Southminster

Up Southend

Up Southend

Platform 4

Up Southend

Down and Up Fast

Platforms 1-3

Up Departure 
Down/Up & Down 
Airport/Up Airport
Down Goods Loop

Down and Up 
Cambridge

Up & Down 
Cambridge Chord

Down Airport/Up &
Down Airport/Up 
Arrival Down

Hockley C/End

Wickford

Wickford Jn

Billericay C/End

Billericay C/End

Wickford

Billericay C/End

Hackney Downs

Stansted Airport

Stansted South Jn

Stansted 
Mountfitchet

Stansted North Jn

Stansted East Jn

Stansted Airport

Billericay C/End

Wickford

Wickford Jn

Hockley C/End

Hockley C/End

Wickford

Hockley C/End

Bethnal Green 
East Jn

Stansted Airport

Stansted 
Mountfitchet

Stansted North Jn

Stansted South Jn

P2025/3940978

P2025/3939001

P2025/3942767

SERVICES TO TRAVEL OVER THE UP SOUTHEND 
BI-DIRECTIONAL LINE BETWEEN BILLERICAY 
C/END AND HOCKLEY C/END



STRUCTURE FOR AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN 
SCHEDULE PATHS TO OPERATORS. DOWN 
TRAINS TO BE RETIMED WITH THE ENGINEERING
ALLOWANCE OF [4] TO BE MOVED TO 
APPROACHING HOCKLEY



SSV INSPECTIONS TYPE 1

SERVICES TO TRAVEL OVER THE DOWN AND UP 
SUBURBAN BETWEEN BETHNAL GREEN WEST JN
AND HACKNEY DOWNS NORTH JN



Maintenance: Patrolling

NO TRAINS TO BE STABLED IN PLATFORM 1 AT 
STANSTED AIRPORT

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 2-3 AT STANSTED AIRPORT



PATROLLING TYPE L

EA1050
EA1060

EA1160

EA1161
EA1220

25m20ch and 35m75ch

1m40ch and 2m67ch

33m25ch and 34m34ch

34m75ch and 37m4ch

Track Maintenance

Patrolling 

Patrolling 

Drainage Work

08/09/25

08/09/25

08/09/25

08/09/25

08/09/25

08/09/25

08/09/25

06/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11175278

W2025/11018946

W2025/11004047

W2025/11019063
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Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
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EAS_V4_2_2025

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

0215 Sun

0815 Sun

0215 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0545 Sun

0545 Sun

0545 Sun

0545 Sun

0545 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platform 1

Platforms 4-6

Through Line

Platform Line

Down and Up

Down Goods Loop

Platform 3

Up Newmarket 
Down

Down Goods Loop

Engine Spur

Engine Siding No 
1 and 2
Down Chesterton 
Jn Yard/Sidings

Platforms 1-8

No.7 Platform Line

No.8 Platform Line

Down Slow

Down and Up

Reception Sidings 
1-2
Carriage Sidings 
No.3
Chisholm Line

No.08 to 09 
Carriage Sidings
Headshunt

Reception North

Cavendish Road 
Ladder

Cambridge

Ely Dock Jn

Coldham Lane Jn

Cambridge North

Cherry Hinton 
Bypass CCTV

Ely Dock Jn

Cambridge

Chesterton Jn

Cambridge

Cambridge L/End

Cambridge

Ely Dock Jn

Cambridge

Cambridge

Cambridge C/End

Cambridge North

Coldham Lane Jn

Ely Dock Jn

Cambridge

Chesterton Jn

Cambridge

Cambridge C/End

Cambridge L/End

Cambridge

P2025/3943378 SERVICES TO TERMINATE/START FROM 
PLATFORMS 2-3, 7-8 FROM 0040 TO 0215 AND 
0545 TO 0815 SUN. NO ACCESS TO PLATFORMS 
1, 4-6.



NO ACCESS TO/FROM COLDHAM LANE DEPOT 
0040 TO 0815 SUN 



CHESTERTON JN YARD, CAMBRIDGE RECEPTION
SIDINGS 1-2, AND CAMBRIDGE NORTH 
PLATFORMS 3 TO BE KEPT CLEAR OF STABLED 
ROLLING STOCK 



ACCESS AVAILABLE TO/FROM CARRIAGE 
SIDINGS VIA BYPASS LINE/HEADSHUNT EXCEPT 
BETWEEN 0215 AND 0545 SUN 



PANTOGRAPHS TO BE LOWERED ON TRAINS 
STABLED IN PLATFORMS 5-6 AT CAMBRIDGE



WHEREVER ANY ISOLATION HAS BEEN TAKEN, 
AFFECTING ANY PART OF 425 AND/ OR 426 
SECTIONS: ELECTRICAL SWITCHOVER TO 
HAPPEN BETWEEN 0010 AND 0040 ALSO 0745 
AND 0815 UNLESS AN EMERGENCY SITUATION 
ARISES.GTR CLASS 700 PANTOGRAPHS TO BE 
LOWERED ON STABLED TRAINS AT ALL 
CAMBRIDGE CS STABLING LOCATIONS DUE TO 
MOMENTARY LOSS OF POWER. THE MOVEMENT 
OF UNITS IS AVAILABLE DURING THESE TIMES 
BUT PREPARATION OF UNITS IS NOT AVAILABLE 
DURING THESE TIMES. TRAIN MOVEMENTS AND 
PREPARATIONS ARE FULLY AVAILABLE FOR THE 
REST OF THE POSSESSION.  



WA CYCLIC TYPE M (AMENDED)

CD Signalling: C3R

EA1161
EA1530

57m60ch and 69m70ch

55m0ch and 69m70ch

55m0ch and 56m20ch

55m0ch and 56m20ch

55m0ch and 56m20ch

Tamping

Resignalling Work

URFDO Inspections

Track Maintenance

Welding and Grinding

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11162463

W2025/10997800

W2025/11016936

W2025/11016521

W2025/11019258

Week 24  - Continued
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Data freeze:
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EAS - Section 7
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EAS_V4_2_2025

0545 Sun

0545 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

0040 Mon

0040 Mon

0040 Mon

0040 Mon

07/09/25

07/09/25

08/09/25

08/09/25

08/09/25

08/09/25

08/09/25

08/09/25

08/09/25

08/09/25

0815 Sun

0815 Sun

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Bypass Road

Wash Road

No.17 Carriage 
Siding
Post Office Ladder

Fletchers Terrace 
Ladder
Reception South

No.10 to 16 
Carriage Sidings
Platform 1

Platforms 4-6

Down and Up

Through Line

Platform 1

Platform Line

Platform 4

Platforms 5-6

Down Goods Loop

Down and Up

Platform 3

Up & Down 
Newmarket

Down Goods Loop

Engine Spur

Engine Siding No 
1 and 2
Down Chesterton 
Jn Yard/Sidings

Cambridge

Ely Dock Jn

Cambridge

Coldham Lane Jn

Ely Dock Jn

Cambridge North

Cherry Hinton 
Bypass CCTV

Ely

Cambridge

Chesterton Jn

Cambridge

Cambridge

Cambridge C/End

Cambridge L/End

Cambridge North

Coldham Lane Jn

Ely Dock Jn

Cambridge

Chesterton Jn

P2025/3943378

P2025/3943358 SERVICES TO TERMINATE/START FROM 
PLATFORMS 2-3, 7-8 FROM 0040 MON. NO 
ACCESS TO PLATFORMS 1, 4, 5-6. 



NO ACCESS TO/FROM COLDHAM LANE DEPOT 
0040 TO 0430 MON 



CHESTERTON JN YARD TO BE KEPT CLEAR OF 
STABLED ROLLING STOCK 



PLATFORMS 1, 4 AND RECEPTION SIDINGS 1-2 
AT CAMBRIDGE TO BE KEPT CLEAR 



TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 2-3, 5-8 AND CS AT CAMBRIDGE, 
AND CAMBRIDGE NORTH PLATFORM 3 



WA CYCLIC TYPE M (AMENDED)

CD Signalling: C3R

EA1161
EA1530

57m0ch and 58m60ch

55m43ch and 69m70ch

57m0ch and 58m60ch

57m60ch and 68m40ch

57m37ch and 58m60ch

Welding and Grinding

Resignalling Work

URFDO Inspections

Tamping

Track Maintenance

07/09/25

07/09/25

08/09/25

08/09/25

08/09/25

08/09/25

08/09/25

08/09/25

08/09/25

08/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/11019285

W2025/10997755

W2025/11017079

W2025/11162535

W2025/11016646

Week 24  - Continued
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Data freeze:
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EAS - Section 7
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EAS_V4_2_2025

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down North 
London Relief

Silo Curve

Down and Up 
North London

Up/Down 
Canonbury

Up North 
London/Down 
North London 
(Westbound)
Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Down and Up NL 
DC Electric

Up North London 
Reversible

Camden Road 
Incline Jn

Westbourne Road Jn

Cedar Jn

Camden Road West 
Jn

Canonbury West Jn

Primrose Hill 
(closed) site of

Navarino Road Jn

Lea Jn

Camden Jn

Camden Road East 
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Cedar Jn

Gospel Oak Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Primrose Hill Jn

Westbourne Road
Jn

P2025/3943269 NLL CYCLIC TYPE 7A (ROTR)EA1180
EA1310
EA1320
LN110
LN115
MD145
SO400

3m20ch and 4m40ch

4m52ch and 5m10ch

3m20ch and 4m40ch

5m16ch and 2m35ch

3m70ch and 3m5ch

3m20ch and 4m40ch

2m0ch and 3m20ch

3m20ch and 4m40ch

5m50ch and 2m0ch

4m40ch and 5m11ch

3m20ch and 4m40ch

Welding and Grinding

S&C Grinding Train

Off Track Work

S&T Points

Patrolling 

URFDO Inspections

Survey Work

Tamping

Survey Work

P & D Maintenance

Track Maintenance

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11019209

W2025/11094643

W2025/11019153

W2025/11015471

W2025/11004241

W2025/11018432

W2025/10883679

W2025/11154623

W2025/10883707

W2025/11018857

W2025/11004068
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Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0045 Mon

0045 Mon

08/09/25

08/09/25

08/09/25

08/09/25

08/09/25

08/09/25

08/09/25

08/09/25

08/09/25

08/09/25

08/09/25

08/09/25

08/09/25

08/09/25

08/09/25

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0305 Mon

0045 Mon

0305 Mon

0305 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
North London

Down North 
London Relief

Up Channelsea 
Loop

Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up North London 
Reversible

Down and Up 
South West

Down and Up 
Goods

Down and Up 
Poplar

Up 
Richmond/Up/Up 
North London
Down and Up Kew

Down North 
London/Down/Dow
n Richmond
Down North 
London/Down 
Richmond
Up Richmond/Up 
North London

Channelsea North Jn

Westbourne Road Jn

Lea Jn

Canonbury West Jn

High Meads Jn

Navarino Road Jn

Camden Road East 
Jn

Acton Wells Jn

Acton Canal Wharf 
Jn

Acton East

Willesden High Level
Jn

Kew East Jn

Gunnersbury Jn

Gunnersbury Jn

Acton Wells Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Channelsea North
Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Westbourne Road
Jn

Acton Wells Jn

Acton Wells Jn

Gunnersbury Jn

South Acton Jn

Willesden High 
Level Jn

Acton Wells Jn

Gunnersbury Jn

P2025/3943255

P2025/4083029

FREIGHT SERVICES DIVERTED VIA THE T&H

ACCESS AVAILABLE TO/FROM THE INCLINE AT 
CAMDEN ROAD CENTRAL JN



NLL CYCLIC TYPE 7

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN WILLESDEN HIGH LEVEL JN 
AND RICHMOND 



CHANNEL TUNNEL FREIGHT SERVICES VIA THE 
WEST LONDON LINE 



NLL CYCLIC TYPE 19



THIS IS AN ANGLIA POSSESSION THAT IMPACTS 
ON WESTERN / MIDLAND

EA1180
EA1320
EA1340
LN110

EA1310
EA1330
EA1360
GW130
MD167
SW230

4m53ch and 2m6ch

4m55ch and 3m14ch

4m55ch and 3m14ch

4m55ch and 3m14ch

4m55ch and 3m14ch

0m5ch and 2m70ch

0m5ch and 2m70ch

0m5ch and 2m70ch

1m70ch and 2m70ch

S&T Maintenance

Welding and Grinding

Off Track Work

Track Maintenance

URFDO Inspections

Track Maintenance

S&T Maintenance

URFDO Inspections

P & D Maintenance

08/09/25

08/09/25

08/09/25

08/09/25

08/09/25

08/09/25

08/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

08/09/25

08/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11015789

W2025/11019211

W2025/11019156

W2025/11004142

W2025/11018360

W2025/10885014

W2025/10885015

W2025/10885019

W2025/10884928
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Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
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EAS_V4_2_2025

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

0120 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Engine & Carriage
Line

North Pole Line A 
and B

Platforms 1 to 6

Lines 1 to 3/Down 
and Up Main

Link Line/Royal 
Oak Carriage 
Loop A and B
Single

Southall West 
Loop
Up Brentford Loop

West London 
Waste

Days Aggregates 
Terminal

Transfer Sidings 
1-6

Down Brentford 
Siding
Southall Yard

Acton Dive-Under

Down and Up 
Poplar

Hanwell Spur East

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Crossrail Depot 
Line 2

Grand Canal 
Junction

North Pole Depot

Paddington

Southall West Jn

Subway Jn

Brentford GF

Southall West Jn

Brentford Goods

Day and Son GF

North Pole Depot

Southall West Jn

Acton West (inc.)

Acton West

Hanwell Bridge

Drayton Green Jn

Southall East Jn

Grand Canal 
Junction (inc)

Ladbroke Grove

Paddington

Southall

Southall East Jn

Brentford GF

North Pole Depot

Southall East Jn

Acton Main Line

Acton West

Hanwell

Hanwell Jn

Ladbroke Grove

P2025/3917329 0001 SUN TO 0800 SUN

TRAINS TO RUN OVER PLATFORMS 7-14 / LINES 
4-6 / RELIEF LINES.

NO ACCESS TO / FROM NORTH POLE DEPOT. 

NO ACCESS TO / FROM SOUTHALL YARD.



NO TRAINS TO STABLE IN PLATFORMS 1-6 AT 
PADDINGTON.



ALL UNITS STABLED IN PLATFORMS 7-14 TO 
HAVE PANTOGRAPHS LOCKED AND LOWERED 
DURING THE ALL LINE ISOLATION PERIOD.



WORK DETAILS = MAINTENANCE.

EA1310
GW103
GW130
GW174
GW178
XR001

2m65ch and 3m78ch

1m20ch and 2m0ch

3m30ch and 5m45ch

5m50ch and 9m37ch

5m50ch and 9m37ch

1m47ch and 5m45ch

0m5ch and 2m40ch

0m5ch and 5m45ch

0m5ch and 3m40ch

1m70ch and 5m0ch

0m5ch and 4m72ch

OOC Station Development

S&C Stoneblowing

S&T Work

In Connection With 
Engineering Work

S&T Points

Major Projects

P-Way Maintenance

In Connection With 
Engineering Work

S&T Work

Unload Ballast

P-Way Maintenance

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11190862

W2025/11200526

W2025/11171271

W2025/11205415

W2025/11226405

W2025/11107048

W2025/11188996

W2025/11205218

W2025/11193926

W2025/11178691

W2025/11188995

Week 24  - Continued
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Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0445 Sun

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Carriage Line and 
Engine Siding
Engine and 
Carriage Line
Back Line

Washer Bypass

Platforms 7 to 12 
and 14

Lines 4 and 
5/Down and Up 
Relief
Line 6

Crossrail Depot 
Line 1

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Line 6

Eastbound

Westbound

Turnback A

Crossrail Depot 
Lines 1&2

Paddington New 
Yard

Hanwell Spur 
West

Engine & Carriage
Line

Old Oak Common 
East Jn

CrossRail Depot

Paddington

Southall West Jn

Subway Jn

Grand Canal 
Junction (inc)

Greenford South Jn

West Ealing

Hanwell Jn

Ladbroke Grove

Westbourne Park Jn

Old Oak Common 
East Jn

Portobello Jn 
(London)

Southall East Jn 
(inc.)

Grand Canal 
Junction

Old Oak Common
East Jn

Paddington

Portobello Jn 
(London)

West Ealing

West Ealing Jn

Westbourne Park 
Jn

Grand Canal 
Junction

Portobello Jn 
(London)

Southall East Jn 
(inc.)

Ladbroke Grove

P2025/3917329 07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 24  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric 
Trains

Down Canal 
Tunnel
Up Canal Tunnel

Up Moorgate

Inlet/Outlet Line 
No. 1
Inlet/Outlet Line 
No. 2
Flyover/EMU 
Reversing Siding 
No.2
Down Canonbury

Up Canonbury

Up Slow No.2

Down 
Goods/Down Slow
No.2
EMU Rev.Siding 
No.1

A and B line

Up Fast/C Line

Up Slow/E Line

D Line/Down Fast

F Line/Down Slow

Platforms 0 to 10 
inc

Down 
Moorgate/Platform
8
North London 
Incline

Up and Down 
Canonbury/Single

Belle Isle Jn

Moorgate

Harringay

Hornsey

Finsbury Park

Finsbury Park

Harringay

Hornsey

Belle Isle Jn

Harringay

Kings Cross Station

Finsbury Park North 
Jn

Copenhagen Jn

Highbury Vale Jn

Belle Isle Jn

Finsbury Park

Harringay

Harringay

Highbury Vale Jn

Highbury Vale Jn

Holloway

Hornsey

Kings Cross

Kings Cross 
Station

Moorgate

York Way North 
Jn

Canonbury West 
Jn

P2025/3869612 SERVICES TO START/TERMINATE NEW BARNET



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NEW BARNET AND 
FINSBURY PARK



BETWEEN 0200 SUN TO 0700 SUN 

PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS IN KINGS CROSS PLATFORMS



LNER REQUIRE 4 LONG PLATFORMS FOR 
STABLING.

EA1320
LN101
LN105
LN110
LN115
LN3214

1m12ch and 2m50ch

1m35ch and 2m0ch

0m0ch and 2m50ch

0m0ch and 1m20ch

0m0ch and 1m20ch

0m0ch and 2m50ch

2m14ch and 1m0ch

0m0ch and 2m16ch

0m0ch and 0m22ch

0m0ch and 2m50ch

OHL Work

P & D Maintenance

Rail Testing and Lubrication

S&C Maintenance

Vegetation Clearance (Non-
Flail)

S&T Work

S&C Maintenance

Survey Work

Litter / Graffiti Clearance

Technical Inspection

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10361254

W2025/11127238

W2025/11167141

W2025/11208036

W2025/11138423

W2025/11171197

W2025/10252093

W2025/11101816

W2025/11108351

W2025/11167150

Week 24  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0845 Sun

0845 Sun

0845 Sun

0945 Sun

0945 Sun

0945 Sun

1045 Sun

1045 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

08/09/25

08/09/25

08/09/25

08/09/25

08/09/25

08/09/25

07/09/25

0915 Sun

0915 Sun

0915 Sun

1015 Sun

1015 Sun

1015 Sun

1115 Sun

1115 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

2200 Sun

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Hounslow

Up Hounslow

Up Kew Branch

Down Kew Branch

Down Hounslow

Up Kew Spur

Down Kew Spur

Up Hounslow

Down Hounslow

Up Hounslow

Down Kew Spur

Up 
Tilbury/Fenchurch 
Street
Down Fenchurch 
Street/Tilbury

Down and Up 
Main

Down and Up Fast

Down and Up 
Slow
Platforms 1-4

Up Passenger 
Loop
Up Stratford Down

Exit Road

Carriage Sidings

Inlet Road

Carriage Washer 
Road

Old Kew Jn

Old Kew Jn

Old Kew Jn

Kew Bridge

Kew East Jn

Chiswick

New Kew Jn

New Kew Jn

Barking Tilbury Line 
Jn West

Barking

Barking

Christian St Jn

Fenchurch Street

Gas Factory Jn

East Ham Depot

Kew Bridge

Kew East Jn

Old Kew Jn

Chiswick

New Kew Jn

Old Kew Jn

Chiswick

New Kew Jn

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn West

Christian St Jn

Fenchurch Street

Gas Factory Jn

East Ham Depot

P2025/4140935

P2025/4140936

P2025/4140997

P2025/3943345 c2c SERVICES DIVERTED VIA PLATFORMS 7-8 AT
BARKING, FOREST GATE JN AND THE GEML TO 
LIVERPOOL STREET 



ARL TO STABLE TRAINS IN PLATFORM 1 AT 
BARKING AND PLATFORM 3 AT GOSPEL OAK



OUTSTABLING OF SPECIFIED ROADS WITHIN 
EAST HAM CS TO BE CONFIRMED AT DPPP



NO ACCESS TO/FROM EAST HAM DEPOT



ISOLATION AFFECTING EAST HAM DEPOT TO BE 
TAKEN AFTER 5E25 BERTHED

SHEDS AT EAST HAM DEPOT TO BE LIVE â€“ 
ELECTRICAL 

SECTION 513 TO REMAIN LIVE FOR ALTERNATE 
FEED TO

EAST HAM DEPOT EH1-11 VIA 509L

ISOLATION OF EAST HAM CS TO BE LIFTED 2200 
SUN 



LUL TO NOTE DISTRICT LINE TO BE OPEN



LTS CYCLIC TYPE 22A: East Ham Depot OLE MTCE
(Part)

EA1330
SW230
SW240

EA1330
SW230
SW240

EA1330
SW230
SW240

EA1380
EA1400

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 7m62ch

0m0ch and 7m40ch

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Track Maintenance

OTP Ballast Regulator

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11205047

W2025/11205048

W2025/11205049

W2025/11176392

W2025/11177190

Week 24  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0001 Sat

08/09/25

08/09/25

08/09/25

08/09/25

12/09/25

0450 Mon

0450 Mon

0450 Mon

0450 Mon

2359 Fri

Possession

Possession

Possession

Possession

Possession

Reedham Single

Platforms 2-4

Up & Down East 
Suffolk

Down and Up 
Lowestoft

Up & Down 
Sizewell

Reedham Jn

Lowestoft

Oulton Broad North 
Jn

Lowestoft

Sizewell LC

Church Dam LC 
(UWC)

Lowestoft

Oulton Broad 
Swing Bridge

Reedham 
(Norfolk)

Saxmundham Jn

P2025/3938867

P2025/4034460

NO TRAINS TO BE STABLED IN PLATFORMS 2-4 
AT LOWESTOFT 



GE CYCLIC TYPE 129A

NO ACCESS TO SIZEWELL BRANCH FROM 2310 
ON FRIDAY 21ST FEBRUARY 2025 TO 0525 ON 
MONDAY 5TH JANUARY 2026



TOKEN REQUIRED FOR THE UP & DOWN 
SIZEWELL



BLOCKADE 

POSSESSION COVERS FROM 2025 WEEK 48 TO 
2026 WEEK 41



CD Enhancements: Sizewell C Project

EA1430
EA1470
EA1510

EA1520

22m0ch and 23m41ch

12m30ch and 14m0ch

92m16ch and 95m79ch

Platform / Structures Gauging

Flail Mowing Machine

Major Projects

08/09/25

08/09/25

08/09/25

08/09/25

06/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11178966

W2025/11192168

W2025/11002486

Week 24  - Continued



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0040 Sun

0040 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0750 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

2300 Sun

0750 Sun

0345 Sun

0345 Sun

0345 Sun

0345 Sun

2300 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Suburban

Platforms 1-10

Up Stratford Down

Down and Up 
Main

Down and Up 
Electric

Platforms 11-17

Platforms 1-4

Down Passenger 
Loop/Platform 4

Up Passenger 
Loop/Platform 1

Up & Down 
Braintree

Down and Up 
Main

Bethnal Green West 
Jn

Liverpool Street

Gas Factory Jn

Bethnal Green East 
Jn

Bow Jn

Liverpool Street

Liverpool Street

Witham C/End

Witham L/End

Braintree

Marks Tey C/End

Liverpool Street

Bow Jn

Liverpool Street

Liverpool Street

Witham

Witham C/End

Witham Jn

Witham L/End

P2025/3943348

P2025/3943529

SERVICES TO TRAVEL OVER THE MAIN / 
ELECTRIC LINES BETWEEN BETHNAL GREEN 
WEST JN AND LIVERPOOL STREET 



TRAINS TO BE RE-PLATFORMED IN PLATFORMS 
5-17 AT LIVERPOOL STREET

NO ACCESS TO/FROM PLATFORMS 1-4 AT 
LIVERPOOL STREET FROM 0040 TO 2300 SUN

NO ACCESS TO/FROM PLATFORMS 5-10 AT 
LIVERPOOL STREET FROM 0040 TO 0750 SUN



TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 1-4 AT LIVERPOOL STREET FROM 
0040 TO 2300 SUN (SECTIONAL APPENDIX 
MODULE AR 1 REFERS) 

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 5-10 AT LIVERPOOL STREET FROM 
0040 TO 0750 SUN (SECTIONAL APPENDIX 
MODULE AR 1 REFERS) 

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 11-17 AT LIVERPOOL STREET FROM
0140 TO 0345 SUN (SECTIONAL APPENDIX 
MODULE AR 1 REFERS) 



ELIZABETH LINE SERVICES REQUIRE TWO 
PLATFORMS AT LIVERPOOL STREET (HIGH 
LEVEL) 

ANY OUTSTABLING TO BE CONFIRMED BY DPPP 


GE CYCLIC TYPE 11 (AMENDED)

GE CYCLIC TYPE L

EA1010
EA1400

EA1011
EA1070

0m0ch and 0m77ch

0m0ch and 3m0ch

38m50ch and 45m60ch

Structures Work

Track Maintenance

Track Maintenance

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

25Week

W2025/10694459

W2025/11184334

W2025/11243734



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0210 Sat

0210 Sat

0210 Sat

0210 Sat

0210 Sat

0210 Sat

0210 Sat

0210 Sat

0210 Sat

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

14/09/25

15/09/25

15/09/25

15/09/25

15/09/25

15/09/25

15/09/25

15/09/25

15/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

0100 Sun

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Platforms 2-3

Single/Up Harwich

Platform 1

North Curve

Down Harwich

Down Siding

Down Siding

Up & Down 
Sidings/Yard

Down Goods Loop

Down and Up 
Main

Down and Up 
Felixstowe

Down and Up East
Suffolk

Down and Up 
Bacon Factory 
Curve
Up & Down 
Felixstowe Curve

Trimley Loop

Single

Down & Up 
Lowestoft

Halifax Jn

Harwich International

Manningtree

Manningtree

Manningtree East Jn

Harwich International

Manningtree

Mistley

Parkeston West LC

Claydon GF

Stowmarket L/End

Derby Road

Woodbridge

Boss Hall Jn

Felixstowe Beach LC

Trimley C/End

Halifax Jn

East Suffolk Jn

Colchester C/End

Harwich 
International

Harwich Town

Manningtree

Manningtree 
North Jn

Manningtree 
South Jn

Manningtree

Mistley

Parkeston Goods 
Jn

Claydon GF

Colchester C/End

Derby Road

East Suffolk Jn

Europa Jn

Felixstowe Beach 
Jn

Gun Lane 
Junction

Halifax Jn

Ipswich

P2025/3922209 RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN COLCHESTER AND 
IPSWICH AND BETWEEN MANNINGTREE AND 
HARWICH TOWN



FELIXSTOWE FREIGHT SERVICES DIVERTED VIA 
BURY ST EDMUNDS, ELY, PETERBOROUGH AND 
LEICESTER TO NUNEATON AND THE WCML



ROAD TO BE OPEN AT MANNINGTREE LC

ROAD TO BE OPEN AT PARKESTON WEST LC



MANNINGTREE PLATFORM 1 TO BE KEPT CLEAR 
OF TRAINS



TRAINS TO STABLE IN COLCHESTER PLATFORMS
5- 6, BRIDGE ROAD, SUDBURY DOCK



TRAINS TO STABLE AS REQUIRED IN HARWICH 
INTERNATIONAL PLATFORMS 1 AND 3



0100 TO 0715 SUN AND 0100 TO 0430 MON



GA TO STABLE TRAINS IN PLATFORMS 1 AND 4 
AT IPSWICH



PANTOGRAPHS TO BE LOWERED ON TRAINS 
STABLED AT IPSWICH AND CS



GA TO OUTSTABLE FROM DOWN & UP GOODS



NO TRAINS TO BE STABLED IN RECEPTION NO. 1,
2 AND 3 AT IPSWICH

4R77 TO OUTSTABLE AT COLCHESTER UP LOOP
4Y94 TO RUN TO VMF

4R83 NOT TO RUN, RUNS LIGHT ENGINE 0R93

4L96 TO STABLE AT WEMBLEY



WDA: Wheel Timbers River Stour

WDA: Wheel Timbers Cattawade

WDA: Manningtree Drainage

GE CYCLIC TYPE C (AMENDED)

EA1011
EA1012
EA1120
EA1130
EA1430
EA1440
EA1450
EA1460
EA1744

60m10ch and 70m61ch

59m0ch and 61m0ch

58m45ch and 60m55ch

67m55ch and 70m50ch

58m45ch and 60m55ch

58m45ch and 60m55ch

60m10ch and 70m61ch

62m29ch and 66m49ch

73m47ch and 73m74ch

59m0ch and 61m0ch

60m10ch and 70m61ch

62m29ch and 66m49ch

67m55ch and 70m50ch

67m0ch and 70m40ch

67m0ch and 70m40ch

60m10ch and 70m61ch

Tamping

Survey Work

Wheel Timber Renewal

Patrolling 

Wheel Timber Renewal

Drainage Work

Tamping

Telecoms Maintenance

Vegetation Clearance (Non-
Flail)

Survey Work

Tamping

Telecoms Maintenance

S&T Maintenance

Track Maintenance

Track Maintenance

Tamping

13/09/25

13/09/25

13/09/25

13/09/25

13/09/25

13/09/25

13/09/25

13/09/25

13/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11279031

W2025/10884328

W2025/10977184

W2025/11170449

W2025/10977136

W2025/10976940

W2025/11279032

W2025/11194835

W2025/11060508

W2025/10884407

W2025/11278876

W2025/11194664

W2025/11147748

W2025/11202066

W2025/11202119

W2025/11278873

W2025/11093914

Week 25  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0715 Sun

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

15/09/25

15/09/25

15/09/25

15/09/25

15/09/25

15/09/25

15/09/25

15/09/25

15/09/25

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0100 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platforms 1-4

Reception No.1

Down & Up Goods

Up & Down North 
Quay

Up & Down 
Felixstowe Single

Sidings

Arrival Line

Ipswich Top Yard

Field Sidings 
No.1-2
Reception No.2-3

Ipswich Upper 
Yard
Down and Up 
Main

Down Goods Loop

Down and Up 
Main

Down and Up East
Suffolk

Down and Up 
Bacon Factory 
Curve
Down & Up 
Lowestoft

Platforms 1-3

Down & Up Goods

Reception No.1

Sidings

Ipswich

East Suffolk Jn

Felixstowe North 
Quay FLT

Felixstowe Town

Barham

East Suffolk Jn

Ipswich

East Suffolk Jn

Halifax Jn

Claydon GF

Stowmarket L/End

Westerfield

Boss Hall Jn

East Suffolk Jn

Ipswich

East Suffolk Jn

Barham

Ipswich Goods Jn

Trimley

Westerfield Jn

Barham

East Suffolk Jn

Ipswich

Ipswich Goods Jn

Colchester C/End

Claydon GF

Colchester C/End

East Suffolk Jn

Europa Jn

Ipswich

Ipswich Goods Jn

Barham

East Suffolk Jn

P2025/3922209
52m60ch and 61m0ch
OHL Work14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

15/09/25

15/09/25

15/09/25

15/09/25

15/09/25

15/09/25

15/09/25

15/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 25  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0100 Mon

0100 Mon

0100 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0145 Mon

0145 Mon

0410 Mon

15/09/25

15/09/25

15/09/25

15/09/25

15/09/25

15/09/25

15/09/25

15/09/25

15/09/25

15/09/25

0430 Mon

0430 Mon

0430 Mon

0455 Mon

0455 Mon

0455 Mon

0145 Mon

0410 Mon

0410 Mon

0455 Mon

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Possession

Possession

Line Blockage
(Between 
Trains)

Arrival Line

Ipswich Top Yard

Field Sidings 
No.1-2
Ipswich Upper 
Yard
Reception No.2-3

Down Southend

Platform 1

Up & Down 
Southminster

Up Southend

Up Southend

Platform 4

Up Southend

East Suffolk Jn

Ipswich

East Suffolk Jn

Hockley C/End

Wickford

Wickford Jn

Billericay C/End

Billericay C/End

Wickford

Billericay C/End

Ipswich

Ipswich Goods Jn

Billericay C/End

Wickford

Wickford Jn

Hockley C/End

Hockley C/End

Wickford

Hockley C/End

P2025/3922209

P2025/3940979 SERVICES TO TRAVEL OVER THE UP SOUTHEND 
BI-DIRECTIONAL LINE BETWEEN BILLERICAY 
C/END AND HOCKLEY C/END



STRUCTURE FOR AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN 
SCHEDULE PATHS TO OPERATORS. DOWN 
TRAINS TO BE RETIMED WITH THE ENGINEERING
ALLOWANCE OF [4] TO BE MOVED TO 
APPROACHING HOCKLEY



SSV INSPECTIONS TYPE 1

EA1050
EA1060

25m20ch and 35m75ch
Track Maintenance

15/09/25

15/09/25

15/09/25

15/09/25

15/09/25

15/09/25

15/09/25

15/09/25

15/09/25

15/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/11184873

Week 25  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

15/09/25

15/09/25

15/09/25

15/09/25

15/09/25

15/09/25

15/09/25

15/09/25

15/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Down Fast/Down 
Cambridge

Up Cambridge/Up 
Fast

Platforms 1-3

Down and Up 
Chingford

Lea Valley 
Reversible

Down and Up 
Temple Mills

Temple Mills Loop

Reception Line

Down and Up 
Tottenham South 
Curve
Carriage Sidings

Up/Up Cambridge

Platforms 1-3

Up Departure 
Down/Up & Down 
Airport/Up Airport
Down 
Cambridge/Down

Down Goods Loop

Up & Down 
Cambridge Chord

Down Airport/Up &
Down Airport/Up 
Arrival Down

Cheshunt Jn

Bethnal Green North
Jn

Chingford

Chingford

Lea Bridge Jn

Coppermill Jn

Temple Mills West 
Jn

South Tottenham 
East Jn

Chingford

Stansted 
Mountfitchet

Stansted Airport

Stansted South Jn

Elsenham

Stansted 
Mountfitchet

Stansted East Jn

Stansted Airport

Bethnal Green 
North Jn

Cheshunt Jn

Chingford

Clapton Jn

Meridian Water

Ruckholt Rd Jn

Temple Mills West
Jn

Tottenham South 
Jn

Chingford

Elsenham

Stansted Airport

Stansted 
Mountfitchet

Stansted North Jn

Stansted South Jn

P2025/3943227

P2025/3942980

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION FOR CHINGFORD SERVICES



PASSENGER SERVICES DIVERTED VIA SEVEN 
SISTERS



FREIGHT SERVICES DIVERTED VIA SOUTH 
TOTTENHAM AND SEVEN SISTERS



ECS TO/FROM ORIENT WAY TO RUN VIA BOW JN 
AND STRATFORD



ONE PLATFORM TO BE AVAILABLE AT 
LIVERPOOL STREET FOR ARL ECS OUTSTABLED 
FROM CHINGFORD CS



WA CYCLIC TYPE T

NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
STANSTED AIRPORT

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 1-2 AT STANSTED AIRPORT



PATROLLING TYPE L

EA1160
EA1200
EA1280
EA1290

EA1161
EA1220

1m42ch and 13m30ch

1m42ch and 13m30ch

2m65ch and 4m38ch

1m42ch and 13m30ch

1m42ch and 13m30ch

33m45ch and 34m60ch

33m25ch and 34m34ch

Ultrasonic Cover

Remove Rail Defects

S&T Maintenance

Off Track Work

Welding and Grinding

S&T Maintenance

Patrolling 

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10863192

W2025/10863000

W2025/10884961

W2025/10863189

W2025/10863129

W2025/11106060

W2025/10868231

Week 25  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Platform 3

Down/Down Kings 
Lynn

Ely Down Goods 
Loop

Up Platform 
Loop/Up Goods 
Loop
Up & Down/Down 
and Up Bury

Down and Up 
Peterborough

Up & Down Ely 
West Curve

Down and Up 
Norwich

Up/Up Kings Lynn

Down Chesterton 
Jn Yard/Sidings

Ely Down Through
Sidings
Ely Up Through 
Sidings
Papworth Sidings 
(Headshunt)

Papworth Sidings

Cambridge North

Littleport Bypass LC 
(AHBC-X)

Ely

Ely

Chippenham Jn

Chettisham

Ely West Jn

Queen Adelaide LC 
(AHBC-X) 
(ELR:ETN/LOR:EA1
580)
Coldham Lane Jn

Chesterton Jn

Ely

Ely North Jn

Ely North Jn

Cambridge North

Coldham Lane Jn

Ely

Ely

Ely Dock Jn

Ely North Jn

Littleport Bypass 
LC (AHBC-X)

Chesterton Jn

Ely

Ely North Jn

Ely North Jn

P2025/3943368 NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
CAMBRIDGE NORTH



WA CYCLIC TYPE S

Track: Ely West Jn S&C Prep

EA1161
EA1162
EA1540
EA1550
EA1560
EA1580

70m0ch and 70m37ch

70m0ch and 70m37ch

71m64ch and 72m53ch

56m56ch and 71m25ch

70m0ch and 70m37ch

57m40ch and 76m20ch

72m0ch and 72m40ch

Welding and Grinding

URFDO Inspections

Preparatory Work

Resignalling Work

Track Maintenance

Tamping

Track Maintenance

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10863812

W2025/10863909

W2025/11090471

W2025/11091538

W2025/10863811

W2025/11195838

W2025/10863815

Week 25  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

2345 Sun

2345 Sun

2345 Sun

2345 Sun

2345 Sun

2345 Sun

2345 Sun

2345 Sun

2345 Sun

2345 Sun

2345 Sun

2345 Sun

15/09/25

15/09/25

15/09/25

15/09/25

15/09/25

15/09/25

15/09/25

15/09/25

15/09/25

15/09/25

15/09/25

15/09/25

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down/Down Kings 
Lynn

Ely Down Goods 
Loop

Ely Up Platform 
Loop/Ely Up 
Goods Loop
Up Soham Single 
Down/Down and 
Up Soham
Down and Up 
Peterborough

Up & Down Ely 
West Curve

Down and Up 
Norwich

Up/Up Kings Lynn

Down Chesterton 
Jn Yard/Sidings

Ely Down Through
Sidings
Ely Up Through 
Sidings
Papworth Sidings 
(Headshunt)

Papworth Sidings

Littleport Bypass LC 
(AHBC-X)

Ely

Ely

Chippenham Jn

Chettisham

Ely West Jn

Queen Adelaide LC 
(AHBC-X) 
(ELR:ETN/LOR:EA1
580)
Cambridge North

Chesterton Jn

Ely

Ely North Jn

Ely North Jn

Cambridge North

Ely

Ely

Ely Dock Jn

Ely North Jn

Littleport Bypass 
LC (AHBC-X)

Chesterton Jn

Ely

Ely North Jn

Ely North Jn

P2025/3943373 4H83 TO BE RETIMED



GA TO STABLE TRAINS IN PLATFORM 3 AT 
CAMBRIDGE NORTH



WA CYCLIC TYPE S (AMENDED)

CD Signalling: C3R

EA1161
EA1162
EA1540
EA1550
EA1560
EA1580

69m28ch and 72m0ch

69m20ch and 72m10ch

65m46ch and 69m47ch

58m0ch and 76m20ch

57m0ch and 71m63ch

56m56ch and 71m25ch

70m50ch and 71m63ch

71m50ch and 71m63ch

Patrolling 

P & D Maintenance

S&T Maintenance

Tamping

Track Maintenance

Resignalling Work

Welding and Grinding

URFDO Inspections

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10863826

W2025/10864046

W2025/10909071

W2025/11195839

W2025/10863818

W2025/11091355

W2025/10863959

W2025/10863824

Week 25  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down North 
London Relief

Silo Curve

Up Channelsea 
Loop

Down and Up 
North London

Up/Down 
Canonbury

Down and Up Lea 
Curve

Up North 
London/Down 
North London 
(Westbound)
Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North London 
Reversible

Camden Road 
Incline Jn

Westbourne Road Jn

Cedar Jn

Lea Jn

Camden Road West 
Jn

Canonbury West Jn

High Meads Jn

Primrose Hill 
(closed) site of

Navarino Road Jn

Lea Jn

Camden Road East 
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Cedar Jn

Channelsea North
Jn

Gospel Oak Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Westbourne Road
Jn

P2025/3943245 NLL CYCLIC TYPE 7C (ROTR)EA1180
EA1310
EA1320
LN110
LN115
MD145
SO400

0m4ch and 3m0ch

0m4ch and 3m0ch

2m20ch and 1m35ch

2m40ch and 4m10ch

3m70ch and 3m5ch

3m20ch and 4m40ch

2m40ch and 4m10ch

2m40ch and 4m10ch

1m2ch and 3m70ch

0m4ch and 3m0ch

URFDO Inspections

Welding and Grinding

Structures Examination

S&T Maintenance

Patrolling 

Tamping

S&T Maintenance

S&T Maintenance

Patrolling 

Track Maintenance

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10868193

W2025/10743803

W2025/11208692

W2025/10868179

W2025/10868171

W2025/11187033

W2025/10868159

W2025/10868098

W2025/10868168

W2025/10868178

Week 25  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

15/09/25

15/09/25

15/09/25

15/09/25

15/09/25

15/09/25

15/09/25

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
North London

Down North 
London Relief

Up Channelsea 
Loop

Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up North London 
Reversible

Channelsea North Jn

Westbourne Road Jn

Lea Jn

Canonbury West Jn

High Meads Jn

Navarino Road Jn

Camden Road East 
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Channelsea North
Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Westbourne Road
Jn

P2025/3943256 FREIGHT SERVICES DIVERTED VIA THE T&H

ACCESS AVAILABLE TO/FROM THE INCLINE AT 
CAMDEN ROAD CENTRAL JN



NLL CYCLIC TYPE 7

EA1180
EA1320
EA1340
LN110

4m55ch and 3m14ch

3m15ch and 3m25ch

4m55ch and 3m14ch

4m55ch and 3m14ch

4m55ch and 3m14ch

Track Maintenance

S&T Points

URFDO Inspections

Off Track Work

Welding and Grinding

15/09/25

15/09/25

15/09/25

15/09/25

15/09/25

15/09/25

15/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10868175

W2025/10868189

W2025/10868177

W2025/10868192

W2025/10868176

Week 25  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

1800 Sat

1800 Sat

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0115 Sun

0800 Sun

0800 Sun

0800 Sun

14/09/25

14/09/25

14/09/25

15/09/25

14/09/25

15/09/25

15/09/25

14/09/25

15/09/25

15/09/25

15/09/25

0950 Sun

0950 Sun

0800 Sun

0500 Mon

0800 Sun

0500 Mon

0500 Mon

0445 Sun

0500 Mon

0500 Mon

0500 Mon

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric 
Trains

Down and Up 
Poplar

Acton Yard

Reception 1, 2 & 3

Acton Dive-Under

Engine and 
Carriage Line

Down and Up 
Relief

Carriage Line and 
Engine Siding

Washer Bypass

Back Line

Down and Up 
Main

Acton Dive-Under

Down and Up 
Relief

Down and Up 
Relief

Acton West

Acton West

Acton West (inc.)

Old Oak Common 
East Jn

Ealing Broadway

Old Oak Common 
East Jn

CrossRail Depot

Ealing Broadway

Acton West

Acton West

Acton West (inc.)

Acton Wells Jn

Acton East

Acton Main Line

Grand Canal 
Junction

Ladbroke Grove

Old Oak Common
East Jn

Ladbroke Grove

Acton Main Line

Ladbroke Grove

Acton West

P2025/3916785 THROUGHOUT:

TRAINS TO RUN OVER THE MAIN LINES.



UNTIL 0800 SUNDAY:

NO ACCESS TO / FROM THE GREENFORD 
BRANCH, WEST EALING SIDINGS, HAYES YARD, 
HANSON SIDINGS. 

NO ACCESS BETWEEN THE GWML AND ACTON 
YARD.



Work Details = London Old Oak Common HS2 Station
Construction Works, Maintenance



EAS ITEM P/3925528 HAS BEEN MERGED INTO 
THIS POSSESSION

EA1310
GW103
GW130
GW174
GW180

2m25ch and 5m40ch

2m21ch and 5m45ch

2m70ch and 5m19ch

4m57ch and 5m19ch

3m70ch and 5m45ch

3m15ch and 5m27ch

0m42ch and 4m71ch

3m30ch and 5m43ch

Major Projects

In Connection With 
Engineering Work

P-Way Maintenance

Survey Work

Point Heater Maintenance

Major Projects

P-Way Maintenance

S&T Work

13/09/25

13/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11107001

W2025/11211750

W2025/10947970

W2025/11197024

W2025/11237395

W2025/11159440

W2025/10947871

W2025/11189951

Week 25  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0150 Sun

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0430 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
Electric 
Trains

Down and Up 
Relief

Greenford Bay 
Line

Greenford East 
Curve

Down and Up 
West Loop

Goods Loops

Up Bay Platform 5

Up Airport Relief

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Down and Up 
Main

Down and Up 
Airport
Down Airport 
Relief
Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

West Ealing 
Sidings No 2 Loop
/ No 3 Loop

Stockley Bridge Jn 
(inc.)

Greenford

Greenford East Jn

Drayton Green Jn

Stockley Bridge Jn

Hayes and 
Harlington

Heathrow Airport Jn

Greenford West Jn

West Ealing

Hanwell Jn

Stockley Bridge Jn 
(inc.)

Heathrow Tunnel Jn

Southall West Jn

Southall West Jn

Hanwell Jn

Ealing Broadway

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

Hayes and 
Harlington

Heathrow Airport 
Jn

West Ealing

West Ealing Jn

Ealing Broadway

Heathrow Airport 
Jn

Southall East Jn

Southall East Jn

West Ealing Jn

P2025/3916794 TRAINS TO RUN OVER THE MAIN LINES.

NO ACCESS TO / FROM THE GREENFORD 
BRANCH, WEST EALING SIDINGS, HAYES YARD, 
HANSON SIDINGS. 

NO ACCESS BETWEEN THE GWML AND ACTON 
YARD.



Work Details = Maintenance

EA1310
GW103
GW130
GW174
GW180

10m77ch and 12m0ch

8m50ch and 9m9ch

5m75ch and 12m28ch

5m50ch and 12m28ch

Patrolling 

Patrolling 

S&T Points

In Connection With 
Engineering Work

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11176829

W2025/11176990

W2025/11189964

W2025/11211707

Week 25  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

1305 Sun

15/09/25

15/09/25

14/09/25

15/09/25

15/09/25

15/09/25

15/09/25

15/09/25

14/09/25

15/09/25

15/09/25

15/09/25

15/09/25

15/09/25

15/09/25

0300 Mon

0300 Mon

1305 Sun

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

1305 Sun

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Platforms 1-2

Up Riverside

Down and Up 
Tilbury

Departure Line

Down Goods

Down Riverside

Exchange Sidings

Up Goods

Down and Up 
Thames Haven

Reception Line

Sidings 1-3

Purfleet Long 
Sidings

Down Through 
Sidings
Stora Sidings H7 
& H8
Stora Sidings

Sidings 1-2

Headshunt

Down and Up 
Tilbury

Barking Riverside

Barking Tilbury Line 
Jn East

Pitsea

Renwick Road Jn

Ripple Lane East Jn 
(Down 
Tilbury/Goods)
Barking Riverside

Renwick Road Jn

Barking Tilbury Line 
Jn East

Thames Haven

Renwick Road Jn

Freightliner Depot 
East End GF

Purfleet

Ripple Lane

Ripple Lane West 
Yard

West Thurrock Jn

Barking Riverside

Barking Tilbury 
Line Jn East

Down Riverside 
Junction

Renwick Road Jn

Ripple Lane East 
Jn (Up Tilbury)

Thames Haven Jn

Barking Tilbury 
Line Jn East

Freightliner Depot
West End GF

Purfleet

Ripple Lane

Ripple Lane West 
Yard

Barking Tilbury 
Line Jn East

P2025/3943544 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAYS, PURFLEET, 
RAINHAM AND UPMINSTER 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAYS AND PITSEA UNTIL 
1305 SUN 



ARL T&H SERVICES TO TERMINATE/START FROM 
BARKING PLATFORM 1 FREIGHT SERVICES TO 
BE RE-TIMED AND DIVERT VIA OCKENDON 
AFTER 1305 SUN OR NOT TO RUN



NO ACCESS AVAILABLE TO/FROM RIPPLE 
LANE/DAGENHAM DOCK/PURFLEET 

NO ACCESS AVAILABLE TO/FROM TILBURY 
RAILPORT/THAMES GATEWAY UNTIL 1305 SUN 
VIA OCKENDON 



ARL TO STABLE TRAINS IN PLATFORM 1 AT 
BARKING AND PLATFORM 3 AT GOSPEL OAK 

TRAINS TO STABLE IN PLATFORMS 1-2 AT 
BARKING RIVERSIDE



PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS IN SEABROOK SIDING 

ROAD TO BE OPEN AT PURFLEET LC, LOW 
STREET LC, EAST TILBURY LC, STANFORD-LE-
HOPE LC AND PITSEA HALL LC 



LTS CYCLIC TYPE 6

CD Track: Ripple Lane Up Goods 6 Week Follow Up

EA1390
EA1395
EA1420
SO400
SO420

7m70ch and 18m55ch

15m50ch and 16m55ch

7m60ch and 11m5ch

7m60ch and 18m60ch

20m0ch and 32m0ch

7m70ch and 18m55ch

7m60ch and 11m5ch

Tamping

S&C Grinding Train

OHL Work

S&T Maintenance

OTP Ballast Regulator

OTP Ballast Regulator

Follow Up Tamping

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11185637

W2025/11186553

W2025/11093835

W2025/11189162

W2025/11185548

W2025/11185599

W2025/11029802

Week 25  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0001 Sat

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

19/09/25

15/09/25

15/09/25

15/09/25

15/09/25

15/09/25

2359 Fri

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Up & Down 
Sizewell

Platforms 1-2

Up & Down

Down Platform

Down and Up 
Lowestoft

Down and Up 
Branch/Up & 
Down Branch

Sizewell LC

Cromer

Sheringham

North Walsham

Bungalow Lane LC 
(R/G-X)

Cromer

Saxmundham Jn

Cromer

North Walsham

Wensum Jn

Whitlingham Jn

P2025/4034461

P2025/3938912

NO ACCESS TO SIZEWELL BRANCH FROM 2310 
ON FRIDAY 21ST FEBRUARY 2025 TO 0525 ON 
MONDAY 5TH JANUARY 2026



TOKEN REQUIRED FOR THE UP & DOWN 
SIZEWELL



BLOCKADE 

POSSESSION COVERS FROM 2025 WEEK 48 TO 
2026 WEEK 41



CD Enhancements: Sizewell C Project

GA: ACCESS TO BE AVAILABLE TO/FROM 
NORWICH / CROWN POINT VIA RECEPTION 
ROADS



GE CYCLIC TYPE 132

EA1430
EA1520

EA1470
EA1480
EA1490

92m16ch and 95m79ch

1m70ch and 5m20ch

2m45ch and 9m10ch

Major Projects

Flail Mowing Machine

Track Maintenance

13/09/25

15/09/25

15/09/25

15/09/25

15/09/25

15/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11088422

W2025/11192394

W2025/11177083

Week 25  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0630 Sun

0630 Sun

0630 Sun

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down 
Slow/Stamford 
(Platform 5)
Up Stamford 
(Platform 4)

Down Slow

Down 
March/Platform 7
Up March/Platform
6
March 
Independent

Down Fast

Two Way Goods 
Line

Up Slow

Up Fast

Down Slow / Down
Stamford 
(Platform 5)
Down Fast

Up Stamford 
(Platform 4)

Helpston Jn

Peterborough South

Tallington 
Crossovers

Peterborough North

Peterborough

Tallington 
Crossovers

Peterborough 
Station

Peterborough North

Werrington Jn

Werrington Jn

Peterborough South

Fletton Jn

Helpston Jn

Helpston Jn

Kings Dyke

Peterborough

Peterborough 
South

Peterborough 
Station

Tallington 
Crossovers

Fletton Jn

Peterborough 
South

Werrington Jn

P2025/3823360 NO ACCESS TO/EGRESS FROM NENE CARRIAGE 
SIDINGS 

DOWN TRAINS TO BE RETIMED OVER THE DOWN
FAST LINE BETWEEN FLETTON JN AND 
PETERBOROUGH TERMINATING IN PLATFORM 1 
OR 2



PLATFORM 1 OR 2 TO REMAIN LIVE FOR 
STABLING

EA1560
LN101
LN135
LN147

77m60ch and 78m20ch

76m30ch and 76m70ch

76m30ch and 76m70ch

83m22ch and 83m38ch

Patrolling 

Technical Inspection

Track Maintenance

Structures Examination

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11194123

W2025/11191469

W2025/10252616

W2025/11202070

Week 25  - Continued



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0100 Mon

0100 Mon

0100 Mon

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

21/09/25

22/09/25

21/09/25

21/09/25

22/09/25

22/09/25

22/09/25

22/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

0615 Sun

0400 Mon

0615 Sun

0615 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0945 Sun

0945 Sun

0945 Sun

0945 Sun

0945 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains

Up Stratford Down

Down and Up 
Main

Down and Up 
Electric

Platforms 13-17

Platforms 5-12

Up Stratford Down

Down and Up 
Electric

Platforms 13-17

Down and Up 
Branch

Up Passenger 
Avoiding

Down Passenger 
Avoiding

Down and Up 
Electric

All Lines

Gas Factory Jn

Bethnal Green West 
Jn

Bow Jn

Liverpool Street

Gas Factory Jn

Bow Jn

Liverpool Street

Woodgrange Park Jn

Forest Gate Jn

Ilford L/End

Ilford Depot C/End 
Jn

Aldersbrook 
Carriage Sidings

Bow Jn

Liverpool Street

Bow Jn

Liverpool Street

Forest Gate Jn

Ilford L/End

Manor Park

Stratford C/End Jn

Aldersbrook 
Carriage Sidings

P2025/3943035

P2025/3942168

GEML SERVICES TO TRAVEL OVER THE 
ELECTRIC / SUBURBAN LINES BETWEEN 
BETHNAL GREEN WEST JN AND LIVERPOOL 
STREET AND BE RE-PLATFORMED IN 
PLATFORMS 1-4 AND 13-17 AT LIVERPOOL 
STREET 



TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 5-12 AT LIVERPOOL STREET FROM 
0105 SUN TO 0400 MON (SECTIONAL APPENDIX 
MODULE AR 1 REFERS)

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 13-17 AT LIVERPOOL STREET FROM
0105 TO 0615 SUN AND 0100 TO 0400 MON 
(SECTIONAL APPENDIX MODULE AR 1 REFERS)  


ELIZABETH LINE SERVICES REQUIRE TWO 
PLATFORMS AT LIVERPOOL STREET (HIGH 
LEVEL) 

 



GE CYCLIC TYPE 2

ELECTRIC LINE SERVICES TO TRAVEL OVER THE
DOWN AND UP MAIN BETWEEN STRATFORD 
C/END JN AND ROMFORD L/END JN



PANTOGRAPHS TO BE LOWERED ON TRAINS 
STABLED AT ALDERSBROOK SIDINGS.



c2c TO RUN TO FENCHURCH STREET VIA WEST 
HAM



ACCESS AVAILABLE TO ILFORD CS FROM THE 
COUNTRY END ONLY



LUL TO NOTE JUBILEE LINE TO BE OPEN 



Maintenance (Electrics - South)

EA1010
EA1400

EA1010
EA1030

0m0ch and 3m0ch

4m30ch and 8m10ch

Track Maintenance

Track Maintenance

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

22/09/25

22/09/25

22/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

26Week

W2025/11186910

W2025/11186906



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

22/09/25

22/09/25

22/09/25

22/09/25

22/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

0425 Mon

0425 Mon

0425 Mon

0425 Mon

0425 Mon

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Branch

Up Passenger 
Avoiding

Down Passenger 
Avoiding

Down and Up 
Electric

All Lines

Platforms 1-3

Down Passenger 
Loop
Platform 5

Up and Down 
Clacton

Up and Down 
Avoiding

Down and Up 
Clacton

Up & Down Goods

Down and Up 
Main

Down and Up 
Goods

Down and Up 
Colchester Town

Down and Up 
Hythe Curve

Carriage Sidings

Down Sidings

Washer Road

No.1 Reception

Woodgrange Park Jn

Forest Gate Jn

Ilford L/End

Ilford Depot C/End 
Jn

Aldersbrook 
Carriage Sidings

Colchester

Colchester Jn

Hunwick Jn

Wivenhoe

Colchester

Colchester C/End

Colchester L/End

Colchester Town

Colne Jn

Colchester

Forest Gate Jn

Ilford L/End

Manor Park

Stratford C/End Jn

Aldersbrook 
Carriage Sidings

Colchester

Colchester Jn

Colchester L/End

East Gate Jn

Hythe Jn

Colchester

P2025/3942169

P2025/3942266

ELECTRIC LINE SERVICES TO TRAVEL OVER THE
DOWN AND UP MAIN BETWEEN STRATFORD 
C/END JN AND ROMFORD L/END JN



PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS AT ALDERSBROOK SIDINGS.





c2c TO RUN TO FENCHURCH STREET VIA WEST 
HAM



ACCESS AVAILABLE TO ILFORD CS FROM THE 
COUNTRY END ONLY

LUL TO NOTE JUBILEE LINE TO BE OPEN 

Maintenance (Electrics - South)

GA TO STABLE TRAINS IN PLATFORMS 4, 5 AND 
6, UP PASSENGER LOOP, BRIDGE ROAD AND 
SUDBURY DOCK AT COLCHESTER 



GE CYCLIC TYPE M (AMENDED)

EA1010
EA1030

EA1011
EA1090
EA1100

4m30ch and 8m10ch

50m65ch and 51m75ch

Track Maintenance

Track Maintenance

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11186962

W2025/11243610

Week 26  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

22/09/25

22/09/25

22/09/25

22/09/25

22/09/25

22/09/25

22/09/25

22/09/25

22/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains

Down and Up 
Main

Platforms 2-3

Single/Up Harwich

Platform 1

North Curve

Down Harwich

Down Siding

Down Siding

Up & Down 
Sidings/Yard

Down Main/Down 
Bury

Down Goods Loop

Down and Up 
Main

Up Bury/Up Main

Down & Up Goods
Loop

Down and Up 
Main

Halifax Jn

Harwich International

Manningtree

Manningtree

Manningtree East Jn

Harwich International

Manningtree

Mistley

Parkeston West LC

Haughley Jn

Claydon GF

Trowse Jn

Bury St. Edmunds

Stowmarket

Europa Jn

Colchester C/End

Harwich 
International

Harwich Town

Manningtree

Manningtree 
North Jn

Manningtree 
South Jn

Manningtree

Mistley

Parkeston Goods 
Jn

Bury St. Edmunds

Claydon GF

Europa Jn

Haughley Jn

Stowmarket L/End

Ipswich C/End

P2025/3922248

P2025/3942243

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN COLCHESTER AND 
IPSWICH AND BETWEEN MANNINGTREE AND 
HARWICH TOWN



FELIXSTOWE FREIGHT SERVICES DIVERTED VIA 
BURY ST EDMUNDS, ELY, PETERBOROUGH AND 
LEICESTER TO NUNEATON AND THE WCML



ROAD TO BE OPEN AT MANNINGTREE LC

ROAD TO BE OPEN AT PARKESTON WEST LC



MANNINGTREE PLATFORM 1 TO BE KEPT CLEAR 
OF TRAINS



TRAINS TO STABLE IN COLCHESTER PLATFORMS
5- 6, BRIDGE ROAD, SUDBURY DOCK



TRAINS TO STABLE AS REQUIRED IN HARWICH 
INTERNATIONAL PLATFORMS 1 AND 3



WDA: Wheel Timbers River Stour

WDA: Wheel Timbers Cattawade

WDA: Manningtree Drainage

GE CYCLIC TYPE D

TRACK: PREP Rail Train Prep for Beecroft Down Re-
Rail

EA1011
EA1120

EA1012
EA1013
EA1530

52m60ch and 61m0ch

59m46ch and 63m7ch

58m45ch and 60m55ch

58m45ch and 60m55ch

58m45ch and 60m55ch

59m46ch and 63m7ch

83m10ch and 98m0ch

87m0ch and 92m0ch

83m10ch and 98m0ch

81m0ch and 83m10ch

82m70ch and 83m40ch

OHL Work

Telecoms Maintenance

Wheel Timber Renewal

Drainage Work

Wheel Timber Renewal

Telecoms Maintenance

PL Tamping

Track Maintenance

OTM Ballast Regulator

Track Maintenance

S&T Maintenance

20/09/25

20/09/25

20/09/25

20/09/25

20/09/25

20/09/25

20/09/25

20/09/25

20/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11095338

W2025/11194779

W2025/10977138

W2025/10976870

W2025/10977186

W2025/11194851

W2025/11187053

W2025/11198296

W2025/11187057

W2025/11202029

W2025/11196299

Week 26  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0135 Mon

0135 Mon

0135 Mon

0135 Mon

0135 Mon

0135 Mon

0135 Mon

0135 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0145 Mon

0145 Mon

0410 Mon

0830 Sun

22/09/25

22/09/25

22/09/25

22/09/25

22/09/25

22/09/25

22/09/25

22/09/25

22/09/25

22/09/25

22/09/25

22/09/25

22/09/25

22/09/25

22/09/25

21/09/25

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0455 Mon

0455 Mon

0455 Mon

0145 Mon

0410 Mon

0410 Mon

0455 Mon

1030 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Possession

Possession

Line Blockage
(Between 
Trains)

Line Blockage

Down Main/Down 
Bury

Down Goods Loop

Down and Up 
Main

Down and Up 
Bacon Factory 
Curve
Up Bury/Up Main

Down & Up Goods
Loop

Sidings

Sidings

Down Southend

Platform 1

Up & Down 
Southminster

Up Southend

Up Southend

Platform 4

Up Southend

Down and Up Fast

Haughley Jn

Claydon GF

Trowse Jn

Boss Hall Jn

Bury St. Edmunds

Stowmarket

Barham

Diss

Hockley C/End

Wickford

Wickford Jn

Billericay C/End

Billericay C/End

Wickford

Billericay C/End

Hackney Downs

Bury St. Edmunds

Claydon GF

East Suffolk Jn

Europa Jn

Haughley Jn

Stowmarket L/End

Barham

Diss

Billericay C/End

Wickford

Wickford Jn

Hockley C/End

Hockley C/End

Wickford

Hockley C/End

Bethnal Green 
East Jn

P2025/3939743

P2025/3940882

P2025/3939002

GE CYCLIC TYPE 125

SERVICES TO TRAVEL OVER THE UP SOUTHEND 
BI-DIRECTIONAL LINE BETWEEN BILLERICAY 
C/END AND HOCKLEY C/END



STRUCTURE FOR AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN 
SCHEDULE PATHS TO OPERATORS. DOWN 
TRAINS TO BE RETIMED WITH THE ENGINEERING
ALLOWANCE OF [4] TO BE MOVED TO 
APPROACHING HOCKLEY



SSV INSPECTIONS TYPE 1

SERVICES TO TRAVEL OVER THE DOWN AND UP 
SUBURBAN BETWEEN BETHNAL GREEN WEST JN
AND HACKNEY DOWNS NORTH JN



Maintenance: Patrolling

EA1012
EA1013
EA1530
EA1744

EA1050
EA1060

EA1160

83m10ch and 98m0ch

83m10ch and 98m0ch

87m0ch and 92m0ch

81m0ch and 83m10ch

37m0ch and 38m0ch

25m20ch and 35m75ch

1m40ch and 2m67ch

OTM Ballast Regulator

PL Tamping

Track Maintenance

Track Maintenance

S&T Maintenance

Track Maintenance

Patrolling 

22/09/25

22/09/25

22/09/25

22/09/25

22/09/25

22/09/25

22/09/25

22/09/25

22/09/25

22/09/25

22/09/25

22/09/25

22/09/25

22/09/25

22/09/25

21/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11187111

W2025/11187204

W2025/11198227

W2025/11202233

W2025/11196345

W2025/11187989

W2025/10846829

Week 26  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0200 Fri

0200 Fri

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

22/09/25

22/09/25

22/09/25

22/09/25

22/09/25

26/09/25

26/09/25

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0350 Fri

0350 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage

Line Blockage

Down and Up 
Cambridge

Lea Valley 
Reversible

Down and Up 
Tottenham South 
Curve
Temple Mills Loop

Reception Line

Down and Up 
Temple Mills

Temple Mills Loop

Down and Up 
Cambridge

Lea Valley 
Reversible

Down and Up 
Tottenham South 
Curve
Down and Up 
Temple Mills

Temple Mills Loop

Reception Line

Down and Up 
Cambridge
Bay 
Platform/Platform 
3
Down and Up 
Southbury

Cheshunt Jn

Lea Bridge Jn

Tottenham South Jn

Temple Mills West 
Jn

Temple Mills West 
Jn

Coppermill Jn

Temple Mills West 
Jn

Cheshunt Jn

Lea Bridge Jn

Tottenham South Jn

Coppermill Jn

Temple Mills West 
Jn

Cheshunt

Cheshunt Jn

Clapton Jn

Meridian Water

South Tottenham 
East Jn

Temple Mills West
Jn

Temple Mills West
Jn

Temple Mills West
Jn

Clapton Jn

Meridian Water

South Tottenham 
East Jn

Temple Mills West
Jn

Cheshunt Jn

Theobalds Grove

P2025/3943153

P2025/3943159

P2025/4141566

WEST ANGLIA SERVICES TO RUN VIA SEVEN 
SISTERS

ECS TO/FROM ORIENT WAY TO RUN VIA BOW JN 
AND STRATFORD



FIRST LEA VALLEY REVERSIBLE SERVICE TO 
RUN FROM ORIENT WAY CS 0822 TO MERIDIAN 
WATER



LUL VICTORIA LINE TO BE OPEN



WA CYCLIC TYPE E

WEST ANGLIA SERVICES TO RUN VIA SEVEN 
SISTERS

ECS TO/FROM ORIENT WAY TO RUN VIA BOW JN 
AND STRATFORD



WA CYCLIC TYPE E

NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
CHESHUNT STATION

EA1160
EA1280
EA1290

EA1160
EA1280
EA1290

EA1160
EA1190

4m66ch and 13m30ch

4m70ch and 5m31ch

4m66ch and 13m30ch

4m66ch and 13m30ch

6m10ch and 13m30ch

4m66ch and 13m30ch

4m66ch and 13m30ch

4m66ch and 13m30ch

4m70ch and 5m31ch

4m66ch and 13m30ch

13m70ch and 14m10ch

Welding and Grinding

S&T Maintenance

URFDO Inspections

Track Maintenance

Off Track Work

Welding and Grinding

Track Maintenance

URFDO Inspections

S&T Maintenance

Off Track Work

Station Work

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

22/09/25

22/09/25

22/09/25

22/09/25

22/09/25

26/09/25

26/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10847516

W2025/11021199

W2025/10847562

W2025/10847587

W2025/10847595

W2025/10847720

W2025/10847833

W2025/10847679

W2025/11021143

W2025/10847807

W2025/11218138

Week 26  - Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Platforms 1-3

Up Departure 
Down/Up & Down 
Airport/Up Airport
Down Goods Loop

Down and Up 
Cambridge

Up & Down 
Cambridge Chord

Down Airport/Up &
Down Airport/Up 
Arrival Down

Stansted Airport

Stansted South Jn

Stansted 
Mountfitchet

Stansted North Jn

Stansted East Jn

Stansted Airport

Stansted Airport

Stansted 
Mountfitchet

Stansted North Jn

Stansted South Jn

P2025/3943008 NO TRAINS TO BE STABLED IN PLATFORM 2 AT 
STANSTED AIRPORT

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 1 AND 3 AT STANSTED AIRPORT



PATROLLING TYPE L

EA1161
EA1220

34m20ch and 36m57ch

33m25ch and 34m34ch

34m75ch and 37m4ch

S&T Maintenance

Patrolling 

Drainage Work

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10859970

W2025/10846825

W2025/10846826

Week 26  - Continued
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Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

21/09/25

21/09/25

22/09/25

21/09/25

22/09/25

21/09/25

21/09/25

22/09/25

22/09/25

22/09/25

21/09/25

0830 Sun

0830 Sun

0400 Mon

0830 Sun

0400 Mon

0830 Sun

0830 Sun

0400 Mon

0400 Mon

0400 Mon

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up

No.8 Platform Line

No.7 Platform Line

Platforms 1-8

Platform Line

Through Line

Down Goods Loop

Down Slow

Platform 3

Up Newmarket 
Down

Up Goods Loop

Down and Up 
Royston

Down Goods Loop

Reception North

Post Office Ladder

Reception South

Reception Sidings 
1-2
No.3 to No.7 
Carriage Siding
Fletchers Terrace 
Ladder
Headshunt

Wash Road

Chisholm Line

Cavendish Road 
Ladder
Bypass Road

No.08 to 09 
Carriage Sidings

Waterbeach

Cambridge

Coldham Lane Jn

Cambridge

Cambridge North

Coldham Lane Jn

Great Chesterford

Royston

Whittlesford Parkway

Cambridge

Audley End

Cambridge

Cambridge C/End

Cambridge L/End

Cambridge North

Cherry Hinton 
Bypass CCTV

Great Chesterford

Shepreth Branch 
Jn

Whittlesford 
Parkway

Cambridge

P2025/3942886 GTR RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN CAMBRIDGE 
NORTH/CAMBRIDGE AND ROYSTON 



GA RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN CAMBRIDGE NORTH AND 
AUDLEY END 



CROSS COUNTRY TRAINS RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE BETWEEN 
STANSTED AIRPORT AND CAMBRIDGE



GBRF WHITEMOOR SERVICES TO RUN VIA 
PETERBOROUGH (RR) & ECML 



SERVICES TO TERMINATE/START FROM UP 
PLATFORM AT AUDLEY END 



SERVICES TO TERMINATE/START FROM 
PLATFORMS 5,6,7 AND 8 AT CAMBRIDGE

NO ACCESS TO/FROM PLATFORMS 1-4 AT 
CAMBRIDGE 



PANTOGRAPHS TO BE LOWERED ON TRAINS 
STABLED IN PLATFORMS 2 & 3 AT CAMBRIDGE 
0205 SUN AND 0350 MON 



PANTOGRAPHS TO BE LOWERED ON TRAINS 
STABLED IN PLATFORMS 5 & 6 AT CAMBRIDGE, 
CAMBRIDGE NORTH AND CS 0050 TO 0725 SUN. 


ROAD TO BE OPEN AT THE FOLLOWING LC'S: 
STATION ROAD (SHELFORD LC), ICKLETON 
ROAD, LC MELDRETH ROAD LC, SHEPRETH LC 
AND FOXTON LC FOR RAIL REPLACEMENT BUS 
SERVICE 



WA CYCLIC TYPE J

AWD: Long Road (Cambridge) Down Re-Rail 

CD Signalling: C3R 

ECDP

EA1161
EA1230
EA1530
LN125

51m75ch and 55m40ch

48m40ch and 49m70ch

46m51ch and 50m54ch

45m10ch and 50m0ch

C2 Rerail - Both Rails

S&C Stoneblowing

LC Work Track

Major Projects

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10920811

W2025/11188374

W2025/11194980

W2025/10972806

Week 26  - Continued
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Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0205 Sun

0205 Sun

0205 Sun

0830 Sun

0830 Sun

0830 Sun

22/09/25

21/09/25

22/09/25

22/09/25

22/09/25

22/09/25

0400 Mon

0830 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

No.10 to 16 
Carriage Sidings
No.17 Carriage 
Siding
Coldham Lane 
Ladder
Engine Spur

Engine Siding No 
1 and 2
Shunt Spur

Down Chesterton 
Jn Yard/Sidings

Rugby Portland 
Cement

Down and Up

Platforms 1-4

No.7 Platform Line

No.8 Platform Line

Chesterton Jn

Foxton

Cambridge

Cambridge

Cambridge L/End

Chesterton Jn

Foxton

Audley End

Cambridge

Cambridge C/End

P2025/3942886

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 26  - Continued

Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down North 
London Relief

Silo Curve

Down and Up 
North London

Up/Down 
Canonbury

Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North 
London/Down 
North London 
(Westbound)
Down and Up NL 
DC Electric

Up North London 
Reversible

Camden Road 
Incline Jn

Westbourne Road Jn

Cedar Jn

Camden Road West 
Jn

Canonbury West Jn

Navarino Road Jn

Lea Jn

Camden Jn

Camden Road East 
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Cedar Jn

Gospel Oak Jn

Highbury Vale Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Primrose Hill Jn

Westbourne Road
Jn

P2025/3943270 NLL CYCLIC TYPE 7A (ROTR)EA1180
EA1310
EA1320
LN110
LN115
MD145
SO400

3m70ch and 3m5ch

2m0ch and 3m20ch

5m50ch and 2m0ch

1m2ch and 3m70ch

3m20ch and 4m40ch

3m20ch and 4m40ch

3m20ch and 4m40ch

3m20ch and 4m40ch

4m17ch and 2m35ch

Patrolling 

Survey Work

Survey Work

Patrolling 

Track Maintenance

Welding and Grinding

URFDO Inspections

Off Track Work

S&T Points

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10857907

W2025/10886097

W2025/10886055

W2025/10857965

W2025/10856467

W2025/10856470

W2025/10856534

W2025/10856471

W2025/10859973

Week 26  - Continued
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Data freeze:
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EAS - Section 7
Version 4.2

EAS_V4_2_2025

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

0035 Mon

0035 Mon

0035 Mon

0035 Mon

22/09/25

22/09/25

22/09/25

22/09/25

22/09/25

22/09/25

22/09/25

22/09/25

22/09/25

22/09/25

22/09/25

22/09/25

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0415 Mon

0415 Mon

0415 Mon

0415 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
North London

Down North 
London Relief

Up Channelsea 
Loop

Up/Down 
Canonbury

Down and Up East
London Line

Down and Up Lea 
Curve

Graham Road 
Curve

Up North London 
Reversible

Platforms 1-3

Up Departure 
Down/Up & Down 
Airport/Up Airport
Down Airport/Up &
Down Airport/Up 
Arrival Down
Up & Down 
Cambridge Chord

Channelsea North Jn

Westbourne Road Jn

Lea Jn

Canonbury West Jn

Dalston Junction

High Meads Jn

Navarino Road Jn

Camden Road East 
Jn

Stansted Airport

Stansted East Jn

Stansted Airport

Stansted East Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Channelsea North
Jn

Highbury Vale Jn

Highbury and 
Islington

Lea Jn

Navarino Road Jn

Westbourne Road
Jn

Stansted Airport

Stansted East Jn

Stansted North Jn

P2025/3943283

P2025/3943514

RAIL REPLACEMENT ROAD SERVICE WILL BE IN 
OPERATION 



FREIGHT SERVICES DIVERTED VIA THE T&H



NLL CYCLIC TYPE 6A

GA TO STABLE TRAINS AS REQUIRED IN 
PLATFORMS 1 AND 3 AT STANSTED AIRPORT

NO TRAINS TO BE STABLED IN PLATFORM 2 AT 
STANSTED AIRPORT



INSPECTIONS TYPE L

EA1180
EA1320
EA1325
EA1340
LN110
SO511

EA1220

3m20ch and 4m40ch

4m40ch and 3m20ch

4m40ch and 3m20ch

4m40ch and 3m20ch

4m40ch and 3m20ch

4m50ch and 2m0ch

2m6ch and 3m12ch

34m20ch and 36m57ch

URFDO Inspections

Welding and Grinding

Off Track Work

P & D Maintenance

Track Maintenance

Survey Work

Structures Examination

S&T Maintenance

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

22/09/25

22/09/25

22/09/25

22/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10856540

W2025/10856538

W2025/10856515

W2025/10856541

W2025/10856473

W2025/10885571

W2025/11138369

W2025/10860106

Week 26  - Continued
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Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

1800 Sat

1800 Sat

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0115 Sun

0150 Sun

0800 Sun

0800 Sun

21/09/25

21/09/25

21/09/25

22/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

22/09/25

22/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

22/09/25

22/09/25

0950 Sun

0950 Sun

0800 Sun

0500 Mon

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0500 Mon

0500 Mon

0800 Sun

0800 Sun

0800 Sun

0445 Sun

0430 Sun

0500 Mon

0500 Mon

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric 
Trains
Possession

Possession

Down and Up 
Poplar

Acton Yard

Reception 1, 2 & 3

Acton Dive-Under

Engine and 
Carriage Line

Greenford Bay 
Line

Greenford East 
Curve

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Down and Up 
Relief

Back Line

Washer Bypass

Carriage Line

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Down and Up 
Main

West Ealing 
Sidings No 2 Loop
/ No 3 Loop
Acton Dive-Under

Down and Up 
Relief

Acton West

Acton West

Acton West (inc.)

Old Oak Common 
East Jn

Greenford

Greenford East Jn

Drayton Green Jn

Southall East Jn

Southall East Jn

CrossRail Depot

Old Oak Common 
East Jn

Greenford West Jn

West Ealing

Hanwell Jn

Southall East Jn

Hanwell Jn

Acton West

Acton West

Acton Wells Jn

Acton East

Acton Main Line

Grand Canal 
Junction

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

Ladbroke Grove

Old Oak Common
East Jn

West Ealing

West Ealing Jn

Ladbroke Grove

West Ealing Jn

Acton Main Line

Ladbroke Grove

P2025/3927453 THROUGHOUT:

TRAINS TO RUN OVER MAIN LINES. 



UNTIL 0800 SUNDAY:

NO ACCESS TO / FROM ACTON YARD AND WEST 
EALING SIDINGS.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN WEST EALING SIDINGS LOOPS NO.2 &
NO.3 BETWEEN 0150 SUN AND 0430 SUN ONLY.



Work Details: London Old Oak Common HS2 Station 
Construction Works, Maintenance.

EA1310
GW103
GW117
GW130
GW174

3m15ch and 5m27ch

4m65ch and 5m30ch

3m30ch and 8m27ch

0m42ch and 4m71ch

2m44ch and 4m40ch

2m70ch and 5m19ch

4m57ch and 5m19ch

2m43ch and 8m30ch

4m11ch and 5m20ch

Major Projects

Patrolling 

S&T Work

P-Way Maintenance

Major Projects

P-Way Maintenance

Survey Work

In Connection With 
Engineering Work

Rail Testing and Lubrication

20/09/25

20/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11159507

W2025/11178787

W2025/11193051

W2025/10948248

W2025/11107081

W2025/10948237

W2025/11232843

W2025/11236233

W2025/11235543

Week 26  - Continued
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Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0200 Sun

0200 Sun

0001 Sat

22/09/25

22/09/25

26/09/25

0200 Mon

0200 Mon

2359 Fri

Possession

Possession

Possession

Down and Up 
Main

Down and Up 
Tilbury

Up & Down 
Sizewell

Leigh-on-Sea L/End

Pitsea Jn

Sizewell LC

Basildon

Stanford-le-Hope

Saxmundham Jn

P2025/3943118

P2025/4034462

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN BASILDON / STANFORD-LE-
HOPE AND LEIGH-ON-SEA 



SINGLE LINE WORKING IN ACCORDANCE WITH 
RB MODULE P 1 10, OVER THE UP MAIN 
BETWEEN LAINDON AND BASILDON. [2] 
REQUIRED IN THE DOWN DIRECTION ON THE 
APPROACH TO BASILDON 



C2C TO PROVIDE DISPATCH AT BASILDON 
PLATORM 1



ROAD TO BE OPEN AT STANFORD-LE-HOPE LC 
AND PITSEA HALL LC



LTS CYCLIC TYPE 18

NO ACCESS TO SIZEWELL BRANCH FROM 2310 
ON FRIDAY 21ST FEBRUARY 2025 TO 0525 ON 
MONDAY 5TH JANUARY 2026



TOKEN REQUIRED FOR THE UP & DOWN 
SIZEWELL



BLOCKADE 

POSSESSION COVERS FROM 2025 WEEK 48 TO 
2026 WEEK 41



CD Enhancements: Sizewell C Project

EA1380
EA1390

EA1430
EA1520

24m55ch and 32m0ch

25m0ch and 32m0ch

24m55ch and 32m0ch

24m55ch and 32m0ch

24m55ch and 32m0ch

24m55ch and 32m0ch

92m16ch and 95m79ch

Tamping

OHL Work

Tamping

Track Maintenance

Tamping

Tamping

Major Projects

21/09/25

21/09/25

20/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11189645

W2025/11095078

W2025/11189557

W2025/11189506

W2025/11189642

W2025/11189636

W2025/11091499
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0040 Sun

0040 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0830 Sun

0950 Sun

28/09/25

29/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

29/09/25

0145 Sun

0400 Mon

0950 Sun

0950 Sun

0950 Sun

0950 Sun

0950 Sun

0950 Sun

0950 Sun

0950 Sun

0950 Sun

0830 Sun

0830 Sun

0830 Sun

0950 Sun

0950 Sun

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Down and Up 
Suburban

Platforms 1-4

Down Fast/Down 
Cambridge

Down and Up 
Enfield

Up Southbury/Up 
Suburban

Platforms 1-3

Down and Up 
Chingford

Up Cambridge/Up 
Fast

Platforms 1-3

Down 
Suburban/Down 
Southbury
Graham Road 
Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Down and Up T&H

Sidings 1-9

Washer Road

Up/Down Seven 
Sisters Chord

Down and Up 
Suburban

Bethnal Green West 
Jn

Liverpool Street

Coppermill Jn

Enfield Town

Liverpool Street

Chingford

Chingford

Bethnal Green East 
Jn

Enfield Town

Cheshunt Jn

Navarino Road Jn

South Tottenham 
West Jn

Tottenham South Jn

South Tottenham 
East Jn

Chingford Carriage 
Sidings

Seven Sisters Jn

Bethnal Green West 
Jn

Liverpool Street

Bethnal Green 
East Jn

Bury Street Jn

Cheshunt Jn

Chingford

Clapton Jn

Coppermill Jn

Enfield Town

Liverpool Street

Reading Lane Jn

Seven Sisters Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Chingford 
Carriage Sidings

Seven Sisters Jn

Liverpool Street

P2025/3943282 TRAINS TO TRAVEL OVER MAIN / ELECTRIC LINES
BETWEEN BETHNAL GREEN WEST JN AND 
LIVERPOOL STREET 



RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION FOR ARL UNTIL 0950 SUN



WEST ANGLIA SERVICES TO RUN VIA THE LEA 
VALLEY / COPPERMILL JN AND STRATFORD 
FROM 0145 TO 0950 SUN

ECS TO/FROM ORIENT WAY TO RUN VIA BOW JN 
AND STRATFORD FROM 0145 TO 0950 SUN



TRAINS TO BE RE-PLATFORMED IN PLATFORMS 
5-17 AT LIVERPOOL STREET 



NO ACCESS TO/FROM PLATFORMS 1-4 AT 
LIVERPOOL STREET FROM 0040 SUN TO 0400 
MON 

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 1-4 

AT LIVERPOOL STREET FROM 0040 SUN TO 0400 
MON(SECTIONAL APPENDIX MODULE AR 1 
REFERS) 



PANTOGRAPHS TO BE LOWERED ON TRAINS 
STABLED AS REQUIRED IN PLATFORMS 1-4 AT 
LIVERPOOL STREET FROM 0040 SUN TO 0400 
MON 



ELIZABETH LINE SERVICES REQUIRE TWO 
PLATFORMS AT LIVERPOOL STREET (HIGH 
LEVEL) ON SUNDAY 



LUL VICTORIA LINE TO BE OPEN



CD Structures: Bishopsgate Tunnel

WA CYCLIC TYPE A (AMENDED)

EA1010
EA1160
EA1170
EA1180
EA1190
EA1200
EA1290
EA1300
EA1370

5m0ch and 10m33ch

3m60ch and 13m60ch

5m0ch and 10m33ch

3m60ch and 13m60ch

5m0ch and 10m33ch

0m0ch and 0m77ch

2m65ch and 3m10ch

URFDO Inspections

Tamping

Track Maintenance

Off Track Work

Welding and Grinding

Structures Work

P & D Maintenance

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

27Week

W2025/10768875

W2025/11188772

W2025/10768871

W2025/10769031

W2025/10768989

W2025/10616984

W2025/10769029



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

1100 Sun

28/09/25

29/09/25

29/09/25

29/09/25

29/09/25

29/09/25

29/09/25

29/09/25

29/09/25

29/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

29/09/25

0100 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0630 Sun

1100 Sun

0630 Sun

1100 Sun

0630 Sun

1100 Sun

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Single

Platforms 2-3

Single/Up Harwich

Platform 1

North Curve

Down Harwich

Down Siding

Down Siding

Up & Down 
Sidings/Yard

Platform 1

Down Passenger 
Loop
Platforms 2,3,4,5

Up and Down 
Avoiding

Up and Down 
Clacton

Up & Down Goods

Down and Up 
Main

Down and Up 
Main

Halifax Jn

Griffin Wharf

Harwich International

Manningtree

Manningtree

Manningtree East Jn

Harwich International

Manningtree

Mistley

Parkeston West LC

Colchester

Colchester Jn

Colchester

Halifax Jn

Halifax Jn

Colchester C/End

Halifax Jn

Harwich 
International

Harwich Town

Manningtree

Manningtree 
North Jn

Manningtree 
South Jn

Manningtree

Mistley

Parkeston Goods 
Jn

Colchester

Colchester L/End

Colchester C/End

P2025/3922195 RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN COLCHESTER AND 
IPSWICH AND BETWEEN MANNINGTREE AND 
HARWICH TOWN 

TRAINS TO TERMINATE/START FROM PLATFORM 
1 OR 6 AT COLCHESTER FROM 0100 TO 1100 SUN
NO ACCESS TO/FROM COLCHESTER PLATFORMS
1-5 

CLACTON LINE SERVICES TO RUN VIA THE BI-
DIRECTIONAL DOWN AVOIDING LINE AND 
PLATFORM 1 BETWEEN HUNWICK JN AND 
COLCHESTER FROM 0100 TO 1100 SUN



ACCESS AVAILABLE TO/FROM CARRIAGE 
SIDINGS AT L/END AND BETWEEN CARRIAGE 
SIDINGS AND PLATFORM 6 FROM 0100 TO 1100 
SUN



FELIXSTOWE FREIGHT SERVICES DIVERTED VIA 
BURY ST EDMUNDS, ELY, PETERBOROUGH AND 
LEICESTER TO NUNEATON AND THE WCML 



TRAINS TO STABLE IN PLATFORMS 5-6, BRIDGE 
ROAD AND SUDBURY DOCK AT COLCHESTER 



TRAINS TO STABLE AS REQUIRED IN 
PLATFORMS 1 AND 3 AT HARWICH 
INTERNATIONAL 



NO TRAINS TO STABLE IN PLATFORM 1 AT 
MANNINGTREE 



RHTT 3S10 AND 3S30 TO BE DIVERTED



ROAD TO BE OPEN AT MANNINGTREE LC 

ROAD TO BE OPEN AT PARKESTON WEST LC 



WDA: Wheel Timbers River Stour

WDA: Wheel Timbers Cattawade

WDA: Manningtree Drainage

Maintenance: Colchester S&C Treatment

EA1011
EA1090
EA1120
EA1130

58m45ch and 60m55ch

58m45ch and 60m55ch

58m45ch and 60m55ch

52m60ch and 68m20ch

Wheel Timber Renewal

Drainage Work

Wheel Timber Renewal

OHL Work

27/09/25

27/09/25

27/09/25

27/09/25

27/09/25

27/09/25

27/09/25

27/09/25

27/09/25

27/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10977019

W2025/10976902

W2025/10977079

W2025/11095382

Week 27  - Continued
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Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0800 Sun

0800 Sun

0800 Sun

0800 Sun

2335 Sun

0120 Mon

28/09/25

28/09/25

28/09/25

28/09/25

29/09/25

29/09/25

1800 Sun

1800 Sun

1800 Sun

1800 Sun

0455 Mon

0455 Mon

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Arrival Line

Reception No.2-4

Field Sidings 
No.1-2

Ipswich Upper 
Yard

Up Main

Down Main

East Suffolk Jn

East Suffolk Jn

Ipswich Goods Jn

Ipswich Upper Yard

Haughley Jn

Trowse Jn

East Suffolk Jn

Ipswich Goods Jn

Ipswich Upper 
Yard

Trowse Jn

Haughley Jn

P2025/3943038

P2025/3939650

NO TRAINS TO BE STABLED IN FIELD SIDINGS 1 
AND 2, RECEPTION NO.2-4, ARRIVAL LINE AND 
UPPER YARD



4R77 TO OUTSTABLE AT COLCHESTER UP LOOP
4Y94 TO RUN TO VMF

4R83 NOT TO RUN, RUNS LIGHT ENGINE 0R93

4L96 TO STABLE AT WEMBLEY



GE CYCLIC TYPE K

GE CYCLIC TYPE E2

EA1012

EA1012
EA1013

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

29/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 27  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Main/Single

Platforms 1-6

Riverside Spur

Line E

Down and Up

Line A/Line B

Down and Up 
Thetford

Down & Up 
Passenger Loop

Up Main

Line C/D/W

Down and Up 
Branch

Reception Lines 
1-2
Wensum Curve

Low Level Sidings

Jubilee Sidings

Middle Road

Trowse Swing 
Bridge

Norwich

Thorpe Jn

Bungalow Lane LC 
(R/G-X)

Thorpe Jn

Trowse Jn

Trowse Swing 
Bridge

Diss C/End

Norwich

Norwich Road AHB

Crown Point Depot

Norwich

Diss C/End

Norwich

Thorpe Jn

Trowse Jn

Trowse Swing 
Bridge

Whitlingham Jn

Crown Point 
Depot

Norwich

P2025/3942255 2330 LIVERPOOL ST TO NORWICH TO BE 
REPLACED BY A BUS SERVICE BETWEEN 
IPSWICH AND NORWICH; 0657 NORWICH TO 
LIVERPOOL ST ON SUNDAY MORNING TO START 
FROM IPSWICH.



NO TRAINS TO BE STABLED IN PLATFORMS 1 
AND 6 AT NORWICH 

GA TO STABLE TRAINS IN PLATFORMS 2-5 AT 
NORWICH 

EMR UNITS TO STABLE IN JUBILEE SIDINGS (4 X 2
CAR UNITS) AT NORWICH

GA TO STABLE TRAINS IN PLATFORMS 1, 2 AND 4
AT IPSWICH



SIDINGS POSSESSION WITHIN CROWN POINT 
DEPOT REQUIRED FOR ACCESS AND EGRESS 
PURPOSES AND SAFETY OF PERSONNEL ONLY. 
LIMITS AND ROBUST METHOD OF 
COMMUNICATION TO BE AGREED BETWEEN 
PICOS AND CROWN POINT SIGNALLER, 
CREMORNE LANE CROSSING - PERMISSION 
MUST BE GAINED FROM THE CROWN POINT 
SIGNALLER BEFORE USE

 

GE CYCLIC TYPE E

EA1012
EA1013
EA1470
EA1480
EA1580

113m0ch and 124m9ch
Survey Work

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11104276
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Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0145 Mon

0145 Mon

0410 Mon

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

29/09/25

29/09/25

29/09/25

29/09/25

29/09/25

29/09/25

29/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

0455 Mon

0455 Mon

0455 Mon

0145 Mon

0410 Mon

0410 Mon

0455 Mon

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Possession

Possession

Line Blockage
(Between 
Trains)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Southend

Platform 1

Up & Down 
Southminster

Up Southend

Up Southend

Platform 4

Up Southend

Platforms 1-4

Up and Down 
Clacton
Up and Down 
Avoiding
Down and Up 
Colchester Town

Down and Up 
Clacton

Down and Up 
Hythe Curve

Down and Up 
Walton

Walton Single

Hockley C/End

Wickford

Wickford Jn

Billericay C/End

Billericay C/End

Wickford

Billericay C/End

Clacton-on-Sea

Hunwick Jn

Colchester Town

Clacton-on-Sea

Colne Jn

Kirby Cross

Walton-on-the-
Naze

Billericay C/End

Wickford

Wickford Jn

Hockley C/End

Hockley C/End

Wickford

Hockley C/End

Clacton-on-Sea

Colchester Jn

East Gate Jn

Hunwick Jn

Hythe Jn

Kirby Cross

Thorpe-le-Soken
Jn

P2025/3940982

P2025/3943088

SERVICES TO TRAVEL OVER THE UP SOUTHEND 
BI-DIRECTIONAL LINE BETWEEN BILLERICAY 
C/END AND HOCKLEY C/END



STRUCTURE FOR AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN 
SCHEDULE PATHS TO OPERATORS. DOWN 
TRAINS TO BE RETIMED WITH THE ENGINEERING
ALLOWANCE OF [4] TO BE MOVED TO 
APPROACHING HOCKLEY



SSV INSPECTIONS TYPE 1

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN COLCHESTER AND 
CLACTON-ON-SEA FOR 1N66 2318 EX 
LIVERPOOL STREET

5N08 TO DIVERT AND STABLE IN CLACTON 
PLATFORM 1 OR 3 PRIOR TO THE START OF THE 
POSSESSION



TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 1-4 AT CLACTON-ON-SEA 
(SECTIONAL APPENDIX MODULE AR 1 REFERS)

TRAINS TO BE STABLED IN PLATFORM 5,6 
SUDBURY DOCK AND BRIDGE ROAD AT 
COLCHESTER (SECTIONAL APPENDIX MODULE 
AR 1 REFERS)



PANTOGRAPHS TO BE LOWERED ON TRAINS 
STABLED AT CLACTON-ON-SEA AND CARRIAGE 
SIDINGS



ROAD TO BE OPEN AT THE FOLLOWING LC'S: 
HARWICH ROAD (EAST GATES LC), HYTHE LC, 
ALRESFORD LC, THORRINGTON LC (B1029) AND 
GREAT BENTLEY LC 



GE CYCLIC TYPE 120

EA1050
EA1060

EA1090
EA1100
EA1110

25m20ch and 35m75ch

56m76ch and 58m35ch

Track Maintenance

Structures Work

29/09/25

29/09/25

29/09/25

29/09/25

29/09/25

29/09/25

29/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11197777

W2025/11164854

Week 27  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

29/09/25

29/09/25

29/09/25

29/09/25

29/09/25

29/09/25

29/09/25

29/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Platforms 1-4

Platforms 4-5

Up and Down 
Clacton
Up and Down 
Avoiding
Down and Up 
Colchester Town

Down and Up 
Clacton

Down and Up 
Hythe Curve

Down and Up 
Walton

Walton Single

Platforms 1-3

Up Departure 
Down/Up & Down 
Airport/Up Airport
Down Goods Loop

Down and Up 
Cambridge

Up & Down 
Cambridge Chord

Down Airport/Up &
Down Airport/Up 
Arrival Down

Clacton-on-Sea

Colchester

Hunwick Jn

Colchester Town

Clacton-on-Sea

Colne Jn

Kirby Cross

Walton-on-the-
Naze

Stansted Airport

Stansted South Jn

Stansted 
Mountfitchet

Stansted North Jn

Stansted East Jn

Stansted Airport

Clacton-on-Sea

Colchester

Colchester Jn

East Gate Jn

Hunwick Jn

Hythe Jn

Kirby Cross

Thorpe-le-Soken
Jn

Stansted Airport

Stansted 
Mountfitchet

Stansted North Jn

Stansted South Jn

P2025/3943094

P2025/3942714

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 1-4 AT CLACTON-ON-SEA 
(SECTIONAL APPENDIX MODULE AR 1 REFERS)

TRAINS TO BE STABLED IN PLATFORM 5,6 
SUDBURY DOCK AND BRIDGE ROAD AT 
COLCHESTER (SECTIONAL APPENDIX MODULE 
AR 1 REFERS)



NO ISOLATION PERMITTED AFFECTING CLACTON
CS



ROAD TO BE OPEN AT THE FOLLOWING LC'S: 
HARWICH ROAD (EAST GATES LC), HYTHE LC, 
ALRESFORD LC, THORRINGTON LC (B1029), 
GREAT BENTLEY LC AND CONNAUGHT AVENUE 
(FRINTON LC)



GE CYCLIC TYPE 120

NO TRAINS TO BE STABLED IN PLATFORM 1 AT 
STANSTED AIRPORT

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 2-3 AT STANSTED AIRPORT



PATROLLING TYPE L

EA1090
EA1100
EA1110

EA1161
EA1220

33m25ch and 34m34ch
Patrolling 

29/09/25

29/09/25

29/09/25

29/09/25

29/09/25

29/09/25

29/09/25

29/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/10801459

Week 27  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
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EAS_V4_2_2025

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

0215 Sun

0815 Sun

0215 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0545 Sun

0545 Sun

0545 Sun

0545 Sun

0545 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platforms 4-6

Platform 1

Through Line

Platform Line

Down and Up

Down Goods Loop

Platform 3

Up & Down 
Newmarket

Down Goods Loop

Engine Spur

Engine Siding No 
1 and 2
Down Chesterton 
Jn Yard/Sidings

Platforms 1-8

No.7 Platform Line

No.8 Platform Line

Down Slow

Down and Up

Reception Sidings 
1-2
No.3 to No.7 
Carriage Siding
Chisholm Line

Headshunt

Fletchers Terrace 
Ladder
Reception South

No.17 Carriage 
Siding

Cambridge

Ely Dock Jn

Coldham Lane Jn

Cambridge North

Cherry Hinton 
Bypass CCTV

Ely

Cambridge

Chesterton Jn

Cambridge

Cambridge L/End

Cambridge

Ely Dock Jn

Cambridge

Cambridge

Cambridge C/End

Cambridge North

Coldham Lane Jn

Ely Dock Jn

Cambridge

Chesterton Jn

Cambridge

Cambridge C/End

Cambridge L/End

Cambridge

P2025/3943379 SERVICES TO TERMINATE/START FROM 
PLATFORMS 2-3,7-8 AT CAMBRIDGE FROM 0040 
TO 0215 AND 0545 TO 0815 SUN. NO ACCESS TO 
PLATFORMS 1, 4-6. 



NO ACCESS TO/FROM COLDHAM LANE DEPOT 
0040 TO 0815 SUN 



CHESTERTON JN YARD, CAMBRIDGE RECEPTION
SIDINGS 1-2 AND CAMBRIDGE NORTH 
PLATFORM 3 TO BE KEPT CLEAR OF STABLED 
ROLLING STOCK 



ACCESS AVAILABLE TO/FROM CARRIAGE 
SIDINGS VIA BYPASS LINE/HEADSHUNT EXCEPT 
BETWEEN 0215 AND 0545 SUN 



TRAINS STABLED IN PLATFORMS 2-3, 5-6 AND 
CS AT CAMBRIDGE



WA CYCLIC TYPE M (AMENDED)

CD Signalling: C3R

EA1161
EA1530

55m43ch and 69m70ch
Resignalling Work

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11091359
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Data freeze:
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EAS_V4_2_2025

0545 Sun

0545 Sun

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

28/09/25

28/09/25

29/09/25

29/09/25

29/09/25

29/09/25

29/09/25

29/09/25

29/09/25

29/09/25

29/09/25

0815 Sun

0815 Sun

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

No.08 to 09 
Carriage Sidings
Reception North

Cavendish Road 
Ladder
Post Office Ladder

Bypass Road

Wash Road

No.10 to 16 
Carriage Sidings
Platform 1

Platforms 4-6

Down and Up

Down and Up 
Tottenham

Down and Up 
North London

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Down and Up 
Tottenham South 
Curve
Up/Down Seven 
Sisters Chord

Cripple Sidings

Cambridge

Ely Dock Jn

Junction Road Jn

Camden Road West 
Jn

Gospel Oak

Woodgrange Park Jn

Harringay Park Jn

Upper Holloway

Tottenham South Jn

South Tottenham 
West Jn

Upper Holloway

Cambridge

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Park Jn

Junction Road Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Junction Road Jn

P2025/3943379

P2025/3942618 WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



7L29 TO BE DIVERTED VIA NLL/ STRATFORD AND 
FOREST GATE JN

6L59/6L10 TO RUN VIA WCML AND PRIMROSE 
HILL



NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
GOSPEL OAK 



NLL CYCLIC TYPE 8

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

1m7ch and 1m35ch

5m69ch and 7m21ch

1m7ch and 1m35ch

2m40ch and 11m60ch

URFDO Inspections

Structures Examination

Track Maintenance

OTP Ballast Regulator

28/09/25

28/09/25

29/09/25

29/09/25

29/09/25

29/09/25

29/09/25

29/09/25

29/09/25

29/09/25

29/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/10770135

W2025/11243598

W2025/10770102

W2025/11198567

Week 27  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0830 Sat

0830 Sat

0830 Sat

0830 Sat

0830 Sat

2100 Sat

2100 Sat

2100 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

27/09/25

29/09/25

27/09/25

29/09/25

29/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

2100 Sat

0540 Mon

2100 Sat

0540 Mon

0540 Mon

1200 Sun

1200 Sun

0040 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0550 Sun

0550 Sun

0610 Sun

0610 Sun

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains
BLOCKED to 
DC and Dual 
Voltage 
Electric 
Trains
BLOCKED to 
DC and Dual 
Voltage 
Electric 
Trains

Line D

Line E

Platforms 12 to 16

Line X

All Sidings

Approach Line

Middle Sidings 
1&2

Down and Up Fast

Lines D,E,X

Line A

Down and Up 
Slow

Lines A,B,C

Platforms 1 to 11

Down and Up 
Primrose Hill

Down and Up 
North 
London/Primrose 
Hill
Up Sidings 1 & 2

Down and Up DC 
Electric

Down and Up NL 
DC Electric

Camden Jn South

Euston

Camden Jn South

Camden Carriage 
Sidings

Euston

Primrose Hill 
Tunnels

Camden Jn

Camden Jn

Primrose Hill 
Tunnels

Camden Jn

Euston

Camden Jn

Camden Jn

Euston

South Hampstead

Camden Jn

Euston

Park Street 
Tunnels

Camden Carriage 
Sidings

Euston

Camden Jn

Euston

Park Street 
Tunnels

Camden Jn

Euston

Primrose Hill Jn

Camden Road 
West Jn

Euston

Camden Jn

Primrose Hill Jn

P2025/4113426 0830 SAT TO 0540 MON

NO ACCESS EUSTON PLATFORMS 12 TO 16.

EUSTON PLATFORMS 12 TO 16 TO BE CLEAR OF 
STABLED TRACTION.

NO ACCESS CAMDEN CARRIAGE SIDINGS.

NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.

STABLED AC TRACTION AT EUSTON MIDDLE 
SIDINGS 1 & 2, CAMDEN CARRIAGE SIDINGS TO 
HAVE PANTOGRAPHS LOWERED.



0830 SAT TO 2100 SAT AND 1200 SUN TO 2105 
SUN

TRAINS BETWEEN EUSTON AND CAMDEN JN TO 
TRAVEL OVER LINES A, B, C AND BE RE-
PLATFORMED AT EUSTON.



2100 SAT TO 0040 SUN AND 0645 SUN TO 1200 
SUN

TRAINS BETWEEN EUSTON AND CAMDEN JN TO 
TRAVEL OVER LINES B & C AND BE RE-
PLATFORMED AT EUSTON.

TRAINS TO TRAVEL OVER SLOW LINES.



0040 SUN TO 0645 SUN

NO ACCESS EUSTON STATION.

NO ACCESS EUSTON UP SIDINGS 1 & 2.



0050 SUN TO 0550 SUN

STABLED AC TRACTION AT EUSTON PLATFORMS
1 TO 11, UP SIDINGS 1 & 2 TO HAVE 
PANTOGRAPHS LOWERED.



0050 SUN TO 0610 SUN

NO ROUTE FOR DC/DUAL VOLATAGE UNITS 
BETWEEN CAMDEN ROAD AND CAMDEN JN / DC 
LINES VIA PRIMROSE HILL.



2105 SUN TO 0540 MON

TRAINS TO TRAVEL OVER SLOW LINES.

TRAINS TO TRAVEL OVER LINES B & C BETWEEN 
EUSTON AND CAMDEN JN AND BE 
REPLATFORMED AT EUSTON.

STABLED AC TRACTION AT CAMDEN CARRIAGE 
SIDINGS TO HAVE PANTOGRAPHS LOWERED.

EA1310
MD101
MD120
MD130
MD136
MD137
MD145

0m0ch and 2m34ch

0m0ch and 4m64ch

0m0ch and 4m64ch

Track Maintenance

Track Maintenance

Preparatory Work

27/09/25

27/09/25

27/09/25

27/09/25

27/09/25

27/09/25

27/09/25

27/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11220418

W2025/11220584

W2025/11081882

Week 27  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0645 Sun

1200 Sun

1200 Sun

2105 Sun

2105 Sun

2105 Sun

2105 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

28/09/25

28/09/25

28/09/25

29/09/25

29/09/25

29/09/25

29/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

1200 Sun

2105 Sun

2105 Sun

0540 Mon

0540 Mon

0540 Mon

0540 Mon

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line A

Line E

Line D

Line X

Down and Up Fast

Lines D,E,X

Line A

All Sidings

North London 
Incline

Up North London 
Reversible
Down North 
London Relief
Silo Curve

Down and Up 
North London

Up North 
London/Down 
North London 
(Westbound)
Up North 
London/Down 
North London 
(Eastbound)

Camden Jn

Camden Jn South

Camden Jn South

West London Jn 
(Willesden)

Camden Jn

Camden Jn

Camden Carriage 
Sidings

Copenhagen Jn

Caledonian Road 
and Barnsbury

Cedar Jn

Camden Road West 
Jn

Caledonian Road 
and Barnsbury

Park Street 
Tunnels

Euston

Park Street 
Tunnels

Camden Jn

Euston

Park Street 
Tunnels

Camden Carriage 
Sidings

Camden Road 
Central Jn

Camden Road 
East Jn

Cedar Jn

Gospel Oak

Primrose Hill 
(closed) site of

P2025/4113426

P2025/4088053 EA1310
EA1320
LN115
MD145
SO400

4m5ch and 5m10ch

1m2ch and 3m70ch

S&T Maintenance

Patrolling 

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/10812574

W2025/10772871

Week 27  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

29/09/25

29/09/25

29/09/25

29/09/25

29/09/25

29/09/25

29/09/25

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reversing Sidings

Willesden 
Turnback Siding

Down and Up

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

P2025/3943749 FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO BE STABLED IN THE REVERSING 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9

EA1310
MD150
MD155
MD160

1m57ch and 0m45ch

1m57ch and 0m45ch

4m67ch and 0m45ch

1m57ch and 0m45ch

1m57ch and 0m45ch

Welding and Grinding

Off Track Work

S&T Maintenance

Track Maintenance

URFDO Inspections

29/09/25

29/09/25

29/09/25

29/09/25

29/09/25

29/09/25

29/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10769974

W2025/10770110

W2025/10770068

W2025/10770139

W2025/10770120

Week 27  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Southwest

Down and Up 
Goods

Down and Up 
Poplar

Platform 3

Down and Up T&H

Up 
Richmond/Up/Up 
North London
Down and Up City 
Line

Down and Up New
Line

Down North 
London/Down/Dow
n Richmond
Down and Up 
High Level

Down and Up Kew
Branch

Reversing Siding

Willesden 
Turnback Siding

Acton Canal Wharf 
Jn

Acton Canal Wharf 
Jn

Acton East

Gospel Oak

Junction Road Jn

Kentish Town West

Harlesden Jn

Willesden Suburban 
Jn

Gunnersbury Jn

Willesden High Level
Jn

Kew East Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Canal 
Wharf Jn

Acton Wells Jn

Gospel Oak

Gospel Oak Jn

Gunnersbury Jn

Kensal Green Jn

Kentish Town 
West

Mitre Bridge Jn

South Acton Jn

Kensal Green Jn

P2025/3943179 NO TRAINS TO BE STABLED IN THE REVERSING 
SIDING AT KENSAL GREEN 



NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
GOSPEL OAK 



ARL ECS MOVES CAN BE HELD AT WM672 



ACTON CANAL WHARF SIGNAL BOX TO BE OPEN 
UNTIL 0810 SUN



NLL CYCLIC TYPE 11 ROTR

NLL CYCLIC TYPE 8/9 ROTR  



THIS IS AN ANGLIA POSSESSION THAT IMPACTS 
ON WESTERN / MIDLAND

EA1310
EA1330
EA1360
EA1370
GW130
MD150
MD155
MD160
MD167
SW240

0m5ch and 2m70ch

0m15ch and 2m70ch

0m15ch and 2m70ch

1m57ch and 0m45ch

1m57ch and 0m45ch

1m1ch and 1m40ch

1m57ch and 0m45ch

1m57ch and 2m55ch

1m60ch and 4m30ch

1m57ch and 0m45ch

0m5ch and 2m70ch

4m64ch and 0m4ch

1m1ch and 1m40ch

Track Maintenance

Off Track Work

URFDO Inspections

Track Maintenance

URFDO Inspections

URFDO Inspections

Welding and Grinding

Patrolling 

Drainage Inspection

Off Track Work

Track Maintenance

P & D Maintenance

Track Maintenance

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11015634

W2025/11019130

W2025/11018504

W2026/10770029

W2026/10769871

W2026/10770097

W2026/10769968

W2026/10770093

W2026/10812784

W2026/10770085

W2025/11004143

W2026/10770042

W2026/10770130

Week 27  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0001 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

29/09/25

29/09/25

29/09/25

29/09/25

0800 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0200 Mon

0200 Mon

0200 Mon

0200 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Main

Acton Dive-Under

Down and Up 
Poplar

Down and Up 
West Loop

Down and Up 
Relief

Carriage Line and 
Engine Siding
Engine and 
Carriage Line
Back Line

Washer Bypass

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Down and Up 
Main

Platforms 1-3

Platform 1

Platform 4

Carriage Sidings

Hanwell Bridge

Acton West (inc.)

Acton West

Drayton Green Jn

Hanwell Bridge

Old Oak Common 
East Jn

CrossRail Depot

Greenford South Jn

West Ealing

Hanwell Jn

Shoeburyness

Shoeburyness

Southend Central

Shoeburyness

Ladbroke Grove

Acton Main Line

Acton West

Hanwell Jn

Ladbroke Grove

Old Oak Common
East Jn

West Ealing

West Ealing Jn

Leigh-on-Sea 
L/End

Shoeburyness

Southend Central

Shoeburyness

P2025/3917346

P2025/3943021

TRAINS TO RUN OVER THE RELIEF LINES.

ALL MOVEMENTS BETWEEN PADDINGTON 
STATION AND NORTH POLE DEPOT TO BE MADE 
UNDER DIESEL POWER WITH PANTOGRAPHS 
LOWERED.



0125 SUN TO 0445 SUN

ONLY UP DIRECTION SERVICES TO RUN



WORK DETAILS = MAINTENANCE.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN WEST EALING LOOPS NO.2 AND NO.3 
BETWEEN 0125 SUN AND 0445 SUN.

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LEIGH-ON-SEA AND 
SHOEBURYNESS 



TRAINS TO TERMINATE/START FROM PLATFORM 
2 AT LEIGH-ON-SEA 



c2c TO STABLE 12-357 IN LEIGH-ON-SEA 
PLATFORM 2 ON SATURDAY NIGHT / SUNDAY 
MORNING AND SUNDAY NIGHT / MONDAY 
MORNING 



NETWORK RAIL TO USE PITSEA DOWN SIDING 
FOR STABLING OF YELLOW PLANT



PANTOGRAPHS TO BE LOWERED ON STABLED 
ELECTRIC TRAINS IN SHOEBURYNESS 

ISOLATION OF SHOEBURYNESS CS TO BE 
LIFTED AT 2200 SUN 



LTS CYCLIC TYPE 19

EA1310
GW103
GW130
GW174
GW180
GW182

EA1380

2m11ch and 6m70ch

3m75ch and 5m45ch

2m11ch and 7m50ch

3m30ch and 7m50ch

36m44ch and 39m40ch

32m40ch and 39m40ch

32m40ch and 39m40ch

32m40ch and 39m40ch

33m0ch and 39m40ch

32m40ch and 39m40ch

Major Projects

Point Heater Maintenance

In Connection With 
Engineering Work

S&T Work

Structures Examination

Tamping

Survey Work

Track Maintenance

OHL Work

Tamping

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11203724

W2025/11232830

W2025/11236409

W2025/11194731

W2025/11213799

W2025/11198453

W2025/10887742

W2025/11198222

W2025/11095834

W2025/11198576

Week 27  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

2245 Sun

0001 Sat

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

29/09/25

03/10/25

29/09/25

29/09/25

29/09/25

29/09/25

29/09/25

0610 Mon

2359 Fri

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up East
Suffolk/Up & Down
East Suffolk

Up & Down 
Sizewell

Platforms 1-2

Up & Down

Down Platform

Down and Up 
Lowestoft

Down and Up 
Branch/Up & 
Down Branch

Saxmundham

Sizewell LC

Cromer

Sheringham

North Walsham

Bungalow Lane LC 
(R/G-X)

Cromer

Westerfield Jn

Saxmundham Jn

Cromer

North Walsham

Wensum Jn

Whitlingham Jn

P2025/3938964

P2025/4034394

P2025/3938901

GE CYCLIC TYPE ESK1

NO ACCESS TO SIZEWELL BRANCH FROM 2310 
ON FRIDAY 21ST FEBRUARY 2025 TO 0525 ON 
MONDAY 5TH JANUARY 2026



TOKEN REQUIRED FOR THE UP & DOWN 
SIZEWELL



BLOCKADE 

POSSESSION COVERS FROM 2025 WEEK 48 TO 
2026 WEEK 41



CD Enhancements: Sizewell C Project

GA: ACCESS TO BE AVAILABLE TO/FROM 
NORWICH / CROWN POINT VIA RECEPTION 
ROADS



GE CYCLIC TYPE 132

EA1430

EA1430
EA1520

EA1470
EA1480
EA1490

92m16ch and 95m79ch
Major Projects

28/09/25

27/09/25

29/09/25

29/09/25

29/09/25

29/09/25

29/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/11091500

Week 27  - Continued



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0140 Sun

0140 Sun

0140 Sun

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

05/10/25

06/10/25

05/10/25

06/10/25

05/10/25

06/10/25

05/10/25

05/10/25

05/10/25

06/10/25

06/10/25

06/10/25

06/10/25

06/10/25

06/10/25

0600 Sun

0400 Mon

0600 Sun

0400 Mon

0600 Sun

0400 Mon

0340 Sun

0340 Sun

0340 Sun

0400 Mon

0400 Mon

0340 Mon

0340 Mon

0400 Mon

0340 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up Fast

Up Stratford Down

Down and Up 
Main

Down and Up 
Electric

Platforms 5-12

Platforms 13-17

Down and Up 
Suburban

Platforms 1-4

Graham Road 
Curve

Down and Up Fast

Down and Up 
Main

Down and Up 
Suburban

Platforms 1-4

Platforms 5-12

Graham Road 
Curve

Bethnal Green North
Jn

Gas Factory Jn

Bethnal Green East 
Jn

Bow Jn

Liverpool Street

Hackney Downs

Liverpool Street

Reading Lane Jn

Bethnal Green North
Jn

Bethnal Green East 
Jn

Hackney Downs

Liverpool Street

Reading Lane Jn

Bethnal Green 
East Jn

Bow Jn

Liverpool Street

Liverpool Street

Navarino Road Jn

Bethnal Green 
East Jn

Liverpool Street

Reading Lane Jn

P2025/3943017 WEST ANGLIA TRAINS TO TRAVEL OVER MAIN/ 
SUBURBAN LINES BETWEEN BETHNAL GREEN 
WEST JN AND LIVERPOOL STREET AND BE RE-
PLATFORMED IN PLATFORMS 1-12 



UP SERVICES TO TRAVEL OVER THE UP MAIN 
BETWEEN MARYLAND EAST CROSSOVERS AND 
LIVERPOOL STREET FROM 0600 SUN AND 0125 
MON 



GREAT EASTERN DOWN SERVICES TO TRAVEL 
OVER THE DOWN MAIN BETWEEN LIVERPOOL 
STREET AND FOREST GATE JN FROM 0600 SUN 
AND 0125 MON 



TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 15-17 AT LIVERPOOL STREET FROM
0130 SUN TO 0400 MON (SECTIONAL APPENDIX 
MODULE AR 1 REFERS) 



TRAINS TO BE OUTSTABLED FROM PLATFORMS 
13-14 AT LIVERPOOL  STREET FROM 0130 SUN - 
0400 MON



TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 5-12 AT LIVERPOOL STREET FROM 
0130 TO 0600 SUN AND 0125 TO 0400 MON 
(SECTIONAL APPENDIX MODULE AR 1 REFERS) 
TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 1-4 AT LIVERPOOL STREET FROM 
0140 TO 0340 SUN AND 0125 TO 0340 MON 
(SECTIONAL APPENDIX MODULE AR 1 REFERS)



ELIZABETH LINE LIVERPOOL STREET (HIGH 
LEVEL) 



GE CYCLIC TYPE 1

EA1010
EA1160
EA1180
EA1400

0m0ch and 3m0ch

0m0ch and 3m0ch

0m0ch and 3m0ch

Survey Work

Preparatory Work

Track Maintenance

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

06/10/25

06/10/25

06/10/25

06/10/25

06/10/25

06/10/25

28Week

W2025/10888459

W2025/11159284

W2025/11203076



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

0755 Sun

0755 Sun

0755 Sun

0755 Sun

0755 Sun

0755 Sun

0755 Sun

0755 Sun

0755 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Temple Mills

Carpenters Road 
Curve

Down and Up 
High Meads Curve

Down and Up 
Channelsea

Down and Up 
High Meads Loop

Down and Up 
North London

Down and Up Lea 
Curve

Up Channelsea 
Loop

Platforms 1-2

Platform 
10A/Avoiding Line

Down Passenger 
Loop

Down and Up 
Main

Up Passenger 
Loop/Platform 1

Up & Down 
Braintree

Down Passenger 
Loop/Platform 4

Ruckholt Rd Jn

Carpenters Road 
North Jn

High Meads Jn

Stratford Central Jn 
West

Temple Mills East Jn

Stratford

High Meads Jn

Stratford Central Jn 
West

Stratford

Chelmsford C/End

Witham C/End

Witham L/End

Braintree

Witham C/End

Bow Jn

Carpenters Road 
South Jn

Channelsea North
Jn

Channelsea 
South Jn

High Meads Jn

Homerton

Lea Jn

Stratford

Chelmsford

Chelmsford L/End

Witham C/End

Witham Jn

Witham L/End

P2025/3943762

P2025/3939681

ROUTE TO BE AVAILABLE FOR WTT STANSTED 
EXPRESS SERVICES BETWEEN ORIENT WAY 
AND LIVERPOOL STREET VIA TOTTENHAM HALE 
BETWEEN 0115 TO 0145 SUN AND 0415 TO 0755 
SUN



NO TRAINS TO BE STABLED IN PLATFORMS 1-2 
AT STRATFORD



NLL CYCLIC TYPE 10 (ROTR)

GE CYCLIC TYPE 127

EA1010
EA1020
EA1150
EA1280
EA1320
EA1340
EA1350

EA1011
EA1070

2m38ch and 3m76ch

2m40ch and 3m76ch

3m10ch and 3m74ch

2m40ch and 3m76ch

3m5ch and 3m64ch

3m10ch and 3m76ch

Track Maintenance

URFDO Inspections

OHL Work (Maintenance)

Off Track Work

Track Maintenance

Welding and Grinding

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11002234

W2025/11002199

W2025/11002143

W2025/11002197

W2025/10993266

W2025/11002195

Week 28  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0105 Mon

0105 Mon

0105 Mon

0105 Mon

0105 Mon

0105 Mon

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

06/10/25

06/10/25

06/10/25

06/10/25

06/10/25

06/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Beaulieu Park 
Station Loop

Down Passenger 
Loop

Down and Up 
Main

Up Passenger 
Loop/Platform 1

Up & Down 
Braintree

Down Passenger 
Loop/Platform 4

Down Main/Single

Platforms 1-6

Riverside Spur

Line E

Line A/Line B

Down and Up

Down and Up 
Thetford

Down & Up 
Passenger Loop

Up Main

Line C/Line D/Line 
W

Reception Lines 
1-2
Wensum Curve

Low Level Sidings

Middle Road

Beaulieu South 
Junction

Chelmsford C/End

Kelvedon C/End

Witham L/End

Braintree

Witham C/End

Trowse Swing 
Bridge

Norwich

Thorpe Jn

Thorpe Jn

Wensum Jn

Hethersett GF

Trowse Swing 
Bridge

Lakenham

Norwich

Crown Point Depot

Norwich

Beaulieu North 
Junction

Chelmsford

Chelmsford L/End

Witham C/End

Witham Jn

Witham L/End

Lakenham

Norwich

Thorpe Jn

Trowse Jn

Trowse Swing 
Bridge

Crown Point 
Depot

Norwich

P2025/3939708

P2025/3942216

GE CYCLIC TYPE 127

NO TRAINS TO BE STABLED IN PLATFORMS 2-3 
AT NORWICH

GA TO STABLE TRAINS IN PLATFORMS 1, 4, 5 
AND 6 AT NORWICH

EAST MIDLANDS UNITS TO STABLE IN JUBILEE 
SIDINGS 



NO ACCESS TO CROWN POINT 0150 TO 0650 SUN


PANTOGRAPHS TO BE LOWERED ON TRAINS 
STABLED AT NORWICH, CROWN POINT AND 
NORWICH VICTORIA SIDINGS





GE CYCLIC TYPE F

EA1011
EA1070

EA1012
EA1013
EA1470
EA1580

38m25ch and 44m70ch

29m35ch and 33m40ch

Patrolling 

Patrolling 

06/10/25

06/10/25

06/10/25

06/10/25

06/10/25

06/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11291945

W2025/11291944

Week 28  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

2300 Sun

0055 Tue

2355 Tue

0040 Tue

0040 Tue

0040 Tue

0040 Tue

06/10/25

06/10/25

05/10/25

05/10/25

06/10/25

06/10/25

06/10/25

07/10/25

08/10/25

07/10/25

07/10/25

07/10/25

07/10/25

0400 Mon

0400 Mon

2300 Sun

2300 Sun

0400 Mon

0400 Mon

0400 Mon

0515 Tue

0500 Wed

0500 Tue

0500 Tue

0500 Tue

0500 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
+Detonators

Line Blockage
+T-COD

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Southend Loop

Down Platform

Down and Up 
Southend

Platforms 1-4

Platforms 1-4

Up & Down 
Southminster

Down and Up 
Southend

Up & Down 
Braintree

Down & Up 
Sudbury

Up and Down 
Avoiding
Up and Down 
Clacton
Down and Up 
Colchester Town

Down and Up 
Clacton

Down and Up 
Hythe Curve

Mountnessing Jn

North Fambridge

Southend Victoria

Southend Victoria

Wickford

Southminster

Southend Victoria 
L/End

Braintree

Sudbury

Hunwick Jn

Colchester Town

Alresford L/End

Colne Jn

Mountnessing Jn

North Fambridge

Shenfield Jn

Southend Victoria

Wickford

Wickford Jn

Shenfield Jn

Witham Jn

Marks Tey Jn

Colchester Jn

East Gate Jn

Hunwick Jn

Hythe Jn

P2025/3943422

P2025/4167555

P2025/4167556

P2025/4167623

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN SOUTHEND VICTORIA 
AND SHENFIELD  AND BETWEEN WICKFORD AND
SOUTHMINSTER 



NO TRAINS TO STABLE IN PLATFORMS 2 AND 3 
AT SOUTHEND VICTORIA

GA TO STABLE TRAINS IN PLATFORMS 1 AND 4 
AT SOUTHEND VICTORIA 



RHTT 3S10 TO BE DIVERTED



ISOLATION OF SOUTHEND VICTORIA AND 
SIDINGS TO BE LIFTED BY 2300 SUN



Maintenance

SSV INSPECTIONS TYPE 1

EA1050
EA1060

EA1070

EA1080

EA1090
EA1100

21m0ch and 29m20ch

20m40ch and 41m42ch

29m20ch and 41m42ch

20m40ch and 41m42ch

20m40ch and 41m42ch

20m40ch and 41m42ch

29m70ch and 34m13ch

20m40ch and 41m42ch

24m40ch and 28m8ch

17m71ch and 24m15ch

46m55ch and 58m32ch

52m35ch and 55m70ch

Survey Work

Tamping

Survey Work

OTP Ballast Regulator

OTP Ballast Regulator

Tamping

Survey Work

Track Maintenance

Structures Work

Patrolling 

Patrolling 

Patrolling 

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

07/10/25

07/10/25

07/10/25

07/10/25

07/10/25

07/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10894979

W2025/11204557

W2025/10895109

W2025/11204634

W2025/11204576

W2025/11204644

W2025/11093509

W2025/11204247

W2025/11170718

W2025/11291909

W2025/11291910

W2025/11291911

Week 28  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0010 Thu

0010 Thu

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0830 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

09/10/25

09/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

0500 Thu

0500 Thu

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

1030 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

Line Blockage
+Detonators

Line Blockage
+Detonators

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Down and Up 
Walton

Walton Single

Platforms 2-3

Single/Up Harwich

Platform 1

North Curve

Down Harwich

Through Siding

Down Siding

Down and Up Fast

Platforms 1-3

Up Departure 
Down/Up & Down 
Airport/Up Airport
Down Goods Loop

Down and Up 
Cambridge

Up & Down 
Cambridge Chord

Down Airport/Up &
Down Airport/Up 
Arrival Down

Kirby Cross

Walton-on-the-
Naze

Harwich International

Manningtree

Manningtree

Manningtree East Jn

Harwich International

Harwich International

Mistley

Hackney Downs

Stansted Airport

Stansted South Jn

Stansted 
Mountfitchet

Stansted North Jn

Stansted East Jn

Stansted Airport

Kirby Cross

Thorpe-le-Soken
Jn

Harwich 
International

Harwich Town

Manningtree

Manningtree 
North Jn

Manningtree 
South Jn

Harwich 
International

Mistley

Bethnal Green 
East Jn

Stansted Airport

Stansted 
Mountfitchet

Stansted North Jn

Stansted South Jn

P2025/4167583

P2025/3942118

P2025/3939024

P2025/3943009

GA TO STABLE TRAINS AS REQUIRED IN 
PLATFORMS 1 AND 3 AT HARWICH 
INTERNATIONAL 

NO TRAINS TO BE STABLED IN PLATFORM 2 AT 
HARWICH INTERNATIONAL

PANTOGRAPHS TO BE LOWERED ON TRAINS 
STABLED AT HARWICH INTERNATIONAL AND 
PARKESTON QUAY CS





GE CYCLIC TYPE 117

SERVICES TO TRAVEL OVER THE DOWN AND UP 
SUBURBAN BETWEEN BETHNAL GREEN WEST JN
AND HACKNEY DOWNS NORTH JN



Maintenance: Patrolling

NO TRAINS TO BE STABLED IN PLATFORM 2 AT 
STANSTED AIRPORT

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 1 AND 3 AT STANSTED AIRPORT



PATROLLING TYPE L

EA1110

EA1120

EA1160

EA1161
EA1220

65m19ch and 70m10ch

60m10ch and 70m61ch

1m40ch and 2m67ch

34m75ch and 37m4ch

33m25ch and 34m34ch

Patrolling 

Track Maintenance

Patrolling 

Drainage Work

Patrolling 

09/10/25

09/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11291953

W2025/11289958

W2025/10874721

W2025/10872356

W2025/10872351

Week 28  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0320 Sat

0320 Sat

0320 Sat

0320 Sat

0320 Sat

0320 Sat

0320 Sat

0320 Sat

0320 Sat

0320 Sat

0320 Sat

0320 Sat

06/10/25

06/10/25

06/10/25

06/10/25

06/10/25

06/10/25

06/10/25

06/10/25

06/10/25

06/10/25

06/10/25

06/10/25

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Goods Loop

Down and Up

Up & Down Ely 
West Curve

Down and Up 
Peterborough/Dow
n and Up Main
Down 
Norwich/Down 
Main
Platforms 1-2

Single

Up Reception

Up Goods No.1

Down Goods No.1
and 2
Up Main/Up 
Norwich

Down Siding

Carriage Sidings

Down Sidings

Up Sidings

Brandon

Kings Lynn

Ely West Jn

Kings Dyke

Thetford

Kings Lynn

Middleton Towers 
LC No.6  (TMO) (NR
Boundary)
March

Ely North Jn

Brandon

Kings Lynn

March

Brandon

Ely

Ely North Jn

Kings Lynn

March

Thetford

Brandon

Kings Lynn

March

P2025/3922455 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ELY AND PETERBOROUGH 
FOR XC SERVICES, PETERBOROUGH AND 
NORWICH FOR EMR, ELY AND PETERBOROUGH 
AND NORWICH AND ELY FOR GA AND BETWEEN 
ELY AND KINGS LYNN FOR GTR



FELIXSTOWE FREIGHT SERVICES TO BE 
DIVERTED VIA COLCHESTER / GE MAIN LINE / 
NORTH LONDON LINE AND EAST COAST / WEST 
COAST MAIN LINE

6L20, 6L65 & 6M40 TO BE REPATHED



NO ACCESS TO/FROM MIDDLETON TOWERS

NO ACCESS TO/FROM WHITEMOOR



PLATFORM 1 AT KINGS LYNN TO BE KEPT CLEAR 


PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS AT KINGS LYNN, KINGS LYNN CS AND 
KINGS LYNN STABLING SIDINGS 0320 SAT TO 
0330 MON



RHTT 3S50 TO BE DIVERTED



ROAD TO BE OPEN AT THE FOLLOWING LC'S FOR
RAIL REPLACEMENT ROAD SERVICE:

BGK: LITTLEPORT BYPASS LC, STATION ROAD 
(LITTLEPORT LC)

EMP: FODDER FEN ROAD (MANEA LC), UPWELL 
ROAD (HORSEMOOR LC), STATION ROAD 
(MARCH EAST LC) AND STATION ROAD 
(WHITTLESEA LC)

ETN: PRICKWILLOW ROAD (QUEEN ADELAIDE 
LC), MILE END ROAD (MILE END LC), MILDENHALL
ROAD (SHIPPEA HILL LC), STATION ROAD 
(LAKENHEATH LC) AND HIGH STREET (BRANDON 
LC)



AWD: Gull Pit UWC 

Maintenance: Ely North Jn Treatment

CD Track: Ely West Jn S&C

E02 Maintenance 

WA CYCLIC TYPE P/P2

EA1161
EA1162
EA1270
EA1550
EA1560
EA1580

87m40ch and 88m40ch

94m51ch and 95m33ch

75m0ch and 76m50ch

84m21ch and 91m18ch

84m68ch and 86m30ch

85m57ch and 96m75ch

84m21ch and 91m18ch

71m20ch and 73m0ch

85m57ch and 96m75ch

71m65ch and 72m40ch

75m0ch and 76m50ch

71m65ch and 76m2ch

70m61ch and 73m0ch

86m10ch and 97m30ch

71m20ch and 73m0ch

71m20ch and 73m0ch

LC  Work

Structures Work (Track Off)

Welding and Grinding

Station Work

Permanent Way Inspection

OHL Work

Structures Work (Track Off)

S&C Tamping

OHL Work (Maintenance)

LC  Work

Track Maintenance

Telecoms Maintenance

Track Maintenance

P-Way Maintenance

S&C Tamping

S&C Tamping

Preparatory Work

04/10/25

04/10/25

04/10/25

04/10/25

04/10/25

04/10/25

04/10/25

04/10/25

04/10/25

04/10/25

04/10/25

04/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11084626

W2025/11130709

W2025/10868959

W2025/11130502

W2025/11107855

W2025/11095860

W2025/11130477

W2025/11218480

W2025/10969880

W2025/11084903

W2025/10868871

W2025/11195951

W2025/10992661

W2025/10869076

W2025/11218479

W2025/11218541

W2025/11090557

Week 28  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0055 Sun

0055 Sun

0055 Sun

06/10/25

06/10/25

06/10/25

06/10/25

06/10/25

06/10/25

06/10/25

06/10/25

06/10/25

05/10/25

05/10/25

05/10/25

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0810 Sun

0810 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Down and Up 
Tottenham

Down and Up 
North London

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Down and Up 
Tottenham South 
Curve
Up/Down Seven 
Sisters Chord

Cripple Sidings

Platform 3

Down and Up 
North London

Down and Up T&H

Junction Road Jn

Camden Road West 
Jn

Gospel Oak

Woodgrange Park Jn

Harringay Park Jn

Upper Holloway

Tottenham South Jn

South Tottenham 
West Jn

Upper Holloway

Gospel Oak

Hampstead Heath

Junction Road Jn

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Park Jn

Junction Road Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Junction Road Jn

Gospel Oak

Gospel Oak Jn

P2025/3922455

P2025/3942649

P2025/3942705

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



7L29 TO BE DIVERTED VIA NLL/ STRATFORD AND 
FOREST GATE JN

6L59/6L10 TO RUN VIA WCML AND PRIMROSE 
HILL



NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
GOSPEL OAK



NLL CYCLIC TYPE 8

NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
GOSPEL OAK



NLL CYCLIC TYPE 8 ROTR

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

EA1310
EA1370

71m64ch and 74m35ch

86m10ch and 97m30ch

71m20ch and 73m0ch

71m65ch and 76m2ch

75m0ch and 76m50ch

1m7ch and 1m35ch

1m7ch and 1m35ch

Welding and Grinding

S&C Tamping

Telecoms Maintenance

URFDO Inspections

URFDO Inspections

Track Maintenance

06/10/25

06/10/25

06/10/25

06/10/25

06/10/25

06/10/25

06/10/25

06/10/25

06/10/25

05/10/25

05/10/25

05/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/10869072

W2025/11218441

W2025/11195820

W2025/10869057

W2025/10871818

W2025/10871882

Week 28  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

06/10/25

06/10/25

06/10/25

06/10/25

06/10/25

06/10/25

06/10/25

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Platform 3

Down and Up T&H

Down and Up City 
Line

Down and Up New
Line

Down and Up 
North London

Down and Up 
High Level

Reversing Siding

Willesden 
Turnback Siding

Down and Up

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reversing Siding

Willesden 
Turnback Siding

Down and Up

Gospel Oak

Junction Road Jn

Harlesden Jn

Willesden Suburban 
Jn

Acton Wells Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Gospel Oak

Gospel Oak Jn

Kensal Green Jn

Kentish Town 
West

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

P2025/3943457

P2025/3943693

NO TRAINS TO BE STABLED IN THE REVERSING 
SIDING AT KENSAL GREEN 



NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
GOSPEL OAK 



ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 8/9 ROTR

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO BE STABLED IN THE REVERSING 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9

EA1310
EA1370
MD150
MD155
MD160

EA1310
MD150
MD155
MD160

1m57ch and 0m45ch

1m57ch and 0m45ch

1m1ch and 1m40ch

1m57ch and 0m45ch

1m57ch and 2m55ch

1m57ch and 0m45ch

4m64ch and 0m4ch

1m40ch and 5m0ch

1m1ch and 1m40ch

0m47ch and 0m45ch

4m67ch and 0m45ch

1m57ch and 0m45ch

1m57ch and 0m45ch

1m57ch and 0m45ch

1m57ch and 0m45ch

Off Track Work

Track Maintenance

Track Maintenance

URFDO Inspections

Patrolling 

Welding and Grinding

P & D Maintenance

Structures Examination

URFDO Inspections

Tamping

S&T Maintenance

Off Track Work

Remove Rail Defects

URFDO Inspections

Welding and Grinding

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

06/10/25

06/10/25

06/10/25

06/10/25

06/10/25

06/10/25

06/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10871794

W2025/10871706

W2025/10871809

W2025/10871718

W2025/10871759

W2025/10871799

W2025/10871726

W2025/11046872

W2025/10871811

W2025/11188849

W2025/10871773

W2025/10871844

W2025/10871893

W2025/10871848

W2025/10871830

Week 28  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

1800 Sat

1800 Sat

1800 Sat

05/10/25

05/10/25

05/10/25

0950 Sun

0950 Sun

0950 Sun

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Poplar

Reception 1, 2 & 3

Acton Yard

Acton West

Acton West

Acton West

Acton Wells Jn

Acton East

Acton East

P2025/3925531 NO SERVICES TO RUN.

NO ACCESS FROM GWML TO ACTON YARD / 
WCML / NLL



WORK DETAILS: POPLARS ELECTRIFICATION

EA1310
GW130

0m40ch and 4m71ch

0m41ch and 4m71ch

0m40ch and 4m71ch

S&T Work

Major Projects

In Connection With 
Engineering Work

04/10/25

04/10/25

04/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11194367

W2025/11159837

W2025/11257516

Week 28  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

0120 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Engine & Carriage
Line

North Pole Line A 
and B

Platforms 1 to 6

Lines 1 to 3/Down 
and Up Main

Link Line/Royal 
Oak Carriage 
Loop A and B
Single

Southall West 
Loop
Up Brentford Loop

West London 
Waste

Days Aggregates 
Terminal

Down Brentford 
Siding
Southall Yard

Acton Dive-Under

Down and Up 
Poplar

Hanwell Spur East

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Crossrail Depot 
Line 2

Carriage Line and 
Engine Siding
Engine and 
Carriage Line

Grand Canal 
Junction

North Pole Depot

Paddington

Southall West Jn

Subway Jn

Brentford GF

Southall West Jn

Brentford Goods

Day and Son GF

Southall West Jn

Acton West (inc.)

Acton West

Hanwell Bridge

Drayton Green Jn

Southall East Jn

Grand Canal 
Junction (inc)

Old Oak Common 
East Jn

Ladbroke Grove

Paddington

Southall

Southall East Jn

Brentford GF

Southall East Jn

Acton Main Line

Acton West

Hanwell

Hanwell Jn

Ladbroke Grove

P2025/3917370 0001 SUN TO 0800 SUN

TRAINS TO RUN OVER PLATFORMS 7-14 / LINES 
4-6 / RELIEF LINES.

NO ACCESS TO / FROM NORTH POLE DEPOT. 

NO ACCESS TO / FROM SOUTHALL YARD.



NO TRAINS TO STABLE IN PLATFORMS 1-6 AT 
PADDINGTON.



ALL UNITS STABLED IN PLATFORMS 7-14 TO 
HAVE PANTOGRAPHS LOCKED AND LOWERED 
DURING THE ALL LINE ISOLATION PERIOD.



WORK DETAILS = MAINTENANCE.

EA1310
GW103
GW130
GW174
GW178
XR001

1m47ch and 6m70ch

2m65ch and 3m78ch

3m30ch and 9m6ch

0m5ch and 9m37ch

1m33ch and 4m45ch

4m65ch and 5m30ch

0m5ch and 3m40ch

0m5ch and 4m72ch

0m5ch and 2m40ch

Major Projects

OOC Station Development

S&T Work

In Connection With 
Engineering Work

Move Materials

Patrolling 

S&T Work

P-Way Maintenance

P-Way Maintenance

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11203865

W2025/11233118

W2025/11194538

W2025/11236559

W2025/11199049

W2025/11181018

W2025/11239951

W2025/11199081

W2025/11199082

Week 28  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0445 Sun

0445 Sun

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Back Line

Washer Bypass

Platforms 7 to 12 
and 14

Lines 4 and 
5/Down and Up 
Relief
Line 6

Crossrail Depot 
Line 1

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Line 6

Eastbound

Westbound

Turnback A

Acton Yard

Crossrail Depot 
Lines 1&2

Paddington New 
Yard

Hanwell Spur 
West

Up Airport

Engine & Carriage
Line

CrossRail Depot

Paddington

Southall West Jn

Subway Jn

Grand Canal 
Junction (inc)

Greenford South Jn

West Ealing

Hanwell Jn

Ladbroke Grove

Westbourne Park Jn

Acton West

Old Oak Common 
East Jn

Portobello Jn 
(London)

Southall East Jn 
(inc.)

Heathrow Airport Jn

Grand Canal 
Junction

Old Oak Common
East Jn

Paddington

Portobello Jn 
(London)

West Ealing

West Ealing Jn

Westbourne Park 
Jn

Acton East

Grand Canal 
Junction

Portobello Jn 
(London)

Southall East Jn 
(inc.)

Heathrow Airport 
Jn

Ladbroke Grove

P2025/3917370 05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 28  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

1300 Sat

1300 Sat

2220 Sun

2220 Sun

2220 Sun

2220 Sun

2220 Sun

2220 Sun

2220 Sun

06/10/25

06/10/25

06/10/25

06/10/25

06/10/25

06/10/25

06/10/25

06/10/25

06/10/25

0500 Mon

0500 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up & Down Acton 
Branch

Down and Up 
Goods

Down and Up 
Felixstowe

Down and Up East
Suffolk

Down and Up 
Bacon Factory 
Curve
Up & Down 
Felixstowe Curve

Trimley Loop

Up & Down North 
Quay

Up & Down 
Felixstowe Single

Willesden Jn

Acton Canal Wharf 
Jn

Derby Road

Westerfield Jn

Boss Hall Jn

Felixstowe Beach LC

Trimley C/End

Felixstowe North 
Quay FLT

Felixstowe Town

Acton Canal 
Wharf Jn

Neasden Jn

Derby Road

East Suffolk Jn

Europa Jn

Felixstowe Beach 
Jn

Gun Lane 
Junction

Trimley

Westerfield Jn

P2025/4143417

P2025/3938898 GE CYCLIC TYPE 119

EA1360
MD170

EA1430
EA1440
EA1450
EA1460
EA1744

8m35ch and 8m72ch
Structures Work

04/10/25

04/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11218554

Week 28  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0001 Sat

2330 Sun

2330 Sun

2355 Mon

2355 Mon

2355 Tue

2355 Tue

2355 Wed

2355 Wed

0015 Mon

0015 Mon

2350 Sat

2350 Sat

2350 Sat

2350 Sat

10/10/25

06/10/25

06/10/25

07/10/25

07/10/25

08/10/25

08/10/25

09/10/25

09/10/25

06/10/25

06/10/25

05/10/25

05/10/25

05/10/25

05/10/25

2359 Fri

0525 Mon

0525 Mon

0525 Tue

0525 Tue

0525 Wed

0525 Wed

0525 Thu

0525 Thu

0440 Mon

0440 Mon

0750 Sun

0750 Sun

0750 Sun

0750 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up & Down 
Sizewell

Up Platform

Down and Up East
Suffolk/Up & Down
East Suffolk
Up Platform

Down and Up East
Suffolk/Up & Down
East Suffolk
Up Platform

Down and Up East
Suffolk/Up & Down
East Suffolk
Up Platform

Down and Up East
Suffolk/Up & Down
East Suffolk

Down and 
Up/Down and Up 
Lowestoft
Down and Up 
Branch

Down Goods Loop

Up Main/Down 
Bury

Up Bury/Down 
Main

Up & Down 
Newmarket

Sizewell LC

Beccles

Oulton Broad South

Beccles

Oulton Broad South

Beccles

Oulton Broad South

Beccles

Oulton Broad South

Brundall Jn

Norwich Road AHB

Bury St. Edmunds

Chippenham Jn

Bury St. Edmunds

Chippenham Jn

Saxmundham Jn

Beccles

Saxmundham

Beccles

Saxmundham

Beccles

Saxmundham

Beccles

Saxmundham

Wensum Jn

Whitlingham Jn

Bury St. Edmunds

Chippenham Jn

P2025/4050286

P2025/3938930

P2025/3938975

NO ACCESS TO SIZEWELL BRANCH FROM 2310 
ON FRIDAY 21ST FEBRUARY 2025 TO 0525 ON 
MONDAY 5TH JANUARY 2026



TOKEN REQUIRED FOR THE UP & DOWN 
SIZEWELL



BLOCKADE 

POSSESSION COVERS FROM 2025 WEEK 48 TO 
2026 WEEK 41



CD Enhancements: Sizewell C Project

GE CYCLIC TYPE ESK 2

GE CYCLIC TYPE 133

WA CYCLIC TYPE R

EA1430
EA1520

EA1470
EA1480

EA1530
EA1540

92m16ch and 95m79ch

26m0ch and 28m65ch

22m0ch and 28m60ch

26m0ch and 28m60ch

Major Projects

URFDO Inspections

Track Maintenance

Vegetation Clearance (Non-
Flail)

04/10/25

05/10/25

05/10/25

06/10/25

06/10/25

07/10/25

07/10/25

08/10/25

08/10/25

06/10/25

06/10/25

04/10/25

04/10/25

04/10/25

04/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11091501

W2025/10869246

W2025/10869237

W2025/10869332

Week 28  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

2359 Sun

2359 Sun

2359 Sun

2359 Sun

0015 Sat

0015 Sat

0015 Sat

0015 Sat

06/10/25

06/10/25

06/10/25

06/10/25

06/10/25

06/10/25

06/10/25

06/10/25

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Goods Loop

Up Main/Down 
Bury

Up Bury/Down 
Main

Up & Down 
Newmarket

Down Main/Down 
Thetford

Up Thetford/Up 
Main

Mid Norfolk 
Railway

Up Siding

Bury St. Edmunds

Chippenham Jn

Bury St. Edmunds

Chippenham Jn

Trowse Jn

Thetford

Wymondham

Wymondham

Bury St. Edmunds

Chippenham Jn

Thetford

Trowse Jn

Wymondham

Wymondham

P2025/3938995

P2025/3982872

WA CYCLIC TYPE R

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NORWICH AND 
PETERBOROUGH FOR EMR



RAIL REPLACEMENT SERVICE TO OPERATE 
BETWEEN NORWICH AND ELY FOR GA NORWICH 
STANSTED SERVICES 



RHTT 3S50 TO BE DIVERTED



ROAD TO BE OPEN AT SPOONER ROW LC, 
STATION ROAD (ATTLEBOROUGH LC), HARGHAM 
ROAD (HARGHAM NO 1 LC), STATION ROAD 
(ECCLES ROAD LC) AND HARLING ROAD LC 
(B1111)



CD Signalling C3R: Croxton LC

AWD: Br.1644 River Yare

EA1530
EA1540

EA1580

26m0ch and 28m60ch

26m0ch and 28m60ch

26m0ch and 28m60ch

113m40ch and 114m0ch

93m40ch and 101m40ch

Vegetation Clearance (Non-
Flail)

URFDO Inspections

Track Maintenance

S&T Points

Resignalling Work

05/10/25

05/10/25

05/10/25

05/10/25

04/10/25

04/10/25

04/10/25

04/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10869296

W2025/10869256

W2025/10869209

W2025/10910058

W2025/11091543

Week 28  - Continued



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0050 Sun

0050 Sun

0050 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

0920 Sun

0920 Sun

0920 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Southend

Platform 1/Up 
Passenger Loop

Down and Up 
Main

Beaulieu Park 
Station Loop

Down Passenger 
Loop

Down and Up 
Main

Up Passenger 
Loop

Down & Up 
Sudbury

Up Passenger 
Loop/Platform 1

Up & Down 
Braintree

Down Passenger 
Loop/Platform 4

Post Office Yard

Goods 
Yard/Incline

Mountnessing Jn

Shenfield L/End Jn

Shenfield C/End

Beaulieu South 
Junction

Chelmsford C/End

Colchester L/End

Marks Tey Jn

Sudbury

Witham L/End

Braintree

Witham C/End

Chelmsford

Shenfield Jn

Shenfield L/End 
Jn

Beaulieu North 
Junction

Chelmsford

Chelmsford L/End

Marks Tey C/End

Marks Tey Jn

Witham C/End

Witham Jn

Witham L/End

Chelmsford

P2025/3943484

P2025/3942187

ACCESS AVAILABLE TO/FROM PLATFORMS 4-6 
AT SHENFIELD ONLY

GA SOUTHEND LINE SERVICES TO USE THE 
SOUTHEND LOOP

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN CHELMSFORD AND 
SHENFIELD



GE CYCLIC TYPE 15

GA TO STABLE TRAINS AS REQUIRED IN THE UP 
PASSENGER LOOP AT COLCHESTER



GE CYCLIC TYPE A

TRACK: PREP TOPO Validation Survey (T-10) for 
Church Street Level Crossing Up & Down

EA1011
EA1050

EA1011
EA1070
EA1080

20m0ch and 21m35ch
Track Maintenance

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

29Week

W2025/11214620



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0130 Sun

0130 Sun

0035 Sun

0035 Sun

13/10/25

13/10/25

13/10/25

13/10/25

13/10/25

13/10/25

13/10/25

13/10/25

13/10/25

13/10/25

12/10/25

12/10/25

12/10/25

12/10/25

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0650 Sun

0650 Sun

0930 Sun

0930 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Line Blockage

Line Blockage

Beaulieu Park 
Station Loop

Down Passenger 
Loop

Down and Up 
Main

Up Passenger 
Loop

Up Passenger 
Loop

Down & Up 
Sudbury

Up Passenger 
Loop/Platform 1

Up & Down 
Braintree

Down Passenger 
Loop/Platform 4

Post Office Yard

Goods 
Yard/Incline

Down and Up 
Main

Sidings

Down and Up 
Branch

Down and Up T&H

Beaulieu South 
Junction

Chelmsford C/End

Colchester L/End

Colchester L/End

Marks Tey Jn

Sudbury

Witham L/End

Braintree

Witham C/End

Chelmsford

Diss C/End

Diss

Woodgrange Park Jn

Woodgrange Park

Beaulieu North 
Junction

Chelmsford

Chelmsford L/End

Colchester L/End

Marks Tey C/End

Marks Tey Jn

Witham C/End

Witham Jn

Witham L/End

Chelmsford

Haughley Jn

Diss

Forest Gate Jn

South Tottenham 
East Jn

P2025/3942179

P2025/3939676

P2025/3943183

GA TO STABLE TRAINS AS REQUIRED IN THE UP 
PASSENGER LOOP AT COLCHESTER 



NO ISOLATION OF COLCHESTER CS PERMITTED


GE CYCLIC TYPE A

GE CYCLIC TYPE 128A

RAIL REPLACEMENT ROAD SERVICE WILL BE IN 
OPERATION



C2C TO RUN TO FENCHURCH STREET VIA WEST 
HAM 



LUL TO NOTE: JUBILEE LINE TO BE OPEN



NLL CYCLIC TYPE 16A

EA1011
EA1070
EA1080

EA1012

EA1030
EA1370

7m4ch and 11m70ch

6m30ch and 12m20ch

6m40ch and 12m0ch

Structures Examination

Patrolling 

Tamping

13/10/25

13/10/25

13/10/25

13/10/25

13/10/25

13/10/25

13/10/25

13/10/25

13/10/25

13/10/25

12/10/25

12/10/25

12/10/25

12/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/11039561

W2025/11024648

W2025/11217489

Week 29  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0145 Mon

0145 Mon

0410 Mon

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

13/10/25

13/10/25

13/10/25

13/10/25

13/10/25

13/10/25

13/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

0455 Mon

0455 Mon

0455 Mon

0145 Mon

0410 Mon

0410 Mon

0455 Mon

1800 Sun

1800 Sun

1800 Sun

1800 Sun

1800 Sun

1800 Sun

1800 Sun

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Possession

Possession

Line Blockage
(Between 
Trains)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Southend

Platform 1

Up & Down 
Southminster

Up Southend

Up Southend

Platform 4

Up Southend

Up Temple Mills

Down and Up 
High Meads Curve

Down and Up 
High Meads Loop

Down and Up Lea 
Curve

Lea Valley 
Reversible

Down Temple 
Mills

Temple Mills Loop

Reception Line

Hockley C/End

Wickford

Wickford Jn

Billericay C/End

Billericay C/End

Wickford

Billericay C/End

Stratford Central Jn 
West

Channelsea North Jn

Temple Mills East Jn

High Meads Jn

Lea Bridge Jn

Coppermill Jn

Ruckholt Rd Jn

Billericay C/End

Wickford

Wickford Jn

Hockley C/End

Hockley C/End

Wickford

Hockley C/End

Coppermill Jn

High Meads Jn

Lea Jn

Meridian Water

Stratford Central 
Jn East

Temple Mills West
Jn

P2025/3941004

P2025/3943360

SERVICES TO TRAVEL OVER THE UP SOUTHEND 
BI-DIRECTIONAL LINE BETWEEN BILLERICAY 
C/END AND HOCKLEY C/END



STRUCTURE FOR AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN 
SCHEDULE PATHS TO OPERATORS. DOWN 
TRAINS TO BE RETIMED WITH THE ENGINEERING
ALLOWANCE OF [4] TO BE MOVED TO 
APPROACHING HOCKLEY



SSV INSPECTIONS TYPE 1

NO ACCESS TO/FROM ORIENT WAY CS BETWEEN
0800 AND 1800 SUN

LEA VALLEY REVERSIBLE SERVICE NOT TO RUN
GA WA SERVICES TO BE DIVERTED INTO 
LIVERPOOL STREET



PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS IN ORIENT WAY CARRIAGE SIDINGS 



WA CYCLIC TYPE K

EA1050
EA1060

EA1160
EA1280
EA1340
EA1350

25m20ch and 35m75ch

4m10ch and 6m10ch

4m65ch and 6m75ch

4m65ch and 6m75ch

4m20ch and 6m75ch

4m65ch and 6m75ch

Track Maintenance

S&T Points

Welding and Grinding

Off Track Work

Ultrasonic Cover

Track Maintenance

13/10/25

13/10/25

13/10/25

13/10/25

13/10/25

13/10/25

13/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11216609

W2025/10887555

W2025/10887638

W2025/10887588

W2025/10887634

W2025/10887479

Week 29  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Platforms 1-3

Up Departure 
Down/Up & Down 
Airport/Up Airport
Down Goods Loop

Down and Up 
Cambridge

Up & Down 
Cambridge Chord

Down Airport/Up &
Down Airport/Up 
Arrival Down

Stansted Airport

Stansted South Jn

Stansted 
Mountfitchet

Stansted North Jn

Stansted East Jn

Stansted Airport

Stansted Airport

Stansted 
Mountfitchet

Stansted North Jn

Stansted South Jn

P2025/3942981 NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
STANSTED AIRPORT

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 1-2 AT STANSTED AIRPORT



PATROLLING TYPE L

EA1161
EA1220

33m25ch and 34m34ch
Patrolling 

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10880371

Week 29  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0320 Sat

0320 Sat

0320 Sat

0320 Sat

0320 Sat

0320 Sat

0320 Sat

0320 Sat

0320 Sat

0320 Sat

0320 Sat

0320 Sat

0320 Sat

0320 Sat

0030 Sun

0030 Sun

13/10/25

12/10/25

13/10/25

13/10/25

13/10/25

13/10/25

13/10/25

13/10/25

13/10/25

13/10/25

13/10/25

13/10/25

13/10/25

13/10/25

12/10/25

12/10/25

0330 Mon

0030 Sun

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0830 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Down Goods Loop

Down and 
Up/Down and Up 
Kings Lynn/Up & 
Down
Up & Down Ely 
West Curve

Down 
Peterborough/Dow
n
Down 
Norwich/Down 
Main
Platforms 1-2

Up & Down

Up Reception

Up Goods No.1

Down Goods No.1
and 2
Up/Up 
Peterborough

Up Main/Up 
Norwich

Down Siding

Carriage Sidings

Stabling Siding

Up Sidings

Down Sidings

Platform 3

Down and 
Up/Down and Up 
Kings Lynn/Up & 
Down

Brandon

Kings Lynn

Ely West Jn

Peterborough East 
Jn

Thetford

Kings Lynn

Middleton Towers 
LC No.6  (TMO) (NR
Boundary)
March

Ely North Jn

Ely North Jn

Brandon

Kings Lynn

March

March

Cambridge North

Kings Lynn

Brandon

Ely

Ely North Jn

Kings Lynn

Kings Lynn Jn

March

Peterborough 
East Jn

Thetford

Brandon

Kings Lynn

March

March

Cambridge North

Coldham Lane Jn

Ely

P2025/3923325 RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN ELY AND KINGS LYNN 
FOR GTR SERVICES



RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN NORWICH AND 
PETERBOROUGH FOR EMR



RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN ELY AND 
PETERBOROUGH FOR XC TRAINS



RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN ELY AND 
PETERBOROUGH AND BETWEEN ELY AND 
NORWICH FOR GA



FELIXSTOWE FREIGHT SERVICES TO BE 
DIVERTED VIA COLCHESTER / GE MAIN LINE / 
NORTH LONDON LINE AND EAST COAST / WEST 
COAST MAIN LINE



6L20, 6L65 & 6M40 TO BE REPATHED



RHTT 3S50 TO BE DIVERTED



NO ACCESS TO/FROM MIDDLETON TOWERS

NO ACCESS TO/FROM WHITEMOOR

PLATFORM 2 AT KINGS LYNN TO BE KEPT CLEAR 


GA TO STABLE TRAINS IN PLATFORM 3 AT 
CAMBRIDGE NORTH WITH PANTOGRAPHS 
LOWERED



PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS AT KINGS LYNN, KINGS LYNN CS AND 
KINGS LYNN STABLING SIDINGS 



ROAD TO BE OPEN AT THE FOLLOWING LC'S FOR
RAIL REPLACEMENT ROAD SERVICE:

BGK: LITTLEPORT BYPASS LC, STATION ROAD 
(LITTLEPORT LC)

EMP: FODDER FEN ROAD (MANEA LC), UPWELL 
ROAD (HORSEMOOR LC), STATION ROAD 
(MARCH EAST LC) AND STATION ROAD 
(WHITTLESEA LC)

ETN: PRICKWILLOW ROAD (QUEEN ADELAIDE 
LC), MILE END ROAD (MILE END LC), MILDENHALL
ROAD (SHIPPEA HILL LC), STATION ROAD 
(LAKENHEATH LC) AND HIGH STREET (BRANDON 
LC)




EA1161
EA1162
EA1270
EA1540
EA1550
EA1560
EA1580

70m0ch and 70m37ch

72m5ch and 91m0ch

72m0ch and 72m40ch

71m63ch and 74m35ch

84m21ch and 91m18ch

85m57ch and 96m75ch

70m0ch and 70m37ch

56m56ch and 71m15ch

85m50ch and 86m20ch

72m18ch and 76m30ch

91m5ch and 96m75ch

70m61ch and 73m0ch

59m6ch and 63m7ch

84m68ch and 86m30ch

84m21ch and 91m18ch

69m28ch and 72m0ch

Track Maintenance

OHL Work

Track Maintenance

C70 S&C - Complete 
Renewal 113A

Station Work

OHL Work (Maintenance)

URFDO Inspections

Resignalling Work

S&T Points

S&T Maintenance

OHL Work

Track Maintenance

Preparatory Work

Permanent Way Inspection

Structures Work (Track Off)

Patrolling 

11/10/25

11/10/25

11/10/25

11/10/25

11/10/25

11/10/25

11/10/25

11/10/25

11/10/25

11/10/25

11/10/25

11/10/25

11/10/25

11/10/25

12/10/25

12/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10879282

W2025/11128146

W2025/10879391

W2025/11131681

W2025/11229152

W2025/10970033

W2025/10879295

W2025/11124736

W2025/10910133

W2025/10910190

W2025/11122681

W2025/10992920

W2025/11110087

W2025/11179020

W2025/11130683

W2025/10879686

W2025/11130663

Week 29  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0830 Sun

0230 Mon

0630 Sun

0630 Sun

0630 Sun

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

13/10/25

13/10/25

12/10/25

12/10/25

12/10/25

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0330 Mon

0330 Mon

0930 Sun

0930 Sun

0930 Sun

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

BLOCKED To
A/C Electric 
Trains

Line Blockage

Line Blockage

Line Blockage

Ely Up Platform 
Loop/Ely Up 
Goods Loop
Up Soham Single 
Down/Down and 
Up Soham
Ely Down Goods 
Loop

Down Chesterton 
Jn Yard/Sidings

Papworth Sidings 
(Headshunt)

Papworth Sidings

Down and 
Up/Down and Up 
Kings Lynn/Up & 
Down
Down and Up

Down and Up T&H

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve

Ely

Chippenham Jn

Ely

Chesterton Jn

Ely North Jn

Ely North Jn

Kings Lynn

Kiln Lane LC 
(AHBC-X)

South Tottenham 
East Jn

South Tottenham 
West Jn

Tottenham South Jn

Ely Dock Jn

Chesterton Jn

Ely North Jn

Ely North Jn

Ely

West River LC 
(R/G-X) (UWC)

Harringay Green 
Lanes

Seven Sisters Jn

South Tottenham 
East Jn

P2025/3923325

P2025/4087895

WA CYCLIC TYPE S (AMENDED)

Maintenance: Ely North Jn 

CD Track: Ely West Jn S&C 

CD Track: Bottisham Rd Up Re-Rail Prep 

AWD: Campaign Changes

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION



NLL CYCLIC TYPE 16B

EA1290
EA1300
EA1370

94m51ch and 95m33ch

70m0ch and 70m37ch

4m45ch and 6m20ch

Structures Work (Track Off)

Welding and Grinding

Patrolling 

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

13/10/25

12/10/25

12/10/25

12/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/10879293

W2025/11024557

Week 29  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

13/10/25

13/10/25

13/10/25

13/10/25

13/10/25

13/10/25

13/10/25

13/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Down and Up 
Tottenham

Down and Up 
North London

Down and Up T&H

Harringay Curve

Up Reception

Down and Up 
Tottenham South 
Curve
Up/Down Seven 
Sisters Chord

Cripple Sidings

Down and Up T&H

Down and Up City 
Line

Down and Up New
Line

Down and Up 
North London

Down and Up 
High Level

Reversing Siding

Willesden 
Turnback Siding

Down and Up

Junction Road Jn

Camden Road West 
Jn

Woodgrange Park Jn

Harringay Park Jn

Upper Holloway

Tottenham South Jn

South Tottenham 
West Jn

Upper Holloway

Junction Road Jn

Harlesden Jn

Willesden Suburban 
Jn

Acton Wells Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Park Jn

Junction Road Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Junction Road Jn

Gospel Oak Jn

Kensal Green Jn

Kentish Town 
West

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

P2025/3942650

P2025/3943341

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



7L29 TO BE DIVERTED VIA NLL/ STRATFORD AND 
FOREST GATE JN

6L59/6L10 TO RUN VIA WCML AND PRIMROSE 
HILL



OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS 
NOT PERMITTED



NLL CYCLIC TYPE 8

NO TRAINS TO BE STABLED IN THE REVERSING 
SIDING AST KENSAL GREEN 



OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS 
NOT PERMITTED 



ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 8/9 ROTR

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

EA1310
EA1370
MD150
MD155
MD160

2m40ch and 11m60ch

1m7ch and 1m35ch

1m7ch and 1m35ch

0m42ch and 0m45ch

1m57ch and 2m55ch

0m47ch and 0m45ch

1m57ch and 0m45ch

0m42ch and 0m45ch

1m57ch and 0m45ch

4m64ch and 0m4ch

1m60ch and 4m30ch

Tamping

URFDO Inspections

Track Maintenance

URFDO Inspections

Patrolling 

Tamping

Welding and Grinding

Track Maintenance

Off Track Work

P & D Maintenance

Drainage Inspection

13/10/25

13/10/25

13/10/25

13/10/25

13/10/25

13/10/25

13/10/25

13/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11217546

W2025/10877199

W2025/10877175

W2025/10879747

W2025/10878869

W2025/11205368

W2025/10879788

W2025/10879703

W2025/10879745

W2025/10879793

W2025/10880369

Week 29  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

13/10/25

13/10/25

13/10/25

13/10/25

13/10/25

13/10/25

13/10/25

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reversing Siding

Willesden 
Turnback Siding

Down and Up

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

P2025/3943694 FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO BE STABLED IN THE REVERSING 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9

EA1310
MD150
MD155
MD160

1m57ch and 0m45ch

4m67ch and 0m45ch

1m57ch and 0m45ch

1m57ch and 0m45ch

1m57ch and 0m45ch

URFDO Inspections

S&T Maintenance

Off Track Work

Welding and Grinding

Track Maintenance

13/10/25

13/10/25

13/10/25

13/10/25

13/10/25

13/10/25

13/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10879751

W2025/10879755

W2025/10879804

W2025/10879713

W2025/10879797

Week 29  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

1800 Sat

1800 Sat

1800 Sat

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0115 Sun

0800 Sun

0800 Sun

1800 Sat

1800 Sat

12/10/25

12/10/25

12/10/25

12/10/25

13/10/25

12/10/25

13/10/25

12/10/25

12/10/25

12/10/25

13/10/25

13/10/25

12/10/25

12/10/25

0950 Sun

0950 Sun

0950 Sun

0800 Sun

0500 Mon

0800 Sun

0500 Mon

0800 Sun

0800 Sun

0445 Sun

0500 Mon

0500 Mon

0950 Sun

0950 Sun

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Poplar

Reception 1, 2 & 3

Acton Yard

Acton Dive-Under

Engine and 
Carriage Line

Down and Up 
Relief

Carriage Line and 
Engine Siding

Washer Bypass

Back Line

Washer Bypass 
and Back Line

Down and Up 
Main

Acton Dive-Under

Down and Up 
Relief

Down and Up 
Poplar

Acton Yard

Acton West

Acton West

Acton West

Acton West (inc.)

Old Oak Common 
East Jn

Ealing Broadway

Old Oak Common 
East Jn

CrossRail Depot

CrossRail Depot

Ealing Broadway

Acton West

Acton West

Acton West

Acton West

Acton Wells Jn

Acton East

Acton East

Acton Main Line

Grand Canal 
Junction

Ladbroke Grove

Old Oak Common
East Jn

CrossRail Depot

Ladbroke Grove

Acton Main Line

Ladbroke Grove

Acton Wells Jn

Acton East

P2025/3916786

P2025/3925510

1800 SAT TO 0950 SUN:

NO ACCESS BETWEEN THE GWML AND ACTON 
YARD.



0001 SUN TO 0500 MON:

TRAINS TO RUN OVER THE MAIN LINES.

TWO TRACK TIMETABLE IN OPERATION



POST 0950 SUN:

REVERSALS AT EALING BROADWAY/ACTON 
WEST AVAILABLE IF REQUIRED



Work Details = OOC HS2 Construction, Poplars 
Electrification, Maintenance.



EAS ITEM P/3925510 HAS BEEN MERGED INTO 
THIS ITEM

NO SERVICES TO RUN.

NO ACCESS FROM GWML TO ACTON YARD / 
WCML / NLL



WORK DETAILS: POPLARS ELECTRIFICATION

EA1310
GW103
GW130
GW174
GW180

EA1310
GW130

2m25ch and 5m40ch

3m30ch and 5m43ch

2m25ch and 5m47ch

5m0ch and 5m47ch

2m70ch and 5m19ch

0m41ch and 4m71ch

0m42ch and 4m71ch

Major Projects

S&T Work

In Connection With 
Engineering Work

Rail Testing and Lubrication

P-Way Maintenance

Major Projects

P-Way Maintenance

11/10/25

11/10/25

11/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

11/10/25

11/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11194152

W2025/11210503

W2025/11256874

W2025/11262573

W2025/10947972

W2025/11159839

W2025/10947992

Week 29  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0125 Sun

0125 Sun

0125 Sun

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0445 Sun

0445 Sun

0445 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Down and Up 
Relief

Greenford Bay 
Line

Greenford East 
Curve

Down and Up 
West Loop

Goods Loops and 
East Spur

Up Bay Platform 5

Up Airport Relief

Down, Up and 
Single Wycombe

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Hanwell Spur 
West

West Ealing 
Sidings No 2 Loop
/ No 3 Loop
Plasser 
Works/Engineers 
Sidings
Down and Up 
Main

Down and Up 
Airport
Down Airport 
Relief
Southall West 
Loop
Up Brentford Loop

Stockley Bridge Jn 
(inc.)

Greenford

Greenford East Jn

Drayton Green Jn

Stockley Bridge Jn

Hayes and 
Harlington

Heathrow Airport Jn

South Ruislip

Greenford West Jn

West Ealing

Hanwell Jn

Southall East Jn

Hanwell Jn

Stockley Bridge Jn 
(inc.)

Heathrow Tunnel Jn

Southall West Jn

Ealing Broadway

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

Hayes and 
Harlington

Heathrow Airport 
Jn

Park Royal Jn

West Ealing

West Ealing Jn

Southall East Jn

West Ealing Jn

Ealing Broadway

Heathrow Airport 
Jn

Southall East Jn

Southall East Jn

P2025/3916795 TRAINS TO RUN OVER THE MAIN LINES.

NO ACCESS TO / FROM THE GREENFORD 
BRANCH, WEST 

EALING SIDINGS, HAYES YARD, HANSON 
SIDINGS. 

NO ACCESS BETWEEN THE GWML AND ACTON 
YARD.

UNITS CAN BE STABLED ON WEST EALING 
LOOPS 2&3



Work Details = Maintenance

EA1310
GW103
GW130
GW174
GW180

8m60ch and 9m6ch

10m77ch and 12m0ch

8m50ch and 9m9ch

5m75ch and 12m28ch

8m50ch and 9m11ch

5m75ch and 12m28ch

S&C Tamping

Patrolling 

Patrolling 

S&T Points

Rail Testing and Lubrication

In Connection With 
Engineering Work

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11258402

W2025/11202081

W2025/11286150

W2025/11210662

W2025/11262526

W2025/11255897

Week 29  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0125 Sun

1300 Sat

1300 Sat

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

12/10/25

13/10/25

13/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

0445 Sun

0500 Mon

0500 Mon

0930 Sun

0930 Sun

0930 Sun

0930 Sun

0930 Sun

0930 Sun

Sidings 
Possession

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

Line Blockage

Line Blockage

Down Brentford 
Siding
Southall Yard

Up & Down Acton 
Branch

Down and Up 
Goods

Down and Up 
Tottenham

Down and Up T&H

Up Reception

Cripple Sidings

Harringay Curve

Down and Up T&H

Southall West Jn

Willesden Jn

Acton Canal Wharf 
Jn

Junction Road Jn

Upper Holloway

Junction Road Jn

Upper Holloway

Harringay Park Jn

Harringay Green 
Lanes

Acton Canal 
Wharf Jn

Neasden Jn

Carlton Road Jn

Junction Road Jn

Upper Holloway

Upper Holloway

Harringay Jn

Upper Holloway

P2025/3916795

P2025/4143399

P2025/4087839

P2025/4087894

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION



NLL CYCLIC TYPE 16D

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION



NLL CYCLIC TYPE 16C

EA1360
MD170

EA1370
LN3210

EA1370
LN165

8m35ch and 8m72ch

0m40ch and 3m4ch

3m15ch and 4m38ch

Structures Work

Patrolling 

Patrolling 

12/10/25

11/10/25

11/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/11218280

W2025/11024426

W2025/11024594

Week 29  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

0500 Sun

0500 Sun

1425 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platforms 1-2

Up Riverside

Single/Platform 1

Up 
Tilbury/Fenchurch 
Street
Departure Line

Down Goods

Down and Up 
Connecting Line

Down Fenchurch 
Street/Tilbury

Down and Up 
Main

Down Riverside

Down and Up Fast

Down and Up 
Slow
Platforms 1-4

Up Passenger 
Loop
Up Stratford Down

Exchange Sidings 
1-3

Down Ripple Lane
Chord
FMC Connecting 
Line
Up Ripple Lane 
Chord
Up Goods

Barking Riverside

Barking Tilbury Line 
Jn East

Barking

Barking Tilbury Line 
Jn West

Renwick Road Jn

Ripple Lane East Jn 
(Down 
Tilbury/Goods)
Upney Jn

Barking

Upminster L/End

Barking Riverside

Christian St Jn

Fenchurch Street

Gas Factory Jn

Freightliner Depot 
East End GF

Ripple Lane

Barking Tilbury Line 
Jn East

Barking Riverside

Barking Station Jn

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn East

Barking Tilbury 
Line Jn East

Barking Tilbury 
Line Jn West

Christian St Jn

Down Riverside 
Junction

Fenchurch Street

Gas Factory Jn

Renwick Road Jn

Ripple Lane

Ripple Lane East 
Jn (Up Tilbury)

Woodgrange Park

P2025/3934631 RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION FOR c2c 



ARL SERVICES TO START/TERMINATE FROM 
WOODGRANGE PARK



NO ACCESS THROUGH BARKING 

NO ACCESS TO/FROM EAST HAM CS



LUL TO NOTE DISTRICT LINE AND JUBILEE LINE 
TO BE OPEN 



LTS CYCLIC TYPE 23: Barking Area OLE MTCE

EA1370
EA1380
EA1390
EA1395
EA1400

9m35ch and 10m60ch

0m0ch and 14m60ch

12m50ch and 7m60ch

6m0ch and 8m0ch

13m15ch and 13m62ch

S&T Points

S&T Maintenance

Survey Work

OHL Work

Structures Examination

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11218877

W2025/11218880

W2025/10889585

W2025/11122858

W2025/11087031

Week 29  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0500 Sun

0001 Sat

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

17/10/25

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

2359 Fri

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Down and Up 
T&H/Tilbury

Down Sidings

Carriage Sidings

Inlet Road

Carriage Washer 
Road
Exit Road

Sidings 1-3

Purfleet Long 
Sidings

Down Through 
Sidings
Stora Sidings

Stora Sidings H7 
& H8
Reception Line

Sidings 1-2

Headshunt

Exchange Sidings

Up & Down 
Sizewell

West Thurrock Jn

Dagenham Dock

East Ham Depot

Freightliner Depot 
East End GF

Purfleet

Ripple Lane

Ripple Lane West 
Yard

Renwick Road Jn

Sizewell LC

Dagenham Dock

East Ham Depot

Freightliner Depot
West End GF

Purfleet

Ripple Lane

Ripple Lane West 
Yard

Renwick Road Jn

Saxmundham Jn

P2025/3934631

P2025/4034438 NO ACCESS TO SIZEWELL BRANCH FROM 2310 
ON FRIDAY 21ST FEBRUARY 2025 TO 0525 ON 
MONDAY 5TH JANUARY 2026



TOKEN REQUIRED FOR THE UP & DOWN 
SIZEWELL



BLOCKADE 

POSSESSION COVERS FROM 2025 WEEK 48 TO 
2026 WEEK 41



CD Enhancements: Sizewell C Project

EA1430
EA1520

92m16ch and 95m79ch
Major Projects

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

11/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/11094672

Week 29  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0330 Mon

0015 Sat

0015 Sat

0015 Sat

0015 Sat

13/10/25

13/10/25

13/10/25

13/10/25

13/10/25

13/10/25

18/10/25

13/10/25

13/10/25

13/10/25

13/10/25

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0320 Sat

0530 Mon

0530 Mon

0530 Mon

0530 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Affected

Possession

Possession

Possession

Sidings 
Possession

Up Platform

Acle Single

Down Lowestoft

Up Lowestoft

Reedham Single

Platforms 2-4

Down and Up 
Peterborough

Down Main/Down 
Thetford

Up Thetford/Up 
Main

Mid Norfolk 
Railway

Up Siding

Acle

Yarmouth

Somerleyton Swing 
Bridge

Bungalow Lane LC 
(R/G-X)

Yarmouth

Yarmouth

Ely West Jn

Trowse Jn

Thetford

Wymondham

Wymondham

Acle

Brundall Jn

Bungalow Lane 
LC (R/G-X)

Haddiscoe

Reedham Jn

Yarmouth

Ely West Jn

Thetford

Trowse Jn

Wymondham

Wymondham

P2025/3938858

P2025/3930322

P2025/3936905

NO TRAINS TO BE STABLED IN PLATFORMS 2-4 
AT YARMOUTH



GE CYCLIC TYPE 129

CA1161A/B POINTS OUT OF USE IN REVERSE 
POSITION FROM 0330 MONDAY 20TH OCTOBER 
TO 0300 SATURDAY 25TH OCTOBER 2025



CD Track: Ely West Jnc S&C

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NORWICH AND 
PETERBOROUGH FOR EMR



RAIL REPLACEMENT SERVICE TO OPERATE 
BETWEEN NORWICH AND ELY FOR GA NORWICH 
STANSTED SERVICES 



RHTT 3S50 TO BE DIVERTED



ROAD TO BE OPEN AT SPOONER ROW LC, 
STATION ROAD (ATTLEBOROUGH LC), HARGHAM 
ROAD (HARGHAM NO 1 LC), STATION ROAD 
(ECCLES ROAD LC) AND HARLING ROAD LC 
(B1111)



CD Signalling: Croxton LC

AWD: Br.1644 River Yare

EA1470
EA1500
EA1510

EA1550
EA1560

EA1580

118m60ch and 122m65ch

93m40ch and 101m40ch

119m60ch and 122m70ch

Flail Mowing Machine

Resignalling Work

Wheel Timber Renewal

13/10/25

13/10/25

13/10/25

13/10/25

13/10/25

13/10/25

13/10/25

11/10/25

11/10/25

11/10/25

11/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/11242556

W2025/11124758

W2025/11136406

Week 29  - Continued



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0040 Sun

0040 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

20/10/25

20/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

0400 Mon

0400 Mon

0545 Sun

0545 Sun

0545 Sun

0545 Sun

0545 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Suburban

Platforms 1-4

Down and Up 
Branch

Up Passenger 
Avoiding

Avoiding Line

Down and Up 
Main
Down and Up 
Electric
Down and Up T&H

Bethnal Green West 
Jn

Liverpool Street

Woodgrange Park Jn

Forest Gate Jn

Maryland

Manor Park

Woodgrange Park

Liverpool Street

Forest Gate Jn

Ilford L/End

Stratford

Stratford L/End

Walthamstow 
Queens Road

P2025/3940579

P2025/3933371

TRAINS TO TRAVEL OVER MAIN / ELECTRIC LINES
BETWEEN BETHNAL GREEN WEST JN AND 
LIVERPOOL STREET



TRAINS TO BE RE-PLATFORMED IN PLATFORMS 
5-17 AT LIVERPOOL STREET



NO ACCESS TO/FROM PLATFORMS 1-4 AT 
LIVERPOOL STREET FROM 0040 SUN TO 0400 
MON

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 1-4 

AT LIVERPOOL STREET FROM 0040 SUN TO 0400 
MON(SECTIONAL APPENDIX MODULE AR 1 
REFERS) 



PANTOGRAPHS TO BE LOWERED ON TRAINS 
STABLED AS REQUIRED IN PLATFORMS 1-4 AT 
LIVERPOOL STREET FROM 0040 SUN TO 0400 
MON



CD Structures: Bishopsgate Tunnel

MTCE: Woodgrange Park NS

EA1010

EA1010
EA1030
EA1370

0m0ch and 0m77ch

3m50ch and 6m50ch

Structures Work

Track Maintenance

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

30Week

W2025/10616955

W2025/11226358



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Beaulieu Park 
Station Loop

Down Passenger 
Loop

Down and Up 
Main

Up Passenger 
Loop

Up Passenger 
Loop

Down & Up 
Sudbury

Up Passenger 
Loop/Platform 1

Up & Down 
Braintree

Down Passenger 
Loop/Platform 4

Post Office Yard

Goods 
Yard/Incline

Beaulieu South 
Junction

Chelmsford C/End

Colchester L/End

Colchester L/End

Marks Tey Jn

Sudbury

Witham L/End

Braintree

Witham C/End

Chelmsford

Beaulieu North 
Junction

Chelmsford

Chelmsford L/End

Colchester L/End

Marks Tey C/End

Marks Tey Jn

Witham C/End

Witham Jn

Witham L/End

Chelmsford

P2025/3942195 GA TO STABLE TRAINS AS REQUIRED IN THE UP 
PASSENGER LOOP AT COLCHESTER 



NO ISOLATION OF COLCHESTER CS PERMITTED


GE CYCLIC TYPE A

EA1011
EA1070
EA1080 29m35ch and 33m40ch

38m25ch and 44m70ch

Patrolling 

Patrolling 

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11292066

W2025/11292067

Week 30  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
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EAS_V4_2_2025

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platforms 1-6

Down Passenger 
Loop
Up and Down 
Clacton

Up Passenger 
Loop

Up and Down 
Avoiding

Down and Up 
Clacton

Up & Down Goods

Down and Up 
Goods

Down and Up 
Colchester Town

Down and Up 
Hythe Curve

Platform 1

North Curve

Down Harwich

Down and Up 
Main

Up Passenger 
Loop

Up Harwich

Carriage Sidings

Washer Road

Down Sidings

No.1 Reception

Colchester

Colchester Jn

Colchester L/End

Hunwick Jn

Wivenhoe

Colchester

Colchester L/End

Colchester Town

Colne Jn

Manningtree

Manningtree East Jn

Mistley

Halifax Jn

Marks Tey Jn

Manningtree

Colchester

Colchester

Colchester Jn

Colchester L/End

East Gate Jn

Hythe Jn

Manningtree

Manningtree 
North Jn

Manningtree 
South Jn

Marks Tey C/End

Mistley

Colchester

P2025/3942203 TRAINS TO STABLE IN PLATFORMS 5-6, BRIDGE 
ROAD AND SUDBURY DOCK AT COLCHESTER



GE CYCLIC TYPE B

EA1011
EA1090
EA1100
EA1120

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Data freeze:
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EAS_V4_2_2025

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0145 Mon

0145 Mon

0410 Mon

0220 Sun

0220 Sun

0220 Sun

0830 Sat

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

19/10/25

19/10/25

19/10/25

18/10/25

0455 Mon

0455 Mon

0455 Mon

0145 Mon

0410 Mon

0410 Mon

0455 Mon

1000 Sun

1000 Sun

1000 Sun

1030 Sat

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Possession

Possession

Line Blockage
(Between 
Trains)

Possession

Possession

Sidings 
Possession

Line Blockage

Down Southend

Platform 1

Up & Down 
Southminster

Up Southend

Up Southend

Platform 4

Up Southend

Down and Up 
Southend

Platforms 1-4

Down Sidings 
North
Down Sidings 
South
Washer Road

Down and Up Fast

Hockley C/End

Wickford

Wickford Jn

Billericay C/End

Billericay C/End

Wickford

Billericay C/End

Southend Victoria

Southend Victoria

Southend Victoria

Hackney Downs

Billericay C/End

Wickford

Wickford Jn

Hockley C/End

Hockley C/End

Wickford

Hockley C/End

Hockley C/End

Southend Victoria

Southend Victoria

Bethnal Green 
East Jn

P2025/3940962

P2025/3943433

P2025/3939043

SERVICES TO TRAVEL OVER THE UP SOUTHEND 
BI-DIRECTIONAL LINE BETWEEN BILLERICAY 
C/END AND HOCKLEY C/END



STRUCTURE FOR AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN 
SCHEDULE PATHS TO OPERATORS. DOWN 
TRAINS TO BE RETIMED WITH THE ENGINEERING
ALLOWANCE OF [4] TO BE MOVED TO 
APPROACHING HOCKLEY



SSV INSPECTIONS TYPE 1

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN HOCKLEY AND SOUTHEND 
VICTORIA.

TRAINS TO SHUNT AT HOCKLEY C/END,5 CAR 720
ONLY (376BC TO BE LIVE)

POSSESSION LIMIT BOARD/3 DETONATORS 
REQUIRED AT LIMITING POINT; L603, IN 
ACCORDANCE WITH RULE BOOK MODULE AC 
SECTION 11



GA TO STABLE TRAINS IN PLATFORMS 1, 2, 4 
AND THE DOWN SIDING AT WICKFORD

GA TO STABLE TRAINS IN PLATFORMS 1 AND 4 
AT SOUTHEND VICTORIA

NO TRAINS TO BE STABLED IN PLATFORMS 2 
AND 3 AT SOUTHEND VICTORIA



GE CYCLIC TYPE 14



PREP: TOPO Survey (T-32 - 26) for Prittlewell 
Station

SERVICES TO TRAVEL OVER THE DOWN AND UP 
SUBURBAN BETWEEN BETHNAL GREEN WEST JN
AND HACKNEY DOWNS NORTH JN



Maintenance: Patrolling

EA1050
EA1060

EA1050

EA1160

25m20ch and 35m75ch

36m60ch and 41m42ch

1m40ch and 2m67ch

Track Maintenance

Track Maintenance

Patrolling 

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

19/10/25

19/10/25

19/10/25

18/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11227446

W2025/11227443

W2025/11019034
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EAS_V4_2_2025

0105 Sun

0105 Sun

0105 Sun
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0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

19/10/25

19/10/25

20/10/25

19/10/25

19/10/25

20/10/25

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0440 Sun

0440 Sun

0350 Mon

0440 Sun

0440 Sun

0350 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platforms 1-3

Up Passenger 
Loop

Platforms 1-4

Up Goods Loop

Down and Up 
Hertford

Down and Up 
Passenger Loops

Down and Up 
Southbury

Bay 
Platform/Platform 
3
Down Goods Loop

Platforms 1-4

Down and Up 
Passenger Loops

Platforms 1-2

Platforms 1-3

Up Departure 
Down/Up & Down 
Airport/Up Airport
Down Goods Loop

Up & Down 
Cambridge Chord

Down Airport/Up &
Down Airport/Up 
Arrival Down
Down and Up 
Cambridge

Bishops Stortford

Bishops Stortford 
L/End

Broxbourne

Broxbourne L/End

Hertford East

Broxbourne C/End

Cheshunt Jn

Cheshunt

Harlow Mill

Harlow Town

Harlow Town C/End

Hertford East

Stansted Airport

Stansted South Jn

Stansted 
Mountfitchet

Stansted East Jn

Stansted Airport

Stansted North Jn

Bishops Stortford

Bishops Stortford 
L/End

Broxbourne

Broxbourne C/End

Broxbourne Jn

Broxbourne L/End

Bury Street Jn

Cheshunt Jn

Harlow Mill L/End

Harlow Town

Harlow Town 
L/End

Hertford East

Stansted Airport

Stansted 
Mountfitchet

Stansted North Jn

Stansted South Jn

Waltham Cross

P2025/3930312 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN WALTHAM CROSS AND 
STANSTED AIRPORT/HERTFORD EAST 



ARL CHESHUNT SERVICES TO BE DIVERTED 
TO/FROM ENFIELD TOWN



SLW OVER THE DOWN LINE BETWEEN 
BRIMSDOWN AND WALTHAM CROSS DOWN 
PLATFORM IN ACCORDANCE WITH RULE BOOK 
MODULE P1 SECTION 10 (NWR STAFF 
REQUIRED). 

[1] ENGINEERING ALLOWANCE REQUIRED 
APPROACHING BRIMSDOWN IN THE DOWN 
DIRECTION

3 MINUTE MINIMUM DWELL TIME REQUIRED AT 
BRIMSDOWN IN THE DOWN DIRECTION

[1] ENGINEERING ALLOWANCE REQUIRED 
APPROACHING WALTHAM CROSS IN THE DOWN 
DIRECTION

7 MINUTE MINIMUM TURNAROUND TIME 
REQUIRED AT WALTHAM CROSS

[5] ENGINEERING ALLOWANCE REQUIRED 
APPROACHING BRIMSDOWN IN THE UP 
DIRECTION

1.5 MINUTE MINIMUM DWELL TIME REQUIRED AT 
BRIMSDOWN IN THE UP DIRECTION



ARL TO OUTSTABLE FROM CHESHUNT 
BAY/PLATFORM 3 IN LIVERPOOL ST (1 X 8 CAR)



NO ACCESS AVAILABLE TO/FROM CHESHUNT 
BAY PLATFORM/PLATFORM 3



GA TO STABLE TRAINS IN PLATFORMS 1 AND 3 
AT STANSTED AIRPORT ON SATURDAY NIGHT 
AND SUNDAY NIGHT 



NO TRAINS TO STABLE IN PLATFORM 2 AT 
STANSTED AIRPORT AND PLATFORM 3 AT 
BISHOPS STORTFORD



GA TO STABLE TRAINS IN PLATFORMS 1 AND 2 
AT HERTFORD EAST AND BISHOPS STORTFORD 
CS AS REQUIRED WITH PANTOGRAPHS 
LOWERED 



NO ISOLATION PERMITTED ON THE DOWN AND 
UP CAMBRIDGE THAT IMPACTS SERVICES 
TO/FROM STANSTED AIRPORT VIA STANSTED 
NORTH JN




EA1160
EA1161
EA1190
EA1210
EA1220

33m25ch and 34m34ch

22m35ch and 24m45ch

28m4ch and 33m17ch

13m20ch and 20m10ch

19m75ch and 26m70ch

14m7ch and 18m53ch

22m35ch and 24m45ch

20m55ch and 21m15ch

34m75ch and 37m4ch

16m59ch and 18m53ch

13m25ch and 29m65ch

29m70ch and 34m0ch

30m36ch and 33m45ch

13m55ch and 14m20ch

16m59ch and 18m53ch

13m25ch and 16m40ch

Patrolling 

P & D Maintenance

Structures Examination

Survey Work

Off Track Work

Structures Examination

Welding and Grinding

Survey Work

Drainage Work

S&T Maintenance

Track Maintenance

OHL Work

Structures Examination

S&C Tamping

S&T Maintenance

Welding and Grinding

URFDO Inspections

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11004048

W2025/11018717

W2025/11183336

W2025/10890261

W2025/11019164

W2025/11132690

W2025/11019080

W2025/11229083

W2025/11019144

W2025/11018420

W2025/11019082

W2025/11124397

W2025/11128407

W2025/11050870

W2025/11018419

W2025/11019257

W2025/11016935

Week 30  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:
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EAS - Section 7
Version 4.2

EAS_V4_2_2025

0440 Sun
20/10/25
0350 Mon

PossessionDown and Up 
Airport

Stansted East JnStansted South JnP2025/3930312 RHTT 3S40 AND 3S20 NOT TO RUN



WA CYCLIC TYPE G

PATROLLING TYPE L

MTCE: Cheshunt Jn OTM Treatment

CD Structures: Bishops Stortford Retaining Wall 
Inspections

17m0ch and 20m14ch19/10/25
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V4_2_2025

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

0815 Sun

0215 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0545 Sun

0545 Sun

0545 Sun

0545 Sun

0545 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Through Line

Platform Line

Platforms 1,4,5 & 
6
Down and Up

Down Goods Loop

Platform 3

Down Goods Loop

Up & Down 
Newmarket

Down Chesterton 
Jn Yard/Sidings

Platforms 7-8

No.7 Platform Line

No.8 Platform Line

Down Slow

Down and Up

Reception Sidings 
1-2
No. 3 to 9 
Carriage Sidings
Engine Line Spur

No.10 to 16 
Carriage Sidings
Headshunt

Reception North

Coldham Lane 
Ladder
Fletchers Terrace 
Ladder
Engine Siding No 
1 and 2

Cambridge

Ely Dock Jn

Coldham Lane Jn

Cambridge North

Ely Dock Jn

Coldham Lane Jn

Chesterton Jn

Cambridge

Cambridge L/End

Cambridge

Ely Dock Jn

Cambridge

Cambridge

Cambridge C/End

Cambridge North

Ely Dock Jn

Laundry Lane 
AOCL and B

Chesterton Jn

Cambridge

Cambridge C/End

Cambridge L/End

Cambridge

Cambridge

P2025/3943380 FROM 0040 TO 0215 AND 0545 TO 0815 SUN, 
TRAINS TO TERMINATE/START FROM 
PLATFORMS 2,3,7 & 8 ONLY 

NO ACCESS TO PLATFORMS 1,4,5 & 6 

ACCESS AVAILABLE TO/FROM CARRIAGE 
SIDINGS AND RECEPTION ROADS FROM SOUTH 
EXCEPT 0215 TO 0545 SUN 

NO ACCESS TO/FROM COLDHAM LANE DEPOT 
0040 TO 0815 SUN 



GA TO STABLE TRAINS IN PLATFORMS 2 AND 3 
AT CAMBRIDGE 

NO TRAINS TO BE STABLED IN PLATFORMS 5 
AND 6 AT CAMBRIDGE AND PLATFORM 3 AT 
CAMBRIDGE NORTH 



PLEASE NOMINATE PLATFORMS TO BE KEPT 
CLEAR AT PRE-DPPP 



WA CYCLIC TYPE M

EA1161
EA1530

55m0ch and 56m20ch

55m43ch and 69m70ch

55m0ch and 56m20ch

55m0ch and 56m20ch

URFDO Inspections

Resignalling Work

Welding and Grinding

Track Maintenance

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11016937

W2025/11124820

W2025/11019259

W2025/11016518

Week 30  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0545 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

0040 Mon

0040 Mon

19/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

0815 Sun

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up

Through Line

Platform 1

Platform Line

Platform 4

Platform 5

Down Goods Loop

Down and Up

Up & Down 
Newmarket

Engine Spur

Engine Siding No 
1 and 2
Down Chesterton 
Jn Yard/Sidings

Ely Dock Jn

Cambridge

Coldham Lane Jn

Ely Dock Jn

Coldham Lane Jn

Cambridge

Chesterton Jn

Cambridge

Cambridge C/End

Cambridge L/End

Laundry Lane 
AOCL and B

Cambridge

Chesterton Jn

P2025/3943380

P2025/3943408 GA TO STABLE TRAINS IN PLATFORMS 2, 3, AND 
6 AT CAMBRIDGE 

NO TRAINS TO STABLE IN PLATFORMS 1, 4 AND 5
AT CAMBRIDGE 

GA TO STABLE TRAINS IN PLATFORM 3 AT 
CAMBRIDGE NORTH 



PLEASE NOMINATE PLATFORMS TO BE KEPT 
CLEAR AT PRE-DPPP 

ROUTE TO BE AVAILABLE BETWEEN COLDHAM 
LANE DEPOT AND PLATFORMS 7-8 AT 
CAMBRIDGE 



WA CYCLIC TYPE M

EA1161
EA1530

57m0ch and 58m60ch

55m43ch and 69m70ch

57m37ch and 58m60ch

57m0ch and 58m60ch

Welding and Grinding

Resignalling Work

Track Maintenance

URFDO Inspections

19/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/11019286

W2025/11124941

W2025/11016647

W2025/11016972
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Data freeze:
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EAS_V4_2_2025

0200 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

0040 Sun

0215 Sun

0815 Sun

0215 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0545 Sun

0545 Sun

0545 Sun

0545 Sun

0545 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up

Platform 1

Platforms 4-6

Platform Line

Through Line

Down and Up

Down Goods Loop

Platform 3

Up Newmarket 
Down

Ely Down Goods 
Loop

Engine Spur

Engine Siding No 
1 and 2
Down Chesterton 
Jn Yard/Sidings

Platforms 1-8

No.8 Platform Line

No.7 Platform Line

Down Slow

Down and Up

Reception Sidings 
1-2
Chisholm Line

Cavendish Road 
Ladder
Reception North

No.08 to 09 
Carriage Sidings
Headshunt

Ely Dock Jn

Cambridge

Ely Dock Jn

Coldham Lane Jn

Cambridge North

Cherry Hinton 
Bypass CCTV

Ely Dock Jn

Cambridge

Chesterton Jn

Cambridge

Cambridge L/End

Cambridge

Ely Dock Jn

Cambridge

Cambridge North 
C/End

Cambridge

Cambridge C/End

Cambridge North

Coldham Lane Jn

Ely Dock Jn

Cambridge

Chesterton Jn

Cambridge

Cambridge C/End

Cambridge L/End

Cambridge

P2025/3923273 RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN CAMBRIDGE NORTH AND 
DOWNHAM MARKET FOR GTR SERVICES



RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN CAMBRIDGE AND 
PETERBOROUGH FOR XC TRAINS



RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN ELY AND 
PETERBOROUGH AND BETWEEN CAMBRIDGE 
NORTH AND THETFORD FOR GA SERVICES



GA TO STABLE TRAINS IN PLATFORM 3 AT 
CAMBRIDGE NORTH THROUGHOUT



RHTT 3S50 TO BE DIVERTED



ROAD TO BE CLOSED AT WATERBEACH LC



BETWEEN 0040 AND 0815 SUN

SERVICES TO TERMINATE/START FROM 
PLATFORMS 2-3,7-8 AT CAMBRIDGE FROM 0040 
TO 0215 AND 0545 TO 0815 SUN. NO ACCESS TO 
PLATFORMS 1, 4-6. 



NO ACCESS TO/FROM COLDHAM LANE DEPOT



CHESTERTON JN YARD AND CAMBRIDGE 
RECEPTION SIDINGS 1-2 TO BE KEPT CLEAR OF 
STABLED ROLLING STOCK 



ACCESS AVAILABLE TO/FROM CARRIAGE 
SIDINGS VIA BYPASS LINE/HEADSHUNT EXCEPT 
BETWEEN 0215 AND 0545 SUN 



TRAINS TO BE STABLED IN PLATFORMS 2-3, 5-6 
AND CS AT CAMBRIDGE



BETWEEN 0040 AND 0330 MON

SERVICES TO TERMINATE/START FROM 
PLATFORMS 2-3, 7-8. NO ACCESS TO 
PLATFORMS 1, 4, 5-6. 



NO ACCESS TO/FROM COLDHAM LANE DEPOT



CHESTERTON JN YARD TO BE KEPT CLEAR OF 
STABLED ROLLING STOCK 



PLATFORMS 1, 4, 7-8 AND RECEPTION SIDINGS 
1-2 AT CAMBRIDGE TO BE KEPT CLEAR 




EA1161
EA1530

57m0ch and 58m60ch

57m0ch and 58m60ch

57m37ch and 58m60ch

63m12ch and 68m25ch

55m0ch and 56m20ch

63m12ch and 68m67ch

63m12ch and 68m67ch

55m0ch and 56m20ch

59m6ch and 63m7ch

55m0ch and 56m20ch

URFDO Inspections

Welding and Grinding

Track Maintenance

OHL Work

Track Maintenance

Resignalling Work

Resignalling Work

Welding and Grinding

C2 Rerail - Both Rails

URFDO Inspections

18/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11016972

W2025/11019286

W2025/11016647

W2025/11126226

W2025/11016518

W2025/11124820

W2025/11124941

W2025/11019259

W2025/11086346

W2025/11016937

Week 30  - Continued
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Network Rail
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Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0545 Sun

0545 Sun

0815 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

0040 Mon

0040 Mon

0040 Mon

19/10/25

19/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

0815 Sun

0815 Sun

0040 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Post Office Ladder

No.3 to No.7 
Carriage Siding
Fletchers Terrace 
Ladder
Wash Road

Reception South

No.17 Carriage 
Siding
Bypass Road

No.10 to 16 
Carriage Sidings
Platform 1

Platforms 4-6

Down and Up

Down and Up

Platform Line

Through Line

Platforms 4-6

Platform 1

Down Goods Loop

Down and Up

Platform 3

Up Newmarket 
Down

Engine Siding No 
1 and 2
Engine Spur

Down Chesterton 
Jn Yard/Sidings

Cambridge

Ely Dock Jn

Ely Dock Jn

Cambridge

Coldham Lane Jn

Ely Dock Jn

Cambridge North

Laundry Lane AOCL 
and B

Cambridge

Chesterton Jn

Cambridge

Cambridge North 
C/End

Cambridge

Cambridge C/End

Cambridge L/End

Cambridge North

Coldham Lane Jn

Cambridge

Chesterton Jn

P2025/3923273 TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 2-3, 5-6 AND CS AT CAMBRIDGE



CD Track: Bottisham Up Re-Rail

CD Signalling: C3R

WA CYCLIC TYPE M (AMENDED)

19/10/25

19/10/25

19/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 30  - Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0320 Sat

0320 Sat

0320 Sat

0320 Sat

0320 Sat

0320 Sat

0320 Sat

0320 Sat

0320 Sat

0320 Sat

0320 Sat

0320 Sat

0320 Sat

0320 Sat

0320 Sat

0320 Sat

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Goods Loop

Platform 1

Ely Down Goods 
Loop

Ely Up Platform 
Loop/Ely Up 
Goods Loop
Down and 
Up/Down and Up 
Kings Lynn/Up & 
Down
Up & Down Ely 
West Curve

Down and Up 
Peterborough/Dow
n and Up Main
Down 
Norwich/Down 
Main
Up Reception

Up Goods No.1

Down Goods No.1
and 2
Up/Up 
Peterborough

Up/Up Kings Lynn

Up Main/Up 
Norwich

Down Siding

Ely Up Through 
Sidings

Up Sidings

Down Sidings

Brandon

Ely

Ely

Ely

Downham Market

Ely West Jn

Kings Dyke

Thetford

March

Ely North Jn

Ely

Ely North Jn

Brandon

Ely

March

March

Ely

Brandon

Ely

Ely

Ely

Ely Dock Jn

Ely North Jn

March

Peterborough 
East Jn

Sandhill LC  
(AHBC-X)

Thetford

Brandon

Ely

March

March

Ely

P2025/3923277 RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN CAMBRIDGE NORTH AND 
DOWNHAM MARKET FOR GTR SERVICES



RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN NORWICH AND 
PETERBOROUGH FOR EMR



RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN CAMBRIDGE AND 
PETERBOROUGH FOR XC TRAINS 



RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN ELY AND 
PETERBOROUGH AND BETWEEN CAMBRIDGE 
NORTH AND THETFORD FOR GA SERVICES



ACCESS AVAILABLE TO/FROM PLATFORM 3 ONLY
AT ELY FOR DIESEL SERVICES



FELIXSTOWE FREIGHT SERVICES TO BE 
DIVERTED VIA COLCHESTER / GE MAIN LINE / 
NORTH LONDON LINE AND EAST COAST / WEST 
COAST MAIN LINE 



6L20, 6L65 & 6M40 TO BE REPATHED 



NO ACCESS TO/FROM MIDDLETON TOWERS 

NO ACCESS TO/FROM WHITEMOOR 



RHTT 3S50 TO BE DIVERTED



ROAD TO BE OPEN AT THE FOLLOWING LC'S FOR
RAIL REPLACEMENT ROAD SERVICE: 

BGK: VICTORIA STREET (SANDHILL LC), 
LITTLEPORT BYPASS LC, STATION ROAD 
(LITTLEPORT LC) 

EMP: FODDER FEN ROAD (MANEA LC), UPWELL 
ROAD (HORSEMOOR LC), STATION ROAD 
(MARCH EAST LC) AND STATION ROAD 
(WHITTLESEA LC) 

ETN: PRICKWILLOW ROAD (QUEEN ADELAIDE 
LC), MILE END ROAD (MILE END LC), MILDENHALL
ROAD (SHIPPEA HILL LC), STATION ROAD 
(LAKENHEATH LC) AND HIGH STREET (BRANDON 
LC)



Maintenance

AWD: Campaign Changes

CD Track: Ely West Jn S&C

AWD: B&C Buildings Whittlesea SB

EA1161
EA1162
EA1540
EA1550
EA1560
EA1580

71m65ch and 72m40ch

96m0ch and 97m30ch

94m51ch and 95m33ch

76m27ch and 85m65ch

69m28ch and 72m0ch

89m50ch and 91m20ch

71m68ch and 72m48ch

84m68ch and 86m30ch

73m5ch and 79m0ch

70m61ch and 73m0ch

71m64ch and 74m35ch

71m35ch and 72m10ch

LC  Work

Eradication Of Wet Beds

Structures Work (Track Off)

S&T Maintenance

Patrolling 

S&T Maintenance

Permanent Way Inspection

Permanent Way Inspection

OHL Work

Track Maintenance

C70 S&C - Complete 
Renewal 113A

S&T Maintenance

18/10/25

18/10/25

18/10/25

18/10/25

18/10/25

18/10/25

18/10/25

18/10/25

18/10/25

18/10/25

18/10/25

18/10/25

18/10/25

18/10/25

18/10/25

18/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11087417

W2025/11236808

W2025/11130714

W2025/10910206

W2025/11016621

W2025/10910401

W2025/11179029

W2025/11179112

W2025/11128334

W2025/10992921

W2025/11131754

W2025/10910639

Week 30  - Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0320 Sat

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

BLOCKED To
A/C Electric 
Trains
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platform 3

Up Soham Single 
Down

Ely Down Through
Sidings
Ely Cripple Siding

Ely Engineers 
Siding
Papworth Sidings

Papworth Sidings 
(Headshunt)

Down and Up 
Tottenham

Down and Up 
North London

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Down and Up 
Tottenham South 
Curve
Up/Down Seven 
Sisters Chord

Cripple Sidings

Hawks LC

Ely

Ely North Jn

Junction Road Jn

Camden Road West 
Jn

Gospel Oak

Woodgrange Park Jn

Harringay Park Jn

Upper Holloway

Tottenham South Jn

South Tottenham 
West Jn

Upper Holloway

Ely Dock Jn

Ely

Ely North Jn

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Park Jn

Junction Road Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Junction Road Jn

P2025/3923277

P2025/3942637 WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



7L29 TO BE DIVERTED VIA NLL/ STRATFORD AND 
FOREST GATE JN

6L59/6L10 TO RUN VIA WCML AND PRIMROSE 
HILL



NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
GOSPEL OAK 



NLL CYCLIC TYPE 8

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

1m7ch and 1m35ch

1m7ch and 1m35ch

2m40ch and 11m60ch

Track Maintenance

URFDO Inspections

Tamping

18/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/11004410

W2025/11018464

W2025/11228078

Week 30  - Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Platform 3

Down and Up T&H

Down and Up City 
Line

Down and Up New
Line

Down and Up 
North London

Down and Up 
High Level

Reversing Siding

Willesden 
Turnback Siding

Down and Up

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reversing Siding

Willesden 
Turnback Siding

Down and Up

Gospel Oak

Junction Road Jn

Harlesden Jn

Willesden Suburban 
Jn

Acton Wells Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Gospel Oak

Gospel Oak Jn

Kensal Green Jn

Kentish Town 
West

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

P2025/3943342

P2025/3943750

NO TRAINS TO BE STABLED IN THE REVERSING 
SIDING AT KENSAL GREEN 



NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
GOSPEL OAK 



ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 8/9 ROTR



PREP: T-8 to T-6 Construction Validation Survey 
Kensal Green Jn S&C

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO BE STABLED IN THE REVERSING 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9

EA1310
EA1370
MD150
MD155
MD160

EA1310
MD150
MD155
MD160

1m57ch and 0m45ch

1m57ch and 2m55ch

4m64ch and 0m4ch

0m42ch and 0m45ch

0m42ch and 0m45ch

1m57ch and 0m45ch

1m1ch and 1m40ch

1m1ch and 1m40ch

1m57ch and 0m45ch

1m57ch and 0m45ch

1m57ch and 0m45ch

1m57ch and 0m45ch

4m67ch and 0m45ch

Off Track Work

Patrolling 

P & D Maintenance

URFDO Inspections

Remove Rail Defects

Welding and Grinding

URFDO Inspections

Track Maintenance

URFDO Inspections

Welding and Grinding

Off Track Work

Remove Rail Defects

S&T Maintenance

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11019167

W2025/11004277

W2025/11018902

W2025/11018516

W2025/11004431

W2025/11019352

W2025/11018508

W2025/11004481

W2025/11018469

W2025/11019354

W2025/11019168

W2025/11004398

W2025/11016278

Week 30  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:
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EAS - Section 7
Version 4.2

EAS_V4_2_2025

1800 Sat

1800 Sat

1800 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0001 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

20/10/25

19/10/25

20/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

0950 Sun

0950 Sun

0950 Sun

0950 Sun

0040 Sun

0500 Mon

0040 Sun

0500 Mon

0800 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Poplar

Reception 1, 2 & 3

Acton Yard

Acton Dive-Under

Engine and 
Carriage Line

Carriage Line and 
Engine Siding

Down and Up 
Relief

Back Line

Washer Bypass

Down and Up 
Relief

Greenford Bay 
Line

Greenford East 
Curve

Hanwell Spur East

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Engine & Carriage
Line

Crossrail Depot 
Line 2

Platforms 7 to 12 
and 14

Lines 4 and 
5/Down and Up 
Relief

Acton West

Acton West

Acton West

Acton West (inc.)

Old Oak Common 
East Jn

Old Oak Common 
East Jn

Ealing Broadway

CrossRail Depot

Southall East Jn

Greenford

Greenford East Jn

Hanwell Bridge

Drayton Green Jn

Southall East Jn

Grand Canal 
Junction

Old Oak Common 
East Jn

Paddington

Southall East Jn

Acton Wells Jn

Acton East

Acton East

Acton Main Line

Grand Canal 
Junction

Ladbroke Grove

Ladbroke Grove

Old Oak Common
East Jn

Ladbroke Grove

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell

Hanwell Jn

Ladbroke Grove

Paddington

P2025/3927454 1800 SAT TO 0950 SUN: 

NO ACCESS BETWEEN THE GWML AND ACTON 
YARD. 



0001 SUN TO 0500 MON: 

TRAINS TO RUN OVER THE MAIN LINES. 

TWO TRACK TIMETABLE IN OPERATION 



2300 SAT TO 0040 SUN

TRAINS TO RUN OVER MAIN LINES LADBROKE TO
EALING BROADWAY

ACCESS AVAILABLE TO WEST EALING LOOPS / 
GREENFORD BRANCH / ANL 

2TT IN PLACE OVER THE MAIN LINES BETWEEN 
LADBROKE GROVE AND SOUTHALL WEST.  
MAXIMUM OF 14Â½ TPH TO OPERATE



0040 SUN TO 0140 SUN

TRAINS TO RUN OVER MAIN LINES

AMENDED STATION WORKING AT PADDINGTON. 
TRAINS TO RUN OVER LINES 4-6 / DOWN AND UP
RELIEFS. NO TRAINS TO STABLE IN PLATFORMS 
7-14. 

NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0045 SUNDAY AND 0740 SUNDAY.
NO ACCESS TO WEST EALING LOOPS / 
GREENFORD BRANCH / ANL 

ALL UNITS IN WEST EALING SIDINGS TO HAVE 
PANTOGRAPHS LOWERED AND LOCKED #### 
SUN TO #### SUN 

2TT IN PLACE OVER THE MAIN LINES BETWEEN 
LADBROKE GROVE AND SOUTHALL WEST.  
MAXIMUM OF 14Â½ TPH TO OPERATE



0140 SUN TO 0445 SUN

ALL LINE BLOCK PERIOD NO SERVICES TO 
OPERATE.

ALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
PANTOGRAPHS LOWERED AND LOCKED DURING
THE ALL LINE BLOCK PERIOD.



0445 SUN TO 0740 SUN

TRAINS TO RUN OVER MAIN LINES

AMENDED STATION WORKING AT PADDINGTON. 
TRAINS TO RUN OVER LINES 4-6 / DOWN AND UP
RELIEFS. NO TRAINS TO STABLE IN PLATFORMS 
7-14. 

NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0045 SUNDAY AND 0740 SUNDAY.
NO ACCESS TO WEST EALING LOOPS / 
GREENFORD BRANCH / ANL 

ALL UNITS IN WEST EALING SIDINGS TO HAVE 

EA1310
GW103
GW130
GW174

8m0ch and 8m65ch

4m65ch and 5m30ch

2m5ch and 5m40ch

0m5ch and 2m30ch

0m5ch and 1m46ch

0m41ch and 4m71ch

2m70ch and 5m19ch

3m30ch and 8m27ch

0m42ch and 4m71ch

0m5ch and 8m30ch

0m5ch and 2m32ch

0m5ch and 2m32ch

S&C Tamping

Patrolling 

Major Projects

P & D Maintenance

S&C Unit Renewal 
(Maintenance Only)

Major Projects

P-Way Maintenance

S&T Work

P-Way Maintenance

In Connection With 
Engineering Work

Move Materials

P-Way Maintenance

18/10/25

18/10/25

18/10/25

18/10/25

18/10/25

18/10/25

18/10/25

18/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11263307

W2025/11210506

W2025/11194261

W2025/11261332

W2025/11150628

W2025/11160445

W2025/10948238

W2025/11210177

W2025/10948250

W2025/11256866

W2025/10948138

W2025/10948083

Week 30  - Continued
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Data freeze:
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Version 4.2

EAS_V4_2_2025

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0740 Sun

0740 Sun

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

20/10/25

19/10/25

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0500 Mon

0950 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line 6

Crossrail Depot 
Line 1

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Line 6

Westbound

Eastbound

Turnback A

Crossrail Depot 
Lines 1 & 2

Washer Bypass

Back Line

Paddington New 
Yard

West Ealing 
Sidings No 2 Loop
/ No 3 Loop
North Pole Line A 
and B

Lines 1-3 / Down 
and Up Main

Platforms 1 to 6

Link Line/Royal 
Oak Carriage 
Loop A and B
Engine and 
Carriage Line

Down and Up 
Relief

Subway Jn

Old Oak Common 
East Jn

Greenford West Jn

West Ealing

Hanwell Jn

Ladbroke Grove

Westbourne Park Jn

CrossRail Depot

CrossRail Depot

Portobello Jn 
(London)

Hanwell Jn

North Pole Depot

Southall East Jn

Paddington

Subway Jn

Old Oak Common 
East Jn

Ealing Broadway

Portobello Jn 
(London)

West Ealing

West Ealing Jn

Westbourne Park 
Jn

Grand Canal 
Junction

Old Oak Common
East Jn

Portobello Jn 
(London)

West Ealing Jn

Ladbroke Grove

Paddington

Paddington

Grand Canal 
Junction

Ladbroke Grove

Acton Main Line

P2025/3927454 PANTOGRAPHS LOWERED AND LOCKED #### 
SUN TO #### SUN 

2TT IN PLACE OVER THE MAIN LINES BETWEEN 
LADBROKE GROVE AND SOUTHALL WEST.  
MAXIMUM OF 14Â½ TPH TO OPERATE



0740 SUN TO 0950 SUN 

TRAINS TO RUN OVER MAIN LINES LADBROKE TO
EALING BROADWAY

ACCESS AVAILABLE TO WEST EALING LOOPS / 
GREENFORD BRANCH / ANL 

2TT IN PLACE OVER THE MAIN LINES BETWEEN 
LADBROKE GROVE AND SOUTHALL WEST.  
MAXIMUM OF 14Â½ TPH TO OPERATE



POST 0950 SUN: 

TRAINS TO RUN OVER MAIN LINES

REVERSALS AT EALING BROADWAY/ACTON 
WEST AVAILABLE IF REQUIRED 

2TT IN PLACE OVER THE MAIN LINES BETWEEN 
LADBROKE GROVE AND SOUTHALL WEST.  
MAXIMUM OF 14Â½ TPH TO OPERATE





Work Details = OOC HS2 Construction, Poplars 
Electrificatio

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 30  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0950 Sun

0950 Sun

1800 Sat

1800 Sat

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

20/10/25

20/10/25

19/10/25

19/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

0500 Mon

0500 Mon

0950 Sun

0950 Sun

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0305 Mon

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Acton Dive-Under

Down and Up 
Relief

Down and Up 
Poplar

Acton Yard

Down/Down 
Richmond

Eastbound District
Line

Down and Up Kew
Spur

Westbound 
District Line

Up Kew 
Branch/Up Kew

Up Richmond/Up

Platforms 3-7

Down and Up Kew

Acton West

Acton West

Acton West

Acton West

Richmond

Network Rail / LUL 
(District Line) 
Boundary
New Kew Jn

Gunnersbury Jn

South Acton Jn

Acton Wells Jn

Richmond

Kew East Jn

Ladbroke Grove

Acton Wells Jn

Acton East

Acton Wells Jn

Gunnersbury Jn

Kew East Jn

Network Rail / 
LUL (District Line)
Boundary
Old Kew Jn

Richmond

South Acton Jn

P2025/3927454

P2025/3925518

P2025/3943191

NO SERVICES TO RUN.

NO ACCESS FROM GWML TO ACTON YARD / 
WCML / NLL



WORK DETAILS: POPLARS ELECTRIFICATION

LUL TO NOTE DISTRICT LINE CLOSED WEST OF 
TURNHAM GREEN 



RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION



PLATFORMS 6 AND 7 AT RICHMOND TO BE KEPT 
CLEAR OF STABLED ROLLING STOCK



ARL TO STABLE IN PLATFORMS 3, 4 AND 5 AT 
RICHMOND

 

NLL CYCLIC TYPE 18

EA1310
GW130

EA1310
EA1330

3m10ch and 12m39ch

3m10ch and 12m39ch

9m76ch and 12m39ch

3m10ch and 12m39ch

3m10ch and 12m39ch

11m10ch and 12m20ch

S&T Maintenance

Welding and Grinding

P & D Maintenance

URFDO Inspections

Remove Rail Defects

Structures Examination

19/10/25

19/10/25

18/10/25

18/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/11016302

W2025/11019223

W2025/11019280

W2025/11018506

W2025/11004450

W2025/11065900

Week 30  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0110 Sun

0110 Sun

0110 Sun

0110 Sun

18/10/25

18/10/25

18/10/25

18/10/25

18/10/25

18/10/25

18/10/25

18/10/25

18/10/25

18/10/25

18/10/25

18/10/25

19/10/25

19/10/25

19/10/25

19/10/25

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0725 Sun

0725 Sun

0725 Sun

0725 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Acton Dive-Under

Engine and 
Carriage Line

Crossrail Depot 
Line 2

Carriage Line and 
Engine Siding

Back Line

Washer Bypass

Lines 4 and 
5/Down and Up 
Relief
Platforms 7 to 12 
and 14

Line 6

Crossrail Depot 
Line 1

Line 6

Eastbound

Westbound

Turnback A

Paddington New 
Yard

Down Hounslow

Up Hounslow

Down Hounslow 
Spur
Up Hounslow Spur

Down Kew/Down 
Kew Spur
Up Kew Spur/Up 
Kew
Down Kew Branch

Up Kew Branch

Acton West

Old Oak Common 
East Jn

Grand Canal 
Junction

Old Oak Common 
East Jn

CrossRail Depot

Acton West

Paddington

Subway Jn

Grand Canal 
Junction

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Feltham Jn

Whitton Jn

New Kew Jn

Old Kew Jn

Acton Main Line

Grand Canal 
Junction

Ladbroke Grove

Old Oak Common
East Jn

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Portobello Jn 
(London)

Barnes Jn

Hounslow Jn

Kew East Jn

Kew East Jn

P2025/4158618

P2025/3936085 TRACK MAINTENANCE: FW06

EA1310
GW103

EA1330
SW230
SW240

2m25ch and 4m25ch

0m5ch and 4m71ch

8m40ch and 14m40ch

Follow Up Tamping

In Connection With 
Engineering Work

Track Maintenance

18/10/25

18/10/25

18/10/25

18/10/25

18/10/25

18/10/25

18/10/25

18/10/25

18/10/25

18/10/25

18/10/25

18/10/25

19/10/25

19/10/25

19/10/25

19/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11214743

W2025/11285049

W2025/11273583

Week 30  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0001 Sat

1000 Wed

1000 Wed

0330 Mon

20/10/25

20/10/25

20/10/25

20/10/25

24/10/25

22/10/25

22/10/25

18/10/25

0450 Mon

0450 Mon

0450 Mon

0450 Mon

2359 Fri

1500 Wed

1500 Wed

0320 Sat

Possession

Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains)+Deto
nators
Line Blockage
(Between 
Trains)+Deto
nators

Affected

Reedham Single

Platforms 2-4

Up & Down East 
Suffolk

Down and Up 
Lowestoft

Up & Down 
Sizewell

Down and Up 
Peterborough

Up & Down Ely 
West Curve

Down and Up 
Peterborough

Reedham Jn

Lowestoft

Oulton Broad North 
Jn

Lowestoft

Sizewell LC

Chettisham LC 
(AHBC-X)

Ely West Jn

Ely West Jn

Church Dam LC 
(UWC)

Lowestoft

Oulton Broad 
Swing Bridge

Reedham 
(Norfolk)

Saxmundham Jn

Ely North Jn

Ely West Jn

P2025/3938868

P2025/4034479

P2025/4157962

P2025/3930322

NO TRAINS TO BE STABLED IN PLATFORMS 2-4 
AT LOWESTOFT 



GE CYCLIC TYPE 129A

NO ACCESS TO SIZEWELL BRANCH FROM 2310 
ON FRIDAY 21ST FEBRUARY 2025 TO 0525 ON 
MONDAY 5TH JANUARY 2026



TOKEN REQUIRED FOR THE UP & DOWN 
SIZEWELL



BLOCKADE 

POSSESSION COVERS FROM 2025 WEEK 48 TO 
2026 WEEK 41



CD Enhancements: Sizewell C Project

CA1161A/B POINTS OUT OF USE IN REVERSE 
POSITION FROM 0330 MONDAY 20TH OCTOBER 
TO 0300 SATURDAY 25TH OCTOBER 2025



CD Track: Ely West Jnc S&C

EA1430
EA1470
EA1510

EA1430
EA1520

EA1550
EA1560

EA1550
EA1560

92m16ch and 95m79ch

72m7ch and 73m20ch

Major Projects

Mandatory Track Inspection

20/10/25

20/10/25

20/10/25

20/10/25

18/10/25

22/10/25

22/10/25

13/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/11094673

W2025/11267983

Week 30  - Continued



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0040 Sun

0040 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

27/10/25

27/10/25

27/10/25

27/10/25

2245 Sun

2245 Sun

0945 Sun

0945 Sun

0945 Sun

0945 Sun

0505 Mon

0505 Mon

0505 Mon

0505 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Suburban

Platforms 1-4

Down and Up 
Main

Up Passenger 
Avoiding

Down Passenger 
Avoiding

Platform 
10A/Avoiding Line

Down and Up 
Main

Up Passenger 
Avoiding

Down Passenger 
Avoiding

Platform 
10A/Avoiding Line

Bethnal Green West 
Jn

Liverpool Street

Ilford Depot C/End 
Jn

Forest Gate Jn

Ilford L/End

Maryland

Ilford Depot C/End 
Jn

Forest Gate Jn

Ilford L/End

Maryland

Liverpool Street

Bow Jn

Ilford L/End

Manor Park

Stratford

Bow Jn

Ilford L/End

Manor Park

Stratford

P2025/3940580

P2025/3942170

P2025/3942122

TRAINS TO TRAVEL OVER MAIN / ELECTRIC LINES
BETWEEN BETHNAL GREEN WEST JN AND 
LIVERPOOL STREET



TRAINS TO BE RE-PLATFORMED IN PLATFORMS 
5-17 AT LIVERPOOL STREET



NO ACCESS TO/FROM PLATFORMS 1-4 AT 
LIVERPOOL STREET FROM 0040 SUN TO 2245 
SUN

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 1-4 

AT LIVERPOOL STREET FROM 0040 SUN TO 2245 
SUN(SECTIONAL APPENDIX MODULE AR 1 
REFERS) 



PANTOGRAPHS TO BE LOWERED ON TRAINS 
STABLED AS REQUIRED IN PLATFORMS 1-4 AT 
LIVERPOOL STREET FROM 0040 SUN TO 2245 
SUN



ELIZABETH LINE SERVICES REQUIRE TWO 
PLATFORMS AT LIVERPOOL STREET (HIGH 
LEVEL) FOR LATE/ EARLY SERVICES



CD Structures: Bishopsgate Tunnel

MAIN LINE SERVICES TO TRAVEL OVER THE 
DOWN AND UP ELECTRIC BETWEEN BETHNAL 
GREEN WEST JN AND SEVEN KINGS 



c2c TO RUN TO FENCHURCH STREET VIA WEST 
HAM



LUL TO NOTE JUBILEE LINE TO BE OPEN



Maintenance (Mains - South)

MAIN LINE SERVICES TO TRAVEL OVER THE 
DOWN AND UP ELECTRIC BETWEEN BETHNAL 
GREEN WEST JN AND SEVEN KINGS



c2c TO RUN TO FENCHURCH STREET VIA WEST 
HAM



LUL TO NOTE JUBILEE LINE TO BE OPEN 



Maintenance (Mains - South)

EA1010

EA1010

EA1010

0m0ch and 0m77ch

0m0ch and 0m77ch

3m20ch and 8m10ch

3m20ch and 8m10ch

Track Maintenance

Structures Work

Track Maintenance

Track Maintenance

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

31Week

W2025/11246982

W2025/10616985

W2025/11246983

W2025/11246984



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0125 Sun

0125 Sun

0125 Sun

0125 Sun

26/10/25

26/10/25

26/10/25

26/10/25

0650 Sun

0650 Sun

0650 Sun

0650 Sun

Possession

Possession

Possession

Possession

Down Passenger 
Loop/Platform 4

Up Passenger 
Loop/Platform 1

Up & Down 
Braintree

Down and Up 
Main

Witham C/End

Witham L/End

Braintree

Marks Tey C/End

Witham

Witham C/End

Witham Jn

Witham L/End

P2025/3943555 GE CYCLIC TYPE LEA1011
EA1070

41m0ch and 42m30ch
Prep for RDT

26/10/25

26/10/25

26/10/25

26/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11112312

Week 31  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

0715 Sun

0955 Sun

0955 Sun

0955 Sun

0955 Sun

0955 Sun

0715 Sun

0955 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0955 Sun

0955 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Goods Loop

Down and Up 
Felixstowe

Down and Up East
Suffolk

Down and Up 
Bacon Factory 
Curve
Up & Down 
Felixstowe Curve

Trimley Loop

Single

Down & Up 
Lowestoft

Platforms 1-4

Down & Up Goods

Reception No.1

North Curve

Down and Up 
Main

Up & Down North 
Quay

Up & Down 
Felixstowe Single

Sidings

Arrival Line

Ipswich Top Yard

Field Sidings 
No.1-2
Ipswich Upper 
Yard

Claydon GF

Derby Road

Westerfield

Boss Hall Jn

Felixstowe Beach LC

Trimley C/End

Halifax Jn

East Suffolk Jn

Ipswich

East Suffolk Jn

Manningtree North 
Jn

Stowmarket L/End

Felixstowe North 
Quay FLT

Felixstowe Town

Barham

East Suffolk Jn

Ipswich

East Suffolk Jn

Claydon GF

Derby Road

East Suffolk Jn

Europa Jn

Felixstowe Beach 
Jn

Gun Lane 
Junction

Halifax Jn

Ipswich

Ipswich Goods Jn

Manningtree East 
Jn

Manningtree 
North Jn

Trimley

Westerfield Jn

Barham

East Suffolk Jn

Ipswich

Ipswich Goods Jn

P2025/3942229 GA TO STABLE TRAINS IN PLATFORMS 1 AND 4 
AT IPSWICH



PANTOGRAPHS TO BE LOWERED ON TRAINS 
STABLED AT IPSWICH AND CS

  

GA TO OUTSTABLE FROM DOWN & UP GOODS



NO TRAINS TO BE STABLED IN RECEPTION NO. 1,
2 AND 3 AT IPSWICH

4R77 TO OUTSTABLE AT COLCHESTER UP LOOP
4Y94 TO RUN TO VMF

4R83 NOT TO RUN, RUNS LIGHT ENGINE 0R93

4L96 TO STABLE AT WEMBLEY



GE CYCLIC TYPE C

EA1011
EA1012
EA1120
EA1130
EA1430
EA1744

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 31  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0955 Sun

0955 Sun

0955 Sun

0955 Sun

0955 Sun

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

1055 Sun

1055 Sun

1055 Sun

1055 Sun

1055 Sun

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Reception No.2-3

Down and Up 
Felixstowe

Up & Down 
Felixstowe Curve

Trimley Loop

Up & Down North 
Quay

Up & Down 
Felixstowe Single

Derby Road

Felixstowe Beach LC

Trimley C/End

Felixstowe North 
Quay FLT

Felixstowe Town

Derby Road

Felixstowe Beach 
Jn

Gun Lane 
Junction

Trimley

Westerfield Jn

P2025/3942229

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 31  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

2030 Sun

2030 Sun

2030 Sun

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

27/10/25

27/10/25

27/10/25

27/10/25

27/10/25

27/10/25

27/10/25

27/10/25

27/10/25

27/10/25

27/10/25

27/10/25

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up East
Suffolk

Down and Up 
Bacon Factory 
Curve
Down & Up 
Lowestoft

Down Goods Loop

Platforms 1-3

Down & Up Goods

Reception No.1

North Curve

Down and Up 
Main

Sidings

Arrival Line

Ipswich Top Yard

Field Sidings 
No.1-2
Ipswich Upper 
Yard
Reception No.2-3

Westerfield

Boss Hall Jn

East Suffolk Jn

Claydon GF

Ipswich

East Suffolk Jn

Manningtree North 
Jn

Stowmarket L/End

Barham

East Suffolk Jn

Ipswich

East Suffolk Jn

East Suffolk Jn

Europa Jn

Ipswich

Claydon GF

Ipswich

Ipswich Goods Jn

Manningtree East 
Jn

Manningtree 
North Jn

Barham

East Suffolk Jn

Ipswich

Ipswich Goods Jn

P2025/3942209 GA TO STABLE TRAINS IN PLATFORMS 1 AND 4 
AT IPSWICH 



PANTOGRAPHS TO BE LOWERED ON TRAINS 
STABLED AT IPSWICH AND CS

 

GA TO OUTSTABLE FROM DOWN & UP GOODS



NO TRAINS TO BE STABLED IN RECEPTION NO. 1,
2 AND 3 AT IPSWICH

4R77 TO OUTSTABLE AT COLCHESTER UP LOOP
4Y94 TO RUN TO VMF

4R83 NOT TO RUN, RUNS LIGHT ENGINE 0R93

4L96 TO STABLE AT WEMBLEY



GE CYCLIC TYPE C

EA1011
EA1012
EA1120
EA1430
EA1744

26/10/25

26/10/25

26/10/25

27/10/25

27/10/25

27/10/25

27/10/25

27/10/25

27/10/25

27/10/25

27/10/25

27/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 31  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0845 Sun

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

1100 Sun

1100 Sun

0845 Sun

0845 Sun

0845 Sun

1100 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

1100 Sun

1100 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline
Silo Curve

Down North 
London Relief

Up/Down 
Canonbury

Carpenters Road 
Curve

Down and Up 
Channelsea Curve

Down and Up 
North London

Down and Up 
High Meads Curve

Down High Meads
Loop

Up Channelsea 
Loop

Down and Up Lea 
Curve

Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North 
London/Down 
North London 
(Westbound)
Up High Meads 
Loop

Up North London 
Reversible

Up North 
London/Down 
North London 
(Westbound)

Copenhagen Jn

Westbourne Road Jn

Highbury Vale Jn

Carpenters Road 
North Jn

Stratford Central Jn 
West

Camden Road West 
Jn

Channelsea North Jn

Temple Mills East Jn

Channelsea North Jn

High Meads Jn

Navarino Road Jn

Stratford

High Meads Jn

Camden Road East 
Jn

Primrose Hill 
(closed) site of

Camden Road 
Central Jn

Camden Road 
East Jn

Canonbury West 
Jn

Carpenters Road 
South Jn

Channelsea 
South Jn

Gospel Oak

High Meads Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Temple Mills East 
Jn

Westbourne Road
Jn

Canonbury West 
Jn

Primrose Hill 
(closed) site of

P2025/3928792 FROM 0845 TO 1100 SUNDAY

RAIL REPLACEMENT ROAD SERVICE BETWEEN 
GOSPEL OAK AND STRATFORD

ARL NLL SERVICES TO START / TERMINATE IN 
PLATFORM 2 AT GOSPEL OAK 

NO ACCESS AVAILABLE TO/FROM THE NLL 
INCLINE

ACCESS AVAILABLE TO/FROM THE UP/DOWN 
CANONBURY



ARL TO STABLE TRAINS IN PLATFORMS 1-2 AT 
STRATFORD

TRAINS TO STABLE IN PLATFORM 3 AT GOSPEL 
OAK



NLL CYCLIC TYPE 13B

NLL CYCLIC TYPE 7B (ROTR) AMENDED

EA1020
EA1150
EA1180
EA1310
EA1320
EA1340
EA1350
LN110
MD145
SO400

3m60ch and 4m10ch

3m20ch and 3m69ch

3m20ch and 3m69ch

3m20ch and 3m69ch

3m70ch and 3m5ch

3m5ch and 3m64ch

3m20ch and 3m69ch

1m2ch and 3m70ch

S&T Maintenance

Off Track Work

Track Maintenance

URFDO Inspections

Patrolling 

Track Maintenance

Welding and Grinding

Patrolling 

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10868161

W2025/10868196

W2025/10868239

W2025/10868241

W2025/10868172

W2025/10993486

W2025/10868195

W2025/10868170

Week 31  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0845 Sun

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0145 Mon

0145 Mon

0410 Mon

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

26/10/25

27/10/25

27/10/25

27/10/25

27/10/25

27/10/25

27/10/25

27/10/25

27/10/25

27/10/25

27/10/25

27/10/25

27/10/25

27/10/25

27/10/25

27/10/25

27/10/25

1100 Sun

0455 Mon

0455 Mon

0455 Mon

0145 Mon

0410 Mon

0410 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Possession

Possession

Line Blockage
(Between 
Trains)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up North 
London/Down 
North London 
(Eastbound)
Down Southend

Platform 1

Up & Down 
Southminster

Up Southend

Up Southend

Platform 4

Up Southend

Down Fast/Down 
Cambridge

Up Cambridge/Up 
Fast

Platforms 1-3

Down and Up 
Chingford

Lea Valley 
Reversible

Down and Up 
Temple Mills

Temple Mills Loop

Reception Line

Down and Up 
Tottenham South 
Curve
Carriage Sidings

Canonbury West Jn

Hockley C/End

Wickford

Wickford Jn

Billericay C/End

Billericay C/End

Wickford

Billericay C/End

Cheshunt Jn

Bethnal Green North
Jn

Chingford

Chingford

Lea Bridge Jn

Coppermill Jn

Temple Mills West 
Jn

South Tottenham 
East Jn

Chingford

Billericay C/End

Wickford

Wickford Jn

Hockley C/End

Hockley C/End

Wickford

Hockley C/End

Bethnal Green 
North Jn

Cheshunt Jn

Chingford

Clapton Jn

Meridian Water

Ruckholt Rd Jn

Temple Mills West
Jn

Tottenham South 
Jn

Chingford

P2025/3928792

P2025/3941024

P2025/3943228

SERVICES TO TRAVEL OVER THE UP SOUTHEND 
BI-DIRECTIONAL LINE BETWEEN BILLERICAY 
C/END AND HOCKLEY C/END



STRUCTURE FOR AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN 
SCHEDULE PATHS TO OPERATORS. DOWN 
TRAINS TO BE RETIMED WITH THE ENGINEERING
ALLOWANCE OF [4] TO BE MOVED TO 
APPROACHING HOCKLEY



SSV INSPECTIONS TYPE 1

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION FOR CHINGFORD SERVICES



PASSENGER SERVICES DIVERTED VIA SEVEN 
SISTERS



FREIGHT SERVICES DIVERTED VIA SOUTH 
TOTTENHAM AND SEVEN SISTERS



ECS TO/FROM ORIENT WAY TO RUN VIA BOW JN 
AND STRATFORD



ONE PLATFORM TO BE AVAILABLE AT 
LIVERPOOL STREET FOR ARL ECS OUTSTABLED 
FROM CHINGFORD CS



WA CYCLIC TYPE T

EA1050
EA1060

EA1160
EA1200
EA1280
EA1290

25m20ch and 35m75ch

1m42ch and 13m30ch

1m42ch and 13m30ch

1m42ch and 13m30ch

1m42ch and 13m30ch

Track Maintenance

Off Track Work

Ultrasonic Cover

Remove Rail Defects

Welding and Grinding

26/10/25

27/10/25

27/10/25

27/10/25

27/10/25

27/10/25

27/10/25

27/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/11246986

W2025/10863025

W2025/10863232

W2025/10863001

W2025/10863141

Week 31  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Platforms 1-3

Up Departure 
Down/Up & Down 
Airport/Up Airport
Down Goods Loop

Down and Up 
Cambridge

Up & Down 
Cambridge Chord

Down Airport/Up &
Down Airport/Up 
Arrival Down

Platform 3

Down/Down Kings 
Lynn

Up Platform 
Loop/Up Goods 
Loop
Up & Down/Down 
and Up Bury

Down Goods Loop

Down and Up 
Peterborough

Up & Down Ely 
West Curve

Down and Up 
Norwich

Up/Up Kings Lynn

Down Chesterton 
Jn Yard/Sidings

Ely Freight 
Terminal

Stansted Airport

Stansted South Jn

Stansted 
Mountfitchet

Stansted North Jn

Stansted East Jn

Stansted Airport

Cambridge North

Littleport Bypass LC 
(AHBC-X)

Ely

Chippenham Jn

Ely

Chettisham

Ely West Jn

Queen Adelaide LC 
(AHBC-X) 
(ELR:ETN/LOR:EA1
580)
Coldham Lane Jn

Chesterton Jn

Ely North Jn

Stansted Airport

Stansted 
Mountfitchet

Stansted North Jn

Stansted South Jn

Cambridge North

Coldham Lane Jn

Ely

Ely Dock Jn

Ely North Jn

Littleport Bypass 
LC (AHBC-X)

Chesterton Jn

Ely North Jn

P2025/3942727

P2025/3943383

NO TRAINS TO BE STABLED IN PLATFORM 1 AT 
STANSTED AIRPORT

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 2-3 AT STANSTED AIRPORT



PATROLLING TYPE L

GA TO STABLE TRAINS IN PLATFORM 3 AT 
CAMBRIDGE NORTH



WA CYCLIC TYPE S

EA1161
EA1220

EA1161
EA1162
EA1540
EA1550
EA1560
EA1580

33m25ch and 34m34ch
Patrolling 

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10868243

Week 31  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

2345 Sun

2345 Sun

2345 Sun

2345 Sun

2345 Sun

2345 Sun

2345 Sun

2345 Sun

2345 Sun

2345 Sun

27/10/25

27/10/25

27/10/25

27/10/25

27/10/25

27/10/25

27/10/25

27/10/25

27/10/25

27/10/25

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down/Down Kings 
Lynn

Up Platform 
Loop/Up Goods 
Loop
Up & Down/Down 
and Up Bury

Down Goods Loop

Down and Up 
Peterborough

Up & Down Ely 
West Curve

Down and Up 
Norwich

Up/Up Kings Lynn

Down Chesterton 
Jn Yard/Sidings

Ely Freight 
Terminal

Littleport Bypass LC 
(AHBC-X)

Ely

Chippenham Jn

Ely

Chettisham

Ely West Jn

Queen Adelaide LC 
(AHBC-X) 
(ELR:ETN/LOR:EA1
580)
Cambridge North

Chesterton Jn

Ely North Jn

Cambridge North

Ely

Ely Dock Jn

Ely North Jn

Littleport Bypass 
LC (AHBC-X)

Chesterton Jn

Ely North Jn

P2025/3943374 4H83 TO BE RETIMED



GA TO STABLE TRAINS IN PLATFORM 3 AT 
CAMBRIDGE NORTH



WA CYCLIC TYPE S

EA1161
EA1162
EA1540
EA1550
EA1560
EA1580

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 31  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0200 Sat
27/10/25
0330 Mon

PossessionDown and UpEly Dock JnCambridge North 
C/End

P2025/3923771 RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN CAMBRIDGE NORTH AND 
DOWNHAM MARKET FOR GTR SERVICES 



RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN CAMBRIDGE AND 
PETERBOROUGH FOR XC TRAINS 



RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN ELY AND 
PETERBOROUGH AND BETWEEN CAMBRIDGE 
NORTH AND THETFORD FOR GA SERVICES 



GA TO STABLE TRAINS IN PLATFORM 3 AT 
CAMBRIDGE NORTH 



RHTT 3S50 TO BE DIVERTED



ROAD TO BE OPEN AT WATERBEACH LC



CD Track: Bottisham Road Up Re-Rail

CD Signalling: C3R

EA1161

59m6ch and 68m67ch

59m6ch and 63m7ch

59m6ch and 69m20ch

OHL Work

Scrap Removal

Resignalling Work

25/10/25
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/11126399

W2025/11086314

W2025/11107922

Week 31  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0320 Sat

0320 Sat

0320 Sat

0320 Sat

0320 Sat

0320 Sat

0320 Sat

0320 Sat

0320 Sat

0320 Sat

0320 Sat

0320 Sat

0320 Sat

0320 Sat

0320 Sat

27/10/25

27/10/25

27/10/25

26/10/25

27/10/25

27/10/25

27/10/25

27/10/25

27/10/25

27/10/25

27/10/25

27/10/25

27/10/25

27/10/25

27/10/25

0330 Mon

0330 Mon

0505 Mon

0050 Sun

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0505 Mon

0330 Mon

0330 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Goods Loop

Platform 2

Platform 1

Ely Up Platform 
Loop/Ely Up 
Goods Loop
Ely Up Through 
Sidings
Down and 
Up/Down and Up 
Kings Lynn/Up & 
Down
Up & Down Ely 
West Curve

Down and Up 
Peterborough/Dow
n and Up Main
Down 
Norwich/Down 
Main
Up Reception

Up Goods No.1

Down Goods No.1
and 2
Up/Up 
Peterborough

Up/Up Kings Lynn

Up Main/Up 
Norwich

Down Siding

Papworth Sidings

Papworth Sidings 
(Headshunt)
Up Sidings

Down Sidings

Brandon

Ely

Ely

Downham Market

Ely West Jn

Kings Dyke

Thetford

March

Ely North Jn

Ely

Ely North Jn

Brandon

Ely North Jn

March

March

Ely

Brandon

Ely

Ely

Ely Dock Jn

Ely North Jn

March

Peterborough 
East Jn

Sandhill LC  
(AHBC-X)

Thetford

Brandon

Ely North Jn

March

March

Ely

P2025/3923748 RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN CAMBRIDGE NORTH AND 
DOWNHAM MARKET FOR GTR SERVICES



RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN NORWICH AND 
PETERBOROUGH FOR EMR



RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN CAMBRIDGE AND 
PETERBOROUGH FOR XC TRAINS 



RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN ELY AND 
PETERBOROUGH AND BETWEEN CAMBRIDGE 
NORTH AND THETFORD FOR GA SERVICES



ACCESS AVAILABLE TO/FROM PLATFORM 3 ONLY
AT ELY FOR DIESEL SERVICES



FELIXSTOWE FREIGHT SERVICES TO BE 
DIVERTED VIA COLCHESTER / GE MAIN LINE / 
NORTH LONDON LINE AND EAST COAST / WEST 
COAST MAIN LINE 



6L20, 6L65 & 6M40 TO BE REPATHED 



NO ACCESS TO/FROM MIDDLETON TOWERS 

NO ACCESS TO/FROM WHITEMOOR 



RHTT 3S50 TO BE DIVERTED



4H83 TO BE RETIMED



ROAD TO BE OPEN AT THE FOLLOWING LC'S FOR
RAIL REPLACEMENT ROAD SERVICE: 

BGK: LITTLEPORT BYPASS LC, STATION ROAD 
(LITTLEPORT LC) 

EMP: FODDER FEN ROAD (MANEA LC), UPWELL 
ROAD (HORSEMOOR LC), STATION ROAD 
(MARCH EAST LC) AND STATION ROAD 
(WHITTLESEA LC) 

ETN: PRICKWILLOW ROAD (QUEEN ADELAIDE 
LC), MILE END ROAD (MILE END LC), MILDENHALL
ROAD (SHIPPEA HILL LC), STATION ROAD 
(LAKENHEATH LC) AND HIGH STREET (BRANDON 
LC)



Maintenance

CD Track: Ely West Jn S&C

AWD: B&C Buildings Whittlsea SB

WA CYCLIC TYPE S (AMENDED)

EA1161
EA1162
EA1540
EA1550
EA1560
EA1580

71m68ch and 72m48ch

70m50ch and 71m63ch

71m64ch and 74m35ch

70m0ch and 70m37ch

70m0ch and 70m37ch

71m50ch and 71m63ch

72m0ch and 72m40ch

70m61ch and 73m0ch

70m40ch and 72m40ch

94m51ch and 95m33ch

84m68ch and 86m30ch

79m0ch and 81m0ch

69m28ch and 72m0ch

70m0ch and 70m37ch

57m0ch and 71m63ch

71m0ch and 75m0ch

Permanent Way Inspection

Welding and Grinding

C2 Rerail - Both Rails

Track Maintenance

Welding and Grinding

URFDO Inspections

Track Maintenance

Track Maintenance

S&C Tamping

Structures Work (Track Off)

Permanent Way Inspection

Eradication Of Wet Beds

Patrolling 

URFDO Inspections

Track Maintenance

OHL Work

S&C Tamping

25/10/25

25/10/25

25/10/25

25/10/25

25/10/25

25/10/25

25/10/25

25/10/25

25/10/25

25/10/25

25/10/25

25/10/25

25/10/25

25/10/25

25/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11179076

W2025/10863960

W2025/11131705

W2025/10863905

W2025/10863907

W2025/10863825

W2025/10863816

W2025/10992957

W2025/11244299

W2025/11130665

W2025/11179181

W2025/11236985

W2025/10863827

W2025/10863813

W2025/10863819

W2025/11125843

W2025/11244214

Week 31  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0320 Sat

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0840 Sun

2345 Sun

2345 Sun

2345 Sun

2345 Sun

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

27/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

27/10/25

27/10/25

27/10/25

27/10/25

27/10/25

27/10/25

27/10/25

27/10/25

27/10/25

0330 Mon

0840 Sun

0840 Sun

0840 Sun

0840 Sun

2345 Sun

0330 Mon

0505 Mon

0505 Mon

0330 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

BLOCKED To
Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platform 3

Up & Down/Up 
Kings Lynn/Up

Up Soham Single 
Down/Down and 
Up Soham
Ely Down Goods 
Loop

Down/Down Kings 
Lynn/Up & Down

Down and 
Up/Down and Up 
Kings Lynn/Up & 
Down
Up & Down/Up 
Kings Lynn/Up

Ely Down Goods 
Loop

Up Soham Single 
Down/Down and 
Up Soham
Down/Down Kings 
Lynn/Up & Down

Down and Up 
Peterborough

Up & Down Ely 
West Curve

Down and Up 
Norwich

Up Kings Lynn/Up

Down/Down Kings 
Lynn

West River LC (R/G-
X) (UWC)

Chippenham Jn

Ely

Downham Market

Downham Market

West River LC (R/G-
X) (UWC)

Ely

Chippenham Jn

Downham Market

Chettisham

Ely West Jn

Queen Adelaide LC 
(AHBC-X) 
(ELR:ETN/LOR:EA1
580)
West River LC (R/G-
X) (UWC)

Littleport Bypass LC 
(AHBC-X)

Downham Market

Ely Dock Jn

West River LC 
(R/G-X) (UWC)

Ely Dock Jn

Downham Market

Ely

Ely Dock Jn

West River LC 
(R/G-X) (UWC)

Ely North Jn

Littleport Bypass 
LC (AHBC-X)

West River LC 
(R/G-X) (UWC)

P2025/3923748 72m15ch and 73m0ch

69m20ch and 72m10ch
P & D Maintenance

25/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

27/10/25

27/10/25

27/10/25

27/10/25

27/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/10864157

Week 31  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

27/10/25

27/10/25

27/10/25

27/10/25

27/10/25

27/10/25

27/10/25

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
North London

Down North 
London Relief

Up/Down 
Canonbury

Graham Road 
Curve

Up North London 
Reversible

Down and Up 
North London

Down North 
London Relief

Up Channelsea 
Loop

Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up North London 
Reversible

Lea Jn

Westbourne Road Jn

Highbury Vale Jn

Navarino Road Jn

Caledonian Road 
and Barnsbury

Channelsea North Jn

Westbourne Road Jn

Lea Jn

Canonbury West Jn

High Meads Jn

Navarino Road Jn

Camden Road East 
Jn

Caledonian Road 
and Barnsbury

Canonbury West 
Jn

Navarino Road Jn

Westbourne Road
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Channelsea North
Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Westbourne Road
Jn

P2025/3943239

P2025/3943277

NLL CYCLIC TYPE 7B (ROTR) AMENDED

RAIL REPLACEMENT ROAD SERVICE WILL BE IN 
OPERATION 



FREIGHT SERVICES DIVERTED VIA THE T&H



NLL CYCLIC TYPE 6B

EA1180
EA1320
LN110

EA1180
EA1320
EA1340
LN110

4m55ch and 3m20ch

2m40ch and 4m10ch

3m15ch and 3m25ch

4m55ch and 3m20ch

4m40ch and 3m14ch

3m15ch and 3m25ch

2m67ch and 3m25ch

Track Maintenance

S&T Maintenance

S&T Points

Welding and Grinding

Off Track Work

S&T Points

P & D Maintenance

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/10868245

W2025/10868190

W2025/10868097

W2025/10868246

W2025/10868247

W2025/10868248

W2025/10868244

Week 31  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0245 Sat

0245 Sat

0245 Sat

0245 Sat

0245 Sat

0245 Sat

0245 Sat

2100 Sat

2100 Sat

2100 Sat

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

27/10/25

27/10/25

27/10/25

27/10/25

27/10/25

27/10/25

27/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

0500 Mon (54 hrs)

0500 Mon (54 hrs)

0500 Mon

0500 Mon (54 hrs)

0500 Mon

0500 Mon

0500 Mon

1200 Sun

1200 Sun

0050 Sun

0645 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0645 Sun

0645 Sun

Possession

Possession

Possession

Possession

Possession

BLOCKED To
D/C Electric 
Trains
BLOCKED To
D/C Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Slow

Down and Up DC 
Electric

Down and Up 
North 
London/Primrose 
Hill
Up & Dn Goods 
Loop

Down and Up NL 
DC Electric

Lines B and C

Platforms 8 to 11

Lines B and C

Platforms 8 to 11

Line A

Down and Up Fast

North London 
Incline

Up North London 
Reversible
Down North 
London Relief
CTRL/NLL 
Connection Line

Down and Up 
North London

Lines A,D,E,X

Platforms 1 to 7

Platforms 12 to 16

Willesden North Jn

Willesden Suburban 
Jn

Camden Jn

Kilburn High Road

Camden Jn

Camden Jn

Euston

Camden Jn

Euston

Camden Jn

Willesden North Jn

York Way North Jn

Caledonian Road 
and Barnsbury

York Way South Jn

Caledonian Road 
and Barnsbury

Camden Jn

Euston

Camden Jn

Camden Road 
West Jn

Kilburn High Road

Primrose Hill Jn

Euston

Euston

Park Street 
Tunnels

Camden Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Camden Road 
Incline Jn

Camden Road 
West Jn

Euston

Gospel Oak

P2025/4010801 0245 SAT TO 0500 MON

TRAINS TO TRAVEL OVER FAST LINES.

LONDON OVERGROUND NO DC SERVICES ALL 
DAY SAT & SUN.

NO ROUTE BETWEEN NORTH LONDON LINES 
AND SLOW LINES / DC LINES VIA PRIMROSE HILL.
TRAINS TO BE DIVERTED VIA GOSPEL 
OAK/WILLESDEN LL.

NO ACCESS QUEENS PARK SLOW LINE 
PLATFORMS.

NO AC ACCESS WILLESDEN TMD.

BETWEEN EUSTON AND CAMDEN AND 
PRIMROSE HILL AND CAMDEN BLOCKED FOR DC 
ELECTRIC TRACTION.



2100 SAT TO 0050 SUN

NO ACCESS EUSTON STATION PLAFORMS 8 TO 
11.

EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF 
STABLED TRACTION.

AT EUSTON TRAINS TO BE RE-PLATFORMED 
AND TRAVEL OVER LINES D, E & X.





0050 SUN TO 0645 SUN

NO ACCESS EUSTON STATION.

NO ACCESS EUSTON UP SIDINGS 1 & 2.

NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.

NO ACCESS CAMDEN CARRIAGE SIDINGS.



0050 SUN TO 0550 SUN

STABLED AC TRACTION AT EUSTON STATION, UP
SIDINGS 1 & 2, MIDDLE SIDINGS 1 & 2 AND 
CAMDEN CARRIAGE SIDINGS TO HAVE 
PANTOGRAPHS LOWERED.



0050 SUN TO 1200 SUN

NO ACCESS TO DC LINES FROM EUSTON.

LO TO START/TERMINATE KILBURN HIGH ROAD.


0050 SUN TO 0800 SUN

NO ACCESS BETWEEN GOSPEL OAK AND 
CALEDONIAN ROAD AND BARNSBURY, CEDAR 
JN.



0645 SUN TO 1200 SUN

NO ACCESS EUSTON STATION PLAFORMS 8 TO 
14.

AT EUSTON TRAINS TO BE RE-PLATFORMED 
AND TRAVEL OVER LINES E & X.



2100 SUN TO 0500 MON


EA1310
EA1320
MD101
MD120
MD145

1m40ch and 4m60ch

0m0ch and 2m40ch

0m0ch and 2m40ch

2m45ch and 5m59ch

2m45ch and 4m67ch

Patrolling 

Track Maintenance

Track Maintenance

C14 Rerail Resleep Reball 
Form - Trax

In Connection With 
Engineering Work

25/10/25

25/10/25

25/10/25

25/10/25

25/10/25

25/10/25

25/10/25

25/10/25

25/10/25

25/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11101392

W2025/11256099

W2025/11256207

W2025/11176970

W2025/11177029

Week 31  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0645 Sun

0645 Sun

0645 Sun

2100 Sun

2100 Sun

2100 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

27/10/25

27/10/25

27/10/25

03/11/25

03/11/25

03/11/25

03/11/25

03/11/25

03/11/25

0800 Sun

0800 Sun

0550 Sun

0550 Sun

1200 Sun

1200 Sun

1200 Sun

0500 Mon

0500 Mon

0500 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
North London

Silo Curve

Approach Line

All Sidings

Up Sidings 1 & 2

Middle Sidings 
1&2
Platforms 12 to 14

Line D

Line A

Lines B and C

Platforms 8 to 11

Line A

Down and Up 
Goods

Down and Up 
South West

Down and Up 
Poplar

Up 
Richmond/Up/Up 
North London
Down and Up Kew

Down North 
London/Down/Dow
n Richmond

Camden Road West 
Jn

Cedar Jn

Camden Carriage 
Sidings

Euston

Euston

Park Street Tunnels

Camden Jn

Camden Jn

Euston

Camden Jn

Acton Canal Wharf 
Jn

Acton Wells Jn

Acton West

Willesden High Level
Jn

Kew East Jn

Gunnersbury Jn

Silo Curve Jn

Camden Carriage 
Sidings

Euston

Euston

Park Street 
Tunnels

Euston

Park Street 
Tunnels

Acton Wells Jn

Gunnersbury Jn

South Acton Jn

Willesden High 
Level Jn

P2025/4010801

P2025/3943194

NO ACCESS EUSTON STATION PLAFORMS 8 TO 
11.

EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF 
STABLED TRACTION.

AT EUSTON TRAINS TO BE RE-PLATFORMED 
AND TRAVEL OVER LINES D, E & X.

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN WILLESDEN HIGH LEVEL JN 
AND RICHMOND 



CHANNEL TUNNEL FREIGHT SERVICES VIA THE 
WEST LONDON LINE 



Capital Delivery Wales & Western: Poplar Line 
electrification



THIS IS AN ANGLIA POSSESSION THAT IMPACTS 
ON WESTERN / MIDLAND

EA1310
EA1330
EA1360
GW130
MD167
SW230

0m20ch and 1m44ch

0m5ch and 1m45ch

Major Projects

OHL Work

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/11160299

W2025/11124670

Week 31  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

1800 Sat

1800 Sat

1800 Sat

1800 Sat

1800 Sat

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

0950 Sun

0950 Sun

0850 Sun

0850 Sun

0850 Sun

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Poplar

Acton Yard

Down and Up 
Poplar

Reception 1, 2 & 3

Acton Yard

Acton West

Acton West

Acton West

Acton West

Acton West

Acton Wells Jn

Acton East

Acton Wells Jn

Acton East

Acton East

P2025/3925519

P2025/3925498

NO SERVICES TO RUN.

NO ACCESS FROM GWML TO ACTON YARD / 
WCML / NLL



WORK DETAILS: POPLARS ELECTRIFICATION

NO SERVICES TO RUN.

NO ACCESS FROM GWML TO ACTON YARD / 
WCML / NLL



WORK DETAILS: POPLARS ELECTRIFICATION

EA1310
GW130

EA1310
GW130

0m41ch and 4m71ch

0m41ch and 4m71ch

In Connection With 
Engineering Work

Major Projects

25/10/25

25/10/25

25/10/25

25/10/25

25/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/11260339

W2025/11160293

Week 31  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

2300 Sat

2300 Sat

0001 Sun

0001 Sun

0001 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0125 Sun

0125 Sun

0125 Sun

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

0001 Sun

0045 Sun (10 hrs)

0125 Sun (10 hrs)

0800 Sun (10 hrs)

0045 Sun (10 hrs)

0145 Sun (10 hrs)

0145 Sun (10 hrs)

0740 Sun (10 hrs)

0550 Sun (10 hrs)

0740 Sun (10 hrs)

0740 Sun (10 hrs)

0550 Sun (10 hrs)

0740 Sun (10 hrs)

0740 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

Possession

Possession

Possession

Possession

BLOCKED To
Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Down and Up 
Main

Down and Up 
Main

Up Airport

Down Airport

Lines 1&3/Down 
and Up Main

Acton Dive-Under

Down and Up 
Relief

North Pole Line A 
and B

Carriage Line and 
Engine Siding

Engine and 
Carriage Line

Lines 1 to 3/Down 
and Up Main

Back Line

Washer Bypass

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Up Bay Platform 5

Up Airport Relief

Up Airport

Down Airport 
Relief

Southall East Jn

Southall East Jn

Heathrow Airport Jn

Heathrow Tunnel Jn

Ladbroke Grove 
(inc.)

Acton West (inc.)

Acton West

North Pole Depot

Old Oak Common 
East Jn

Southall West Jn 
(inc.)

CrossRail Depot

Southall West Jn

Southall West Jn

Hayes and 
Harlington

Heathrow Airport Jn

Heathrow Tunnel Jn

Ladbroke Grove

Ladbroke Grove

Heathrow Airport 
Jn

Ladbroke Grove

Acton Main Line

Ladbroke Grove

Ladbroke Grove

Ladbroke Grove

Ladbroke Grove 
(inc.)

Old Oak Common
East Jn

Southall East Jn

Southall East Jn

Hayes and 
Harlington

Heathrow Airport 
Jn

West Drayton 
East Jn

P2025/3917333 2300 SAT TO 0045 SUN

TRAINS TO RUN OVER RELIEF LINES



0045 SUN TO 0145 SUN 

ALL LINE BLOCK BETWEEN LADBROKE GROVE 
AND ACTON WEST

NO ACCESS TO/FROM NORTH POLE DEPOT  

SERVICES TO TERMINATE / START FROM EALING 
BROADWAY REVERSING AT ACTON WEST ON 
RELIEF LINES 

NO ACCESS TO/FROM SOUTHALL YARDS



0145 SUN TO 0550 SUN 

NO SERVICES TO OPERATE

NO ACCESS TO/FROM NORTH POLE DEPOT



0550 SUN TO 0740 SUN 

ALL LINE BLOCK BETWEEN LADBROKE GROVE 
AND ACTON WEST

NO ACCESS TO/FROM NORTH POLE DEPOT 

SERVICES TO TERMINATE / START FROM EALING 
BROADWAY REVERSING AT ACTON WEST ON 
RELIEF LINES 

NO ACCESS TO/FROM SOUTHALL YARDS



0740 SUN TO 0001 MON 

TRAINS TO RUN OVER RELIEF LINES

ALL MOVEMENTS TO/FROM NORTH POLE DEPOT 
TO BE MADE UNDER DIESEL POWER



0001 MON TO 0500 MON

TRAINS TO RUN OVER RELIEF LINES / LINES 4 TO 
6

NO ACCESS TO / FROM NORTH POLE DEPOT



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN WEST EALING LOOPS NO.2 AND NO.3 
BETWEEN 

0145 SUN AND 0530 SUN. 



WORK DETAILS = HS2 OOC STATION, 
MAINTENANCE.

EA1310
GW103
GW130
GW174
GW180
GW182

1m54ch and 6m70ch

4m10ch and 7m0ch

1m45ch and 10m3ch

3m30ch and 10m3ch

Major Projects

Unload S&C Materials

In Connection With 
Engineering Work

S&T Work

25/10/25

25/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11194400

W2025/11155136

W2025/11260217

W2025/11211198

Week 31  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0445 Sun

0550 Sun

0550 Sun

0740 Sun

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

27/10/25

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0550 Sun (10 hrs)

0550 Sun (10 hrs)

0550 Sun (10 hrs)

0550 Sun (10 hrs)

0550 Sun (10 hrs)

0550 Sun (10 hrs)

0550 Sun (10 hrs)

0550 Sun (10 hrs)

0550 Sun (10 hrs)

0530 Sun (10 hrs)

0800 Sun (10 hrs)

0740 Sun (10 hrs)

0740 Sun

0001 Mon

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric 
Trains
Possession

Possession

Possession

Possession

West Drayton 
Loop / Up Iver 
Loop
Single

Acton Yard

Langley Siding

Acton Dive-Under

Down and Up 
Poplar

Hanwell Spur East

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Down and Up 
Relief

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

West Ealing 
Sidings No 2 Loop
/ No 3 Loop
Up Airport

Acton Dive-Under

Down and Up 
Relief

Down and Up 
Main

Iver (inc.)

Stop Board (GW182 
15m 17ch)

Acton West

Langley

Acton West (inc.)

Acton West

Hanwell Bridge

Drayton Green Jn

Southall East Jn

Southall West Jn 
(inc.)

Greenford South Jn

West Ealing

Hanwell Jn

Hanwell Jn

Heathrow Airport Jn

Acton West

Acton West

Acton West

West Drayton Jn

Acton East

Iver

Acton Main Line

Acton West

Hanwell

Hanwell Jn

Ladbroke Grove

West Ealing

West Ealing Jn

West Ealing Jn

Heathrow Airport 
Jn

Acton Main Line

Ladbroke Grove

Ladbroke Grove

P2025/3917333 26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 31  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0001 Mon

0001 Mon

0001 Mon

27/10/25

27/10/25

27/10/25

27/10/25

27/10/25

27/10/25

27/10/25

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0500 Mon

0500 Mon

0500 Mon

Line Blockage
(Between 
Trains) + EPR
Line Blockage
(Between 
Trains) + EPR
BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains
Possession

Possession

Possession

Engine & Carriage
Line

North Pole Line A 
and B

Lines 1-3

North Pole Line A 
and B

Engine & Carriage
Line

North Pole Line A 
and B

Lines 1 to 3/Down 
and Up Main

Grand Canal 
Junction

North Pole Depot

Ladbroke Grove 
(inc.)

North Pole Depot

Grand Canal 
Junction

North Pole Depot

Southall East Jn

Ladbroke Grove

Ladbroke Grove

Ladbroke Grove

Ladbroke Grove 
(inc.)

P2025/3917333 26/10/25

26/10/25

26/10/25

26/10/25

27/10/25

27/10/25

27/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 31  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

1235 Sun

1235 Sun

1235 Sun

1235 Sun

1235 Sun

1235 Sun

1235 Sun

1235 Sun

1235 Sun

1235 Sun

1235 Sun

1235 Sun

1235 Sun

1235 Sun

1235 Sun

1235 Sun

1235 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Platforms 7-8

Platforms 1-2

Up Riverside

Down T&H/Down 
Tilbury

Up 
Tilbury/Fenchurch 
Street
Departure Line

Down Goods

Down and Up 
Connecting Line

Down Fenchurch 
Street/Tilbury

Down Riverside

Down Ripple Lane
Chord
FMC Connecting 
Line
Up Ripple Lane 
Chord
Exchange Sidings 
1-3

Hanson Sidings

Up Goods

Up Tilbury/Up T&H

Sidings 1-3

Purfleet Long 
Sidings

Barking

Barking Riverside

Barking Tilbury Line 
Jn East

West Thurrock Jn

Barking Tilbury Line 
Jn West

Renwick Road Jn

Ripple Lane East Jn 
(Down 
Tilbury/Goods)
Upney Jn

Barking

Barking Riverside

Dagenham Dock

Freightliner Depot 
East End GF

Ripple Lane

Barking Tilbury Line 
Jn East

Barking Station Jn

Freightliner Depot 
East End GF

Purfleet

Barking

Barking Riverside

Barking Station Jn

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn East

Barking Tilbury 
Line Jn West

Down Riverside 
Junction

Freightliner Depot
East End GF

Renwick Road Jn

Ripple Lane

Ripple Lane East 
Jn (Up Tilbury)

West Thurrock Jn

Freightliner Depot
West End GF

Purfleet

P2025/3943440 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAYS, PURFLEET, 
RAINHAM AND UPMINSTER

ARL SERVICES TO TERMINATE/START FROM 
PLATFORM 1 AT BARKING



NO ACCESS TO/FROM EAST HAM CS VIA T&H 
LINES



NO ACCESS TO/FROM RIPPLE LANE, DAGENHAM 
DOCK AND PURFLEET SIDINGS 

FREIGHT SERVICES TO BE RE-TIMED OR NOT TO
RUN



TRAINS TO STABLE IN PLATFORMS 1-2 AT 
BARKING 

RIVERSIDE 



C2C TO RUN TO FENCHURCH STREET VIA 
WESTHAM



LUL TO NOTE JUBILEE LINE TO BE OPEN



ROAD TO BE OPEN AT PURFLEET LC 



LTS CYCLIC TYPE 5

EA1370
EA1380
EA1390
EA1395
SO400
SO420

7m40ch and 18m60ch

13m20ch and 18m60ch

13m20ch and 10m50ch

OTP Ballast Regulator

S&T Maintenance

Survey Work

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11247799

W2025/11249327

W2025/10891188

Week 31  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0035 Sun

0035 Sun

0001 Sat

0001 Sat

26/10/25

26/10/25

31/10/25

31/10/25

1235 Sun

1235 Sun

2359 Fri

2359 Fri

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Down Through 
Sidings
Stora Sidings H7 
& H8
Headshunt

Sidings 1-2

Reception Line

Up & Down 
Sizewell

Down and Up East
Suffolk/Up & Down
East Suffolk

Ripple Lane

Ripple Lane West 
Yard

Sizewell LC

Halesworth

Ripple Lane

Ripple Lane West 
Yard

Saxmundham Jn

Westerfield Jn

P2025/3943440

P2025/3937151 RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN IPSWICH AND 
HALESWORTH 



NO ACCESS TO SIZEWELL BRANCH FROM 2310 
ON FRIDAY 21ST FEBRUARY 2025 TO 0525 ON 
MONDAY 5TH JANUARY 2026 



TOKEN REQUIRED FOR THE UP & DOWN 
SIZEWELL 



HOURLY GA SERVICE TO OPERATE BETWEEN 
LOWESTOFT AND HALESWORTH PLATFORM 1 



GA TO STABLE 1 UNIT AT LOWESTOFT 



6L70/6M69 NOT TO RUN 



RHTT 3S30 TO BE DIVERTED BETWEEN FRI 24 
OCT AND SUN 02 NOV



ROAD TO BE OPEN AT THE FOLLOWING LC'S: 
CHANTRY ROAD, ALBION STREET, DARSHAM 
AND BRAMFIELD FOR RAIL REPLACEMENT BUS 
SERVICE 



BLOCKADE 

POSSESSION COVERS FROM 2025 WEEK 48 TO 
2026 WEEK 41 



BLOCKADE

POSSESSION COVERS MULTIPLE WEEKS: 

PART 1 OF 2 P/3937151 WEEK 31 

PART 2 OF 2 P/3937152 WEEK 32 



CD Track: Melton Station Level Crossing

CD Track: Woodbridge Station Down and Up Shortfall
CD Enhancements: Sizewell C Project

EA1430
EA1520

92m16ch and 95m79ch

73m0ch and 82m0ch

81m54ch and 82m3ch

73m0ch and 82m0ch

91m0ch and 100m50ch

91m0ch and 100m50ch

91m0ch and 100m50ch

87m9ch and 87m50ch

93m22ch and 94m52ch

91m0ch and 100m50ch

91m0ch and 100m50ch

Major Projects

C11 Rerail Resleeper 
Reballast - Trax

Structures Work

C11 Rerail Resleeper 
Reballast - Trax

Patrolling 

Patrolling 

Off-Track Inspection

Structures Work

Major Projects

Off-Track Inspection

Off-Track Inspections

26/10/25

26/10/25

25/10/25

25/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/11094675

W2025/11086660

W2025/11220851

W2025/11086479

W2025/11245803

W2025/11245804

W2025/11246002

W2025/11221892

W2025/11168884

W2025/11246001

W2025/11245942

Week 31  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0530 Sun

0530 Sun

0530 Sun

0530 Sun

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

0530 Sun

0730 Sun

0530 Sun

0730 Sun

0530 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down 
Slow/Stamford 
(Platform 5)
Down 
March/Platform 7
Up March/Platform
6
Up Stamford 
(Platform 4)

March 
Independent

Down Fast

Two Way Goods 
Line

Down Slow / Down
Stamford 
(Platform 5)
Down Fast

Up Slow

Up Fast

Up Stamford 
(Platform 4)

New England North

Peterborough North

Peterborough South

Peterborough

New England North

Peterborough 
Station

Werrington Jn

Werrington Jn

Peterborough North

Peterborough South

Fletton Jn

Kings Dyke

New England 
North

Peterborough

Peterborough 
South

Peterborough 
Station

Fletton Jn

Peterborough 
South

Werrington Jn

P2025/3823421 NO ACCESS TO/EGRESS FROM NENE CARRIAGE 
SIDINGS 

DOWN TRAINS TO BE RETIMED OVER THE DOWN
FAST LINE BETWEEN FLETTON JN AND 
PETERBOROUGH TERMINATING IN PLATFORM 1 
OR 2



PLATFORM 1 OR 2 TO REMAIN LIVE FOR 
STABLING

EA1560
LN101
LN135 100m23ch and 100m70ch

77m60ch and 78m20ch

76m30ch and 76m70ch

Track Maintenance

Patrolling 

Technical Inspection

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10252617

W2025/11225304

W2025/11232014

Week 31  - Continued



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0040 Sun

0040 Sun

03/11/25

03/11/25

0400 Mon

0400 Mon

Possession

Possession

Down and Up 
Suburban

Platforms 1-4

Bethnal Green West 
Jn

Liverpool Street

Liverpool StreetP2025/3940581 TRAINS TO TRAVEL OVER MAIN / ELECTRIC LINES
BETWEEN BETHNAL GREEN WEST JN AND 
LIVERPOOL STREET



TRAINS TO BE RE-PLATFORMED IN PLATFORMS 
5-17 AT LIVERPOOL STREET



NO ACCESS TO/FROM PLATFORMS 1-4 AT 
LIVERPOOL STREET FROM 0040 SUN TO 0400 
MON

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 1-4 

AT LIVERPOOL STREET FROM 0040 SUN TO 0400 
MON(SECTIONAL APPENDIX MODULE AR 1 
REFERS) 



PANTOGRAPHS TO BE LOWERED ON TRAINS 
STABLED AS REQUIRED IN PLATFORMS 1-4 AT 
LIVERPOOL STREET FROM 0040 SUN TO 0400 
MON



ELIZABETH LINE SERVICES REQUIRE TWO 
PLATFORMS AT LIVERPOOL STREET (HIGH 
LEVEL) FOR LATE/ EARLY SERVICES



CD Structures: Bishopsgate Tunnel

EA1010

0m0ch and 0m77ch

0m0ch and 0m77ch

Structures Work

Track Maintenance

02/11/25

02/11/25

32Week

W2025/10616986

W2025/11250065



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platforms 1-6

Down Passenger 
Loop
Up and Down 
Clacton

Up Passenger 
Loop

Up and Down 
Avoiding

Down and Up 
Clacton

Up & Down Goods

Down and Up 
Main

Down and Up 
Goods

Down and Up 
Colchester Town

Down and Up 
Hythe Curve

Carriage Sidings

Down Sidings

Washer Road

No.1 Reception

Colchester

Colchester Jn

Colchester L/End

Hunwick Jn

Wivenhoe

Colchester

Colchester C/End

Colchester L/End

Colchester Town

Colne Jn

Colchester

Colchester

Colchester Jn

Colchester L/End

East Gate Jn

Hythe Jn

Colchester

P2025/3942267 GA TO STABLE TRAINS IN PLATFORMS 5-6, 
BRIDGE ROAD AND SUDBURY DOCK AT 
COLCHESTER 



GE CYCLIC TYPE M

EA1011
EA1090
EA1100

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 32  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0135 Mon

0135 Mon

0135 Mon

0135 Mon

0135 Mon

0135 Mon

0135 Mon

0135 Mon

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

03/11/25

03/11/25

03/11/25

03/11/25

03/11/25

03/11/25

03/11/25

03/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Down Main/Down 
Bury

Down Goods Loop

Down and Up 
Main

Down and Up 
Bacon Factory 
Curve
Up Bury/Up Main

Down & Up Goods
Loop

Sidings

Sidings

Down Main/Down 
Bury

Down Goods Loop

Down and Up 
Main

Up Bury/Up Main

Down & Up Goods
Loop

Down and Up 
Main

Down and Up 
Main

Haughley Jn

Claydon GF

Trowse Jn

Boss Hall Jn

Bury St. Edmunds

Stowmarket

Barham

Diss

Haughley Jn

Claydon GF

Trowse Jn

Bury St. Edmunds

Stowmarket

Europa Jn

Europa Jn

Bury St. Edmunds

Claydon GF

East Suffolk Jn

Europa Jn

Haughley Jn

Stowmarket L/End

Barham

Diss

Bury St. Edmunds

Claydon GF

Europa Jn

Haughley Jn

Stowmarket L/End

Ipswich C/End

Ipswich C/End

P2025/3939744

P2025/3917397

GE CYCLIC TYPE 125

SATURDAY NIGHT: 1P72 2330 LIVERPOOL ST TO 
NORWICH SERVICE TO TERMINATE AT IPSWICH 
WITH RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN IPSWICH AND NORWICH



SUNDAY MORNING: 1P13 0657 NORWICH TO 
LIVERPOOL ST SERVICE TO START FROM 
IPSWICH. 2W04 0736 IPSWICH TO CAMBRIDGE 
SERVICE TO BE RETIMED (LATER START FROM 
IPSWICH)



GE CYCLIC TYPE D (DISRUPTIVE)

EA1012
EA1013
EA1530
EA1744

EA1012
EA1013
EA1530

03/11/25

03/11/25

03/11/25

03/11/25

03/11/25

03/11/25

03/11/25

03/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 32  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0145 Mon

0145 Mon

0410 Mon

0830 Sat

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

03/11/25

03/11/25

03/11/25

03/11/25

03/11/25

03/11/25

03/11/25

01/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

0455 Mon

0455 Mon

0455 Mon

0145 Mon

0410 Mon

0410 Mon

0455 Mon

1030 Sat

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Possession

Possession

Line Blockage
(Between 
Trains)

Line Blockage

Possession

Possession

Possession

Possession

Possession

Down Southend

Platform 1

Up & Down 
Southminster

Up Southend

Up Southend

Platform 4

Up Southend

Down and Up Fast

Down and Up 
Cambridge

Lea Valley 
Reversible

Down and Up 
Tottenham South 
Curve
Down and Up 
Temple Mills

Temple Mills Loop

Reception Line

Hockley C/End

Wickford

Wickford Jn

Billericay C/End

Billericay C/End

Wickford

Billericay C/End

Hackney Downs

Cheshunt Jn

Lea Bridge Jn

Tottenham South Jn

Coppermill Jn

Temple Mills West 
Jn

Billericay C/End

Wickford

Wickford Jn

Hockley C/End

Hockley C/End

Wickford

Hockley C/End

Bethnal Green 
East Jn

Clapton Jn

Meridian Water

South Tottenham 
East Jn

Temple Mills West
Jn

P2025/3941005

P2025/3939044

P2025/3943154

SERVICES TO TRAVEL OVER THE UP SOUTHEND 
BI-DIRECTIONAL LINE BETWEEN BILLERICAY 
C/END AND HOCKLEY C/END



STRUCTURE FOR AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN 
SCHEDULE PATHS TO OPERATORS. DOWN 
TRAINS TO BE RETIMED WITH THE ENGINEERING
ALLOWANCE OF [4] TO BE MOVED TO 
APPROACHING HOCKLEY



SSV INSPECTIONS TYPE 1

SERVICES TO TRAVEL OVER THE DOWN AND UP 
SUBURBAN BETWEEN BETHNAL GREEN WEST JN
AND HACKNEY DOWNS NORTH JN



Maintenance: Patrolling

WEST ANGLIA SERVICES TO RUN VIA SEVEN 
SISTERS

ECS TO/FROM ORIENT WAY TO RUN VIA BOW JN 
AND STRATFORD



FIRST LEA VALLEY REVERSIBLE SERVICE TO 
RUN FROM ORIENT WAY CS 0822 TO MERIDIAN 
WATER



LUL VICTORIA LINE TO BE OPEN



WA CYCLIC TYPE E

EA1050
EA1060

EA1160

EA1160
EA1280
EA1290

25m20ch and 35m75ch

1m40ch and 2m67ch

4m66ch and 13m30ch

10m5ch and 13m10ch

4m66ch and 13m30ch

4m66ch and 13m30ch

4m66ch and 13m30ch

5m0ch and 13m10ch

Track Maintenance

Patrolling 

Off Track Work

S&T Maintenance

Welding and Grinding

URFDO Inspections

Track Maintenance

PL Stoneblowing

03/11/25

03/11/25

03/11/25

03/11/25

03/11/25

03/11/25

03/11/25

01/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11251082

W2025/10846828

W2025/10847597

W2025/10857768

W2025/10847592

W2025/10847467

W2025/10847553

W2025/11240508

Week 32  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

03/11/25

03/11/25

03/11/25

03/11/25

03/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

Possession

Possession

Possession

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Down and Up 
Cambridge

Lea Valley 
Reversible

Down and Up 
Tottenham South 
Curve
Down and Up 
Temple Mills

Temple Mills Loop

Reception Line

Platforms 1-3

Up Departure 
Down/Up & Down 
Airport/Up Airport
Down Goods Loop

Down and Up 
Cambridge

Up & Down 
Cambridge Chord

Down Airport/Up &
Down Airport/Up 
Arrival Down

Cheshunt Jn

Lea Bridge Jn

Tottenham South Jn

Coppermill Jn

Temple Mills West 
Jn

Stansted Airport

Stansted South Jn

Stansted 
Mountfitchet

Stansted North Jn

Stansted East Jn

Stansted Airport

Clapton Jn

Meridian Water

South Tottenham 
East Jn

Temple Mills West
Jn

Stansted Airport

Stansted 
Mountfitchet

Stansted North Jn

Stansted South Jn

P2025/3943160

P2025/3943033

WEST ANGLIA SERVICES TO RUN VIA SEVEN 
SISTERS

ECS TO/FROM ORIENT WAY TO RUN VIA BOW JN 
AND STRATFORD



WA CYCLIC TYPE E

NO TRAINS TO BE STABLED IN PLATFORM 2 AT 
STANSTED AIRPORT

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 1 AND 3 AT STANSTED AIRPORT



PATROLLING TYPE L

EA1160
EA1280
EA1290

EA1161
EA1220

4m66ch and 13m30ch

10m5ch and 13m10ch

4m66ch and 13m30ch

4m66ch and 13m30ch

4m66ch and 13m30ch

34m75ch and 37m4ch

33m25ch and 34m34ch

Track Maintenance

S&T Maintenance

URFDO Inspections

Welding and Grinding

Off Track Work

Drainage Work

Patrolling 

03/11/25

03/11/25

03/11/25

03/11/25

03/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10847817

W2025/10857769

W2025/10847811

W2025/10847721

W2025/10847676

W2025/10846754

W2025/10846827

Week 32  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0200 Sat
03/11/25
0330 Mon

PossessionDown and UpEly Dock JnCambridge North 
C/End

P2025/3923784 RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN CAMBRIDGE NORTH AND 
DOWNHAM MARKET FOR GTR SERVICES 



RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN CAMBRIDGE AND 
PETERBOROUGH FOR XC TRAINS 



RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN ELY AND 
PETERBOROUGH AND BETWEEN CAMBRIDGE 
NORTH AND THETFORD FOR GA SERVICES 



GA TO STABLE TRAINS IN PLATFORM 3 AT 
CAMBRIDGE NORTH 



RHTT 3S50 TO BE DIVERTED



ROAD TO BE OPEN AT WATERBEACH LC



CD Track: Bottisham Road Up Re-Rail

CD Signalling: C3R

EA1161

59m6ch and 68m67ch

59m6ch and 63m7ch

66m0ch and 68m67ch

59m6ch and 68m67ch

OHL Work

Scrap Removal

Track Maintenance

Resignalling Work

01/11/25
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/11126308

W2025/11086437

W2025/11052156

W2025/11107998

Week 32  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0320 Sat

0320 Sat

0320 Sat

0320 Sat

0320 Sat

0320 Sat

0320 Sat

0320 Sat

0320 Sat

0320 Sat

0320 Sat

0320 Sat

0320 Sat

0320 Sat

0320 Sat

03/11/25

03/11/25

03/11/25

01/11/25

03/11/25

03/11/25

03/11/25

03/11/25

03/11/25

03/11/25

03/11/25

03/11/25

03/11/25

03/11/25

03/11/25

0330 Mon

0330 Mon

0330 Mon

2245 Sat

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Goods Loop

Platform 2

Platform 1

Ely Up Platform 
Loop/Ely Up 
Goods Loop
Ely Up Through 
Sidings
Down and 
Up/Down and Up 
Kings Lynn/Up & 
Down
Up & Down Ely 
West Curve

Down and Up 
Peterborough/Dow
n and Up Main
Down 
Norwich/Down 
Main
Up Reception

Up Goods No.1

Down Goods No.1
and 2
Up/Up 
Peterborough

Up/Up Kings Lynn

Up Main/Up 
Norwich

Down Siding

Papworth Sidings

Papworth Sidings 
(Headshunt)
Up Sidings

Down Sidings

Brandon

Ely

Ely

Downham Market

Ely West Jn

Kings Dyke

Thetford

March

Ely North Jn

Ely

Ely North Jn

Brandon

Ely North Jn

March

March

Ely

Brandon

Ely

Ely

Ely Dock Jn

Ely North Jn

March

Peterborough 
East Jn

Sandhill LC  
(AHBC-X)

Thetford

Brandon

Ely North Jn

March

March

Ely

P2025/3923809 RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN CAMBRIDGE NORTH AND 
DOWNHAM MARKET FOR GTR SERVICES



RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN NORWICH AND 
PETERBOROUGH FOR EMR



RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN CAMBRIDGE AND 
PETERBOROUGH FOR XC TRAINS 



RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN ELY AND 
PETERBOROUGH AND BETWEEN CAMBRIDGE 
NORTH AND THETFORD FOR GA SERVICES



ACCESS AVAILABLE TO/FROM PLATFORM 3 ONLY
AT ELY FOR DIESEL SERVICES



FELIXSTOWE FREIGHT SERVICES TO BE 
DIVERTED VIA COLCHESTER / GE MAIN LINE / 
NORTH LONDON LINE AND EAST COAST / WEST 
COAST MAIN LINE 



6L20, 6L65 & 6M40 TO BE REPATHED 



RHTT 3S50 TO BE DIVERTED



NO ACCESS TO/FROM MIDDLETON TOWERS 

NO ACCESS TO/FROM WHITEMOOR 



ROAD TO BE OPEN AT THE FOLLOWING LC'S FOR
RAIL REPLACEMENT ROAD SERVICE: 

BGK: LITTLEPORT BYPASS LC, STATION ROAD 
(LITTLEPORT LC) 

EMP: FODDER FEN ROAD (MANEA LC), UPWELL 
ROAD (HORSEMOOR LC), STATION ROAD 
(MARCH EAST LC) AND STATION ROAD 
(WHITTLESEA LC) 

ETN: PRICKWILLOW ROAD (QUEEN ADELAIDE 
LC), MILE END ROAD (MILE END LC), MILDENHALL
ROAD (SHIPPEA HILL LC), STATION ROAD 
(LAKENHEATH LC) AND HIGH STREET (BRANDON 
LC)



Maintenance: Ely Station S&C Tamp

CD Track: Ely West Jn S&C

AWD B&C Buildings: Whittlesea SB

EA1161
EA1162
EA1540
EA1550
EA1560
EA1580

71m68ch and 72m48ch

71m64ch and 74m35ch

94m51ch and 95m33ch

71m0ch and 75m0ch

91m35ch and 94m0ch

82m20ch and 84m40ch

69m28ch and 72m0ch

77m20ch and 86m78ch

84m68ch and 86m30ch

70m61ch and 73m0ch

Permanent Way Inspection

Follow-Up Work

Structures Work (Track Off)

OHL Work

S&T Maintenance

S&T Maintenance

Patrolling 

S&T Maintenance

Permanent Way Inspection

Track Maintenance

01/11/25

01/11/25

01/11/25

01/11/25

01/11/25

01/11/25

01/11/25

01/11/25

01/11/25

01/11/25

01/11/25

01/11/25

01/11/25

01/11/25

01/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11179237

W2025/11131706

W2025/11130615

W2025/11124803

W2025/10965934

W2025/10965912

W2025/10859207

W2025/10965997

W2025/11179152

W2025/10992922

Week 32  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0320 Sat

2245 Sat

2245 Sat

2245 Sat

2245 Sat

1030 Sun

2045 Sun

2045 Sun

2045 Sun

2045 Sun

0125 Mon

0125 Mon

0125 Mon

03/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

03/11/25

03/11/25

03/11/25

03/11/25

03/11/25

03/11/25

03/11/25

0330 Mon

1030 Sun

1030 Sun

1030 Sun

1030 Sun

2045 Sun

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0410 Mon

0410 Mon

0410 Mon

BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage

Line Blockage

Sidings 
Possession

Platform 3

Up & Down/Up 
Kings Lynn/Up

Ely Down Goods 
Loop

Up Soham Single 
Down/Down and 
Up Soham
Down/Down Kings 
Lynn/Up & Down

Down and 
Up/Down and Up 
Kings Lynn/Up & 
Down
Up & Down/Up 
Kings Lynn/Up

Ely Down Goods 
Loop

Up Soham Single 
Down/Down and 
Up Soham
Down/Down Kings 
Lynn/Up & Down

Platforms 1-2

Down and Up/Up 
& Down

Carriage Siding 
No. 1-2

West River LC (R/G-
X) (UWC)

Ely

Chippenham Jn

Downham Market

Downham Market

West River LC (R/G-
X) (UWC)

Ely

Chippenham Jn

Downham Market

Kings Lynn

Kings Lynn

Kings Lynn

Downham Market

Ely

Ely Dock Jn

West River LC 
(R/G-X) (UWC)

Ely Dock Jn

Downham Market

Ely

Ely Dock Jn

West River LC 
(R/G-X) (UWC)

Kings Lynn

Watlington

Kings Lynn L/End

P2025/3923809

P2025/3939022 NO TRAINS TO STABLE IN PLATFORM 1 AT KINGS
LYNN FROM 0145 TO 0410 MON 

TRAINS TO STABLE IN PLATFORM 2 AND 
CARRIAGE SIDING NO. 1-2 AT KINGS LYNN FROM
0145 TO 0410 MON (EAST ANGLIA SECTIONAL 
APPENDIX, SECTION 1 REFERS)



1T72 TO SHUNT TO KINGS LYNN CARRIAGE 
SIDINGS AND BACK TO FORM 1T01



PATROLLING TYPE O

EA1162

01/11/25

01/11/25

01/11/25

01/11/25

01/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

03/11/25

03/11/25

03/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 32  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

03/11/25

03/11/25

03/11/25

03/11/25

03/11/25

03/11/25

03/11/25

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down North 
London Relief

Silo Curve

Down and Up 
North London

Up/Down 
Canonbury

Up North 
London/Down 
North London 
(Westbound)
Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Down and Up NL 
DC Electric

Up North London 
Reversible

Down and Up 
North London

Down North 
London Relief

Up Channelsea 
Loop

Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up North London 
Reversible

Camden Road 
Incline Jn

Westbourne Road Jn

Cedar Jn

Camden Road West 
Jn

Canonbury West Jn

Primrose Hill 
(closed) site of

Navarino Road Jn

Lea Jn

Camden Jn

Camden Road East 
Jn

Channelsea North Jn

Westbourne Road Jn

Lea Jn

Canonbury West Jn

High Meads Jn

Navarino Road Jn

Camden Road East 
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Cedar Jn

Gospel Oak Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Primrose Hill Jn

Westbourne Road
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Channelsea North
Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Westbourne Road
Jn

P2025/3943271

P2025/3943257

NLL CYCLIC TYPE 7A (ROTR)

FREIGHT SERVICES DIVERTED VIA THE T&H

ACCESS AVAILABLE TO/FROM THE INCLINE AT 
CAMDEN ROAD CENTRAL JN



NLL CYCLIC TYPE 7

EA1180
EA1310
EA1320
LN110
LN115
MD145
SO400

EA1180
EA1320
EA1340
LN110

3m20ch and 4m40ch

3m20ch and 4m40ch

5m16ch and 2m35ch

4m7ch and 3m0ch

1m2ch and 3m70ch

3m20ch and 4m40ch

4m40ch and 5m11ch

3m20ch and 4m40ch

4m55ch and 3m14ch

4m55ch and 3m14ch

4m55ch and 3m14ch

4m55ch and 3m14ch

Track Maintenance

Off Track Work

S&T Points

Structures Examination

Patrolling 

Welding and Grinding

P & D Maintenance

URFDO Inspections

Off Track Work

Track Maintenance

URFDO Inspections

Welding and Grinding

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

03/11/25

03/11/25

03/11/25

03/11/25

03/11/25

03/11/25

03/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10856452

W2025/10856222

W2025/10856458

W2025/11077017

W2025/10857986

W2025/10856221

W2025/10856457

W2025/10856456

W2025/10856462

W2025/10856408

W2025/10856228

W2025/10856461

Week 32  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

03/11/25

03/11/25

03/11/25

03/11/25

03/11/25

03/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Goods

Down and Up 
South West

Down and Up 
Poplar

Up 
Richmond/Up/Up 
North London
Down and Up Kew

Down North 
London/Down/Dow
n Richmond

Down West 
London

Olympia Platform 
Loop

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Up West London

Down & Up South 
West
Up & Down South 
West Goods
Down & Up High 
Level

Down & Up 
Sheepcote Lane

Reception Road

North Pole Scrubs
Lane Siding

Acton Canal Wharf 
Jn

Acton Wells Jn

Acton West

Willesden High Level
Jn

Kew East Jn

Gunnersbury Jn

Mitre Bridge Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

Falcon Jn

West London Jn 
(Willesden)

Willesden High Level
Jn

Latchmere No.3 Jn

North Pole 
International Depot

North Pole Jn

Acton Wells Jn

Gunnersbury Jn

South Acton Jn

Willesden High 
Level Jn

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

West London Jn 
(SW)

North Pole Jn

P2025/3943194

P2025/3918280

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN WILLESDEN JN HIGH LEVEL 
AND RICHMOND 



CHANNEL TUNNEL FREIGHT SERVICES VIA THE 
WEST LONDON LINE 



Capital Delivery Wales & Western: Poplar Line 
Electrification 



THIS IS AN ANGLIA POSSESSION THAT IMPACTS 
ON WESTERN / MIDLAND

LONDON OVERGROUND WILLESDEN JN TO 
CLAPHAM JN SERVICES WILL NOT RUN.



SOUTHERN WATFORD JUNCTION TO CLAPHAM 
JUNCTION SERVICES WILL NOT RUN.



LUL VICTORIA LINE TO BE OPEN BETWEEN 
VICTORIA AND EUSTON.

LUL DISTRICT LINE TO BE OPEN BETWEEN 
VICTORIA AND WEST BROMPTON / KENSINGTON 
OLYMPIA

LUL CENTRAL LINE TO BE OPEN BETWEEN 
OXFORD CIRCUS AND SHEPHERDS BUSH.





WORK: CROYDON DU - TRACK MAINTENANCE 
IC09

WORK: WD - Kensington Olympia - S&C Medium 
Refurb - FU

WD - Chelsea Brg Flying Ends & Deck - PL Medium 
Refurb - FU

EA1310
EA1330
EA1360
GW130
MD167
SW230

EA1310
MD160
MD166
SO250
SO500
SW100
SW220

0m20ch and 1m44ch

0m5ch and 1m45ch

0m6ch and 6m7ch

4m75ch and 5m45ch

Major Projects

OHL Work

Track Maintenance

S&C Tamping

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11160299

W2025/11124670

W2025/11053965

W2025/11274088

Week 32  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

1800 Sat

1800 Sat

1800 Sat

26/10/25

26/10/25

26/10/25

0850 Sun

0850 Sun

0850 Sun

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Poplar

Reception 1, 2 & 3

Acton Yard

Acton West

Acton West

Acton West

Acton Wells Jn

Acton East

Acton East

P2025/3925498 NO SERVICES TO RUN.

NO ACCESS FROM GWML TO ACTON YARD / 
WCML / NLL



WORK DETAILS: POPLARS ELECTRIFICATION

EA1310
GW130

0m41ch and 4m71ch

0m41ch and 4m71ch

In Connection With 
Engineering Work

Major Projects

25/10/25

25/10/25

25/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11260339

W2025/11160293

Week 32  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

0120 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Engine & Carriage
Line

North Pole Line A 
and B

Platforms 1 to 6

Lines 1 to 3/Down 
and Up Main

Link Line/Royal 
Oak Carriage 
Loop A and B
Single

Southall West 
Loop
Up Brentford Loop

West London 
Waste

Days Aggregates 
Terminal

Down Brentford 
Siding
Southall Yard

Acton Dive-Under

Down and Up 
Poplar

Hanwell Spur East

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Crossrail Depot 
Line 2

Carriage Line and 
Engine Siding
Engine and 
Carriage Line

Grand Canal 
Junction

North Pole Depot

Paddington

Southall West Jn

Subway Jn

Brentford GF

Southall West Jn

Brentford Goods

Day and Son GF

Southall West Jn

Acton West (inc.)

Acton West

Hanwell Bridge

Drayton Green Jn

Southall East Jn

Grand Canal 
Junction (inc)

Old Oak Common 
East Jn

Ladbroke Grove

Paddington

Southall

Southall East Jn

Brentford GF

Southall East Jn

Acton Main Line

Acton West

Hanwell

Hanwell Jn

Ladbroke Grove

P2025/3916676 0001 Sun to 0120 Sun

TRAINS TO RUN OVER PLATFORMS 7-14 / LINES 
4-6 / RELIEF LINES.

NO ACCESS TO / FROM NORTH POLE DEPOT. 

NO ACCESS TO / FROM SOUTHALL YARD.

NO TRAINS TO STABLE IN PLATFORMS 1-6 AT 
PADDINGTON.



0120 Sun to 0445 Sun

NBS PERIOD NO SERVICES TO OPERATE

NO ACCESS TO / FROM NORTH POLE DEPOT. 

NO ACCESS TO / FROM SOUTHALL YARD.

NO TRAINS TO STABLE IN PLATFORMS 1-6 AT 
PADDINGTON.

ALL UNITS STABLED IN PLATFORMS 7-14 TO 
HAVE PANTOGRAPHS LOWERED AND LOCKED



0445 Sun to 0800 Sun

TRAINS TO RUN OVER PLATFORMS 7-14 / LINES 
4-6 / RELIEF LINES.

NO ACCESS TO / FROM NORTH POLE DEPOT. 

NO ACCESS TO / FROM SOUTHALL YARD.

NO TRAINS TO STABLE IN PLATFORMS 1-6 AT 
PADDINGTON.



0800 Sun to 2355 Sun

TRAINS TO RUN OVER RELIEF LINES



2355 Sun to 0455 Mon

TRAINS TO RUN OVER PLATFORMS 7-14 / LINES 
4-6 / RELIEF LINES.

NO ACCESS TO / FROM NORTH POLE DEPOT.

ACCESS TO / FROM SOUTHALL YARD AT 
SOUTHALL WEST JCN ONLY.

NO TRAINS TO STABLE IN PLATFORMS 1-6 AT 
PADDINGTON.



WORK DETAILS = HS2 OOC STATION, 
MAINTENANCE.



EAS ITEM P/3916768 HAS BEEN MERGED INTO 
THIS ITEM

EA1310
GW103
GW130
GW174
GW178
XR001

1m5ch and 2m41ch

0m5ch and 3m40ch

0m5ch and 9m6ch

3m30ch and 9m6ch

0m5ch and 2m40ch

1m33ch and 4m45ch

0m5ch and 4m72ch

0m5ch and 2m40ch

1m33ch and 4m45ch

0m5ch and 2m40ch

0m5ch and 4m72ch

0m5ch and 2m40ch

4m65ch and 5m30ch

0m5ch and 3m40ch

0m5ch and 4m72ch

Unload S&C Materials

S&T Work

In Connection With 
Engineering Work

S&T Work

P-Way Maintenance

Move Materials

P-Way Maintenance

P-Way Maintenance

Move Materials

P & D Maintenance

Permanent Way Inspection

P & D Maintenance

Patrolling 

S&T Work

P-Way Maintenance

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11155148

W2025/11241804

W2025/11267664

W2025/11211889

W2025/11266452

W2025/11266451

W2025/10832944

W2025/10832945

W2025/10832761

W2025/11260130

W2025/10944754

W2025/11260335

W2025/11217653

W2025/11241805

W2025/10944560

Week 32  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0445 Sun

0800 Sun

2355 Sun

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

03/11/25

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0800 Sun

2355 Sun

0455 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Back Line

Washer Bypass

Platforms 7 to 12 
and 14

Lines 4 and 
5/Down and Up 
Relief
Line 6

Crossrail Depot 
Line 1

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Line 6

Eastbound

Westbound

Turnback A

Acton Yard

Crossrail Depot 
Lines 1&2

Paddington New 
Yard

Hanwell Spur 
West

Engine & Carriage
Line

Down and Up 
Main

Engine & Carriage
Line

CrossRail Depot

Paddington

Southall West Jn

Subway Jn

Grand Canal 
Junction (inc)

Greenford South Jn

West Ealing

Hanwell Jn

Ladbroke Grove

Westbourne Park Jn

Acton West

Old Oak Common 
East Jn

Portobello Jn 
(London)

Southall East Jn 
(inc.)

Grand Canal 
Junction

Acton West

Grand Canal 
Junction

Old Oak Common
East Jn

Paddington

Portobello Jn 
(London)

West Ealing

West Ealing Jn

Westbourne Park 
Jn

Acton East

Grand Canal 
Junction

Portobello Jn 
(London)

Southall East Jn 
(inc.)

Ladbroke Grove

Ladbroke Grove

Ladbroke Grove

P2025/3916676 02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

03/11/25

03/11/25

03/11/25

03/11/25

03/11/25

03/11/25

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

Possession

Possession

Possession

Possession

Possession - 
Pass Booked 
Services

Sidings 
Possession

North Pole Line A 
and B

Platforms 1 to 6

Lines 1 to 3/Down 
and Up Main

Link Line/Royal 
Oak Carriage 
Loop A and B
Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

North Pole Depot

Paddington

Southall West Jn

Subway Jn

Southall West Jn

Southall West Jn

Paddington

Southall East Jn

Southall East Jn

P2025/3916676 02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 32  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0845 Sun

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

1100 Sun

1100 Sun

0845 Sun

0845 Sun

0845 Sun

1100 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

1100 Sun

1100 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline
Silo Curve

Down North 
London Relief

Up/Down 
Canonbury

Carpenters Road 
Curve

Down and Up 
Channelsea Curve

Down and Up 
North London

Down and Up 
High Meads Curve

Down High Meads
Loop

Up Channelsea 
Loop

Down and Up Lea 
Curve

Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North 
London/Down 
North London 
(Westbound)
Up High Meads 
Loop

Up North London 
Reversible

Up North 
London/Down 
North London 
(Westbound)

Copenhagen Jn

Westbourne Road Jn

Highbury Vale Jn

Carpenters Road 
North Jn

Stratford Central Jn 
West

Camden Road West 
Jn

Channelsea North Jn

Temple Mills East Jn

Channelsea North Jn

High Meads Jn

Navarino Road Jn

Stratford

High Meads Jn

Camden Road East 
Jn

Primrose Hill 
(closed) site of

Camden Road 
Central Jn

Camden Road 
East Jn

Canonbury West 
Jn

Carpenters Road 
South Jn

Channelsea 
South Jn

Gospel Oak

High Meads Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Temple Mills East 
Jn

Westbourne Road
Jn

Canonbury West 
Jn

Primrose Hill 
(closed) site of

P2025/3928792 RAIL REPLACEMENT ROAD SERVICE BETWEEN 
GOSPEL OAK AND STRATFORD

ARL NLL SERVICES TO START / TERMINATE IN 
PLATFORM 2 AT GOSPEL OAK 

NO ACCESS AVAILABLE TO/FROM THE NLL 
INCLINE

ACCESS AVAILABLE TO/FROM THE UP/DOWN 
CANONBURY



ARL TO STABLE TRAINS IN PLATFORMS 1-2 AT 
STRATFORD

TRAINS TO STABLE IN PLATFORM 3 AT GOSPEL 
OAK



NLL CYCLIC TYPE 13B

EA1020
EA1150
EA1180
EA1310
EA1320
EA1340
EA1350
LN110
MD145
SO400

3m60ch and 4m10ch

3m20ch and 3m69ch

3m20ch and 3m69ch

3m20ch and 3m69ch

3m70ch and 3m5ch

3m5ch and 3m64ch

3m20ch and 3m69ch

1m2ch and 3m70ch

S&T Maintenance

Off Track Work

Track Maintenance

URFDO Inspections

Patrolling 

Track Maintenance

Welding and Grinding

Patrolling 

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10868161

W2025/10868196

W2025/10868239

W2025/10868241

W2025/10868172

W2025/10993486

W2025/10868195

W2025/10868170

Week 32  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0845 Sun

0250 Sat

0250 Sat

0250 Sat

0250 Sat

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

26/10/25

03/11/25

03/11/25

03/11/25

03/11/25

03/11/25

03/11/25

03/11/25

03/11/25

03/11/25

03/11/25

02/11/25

02/11/25

1100 Sun

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

2200 Sun

2200 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Up North 
London/Down 
North London 
(Eastbound)
Down Hounslow

Up Hounslow

Down Hounslow 
Spur
Up Hounslow Spur

Down Kew Spur

Up Kew Spur

Up Kew Branch

Down Kew Branch

Up 
Tilbury/Fenchurch 
Street
Down Fenchurch 
Street/Tilbury

Down and Up 
Main

Down and Up Fast

Down and Up 
Slow
Platforms 1-4

Up Passenger 
Loop
Up Stratford Down

Washer Road

Inlet Road

Exit Road

Carriage Sidings

East Ham Car 
Sheds

Canonbury West Jn

Feltham Jn

Whitton Jn

Kew East Jn

Kew East Jn

Barking Tilbury Line 
Jn West

Barking

Barking

Christian St Jn

Fenchurch Street

Gas Factory Jn

East Ham Depot

East Ham Depot

Barnes Jn

Hounslow Jn

New Kew Jn

Old Kew Jn

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn West

Christian St Jn

Fenchurch Street

Gas Factory Jn

East Ham Depot

East Ham Depot

P2025/3928792

P2025/3939216

P2025/3943061

SWR: HOUNSLOW LOOP SERVICES TO DIVERT 
VIA RICHMOND. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN BARNES AND 
FELTHAM VIA HOUNSLOW.



LUL: DISTRICT LINE SERVICES TO RICHMOND 
AND PICCADILLY LINE SERVICES TO BE 
MAINTAINED.



FREIGHT TRAINS TO BE DIVERTED VIA 
RICHMOND OR WEST LONDON LINE



WOOD LANE LC TO BE CLOSED THROUGHOUT

c2c SERVICES DIVERTED VIA BARKING 
PLATFORM 7/8, FOREST GATE JN AND THE GEML 
TO LIVERPOOL STREET 



ARL UNITS TO BE STABLED IN PLATFORM 1 AT 
BARKING AND PLATFORM 3 AT GOSPEL OAK  



OUTSTABLING OF SPECIFIED ROADS WITHIN 
EAST HAM CS TO BE CONFIRMED AT DPPP



NO ACCESS TO/FROM EAST HAM DEPOT 

ROADS 17-20 TO BE KEPT CLEAR OF TRAINS 

PANTOGRAPHS TO BE LOWERED ON TRAINS 
STABLED IN EAST HAM DEPOT INCLUDING 
ROADS EH1-EH11

ISOLATION OF EAST HAM CS TO BE LIFTED 2200 
SUN 



LUL TO NOTE DISTRICT LINE TO BE OPEN 

LUL TO NOTE JUBILEE LINE TO BE OPEN



LTS CYCLIC TYPE 20

LTS CYCLIC TYPE 22B: East Ham Depot OLE MTCE
(Full)

EA1330
SW230
SW240

EA1380
EA1400

10m0ch and 14m20ch

8m47ch and 14m20ch

8m40ch and 14m20ch

7m50ch and 9m0ch

7m50ch and 7m72ch

0m0ch and 7m30ch

1m0ch and 6m0ch

0m0ch and 7m62ch

C2 Rerail - Both Rails

IBJ Work

Track Maintenance

Follow-Up Work

Structures Work

S&T Maintenance

OHL Work

Track Maintenance

26/10/25

01/11/25

01/11/25

01/11/25

01/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/11252365

W2025/11269513

W2025/11275796

W2025/11258372

W2025/11178191

W2025/11252264

W2025/11125846

W2025/11252143

Week 32  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0110 Sat

0110 Sat

0110 Sat

0001 Sat

0001 Sat

03/11/25

03/11/25

03/11/25

07/11/25

03/11/25

0440 Mon

0440 Mon

0440 Mon

2359 Fri

0525 Mon

Possession

Possession

Possession

Possession

Possession

Up & Down Loop

Platform 1A

Up & Down 
Ockendon

Up & Down 
Sizewell

Down and Up East
Suffolk/Up & Down
East Suffolk

Ockendon

Upminster

West Thurrock Jn

Sizewell LC

Halesworth

Ockendon

Upminster

Saxmundham Jn

Westerfield Jn

P2025/3942490

P2025/3937152

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN UPMINSTER AND GRAYS



AWD: Chafford Hundred Re-Rail

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN IPSWICH AND 
HALESWORTH 0001 SAT TO 0525 MON



NO ACCESS TO SIZEWELL BRANCH FROM 2310 
ON FRIDAY 21ST FEBRUARY 2025 TO 0525 ON 
MONDAY 5TH JANUARY 2026 



TOKEN REQUIRED FOR THE UP & DOWN 
SIZEWELL 



HOURLY GA SERVICE TO OPERATE BETWEEN 
LOWESTOFT AND HALESWORTH PLATFORM 1 
FROM 0001 SAT TO 0525 MON



GA TO STABLE 1 UNIT AT LOWESTOFT 



6L70/6M69 NOT TO RUN 



RHTT 3S30 TO BE DIVERTED BETWEEN FRI 24 
OCT AND SUN 2 NOV



ROAD TO BE OPEN AT THE FOLLOWING LC'S: 
CHANTRY ROAD, ALBION STREET, DARSHAM 
AND BRAMFIELD FOR RAIL REPLACEMENT BUS 
SERVICE 



BLOCKADE 

POSSESSION COVERS FROM 2025 WEEK 48 TO 
2026 WEEK 41 



BLOCKADE

POSSESSION COVERS MULTIPLE WEEKS: 

PART 1 OF 2 P/3937151 WEEK 31 

PART 2 OF 2 P/3937152 WEEK 32 



CD Track: Melton Station Level Crossing

CD Track: Woodbridge Station Down and Up Shortfall
CD Enhancements: Sizewell C Project

EA1390
EA1410

EA1430
EA1520

2m75ch and 5m10ch

92m16ch and 95m79ch

81m54ch and 82m3ch

73m0ch and 82m0ch

93m22ch and 94m52ch

87m9ch and 87m50ch

C2 Rerail - Both Rails

Major Projects

Structures Work

C11 Rerail Resleeper 
Reballast - Trax

Major Projects

Structures Work

01/11/25

01/11/25

01/11/25

01/11/25

01/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11121655

W2025/11094678

W2025/11220846

W2025/11087351

W2025/11168887

W2025/11221912

Week 32  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0040 Sun

0040 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0830 Sun

0950 Sun

09/11/25

10/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

10/11/25

0145 Sun

0400 Mon

0950 Sun

0950 Sun

0950 Sun

0950 Sun

0950 Sun

0950 Sun

0950 Sun

0950 Sun

0950 Sun

0830 Sun

0830 Sun

0830 Sun

0950 Sun

0950 Sun

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Down and Up 
Suburban

Platforms 1-4

Down Fast/Down 
Cambridge

Down and Up 
Enfield

Up Southbury/Up 
Suburban

Platforms 1-3

Down and Up 
Chingford

Up Cambridge/Up 
Fast

Platforms 1-3

Down 
Suburban/Down 
Southbury
Graham Road 
Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Down and Up T&H

Sidings 1-9

Washer Road

Up/Down Seven 
Sisters Chord

Down and Up 
Suburban

Bethnal Green West 
Jn

Liverpool Street

Coppermill Jn

Enfield Town

Liverpool Street

Chingford

Chingford

Bethnal Green East 
Jn

Enfield Town

Cheshunt Jn

Navarino Road Jn

South Tottenham 
West Jn

Tottenham South Jn

South Tottenham 
East Jn

Chingford Carriage 
Sidings

Seven Sisters Jn

Bethnal Green West 
Jn

Liverpool Street

Bethnal Green 
East Jn

Bury Street Jn

Cheshunt Jn

Chingford

Clapton Jn

Coppermill Jn

Enfield Town

Liverpool Street

Reading Lane Jn

Seven Sisters Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Chingford 
Carriage Sidings

Seven Sisters Jn

Liverpool Street

P2025/3943303 TRAINS TO TRAVEL OVER MAIN / ELECTRIC LINES
BETWEEN BETHNAL GREEN WEST JN AND 
LIVERPOOL STREET 



RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION FOR ARL UNTIL 0950 SUN



WEST ANGLIA SERVICES TO RUN VIA THE LEA 
VALLEY / COPPERMILL JN AND STRATFORD 
FROM 0145 TO 0950 SUN

ECS TO/FROM ORIENT WAY TO RUN VIA BOW JN 
AND STRATFORD FROM 0145 TO 0950 SUN



TRAINS TO BE RE-PLATFORMED IN PLATFORMS 
5-17 AT LIVERPOOL STREET 



NO ACCESS TO/FROM PLATFORMS 1-4 AT 
LIVERPOOL STREET FROM 0040 SUN TO 0400 
MON 

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 1-4 

AT LIVERPOOL STREET FROM 0040 SUN TO 0400 
MON(SECTIONAL APPENDIX MODULE AR 1 
REFERS) 



PANTOGRAPHS TO BE LOWERED ON TRAINS 
STABLED AS REQUIRED IN PLATFORMS 1-4 AT 
LIVERPOOL STREET FROM 0040 SUN TO 0400 
MON 



ELIZABETH LINE SERVICES REQUIRE TWO 
PLATFORMS AT LIVERPOOL STREET (HIGH 
LEVEL) FOR LATE/ EARLY SERVICES 



LUL VICTORIA LINE TO BE OPEN



CD Structures: Bishopsgate Tunnel

WA CYCLIC TYPE A (AMENDED)

EA1010
EA1160
EA1170
EA1180
EA1190
EA1200
EA1290
EA1300
EA1370

8m75ch and 9m55ch

3m40ch and 13m60ch

0m0ch and 0m77ch

5m5ch and 10m33ch

5m3ch and 6m50ch

2m65ch and 3m10ch

1m0ch and 4m23ch

2m60ch and 3m40ch

5m0ch and 10m33ch

5m0ch and 10m33ch

3m60ch and 13m60ch

S&T Maintenance

Tamping

Structures Work

URFDO Inspections

Survey Work

P & D Maintenance

Survey Work

S&C Grinding Train

Welding and Grinding

Track Maintenance

Off Track Work

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

33Week

W2025/10771228

W2025/11261019

W2025/10616956

W2025/10799735

W2025/10894525

W2025/10799683

W2025/10894580

W2025/11164558

W2025/10799734

W2025/10799731

W2025/10799729



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

2335 Sun

0150 Mon

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

10/11/25

10/11/25

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0455 Mon

0455 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Down and Up East
Suffolk

Down and Up 
Bacon Factory 
Curve
Down and Up 
Main

Single

Down & Up 
Lowestoft

Platform 1-4

Down & Up Goods

Reception No.1

Arrival Line

Shunt Neck

Reception No.2-3

Field Sidings 
No.1-2

Ipswich Upper 
Yard

Up Main

Down Main

Boss Hall Jn

Boss Hall Jn

Europa Jn

Griffin Wharf

East Suffolk Jn

Ipswich

East Suffolk Jn

East Suffolk Jn

Ipswich

East Suffolk Jn

Ipswich Goods Jn

Ipswich Upper Yard

Haughley Jn

Trowse Jn

East Suffolk Jn

Europa Jn

Halifax Jn

Ipswich

Ipswich Goods Jn

East Suffolk Jn

Ipswich

Ipswich Goods Jn

Ipswich Upper 
Yard

Trowse Jn

Haughley Jn

P2025/3942288

P2025/3939651

TRAINS TO BE STABLED IN PLATFORMS 1 AND 2 
AND RECEPTION NO.2-4 AT IPSWICH

NO TRAINS TO STABLE IN RECEPTION NO.1 AND 
DOWN & UP GOODS AT IPSWICH



PANTOGRAPHS TO BE LOWERED ON TRAINS 
STABLED AT IPSWICH AND CS



GE CYCLIC TYPE N

GE CYCLIC TYPE E2

EA1011
EA1012
EA1130
EA1430
EA1744

EA1012
EA1013

68m75ch and 69m25ch
Structures Examination

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

10/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11172665

Week 33  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Main/Single

Platforms 1-6

Riverside Spur

Line E

Down and Up

Line A/Line B

Down and Up 
Thetford

Down & Up 
Passenger Loop

Up Main

Line C/Line D/Line 
W

Down and Up 
Branch

Reception Lines 
1-2
Wensum Curve

Low Level Sidings

Jubilee Sidings

Middle Road

Trowse Swing 
Bridge

Norwich

Thorpe Jn

Bungalow Lane LC 
(R/G-X)

Thorpe Jn

Trowse Jn

Trowse Swing 
Bridge

Diss C/End

Norwich

Norwich Road AHB

Crown Point Depot

Norwich

Diss C/End

Norwich

Thorpe Jn

Trowse Jn

Trowse Swing 
Bridge

Whitlingham Jn

Crown Point 
Depot

Norwich

P2025/3942257 NO TRAINS TO BE STABLED IN PLATFORMS 2-3 
AT NORWICH 

GA TO STABLE TRAINS IN PLATFORMS 1, 4, 5 
AND 6 AT NORWICH 

EMR UNITS TO STABLE IN JUBILEE SIDINGS (4 X 2
CAR UNITS) AT NORWICH

GA TO STABLE TRAINS IN PLATFORMS 1 AND 4 
AT IPSWICH



SIDINGS POSSESSION REQUIRED FOR ACCESS 
AND EGRESS PURPOSES AND SAFETY OF STAFF
ONLY WITHIN CROWN POINT DEPOT ROBUST 
METHOD OF COMMUNICATION TO BE 
ESTABLISHED BETWEEN PERSON IN CHARGE OF
TAKING CROWN POINT DEPOT ALL LINES SIDING 
POSSESSION & CROWN POINT DEPOT STAFF TO 
BE AGREED LOCALLY BY PASS LINE BETWEEN 
2526APTS & 2527BPTS. (NWR OWNED) REST OF 
BYPASS LINE (CROWN POINT OWNED) WASHER 
ROAD (CROWN POINT OWNED)

 

GE CYCLIC TYPE E

EA1012
EA1013
EA1470
EA1480
EA1580

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 33  - Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0145 Mon

0145 Mon

0410 Mon

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

10/11/25

10/11/25

10/11/25

10/11/25

10/11/25

10/11/25

10/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

0455 Mon

0455 Mon

0455 Mon

0145 Mon

0410 Mon

0410 Mon

0455 Mon

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Possession

Possession

Line Blockage
(Between 
Trains)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Southend

Platform 1

Up & Down 
Southminster

Up Southend

Up Southend

Platform 4

Up Southend

Platforms 1-4

Platforms 4-5

Up and Down 
Clacton
Up and Down 
Avoiding
Down and Up 
Colchester Town

Down and Up 
Clacton

Down and Up 
Hythe Curve

Down and Up 
Walton

Walton Single

Hockley C/End

Wickford

Wickford Jn

Billericay C/End

Billericay C/End

Wickford

Billericay C/End

Clacton-on-Sea

Colchester

Hunwick Jn

Colchester Town

Clacton-on-Sea

Colne Jn

Kirby Cross

Walton-on-the-
Naze

Billericay C/End

Wickford

Wickford Jn

Hockley C/End

Hockley C/End

Wickford

Hockley C/End

Clacton-on-Sea

Colchester

Colchester Jn

East Gate Jn

Hunwick Jn

Hythe Jn

Kirby Cross

Thorpe-le-Soken
Jn

P2025/3940984

P2025/3943089

SERVICES TO TRAVEL OVER THE UP SOUTHEND 
BI-DIRECTIONAL LINE BETWEEN BILLERICAY 
C/END AND HOCKLEY C/END



STRUCTURE FOR AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN 
SCHEDULE PATHS TO OPERATORS. DOWN 
TRAINS TO BE RETIMED WITH THE ENGINEERING
ALLOWANCE OF [4] TO BE MOVED TO 
APPROACHING HOCKLEY



SSV INSPECTIONS TYPE 1

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN COLCHESTER AND 
CLACTON-ON-SEA FOR 1N66 2318 EX 
LIVERPOOL STREET

5N08 TO DIVERT AND STABLE IN CLACTON 
PLATFORM 1 OR 3 PRIOR TO THE START OF THE 
POSSESSION



TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 1-4 AT CLACTON-ON-SEA 
(SECTIONAL APPENDIX MODULE AR 1 REFERS)

TRAINS TO BE STABLED IN PLATFORM 5,6 
SUDBURY DOCK AND BRIDGE ROAD AT 
COLCHESTER (SECTIONAL APPENDIX MODULE 
AR 1 REFERS)



PANTOGRAPHS TO BE LOWERED ON TRAINS 
STABLED AT CLACTON-ON-SEA AND CARRIAGE 
SIDINGS



ROAD TO BE OPEN AT THE FOLLOWING LC'S: 
HARWICH ROAD (EAST GATES LC), HYTHE LC, 
ALRESFORD LC, THORRINGTON LC (B1029) AND 
GREAT BENTLEY LC 



GE CYCLIC TYPE 120

TRACK: PREP: TOPO Validation Survey (T-10) for 
Great Bentley Down Re-Rail

EA1050
EA1060

EA1090
EA1100
EA1110

25m20ch and 35m75ch
Track Maintenance

10/11/25

10/11/25

10/11/25

10/11/25

10/11/25

10/11/25

10/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11259050

Week 33  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

10/11/25

10/11/25

10/11/25

10/11/25

10/11/25

10/11/25

10/11/25

10/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Platforms 1-4

Platforms 4-5

Up and Down 
Clacton
Up and Down 
Avoiding
Down and Up 
Colchester Town

Down and Up 
Clacton

Down and Up 
Hythe Curve

Down and Up 
Walton

Walton Single

Platforms 1-3

Up Departure 
Down/Up & Down 
Airport/Up Airport
Down Goods Loop

Down and Up 
Cambridge

Up & Down 
Cambridge Chord

Down Airport/Up &
Down Airport/Up 
Arrival Down

Clacton-on-Sea

Colchester

Hunwick Jn

Colchester Town

Clacton-on-Sea

Colne Jn

Kirby Cross

Walton-on-the-
Naze

Stansted Airport

Stansted South Jn

Stansted 
Mountfitchet

Stansted North Jn

Stansted East Jn

Stansted Airport

Clacton-on-Sea

Colchester

Colchester Jn

East Gate Jn

Hunwick Jn

Hythe Jn

Kirby Cross

Thorpe-le-Soken
Jn

Stansted Airport

Stansted 
Mountfitchet

Stansted North Jn

Stansted South Jn

P2025/3943095

P2025/3943048

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 1-4 AT CLACTON-ON-SEA 
(SECTIONAL APPENDIX MODULE AR 1 REFERS)

TRAINS TO BE STABLED IN PLATFORM 5,6 
SUDBURY DOCK AND BRIDGE ROAD AT 
COLCHESTER (SECTIONAL APPENDIX MODULE 
AR 1 REFERS)



NO ISOLATION PERMITTED AFFECTING CLACTON
CS



ROAD TO BE OPEN AT THE FOLLOWING LC'S: 
HARWICH ROAD (EAST GATES LC), HYTHE LC, 
ALRESFORD LC, THORRINGTON LC (B1029), 
GREAT BENTLEY LC AND CONNAUGHT AVENUE 
(FRINTON LC)



GE CYCLIC TYPE 120

NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
STANSTED AIRPORT

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 1-2 AT STANSTED AIRPORT



PATROLLING TYPE L

EA1090
EA1100
EA1110

EA1161
EA1220

33m25ch and 34m34ch
Patrolling 

10/11/25

10/11/25

10/11/25

10/11/25

10/11/25

10/11/25

10/11/25

10/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/10770506

Week 33  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0545 Sun

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

0755 Sun

0215 Sun

0755 Sun

0755 Sun

0755 Sun

0755 Sun

0545 Sun

0545 Sun

0545 Sun

0545 Sun

0545 Sun

0755 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Through Line

Platform Line

Platforms 1,4,5 & 
6
Down and Up

Down Goods Loop

Platform 3

Up Newmarket 
Down

Ely Up Goods 
Loop

Platforms 7-8

No.7 Platform Line

No.8 Platform Line

Down Slow

Down and Up

Reception Sidings 
1-2
Carriage Sidings 
No.3
Down and Up

Cambridge

Ely Dock Jn

Coldham Lane Jn

Cambridge North

Laundry Lane AOCL 
and B

Ely

Cambridge

Cambridge L/End

Cambridge

Ely Dock Jn

Cambridge

Ely Dock Jn

Cambridge

Cambridge C/End

Cambridge North

Coldham Lane Jn

Ely

Cambridge

Cambridge C/End

Cambridge L/End

Cambridge

Cambridge

P2025/3943381 FROM 0040 TO 0215 AND 0545 TO 0815 SUN, 
TRAINS TO TERMINATE/START FROM 
PLATFORMS 2,3,7 & 8 ONLY 

NO ACCESS TO PLATFORMS 1,4,5 & 6 

ACCESS AVAILABLE TO/FROM CARRIAGE 
SIDINGS AND RECEPTION ROADS FROM SOUTH 
EXCEPT 0215 TO 0545 SUN 

NO ACCESS TO/FROM COLDHAM LANE DEPOT 
0040 TO 0815 SUN 



GA TO STABLE TRAINS IN PLATFORMS 2 AND 3 
AT CAMBRIDGE 

NO TRAINS TO BE STABLED IN PLATFORMS 5 
AND 6 AT CAMBRIDGE AND PLATFORM 3 AT 
CAMBRIDGE NORTH 



PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS AT KINGS LYNN



WA CYCLIC TYPE M

EA1161
EA1530

55m43ch and 69m70ch
Resignalling Work

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11127363

Week 33  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

10/11/25

10/11/25

10/11/25

10/11/25

10/11/25

10/11/25

10/11/25

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down North 
London Relief

Silo Curve

Down and Up 
North London

Up/Down 
Canonbury

Up North 
London/Down 
North London 
(Westbound)
Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North London 
Reversible

Down and Up 
North London

Down North 
London Relief

Up Channelsea 
Loop

Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up North London 
Reversible

Camden Road 
Incline Jn

Westbourne Road Jn

Cedar Jn

Camden Road West 
Jn

Canonbury West Jn

Primrose Hill 
(closed) site of

Navarino Road Jn

Lea Jn

Camden Road East 
Jn

Channelsea North Jn

Westbourne Road Jn

Lea Jn

Canonbury West Jn

High Meads Jn

Navarino Road Jn

Camden Road East 
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Cedar Jn

Gospel Oak Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Westbourne Road
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Channelsea North
Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Westbourne Road
Jn

P2025/3943246

P2025/3943258

NLL CYCLIC TYPE 7C (ROTR)

FREIGHT SERVICES DIVERTED VIA THE T&H

ACCESS AVAILABLE TO/FROM THE INCLINE AT 
CAMDEN ROAD CENTRAL JN



NLL CYCLIC TYPE 7

EA1180
EA1310
EA1320
LN110
LN115
MD145
SO400

EA1180
EA1320
EA1340
LN110

1m2ch and 3m70ch

4m5ch and 5m10ch

0m4ch and 3m20ch

3m70ch and 3m5ch

2m40ch and 4m10ch

0m4ch and 3m20ch

0m4ch and 3m20ch

4m55ch and 3m14ch

4m38ch and 4m60ch

4m55ch and 3m14ch

4m55ch and 3m14ch

4m55ch and 3m14ch

Patrolling 

S&T Maintenance

URFDO Inspections

Patrolling 

S&T Maintenance

Welding and Grinding

Track Maintenance

Off Track Work

S&T Maintenance

Track Maintenance

Welding and Grinding

URFDO Inspections

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

10/11/25

10/11/25

10/11/25

10/11/25

10/11/25

10/11/25

10/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10772873

W2025/10812682

W2025/10770189

W2025/10772906

W2025/10770231

W2025/10770184

W2025/10770187

W2025/10770502

W2025/10812737

W2025/10770469

W2025/10770195

W2025/10770547

Week 33  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

10/11/25

10/11/25

10/11/25

10/11/25

10/11/25

10/11/25

10/11/25

10/11/25

10/11/25

10/11/25

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Southwest

Down and Up 
Goods

Down and Up 
Poplar

Up 
Richmond/Up/Up 
North London
Down and Up Kew
Branch

Down North 
London/Down/Dow
n Richmond

Down West 
London

Olympia Platform 
Loop

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Up West London

Down & Up High 
Level

Down & Up 
Sheepcote Lane

Pigs Hill Siding 2

Pigs Hill Siding 1

Reception Road

North Pole Scrubs
Lane Siding

Acton Canal Wharf 
Jn

Acton Canal Wharf 
Jn

Acton East

Willesden High Level
Jn

Kew East Jn

Gunnersbury Jn

Mitre Bridge Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

Falcon Jn

Willesden High Level
Jn

Latchmere No.3 Jn

Latchmere No.1 Jn

North Pole 
International Depot

North Pole Jn

Acton Canal 
Wharf Jn

Acton Wells Jn

Gunnersbury Jn

South Acton Jn

Willesden High 
Level Jn

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

West London Jn 
(SW)

Falcon Jn

North Pole Jn

P2025/3943180

P2025/3918325

ACTON CANAL WHARF SIGNAL BOX TO BE OPEN 
UNTIL 0810 SUN



NLL CYCLIC TYPE 11 (ROTR) 



THIS IS AN ANGLIA POSSESSION THAT IMPACTS 
ON WESTERN / MIDLAND

SOUTHERN CLAPHAM JN TO WATFORD JN 
SERVICES WILL NOT RUN. 



LONDON OVERGROUND WLL SERVICES WILL 
NOT RUN. 



LUL DISTRICT LINE AND KENSINGTON OLYMPIA 
BRANCH TO OPERATE. 

LUL VICTORIA AND CENTRAL LINES TO BE OPEN.




CHANNEL TUNNEL FREIGHT TO RUN DIESEL 
HAULED VIA MAIDSTONE EAST AND DIVERT VIA 
KEW EAST JN.



GBRF GRAIN/HOO TRAFFIC TO DIVERT VIA 
BARNES, KEW EAST JN, ACTON WELLS JN, 
WILLESDEN NO 7, WEMBLEY (RR)

EA1310
EA1330
EA1360
GW130
MD167
SW240

EA1310
MD160
MD166
SO250
SO500
SW100
SW220

0m15ch and 2m70ch

0m15ch and 2m70ch

0m5ch and 2m70ch

0m5ch and 2m70ch

2m10ch and 0m5ch

0m6ch and 6m7ch

URFDO Inspections

Off Track Work

Track Maintenance

Track Maintenance

Structures Examination

Track Maintenance

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10870526

W2025/10870568

W2025/10870569

W2025/10870527

W2025/11253704

W2025/11054093

Week 33  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

1800 Sat

1800 Sat

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0115 Sun

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

0950 Sun

0950 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0445 Sun

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up 
Poplar

Acton Yard

Acton Dive-Under

Down and Up 
Poplar

Engine and 
Carriage Line

Down and Up 
Relief

Carriage Line and 
Engine Siding

Washer Bypass

Back Line

Acton Yard

Down and Up 
Main

Acton West

Acton West

Acton West (inc.)

Acton West

Old Oak Common 
East Jn

Ealing Broadway

Old Oak Common 
East Jn

CrossRail Depot

Acton West

Ealing Broadway

Acton Wells Jn

Acton East

Acton Main Line

Acton West

Grand Canal 
Junction

Ladbroke Grove

Old Oak Common
East Jn

Acton East

Ladbroke Grove

P2025/3925499

P2025/3916787

NO SERVICES TO RUN.

NO ACCESS FROM GWML TO ACTON YARD / 
WCML / NLL



WORK DETAILS: POPLARS ELECTRIFICATION

TRAINS TO RUN OVER THE MAIN LINES.

NO ACCESS TO / FROM THE GREENFORD 
BRANCH, WEST EALING SIDINGS, HAYES YARD, 
HANSON SIDINGS. 

NO ACCESS BETWEEN THE GWML AND ACTON 
YARD.



Work Details = Maintenance

EA1310
GW130

EA1310
GW103
GW130
GW174
GW180

3m30ch and 5m45ch

3m30ch and 5m45ch

S&T Work

In Connection With 
Engineering Work

08/11/25

08/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/11270934

W2025/11282906

Week 33  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0125 Sun

0125 Sun

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

0900 Sun

0900 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0900 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0445 Sun

0445 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Up Bay Platform 5

Up Airport Relief

Up Relief

Hanwell Up Goods
Loop

Down and Up 
Relief

Goods Loops

Hanwell Spur 
West

Down and Up 
Relief

Greenford Bay 
Line

Greenford East 
Curve

Down and Up 
West Loop

Goods Loops

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

West Ealing 
Sidings No 2 Loop
/ No 3 Loop
Down and Up 
Main

Down and Up 
Airport

Hayes and 
Harlington

Heathrow Airport Jn

Stockley Bridge Jn 
(inc.)

Southall East Jn

Stockley Bridge Jn

Stockley Bridge Jn

Southall East Jn

Stockley Bridge Jn

Greenford

Greenford East Jn

Drayton Green Jn

Stockley Bridge Jn

Greenford West Jn

West Ealing

Hanwell Jn

Hanwell Jn

Stockley Bridge Jn

Heathrow Tunnel Jn

Hayes and 
Harlington

Heathrow Airport 
Jn

Southall East Jn

Southall East Jn

Southall East Jn

Southall West Jn

Southall East Jn

Ealing Broadway

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

West Ealing

West Ealing Jn

West Ealing Jn

Ealing Broadway

Heathrow Airport 
Jn

P2025/3916796 TRAINS TO RUN OVER THE MAIN LINES.

NO ACCESS TO / FROM THE GREENFORD 
BRANCH, WEST EALING SIDINGS, HAYES YARD, 
HANSON SIDINGS. 

NO ACCESS BETWEEN THE GWML AND ACTON 
YARD.



Work Details = Maintenance

EA1310
GW103
GW130
GW174
GW180

8m50ch and 9m9ch

5m75ch and 12m28ch

10m77ch and 12m0ch

5m75ch and 12m28ch

Patrolling 

S&T Points

Patrolling 

In Connection With 
Engineering Work

08/11/25

08/11/25

08/11/25

08/11/25

08/11/25

08/11/25

08/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11232873

W2025/11270597

W2025/11232883

W2025/11282856

Week 33  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0125 Sun

0125 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

2245 Sun

0001 Sat

2325 Sat

2325 Sat

2325 Sat

2300 Sun

2315 Mon

2315 Tue

2315 Wed

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

10/11/25

14/11/25

09/11/25

09/11/25

09/11/25

10/11/25

11/11/25

12/11/25

13/11/25

0445 Sun

0445 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0610 Mon

2359 Fri

0830 Sun

0830 Sun

0830 Sun

0550 Mon

0550 Tue

0550 Wed

0550 Thu

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Airport 
Relief
Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Up Relief

Hanwell Up Goods
Loop

Down and Up 
Relief

Goods Loops

Down and Up East
Suffolk/Up & Down
East Suffolk

Up & Down 
Sizewell

Down and Up East
Suffolk/Up & Down
East Suffolk
Down and Up 
Felixstowe

Up & Down 
Felixstowe Single

Down and Up East
Suffolk/Up & Down
East Suffolk
Down and Up East
Suffolk/Up & Down
East Suffolk
Down and Up East
Suffolk/Up & Down
East Suffolk
Down and Up East
Suffolk/Up & Down
East Suffolk

Southall West Jn

Southall West Jn

Stockley Bridge Jn 
(inc.)

Southall East Jn

Stockley Bridge Jn

Stockley Bridge Jn

Saxmundham

Sizewell LC

Halesworth

Derby Road

Gun Lane Junction

Halesworth

Halesworth

Halesworth

Halesworth

Southall East Jn

Southall East Jn

Southall East Jn

Southall East Jn

Southall East Jn

Southall West Jn

Westerfield Jn

Saxmundham Jn

Boss Hall Jn

Derby Road

Westerfield Jn

Westerfield Jn

Westerfield Jn

Westerfield Jn

Westerfield Jn

P2025/3916796

P2025/3938965

P2025/4034464

GE CYCLIC TYPE ESK1

NO ACCESS TO SIZEWELL BRANCH FROM 2310 
ON FRIDAY 21ST FEBRUARY 2025 TO 0525 ON 
MONDAY 5TH JANUARY 2026



TOKEN REQUIRED FOR THE UP & DOWN 
SIZEWELL



BLOCKADE 

POSSESSION COVERS FROM 2025 WEEK 48 TO 
2026 WEEK 41



CD Enhancements: Sizewell C Project

EA1430

EA1430
EA1440
EA1520 78m75ch and 79m15ch

72m23ch and 74m35ch

92m16ch and 95m79ch

95m0ch and 96m0ch

Structures Examination

Structures Examination

Major Projects

Structures Examination

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

08/11/25

08/11/25

08/11/25

08/11/25

09/11/25

10/11/25

11/11/25

12/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/11231044

W2025/11128818

W2025/11094679

W2025/11131791

Week 33  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

10/11/25

10/11/25

10/11/25

10/11/25

10/11/25

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

Platforms 1-2

Up & Down

Down Platform

Down and Up 
Lowestoft

Down and Up 
Branch/Up & 
Down Branch

Cromer

Sheringham

North Walsham

Bungalow Lane LC 
(R/G-X)

Cromer

Cromer

North Walsham

Wensum Jn

Whitlingham Jn

P2025/3938923 GA: ACCESS TO BE AVAILABLE TO/FROM 
NORWICH / CROWN POINT VIA RECEPTION 
ROADS



GE CYCLIC TYPE 132

EA1470
EA1480
EA1490

10/11/25

10/11/25

10/11/25

10/11/25

10/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 33  - Continued



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0040 Sun

0040 Sun

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

17/11/25

17/11/25

17/11/25

17/11/25

17/11/25

17/11/25

17/11/25

0400 Mon

0400 Mon

0500 Mon (52 hrs)

0500 Mon (52 hrs)

0500 Mon (52 hrs)

0500 Mon (52 hrs)

0500 Mon (52 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Suburban

Platforms 1-4

Westbound

Turnback A

Turnback B

Turnback C

Stabling Sidings 
5-8
Stabling Lines 1-4

Head Shunt

Eastbound

CRL Eastbound

CRL Westbound

Bethnal Green West 
Jn

Liverpool Street

Stepney Green 
Junction

Westbourne Park 
Turnbacks/Sidings

Plumstead Depot 
Cross Over

Abbey Wood 
Elizabeth Line

Pudding Mill Lane

Liverpool Street

Abbey Wood 
Elizabeth Line

CCOS NR 
Western Network 
Boundary EB

Plumstead Depot 
Cross Over

Stepney Green 
Junction

Westbourne Park 
Jn

P2025/3940583

P2025/3889749

TRAINS TO TRAVEL OVER MAIN / ELECTRIC LINES
BETWEEN BETHNAL GREEN WEST JN AND 
LIVERPOOL STREET



TRAINS TO BE RE-PLATFORMED IN PLATFORMS 
5-17 AT LIVERPOOL STREET



NO ACCESS TO/FROM PLATFORMS 1-4 AT 
LIVERPOOL STREET FROM 0040 SUN TO 0400 
MON

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 1-4 

AT LIVERPOOL STREET FROM 0040 SUN TO 0400 
MON(SECTIONAL APPENDIX MODULE AR 1 
REFERS) 



PANTOGRAPHS TO BE LOWERED ON TRAINS 
STABLED AS REQUIRED IN PLATFORMS 1-4 AT 
LIVERPOOL STREET FROM 0040 SUN TO 0400 
MON



ELIZABETH LINE SERVICES REQUIRE TWO 
PLATFORMS AT LIVERPOOL STREET (HIGH 
LEVEL) ON SUNDAY



CD Structures: Bishopsgate Tunnel

NO ECS MOVES TO TAKE PLACE



NO EPA TO BE APPLIED IN PLUMSTEAD SIDINGS 
WHERE TRAINS STABLED



ANY TRAINS STABLED IN PLUMSTEAD SIDINGS 
TO HAVE PANTOGRAPHS LOWERED

EA1010

EA1010
GW103
XR001
XR002

0m0ch and 0m77ch

0m0ch and 0m77ch

Structures Work

Track Maintenance

16/11/25

16/11/25

15/11/25

15/11/25

15/11/25

15/11/25

15/11/25

34Week

W2025/10617107

W2025/11277633



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0105 Mon

0105 Mon

0105 Mon

0105 Mon

0105 Mon

0105 Mon

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

17/11/25

17/11/25

17/11/25

17/11/25

17/11/25

17/11/25

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Beaulieu Park 
Station Loop

Down Passenger 
Loop

Down and Up 
Main

Up Passenger 
Loop/Platform 1

Up & Down 
Braintree

Down Passenger 
Loop/Platform 4

Beaulieu Park 
Station Loop

Down Passenger 
Loop

Down and Up 
Main

Up Passenger 
Loop/Platform 1

Up & Down 
Braintree

Down Passenger 
Loop/Platform 4

Beaulieu South 
Junction

Chelmsford C/End

Witham C/End

Witham L/End

Braintree

Witham C/End

Beaulieu South 
Junction

Chelmsford C/End

Kelvedon C/End

Witham L/End

Braintree

Witham C/End

Beaulieu North 
Junction

Chelmsford

Chelmsford L/End

Witham C/End

Witham Jn

Witham L/End

Beaulieu North 
Junction

Chelmsford

Chelmsford L/End

Witham C/End

Witham Jn

Witham L/End

P2025/3939682

P2025/3939709

GE CYCLIC TYPE 127

GE CYCLIC TYPE 127

EA1011
EA1070

EA1011
EA1070

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

17/11/25

17/11/25

17/11/25

17/11/25

17/11/25

17/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 34  - Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0135 Sat

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0720 Sun

17/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

0445 Mon

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0900 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Down and Up 
Main

Platforms 1-3

Down Main/Single

Down & Up 
Passenger Loop
Up Main

Line C/D/W

Down & Up 
Passenger Loop

Down Main/Down 
Thetford
Up Thetford/Up 
Main
Low Level Sidings

Riverside Spur

Platforms 4-6

Down and Up 
Lowestoft

Lines A,B,E

Down and Up 
Branch

Reception Lines 
1-2
Washer Road

By-pass Line

Jubilee Sidings

Middle Road

Line B

Trowse Jn

Norwich

Trowse Swing 
Bridge

Norwich

Trowse Jn

Trowse Jn

Norwich

Norwich

Whitlingham Jn

Norwich

Norwich Road AHB

Crown Point Depot

Norwich

Wensum Jn

Haughley Jn

Norwich

Trowse Jn

Trowse Swing 
Bridge

Wymondham

Norwich

Norwich

Thorpe Jn

Trowse Swing 
Bridge

Whitlingham Jn

Crown Point 
Depot

Norwich

Thorpe Jn

P2025/3943611 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN IPSWICH/STOWMARKET 
AND NORWICH



LOWESTOFT LINE SERVICES TO RUN VIA LINE 
A/LINE E AND PLATFORMS 4-6 AT NORWICH 
BETWEEN 0015 TO 0100 AND 0720 TO 0900 SUN 


NO TRAINS TO BE STABLED IN PLATFORMS 2-3 
AT NORWICH 

GA TO STABLE TRAINS IN PLATFORMS 1, 4, 5 
AND 6 AT NORWICH 

EMR UNITS TO STABLE IN JUBILEE SIDINGS (4 X 2
CAR UNITS) AT NORWICH 

GA TO STABLE TRAINS IN PLATFORMS 1, 2 AND 4
AT IPSWICH 



RHTT 3S01 AND 3S65 NOT TO RUN

RHTT 3S50 TO BE DIVERTED



SIDINGS POSSESSION REQUIRED FOR ACCESS 
AND EGRESS PURPOSES AND SAFETY OF STAFF
ONLY WITHIN CROWN POINT DEPOT ROBUST 
METHOD OF COMMUNICATION TO BE 
ESTABLISHED BETWEEN PERSON IN CHARGE OF
TAKING CROWN POINT DEPOT ALL LINES SIDING 
POSSESSION & CROWN POINT DEPOT STAFF TO 
BE AGREED LOCALLY BY PASS LINE BETWEEN 
2526APTS & 2527BPTS. (NWR OWNED) REST OF 
BYPASS LINE (CROWN POINT OWNED) WASHER 
ROAD (CROWN POINT OWNED) 



GE CYCLIC TYPE E

CD Signalling: C2N Override Stages 2 & 3 
Commissioning FDM Circuitry Changeover

EA1012
EA1013
EA1470
EA1480
EA1580

113m0ch and 124m9ch

91m0ch and 113m52ch

87m74ch and 123m60ch

Structures Examination

OHL Work

Commissioning Work

15/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10864758

W2025/11163554

W2025/10591460

Week 34  - Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0145 Mon

0145 Mon

0410 Mon

2320 Sun

2320 Sun

2320 Sun

2320 Sun

2320 Sun

2320 Sun

2320 Sun

2320 Sun

0830 Sat

17/11/25

17/11/25

17/11/25

17/11/25

17/11/25

17/11/25

17/11/25

17/11/25

17/11/25

17/11/25

17/11/25

17/11/25

17/11/25

17/11/25

17/11/25

15/11/25

0455 Mon

0455 Mon

0455 Mon

0145 Mon

0410 Mon

0410 Mon

0455 Mon

0405 Mon

0405 Mon

0405 Mon

0405 Mon

0405 Mon

0405 Mon

0405 Mon

0405 Mon

1030 Sat

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Possession

Possession

Line Blockage
(Between 
Trains)

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage

Down Southend

Platform 1

Up & Down 
Southminster

Up Southend

Up Southend

Platform 4

Up Southend

Platforms 2-3

Single/Up Harwich

Platform 1

North Curve

Down Harwich

Through Siding

Down Siding

Down Sidings

Down and Up Fast

Hockley C/End

Wickford

Wickford Jn

Billericay C/End

Billericay C/End

Wickford

Billericay C/End

Harwich International

Manningtree

Manningtree

Manningtree East Jn

Harwich International

Harwich International

Mistley

Parkeston Quay 
Yard

Hackney Downs

Billericay C/End

Wickford

Wickford Jn

Hockley C/End

Hockley C/End

Wickford

Hockley C/End

Harwich 
International

Harwich Town

Manningtree

Manningtree 
North Jn

Manningtree 
South Jn

Harwich 
International

Mistley

Parkeston Quay 
Yard

Bethnal Green 
East Jn

P2025/3941026

P2025/3942163

P2025/3939046

SERVICES TO TRAVEL OVER THE UP SOUTHEND 
BI-DIRECTIONAL LINE BETWEEN BILLERICAY 
C/END AND HOCKLEY C/END



STRUCTURE FOR AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN 
SCHEDULE PATHS TO OPERATORS. DOWN 
TRAINS TO BE RETIMED WITH THE ENGINEERING
ALLOWANCE OF [4] TO BE MOVED TO 
APPROACHING HOCKLEY



SSV INSPECTIONS TYPE 1

GA TO STABLE TRAINS AS REQUIRED IN 
PLATFORMS 1 AND 3 AT HARWICH 
INTERNATIONAL

NO TRAINS TO BE STABLED IN PLATFORM 2 AT 
HARWICH INTERNATIONAL



NO ISOLATION PERMITTED



GE CYCLIC TYPE 117

SERVICES TO TRAVEL OVER THE DOWN AND UP 
SUBURBAN BETWEEN BETHNAL GREEN WEST JN
AND HACKNEY DOWNS NORTH JN



Maintenance: Patrolling

EA1050
EA1060

EA1120

EA1160

25m20ch and 35m75ch

1m40ch and 2m67ch

Track Maintenance

Patrolling 

17/11/25

17/11/25

17/11/25

17/11/25

17/11/25

17/11/25

17/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

15/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11278777

W2025/10870572

Week 34  - Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platforms 1-3

Up Passenger 
Loop

Down and Up 
Cambridge

Down Goods Loop

Up Passenger 
Loop/Platform 1

Down Passenger 
Loop/Platform 4

Platforms 1-3

Up Departure 
Down/Up & Down 
Airport/Up Airport
Down Goods Loop

Up & Down 
Cambridge Chord

Down Airport/Up &
Down Airport/Up 
Arrival Down
Down and Up 
Sidings

Bishops Stortford

Bishops Stortford 
L/End

Audley End

Harlow Mill

Harlow Town L/End

Harlow Town C/End

Stansted Airport

Stansted South Jn

Stansted 
Mountfitchet

Stansted East Jn

Stansted Airport

Bishops Stortford

Bishops Stortford

Bishops Stortford 
C/End

Broxbourne Jn

Harlow Mill L/End

Harlow Town 
C/End

Harlow Town 
L/End

Stansted Airport

Stansted 
Mountfitchet

Stansted North Jn

Stansted South Jn

Bishops Stortford

P2025/3943431 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN BROXBOURNE AND AUDLEY
END / STANSTED AIRPORT 



ROAD TO BE OPEN AT OLD MEAD ROAD 
(ELSENHAM LC), ROYDON LC AND 
SAWBRIDGEWORTH LC



GA TO STABLE TRAINS AS REQUIRED IN 
PLATFORMS 1 AND 3 AT STANSTED AIRPORT



NO TRAINS TO BE STABLED IN PLATFORM 2 AT 
STANSTED AIRPORT 



WA CYCLIC TYPE H

TRACK: PREP TOPO Validation Survey (T-10) for 
Bishops Stortford Station Drainage

PATROLLING TYPE L

EA1160
EA1161
EA1220 31m35ch and 34m60ch

26m75ch and 29m70ch

31m36ch and 34m9ch

34m75ch and 37m4ch

20m20ch and 29m65ch

22m35ch and 24m45ch

18m70ch and 40m70ch

33m25ch and 34m34ch

URFDO Inspections

S&T Maintenance

Structures Examination

Drainage Work

Off Track Work

P & D Maintenance

Tamping

Patrolling 

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10887554

W2025/10874776

W2025/11086450

W2025/10870699

W2025/10887472

W2025/10887547

W2025/11261362

W2025/10870566

Week 34  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down North 
London Relief

Silo Curve

Down and Up 
North London

Up/Down 
Canonbury

Up North 
London/Down 
North London 
(Westbound)
Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Down and Up NL 
DC Electric

Up North London 
Reversible

Camden Road 
Incline Jn

Westbourne Road Jn

Cedar Jn

Camden Road West 
Jn

Canonbury West Jn

Primrose Hill 
(closed) site of

Navarino Road Jn

Lea Jn

Camden Jn

Camden Road East 
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Cedar Jn

Gospel Oak Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Primrose Hill Jn

Westbourne Road
Jn

P2025/3943272 NLL CYCLIC TYPE 7A (ROTR)EA1180
EA1310
EA1320
LN110
LN115
MD145
SO400

0m0ch and 0m64ch

3m70ch and 3m5ch

2m0ch and 3m0ch

3m20ch and 4m40ch

5m16ch and 2m35ch

1m2ch and 3m70ch

4m40ch and 5m11ch

3m20ch and 4m40ch

5m50ch and 2m0ch

3m20ch and 4m40ch

3m20ch and 4m40ch

2m20ch and 1m35ch

Structures Examination

Patrolling 

Survey Work

Welding and Grinding

S&T Points

Patrolling 

P & D Maintenance

URFDO Inspections

Survey Work

Track Maintenance

Off Track Work

Structures Examination

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11127398

W2025/10870689

W2025/11058851

W2025/10870418

W2025/10870557

W2025/10870688

W2025/10870552

W2025/10870523

W2025/11058850

W2025/10870520

W2025/10870554

W2025/11208468

Week 34  - Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

17/11/25

17/11/25

17/11/25

17/11/25

17/11/25

17/11/25

17/11/25

17/11/25

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
North London

Down North 
London Relief

Up Channelsea 
Loop

Up/Down 
Canonbury

Down and Up East
London Line

Down and Up Lea 
Curve

Graham Road 
Curve

Up North London 
Reversible

Channelsea North Jn

Westbourne Road Jn

Lea Jn

Canonbury West Jn

Dalston Junction

High Meads Jn

Navarino Road Jn

Camden Road East 
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Channelsea North
Jn

Highbury Vale Jn

Highbury and 
Islington

Lea Jn

Navarino Road Jn

Westbourne Road
Jn

P2025/3943284 RAIL REPLACEMENT ROAD SERVICE WILL BE IN 
OPERATION 



FREIGHT SERVICES DIVERTED VIA THE T&H



NLL CYCLIC TYPE 6A

EA1180
EA1320
EA1325
EA1340
LN110
SO511

4m40ch and 3m20ch

4m40ch and 3m20ch

4m40ch and 3m20ch

4m40ch and 3m20ch

4m40ch and 3m20ch

Track Maintenance

P & D Maintenance

Off Track Work

URFDO Inspections

Welding and Grinding

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10870558

W2025/10870563

W2025/10870561

W2025/10870562

W2025/10870559

Week 34  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

17/11/25

17/11/25

17/11/25

17/11/25

17/11/25

17/11/25

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reversing Siding

Willesden 
Turnback Siding

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Mitre Bridge Jn

Kensal Green Jn

Willesden Junction 
High Level

Gospel Oak Jn

Kensal Green Jn

Willesden High 
Level Jn

Kensal Green Jn

P2025/3937092 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GOSPEL OAK AND 
RICHMOND 

NO ACCESS TO/FROM KENSAL GREEN 
TURNBACK SIDINGS 



ARL TO SHUNT FROM DOWN NORTH LONDON 
LINE TO UP NORTH LONDON LINE (BEHIND 
NL1000) AT GOSPEL OAK JN 

MAXIMUM 2 PASSENGER TRAINS PER HOUR 
(AC-1F, AC-2A,TO BE LIVE) WITH ECS MOVES 
TO/FROM THE T&H LINES PERMITTED TO RUN AS
REQUIRED IN BETWEEN 



POSSESSION LIMIT BOARD/3 DETONATORS 
REQUIRED AT LIMITING POINT; PLB AND 
DETONATORS PLACED AT OVERBRIDGE 3B 
(FOOTPATH BETWEEN SAVERNAKE RD & 
HAMPSTEAD HEATH) ON THE DN NORTH 
LONDON , IN ACCORDANCE WITH RULE BOOK 
MODULE AC SECTION 11 



ARL TO STABLE IN PLATFORMS 1 & 2 AT 
STRATFORD 



THAMESIDE FREIGHT SERVICES TO RUN VIA 
FOREST GATE JN, STRATFORD, PRIMROSE HILL 
AND CAMDEN JN 

CHANNEL TUNNEL FREIGHT SERVICES VIA THE 
WEST LONDON LINE 

ARL ECS TO RUN VIA PRIMROSE HILL  SAT AND 
SUN.



NO TRAINS TO STABLE IN KENSAL GREEN 
TURNBACK SIDING 



RHTT 3S40 TO BE DIVERTED



ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW 
JN, BARNES AND CLAPHAM JN TO BE AVAILABLE 
ACCESS TO BE MAINTAINED TO WeFOC AT 
HARLESDEN JN 



CD Track: Kensal Green Jn S&C

CD Track: Kensal Rise Drainage Core

NLL CYCLIC TYPE 13

EA1310
MD150
MD155
MD160

1m52ch and 2m55ch
Patrolling 

15/11/25

15/11/25

15/11/25

15/11/25

15/11/25

15/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10870692

Week 34  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

1800 Sat

1800 Sat

16/11/25

16/11/25

0950 Sun

0950 Sun

Possession

Sidings 
Possession

Down and Up 
Poplar

Acton Yard

Acton West

Acton West

Acton Wells Jn

Acton East

P2025/3925500 NO SERVICES TO RUN.

NO ACCESS FROM GWML TO ACTON YARD / 
WCML / NLL



WORK DETAILS: POPLARS ELECTRIFICATION

EA1310
GW130

15/11/25

15/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 34  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

1800 Sat

1800 Sat

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

17/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

0950 Sun

0950 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0500 Mon

0720 Sun

0600 Sun

0720 Sun

0720 Sun

0720 Sun

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Poplar

Acton Yard

Reception 1, 2 & 3

Acton Dive-Under

Reception Line 
No. 1

Greenford Bay 
Line

Greenford East 
Curve

Hanwell Spur East

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Crossrail Depot 
Line 2

North Pole Line A 
and B

Engine and 
Carriage Line

Back Line

Washer Bypass

Platforms 7 to 12 
and 14

Lines 1 to 3/Down 
and Up Main

Lines 4 and 
5/Down and Up 
Relief
Line 6

Down, Up and 
Single Wycombe

Acton West

Acton West

Acton West (inc.)

Friars Jn

Greenford

Greenford East Jn

Hanwell Bridge

Drayton Green Jn

Southall East Jn

Grand Canal 
Junction

North Pole Depot

Old Oak Common 
East Jn

CrossRail Depot

Paddington

Southall East Jn

Subway Jn

South Ruislip

Acton Wells Jn

Acton East

Acton Main Line

Friars Jn

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell

Hanwell Jn

Ladbroke Grove

Old Oak Common
East Jn

Paddington

Park Royal (inc.)

P2025/4054725 0045 SUN TO 0600 SUN 

ALL LINE BLOCK PERIOD 

NO SERVICES TO OPERATE 

NO TRAINS TO STABLE IN PLATFORMS 7-14. 

ALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
PANTOGRAPHS LOWERED AND LOCKED DURING


THE ALL LINE BLOCK PERIOD. 

NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0045 SUNDAY AND 0720 SUNDAY.
2R89 TO TERMINTATE AT SLOUGH AND RETURN 
TO READING TRAIN CARE DEPOT.

ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN WEST EALING LOOPS NO.2 & NO.3.



0600 SUN TO 0720 SUN 

TRAINS TO RUN OVER THE MAIN LINES 
REVERSING AT EALING BROADWAY / ACTON 
WEST. UNITS TO 

FORM THESE SERVICES TO STABLE AT 
HEATHROW AIRPORT (ONLY). 

NO ACCESS BETWEEN THE GWML AND ACTON 
YARD. 

NO TRAINS TO STABLE IN PLATFORMS 7-14. 

ALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
PANTOGRAPHS LOWERED AND LOCKED DURING


THE ALL LINE BLOCK PERIOD. 

NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0045 SUNDAY AND 0720 SUNDAY.


WORK DETAILS: HS2 OOC STATION WORKS, 
MAINTENANCE, HS2 POPLARS ELECTRIFICATION


EAS ITEMS: P/3927495 AND P/3925500 HAVE BEEN
AMALGAMATED INTO THIS ITEM

EA1310
GW103
GW110
GW130
GW174
MD705

15/11/25

15/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0600 Sun

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0600 Sun

0720 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
Electric 
Trains
Possession

Crossrail Depot 
Line 1

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Line 6

Turnback A

Eastbound

Westbound

Platforms 1 to 6

Link Line/Royal 
Oak Carriage 
Loop A and B
Paddington New 
Yard

West Ealing 
Sidings No 2 Loop
/ No 3 Loop
Lines 1 to 3/Down 
and Up Main

Grand Canal 
Junction

Greenford West Jn

West Ealing

Hanwell Jn

Ladbroke Grove

Westbourne Park Jn

Paddington

Subway Jn

Portobello Jn 
(London)

Hanwell Jn

Acton West

Portobello Jn 
(London)

West Ealing

West Ealing Jn

Westbourne Park 
Jn

Paddington

Portobello Jn 
(London)

West Ealing Jn

Paddington

P2025/4054725 16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

17/11/25

17/11/25

17/11/25

17/11/25

17/11/25

17/11/25

17/11/25

17/11/25

17/11/25

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

9 Reversible/Down
Sussex Slow
10 
Reversible/Sussex
Reversible
Platforms 10 to 15

11 Rev/South 
London Rev/Down
South London
Down Silwood 
(part)
Up Silwood (part)

Down and Up 
Atlantic

Down & Up 
Portsmouth

Bermondsey 
Reversible
Up Bermondsey 
Spur
Up South London

8 Up

Bricklayers Arms Jn

London Bridge

Peckham Rye Jn

Old Kent Road Jn

Crofton Road Jn

Tulse Hill

Bricklayers Arms Jn

Peckham Rye Jn

London Bridge

London Bridge

Old Kent Road Jn

Peckham Rye Jn

South 
Bermondsey Jn

Spa Road

P2025/3938205 THAMESLINK LONDON BRIDGE TO BRIGHTON / 
HORSHAM SERVICES TO USE PLATFORMS 4 AND
5 AT LONDON 

BRIDGE UNTIL 0915 SUNDAY



NO ARL SOUTH LONDON LINE SERVICES TO RUN
ALL 

DAY SUNDAY



TRAINS TO TERMINATE AT TULSE HILL 
PLATFORM 3 AND SHUNT VIA VC165 GROUND 
POSITION LIGHT TO RE-START IN PLATFORM 4 


2 PLATFORMS AT LONDON BRIDGE TO BE 
OUTBERTHED - TO BE CONFIRMED BY DPPP



GTR TO STABLE IN SMITHFIELD SIDINGS



LUL NORTHERN LINE TO BE OPEN FROM 
CLAPHAM NORTH 

TO CENTRAL LONDON

LUL JUBILEE LINE TO BE OPEN BETWEEN 
CANADA WATER AND WATERLOO

EAST LONDON LINE TO BE OPEN



UP KENT FAST TRAINS TO TRAVEL OVER THE 7 
REVERSIBLE BETWEEN SPA ROAD JN 
(TL7273PTS) AND LONDON BRIDGE STATION 
(TL7188PTS), PLATFORM 9 AT LONDON BRIDGE 
AVAILABLE FOR TRAFFIC



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LONDON BRIDGE AND 
TULSE HILL, AND BETWEEN CANADA WATER AND
CLAPHAM JUNCTION



WORK: London Bridge DU - Track Maintenance

WORK: SID TRACK - OLD KENT ROAD - SURVEY

EA1327
SO130
SO510
SO645
SO680

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

2325 Sat

2325 Sat

2325 Sat

2325 Sat

2325 Sat

2325 Sat

0955 Sun

0955 Sun

0955 Sun

0955 Sun

0955 Sun

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

0955 Sun

0955 Sun

0955 Sun

0955 Sun

0955 Sun

0955 Sun

1055 Sun

1055 Sun

1055 Sun

1055 Sun

1055 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Down and Up East
Suffolk

Down and Up 
Felixstowe

Up & Down 
Felixstowe Curve

Trimley Loop

Up & Down North 
Quay

Up & Down 
Felixstowe Single

Down and Up 
Felixstowe

Up & Down 
Felixstowe Curve

Trimley Loop

Up & Down North 
Quay

Up & Down 
Felixstowe Single

Westerfield Jn

Derby Road

Felixstowe Beach LC

Trimley C/End

Felixstowe North 
Quay FLT

Felixstowe Town

Derby Road

Felixstowe Beach LC

Trimley C/End

Felixstowe North 
Quay FLT

Felixstowe Town

Boss Hall Jn

Derby Road

Felixstowe Beach 
Jn

Gun Lane 
Junction

Trimley

Westerfield Jn

Derby Road

Felixstowe Beach 
Jn

Gun Lane 
Junction

Trimley

Westerfield Jn

P2025/3938895 GE CYCLIC TYPE 119EA1430
EA1440
EA1450
EA1460

15/11/25

15/11/25

15/11/25

15/11/25

15/11/25

15/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0001 Sat

0001 Sat

2330 Sun

2330 Sun

2355 Mon

2355 Mon

2355 Tue

2355 Tue

2355 Wed

2355 Wed

0015 Mon

0015 Mon

21/11/25

16/11/25

17/11/25

17/11/25

18/11/25

18/11/25

19/11/25

19/11/25

20/11/25

20/11/25

17/11/25

17/11/25

2359 Fri

2330 Sun

0525 Mon

0525 Mon

0525 Tue

0525 Tue

0525 Wed

0525 Wed

0525 Thu

0525 Thu

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up & Down 
Sizewell

Down and Up East
Suffolk/Up & Down
East Suffolk
Up Platform

Down and Up East
Suffolk/Up & Down
East Suffolk
Up Platform

Down and Up East
Suffolk/Up & Down
East Suffolk
Up Platform

Down and Up East
Suffolk/Up & Down
East Suffolk
Up Platform

Down and Up East
Suffolk/Up & Down
East Suffolk

Down and 
Up/Down and Up 
Lowestoft
Down and Up 
Branch

Sizewell LC

Halesworth

Beccles

Oulton Broad South

Beccles

Oulton Broad South

Beccles

Oulton Broad South

Beccles

Oulton Broad South

Brundall Jn

Norwich Road AHB

Saxmundham Jn

Westerfield Jn

Beccles

Westerfield Jn

Beccles

Saxmundham

Beccles

Saxmundham

Beccles

Saxmundham

Wensum Jn

Whitlingham Jn

P2025/3923778

P2025/3938919

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN IPSWICH AND 
HALESWORTH 0001 SAT TO 0525 MON 



NO ACCESS TO SIZEWELL BRANCH FROM 2310 
ON FRIDAY 21ST FEBRUARY 2025 TO 0525 ON 
MONDAY 5TH JANUARY 2026 



TOKEN REQUIRED FOR THE UP & DOWN 
SIZEWELL 



HOURLY GA SERVICE TO OPERATE BETWEEN 
LOWESTOFT AND HALESWORTH PLATFORM 1 
FROM 0001 SAT TO 2330 SUN 



GA TO STABLE 1 UNIT AT LOWESTOFT 



6L70/6M69 NOT TO RUN 



RHTT 3S30 TO BE DIVERTED



ROAD TO BE OPEN AT THE FOLLOWING LC'S: 
CHANTRY ROAD, ALBION STREET, DARSHAM 
AND BRAMFIELD FOR RAIL REPLACEMENT BUS 
SERVICE 



BLOCKADE 

POSSESSION COVERS FROM 2025 WEEK 48 TO 
2026 WEEK 41 



CD Enhancements: Sizewell C Project

CD Structures: Br.441 River Alde and Br.429 River 
Deben

ESK CYCLIC TYPE 2

GE CYCLIC TYPE 133

EA1430
EA1520

EA1470
EA1480

81m54ch and 82m3ch

92m16ch and 95m79ch

87m9ch and 87m50ch

92m24ch and 92m36ch

Structures Work

Major Projects

Structures Work

Structures Examination

15/11/25

15/11/25

16/11/25

16/11/25

17/11/25

17/11/25

18/11/25

18/11/25

19/11/25

19/11/25

17/11/25

17/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11220853

W2025/11094680

W2025/11221844

W2025/11023880
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2359 Sun

2359 Sun

2359 Sun

2359 Sun

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

16/11/25

16/11/25

16/11/25

16/11/25

17/11/25

17/11/25

17/11/25

17/11/25

17/11/25

17/11/25

17/11/25

17/11/25

17/11/25

17/11/25

0750 Sun

0750 Sun

0750 Sun

0750 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Goods Loop

Up Main/Down 
Soham

Up Soham/Down 
Main

Up Newmarket 
Down

Down Goods Loop

Up Main/Down 
Soham

Up Soham/Down 
Main

Up Newmarket 
Down

Up & Down Ely 
West Curve

Down 
Peterborough/Dow
n Main
Up Main/Up 
Peterborough
Down Goods No.1
and 2
Up Goods No.1

Up Reception

East Curve

West Curve

Down Sidings

Up Sidings

Bury St. Edmunds

Bury St. Edmunds

Bury St. Edmunds

Chippenham Jn

Bury St. Edmunds

Bury St. Edmunds

Bury St. Edmunds

Chippenham Jn

Ely West Jn

Peterborough East 
Jn

March

March East Jn

March West Jn

March

Bury St. Edmunds

Chippenham Jn

Chippenham Jn

Bury St. Edmunds

Chippenham Jn

Chippenham Jn

Ely North Jn

March

Whitemoor Jn

March

P2025/3939013

P2025/3938976

P2025/3937090

WA CYCLIC TYPE R

WA CYCLIC TYPE R

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ELY AND PETERBOROUGH 
FOR EMR, GA AND XC TRAINS 



6L20, 6L65 & 6M40 TO BE REPATHED 



NO ACCESS TO/FROM WHITEMOOR 



ROAD TO BE OPEN AT THE FOLLOWING LC'S: 
FODDER FEN ROAD (MANEA LC), UPWELL ROAD 
(HORSEMOOR LC), STATION ROAD (MARCH EAST
LC) AND STATION ROAD FOR RAIL 
REPLACEMENT BUS SERVICE 



CD Track: Ely W Jn S&C Follow Up

WA CYCLIC TYPE P

WA CYCLIC TYPE P-1 (AMENDED)

EA1530
EA1540

EA1530
EA1540

EA1550
EA1560
EA1570
LN135

22m0ch and 28m60ch

26m0ch and 28m60ch

26m0ch and 28m60ch

26m0ch and 28m60ch

26m0ch and 28m60ch

26m0ch and 28m60ch

72m12ch and 86m10ch

75m0ch and 76m50ch

72m12ch and 86m10ch

74m40ch and 79m65ch

94m64ch and 96m75ch

72m29ch and 86m10ch

75m0ch and 76m50ch

75m0ch and 76m50ch

85m50ch and 96m20ch

Track Maintenance

Vegetation Clearance (Non-
Flail)

URFDO Inspections

Track Maintenance

Vegetation Clearance (Non-
Flail)

URFDO Inspections

Welding and Grinding

Welding and Grinding

P-Way Maintenance

S&T Maintenance

S&T Maintenance

Tamping

URFDO Inspections

Track Maintenance

Tamping

15/11/25

15/11/25

15/11/25

15/11/25

16/11/25

16/11/25

16/11/25

16/11/25

15/11/25

15/11/25

15/11/25

15/11/25

15/11/25

15/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10869239

W2025/10869244

W2025/10869248

W2025/10869252

W2025/10869298

W2025/10869220

W2025/10869060

W2025/10868963

W2025/10869071

W2025/10928421

W2025/10928130

W2025/11288841

W2025/10868880

W2025/10869028

W2025/11288761

Week 34  - Continued



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0040 Sun

0040 Sun

24/11/25

24/11/25

0400 Mon

0400 Mon

Possession

Possession

Down and Up 
Suburban

Platforms 1-4

Bethnal Green West 
Jn

Liverpool Street

Liverpool StreetP2025/3940584 TRAINS TO TRAVEL OVER MAIN / ELECTRIC LINES
BETWEEN BETHNAL GREEN WEST JN AND 
LIVERPOOL STREET



TRAINS TO BE RE-PLATFORMED IN PLATFORMS 
5-17 AT LIVERPOOL STREET



NO ACCESS TO/FROM PLATFORMS 1-4 AT 
LIVERPOOL STREET FROM 0040 SUN TO 0400 
MON

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 1-4 

AT LIVERPOOL STREET FROM 0040 SUN TO 0400 
MON(SECTIONAL APPENDIX MODULE AR 1 
REFERS) 



PANTOGRAPHS TO BE LOWERED ON TRAINS 
STABLED AS REQUIRED IN PLATFORMS 1-4 AT 
LIVERPOOL STREET FROM 0040 SUN TO 0400 
MON



CD Structures: Bishopsgate Tunnel

EA1010

0m0ch and 0m77ch
Structures Work

23/11/25

23/11/25

35Week

W2025/10617108



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

24/11/25

23/11/25

24/11/25

24/11/25

24/11/25

24/11/25

24/11/25

24/11/25

24/11/25

24/11/25

24/11/25

24/11/25

24/11/25

24/11/25

24/11/25

24/11/25

24/11/25

0335 Mon

0800 Sun

0335 Mon

0335 Mon

0335 Mon

0335 Mon

0335 Mon

0335 Mon

0335 Mon

0335 Mon

0335 Mon

0335 Mon

0335 Mon

0335 Mon

0335 Mon

0335 Mon

0335 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Main
Down and Up 
Electric
Down and Up 
Temple Mills

Carpenters Road 
Curve

Turnback Line

Down and Up 
Channelsea Curve

Down and Up 
Branch

Turnback Line

Stabling Lines 1-4

Up Passenger 
Avoiding

Down Passenger 
Avoiding

CRL Westbound

Platform 1

Single

CRL Eastbound

Platform 
10A/Avoiding Line

Up Channelsea 
Loop

Platform 6

Aldersbrook 
Sidings

Shenfield L/End Jn

Temple Mills East Jn

Carpenters Road 
North Jn

Chadwell Heath

Stratford Central Jn 
West

Woodgrange Park Jn

Gidea Park

Forest Gate Jn

Ilford

Stepney Green 
Junction

Romford

Upminster

Pudding Mill Lane

Maryland

Lea Jn

Upminster

Aldersbrook 
Carriage Sidings

Bow Jn

Carpenters Road 
South Jn

Chadwell Heath

Channelsea 
South Jn

Forest Gate Jn

Gidea Park

Ilford

Manor Park

Pudding Mill Lane

Romford

Stepney Green 
Junction

Stratford

Stratford Central 
Jn West

Upminster

Aldersbrook 
Carriage Sidings

Bow Midland

P2025/3923750 NO ROUTE FOR ELIZABETH LINE SERVICES 
AVAILABLE BETWEEN STRATFORD AND THE 
CCOS. RAIL REPLACEMENT SERVICE IN 
OPERATION BETWEEN STRATFORD AND 
SHENFIELD

NO IMPACT ON ELIZABETH LINE SERVICES FROM
ABBEY WOOD



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN INGATESTONE AND 
NEWBURY PARK FOR GA MAIN LINE SERVICES 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SOUTHEND VICTORIA AND 
NEWBURY PARK FOR GA SOUTHEND SERVICES 


GA WA STRATFORD SERVICES TO DIVERT 
TO/FROM LIVERPOOL STREET VIA HACKNEY 
DOWNS 



LEA VALLEY REVERSIBLE SERVICE NOT TO RUN


LUL TO NOTE CENTRAL LINE TO BE OPEN 

LUL TO NOTE JUBILEE LINE TO BE OPEN 



C2C SERVICES TO RUN TO FENCHURCH STREET 
VIA WEST HAM ONLY 0200 SUN TO 0400 MON



RHTT 3S10, 3S20 AND 3S40 TO BE DIVERTED



BETWEEN 0800 AND 1800 SUN 

NO ACCESS TO/FROM ORIENT WAY CS. 
PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS IN ORIENT WAY CARRIAGE SIDINGS 



Romford DU: Stratford Area Maintenance

RfL: Pudding Mill Lane NS Mtce

WA CYCLIC TYKE K (AMENDED)

EA1010
EA1011
EA1020
EA1030
EA1040
EA1150
EA1160
EA1280
EA1340
EA1350
XR001

3m18ch and 3m61ch

6m20ch and 9m75ch

3m25ch and 3m44ch

3m20ch and 5m62ch

14m5ch and 19m10ch

10m0ch and 14m0ch

3m20ch and 3m54ch

12m0ch and 18m16ch

OHL Work

Survey Work

Structures Examination

S&T Work

Survey Work

Survey Work

Structures Examination

Structures Examination

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11163913

W2025/10897021

W2025/11158937

W2025/11193781

W2025/10897055

W2025/10896930

W2025/11247414

W2025/11247485

Week 35  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

1800 Sun

24/11/25

24/11/25

24/11/25

24/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

24/11/25

0335 Mon

0335 Mon

0335 Mon

0335 Mon

1800 Sun

1800 Sun

1800 Sun

1800 Sun

1800 Sun

1800 Sun

0335 Mon

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Bow Yard

Carriage Sidings

Carriage Sidings

Romford 
Engineers Depot
Up Sidings

Down and Up 
Temple Mills

Down and Up 
High Meads Curve

Down and Up 
High Meads Loop

Down and Up Lea 
Curve

Lea Valley 
Reversible

Temple Mills Loop

Reception Line

Down and Up 
Temple Mills

Bow Midland

Gidea Park

Ilford

Romford

Coppermill Jn

Channelsea North Jn

Temple Mills East Jn

High Meads Jn

Lea Bridge Jn

Ruckholt Rd Jn

Temple Mills East Jn

Gidea Park

Ilford

Romford

Bow Jn

High Meads Jn

Lea Jn

Meridian Water

Temple Mills West
Jn

Bow Jn

P2025/3923750 23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 35  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0140 Mon

0140 Mon

0140 Mon

0140 Mon

0140 Mon

0140 Mon

0140 Mon

0140 Mon

0140 Mon

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

24/11/25

24/11/25

24/11/25

24/11/25

24/11/25

24/11/25

24/11/25

24/11/25

24/11/25

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Passenger 
Loop

Down and Up 
Main

Up Passenger 
Loop

Down & Up 
Sudbury

Up Passenger 
Loop/Platform 1

Up & Down 
Braintree

Down Passenger 
Loop/Platform 4

Post Office Yard

Goods 
Yard/Incline

Down Passenger 
Loop

Down and Up 
Main

Up Passenger 
Loop

Up Passenger 
Loop

Down & Up 
Sudbury

Up Passenger 
Loop/Platform 1

Up & Down 
Braintree

Down Passenger 
Loop/Platform 4

Post Office Yard

Goods 
Yard/Incline

Chelmsford C/End

Colchester L/End

Marks Tey Jn

Sudbury

Witham L/End

Braintree

Witham C/End

Chelmsford

Chelmsford C/End

Colchester L/End

Colchester L/End

Marks Tey Jn

Sudbury

Witham L/End

Braintree

Witham C/End

Chelmsford

Chelmsford

Chelmsford L/End

Marks Tey C/End

Marks Tey Jn

Witham C/End

Witham Jn

Witham L/End

Chelmsford

Chelmsford

Chelmsford L/End

Colchester L/End

Marks Tey C/End

Marks Tey Jn

Witham C/End

Witham Jn

Witham L/End

Chelmsford

P2025/3942188

P2025/3942196

GA TO STABLE TRAINS AS REQUIRED IN THE UP 
PASSENGER LOOP AT COLCHESTER



GE CYCLIC TYPE A

TRACK: PREP Rail Train Prep for Church Street Level
Crossing Up & Down

GA TO STABLE TRAINS AS REQUIRED IN THE UP 
PASSENGER LOOP AT COLCHESTER 



NO ISOLATION OF COLCHESTER CS PERMITTED


GE CYCLIC TYPE A

EA1011
EA1070
EA1080

EA1011
EA1070
EA1080

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

24/11/25

24/11/25

24/11/25

24/11/25

24/11/25

24/11/25

24/11/25

24/11/25

24/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 35  - Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0130 Sun

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0650 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Possession

Down and Up East
Suffolk

Down and Up 
Bacon Factory 
Curve
Down and Up 
Main

Single

Down & Up 
Lowestoft

Platforms 2-4

Reception No.1

Arrival Line

Shunt Neck

Reception No.2-3

Field Sidings 
No.1-2

Ipswich Upper 
Yard

Down and Up 
Main

Down Main

Up Main

Down and Up 
Main

Boss Hall Jn

Boss Hall Jn

Europa Jn

Griffin Wharf

East Suffolk Jn

Ipswich

East Suffolk Jn

East Suffolk Jn

Ipswich

East Suffolk Jn

Ipswich Goods Jn

Ipswich Upper Yard

Stowmarket L/End

Ipswich

Trowse Jn

East Suffolk Jn

Europa Jn

Halifax Jn

Ipswich

Ipswich Goods Jn

East Suffolk Jn

Ipswich

Ipswich Goods Jn

Ipswich Upper 
Yard

Ipswich

Manningtree 
North Jn

Diss L/End

P2025/3942220

P2025/3939656

GA TO STABLE IN PLATFORMS 1-2 AND DOWN & 
UP GOODS AT IPSWICH

NO TRAINS TO BE STABLED IN PLATFORMS 3-4 
AT IPSWICH

FLIM TO STABLE TRAINS ON RECEPTION NO.2-3 
AT IPSWICH

NO TRAINS TO BE STABLED IN RECEPTION NO.1 
AT IPSWICH



GA TO OUTSTABLE STOCK TO FORM 1P08, 0846 
IPSWICH TO NORWICH 



PANTOGRAPHS TO BE LOWERED ON TRAINS 
STABLED AT IPSWICH AND CS



GE CYCLIC TYPE H

GA TO STABLE TRAINS IN PLATFORMS 1-2 AT 
IPSWICH



GE CYCLIC TYPE 128B

EA1011
EA1012
EA1130
EA1430
EA1744

EA1012
EA1013

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 35  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

2300 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

24/11/25

24/11/25

23/11/25

23/11/25

24/11/25

24/11/25

24/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

0400 Mon

0400 Mon

2300 Sun

2300 Sun

0400 Mon

0400 Mon

0400 Mon

1800 Sun

1800 Sun

1800 Sun

1800 Sun

1800 Sun

1800 Sun

1800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Southend Loop

Down Platform

Down and Up 
Southend

Platforms 1-4

Platforms 1-4

Up & Down 
Southminster

Down and Up 
Southend

Up Temple Mills

Down and Up 
High Meads Curve

Down and Up 
High Meads Loop

Down and Up Lea 
Curve

Lea Valley 
Reversible

Down Temple 
Mills

Temple Mills Loop

Reception Line

Mountnessing Jn

North Fambridge

Southend Victoria

Southend Victoria

Wickford

Southminster

Southend Victoria 
L/End

Stratford Central Jn 
West

Channelsea North Jn

Temple Mills East Jn

High Meads Jn

Lea Bridge Jn

Coppermill Jn

Ruckholt Rd Jn

Mountnessing Jn

North Fambridge

Shenfield Jn

Southend Victoria

Wickford

Wickford Jn

Shenfield Jn

Coppermill Jn

High Meads Jn

Lea Jn

Meridian Water

Stratford Central 
Jn East

Temple Mills West
Jn

P2025/3943512

P2025/3943382

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN SOUTHEND VICTORIA 
AND NEWBURY PARK AND BETWEEN WICKFORD 
AND SOUTHMINSTER 



NO TRAINS TO STABLE IN PLATFORMS 1 AND 4 
AT SOUTHEND VICTORIA 

GA TO STABLE TRAINS IN PLATFORMS 2 AND 3 
AT SOUTHEND VICTORIA 



RHTT 3S10 TO BE DIVERTED



ISOLATION OF SOUTHEND VICTORIA AND 
SIDINGS TO BE LIFTED BY 2300 SUN



SSV MTCE

WDA: B&C Br 799 Southend Road

SSV INSPECTIONS TYPE 1

NO ACCESS TO/FROM ORIENT WAY CS BETWEEN
0800 AND 1800 SUN

LEA VALLEY REVERSIBLE SERVICE NOT TO RUN
GA WA SERVICES TO BE DIVERTED INTO 
LIVERPOOL STREET



PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS IN ORIENT WAY CARRIAGE SIDINGS 



WA CYCLIC TYPE K

EA1050
EA1060

EA1160
EA1280
EA1340
EA1350

24m40ch and 28m8ch

29m70ch and 34m13ch

Structures Work

Survey Work

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11170804

W2025/11093513

Week 35  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Platforms 1-3

Up Departure 
Down/Up & Down 
Airport/Up Airport
Down Goods Loop

Down and Up 
Cambridge

Up & Down 
Cambridge Chord

Down Airport/Up &
Down Airport/Up 
Arrival Down

Platform 3

Down/Down Kings 
Lynn

Up Platform 
Loop/Up Goods 
Loop
Up & Down/Down 
and Up Bury

Down Goods Loop

Down and Up 
Peterborough

Up & Down Ely 
West Curve

Down and Up 
Norwich

Up/Up Kings Lynn

Down Chesterton 
Jn Yard/Sidings

Ely Freight 
Terminal

Stansted Airport

Stansted South Jn

Stansted 
Mountfitchet

Stansted North Jn

Stansted East Jn

Stansted Airport

Cambridge North

Littleport Bypass LC 
(AHBC-X)

Ely

Chippenham Jn

Ely

Chettisham

Ely West Jn

Queen Adelaide LC 
(AHBC-X) 
(ELR:ETN/LOR:EA1
580)
Coldham Lane Jn

Chesterton Jn

Ely North Jn

Stansted Airport

Stansted 
Mountfitchet

Stansted North Jn

Stansted South Jn

Cambridge North

Coldham Lane Jn

Ely

Ely Dock Jn

Ely North Jn

Littleport Bypass 
LC (AHBC-X)

Chesterton Jn

Ely North Jn

P2025/3942768

P2025/3943384

NO TRAINS TO BE STABLED IN PLATFORM 1 AT 
STANSTED AIRPORT

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 2-3 AT STANSTED AIRPORT



PATROLLING TYPE L

GA TO STABLE TRAINS IN PLATFORM 3 AT 
CAMBRIDGE NORTH WITH PANTOGRAPHS 
LOWERED



PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS AT KINGS LYNN



WA CYCLIC TYPE S

EA1161
EA1220

EA1161
EA1162
EA1540
EA1550
EA1560
EA1580

33m25ch and 34m34ch

70m0ch and 70m37ch

70m0ch and 70m37ch

72m0ch and 72m40ch

56m56ch and 71m25ch

70m0ch and 70m37ch

Patrolling 

URFDO Inspections

Track Maintenance

Track Maintenance

Resignalling Work

Welding and Grinding

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10883100

W2025/10879333

W2025/10879130

W2025/10879392

W2025/11163968

W2025/10879229

Week 35  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

24/11/25

24/11/25

24/11/25

24/11/25

24/11/25

24/11/25

24/11/25

24/11/25

24/11/25

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Tottenham

Down and Up 
North London

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Down and Up 
Tottenham South 
Curve
Up/Down Seven 
Sisters Chord

Cripple Sidings

Junction Road Jn

Camden Road West 
Jn

Gospel Oak

Woodgrange Park Jn

Harringay Park Jn

Upper Holloway

Tottenham South Jn

South Tottenham 
West Jn

Upper Holloway

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Park Jn

Junction Road Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Junction Road Jn

P2025/3942619 WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



7L29 TO BE DIVERTED VIA NLL/ STRATFORD AND 
FOREST GATE JN

6L59/6L10 TO RUN VIA WCML AND PRIMROSE 
HILL



NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
GOSPEL OAK 



NLL CYCLIC TYPE 8

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

1m7ch and 1m35ch

1m7ch and 1m35ch

Track Maintenance

URFDO Inspections

24/11/25

24/11/25

24/11/25

24/11/25

24/11/25

24/11/25

24/11/25

24/11/25

24/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10877198

W2025/10877284

Week 35  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0055 Sun

0055 Sun

0055 Sun

0810 Sun

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

23/11/25

24/11/25

24/11/25

24/11/25

24/11/25

24/11/25

23/11/25

23/11/25

23/11/25

24/11/25

24/11/25

24/11/25

24/11/25

24/11/25

24/11/25

24/11/25

24/11/25

24/11/25

0055 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0810 Sun

0810 Sun

0810 Sun

0050 Mon

0400 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reversing Siding

Willesden 
Turnback Siding

Platform 3

Down and Up T&H

Down and Up 
North London

Down and Up 
North London

Down and Up 
North London

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Down and Up 
Tottenham South 
Curve
Up/Down Seven 
Sisters Chord

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Mitre Bridge Jn

Kensal Green Jn

Willesden Junction 
High Level

Gospel Oak

Junction Road Jn

Acton Wells Jn

Acton Wells Jn

Acton Wells Jn

Junction Road Jn

Gospel Oak

Woodgrange Park Jn

Harringay Park Jn

Upper Holloway

Tottenham South Jn

South Tottenham 
West Jn

Gospel Oak Jn

Kensal Green Jn

Willesden High 
Level Jn

Kensal Green Jn

Gospel Oak

Gospel Oak Jn

Kentish Town 
West

Gospel Oak Jn

Camden Road 
West Jn

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Park Jn

Junction Road Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

P2025/3937093 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GOSPEL OAK AND 
RICHMOND 

 

NO ACCESS TO/FROM KENSAL GREEN 
TURNBACK SIDINGS



NO TRAINS TO STABLE IN KENSAL GREEN 
TURNBACK SIDING 



NO TRAINS TO BE STABLED IN PLATFORM 3 
GOSPEL OAK BETWEEN 0055 AND 0810 SUN AND 
0050 AND 0455 MON

 

ARL TO SHUNT FROM DOWN NORTH LONDON 
LINE TO UP NORTH LONDON LINE (BEHIND 
NL1000) AT GOSPEL OAK JN. MAXIMUM 2 
PASSENGER TRAINS PER HOUR (AC-1F, AC- 
2A,TO BE LIVE) WITH ECS MOVES TO/FROM THE 
T&H. LINES PERMITTED TO RUN AS REQUIRED IN
BETWEEN 



POSSESSION LIMIT BOARD/3 DETONATORS 
REQUIRED AT LIMITING POINT; PLB AND 
DETONATORS PLACED AT OVERBRIDGE 3B 
(FOOTPATH BETWEEN SAVERNAKE RD & 
HAMPSTEAD HEATH) ON THE DN NORTH 
LONDON, IN ACCORDANCE WITH RULE BOOK 
MODULE AC SECTION 11 



ARL TO STABLE IN PLATFORMS 1 & 2 AT 
STRATFORD 



THAMESIDE FREIGHT SERVICES TO RUN VIA 
FOREST GATE JN, STRATFORD, PRIMROSE HILL 
AND CAMDEN JN ON SATURDAY 



ACCESS TO THAMESIDE VIA JUNCTION ROAD 
JUNCTION AND WANSTEAD PARK ONLY 
BETWEEN 0810 SUN AND 0050 MON



FREIGHT SERVICES TO BE DIVERTED VIA 
PRIMROSE HILL, WCML AND SOUTH WEST 
SIDINGS BETWEEN 0050 AND 0455 MON 



ARL ECS TO RUN VIA PRIMROSE HILL SAT AND 
SUN. 



RHTT 3S40 TO BE DIVERTED 



ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW 
JN, BARNES AND CLAPHAM JN TO BE AVAILABLE 

EA1290
EA1300
EA1310
EA1370
LN165
LN3210
MD150
MD155
MD160

1m57ch and 5m40ch

1m57ch and 0m45ch

1m57ch and 0m45ch

1m57ch and 2m55ch

1m57ch and 5m15ch

4m64ch and 5m40ch

1m7ch and 1m35ch

1m7ch and 1m35ch

1m57ch and 0m45ch

1m57ch and 5m40ch

1m1ch and 1m40ch

1m1ch and 1m40ch

1m57ch and 5m40ch

1m57ch and 5m40ch

1m57ch and 0m45ch

4m67ch and 0m45ch

URFDO Inspections

Welding and Grinding

URFDO Inspections

Patrolling 

OTM Ballast Regulator

P & D Maintenance

Track Maintenance

URFDO Inspections

Off Track Work

Welding and Grinding

Track Maintenance

URFDO Inspections

Off Track Work

Track Maintenance

Track Maintenance

S&T Maintenance

Drainage Inspection

22/11/25

22/11/25

22/11/25

22/11/25

22/11/25

22/11/25

23/11/25

23/11/25

23/11/25

23/11/25

24/11/25

24/11/25

24/11/25

24/11/25

24/11/25

24/11/25

24/11/25

24/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10879626

W2025/10879714

W2025/10879715

W2025/10878919

W2025/11263292

W2025/10879749

W2025/10877198

W2025/10877284

W2025/10879716

W2025/10879789

W2025/10877236

W2025/10877191

W2025/10879705

W2025/10879704

W2025/10879710

W2025/10879758

W2025/10880581

Week 35  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0050 Mon

0400 Mon

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0055 Sun

0055 Sun

0055 Sun

24/11/25

24/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

0455 Mon

0455 Mon

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0810 Sun

0810 Sun

0810 Sun

Sidings 
Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Cripple Sidings

Down and Up 
North London

North London 
Incline

Up North London 
Reversible
Down North 
London Relief
Silo Curve

Down and Up 
North London

Up North 
London/Down 
North London 
(Westbound)
Up North 
London/Down 
North London 
(Eastbound)

Platform 3

Down and Up 
North London

Down and Up T&H

Upper Holloway

Hampstead Heath

Copenhagen Jn

Caledonian Road 
and Barnsbury

Cedar Jn

Camden Road West 
Jn

Caledonian Road 
and Barnsbury

Gospel Oak

Hampstead Heath

Junction Road Jn

Junction Road Jn

Camden Road 
West Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Cedar Jn

Gospel Oak

Primrose Hill 
(closed) site of

Gospel Oak

Gospel Oak Jn

P2025/3937093

P2025/4103209

P2025/3942709



ACCESS TO BE MAINTAINED TO WeFOC AT 
HARLESDEN JN 



CD Track: Kensal Green Jn S&C 

CD Track: Kensal Rise Drainage 

NLL CYCLIC TYPE 8 ROTR 

NLL CYCLIC TYPE 9 ROTR

NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
GOSPEL OAK 



NLL CYCLIC TYPE 8 ROTR

EA1310
EA1320
LN115
MD145
SO400

EA1310
EA1370

1m60ch and 4m30ch

1m2ch and 3m70ch

1m1ch and 1m40ch

1m1ch and 1m40ch

Patrolling 

Track Maintenance

URFDO Inspections

24/11/25

24/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/10878926

W2025/10877236

W2025/10877191

Week 35  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

1800 Sat

1800 Sat

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

24/11/25

24/11/25

24/11/25

24/11/25

24/11/25

24/11/25

24/11/25

23/11/25

23/11/25

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0950 Sun

0950 Sun

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Possession

Sidings 
Possession

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Reversing Siding

Willesden 
Turnback Siding

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reversing Siding

Willesden 
Turnback Siding

Down and Up

Down and Up 
Poplar

Acton Yard

Willesden Junction 
High Level

Harlesden Jn

Willesden Suburban 
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Acton West

Acton West

Hampstead Heath

Kensal Green Jn

Kensal Green Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

Acton Wells Jn

Acton East

P2025/3943458

P2025/3943751

P2025/3925520

NO TRAINS TO BE STABLED IN THE REVERSING 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9 ROTR

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO BE STABLED IN THE REVERSING 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9

NO SERVICES TO RUN.

NO ACCESS FROM GWML TO ACTON YARD / 
WCML / NLL



WORK DETAILS: POPLARS ELECTRIFICATION

EA1310
MD150
MD155

EA1310
MD150
MD155
MD160

EA1310
GW130

1m57ch and 5m40ch

1m57ch and 2m55ch

1m57ch and 5m40ch

1m57ch and 5m40ch

1m60ch and 4m30ch

1m57ch and 5m40ch

4m64ch and 5m40ch

1m57ch and 0m45ch

4m67ch and 0m45ch

1m57ch and 0m45ch

1m57ch and 0m45ch

1m57ch and 0m45ch

URFDO Inspections

Patrolling 

Off Track Work

Track Maintenance

Drainage Inspection

Welding and Grinding

P & D Maintenance

Off Track Work

S&T Maintenance

Welding and Grinding

URFDO Inspections

Track Maintenance

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

24/11/25

24/11/25

24/11/25

24/11/25

24/11/25

24/11/25

24/11/25

22/11/25

22/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10879626

W2025/10878919

W2025/10879705

W2025/10879704

W2025/10880581

W2025/10879789

W2025/10879749

W2025/10879716

W2025/10879758

W2025/10879714

W2025/10879715

W2025/10879710

Week 35  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0105 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0445 Sun

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

0125 Sun (10 hrs)

0800 Sun (10 hrs)

0800 Sun (10 hrs)

0800 Sun (10 hrs)

0800 Sun (10 hrs)

0800 Sun (10 hrs)

0125 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0800 Sun (10 hrs)

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Up Airport

Down Airport

Single

Southall West 
Loop
Up Brentford Loop

Down and Up 
Main

Down Brentford 
Siding
Southall Yard

Down Relief

Up Bay Platform 5

Up Airport Relief

Up Airport

Down Airport 
Relief
Down and Up 
Relief

Goods Loops

West Drayton 
Loop / Up Iver 
Loop
Single

Langley Siding

Up Airport

Heathrow Airport Jn

Heathrow Tunnel Jn

Brentford GF

Southall West Jn

Dolphin Jn

Southall West Jn

Hanwell

Hayes and 
Harlington

Heathrow Airport Jn

Heathrow Tunnel Jn

Dolphin Jn

Stockley Bridge Jn

Iver (inc.)

Stop Board (GW182 
15m 17ch)

Langley

Heathrow Airport Jn

Heathrow Airport 
Jn

Southall

Southall East Jn

Southall East Jn 
(inc.)

Southall East Jn

Acton West

Hayes and 
Harlington

Heathrow Airport 
Jn

Southall East Jn 
(inc.)

Southall West Jn

West Drayton 
East Jn

West Drayton Jn

Iver

Heathrow Airport 
Jn

P2025/3917337 TRAINS TO RUN OVER THE RELIEF LINES.



WORK DETAILS = MAINTENANCE.

EA1310
GW103
GW130
GW174
GW180
GW182

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 35  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

2300 Sat

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

0045 Sun

0550 Sun

0550 Sun

0550 Sun

0550 Sun

0550 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0550 Sun

0720 Sun

0720 Sun

0720 Sun

0550 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Acton Dive-Under

Down and Up 
Poplar

Hanwell Spur East

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Engine & Carriage
Line

Crossrail Depot 
Line 2

North Pole Line A 
and B

Carriage Line and 
Engine Siding
Engine and 
Carriage Line
Back Line

Washer Bypass

Platforms 1 to 6

Platforms 7 to 12 
and 14
Line 4 and 5/Down
Relief

Lines 1 to 3/Down 
and Up Main

Link Line/Royal 
Oak Carriage 
Loop A and B
Line 6

Crossrail Depot 
Line 1

Down and Up 
Greenford/Branch

Southall East Jn

Acton West (inc.)

Acton West

Hanwell Bridge

Drayton Green Jn

Southall East Jn

Grand Canal 
Junction

Grand Canal 
Junction (inc)

North Pole Depot

Old Oak Common 
East Jn

CrossRail Depot

Paddington

Southall East Jn

Southall East Jn

Subway Jn

Grand Canal 
Junction (inc)

Greenford South Jn

Ladbroke Grove

Acton Main Line

Acton West

Hanwell

Hanwell Jn

Ladbroke Grove

Old Oak Common
East Jn

Paddington

Portobello Jn 
(London)

West Ealing

P2025/4054700 0045 SUN TO 0550 SUN

ALL LINE BLOCK 

NO ACCESS TO / FROM NORTH POLE DEPOT. 

NO ACCESS TO / FROM ELIZABETH LINES CCOS 
NO ACCESS TO / FROM WEST EALING SIDINGS / 
GREENFORD BRANCH

NO TRAINS TO STABLE IN PLATFORMS 1-6 AT 
PADDINGTON. 

2R89 TO TERMINATE AT SLOUGH ECS TO 
RETURN TO READING TRAIN CARE DEPOT 

ALL UNITS STABLED IN PLATFORMS 7-14 TO 
HAVE PANTOGRAPHS LOCKED AND LOWERED. 


0550 SUN TO 0720 SUN

TRAINS TO REVERSE AT EALING BROADWAY / 
ACTON WEST ON RELIEF LINE SIDE ONLY 

NO ACCESS TO / FROM NORTH POLE DEPOT. 

NO ACCESS TO / FROM SOUTHALL YARD. 

NO ACCESS TO / FROM ELIZABETH LINES CCOS 
NO TRAINS TO STABLE IN PLATFORMS 1-6 AT 
PADDINGTON. 

ALL UNITS STABLED IN PLATFORMS 7-14 TO 
HAVE PANTOGRAPHS LOCKED AND LOWERED. 


0720 SUN TO 2355 SUN

TRAINS TO RUN OVER RELIEF LINES

TWO TRACK TIMETABLE IN OPERATION 
BETWEEN LADBROKE GROVE AND ACTON WEST.
MAXIMUM OF 14.5 TPH TO OPERATE.

REVERSALS AVAILIBLE AT EALING BROADWAY / 
ACTON WEST ON MAINLINE SIDE IF REQUIRED

ALL MOVEMENTS TO/FROM NORTH POLE DEPOT 
TO BE MADE UNDER DIESEL POWER



2355 SUN TO 0500 MON

TRAINS TO RUN OVER RELIEF LINES

TWO TRACK TIMETABLE IN OPERATION 
BETWEEN LADBROKE GROVE AND SOUTHALL 
EAST JN. MAXIMUM OF 14.5 TPH TO OPERATE.

AMENDED STATION WORKING AT PADDINGTON
NO ACCESS TO / FROM NORTH POLE DEPOT

NO TRAINS TO STABLE IN PLATFORMS 1-6 AT 
PADDINGTON



WORK DETAILS:

HS2 OOC STATION, MAINTENANCE



EAS ITEM P/3917152 HAS BEEN MERGED INTO 
THIS POSSESSION

EA1310
GW103
GW130
GW174
GW178
XR001

22/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 35  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0550 Sun

0550 Sun

0550 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

2355 Sun

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

24/11/25

0550 Sun

0550 Sun

0720 Sun

0720 Sun

0550 Sun

0550 Sun

0720 Sun

0720 Sun

0430 Sun

0720 Sun

0720 Sun

0720 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

0500 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
Electric 
Trains
Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains
Possession

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Line 6

Eastbound

Westbound

Turnback A

Acton Yard

Reception 1, 2 & 3

Washer Bypass 
and Back Line

Crossrail Depot 
Lines 1 & 2

Paddington New 
Yard

West Ealing 
Sidings No 2 Loop
/ No 3 Loop
Acton Dive-Under

Down Relief

Lines 4 and 
5/Down and Up 
Relief
Down and Up 
Main

Down and Up 
Main

Lines 1-3

North Pole Line A 
and B

Engine & Carriage
Line

West Ealing

Hanwell Jn

Ladbroke Grove

Westbourne Park Jn

Acton West

CrossRail Depot

CrossRail Depot

Portobello Jn 
(London)

Hanwell Jn

Acton West

Southall East Jn

Acton West

Southall East Jn

Acton West

Ladbroke Grove 
(inc.)

North Pole Depot

Grand Canal 
Junction

West Ealing Jn

Westbourne Park 
Jn

Acton East

CrossRail Depot

Grand Canal 
Junction

Portobello Jn 
(London)

West Ealing Jn

Acton Main Line

Acton West

Paddington

Ladbroke Grove

Ladbroke Grove

Ladbroke Grove

Ladbroke Grove

P2025/4054700 23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 35  - Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

0100 Thu

0001 Sat

0001 Sat

24/11/25

24/11/25

24/11/25

24/11/25

24/11/25

27/11/25

28/11/25

24/11/25

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0515 Thu

2359 Fri

0525 Mon

Possession

Possession

Possession

Possession

Possession

Line Blockage
+Detonators

Possession

Possession

North Pole Line A 
and B

Lines 1 to 3/Down 
and Up Main

Platforms 1 to 6

Lines 1-3 / Down 
and Up Main

Link Line/Royal 
Oak Carriage 
Loop A and B
Single

Up & Down 
Sizewell

Down and Up East
Suffolk/Up & Down
East Suffolk

North Pole Depot

Southall East Jn

Paddington

Southall East Jn

Subway Jn

Barking

Sizewell LC

Halesworth

Paddington

Paddington

Barking Station Jn

Saxmundham Jn

Westerfield Jn

P2025/4054700

P2025/4103377

P2025/3937147 RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN IPSWICH AND 
HALESWORTH FROM 0001 SAT TO 0525 MON



NO ACCESS TO SIZEWELL BRANCH FROM 2310 
ON FRIDAY 21ST FEBRUARY 2025 TO 0525 ON 
MONDAY 5TH JANUARY 2026 



TOKEN REQUIRED FOR THE UP & DOWN 
SIZEWELL 



HOURLY GA SERVICE TO OPERATE BETWEEN 
LOWESTOFT AND HALESWORTH PLATFORM 1 
FROM 0001 SAT TO 0525 MON



GA TO STABLE 1 UNIT AT LOWESTOFT 



6L70/6M69 NOT TO RUN 



RHTT 3S30 TO BE DIVERTED



ROAD TO BE OPEN AT THE FOLLOWING LC'S: 
CHANTRY ROAD, ALBION STREET, DARSHAM 
AND BRAMFIELD FOR RAIL REPLACEMENT BUS 
SERVICE 



BLOCKADE 

POSSESSION COVERS FROM 2025 WEEK 48 TO 
2026 WEEK 41



CD Track: Bealings to Woodbridge Down

CD Enhancements: Sizewell C Project

EA1370

EA1430
EA1520

13m12ch and 13m53ch

87m9ch and 87m50ch

92m16ch and 95m79ch

72m53ch and 80m65ch

81m54ch and 82m3ch

Off Track Work

Structures Work

Major Projects

C11 Rerail Resleeper 
Reballast - Trax

Structures Work

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

27/11/25

22/11/25

22/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/10784711

W2025/11221853

W2025/11094781

W2025/11133726

W2025/11220854

Week 35  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

24/11/25

24/11/25

24/11/25

24/11/25

24/11/25

24/11/25

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Up Platform

Acle Single

Down Lowestoft

Up Lowestoft

Reedham Single

Platforms 2-4

Acle

Yarmouth

Somerleyton Swing 
Bridge

Bungalow Lane LC 
(R/G-X)

Yarmouth

Yarmouth

Acle

Brundall Jn

Bungalow Lane 
LC (R/G-X)

Haddiscoe

Reedham Jn

Yarmouth

P2025/3938859 NO TRAINS TO BE STABLED IN PLATFORMS 2-4 
AT YARMOUTH



GE CYCLIC TYPE 129

EA1470
EA1500
EA1510

24/11/25

24/11/25

24/11/25

24/11/25

24/11/25

24/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 35  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0040 Sun

0040 Sun

01/12/25

01/12/25

0400 Mon

0400 Mon

Possession

Possession

Down and Up 
Suburban

Platforms 1-4

Bethnal Green West 
Jn

Liverpool Street

Liverpool StreetP2025/3940585 TRAINS TO TRAVEL OVER MAIN / ELECTRIC LINES
BETWEEN BETHNAL GREEN WEST JN AND 
LIVERPOOL STREET



TRAINS TO BE RE-PLATFORMED IN PLATFORMS 
5-17 AT LIVERPOOL STREET



NO ACCESS TO/FROM PLATFORMS 1-4 AT 
LIVERPOOL STREET FROM 0040 SUN TO 0400 
MON

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 1-4 

AT LIVERPOOL STREET FROM 0040 SUN TO 0400 
MON(SECTIONAL APPENDIX MODULE AR 1 
REFERS) 



PANTOGRAPHS TO BE LOWERED ON TRAINS 
STABLED AS REQUIRED IN PLATFORMS 1-4 AT 
LIVERPOOL STREET FROM 0040 SUN TO 0400 
MON



ELIZABETH LINE SERVICES REQUIRE TWO 
PLATFORMS AT LIVERPOOL STREET (HIGH 
LEVEL) FOR LATE/ EARLY SERVICES



CD Structures: Bishopsgate Tunnel

EA1010
EA1160

0m0ch and 0m77ch
Structures Work

30/11/25

30/11/25

36Week

W2025/10617109



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

0755 Sun

0755 Sun

0755 Sun

0755 Sun

0755 Sun

0755 Sun

0755 Sun

0755 Sun

0755 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Temple Mills

Carpenters Road 
Curve

Down and Up 
High Meads Curve

Down and Up 
Channelsea

Down and Up 
High Meads Loop

Down and Up 
North London

Down and Up Lea 
Curve

Up Channelsea 
Loop

Platforms 1-2

Platform 
10A/Avoiding Line

Ruckholt Rd Jn

Carpenters Road 
North Jn

High Meads Jn

Stratford Central Jn 
West

Temple Mills East Jn

Stratford

High Meads Jn

Stratford Central Jn 
West

Stratford

Bow Jn

Carpenters Road 
South Jn

Channelsea North
Jn

Channelsea 
South Jn

High Meads Jn

Homerton

Lea Jn

Stratford

P2025/3943763 ROUTE TO BE AVAILABLE FOR WTT STANSTED 
EXPRESS SERVICES BETWEEN ORIENT WAY 
AND LIVERPOOL STREET VIA TOTTENHAM HALE 
BETWEEN 0115 TO 0145 SUN AND 0415 TO 0755 
SUN



NO TRAINS TO BE STABLED IN PLATFORMS 1-2 
AT STRATFORD



NLL CYCLIC TYPE 10 (ROTR)

EA1010
EA1020
EA1150
EA1280
EA1320
EA1340
EA1350

2m38ch and 3m76ch

2m40ch and 3m76ch

3m5ch and 3m64ch

3m5ch and 3m64ch

0m0ch and 0m59ch

3m10ch and 3m74ch

3m10ch and 3m76ch

2m40ch and 3m76ch

Track Maintenance

Off Track Work

Track Maintenance

Track Maintenance

Structures Examination

OHL Work (Maintenance)

Welding and Grinding

URFDO Inspections

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10993397

W2025/10993356

W2025/10993390

W2025/11019639

W2025/11252267

W2025/10993395

W2025/10993400

W2025/10993358

Week 36  - Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platforms 1-6

Down Passenger 
Loop
Up and Down 
Clacton

Up Passenger 
Loop

Up and Down 
Avoiding

Down and Up 
Clacton

Up & Down Goods

Down and Up 
Goods

Down and Up 
Colchester Town

Down and Up 
Hythe Curve

Platform 1

North Curve

Down Harwich

Down and Up 
Main

Up Passenger 
Loop

Up Harwich

Carriage Sidings

Washer Road

Down Sidings

No.1 Reception

Colchester

Colchester Jn

Colchester L/End

Hunwick Jn

Wivenhoe

Colchester

Colchester L/End

Colchester Town

Colne Jn

Manningtree

Manningtree East Jn

Mistley

Halifax Jn

Marks Tey Jn

Manningtree

Colchester

Colchester

Colchester Jn

Colchester L/End

East Gate Jn

Hythe Jn

Manningtree

Manningtree 
North Jn

Manningtree 
South Jn

Marks Tey C/End

Mistley

Colchester

P2025/3942204 TRAINS TO STABLE IN PLATFORMS 5-6, BRIDGE 
ROAD AND SUDBURY DOCK AT COLCHESTER



GE CYCLIC TYPE B

EA1011
EA1090
EA1100
EA1120

66m32ch and 66m60ch
Structures Examination

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11143076

Week 36  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platforms 1-6

Down Passenger 
Loop
Up and Down 
Clacton

Up Passenger 
Loop

Up and Down 
Avoiding

Down and Up 
Clacton

Up & Down Goods

Down and Up 
Goods

Down and Up 
Colchester Town

Down and Up 
Hythe Curve

Platform 1

North Curve

Down Harwich

Down and Up 
Main

Up Passenger 
Loop

Up Harwich

Colchester

Colchester Jn

Colchester L/End

Hunwick Jn

Hythe

Colchester

Colchester L/End

Colchester Town

Colne Jn

Manningtree

Manningtree East Jn

Mistley

Ipswich L/End

Marks Tey Jn

Manningtree

Colchester

Colchester Jn

Colchester L/End

East Gate Jn

Hythe Jn

Manningtree

Manningtree 
North Jn

Manningtree 
South Jn

Marks Tey C/End

Mistley

P2025/3942223 TRAINS TO STABLE IN PLATFORMS 5-6, BRIDGE 
ROAD AND SUDBURY DOCK AT COLCHESTER



NO ISOLATIONS PERMITTED AFFECTING 
COLCHESTER CS



GE CYCLIC TYPE B

EA1011
EA1090
EA1100
EA1120

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 36  - Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0205 Sat

0205 Sat

0205 Sat

0205 Sat

0205 Sat

0205 Sat

0205 Sat

0205 Sat

0205 Sat

0020 Mon

0020 Mon

0020 Mon

0145 Mon

0145 Mon

0410 Mon

0830 Sat

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

29/11/25

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0455 Mon

0455 Mon

0145 Mon

0410 Mon

0410 Mon

0455 Mon

1030 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Possession

Possession

Line Blockage
(Between 
Trains)

Line Blockage

Down Main/Down 
Bury

Down Goods Loop

Down and Up 
Main

Down and Up 
Bacon Factory 
Curve
Up Bury/Up Main

Down & Up Goods
Loop

Sidings

Up Sidings

Goods Yard

Down Southend

Up & Down 
Southminster

Up Southend

Up Southend

Platform 4

Up Southend

Down and Up Fast

Haughley Jn

Claydon GF

Trowse Jn

Boss Hall Jn

Bury St. Edmunds

Stowmarket

Barham

Diss

Stowmarket

Hockley C/End

Wickford Jn

Billericay C/End

Billericay C/End

Wickford

Billericay C/End

Hackney Downs

Bury St. Edmunds

Claydon GF

East Suffolk Jn

Europa Jn

Haughley Jn

Stowmarket L/End

Barham

Diss

Stowmarket

Billericay C/End

Wickford Jn

Hockley C/End

Hockley C/End

Wickford

Hockley C/End

Bethnal Green 
East Jn

P2025/3938250

P2025/3941044

P2025/3939047

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN IPSWICH AND NORWICH 
AND BETWEEN IPSWICH AND BURY ST EDMUNDS


FELIXSTOWE FREIGHT SERVICES TO BE 
DIVERTED VIA COLCHESTER / GE MAIN LINE / 
NORTH LONDON LINE AND WEST COAST / EAST 
COAST MAIN LINE  



GA TO STABLE TRAINS IN PLATFORMS 1, 2 AND 4
AT IPSWICH 



RHTT FRIDAY NIGHT 3S65 AND 3S50 NOT TO RUN
RHTT SATURDAY 3S01 AND 3S60 NOT TO RUN

RHTT SUNDAY 3S01, 3S30, 3S50 AND 3S65 NOT 
TO RUN



Signalling: Colchester to Norwich FDM Stage 9 
Commissioning

Maintenance: OTM Treatment: Barham (MPSB)

Maintenance: Diss & Cow Green S&C Tamp

SERVICES TO TRAVEL OVER THE UP SOUTHEND 
BI-DIRECTIONAL LINE BETWEEN BILLERICAY 
C/END AND HOCKLEY C/END



STRUCTURE FOR AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN 
SCHEDULE PATHS TO OPERATORS. DOWN 
TRAINS TO BE RETIMED WITH THE ENGINEERING
ALLOWANCE OF [4] TO BE MOVED TO 
APPROACHING HOCKLEY



SSV INSPECTIONS TYPE 1

SERVICES TO TRAVEL OVER THE DOWN AND UP 
SUBURBAN BETWEEN BETHNAL GREEN WEST JN
AND HACKNEY DOWNS NORTH JN



Maintenance: Patrolling

EA1012
EA1013
EA1530
EA1744

EA1050
EA1060

EA1160

91m0ch and 113m52ch

90m71ch and 91m72ch

74m75ch and 76m34ch

71m58ch and 73m57ch

77m62ch and 85m25ch

1m40ch and 2m67ch

OHL Work

C2 Rerail - Both Rails

Drainage Work

Drainage Work

Commissioning Work

Patrolling 

29/11/25

29/11/25

29/11/25

29/11/25

29/11/25

29/11/25

29/11/25

29/11/25

29/11/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

29/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11164991

W2025/11027734

W2025/11269217

W2025/11269286

W2025/10664786

W2025/11018947

Week 36  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Platforms 1-3

Up Departure 
Down/Up & Down 
Airport/Up Airport
Down Goods Loop

Down and Up 
Cambridge

Up & Down 
Cambridge Chord

Down Airport/Up &
Down Airport/Up 
Arrival Down

Stansted Airport

Stansted South Jn

Stansted 
Mountfitchet

Stansted North Jn

Stansted East Jn

Stansted Airport

Stansted Airport

Stansted 
Mountfitchet

Stansted North Jn

Stansted South Jn

P2025/3942977 NO TRAINS TO BE STABLED IN PLATFORM 2 AT 
STANSTED AIRPORT

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 1 AND 3 AT STANSTED AIRPORT



PATROLLING TYPE L

EA1161
EA1220

33m25ch and 34m34ch

34m75ch and 37m4ch

Patrolling 

Drainage Work

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11003912

W2025/11019145

Week 36  - Continued
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Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0545 Sun

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

0740 Sun

0215 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0545 Sun

0545 Sun

0545 Sun

0545 Sun

0545 Sun

0740 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Through Line

Platform Line

Platforms 1,4,5 & 
6
Down and Up

Down Goods Loop

Platform 3

Down Goods Loop

Up & Down 
Newmarket

Platforms 7-8

No.7 Platform Line

No.8 Platform Line

Down Slow

Down and Up

Reception Sidings 
1-2
Carriage Sidings 
No.3
Down and Up

Cambridge

Ely Dock Jn

Coldham Lane Jn

Cambridge North

Ely Dock Jn

Coldham Lane Jn

Cambridge

Cambridge L/End

Cambridge

Ely Dock Jn

Cambridge

Ely Dock Jn

Cambridge

Cambridge C/End

Cambridge North

Ely Dock Jn

Laundry Lane 
AOCL and B

Cambridge

Cambridge C/End

Cambridge L/End

Cambridge

Cambridge

P2025/3943356 FROM 0100 TO 0215 AND 0545 TO 0740 SUN, 
TRAINS TO TERMINATE/START FROM 
PLATFORMS 2,3,7 & 8 ONLY 

NO ACCESS TO PLATFORMS 1,4,5 & 6 

ACCESS AVAILABLE TO/FROM CARRIAGE 
SIDINGS AND RECEPTION ROADS FROM SOUTH 
EXCEPT 0215 TO 0545 SUN 

NO ACCESS TO/FROM COLDHAM LANE DEPOT 
0100 TO 0740 SUN 



GA TO STABLE TRAINS IN PLATFORMS 2 AND 3 
AT CAMBRIDGE 

NO TRAINS TO BE STABLED IN PLATFORMS 5 
AND 6 AT CAMBRIDGE AND PLATFORM 3 AT 
CAMBRIDGE NORTH 



PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS AT KINGS LYNN 



WA CYCLIC TYPE M

EA1161
EA1530

55m43ch and 69m70ch

55m0ch and 56m20ch

55m0ch and 56m20ch

55m0ch and 56m20ch

Resignalling Work

Track Maintenance

URFDO Inspections

Welding and Grinding

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11127621

W2025/11016522

W2025/11016938

W2025/11019260

Week 36  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Through Line

Platform 1

Platform Line

Platform 4

Platform 5

Down Goods Loop

Down and Up

Up & Down 
Newmarket

Down and Up 
Tottenham

Down and Up 
North London

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Down and Up 
Tottenham South 
Curve
Up/Down Seven 
Sisters Chord

Cripple Sidings

Cambridge

Coldham Lane Jn

Ely Dock Jn

Coldham Lane Jn

Junction Road Jn

Camden Road West 
Jn

Gospel Oak

Woodgrange Park Jn

Harringay Park Jn

Upper Holloway

Tottenham South Jn

South Tottenham 
West Jn

Upper Holloway

Cambridge

Cambridge C/End

Cambridge L/End

Laundry Lane 
AOCL and B

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Park Jn

Junction Road Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Junction Road Jn

P2025/3943409

P2025/3942638

GA TO STABLE TRAINS IN PLATFORMS 2, 3, AND 
6 AT CAMBRIDGE 

NO TRAINS TO STABLE IN PLATFORMS 1, 4 AND 5
AT CAMBRIDGE 

GA TO STABLE TRAINS IN PLATFORM 3 AT 
CAMBRIDGE NORTH 



PLEASE NOMINATE PLATFORMS TO BE KEPT 
CLEAR AT PRE-DPPP 

ROUTE TO BE AVAILABLE BETWEEN COLDHAM 
LANE DEPOT AND PLATFORMS 7-8 AT 
CAMBRIDGE 



WA CYCLIC TYPE M

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



7L29 TO BE DIVERTED VIA NLL/ STRATFORD AND 
FOREST GATE JN

6L59/6L10 TO RUN VIA WCML AND PRIMROSE 
HILL



NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
GOSPEL OAK 



NLL CYCLIC TYPE 8

EA1161
EA1530

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

55m43ch and 69m70ch

57m37ch and 58m60ch

57m0ch and 58m60ch

57m0ch and 58m60ch

1m7ch and 1m35ch

1m7ch and 1m35ch

Resignalling Work

Track Maintenance

URFDO Inspections

Welding and Grinding

Track Maintenance

URFDO Inspections

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11127622

W2025/11016648

W2025/11016973

W2025/11019333

W2025/11004412

W2025/11018514

Week 36  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Platform 3

Down and Up T&H

Down and Up City 
Line

Down and Up New
Line

Down and Up 
North London

Down and Up 
High Level

Reversing Siding

Willesden 
Turnback Siding

Down and Up

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reversing Siding

Willesden 
Turnback Siding

Down and Up

Gospel Oak

Junction Road Jn

Harlesden Jn

Willesden Suburban 
Jn

Acton Wells Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Gospel Oak

Gospel Oak Jn

Kensal Green Jn

Kentish Town 
West

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

P2025/3943459

P2025/3943752

NO TRAINS TO BE STABLED IN THE REVERSING 
SIDING AT KENSAL GREEN 



NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
GOSPEL OAK 



ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 8/9 ROTR

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO BE STABLED IN THE REVERSING 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9

EA1310
EA1370
MD150
MD155
MD160

EA1310
MD150
MD155
MD160

0m47ch and 0m45ch

1m55ch and 0m43ch

1m57ch and 0m45ch

0m42ch and 0m45ch

1m57ch and 0m45ch

4m64ch and 0m4ch

0m42ch and 0m45ch

1m57ch and 2m55ch

4m67ch and 0m45ch

1m57ch and 0m45ch

1m57ch and 0m45ch

1m57ch and 0m45ch

1m57ch and 0m45ch

Tamping

Survey Work

Welding and Grinding

Remove Rail Defects

Off Track Work

P & D Maintenance

URFDO Inspections

Patrolling 

S&T Maintenance

Remove Rail Defects

Welding and Grinding

URFDO Inspections

Off Track Work

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11263512

W2025/10898616

W2025/11019353

W2025/11004432

W2025/11019245

W2025/11018813

W2025/11018517

W2025/11004404

W2025/11016385

W2025/11004298

W2025/11019355

W2025/11018470

W2025/11019075

Week 36  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

1800 Sat

1800 Sat

30/11/25

30/11/25

0950 Sun

0950 Sun

Possession

Sidings 
Possession

Down and Up 
Poplar

Acton Yard

Acton West

Acton West

Acton Wells Jn

Acton East

P2025/3925521 NO SERVICES TO RUN.

NO ACCESS FROM GWML TO ACTON YARD / 
WCML / NLL



WORK DETAILS: POPLARS ELECTRIFICATION

EA1310
GW130

29/11/25

29/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 36  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

2300 Sat

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

0045 Sun

0550 Sun

0550 Sun

0550 Sun

0550 Sun

0550 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0445 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Acton Dive-Under

Down and Up 
Poplar

Hanwell Spur East

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Engine & Carriage
Line

Crossrail Depot 
Line 2

North Pole Line A 
and B

Carriage Line and 
Engine Siding
Engine and 
Carriage Line
Back Line

Washer Bypass

Platforms 1 to 6

Platforms 7 to 12 
and 14
Lines 4 and 
5/Down and Up 
Relief
Lines 1 to 3/Down 
and Up Main

Link Line/Royal 
Oak Carriage 
Loop A and B
Line 6

Crossrail Depot 
Line 1

Single

Southall East Jn

Acton West (inc.)

Acton West

Hanwell Bridge

Drayton Green Jn

Southall East Jn

Grand Canal 
Junction

Grand Canal 
Junction (inc)

North Pole Depot

Old Oak Common 
East Jn

CrossRail Depot

Paddington

Southall West Jn

Subway Jn

Grand Canal 
Junction (inc)

Brentford GF

Ladbroke Grove

Acton Main Line

Acton West

Hanwell

Hanwell Jn

Ladbroke Grove

Old Oak Common
East Jn

Paddington

Portobello Jn 
(London)

Southall

P2025/4053954 0045 SUN TO 0550 SUN 

ALL LINE BLOCK 

NO ACCESS TO / FROM NORTH POLE DEPOT. 

NO ACCESS TO / FROM SOUTHALL YARD. 

NO ACCESS TO / FROM ELIZABETH LINES CCOS 
NO TRAINS TO STABLE IN PLATFORMS 1-6 AT 
PADDINGTON. 

2R89 TO TERMINATE AT SLOUGH ECS TO 
RETURN TO READING TRAIN CARE DEPOT

ALL UNITS STABLED IN PLATFORMS 7-14 TO 
HAVE PANTOGRAPHS LOCKED AND LOWERED. 


0550 SUN TO 0720 SUN 

TRAINS TO REVERSE AT EALING BROADWAY / 
ACTON WEST ON RELIEF LINE SIDE ONLY 

NO ACCESS TO / FROM NORTH POLE DEPOT. 

NO ACCESS TO / FROM SOUTHALL YARD. 

NO ACCESS TO / FROM ELIZABETH LINES CCOS 
NO TRAINS TO STABLE IN PLATFORMS 1-6 AT 
PADDINGTON. 

ALL UNITS STABLED IN PLATFORMS 7-14 TO 
HAVE PANTOGRAPHS LOCKED AND LOWERED. 


0720 SUN TO 2355 SUN

TRAINS TO RUN OVER RELIEF LINES



2355 SUN TO 0500 SUN

TRAINS TO RUN OVER RELIEF LINES

NO ACCESS TO / FROM NORTH POLE DEPOT



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN WEST EALING LOOPS NO2. AND NO.3 
BETWEEN 0045 SUN AND 0430 SUN..



WORK DETAILS = 

HS2 OOC STATION DEVELOPMENT WORKS 

MAINTENANCE

EA1310
GW103
GW130
GW174
GW178
XR001

29/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 36  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0550 Sun

0550 Sun

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

0720 Sun

0550 Sun

0550 Sun

0550 Sun

0720 Sun

0720 Sun

0550 Sun

0720 Sun

0720 Sun

0550 Sun

0445 Sun

0720 Sun

0550 Sun

0720 Sun

0430 Sun

0720 Sun

0720 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
Electric 
Trains
Possession

Possession

Southall West 
Loop
Up Brentford Loop

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Line 6

Eastbound

Westbound

Turnback A

Acton Yard

Reception 1, 2 & 3

West London 
Waste

Days Aggregates 
Terminal

Washer Bypass 
and Back Line

Crossrail Depot 
Lines 1&2

Paddington New 
Yard

Hanwell Spur 
West

Down Brentford 
Siding
Southall Yard

West Ealing 
Sidings No 2 Loop
/ No 3 Loop
Acton Dive-Under

Down Relief

Southall West Jn

Greenford South Jn

West Ealing

Hanwell Jn

Ladbroke Grove

Westbourne Park Jn

Acton West

Brentford Goods

Day and Son GF

CrossRail Depot

Old Oak Common 
East Jn

Portobello Jn 
(London)

Southall East Jn

Southall West Jn

Hanwell Jn

Acton West

Southall East Jn

Southall East Jn

West Ealing

West Ealing Jn

Westbourne Park 
Jn

Acton East

Brentford GF

CrossRail Depot

Grand Canal 
Junction

Portobello Jn 
(London)

Southall East Jn

West Ealing Jn

Acton Main Line

Acton West

P2025/4053954 30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 36  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0550 Sun

0720 Sun

0720 Sun

0720 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

0200 Sun

0200 Sun

30/11/25

30/11/25

30/11/25

30/11/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

0720 Sun

2355 Sun

2355 Sun

2355 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0200 Mon

0200 Mon

Possession

Possession

BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession - 
Pass Booked 
Services

Sidings 
Possession

Possession

Possession

Lines 4 and 
5/Down and Up 
Relief
Down and Up 
Main

Lines 1-3

North Pole Line A 
and B

Engine & Carriage
Line

North Pole Line A 
and B

Platforms 1 to 6

Link Line/Royal 
Oak Carriage 
Loop A and B
Line 1 to 3/Down 
and Up Main

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Down and Up 
Main

Down and Up 
Tilbury

Acton West

Acton West

Ladbroke Grove 
(inc.)

North Pole Depot

Grand Canal 
Junction

North Pole Depot

Paddington

Subway Jn

Southall West Jn

Southall West Jn

Southall West Jn

Leigh-on-Sea L/End

Pitsea Jn

Paddington

Ladbroke Grove

Ladbroke Grove

Ladbroke Grove

Paddington

Paddington

Southall East Jn

Southall East Jn

Basildon

Stanford-le-Hope

P2025/4053954

P2025/3943119 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN BASILDON / STANFORD-LE-
HOPE AND LEIGH-ON-SEA 



SINGLE LINE WORKING IN ACCORDANCE WITH 
RB MODULE P 1 10, OVER THE UP MAIN 
BETWEEN LAINDON AND BASILDON. [2] 
REQUIRED IN THE DOWN DIRECTION ON THE 
APPROACH TO BASILDON 



ROAD TO BE OPEN AT STANFORD-LE-HOPE LC 
AND PITSEA HALL LC



LTS CYCLIC TYPE 18

EA1380
EA1390

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 36  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0001 Sat

0001 Sat

0015 Mon

0015 Mon

0015 Mon

0015 Mon

05/12/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

2359 Fri

0525 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Up & Down 
Sizewell

Down and Up East
Suffolk/Up & Down
East Suffolk

Reedham Single

Platforms 2-4

Up & Down East 
Suffolk

Down and Up 
Lowestoft

Sizewell LC

Halesworth

Reedham Jn

Lowestoft

Oulton Broad North 
Jn

Lowestoft

Saxmundham Jn

Westerfield Jn

Church Dam LC 
(UWC)

Lowestoft

Oulton Broad 
Swing Bridge

Reedham 
(Norfolk)

P2025/3937148

P2025/3938869

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN IPSWICH AND 
HALESWORTH FROM 0001 SAT TO 0525 MON 



NO ACCESS TO SIZEWELL BRANCH FROM 2310 
ON FRIDAY 21ST FEBRUARY 2025 TO 0525 ON 
MONDAY 5TH JANUARY 2026 



TOKEN REQUIRED FOR THE UP & DOWN 
SIZEWELL 



HOURLY GA SERVICE TO OPERATE BETWEEN 
LOWESTOFT AND HALESWORTH PLATFORM 1 
FROM 0001 SAT TO 0525 MON 



GA TO STABLE 1 UNIT AT LOWESTOFT 



6L70/6M69 NOT TO RUN 



RHTT 3S30 NOT TO RUN



ROAD TO BE OPEN AT THE FOLLOWING LC'S: 
CHANTRY ROAD, ALBION STREET, DARSHAM 
AND BRAMFIELD FOR RAIL REPLACEMENT BUS 
SERVICE 



BLOCKADE 

POSSESSION COVERS FROM 2025 WEEK 48 TO 
2026 WEEK 41



Track: Bealings Woodbridge Dn Core 

CD Enhancements: Sizewell C Project

NO TRAINS TO BE STABLED IN PLATFORMS 2-4 
AT LOWESTOFT 



GE CYCLIC TYPE 129A

EA1430
EA1520

EA1430
EA1470
EA1510

81m54ch and 82m3ch

92m16ch and 95m79ch

87m9ch and 87m50ch

72m53ch and 80m65ch

Structures Work

Major Projects

Structures Work

C11 Rerail Resleeper 
Reballast - Trax

29/11/25

29/11/25

01/12/25

01/12/25

01/12/25

01/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11220855

W2025/11094782

W2025/11222003

W2025/11133819

Week 36  - Continued



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0125 Sun

0125 Sun

0125 Sun

0125 Sun

07/12/25

07/12/25

07/12/25

07/12/25

0650 Sun

0650 Sun

0650 Sun

0650 Sun

Possession

Possession

Possession

Possession

Down Passenger 
Loop/Platform 4

Up Passenger 
Loop/Platform 1

Up & Down 
Braintree

Down and Up 
Main

Witham C/End

Witham L/End

Braintree

Marks Tey C/End

Witham

Witham C/End

Witham Jn

Witham L/End

P2025/3943502 GE CYCLIC TYPE L

Track: Church Street (Kelvedon) Level Crossing - Rail
Drop

EA1011
EA1070

07/12/25

07/12/25

07/12/25

07/12/25

37Week



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

0715 Sun

0955 Sun

0715 Sun

0955 Sun

0955 Sun

0955 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0955 Sun

0955 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Goods Loop

Down and Up 
Felixstowe

Down and Up East
Suffolk

Down and Up 
Bacon Factory 
Curve
Up & Down 
Felixstowe Curve

Trimley Loop

Single

Down & Up 
Lowestoft

Platforms 1-4

Down & Up Goods

Reception No.1

North Curve

Down and Up 
Main

Up & Down North 
Quay

Up & Down 
Felixstowe Single

Sidings

Arrival Line

Ipswich Top Yard

Field Sidings 
No.1-2
Ipswich Upper 
Yard

Claydon GF

Derby Road

Westerfield

Boss Hall Jn

Felixstowe Beach LC

Trimley C/End

Halifax Jn

East Suffolk Jn

Ipswich

East Suffolk Jn

Manningtree North 
Jn

Stowmarket L/End

Felixstowe North 
Quay FLT

Felixstowe Town

Barham

East Suffolk Jn

Ipswich

East Suffolk Jn

Claydon GF

Derby Road

East Suffolk Jn

Europa Jn

Felixstowe Beach 
Jn

Gun Lane 
Junction

Halifax Jn

Ipswich

Ipswich Goods Jn

Manningtree East 
Jn

Manningtree 
North Jn

Trimley

Westerfield Jn

Barham

East Suffolk Jn

Ipswich

Ipswich Goods Jn

P2025/3942230 GA TO STABLE TRAINS IN PLATFORMS 1 AND 4 
AT IPSWICH



PANTOGRAPHS TO BE LOWERED ON TRAINS 
STABLED AT IPSWICH AND CS

  

GA TO OUTSTABLE FROM DOWN & UP GOODS



NO TRAINS TO BE STABLED IN RECEPTION NO. 1,
2 AND 3 AT IPSWICH

4R77 TO OUTSTABLE AT COLCHESTER UP LOOP
4Y94 TO RUN TO VMF

4R83 NOT TO RUN, RUNS LIGHT ENGINE 0R93

4L96 TO STABLE AT WEMBLEY



GE CYCLIC TYPE C

EA1011
EA1012
EA1120
EA1130
EA1430
EA1744

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 37  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0955 Sun

0955 Sun

0955 Sun

0955 Sun

0955 Sun

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

1055 Sun

1055 Sun

1055 Sun

1055 Sun

1055 Sun

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Reception No.2-3

Down and Up 
Felixstowe

Up & Down 
Felixstowe Curve

Trimley Loop

Up & Down North 
Quay

Up & Down 
Felixstowe Single

Derby Road

Felixstowe Beach LC

Trimley C/End

Felixstowe North 
Quay FLT

Felixstowe Town

Derby Road

Felixstowe Beach 
Jn

Gun Lane 
Junction

Trimley

Westerfield Jn

P2025/3942230

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 37  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

2030 Sun

2030 Sun

2030 Sun

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

08/12/25

08/12/25

08/12/25

08/12/25

08/12/25

08/12/25

08/12/25

08/12/25

08/12/25

08/12/25

08/12/25

08/12/25

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up East
Suffolk

Down and Up 
Bacon Factory 
Curve
Down & Up 
Lowestoft

Down Goods Loop

Platforms 1-3

Down & Up Goods

Reception No.1

North Curve

Down and Up 
Main

Sidings

Arrival Line

Ipswich Top Yard

Field Sidings 
No.1-2
Ipswich Upper 
Yard
Reception No.2-3

Westerfield

Boss Hall Jn

East Suffolk Jn

Claydon GF

Ipswich

East Suffolk Jn

Manningtree North 
Jn

Stowmarket L/End

Barham

East Suffolk Jn

Ipswich

East Suffolk Jn

East Suffolk Jn

Europa Jn

Ipswich

Claydon GF

Ipswich

Ipswich Goods Jn

Manningtree East 
Jn

Manningtree 
North Jn

Barham

East Suffolk Jn

Ipswich

Ipswich Goods Jn

P2025/3942235 GA TO STABLE TRAINS IN PLATFORMS 1 AND 4 
AT IPSWICH 



PANTOGRAPHS TO BE LOWERED ON TRAINS 
STABLED AT IPSWICH AND CS

 

GA TO OUTSTABLE FROM DOWN & UP GOODS



NO TRAINS TO BE STABLED IN RECEPTION NO. 1,
2 AND 3 AT IPSWICH

4R77 TO OUTSTABLE AT COLCHESTER UP LOOP
4Y94 TO RUN TO VMF

4R83 NOT TO RUN, RUNS LIGHT ENGINE 0R93

4L96 TO STABLE AT WEMBLEY



GE CYCLIC TYPE C

EA1011
EA1012
EA1120
EA1430
EA1744

07/12/25

07/12/25

07/12/25

08/12/25

08/12/25

08/12/25

08/12/25

08/12/25

08/12/25

08/12/25

08/12/25

08/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 37  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0145 Mon

0145 Mon

0410 Mon

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

08/12/25

08/12/25

08/12/25

08/12/25

08/12/25

08/12/25

08/12/25

08/12/25

08/12/25

08/12/25

08/12/25

08/12/25

08/12/25

08/12/25

08/12/25

08/12/25

0455 Mon

0455 Mon

0455 Mon

0145 Mon

0410 Mon

0410 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Possession

Possession

Line Blockage
(Between 
Trains)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Southend

Platform 1

Up & Down 
Southminster

Up Southend

Up Southend

Platform 4

Up Southend

Down Fast/Down 
Cambridge

Up Cambridge/Up 
Fast

Platforms 1-3

Down and Up 
Chingford

Lea Valley 
Reversible

Down and Up 
Temple Mills

Temple Mills Loop

Reception Line

Down and Up 
Tottenham South 
Curve
Carriage Sidings

Hockley C/End

Wickford

Wickford Jn

Billericay C/End

Billericay C/End

Wickford

Billericay C/End

Cheshunt Jn

Bethnal Green North
Jn

Chingford

Chingford

Lea Bridge Jn

Coppermill Jn

Temple Mills West 
Jn

South Tottenham 
East Jn

Chingford

Billericay C/End

Wickford

Wickford Jn

Hockley C/End

Hockley C/End

Wickford

Hockley C/End

Bethnal Green 
North Jn

Cheshunt Jn

Chingford

Clapton Jn

Meridian Water

Ruckholt Rd Jn

Temple Mills West
Jn

Tottenham South 
Jn

Chingford

P2025/3941006

P2025/3943229

SERVICES TO TRAVEL OVER THE UP SOUTHEND 
BI-DIRECTIONAL LINE BETWEEN BILLERICAY 
C/END AND HOCKLEY C/END



STRUCTURE FOR AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN 
SCHEDULE PATHS TO OPERATORS. DOWN 
TRAINS TO BE RETIMED WITH THE ENGINEERING
ALLOWANCE OF [4] TO BE MOVED TO 
APPROACHING HOCKLEY



SSV INSPECTIONS TYPE 1

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION FOR CHINGFORD SERVICES



PASSENGER SERVICES DIVERTED VIA SEVEN 
SISTERS



FREIGHT SERVICES DIVERTED VIA SOUTH 
TOTTENHAM AND SEVEN SISTERS



ECS TO/FROM ORIENT WAY TO RUN VIA BOW JN 
AND STRATFORD



ONE PLATFORM TO BE AVAILABLE AT 
LIVERPOOL STREET FOR ARL ECS OUTSTABLED 
FROM CHINGFORD CS



WA CYCLIC TYPE T

EA1050
EA1060

EA1160
EA1200
EA1280
EA1290

08/12/25

08/12/25

08/12/25

08/12/25

08/12/25

08/12/25

08/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 37  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Platforms 1-3

Up Departure 
Down/Up & Down 
Airport/Up Airport
Down Goods Loop

Down and Up 
Cambridge

Up & Down 
Cambridge Chord

Down Airport/Up &
Down Airport/Up 
Arrival Down

Stansted Airport

Stansted South Jn

Stansted 
Mountfitchet

Stansted North Jn

Stansted East Jn

Stansted Airport

Stansted Airport

Stansted 
Mountfitchet

Stansted North Jn

Stansted South Jn

P2025/3943015 NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
STANSTED AIRPORT

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 1-2 AT STANSTED AIRPORT



PATROLLING TYPE L

EA1161
EA1220

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 37  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Platform 3

Down/Down Kings 
Lynn

Up Platform 
Loop/Up Goods 
Loop
Up & Down/Down 
and Up Bury

Down Goods Loop

Down and Up 
Peterborough

Up & Down Ely 
West Curve

Down and Up 
Norwich

Up/Up Kings Lynn

Down Chesterton 
Jn Yard/Sidings

Ely Freight 
Terminal

Down and Up/Up 
& Down

Cambridge North

Littleport Bypass LC 
(AHBC-X)

Ely

Chippenham Jn

Ely

Chettisham

Ely West Jn

Queen Adelaide LC 
(AHBC-X) 
(ELR:ETN/LOR:EA1
580)
Coldham Lane Jn

Chesterton Jn

Ely North Jn

Kings Lynn

Cambridge North

Coldham Lane Jn

Ely

Ely Dock Jn

Ely North Jn

Littleport Bypass 
LC (AHBC-X)

Chesterton Jn

Ely North Jn

Littleport Bypass 
LC (AHBC-X)

P2025/3943346 GA TO STABLE TRAINS IN PLATFORM 3 AT 
CAMBRIDGE NORTH



PANTOGRAPHS TO BE LOWERED ON TRAINS 
STABLED AT KINGS LYNN AND CS





WA CYCLIC TYPE S

EA1161
EA1162
EA1540
EA1550
EA1560
EA1580

56m56ch and 71m25ch
Resignalling Work

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11201918

Week 37  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

2345 Sun

2345 Sun

2345 Sun

2345 Sun

2345 Sun

2345 Sun

2345 Sun

2345 Sun

2345 Sun

2345 Sun

08/12/25

08/12/25

08/12/25

08/12/25

08/12/25

08/12/25

08/12/25

08/12/25

08/12/25

08/12/25

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down/Down Kings 
Lynn

Up Platform 
Loop/Up Goods 
Loop
Up & Down/Down 
and Up Bury

Down Goods Loop

Down and Up 
Peterborough

Up & Down Ely 
West Curve

Down and Up 
Norwich

Up/Up Kings Lynn

Down Chesterton 
Jn Yard/Sidings

Ely Freight 
Terminal

Littleport Bypass LC 
(AHBC-X)

Ely

Chippenham Jn

Ely

Chettisham

Ely West Jn

Queen Adelaide LC 
(AHBC-X) 
(ELR:ETN/LOR:EA1
580)
Cambridge North

Chesterton Jn

Ely North Jn

Cambridge North

Ely

Ely Dock Jn

Ely North Jn

Littleport Bypass 
LC (AHBC-X)

Chesterton Jn

Ely North Jn

P2025/3943375 4H83 TO BE RETIMED



GA TO STABLE TRAINS IN PLATFORM 3 AT 
CAMBRIDGE NORTH



WA CYCLIC TYPE S

EA1161
EA1162
EA1540
EA1550
EA1560
EA1580

69m28ch and 72m0ch

56m56ch and 71m25ch

Patrolling 

Resignalling Work

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11114786

W2025/11201924

Week 37  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

08/12/25

08/12/25

08/12/25

08/12/25

08/12/25

08/12/25

08/12/25

08/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Down and Up 
Tottenham

Down and Up 
North London

Down and Up T&H

Harringay Curve

Up Reception

Down and Up 
Tottenham South 
Curve
Up/Down Seven 
Sisters Chord

Cripple Sidings

Down and Up T&H

Down and Up City 
Line

Down and Up New
Line

Down and Up 
North London

Down and Up 
High Level

Reversing Siding

Willesden 
Turnback Siding

Down and Up

Junction Road Jn

Camden Road West 
Jn

Woodgrange Park Jn

Harringay Park Jn

Upper Holloway

Tottenham South Jn

South Tottenham 
West Jn

Upper Holloway

Junction Road Jn

Harlesden Jn

Willesden Suburban 
Jn

Acton Wells Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Park Jn

Junction Road Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Junction Road Jn

Gospel Oak Jn

Kensal Green Jn

Kentish Town 
West

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

P2025/3942669

P2025/3943460

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



7L29 TO BE DIVERTED VIA NLL/ STRATFORD AND 
FOREST GATE JN

6L59/6L10 TO RUN VIA WCML AND PRIMROSE 
HILL



OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS 
NOT PERMITTED



NLL CYCLIC TYPE 8

NO TRAINS TO BE STABLED IN THE REVERSING 
SIDING AT KENSAL GREEN 



OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS 
NOT PERMITTED 



ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 8/9 ROTR

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

EA1310
EA1370
MD150
MD155
MD160

08/12/25

08/12/25

08/12/25

08/12/25

08/12/25

08/12/25

08/12/25

08/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 37  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

2015 Sat

2015 Sat

08/12/25

08/12/25

08/12/25

08/12/25

08/12/25

08/12/25

08/12/25

07/12/25

07/12/25

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

1045 Sun

1045 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Possession

Sidings 
Possession

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reversing Siding

Willesden 
Turnback Siding

Down and Up

Down and Up 
Poplar

Acton Yard

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Acton West

Acton West

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

Acton Wells Jn

Acton East

P2025/3943695

P2025/3925522

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO BE STABLED IN THE REVERSING 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9

NO SERVICES TO RUN.

NO ACCESS FROM GWML TO ACTON YARD / 
WCML / NLL



MTREL TO STABLE 2X UNITS AT READING.



WORK DETAILS: POPLARS ELECTRIFICATION

EA1310
MD150
MD155
MD160

EA1310
GW130

08/12/25

08/12/25

08/12/25

08/12/25

08/12/25

08/12/25

08/12/25

06/12/25

06/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 37  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

1800 Sat

1800 Sat

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

0950 Sun

0950 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Poplar

Acton Yard

Reception 1, 2 & 3

Down and Up 
Poplar

Acton Dive-Under

Acton Dive-Under

Reception Line 
No. 1

Greenford Bay 
Line

Greenford Bay 
Line

Greenford East 
Curve

Greenford East 
Curve

Hanwell Spur East

Hanwell Spur East

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Crossrail Depot 
Line 2

North Pole Line A 
and B

Acton West

Acton West

Acton West

Acton West (inc.)

Acton West (inc.)

Friars Jn

Greenford

Greenford

Greenford East Jn

Greenford East Jn

Hanwell Bridge

Hanwell Bridge

Drayton Green Jn

Southall East Jn

Drayton Green Jn

Southall East Jn

Grand Canal 
Junction

North Pole Depot

Acton Wells Jn

Acton East

Acton East

Acton Main Line

Acton Main Line

Friars Jn

Greenford (LUL) 
Bay Jn

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Greenford South 
Jn

Hanwell

Hanwell

Hanwell Jn

Hanwell Jn

Ladbroke Grove

P2025/4054724 0045 SUN TO 0600 SUN 

ALL LINE BLOCK PERIOD 

NO SERVICES TO OPERATE 

NO TRAINS TO STABLE IN PLATFORMS 7-14. 

ALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
PANTOGRAPHS LOWERED AND LOCKED DURING


THE ALL LINE BLOCK PERIOD. 

NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0045 SUNDAY AND 0720 SUNDAY.
2R89 TO TERMINTATE AT SLOUGH AND RETURN 
TO READING TRAIN CARE DEPOT.

ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN WEST EALING LOOPS NO.2 & NO.3.



0600 SUN TO 0720 SUN 

TRAINS TO RUN OVER THE MAIN LINES 
REVERSING AT EALING BROADWAY / ACTON 
WEST. UNITS TO 

FORM THESE SERVICES TO STABLE AT 
HEATHROW AIRPORT (ONLY). 

NO ACCESS BETWEEN THE GWML AND ACTON 
YARD. 

NO TRAINS TO STABLE IN PLATFORMS 7-14. 

ALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
PANTOGRAPHS LOWERED AND LOCKED DURING


THE ALL LINE BLOCK PERIOD. 

NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0045 SUNDAY AND 0720 SUNDAY.


WORK DETAILS: HS2 OOC STATION, 
MAINTENANCE, POPLARS ELECTRIFICATION



EAS ITEM P/3925522 HAS BEEN MERGED INTO 
THIS POSSESSION

EA1310
GW103
GW110
GW130
GW174
MD705

06/12/25

06/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

07/12/25

07/12/25

07/12/25

07/12/25

08/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0500 Mon

0720 Sun

0720 Sun

0600 Sun

0720 Sun

0145 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Engine and 
Carriage Line

Crossrail Depot 
Line 2

North Pole Line A 
and B

Carriage Line and 
Engine Siding
Engine and 
Carriage Line
Back Line

Washer Bypass

Back Line

Washer Bypass

Platforms 7 to 12 
and 14

Lines 1 to 3/Down 
and Up Main

Line 6

Lines 1 to 3/Down 
and Up Main

Platforms 7 to 12 
and 14
Platforms 1 to 6

Line 6

Link Line/Royal 
Oak Carriage 
Loop A and B
Lines 4 and 
5/Down and Up 
Relief
Down, Up and 
Single Wycombe

Down, Up and 
Single Wycombe

Crossrail Depot 
Line 1

Old Oak Common 
East Jn

Grand Canal 
Junction

North Pole Depot

Old Oak Common 
East Jn

CrossRail Depot

CrossRail Depot

Paddington

Southall East Jn

Subway Jn

Acton West

Paddington

Subway Jn

Southall East Jn

South Ruislip

South Ruislip

Grand Canal 
Junction

Ladbroke Grove

Old Oak Common
East Jn

Old Oak Common
East Jn

Paddington

Paddington

Paddington

Park Royal (inc.)

Park Royal (inc.)

Portobello Jn 
(London)

Portobello Jn 
(London)

P2025/4054724 07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 37  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Crossrail Depot 
Line 1

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

Down and Up 
Greenford/Branch

West Ealing Bay 
Line / Platform 5

West Ealing Loop 
No 1

West Ealing Loop 
No 1

Line 6

Turnback A

Eastbound

Westbound

Line 6

Eastbound

Westbound

Turnback A

Acton Yard

Reception 1, 2 & 3

Washer Bypass 
and Back Line

Crossrail Depot 
Lines 1 & 2

Platforms 1 to 6

Link Line/Royal 
Oak Carriage 
Loop A and B
Paddington New 
Yard

Grand Canal 
Junction

Greenford West Jn

West Ealing

Greenford West Jn

West Ealing

Hanwell Jn

Hanwell Jn

Ladbroke Grove

Westbourne Park Jn

Ladbroke Grove

Westbourne Park Jn

Acton West

CrossRail Depot

CrossRail Depot

Paddington

Subway Jn

Portobello Jn 
(London)

West Ealing

West Ealing

West Ealing Jn

West Ealing Jn

Westbourne Park 
Jn

Westbourne Park 
Jn

Acton East

CrossRail Depot

Grand Canal 
Junction

Paddington

Portobello Jn 
(London)

P2025/4054724 07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0045 Sun

0045 Sun

0145 Sun

0550 Sun

0600 Sun

0035 Sun

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

0720 Sun

0600 Sun

0550 Sun

0720 Sun

0720 Sun

1235 Sun

Sidings 
Possession

BLOCKED To
Electric 
Trains
Possession

Possession

Possession

Possession

Paddington New 
Yard

West Ealing 
Sidings No 2 Loop
/ No 3 Loop
Lines 1 to 3/Down 
and Up Main

Lines 1 to 3/Down 
and Up Main

Lines 1 to 3/Down 
and Up Main

Down and Up T&H

Portobello Jn 
(London)

Hanwell Jn

Southall East Jn

Acton West

Acton West

Woodgrange Park Jn

Portobello Jn 
(London)

West Ealing Jn

Paddington

Paddington

Paddington

South Tottenham 
East Jn

P2025/4054724

P2025/3943184 RAIL REPLACEMENT ROAD SERVICE WILL BE IN 
OPERATION 



TRAINS TO SHUNT AT SOUTH TOTTENHAM EAST 
JN

THAMESIDE FREIGHT TO BE DIVERTED VIA 
FOREST GATE JN OR TO BE RE TIMED 



ELECTRICAL SECTIONS 540A AND 541D TO BE 
LIVE 



NLL CYCLIC TYPE 16

EA1370

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

1305 Sun

08/12/25

08/12/25

07/12/25

08/12/25

08/12/25

08/12/25

08/12/25

08/12/25

07/12/25

08/12/25

08/12/25

08/12/25

08/12/25

08/12/25

0300 Mon

0300 Mon

1305 Sun

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

1305 Sun

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Platforms 1-2

Up Riverside

Down and Up 
Tilbury

Departure Line

Down Goods

Down Riverside

Exchange Sidings

Up Goods

Down and Up 
Thames Haven

Reception Line

Purfleet Long 
Sidings

Down Through 
Sidings
Stora Sidings H7 
& H8
Sidings 1-2

Headshunt

Down and Up 
Tilbury

Barking Riverside

Barking Tilbury Line 
Jn East

Pitsea

Renwick Road Jn

Ripple Lane East Jn 
(Down 
Tilbury/Goods)
Barking Riverside

Renwick Road Jn

Barking Tilbury Line 
Jn East

Thames Haven

Renwick Road Jn

Purfleet

Ripple Lane

Ripple Lane West 
Yard

West Thurrock Jn

Barking Riverside

Barking Tilbury 
Line Jn East

Down Riverside 
Junction

Renwick Road Jn

Ripple Lane East 
Jn (Up Tilbury)

Thames Haven Jn

Barking Tilbury 
Line Jn East

Purfleet

Ripple Lane

Ripple Lane West 
Yard

Barking Tilbury 
Line Jn East

P2025/3943545 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAYS, PURFLEET, 
RAINHAM AND UPMINSTER 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAYS AND PITSEA UNTIL 
1305 SUN 



ARL T&H SERVICES TO TERMINATE/START FROM 
BARKING PLATFORM 1 FREIGHT SERVICES TO 
BE RE-TIMED AND DIVERT VIA OCKENDON 
AFTER 1305 SUN OR NOT TO RUN



NO ACCESS AVAILABLE TO/FROM RIPPLE 
LANE/DAGENHAM DOCK/PURFLEET 

NO ACCESS AVAILABLE TO/FROM TILBURY 
RAILPORT/THAMES GATEWAY UNTIL 1305 SUN 
VIA OCKENDON 



ARL TO STABLE TRAINS IN PLATFORM 1 AT 
BARKING AND PLATFORM 3 AT GOSPEL OAK 

TRAINS TO STABLE IN PLATFORMS 1-2 AT 
BARKING RIVERSIDE



PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS IN SEABROOK SIDING 

ROAD TO BE OPEN AT PURFLEET LC, LOW 
STREET LC, EAST TILBURY LC, STANFORD-LE-
HOPE LC AND PITSEA HALL LC 



LTS CYCLIC TYPE 6

EA1390
EA1395
EA1420
SO400
SO420

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0001 Sat

0001 Sat

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

12/12/25

08/12/25

08/12/25

08/12/25

08/12/25

08/12/25

08/12/25

2359 Fri

0525 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up & Down 
Sizewell

Down and Up East
Suffolk/Up & Down
East Suffolk

Platforms 1-2

Up & Down

Down Platform

Down and Up 
Lowestoft

Down and Up 
Branch/Up & 
Down Branch

Sizewell LC

Halesworth

Cromer

Sheringham

North Walsham

Bungalow Lane LC 
(R/G-X)

Cromer

Saxmundham Jn

Westerfield Jn

Cromer

North Walsham

Wensum Jn

Whitlingham Jn

P2025/3937149

P2025/3938926

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN IPSWICH AND 
HALESWORTH FROM 0001 SAT TO 0525 MON 



NO ACCESS TO SIZEWELL BRANCH FROM 2310 
ON FRIDAY 21ST FEBRUARY 2025 TO 0525 ON 
MONDAY 5TH JANUARY 2026 



TOKEN REQUIRED FOR THE UP & DOWN 
SIZEWELL 



HOURLY GA SERVICE TO OPERATE BETWEEN 
LOWESTOFT AND HALESWORTH PLATFORM 1 
FROM 0001 SAT TO 0525 MON 



GA TO STABLE 1 UNIT AT LOWESTOFT 



6L70/6M69 NOT TO RUN 



RHTT 3S30 NOT TO RUN



ROAD TO BE OPEN AT THE FOLLOWING LC'S: 
CHANTRY ROAD, ALBION STREET, DARSHAM 
AND BRAMFIELD FOR RAIL REPLACEMENT BUS 
SERVICE 



BLOCKADE 

POSSESSION COVERS FROM 2025 WEEK 48 TO 
2026 WEEK 41



Track: Bealings Woodbridge Dn Core

Track: Melton Station Level Crossing 6Wk FU

Track: Woodbridge Station Down Shortfall 6Wk FU

Track: Woodbridge Station Up Shortfall 6Wk FU

CD Enhancements: Sizewell C Project

GA: ACCESS TO BE AVAILABLE TO/FROM 
NORWICH / CROWN POINT VIA RECEPTION 
ROADS



GE CYCLIC TYPE 132

EA1430
EA1520

EA1470
EA1480
EA1490

87m10ch and 87m50ch

81m55ch and 81m78ch

92m16ch and 95m79ch

Structures Work

Structures Work

Major Projects

06/12/25

06/12/25

08/12/25

08/12/25

08/12/25

08/12/25

08/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11206519

W2025/11206470

W2025/11094848
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

0630 Sun

0830 Sun

0630 Sun

0830 Sun

0630 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down 
Slow/Stamford 
(Platform 5)
Down 
March/Platform 7
Up March/Platform
6
Up Stamford 
(Platform 4)

March 
Independent

Down Fast

Two Way Goods 
Line

Down Slow / Down
Stamford 
(Platform 5)
Down Fast

Up Slow

Up Fast

Up Stamford 
(Platform 4)

New England North

Peterborough North

Peterborough South

Peterborough

New England North

Peterborough 
Station

Werrington Jn

Werrington Jn

Peterborough North

Peterborough South

Fletton Jn

Kings Dyke

New England 
North

Peterborough

Peterborough 
South

Peterborough 
Station

Fletton Jn

Peterborough 
South

Werrington Jn

P2025/3823377 TRACK MAINTENANCE PET 03

WEEKLY MANDATED PATROL



NO ACCESS TO/EGRESS FROM NENE CARRIAGE 
SIDINGS 

DOWN TRAINS TO BE RETIMED OVER THE DOWN
FAST LINE BETWEEN FLETTON JN AND 
PETERBOROUGH TERMINATING IN PLATFORM 1 
OR 2



PLATFORM 1 OR 2 TO REMAIN LIVE FOR 
STABLING

EA1560
LN101
LN135 100m23ch and 100m70ch

Track Maintenance
07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10252558
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Anglia Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0001 Sat
19/12/25
2359 Fri

PossessionUp & Down 
Sizewell

Sizewell LCSaxmundham JnP2025/4142746 TOKEN REQUIRED FOR THE UP & DOWN 
SIZEWELL



NO ACCESS TO SIZEWELL BRANCH FROM 2310 
ON FRIDAY 21ST FEBRUARY 2025 TO 0525 ON 
MONDAY 5TH JANUARY 2026



BLOCKADE

POSSESSION COVERS FROM 2025 WEEK 48 TO 
2026 WEEK 41



CD Enhancements: Sizewell C Project

EA1430
EA1520

92m16ch and 95m79ch
Major Projects

13/12/25

38Week

W2025/11094849
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