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NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

38 | SKA | SO110 [Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M Maintenance
TWS DOWN SIDINGS TO BE OUTBERTHED
38| SKO | SO110 [Herne Hill South Jn, New Shortlands Jn, Beckenham Jn  [Dn/Up Chatham Main, Dn/Up Pass Loop (Kent House), Bay 2320 | MTWTh | to [ 0450 | TWThF [ KO1b Maintenance
Beckenham Jn Beckenham Jn: 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO
( )
VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD
SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY
SOUTH.
6047 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON
MAIN LINE
38 | SKO | SO110 |Shortlands Swanley, Petts Wood Jn, Dn/Up Chatham Fast, Dn Slow Tonbridge Loop(pt), Up Slow Tonbridge 0055 | TWTHF [ to | 0450 | TWTHF 42500219 SID Track - Bickley - Up Fast
Hawkwood Jn Loop, Dn/Up Fast Tonbridge Loop Survey
ROUTE AVAILABLE FROM RAVENSBOURNE TO SHORTLANDS VIA
DOWN AND UP CATFORD LOOP LINES
38 SKA | SO110 |Sittingbourne, Faversham Herne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet, Sittingbourne Carriage Siding, Down & 2345 MWTh | to [ 0430 TThF | ASH6.B |42300125 Maintenance
S0160 Up Sidings (Faversham), Up Sidings (Canterbury East), Down Sidings SID Track - Teynham - Follow
(Shepherds Well) Up
38 | SKLB | SO130 |Hither Green (c/o TL918 / Petts Wood Jn, St Mary Cray Jn, [Dn/Up Kent Fast/Fast, Dn/Up Bromley Branch, Up Chatham Loop(pt), Up| 0005 | TWThF | to | 0500 [ TWThF | K11.2 Maintenance RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
TL919pts), Jn ; Jn Chatham Loop(pt) SITTINGBOURNE AND HERNE BAY, AND FAVERSHAM AND DOVER
38 SKA [ SO130 [Ashford "D" Jn (1289pts) Ashford East Berthing Sidings  |Ashford East Berthing Sidings 0800 T to | 0915 T Maintenance
TWS
NO ACCESS TO FAVERSHAM DOWN SIDINGS
38 SKA S0130 |Paddock Wood Maidstone Barracks Dn/Up Maidstone, Up Platform Loop, East Peckham Tip Siding, Up 2330 | MTWTh | to | 0430 | TWThF | K01.3 Maintenance
S0180 Siding (Maidstone West)
FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
NO ACCESS TO/FROM KEYLANDS SIDINGS. MMT TO BE OUTBERTHED
OR DEPART BEFORE POSSESSION TAKEN
38 | SKLB | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 W LB patrol
80280 Slow TIW2
ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
38 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 M to | 0520 T LB patrol Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 STREET.
Up. Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4/5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
38 | SKLB | SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
50280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhil ™3 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down /
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
STREET.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
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24/25 | 38 | SKLB | SO130 [Cannon Street, Metropolitan Jn  |New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/2 2345 w to | 0520 Th LB patrol Maintenance
S0280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHAR:T&?['?OSS VIALINES 6-8 TO TANNERS
50290 Roversible. # On. 5 Up.D ;‘él;psi'i‘:gwshm' Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
) ’ THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
24/25 | 38 | SKLB | SO130 [Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 Th to | 0520 F LB patrol Maintenance
50280 Deptford, Bricklayers Ams Jn |Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF2 ROUTE AVAILABLE FROM CHARING GROSS VIALINES 6:8 TO TANNERS
$0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, g
Southwark Reversible, Dn Sussex Fast, Cannon St 1&§S\d\ng’; Dn Kent ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Fast (LB BT) ’ ’ ) FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
24/25 | 38 SKA S0150 |Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
WS
24/25 | 38 SKA S0210 |Appledore Dungeness Single 2320 | MTWTh | to [ 0520 | TWThF Maintenance
24/25 | 38 SKA [ 80220 [Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
24/25 | 38 | SSC | S0O250 [North Pole Jn Latchmere Jn No.2 Down and Up West London 0050 | TWThF [to | 0500 | TWThF | IC20 |LP/3562123 Maintenance FREIGHT TO BE DIVERTED VIA KEW AND CLAPHAM JN (WESSEX SIDE)
NO ACCESS TO NORTH POLE DEPOTS FROM WEST LONDON LINES
2425 | 38 | SKLB | SO290 [Slade Green Jn, Perry Street Dartford Jn, Crayford Spur B Jn [Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur, East Head | 0050 WThF |[to| 0440 | WThF | K04.2.2 |LP/3729952 Maintenance
80300 |Fork Jn, Slade Green Depot Shunt
ACCESS TO/FROM SLADE GREEN DEPOT AND UP SIDINGS AVAILABLE
VIA LONDON END ONLY
EAST HEADSHUNT (DARTFORD END) NOT AVAILABLE TO TRAFFIC
DOWN DARTFORD LOOP TO REVERSIBLE/DOWN MAIN AVAILABLE TO
TRAFFIC AT DARTFORD JN
TRAINS TO START/TERMINATE AT SLADE GREEN AND DARTFORD AND
RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN THESE
LOCATIONS
2425 | 38 | SSC | SO500 [Windmill Bridge (1589pts) and  [Purley (1639pts), East Croydon |Dn Fast, Dn London Bridge Fast, Fast Reversible, Up Slow/Up Victoria 0010 | TWThF | to | 0530 | TWThF | IC29b |LP/3608005 Maintenance
(1593pts), South Croydon (1620pts), Selhurst Jn (1574pts [Slow, Up Fast (Line Blockage Between trains DOWN ROUTE AVAILABLE THROUGH SOUTH CROYDON JN. DOWN
(1631,1633pts) also 1580pts) SERVICES VIA DOWN SLOW, UP SERVICES VIA UP FAST. THAMESLINK
SERVICES VIA LONDON BRIDGE. PLATFORMS 2, 3 & 4 NOT AVAILABLE
TO TRAFFIC AT EAST CROYDON. 5R01 TO DIVERT VIA PURLEY (RM).
TWO TRACK EASEMENT BETWEEN SELHURST JN AND PURLEY FROM
0001 UNTIL 0100.
24/25 | 38 SSB S0520 |Arundel Jn, Littiehampton Jn, Chichester, Bognor Regis Dn/Up Brighton, Dn/Up Bognor Branch, Dn/Up West Curve 0030 | TWThF | to | 0435 | TWThF IB33  [LP/2919321 Maintenance
S0640 |Barmham SID Track - Woodgate -
LP/3632631 on |Follow Up 1C92 VICTORIA TO CHICHESTER TO TERMINATE AT BARNHAM.
\W/Th
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
43300225 BARNHAM AND CHICHESTER/BOGNOR REGIS.
BARNHAM PLATFORM 1 TO BE OUTBERTHED.
ONE PLATFORM AT BOGNOR REGIS TO BE OUTBERTHED - TO BE
ADVISED AT DPPP STAGE
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VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD
SERVICES TO TERMINATE / START BACK AT OXTED. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN OXTED AND
EAST GRINSTEAD / UCKFIELD. ONE PLATFORM TO BE OUTBERTHED AT]
EAST GRINSTEAD - TO BE ADVISED AT DPPP.

2107 LONDON BRIDGE TO UCKFIELD WILL TERMINATE AT
CROWBOROUGH; THEN FORMS ECS TO SELHURST DEPOT.

38

SKO

S0550

Redhill

Tonbridge West Jn

Dn/Up Tonbridge/Godstone

2335 | MTWTh | to | 0440 | TWThF

Maintenance

CTF TO DIVERT VIA MAIDSTONE EAST
POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.

38

SSB

S0620

Jn

Seaford, Newhaven Marine

Down/Up Seaford, Seaford Single, Marine Siding, Town Yard

2345 | MTWTh | to | 0430 [ TWThF [ 1B37

LP/3632647

Maintenance

BRIGHTON TO SEAFORD SERVICES TO RUN BETWEEN BRIGHTON AND
WES

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES
AND SEAFORD.
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24/25 | 39 Info |CHANNEL TUNNEL FREIGHT |[THAMESLINK VIA Maintenance cycle 7
VIA REDHILL STREATHAM
24/25 | 39 | SKA | SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1030 M _I\I{I\fvwélenance UP SIDINGS TO BE OUTBERTHED
24/25 | 39 | SKO [ SO110 |Voltaire Road Jn Herne Hill, Cambria Jn, Dn/Up Chatham Main, Dn/Up Catford Loop, Dn/Up Brixton Spur 0020 T to | 0505 T K04.1.1 Maintenance
S0260 Loughborough Jn PASSENGER SERVICES TO BE DIVERTED VIA CATFORD LOOP
SERVICES TO RUN ON THE ATLANTIC LINES BETWEEN VOLTAIRE
ROAD JN AND CAMBRIA JN
PLPR NOTE - PLP346 TH/F POSSESSION LIKELY CUTBACK TO 0055 FRI
START
24/25 | 39 | SKO | SO110 [Shortlands Jn (VS829 / St Mary Cray, St Mary Cray Jn  |Dn/Up Chatham Slow, Dn/Up Catford Loop, Reversible Chatham Loop 0001 F to | 0530 F KO2 Maintenance TRAINS TO TRAVEL OVERDOWN/UP RAVENSBOURNE
S0130 |VS831pts), Ravensbourne Jn, CHORDS/CHATHAM FAST LINES BETWEEN RAVENSBOURNE AND
$0260 |Chislehurst Jn SWANLEY JN. ROUTES AVAILABLE FROM BECKENHAM JN AND
RAVENSBOURNE TO CHATHAM FAST LINES AT SHORTLANDS JN.
NO ROUTE AVAILABLE AT ST MARY CRAY JN TO/FROM CHATHAM
REVERSIBLE
24/25 | 39 SKA | SO110 |Gilingham Faversham, Sheeress-on-Sea Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2350 MTh to | 0445 TF ASH9.B Maintenance GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.
S0150 GTR TO BERTH 1 X 8 700 IN PLUMSTEAD SIDINGS
RAINHAM BAY PLATFORM TO BE OUTBERTHED ON MONDAY NIGHT
ONLY.
REPLACEMENT BUSES TO RUN GILLINGHAM TO FAVERSHAM &
SITTINGBOURNE TO SHEERNESS
24/25 | 39 | SKO | SO110 [Shortlands Jn (VS829 / St Mary Cray Jn Dn/Up Chatham Slow, Dn/Up Catford Loop 0001 T to | 0530 T KO2 Maintenance
S0260 |VS831pts), Ravensbourne Jn
TRAINS TO TRAVEL OVER CHATHAM FAST LINES. ROUTES AVAILABLE
FROM BECKENHAM JN AND RAVENSBOURNE TO CHATHAM FAST
LINES AT SHORTLANDS JN.
24/25 | 39 | SKA | SO130 |Ashford "D" Jn (1273pts) 2::,’12? Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T #A\;avwrétenance UP BERTHING SIDINGS TO BE OUTBERTHED
2425 | 39 | SKLB | SO130 |Charing Cross, Blackfriars Jn,  [Courthill Loop South Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 M to | 0520 T LB patrol Maintenance
80280 |Parks Bridge Jn Bricklayers Arms Jn, Cannon Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1
Street, Ladywell Jn Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Dn/Up Ladywell, 3 Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
TRAINS TO TRAVEL OVER THE DOWN/UP KENT SLOW BETWEEN
LONDON BRIDGE AND COURTHILL LOOP SOUTH JN
24/25 | 39 | SKLB | SO130 [Cannon Street, Metropolitan Jn  (Lewisham, Courthill Loop South [Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 Th to | 0520 F LB patrol Maintenance
50280 Jn, Deptford, Bricklayers Arms | Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North Th/F1
$0290 Jn Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill,
Southwark Reversible, Dn Sussex Fast, Cannon St 182 Sidings, Dn Kent ROUTE AVAILABLE FROM CHARING GROSS VIALINES 6:8 TO TANNERS
Fast (LB BT) ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7 /8, CROSSING TO LINES 9/ 10 AT SPA ROAD
JN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE OUTBERTHED.
TRAINS TO TRAVEL OVER THE DOWN/UP KENT FAST BETWEEN
LONDON BRIDGE AND GROVE PARK JN
24/25 | 39 | SKA | SO140 |Maidstone East Ashford Dn/Up Maidstone 2315 M to | 0500 TF K10.3.1 |LP/3633841 for |Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
2355 Th T/W (odd weeks), MAIDSTONE EAST AND ASHFORD
ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA
SWANLEY, BAT & BALL AND TONBRIDGE
FREIGHTS DIVERTED VIA REDHILL
24/25 | 39 SKA S0160 [Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 0020 F to | 0445 F ASH14.B Maintenance REPLACEMENT BUS TO RUN DOVER TO RAMSGATE
50240 Block to YE38 & YE39 signals at Bucklands Jn
24/25 | 39 SKA $0220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
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24/25 | 39 | SKO | SO310 [HooJn Maidstone West, Rochester Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop 0040 TF to | 0410 TF K10.2.2 |LP/3633864 for |Maintenance FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
Bridge Jn TRAINS TO START/TERMINATE AT GRAVESEND AND RAIL
REPLACEMENT SERVICES TO OPERATE BETWEEN GRAVESEND AND
ROCHESTER
GTR TO STABLE 1*700 IN UP BAY PLATFORM AT GRAVESEND AND
17700 AT PLUMSTEAD
24/25 | 39 SsC S0500 |Victoria (Platforms 14 to 19) Pouparts Jn Platforms 14 to 19, D/U Brighton Fast, Brighton Reversible (T4 of Up 2350 M to | 0515 T IC22b |LP/3557966 Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
Carriage Sidings 1 & 2, Battersea Pier 1 & 2 Sidings) OUTBERTHED. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO
TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.
24125 | 39 SSC | SO500/ [Selhurst Jn, Norwood Fork Jn  |Stoats Nest Jn D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast 2325 M to | 0530 T IC27 |LP/3608004 Maintenance
S0510
TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST
JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST
CROYDON NOT AVAILABLE FOR TRAFFIC
24/25 | 39 | SKLB | SO510 [South Bermondsey Jn, Corbetts |Crystal Palace, Norwood Jn Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London 2350 MTh to | 0510 TF K09.1 |42200226 Maintenance
S0130 |Lane Jn, Southwark Park Road Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge GTR SOUTHERN LONDON BRIDGE SERVICES WILL NOT RUN
S0650 |Jn, Canal Jn Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LONDON
S0511 London, Down Sydenham Spur, Up Sydenham Spur, Sussex Reversible, BRIDGE AND EAST CROYDON
S0680 Bermondsey Reversible, Up Bermondsey Spur GTR THAMESLINK TO RUN VIA STREATHAM
ARL TO STABLE UNITS IN CRYSTAL PALACE PLATFORMS 3 AND 5
LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.
LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED
BACK CLEAR OF TL7278PTS/TL7299PTS
M/T TO BE CLEAR OF NEW CROSS GATE DUE TO ELL PATROLLING
W/TH TO REVIEW BACK TO BACK CLASH WITH LONDON BRIDGE 10-15
PATROLLING LINE BLOCKAGE
24125 | 39 SSsC 80530 |South Croydon Jn Hurst Green Dn/Up East Grinstead 2325 M to | 0435 T Ic42 Maintenance
VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD
SERVICES TO TERMINATE / START BACK AT SOUTH CROYDON. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN PURLEY AND
EAST GRINSTEAD / UCKFIELD.
24/25 | 39 | SSB | SO630 |Worthing Arundel Jn Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3 0005 TWF | to [ 0505 TWF IB21e (LP/3814849 Maintenance
24/25 | 39 SSB S0630 |Worthing Angmering Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3 0005 Th to | 0505 Th IB21e Maintenance
LAST BRIGHTON TO WEST WORTHING SERVICE TO TERMINATE AT
WORTHING
RAIL REPLACEMENT TO OPERATE
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24/25 | 40 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON Maintenance cycle 8
VIA MAIDSTONE EAST OR BRIDGE
REDHILL -
SKA | SO110 [Faversh: R t Dn/Up Thanet 0205 w to [ 0425 w 1AP 1 Maints SO ASI U AN AN
242 40 aversham amsgale nbp Thane © aintenance FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
_ LULINT MOVUES AVAL ADIE AT \IADIICT CNID (DAMSOATE
24/25 | 40 | SKA [ SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M #A\;avwrétenance DOWN SIDINGS TO BE OUTBERTHED
1= -
24/25 | 40 | SKO [ SO110 [StMary Cray Jn, Fawkham Jn (R;ochester Bridge Jn, Hook Dn/Up Chatham Slow/Main, Down/Up Waterloo Connection g;?g T;F to | 0505 TThF ’I;AI:/’43082123 for [Maintenance SERVICES DIVERTED VIA LEWISHAM AND DARTFORD. RAIL
reen REPLACEMENT ROAD SERVICE TO SERVE INTERMEDIATE STATIONS.
24/25 | 40 | SSC | SO110 |Victoria (Platforms 9 to 13), Clapham Jn, Stewarts Lane Jn  [Platforms 9 to 13, D/U Brighton Slow, Battersea Reversible, Down/Up 0005 | TWThF [to | 0500 | TWThF [ IC22a [LP/3557910 Maintenance UP TO AMAXIMUM OF ZPLATFORMS AT VICTORIA {CENTRAL) TO BE
50250 |Battersea Pier Jn Lane (Line Yard (Sidings Possession) OUTBERTHED - TO BE ADVISED AT DPPP STAGE.
S0500 TRAINS TO BE REPLATFORMED AS REQUIRED.
S0645 TRAINS TO TRAVEL OVER FAST LINES BETWEEN VICTORIA AND
BALHAM, ROUTE IS NOT AVAILABLE TO CROSS FROM THE FAST LINES
TO SLOW LINES BETWEEN POUPARTS JN AND CLAPHAM JN.
070 TO BE RETIMEN AETER POSSESSION
24/25 | 40 SKO S0130 [Sevenoaks Tonbridge Dn/Up Main 0115 T to | 0440 TThF K12.3 Maintenance 0020 CANNON STREET/0015 CHARING CROSS TO TUNBRIDGE WELLS
0030 ThF TO TERMINATE AT SEVENOAKS
RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN SEVENOAKS
AND TUNBRIDGE WELLS
TONBRIDGE FREIGHT TRAFFIC TO TRAVEL VIA REDHILL
24/25 | 40 | SKA | SO130 [Ashford "D" Jn (1289pts) Ashford East Berthing Sidings | Ashford East Berthing Sidings 0800 T to | 0915 T Maintenance
TWS
EAST BERTHING SIDINGS TO BE OUTBERTHED
2425 | 40 | SKLB | SO130 [Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 0110 w to | 0520 w LB patrol Maintenance
50280 Slow TW2
ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
2425 | 40 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 0110 T to | 0520 T LB patrol |42400512 Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M/T1 SID Track - New Cross - CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 Down Fast - Prep STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4/5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
2425 | 40 | SKLB | SO130 [Metropolitan Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol |42400512 Maintenance
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W3 SID Track - New Cross -
ﬁzu;\',IEDJ';L;ZMS;“’;Q\')L';;zvjrgz'\ir" Dg:ﬂ;;ﬁgz:}:; ?G‘DFZSI‘DSH ; Down Fast - Prep ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) CROSS /GREENWICH. ALL F;"T‘gggRMs AVAILABLE AT CANNON
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
2425 | 40 | SKLB | SO130 [Cannon Street, Metropolitan Jn  [New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 w to | 0520 Th LB patrol Maintenance
S0280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (PY), Met Reversible, Cannon St WiTh2 ROUTE AVAILABLE FROM CHARING GROSS VIALINES 6:8 TO TANNERS
S0290 EE::(EZ: gg;\ﬁ;”g? ;‘él;psi'i‘:gwsh'"' Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
) ’ THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
24/25 | 40 | SKLB | SO130 [Cannon Street, Metropolitan Jn  [New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 Th to | 0520 F LB patrol Maintenance
S0280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF2 ROUTE AVAILABLE FROM CHARING GROSS VIALINES 6:8 TO TANNERS
S0290 gz::hw::fggz:ljecsz'g":‘sif:;’z Sgen':oggﬁ gg 'S[‘)(;“:g’; SE;‘: vlg'r“'( ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Fast (LB BT) ’ ’ ) FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
24/25 | 40 SKA S0150 |Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
WS
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SKA

S0180
S0310

Strood

Paddock Wood

Maidstone Branch, Up Platform Loop

Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up

2330 Th 0430 F ASH7.B |LP/3633807 for

5

LP/3633807 for
Th/iF

Maintenance

FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
NO ACCESS TO KEYLANDS SIDINGS, MMT TO BE OUTBERTHED OR
DEPART BEFORE POSSESSION TAKEN

24/25 | 40

$0220

Ashford

Minster East Jn

Dn/Up Canterbury/Branch/Main, Single

0200 T 0450 T IAP 2

3

Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

24/25 | 40

SKLB

50280

Blackfriars Jn

Herne Hill, Cambria Jn,
Loughborough Jn

Cambria Spur, Dn/Up Brixton Spur

Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up

0010 ThF ThF K05.1.1

3

0500

Maintenance

THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE.
9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO VICTORIA
EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON TO START FROM
VICTORIA EASTERN.

GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.

2425 | 40

SKLB

S0310

Hither Green, Lee Spur Jn

Dartford Jn, Crayford Spur A Jn

Dn/Up Dartford Loop, Dn/Up Hither Green Spur, Dn/Up Crayford Spur

0020 | TWThF | to | 0445 [ TWThF | KO05.2

Maintenance

SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.
RAIL REPLACEMENT SERVICES TO RUN LEWISHAM TO DARTFORD VIA
SIDCUP
SE DIVERSIONS VIA BEXLEYHEATH
FREIGHT TO DIVERT VIA BEXLEYHEATH.
PLPR NOTE - PLP315 W/TH - LIKELY CUT BACK TO 0030 START.

24/25 | 40

SsB

S0500

[Earlswood

Three Bridges

D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession)

2245 | MTWTh | to | 0525 | TWThF | 1B22b

Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND

THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK

AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 /

7053/ 6Y46 / 6Y47 / 7V81 /6003 RETIMED OR WILL NOT RUN.
GWR READING TO GATWICK SERVICES TO RUN THROUGH TO
GATWICK AIRPORT AND REVERSE IN PLATFORM 5. THROUGH
SERVICES TO USE PLATFORMS 6 OR 7 IN THE DOWN DIRECTION
RAIL REPLACEMENT TO OPERATE BETWEEN REDHILL AND THREE
BRIDGES FOR INTERMEDIATE STATIONS

24/25 | 40

SsC

S0500/
S0510/
S0530

Selhurst Jn, Norwood Jn,
Cottage Jn

Purley, Sanderstead

D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London
Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead

2345 | MTWTh | to | 0440 [ TWThF [ IC33

Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM
JN/NORWOOD JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE
TO TRAFFIC AT EAST CROYDON.

VICTORIA TO EAST GRINSTEAD SERVICES TO TERMINATE AT EAST
CROYDON
RAIL REPLACEMENT TO OPERATE BETWEEN EAST CROYDON AND
OXTED/EAST GRINSTEAD

2425 | 40

SSB

S0520

Horsham

Arundel Jn

D/U Arun Valley

0005 | TWThF | to | 0545 [ TWThF [ IB29b |LP/2920831

Maintenance

24125 | 40

SSC

S0680

Sutton

[Epsom

Dn/Up Portsmouth

0010 | TWThF | to [ 0510 [ TWThF IC37  [LP/3608001

Maintenance
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24/25 | 41 Info |CHANNEL TUNNEL FREIGHT |[THAMESLINK VIA Maintenance cycle 9
VIA REDHILL STREATHAM
24/25 | 41 SKA 80110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1030 M _I\I{I\fvwélenance UP SIDINGS TO BE OUTBERTHED
- — - CURRENT NUTAFTECTED TN GICCING TRV DT OT
24/25 | 41 SKA | SO110 (Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gilingham 0025 | TWThF | to | 0425 | TWThF |ASH10.B Maintenance ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO BE
OUTBERTHED.
RAIL REPLACEMENT TO OPERATE BEWTEEN MEOPHAM / GRAVSEND
AND GILLINGHAM
GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0, 1 X 8 700 AT
DamuIAM DL ATEADMA 9 700 AT DILIMISTEAR QN
24/25 | 41 SKA ggl ;g Rainham Faversham, Sheeress-on-Sea (Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 0100 ThF to | 0455 ThF Maintenance TWS (Th) TRAINS TO TERMINATE AT GILLINGHAM/RAINHAM
24/25 | 41 SKO | SO130 |Chislehurst Jn (Fast), Orpington |Sevenoaks Dn/Up Fast/Main, Dn/Up Slow(pt), Platforms 1-5 at Orpington, Down 0105 | TWThF | to [ 0505 | TWThF | K02.1.1 [LP/3082201 for |Maintenance
(Slow) Loop(pt) at Sevenoaks MT
LP/3081702 for
W Freight to divert via Redhill.
UTU NOTE - UTUO65A - TH/F POSSESSION AT RISK
LP/3088661 for
W/Th
24/25 | 41 SKA | SO130 [Ashford "D" Jn (1273pts) 2::,’12? Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T #A\;avwrétenance UP BERTHING SIDINGS TO BE OUTBERTHED
2425 | 41 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 M to | 0520 T LB patrol |42400512 Maintenance
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 SID Track - New Cross -
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down Down Fast - Prep
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) CROSS / GREENWICH. ALL PSLTAggé)TRMS AVAILABLE AT CANNON
ISOLATION AT CHARING CROSS PLATFCRMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4/5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
2425 | 41 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol |42400512 Maintenance
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W1 SID Track - New Cross -
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 Down Fast - Prep ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) STREET.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
24/25 | 41 SKLB | SO130 [Cannon Street, Metropolitan Jn  |New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/2 2345 w to | 0520 Th LB patrol Maintenance
$0280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th1 ROUTE AVAILABLE FROM CHAR:T&?['?OSS VIALINES 6-8 TO TANNERS
$0290 EE::('EZ: gg;\ﬁ;”g? ;‘él;psi'i‘:gwshm' Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
) ’ THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
24/25 | 41 SKLB | SO130 [Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 Th to | 0520 F LB patrol Maintenance
50280 Deptford, Bricklayers Ams Jn |Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThIF1 ROUTE AVAILABLE FROM CHARING GROSS VIALINES 6:8 TO TANNERS
50290 R O S e, D o 'S[‘)(;“:g’; Snowni. ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Fast (LB BT) ’ ’ ) FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
24/25 | 41 SKLB | SO130 |London Bridge 10-15, Surrey Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 , 10 / Sussex 3 0115 Th to | 0425 Th LB patrol [build both - Maintenance
S0510 |Canal Jn Gate, Uttley Jn, London Bridge |Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, 'W/ThLL1|3709867
S0680 Up Bermondsey Spur, Dn/Up South London, South London Reversible, (TL3A01) UPTOTWO PLATFT%RBMES:DOVIBSEESL/J\TTBDE?;:S?:GTELONDON BRIDGE -
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, Up Kent 3709818
Fast/8 Up (TLCX02)
24/25 | 41 SKA | SO150 [Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
WS
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24/25 | 41 SKA 80170 |Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 2320 | MTWTh | to | 0520 | TWThF |ASH12.B|42600126 Maintenance
$0200 SID Track - Mount Pleasant
S0600 Tunnel - Survey
2150 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS. 2325
ASHFORD TO HASTINGS WILL NOT RUN.
GTR TO START/TERMINATE AT HASTINGS AND OPERATE A
REPLACEMENT ROAD SERVICE BETWEEN HASTINGS AND ASHFORD.
24/25 | 41 SKA | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
24/25 | 41 SKA 80240 |Buckland Jn Minster East Jn/Minster West Jn |Dn/Up Line/Dn/Up Deal, Single 0020 ThF to | 0450 ThF |ASH17.B Maintenance REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE
24/25 | 41 SSC | S0250/ |Battersea Pier Jn, Longhedge Jn|Selhurst, Streatham South Jn D/U Brighton/Victoria Fast, D/U Battersea, Reversible Fast Spur 2320 | MTWTh | to [ 0530 | TWThF | IC31b [LP/3562161 Maintenance TRAINS TO TRAVEL OVER SLOW LINES. 6Y58 AND 7Y81 TO BE
S0500 RETIMED. STOCK CAN BERTH IN BATTERSEA PIER CARRIAGE SIDINGS
24/25 | 41 SKO S0260 |Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensbourne Chord 2350 | MTWTh | to | 0445 | TWThF | K8.2.2 |LP/3100304 for |Maintenance
so110 WiTh CHANNEL TUNNEL FREIGHT VIA REDHILL
NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE
OUTBERTHED
24/25 | 41 | SKLB | SO300 (Blackheath Jn Slade Green Jn, Crayford Creek |Dn/Up Bexleyheath, Dn/Up Erith Loop 0030 WThF | to [ 0500 | WThF | K09.2a Maintenance TRAINS TO BE DIVERTED VIA THE NORTH KENTS AND RAIL
Jn REPLACEMENT SERVICES TO OPERATE BETWEEN LEWISHAM AND
DARTFORD VIA BARNEHURST. FREIGHT SERVICES TO DIVERT VIA
SIbCUP
24/25 | 41 SKLB | SO330 |Parks Bridge Jn, Courthill Loop |Beckenham Jn, Hayes Dn/Up Mid Kent, Dn/Up Ladywell Loop, Beckenham Spur 0001 TWThF | to | 0445 | TWThF [ KO1.1 Maintenance
North Jn
ONE PLATFORM AT HAYES TO BE CLEAR OF TRAINS
REPLACEMENT BUSES TO RUN LEWISHAM TO HAYES
24/25 | 41 SsB S0500 (Purley Balcombe Tunnel Jn D/U Quarry/Fast, Platform 6 & 7, Three Bridges Down Yard 2345 Th to | 0530 F IB30a Maintenance
IC30 TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY
AND BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT AVAILABLE AT
GATWICK AIRPORT.
LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP
REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.
24/25 | 47 SSB S0500 |Purley Balcombe Tunnel Jn D/U Quarry/Fast, Platform 6 & 7, Three Bridges Down Yard 2345 Th to | 0530 F IB30a Maintenance
IC30 TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY
AND BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT AVAILABLE AT
GATWICK AIRPORT.
LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP
REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.
24/25 | 47 SsC S0500 (Purley Tinsley Green Jn D/U Quarry/Fast, Platform 6 & 7 2300 MTW | to | 0530 TWTh 1B30b Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY
IC30 AND TINSLEY GREEN JN. PLATFORMS 4-7 NOT AVAILABLE AT
GATWICK AIRPORT.
LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP
REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.
24/25 | 41 SSC | SO500 |Purley Tinsley Green Jn D/U Quarry/Fast, Platform 6 & 7 2300 MTW |to | 0530 | TWTh | IB30b Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY
IC30 AND TINSLEY GREEN JN. PLATFORMS 4-7 NOT AVAILABLE AT
GATWICK AIRPORT.
LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP
REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.
24125 | 41 SKLB | SO510 (London Bridge 10-15, Silwood  |Bricklayers Arms Jn, Tulse Hil,  [Platforms 10-15, 9 10 ible, 11 Dn Sussex 0045 TWF to [ 0510 TWF K03.2.1 (44200126 Maintenance
S0680 [Jn Crofton Road Jn Slow, Sussex Bermondsey ible, Up Spur, SID Track - Old Kent Road Jn
S0645 Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up - Queens Road Peckham -
S0681 Portsmouth, Dn/Up Atlantic Survey UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE -
TO BE ADVISED AT DPPP STAGE
24/25 | 41 SKLB | SO510 (Old Kent Road Jn Tulse Hill, Crofton Road Jn Dn/Up South London, South London Reversible, Dn/Up Portsmouth, 0100 Th to | 0510 Th K03.2.1x Maintenance
50680 Dn/Up Atlantic
50645
50681
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SSB

S0630

Brighton Plat 1&2, Preston Park

Angmering

Dn/Up Brighton, Dn/Up West Branch, Dn/Up Cliftonville Spur, Brighton
Plat1&2, West Carriage Road, Up Sidings (Hove), Middle Siding,
Cleaning Shed 1,2&3

0005 Th

)

0455

off at
0440)

Th

1B21¢c

Maintenance

SID Track - Southwick 1 - 6-
week follow-up

1H94 LAST HAYWARDS HEATH TO WORTHING PORTION AND 2U78
BRIGHTON TO WEST WORTHING WILL NOT RUN. 1H96 LAST VICTORIA
TO WORTHING SERVICE WILL TERMINATE AT BRIGHTON. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST
WORTHING.

2595 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING,
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE

POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT
2346 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE
CALLS.

A WALKING ROUTE TO BE MAINTAINED BETWEEN BRIGHTON
PLATFORMS AND LOVERS WALK DEPOT

24/25

SSB

S0630

Brighton Plat 1&2, Preston Park

Arundel Jn

Dn/Up Brighton, Dn/Up West Branch, Dn/Up Cliftonville Spur, Brighton
Plat1&2, West Carriage Road, Up Sidings (Hove), Middle Siding,
Cleaning Shed 1,2&3

0005 TWF

)

0455

off at
0440)

TWF

1B21a

Maintenance

SID Track - Southwick 1 - 6-
week follow-up

1H94 LAST HAYWARDS HEATH TO WORTHING PORTION AND 2U78
BRIGHTON TO WEST WORTHING WILL NOT RUN. 1H96 LAST VICTORIA
TO WORTHING SERVICE WILL TERMINATE AT BRIGHTON. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST
WORTHING.

2895 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING,
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE

POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT
2346 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE
CALLS.

A WALKING ROUTE TO BE MAINTAINED BETWEEN BRIGHTON
PLATFORMS AND LOVERS WALK DEPOT

24/25

SKO

S0645
S0680
S0110
$0250

Battersea Park

Crofton Road Jn, Shepherds
Lane Jn

Dn/Up Atlantic

0050 WThF [to| 0515

WThF

42500422

SID Track - Shepherds Lane
Survey

ROUTE AVAILABLE BETWEEN LONGHEDGE JN AND CHATHAM
REVERSIBLE VIA VS775PTS.

24/25

SSC

S0650

Streatham Hill, Tulse Hill

Tulse Hill, Beckenham Jn,
Crystal Palace VC734 / VC735
signals, Norwood Jn (T1501 /
T1512 pts)

Tulse Hill, Birkbeck, Crystal
Palace VC734 / VC735 signals,
Norwood Jn (T1501 / T1512 pts).

D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood Spur,
D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt)

0035 TThF |[to [ 0525

TThF

Ic28

Maintenance

ACCESS TO/FROM STREATHAM HILL DEPOT AVAILABLE FROM
STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND
TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL DEPOT
TO REMAIN LIVE THROUGHOUT. CRYSTAL PALACE PLATFORMS 3 AND
5 AVAILABLE TO TRAFFIC.

PLATFORM 6 AT NORWOOD JUNCTION NOT AVAILABLE. DOWN
SERVICES TO USE PLATFORM 4 AND 5
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24/25 | 42 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON GRAIN/HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND Maintenance cycle 10
VIA REDHILL BRIDGE SEVENOAKS
NUACCESS TU TAVERSIAN DU N STTNGS.
24/25 | 42 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet (2333pts & 2332pts) 2340 T to | 0425 w IAP 1 Maintenance FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
_ L INT MovEe U ADIC AT \IANLIAT EAIN (DAMSOATE
24/25 | 42 SKA S0110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M _I\I{I\fvwrélenance DOWN SIDINGS TO BE OUTBERTHED
24/25 | 42 SKO S0110 |Shortlands Swanley, Petts Wood Jn, Dn/Up Chatham Fast, Dn Slow Tonbridge Loop(pt), Up Slow Tonbridge 0055 | TWTHF | to | 0450 | TWTHF 42500219 SID Track - Bickley - Up Fast ROUTE AVAILABLE FROM RAVENSBOURNE TO SHORTLANDS VIA
Hawkwood Jn Loop, Dn/Up Fast Tonbridge Loop Survey DOWN AND UP CATFORD LOOP LINES
24/25 | 42 SKA S0130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings ~ [Ashford East Berthing Sidings 0800 T to | 0915 T Maintenance
TWS
EAST BERTHING SIDINGS TO BE OUTBERTHED
24/25 | 42 | SKLB | SO130 [Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
50280 Slow TIW2
ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
24/25 | 42 | SKLB | SO130 [Charing Cross, Blackfriars Jn  [Tanners Hill Jn, Bricklayers Arms|[CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 M |to| 0520 T [LB patrol Maintenance A AR A AR AT I AN
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M/T1 CROSS / GREENWICH. ALL Psljr’agggrRMs AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 .
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4/5
CUADING CDASES DI ATEARME 1 2 TA BE ALITEEDTUEN
24/25 | 42 | SKLB | SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TW3
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
STREET.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
24/25 | 42 | SKLB | SO130 [Cannon Street, Metropolitan Jn |New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/2 2345 w to | 0520 Th LB patrol Maintenance
$0280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHAR:T&?['?OSS VIALINES 6-8 TO TANNERS
$0290 EE::('EZ: gg;\ﬁ;”g? ;‘él;psi'i‘:gwshm' Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
) ’ THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
24/25 | 42 | SKLB | SO130 [Cannon Street, Metropolitan Jn  [Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 Th to | 0520 F LB patrol Maintenance ROUTE AVAILABLE FRUM CHARING URU TALINESB-BTU T
50280 Deptford, Bricklayers Arms Jn | Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF2 HILL JN.
50290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent FRITO ALLOW STOCK PREPARATION.
Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES /1 INES 7 AND 8 CROSSING TO LINES 9 AND 10 AT SPA ROAD N
24/25 | 42 | SKO | SO140 |Otford Jn Bearsted Dn/Up Maidstone 2345 | MTWTh | to | 0520 | TWThF [ ASH3.B Maintenance SE DIVERSIONS VIA TONBRIDGE. RAIL REPLACEMENT ROAD SERVICE
TO OPERATE BETWEEN SEVENOAKS, MAIDSTONE EAST AND
ASHFORD. CHANNEL TUNNEL FREIGHT SERVICES TO BE DIVERTED VIA|
REDHILL
24/25 | 42 SKA 80150 |Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
WS
24/25 | 42 SKA S0210 |Appledore Dungeness Single 2320 | MTWTh | to [ 0520 | TWThF Maintenance
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24/25 | 42 | SKLB | SO300 (St Johns Jn, Tanners Hill Jn, Charlton Jn, Ladywell Jn, Dn/Up North Kent, Dn/Up Tanners Hill, Dn/Up Lewisham, Dn/Up Mid 2320 | MTWTh | to | 0505 | TWThF 42500316 Maintenance
Nunhead Jn, Angerstein Courthill Loop Jn South, Kent, Dn/Up Courthill Loop, Dn/Up Bexleyheath, Angerstein Single SID Track - Nunhead -
Bexleyheath Lewisham - Survey SE SERVICES TO BE DIVERTED VIA SIDCUP. RAIL REPLACEMENT ROAD
SERVICES TO OPERATE BETWEEN NEW CROSS AND DARTFORD VIA
BEXLEYHEATH. FREIGHT SERVICES TO BE DIVERTED VIA PADDOCK
WOOD.
24/25 | 42 | SKLB | SO310 |Dartford, Ebbsfleet International |Hoo Jn Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level 2355 | MTWTh | to | 0420 | TWThF | K10.2.1 Maintenance
FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND
SEVENOAKS
GTR TO BERTH 1 X 700 PLUMSTEAD
REPLACEMENT BUSES TO RUN EBBSFLEET & DARTFORD TO
ROCHESTER
24/25 | 42 SSB S0500 |Keymer Jn Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 0025 TWTh | to | 0505 TWTh 1B31b Maintenance
Possession of Goods Departure / Reception Road, Engineers Siding, 1A66 TO BE DIVERTED VIA LEWES
Shunt Neck/Release Siding, Preston Park Up Sidings) RAIL REPLACEMENT SERVICES TO RUN BETWEEN THREE BRIDGES
AND BRIGHTON
NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
24/25 | 42 SSC | S0650/ [Peckham Rye Jn, Herne Hill Streatham Common Jn, Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up Leigham Spur, Dn/Up West 0025 | TWThF | to | 0535 | TWThF | IC24b Cyclic Maintenance
S0680/ Streatham South Jn, Leigham Norwood Spur, Dn/up Streatham Spur
50690 Jn, West Norwood Jn SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS
APPROPRIATE.
24/25 | 42 | SSC | SO500 [Balham Jn, Norwood Fork Jn |East Croydon, Streatham South |D/U Br\ghtonN\ctqria Fast, Dn/Up London Bridge Fast, Reversible Fast 2340 | MTWTh | to [ 0530 | TWThF | IC32a [LP/3562143 Maintenance TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN BALHAM JN AND
Jn Spur, Fast Reversible EAST CROYDON
24/25 | 42 SSB S0500 |Haywards Heath Brighton, Cooksbridge, Hove D/U Main, D/U Lewes, D/U Cliftonville Spur, Up Loop, Down Loop (Pt), 0125 F to | 0505 F IB31c Maintenance
S0590 Up Sidings, Goods Departure/Reception Road, Down Main Carriage THAMESLINK SERVICES TO START /TERMINATE AT THREE BRIDGES
Sidings No.1&2, Engineers Sidings & Loco Release sidings ROAD RAIL REPLACEMENT TO OPERATE BETWEEN THREE BRIDGES
AND BRIGHTON
NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
24/25 | 42 SSB | SO500/ [Three Bridges Keymer Jn, Ardingly Branch D/U Fast/Main, D/U Slow, D/U Lewes, D/U Loop, Single, Run Round Lp, | 0025 TWTh [to| 0500 | TWTh IB31a (43300325 Maintenance
S0580 Sidings Possession of Cripple Siding and Hopper Road (Ardingly), SID Track - Haywards Heath -|
Sidings Possession of D/U Sidings (Haywards Heath) Down Fast Platform 2 - Prep -| 1A66 TO BE DIVERTED VIA LEWES
Rail Drop W/TH RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE
BRIDGES AND BRIGHTON.
6047/6021 TO BE RETIMED.
ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 /
T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM
PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.
24/25 | 42 SsB S0640 (Barnham Bognor Regis Dn/Up Branch 0045 | TWThF | to [ 0435 | TWThF B34 |LP/3088141 Maintenance
Barnham Down loop (part) Down Loop (part) 43400917 SID Track - Bognor Branch - POWER TO BE RESTORED AT 0430
Follow Up Tamp
NO THROUGH ROUTE ON BARNHAM LOOP PLATFORM, PLATFORM
AVAILABLE FOR UNITS TO BE STABLED
CURRENT WILL BE UNAFFECTED IN BARNHAM PLATFORM 1
24/25 | 42 SKO 50645 |Battersea Park Crofton Road Jn, Shepherds Dn/Up Atlantic 0050 | TWThF | to | 0515 | TWThF | K14.2 |42500422 Maintenance
S0680 Lane Jn SID Track - Shepherds Lane
S0110 Survey ROUTE AVAILABLE BETWEEN LONGHEDGE JN AND CHATHAM
S0250 SID Track - Denmark Hill - REVERSIBLE VIA VS775PTS.
Prep
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24/25 | 43 Info |CHANNEL TUNNEL FREIGHT |[THAMESLINK VIA Maintenance cycle 11
VIA MAIDSTONE EAST STREATHAM
24/25 | 43 SKA 80110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 142300422 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
SID Track - Herne Bay Down FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
Prep 1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
24/25 | 43 SKA [ SO110 [Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1030 M Maintenance
TWS UP SIDINGS TO BE OUTBERTHED
24/25 | 43 | SKO SSV‘O/‘!IﬂO% Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 TWTh |to | 0525 | WThF | K08.1.1 |42500422 Maintenance TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN
BATTERSEA PIER JN AND SHEPHERDS LANE JN
CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC
24/25 | 43 | SKA [ SO130 |Ashford "D" Jn (1273pts) gz:rf‘t;r: Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T _I\I{I\fvwglenance UP BERTHING SIDINGS TO BE OUTBERTHED
24/25 | 43 | SKA | SO130 |Tonbridge East Ashford, Maidstone West Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 | TWThF [to | 0500 | TWThF | ASH8.B |LP/3082881 for |Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
S0180 REPLACEMENT BUSES TO RUN TONBRIDGE TO ASHFORD
2425 | 43 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 M to | 0520 T LB patrol |42400512 Maintenance
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 SID Track - New Cross -
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down Down Fast - Follow Up ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4/5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
2425 | 43 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol 42400512 Maintenance
50280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TwWA1 SID Track - New Cross - ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhil, 7 Reversible / Down Kent Fast, Up Kent Fast /8 Down Fast - Follow Up CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
2425 | 43 | SKLB [ SO130 [Cannon Street, Metropolitan Jn  [New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 w to | 0520 Th LB patrol Maintenance
$0280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th1
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
Sussex Fast, Cannon St 1&2 Sidings, HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
24/25 | 43 | SKLB | SO130 [Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 Th to | 0520 F LB patrol Maintenance
50280 Deptford, Bricklayers Arms Jn  |Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North Th/F1
50290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhil, ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
Southwark Reversible, Dn Sussex Fast, Cannon St 182 Sidings, Dn Kent HILL N,
Fast (LB BT) ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
2425 | 43 | SKLB | SO130 [London Bridge 10-15, Surrey Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 , 10 / Sussex 3 0115 Th to | 0425 Th LB patrol [build both - Maintenance
S0510 |Canal Jn Gate, Uttley Jn, London Bridge ible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, \W/ThLL1|3709867
S0680 Up Bermondsey Spur, Dn/Up South London, South London Reversible, (TL3A01) UPTOTWO PLATFT%RBMES:DOVIBSEESL/J\TTBDEF?;:S?:GTELONDON BRIDGE -
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, Up Kent 3709818
Fast/8 Up (TLCX02)
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SKA

S0150

Western Jn / Eastern Jn

Sheerness-on-Sea

Dn/Up Sheppey / Dn/Up Sheppey Spur

0105

Th

)

0505

Th

Maintenance
TWS

24/25

SKO

$0200
S0600

Bo Peep Jn

Down Hastings/Up Ore, Down Ore/Up Hastings

0025

TWF

)

0450

TWF

42600325

SID Track - Hastings Prep

SOUTHEASTERN CHARING CROSS TO HASTINGS SERVICES TO
TERMINATE AT ROBERTSBRIDGE. REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN ROBERTSBRIDGE AND HASTINGS.
ROBERTSBRIDGE GF TO BE MANNED.

GTR VICTORIA TO HASTINGS SERVICES TO TERMINATE AT BEXHILL.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN BEXHILL
AND HASTINGS.

ISOLATION TO BE LIFTED BY 0440 FOR UNIT PREPARATION.

24/25

43

SKA

$0220

Ashford

Minster East Jn

Dn/Up Canterbury/Branch/Main, Single

2350

0450

IAP 2

Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

24/25

43

$0220/
50240

Minster (c/o EBE5 / EBE13),
Deal

I—Ramsgate (clo EK4981,
EK4968)

Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single

0025

ThF

0450

ASH16.B

Maintenance

REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO
RAMSGATE

24/25

43

SSC

S0250/
S0500

Battersea Pier Jn, Latchmere
No.1Jn

Balham North Jn (302/305pts)

D/U Brighton Slow, D/U West London, Pigs Hill Siding no.1&2

2345

MTWTh

0455

TWThF

IC31a

Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN
AND BALHAM JN. CTF VIA MAIDSTONE EAST.
FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA
HERNE HILL.
ROUTE AVAILABLE FOR SHUNT MOVES TOWARDS STREATHAM HILL
FROM BALHAM

24/25

43

SKLB

S0290

North Kent East Jn, Blackheath
Jn, Angerstein Jn, Abbey Wood
Elizabeth Line

Perry Street Fork Jn, Crayford
Creek Jn, Angerstein Wharf
Buffer stops, Alsike Rd Jn

Single, Engineering Road

Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop, Angerstein

0040

TWThF

0455

TWThF

K01.2

Maintenance

SE SERVICES TO BE DIVERTED VIA BEXLEYHEATH. RAIL
REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN LEWISHAM
AND DARTFORD VIA GREENWICH & WOOLWICH. PROTECTION TO BE

PLACED ON THE BOUNDARY ON THE ELIZABETH LINE AT ABBEY WOOD

THESE ARE BACK TO BACK WITH THE CANNON STREET PATROLLING
BLOCKS

24/25

SSC

S0500

Purley

[Redhil

Down & Up Slow, Down & Up Redhill, Reedham Sidings

0001

TWThF

to

0500

TWThF

IC35

Maintenance

TRAINS TO TRAVEL OVER FAST/QUARRY LINES BETWEEN PURLEY
AND EARLSWOOD

CHANNEL TUNNEL FREIGHT SERVICES TO TRAVEL VIA MAIDSTONE

24/25

SSC

S0510

Sydenham Jn

Norwood Jn, Windmill Bridge Jn

D/U Crystal Palace Spur

D&U London Bridge Fast, D&U London Bridge Slow, D&U Wallington,

0020

TWThF

to

0510

TWThF

IC29a

43200226

Maintenance
SID Track - Anerley -
Norwood - Survey

0010 AND 0035 LONDON BRIDGE TO EAST CROYDON DIVERTED VIA
TULSE HILL AND STREATHAM.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LONDON

BRIDGE AND EAST CROYDON VIA SYDENHAM.
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42200125 SID Track - New Cross Gate - GTR SOUTHERN LONDON BRIDGE SERVICES WILL NOT RUN

Down Sussex Slow, Down Sussex Fast, Sussex Fast, Sussex Slow, Up
Sussex Loop, Up East London, Down East London Brockley Down Fast -
Surveys

S0510 (South Jn, Corbetts
80130 (Lane Jn, Southwark Park Road
80650 [Jn, Canal Jn
S0511

GTR THAMESLINK TO RUN VIA STREATHAM

RAIL REPLACEMENT TO OPERATE BETWEEN LONDON BRIDGE AND
EAST CROYDON

LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.
LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED
BACK CLEAR OF TL7278PTS/TL7299PTS
MAX SAFE WORKING MILEAGE DUE TO SELHURST TO STOATS NEST
JN FL BLOCK: 7M 76CH

M/T TO BE CLEAR OF NEW CROSS GATE DUE TO ELL PATROLLING
W/TH TO REVIEW BACK TO BACK CLASH WITH LONDON BRIDGE 10-15
PATROLLING LINE BLOCKAGE

43 SSB 80590 |Polegate, Pevensey & Westham [Wilingdon Jn, Eastbourne Up/Dn Eastbourne, Up/Dn Bexhil, Plat 1 - 3 0035 | TWThF | to [ 0445 [ TWThF | IB27b Maintenance
ISOLATION OFF AT 0430
LAST HAYWARDS HEATH TO EASTBOURNE SERVICE TO TERMINATE
AT POLEGATE
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
POLEGATE AND EASTBOURNE
GTR TO BERTH 1 UNIT IN HASTINGS PARK SIDINGS

43 SSB | SO685/ |Leatherhead Jn Warnham D/U Portsmouth/Main, Dn Loop (Dorking), Down Siding (Dorking) 2220 MWTh | to | 0505 | TWThF | IB24 |[LP/2920927 Maintenance

Sw183 2350 T SOUTHERN VICTORIA TO DORKING/HORSHAM SERVICES TO
TERMINATE AT EPSOM.

SWR WATERLOO TO DORKING SERVICES DIVERTED TO EFFINGHAM

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EPSOM,
LEATHERHEAD, DORKING AND HORSHAM
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Koy: Amended New I = E |
o
8. | = . Week Week |Mainten
§8 % § LOR Possession Limits From Possession Limits To Lines Blocked uliD nights Time To| nights | ance OthsyWerk Work Content Traffic Remarks
= o < From Ref
i E From To Ref
24/25 | 44 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON Maintenance cycle 12
VIA MAIDSTONE EAST [ERIDGE NUACCESS TU FAVERSHAN DU N STOTNG
24/25 | 44 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 142300422 glgn.ll_fgsgt-:zeme Bay Down FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
Prep 1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
L INT MovEe U ADIC AT \IANLIAT EAIN (DAMSOATE
24/25 | 44 | SKA [ SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M _I\I{I\fvwélenance DOWN SIDINGS TO BE OUTBERTHED
24/25 | 44 | SSC | SO110 |Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 TWTh |to| 0130 | WThF IC36 [LP/3562141 Maintenance
43190125 SID Track - Prep - Battersea
Pier (Eastern) S&C NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
24/25 | 44 | SSC | SO110 |Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 0130 WThF | to | 0455 | WThF IC36 |LP/3562141 Maintenance
Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane 43190125 SID Track - Prep - Battersea
Pier (Eastern) S&C NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
2425 | 44 | SKA | SO110 [Sitingbourne, Faversham Herne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet, Sitingbourne Carriage Siding, Down & | 2345 | MWTh [to | 0430 | TThF [ASH6.B Maintenance UG IR N S M AN S LUK OIS RSO MR IS L
S0160 Up Sidings (Faversham), Up Sidings (Canterbury East), Down Sidings ‘WD - Faversham RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
(Shepherds Well) 2160A12160B/2161A/21618 |  SITTINGBOURNE AND HERNE BAY, AND FAVERSHAM AND DOVER
Pis - Follow Up NO ACCESS TO FAVERSHAM DOWN SIDINGS
OUTBERTHING REQUIRED ON FAVERSHAM PLATFORMS 1-4
4AM DOWN SINDINGS TO BE OLTRERTHED
24/25 | 44 SKO | SO110/ [Brixton Jn, Loughborough Jn Beckenham Jn (817/818pts), Dn/Up Chatham Main, Dn/Up Holborn, Dn/Up Pass Loop (Kent House), 0020 | TWThF | to | 0450 | TWThF | KO1a Maintenance
$0280/ Tulse Hill Herne Hill Turnback Siding 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO
50680 VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD
SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY
SOUTH.
GTR TO RUN VIA LONDON BRIDGE.
6047 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON
MAIN LINE
2425 | 44 | SKLB | SO130 [Hither Green (c/o TL918 / Petts Wood Jn, St Mary Cray Jn, [Dn/Up Kent Fast/Fast, Dn/Up Bromley Branch, Up Chatham Loop(pt), Up| 0005 | TWThF |to | 0500 | TWThF | K11.2 Maintenance
TL919pts), Hawkwood Jn Hawkwood Jn Chatham Loop(pt) ONE PLATFORM AT BROMLEY NORTH TO BE OUTBERTHED - TO BE
CONFIRMED AT DPPP
ACCESS TO/FROM GROVE PARK UP SIDINGS FROM LONDON END
ONLY
NO ACCESS BETWEEN GROVE PARK UP SIDINGS AND GROVE PARK
DOWN SIDINGS THROUGH GROVE PARK JN
24/25 | 44 | SKA | SO130 [Ashford "D" Jn (1289pts) Ashford East Berthing Sidings  |Ashford East Berthing Sidings 0800 T to | 0915 T _I\I{I\fvwélenance EAST BERTHING SIDINGS TO BE OUTBERTHED
24/25 | 44 | SKA | SO130 |Paddock Wood Maidstone Barracks Dn/Up Maidstone, Up Platform Loop, East Peckham Tip Siding, Up 2330 | MTWTh [ to | 0430 | TWThF | K01.3 Maintenance
50180 Siding (Maidstone West) FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
NO ACCESS TO/FROM KEYLANDS SIDINGS. MMT TO BE OUTBERTHED
OR DEPART BEFORE POSSESSION TAKEN
2425 | 44 | SKLB | SO130 [Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
50280 Slow TIW2 ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
2425 | 44 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 M to | 0520 T LB patrol |42400512 Maintenance
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M/T1 SID Track - New Cross -
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 Down Fast - Follow Up ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4/5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
2425 | 44 | SKLB | SO130 [Metropolitan Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol |42400512 Maintenance
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TW3 SID Track - New Cross - ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 Down Fast - Follow Up CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
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£|Week no

SKLB

S0130
$0280
$0290

Cannon Street, Metropolitan Jn

New Cross, Deptford, Bricklayers|
Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2
Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn
Sussex Fast, Cannon St 1&2 Sidings,

2345 w to | 0520

Th

LB patrol
WITh2

Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

24/25

44

SKLB

S0130
50280
$0290

Cannon Street, Metropolitan Jn

New Cross, Deptford, Bricklayers:
Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2
Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North
Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill,
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent
Fast (LB BT)

2345 Th to | 0520

LB patrol
ThiIF2

Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.

24/25

44

S0150

Western Jn / Eastern Jn

Sheerness-on-Sea

Dn/Up Sheppey / Dn/Up Sheppey Spur

0105 Th to | 0505

Th

Maintenance
WS

24125

44

S0170

Stonegate

Bo Peep Jn

Dn/Up Hastings, Single

0125 F to | 0515

IAP 10

Maintenance

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

24/25

44

S0170

Tonbridge

Wadhurst

Dn/Up Hastings, Single

2255 M to | 0455

IAP 7

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TONBRIDGE AND WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
START/TERMINATE AT TONBRIDGE
HASTINGS TO CX TO START/TERMINATE AT WADHURST

24/25

SKO

S0170

Tunbridge Wells

Bo Peep Jn

Dn/Up Hastings, Single

2345 T 0515

3

IAP 8

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TUNBRIDGE WELLS AND HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT
TUNBRIDGE WELLS

24125

SKO

S0170

\Wadhurst

Battle

Dn/Up Hastings, Single

0115 Th 0520

3

Th

IAP 9

Maintenance

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

24/25

SKO

$0200
S0600

Bo Peep Jn

Down Hastings/Up Ore, Down Ore/Up Hastings

0025 TWF

o | 0450

TWF

42600325

SID Track - Hastings FU

SOUTHEASTERN CHARING CROSS TO HASTINGS SERVICES TO
TERMINATE AT ROBERTSBRIDGE. REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN ROBERTSBRIDGE AND HASTINGS.
ROBERTSBRIDGE GF TO BE MANNED.

GTR VICTORIA TO HASTINGS SERVICES TO TERMINATE AT BEXHILL.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN BEXHILL
AND HASTINGS.

ISOLATION TO BE LIFTED BY 0440 FOR UNIT PREPARATION.

24/25

SKA

$0210

Appledore

Dungeness

Single

2320 | MTWTh | to | 0520

TWThF

Maintenance

24/25

SKA

$0220

Ashford

Minster East Jn

Dn/Up Canterbury/Branch/Main, Single

2350 M 0450

)

IAP 2

Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

24/25

SKLB

$0290
S0300

Slade Green Jn, Perry Street
Fork Jn, Slade Green Depot

Dartford Jn, Crayford Spur B Jn

Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur, East Head
Shunt

0050 WThF | to | 0440

WThF

K04.2.2

LP/3729952

Maintenance

ACCESS TO/FROM SLADE GREEN DEPOT AND UP SIDINGS AVAILABLE
VIA LONDON END ONLY
EAST HEADSHUNT (DARTFORD END) NOT AVAILABLE TO TRAFFIC
DOWN DARTFORD LOOP TO REVERSIBLE/DOWN MAIN AVAILABLE TO
TRAFFIC AT DARTFORD JN
TRAINS TO START/TERMINATE AT SLADE GREEN AND DARTFORD AND
RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN THESE
LOCATIONS

PLPR NOTE - PLP315 W/TH - POTENTIAL CUTBACK TO 0110 START

Electronic copy - uncontrolled when printed

Version: 4.0
12th July 2024
Page 17 of 141



Version: 4.0
Date: 12th July 2024

OFFICIAL
Page 18 of 141

Engineering Access Statement 2025

NETWORK RAIL
Kent Sussex
Rules Proposal
Section 5 - Midweek Night Possession Plan Summary
Koy: Amended New I = E |
o
8. | = . Week Week | Mainten
§8 % 4 LOR Possession Limits From Possession Limits To Lines Blocked uliD nights Time To| nights | ance OthsyWerk Work Content Traffic Remarks
= o < From Ref
i E From To Ref
24/25 | 44 SSB S0500 |Stoats Nest Jn Balcombe Tunnel Jn D/U Quarry/Fast, Platform 6 & 7, Three Bridges Down Yard 2345 | MTWTh | to | 0530 | TWThF | IB30c Maintenance
TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN STOATS
NEST JN AND BALCOMBE TUNNEL JN. GATWICK PLATFORMS 4 - 7 NOT
AVAILABLE.
ACCESS / EGRESS TO THREE BRIDGES DOWN SIDINGS NOT
AVAILABLE.
24125 | 44 | SSC | SO510 |Norwood Jn, Norwood Fork Jn, |Epsom Downs D/U Wallington, D/U Selhurst Spur, D/U/Single Epsom Downs, Up Bay, | 2300 | MTWTh [ to [ 0500 [ TWThF [ 1C26 [LP/3607964 Maintenance LONDUN OVERGRUUND WEST CRUYDUN SERVICES DIVERTED TO
Selhurst Jn Up Siding (Sidings Possession) CRYSTAL PALACE.
SOUTHERN VICTORIA TO SUTTON / EPSOM SERVICES TERMINATE
SELHURST, DIVERTED TO EAST CROYDON OR DIVERTED VIA MITCHAM
JN.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE CRYSTAL PALACE -
NORWOOD JN - SELHURST - WEST CROYDON - SUTTON - EPSOM
DOWNS.
ARI TQ STARI F IN WEST CROYNDON TURNRACK SIDING
2225 | MTWTh [ to | 0545 | TWThF | IB29a |LP/2920831 Maintenance SERVICES TO TERMINATE AT HORSHAM/BARNHAM RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN HORSHAM
AND BARNHAM.
1C66 TO DIVERT VIA HOVE. RAIL REPLACEMENT TO OPERATE
BETWEEN HORSHAM AND PORTSMOUTH
SHUNT MOVES TO TAKE PLACE AT THE LONDON END AT HORSHAM.

24/25 | 44 SsB 80520 [Horsham Arundel Jn D/U Arun Valley

2335 | MTWTh | to | 0440 | TWThF Maintenance

24/25 | 44 SKO S0550 [Redhill Tonbridge West Jn Dn/Up Tonbridge/Godstone

CTF TO DIVERT VIA MAIDSTONE EAST
POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.

2300 | MTWTh |to | 0510 [ TWThF | 1B26 |LP/2919669 Maintenance
HASTINGS PORTION OF 2245 VICTORIA TO HASTINGS / WORTHING TO

Lewes D/U Lewes
RUN VIA BRIGHTON.

24/25 | 44 | SSB | SO590 |KeymerJn

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
HAYWARDS HEATH AND LEWES

0002 VICTORIA TO WORTHING / EASTBOURNE WILL DIVIDE AT
BRIGHTON - EASTBOURNE PORTION DIVERTED VIA FALMER.

2425 | 44 | SSC | SO0660 (Purley (Platforms 5 & 6) Caterham, Tattenham Corner D/U Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U Tattenham, Up 2250 | MTWTh | to [ 0505 | TWThF | IC21a [LP/3579746 Maintenance
Sidings (Sidings Possession) Purley . Up Sidings (Sidings Possession) LONDON - CATERHAM / TATTENHAM CORNER SERVICES TO
Caterham TERMINATE / START BACK AT PURLEY PLATFORM 4. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN PURLEY AND

CATERHAM / TATTENHAM CORNER. POSSESSION TO INCLUDE SIDINGS
POSSESSION OF ALL OF FOSTER YEOMAN YARD. PLATFORM 6 AT
PURLEY TO BE OUTBERTHED.
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24/25 | 45 Info |CHANNEL TUNNEL FREIGHT |[THAMESLINK VIA Maintenance cycle 1
VIA REDHILL STREATHAM
24/25 | 45 SKA 80110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 [42300422 Maintenance
SID Track - Herne Bay Down NO ACCESS TO FAVERSHAM DOWN SIDINGS.
Prep FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
24/25 | 45 SKA 80110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1030 M Maintenance
TWS UP SIDINGS TO BE OUTBERTHED
24/25 | 45 SKO S0110 |Beckenham Jn, Ravensbourne [St Mary Cray Jn, Shortlands Jn, |Dn/Up Chatham Main, Dn/Up Chatham Fast, Dn/Up Chatham Slow(pt), 2355 | MTWTh | to | 0435 | TWThF |K08.2.1B|LP/3099901 for |Maintenance
Jn Petts Wood Jn, Hawkwood Jn  |Dn/Up Ravensbourne Chord, Dn Slow Tonbridge Loop(pt), Up Slow W/Th
Tonbridge Loop, Dn/Up Fast Tonbridge Loop ROUTE AVAILABLE FROM RAVENSBOURNE TO SHORTLANDS VIA
_'}:;?02741 for DOWN AND UP CATFORD LOOP LINES
24/25 | 45 SKA | SO110 |Gilingham Faversham, Sheeress-on-Sea (Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2350 MWTh | to [ 0445 TThF [ ASH9.B Maintenance
S0150 GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.
GTR TO BERTH 1 X 8 700 IN PLUMSTEAD SIDINGS
RAINHAM BAY PLATFORM TO BE OUTBERTHED
REPLACEMENT BUSES TO RUN GILLINGHAM TO FAVERSHAM &
SITTINGBOURNE TO SHEERNESS
24/25 | 45 | SKLB | SO130 [Hither Green (TL893 /TL894 Lee Spur Jn (TL915/ TL916pts),|Dn/Up Kent Slow/Slow, Reversible Chatham Loop, Down Hither Green 0005 | TWThF | to | 0500 | TWThF | K03.3.1 |LP/3082441 for |Maintenance
pts), Lee Loop Jn Petts Wood Jn, St Mary Cray Jn |Goods/Arrival Road, Up Hither Green Goods/Departure Road, Up/Down NO ACCESS AVAILABLE TO HITHER GREEN PAD OR BRAMDEAN
Hither Green Spur SIDINGS.
LP/3088901 for TRAINS TO TRAVEL OVER THE FASTS BETWEEN COURTHILL LOOP
WITh SOUTH JN AND ORPINGTON
FREIGHT SERVICES TO DIVERT VIA SHORTLANDS JN
CURRENT WILL NOT BE AFFECTED IN GROVE PARK DOWN YARD
24/25 | 45 SKA S0130 |Ashford "D" Jn (1273pts) Ashford Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T Maintenance
Sidings TWS UP BERTHING SIDINGS TO BE OUTBERTHED
24/25 | 45 | SKLB | SO130 [Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 M to | 0520 T LB patrol Maintenance
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1
Down Kent Fast, Up Kent Fast /8 Up, Metropolitan Reversible, 4 Down ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4/5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
2425 | 45 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TW1 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
2425 | 45 | SKLB | SO130 [Cannon Street, Metropolitan Jn  [New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 w to | 0520 Th LB patrol Maintenance
S0280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th1
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn
Sussex Fast, Cannon St 182 Sidings, ROUTE AVAILABLE FROM CHAR}!mi(jﬁOSS VIA LINES 6-8 TO TANNERS
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
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24/25 | 45 | SKLB | SO130 [Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 Th to | 0520 F LB patrol Maintenance
S0280 Deptford, Bricklayers Arms Jn  |Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF1
$0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill,
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent ROUTE AVAILABLE FROM CHAR:T&?,'?OSS VIALINES 6-8 TO TANNERS
Fast (LB BT) ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
24/25 | 45 | SKLB | SO130 |London Bridge 10-15, Surrey Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 , 10 ible / Sussex ible, 11 0115 Th to | 0425 Th LB patrol |build both - Maintenance
S0510 |Canal Jn Gate, Uttley Jn, London Bridge |Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, 'W/ThLL1|3709867
50680 Up Bermondsey Spur, Dn/Up South London, South London Reversible, (TL3A01) UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE -
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, Up Kent 3709818 TO BE ADVISED AT DPPP STAGE
Fast/8 Up (TLCX02)
RATL REFTACEVENT RUAD SERVIGE TN UFERATION BETWEEN
24/25 | 45| SKA | SO140 |Maidstone East Ashford Dn/Up Maidstone gg;g M;I"\]N to | 0500 | TWThF | K10.3.1 _I}Z/j?jjsxeg)krs) Maintenance MAIDSTONE EAST AND ASHFORD
ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA
QUUANIEV RAT 2 DAL AND TONBRINOE
24/125 | 45 SKA | SO160 |Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 0020 ThF to | 0445 ThF |ASH14.B Maintenance REPLACEMENT BUS TO RUN DOVER TO RAMSGATE
$0240 Block to YE38 & YE39 signals at Bucklands Jn
24/25 | 45| SKO [ SO170 [Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to | 0515 F IAP 10 Maintenance
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
- RAIC REFCACEVENT RUAD SERVIGE TN UPERATION BETWEEN
24/25 | 45| SKO | SO170 |Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to | 0455 T AP 7 Maintenance TONBRIDGE AND WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
STADTITEOMINATE AT TAMDDINAE
24/25 | 45| SKO [ SO170 [Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to | 0515 w IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TUNBRIDGE WELLS AND HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT
TUNBRIDGE WELLS
24/25 | 45| SKO | SO170 |Wadhurst Battle Dn/Up Hastings, Single 0115 Th to | 0520 Th IAP 9 Maintenance
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
24/25 | 45 | SKA | S0220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
24/25 | 45 SKO S0310 [Hoo Jn Maidstone West, Rochester Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop 0040 | TWThF | to | 0410 | TWThF | K10.2.2 Maintenance
Bridge Jn FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
TRAINS TO START/TERMINATE AT GRAVESEND AND RAIL
REPLACEMENT SERVICES TO OPERATE BETWEEN GRAVESEND AND
ROCHESTER
GTR TO STABLE 1*700 IN UP BAY PLATFORM AT GRAVESEND AND
1*700 AT PLUMSTEAD
24/25 | 45 SSB S0500 |Stoats Nest Jn Balcombe Tunnel Jn Dn/Up Fast, Platform 6 & 7, Three Bridges Down Yard 2345 | MTWTh | to | 0530 | TWThF | IB30c |LP/3633467 Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN
EARLSWOOD AND BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT
AVAILABLE AT GATWICK AIRPORT. ACCESS/EGRESS FROM THREE
BRIDGES DOWN SIDINGS NOT AVAILABLE.
2425 | 45| SSC | SO500 |Victoria (Platforms 14 to 19) Pouparts Jn Platforms 14 to 19, D/U Brighton Fast, Brighton Reversible (T4 of Up 2350 | MTWTh | to [ 0515 | TWThF | IC22b [LP/3557966 Maintenance
Carriage Sidings 1 & 2, Battersea Pier 1 & 2 Sidings) UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
OUTBERTHED. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO
TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.
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24/25 | 45| SSC Ss%?:%l Selhurst Jn, Norwood Fork Jn  |Stoats Nest Jn D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast 2325 | MTWTh | to | 0525 | TWThF | IC27 |LP/3608004 Maintenance TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST
JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST
CROYDON NOT AVAILABLE FOR TRAFFIC
2425 | 45| SKLB | SO510 [South Bermondsey Jn, Corbetts [Crystal Palace, Norwood Jn Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London 2350 | MTWTh | to [ 0510 | TWThF [ K09.1 [42200125 Maintenance
80130 |Lane Jn, Southwark Park Road Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge SID Track - New Cross Gate -
80650 |Jn, Canal Jn Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East Brockley - Down Fast -
S0511 London, Down Sydenham Spur, Up Sydenham Spur, Sussex Reversible, Survey
S0680 Bermondsey Reversible, Up Bermondsey Spur GTR SOUTHERN LONDON BRIDGE SERVICES WILL NOT RUN
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LONDON
BRIDGE AND EAST CROYDON
GTR THAMESLINK TO RUN VIA STREATHAM
ARL TO STABLE UNITS IN CRYSTAL PALACE PLATFORMS 3 AND 5
LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.
LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED
BACK CLEAR OF TL7278PTS/TL7299PTS
M/T TO BE CLEAR OF NEW CROSS GATE DUE TO ELL PATROLLING
W/TH TO REVIEW BACK TO BACK CLASH WITH LONDON BRIDGE 10-15
PATROLLING LINE BLOCKAGE
24/25 | 45 SSB 80520 |Three Bridges Horsham Dn/Up Horsham, Down Siding North (Sidings Possession), Down Loop 0040 | TWThF | to | 0510 | TWThF | IB25b Maintenance
(Part) SID Track - Faygate Up - 2340 VICTORIA TO HORSHAM TO TERMINATE AT THREE BRIDGES. RAIL
Prep - Rail Drop TH/F REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE
BRIDGES AND HORSHAM.
ACCESS AVAILABLE THREE BRIDGES TO/FROM TILGATE SIDINGS.
CURRENT TO REMAIN LIVE IN DOWN SIDING NORTH
24/25 | 45 SsB S0520/ (Barnham Havant Jn D/U Brighton 0025 | TWThF | to | 0445 | TWThF 1B32 |LP/2919663 Maintenance 2235 VICTORIA TO CHICHESTER TO TERMINATE
swWi110 43300225 SID Track - Woodgate - AT BARNHAM. RAIL REPLACEMENT ROAD SERVICE TO
Follow Up OPERATE BETWEEN BARNHAM AND
CHICHESTER.5871 WILL NOT RUN. 5N08 TO START FROM
PORTSMOUTH HARBOUR.SOUTHERN TO BERTH 1 x4 377 UNIT AT
PORTSMOUTH HARBOUR.
24/25 | 45 SKO S0645 |Battersea Park Peckham Rye Jn Dn/Up Atlantic 0050 WThF [to| 0515 WThF K14.2 142500422 SID Track - Denmark Hill -
S0680 Prep - Rail Drop T/W
sot10 SID Track - Shepherds Lane ROUTE AVAILABLE BETWEEN LONGHEDGE JN AND CHATHAM
§0250 Survey REVERSIBLE VIA VS775PTS.
24/25 | 45 S§sC S0680 |Streatham South Jn Sutton D/U Portsmouth 0040 | TWTHF | to | 0540 | TWTHF 43200125 SID Track - Mitcham -
Hackbridge - Survey
5V86 TO DIVERT VIA WEST CROYDON.
5Y06 TO RUN BEHIND 9V11 FROM TULSE HILL, AS BOOKED FROM
EPSOM
24/25 | 45| SSC SS%(;%%/ Streatham South Jn Sutton (via Wimbledon) Dn/Up Heliers 2320 | MTWTh | to [ 0535 [ TWThF | IC25b [LP/3607970 Maintenance THAMESLINK SERVICE DIVERTED VIA MITCHAM JN AND TERMINATE /
START BACK FROM SUTTON
PASSNEGERS TO BE CONVYED ON LOCAL BUS SERVICES
SHUNT MOVE FROM TVC193 TO LOS TVC893 (PLATFORM 1 AT SUTTON)
UNAVAILABLE
UTU NOTE - UTU096 T/W AND UTU066 W/TH - POSSESSIONS AT RISK
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24/25 | 46 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON Maintenance cycle 2
VIA REDHILL BRIDGE
24/25 | 46 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 | MTWTh | to | 0425 | TWThF | IAP1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
SID Track - follow-up FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
24/25 | 46 SKA [ SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M #A\;avwrétenance DOWN SIDINGS TO BE OUTBERTHED
24/25 | 46 | SKO [ SO110 |StMary Cray Jn, Hawkwood Jn  (Fawkham Jn, Sevenoaks, Dn/Up Chatham Slow/Main, Dn/Up Chatham Fast, Dn/Up Maidstone, 0040 | TWThF | to | 0520 | TWThF | KO05.3 |LP/3102823 for |Maintenance
50130 Borough Green, St Mary Cray Jn [Dn/Up Bat & Ball, Up Chatham Loop (Pt) ThiF CHANNEL TUNNEL FREIGHT TO DIVERT VIA REDHILL
S0140 GTR TO DIVERT LAST SEVENOAKS SERVICE VIA ORPINGTON CALLING
50400 ADDITIONALLY AT PETTS WOOD
GTR RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN BROMLEY
SOUTH AND SEVENOAKS VIA BAT AND BALL
SER TO DIVERT LAST ASHFORD SERVICE VIA TONBRIDGE, GILLINGHAM
SERVICES TO TERMINATE AT BROMLEY SOUTH
SER RAIL REPLACEMENT TO OPERATE BETWEEN BROMLEY SOUTH
AND MAIDSTONE EAST/GILLINGHAM
24/25 | 46 | SKA | SO130 [Ashford "D" Jn (1289pts) Ashford East Berthing Sidings | Ashford East Berthing Sidings 0800 T to | 0915 T _I\I{I\fvwélenance EAST BERTHING SIDINGS TO BE OUTBERTHED
2425 | 46 | SKLB :g;gg Charing Cross Metropolitan Jn g‘);v;:\atforms 1-6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w L?r/;\),slzrol Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
2425 | 46 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms | CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 M to | 0520 T LB patrol 42400512 Maintenance
50280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M1 SID Track - New Cross - ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast /8 Down Fast - Follow Up CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4/5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
2425 | 46 | SSC | S0110 |Victoria (Platforms 9 to 13), Clapham Jn, Stewarts Lane Jn ~ [Platforms 9 to 13, D/U Brighton Slow, Battersea Reversible, Down/Up 0005 [ TWThF [ to [ 0500 [TWThF [ IC22a [LP/3557910  [Maintenance UF TO AMAXIMUM UF ZPLATFURMS AT VICTORIA (TENTRAL) TOBE
50250 |Battersea Pier Jn Lane (Line Yard (Sidings Possession) OUTBERTHED - TO BE ADVISED AT DPPP STAGE.
S0O500 TRAINS TO BE REPLATFORMED AS REQUIRED.
S0645 TRAINS TO TRAVEL OVER FAST LINES BETWEEN VICTORIA AND
BALHAM, ROUTE IS NOT AVAILABLE TO CROSS FROM THE FAST LINES
TO SLOW LINES BETWEEN POUPARTS JN AND CLAPHAM JN.
7070 TO BE RETIMED AFTER POSSESSION.
NOTE . SININGS PASSESSION OF RATTERSEA YARN TO BE GIVEN 11D
24/25 | 46 | SKLB | SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W3
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) STREET.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
2425 | 46 | SKLB [ SO130 [Cannon Street, Metropolitan Jn  [New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 w to | 0520 Th LB patrol Maintenance
S0280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th2
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
Sussex Fast, Cannon St 1&2 Sidings, HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
24/25 | 46 | SKLB | SO130 [Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 Th to | 0520 F LB patrol Maintenance
50280 Deptford, Bricklayers Ams Jn |Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF2 ROUTE AVAILABLE FROM CHARING GROSS VIALINES 6:8 TO TANNERS
i i g
S0 Soulark Reversl, D SuseexFae, Cannon St 155 Seinge, o Ken ISOLATION AT CANNON STREET PLATFORMS 17 TO BE LIFTED BY 0450
Fast (LB BT) FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
24/25 | 46 SKA S0150 |Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
WS
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SKA S0160 |Faversham Buckland Jn Dn/Up Chatham 0015 TThF | to | 0450 TThF K08.3 Maintenance
SKO | SO170 [Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to | 0515 F IAP 10 Maintenance

F
515 |Week no

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

AL REFTACEMENT RUAD SERVIGE TN UPERATION BETVWEETY
TONBRIDGE AND WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
START/TERMINATE AT TONBRIDGE
LIACTINAS TA AV TN QTADT/TEDMINATE AT WANULIDCT
24/25 | 46 | SKO [ SO170 [Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to | 0515 w IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TUNBRIDGE WELLS AND HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT
TUNBRIDGE WELLS
24/25 | 46 | SKO [ SO170 |Wadhurst Battle Dn/Up Hastings, Single 0115 Th to | 0520 Th IAP 9 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
24/25 | 46 SKA S0180 |Strood Paddock Wood Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up | 2330 [ MTWTh | to | 0430 | TWThF | ASH7.B |LP/3633807 for |Maintenance
S0310 Maidstone Branch, Up Platform Loop

24/25 | 46 SKO 80170 |Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to | 0455 T IAP 7 Maintenance

LP/3633807 for FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
ThiF NO ACCESS TO KEYLANDS SIDINGS, MMT TO BE OUTBERTHED OR
DEPART BEFORE POSSESSION TAKEN

24/25 | 46 SKA 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

24/25 | 46 | SKLB | SO280 |Blackfriars Jn Herne Hill, Cambria Jn, Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up 0010 | TWThF | to | 0500 | TWThF | K05.1.1 Maintenance
Loughborough Jn Cambria Spur, Dn/Up Brixton Spur
THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE.
9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO VICTORIA
EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON TO START FROM
VICTORIA EASTERN.
GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.

24/25 | 46 | SKLB | SO310 [Hither Green, Lee Spur Jn Dartford Jn, Crayford Spur A Jn |Dn/Up Dartford Loop, Dn/Up Hither Green Spur, Dn/Up Crayford Spur 0020 | TWThF | to | 0445 | TWThF | K05.2 Maintenance

SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.
RAIL REPLACEMENT SERVICES TO RUN LEWISHAM TO DARTFORD VIA
SibcupP
SE DIVERSIONS VIA BEXLEYHEATH
FREIGHT TO DIVERT VIA BEXLEYHEATH.

24/25 | 46 SSB S0500 |Earlswood Three Bridges D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession) 2245 | MTWTh | to | 0525 | TWThF 1B22 Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND

THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK
AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 /
7053 /6Y46 / 6Y47 /| 7V81 /6003 RETIMED OR WILL NOT RUN.
GWR READING TO GATWICK SERVICES TO RUN THROUGH TO
GATWICK AIRPORT AND REVERSE IN PLATFORM 5. THROUGH
SERVICES TO USE PLATFORMS 6 OR 7 IN THE DOWN DIRECTION
RAIL REPLACEMENT TO OPERATE BETWEEN REDHILL AND THREE
BRIDGES FOR INTERMEDIATE STATIONS

2425 | 46 | SSC |[S0500/ [Selhurst Jn, Norwood Jn, Purley, Sanderstead D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London 2345 | MTWTh | to [ 0440 | TWThF [ IC33 Maintenance

S0510/ |Cottage Jn Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM
S0530 JN/NORWOOD JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE

TO TRAFFIC AT EAST CROYDON.
VICTORIA TO EAST GRINSTEAD SERVICES TO TERMINATE AT EAST
CROYDON
RAIL REPLACEMENT TO OPERATE BETWEEN EAST CROYDON AND
OXTED/EAST GRINSTEAD
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S0620

Cooksbridge, Lewes Platforms

Glynde, Seaford, Newhaven
Harbour

Down/Up Lewes/Eastbourne, Down/Up Branch, Down/Up Seaford,

Seaford Single, Marine Siding, Lewes Up Siding, Town Yard
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LP/2920793

Maintenance

Version: 4.0

Date: 12th July 2024

BRIGHTON TO SEAFORD / EASTBOURNE / HASTINGS SERVICES TO
RUN BETWEEN BRIGHTON AND LEWES, AND BETWEEN EASTBOURNE
AND HASTINGS.

HASTINGS PORTION OF 2246 VICTORIA TO HASTINGS / WORTHING TO
DIVERT VIA BRIGHTON AND TERMINATE AT LEWES PLATFORM 5.
EASTBOURNE PORTION OF 0002 VICTORIA TO WORTHING /
EASTBOURNE TO DIVERT VIA BRIGHTON AND TERMINATE AT LEWES
PLATFORM 5.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES
AND EASTBOURNE, AND ALSO BETWEEN LEWES AND SEAFORD.

SsC

S0680/
S0700

Streatham Jn, Streatham North
Jn

Sutton, Wimbledon

D/U Portsmouth, D/U Slow Spur, Fast Reversible Spur, D/U St. Helier

2350 | MTWTh | to | 0540 | TWThF | IC25a |LP/3607963

43200125

Maintenance
SID Track - Mitcham -
Hackbridge - Survey

VICTORIA SERVICES TO DIVERT VIA WEST CROYDON
RAIL REPLACEMENT TO OPERATE BETWEEN STREATHAM COMMON
AND HORSHAM/EPSOM
THAMESLINK SERVICES TO SUTTON TO TERMINATE AT HERNE HILL
WIMBLEDON LOOP PASSENGERS TO BE CONVEYED ON LOCAL BUS
SERVICES
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24/25 | 47 Info |CHANNEL TUNNEL FREIGHT |[THAMESLINK VIA Maintenance cycle 3
VIA REDHILL STREATHAM
24/25 | 47 SKA 80110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1030 M Maintenance
TWS UP SIDINGS TO BE OUTBERTHED
24125 SKA | SO110 [Sole Street, Strood Rainh Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gilingh 0025 | TWThF | to [ 0425 | TWThF [ASH10.B Maint o T o T T L A e
47 o Shreel, Stioo anham n-p Ehatham, Dnp ort fent, Bntp Sidngs at Slingham © anenance ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO BE
OUTBERTHED.
RAIL REPLACEMENT TO OPERATE BEWTEEN MEOPHAM / GRAVSEND
AND GILLINGHAM
TD TA DEDTL A Y 2 700 AT N DI ATEARM O 4 ¥ 2700 AT
24/25 | 47 SsC 80110 |Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 | MTWTh | to | 0130 | TWThF IC36 |LP/3562141 Maintenance
NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
24/25 | 47 SsC 80110 |Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 0130 | TWThF | to | 0455 | TWThF IC36 |LP/3562141 Maintenance
Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane
NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
24/25 | 47 SKA S0130 |Ashford "D" Jn (1273pts) gz:rfg: Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T _I\I{I\fvwrélenance UP BERTHING SIDINGS TO BE OUTBERTHED
24/25 | 47 | SKLB | SO130 [Cannon Street, Metropolitan Jn |New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/2 2345 Th to | 0520 Th LB patrol Maintenance
$0280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th1
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
Sussex Fast, Cannon St 1&2 Sidings, HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
2425 | 47 | SKLB | SO130 [Cannon Street, Metropolitan Jn  [Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 Th to | 0520 F LB patrol Maintenance
$0280 Deptford, Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF1
$0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent HILL JN.
Fast (LB BT) ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
24/25 | 47 | SKO | SO140 [Swanley Borough Green & Dn/Up Maidstone/Chatham Fast, Dn/Up Bat & Ball, Dn Passenger Loop, | 0025 | TWThF |to | 0520 | TWThF LP/3742927 |Maintenance TRAINS TO TRAVEL OVER THE DOWN/UP CHATHAM SLOW LINES
W rotham/Sevenoaks Up Goods Loop BETWEEN BICKLEY JN AND SWANLEY JN,
CROSSOVER MOVE IS NOT AVAILABLE AT SWANLEY JN.
FREIGHT SERVICES TO DIVERT VIA ORPINGTON & SEVENOAKS OR
REDHILL.
SOUTHEASTERN TO START/TERMINATE AT MAIDSTONE EAST AND
OPERATE A ROAD REPLACEMENT SERVICE BETWEEN SWANLEY AND
MAIDSTONE EAST.
GTR 9Y75 2346 BLACKFRIARS TO SEVENOAKS TO BE DIVERTED AFTER
BICKLEY JN VIA ORPINGTON TO SEVENOAKS. RAIL REPLACEMENT
ROAD SERVICE TO OPERATE BETWEEN BROMLEY SOUTH AND
SEVENOAKS FOR INTERMEDIATE STATIONS
24/25 | 47 SKA | SO150 [Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
WS
2425 | 47 | SKO | SO170 [Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to | 0515 F IAP 10 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
24/25 | 47 | SKO | SO170 |Wadhurst Battle Dn/Up Hastings, Single 0115 Th to | 0520 Th IAP 9 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
24i125 | 47 SKA | SO170 |Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 2320 WTh |to | 0520 ThF  |ASH12.B(42600126 Maintenance 2150 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS. 2325
$0200 SID Track - Mount Pleasant ASHFORD TO HASTINGS WILL NOT RUN.
S0600 Tunnel - Prep GTR TO START/TERMINATE AT HASTINGS AND OPERATE A
REPLACEMENT ROAD SERVICE BETWEEN HASTINGS AND ASHFORD.
24/25 | 47 SKA | S0240 (Buckland Jn Minster East Jn/Minster West Jn [Dn/Up Line/Dn/Up Deal, Single 0020 ThF to | 0450 ThF |ASH17.B Maintenance REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE
24/25 | 47 | SKO | S0260 [Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensbourne Chord 0020 | TWThF | to | 0445 | TWThF | K8.2.2b Maintenance CHANNEL TUNNEL FREIGHT VIA REDHILL
S0110 NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE
OUTBERTHED
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2425 | 47 | SKLB | SO300 |Lewisham, Blackheath Jn, Chariton Jn, Slade Green Jn: Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Erith Loop, Angerstein 0030 WThF | to | 0500 | WThF | K09.2b Maintenance SE DIVERSIONS VIA SIDCUP. RAIL REPLACEMENT ROAD SERVICE TO
Angerstein Jn Crayford Creek Jn, Angerstein | Single OPERATE BETWEEN LEWISHAM AND DARTFORD VIA BEXLEYHEATH.
Wharf Buffer Stops FREIGHT SERVICES TO DIVERT VIA SIDCUP. ROUTE AVAILABLE AT
LEWISHAM FROM DOWN NORTH KENT LINE TO DOWN MID KENT LINE
(PLATFORM 2)
2425 | 47 | SKLB | SO510 [New Cross Gate (Back to back [Sydenham Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London 0100 TWF |[to [ 0510 TWF 42200125 SID Track - Prep - New Cross|
SO130 (8034/6/7/8pts) Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge Gate to Brockley (DF) surveys|
S0650 Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East
S0511 London
LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.
2425 | 47 | SKLB | SO510 |London Bridge 10-15 Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 , 10 / Sussex , 11 0045 TWF |[to [ 0510 TWF  [LB patrol |build both - Maintenance
50680 Gate, Uttley Jn Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, \W/ThLL1|3709867 SID Track - Old Kent Road Jn|
Up Bermondsey Spur, Dn/Up South London, South London Reversible, (TL3A01) - Queens Road Peckham -
UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE -
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop 3709818 Survey TO BE ADVISED AT DPPP STAGE
(TLCX02)
44200126
24/25 | 47 | SKLB | SO510 (London Bridge 10-15, Silwood  |Bricklayers Arms Jn, Tulse Hil,  [Platforms 10-15, 9 10 , 11 Dn Sussex 0100 F to | 0510 F K03.2.1 Maintenance
S0680 [Jn Crofton Road Jn Slow, Sussex Bermondsey ible, Up Spur, UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE -
S0645 Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up TO BE ADVISED AT DPPP STAGE
S0681 Portsmouth, Dn/Up Atlantic
24/25 | 47 | SKLB | SO510 (Old Kent Road Jn Tulse Hill, Crofton Road Jn Dn/Up South London, South London Reversible, Dn/Up Portsmouth, 0100 Th to | 0510 Th K03.2.1x Maintenance
S0680 Dn/Up Atlantic
S0645
S0681
24/25 | 47 | SSB | SO630 |Hove Angmering Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3 0001 Th to | 0505 Th 1B21d Maintenance
1H94 LAST HAYWARDS HEATH TO WORTHING PORTION AND 2U78
BRIGHTON TO WEST WORTHING WILL NOT RUN. 1H96 LAST VICTORIA
TO WORTHING SERVICE WILL TERMINATE AT BRIGHTON. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST
WORTHING.
2895 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING,
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE
POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT
2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE
CALLS.
24/25 | 47 | SSB | S0630 |Hove Arundel Jn Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3 0001 TWF | to [ 0505 TWF 1B21b Maintenance
1H94 LAST HAYWARDS HEATH TO WORTHING PORTION AND 2U78
BRIGHTON TO WEST WORTHING WILL NOT RUN. 1H96 LAST VICTORIA
TO WORTHING SERVICE WILL TERMINATE AT BRIGHTON. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST
WORTHING.
2895 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING,
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE
POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT
2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE
CALLS.
2425 | 47 | SSC | SO650 |Streatham Hill, Tulse Hill Tulse Hill, Beckenham Jn, D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood Spur,| 0035 TThE | to [ 0525 TThF IC28 [LP/3562341 Maintenance
Crystal Palace VC734 / VC735 |D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt)
signals, Norwood Jn (T1501 / LPI3600864 for ACCESS TO/FROM STREATHAM HILL DEPOT AVAILABLE FROM
T1512 pts) W STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND
TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL DEPOT
Tuise Hil, Birkbeck, Crystal w W TO REMAIN LIVE THROUGHOUT. CRYSTAL PALACE PLATFORMS 3 AND
Palace VC734 / VC735 signals, 5 AVAILABLE TO TRAFFIC.
Norwood Jn (T1501 / T1512 pts) PLATFORM 6 AT NORWOOD JUNCTION NOT AVAILABLE. DOWN
SERVICES TO USE PLATFORM 4 AND 5

Electronic copy - uncontrolled when printed

Page 26 of 141



NETWORK RAIL OFFICIAL Version: 4.0
Kent Sussex Engineering Access Statement 2025 Date: 12th July 2024
Rules Proposal Page 27 of 141
Section 5 - Midweek Night Possession Plan Summary
Koy: Amended New I = E |
o
8. | = = . Week Week |Mainten
§8 % 4 LOR Possession Limits From Possession Limits To Lines Blocked uliD nights Time To| nights | ance OthsyWerk Work Content Traffic Remarks
= o < From Ref
i E From To Ref
24/25 | 48 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON (GRAIN/HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND Maintenance cycle 4
VIA REDHILL BRIDGE SEVENOAKS
24/25 | 48 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
24/25 | 48 | SKA | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M #A\;avwrétenance DOWN SIDINGS TO BE OUTBERTHED
24125 | 48| SSC [ SO110 [Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 | TWTh |[to | 0130 | WThF IC36 |LP/3562141 SID Track - Prep - Battersea | NO MORE THAN ZOF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
AND CURRENT AFFECTED TO GROSVENOR SHED
43190125 Pier (Eastern) S&C
_ _ _ NO OQUTBFRTHING IN PI ATFORMS 5-8
24/25 | 48 | SSC | SO110 |Victoria Eastern Linford Street Jn g:atft;éms 1-§b,IDnL/JUpCih;t‘hamsll:asi/héla;rL\J, D;wn CnhatLham 0130 WThF | to | 0455 | WThF IC36 5;4(;506%221541 gID TEracL: - PrsS;Z‘E:Battersea NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
ow/Reversible, Up Chainam Slow, bn/Up Stewarts Lane for (Eastern) AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
24/125 | 48 SKA | SO110 |Rainham Faversham, Sheeress-on-Sea (Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 0045 ThF to | 0445 ThF Maintenance TWS (Th) TRAINS TO TERMINATE AT GILLINGHAM/RAINHAM
S0150 RAIL REPLACEMENT TO OPERATE
24/125 | 48 SKA | SO130 |Saltwood Jn Dover Priory Dn/Up Chatham/Main, Dn/Up Dover 2345 TWTh |to | 0425 | WThF | ASH4.B Maintenance TRAINS TO BE DIVERTED VIA CANTERBURY WEST AND MINSTER
NO OUTBERTHING AT FOLKESTONE SIDINGS 1-3
REPLACEMENT BUSES TO RUN ASHFORD TO DOVER
24/25 | 48 SKO S0130 |Sevenoaks Sevenoaks Down Siding / Gusset (Sidings Possession) 0030 WTh to | 0430 WTh Maintenance
GUSSET SIDING TO BE OUTBERTHED
1x700 UNIT TO STABLE PLATFORM 4
24/25 | 48 SKA [ SO130 [Ashford Jn (1289pts) Ashford East Berthing Sidings | Ashford East Berthing Sidings 0800 T to | 0915 T Maintenance
TWS
EAST BERTHING SIDINGS TO BE OUTBERTHED
2425 | 48 | SKLB | SO130 [Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
50280 Slow TIW2 ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
24/25 | 48 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 T LB patrol Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
80280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
2425 | 48 | SKLB | SO130 [Metropolitan Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W3
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
STREET.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
24/25 | 48 | SKLB | SO130 [Cannon Street, Metropolitan Jn |New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/2 2345 w to | 0520 Th LB patrol Maintenance
S0280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHAR:T&?['?OSS VIALINES 6-8 TO TANNERS
S0290 EE::('EZ: gg;\ﬁ;”g? ;‘él;psi'i‘:gwshm' Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
) ’ THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
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24/25 | 48 | SKLB | SO130 [Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 Th to | 0520 F LB patrol Maintenance
50280 Deptford, Bricklayers Ams Jn  |Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF2 ROUTE AVAILABLE FROM CHARING GROSS VIALINES 6:8 TO TANNERS
$0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, g
Southwark Reversible, Dn Sussex Fast, Cannon St 1&§S\d\ng’; Dn Kent ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Fast (LB BT) ’ ’ ) FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
24/25 | 48 | SKO | SO140 |Otford Jn Bearsted Dn/Up Maidstone 2345 | MTWTh | to | 0520 | TWThF [ ASH3.B Maintenance SE DIVERSIONS VIA TONBRIDGE. RAIL REPLACEMENT ROAD SERVICE
TO OPERATE BETWEEN SEVENOAKS, MAIDSTONE EAST AND
ASHFORD. CHANNEL TUNNEL FREIGHT SERVICES TO BE DIVERTED VIA|
REDHILL
24/25 | 48 SKA 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance
24/25 | 48 SKO | 80250/ |Latchmere No 3 Jn, Ludgate Jn, |Voltaire Road Jn Dn/Up Atlantic, Dn/Up Ludgate, Dn/Up Stewarts Lane, Chatham 2345 | MTWTh | to | 0515 | TWThF Maintenance
S0645 |Pouparts Jn, Stewarts Lane Jn, ible, Dn/Up K 1, Dn/Up 3
Stewarts Lane Jn, Battersea POSSESSION FULLY FOUL OF LONGHEDGE JN
Park CHANNEL TUNNEL FREIGHT TO RUN VIA REDHILL.
ISLE OF GRAIN FREIGHT DIVERTED VIA REDHILL, TONBRIDGE AND
MAIDSTONE WEST.
24/25 | 48 | SKLB | SO300 (St Johns Jn, Tanners Hill Jn, Charlton Jn, Ladywell Jn, Dn/Up North Kent, Dn/Up Tanners Hill, Dn/Up Lewisham, Dn/Up Mid 2320 | MTWTh | to | 0505 | TWThF Maintenance
Nunhead Jn, Angerstein Courthill Loop Jn South, Kent, Dn/Up Courthill Loop, Dn/Up Bexleyheath, Angerstein Single
Bexleyheath
SE SERVICES TO BE DIVERTED VIA SIDCUP. RAIL REPLACEMENT ROAD
SERVICES TO OPERATE BETWEEN NEW CROSS AND DARTFORD VIA
BEXLEYHEATH. FREIGHT SERVICES TO BE DIVERTED VIA PADDOCK
WOOD.
24/25 | 48 | SKLB | SO310 |Dartford, Ebbsfleet International |Hoo Jn Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level 0155 T to | 0420 | TWThF | K10.2.1 Maintenance
2325 | TWTh FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND
SEVENOAKS
GTR TO BERTH 1 X 700 PLUMSTEAD
REPLACEMENT BUSES TO RUN EBBSFLEET & DARTFORD TO
ROCHESTER
- - TRATNS TO TR AVEE UV ER TAS T TINES DTV ETT DA
24/25 | 48 | SSC 8335501%/ Balham Jn ;\:I\'r;:‘mh!:nsdogue(;rjrfln;\.reamam Elgeira\gnr::;né\g:g)rlgllSJIos\A;.Ihl?]/g(zgn/rSSSrLoDr:;JoitrBe:;Zaenéipwur, Arrival 2345 | MTWTh | to | 0525 | TWThF | IC32b |LP/3562125 Maintenance JN/NORWOOD JN AND EAST CROYDON ACCESS TO/FROM SELHURST
Jn, Selhurst Depot, é\oucester ’ ' DEPOT AVAILABLE AT NORWOOD JN END ONLY. 2J97 AND 2J99 TO
Rolad Jn, Cottage \in Norwood DIVERT FROM TULSE HILL VIA CRYSTAL PALACE TO NORWOOD
Fork Jn)' ’ JUNCTION. RAIL REPLACEMENT ROAD SERVICE TO OPERATE
= - - - — ST TRV RS RN TS AR T RSB E D oo e
24/25 | 48 | SSB ggggg; Redhill Gomshall Dn Reading/Redhill, Up RedhillReading, Reigate Sidings 2310 | MTWTh | to | 0530 | TWThF | 1B28 |LP/2919582 Maintenance REPLACEMENT ROAD SERVICE GATWICK AIRPORT - GUILDFORD.
SW300 1052 0432 READING TO GATWICK TO RUN LATER AND TERMINATE AT
REDHILL FOR SOUTHERN ONWARD CONNECTION. 1V36 0559 GATWICK
TO READING TO START AT REDHILL.
24/25 | 48 SsB S0590 [Southerham Jn Wilingdon Jn Dn/Up Eastbourne 2215 | MTWTh [ to | 0450 | TWThF | IB27a |LP/2919581 Maintenance VICTORIA / BRIGHTON TO EASTBOURNE / ORE / ASHFORD SERVICES
TO TERMINATE AT LEWES AND RESTART AT EASTBOURNE. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES AND
EASTBOURNE.
24/25 | 48 | SSC | S0650/ |Peckham Rye Jn, Herne Hill Streatham, Leigham Jn, West  [Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up Leigham Spur, Dn/Up West 0105 T to | 0535 | TWThF | IC24a Maintenance SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS
S0680/ Norwood Jn Norwood Spur 0025 WThF
S0690 APPROPRIATE.
PLPR NOTE - PLP314 T/W - LIKELY TO BE CUT BACK TO 0040 WED
START.
24/25 | 48 SsC S0680 |Streatham South Jn Sutton D/U Portsmouth 0010 | TWTHF | to | 0540 | TWTHF 43200125 WD - Mitcham Eastfields -
Prep - Rail Drop W/TH
SID Track - Mitcham - 5Y06 TO RUN BEHIND 9V11 FROM TULSE HILL, AS BOOKED FROM
Hackbridge - Survey
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24/25 | 49 Info |CHANNEL TUNNEL FREIGHT |[THAMESLINK VIA Maintenance cycle 5
VIA MAIDSTONE EAST STREATHAM
24/25 | 49 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
24/25 | 49 | SKA | SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1030 M _I\I{I\fvwélenance UP SIDINGS TO BE OUTBERTHED
24/25 | 49 SKO S0110 |Shortlands Swanley, Petts Wood Jn, Dn/Up Chatham Fast, Dn Slow Tonbridge Loop(pt), Up Slow Tonbridge 0055 | TWTHF | to | 0530 | TWTHF 42500219 SID Track - Bickley - Up Fast ROUTE AVAILABLE FROM RAVENSBOURNE TO SHORTLANDS VIA
Hawkwood Jn Loop, Dn/Up Fast Tonbridge Loop Prep - Rail Drop TH/F DOWN AND UP CATFORD LOOP LINES
24/25 | 49 | SKO [ SO110 |Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 TWTh |to| 0525 | WThF | K08.1.1 Maintenance
sw100 TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN
BATTERSEA PIER JN AND SHEPHERDS LANE JN
CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC
24/125 | 49 SKA | SO110 |Rainham Faversham, Sheeress-on-Sea (Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 0045 TThF | to | 0445 TThF Maintenance TWS (Th) TRAINS TO TERMINATE AT GILLINGHAM/RAINHAM
S0150 RAIL REPLACEMENT TO OPERATE
24/25 | 49 SKA | SO130 [Ashford "D" Jn (1273pts) 2::,’12? Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T #A\;avwrétenance UP BERTHING SIDINGS TO BE OUTBERTHED
24/125 | 49 SKA | SO130 |Tonbridge East Ashford, Maidstone West Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 | TWThF [to | 0500 | TWThF | ASH8.B |LP/3082881 for |Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
S0180 W REPLACEMENT BUSES TO RUN TONBRIDGE TO ASHFORD
2425 | 49 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 M to | 0520 T LB patrol |42400512 Maintenance
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1 SID Track - New Cross -
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down Down Fast - Follow Up ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4/5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
2425 | 49 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol |42400512 Maintenance
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W1 SID Track - New Cross - ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 Down Fast - Follow Up CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
2425 | 49 | SKLB [ SO130 [Cannon Street, Metropolitan Jn  [New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 w to | 0520 Th LB patrol Maintenance
$0280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th1
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn
Sussex Fast, Cannon St 182 Sidings, ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
24/25 | 49 | SKLB | SO130 [Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 Th to | 0520 F LB patrol Maintenance
50280 Deptford, Bricklayers Arms Jn  |Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North Th/F1
$0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill,
Southwark Reversible, Dn Sussex Fast, Cannon St 182 Sidings, Dn Kent ROUTE AVAILABLE FROM CHARING GROSS VIALINES 6:8 TO TANNERS
Fast (LB BT) ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
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24/25 | 49 | SKLB | SO130 [London Bridge 10-15, Surrey Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 , 10 / Sussex , 11 0115 Th to | 0425 Th LB patrol [build both - Maintenance
S0510 |Canal Jn Gate, Uttley Jn, London Bridge |Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, \W/ThLL1|3709867
S0680 Up Bermondsey Spur, Dn/Up South London, South London Reversible, (TL3A01)
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, Up Kent 3709818
Fast/8 Up (TLCX02) UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE -
TO BE ADVISED AT DPPP STAGE
24/25 | 49 SKA $0220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
24/125 | 49 SKA [ SO220/ |Minster (c/o EBE5 / EBE13), I—Ramsgate (clo EK4981, Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF to | 0450 ThF  |ASH16.B Maintenance REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO
$0240 |Deal EK4968) RAMSGATE
24/25 | 49 | SSC |[S0250/ |Battersea Pier Jn, Latchmere Streatham Common Jn, D/U Brighton Slow, D/U West London, D/U Crystal Palace, D/U Slow 2345 | MTWTh | to [ 0455 [ TWThF | IC31a Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN
S0500/ [No.1 Jn Streatham South Jn, Streatham  |Spur, Streatham Hill Up Siding (part) T4 AND SELHURST JN. ACCESS TO/FROM STREATHAM HILL DEPOT FROM
S0650 Hill THE STREATHAM HILL END ONLY. CURRENT TO REMAIN LIVE IN
STREATHAM HILL DEPOT. CTF VIA MAIDSTONE EAST.
FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA
HERNE HILL
24/25 SKLB | SO290 [North Kent East Jn, Blackheath |Perry Street Fork Jn, Crayford  [Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop, Angerstein 0040 | TWThF | to | 0455 | TWThF | K01.2 Maintenance
49 Jn, Angerstein Jn, Abbey Wood Crereyk Jn, Angerstein Whya'rl S\ngls. Engineering Roag ° P A9 SE SERVICES TO BE DIVERTED VIA BEXLEYHEATH. RAIL
Elizabeth Line Buffer stops, Alsike Rd Jn REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN LEWISHAM
AND DARTFORD VIA GREENWICH & WOOLWICH. PROTECTION TO BE
PLACED ON THE BOUNDARY ON THE ELIZABETH LINE AT ABBEY WOOD
THESE ARE BACK TO BACK WITH THE CANNON STREET PATROLLING
BLOCKS
24/25 | 49 SsB S0500 (Keymer Jn Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 0025 TWTh [to| 0505 | TWTh IB31b  |LP/2919230 Maintenance
Possession of Goods Departure / Reception Road, Engineers Siding, 1A66 TO BE DIVERTED VIA LEWES
Shunt Neck/Release Siding, Preston Park Up Sidings) RAIL REPLACEMENT SERVICES TO RUN BETWEEN THREE BRIDGES
AND BRIGHTON
NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
24/25 | 49 SsB S0500 [Haywards Heath Brighton, Cooksbridge, Hove D/U Main, D/U Lewes, D/U Cliftonville Spur, Up Loop, Down Loop (Pt), 0125 F to | 0505 F 1B31c  [LP/3475990 Maintenance THAMESLINK SERVICES TO START /TERMINATE AT THREE BRIDGES
S0590 Up Sidings, Goods Departure/Reception Road, Down Main Carriage TWS ROAD RAIL REPLACEMENT TO OPERATE BETWEEN THREE BRIDGES
Sidings No.1&2, Engineers Sidings & Loco Release sidings AND BRIGHTON
NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
24/25 | 49 | SSC | SO500 |South Croydon Jn Stoats Nest Jn, Caterham, Dn/Up Slow, Dn/Up Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U 0030 | TWThF [to | 0500 | TWThF | IC43 |LP/3608006 Maintenance TRAINS TO TRAVEL OVER THE FAST LINES BETWEEN SOUTH
S0660 Tattenham Corner Tattenham, Up Sidings (Sidings Possession) Purley . Up Sidings (Sidings CROYDON JN AND STOATS NEST JN. LONDON BRIDGE TO CATERHAM
Possession) Caterham SERVICES TO TERMINATE AT SOUTH CROYDON. RAIL REPLACEMENT
ROAD SERVICE TO OPERATE BETWEEN EAST CROYDON AND
CATERHAM.
PLPR NOTE - PLP324 T/W AND PLP326 TH/F REVIEW REQUIRED
AGAINST THIS POSSESSION.
24/25 | 49 | SSB | SO500/ |Three Bridges Keymer Jn, Ardingly Branch D/U Fast/Main, D/U Slow, D/U Loop, Single, Run Round Lp , Sidings 0025 TWTh |to | 0500 | TWTh IB31a (LP/2919482 Maintenance 1A66 TO BE DIVERTED VIA LEWES
50580 Possession of Cripple Siding and Hopper Road (Ardingly), Sidings 43300325 SID Track - Haywards Heath -
i RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE
Possession of D/U Sidings (Haywards Heath) Down Fast Platform 2 - Prep BRIDGES AND BRIGHTON.
6047/6021 TO BE RETIMED.
ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 /
T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM
PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.
2425 | 49 | SKLB | SO510 |(Bricklayers Arms Jn Norwood Jn Down/Up Sussex Slow, Down/Up Sussex Fast, Down/Up London Bridge | 0010 TWF |to | 0510 TWF 42200125 SID Track - Follow Up - New
S0650 Slow, Down/Up London Bridge Fast, Down/Up East London, Up Sussex Cross Gate to Brockley (DF) -
Loop, Down/Up Sydenham Spur, Platform 3 and 5 surveys and rail-drop prep ARL TO BERTH IN PLATFORMS 3 AND 5 AT CRYSTAL PALACE
GTR SOUTHERN SERVICES TO BE DIVERTED VIA SOUTH BERMONDSEY
GTR THAMESLINK SERVICES TO BE DIVERTED VIA STREATHAM
RAIL REPLACEMENT TO OPERATE
24125 | 49 SSsC S0680 |Streatham South Jn [Ewell East, St Helier Dn/Up Portsmouth , Dn/Up St Helier 0025 | TWThF | to | 0540 | TWThF | IC25c |LP/3717582 Maintenance
S0700 43200125 Prep - Rail Drop W/TH
SID Track - Mitcham - 9V85 TO TERMINATE AT WIMBLEDON
Hackbridge - Survey
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24/25 | 50 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON Maintenance cycle 6
VIA MAIDSTONE EAST AND  |BRIDGE
KEW
24/25 | 50 | SKA | SO110 |Faversham [Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
24/25 | 50 SKA [ SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M #A\;avwrétenance DOWN SIDINGS TO BE OUTBERTHED
24/25 | 50 | SKO | SO110 [Herne Hill South Jn, New Shortlands Jn, Beckenham Jn  |Dn/Up Chatham Main, Dn/Up Pass Loop (Kent House), Bay 2320 | MTWTh | to [ 0450 | TWThF [ KO1b Maintenance
Beckenham Jn (Beckenham Jn) 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO
VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD
SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY
SOUTH.
6047 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON
MAIN LINE
24125 | 50 SSsC 80110 |Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 TWTh |to | 0130 WThF IC36 |LP/3562141 Maintenance
43190125 SID Track - Prep - Battersea | NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
Pier (Eastern) S&C AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
24/25 | 50 SsC 80110 |Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 0130 WThF | to | 0455 WThF IC36 |LP/3562141 Maintenance
Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane 43190125 SID Track - Prep - Battersea
Pier (Eastern) S&C
NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
24125 | 50 SKA S0110 |Sittingbourne, Faversham Herne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet, Sittingbourne Carriage Siding, Down & 2345 MWTh |to | 0430 TThF | ASH6.B Maintenance TRAINS TO START/TERMINATE AT SITTINGBOURNE AND HERNE BAY
S0160 Up Sidings (Faversham), Up Sidings (Canterbury East), Down Sidings ‘WD - Faversham RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
(Shepherds Well) 2160A/2160B/2161A/2161B SITTINGBOURNE AND HERNE BAY, AND FAVERSHAM AND DOVER
Pts - Follow Up NO ACCESS TO FAVERSHAM DOWN SIDINGS
OUTBERTHING REQUIRED ON FAVERSHAM PLATFORMS 1-4
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED
24/25 | 50 | SKLB | SO130 [Hither Green (c/o TL918 / Petts Wood Jn, St Mary Cray Jn, |Dn/Up Kent Fast/Fast, Dn/Up Bromley Branch, Up Chatham Loop(pt), Up| 0005 | TWThF | to [ 0500 | TWThF [ K11.2 Maintenance ONE PLATFORM AT BROMLEY NORTH TO BE OUTBERTHED — TO BE
TL919pts), Hawkwood Jn Hawkwood Jn Chatham Loop(pt) CONFIRMED AT DPPP
ACCESS TO/FROM GROVE PARK UP SIDINGS FROM LONDON END
ONLY
24/25 | 50 | SKO [ SO130 |Orpington Sevenoaks Down/Up Main 0105 | TWThF | to | 0505 | TWThF 42500126 SID Track - Chelsfield -
Survey
FREIGHT TO DIVERT VIA BAT & BALL
24/25 | 50 SKA [ SO130 [Ashford "D" Jn (1289pts) Ashford East Berthing Sidings | Ashford East Berthing Sidings 0800 T to | 0915 T Maintenance
TWS
EAST BERTHING SIDINGS TO BE OUTBERTHED
24/25 | 50 SKA S0130 |Paddock Wood Maidstone Barracks Dn/Up Maidstone, Up Platform Loop, East Peckham Tip Siding, Up 2330 | MTWTh | to | 0430 | TWThF | KO01.3 Maintenance
S0180 Siding (Maidstone West) ) FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
SID Minor Works - NO ACCESS TO/FROM KEYLANDS SIDINGS. MMT TO BE OUTBERTHED
Wateringbury 2100 - prep OR DEPART BEFORE POSSESSION TAKEN
and rail-drop
2425 | 50 | SKLB | SO130 [Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
50280 Slow TW2
ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
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24/25 | 50 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 M to | 0520 T LB patrol (42400512 Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M1 SID Track - New Cross - CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 Down Fast - Follow Up STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4/5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
24/25 | 50 | SKLB | SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol (42400512 Maintenance
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TW3 SID Track - New Cross - RS:;ESAIVQ&QEBII\I%i;—?’\:Ij_AIL\‘L’\/ﬁ::OS;;giTVXIIﬁALBINLESAJI:gZSNNOEx/
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 Down Fast - Follow Up . STREET
ggumvev'::f‘;'g;gi‘l’ee';‘ﬂz (‘f_g i Sslggni‘;isg’:’:;s(';_g lépT')s Down ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
’ ) LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
24/25 | 50 | SKLB | SO130 [Cannon Street, Metropolitan Jn |New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/2 2345 w to | 0520 Th LB patrol Maintenance
$0280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHAR:T&?['?OSS VIALINES 6-8 TO TANNERS
S0290 EE::('EZ: gg;\i;”g? ;‘él;psi'i‘:gwshm' Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
) ’ THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
24/25 | 50 | SKLB | SO130 [Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 Th to | 0520 F LB patrol Maintenance
50280 Deptiord, Bri Ams Jn ible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF2 ROUTE AVAILABLE FROM CHARING GROSS VIALINES 6:8 TO TANNERS
50290 R O S e, D 2 o 'S[‘)(;“:g’; Snowni. ISOLATION AT CANNON STREET PLATFORMS 17 TO BE LIFTED BY 0450
Fast (LB BT) ’ ’ ) FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
24/25 | 50 | SKA | SO150 |Western Jn/Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
TWS
24/25 | 50 SKA $0200 |—Rye Hastings Dn/Up Hastings, Dn/Up Ore, Single, Ore Up Siding 0010 TTh to | 0520 WF 42600126 SID Track - Mount Pleasant
S0600 Tunnel - Prep
24/25 | 50 SKA | SO210 |Appledore Dungeness Single 2320 | MTWTh | to [ 0520 | TWThF Maintenance
24/25 | 50 | SKA | S0220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
24/25 | 50 | SSC | S0O250 [North Pole Jn Latchmere Jn No.2 Down and Up West London 0050 | TWThF [to | 0500 | TWThF | IC20 |LP/3562123 Maintenance FREIGHT TO BE DIVERTED VIA KEW AND CLAPHAM JN (WESSEX SIDE)
NO ACCESS TO NORTH POLE DEPOTS FROM WEST LONDON LINES
2425 | 50 | SKLB | SO290 [Slade Green Jn, Perry Street Dartford Jn, Crayford Spur B Jn [Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur, East Head | 0050 WThF |[to| 0440 | WThF | K04.2.2 |LP/3729952 Maintenance
S0300 (Fork Jn, Slade Green Depot Shunt ACCESS TO/FROM SLADE GREEN DEPOT AND UP SIDINGS AVAILABLE
VIA LONDON END ONLY
EAST HEADSHUNT (DARTFORD END) NOT AVAILABLE TO TRAFFIC
DOWN DARTFORD LOOP TO REVERSIBLE/DOWN MAIN AVAILABLE TO
TRAFFIC AT DARTFORD JN
TRAINS TO START/TERMINATE AT SLADE GREEN AND DARTFORD AND
RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN THESE
LOCATIONS
24/25 | 50 | SSC | SO500 [Windmill Bridge (1589pts) and ~ [Purley (1639pts), East Croydon |Dn Fast, Dn London Bridge Fast, Fast Reversible, Up Slow/Up Victoria 0010 | TWThF | to | 0530 | TWThF | IC29b |LP/3608005 Maintenance

(1593pts), South Croydon
(1631,1633pts)

(1620pts), Selhurst Jn (1574pts
also 1580pts)

Slow, Up Fast (Line Blockage Between trains

DOWN ROUTE AVAILABLE THROUGH SOUTH CROYDON JN. DOWN
SERVICES VIA DOWN SLOW, UP SERVICES VIA UP FAST. THAMESLINK
SERVICES VIA LONDON BRIDGE. PLATFORMS 2, 3 & 4 NOT AVAILABLE

TO TRAFFIC AT EAST CROYDON. 5R01 TO DIVERT VIA PURLEY (RM).
TWO TRACK EASEMENT BETWEEN SELHURST JN AND PURLEY FROM
0001 UNTIL 0100.
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24125 | 50 SSB S0520 |Arundel Jn, Littlehampton Jn, Chichester, Bognor Regis Dn/Up Brighton, Dn/Up Bognor Branch, Dn/Up West Curve 0030 | TWThF | to | 0435 | TWThF IB33  [LP/2919321 Maintenance 1C92 VICTORIA TO CHICHESTER TO TERMINATE AT BARNHAM.
80640 (Barnham
LP/3632631 on RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
\W/Th BARNHAM AND CHICHESTER/BOGNOR REGIS.
BARNHAM PLATFORM 1 TO BE OUTBERTHED.
ONE PLATFORM AT BOGNOR REGIS TO BE OUTBERTHED - TO BE
ADVISED AT DPPP STAGE
24/25 | 50 SSB | SO520/ Three Bridges (C/O Horsham Up/Dn Horsham, Down Sidings North, Down Loop (Pt) 0110 | TWThF | to [ 0515 [ TWThF 43400322 SID Track - Prep - Faygate
80680 |1754/1753pts) Up ROUTE IS AVAILABLE BETWEEN THREE BRIDGES AND TILGATE
SIDINGS. CURRENT WILL NOT BE AFFECTED IN DOWN SIDINGS NORTH
24/25 | 50 SSC | SO530/ |Oxted |East Grinstead, Uckfield D/U East Grinstead, D/U/Single Uckfield 2255 | MTWTh | to | 0435 | TWThF 1B23 |LP/3579783 Maintenance VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD
S0540 Ic23 SERVICES TO TERMINATE / START BACK AT OXTED. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN OXTED AND
EAST GRINSTEAD / UCKFIELD. ONE PLATFORM TO BE OUTBERTHED AT
EAST GRINSTEAD - TO BE ADVISED AT DPPP.
2107 LONDON BRIDGE TO UCKFIELD WILL TERMINATE AT
24/25 | 50 SKO 'S0550 |Redhil Tonbridge West Jn Dn/Up Tonbridge/Godstone 2335 | MTWTh | to | 0440 | TWThF Maintenance
CTF TO DIVERT VIA MAIDSTONE EAST
POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.
24/25 | 50 SsB S0620 [Southerham Jn Seaford, Newhaven Marine Down/Up Seaford, Seaford Single, Marine Siding, Town Yard 2345 | MTWTh | to [ 0430 | TWThF IB37 |LP/3632647 Maintenance BRIGHTON TO SEAFORD SERVICES TO RUN BETWEEN BRIGHTON AND
LEWES
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES
AND SEAFORD.
24/25 | 50 SKO S0645 |Battersea Park Peckham Rye Jn Dn/Up Atlantic 0050 WThF [to| 0515 WThF K14.2 142500125 SID Track - Prep - Denmark
S0680 42500422 Hill ROUTE AVAILABLE BETWEEN LONGHEDGE JN AND CHATHAM
S0110 SID Track - Shepherds Lane - REVERSIBLE VIA VS775PTS.
S0250 Prep
24/25 | 50 S§sC S0680 |Streatham South Jn Sutton D/U Portsmouth 0040 | TWTHF | to | 0540 | TWTHF 43200125 SID Track - Mitcham -
Hackbridge - Survey 5V86 TO DIVERT VIA WEST CROYDON.
5Y06 TO RUN BEHIND 9V11 FROM TULSE HILL, AS BOOKED FROM
EPSOM
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24/25 | 51 Info |CHANNEL TUNNEL FREIGHT |[THAMESLINK VIA Maintenance cycle 7
VIA REDHILL STREATHAM
24/25 | 51 SKA 80110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES
AND SEAFORD.
24/25 | 51 SKA 80110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1030 M _I\I{I\fvwélenance UP SIDINGS TO BE OUTBERTHED
24/25 | 51 SsC S0110 |Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 TWTh | to | 0130 WThF IC36 |LP/3562141 Maintenance
43190125 SID Track - Prep - Battersea
NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
Pier (Eastern) S&C
AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
24/25 | 51 SsC 80110 |Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 0130 WThF | to | 0455 WThF IC36 |LP/3562141 Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane 43190125 SID Track - Prep - Battersea AND CURRENT AFFECTED TO GROSVENOR SHED
Pier (Eastern) S&C NO OUTBERTHING IN PLATFORMS 5-8
24/25 | 51 SKO | SO110 |Voltaire Road Jn Herne Hill, Cambria Jn, Dn/Up Chatham Main, Dn/Up Catford Loop, Dn/Up Brixton Spur 0020 | TWThF | to [ 0505 | TWThF | K04.1.1 Maintenance PASSENGER SERVICES TO BE DIVERTED VIA CATFORD LOOP
50260 Loughborough Jn SERVICES TO RUN ON THE ATLANTIC LINES BETWEEN VOLTAIRE
ROAD JN AND CAMBRIA JN
PLPR NOTE - PLP346 TH/F POSSESSION LIKELY CUTBACK TO 0055 FRI
START
24/25 | 51 SKO | 80110 |Shortlands Jn (VS829 / St Mary Cray, St Mary Cray Jn  [Dn/Up Chatham Slow, Dn/Up Catford Loop, Reversible Chatham Loop 0001 F to | 0530 F KO2 Maintenance TRAINS TO TRAVEL OVERDOWN/UP RAVENSBOURNE
$0130 VS_831 pts), Ravensbourne Jn, CHORDS/CHATHAM FAST LINES BETWEEN RAVENSBOURNE AND
$0260 |Chislehurst Jn SWANLEY JN. ROUTES AVAILABLE FROM BECKENHAM JN AND
RAVENSBOURNE TO CHATHAM FAST LINES AT SHORTLANDS JN.
NO ROUTE AVAILABLE AT ST MARY CRAY JN TO/FROM CHATHAM
REVERSIBLE
24/25 | 51 SKA | SO110 |Gilingham Faversham, Sheermess-on-Sea |Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2350 MWTh | to [ 0445 TThF | ASH9.B Maintenance GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.
S0150 GTR TO BERTH 1 X 8 700 IN PLUMSTEAD SIDINGS
RAINHAM BAY PLATFORM TO BE OUTBERTHED
REPLACEMENT BUSES TO RUN GILLINGHAM TO FAVERSHAM &
SITTINGBOURNE TO SHEERNESS
24/25 | 51 SKO S0110 |Shortlands Jn (VS829 / St Mary Cray Jn Dn/Up Chatham Slow, Dn/Up Catford Loop 0001 TWTh | to | 0530 TWTh KO2 Maintenance
S0260 |VS831pts), Ravensbourne Jn
TRAINS TO TRAVEL OVER CHATHAM FAST LINES. ROUTES AVAILABLE
FROM BECKENHAM JN AND RAVENSBOURNE TO CHATHAM FAST
LINES AT SHORTLANDS JN.
24/25 | 51 SKO | SO130 |Orpington Sevenoaks Down/Up Main 0105 | TWThF | to | 0505 | TWThF 42500126 SID Track - Chelsfield -
Survey FREIGHT TO DIVERT VIA BAT & BALL
24/25 | 51 SKA [ SO130 |Ashford "D" Jn (1273pts) Ashford Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T Maintenance
Sidings TWS
UP BERTHING SIDINGS TO BE OUTBERTHED
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24/25 | 51 SKLB | SO130 |Charing Cross, Blackfriars Jn, Courthill Loop South Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 M to | 0520 T LB patrol Maintenance
S0280 |Parks Bridge Jn Bricklayers Arms Jn, Cannon Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1
Street, Ladywell Jn Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Dn/Up Ladywell, 3 Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
TRAINS TO TRAVEL OVER THE DOWN/UP KENT SLOW BETWEEN
LONDON BRIDGE AND COURTHILL LOOP SOUTH JN
24/25 | 51 SKLB | SO130 |Charing Cross, Blackfriars Jn, Courthill Loop South Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 |Parks Bridge Jn Bricklayers Arms Jn, Cannon Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TW1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Street, Ladywell Jn Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
Southwark Reversible, Dn/Up Ladywell, 3 Up (LB BT), Up Cannon Street WED TO ALLOW STOCK PREPARATION.
(LB BT) NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
TRAINS TO TRAVEL OVER THE DOWN/UP KENT SLOW BETWEEN
LONDON BRIDGE AND COURTHILL LOOP SOUTH JN
24125 | 51 SKLB | SO130 [Cannon Street, Metropolitan Jn  |Lewisham, Courthill Loop South [Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 w to | 0520 Th LB patrol Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Jn, Deptford, Bricklayers Arms  [Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th1 HILL JN.
S0290 Jn Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, Dn/Up North Kent THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
TRAINS TO TRAVEL OVER THE DOWN/UP KENT FAST BETWEEN
LONDON BRIDGE AND GROVE PARK JN
24/25 | 51 | SKLB | SO130 [Cannon Street, Metropolitan Jn  (Lewisham, Courthill Loop South [Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 Th to | 0520 F LB patrol Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
50280 Jn, Deptford, Bricklayers Arms  |Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North Th/F1 HILL JN.
$0290 Jn Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent FRITO ALLOW STOCK PREPARATION.
Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7 /8, CROSSING TO LINES 9/ 10 AT SPA ROAD
IN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE OUTBERTHED.
TRAINS TO TRAVEL OVER THE DOWN/UP KENT FAST BETWEEN
LONDON BRIDGE AND GROVE PARK JN
24/25 | 51 SKLB | SO130 |London Bridge 10-15, Surrey Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 , 10 / Sussex L 11 0115 Th to | 0425 Th LB patrol [build both - Maintenance
S0510 |Canal Jn Gate, Uttley Jn, London Bridge |Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, 'W/ThLL1|3709867
S0680 Up Bermondsey Spur, Dn/Up South London, South London Reversible, (TL3A01)
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, Up Kent 3709818 UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE -
Fast/8 Up (TLCX02) TO BE ADVISED AT DPPP STAGE
24/25 | 51 SKA | SO140 [Maidstone East Ashford Dn/Up Maidstone 2315 MTW | to | 0500 | TWThF | K10.3.1 |LP/3633841 for |Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
2355 Th T/W (odd weeks)! MAIDSTONE EAST AND ASHFORD
ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA
24/25 | 51 SKA | SO160 |Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 0020 ThF to | 0445 ThF |ASH14.B Maintenance REPLACEMENT BUS TO RUN DOVER TO RAMSGATE
$0240 Block to YE38 & YE39 signals at Bucklands Jn
24/25 | 51 SKA $0220 [Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
24/25 | 51 SKO S0310 [Hoo Jn Maidstone West, Rochester Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop 0040 | TWThF [to | 0410 | TWThF | K10.2.2 |LP/3633864 for |Maintenance FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
Bridge Jn Mt TRAINS TO START/TERMINATE AT GRAVESEND AND RAIL
REPLACEMENT SERVICES TO OPERATE BETWEEN GRAVESEND AND
ROCHESTER
GTR TO STABLE 1*700 IN UP BAY PLATFORM AT GRAVESEND AND
1*700 AT PLUMSTEAD
24/25 | 51 SSC | SO500 |Victoria (Platforms 14 to 19) Pouparts Jn Platforms 14 to 19, D/U Brighton Fast, Brighton Reversible (T4 of Up 2350 | MTWTh | to [ 0515 | TWThF | IC22b [LP/3557966 Maintenance
Carriage Sidings 1 & 2, Battersea Pier 1 & 2 Sidings) 43400124 SID Track - Battersea - UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
Pouparts - Survey OUTBERTHED. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO
TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.
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24/25 | 51 SSC | SO500/ [Selhurst Jn, Norwood Fork Jn  |Stoats Nest Jn D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast 2325 | MTWTh | to | 0530 | TWThF IC27 |LP/3608004 Maintenance
S0510 TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST
JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST
CROYDON NOT AVAILABLE FOR TRAFFIC
24/25 | 51 | SKLB | SO510 [South Bermondsey Jn, Corbetts [Crystal Palace, Norwood Jn Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London 2350 | MTWTh | to [ 0510 | TWThF [ K09.1 [42200125 Maintenance
80130 |Lane Jn, Southwark Park Road Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge 442007 16df1 SID Track - New Cross Gate - GTR SOUTHERN LONDON BRIDGE SERVICES WILL NOT RUN
80650 |Jn, Canal Jn Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East Brockley - Up Fast - Prep - RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LONDON
S0511 London, Down Sydenham Spur, Up Sydenham Spur, Sussex Reversible, Rail Drop T/W BRIDGE AND EAST CROYDON
S0680 Bermondsey Reversible, Up Bermondsey Spur SID Track - Honor Oak Park - GTR THAMESLINK TO RUN VIA STREATHAM
Forest Hill - Survey ARL TO STABLE UNITS IN CRYSTAL PALACE PLATFORMS 3 AND 5
LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.
LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED
BACK CLEAR OF TL7278PTS/TL7299PTS
M/T TO BE CLEAR OF NEW CROSS GATE DUE TO ELL PATROLLING
W/TH TO REVIEW BACK TO BACK CLASH WITH LONDON BRIDGE 10-15
PATROLLING LINE BLOCKAGE
24/25 | 51 SSB S0520/ |Crawley / Dorking Christ's Hospital Up/Dn Arun Valley, Up/Dn Slow, Up/Dn Horsham/Main, Down Sidings 0105 | TWThF | to | 0450 | TWThF IB36 |LP/3624181 Maintenance
S0680 North, Malthouse Sidings, Up Sidings North, Up Sidings South 43400322 SID Track - Follow Up -
Faygate Up PLATFORMS 1 AND 4 TO BE OUTBERTHED AT HORSHAM
24/25 | 51 SsC 80530 |South Croydon Jn Hurst Green Dn/Up East Grinstead 2325 | MTWTh | to | 0435 | TWThF Ic42 Maintenance
VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD
SERVICES TO TERMINATE / START BACK AT SOUTH CROYDON. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN PURLEY AND
EAST GRINSTEAD / UCKFIELD.
2425 | 51| SSB | SO600 |Wilingdon Jn St Leonards WM Dn/Up Bexhil 2200 | MTTh [to | 0455 [ TWF | B35 [LP/2921018  [Maintenance [CTORIATBRIGATON TUTIAS 1INGS 7 ASTIF URU SERVIVES T KU
BETWEEN VICTORIA / BRIGHTON AND EASTBOURNE ONLY. SHUTTLE
Boxhil w | Kkosa SERVICE TO OPERATE BETWEEN HASTINGS AND ASHFORD.. RAIL
: REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EASTBOURNE
AND HASTINGS.
QTR TN RERTH 2 ¥ 4 277 IN LASTINGS DARK SINING
24/25 | 51 SSB | SO630 |Worthing Arundel Jn Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3 0005 TWF | to [ 0505 TWF IB21e (LP/3814849 Maintenance
24/25 | 51 SSB S0630 |Worthing Angmering Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3 0005 Th to | 0505 Th IB21e Maintenance LAST BRIGHTON TO WEST WORTHING SERVICE TO TERMINATE AT
WORTHING
RAIL REPLACEMENT TO OPERATE
24/25 | 51 S§sC S0680 |Streatham South Jn Sutton D/U Portsmouth 0040 | TWTHF | to | 0540 | TWTHF 43200125 SID Track - Mitcham -
Hackbridge - Survey 5V86 TO DIVERT VIA WEST CROYDON.
5Y06 TO RUN BEHIND 9V11 FROM TULSE HILL, AS BOOKED FROM
EPSOM
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24/25 | 52 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON Maintenance cycle 8
VIA REDHILL BRIDGE
24/25 | 52 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 | MTWTh | to | 0425 | TWThF | IAP1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
SID Track - follow-up FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
24/25 | 52 SKA [ SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M #A\;avwrétenance DOWN SIDINGS TO BE OUTBERTHED
2425 | 52 | SKO | SO110 |StMary Cray Jn, Fawkham Jn _|Rochester Bridge Jn, Hook Dn/Up Chatham Slow/Main, Down/Up Waterloo Connection 0010 | TWThF | to | 0505 | TWThF LP/3082123 for [Maintenance SERVICES DIVERTED VIA LEWISHAM AND DARTFORD. RAIL
Green mT REPLACEMENT ROAD SERVICE TO SERVE INTERMEDIATE STATIONS.
- T A VAATVIONT O Z T TR T ORIVIS AT VTG TORTA TGN TTRAT ] T DT
24/25 | 52 | SSC gg;;g g;tgrlsae(aPLaigz:zmns 9to 13), Clapham Jn, Stewarts Lane Jn P\atforrr:'\sLea:]er‘,nlz/U Brighton Slow, Battizza(SR;\‘/:;lgi,sgss\A;irg:‘J)p 0005 | TWThF | to | 0500 | TWThF | IC22a |LP/3557910 Maintenance OUTBERTHED - TO BE ADVISED AT DPPP STAGE.
S0500 TRAINS TO BE REPLATFORMED AS REQUIRED.
50645 TRAINS TO TRAVEL OVER FAST LINES BETWEEN VICTORIA AND
BALHAM, ROUTE IS NOT AVAILABLE TO CROSS FROM THE FAST LINES
TO SLOW LINES BETWEEN POUPARTS JN AND CLAPHAM JN.
A TARC DCTWACH ACTED D) AL
24/25 | 52 SKO S0130 [Sevenoaks Tonbridge Dn/Up Main 0030 | TWThF | to | 0440 | TWThF | K123 Maintenance 0020 CANNON STREET/0015 CHARING CROSS TO TUNBRIDGE WELLS
TO TERMINATE AT SEVENOAKS
RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN SEVENOAKS
AND TUNBRIDGE WELLS
TONBRIDGE FREIGHT TRAFFIC TO TRAVEL VIA REDHILL
24/25 | 52 | SKA | SO130 [Ashford "D" Jn (1289pts) Ashford East Berthing Sidings | Ashford East Berthing Sidings 0800 T to | 0915 T Maintenance
TWS
EAST BERTHING SIDINGS TO BE OUTBERTHED
2425 | 52 | SKLB | SO130 [Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
50280 Slow T/W2
ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
- - - ~oUTE RO T ROV CATNTVOTN S TRET T VA TINE S T=0 TOVE
2425 | 52 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6., Dn/Up Charing Cros.s Fast, Dn/Up Charing Cross ’ 2345 M to | 0520 T LB patrol Maintenance CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
50280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M1
Spur, Dn/Up Snowhil, 7 Reversible / Down Kent Fast, Up Kent Fast /8 STREET.
y N a ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down /
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUETO ALLOW STOCK PREPARATION.
’ ' ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4/5
2425 | 52 | SKLB | SO130 [Metropolitan Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W3
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) CROSS / GREENWICH. ALL F;I};:;T&OTRMS AVAILABLE AT CANNON
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
2425 | 52 | SKLB | SO130 [Cannon Street, Metropolitan Jn [New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 w to | 0520 Th LB patrol Maintenance
50280 Ams Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St WiTh2 ROUTE AVAILABLE FROM CHARING GROSS VIALINES 6:8 TO TANNERS
50290 Roversible. # On. 5 Up.D ;‘él;psi'i‘:gwsh'"' Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
) ’ THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
2425 | 52 | SKLB | SO130 [Cannon Street, Metropolitan Jn  [New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 Th to | 0520 F LB patrol Maintenance
50280 Ams Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up Norih ThiF2 ROUTE AVAILABLE FROM CHARING GROSS VIALINES 6:8 TO TANNERS
50290 K R O S e, D 2 o 'S[‘)(;“:g’; Snowni. ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Fast (LB BT) ’ ’ ) FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
24/25 | 52 SKA S0150 |Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
WS
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24/25 | 52 SKA S0180 |Strood Paddock Wood Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up | 2330 [ MTWTh | to | 0430 | TWThF | ASH7.B |LP/3633807 for |Maintenance
S0310 Maidstone Branch, Up Platform Loop
LP/3633807 for FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
Th/F NO ACCESS TO KEYLANDS SIDINGS, MMT TO BE OUTBERTHED OR
DEPART BEFORE POSSESSION TAKEN
24/25 | 52 SKA [ 80220 [Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
24/25 | 52 | SKLB | SO280 |Blackfriars Jn Herne Hill, Cambria Jn, Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up 0010 | TWThF | to | 0500 | TWThF | K05.1.1 Maintenance
Loughborough Jn Cambria Spur, Dn/Up Brixton Spur THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE.
9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO VICTORIA
EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON TO START FROM
VICTORIA EASTERN.
GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.
24/25 | 52 | SKLB | SO310 [Hither Green, Lee Spur Jn Dartford Jn, Crayford Spur A Jn |Dn/Up Dartford Loop, Dn/Up Hither Green Spur, Dn/Up Crayford Spur 0020 | TWThF | to | 0445 | TWThF | K05.2 Maintenance
SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.
RAIL REPLACEMENT SERVICES TO RUN LEWISHAM TO DARTFORD VIA
SIbcup
SE DIVERSIONS VIA BEXLEYHEATH
FREIGHT TO DIVERT VIA BEXLEYHEATH.
PLPR NOTE - PLP315 W/TH - LIKELY CUT BACK TO 0030 START.
24/25 | 52 SsB SO500 |Earlswood Three Bridges D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession) 2245 | MTWTh | to [ 0525 | TWThF | 1B22b Maintenance
TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND
THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK
AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 /
7053 /6Y46/6Y47 / 7V81 /6003 RETIMED OR WILL NOT RUN.
GWR READING TO GATWICK SERVICES TO RUN THROUGH TO
GATWICK AIRPORT AND REVERSE IN PLATFORM 5. THROUGH
SERVICES TO USE PLATFORMS 6 OR 7 IN THE DOWN DIRECTION
RAIL REPLACEMENT TO OPERATE BETWEEN REDHILL AND THREE
BRIDGES FOR INTERMEDIATE STATIONS
2425 | 52 | SSC | S0500/ [Selhurst Jn, Norwood Jn, Purley, Sanderstead D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London 2345 |MTWTh [to | 0440 | TWThF | IC33 Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM
S0510/ |Cottage Jn Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead JN/NORWOOD JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE
50530 TO TRAFFIC AT EAST CROYDON.
VICTORIA TO EAST GRINSTEAD SERVICES TO TERMINATE AT EAST
CROYDON
RAIl RFPI ACEMENT TO OPFRATF BETWFEN FAST CROYDON AND
24/25 | 52 | SSB | SO520 |Horsham Arundel Jn D/U Arun Valley 0005 | TWThF |to | 0545 | TWThF | IB29b |LP/2920831 Maintenance
24/25 | 52 SSB S0520/ | Three Bridges (C/O Horsham Up/Dn Horsham, Down Sidings North, Down Loop (Pt) 0110 | TWThF | to | 0515 | TWThF 43400322 SID Track - Follow Up -
S0680 |1754/1753pts) Faygate Up
ROUTE IS AVAILABLE BETWEEN THREE BRIDGES AND TILGATE
SIDINGS. CURRENT WILL NOT BE AFFECTED IN DOWN SIDINGS NORTH
24/25 | 52 SKO S0645 |Battersea Park Peckham Rye Jn Dn/Up Atlantic 0050 WThF [to| 0515 WThF K14.2 142500125 SID Track- Follow Up-
S0680 42500422 Denmark Hill ROUTE AVAILABLE BETWEEN LONGHEDGE JN AND CHATHAM
S0110 SID Track - Shepherds Lane - REVERSIBLE VIA VS775PTS.
S0250 Rail Drop
24/25 | 52 SSC S0680 [Sutton Epsom Dn/Up Portsmouth 0010 | TWThF | to [ 0510 [ TWThF IC37  [LP/3608001 Maintenance
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25/26 1 Info |CHANNEL TUNNEL FREIGHT |[THAMESLINK VIA Maintenance cycle 9
VIA REDHILL STREATHAM
25/26 1 SKA 80110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1030 M _I\I{I\fvwélenance UP SIDINGS TO BE OUTBERTHED
25/26 SKA | SO110 [Sole Street, Strood Rainh Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gilingh 0025 | TWThF | to [ 0425 | TWThF [ASH10.B Maint T T AT = oD T Lot A BT
1 ole Street, Stroo! annam P Chatham, Bn/Up Ro ent, Ditp Sidings at Gilingham © amienance ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO BE
SID Minor Works - Gilingham OUTBERTHED.
- d rail-di
prep and rai-drop RAIL REPLACEMENT TO OPERATE BEWTEEN MEOPHAM / GRAVSEND
AND GILLINGHAM
GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0, 1 X 8 700 AT
- - - oM LT ERRM A AS AR AT RIS TR SA B G ey
25/26 1 SsC 80110 |Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 | MTWTh | to | 0130 | TWThF IC36 |LP/3562141 SID Track- Prep - Battersea AND CURRENT AFFECTED TO GROSVENOR SHED
43190125 Pier (Eastern) S&C MO ALTRCOTINA Mol ATEADMC £ o
25/26 1 SSC | SO110 |Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 0130 | TWThF | to [ 0455 | TWThF | IC36 [LP/3562141 SID Track - Prep - Battersea
Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane 43190125 Pier (Eastern) S&C
NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
25/26 1 SKA ggl ;g Rainham Faversham, Sheeress-on-Sea (Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 0100 ThF to | 0455 ThF Maintenance TWS (Th) TRAINS TO TERMINATE AT GILLINGHAM/RAINHAM
25/26 1 SKO | SO130 |Chislehurst Jn (Fast), Orpington |Sevenoaks Dn/Up Fast/Main, Dn/Up Slow(pt), Platforms 1-5 at Orpington, Down 0105 | TWThF | to [ 0505 | TWThF | K02.1.1 [LP/3082201 for |Maintenance
(Slow) Loop(pt) at Sevenoaks SID Track - Chelsfield -
Survey ) R
LP/3081702 for Freight to divert via Redhill.
W
25/26 1 SKA S0130 |Ashford "D" Jn (1273pts) Ashford Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T Maintenance
Sidings TWS
UP BERTHING SIDINGS TO BE OUTBERTHED
25/26 1 SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 M to | 0520 T LB patrol Maintenance
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4/5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
25/26 1 SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill W1 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast/ 8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
25/26 1 SKLB | SO130 [Cannon Street, Metropolitan Jn  |New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/2 2345 w to | 0520 Th LB patrol Maintenance
S0280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th1 ROUTE AVAILABLE FROM CHAR:T&?['?OSS VIALINES 6-8 TO TANNERS
S0290 EE::('EZ: gg;\ﬁ;”g? ;‘él;psi'i‘:gwshm' Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
) ’ THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
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25/26 1 SKLB | SO130 [Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 Th to | 0520 F LB patrol Maintenance
50280 Deptford, Bricklayers Ams Jn  |Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThIF1 ROUTE AVAILABLE FROM CHARING GROSS VIALINES 6:8 TO TANNERS
$0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, g
Southwark Reversible, Dn Sussex Fast, Cannon St 1&§S\d\ng’; Dn Kent ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Fast (LB BT) ’ ’ ) FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
25/26 1 SKLB | SO130 (London Bridge 10-15, Surrey Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 , 10 / Sussex L 11 0115 Th to | 0425 Th LB patrol [build both - Maintenance
S0510 |Canal Jn Gate, Uttley Jn, London Bridge |Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, 'W/ThLL1|3709867
S0680 Up Bermondsey Spur, Dn/Up South London, South London Reversible, (TL3A01)
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, Up Kent 3709818
Fast8 Up (TLCX02) UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE -
TO BE ADVISED AT DPPP STAGE
25/26 1 SKA S0150 |Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
TWS
25/26 1 SKO S0170 |Wadhurst Robertsbridge Dn/Up Hastings, Single 0110 | TWThF | to | 0530 | TWThF jggggigg g{?rv‘g;ack - Etchingham - NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
25/26 1 SKA 80170 |Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 2320 | MTWTh | to | 0520 | TWThF |ASH12.B Maintenance
$0200 2150 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS. 2325
S0600 ASHFORD TO HASTINGS WILL NOT RUN.
GTR TO START/TERMINATE AT HASTINGS AND OPERATE A
REPLACEMENT ROAD SERVICE BETWEEN HASTINGS AND ASHFORD.
25/26 1 SKA $0220 [Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
25/26 1 SKA | S0240 (Buckland Jn Minster East Jn/Minster West Jn [Dn/Up Line/Dn/Up Deal, Single 0020 ThF to | 0450 ThF |ASH17.B Maintenance
REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE
25/26 1 SSC | S0250/ |Battersea Pier Jn, Longhedge Jn|Selhurst, Streatham South Jn D/U Brighton/Victoria Fast, D/U Battersea, Reversible Fast Spur 2320 | MTWTh | to | 0530 | TWThF | IC31b |LP/3562161 Maintenance
S0500 43400124 SID Track - Surveys - TRAINS TO TRAVEL OVER SLOW LINES. 6Y58 AND 7Y81 TO BE
Battersea Park to Pouparts | RETIMED. STOCK CAN BERTH IN BATTERSEA PIER CARRIAGE SIDINGS
(Up Fast)
25/26 1 SKO S0260 |Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensbourne Chord 2350 | MTWTh | to | 0445 | TWThF | K8.2.2 |LP/3100304 for |Maintenance
S0110 W/Th
CHANNEL TUNNEL FREIGHT VIA REDHILL
NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE
OUTBERTHED
25/26 1 SKLB | SO300 |Blackheath Jn Slade Green Jn, Crayford Creek |Dn/Up Bexleyheath, Dn/Up Erith Loop 0030 WThF [to| 0500 | WThF | K09.2a Maintenance
Jn
TRAINS TO BE DIVERTED VIA THE NORTH KENTS AND RAIL
REPLACEMENT SERVICES TO OPERATE BETWEEN LEWISHAM AND
DARTFORD VIA BARNEHURST. FREIGHT SERVICES TO DIVERT VIA
SIbcupP
25/26 1 SKLB | SO330 |Parks Bridge Jn, Courthill Loop |Beckenham Jn, Hayes Dn/Up Mid Kent, Dn/Up Ladywell Loop, Beckenham Spur 0001 | TWThF | to [ 0445 | TWThF | KO01.1 Maintenance ONE PLATFORM AT HAYES TO BE CLEAR OF TRAINS
North Jn
REPLACEMENT BUSES TO RUN LEWISHAM TO HAYES
25/26 1 SSB S0500 |Purley Balcombe Tunnel Jn D/U Quarry/Fast, Platform 6 & 7, Three Bridges Down Yard 2345 Th to | 0530 F IB30a Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY
1C30 AND BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT AVAILABLE AT
GATWICK AIRPORT.
LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP
REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.
25/26 1 SSC | SO500 |Purley Tinsley Green Jn D/U Quarry/Fast, Platform 6 & 7 2300 MTW |to | 0530 | TWTh IB30b Maintenance
IC30 ‘WD rail-drop: Earlswood Up
Fast (drop T/W) TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY
AND TINSLEY GREEN JN. PLATFORMS 4-7 NOT AVAILABLE AT
GATWICK AIRPORT.
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SSB

S0500
S0580

Balcombe Tunnel Jn

Keymer Jn

D

own/Up Main, Ardingly Single

0115

TWThF | to [ 0500

TWThF

43300325

SID Track - Haywards Heath -|
Down Fast - Platform 2 -
Follow Up

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE
BRIDGES AND BRIGHTON
6047/6021 TO BE RETIMED.

25/26

SKLB

S0510
S0680
S0645
S0681

London Bridge 10-15, Silwood
Jn

Bricklayers Arms Jn, Tulse Hill,
Crofton Road Jn Slow, Sussex
Dn/Up South London, South London Reversible,
Portsmouth, Dn/Up Atlantic

Platforms 10-15, 9

, Dn Sussex
., Up Spur,
Dn/Up Silwood, Dn/Up

, 10 L 11

, Bermondsey

0045

TWF 0510

)

TWF

K03.2.1

44200126

Maintenance
SID Track - Old Kent Road Jn|
- Queens Road Peckham -
Survey

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE -
TO BE ADVISED AT DPPP STAGE

25/26

SKLB

S0510
S0680
S0645
S0681

Old Kent Road Jn

Tulse Hill, Crofton Road Jn

Dn/Up South London, South London Reversible, Dn/Up Portsmouth,
Dn/Up Atlantic

0100

Th 0510

)

Th

K03.2.1x

Maintenance

25/26

S0630

Brighton Plat 1&2, Preston Park

Angmering

Dn/Up Brighton, Dn/Up West Branch, Dn/Up Cliftonville Spur, Brighton
Plat1&2, West Carriage Road, Up Sidings (Hove), Middle Siding,
Cleaning Shed 1,2&3

0005

Th

)

0455

off at
0440)

Th

1B21¢c

43300223

Maintenance
SID Track - Aldrington -
Survey

1H94 LAST HAYWARDS HEATH TO WORTHING PORTION AND 2U78
BRIGHTON TO WEST WORTHING WILL NOT RUN. 1H96 LAST VICTORIA
TO WORTHING SERVICE WILL TERMINATE AT BRIGHTON. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST
WORTHING.

2895 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING,
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE

POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT
2346 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE
CALLS.

A WALKING ROUTE TO BE MAINTAINED BETWEEN BRIGHTON
PLATFORMS AND LOVERS WALK DEPOT
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25/26

SSB

S0630

Brighton Plat 1&2, Preston Park

Arundel Jn

Dn/Up Brighton, Dn/Up West Branch, Dn/Up Cliftonville Spur, Brighton
Plat1&2, West Carriage Road, Up Sidings (Hove), Middle Siding,
Cleaning Shed 1,2&3

0005

TWF

)

0455

TWF

off at
0440)

1B21a

43300223

Maintenance
SID Track - Aldrington -
Survey

1H94 LAST HAYWARDS HEATH TO WORTHING PORTION AND 2U78
BRIGHTON TO WEST WORTHING WILL NOT RUN. 1H96 LAST VICTORIA
TO WORTHING SERVICE WILL TERMINATE AT BRIGHTON. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST
WORTHING.

2895 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING,
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE

POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT
2346 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE
CALLS.

A WALKING ROUTE TO BE MAINTAINED BETWEEN BRIGHTON
PLATFORMS AND LOVERS WALK DEPOT

25/26

SSC

S0650

Streatham Hill, Tulse Hill

Tulse Hill, Beckenham Jn,
Crystal Palace VC734 / VC735
signals, Norwood Jn (T1501 /
T1512 pts)

Tulse Hill, Birkbeck, Crystal
Palace VC734 / VC735 signals,
Norwood Jn (T1501 / T1512 pts).

D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood Spur,
D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt)

0035

TThF |[to [ 0525

TThF

Ic28

Maintenance

ACCESS TO/FROM STREATHAM HILL DEPOT AVAILABLE FROM
STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND
TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL DEPOT
TO REMAIN LIVE THROUGHOUT. CRYSTAL PALACE PLATFORMS 3 AND
5 AVAILABLE TO TRAFFIC.

PLATFORM 6 AT NORWOOD JUNCTION NOT AVAILABLE. DOWN
SERVICES TO USE PLATFORM 4 AND 5
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25/26 2 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON GRAIN/HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND Maintenance cycle 10
VIA REDHILL BRIDGE SEVENOAKS
NUACCESS TU TAVERSIAN DU N STTNGS.
2526 | 2 SKA | SO110 |Faversham Ramsgate Dn/Up Thanet (2333pts & 2332pts) 2340 T to | 0425 w IAP 1 Maintenance FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
_ L INT MovEe U ADIC AT \IANLIAT EAIN (DAMSOATE
25/26 2 SKA S0110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M _I\I{I\fvwrélenance DOWN SIDINGS TO BE OUTBERTHED
25/26 2 SsC 80110 |Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 | MTWTh | to [ 0130 | TWThF IC36 |LP/3562141 SID Track - Prep - Battersea | NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
43190125 Pier (Eastern) S&C AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
25/26 | 2 SSC | SO110 |Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 0130 | TWThF | to [ 0455 | TWThF | IC36 [LP/3562141 SID Track - Prep - Battersea
Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane 43190125 Pier (Eastern) S&C
NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
25/26 | 2 SKA [ SO130 [Ashford "D" Jn (1289pts) Ashford East Berthing Sidings ~ |Ashford East Berthing Sidings 0800 T to | 0915 T Maintenance
TWS
EAST BERTHING SIDINGS TO BE OUTBERTHED
25/26 2 SKLB | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
S0280 Slow w2 ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
25/26 | 2 SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 M to | 0520 T LB patrol Maintenance
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M/T1
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4/5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
25/26 | 2 | SKLB | SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6_, Dn/Up Charing Cros_s Fast, Dn/Up Charing Cross ’ 2345 T to | 0520 w LB patrol Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TW3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast /8 . STREET
ggumvev'::f‘;'g;gi‘l’ee';‘ﬂz (‘f_g i Sslggni‘;isg’:’:;s(';_g lépT')s Down ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
’ ) LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
25/26 | 2 | SKLB [ SO130 [Cannon Street, Metropolitan Jn  [New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 w to | 0520 Th  |LB patrol Maintenance NOUTE AVATEABEE TTRIMT OTT “}:;Ii ‘”r\“ REMNES OO TOT
zgggg Arms Jn 233:;:2 3 gﬁ' ?Tjg"D?];ﬁz"g"z‘w(;"l)'s"f,i’?;;’iséb;éimg"gns' WiTh2 ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fa;( Ca;\non ét 1&2 Sidings. ' ' THU TO ALLOW STOCK PREPARATION.
) ’ NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
25/26 | 2 SKLB | SO130 |Cannon Street, Metropolitan Jn  [Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 Th to | 0520 F LB patrol Maintenance S A BEEARcTR TLAMEAL b Lemaue
50280 Deptford, Bricklayers Arms Jn | Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF2 ROUTE AVAILABLE FROM CHAR:"]‘Iiﬁﬁoss VIALINES 6-8 TO TANNERS
$0290 Kent, Met R ble, C St R ible, 4 Dn, 5 Up, Dn/Up S hill, g
Soutwark Reversi, bn Sussex Fast, Cannon § 183 Sdinge, O Kent ISOLATION AT CANNON STREET PLATFORMS 17 TO BE LIFTED BY 0450
Fast (LB BT) ! ! | FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
25/26 2 SKO S§0140 [Otford Jn Bearsted Dn/Up Maidstone 2345 | MTWTh [ to | 0520 | TWThF | ASH3.B Maintenance SE DIVERSIONS VIA TONBRIDGE. RAIL REPLACEMENT ROAD SERVICE
TO OPERATE BETWEEN SEVENOAKS, MAIDSTONE EAST AND
ASHFORD. CHANNEL TUNNEL FREIGHT SERVICES TO BE DIVERTED VIA|
REDHILL
25/26 | 2 SKA | SO150 [Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
WS
R - -
25/26 2 SKO S0170 [Wadhurst Robertsbridge Dn/Up Hastings, Single 0110 | TWThF | to [ 0530 | TWThF jggggﬁgg EPNL;ECK Etchingham NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2526 | 2 SKA | SO210 |Appledore Dungeness Single 2320 | MTWTh | to [ 0520 | TWThF Maintenance
25/26 2 SSC | S0250/ Pier Jn, Longhedge Jn [Balham Jn D/U Brighton/Victoria Fast, D/U Battersea, Reversible Fast Spur 2350 TWTh |to | 0515 WThF 43400124 SID Track - Surveys- TRAINS TO TRAVEL OVER SLOW LINES. 6Y58 AND 7Y81 TO BE
S0500 Battersea Park to Pouparts | RETIMED. STOCK CAN BERTH IN BATTERSEA PIER CARRIAGE SIDINGS
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25/26 | 2 SKLB | SO300 |StJohns Jn, Tanners Hill Jn, Chariton Jn, Ladywell Jn, Dn/Up North Kent, Dn/Up Tanners Hill, Dn/Up Lewisham, Dn/Up Mid 2320 | MTWTh | to [ 0505 | TWThF Maintenance SE SERVICES TO BE DIVERTED VIA SIDCUP. RAIL REPLACEMENT ROAD
Nunhead Jn, Angerstein Courthill Loop Jn South, Kent, Dn/Up Courthill Loop, Dn/Up Bexleyheath, Angerstein Single SERVICES TO OPERATE BETWEEN NEW CROSS AND DARTFORD VIA
Bexleyheath BEXLEYHEATH. FREIGHT SERVICES TO BE DIVERTED VIA PADDOCK
WOOD.
25/26 2 SKLB | SO310 (Dartford, Ebbsfleet International |Hoo Jn Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level 2355 | MTWTh | to | 0420 | TWThF | K10.2.1 Maintenance
FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND
SEVENOAKS
GTR TO BERTH 1 X 700 PLUMSTEAD
REPLACEMENT BUSES TO RUN EBBSFLEET & DARTFORD TO
ROCHESTER
25/26 2 SSB S0500 |Keymer Jn Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 0025 TWTh | to | 0505 TWTh 1B31b Maintenance
Possession of Goods Departure / Reception Road, Engineers Siding, ‘WD rail-drop: Pangdean
Shunt Neck/Release Siding, Preston Park Up Sidings) (drop T/W) 1AB6 TO BE DIVERTED VIA LEWES
RAIL REPLACEMENT SERVICES TO RUN BETWEEN THREE BRIDGES
AND BRIGHTON
NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
25/26 2 SSC | S0650/ [Peckham Rye Jn, Herne Hill Streatham Common Jn, Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up Leigham Spur, Dn/Up West 0025 | TWThF | to | 0535 | TWThF | IC24b Cyclic Maintenance
S0680/ Streatham South Jn, Leigham Norwood Spur, Dn/up Streatham Spur
50690 Jn, West Norwood Jn SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS
APPROPRIATE.
25/26 | 2 SSC | SO500 |Balham Jn Windmill Bridge Jn, Streatham | D/U Brighton/Victoria Fast, Reversible Fast Spur, Fast Reversible 2340 | MTWTh | to [ 0530 | TWThF | IC32a [LP/3562143 Maintenance
South Jn
TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN BALHAM JN AND
EAST CROYDON.
25/26 2 SSB S0500 |Haywards Heath Brighton, Cooksbridge, Hove D/U Main, D/U Lewes, D/U Cliftonville Spur, Up Loop, Down Loop (Pt), 0125 F to | 0505 F IB31c Maintenance THAMESLINK SERVICES TO START /TERMINATE AT THREE BRIDGES
S0590 Up Sidings, Goods Departure/Reception Road, Down Main Carriage ROAD RAIL REPLACEMENT TO OPERATE BETWEEN THREE BRIDGES
Sidings No.1&2, Engineers Sidings & Loco Release sidings AND BRIGHTON
NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
25/26 | 2 SSB | SO500/ [Three Bridges Keymer Jn, Ardingly Branch D/U Fast/Main, D/U Slow, D/U Lewes, D/U Loop, Single, Run Round Lp, | 0025 TWTh |to | 0500 | TWTh IB31a (43300325 Maintenance 1A66 TO BE DIVERTED VIA LEWES
S0580 Sidings Possession of Cripple Siding and Hopper Road (Ardingly), SID Track - Haywards Heath -| RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE
Sidings Possession of D/U Sidings (Haywards Heath) Down Fast Platform 2 - BRIDGES AND BRIGHTON.
Follow Up 6047/6021 TO BE RETIMED.
ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 /
25/26 2 SsC S0530 |Hurst Green Jn East Grinstead D/U East Grinstead 0105 | TWThF | to | 0435 | TWThF ‘WD - Dormans - Prep - Rail
Drop W/TH
2526 | 2 SSC | SO540 |Hurst Green Jn Uckfield D/U/Single Uckfield 0050 | TWThF |to | 0455 | TWThF WD - Edenbridge to Hever -
Prep - Rail Drop T/W
25/26 | 2 SSB | SO640 |Barnham Bognor Regis Dn/Up Branch 0045 | TWThF |to | 0435 | TWThF | B34 |LP/3088141 Maintenance
Barnham Down loop (part) Down Loop (part)
POWER TO BE RESTORED AT 0430
NO THROUGH ROUTE ON BARNHAM LOOP PLATFORM, PLATFORM
AVAILABLE FOR UNITS TO BE STABLED
CURRENT WILL BE UNAFFECTED IN BARNHAM PLATFORM 1
25/26 2 SKO 50645 |Battersea Park Crofton Road Jn, Shepherds Dn/Up Atlantic 0050 | TWThF | to | 0515 | TWThF | K14.2 Maintenance
50680 Lane Jn ROUTE AVAILABLE BETWEEN LONGHEDGE JN AND CHATHAM
S0110 REVERSIBLE VIA VS775PTS.
S0250
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25/26 & Info |CHANNEL TUNNEL FREIGHT |[THAMESLINK VIA Maintenance cycle 11
VIA MAIDSTONE EAST STREATHAM
25/26 3 SKA 80110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
25/26 | 3 SKA [ SO110 [Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1030 M #A\;avwrétenance UP SIDINGS TO BE OUTBERTHED
25/26 | 3 SKO | SO110 |Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 TWTh [to| 0525 | WThF | K08.1.1 Maintenance
SW100 TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN
BATTERSEA PIER JN AND SHEPHERDS LANE JN
CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC
25/26 | 3 SKA | SO130 |Ashford "D" Jn (1273pts) g;’:rf‘t;r: Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T _I\I{I\fvwglenance UP BERTHING SIDINGS TO BE OUTBERTHED
25/26 | 3 SKA | SO130 |Tonbridge East Ashford, Maidstone West Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 TWTh |to | 0500 | TWTh | ASH8.B |LP/3082881 for |Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
S0180 W REPLACEMENT BUSES TO RUN TONBRIDGE TO ASHFORD
25/26 | 3 SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 M to | 0520 T LB patrol Maintenance
50280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M1
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4/5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
25/26 | 3 SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms | CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
50280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TwWA1 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
25126 | 3 | SKLB | SO130 |Cannon Street, Metropolitan Jn |New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 2345 W | to]| 0520 Th |LB patrol Maintenance
50280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St WITh1
$0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn
Sussex Fast, Cannon St 1&2 Sidings, ROUTE AVAILABLE FROM CHAR:\:&SEOSS VIA LINES 6-8 TO TANNERS
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
25/26 | 3 SKLB | SO130 |Cannon Street, Metropolitan Jn  [Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 Th to | 0520 F LB patrol Maintenance
S0280 Deptford, Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF1
$0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill,
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent ROUTE AVAILABLE FROM CHAR:T&S,?_OSS VIALINES 6-8 TO TANNERS
Fast (LB BT) ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
25/26 | 3 SKLB | SO130 |London Bridge 10-15, Surrey Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 10 ible / Sussex ible, 11 0115 Th to | 0425 Th LB patrol |build both - Maintenance
80510 |Canal Jn Gate, Uttley Jn, London Bridge [Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, \W/ThLL1(3709867
S0680 Up Bermondsey Spur, Dn/Up South London, South London Reversible, (TL3A01) UPTOTWO PLATEF%REEWES:&?SEES[;;B;?;:E_[;:JELONDON BRIDGE -
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, Up Kent 3709818
Fast/8 Up (TLCX02)
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25/26 3 SKA S0150 |Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
TWS
25/26 3 SKA 80170 |Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 0010 WF to | 0520 WF  |ASH12.B|42600126 SID Track - Prep - Mount
$0200 Pleasant Tunnel
S0600
25/26 | 3 SKA [ 80220 [Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
25/26 | 3 SKA [ 80220/ [Minster (c/o EBE5 / EBE13), I—Ramsgate (clo EK4981, Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF |ASH16.B Maintenance
$0240 |Deal EK4968)
REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO
RAMSGATE
25/26 | 3 SSC | SO250/ |Battersea Pier Jn, Latchmere Balham North Jn (302/305pts)  |D/U Brighton Slow, D/U West London, Pigs Hill Siding no.1&2 2345 MTW | to | 0455 | TWTh | IC31a Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN
S0500 [No.1Jn AND BALHAM JN. CTF VIA MAIDSTONE EAST.
FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA
HERNE HILL.
ROUTE AVAILABLE FOR SHUNT MOVES TOWARDS STREATHAM HILL
FROM BALHAM
25/26 | 3 | SKLB | SO290 |North Kent East Jn, Blackheath |Perry Street Fork Jn, Crayford  |Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop, Angerstein 0040 | TWThF | to | 0455 | TWThF | K01.2 Maintenance
Jn, Angerstein Jn, Abbey Wood Crereyk Jn, Angerstein Whgrf S\nglg Engineering Roag ° P A SE SERVICES TO BE DIVERTED VIA BEXLEYHEATH. RAIL
E\ivzabe(h Line ’ Buffer slt;ps Alsike Rd Jn ’ REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN LEWISHAM
’ AND DARTFORD VIA GREENWICH & WOOLWICH. PROTECTION TO BE
PLACED ON THE BOUNDARY ON THE ELIZABETH LINE AT ABBEY WOOD
THESE ARE BACK TO BACK WITH THE CANNON STREET PATROLLING
BLOCKS
25/26 | 3 SSC | SO500 |Purley Redhill Down & Up Slow, Down & Up Redhill, Reedham Sidings 0001 TWTh | to | 0500 | TWTh IC35 Maintenance TRAINS TO TRAVEL OVER FAST/QUARRY LINES BETWEEN PURLEY
AND EARLSWOOD
CHANNEL TUNNEL FREIGHT SERVICES TO TRAVEL VIA MAIDSTONE
25/26 3 SsC S0510 [Sydenham Jn Norwood Jn, Windmill Bridge Jn [D&U London Bridge Fast, D&U London Bridge Slow, D&U Wallington, 0020 | TWThF [to | 0510 | TWThF | IC29a |43200226 Maintenance 0010 AND 0035 LONDON BRIDGE TO EAST CROYDON DIVERTED VIA
D/U Crystal Palace Spur SID Track - Anerley - TULSE HILL AND STREATHAM.
Norwood - Prep RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LONDON
BRIDGE AND EAST CROYDON VIA SYDENHAM.
25126 | 3 SKLB | SO510 |Bricklayers Arms Jn Sydenham Down/Up Sussex Slow, Down/Up Sussex Fast, Down/Up London Bridge | 0010 TThF | to | 0510 TThF 422007 16df1 SID Track - Honor Oak Park GTR SOUTHERN SERVICES TO BE DIVERTED VIA TULSE HILL
S0650 Slow, Down/Up London Bridge Fast, Down/Up East London, Up Sussex to Forest Hill - Survey GTR THAMESLINK SERVICES TO BE DIVERTED VIA STREATHAM
Loop, Down/Up Sydenham Spur, Platform 3 and 5 RAIL REPLACEMENT TO OPERATE
25/26 3 SsC 80530 |South Croydon Jn Hurst Green Dn/Up East Grinstead 0105 | MTWTh | to [ 0445 | TWThF Ic42 ‘WD - Oxted to Oxted Tunnel -
Prep - Rail Drop
25/26 3 SsC S0540 [Hurst Green Jn Uckfield D/U/Single Uckfield 0050 | TWThF | to | 0455 | TWThF ‘WD - Blackham - Prep - Rail
Drop M/T
25/26 | 3 SsB S0590 [Polegate, Pevensey & Westham [Wilingdon Jn, Eastbourne Up/Dn Eastbourne, Up/Dn Bexhill, Plat 1 - 3 0035 | TWThF | to [ 0445 [ TWThF | IB27b Maintenance ISOLATION OFF AT 0430
LAST HAYWARDS HEATH TO EASTBOURNE SERVICE TO TERMINATE
AT POLEGATE
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
POLEGATE AND EASTBOURNE
GTR TO BERTH 1 UNIT IN HASTINGS PARK SIDINGS
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Maintenance
SOUTHERN VICTORIA TO DORKING/HORSHAM SERVICES TO
TERMINATE AT EPSOM.

SWR WATERLOO TO DORKING SERVICES DIVERTED TO EFFINGHAM
JN.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EPSOM,
LEATHERHEAD, DORKING AND HORSHAM
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25/26 4 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON Maintenance cycle 12
VIA MAIDSTONE EAST [ERIDGE NUACCESS TU FAVERSHAN DU N STOTNG
2526 | 4 SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
L INT MovEe U ADIC AT \IANLIAT EAIN (DAMSOATE
2526 | 4 SKA | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M Maintenance
TWS DOWN SIDINGS TO BE OUTBERTHED
2526 | 4 SSC | SO110 |Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 TWTh |to| 0130 | WThF IC36 [LP/3562141 Maintenance
NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
25/26 4 SSsC 80110 |Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 0130 WThF | to | 0455 WThF IC36 |LP/3562141 Maintenance
Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane 43190125 SID Track - FU -Battersea | NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
Pier (Eastern) S&C AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
SKA [ SO110 [Sittingbourne, Faversham Herne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet, Sittingbourne Carriage Siding, Down & | 0105 T to| 0430 | TThF [ASH6.B Maintenance T o T T T ST
HE) 4 S0160 ¢ Y Up S\Z\ngs (Favershamp), Up Sidings ((g)anterbury Eas%), DowngS\d\ngs 2345 WTh RAL [REAUAESAIN (ROAD SIRYEE WO CHERNE SN
(Shepherds Well) SITTINGBOURNE AND HERNE BAY, AND FAVERSHAM AND DOVER
NO ACCESS TO FAVERSHAM DOWN SIDINGS
OUTBERTHING REQUIRED ON FAVERSHAM PLATFORMS 1-4
2526 | 4 SKO gg;;g; Brixton Jn, Loughborough Jn {B_:‘cs};e'::‘am Jn (817/818pts), a;ﬁ;&nﬁcﬁ:gal\gfg,‘d[‘):fp Holborn, Dn/Up Pass Loop (Kent House), gggg W:||:hF to | 0450 | TWThF | KO1a Maintenance 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO
50680 VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD
SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY
SOUTH.
GTR TO RUN VIA LONDON BRIDGE.
6047 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON
MAIN LINE
25/26 4 SKLB | SO130 [Hither Green (c/o TL918 / Petts Wood Jn, St Mary Cray Jn, |Dn/Up Kent Fast/Fast, Dn/Up Bromley Branch, Up Chatham Loop(pt), Up| 0105 T to | 0500 | TWThF | K11.2 Maintenance
TL919pts), Hawkwood Jn Hawkwood Jn Chatham Loop(pt) 0005 | WThF ONE PLATFORM AT BROMLEY NORTH TO BE OUTBERTHED - TO BE
CONFIRMED AT DPPP
ACCESS TO/FROM GROVE PARK UP SIDINGS FROM LONDON END
ONLY
NO ACCESS BETWEEN GROVE PARK UP SIDINGS AND GROVE PARK
DOWN SIDINGS THROUGH GROVE PARK JN
2526 | 4 SKA [ SO130 [Ashford "D" Jn (1289pts) Ashford East Berthing Sidings | Ashford East Berthing Sidings 0800 T to | 0915 T #A\;avwrétenance EAST BERTHING SIDINGS TO BE OUTBERTHED
2526 | 4 SKA | SO130 [Paddock Wood Maidstone Barracks Dn/Up Maidstone, Up Platform Loop, East Peckham Tip Siding, Up 2330 TWTh [to| 0430 | WThF K01.3 Maintenance
S0180 Siding (Maidstone West) FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
NO ACCESS TO/FROM KEYLANDS SIDINGS. MMT TO BE OUTBERTHED
OR DEPART BEFORE POSSESSION TAKEN
2526 | 4 SKLB | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
50280 Slow TW2 ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
2526 | 4 SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 0110 T to | 0520 T LB patrol Maintenance
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M/T1
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4/5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
25/26 | 4 SKLB :g;gg Metropolitan Jn ]'anners Hill Jn, Bricklayers Arms |CX platforms 1 - 6., Dn/Up Charing Cros.s Fast, Dn/Up Charing Cross ’ 2345 T to | 0520 w LB patrol Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
n, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TIW3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast /8 . STREET
ggumvev'::f‘;'g;,zte)‘l’ee';‘ﬂz (‘f_g i Sslggni‘;isgf,:;s:;_g lépT')s Down ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
’ ) LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
2526 | 4 SKLB | SO130 |Cannon Street, Metropolitan Jn  [New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 w to | 0520 Th LB patrol Maintenance
50280 Ams Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St WiTh2 ROUTE AVAILABLE FROM CHARING GROSS VIALINES 6:8 TO TANNERS
50290 Roversivle. # on. 5 Up.D ;‘él;psi'i‘:gwsh'"' Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
) ’ THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
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25/26 4 SKLB | SO130 [Cannon Street, Metropolitan Jn  |New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/2 2345 Th to | 0520 F LB patrol Maintenance
50280 Ams Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF2 ROUTE AVAILABLE FROM CHARING GROSS VIALINES 6:8 TO TANNERS
$0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, g
Southwark Reversible, Dn Sussex Fast, Cannon St 1&§S\d\ng’; Dn Kent ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Fast (LB BT) ’ ’ ) FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
25/26 4 SKA S0150 |Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
WS
25/26 | 4 SKO | SO170 |Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to | 0515 F IAP 10 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2526 | 4 SKO | SO170 |Tonbridge Wadhurst Dn/Up Hastings, Single 0140 T to | 0455 T IAP 7 Maintenance
RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TONBRIDGE AND WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
START/TERMINATE AT TONBRIDGE
HASTINGS TO CX TO START/TERMINATE AT WADHURST
25/26 4 SKO S0170 [Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to | 0515 w IAP 8 42600326 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
42600128 SID Track - Etchingham - TUNBRIDGE WELLS AND HASTINGS.
Prep NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT
TUNBRIDGE WELLS
2526 | 4 SKO | SO170 |Wadhurst Battle Dn/Up Hastings, Single 0115 Th to | 0520 Th IAP 9 42600326 Maintenance
42600128 SID Track - Etchingham - NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
Prep
2526 | 4 SKA | SO170 [Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 0010 WF to | 0520 WF  |ASH12.B[{42600126 SID Track - Prep - Mount
$0200 Pleasant Tunnel
S0600
25/26 4 SKA S0210 |Appledore Dungeness Single 2320 MW to | 0520 TTh Maintenance
SID Minor Works - Appledore
Single - Prep and rail-drop
25/26 4 SKA 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 0200 T to | 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
25/26 4 SKLB | SO290 |Slade Green Jn, Perry Street Dartford Jn, Crayford Spur B Jn [Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur, East Head | 0050 WThF | to | 0440 WThF | K04.2.2 |LP/3729952 Maintenance ACCESS TO/FROM SLADE GREEN DEPOT AND UP SIDINGS AVAILABLE
80300 |Fork Jn, Slade Green Depot Shunt VIA LONDON END ONLY
EAST HEADSHUNT (DARTFORD END) NOT AVAILABLE TO TRAFFIC
DOWN DARTFORD LOOP TO REVERSIBLE/DOWN MAIN AVAILABLE TO
TRAFFIC AT DARTFORD JN
TRAINS TO START/TERMINATE AT SLADE GREEN AND DARTFORD AND
RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN THESE
LOCATIONS
PLPR NOTE - PLP315 W/TH - POTENTIAL CUTBACK TO 0110 START
25/26 4 SSC | S0250/ (Battersea Pier Jn, Longhedge Jn|Balham Jn D/U Brighton/Victoria Fast, D/U Battersea, Reversible Fast Spur 2345 TWTh |to | 0515 WThF 43400124 SID Track- Battersea Park to
S0500 Pouparts (Up Fast) - surveys TRAINS TO TRAVEL OVER SLOW LINES. 6Y58 AND 7Y81 TO BE
RETIMED. STOCK CAN BERTH IN BATTERSEA PIER CARRIAGE SIDINGS
2526 | 4 SsB S0500 |Stoats Nest Jn Balcombe Tunnel Jn D/U Quarry/Fast, Platform 6 & 7, Three Bridges Down Yard 2345 | MTWTh | to [ 0530 | TWThF | IB30c Maintenance
TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN STOATS
NEST JN AND BALCOMBE TUNNEL JN. GATWICK PLATFORMS 4 -7 NOT
AVAILABLE.
ACCESS / EGRESS TO THREE BRIDGES DOWN SIDINGS NOT
AVAILABLE.
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LONDON OVERGROUND WEST CROYDON SERVICES DIVERTED TO
CRYSTAL PALACE.

SOUTHERN VICTORIA TO SUTTON / EPSOM SERVICES TERMINATE
SELHURST, DIVERTED TO EAST CROYDON OR DIVERTED VIA MITCHAM
IN.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE CRYSTAL PALACE -
NORWOOD JN - SELHURST - WEST CROYDON - SUTTON - EPSOM

»(Week no

SSsC S0510 |Norwood Jn, Norwood Fork Jn, |Epsom Downs D/U Wallington, D/U Selhurst Spur, D/U/Single Epsom Downs, Up Bay, 2300 | MTWTh | to | 0500 | TWThF IC26 |LP/3607964 Maintenance
Selhurst Jn Up Siding (Sidings Possession)

DOWNS
2526 | 4 | SSB | S0520 [Horsham Arundel Jn D/U Arun Valley 2225 | MTWTh [ to | 0545 | TWThF | IB29a [LP/2920831 Maintenance SERVICES TO TERMINATE AT HORSH TAM RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN HORSHAM

AND BARNHAM.
1C66 TO DIVERT VIA HOVE. RAIL REPLACEMENT TO OPERATE
BETWFEN HORSHAM AND PORTSMOUTH

2526 | 4 SKO | SO550 |Redhill Tonbridge West Jn Dn/Up Tonbridge/Godstone 2335 TWTh |[to| 0440 | WThF Maintenance

CTF TO DIVERT VIA MAIDSTONE EAST
POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.

2526 | 4 SSB | SO590 |Keymer Jn Lewes D/U Lewes 2300 | MTWTh |to | 0510 [ TWThF | 1B26 |LP/2919669 Maintenance HASTINGS PORTION OF 2245 VICTORIA TO HASTINGS / WORTHING TO
RUN VIA BRIGHTON.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
HAYWARDS HEATH AND LEWES

0002 VICTORIA TO WORTHING / EASTBOURNE WILL DIVIDE AT
BRIGHTON - EASTBOURNE PORTION DIVERTED VIA FALMER.

25/26 4 SsC S0660 |Purley (Platforms 5 & 6) Caterham, Tattenham Corner D/U Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U Tattenham, Up 2250 TWTh | to | 0505 WThF IC21a |LP/3579746 Maintenance
gggizfdmgs Possession) Purley . Up Sidings (Sidings Possession) LONDON - CATERHAM / TATTENHAM CORNER SERVICES TO
TERMINATE / START BACK AT PURLEY PLATFORM 4. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN PURLEY AND
CATERHAM / TATTENHAM CORNER. POSSESSION TO INCLUDE SIDINGS
POSSESSION OF ALL OF FOSTER YEOMAN YARD. PLATFORM 6 AT
PURLEY TO BE OUTBERTHED.
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25/26 5] Info |CHANNEL TUNNEL FREIGHT |[THAMESLINK VIA Maintenance cycle 1
VIA REDHILL STREATHAM
25/26 SKA | SO110 |F: ot R it Dn/Up Thanet 2340 T t 0425 w IAP 1 Maint
5 aversham amsgate nEp Thane ° anenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
25/26 | 5 SKA [ SO110 [Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1030 M #A\;avwrétenance UP SIDINGS TO BE OUTBERTHED
25/26 | 5 SKO | SO110 |Beckenham Jn, Ravensbourne |St Mary Cray Jn, Shortlands Jn, [Dn/Up Chatham Main, Dn/Up Chatham Fast, Dn/Up Chatham Slow(pt), 2355 | MTWTh | to [ 0435 [ TWThF (K08.2.1B[LP/3099901 for |Maintenance
Jn Petts Wood Jn, Hawkwood Jn  |Dn/Up Ravensbourne Chord, Dn Slow Tonbridge Loop(pt), Up Slow W/Th SID Track - Bickley - Up Fast
Tonbridge Loop, Dn/Up Fast Tonbridge Loop Prep ROUTE AVAILABLE FROM RAVENSBOURNE TO SHORTLANDS VIA
LP/3102741 for DOWN AND UP CATFORD LOOP LINES
42500219
25/26 5 SsC S0110 |Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 TWTh | to | 0130 WThF IC36 |LP/3562141 SID Track - FU - Battersea
43190125 Pier (Eastern) S&C
NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
25/26 5 SsC 80110 |Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 0130 WThF | to | 0455 WThF IC36 |LP/3562141 SID Track - FU - Battersea
Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane 43190125 Pier (Eastern) S&C
NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
25/26 | 5 SKA | SO110 |Gilingham Faversham, Sheeress-on-Sea (Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2350 MWTh | to [ 0445 TThF | ASH9.B Maintenance
S0150
GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.
GTR TO BERTH 1 X 8 700 IN PLUMSTEAD SIDINGS
RAINHAM BAY PLATFORM TO BE OUTBERTHED
REPLACEMENT BUSES TO RUN GILLINGHAM TO FAVERSHAM &
SITTINGBOURNE TO SHEERNESS
25/26 | 5 SKLB | SO130 |Hither Green (TL893 /TL894 Lee Spur Jn (TL915/ TL916pts), Dn/Up Kent Slow/Slow, Reversible Chatham Loop, Down Hither Green 0005 | TWThF | to | 0500 | TWThF | K03.3.1 |LP/3082441 for |Maintenance NO ACCESS AVAILABLE TO HITHER GREEN PAD OR BRAMDEAN
pts), Lee Loop Jn Petts Wood Jn, St Mary Cray Jn |Goods/Arrival Road, Up Hither Green Goods/Departure Road, Up/Down SIDINGS.
Hither Green Spur TRAINS TO TRAVEL OVER THE FASTS BETWEEN COURTHILL LOOP
LP/3088901 for SOUTH JN AND ORPINGTON
\W/Th FREIGHT SERVICES TO DIVERT VIA SHORTLANDS JN
CURRENT WILL NOT BE AFFECTED IN GROVE PARK DOWN YARD
25/26 5 SKA S0130 |Ashford "D" Jn (1273pts) Ashford Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T Maintenance
Sidings TWS
UP BERTHING SIDINGS TO BE OUTBERTHED
25/26 5 SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 M to | 0520 T LB patrol Maintenance
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) T STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4/5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
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25/26 5 SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
50280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TW1 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast /8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
25/26 5 SKLB | SO130 [Cannon Street, Metropolitan Jn  |New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/2 2345 w to | 0520 Th LB patrol Maintenance
$0280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th1
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn SID Minor Works - Cannon
Sussex Fast, Cannon St 182 Sidings, Street (Down Reversible)- | ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
prep and rail-drop HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
25/26 | 5 SKLB | SO130 |Cannon Street, Metropolitan Jn  [Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 Th to | 0520 F LB patrol Maintenance
$0280 Deptford, Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF1
$0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, SID Minor Works - Cannon
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent Street (Down Reversible) - | ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
Fast (LB BT) prep and rail-drop HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
25/26 5 SKLB | SO130 |London Bridge 10-15, Surrey Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 , 10 ible / Sussex ible, 11 0115 Th to | 0425 Th LB patrol [build both - Maintenance
S0510 |Canal Jn Gate, Uttley Jn, London Bridge |Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, 'W/ThLL1|3709867
50680 Up Bermondsey Spur, Dn/Up South London, South London Reversible, (TL3AO1) UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE -
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, Up Kent 3709818 TO BE ADVISED AT DPPP STAGE
Fast/8 Up (TLCX02)
25/26 | 5 [ SKA [ SO140 [Maidstone East Ashford Dn/Up Maidstone 2315 | MTW [to | 0500 |TWThF [ K10.3.1 [LP/3633841 for [Maintenance AT REPLACEMENT ROAD SERVICE N IPERATION BETWEEN
2355 Th T/W (0dd weeks) MAIDSTONE EAST AND ASHFORD
ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA
SQWANIEV RAT 2 RALL ANN TONRBRINGE
2526 | 5 SKA | SO160 [Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 0020 ThF to | 0445 ThF  |ASH14.B Maintenance REPLACEMENT BUS TO RUN DOVER TO RAMSGATE
$0240 Block to YE38 & YE39 signals at Bucklands Jn
25/26 | 5 SKO | SO170 |Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to | 0515 F IAP 10 Maintenance
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
25/26 | 5 SKO | SO170 |Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to | 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TONBRIDGE AND WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
25/26 5 SKO S0170 [Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to | 0515 w IAP 8 42600326 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
42600128 SID Track - Etchingham - TUNBRIDGE WELLS AND HASTINGS.
Prep NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT
TUNBRIDGE WELLS
25/26 | 5 SKO | SO170 |Wadhurst Battle Dn/Up Hastings, Single 0115 Th to | 0520 Th IAP 9 142600326 Maintenance
42600128 SID Track - Etchingham -
Prep
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
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25/26 | 5 SKA | SO170 |Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 0010 WF to | 0520 WF  |ASH12.B|42600126 SID Track - Follow Up -
$0200 Mount Pleasant Tunnel
S0600
25/26 | 5 | SKA | S0220 [Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M |to| 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASAFURD WILL BE AVAILABLE FROM THE TONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRINR
25/26 | 5 SKLB | SO290 |Plumstead/ Blackheath Jn Perry Street Fork Jn/Crayford Dn/Up North Kent, Dn/Up Erith Loop, Engineering Road 0115 | TWThF | to | 0455 | TWThF 42400426 SID Track - Perry Street Fork
Creek Jn (includes SGN Depot 1 Survey
11 Roads, In/Out Roads[London
End],West Headshunt)
SE SERVICES TO BE DIVERTED VIA BEXLEYHEATH. RAIL
REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN LEWISHAM
AND DARTFORD VIA GREENWICH & WOOLWICH
25/26 | 5 SKO | 80310 |Hoo Jn Maidstone West, Rochester Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop 0040 | TWThF [to | 0410 | TWThF | K10.2.2 Maintenance FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
Bridge Jn ‘WD - Strood - Prep TRAINS TO START/TERMINATE AT GRAVESEND AND RAIL
REPLACEMENT SERVICES TO OPERATE BETWEEN GRAVESEND AND
ROCHESTER
25/26 5 SKLB | SO350 |Grove Park Jn Bromley North Dn/Up Bromley Branch 0100 | TWThF | to [ 0505 | TWThF ‘WD - Grove Park to Bromley
North - PL Heavy - Follow Up
25/26 5 SSB S0500 |Stoats Nest Jn Balcombe Tunnel Jn Dn/Up Fast, Platform 6 & 7, Three Bridges Down Yard 2345 | MTWTh | to | 0530 | TWThF | IB30c |LP/3633467 Maintenance
TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN
EARLSWOOD AND BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT
AVAILABLE AT GATWICK AIRPORT. ACCESS/EGRESS FROM THREE
BRIDGES DOWN SIDINGS NOT AVAILABLE.
25/26 | 5 SSC | SO500 |Victoria (Platforms 14 to 19) Pouparts Jn Platforms 14 to 19, D/U Brighton Fast, Brighton Reversible (T4 of Up 2350 | MTWTh | to [ 0515 | TWThF | IC22b [LP/3557966 Maintenance
Carriage Sidings 1 & 2, Battersea Pier 1 & 2 Sidings)
UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
OUTBERTHED. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO
TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.
25/26 5 SSC | SO500/ [Selhurst Jn, Norwood Fork Jn  |Stoats Nest Jn D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast 2325 | MTWTh | to | 0525 | TWThF IC27 |LP/3608004 Maintenance
S0510 WD - East Croydon Wood TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST
Sleepers- Prep JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST
CROYDON NOT AVAILABLE FOR TRAFFIC
25/26 5 SKLB | SO510 [South Bermondsey Jn, Corbetts |Crystal Palace, Norwood Jn Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London 2350 | MTWTh | to | 0510 | TWThF | K09.1 [44200716df1 Maintenance
S0130 |Lane Jn, Southwark Park Road Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge SID Track - Honor Oak Park - GTR S%UTHERN Lé)NDSON BR(I:DGEOSSRVICES WILL NOT R%N ol
S0650 |Jn, Canal Jn Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East Forest Hill - Survey RAIL REPLACEMENT R Ag ERVI EST f POERASE BETWEEN LONDON
S0511 London, Down Sydenham Spur, Up Sydenham Spur, Sussex Reversible, s BRID SE ANDSA T CR ;D N
S0680 Bermondsey Reversible, Up Bermondsey Spur TR THAMESLINK TO RUN VIA STREATHAM
ARL TO STABLE UNITS IN CRYSTAL PALACE PLATFORMS 3 AND 5
LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.
LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED
BACK CLEAR OF TL7278PTS/TL7299PTS
M/T TO BE CLEAR OF NEW CROSS GATE DUE TO ELL PATROLLING
W/TH TO REVIEW BACK TO BACK CLASH WITH LONDON BRIDGE 10-15
PATROLLING LINE BLOCKAGE
25/26 5 SsB S0520 [Three Bridges Horsham Dn/Up Horsham, Down Siding North (Sidings Possession), Down Loop 0040 | TWThF | to | 0510 | TWThF | IB25b [43400322 Maintenance 2340 VICTORIA TO HORSHAM TO TERMINATE AT THREE BRIDGES. RAIL
(Part) SID Track- Follow Up - REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE
Faygate Up BRIDGES AND HORSHAM.
ACCESS AVAILABLE THREE BRIDGES TO/FROM TILGATE SIDINGS.
CURRENT TO REMAIN LIVE IN DOWN SIDING NORTH
SO VTG TONIA TU CMIGHES TER T TERIVINATE
25/26 | 5 SSB 28/512100/ Barnham Havant Jn D/U Brighton 0025 | TWThF | to | 0445 | TWThF | [B32 |LP/2919663 Maintenance AT BARNHAM. RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN BARNHAM AND
CHICHESTER.5S71 WILL NOT RUN. 5N08 TO START FROM
PORTSMOUTH HARBOUR.SOUTHERN TO BERTH 1 x4 377 UNIT AT
nAnToMALTI LADRALD
25/26 5 SKO S0645 |Battersea Park Peckham Rye Jn Dn/Up Atlantic 0050 WThF [to| 0515 WThF K14.2 142500125 SID Track - FU Tamp-
ggffg Denmark Hil ROUTE AVAILABLE BETWEEN LONGHEDGE JN AND CHATHAM
50250 REVERSIBLE VIA VS775PTS.
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25/26 6 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON Maintenance cycle 2
VIA REDHILL BRIDGE
25/26 | 6 SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
25/26 | 6 SKA | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M _I\I{I\fvwélenance DOWN SIDINGS TO BE OUTBERTHED
25/26 6 SKO S0110 |St Mary Cray Jn, Hawkwood Jn [Fawkham Jn, Sevenoaks, Dn/Up Chatham Slow/Main, Dn/Up Chatham Fast, Dn/Up Maidstone, 0115 T to | 0520 | TWThF | K05.3 [LP/3102823 for |Maintenance
S0130 Borough Green, St Mary Cray Jn |Dn/Up Bat & Ball, Up Chatham Loop (Pt) 0040 | WThF ThiF CHANNEL TUNNEL FREIGHT TO DIVERT VIA REDHILL
S0140 GTR TO DIVERT LAST SEVENOAKS SERVICE VIA ORPINGTON CALLING
50400 ADDITIONALLY AT PETTS WOOD
GTR RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN BROMLEY
SOUTH AND SEVENOAKS VIA BAT AND BALL
SER TO DIVERT LAST ASHFORD SERVICE VIA TONBRIDGE, GILLINGHAM
SERVICES TO TERMINATE AT BROMLEY SOUTH
SER RAIL REPLACEMENT TO OPERATE BETWEEN BROMLEY SOUTH
AND MAIDSTONE EAST/GILLINGHAM
25/26 | 6 | SSC [ SO110 |Victoria (Platforms 9 to 13), Clapham Jn, Stewarts Lane Jn  [Platforms 9 to 13, D/U Brighton Slow, Battersea Reversible, Down/Up 0005 | TWThF [to | 0500 | TWThF | IC22a [LP/3557910 Maintenance UF TORWAXIMUM OF ZFTATFORMS AT VICTORIA [CENTRALT TOBE
S0250 |Battersea Pier Jn t rts Lane (Line Yard (Sidings Possession) OUTBERTHED - TO BE ADVISED AT DPPP STAGE.
S0500 TRAINS TO BE REPLATFORMED AS REQUIRED.
S0645 TRAINS TO TRAVEL OVER FAST LINES BETWEEN VICTORIA AND
BALHAM, ROUTE IS NOT AVAILABLE TO CROSS FROM THE FAST LINES
TO SLOW LINES BETWEEN POUPARTS JN AND CLAPHAM JN.
070 TO BE RETIMEN AETER PASSESSION
25/26 | 6 SKLB | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
50280 Slow TW2
ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
25/26 | 6 SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms | CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 0110 T to | 0520 T LB patrol Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
50280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast /8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4/5
25/26 | 6 SKLB | SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W3
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) CROSS / GREENWICH. ALL F;'-T‘ggEOTRMS AVAILABLE AT CANNON
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
25/26 | 6 SKLB | SO130 |Cannon Street, Metropolitan Jn  [New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 w to | 0520 Th LB patrol Maintenance
50280 Ams Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St WiTh2 ROUTE AVAILABLE FROM CHARING GROSS VIALINES 6:8 TO TANNERS
S0290 Secor Fa': gg;\ﬁ;”g? ;‘él;psi'i‘:gwsh'"' Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
) ’ THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
25/26 6 SKLB | SO130 [Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 Th to | 0520 F LB patrol Maintenance
50280 Deptiord, Bricklayers Ams Jn |Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF2 ROUTE AVAILABLE FROM CHARING GROSS VIALINES 6:8 TO TANNERS
i i g
050 Soulark Reversl, i Suseex Fae, Cannon St 155 Seinge, on Ken ISOLATION AT CANNON STREET PLATFORMSS 17 TO BE LIFTED BY 0450
Fast (LB BT) FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
25/26 6 SKA S0150 |Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
WS
2526 | 6 SKA | SO160 |Faversham Buckland Jn Dn/Up Chatham 0015 TThF | to | 0450 TThF K08.3 Maintenance
25/26 | 6 SKO | SO170 |Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to | 0515 F IAP 10 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
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S0170

Tonbridge

Wadhurst

Dn/Up Hastings, Single

0140 T to | 0455

IAP 7

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TONBRIDGE AND WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
START/TERMINATE AT TONBRIDGE
HASTINGS TO CX TO START/TERMINATE AT WADHURST

25/26

SKO

S0170

Tunbridge Wells

Bo Peep Jn

Dn/Up Hastings, Single

2345 T to | 0515

IAP 8

42600326
42600128

Maintenance
SID Track - Etchingham -
Prep

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TUNBRIDGE WELLS AND HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT
TUNBRIDGE WELLS

25/26

SKO

S0170

\Wadhurst

Battle

Dn/Up Hastings, Single

0115 Th to | 0520

Th

IAP 9

42600326
42600128

Maintenance
SID Track - Etchingham -
Prep

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

25/26

S0170
$0200
S0600

Ashford (clear of)

Dungeness, Hastings

Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding

0010 WF to | 0520

WF

ASH12.B

42600126

SID Track - Follow Up -
Mount Pleasant Tunnel

25/26

SKA

S0180
S0310

Strood

Paddock Wood

Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up
Maidstone Branch, Up Platform Loop

2330 | MTWTh | to [ 0430

TWThF

ASH7.B

LP/3633807 for
/W

LP/3633807 for
Th/F

Maintenance

FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
NO ACCESS TO KEYLANDS SIDINGS, MMT TO BE OUTBERTHED OR
DEPART BEFORE POSSESSION TAKEN

25/26

SKA

$0220

Ashford

Minster East Jn

Dn/Up Canterbury/Branch/Main, Single

0200 T to | 0450

IAP 2

Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

25/26

SKLB

$0280

Blackfriars Jn

Herne Hill, Cambria Jn,
Loughborough Jn

Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up
Cambria Spur, Dn/Up Brixton Spur

0010 | TWThF | to | 0500

TWThF

K05.1.1

Maintenance

THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE.
9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO VICTORIA
EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON TO START FROM
VICTORIA EASTERN.

GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.

25/26

SKLB

S0290

Plumstead/ Blackheath Jn

Perry Street Fork Jn/Crayford
Creek Jn (includes SGN Depot 1
11 Roads, In/Out Roads[London
End],West Headshunt)

Dn/Up North Kent, Dn/Up Erith Loop, Engineering Road

0115 | TWThF | to [ 0455

TWThF

42400426

SID Track - Perry Street Fork
Survey

SE SERVICES TO BE DIVERTED VIA BEXLEYHEATH. RAIL
REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN LEWISHAM
AND DARTFORD VIA GREENWICH & WOOLWICH

25/26

SKLB

S0310

Hither Green, Lee Spur Jn

Dartford Jn, Crayford Spur A Jn

Dn/Up Dartford Loop, Dn/Up Hither Green Spur, Dn/Up Crayford Spur

0120 T to
0020 | WThF

0445

TWThF

K05.2

Maintenance

SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.
RAIL REPLACEMENT SERVICES TO RUN LEWISHAM TO DARTFORD VIA
SIDCUP
SE DIVERSIONS VIA BEXLEYHEATH
FREIGHT TO DIVERT VIA BEXLEYHEATH.

25/26

SsB

S0500

[Earlswood

Three Bridges

D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession)

2245 | MTWTh | to [ 0525

TWThF

1B22

Maintenance

TRATNS TU TRAVEL UVER TAS T CINES DETWEEN TARCS W UUD AND

THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK

AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 /

7053 /6Y46 / 6Y47 /| 7V81 /6003 RETIMED OR WILL NOT RUN.
GWR READING TO GATWICK SERVICES TO RUN THROUGH TO
GATWICK AIRPORT AND REVERSE IN PLATFORM 5. THROUGH
SERVICES TO USE PLATFORMS 6 OR 7 IN THE DOWN DIRECTION
RAIL REPLACEMENT TO OPERATE BETWEEN REDHILL AND THREE

DDINACS CAD INTCRMENIATE QTATION

25/26

S0500/
S0510/
S0530

Selhurst Jn, Norwood Jn,
Cottage Jn

Purley, Sanderstead

D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London
Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead

2345 | MTWTh | to [ 0440

TWThF

IC33

Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM
JN/NORWOOD JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE
TO TRAFFIC AT EAST CROYDON.

VICTORIA TO EAST GRINSTEAD SERVICES TO TERMINATE AT EAST
CROYDON
RAIL REPLACEMENT TO OPERATE BETWEEN EAST CROYDON AND
OXTED/EAST GRINSTEAD

25/26

SsB

S0520/
S0680

Three Bridges (C/O
1754/1753pts)

Horsham

Up/Dn Horsham, Down Sidings North, Down Loop (Pt)

0110 | TWThF | to [ 0515

TWThF

43400322

SID Track - Follow Up -
Faygate Up

ROUTE IS AVAILABLE BETWEEN THREE BRIDGES AND TILGATE
SIDINGS. CURRENT WILL NOT BE AFFECTED IN DOWN SIDINGS NORTH
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80590 |Cooksbridge, Lewes Platforms  [Glynde, Seaford, Newhaven Down/Up Lewes/Eastbourne, Down/Up Branch, Down/Up Seaford, LP/2920793 Maintenance
50620 Harbour Seaford Single, Marine Siding, Lewes Up Siding, Town Yard BRIGHTON TO SEAFORD / EASTBOURNE / HASTINGS SERVICES TO

WD - Lewes platform 2 prep | RUN BETWEEN BRIGHTON AND LEWES, AND BETWEEN EASTBOURNE
and rai-drop AND HASTINGS.
HASTINGS PORTION OF 2246 VICTORIA TO HASTINGS / WORTHING TO
DIVERT VIA BRIGHTON AND TERMINATE AT LEWES PLATFORM 5.
EASTBOURNE PORTION OF 0002 VICTORIA TO WORTHING /
EASTBOURNE TO DIVERT VIA BRIGHTON AND TERMINATE AT LEWES
PLATFORM 5.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES
AND EASTBOURNE, AND ALSO BETWEEN LEWES AND SEAFORD.

6 SSC | SO680/ |Streatham Jn, Streatham North |Sutton, Wimbledon D/U Portsmouth, D/U Slow Spur, Fast Reversible Spur, D/U St. Helier 2350 | MTWTh | to | 0540 | TWThF | IC25a |LP/3607963 Maintenance
S0700 [Jn 43200125 SID Track - Mitcham Jn - VICTORIA SERVICES TO DIVERT VIA WEST CROYDON
Hackbridge - Up - Prep RAIL REPLACEMENT TO OPERATE BETWEEN STREATHAM COMMON
AND HORSHAM/EPSOM
THAMESLINK SERVICES TO SUTTON TO TERMINATE AT HERNE HILL
WIMBLEDON LOOP PASSENGERS TO BE CONVEYED ON LOCAL BUS
SERVICES
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25/26 7 Info |CHANNEL TUNNEL FREIGHT |[THAMESLINK VIA Maintenance cycle 3
VIA REDHILL STREATHAM
2526 | 7 SKA | SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1030 M _I\I{I\fvwrélenance UP SIDINGS TO BE OUTBERTHED
2526 | 7 | SKA | SO110 [Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gilingham 0025 | TWThF | to | 0425 | TWThF [ASH10.B Maintenance CURRENT NOT AFFECTED IN GILLINGHAM DEPOT
ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO BE
OUTBERTHED.
RAIL REPLACEMENT TO OPERATE BEWTEEN MEOPHAM / GRAVSEND
AND GILLINGHAM
GTR TO RERTH 1 X 8 700 AT D PLATEORM O 1 X 8700 AT
25/26 7 SKO S0110 |Shortlands Swanley, Petts Wood Jn, Dn/Up Chatham Fast, Dn Slow Tonbridge Loop(pt), Up Slow Tonbridge 0055 | TWTHF | to | 0530 | TWTHF 42500219 SID Track - Bickley - Up Fast ROUTE AVAILABLE FROM RAVENSBOURNE TO SHORTLANDS VIA
Hawkwood Jn Loop, Dn/Up Fast Tonbridge Loop Follow Up DOWN AND UP CATFORD LOOP LINES
2526 | 7 SSC | SO110 |Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 | MTWTh [ to | 0130 | TWThF | IC36 |LP/3562141 Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
25/26 7 SSC S0110 |Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 0130 | TWThF | to | 0455 | TWThF IC36 |LP/3562141 Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
2526 | 7 SKA | SO130 |Ashford "D" Jn (1273pts) Ashford Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T Maintenance
Sidings TWS
UP BERTHING SIDINGS TO BE OUTBERTHED
25126 | 7 SKLB | SO130 |Cannon Street, Metropolitan Jn  [New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 0110 Th to | 0520 Th LB patrol Maintenance
$0280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th1
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn
Sussex Fast, Cannon St 1&2 Sidings, ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
25126 | 7 SKLB | SO130 |Cannon Street, Metropolitan Jn  [Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 Th to | 0520 F LB patrol Maintenance
$0280 Deptford, Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF1
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill,
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent
Fast (LB BT,
ast ) ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
2526 | 7 SKLB | SO130 |London Bridge 10-15, Surrey Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 , 10 / Sussex 3 0115 Th to | 0425 Th LB patrol [build both - Maintenance
S0510 |Canal Jn Gate, Uttley Jn, London Bridge |Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, \W/ThLL1|3709867
S0680 Up Bermondsey Spur, Dn/Up South London, South London Reversible, (TL3A01) UPTOTWO PLATFT%RBMES:DOVIBSEESL/J\TTBDEF?;:S?:GTELONDON BRIDGE -
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, Up Kent 3709818
Fast/8 Up (TLCX02)
25126 | 7 SKO | SO140 |Swanley Borough Green & Dn/Up Maidstone/Chatham Fast, Dn/Up Bat & Ball, Dn Passenger Loop, | 0025 | TWThF |to | 0520 | TWThF LP/3742927 |Maintenance TRAINS TO TRAVEL OVER THE DOWN/UP CHATHAM SLOW LINES
W rotham/Sevenoaks Up Goods Loop BETWEEN BICKLEY JN AND SWANLEY JN,
SID Minor Works - Shoreham CROSSOVER MOVE IS NOT AVAILABLE AT SWANLEY JN.
(Kent) - prep and rail-drop
FREIGHT SERVICES TO DIVERT VIA ORPINGTON & SEVENOAKS OR
REDHILL.
SOUTHEASTERN TO START/TERMINATE AT MAIDSTONE EAST AND
OPERATE A ROAD REPLACEMENT SERVICE BETWEEN SWANLEY AND
MAIDSTONE EAST.
GTR 9Y75 2346 BLACKFRIARS TO SEVENOAKS TO BE DIVERTED AFTER
BICKLEY JN VIA ORPINGTON TO SEVENOAKS. RAIL REPLACEMENT
ROAD SERVICE TO OPERATE BETWEEN BROMLEY SOUTH AND
SEVENOAKS FOR INTERMEDIATE STATIONS
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25/26 7 SKA S0150 |Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
WS
25/26 7 SKO S0170 |Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to | 0515 F IAP 10 Maintenance
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
25/26 7 SKO S0170 [Wadhurst Battle Dn/Up Hastings, Single 0115 Th to | 0520 Th IAP 9 42600326 Maintenance
42600128 SID Track - Etchingham - NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
Prep
25/26 7 SKA S0170 |Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 2320 WTh to | 0520 ThF |ASH12.B Maintenance 2150 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS. 2325
$0200 ASHFORD TO HASTINGS WILL NOT RUN.
S0600 GTR TO START/TERMINATE AT HASTINGS AND OPERATE A
REPLACEMENT ROAD SERVICE BETWEEN HASTINGS AND ASHFORD.
25/26 7 SKA 80240 |Buckland Jn Minster East Jn/Minster West Jn |Dn/Up Line/Dn/Up Deal, Single 0020 ThF to | 0450 ThF |ASH17.B Maintenance
REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE
25126 | 7 SKO | S0O260 |Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensbourne Chord 0020 | TWThF | to | 0445 | TWThF | K8.2.2b Maintenance
S0110
CHANNEL TUNNEL FREIGHT VIA REDHILL
NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE
OUTBERTHED
25/26 7 SKLB | SO300 |Lewisham, Blackheath Jn, Charlton Jn, Slade Green Jn, Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Erith Loop, Angerstein 0030 WThF | to | 0500 WThF | K09.2b Maintenance
Angerstein Jn Crayford Creek Jn, Angerstein  [Single SE DIVERSIONS VIA SIDCUP. RAIL REPLACEMENT ROAD SERVICE TO
Wharf Buffer Stops OPERATE BETWEEN LEWISHAM AND DARTFORD VIA BEXLEYHEATH.
FREIGHT SERVICES TO DIVERT VIA SIDCUP. ROUTE AVAILABLE AT
LEWISHAM FROM DOWN NORTH KENT LINE TO DOWN MID KENT LINE
(PLATFORM 2)
25/26 7 8sC S0500 (Purley Tinsley Green Jn D/U Quarry/Fast, Platform 6 & 7 2300 MTW | to | 0530 TWTh 1B30b Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY
IC30 AND TINSLEY GREEN JN. PLATFORMS 4-7 NOT AVAILABLE AT
GATWICK AIRPORT.
LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP
REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.
25/26 7 SSB S0500 |Purley Balcombe Tunnel Jn D/U Quarry/Fast, Platform 6 & 7, Three Bridges Down Yard 2345 Th to | 0530 F IB30a Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY
1C30 AND BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT AVAILABLE AT
GATWICK AIRPORT.
LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP
REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.
25126 | 7 SKLB | SO510 |London Bridge 10-15, Silwood  |Bricklayers Arms Jn, Tulse Hill, ~ [Platforms 10-15, 9 10 ible, 11 Dn Sussex 0045 TWF |to | 0510 TWF | K03.2.1 Maintenance
S0680 [Jn Crofton Road Jn Slow, Sussex Bermondsey ible, Up Spur, UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE -
S0645 Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up TO BE ADVISED AT DPPP STAGE
S0681 Portsmouth, Dn/Up Atlantic
25/26 7 SKLB | SO510 [Old Kent Road Jn Tulse Hill, Crofton Road Jn Dn/Up South London, South London Reversible, Dn/Up Portsmouth, 0100 Th to | 0510 Th K03.2.1x Maintenance
S0680 Dn/Up Atlantic
S0645
S0681
25126 | 7 SKLB | SO510 |Bricklayers Arms Jn Penge West Down/Up Sussex Slow, Down/Up Sussex Fast, Down/Up London Bridge | 0100 TWF |to | 0510 TWF 422007 16df1 SID Track - Honor Oak Park
S0650 Slow, Down/Up London Bridge Fast, Down/Up East London, Up Sussex to Forest Hill - Survey ARL TO BERTH IN PLATFORMS 3 AT CRYSTAL PALACE
Loop, Down/Up Sydenham Spur, Platform 3 and 5 ISOLATION NOT AVAILABLE ON SYDENHAM SPURS DUE TO BBJ
POSSESSION.
25/26 7 SSB S0630 |Hove Angmering Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3 0001 Th to | 0505 Th 1B21d Maintenance
1H94 LAST HAYWARDS HEATH TO WORTHING PORTION AND 2U78
BRIGHTON TO WEST WORTHING WILL NOT RUN. 1H96 LAST VICTORIA
TO WORTHING SERVICE WILL TERMINATE AT BRIGHTON. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST
WORTHING.
2895 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING,
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE
POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT
2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE
CALLS.
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BRIGHTON TO WEST WORTHING WILL NOT RUN. 1H96 LAST VICTORIA
TO WORTHING SERVICE WILL TERMINATE AT BRIGHTON. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST

WORTHING.

Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3 Maintenance

2595 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING,
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE

POSSESSION START.
Streatham Hill, Tulse Hill D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood Spur, IC28 |LP/3562341 Maintenance
D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt)
LP/3600864 for ACCESS TO/FROM STREATHAM HILL DEPOT AVAILABLE FROM
W STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND

TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL DEPOT
TO REMAIN LIVE THROUGHOUT. CRYSTAL PALACE PLATFORMS 3 AND
5 AVAILABLE TO TRAFFIC.

PLATFORM 6 AT NORWOOD JUNCTION NOT AVAILABLE. DOWN
SERVICES TO USE PLATFORM 4 AND 5
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25/26 8 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON GRAIN/HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND Maintenance cycle 4
VIA REDHILL BRIDGE SEVENOAKS
25/26 8 SKA 80110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
25/26 | 8 SKA [ SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M #A\;avwrétenance DOWN SIDINGS TO BE OUTBERTHED
2526 | 8 SKO | SO110 [Shortlands Swanley, Petts Wood Jn, Dn/Up Chatham Fast, Dn Slow Tonbridge Loop(pt), Up Slow Tonbridge 0055 | TWTHF | to [ 0530 | TWTHF 42500219 SID Track - Bickley - Up Fast ROUTE AVAILABLE FROM RAVENSBOURNE TO SHORTLANDS VIA
Hawkwood Jn Loop, Dn/Up Fast Tonbridge Loop Follow Up DOWN AND UP CATFORD LOOP LINES
25/26 | 8 SKA | SO110 [Rainham Faversham, Sheeress-on-Sea Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 0045 ThF to | 0445 ThF Maintenance TWS (Th)
S0150 TRAINS TO TERMINATE AT GILLINGHAM/RAINHAM
RAIL REPLACEMENT TO OPERATE
25/26 | 8 SKA | SO130 |Saltwood Jn Dover Priory Dn/Up Chatham/Main, Dn/Up Dover 2345 TWTh |to | 0425 | WThF | ASH4.B Maintenance TRAINS TO BE DIVERTED VIA CANTERBURY WEST AND MINSTER
NO OUTBERTHING AT FOLKESTONE SIDINGS 1-3
REPLACEMENT BUSES TO RUN ASHFORD TO DOVER
25/26 8 SKO S0130 |Sevenoaks Sevenoaks Down Siding / Gusset (Sidings Possession) 0030 WTh to | 0430 WTh Maintenance GUSSET SIDING TO BE OUTBERTHED
1x700 UNIT TO STABLE PLATFORM 4
25/26 8 SKA S0130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings ~ [Ashford East Berthing Sidings 0800 T to | 0915 T Maintenance
TWS
EAST BERTHING SIDINGS TO BE OUTBERTHED
25/26 8 SKLB | SO130 [Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Maintenance
50280 Slow TIW2
ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
25/26 8 SKLB | SO130 [Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 0110 T to | 0520 T LB patrol Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
25/26 | 8 SKLB | SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W3
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast /8 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) STREET.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
25/26 | 8 SKLB | SO130 |Cannon Street, Metropolitan Jn  [New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Maintenance
$0280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHARm&(jﬁOSS VIALINES 6-8 TO TANNERS
80290 A gggﬁoﬂpép{'égpsi?::;”" Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
25126 | 8 | SKLB [ SO130 [Cannon Street, Metropolitan Jn  [Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th  [to| 0520 F |LB patrol Maintenance ROUTE AVAILABLE FROM THARING TRUSS VIATINES 68 TU TANNERS
50280 Deptford, Bricklayers Arms Jn |Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF2 HILL JN.
$0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent FRITO ALLOW STOCK PREPARATION.
Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES /L INES 7 AND 8 CROSSING TO L INES 9 AND 10 AT SPA ROAD N
25/26 8 SKO S§0140 [Otford Jn Bearsted Dn/Up Maidstone 2345 | MTWTh [ to | 0520 | TWThF | ASH3.B Maintenance SE DIVERSIONS VIA TONBRIDGE. RAIL REPLACEMENT ROAD SERVICE
TO OPERATE BETWEEN SEVENOAKS, MAIDSTONE EAST AND
ASHFORD. CHANNEL TUNNEL FREIGHT SERVICES TO BE DIVERTED VIA|
REDHILL
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25/26 8 SKO S0170 |Wadhurst Robertsbridge Dn/Up Hastings, Single 0110 | TWThF | to [ 0530 | TWThF 42600326 SID Track - Etchingham -
42600128 Survey
SID Minor Works - Crowhurst NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
Bridge - prep and rail-drop
25/26 | 8 SKA | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 0155 T to | 0450 T IAP 2 Maintenance
25/26 | 8 SKO | 80250/ |Latchmere No 3 Jn, Ludgate Jn, |Peckham Rye Jn Dn/Up Atlantic, Dn/Up Ludgate, Dn/Up Stewarts Lane, Chatham 2345 | MTWTh [ to | 0515 | TWThF 42500422 Maintenance POSSESSION FULLY FOUL OF LONGHEDGE JN
50645 |Pouparts Jn, Stewarts Lane Jn, ible, Dn/Up K 1, Dn/Up SID Track - Shepherds Lane - CHANNEL TUNNEL FREIGHT TO RUN VIA REDHILL.
Stewarts Lane Jn, Battersea Prep ISLE OF GRAIN FREIGHT DIVERTED VIA REDHILL, TONBRIDGE AND
Park MAIDSTONE WEST.
25/26 | 8 SKLB | SO300 |StJohns Jn, Tanners Hill Jn, Chariton Jn, Ladywell Jn, Dn/Up North Kent, Dn/Up Tanners Hill, Dn/Up Lewisham, Dn/Up Mid 2320 | MTWTh | to [ 0505 | TWThF Maintenance SE SERVICES TO BE DIVERTED VIA SIDCUP. RAIL REPLACEMENT ROAD
Nunhead Jn, Angerstein Courthill Loop Jn South, Kent, Dn/Up Courthill Loop, Dn/Up Bexleyheath, Angerstein Single SERVICES TO OPERATE BETWEEN NEW CROSS AND DARTFORD VIA
Bexleyheath BEXLEYHEATH. FREIGHT SERVICES TO BE DIVERTED VIA PADDOCK
WOOD.
25/26 | 8 SKLB | SO310 |Dartford, Ebbsfleet International [Hoo Jn Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level 0155 T to | 0420 | TWThF | K10.2.1 Maintenance FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND
2325 TWTh SEVENOAKS
GTR TO BERTH 1 X 700 PLUMSTEAD
REPLACEMENT BUSES TO RUN EBBSFLEET & DARTFORD TO
ROCHESTER
25/26 8 SSC | SO500/ [Balham Jn Windmill Bridge Jn (incl. D/U Brighton/Victoria Slow, D/U Slow Spur, D/U Streatham Spur, Arrival 2345 | MTWTh | to | 0525 | TWThF | IC32b |LP/3562125 Maintenance
S0510 Streatham South Jn, Streatham |& Departure Road, D/U Selhurst Spur, Up London Bridge Slow TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM
Jn. Selhurst Depot, Gloucester JNINORWOOD JN AND EAST CROYDON ACCESS TO/FROM SELHURST
Road Jn, Cottage Jn, Norwood DEPOT AVAILABLE AT NORWOOD JN END ONLY. 2J97 AND 2J99 TO
Fork Jn) DIVERT FROM TULSE HILL VIA CRYSTAL PALACE TO NORWOOD
JUNCTION. RAIL REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN TULSE HILL AND SELHURST.
PLPR NOTE - PLP313 M/T - LIKELY TO BE CUT BACK TO 0500 TUE.
25/26 8 SsB S0500/ [Redhill Gomshall Dn Reading/Redhill, Up RedhillReading, Reigate Sidings 2310 | MTWTh | to [ 0530 | TWThF 1B28 |LP/2919582 Maintenance
S0560/ GWR SERVICES TO TERMINATE / START AT GUILDFORD. RAIL
SW300 REPLACEMENT ROAD SERVICE GATWICK AIRPORT - GUILDFORD.
1052 0432 READING TO GATWICK TO RUN LATER AND TERMINATE AT
REDHILL FOR SOUTHERN ONWARD CONNECTION. 1V36 0559 GATWICK
TO READING TO START AT REDHILL.
2131 2305 REDHILL TO REIGATE AND 2134 2315 REIGATE TO REDHILL
WILL NOT RUN. RAIL REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN REDHILL AND REIGATE. ALL LINES/PLATFORMS AVAILABLE
THROUGH REDHILL
25/26 8 SsB S0590 [Southerham Jn Wilingdon Jn Dn/Up Eastbourne 2215 | MTWTh [ to | 0450 | TWThF | IB27a |LP/2919581 Maintenance
VICTORIA / BRIGHTON TO EASTBOURNE / ORE / ASHFORD SERVICES
TO TERMINATE AT LEWES AND RESTART AT EASTBOURNE. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES AND
EASTBOURNE.
25/26 8 SSB 50630 |Hove East End Jn Shoreham By Sea Dn/Up Brighton, Dn/Up West Branch, Up Sidings (Hove), Middle Siding 0105 | TWTHF | to | 0500 | TWTHF 43300223 SID Track - Aldrington -
Survey
25/26 | 8 SSC | SO650/ |Peckham Rye Jn, Herne Hill Streatham, Leigham Jn, West | Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up Leigham Spur, Dn/Up West 0105 T to| 0535 | TWThF | IC24a Maintenance
S0680/ Norwood Jn Norwood Spur 0025 WThF SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS
S0690 APPROPRIATE.
PLPR NOTE - PLP314 T/W - LIKELY TO BE CUT BACK TO 0040 WED
START.
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25/26 9 Info |CHANNEL TUNNEL FREIGHT |[THAMESLINK VIA Maintenance cycle 5
VIA MAIDSTONE EAST STREATHAM
25/26 | 9 SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
25/26 9 SKA 80110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1030 M Maintenance
TWS UP SIDINGS TO BE OUTBERTHED
25/26 9 SKO SO110 (Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 TWTh | to | 0525 WThF | K08.1.1 Maintenance
SwW100 TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN
BATTERSEA PIER JN AND SHEPHERDS LANE JN
CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC
25126 | 9 SKA | SO110 |Rainham Faversham, Sheeress-on-Sea (Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 0045 TThF | to | 0445 TThF Maintenance TWS (Th) TRAINS TO TERMINATE AT GILLINGHAM/RAINHAM
S0150 RAIL REPLACEMENT TO OPERATE
25/26 | 9 SKA | SO130 [Ashford "D" Jn (1273pts) Ashford Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T Maintenance
Sidings TWS UP BERTHING SIDINGS TO BE OUTBERTHED
25/26 | 9 SKA | SO130 |Tonbridge East Ashford, Maidstone West Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0105 T to | 0500 | TWThF [ ASH8.B |LP/3082881 for |Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
S0180 0030 | WThF REPLACEMENT BUSES TO RUN TONBRIDGE TO ASHFORD
25/26 9 SKLB | SO130 [Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 0110 T to | 0520 T LB patrol Maintenance
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4/5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
25/26 9 SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Maintenance
50280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TwWA1 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast /8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
25126 | 9 SKLB | SO130 |Cannon Street, Metropolitan Jn  [New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Maintenance
S0280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th1
$0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
Sussex Fast, Cannon St 1&2 Sidings, HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
25126 | 9 SKLB | SO130 |Cannon Street, Metropolitan Jn  [Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Maintenance
S0280 Deptford, Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF1
$0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent HILL JN.
Fast (LB BT) ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
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25/26 | 9 SKLB | SO130 |London Bridge 10-15, Surrey Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 , 10 / Sussex , 11 0115 Th to | 0425 Th LB patrol [build both - Maintenance
S0510 |Canal Jn Gate, Uttley Jn, London Bridge |Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, \W/ThLL1|3709867
S0680 Up Bermondsey Spur, Dn/Up South London, South London Reversible, (TL3A01)
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, Up Kent 3709818
Fast/8 Up (TLCX02) UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE -
TO BE ADVISED AT DPPP STAGE
25/26 9 SKO S0170 [Wadhurst rRobertsbr\dge Dn/Up Hastings, Single 0110 | TWThF | to [ 0530 | TWThF jggggﬁgg EIENBYECK - Etchingham - NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
25/26 | 9 SKA [ 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
25/26 9 SKA | 80220/ |Minster (c/o EBE5 / EBE13), Ramsgate (c/o EK4981, Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF |ASH16.B Maintenance REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO
50240 |Deal EK4968) RAMSGATE
25/26 | 9 SSC | SO250/ |Battersea Pier Jn, Latchmere Streatham Common Jn, D/U Brighton Slow, D/U West London, D/U Crystal Palace, D/U Slow 2345 | MTWTh [ to | 0455 | TWThF | IC31a Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN
S0500/ [No.1 Jn Streatham South Jn, Streatham |Spur, Streatham Hill Up Siding (part) T4 AND SELHURST JN. ACCESS TO/FROM STREATHAM HILL DEPOT FROM
S0650 Hill THE STREATHAM HILL END ONLY. CURRENT TO REMAIN LIVE IN
STREATHAM HILL DEPOT. CTF VIA MAIDSTONE EAST.
FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA
HERNE HILL
25/26 | 9 SKLB | SO290 |North Kent East Jn, Blackheath |Perry Street Fork Jn, Crayford  |Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop, Angerstein 0105 T to | 0455 | TWThF | K01.2 Maintenance
Jn, Angerstein Jn, Abbey Wood |Creek Jn, Angerstein Wharf Single, Engineering Road 0040 | WThF SE SERVICES TO BE DIVERTED VIA BEXLEYHEATH. RAIL
Elizabeth Line Buffer stops, Alsike Rd Jn REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN LEWISHAM
AND DARTFORD VIA GREENWICH & WOOLWICH. PROTECTION TO BE
PLACED ON THE BOUNDARY ON THE ELIZABETH LINE AT ABBEY WOOD
THESE ARE BACK TO BACK WITH THE CANNON STREET PATROLLING
BLOCKS
25/26 | 9 SsB S0500 (Keymer Jn Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 0025 TWTh [to| 0505 | TWTh IB31b  |LP/2919230 Maintenance
Possession of Goods Departure / Reception Road, Engineers Siding, 1A66 TO BE DIVERTED VIA LEWES
Shunt Neck/Release Siding, Preston Park Up Sidings) RAIL REPLACEMENT SERVICES TO RUN BETWEEN THREE BRIDGES
AND BRIGHTON
NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
25/26 | 9 SSB | SO500 [Haywards Heath Brighton, Cooksbridge, Hove D/U Main, D/U Lewes, D/U Cliftonville Spur, Up Loop, Down Loop (Pt), 0125 F to | 0505 F IB31c  LP/3475990 Maintenance THAMESLINK SERVICES TO START /TERMINATE AT THREE BRIDGES
S0590 Up Sidings, Goods Departure/Reception Road, Down Main Carriage TWS ROAD RAIL REPLACEMENT TO OPERATE BETWEEN THREE BRIDGES
Sidings No.1&2, Engineers Sidings & Loco Release sidings AND BRIGHTON
NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
25/26 9 SsC 80500 |South Croydon Jn Stoats Nest Jn, Caterham, Dn/Up Slow, Dn/Up Loop (Platforms 5 & 6 Purley), D/U Cat_er_ham, D/U 0030 | TWThF | to | 0500 | TWThF IC43 |LP/3608006 Maintenance TRAINS TO TRAVEL OVER THE FAST LINES BETWEEN SOUTH
S0660 Tattenham Corner Tallenha.m, Up Sidings (Sidings Possession) Purley . Up Sidings (Sidings CROYDON JN AND STOATS NEST JN. LONDON BRIDGE TO CATERHAM
Possession) Caterham SERVICES TO TERMINATE AT SOUTH CROYDON. RAIL REPLACEMENT
ROAD SERVICE TO OPERATE BETWEEN EAST CROYDON AND
CATERHAM.
PLPR NOTE - PLP324 T/W AND PLP326 TH/F REVIEW REQUIRED
AGAINST THIS POSSESSION.
25126 | 9 SSB | SO500/ [Three Bridges Keymer Jn, Ardingly Branch D/U Fast/Main, D/U Slow, D/U Loop, Single, Run Round Lp , Sidings 0025 TWTh [to| 0500 | TWTh IB31a [LP/2919482 Maintenance 1A66 TO BE DIVERTED VIALEWES
S0580 Possession of Cripple Siding and Hopper Road (Ardingly), Sidings 43300325 SID Track - Haywards Heath -| RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE
Possession of D/U Sidings (Haywards Heath) Down Fast Platform 2 - BRIDGES AND BRIGHTON.
Follow Up 6047/6021 TO BE RETIMED.
ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 /
T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM
PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE. |
25/26 9 SsC S0680 |Streatham South Jn Ewell East, St Helier Dn/Up Portsmouth , Dn/Up St Helier 0025 | TWThF | to | 0540 | TWThF | IC25c |LP/3717582 Maintenance
S0700 43200125 SID Track - Mitcham Jn -
Hackbridge - Up - Prep - Rail 9V85 TO TERMINATE AT WIMBLEDON
Drop W/TH and TH/F
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25/26 | 10 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON Maintenance cycle 6
VIA MAIDSTONE EAST AND  |BRIDGE
KEW -
25/26 | 10 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
25/26 | 10 SKA [ SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M #A\;avwrétenance DOWN SIDINGS TO BE OUTBERTHED
25/26 | 10 | SKO | SO110 [Herne Hill South Jn, New Shortlands Jn, Beckenham Jn  |Dn/Up Chatham Main, Dn/Up Pass Loop (Kent House), Bay 2320 | MTWTh | to [ 0450 | TWThF [ KO1b Maintenance
Beckenham Jn (Beckenham Jn) 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO
VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD
SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY
SOUTH.
6047 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON
MAIN LINE
25/26 | 10 SKA | SO110 |Sittingbourne, Faversham Herne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet, Sittingbourne Carriage Siding, Down & 2345 MWTh | to [ 0430 TThF | ASH6.B Maintenance TRAINS TO START/TERMINATE AT SITTINGBOURNE AND HERNE BAY
S0160 Up Sidings (Faversham), Up Sidings (Canterbury East), Down Sidings RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
(Shepherds Well) SITTINGBOURNE AND HERNE BAY, AND FAVERSHAM AND DOVER
NO ACCESS TO FAVERSHAM DOWN SIDINGS
OUTBERTHING REQUIRED ON FAVERSHAM PLATFORMS 1-4
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED
25/26 | 10 | SKLB | SO130 [Hither Green (c/o TL918 / Petts Wood Jn, St Mary Cray Jn, [Dn/Up Kent Fast/Fast, Dn/Up Bromley Branch, Up Chatham Loop(pt), Up| 0005 | TWThF | to | 0500 | TWThF | K11.2 Maintenance
TL919pts), Hawkwood Jn Hawkwood Jn Chatham Loop(pt) ONE PLATFORM AT BROMLEY NORTH TO BE OUTBERTHED — TO BE
CONFIRMED AT DPPP
ACCESS TO/FROM GROVE PARK UP SIDINGS FROM LONDON END
ONLY
NO ACCESS BETWEEN GROVE PARK UP SIDINGS AND GROVE PARK
DOWN SIDINGS THROUGH GROVE PARK JN
25/26 | 10 | SKA | SO130 [Ashford "D" Jn (1289pts) Ashford East Berthing Sidings | Ashford East Berthing Sidings 0800 T to | 0915 T _I\I{I\fvwglenance EAST BERTHING SIDINGS TO BE OUTBERTHED
25/26 | 10 | SKA | SO130 [Paddock Wood Maidstone Barracks Dn/Up Maidstone, Up Platform Loop, East Peckham Tip Siding, Up 2330 | MTWTh [ to | 0430 | TWThF | K01.3 Maintenance
S0180 Siding (Maidstone West) FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
NO ACCESS TO/FROM KEYLANDS SIDINGS. MMT TO BE OUTBERTHED
OR DEPART BEFORE POSSESSION TAKEN
25/26 | 10 | SKLB | SO130 [Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Maintenance
50280 Slow TW2 ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
25/26 | 10 | SKLB [ SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Maintenance
ROUTE AVALABLE FROM GANON STREET VA LNES 13O e
y N i CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT). Up Kent Slow (LB BT) ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4/5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
25/26 | 10 | SKLB | SO130 [Metropolitan Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6., Dn/Up Charing Cros.s Fast, Dn/Up Charing Cross ’ 2345 T to | 0520 w LB patrol Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
50280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TIW3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast /8 . STREET
ggumvev'::f‘;'g;,zte)‘l’ee';‘ﬂz (‘f_g i Sslggni‘;isgf,:;s:;_g lépT')s Down ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
’ ) LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
25/26 | 10 | SKLB | SO130 [Cannon Street, Metropolitan Jn  [New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Maintenance
50280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St WITh2
$0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
Sussex Fast, Cannon St 1&2 Sidings, HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
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25/26 | 10 | SKLB | SO130 [Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Maintenance
50280 Deptford, Bricklayers Ams Jn  |Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF2 ROUTE AVAILABLE FROM CHARING GROSS VIALINES 6:8 TO TANNERS
SOLATION AT CANON STREET PLATFORMS 110 8E LITeD BY 0450
Fast (LB BT) ’ ’ ) FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
25126 | 10 SKA S0150 |Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
WS
25126 | 10 SKA 80170 |Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 0010 WF to | 0520 WF  |ASH12.B|42600126 SID Track - Follow Up -
$0200 Mount Pleasant Tunnel
S0600
25/26 | 10 SKA | SO210 |Appledore Dungeness Single 2320 MW to | 0520 TTh Maintenance
25/26 | 10 | SKA | S0220 [Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M |to| 0450 T IAP 2 Maintenance DOV STINGS AT ASTTURDWILE BE AVATLABLE FIROW THE TONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2D9R N106 ASLIEARN TA CANTEDRRIIDY WEST DARTIAN WAL NAT DU
25/26 | 10 S§sC S0250 [North Pole Jn Latchmere Jn No.2 Down and Up West London 0050 | TWThF | to [ 0500 | TWThF IC20 [LP/3562123 Maintenance
FREIGHT TO BE DIVERTED VIA KEW AND CLAPHAM JN (WESSEX SIDE)
NO ACCESS TO NORTH POLE DEPOTS FROM WEST LONDON LINES
25/26 | 10 | SKLB | SO290 [Slade Green Jn, Perry Street Dartford Jn, Crayford Spur B Jn |Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur, East Head | 0050 WThF | to | 0440 WThF | K04.2.2 [LP/3729952 Maintenance ACCESS TO/FROM SLADE GREEN DEPOT AND UP SIDINGS AVAILABLE
S0300 (Fork Jn, Slade Green Depot Shunt VIA LONDON END ONLY
EAST HEADSHUNT (DARTFORD END) NOT AVAILABLE TO TRAFFIC
DOWN DARTFORD LOOP TO REVERSIBLE/DOWN MAIN AVAILABLE TO
TRAFFIC AT DARTFORD JN
TRAINS TO START/TERMINATE AT SLADE GREEN AND DARTFORD AND
RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN THESE
LOCATIONS
25/26 | 10 | SKLB | SO350 |Grove Park Jn Bromley North Dn/Up Bromley Branch 0100 | TWThF | to [ 0505 | TWThF ‘WD - Grove Park to Bromley
North - PL Heavy - Follow Up
25/26 | 10 S§sC S0500 [Windmill Bridge (1589pts) and  [Purley (1639pts), East Croydon |Dn Fast, Dn London Bridge Fast, Fast Reversible, Up Slow/Up Victoria 0010 | TWThF [to | 0530 | TWThF | IC29b |LP/3608005 Maintenance DOWN ROUTE AVAILABLE THROUGH SOUTH CROYDON JN. DOWN
(1593pts), South Croydon (1620pts), Selhurst Jn (1574pts [Slow, Up Fast (Line Blockage Between trains SERVICES VIA DOWN SLOW, UP SERVICES VIA UP FAST. THAMESLINK
(1631,1633pts) also 1580pts) SERVICES VIA LONDON BRIDGE. PLATFORMS 2, 3 & 4 NOT AVAILABLE
TO TRAFFIC AT EAST CROYDON. 5R01 TO DIVERT VIA PURLEY (RM).
TWO TRACK EASEMENT BETWEEN SELHURST JN AND PURLEY FROM
0001 UNTIL 0100.
25/26 | 10 SsB S0520 [Arundel Jn, Littlehampton Jn, Chichester, Bognor Regis Dn/Up Brighton, Dn/Up Bognor Branch, Dn/Up West Curve 0030 | TWThF | to [ 0435 [ TWThF IB33  |LP/2919321 Maintenance
S0640 |Barnham 1C92 VICTORIA TO CHICHESTER TO TERMINATE AT BARNHAM.
LP/3632631 on
WiTh RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
BARNHAM AND CHICHESTER/BOGNOR REGIS.
BARNHAM PLATFORM 1 TO BE OUTBERTHED.
ONE PLATFORM AT BOGNOR REGIS TO BE OUTBERTHED - TO BE
ADVISED AT DPPP STAGE
25/26 | 10 | SSC | SO530/ |Oxted East Grinstead, Uckfield D/U East Grinstead, D/U/Single Uckfield 2255 | MTWTh [ to | 0435 | TWThF | 1B23 |LP/3579783 Maintenance
S0540 €23 VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD
SERVICES TO TERMINATE / START BACK AT OXTED. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN OXTED AND
EAST GRINSTEAD / UCKFIELD. ONE PLATFORM TO BE OUTBERTHED AT
EAST GRINSTEAD - TO BE ADVISED AT DPPP.
2107 LONDON BRIDGE TO UCKFIELD WILL TERMINATE AT
CROWBOROUGH; THEN FORMS ECS TO SELHURST DEPOT.
25/26 | 10 | SKO [ SO550 [Redhill Tonbridge West Jn Dn/Up Tonbridge/Godstone 2335 | MTWTh | to [ 0440 | TWThF Maintenance
SID Minor Works - Tandridge
Lane - prep and rail-drop CTF TO DIVERT VIA MAIDSTONE EAST
SID Minor Works - POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.
Edenbridge to Medhurst Row
- prep and rail-drop
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BRIGHTON TO SEAFORD SERVICES TO RUN BETWEEN BRIGHTON AND
WES

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES
AND SEAFORD.

SKO

50645
S0680
S0110
80250

[Battersea Park

Peckham Rye Jn

Dn/Up Atlantic

0050 | WThF |to | 0515

WThF

42500422

WD - Brixton 2 PAN 11 Up -
PL Heavy Refurb - Follow Up
SID Track - Shepherds Lane -
Follow Up

ROUTE AVAILABLE BETWEEN LONGHEDGE JN AND CHATHAM
REVERSIBLE VIA VS775PTS.
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25/26 | 11 Info |CHANNEL TUNNEL FREIGHT |[THAMESLINK VIA Maintenance cycle 7
VIA REDHILL STREATHAM
25126 | 11 SKA 80110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES
AND SEAFORD.
25/26 | 11 SKA | SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1030 M _I\I{I\fvwélenance UP SIDINGS TO BE OUTBERTHED
25/26 | 11 SKO | SO110 |Voltaire Road Jn Herne Hill, Cambria Jn, Dn/Up Chatham Main, Dn/Up Catford Loop, Dn/Up Brixton Spur 0020 | TWThF [to [ 0505 | TWThF | K04.1.1 Maintenance
50260 Loughborough Jn PASSENGER SERVICES TO BE DIVERTED VIA CATFORD LOOP
SERVICES TO RUN ON THE ATLANTIC LINES BETWEEN VOLTAIRE
ROAD JN AND CAMBRIA JN
PLPR NOTE - PLP346 TH/F POSSESSION LIKELY CUTBACK TO 0055 FRI
START
25/26 | 11 SKO | SO110 [Shortlands Jn (VS829 / St Mary Cray, St Mary Cray Jn  [Dn/Up Chatham Slow, Dn/Up Catford Loop, Reversible Chatham Loop 0001 F to | 0530 F KO2 Maintenance TRAINS TO TRAVEL OVERDOWN/UP RAVENSBOURNE
S0130 |VS831pts), Ravensbourne Jn, CHORDS/CHATHAM FAST LINES BETWEEN RAVENSBOURNE AND
$0260 |Chislehurst Jn SWANLEY JN. ROUTES AVAILABLE FROM BECKENHAM JN AND
RAVENSBOURNE TO CHATHAM FAST LINES AT SHORTLANDS JN.
NO ROUTE AVAILABLE AT ST MARY CRAY JN TO/FROM CHATHAM
REVERSIBLE
25126 | 11 SKA | SO110 |Gilingham Faversham, Sheeress-on-Sea (Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2350 MWTh | to [ 0445 TThF | ASH9.B Maintenance GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.
S0150 ‘WD - Faversham 2156AB - GTR TO BERTH 1 X 8 700 IN PLUMSTEAD SIDINGS
Follow Up RAINHAM BAY PLATFORM TO BE OUTBERTHED
REPLACEMENT BUSES TO RUN GILLINGHAM TO FAVERSHAM &
SITTINGBOURNE TO SHEERNESS
25126 | 11 SKO S0110 |Shortlands Jn (VS829 / St Mary Cray Jn Dn/Up Chatham Slow, Dn/Up Catford Loop 0001 TWTh | to | 0530 TWTh KO2 Maintenance
S0260 |VS831pts), Ravensbourne Jn
TRAINS TO TRAVEL OVER CHATHAM FAST LINES. ROUTES AVAILABLE
FROM BECKENHAM JN AND RAVENSBOURNE TO CHATHAM FAST
LINES AT SHORTLANDS JN.
25/26 | 11 SKA [ SO130 |Ashford Jn (1273pts) 2::,’12? Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T #A\;avwrétenance UP BERTHING SIDINGS TO BE OUTBERTHED
25/26 | 11 | SKLB | SO130 |Charing Cross, Blackfriars Jn,  [Courthill Loop South Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Maintenance
80280 (Parks Bridge Jn gzlck\ayers Arms Jn, Cannon Slow, Dn/Up Charing Cross, London Bridge pla.ﬂorms 6-9, .7 Reversible / M/T1 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
reet, Ladywell Jn Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, . STREET
Dr/Up Ladywel, 3 Up (LB BT), Up Kent Slow (LB BT). 5 Up (LB BT) ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
TRAINS TO TRAVEL OVER THE DOWN/UP KENT SLOW BETWEEN
LONDON BRIDGE AND COURTHILL LOOP SOUTH JN
25/26 | 11 | SKLB | SO130 |Charing Cross, Blackfriars Jn,  [Courthill Loop South Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Maintenance
50280 |Parks Bridge Jn Bricklayers Arms Jn, Cannon Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TwWA1
Street, Ladywell Jn Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast /8 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Southwark Reversible, Dn/Up Ladywell, 3 Up (LB BT), Up Cannon Street STREET.
(LB BT) ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
TRAINS TO TRAVEL OVER THE DOWN/UP KENT SLOW BETWEEN
LONDON BRIDGE AND COURTHILL LOOP SOUTH JN
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25126 | 11 SKLB | SO130 [Cannon Street, Metropolitan Jn  |Lewisham, Courthill Loop South [Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/2 2340 w to | 0520 Th LB patrol Maintenance
$0280 Jn, Deptford, Bricklayers Arms  |Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th1
S0290 Jn Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
Sussex Fast, Cannon St 1&2 Sidings, Dn/Up North Kent HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
TRAINS TO TRAVEL OVER THE DOWN/UP KENT FAST BETWEEN
LONDON BRIDGE AND GROVE PARK JN
25126 | 11 SKLB | SO130 [Cannon Street, Metropolitan Jn  |Lewisham, Courthill Loop South [Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/2 2340 Th to | 0520 F LB patrol Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0280 Jn, Deptford, Bricklayers Arms  |Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF1 HILL JN.
S0290 Jn Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent FRITO ALLOW STOCK PREPARATION.
Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7 /8, CROSSING TO LINES 9/ 10 AT SPA ROAD
JN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE OUTBERTHED.
TRAINS TO TRAVEL OVER THE DOWN/UP KENT FAST BETWEEN
LONDON BRIDGE AND GROVE PARK JN
25126 | 11 SKLB | SO130 |London Bridge 10-15, Surrey Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 , 10 / Sussex L 11 0115 Th to | 0425 Th LB patrol [build both - Maintenance
S0510 |Canal Jn Gate, Uttley Jn, London Bridge |Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, 'W/ThLL1|3709867
S0680 Up Bermondsey Spur, Dn/Up South London, South London Reversible, (TL3A01) UPTOTWO PLATFT%RBMES:DOVIBSEESL/J\TTBDE?;:S?:GTELONDON BRIDGE -
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, Up Kent 3709818
Fast/8 Up (TLCX02)
25/26 | 11 SKA S0140 [Maidstone East Ashford Dn/Up Maidstone 2315 MTW | to | 0500 | TWThF | K10.3.1 [LP/3633841 for |Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
2355 Th T/W (odd weeks) MAIDSTONE EAST AND ASHFORD
ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA
SWANLEY, BAT & BALL AND TONBRIDGE
FREIGHTS DIVERTED VIA REDHILL
25126 | 11 SKA S0160 |Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 0020 ThF to | 0445 ThF |ASH14.B Maintenance REPLACEMENT BUS TO RUN DOVER TO RAMSGATE
S0240 Block to YE38 & YE39 signals at Bucklands Jn
25126 | 11 SKA 80170 |Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 0010 WF to | 0520 WF  |ASH12.B|42600126 SID Track - Follow Up -
$0200 Mount Pleasant Tunnel
S0600
25/26 | 11 SKA $0220 [Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
25126 | 11 SKLB | SO290 |Plumstead/ Blackheath Jn Perry Street Fork Jn/Crayford Dn/Up North Kent, Dn/Up Erith Loop, Engineering Road 0115 | TWThF | to | 0455 | TWThF 42400426 SID Track - Perry Street Fork
Creek Jn (includes SGN Depot 1 Survey SE SERVICES TO BE DIVERTED VIA BEXLEYHEATH. RAIL
11 Roads, In/Out Roads{London REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN LEWISHAM
End],West Headshunt) AND DARTFORD VIA GREENWICH & WOOLWICH
- - FRETGAT SERVICES TU BE RETIVED UR DIVERTED VIR DARTFURD
25/26 | 11 SKO | 80310 |Hoo Jn gﬂ:;;s;i:eWes(, Rochester Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop 0040 | TWThF | to | 0410 | TWThF | K10.2.2 |LP/3633864 for |Maintenance TRAINS TO START/TERMINATE AT GRAVESEND AND RAIL
REPLACEMENT SERVICES TO OPERATE BETWEEN GRAVESEND AND
ROCHESTER
TD TA STADIE 44700 IN 11D DAV DI ATEADM AT D AnD
25126 | 11 SsC S0500 |Victoria (Platforms 14 to 19) Pouparts Jn Platforms 14 to 19, D/U Brighton Fast, Brighton Reversible (T4 of Up 2350 | MTWTh | to | 0515 | TWThF | IC22b |LP/3557966 Maintenance
Carriage Sidings 1 & 2, Battersea Pier 1 & 2 Sidings) UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
OUTBERTHED. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO
TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.
25026 | 11 SSC | SO500/ [Selhurst Jn, Norwood Fork Jn  |Stoats Nest Jn D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast 2325 | MTWTh | to | 0530 | TWThF IC27 |LP/3608004 Maintenance
S0510 WD - East Croydon Wood TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST
Sleepers- Prep JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST
CROYDON NOT AVAILABLE FOR TRAFFIC
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25126 | 11 SKLB | SO510 [South Bermondsey Jn, Corbetts |Crystal Palace, Norwood Jn Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London 2350 | MTWTh | to | 0510 | TWThF | K09.1 |42200125 Maintenance
S0130 |Lane Jn, Southwark Park Road Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge 42200716df1 SID Track - New Cross Gate GTR SOUTHERN LONDON BRIDGE SERVICES WILL NOT RUN
S0650 |Jn, Canal Jn Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East to Brockley DF - prep RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LONDON
S0511 London, Down Sydenham Spur, Up Sydenham Spur, Sussex Reversible, SID Track - Honor Oak Park BRIDGE AND EAST CROYDON
S0680 Bermondsey Reversible, Up Bermondsey Spur to Forest Hill (DS) - survey GTR THAMESLINK TO RUN VIA STREATHAM
ARL TO STABLE UNITS IN CRYSTAL PALACE PLATFORMS 3 AND 5
LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.
LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED
BACK CLEAR OF TL7278PTS/TL7299PTS
M/T TO BE CLEAR OF NEW CROSS GATE DUE TO ELL PATROLLING
W/TH TO REVIEW BACK TO BACK CLASH WITH LONDON BRIDGE 10-15
PATROLLING LINE BLOCKAGE
25/26 | 11 SSB [ SO520/ |Crawley / Dorking Christ's Hospital Up/Dn Arun Valley, Up/Dn Slow, Up/Dn Horsham/Main, Down Sidings 0105 | TWThF | to [ 0450 | TWThF IB36 |LP/3624181 Maintenance
S0680 North, Malthouse Sidings, Up Sidings North, Up Sidings South
PLATFORMS 1 AND 4 TO BE OUTBERTHED AT HORSHAM
25/26 | 11 SSB | S0O520 |Bilingshurst Arundel Dn/Up Arun Valley 0005 | TWThF |to | 0545 | TWThF SID Minor Works - follow-up
25/26 | 11 S§sC S0530 [South Croydon Jn Hurst Green Dn/Up East Grinstead 2325 | MTWTh | to | 0435 | TWThF Ic42 Maintenance VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD
SERVICES TO TERMINATE / START BACK AT SOUTH CROYDON. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN PURLEY AND
EAST GRINSTEAD / UCKFIELD.
25/26 | 11 SsB S0600 (Wilingdon Jn St Leonards WM Dn/Up Bexhill 2200 MTTh | to | 0455 TWF B35 |LP/2921018 Maintenance
VICTORIA / BRIGHTON TO HASTINGS / ASHFORD SERVICES TO RUN
Bexhill W Th K05.4 BETWEEN VICTORIA / BRIGHTON AND EASTBOURNE ONLY. SHUTTLE
SERVICE TO OPERATE BETWEEN HASTINGS AND ASHFORD.. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EASTBOURNE
AND HASTINGS.
GTR TO BERTH 2 X 4 377 IN HASTINGS PARK SIDINGS
25/26 | 11 SsB S0630 |Worthing Arundel Jn Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3 0005 TWF to | 0505 TWF IB21e (LP/3814849 Maintenance
25/26 | 11 SsB S0630 |Worthing Angmering Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3 0005 Th to | 0505 Th IB21e Maintenance LAST BRIGHTON TO WEST WORTHING SERVICE TO TERMINATE AT
WORTHING
RAIL REPLACEMENT TO OPERATE
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25/26 | 12 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON Maintenance cycle 8
VIA REDHILL BRIDGE
25/26 | 12| SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
25/26 | 12 SKA [ SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M #A\;avwrétenance DOWN SIDINGS TO BE OUTBERTHED
25/26 | 12 | SKO [ SO110 [StMary Cray Jn, Fawkham Jn [Rochester Bridge Jn, Hook Dn/Up Chatham Slow/Main, Down/Up Waterloo Connection 0010 | TWThF | to [ 0505 | TWThF LP/3082123 for [Maintenance
Green T SERVICES DIVERTED VIA LEWISHAM AND DARTFORD. RAIL
REPLACEMENT ROAD SERVICE TO SERVE INTERMEDIATE STATIONS.
25126 | 12 SsC S0110 |Victoria (Platforms 9 to 13), Clapham Jn, Stewarts Lane Jn  |Platforms 9 to 13, D/U Brighton Slow, Battersea Reversible, Down/Up 0005 | TWThF | to [ 0500 | TWThF | IC22a [LP/3557910 Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
S0250 |Battersea Pier Jn Lane (Line Yard (Sidings Possession) OUTBERTHED - TO BE ADVISED AT DPPP STAGE.
S0500 TRAINS TO BE REPLATFORMED AS REQUIRED.
50645 TRAINS TO TRAVEL OVER FAST LINES BETWEEN VICTORIA AND
BALHAM, ROUTE IS NOT AVAILABLE TO CROSS FROM THE FAST LINES
TO SLOW LINES BETWEEN POUPARTS JN AND CLAPHAM JN.
7070 TO BE RETIMED AFTER POSSESSION.
NOTE - SIDINGS POSSESSION OF BATTERSEA YARD TO BE GIVEN UP
AS REQUIRED FOR RUN ROUND MOVEMENTS FOR ENGINEERING
TRAINS
25126 | 12 SKO S0130 |Sevenoaks Tonbridge Dn/Up Main 0030 | TWThF | to | 0440 | TWThF | K123 Maintenance
0020 CANNON STREET/0015 CHARING CROSS TO TUNBRIDGE WELLS
TO TERMINATE AT SEVENOAKS
RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN SEVENOAKS
AND TUNBRIDGE WELLS
TONBRIDGE FREIGHT TRAFFIC TO TRAVEL VIA REDHILL
25/26 | 12 SKA [ SO130 [Ashford "D" Jn (1289pts) Ashford East Berthing Sidings | Ashford East Berthing Sidings 0800 T to | 0915 T Maintenance
TWS
EAST BERTHING SIDINGS TO BE OUTBERTHED
25/26 | 12 | SKLB | SO130 [Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
50280 Slow TW2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
25/26 | 12 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Maintenance
50280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M1 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast /8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4/5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
25/26 | 12 | SKLB gg;gg Metropolitan Jn ]anners Hill Jn, Bricklayers Arms |CX platforms 1 - 6: Dn/Up Charing Cros.s Fast, Dn/Up Charing Cross . 2345 T to | 0520 w LB patrol Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
n, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 . STREET
gﬁnmﬁfﬂﬁ?ﬁf;ﬁﬁ?ﬂ? 15 pasy B:/g:n?‘l;isgfrggsng Lé%ﬁ Down/ ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
25/26 | 12 | SKLB [ SO130 [Cannon Street, Metropolitan Jn  [New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Maintenance
S0280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHARm&(jﬁOSS VIALINES 6-8 TO TANNERS
S0290 Qﬁlifbéisf gggﬁoﬂpép{'égpsi?::;”" Souttwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
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25/26 | 12 | SKLB | SO130 [Cannon Street, Metropolitan Jn |New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/2 2340 Th to | 0520 F LB patrol Maintenance
50280 Ams Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF2 ROUTE AVAILABLE FROM CHARING GROSS VIALINES 6:8 TO TANNERS
SOLATION AT CANON STREET PLATFORMS 110 8E LITeD Y 0450
Fast (LB BT) ’ ’ ) FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
25126 | 12 SKA S0150 |Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
WS
25126 | 12 SKA :g;?g Strood Paddock Wood ar;‘dMse:f:éogzE(r::nEh’)l[;r;ah;:'lrr:‘/lipoé\/’l)a\dslone, Dn Maidstone/Up Main/Up | 2330 | MTWTh [ to | 0430 | TWThF | ASH7.B [LP/3633807 for |Maintenance FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
’ NO ACCESS TO KEYLANDS SIDINGS, MMT TO BE OUTBERTHED OR
LP/3633807 for DEPART BEFORE POSSESSION TAKEN
Th/F
25/26 | 12 | SKA [ s0220 [Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T 1AP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIl REPI ACEMENT ROAD SERVICES TO OPERATE
25/26 | 12 | SKLB | SO280 (Blackfriars Jn Herne Hill, Cambria Jn, Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up 0010 | TWThF | to [ 0500 | TWThF [ K05.1.1 Maintenance
Loughborough Jn Cambria Spur, Dn/Up Brixton Spur THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE.
9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO VICTORIA
EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON TO START FROM
VICTORIA EASTERN.
GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.
25/26 | 12 | SKLB [ SO310 [Hither Green, Lee SpurJn Dartford Jn, Crayford Spur A Jn (Dn/Up Dartford Loop, Dn/Up Hither Green Spur, Dn/Up Crayford Spur 0020 | TWThF | to | 0445 [ TWThF [ K05.2 Maintenance
SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.
RAIL REPLACEMENT SERVICES TO RUN LEWISHAM TO DARTFORD VIA
SIbcup
SE DIVERSIONS VIA BEXLEYHEATH
FREIGHT TO DIVERT VIA BEXLEYHEATH.
PLPR NOTE - PLP315 W/TH - LIKELY CUT BACK TO 0030 START.
25/26 | 12 SsB SO500 |Earlswood Three Bridges D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession) 2245 | MTWTh | to [ 0525 | TWThF | 1B22b Maintenance
TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND
THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK
AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 /
7053 /6Y46 / 6Y47 /| 7V81 /6003 RETIMED OR WILL NOT RUN.
GWR READING TO GATWICK SERVICES TO RUN THROUGH TO
GATWICK AIRPORT AND REVERSE IN PLATFORM 5. THROUGH
SERVICES TO USE PLATFORMS 6 OR 7 IN THE DOWN DIRECTION
RAIL REPLACEMENT TO OPERATE BETWEEN REDHILL AND THREE
BRIDGES FOR INTERMEDIATE STATIONS
25126 | 12 SSC | SO500/ [Selhurst Jn, Norwood Jn, Purley, Sanderstead D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London 2345 | MTWTh | to | 0440 | TWThF IC33 Maintenance
S0510/ |Cottage Jn Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead
S0530 TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM
JN/NORWOOD JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE
TO TRAFFIC AT EAST CROYDON.
VICTORIA TO EAST GRINSTEAD SERVICES TO TERMINATE AT EAST
CROYDON
RAIL REPLACEMENT TO OPERATE BETWEEN EAST CROYDON AND
OXTED/EAST GRINSTEAD
25/26 | 12 | SKLB | SO510 (London Bridge 10-15, Silwood  |Bricklayers Arms Jn, Tulse Hil,  [Platforms 10-15, 9 10 ible, 11 Dn Sussex 0045 TWF to | 0510 TWF 44200126 SID Track - Old Kent Road Jn|
S0680 [Jn Crofton Road Jn Slow, Sussex Bermondsey ible, Up Spur, - Queens Road Peckham -
80645 Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up Prep
S0681 Portsmouth, Dn/Up Atlantic
UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE -
TO BE ADVISED AT DPPP STAGE
25/26 | 12 SsB S$0520 [Horsham Arundel Jn D/U Arun Valley 0005 | TWThF |to | 0545 | TWThF | IB29b |LP/2920831 Maintenance
WD - Black Rabbit (Arundel) -|
prep and rail-drop
25/26 | 12 SSC S0680 [Sutton Epsom Dn/Up Portsmouth 0010 | TWThF | to [ 0510 [ TWThF IC37  [LP/3608001 Maintenance
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25/26 | 13 Info |CHANNEL TUNNEL FREIGHT |[THAMESLINK VIA Maintenance cycle 9
VIA REDHILL STREATHAM
25/26 | 13 SKA 80110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1030 M _I\I{I\fvwélenance UP SIDINGS TO BE OUTBERTHED
25/26 | 13| SKA | SO110 [Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gilingham 0025 | TWThF | to | 0425 | TWThF [ASH10.B Maintenance CURRENT NOT AFFECTED IN GILLINGHAM DEPOT
ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO BE
OUTBERTHED.
RAIL REPLACEMENT TO OPERATE BEWTEEN MEOPHAM / GRAVSEND
AND GILLINGHAM
GTR TORERTH 1 X 700 AT D PIATEORMO 1 X 8700 AT
25126 | 13 SKA zgl ‘153 [Rainham Faversham, Sheerness-on-Sea |Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 0100 ThF to | 0455 ThF Maintenance TWS (Th) TRAINS TO TERMINATE AT GILLINGHAM/RAINHAM
25126 | 13 SKO S0130 |Chislehurst Jn (Fast), Orpington [Sevenoaks Dn/Up Fast/Main, Dn/Up Slow(pt), Platforms 1-5 at Orpington, Down 0105 | TWThF | to | 0505 | TWThF | K02.1.1 |LP/3082201 for |Maintenance
(Slow) Loop(pt) at Sevenoaks
LP/3081702 for
TIW "
Freight to divert via Redhill.
LP/3088661 for UTU NOTE - UTUO65A - TH/F POSSESSION AT RISK
W/Th
25126 | 13 SKA S0130 |Ashford "D" Jn (1273pts) gz:rfg: Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T _I\I{I\fvwrélenance UP BERTHING SIDINGS TO BE OUTBERTHED
25/26 | 13 | SKLB | SO130 [Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Maintenance
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4/5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
25/26 | 13 | SKLB | SO130 [Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Maintenance
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill W1 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
25/26 | 13 | SKLB [ SO130 [Cannon Street, Metropolitan Jn  [New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Maintenance
$0280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th1
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
Sussex Fast, Cannon St 1&2 Sidings, HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
25/26 | 13 | SKLB [ SO130 |Cannon Street, Metropolitan Jn  [Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Maintenance
S0280 Deptford, Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF1
$0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill,
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
Fast (LB BT) HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
25/26 | 13 | SKLB | SO130 [London Bridge 10-15, Surrey Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 10 / Sussex , 11 0115 Th to | 0425 Th LB patrol |build both - Maintenance
80510 |Canal Jn Gate, Uttley Jn, London Bridge [Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, \W/ThLL1|3709867
S0680 Up Bermondsey Spur, Dn/Up South London, South London Reversible, (TL3A01) UPTOTWO PLATEF%RE!WES:&?SEES%;B;?;:E_[;:JELONDON BRIDGE -
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, Up Kent 3709818
Fast/8 Up (TLCX02)
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25/26 | 13 SKA S0150 |Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
TWS
25/26 | 13 SKA | SO170 [Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 2320 | MTWTh | to [ 0520 [ TWThF [ASH12.B Maintenance
$0200
S0600
2150 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS. 2325
ASHFORD TO HASTINGS WILL NOT RUN.
GTR TO START/TERMINATE AT HASTINGS AND OPERATE A
REPLACEMENT ROAD SERVICE BETWEEN HASTINGS AND ASHFORD.
25/26 | 13 | SKA | SO220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
25/26 | 13 SKA 80240 |Buckland Jn Minster East Jn/Minster West Jn |Dn/Up Line/Dn/Up Deal, Single 0020 ThF to | 0450 ThF |ASH17.B Maintenance REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE
25/26 | 13 SSC | S0250/ |Battersea Pier Jn, Longhedge Jn|Selhurst, Streatham South Jn D/U Brighton/Victoria Fast, D/U Battersea, Reversible Fast Spur 2320 | MTWTh | to [ 0530 | TWThF | IC31b [LP/3562161 Maintenance TRAINS TO TRAVEL OVER SLOW LINES. 6Y58 AND 7Y81 TO BE
S0500 RETIMED. STOCK CAN BERTH IN BATTERSEA PIER CARRIAGE SIDINGS
25/26 | 13 | SKO :g??g Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensbourne Chord 2350 | MTWTh | to [ 0445 | TWThF | K8.2.2 \I;\/P//'?; 00304 for w%n_l?;‘?:eham Sdings - CHANNEL TUNNEL FREIGHT VIA REDHILL
Prep 9 9 BELLINGHAM SIDINGS TO BE OUTBERTHED
25/26 | 13 | SKLB | SO300 (Blackheath Jn Slade Green Jn, Crayford Creek |Dn/Up Bexleyheath, Dn/Up Erith Loop 0030 WThF [ to | 0500 WThF | K09.2a Maintenance TRAINS TO BE DIVERTED VIA THE NORTH KENTS AND RAIL
Jn REPLACEMENT SERVICES TO OPERATE BETWEEN LEWISHAM AND
DARTFORD VIA BARNEHURST. FREIGHT SERVICES TO DIVERT VIA
SIbCuUP
25/26 | 13 | SKLB | SO330 [Parks Bridge Jn, Courthill Loop [Beckenham Jn, Hayes Dn/Up Mid Kent, Dn/Up Ladywell Loop, Beckenham Spur 0001 | TWThF | to [ 0445 [ TWThF [ KO1.1 Maintenance
North Jn
ONE PLATFORM AT HAYES TO BE CLEAR OF TRAINS
REPLACEMENT BUSES TO RUN LEWISHAM TO HAYES
25/26 | 13 SsB S0500 (Purley Balcombe Tunnel Jn D/U Quarry/Fast, Platform 6 & 7, Three Bridges Down Yard 2345 Th to | 0530 F IB30a Maintenance
IC30 SID Track - Salford - Horley -
Down Fast - Survey
TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY
AND BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT AVAILABLE AT
GATWICK AIRPORT.
LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP
REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.
25/26 | 13 | SSC | SO500 (Purley Tinsley Green Jn D/U Quarry/Fast, Platform 6 & 7 2300 MTW |to | 0530 | TWTh IB30b Maintenance
IC30 SID Track - Salford - Horley -
Down Fast - Survey
TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY
AND TINSLEY GREEN JN. PLATFORMS 4-7 NOT AVAILABLE AT
GATWICK AIRPORT.
LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP
REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.
25/26 | 13 | SKLB | SO510 (London Bridge 10-15, Silwood  |Bricklayers Arms Jn, Tulse Hil,  [Platforms 10-15, 9 10 , 11 Dn Sussex 0045 TWF to [ 0510 TWF K03.2.1 (44200126 Maintenance
S0680 [Jn Crofton Road Jn Slow, Sussex Bermondsey , Up Spur, SID Track - Old Kent Road Jn
S0645 Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up - Queens Road Peckham - UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE -
S0681 Portsmouth, Dn/Up Atlantic Prep - Rail Drop TH/F TO BE ADVISED AT DPPP STAGE
25/26 | 13 | SKLB | SO510 (Old Kent Road Jn Tulse Hill, Crofton Road Jn Dn/Up South London, South London Reversible, Dn/Up Portsmouth, 0100 Th to | 0510 Th K03.2.1x Maintenance
50680 Dn/Up Atlantic
50645
50681
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w

SKLB

S0510
S0650

Bricklayers Arms Jn

Penge West

Down/Up Sussex Slow, Down/Up Sussex Fast, Down/Up London Bridge | 2350
Slow, Down/Up London Bridge Fast, Down/Up East London, Up Sussex
Loop, Down/Up Sydenham Spur, Platform 3 and 5

42200125
42200716df1

MTTh |to | 0510 TWF

SID Track - New Cross -
Brockley - Down Fast - Follow;
up Tamp

to Forest Hill - rail drop prep

Maintenance

SID Track - Honor Oak Park |GTR SOUTHERN SERVICES TO BE DIVERTED VIA SOUTH BERMONDSEY|

ARL TO BERTH IN PLATFORMS 3 AND 5 AT CRYSTAL PALACE
GTR THAMESLINK SERVICES TO BE DIVERTED VIA STREATHAM
RAIL REPLACEMENT TO OPERATE

ISOLATION NOT AVAILABLE ON SYDENHAM SPURS DUE TO BBJ
POSSESSION.

25/26

SsB

S0630

Brighton Plat 1&2, Preston Park

Angmering

Dn/Up Brighton, Dn/Up West Branch, Dn/Up Cliftonville Spur, Brighton 0005 Th
Plat1&2, West Carriage Road, Up Sidings (Hove), Middle Siding,
Cleaning Shed 1,2&3

3

0455 Th IB21c (43300223

off at
0440)

SID Track - Aldrington -
Survey

1H94 LAST HAYWARDS HEATH TO WORTHING PORTION AND 2U78
BRIGHTON TO WEST WORTHING WILL NOT RUN. 1H96 LAST VICTORIA
TO WORTHING SERVICE WILL TERMINATE AT BRIGHTON. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST
WORTHING.

2595 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING,
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE

POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT
2346 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE
CALLS.

A WALKING ROUTE TO BE MAINTAINED BETWEEN BRIGHTON
PLATFORMS AND LOVERS WALK DEPOT

25/26

SSB

S0630

Brighton Plat 1&2, Preston Park

Arundel Jn

Dn/Up Brighton, Dn/Up West Branch, Dn/Up Cliftonville Spur, Brighton 0005 TWF
Plat1&2, West Carriage Road, Up Sidings (Hove), Middle Siding,
Cleaning Shed 1,2&3

)

0455 TWF IB21a (43300223

off at
0440)

Maintenance
SID Track - Aldrington -
Survey

1H94 LAST HAYWARDS HEATH TO WORTHING PORTION AND 2U78
BRIGHTON TO WEST WORTHING WILL NOT RUN. 1H96 LAST VICTORIA
TO WORTHING SERVICE WILL TERMINATE AT BRIGHTON. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST
WORTHING.

2895 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING,
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE

POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT
2346 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE
CALLS.

A WALKING ROUTE TO BE MAINTAINED BETWEEN BRIGHTON
PLATFORMS AND LOVERS WALK DEPOT

25/26

SsC

S0650

Streatham Hill, Tulse Hill

Tulse Hill, Beckenham Jn,
Crystal Palace VC734 / VC735
signals, Norwood Jn (T1501 /
T1512 pts)

Tulse Hill, Birkbeck, Crystal
Palace VC734 / VC735 signals,
Norwood Jn (T1501/T1512 pts)

D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood Spur,| 0035 TThE | to | 0525 TThF
D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt)

Ic28

Maintenance

ACCESS TO/FROM STREATHAM HILL DEPOT AVAILABLE FROM
STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND
TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL DEPOT
TO REMAIN LIVE THROUGHOUT. CRYSTAL PALACE PLATFORMS 3 AND
5 AVAILABLE TO TRAFFIC.

PLATFORM 6 AT NORWOOD JUNCTION NOT AVAILABLE. DOWN
SERVICES TO USE PLATFORM 4 AND 5
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25/26 | 14 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON GRAIN/HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND Maintenance cycle 10
VIA REDHILL BRIDGE SEVENOAKS
2526 | 14 SKO S0110 |Shortlands Swanley, Petts Wood Jn, Dn/Up Chatham Fast, Dn Slow Tonbridge Loop(pt), Up Slow Tonbridge 0055 | TWTHF | to [ 0530 | TWTHF 42500219 SID Track - Bickley - Up Fast ROUTE AVAILABLE FROM RAVENSBOURNE TO SHORTLANDS VIA
Hawkwood Jn Loop, Dn/Up Fast Tonbridge Loop Follow Up DOWN AND UP CATFORD LOOP LINEE!%
NUACCESS TU TAVERSTANM DUV STDING
25/26 | 14 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet (2333pts & 2332pts) 2340 T to | 0425 w IAP 1 Maintenance FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
L INT MovEe U ADIC AT \IANLIAT EAIN (DAMSAATE
25/26 | 14 | SKA [ SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M _I\I{I\fvwélenance DOWN SIDINGS TO BE OUTBERTHED
25/26 | 14 | SKA | SO130 [Ashford "D" Jn (1289pts) Ashford East Berthing Sidings | Ashford East Berthing Sidings 0800 T to | 0915 T _I\I{I\fvwglenance EAST BERTHING SIDINGS TO BE OUTBERTHED
25/26 | 14 | SKLB | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Maintenance
S0280 Slow W2 ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
25/26 | 14 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Maintenance
50280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M1
Spur, Dn/Up Snowhil, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / CROSS / GREENWICH. ALL PSI‘T/ggEOTRMS AVAILABLE AT CANNON
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4/5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
25/26 | 14 | SKLB | SO130 [Metropolitan Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TW3 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
25/26 | 14 | SKLB | SO130 [Cannon Street, Metropolitan Jn  [New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Maintenance
S0280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn HILL JN.
Sussex Fast, Cannon St 1&2 Sidings, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD
JN.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
25/26 | 14 | SKLB | SO130 |Cannon Street, Metropolitan Jn  [Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Maintenance
50280 Deptford, Bricklayers Arms Jn | Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF2 ROUTE AVAILABLE FROM CHAR:"]‘Iiﬁﬁoss VIALINES 6-8 TO TANNERS
80290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, g
Southwark Reversible, Dn Sussex Fast, Cannon St W&SS\d\ngZ, Dn Kent ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Fast (LB BT) FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
25/26 | 14 SKO S0140 [Otford Jn Bearsted Dn/Up Maidstone 2345 | MTWTh [ to | 0520 | TWThF | ASH3.B Maintenance
SE DIVERSIONS VIA TONBRIDGE. RAIL REPLACEMENT ROAD SERVICE
TO OPERATE BETWEEN SEVENOAKS, MAIDSTONE EAST AND
ASHFORD. CHANNEL TUNNEL FREIGHT SERVICES TO BE DIVERTED VIA|
REDHILL
2526 | 14 SKA 80150 |Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
WS
2526 | 14 SKA S0210 |Appledore Dungeness Single 2320 | MTWTh | to [ 0520 | TWThF Maintenance
25/26 | 14 | SKLB [ SO300 [StJohns Jn, Tanners Hill Jn, Chariton Jn, Ladywell Jn, Dn/Up North Kent, Dn/Up Tanners Hill, Dn/Up Lewisham, Dn/Up Mid 2320 | MTWTh | to [ 0505 | TWThF 42500316 Maintenance
Nunhead Jn, Angerstein Courthill Loop Jn South, Kent, Dn/Up Courthill Loop, Dn/Up Bexleyheath, Angerstein Single SID Track - Nunhead - SE SERVICES TO BE DIVERTED VIA SIDCUP. RAIL REPLACEMENT ROAD
Bexleyheath Lewisham - Prep SERVICES TO OPERATE BETWEEN NEW CROSS AND DARTFORD VIA
BEXLEYHEATH. FREIGHT SERVICES TO BE DIVERTED VIA PADDOCK
WOOD.
25/26 | 14 | SKLB | SO310 |Dartford, Ebbsfleet International [Hoo Jn Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level 2355 | MTWTh [ to [ 0420 | TWThF | K10.2.1 Maintenance FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND

SID Track - Northfleet (Up) -
Survey

SEVENOAKS
GTR TO BERTH 1 X 700 PLUMSTEAD

REPLACEMENT BUSES TO RUN EBBSFLEET & DARTFORD TO
ROCHESTER
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2526 | 14 SSB S0500 |Keymer Jn Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 0025 TWTh |[to | 0505 TWTh 1B31b Maintenance 1A66 TO BE DIVERTED VIA LEWES
Possession of Goods Departure / Reception Road, Engineers Siding, RAIL REPLACEMENT SERVICES TO RUN BETWEEN THREE BRIDGES
Shunt Neck/Release Siding, Preston Park Up Sidings) AND BRIGHTON
NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
2526 | 14 SsC S0500 |Balham Jn Windmill Bridge Jn, Streatham  |D/U Brighton/Victoria Fast, Reversible Fast Spur, Fast Reversible 2340 MTTh | to | 0530 TWF IC32a |LP/3562143 Maintenance 'TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN BALHAM JN AND
South Jn EAST CROYDON.
2526 | 14 SSB S0500 |Haywards Heath Brighton, Cooksbridge, Hove D/U Main, D/U Lewes, D/U Cliftonville Spur, Up Loop, Down Loop (Pt), 0125 F to | 0505 F IB31c Maintenance
S0590 Up Sidings, Goods Departure/Reception Road, Down Main Carriage THAMESLINK SERVICES TO START /TERMINATE AT THREE BRIDGES
Sidings No.1&2, Engineers Sidings & Loco Release sidings ROAD RAIL REPLACEMENT TO OPERATE BETWEEN THREE BRIDGES
AND BRIGHTON
NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
25/26 | 14 SSB | SO500/ [Three Bridges Keymer Jn, Ardingly Branch D/U Fast/Main, D/U Slow, D/U Lewes, D/U Loop, Single, Run Round Lp, | 0025 TWTh [to| 0500 | TWTh IB31a Maintenance
S0580 Sidings Possession of Cripple Siding and Hopper Road (Ardingly), 1A66 TO BE DIVERTED VIA LEWES
Sidings Possession of D/U Sidings (Haywards Heath) RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE
BRIDGES AND BRIGHTON.
6047/6021 TO BE RETIMED.
ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 /
T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM
PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.
2526 | 14 SSC | S0650/ [Peckham Rye Jn, Herne Hill Streatham Common Jn, Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up Leigham Spur, Dn/Up West 0025 | TWThF | to | 0535 | TWThF | IC24b Cyclic Maintenance
S0680/ Streatham South Jn, Leigham Norwood Spur, Dn/up Streatham Spur
S0690 Jn, West Norwood Jn SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS
APPROPRIATE.
25/26 | 14 SsB S0640 (Barnham Bognor Regis Dn/Up Branch 0045 | TWThF | to [ 0435 | TWThF 1B34 |LP/3088141 Maintenance
Barmham Down loop (part) Down Loop (part) POWER TO BE RESTORED AT 0430
NO THROUGH ROUTE ON BARNHAM LOOP PLATFORM, PLATFORM
AVAILABLE FOR UNITS TO BE STABLED
CURRENT WILL BE UNAFFECTED IN BARNHAM PLATFORM 1
25126 | 14 SKO 80645 |Battersea Park Crofton Road Jn, Shepherds Dn/Up Atlantic 0050 | TWThF | to | 0515 | TWThF | K14.2 Maintenance
ggffg Lane Jn ‘F',VLD,_; eicy“;’;é;‘f': ;IprlJp ROUTE AVAILABLE BETWEEN LONGHEDGE JN AND CHATHAM
50250 REVERSIBLE VIA VS775PTS.
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25/26 | 15 Info |CHANNEL TUNNEL FREIGHT |[THAMESLINK VIA Maintenance cycle 11
VIA MAIDSTONE EAST STREATHAM
NUACCESS TU TAVERSIAN DU N STTNGS.
25/26 | 15| SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
_ L INT MovEe U ADIC AT \IANLIAT EAIN (DAMSOATE
25/26 | 15| SKA | SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1030 M _I\I{I\fvwélenance UP SIDINGS TO BE OUTBERTHED
25/26 | 15| SKO [ SO110 |Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 TWTh |to| 0525 | WThF | K08.1.1 Maintenance
swi100 TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN
BATTERSEA PIER JN AND SHEPHERDS LANE JN
CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC
25/26 | 15| SKO [ SO130 |Orpington Sevenoaks Down/Up Main 0105 | TWThF | to [ 0505 | TWThF 42500126 SID Track - Chelsfield - Prep FREIGHT TO DIVERT VIA BAT & BALL
25/26 | 15| SKA [ SO130 |Ashford "D" Jn (1273pts) gz:rfg: Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T _I\I{I\:/\glenance UP BERTHING SIDINGS TO BE OUTBERTHED
25/26 | 15| SKA [ SO130 |Tonbridge East Ashford, Maidstone West Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 | TWThF [to | 0500 | TWThF | ASH8.B |LP/3082881 for |Maintenance
S0180
SID Minor Works - Paddock
'Wood to Marden - prep and
rail-drop
CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
REPLACEMENT BUSES TO RUN TONBRIDGE TO ASHFORD
25/26 | 15 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms | CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Maintenance
50280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M1
Down Kent Fast, Up Kent Fast/ 8 Up, Metropolitan Reversible, 4 Down ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4/5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
25/26 | 15 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms | CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Maintenance
50280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill W1 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast /8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
25/26 | 15 | SKLB [ SO130 [Cannon Street, Metropolitan Jn  [New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Maintenance
S0280 Arms Jn ible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th1 ROUTE AVAILABLE FROM CHARm&(jﬁOSS VIALINES 6-8 TO TANNERS
$0290 R ible, 4 Dn, 5 Up, Dn/Up S hill, Southwark R ible, D g
S o P F&ZPSidri‘::s 1, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
! ! THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
25/26 | 15 | SKLB | SO130 [Cannon Street, Metropolitan Jn  [Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Maintenance
50280 Deptford, Bricklayers Arms Jn | Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF1 ROUTE AVAILABLE FROM CHAR:"]‘Iiﬁﬁoss VIALINES 6-8 TO TANNERS
$0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, g
Southwark Reversible, Dn Sussex Fast, Cannon St W&SS\d\ngZ, Dn Kent ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Fast (LB BT) FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
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25/26 | 15| SKLB | SO130 |London Bridge 10-15, Surrey Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 , 10 / Sussex 3 0115 Th to | 0425 Th LB patrol [build both - Maintenance
S0510 |Canal Jn Gate, Uttley Jn, London Bridge |Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, 'W/ThLL1|3709867
S0680 Up Bermondsey Spur, Dn/Up South London, South London Reversible, (TL3A01)
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, Up Kent 3709818
Fast/8 Up (TLCX02) UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE -
TO BE ADVISED AT DPPP STAGE
25/26 | 15 SKA | SO150 [Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
WS
25/26 | 15 | SKLB | SO510 [South Bermondsey Jn, Siwood |Tulse Hill, Crofton Road Jn Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up 0100 TWF |to | 0510 TWF 44200126 SID Track - Old Kent Road Jn
S0680 [Jn Portsmouth, Dn/Up Atlantic - Queens Road Peckham - UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE -
S0645 Prep TO BE ADVISED AT DPPP STAGE
S0681
25/26 | 15| SKA | S0220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
25/26 | 15 SKA [ 80220/ [Minster (c/o EBE5 / EBE13), I—Ramsgate (clo EK4981, Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF |ASH16.B Maintenance
$0240 |Deal EK4968)
REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO
RAMSGATE
25/26 | 15| SSC |[S0250/ |Battersea Pier Jn, Latchmere Balham North Jn (302/305pts)  |D/U Brighton Slow, D/U West London, Pigs Hill Siding no.1&2 2345 | MTWTh | to | 0455 | TWThF | IC31a Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN
S0500 [No.1Jn AND BALHAM JN. CTF VIA MAIDSTONE EAST.
FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA
HERNE HILL.
ROUTE AVAILABLE FOR SHUNT MOVES TOWARDS STREATHAM HILL
FROM BALHAM
25/26 SKLB | SO290 [North Kent East Jn, Blackheath |Perry Street Fork Jn, Crayford  [Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop, Angerstein 0040 | TWThF | to | 0455 | TWThF | KO01.2 Maintenance
15 Jn, Angerstein Jn, Abbey Wood Crereyk Jn, Angerstein Whgrf S\nglg Engineering Roag ° > e SE SERVICES TO BE DIVERTED VIA BEXLEVHEATH. RALL
E\ivzabe(h Line ’ Buffer slt;ps Alsike Rd Jn ’ REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN LEWISHAM
’ AND DARTFORD VIA GREENWICH & WOOLWICH. PROTECTION TO BE
PLACED ON THE BOUNDARY ON THE ELIZABETH LINE AT ABBEY WOOD
THESE ARE BACK TO BACK WITH THE CANNON STREET PATROLLING
BLOCKS
25/26 | 15| SSC | SO500 |Purley Redhill Down & Up Slow, Down & Up Redhill, Reedham Sidings 0001 | TWThF | to [ 0500 | TWThF | IC35 Maintenance TRAINS TO TRAVEL OVER FAST/QUARRY LINES BETWEEN PURLEY
AND EARLSWOOD
CHANNEL TUNNEL FREIGHT SERVICES TO TRAVEL VIA MAIDSTONE
25/26 | 15| SKLB | SO510 (Bricklayers Arms Jn Sydenham Jn Down/Up Sussex Slow, Down/Up Sussex Fast, Down/Up London Bridge | 0100 TWF | to | 0510 TWF 42200125 SID Track - New Cross - GTR SOUTHERN SERVICES TO BE DIVERTED VIA SOUTH BERMONDSEY
S0650 Slow, Down/Up London Bridge Fast, Down/Up East London, Up Sussex Brockley - Down Fast - Follow: GTR THAMESLINK SERVICES TO BE DIVERTED VIA STREATHAM
Loop up Tamp RAIL REPLACEMENT TO OPERATE
25/26 | 15| SSC | SO510 [Sydenham Jn Norwood Jn, Windmill Bridge Jn [D&U London Bridge Fast, D&U London Bridge Slow, D&U Wallington, 0020 | TWThF | to [ 0510 | TWThF | IC29a [43200226 Maintenance
D/U Crystal Palace Spur SID Track - Anerley -
Norwood - Follow Up 0010 AND 0035 LONDON BRIDGE TO EAST CROYDON DIVERTED VIA
TULSE HILL AND STREATHAM.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LONDON
BRIDGE AND EAST CROYDON VIA SYDENHAM.
2526 | 15 SSB S0590 |Polegate, Pevensey & Westham |Willingdon Jn, Eastbourne Up/Dn Eastbourne, Up/Dn Bexhil, Plat 1 - 3 0035 | TWThF | to | 0445 | TWThF | IB27b Maintenance ISOLATION OFF AT 0430
LAST HAYWARDS HEATH TO EASTBOURNE SERVICE TO TERMINATE
AT POLEGATE
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
POLEGATE AND EASTBOURNE
GTR TO BERTH 1 UNIT IN HASTINGS PARK SIDINGS
2526 | 15 SSB S0685/ |Leatherhead Jn Warnham D/U Portsmouth/Main, Dn Loop (Dorking), Down Siding (Dorking) 2220 MWTh [to | 0505 | TWThF 1B24 (LP/2920927 Maintenance
swi1s3 2350 T SOUTHERN VICTORIA TO DORKING/HORSHAM SERVICES TO
TERMINATE AT EPSOM.
SWR WATERLOO TO DORKING SERVICES DIVERTED TO EFFINGHAM
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EPSOM,
LEATHERHEAD, DORKING AND HORSHAM
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25/26 | 16 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON Maintenance cycle 12
VIA MAIDSTONE EAST BRIDGE
NUACCESS TU TAVERSIAN DU N STTNGS.
25/26 | 16 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
_ L INT MovEe U ADIC AT \IANLIAT EAIN (DAMSOATE
25/26 | 16 | SKA [ SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M _I\I{I\fvwélenance DOWN SIDINGS TO BE OUTBERTHED
25/26 | 16 | SSC | SO110 |Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 | MTWTh [ to | 0130 | TWThF | IC36 |LP/3562141 Maintenance
43190125 SID Track - FU - Battersea | NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
Pier (Eastern) S&C AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
25/26 | 16 SSsC 80110 |Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 0130 | TWThF | to | 0455 | TWThF IC36 |LP/3562141 Maintenance
Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane 43190125 SID Track - FU - Battersea NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
Pier (Eastern) S&C AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
25126 | 16 [ SKA [ SO110 [Sittingbourne, Faversham Herne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet, Sittingbourne Carriage Siding, Down & | 2345 | MWTh [to [ 0430 [ TThF [ASH6.B Maintenance VRS O ASIA RSN S A SV BRI TN IS AN S =L
S0160 Up Sidings (Faversham), Up Sidings (Canterbury East), Down Sidings RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
(Shepherds Well) SITTINGBOURNE AND HERNE BAY, AND FAVERSHAM AND DOVER
NO ACCESS TO FAVERSHAM DOWN SIDINGS
OUTBERTHING REQUIRED ON FAVERSHAM PLATFORMS 1-4
DOWN SININGS TO RE QUTRERTHED
25/26 | 16 | SKO |[SO110/ [Brixton Jn, Loughborough Jn Beckenham Jn (817/818pts), Dn/Up Chatham Main, Dn/Up Holborn, Dn/Up Pass Loop (Kent House), | 0020 | TWThF |to | 0450 | TWThF [ KO1a Maintenance
$0280/ Tulse Hill Herne Hill Turnback Siding 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO
S0680 VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD
SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY
SOUTH.
GTR TO RUN VIA LONDON BRIDGE.
6047 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON
MAIN LINE
25/26 | 16 | SKLB [ SO130 [Hither Green (c/o TL918 / Petts Wood Jn, St Mary Cray Jn, [Dn/Up Kent Fast/Fast, Dn/Up Bromley Branch, Up Chatham Loop(pt), Up| 0005 | TWThF |to | 0500 | TWThF | K11.2 Maintenance
TL919pts), Hawkwood Jn Hawkwood Jn Chatham Loop(pt) ONE PLATFORM AT BROMLEY NORTH TO BE OUTBERTHED — TO BE
CONFIRMED AT DPPP
ACCESS TO/FROM GROVE PARK UP SIDINGS FROM LONDON END
ONLY
NO ACCESS BETWEEN GROVE PARK UP SIDINGS AND GROVE PARK
DOWN SIDINGS THROUGH GROVE PARK JN
25/26 | 16 | SKO [ SO130 |Orpington Sevenoaks Down/Up Main 0105 | TWThF | to | 0505 | TWThF 42500126 22' 'I[;ryzr;k-_r%\velsﬁeld - Prep - FREIGHT TO DIVERT VIA BAT & BALL
25/26 | 16 | SKA | SO130 [Ashford "D" Jn (1289pts) Ashford East Berthing Sidings  |Ashford East Berthing Sidings 0800 T to | 0915 T _I\I{I\fvwélenance EAST BERTHING SIDINGS TO BE OUTBERTHED
25/26 | 16 | SKA | SO130 |Paddock Wood Maidstone Barracks Dn/Up Maidstone, Up Platform Loop, East Peckham Tip Siding, Up 2330 | MTWTh [ to | 0430 | TWThF | K01.3 Maintenance
S0180 Siding (Maidstone West)
SID Minor Works - East FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
Farleigh Sidewear - prep and | NO ACCESS TO/FROM KEYLANDS SIDINGS. MMT TO BE OUTBERTHED
rail-drop OR DEPART BEFORE POSSESSION TAKEN
25/26 | 16 | SKLB | SO130 [Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Maintenance
50280 Slow TW2
ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
25/26 | 16 | SKLB | SO130 [Charing Cross, Blackfriars Jn  [Tanners Hill Jn, Bricklayers Arms|CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Maintenance ROUTE TLABLE FRUM TANNUN STREET VIALINES T-3 TU NEWV
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down /
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4/5

CHARING CRNSS DI ATEARMS 1.2 TN BE AIITRERTHEN

Electronic copy - uncontrolled when printed

Page 79 of 141



NETWORK RAIL

Kent Sussex

Key:

Amended

New

Week no

LOR

Possession Limits From

Possession Limits To

Engineering Access Statement 2025

OFFICIAL

Rules Proposal
Section 5 - Midweek Night Possession Plan Summary

Version: 4.0

Date: 12th July 2024

Lines Blocked

Time
From

Week
nights
From

Time To

Week
nights
To

Mainten
ance
Ref

Other Work
Ref

Work Content

Traffic Remarks

=)

SKLB

S0130
$0280

Metropolitan Jn

Tanners Hill Jn, Bricklayers Arms
Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down /
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

2345

0520

LB patrol
TIW3

Maintenance

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
STREET.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

25/26

SKLB

S0130
$0280
$0290

Cannon Street, Metropolitan Jn

New Cross, Deptford, Bricklayers|
Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2
Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn
Sussex Fast, Cannon St 1&2 Sidings,

2340

0520

Th

LB patrol
WITh2

Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

25/26

SKLB

S0130
$0280
$0290

Cannon Street, Metropolitan Jn

New Cross, Deptford, Bricklayers|
Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2
ible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North
Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill,

2340

Th

0520

LB patrol
ThiF2

Maintenance

ROUTE TCABLE FRUNV CHARING TRUSS
HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
TiON

ERITA AL AW STACK DREDADR.

TRTINES 05 TU TANNERS

25/26

S0150

Western Jn / Eastern Jn

Sheerness-on-Sea

Dn/Up Sheppey / Dn/Up Sheppey Spur

0105

Th

0505

Th

Maintenance
TWS

25/26

SKO

S0170

Stonegate

Bo Peep Jn

Dn/Up Hastings, Single

0125

0515

IAP 10

Maintenance

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

25/26

S0170

Tonbridge

Wadhurst

Dn/Up Hastings, Single

2255

0455

AP 7

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TONBRIDGE AND WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
START/TERMINATE AT TONBRIDGE
HASTINGS TO CX TO START/TERMINATE AT WADHURST

25/26

SKO

S0170

Tunbridge Wells

Bo Peep Jn

Dn/Up Hastings, Single

2345

0515

IAP 8

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TUNBRIDGE WELLS AND HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT
TUNBRIDGE WELLS

25126

16

SKO

S0170

\Wadhurst

Battle

Dn/Up Hastings, Single

Th

Th

IAP 9

Maintenance

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

25/26

SKA

$0210

Appledore

Dungeness

Single

MTWTh

TWThF

Maintenance

25/26

16

SKA

$0220

Ashford

Minster East Jn

Dn/Up Canterbury/Branch/Main, Single

IAP 2

Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

25/26

SKLB

$0290
S0300

Slade Green Jn, Perry Street
Fork Jn, Slade Green Depot

Dartford Jn, Crayford Spur B Jn

Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur, East Head
Shunt

0050

WThF

to

0440

WThF

K04.2.2

LP/3729952

Maintenance

ACCESS TO/FROM SLADE GREEN DEPOT AND UP SIDINGS AVAILABLE
VIA LONDON END ONLY

EAST HEADSHUNT (DARTFORD END) NOT AVAILABLE TO TRAFFIC

DOWN DARTFORD LOOP TO REVERSIBLE/DOWN MAIN AVAILABLE TO
TRAFFIC AT DARTFORD JN
TRAINS TO START/TERMINATE AT SLADE GREEN AND DARTFORD AND
RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN THESE
LOCATIONS
PLPR NOTE - PLP315 W/TH - POTENTIAL CUTBACK TO 0110 START

25/26

SSB

S0500

Stoats Nest Jn

Balcombe Tunnel Jn

D/U Quarry/Fast, Platform 6 & 7, Three Bridges Down Yard

2345

MTWTh

to

0530

TWThF

1B30c

43401210

Maintenance

SID Track - Tinsley Green -
Survey

SID Track - Salfords to Horley|
(DF) - survey

SID Track - Earlswood
Disused Platform (Up Fast) -
survey

SID Track - Earlswood to
Salfords (UF) - survey

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN STOATS
NEST JN AND BALCOMBE TUNNEL JN. GATWICK PLATFORMS 4 - 7 NOT
AVAILABLE.

ACCESS / EGRESS TO THREE BRIDGES DOWN SIDINGS NOT
AVAILABLE.
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SsC

S0510

Norwood Jn, Norwood Fork Jn,
Selhurst Jn

Epsom Downs

D/U Wallington, D/U Selhurst Spur, D/U/Single Epsom Downs, Up Bay,
Up Siding (Sidings Possession)

2300

MTWTh

to

0500

TWThF

IC26

LP/3607964

Maintenance

LONDON OVERGROUND WEST CROYDON SERVICES DIVERTED TO
CRYSTAL PALACE.

SOUTHERN VICTORIA TO SUTTON / EPSOM SERVICES TERMINATE
SELHURST, DIVERTED TO EAST CROYDON OR DIVERTED VIA MITCHAM
IN.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE CRYSTAL PALACE -
NORWOOD JN - SELHURST - WEST CROYDON - SUTTON - EPSOM
DOWNS.

ARL TO STABLE IN WEST CROYDON TURNBACK SIDING.

WEST CROYDON BAY PLATFORM TO BE OUTBERTHED.
EPSOM DOWNS PLATFORM 1 AND SUTTON PLATFORM 4 TO BE
OUTBERTHED. 5V61 DIVERTED VIA MITCHAM JN.

25/26

SSC

S0680

Streatham South Jn

Sutton

D/U Portsmouth

0040

TWTHF

to

0540

TWTHF

43200125

SID Track - Mitcham -
Hackbridge - Prep

5V86 TO DIVERT VIA WEST CROYDON.

5Y06 TO RUN BEHIND 9V11 FROM TULSE HILL, AS BOOKED FROM
EPSOM

25/26

SKLB

S0510
S0680
S0645
S0681

South Bermondsey Jn, Silwood

Jn

Tulse Hill, Crofton Road Jn

Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up
Portsmouth, Dn/Up Atlantic

0045

TWF

0510

TWF

44200126

SID Track - Old Kent Road Jn|
- Queens Road Peckham -
Prep

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE -
TO BE ADVISED AT DPPP STAGE

25/26

SSB

S0520

Horsham

Arundel Jn

D/U Arun Valley

2225

MTWTh

0545

TWThF

1B29a

LP/2920831

Maintenance

SERVICES TO TERMINATE AT HORSHAM/BARNHAM RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN HORSHAM
AND BARNHAM.
1C66 TO DIVERT VIA HOVE. RAIL REPLACEMENT TO OPERATE
BETWEEN HORSHAM AND PORTSMOUTH
SHUNT MOVES TO TAKE PLACE AT THE LONDON END AT HORSHAM.

25/26

SKO

S0550 [Redhill

Tonbridge West Jn

Dn/Up Tonbridge/Godstone

2335

MTWTh

0440

TWThF

Maintenance

CTF TO DIVERT VIA MAIDSTONE EAST
POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.

25/26

S0590

Keymer Jn

Lewes

D/U Lewes

2300

MTWTh

0510

TWThF

1B26

LP/2919669

Maintenance

HASTINGS PORTION OF 2245 VICTORIA TO HASTINGS / WORTHING TO
RUN VIA BRIGHTON.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
HAYWARDS HEATH AND LEWES

0002 VICTORIA TO WORTHING / EASTBOURNE WILL DIVIDE AT
BRIGHTON - EASTBOURNE PORTION DIVERTED VIA FALMER.

25/26

SSC

S0660

Purley (Platforms 5 & 6)

Caterham, Tattenham Corner

D/U Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U Tattenham, Up
Sidings (Sidings Possession) Purley . Up Sidings (Sidings Possession)
Caterham

2250

MTWTh

to

0505

TWThF

IC21a

LP/3579746

Maintenance

LONDON - CATERHAM / TATTENHAM CORNER SERVICES TO
TERMINATE / START BACK AT PURLEY PLATFORM 4. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN PURLEY AND
CATERHAM / TATTENHAM CORNER. POSSESSION TO INCLUDE SIDINGS
POSSESSION OF ALL OF FOSTER YEOMAN YARD. PLATFORM 6 AT
PURLEY TO BE OUTBERTHED.
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25/26 | 17 Info |CHANNEL TUNNEL FREIGHT |[THAMESLINK VIA Maintenance cycle 1
VIA REDHILL STREATHAM
25/26 | 17 SKA 80110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
25/26 | 17 SKA 80110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1030 M _I\I{I\fvwélenance UP SIDINGS TO BE OUTBERTHED
25/26 | 17 SKO S0110 |Beckenham Jn, Ravensbourne [St Mary Cray Jn, Shortlands Jn, |Dn/Up Chatham Main, Dn/Up Chatham Fast, Dn/Up Chatham Slow(pt), 2355 | MTWTh | to | 0435 | TWThF |K08.2.1B|LP/3099901 for |Maintenance
Jn Petts Wood Jn, Hawkwood Jn  |Dn/Up Ravensbourne Chord, Dn Slow Tonbridge Loop(pt), Up Slow W/Th
Tonbridge Loop, Dn/Up Fast Tonbridge Loop ROUTE AVAILABLE FROM RAVENSBOURNE TO SHORTLANDS VIA
LP/3102741 for DOWN AND UP CATFORD LOOP LINES
Th/F
25/26 | 17 SKA S0110 |Gilingham Faversham, Sheerness-on-Sea |Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2350 MWTh |to | 0445 TThF | ASH9.B Maintenance
S0150 GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.
GTR TO BERTH 1 X 8 700 IN PLUMSTEAD SIDINGS
RAINHAM BAY PLATFORM TO BE OUTBERTHED
REPLACEMENT BUSES TO RUN GILLINGHAM TO FAVERSHAM &
SITTINGBOURNE TO SHEERNESS
25/26 | 17 | SKLB | SO130 [Hither Green (TL893 /TL894 Lee Spur Jn (TL915/ TL916pts), [Dn/Up Kent Slow/Slow, Reversible Chatham Loop, Down Hither Green 0005 | TWThF | to [ 0500 | TWThF | K03.3.1 [LP/3082441 for |Maintenance
pts), Lee Loop Jn Petts Wood Jn, St Mary Cray Jn |Goods/Arrival Road, Up Hither Green Goods/Departure Road, Up/Down MT NO ACCESS AVAILABLE TO HITHER GREEN PAD OR BRAMDEAN
Hither Green Spur SIDINGS.
LP/3088901 for TRAINS TO TRAVEL OVER THE FASTS BETWEEN COURTHILL LOOP
W/Th SOUTH JN AND ORPINGTON
FREIGHT SERVICES TO DIVERT VIA SHORTLANDS JN
CURRENT WILL NOT BE AFFECTED IN GROVE PARK DOWN YARD
2526 | 17 SKA | SO130 |Ashford "D" Jn (1273pts) 2::,’12? Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T #A\;avwrétenance UP BERTHING SIDINGS TO BE OUTBERTHED
25/26 | 17 | SKLB [ SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Maintenance
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4/5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
25/26 | 17 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Maintenance
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TW1 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
25/26 | 17 | SKLB [ SO130 [Cannon Street, Metropolitan Jn  [New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Maintenance
$0280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th1
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn
Sussex Fast, Cannon St 182 Sidings, ROUTE AVAILABLE FROM CHARm&(jﬁOSS VIA LINES 6-8 TO TANNERS
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
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25/26 | 17 | SKLB | SO130 [Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Maintenance
$0280 Deptford, Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF1
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill,
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
Fast (LB BT) HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
25/26 | 17 | SKLB | SO130 |London Bridge 10-15, Surrey Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 , 10 ible / Sussex ible, 11 0115 Th to | 0425 Th LB patrol |build both - Maintenance
S0510 |Canal Jn Gate, Uttley Jn, London Bridge ible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, 'W/ThLL1|3709867
S0680 Up Bermondsey Spur, Dn/Up South London, South London Reversible, (TL3A01) UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE -
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, Up Kent 3709818 TO BE ADVISED AT DPPP STAGE
Fast/8 Up (TLCX02)
AT R TAGTME N T NUAD SERVIGE TN OF ERATION GETVVESTY
2526 | 17 SKA S0140 [Maidstone East Ashford Dn/Up Maidstone 5:;2 M—EN to | 0500 | TWThF | K10.3.1 #mﬂ?:jjlxegs) Maintenance MAIDSTONE EAST AND ASHFORD
ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA
QUUANICV DAT 9 DALL ANN TAMERINAE
25126 | 17 SKA | SO160 |Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 0020 ThF to | 0445 ThF |ASH14.B Maintenance REPLACEMENT BUS TO RUN DOVER TO RAMSGATE
$0240 Block to YE38 & YE39 signals at Bucklands Jn
25/26 | 17 | SKO [ SO170 [Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to | 0515 F IAP 10 Maintenance
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2526 | 17 SKO S0170 |Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to | 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TONBRIDGE AND WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
2526 | 17 SKO S0170 [Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to | 0515 w IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TUNBRIDGE WELLS AND HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT
TUNBRIDGE WELLS
25/26 | 17 SKO S0170 |Wadhurst Battle Dn/Up Hastings, Single 0115 Th to | 0520 Th IAP 9 Maintenance
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
25/26 | 17 SKA 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
25/26 | 17 | SKO [s0310 [Hoo Jn Maidstone West, Rochester Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop 0040 | TWThF [ to | 0410 | TWThF | K10.2.2 Maintenance FREIGRT SERVICES TU BE RETIMED UR DIVERTED VIA DARTFURD
Bridge Jn TRAINS TO START/TERMINATE AT GRAVESEND AND RAIL
REPLACEMENT SERVICES TO OPERATE BETWEEN GRAVESEND AND
ROCHESTER
GTR TO STABLE 1*700 IN UP BAY PLATFORM AT GRAVESEND AND
1700 AT PI LIMSTEAD
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25/26 | 17 SSB S0500 |Stoats Nest Jn Balcombe Tunnel Jn Dn/Up Fast, Platform 6 & 7, Three Bridges Down Yard 2345 | MTWTh | to | 0530 | TWThF | IB30c |LP/3633467 Maintenance
43401210
SID Track - Tinsley Green -
Survey
SID Track - Salfords to Horley TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN
(DF) - survey EARLSWOOD AND BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT
SID Track - Earlswood AVAILABLE AT GATWICK AIRPORT. ACCESS/EGRESS FROM THREE
Disused Platform (Up Fast) - BRIDGES DOWN SIDINGS NOT AVAILABLE.
survey
SID Track - Earlswood to
Salfords (UF) - survey
25/26 | 17 SsC S0500 |Victoria (Platforms 14 to 19) Pouparts Jn z:g;rgmess}:iézsﬂ ?,&DZ/%JBZ:E?;:Z ;?esr(,ﬂngzhg;;Z\;erslble (T4 of Up 2350 | MTWTh | to | 0515 | TWThF | IC22b 5?2%%5172?‘66 glgn.;t?;\:;u-:;a“ersea ) UgUTr%éR“_”r’:é'yUT’gg;sz ;EQI;??C’)V‘:JETDVL%T%‘&TJ(IgggTTRF’:‘kI)NTgT%E
Pouparts - Prep TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.
25/26 | 17 SSC | SO500/ [Selhurst Jn, Norwood Fork Jn  |Stoats Nest Jn D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast 2325 | MTWTh | to | 0525 | TWThF IC27 |LP/3608004 Maintenance
S0510
:,’12 ;a?_‘:j'zy Oaks UF - prop TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST
P JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST
CROYDON NOT AVAILABLE FOR TRAFFIC
25/26 | 17 | SKLB | SO510 [South Bermondsey Jn, Corbetts |Crystal Palace, Norwood Jn Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London 2350 | MTWTh | to | 0510 | TWThF | K09.1 Maintenance
S0130 |Lane Jn, Southwark Park Road Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge
S0650 |Jn, Canal Jn Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East
S0511 London, Down Sydenham Spur, Up Sydenham Spur, Sussex Reversible,
S0680 Bermondsey Reversible, Up Bermondsey Spur
GTR SOUTHERN LONDON BRIDGE SERVICES WILL NOT RUN
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LONDON
BRIDGE AND EAST CROYDON
GTR THAMESLINK TO RUN VIA STREATHAM
ARL TO STABLE UNITS IN CRYSTAL PALACE PLATFORMS 3 AND 5
LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.
LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED
BACK CLEAR OF TL7278PTS/TL7299PTS
M/T TO BE CLEAR OF NEW CROSS GATE DUE TO ELL PATROLLING
W/TH TO REVIEW BACK TO BACK CLASH WITH LONDON BRIDGE 10-15
PATROLLING LINE BLOCKAGE
25/26 | 17 | SKLB | SO510 [South Bermondsey Jn, Silwood |Tulse Hill, Crofton Road Jn Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up 0100 TWF to | 0510 TWF 44200126 SID Track - Old Kent Road Jn|
S0680 |Jn Portsmouth, Dn/Up Atlantic - Queens Road Peckham -
50645 Follow Up UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE -
50681 TO BE ADVISED AT DPPP STAGE
25/26 | 17 | SSB | SO520 |Three Bridges Horsham Dpn/’l-'Jp Horsham, Down Siding North (Sidings Possession), Down Loop 0040 | TWThF | to [ 0510 | TWThF | IB25b Maintenance 2340 VICTORIA TO HORSHAM TO TERMINATE AT THREE BRIDGES. RAIL
(Part) REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE
BRIDGES AND HORSHAM.
ACCESS AVAILABLE THREE BRIDGES TO/FROM TILGATE SIDINGS.
CURRENT TO REMAIN LIVE IN DOWN SIDING NORTH
25/26 | 17 SsB S0520/ (Barnham Havant Jn D/U Brighton 0025 | TWThF | to | 0445 | TWThF 1B32 |LP/2919663 Maintenance 2235 VICTORIA TO CHICHESTER TO TERMINATE
SW110 AT BARNHAM. RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN BARNHAM AND
CHICHESTER.5871 WILL NOT RUN. 5N08 TO START FROM
PORTSMOUTH HARBOUR.SOUTHERN TO BERTH 1 x4 377 UNIT AT
PORTSMOUTH HARBOUR.
25/26 | 17 SKO S0645 |Battersea Park Peckham Rye Jn Dn/Up Atlantic 0050 WThF [to| 0515 WThF 42500422 SID Track - Shepherds Lane -
S0680 Follow Up
S0110
50250 ROUTE AVAILABLE BETWEEN LONGHEDGE JN AND CHATHAM
REVERSIBLE VIA VS775PTS.
2526 | 17 SsC S0680 [Streatham South Jn Sutton Dn/Up Portsmouth 0040 | TWThF | to [ 0540 | TWThF 43200125 SID Track - Mitcham - 5V86 TO DIVERT VIA WEST CROYDON.
S0700 Hackbridge - Prep
5Y06 TO RUN BEHIND 9V11 FROM TULSE HILL, AS BOOKED FROM
EPSOM

Electronic copy - uncontrolled when printed

Page 84 of 141



NETWORK RAIL
Kent Sussex

S0680/
S0700

Streatham South Jn

Sutton (via Wimbledon)

Dn/Up Heliers

OFFICIAL
Engineering Access Statement 2025
Rules Proposal
Section 5 - Midweek Night Possession Plan Summary

IC25b |LP/3607970

Date:

Maintenance
THAMESLINK SERVICE DIVERTED VIA MITCHAM JN AND TERMINATE /

START BACK FROM SUTTON
PASSNEGERS TO BE CONVYED ON LOCAL BUS SERVICES
SHUNT MOVE FROM TVC193 TO LOS TVC893 (PLATFORM 1 AT SUTTON))
UNAVAILABLE
UTU NOTE - UTU096 T/W AND UTU066 W/TH - POSSESSIONS AT RISK
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25/26 | 18 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON Maintenance cycle 2
VIA REDHILL BRIDGE
25/26 | 18 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
25/26 | 18 SKA [ SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M #A\;avwrétenance DOWN SIDINGS TO BE OUTBERTHED
25/26 | 18 | SKO | SO110 [StMary Cray Jn, Hawkwood Jn [Fawkham Jn, Sevenoaks, Dn/Up Chatham Slow/Main, Dn/Up Chatham Fast, Dn/Up Maidstone, 0040 | TWThF | to [ 0520 [ TWThF | K05.3 [LP/3102823 for |Maintenance
S0130 Borough Green, St Mary Cray Jn (Dn/Up Bat & Ball, Up Chatham Loop (Pt) Th/F CHANNEL TUNNEL FREIGHT TO DIVERT VIA REDHILL
S0140 GTR TO DIVERT LAST SEVENOAKS SERVICE VIA ORPINGTON CALLING
50400 ADDITIONALLY AT PETTS WOOD
GTR RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN BROMLEY
SOUTH AND SEVENOAKS VIA BAT AND BALL
SER TO DIVERT LAST ASHFORD SERVICE VIA TONBRIDGE, GILLINGHAM
SERVICES TO TERMINATE AT BROMLEY SOUTH
SER RAIL REPLACEMENT TO OPERATE BETWEEN BROMLEY SOUTH
AND MAIDSTONE EAST/GILLINGHAM
25/26 | 18 | SSC | SO110 |Victoria (Platforms 9 to 13), Clapham Jn, Stewarts Lane Jn  |Platforms 9 to 13, D/U Brighton Slow, Battersea Reversible, Down/Up 0005 | TWThF [to | 0500 | TWThF | IC22a |LP/3557910 Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
50250 |Battersea Pier Jn Lane (Line Yard (Sidings Possession) OUTBERTHED - TO BE ADVISED AT DPPP STAGE.
S0500 TRAINS TO BE REPLATFORMED AS REQUIRED.
50645 TRAINS TO TRAVEL OVER FAST LINES BETWEEN VICTORIA AND
BALHAM, ROUTE IS NOT AVAILABLE TO CROSS FROM THE FAST LINES
TO SLOW LINES BETWEEN POUPARTS JN AND CLAPHAM JN.
25/26 | 18 | SKLB | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Maintenance
50280 Slow TIW2
ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
25/26 | 18 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4/5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
25/26 | 18 | SKLB | SO130 [Metropolitan Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W3
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) STREET.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
25/26 | 18 | SKLB | SO130 [Cannon Street, Metropolitan Jn  [New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Maintenance
50280 Ams Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St WiTh2 ROUTE AVAILABLE FROM CHARING GROSS VIALINES 6:8 TO TANNERS
S0290 EE::(EZ: gg;\ﬁ;”g? ;‘él;psi'i‘:gwsh'"' Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
) ’ THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
25/26 | 18 | SKLB | SO130 [Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Maintenance
50280 Deptford, Bricklayers Arms Jn  |Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF2 ROUTE AVAILABLE FROM CHARING GROSS VIALINES 6-8 TO TANNERS
$0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, g
Southwark Reversible, Dn Sussex Fast, Cannon St 1&§S\d\ng’; Dn Kent ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Fast (LB BT) FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE
OUTBERTHED.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF
9773
25/26 | 18 SKA S0150 |Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
WS
25/26 | 18 | SKA | SO160 |Faversham Buckland Jn Dn/Up Chatham 0015 TThF | to | 0450 TThF K08.3 Maintenance
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S0170

Stonegate

Bo Peep Jn

0125 F to

0515

IAP 10

Maintenance

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

25/26

SKO

S0170

Tonbridge

Wadhurst

2255 M to

0455

IAP 7

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TONBRIDGE AND WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
START/TERMINATE AT TONBRIDGE
HASTINGS TO CX TO START/TERMINATE AT WADHURST

25/26

S0170

Tunbridge Wells

Bo Peep Jn

2345 T to

0515

IAP 8

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TUNBRIDGE WELLS AND HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT
TUNBRIDGE WELLS

25/26

18

S0170

\Wadhurst

Battle

0115 Th to

0520

Th

IAP 9

Maintenance

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

25/26

18

S0180
S0310

Strood

Paddock Wood

Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up | 2330 | MTWTh | to
Maidstone Branch, Up Platform Loop

0430

TWThF

ASH7.B

LP/3633807 for

LP/3633807 for
Th/F

Maintenance

FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
NO ACCESS TO KEYLANDS SIDINGS, MMT TO BE OUTBERTHED OR
DEPART BEFORE POSSESSION TAKEN

25/26

SKA

$0220

Ashford

Minster East Jn

Dn/Up Canterbury/Branch/Main, Single

2350 M to

0450

IAP 2

Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDUN

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAI REDI ACEMENT ROAD SERVICES TO OPERATE.

25/26

SKLB

50280

Blackfriars Jn

Herne Hill, Cambria Jn,
Loughborough Jn

Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up
Cambria Spur, Dn/Up Brixton Spur

0010 | TWThF

o

0500

TWThF

K05.1.1

Maintenance

THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE.
9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO VICTORIA
EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON TO START FROM
VICTORIA EASTERN.

GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.

25/26

SKLB

S0310

Hither Green, Lee Spur Jn

Dartford Jn, Crayford Spur A Jn

Dn/Up Dartford Loop, Dn/Up Hither Green Spur, Dn/Up Crayford Spur 0020 | TWThF

o

0445

TWThF

K05.2

Maintenance

SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.
RAIL REPLACEMENT SERVICES TO RUN LEWISHAM TO DARTFORD VIA
SibcupP
SE DIVERSIONS VIA BEXLEYHEATH
FREIGHT TO DIVERT VIA BEXLEYHEATH.

25/26

SSB

S0500

Earlswood

Three Bridges

D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession)

2245 | MTWTh | to

0525

TWThF

1B22

Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND

THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK

AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 /

7053/ 6Y46 / 6Y47 / 7V81 /6003 RETIMED OR WILL NOT RUN.
GWR READING TO GATWICK SERVICES TO RUN THROUGH TO
GATWICK AIRPORT AND REVERSE IN PLATFORM 5. THROUGH
SERVICES TO USE PLATFORMS 6 OR 7 IN THE DOWN DIRECTION
RAIL REPLACEMENT TO OPERATE BETWEEN REDHILL AND THREE
BRIDGES FOR INTERMEDIATE STATIONS

25/26

SSC

S0500/
S0510/
S0530

Selhurst Jn, Norwood Jn,
Cottage Jn

Purley, Sanderstead

D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London
Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead

2345 | MTWTh

o

0440

TWThF

IC33

Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM
JN/NORWOOD JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE
TO TRAFFIC AT EAST CROYDON.

VICTORIA TO EAST GRINSTEAD SERVICES TO TERMINATE AT EAST
CROYDON
RAIL REPLACEMENT TO OPERATE BETWEEN EAST CROYDON AND
OXTED/EAST GRINSTEAD
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S0510 (South Jn, Corbetts

( Arms Jn, Tulse Hill, [Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up 44200126 SID Track - Old Kent Road Jn|
S0680 |Lane Jn, Southwark Park Road |Crofton Road Jn Portsmouth, Dn/Up Atlantic - Queens Road Peckham -
S0645 |Jn, Canal Jn Follow Up
50681

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE -
TO BE ADVISED AT DPPP STAGE

18 SSB 80590 |Cooksbridge, Lewes Platforms ~ [Glynde, Seaford, Newhaven Down/Up Lewes/Eastbourne, Down/Up Branch, Down/Up Seaford, 2345 | MTWTh | to [ 0430 | TWThF 1B20 |LP/2920793 Maintenance

$0620 Harbour Seaford Single, Marine Siding, Lewes Up Siding, Town Yard BRIGHTON TO SEAFORD / EASTBOURNE / HASTINGS SERVICES TO

RUN BETWEEN BRIGHTON AND LEWES, AND BETWEEN EASTBOURNE
AND HASTINGS.

HASTINGS PORTION OF 2246 VICTORIA TO HASTINGS / WORTHING TO
DIVERT VIA BRIGHTON AND TERMINATE AT LEWES PLATFORM 5.
EASTBOURNE PORTION OF 0002 VICTORIA TO WORTHING /
EASTBOURNE TO DIVERT VIA BRIGHTON AND TERMINATE AT LEWES
PLATFORM 5.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES
AND EASTBOURNE, AND ALSO BETWEEN LEWES AND SEAFORD.

18 | SSC |S0680/ [Streatham Jn, Streatham North [Sutton, Wimbledon D/U Portsmouth, D/U Slow Spur, Fast Reversible Spur, D/U St. Helier 2350 | MTWTh [ to | 0540 | TWThF | IC25a |LP/3607963 Maintenance

S0700 [Jn 43200125 SID Track - Mitcham - VICTORIA SERVICES TO DIVERT VIA WEST CROYDON
Hackbridge - Prep RAIL REPLACEMENT TO OPERATE BETWEEN STREATHAM COMMON
AND HORSHAM/EPSOM
THAMESLINK SERVICES TO SUTTON TO TERMINATE AT HERNE HILL
WIMBLEDON LOOP PASSENGERS TO BE CONVEYED ON LOCAL BUS
SERVICES
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25/26 | 19 Info |CHANNEL TUNNEL FREIGHT |[THAMESLINK VIA Maintenance cycle 3
VIA REDHILL STREATHAM
25126 | 19 SKA 80110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1030 M _I\I{I\fvwélenance UP SIDINGS TO BE OUTBERTHED
25/26 | 19 | SKA [ SO110 [Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gilingham 0025 | TWThF | to [ 0425 | TWThF [ASH10.B Maintenance CURRENT NUT ATTEC TED TN ST LINGT AW DEFOT
ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO BE
OUTBERTHED.
RAIL REPLACEMENT TO OPERATE BEWTEEN MEOPHAM / GRAVSEND
AND GILLINGHAM
ATR TARERTH 1Y 2700 AT N DI ATEARM O 1Y 2700 AT
25/26 | 19 SSsC 80110 |Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 | MTWTh | to | 0130 | TWThF IC36 |LP/3562141 Maintenance
NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
25/26 | 19 SsC 80110 |Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 0130 | TWThF | to | 0455 | TWThF IC36 |LP/3562141 Maintenance
Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane
NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
25/26 | 19 SKA | SO130 [Ashford "D" Jn (1273pts) 2::,’12? Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T #A\;avwrétenance UP BERTHING SIDINGS TO BE OUTBERTHED
25/26 | 19 | SKLB [ SO130 [Cannon Street, Metropolitan Jn  [New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 0110 Th to | 0520 Th LB patrol Maintenance
$0280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th1
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn
Sussex Fast, Cannon St 182 Sidings, ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
' ' HILL IN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
25/26 | 19 | SKLB | SO130 [Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 Th to | 0520 F LB patrol Maintenance
$0280 Deptford, Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF1
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill,
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent ROUTE AVAILABLE FROM CHAR:T&?,'?OSS VIALINES 6-8 TO TANNERS
Fast (LB BT) ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
25/26 | 19 | SKLB | SO130 |London Bridge 10-15, Surrey Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 , 10 ible / Sussex ible, 11 0115 Th to | 0425 Th LB patrol [build both - Maintenance
S0510 |Canal Jn Gate, Uttley Jn, London Bridge |Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, 'W/ThLL1|3709867
S0680 Up Bermondsey Spur, Dn/Up South London, South London Reversible, (TL3A01)
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, Up Kent 3709818
Fast/8 Up (TLCX02)
UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE -
TO BE ADVISED AT DPPP STAGE
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25126 | 19 SKO 80140 |Swanley Borough Green & Dn/Up Maidstone/Chatham Fast, Dn/Up Bat & Ball, Dn Passenger Loop, 0025 | TWThF | to [ 0520 | TWThF LP/3742927 |Maintenance TRAINS TO TRAVEL OVER THE DOWN/UP CHATHAM SLOW LINES
Wrotham/Sevenoaks Up Goods Loop BETWEEN BICKLEY JN AND SWANLEY JN,
CROSSOVER MOVE IS NOT AVAILABLE AT SWANLEY JN.
FREIGHT SERVICES TO DIVERT VIA ORPINGTON & SEVENOAKS OR
REDHILL.
SOUTHEASTERN TO START/TERMINATE AT MAIDSTONE EAST AND
OPERATE A ROAD REPLACEMENT SERVICE BETWEEN SWANLEY AND
MAIDSTONE EAST.
GTR 9Y75 2346 BLACKFRIARS TO SEVENOAKS TO BE DIVERTED AFTER
BICKLEY JN VIA ORPINGTON TO SEVENOAKS. RAIL REPLACEMENT
ROAD SERVICE TO OPERATE BETWEEN BROMLEY SOUTH AND
SEVENOAKS FOR INTERMEDIATE STATIONS
25/26 | 19 SKA | SO150 [Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
WS
25/26 | 19 | SKO | SO170 [Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to | 0515 F IAP 10 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
25/26 | 19 SKO S0170 |Wadhurst Battle Dn/Up Hastings, Single 0115 Th to | 0520 Th IAP 9 Maintenance
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
25/26 | 19 | SKA [ SO170 |Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 2320 WTh |to| 0520 ThF  |ASH12.B Maintenance 2150 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS. 2325
$0200 ASHFORD TO HASTINGS WILL NOT RUN.
S0600 GTR TO START/TERMINATE AT HASTINGS AND OPERATE A
REPLACEMENT ROAD SERVICE BETWEEN HASTINGS AND ASHFORD.
25126 | 19 SKA 80240 |Buckland Jn Minster East Jn/Minster West Jn |Dn/Up Line/Dn/Up Deal, Single 0020 ThF to | 0450 ThF |ASH17.B Maintenance REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE
25126 | 19 SKO S0260 |Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensbourne Chord 0020 | TWThF | to | 0445 | TWThF | K8.2.2b Maintenance
S0110
CHANNEL TUNNEL FREIGHT VIA REDHILL
NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE
OUTBERTHED
25/26 | 19 | SKLB | SO300 |Lewisham, Blackheath Jn, Charlton Jn, Slade Green Jn, Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Erith Loop, Angerstein 0030 WThF | to [ 0500 | WThF | K09.2b Maintenance
Angerstein Jn Crayford Creek Jn, Angerstein |Single SE DIVERSIONS VIA SIDCUP. RAIL REPLACEMENT ROAD SERVICE TO
\Wharf Buffer Stops OPERATE BETWEEN LEWISHAM AND DARTFORD VIA BEXLEYHEATH.
FREIGHT SERVICES TO DIVERT VIA SIDCUP. ROUTE AVAILABLE AT
LEWISHAM FROM DOWN NORTH KENT LINE TO DOWN MID KENT LINE
(PLATFORM 2)
25/26 | 19 | SSC |[S0250/ |Battersea Pier Jn, Longhedge Jn[Balham Jn D/U Brighton/Victoria Fast, D/U Battersea, Reversible Fast Spur 2345 TWTh [to| 0515 | WThF 43400124 SID Track- Battersea Park to
S0500 Pouparts (Up Fast) - Rail
Drop TRAINS TO TRAVEL OVER SLOW LINES. 6Y58 AND 7Y81 TO BE
RETIMED. STOCK CAN BERTH IN BATTERSEA PIER CARRIAGE SIDINGS
25126 | 19 SSB S0500 |Purley Balcombe Tunnel Jn D/U Quarry/Fast, Platform 6 & 7, Three Bridges Down Yard 2345 Th to | 0530 F IB30a Maintenance
IC30 SID Track - Salford - Horley - | TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY
Down Fast - Survey AND BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT AVAILABLE AT
GATWICK AIRPORT.
LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP
REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.
25126 | 19 SsC S0500 |Purley Tinsley Green Jn D/U Quarry/Fast, Platform 6 & 7 2300 MTW |[to | 0530 TWTh 1B30b Maintenance
IC30 SID Track - Salford - Horley - | TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY
Down Fast - Survey AND TINSLEY GREEN JN. PLATFORMS 4-7 NOT AVAILABLE AT
GATWICK AIRPORT.
LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP
REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.
25/26 | 19 | SKLB | SO510 (London Bridge 10-15, Silwood  |Bricklayers Arms Jn, Tulse Hil, [Platforms 10-15, 9 , 10 ible, 11 , Dn Sussex 0045 TWF to | 0510 TWF | K03.2.1 (44200126 Maintenance
50680 [Jn Crofton Road Jn Slow, Sussex , Bermondsey ible, Up Spur, SID Track - Old Kent Road Jn| UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE -
S0645 Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up - Queens Road Peckham - TO BE ADVISED AT DPPP STAGE
S0681 Portsmouth, Dn/Up Atlantic Follow Up
25/26 | 19 | SKLB | SO510 (Old Kent Road Jn Tulse Hill, Crofton Road Jn Dn/Up South London, South London Reversible, Dn/Up Portsmouth, 0100 Th to | 0510 Th K03.2.1x Maintenance
50680 Dn/Up Atlantic
50645
50681
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1H94 LAST HAYWARDS HEATH TO WORTHING PORTION AND 2U78
BRIGHTON TO WEST WORTHING WILL NOT RUN. 1H96 LAST VICTORIA
TO WORTHING SERVICE WILL TERMINATE AT BRIGHTON. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST
WORTHING.

2595 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING,
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE

POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT
2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE
CALLS.

Arundel Jn

19| SSB | S0630 |Hove
19| SSC | SO650 [Streatham Hill, Tulse Hill
19| SSC | SO680 [Streatham South Jn

S0700

Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3

0001 TWF

3

0505

TWF 1B21b

Maintenance

1H94 LAST HAYWARDS HEATH TO WORTHING PORTION AND 2U78
BRIGHTON TO WEST WORTHING WILL NOT RUN. 1H96 LAST VICTORIA

D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood Spur,| 0035

D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt)

0525

5

Ic28

LP/3562341

LP/3600864 for
W

Maintenance

ACCESS TO/FROM STREATHAM HILL DEPOT AVAILABLE FROM
STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND
TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL DEPOT
TO REMAIN LIVE THROUGHOUT. CRYSTAL PALACE PLATFORMS 3 AND
5 AVAILABLE TO TRAFFIC.

PLATFORM 6 AT NORWOOD JUNCTION NOT AVAILABLE. DOWN
SERVICES TO USE PLATFORM 4 AND 5

Dn/Up Portsmouth

0040 | TWThF | to | 0540

TWThF

43200125

SID Track - Mitcham -
Hackbridge - Follow Up

5V86 TO DIVERT VIA WEST CROYDON.

5Y06 TO RUN BEHIND 9V11 FROM TULSE HILL, AS BOOKED FROM
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25/26 | 20 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON GRAIN/HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND Maintenance cycle 4
VIA REDHILL BRIDGE SEVENOAKS
25/26 | 20 SKA 80110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
SID Track - Herne Bay Down FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
(Part 2) - survey 1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
25/26 | 20 SKA [ SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M #A\;avwrétenance DOWN SIDINGS TO BE OUTBERTHED
25/26 | 20 | SKA ggl ;g Rainham Faversham, Sheerness-on-Sea |Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 0045 ThF to | 0445 ThF Maintenance TWS (Th) TRAINS TO TERMINATE AT GILLINGHAMRAINHAM
RAIL REPLACEMENT TO OPERATE
25/26 | 20 SKA 80130 |Saltwood Jn Dover Priory Dn/Up Chatham/Main, Dn/Up Dover 2345 TWTh | to | 0425 WThF | ASH4.B Maintenance
TRAINS TO BE DIVERTED VIA CANTERBURY WEST AND MINSTER
NO OUTBERTHING AT FOLKESTONE SIDINGS 1-3
REPLACEMENT BUSES TO RUN ASHFORD TO DOVER
25/26 | 20 SKO S0130 |Sevenoaks Sevenoaks Down Siding / Gusset (Sidings Possession) 0030 WTh to | 0430 WTh Maintenance GUSSET SIDING TO BE OUTBERTHED
1x700 UNIT TO STABLE PLATFORM 4
25/26 | 20 SKA S0130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings  [Ashford East Berthing Sidings 0800 T to | 0915 T _I\I{I\fvwrélenance EAST BERTHING SIDINGS TO BE OUTBERTHED
25/26 | 20 | SKLB | SO130 [Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Maintenance
50280 Slow TW2 ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
25/26 | 20 | SKLB | SO130 [Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 0110 T to | 0520 T LB patrol Maintenance
: . " ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
$0280 Jn, Cannon Street Slow, Dn/Up Channg Cross, Lor\don Bridge platforms 4-9, Down Snowhill M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
’ ' WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
25/26 | 20 | SKLB | SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
50280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TW3 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast /8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
25/26 | 20 | SKLB [ SO130 [Cannon Street, Metropolitan Jn  [New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Maintenance
S0280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th2
$0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ROUTE AVAILABLE FROM CHAR:T&?,'?OSS VIALINES 6-8 TO TANNERS
Sussex Fast, Cannon St 182 Sidings, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
25/26 | 20 | SKLB | SO130 [Cannon Street, Metropolitan Jn  [Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Maintenance
50280 Deptford, Bricklayers Arms Jn | Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF2 ROUTE AVAILABLE FROM CHAR:"]‘Iiﬁﬁoss VIALINES 6-8 TO TANNERS
$0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, g
Southwark Reversible, Dn Sussex Fast, Cannon St W&SS\d\ngZ, Dn Kent ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Fast (LB BT) FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
25/26 | 20 SKO S0140 [Otford Jn Bearsted Dn/Up Maidstone 2345 | MTWTh [ to | 0520 | TWThF | ASH3.B Maintenance SE DIVERSIONS VIA TONBRIDGE. RAIL REPLACEMENT ROAD SERVICE
TO OPERATE BETWEEN SEVENOAKS, MAIDSTONE EAST AND
ASHFORD. CHANNEL TUNNEL FREIGHT SERVICES TO BE DIVERTED VIA|
REDHILL
25/26 | 20 SKA | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance
25/26 | 20 | SKO | S0250/ [Latchmere No 3 Jn, Ludgate Jn, [Voltaire Road Jn Dn/Up Atlantic, Dn/Up Ludgate, Dn/Up Stewarts Lane, Chatham 2345 | MTWTh | to | 0515 | TWThF Maintenance POSSESSION FULLY FOUL OF LONGHEDGE JN
S0645 |Pouparts Jn, Stewarts Lane Jn, ible, Dn/Up K 1, Dn/Up CHANNEL TUNNEL FREIGHT TO RUN VIA REDHILL.

Stewarts Lane Jn, Battersea

Park

ISLE OF GRAIN FREIGHT DIVERTED VIA REDHILL, TONBRIDGE AND
MAIDSTONE WEST.
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Other Work
Ref

Work Content

Traffic Remarks

N|Week no

SKLB

S0300

St Johns Jn, Tanners Hill Jn,
Nunhead Jn, Angerstein

Charlton Jn, Ladywell Jn,
Courthill Loop Jn South,
Bexleyheath

Dn/Up North Kent, Dn/Up Tanners Hill, Dn/Up Lewisham, Dn/Up Mid
Kent, Dn/Up Courthill Loop, Dn/Up Bexleyheath, Angerstein Single

2320

MTWTh

to

0505

TWThF

42500316

Maintenance
SID Track - Nunhead -
Lewisham - Follow Up

SE SERVICES TO BE DIVERTED VIA SIDCUP. RAIL REPLACEMENT ROAD
SERVICES TO OPERATE BETWEEN NEW CROSS AND DARTFORD VIA
BEXLEYHEATH. FREIGHT SERVICES TO BE DIVERTED VIA PADDOCK
WOOD.

25/26

20

SKLB

S0310

Dartford, Ebbsfleet International

Hoo Jn

Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level

0155
2325

TWTh

0420

TWThF

K10.2.1

Maintenance
SID Track - Northfleet (Up) -
Survey

FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND
SEVENOAKS
GTR TO BERTH 1 X 700 PLUMSTEAD

REPLACEMENT BUSES TO RUN EBBSFLEET & DARTFORD TO
ROCHESTER

25/26

20

SSC

S0500/
S0510

Balham Jn

Windmill Bridge Jn (incl.
South Jn, Streatham

Jn, Selhurst Depot, Gloucester
Road Jn, Cottage Jn, Norwood
Fork Jn)

D/U Brighton/Victoria Slow, D/U Slow Spur, D/U Streatham Spur, Arrival
& Departure Road, D/U Selhurst Spur, Up London Bridge Slow

2345

MTWTh

to

0525

TWThF

IC32b

LP/3562125

Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM
JN/NORWOOD JN AND EAST CROYDON ACCESS TO/FROM SELHURST
DEPOT AVAILABLE AT NORWOOD JN END ONLY. 2J97 AND 2J99 TO
DIVERT FROM TULSE HILL VIA CRYSTAL PALACE TO NORWOOD
JUNCTION. RAIL REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN TULSE HILL AND SELHURST.

PLPR NOTE - PLP313 M/T - LIKELY TO BE CUT BACK TO 0500 TUE.

25/26

20

SSB

S0500/
S0560/
SW300

[Redhil

Gomshall

Dn Reading/Redhill, Up RedhillReading, Reigate Sidings

2310

MTWTh

to

0530

TWThF

1B28

LP/2919582

Maintenance

GWR SERVICES TO TERMINATE / START AT GUILDFORD. RAIL
REPLACEMENT ROAD SERVICE GATWICK AIRPORT - GUILDFORD.
1052 0432 READING TO GATWICK TO RUN LATER AND TERMINATE AT
REDHILL FOR SOUTHERN ONWARD CONNECTION. 1V36 0559 GATWICK
TO READING TO START AT REDHILL.

2131 2305 REDHILL TO REIGATE AND 2134 2315 REIGATE TO REDHILL
WILL NOT RUN. RAIL REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN REDHILL AND REIGATE. ALL LINES/PLATFORMS AVAILABLE
THROUGH REDHILL

25/26

SSB

S0500

[Eariswood

Tinsley Green Jn

D/U Fast, Platform 6 & 7

2345

MTWTh

to

0530

TWThF

1B30c

SID Track - Salford - Horley -
Down Fast - FU

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN STOATS
NEST JN AND BALCOMBE TUNNEL JN. GATWICK PLATFORMS 4 - 7 NOT
AVAILABLE.

ACCESS / EGRESS TO THREE BRIDGES DOWN SIDINGS NOT
AVAILABLE.

25/26

SSB

S0590

Southerham Jn

Wilingdon Jn

Dn/Up Eastbourne

2215

MTWTh

to

0450

TWThF

1B27a

LP/2919581

Maintenance

VICTORIA / BRIGHTON TO EASTBOURNE / ORE / ASHFORD SERVICES
TO TERMINATE AT LEWES AND RESTART AT EASTBOURNE. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES AND
EASTBOURNE.

25/26

SsB

S0630

Brighton, Preston Park Jn

Shoreham By Sea

Dn/Up Brighton, Dn/Up West Branch, Dn/Up Cliftonville Spur, Up Sidings
(Hove)

0005

TWThF

to

0500

TWThF

1B21¢c

43300223

SID Track - Aldrington - Prep
and rail-drop

THO4 TAST HAYWARDS HEATH TO WORTHING PORTION AND 2U78
BRIGHTON TO WEST WORTHING WILL NOT RUN. 1H96 LAST VICTORIA
TO WORTHING SERVICE WILL TERMINATE AT BRIGHTON. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST
WORTHING.

2595 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING,
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE

POSSESSION START.
RAIl RFPI ACEMENT ROAD SERVICF TO DEPART | ITTI FHAMPTON AT

25/26

SsC

S0650/
S0680/
S0690

Peckham Rye Jn, Herne Hill

Streatham, Leigham Jn, West
Norwood Jn

Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up Leigham Spur, Dn/Up West
Norwood Spur

0105
0025

T
WThF

0535

TWThF

IC24a

Maintenance

SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS
APPROPRIATE.
PLPR NOTE - PLP314 T/W - LIKELY TO BE CUT BACK TO 0040 WED
START.

25/26

SsC

S0680
S0700

Streatham South Jn

Sutton

Dn/Up Portsmouth

0040

TWThF

to

0540

TWThF

43200125

SID Track - Mitcham -
Hackbridge - Follow Up

5V86 TO DIVERT VIA WEST CROYDON.

5Y06 TO RUN BEHIND 9V11 FROM TULSE HILL, AS BOOKED FROM
EPSOM
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25/26 | 21 Info |CHANNEL TUNNEL FREIGHT |[THAMESLINK VIA Maintenance cycle 5
VIA MAIDSTONE EAST STREATHAM
25126 | 21 SKA 80110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
SID Track - Herne Bay Down 1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
(Part 2) - survey FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
2526 | 21 SKA 80110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1030 M Maintenance
TWS UP SIDINGS TO BE OUTBERTHED
2526 | 21 SKO SO110 (Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 TWTh | to | 0525 WThF | K08.1.1 Maintenance
sw100 TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN
BATTERSEA PIER JN AND SHEPHERDS LANE JN
CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC
25126 | 21 SKA SO110 |Rainham Faversham, Sheerness-on-Sea |Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 0045 TThF | to | 0445 TThF Maintenance TWS (Th) TRAINS TO TERMINATE AT GILLINGHAM/RAINHAM
S0150 RAIL REPLACEMENT TO OPERATE
25/26 | 21 SKO | SO130 |Orpington Sevenoaks Down/Up Main 0105 | TWThF | to | 0505 | TWThF 42500126 SID Track - Chelsfield - Prep Freight to divert via Redhill.
25/26 | 21 SKA | SO130 [Ashford "D" Jn (1273pts) Ashford Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T Maintenance
Sidings TWS UP BERTHING SIDINGS TO BE OUTBERTHED
25/26 | 21 SKA | SO130 |Tonbridge East Ashford, Maidstone West Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 | TWThF | to [ 0500 | TWThF | ASH8.B [LP/3082881 for |Maintenance
S0180 /W
CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
REPLACEMENT BUSES TO RUN TONBRIDGE TO ASHFORD
25126 | 21 SKLB | SO130 [Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Maintenance
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4/5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
25126 | 21 SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Maintenance
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TWA1 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast /8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
25126 | 21 SKLB | SO130 [Cannon Street, Metropolitan Jn  |New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/2 2340 w to | 0520 Th LB patrol Maintenance
$0280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th1
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn
Sussex Fast, Cannon St 1&2 Sidings, ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
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25/26 | 21 | SKLB | SO130 |Cannon Street, Metropolitan Jn  |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Maintenance
50280 Deptford, Bricklayers Arms Jn  |Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North Th/F1
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent HILL JN.
Fast (LB BT) ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
25/26 | 21 | SKLB | SO130 |London Bridge 10-15, Surrey Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 , 10 / Sussex , 11 0115 Th to | 0425 Th LB patrol [build both - Maintenance
S0510 |Canal Jn Gate, Uttley Jn, London Bridge |Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, \W/ThLL1|3709867
S0680 Up Bermondsey Spur, Dn/Up South London, South London Reversible, (TL3A01) UPTOTWO PLATFT%RBMES:DOVIBSEESL/J\TTBDE?;:S?:GTELONDON BRIDGE -
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, Up Kent 3709818
Fast/8 Up (TLCX02)
25/26 | 21 SKO S0170 [Wadhurst rRobertsbr\dge Dn/Up Hastings, Single 0110 | TWThF | to [ 0530 | TWThF 42600326 SID Track - Etchingham - NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
42600128 Prep and Rail-drop
25/26 | 21 SKA $0220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
25126 | 21 SKA [ SO220/ |Minster (c/o EBE5 / EBE13), I—Ramsgate (clo EK4981, Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF  |ASH16.B Maintenance REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO
$0240 |Deal EK4968) RAMSGATE
25126 | 21 SSC | SO250/ (Battersea Pier Jn, Latchmere Streatham Common Jn, D/U Brighton Slow, D/U West London, D/U Crystal Palace, D/U Slow 2345 | MTWTh | to | 0455 | TWThF | IC31a Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN
S0500/ [No.1 Jn Streatham South Jn, Streatham |Spur, Streatham Hill Up Siding (part) T4 WD - Clapham - Balham - AND SELHURST JN. ACCESS TO/FROM STREATHAM HILL DEPOT FROM
S0650 Hill \W/TH - Rail Drop THE STREATHAM HILL END ONLY. CURRENT TO REMAIN LIVE IN
STREATHAM HILL DEPOT. CTF VIA MAIDSTONE EAST.
FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA
HERNE HILL
25/26 | 21 | SKLB | SO290 [North Kent East Jn, Blackheath [Perry Street Fork Jn, Crayford  [Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop, Angerstein 0040 | TWThF | to [ 0455 [ TWThF [ KO01.2 Maintenance
Jn, Angerstein Jn, Abbey Wood [Creek Jn, Angerstein Wharf Single, Engineering Road SE SERVICES TO BE DIVERTED VIA BEXLEYHEATH. RAIL
Elizabeth Line Buffer stops, Alsike Rd Jn REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN LEWISHAM
AND DARTFORD VIA GREENWICH & WOOLWICH. PROTECTION TO BE
PLACED ON THE BOUNDARY ON THE ELIZABETH LINE AT ABBEY WOOD
THESE ARE BACK TO BACK WITH THE CANNON STREET PATROLLING
BLOCKS
25/26 | 21 SsB S0500 (Keymer Jn Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 0025 TWTh [to| 0505 | TWTh IB31b  |LP/2919230 Maintenance 1A66 TO BE DIVERTED VIA LEWES
Possession of Goods Departure / Reception Road, Engineers Siding, RAIL REPLACEMENT SERVICES TO RUN BETWEEN THREE BRIDGES
Shunt Neck/Release Siding, Preston Park Up Sidings) SID Minor Works - Clayton AND BRIGHTON
Tunnel Down - prep and rail- NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
drop PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
25/26 | 21 SsB S0500 [Haywards Heath Brighton, Cooksbridge, Hove D/U Main, D/U Lewes, D/U Cliftonville Spur, Up Loop, Down Loop (Pt), 0125 F to | 0505 F 1B31c  [LP/3475990 Maintenance THAMESLINK SERVICES TO START /TERMINATE AT THREE BRIDGES
S0590 Up Sidings, Goods Departure/Reception Road, Down Main Carriage TWS ROAD RAIL REPLACEMENT TO OPERATE BETWEEN THREE BRIDGES
Sidings No.1&2, Engineers Sidings & Loco Release sidings AND BRIGHTON
NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
25/26 | 21 SSC | SO500 |South Croydon Jn Stoats Nest Jn, Caterham, Dn/Up Slow, Dn/Up Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U 0030 | TWThF | to [ 0500 [ TWThF | IC43 [LP/3608006 Maintenance
S0660 Tattenham Corner Tattenham, Up Sidings (Sidings Possession) Purley . Up Sidings (Sidings TRAINS TO TRAVEL OVER THE FAST LINES BETWEEN SOUTH
Possession) Caterham CROYDON JN AND STOATS NEST JN. LONDON BRIDGE TO CATERHAM
SERVICES TO TERMINATE AT SOUTH CROYDON. RAIL REPLACEMENT
ROAD SERVICE TO OPERATE BETWEEN EAST CROYDON AND
CATERHAM.
PLPR NOTE - PLP324 T/W AND PLP326 TH/F REVIEW REQUIRED
AGAINST THIS POSSESSION.
25/26 | 21 SSB | SO500/ Three Bridges Keymer Jn, Ardingly Branch D/U Fast/Main, D/U Slow, D/U Loop, Single, Run Round Lp , Sidings 0025 TWTh |to| 0500 | TWTh IB31a (LP/2919482 Maintenance 1A66 TO BE DIVERTED VIA LEWES
50580 Possession of Cripple Siding and Hopper Road (Ardingly), Sidings SID Track - Haywards Heath | RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE
Possession of D/U Sidings (Haywards Heath) (UF) platform 3 - survey BRIDGES AND BRIGHTON.
6047/6021 TO BE RETIMED.
ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 /
T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM
PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.
25/26 | 21 | SKLB | SO510 |(Bricklayers Arms Jn Sydenham Jn Down/Up Sussex Slow, Down/Up Sussex Fast, Down/Up London Bridge | 2350 MTTh | to | 0510 TWF 42200125 SID Track - New Cross - GTR SOUTHERN SERVICES TO BE DIVERTED VIA SOUTH BERMONDSEY
S0650 Slow, Down/Up London Bridge Fast, Down/Up East London, Up Sussex Brockley - Down Fast - 6- GTR THAMESLINK SERVICES TO BE DIVERTED VIA STREATHAM
Loop week Follow-up Tamp RAIL REPLACEMENT TO OPERATE
25126 | 21 SSsC S0680 |Streatham South Jn [Ewell East, St Helier Dn/Up Portsmouth , Dn/Up St Helier 0025 | TWThF | to | 0540 | TWThF | IC25c |LP/3717582 Maintenance
$0700 43200125 SID Track - Mitcham -
Hackbridge - Follow Up 9V85 TO TERMINATE AT WIMBLEDON
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25/26 | 22 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON Maintenance cycle 6
VIA MAIDSTONE EAST AND  |BRIDGE
KEW
25/26 | 22 SKA 80110 |Faversham I—Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
SID Track - Heme Bay Down FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
(Part 2) - survey 1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
25/26 | 22 SKA [ SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M #A\;avwrétenance DOWN SIDINGS TO BE OUTBERTHED
25/26 | 22 | SKO | SO110 [Herne Hill South Jn, New Shortlands Jn, Beckenham Jn  |Dn/Up Chatham Main, Dn/Up Pass Loop (Kent House), Bay 0050 T to | 0450 | TWThF | KO1b Maintenance
Beckenham Jn (Beckenham Jn) 2320 | TWTh 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO
VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD
SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY
SOUTH.
6047 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON
MAIN LINE
25126 | 22 SKA | SO110 |Sittingbourne, Faversham Herne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet, Sittingbourne Carriage Siding, Down & 0105 T to | 0430 TThF | ASH6.B Maintenance TRAINS TO START/TERMINATE AT SITTINGBOURNE AND HERNE BAY
S0160 Up Sidings (Faversham), Up Sidings (Canterbury East), Down Sidings 2345 WTh RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
(Shepherds Well) SITTINGBOURNE AND HERNE BAY, AND FAVERSHAM AND DOVER
NO ACCESS TO FAVERSHAM DOWN SIDINGS
OUTBERTHING REQUIRED ON FAVERSHAM PLATFORMS 1-4
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED
25/26 | 22 | SKLB | SO130 [Hither Green (c/o TL918 / Petts Wood Jn, St Mary Cray Jn, |Dn/Up Kent Fast/Fast, Dn/Up Bromley Branch, Up Chatham Loop(pt), Up| 0105 T to | 0500 | TWThF | K11.2 Maintenance
TL919pts), Hawkwood Jn Hawkwood Jn Chatham Loop(pt) 0005 | WThF ONE PLATFORM AT BROMLEY NORTH TO BE OUTBERTHED — TO BE
CONFIRMED AT DPPP
ACCESS TO/FROM GROVE PARK UP SIDINGS FROM LONDON END
ONLY
NO ACCESS BETWEEN GROVE PARK UP SIDINGS AND GROVE PARK
DOWN SIDINGS THROUGH GROVE PARK JN
25/26 | 22 | SKO [ SO130 |Orpington Sevenoaks Down/Up Main 0105 WThF | to | 0505 | WThF 42500126 SID Track - Chelsfield - Prep FREIGHT TO DIVERT VIA BAT & BALL
25/26 | 22 SKA [ SO130 [Ashford "D" Jn (1289pts) Ashford East Berthing Sidings | Ashford East Berthing Sidings 0800 T to | 0915 T Maintenance
WS EAST BERTHING SIDINGS TO BE OUTBERTHED
25/26 | 22 SKA | SO130 [Paddock Wood Maidstone Barracks Dn/Up Maidstone, Up Platform Loop, East Peckham Tip Siding, Up 2330 | MTWTh | to [ 0430 | TWThF [ KO01.3 Maintenance
S0180 Siding (Maidstone West)
FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
NO ACCESS TO/FROM KEYLANDS SIDINGS. MMT TO BE OUTBERTHED
OR DEPART BEFORE POSSESSION TAKEN
25/26 | 22 | SKLB | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Maintenance
50280 Slow TIW2
ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
25/26 | 22 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 0110 T to | 0520 T LB patrol Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4/5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9773
25/26 | 22 | SKLB | SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
50280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TIW3

Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast /8
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down /
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
STREET.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
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25/26 | 22 | SKLB | SO130 [Cannon Street, Metropolitan Jn |New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/2 2340 w to | 0520 Th LB patrol Maintenance
S0280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHAR:T&?['?OSS VIALINES 6-8 TO TANNERS
50290 Roversible. # On. 5 Up.D ;‘él;psi'i‘:gwshm' Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
) ’ THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
25/26 | 22 | SKLB | SO130 [Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Maintenance
50280 Deptford, Bricklayers Ams Jn |Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF2 ROUTE AVAILABLE FROM CHARING GROSS VIALINES 6:8 TO TANNERS
$0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, g
Southwark Reversible, Dn Sussex Fast, Cannon St 1&§S\d\ng’; Dn Kent ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Fast (LB BT) ’ ’ ) FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
2526 | 22 SKA S0150 |Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
WS
2526 | 22 SKO S0170 |Wadhurst Robertsbridge Dn/Up Hastings, Single 0110 | TWThF | to [ 0530 | TWThF 42600326 SID Track - Etchingham -
42600128 Prep NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2526 | 22 SKA S0210 |Appledore Dungeness Single 2320 | MTWTh | to [ 0520 | TWThF Maintenance
2526 | 22 SKA 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
25/26 | 22 | SSC | SO250 |North Pole Jn Latchmere Jn No.2 Down and Up West London 0050 | TWThF | to | 0500 | TWThF | IC20 |LP/3562123 Maintenance
FREIGHT TO BE DIVERTED VIA KEW AND CLAPHAM JN (WESSEX SIDE)
NO ACCESS TO NORTH POLE DEPOTS FROM WEST LONDON LINES
25/26 | 22 | SKLB | SO290 [Slade Green Jn, Perry Street Dartford Jn, Crayford Spur B Jn [Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur, East Head | 0050 WThF |[to| 0440 | WThF | K04.2.2 |LP/3729952 Maintenance
80300 |Fork Jn, Slade Green Depot Shunt
ACCESS TO/FROM SLADE GREEN DEPOT AND UP SIDINGS AVAILABLE
VIA LONDON END ONLY
EAST HEADSHUNT (DARTFORD END) NOT AVAILABLE TO TRAFFIC
DOWN DARTFORD LOOP TO REVERSIBLE/DOWN MAIN AVAILABLE TO
TRAFFIC AT DARTFORD JN
TRAINS TO START/TERMINATE AT SLADE GREEN AND DARTFORD AND
RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN THESE
LOCATIONS
25/26 | 22 S§sC S0500 [Windmill Bridge (1589pts) and  [Purley (1639pts), East Croydon |Dn Fast, Dn London Bridge Fast, Fast Reversible, Up Slow/Up Victoria 0010 | TWThF [to | 0530 | TWThF | IC29b |LP/3608005 Maintenance DOWN ROUTE AVAILABLE THROUGH SOUTH CROYDON JN. DOWN
(1593pts), South Croydon (1620pts), Selhurst Jn (1574pts [Slow, Up Fast (Line Blockage Between trains SERVICES VIA DOWN SLOW, UP SERVICES VIA UP FAST. THAMESLINK
(1631,1633pts) also 1580pts) SERVICES VIA LONDON BRIDGE. PLATFORMS 2, 3 & 4 NOT AVAILABLE
TO TRAFFIC AT EAST CROYDON. 5R01 TO DIVERT VIA PURLEY (RM).
TWO TRACK EASEMENT BETWEEN SELHURST JN AND PURLEY FROM
0001 UNTIL 0100.
25/26 | 22 SsB S0520 [Arundel Jn, Littlehampton Jn, Chichester, Bognor Regis Dn/Up Brighton, Dn/Up Bognor Branch, Dn/Up West Curve 0030 | TWThF | to [ 0435 [ TWThF IB33  |LP/2919321 Maintenance
S0640 (Barnham 1C92 VICTORIA TO CHICHESTER TO TERMINATE AT BARNHAM.
LP/3632631 on
W/Th RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
BARNHAM AND CHICHESTER/BOGNOR REGIS.
BARNHAM PLATFORM 1 TO BE OUTBERTHED.
ONE PLATFORM AT BOGNOR REGIS TO BE OUTBERTHED - TO BE
ADVISED AT DPPP STAGE
25/26 | 22 | SSC | SO530/ |Oxted East Grinstead, Uckfield D/U East Grinstead, D/U/Single Uckfield 2255 TWTh |to| 0435 | WThF 1B23 |LP/3579783 Maintenance
S0540 1c23 VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD
SERVICES TO TERMINATE / START BACK AT OXTED. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN OXTED AND
EAST GRINSTEAD / UCKFIELD. ONE PLATFORM TO BE OUTBERTHED AT
EAST GRINSTEAD - TO BE ADVISED AT DPPP.
2107 LONDON BRIDGE TO UCKFIELD WILL TERMINATE AT
CROWBOROUGH; THEN FORMS ECS TO SELHURST DEPOT.
25/26 | 22 | SKO [ SO550 [Redhill Tonbridge West Jn Dn/Up Tonbridge/Godstone 2335 | MTWTh | to [ 0440 [ TWThF Maintenance
CTF TO DIVERT VIA MAIDSTONE EAST
POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.
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Southerham Jn Seaford, Newhaven Marine Down/Up Seaford, Seaford Single, Marine Siding, Town Yard LP/3632647 Maintenance
BRIGHTON TO SEAFORD SERVICES TO RUN BETWEEN BRIGHTON AND

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES
AND SEAFORD.
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25/26 | 23 Info |CHANNEL TUNNEL FREIGHT |[THAMESLINK VIA Maintenance cycle 7
VIA REDHILL STREATHAM
25/26 | 23 SKA 80110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
SID Track - Heme Bay Down
(Part 2) - survey
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES
AND SEAFORD.
25/26 | 23 SKA 80110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1030 M _I\I{I\fvwélenance UP SIDINGS TO BE OUTBERTHED
25/26 | 23 SKO S0110 |Voltaire Road Jn Herne Hill, Cambria Jn, Dn/Up Chatham Main, Dn/Up Catford Loop, Dn/Up Brixton Spur 0020 | TWThF | to | 0505 | TWThF | K04.1.1 Maintenance
50260 Loughborough Jn PASSENGER SERVICES TO BE DIVERTED VIA CATFORD LOOP
SERVICES TO RUN ON THE ATLANTIC LINES BETWEEN VOLTAIRE
ROAD JN AND CAMBRIA JN
PLPR NOTE - PLP346 TH/F POSSESSION LIKELY CUTBACK TO 0055 FRI
START
25/26 | 23 | SKO | SO110 [Shortlands Jn (VS829 / St Mary Cray, St Mary Cray Jn  |Dn/Up Chatham Slow, Dn/Up Catford Loop, Reversible Chatham Loop 0001 F to | 0530 F KO2 Maintenance TRAINS TO TRAVEL OVERDOWN/UP RAVENSBOURNE
S0130 |VS831pts), Ravensbourne Jn, CHORDS/CHATHAM FAST LINES BETWEEN RAVENSBOURNE AND
$0260 |Chislehurst Jn SWANLEY JN. ROUTES AVAILABLE FROM BECKENHAM JN AND
RAVENSBOURNE TO CHATHAM FAST LINES AT SHORTLANDS JN.
25/26 | 23 SKA | SO110 |Gilingham Faversham, Sheemess-on-Sea |Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2350 MWTh | to [ 0445 TThF | ASH9.B Maintenance GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.
S0150 GTR TO BERTH 1 X 8 700 IN PLUMSTEAD SIDINGS
RAINHAM BAY PLATFORM TO BE OUTBERTHED
REPLACEMENT BUSES TO RUN GILLINGHAM TO FAVERSHAM &
25/26 | 23 | SKO | SO110 [Shortlands Jn (VS829 / St Mary Cray Jn Dn/Up Chatham Slow, Dn/Up Catford Loop 0001 TWTh [to| 0530 | TWTh KO2 Maintenance
80260 |VS831pts), Ravensbourne Jn
TRAINS TO TRAVEL OVER CHATHAM FAST LINES. ROUTES AVAILABLE
FROM BECKENHAM JN AND RAVENSBOURNE TO CHATHAM FAST
LINES AT SHORTLANDS JN.
25/26 | 23 | SKO | SO130 |Orpington Sevenoaks Down/Up Main 0105 | TWThF | to [ 0505 | TWThF 42500126 Egﬂo:alj: - Chelsfield - Freight to divert via Redhil.
25/26 | 23 SKA | SO130 |Ashford "D" Jn (1273pts) Ashford Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T Maintenance
Sidings TWS
UP BERTHING SIDINGS TO BE OUTBERTHED
25/26 | 23 | SKLB | SO130 |Charing Cross, Blackfriars Jn,  [Courthill Loop South Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Maintenance
80280 |Parks Bridge Jn Bricklayers Arms Jn, Cannon Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1
Street, Ladywell Jn Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Dn/Up Ladywell, 3 Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
TRAINS TO TRAVEL OVER THE DOWN/UP KENT SLOW BETWEEN
LONDON BRIDGE AND COURTHILL LOOP SOUTH JN
25/26 | 23 | SKLB | SO130 |Charing Cross, Blackfriars Jn, Courthill Loop South Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Maintenance
S0280 |Parks Bridge Jn Szlck\ayers Arms Jn, Cannon Slow, Dn/Up Channg Cross, Lor\don Bridge platforms 4-9, Down Snowhill TW1 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
reet, Ladywell Jn Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / . STREET
(Sl_‘g‘g‘%ark Reversible, Dnillp Ladywell, 3 Up (LB BT), Up Cannon Street ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
TRAINS TO TRAVEL OVER THE DOWN/UP KENT SLOW BETWEEN
LONDON BRIDGE AND COURTHILL LOOP SOUTH JN
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25/26 | 23 | SKLB | SO130 [Cannon Street, Metropolitan Jn |Lewisham, Courthill Loop South |Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/2 2340 w to | 0520 Th LB patrol Maintenance
$0280 Jn, Deptford, Bricklayers Arms  |Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th1
$0290 Jn Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
Sussex Fast, Cannon St 1&2 Sidings, Dn/Up North Kent HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
TRAINS TO TRAVEL OVER THE DOWN/UP KENT FAST BETWEEN
LONDON BRIDGE AND GROVE PARK JN
25/26 | 23 | SKLB | SO130 [Cannon Street, Metropolitan Jn |Lewisham, Courthill Loop South [Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/2 2340 Th to | 0520 F LB patrol Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
$0280 Jn, Deptford, Bricklayers Arms  [Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF1 HILL JN.
80290 Jn Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent FRITO ALLOW STOCK PREPARATION.
Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7 /8, CROSSING TO LINES 9/ 10 AT SPA ROAD
IN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE OUTBERTHED.
TRAINS TO TRAVEL OVER THE DOWN/UP KENT FAST BETWEEN
LONDON BRIDGE AND GROVE PARK JN
25/26 | 23 | SKLB | SO130 [London Bridge 10-15, Surrey Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 10 / Sussex , 11 0115 Th to | 0425 Th LB patrol |build both - Maintenance
80510 |Canal Jn Gate, Uttley Jn, London Bridge [Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, \W/ThLL1(3709867
S0680 Up Bermondsey Spur, Dn/Up South London, South London Reversible, (TL3A01) UPTOTWO PLATEF%RE!WES:&?SEES%;B;?;:E_[;:JELONDON BRIDGE -
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, Up Kent 3709818
Fast/8 Up (TLCX02)
25/26 | 23 | SKA | SO140 |Maidstone East Ashford Dn/Up Maidstone 2315 MTW | to | 0500 | TWThF | K10.3.1 |LP/3633841 for |Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
2355 Th T/W (odd weeks), MAIDSTONE EAST AND ASHFORD
ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA
SWANLEY, BAT & BALL AND TONBRIDGE
FREIGHTS DIVERTED VIA REDHILL
25/26 | 23 SKA | SO160 [Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 0020 ThF to | 0445 ThF |ASH14.B Maintenance
50240
REPLACEMENT BUS TO RUN DOVER TO RAMSGATE
Block to YE38 & YE39 signals at Bucklands Jn
25/26 | 23 SKO S0170 [Wadhurst rRobertsbndge Dn/Up Hastings, Single 0110 | TWThF | to [ 0530 | TWThF 42600326 SID Track - Etchingham - Rail
42600128 Drop - Prep - T/W and W/TH NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
25/26 | 23 | SKA | S0220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
25/26 | 23 | SKO | SO310 [HooJn Maidstone West, Rochester Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop 0040 | TWThF | to | 0410 | TWThF | K10.2.2 |LP/3633864 for |Maintenance FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
Bridge Jn TRAINS TO START/TERMINATE AT GRAVESEND AND RAIL
REPLACEMENT SERVICES TO OPERATE BETWEEN GRAVESEND AND
ROCHESTER
GTR TO STABLE 1*700 IN UP BAY PLATFORM AT GRAVESEND AND
17700 AT PLUMSTEAD
25/26 | 23 SsC S0500 |Victoria (Platforms 14 to 19) Pouparts Jn Platforms 14 to 19, D/U Brighton Fast, Brighton Reversible (T4 of Up 2350 | MTWTh | to [ 0515 | TWThF | IC22b [LP/3557966 Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
Carriage Sidings 1 & 2, Battersea Pier 1 & 2 Sidings) 43400124 SID Track - Battersea - OUTBERTHED. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO
Pouparts - Prep TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.
25126 | 23 SSC | SO500/ [Selhurst Jn, Norwood Fork Jn  |Stoats Nest Jn D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast 2325 | MTWTh | to | 0530 | TWThF IC27 |LP/3608004 Maintenance
S0510 TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST
WD Purley to Stoats Nest DF { JNJNORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST
prep and rail-drop CROYDON NOT AVAILABLE FOR TRAFFIC
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25/26 | 23 | SKLB | SO510 [South Bermondsey Jn, Corbetts [Crystal Palace, Norwood Jn Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London 2350 | MTWTh [ to | 0510 | TWThF | KO09.1 |42200716df1 Maintenance GTR SO ONDO GE S| cES o
S0130 |Lane Jn, Southwark Park Road Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge 42200125 SID Track - New Cross Gate ‘TR SOUTHERN LONDON BRIDGE SERVICES WILL NOT RUN
S0650 [Jn, Canal Jn Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East to Brockley (DF) 6-week RAIL REPLACEMENT ROAS SERVICESTOCOPOERASE BETWEEN LONDON
S0511 London, Down Sydenham Spur, Up Sydenham Spur, Sussex Reversible, follow-up and TOC walk s BRID SE ANDSA T CR ;D N
50680 Bermondsey Reversible, Up Bermondsey Spur SID Track - Honor Oak Park - TR THAMESLINK TO RUN VIA STREATHAM
Forest Hill - Prep ARL TO STABLE UNITS IN CRYSTAL PALACE PLATFORMS 3 AND 5
LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.
LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED
BACK CLEAR OF TL7278PTS/TL7299PTS
M/T TO BE CLEAR OF NEW CROSS GATE DUE TO ELL PATROLLING
W/TH TO REVIEW BACK TO BACK CLASH WITH LONDON BRIDGE 10-15
PATROLLING LINE BLOCKAGE
25/26 | 23 SSB [ SO520/ |Crawley / Dorking Christ's Hospital Up/Dn Arun Valley, Up/Dn Slow, Up/Dn Horsham/Main, Down Sidings 0105 | TWThF | to [ 0450 | TWThF IB36 |LP/3624181 Maintenance
S0680 North, Malthouse Sidings, Up Sidings North, Up Sidings South PLATFORMS 1 AND 4 TO BE OUTBERTHED AT HORSHAM
SsC S0530 [South Croydon Ji Hurst G Dn/Up East Grinstead 2325 | MTWTh | t 0435 | TWThF Ic42 Maint
2izey) 23 ou roydon Jn urst Green n/Up Bast Grinstea © aintenance VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD
SERVICES TO TERMINATE / START BACK AT SOUTH CROYDON. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN PURLEY AND
EAST GRINSTEAD / UCKFIELD.
25/26 | 23 | SSB | SO600 (Wilingdon Jn St Leonards WM Dn/Up Bexhill 2200 MTTh | to | 0455 TWF B35 |LP/2921018 Maintenance
VICTORIA / BRIGHTON TO HASTINGS / ASHFORD SERVICES TO RUN
Bexhil w Th K05.4 BETWEEN VICTORIA / BRIGHTON AND EASTBOURNE ONLY. SHUTTLE
SERVICE TO OPERATE BETWEEN HASTINGS AND ASHFORD.. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EASTBOURNE
AND HASTINGS.
GTR TO BERTH 2 X 4 377 IN HASTINGS PARK SIDINGS
25/26 | 23 | SSB | SO630 |Worthing Arundel Jn Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3 0005 TWF | to [ 0505 TWF IB21e (LP/3814849 Maintenance
25/26 | 23 SsB S0630 |Worthing Angmering Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3 0005 Th to | 0505 Th IB21e Maintenance LAST BRIGHTON TO WEST WORTHING SERVICE TO TERMINATE AT
WORTHING
RAIL REPLACEMENT TO OPERATE

Electronic copy - uncontrolled when printed

Page 101 of 141



Version: 4.0

Date: 12th July 2024

NETWORK RAIL OFFICIAL
Kent Sussex Engineering Access Statement 2025
Rules Proposal
Section 5 - Midweek Night Possession Plan Summary
Koy: Amended New I = E |
o
8. | = . Week Week |Mainten
§8 % 5 LOR Possession Limits From Possession Limits To Lines Blocked uliD nights Time To| nights | ance OthsyWerk Work Content Traffic Remarks
= o < From Ref
i E From To Ref
25/26 | 24 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON Maintenance cycle 8
VIA REDHILL BRIDGE
25/26 | 24 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
(S,:'SHT;E)‘?Z;:Z;”E Bay Down 1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
25/26 | 24 SKA [ SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M #A\;avwrétenance DOWN SIDINGS TO BE OUTBERTHED
25/26 | 24 | SKO | SO110 [StMary Cray Jn, Fawkham Jn [Rochester Bridge Jn, Hook Dn/Up Chatham Slow/Main, Down/Up Waterloo Connection 0010 | TWThF | to [ 0505 | TWThF LP/3082123 for (Maintenance
Green T SERVICES DIVERTED VIA LEWISHAM AND DARTFORD. RAIL
REPLACEMENT ROAD SERVICE TO SERVE INTERMEDIATE STATIONS.
25/26 | 24 | SSC | SO110 |Victoria (Platforms 9 to 13), Clapham Jn, Stewarts Lane Jn  |Platforms 9 to 13, D/U Brighton Slow, Battersea Reversible, Down/Up 0005 | TWThF [to | 0500 | TWThF | IC22a |LP/3557910 Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
80250 |Battersea Pier Jn tewarts Lane (Line Yard (Sidings Possession) OUTBERTHED - TO BE ADVISED AT DPPP STAGE.
S0500 TRAINS TO BE REPLATFORMED AS REQUIRED.
S0645 TRAINS TO TRAVEL OVER FAST LINES BETWEEN VICTORIA AND
BALHAM, ROUTE IS NOT AVAILABLE TO CROSS FROM THE FAST LINES
TO SLOW LINES BETWEEN POUPARTS JN AND CLAPHAM JN.
25/26 | 24 SKO S0130 [Sevenoaks Tonbridge Dn/Up Main 0030 | TWThF | to | 0440 | TWThF | K123 Maintenance 0020 CANNON STREET/0015 CHARING CROSS TO TUNBRIDGE WELLS
TO TERMINATE AT SEVENOAKS
RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN SEVENOAKS
AND TUNBRIDGE WELLS
TONBRIDGE FREIGHT TRAFFIC TO TRAVEL VIA REDHILL
25/26 | 24 SKA S0130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings ~ |Ashford East Berthing Sidings 0800 T to | 0915 T Maintenance
TWS
EAST BERTHING SIDINGS TO BE OUTBERTHED
25/26 | 24 | SKLB | SO130 [Charing Cross 1Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Maintenance
50280 Slow T/W2
ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
25/26 | 24 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4/5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
25/26 | 24 | SKLB | SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TW3
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
STREET.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
25/26 | 24 | SKLB | SO130 [Cannon Street, Metropolitan Jn |New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/2 2340 w to | 0520 Th LB patrol Maintenance
S0280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th2
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
Sussex Fast, Cannon St 182 Sidings, HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
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25/26 | 24 | SKLB | SO130 [Cannon Street, Metropolitan Jn |New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/2 2340 Th to | 0520 F LB patrol Maintenance
50280 Ams Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF2 ROUTE AVAILABLE FROM CHARING GROSS VIALINES 6:8 TO TANNERS
$0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, g
Southwark Reversible, Dn Sussex Fast, Cannon St 1&§S\d\ngz, Dn Kent ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Fast (LB BT) FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
2526 | 24 SKA S0150 |Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
WS
2526 | 24 SKA S0180 |Strood Paddock Wood Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up | 2330 [ MTWTh | to | 0430 | TWThF | ASH7.B |LP/3633807 for |Maintenance
S0310 Maidstone Branch, Up Platform Loop
LP/3633807 for FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
Th/F NO ACCESS TO KEYLANDS SIDINGS, MMT TO BE OUTBERTHED OR
DEPART BEFORE POSSESSION TAKEN
25/26 | 24 | SKA | S0220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
25/26 | 24 | SKLB | SO280 (Blackfriars Jn Herne Hill, Cambria Jn, Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up 0010 | TWThF | to [ 0500 | TWThF [ K05.1.1 Maintenance
Loughborough Jn Cambria Spur, Dn/Up Brixton Spur THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE.
SID Track - Elephant & Castle| 9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO VICTORIA
Down - survey EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON TO START FROM
VICTORIA EASTERN.
GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.
25/26 | 24 | SKLB | SO310 [Hither Green, Lee Spur Jn Dartford Jn, Crayford Spur A Jn |Dn/Up Dartford Loop, Dn/Up Hither Green Spur, Dn/Up Crayford Spur 0020 | TWThF | to | 0445 | TWThF | K05.2 Maintenance
SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.
RAIL REPLACEMENT SERVICES TO RUN LEWISHAM TO DARTFORD VIA
SIbcup
SE DIVERSIONS VIA BEXLEYHEATH
FREIGHT TO DIVERT VIA BEXLEYHEATH.
PLPR NOTE - PLP315 W/TH - LIKELY CUT BACK TO 0030 START.
25/26 | 24 SsB SO500 |Earlswood Three Bridges D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession) 2245 | MTWTh | to | 0525 | TWThF | 1B22b Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND
THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK
AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 /
7053 /6Y46 / 6Y47 /| 7V81 /6003 RETIMED OR WILL NOT RUN.
GWR READING TO GATWICK SERVICES TO RUN THROUGH TO
GATWICK AIRPORT AND REVERSE IN PLATFORM 5. THROUGH
SERVICES TO USE PLATFORMS 6 OR 7 IN THE DOWN DIRECTION
RAIL REPLACEMENT TO OPERATE BETWEEN REDHILL AND THREE
BRIDGES FOR INTERMEDIATE STATIONS
25/26 | 24 SSC | SO500/ [Selhurst Jn, Norwood Jn, Purley, Sanderstead D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London 2345 | MTWTh | to | 0440 | TWThF IC33 Maintenance
S0510/ |Cottage Jn Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead
S0530 TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM
JN/NORWOOD JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE
TO TRAFFIC AT EAST CROYDON.
VICTORIA TO EAST GRINSTEAD SERVICES TO TERMINATE AT EAST
CROYDON
RAIL REPLACEMENT TO OPERATE BETWEEN EAST CROYDON AND
OXTED/EAST GRINSTEAD
25/26 | 24 | SKLB | SO510 (London Bridge 10-15, Silwood  |Bricklayers Arms Jn, Tulse Hil,  [Platforms 10-15, 9 10 ible, 11 Dn Sussex 0045 TWF to | 0510 TWF 44200126 SID Track - Old Kent Road Jn|
S0680 [Jn Crofton Road Jn Slow, Sussex Bermondsey ible, Up Spur, - Queens Road Peckham -
80645 Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up Follow Up
S0681 Portsmouth, Dn/Up Atlantic
UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE -
TO BE ADVISED AT DPPP STAGE
25/26 | 24 SSB S0520 [Horsham Arundel Jn D/U Arun Valley 0005 | TWThF |to | 0545 | TWThF | IB29b |LP/2920831 Maintenance
25/26 | 24 | SSC | SO680 |Sutton Epsom Dn/Up Portsmouth 0010 | TWThF | to | 0510 | TWThF | IC37 |LP/3608001 Maintenance
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25/26 | 25 Info |CHANNEL TUNNEL FREIGHT |[THAMESLINK VIA Maintenance cycle 9
VIA REDHILL STREATHAM
25/26 | 25 | SKA | SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1030 M _I\I{I\fvwélenance UP SIDINGS TO BE OUTBERTHED
25/26 | 25 | SKA | SO110 [Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gilingham 0025 | TWThF | to | 0425 | TWThF [ASH10.B Maintenance CURRENT NOT AFFECTED IN GILLINGHAM DEPOT
ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO BE
OUTBERTHED.
RAIL REPLACEMENT TO OPERATE BEWTEEN MEOPHAM / GRAVSEND
AND GILLINGHAM
L GTR TORERTH 1 X 8700 AT D PIATEORMO 1 X 8700 AT
2526 | 25 SKA zgl ‘153 Rainham Faversham, Sheerness-on-Sea |Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 0100 ThF to | 0455 ThF Maintenance TWS (Th) TRAINS TO TERMINATE AT GILLINGHAM/RAINHAM
25/26 | 25 | SKO | SO130 [Chislehurst Jn (Fast), Orpington [Sevenoaks Dn/Up Fast/Main, Dn/Up Slow(pt), Platforms 1-5 at Orpington, Down 0105 | TWThF [ to | 0505 | TWThF | K02.1.1 |LP/3082201 for |Maintenance
(Slow) Loop(pt) at Sevenoaks SID Track - Chelsfield -
Follow Up
LP/3081702 for
W Freight to divert via Redhill.
LP/3088661 for UTU NOTE - UTUO65A - TH/F POSSESSION AT RISK
\W/Th
42500126
25/26 | 25| SKA [ SO130 |Ashford "D" Jn (1273pts) gz:rf‘t;r: Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T _I\I{I\fvwglenance UP BERTHING SIDINGS TO BE OUTBERTHED
25/26 | 25 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms | CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Maintenance
50280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M1
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4/5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
25/26 | 25 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Maintenance
50280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill W1 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast /8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
25/26 | 25 | SKLB | SO130 [Cannon Street, Metropolitan Jn  [New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Maintenance
50280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St WITh1
$0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn
Sussex Fast, Cannon St 1&2 Sidings, ROUTE AVAILABLE FROM CHAR:\:&S,?OSS VIA LINES 6-8 TO TANNERS
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
25/26 | 25 | SKLB | SO130 |Cannon Street, Metropolitan Jn  [Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Maintenance
$0280 Deptford, Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF1
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill,
Southwark Reversible, Dn Sussex Fast, Cannon St 182 Sidings, Dn Kent ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
Fast (LB BT) HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
25/26 | 25 | SKLB | SO130 [London Bridge 10-15, Surrey Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 10 / Sussex , 11 0115 Th to | 0425 Th LB patrol |build both - Maintenance
80510 |Canal Jn Gate, Uttley Jn, London Bridge [Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, \W/ThLL1(3709867
S0680 Up Bermondsey Spur, Dn/Up South London, South London Reversible, (TL3A01) UPTOTWO PLATEF%RE’;\AES:[%?SEES[;;B;?;:E_[;:JELONDON BRIDGE -
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, Up Kent 3709818
Fast/8 Up (TLCX02)
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2526 | 25 SKA S0150 |Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
WS
2526 | 25 SKA 80170 |Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 2320 | MTWTh | to | 0520 | TWThF |ASH12.B Maintenance
$0200
S0600
2150 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS. 2325
ASHFORD TO HASTINGS WILL NOT RUN.
GTR TO START/TERMINATE AT HASTINGS AND OPERATE A
REPLACEMENT ROAD SERVICE BETWEEN HASTINGS AND ASHFORD.
25/26 | 25 SKA §0220 [Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
25/26 | 25 SKA | S0240 (Buckland Jn Minster East Jn/Minster West Jn [Dn/Up Line/Dn/Up Deal, Single 0020 ThF to | 0450 ThF |ASH17.B Maintenance
REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE
2526 | 25 SSC | S0250/ |Battersea Pier Jn, Longhedge Jn|Selhurst, Streatham South Jn D/U Brighton/Victoria Fast, D/U Battersea, Reversible Fast Spur 2320 | MTWTh | to | 0530 | TWThF | IC31b |LP/3562161 Maintenance
80500 TRAINS TO TRAVEL OVER SLOW LINES. 6Y58 AND 7Y81 TO BE
SID Track - Battersea Park to | ReT)MED, STOCK CAN BERTH IN BATTERSEA PIER CARRIAGE SIDINGS
Pouparts Up Fast - prep
2526 | 25 SKO S0260 |Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensbourne Chord 2350 | MTWTh | to | 0445 | TWThF | K8.2.2 |LP/3100304 for |Maintenance
S0110 \W/Th CHANNEL TUNNEL FREIGHT VIA REDHILL
NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE
OUTBERTHED
25/26 | 25 | SKLB | SO300 (Blackheath Jn Slade Green Jn, Crayford Creek |Dn/Up Bexleyheath, Dn/Up Erith Loop 0030 WThF [ to | 0500 WThF | K09.2a Maintenance TRAINS TO BE DIVERTED VIA THE NORTH KENTS AND RAIL
Jn REPLACEMENT SERVICES TO OPERATE BETWEEN LEWISHAM AND
DARTFORD VIA BARNEHURST. FREIGHT SERVICES TO DIVERT VIA
SIbCuP
25/26 | 25 | SKLB | SO330 [Parks Bridge Jn, Courthill Loop [Beckenham Jn, Hayes Dn/Up Mid Kent, Dn/Up Ladywell Loop, Beckenham Spur 0001 | TWThF | to [ 0445 | TWThF [ KO1.1 Maintenance
North Jn
ONE PLATFORM AT HAYES TO BE CLEAR OF TRAINS
REPLACEMENT BUSES TO RUN LEWISHAM TO HAYES
25/26 | 25 | SSB | SO500 |Purley Balcombe Tunnel Jn D/U Quarry/Fast, Platform 6 & 7, Three Bridges Down Yard 2345 Th to | 0530 F 1B30a Maintenance
1C30 SID Track - Saford - Horley- | TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY
Down|Fast=Survey AND BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT AVAILABLE AT
GATWICK AIRPORT.
LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP
REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.
25/26 | 25 S§sC S0500 (Purley Tinsley Green Jn D/U Quarry/Fast, Platform 6 & 7 2300 MTW | to | 0530 TWTh 1B30b Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY
IC30 SID Track - Salford - Horley - AND TINSLEY GREEN JN. PLATFORMS 4-7 NOT AVAILABLE AT
Down Fast - Survey GATWICK AIRPORT.
LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP
REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.
25/26 | 25 | SKLB | SO510 |Bricklayers Arms Jn Sydenham Jn Down Sussex Slow, Down Sussex Fast, Sussex Fast, Sussex Slow, Up 0010 TWF to | 0510 TWF 442007 16df1 SID Track - Honor Oak Park -
S0130 Sussex Loop, Up East London, Down East London Forest Hill (DS) - Follow Up GTR SOUTHERN LONDON BRIDGE SERVICES WILL NOT RUN
S0650
SO511 RAIL REPLACEMENT TO OPERATE BETWEEN LONDON BRIDGE AND
EAST CROYDON
GTR THAMESLINK TO RUN VIA STREATHAM
LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.
LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED
BACK CLEAR OF TL7278PTS/TL7299PTS
MAX SAFE WORKING MILEAGE DUE TO SELHURST TO STOATS NEST
JN FL BLOCK: 7M 76CH
M/T TO BE CLEAR OF NEW CROSS GATE DUE TO ELL PATROLLING
W/TH TO REVIEW BACK TO BACK CLASH WITH LONDON BRIDGE 10-15
PATROLLING LINE BLOCKAGE
25/26 | 25 | SKLB | SO510 (London Bridge 10-15, Silwood  |Bricklayers Arms Jn, Tulse Hil,  [Platforms 10-15, 9 10 , 11 Dn Sussex 0045 TWF to [ 0510 TWF K03.2.1 (44200126 Maintenance
S0680 [Jn Crofton Road Jn Slow, Sussex Bermondsey , Up Spur, SID Track - Old Kent Road Jn| UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE -
S0645 Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up - Queens Road Peckham - TO BE ADVISED AT DPPP STAGE
S0681 Portsmouth, Dn/Up Atlantic Follow Up
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Maintenance

K03.2.1x

S0510 Tulse Hill, Crofton Road Jn
S0680
S0645
S0681

Arundel Jn Dn/Up Brighton, Dn/Up West Branch, Dn/Up Cliftonville Spur, Brighton 0005 TWF to | 0455 TWF IB21a |43300223 Maintenance
i SID Track - Aldrington - Rail 1H94 LAST HAYWARDS HEATH TO WORTHING PORTION AND 2U78

Plat1&2, West Carriage Road, Up Sidings (Hove), Middle Siding,
Cleaning Shed 1,283 off at Drop BRIGHTON TO WEST WORTHING WILL NOT RUN. 1H96 LAST VICTORIA
0440) TO WORTHING SERVICE WILL TERMINATE AT BRIGHTON. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST
WORTHING.

S0630 [Brighton Plat 1&2, Preston Park

2595 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING,
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE

POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT
2346 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE
CALLS.

A WALKING ROUTE TO BE MAINTAINED BETWEEN BRIGHTON
PLATFORMS AND LOVERS WALK DEPOT

D o e o oot g | o0 [T o [T [ wems e e T oA e T T
Cleaninglj Shed 1,283 ’ g ’ offat Drop TO WORTHING SERVICE WILL TERMINATE AT BRIGHTON. RAIL
" 0440) REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST
WORTHING.

25| SSB | S0630 |Brighton Plat 1&2, Preston Park [Angmering

2595 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING,
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE

LOTADT

D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood Spur,| 0035 to | 0525 Ic28 Maintenance
D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt) WD - Gipsy Hill - Prep - Rail
Drop TW ACCESS TO/FROM STREATHAM HILL DEPOT AVAILABLE FROM
STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND
TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL DEPOT
TO REMAIN LIVE THROUGHOUT. CRYSTAL PALACE PLATFORMS 3 AND
5 AVAILABLE TO TRAFFIC.
PLATFORM 6 AT NORWOOD JUNCTION NOT AVAILABLE. DOWN
SERVICES TO USE PLATFORM 4 AND 5

25| SSC | S0650 |Streatham Hill, Tulse Hill
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25/26 | 26 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON GRAIN/HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND Maintenance cycle 10
VIA REDHILL BRIDGE SEVENOAKS
NUACCESS TU TAVERSIAN DU N STTNGS.
25/26 | 26 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet (2333pts & 2332pts) 2340 T to | 0425 w IAP 1 Maintenance FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
SID Track - Heme Bay Down 1F70 2225 ST PANCRA'S:/IVOEigﬁiﬁATE TO TERMINATE AT
(Part2)-survey 1580 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
_ L INT MovEe U ADIC AT \IANLIAT EAIN (DAMSOATE
25/26 | 26 SKA S0110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M _I\I{I\fvwrélenance DOWN SIDINGS TO BE OUTBERTHED
25126 | 26 SSsC S0110 |Victoria (Platforms 9 to 13), Clapham Jn, Stewarts Lane Jn, |Platforms 14 to 19, D/U Brighton Fast, Brighton Reversible (T4 of Up 2340 TWTh |to | 0515 WThF 43400124 SID Track - Battersea - UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
80250 |Battersea Pier Jn Balham Jn Carriage Sidings 1 & 2, Battersea Pier 1 & 2 Sidings) Pouparts - Follow Up OUTBERTHED - TO BE ADVISED AT DPPP STAGE.
S0500 TRAINS TO BE REPLATFORMED AS REQUIRED.
50645 TRAINS TO TRAVEL OVER FAST LINES BETWEEN VICTORIA AND
BALHAM, ROUTE IS NOT AVAILABLE TO CROSS FROM THE FAST LINES
TO SLOW LINES BETWEEN POUPARTS JN AND CLAPHAM JN.
7070 TO BE RETIMED AFTER POSSESSION.
NOTE - SIDINGS POSSESSION OF BATTERSEA YARD TO BE GIVEN UP
AS REQUIRED FOR RUN ROUND MOVEMENTS FOR ENGINEERING
TRAINS
25/26 | 26 SKA S0130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings ~ [Ashford East Berthing Sidings 0800 T to | 0915 T Maintenance
TWS
EAST BERTHING SIDINGS TO BE OUTBERTHED
25/26 | 26 | SKLB | SO130 [Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Maintenance
50280 Slow TW2
ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
25/26 | 26 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4/5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
25/26 | 26 | SKLB | SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TW3
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / RS:;ESAIVQ&QEBII\I%i;—?’\:Ij_AIL\‘L’\/ﬁ::OS;;giTVXIIﬁALBINLESAJI:gZSNNOEx/
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) . STREET
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
25/26 | 26 | SKLB | SO130 [Cannon Street, Metropolitan Jn  [New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Maintenance
S0280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHARm&(jﬁOSS VIALINES 6-8 TO TANNERS
$0290 R ible, 4 Dn, 5 Up, Dn/Up S hill, Southwark R ible, D g
S o P F&ZPSidri‘::s 1, Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
! ! THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
25/26 | 26 | SKLB | SO130 [Cannon Street, Metropolitan Jn  [Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Maintenance
50280 Deptford, Bricklayers Arms Jn | Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF2 ROUTE AVAILABLE FROM CHAR:"]‘Iiﬁﬁoss VIALINES 6-8 TO TANNERS
$0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, g
Southwark Reversible, Dn Sussex Fast, Cannon St W&SS\d\ngZ, Dn Kent ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Fast (LB BT) FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
25/26 | 26 SKO $0140 [Otford Jn Bearsted Dn/Up Maidstone 2345 | MTWTh [ to | 0520 | TWThF | ASH3.B Maintenance SE DIVERSIONS VIA TONBRIDGE. RAIL REPLACEMENT ROAD SERVICE

TO OPERATE BETWEEN SEVENOAKS, MAIDSTONE EAST AND
ASHFORD. CHANNEL TUNNEL FREIGHT SERVICES TO BE DIVERTED VIA|
REDHILL
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25/26 | 26 | SKA [ SO160 [Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 0020 TWTh |to| 0445 | TWTh |ASH14.B SID Track - Charlton Tunnel -
50240 Survey REPLACEMENT BUS TO RUN DOVER TO RAMSGATE
Block to YE38 & YE39 signals at Bucklands Jn
25/26 | 26 SKA S0150 |Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
WS
25/26 | 26 SKA S0210 |Appledore Dungeness Single 2320 | MTWTh | to [ 0520 | TWThF Maintenance
25/26 | 26 | SKLB | SO300 (St Johns Jn, Tanners Hill Jn, Charlton Jn, Ladywell Jn, Dn/Up North Kent, Dn/Up Tanners Hill, Dn/Up Lewisham, Dn/Up Mid 2320 | MTWTh | to | 0505 | TWThF Maintenance
Nunhead Jn, Angerstein Courthill Loop Jn South, Kent, Dn/Up Courthill Loop, Dn/Up Bexleyheath, Angerstein Single
Bexleyheath SE SERVICES TO BE DIVERTED VIA SIDCUP. RAIL REPLACEMENT ROAD
SERVICES TO OPERATE BETWEEN NEW CROSS AND DARTFORD VIA
BEXLEYHEATH. FREIGHT SERVICES TO BE DIVERTED VIA PADDOCK
WOOD.
25/26 | 26 | SKLB | SO310 |Dartford, Ebbsfleet International [Hoo Jn Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level 2355 | MTWTh | to [ 0420 | TWThF [ K10.2.1 Maintenance
FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND
SID Track - Northfleet (Up) - SEVENOAKS
Survey GTR TO BERTH 1 X 700 PLUMSTEAD
REPLACEMENT BUSES TO RUN EBBSFLEET & DARTFORD TO
ROCHESTER
25/26 | 26 SsB S0500 (Keymer Jn Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 0025 TWTh [to| 0505 | TWTh 1B31b Maintenance 1A66 TO BE DIVERTED VIA LEWES
Possession of Goods Departure / Reception Road, Engineers Siding, RAIL REPLACEMENT SERVICES TO RUN BETWEEN THREE BRIDGES
Shunt Neck/Release Siding, Preston Park Up Sidings) AND BRIGHTON
NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
25/26 | 26 | SSC | SO500 (Balham Jn Windmill Bridge Jn, Streatham | D/U Brighton/Victoria Fast, Reversible Fast Spur, Fast Reversible 2340 MTTh | to | 0530 TWF IC32a |LP/3562143 Maintenance TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN BALHAM JN AND
South Jn EAST CROYDON.
25/26 | 26 SsB S0500 [Haywards Heath Brighton, Cooksbridge, Hove D/U Main, D/U Lewes, D/U Cliftonville Spur, Up Loop, Down Loop (Pt), 0125 F to | 0505 F IB31c Maintenance
S0590 Up Sidings, Goods Departure/Reception Road, Down Main Carriage THAMESLINK SERVICES TO START /TERMINATE AT THREE BRIDGES
Sidings No.182, Engineers Sidings & Loco Release sidings ROAD RAIL REPLACEMENT TO OPERATE BETWEEN THREE BRIDGES
AND BRIGHTON
NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
25/26 | 26 SSB | SO500/ [Three Bridges Keymer Jn, Ardingly Branch D/U Fast/Main, D/U Slow, D/U Lewes, D/U Loop, Single, Run Round Lp, | 0025 TWTh [to| 0500 | TWTh IB31a Maintenance
S0580 Sidings Possession of Cripple Siding and Hopper Road (Ardingly),
Sidings Possession of D/U Sidings (Haywards Heath) SID Minor Works - Ouse
Valley (Balcombe) - prep and 1A66 TO BE DIVERTED VIA LEWES
rail-drop RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE
BRIDGES AND BRIGHTON.
SID Minor Works - Balcombe 6047/6021 TO BE RETIMED.
Down CAT 2 RCF - prep and | ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 /
rail-drop T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM
PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.
SID Track - Haywards Heath
(UF) platform 3 - survey
25/26 | 26 | SSB | SO640 |Barnham Bognor Regis Dn/Up Branch 0045 | TWThF |to | 0435 | TWThF | B34 |LP/3088141 Maintenance
Barnham Down loop (part) Down Loop (part)
POWER TO BE RESTORED AT 0430
NO THROUGH ROUTE ON BARNHAM LOOP PLATFORM, PLATFORM
AVAILABLE FOR UNITS TO BE STABLED
CURRENT WILL BE UNAFFECTED IN BARNHAM PLATFORM 1
25/26 | 26 SSC | S0650/ [Peckham Rye Jn, Herne Hill Streatham Common Jn, Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up Leigham Spur, Dn/Up West 0025 | TWThF | to | 0535 | TWThF | IC24b Cyclic Maintenance
S0680/ Streatham South Jn, Leigham Norwood Spur, Dn/up Streatham Spur
S0690 Jn, West Norwood Jn SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS
APPROPRIATE.
25126 | 26 SKO 80645 |Battersea Park Crofton Road Jn, Shepherds Dn/Up Atlantic 0050 | TWThF | to | 0515 | TWThF | K14.2 Maintenance
S0680 Lane Jn
S0110
$0250 ROUTE AVAILABLE BETWEEN LONGHEDGE JN AND CHATHAM
REVERSIBLE VIA VS775PTS.
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Streatham South Jn

Dn/Up Portsmouth

SID Track - Mitcham -
Hackbridge - Follow Up

5V86 TO DIVERT VIA WEST CROYDON.

5Y06 TO RUN BEHIND 9V11 FROM TULSE HILL, AS BOOKED FROM
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25/26 | 27 Info |CHANNEL TUNNEL FREIGHT |[THAMESLINK VIA Maintenance cycle 11
VIA MAIDSTONE EAST STREATHAM
NUACCESS TU TAVERSIAN DU N STTNGS.
25/26 | 27 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
SID Track - Heme Bay Down 1F70 2225 ST PANCRA'S:/IVOEigﬁiﬁATE TO TERMINATE AT
(Part 2)-survey 1580 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
_ L INT MovEe U ADIC AT \IANLIAT EAIN (DAMSOATE
25/26 | 27 SKA 80110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1030 M _I\I{I\i)rélenance UP SIDINGS TO BE OUTBERTHED
25/26 | 27 SKO SO110 (Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 TWTh | to | 0525 WThF | K08.1.1 Maintenance
Sw100 TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN
BATTERSEA PIER JN AND SHEPHERDS LANE JN
CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC
25/26 | 27 SKA | SO130 [Ashford "D" Jn (1273pts) 2::,’12? Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T #A\;avwrétenance UP BERTHING SIDINGS TO BE OUTBERTHED
25126 | 27 SKA | SO130 |Tonbridge East Ashford, Maidstone West Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 | TWThF [to | 0500 | TWThF | ASH8.B |LP/3082881 for |Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
S0180 W REPLACEMENT BUSES TO RUN TONBRIDGE TO ASHFORD
25/26 | 27 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Maintenance
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4/5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
25/26 | 27 | SKLB | SO130 [Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Maintenance
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TWA1
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast /8 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) STREET.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
25/26 | 27 | SKLB [ SO130 [Cannon Street, Metropolitan Jn  [New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Maintenance
S0280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th1
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn
Sussex Fast, Cannon St 1&2 Sidings, ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
25/26 | 27 | SKLB | SO130 [Cannon Street, Metropolitan Jn  [Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Maintenance
S0280 Deptford, Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF1
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill,
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent ROUTE AVAILABLE FROM CHARm&(jﬁOSS VIALINES 6-8 TO TANNERS
Fast (LB BT) ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
25/26 | 27 | SKLB [ SO130 [London Bridge 10-15, Surrey Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 10 / Sussex , 11 0115 Th to | 0425 Th LB patrol |build both - Maintenance
80510 |Canal Jn Gate, Uttley Jn, London Bridge [Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, \W/ThLL1(3709867
S0680 Up Bermondsey Spur, Dn/Up South London, South London Reversible, (TL3A01) UPTOTWO PLATEF%RE!WES:&?SEES%;B;?;:E_[;:JELONDON BRIDGE -
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, Up Kent 3709818
Fast/8 Up (TLCX02)
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25/26 | 27 SKA S0150 |Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
TWS
25/26 | 27 SKA $0220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
25/26 | 27 SKA S0160 [Shepherds Well, Deal Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 0020 TWTh |[to | 0445 TWTh |ASH14.B SID Track - Charlton Tunnel -
$0240 Surve;
J REPLACEMENT BUS TO RUN DOVER TO RAMSGATE
Block to YE38 & YE39 signals at Bucklands Jn
25/26 | 27 SKA | 80220/ |Minster (c/o EBE5 / EBE13), Ramsgate (c/o EK4981, Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF |ASH16.B Maintenance
50240 |Deal EK4968)
REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO
RAMSGATE
25/26 | 27 | SSC |S0250/ Pier Jn, Latchmere Balham North Jn (302/305pts)  |D/U Brighton Slow, D/U West London, Pigs Hill Siding no.1&2 2345 | MTWTh [ to | 0455 | TWThF | IC31a i
S0500 [No.1Jn SID Track - Clapham Jn
Platform 16 and 17 - Survey | TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN
AND BALHAM JN. CTF VIA MAIDSTONE EAST.
FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA
HERNE HILL.
ROUTE AVAILABLE FOR SHUNT MOVES TOWARDS STREATHAM HILL
FROM BALHAM
25/26 | 27 | SKLB | SO290 T:THZZE|5255:HASLH§C\7§;: Z?;;yki(;einl;zggle?as‘;:f;rd g‘r'\]/;s (é:]egei:;v:i:éDF?‘/)l;g North Kent, Dn/Up Erith Loop, Angerstein 0040 | TWThF |to | 0455 | TWThF | K01.2 Maintenance SE SERVICES TO BE DIVERTED VIA BEXLEYHEATH. RAIL
E\ivzabe(h Line ’ Buffer slt;ps Alsike Rd Jn ’ REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN LEWISHAM
’ AND DARTFORD VIA GREENWICH & WOOLWICH. PROTECTION TO BE
PLACED ON THE BOUNDARY ON THE ELIZABETH LINE AT ABBEY WOOD
THESE ARE BACK TO BACK WITH THE CANNON STREET PATROLLING
BLOCKS
25/26 | 27 | SSC | S0500 [Purley Redhill Down & Up Slow, Down & Up Redhil, Reedham Sidings 0001 | TWThF | to [ 0500 | TWThF [ IC35 Maintenance TIRAINS TU TRAVEL OVET T AS TTIORRRT LINES BETWEEN FURLEY
AND EARLSWOOD
CHANNEL TUNNEL FREIGHT SERVICES TO TRAVEL VIA MAIDSTONE
EAST
25/26 | 27 SsC S0510 [Sydenham Jn Norwood Jn, Windmill Bridge Jn [D&U London Bridge Fast, D&U London Bridge Slow, D&U Wallington, 0020 | TWThF [to | 0510 | TWThF | IC29a |43200226 Maintenance 0010 AND 0035 LONDON BRIDGE TO EAST CROYDON DIVERTED VIA
D/U Crystal Palace Spur SID Track - Anerley - TULSE HILL AND STREATHAM.
Norwood - 6-week follow up | RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LONDON
tamping BRIDGE AND EAST CROYDON VIA SYDENHAM.
25/26 | 27 | SKLB | SO510 [South Bermondsey Jn, Corbetts [Sydenham Jn Down Sussex Slow, Down Sussex Fast, Sussex Fast, Sussex Slow, Up 0010 TWF |to | 0510 TWF 44200716 SID Track - Honor Oak Park -
80130 |Lane Jn, Southwark Park Road Sussex Loop, Up East London, Down East London Forest Hill - Follow Up GTR SOUTHERN LONDON BRIDGE SERVICES WILL NOT RUN
80650 |Jn, Canal Jn tamping
S0511 Back to back at Sydenham RAIL REPLACEMENT TO OPERATE BETWEEN LONDON BRIDGE AND
with Croydon EAST CROYDON
GTR THAMESLINK TO RUN VIA STREATHAM
LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.
LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED
BACK CLEAR OF TL7278PTS/TL7299PTS
MAX SAFE WORKING MILEAGE DUE TO SELHURST TO STOATS NEST
JN FL BLOCK: 7M 76CH
M/T TO BE CLEAR OF NEW CROSS GATE DUE TO ELL PATROLLING
W/TH TO REVIEW BACK TO BACK CLASH WITH LONDON BRIDGE 10-15
PATROLLING LINE BLOCKAGE
25/26 | 27 | SSC | SO540 [Hurst Green Jn Uckfield D/U/Single Uckfield 0050 | TWThF |to | 0455 | TWThF WD - Edenbridge to Hever -
Prep - Rail Drop
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Polegate, Pevensey & Westham [Willingdon Jn, Eastbourne Up/Dn Eastbourne, Up/Dn Bexhil, Plat 1 - 3 Maintenance ISOLATION OFF AT 0430
LAST HAYWARDS HEATH TO EASTBOURNE SERVICE TO TERMINATE
SID Minor Works - AT POLEGATE
Eastbourne (Up) - prep and RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
rail-drop POLEGATE AND EASTBOURNE

GTR TO BERTH 1 UNIT IN HASTINGS PARK SIDINGS
PLATFORM 1 AT EASTBOURNE TO BE OUTBERTHED ON RAIL DROP
NIGHT TO ALLOW RAIL TRAIN TO REVERSE

27 | SSC | S0680 |Streatham South Jn Sutton Dn/Up Portsmouth 0040 | TWThF [to [ 0540 | TWThF 43200125 SID Track - Mitcham -
S0700 Hackbridge - Follow Up
5V86 TO DIVERT VIA WEST CROYDON.
5Y06 TO RUN BEHIND 9V11 FROM TULSE HILL, AS BOOKED FROM
EPSOM
27 SSB | SO685/ |Leatherhead Jn Warnham D/U Portsmouth/Main, Dn Loop (Dorking), Down Siding (Dorking) 2220 MWTh | to | 0505 | TWThF | IB24 |[LP/2920927 Maintenance
Sw183 2350 T SOUTHERN VICTORIA TO DORKING/HORSHAM SERVICES TO

TERMINATE AT EPSOM.

SWR WATERLOO TO DORKING SERVICES DIVERTED TO EFFINGHAM

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EPSOM,
LEATHERHEAD, DORKING AND HORSHAM
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25/26 | 28 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON Maintenance cycle 12
VIA MAIDSTONE EAST [ERIDGE NUACCESS TU FAVERSHAN DU N STOTNG
25/26 | 28 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
SID Track - Heme Bay Down 1F70 2225 ST PANCRA'S:/IVOEﬁgﬁiﬁATE TO TERMINATE AT
(Part 2)-survey 1580 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
L INT MovEe U ADIC AT \IANLIAT EAIN (DAMSOATE
25/26 | 28 | SKA [ SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M _I\I{I\fvwélenance DOWN SIDINGS TO BE OUTBERTHED
25/26 | 28 | SSC | SO110 |Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 | MTWTh [ to | 0130 | TWThF | IC36 |LP/3562141 Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
25126 | 28 SSC S0110 |Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 0130 | TWThF | to | 0455 | TWThF IC36 |LP/3562141 Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
25/26 | 28 | SKA | SO110 [Sittingbourne, Faversham Herne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet, Sittingbourne Carriage Siding, Down & 2345 | MWTh |to | 0430 TThF | ASH6.B Maintenance TRAINS TO START/TERMINATE AT SITTINGBOURNE AND HERNE BAY
S0160 Up Sidings (Faversham), Up Sidings (Canterbury East), Down Sidings RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
(Shepherds Well) SITTINGBOURNE AND HERNE BAY, AND FAVERSHAM AND DOVER
NO ACCESS TO FAVERSHAM DOWN SIDINGS
OUTBERTHING REQUIRED ON FAVERSHAM PLATFORMS 1-4
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED
25/26 | 28 SKO | SO110/ (Brixton Jn, Loughborough Jn Beckenham Jn (817/818pts), Dn/Up Chatham Main, Dn/Up Holborn, Dn/Up Pass Loop (Kent House), 0020 | TWThF | to | 0450 | TWThF | KO1a Maintenance
50280/ Tulse Hill Herne Hill Tumback Siding 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO
S0680 VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD
SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY
SOUTH.
GTR TO RUN VIA LONDON BRIDGE.
6047 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON
MAIN LINE
25/26 | 28 | SKLB | SO130 [Hither Green (c/o TL918 / Petts Wood Jn, St Mary Cray Jn, |Dn/Up Kent Fast/Fast, Dn/Up Bromley Branch, Up Chatham Loop(pt), Up| 0005 | TWThF | to [ 0500 | TWThF [ K11.2 Maintenance
TL919pts), Hawkwood Jn Hawkwood Jn Chatham Loop(pt) ONE PLATFORM AT BROMLEY NORTH TO BE OUTBERTHED - TO BE
CONFIRMED AT DPPP
ACCESS TO/FROM GROVE PARK UP SIDINGS FROM LONDON END
ONLY
NO ACCESS BETWEEN GROVE PARK UP SIDINGS AND GROVE PARK
DOWN SIDINGS THROUGH GROVE PARK JN
25/26 | 28 SKA [ SO130 [Ashford "D" Jn (1289pts) Ashford East Berthing Sidings | Ashford East Berthing Sidings 0800 T to | 0915 T #A\;avwrétenance EAST BERTHING SIDINGS TO BE OUTBERTHED
25126 | 28 SKA | SO130 |Paddock Wood Maidstone Barracks Dn/Up Maidstone, Up Platform Loop, East Peckham Tip Siding, Up 2330 | MTWTh | to | 0430 | TWThF [ KO01.3 Maintenance FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
S0180 Siding (Maidstone West) NO ACCESS TO/FROM KEYLANDS SIDINGS. MMT TO BE OUTBERTHED
OR DEPART BEFORE POSSESSION TAKEN
25/26 | 28 | SKLB | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Maintenance
50280 Slow TIW2
ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
25/26 | 28 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Maintenance
50280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M1
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast /8
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) CROSS / GREENWICH. ALL PSLATFORMS AVAILABLE AT CANNON
TREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4/5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
25/26 | 28 | SKLB | SO130 [Metropolitan Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TW3 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
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SKLB

S0130
$0280
$0290

Cannon Street, Metropolitan Jn

New Cross, Deptford, Bricklayers|
Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2
Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn
Sussex Fast, Cannon St 1&2 Sidings,

2340 0520

Th

LB patrol
WITh2

Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

25/26

SKLB

S0130
$0280
$0290

Cannon Street, Metropolitan Jn

New Cross, Deptford, Bricklayers|
Arms Jn

Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2
Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North
Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill,
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent
Fast (LB BT)

2340 Th 0520

)

LB patrol
ThiF2

Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
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25/26

SKA

S0150

Western Jn / Eastern Jn

Sheerness-on-Sea

Dn/Up Sheppey / Dn/Up Sheppey Spur

0105 Th 0505

)

Th

Maintenance
WS

25/26

28

SKO

S0170

Stonegate

Bo Peep Jn

Dn/Up Hastings, Single

0125 F 0515

)

IAP 10

Maintenance

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

25/26

28

SKO

S0170

Tonbridge

Wadhurst

Dn/Up Hastings, Single

2255 0455

IAP 7

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TONBRIDGE AND WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
START/TERMINATE AT TONBRIDGE
HASTINGS TO CX TO START/TERMINATE AT WADHURST

25/26

28

SKO

S0170

Tunbridge Wells

Bo Peep Jn

Dn/Up Hastings, Single

2345 T 0515

IAP 8

42600326
42600128

Maintenance
SID Track - Etchingham -
Prep

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TUNBRIDGE WELLS AND HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT
TUNBRIDGE WELLS

25/26

28

SKO

S0170

Wadhurst

Battle

Dn/Up Hastings, Single

0115 Th 0520

Th

IAP 9

42600326
42600128

Maintenance
SID Track - Etchingham -
Prep

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

25/26

28

SKA

$0210

Appledore

Dungeness

Single

2320 | MTWTh 0520

TWThF

Maintenance

25/26

28

SKA

$0220

Ashford

Minster East Jn

Dn/Up Canterbury/Branch/Main, Single

2350 0450

IAP 2

Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

25/26

SKLB

$0290
S0300

Slade Green Jn, Perry Street
Fork Jn, Slade Green Depot

Dartford Jn, Crayford Spur B Jn

Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur, East Head
Shunt

0050 | WThF |to | 0440

WThF

K04.2.2

LP/3729952

Maintenance

ACCESS TO/FROM SLADE GREEN DEPOT AND UP SIDINGS AVAILABLE
VIA LONDON END ONLY
EAST HEADSHUNT (DARTFORD END) NOT AVAILABLE TO TRAFFIC
DOWN DARTFORD LOOP TO REVERSIBLE/DOWN MAIN AVAILABLE TO
TRAFFIC AT DARTFORD JN
TRAINS TO START/TERMINATE AT SLADE GREEN AND DARTFORD AND
RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN THESE
LOCATIONS
PLPR NOTE - PLP315 W/TH - POTENTIAL CUTBACK TO 0110 START

25/26

SsC

S0250/
S0500

Battersea Pier Jn, Longhedge Jn

Balham Jn

D/U Brighton/Victoria Fast, D/U Battersea, Reversible Fast Spur

2345 | TWTh |to | 0515

WThF

43400124

SID Track- Battersea Park to
Pouparts (Up Fast) - Prep

TRAINS TO TRAVEL OVER SLOW LINES. 6Y58 AND 7Y81 TO BE
RETIMED. STOCK CAN BERTH IN BATTERSEA PIER CARRIAGE SIDINGS
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»|Week no

SSB

S0500

Stoats Nest Jn

Balcombe Tunnel Jn

D/U Quarry/Fast, Platform 6 & 7, Three Bridges Down Yard

2345 | MTWTh | to [ 0530 | TWThF | IB30c

Maintenance

SID Minor Works - Sand
Tunnel to Earlswood FL (both
roads) - Prep and Rail Drop

SID Track - Salford - Horley -
Down Fast - Survey

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN STOATS

NEST JN AND BALCOMBE TUNNEL JN. GATWICK PLATFORMS 4 - 7 NOT
AVAILABLE.

ACCESS / EGRESS TO THREE BRIDGES DOWN SIDINGS NOT
AVAILABLE.

25/26

SsC

S0510

Selhurst Jn

Norwood Jn, Norwood Fork Jn,

Epsom Downs

D/U Wallington, D/U Selhurst Spur, D/U/Single Epsom Downs, Up Bay, 2300
Up Siding (Sidings Possession)

MTWTh [ to | 0500 | TWThF | IC26 |LP/3607964

Maintenance

LONDON OVERGROUND WEST CROYDON SERVICES DIVERTED TO
CRYSTAL PALACE.

SOUTHERN VICTORIA TO SUTTON / EPSOM SERVICES TERMINATE
SELHURST, DIVERTED TO EAST CROYDON OR DIVERTED VIA MITCHAM
IN.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE CRYSTAL PALACE -
NORWOOD JN - SELHURST - WEST CROYDON - SUTTON - EPSOM
DOWNS.

ARL TO STABLE IN WEST CROYDON TURNBACK SIDING.

WEST CROYDON BAY PLATFORM TO BE OUTBERTHED.
EPSOM DOWNS PLATFORM 1 AND SUTTON PLATFORM 4 TO BE
OUTBERTHED. 5V61 DIVERTED VIA MITCHAM JN.

25/26

SsB

S0520

Horsham

Arundel Jn

D/U Arun Valley

2225 | MTWTh [ to | 0545 | TWThF | I1B29a |LP/2920831

TWThF

Maintenance
WD - South Stoke Bridge -
PL Heavy

Maintenance

SERVICES TO TERMINATE AT HORSHAM/BARNHAM RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN HORSHAM
AND BARNHAM.
1C66 TO DIVERT VIA HOVE. RAIL REPLACEMENT TO OPERATE
BETWEEN HORSHAM AND PORTSMOUTH
SHUNT MOVES TO TAKE PLACE AT THE LONDON END AT HORSHAM.

25/26

SKO

S0550

Redhill

Tonbridge West Jn

Dn/Up Tonbridge/Godstone

2335 | MTWTh | to [ 0440

CTF TO DIVERT VIA MAIDSTONE EAST
POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.

25/26

SSB

S0590

Keymer Jn

Lewes

D/U Lewes

2300 | MTWTh |to | 0510 [ TWThF | 1B26 |LP/2919669

Maintenance

HASTINGS PORTION OF 2245 VICTORIA TO HASTINGS / WORTHING TO
RUN VIA BRIGHTON.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
HAYWARDS HEATH AND LEWES

0002 VICTORIA TO WORTHING / EASTBOURNE WILL DIVIDE AT
BRIGHTON - EASTBOURNE PORTION DIVERTED VIA FALMER.

25/26

SsC

S0660

Purley (Platforms 5 & 6)

Caterham, Tattenham Corner

Caterham

D/U Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U Tattenham, Up 2250
Sidings (Sidings Possession) Purley . Up Sidings (Sidings Possession)

MTWTh [ to | 0505 | TWThF | IC21a |LP/3579746

Maintenance

LONDON - CATERHAM / TATTENHAM CORNER SERVICES TO
TERMINATE / START BACK AT PURLEY PLATFORM 4. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN PURLEY AND
CATERHAM / TATTENHAM CORNER. POSSESSION TO INCLUDE SIDINGS
POSSESSION OF ALL OF FOSTER YEOMAN YARD. PLATFORM 6 AT
PURLEY TO BE OUTBERTHED.
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25/26 | 29 Info |CHANNEL TUNNEL FREIGHT |[THAMESLINK VIA Maintenance cycle 1
VIA REDHILL STREATHAM
2526 | 29 SKA 80110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
25/26 | 29 SKA 80110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1030 M Maintenance
TWS UP SIDINGS TO BE OUTBERTHED
25/26 | 29 | SKO | SO110 [Beckenham Jn, Ravensbourne (St Mary Cray Jn, Shortlands Jn, [Dn/Up Chatham Main, Dn/Up Chatham Fast, Dn/Up Chatham Slow(pt), 2355 | MTWTh | to [ 0435 [ TWThF [K08.2.1B[LP/3099901 for |Maintenance
Jn Petts Wood Jn, Hawkwood Jn  |Dn/Up Ravensbourne Chord, Dn Slow Tonbridge Loop(pt), Up Slow W/Th
Tonbridge Loop, Dn/Up Fast Tonbridge Loop ROUTE AVAILABLE FROM RAVENSBOURNE TO SHORTLANDS VIA
LP/3102741 for DOWN AND UP CATFORD LOOP LINES
Th/F
25/26 | 29 SKA | SO110 |Gilingham Faversham, Sheeress-on-Sea (Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2350 MWTh | to [ 0445 TThF [ ASH9.B Maintenance
S0150 GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.
GTR TO BERTH 1 X 8 700 IN PLUMSTEAD SIDINGS
RAINHAM BAY PLATFORM TO BE OUTBERTHED
REPLACEMENT BUSES TO RUN GILLINGHAM TO FAVERSHAM &
SITTINGBOURNE TO SHEERNESS
25/26 | 29 | SKLB | SO130 [Hither Green (TL893 /TL894 Lee Spur Jn (TL915/ TL916pts),|Dn/Up Kent Slow/Slow, Reversible Chatham Loop, Down Hither Green 0005 | TWThF | to | 0500 | TWThF | K03.3.1 |LP/3082441 for |Maintenance
pts), Lee Loop Jn Petts Wood Jn, St Mary Cray Jn |Goods/Arrival Road, Up Hither Green Goods/Departure Road, Up/Down NO ACCESS AVAILABLE TO HITHER GREEN PAD OR BRAMDEAN
Hither Green Spur SIDINGS.
LP/3088901 for TRAINS TO TRAVEL OVER THE FASTS BETWEEN COURTHILL LOOP
\W/Th SOUTH JN AND ORPINGTON
FREIGHT SERVICES TO DIVERT VIA SHORTLANDS JN
CURRENT WILL NOT BE AFFECTED IN GROVE PARK DOWN YARD
2526 | 29 SKO S0130 |Orpington Sevenoaks Down/Up Main 0105 | TWThF | to [ 0505 | TWThF 42500126 gtljlio'l'v;alj}; - Chelsfield - Freight to divert via Redhil.
2526 | 29 SKA 80130 |Ashford Jn (1273pts) Ashford Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T Maintenance
Sidings TWS
UP BERTHING SIDINGS TO BE OUTBERTHED
25/26 | 29 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Maintenance
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4/5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
25/26 | 29 | SKLB | SO130 [Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Maintenance
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TW1 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
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25/26 | 29 | SKLB | SO130 [Cannon Street, Metropolitan Jn |New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/2 2340 w to | 0520 Th LB patrol Maintenance
$0280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th1
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn
Sussex Fast, Cannon St 1&2 Sidings, ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
25/26 | 29 | SKLB | SO130 |Cannon Street, Metropolitan Jn  [Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Maintenance
S0280 Deptford, Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF1
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill,
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent ROUTE AVAILABLE FROM CHAR:"]‘Iiiﬁoss VIALINES 6-8 TO TANNERS
Fast (LB BT, :
( ) ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
25/26 | 29 | SKLB | SO130 |London Bridge 10-15, Surrey Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 , 10 / Sussex L 11 0115 Th to | 0425 Th LB patrol [build both - Maintenance
S0510 |Canal Jn Gate, Uttley Jn, London Bridge |Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, 'W/ThLL1|3709867
50680 Up Bermondsey Spur, Dn/Up South London, South London Reversible, (TL3A01) UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE -
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, Up Kent 3709818 TO BE ADVISED AT DPPP STAGE
Fast/8 Up (TLCX02)
AT T ATV N T TN OAD ST VTG E TN O CTRATTOT DTV ETTY
25/26 | 29 | SKA | SO140 |Maidstone East Ashford Dn/Up Maidstone gg;g M;I"\]N to | 0500 | TWThF | K10.3.1 _I};/j((%jjgt:e::krs) Maintenance MAIDSTONE EAST AND ASHFORD
ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA
\ALAMLCV DAT 0 DALl AMA TA
25126 | 29 SKA | SO160 |Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 0020 ThF to | 0445 ThF |ASH14.B Maintenance REPLACEMENT BUS TO RUN DOVER TO RAMSGATE
$0240 Block to YE38 & YE39 signals at Bucklands Jn
25/26 | 29 | SKO [ SO170 [Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to | 0515 F IAP 10 Maintenance
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
25126 [ 29 | SKO [ SO170 [Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to [ 0455 T AP 7 Maintenance RATE REFERCEMENT ROAD SERVIVE TN OTERATION BETWEET
TONBRIDGE AND WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
START/TERMINATE AT TONRRINGE
25/26 | 29 SKO S0170 [Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to | 0515 w IAP 8 42600326 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
42600128 SID Track - Etchingham - TUNBRIDGE WELLS AND HASTINGS.
Prep NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT
TUNBRIDGE WELLS
2526 | 29 SKO S0170 |Wadhurst Battle Dn/Up Hastings, Single 0115 Th to | 0520 Th IAP 9 (42600326 Maintenance
42600128 SID Track - Etchingham -
Prep
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
25/26 | 29 SKA [ 80220 [Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
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25/26 | 29 | SKLB | SO290 |Plumstead/ Blackheath Jn Perry Street Fork Jn/Crayford Dn/Up North Kent, Dn/Up Erith Loop, Engineering Road 0100 | TWThF | to | 0455 | TWThF 42400426 SID Track - Perry Street Fork
Creek Jn (includes SGN Depot 1 Prep
S};?ﬁé; 'Qg:‘sﬁf:js“‘°”d°" SE SERVICES TO BE DIVERTED VIA BEXLEYHEATH. RAIL
' REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN LEWISHAM
AND DARTFORD VIA GREENWICH & WOOLWICH
25/26 | 29 | SKO | SO310 [Hoo Jn Maidstone West, Rochester Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop 0040 | TWThF | to [ 0410 | TWThF [ K10.2.2 Maintenance
Bridge J
ridge-n FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
TRAINS TO START/TERMINATE AT GRAVESEND AND RAIL
REPLACEMENT SERVICES TO OPERATE BETWEEN GRAVESEND AND
ROCHESTER
GTR TO STABLE 1*700 IN UP BAY PLATFORM AT GRAVESEND AND
1*700 AT PLUMSTEAD
25/26 | 29 | SSB | SO500 |Stoats NestJn Balcombe Tunnel Jn Dn/Up Fast, Platform 6 & 7, Three Bridges Down Yard 2345 | MTWTh | to | 0530 | TWThF | IB30c |LP/3633467 Maintenance
43400122 SID Track - Tinsley Green -
43400127 Prep - Rail Drop
43401210 ?'D|T'S°k - Earlswood - Up TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN
ng.li 'i” Safford - Horl EARLSWOOD AND BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT
5 'f‘f " : ord -Horley - | AVAILABLE AT GATWICK AIRPORT. ACCESS/EGRESS FROM THREE
own Fast - Prep BRIDGES DOWN SIDINGS NOT AVAILABLE.
2526 | 29 SsC S0500 |Victoria (Platforms 14 to 19) Balham North Jn Platforms 14 to 19, D/U Brighton Fast, Brighton Reversible (T4 of Up 2350 | MTWTh | to | 0515 | TWThF | IC22b |LP/3557966 Maintenance
Carriage Sidings 1 & 2, Battersea Pier 1 & 2 Sidings) 43400124 SID Track - Battersea Park -
Pouparts - Follow Up UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
SID Track - Battersea - OUTBERTHED. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO
Pouparts - Follow Up TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.
25/26 | 29 SSC | SO500/ [Selhurst Jn, Norwood Fork Jn  |Stoats Nest Jn D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast 2325 | MTWTh | to [ 0525 | TWThF IC27 |LP/3608004 Maintenance
S0510
TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST
JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST
CROYDON NOT AVAILABLE FOR TRAFFIC
25/26 | 29 | SKLB [ SO510 [South Bermondsey Jn, Corbetts |Crystal Palace, Norwood Jn Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London 2350 | MTWTh [to | 0510 | TWThF [ K09.1 [44200716dff  [Maintenance CGTRSUUTHAERN CONDUN BRIDGE SERVICES WILT NUT RUN
S0130 |Lane Jn, Southwark Park Road Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge SID Track - Honor Oak Park -| RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LONDON
S0650 |Jn, Canal Jn Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East Forest Hill (DS) - Follow Up BRIDGE AND EAST CROYDON
S0511 London, Down Sydenham Spur, Up Sydenham Spur, Sussex Reversible, tamping GTR THAMESLINK TO RUN VIA STREATHAM
80680 Bermondsey Reversible, Up Bermondsey Spur ARL TO STABLE UNITS IN CRYSTAL PALACE PLATFORMS 3 AND 5
L ONDON OVERGRAOIINA MAINTENANCE PASSESSION TO BE CLITRACK
25/26 | 29 SsB S0520 [Three Bridges Horsham Dn/Up Horsham, Down Siding North (Sidings Possession), Down Loop 0040 | TWThF | to [ 0510 | TWThF | IB25b Maintenance
(Part) WD - lifield - Bewbush - Prep {2340 VICTORIA TO HORSHAM TO TERMINATE AT THREE BRIDGES. RAIL
Rail Drop T/W REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE
BRIDGES AND HORSHAM.
ACCESS AVAILABLE THREE BRIDGES TO/FROM TILGATE SIDINGS.
CURRENT TO REMAIN LIVE IN DOWN SIDING NORTH
25/26 | 29 | SsSB 23/512100/ Barnham Havant Jn D/U Brighton 0025 | TWThF |to | 0445 | TWThF | IB32 |LP/2919663 Maintenance 2235 VICTORIA TO CHICHESTER TO TERMINATE
AT BARNHAM. RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN BARNHAM AND
CHICHESTER.5S71 WILL NOT RUN. 5N08 TO START FROM
PORTSMOUTH HARBOUR.SOUTHERN TO BERTH 1 x4 377 UNIT AT
PORTSMOUTH HARBOUR.
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Maintenance THAMESLINK SERVICE DIVERTED VIA MITCHAM JN AND TERMINATE /

START BACK FROM SUTTON
PASSNEGERS TO BE CONVYED ON LOCAL BUS SERVICES
SHUNT MOVE FROM TVC193 TO LOS TVC893 (PLATFORM 1 AT SUTTON))
UNAVAILABLE
UTU NOTE - UTU096 T/W AND UTU066 W/TH - POSSESSIONS AT RISK
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25/26 | 30 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON Maintenance cycle 2
VIA REDHILL BRIDGE
25/26 | 30 SKA 80110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
25/26 | 30 SKA | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M _I\I{I\fvwrélenance DOWN SIDINGS TO BE OUTBERTHED
25/26 | 30 SKO S0110 |St Mary Cray Jn, Hawkwood Jn [Fawkham Jn, Sevenoaks, Dn/Up Chatham Slow/Main, Dn/Up Chatham Fast, Dn/Up Maidstone, 0040 | TWThF | to | 0520 | TWThF | K05.3 [LP/3102823 for |Maintenance
50130 Borough Green, St Mary Cray Jn [Dn/Up Bat & Ball, Up Chatham Loop (Pt) ThiF WD - Swanley 900pts, CHANNEL TUNNEL FREIGHT TO DIVERT VIA REDHILL
50140 887Apts - Follow Up GTR TO DIVERT LAST SEVENOAKS SERVICE VIA ORPINGTON CALLING
50400 ADDITIONALLY AT PETTS WOOD
GTR RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN BROMLEY
SOUTH AND SEVENOAKS VIA BAT AND BALL
SER TO DIVERT LAST ASHFORD SERVICE VIA TONBRIDGE, GILLINGHAM
SERVICES TO TERMINATE AT BROMLEY SOUTH
SER RAIL REPLACEMENT TO OPERATE BETWEEN BROMLEY SOUTH
AND MAIDSTONE EAST/GILLINGHAM
25/26 | 30 | SSC | SO110 |Victoria (Platforms 9 to 13), Clapham Jn, Stewarts Lane Jn  |Platforms 9 to 13, D/U Brighton Slow, Battersea Reversible, Down/Up 0005 | TWThF [to | 0500 | TWThF | IC22a |LP/3557910 Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
80250 |Battersea Pier Jn tewarts Lane (Line Yard (Sidings Possession) OUTBERTHED - TO BE ADVISED AT DPPP STAGE.
S0500 TRAINS TO BE REPLATFORMED AS REQUIRED.
S0645 TRAINS TO TRAVEL OVER FAST LINES BETWEEN VICTORIA AND
BALHAM, ROUTE IS NOT AVAILABLE TO CROSS FROM THE FAST LINES
TO SLOW LINES BETWEEN POUPARTS JN AND CLAPHAM JN.
25/26 | 30 | SKO | SO130 |Orpington Sevenoaks Down/Up Main 0105 | TWThF | to [ 0505 | TWThF 42500126 SID Track - Chelsfield -
Follow Up FREIGHT TO DIVERT VIA BAT & BALL
25/26 | 30 | SKLB | SO130 [Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
$0280 Slow T/W2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
25/26 | 30 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Maintenance
50280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill MIT1 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast /8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
25/26 | 30 | SKLB | SO130 [Metropolitan Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill ™3 R A e 1 oy
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast /8 . STREET
ggumvev'::f‘;'g;,zte)‘l’ee';‘ﬂz (‘f_g i Sslggni‘;isgf,:;s:;_g lépT')s Down/ ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
’ ) LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
25/26 | 30 | SKLB | SO130 [Cannon Street, Metropolitan Jn  [New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Maintenance
S0280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (PY), Met Reversible, Cannon St WiTh2 ROUTE AVAILABLE FROM CHARING GROSS VIALINES 6:8 TO TANNERS
$0290 EE::(EZ: gg;\ﬁ;”g? ;‘él;psi'i‘:gwsh'"' Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
) ’ THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
25/26 | 30 | SKLB | SO130 [Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Maintenance
S0280 Deptford, Bricklayers Arms Jn  |Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF2 ROUTE AVAILABLE FROM CHARING GROSS VIALINES 6:8 TO TANNERS
il il g
S0290 gz::hw::fggz:ljecsz'g":‘sif:;’z Sg:]':oggﬁ gg 'S[‘)(;“:g’; SE;‘: Vézr“'( ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Fast (LB BT) ’ ’ ) FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
25/26 | 30 SKA S0150 |Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
WS
25/26 | 30 SKA | SO160 |Faversham Buckland Jn Dn/Up Chatham 0015 TThF | to | 0450 TThF K08.3 Maintenance
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S|Week no

S0170

Stonegate

Bo Peep Jn

Dn/Up Hastings, Single

0125

0515

IAP 10

Maintenance

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

25/26

30

S0170

Tonbridge

Wadhurst

Dn/Up Hastings, Single

2255

5

0455

IAP 7

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TONBRIDGE AND WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
START/TERMINATE AT TONBRIDGE
HASTINGS TO CX TO START/TERMINATE AT WADHURST

25/26

30

SKO

S0170

Tunbridge Wells

Bo Peep Jn

Dn/Up Hastings, Single

2345

)

0515

IAP 8

42600326
42600128

Maintenance
SID Track - Etchingham -
Prep

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TUNBRIDGE WELLS AND HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT
TUNBRIDGE WELLS

25/26

30

SKO

S0170

\Wadhurst

Battle

Dn/Up Hastings, Single

0115

Th

3

0520

Th

IAP 9

42600326
42600128

Maintenance
SID Track - Etchingham -
Prep

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

25/26

30

SKA

S0180
S0310

Strood

Paddock Wood

Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up
Maidstone Branch, Up Platform Loop

2330

MTWTh

0430

TWThF

ASH7.B

LP/3633807 for

LP/3633807 for
Th/F

Maintenance

FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
NO ACCESS TO KEYLANDS SIDINGS, MMT TO BE OUTBERTHED OR
DEPART BEFORE POSSESSION TAKEN

25/26

30

$0220

Ashford

Minster East Jn

Dn/Up Canterbury/Branch/Main, Single

2350

0450

IAP 2

Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE TONDON

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIl REPI ACEMENT ROAD SERVICES TO OPERATE.

25/26

30

SKLB

$0280

Blackfriars Jn

Herne Hill, Cambria Jn,
Loughborough Jn

Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up
Cambria Spur, Dn/Up Brixton Spur

0010

TWThF

0500

TWThF

K05.1.1

Maintenance

SID Track - Elephant & Castle
Down - Survey

THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE.
9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO VICTORIA
EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON TO START FROM
VICTORIA EASTERN.

GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.

25/26

30

SKLB

S0310

Hither Green, Lee Spur Jn

Dartford Jn, Crayford Spur A Jn

Dn/Up Dartford Loop, Dn/Up Hither Green Spur, Dn/Up Crayford Spur

0020

TWThF

0445

TWThF

K05.2

Maintenance

SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.
RAIL REPLACEMENT SERVICES TO RUN LEWISHAM TO DARTFORD VIA
SibcupP
SE DIVERSIONS VIA BEXLEYHEATH
FREIGHT TO DIVERT VIA BEXLEYHEATH.

25/26

30

S0500

[Earlswood

Three Bridges

D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession)

2245

MTWTh

0525

TWThF

1B22

Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND

THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK

AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 /

7053/ 6Y46 / 6Y47 / 7V81 /6003 RETIMED OR WILL NOT RUN.
GWR READING TO GATWICK SERVICES TO RUN THROUGH TO
GATWICK AIRPORT AND REVERSE IN PLATFORM 5. THROUGH
SERVICES TO USE PLATFORMS 6 OR 7 IN THE DOWN DIRECTION
RAIL REPLACEMENT TO OPERATE BETWEEN REDHILL AND THREE
BRIDGES FOR INTERMEDIATE STATIONS

25/26

SsC

S0500/
S0510/
S0530

Selhurst Jn, Norwood Jn,
Cottage Jn

Purley, Sanderstead

D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London
Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead

2345

MTWTh

to

0440

TWThF

IC33

Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM
JN/NORWOOD JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE
TO TRAFFIC AT EAST CROYDON.

VICTORIA TO EAST GRINSTEAD SERVICES TO TERMINATE AT EAST
CROYDON
RAIL REPLACEMENT TO OPERATE BETWEEN EAST CROYDON AND
OXTED/EAST GRINSTEAD
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80590 |Cooksbridge, Lewes Platforms  [Glynde, Seaford, Newhaven Down/Up Lewes/Eastbourne, Down/Up Branch, Down/Up Seaford, LP/2920793 Maintenance BRIGHTON TO SEAFORD / EASTBOURNE / HASTINGS SERVICES TO
50620 Harbour Seaford Single, Marine Siding, Lewes Up Siding, Town Yard RUN BETWEEN BRIGHTON AND LEWES, AND BETWEEN EASTBOURNE
AND HASTINGS.
HASTINGS PORTION OF 2246 VICTORIA TO HASTINGS / WORTHING TO
30 SSB | SO630 |Hove East End Jn Shoreham By Sea Dn/Up Brighton, Dn/Up West Branch, Up Sidings (Hove), Middle Siding 0105 | TWTHF | to | 0500 | TWTHF 43300223 SID Track - Aldrington - Prep
30 SSC | SO680/ |Streatham Jn, Streatham North |Sutton, Wimbledon D/U Portsmouth, D/U Slow Spur, Fast Reversible Spur, D/U St. Helier 2350 | MTWTh | to | 0540 | TWThF | IC25a |LP/3607963 Maintenance
S0700 [Jn VICTORIA SERVICES TO DIVERT VIA WEST CROYDON
RAIL REPLACEMENT TO OPERATE BETWEEN STREATHAM COMMON
AND HORSHAM/EPSOM
THAMESLINK SERVICES TO SUTTON TO TERMINATE AT HERNE HILL
WIMBLEDON LOOP PASSENGERS TO BE CONVEYED ON LOCAL BUS
SERVICES
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Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings _l\lflva\;rétenanoe UP SIDINGS TO BE OUTBERTHED
31| SKA [SO110 [Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gilingham 0025 [ TWThF [ to [ 0425 [ TWThF [ASH10.B Maintenance CURRENT NOT AFFEC TED N GILLINGFHAM DEPOT
ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO BE|
OUTBERTHED.
RAIL REPLACEMENT TO OPERATE BEWTEEN MEOPHAM / GRAVSEND
AND GILLINGHAM
GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0, 1 X 8 700 AT
PIATEORMN R 1 X 8700 AT PI IIMSTEAD SINING.
31 SSsC 80110 |Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 | MTWTh | to [ 0130 | TWThF IC36 |LP/3562141 Maintenance
NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
31 SsC S0110 |Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 0130 | TWThF | to | 0455 | TWThF IC36 |LP/3562141 Maintenance
Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane
NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
31 SKA | SO130 [Ashford "D" Jn (1273pts) Ashford Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T Maintenance
Sidings TWS
UP BERTHING SIDINGS TO BE OUTBERTHED
31 SKLB | SO130 [Cannon Street, Metropolitan Jn  |New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 0110 Th to | 0520 Th LB patrol Maintenance
50280 Arms Jn ible, 3 Up, Dn/Up ich (Pt), Met ible, Cannon St W/Th1
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn
Sussex Fast, Cannon St 182 Sidings, ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
31 SKLB | SO130 [Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/2 2345 Th to | 0520 F LB patrol Maintenance
S0280 Deptford, Bri Arms Jn i 3 Up, Dn/Up ich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF1
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill,
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent
Fast (LB BT)
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
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25/26 | 31 SKLB | SO130 (London Bridge 10-15, Surrey Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 , 10 / Sussex L 11 0115 Th to | 0425 Th LB patrol [build both - Maintenance
S0510 |Canal Jn Gate, Uttley Jn, London Bridge |Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, 'W/ThLL1|3709867
S0680 Up Bermondsey Spur, Dn/Up South London, South London Reversible, (TL3A01)
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, Up Kent 3709818
Fast/8 Up (TLCX02)
UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE -
TO BE ADVISED AT DPPP STAGE
25/26 | 31 SKO S0140 |Swanley Borough Green & Dn/Up Maidstone/Chatham Fast, Dn/Up Bat & Ball, Dn Passenger Loop, 0025 | TWThF | to [ 0520 | TWThF LP/3742927 |Maintenance TRAINS TO TRAVEL OVER THE DOWN/UP CHATHAM SLOW LINES
Wrotham/Sevenoaks Up Goods Loop BETWEEN BICKLEY JN AND SWANLEY JN,
CROSSOVER MOVE IS NOT AVAILABLE AT SWANLEY JN.
FREIGHT SERVICES TO DIVERT VIA ORPINGTON & SEVENOAKS OR
REDHILL.
SOUTHEASTERN TO START/TERMINATE AT MAIDSTONE EAST AND
OPERATE A ROAD REPLACEMENT SERVICE BETWEEN SWANLEY AND
MAIDSTONE EAST.
GTR 9Y75 2346 BLACKFRIARS TO SEVENOAKS TO BE DIVERTED AFTER
BICKLEY JN VIA ORPINGTON TO SEVENOAKS. RAIL REPLACEMENT
ROAD SERVICE TO OPERATE BETWEEN BROMLEY SOUTH AND
SEVENOAKS FOR INTERMEDIATE STATIONS
25/26 | 31 SKA | SO150 [Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
WS
25/26 | 31 SKO | SO170 |Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to | 0515 F IAP 10 Maintenance
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2526 | 31 SKA | SO170 |Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 2320 WTh |to | 0520 ThF  |ASH12B Maintenance 2150 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS. 2325
$0200 ASHFORD TO HASTINGS WILL NOT RUN.
S0600 GTR TO START/TERMINATE AT HASTINGS AND OPERATE A
REPLACEMENT ROAD SERVICE BETWEEN HASTINGS AND ASHFORD.
25/26 | 31 SKA | S0240 (Buckland Jn Minster East Jn/Minster West Jn [Dn/Up Line/Dn/Up Deal, Single 0020 ThF to | 0450 ThF |ASH17.B Maintenance REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE
25/26 | 31 SKO | S0O260 |Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensbourne Chord 0020 | TWThF | to | 0445 | TWThF | K8.2.2b Maintenance
S0110
CHANNEL TUNNEL FREIGHT VIA REDHILL
NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE
OUTBERTHED
- - ST DTV ET S TONS VA STDC U TYATE RET TAGE VTN T NOAD ST VIGT T
25/26 | 31 | SKLB | SO300 |Lewisham, Blackheath Jn, Chariton Jn, Slade Green Jn: Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Erith Loop, Angerstein 0030 WThF [to| 0500 | WThF | K09.2b Maintenance OPERATE BETWEEN LEWISHAM AND DARTFORD VIA BEXLEYHEATH.
Angerstein Jn Crayford Creek Jn, Angerstein  |Single
Wharf Buffer Stops SID Track - Perry Street Fork FREIGHT SERVICES TO DIVERT VIA SIDCUP. ROUTE AVAILABLE AT
Prep LEWISHAM FROM DOWN NORTH KENT LINE TO DOWN MID KENT LINE
o1 ATCADM o
25/26 | 31 SSC | SO250/ |Battersea Pier Jn, Longhedge Jn|Balham Jn D/U Brighton/Victoria Fast, D/U Battersea, Reversible Fast Spur 2350 TWTh [to| 0515 | WThF 43400124 SID Track- Battersea Park to
S0500 Pouparts (Up Fast) - Follow- TRAINS TO TRAVEL OVER SLOW LINES. 6Y58 AND 7Y81 TO BE
up RETIMED. STOCK CAN BERTH IN BATTERSEA PIER CARRIAGE SIDINGS
25/26 | 31 SsC S0500 (Purley Tinsley Green Jn D/U Quarry/Fast, Platform 6 & 7 2300 MTW | to | 0530 TWTh 1B30b Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY
IC30 AND TINSLEY GREEN JN. PLATFORMS 4-7 NOT AVAILABLE AT
GATWICK AIRPORT.
LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP
REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.
25/26 | 31 SSB S0500 |Purley Balcombe Tunnel Jn D/U Quarry/Fast, Platform 6 & 7, Three Bridges Down Yard 2345 Th to | 0530 F IB30a Maintenance
IC30 TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY
AND BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT AVAILABLE AT
GATWICK AIRPORT.
LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP
REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.
25/26 | 31 SKLB | SO510 |London Bridge 10-15, Silwood  |Bricklayers Arms Jn, Tulse Hil,  [Platforms 10-15, 9 10 ible, 11 Dn Sussex 0045 TWF to | 0510 TWF | K03.2.1 Maintenance
S0680 [Jn Crofton Road Jn Slow, Sussex Bermondsey ible, Up Spur, UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE -
S0645 Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up TO BE ADVISED AT DPPP STAGE
S0681 Portsmouth, Dn/Up Atlantic
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Tulse Hill, Crofton Road Jn K03.2.1x Maintenance

Angmering Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3 0001 Th 0505 Th 1B21d Maintenance

3

1H94 LAST HAYWARDS HEATH TO WORTHING PORTION AND 2U78
BRIGHTON TO WEST WORTHING WILL NOT RUN. 1H96 LAST VICTORIA
TO WORTHING SERVICE WILL TERMINATE AT BRIGHTON. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST
WORTHING.

2595 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING,
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE

POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT
2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE
CALLS.

0001 TWF 0505 TWF 1B21b Maintenance

3

Arundel Jn

Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3

1H94 LAST HAYWARDS HEATH TO WORTHING PORTION AND 2U78
BRIGHTON TO WEST WORTHING WILL NOT RUN. 1H96 LAST VICTORIA
TO WORTHING SERVICE WILL TERMINATE AT BRIGHTON. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST
WORTHING.

2595 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING,
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE

POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT
2342 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE
CALLS.

0525 IC28  [LP/3562341 Maintenance

3

31 SSC | SO650 |Streatham Hill, Tulse Hill D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood Spur,| 0035
D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt)
LP/3600864 for
TIW ACCESS TO/FROM STREATHAM HILL DEPOT AVAILABLE FROM
STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND
TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL DEPOT
TO REMAIN LIVE THROUGHOUT. CRYSTAL PALACE PLATFORMS 3 AND
5 AVAILABLE TO TRAFFIC.
PLATFORM 6 AT NORWOOD JUNCTION NOT AVAILABLE. DOWN
SERVICES TO USE PLATFORM 4 AND 5
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25/26 | 32 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON GRAIN/HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND Maintenance cycle 4
VIA REDHILL BRIDGE SEVENOAKS
25/26 | 32 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
25/26 | 32 SKA 80110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M _I\I{I\fvwrélenance DOWN SIDINGS TO BE OUTBERTHED
IR -
25/26 | 32 | SKA zgl ‘153 Rainham Faversham, Sheerness-on-Sea |Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 0045 ThF to | 0445 ThF Maintenance TWS (Th) TRAINS TO TERMINATE AT GILLINGHAM/RAINHAM
RAIL REPLACEMENT TO OPERATE
25/26 | 32 SKA | SO130 [Saltwood Jn Dover Priory Dn/Up Chatham/Main, Dn/Up Dover 2345 TWTh |[to| 0425 | WThF | ASH4.B Maintenance
TRAINS TO BE DIVERTED VIA CANTERBURY WEST AND MINSTER
NO OUTBERTHING AT FOLKESTONE SIDINGS 1-3
REPLACEMENT BUSES TO RUN ASHFORD TO DOVER
25/26 | 32 SKO S0130 |Sevenoaks Sevenoaks Down Siding / Gusset (Sidings Possession) 0030 WTh to | 0430 WTh Maintenance GUSSET SIDING TO BE OUTBERTHED
1x700 UNIT TO STABLE PLATFORM 4
25/26 | 32 SKA 80130 |Ashford Jn (1289pts) Ashford East Berthing Sidings ~ [Ashford East Berthing Sidings 0800 T to | 0915 T _I\I{I\fvwrélenance EAST BERTHING SIDINGS TO BE OUTBERTHED
25/26 | 32 | SKLB | SO130 [Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Maintenance
50280 Slow TW2 ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
25/26 | 32 | SKLB | SO130 [Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 0110 T to | 0520 T LB patrol Maintenance
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M/T1 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
25/26 | 32 | SKLB | SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TW3 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast /8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
25/26 | 32 | SKLB [ SO130 [Cannon Street, Metropolitan Jn  [New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Maintenance
$0280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
80290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn HILL JN.
Sussex Fast, Cannon St 182 Sidings, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
25/26 | 32 | SKLB | SO130 [Cannon Street, Metropolitan Jn  [Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Maintenance
50280 Deptford, Bricklayers Arms Jn | Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF2 ROUTE AVAILABLE FROM CHAR:"]‘Iiﬁﬁoss VIALINES 6-8 TO TANNERS
$0290 Kent, Met R ble, C St R ible, 4 Dn, 5 Up, Dn/Up S hill, g
Ken. ot vl Canron 1 S, 4, Up Dy St SOLATION AT CANNON STREET PLATECRIS 17 TOBE LFTED 810450
Fast (LB BT) ! ! | FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES /LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
25/26 | 32 SKO $0140 [Otford Jn Bearsted Dn/Up Maidstone 2345 | MTWTh [ to | 0520 | TWThF | ASH3.B Maintenance SE DIVERSIONS VIA TONBRIDGE. RAIL REPLACEMENT ROAD SERVICE
TO OPERATE BETWEEN SEVENOAKS, MAIDSTONE EAST AND
ASHFORD. CHANNEL TUNNEL FREIGHT SERVICES TO BE DIVERTED VIA|
REDHILL
R - -
25/26 | 32 SKO S0170 [Wadhurst Robertsbridge Dn/Up Hastings, Single 0110 | TWThF | to [ 0530 | TWThF jggggﬁgg Elolﬂo':alj: Etchingham NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
25/26 | 32 SKA | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance
25/26 | 32 | SKO |[S0250/ |Latchmere No 3 Jn, Ludgate Jn, [Voltaire Road Jn Dn/Up Atlantic, Dn/Up Ludgate, Dn/Up Stewarts Lane, Chatham 2345 | MTWTh | to | 0515 | TWThF Maintenance POSSESSION FULLY FOUL OF LONGHEDGE JN
50645 |Pouparts Jn, Stewarts Lane Jn, ible, Dn/Up K 1, Dn/Up CHANNEL TUNNEL FREIGHT TO RUN VIA REDHILL.
Stewarts Lane Jn, Battersea ISLE OF GRAIN FREIGHT DIVERTED VIA REDHILL, TONBRIDGE AND
Park MAIDSTONE WEST.
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25/26 | 32 | SKLB | SO290 |Plumstead/Bexleyheath Perry Street Fork Jn/Crayford Dn/Up North Kent, Dn/Up Erith Loop, Engineering Road 0115 WThF | to | 0455 WThF 42400426 SID Track - Perry Street Fork
Creek Jn (includes SGN Depot 1 Follow-Up
11 Roads, In/Out Roads[London
End],West Headshunt)
SE SERVICES TO BE DIVERTED VIA BEXLEYHEATH. RAIL
REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN LEWISHAM
AND DARTFORD VIA GREENWICH & WOOLWICH
25/26 | 32 | SKLB | SO300 |StJohns Jn, Tanners Hill Jn, Charlton Jn, Ladywell Jn, Dn/Up North Kent, Dn/Up Tanners Hill, Dn/Up Lewisham, Dn/Up Mid 2320 | MTWTh | to [ 0505 | TWThF Maintenance
Nunhead Jn, Angerstein Courthill Loop Jn South, Kent, Dn/Up Courthill Loop, Dn/Up Bexleyheath, Angerstein Single SE SERVICES TO BE DIVERTED VIA SIDCUP. RAIL REPLACEMENT ROAD
Bexleyheath SERVICES TO OPERATE BETWEEN NEW CROSS AND DARTFORD VIA
BEXLEYHEATH. FREIGHT SERVICES TO BE DIVERTED VIA PADDOCK
WOOD.
25/26 | 32 | SKLB | SO310 |Dartford, Ebbsfleet International [Hoo Jn Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level 0155 T to | 0420 | TWThF | K10.2.1 Maintenance
2825 | TwTh :'D Track - Northfleet (Up) = | kR iGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND
urvey SEVENOAKS
GTR TO BERTH 1 X 700 PLUMSTEAD
REPLACEMENT BUSES TO RUN EBBSFLEET & DARTFORD TO
ROCHESTER
25/26 | 32 | SSC |[SO0500/ [Balham Jn Windmill Bridge Jn (incl. D/U Brighton/Victoria Slow, D/U Slow Spur, D/U Streatham Spur, Arrival 2345 | MTWTh | to | 0525 | TWThF | IC32b |LP/3562125 Maintenance
S0510 Streatham South Jn, Streatham |& Departure Road, D/U Selhurst Spur, Up London Bridge Slow TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM
Jn, Selhurst Depot, Gloucester JN/NORWOOD JN AND EAST CROYDON ACCESS TO/FROM SELHURST
Road Jn, Cottage Jn, Norwood DEPOT AVAILABLE AT NORWOOD JN END ONLY. 2J97 AND 2J99 TO
Fork Jn) DIVERT FROM TULSE HILL VIA CRYSTAL PALACE TO NORWOOD
JUNCTION. RAIL REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN TULSE HILL AND SELHURST.
PLPR NOTE - PLP313 M/T - LIKELY TO BE CUT BACK TO 0500 TUE.
2526 | 32 | SSB | S0500/ |Redhil Gomshal Dn Reading/Redhill, Up RedhillReading, Reigate Sidings 2310 | MTWTh | to | 0530 | TWThF | IB28 |LP/2919582  |Maintenance
S0560/ GWR SERVICES TO TERMINATE / START AT GUILDFORD. RAIL
SW300 REPLACEMENT ROAD SERVICE GATWICK AIRPORT - GUILDFORD.
1052 0432 READING TO GATWICK TO RUN LATER AND TERMINATE AT
REDHILL FOR SOUTHERN ONWARD CONNECTION. 1V36 0559 GATWICK
TO READING TO START AT REDHILL.
2131 2305 REDHILL TO REIGATE AND 2134 2315 REIGATE TO REDHILL
WILL NOT RUN. RAIL REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN REDHILL AND REIGATE. ALL LINES/PLATFORMS AVAILABLE
THROUGH REDHILL
25/26 | 32 SSB S0590 |Southerham Jn Wilingdon Jn Dn/Up Eastbourne 2215 | MTWTh | to | 0450 | TWThF | IB27a |LP/2919581 Maintenance VICTORIA / BRIGHTON TO EASTBOURNE / ORE / ASHFORD SERVICES
TO TERMINATE AT LEWES AND RESTART AT EASTBOURNE. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES AND
EASTBOURNE.
25/26 | 32 SsB S0630 |Hove East End Jn Shoreham By Sea Dn/Up Brighton, Dn/Up West Branch, Up Sidings (Hove), Middle Siding 0105 | TWTHF | to [ 0500 [ TWTHF 43300223 SID Track - Aldrington - Prep
25/26 | 32 | SSC |S0650/ |Peckham Rye Jn, Herne Hil Streatham, Leigham Jn, West  [Dn/Up Portsmouth, Dn/Up Holbom, Dn/Up Leigham Spur, Dn/Up West 0105 T to | 0535 | TWThF | IC24a Maintenance
S0680/ Norwood Jn Norwood Spur 0025 | WThF SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS
S0690 APPROPRIATE.
PLPR NOTE - PLP314 T/W - LIKELY TO BE CUT BACK TO 0040 WED
START.
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25/26 | 33 Info |CHANNEL TUNNEL FREIGHT |[THAMESLINK VIA Maintenance cycle 5
VIA MAIDSTONE EAST STREATHAM
25/26 | 33 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
25/26 | 33 SKA 80110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1030 M _I\I{I\fvwélenance UP SIDINGS TO BE OUTBERTHED
25/26 | 33 SKO SO110 (Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 TWTh | to | 0525 WThF | K08.1.1 Maintenance
SwW100 TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN
BATTERSEA PIER JN AND SHEPHERDS LANE JN
CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC
25/26 | 33 SKA SO110 |Rainham Faversham, Sheerness-on-Sea |Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 0045 TThF | to | 0445 TThF Maintenance TWS (Th)
S0150 TRAINS TO TERMINATE AT GILLINGHAM/RAINHAM
RAIL REPLACEMENT TO OPERATE
25/26 | 33 SKA S0130 |Ashford "D" Jn (1273pts) gz:rfg: Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T _I\I{I\fvwrélenance UP BERTHING SIDINGS TO BE OUTBERTHED
25/26 | 33 SKA S0130 |Tonbridge East Ashford, Maidstone West Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 | TWThF | to [ 0500 | TWThF | ASH8.B [LP/3082881 for |Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
S0180 REPLACEMENT BUSES TO RUN TONBRIDGE TO ASHFORD
25/26 | 33 | SKLB | SO130 [Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms [CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Maintenance
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 D_own ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
25/26 | 33 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Maintenance
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/WA1 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
25/26 | 33 | SKLB [ SO130 [Cannon Street, Metropolitan Jn  [New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Maintenance
$0280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th1
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn
Sussex Fast, Cannon St 1&2 Sidings, ROUTE AVAILABLE FROM CHARm&(jﬁOSS VIA LINES 6-8 TO TANNERS
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
25/26 | 33 | SKLB | SO130 [Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Maintenance
$0280 Deptford, Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF1
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill,
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
Fast (LB BT) HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
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25/26 | 33 | SKLB | SO130 |London Bridge 10-15, Surrey Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 , 10 / Sussex , 11 0115 Th to | 0425 Th LB patrol [build both - Maintenance
S0510 |Canal Jn Gate, Uttley Jn, London Bridge |Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, \W/ThLL1|3709867
S0680 Up Bermondsey Spur, Dn/Up South London, South London Reversible, (TL3A01)
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, Up Kent 3709818
Fast/8 Up (TLCX02) UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE -
TO BE ADVISED AT DPPP STAGE
25/26 | 33 SKO S0170 [Wadhurst rRobertsbr\dge Dn/Up Hastings, Single 0110 | TWThF | to [ 0530 | TWThF 42600326 SID Track - Etchingham -
42600128 Follow Up
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
25/26 | 33 | SKA | S0220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
25/26 | 33 SKA | 80220/ |Minster (c/o EBE5 / EBE13), Ramsgate (c/o EK4981, Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF |ASH16.B Maintenance REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO
50240 |Deal EK4968) RAMSGATE
25/26 | 33 | SSC |[S0250/ |Battersea Pier Jn, Latchmere Streatham Common Jn, D/U Brighton Slow, D/U West London, D/U Crystal Palace, D/U Slow 2345 | MTWTh [ to | 0455 | TWThF | IC31a Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN
S0500/ [No.1 Jn Streatham South Jn, Streatham |Spur, Streatham Hill Up Siding (part) T4 SID Track - Clapham Jn AND SELHURST JN. ACCESS TO/FROM STREATHAM HILL DEPOT FROM
S0650 Hill Platform 16 and 17 - Survey THE STREATHAM HILL END ONLY. CURRENT TO REMAIN LIVE IN
STREATHAM HILL DEPOT. CTF VIA MAIDSTONE EAST.
FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA
HERNE HILL
25/26 | 33 | SKLB | SO290 [North Kent East Jn, Blackheath [Perry Street Fork Jn, Crayford  [Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop, Angerstein 0040 | TWThF |to | 0455 | TWThF | K01.2 Maintenance
i Angerston Jn, Abbey Wood |Creok Jn. Angersiein Wrart Singl, Engineering Rosd ’ P SE SERVICES TO BE DIVERTED VIA BEXLEYHEATH. RAIL
E\ivzabe(h Line ’ Buffer slo’ps Alsike Rd Jn ’ REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN LEWISHAM
’ AND DARTFORD VIA GREENWICH & WOOLWICH. PROTECTION TO BE
PLACED ON THE BOUNDARY ON THE ELIZABETH LINE AT ABBEY WOOD
THESE ARE BACK TO BACK WITH THE CANNON STREET PATROLLING
BLOCKS
25/26 | 33 | SSB | SO500 |KeymerJn Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 0025 TWTh |to | 0505 | TWTh | IB31b |LP/2919230 Maintenance
" : Possesson of Goods Deparre | Revepton R, Engineets Sing. L Ry FOTOBEDVERTEDVALEWES |
Shunt Neck/Release Siding, Preston Park Up Sidings) 'AND BRIGHTON
NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
25/26 | 33 | SSB | SO500 |Haywards Heath Brighton, Cooksbridge, Hove D/U Main, D/U Lewes, D/U Cliftonville Spur, Up Loop, Down Loop (Pt), 0125 F to | 0505 F IB31c  LP/3475990 Maintenance THAMESLINK SERVICES TO START /TERMINATE AT THREE BRIDGES
S0590 Up Sidings, Goods Departure/Reception Road, Down Main Carriage TWS ROAD RAIL REPLACEMENT TO OPERATE BETWEEN THREE BRIDGES
Sidings No.1&2, Engineers Sidings & Loco Release sidings AND BRIGHTON
NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
25/26 | 33 | SSC | SO500 |South Croydon Jn Stoats Nest Jn, Caterham, Dn/Up Slow, Dn/Up Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U 0030 | TWThF [to | 0500 | TWThF | IC43 |LP/3608006 Maintenance TRAINS TO TRAVEL OVER THE FAST LINES BETWEEN SOUTH
50660 Tattenham Corner Tattenham, Up Sidings (Sidings Possession) Purley . Up Sidings (Sidings CROYDON JN AND STOATS NEST JN. LONDON BRIDGE TO CATERHAM
Possession) Caterham SERVICES TO TERMINATE AT SOUTH CROYDON. RAIL REPLACEMENT
ROAD SERVICE TO OPERATE BETWEEN EAST CROYDON AND
CATERHAM.
PLPR NOTE - PLP324 T/W AND PLP326 TH/F REVIEW REQUIRED
AGAINST THIS POSSESSION.
25/26 | 33 SSB | SO500/ [Three Bridges Keymer Jn, Ardingly Branch D/U Fast/Main, D/U Slow, D/U Loop, Single, Run Round Lp , Sidings 0025 TWTh [to| 0500 | TWTh IB31a [LP/2919482 Maintenance 1A66 TO BE DIVERTED VIA LEWES
S0580 Possession of Cripple Siding and Hopper Road (Ardingly), Sidings SID Track - Haywards Heath | RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE
Possession of D/U Sidings (Haywards Heath) (UF) platform 3 - survey BRIDGES AND BRIGHTON.
6047/6021 TO BE RETIMED.
ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 /
T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM
PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.
25/26 | 33 SsC :gsgg Streatham South Jn Ewell East, St Helier Dn/Up Portsmouth , Dn/Up St Helier 0025 | TWThF | to | 0540 | TWThF | IC25c |LP/3717582 Maintenance 9V85 TO TERMINATE AT WIMBLEDON
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25/26 | 34 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON Maintenance cycle 6
VIA MAIDSTONE EAST AND  |BRIDGE
KEW
25126 | 34 SKA 80110 |Faversham I—Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
SID Track - Herne Bay - Prep NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
25/26 | 34 SKA [ SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M #A\;avwrétenance DOWN SIDINGS TO BE OUTBERTHED
25/26 | 34 | SKO | SO110 [Herne Hill South Jn, New Shortlands Jn, Beckenham Jn  |Dn/Up Chatham Main, Dn/Up Pass Loop (Kent House), Bay 2320 | MTWTh | to [ 0450 | TWThF [ KO1b Maintenance
Beckenham Jn (Beckenham Jn) 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO
VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD
SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY
SOUTH.
6047 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON
MAIN LINE
25/26 | 34 SKA [ SO110 |Sittingbourne, Faversham Herne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet, Sittingbourne Carriage Siding, Down & 2345 MWTh | to [ 0430 TThF | ASH6.B Maintenance TRAINS TO START/TERMINATE AT SITTINGBOURNE AND HERNE BAY
S0160 Up Sidings (Faversham), Up Sidings (Canterbury East), Down Sidings RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
(Shepherds Well) SITTINGBOURNE AND HERNE BAY, AND FAVERSHAM AND DOVER
NO ACCESS TO FAVERSHAM DOWN SIDINGS
OUTBERTHING REQUIRED ON FAVERSHAM PLATFORMS 1-4
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED
25/26 | 34 | SKLB | SO130 |Hither Green (c/o TL918 / Petts Wood Jn, St Mary Cray Jn, [Dn/Up Kent Fast/Fast, Dn/Up Bromley Branch, Up Chatham Loop(pt), Up| 0005 | TWThF | to | 0500 | TWThF | K11.2 Maintenance ONE PLATFORM AT BROMLEY NORTH TO BE OUTBERTHED - TO BE
TL919pts), Hawkwood Jn Hawkwood Jn Chatham Loop(pt) CONFIRMED AT DPPP
ACCESS TO/FROM GROVE PARK UP SIDINGS FROM LONDON END
ONLY
NO ACCESS BETWEEN GROVE PARK UP SIDINGS AND GROVE PARK
DOWN SIDINGS THROUGH GROVE PARK JN
25/26 | 34 | SKA | SO130 [Ashford "D" Jn (1289pts) Ashford East Berthing Sidings | Ashford East Berthing Sidings 0800 T to | 0915 T Maintenance
WS EAST BERTHING SIDINGS TO BE OUTBERTHED
25/26 | 34 | SKA | SO130 |Paddock Wood Maidstone Barracks Dn/Up Maidstone, Up Platform Loop, East Peckham Tip Siding, Up 2330 | MTWTh [ to | 0430 | TWThF | K01.3 Maintenance
S0180 Siding (Maidstone West)
FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
NO ACCESS TO/FROM KEYLANDS SIDINGS. MMT TO BE OUTBERTHED
OR DEPART BEFORE POSSESSION TAKEN
25/26 | 34 | SKLB | SO130 [Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Maintenance
50280 Slow TW2
ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
25/26 | 34 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
50280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast /8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4/5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
25/26 | 34 | SKLB | SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
50280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TIW3
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast /8
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
STREET.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
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25/26 | 34 | SKLB | SO130 [Cannon Street, Metropolitan Jn  [New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Maintenance
50280 Ams Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St WiTh2 ROUTE AVAILABLE FROM CHARING GROSS VIALINES 6:8 TO TANNERS
50290 Roversible. # On. 5 Up.D ;‘él;psi'i‘:gwsh'"' Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
) ’ THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
25/26 | 34 | SKLB | SO130 [Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Maintenance
50280 Deptford, Bricklayers Ams Jn |Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF2 ROUTE AVAILABLE FROM CHARING GROSS VIALINES 6:8 TO TANNERS
SOLATION AT CANON STREEY PLATFORMS 110 8E LITeD Y 0450
Fast (LB BT) ’ ’ ) FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
25/26 | 34 SKA S0150 |Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
WS
25/26 | 34 SKO S0200 |Battle, Bexhill Ore Down Hastings/Up Ore, Down Ore/Up Hastings, Down/Up Bexhill 0025 TWF to | 0450 TWF SID Track - West Leonards -
50600 Prep Surveys SOUTHEASTERN CHARING CROSS TO HASTINGS SERVICES TO
TERMINATE AT TUNBRIDGE WELLS. REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN TUNBRIDGE WELLS AND HASTINGS.
GTR VICTORIA TO HASTINGS SERVICES TO TERMINATE AT BEXHILL.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN BEXHILL
AND HASTINGS.
ISOLATION TO BE LIFTED BY 0440 FOR UNIT PREPARATION.
25/26 | 34 SKA | S0210 [Appledore Dungeness Single 2320 | MTWTh | to [ 0520 | TWThF Maintenance
25/26 | 34 SKA [ 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
25126 | 34 | SSC | 50250 |North Pole Jn Latchmere Jn No.2 Down and Up West London 0050 | TWThF | to | 0500 | TWThF | IC20 |LP/3562123  |Maintenance
FREIGHT TO BE DIVERTED VIA KEW AND CLAPHAM JN (WESSEX SIDE)
NO ACCESS TO NORTH POLE DEPOTS FROM WEST LONDON LINES
25/26 | 34 | SKLB | SO290 (Slade Green Jn, Perry Street Dartford Jn, Crayford Spur B Jn |Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur, East Head | 0050 WThF | to | 0440 WThF | K04.2.2 [LP/3729952 Maintenance
S0300 |Fork Jn, Slade Green Depot Shunt ACCESS TO/FROM SLADE GREEN DEPOT AND UP SIDINGS AVAILABLE
VIA LONDON END ONLY
EAST HEADSHUNT (DARTFORD END) NOT AVAILABLE TO TRAFFIC
DOWN DARTFORD LOOP TO REVERSIBLE/DOWN MAIN AVAILABLE TO
TRAFFIC AT DARTFORD JN
TRAINS TO START/TERMINATE AT SLADE GREEN AND DARTFORD AND
RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN THESE
LOCATIONS
25/26 | 34 | SSC |S0250/ |Battersea Pier Jn, Longhedge Jn|Balham Jn D/U Brighton/Victoria Fast, D/U Battersea, Reversible Fast Spur 2350 TWTh |to | 0515 | WThF 43400124 SID Track- Battersea Park to
S0500 Pouparts (Up Fast) - 6-week TRAINS TO TRAVEL OVER SLOW LINES. 6Y58 AND 7Y81 TO BE
follow-up RETIMED. STOCK CAN BERTH IN BATTERSEA PIER CARRIAGE SIDINGS
25/26 | 34 | SSC | SO500 [Windmill Bridge (1589pts) and  [Purley (1639pts), East Croydon |Dn Fast, Dn London Bridge Fast, Fast Reversible, Up Slow/Up Victoria 0010 | TWThF | to | 0530 | TWThF | IC29b |LP/3608005 Maintenance

(1593pts), South Croydon
(1631,1633pts)

(1620pts), Selhurst Jn (1574pts
also 1580pts)

Slow, Up Fast (Line Blockage Between trains

DOWN ROUTE AVAILABLE THROUGH SOUTH CROYDON JN. DOWN
SERVICES VIA DOWN SLOW, UP SERVICES VIA UP FAST. THAMESLINK
SERVICES VIA LONDON BRIDGE. PLATFORMS 2, 3 & 4 NOT AVAILABLE

TO TRAFFIC AT EAST CROYDON. 5R01 TO DIVERT VIA PURLEY (RM).
TWO TRACK EASEMENT BETWEEN SELHURST JN AND PURLEY FROM
0001 UNTIL 0100.
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25/26 | 34 SSB S0500 |Stoats Nest Jn Balcombe Tunnel Jn Dn/Up Fast, Platform 6 & 7, Three Bridges Down Yard 2345 | MTWTh | to | 0530 | TWThF 43400122 SID Track - Salfords - Horley -|
43401210 Down Fast - Prep - Rail Drop
43400127
43400226df1 SID Track - Tinsley Green -
Prep
SID Track - Earlswood
Disused Platform (Up Fast) TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN
Rail drop T/W, EARLSWOOD AND BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT
AVAILABLE AT GATWICK AIRPORT. ACCESS/EGRESS FROM THREE
SD Track - Earlswood to BRIDGES DOWN SIDINGS NOT AVAILABLE.
Salfords (UF) Rail drop W/Th
SID Track - 43400226df1
Salfords to Horley (DF) rail
drop prep.
25/26 | 34 | SSB | SO520 |Arundel Jn, Littlehampton Jn, Chichester, Bognor Regis Dn/Up Brighton, Dn/Up Bognor Branch, Dn/Up West Curve 0030 | TWThF |to | 0435 | TWThF | IB33 |LP/2919321 Maintenance 1C92 VICTORIA TO CHICHESTER TO TERMINATE AT BARNHAM.
80640 (Barnham
LP/3632631 on RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
\W/Th BARNHAM AND CHICHESTER/BOGNOR REGIS.
BARNHAM PLATFORM 1 TO BE OUTBERTHED.
ONE PLATFORM AT BOGNOR REGIS TO BE OUTBERTHED - TO BE
ADVISED AT DPPP STAGE
25/26 | 34 SSC | SO530/ |Oxted |East Grinstead, Uckfield D/U East Grinstead, D/U/Single Uckfield 2255 | MTWTh | to | 0435 | TWThF 1B23 |LP/3579783 Maintenance VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD
S0540 1c23 SERVICES TO TERMINATE / START BACK AT OXTED. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN OXTED AND
EAST GRINSTEAD / UCKFIELD. ONE PLATFORM TO BE OUTBERTHED AT
EAST GRINSTEAD - TO BE ADVISED AT DPPP.
2107 LONDON BRIDGE TO UCKFIELD WILL TERMINATE AT
CROWBOROUGH; THEN FORMS ECS TO SELHURST DEPOT.
e _
25/26 | 34 | SKO | SO550 |Redhil Tonbridge West Jn Dn/Up Tonbridge/Godstone 2335 | MTWTh | to | 0440 | TWThF Maintenance CTF TO DIVERT VIA MAIDSTONE EAST
POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.
25/26 | 34 SsB S0620 [Southerham Jn Seaford, Newhaven Marine Down/Up Seaford, Seaford Single, Marine Siding, Town Yard 2345 | MTWTh | to | 0430 | TWThF [ IB37 |LP/3632647 Maintenance
BRIGHTON TO SEAFORD SERVICES TO RUN BETWEEN BRIGHTON AND
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES
AND SEAFORD.
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25/26 | 35 Info |CHANNEL TUNNEL FREIGHT |[THAMESLINK VIA Maintenance cycle 7
VIA REDHILL STREATHAM
25/26 | 35 SKA 80110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
SID Track - Hemne Bay - Prep
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES
AND SEAFORD.
25/26 | 35 SKA [ SO110 [Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1030 M #A\;avwrétenance UP SIDINGS TO BE OUTBERTHED
25/26 | 35| SKO [ SO110 |Voltaire Road Jn Herne Hill, Cambria Jn, Dn/Up Chatham Main, Dn/Up Catford Loop, Dn/Up Brixton Spur 0020 | TWThF | to [ 0505 | TWThF [ K04.1.1 Maintenance
50260 Loughborough Jn PASSENGER SERVICES TO BE DIVERTED VIA CATFORD LOOP
SERVICES TO RUN ON THE ATLANTIC LINES BETWEEN VOLTAIRE
ROAD JN AND CAMBRIA JN
PLPR NOTE - PLP346 TH/F POSSESSION LIKELY CUTBACK TO 0055 FRI
START
T ATNS T T AV EE UV E ROV WO AV NS DU OV
25/26 | 35 | SKO zgl ;g \S/g:g\::gj J';\a(‘/\/;:s:\fme " St Mary Cray, St Mary Cray Jn  [Dn/Up Chatham Slow, Dn/Up Catford Loop, Reversible Chatham Loop 0001 F to | 0530 F Ko2 Maintenance CHORDS/CHATHAM FAST LINES BETWEEN RAVENSBOURNE AND
50260 Chis\ehurs{Jn ’ SWANLEY JN. ROUTES AVAILABLE FROM BECKENHAM JN AND
RAVENSBOURNE TO CHATHAM FAST LINES AT SHORTLANDS JN.
- SRS BT AT TOHR BRAHSTNT PP U
25/26 | 35| SKA :gl ;g Gilingham Faversham, Sheemess-on-Sea |Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2350 MWTh | to [ 0445 TThF | ASH9.B Maintenance GTR TO BERTH 1 X 8 700 IN PLUMSTEAD SIDINGS
RAINHAM BAY PLATFORM TO BE OUTBERTHED
REPLACEMENT BUSES TO RUN GILLINGHAM TO FAVERSHAM &
25/26 | 35 SKO S0110 |Shortlands Jn (VS829 / St Mary Cray Jn Dn/Up Chatham Slow, Dn/Up Catford Loop 0001 TWTh |[to | 0530 TWTh KO2 Maintenance TRAINS TO TRAVEL OVER CHATHAM FAST LINES. ROUTES AVAILABLE
50260 [VS831pts), Ravensbourne Jn FROM BECKENHAM JN AND RAVENSBOURNE TO CHATHAM FAST
LINES AT SHORTLANDS JN.
25/26 | 35 SKA [ SO130 [Ashford "D" Jn (1273pts) 2::,’12? Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T #A\;avwrétenance UP BERTHING SIDINGS TO BE OUTBERTHED
25/26 | 35 | SKLB | SO130 |Charing Cross, Blackfriars Jn,  [Courthill Loop South Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Maintenance
80280 |Parks Bridge Jn Bricklayers Arms Jn, Cannon Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1
Street, Ladywell Jn Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Dn/Up Ladywell, 3 Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
TRAINS TO TRAVEL OVER THE DOWN/UP KENT SLOW BETWEEN
LONDON BRIDGE AND COURTHILL LOOP SOUTH JN
25/26 | 35 | SKLB | SO130 |Charing Cross, Blackfriars Jn,  [Courthill Loop South Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Maintenance
80280 |Parks Bridge Jn Bricklayers Arms Jn, Cannon Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W1
Street, Ladywell Jn Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Southwark Reversible, Dn/Up Ladywell, 3 Up (LB BT), Up Cannon Street STREET.
(LB BT) ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
TRAINS TO TRAVEL OVER THE DOWN/UP KENT SLOW BETWEEN
LONDON BRIDGE AND COURTHILL LOOP SOUTH JN
25/26 | 35 | SKLB | SO130 [Cannon Street, Metropolitan Jn  [Lewisham, Courthill Loop South [Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Maintenance
$0280 Jn, Deptford, Bricklayers Arms  [Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th1
S0290 Jn Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
Sussex Fast, Cannon St 1&2 Sidings, Dn/Up North Kent HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
TRAINS TO TRAVEL OVER THE DOWN/UP KENT FAST BETWEEN
LONDON BRIDGE AND GROVE PARK JN
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25/26 | 35 | SKLB | SO130 [Cannon Street, Metropolitan Jn  |Lewisham, Courthill Loop South |Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/2 2340 Th to | 0520 F LB patrol Maintenance
$0280 Jn, Deptford, Bricklayers Arms  |Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF1
S0290 Jn Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
Southwark Reversible, Dn Sussex Fast, Cannon St 182 Sidings, Dn Kent HILL JN.
Fast (LB BT) ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF REQUIRED VIA
LONDON BRIDGE LINES 7 /8, CROSSING TO LINES 9/ 10 AT SPA ROAD
JN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE OUTBERTHED.
TRAINS TO TRAVEL OVER THE DOWN/UP KENT FAST BETWEEN
LONDON BRIDGE AND GROVE PARK JN
25/26 | 35| SKLB | SO130 [London Bridge 10-15, Surrey Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 10 / Sussex 3 0115 Th to | 0425 Th LB patrol |build both - Maintenance
80510 |Canal Jn Gate, Uttley Jn, London Bridge [Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, \W/ThLL1(3709867
S0680 Up Bermondsey Spur, Dn/Up South London, South London Reversible, (TL3A01)
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, Up Kent 3709818
Fast/8 Up (TLCX02)
UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE -
TO BE ADVISED AT DPPP STAGE
25/26 | 35| SKA | SO140 |Maidstone East Ashford Dn/Up Maidstone 2315 MTW | to | 0500 | TWThF | K10.3.1 |LP/3633841 for |Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
2355 Th T/W (odd weeks) MAIDSTONE EAST AND ASHFORD
ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA
SWANLEY, BAT & BALL AND TONBRIDGE
FREIGHTS DIVERTED VIA REDHILL
2526 | 35 SKA | SO160 |Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 0020 ThF to | 0445 ThF |ASH14.B Maintenance REPLACEMENT BUS TO RUN DOVER TO RAMSGATE
S0240 Block to YE38 & YE39 signals at Bucklands Jn
25/26 | 35 SKA $0220 [Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
25/26 | 35| SKLB | SO290 (Plumstead/ Blackheath Jn Perry Street Fork Jn/Crayford Dn/Up North Kent, Dn/Up Erith Loop, Engineering Road 0100 | TWThF | to | 0455 | TWThF 42400426 SID Track - Perry Street Fork
Creek Jn (includes SGN Depot 1 Follow-Up
11 Roads, In/Out Roads{London SE SERVICES TO BE DIVERTED VIA BEXLEYHEATH. RAIL
End],West Headshunt) REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN LEWISHAM
AND DARTFORD VIA GREENWICH & WOOLWICH
25/26 | 35| SKO [ S0310 [Hoo Jn Maidstone West, Rochester Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop 0040 | TWThF | to [ 0410 | TWThF | K10.2.2 [LP/3633864 for [Maintenance FREIGHT SERVICES TU BE RETIVED UK DIVERTED VIA DARTFORD
Bridge Jn WD - Strood - Follow Up TRAINS TO START/TERMINATE AT GRAVESEND AND RAIL
REPLACEMENT SERVICES TO OPERATE BETWEEN GRAVESEND AND
ROCHESTER
GTR TO STABLE 1*700 IN UP BAY PLATFORM AT GRAVESEND AND
1700 AT DI LIMSTEAD
25/26 | 35 SsC S0500 |Victoria (Platforms 14 to 19) Pouparts Jn Platforms 14 to 19, D/U Brighton Fast, Brighton Reversible (T4 of Up 2350 | MTWTh | to | 0515 | TWThF | IC22b |LP/3557966 Maintenance
Carriage Sidings 1 & 2, Battersea Pier 1 & 2 Sidings) 43400124 SID Track - Battersea - UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
Pouparts - Follow Up OUTBERTHED. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO
TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.
25/26 | 35 SSB S0500 |Earlswood Balcombe Tunnel Jn D/U Fast, Three Bridges Down Yard 2345 | MTWTh | to | 0530 | TWThF | IB30c |43401210 SID Track - Tinsley Green -
Prep
TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN STOATS
SID Track - Salfords to Horley| NEST JN AND BALCOMBE TUNNEL JN. GATWICK PLATFORMS 4 - 7 NOT
(DF) — Rail drops T/W and AVAILABLE.
\W/Th ACCESS / EGRESS TO THREE BRIDGES DOWN SIDINGS NOT
AVAILABLE.
25126 | 35 SSC | SO500/ [Selhurst Jn, Norwood Fork Jn  |Stoats Nest Jn D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast 2325 | MTWTh | to | 0530 | TWThF IC27 |LP/3608004 Maintenance
80510 WD - East Croydon Wood TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST
Sleepers- Prep JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST
CROYDON NOT AVAILABLE FOR TRAFFIC
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25/26 | 35 | SKLB | SO510 [South Bermondsey Jn, Corbetts |Crystal Palace, Norwood Jn Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London 2350 | MTWTh | to | 0510 | TWThF | K09.1 [44200716df1 Maintenance
S0130 |Lane Jn, Southwark Park Road Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge SID Track - Honor Oak Park - GTR SOUTHERN LONDON BRIDGE SERVICES WILL NOT RUN
S0650 |Jn, Canal Jn Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East Forest Hill - 6-week Follow Up! RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LONDON
S0511 London, Down Sydenham Spur, Up Sydenham Spur, Sussex Reversible, and TOC walk BRIDGE AND EAST CROYDON
S0680 Bermondsey Reversible, Up Bermondsey Spur GTR THAMESLINK TO RUN VIA STREATHAM
ARL TO STABLE UNITS IN CRYSTAL PALACE PLATFORMS 3 AND 5
LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.
LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED
BACK CLEAR OF TL7278PTS/TL7299PTS
M/T TO BE CLEAR OF NEW CROSS GATE DUE TO ELL PATROLLING
W/TH TO REVIEW BACK TO BACK CLASH WITH LONDON BRIDGE 10-15
PATROLLING LINE BLOCKAGE
25/26 | 35 SSB [ SO520/ |Crawley / Dorking Christ's Hospital Up/Dn Arun Valley, Up/Dn Slow, Up/Dn Horsham/Main, Down Sidings 0105 | TWThF | to [ 0450 | TWThF IB36 |LP/3624181 Maintenance
S0680 North, Malthouse Sidings, Up Sidings North, Up Sidings South
PLATFORMS 1 AND 4 TO BE OUTBERTHED AT HORSHAM
25/26 | 35 SsC 80530 |South Croydon Jn Hurst Green Dn/Up East Grinstead 2325 | MTWTh | to | 0435 | TWThF Ic42 Maintenance VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD
SERVICES TO TERMINATE / START BACK AT SOUTH CROYDON. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN PURLEY AND
EAST GRINSTEAD / UCKFIELD.
25/26 | 35 SsB S0600 (Wilingdon Jn St Leonards WM Dn/Up Bexhill 2200 MTTh | to | 0455 TWF B35 |LP/2921018 Maintenance
VICTORIA / BRIGHTON TO HASTINGS / ASHFORD SERVICES TO RUN
Bexhill W Th K05.4 BETWEEN VICTORIA / BRIGHTON AND EASTBOURNE ONLY. SHUTTLE
SERVICE TO OPERATE BETWEEN HASTINGS AND ASHFORD.. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EASTBOURNE
AND HASTINGS.
GTR TO BERTH 2 X 4 377 IN HASTINGS PARK SIDINGS
25/26 | 35 SSB 50630 |Hove East End Jn Shoreham By Sea Dn/Up Brighton, Dn/Up West Branch, Up Sidings (Hove), Middle Siding 0005 | TWTHF | to | 0500 |TWTHF 43300223 SID Track - Aldrington -
Follow Up
VICTORIA TO WORTHING SERVICES TO TERMINATE AT BRIGHTON.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
BRIGHTON AND WORTHING.
25/26 | 35 SsB S0630 |Worthing Arundel Jn Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3 0005 TWF to | 0505 TWF IB21e (LP/3814849 Maintenance
25/26 | 35 SSB S0630 |Worthing Angmering Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3 0005 Th to | 0505 Th IB21e Maintenance
LAST BRIGHTON TO WEST WORTHING SERVICE TO TERMINATE AT
WORTHING
RAIL REPLACEMENT TO OPERATE
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25/26 | 36 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON Maintenance cycle 8
VIA REDHILL |BRIDGE
25/26 | 36 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
SID Track - Herne Bay - Prep FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED.
Rail Drop 1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT
FAVERSHAM.
1880 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE AT
FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).
25/26 | 36 SKA | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M _I\I{I\fvwélenance DOWN SIDINGS TO BE OUTBERTHED
25/26 | 36 | SKO | SO110 [StMary Cray Jn, Fawkham Jn zry):::sler Bridge Jn, Hook Dn/Up Chatham Slow/Main, Down/Up Waterloo Connection 0010 | TWThF |to | 0505 | TWThF LP/3082123 for |Maintenance SERVICES DIVERTED VIA LEWISHAM AND DARTFORD. RAIL
REPLACEMENT ROAD SERVICE TO SERVE INTERMEDIATE STATIONS.
25/26 | 36 | SSC | SO110 |Victoria (Platforms 9 to 13), Clapham Jn, Stewarts Lane Jn  |Platforms 9 to 13, D/U Brighton Slow, Battersea Reversible, Down/Up 0005 | TWThF [to | 0500 | TWThF | IC22a |LP/3557910 Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
80250 |Battersea Pier Jn tewarts Lane (Line Yard (Sidings Possession) OUTBERTHED - TO BE ADVISED AT DPPP STAGE.
S0500 TRAINS TO BE REPLATFORMED AS REQUIRED.
S0645 TRAINS TO TRAVEL OVER FAST LINES BETWEEN VICTORIA AND
BALHAM, ROUTE IS NOT AVAILABLE TO CROSS FROM THE FAST LINES
TO SLOW LINES BETWEEN POUPARTS JN AND CLAPHAM JN.
7070 TO BE RETIMED AFTER POSSESSION.
25/26 | 36 SKO S0130 [Sevenoaks Tonbridge Dn/Up Main 0030 | TWThF | to | 0440 | TWThF | K123 Maintenance 0020 CANNON STREET/0015 CHARING CROSS TO TUNBRIDGE WELLS
TO TERMINATE AT SEVENOAKS
RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN SEVENOAKS
AND TUNBRIDGE WELLS
TONBRIDGE FREIGHT TRAFFIC TO TRAVEL VIA REDHILL
25/26 | 36 SKA | SO130 [Ashford "D" Jn (1289pts) Ashford East Berthing Sidings | Ashford East Berthing Sidings 0800 T to | 0915 T Maintenance
TWS
EAST BERTHING SIDINGS TO BE OUTBERTHED
25/26 | 36 | SKLB | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Maintenance
50280 Slow TIW2
ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
25/26 | 36 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
50280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhil M/T1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast /8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4/5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
25/26 | 36 | SKLB | SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
50280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TIW3
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast /8
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) CROSS / GREENWICH. ALL Psl:r/gggrRMS AVAILABLE AT CANNON
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
25/26 | 36 | SKLB | SO130 [Cannon Street, Metropolitan Jn  [New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 w to | 0520 Th LB patrol Maintenance
S0280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (PY), Met Reversible, Cannon St WiTh2 ROUTE AVAILABLE FROM CHARING GROSS VIALINES 6:8 TO TANNERS
S0290 EE::(EZ: gg;\ﬁ;”g? ;‘él;psi'i‘:gwsh'"' Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
) ’ THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
25/26 | 36 | SKLB | SO130 [Cannon Street, Metropolitan Jn  [New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2340 Th to | 0520 F LB patrol Maintenance
S0280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF2 ROUTE AVAILABLE FROM CHARING GROSS VIALINES 6:8 TO TANNERS
$0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, g
Southwark Reversble, bn Sussex Fast, Cannon St 182 Siinge, D Kent ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Fast (LB BT) FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
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SKA

S0150

Western Jn / Eastern Jn

Sheerness-on-Sea

Dn/Up Sheppey / Dn/Up Sheppey Spur

0105

Th

)

0505

Th

Maintenance
WS

36

SKO

S0170

Wadhurst

Robertsbridge

Dn/Up Hastings, Single

0110

TWThF

to

0530

TWThF

42600326
42600128

SID Track - Etchingham -
Follow Up

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

25/26

SKA

S0180
S0310

Strood

Paddock Wood

Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up
Maidstone Branch, Up Platform Loop

2330

MTWTh

to

0430

TWThF

ASH7.B

LP/3633807 for
/W

LP/3633807 for
Th/F

Maintenance

FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
NO ACCESS TO KEYLANDS SIDINGS, MMT TO BE OUTBERTHED OR
DEPART BEFORE POSSESSION TAKEN

25/26

36

SKA

$0220

Ashford

Minster East Jn

Dn/Up Canterbury/Branch/Main, Single

2350

0450

IAP 2

Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

25/26

36

SKLB

$0280

Blackfriars Jn

Herne Hill, Cambria Jn,
Loughborough Jn

Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up
Cambria Spur, Dn/Up Brixton Spur

0010

TWThF

0500

TWThF

K05.1.1

Maintenance

SID Track - Elephant & Castle
Down - Survey

THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE.
9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO VICTORIA
EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON TO START FROM
VICTORIA EASTERN.

GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.

25/26

36

SKLB

S0310

Hither Green, Lee Spur Jn

Dartford Jn, Crayford Spur A Jn

Dn/Up Dartford Loop, Dn/Up Hither Green Spur, Dn/Up Crayford Spur

0020

TWThF

0445

TWThF

K05.2

Maintenance

SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.
RAIL REPLACEMENT SERVICES TO RUN LEWISHAM TO DARTFORD VIA
SibcupP
SE DIVERSIONS VIA BEXLEYHEATH
FREIGHT TO DIVERT VIA BEXLEYHEATH.
PLPR NOTE - PLP315 W/TH - LIKELY CUT BACK TO 0030 START.

25/26

36

SSB

S0500

Earlswood

Three Bridges

D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession)

2245

MTWTh

0525

TWThF

1B22b

Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND

THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK

AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 /

7053/ 6Y46 / 6Y47 / 7V81 /6003 RETIMED OR WILL NOT RUN.
GWR READING TO GATWICK SERVICES TO RUN THROUGH TO
GATWICK AIRPORT AND REVERSE IN PLATFORM 5. THROUGH
SERVICES TO USE PLATFORMS 6 OR 7 IN THE DOWN DIRECTION
RAIL REPLACEMENT TO OPERATE BETWEEN REDHILL AND THREE
BRIDGES FOR INTERMEDIATE STATIONS

25/26

SsC

S0500/
S0510/
S0530

Selhurst Jn, Norwood Jn,
Cottage Jn

Purley, Sanderstead

D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London
Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead

2345

MTWTh

to

0440

TWThF

IC33

Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM
JN/NORWOOD JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE
TO TRAFFIC AT EAST CROYDON.

VICTORIA TO EAST GRINSTEAD SERVICES TO TERMINATE AT EAST
CROYDON
RAIL REPLACEMENT TO OPERATE BETWEEN EAST CROYDON AND
OXTED/EAST GRINSTEAD
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25/26

SsB

S0520

Horsham

Arundel Jn

D/U Arun Valley

0005

TWThF

to

0545

TWThF

1B29b

LP/2920831

Maintenance
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Sutton

Dn/Up Portsmouth

0010 | TWThF | to | 0510

TWThF

1C37

LP/3608001
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25/26 | 37 Info |CHANNEL TUNNEL FREIGHT |[THAMESLINK VIA Maintenance cycle 9
VIA REDHILL STREATHAM
25/26 | 37 SKA 80110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1030 M Maintenance
TWS UP SIDINGS TO BE OUTBERTHED
25/26 | 37 | SKA | SO110 [Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gilingham 0025 | TWTHF | to | 0425 [ TWThF [ASH10.B Maintenance CURRENT NOT AFFEC TED N GILLINGFHAM DEPOT
ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO BE
OUTBERTHED.
RAIL REPLACEMENT TO OPERATE BEWTEEN MEOPHAM / GRAVSEND
AND GILLINGHAM
GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0, 1 X 8 700 AT
RAINHAM PI ATEQRM O & 1 X 8 700 AT DI LIMSTEAN SINING
25/26 | 37 SKA | SO110 [Rainham Faversham, Sheeress-on-Sea (Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 0100 ThF to | 0455 ThF Maintenance TWS (Th)
S0150 TRAINS TO TERMINATE AT GILLINGHAM/RAINHAM
25/26 | 37 | SKO | SO130 [Chislehurst Jn (Fast), Orpington [Sevenoaks Dn/Up Fast/Main, Dn/Up Slow(pt), Platforms 1-5 at Orpington, Down 0105 | TWThF | to [ 0505 | TWThF | K02.1.1 [LP/3082201 for |Maintenance
(Slow) Loop(pt) at Sevenoaks MT
LP/3081702 for
v Freight to divert via Redhill.
LP/3088661 for UTU NOTE - UTUO65A - TH/F POSSESSION AT RISK
W/Th
25/26 | 37 SKA | SO130 [Ashford "D" Jn (1273pts) Ashford Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T Maintenance
Sidings TWS UP BERTHING SIDINGS TO BE OUTBERTHED
25/26 | 37 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 M to | 0520 T LB patrol Maintenance
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / M/T1
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4/5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
25/26 | 37 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms |CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2340 T to | 0520 w LB patrol Maintenance
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TW1 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
25/26 | 37 | SKLB | SO130 [Cannon Street, Metropolitan Jn |New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/2 2340 w to | 0520 Th LB patrol Maintenance
$0280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Met Reversible, Cannon St W/Th1
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn
Sussex Fast, Cannon St 182 Sidings, ROUTE AVAILABLE FROM CHAR}LI\:&S,?OSS VIA LINES 6-8 TO TANNERS
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
25/26 | 37 | SKLB | SO130 [Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 Th to | 0520 F LB patrol Maintenance
$0280 Deptford, Bricklayers Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF1
S0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent HILL JN.
Fast (LB BT) ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
25/26 | 37 | SKLB | SO130 |London Bridge 10-15, Surrey Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 , 10 / Sussex 3 0115 Th to | 0425 Th LB patrol [build both - Maintenance
S0510 |Canal Jn Gate, Uttley Jn, London Bridge |Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, 'W/ThLL1|3709867
S0680 Up Bermondsey Spur, Dn/Up South London, South London Reversible, (TL3A01) UPTOTWO PLATFT%RBMES:DOVIBSEESL/J\TTBDE?;:S?:GTELONDON BRIDGE -
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, Up Kent 3709818
Fast/8 Up (TLCX02)
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25/26 | 37 SKA S0150 |Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
TWS
25/26 | 37 | SKA | SO170 |Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 2320 | MTWTh | to | 0520 | TWThF |ASH12.B Maintenance 2150 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS. 2325
So200 ASHFORD TO HASTINGS WILL NOT RUN.
GTR TO START/TERMINATE AT HASTINGS AND OPERATE A
REPLACEMENT ROAD SERVICE BETWEEN HASTINGS AND ASHFORD.
25/26 | 37 SKA §0220 [Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA DOVER
PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
25/26 | 37 SKA | S0240 (Buckland Jn Minster East Jn/Minster West Jn [Dn/Up Line/Dn/Up Deal, Single 0020 ThF to | 0450 ThF |ASH17.B Maintenance REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE
25/26 | 37 | SSC |[S0250/ [Battersea Pier Jn, Longhedge Jn [Selhurst, Streatham South Jn D/U Brighton/Victoria Fast, D/U Battersea, Reversible Fast Spur 2320 | MTWTh | to [ 0530 | TWThF | IC31b [LP/3562161 Maintenance
S0500 SID Track - Pouparts to TRAINS TO TRAVEL OVER SLOW LINES. 6Y58 AND 7Y81 TO BE
Battersea follow-up RETIMED. STOCK CAN BERTH IN BATTERSEA PIER CARRIAGE SIDINGS
25/26 | 37 | SKO | S0260 [Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensbourne Chord 2350 | MTWTh | to [ 0445 [ TWThF | K8.2.2 [LP/3100304 for |Maintenance
S0110 W/Th CHANNEL TUNNEL FREIGHT VIA REDHILL
NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE
OUTBERTHED
25/26 | 37 | SKLB | SO300 (Blackheath Jn Slade Green Jn, Crayford Creek |Dn/Up Bexleyheath, Dn/Up Erith Loop 0030 WThF | to [ 0500 | WThF | K09.2a Maintenance TRAINS TO BE DIVERTED VIA THE NORTH KENTS AND RAIL
Jn REPLACEMENT SERVICES TO OPERATE BETWEEN LEWISHAM AND
DARTFORD VIA BARNEHURST. FREIGHT SERVICES TO DIVERT VIA
SIbCUP
25/26 | 37 | SKLB | SO330 |Parks Bridge Jn, Courthill Loop |Beckenham Jn, Hayes Dn/Up Mid Kent, Dn/Up Ladywell Loop, Beckenham Spur 0001 TWThF | to | 0445 | TWThF [ KO1.1 Maintenance
North Jn
ONE PLATFORM AT HAYES TO BE CLEAR OF TRAINS
REPLACEMENT BUSES TO RUN LEWISHAM TO HAYES
25/26 | 37 | SSC | SO500 |Purley Balcombe Tunnel Jn D/U Quarry/Fast, Platform 6 & 7 2300 MTW |to | 0530 | TWTh | IB30b Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY
IC30 SID Track - Tinsley Jn (Up AND TINSLEY GREEN JN. PLATFORMS 4-7 NOT AVAILABLE AT
Fast) - Follow Up GATWICK AIRPORT.
LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP
REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.
25/26 | 37 SsB S0500 (Purley Balcombe Tunnel Jn D/U Quarry/Fast, Platform 6 & 7, Three Bridges Down Yard 2345 Th to | 0530 F IB30a Maintenance
IC30 TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY
AND BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT AVAILABLE AT
GATWICK AIRPORT.
LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP
REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.
25/26 | 37 | SKLB | SO510 (London Bridge 10-15, Silwood  |Bricklayers Arms Jn, Tulse Hil,  [Platforms 10-15, 9 10 , 11 Dn Sussex 0045 TWF to | 0510 TWF | K03.2.1 Maintenance
S0680 [Jn Crofton Road Jn Slow, Sussex Bermondsey , Up Spur, UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE -
S0645 Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up TO BE ADVISED AT DPPP STAGE
S0681 Portsmouth, Dn/Up Atlantic
25/26 | 37 | SKLB | SO510 (Old Kent Road Jn Tulse Hill, Crofton Road Jn Dn/Up South London, South London Reversible, Dn/Up Portsmouth, 0100 Th to | 0510 Th K03.2.1x Maintenance
S0680 Dn/Up Atlantic
S0645
S0681
25/26 | 37 SsB S0630 |Brighton Plat 1&2, Preston Park [Angmering Dn/Up Brighton, Dn/Up West Branch, Dn/Up Cliftonville Spur, Brighton 0005 Th to | 0455 Th IB21c  [43300223 Maintenance
Plat1&2, West Carriage Road, Up Sidings (Hove), Middle Siding, i SID Track - Aldrington - 1H94 LAST HAYWARDS HEATH TO WORTHING PORTION AND 2U78
Cleaning Shed 1,283 offat Follow Up BRIGHTON TO WEST WORTHING WILL NOT RUN. 1H96 LAST VICTORIA
0440) TO WORTHING SERVICE WILL TERMINATE AT BRIGHTON. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST
WORTHING.
2895 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING,
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE
POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT
2346 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE
CALLS.
A WALKING ROUTE TO BE MAINTAINED BETWEEN BRIGHTON
PLATFORMS AND LOVERS WALK DEPOT
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S0630 |Brighton Plat 1&2, Preston Park [Arundel Jn Dn/Up Brighton, Dn/Up West Branch, Dn/Up Cliftonville Spur, Brighton
Plat1&2, West Carriage Road, Up Sidings (Hove), Middle Siding,
Cleaning Shed 1,2&3

off at
0440)

43300223

Maintenance
SID Track - Aldrington -
Follow Up
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1H94 LAST HAYWARDS HEATH TO WORTHING PORTION AND 2U78
BRIGHTON TO WEST WORTHING WILL NOT RUN. 1H96 LAST VICTORIA
TO WORTHING SERVICE WILL TERMINATE AT BRIGHTON. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON TO WEST
WORTHING.

2595 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING,
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE

POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART LITTLEHAMPTON AT
2346 CALLING AT ALL STATIONS TO BRIGHTON FOR INTERMEDIATE
CALLS.

A WALKING ROUTE TO BE MAINTAINED BETWEEN BRIGHTON
PLATFORMS AND LOVERS WALK DEPOT

0525

5

D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood Spur,| 0035
D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt)

37 | SSC | S0650 [Streatham Hill, Tulse Hill

Ic28

Maintenance

ACCESS TO/FROM STREATHAM HILL DEPOT AVAILABLE FROM
STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND
TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM HILL DEPOT
TO REMAIN LIVE THROUGHOUT. CRYSTAL PALACE PLATFORMS 3 AND
5 AVAILABLE TO TRAFFIC.

PLATFORM 6 AT NORWOOD JUNCTION NOT AVAILABLE. DOWN
SERVICES TO USE PLATFORM 4 AND 5
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