Network Rail EAS - Section 7 Data freeze: EAS_V1 2025
London North Western Route Version 1
Week 38
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3942521 |MD101 Hanslope Jn Hillmorton Jn Down and Up Possession [14/12/24 15/12/24 SECTION 4 TIMES SHOWN FOR REFRENCE
Main 2210 Sat 0900 Sun (14 hrs)
TRAINS DIVERTED VIA NORTHAMPTON
TRAINS TO TRAVEL ON THE SLOW LINES
'Work Content -
PLTR: Ashton Road (59m 460y &€“ 59m 660y UF
200y C15)
DM 440y C11)
P2024/3934890 |[EA1180 |Camden Road Camden Road North London Possession |15/12/24 15/12/24 NLL CYCLIC TYPE 7A (ROTR)
EA1310 |Central Jn Incline Jn Incline 0045 Sun {0850 Sun
EA1320
EA1340 |Camden Road Westbourne Road Jn|Down North Possession |15/12/24 15/12/24
LN110 East Jn London Relief 0045 Sun  |0850 Sun
LN115
MD145 Cedar Jn Cedar Jn Silo Curve Possession  |15/12/24 15/12/24
S0400 0045 Sun  |0850 Sun
Channelsea North|Lea Jn Up Channelsea  |Possession |15/12/24 15/12/24
Jn Loop 0045 Sun  |0850 Sun
Primrose Hill Up North Possession |15/12/24 15/12/24
(closed) site of London/Down 0045 Sun  |0850 Sun
North London
(Westbound)
Gospel Oak Jn  |Camden Road West |Down and Up Possession  |15/12/24 15/12/24
Jn North London 0045 Sun {0850 Sun
Highbury Vale Jn |Canonbury West Jn |Up/Down Possession  |15/12/24 15/12/24
Canonbury 0045 Sun  |0850 Sun
Lea Jn High Meads Jn Down and Up Lea |Possession |15/12/24 15/12/24
Curve 0045 Sun /0850 Sun
Navarino Road Jn|Navarino Road Jn  |Graham Road Possession |15/12/24 15/12/24
Curve 0045 Sun  |0850 Sun
Primrose Hill Channelsea North Jn |\Up North Possession |15/12/24 15/12/24
(closed) site of London/Down 0045 Sun {0850 Sun
North London
(Eastbound)
Westbourne Road|Camden Road East |Up North London |Possession |15/12/24 15/12/24
Jn Jn Reversible 0045 Sun {0850 Sun
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Network Rail

EAS - Section 7

Data freeze: EAS_V1 2025

London North Western Route Version 1
Week 38 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3897934 |EA1310 |FalconJn Mitre Bridge Jn Down West Possession  |15/12/24 15/12/24 LONDON OVERGROUND WILLESDEN JN TO
MD160 London 0030 Sun  |0900 Sun CLAPHAM JN SERVICES WILL NOT RUN.
MD166
S0250 Kensington Kensington Olympia |Olympia Platform |Possession |15/12/24 15/12/24 SOUTHERN WATFORD JUNCTION TO CLAPHAM
SO500 Olympia Loop 0030 Sun  |0900 Sun JUNCTION SERVICES WILL NOT RUN.
SW100
SW220 Longhedge Jn Latchmere No.1 Jn  |Down and Up Possession |15/12/24 15/12/24 LUL VICTORIA LINE TO BE OPEN BETWEEN
Kensington 0030 Sun /0900 Sun VICTORIA AND EUSTON.
1
Ludgate Jn Latchmere No.2 Jn  |Down and Up Possession |15/12/24 15/12/24 {_/LIJ(%TE()DISIAR,IA(I:\JTDL\IICIIEES-;OBE%I(E)laEECN)I\? /E;\Iévl\llEgINGTON
Latchmere Curve 0030 Sun 0900 Sun OLYMPIA
Mitre Bridge Jn  |Falcon Jn Up West London |Possession |15/12/24 15/12/24 B&igg%gébg‘ig@ SEECI)DZT_E’\IIQBETEYEIJEEHN
0030 Sun  |0900 Sun ’
West London Jn Down & Up South |Possession |15/12/24  |15/12/24 ORK: CROYDON DU - TRACK MAINTENANCE
(Willesden) West 0030 Sun  |0900 Sun IC09
Up & Down South
West Goods
Willesden High Level |Down & Up High |Possession |15/12/24 15/12/24
Jn Level 0030 Sun  |0900 Sun
West London Jn  |Latchmere No.3Jn |Down & Up Possession  |15/12/24 15/12/24
(sw) Sheepcote Lane 0030 Sun 0900 Sun
North Pole Jn North Pole Reception Road  |Sidings 15/12/24 15/12/24
International Depot Possession (0030 Sun  |0900 Sun
North Pole Jn North Pole Scrubs |Sidings 15/12/24 15/12/24
Lane Siding Possession (0030 Sun  |0900 Sun
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2025
London North Western Route Version 1
Week 38 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2024/3765373 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |15/12/24 16/12/24 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |15/12/24 16/12/24 OR AFTER POSSESSION.
GW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |15/12/24 16/12/24
MD736 Jn Didcot West Curve 2305 Sun 0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |15/12/24 16/12/24
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |15/12/24 16/12/24
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  [15/12/24 16/12/24
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  |15/12/24 16/12/24
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |15/12/24 16/12/24
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |15/12/24 16/12/24
2305 Sun  |0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |15/12/24 16/12/24
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |15/12/24 16/12/24
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |15/12/24 16/12/24
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |16/12/24 16/12/24
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |16/12/24 16/12/24
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |16/12/24 16/12/24
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  [16/12/24 16/12/24
Bletchley 0040 Mon 0445 Mon
P2024/3915772 |[NW5001 |Longsight South |Ardwick Jn Down Goods Possession |15/12/24 15/12/24 \Work Content:
Jn D Fast 0100 Sun 0730 Sun CRSA PLTR: Longsight Goods Loop Prep
own Fas 187m 62ch to 187m 77ch
Down & Up Slow
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2025
London North Western Route Version 1
Week 39
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3925735 |[MD101 Watford Junction |Tring Down and Up Fast|Possession |26/12/24 27/12/24 XMAS SHUTDOWN POSSESSION TIMES TBC
Down and Up 0001 Thu  |0500 Fri (30 hrs) WHEN TT AVALIABLE
Slow WORK CONTENT -
S&C Tamp: Bourne End
P2024/3925616 |MD101 Milton Keynes Milton Keynes North |All Lines Possession  |25/12/24 27112/24 XMAS SHUTDOWN POSSESSION TIMES TBC
South Jn Jn 0001 Wed |0530 Fri (54 hrs) WHEN TT AVALIABLE
WORK CONTENT -
CD: Milton Keynes Platform 4
P2024/3925734 |MD101 South Hampstead Watford Junction Down and Up Fast|Possession |25/12/24 27/12/24 XMAS SHUTDOWN POSSESSION TIMES TBC
Down and Up 0001 Wed |0530 Fri (54 hrs) WHEN TT AVALIABLE
Slow WORK CONTENT -
S&C: Kensal Green Power Supply
CD Renewals: Brick Culvert Renewal (10m 1066y)
TMD to be fed via South West Lines
P2024/3928655 |[EA1310 |Hampstead Heath|Willesden Junction |Down and Up Possession [22/12/24 22/12/24 NO TRAINS TO BE STABLED IN THE REVERSE
MD150 High Level North London 0055 Sun 0810 Sun SIDING AST KENSAL GREEN
MD155 ARL ECS MOVES CAN BE HELD AT WM672
Kensal Green Jn |Harlesden Jn Down and Up City |Possession |22/12/24 22/12/24
Line 0055 Sun 0810 Sun NLL CYCLIC TYPE 9 ROTR
Willesden Suburban [Down and Up New|Possession |22/12/24 22/12/24
Jn Line 0055 Sun 0810 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 22/12/24 22/12/24
Possession  |0055 Sun 0810 Sun
Willesden Junction  |Willesden Sidings 22/12/24 22/12/24
High Level Turnback Siding |Possession |0055 Sun  |0810 Sun
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Network Rail

EAS - Section 7

Data freeze: EAS_V1 2025

London North Western Route Version 1
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3928699 |EA1310 Hampstead Heath |Acton Wells Jn Down and Up Possession |23/12/24 23/12/24 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 North London 0045 Mon  |0500 Mon HILL, WCML AND SOUTH WEST SIDINGS
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |23/12/24 23/12/24 NO TRAINS TO BE STABLED IN THE REVERSE
Line 0045 Mon (0500 Mon SIDING AT KENSAL GREEN
. . ARL ECS MOVES CAN BE HELD AT WM672
Willesden Suburban |Down and Up New|Possession |23/12/24 23/12/24
Jn Line 0045 Mon 0500 Mon NLL CYCLIC TYPE 9
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |23/12/24 23/12/24
Jn High Level 0045 Mon  |0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 23/12/24 23/12/24
Possession 10045 Mon  |0500 Mon
Willesden Junction  |Willesden Sidings 23/12/24 23/12/24
High Level Turnback Siding |Possession  |0045 Mon  |0500 Mon
Acton Wells Jn  |Acton Central Down and Up BLOCKED To|23/12/24 23/12/24
A/C Electric  |0045 Mon  [0500 Mon
Trains
P2024/3905345 |MD301 Coventry North Jn|Coundon Road LC  |Down and Up Possession |26/12/24 26/12/24 NO WMTs TO STABLE AT COVENTRY STATION
MD405 (CCTV) Bedworth 0800 Thu  |2359 Thu (24 hrs)
MD410 Work Content: Birmingham DU: S&C Tamping
Coventry South  |Coventry North Jn  |Platform 4/ Up & |Possession |26/12/24 26/12/24 Coventry South & North Jns
Jn Down Slow 0800 Thu  [2359 Thu (24 hrs)
Platform 1/ Up All other works to fit around the Major Section 7 items
Slow S&C Tamping Coventry South and North Jns
Coventry South  |Canley Down and Up Possession |26/12/24 26/12/24 WMTs TO STABLE IN BIRMINGHAM
Jn (inc.) Fast/Main 0800 Thu  [2359 Thu (24 hrs) INTERNATIONAL & WOLVERHAMPTON STATIONS
Kenilworth North |Coventry South Jn  [Up & Down Possession |26/12/24 26/12/24 STABLED UNITS AT BIRMINGHAM
Jn Kenilworth / Down 0800 Thu 2359 Thu (24 hrs)  |INTERNATIONAL & WOLVERHAMPTON TO HAVE
and Up Kenilworth PANTOGRAPHS LOWERED AND LOCKED.
P2024/3907109 |[MD301 Curzon Street Jn |Vauxhall Jn Down Vauxhall Possession |23/12/24 27/12/24 NO ACCESS TO TYSELEY VIA BIRDESLEY
MD320 Chord 0001 Mon 0500 Fri (100 hrs)
MD401
MD501 Landor Street Jn [Lifford East Jn All Lines Possession  [23/12/24 27112/24
MD570 0001 Mon  |0500 Fri (100 hrs)
MD575 .
Proof House Jn Down and Up Possession  [23/12/24 27112/24
Derby 0001 Mon 0500 Fri (100 hrs)
Proof House Jn  |Duddeston Down and Up Possession  [23/12/24 27/12/24
Vauxhall 0001 Mon 0500 Fri (100 hrs)
St. Andrews Jn  |Grand Jn Up & Down Camp |Possession |23/12/24 27/12/24
Hill 0001 Mon 0500 Fri (100 hrs)
Down Camp Hill
Stechford North  |Birmingham New Down and Up Possession |23/12/24 27/12/24
Jn Street Coventry/Stour 0001 Mon  |0500 Fri (100 hrs)
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2025
London North Western Route Version 1
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3904634 |MD301 Bushbury (Oxley) |Bushbury Jn Down and Up Possession |25/12/24 27/12/24 Work Content: 3rd Party: Four Ashes Interchange
MD320 Jn Grand Junction 0001 Wed |0500 Fri (54 hrs) Overbridge Works
MD365
MDS801 Four Ashes Four Ashes Four Ashes Up Possession  |25/12/24 27112/24
MD805 Goods Loop 0001 Wed |0500 Fri
Nw1002 .
Oxley Stafford Bushbury (Oxley) Jn |Down and Up Possession |25/12/24 27112/24
Road Jn Oxley Chord 0001 Wed |0500 Fri
Wolverhampton |Penkridge Down and Up Possession  [25/12/24 27112/24
North Jn Stour/Penkridge 0001 Wed |0500 Fri
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2025
London North Western Route Version 1
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2024/3928407 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |22/12/24 23/12/24 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 Oxford/Cherwell 2305 Sun (0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |22/12/24 23/12/24 OR AFTER POSSESSION.
Gw277 Avoiding 2305 Sun (0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |22/12/24 23/12/24
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |22/12/24 23/12/24
Jn 2305 Sun  [0040 Mon
Hinksey South Hinksey North No.1 Reception Possession |22/12/24 23/12/24
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  [22/12/24 23/12/24
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  [22/12/24 23/12/24
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |22/12/24 23/12/24
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |22/12/24 23/12/24
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |22/12/24 23/12/24
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |22/12/24 23/12/24
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |22/12/24 23/12/24
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |23/12/24 23/12/24
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |23/12/24 23/12/24
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |23/12/24 23/12/24
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  [23/12/24 23/12/24
Bletchley 0040 Mon 0445 Mon
P2024/3904400 |GW200 Leamington Spa |Hatton Down and Up Possession |24/12/24 27/12/24 \Work Content: CD Renewals: DCL UB159 Recon
MD401 North Jn Dorridge 2200 Tue  [2359 Fri (132 hrs)
MD701 All other works to fit around the Major Section 7 item

CD Renewals: DCL UB159 Recon
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EAS - Section 7

Data freeze: EAS_V1 2025

Network Rail
London North Western Route Version 1
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3904503 (MD701 Great Missenden |Aylesbury Down and Up Possession |24/12/24 29/12/24 Work Content:

MD710 Main 2300 Tue |0430 Sun HS2: Small Dean Spoil Conveyor Removal

MD712

All other works to fit around the Major Section 7

item HS2: Small Dean Spoil Conveyor Removal

TRAINS TO BE DIVERTED
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Network Rail

EAS - Section 7

Data freeze: EAS_V1 2025

London North Western Route Version 1
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3925505 |GW735 Basford Hall Jn  |Salop Goods Jn Down Fast Possession |24/12/24 03/01/25 Work Content:
NW1001 |SB (BH) Independent 2300 Tue  |0400 Fri Crewe Hub: Basford Hall Independent Lines
NW1005 Down Slow Commissioning
NwW1007 Independent Crewe ATF
NW1009 |Betley Road Crewe Coal Yard SB |All Lines Possession  [24/12/24 28/12/24 Kidsgrove Drainage
NW1011 |(former site of SB)|(CY) 2300 Tue |0600 Sat
NW1013
NwW1015 |Crewe Coal Yard |Weaver Jn All Lines Possession |24/12/24 28/12/24
Nw1017 |SB(CY) 2300 Tue  |0600 Sat
NW3001 - -
Nws001 | Crewe North Jn  |Crewe Steel Works  |All Lines Possession |24/12/24 28/12/24
2300 Tue |0600 Sat
Salop Goods Jn Up Chester Possession |24/12/24 03/01/25
Independent 2300 Tue 0400 Fri
Sandbach All Lines Possession |24/12/24 28/12/24
2300 Tue |0600 Sat
Crewe Sorting Basford Hall Jn SB  |Up Independent |Possession |24/12/24 03/01/25
Sidings North SB  |(BH) 2300 Tue  |0400 Fri
Gresty Lane Jn Down Sorting Possession  [24/12/24 03/01/25
2300 Tue  |0400 Fri
Crewe South Jn  |Kidsgrove All Lines Possession  [24/12/24 28/12/24
2300 Tue |0600 Sat
Gresty Lane Jn  |Crewe Sorting Up Sorting Possession |24/12/24 03/01/25
Sidings North SB 2300 Tue  |0400 Fri
Salop Goods Jn All Lines Possession  [24/12/24 03/01/25
2300 Tue  |0400 Fri
Nantwich Crewe South Jn All Possession |24/12/24 28/12/24
2300 Tue |0600 Sat
Salop Goods Jn  [Crewe Coal Yard SB |All Lines Possession  [24/12/24 01/01/25
(cY) 2300 Tue 0600 Wed
Crewe Sorting Up Fast Possession |24/12/24 03/01/25
Sidings North SB Independent 2300 Tue  |0400 Fri
Up Slow
Independent
Sydney Bridge Jn ( |Down Manchester |Possession |24/12/24 03/01/25
Former Site Of ) Independent 2300 Tue |0400 Fri
Up Manchester
Independent
Basford Hall Jn  |Crewe Sorting Basford Hall Down|Sidings 24/12/24 03/01/25
SB (BH) Sidings North SB Sidings Possession 2300 Tue  |0400 Fri
Basford Hall Up
Sidings
Down Arrival
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Network Rail

EAS - Section 7

Data freeze: EAS_V1 2025

London North Western Route Version 1
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3925505 Up Arrival No.1
Continued Up Arrival No.2
Up Loop
Crewe Sorting Basford Hall Jn SB  |Up Through Siding|Sidings 24/12/24 03/01/25
Sidings North SB |(BH) Possession 2300 Tue  |0400 Fri
Gresty Lane Jn Western Sidings |Sidings 24/12/24 03/01/25
1-12 Possession  |2300 Tue (0400 Fri
Salop Goods Jn Neck Sidings 24/12/24 03/01/25
South Yard Possession  |2300 Tue (0400 Fri
Through
Crewe South Jn  |Crewe Sorting South Yard Sidings 24/12/24 03/01/25
Sidings North SB Sidings Possession 2300 Tue  |0400 Fri
Betley Road Crewe South Jn All Lines Possession |28/12/24 01/01/25
(former site of SB) 0600 Sat {0600 Wed
Crewe North Jn  |Weaver Jn All Lines Possession [31/12/24 03/01/25
2300 Tue  |0400 Fri
P2024/3917941 |NW1001 |Blainscough Preston Fylde Jn All Lines Possession  |25/12/24 27112/24 ASSUMED CHRISTMAS SHUTDOWN PERIOD
NW1027 |(former site of GF) 0001 Wed |0445 Fri
NW4001 'Work Content
NW4005 |Buckshaw Euxton Jn All Lines Possession |25/12/24 27/12/24 CRSA:PLTR: Leyland - Farington (54hrs)
Nw4007 |Parkway 0001 Wed (0445 Fri (18m 26¢h - 18m 66¢ch
NW6001 . . . DF 585y C11)
Nw7007 |Farington Curve |Lostock Hall Jn All Lines Possession |25/12/24 27/12/24 L&C DU: S&C Tamping: Preston Sth (24hrs)
Nw7009 |JIn 0001 Wed 0445 Fri
NW7011 Ormskirk All Lines Possession |25/12/24 | 27/12/24
0001 Wed (0445 Fri
Farington Jn Lostock Hall Jn All Lines Possession  [25/12/24 27112/24
0001 Wed (0445 Fri
Kirkham West Jn |Blackpool South Up & Down Possession |25/12/24 27/12/24
Lytham 0001 Wed (0445 Fri
Preston Fylde Jn |Blackpool North All Lines Possession |25/12/24 27/12/24
0001 Wed |0445 Fri
Preston South Jn |Strand Road LC Strand Road Possession  [25/12/24 27/12/24
Branch 0001 Wed (0445 Fri
P2024/3917867 |[NW2001 |Bootle Branch Jn |Huyton Jn All Lines Possession |25/12/24 27112124 Work Content
NW2015 0100 Wed |0505 Fri CRSA: Broad Green Drainage

2m 440y - 3m 880y
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2025
London North Western Route Version 1
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3917550 |LN682 Carlisle North Jn |Caldew Jn All Lines Possession  [25/12/24 27112/24 WORK CONTENT
NW4001 0001 Wed 0500 Fri CD Signalling: Kingmoor Resignalling 54hrs
NW4021 WHEELS STATIONARY (Times TBA)
NW4033 | Carlisle South Jn |Carlisle North Jn Platform 1 Possession  |25/12/24 27112/24 L&C DU Carlisle Heavy Maintenance Carlisle South
NW9901 0001 Wed |0500 Fri and North
NW9909 Platform 7
Band C Up &
Down Goods
Platform 5
Platform 8
Platform 2
Platforms 3 and 4
Platform 6
Corby Gates LC |Carlisle South Jn All Lines Possession  [25/12/24 27112124
0001 Wed |0500 Fri
Dalston (Cumbria)|Carlisle North Jn All Lines Possession  [25/12/24 27112124
0001 Wed |0500 Fri
London Road Jn |Bog Jn All Lines Possession  |25/12/24 27112/24
(Cumbria) 0001 Wed |0500 Fri
Petteril Bridge Jn |Petteril Bridge Jn All Lines Possession |25/12/24 27/12/24
0001 Wed |0500 Fri
Upperby Bridge |Bog Jn Down Through Possession  [25/12/24 27/12/24
Jn Goods 0001 Wed |0500 Fri
Up Through
Goods
Down Goods Loop
Cove LC (CCTV) All Lines Possession  |25/12/24 27112/24
0001 Wed |0500 Fri
P2024/3917807 |NW5001 |Cheadle Hulme |Heaton Norris Jn All Lines Possession  |25/12/24 27112/24 /Assumed Xmas Shut Down
NW5003 |North Jn 0001 Wed |0500 Fri
NW6001 'Work Content:
CD Structures: CMP2 OB1A Greek Street
(182m 1425y)
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Network Rail

EAS - Section 7

Data freeze: EAS_V1 2025

London North Western Route Version 1
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3915801 [NW5001 |Ardwick Jn Guide Bridge West  |All Lines Possession |25/12/24 27/12/24 Assumed Xmas Shut Down
NW5003 Jn 0001 Wed [0500 Fri
NW5015 Work Content:
NW6001 |Heaton Norris Jn |Manchester All Lines Possession |25/12/24 27112/24 CRSA PLTR: Longsight Goods Loop
Piccadilly (inc.) 0001 Wed |0500 Fri 187m 62ch to 187m 77ch
. . . \Works Delivery: Slade Lane - Mauldeth Road S&T
Manchester Castlefield Jn All Lines Possession |25/12/24  |27/12/24 Work
Piccadilly East Jn 0001 Wed 0500 Fri CD: OLE Ardwick Neutral Section
Mauldeth Road |Slade Lane Jn All Lines Possession  [25/12/24 27112/24
0001 Wed |0500 Fri
P2024/3941171 |LN854 Bradley Jn Bradley Wood Jn Down & Up Single |Possession  |25/12/24 27/12/24 TRU West | W5,5a,6,7,9 Christmas Shutdown \W2024/10616247
LN860 0015 Wed (0430 Fri Major Projects
LN861 CHRISTMAS SHUTDOWN 24m70ch and 32m15ch
LN862 Bradley Wood Jn |Healey Mills All Lines Possession |25/12/24 27112124 \W2024/10616339
NwW7021 0015 Wed (0430 Fri Major Projects
Diggle Jn Copley Hill East Jn  |All Lines Possession |25/12/24 27/12/24 3\?%121%0%1%52?650}1
0015 Wed |0430 Fri Major Projects
Huddersfield Huddersfield Platform 8 Possession |25/12/24  |27/12/24 32m20ch and 41m68ch
Platform 2 0015 Wed 0430 Fri
Platform 1
Platform 5
Platform 6
Platform 4
Lockwood Huddersfield Up/Down Single |Possession |25/12/24 27112/24
0015 Wed 0430 Fri
Huddersfield Huddersfield Huddersfield DMU |Sidings 25/12/24 27/12/24
Siding Possession 0015 Wed [0430 Fri
Huddersfield
Siding No 1
Huddersfield
Siding No 2
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2025
London North Western Route Version 1
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3919247 |LN3201 |Bamford Bamford Up Bamford Loop |Possession |25/12/24 27/12/24 *CHRISTMAS SHUTDOWN®** W2024/10457053
LN736 0030 Wed 0300 Fri 1. WD C75 S&C RENEWALS S4041 AND 4043 C75 S&C - Reballasting
LN804 POINTS| EAS2025 | SHEFFIELD STATION 157m60ch and 158m60ch
LN806 Brightside Jn Wincobank Jn Up West Slow Possession |25/12/24 27112/24 2. WD CHESTERFIELD STATION PLATEFORM W2024/10616354
LN807 Down 0030 Wed |0300 Fri SUPPORT RENEWALS | EAS2025 | CHESTERFIELDJPlatform Enhancements
LN808 STATION
LNgeg | Chesterfield  |Holmes Jn LC CCTV [Down Main Possession |25/12/24 | 27/12/24 145m77ch and 146mSoch
Nwooo1 | South Jn Up Main 0030 Wed 0300 Fri NO BOOKED SERVICES
Tapton Jn Down and Up Possession  [25/12/24 27/12/24 NO NORTHERN/TPE MOVEMENTS TO TAKE
Barrow Hill 0030 Wed |0300 Fri PLACE WITHIN THE STATION LIMITS
- - THR HOUT
Dore South Jn Dore West Jn Dore Single Possession  [25/12/24 27112124 OUGHOU
0030 Wed 0300 Fri SHEFFIELD STATION PLATFORM 5 AND 6 TO BE
Dore Station Jn  |Earles Sidings SB |Down Hope Valley |Possession |25/12/24 27112124 KEPT CLEAR OF STABLED UNITS
Up Hope Valley 0030 Wed 0300 Fri ALL OTHER SHEFFIELD PLATFORMS & SIDINGS
- AVAILABLE FOR STABLING OF TPE/NORTHERN
Heeley Heeley Up Heeley loop Possession |25/12/24 27/12/2_4 UNITS PRIOR TO POSSESSION START TIME
0030 Wed |0300 Fri
Mill Race Jn Brightside Jn Up East Slow Possession |25/12/24 27/12/24 LIZEIE'?EIE_FEZEIE)DFSS-I‘—I':TI':!(L)ENDPLIJQT'IFSORMS TOBE
Down 0030 Wed 0300 Fri
Sheffield South Jn|Sheffield North Jn |Down Through ~ |Possession |25/12/24  |27/12/24 NO AC%ESS/EGRESS FROM/TO EMR
i ATTERCLIFFE
Platform 2 0030 Wed 0300 Fri
Platform 1
Platform 4
Platform 6
Platform 8
Washer Shunt
Spur
Platform 2c
Platform 3
Platform 5
Platform 7
Sheffield South Jn  |Down Heeley Possession |25/12/24 27/12/24
Loop 0030 Wed 0300 Fri
Woodburn Jn SB |Deepcar Up Stocksbridge |Possession |25/12/24 27112/24
(W) Down 0030 Wed |0300 Fri
Nunnery Main Line |Down Main/Down |Possession |25/12/24 27112/24
Jn Worksop 0030 Wed |0300 Fri
Up Main/Up
Worksop

Chesterfield
South Jn
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EAS - Section 7

Data freeze: EAS_V1 2025

Network Rail
London North Western Route Version 1
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3919247 Chesterfield Chesterfield Down |Sidings 25/12/24 27/12/24
Continued Sidings Possession 10030 Wed |0300 Fri
Grindleford SB Grindleford SB Down Sidings Sidings 25/12/24 27112124
Possession 10030 Wed 0300 Fri
Sheffield South Jn|Sheffield North Jn Down Station Sidings 25/12/24 27112124
Sidings Possession  |0030 Wed |0300 Fri
Up Station Siding
No.1
Up Station Siding
No.2
Electronic Copy - Uncontrolled when printed Page 14



Network Rail

EAS - Section 7

Data freeze: EAS_V1 2025

London North Western Route Version 1
Week 40
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3922765 |[MD101 Milton Keynes Hillmorton Jn Down and Up Fast|Possession |01/01/25 02/01/25 0200 WEDS TO 0900 THURS
MD105 North Jn / Main 0200 Wed |0900 Thu (31 hrs) TRAINS TO TERMINATE AT
RUGBY/NORTHAMPTON AND OFFER RRS
Northampton South |Down and Up Possession [01/01/25 02/01/25 NO ACCESS BETWEEN NORTHAMPTON AND MKC
Jn Slow/Northampton 0200 Wed 0900 Thu (31 hrs) DIRFT ACCESS FROM THE NORTH
WORK CONTENT -
PLTR: Ashton
(58m 409y - 58m 880y
UM 471y C14)
P2024/3922756 |MD101 Bourne End Jn  |Ledburn Jn Down and Up Possession |31/12/24 05/01/25 2000 TUES TO 0700 SAT
MD105 Slow 2000 Tue [0700 Sun (100 hrs) |TRAINS TO TRAVEL OVER FAST LINES
WORK CONTENT -
PLTR: Northchurch Tunnels
(28m 1626y - 29m 266y
US 400y C11)
P2024/3942347 |MD101 Colwich Jn Colwich Jn (inc.) Down and Up Possession |31/12/24 31/12/24 **** ADDITIONAL SECTION 7 TO ALLOW FOR
MD345 Main 0010 Tue 10530 Tue PATROLLING OF COLWICH - TO REPLACE LOSS
MD355 OF SUNDAY NIGHT DUE TO SECTION 7
NW1001 |Milford Jn Stafford Trent Valley |Down Stafford Possession [31/12/24 31/12/24 ELSEWHERE MEANING WCML HAD TO BE OPEN
NW1004 |(Staffordshire)  |dn No.1 Slow 0010 Tue  |0530 Tue ON THE SUNDAY NIGHT. *+
NW5009
Nuneaton North Colwich Jn Down Trent VaIIey Possession 31/12/24 31/12/24 ALL TRAINS TO TRAVEL VIA WEST MIDLANDS.
Jn Fast 0010 Tue 0530 Tue NO ACCESS LICHFIELD CHORD.
Up Trent Valley NO ACCESS CANNOCK LINES AT RUGELEY
Slow / Up Slow TRENT VALLEY.
Stafford Trent Valley Down TV Slow / Possession 31/12/24 31/12/24 NO ACCESS STOKE LINES AT COLWICH JN.
Jn No.1 Down Stafford / 0010 Tue (0530 Tue CROSS COUNTRY 5D98 TO BE HELD FOR
Down Stafford POSSESSION TO FINISH.
Fast
Up Stafford
Fast/Up
Stafford/Up
Fast/Up TV Fast
Whitehouse Jn  |Stafford Trent Valley |Up Stafford Slow |Possession |31/12/24 31/12/24
Jn No.1 0010 Tue |0530 Tue
Colwich Jn Stone OHNS Down and Up BLOCKED To|31/12/24 31/12/24
NW5009 Main Electric 0010 Tue |0530 Tue
Trains
Nuneaton OHNS [Nuneaton North Jn  |All Lines BLOCKED To|31/12/24 31/12/24
Electric 0010 Tue |0530 Tue
Trains
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Network Rail

EAS - Section 7

Data freeze: EAS_V1 2025

London North Western Route Version 1
Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3943424 |EA1310 Hampstead Heath |Acton Wells Jn Down and Up Possession |29/12/24 29/12/24 NO TRAINS TO BE STABLED IN THE REVERSE
MD150 North London 0055 Sun  |0810 Sun SIDING AST KENSAL GREEN
MD155 ARL ECS MOVES CAN BE HELD AT WM672
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |29/12/24 29/12/24
Line 0055 Sun 0810 Sun NLL CYCLIC TYPE 9 ROTR
Willesden Suburban |Down and Up New|Possession |29/12/24 29/12/24
Jn Line 0055 Sun 0810 Sun
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |29/12/24 29/12/24
Jn High Level 0055 Sun {0810 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 29/12/24 29/12/24
Possession 10055 Sun {0810 Sun
Willesden Junction  |Willesden Sidings 29/12/24 29/12/24
High Level Turnback Siding |Possession 0055 Sun  |0810 Sun
Acton Wells Jn  |Acton Central Down and Up BLOCKED To0|29/12/24 29/12/24
A/C Electric  |0055 Sun 0810 Sun
Trains
P2024/3943706 |EA1310 Hampstead Heath |Acton Wells Jn Down and Up Possession  [30/12/24 30/12/24 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 North London 0045 Mon |0500 Mon HILL, WCML AND SOUTH WEST SIDINGS
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |30/12/24 30/12/24 NO TRAINS TO BE STABLED IN THE REVERSE
Line 0045 Mon (0500 Mon SIDING AT KENSAL GREEN
. . ARL ECS MOVES CAN BE HELD AT WM672
Willesden Suburban |Down and Up New|Possession |30/12/24 30/12/24
Jn Line 0045 Mon /0500 Mon NLL CYCLIC TYPE 9
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |30/12/24 30/12/24
Jn High Level 0045 Mon  |0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 30/12/24 30/12/24
Possession /0045 Mon  |0500 Mon
Willesden Junction  |Willesden Sidings 30/12/24 30/12/24
High Level Turnback Siding |Possession 0045 Mon |0500 Mon
Acton Wells Jn |Acton Central Down and Up BLOCKED To|30/12/24 30/12/24
A/C Electric  |0045 Mon  [0500 Mon
Trains
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2025
London North Western Route Version 1
Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3906919 |MD301 Birmingham New |Birmingham New Platforms 1, 2, 3, |Possession |03/01/25 03/01/25 Work Content: PLTR Monument Lane, Maintenance:
MD306 Street Street 4 & 4c 0001 Fri 2359 Fri Heavy Mtce Stour Tunnel
MD320 North End
MD325 Connections All other works to fit around the Major Section 7 Item:
MD330 Soho North Jn Down and Up Possession |03/01/25 03/01/25 PLTR Monument Lane, Maintenance: Heavy Mtce
MD440 Stour 0001 Fri 2359 Fri Stour Tunnel
MD501
MD575 Soho South Jn  |Soho East Jn Down and Up Possession |03/01/25 03/01/25 TRAINS TO BE DIVERTED VIA ASTON, PERRY
Soho 0001 Fri 2359 Fri BARR, BESCOT OR ASTON, SOHO ROAD
Monument Lane |Winson Green Up & Down Sidings 03/01/25  |03/01/25 TEWRL TO TERMINATE AT WOLVERHAMPTON
OHNS Monument Lane |Possession 0001 Fri 2359 Fri
Loop IACCESS REQUIRED BETWEEN SOHO DEPOT &
SOHO ROAD
STABLED UNITS TO HAVE PANTOGRAPHS
LOWERED AND LOCKED.
P2024/3933763 |MD301 Curzon Street Jn  [Vauxhall Jn Down Vauxhall Possession [01/01/25 01/01/25 Work Content: S&C Tamp Proof House Junction
MD501 Chord 0001 Wed |1200 Wed (12 hrs)
MD575 Il other works to fit around the Major Section 7 Item
Grand Jn New Street South Up Derby Possession |01/01/25 01/01/25 S&C Tamp Proof House Junction
Tunnel 0001 Wed (1200 Wed (12 hrs)
Down and Up
Coventry/Stour TRAINS TO BE DIVERTED
Proof House Jn Down and Up & |Possession |01/01/25 01/01/25
(Derby Lines) Down Derby 0001 Wed |1200 Wed (12 hrs)
Proof House Jn  |Duddeston Down and Up Possession |01/01/25 01/01/25
Vauxhall 0001 Wed (1200 Wed (12 hrs)
P2024/3905134 |MD301 Galton Jn Smethwick Jn Down and Up Possession |03/01/25 03/01/25 Work Content: RBS2 Br27 Johnson and Co Canal,
Stourbridge 0001 Fri 2359 Fri Maintenance: OHL Resilience work
Soho North Jn Sandwell and Dudley |Down and Up Possession  |03/01/25 03/01/25 All other works to fit around the Major Section 7 item
Stour 0001 Fri 2359 Fri RBS2 Br27 Johnson and Co Canal, Maintenance:
. OHL Resilience work
Soho Curve North Jn |Up Soho Curve Possession |03/01/25 03/01/25
0001 Fri 2359 Fri Trains to be diverted
Access to Soho Depot from South Jn Only
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Network Rail

EAS - Section 7

Data freeze: EAS_V1 2025

London North Western Route Version 1
Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3926706 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |29/12/24 30/12/24 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |29/12/24 30/12/24 OR AFTER POSSESSION.
GW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |29/12/24 30/12/24
MD736 Jn Didcot West Curve 2305 Sun 0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |29/12/24 30/12/24
Jn 2305 Sun  [0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |29/12/24 30/12/24
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  [29/12/24 30/12/24
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  [29/12/24 30/12/24
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |29/12/24 30/12/24
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |29/12/24 30/12/24
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |29/12/24 30/12/24
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |29/12/24 30/12/24
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |29/12/24 30/12/24
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |30/12/24 30/12/24
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |30/12/24 30/12/24
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |30/12/24 30/12/24
Jn Approach 0040 Mon {0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  [30/12/24 30/12/24
Bletchley 0040 Mon 0445 Mon
P2024/3904638 |GW200 Leamington Spa |Hatton Down and Up Possession |28/12/24 30/12/24 \Work Content: CD Renewals: DCL UB159 Recon
MD401 North Jn Dorridge 0001 Sat {0900 Mon (132 hrs)
MD701
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Network Rail

EAS - Section 7

Data freeze: EAS_V1 2025

London North Western Route Version 1
Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3904503 |[MD701 Great Missenden |Aylesbury Down and Up Possession |24/12/24 29/12/24 Work Content:
MD710 Main 2300 Tue |0430 Sun HS2: Small Dean Spoil Conveyor Removal
MD712
All other works to fit around the Major Section 7
item HS2: Small Dean Spoil Conveyor Removal
TRAINS TO BE DIVERTED
P2024/3905137 |MD801 Madeley Jn Madeley South Jn |Down and Up Possession |03/01/25 03/01/25 Work Content: CD DOT: Wellington Drainage,
Ironbridge/Up & 0001 Fri 2359 Fri Maintenance: Track Inspection & De-Veg
Down Ironbridge
Oxley Depot Up |Abbey Foregate Jn  |Down & Up Possession  |03/01/25 03/01/25 All other works to fit around the Major Section 7 item:
Sidings Wellington/Main 0001 Fri 2359 Fri CD DOT: Wellington Drainage, Maintenance: Track
Connection Inspection & De-Veg
Oxley Depot Up Oxley Up Goods |Possession |03/01/25 03/01/25
Sidings Jn Loop 0001 Fri 2359 Fri
Oxley Down
Goods Loop
Wellington Wellington Down Wellington |Possession |03/01/25 03/01/25
(Shropshire) (Shropshire) Platform 0001 Fri 2359 Fri
Up Wellington
Platform
Wellington Bay
Donnington Donnington Junction |Donington Siding |Sidings 03/01/25 03/01/25
Junction Possession 0001 Fri 2359 Fri
P2024/3940053 [NW1001 |Crewe North Jn |Beeston Castle and |All Lines Module TS11 |28/12/24 29/12/24 Work Content:
NW3001 Tarporley SB (BC) 2200 Sat 0600 Sun Crewe Hub: ICW Crewe Programme's 9 Day Blockade
(BHIL Commissioning).
Weaver Jn All Lines Module TS11 |28/12/24 29/12/24
2200 Sat 0600 Sun Must Remain Wheels Free Area
Norton Bridge Crewe South Jn All Lines Module TS11 |28/12/24 29/12/24
North Jn (former 2200 Sat 0600 Sun
site of)
P2024/3940113 |[NW1001 |Crewe North Jn |Beeston Castle and |All Lines Module TS11 |29/12/24 30/12/24 'Work Content:
NW1005 Tarporley SB (BC) 2200 Sun  |0600 Mon Crewe Hub: ICW Crewe Programme's 9 Day Blockade
NW3001 (BHIL Commissioning).
NW5001 Sandbach All Lines Module TS11 |29/12/24 30/12/24
2200 Sun  |0600 Mon Must Remain Wheels Free Area
Weaver Jn All Lines Module TS11 |29/12/24 30/12/24
2200 Sun  [0600 Mon
Crewe South Jn  |Kidsgrove All Lines Module TS11 [29/12/24 30/12/24
2200 Sun  |0600 Mon
Norton Bridge Crewe South Jn All Lines Module TS11 |29/12/24 30/12/24
North Jn (former 2200 Sun  |0600 Mon

site of)
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2025
London North Western Route Version 1
Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3940144 |NW1001 |Crewe North Jn |Beeston Castle and |All Lines Module TS11 |30/12/24 31/12/24 Work Content:
NW1005 Tarporley SB (BC) 2200 Mon  |0600 Tue Crewe Hub: ICW Crewe Programme's 9 Day Blockade
NW3001 (BHIL Commissioning).
NW5001 Sandbach All Lines Module TS11 |30/12/24 31/12/24
2200 Mon |0600 Tue Must Remain Wheels Free Area
Weaver Jn All Lines Module TS11 |30/12/24 31/12/24
2200 Mon 0600 Tue
Crewe South Jn  |Kidsgrove All Lines Module TS11 |30/12/24 31/12/24
2200 Mon 0600 Tue
Norton Bridge Crewe South Jn All Lines Module TS11 |30/12/24 31/12/24
North Jn (former 2200 Mon  |0600 Tue
site of)
P2024/3940126 |GW735 Crewe North Jn  |Beeston Castle and |All Lines Module TS11 |31/12/24 01/01/25 'Work Content:
NW1001 Tarporley SB (BC) 2200 Tue |0600 Wed Crewe Hub: ICW Crewe Programme's 9 Day Blockade
NW1005 (BHIL Commissioning).
NW1007 Sandbach All Lines Module TS11 |31/12/24 01/01/25
NW1009 2200 Tue |0600 Wed Must Remain Wheels Free Area
NW1011
NW1013 Weaver Jn All Lines Module TS11 |31/12/24 01/01/25
NW1015 2200 Tue 0600 Wed
NwW1017 - -
NW3001 Crewe South Jn  [Kidsgrove All Lines Module TS11 |31/12/24 01/01/25
Stafford Trent Crewe South Jn All Lines Module TS11 |31/12/24 01/01/25
Valley Jn No.1 2200 Tue |0600 Wed
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Network Rail

EAS - Section 7

Data freeze: EAS_V1 2025

London North Western Route Version 1
Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3925505 |GW735 Basford Hall Jn  |Salop Goods Jn Down Fast Possession |24/12/24 03/01/25 Work Content:
NW1001 |SB (BH) Independent 2300 Tue  |0400 Fri Crewe Hub: Basford Hall Independent Lines
NW1005 Down Slow Commissioning
NwW1007 Independent Crewe ATF
NW1009 |Betley Road Crewe Coal Yard SB |All Lines Possession  [24/12/24 28/12/24 Kidsgrove Drainage
NW1011 |(former site of SB)|(CY) 2300 Tue |0600 Sat
NW1013
NwW1015 |Crewe Coal Yard |Weaver Jn All Lines Possession |24/12/24 28/12/24
Nw1017 |SB(CY) 2300 Tue  |0600 Sat
NW3001 - -
Nws001 | Crewe North Jn  |Crewe Steel Works  |All Lines Possession |24/12/24 28/12/24
2300 Tue |0600 Sat
Salop Goods Jn Up Chester Possession |24/12/24 03/01/25
Independent 2300 Tue 0400 Fri
Sandbach All Lines Possession  [24/12/24 28/12/24
2300 Tue |0600 Sat
Crewe Sorting Basford Hall Jn SB  |Up Independent |Possession |24/12/24 03/01/25
Sidings North SB |(BH) 2300 Tue |0400 Fri
Gresty Lane Jn Down Sorting Possession  [24/12/24 03/01/25
2300 Tue  |0400 Fri
Crewe South Jn  |Kidsgrove All Lines Possession  [24/12/24 28/12/24
2300 Tue |0600 Sat
Gresty Lane Jn  |Crewe Sorting Up Sorting Possession |24/12/24 03/01/25
Sidings North SB 2300 Tue  |0400 Fri
Salop Goods Jn All Lines Possession  [24/12/24 03/01/25
2300 Tue  |0400 Fri
Nantwich Crewe South Jn All Possession |24/12/24 28/12/24
2300 Tue |0600 Sat
Salop Goods Jn  [Crewe Coal Yard SB |All Lines Possession  [24/12/24 01/01/25
(cY) 2300 Tue 0600 Wed
Crewe Sorting Up Fast Possession |24/12/24 03/01/25
Sidings North SB Independent 2300 Tue  |0400 Fri
Up Slow
Independent
Sydney Bridge Jn ( |Down Manchester |Possession |24/12/24 03/01/25
Former Site Of ) Independent 2300 Tue |0400 Fri
Up Manchester
Independent
Basford Hall Jn  |Crewe Sorting Basford Hall Down|Sidings 24/12/24 03/01/25
SB (BH) Sidings North SB Sidings Possession 2300 Tue  |0400 Fri
Basford Hall Up
Sidings
Down Arrival
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Network Rail

EAS - Section 7

Data freeze: EAS_V1 2025

London North Western Route Version 1
Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3925505 Up Arrival No.1
Continued Up Arrival No.2
Up Loop
Crewe Sorting Basford Hall Jn SB  |Up Through Siding|Sidings 24/12/24 03/01/25
Sidings North SB |(BH) Possession 2300 Tue  |0400 Fri
Gresty Lane Jn Western Sidings |Sidings 24/12/24 03/01/25
1-12 Possession  |2300 Tue (0400 Fri
Salop Goods Jn Neck Sidings 24/12/24 03/01/25
South Yard Possession 2300 Tue  |0400 Fri
Through
Crewe South Jn  |Crewe Sorting South Yard Sidings 24/12/24 03/01/25
Sidings North SB Sidings Possession 2300 Tue  |0400 Fri
Betley Road Crewe South Jn All Lines Possession |28/12/24 01/01/25
(former site of SB) 0600 Sat {0600 Wed
Crewe North Jn  |Weaver Jn All Lines Possession |31/12/24 03/01/25
2300 Tue  |0400 Fri
P2024/3917928 |[NW1001 |Blainscough Farington Curve Jn |All Lines Possession |01/01/25 02/01/25 'Work Content
NW6001 |(former site of GF) 0020 Wed |0530 Thu CRSA: PLTR Balshaw Lane Up Fast 14m 34ch 14m
50ch
Buckshaw Euxton Jn All Lines Possession |01/01/25 02/01/25
Parkway 0020 Wed |0530 Thu
P2024/3915788 |NW5001 |Longsight South |Ardwick Jn Down Goods Possession  [29/12/24 29/12/24 Work Content:
Jan Down Fast 0100 Sun  |0730 Sun CRSA PLTR: Longsight Goods Loop FUW

Down & Up Slow

187m 62ch to 187m 77ch
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2025
London North Western Route Version 1
Week 41
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3922756 |MD101 Bourne End Jn Ledburn Jn Down and Up Possession  [31/12/24 05/01/25 2000 TUES TO 0700 SAT
MD105 Slow 2000 Tue |0700 Sun (100 hrs) [TRAINS TO TRAVEL OVER FAST LINES
WORK CONTENT -
PLTR: Northchurch Tunnels
(28m 1626y - 29m 266y
US 400y C11)
P2024/3920541 |MD101 Milton Keynes Hillmorton Jn Down and Up Fast|Possession |04/01/25 05/01/25 SECTION 4 TIMES SHOWN FYI
North Jn / Main 2210 Sat  |1200 Sun (14 hrs)
TRAINS DIVERTED VIA NORTHAMPTON
Milton Keynes Northampton South |Down and Up Possession |05/01/25 05/01/25 TRAINS TO TRAVEL ON THE SLOW LINES
North Jn Jn Slow/Northampton 0140 Sun 0735 Sun (6 hrs)
Work Content -
PLTR: Ashton
(59m 460y - 59m 660y
UF 200y C15b)
P2024/3943425 |EA1310 Hampstead Heath |Acton Wells Jn Down and Up Possession  |05/01/25 05/01/25 NO TRAINS TO BE STABLED IN THE REVERSE
MD150 North London 0055 Sun  |0810 Sun SIDING AST KENSAL GREEN
MD155 RL ECS MOVES CAN BE HELD AT WM672
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |05/01/25 05/01/25
Line 0055 Sun  |0810 Sun NLL CYCLIC TYPE 9 ROTR
Willesden Suburban [Down and Up New|Possession |05/01/25 05/01/25
Jn Line 0055 Sun {0810 Sun
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |05/01/25 05/01/25
Jn High Level 0055 Sun {0810 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 05/01/25 05/01/25
Possession  |0055 Sun {0810 Sun
Willesden Junction  |Willesden Sidings 05/01/25 05/01/25
High Level Turnback Siding |Possession |0055 Sun  |0810 Sun
Acton Wells Jn  |Acton Central Down and Up BLOCKED To|05/01/25 05/01/25
A/C Electric  |0055 Sun 0810 Sun
Trains
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Network Rail

EAS - Section 7

Data freeze: EAS_V1 2025

London North Western Route Version 1
Week 41 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3943707 |EA1310 Hampstead Heath |Acton Wells Jn Down and Up Possession |06/01/25 06/01/25 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 North London 0045 Mon  |0500 Mon HILL, WCML AND SOUTH WEST SIDINGS
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |06/01/25 06/01/25 NO TRAINS TO BE STABLED IN THE REVERSE
Line 0045 Mon (0500 Mon SIDING AT KENSAL GREEN
. . ARL ECS MOVES CAN BE HELD AT WM672
Willesden Suburban |Down and Up New|Possession |06/01/25 06/01/25
Jn Line 0045 Mon 0500 Mon NLL CYCLIC TYPE 9
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |06/01/25 06/01/25
Jn High Level 0045 Mon  |0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 06/01/25 06/01/25
Possession 10045 Mon  |0500 Mon
Willesden Junction  |Willesden Sidings 06/01/25 06/01/25
High Level Turnback Siding |Possession 0045 Mon |0500 Mon
Acton Wells Jn  |Acton Central Down and Up BLOCKED To|06/01/25 06/01/25
A/C Electric  |0045 Mon  |0500 Mon
Trains
P2024/3918278 |EA1310 |Falcon Jn Mitre Bridge Jn Down West Possession |05/01/25 05/01/25 LONDON OVERGROUND WILLESDEN JN TO
MD160 London 0030 Sun 0920 Sun CLAPHAM JN SERVICES WILL NOT RUN.
MD166
S0250 Kensington Kensington Olympia |Olympia Platform |Possession |05/01/25 05/01/25 SOUTHERN WATFORD JUNCTION TO CLAPHAM
SO500 Olympia Loop 0030 Sun 0920 Sun JUNCTION SERVICES WILL NOT RUN.
SW100
sw220 | Longhedge Jn Latchmere No.1 Jn  |Down and Up Possession |05/01/25 | 05/01/25 LUL VICTORIA LINE TO BE OPEN BETWEEN
Kensington 0030 Sun 0920 Sun VICTORIA AND EUSTON.
Ludgate Jn Latchmere No.2 Jn  |Down and Up Possession |05/01/25 05/01/25 {_/%JéT%IgIAR,IACI\JTDL\II\?IIEES-;OBEQ%laEEIC\I)I\? /E;\Iévl\llESEINGTON
Latchmere Curve 0030 Sun 0920 Sun OLYMPIA
Mitre Bridge Jn  |Falcon Jn Up West London |Possession |05/01/25 05/01/25 LUL CENTRAL LINE TO BE OPEN BETWEEN
0030 Sun 10920 Sun OXFORD CIRCUS AND SHEPHERDS BUSH.
West London Jn Down & Up South |Possession |05/01/25  |05/01/25 ORK: CROYDON DU - TRACK MAINTENANCE
(Willesden) West 0030 Sun 0920 Sun IC09
Up & Down South
West Goods
Willesden High Level |Down & Up High |Possession |05/01/25 05/01/25
Jn Level 0030 Sun 0920 Sun
West London Jn |Latchmere No.3Jn |Down & Up Possession  |05/01/25 05/01/25
(SwW) Sheepcote Lane 0030 Sun  |0920 Sun
North Pole Jn North Pole Reception Road  |Sidings 05/01/25 05/01/25
International Depot Possession (0030 Sun 0920 Sun
North Pole Jn North Pole Scrubs |Sidings 05/01/25 05/01/25
Lane Siding Possession  |0030 Sun 0920 Sun
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2025
London North Western Route Version 1
Week 41 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3906958 |[MD301 Birmingham New |Birmingham New Platforms 1, 2, 3, |Possession |04/01/25 06/01/25 Work Content: PLTR Monument Lane, Maintenance:
MD306 Street Street 4 & 4c 0001 Sat 0445 Mon Heavy Mtce Stour Tunnel
MD320 North End
MD325 Connections All other works to fit around the Major Section 7 Item:
MD330 Soho North Jn Down and Up Possession  [04/01/25 06/01/25 PLTR Monument Lane, Maintenance: Heavy Mtce
MD440 Stour 0001 Sat 0445 Mon Stour Tunnel
MD501
MD575 Soho South Jn Soho East Jn Down and Up Possession |04/01/25 06/01/25 TRAINS TO BE DIVERTED VIA ASTON, PERRY
Soho 0001 Sat 0445 Mon BARR, BESCOT OR ASTON, SOHO ROAD
Monument Lane |Winson Green Up & Down Sidings 04/01/25  |06/01/25 TEWRL TO TERMINATE AT WOLVERHAMPTON
OHNS Monument Lane |Possession |0001 Sat 0445 Mon
Loop IACCESS REQUIRED BETWEEN SOHO DEPOT &
SOHO ROAD
STABLED UNITS TO HAVE PANTOGRAPHS
LOWERED AND LOCKED.
P2024/3905165 |MD301 Galton Jn Smethwick Jn Down and Up Possession  [04/01/25 06/01/25 Work Content: RBS2 Br27 Johnson and Co Canal,
Stourbridge 0001 Sat  |0500 Mon Maintenance: OHL Resilience work
Soho North Jn Sandwell and Dudley |[Down and Up Possession |04/01/25 06/01/25 All other works to fit around the Major Section 7 item
Stour 0001 Sat 0500 Mon RBS2 Br27 Johnson and Co Canal, Maintenance:
. OHL Resilience work
Soho Curve North Jn |Up Soho Curve Possession  [04/01/25 06/01/25
0001 Sat 0500 Mon
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Network Rail

EAS - Section 7

Data freeze: EAS_V1 2025

London North Western Route Version 1
Week 41 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3928408 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |05/01/25 06/01/25 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |05/01/25 06/01/25 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
Gw310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |05/01/25 06/01/25
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |05/01/25 06/01/25
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |05/01/25 06/01/25
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  |05/01/25 06/01/25
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  |05/01/25 06/01/25
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |05/01/25 06/01/25
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |05/01/25 06/01/25
2305 Sun  |0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |05/01/25 06/01/25
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |05/01/25 06/01/25
South Jn Relief 2305 Sun (0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |05/01/25 06/01/25
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |06/01/25 06/01/25
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |06/01/25 06/01/25
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |06/01/25 06/01/25
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  |06/01/25 06/01/25
Bletchley 0040 Mon 0445 Mon
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Network Rail

EAS - Section 7

Data freeze: EAS_V1 2025

London North Western Route Version 1
Week 41 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2024/3905201 |[MD701 Gerrards Cross  |Princes Risborough |All Lines Possession  [04/01/25 06/01/25 Work Content: Works Delivery: High Wycombe S&C
0115 Sat 0515 Mon Reballast
High Wycombe  |High Wycombe Bay Platform Possession |04/01/25 06/01/25
0115 Sat 0515 Mon
P2024/3905178 |MD801 Madeley Jn Madeley South Jn |Down and Up Possession |04/01/25 06/01/25 Work Content: CD DOT: Wellington Drainage,
Ironbridge/Up & 0001 Sat 0500 Mon Maintenance: Track Inspection & De-Veg
Down Ironbridge
Oxley Depot Up |Abbey Foregate Jn  |Down & Up Possession  [04/01/25 06/01/25 All other works to fit around the Major Section 7 item:
Sidings Wellington/Main 0001 Sat  |0500 Mon CD DOT: Wellington Drainage, Maintenance: Track
Connection Inspection & De-Veg
Oxley Depot Up Oxley Down Possession |04/01/25 06/01/25
Sidings Jn Goods Loop 0001 Sat 0500 Mon
Oxley Up Goods
Loop
Wellington Wellington Down Wellington |Possession |04/01/25 06/01/25
(Shropshire) (Shropshire) Platform 0001 Sat 0500 Mon
Up Wellington
Platform
Wellington Bay
Donnington Donnington Junction |Donington Siding |Sidings 04/01/25 06/01/25
Junction Possession |0001 Sat  |0500 Mon
P2024/3918100 [NW1001 |Blainscough Farington Curve Jn |All Lines Possession |04/01/25 06/01/25 Work Content
NW6001 |(former site of GF) 0020 Sat  |0530 Mon CD Signalling: Gantry Renewals
PN37 - 38 (54 hrs)
Buckshaw Euxton Jn All Lines Possession  |04/01/25 06/01/25 L&C DU: S&C Tamping Euxton Jn
Parkway 0020 Sat 0530 Mon PLTR: Leyland - Farington
(18m 26¢h - 18m 67ch
DF 298y C14)
P2024/3915388 |[NW2001 |Bootle Branch Jn |Huyton Jn All Lines Possession  |05/01/25 06/01/25 Affected freight services to/fm NW2027 divert via Edge
NW2015 0030 Sun 0505 Mon Hill RR
'Work Content
CRSA: Broad Green Drainage
P2024/3918872 |[NW3001 |Llandudno Jn Blaenau Ffestiniog |Single & Loop Possession |04/01/25 06/01/25 AMENDED TRAIN WORKING WITH REPLACEMENT
NwW3015 2125 Sat 0520 Mon ROAD TRANSPORT.
work content: heavy maintenance
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Network Rail

EAS - Section 7

Data freeze: EAS_V1 2025

London North Western Route Version 1
Week 42
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3937366 |[MD101 Camden Jn Watford Junction Down and Up DC |Possession |11/01/25 13/01/25 TRAINS TO TRAVEL OVER SLOW LINES
MD120 Electric 0245 Sat {0500 Mon (54 hrs)
LONDON OVERGROUND NO DC SERVICES ALL
West London Jn |Watford Junction Down and Up Fast|Possession |11/01/25 13/01/25 DAY SAT & SUN
(Willesden) 2000 Sat  |0500 Mon (54 hrs)
'Work Content :
PLTR: South Kenton
P2024/3920556 |MD101 Hanslope Jn Hillmorton Jn Down and Up Possession |12/01/25 13/01/25 TRAINS DIVERTED VIA NORTHAMPTON
Main 0140 Sun  |0500 Mon (29 hrs) TRAINS TO TRAVEL ON THE SLOW LINES
Work Content -
PLTR: Hayford Nth
(67m 400y - 67 660y
DF 260y C15b)
P2024/3943426 |[EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession |12/01/25 12/01/25 NO TRAINS TO BE STABLED IN THE REVERSE
MD150 North London 0055 Sun  |0810 Sun SIDING AST KENSAL GREEN
MD155 RL ECS MOVES CAN BE HELD AT WM672
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |12/01/25 12/01/25
Line 0055 Sun {0810 Sun NLL CYCLIC TYPE 9 ROTR
Willesden Suburban |Down and Up New|Possession |12/01/25 12/01/25
Jn Line 0055 Sun {0810 Sun
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |12/01/25 12/01/25
Jn High Level 0055 Sun  |0810 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 12/01/25 12/01/25
Possession  |0055 Sun {0810 Sun
Willesden Junction  |Willesden Sidings 12/01/25 12/01/25
High Level Turnback Siding |Possession |0055 Sun  |0810 Sun
Acton Wells Jn  |Acton Central Down and Up BLOCKED To|12/01/25 12/01/25
A/C Electric  |0055 Sun 0810 Sun
Trains
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2025
London North Western Route Version 1
Week 42 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2024/3943688 |[EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession |13/01/25 13/01/25 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 North London 0045 Mon  |0500 Mon HILL, WCML AND SOUTH WEST SIDINGS
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |13/01/25 13/01/25 NO TRAINS TO BE STABLED IN THE REVERSE
Line 0045 Mon (0500 Mon SIDING AT KENSAL GREEN
. . ARL ECS MOVES CAN BE HELD AT WM672
Willesden Suburban |Down and Up New|Possession  |13/01/25 13/01/25
Jn Line 0045 Mon 0500 Mon NLL CYCLIC TYPE 9
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |13/01/25 13/01/25
Jn High Level 0045 Mon  |0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 13/01/25 13/01/25
Possession 10045 Mon  |0500 Mon
Willesden Junction  |Willesden Sidings 13/01/25 13/01/25
High Level Turnback Siding |Possession 0045 Mon |0500 Mon
Acton Wells Jn  |Acton Central Down and Up BLOCKED To|13/01/25 13/01/25
A/C Electric  |0045 Mon  [0500 Mon
Trains
P2024/3907790 |[MD301 Birmingham New |Birmingham New Platforms 1, 2, 3, |Possession |11/01/25 13/01/25 Work Content: PLTR Monument Lane, Maintenance:
MD306 Street Street 4 & 4c 0001 Sat 0445 Mon Heavy Mtce Stour Tunnel
MD320 North End
MD325 Connections All other works to fit around the Major Section 7 ltem:
MD330 Soho North Jn Down and Up Possession |11/01/25 13/01/25 PLTR Monument Lane, Maintenance: Heavy Mtce
MD440 Stour 0001 Sat  |0445 Mon Stour Tunnel
MD501
MD575 Soho South Jn Soho East Jn Down and Up Possession [11/01/25 13/01/25 TRAINS TO BE DIVERTED VIA ASTON, PERRY
Soho 0001 Sat 0445 Mon BARR, BESCOT OR ASTON, SOHO ROAD
Monument Lane |[Winson Green Up & Down Sidings 11/01/25 13/01/25 TEWRL TO TERMINATE AT WOLVERHAMPTON
OHNS Monument Lane |Possession 0001 Sat 0445 Mon

Loop

ACCESS REQUIRED BETWEEN SOHO DEPOT &
SOHO ROAD

STABLED UNITS TO HAVE PANTOGRAPHS
LOWERED AND LOCKED.

Electronic Copy - Uncontrolled when printed

Page

29




Network Rail EAS - Section 7 Data freeze: EAS_V1 2025
London North Western Route Version 1
Week 42 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3926707 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |12/01/25 13/01/25 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |12/01/25 13/01/25 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
Gw310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |12/01/25 13/01/25
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |12/01/25 13/01/25
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |12/01/25 13/01/25
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  [12/01/25 13/01/25
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession [12/01/25 13/01/25
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |12/01/25 13/01/25
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |12/01/25 13/01/25
2305 Sun  |0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |12/01/25 13/01/25
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |12/01/25 13/01/25
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |12/01/25 13/01/25
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |13/01/25 13/01/25
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |13/01/25 13/01/25
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |13/01/25 13/01/25
Jn Approach 0040 Mon {0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  [13/01/25 13/01/25
Bletchley 0040 Mon 0445 Mon
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EAS - Section 7

Data freeze: EAS_V1 2025

London North Western Route Version 1
Week 42 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3921885 |[MD701 Gerrards Cross  |Princes Risborough |All Lines Possession [11/01/25 13/01/25 Work Content: Works Delivery: High Wycombe S&C
0115 Sat 0515 Mon Reballast
High Wycombe  |High Wycombe Bay Platform Possession |11/01/25 13/01/25
0115 Sat 0515 Mon
P2024/3918226 |NW1001 |Preston Lancaster South Jn |All Lines Possession |12/01/25 13/01/25 Work Content:
NW4001 0050 Sun  |0500 Mon L&C DU S&C Tamp: Preston Fylde 670a&b, 671a&b,,
NW4005 i i i 676, 677a,b,c,
Preston Fylde Jn |Kirkham South Jn  |All Lines Possession |12/01/25 13/01/25 CD Signalling: Gantry Renewals
0050 Sun  |0500 Mon PN176
P2024/3917663 |GW731 Crewe Bank Crewe Bank Up Goods Loop  |Possession |12/01/25 13/01/25 AMENDED TRAIN PLAN WITH REPLACEMENT
GW735 2205 Sun 0455 Mon ROAD TRANSPORT REQUIRED BETWEEN
NwW1007 _ _ SHREWSBURY AND CREWE.
Crewe Jn Willaston LC Down and Up Possession |12/01/25 13/01/25 FREIGHT SERVICES DIVERTED VIA WREXHAM OR
Main 2205 Sun 0455 Mon WCML OR RETIMED TO RUN BEFORE OR AFTER
POSSESSION.
work content: maintenance
P2024/3915252 |[NW2001 |Bootle Branch Jn |Huyton Jn All Lines Possession  [12/01/25 13/01/25 Affected freight services to/fm NW2027 divert via Edge
NW2015 0030 Sun  |0505 Mon Hill RR
'Work Content
CRSA: Broad Green Drainage
P2024/3919169 |NW3001 |Holyhead Holyhead Platforms 1 to 3 Possession |11/01/25 12/01/25 AMENDED TRAIN WORKING WITH REPLACEMENT
2355 Sat 1130 Sun ROAD TRANSPORT BETWEEN RHYL/BLAENAU
_ _ FFESTINIOG AND LLANDUDNO/HOLYHEAD.
Llandudno Jn Holyhead Down Main Possession [11/01/25 12/01/25 PLATFORM 2 AVAILABLE AT LLANDUDNO
Up Main 2355 Sat 1130 Sun JUNCTION FOR STABLING.
ALL PLATFORMS AT HOLYHEAD BLOCKED.
Llandudno Jn Up & Down Possession |11/01/25 12/01/25 NO SHUNTING TO TAKE PLACE AROUND
Passenger Loop 2355 Sat 1130 Sun HOLYHEAD.
Down Main ECS MOVES AND REFUELING TO TAKE PLACE
U ; PRIOR TO OR FOLLOWING THE POSSESSION.
p Main
work content: heavy maintenance
This section 7 will need to be replanned to a different
week if the Severn Bridge Jn interlocking work goes
ahead in weeks 41 and 42.
P2024/3918528 |NW4001 |Carnforth North |Penrith All Lines Possession [11/01/25 13/01/25 WORK CONTENT:
Jn 0001 Sat 0505 Mon CRSA: PLTR Natland

(18m 8ch - 18m 43ch

DM 765y C11)
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2025
London North Western Route Version 1
Week 42 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3897044 |NW6003 | Trafford Park Trafford Park West  (Trafford Park Line Blockage|12/01/25 12/01/25 WORK CONTENT: MANCHESTER DU
Jn Reception1 &2 [+LOD 0930 Sun {1730 Sun MAINTENANCE COMPLIANCE ACTIVITIES

Trafford Park Trafford Park Sidings |[Freightliner Depot |Line Blockage|12/01/25 12/01/25

Sidings Line +LOD 0930 Sun (1730 Sun

Trafford Park Trafford Park Sidings|Freightliner Depot |Sidings 12/01/25 12/01/25

Sidings Line Possession  |0930 Sun  [1730 Sun

Trafford Park Trafford Park Sidings [Trafford Park Sidings 12/01/25 12/01/25

West Jn Sidings Possession (0930 Sun  [1730 Sun
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Network Rail

EAS - Section 7

Data freeze: EAS_V1 2025

London North Western Route Version 1
Week 42 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3924824 |LN3201 |Bamford Bamford Up Bamford Loop |Possession |11/01/25 12/01/25 CAPITAL DELIVERY C11PLTR | BUNNY W2024/10420020
LN736 2335 Sat 0740 Sun RUN/QUEENS ROAD | EAS2025 WEEKEND 1 OF 2 |Follow-Up Work
LN750 _ _ FOLLOW UP WORKS 154m66ch and 158m23ch
LN804 Dore South Jn Dore West Jn Dore Single Possession [11/01/25 12/01/25
LN807 2335 Sat 0740 Sun NORTHERN TRAINS SHUNTING OPERATIONS TO
LN808 . _— . BE CARRIED OUT AT THE NORTH END OF THE
LN868 Dore Station Jn Earles Sidings SB Down Hope Valley |Possession 11/01/25 12/01/25 STATION AFTER 0740 SUN
NW9001 Up Hope Valley 2335Sat  |0740 Sun
_ _ - _ NO NORTHERN/TPE MOVEMENTS TO TAKE
Grindleford SB Grindleford SB Down Sidings Sidings _ 11/01/25 12/01/25 PLACE WITHIN THE STATION LIMITS BETWEEN
Possession 2335 Sat 0740 Sun 0040 - 0740 SUN
Brightside Jn Wincobank Jn gp West Slow Possession  [12/01/25 12/01/25 ALL PLATEORMS & SIDINGS AVAILABLE FOR
own 0040 Sun 0740 Sun STABLING OF TPE/NORTHERN UNITS PRIOR TO
Chesterfield Holmes Jn LC CCTV |Down Main Possession [12/01/25 12/01/25 POSSESSION START TIME
South Jn Up Main 0040 Sun 0740 Sun NO ACCESS/EGRESS FROM/TO EMR
Heeley Heeley Up Heeley loop Possession  [12/01/25 12/01/25 ATTERCLIFFE BETWEEN 0040 - 0740 SUN
0040 Sun 11040 Sun 0740 SUN TO 1040 SUN
Mill Race Jn Brightside Jn Up East Slow Possession |12/01/25 12/01/25 ggt’f‘_ﬁ_'CESS TO SHEFFIELD STATION FROM THE
Down 0040 Sun 0740 Sun
Sheffield South Jn|Sheffield North Jn  |Platform 1 Possession |12/01/25  [12/01/25 QCCESS TO F|SHODOCKOS|D|NGS AND SHUNT
PUR VIA PLATFORM 1 ONLY
Down Through 0040 Sun  |0740 Sun
Platform 2 SHEFFIELD STATION SHUNTING TO BE CARRIED
OUT FROM SHEFFIELD NORTH JN
Platform 3
Platform 4 MIDLAND MAIN LINE SERVICES TO DIVERT VIA
BARROW HILL AND BEIGHTON JN
Platform 6
Platform 5 RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN CHESTERFIELD DRONFIELD
Platform 7 \/AND SHEFFIELD
Platform 8 HOPE VALLEY SERVICES DIVERTED VIA DIGGLE
Washer Shunt JN AND HUDDERSFIELD OR HEBDEN BRIDGE
Spur AND BRIGHOUSE
Platform 2c Possession  [12/01/25 12/01/25
0040 Sun  |1040 Sun NORTHERN MANCHESTER SERVICES TO
- - TERMINATE AT GRINDLEFORD WITH RAIL
Sheffield South Jn Egc\)Nn Heeley Possession égi%llszs 1154%1425 REPLACEMENT ROAD SERVICE TO OPERATE
p un un BETWEEN GRINDLEFORD DORE & TOTLEY AND
Woodburn Jn SB |Deepcar Up Stocksbridge |Possession |12/01/25 12/01/25 SHEFFIELD
W Down
W) 0040 Sun 0740 Sun TPE SHEFFIELD SERVICES TO DIVERT VIA
Nunnery Main Line |Down Main/Down |Possession |12/01/25  [12/01/25 HUDDERSFIELD
Jn Worksop 0040 Sun  |0740 Sun
Up Main/Up EMR LIV-NRW SERVICES TO START/TERMINATE
Worksop AT SHEFFIELD. OTHER SERVICES TO DIVERT VIA

BARROW HILL AND BEIGHTON JN
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2025
London North Western Route Version 1
Week 42 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3924824 Chesterfield Chesterfield Chesterfield Down |Sidings 12/01/25 12/01/25
Continued South Jn Sidings Possession (0040 Sun  |0740 Sun XC SERVICES TO DIVERT VIA BARROW HILL AND
BEIGHTON JN
Sheffield South Jn|Sheffield North Jn Down Station Sidings 12/01/25 12/01/25
Sidings Possession  |0040 Sun  |0740 Sun
Down Sidings
Up Station Siding
No.2
Up Station Siding
No.1
Dore Station Jn  |Dore West Jn Up Hope Valley |Possession |12/01/25 12/01/25
Down Hope Valley 0740 Sun  |1040 Sun
Sheffield South Jn  |Down Main Possession |12/01/25 12/01/25
Up Main 0740 Sun  |1040 Sun
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2025
London North Western Route Version 1
Week 43
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3920623 |MD101 Northampton Daventry South Jn  |Down and Up Possession [18/01/25 20/01/25 TRAINS TO TRAVEL OVER FAST LINES VIA
MD105  |North Jn Northampton 0140 Sat (0500 Mon (54 hrs)  |WEEDON
WMT TO START/TERMINATE CMK/RUGBY AND
OFFER RRS
ACCESS TO DIRFT FROM THE NORTH
Work Content -
S&C: Mill Lane
P2024/3919882 |MD101 Hanslope North  |Northampton South |Down and Up Possession |19/01/25 20/01/25 TRAINS TO TRAVEL VIA WEEDON.
MD105 Jn Jn Northampton 0140 Sun 0410 Mon WMT TO TERMINATE / START NORTHAMPTON
FROM THE NORTH. ROAD TRANSPORT TO
OPERATE BETWEEN NORTHAMPTON,
WOLVERTON AND MILTON KEYNES.
TRAINS TO/FROM DIRFT FROM THE RUGBY
DIRECTION ONLY.
STABLED AC TRACTION AT NORTHAMPTON
STATION, RIVER SIDINGS, KINGS HEATH DEPOT
I/AND NORTHAMPTON UP SIDINGS TO HAVE
PANTOGRAPHS LOWERED.
Work Content -
1:6 Maintenance
PLTR: P76 Althorpe Yard
(71m 1000y - 72m 80y
DF 420y C14)
P2024/3920625 |MD101 Northampton Daventry South Jn |Down and Up Possession  [20/01/25 21/01/25 TRAINS TO TRAVEL OVER FAST LINES VIA
MD105 North Jn Northampton 2340 Mon 0515 Tue (6 hrs) WEEDON
WMT TO START/TERMINATE CMK/RUGBY AND
OFFER RRS
/ACCESS TO DIRFT FROM THE NORTH
Work Content -
S&C: Mill Lane FU
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3920628 |MD101 Northampton Daventry South Jn |Down and Up Possession [21/01/25 22/01/25 TRAINS TO TRAVEL OVER FAST LINES VIA
MD105 North Jn Northampton 2340 Tue [0515 Wed (6 hrs) WEEDON
WMT TO START/TERMINATE CMK/RUGBY AND
OFFER RRS
ACCESS TO DIRFT FROM THE NORTH
'Work Content -
S&C: Mill Lane FU
P2024/3918321 |EA1310 Falcon Jn Mitre Bridge Jn Down West Possession |19/01/25 20/01/25 SOUTHERN CLAPHAM JN TO WATFORD JN
MD160 London 0050 Sun 0400 Mon SERVICES WILL NOT RUN.
MD166
S0250 Kensington Kensington Olympia |Olympia Platform |Possession |19/01/25 20/01/25 LONDON OVERGROUND WLL SERVICES WILL
S0500 |Olympia Loop 0050 Sun  [0400 Mon NOT RUN.
SW100
SW220 Longhedge Jn Latchmere No.1 Jn Down and Up Possession 19/01/25 20/01/25 LUL DISTRICT LINE AND KENSINGTON OLYMPIA
Kensington 0050 Sun  |0400 Mon BRANCH TO OPERATE.
Ludgate Jn Latchmere No.2 Jn  |Down and Up Possession  [19/01/25 20/01/25 LUL VICTORIA AND CENTRAL LINES TO BE OPEN.
Latchmere Curve 0050 Sun {0400 Mon
Mitre Bridge Jn  |Falcon Jn Up West London |Possession |19/01/25 20/01/25 CHANNEL TUNNEL FREIGHT TO RUN DIESEL
0050 Sun 10400 Mon HAULED VIA MAIDSTONE EAST AND DIVERT VIA
KEW EAST JN.
West London Jn Down & Up South |Possession |19/01/25  |20/01/25
(Willesden) West 0050 Sun 10400 Mon WORK: CROYDON DU - TRACK MAINTENANCE
Up & Down South IC09
West Goods WORK: CD - WLL FEEDERS
Willesden High Level [Down & Up High |Possession |19/01/25  |20/01/25 CD - FULHAM ROAD
Jn Level 0050 Sun 0400 Mon 'WORK: WD - Latchmere S&C 293 pts
West London Jn |Latchmere No.3 Jn |Down & Up Possession  [19/01/25 20/01/25
(sw) Sheepcote Lane 0050 Sun 0400 Mon
North Pole Jn North Pole Reception Road |Sidings 19/01/25 20/01/25
International Depot Possession {0050 Sun  |0400 Mon
North Pole Jn North Pole Scrubs |Sidings 19/01/25 20/01/25
Lane Siding Possession  |0050 Sun  |0400 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3928409 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |19/01/25 20/01/25 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |19/01/25 20/01/25 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
Gw310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |19/01/25 20/01/25
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |19/01/25 20/01/25
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |19/01/25 20/01/25
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  [19/01/25 20/01/25
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  [19/01/25 20/01/25
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |19/01/25 20/01/25
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |19/01/25 20/01/25
2305 Sun  |0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |19/01/25 20/01/25
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |19/01/25 20/01/25
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |19/01/25 20/01/25
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |20/01/25 20/01/25
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |20/01/25 20/01/25
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |20/01/25 20/01/25
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  [20/01/25 20/01/25
Bletchley 0040 Mon 0445 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3905383 |MD401 Banbury Leamington Spa Down and Up 18/01/25 19/01/25 Work Content: PLTR Fenny Compton Drainage, CD
0030 Sat  |0125 Sun (54 hrs) DOT Harbury Drainage, Banbury Station S&C Tamps
Fenny Compton |Fenny Compton Down Fenny 18/01/25  |19/01/25 All other works to fit around the Major Section 7 items
South Jn North Jn Compton Goods 0030 Sat  |0125 Sun PLTR Fenny Compton Drainage, CD DOT Harbury
Loop Drainage
Up Fenny
Compton Goods
Loop
Aynho Jn Leamington Spa All Possession  [19/01/25 19/01/25
0125 Sun (1325 Sun (54 hrs)
Fenny Compton |Fenny Compton Down Fenny Possession |19/01/25 19/01/25
South Jn North Jn Compton Goods 0125 Sun  |1325 Sun
Loop
Up Fenny
Compton Goods
Loop
Banbury Leamington Spa Down and Up Possession [19/01/25 20/01/25
1325 Sun 0530 Mon (54 hrs)
Fenny Compton |Fenny Compton Down Fenny Possession  [19/01/25 20/01/25
South Jn North Jn Compton Goods 1325 Sun  |0530 Mon
Loop
Up Fenny
Compton Goods
Loop
P2024/3942866 |MD401 Claverdon Hatton North Jn All Lines Possession |19/01/25 20/01/25 Work Content: Maintenance: Heavy Mtce Leamington,
0001 Sun 0500 Mon Maintenance: Heavy Mtce Small Heath
Dorridge Dorridge All Lines Possession 19/01/25 20/01/25 IAll other work to fit around the Major Section 7 Items
0001 Sun  |0500 Mon Maintenance: Heavy Mtce Leamington, Maintenance:
. . . Heavy Mtce Small Heath
Leamington Spa |Leamington Spa Up Bay Possession |19/01/25 20/01/25
Down Bay 0001 Sun /0500 Mon TRAINS TO BE DIVERTED
Down Leamington
Platform
Up Leamington
Platform
Tyseley All Lines Possession |19/01/25 20/01/25
0001 Sun  |0500 Mon
Leamington Spa |Milverton Jn Down and Up Possession |19/01/25 20/01/25
North Jn Kenilworth 0001 Sun  |0500 Mon
Tyseley Bordesley All Lines Possession [19/01/25 20/01/25
0001 Sun  |0500 Mon
Bordesley Jn All Lines Possession |19/01/25 20/01/25
0001 Sun  |0500 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3915254 |NW2001 |Bootle Branch Jn |Rainhill Down and Up Possession  [19/01/25 20/01/25 Affected freight services to/fm NW2027 divert via Edge
NW2015 Chat Moss 0030 Sun  |0505 Mon Hill RR
NwW2023
Huyton Jn St Helens Central Down and Up St |Possession |19/01/25 20/01/25 \Work Content
Helens 0030 Sun  |0505 Mon CRSA: Broad Green Drainage
Liv DU: Huyton Jn S&C Tamping
P2024/3918766 |NW4001 |Carnforth North |Penrith All Lines Possession |18/01/25 20/01/25 WORK CONTENT:
Jn 0001 Sat 0505 Mon CRSA: PLTR Sedgewick
(17m 20ch - 17m 40ch
DM 94y C7, 885y C14)
P2024/3897041 |NW4005 |Kirkham North Jn |Blackpool South All Lines Possession  [19/01/25 20/01/25 SERVICES TO START / TERMINATE AT PRESTON.
NW4007 2345 Sun  |0510 Mon
RAIL REPLACEMENT ROAD SERVICES TO
Preston Fylde Jn |Blackpool North All Lines Possession |19/01/25 20/01/25 OPERATE BETWEEN BLACKPOOL AND PRESTON
2345 Sun  |0510 Mon
1 week in 6 cyclic maintenance opportunity.
L&C DU: HEAVY MAINTENANCE
P2024/3915716 |[NW5001 |Longsight South |Ardwick Jn Down Goods Possession  [19/01/25 19/01/25 'Work Content:
Jn Down Fast 0100 Sun 0730 Sun CRSA PLTR: Longsight Goods Loop FUW
187m 62ch to 187m 77ch
Down & Up Slow
P2024/3897045 |NW6003 |Trafford Park Trafford Park West  [Trafford Park Line Blockage|19/01/25 19/01/25 WORK CONTENT: MANCHESTER DU
Jn Reception1 &2 [+LOD 0930 Sun  |1730 Sun MAINTENANCE COMPLIANCE ACTIVITIES
Trafford Park Trafford Park Sidings |[Freightliner Depot |Line Blockage|19/01/25 19/01/25
Sidings Line +LOD 0930 Sun (1730 Sun
Trafford Park Trafford Park Sidings [Freightliner Depot |Sidings 19/01/25 19/01/25
Sidings Line Possession  |0930 Sun  [1730 Sun
Trafford Park Trafford Park Sidings|Trafford Park Sidings 19/01/25 19/01/25
West Jn Sidings Possession (0930 Sun  |1730 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3924890 |LN3201 |Bamford Bamford Up Bamford Loop |Possession |18/01/25 19/01/25 CAPITAL DELIVERY C11PLTR | BUNNY W2024/10420021
LN736 2335 Sat 0740 Sun RUN/QUEENS ROAD | EAS2025 WEEKEND 2 OF 2 |Follow-Up Work
LN750 _ _ FOLLOW UP WORKS 154m66ch and 158m23ch
LN804 Dore South Jn Dore West Jn Dore Single Possession  [18/01/25 19/01/25
LN807 2335 Sat 0740 Sun NORTHERN TRAINS SHUNTING OPERATIONS TO
LN808 . _— . BE CARRIED OUT AT THE NORTH END OF THE
LN868 Dore Station Jn Earles Sidings SB Down Hope Valley |Possession 18/01/25 19/01/25 STATION AFTER 0740 SUN
NW9001 Up Hope Valley 2335Sat  |0740 Sun
_ _ - _ NO NORTHERN/TPE MOVEMENTS TO TAKE
Grindleford SB Grindleford SB Down Sidings Sidings _ 18/01/25 19/01/25 PLACE WITHIN THE STATION LIMITS BETWEEN
Possession 2335 Sat 0740 Sun 0040 - 0740 SUN
Brightside Jn Wincobank Jn gp West Slow Possession  [19/01/25 19/01/25 ALL PLATEORMS & SIDINGS AVAILABLE FOR
own 0040 Sun 0740 Sun STABLING OF TPE/NORTHERN UNITS PRIOR TO
Chesterfield Holmes Jn LC CCTV |Down Main Possession  [19/01/25 19/01/25 POSSESSION START TIME
South Jn Up Main 0040 Sun 0740 Sun NO ACCESS/EGRESS FROM/TO EMR
Heeley Heeley Up Heeley loop  |Possession |19/01/25 | 19/01/25 ATTERCLIFFE BETWEEN 0040 - 0740 SUN
0040 Sun 11040 Sun 0740 SUN TO 1040 SUN
Mill Race Jn Brightside Jn Up East Slow Possession |19/01/25 19/01/25 ggL’f‘_ﬁ_'CESS TO SHEFFIELD STATION FROM THE
Down 0040 Sun 0740 Sun
Sheffield South Jn|Sheffield North Jn  |Platform 1 Possession |19/01/25  [19/01/25 QCCESS TO F|SHODOCKOS|D|NGS AND SHUNT
PUR VIA PLATFORM 1 ONLY
Down Through 0040 Sun  |0740 Sun
Platform 2 SHEFFIELD STATION SHUNTING TO BE CARRIED
OUT FROM SHEFFIELD NORTH JN
Platform 3
Platform 4 MIDLAND MAIN LINE SERVICES TO DIVERT VIA
BARROW HILL AND BEIGHTON JN
Platform 6
Platform 5 RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN CHESTERFIELD DRONFIELD
Platform 7 \/AND SHEFFIELD
Platform 8 HOPE VALLEY SERVICES DIVERTED VIA DIGGLE
Washer Shunt JN AND HUDDERSFIELD OR HEBDEN BRIDGE
Spur AND BRIGHOUSE
Platform 2c Possession  [19/01/25 19/01/25
0040 Sun  |1040 Sun NORTHERN MANCHESTER SERVICES TO
- - TERMINATE AT GRINDLEFORD WITH RAIL
Sheffield South Jn Egc\)Nn Heeley Possession 334/1%1/525 113‘/1%1425 REPLACEMENT ROAD SERVICE TO OPERATE
p un un BETWEEN GRINDLEFORD DORE & TOTLEY AND
Woodburn Jn SB |Deepcar Up Stocksbridge |Possession |19/01/25 19/01/25 SHEFFIELD
W Down
W) 0040 Sun 0740 Sun TPE SHEFFIELD SERVICES TO DIVERT VIA
Nunnery Main Line |Down Main/Down |Possession |19/01/25  [19/01/25 HUDDERSFIELD
Jn Worksop 0040 Sun  |0740 Sun
Up Main/Up EMR: LIV-NRW SERVICES TO START/TERMINATE
Worksop AT SHEFFIELD. OTHER SERVICES TO DIVERT VIA

BARROW HILL AND BEIGHTON JN
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3924890 Chesterfield Chesterfield Chesterfield Down |Sidings 19/01/25 19/01/25
Continued South Jn Sidings Possession (0040 Sun  |0740 Sun CROSS COUNTRY SERVICES TO DIVERT VIA
BARROW HILL AND BEIGHTON JN
Sheffield South Jn|Sheffield North Jn Down Station Sidings 19/01/25 19/01/25
Sidings Possession  |0040 Sun  |0740 Sun
Down Sidings
Up Station Siding
No.2
Up Station Siding
No.1
Dore Station Jn  |Dore West Jn Up Hope Valley |Possession |19/01/25 19/01/25
Down Hope Valley 0740 Sun  |1040 Sun
Sheffield South Jn  |Down Main Possession |19/01/25 19/01/25
Up Main 0740 Sun  |1040 Sun
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Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3925850 |[MD101 Attleborough Polesworth Down Trent Valley |Possession  |26/01/25 27/01/25 Work Content: PLTR Nuneaton Drainage
South Jn Fast 0001 Sun {0500 Mon (29 hrs)
Down Trent Valley All other works to fit around the Major Section 7 items
Slow PLTR Nuneaton Drainage
Up Trent Valley
Fast TRAINS TO BE DIVERTED
Up Trent Valley
Slow
Bermuda Park Nuneaton South Jn  |Down and Up Possession |26/01/25 27/01/25
Bedworth 0001 Sun  |0500 Mon (29 hrs)
Hinckley Nuneaton South Jn  |Down and Up Possession |26/01/25 27/01/25
Hinckley 0001 Sun  |0500 Mon (29 hrs)
P2024/3943242 |EA1180 |Camden Road Camden Road North London Possession  [26/01/25 26/01/25 NLL CYCLIC TYPE 7A (ROTR)
EA1310 |Central Jn Incline Jn Incline 0045 Sun  |0850 Sun
EA1320
EA1340 |Camden Road Westbourne Road Jn|Down North Possession |26/01/25 26/01/25
LN110 East Jn London Relief 0045 Sun {0850 Sun
LN115
MD145 Cedar Jn Cedar Jn Silo Curve Possession |26/01/25 26/01/25
S0400 0045 Sun 0850 Sun
Channelsea North|Lea Jn Up Channelsea  |Possession |26/01/25 26/01/25
Jn Loop 0045 Sun {0850 Sun
Primrose Hill Up North Possession |26/01/25 26/01/25
(closed) site of London/Down 0045 Sun  |0850 Sun
North London
(Westbound)
Gospel Oak Jn  |Camden Road West |Down and Up Possession |26/01/25 26/01/25
Jn North London 0045 Sun {0850 Sun
Highbury Vale Jn |Canonbury West Jn |Up/Down Possession |26/01/25 26/01/25
Canonbury 0045 Sun  |0850 Sun
Lea Jn High Meads Jn Down and Up Lea |Possession |26/01/25 26/01/25
Curve 0045 Sun  |0850 Sun
Navarino Road Jn |Navarino Road Jn  |Graham Road Possession |26/01/25 26/01/25
Curve 0045 Sun 0850 Sun
Primrose Hill Channelsea North Jn |Up North Possession |26/01/25 26/01/25
(closed) site of London/Down 0045 Sun  |0850 Sun
North London
(Eastbound)
Westbourne Road|Camden Road East |Up North London |Possession |26/01/25 26/01/25
Jn Jn Reversible 0045 Sun  |0850 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3933939 |MD306 Barnt Green Jn  |Barnt Green Single |Down Redditch Possession  [26/01/25 26/01/25 Work Content: S&C Tamp Kings Norton/Longbridge,
Line Jn Up Redditch 0001 Sun 1600 Sun (16 hrs) Maintenance: OHL Retensioning, CD Renewals: Barnt
p Redditc Green AFA, CD DOT: Trench Lane
Kings Norton Jn  |Kings Norton West  |Kings Norton Possession |26/01/25 26/01/25
Jn Arrival and 0001 Sun  |1600 Sun (16 hrs) All other works to fit around the Major Section 7 Item
Departure S&C Tamp Kings Norton/Longbridge, Maintenance:
Lifford East Jn  |Bordesley Jn Down Possession |26/01/25  |26/01/25 OHL Retensioning, CD Renewals: Barnt Green AFA,
Up Camp Hil 0001 Sun  [1600 Sun (16 hrs)  [CD DOT: Trench Lane
Lifford West Jn All Lines Possession  [26/01/25 26/01/25
0001 Sun  |1600 Sun (16 hrs)  |[TRAINS TO BE DIVERTED
University Abbotswood Jn All Lines Possession |26/01/25 26/01/25
0001 Sun (1600 Sun (16 hrs)
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3926684 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |26/01/25 27/01/25 REPLACEMENT ROAD TRANSPORT REQUIRED
GwW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |26/01/25 27/01/25 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |26/01/25 27/01/25
MD736 Jn Didcot West Curve 2305 Sun 0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |26/01/25 27/01/25
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |26/01/25 27/01/25
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession |26/01/25 27/01/25
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  [26/01/25 27/01/25
2305 Sun 0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |26/01/25 27/01/25
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |26/01/25 27/01/25
2305 Sun  |0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession  [26/01/25 27/01/25
North Jn Turnback Line 2305 Sun  |0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |26/01/25 27/01/25
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |26/01/25 27/01/25
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |27/01/25 27/01/25
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |27/01/25 27/01/25
0040 Mon  |0445 Mon
Oxford Station North |Oxford Bay Possession  [27/01/25 27/01/25
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  [27/01/25 27/01/25
Bletchley 0040 Mon 0445 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3905405 |MD401 Banbury Leamington Spa Down and Up 25/01/25 27/01/25 Work Content: PLTR Fenny Compton, CD DOT
0030 Sat {0530 Mon (54 hrs)  Harbury Drainage
Fenny Compton |Fenny Compton Down Fenny 25/01/25 27/01/25 IAll other works to fit around the Major Section 7 items
South Jn North Jn Compton Goods 0030 Sat {0530 Mon PLTR Fenny Compton Drainage, CD DOT Harbury
Loop Drainage
Up Fenny
Compton Goods TRAINS TO BE DIVERTED
Loop
P2024/3942970 |MD401 Claverdon Hatton North Jn All Lines Possession |26/01/25 27/01/25 \Work Content: Maintenance: Heavy Mtce Leamington,
0001 Sun 0500 Mon Maintenance: Heavy Mtce Small Heath
Dorridge Dorridge All Lines Possession |26/01/25 27/01/25 All other work to fit around the Major Section 7 Items
0001 Sun  |0500 Mon Maintenance: Heavy Mtce Leamington, Maintenance:
- - - Heavy Mtce Small Heath
Leamington Spa |Leamington Spa Up Bay Possession  [26/01/25 27/01/25
Down Bay 0001 Sun 0500 Mon TRAINS TO BE DIVERTED
Down Leamington
Platform
Up Leamington
Platform
Tyseley All Lines Possession  [26/01/25 27/01/25
0001 Sun  |0500 Mon
Leamington Spa |Milverton Jn Down and Up Possession |26/01/25 27/01/25
North Jn Kenilworth 0001 Sun  |0500 Mon
Tyseley Bordesley All Lines Possession |26/01/25 27/01/25
0001 Sun  |0500 Mon
Bordesley Jn All Lines Possession  [26/01/25 27/01/25
0001 Sun  |0500 Mon
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3917584 |[EA1310 |Acton East Acton West Down and Up Possession |26/01/25 26/01/25 0045 SUN TO 0600 SUN
GW103 Poplar 0045 Sun  |0720 Sun ALL LINE BLOCK PERIOD
GW110 NO SERVICES TO OPERATE
GW130 Acton Main Line |Acton West (inc.) Acton Dive-Under |Possession |26/01/25 26/01/25 NO TRAINS TO STABLE IN PLATFORMS 7-14.
GwW174 0045 Sun  |0720 Sun IALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
MD705 . . . . . PANTOGRAPHS LOWERED AND LOCKED DURING
Friars Jn Friars Jn Reception Line Possession  [26/01/25 26/01/25
No. 1 0045 Sun 0720 Sun THE ALL LINE BLOCK PERIOD.
Greenford (LUL) |Greenford Greenford Bay Possession |26/01/25 26/01/25 'C‘:IgsA (B:EEVSVSEEBIE B\é\gESES’\lU(,:\IRDa\S(SAIT\IADILOBZEg gJNAg /!\DY
Bay Jn Line 0045 Sun 0720 Sun 2R89 TO TERMINTATE AT SLOUGH AND RETURN
Greenford South |Greenford East Jn  |Greenford East Possession  [26/01/25 26/01/25 TO READING TRAIN CARE DEPOT.
In Curve 0045 Sun 10720 Sun ALL PANTOGRAPHS TO BE LOWERED AND
LOCKED IN WEST EALING LOOPS NO.2 & NO.3.
Hanwell Hanwell Bridge Hanwell Spur East|Possession |26/01/25 26/01/25
0045 Sun 10720 Sun 0600 SUN TO 0720 SUN
TRAINS TO RUN OVER THE MAIN LINES
Hanwell Jn Drayton Green Jn Down and Up Possession  [26/01/25 26/01/25 REVERSING AT EALING BROADWAY / ACTON
West Loop 0045 Sun  |0720 Sun WEST. UNITS TO
FORM THESE SERVICES TO STABLE AT
Southall East Jn Hanwell Up & Possession |26/01/25 26/01/25 HEATHROW AIRPORT (ONLY).
Down Goods 0045 Sun  |0720 Sun NO ACCESS BETWEEN THE GWML AND ACTON
Loops YARD.
Ladbroke Grove |Grand Canal Crossrail Depot  |Possession |26/01/25 26/01/25 NO TRAINS TO STABLE IN PLATFORMS 7-14.
Junction Line 2 0045 Sun  |0720 Sun ALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
_ _ PANTOGRAPHS LOWERED AND LOCKED DURING
North Pole Depot North Pole Line A |Possession |26/01/25 26/01/25
and B 0045 Sun  |0720 Sun THE ALL LINE BLOCK PERIOD.
Old Oak Common  |Engine and Possession |26/01/25 26/01/25 ggéA EETEVSVSEEBIE B\S\QESEQU?\IRD%S(SARN%LOBZE(? gj,ﬁ‘g EY
East Jn Carriage Line 0045 Sun  |0720 Sun ’
Old Oak Common |CrossRail Depot Back Line Possession |26/01/25 27/01/25
East Jn Washer Bypass 0045 Sun (0500 Mon
Paddington Paddington Platforms 7 to 12 |Possession |26/01/25 26/01/25
and 14 0045 Sun  |0720 Sun
Southall East Jn Lines 1 to 3/Down |Possession |26/01/25 26/01/25
and Up Main 0045 Sun {0600 Sun
Lines 4 and Possession  [26/01/25 26/01/25
5/Down and Up 0045 Sun  |0720 Sun
Relief
Subway Jn Line 6 Possession |26/01/25 26/01/25
0045 Sun  |0720 Sun
Park Royal (inc.) |South Ruislip Down, Up and Possession |26/01/25 26/01/25
Single Wycombe 0045 Sun  |0720 Sun
Portobello Jn Grand Canal Crossrail Depot  |Possession |26/01/25 26/01/25
(London) Junction Line 1 0045 Sun {0720 Sun
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3917584 West Ealing Greenford West Jn  |Down and Up Possession |26/01/25 26/01/25
Continued Greenford/Branch 0045 Sun 0720 Sun
West Ealing West Ealing Bay |Possession |26/01/25 26/01/25
Platform 5 0045 Sun  |0720 Sun
West Ealing Jn  |Hanwell Jn West Ealing Loop |Possession |26/01/25 26/01/25
No 1 0045 Sun 0720 Sun
Westbourne Park |Ladbroke Grove Line 6 Possession  [26/01/25 26/01/25
Jn 0045 Sun  |0720 Sun
Westbourne Park Jn |Turnback A Possession  [26/01/25 26/01/25
Eastbound 0045 Sun  |0720 Sun
Westbound
Acton East Acton West Acton Yard Sidings 26/01/25 26/01/25
Reception 1, 2 & 3 Possession  |0045 Sun  |0720 Sun
Paddington Paddington Platforms 1to 6 |Sidings 26/01/25 26/01/25
Possession 10045 Sun {0720 Sun
Subway Jn Link Line/Royal Sidings 26/01/25 26/01/25
Oak Carriage Possession  |0045 Sun  |0720 Sun
Loop A and B
Portobello Jn Portobello Jn Paddington New |Sidings 26/01/25 26/01/25
(London) (London) Yard Possession  |0045 Sun  |0720 Sun
West Ealing Jn |Hanwell Jn West Ealing BLOCKED To|26/01/25 26/01/25
Sidings No 2 Loop |Electric 0045 Sun 0600 Sun
/ No 3 Loop Trains
Paddington Acton West Lines 1 to 3/Down |Possession |26/01/25 26/01/25
and Up Main 0600 Sun {0720 Sun
Acton Main Line |Acton West Acton Dive-Under |Possession |26/01/25 27/01/25
0720 Sun  |0500 Mon
Grand Canal Old Oak Common Engine and Possession  [26/01/25 27/01/25
Junction East Jn Carriage Line 0720 Sun  |0500 Mon
Ladbroke Grove |Acton West Down and Up Possession  [26/01/25 27/01/25
Relief 0720 Sun  |0500 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3934913 |MD940 Great Malvern Colwall Tunnel East |DGL Possession |26/01/25 01/02/25 Work Content: PLTR Malvern
0001 Sun  |0500 Sat (140 hrs)
All other works to fit around the Major Section 7 Item
Worcester Ledbury (inc.) Up & Down Possession |26/01/25 01/02/25 PLTR Malvern
Foregate Street Branch / Down 0001 Sun  |0500 Sat (140 hrs)
Main / Up & Down TRAINS TO BE DIVERTED
Single
Up & Down
Droitwich / Up
Main / Up & Down
Single
P2024/3915258 [NW2001 |Bootle Branch Jn |Huyton Jn All Lines Possession |26/01/25 27/01/25 Affected freight services to/fm NW2027 divert via Edge
NW2015 0030 Sun 0505 Mon Hill RR
Work Content
CRSA: Broad Green Drainage
P2024/3909560 [NW3001 |Rhyl Rhyl Down Passenger |Possession |25/01/25 26/01/25 AMENDED TRAIN WORKING WITH REPLACEMENT
Loop 2355 Sat 1055 Sun ROAD TRANSPORT BETWEEN CHESTER AND
LLANDUDNO JUNCTION.
Saltney Jn Llandudno Jn Up Main Possession  [25/01/25 26/01/25
Down Main 2355 Sat 1055 Sun work content: heavy maintenance
P2024/3918869 [NW3013 |Ellesmere Port Ince and Elton LC Down and Up Possession |27/01/25 31/01/25 WORK CONTENT:
Main 0001 Mon  |0555 Fri CRSA: PLTR Stanlow & Thornton Track Lower
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2024/3928787 |LN3201 |Sheffield South Jn|Sheffield North Jn  |Platform 1 Possession |26/01/25 26/01/25 MAINTENANCE 1 OF 2 | SHEFFIELD STATION
hre Down Through 0001 Sun  |1000 Sun [DOWN SIDE] | EAS2025
LN804 Platform 2 BETWEEN 0001 SUN TO 0040 SUN AND
LN806 latf BETWEEN 0740 SUN TO 1000 SUN
LN807 Platiorm 2c PLATFORM 1 TO BE KEPT CLEAR OF STABLED
LN808 Washer Shunt TRAINS
LN868 Spur DOWN THROUGH LINE TO BE KEPT CLEAR OF
NwW9001 Down Main STABLED TRAINS
- - DOWN STATION SIDING TO BE KEPT CLEAR OF
Sheffield South Jn  |Down Heeley Possession |26/01/25 26/01/25 STABLED TRAINS
Loop 0001 Sun 11000 Sun PLATFORM 2 TO BE KEPT CLEAR OF STABLED
- - - — TRAINS DOWN SIDING
Sheffield South Jn|Sheffield North Jn gic()mn SStanon gl(;jslzgzsmn 26/01/25 26/01/25 PLATEORM 2C TO BE KEPT CLEAR OF STABLED
9 0001 Sun 1000 Sun TRAINS DOWN SIDING
Bamford Bamford Up Bamford Loop |Possession |26/01/25 26/01/25 THE FOLLOWING PLATFORMS/SIDINGS ARE
0040 Sun 10740 Sun IAVAILABLE FOR STABLING PLATFORMS 3, 4, 5, 6,
7,8 UP STATION SIDINGS NO1/NO2 SHEFFIELD
Brightside Jn Wincobank Jn Up West Slow Possession |26/01/25  |26/01/25 FISH DOCK SIDINGS/CARRIAGE WASHER SHUNT
Down 0040 Sun (0740 Sun SPUR LINE
NO ACCESS/EGRESS FROM/TO SHEFFIELD FISH
Chesterfield Holmes Jn LC CCTV |Up Main Possession |26/01/25 26/01/25 DOCK/CARRIAGEWASHER/SHUNT SPUR
South Jn D Mai 0040 Sun  |0740 Sun THROUGHOUT
own Main EMR SERVICES DIVERTED VIA BARROWHILL
Tapton Jn Down and Up Possession  |26/01/25 26/01/25 FREIGHT DIVERTED VIA BARROWHILL
Barrow Hill 0040 Sun  |0740 Sun NORTHERN SERVICES TO TERMINATE/START AT
DORE OR TO RETIME AFTER POSSESSION
Dore South Jn Dore West Jn Dore Single Possession  [26/01/25 26/01/25
0040 Sun  |0740 Sun BETWEEN 0040 SUN TO 0740 SUN
_ - _ NO NORTHERN/TPE MOVEMENTS TO TAKE
Dore Station Jn  |Earles Sidings SB  |Down Hope Valley|Possession |26/01/25 26/01/25 PLACE WITHIN THE STATION LIMITS
Up Hope Valley 0040 Sun 0740 Sun NO ACCESS/EGRESS FROM/TO EMR
TTERCLIFFE
Heeley Heeley Up Heeley loop Possession |26/01/25 26/01/25 NO ACCESS TO PLATFORMS 1 & 2 AT
0040 Sun 0740 Sun CHESTERFIELD
. . . : NO ACCESS TO/FROM CHESTERFIELD SIDINGS
Mill Race Jn Brightside Jn Up East Slow Possession |26/01/25 26/01/25
Down 0040 Sun  |0740 Sun NORTHERN
- - - 2S70 AND 2S73 TO TERMINATE/START AT DORE
Sheffield South Jn|Sheffield North Jn Platform 3 Possession |26/01/25 26/01/25 5572 TO BE RETIMED LATER AFTER THE
Platform 4 0040 Sun 0740 Sun POSSESSION
Platform 6 TPE
Platform 5 1B68 TO BE CANCELLED
Platform 7 EMR
Platform 8 5C06, 5C09 TO BE DIVERTED VIA BARROWHILL
Woodburn Jn SB |Nunnery Main Line |Down Main/Down |Possession |26/01/25 26/01/25
(W) Jn Worksop 0040 Sun 0740 Sun
Up Main/Up
Worksop
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3928787 Chesterfield Chesterfield Chesterfield Down |Sidings 26/01/25 26/01/25
Continued South Jn Sidings Possession |0040 Sun 0740 Sun
Grindleford SB  |Grindleford SB Down Sidings Sidings 26/01/25 26/01/25
Possession  |0040 Sun 0740 Sun
Sheffield South Jn|Sheffield North Jn Up Station Siding |Sidings 26/01/25 26/01/25
No.1 Possession  |0040 Sun  [0740 Sun
Up Station Siding
No.2
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Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3937474 |MD101 Camden Jn Wembley Central Down and Up Possession  [01/02/25 03/02/25 TRAINS TO TRAVEL OVER FAST LINES & OFFER
MD120 Slow 0245 Sat 0500 Mon (54 hrs) RRS DURING EXTENDED FAST LINE TIMES ON
SUNDAY MORNING
Willesden Suburban |Down and Up DC |Possession |01/02/25 03/02/25
Jn Electric 0245 Sat 0500 Mon (54 hrs) EXTENDED NBS TIMES ON FAST LINES
Camden Jn Wembley Central Down and Up Fast|Possession |02/02/25  |02/02/25 ACCESS MAINTAINED TO TMD VIA DC LINES
0140 Sun  |0735 Sun (6 hrs)
LONDON OVERGROUND TO RUN WATFORD TO
'WILLESDEN
Work Content :
1in 13 maintenance strategy
PLTR: Kensal Green
P2024/3942348 |MD101 Colwich Jn Colwich Jn (inc.) Down and Up Possession |04/02/25 04/02/25 **** ADDITIONAL SECTION 7 TO ALLOW FOR
MD345 Main 0010 Tue |0530 Tue PATROLLING OF COLWICH - TO REPLACE LOSS
MD355 OF SUNDAY NIGHT DUE TO SECTION 7
NW1001 |Milford Jn Stafford Trent Valley |Down Stafford Possession  [04/02/25 04/02/25 ELSEWHERE MEANING WCML HAD TO BE OPEN
NW1004 |(Staffordshire) Jn No.1 Slow 0010 Tue  |0530 Tue ON THE SUNDAY NIGHT. ****
NW5009
Nuneaton North  |Colwich Jn Down Trent Valley |Possession 04/02/25 04/02/25 IALL TRAINS TO TRAVEL VIA WEST MIDLANDS.
Jn Fast 0010 Tue 0530 Tue NO ACCESS LICHFIELD CHORD.
Up Trent Valley NO ACCESS CANNOCK LINES AT RUGELEY
Slow / Up Slow TRENT VALLEY.
Stafford Trent Valley [Down TV Slow/ |Possession |04/02/25 04/02/25 NO ACCESS STOKE LINES AT COLWICH JN.
Jn No.1 Down Stafford / 0010 Tue (0530 Tue CROSS COUNTRY 5D98 TO BE HELD FOR
E;)\S'{n Stafford POSSESSION TO FINISH.
Up Stafford
Fast/Up
Stafford/Up
Fast/Up TV Fast
Whitehouse Jn  |Stafford Trent Valley |Up Stafford Slow |Possession |04/02/25 04/02/25
Jn No.1 0010 Tue |0530 Tue
Colwich Jn Stone OHNS Down and Up BLOCKED To|04/02/25 04/02/25
NW5009 Main Electric 0010 Tue |0530 Tue
Trains
Nuneaton OHNS |Nuneaton North Jn  |All Lines BLOCKED To|04/02/25 04/02/25
Electric 0010 Tue |0530 Tue
Trains
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3943231 |EA1180 |Camden Road Camden Road North London Possession |02/02/25 02/02/25 NLL CYCLIC TYPE 7C (ROTR)
EA1310 Central Jn Incline Jn Incline 0045 Sun  |0850 Sun
EA1320
EA1340 |Camden Road Westbourne Road Jn|Down North Possession  [02/02/25 02/02/25
LN110 East Jn London Relief 0045 Sun 0850 Sun
LN115
MD145 Cedar Jn Cedar Jn Silo Curve Possession  [02/02/25 02/02/25
S0400 0045 Sun 0850 Sun
Channelsea North|Lea Jn Up Channelsea  |Possession |02/02/25 02/02/25
Jn Loop 0045 Sun  |0850 Sun
Primrose Hill Up North Possession |02/02/25 02/02/25
(closed) site of London/Down 0045 Sun {0850 Sun
North London
(Westbound)
Gospel Oak Jn |Camden Road West |Down and Up Possession |02/02/25 02/02/25
Jn North London 0045 Sun {0850 Sun
Highbury Vale Jn |Canonbury West Jn |Up/Down Possession  |02/02/25 02/02/25
Canonbury 0045 Sun  |0850 Sun
Lea Jn High Meads Jn Down and Up Lea |Possession |02/02/25 02/02/25
Curve 0045 Sun  |0850 Sun
Navarino Road Jn |[Navarino Road Jn Graham Road Possession  |02/02/25 02/02/25
Curve 0045 Sun {0850 Sun
Primrose Hill Channelsea North Jn|Up North Possession  [02/02/25 02/02/25
(closed) site of London/Down 0045 Sun  |0850 Sun
North London
(Eastbound)
Westbourne Road|Camden Road East |Up North London |Possession |02/02/25 02/02/25
Jn Jn Reversible 0045 Sun  |0850 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3943497 |MD301 Aston North Jn  |Gravelly Hill All Lines Possession |02/02/25 03/02/25 Work Content: Maintenance OHL Retensioning
MD320 0001 Sun  |0500 Mon
MD501 All other works to fit around the Major Section 7 Item
Curzon Street Jn [Vauxhall Jn Down Vauxhall Possession |02/02/25 03/02/25 OHL Retensioning
Chord 0001 Sun (0500 Mon
Grand Jn Proof House Jn Up & Down Derby |Possession |02/02/25 03/02/25
Down and Up 0001 Sun  |0500 Mon
Derby
Down and Up
Coventry
Perry Barr West  |Perry Barr South Jn  |Down and Up Possession  [02/02/25 03/02/25
Jn Perry Barr 0001 Sun  |0500 Mon
Proof House Jn  |Perry Barr North Jn  |Down and Up Possession |02/02/25 03/02/25
Vauxhall/Grand 0001 Sun  |0500 Mon
Junction
Washwood Heath |Aston South Jn Down and Up Possession |02/02/25 03/02/25
OHNS Grand Junction 0001 Sun  |0500 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3928469 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |02/02/25 03/02/25 REPLACEMENT ROAD TRANSPORT REQUIRED
GwW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |02/02/25 03/02/25 OR AFTER POSSESSION.
GW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |02/02/25 03/02/25
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |02/02/25 03/02/25
Jn 2305 Sun  [0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |02/02/25 03/02/25
2305 Sun 0445 Mon
Kennington Jn Hinksey South Down and Up Possession  [02/02/25 03/02/25
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  |02/02/25 03/02/25
2305 Sun 0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |02/02/25 03/02/25
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |02/02/25 03/02/25
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession  |02/02/25 03/02/25
North Jn Turnback Line 2305 Sun  |0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |02/02/25 03/02/25
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |02/02/25 03/02/25
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |03/02/25 03/02/25
0040 Mon  |0445 Mon
Oxford Oxford Platform 1 & 2 Possession  |03/02/25 03/02/25
0040 Mon  |0445 Mon
Oxford Station North |Oxford Bay Possession  |03/02/25 03/02/25
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  |03/02/25 03/02/25
Bletchley 0040 Mon 0445 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3905429 |[GW200 |Aynho Jn Aynho Jn Up Goods Loop  |Possession |01/02/25 03/02/25 Work Content: PLTR: Somerton Drainage
MD401 0001 Sat (0515 Mon
MD701 All other works to fit around the Major Section 7 item
Heyford Aynho Jn All Lines Possession |01/02/25 03/02/25 PLTR Somerton Drainage
0001 Sat 0515 Mon
P2024/3943429 |MD701 Gerrards Cross  |Princes Risborough |All Lines Possession  |02/02/25 02/02/25 Work Content: Works Delivery High Wycombe S&C
0001 Sun  |1000 Sun Reballast Tamp
High Wycombe  |High Wycombe Bay Platform Possession |02/02/25 02/02/25 All other work to fit around the Major Section 7 ltem
0001 Sun  |1000 Sun High Wycombe S&C
P2024/3942021 |[MD701 Beaconsfield Saunderton All Lines Possession |02/02/25 02/02/25 \Work Content: High Wycombe S&C Speed Raise
0001 Sun  |1000 Sun (10 hrs)
All other works to fit around the Major Section 7 item
S&C Speed Raise
CHILTERNS TO TERMINATE AT PRINCES
RISBOROUGH
P2024/3934913 |MD940 Great Malvern Colwall Tunnel East |DGL Possession  [26/01/25 01/02/25 'Work Content: PLTR Malvern
0001 Sun  |0500 Sat (140 hrs)
Il other works to fit around the Major Section 7 Item
Worcester Ledbury (inc.) Up & Down Possession |26/01/25 01/02/25 PLTR Malvern
Foregate Street Branch / Down 0001 Sun  |0500 Sat (140 hrs)
Main / Up & Down TRAINS TO BE DIVERTED
Single
Up & Down
Droitwich / Up
Main / Up & Down
Single
P2024/3905828 |[NW1001 |Stafford Trent Norton Bridge Down Stafford Possession |01/02/25 02/02/25 Work Content: PLTR Great Bridgeford
NW1002 |Valley Jn No.1 Fast / Down Fast 2345 Sat 1100 Sun
NW5008 Up Stafford Slow / All other works to fit around the Major Section 7 item
Up Slow PLTR Great Bridgeford
Up Stafford Fast /
Up Fast
Down Stafford
Slow / Down Slow
Stafford Trent Norton Bridge Down Stafford Possession  [02/02/25 03/02/25
Valley Jn No.1 Slow / Down Slow 1100 Sun  |0500 Mon

Up Stafford Slow /
Up Slow
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3907792 |[NW1001 |Norton Bridge Basford Hall Jn SB  |Up Slow Possession |01/02/25 01/02/25 Work Content: PLTR Wrinehill
(BH) 2100 Sat  [2200 Sat
Down Slow All other works to fit around the Major Section 7 Item:
Norton Bridge Basford Hall Jn SB  |Up Fast Possession |01/02/25  |03/02/25 PLTR Wrinehill
(BH) 2200 Sat {0500 Mon
Up Slow TRAINS TO BE DIVERTED
Down Slow
Down Fast
P2024/3915432 |[NW2001 |Bootle Branch Jn |Huyton Jn All Lines Possession |02/02/25 03/02/25 /Affected freight services to/fm NW2027 divert via Edge|
NW2015 0030 Sun 0505 Mon Hill RR
'Work Content
CRSA: Broad Green Drainage
P2024/3925827 |NW8001 |Liverpool South |Sandhills All Lines Possession [01/02/25 22/03/25 'Work Content:
NW8003 |Parkway 0045 Sat  |0500 Sat CD Renewals: 7 Week Blockade Leeds Street -
Liverpool Central Slab Track
P2024/3925852 |[NW8013 |Hamilton Square |Spital All Lines Possession  [02/02/25 03/02/25 WORK CONTENT
Jn 0055 Sun  |0500 Mon Liv DU: S&C Tamp Rock Ferry Nth & Sth
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Location from Location to Type
P2024/3925880 [MD101 Attleborough Polesworth Down Trent Valley |Possession |09/02/25 09/02/25
South Jn Fast 0001 Sun (1200 Sun (29 hrs)
Down Trent Valley
Slow
Up Trent Valley
Fast
Up Trent Valley
Slow
Bermuda Park Nuneaton South Jn  |Down and Up Possession |09/02/25 09/02/25
Bedworth 0001 Sun  |1200 Sun (29 hrs)
Hinckley Nuneaton South Jn  |Down and Up Possession |09/02/25 09/02/25
Hinckley 0001 Sun {1200 Sun (29 hrs)
P2024/3943263 |[EA1180 |Camden Road Camden Road North London Possession  [09/02/25 09/02/25 NLL CYCLIC TYPE 7A (ROTR)
EA1310 |Central Jn Incline Jn Incline 0045 Sun  |0850 Sun
EA1320
EA1340 |Camden Road Westbourne Road Jn|Down North Possession  [09/02/25 09/02/25
LN110 East Jn London Relief 0045 Sun {0850 Sun
LN115
MD145 Cedar Jn Cedar Jn Silo Curve Possession |09/02/25 09/02/25
S0400 0045 Sun 0850 Sun
Channelsea North|Lea Jn Up Channelsea  |Possession |09/02/25 09/02/25
Jn Loop 0045 Sun {0850 Sun
Primrose Hill Up North Possession |09/02/25 09/02/25
(closed) site of London/Down 0045 Sun  |0850 Sun
North London
(Westbound)
Gospel Oak Jn  |Camden Road West |Down and Up Possession |09/02/25 09/02/25
Jn North London 0045 Sun {0850 Sun
Highbury Vale Jn |Canonbury West Jn |Up/Down Possession |09/02/25 09/02/25
Canonbury 0045 Sun  |0850 Sun
Lea Jn High Meads Jn Down and Up Lea |Possession |09/02/25 09/02/25
Curve 0045 Sun  |0850 Sun
Navarino Road Jn |Navarino Road Jn  |Graham Road Possession |09/02/25 09/02/25
Curve 0045 Sun 0850 Sun
Primrose Hill Channelsea North Jn |Up North Possession |09/02/25 09/02/25
(closed) site of London/Down 0045 Sun  |0850 Sun
North London
(Eastbound)
Westbourne Road|Camden Road East |Up North London |Possession |09/02/25 09/02/25
Jn Jn Reversible 0045 Sun  |0850 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2024/3926685 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |09/02/25 10/02/25 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |09/02/25 10/02/25 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |09/02/25 10/02/25
MD736 Jn Didcot West Curve 2305 Sun 0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |09/02/25 10/02/25
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |09/02/25 10/02/25
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  [09/02/25 10/02/25
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  [09/02/25 10/02/25
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |09/02/25 10/02/25
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |09/02/25 10/02/25
2305 Sun  |0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |09/02/25 10/02/25
North Jn Turnback Line 2305 Sun  |0445 Mon
Oxford Station  |Wolvercot South Jn  |Down Oxford Possession  |09/02/25 10/02/25
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |09/02/25 10/02/25
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |10/02/25 10/02/25
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |10/02/25 10/02/25
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |10/02/25 10/02/25
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  [10/02/25 10/02/25
Bletchley 0040 Mon 0445 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3905407 |[GW200 |Aynho Jn Aynho Jn Up Goods Loop  |Possession  |08/02/25 10/02/25 Work Content: PLTR: Somerton Drainage,
MD401 0001 Sat (0515 Mon Maintenance: Heavy Mtce Aynho
MD701
Bicester North All Lines Possession  |08/02/25 10/02/25 IAll other works to fit around the Major Section 7 item
0001 Sat 0515 Mon PLTR Somerton Drainage, Maintenance: Heavy Mtce
Aynho
Heyford Banbury Depot All Lines Possession  |08/02/25 10/02/25 y
Junction 0001 Sat 0515 Mon
P2024/3905898 |[MD701 Marylebone Marylebone Platforms 1, 2, 3, |Possession |08/02/25 10/02/25 \Work Content: CRSA DOT Walm Lane
4,5and 6 0045 Sat  |0500 Mon
Il other works to fit around the Major Section 7 item
Wembley Stadium  |All Lines Possession |08/02/25 10/02/25 CRSA DOT Walm Lane
0045 Sat (0500 Mon
- - - MET Line Nth Required
Neasden South  |Harrow on the Hill All Lines Possession  |08/02/25 10/02/25 Require Paddington - Oxford open
Jn 0045 Sat 0500 Mon
Network Rail / LUL  |Down Harrow Possession |08/02/25 10/02/25
Boundary Up Harrow 0045 Sat 0500 Mon
P2024/3905987 |MD701 South Ruislip High Wycombe All Lines Possession |08/02/25 10/02/25 Work Content: Works Delivery West Ruislip S&C
0045 Sat  |0500 Mon Reballast, Maintenance: Track Inspection & DeVeg
All other works to fit around the Major Section 7 item
Works Delivery West Ruislip S&C Reballast,
Maintenance: Track Inspection & DeVeg
TRAINS TO BE DIVERTED
P2024/3915433 [NW2001 |Bootle Branch Jn |Bootle Jn All Lines Possession |09/02/25 10/02/25 Work Content
NW2015 0050 Sun  |0505 Mon Works Delivery: Bootle Branch S&C Reballast
NwW2027
Edge Hill Huyton Jn Down and Up Possession  [09/02/25 10/02/25
0050 Sun  |0505 Mon
P2024/3915741 |[NW3003 |Acton Grange Jn |Frodsham Down and Up Possession |08/02/25 10/02/25 Work Content:
Main 0015 Sat  |0510 Mon CRSA: Daresbury Drainage
P2024/3925827 |NW8001 |Liverpool South |Sandhills All Lines Possession  [01/02/25 22/03/25 'Work Content:
NW8003 |Parkway 0045 Sat  |0500 Sat CD Renewals: 7 Week Blockade Leeds Street -

Liverpool Central Slab Track
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London North Western Route Version 1
Week 47
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3920602 |[MD101 Milton Keynes Daventry South Jn |Down and Up Possession  [16/02/25 17/02/25 TRAINS TO TRAVEL OVER FAST LINES VIA
MD105 North Jn Slow / 0140 Sun  |0500 Mon (29 hrs)  WEEDON
Northampton
WMT TO START/TERMINATE CMK/RUGBY AND
OFFER RRS
ACCESS TO DIRFT FROM THE NORTH
Work Content -
PLTR: Watford Lodge Loop
(77m 1599y - 78m 750y
UF 455y C14)
PLTR: Castlethorpe Drainage
(54m 440y - 54m 1520y
US 270y C15a)
P2024/3942379 |MD120 Camden Jn Watford Junction Down and Up DC |Possession |15/02/25 17/02/25 LONDON OVERGROUND NO DC SERVICES ALL
Electric 0245 Sat  |0500 Mon (54 hrs) DAY SAT & SUN
Work Content :
1in 13 maintenance strategy
P2024/3943427 |EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession |16/02/25 16/02/25 NO TRAINS TO BE STABLED IN THE REVERSE
MD150 North London 0055 Sun  |0810 Sun SIDING AST KENSAL GREEN
MD155 ARL ECS MOVES CAN BE HELD AT WM672
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |16/02/25 16/02/25
Line 0055 Sun 0810 Sun NLL CYCLIC TYPE 9 ROTR
Willesden Suburban |Down and Up New|Possession |16/02/25 16/02/25
Jn Line 0055 Sun 0810 Sun
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |16/02/25 16/02/25
Jn High Level 0055 Sun {0810 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 16/02/25 16/02/25
Possession  |0055 Sun 0810 Sun
Willesden Junction  |Willesden Sidings 16/02/25 16/02/25
High Level Turnback Siding |Possession |0055 Sun  |0810 Sun
Acton Wells Jn  |Acton Central Down and Up BLOCKED To|16/02/25 16/02/25
A/C Electric  |0055 Sun 0810 Sun
Trains
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2025
London North Western Route Version 1
Week 47 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3943689 |[EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession |17/02/25 17/02/25 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 North London 0045 Mon  |0500 Mon HILL, WCML AND SOUTH WEST SIDINGS
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |17/02/25 17/02/25 NO TRAINS TO BE STABLED IN THE REVERSE
Line 0045 Mon (0500 Mon SIDING AT KENSAL GREEN
. . ARL ECS MOVES CAN BE HELD AT WM672
Willesden Suburban |Down and Up New|Possession  |17/02/25 17/02/25
. Line 0045 Mon 0500 Mon NLL CYCLIC TYPE 9
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |17/02/25 17/02/25
Jn High Level 0045 Mon  |0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 17/02/25 17/02/25
Possession  |0045 Mon (0500 Mon
Willesden Junction  |Willesden Sidings 17/02/25 17/02/25
High Level Turnback Siding |Possession 0045 Mon |0500 Mon
Acton Wells Jn  |Acton Central Down and Up BLOCKED To|17/02/25 17/02/25
A/C Electric  |0045 Mon  |0500 Mon
Trains
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London North Western Route Version 1
Week 47 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3928470 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |16/02/25 17/02/25 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |16/02/25 17/02/25 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
Gw310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |16/02/25 17/02/25
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |16/02/25 17/02/25
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |16/02/25 17/02/25
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  [16/02/25 17/02/25
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  [16/02/25 17/02/25
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |16/02/25 17/02/25
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |16/02/25 17/02/25
2305 Sun  |0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |16/02/25 17/02/25
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |16/02/25 17/02/25
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |16/02/25 17/02/25
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |17/02/25 17/02/25
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |17/02/25 17/02/25
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |17/02/25 17/02/25
Jn Approach 0040 Mon {0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  [17/02/25 17/02/25
Bletchley 0040 Mon 0445 Mon
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Week 47 - Continued

Possession Ref [LOR

Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

Work Type

P2024/3919834

MD555

Coleshill Parkway

Water Orton East Jn

All Lines

Possession

15/02/25
1045 Sat

17/02/25
0500 Mon

Work Content: HS2 at Watton House

ACCESS AVAILABLE TO HAMS HALL AT ALL
TIMES EXCEPT BETWEEN 00:10 TO 08:10 SUN

AVANTI ECS TO RUN VIA LICHFIELD.

XC ECS VIA LICHFIELD.

XC TO DIVERT VIA LICHFIELD,

XC SERVICES TO FROM DERBY DIRECTION TO
START/TERMINATE COLES HILL PARKWAY

XC STANSTEAD / ANGLIA SERVICES TO
TERMINATE AT NUNEATON

FREIGHT TO DIVERT VIA WCML.

PILOTMAN REQUIRED BETWEEN COLESHILL
PARK WAY AND POINT OF OBSTRUCTION (AT
33M25CH)

MAX 1 TPH TO COLESHILL PARKWAY ALLOWING
FOR 5 MINUTE BRIEFING OF THE PILOTMAN AT
COLESHILL PARKWAY.

PILOTMAN REQUIRED FROM COLESHILL
PARKWAY STATION TO POINT OF OBSTRUCTION
(33M25CH) ON DOWN WHITACRE LINE

XC TO CONSIST A 3 CAR MAXIMUM FOR
REVERSAL MOVE FROM DOWN WHITACRE TO UP
WHITACRE LINE VIA WW751A/B POINTS

P2024/3905994

MD701

Wembley Stadium

High Wycombe

All Lines

Possession

16/02/25
0045 Sun

17/02/25
0500 Mon

Work Content: Works Delivery West Ruislip S&C
Reballast, PLTR Civic Way, Maintenance: Heavy Mtce
Gerrards Cross

All other works to fit around the Major Section 7 item
Works Delivery West Ruislip S&C Reballast, PLTR
Civic Way, Maintenance: Heavy Mtce Gerrards Cross

TRAINS TO BE DIVERTED

P2024/3918989

NW4033

Grange-over-
Sands

Dalton (CUMBRIA)

All Lines

Possession

15/02/25
0045 Sat

17/02/25
0410 Mon

AMENDED WORKING REQUIRED & GRANGE-
OVER-SANDS SB TO BE MANNED

'Work Content:
CD Buildings: Ulverston Access for All
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London North Western Route Version 1
Week 47 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2024/3919022 [NW5001 |Ashburys West Jn|Ardwick Jn All Lines Possession |15/02/25 24/02/25 Work Content:
NW5015 0115 Sat 0500 Mon 9 Day Blockade
NW6001 CRSA: S&C Ardwick Ladder
Longsight South |Manchester All Lines Possession |15/02/25 24/02/25
Jn Piccadilly (inc.) 0115 Sat {0500 Mon
Manchester Oxford Road All Lines Possession |15/02/25 24/02/25
Piccadilly East Jn 0115 Sat 0500 Mon
P2024/3919103 [NW5003 |Heald Green Slade Lane Jn All Lines Possession |16/02/25 17/02/25 'Work Content
North Jn 0045 Sun  |0455 Mon CD Signalling: MP298 Signal
(8m 1460y)
P2024/3757818 |NW6003 |Birchwood Widnes Up Main Possession |15/02/25 20/02/25 Work Content
: 0035 Sat  |0505 Thu CD Renewals: UB117 Rolleston Street 18m 09ch
Down Main (125hr)
Warrington Warrington Central  |Up Sidings Sidings 15/02/25 20/02/25 Due to location of the structure, plant access and
Central Possession |0035 Sat 0505 Thu protection limits the possession needs to be inclusive
of Warrington Central
P2024/3925827 |NW8001 |Liverpool South |Sandhills All Lines Possession |01/02/25 22/03/25 \Work Content:
NW8003 |Parkway 0045 Sat  |0500 Sat CD Renewals: 7 Week Blockade Leeds Street -
Liverpool Central Slab Track
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London North Western Route Version 1
Week 48
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3919865 |MD101 Hanslope North  |Daventry South Jn |Down and Up Possession  [23/02/25 24/02/25 TRAINS TO TRAVEL OVER FAST LINES VIA
MD105 |Jn Northampton 0140 Sun 0500 Mon (29 hrs)  \WEEDON

WMT TO START/TERMINATE CMK/RUGBY AND
OFFER RRS

ACCESS TO DIRFT FROM THE NORTH

Work Content -
1:6 Maintenance

PLTR: Watford Lodge Loop
(77m 1599y - 78m 750y
UF 456y C14)

PLTR: Canal & Intersection
(65m Oy - 65m 420y

DF 102y C14, 51y C2)
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2025
London North Western Route Version 1
Week 48 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3928790 |[EA1310 |Acton Canal Acton Canal Wharf  |Up & Down Acton |Possession |23/02/25 23/02/25 ARL NLL SERVICES WILL RUN BETWEEN GOSPEL
EA1330 Wharf Jn Branch 0055 Sun 1100 Sun OAK AND STRATFORD
EA1360 WILLESDEN LL WILL NOT BE SERVED BY NLL
GW130 Acton Wells Jn  |Acton Canal Wharf |Down and Up Possession  [23/02/25 23/02/25 SERVICES
MD120 Jn Goods 0055 Sun  |1100 Sun ARL TO SHUNT AT GOSPEL OAK BEHIND NL1000,
MD150 . 2 TRAINS PER HOUR (AC-1F, AC-2A,TO BE LIVE)
MD155 Acton East Down and Up Possession 23/02/25 23/02/25 POSSESSION LIMIT BOARD / 3 DETONATORS
MD160 Poplar 0055 Sun  |1100 Sun REQUIRED AT THE LIMITING POINT; TBC, IN
mgigg Gunnersbury Jn  [Hampstead Heath  |Up Possession |23/02/25 23/02/25 égg%gﬁ/\l,\iCE WITH RULE BOOK MODULE AC
SW240 Richmond/Up/Up 0055 Sun 1100 Sun DRS 4M07 TO DIVERT VIA FOREST GATE JN AND
Hampstead Heath|Gunnersbury Jn gort?‘ Il_\lonrgl’(n)n P ion |23/02/25 23/02/25 PRIMROSE HILL
P y own NO ossessio ARL ECS MOVES CAN BE HELD AT WM672
London/Down/Do 0055 Sun {1100 Sun
n Richmond___ : NEASDEN SIGNAL BOX TO BE MANNED
Kensal Green Jn |Harlesden Jn Down and Up City |Possession |23/02/25 23/02/25
Line 0055 Sun 1100 Sun NLL CYCLIC TYPE 13
Willesden Suburban [Down and Up New|Possession  |23/02/25 | 23/02/25 MTCE: Willesden High Level Jn OTM Treatment
n Lin
J ine 0055 Sun 1100 Sun THIS IS AN ANGLIA POSSESSION THAT IMPACTS
South Acton Jn  |[Kew East Jn Down and Up Kew|Possession |23/02/25  |23/02/25 ON WESTERN / MIDLAND
Branch 0055 Sun {1100 Sun
West London Jn  |Acton Wells Jn Down and Up Possession |23/02/25 23/02/25
(Willesden) South West 0055 Sun {1100 Sun
Willesden High  |Mitre Bridge Jn Down and Up Possession |23/02/25 23/02/25
Level Jn High Level 0055 Sun (1100 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 23/02/25 23/02/25
Possession  |0055 Sun {1100 Sun
Willesden Junction  |Willesden Sidings 23/02/25 23/02/25
High Level Turnback Siding |Possession |0055 Sun (1100 Sun
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London North Western Route Version 1
Week 48 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3943361 |EA1310 Hampstead Heath |Acton Wells Jn Down and Up Possession  [23/02/25 23/02/25 NO TRAINS TO BE STABLED IN THE REVERSE
MD150 North London 0055 Sun  |0810 Sun SIDING AST KENSAL GREEN
MD155 ARL ECS MOVES CAN BE HELD AT WM672
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |23/02/25 23/02/25
Line 0055 Sun 0810 Sun NLL CYCLIC TYPE 9 ROTR
Willesden Suburban |Down and Up New|Possession |23/02/25 23/02/25
Jn Line 0055 Sun 0810 Sun
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |23/02/25 23/02/25
Jn High Level 0055 Sun {0810 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 23/02/25 23/02/25
Possession 10055 Sun {0810 Sun
Willesden Junction  |Willesden Sidings 23/02/25 23/02/25
High Level Turnback Siding |Possession |0055 Sun  |0810 Sun
Acton Wells Jn  |Acton Central Down and Up BLOCKED To|23/02/25 23/02/25
A/C Electric  |0055 Sun 0810 Sun
Trains
P2024/3943690 |EA1310 Hampstead Heath |Acton Wells Jn Down and Up Possession |24/02/25 24/02/25 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 North London 0045 Mon |0500 Mon HILL, WCML AND SOUTH WEST SIDINGS
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |24/02/25 24/02/25 NO TRAINS TO BE STABLED IN THE REVERSE
Line 0045 Mon (0500 Mon SIDING AT KENSAL GREEN
. . ARL ECS MOVES CAN BE HELD AT WM672
Willesden Suburban |Down and Up New|Possession |24/02/25 24/02/25
Jn Line 0045 Mon /0500 Mon NLL CYCLIC TYPE 9
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |24/02/25 24/02/25
Jn High Level 0045 Mon  |0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 24/02/25 24/02/25
Possession  |0045 Mon  |0500 Mon
Willesden Junction  |Willesden Sidings 24/02/25 24/02/25
High Level Turnback Siding |Possession 0045 Mon |0500 Mon
Acton Wells Jn |Acton Central Down and Up BLOCKED To|24/02/25 24/02/25
A/C Electric  |0045 Mon  [0500 Mon
Trains
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3926686 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |23/02/25 24/02/25 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |23/02/25 24/02/25 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
Gw310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |23/02/25 24/02/25
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |23/02/25 24/02/25
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |23/02/25 24/02/25
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  [23/02/25 24/02/25
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  [23/02/25 24/02/25
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |23/02/25 24/02/25
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |23/02/25 24/02/25
2305 Sun  |0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |23/02/25 24/02/25
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |23/02/25 24/02/25
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |23/02/25 24/02/25
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |24/02/25 24/02/25
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |24/02/25 24/02/25
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |24/02/25 24/02/25
Jn Approach 0040 Mon {0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  [24/02/25 24/02/25
Bletchley 0040 Mon 0445 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3943563 |MD430 Kidderminster Stourbridge North Jn |All Lines Possession |23/02/25 23/02/25 Work Content: Maintenance Heavy Maintenance
MD435 0001 Sun |1600 Sun Stourbridge North
MD450
Rowley Regis Stourbridge North Jn |All Lines Possession |23/02/25 23/02/25 IAll other work to fit around the Major Section 7 item
0001 Sun {1600 Sun Heavy Maintenance Stourbridge North
Stourbridge Jn Stourbridge Town All Lines Possession  [23/02/25 23/02/25
0001 Sun  |1600 Sun
Stourbridge North [Kingswinford Jn All Lines Possession |23/02/25 23/02/25
Jn South 0001 Sun  |1600 Sun
Stourbridge Jn All Lines Possession  [23/02/25 23/02/25
0001 Sun  |1600 Sun
P2024/3919835 |MD555 Coleshill Parkway Water Orton East Jn |All Lines Possession  [22/02/25 24/02/25 'Work Content: HS2 at Watton House
1045 Sat  |0500 Mon

ACCESS AVAILABLE TO HAMS HALL AT ALL
TIMES EXCEPT BETWEEN 00:10 TO 08:10 SUN

AVANTI ECS TO RUN VIA LICHFIELD.

XC ECS VIA LICHFIELD.

XC TO DIVERT VIA LICHFIELD,

XC SERVICES TO FROM DERBY DIRECTION TO
START/TERMINATE COLES HILL PARKWAY

XC STANSTEAD / ANGLIA SERVICES TO
TERMINATE AT NUNEATON

FREIGHT TO DIVERT VIA WCML.

PILOTMAN REQUIRED BETWEEN COLESHILL
PARK WAY AND POINT OF OBSTRUCTION (AT
33M25CH)

MAX 1 TPH TO COLESHILL PARKWAY ALLOWING
FOR 5 MINUTE BRIEFING OF THE PILOTMAN AT
COLESHILL PARKWAY.

PILOTMAN REQUIRED FROM COLESHILL
PARKWAY STATION TO POINT OF OBSTRUCTION
(33M25CH) ON DOWN WHITACRE LINE

XC TO CONSIST A 3 CAR MAXIMUM FOR
REVERSAL MOVE FROM DOWN WHITACRE TO UP

WHITACRE LINE VIA WW751A/B POINTS
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3917583 |[EA1310 |Acton East Acton West Down and Up Possession |23/02/25 23/02/25 0045 SUN TO 0600 SUN
GW103 Poplar 0045 Sun  |0720 Sun ALL LINE BLOCK PERIOD
GW110 NO SERVICES TO OPERATE
GW130 |Acton Main Line |Acton West (inc.) Acton Dive-Under |Possession |23/02/25 23/02/25 NO TRAINS TO STABLE IN PLATFORMS 7-14.
GwW174 0045 Sun  |0720 Sun IALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
MD705 . . . . . PANTOGRAPHS LOWERED AND LOCKED DURING
Friars Jn Friars Jn Reception Line Possession  [23/02/25 23/02/25
No. 1 0045 Sun 0720 Sun THE ALL LINE BLOCK PERIOD.
Greenford (LUL) |Greenford Greenford Bay Possession |23/02/25 23/02/25 'C‘:IgsA (B:EEVSVSEEBIE B\é\gESES’\lU(,:\IRDa\S(SAIT\IADILOBZEg gJNAg /!\DY
Bay Jn Line 0045 Sun 0720 Sun 2R89 TO TERMINTATE AT SLOUGH AND RETURN
Greenford South |Greenford East Jn  |Greenford East Possession  [23/02/25 23/02/25 TO READING TRAIN CARE DEPOT.
In Curve 0045 Sun 10720 Sun ALL PANTOGRAPHS TO BE LOWERED AND
LOCKED IN WEST EALING LOOPS NO.2 & NO.3.
Hanwell Hanwell Bridge Hanwell Spur East|Possession |23/02/25 23/02/25
0045 Sun 10720 Sun 0600 SUN TO 0720 SUN
TRAINS TO RUN OVER THE MAIN LINES
Hanwell Jn Drayton Green Jn Down and Up Possession  [23/02/25 23/02/25 REVERSING AT EALING BROADWAY / ACTON
West Loop 0045 Sun 0720 Sun WEST. UNITS TO
FORM THESE SERVICES TO STABLE AT
Southall East Jn Hanwell Up & Possession |23/02/25 23/02/25 HEATHROW AIRPORT (ONLY).
Down Goods 0045 Sun  |0720 Sun NO ACCESS BETWEEN THE GWML AND ACTON
Loops YARD.
Ladbroke Grove |Grand Canal Crossrail Depot  |Possession |23/02/25 23/02/25 NO TRAINS TO STABLE IN PLATFORMS 7-14.
Junction Line 2 0045 Sun  |0720 Sun ALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
_ _ PANTOGRAPHS LOWERED AND LOCKED DURING
North Pole Depot North Pole Line A |Possession |23/02/25 23/02/25
and B 0045 Sun 0720 Sun THE ALL LINE BLOCK PERIOD.
Old Oak Common  |Engine and Possession |23/02/25 23/02/25 ggéA EETEVSVSEEBIE B\S\QESEQU?\IRD%S(SARN%LOBZE(? gj,ﬁ‘g EY
East Jn Carriage Line 0045 Sun  |0720 Sun ’
Old Oak Common |CrossRail Depot Back Line Possession |23/02/25 24/02/25
East Jn Washer Bypass 0045 Sun (0500 Mon
Paddington Paddington Platforms 7 to 12 |Possession |23/02/25 23/02/25
and 14 0045 Sun 0720 Sun
Southall East Jn Lines 1 to 3/Down |Possession |23/02/25 23/02/25
and Up Main 0045 Sun {0600 Sun
Lines 4 and Possession  [23/02/25 23/02/25
5/Down and Up 0045 Sun  |0720 Sun
Relief
Subway Jn Line 6 Possession |23/02/25 23/02/25
0045 Sun  |0720 Sun
Park Royal (inc.) |South Ruislip Down, Up and Possession |23/02/25 23/02/25
Single Wycombe 0045 Sun  |0720 Sun
Portobello Jn Grand Canal Crossrail Depot  |Possession |23/02/25 23/02/25
(London) Junction Line 1 0045 Sun {0720 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3917583 West Ealing Greenford West Jn  |Down and Up Possession |23/02/25 23/02/25
Continued Greenford/Branch 0045 Sun 0720 Sun
West Ealing West Ealing Bay |Possession |23/02/25 23/02/25
Platform 5 0045 Sun  |0720 Sun
West Ealing Jn  |Hanwell Jn West Ealing Loop |Possession |23/02/25 23/02/25
No 1 0045 Sun  |0720 Sun
Westbourne Park |Ladbroke Grove Line 6 Possession |23/02/25 23/02/25
Jn 0045 Sun  |0720 Sun
Westbourne Park Jn |Turnback A Possession  [23/02/25 23/02/25
Eastbound 0045 Sun  |0720 Sun
Westbound
Acton East Acton West Acton Yard Sidings 23/02/25 23/02/25
Reception 1, 2 & 3 Possession  |0045 Sun  |0720 Sun
Paddington Paddington Platforms 1to 6 |Sidings 23/02/25 23/02/25
Possession 10045 Sun {0720 Sun
Subway Jn Link Line/Royal Sidings 23/02/25 23/02/25
Oak Carriage Possession  |0045 Sun  |0720 Sun
Loop A and B
Portobello Jn Portobello Jn Paddington New |Sidings 23/02/25 23/02/25
(London) (London) Yard Possession  |0045 Sun  |0720 Sun
West Ealing Jn |Hanwell Jn West Ealing BLOCKED To|23/02/25 23/02/25
Sidings No 2 Loop |Electric 0045 Sun 0600 Sun
/ No 3 Loop Trains
Paddington Acton West Lines 1 to 3/Down |Possession |23/02/25 23/02/25
and Up Main 0600 Sun {0720 Sun
Acton Main Line |Acton West Acton Dive-Under |Possession |23/02/25 24/02/25
0720 Sun  |0500 Mon
Grand Canal Old Oak Common Engine and Possession  [23/02/25 24/02/25
Junction East Jn Carriage Line 0720 Sun  |0500 Mon
Ladbroke Grove |Acton West Down and Up Possession  [23/02/25 24/02/25
Relief 0720 Sun  |0500 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3918793 |GW731 Crewe Bank Crewe Bank Up Goods Loop  |Possession |23/02/25 24/02/25 AMENDED TRAIN PLAN WITH REPLACEMENT
GW735 2205 Sun 0455 Mon ROAD TRANSPORT REQUIRED BETWEEN
NW1007 SHREWSBURY AND CREWE.
Crewe Jn Willaston LC Down and Up Possession  [23/02/25 24/02/25 FREIGHT SERVICES DIVERTED VIA WREXHAM OR
Main 2205 Sun 0455 Mon WCML OR RETIMED TO RUN BEFORE OR AFTER
POSSESSION.
work content: maintenance
Possession times may require amending due to
Manchester blockade.
P2024/3919022 [NW5001 |Ashburys West Jn|Ardwick Jn All Lines Possession  [15/02/25 24/02/25 Work Content:
NW5015 0115 Sat 0500 Mon 9 Day Blockade
NW6001 CRSA: S&C Ardwick Ladder
Longsight South  |Manchester All Lines Possession  [15/02/25 24/02/25
Jn Piccadilly (inc.) 0115 Sat 0500 Mon
Manchester Oxford Road All Lines Possession  [15/02/25 24/02/25
Piccadilly East Jn 0115 Sat 0500 Mon
P2024/3925827 |NW8001 |Liverpool South |Sandhills All Lines Possession  [01/02/25 22/03/25 'Work Content:
NW8003 |Parkway 0045 Sat  |0500 Sat CD Renewals: 7 Week Blockade Leeds Street -

Liverpool Central Slab Track
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Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3925751 |MD101 Camden Jn North Wembley Jn  |Down and Up Fast|Possession |01/03/25 03/03/25 TRAINS TO TRAVEL OVER SLOW LINES
MD166 2000 Sat 0540 Mon (34 hrs)
WORK CONTENT -
West London Jn  |Sudbury Junction Down Willesden |Possession |01/03/25 03/03/25 PLTR: Willesden Drainage
(Willesden) Relief 2000 Sat  |0540 Mon (34 hrs) (5m 640y - 5m 880y
Down and Up UF 240y C15a)
Willesden Relief
P2024/3919883 |[MD101 Hanslope North  |Northampton South |Down and Up Possession |02/03/25 02/03/25 TRAINS TO TRAVEL VIA WEEDON.
MD105 Jn Jn Northampton 0140 Sun  |0845 Sun (7 hrs) WMT TO TERMINATE / START NORTHAMPTON
FROM THE NORTH. ROAD TRANSPORT TO
OPERATE BETWEEN NORTHAMPTON,
WOLVERTON AND MILTON KEYNES.
TRAINS TO/FROM DIRFT FROM THE RUGBY
DIRECTION ONLY.
STABLED AC TRACTION AT NORTHAMPTON
STATION, RIVER SIDINGS, KINGS HEATH DEPOT
AND NORTHAMPTON UP SIDINGS TO HAVE
PANTOGRAPHS LOWERED.
Work Content -
PLTR: Canal & Intersection FU
(65m Oy - 65m 420y
DF 102y C14, 51y C2)
P2024/3943362 |EA1310 Hampstead Heath |Acton Wells Jn Down and Up Possession  |02/03/25 02/03/25 NO TRAINS TO BE STABLED IN THE REVERSE
MD150 North London 0115 Sun 0745 Sun SIDING AST KENSAL GREEN
MD155 RL ECS MOVES CAN BE HELD AT WM672
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |02/03/25 02/03/25
Line 0115 Sun  |0745 Sun NLL CYCLIC TYPE 9 ROTR (AMENDED)
Willesden Suburban [Down and Up New|Possession |02/03/25 02/03/25
Jn Line 0115 Sun |0745 Sun
Mitre Bridge Jn  |Willesden High Level |Down and Up Possession |02/03/25 02/03/25
Jn High Level 0115 Sun  |0745 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 02/03/25 02/03/25
Possession |0115 Sun 0745 Sun
Willesden Junction  |Willesden Sidings 02/03/25 02/03/25
High Level Turnback Siding |Possession 0115 Sun 0745 Sun
Acton Wells Jn  |Acton Central Down and Up BLOCKED To|02/03/25 02/03/25
A/C Electric  |0115 Sun  |0745 Sun
Trains
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3943691 |[EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession |03/03/25 03/03/25 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 North London 0045 Mon  |0500 Mon HILL, WCML AND SOUTH WEST SIDINGS
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |03/03/25 03/03/25 NO TRAINS TO BE STABLED IN THE REVERSE
Line 0045 Mon (0500 Mon SIDING AT KENSAL GREEN
. . ARL ECS MOVES CAN BE HELD AT WM672
Willesden Suburban |Down and Up New|Possession |03/03/25 03/03/25
Jn Line 0045 Mon 0500 Mon NLL CYCLIC TYPE 9
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |03/03/25 03/03/25
Jn High Level 0045 Mon  |0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 03/03/25 03/03/25
Possession  |0045 Mon (0500 Mon
Willesden Junction  |Willesden Sidings 03/03/25 03/03/25
High Level Turnback Siding |Possession 0045 Mon |0500 Mon
Acton Wells Jn  |Acton Central Down and Up BLOCKED To|03/03/25 03/03/25
A/C Electric  |0045 Mon  |0500 Mon
Trains
P2024/3925793 |MD160 Shepherds Bush |Mitre Bridge Jn Down and Up Possession |01/03/25 03/03/25 NO ACCESS TO WLL FROM WCML
MD166 West London 0140 Sat (0500 Mon (50 hrs)
West London Jn  |Mitre Bridge Jn Down and Up Possession |01/03/25 03/03/25 \Work Content:
(Willesden) West London 0140 Sat {0500 Mon (50 hrs) PLTR: Mitre Bridge LC
i : (WLL 5m 1505y - 5m 1605
Willesden No.7 Jn  |Down and Up Possession |01/03/25 | 03/03/25 UM 57y C11, 10y C2, 33y C14)
Willesden Relief 0140 Sat  |0500 Mon (50 hrs)
Willesden High  |Mitre Bridge Jn Down & Up High |Possession |01/03/25 03/03/25
Level Jn Level 0140 Sat 0500 Mon (50 hrs)
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3928471 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |02/03/25 03/03/25 REPLACEMENT ROAD TRANSPORT REQUIRED
GwW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) [Down & Up Possession |02/03/25 03/03/25 OR AFTER POSSESSION.
GW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |02/03/25 03/03/25
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |02/03/25 03/03/25
Jn 2305 Sun  [0040 Mon
Hinksey South Hinksey North No.1 Reception Possession  |02/03/25 03/03/25
2305 Sun 0445 Mon
Kennington Jn Hinksey South Down and Up Possession  [02/03/25 03/03/25
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  |02/03/25 03/03/25
2305 Sun 0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |02/03/25 03/03/25
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |02/03/25 03/03/25
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession  |02/03/25 03/03/25
North Jn Turnback Line 2305 Sun  |0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession  [02/03/25 03/03/25
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |02/03/25 03/03/25
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |03/03/25 03/03/25
0040 Mon  |0445 Mon
Oxford Oxford Platform 1 & 2 Possession  |03/03/25 03/03/25
0040 Mon  |0445 Mon
Oxford Station North |Oxford Bay Possession  |03/03/25 03/03/25
Jn Approach 0040 Mon 0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  |03/03/25 03/03/25
Bletchley 0040 Mon 0445 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3930706 |GW200 Chester Line Jn  |Wolvercot North Jn  |Down and Up Possession |01/03/25 02/03/25 GWR SERVICES TO TERMINATE AT / START
GwW240 Oxford 2305 Sat 0845 Sun FROM DIDCOT. REPLACEMENT ROAD
GW250 TRANSPORT REQUIRED IN LIEU.
GW260 Didcot East Jn Didcot North Jn (inc.)|Down and Up Possession |01/03/25 02/03/25 NOTE - ANY WORKS AFFECTING SERVICES
GW277 Avoiding 2305 Sat 0845 Sun BETWEEN OXFORD AND OXFORD PARKWAY
MD401 . . MUST BE ADVISED AND JUSTIFIED FOR THE
Foxhall Jn Didcot West Curve | Down & Up West |Possession |01/03/25  |02/03/25 PRE-DPPP MEETING.
Jn Curve 2305 Sat 0845 Sun
Hinksey North Hinksey South Reception Line 1 |Possession |01/03/25 02/03/25 e = Mai B
2305 Sat 0845 Sun Work Details = Maintenance Works (1 in 4).
Oxford Station North |Up Oxford Relief |Possession |01/03/25 02/03/25
Jn 2305 Sat 0845 Sun
Kennington Jn Hinksey South Down Kennington |Possession |01/03/25 02/03/25
Goods Loop 2305 Sat 0845 Sun
Oxford Oxford Platforms 3 and 4 |Possession |01/03/25 02/03/25
2305 Sat  |0845 Sun
Oxford North Jn  |Oxford North Jn Down and Up Possession |01/03/25 02/03/25
(inc.) (inc.) Bletchley 2305 Sat  |0845 Sun
Oxford Station Oxford North Jn Down Oxford Possession |01/03/25 02/03/25
North Jn Turnback Line 2305 Sat 0845 Sun
Oxford Station Wolvercot South Jn  |Down Oxford Possession  [01/03/25 02/03/25
South Jn Relief 2305 Sat  |0845 Sun
Wolvercot South |Oxford North Jn Up Oxford Relief |Possession |01/03/25 02/03/25
Jn 2305 Sat 0845 Sun
P2024/3905408 |GW200 Aynho Jn Aynho Jn Up Goods Loop  |Possession |01/03/25 03/03/25 'Work Content: PLTR: Somerton Drainage
MD401 0001 Sat 0515 Mon
MD701 Il other works to fit around the Major Section 7 item
Heyford Aynho Jn All Lines Possession |01/03/25 03/03/25 PLTR Somerton Drainage
0001 Sat 0515 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3933068 |LN3501 |Castle Bromwich |Park Lane Jn (West |Castle Bromwich |Possession |01/03/25 03/03/25 Work Content: PLTR Wilnecote Drainage,
MD501 Jn Midlands) Curve 1045 Sat 0400 Mon (43 hrs) Maintenance: Heavy Mtce Water Orton, Maintenance:
Heavy Mtce Kingsbury
Coleshill West Water Orton Down and Up Possession  |01/03/25 03/03/25
Junction Whitacre 1045 Sat (0400 Mon (43 hrs)  |All other works to fit around the Major Section 7 ltem
. . . PLTR Wilnecote Drainage, Maintenance: Heavy Mtce
Elford GF Kingsbury Branch Jn |All Lines Possession |01/03/25  |03/03/25 Water Orton, Maintenance: Heavy Mtce Kingsbury
1045 Sat 0400 Mon (43 hrs)  ITRAINS TO BE DIVERTED
Kingsbury Branch |Castle Bromwich Jn |All Lines Possession |01/03/25 03/03/25
Jn 1045 Sat {0400 Mon (43 hrs)
Kingsbury Jn Whitacre West Down and Up Possession |01/03/25 03/03/25
Junction Whitacre 1045 Sat {0400 Mon (43 hrs)
Water Orton West|Park Lane Jn (West |Water Orton Possession |01/03/25 03/03/25
Jn Midlands) Curve 1045 Sat  |0400 Mon (43 hrs)
P2024/3919921 |MD501 Castle Bromwich |Landor Street Jn All Lines Possession |01/03/25 04/03/25 'Work Content: HS2 Saltley Viaduct Deck Installation.
MD570 Jn 1045 Sat 0400 Tue Work Content: PLTR:Castle Bromwich(36m1170y-
37mOy
Park Lane Jn (West |Castle Bromwich |Possession |01/03/25 04/03/25 DM 290y C11, 300y C14
Midlands) Curve 1045 Sat 0400 Tue
. 1045 SAT TO 0400 Mon
Duddeston Jn Landor Street Jn Down Saltley Possession |01/03/25 04/03/25 POSSESSION ALL LINES -
Goods Loop 1045 Sat 0400 Tue NO ACCESS TO LAWLEY STREET TERMINAL.
- NO ACCESS TO JAGUAR SIDINGS.
Landor Street Jn |Grand Jn All Possession |01/03/25 04/03/25 NO ACCESS TO FORMER SALTLEY DEPOT
1045 Sat 0400 Tue SIDING & EMR.
St. Andrews Jn All Lines Possession |01/03/25  |04/03/25 NO TRAINS TO BE STABLED ON UP WASHWOOD
1045 Sat 0400 Tue HEATH ARR/DEP 1 & 2.
Castle Bromwich |Landor Street Jn Up Washwood  |Sidings 01/03/25  |03/03/25 XC SERVICES TO DIVERT VIA WICHNOR JN,
Jn Heath Arrival / Possession 1045 Sat 0400 Mon LICHFIELD ClTY, ERD'NGTON, ASTON & PROOF
Departure 1& 2 HOUSE JN.
Washwood Heath [Washwood Heath  |Down Washwood |Sidings 01/03/25  |04/03/25 XC SERVICES TO START TERMINATE COLESHILL
East Jn West Junction Heath Through  |Possession |1045 Sat 0400 Tue PARKWAY WITH ONWARD RAIL REPLACEMNT

Siding

ROAD SERVICE.
AVANTI ECS TO DIVERT VIA LICHFEILD.

NO ACCESS TO FORMER SALTLEY DEPOT
SIDING & EMR.

NO TRAINS TO BE STABLED ON UP WASHWOOD
HEATH ARR/DEP 1 & 2

FREIGHT TO DIVERT VIA SUTTON PARK &
WALSALL.
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3925945 |MD555 Stockingford Daw Mill East Down and Up Possession |02/03/25 03/03/25 Work Content: PLTR Acacia Road
Station, former  |Junction Arley 0001 Sun  |0500 Mon (29 hrs)
site of All other works to fit around the Major Section 7 Item
PLTR Acacia Road
TRAINS TO BE DIVERTED
P2024/3919836 |MD555 Coleshill Parkway (Water Orton East Jn |All Lines Possession  [01/03/25 02/03/25 'Work Content: HS2 at Watton House
1045 Sat 0010 Sun Work Content: HS2: Water Orton Viaducts
'Work Content: PLTR: Arley Tunnel(5m1751y-6m479y
Water Orton East |Abbey Jn Down Possession |02/03/25 03/03/25 um
Jn Up 0010 Sun  |0500 Mon 528y C2/C14)

IACCESS AVAILABLE TO HAMS HALL AT ALL
TIMES EXCEPT
BETWEEN 00:10 TO 08:10 SUN

AVANTI ECS TO RUN VIA LICHFIELD.

XC ECS VIA LICHFIELD.

XC TO DIVERT VIA LICHFIELD,

XC SERVICES TO FROM DERBY DIRECTION TO
START/TERMINATE COLES HILL PARKWAY

XC STANSTEAD / ANGLIA SERVICES TO
TERMINATE AT

NUNEATON

FREIGHT TO DIVERT VIA WCML.

PILOTMAN REQUIRED BETWEEN COLESHILL
PARK WAY AND
POINT OF OBSTRUCTION (AT 33M25CH)

MAX 1 TPH TO COLESHILL PARKWAY ALLOWING
FOR 5

MINUTE BRIEFING OF THE PILOTMAN AT
COLESHILL

PARKWAY.

PILOTMAN REQUIRED FROM COLESHILL
PARKWAY STATION

TO POINT OF OBSTRUCTION (33M25CH) ON
DOWN WHITACRE

LINE

XC TO CONSIST A 3 CAR MAXIMUM FOR
REVERSAL MOVE

FROM DOWN WHITACRE TO UP WHITACRE LINE
VIA

WW751A/B POINTS
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3915731 |[NW4005 |Kirkham North Jn |Blackpool South All Lines Possession |02/03/25 03/03/25 SERVICES TO START / TERMINATE AT PRESTON.
Nw4007 0200 Sun  |0510 Mon
RAIL REPLACEMENT ROAD SERVICES TO
Preston Fylde Jn |Blackpool North All Lines Possession |02/03/25 03/03/25 OPERATE BETWEEN BLACKPOOL AND PRESTON
0200 Sun 0510 Mon
CRSA: Carleton Crossing Drainage
L&C DU: Heavy Maintenance
1 week in 6 cyclic maintenance opportunity.
P2024/3919196 |NW5001 |Ashburys West Jn|Ardwick Jn All Lines Possession  |02/03/25 02/03/25 'Work Content:
NW5015 0040 Sun  |1240 Sun CRSA: S&C Ardwick Ladder Squadron Tamp
NwW6001
Longsight South |Manchester All Lines Possession  |02/03/25 02/03/25
Jn Piccadilly (inc.) 0040 Sun  |1240 Sun
Manchester Oxford Road All Lines Possession |02/03/25 02/03/25
Piccadilly East Jn 0040 Sun {1240 Sun
P2024/3919251 [NW6001 |Deal Street Jn Windsor Bridge All Lines Possession  [01/03/25 03/03/25 Work Content
NW6005 South Jn 0030 Sat 0200 Mon CD: Salford Crescent Enhancements
NW6009
Ordsall Lane Jn  [Burnden Jn All Lines Possession |01/03/25 03/03/25
0030 Sat {0200 Mon (74 hrs)
Windsor Bridge |Walkden All Lines Possession |01/03/25 03/03/25
North Jn 0030 Sat 0200 Mon
P2024/3919253 [NW6001 |Lostock Jn Buckshaw Parkway |All Lines Possession |02/03/25 03/03/25 Work Content: CRSA: PLTR Adlington East
Jn 0020 Sun {0450 Mon (19m 25¢h - 19m 38ch
UM 295y C13)
P2024/3925827 |NW8001 |Liverpool South [Sandhills All Lines Possession  [01/02/25 22/03/25 Work Content:
NW8003 |Parkway 0045 Sat 0500 Sat CD Renewals: 7 Week Blockade Leeds Street -
Liverpool Central Slab Track
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Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3943443 |EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession |09/03/25 09/03/25 NO TRAINS TO BE STABLED IN THE REVERSE
MD150 North London 0055 Sun  |0810 Sun SIDING AST KENSAL GREEN
MD155 ARL ECS MOVES CAN BE HELD AT WM672
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |09/03/25 09/03/25
Line 0055 Sun 0810 Sun NLL CYCLIC TYPE 9 ROTR
Willesden Suburban [Down and Up New|Possession |09/03/25 09/03/25
Jn Line 0055 Sun {0810 Sun
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |09/03/25 09/03/25
Jn High Level 0055 Sun {0810 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 09/03/25 09/03/25
Possession 10055 Sun {0810 Sun
Willesden Junction  |Willesden Sidings 09/03/25 09/03/25
High Level Turnback Siding |Possession |0055 Sun  |0810 Sun
Acton Wells Jn  |Acton Central Down and Up BLOCKED To|09/03/25 09/03/25
A/C Electric  |0055 Sun  |0810 Sun
Trains
P2024/3943692 |[EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession |10/03/25 10/03/25 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 North London 0045 Mon |0500 Mon HILL, WCML AND SOUTH WEST SIDINGS
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |10/03/25 10/03/25 NO TRAINS TO BE STABLED IN THE REVERSE
Line 0045 Mon  |0500 Mon SIDING AT KENSAL GREEN
. . ARL ECS MOVES CAN BE HELD AT WM672
Willesden Suburban [Down and Up New|Possession |10/03/25 10/03/25
Jn Line 0045 Mon (0500 Mon NLL CYCLIC TYPE 9
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |10/03/25 10/03/25
Jn High Level 0045 Mon  |0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 10/03/25 10/03/25
Possession 10045 Mon {0500 Mon
Willesden Junction  |Willesden Sidings 10/03/25 10/03/25
High Level Turnback Siding |Possession  |0045 Mon  |0500 Mon
Acton Wells Jn  |Acton Central Down and Up BLOCKED To|10/03/25 10/03/25
A/C Electric /0045 Mon  |0500 Mon
Trains
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3906083 |MD345 Bescot Jn Hednesford Down and Up Possession  [09/03/25 10/03/25 Work Content: PLTR: Ryecroft, Maintenance: Heavy
MD360 Walsall/Walsall 0045 Sun  |0530 Mon Mtce Pleck Jn
MD565 Fast/Cannock
NW1004 |Park Lane Jn Ryecroft Jn Down and Up Possession |09/03/25 10/03/25 All other works to fit around the Major Section 7 item
(West Midlands) Sutton Park 0045 Sun 0530 Mon PLTR: Ryecroft, Maintenance: Heavy Mtce Pleck Jn
Walsall Pleck Jn |Darlaston Jn Down and Up Possession |09/03/25 10/03/25
Darlaston 0045 Sun  |0530 Mon
Page 81
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3926687 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |09/03/25 10/03/25 REPLACEMENT ROAD TRANSPORT REQUIRED
GwW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |09/03/25 10/03/25 OR AFTER POSSESSION.
GW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |09/03/25 10/03/25
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |09/03/25 10/03/25
Jn 2305 Sun  [0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |09/03/25 10/03/25
2305 Sun 0445 Mon
Kennington Jn Hinksey South Down and Up Possession  [09/03/25 10/03/25
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  |09/03/25 10/03/25
2305 Sun 0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |09/03/25 10/03/25
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |09/03/25 10/03/25
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession  |09/03/25 10/03/25
North Jn Turnback Line 2305 Sun  |0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |09/03/25 10/03/25
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |09/03/25 10/03/25
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |10/03/25 10/03/25
0040 Mon  |0445 Mon
Oxford Oxford Platform 1 & 2 Possession  [10/03/25 10/03/25
0040 Mon  |0445 Mon
Oxford Station North |Oxford Bay Possession  [10/03/25 10/03/25
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  [10/03/25 10/03/25
Bletchley 0040 Mon 0445 Mon
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London North Western Route Version 1
Week 50 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3906069 |[MD701 Wembley Stadium|West Ruislip Down and Up Possession  |08/03/25 10/03/25 Work Content: PLTR Northolt Park
0001 Sat 0500 Mon
All other works to fit around the Major Section 7 item
PLTR Northolt Park
TRAINS TO BE DIVERTED
P2024/3934216 |[MD701 Gerrards Cross  |[Haddenham and All Lines Possession |09/03/25 10/03/25 'Work Content: Works Delivery: Saunderton RCF, High
MD720 Thame Parkway 0130 Sun (0500 Mon (29 hrs) Wycombe Speed Raise
Princes Monks Risborough |Up Bay - Platform |Possession |09/03/25 10/03/25 All other works to fit around the Major Section 7 Iltem
Risborough 1/1?0\/\k/)n & Up 0130 Sun {0500 Mon (29 hrs) Saunderton RCF, High Wycombe Speed Raise
Aylesbury
Princes Risborough |Tame Branch Possession |09/03/25 10/03/25
Siding 0130 Sun 0500 Mon (29 hrs)  [TRAINS TO BE DIVERTED
Up Princes
Risborough Loop
P2024/3924305 |[NW3001 |Llandudno Jn Blaenau Ffestiniog [Single & Loop Possession  |08/03/25 10/03/25 AMENDED TRAIN WORKING WITH REPLACEMENT
NW3015 2125 Sat 0520 Mon ROAD TRANSPORT.
work content: heavy maintenance
P2024/3930771 [NW6001 |Deal Street Jn Windsor Bridge All Lines Possession |08/03/25 10/03/25 'Work Content
NW6005 South Jn 0030 Sat  |0200 Mon CD: Salford Crescent Enhancements
NW6009 CRSA:PLTR: Moses Gate 8m 22ch - 9m 2ch (54hrs)
Ordsall Lane Jn  |Bolton West Jn All Lines Possession |08/03/25 10/03/25 Note potential restriction on Haulage via Salford
0030 Sat 0200 Mon (54 hrs) Crescent.
Windsor Bridge |Walkden All Lines Possession |08/03/25 10/03/25
North Jn 0030 Sat 0200 Mon
Clifton Bolton West Jn All Lines Possession |10/03/25 10/03/25
0200 Mon {0500 Mon (54 hrs)
P2024/3925827 |NW8001 |Liverpool South |Sandhills All Lines Possession |01/02/25 22/03/25 \Work Content:
NW8003 |Parkway 0045 Sat 0500 Sat CD Renewals: 7 Week Blockade Leeds Street -
Liverpool Central Slab Track
P2024/3919896 |NW9001 |Chinley EastJn |Hazel Grove High All Lines Possession  |08/03/25 10/03/25 Work Content
NW9007 Level Jn 0020 Sat  |0515 Mon \Works Delivery: New Mills S&C Reballast & PLTR
CD Buildings: Chinley AFA
New Mills South |New Mills Central All Lines Possession  |08/03/25 10/03/25
Jn 0020 Sat  |0515 Mon
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EAS - Section 7

Version 1

Data freeze: EAS_V1 2025

Week 51

Possession Ref

LOR

Possession
Location from

Possession
Location to

Blocked Line

Protection
Type

Start

End

Traffic Remarks

Work Type

P2024/3920560

MD101

Hanslope Jn

Hillmorton Jn

Down and Up
Main

Possession

15/03/25
0040 Sat

17/03/25
0500 Mon (54 hrs)

TRAINS DIVERTED VIA NORTHAMPTON
TRAINS TO TRAVEL ON THE SLOW LINES

'Work Content -

PLTR: Kilsby Tunnel Sth
(76m 880y - 76m 1320y
DF 440y C14)

P2024/3920561

MD101

Hanslope Jn

Hillmorton Jn

Down and Up
Main

Possession

17/03/25
2300 Mon

18/03/25
0600 Tue (7 hrs)

TRAINS DIVERTED VIA NORTHAMPTON
TRAINS TO TRAVEL ON THE SLOW LINES

Work Content -

PLTR: Kilsby Tunnel Sth FU
(76m 880y - 76m 1320y

DF 440y C14)

P2024/3920533

MD101

Hanslope Jn

Hillmorton Jn

Down and Up
Main

Possession

18/03/25
2300 Tue

19/03/25
0600 Wed (7 hrs)

TRAINS DIVERTED VIA NORTHAMPTON
TRAINS TO TRAVEL ON THE SLOW LINES

Work Content -

PLTR: Kilsby Tunnel Sth FU
(76m 880y - 76m 1320y

DF 440y C14)

P2024/3920534

MD101

Hanslope Jn

Hillmorton Jn

Down and Up
Main

Possession

19/03/25
2300 Wed

20/03/25
0600 Thu (7 hrs)

TRAINS DIVERTED VIA NORTHAMPTON
TRAINS TO TRAVEL ON THE SLOW LINES

Work Content -

PLTR: Kilsby Tunnel Sth FU
(76m 880y - 76m 1320y

DF 440y C14)

P2024/3920535

MD101

Hanslope Jn

Hillmorton Jn

Down and Up
Main

Possession

20/03/25
2300 Thu

21/03/25
0600 Fri (7 hrs)

TRAINS DIVERTED VIA NORTHAMPTON
TRAINS TO TRAVEL ON THE SLOW LINES

'Work Content -

PLTR: Kilsby Tunnel Sth FU
(76m 880y - 76m 1320y

DF 440y C14)
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2025
London North Western Route Version 1
Week 51 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3942349 |MD101 Colwich Jn Colwich Jn (inc.) Down and Up Possession |18/03/25 18/03/25 **** ADDITIONAL SECTION 7 TO ALLOW FOR
MD345 Main 0010 Tue |0530 Tue PATROLLING OF COLWICH - TO REPLACE LOSS
MD355 OF SUNDAY NIGHT DUE TO SECTION 7
NW1001 |Milford Jn Stafford Trent Valley [Down Stafford Possession  [18/03/25 18/03/25 ELSEWHERE MEANING WCML HAD TO BE OPEN
NW1004 |(Staffordshire) Jn No.1 Slow 0010 Tue |0530 Tue ON THE SUNDAY NIGHT. ****
NW5009
Nuneaton North  |Colwich Jn Down Trent Valley |Possession 18/03/25 18/03/25 IALL TRAINS TO TRAVEL VIA WEST MIDLANDS.
Jn Fast 0010 Tue 0530 Tue NO ACCESS LICHFIELD CHORD.
Up Trent Valley NO ACCESS CANNOCK LINES AT RUGELEY
Slow / Up Slow TRENT VALLEY.
Stafford Trent Valley [Down TV Slow / Possession 18/03/25 18/03/25 NO ACCESS STOKE LINES AT COLWICH JN.
JnNo.l Down Stafford / 0010 Tue 0530 Tue CROSS COUNTRY 5D98 TO BE HELD FOR
Down Stafford POSSESSION TO FINISH.
Fast
Up Stafford
Fast/Up
Stafford/Up
Fast/Up TV Fast
Whitehouse Jn  |Stafford Trent Valley |Up Stafford Slow |Possession |18/03/25 18/03/25
Jn No.1 0010 Tue |0530 Tue
Colwich Jn Stone OHNS Down and Up BLOCKED To|18/03/25 18/03/25
NW5009 Main Electric 0010 Tue |0530 Tue
Trains
Nuneaton OHNS |Nuneaton North Jn  |All Lines BLOCKED To|18/03/25 18/03/25
Electric 0010 Tue |0530 Tue
Trains
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London North Western Route Version 1
Week 51 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3942104 |EA1310 |Gospel OakJn |Acton Wells Jn Down and Up Possession |15/03/25 17/03/25 RAIL REPLACEMENT ROAD SERVICE TO
MD150 North London 0200 Sat 0400 Mon OPERATE BETWEEN GOSPEL OAK AND
MD155 RICHMOND
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |15/03/25 17/03/25 NO ACCESS TO/FROM KENSAL GREEN
Line 0200 Sat 0400 Mon TURNBACK SIDINGS
Willesden Suburban |Down and Up New|Possession 15/03/25 17/03/25 TRAINS TO SHUNT FROM DOWN NORTH LONDON
Jn Line 0200 Sat 0400 Mon LINE TO UP NORTH LONDON LINE (BEHIND
Willesden High  |Mitre Bridge Jn Down and Up Possession |15/03/25 17/03/25 gélROa(g[ﬁ;r GOSPEL OAK JN, MAXIMUM 2 TRAINS
Level Jn High Level 0200 Sat 0400 Mon ECS MOVES TO/FROM THE T&H LINES ARE ALSO
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 15/03/25 17/03/25 PERMITTED TO SHUNT AT THIS SIGNAL
b .
ossession 10200 Sat 0400 Mon POSSESSION LIMIT BOARD/3 DETONATORS
Willesden Junction  |Willesden Sidings 15/03/25  |17/03/25 REQUIRED AT LIMITING POINT; PLB AND
High Level Turnback Siding |Possession |0200 Sat 0400 Mon DETONATORS PLACED AT OVERBRIDGE 3B

(FOOTPATH BETWEEN SAVERNAKE RD &
HAMPSTEAD HEATH) ON THE DN NORTH
LONDON , IN ACCORDANCE WITH RULE BOOK
MODULE AC SECTION 11

ARL TO STABLE IN PLATFORMS 1 & 2 AT
STRATFORD

THAMESIDE FREIGHT SERVICES TO RUN VIA
FOREST GATE JN, STRATFORD, PRIMROSE HILL
AND CAMDEN JN

CHANNEL TUNNEL FREIGHT SERVICES VIA THE
WEST LONDON LINE

ARL ECS TO RUN VIA PRIMROSE HILL SAT AND
SUN.

ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW
JN, BARNES AND CLAPHAM JN TO BE AVAILABLE
IACCESS TO BE MAINTAINED TO WeFOC AT
HARLESDEN JN

NO TRAINS TO STABLE IN KENSAL GREEN
TURNBACK SIDING

CD E&P: Kensal Green 25KV Circuit Breakers
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London North Western Route Version 1
Week 51 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3906221 |MD301 Birmingham Birmingham Platform 1,2,3,4 |Possession |15/03/25 17/03/25 NO WMTs TO STABLE AT COVENTRY STATION
MD405 International International and 5 0001 Sat (0500 Mon (24 hrs)
MD410 Work Content: S&C Coventry South, HS2 ONW S&C
Brandon HABD  |Grand Jn Down and Up Possession |15/03/25 17/03/25 Trackworks (Royal Siding), OHL Retensioning
Main/Fast/Coventr 0001 Sat  |0500 Mon (24 hrs)
y Il other works to fit around the Major Section 7 items
Coventry North Jn|Coundon Road LC  |Down and Up Possession |15/03/25 17/03/25 S&C Coventry South, HS2 ONW S&C Trackworks
(CCTV) Bedworth 0001 Sat {0500 Mon (24 hrs) (Royal Siding), OHL Retensioning
Coventry South  |Coventry North Jn  |Platform 4/ Up & |Possession |15/03/25 17/03/25
Jn Down Slow 0001 Sat 0500 Mon (24 hrs)
Platform 1/ Up
Slow
Kenilworth North |Coventry South Jn  [Up & Down Possession |15/03/25 17/03/25
Jn Kenilworth / Down 0001 Sat (0500 Mon (24 hrs)
and Up Kenilworth
Stechford North  |Washwood Heath Down and Up Possession |15/03/25 17/03/25
Jn OHNS Grand Junction 0001 Sat 0500 Mon (24 hrs)
P2024/3934309 |MD301 Soho East Jn Soho North Jn Down and Up Possession |16/03/25 16/03/25 Work Content: S&C Tamp Soho North Jn
MD306 Soho Curve 0001 Sun (1000 Sun
MD320 All other works to fit around the Major Section 7 Item:
MD325 Soho South Jn  |Galton Jn Down and Up Possession |16/03/25 16/03/25 S&C Tamp Soho North Junction
MD330 Stour 0001 Sun (1000 Sun
MD440 . — TRAINS TO BE DIVERTED VIA ASTON, PERRY
MD501 Monument Lane |Winson Green Up & Down Sidings 16/03/25 16/03/25 BARR, BESCOT
MD575 OHNS Monument Lane |Possession (0001 Sun  |1000 Sun

Loop

TFWRL TO TERMINATE AT WOLVERHAMPTON

ACCESS REQUIRED BETWEEN SOHO DEPOT &

SOHO ROAD

STABLED UNITS TO HAVE PANTOGRAPHS
LOWERED AND LOCKED.
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2025
London North Western Route Version 1
Week 51 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3928472 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |16/03/25 17/03/25 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |16/03/25 17/03/25 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
Gw310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |16/03/25 17/03/25
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |16/03/25 17/03/25
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |16/03/25 17/03/25
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  [16/03/25 17/03/25
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  [16/03/25 17/03/25
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |16/03/25 17/03/25
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |16/03/25 17/03/25
2305 Sun  |0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |16/03/25 17/03/25
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |16/03/25 17/03/25
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |16/03/25 17/03/25
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |17/03/25 17/03/25
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |17/03/25 17/03/25
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |17/03/25 17/03/25
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  [17/03/25 17/03/25
Bletchley 0040 Mon 0445 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3925800 |[NW3007 |Bidston Dee Jn |Upton Down and Up Possession |16/03/25 17/03/25 Work Content
NW8011 Wrexham 0055 Sun  |0500 Mon Liv DU: Bidston West Jn S&C Tamping
NW8013
NW8015 |Bidston EastJn |West Kirby All Lines Possession  [16/03/25 17/03/25
0055 Sun  |0500 Mon
P2024/3915709 |NW4011 |Hest Bank Bare Lane Jn All Lines Possession  [15/03/25 16/03/25 WORK CONTENT:
NW4013 2310 Sat 1510 Sun L&C DU BARE LANE LC MAINTENANCE (WEEK 1
NW4017 OF 2)
Morecambe South|Morecambe All Lines Possession |15/03/25 16/03/25
Jn 2310 Sat  [1510 Sun
P2024/3919891 |[NW6001 |Deal Street Jn Windsor Bridge All Lines Possession  |15/03/25 17/03/25 'Work Content
NW6005 South Jn 0030 Sat  |0200 Mon CD: Salford Crescent Enhancements
NW6009 CRSA:PLTR: Moses Gate 8m 22ch - 9m 2ch (29hrs)
Ordsall Lane Jn  [Burnden Jn All Lines Possession |15/03/25 16/03/25 Note potential restriction on Haulage via Salford
0030 Sat 0015 Sun (54 hrs) Crescent.
Windsor Bridge |Walkden All Lines Possession  [15/03/25 17/03/25
North Jn 0030 Sat 0200 Mon
Ordsall Lane Jn  |Bolton West Jn All Lines Possession |16/03/25 17/03/25
0015 Sun  |0200 Mon (54 hrs)
Clifton Bolton West Jn All Lines Possession |17/03/25 17/03/25
0200 Mon  |0500 Mon (54 hrs)
P2024/3919944 |INW6009 |Gathurst Southport All Lines Possession |17/03/25 22/03/25 /Access to be maintained to Wigan Wallgate Up
0010 Mon  |0540 Sat Sidngs, and Down Carriage Siding during this
blockade.
WORK CONTENT
CRSA: PLTR 5 Day Campaign
P2024/3925827 |NW8001 |Liverpool South |Sandhills All Lines Possession |01/02/25 22/03/25 'Work Content:
NW8003 |Parkway 0045 Sat  |0500 Sat CD Renewals: 7 Week Blockade Leeds Street -
Liverpool Central Slab Track
P2024/3919852 |NW9001 |Chinley EastJn |Hazel Grove High All Lines Possession  [15/03/25 17/03/25 Work Content
NW9007 Level Jn 0020 Sat 0515 Mon Works Delivery: New Mills S&C Reballast & PLTR
New Mills South |New Mills Central All Lines Possession  [15/03/25 17/03/25
Jn 0020 Sat 0515 Mon
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Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3942394 |EA1310 |Camden Jn Kensal Green Down and Up Possession  [22/03/25 24/03/25 0130 SAT TO 0500 MON
EA1320 Tunnels Slow 0130 Sat 0500 Mon TRAINS TO TRAVEL OVER FAST LINES BETWEEN
MD101 CAMDEN JN AND WILLESDEN NORTH JN.
MD120 Kilburn High Road  |Down and Up DC |Possession |22/03/25 24/03/25 NO ROUTE BETWEEN NORTH LONDON LINES
MD145 Electric 0130 Sat 0500 Mon AND SLOW LINES / DC LINES VIA PRIMROSE HILL.
. TRAINS TO BE DIVERTED VIA GOSPEL
Camden Road Camden Jn Down and Up Possession  [22/03/25 24/03/25 OAK/WILLESDEN LL/CITY LINES.
West Jn North 0130 Sat  |0500 Mon NO ACCESS QUEENS PARK SLOW LINE
h{’l?don/"”mmse PLATFORMS AND KILBURN UP & DOWN GOODS
i LOOP.
Kilburn ngh Road|Kilburn ngh Road Up & Dn Goods Possession 22/03/25 24/03/25 IACCESS TO/FROM WILLESDEN TMD VIA DC
Loop 0130 Sat /0500 Mon LINES, WILLESDEN LOW LEVEL AND NEW LINES.
Primrose Hill Jn  |Camden Jn ngg:crlgCUp NL |Possession |22/03/25 24/03/25 Work Content - CKR Primrose Hill (5m 792y - 5m
0130 Sat 0500 Mon 1200y CRC2 UM 408y C11/C16) (deferred from Wk42
Park Street Camden Jn Line A Possession |22/03/25 23/03/25 2024)
Tunnels 2100 Sat 0050 Sun
Camden Jn Kensal Green Down and Up Fast|Possession |23/03/25 23/03/25
Tunnels 0050 Sun {0645 Sun
Camden Carriage [Camden Carriage  |All Sidings BLOCKED To|23/03/25 23/03/25
Sidings Sidings A/C Electric  |0050 Sun 0550 Sun
Trains
P2024/3942391 |MD101 Hanslope Jn Hillmorton Jn Down and Up Possession  [22/03/25 24/03/25 TRAINS DIVERTED VIA NORTHAMPTON
Main 2210 Sat 0500 Mon (29 hrs) TRAINS TO TRAVEL ON THE SLOW LINES

'Work Content -
PLTR: Toll House
(76m 70y - 76m 510y

DM 440y C11)
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2025
London North Western Route Version 1
Week 52 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3942386 |MD101 Colwich Jn Colwich Jn (inc.) Down and Up Possession |25/03/25 25/03/25 **** ADDITIONAL SECTION 7 TO ALLOW FOR
MD345 Main 0010 Tue |0530 Tue PATROLLING OF COLWICH - TO REPLACE LOSS
MD355 OF SUNDAY NIGHT DUE TO SECTION 7
NW1001 |Milford Jn Stafford Trent Valley [Down Stafford Possession |25/03/25 25/03/25 ELSEWHERE MEANING WCML HAD TO BE OPEN
NW1004 |(Staffordshire)  |{JnNo.1 Slow 0010 Tue  |0530 Tue ON THE SUNDAY NIGHT. *+
NWS009 Nuneaton North Colwich Jn Down Trent Valley Possession 25/03/25 25/03/25 IALL TRAINS TO TRAVEL VIA WEST MIDLANDS.
Jn Fast 0010 Tue 0530 Tue NO ACCESS LICHFIELD CHORD.
Up Trent Valley NO ACCESS CANNOCK LINES AT RUGELEY
Slow / Up Slow TRENT VALLEY.
Stafford Trent VaIIey Down TV Slow / Possession 25/03/25 25/03/25 NO ACCESS STOKE LINES AT COLWICH JN.
JnNo.1 Down Stafford / 0010 Tue  |0530 Tue CROSS COUNTRY 5D98 TO BE HELD FOR
Down Stafford POSSESSION TO FINISH.
Fast
Up Stafford
Fast/Up
Stafford/Up
Fast/Up TV Fast
Whitehouse Jn  |Stafford Trent Valley |Up Stafford Slow |Possession |25/03/25 25/03/25
Jn No.1 0010 Tue |0530 Tue
Colwich Jn Stone OHNS Down and Up BLOCKED To|25/03/25 25/03/25
NW5009 Main Electric 0010 Tue |0530 Tue
Trains
Nuneaton OHNS |Nuneaton North Jn  |All Lines BLOCKED To|25/03/25 25/03/25
Electric 0010 Tue 0530 Tue
Trains
P2024/3906222 |MD301 Brandon HABD |Canley Down and Up Possession |23/03/25 24/03/25 NO WMTs TO STABLE AT COVENTRY STATION
MD405 Coventry/Fast/Mai 0001 Sun  |0500 Mon (24 hrs)
MD410 n Work Content: S&C Coventry South, HS2 ONW PLTR
Coventry North Jn|Coundon Road LC  |Down and Up Possession  [23/03/25 24/03/25
(CCcTV) Bedworth 0001 Sun  |0500 Mon (24 hrs) All other works to fit around the Major Section 7 items
S&C Coventry South, HS2 ONW PLTR
Coventry South  |Coventry North Jn  |Platform 4/ Up & |Possession |23/03/25 24/03/25
Jn Down Slow 0001 Sun  |0500 Mon (24 hrs)
Platform 1/ Up
Slow
Kenilworth North |Coventry South Jn  [Up & Down Possession |23/03/25 24/03/25
Jn Kenilworth / Down 0001 Sun (0500 Mon (24 hrs)

and Up Kenilworth
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3926654 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |23/03/25 24/03/25 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |23/03/25 24/03/25 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
Gw310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |23/03/25 24/03/25
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |23/03/25 24/03/25
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |23/03/25 24/03/25
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  [23/03/25 24/03/25
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  [23/03/25 24/03/25
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |23/03/25 24/03/25
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |23/03/25 24/03/25
2305 Sun  |0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |23/03/25 24/03/25
North Jn Turnback Line 2305 Sun  |0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |23/03/25 24/03/25
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |23/03/25 24/03/25
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |24/03/25 24/03/25
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |24/03/25 24/03/25
0040 Mon  |0445 Mon
Oxford Station North |Oxford Bay Possession |24/03/25 24/03/25
Jn Approach 0040 Mon 0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  [24/03/25 24/03/25
Bletchley 0040 Mon 0445 Mon
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3917582 |[EA1310 |Acton East Acton West Down and Up Possession |23/03/25 23/03/25 0045 SUN TO 0600 SUN
GW103 Poplar 0045 Sun 0720 Sun IALL LINE BLOCK PERIOD
GW110 NO SERVICES TO OPERATE
GW130 |Acton Main Line |Acton West (inc.) Acton Dive-Under |Possession |23/03/25 23/03/25 NO TRAINS TO STABLE IN PLATFORMS 7-14.
GW174 0045 Sun  |0720 Sun ALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
MD705 . . . . . PANTOGRAPHS LOWERED AND LOCKED DURING
Friars Jn Friars Jn Reception Line Possession  [23/03/25 23/03/25
No. 1 0045 Sun 0720 Sun THE ALL LINE BLOCK PERIOD.
Greenford (LUL) |Greenford Greenford Bay Possession |23/03/25 23/03/25 'C‘:IgsA (B:EEVSVSEEBIE B\é\gESES’\lU(,:\IRDa\S(SAIT\IADILOBZEg gJNAg /!\DY
Bay Jn Line 0045 Sun 0720 Sun 2R89 TO TERMINTATE AT SLOUGH AND RETURN
; TO READING TRAIN CARE DEPOT.
Greenford South |Greenford East Jn  |Greenford East Possession  [23/03/25 23/03/25
In Curve 0045 Sun 10720 Sun ALL PANTOGRAPHS TO BE LOWERED AND
LOCKED IN WEST EALING LOOPS NO.2 & NO.3.
Hanwell Hanwell Bridge Hanwell Spur East|Possession  |23/03/25  |23/03/25
0045 Sun 10720 Sun 0600 SUN TO 0720 SUN
TRAINS TO RUN OVER THE MAIN LINES
Hanwell Jn Drayton Green Jn Down and Up Possession  [23/03/25 23/03/25 REVERSING AT EALING BROADWAY / ACTON
West Loop 0045 Sun 0720 Sun WEST. UNITS TO
FORM THESE SERVICES TO STABLE AT
Southall East Jn Hanwell Up & Possession |23/03/25 23/03/25 HEATHROW AIRPORT (ONLY).
Down Goods 0045 Sun  |0720 Sun NO ACCESS BETWEEN THE GWML AND ACTON
Loops YARD.
Ladbroke Grove |Grand Canal Crossrail Depot  |Possession |23/03/25 23/03/25 NO TRAINS TO STABLE IN PLATFORMS 7-14.
Junction Line 2 0045 Sun  |0720 Sun ALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
: : PANTOGRAPHS LOWERED AND LOCKED DURING
North Pole Depot North Pole Line A |Possession |23/03/25 23/03/25
and B 0045 Sun  |0720 Sun THE ALL LINE BLOCK PERIOD.
Old Oak Common Engine and Possession |23/03/25 23/03/25 ggéA EETEVSVSEEBIE B\S\QESEQU?\IRD%S(SARN%LOBZE(? gj,ﬁ‘g EY
East Jn Carriage Line 0045 Sun 0720 Sun ’
Old Oak Common |CrossRail Depot Back Line Possession |23/03/25 24/03/25 _‘Il_\g;:;:ﬁ Stiitlasr;sglo(gozg;c)m Construction, S&C
East Jn Washer Bypass 0045 Sun (0500 Mon
Paddington Paddington Platforms 7 to 12 |Possession |23/03/25 23/03/25
and 14 0045 Sun  |0720 Sun
Southall East Jn Lines 1 to 3/Down |Possession |23/03/25 23/03/25
and Up Main 0045 Sun {0600 Sun
Lines 4 and Possession  [23/03/25 23/03/25
5/Down and Up 0045 Sun  |0720 Sun
Relief
Subway Jn Line 6 Possession |23/03/25 23/03/25
0045 Sun  |0720 Sun
Park Royal (inc.) |South Ruislip Down, Up and Possession |23/03/25 23/03/25
Single Wycombe 0045 Sun  |0720 Sun
Portobello Jn Grand Canal Crossrail Depot  |Possession |23/03/25 23/03/25
(London) Junction Line 1 0045 Sun {0720 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3917582 West Ealing Greenford West Jn  |Down and Up Possession  |23/03/25 23/03/25
Continued Greenford/Branch 0045 Sun 0720 Sun
West Ealing West Ealing Bay |Possession |23/03/25 23/03/25
Platform 5 0045 Sun  |0720 Sun
West Ealing Jn  |Hanwell Jn West Ealing Loop |Possession |23/03/25 23/03/25
No 1 0045 Sun  |0720 Sun
Westbourne Park |Ladbroke Grove Line 6 Possession |23/03/25 23/03/25
Jn 0045 Sun  |0720 Sun
Westbourne Park Jn |Turnback A Possession  [23/03/25 23/03/25
Eastbound 0045 Sun  |0720 Sun
Westbound
Acton East Acton West Acton Yard Sidings 23/03/25 23/03/25
Reception 1, 2 & 3 Possession  |0045 Sun  |0720 Sun
Paddington Paddington Platforms 1to 6 |Sidings 23/03/25 23/03/25
Possession 10045 Sun  |0720 Sun
Subway Jn Link Line/Royal Sidings 23/03/25 23/03/25
Oak Carriage Possession  |0045 Sun  |0720 Sun
Loop A and B
Portobello Jn Portobello Jn Paddington New |Sidings 23/03/25 23/03/25
(London) (London) Yard Possession  |0045 Sun  |0720 Sun
West Ealing Jn |Hanwell Jn West Ealing BLOCKED To|23/03/25 23/03/25
Sidings No 2 Loop |Electric 0045 Sun 0600 Sun
/ No 3 Loop Trains
Paddington Acton West Lines 1 to 3/Down |Possession |23/03/25 23/03/25
and Up Main 0600 Sun {0720 Sun
Acton Main Line |Acton West Acton Dive-Under |Possession |23/03/25 24/03/25
0720 Sun  |0500 Mon
Grand Canal Old Oak Common Engine and Possession  [23/03/25 24/03/25
Junction East Jn Carriage Line 0720 Sun  |0500 Mon
Ladbroke Grove |Acton West Down and Up Possession  [23/03/25 24/03/25
Relief 0720 Sun  |0500 Mon
P2024/3942785 |[NW1001 |Nuneaton Stafford All Lines Possession |25/03/25 25/03/25 Work content: Maintenance Patrolling
0010 Tue  |0530 Tue (5 hrs)
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2024/3938692 |[NW1001 |Basford HallJn  |Sydney Bridge Jn ( |Dn Fast & Slow |Possession |22/03/25 24/03/25 Work Content:
NW1009 |SB (BH) Former Site Of ) Ind. 0030 Sat 0430 Mon (7 hrs) Crewe Hub LS| Works (54hrs)
NW1013 Up Fast & Slow
NwW1015 Ind.
NW1017 |Crewe North Jn |Salop Goods Jn Down & Up Chstr |Possession |22/03/25 24/03/25
Ind 0030 Sat 0430 Mon
Winsford South Jn  |Down Slow Possession  [22/03/25 24/03/25
0030 Sat {0430 Mon (7 hrs)
Crewe Sorting Gresty Lane Jn All Possession |22/03/25 24/03/25
Sidings North SB 0030 Sat 0430 Mon (7 hrs)
Gresty Lane Jn  [Salop Goods Jn All Lines Possession |22/03/25 24/03/25
0030 Sat 0430 Mon (7 hrs)
Salop Goods Jn  |Crewe Coal Yard SB |Down and Up Possession |22/03/25 24/03/25
(CY) Liverpool 0030 Sat {0430 Mon (7 hrs)
Independent
Basford Hall Jn  |Crewe Sorting Up Arrival No.2 Sidings 22/03/25 24/03/25
SB (BH) Sidings North SB Down Arrival Possession /0030 Sat  |0430 Mon (7 hrs)
Up Arrival No.1
Basford Hall Up
Sidings
Up Loop
Up Through Siding
Crewe Sorting Gresty Lane Jn Western Sidings | Sidings 22/03/25 24/03/25
Sidings North SB 1-12 Possession  |0030 Sat {0430 Mon (7 hrs)
Salop Goods Jn South Yard Sidings 22/03/25 24/03/25
Through Possession |0030 Sat 0430 Mon (7 hrs)
Neck
Crewe South Jn  |Crewe Sorting South Yard Sidings 22/03/25 24/03/25
Sidings North SB Sidings Possession  |0030 Sat 0430 Mon (7 hrs)
P2024/3897862 |GW731 Crewe Jn Wrexham North Jn  |Down Possession  [22/03/25 24/03/25 AMENDED TRAIN WORKING WITH REPLACEMENT
NW3005 U 0050 Sat 0515 Mon ROAD TRANSPORT BETWEEN SHREWSBURY
p \/AND CHESTER. NO ACCESS TO THE BIDSTON
Wrexham General|\Wrexham General |Up & Down Loop |Possession |22/03/25 24/03/25 LINE FOR PASSENGER OF FREIGHT TRAFFIC
0050 Sat 0515 Mon (DEE MARSH AND PENYFFORDD). THE ROUTE

BETWEEN WREXHAM CENTRAL AND BIDSTON IS
AVAILABLE, BUT UNITS WORKING THE LINE
MUST EITHER STABLE AT BIRKENHAED OR
WREXHAM CENTRAL/GENERAL.

work content: Gobowen tamping, Construction

Services CN2411 points and Leaton LC work.
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3915710 |[NW4011 |Hest Bank Bare Lane Jn All Lines Possession |22/03/25 23/03/25 WORK CONTENT:
Nw4013 2310 Sat 1510 Sun L&C DU BARE LANE LC MAINTENANCE (WEEK 2
Nw4017 OF 2)
Morecambe SouthMorecambe All Lines Possession |22/03/25 23/03/25
Jn 2310 Sat (1510 Sun
P2024/3920716 [NW6001 |Deal Street Jn Windsor Bridge All Lines Possession  [22/03/25 24/03/25 Work Content
NW6005 South Jn 0030 Sat 0200 Mon CD: Salford Crescent Enhancements
NW6009
Ordsall Lane Jn  [Burnden Jn All Lines Possession |22/03/25 24/03/25
0030 Sat {0020 Mon (54 hrs)
Windsor Bridge |Walkden All Lines Possession |22/03/25 24/03/25
North Jn 0030 Sat 0200 Mon
P2024/3919944 |NW6009 |Gathurst Southport All Lines Possession |17/03/25 22/03/25 /Access to be maintained to Wigan Wallgate Up
0010 Mon |0540 Sat Sidngs, and Down Carriage Siding during this
blockade.
WORK CONTENT
CRSA: PLTR 5 Day Campaign
P2024/3939339 |LN854 Bradley Jn Dewsbury All Possession |22/03/25 23/03/25 TRU West W7 Eye of Needle W2024/10576144
LN860 0030 Sat (0015 Sun Major Projects
LN861 CCESS AVAILABLE TO HUDDERSFIELD FROM  28m70ch and 33m20ch
LN862 Hebden Bridge  |Healey Mills Down L&Y Possession |22/03/25 22/03/25 THE WEST OR BRADLEY CURVE ONLY
NwW7001 Up L&Y 0030 Sat 0500 Sat
NwW7021 IACCESS AVAILABLE TO DEWSBURY STATION
Bradley Wood Jn |Healey Mills All Lines Possession |22/03/25 24/03/25 FROM THE EAST ONLY
0500 Sat 0430 Mon
; ; RAIL REPLACEMENT ROAD SERVICE TO
Bradley Jn Bradley Wood Jn Down & Up Single |Possession  |23/03/25 23/03/25 OPERATE BETWEEN HUDDERSFIELD AND
0015 Sun (0815 Sun DEWSBURY
Diggle Jn SB Heaton Lodge Jn All Lines Possession  [23/03/25 23/03/25 NOMINATED EREIGHT SERVICES TO BE
0015 Sun 0815 Sun DIVERTED VIA THE HOPE VALLEY
Heaton Lodge Jn |Copley Hill East Jn  |All Lines Possession |23/03/25 23/03/25 NO ACCESS TO DEWSBURY EAST CEMENT
0015 Sun  |0815 Sun
WORKS
Huddersfield Lockwood Down and Up Possession  [23/03/25 23/03/25 GRAND CENTRAL TO START/TERMINATE AT
Huddersfield
0015 Sun 0815 Sun HALIFAX DIVERTING VIA BRAMLEY
Bradley Jn Dewsbury All Possession  [23/03/25 24/03/25
0815 Sun {0430 Mon
P2024/3925827 |NW8001 |Liverpool South |Sandhills All Lines Possession |01/02/25 22/03/25 \Work Content:
NW8003 |Parkway 0045 Sat  |0500 Sat CD Renewals: 7 Week Blockade Leeds Street -

Liverpool Central Slab Track
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3925818 |[NW8001 |Seaforth and Formby Up Possession |22/03/25 24/03/25 Work Content:

Nw8003 |Litherland Down 0030 Sat 0500 Mon CRSA: PLTR Sniggery Crossing 7m 58ch - 8m 19ch

NW8005 0 UM 900y C11

NW8009
P2024/3920718 |[NW9021 |Buxton SB Hazel Grove East Jn |All Lines Possession  [22/03/25 24/03/25 Work Content: CRSA: Eaves Tunnel Drainage

0010 Sat 0540 Mon
Electronic Copy - Uncontrolled when printed Page 97



Network Rail

EAS - Section 7

Data freeze: EAS_V1 2025

London North Western Route Version 1
Week 1
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3942354 |MD101 Hanslope North  |Daventry South Jn |Down and Up Possession  [30/03/25 31/03/25 TRAINS TO TRAVEL VIA WEEDON.
MD105 Jn Northampton 0040 Sun 0410 Mon WMT TO TERMINATE / START NORTHAMPTON

FROM THE NORTH. ROAD TRANSPORT TO
OPERATE BETWEEN NORTHAMPTON,
WOLVERTON AND MILTON KEYNES.
TRAINS TO/FROM DIRFT FROM THE RUGBY
DIRECTION ONLY.

STABLED AC TRACTION AT NORTHAMPTON
STATION, RIVER SIDINGS, KINGS HEATH DEPOT
AND NORTHAMPTON UP SIDINGS TO HAVE
PANTOGRAPHS LOWERED.

Work Content -
PLTR: Canal & Intersection
(65m Oy - 65m 420y

DF 102y C14, 51y C2)
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3943232 |[EA1180 |Camden Road Camden Road North London Possession  [30/03/25 30/03/25 NLL CYCLIC TYPE 7C (ROTR)
EA1310 |Central Jn Incline Jn Incline 0045 Sun  |0850 Sun
EA1320
EA1340 |Camden Road Westbourne Road Jn|Down North Possession  [30/03/25 30/03/25
LN110 East Jn London Relief 0045 Sun 0850 Sun
LN115
MD145 Cedar Jn Cedar Jn Silo Curve Possession  [30/03/25 30/03/25
S0400 0045 Sun  |0850 Sun
Channelsea North|Lea Jn Up Channelsea  |Possession |30/03/25 30/03/25
Jn Loop 0045 Sun  |0850 Sun
Primrose Hill Up North Possession |30/03/25 30/03/25
(closed) site of London/Down 0045 Sun {0850 Sun
North London
(Westbound)
Gospel Oak Jn  |Camden Road West |Down and Up Possession |30/03/25 30/03/25
Jn North London 0045 Sun {0850 Sun
Highbury Vale Jn |Canonbury West Jn |Up/Down Possession  [30/03/25 30/03/25
Canonbury 0045 Sun  |0850 Sun
Lea Jn High Meads Jn Down and Up Lea |Possession |30/03/25 30/03/25
Curve 0045 Sun  |0850 Sun
Navarino Road Jn |Navarino Road Jn  |Graham Road Possession  [30/03/25 30/03/25
Curve 0045 Sun {0850 Sun
Primrose Hill Channelsea North Jn|Up North Possession  [30/03/25 30/03/25
(closed) site of London/Down 0045 Sun  |0850 Sun
North London
(Eastbound)
Westbourne Road|Camden Road East |Up North London |Possession |30/03/25 30/03/25
Jn Jn Reversible 0045 Sun  |0850 Sun
P2025/3934317 |MD301 Birmingham New |Birmingham New Platforms 1 & 2 Possession |30/03/25 30/03/25 'Work Content: S&C Tamp Soho South Jn
MD306 Street Street North End 0001 Sun  |1000 Sun
MD320 Cor ? All other works to fit around the Major Section 7 ltem:
MD325 onnections S&C Tamp Soho South Junction
MD330 Platform 4c
MD440 Soho North Jn Down and Up Possession |30/03/25 30/03/25 TRAINS TO BE DIVERTED VIA ASTON, PERRY
MD501 Stour 0001 Sun  |1000 Sun BARR, BESCOT OR ASTON, SOHO ROAD
MD575
Soho South Jn  [Soho East Jn Down and Up Possession |30/03/25 30/03/25 TFWRL TO TERMINATE AT WOLVERHAMPTON
Soho 0001 Sun 1000 Sun
_ _— ACCESS REQUIRED BETWEEN SOHO DEPOT &
Monument Lane |Winson Green Up & Down Sidings 30/03/25 30/03/25 SOHO ROAD
OHNS Monument Lane |Possession (0001 Sun  |1000 Sun
Loop STABLED UNITS TO HAVE PANTOGRAPHS
LOWERED AND LOCKED.
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3928410 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |30/03/25 31/03/25 REPLACEMENT ROAD TRANSPORT REQUIRED
GwW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |30/03/25 31/03/25 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |30/03/25 31/03/25
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |30/03/25 31/03/25
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |30/03/25 31/03/25
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession |30/03/25 31/03/25
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  [30/03/25 31/03/25
2305 Sun 0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |30/03/25 31/03/25
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |30/03/25 31/03/25
2305 Sun  |0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession  [30/03/25 31/03/25
North Jn Turnback Line 2305 Sun  |0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |30/03/25 31/03/25
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |30/03/25 31/03/25
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |31/03/25 31/03/25
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |31/03/25 31/03/25
0040 Mon  |0445 Mon
Oxford Station North |Oxford Bay Possession  [31/03/25 31/03/25
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  [31/03/25 31/03/25
Bletchley 0040 Mon 0445 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3906261 |[MD701 Wembley Stadium|South Ruislip All Lines Possession |30/03/25 31/03/25 Work Content: PLTR Sudbury Hill Harrow Station
0030 Sun (0500 Mon Drainage
All other works to fit around the Major Section 7 item
PLTR Sudbury Hill Harrow Station Drainage
TRAINS TO BE DIVERTED
P2025/3934919 |[MD701 Bicester North Princes Risborough |Up Possession |30/03/25 30/03/25 Work Content: S&C Tamp Bicester South Jn
Down 0200 Sun  |1100 Sun (10 hrs)
All other works to fit around the Major Section 7 ltem
Bicester South Gavray Junction All Lines Possession  [30/03/25 30/03/25 S&C Tamp Bicester South Jn
Junction 0200 Sun (1100 Sun (10 hrs)
TRAINS TO BE DIVERTED
TIME INPUT AS 0200 DUE TO BST CLOCK
CHANGE
P2025/3917278 |[NW4001 |Hest Bank Jn Bare Lane Jn All Lines Possession |29/03/25 31/03/25 WORK CONTENT:
NW4013 2340 Sat 0440 Mon CRSA: Oxheys Drainage 1m Och - 1m 25ch
NW4033 UM 560y C15a
Morecambe South|Morecambe All Lines Possession |29/03/25 31/03/25
Jn 2340 Sat (0440 Mon
Preston Fylde Jn |Bolton-le-Sands All Lines Possession  [29/03/25 31/03/25
2340 Sat  [0440 Mon
P2025/3917306 [NW4001 |Bolton Le Sands |Oxenholme All Lines Possession |29/03/25 31/03/25 WORK CONTENT:
NwW4033 |[LC 2350 Sat  [0450 Mon L&C DU: S&C Tamping Carnforth area
Carnforth North  |Arnside All Lines Possession  [29/03/25 31/03/25
Jn 2350 Sat  [0450 Mon
P2025/3917361 |[NW4001 |Carlisle North Jn |Cove LC (CCTV) All Lines Possession  [30/03/25 31/03/25 Work Content:
SC001 0040 Sun  |0440 Mon CD: Kingmoor Resignalling
SC031 CRSA: PLTR Caldew Om 57ch - 1m 15ch
UM 351y C11
P2025/3920721 [NW5001 |Ashburys West Jn|Ardwick Jn All Lines Possession |30/03/25 30/03/25 Work Content:
NW5015 0040 Sun  |1240 Sun CRSA: S&C Ardwick Ladder Squadron Tamp
NW6001
Longsight South |Manchester All Lines Possession  [30/03/25 30/03/25
Jn Piccadilly (inc.) 0040 Sun  |1240 Sun
Manchester Oxford Road All Lines Possession |30/03/25 30/03/25
Piccadilly East Jn 0040 Sun  |1240 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3941219 |LN854 Bradley Jn Bradley Wood Jn Down & Up Single |Module TS11 |30/03/25 30/03/25 TRU West | Huddersfield Stage 1 Blockade | \W2025/10367091
LN858 Section 3 0015 Sun {0830 Sun (8 hrs) /Associated TS11 Commissioning Work
LN859 OmOch and OmOch
LN860 Dryclough Jn Greetland Jn Down Branch Module TS11 |30/03/25 30/03/25 NO ROUTE AVAILABLE ON CALDER VALLEY
LN861 Section 3 0015 Sun  |0830 Sun (8 hrs) UNTIL 0830 SUNDAY
LN862 Up Branch
NW7009 Milner Royd Jn Down Halifax Module TS11 |30/03/25 30/03/25 RAIL REPLACEMENT ROAD SERVICE TO
NW7021 Up Halifax Section 3 0015 Sun 0830 Sun (8 hrs) OPERATE
Greenfield Copley Hill East Jn |Down Main/Down |Module TS11 |30/03/25 30/03/25
Huddersfield Section 3 0015 Sun  |0830 Sun (8 hrs)
Up
Huddersfield/Up
Main
Hall Royd Jn Thornhill LNW Jn All Lines Module TS11 |30/03/25 30/03/25
Section 3 0015 Sun 0830 Sun (8 hrs)
Huddersfield Huddersfield Platform 1 Module TS11 |30/03/25 30/03/25
Platform 2 Section 3 0015 Sun {0830 Sun (8 hrs)
Platform 4
Platform 5
Platform 6
Platform 8
Springwood Jn  |Penistone All Lines Module TS11 |30/03/25 30/03/25
Section 3 0015 Sun 0830 Sun (8 hrs)
Stocksmoor Jn  |Clayton West Jn Up Stocksmoor  |Module TS11 |30/03/25 30/03/25
Loop Section 3 0015 Sun 0830 Sun (8 hrs)
Thornhill LNW Jn |Horbury Jn Down L&Y Module TS11 |30/03/25 30/03/25
Section 3 0015 Sun  |0830 Sun (8 hrs)

Up L & Y/Up Slow
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3938863 |[NW7021 |Denton Jn SB Ashton Moss North  |All Lines Module TS11 |30/03/25 30/03/25 TS11 icw TRU Huddersfield Blockade. 'W2025/10367103
(DJ) Jn 0200 Sun {0730 Sun (6 hrs) Published in Section 7 for visibility through Major Projects
development but non disruptive to WTT services. 1mOch and 15mOch
Manchester Moston All Lines Module TS11 |30/03/25 30/03/25
Victoria East Jn 0200 Sun  |0730 Sun (6 hrs)
Miles Platting Jn |Diggle Jn SB All Lines Module TS11 |30/03/25 30/03/25
0200 Sun 0730 Sun (6 hrs)
Philips Park South|Baguley Fold Jn Down and Up Module TS11 |30/03/25 30/03/25
Jn Baguley 0200 Sun  |0730 Sun (6 hrs)
Philips Park West |Ashburys West Jn  |All Lines Module TS11 |30/03/25 30/03/25
Jn 0200 Sun {0730 Sun (6 hrs)
Brewery Jn All Lines Module TS11 |30/03/25 30/03/25
0200 Sun 0730 Sun (6 hrs)
Stalybridge West |Guide Bridge West |All Lines Module TS11 |30/03/25 30/03/25
Jn Jn 0200 Sun  |0730 Sun (6 hrs)
Thorpes Bridge Jn|Network Dean Goods Module TS11 |30/03/25 30/03/25
Rail/Metrolink 0200 Sun 0730 Sun (6 hrs)
boundary

Electronic Copy - Uncontrolled when printed

Page

103




Network Rail

EAS - Section 7

Data freeze: EAS_V1 2025

London North Western Route Version 1
Week 1 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3941217 |LN860 Bradley Jn Bradley Wood Jn Bradley Single Possession |29/03/25 01/04/25 TRU West | Huddersfield Stage 1 Blockade | Days 1 toW2025/10374781
LN861 0015 Sat (0600 Tue 7 of 30 Major Projects
LN862 Plus NW&C CD: Stalybridge Tunnel 3/B1 8m 244 yds 8m63ch and 29m20ch
NwW7021 |Huddersfield Penistone All Lines Possession |29/03/25 04/04/25 - Brickwork Repairs and Waterproofing
0015 Sat (2359 Fri
. ***THIS ITEM IS ALSO REFLECTED IN SECTION 4
Marsden Marsden Up Marsden Loop |Possession |29/03/25 04/04/25 PERIOD D ***
0015 Sat 2359 Fri
Stalybridge East |Heaton Lodge Jn Up Possession |29/03/25 01/04/25 ;/\\Ilcl)igfi:ﬁggJgHHOUL?TDIIE??AISEIFEIIE_ELi%%mI;rl:lFROAD
Jn u“dde“f'e'd/ Up 0015 Sat (0600 Tue SERVICE TO OPERATE BETWEEN STALYBRIDGE
Da'”n Main/Down AND HUDDERSFIELD
Hﬁ‘évders‘;i‘igld ow NO ACCESS TO HUDDERSFIELD FROM
Stalybridge East |Hillhouse East Jn Down Majn/Down Possession  [01/04/25 01/04/25 PENISTONE THROUGHOUT
Jn E;dde’Sf'e'd 0600 Tue 2200 Tue TRAINS TO BE DIVERTED VIA CALDER VALLEY
“HA‘;?r?erSf'e'd/ Up BETWEEN 0600 TWThF AND 2200 TWThF TURN
Bradley Jn Bradley Wood Jn Bradley Single Possession  [01/04/25 02/04/25 'IFSASIEC?IEEI\?/:(CEL,AA\'{'IQ%QII?IIL'II%OT/(IBR%II_\/II_'H—?EUSEST
2200 Tue 0600 Wed FOR PASSENGER SERVICES
Stalybridge East |Heaton Lodge Jn Down Main/Down |Possession |01/04/25 02/04/25 . . .
In Huddersfield 2200 Tue 10600 Wed _II-_||||house Temporary Platform in operation from 0600
Up U(_esday 1st Aprll 2025
Huddersfield/Up Deighton Station signed Out Of Use
Main
Stalybridge East |Hillhouse EastJn  |Down Main/Down |Possession |02/04/25 | 02/04/25 THIS POSSESSION IS SUPERSEDED BY
Jn Huddersfield 0600 Wed 2200 Wed P/3941220
Up
Huddersfield/Up
Main
Bradley Jn Bradley Wood Jn Bradley Single Possession  [02/04/25 03/04/25
2200 Wed |0600 Thu
Stalybridge East |Heaton Lodge Jn Down Main/Down |Possession |02/04/25 03/04/25
Jn Huddersfield 2200 Wed |0600 Thu
Up
Huddersfield/Up
Main
Stalybridge East [Hillhouse East Jn Down Main/Down |Possession |03/04/25 03/04/25
Jn Huddersfield 0600 Thu  |2200 Thu
Up
Huddersfield/Up
Main
Bradley Jn Bradley Wood Jn Bradley Single Possession  |03/04/25 04/04/25
2200 Thu 0600 Fri
Stalybridge East |Heaton Lodge Jn Down Main/Down |Possession |03/04/25 04/04/25
Jn Huddersfield 2200 Thu  |0600 Fri
Up
Huddersfield/Up
Main
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2025
London North Western Route Version 1
Week 1 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3941217 Stalybridge East [Hillhouse East Jn Down Main/Down |Possession |04/04/25 04/04/25
Continued Jn Huddersfield 0600 Fri 2200 Fri
Up
Huddersfield/Up
Main
Bradley Jn Bradley Wood Jn Bradley Single Possession  |04/04/25 04/04/25
2200 Fri 2359 Fri
Stalybridge East |Heaton Lodge Jn Down Main/Down |Possession |04/04/25 04/04/25
Jn Huddersfield 2200 Fri 2359 Fri
Up
Huddersfield/Up
Main
P2025/3925839 [NW8001 |Seaforth and Formby Up Possession |30/03/25 31/03/25 Work Content:
NW8003 |Litherland D 0030 Sun  |0500 Mon CRSA: PLTR Sniggery Crossing 7m 58ch - 8m 19ch
NW8005 own UM 900y C11
NW8009
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London North Western Route Version 1
Week 2
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3942837 |[MD101 Colwich Jn Colwich Jn (inc.) Down and Up Possession  |08/04/25 08/04/25 *xxx ADDITIONAL SECTION 7 TO ALLOW FOR
MD345 Main 0010 Tue 10530 Tue PATROLLING OF COLWICH - TO REPLACE LOSS
MD355 OF SUNDAY NIGHT DUE TO SECTION 7
NW1001 |Milford Jn Stafford Trent Valley |Down Stafford Possession  |08/04/25 08/04/25 ELSEWHERE MEANING WCML HAD TO BE OPEN
NW1004 |(Staffordshire) Jn No.1 Slow 0010 Tue |0530 Tue ON THE SUNDAY NIGHT. ****
NW5009
Nuneaton North  |Colwich Jn Down Trent Valley |Possession  |08/04/25 08/04/25 ALL TRAINS TO TRAVEL VIA WEST MIDLANDS.
Jn Fast 0010 Tue 0530 Tue NO ACCESS LICHFIELD CHORD.
Up Trent Valley NO ACCESS CANNOCK LINES AT RUGELEY
Slow / Up Slow TRENT VALLEY.
Stafford Trent Valley Down TV Slow / Possession 08/04/25 08/04/25 NO ACCESS STOKE LINES AT COLWICH JN.
Jn No.1 Down Stafford / 0010 Tue |0530 Tue CROSS COUNTRY 5D98 TO BE HELD FOR
EOV¥” Stafford POSSESSION TO FINISH.
as
Up Stafford
Fast/Up
Stafford/Up
Fast/Up TV Fast
Whitehouse Jn  |Stafford Trent Valley |Up Stafford Slow |Possession |08/04/25 08/04/25
Jn No.1 0010 Tue |0530 Tue
Colwich Jn Stone OHNS Down and Up BLOCKED To|08/04/25 08/04/25
NW5009 Main Electric 0010 Tue |0530 Tue
Trains
Nuneaton OHNS [Nuneaton North Jn  |All Lines BLOCKED To|08/04/25 08/04/25
Electric 0010 Tue |0530 Tue
Trains
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Week 2 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3943264 |[EA1180 |Camden Road Camden Road North London Possession |06/04/25 06/04/25 NLL CYCLIC TYPE 7A (ROTR)
EA1310 |Central Jn Incline Jn Incline 0045 Sun  |0850 Sun
EA1320
EA1340 |Camden Road Westbourne Road Jn|Down North Possession  |06/04/25 06/04/25
LN110 East Jn London Relief 0045 Sun 0850 Sun
LN115
MD145 Cedar Jn Cedar Jn Silo Curve Possession |06/04/25 06/04/25
S0400 0045 Sun  |0850 Sun
Channelsea North|Lea Jn Up Channelsea  |Possession |06/04/25 06/04/25
Jn Loop 0045 Sun  |0850 Sun
Primrose Hill Up North Possession |06/04/25 06/04/25
(closed) site of London/Down 0045 Sun {0850 Sun
North London
(Westbound)
Gospel Oak Jn  |Camden Road West |Down and Up Possession |06/04/25 06/04/25
Jn North London 0045 Sun 0850 Sun
Highbury Vale Jn |Canonbury West Jn |Up/Down Possession |06/04/25 06/04/25
Canonbury 0045 Sun  |0850 Sun
Lea Jn High Meads Jn Down and Up Lea |Possession |06/04/25 06/04/25
Curve 0045 Sun  |0850 Sun
Navarino Road Jn|Navarino Road Jn  |Graham Road Possession |06/04/25 06/04/25
Curve 0045 Sun  |0850 Sun
Primrose Hill Channelsea North Jn|Up North Possession  |06/04/25 06/04/25
(closed) site of London/Down 0045 Sun {0850 Sun
North London
(Eastbound)
Westbourne Road|Camden Road East |Up North London |Possession |06/04/25 06/04/25
Jn Jn Reversible 0045 Sun 0850 Sun
P2025/3906281 |MD301 Bushbury (Oxley) |Bushbury Jn Down and Up Possession |06/04/25 07/04/25 'Work Content: PLTR Brinsford
MD320 Jn Grand Junction 0001 Sun  |0500 Mon (54 hrs)
MD365 Il other works to fit around the Major Section 7 item
MD801 Four Ashes Four Ashes Four Ashes Up Possession  |06/04/25 07/04/25 PLTR Brinsford
MD805 Goods Loop 0001 Sun  |0500 Mon
NwW1002 -
Oxley Stafford Bushbury (Oxley) Jn |Down and Up Possession |06/04/25 07/04/25
Road Jn Oxley Chord 0001 Sun  |0500 Mon
Wolverhampton |Penkridge Down and Up Possession |06/04/25 07/04/25
North Jn Stour/Penkridge 0001 Sun |0500 Mon
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Week 2 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3926708 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |06/04/25 07/04/25 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |06/04/25 07/04/25 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
Gw310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |06/04/25 07/04/25
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |06/04/25 07/04/25
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |06/04/25 07/04/25
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  |06/04/25 07/04/25
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  |06/04/25 07/04/25
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |06/04/25 07/04/25
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |06/04/25 07/04/25
2305 Sun  |0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |06/04/25 07/04/25
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |06/04/25 07/04/25
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |06/04/25 07/04/25
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |07/04/25 07/04/25
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |07/04/25 07/04/25
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |07/04/25 07/04/25
Jn Approach 0040 Mon {0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  |07/04/25 07/04/25
Bletchley 0040 Mon 0445 Mon

Electronic Copy - Uncontrolled when printed

Page

108




Network Rail

EAS - Section 7

Data freeze: EAS_V1 2025

London North Western Route Version 1
Week 2 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3906214 |MD701 Wembley Stadium|South Ruislip All Lines Possession  |05/04/25 07/04/25 Work Content: PLTR Sudbury Hill Harrow Station
2340 Sat 0500 Mon Drainage
All other works to fit around the Major Section 7 item
PLTR Sudbury Hill Harrow Station Drainage
TRAINS TO BE DIVERTED
P2025/3918796 |GW731 Crewe Bank Crewe Bank Up Goods Loop  |Possession |06/04/25 07/04/25 AMENDED TRAIN PLAN WITH REPLACEMENT
GW735 2205 Sun (0455 Mon ROAD TRANSPORT REQUIRED BETWEEN
NW1007 SHREWSBURY AND CREWE.
Crewe Jn Willaston LC Down and Up Possession  |06/04/25 07/04/25 FREIGHT SERVICES DIVERTED VIA WREXHAM OR
Main 2205 Sun (0455 Mon WCML OR RETIMED TO RUN BEFORE OR AFTER
POSSESSION.
work content: maintenance
P2025/3917308 |[NW4001 |Hest Bank Jn Bare Lane Jn All Lines Possession |05/04/25 07/04/25 WORK CONTENT:
NW4013 2340 Sat 0440 Mon CRSA: Oxheys Drainage 1m Och - 1m 25ch
NW4033
Morecambe SouthMorecambe All Lines Possession  |05/04/25 07/04/25
Jn 2340 Sat 0440 Mon
Preston Fylde Jn |Bolton-le-Sands All Lines Possession |05/04/25 07/04/25
2340 Sat (0440 Mon
P2025/3917364 [NW4001 |Carlisle North Jn |Cove LC (CCTV) All Lines Possession |06/04/25 07/04/25 \Work Content:
SC001 0040 Sun 0440 Mon CD: Kingmoor Resignalling
SCO031 CRSA: PLTR Caldew Om 57ch - 1m 15ch
P2025/3897018 |NW6003 | Trafford Park Trafford Park West  (Trafford Park Line Blockage|06/04/25 06/04/25 WORK CONTENT: MANCHESTER DU
Jn Reception1 &2 |+LOD 0930 Sun {1730 Sun MAINTENANCE COMPLIANCE ACTIVITIES
Trafford Park Trafford Park Sidings |[Freightliner Depot |Line Blockage|06/04/25 06/04/25
Sidings Line +LOD 0930 Sun (1730 Sun
Trafford Park Trafford Park Sidings|Freightliner Depot |Sidings 06/04/25 06/04/25
Sidings Line Possession  |0930 Sun  [1730 Sun
Trafford Park Trafford Park Sidings [Trafford Park Sidings 06/04/25 06/04/25
West Jn Sidings Possession (0930 Sun  |1730 Sun
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Week 2 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3941220 |LN860 Bradley Jn Bradley Wood Jn Bradley Single Possession |05/04/25 07/04/25 TRU West | Huddersfield Stage 1 Blockade | Days 8 toW2025/10374663
LN861 0001 Sat  |0600 Mon 14 of 30 Major Projects
LN862 Plus NW&C CD: Stalybridge Tunnel 3/B1 8m 244 yds 8m63ch and 29m20ch
NW7021 |Huddersfield Penistone All Lines Possession |05/04/25 07/04/25 - Brickwork Repairs and Waterproofing
0001 Sat (0600 Mon
. ***THIS ITEM IS ALSO REFLECTED IN SECTION 4
Marsden Marsden Up Marsden Loop |Possession |05/04/25 11/04/25 PERIOD D ***
0001 Sat 2359 Fri
kkk *kk
Stalybridge East |Heaton Lodge Jn Up Possession |05/04/25 07/04/25 THIS POSSESSION SUPERSEDES P/3941217
Jn H“F’derSf'e'd/Up 0001 Sat 0600 Mon NO ACCESS TO HUDDERSFIELD FROM THE
am- WEST THROUGHOUT. RAIL REPLACEMENT ROAD
Down Main/Down
. SERVICE TO OPERATE BETWEEN STALYBRIDGE
: Huddersfield : AND HUDDERSFIELD
Huddersfield Lockwood Up Branch Down |Possession |07/04/25 11/04/25
0600 Mon 2359 Fri NO ACCESS TO HUDDERSFIELD FROM
Stalybridge East |Hillhouse East Jn Down Main/Down |Possession |07/04/25 07/04/25 PENISTONE UNTIL 0600 MON 07/04 AFTER WHICH
n Huddersfield 0600 Mon 12200 Mon PILOT WORKING WILL BE IN OPERATION
Up BETWEEN STOCKSMOOR AND LOCKWOOD
Huddersfield/Up
Main TRAINS TO BE DIVERTED VIA CALDER VALLEY
Bradley Jn Bradley Wood Jn Bradley Single Possession |07/04/25 08/04/25
y y y>ing 2200 Mo 10600 Tos BETWEEN 0600 MTWThF AND 2200 MTWThF
TURN BACK SERVICE AVAILABLE TO HILL HOUSE
Stalybridge East |Heaton Lodge Jn  |Down Main/Down |Possession |07/04/25  |08/04/25 TEMPORARY PLATFORM TO/FROM THE EAST
Jn Huddersfield 2200 Mon  |0600 Tue
Up ***THIS POSSESSION IS SUPERSEDED BY
Huddersfield/Up P/3941221%**
Main
Stalybridge East |Hillhouse East Jn Down Main/Down |Possession |08/04/25 08/04/25
Jn Huddersfield 0600 Tue |2200 Tue
Up
Huddersfield/Up
Main
Bradley Jn Bradley Wood Jn Bradley Single Possession |08/04/25 09/04/25
2200 Tue  |0600 Wed
Stalybridge East |Heaton Lodge Jn Down Main/Down |Possession |08/04/25 09/04/25
Jn Huddersfield 2200 Tue  |0600 Wed
Up
Huddersfield/Up
Main
Stalybridge East [Hillhouse East Jn Down Main/Down |Possession |09/04/25 09/04/25
Jn Huddersfield 0600 Wed 2200 Wed
Up
Huddersfield/Up
Main
Bradley Jn Bradley Wood Jn Bradley Single Possession  |09/04/25 10/04/25
2200 Wed |0600 Thu

Stalybridge East
Jn
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Week 2 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3941220 Heaton Lodge Jn Down Main/Down |Possession |09/04/25 10/04/25
Continued Huddersfield 2200 Wed 0600 Thu
Up
Huddersfield/Up
Main
Stalybridge East [Hillhouse East Jn Up Possession  [10/04/25 10/04/25
Jn Huddersfield/Up 0600 Thu {2200 Thu
Main
Down Main/Down
Huddersfield
Bradley Jn Bradley Wood Jn Bradley Single Possession |10/04/25 11/04/25
2200 Thu  |0600 Fri
Stalybridge East |Heaton Lodge Jn Down Main/Down |Possession |10/04/25 11/04/25
Jn Huddersfield 2200 Thu  |0600 Fri
Up
Huddersfield/Up
Main
Stalybridge East [Hillhouse East Jn Down Main/Down |Possession |11/04/25 11/04/25
Jn Huddersfield 0600 Fri 2200 Fri
Up
Huddersfield/Up
Main
Bradley Jn Bradley Wood Jn Bradley Single Possession |11/04/25 11/04/25
2200 Fri 2359 Fri
Stalybridge East |Heaton Lodge Jn Down Main/Down |Possession |11/04/25 11/04/25
Jn Huddersfield 2200 Fri 2359 Fri
Up
Huddersfield/Up
Main
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Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3925786 |MD101 Camden Jn Wembley Central Down and Up Fast|Possession |18/04/25 18/04/25 EASTER WCS POSSESSION
0001 Fri 1000 Fri (10 hrs)
Down and Up Possession |18/04/25 22/04/25 POSSESSION TIMES TBC WHEN TT AVALIABLE
Slow 0001 Fri  |0530 Tue (100 hrs)  |rRAFFIC REMARKS TBC WHEN OPERATORS
Camden Jn Wembley Central Down and Up Fast|Possession |20/04/25 22/04/25 UNDERSTAND TT
0140 Sun  |0530 Tue (54 hrs)
WORK CONTENT -
100hrs Slows
54hrs Fasts
South Hampstead - Wembley Central
S&C: Kensal Green
TMD Neck / Arrival & Departure Lines isolated
South End of TMD BTET
P2025/3919866 |[MD101 Hanslope North  |Daventry South Jn |Down and Up Possession  [13/04/25 14/04/25 TRAINS TO TRAVEL OVER FAST LINES VIA
MD105 |Jn Northampton 0140 Sun  |0500 Mon (29 hrs)  \WEEDON
WMT TO START/TERMINATE CMK/RUGBY AND
OFFER RRS
ACCESS TO DIRFT FROM THE NORTH
Work Content -
1:6 Maintenance
Hunsbury Hill 4€" lost work from CP6
Brampton Cottages drainage
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3942838 |MD101 Colwich Jn Colwich Jn (inc.) Down and Up Possession  [15/04/25 15/04/25 *xxx ADDITIONAL SECTION 7 TO ALLOW FOR
MD345 Main 0010 Tue |0530 Tue PATROLLING OF COLWICH - TO REPLACE LOSS
MD355 OF SUNDAY NIGHT DUE TO SECTION 7
NwW1001 |Milford Jn Stafford Trent Valley [Down Stafford Possession |15/04/25 15/04/25 ELSEWHERE MEANING WCML HAD TO BE OPEN
NW1004 |(Staffordshire) Jn No.1 Slow 0010 Tue |0530 Tue ON THE SUNDAY NIGHT. ****
NwW5009
Nuneaton North  |Colwich Jn Down Trent Valley |Possession  |15/04/25 15/04/25 IALL TRAINS TO TRAVEL VIA WEST MIDLANDS.
Jn Fast 0010 Tue 0530 Tue NO ACCESS LICHFIELD CHORD.
Up Trent Valley NO ACCESS CANNOCK LINES AT RUGELEY
Slow / Up Slow : TRENT VALLEY.
Stafford Trent Valley \Down TV Slow / Possession 15/04/25 15/04/25 NO ACCESS STOKE LINES AT COLWICH JN.
JnNo.1 Down Stafford / 0010 Tue (0530 Tue CROSS COUNTRY 5D98 TO BE HELD FOR
Down Stafford POSSESSION TO FINISH.
Fast
Up Stafford
Fast/Up
Stafford/Up
Fast/Up TV Fast
Whitehouse Jn  |Stafford Trent Valley |Up Stafford Slow |Possession |15/04/25 15/04/25
Jn No.1 0010 Tue |0530 Tue
Colwich Jn Stone OHNS Down and Up BLOCKED To|15/04/25 15/04/25
NW5009 Main Electric 0010 Tue |0530 Tue
Trains
Nuneaton OHNS |Nuneaton North Jn  |All Lines BLOCKED To|15/04/25 15/04/25
Electric 0010 Tue  |0530 Tue
Trains
P2025/3943444 |EA1310 |Hampstead Heath|Willesden Junction |Down and Up Possession |13/04/25 13/04/25 NO TRAINS TO BE STABLED IN THE REVERSE
MD150 High Level North London 0115 Sun  |0745 Sun SIDING AST KENSAL GREEN
MD155 RL ECS MOVES CAN BE HELD AT WM672
Kensal Green Jn |Harlesden Jn Down and Up City |Possession |13/04/25 13/04/25
Line 0115 Sun  |0745 Sun NLL CYCLIC TYPE 9 ROTR
Willesden Suburban [Down and Up New|Possession |13/04/25 13/04/25
Jn Line 0115 Sun  |0745 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 13/04/25 13/04/25
Possession 0115 Sun  |0745 Sun
Willesden Junction  |Willesden Sidings 13/04/25 13/04/25
High Level Turnback Siding |Possession 0115 Sun  |0745 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3943708 |[EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession |14/04/25 14/04/25 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 North London 0045 Mon  |0500 Mon HILL, WCML AND SOUTH WEST SIDINGS
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |14/04/25 14/04/25 NO TRAINS TO BE STABLED IN THE REVERSE
Line 0045 Mon (0500 Mon SIDING AT KENSAL GREEN
. . ARL ECS MOVES CAN BE HELD AT WM672
Willesden Suburban |Down and Up New|Possession |14/04/25 14/04/25
Jdn Line 0045 Mon 0500 Mon NLL CYCLIC TYPE 9
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |14/04/25 14/04/25
Jn High Level 0045 Mon  |0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 14/04/25 14/04/25
Possession /0045 Mon  |0500 Mon
Willesden Junction  |Willesden Sidings 14/04/25 14/04/25
High Level Turnback Siding |Possession 0045 Mon |0500 Mon
Acton Wells Jn  |Acton Central Down and Up BLOCKED To|14/04/25 14/04/25
A/C Electric  |0045 Mon  [0500 Mon
Trains
P2025/3921118 |[MD166 Willesden Jn Wembley Yard Up Willesden Possession |12/04/25 27/05/25 LINE BLOCKAGE & ISOLATION OF THE UP RELIEF
South Jn Relief 1400 Sat 0500 Tue (500 hrs) |LINE FOR DURATION OF WORKS 12/04 TO 27/05
TRAFFIC REMARKS TBC
\Work Content: CD Geotech: Harlesden Embankment
P2025/3921131 |MD166 Willesden Jn Wembley Yard Up Willesden Possession  [12/04/25 14/04/25 TRAFFIC REMARKS TBC
South Jn Relief 1400 Sat  |0500 Mon (100 hrs)
Down Willesden Work Content: CD Geotech: Harlesden Embankment
Relief
P2025/3921117 |MD166 Willesden Jn Wembley Yard Up Willesden Possession |18/04/25 22/04/25 TRAFFIC REMARKS TBC
South Jn Relief 0140 Fri 0500 Tue (100 hrs)

Down Willesden
Relief

Work Content: CD Geotech: Harlesden Embankment
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3917261 |[EA1310 |Acton Main Line |Acton West (inc.) Acton Dive-Under |Possession |18/04/25 22/04/25 TRAINS TO RUN OVER MAIN LINES.
EA1360 0001 Fri 0500 Tue NO ACCESS TO / FROM ACTON YARD / WCML /
GW103 NLL
GW130 Acton Wells Jn |Acton West Down and Up Possession  [18/04/25 22/04/25
GwW174 Poplar 0001 Fri 0500 Tue /ACTON YARD RECEPTION LINES 1, 2, 3 AND
MD170 . . HEADSHUNT TO BE CLEAR OF TRAINS /
Grand Canal Old Oak Common  |Engine and Possession |18/04/25  |22/04/25 WAGONS.
Junction East Jn Carriage Line 0001 Fri 0500 Tue
Ladbroke Grove |Ealing Broadway Down and Up Possession |18/04/25 22/04/25 E’gfggzgasnfzf sg%’fzgﬁlsgi ,\SAg'&cl:N?ENi\,’\lvéléS
Relief 0001 Fri  [0500 Tue '
Old Oak Common |CrossRail Depot Back Line Possession |18/04/25 22/04/25
East Jn Washer Bypass 0001 Fri 0500 Tue
Old Oak Common  |Carriage Line Possession |18/04/25 22/04/25
East Jn 0001 Fri 0500 Tue
Acton East Acton West Acton Yard Sidings 18/04/25 22/04/25
Possession  |0001 Fri 0500 Tue
Ladbroke Grove |Ealing Broadway Down and Up Possession |20/04/25 20/04/25
Main 0115 Sun  |0445 Sun
Acton Canal Acton Canal Wharf  |Down and Up Possession |21/04/25 21/04/25
Wharf Jn Jn Southwest 2000 Mon (2359 Mon
Acton Wells Jn Down and Up Possession |21/04/25 21/04/25
Cricklewood 2000 Mon {2359 Mon
South Acton Jn  |Willesden High Level | Down and Up Possession |21/04/25 21/04/25
Jn North London 2000 Mon  |2359 Mon
P2025/3906285 |[MD301 Bushbury (Oxley) |Bushbury Jn Down and Up Possession |12/04/25 14/04/25 Work Content: 3rd Party: Four Ashes Interchange
MD320 Jn Grand Junction 0001 Sat  |0500 Mon (54 hrs)  [Overbridge Works, PLTR Brinsford
MD365
MD801 Four Ashes Four Ashes Four Ashes Up Possession |12/04/25 14/04/25
MDS805 Goods Loop 0001 Sat  |0500 Mon
Nw1002 .
Oxley Stafford Bushbury (Oxley) Jn |Down and Up Possession  [12/04/25 14/04/25
Road Jn Oxley Chord 0001 Sat {0500 Mon
Wolverhampton |Penkridge Down and Up Possession |12/04/25 14/04/25
North Jn Stour/Penkridge 0001 Sat  |0500 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3928450 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |13/04/25 14/04/25 REPLACEMENT ROAD TRANSPORT REQUIRED
GwW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |13/04/25 14/04/25 OR AFTER POSSESSION.
GW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |13/04/25 14/04/25
MD736 Jn Didcot West Curve 2305 Sun 0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |13/04/25 14/04/25
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |13/04/25 14/04/25
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession |13/04/25 14/04/25
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  [13/04/25 14/04/25
2305 Sun 0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |13/04/25 14/04/25
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |13/04/25 14/04/25
2305 Sun  |0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession  [13/04/25 14/04/25
North Jn Turnback Line 2305 Sun  |0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |13/04/25 14/04/25
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |13/04/25 14/04/25
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn |Up Oxford Relief |Possession |14/04/25 14/04/25
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |14/04/25 14/04/25
0040 Mon  |0445 Mon
Oxford Station North |Oxford Bay Possession |14/04/25 14/04/25
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  [14/04/25 14/04/25
Bletchley 0040 Mon 0445 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3930707 |GW200 Chester Line Jn  |Wolvercot North Jn  |Down and Up Possession |12/04/25 13/04/25 GWR SERVICES TO TERMINATE AT / START
GWwW240 Oxford 2305 Sat 0845 Sun FROM DIDCOT. REPLACEMENT ROAD
GW250 TRANSPORT REQUIRED IN LIEU.
GW260 Didcot East Jn Didcot North Jn (inc.)|Down and Up Possession |12/04/25 13/04/25 NOTE - ANY WORKS AFFECTING SERVICES
GW277 Avoiding 2305 Sat 0845 Sun BETWEEN OXFORD AND OXFORD PARKWAY
MD401 . . MUST BE ADVISED AND JUSTIFIED FOR THE
Foxhall Jn Didcot West Curve | Down & Up West |Possession |12/04/25  |13/04/25 PRE-DPPP MEETING.
Jn Curve 2305 Sat 0845 Sun
Hinksey North Hinksey South Reception Line 1 |Possession |12/04/25 13/04/25 S N A B
2305 Sat 0845 Sun Work Details = Maintenance Works (1 in 4).
Oxford Station North |Up Oxford Relief |Possession |12/04/25 13/04/25
Jn 2305 Sat 0845 Sun
Kennington Jn Hinksey South Down Kennington |Possession |12/04/25 13/04/25
Goods Loop 2305 Sat 0845 Sun
Oxford Oxford Platforms 3 and 4 |Possession |12/04/25 13/04/25
2305 Sat  |0845 Sun
Oxford North Jn  |Oxford North Jn Down and Up Possession |12/04/25 13/04/25
(inc.) (inc.) Bletchley 2305 Sat  |0845 Sun
Oxford Station Oxford North Jn Down Oxford Possession |12/04/25 13/04/25
North Jn Turnback Line 2305 Sat 0845 Sun
Oxford Station Wolvercot South Jn  |Down Oxford Possession |12/04/25 13/04/25
South Jn Relief 2305 Sat  |0845 Sun
Wolvercot South |Oxford North Jn Up Oxford Relief |Possession |12/04/25 13/04/25
Jn 2305 Sat 0845 Sun
P2025/3926551 (MD701 Great Missenden |Aylesbury Down and Up Possession |18/04/25 22/04/25 \Work Content:
MD710 Main 0100 Fri 0520 Tue HS2: Small Dean Viaduct Launch
MD712
TRAINS TO BE DIVERTED
P2025/3942760 |[NW1001 |Nuneaton Stafford All Lines Possession |15/04/25 15/04/25 \Work content: Maintenance Patrolling
0010 Tue |0530 Tue (5 hrs)
P2025/3924779 |[NW1001 |Crewe NorthJn |Weaver Jn All Lines Possession  [18/04/25 22/04/25 WORK CONTENT:
0001 Fri 0500 Tue Crewe Hub ATF & Resignalling
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3924819 |NW1009 |Basford HallJn  |Sydney Bridge Jn ( |Dn Fast & Slow |Possession |18/04/25 22/04/25 Work Content:
NW1013 |SB (BH) Former Site Of ) Ind. 0001 Fri 0500 Tue (7 hrs) Crewe Hub LSI Works
NW1015 Up Fast & Slow
Nw1017 Ind.
Crewe North Jn  |Salop Goods Jn Down & Up Chstr |Possession |18/04/25 22/04/25
Ind 0001 Fri 0500 Tue
Crewe Sorting Gresty Lane Jn All Possession  [18/04/25 22/04/25
Sidings North SB 0001 Fri 0500 Tue (7 hrs)
Gresty Lane Jn  |Salop Goods Jn All Lines Possession  [18/04/25 22/04/25
0001 Fri 0500 Tue (7 hrs)
Salop Goods Jn  |Crewe Coal Yard SB |Down and Up Possession |18/04/25 22/04/25
(CY) Liverpool 0001 Fri 0500 Tue (7 hrs)
Independent
Basford Hall Jn  |Crewe Sorting Up Arrival No.2 Sidings 18/04/25 22/04/25
SB (BH) Sidings North SB Down Arrival Possession  |0001 Fri 0500 Tue (7 hrs)
Up Arrival No.1
Basford Hall Up
Sidings
Up Loop
Up Through Siding
Crewe Sorting Gresty Lane Jn Western Sidings |Sidings 18/04/25 22/04/25
Sidings North SB 1-12 Possession  |0001 Fri 0500 Tue (7 hrs)
Salop Goods Jn South Yard Sidings 18/04/25 22/04/25
Through Possession  |0001 Fri  |0500 Tue (7 hrs)
Neck
Crewe South Jn  |Crewe Sorting South Yard Sidings 18/04/25 22/04/25
Sidings North SB Sidings Possession  |0001 Fri 0500 Tue (7 hrs)
P2025/3920661 |[NW4001 |Preston Fylde Jn |Lancaster South Jn |All Lines Possession |12/04/25 13/04/25 WORK CONTENT:
NwW4013 2130 Sat 1200 Sun CRSA: Oxheys Drainage 1m Och - 1m 25ch
NwW4033
P2025/3917365 |[NW4001 |Carlisle North Jn |Cove LC (CCTV) All Lines Possession |13/04/25 14/04/25 Work Content:
SCo001 0040 Sun  |0440 Mon CD: Kingmoor Resignalling
SC031 CRSA: PLTR Caldew Om 57ch - 1m 15ch
P2025/3897042 |[NW4005 | Kirkham North Jn |Blackpool South All Lines Possession |13/04/25 14/04/25 SERVICES TO START / TERMINATE AT PRESTON.
NwW4007 2345 Sun  |0510 Mon
RAIL REPLACEMENT ROAD SERVICES TO
Preston Fylde Jn |Blackpool North All Lines Possession  [13/04/25 14/04/25 OPERATE BETWEEN BLACKPOOL AND PRESTON
2345 Sun 0510 Mon
1 week in 6 cyclic maintenance opportunity.
L&C DU: HEAVY MAINTENANCE
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3920827 [NW6001 |Deal Street Jn Windsor Bridge All Lines Possession |12/04/25 14/04/25 Work Content
NW6005 South Jn 0030 Sat 0200 Mon CD: Salford Crescent Enhancements
NW6009
Ordsall Lane Jn  |Burnden Jn All Lines Possession |12/04/25 14/04/25
0030 Sat 0200 Mon (54 hrs)
Windsor Bridge |Walkden All Lines Possession |12/04/25 14/04/25
North Jn 0030 Sat 0200 Mon
P2025/3896977 |NW6003 | Trafford Park Trafford Park West  [Trafford Park Line Blockage|13/04/25 13/04/25 WORK CONTENT: MANCHESTER DU
Jn Reception1&2 |+LOD 0930 Sun |1730 Sun MAINTENANCE COMPLIANCE ACTIVITIES
Trafford Park Trafford Park Sidings |[Freightliner Depot |Line Blockage|13/04/25 13/04/25
Sidings Line +LOD 0930 Sun {1730 Sun
Trafford Park Trafford Park Sidings|Freightliner Depot |Sidings 13/04/25 13/04/25
Sidings Line Possession  |0930 Sun 1730 Sun
Trafford Park Trafford Park Sidings [Trafford Park Sidings 13/04/25 13/04/25
West Jn Sidings Possession |0930 Sun |1730 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3941221 |LN860 Bradley Jn Bradley Wood Jn Bradley Single Possession |12/04/25 14/04/25 TRU West | Huddersfield Stage 1 Blockade | Days 15 W2025/10374839
LN861 0001 Sat  |0600 Mon to 21 of 30 Major Projects
LN862 Plus NW&C CD: Stalybridge Tunnel 3/B1 8m 244 yds 8m63ch and 29m20ch
NwW7021 |Huddersfield Lockwood Up Branch Down |Possession |12/04/25 18/04/25 - Brickwork Repairs and Waterproofing
0001 Sat  |2359 Fri
. ***THIS ITEM IS ALSO REFLECTED IN SECTION 4
Marsden Marsden Up Marsden Loop |Possession |12/04/25 18/04/25 PERIOD D***
0001 Sat 2359 Fri
kkk *kk
Stalybridge East |Heaton Lodge Jn Down Main/Down |Possession |12/04/25 14/04/25 THIS POSSESSION SUPERSEDES P/3941220
Jn S“ddersne'd 0001 Sat 0600 Mon NO ACCESS TO HUDDERSFIELD FROM THE
ded rsfield/U WEST THROUGHOUT. RAIL REPLACEMENT ROAD
M‘;in ersheld’ip SERVICE TO OPERATE BETWEEN STALYBRIDGE
Stalybridge East |Hillhouse East Jn Down Mqin/Down Possession  [14/04/25 14/04/25 AND HUDDERSFIELD
Jn E“ddersnew 0600 Mon 2200 Mon PILOT WORKING TO BE IN OPERATION BETWEEN
p . STOCKSMOOR AND LOCKWOOD THROUGHOUT
Huddersfield/Up
Main
Bradley Jn Bradley Wood Jn Bradley Single Possession  [14/04/25 15/04/25 TRAINS TO BE DIVERTED VIA CALDER VALLEY
2200 Mon (0600 Tue BETWEEN 0600 MTWThF AND 2200 MTWThF
Stalybridge East |Heaton Lodge Jn Down Main/Down |Possession |14/04/25 15/04/25 TURN BACK SERVICE AVAILABLE TO HILL HOUSE
In Huddersfield 2200 Mon (0600 Tue TEMPORARY PLATFORM TO/FROM THE EAST
Up Kk
Huddersfield/Up THIS POSSESSION IS SUPERSEDED BY
Main P/3941180
Stalybridge East [Hillhouse East Jn Down Main/Down |Possession |15/04/25 15/04/25
Jn Huddersfield 0600 Tue 2200 Tue
Up
Huddersfield/Up
Main
Bradley Jn Bradley Wood Jn Bradley Single Possession  [15/04/25 16/04/25
2200 Tue 0600 Wed
Stalybridge East |Heaton Lodge Jn Down Main/Down |Possession |15/04/25 16/04/25
Jn Huddersfield 2200 Tue  |0600 Wed
Up
Huddersfield/Up
Main
Stalybridge East [Hillhouse East Jn Down Main/Down |Possession |16/04/25 16/04/25
Jn Huddersfield 0600 Wed {2200 Wed
Up
Huddersfield/Up
Main
Bradley Jn Bradley Wood Jn Bradley Single Possession  [16/04/25 17/04/25
2200 Wed |0600 Thu
Stalybridge East |Heaton Lodge Jn Down Main/Down |Possession |16/04/25 17/04/25
Jn Huddersfield 2200 Wed |0600 Thu
Up
Huddersfield/Up
Main
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3941221 Stalybridge East [Hillhouse East Jn Up Possession |17/04/25 17/04/25
Continued Jn Huddersfield/Up 0600 Thu [2200 Thu
Main
Down Main/Down
Huddersfield
Bradley Jn Bradley Wood Jn Bradley Single Possession  [17/04/25 18/04/25
2200 Thu 0600 Fri
Stalybridge East |Heaton Lodge Jn Down Main/Down |Possession |17/04/25 18/04/25
Jn Huddersfield 2200 Thu  |0600 Fri
Up
Huddersfield/Up
Main
Stalybridge East [Hillhouse East Jn Down Main/Down |Possession |18/04/25 18/04/25
Jn Huddersfield 0600 Fri 2200 Fri
Up
Huddersfield/Up
Main
Bradley Jn Bradley Wood Jn Bradley Single Possession  [18/04/25 18/04/25
2200 Fri 2359 Fri
Stalybridge East |Heaton Lodge Jn Down Main/Down |Possession |18/04/25 18/04/25
Jn Huddersfield 2200 Fri 2359 Fri
Up
Huddersfield/Up
Main
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3928788 |LN3201 |Sheffield South Jn|Sheffield North Jn Platform 1 Possession |13/04/25 13/04/25 MAINTENANCE 2 OF 2 | SHEFFIELD STATION
hre Down Through 0001 Sun  |1000 Sun [DOWN SIDE] | EAS2025
LN804 Platform 2 BETWEEN 0001 SUN TO 0040 SUN AND
LN806 latf BETWEEN 0740 SUN TO 1000 SUN
LN807 Platform 2¢ PLATFORM 1 TO BE KEPT CLEAR OF STABLED
LN808 Washer Shunt TRAINS
LN868 Spur DOWN THROUGH LINE TO BE KEPT CLEAR OF
NW9001 Down Main STABLED TRAINS
. . DOWN STATION SIDING TO BE KEPT CLEAR OF
Sheffield South Jn  |Down Heeley Possession |13/04/25 13/04/25 STABLED TRAINS
Loop 0001 Sun 11000 Sun PLATFORM 2 TO BE KEPT CLEAR OF STABLED
- - - — TRAINS DOWN SIDING
Sheffield South Jn|Sheffield North Jn gic()mn SStanon gl(;jslzgzsmn 13/04/25 13/04/25 PLATFORM 2C TO BE KEPT CLEAR OF STABLED
9 0001 Sun 1000 Sun TRAINS DOWN SIDING
Bamford Bamford Up Bamford Loop |Possession |13/04/25 13/04/25 THE FOLLOWING PLATFORMS/SIDINGS ARE
0040 Sun 10740 Sun AVAILABLE FOR STABLING PLATFORMS 3, 4, 5, 6,
7,8 UP STATION SIDINGS NO1/NO2 SHEFFIELD
Brightside Jn Wincobank Jn Up West Slow Possession |13/04/25  [13/04/25 FISH DOCK SIDINGS/CARRIAGE WASHER SHUNT
Down 0040 Sun (0740 Sun SPUR LINE
NO ACCESS/EGRESS FROM/TO SHEFFIELD FISH
Chesterfield Holmes Jn LC CCTV |Up Main Possession |13/04/25 13/04/25 DOCK/CARRIAGEWASHER/SHUNT SPUR
South Jn D Mai 0040 Sun  |0740 Sun THROUGHOUT
own Main EMR SERVICES DIVERTED VIA BARROWHILL
Tapton Jn Down and Up Possession  |13/04/25 13/04/25 FREIGHT DIVERTED VIA BARROWHILL
Barrow Hill 0040 Sun  |0740 Sun NORTHERN SERVICES TO TERMINATE/START AT
DORE OR TO RETIME AFTER POSSESSION
Dore South Jn Dore West Jn Dore Single Possession  [13/04/25 13/04/25
0040 Sun  |0740 Sun BETWEEN 0040 SUN TO 0740 SUN
_ - _ NO NORTHERN/TPE MOVEMENTS TO TAKE
Dore Station Jn  |Earles Sidings SB |Down Hope Valley |Possession |13/04/25 13/04/25 PLACE WITHIN THE STATION LIMITS
Up Hope Valley 0040 Sun 0740 Sun NO ACCESS/EGRESS FROM/TO EMR
TTERCLIFFE
Heeley Heeley Up Heeley loop Possession  [13/04/25 13/04/25 NO ACCESS TO PLATFORMS 1 & 2 AT
0040 Sun  |0740 Sun CHESTERFIELD
. . . . NO ACCESS TO/FROM CHESTERFIELD SIDINGS
Mill Race Jn Brightside Jn Up East Slow Possession |13/04/25 13/04/25
Down 0040 Sun  |0740 Sun NORTHERN
- - - 2S70 AND 2573 TO TERMINATE/START AT DORE
Sheffield South Jn|Sheffield North Jn Platform 3 Possession  [13/04/25 13/04/25 5572 TO BE RETIMED LATER AFTER THE
Platform 4 0040 Sun 10740 Sun POSSESSION
Platform 6 TPE
Platform 5 1B68 TO BE CANCELLED
Platform 7 EMR
Platform 8 5C06, 5C09 TO BE DIVERTED VIA BARROWHILL
Woodburn Jn SB |Nunnery Main Line |Down Main/Down |Possession |13/04/25 13/04/25
(W) Jn Worksop 0040 Sun 0740 Sun
Up Main/Up
Worksop
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P2025/3928788 Chesterfield Chesterfield Chesterfield Down |Sidings 13/04/25 13/04/25
Continued South Jn Sidings Possession |0040 Sun 0740 Sun
Grindleford SB  |Grindleford SB Down Sidings Sidings 13/04/25 13/04/25
Possession  |0040 Sun 0740 Sun
Sheffield South Jn|Sheffield North Jn Up Station Siding |Sidings 13/04/25 13/04/25
No.1 Possession  |0040 Sun  [0740 Sun
Up Station Siding
No.2
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Possession Ref

LOR

Possession
Location from

Possession
Location to

Blocked Line

Protection
Type

Start

End

Traffic Remarks

Work Type

P2025/3937540

MD101
MD120

South Hampstead

Watford Junction

Down and Up DC
Electric

Possession

19/04/25
0140 Sat

22104125
0530 Tue (76 hrs)

Wembley Central

Watford Junction

Down and Up Fast

Down and Up
Slow

Possession

19/04/25
0140 Sat

22/04/25
0530 Tue (76 hrs)

EASTER WCS POSSESSION
POSSESSION TIMES TBC WHEN TT AVALIABLE

TRAFFIC REMARKS TBC WHEN OPERATORS
UNDERSTAND TT

76hrs

Wembley Central - Watford

'Works Delivery: FB38 The Ridgeway Recon (10m
177y)

PLTR: G&C Met Bridge

(9m 1750y - 10m 240y

DS 250y C12)

P2025/3937650

MD101

Watford Junction

Bourne End Jn

Down and Up
Slow

Possession

19/04/25
2000 Sat

22/04/25
0500 Tue (76 hrs)

EASTER WCS POSSESSION

POSSESSION TIMES TBC WHEN TT AVALIABLE

Watford Junction

Bourne End Jn

Down and Up Fast

Possession

20/04/25
0050 Sun

22/04/25
0500 Tue (54 hrs)

TRAFFIC REMARKS TBC WHEN OPERATORS
UNDERSTAND TT

WORK CONTENT -

54hrs

2000 Sat - 0500 Tue (Slows)
0050 Sun - 0500 Tue (Fasts)
Watford - Bourne End

PLTR: Red Lion Bridge
(22m 698y - 22m 1098y

UM 400y C14)

P2025/3937653

MD101

Bletchley

Milton Keynes
Central

All Lines

Possession

19/04/25
2000 Sat

20/04/25
1200 Sun (16 hrs)

EASTER WCS POSSESSION
POSSESSION TIMES TBC WHEN TT AVALIABLE

TRAFFIC REMARKS TBC WHEN OPERATORS
UNDERSTAND TT

WORK CONTENT -

16hrs

Bletchley - Milton Keynes
S&C Tamp: Denbigh Hall Nth
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3925786 |[MD101 Camden Jn Wembley Central Down and Up Fast|Possession |18/04/25 18/04/25 EASTER WCS POSSESSION
0001 Fri 1000 Fri (10 hrs)
DownandUp  |Possession |18/04/25  |22/04/25 POSSESSION TIMES TBC WHEN TT AVALIABLE
Slow 0001 Fri  |0530 Tue (100 hrs)  |rRAFFIC REMARKS TBC WHEN OPERATORS
Camden Jn Wembley Central Down and Up Fast|Possession |20/04/25 22/04/25 UNDERSTAND TT
0140 Sun  |0530 Tue (54 hrs)
WORK CONTENT -
100hrs Slows
54hrs Fasts
South Hampstead - Wembley Central
S&C: Kensal Green
TMD Neck / Arrival & Departure Lines isolated
South End of TMD BTET
P2025/3943336 |[EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession |20/04/25 20/04/25 NO TRAINS TO BE STABLED IN THE REVERSE
MD150 North London 0115 Sun  |0745 Sun SIDING AST KENSAL GREEN
MD155 RL ECS MOVES CAN BE HELD AT WM672
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |20/04/25 20/04/25
Line 0115 Sun  |0745 Sun NLL CYCLIC TYPE 9 ROTR
Willesden Suburban |Down and Up New|Possession |20/04/25 20/04/25
Jn Line 0115 Sun  |0745 Sun
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |20/04/25 20/04/25
Jn High Level 0115 Sun 0745 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 20/04/25 20/04/25
Possession 0115 Sun {0745 Sun
Willesden Junction  |Willesden Sidings 20/04/25 20/04/25
High Level Turnback Siding |Possession |0115 Sun  |0745 Sun
Acton Wells Jn Acton Central Down and Up BLOCKED To|20/04/25 20/04/25
A/C Electric  |0115 Sun 0745 Sun
Trains
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3943678 |[EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession |21/04/25 21/04/25 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 North London 0045 Mon  |0500 Mon HILL, WCML AND SOUTH WEST SIDINGS
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |21/04/25 21/04/25 NO TRAINS TO BE STABLED IN THE REVERSE
Line 0045 Mon (0500 Mon SIDING AT KENSAL GREEN
. . ARL ECS MOVES CAN BE HELD AT WM672
Willesden Suburban |Down and Up New|Possession |21/04/25 21/04/25
Jdn Line 0045 Mon 0500 Mon NLL CYCLIC TYPE 9
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |21/04/25 21/04/25
Jn High Level 0045 Mon  |0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 21/04/25 21/04/25
Possession /0045 Mon  [0500 Mon
Willesden Junction  |Willesden Sidings 21/04/25 21/04/25
High Level Turnback Siding |Possession 0045 Mon |0500 Mon
Acton Wells Jn  |Acton Central Down and Up BLOCKED To|21/04/25 21/04/25
A/C Electric  |0045 Mon  [0500 Mon
Trains
P2025/3921118 |[MD166 Willesden Jn Wembley Yard Up Willesden Possession |12/04/25 27/05/25 LINE BLOCKAGE & ISOLATION OF THE UP RELIEF
South Jn Relief 1400 Sat 0500 Tue (500 hrs) |LINE FOR DURATION OF WORKS 12/04 TO 27/05
TRAFFIC REMARKS TBC
\Work Content: CD Geotech: Harlesden Embankment
P2025/3921117 |MD166 Willesden Jn Wembley Yard Up Willesden Possession |18/04/25 22/04/25 TRAFFIC REMARKS TBC
South Jn Relief 0140 Fri 0500 Tue (100 hrs)
Down Willesden Work Content: CD Geotech: Harlesden Embankment
Relief
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3917261 |[EA1310 |Acton Main Line |Acton West (inc.) Acton Dive-Under |Possession |18/04/25 22/04/25 TRAINS TO RUN OVER MAIN LINES.
EA1360 0001 Fri 0500 Tue NO ACCESS TO / FROM ACTON YARD / WCML /
GW103 NLL
GW130 Acton Wells Jn  |Acton West Down and Up Possession  [18/04/25 22/04/25
GwW174 Poplar 0001 Fri 0500 Tue /ACTON YARD RECEPTION LINES 1, 2, 3 AND
MD170 . . HEADSHUNT TO BE CLEAR OF TRAINS /
Grand Canal Old Oak Common  |Engine and Possession |18/04/25  |22/04/25 WAGONS.
Junction East Jn Carriage Line 0001 Fri 0500 Tue
Ladbroke Grove |Ealing Broadway Down and Up Possession |18/04/25 22/04/25 E’gfggzgasnfzf sg%’fzgﬁlsgi ,\SAg'&cl:N?ENi\,’\lvéléS
Relief 0001 Fri  [0500 Tue '
Old Oak Common |CrossRail Depot Back Line Possession |18/04/25 22/04/25
East Jn Washer Bypass 0001 Fri 0500 Tue
Old Oak Common  |Carriage Line Possession |18/04/25 22/04/25
East Jn 0001 Fri 0500 Tue
Acton East Acton West Acton Yard Sidings 18/04/25 22/04/25
Possession  |0001 Fri 0500 Tue
Ladbroke Grove |Ealing Broadway Down and Up Possession  [20/04/25 20/04/25
Main 0115 Sun  |0445 Sun
Acton Canal Acton Canal Wharf |Down and Up Possession  [21/04/25 21/04/25
Wharf Jn Jn Southwest 2000 Mon (2359 Mon
Acton Wells Jn Down and Up Possession |21/04/25 21/04/25
Cricklewood 2000 Mon {2359 Mon
South Acton Jn  |Willesden High Level | Down and Up Possession |21/04/25 21/04/25
Jn North London 2000 Mon  |2359 Mon
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Week 4 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3926655 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |20/04/25 21/04/25 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |20/04/25 21/04/25 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
Gw310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |20/04/25 21/04/25
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |20/04/25 21/04/25
Jn 2305 Sun  [0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |20/04/25 21/04/25
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  [20/04/25 21/04/25
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  [20/04/25 21/04/25
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |20/04/25 21/04/25
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |20/04/25 21/04/25
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |20/04/25 21/04/25
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |20/04/25 21/04/25
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |20/04/25 21/04/25
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |21/04/25 21/04/25
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |21/04/25 21/04/25
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |21/04/25 21/04/25
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  [21/04/25 21/04/25
Bletchley 0040 Mon 0445 Mon
P2025/3926551 (MD701 Great Missenden |Aylesbury Down and Up Possession |18/04/25 22/04/25 \Work Content:
MD710 Main 0100 Fri 0520 Tue HS2: Small Dean Viaduct Launch
MD712
TRAINS TO BE DIVERTED
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London North Western Route Version 1
Week 4 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3924779 |[NW1001 |Crewe NorthJn |Weaver Jn All Lines Possession |18/04/25 22/04/25 WORK CONTENT:
0001 Fri 0500 Tue Crewe Hub ATF & Resignalling
P2025/3924819 |NW1009 |Basford HallJn  |Sydney Bridge Jn ( |Dn Fast & Slow |Possession |18/04/25 22/04/25 Work Content:
NW1013 |[SB (BH) Former Site Of ) Ind. 0001 Fri 0500 Tue (7 hrs) Crewe Hub LS| Works
NW1015 Up Fast & Slow
NW1017 Ind.
Crewe North Jn  [Salop Goods Jn Down & Up Chstr |Possession |18/04/25 22/04/25
Ind 0001 Fri 0500 Tue
Crewe Sorting Gresty Lane Jn All Possession  [18/04/25 22/04/25
Sidings North SB 0001 Fri 0500 Tue (7 hrs)
Gresty Lane Jn  [Salop Goods Jn All Lines Possession |18/04/25 22/04/25
0001 Fri 0500 Tue (7 hrs)
Salop Goods Jn  |Crewe Coal Yard SB |Down and Up Possession  [18/04/25 22/04/25
(CY) Liverpool 0001 Fri 0500 Tue (7 hrs)
Independent
Basford Hall Jn  |Crewe Sorting Up Arrival No.2 Sidings 18/04/25 22/04/25
SB (BH) Sidings North SB Down Arrival Possession  |0001 Fri 0500 Tue (7 hrs)
Up Arrival No.1
Basford Hall Up
Sidings
Up Loop
Up Through Siding
Crewe Sorting Gresty Lane Jn Western Sidings |Sidings 18/04/25 22/04/25
Sidings North SB 1-12 Possession  |0001 Fri 0500 Tue (7 hrs)
Salop Goods Jn South Yard Sidings 18/04/25 22/04/25
Through Possession 0001 Fri 0500 Tue (7 hrs)
Neck
Crewe South Jn  |Crewe Sorting South Yard Sidings 18/04/25 22/04/25
Sidings North SB Sidings Possession  |0001 Fri 0500 Tue (7 hrs)
P2025/3915665 |[NW2001 |Olive MountJn |Liverpool Lime Down and Up Possession |20/04/25 21/04/25 Work Content:
NwW2015 Street Chat Moss/Slow 0050 Sun  |0500 Mon Liv Du S&C Tamping 235a&b, 236a&b, 245b, 248a&b,
251a&b, 249a&b, 247a&b, 250a&b
Wavertree Jn Liverpool Lime All Lines Possession |20/04/25 21/04/25 Re-timbering & ironwork renewal, Wet bed removal
Street 0050 Sun  |0500 Mon works. De-veg works throughout
Bootle Branch Jn |Edge Hill East Jn Waterloo Siding 4 |Sidings 20/04/25 21/04/25
Possession 10050 Sun {0500 Mon
Wavertree Jn Edge Hill All Sidings Sidings 20/04/25 21/04/25
Possession 10050 Sun  |0500 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3920883 [NW4001 |Hest Bank Jn Bare Lane Jn All Lines Possession |19/04/25 21/04/25 WORK CONTENT:
NW4013 0050 Sat (0440 Mon CD Signalling: Gantry Work PN236- PN237
NW4033 (duration thc)
Morecambe SouthMorecambe All Lines Possession |19/04/25 21/04/25
Jn 0050 Sat  |0440 Mon
Preston Fylde Jn |Bolton-le-Sands All Lines Possession |19/04/25 21/04/25
0050 Sat 0440 Mon
P2025/3917623 |[NW4001 |Carlisle North Jn [Cove LC (CCTV) All Lines Possession |19/04/25 22/04/25 \Work Content:
SCo001 0040 Sat 0440 Tue CRSA: PLTR Mossband (76hrs)
SCO031 6m 40ch - 6m 61ch UM 466y C11)
Haulage times tba
CD: Kingmoor Resignalling (48hrs)
P2025/3920859 [NW5001 |Cheadle Hulme |Heaton Norris Jn All Lines Possession |19/04/25 22/04/25 Work Content:
North Jn 0010 Sat 0500 Tue CD Structures: CMP2 OB1A Greek Street
(182m 1425y)
P2025/3938865 |[NW7021 |Denton Jn SB Ashton Moss North  |All Lines Module TS11 |20/04/25 20/04/25 WHEELS FREE REQUIRED \W2025/10367241
(DJ) Jn 0200 Sun 0730 Sun (6 hrs) Major Projects
TS11 icw TRU Huddersfield Blockade. 1mOch and 15mOch
Manchester Moston All Lines Module TS11 |20/04/25 20/04/25 Published in Section 7 for visibility through
Victoria East Jn 0200 Sun 0730 Sun (6 hrs) development but non disruptive to WTT services.
Miles Platting Jn |Diggle Jn SB All Lines Module TS11 |20/04/25 20/04/25
0200 Sun  |0730 Sun (6 hrs)
Philips Park South|Baguley Fold Jn Down and Up Module TS11 |20/04/25 20/04/25
Jn Baguley 0200 Sun  |0730 Sun (6 hrs)
Philips Park West |Ashburys West Jn  |All Lines Module TS11 |20/04/25 20/04/25
Jn 0200 Sun  |0730 Sun (6 hrs)
Brewery Jn All Lines Module TS11 |20/04/25 20/04/25
0200 Sun  |0730 Sun (6 hrs)
Stalybridge West |Guide Bridge West  |All Lines Module TS11 |20/04/25 20/04/25
Jn Jn 0200 Sun 0730 Sun (6 hrs)
Thorpes Bridge Jn|Network Dean Goods Module TS11 [20/04/25 20/04/25
Rail/Metrolink 0200 Sun  |0730 Sun (6 hrs)
boundary
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3941180 |LN860 Bradley Jn Bradley Wood Jn Bradley Single Possession |19/04/25 21/04/25 TRU West | Huddersfield Stage 1 Blockade | Days 22 W2025/10374841
LN861 0001 Sat  |0600 Mon to 28 of 30 Major Projects
LN862 _ _ Plus NW&C CD: Stalybridge Tunnel 3/B1 8m 244 yds 8m63ch and 29m20ch
NwW7021 |Huddersfield Lockwood Up Branch Down |Possession |19/04/25 21/04/25 - Brickwork Repairs and Waterproofing
0001 Sat 2200 Mon
. ***THIS ITEM IS ALSO REFLECTED IN SECTION 4
Marsden Marsden Up Marsden Loop |Possession |19/04/25 25/04/25 PERIOD D ***
0001 Sat 2359 Fri
kkk *kk
Stalybridge East |Heaton Lodge Jn Down Main/Down |Possession |19/04/25 21/04/25 THIS POSSESSION SUPERSEDES P/3941221
Jn S“ddersne'd 0001 Sat 0600 Mon NO ACCESS TO HUDDERSFIELD FROM THE
dedersfield/U WEST THROUGHOUT. RAIL REPLACEMENT ROAD
erj\in p SERVICE TO OPERATE BETWEEN STALYBRIDGE
Stalybridge East |Hillhouse East Jn Down Mqin/Down Possession  [21/04/25 21/04/25 AND HUDDERSFIELD
Jn E;ddersnew 0600 Mon 2200 Mon TRAINS TO BE DIVERTED VIA CALDER VALLEY
“HA‘;?r?erSf'e'd/ Up BETWEEN 0600 MTWThF AND 2200 MTWThF
Bradley Jn Bradley Wood Jn Bradley Single Possession  [21/04/25 22/04/25 $EI\SI'I§CI)3RA§RKYSEFX'II'IC::EI’?AI\\II/A'\I'”C_)?\IEI:gI\-/IrQF:IIELIIE_:SO'FUSE
2200 Mon (0600 Tue PILOT WORKING WILL BE IN OPERATION
Huddersfield Penistone All Lines Possession |21/04/25 22/04/25 BETWEEN STOCKSMOOR AND LOCKWOOD
2200 Mon 0600 Tue *+THIS POSSESSION IS SUPERSEDED BY
Stalybridge East |Heaton Lodge Jn Down Main/Down |Possession |21/04/25  |22/04/25 P/3941181***
Jn Huddersfield 2200 Mon  |0600 Tue
Up
Huddersfield/Up
Main
Huddersfield Lockwood Up Branch Down |Possession |22/04/25 22/04/25
0600 Tue 2200 Tue
Stalybridge East [Hillhouse East Jn Down Main/Down |Possession |22/04/25 22/04/25
Jn Huddersfield 0600 Tue 2200 Tue
Up
Huddersfield/Up
Main
Bradley Jn Bradley Wood Jn Bradley Single Possession |22/04/25 23/04/25
2200 Tue |0600 Wed
Huddersfield Penistone All Lines Possession  [22/04/25 23/04/25
2200 Tue |0600 Wed
Stalybridge East |Heaton Lodge Jn Down Main/Down |Possession |22/04/25 23/04/25
Jn Huddersfield 2200 Tue |0600 Wed
Up
Huddersfield/Up
Main
Huddersfield Lockwood Up Branch Down |Possession |23/04/25 23/04/25
0600 Wed 2200 Wed
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Week 4 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3941180 Stalybridge East [Hillhouse East Jn Down Main/Down |Possession |23/04/25 23/04/25
Continued Jn Huddersfield 0600 Wed 2200 Wed
Up
Huddersfield/Up
Main
Bradley Jn Bradley Wood Jn Bradley Single Possession |23/04/25 24/04/25
2200 Wed |0600 Thu
Huddersfield Penistone All Lines Possession  [23/04/25 24/04/25
2200 Wed |0600 Thu
Stalybridge East |Heaton Lodge Jn Down Main/Down |Possession |23/04/25 24/04/25
Jn Huddersfield 2200 Wed |0600 Thu
Up
Huddersfield/Up
Main
Huddersfield Lockwood Up Branch Down |Possession |24/04/25 24/04/25
0600 Thu  |2200 Thu
Stalybridge East [Hillhouse East Jn Down Main/Down |Possession |24/04/25 24/04/25
Jn Huddersfield 0600 Thu 2200 Thu
Up
Huddersfield/Up
Main
Bradley Jn Bradley Wood Jn Bradley Single Possession  [24/04/25 25/04/25
2200 Thu  |0600 Fri
Huddersfield Penistone All Lines Possession  [24/04/25 25/04/25
2200 Thu  |0600 Fri
Stalybridge East |Heaton Lodge Jn Down Main/Down |Possession |24/04/25 25/04/25
Jn Huddersfield 2200 Thu |0600 Fri
Up
Huddersfield/Up
Main
Huddersfield Lockwood Up Branch Down |Possession |25/04/25 25/04/25
0600 Fri 2200 Fri
Stalybridge East |Hillhouse East Jn Down Main/Down |Possession |25/04/25 25/04/25
Jn Huddersfield 0600 Fri 2200 Fri
Up
Huddersfield/Up
Main
Bradley Jn Bradley Wood Jn Bradley Single Possession  [25/04/25 25/04/25
2200 Fri 2359 Fri
Huddersfield Penistone All Lines Possession |25/04/25 25/04/25
2200 Fri 2359 Fri
Stalybridge East |Heaton Lodge Jn Down Main/Down |Possession |25/04/25 25/04/25
Jn Huddersfield 2200 Fri 2359 Fri
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3941180 Up
Continued Huddersfield/Up

Main
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Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3943337 |[EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession |27/04/25 27/04/25 NO TRAINS TO BE STABLED IN THE REVERSE
MD150 North London 0115 Sun  |0745 Sun SIDING AST KENSAL GREEN
MD155 ARL ECS MOVES CAN BE HELD AT WM672
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |27/04/25 27/04/25
Line 0115 Sun  |0745 Sun NLL CYCLIC TYPE 9 ROTR
Willesden Suburban [Down and Up New|Possession |27/04/25 27/04/25
Jn Line 0115 Sun 0745 Sun
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |27/04/25 27/04/25
Jn High Level 0115 Sun  |0745 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 27/04/25 27/04/25
Possession 0115 Sun  |0745 Sun
Willesden Junction  |Willesden Sidings 27/04/25 27/04/25
High Level Turnback Siding |Possession |0115 Sun  |0745 Sun
Acton Wells Jn  |Acton Central Down and Up BLOCKED To|27/04/25 27/04/25
A/C Electric 0115 Sun  |0745 Sun
Trains
P2025/3943679 |[EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession |28/04/25 28/04/25 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 North London 0045 Mon |0500 Mon HILL, WCML AND SOUTH WEST SIDINGS
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |28/04/25 28/04/25 NO TRAINS TO BE STABLED IN THE REVERSE
Line 0045 Mon  |0500 Mon SIDING AT KENSAL GREEN
. . ARL ECS MOVES CAN BE HELD AT WM672
Willesden Suburban [Down and Up New|Possession |28/04/25 28/04/25
Jn Line 0045 Mon (0500 Mon NLL CYCLIC TYPE 9
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |28/04/25 28/04/25
Jn High Level 0045 Mon  |0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 28/04/25 28/04/25
Possession /0045 Mon  |0500 Mon
Willesden Junction  |Willesden Sidings 28/04/25 28/04/25
High Level Turnback Siding |Possession 0045 Mon |0500 Mon
Acton Wells Jn  |Acton Central Down and Up BLOCKED To|28/04/25 28/04/25
A/C Electric /0045 Mon  |0500 Mon
Trains
P2025/3921118 |[MD166 Willesden Jn Wembley Yard Up Willesden Possession  [12/04/25 27/05/25 LINE BLOCKAGE & ISOLATION OF THE UP RELIEF
South Jn Relief 1400 Sat 0500 Tue (500 hrs) |LINE FOR DURATION OF WORKS 12/04 TO 27/05

TRAFFIC REMARKS TBC

Work Content: CD Geotech: Harlesden Embankment
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Week 5 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3921140 |MD166 Willesden Jn Wembley Yard Up Willesden Possession |26/04/25 28/04/25 TRAFFIC REMARKS TBC
South Jn Relief 1400 Sat (0500 Mon (100 hrs)
Down Willesden Work Content: CD Geotech: Harlesden Embankment
Relief
P2025/3906274 |MD306 Blackwell South |Stoke Works Jn Down and Up Possession |27/04/25 27/04/25 Work Content: Birmingham DU:S&C Tamp:
Jn (MD306) (inc.) Gloucester 0001 Sun  |1000 Sun Bromsgrove
Bromsgrove North|Bromsgrove South  |Down Bromsgrove |Possession |27/04/25 27/04/25
Jn Jn Station Loop 0001 Sun |1000 Sun

Up Bromsgrove
Loop
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3928483 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |27/04/25 28/04/25 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |27/04/25 28/04/25 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
Gw310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |27/04/25 28/04/25
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |27/04/25 28/04/25
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |27/04/25 28/04/25
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  [27/04/25 28/04/25
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  [27/04/25 28/04/25
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |27/04/25 28/04/25
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |27/04/25 28/04/25
2305 Sun  |0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |27/04/25 28/04/25
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |27/04/25 28/04/25
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |27/04/25 28/04/25
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |28/04/25 28/04/25
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |28/04/25 28/04/25
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |28/04/25 28/04/25
Jn Approach 0040 Mon {0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  [28/04/25 28/04/25
Bletchley 0040 Mon 0445 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3930708 |GW200 Chester Line Jn  |Wolvercot North Jn  |Down and Up Possession |26/04/25 27/04/25 GWR SERVICES TO TERMINATE AT / START
GwW240 Oxford 2305 Sat 0845 Sun FROM DIDCOT. REPLACEMENT ROAD
GW250 TRANSPORT REQUIRED IN LIEU.
GW260 Didcot East Jn Didcot North Jn (inc.) | Down and Up Possession  [26/04/25 27/04/25 NOTE - ANY WORKS AFFECTING SERVICES
GW277 Avoiding 2305 Sat (0845 Sun BETWEEN OXFORD AND OXFORD PARKWAY
MD401 . . MUST BE ADVISED AND JUSTIFIED FOR THE
Foxhall Jn Didcot West Curve | Down & Up West |Possession |26/04/25  |27/04/25 PRE-DPPP MEETING.
Jn Curve 2305 Sat 0845 Sun
Hinksey North Hinksey South Reception Line 1 |Possession 22?(?‘(/)(:54/82&15t ggf;gusn Work Details = Maintenance Works (L in 4).
Oxford Station North |Up Oxford Relief |Possession |26/04/25 27/04/25
Jn 2305 Sat  |0845 Sun
Kennington Jn Hinksey South Down Kennington |Possession |26/04/25 27/04/25
Goods Loop 2305 Sat 0845 Sun
Oxford Oxford Platforms 3 and 4 |Possession |26/04/25 27/04/25
2305 Sat  |0845 Sun
Oxford North Jn  |Oxford North Jn Down and Up Possession |26/04/25 27/04/25
(inc.) (inc.) Bletchley 2305 Sat  |0845 Sun
Oxford Station Oxford North Jn Down Oxford Possession  |26/04/25 27/04/25
North Jn Turnback Line 2305 Sat 0845 Sun
Oxford Station Wolvercot South Jn  |Down Oxford Possession  [26/04/25 27/04/25
South Jn Relief 2305 Sat 0845 Sun
Wolvercot South |Oxford North Jn Up Oxford Relief |Possession |26/04/25 27/04/25
Jn 2305 Sat 0845 Sun
P2025/3927886 |GW735 Wrenbury Willaston LC All Lines Affected 26/04/25 26/04/25 AMENDED TRAIN WORKING WITH DIVERSIONS
NW1007 0100 Sat 0600 Sat VIA WREXHAM/TELFORD AND RAIL
REPLACEMENT ROAD TRANSPORT FOR
Wrenbury Willaston LC Down Main Possession |26/04/25 28/04/25 INTERMEDIATE STATIONS.
Up Main 0600 Sat 0400 Mon ROAD CLOSURES IN PLACE AT NANTWICH AND
SHREWBRIDGE.
ROUTE NOT OPEN BETWEEN 0100 AND 0600
SATURDAY TO ENABLE ENGINEERING TRAINS
FOR THE MALTINGS TO TRAVEL BETWEEN
CREWE BASFORD HALL YARD AND THE
MALTINGS SITE, RECESSING AT SIGNALS ON AN
OPEN RAILWAY.
POSSESSION TO BE READ IN CONJUNCTION
\WITH P3927788.
Work content: PLTR Nantwich
P2025/3920890 |[NW4001 |Preston Fylde Jn |Lancaster South Jn |All Lines Possession |26/04/25 27/04/25 WORK CONTENT:
Nw4013 2130 Sat 1200 Sun CRSA: PLTR Bay Horse 15m 17ch - 15m 27ch
NW4033 UM 210y C11

Electronic Copy - Uncontrolled when printed

Page

137




Network Rail EAS - Section 7 Data freeze: EAS_V1 2025
London North Western Route Version 1
Week 5 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3917369 |[NW4001 |Carlisle North Jn [Cove LC (CCTV) All Lines Possession |27/04/25 28/04/25 U&D Main available to diesel 1035 - 2200 Sun
SC001 0040 Sun 0440 Mon
SC031 Work Content:
CD: Kingmoor Resignalling
P2025/3941181 |LN860 Bradley Jn Bradley Wood Jn Bradley Single Possession |26/04/25 28/04/25 TRU West | Huddersfield Stage 1 Blockade | Days 29 [W2025/10374843
LN861 0001 Sat  |0515 Mon and 30 of 30 Major Projects
LN862 i i i i 8m63ch and 29m20ch
NwW7021 |Huddersfield Penistone All Lines Possession |26/04/25 28/04/25 *+THIS ITEM IS ALSO REFLECTED IN SECTION 4
0001 Sat 0515 Mon PERIOD D ***
Marsden Marsden Up Marsden Loop |Possession 26/04/25 28/04/25 *+TH|S POSSESSION SUPERSEDES P/3941180*+*
0001 Sat 0515 Mon
Stalybridge East |Heaton Lodge Jn Down Main/Down |Possession |26/04/25 28/04/25 ul?zSA'I(':'(I':ESSJ((EJHHOULIJDTDEIE??AISIF:RI’EIIE_IDDLZFCQ:%MI;I-I'\I—l'II'EROAD
Jn U“dderSf'e'd 0001 Sat 0515 Mon SERVICE TO OPERATE BETWEEN STALYBRIDGE
ded rsfield/U /AND HUDDERSFIELD
Miin erstieldiop NO ACCESS TO HUDDERSFIELD FROM

PENISTONE THROUGHOUT

TRAINS TO BE DIVERTED VIA CALDER VALLEY

Deighton Station signed Out Of Use
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Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3925805 |MD101 Camden Jn Watford Junction Down and Up Possession  |03/05/25 06/05/25 EARLY MAY BANK HOLIDAY WCS POSSESSION
MD120 Slow 2000 Sat 0500 Tue (54 hrs)
POSSESSION TIMES TBC WHEN TT AVALIABLE
Camden Jn Watford Junction Down and Up Fast|Possession |04/05/25 06/05/25
0050 Sun  |0500 Tue (54 hrs) TRAFFIC REMARKS TBC WHEN OPERATORS
. . UNDERSTAND TT
South Hampstead |Watford Junction Down and Up DC |Possession |04/05/25 06/05/25
Electric 0110 Sun  |0500 Tue (54 hrs) WORK CONTENT -
S&C Tamp: Kensal Green (29hrs)
CD Renewals: LEC1 FB47 Mons Cottage (12m 1306y)
S&C Tamp: Watford Sth (16hrs)
S&C Tamp: Willesden Nth & West London Jn (24hrs)
PLTR: Scrubs Lane (29hrs Mon)
(4m 1560y - 5m 90y
UF 290y C16)
PLTR: Abbey Road (29hrs Sun)
(2m 1400y - 3m Oy
DS 360y C11)
DC Maintenance 1:13
TMD Neck / Arrival & Departure Lines isolated
South End of TMD BTET
P2025/3942426 |MD101 Watford Junction |Drayton Road Down and Up Fast|Possession |04/05/25 05/05/25 EARLY MAY BANK HOLIDAY WCS POSSESSION
Junction Down and U 0140 Sun  |0500 Mon (29 hrs)
Slow p POSSESSION TIMES TBC WHEN TT AVALIABLE

TRAFFIC REMARKS TBC WHEN OPERATORS
UNDERSTAND TT

WORK CONTENT -
Leighton Buzzard / Gypsy Lane &€“ PLTR ROW 16
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Network Rail

EAS - Section 7

Data freeze: EAS_V1 2025

London North Western Route Version 1
Week 6 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3943338 |EA1310 Hampstead Heath |Acton Wells Jn Down and Up Possession  |04/05/25 04/05/25 NO TRAINS TO BE STABLED IN THE REVERSE
MD150 North London 0115 Sun  |0745 Sun SIDING AST KENSAL GREEN
MD155 ARL ECS MOVES CAN BE HELD AT WM672
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |04/05/25 04/05/25
Line 0115 Sun  |0745 Sun NLL CYCLIC TYPE 9 ROTR
Willesden Suburban |Down and Up New|Possession |04/05/25 04/05/25
Jn Line 0115 Sun  |0745 Sun
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |04/05/25 04/05/25
Jn High Level 0115 Sun  |0745 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 04/05/25 04/05/25
Possession 10115 Sun  |0745 Sun
Willesden Junction  |Willesden Sidings 04/05/25 04/05/25
High Level Turnback Siding |Possession |0115 Sun  |0745 Sun
Acton Wells Jn  |Acton Central Down and Up BLOCKED To|04/05/25 04/05/25
A/C Electric  |0115 Sun 0745 Sun
Trains
P2025/3943680 |EA1310 Hampstead Heath |Acton Wells Jn Down and Up Possession  |05/05/25 05/05/25 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 North London 0045 Mon |0500 Mon HILL, WCML AND SOUTH WEST SIDINGS
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |05/05/25 05/05/25 NO TRAINS TO BE STABLED IN THE REVERSE
Line 0045 Mon (0500 Mon SIDING AT KENSAL GREEN
. . ARL ECS MOVES CAN BE HELD AT WM672
Willesden Suburban |Down and Up New|Possession |05/05/25 05/05/25
Jn Line 0045 Mon 0500 Mon NLL CYCLIC TYPE 9
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |05/05/25 05/05/25
Jn High Level 0045 Mon (0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 05/05/25 05/05/25
Possession /0045 Mon  |0500 Mon
Willesden Junction  |Willesden Sidings 05/05/25 05/05/25
High Level Turnback Siding |Possession 0045 Mon |0500 Mon
Acton Wells Jn  |Acton Central Down and Up BLOCKED To|05/05/25 05/05/25
A/C Electric  |0045 Mon  [0500 Mon
Trains
P2025/3921118 |[MD166 Willesden Jn Wembley Yard Up Willesden Possession  [12/04/25 27/05/25 LINE BLOCKAGE & ISOLATION OF THE UP RELIEF
South Jn Relief 1400 Sat 0500 Tue (500 hrs) |LINE FOR DURATION OF WORKS 12/04 TO 27/05
TRAFFIC REMARKS TBC
\Work Content: CD Geotech: Harlesden Embankment
P2025/3921087 |MD166 Willesden Jn Wembley Yard Up Willesden Possession |03/05/25 06/05/25 TRAFFIC REMARKS TBC
South Jn Relief 0140 Sat  |0500 Tue (100 hrs)
Down Willesden Work Content: CD Geotech: Harlesden Embankment
Relief
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Network Rail

EAS - Section 7

Data freeze: EAS_V1 2025

London North Western Route Version 1
Week 6 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3926688 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |04/05/25 05/05/25 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |04/05/25 05/05/25 OR AFTER POSSESSION.
GW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |04/05/25 05/05/25
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |04/05/25 05/05/25
Jn 2305 Sun  [0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |04/05/25 05/05/25
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  |04/05/25 05/05/25
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  |04/05/25 05/05/25
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |04/05/25 05/05/25
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |04/05/25 05/05/25
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |04/05/25 05/05/25
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |04/05/25 05/05/25
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |04/05/25 05/05/25
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |05/05/25 05/05/25
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |05/05/25 05/05/25
0040 Mon  |0445 Mon
Oxford Station North |Oxford Bay Possession |05/05/25 05/05/25
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  |05/05/25 05/05/25
Bletchley 0040 Mon 0445 Mon
P2025/3924851 |[NW1001 |Crewe NorthJn |Weaver Jn All Lines Possession |03/05/25 05/05/25 WORK CONTENT:
0100 Sat 2300 Mon Crewe Hub ATF & Resignalling (70hrs)
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EAS - Section 7

Data freeze: EAS_V1 2025

London North Western Route Version 1
Week 6 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3920929 [NW1001 |Acton Grange Jn |Warrington South Jn |All Lines Possession |03/05/25 06/05/25 Work Content:
NwW1019 0001 Sat 0500 Tue CRSA: S&C: Dallam
NwW1021
NW2011 |Arpley Jn Walton Old Jn All Lines Possession |03/05/25 06/05/25
NW3003 0001 Sat  |0500 Tue
Preston Brook Winwick Jn All Lines Possession |03/05/25 06/05/25
Tunnel 0001 Sat 0500 Tue
Winwick Jn Earlestown South Jn |All Lines Possession  |03/05/25 06/05/25
0001 Sat  |0500 Tue
Acton Grange Jn |Walton Old Jn Walton Old Jn Sidings 03/05/25 06/05/25
Sidings Possession |0001 Sat  |0500 Tue
Preston Brook Golborne Jn Dallam Sidings Sidings 03/05/25 06/05/25
Tunnel Possession  |0001 Sat 0500 Tue
Warrington North |Warrington North Jn |Bank Quay Sidings 03/05/25 06/05/25
Jn Sidings Possession  |0001 Sat 0500 Tue
P2025/3920950 [NW1001 |Newton-le- Golborne Jn Down and Up Possession  |03/05/25 06/05/25 Work Content:
NwW1021 |Willows West 0001 Sat 0500 Tue CRSA: PLTR Golborne 187m 17ch - 187m 70ch
NW2019 Curve/Lowton UM 1170y C11
Parkside Jn Lowton Jn All Lines Possession  |03/05/25 06/05/25
0001 Sat 0500 Tue
Winwick Jn Springs Branch Jn  |All Lines Possession |03/05/25 06/05/25
0001 Sat 0500 Tue
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2025
London North Western Route Version 1
Week 6 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3924885 |[NW1009 |Basford HallJn |Sydney Bridge Jn ( |Dn Fast & Slow |Possession |03/05/25 05/05/25 Work Content:
NW1013 |SB (BH) Former Site Of ) Ind. 0100 Sat 2300 Mon (7 hrs) Crewe Hub LS| Works (70hrs)
NW1015 Up Fast & Slow
Nw1017 Ind.
Crewe North Jn  |Salop Goods Jn Down & Up Chstr |Possession |03/05/25 05/05/25
Ind 0100 Sat 2300 Mon
Crewe Sorting Gresty Lane Jn All Possession  |03/05/25 05/05/25
Sidings North SB 0100 Sat 2300 Mon (7 hrs)
Gresty Lane Jn  [Salop Goods Jn All Lines Possession |03/05/25 05/05/25
0100 Sat {2300 Mon (7 hrs)
Salop Goods Jn  |Crewe Coal Yard SB |Down and Up Possession |03/05/25 05/05/25
(CY) Liverpool 0100 Sat  [2300 Mon (7 hrs)
Independent
Basford Hall Jn  |Crewe Sorting Up Arrival No.2 Sidings 03/05/25 05/05/25
SB (BH) Sidings North SB Down Arrival Possession  |0100 Sat 2300 Mon (7 hrs)
Up Arrival No.1
Basford Hall Up
Sidings
Up Loop
Up Through Siding
Crewe Sorting Gresty Lane Jn Western Sidings |Sidings 03/05/25 05/05/25
Sidings North SB 1-12 Possession  |0100 Sat 2300 Mon (7 hrs)
Salop Goods Jn South Yard Sidings 03/05/25 05/05/25
Through Possession 0100 Sat 2300 Mon (7 hrs)
Neck
Crewe South Jn  |Crewe Sorting South Yard Sidings 03/05/25 05/05/25
Sidings North SB Sidings Possession 0100 Sat 2300 Mon (7 hrs)
P2025/3917588 [NW4001 |Carlisle North Jn |Cove LC (CCTV) All Lines Possession |04/05/25 06/05/25 'Work Content:
SC001 0040 Sun  |0440 Tue CD: Kingmoor Resignalling
SCO031

Electronic Copy - Uncontrolled when printed

Page

143




Network Rail EAS - Section 7 Data freeze: EAS_V1 2025
London North Western Route Version 1
Week 7
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3919893 |[MD101 Mitre Bridge Jn  |Acton Wells Jn Down and Up Possession  [10/05/25 12/05/25 TRAINS TO TRAVEL OVER SLOW LINES
MD120 South West 0245 Sat 0500 Mon (54 hrs)
LONDON OVERGROUND NO DC SERVICES ALL
North Pole Jn West London Jn Down and Up Possession |10/05/25 12/05/25 DAY SAT & SUN
(Willesden) West London 0245 Sat  |0500 Mon (54 hrs)
- - 'Work Content :
North Wembley |Watford Junction Down and Up Fast|Possession |10/05/25 12/05/25 North Pole - West London Jn (West London Lines)
Jn 0245 Sat  |0500 Mon (54 hrs)  \west London - Willesden No. 7 (U&D Reliefs)
West London Jn  |Willesden No.7 Jn  |Down and Up Possession |10/05/25 12/05/25 PLTR: Willesden EMR
4 ) . (LLG Om 180ty - Om 340y DM 160y C2
(Willesden) Willesden Relief 0245 Sat 0500 Mon (54 hrs) v | 6m 294y - 6m 383y DM 89y C11)
P2025/3937374 |MD101 Norton Bridge Basford Hall Jn SB  |Up Slow Possession  [10/05/25 12/05/25 TRAINS TO TRAVEL OVER FAST LINES
Nw1002 (BH) 2325 Sat 0500 Mon
NW5008 Work Content-
Searchlight Lane [Basford Hall Jn SB  |Down Slow Possession |10/05/25 12/05/25 Standon Bridge Station(lost work from CP6)
Jn (BH) 2325Sat {0500 Mon
P2025/3921118 |MD166 Willesden Jn Wembley Yard Up Willesden Possession |12/04/25 27/05/25 LINE BLOCKAGE & ISOLATION OF THE UP RELIEF
South Jn Relief 1400 Sat 0500 Tue (500 hrs) |LINE FOR DURATION OF WORKS 12/04 TO 27/05
TRAFFIC REMARKS TBC
\Work Content: CD Geotech: Harlesden Embankment
P2025/3921136 |[MD166 Willesden Jn Wembley Yard Up Willesden Possession |10/05/25 12/05/25 TRAFFIC REMARKS TBC
South Jn Relief 1400 Sat 0500 Mon (100 hrs)

Down Willesden

Relief

Work Content: CD Geotech: Harlesden Embankment
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EAS - Section 7

Data freeze: EAS_V1 2025

London North Western Route Version 1
Week 7 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3928473 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |11/05/25 12/05/25 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |11/05/25 12/05/25 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |11/05/25 12/05/25
MD736 Jn Didcot West Curve 2305 Sun 0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |11/05/25 12/05/25
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |11/05/25 12/05/25
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession |11/05/25 12/05/25
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  [11/05/25 12/05/25
2305 Sun 0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |11/05/25 12/05/25
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |11/05/25 12/05/25
2305 Sun  |0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession  [11/05/25 12/05/25
North Jn Turnback Line 2305 Sun  |0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |11/05/25 12/05/25
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |11/05/25 12/05/25
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |12/05/25 12/05/25
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |12/05/25 12/05/25
0040 Mon  |0445 Mon
Oxford Station North |Oxford Bay Possession  [12/05/25 12/05/25
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  [12/05/25 12/05/25
Bletchley 0040 Mon 0445 Mon
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Network Rail

EAS - Section 7

Data freeze: EAS_V1 2025

London North Western Route Version 1
Week 7 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3920898 |[NW1001 |Acton Grange Jn |Warrington South Jn |All Lines Possession |11/05/25 12/05/25 Work Content:
NW1019 0001 Sun |0500 Mon CRSA: S&C: Dallam
NW1021
NW2011 |Arpley Jn Walton Old Jn All Lines Possession  [11/05/25 12/05/25
NW3003 0001 Sun (0500 Mon
Preston Brook Winwick Jn All Lines Possession |11/05/25 12/05/25
Tunnel 0001 Sun  |0500 Mon
Winwick Jn Earlestown South Jn |All Lines Possession  [11/05/25 12/05/25
0001 Sun  |0500 Mon
Acton Grange Jn |Walton Old Jn Walton Old Jn Sidings 11/05/25 12/05/25
Sidings Possession  |0001 Sun  |0500 Mon
Preston Brook Golborne Jn Dallam Sidings Sidings 11/05/25 12/05/25
Tunnel Possession {0001 Sun  |0500 Mon
Warrington North |Warrington North Jn |Bank Quay Sidings 11/05/25 12/05/25
Jn Sidings Possession 10001 Sun {0500 Mon
P2025/3920953 [NW1001 |Newton-le- Golborne Jn Down and Up Possession  [10/05/25 12/05/25 Work Content:
NwW1021 |Willows West 2320 Sat 0500 Mon CRSA: PLTR Golborne 187m 17ch - 187m 70ch
NW2019 Curve/Lowton UM 1170y C11
Parkside Jn Lowton Jn All Lines Possession |10/05/25 12/05/25
2320 Sat 0500 Mon
Winwick Jn Springs Branch Jn  |All Lines Possession |10/05/25 12/05/25
2320 Sat (0500 Mon
P2025/3920902 [NW4001 |Preston Fylde Jn |Lancaster South Jn |All Lines Possession |10/05/25 11/05/25 WORK CONTENT:
2130 Sat 1020 Sun CRSA: PLTR White Horse 6m 20ch - 6m 37ch
UM 190y C16
P2025/3917554 |[NW4001 |Upperby Bridge |Cove LC (CCTV) All Lines Possession |11/05/25 12/05/25 U&D Main available to diesel 1035 - 2200 Sun
SC001 Jn 0040 Sun (0440 Mon PLATFORM AVAILABILITY AT CARLISLE STATION
SCO031 TBC
Work Content:
CD: Kingmoor Resignalling
L&C DU: Heavy Maintenance & S&C Tamping Carlisle
South Jn
P2025/3923232 [NW5001 |Ashburys West Jn|Ardwick Jn All Lines Possession |11/05/25 11/05/25 \Work Content:
NW5015 0040 Sun  |1240 Sun CRSA: S&C Ardwick Ladder Squadron Tamp
NW6001
Longsight South  |Manchester All Lines Possession  [11/05/25 11/05/25
Jn Piccadilly (inc.) 0040 Sun  |1240 Sun
Manchester Oxford Road All Lines Possession |11/05/25 11/05/25
Piccadilly East Jn 0040 Sun {1240 Sun
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2025
London North Western Route Version 1
Week 8
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3937376 |MD101 Norton Bridge Basford Hall Jn SB  |Up Slow Possession |17/05/25 19/05/25 TRAINS TO TRAVEL OVER FAST LINES
NW1002 (BH) 2325Sat {0500 Mon
NW5008 Work Content-
Searchlight Lane |Basford Hall Jn SB  |Down Slow Possession |17/05/25 19/05/25 Standon Bridge Station(lost work from CP6)
Jn (BH) 2325Sat {0500 Mon
P2025/3943265 |[EA1180 |Camden Road Camden Road North London Possession |18/05/25 18/05/25 NLL CYCLIC TYPE 7A (ROTR)
EA1310 |Central Jn Incline Jn Incline 0045 Sun {0600 Sun
EA1320
EA1340 |Camden Road Westbourne Road Jn|Down North Possession |18/05/25 18/05/25
LN110 East Jn London Relief 0045 Sun  |0600 Sun
LN115
MD145 Cedar Jn Cedar Jn Silo Curve Possession  [18/05/25 18/05/25
S0400 0045 Sun {0600 Sun
Channelsea North|Lea Jn Up Channelsea  |Possession |18/05/25 18/05/25
Jn Loop 0045 Sun  |0600 Sun
Primrose Hill Up North Possession |18/05/25 18/05/25
(closed) site of London/Down 0045 Sun  |0600 Sun
North London
(Westbound)
Gospel Oak Jn  |Camden Road West |Down and Up Possession  [18/05/25 18/05/25
Jn North London 0045 Sun  |0600 Sun
Highbury Vale Jn |Canonbury West Jn |Up/Down Possession  |18/05/25 18/05/25
Canonbury 0045 Sun  |0600 Sun
Lea Jn High Meads Jn Down and Up Lea |Possession |18/05/25 18/05/25
Curve 0045 Sun  |0600 Sun
Navarino Road Jn|Navarino Road Jn  |Graham Road Possession |18/05/25 18/05/25
Curve 0045 Sun  |0600 Sun
Primrose Hill Channelsea North Jn |\Up North Possession |18/05/25 18/05/25
(closed) site of London/Down 0045 Sun {0600 Sun
North London
(Eastbound)
Westbourne Road|Camden Road East |Up North London |Possession |18/05/25 18/05/25
Jn Jn Reversible 0045 Sun {0600 Sun
P2025/3921118 |MD166 | Willesden Jn Wembley Yard Up Willesden Possession |12/04/25  |27/05/25 LINE BLOCKAGE & ISOLATION OF THE UP RELIEF
South Jn Relief 1400 Sat 0500 Tue (500 hrs) |LINE FOR DURATION OF WORKS 12/04 TO 27/05

TRAFFIC REMARKS TBC

Work Content: CD Geotech: Harlesden Embankment
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EAS - Section 7

Data freeze: EAS_V1 2025

London North Western Route Version 1
Week 8 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3921137 |[MD166 Willesden Jn Wembley Yard Up Willesden Possession |17/05/25 19/05/25 TRAFFIC REMARKS TBC
South Jn Relief 1400 Sat (0500 Mon (100 hrs)
Down Willesden Work Content: CD Geotech: Harlesden Embankment
Relief
P2025/3926747 |GW200 Chester Line Jn  |Somerton LC (inc.) |Down and Up Possession  |18/05/25 19/05/25 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 Oxford/Cherwell 2305 Sun (0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |18/05/25 19/05/25 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve |Down and Up Possession  [18/05/25 19/05/25
MD736 Jn Didcot West Curve 2305 Sun (0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |18/05/25 19/05/25
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |18/05/25 19/05/25
2305 Sun {0445 Mon
Kennington Jn Hinksey South Down and Up Possession |18/05/25 19/05/25
Kennington Goods 2305 Sun {0445 Mon
Loops
Morris Cowley GF  |Single Possession |18/05/25 19/05/25
2305 Sun {0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |18/05/25 19/05/25
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn  |Up Oxford Relief |Possession |18/05/25 19/05/25
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |18/05/25 19/05/25
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |18/05/25 19/05/25
South Jn Relief 2305 Sun (0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |18/05/25 19/05/25
Jn 2305 Sun (0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |19/05/25 19/05/25
0040 Mon  |0445 Mon
Oxford Oxford Platform 1 & 2 Possession  [19/05/25 19/05/25
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |19/05/25 19/05/25
Jn Approach 0040 Mon  |0445 Mon
Oxford North Jn  Woodstock Road Jn |Down and Up Possession |19/05/25 19/05/25
Bletchley 0040 Mon 0445 Mon
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EAS - Section 7

Data freeze: EAS_V1 2025

London North Western Route Version 1
Week 8 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3906278 |MD501 Castle Bromwich |Landor Street Jn Down and Up Possession  [17/05/25 18/05/25 Work Content: Saltley DU: S&C Tamp: Duddeston
MD570 Jn Derby Fast 2340 Sat 0930 Sun
Down Derby XC & AWC ECS FROM BARTON DEPOT TO
Goods DIVERT VIA ALREWAS LICHFIELD & ASTON.
Up Washwood
Heath Goods WMT & XC TRAINS ARE REQUIRED TO OPERATE
Loop BETWEEN GRAND JN & ST ANDREWS JN (E.L.R
Duddeston Jn Landor Street Jn Down Saltley Possession  |17/05/25 18/05/25 SAG) MD575 FROM/TO TYSELEY L.M.D AND THIS
Goods Loop 2340 Sat 0930 Sun POSSESSION DOES NOT IMPACT THIS ROUTE
Landor Street Jn |St. Andrews Jn All Lines Possession  [17/05/25 18/05/25 SERVICES TO DIVERT VIA ASTON & LICHFIELD
2340 Sat 0930 Sun CITY
Washwood Heath |Landor Street Jn Up Derby Slow Possession |17/05/25 18/05/25
East Jn 2340 Sat 0930 Sun
P2025/3932003 |GW731 Crewe Bank Crewe Bank Up Goods Loop Possession  [18/05/25 19/05/25 /AMENDED TRAIN PLAN WITH REPLACEMENT
GW735 2205 Sun 0455 Mon ROAD TRANSPORT REQUIRED BETWEEN
NwW1007 SHREWSBURY AND CREWE.
Crewe Jn Willaston LC Down and Up Possession |18/05/25 19/05/25 FREIGHT SERVICES DIVERTED VIA WREXHAM OR|
Main 2205 Sun 0455 Mon WCML OR RETIMED TO RUN BEFORE OR AFTER
POSSESSION.
work content: maintenance
P2025/3929294 |[NW3001 |Rhyl Rhyl Down Passenger |Possession |17/05/25 18/05/25 AMENDED TRAIN WORKING WITH REPLACEMENT
Loop 2355 Sat 1055 Sun ROAD TRANSPORT BETWEEN CHESTER AND
_ _ LLANDUDNO JUNCTION.
Saltney Jn Rhyl Down Main Possession  [17/05/25 18/05/25 TO BE READ IN CONJUNCTION WITH P3927210.
Up Main 2355 Sat 1055 Sun work content: heavy maintenance
P2025/3927210 |NW3001 |Rhyl Llandudno Jn Down and Up Possession |17/05/25 19/05/25 AMENDED TRAIN WORKING BETWEEN RHYL AND
0215 Sat 0410 Mon LLANDUDNO JUNCTION. ALL PLATFORMS AT
RHYL AND LLANDUDNO JUNCTION AVAILABLE.
'Work content: Penrhos tunnel PLTR
P2025/3920985 |[NW4001 |Preston Fylde Jn |Lancaster South Jn |All Lines Possession  [17/05/25 18/05/25 WORK CONTENT:
2130 Sat 1020 Sun CRSA: PLTR White Horse 6m 20ch - 6m 37ch
UM 190y C16
P2025/3917555 |NW4001 |Upperby Bridge |Cove LC (CCTV) All Lines Possession |18/05/25 19/05/25 PLATFORM AVAILABILITY AT CARLISLE STATION
SC001 Jn 0040 Sun 0440 Mon TBC
SC031
Work Content:
CD: Kingmoor Resignalling
L&C DU: Heavy Maintenance & S&C Tamping Carlisle
South & North Jn
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EAS - Section 7

Data freeze: EAS_V1 2025

Network Rail
London North Western Route Version 1
Week 8 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3921010 [NW6001 |Deal Street Jn Windsor Bridge All Lines Possession |17/05/25 19/05/25 Work Content
NW6005 South Jn 0030 Sat 0200 Mon CD: Salford Crescent Enhancements
NW6009
Ordsall Lane Jn  |Burnden Jn All Lines Possession  |17/05/25 19/05/25
0030 Sat 0200 Mon (54 hrs)
Windsor Bridge |Walkden All Lines Possession  [17/05/25 19/05/25
North Jn 0030 Sat 0200 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2025
London North Western Route Version 1
Week 9
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3937504 |MD101 Euston Camden Jn (inc.) Line E, Down Fast |Possession  |24/05/25 26/05/25 NO ACCESS EUSTON PLATFORMS 1 TO 7 AND UP
Line X 0830 Sat (0300 Mon SIDINGS 1 & 2.
ARL TO STABLE OVER THE WEEKEND IN
Line A Possession  |24/05/25 26/05/25 CAMDEN CARRIAGE SIDINGS.
0830 Sat  |0300 Mon (54 hrs)
Euston Platforms 1to 7  |Possession |24/05/25 26/05/25 TRAINS TO TRAVEL OVER LINES B, C, D AND BE
'Work Content - Drainage at Euston Line E&X
P2025/3925806 |[MD101 Ledburn Jn Denbigh Hall North  |Down and Up Possession |25/05/25 25/05/25 LATE MAY BANK HOLIDAY WCS POSSESSION
Jn Slow 0050 Sun {0900 Sun (8 hrs)
Down and Up Fast|Possession | 25/05/25 | 27/05/25 POSSESSION TIMES TBC WHEN TT AVALIABLE
0050 Sun 0500 Tue (54 hrs)  lrpAINS TO TRAVEL OVER THE SLOW LINES
WORK CONTENT -
PLTR: Bletchley Station Nth
(46m 1540y - 47m 120y
UM 340y C14)
P2025/3925831 |MD101 Ledburn Jn Denbigh Hall North  |Down and Up Fast|Possession |27/05/25 28/05/25 TRAINS TO TRAVEL OVER THE SLOW LINES
Jn 2220 Tue |0610 Wed (8 hrs)

WORK CONTENT -
PLTR: Bletchley Station Nth FU
(46m 1540y - 47m 120y

UM 340y C14)
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London North Western Route Version 1
Week 9 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3943233 |[EA1180 |Camden Road Camden Road North London Possession |25/05/25 25/05/25 NLL CYCLIC TYPE 7C (ROTR)
EA1310 |Central Jn Incline Jn Incline 0045 Sun  |0850 Sun
EA1320
EA1340 |Camden Road Westbourne Road Jn|Down North Possession  |25/05/25 25/05/25
LN110 East Jn London Relief 0045 Sun 0850 Sun
LN115
MD145 Cedar Jn Cedar Jn Silo Curve Possession |25/05/25 25/05/25
S0400 0045 Sun  |0850 Sun
Channelsea North|Lea Jn Up Channelsea  |Possession |25/05/25 25/05/25
Jn Loop 0045 Sun  |0850 Sun
Primrose Hill Up North Possession |25/05/25 25/05/25
(closed) site of London/Down 0045 Sun {0850 Sun
North London
(Westbound)
Gospel Oak Jn |Camden Road West |Down and Up Possession |25/05/25 25/05/25
Jn North London 0045 Sun {0850 Sun
Highbury Vale Jn |Canonbury West Jn |Up/Down Possession |25/05/25 25/05/25
Canonbury 0045 Sun  |0850 Sun
Lea Jn High Meads Jn Down and Up Lea |Possession |25/05/25 25/05/25
Curve 0045 Sun  |0850 Sun
Navarino Road Jn |Navarino Road Jn  |Graham Road Possession  |25/05/25 25/05/25
Curve 0045 Sun  |0850 Sun
Primrose Hill Channelsea North Jn|Up North Possession  |25/05/25 25/05/25
(closed) site of London/Down 0045 Sun  |0850 Sun
North London
(Eastbound)
Westbourne Road|Camden Road East |Up North London |Possession |25/05/25 25/05/25
Jn Jn Reversible 0045 Sun 0850 Sun
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2025
London North Western Route Version 1
Week 9 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3918323 |[EA1310 |FalconJn Mitre Bridge Jn Down West Possession  |25/05/25 26/05/25 SOUTHERN CLAPHAM JN TO WATFORD JN
MD160 London 0050 Sun {0400 Mon SERVICES WILL NOT RUN.
MD166
S0250 Kensington Kensington Olympia |Olympia Platform |Possession |25/05/25 26/05/25 LONDON OVERGROUND WLL SERVICES WILL
SO500  |Olympia Loop 0050 Sun 0400 Mon NOT RUN.
SW100
SW220 Longhedge Jn Latchmere No.1 Jn |Down and Up Possession 25/05/25 26/05/25 LUL DISTRICT LINE AND KENSINGTON OLYMPIA
Kensington 0050 Sun {0400 Mon BRANCH TO OPERATE.
Ludgate Jn Latchmere No.2 Jn  |Down and Up Possession |25/05/25 26/05/25 LUL VICTORIA AND CENTRAL LINES TO BE OPEN.
Latchmere Curve 0050 Sun  |0400 Mon
Mitre Bridge Jn  |Falcon Jn Up West London |Possession  |25/05/25 26/05/25 CHANNEL TUNNEL FREIGHT TO RUN DIESEL
9 P 0050 Sun 10400 Mon HAULED VIA MAIDSTONE EAST AND DIVERT VIA
KEW EAST JN.
West London Jn Down & Up South |Possession |25/05/25 26/05/25
(Willesden) West 0050 Sun 10400 Mon WORK: CROYDON DU - TRACK MAINTENANCE
Up & Down South 1C09
West Goods WORK: CD - WLL FEEDERS
Willesden High Level [Down & Up High |Possession |25/05/25  |26/05/25 CD - FULHAM ROAD
Jn Level 0050 Sun 10400 Mon SID STRUCTURES: LATCHMERE ROAD
SID STRUCTURES: MITRE BRIDGE
West London Jn  |Latchmere No.3Jn |Down & Up Possession  |25/05/25 26/05/25 WORK: WD - Latchmere nol jcn 294 293pts and
(SwW) Sheepcote Lane 0050 Sun 0400 Mon Diamond - S&C Medium Refurb
North Pole Jn North Pole Reception Road  |Sidings 25/05/25 26/05/25
International Depot Possession  [0050 Sun  |0400 Mon
North Pole Jn North Pole Scrubs |Sidings 25/05/25 26/05/25
Lane Siding Possession  |0050 Sun  |0400 Mon
P2025/3921118 |MD166 Willesden Jn Wembley Yard Up Willesden Possession  [12/04/25 27/05/25 LINE BLOCKAGE & ISOLATION OF THE UP RELIEF
South Jn Relief 1400 Sat  |0500 Tue (500 hrs)  |LINE FOR DURATION OF WORKS 12/04 TO 27/05
TRAFFIC REMARKS TBC
Work Content: CD Geotech: Harlesden Embankment
P2025/3921116 |MD166 Willesden Jn Wembley Yard Up Willesden Possession |24/05/25 27/05/25 TRAFFIC REMARKS TBC
South Jn Relief 0140 Sat  |0500 Tue (100 hrs)
Down Willesden \Work Content: CD Geotech: Harlesden Embankment
Relief
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Data freeze: EAS_V1 2025

London North Western Route Version 1
Week 9 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2025/3928413 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |25/05/25 26/05/25 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |25/05/25 26/05/25 OR AFTER POSSESSION.
GW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |25/05/25 26/05/25
MD736 Jn Didcot West Curve 2305 Sun 0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |25/05/25 26/05/25
Jn 2305 Sun  [0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |25/05/25 26/05/25
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  |25/05/25 26/05/25
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  |25/05/25 26/05/25
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |25/05/25 26/05/25
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |25/05/25 26/05/25
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |25/05/25 26/05/25
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |25/05/25 26/05/25
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |25/05/25 26/05/25
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |26/05/25 26/05/25
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |26/05/25 26/05/25
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |26/05/25 26/05/25
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  |26/05/25 26/05/25
Bletchley 0040 Mon 0445 Mon
P2025/3924892 |[NW1001 |Crewe NorthJn |Weaver Jn All Lines Possession |24/05/25 26/05/25 WORK CONTENT:
0100 Sat 2300 Mon Crewe Hub ATF & Resignalling (70hrs)
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Week 9 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3921026 |[NW1001 |Acton Grange Jn |Warrington South Jn |All Lines Possession |24/05/25 27/05/25 Work Content:
NW1019 0001 Sat  |0500 Tue CRSA: S&C: Dallam
NW1021
NW2011 |Arpley Jn Walton Old Jn All Lines Possession  |24/05/25 27/05/25
NW3003 0001 Sat  |0500 Tue
Preston Brook Winwick Jn All Lines Possession |24/05/25 27/05/25
Tunnel 0001 Sat 0500 Tue
Winwick Jn Earlestown South Jn |All Lines Possession  |24/05/25 27/05/25
0001 Sat  |0500 Tue
Acton Grange Jn |Walton Old Jn Walton Old Jn Sidings 24/05/25 27/05/25
Sidings Possession |0001 Sat  |0500 Tue
Preston Brook Golborne Jn Dallam Sidings Sidings 24/05/25 27/05/25
Tunnel Possession  |0001 Sat 0500 Tue
Warrington North |Warrington North Jn |Bank Quay Sidings 24/05/25 27/05/25
Jn Sidings Possession  |0001 Sat 0500 Tue
P2025/3921027 [NW1001 |Newton-le- Golborne Jn Down and Up Possession  |24/05/25 27/05/25 Work Content:
NwW1021 |Willows West 0001 Sat 0500 Tue CRSA: PLTR Golborne 187m 17ch - 187m 70ch
NW2019 Curve/Lowton UM 1170y C11
Parkside Jn Lowton Jn All Lines Possession  |24/05/25 27/05/25
0001 Sat 0500 Tue
Winwick Jn Springs Branch Jn  |All Lines Possession |24/05/25 27/05/25
0001 Sat  |0500 Tue
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Week 9 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3924889 |[NW1009 |Basford Hall Jn  |Sydney Bridge Jn ( |Dn Fast & Slow |Possession |24/05/25 26/05/25 Work Content:
NW1013 |SB (BH) Former Site Of ) Ind. 0100 Sat 2300 Mon (7 hrs) Crewe Hub LS| Works (70hrs)
NW1015 Up Fast & Slow
Nw1017 Ind.
Crewe North Jn  |Salop Goods Jn Down & Up Chstr |Possession |24/05/25 26/05/25
Ind 0100 Sat 2300 Mon
Crewe Sorting Gresty Lane Jn All Possession  |24/05/25 26/05/25
Sidings North SB 0100 Sat 2300 Mon (7 hrs)
Gresty Lane Jn  [Salop Goods Jn All Lines Possession |24/05/25 26/05/25
0100 Sat {2300 Mon (7 hrs)
Salop Goods Jn  |Crewe Coal Yard SB |Down and Up Possession |24/05/25 26/05/25
(CY) Liverpool 0100 Sat 2300 Mon (7 hrs)
Independent
Basford Hall Jn  |Crewe Sorting Up Arrival No.2 Sidings 24/05/25 26/05/25
SB (BH) Sidings North SB Down Arrival Possession  |0100 Sat 2300 Mon (7 hrs)
Up Arrival No.1
Basford Hall Up
Sidings
Up Loop
Up Through Siding
Crewe Sorting Gresty Lane Jn Western Sidings |Sidings 24/05/25 26/05/25
Sidings North SB 1-12 Possession  |0100 Sat 2300 Mon (7 hrs)
Salop Goods Jn South Yard Sidings 24/05/25 26/05/25
Through Possession 0100 Sat 2300 Mon (7 hrs)
Neck
Crewe South Jn  |Crewe Sorting South Yard Sidings 24/05/25 26/05/25
Sidings North SB Sidings Possession 0100 Sat 2300 Mon (7 hrs)
P2025/3909611 |NW3001 |Rhyl Rhyl Down Passenger |Possession |24/05/25 25/05/25 AMENDED TRAIN WORKING WITH REPLACEMENT
Loop 2355 Sat 1055 Sun ROAD TRANSPORT BETWEEN CHESTER AND
LLANDUDNO JUNCTION.
Saltney Jn Llandudno Jn Up Main Possession |24/05/25 25/05/25
Down Main 2355 Sat 1055 Sun work content: Penrhos tunnel follow up work and
heavy maintenance
P2025/3927390 |NW3001 |Rhyl Llandudno Jn Down and Up Possession  |24/05/25 25/05/25 AMENDED TRAIN WORKING BETWEEN RHYL AND
2335 Sat 1135 Sun LLANDUDNO JUNCTION. ALL PLATFORMS AT
RHYL AND LLANDUDNO JUNCTION AVAILABLE.
'Work content: Penrhos tunnel PLTR
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London North Western Route Version 1
Week 9 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3896975 |[NW4005 |Kirkham North Jn |Blackpool South All Lines Possession |25/05/25 26/05/25 SERVICES TO START / TERMINATE AT PRESTON.
NW4007 2345 Sun  |0510 Mon
RAIL REPLACEMENT ROAD SERVICES TO
Preston Fylde Jn |Blackpool North All Lines Possession |25/05/25 26/05/25 OPERATE BETWEEN BLACKPOOL AND PRESTON
2345 Sun  |0510 Mon
1 week in 6 cyclic maintenance opportunity.
L&C DU: HEAVY MAINTENANCE
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2025
London North Western Route Version 1
Week 10
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3943266 |EA1180 |Camden Road Camden Road North London Possession  |01/06/25 01/06/25 NLL CYCLIC TYPE 7A (ROTR)
EA1310 |Central Jn Incline Jn Incline 0045 Sun {0850 Sun
EA1320
EA1340 |Camden Road Westbourne Road Jn|Down North Possession  [01/06/25 01/06/25
LN110 East Jn London Relief 0045 Sun  |0850 Sun
LN115
MD145 Cedar Jn Cedar Jn Silo Curve Possession |01/06/25 01/06/25
S0400 0045 Sun {0850 Sun
Channelsea North|Lea Jn Up Channelsea  |Possession |01/06/25 01/06/25
Jn Loop 0045 Sun 0850 Sun
Primrose Hill Up North Possession  [01/06/25 01/06/25
(closed) site of London/Down 0045 Sun  |0850 Sun
North London
(Westbound)
Gospel Oak Jn |Camden Road West |Down and Up Possession |01/06/25 01/06/25
Jn North London 0045 Sun 0850 Sun
Highbury Vale Jn |Canonbury West Jn |Up/Down Possession |01/06/25 01/06/25
Canonbury 0045 Sun  |0850 Sun
Lea Jn High Meads Jn Down and Up Lea |Possession |01/06/25 01/06/25
Curve 0045 Sun  |0850 Sun
Navarino Road Jn|Navarino Road Jn  |Graham Road Possession |01/06/25 01/06/25
Curve 0045 Sun  |0850 Sun
Primrose Hill Channelsea North Jn|Up North Possession  |01/06/25 01/06/25
(closed) site of London/Down 0045 Sun  |0850 Sun
North London
(Eastbound)
Westbourne Road|Camden Road East |Up North London |Possession |01/06/25 01/06/25
Jn Jn Reversible 0045 Sun {0850 Sun
P2025/3925817 |MD160 Acton Wells Jn  |Mitre Bridge Jn Up South West/Up|Possession  |01/06/25 02/06/25 NO ACCESS TO WLL FROM WCML
MD166 & Down South 0140 Sun  |0500 Mon (29 hrs)
West Work Content:
North Pole Jn Willesden No.7 Jn |Down and Up Possession |01/06/25 02/06/25 PLTR: Willesden WLJ
West London / 0140 Sun  |0500 Mon (29 hrs) (WLL 6m 250y - 6m 590y
Willesden Relief Single 340y C11)
West London Jn  |Clapham Jn Up Main Fast Possession |01/06/25 02/06/25
(Willesden) 0140 Sun  |0500 Mon (29 hrs) Kew must be open.

Down Main Fast

/Acton Wells - Acton Canal to be open.
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Week 10 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3907133 |[MD301 Bordesley South |Bordesley Jn Down and Up Possession |01/06/25 01/06/25 Work Content: PLTR St Andrews Drainage
MD320 |Jn Main 0001 Sun 0825 Sun (100 hrs)
MD401 All other works to fit around the Major Section 7 item :
MD501 Duddeston Jn Lifford East Jn All Lines Possession  |01/06/25 01/06/25 PLTR St Andrews Drainage
MD570 0001 Sun  |0825 Sun (100 hrs)
MD575 . TRAINS TO BE DIVERTED
St. Andrews Jn |Grand Jn Up & Down Camp |Possession |01/06/25 01/06/25
Hill 0001 Sun 0825 Sun (100 hrs)
Down Camp Hill
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London North Western Route Version 1
Week 10 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3926748 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |01/06/25 02/06/25 REPLACEMENT ROAD TRANSPORT REQUIRED
GwW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |01/06/25 02/06/25 OR AFTER POSSESSION.
GW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |01/06/25 02/06/25
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |01/06/25 02/06/25
Jn 2305 Sun  [0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |01/06/25 02/06/25
2305 Sun 0445 Mon
Kennington Jn Hinksey South Down and Up Possession  [01/06/25 02/06/25
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  |01/06/25 02/06/25
2305 Sun 0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |01/06/25 02/06/25
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |01/06/25 02/06/25
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession  |01/06/25 02/06/25
North Jn Turnback Line 2305 Sun  |0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |01/06/25 02/06/25
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |01/06/25 02/06/25
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |02/06/25 02/06/25
0040 Mon  |0445 Mon
Oxford Oxford Platform 1 & 2 Possession  |02/06/25 02/06/25
0040 Mon  |0445 Mon
Oxford Station North |Oxford Bay Possession  |02/06/25 02/06/25
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  |02/06/25 02/06/25
Bletchley 0040 Mon 0445 Mon
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Week 10 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3930709 |GW200 Chester Line Jn  |Wolvercot North Jn  |Down and Up Possession |31/05/25 01/06/25 GWR SERVICES TO TERMINATE AT / START
GwW240 Oxford 2305 Sat 0845 Sun FROM DIDCOT. REPLACEMENT ROAD
GW250 TRANSPORT REQUIRED IN LIEU.
GW260 Didcot East Jn Didcot North Jn (inc.)|Down and Up Possession |31/05/25 01/06/25 NOTE - ANY WORKS AFFECTING SERVICES
GW277 Avoiding 2305 Sat 0845 Sun BETWEEN OXFORD AND OXFORD PARKWAY
MD401 . . MUST BE ADVISED AND JUSTIFIED FOR THE
Foxhall Jn Didcot West Curve | Down & Up West |Possession |31/05/25  |01/06/25 PRE-DPPP MEETING.
Jn Curve 2305 Sat 0845 Sun
Hinksey North Hinksey South Reception Line 1 |Possession |31/05/25 01/06/25 e = Mai B
2305 Sat 0845 Sun Work Details = Maintenance Works (1 in 4).
Oxford Station North {Up Oxford Relief |Possession |31/05/25 01/06/25
Jn 2305 Sat 0845 Sun
Kennington Jn Hinksey South Down Kennington |Possession |31/05/25 01/06/25
Goods Loop 2305 Sat 0845 Sun
Oxford Oxford Platforms 3 and 4 |Possession |31/05/25 01/06/25
2305 Sat  |0845 Sun
Oxford North Jn  |Oxford North Jn Down and Up Possession |31/05/25 01/06/25
(inc.) (inc.) Bletchley 2305 Sat  |0845 Sun
Oxford Station Oxford North Jn Down Oxford Possession |31/05/25 01/06/25
North Jn Turnback Line 2305 Sat 0845 Sun
Oxford Station Wolvercot South Jn  |Down Oxford Possession  [31/05/25 01/06/25
South Jn Relief 2305 Sat  |0845 Sun
Wolvercot South |Oxford North Jn Up Oxford Relief |Possession |31/05/25 01/06/25
Jn 2305 Sat 0845 Sun
P2025/3906308 |GW200 Fenny Compton |Warwick All Lines Possession |01/06/25 01/06/25 'Work Content: S&C Tamp: Leamington Spa Nth
MD401 North Jn 0040 Sun {1040 Sun
MD701 Il other works to fit around the Major Section 7 item
Leamington Spa |Milverton Jn Down and Up Possession  |01/06/25 01/06/25 S&C Tamping
North Jn Kenilworth 0040 Sun  |1040 Sun
TRAINS TO START / TERMINATE AT WARWICK
PARKWAY FROM THE NORTH
LEAMINGTON BAY PLATFORMS AVAILABLE FOR
STABLING
P2025/3933383 |MD401 Aynho Jn Bicester North All Lines Possession |01/06/25 01/06/25 Work Content: S&C Tamp Aynho Jn
MD701 0125 Sun 1125 Sun (10 hrs)
All other work to fit around Major Section 7 Item S&C
Heyford Banbury Depot All Lines Possession  [01/06/25 01/06/25 Tamp Aynho Jn
Junction 0125 Sun (1125 Sun (10 hrs)

TRAINS TO BE DIVERTED
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Week 10 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3906315 |MD801 Oxley Depot Oxley Depot Oxley Down Possession |01/06/25 01/06/25 TRAINS TO DIVERT VIA CREWE AND WEST
MD805 Goods Loop 0030 Sun  |1630 Sun COAST MAIN LINE.
Oxley Up Goods
Loop TFW TO START & TERMINATE AT SHREWSBURY
Oxley No.1
Shunting Spur WMT TO TERMINATE & START FROM
(Wash Road) WOLVERHAMPTON
Oxley No.2
Shunting Spur 0100 SUN TO 1700 SUN
Oxley Stafford Bushbury (Oxley) Jn |Down and Up Possession  |01/06/25 01/06/25 NO ACCESS/EGRESS FROM OXLEY DEPOT.
Road Jn Oxley Chord 0030 Sun {1630 Sun
Work Content: S&C Tamp: Stafford Rd / Oxley Wash
Wolverhampton |Abbey Foregate (AF) Down and Up Possession |01/06/25 01/06/25
North Jn SB Wellington/Main 0030 Sun  |1630 Sun All other works to fit around the Major Section 7 S&C
Tamp: Stafford Rd / Oxley Wash
P2025/3920996 |[NW1001 |Acton Grange Jn |Warrington South Jn |All Lines Possession |01/06/25 02/06/25 Work Content:
NW1019 0001 Sun 0500 Mon CRSA: S&C: Dallam
NwW1021
NW2011 |Arpley Jn Walton Old Jn All Lines Possession |01/06/25 02/06/25
NW3003 0001 Sun  |0500 Mon
Preston Brook Winwick Jn All Lines Possession |01/06/25 02/06/25
Tunnel 0001 Sun  |0500 Mon
Winwick Jn Earlestown South Jn |All Lines Possession |01/06/25 02/06/25
0001 Sun  |0500 Mon
Acton Grange Jn |Walton Old Jn Walton Old Jn Sidings 01/06/25 02/06/25
Sidings Possession  |0001 Sun  |0500 Mon
Preston Brook Golborne Jn Dallam Sidings Sidings 01/06/25 02/06/25
Tunnel Possession {0001 Sun  |0500 Mon
Warrington North |Warrington North Jn |Bank Quay Sidings 01/06/25 02/06/25
Jn Sidings Possession 10001 Sun {0500 Mon
P2025/3920997 |[NW1001 |Newton-le- Golborne Jn Down and Up Possession  |31/05/25 02/06/25 Work Content:
NW1021 |Willows West 2320 Sat 0500 Mon CRSA: PLTR Golborne 187m 17ch - 187m 70ch
NwW2019 Curve/Lowton UM 1170y C11
Parkside Jn Lowton Jn All Lines Possession |31/05/25 02/06/25
2320 Sat 0500 Mon
Winwick Jn Springs Branch Jn  |All Lines Possession |31/05/25 02/06/25
2320 Sat 0500 Mon
P2025/3921071 |[NW2023 |Ince Moss Jn St. Helens Central  |All Lines Possession |01/06/25 02/06/25 'Work Content:
0010 Sun  [0535 Mon CRSA: Garswood Drainage 8m 64ch - 9m 25ch
UM 457y C15
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Data freeze: EAS_V1 2025

Network Rail
London North Western Route Version 1
Week 10 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3917592 |[NW4001 |Carlisle North Jn [Cove LC (CCTV) All Lines Possession |31/05/25 02/06/25 Work Content:

SC001 0040 Sat 0440 Mon CRSA: PLTR Mossband (54hrs)

SCO031 Haulage times TBC

CD: Kingmoor Resignalling (48hrs)
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2025
London North Western Route Version 1
Week 11
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3942839 |MD101 Colwich Jn Colwich Jn (inc.) Down and Up Possession  [10/06/25 10/06/25 *xxx ADDITIONAL SECTION 7 TO ALLOW FOR
MD345 Main 0010 Tue |0530 Tue PATROLLING OF COLWICH - TO REPLACE LOSS
MD355 OF SUNDAY NIGHT DUE TO SECTION 7
NW1001 |Milford Jn Stafford Trent Valley |Down Stafford Possession  [10/06/25 10/06/25 ELSEWHERE MEANING WCML HAD TO BE OPEN
NW1004 |(Staffordshire) Jn No.1 Slow 0010 Tue |0530 Tue ON THE SUNDAY NIGHT. ****
NW5009
Nuneaton North  |Colwich Jn Down Trent Valley |Possession  |10/06/25 10/06/25 ALL TRAINS TO TRAVEL VIA WEST MIDLANDS.
Jn Fast 0010 Tue 0530 Tue NO ACCESS LICHFIELD CHORD.
Up Trent Valley NO ACCESS CANNOCK LINES AT RUGELEY
Slow / Up Slow TRENT VALLEY.
Stafford Trent Valley [Down TV Slow / Possession 10/06/25 10/06/25 NO ACCESS STOKE LINES AT COLWICH JN.
Jn No.1 Down Stafford / 0010 Tue 0530 Tue CROSS COUNTRY 5D98 TO BE HELD FOR
EOV¥” Stafford POSSESSION TO FINISH.
as
Up Stafford
Fast/Up
Stafford/Up
Fast/Up TV Fast
Whitehouse Jn  |Stafford Trent Valley |Up Stafford Slow |Possession |10/06/25 10/06/25
Jn No.1 0010 Tue |0530 Tue
Colwich Jn Stone OHNS Down and Up BLOCKED To|10/06/25 10/06/25
NW5009 Main Electric 0010 Tue |0530 Tue
Trains
Nuneaton OHNS |Nuneaton North Jn  |All Lines BLOCKED To|10/06/25 10/06/25
Electric 0010 Tue |0530 Tue
Trains
P2025/3943339 |[EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession |08/06/25 08/06/25 NO TRAINS TO BE STABLED IN THE REVERSE
MD150 North London 0055 Sun  |0810 Sun SIDING AST KENSAL GREEN
MD155 ARL ECS MOVES CAN BE HELD AT WM672
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |08/06/25 08/06/25
Line 0055 Sun {0810 Sun NLL CYCLIC TYPE 9 ROTR
Willesden Suburban [Down and Up New|Possession |08/06/25 08/06/25
Jn Line 0055 Sun 0810 Sun
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |08/06/25 08/06/25
Jn High Level 0055 Sun {0810 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 08/06/25 08/06/25
Possession 10055 Sun  |0810 Sun
Willesden Junction  |Willesden Sidings 08/06/25 08/06/25
High Level Turnback Siding |Possession |0055 Sun  |0810 Sun
Acton Wells Jn  |Acton Central Down and Up BLOCKED To|08/06/25 08/06/25
A/C Electric  |0055 Sun 0810 Sun
Trains
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2025
London North Western Route Version 1
Week 11 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3943681 |[EA1310 Hampstead Heath |Acton Wells Jn Down and Up Possession |09/06/25 09/06/25 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 North London 0045 Mon  |0500 Mon HILL, WCML AND SOUTH WEST SIDINGS
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |09/06/25 09/06/25 NO TRAINS TO BE STABLED IN THE REVERSE
Line 0045 Mon (0500 Mon SIDING AT KENSAL GREEN
. . ARL ECS MOVES CAN BE HELD AT WM672
Willesden Suburban |Down and Up New|Possession |09/06/25 09/06/25
Jn Line 0045 Mon 0500 Mon NLL CYCLIC TYPE 9
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |09/06/25 09/06/25
Jn High Level 0045 Mon (0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 09/06/25 09/06/25
Possession  |0045 Mon (0500 Mon
Willesden Junction  |Willesden Sidings 09/06/25 09/06/25
High Level Turnback Siding |Possession 0045 Mon |0500 Mon
Acton Wells Jn  |Acton Central Down and Up BLOCKED To|09/06/25 09/06/25
A/C Electric  |0045 Mon  [0500 Mon
Trains
P2025/3907568 |MD301 Bordesley South |Bordesley Jn Down and Up Possession |08/06/25 08/06/25 Work Content: PLTR St Andrews Drainage
MD320 Jn Main 0001 Sun  |0825 Sun (100 hrs)
MD401 All other works to fit around the Major Section 7 item :
MD501 Duddeston Jn Lifford East Jn All Lines Possession  |08/06/25 08/06/25 PLTR St Andrews Drainage
MD570 0001 Sun  |0825 Sun (100 hrs)
MD575 . TRAINS TO BE DIVERTED
St. Andrews Jn |Grand Jn Up & Down Camp |Possession |08/06/25 08/06/25
Hill 0001 Sun 0825 Sun (100 hrs)
Down Camp Hill
P2025/3906451 |MD301 Bushbury (Oxley) |Bushbury Jn Down and Up Possession |07/06/25 09/06/25 \Work Content: 3rd Party: Four Ashes Interchange
MD320 Jn Grand Junction 0001 Sat (0500 Mon (54 hrs) Overbridge Works, PLTR Penkridge
MD365
MD801 Four Ashes Four Ashes Four Ashes Up Possession |07/06/25 09/06/25 All other works to fit around the Major Section 7 item
MD805 Goods Loop 0001 Sat 0500 Mon 3rd Party: Four Ashes Interchange Overbridge Works,
NwW1002 _ PLTR Penkridge
Oxley Stafford Bushbury (Oxley) Jn |Down and Up Possession |07/06/25 09/06/25
Road Jn Oxley Chord 0001 Sat  |0500 Mon
Wolverhampton |Penkridge Down and Up Possession |07/06/25 09/06/25
North Jn Stour/Penkridge 0001 Sat 0500 Mon
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Week 11 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3928474 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |08/06/25 09/06/25 REPLACEMENT ROAD TRANSPORT REQUIRED
GwW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |08/06/25 09/06/25 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |08/06/25 09/06/25
MD736 Jn Didcot West Curve 2305 Sun 0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |08/06/25 09/06/25
Jn 2305 Sun  [0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |08/06/25 09/06/25
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  |08/06/25 09/06/25
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  |08/06/25 09/06/25
2305 Sun 0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |08/06/25 09/06/25
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |08/06/25 09/06/25
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |08/06/25 09/06/25
North Jn Turnback Line 2305 Sun  |0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |08/06/25 09/06/25
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |08/06/25 09/06/25
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |09/06/25 09/06/25
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |09/06/25 09/06/25
0040 Mon  |0445 Mon
Oxford Station North |Oxford Bay Possession  |09/06/25 09/06/25
Jn Approach 0040 Mon 0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  |09/06/25 09/06/25
Bletchley 0040 Mon 0445 Mon
P2025/3942777 |[NW1001 |Nuneaton Stafford All Lines Possession |10/06/25 10/06/25 \Work content: Maintenance Patrolling
0010 Tue  |0530 Tue (5 hrs)
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Week 11 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3921055 |NW2023 |Ince Moss Jn St. Helens Central  |All Lines Possession |08/06/25 09/06/25 Work Content:
0010 Sun  |0535 Mon CRSA: Garswood Drainage 8m 64ch - 9m 25ch
UM 457y C15
P2025/3921052 [NW4001 |Preston Fylde Jn |Lancaster South Jn |All Lines Possession |07/06/25 08/06/25 WORK CONTENT:
2130 Sat 1020 Sun CRSA: PLTR: Garstang & Catterall
9m 45ch - 9m 66ch
DM 165y C11
P2025/3917385 [NW4001 |Carlisle North Jn |Cove LC (CCTV) All Lines Possession  |08/06/25 09/06/25 Work Content:
SC001 0040 Sun (0440 Mon CD: Kingmoor Resignalling
SC031
P2025/3939534 |NW5011 |Denton Jn SB Ashton Moss North  |All Lines Possession |07/06/25 09/06/25 'Work Content
NW5013 |[(DJ) Jn 0001 Sat  |0515 Mon Works Delivery: Denton S&C Reballasting works
Heaton Norris Jn |Guide Bridge All Lines Possession  |07/06/25 09/06/25
0001 Sat (0515 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2025
London North Western Route Version 1
Week 12
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3919840 |[MD101 Hanslope North  |Daventry South Jn  |Down and Up Possession  |15/06/25 16/06/25 TRAINS TO TRAVEL OVER FAST LINES VIA
MD105 |Jn Northampton 0140 Sun  |0500 Mon (29 hrs)  \WEEDON
WMT TO START/TERMINATE CMK/RUGBY AND
OFFER RRS
ACCESS TO DIRFT FROM THE NORTH
Work Content -
1:6 Maintenance
PLTR: Courteenhall
(61m 200y - 61m 1282y
DM 361y C12)
P2025/3943340 |EA1310 Hampstead Heath |Acton Wells Jn Down and Up Possession  |15/06/25 15/06/25 NO TRAINS TO BE STABLED IN THE REVERSE
MD150 North London 0055 Sun  |0810 Sun SIDING AST KENSAL GREEN
MD155 RL ECS MOVES CAN BE HELD AT WM672
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |15/06/25 15/06/25
Line 0055 Sun {0810 Sun NLL CYCLIC TYPE 9 ROTR
Willesden Suburban [Down and Up New|Possession |15/06/25 15/06/25
Jn Line 0055 Sun {0810 Sun
Mitre Bridge Jn  |Willesden High Level |Down and Up Possession  [15/06/25 15/06/25
Jn High Level 0055 Sun  |0810 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 15/06/25 15/06/25
Possession  |0055 Sun {0810 Sun
Willesden Junction  |Willesden Sidings 15/06/25 15/06/25
High Level Turnback Siding |Possession |0055 Sun  |0810 Sun
Acton Wells Jn  |Acton Central Down and Up BLOCKED To|15/06/25 15/06/25
A/C Electric  |0055 Sun 0810 Sun
Trains
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Week 12 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3943682 |EA1310 Hampstead Heath |Acton Wells Jn Down and Up Possession  [16/06/25 16/06/25 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 North London 0045 Mon  |0500 Mon HILL, WCML AND SOUTH WEST SIDINGS
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |16/06/25 16/06/25 NO TRAINS TO BE STABLED IN THE REVERSE
Line 0045 Mon  |0500 Mon SIDING AT KENSAL GREEN
. . ARL ECS MOVES CAN BE HELD AT WM672
Willesden Suburban |Down and Up New|Possession |16/06/25 16/06/25
Jn Line 0045 Mon 0500 Mon NLL CYCLIC TYPE 9
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession  [16/06/25 16/06/25
Jn High Level 0045 Mon (0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 16/06/25 16/06/25
Possession /0045 Mon  [0500 Mon
Willesden Junction  |Willesden Sidings 16/06/25 16/06/25
High Level Turnback Siding |Possession 0045 Mon |0500 Mon
Acton Wells Jn  |Acton Central Down and Up BLOCKED To|16/06/25 16/06/25
A/C Electric  |0045 Mon  [0500 Mon
Trains
P2025/3915542 |[EA1310 |Acton Canal Willesden West Down and Up Possession |15/06/25 16/06/25 RAIL REPLACEMENT ROAD SERVICE TO
EA1330 Wharf Jn London Jn South West 0110 Sun |0305 Mon OPERATE BETWEEN GOSPEL OAK AND
EA1360 RICHMOND
GW130 Acton Wells Jn Acton Canal Wharf |Down and Up Possession  |15/06/25 16/06/25
MD160 Jn Goods 0110 Sun  |0305 Mon CHANNEL TUNNEL FREIGHT SERVICES TO RUN
MD167 . VIA WEST LONDON LINE, WEMBLEY YARD
Acton East Jn Down and Up Possession 15/06/25 16/06/25 (R/R)AND THEN TO PRIMROSE HILL/KENSAL
Poplar 0110 Sun 0305 Mon GREEN JN
Gunnersbury Jn  |[Kensal Green Jn Up Possession  |15/06/25 16/06/25
! FREIGHT TRAFFIC VIA THE CITY LINES TO BE
Richmond/Up/Up 0110 Sun  |0305 Mon
DIESEL ONLY
North London
Kensal Green Jn |Gunnersbury Jn Down North Possession |15/06/25 16/06/25 IACTON TRAFFIC TO BE RETIMED/RUN TO/FROM
London/Down/Do 0110 Sun  |0305 Mon
. WEMBLEY
n Richmond
South Acton Jn  |Kew East Jn Down and Up Kew|Possession |15/06/25 16/06/25 6E62 TO BE RE-TIMED OR NOT TO RUN
0110 Sun 0305 Mon 6087/6063/6050/6047 TO BE RE-TIMED
Willesden High  |Mitre Bridge Jn Down and U Possession  |15/06/25 16/06/25
Level Jn 9 9 High Level P 0110 Sun 10305 Mon ARL ECS TO/FROM WILLESDEN TMD TO RUN VIA
DC LINES TO WILLESDEN LOW LEVEL AND
Acton Canal Willesden West South West Sidings 15/06/25  [16/06/25 REVERSE, THEN TO NLL VIA NEW LINES
Wharf Jn London Jn Through Sidings |Possession 0110 Sun  |0305 Mon
THIS IS AN ANGLIA POSSESSION THAT IMPACTS
Willesden High  |Willesden High Level |Willesden Turn Sidings 15/06/25 16/06/25 ON WESTERN/WEST COAST SOUTH
Level Jn Jn Back Siding Possession 0110 Sun 0305 Mon
Track: Old Oak Common Down
Kensal Green Jn |Kensal Green Jn Down and Up City |BLOCKED To|15/06/25 16/06/25
Electric 0110 Sun  |0305 Mon
Trains
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Week 12 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3907634 |MD301 Bordesley South |Bordesley Jn Down and Up Possession |15/06/25 15/06/25 Work Content: PLTR St Andrews Drainage
MD320 |Jn Main 0001 Sun 0825 Sun (100 hrs)
MD401 All other works to fit around the Major Section 7 item :
MD501 Duddeston Jn Lifford East Jn All Lines Possession |15/06/25 15/06/25 PLTR St Andrews Drainage
MD570 0001 Sun  |0825 Sun (100 hrs)
MD575 . TRAINS TO BE DIVERTED
St. Andrews Jn |Grand Jn Up & Down Camp |Possession  |15/06/25 15/06/25
Hill 0001 Sun 0825 Sun (100 hrs)
Down Camp Hill
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London North Western Route Version 1
Week 12 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3926749 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |15/06/25 16/06/25 REPLACEMENT ROAD TRANSPORT REQUIRED
GwW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |15/06/25 16/06/25 OR AFTER POSSESSION.
GW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |15/06/25 16/06/25
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |15/06/25 16/06/25
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |15/06/25 16/06/25
2305 Sun 0445 Mon
Kennington Jn Hinksey South Down and Up Possession  [15/06/25 16/06/25
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF Single Possession |15/06/25 16/06/25
2305 Sun 0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |15/06/25 16/06/25
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |15/06/25 16/06/25
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession  |15/06/25 16/06/25
North Jn Turnback Line 2305 Sun  |0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession  |15/06/25 16/06/25
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |15/06/25 16/06/25
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |16/06/25 16/06/25
0040 Mon  |0445 Mon
Oxford Oxford Platform 1 & 2 Possession  [16/06/25 16/06/25
0040 Mon  |0445 Mon
Oxford Station North |Oxford Bay Possession  |16/06/25 16/06/25
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  [16/06/25 16/06/25
Bletchley 0040 Mon  |0445 Mon
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Possession Ref [LOR

Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

Work Type

P2025/3940557

MD555

Coleshill Parkway

Water Orton East Jn

All Lines

Possession

14/06/25
1045 Sat

16/06/25
0500 Mon

Work Content: HS2 at Watton House

ACCESS AVAILABLE TO HAMS HALL AT ALL
TIMES EXCEPT BETWEEN 00:10 TO 08:10 SUN

AVANTI ECS TO RUN VIA LICHFIELD.

XC ECS VIA LICHFIELD.

XC TO DIVERT VIA LICHFIELD,

XC SERVICES TO FROM DERBY DIRECTION TO
START/TERMINATE COLES HILL PARKWAY

XC STANSTEAD / ANGLIA SERVICES TO
TERMINATE AT NUNEATON

FREIGHT TO DIVERT VIA WCML.

PILOTMAN REQUIRED BETWEEN COLESHILL
PARK WAY AND POINT OF OBSTRUCTION (AT
33M25CH)

MAX 1 TPH TO COLESHILL PARKWAY ALLOWING
FOR 5 MINUTE BRIEFING OF THE PILOTMAN AT
COLESHILL PARKWAY.

PILOTMAN REQUIRED FROM COLESHILL
PARKWAY STATION TO POINT OF OBSTRUCTION
(33M25CH) ON DOWN WHITACRE LINE

XC TO CONSIST A 3 CAR MAXIMUM FOR
REVERSAL MOVE FROM DOWN WHITACRE TO UP
WHITACRE LINE VIA WW751A/B POINTS

P2025/3915642

EA1360
LN3219
LN3222
MD715

Brent Curve Jn

Dudding Hill Jn

Down and Up
Brent Curve

Possession

14/06/25
0200 Sat

16/06/25
0400 Mon

MIDLAND MAIN LINE-SOUTHERN FREIGHT
SERVICES DIVERTED VIA CARLTON ROAD JN,
JUNCTION ROAD JN, SOUTH TOTTENHAM,

Cricklewood
Curve Jn

Dudding Hill IJn

Down and Up
Cricklewood Curve

Possession

14/06/25
0200 Sat

16/06/25
0400 Mon

STRATFORD, GOSPEL OAK, WILLESDEN HIGH
LEVEL JN AND THE WEST LONDON LINE ON
SATURDAY

Dudding Hill Jn

Acton Wells Jn

Down and
Up/Down and Up
Goods

Possession

14/06/25
0200 Sat

16/06/25
0400 Mon

ACCESS AVAILABLE TO/FROM THE WEST COAST
MAIN LINE VIA THE UP & DOWN ACTON BRANCH

Neasden Jn

Neasden Jn

Up & Down
Branch

Possession

14/06/25
0200 Sat

16/06/25
0400 Mon

AT ACTON CANAL WHARF JN ON SATURDAY
NEASDEN SIGNAL BOX TO BE OPEN

Radlett SRFI

P2025/3921019

NwW2023

Ince Moss Jn

St. Helens Central

All Lines

Possession

15/06/25
0010 Sun

16/06/25
0535 Mon

'Work Content:
CRSA: Garswood Drainage 8m 64ch - 9m 25ch
UM 457y C15
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2025
London North Western Route Version 1
Week 12 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3921066 |[NW4001 |Preston Fylde Jn |Lancaster South Jn |All Lines Possession |14/06/25 15/06/25 WORK CONTENT:
2130 Sat 1020 Sun CRSA: PLTR: Garstang & Catterall
9m 45ch - 9m 66¢h
DM 165y C11
P2025/3939501 |NW5011 |Denton Jn SB Ashton Moss North  |All Lines Possession |14/06/25 16/06/25 Work Content
NW5013 |[(DJ) Jn 2220 Sat 0515 Mon \Works Delivery: Denton S&C Reballasting works
Heaton Norris Jn |Guide Bridge All Lines Possession  [14/06/25 16/06/25
2220 Sat  |0515 Mon
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London North Western Route Version 1
Week 13
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3937543 |MD101 Hanslope Jn Hillmorton Jn Down and Up Possession  [21/06/25 22/06/25 TRAINS DIVERTED VIA NORTHAMPTON
Main 2210 Sat 1200 Sun (16 hrs) TRAINS TO TRAVEL ON THE SLOW LINES
'Work Content -
Doctors Bridge
P2025/3943450 |[EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession |22/06/25 22/06/25 NO TRAINS TO BE STABLED IN THE REVERSE
MD150 North London 0055 Sun  |0810 Sun SIDING AST KENSAL GREEN
MD155 RL ECS MOVES CAN BE HELD AT WM672
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |22/06/25 22/06/25
Line 0055 Sun  |0810 Sun NLL CYCLIC TYPE 9 ROTR
Willesden Suburban [Down and Up New|Possession |22/06/25 22/06/25
Jn Line 0055 Sun 0810 Sun
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |22/06/25 22/06/25
Jn High Level 0055 Sun {0810 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 22/06/25 22/06/25
Possession (0055 Sun (0810 Sun
Willesden Junction  |Willesden Sidings 22/06/25 22/06/25
High Level Turnback Siding |Possession 0055 Sun (0810 Sun
Acton Wells Jn |Acton Central Down and Up BLOCKED To|22/06/25 22/06/25
A/C Electric  |0055 Sun 0810 Sun
Trains
P2025/3943743 |EA1310 Hampstead Heath |Acton Wells Jn Down and Up Possession  [23/06/25 23/06/25 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 North London 0045 Mon  |0500 Mon HILL, WCML AND SOUTH WEST SIDINGS
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |23/06/25 23/06/25 NO TRAINS TO BE STABLED IN THE REVERSE
Line 0045 Mon (0500 Mon SIDING AT KENSAL GREEN
- - ARL ECS MOVES CAN BE HELD AT WM672
Willesden Suburban [Down and Up New|Possession |23/06/25 23/06/25
Jn Line 0045 Mon /0500 Mon NLL CYCLIC TYPE 9
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |23/06/25 23/06/25
Jn High Level 0045 Mon  |0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 23/06/25 23/06/25
Possession  |0045 Mon (0500 Mon
Willesden Junction  |Willesden Sidings 23/06/25 23/06/25
High Level Turnback Siding |Possession 0045 Mon |0500 Mon
Acton Wells Jn  |Acton Central Down and Up BLOCKED To|23/06/25 23/06/25
A/C Electric  |0045 Mon  [0500 Mon
Trains
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2025/3937729 |[EA1310 |Acton Canal Willesden West Down and Up Possession |22/06/25 23/06/25 RAIL REPLACEMENT ROAD SERVICE TO
EA1330 Wharf Jn London Jn South West 0110 Sun 0305 Mon OPERATE BETWEEN GOSPEL OAK AND
EA1360 RICHMOND
GW130 Acton Wells Jn Acton Canal Wharf |Down and Up Possession |22/06/25 23/06/25
MD160 Jn Goods 0110 Sun 0305 Mon CHANNEL TUNNEL FREIGHT SERVICES TO RUN
MD167 . VIA WEST LONDON LINE, WEMBLEY YARD
Acton East Jn Down and Up Possession 22/06/25 23/06/25 (R/R)AND THEN TO PRIMROSE HILL/KENSAL
Poplar 0110 Sun 0305 Mon GREEN JN
Gunnersbury Jn  |[Kensal Green Jn Up Possession  [22/06/25 23/06/25
! FREIGHT TRAFFIC VIA THE CITY LINES TO BE
Richmond/Up/Up 0110 Sun 0305 Mon DIESEL ONLY
North London
Kensal Green Jn |Gunnersbury Jn Down North Possession |22/06/25 23/06/25 ACTON TRAFEIC TO BE RETIMED/RUN TO/EROM
London/Down/Do 0110 Sun  |0305 Mon WEMBLEY
n Richmond
South Acton Jn  |Kew East Jn Down and Up Kew|Possession |22/06/25  |23/06/25 6E62 TO BE RE-TIMED OR NOT TO RUN
0110 Sun 0305 Mon 6087/6063/6050/6047 TO BE RE-TIMED
Willesden High  |Mitre Bridge Jn Down and Up Possession |22/06/25 23/06/25
Level In High Level 0110 Sun 10305 Mon ARL ECS TO/FROM WILLESDEN TMD TO RUN VIA
DC LINES TO WILLESDEN LOW LEVEL AND
Acton Canal Willesden West South West Sidings 22/06/25  |23/06/25 REVERSE, THEN TO NLL VIA NEW LINES
Wharf Jn London Jn Through Sidings |Possession 0110 Sun  |0305 Mon
THIS IS AN ANGLIA POSSESSION THAT IMPACTS
Willesden High  |Willesden High Level |Willesden Turn Sidings 22/06/25 23/06/25 ON WESTERN/WEST COAST SOUTH
Level Jn Jn Back Siding Possession  [0110 Sun  |0305 Mon
Track: Old Oak Common Down
Kensal Green Jn |Kensal Green Jn Down and Up City | BLOCKED To|22/06/25 23/06/25
Electric 0110 Sun 0305 Mon
Trains
P2025/3907572 |MD301 Bordesley South |Bordesley Jn Down and Up Possession |22/06/25 22/06/25 Work Content: PLTR St Andrews Drainage
MD320 Jn Main 0001 Sun  |0825 Sun (100 hrs)
MD401 All other works to fit around the Major Section 7 item :
MD501 Duddeston Jn Lifford East Jn All Lines Possession  [22/06/25 22/06/25 PLTR St Andrews Drainage
MD570 0001 Sun  |0825 Sun (100 hrs)
MD575 . TRAINS TO BE DIVERTED
St. Andrews Jn  |Grand Jn Up & Down Camp |Possession |22/06/25 22/06/25
Hill 0001 Sun 0825 Sun (100 hrs)

Down Camp Hill
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3928476 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |22/06/25 23/06/25 REPLACEMENT ROAD TRANSPORT REQUIRED
GwW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |22/06/25 23/06/25 OR AFTER POSSESSION.
GW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |22/06/25 23/06/25
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |22/06/25 23/06/25
Jn 2305 Sun  [0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |22/06/25 23/06/25
2305 Sun 0445 Mon
Kennington Jn Hinksey South Down and Up Possession  [22/06/25 23/06/25
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  [22/06/25 23/06/25
2305 Sun 0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |22/06/25 23/06/25
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |22/06/25 23/06/25
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession  [22/06/25 23/06/25
North Jn Turnback Line 2305 Sun  |0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |22/06/25 23/06/25
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |22/06/25 23/06/25
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |23/06/25 23/06/25
0040 Mon  |0445 Mon
Oxford Oxford Platform 1 & 2 Possession  [23/06/25 23/06/25
0040 Mon  |0445 Mon
Oxford Station North |Oxford Bay Possession  |23/06/25 23/06/25
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  [23/06/25 23/06/25
Bletchley 0040 Mon 0445 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3930710 |GW200 Chester Line Jn  |Wolvercot North Jn  |Down and Up Possession |21/06/25 22/06/25 GWR SERVICES TO TERMINATE AT / START
GwW240 Oxford 2305 Sat 0845 Sun FROM DIDCOT. REPLACEMENT ROAD
GW250 TRANSPORT REQUIRED IN LIEU.
GW260 Didcot East Jn Didcot North Jn (inc.)|Down and Up Possession |21/06/25 22/06/25 NOTE - ANY WORKS AFFECTING SERVICES
GW277 Avoiding 2305 Sat 0845 Sun BETWEEN OXFORD AND OXFORD PARKWAY
MD401 . . MUST BE ADVISED AND JUSTIFIED FOR THE
Foxhall Jn Didcot West Curve  |Down & Up West |Possession |21/06/25  |22/06/25 PRE-DPPP MEETING.
Jn Curve 2305 Sat 0845 Sun
Hinksey North Hinksey South Reception Line 1 |Possession |21/06/25 22/06/25 e = Mai B
2305 Sat 0845 Sun Work Details = Maintenance Works (1 in 4).
Oxford Station North |Up Oxford Relief |Possession |21/06/25 22/06/25
Jn 2305 Sat 0845 Sun
Kennington Jn Hinksey South Down Kennington |Possession |21/06/25 22/06/25
Goods Loop 2305 Sat 0845 Sun
Oxford Oxford Platforms 3 and 4 |Possession |21/06/25 22/06/25
2305 Sat 0845 Sun
Oxford North Jn  |Oxford North Jn Down and Up Possession |21/06/25 22/06/25
(inc.) (inc.) Bletchley 2305 Sat  |0845 Sun
Oxford Station Oxford North Jn Down Oxford Possession |21/06/25 22/06/25
North Jn Turnback Line 2305 Sat 0845 Sun
Oxford Station Wolvercot South Jn  |Down Oxford Possession  [21/06/25 22/06/25
South Jn Relief 2305 Sat  |0845 Sun
Wolvercot South |Oxford North Jn Up Oxford Relief |Possession |21/06/25 22/06/25
Jn 2305 Sat 0845 Sun
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Possession Ref [LOR

Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

Work Type

P2025/3940558

MD555

Coleshill Parkway

Water Orton East Jn

All Lines

Possession

21/06/25
1045 Sat

23/06/25
0500 Mon

Work Content: HS2 at Watton House

ACCESS AVAILABLE TO HAMS HALL AT ALL
TIMES EXCEPT BETWEEN 00:10 TO 08:10 SUN

AVANTI ECS TO RUN VIA LICHFIELD.

XC ECS VIA LICHFIELD.

XC TO DIVERT VIA LICHFIELD,

XC SERVICES TO FROM DERBY DIRECTION TO
START/TERMINATE COLES HILL PARKWAY

XC STANSTEAD / ANGLIA SERVICES TO
TERMINATE AT NUNEATON

FREIGHT TO DIVERT VIA WCML.

PILOTMAN REQUIRED BETWEEN COLESHILL
PARK WAY AND POINT OF OBSTRUCTION (AT
33M25CH)

MAX 1 TPH TO COLESHILL PARKWAY ALLOWING
FOR 5 MINUTE BRIEFING OF THE PILOTMAN AT
COLESHILL PARKWAY.

PILOTMAN REQUIRED FROM COLESHILL
PARKWAY STATION TO POINT OF OBSTRUCTION
(33M25CH) ON DOWN WHITACRE LINE

XC TO CONSIST A 3 CAR MAXIMUM FOR
REVERSAL MOVE FROM DOWN WHITACRE TO UP
WHITACRE LINE VIA WW751A/B POINTS

P2025/3936787

EA1360
LN3219
LN3222
MD715

Brent Curve Jn

Dudding Hill Jn

Down and Up
Brent Curve

Possession

21/06/25
0200 Sat

23/06/25
0400 Mon

MIDLAND MAIN LINE-SOUTHERN FREIGHT
SERVICES DIVERTED VIA CARLTON ROAD JN,
JUNCTION ROAD JN, SOUTH TOTTENHAM,

Cricklewood
Curve Jn

Dudding Hill IJn

Down and Up
Cricklewood Curve

Possession

21/06/25
0200 Sat

23/06/25
0400 Mon

STRATFORD, GOSPEL OAK, WILLESDEN HIGH
LEVEL JN AND THE WEST LONDON LINE ON
SATRURDAY

Dudding Hill Jn

Acton Wells Jn

Down and
Up/Down and Up
Goods

Possession

21/06/25
0200 Sat

23/06/25
0400 Mon

ACCESS AVAILABLE TO/FROM THE WEST COAST
MAIN LINE VIA THE UP & DOWN ACTON BRANCH

Neasden Jn

Neasden Jn

Up & Down
Branch

Possession

21/06/25
0200 Sat

23/06/25
0400 Mon

AT ACTON CANAL WHARF JN ON SATURDAY
NEASDEN SIGNAL BOX TO BE OPEN

Radlett SRFI

P2025/3921020

NwW2023

Ince Moss Jn

St. Helens Central

All Lines

Possession

22/06/25
0010 Sun

23/06/25
0535 Mon

'Work Content:
CRSA: Garswood Drainage 8m 64ch - 9m 25ch
UM 457y C15
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3928791 |LN3201 |Dore Station Jn |Sheffield North Jn  |Up Main via Possession |21/06/25 22/06/25 IMDM SHEFFIELD | CYCLICAL MAINTENANCE |
LN736 Platform 8 2355 Sat  |0040 Sun SHEFFIELD STATION | UP SIDE
LN750
LN804 Sheffield South Jn  |Down Main Possession  [21/06/25 22/06/25 POSSESSION TO BE TAKEN AFTER THE
LN806 2355 Sat 0040 Sun PASSAGE OF 5F82 OVER THE UP MAIN LINE
LN807
LN808 Heeley Heeley Up Heeley |00p Possession 21/06/25 22/06/25 BETWEEN 2355 SAT TO 0955 SUN
NW9001 2355 Sat 0955 Sun PLATFORM 2C TO BE KEPT CLEAR OF STABLED
- - - UNITS
Sheffield South Jn|Sheffield North Jn Platform 2c Possession 221/06/25 22/06/25 PLATEORM 5 TO BE KEPT CLEAR OF STABLED
Platform 6 355 Sat 0955 Sun UNITS
PLATFORM 6 TO BE KEPT CLEAR OF STABLED
Platform 5 UNITS
Platform 7 PLATFORM 7 TO BE KEPT CLEAR OF STABLED
UNITS
Loop 2355 Sat 0955 Sun UNITS
Sheffield South Jn|Sheffield North n _|Up Station Siding |Sidings 21/06/25 | 22/06/25 UP STATION SIDINGS NO1/NO2 TO BE KEPT
No.1 Possession CLEAR OF STABLED UNITS
Un Station Sidin 2355 5at 0955 Sun THE FOLLOWING PLATFORMS/SIDINGS ARE
Ng 5 9 AVAILABLE TO STABLE UNITS:
- - = - PLATFORMS 1, 2, 3 & 4, DOWN THROUGH LINE,
ggstsge\]rrf]leld Mill Race Jn Up Main Possession 552%6/325 572';)(())6?5 DOWN STATION SIDING, DOWN SIDINGS,
un un CARRIAGE WASH/FISH DOCK/SHUNT SPUR
Down Main Possession  [22/06/25 22/06/25 SIDINGS
0040 Sun 0740 Sun ACCESS/EGRESS FROM/TO SHEFFIELD FISH
Tapton Jn DownandUp _ |Possession |22/06/25 | 22/06/25 DOCK/CARRIAGE WASHER/SHUNT SPUR VIA
Barrow Hill 0040 Sun 10730 Sun PLATFORM 1/DOWN THROUGH LINE
EMR AND FREIGHT SERVICES DIVERTED VIA
Dore South Jn Dore West Jn Up Dore Curve Possession |22/06/25 22/06/25 BARROW HILL
Down
0040 Sun 0730 Sun BETWEEN 0040 SUN TO 0730 SUN
Dore Station Jn  |Dore West Jn Down/Up Possession |22/06/25  [22/06/25 NO NORTHERN/TPE MOVEMENTS TO TAKE
Manchester 0040 Sun 10730 Sun PLACE WITHIN THE STATION LIMITS BETWEEN
0040 SUN - 0730 SUN
Dore West Jn Earles Sidings SB  |Down Possession |22/06/25 22/06/25 NO ACCESS/EGRESS FROM/TO EMR
Manchester/Down 0040 Sun 0730 Sun ATTERCLIFFE BETWEEN 0040 - 0730 SUN
Main NO ACCESS TO PLATFORMS 1 & 2 AT
Up Main/Up CHESTERFIELD 0040-0730 SUN
Manchester NO ACCESS TO/FROM CHESTERFIELD SIDINGS
Sheffield South Jn|Sheffield North Jn Platform 1 Possession |22/06/25 22/06/25 0040 - 0730 SUN
0040 Sun  |0730 Sun

Down Through
Platform 2
Platform 3
Platform 4

Washer Shunt
Spur
Platform 8

TPE
1B68 TO BE CANCELLED

NORTHERN

2S70 TO TERMINATE AT GRINDLEFORD AND
SHUNT TO HATHERSAGE.

2S73 TO START AT HATHERSAGE.

2S72 TO RETIME AFTER THE POSSESSION

EMR
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3928791 Woodburn Jn SB |Nunnery Main Line |Down Main/Down |Possession |22/06/25 22/06/25 5C06,5C09 TO RUN BOOKED ROUTE INTO
Continued (W) Jn Worksop 0040 Sun  |0730 Sun SHEFFIELD BETWEEN 0730 SUN AND 0915 SUN
Up Main/Up
Worksop XC
Chesterfield Chesterfield Chesterfield Down |Sidings 22/06/25 22/06/25 1v48 TO DIVERT VIA BARROW HILL AND
South Jn Sidings Possession (0040 Sun  |0730 Sun BEIGHTON JN
Grindleford SB Grindleford SB Down Sidings Sidings 22/06/25 22/06/25
Possession /0040 Sun {0730 Sun
Sheffield South Jn|Sheffield North Jn Down Station Sidings 22/06/25 22/06/25
Sidings Possession  |0040 Sun 0730 Sun
Dore Station Jn  |Sheffield North Jn Up Main via Possession |22/06/25 22/06/25
Platform 8 0740 Sun 0955 Sun
Dore Station Jn  |Sheffield South Jn  |Down Main Possession |22/06/25 22/06/25
0915 Sun 0955 Sun
P2025/3931831 |NW9001 |Hope (Derbyshire)Edale All Lines Possession |21/06/25 26/06/25 Work Content
NW9003 0015 Sat 0500 Thu CD Renewals: UB38 Ashopton Lane 175m 04c
NW9005
P2025/3922610 [NW9001 |Chinley EastJn |Chinley South Jn All Lines Possession |21/06/25 01/07/25 'Work Content
NW9003 0015 Sat  |0500 Tue CD Renewals: VB104 Chapel Milton Viaduct
NW9005 (168m 0130y)
Chinley North Jn |Chinley South Jn All Lines Possession |21/06/25 01/07/25
0015 Sat  |0500 Tue
Edale Chinley All Lines Possession |21/06/25 01/07/25
0015 Sat 0500 Tue
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Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3943451 |[EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession |29/06/25 29/06/25 NO TRAINS TO BE STABLED IN THE REVERSE
MD150 North London 0055 Sun  |0810 Sun SIDING AST KENSAL GREEN
MD155 ARL ECS MOVES CAN BE HELD AT WM672
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |29/06/25 29/06/25
Line 0055 Sun 0810 Sun NLL CYCLIC TYPE 9 ROTR
Willesden Suburban [Down and Up New|Possession |29/06/25 29/06/25
Jn Line 0055 Sun {0810 Sun
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |29/06/25 29/06/25
Jn High Level 0055 Sun {0810 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 29/06/25 29/06/25
Possession 10055 Sun {0810 Sun
Willesden Junction  |Willesden Sidings 29/06/25 29/06/25
High Level Turnback Siding |Possession 0055 Sun (0810 Sun
Acton Wells Jn  |Acton Central Down and Up BLOCKED To0|29/06/25 29/06/25
A/C Electric  |0055 Sun 0810 Sun
Trains
P2025/3943744 |EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession |30/06/25 30/06/25 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 North London 0045 Mon |0500 Mon HILL, WCML AND SOUTH WEST SIDINGS
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |30/06/25 30/06/25 NO TRAINS TO BE STABLED IN THE REVERSE
Line 0045 Mon  |0500 Mon SIDING AT KENSAL GREEN
. . ARL ECS MOVES CAN BE HELD AT WM672
Willesden Suburban [Down and Up New|Possession |30/06/25 30/06/25
Jn Line 0045 Mon (0500 Mon NLL CYCLIC TYPE 9
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |30/06/25 30/06/25
Jn High Level 0045 Mon  |0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 30/06/25 30/06/25
Possession /0045 Mon  |0500 Mon
Willesden Junction  |Willesden Sidings 30/06/25 30/06/25
High Level Turnback Siding |Possession  |0045 Mon  |0500 Mon
Acton Wells Jn  |Acton Central Down and Up BLOCKED To|30/06/25 30/06/25
A/C Electric  |0045 Mon  [0500 Mon
Trains
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3937730 |[EA1310 |Acton Canal Willesden West Down and Up Possession  |29/06/25 30/06/25 RAIL REPLACEMENT ROAD SERVICE TO
EA1330 Wharf Jn London Jn South West 0110 Sun 0305 Mon OPERATE BETWEEN GOSPEL OAK AND
EA1360 RICHMOND
GW130 Acton Wells Jn |Acton Canal Wharf |Down and Up Possession  [29/06/25 30/06/25
MD160 Jn Goods 0110 Sun  |0305 Mon CHANNEL TUNNEL FREIGHT SERVICES TO RUN
MD167 . VIA WEST LONDON LINE, WEMBLEY YARD
Acton East Jn Down and Up Possession 29/06/25 30/06/25 (R/R)AND THEN TO PRIMROSE HILL/KENSAL
Poplar 0110 Sun 0305 Mon GREEN JN
Gunnersbury Jn  |[Kensal Green Jn Up Possession  [29/06/25 30/06/25
! FREIGHT TRAFFIC VIA THE CITY LINES TO BE
Richmond/Up/Up 0110 Sun 0305 Mon DIESEL ONLY
North London
Kensal Green Jn |Gunnersbury Jn Down North Possession |29/06/25 30/06/25 ACTON TRAFEIC TO BE RETIMED/RUN TO/EROM
London/Down/Do 0110 Sun  |0305 Mon
. WEMBLEY
n Richmond
South Acton Jn  |[Kew East Jn Down and Up Kew|Possession |29/06/25 30/06/25 6E62 TO BE RE-TIMED OR NOT TO RUN
0110 Sun 0305 Mon 6087/6063/6050/6047 TO BE RE-TIMED
Willesden High  |Mitre Bridge Jn Down and Up Possession |29/06/25 30/06/25
Level In High Level 0110 Sun 10305 Mon ARL ECS TO/FROM WILLESDEN TMD TO RUN VIA
DC LINES TO WILLESDEN LOW LEVEL AND
Acton Canal Willesden West South West Sidings 29/06/25  |30/06/25 REVERSE, THEN TO NLL VIA NEW LINES
Wharf Jn London Jn Through Sidings |Possession 0110 Sun  |0305 Mon
THIS IS AN ANGLIA POSSESSION THAT IMPACTS
Willesden High  |Willesden High Level |Willesden Turn Sidings 29/06/25 30/06/25 ON WESTERN/WEST COAST SOUTH
Level Jn Jn Back Siding Possession  [0110 Sun  |0305 Mon
Track: Old Oak Common Down
Kensal Green Jn |Kensal Green Jn Down and Up City |BLOCKED To|29/06/25 30/06/25
Electric 0110 Sun 0305 Mon
Trains
P2025/3906621 |MD320 Bescot Jn Darlaston Jn Down and Up Possession |29/06/25 29/06/25 Work Content: S&C Tamp Bescot Middle
Grand Junction 0001 Sun  |1100 Sun
All other works to fit around the Major Section 7 Work:
Newton Jn Bescot Middle Jn Down Bescot Possession  [29/06/25 29/06/25 S&C Tamp Bescot Middle
(Bescot) Goods Loop 0001 Sun  |1100 Sun (10 hrs)
Up Bescot Goods
Loop
Tame Bridge Bescot Jn Down and Up Possession |29/06/25 29/06/25
Parkway Grand Junction 0001 Sun {1100 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3926750 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |29/06/25 30/06/25 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |29/06/25 30/06/25 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
Gw310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |29/06/25 30/06/25
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |29/06/25 30/06/25
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |29/06/25 30/06/25
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  [29/06/25 30/06/25
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  [29/06/25 30/06/25
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |29/06/25 30/06/25
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |29/06/25 30/06/25
2305 Sun  |0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |29/06/25 30/06/25
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |29/06/25 30/06/25
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |29/06/25 30/06/25
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |30/06/25 30/06/25
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |30/06/25 30/06/25
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |30/06/25 30/06/25
Jn Approach 0040 Mon {0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  [30/06/25 30/06/25
Bletchley 0040 Mon 0445 Mon
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Network Rail

London North Western Route

EAS - Section 7

Version 1

Data freeze: EAS_V1 2025

Week

14 - Continued

Possession Ref [LOR

Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

Work Type

P2025/3940559

MD555

Coleshill Parkway

Water Orton East Jn

All Lines

Possession

28/06/25
1045 Sat

30/06/25
0500 Mon

Work Content: HS2 at Watton House

ACCESS AVAILABLE TO HAMS HALL AT ALL
TIMES EXCEPT BETWEEN 00:10 TO 08:10 SUN

AVANTI ECS TO RUN VIA LICHFIELD.

XC ECS VIA LICHFIELD.

XC TO DIVERT VIA LICHFIELD,

XC SERVICES TO FROM DERBY DIRECTION TO
START/TERMINATE COLES HILL PARKWAY

XC STANSTEAD / ANGLIA SERVICES TO
TERMINATE AT NUNEATON

FREIGHT TO DIVERT VIA WCML.

PILOTMAN REQUIRED BETWEEN COLESHILL
PARK WAY AND POINT OF OBSTRUCTION (AT
33M25CH)

MAX 1 TPH TO COLESHILL PARKWAY ALLOWING
FOR 5 MINUTE BRIEFING OF THE PILOTMAN AT
COLESHILL PARKWAY.

PILOTMAN REQUIRED FROM COLESHILL
PARKWAY STATION TO POINT OF OBSTRUCTION
(33M25CH) ON DOWN WHITACRE LINE

XC TO CONSIST A 3 CAR MAXIMUM FOR
REVERSAL MOVE FROM DOWN WHITACRE TO UP
WHITACRE LINE VIA WW751A/B POINTS

P2025/3936788

EA1360
LN3219
LN3222
MD715

Brent Curve Jn

Dudding Hill Jn

Down and Up
Brent Curve

Possession

28/06/25
0200 Sat

30/06/25
0400 Mon

MIDLAND MAIN LINE-SOUTHERN FREIGHT
SERVICES DIVERTED VIA CARLTON ROAD JN,
JUNCTION ROAD JN, SOUTH TOTTENHAM,

Cricklewood
Curve Jn

Dudding Hill IJn

Down and Up
Cricklewood Curve

Possession

28/06/25
0200 Sat

30/06/25
0400 Mon

STRATFORD, GOSPEL OAK, WILLESDEN HIGH
LEVEL JN AND THE WEST LONDON LINE ON
SATURDAY

Dudding Hill Jn

Acton Wells Jn

Down and
Up/Down and Up
Goods

Possession

28/06/25
0200 Sat

30/06/25
0400 Mon

ACCESS AVAILABLE TO/FROM THE WEST COAST
MAIN LINE VIA THE UP & DOWN ACTON BRANCH

Neasden Jn

Neasden Jn

Up & Down
Branch

Possession

28/06/25
0200 Sat

30/06/25
0400 Mon

AT ACTON CANAL WHARF JN ON SATURDAY
NEASDEN SIGNAL BOX TO BE OPEN

Radlett SRFI
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2025
London North Western Route Version 1
Week 14 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3918825 |GW731 Crewe Bank Crewe Bank Up Goods Loop  |Possession |29/06/25 30/06/25 AMENDED TRAIN PLAN WITH REPLACEMENT
GW735 2205 Sun  |0455 Mon ROAD TRANSPORT REQUIRED BETWEEN
NwW1007 SHREWSBURY AND CREWE.
Crewe Jn Willaston LC Down and Up Possession  [29/06/25 30/06/25 FREIGHT SERVICES DIVERTED VIA WREXHAM OR
Main 2205 Sun  |0455 Mon WCML OR RETIMED TO RUN BEFORE OR AFTER
POSSESSION.
work content: maintenance
P2025/3897035 |NW6003 | Trafford Park Trafford Park West  (Trafford Park Line Blockage|29/06/25 29/06/25 WORK CONTENT: MANCHESTER DU
Jn Reception1 &2 [+LOD 0930 Sun  |1730 Sun MAINTENANCE COMPLIANCE ACTIVITIES
Trafford Park Trafford Park Sidings [Freightliner Depot |Line Blockage|29/06/25 29/06/25
Sidings Line +LOD 0930 Sun (1730 Sun
Trafford Park Trafford Park Sidings [Freightliner Depot |Sidings 29/06/25 29/06/25
Sidings Line Possession 0930 Sun 1730 Sun
Trafford Park Trafford Park Sidings|Trafford Park Sidings 29/06/25 29/06/25
West Jn Sidings Possession |0930 Sun |1730 Sun
P2025/3922610 [NW9001 |Chinley EastJn |Chinley South Jn All Lines Possession |21/06/25 01/07/25 'Work Content
NwW9003 0015 Sat 0500 Tue CD Renewals: VB104 Chapel Milton Viaduct
NW9005 (168m 0130y)
Chinley North Jn |Chinley South Jn All Lines Possession  [21/06/25 01/07/25
0015 Sat 0500 Tue
Edale Chinley All Lines Possession |21/06/25 01/07/25
0015 Sat 0500 Tue
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2025
London North Western Route Version 1
Week 15
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3922774 |MD101 Watford North Jn |Ledburn Jn Down and Up Fast|Possession |06/07/25 06/07/25 TRAINS TO TRAVEL OVER FAST LINES
MD105 0020 Sun  |0735 Sun (7 hrs)
WORK CONTENT -
Watford North Jn |Ledburn Jn Down and Up Possession |06/07/25 07/07/25 PLTR: Hemel Hempstead
Slow 0140 Sun 0500 Mon (29 hrs)  |(24m 1650y - 25m 540y
US 325y C11)
Line blockades of 2x 10minutes in each hour will also
be required until 1200 Sunday
P2025/3919928 |MD101 Canal Farm Jn Meaford Crossing Up Main/Up Possession |05/07/25 07/07/25 \Work Content: PLTR:Hodge Lane 108m100y-
MD233 LC (CCTV) Slow/Up Trent 2240 Sat 0525 Mon 108m1672y
MD345 Valley Slow DS 680y C16, 252y C2)
MD355 Down Trent Valley
Nw1001 Fast/Down Main TRAINS TO DIVERT VIA WEST MIDLANDS.
NW1004 Stafford Trent Valley [Down TV Slow/ |Possession |05/07/25 07/07/25 NO ACCESS BETWEEN RUGELEY TOWN AND
NW5009 Jn No.1 Down Stafford / 2240 Sat 0525 Mon RUGELEY TRENT VALLEY.
Down Stafford NO ACCESS TO LICHFIELD CHORD.
Fast
Up Stafford
Fast/Up
Stafford/Up
Fast/Up TV Fast
Milford Jn Stafford Trent Valley |Down Stafford Possession |05/07/25 07/07/25
(Staffordshire) Jn No.1 Slow 2240 Sat 0525 Mon
Rugeley Town Rugeley North Jn Down and Up Possession |05/07/25 07/07/25
Cannock / Up & 2240 Sat 0525 Mon
Down Cannock
Whitehouse Jn  |Stafford Trent Valley |Up Stafford Slow |Possession |05/07/25 07/07/25
Jn No.1 2240 Sat 0525 Mon
Nuneaton OHNS |Polesworth All Lines BLOCKED To|05/07/25 07/07/25
AIC Electric 2240 Sat  |0525 Mon
Trains
Rugeley OHNS  |Rugeley North Jn Down and Up BLOCKED To|05/07/25 07/07/25
(NW1004) Cannock /Up & |A/C Electric 2345 Sat 0525 Mon
Down Cannock Trains
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Network Rail

EAS - Section 7

Data freeze: EAS_V1 2025

London North Western Route Version 1
Week 15 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3918279 |EA1310 |Falcon Jn Mitre Bridge Jn Down West Possession |06/07/25 06/07/25 LONDON OVERGROUND WILLESDEN JN TO
MD160 London 0030 Sun 0920 Sun CLAPHAM JN SERVICES WILL NOT RUN.
MD166
S0O250 Kensington Kensington Olympia |Olympia Platform |Possession |06/07/25 06/07/25 SOUTHERN WATFORD JUNCTION TO CLAPHAM
SO500 Olympia Loop 0030 Sun 0920 Sun JUNCTION SERVICES WILL NOT RUN.
SW100
SW220 Longhedge Jn Latchmere No.1 Jn  |Down and Up Possession |06/07/25 06/07/25 LUL VICTORIA LINE TO BE OPEN BETWEEN
Kensington 0030 Sun 0920 Sun VICTORIA AND EUSTON.
- LUL DISTRICT LINE TO BE OPEN BETWEEN
Ludgate Jn Latchmere No.2 Jn  |Down and Up Possession |06/07/25 06/07/25 VICTORIA AND WEST BROMPTON / KENSINGTON
Latchmere Curve 0030 Sun 0920 Sun OLYMPIA
: ; : L CENTRAL LINE TO BE OPEN BETWEEN
Mitre Bridge Jn  |Falcon Jn Up West London |Possession |06/07/25 06/07/25 LU
0030 Sun 10920 Sun OXFORD CIRCUS AND SHEPHERDS BUSH.
West London Jn Down & Up South |Possession |06/07/25  |06/07/25 ORK: CROYDON DU - TRACK MAINTENANCE
(Willesden) West 0030 Sun  [0920 Sun IC09 .
Up & Down South WORK: WD - Latchmere nol jcn 294 293pts and
West Goods Diamond - S&C Medium Refurb - FU
Willesden High Level |Down & Up High |Possession |06/07/25 06/07/25
Jn Level 0030 Sun 0920 Sun
West London Jn |Latchmere No.3Jn |Down & Up Possession  |06/07/25 06/07/25
(sw) Sheepcote Lane 0030 Sun 0920 Sun
North Pole Jn North Pole Reception Road  |Sidings 06/07/25 06/07/25
International Depot Possession (0030 Sun 0920 Sun
North Pole Jn North Pole Scrubs |Sidings 06/07/25 06/07/25
Lane Siding Possession (0030 Sun 0920 Sun
P2025/3906702 |MD345 Park Lane Jn Ryecroft Jn Down and Up Possession |06/07/25 07/07/25 \Work Content: PLTR Walsall Drainage
(West Midlands) Sutton Park 0001 Sun  |0500 Mon (29 hrs)
Il other works to fit around the Major Section 7 item:
Walsall Pleck Jn |Landywood Down and Up Possession |06/07/25 07/07/25 PLTR Walsall Drainage
Walsall 0001 Sun  |0500 Mon (29 hrs)

Fast/Walsall/Cann
ock
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Network Rail

EAS - Section 7

Data freeze: EAS_V1 2025

London North Western Route Version 1
Week 15 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3928414 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |06/07/25 07/07/25 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |06/07/25 07/07/25 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |06/07/25 07/07/25
MD736 Jn Didcot West Curve 2305 Sun 0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |06/07/25 07/07/25
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |06/07/25 07/07/25
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  |06/07/25 07/07/25
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  |06/07/25 07/07/25
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |06/07/25 07/07/25
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |06/07/25 07/07/25
2305 Sun  |0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |06/07/25 07/07/25
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |06/07/25 07/07/25
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |06/07/25 07/07/25
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |07/07/25 07/07/25
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |07/07/25 07/07/25
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |07/07/25 07/07/25
Jn Approach 0040 Mon {0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  |07/07/25 07/07/25
Bletchley 0040 Mon 0445 Mon
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Network Rail

London North Western Route

EAS - Section 7

Version 1

Data freeze: EAS_V1 2025

Week

15 - Continued

Possession Ref [LOR

Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

Work Type

P2025/3940560

MD555

Coleshill Parkway

Water Orton East Jn

All Lines

Possession

05/07/25
1045 Sat

07/07/25
0500 Mon

Work Content: HS2 at Watton House

ACCESS AVAILABLE TO HAMS HALL AT ALL
TIMES EXCEPT BETWEEN 00:10 TO 08:10 SUN

AVANTI ECS TO RUN VIA LICHFIELD.

XC ECS VIA LICHFIELD.

XC TO DIVERT VIA LICHFIELD,

XC SERVICES TO FROM DERBY DIRECTION TO
START/TERMINATE COLES HILL PARKWAY

XC STANSTEAD / ANGLIA SERVICES TO
TERMINATE AT NUNEATON

FREIGHT TO DIVERT VIA WCML.

PILOTMAN REQUIRED BETWEEN COLESHILL
PARK WAY AND POINT OF OBSTRUCTION (AT
33M25CH)

MAX 1 TPH TO COLESHILL PARKWAY ALLOWING
FOR 5 MINUTE BRIEFING OF THE PILOTMAN AT
COLESHILL PARKWAY.

PILOTMAN REQUIRED FROM COLESHILL
PARKWAY STATION TO POINT OF OBSTRUCTION
(33M25CH) ON DOWN WHITACRE LINE

XC TO CONSIST A 3 CAR MAXIMUM FOR

REVERSAL MOVE FROM DOWN WHITACRE TO UP

WHITACRE LINE VIA WW751A/B POINTS

P2025/3922695

NW3023
NW9017

Edgeley Jn No.2
SB

Altrincham

All

Possession

06/07/25
0020 Sun

12/07/25
0415 Sat

Work Content
CRSA: PLTR Skelton 30m 18ch - 31m Och

Hazel Grove High
Level Jn

Northenden Jn

All Lines

Possession

06/07/25
0020 Sun

12/07/25
0415 Sat

DM 272y C15) 29hrs

CD Structures: 125hrs Midweek
EJN (NW3023) IB3A Intersection Bridge with NMC1
(NW9017) IB37

P2025/3897023

NW4005
NW4007

Kirkham North Jn

Blackpool South

All Lines

Possession

06/07/25
2345 Sun

07/07/25
0510 Mon

SERVICES TO START / TERMINATE AT PRESTON.

RAIL REPLACEMENT ROAD SERVICES TO

Preston Fylde Jn

Blackpool North

All Lines

Possession

06/07/25
2345 Sun

07/07/25
0510 Mon

OPERATE BETWEEN BLACKPOOL AND PRESTON
1 week in 6 cyclic maintenance opportunity.

L&C DU: HEAVY MAINTENANCE
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2025
London North Western Route Version 1
Week 15 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3897036 |[NW6003 |Trafford Park Trafford Park West  (Trafford Park Line Blockage|06/07/25 06/07/25 WORK CONTENT: MANCHESTER DU
Jn Reception1 &2 [+LOD 0930 Sun {1730 Sun MAINTENANCE COMPLIANCE ACTIVITIES

Trafford Park Trafford Park Sidings |[Freightliner Depot |Line Blockage|06/07/25 06/07/25

Sidings Line +LOD 0930 Sun (1730 Sun

Trafford Park Trafford Park Sidings|Freightliner Depot |Sidings 06/07/25 06/07/25

Sidings Line Possession  |0930 Sun  [1730 Sun

Trafford Park Trafford Park Sidings [Trafford Park Sidings 06/07/25 06/07/25

West Jn Sidings Possession (0930 Sun  [1730 Sun
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2025
London North Western Route Version 1
Week 16
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3922731 |[MD101 Watford North Jn |Ledburn Jn Down and Up Fast|Possession |13/07/25 13/07/25 TRAINS TO TRAVEL OVER FAST LINES
MD105 0020 Sun 0735 Sun (7 hrs)
WORK CONTENT -
Watford North Jn |Ledburn Jn Down and Up Possession |13/07/25 14/07/25 PLTR: Hemel Hempstead
Slow 0140 Sun 0500 Mon (29 hrs)  [(24m 1650y - 25m 540y
US 325y C11)
Line blockades of 2x 10minutes in each hour will also
be required until 1200 Sunday
P2025/3919930 |[MD101 Canal Farm Jn Meaford Crossing Up Main/Up Possession |12/07/25 14/07/25 \Work Content: PLTR:Hodge Lane 108m100y-
MD233 LC (CCTV) Slow/Up Trent 2240 Sat 0525 Mon 108m1672y
MD345 Valley Slow DS 680y C16, 252y C2)
MD355 Down Trent Valley
Nw1001 Fast/Down Main TRAINS TO DIVERT VIA WEST MIDLANDS.
NW1004 Stafford Trent Valley [Down TV Slow/ |Possession [12/07/25 14/07/25 NO ACCESS BETWEEN RUGELEY TOWN AND
NW5009 Jn No.1 Down Stafford / 2240 Sat 0525 Mon RUGELEY TRENT VALLEY.
Down Stafford NO ACCESS TO LICHFIELD CHORD.
Fast
Up Stafford
Fast/Up
Stafford/Up
Fast/Up TV Fast
Milford Jn Stafford Trent Valley |Down Stafford Possession |12/07/25 14/07/25
(Staffordshire) Jn No.1 Slow 2240 Sat 0525 Mon
Rugeley Town Rugeley North Jn Down and Up Possession |12/07/25 14/07/25
Cannock / Up & 2240 Sat 0525 Mon
Down Cannock
Whitehouse Jn  |Stafford Trent Valley |Up Stafford Slow |Possession |12/07/25 14/07/25
Jn No.1 2240 Sat (0525 Mon
Nuneaton OHNS |Polesworth All Lines BLOCKED To|12/07/25 14/07/25
AIC Electric 2240 Sat  |0525 Mon
Trains
Rugeley OHNS  |Rugeley North Jn Down and Up BLOCKED To|12/07/25 14/07/25
(NW1004) Cannock /Up & |A/C Electric 2345 Sat 0525 Mon
Down Cannock Trains
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Network Rail

EAS - Section 7

Data freeze: EAS_V1 2025

London North Western Route Version 1
Week 16 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3943267 |[EA1180 |Camden Road Camden Road North London Possession |13/07/25 13/07/25 NLL CYCLIC TYPE 7A (ROTR)
EA1310 |Central Jn Incline Jn Incline 0045 Sun  |0850 Sun
EA1320
EA1340 |Camden Road Westbourne Road Jn|Down North Possession  [13/07/25 13/07/25
LN110 East Jn London Relief 0045 Sun 0850 Sun
LN115
MD145 Cedar Jn Cedar Jn Silo Curve Possession |13/07/25 13/07/25
S0400 0045 Sun  |0850 Sun
Channelsea North|Lea Jn Up Channelsea  |Possession |13/07/25 13/07/25
Jn Loop 0045 Sun  |0850 Sun
Primrose Hill Up North Possession |13/07/25 13/07/25
(closed) site of London/Down 0045 Sun {0850 Sun
North London
(Westbound)
Gospel Oak Jn |Camden Road West |Down and Up Possession |13/07/25 13/07/25
Jn North London 0045 Sun {0850 Sun
Highbury Vale Jn |Canonbury West Jn |Up/Down Possession |13/07/25 13/07/25
Canonbury 0045 Sun  |0850 Sun
Lea Jn High Meads Jn Down and Up Lea |Possession |13/07/25 13/07/25
Curve 0045 Sun  |0850 Sun
Navarino Road Jn |Navarino Road Jn  |Graham Road Possession  [13/07/25 13/07/25
Curve 0045 Sun {0850 Sun
Primrose Hill Channelsea North Jn|Up North Possession  [13/07/25 13/07/25
(closed) site of London/Down 0045 Sun  |0850 Sun
North London
(Eastbound)
Westbourne Road|Camden Road East |Up North London |Possession |13/07/25 13/07/25
Jn Jn Reversible 0045 Sun  |0850 Sun
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2025
London North Western Route Version 1
Week 16 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3926751 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |13/07/25 14/07/25 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |13/07/25 14/07/25 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
Gw310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |13/07/25 14/07/25
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |13/07/25 14/07/25
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |13/07/25 14/07/25
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  [13/07/25 14/07/25
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  [13/07/25 14/07/25
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |13/07/25 14/07/25
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |13/07/25 14/07/25
2305 Sun  |0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |13/07/25 14/07/25
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |13/07/25 14/07/25
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |13/07/25 14/07/25
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |14/07/25 14/07/25
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |14/07/25 14/07/25
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |14/07/25 14/07/25
Jn Approach 0040 Mon 0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  [14/07/25 14/07/25
Bletchley 0040 Mon 0445 Mon
P2025/3922699 |[NW3023 |Altrincham Edgeley Jn No.2 SB |All Lines Possession |13/07/25 14/07/25 'Work Content
NW9017 0010 Sun  |0415 Mon CRSA: PLTR Skelton 30m 18ch - 31m Och
DM 272y C15)
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EAS - Section 7

Data freeze: EAS_V1 2025

Network Rail
London North Western Route Version 1
Week 16 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3922695 |[NW3023 |Edgeley Jn No.2 |Altrincham All Possession |06/07/25 12/07/25 Work Content
NwW9017 |SB 0020 Sun  |0415 Sat CRSA: PLTR Skelton 30m 18ch - 31m Och
DM 272y C15) 29hrs
Hazel Grove High |Northenden Jn All Lines Possession |06/07/25 12/07/25
Level Jn 0020 Sun  |0415 Sat CD Structures: 125hrs Midweek
EJN (NW3023) IB3A Intersection Bridge with NMC1
(NW9017) 1B37
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2025
London North Western Route Version 1
Week 17
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3919931 |[MD101 Canal Farm Jn Meaford Crossing Up Main/Up Possession  [19/07/25 21/07/25 Work Content: PLTR:Hodge Lane 108m100y-
MD233 LC (CCTV) Slow/Up Trent 2240 Sat 0525 Mon 108m1672y
MD345 Valley Slow DS 680y C16, 252y C2)
MD355 Down Trent Valley
NW1001 Fast/Down Main TRAINS TO DIVERT VIA WEST MIDLANDS.
NwW1004 Stafford Trent Valley [Down TV Slow/ |Possession [19/07/25 21/07/25 NO ACCESS BETWEEN RUGELEY TOWN AND
NW5009 Jn No.1 Down Stafford / 2240 Sat 0525 Mon RUGELEY TRENT VALLEY.
Down Stafford NO ACCESS TO LICHFIELD CHORD.
Fast
Up Stafford
Fast/Up
Stafford/Up
Fast/Up TV Fast
Milford Jn Stafford Trent Valley [Down Stafford Possession  [19/07/25 21/07/25
(Staffordshire) Jn No.1 Slow 2240 Sat 0525 Mon
Rugeley Town Rugeley North Jn Down and Up Possession  [19/07/25 21/07/25
Cannock / Up & 2240 Sat 0525 Mon
Down Cannock
Whitehouse Jn  |Stafford Trent Valley |Up Stafford Slow |Possession |19/07/25 21/07/25
Jn No.1 2240 Sat 0525 Mon
Nuneaton OHNS |Polesworth All Lines BLOCKED To|19/07/25 21/07/25
AIC Electric 2240 Sat 0525 Mon
Trains
Rugeley OHNS  |Rugeley North Jn Down and Up BLOCKED To|19/07/25 21/07/25
(NW1004) Cannock /Up & |A/C Electric  |2345 Sat  [0525 Mon
Down Cannock Trains
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2025
London North Western Route Version 1
Week 17 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3943113 |[EA1310 |Acton Canal Acton Canal Wharf  |Up & Down Acton |Possession |20/07/25 20/07/25 ARL NLL SERVICES WILL RUN BETWEEN GOSPEL
EA1330 Wharf Jn Branch 0055 Sun 1100 Sun OAK AND STRATFORD
EA1360 WILLESDEN LL WILL NOT BE SERVED BY NLL
GW130 Acton Wells Jn  |Acton Canal Wharf |Down and Up Possession  [20/07/25 20/07/25 SERVICES
MD120 Jn Goods 0055 Sun  |1100 Sun ARL TO SHUNT AT GOSPEL OAK BEHIND NL1000,
MD150 . 2 TRAINS PER HOUR (AC-1F, AC-2A,TO BE LIVE)
MD155 Acton East Down and Up Possession 20/07/25 20/07/25 POSSESSION LIMIT BOARD / 3 DETONATORS
MD160 Poplar 0055 Sun  |1100 Sun REQUIRED AT THE LIMITING POINT; TBC, IN
mgigg Gunnersbury Jn  [Hampstead Heath  |Up Possession |20/07/25 20/07/25 égg%gﬁ/\l,\iCE WITH RULE BOOK MODULE AC
SW240 Richmond/Up/Up 0055 Sun 11100 Sun DRS 4M07 TO DIVERT VIA FOREST GATE JN AND
Hampstead Heath|Gunnersbury J gorth Il_\longl’(n)n P i 20/07/25 20/07/25 PRIMROSE HILL
P y.n own TNor ossession ARL ECS MOVES CAN BE HELD AT WM672
London/Down/Do 0055 Sun  |1100 Sun
n Richmond___ : NEASDEN SIGNAL BOX TO BE MANNED
Kensal Green Jn |Harlesden Jn Down and Up City |Possession |20/07/25 20/07/25
Line 0055 Sun 1100 Sun NLL CYCLIC TYPE 13
Willesden Suburban |Down and Up New|Possession |20/07/25 20/07/25
n Line P 0055 Sun 11100 Sun THIS IS AN ANGLIA POSSESSION THAT IMPACTS
ON WESTERN / MIDLAND
South Acton Jn  |[Kew East Jn Down and Up Kew|Possession |20/07/25 20/07/25
Branch 0055 Sun  |1100 Sun
West London Jn  |Acton Wells Jn Down and Up Possession |20/07/25 20/07/25
(Willesden) South West 0055 Sun {1100 Sun
Willesden High  |Mitre Bridge Jn Down and Up Possession |20/07/25 20/07/25
Level Jn High Level 0055 Sun {1100 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 20/07/25 20/07/25
Possession  |0055 Sun {1100 Sun
Willesden Junction  |Willesden Sidings 20/07/25 20/07/25
High Level Turnback Siding |Possession |0055 Sun (1100 Sun
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Week 17 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3943234 |[EA1180 |Camden Road Camden Road North London Possession |20/07/25 20/07/25 NLL CYCLIC TYPE 7C (ROTR)
EA1310 |Central Jn Incline Jn Incline 0045 Sun  |0850 Sun
EA1320
EA1340 |Camden Road Westbourne Road Jn|Down North Possession  [20/07/25 20/07/25
LN110 East Jn London Relief 0045 Sun 0850 Sun
LN115
MD145 Cedar Jn Cedar Jn Silo Curve Possession |20/07/25 20/07/25
S0400 0045 Sun  |0850 Sun
Channelsea North|Lea Jn Up Channelsea  |Possession |20/07/25 20/07/25
Jn Loop 0045 Sun  |0850 Sun
Primrose Hill Up North Possession |20/07/25 20/07/25
(closed) site of London/Down 0045 Sun {0850 Sun
North London
(Westbound)
Gospel Oak Jn |Camden Road West |Down and Up Possession |20/07/25 20/07/25
Jn North London 0045 Sun {0850 Sun
Highbury Vale Jn |Canonbury West Jn |Up/Down Possession |20/07/25 20/07/25
Canonbury 0045 Sun  |0850 Sun
Lea Jn High Meads Jn Down and Up Lea |Possession |20/07/25 20/07/25
Curve 0045 Sun  |0850 Sun
Navarino Road Jn |Navarino Road Jn  |Graham Road Possession  [20/07/25 20/07/25
Curve 0045 Sun {0850 Sun
Primrose Hill Channelsea North Jn|Up North Possession  [20/07/25 20/07/25
(closed) site of London/Down 0045 Sun  |0850 Sun
North London
(Eastbound)
Westbourne Road|Camden Road East |Up North London |Possession |20/07/25 20/07/25
Jn Jn Reversible 0045 Sun  |0850 Sun
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2025
London North Western Route Version 1
Week 17 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3918295 |EA1310 |FalconJn Mitre Bridge Jn Down West Possession  [20/07/25 21/07/25 SOUTHERN CLAPHAM JN TO WATFORD JN
MD160 London 0050 Sun {0400 Mon SERVICES WILL NOT RUN.
MD166
S0250 Kensington Kensington Olympia |Olympia Platform |Possession |20/07/25 21/07/25 LONDON OVERGROUND WLL SERVICES WILL
SO500  |Olympia Loop 0050 Sun 0400 Mon NOT RUN.
SW100
SW220 Longhedge Jn Latchmere No.1 Jn |Down and Up Possession 20/07/25 21/07/25 LUL DISTRICT LINE AND KENSINGTON OLYMPIA
Kensington 0050 Sun 0400 Mon BRANCH TO OPERATE.
Ludgate Jn Latchmere No.2 Jn  |Down and Up Possession |20/07/25 21/07/25 LUL VICTORIA AND CENTRAL LINES TO BE OPEN.
Latchmere Curve 0050 Sun  |0400 Mon
Mitre Bridge Jn  |Falcon Jn Up West London |Possession |20/07/25 21/07/25 CHANNEL TUNNEL FREIGHT TO RUN DIESEL
9 P 0050 Sun 10400 Mon HAULED VIA MAIDSTONE EAST AND DIVERT VIA
KEW EAST JN.
West London Jn Down & Up South |Possession |20/07/25 21/07/25
(Willesden) West 0050 Sun {0400 Mon
Up & Down South WORK: CD - WLL FEEDERS
West Goods CD - FULHAM ROAD
Willesden High Level [Down & Up High |Possession |20/07/25  |21/07/25 SID STRUCTURES: LATCHMERE ROAD
Jn Level 0050 Sun 0400 Mon CD - NORTH POLE
CD - BRACEWELL PHASE 2
West London Jn  |Latchmere No.3Jn |Down & Up Possession  [20/07/25 21/07/25 SID STRUCTURES: MITRE BRIDGE
(Sw) Sheepcote Lane 0050 Sun  |0400 Mon
North Pole Jn North Pole Reception Road  |Sidings 20/07/25 21/07/25
International Depot Possession  [0050 Sun  |0400 Mon
North Pole Jn North Pole Scrubs |Sidings 20/07/25 21/07/25
Lane Siding Possession  |0050 Sun  |0400 Mon
P2025/3906782 |MD345 Hednesford Rugeley Town Down and Up Possession |20/07/25 21/07/25 \Work Content: PLTR Trent River Bridge
Cannock 0001 Sun  |0500 Mon

All other works to fit around the Major Section 7 item:
PLTR Trent River Bridge

TRAINS TO BE DIVERTED
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3928477 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |20/07/25 21/07/25 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |20/07/25 21/07/25 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |20/07/25 21/07/25
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |20/07/25 21/07/25
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |20/07/25 21/07/25
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  [20/07/25 21/07/25
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  [20/07/25 21/07/25
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |20/07/25 21/07/25
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |20/07/25 21/07/25
2305 Sun  |0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |20/07/25 21/07/25
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |20/07/25 21/07/25
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |20/07/25 21/07/25
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |21/07/25 21/07/25
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |21/07/25 21/07/25
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |21/07/25 21/07/25
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  [21/07/25 21/07/25
Bletchley 0040 Mon 0445 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2025
London North Western Route Version 1
Week 17 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3907503 |MD410 Bedworth Nuneaton South Jn  |Down and Up Possession |19/07/25 21/07/25 Work Content: PLTR Bermuda Park
Bedworth 2300 Sat  |0500 Mon (31 hrs)
All other works to fit around the Major Section 7 Item:
PLTR Bermuda Park
TRAINS TO BE DIVERTED
P2025/3928008 |GW735  |Wrenbury Willaston LC All Lines Affected 19/07/25  [19/07/25 AMENDED TRAIN WORKING WITH DIVERSIONS
NW1007 0100 Sat  |0600 Sat VIA WREXHAM/TELFORD AND RAIL
REPLACEMENT ROAD TRANSPORT FOR
Wrenbury Willaston LC Down Main Possession |19/07/25 21/07/25 INTERMEDIATE STATIONS.
Up Main 0600 Sat 0400 Mon ROAD CLOSURES IN PLACE AT NANTWICH AND
SHREWBRIDGE.
ROUTE NOT OPEN BETWEEN 0100 AND 0600
SATURDAY TO ENABLE ENGINEERING TRAINS
FOR THE MALTINGS TO TRAVEL BETWEEN
CREWE BASFORD HALL YARD AND THE
MALTINGS SITE, RECESSING AT SIGNALS ON AN
OPEN RAILWAY.
POSSESSION TO BE READ IN CONJUNCTION
WITH P3927788.
Work content: PLTR Nantwich
P2025/3922700 |[NW3023 |Altrincham Edgeley Jn No.2 SB |All Lines Possession  [20/07/25 21/07/25 'Work Content
NW9017 0010 Sun (0415 Mon CRSA: PLTR Skelton 30m 18ch - 31m Och
DM 272y C15)
P2025/3922771 |[NW3023 |Middlewich Loop |Northwich WestJn |Up & Down Possession  [20/07/25 21/07/25 WORK CONTENT:
NW3029 |[WestJn Northwich 0040 Sun 0415 Mon Liv Du: Northwich S&C Tamping and Heavy
Branch/Down & Maintenance
Up Branch
Northwich East Jn|Northwich Station Jn |Down and Up Possession |20/07/25 21/07/25
Goods 0040 Sun  |0415 Mon
Northwich South |Northwich Station Jn |Down & Up East |Possession |20/07/25 21/07/25
Jn Chord 0040 Sun  |0415 Mon
Plumley West SB |Hartford West Jn All Lines Possession |20/07/25 21/07/25
0040 Sun 0415 Mon
P2025/3940449 |NW6009 |Wigan Wallgate |Southport All Lines Possession |21/07/25 26/07/25 'Work Content
Jn 0025 Mon 0540 Sat (48 hrs) CRSA: PLTR Parbold flooding site (5 Day Blockade)
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2025
London North Western Route Version 1
Week 18
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3919950 [LN3232 |Attleborough Rugby Trent Valley |Up Trent Valley |Possession |26/07/25 28/07/25 PLTR: Combe Fields(88m1320y-88m1568y
MD101  |North Jn Jn Fast 2215Sat  |0525 Mon UM 248y C14)
MD105 Up Trent Valley
MD180 Slow 2215 SAT TO 0525 MON
MD232 Rugby Trent Attleborough North  |Down Trent Valley |Possession |26/07/25 28/07/25 TRAINS TO BE DIVERETED VIA WEST MIDS.
MD301 Valley Jn Jn Fast / Down Trent 2215 Sat 0525 Mon
MD410 Valley
MD555 Down Trent Valley
Slow
Attleborough Nuneaton North Jn  |All Lines BLOCKED To|26/07/25 28/07/25
North Jn AIC Electric 2215 Sat 0525 Mon
Trains
P2025/3919951 |[MD101 Colwich Jn Stone Jn Down and Up Possession  [26/07/25 01/08/25 Work Content
MD232 Main 0001 Sat 2359 Fri CD Renewals: LEC2 UB79 River Anker (109m1523y)
MD301 PLTR: Atherstone (MW-60hrs)(101m21700y-
MD345 Milford Jn Stafford Trent Valley |Down Stafford Possession |26/07/25 01/08/25 102m726y DM 786y C14)
MD355 (Staffordshire) Jn No.1 Slow 0001 Sat 2359 Fri
MD410 . . THIS POSSESSION CONTINUES INTO WEEK 19
MD555 Nuneaton North  |Colwich Jn Up Trent Valley  |Possession |26/07/25 01/08/25 P2025/3919969
Nw1001 |JINn Slow / Up Slow 0001 Sat  [2359 Fri
mwiggi Stafford Trent Valley [Down TV Slow/ |Possession |26/07/25 01/08/25 QI(‘)L ;(:RéggISCLTgH?:II\éES-EZ\IQISF\{AISEST MIDLANDS
Jn No.1 Down Stafford / 0001 Sat 2359 Fri
NW5008 Down Stafford NO ACCESS BETWEEN RUGELEY TOWN AND
NW5009 Fast RUGELY TRENT VALLEY
NO ACCESS STOKE LINES AT COLWICH JN
Up Stafford
g?:}ffgg 1Up BTET RUGELEY TOWN TO RUGELEY TV (DOWN &
Fast/Up TV Fast UP CANNOCK AND MIDDLE SIDING)
Rugeley Town Rugeley Trent Valley |Down and Up Possession  [26/07/25 01/08/25
Cannock / Up & 0001 Sat  [2359 Fri
Down Cannock
Whitehouse Jn  |Stafford Trent Valley |Up Stafford Slow |Possession |26/07/25 01/08/25
Jn No.1 0001 Sat  [2359 Fri
Rugeley No.1 GF |Rugeley No.2 GF Middle Siding BLOCKED To|26/07/25 01/08/25
A/C Electric  |0001 Sat  |2359 Fri
Trains
Rugeley Town Rugeley Trent Valley |Down and Up BLOCKED To|26/07/25 01/08/25
Cannock /Up & |A/C Electric  |0001 Sat 2359 Fri
Down Cannock Trains
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Week 18 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3943268 |[EA1180 |Camden Road Camden Road North London Possession |27/07/25 27107125 NLL CYCLIC TYPE 7A (ROTR)
EA1310 |Central Jn Incline Jn Incline 0045 Sun  |0850 Sun
EA1320
EA1340 |Camden Road Westbourne Road Jn|Down North Possession  [27/07/25 27/07/25
LN110 East Jn London Relief 0045 Sun 0850 Sun
LN115
MD145 Cedar Jn Cedar Jn Silo Curve Possession |27/07/25 27/07/25
S0400 0045 Sun  |0850 Sun
Channelsea North|Lea Jn Up Channelsea  |Possession |27/07/25 27/07/25
Jn Loop 0045 Sun  |0850 Sun
Primrose Hill Up North Possession |27/07/25 27/07/25
(closed) site of London/Down 0045 Sun {0850 Sun
North London
(Westbound)
Gospel Oak Jn |Camden Road West |Down and Up Possession |27/07/25 27/07/25
Jn North London 0045 Sun {0850 Sun
Highbury Vale Jn |Canonbury West Jn |Up/Down Possession |27/07/25 27/07/25
Canonbury 0045 Sun  |0850 Sun
Lea Jn High Meads Jn Down and Up Lea |Possession |27/07/25 27/07/25
Curve 0045 Sun  |0850 Sun
Navarino Road Jn |Navarino Road Jn  |Graham Road Possession  [27/07/25 27107125
Curve 0045 Sun  |0850 Sun
Primrose Hill Channelsea North Jn|Up North Possession  [27/07/25 27/07/25
(closed) site of London/Down 0045 Sun  |0850 Sun
North London
(Eastbound)
Westbourne Road|Camden Road East |Up North London |Possession |27/07/25 27/07/25
Jn Jn Reversible 0045 Sun 0850 Sun
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London North Western Route Version 1
Week 18 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3918296 |EA1310 |FalconJn Mitre Bridge Jn Down West Possession  [27/07/25 28/07/25 SOUTHERN CLAPHAM JN TO WATFORD JN
MD160 London 0050 Sun  |0300 Mon SERVICES WILL NOT RUN.
MD166
S0250 Kensington Kensington Olympia |Olympia Platform |Possession |27/07/25 28/07/25 LONDON OVERGROUND WLL SERVICES WILL
SO500  |Olympia Loop 0050 Sun 0300 Mon NOT RUN.
SW100
SW220 Longhedge Jn Latchmere No.1 Jn |Down and Up Possession 27107125 28/07/25 LUL DISTRICT LINE AND KENSINGTON OLYMPIA
Kensington 0050 Sun 0300 Mon BRANCH TO OPERATE.
Ludgate Jn Latchmere No.2 Jn  |Down and Up Possession |27/07/25 28/07/25 LUL VICTORIA AND CENTRAL LINES TO BE OPEN.
Latchmere Curve 0050 Sun (0300 Mon
Mitre Bridge Jn  |Falcon Jn Up West London |Possession |27/07/25 28/07/25 CHANNEL TUNNEL FREIGHT TO RUN DIESEL
9 P 0050 Sun 10300 Mon HAULED VIA MAIDSTONE EAST AND DIVERT VIA
KEW EAST JN.
West London Jn Down & Up South |Possession |27/07/25 28/07/25
(Willesden) West 0050 Sun {0300 Mon
Up & Down South WORK: CD - WLL FEEDERS
West Goods CD - FULHAM ROAD
Willesden High Level [Down & Up High |Possession |27/07/25  |28/07/25 CD - NORTH POLE
Jn Level 0050 Sun 10300 Mon CD - BRACEWELL PHASE 2
SID STRUCTURES: LATCHMERE ROAD
West London Jn  |Latchmere No.3Jn |Down & Up Possession  [27/07/25 28/07/25 SID STRUCTURES: MITRE BRIDGE
(sw) Sheepcote Lane 0050 Sun  |0300 Mon
North Pole Jn North Pole Reception Road  |Sidings 27/07/25 28/07/25
International Depot Possession  [0050 Sun  |0300 Mon
North Pole Jn North Pole Scrubs |Sidings 27/07/25 28/07/25
Lane Siding Possession  |0050 Sun  |0300 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3926752 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |27/07/25 28/07/25 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |27/07/25 28/07/25 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
Gw310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |27/07/25 28/07/25
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |27/07/25 28/07/25
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |27/07/25 28/07/25
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  [27/07/25 28/07/25
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  [27/07/25 28/07/25
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |27/07/25 28/07/25
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |27/07/25 28/07/25
2305 Sun  |0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession  [27/07/25 28/07/25
North Jn Turnback Line 2305 Sun  |0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |27/07/25 28/07/25
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |27/07/25 28/07/25
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |28/07/25 28/07/25
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |28/07/25 28/07/25
0040 Mon  |0445 Mon
Oxford Station North |Oxford Bay Possession |28/07/25 28/07/25
Jn Approach 0040 Mon 0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  [28/07/25 28/07/25
Bletchley 0040 Mon 0445 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3930711 |GW200 Chester Line Jn  |Wolvercot North Jn  |Down and Up Possession |26/07/25 27/07/25 GWR SERVICES TO TERMINATE AT / START
GwW240 Oxford 2305 Sat 0845 Sun FROM DIDCOT. REPLACEMENT ROAD
GW250 TRANSPORT REQUIRED IN LIEU.
GW260 Didcot East Jn Didcot North Jn (inc.)|Down and Up Possession |26/07/25 27/07/25 NOTE - ANY WORKS AFFECTING SERVICES
GW277 Avoiding 2305 Sat 0845 Sun BETWEEN OXFORD AND OXFORD PARKWAY
MD401 . . MUST BE ADVISED AND JUSTIFIED FOR THE
Foxhall Jn Didcot West Curve  |Down & Up West |Possession |26/07/25  |27/07/25 PRE-DPPP MEETING.
Jn Curve 2305 Sat 0845 Sun
Hinksey North Hinksey South Reception Line 1 |Possession |26/07/25 27/07/25 e = Mai B
2305 Sat 0845 Sun Work Details = Maintenance Works (1 in 4).
Oxford Station North |Up Oxford Relief |Possession |26/07/25 27/07/25
Jn 2305 Sat 0845 Sun
Kennington Jn Hinksey South Down Kennington |Possession |26/07/25 27/07/25
Goods Loop 2305 Sat 0845 Sun
Oxford Oxford Platforms 3 and 4 |Possession |26/07/25 27/07/25
2305 Sat  |0845 Sun
Oxford North Jn  |Oxford North Jn Down and Up Possession |26/07/25 27/07/25
(inc.) (inc.) Bletchley 2305 Sat  |0845 Sun
Oxford Station Oxford North Jn Down Oxford Possession |26/07/25 27/07/25
North Jn Turnback Line 2305 Sat 0845 Sun
Oxford Station Wolvercot South Jn  |Down Oxford Possession  [26/07/25 27/07/25
South Jn Relief 2305 Sat  |0845 Sun
Wolvercot South |Oxford North Jn Up Oxford Relief |Possession |26/07/25 27/07/25
Jn 2305 Sat 0845 Sun
P2025/3922701 |[NW3023 |Altrincham Edgeley Jn No.2 SB |All Lines Possession |27/07/25 28/07/25 'Work Content
NW9017 0010 Sun 0415 Mon CRSA: PLTR Skelton 30m 18ch - 31m Och
DM 272y C15)
P2025/3940449 |NW6009 |Wigan Wallgate |Southport All Lines Possession  [21/07/25 26/07/25 Work Content
Jn 0025 Mon 0540 Sat (48 hrs) CRSA: PLTR Parbold flooding site (5 Day Blockade)
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London North Western Route Version 1
Week 19
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3937568 |[MD101 Bourne End Jn Ledburn Jn Down and Up Fast|Possession |02/08/25 03/08/25 SECTION 4 TIMES SHOWN FOR REFERENCE
MD105 2000 Sat 1200 Sun (16 hrs)
TRAINS TO TRAVEL OVER SLOW LINES
Bourne End Jn Ledburn Jn Down and Up Possession  |03/08/25 03/08/25
Slow 0050 Sun  |0735 Sun (7 hrs) WORK CONTENT -
S&C: Pitstone Drainage
Boxmoor Sidings OOU
P2025/3920001 [LN3232 |Attleborough Rugby Trent Valley |Up Trent Valley |Possession |02/08/25 04/08/25 Work Content:
MD101 North Jn Jn Fast 2215 Sat 0525 Mon PLTR: Easenhall(86m220y-86m640y DS 240y C11)
MD105 Up Trent Valley
MD180 Slow 2215 SAT TO 0525 MON
MD232 Rugby Trent Attleborough North  |Down Trent Valley |Possession |02/08/25 04/08/25 TRAINS TO BE DIVERETED VIA WEST MIDS.
MD301 Valley Jn Jn Fast / Down Trent 2215 Sat 0525 Mon
MD410 Valley
MD555 Down Trent Valley
Slow
Attleborough Nuneaton North Jn  |All Lines BLOCKED To|02/08/25 04/08/25
North Jn AIC Electric 2215 Sat 0525 Mon
Trains
P2025/3919969 |[MD101 Colwich Jn Stone Jn Down and Up Possession |02/08/25 04/08/25 Work Content:
MD232 Main 0001 Sat  |0500 Mon CD Renewals: LEC2 UB79 River Anker (109m 1523y)
MD301
MD345 Milford Jn Stafford Trent Valley [Down Stafford Possession |02/08/25 04/08/25 THIS POSSESSION CONTINUED FROM WEEK 18
MD355 | (Staffordshire) | Jn No.1 Slow 0001 Sat {0500 Mon P2025/3919951
MD410
MD555 Nuneaton North Colwich Jn Up Trent Valley Possession 02/08/25 04/08/25 ALL TRAFFIC TO DIVERT VIA WEST MIDLANDS
Nwi1001 |IN Slow / Up Slow 0001 Sat 0500 Mon NO ACCESS LICHFIELD CHORD
Hwiggi Stafford Trent Valley |Down TV Slow/ |Possession |02/08/25 04/08/25 gSéé:LCYETSRSE?\IETT\%EELE\F UGELEY TOWN AND
NW5008 JnNo.1 Down Stafford / 0001 Sat 0500 Mon NO ACCESS STOKE LINES AT COLWICH JN
NW5009 Down Stafford
EaStStaﬁor q BTET RUGELEY TOWN TO RUGELEY TV (DOWN &
P UP CANNOCK AND MIDDLE SIDING)
Fast/Up
Stafford/Up
Fast/Up TV Fast
Rugeley Town Rugeley Trent Valley |Down and Up Possession |02/08/25 04/08/25
Cannock / Up & 0001 Sat 0500 Mon
Down Cannock
Whitehouse Jn  |Stafford Trent Valley |Up Stafford Slow |Possession |02/08/25 04/08/25
Jn No.1 0001 Sat (0500 Mon
Rugeley No.1 GF |Rugeley No.2 GF Middle Siding BLOCKED To|02/08/25 04/08/25
A/C Electric /0001 Sat  |0500 Mon
Trains
Rugeley Town Rugeley Trent Valley |Down and Up BLOCKED To|02/08/25 04/08/25
Cannock /Up & |A/C Electric  |0001 Sat 0500 Mon
Down Cannock Trains
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EAS - Section 7

Data freeze: EAS_V1 2025

London North Western Route Version 1
Week 19 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3943452 |[EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession |03/08/25 03/08/25 NO TRAINS TO BE STABLED IN THE REVERSE
MD150 North London 0055 Sun  |0810 Sun SIDING AST KENSAL GREEN
MD155 ARL ECS MOVES CAN BE HELD AT WM672
Kensal Green Jn |Harlesden Jn Down and Up City |Possession |03/08/25 03/08/25
Line 0055 Sun 0810 Sun NLL CYCLIC TYPE 9 ROTR
Willesden Suburban |Down and Up New|Possession |03/08/25 03/08/25
Jn Line 0055 Sun 0810 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 03/08/25 03/08/25
Possession  [0055 Sun 0810 Sun
Willesden Junction  |Willesden Sidings 03/08/25 03/08/25
High Level Turnback Siding |Possession |0055 Sun  |0810 Sun
P2025/3943745 |[EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession  |04/08/25 04/08/25 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 North London 0045 Mon |0500 Mon HILL, WCML AND SOUTH WEST SIDINGS
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |04/08/25 04/08/25 NO TRAINS TO BE STABLED IN THE REVERSE
Line 0045 Mon  |0500 Mon SIDING AT KENSAL GREEN
. . ARL ECS MOVES CAN BE HELD AT WM672
Willesden Suburban [Down and Up New|Possession |04/08/25 04/08/25
Jn Line 0045 Mon  |0500 Mon NLL CYCLIC TYPE 9
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |04/08/25 04/08/25
Jn High Level 0045 Mon  |0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 04/08/25 04/08/25
Possession /0045 Mon  |0500 Mon
Willesden Junction  |Willesden Sidings 04/08/25 04/08/25
High Level Turnback Siding |Possession 0045 Mon 0500 Mon
Acton Wells Jn  |Acton Central Down and Up BLOCKED To|04/08/25 04/08/25
A/C Electric /0045 Mon  |0500 Mon
Trains
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EAS - Section 7

Data freeze: EAS_V1 2025

London North Western Route Version 1
Week 19 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3928479 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |03/08/25 04/08/25 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |03/08/25 04/08/25 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |03/08/25 04/08/25
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |03/08/25 04/08/25
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |03/08/25 04/08/25
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession |03/08/25 04/08/25
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  |03/08/25 04/08/25
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |03/08/25 04/08/25
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |03/08/25 04/08/25
2305 Sun  |0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |03/08/25 04/08/25
North Jn Turnback Line 2305 Sun  |0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |03/08/25 04/08/25
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |03/08/25 04/08/25
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |04/08/25 04/08/25
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |04/08/25 04/08/25
0040 Mon  |0445 Mon
Oxford Station North |Oxford Bay Possession |04/08/25 04/08/25
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  |04/08/25 04/08/25
Bletchley 0040 Mon 0445 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2025
London North Western Route Version 1
Week 19 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3938550 |[NW1009 |Basford HallJn  |Sydney Bridge Jn ( |Dn Fast & Slow |Possession |02/08/25 04/08/25 Work Content:
NW1013 |SB (BH) Former Site Of ) Ind. 0030 Sat 0430 Mon (7 hrs) Crewe Hub LS| Works (54hrs)
NW1015 Up Fast & Slow
Nw1017 Ind.
Crewe North Jn  |Salop Goods Jn Down & Up Chstr |Possession |02/08/25 04/08/25
Ind 0030 Sat 0430 Mon
Crewe Sorting Gresty Lane Jn All Possession  |02/08/25 04/08/25
Sidings North SB 0030 Sat 0430 Mon (7 hrs)
Gresty Lane Jn  [Salop Goods Jn All Lines Possession |02/08/25 04/08/25
0030 Sat {0430 Mon (7 hrs)
Salop Goods Jn  |Crewe Coal Yard SB |Down and Up Possession |02/08/25 04/08/25
(CY) Liverpool 0030 Sat (0430 Mon (7 hrs)
Independent
Basford Hall Jn  |Crewe Sorting Up Arrival No.2 Sidings 02/08/25 04/08/25
SB (BH) Sidings North SB Down Arrival Possession  |0030 Sat 0430 Mon (7 hrs)
Up Arrival No.1
Basford Hall Up
Sidings
Up Loop
Up Through Siding
Crewe Sorting Gresty Lane Jn Western Sidings |Sidings 02/08/25 04/08/25
Sidings North SB 1-12 Possession  |0030 Sat 0430 Mon (7 hrs)
Salop Goods Jn South Yard Sidings 02/08/25 04/08/25
Through Possession  |0030 Sat (0430 Mon (7 hrs)
Neck
Crewe South Jn  |Crewe Sorting South Yard Sidings 02/08/25 04/08/25
Sidings North SB Sidings Possession  |0030 Sat 0430 Mon (7 hrs)
P2025/3922702 |[NW3023 |Altrincham Edgeley Jn No.2 SB |All Lines Possession |03/08/25 04/08/25 'Work Content
NW9017 0010 Sun  |0415 Mon CRSA: PLTR Skelton 30m 18ch - 31m Och

DM 272y C15)
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London North Western Route

EAS - Section 7

Version 1

Data freeze: EAS_V1 2025

Week

19 - Continued

Possession Ref

LOR

Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

Work Type

P2025/3923233

NW3023
NW5001
NW9001

Cheadle Hulme
North Jn

Heaton Norris Jn

All Lines

Possession

02/08/25
0010 Sat

23/08/25
0500 Sat

Work Content:
CD Structures: CMP2 OB1A Greek Street
(182m 1425y)

NW3023

CD Structures: Northenden Jn & Edgeley Jn No 2
OB1 Monkey No 2 (Stockholm Road)

5 day block dates thc under the cover of Greek Street

Week 20 0010 Sun - 0540 Mon
NW5001/NW5011

Possession to extend to include

'Works Delivery: Heaton Norris S&C Reballast

'Week 21 0010 Sat - 0540 Mon
NW5001/NW5011

Possession to extend to include

Works Delivery: Heaton Norris S&C Reballast

P2025/3923242

NW5013
NW7021

Denton Jn SB
(DJ)

Ashton Moss North
Jn

All Lines

Possession

02/08/25
2200 Sat

04/08/25
0450 Mon

'Work Content
CRSA:PLTR: Crowthorne 5m 2ch - 6m 27ch

Philips Park West
Jn

Stalybridge

All Lines

Possession

03/08/25
0005 Sun

04/08/25
0450 Mon

(DM 388y C14)
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EAS - Section 7

Data freeze: EAS_V1 2025

London North Western Route Version 1
Week 19 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3942324 |LN854 Bradley Jn Bradley Wood Jn Down & Up Single |Possession |02/08/25 03/08/25 TRU West | Bradley and Eye of Needle Blockade |
LINB60 0030 Sat 2359 Sun Days 1to 7 of 16
LN861
LN862 Hebden Bridge  |Dewsbury East Jn  |All Lines Possession  |02/08/25 02/08/25 0030 SAT TO 0500 SAT
NwW7001 0030 Sat 0500 Sat (52 hrs) NO ROUTE BETWEEN MANCHESTER AND LEEDS
NW7021 . . ACCESS AVAILABLE TO HUDDERSFIELD FROM
Hillhouse West Jn Ravensthorpe Down Possession |02/08/25  |03/08/25 THE WEST
Huddersfield 0030 Sat 0015 Sun ACCESS AVAILABLE TO DEWSBURY STATION
Up Huddersfield FROM THE EAST
Milner Royd Jn |Dewsbury EastJn  |Down L&Y Possession  |02/08/25 08/08/25
0500 Sat 2359 Fri 0500 SAT TO 0015 SUN
Up L&Y ACCESS AVAILABLE TO HUDDERSFIELD FROM
Diggle Jn SB Copley Hill East Jn  |All Lines Possession  |03/08/25 03/08/25 Agglg\é%S;VAILABLE TO DEWSBURY STATION
0015 Sun  |0815 Sun (52 hrs) FROM THE EAST
Huddersfield Lockwood Down and Up Possession |03/08/25  |03/08/25 RAIL REPLACEMENT ROAD SERVICE TO
Huddersfield 0015 Sun (0815 Sun (52 hrs) OPERATE BETWEEN HUDDERSFIELD AND
DEWSBURY
Hillhouse West Jn|Ravensthorpe Up Huddersfield |Possession |03/08/25 08/08/25 NOMINATED FREIGHT SERVICES TO BE
Down 0815 Sun  |2359 Fri DIVERTED VIA THE HOPE VALLEY
Huddersfield GRAND CENTRAL TO START/TERMINATE AT

HALIFAX DIVERTING VIA BRAMLEY

0015 SUN TO 0815 SUN
NO BOOKED SERVICES

0815 SUN TO 2359 FRI

IACCESS AVAILABLE TO HUDDERSFIELD FROM
THE WEST ONLY

ACCESS AVAILABLE TO DEWSBURY STATION
FROM THE EAST ONLY

RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN HUDDERSFIELD AND
DEWSBURY

NOMINATED FREIGHT SERVICES TO BE
DIVERTED VIA THE HOPE VALLEY

GRAND CENTRAL TO START/TERMINATE AT
HALIFAX DIVERTING VIA BRAMLEY

***THIS POSSESSION IS SUPERSEDED BY
P/3943140***
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2025
London North Western Route Version 1
Week 20
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3937572 |MD101 Bourne End Jn Ledburn Jn Down and Up Fast|Possession |09/08/25 10/08/25 SECTION 4 TIMES SHOWN FOR REFERENCE
MD105 2000 Sat 1200 Sun (16 hrs)
TRAINS TO TRAVEL OVER SLOW LINES
Bourne End Jn Ledburn Jn Down and Up Possession  [10/08/25 10/08/25
Slow 0050 Sun 0735 Sun (7 hrs) WORK CONTENT -
S&C: Pitstone Drainage
Boxmoor Sidings OOU
P2025/3919881 (MD101 Hanslope North  |Daventry South Jn  |Down and Up Possession |10/08/25 11/08/25 TRAINS TO TRAVEL OVER FAST LINES VIA
MD105 Jn Northampton 0140 Sun  |0500 Mon (29 hrs)  WEEDON
WMT TO START/TERMINATE CMK/RUGBY AND
OFFER RRS
/ACCESS TO DIRFT FROM THE NORTH
'Work Content -
1:6 Maintenance
PLTR: Courteenhall
(61m 200y - 61m 1282y
DM 361y C12)
P2025/3919973 |LN3232 | Attleborough Rugby Trent Valley |Up Trent Valley |Possession |09/08/25 11/08/25 \Work Content:
MD101 North Jn Jn Fast 2215 Sat 0525 Mon PLTR: Keepers Lodge
MD105 Up Trent Valley
MD180 Slow 2215 SAT TO 0525 MON
MD232 Rugby Trent Attleborough North  |Down Trent Valley |Possession |09/08/25 11/08/25 TRAINS TO BE DIVERETED VIA WEST MIDS.
MD301 Valley Jn Jn Fast / Down Trent 2215 Sat 0525 Mon
MD410 Valley
MD555 Down Trent Valley
Slow
Attleborough Nuneaton North Jn  |All Lines BLOCKED To|09/08/25 11/08/25
North Jn A/C Electric 2215 Sat 0525 Mon
Trains
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EAS - Section 7

Data freeze: EAS_V1 2025

London North Western Route Version 1
Week 20 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3943453 |EA1310 Hampstead Heath |Acton Wells Jn Down and Up Possession |10/08/25 10/08/25 NO TRAINS TO BE STABLED IN THE REVERSE
MD150 North London 0055 Sun  |0810 Sun SIDING AST KENSAL GREEN
MD155 ARL ECS MOVES CAN BE HELD AT WM672
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |10/08/25 10/08/25
Line 0055 Sun 0810 Sun NLL CYCLIC TYPE 9 ROTR
Willesden Suburban |Down and Up New|Possession |10/08/25 10/08/25
Jn Line 0055 Sun 0810 Sun
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |10/08/25 10/08/25
Jn High Level 0055 Sun {0810 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 10/08/25 10/08/25
Possession 10055 Sun {0810 Sun
Willesden Junction  |Willesden Sidings 10/08/25 10/08/25
High Level Turnback Siding |Possession |0055 Sun  |0810 Sun
Acton Wells Jn  |Acton Central Down and Up BLOCKED To|10/08/25 10/08/25
A/C Electric  |0055 Sun 0810 Sun
Trains
P2025/3943746 |EA1310 Hampstead Heath |Acton Wells Jn Down and Up Possession [11/08/25 11/08/25 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 North London 0045 Mon |0500 Mon HILL, WCML AND SOUTH WEST SIDINGS
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |11/08/25 11/08/25 NO TRAINS TO BE STABLED IN THE REVERSE
Line 0045 Mon (0500 Mon SIDING AT KENSAL GREEN
. . ARL ECS MOVES CAN BE HELD AT WM672
Willesden Suburban |Down and Up New|Possession |11/08/25 11/08/25
Jn Line 0045 Mon /0500 Mon NLL CYCLIC TYPE 9
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |11/08/25 11/08/25
Jn High Level 0045 Mon  |0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 11/08/25 11/08/25
Possession /0045 Mon  |0500 Mon
Willesden Junction  |Willesden Sidings 11/08/25 11/08/25
High Level Turnback Siding |Possession 0045 Mon |0500 Mon
Acton Wells Jn |Acton Central Down and Up BLOCKED To|11/08/25 11/08/25
A/C Electric  |0045 Mon  [0500 Mon
Trains
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2025
London North Western Route Version 1
Week 20 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3926753 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |10/08/25 11/08/25 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |10/08/25 11/08/25 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
Gw310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |10/08/25 11/08/25
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |10/08/25 11/08/25
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |10/08/25 11/08/25
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  [10/08/25 11/08/25
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  [10/08/25 11/08/25
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |10/08/25 11/08/25
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |10/08/25 11/08/25
2305 Sun  |0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |10/08/25 11/08/25
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |10/08/25 11/08/25
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |10/08/25 11/08/25
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |11/08/25 11/08/25
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |11/08/25 11/08/25
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |11/08/25 11/08/25
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession [11/08/25 11/08/25
Bletchley 0040 Mon 0445 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2025
London North Western Route Version 1
Week 20 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3918885 |GW731 Crewe Bank Crewe Bank Up Goods Loop  |Possession |10/08/25 11/08/25 AMENDED TRAIN PLAN WITH REPLACEMENT
GW735 2205 Sun 0455 Mon ROAD TRANSPORT REQUIRED BETWEEN
NwW1007 SHREWSBURY AND CREWE.
Crewe Jn Willaston LC Down and Up Possession  [10/08/25 11/08/25 FREIGHT SERVICES DIVERTED VIA WREXHAM OR
Main 2205 Sun 0455 Mon WCML OR RETIMED TO RUN BEFORE OR AFTER
POSSESSION.
SUBJECT TO ALTERATION DUE TO A BLOCK IN
THE STOCKPORT AREA.
work content: maintenance
P2025/3923252 |[NW3023 |Edgeley Jn No.2 |Northenden Jn All Lines Possession |11/08/25 16/08/25 'Work Content
SB 0001 Mon |0415 Sat CD Structures: Northenden Jn & Edgeley Jn No 2
OB1 Monkey No 2 (Stockholm Road)
5 day block under the cover of Greek Street. Access
may be merged with P3923233 for Possession
Delivery.
P2025/3923233 [NW3023 |Cheadle Hulme |Heaton Norris Jn All Lines Possession  |02/08/25 23/08/25 'Work Content:
NW5001 |North Jn 0010 Sat 0500 Sat CD Structures: CMP2 OB1A Greek Street
NW9001 (182m 1425y)
NW3023
CD Structures: Northenden Jn & Edgeley Jn No 2
OB1 Monkey No 2 (Stockholm Road)
5 day block dates tbc under the cover of Greek Street
'Week 20 0010 Sun - 0540 Mon
NW5001/NW5011
Possession to extend to include
Works Delivery: Heaton Norris S&C Reballast
Week 21 0010 Sat - 0540 Mon
NW5001/NW5011
Possession to extend to include
Works Delivery: Heaton Norris S&C Reballast
P2025/3907735 [NW5008 |Colwich Jn Stoke Jn Down and Up Possession |09/08/25 11/08/25 \Work Content: S&C Reballast Stone Jn, PLTR
NW5009 Main 0001 Sat  |0500 Mon (54 hrs)  |Trentham
Yarnfield Junction |Stone Jn Down and Up Possession |09/08/25 11/08/25 All other works to fit around the Major Section 7 Item :
Norton Bridge 0001 Sat  |0500 Mon (54 hrs)  |S&C Reballast Stone Jn, PLTR Trentham
Stoke Jn Kidsgrove Jn Down Main Possession |10/08/25 11/08/25 TRAINS TO BE DIVERTED
Up Main 0001 Sun  |0500 Mon (54 hrs)
P2025/3923269 |NW5013 |Denton Jn SB Ashton Moss North  |All Lines Possession  |09/08/25 11/08/25 Work Content
NW7021 |[(DJ) Jn 2200 Sat 0450 Mon CRSA:PLTR Crowthorne 5m 2ch - 6m 27ch
DM 388y C14)and Om 53ch - 1m Och (DM 210y C14)
Philips Park West |Stalybridge All Lines Possession  [10/08/25 11/08/25
Jn 0005 Sun  |0450 Mon
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London North Western Route Version 1
Week 20 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3943140 |LN854 Bradley Jn Bradley Wood Jn Down & Up Single |Possession |09/08/25 10/08/25 TRU West | Bradley and Eye of Needle Blockade |
LN860 0001 Sat  [2359 Sun Days 8 to 14 of 16
LN861
LN862 Hillhouse West Jn |Ravensthorpe Down Possession  |09/08/25 10/08/25 ***THIS POSSESSION SUPERSEDES P/3942324*+*
NW7001 Huddersfield 0001 Sat 0015 Sun
NW7021 Up Huddersfield 0001 SAT TO 0030 SAT
Milner Royd Jn _ |Dewsbury EastJn  |Down L&Y Possession |09/08/25 | 09/08/25 ?SEEVSESSATV&LGBLE TO HUDDERSFIELD FROM
Up L&Y 0001 Sat 0030 Sat ACCESS AVAILABLE TO DEWSBURY STATION
: : : FROM THE EAST ONLY
Hebden Bridge  |Dewsbury EastJn  |All Lines Possession (?31/3%8/3252 gSQC/)(())SéZ? o RAIL REPLACEMENT ROAD SERVICE TO
a at(52hrs) o pERATE BETWEEN HUDDERSFIELD AND
Milner Royd Jn |Dewsbury East Jn  |Down L&Y Possession  |09/08/25 15/08/25 DEWSBURY
0500 Sat 2359 Fri NOMINATED FREIGHT SERVICES TO BE
Up L&Y DIVERTED VIA THE HOPE VALLEY
Diggle Jn SB Copley Hill East Jn  |All Lines Possession  [10/08/25 10/08/25 E,BR\I’_A]II\:IKXCRI/E?Q'II_NTGO \/SIL?B%-IKII\-/ETE'\\?INATE AT
0015 Sun  |0815 Sun (52 hrs)
Huddersfield Lockwood Down and Up Possession |10/08/25  [10/08/25 0030 SAT TO 0500 SAT
Huddersfield 0015 Sun  |0815 Sun (52 hrs)  |NO ROUTE BETWEEN MANCHESTER AND LEEDS
ACCESS AVAILABLE TO HUDDERSFIELD FROM
Hillhouse West Jn|Ravensthorpe Up Huddersfield |Possession |10/08/25 15/08/25 THE WEST
D 0815 Sun 2359 Fri ACCESS AVAILABLE TO DEWSBURY STATION
own FROM THE EAST
Huddersfield

0500 SAT TO 0015 SUN

ACCESS AVAILABLE TO HUDDERSFIELD FROM
THE WEST

ACCESS AVAILABLE TO DEWSBURY STATION
FROM THE EAST

RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN HUDDERSFIELD AND
DEWSBURY

NOMINATED FREIGHT SERVICES TO BE
DIVERTED VIA THE HOPE VALLEY

GRAND CENTRAL TO START/TERMINATE AT
HALIFAX DIVERTING VIA BRAMLEY

0015 SUN TO 0815 SUN
NO BOOKED SERVICES

0815 SUN TO 2359 FRI

IACCESS AVAILABLE TO HUDDERSFIELD FROM
THE WEST ONLY

ACCESS AVAILABLE TO DEWSBURY STATION
FROM THE EAST ONLY

RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN HUDDERSFIELD AND
DEWSBURY

NOMINATED FREIGHT SERVICES TO BE
DIVERTED VIA THE HOPE VALLEY

GRAND CENTRAL TO START/TERMINATE AT
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2025
London North Western Route Version 1

Week 20 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type

P2025/3943140
Continued

HALIFAX DIVERTING VIA BRAMLEY

***THIS POSSESSION IS SUPERSEDED BY P/***
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EAS - Section 7

Data freeze: EAS_V1 2025

London North Western Route Version 1
Week 21
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3919906 |[MD101 Camden Jn Watford Junction Down and Up DC |Possession |16/08/25 18/08/25 TRAINS TO TRAVEL OVER SLOW LINES
MD120 Electric 0245 Sat (0500 Mon (54 hrs)
LONDON OVERGROUND NO DC SERVICES ALL
West London Jn |Watford Junction Down and Up Fast|Possession |16/08/25 18/08/25 DAY SAT & SUN
(Willesden) 2000 Sat  |0500 Mon (54 hrs)
'Work Content :
Maintenance 1:13
PLTR: Harrow Sth
(10m 1660y - 11m 100y
DM 200y C16)
P2025/3943676 (MD101 Ledburn Jn Drayton Road Down and Up Fast|Possession |16/08/25 18/08/25 TRAINS TO TRAVEL OVER THE SLOW LINES
Junction 2000 Sat  |0500 Mon (29 hrs)
WORK CONTENT -
Work Content: Linslade Tunnel South Drainage (40m
440y a€“ 40m 1320y)
Please note this is critical for delivery prior to the track
renewal Week 27
P2025/3943454 |EA1310 Hampstead Heath |Acton Wells Jn Down and Up Possession [17/08/25 17/08/25 NO TRAINS TO BE STABLED IN THE REVERSE
MD150 North London 0055 Sun 0810 Sun SIDING AST KENSAL GREEN
MD155 RL ECS MOVES CAN BE HELD AT WM672
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |17/08/25 17/08/25
Line 0055 Sun {0810 Sun NLL CYCLIC TYPE 9 ROTR
Willesden Suburban [Down and Up New|Possession |17/08/25 17/08/25
Jn Line 0055 Sun 0810 Sun
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |17/08/25 17/08/25
Jn High Level 0055 Sun {0810 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 17/08/25 17/08/25
Possession 0055 Sun 0810 Sun
Willesden Junction  |Willesden Sidings 17/08/25 17/08/25
High Level Turnback Siding |Possession |0055 Sun 0810 Sun
Acton Wells Jn  |Acton Central Down and Up BLOCKED To|17/08/25 17/08/25
A/C Electric  |0055 Sun  |0810 Sun
Trains
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3943747 |EA1310 Hampstead Heath |Acton Wells Jn Down and Up Possession |18/08/25 18/08/25 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 North London 0045 Mon  |0500 Mon HILL, WCML AND SOUTH WEST SIDINGS
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |18/08/25 18/08/25 NO TRAINS TO BE STABLED IN THE REVERSE
Line 0045 Mon  |0500 Mon SIDING AT KENSAL GREEN
. . ARL ECS MOVES CAN BE HELD AT WM672
Willesden Suburban |Down and Up New|Possession |18/08/25 18/08/25
Jdn Line 0045 Mon 0500 Mon NLL CYCLIC TYPE 9
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |18/08/25 18/08/25
Jn High Level 0045 Mon (0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 18/08/25 18/08/25
Possession {0045 Mon  [0500 Mon
Willesden Junction  |Willesden Sidings 18/08/25 18/08/25
High Level Turnback Siding |Possession 0045 Mon |0500 Mon
Acton Wells Jn Acton Central Down and Up BLOCKED To|18/08/25 18/08/25
A/C Electric  |0045 Mon  |0500 Mon
Trains
P2025/3918324 |EA1310 |Falcon Jn Mitre Bridge Jn Down West Possession |17/08/25 18/08/25 SOUTHERN CLAPHAM JN TO WATFORD JN
MD160 London 0050 Sun 0300 Mon SERVICES WILL NOT RUN.
MD166
S0250 Kensington Kensington Olympia |Olympia Platform |Possession |17/08/25 18/08/25 LONDON OVERGROUND WLL SERVICES WILL
S0500  |Olympia Loop 0050 Sun /0300 Mon NOT RUN.
SW100
SW220 Longhedge Jn Latchmere No.1 Jn Down and Up Possession 17/08/25 18/08/25 LUL DISTRICT LINE AND KENSINGTON OLYMPIA
Kensington 0050 Sun 0300 Mon BRANCH TO OPERATE.
Ludgate Jn Latchmere No.2 Jn  |Down and Up Possession |17/08/25 18/08/25 LUL VICTORIA AND CENTRAL LINES TO BE OPEN.
Latchmere Curve 0050 Sun  |0300 Mon
Mitre Bridge Jn  |Falcon Jn Up West London |Possession |17/08/25 18/08/25 CHANNEL TUNNEL FREIGHT TO RUN DIESEL
9 P ! 0050 Sun 10300 Mon HAULED VIA MAIDSTONE EAST AND DIVERT VIA
KEW EAST JN.
West London Jn Down & Up South |Possession |17/08/25 18/08/25
(Willesden) West 0050 Sun 0300 Mon WORK: MTCE
Up & Down South WORK: CD - WLL FEEDERS
West Goods CD - FULHAM ROAD
Willesden High Level [Down & Up High |Possession |17/08/25 |18/08/25 CD - NORTH POLE
SID STRUCTURES: MITRE BRIDGE
West London Jn |Latchmere No.3Jn |Down & Up Possession  [17/08/25 18/08/25 SID STRUCTURES: LATCHMERE ROAD
(SwW) Sheepcote Lane 0050 Sun 0300 Mon WORK: WD - Latchmere nol jcn 294 293pts and
Diamond - S&C Medium Refurb
North Pole Jn North Pole Reception Road  |Sidings 17/08/25 18/08/25 WD - Chelsea Brg Flying Ends & Deck - PL Medium
International Depot Possession  |0050 Sun  |0300 Mon Refurb
North Pole Jn North Pole Scrubs |Sidings 17/08/25 18/08/25
Lane Siding Possession {0050 Sun  |0300 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3928480 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |17/08/25 18/08/25 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |17/08/25 18/08/25 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
Gw310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |17/08/25 18/08/25
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |17/08/25 18/08/25
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |17/08/25 18/08/25
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  [17/08/25 18/08/25
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession [17/08/25 18/08/25
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |17/08/25 18/08/25
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |17/08/25 18/08/25
2305 Sun  |0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |17/08/25 18/08/25
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |17/08/25 18/08/25
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |17/08/25 18/08/25
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |18/08/25 18/08/25
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |18/08/25 18/08/25
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |18/08/25 18/08/25
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  [18/08/25 18/08/25
Bletchley 0040 Mon 0445 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3930712 |GW200 Chester Line Jn  |Wolvercot North Jn  |Down and Up Possession |16/08/25 17/08/25 GWR SERVICES TO TERMINATE AT / START
GwW240 Oxford 2305 Sat 0845 Sun FROM DIDCOT. REPLACEMENT ROAD
GW250 TRANSPORT REQUIRED IN LIEU.
GW260 Didcot East Jn Didcot North Jn (inc.)|Down and Up Possession |16/08/25 17/08/25 NOTE - ANY WORKS AFFECTING SERVICES
GW277 Avoiding 2305 Sat 0845 Sun BETWEEN OXFORD AND OXFORD PARKWAY
MD401 . . MUST BE ADVISED AND JUSTIFIED FOR THE
Foxhall Jn Didcot West Curve  |Down & Up West |Possession |16/08/25  |17/08/25 PRE-DPPP MEETING.
Jn Curve 2305 Sat 0845 Sun
Hinksey North Hinksey South Reception Line 1 |Possession |16/08/25 17/08/25 e = Mai B
2305 Sat 0845 Sun Work Details = Maintenance Works (1 in 4).
Oxford Station North |{Up Oxford Relief |Possession |16/08/25 17/08/25
Jn 2305 Sat 0845 Sun
Kennington Jn Hinksey South Down Kennington |Possession |16/08/25 17/08/25
Goods Loop 2305 Sat 0845 Sun
Oxford Oxford Platforms 3 and 4 |Possession |16/08/25 17/08/25
2305 Sat  |0845 Sun
Oxford North Jn  |Oxford North Jn Down and Up Possession |16/08/25 17/08/25
(inc.) (inc.) Bletchley 2305 Sat  |0845 Sun
Oxford Station Oxford North Jn Down Oxford Possession |16/08/25 17/08/25
North Jn Turnback Line 2305 Sat 0845 Sun
Oxford Station Wolvercot South Jn  |Down Oxford Possession  |16/08/25 17/08/25
South Jn Relief 2305 Sat  |0845 Sun
Wolvercot South |Oxford North Jn Up Oxford Relief |Possession |16/08/25 17/08/25
Jn 2305 Sat 0845 Sun
P2025/3906997 |MD401 Dorridge Dorridge Up Passenger Possession |17/08/25 17/08/25 'Work Content: S&C Tamp Bentley Heath
Loop 0001 Sun  |1000 Sun (10 hrs)
Up & Down All other work items to fit around the Major Section 7
Dorridge Goods work: S&C Tamp Bentley Heath
Loop
Up/Down
Passenger Loop
Lapworth Solihull All Lines Possession |17/08/25 17/08/25
0001 Sun  |1000 Sun (10 hrs)
P2025/3923425 |[NW3001 |Chester EastJn |Crewe Steel Works |All Lines Possession  [18/08/25 23/08/25 /AWC: SERVICES TO DIVERT VIA MIDDLEWICH OR
0045 Mon  |0400 Sat TO PROVIDE BRS. TBA AT DPPP.

Work Content:
CRSA: 5 Day Midweek

PLTR: Christleton Tunnel Drainage (Up & Down)
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2025/3923252 |[NW3023 |Edgeley Jn No.2 |Northenden Jn All Lines Possession |11/08/25 16/08/25 Work Content
SB 0001 Mon |0415 Sat CD Structures: Northenden Jn & Edgeley Jn No 2
OB1 Monkey No 2 (Stockholm Road)
5 day block under the cover of Greek Street. Access
may be merged with P3923233 for Possession
Delivery.
P2025/3923233 [NW3023 |Cheadle Hulme |Heaton Norris Jn All Lines Possession |02/08/25 23/08/25 \Work Content:
NW5001 |North Jn 0010 Sat 0500 Sat CD Structures: CMP2 OB1A Greek Street
NW9001 (182m 1425y)
NwW3023
CD Structures: Northenden Jn & Edgeley Jn No 2
OB1 Monkey No 2 (Stockholm Road)
5 day block dates thc under the cover of Greek Street
Week 20 0010 Sun - 0540 Mon
NW5001/NW5011
Possession to extend to include
\Works Delivery: Heaton Norris S&C Reballast
Week 21 0010 Sat - 0540 Mon
NW5001/NW5011
Possession to extend to include
'Works Delivery: Heaton Norris S&C Reballast
P2025/3897024 |NW4005 | Kirkham North Jn |Blackpool South All Lines Possession  [17/08/25 18/08/25 SERVICES TO START / TERMINATE AT PRESTON.
NwW4007 2345 Sun  |0510 Mon
RAIL REPLACEMENT ROAD SERVICES TO
Preston Fylde Jn |Blackpool North All Lines Possession |17/08/25 18/08/25 OPERATE BETWEEN BLACKPOOL AND PRESTON
2345 Sun  |0510 Mon
1 week in 6 cyclic maintenance opportunity.
L&C DU: HEAVY MAINTENANCE
P2025/3907740 |[NW5008 |Colwich Jn Stoke Jn Down and Up Possession  [16/08/25 18/08/25
NW5009 Main 0001 Sat  |0500 Mon (54 hrs)
Yarnfield Junction |[Stone Jn Down and Up Possession  [16/08/25 18/08/25
Norton Bridge 0001 Sat  |0500 Mon (54 hrs)
Stoke Jn Kidsgrove Jn Down Main Possession [17/08/25 18/08/25
Up Main 0001 Sun  |0500 Mon (54 hrs)
P2025/3923412 |[NW5009 |Congleton Cheadle Hulme Down and Up Possession |16/08/25 18/08/25 WORK CONTENT:
North Jn Stoke 0010 Sat  [0535 Mon CRSA: S&C Macclesfield
P2025/3923318 |NW5013 |Denton Jn SB Ashton Moss North  |All Lines Possession |16/08/25 18/08/25 'Work Content
NW7021 |[(DJ) Jn 2200 Sat 0450 Mon CRSA:PLTR: Crowthorne Om 53ch - 1m Och (DM
210y C14)
Philips Park West |Stalybridge All Lines Possession |17/08/25 18/08/25
Jn 0005 Sun (0450 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3943142 |LN854 Bradley Jn Bradley Wood Jn Down & Up Single |Possession |16/08/25 18/08/25 TRU West | Bradley and Eye of Needle Blockade |
LN860 0001 Sat  [0430 Mon Days 15 and 16 of 16
LN861
LN862 Hillhouse West Jn |Ravensthorpe Down Possession  [16/08/25 17/08/25 ***THIS POSSESSION SUPERSEDES P/3943140***
NW7001 Huddersfield 0001 Sat 0015 Sun
NW7021 Up Huddersfield 0001 SAT TO 0030 SAT
Milner Royd Jn Dewsbury East Jn Down L&Y Possession  [16/08/25 16/08/25 ?SS\:_/\?ESS'#VSI\]LLAYBLE TO HUDDERSFIELD FROM
Up L&Y 0001 Sat 0030 Sat ACCESS AVAILABLE TO DEWSBURY STATION
- - P FROM THE EAST ONLY
Hebden Bridge  |Dewsbury EastJn  |All Lines Possession é(%%&;f; 0156c/)(())8é2? o RAIL REPLACEMENT ROAD SERVICE TO
& at(5z2hrs)  |HpPERATE BETWEEN HUDDERSFIELD AND
Milner Royd Jn Dewsbury East Jn Down L&Y Possession |16/08/25 18/08/25 DEWSBURY
0500 Sat 0430 Mon NOMINATED FREIGHT SERVICES TO BE
Up L&Y DIVERTED VIA THE HOPE VALLEY
Diggle Jn SB Copley Hill East Jn  |All Lines Possession |17/08/25 17/08/25 LI-TESEKXC;T/E?{#%NTGOVSIZ%%KIE?\?INATE AT
0015 Sun  |0815 Sun (52 hrs)
Huddersfield Lockwood Down and Up Possession |17/08/25  [17/08/25 0030 SAT TO 0500 SAT
Huddersfield 0015 Sun  |0815 Sun (52 hrs)  |NO ROUTE BETWEEN MANCHESTER AND LEEDS
ACCESS AVAILABLE TO HUDDERSFIELD FROM
Hillhouse West Jn|Ravensthorpe Up Huddersfield |Possession |17/08/25 18/08/25 THE WEST
0815 Sun 0430 Mon ACCESS AVAILABLE TO DEWSBURY STATION
Down
. FROM THE EAST
Huddersfield

0500 SAT TO 0015 SUN

ACCESS AVAILABLE TO HUDDERSFIELD FROM
THE WEST

ACCESS AVAILABLE TO DEWSBURY STATION
FROM THE EAST

RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN HUDDERSFIELD AND
DEWSBURY

NOMINATED FREIGHT SERVICES TO BE
DIVERTED VIA THE HOPE VALLEY

GRAND CENTRAL TO START/TERMINATE AT
HALIFAX DIVERTING VIA BRAMLEY

0015 SUN TO 0815 SUN
NO BOOKED SERVICES

0815 SUN TO 0430 MON

IACCESS AVAILABLE TO HUDDERSFIELD FROM
THE WEST ONLY

ACCESS AVAILABLE TO DEWSBURY STATION
FROM THE EAST ONLY

RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN HUDDERSFIELD AND
DEWSBURY

NOMINATED FREIGHT SERVICES TO BE
DIVERTED VIA THE HOPE VALLEY

GRAND CENTRAL TO START/TERMINATE AT
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P2025/3943142
Continued

HALIFAX DIVERTING VIA BRAMLEY
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Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3943677 |[MD101 Ledburn Jn Drayton Road Down and Up Fast|Possession |23/08/25 25/08/25 TRAINS TO TRAVEL OVER THE SLOW LINES
Junction 2000 Sat 0500 Mon (29 hrs)
WORK CONTENT -
\Work Content: Linslade Tunnel South Drainage (40m
440y a€“ 40m 1320y)
Please note this is critical for delivery prior to the track
renewal Week 27
P2025/3943455 |[EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession |24/08/25 24/08/25 NO TRAINS TO BE STABLED IN THE REVERSE
MD150 North London 0055 Sun  |0810 Sun SIDING AST KENSAL GREEN
MD155 RL ECS MOVES CAN BE HELD AT WM672
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |24/08/25 24/08/25
Line 0055 Sun  |0810 Sun NLL CYCLIC TYPE 9 ROTR
Willesden Suburban [Down and Up New|Possession |24/08/25 24/08/25
Jn Line 0055 Sun 0810 Sun
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |24/08/25 24/08/25
Jn High Level 0055 Sun 0810 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 24/08/25 24/08/25
Possession (0055 Sun (0810 Sun
Willesden Junction  |Willesden Sidings 24/08/25 24/08/25
High Level Turnback Siding |Possession 0055 Sun (0810 Sun
Acton Wells Jn  |Acton Central Down and Up BLOCKED To|24/08/25 24/08/25
A/C Electric  |0055 Sun 0810 Sun
Trains
P2025/3943748 |[EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession |25/08/25 25/08/25 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 North London 0045 Mon  |0500 Mon HILL, WCML AND SOUTH WEST SIDINGS
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession  |25/08/25 25/08/25 NO TRAINS TO BE STABLED IN THE REVERSE
Line 0045 Mon  |0500 Mon SIDING AT KENSAL GREEN
- - ARL ECS MOVES CAN BE HELD AT WM672
Willesden Suburban [Down and Up New|Possession |25/08/25 25/08/25
Jn Line 0045 Mon /0500 Mon NLL CYCLIC TYPE 9
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |25/08/25 25/08/25
Jn High Level 0045 Mon  |0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 25/08/25 25/08/25
Possession  |0045 Mon (0500 Mon
Willesden Junction  |Willesden Sidings 25/08/25 25/08/25
High Level Turnback Siding |Possession |0045 Mon  |0500 Mon
Acton Wells Jn |Acton Central Down and Up BLOCKED To|25/08/25 25/08/25
A/C Electric  |0045 Mon  [0500 Mon
Trains
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3926754 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |24/08/25 25/08/25 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |24/08/25 25/08/25 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
Gw310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |24/08/25 25/08/25
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |24/08/25 25/08/25
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |24/08/25 25/08/25
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  [24/08/25 25/08/25
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  [24/08/25 25/08/25
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |24/08/25 25/08/25
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |24/08/25 25/08/25
2305 Sun  |0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |24/08/25 25/08/25
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |24/08/25 25/08/25
South Jn Relief 2305 Sun (0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |24/08/25 25/08/25
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |25/08/25 25/08/25
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |25/08/25 25/08/25
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |25/08/25 25/08/25
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  [25/08/25 25/08/25
Bletchley 0040 Mon 0445 Mon
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P2025/3925210 |[NW1009 |Basford Hall Jn  |Sydney Bridge Jn ( |Dn Fast & Slow |Possession |23/08/25 25/08/25 Work Content:
NW1013 |SB (BH) Former Site Of ) Ind. 0100 Sat 2300 Mon (7 hrs) Crewe Hub LS| Works (70hrs)
NW1015 Up Fast & Slow
Nw1017 Ind.
Crewe North Jn  |Salop Goods Jn Down & Up Chstr |Possession |23/08/25 25/08/25
Ind 0100 Sat 2300 Mon
Crewe Sorting Gresty Lane Jn All Possession  [23/08/25 25/08/25
Sidings North SB 0100 Sat 2300 Mon (7 hrs)
Gresty Lane Jn  [Salop Goods Jn All Lines Possession |23/08/25 25/08/25
0100 Sat {2300 Mon (7 hrs)
Salop Goods Jn  |Crewe Coal Yard SB |Down and Up Possession |23/08/25 25/08/25
(CY) Liverpool 0100 Sat  [2300 Mon (7 hrs)
Independent
Basford Hall Jn  |Crewe Sorting Up Arrival No.2 Sidings 23/08/25 25/08/25
SB (BH) Sidings North SB Down Arrival Possession  |0100 Sat 2300 Mon (7 hrs)
Up Arrival No.1
Basford Hall Up
Sidings
Up Loop
Up Through Siding
Crewe Sorting Gresty Lane Jn Western Sidings |Sidings 23/08/25 25/08/25
Sidings North SB 1-12 Possession  |0100 Sat 2300 Mon (7 hrs)
Salop Goods Jn South Yard Sidings 23/08/25 25/08/25
Through Possession 0100 Sat 2300 Mon (7 hrs)
Neck
Crewe South Jn  |Crewe Sorting South Yard Sidings 23/08/25 25/08/25
Sidings North SB Sidings Possession 0100 Sat 2300 Mon (7 hrs)
P2025/3923425 |[NW3001 |Chester EastJn |Crewe Steel Works |All Lines Possession |18/08/25 23/08/25 AWC: SERVICES TO DIVERT VIA MIDDLEWICH OR
0045 Mon 0400 Sat TO PROVIDE BRS. TBA AT DPPP.
'Work Content:
CRSA: 5 Day Midweek
PLTR: Christleton Tunnel Drainage (Up & Down)
P2025/3923483 [NW3023 |Altrincham Edgeley Jn No.2 SB |All Lines Possession  [23/08/25 26/08/25 Work Content
NW9017 0010 Sat 0415 Tue CRSA: PLTR Skelton 30m 18ch - 31m Och

DM 1360 C15)

Possession may be merged with P3923413 for

Possession Delivery
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3923233 [NW3023 |Cheadle Hulme |Heaton Norris Jn All Lines Possession |02/08/25 23/08/25 Work Content:
NW5001 |North Jn 0010 Sat 0500 Sat CD Structures: CMP2 OB1A Greek Street
NW9001 (182m 1425y)
NW3023
CD Structures: Northenden Jn & Edgeley Jn No 2
OB1 Monkey No 2 (Stockholm Road)
5 day block dates thc under the cover of Greek Street
Week 20 0010 Sun - 0540 Mon
NW5001/NW5011
Possession to extend to include
'Works Delivery: Heaton Norris S&C Reballast
'Week 21 0010 Sat - 0540 Mon
NW5001/NW5011
Possession to extend to include
Works Delivery: Heaton Norris S&C Reballast
P2025/3923413 |[NW5001 |Edgeley Jn No.1 |Slade Lane Jn All Lines Possession  [23/08/25 26/08/25 'Work Content
SB 0040 Sat 0500 Tue Works Delivery: Heaton Norris S&C Renewal
P2025/3907945 [NW5008 |Colwich Jn Stoke North Jn Down and Up Possession |23/08/25 26/08/25 Work Content: S&C Reballast Stoke Jn, PLTR Sandon
NwW5009 Main 0001 Sat 0500 Tue (76 hrs) Drainage
Yarnfield Junction |Stone Jn Down and Up Possession |23/08/25 26/08/25 IAll other works to fit around the Major Section 7 Item :
Norton Bridge 0001 Sat  |0500 Tue (54 hrs) S&C Reballast Stoke Jn, PLTR Sandon Drainage
TRAINS TO BE DIVERTED
P2025/3923453 |NW5009 |Congleton Cheadle Hulme Down and Up Possession  [23/08/25 26/08/25 WORK CONTENT:
North Jn Stoke 0010 Sat  |0535 Tue CRSA: S&C Macclesfield
CRSA: PLTR Macclesfield Station Om 11ch - Om 35ch
DM 500y C11
P2025/3923503 |[NW7001 |Castleton East Jn |Smithy Bridge All Lines Possession |23/08/25 30/08/25 Access to Rochdale from the West TBC
0010 Sat  |0500 Sat
Work Content
CD Renewals: UB60 Rochdale Canal 10m 46ch
CD Renewals: UB64 Milnrow Road 10m 63ch
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2025
London North Western Route Version 1
Week 23
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3928458 |GW200 Chester Line Jn  |Somerton LC (inc.) |Down and Up Possession  [31/08/25 01/09/25 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) [Down & Up Possession  [31/08/25 01/09/25 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GWS310 OXFORD.
MD401 Foxhall Jn Didcot West Curve |Down and Up Possession  [31/08/25 01/09/25
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |31/08/25 01/09/25
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception Possession  [31/08/25 01/09/25
2305 Sun 0445 Mon
Kennington Jn Hinksey South Down and Up Possession  [31/08/25 01/09/25
Kennington Goods 2305 Sun {0445 Mon
Loops
Morris Cowley GF  |Single Possession |31/08/25 01/09/25
2305 Sun 0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |31/08/25 01/09/25
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |31/08/25 01/09/25
2305 Sun {0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |31/08/25 01/09/25
North Jn Turnback Line 2305 Sun  |0445 Mon
Oxford Station Wolvercot South Jn |Down Oxford Possession |31/08/25 01/09/25
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |31/08/25 01/09/25
Jn 2305 Sun  |0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |01/09/25 01/09/25
0040 Mon  |0445 Mon
Oxford Oxford Platform 1 & 2 Possession  [01/09/25 01/09/25
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |01/09/25 01/09/25
Jn Approach 0040 Mon 0445 Mon
Oxford North Jn  Woodstock Road Jn |Down and Up Possession |01/09/25 01/09/25
Bletchley 0040 Mon 0445 Mon
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London North Western Route Version 1
Week 23 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3907885 |MD701 Marylebone Marylebone Platforms 1, 2, 3, |Possession |31/08/25 31/08/25 Work Content: S&C Tamp Marylebone
4,5and 6 0035 Sun {1035 Sun
All other works to fit around the Major Section 7 item
Neasden South Jn  |All Lines Possession |31/08/25 31/08/25 S&C Tamp Marylebone
0035 Sun  |1035 Sun
TRAINS TO BE DIVERTED
P2025/3907938 |MD720 Princes Aylesbury All Lines Possession |30/08/25 01/09/25 \Work Content: PLTR Apsley Manor
Risborough 0130 Sat {0500 Mon (54 hrs)
All of works to fit around the Major Section 7 Item
PLTR Apsley Manor
CHILTERN RAILWAYS TO OFFER RRS
POSSESSION SUBJECT TO REDATING ICW
POSSIBLE
WEMBLEY EVENTS
P2025/3933283 |GW731 Crewe Jn Croes Newydd North |Down & Up Mains |Possession |30/08/25 02/09/25 AMENDED TRAIN WORKING WITH REPLACEMENT
NW3005 Fork LC 0020 Sat 0515 Tue ROAD TRANSPORT AND DIVERSIONS VIA
NANTWICH.
P2025/3932632 |NW3005 |Dee Marsh Jn Wrexham General |Up Main/Up Possession  |05/09/25 08/09/25 AMENDED TRAIN WORKING, WITH
NW3007 |(DM) SB Bidston 2355 Fri 0535 Mon REPLACEMENT ROAD TRANSPORT BETWEEN
WREXHAM WREXHAM GENERAL/CENTRAL AND
Wrexham Central |Wrexham Exchange |Down and Up Possession  |05/09/25 08/09/25 BIDSTON
Jn Central 2355 Fri 0535 Mon \Weekend 24 possession.
. . Work content: structures (Wrexham bridge and
Wrexham General Dee Marsh Jn (DM) |Down Bidston/ Possession |05/09/25 08/09/25 Hawarden bridge)
SB Main 2355 Fri 0535 Mon
Wrexham Exchange |[Up & Down Loop |Possession |05/09/25 08/09/25
Jn 2355 Fri 0535 Mon
P2025/3917963 [NW4001 |Carlisle North Jn |Cove LC (CCTV) All Lines Possession |31/08/25 01/09/25 \Work Content:
SC001 0040 Sun  |0440 Mon CD: Kingmoor Resignalling
SCO031
P2025/3923455 |NW5001 |Heaton Norris Jn |Guide Bridge All Lines Possession  [30/08/25 01/09/25 Work Content
NW5011 2150 Sat 0500 Mon 'Works Delivery: Heaton Norris S&C Reballast
CRSA: PLTR: Reddish 1m 40ch - 2m Och
Edgeley Jn No.1 |Slade Lane Jn All Lines Possession |31/08/25 01/09/25
SB 0040 Sun  |0500 Mon
P2025/3907954 |[NW5008 |Colwich Jn Stoke North Jn Down and Up Possession |31/08/25 01/09/25 'Work Content: S&C Reballast Stoke Jn
NW5009 Main 0001 Sun  |0500 Mon (76 hrs)
Il other works to fit around the Major Section 7 ltem :
Yarnfield Junction |[Stone Jn Down and Up Possession  [31/08/25 01/09/25 S&C Reballast Stoke Jn
Norton Bridge 0001 Sun  |0500 Mon (54 hrs)

TRAINS TO BE DIVERTED
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Week 23 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3923381 |[NW5009 |Congleton Cheadle Hulme Down and Up Possession |31/08/25 01/09/25 WORK CONTENT:
North Jn Stoke 0010 Sun 0535 Mon CRSA: S&C Macclesfield
CRSA: PLTR Macclesfield Station Om 11ch - Om 35ch
DM 500y C11
P2025/3923503 |NW7001 |Castleton East Jn |Smithy Bridge All Lines Possession  [23/08/25 30/08/25 /Access to Rochdale from the West TBC
0010 Sat 0500 Sat
'Work Content
CD Renewals: UB60 Rochdale Canal 10m 46ch
CD Renewals: UB64 Milnrow Road 10m 63ch
P2025/3942593 |LN854 Bradley Jn Bradley Wood Jn Down & Up Single |Possession |30/08/25 30/08/25 TRU West W7 Eye of Needle
LN860 0030 Sat 0500 Sat
LN861 i 0030 SAT TO 0500 SAT
LN862 Dewsbury All Possession |30/08/25 31/08/25 NO ROUTE BETWEEN MANCHESTER AND LEEDS
NwW7001 0030 Sat 0015 Sun (52 hrs) ACCESS AVAILABLE TO HUDDERSFIELD FROM
NW7021 . . . THE WEST
Hebden Brldge Healey Mills Down L&Y Possession 30/08/25 30/08/25 IACCESS AVAILABLE TO DEWSBURY STATION
0030 Sat  |0500 Sat (52 hrs) FROM THE EAST
Up L&Y
Milner Royd Jn  |Healey Mills Down L&Y Possession  |30/08/25 01/09/25 0500 SAT TO 0015 SUN
Up L&Y 0500 Sat 0430 Mon /ACCESS AVAILABLE TO HUDDERSFIELD FROM
_ _ THE WEST OR BRIGHOUSE VIA BRADLEY CURVE
Bradley Jn Bradley Wood Jn Down & Up Single |Possession |31/08/25 01/09/25 IACCESS AVAILABLE TO DEWSBURY STATION
0015 Sun 0430 Mon FROM THE EAST
. . . . RAIL REPLACEMENT ROAD SERVICE TO
Dlggle Jn SB Copley Hill East Jn All Lines Possession 31/08/25 31/08/25 OPERATE BETWEEN HUDDERSFIELD AND
0015 Sun  |0815 Sun DEWSBURY
Huddersfield Lockwood Down and Up Possession |31/08/25 31/08/25 gl?/'\é:y.liagg BIZRFE:ST—LISDER\’/\QELEESYTO BE
Huddersfield 0015 Sun 0815 Sun (52 hrs)
NO ACCESS TO DEWSBURY EAST CEMENT
Hillhouse West Jn |Dewsbury Down and Up Possession  [31/08/25 01/09/25 WI(?)EI\TDS ENTRAL TO START/TERMINATE AT
Huddersfield 0815 Sun  |0430 Mon (52 hrs) | c ©S

HALIFAX DIVERTING VIA BRAMLEY

0015 SUN TO 0815 SUN
NO BOOKED SERVICES

0815 SUN TO 0430 MON

ACCESS AVAILABLE TO HUDDERSFIELD FROM
THE WEST ONLY

ACCESS AVAILABLE TO DEWSBURY STATION
FROM THE EAST ONLY

RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN HUDDERSFIELD AND
DEWSBURY

NOMINATED FREIGHT SERVICES TO BE
DIVERTED VIA THE HOPE VALLEY

NO ACCESS TO DEWSBURY EAST CEMENT
WORKS

GRAND CENTRAL TO START/TERMINATE AT
HALIFAX DIVERTING VIA BRAMLEY
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Week 24
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3922732 |MD101 Watford North Jn |Bourne End Jn Down and Up Possession  |06/09/25 08/09/25 TRAINS TO TRAVEL OVER FAST LINES
MD105 Slow 0140 Sat 0500 Mon (54 hrs)
WORK CONTENT -
S&C: Hemel Hempstead
Boxmoor Sidings OOU
P2025/3942840 (MD101 Colwich Jn Colwich Jn (inc.) Down and Up Possession  [09/09/25 09/09/25 **xx ADDITIONAL SECTION 7 TO ALLOW FOR
MD345 Main 0010 Tue |0530 Tue PATROLLING OF COLWICH - TO REPLACE LOSS
MD355 OF SUNDAY NIGHT DUE TO SECTION 7
NW1001 |Milford Jn Stafford Trent Valley |Down Stafford Possession  |09/09/25 09/09/25 ELSEWHERE MEANING WCML HAD TO BE OPEN
Nw1004 |(Staffordshire)  |Jn No.1 Slow 0010 Tue 0530 Tue ON THE SUNDAY NIGHT. ****
NW5009
Nuneaton North Colwich Jn Down Trent Valley Possession 09/09/25 09/09/25 IALL TRAINS TO TRAVEL VIA WEST MIDLANDS.
Jn Fast 0010 Tue (0530 Tue NO ACCESS LICHFIELD CHORD.
Up Trent Valley NO ACCESS CANNOCK LINES AT RUGELEY
Slow / Up Slow TRENT VALLEY.
Stafford Trent Valley [Down TV Slow / Possession 09/09/25 09/09/25 NO ACCESS STOKE LINES AT COLWICH JN.
Jn No.1 Down Stafford / 0010 Tue  |0530 Tue CROSS COUNTRY 5D98 TO BE HELD FOR
Down Stafford POSSESSION TO FINISH.
Fast
Up Stafford
Fast/Up
Stafford/Up
Fast/Up TV Fast
Whitehouse Jn  |Stafford Trent Valley |Up Stafford Slow |Possession |09/09/25 09/09/25
Jn No.1 0010 Tue |0530 Tue
Colwich Jn Stone OHNS Down and Up BLOCKED To|09/09/25 09/09/25
NW5009 Main Electric 0010 Tue |0530 Tue
Trains
Nuneaton OHNS |Nuneaton North Jn  |All Lines BLOCKED To|09/09/25 09/09/25
Electric 0010 Tue (0530 Tue
Trains
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Week 24 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3943269 |[EA1180 |Camden Road Camden Road North London Possession |07/09/25 07/09/25 NLL CYCLIC TYPE 7A (ROTR)
EA1310 |Central Jn Incline Jn Incline 0045 Sun  |0850 Sun
EA1320
EA1340 |Camden Road Westbourne Road Jn|Down North Possession  |07/09/25 07/09/25
LN110 East Jn London Relief 0045 Sun 0850 Sun
LN115
MD145 Cedar Jn Cedar Jn Silo Curve Possession |07/09/25 07/09/25
S0400 0045 Sun  |0850 Sun
Channelsea North|Lea Jn Up Channelsea |Possession |07/09/25 07/09/25
Jn Loop 0045 Sun  |0850 Sun
Primrose Hill Up North Possession |07/09/25 07/09/25
(closed) site of London/Down 0045 Sun {0850 Sun
North London
(Westbound)
Gospel Oak Jn |Camden Road West |Down and Up Possession |07/09/25 07/09/25
Jn North London 0045 Sun {0850 Sun
Highbury Vale Jn |Canonbury West Jn |Up/Down Possession |07/09/25 07/09/25
Canonbury 0045 Sun  |0850 Sun
Lea Jn High Meads Jn Down and Up Lea |Possession |07/09/25 07/09/25
Curve 0045 Sun  |0850 Sun
Navarino Road Jn |Navarino Road Jn  |Graham Road Possession  |07/09/25 07/09/25
Curve 0045 Sun  |0850 Sun
Primrose Hill Channelsea North Jn|Up North Possession  |07/09/25 07/09/25
(closed) site of London/Down 0045 Sun  |0850 Sun
North London
(Eastbound)
Westbourne Road|Camden Road East |Up North London |Possession |07/09/25 07/09/25
Jn Jn Reversible 0045 Sun 0850 Sun
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Week 24 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3926755 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |07/09/25 08/09/25 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |07/09/25 08/09/25 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
Gw310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |07/09/25 08/09/25
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |07/09/25 08/09/25
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |07/09/25 08/09/25
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  [07/09/25 08/09/25
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  |07/09/25 08/09/25
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |07/09/25 08/09/25
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |07/09/25 08/09/25
2305 Sun  |0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |07/09/25 08/09/25
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |07/09/25 08/09/25
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |07/09/25 08/09/25
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |08/09/25 08/09/25
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |08/09/25 08/09/25
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |08/09/25 08/09/25
Jn Approach 0040 Mon {0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  |08/09/25 08/09/25
Bletchley 0040 Mon 0445 Mon
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Week 24 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3908426 |NW1001 |Stafford Trent Norton Bridge Down Stafford Possession  |07/09/25 08/09/25 Work Content: PLTR Great Bridgeford
NW1002 |Valley Jn No.1 Fast / Down Fast 0001 Sun  |0500 Mon
NW5008 Up Stafford Slow / All other works to fit around the Major Section 7 item
Up Slow PLTR Great Bridgeford
Up Stafford Fast /
Up Fast
Down Stafford
Slow / Down Slow
P2025/3908488 |NW1001 |Norton Bridge Basford Hall Jn SB  |Up Slow Possession |07/09/25 08/09/25 Work Content: PLTR Bower Lane
(BH) Up Fast 0001 Sun 0500 Mon
p All other works to fit around the Major Section 7 Item:
Down Slow PLTR Bower Lane
Down Fast TRAINS TO BE DIVERTED
P2025/3932632 |NW3005 |Dee Marsh Jn Wrexham General |Up Main/Up Possession |05/09/25 08/09/25 AMENDED TRAIN WORKING, WITH
NW3007 |(DM) SB Bidston 2355 Fri 0535 Mon REPLACEMENT ROAD TRANSPORT BETWEEN
WREXHAM WREXHAM GENERAL/CENTRAL AND
Wrexham Central |Wrexham Exchange |Down and Up Possession |05/09/25 08/09/25 BIDSTON
Jn Central 2355 Fri 0535 Mon 'Weekend 24 possession.
] . Work content: structures (Wrexham bridge and
Wrexham General|Dee Marsh Jn (DM) |Down Bidston/ Possession  |05/09/25 08/09/25 Hawarden bridge)
SB Main 2355 Fri 0535 Mon
Wrexham Exchange |[Up & Down Loop |Possession |05/09/25 08/09/25
Jn 2355 Fri 0535 Mon
P2025/3937364 |[NW3005 |Dee Marsh Jn Wrexham General  [Up Main/Up Possession |12/09/25 15/09/25 AMENDED TRAIN WORKING, WITH
NW3007 |(DM) SB Bidston 2355 Fri 0535 Mon REPLACEMENT ROAD TRANSPORT BETWEEN
WREXHAM WREXHAM GENERAL/CENTRAL AND
Wrexham Central |Wrexham Exchange |Down and Up Possession |12/09/25 15/09/25 BIDSTON
Jn Central 2355 Fri 0535 Mon Weekend 25 possession.
. - 'Work content: structures (Wrexham bridge and
Wrexham General Dee Marsh Jn (DM) |Down Bidston/ Possession |12/09/25 15/09/25 Hawarden bridge)
SB Main 2355 Fri 0535 Mon
Wrexham Exchange |[Up & Down Loop |Possession |12/09/25 15/09/25
Jn 2355 Fri 0535 Mon
P2025/3924087 |[NW4033 |Bransty SB Workington No.2 All Lines Possession  |08/09/25 09/09/25 'Work Content
2140 Mon  |0615 Tue CRSA: PLTR Parton Midweek campaign
2m 56¢h - 4m 15ch
DM 475y C11
P2025/3924037 |[NW4033 |Bransty SB Workington No.2 All Lines Possession |09/09/25 10/09/25 Work Content
2140 Tue |0615 Wed CRSA: PLTR Parton Midweek campaign
2m 56¢h - 4m 15ch
DM 475y C11
P2025/3924038 |NW4033 |Bransty SB Workington No.2 All Lines Possession  [10/09/25 11/09/25 Work Content
2140 Wed [0615 Thu CRSA: PLTR Parton Midweek campaign

2m 56¢h - 4m 15ch
DM 475y C11
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3924079 |[NW4033 |Bransty SB Workington No.2 All Lines Possession |11/09/25 12/09/25 Work Content
2140 Thu  |0615 Fri CRSA: PLTR Parton Midweek campaign
2m 56¢h - 4m 15ch
DM 475y C11
P2025/3942380 |LN854 Bradley Jn Bradley Wood Jn Bradley Single Possession |06/09/25 08/09/25 TRU West W5/W5a/W6 Stalybridge to Heaton Lodge |[W2025/10576656
LN860 0015 Sat  [0515 Mon 53hrs Major Projects
LN861 i i i 20mOch and 29m20ch
LN862 Diggle Jn SB Heaton Lodge Jn All Lines Possession |06/09/25 07/09/25 TRAINS DIVERTED VIA CALDER VALLEY
NW7021 0015 Sat {0015 Sun
. . . . PASSENGER SERVICES TO START/TERMINATE
Hillhouse East  |Hillhouse East Jn Hillhouse West  |Possession |06/09/25  |08/09/25 AT STALYBRIDGE FROM THE WEST
Siding RRAP Temporary 0015 Sat 0515 Mon
: : Platform Line : NO ACCESS HUDDERSFIELD STATION
Huddersfield Huddersfield Platform 2 Possession |06/09/25 08/09/25 THROUGHOUT
Platform 3 0015 Sat 0515 Mon
PILOT WORKING IN OPERATION BETWEEN
Platform 1 STOCKSMOOR AND LOCKWOOD
Lockwood Up Branch Down |Possession |06/09/25 08/09/25
0015 Sat 0030 Mon
Hillhouse Hillhouse Carriage  |Hillhouse Siding 2 |Sidings 06/09/25 08/09/25
Carriage Sidings |Sidings Hillhouse Siding 1 Possession  |0015 Sat 0515 Mon
Hillhouse Siding 3
Bradley Wood Jn |Thornhill LNW Jn All Lines Possession  |07/09/25 07/09/25
0015 Sun  |0815 Sun
Diggle Jn Copley Hill East Jn  |All Lines Possession |07/09/25 07/09/25
0015 Sun  |0815 Sun
Diggle Jn SB Heaton Lodge Jn All Lines Possession  |07/09/25 08/09/25
0815 Sun (0515 Mon
Huddersfield Penistone Single Possession  |08/09/25 08/09/25
0030 Mon 0515 Mon
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Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3922735 |[MD101 Watford North Jn |Bourne End Jn Down and Up Possession  [13/09/25 14/09/25 SECTION 4 TIMES SHOWN FOR REFERENCE
MD105 Slow 2000 Sat 1200 Sun (16 hrs)
TRAINS TO TRAVEL OVER FAST LINES
WORK CONTENT -
S&C: Hemel Hempstead
Boxmoor Sidings OOU
P2025/3943245 |[EA1180 |Camden Road Camden Road North London Possession |14/09/25 14/09/25 NLL CYCLIC TYPE 7C (ROTR)
EA1310 |Central Jn Incline Jn Incline 0045 Sun  |0850 Sun
EA1320
EA1340 |Camden Road Westbourne Road Jn|Down North Possession  [14/09/25 14/09/25
LN110 East Jn London Relief 0045 Sun 0850 Sun
LN115
MD145 Cedar Jn Cedar Jn Silo Curve Possession |14/09/25 14/09/25
S0400 0045 Sun  |0850 Sun
Channelsea North|Lea Jn Up Channelsea  |Possession |14/09/25 14/09/25
Jn Loop 0045 Sun  |0850 Sun
Primrose Hill Up North Possession |14/09/25 14/09/25
(closed) site of London/Down 0045 Sun  |0850 Sun
North London
(Westbound)
Gospel Oak Jn |Camden Road West |Down and Up Possession |14/09/25 14/09/25
Jn North London 0045 Sun {0850 Sun
Highbury Vale Jn |Canonbury West Jn |Up/Down Possession |14/09/25 14/09/25
Canonbury 0045 Sun  |0850 Sun
Lea Jn High Meads Jn Down and Up Lea |Possession |14/09/25 14/09/25
Curve 0045 Sun  |0850 Sun
Navarino Road Jn |Navarino Road Jn  |Graham Road Possession  [14/09/25 14/09/25
Curve 0045 Sun 0850 Sun
Primrose Hill Channelsea North Jn|Up North Possession  [14/09/25 14/09/25
(closed) site of London/Down 0045 Sun  |0850 Sun
North London
(Eastbound)
Westbourne Road|Camden Road East |Up North London |Possession |14/09/25 14/09/25
Jn Jn Reversible 0045 Sun 0850 Sun
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London North Western Route Version 1
Week 25 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3928421 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |14/09/25 15/09/25 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |14/09/25 15/09/25 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
Gw310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |14/09/25 15/09/25
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |14/09/25 15/09/25
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |14/09/25 15/09/25
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  [14/09/25 15/09/25
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  [14/09/25 15/09/25
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |14/09/25 15/09/25
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |14/09/25 15/09/25
2305 Sun  |0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |14/09/25 15/09/25
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |14/09/25 15/09/25
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |14/09/25 15/09/25
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |15/09/25 15/09/25
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |15/09/25 15/09/25
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |15/09/25 15/09/25
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  [15/09/25 15/09/25
Bletchley 0040 Mon 0445 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3908458 |MD545 Kingsbury Jn Whitacre West Down and Up Possession  [14/09/25 15/09/25 Work Content: PLTR Whitacre
MD555 Junction Whitacre 0001 Sun  |0500 Mon
All other works to fit around the Major Section 7 item
Stockingford Coleshill Parkway All Lines Possession  [14/09/25 15/09/25 PLTR Whitacre
Station, former 0001 Sun  |0500 Mon
site of TRAINS TO BE DIVERTED
P2025/3937364 |NW3005 |Dee Marsh Jn Wrexham General Up Main/Up Possession  [12/09/25 15/09/25 AMENDED TRAIN WORKING, WITH
NW3007 |(DM) SB Bidston 2355 Fri 0535 Mon REPLACEMENT ROAD TRANSPORT BETWEEN
WREXHAM WREXHAM GENERAL/CENTRAL AND
Wrexham Central |Wrexham Exchange |Down and Up Possession  [12/09/25 15/09/25 BIDSTON
Jn Central 2355 Fri 0535 Mon \Weekend 25 possession.
; ; Work content: structures (Wrexham bridge and
Wrexham General Dee Marsh Jn (DM) |Down Bidston/ Possession |12/09/25 15/09/25 Hawarden bridge)
SB Main 2355 Fri 0535 Mon
Wrexham Exchange |[Up & Down Loop |Possession |12/09/25 15/09/25
Jn 2355 Fri 0535 Mon
P2025/3937365 |[NW3005 |Dee Marsh Jn Wrexham General  [Up Main/Up Possession |19/09/25 22/09/25 AMENDED TRAIN WORKING, WITH
NW3007 |(DM) SB Bidston 2355 Fri 0535 Mon REPLACEMENT ROAD TRANSPORT BETWEEN
WREXHAM WREXHAM GENERAL/CENTRAL AND
Wrexham Central |Wrexham Exchange |Down and Up Possession |19/09/25 22/09/25 BIDSTON
Jn Central 2355 Fri 0535 Mon \Weekend 26 possession.
. . Work content: structures (Wrexham bridge and
Wrexham General Dee Marsh Jn (DM) |Down Bidston/ Possession |19/09/25 22/09/25 Hawarden bridge)
SB Main 2355 Fri 0535 Mon
Wrexham Exchange |Up & Down Loop |Possession |19/09/25 22/09/25
Jn 2355 Fri 0535 Mon
P2025/3924039 |[NW4033 |Bransty SB Workington No.2 All Lines Possession |15/09/25 16/09/25 'Work Content
2140 Mon |0615 Tue CRSA: PLTR Parton Midweek campaign
2m 56¢h - 4m 15ch
DM 475y C11
P2025/3924041 |[NW4033 |Bransty SB Workington No.2 All Lines Possession |16/09/25 17/09/25 'Work Content
2140 Tue |0615 Wed CRSA: PLTR Parton Midweek campaign
2m 56¢h - 4m 15ch
DM 475y C11
P2025/3924042 |[NW4033 |Bransty SB Workington No.2 All Lines Possession  [17/09/25 18/09/25 'Work Content
2140 Wed |0615 Thu CRSA: PLTR Parton Midweek campaign
2m 56¢h - 4m 15ch
DM 475y C11
P2025/3924103 |[NW4033 |Bransty SB Workington No.2 All Lines Possession |18/09/25 19/09/25 Work Content
2140 Thu |0615 Fri CRSA: PLTR Parton Midweek campaign

2m 56¢h - 4m 15ch
DM 475y C11
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3923440 |[NW6001 |Deal Street Jn Windsor Bridge All Lines Possession |13/09/25 15/09/25 Work Content
NW6005 South Jn 0030 Sat 0200 Mon CD: Salford Crescent Enhancements
NW6009 CD Renewals: Br34 7m 30ch Kearsley
Ordsall Lane Jn  |Burnden Jn All Lines Possession  [13/09/25 15/09/25
0030 Sat 0020 Mon (54 hrs)
Windsor Bridge |Walkden All Lines Possession  [13/09/25 15/09/25
North Jn 0030 Sat  |0200 Mon
P2025/3923511 |[NW6003 |Trafford Park Birchwood All Lines Possession |14/09/25 15/09/25 'Work Content
0035 Sun  |0505 Mon CRSA: PLTR Glazebrook 23m 18ch - 23m 76ch
DM 322y C15
P2025/3943308 |LN854 Bradley Jn Bradley Wood Jn Bradley Single Possession |13/09/25 15/09/25 TRU West W5/W5a/W6 Stalybridge to Heaton Lodge | W2025/10576720
LN860 0015 Sat  [0515 Mon 53hrs Major Projects
LN861 i i i 20mOch and 29m20ch
LN862 Diggle Jn SB Heaton Lodge Jn All Lines Possession |13/09/25 14/09/25 TRAINS DIVERTED VIA CALDER VALLEY
NW7021 0015 Sat  |0015 Sun
. . . . PASSENGER SERVICES TO START/TERMINATE
Hillhouse East Hillhouse East Jn Hillhouse West Possession 13/09/25 15/09/25 AT STALYBRIDGE FROM THE WEST
Siding RRAP Temporary 0015 Sat 0515 Mon
i i Platform Line i NO ACCESS HUDDERSFIELD STATION
Huddersfield Huddersfield Platform 2 Possession |13/09/25 15/09/25 THROUGHOUT
Platform 3 0015 Sat  |0515 Mon
PILOT WORKING IN OPERATION BETWEEN
Platform 1 STOCKSMOOR AND LOCKWOOD
Lockwood Up Branch Down |Possession |13/09/25 15/09/25
0015 Sat 0030 Mon
Hillhouse Hillhouse Carriage  |Hillhouse Siding 2 |Sidings 13/09/25 15/09/25
Carriage Sidings |Sidings Hillhouse Siding 1 Possession |0015 Sat 0515 Mon
Hillhouse Siding 3
Bradley Wood Jn |Thornhill LNW Jn All Lines Possession |14/09/25 14/09/25
0015 Sun  |0815 Sun
Diggle Jn Copley Hill East Jn  |All Lines Possession  [14/09/25 14/09/25
0015 Sun 0815 Sun
Diggle Jn SB Heaton Lodge Jn All Lines Possession |14/09/25 15/09/25
0815 Sun  |0515 Mon
Huddersfield Penistone Single Possession  [15/09/25 15/09/25
0030 Mon  |0515 Mon
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Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3922802 |MD101 Watford North Jn |Bourne End Jn Down and Up Possession  [20/09/25 21/09/25 SECTION 4 TIMES SHOWN FOR REFERENCE
MD105 Slow 2000 Sat 1200 Sun (16 hrs)
TRAINS TO TRAVEL OVER FAST LINES
WORK CONTENT -
S&C: Hemel Hempstead
Boxmoor Sidings OOU
P2025/3943270 |[EA1180 |Camden Road Camden Road North London Possession  |21/09/25 21/09/25 NLL CYCLIC TYPE 7A (ROTR)
EA1310 |Central Jn Incline Jn Incline 0045 Sun  |0850 Sun
EA1320
EA1340 |Camden Road Westbourne Road Jn|Down North Possession  [21/09/25 21/09/25
LN110 East Jn London Relief 0045 Sun 0850 Sun
LN115
MD145 Cedar Jn Cedar Jn Silo Curve Possession |21/09/25 21/09/25
S0400 0045 Sun  |0850 Sun
Channelsea North|Lea Jn Up Channelsea  |Possession |21/09/25 21/09/25
Jn Loop 0045 Sun  |0850 Sun
Primrose Hill Up North Possession |21/09/25 21/09/25
(closed) site of London/Down 0045 Sun  |0850 Sun
North London
(Westbound)
Gospel Oak Jn |Camden Road West |Down and Up Possession |21/09/25 21/09/25
Jn North London 0045 Sun {0850 Sun
Highbury Vale Jn |Canonbury West Jn |Up/Down Possession |21/09/25 21/09/25
Canonbury 0045 Sun  |0850 Sun
Lea Jn High Meads Jn Down and Up Lea |Possession |21/09/25 21/09/25
Curve 0045 Sun  |0850 Sun
Navarino Road Jn |Navarino Road Jn  |Graham Road Possession  [21/09/25 21/09/25
Curve 0045 Sun 0850 Sun
Primrose Hill Channelsea North Jn|Up North Possession  [21/09/25 21/09/25
(closed) site of London/Down 0045 Sun  |0850 Sun
North London
(Eastbound)
Westbourne Road|Camden Road East |Up North London |Possession |21/09/25 21/09/25
Jn Jn Reversible 0045 Sun 0850 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3926732 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |21/09/25 22/09/25 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |21/09/25 22/09/25 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
Gw310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |21/09/25 22/09/25
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |21/09/25 22/09/25
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |21/09/25 22/09/25
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  [21/09/25 22/09/25
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  [21/09/25 22/09/25
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |21/09/25 22/09/25
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |21/09/25 22/09/25
2305 Sun  |0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |21/09/25 22/09/25
North Jn Turnback Line 2305 Sun  |0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |21/09/25 22/09/25
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |21/09/25 22/09/25
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |22/09/25 22/09/25
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |22/09/25 22/09/25
0040 Mon  |0445 Mon
Oxford Station North |Oxford Bay Possession |22/09/25 22/09/25
Jn Approach 0040 Mon 0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  [22/09/25 22/09/25
Bletchley 0040 Mon 0445 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3930713 |GW200 Chester Line Jn  |Wolvercot North Jn  |Down and Up Possession |20/09/25 21/09/25 GWR SERVICES TO TERMINATE AT / START
GWwW240 Oxford 2305 Sat 0845 Sun FROM DIDCOT. REPLACEMENT ROAD
GW250 TRANSPORT REQUIRED IN LIEU.
GW260 Didcot East Jn Didcot North Jn (inc.) | Down and Up Possession  [20/09/25 21/09/25 NOTE - ANY WORKS AFFECTING SERVICES
GW277 Avoiding 2305 Sat 0845 Sun BETWEEN OXFORD AND OXFORD PARKWAY
MD401 . . MUST BE ADVISED AND JUSTIFIED FOR THE
Foxhall Jn Didcot West Curve | Down & Up West |Possession |20/09/25  |21/09/25 PRE-DPPP MEETING.
Jn Curve 2305 Sat 0845 Sun
Hinksey North Hinksey South Reception Line 1 |Possession |20/09/25 21/09/25 e = Mai B
2305 Sat 10845 Sun Work Details = Maintenance Works (1 in 4).
Oxford Station North |Up Oxford Relief |Possession |20/09/25 21/09/25
Jn 2305 Sat 0845 Sun
Kennington Jn Hinksey South Down Kennington |Possession |20/09/25 21/09/25
Goods Loop 2305 Sat 0845 Sun
Oxford Oxford Platforms 3 and 4 |Possession |20/09/25 21/09/25
2305 Sat 0845 Sun
Oxford North Jn  |Oxford North Jn Down and Up Possession |20/09/25 21/09/25
(inc.) (inc.) Bletchley 2305 Sat  |0845 Sun
Oxford Station Oxford North Jn Down Oxford Possession |20/09/25 21/09/25
North Jn Turnback Line 2305 Sat 0845 Sun
Oxford Station Wolvercot South Jn  |Down Oxford Possession |20/09/25 21/09/25
South Jn Relief 2305 Sat {0845 Sun
Wolvercot South |Oxford North Jn Up Oxford Relief |Possession |20/09/25 21/09/25
Jn 2305 Sat 0845 Sun
P2025/3908542 (MD701 Marylebone Marylebone Platforms 1, 2, 3, |Possession |20/09/25 22/09/25 'Work Content: S&C Reballast Marylebone
4,5and 6 0045 Sat  |0500 Mon
Il other works to fit around the Major Section 7 item
Neasden South Jn  |All Lines Possession |20/09/25 22/09/25 S&C Reballast Marylebone
0045 Sat 0500 Mon
TRAINS TO BE DIVERTED
P2025/3908545 (MD701 Wembley Stadium|Northolt Park All Lines Possession |20/09/25 22/09/25 'Work Content: PLTR Sudbury Hill Harrow Station
0045 Sat 0500 Mon
All other works to fit around the Major Section 7 item
PLTR Sudbury Hill Harrow Station
TRAINS TO BE DIVERTED
P2025/3942369 |[MD701 Great Missenden |Aylesbury Down and Up Possession |20/09/25 22/09/25 Work Content:
MD710 Main 0001 Sat 0500 Mon SEALR Rail Bridge Installation
MD712

TRAINS TO BE DIVERTED
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3942972 |MD701 Great Missenden |Aylesbury Down and Up Possession |20/09/25 22/09/25 Work Content:
MD710 Main 0001 Sat 0500 Mon SEALR Rail Bridge Installation
MD712
All other works to fit around the Major Section 7
item SEALR Rail Bridge Installation
TRAINS TO BE DIVERTED
P2025/3938535 |[NW1009 |Basford Hall Jn  |Sydney Bridge Jn ( |Dn Fast & Slow |Possession |20/09/25 22/09/25 Work Content:
NW1013 |SB (BH) Former Site Of) Ind. 0030 Sat 0430 Mon (7 hrs) Crewe Hub LS| Works (54hrs)
NW1015 Up Fast & Slow
NW1017 Ind.
Crewe North Jn  |Salop Goods Jn Down & Up Chstr |Possession |20/09/25 22/09/25
Ind 0030 Sat  |0430 Mon
Crewe Sorting Gresty Lane Jn All Possession |20/09/25 22/09/25
Sidings North SB 0030 Sat {0430 Mon (7 hrs)
Gresty Lane Jn  |Salop Goods Jn All Lines Possession  [20/09/25 22/09/25
0030 Sat 0430 Mon (7 hrs)
Salop Goods Jn  |Crewe Coal Yard SB |Down and Up Possession  [20/09/25 22/09/25
(CY) Liverpool 0030 Sat 0430 Mon (7 hrs)
Independent
Basford Hall Jn C_re_we Sorting Up Arrival No.2 Sidings 20/09/25 22/09/25
SB (BH) Sidings North SB Down Arrival Possession /0030 Sat  |0430 Mon (7 hrs)
Up Arrival No.1
Basford Hall Up
Sidings
Up Loop
Up Through Siding
Crewe Sorting Gresty Lane Jn Western Sidings  |Sidings 20/09/25 22/09/25
Sidings North SB 1-12 Possession  |0030 Sat {0430 Mon (7 hrs)
Salop Goods Jn South Yard Sidings 20/09/25 22/09/25
Through Possession  |0030 Sat  |0430 Mon (7 hrs)
Neck
Crewe South Jn  |Crewe Sorting South Yard Sidings 20/09/25 22/09/25
Sidings North SB Sidings Possession  |0030 Sat 0430 Mon (7 hrs)
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3937365 |[NW3005 |Dee Marsh Jn Wrexham General  [Up Main/Up Possession |19/09/25 22/09/25 AMENDED TRAIN WORKING, WITH
NW3007 |(DM) SB Bidston 2355 Fri 0535 Mon REPLACEMENT ROAD TRANSPORT BETWEEN
WREXHAM WREXHAM GENERAL/CENTRAL AND
Wrexham Central |Wrexham Exchange |Down and Up Possession  [19/09/25 22/09/25 BIDSTON
Jdn Central 2355 Fri 0535 Mon Weekend 26 possession.
. . 'Work content: structures (Wrexham bridge and
Wrexham General|Dee Marsh Jn (DM) |Down Bidston/ Possession  [19/09/25 22/09/25 Hawarden bridge)
SB Main 2355 Fri 0535 Mon
Wrexham Exchange |[Up & Down Loop |Possession |19/09/25 22/09/25
Jn 2355 Fri 0535 Mon
P2025/3924104 |NW4033 |Bransty SB Workington No.2 All Lines Possession  [22/09/25 23/09/25 Work Content
2140 Mon (0615 Tue CRSA: PLTR Parton Midweek campaign
2m 56¢h - 4m 15ch
DM 475y C11
P2025/3924081 |[NW4033 |Bransty SB Workington No.2 All Lines Possession |23/09/25 24/09/25 'Work Content
2140 Tue |0615 Wed CRSA: PLTR Parton Midweek campaign
2m 56¢h - 4m 15ch
DM 475y C11
P2025/3924082 |[NW4033 |Bransty SB Workington No.2 All Lines Possession |24/09/25 25/09/25 'Work Content
2140 Wed [0615 Thu CRSA: PLTR Parton Midweek campaign
2m 56¢h - 4m 15ch
DM 475y C11
P2025/3924123 |[NW4033 |Bransty SB Workington No.2 All Lines Possession |25/09/25 26/09/25 'Work Content
2140 Thu  |0615 Fri CRSA: PLTR Parton Midweek campaign
2m 56¢h - 4m 15ch
DM 475y C11
P2025/3897037 |NW6003 |Trafford Park Trafford Park West |Trafford Park Line Blockage|21/09/25 21/09/25 WORK CONTENT: MANCHESTER DU
Jn Reception1 &2 [+LOD 0930 Sun  |1730 Sun MAINTENANCE COMPLIANCE ACTIVITIES
Trafford Park Trafford Park Sidings |[Freightliner Depot |Line Blockage|21/09/25 21/09/25
Sidings Line +LOD 0930 Sun {1730 Sun
Trafford Park Trafford Park Sidings [Freightliner Depot |Sidings 21/09/25 21/09/25
Sidings Line Possession  |0930 Sun 1730 Sun
Trafford Park Trafford Park Sidings [Trafford Park Sidings 21/09/25 21/09/25
West Jn Sidings Possession  |0930 Sun 1730 Sun
P2025/3923514 |NW6003 | Trafford Park Birchwood All Lines Possession |21/09/25 22/09/25 Work Content
0035 Sun  |0505 Mon CRSA: PLTR Glazebrook 23m 18ch - 23m 76ch
DM 322y C15
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3943326 |LN854 Bradley Jn Bradley Wood Jn Bradley Single Possession |20/09/25 22/09/25 TRU West W5/W5a/W6 Stalybridge to Heaton Lodge | W2025/10576721
LN860 0015 Sat  |0515 Mon 53hrs Major Projects
LN861 i i i 20mOch and 29m20ch
LN862 Diggle Jn SB Heaton Lodge Jn All Lines Possession |20/09/25 21/09/25 TRAINS DIVERTED VIA CALDER VALLEY
NwW7021 0015 Sat 0015 Sun
. . . . PASSENGER SERVICES TO START/TERMINATE
Hillhouse East Hillhouse East Jn Hillhouse West Possession |20/09/25 22/09/25 AT STALYBRIDGE FROM THE WEST
Siding RRAP Temporary 0015 Sat 0515 Mon
: : Platform Line : NO ACCESS HUDDERSFIELD STATION
Huddersfield Huddersfield Platform 2 Possession  [20/09/25 22/09/25 THROUGHOUT
Platform 3 0015 Sat (0515 Mon
PILOT WORKING IN OPERATION BETWEEN
Platform 1 STOCKSMOOR AND LOCKWOOD
Lockwood Up Branch Down |Possession |20/09/25 22/09/25
0015 Sat 0030 Mon
Hillhouse Hillhouse Carriage  |Hillhouse Siding 2 |Sidings 20/09/25 22/09/25
Carriage Sidings |[Sidings Hillhouse Siding 1 Possession  |0015 Sat 0515 Mon
Hillhouse Siding 3
Bradley Wood Jn |Thornhill LNW Jn All Lines Possession |21/09/25 21/09/25
0015 Sun  |0815 Sun
Diggle Jn Copley Hill East Jn  |All Lines Possession |21/09/25 21/09/25
0015 Sun  |0815 Sun
Diggle Jn SB Heaton Lodge Jn All Lines Possession  [21/09/25 22/09/25
0815 Sun (0515 Mon
Huddersfield Penistone Single Possession  [22/09/25 22/09/25
0030 Mon 0515 Mon
P2025/3925866 |[NW8011 |Green Lane Hamilton Square Down Chester Possession |21/09/25 22/09/25 WORK CONTENT
Nw8013 Up Chester/West 0055 Sun  |0500 Mon LIVERPOOL DU - BIRKENHEAD CENTRAL TAMP
Kirby
Birkenhead Birkenhead Central |Down Sidings Sidings 21/09/25 22/09/25
Central Possession  |0055 Sun  |0500 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3928793 |LN3201 Dore Station Jn  |Sheffield North Jn Up Main via Possession  [20/09/25 21/09/25 IMDM SHEFFIELD | CYCLICAL MAINTENANCE |
LN736 Platform 8 2355 Sat 0040 Sun SHEFFIELD STATION | UP SIDE
LN750
LN804 Sheffield South Jn  |Down Main Possession  [20/09/25 21/09/25 POSSESSION TO BE TAKEN AFTER THE
LN806 2355 Sat 0040 Sun PASSAGE OF 5F82 OVER THE UP MAIN LINE
LN807
LN808 Heeley Heeley Up Heeley loop Possession 20/09/25 21/09/25 BETWEEN 2355 SAT TO 0955 SUN
LN868 2355 Sat 0955 Sun PLATFORM 2C TO BE KEPT CLEAR OF STABLED
NW9001 - - - UNITS
Sheffield South Jn|Sheffield North Jn Platform 2c Possession  [20/09/25 21/09/25 PLATEORM 5 TO BE KEPT CLEAR OF STABLED
Platform 6 2355 Sat 0955 Sun UNITS
PLATFORM 6 TO BE KEPT CLEAR OF STABLED
Platform 5 UNITS
Platform 7 PLATFORM 7 TO BE KEPT CLEAR OF STABLED
UNITS
Loop 2355 Sat  |0955 Sun UNITS
Sheffield South Jn|Sheffield North n _|Up Station Siding |Sidings 20/09/25 | 21/09/25 P S LION SIDINGS NOLINO2 TO BE KEPT
ﬂo'étaﬂon siding | CoSesson (2355 Sat 0955 Sun THE FOLLOWING PLATFORMS/SIDINGS ARE
Ng 5 9 AVAILABLE TO STABLE UNITS:
Brightside Jn Wincobank Jn Up West Slow Possession  [21/09/25 21/09/25 ELOAVLIFII\:IOS?’\AEI é’NZ’SISDﬁLI\? (‘SDngvaTglRD(I)NUGGSH LINE,
Down 0040 Sun 0730 Sun CARRIAGE WASH/FISH DOCK/SHUNT SPUR
Chesterfield Holmes Jn LC CCTV |Up Main Possession |21/09/25 | 21/09/25 Z'(':D(':'\égg EGRESS FROM/TO SHEFFIELD FISH
South Jn
0040 Sun 0730 Sun DOCK/CARRIAGE WASHER/SHUNT SPUR VIA
Down Main Possession |21/09/25 21/09/25 PLATFORM 1/DOWN THROUGH LINE
0040 Sun  |0740 Sun EMR AND FREIGHT SERVICES DIVERTED VIA
Tapton Jn Down and Up Possession  [21/09/25 21/09/25 BARROW HILL
Barrow Hill 4 7
0040 Sun 0730 Sun BETWEEN 0040 SUN TO 0730 SUN
Dore South Jn  |Dore West Jn Up Dore Curve  |Possession [21/09/25  |21/09/25 NO NORTHERN/TPE MOVEMENTS TO TAKE
Down 0040 Sun 10730 Sun PLACE WITHIN THE STATION LIMITS BETWEEN
0040 SUN - 0730 SUN
Dore Station Jn  |Dore West Jn Down/Up Possession  [21/09/25 21/09/25 NO ACCESS/EGRESS FROM/TO EMR
Manchester 0040 Sun 0730 Sun ATTERCLIFFE BETWEEN 0040 - 0730 SUN
__ NO ACCESS TO PLATFORMS 1 & 2 AT
Dore West Jn Earles Sidings SB  |Down Possession  [21/09/25 21/09/25 CHESTERFIELD 0040-0730 SUN
MahChESter/DOWl’l 0040 Sun  |0730 Sun NO ACCESS TO/FROM CHESTERFIELD SIDINGS
Main 0040 - 0730 SUN
Up Main/Up
Manchester TPE
Mill Race Jn Brightside Jn Up East Slow Possession |21/09/25 21/09/25 1B68 TO BE CANCELLED
Down 0040 Sun 0730 Sun
- - - NORTHERN
Sheffield South Jn|Sheffield North Jn Platform 1 Possession 21/09/25 21/09/25 2570 TO TERMINATE AT GRINDLEFORD AND
0040 Sun 0730 Sun

Down Through
Platform 2
Platform 3

SHUNT TO HATHERSAGE.
2S73 TO START AT HATHERSAGE.
2S72 TO RETIME AFTER THE POSSESSION

EMR
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3928793 Platform 4 5C06,5C09 TO RUN BOOKED ROUTE INTO
Continued Washer Shunt SHEFFIELD BETWEEN 0730 SUN AND 0915 SUN
Spur
Platform 8 xC
atiorm 1v48 TO DIVERT VIA BARROW HILL AND
Woodburn Jn SB |Nunnery Main Line |Down Main/Down |Possession |21/09/25 21/09/25 BEIGHTON JN
(W) Jn Worksop 0040 Sun  |0730 Sun
Up Main/Up
Worksop
Chesterfield Chesterfield Chesterfield Down |Sidings 21/09/25 21/09/25
South Jn Sidings Possession  |0040 Sun |0730 Sun
Grindleford SB Grindleford SB Down Sidings Sidings 21/09/25 21/09/25
Possession (0040 Sun 0730 Sun
Sheffield South Jn|Sheffield North Jn Down Station Sidings 21/09/25 21/09/25
Sidings Possession  |0040 Sun  |0730 Sun
Dore Station Jn  |Sheffield North Jn Up Main via Possession |21/09/25 21/09/25
Platform 8 0740 Sun 0955 Sun
Dore Station Jn  |Sheffield South Jn  |Down Main Possession  [21/09/25 21/09/25
0915 Sun 0955 Sun
P2025/3939565 [NW9007 |Marple Wharf Jn |Rose Hill All Lines Possession  [20/09/25 22/09/25 WORK CONTENT:
NwW9009 0040 Sat 0550 Mon WORKS DELIVERY MARPLE S&C REBALLAST
New Mills South |Romiley Jn All Lines Possession |20/09/25 22/09/25
Jn 0040 Sat  |0550 Mon
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Week 27
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3925810 |MD101 Ledburn Jn Drayton Road Down and Up Fast|Possession |27/09/25 29/09/25 TRAINS TO TRAVEL OVER THE SLOW LINES
Junction 0050 Sat 0500 Mon (54 hrs)
WORK CONTENT -
PLTR: Linslade Tunnel
(40m 619y - 40m 1100y
DM 481y C12)
P2025/3943456 |[EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession |28/09/25 28/09/25 NO TRAINS TO BE STABLED IN THE REVERSE
MD150 North London 0055 Sun 0810 Sun SIDING AST KENSAL GREEN
MD155 ARL ECS MOVES CAN BE HELD AT WM672
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |28/09/25 28/09/25
Line 0055 Sun {0810 Sun NLL CYCLIC TYPE 9 ROTR
Willesden Suburban |Down and Up New|Possession |28/09/25 28/09/25
Jn Line 0055 Sun 0810 Sun
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |28/09/25 28/09/25
Jn High Level 0055 Sun 0810 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 28/09/25 28/09/25
Possession |0055 Sun (0810 Sun
Willesden Junction  |Willesden Sidings 28/09/25 28/09/25
High Level Turnback Siding |Possession |0055 Sun  |0810 Sun
Acton Wells Jn  |Acton Central Down and Up BLOCKED To|28/09/25 28/09/25
A/C Electric  |0055 Sun 0810 Sun
Trains
P2025/3943749 |EA1310 Hampstead Heath |Acton Wells Jn Down and Up Possession |29/09/25 29/09/25 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 North London 0045 Mon 0500 Mon HILL, WCML AND SOUTH WEST SIDINGS
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession  |29/09/25 29/09/25 NO TRAINS TO BE STABLED IN THE REVERSE
Line 0045 Mon  |0500 Mon SIDING AT KENSAL GREEN
_ . ARL ECS MOVES CAN BE HELD AT WM672
Willesden Suburban |Down and Up New|Possession |29/09/25 29/09/25
Jn Line 0045 Mon 0500 Mon NLL CYCLIC TYPE 9
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession  [29/09/25 29/09/25
Jn High Level 0045 Mon (0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 29/09/25 29/09/25
Possession  |0045 Mon  |0500 Mon
Willesden Junction  |Willesden Sidings 29/09/25 29/09/25
High Level Turnback Siding |Possession 0045 Mon 0500 Mon
Acton Wells Jn  |Acton Central Down and Up BLOCKED To|29/09/25 29/09/25
A/C Electric  |0045 Mon  [0500 Mon
Trains
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London North Western Route Version 1
Week 27 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3908568 |MD306 Abbotswood Jn  |Norton Jn Down and Up Possession  |27/09/25 29/09/25 Work Content: PLTR Wadborough, PLTR Barnt Green
MD310 Abbotswood 0001 Sat 0500 Mon Drainage, S&C Blackwell, DU OLE Works Kings
MD570 Curve Norton and Cross City South.
MD580 Barnt Green Jn  |Redditch All Lines Possession  [27/09/25 29/09/25
MD900 0001 Sat 0500 Mon All other works to fit around the Major Section 7 Items
PLTR Wadborough, PLTR Barnt Green Drainage,
Bordesley Jn Kings Norton Down and Up Possession  [27/09/25 29/09/25 S&C Blackwell
Camp Hill 0001 Sat 0500 Mon
. . . TRAINS TO BE DIVERTED
Lifford East Jn Lifford West Jn Down and Up Possession  |27/09/25 29/09/25
Lifford Curve 0001 Sat 0500 Mon CROSS CITY SOUTH SERVICES TO BE REPLACED
Stoke Works Jn  [Droitwich Spa Droitwich Possession  [27/09/25 29/09/25 BY RAIL REPLACEMENT BUS SERVICE
Single/Stoke 0001 Sat  |0500 Mon
Works Single
University Route Boundary All Lines Possession  [27/09/25 29/09/25
Western/LNW(S) 0001 Sat 0500 Mon
Route
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London North Western Route Version 1
Week 27 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3928422 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |28/09/25 29/09/25 REPLACEMENT ROAD TRANSPORT REQUIRED
GwW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |28/09/25 29/09/25 OR AFTER POSSESSION.
GW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |28/09/25 29/09/25
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |28/09/25 29/09/25
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |28/09/25 29/09/25
2305 Sun 0445 Mon
Kennington Jn Hinksey South Down and Up Possession  [28/09/25 29/09/25
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF Single Possession |28/09/25 29/09/25
2305 Sun 0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |28/09/25 29/09/25
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |28/09/25 29/09/25
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession  [28/09/25 29/09/25
North Jn Turnback Line 2305 Sun  |0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |28/09/25 29/09/25
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |28/09/25 29/09/25
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |29/09/25 29/09/25
0040 Mon  |0445 Mon
Oxford Oxford Platform 1 & 2 Possession  [29/09/25 29/09/25
0040 Mon  |0445 Mon
Oxford Station North |Oxford Bay Possession  [29/09/25 29/09/25
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  [29/09/25 29/09/25
Bletchley 0040 Mon  |0445 Mon
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Week 27 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3924054 |[NW2015 |Deal StreetJn Windsor Bridge All Lines Possession |27/09/25 29/09/25 WORK CONTENT
NW6001 South Jn 0030 Sat 0440 Mon CD Enhancements: Salford Central Turnback
NW6004
NW6005
NW6007
NwW6009
P2025/3929282 |NW3001 |Rhyl Rhyl Down Passenger |Possession |27/09/25 28/09/25 AMENDED TRAIN WORKING WITH REPLACEMENT
Loop 2355 Sat 1055 Sun ROAD TRANSPORT BETWEEN CHESTER AND
LLANDUDNO JUNCTION.
Saltney Jn Rhyl Up Main Possession |27/09/25 28/09/25 POSSESSION TO BE READ IN CONJUNCTION
Down Main 2355 Sat 1055 Sun \WITH P3931355 .
work content: heavy maintenance
P2025/3931355 [NW3001 |Rhyl Llandudno Jn Down Main Possession  [27/09/25 29/09/25 AMENDED TRAIN WORKING, WITH
Up Mai 0150 Sat 0435 Mon REPLACEMENT ROAD TRANSPORT BETWEEN
p Main RHYL AND LLANDUDNO JUNCTION.
FREIGHT TO BE RETIMED OR SENT VIA ROAD.
Work Content: Pensan bridge 213m 20ch (Over
/Abergele station) & Penmaenrhos Tunnel 217m 40ch
P2025/3925908 |[NW3007 |Bidston Dee Jn  |Upton Down and Up Possession |27/09/25 29/09/25 Work Content
NW8011 Wrexham 0055 Sat  |0500 Mon CRSA: PLTR Birkenhead Nth 4m 7ch - 4m 21ch
Nw8013 DM 322y C11
Hamilton Square |West Kirby Down and Up Possession  [27/09/25 29/09/25
Jn West Kirby 0055 Sat  |0500 Mon
P2025/3897025 |[NW4005 |Kirkham North Jn |Blackpool South All Lines Possession  [28/09/25 29/09/25 SERVICES TO START / TERMINATE AT PRESTON.
NwW4007 2345 Sun  |0510 Mon
RAIL REPLACEMENT ROAD SERVICES TO
Preston Fylde Jn |Blackpool North All Lines Possession |28/09/25 29/09/25 OPERATE BETWEEN BLACKPOOL AND PRESTON
2345 Sun  |0510 Mon
1 week in 6 cyclic maintenance opportunity.
L&C DU: HEAVY MAINTENANCE
P2025/3924151 |NW4033 |Bransty SB Workington No.2 All Lines Possession  [29/09/25 30/09/25 Work Content
2140 Mon |0615 Tue CRSA: PLTR Parton Midweek campaign
2m 56¢h - 4m 15ch
DM 475y C11
P2025/3924153 |NW4033 |Bransty SB Workington No.2 All Lines Possession  [30/09/25 01/10/25 'Work Content
2140 Tue |0615 Wed CRSA: PLTR Parton Midweek campaign
2m 56¢h - 4m 15ch
DM 475y C11
P2025/3924154 |NW4033 |Bransty SB Workington No.2 All Lines Possession |01/10/25 02/10/25 'Work Content
2140 Wed |0615 Thu CRSA: PLTR Parton Midweek campaign

2m 56¢h - 4m 15ch

DM 475y C11
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Week 27 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3924155 |NW4033 |Bransty SB Workington No.2 All Lines Possession  [02/10/25 03/10/25 Work Content
2140 Thu  |0615 Fri CRSA: PLTR Parton Midweek campaign
2m 56¢h - 4m 15ch
DM 475y C11
P2025/3896978 |[NW6003 | Trafford Park Trafford Park West  |Trafford Park Line Blockage|28/09/25 28/09/25 WORK CONTENT: MANCHESTER DU
Jn Reception1 &2 [+LOD 0930 Sun  |1730 Sun MAINTENANCE COMPLIANCE ACTIVITIES
Trafford Park Trafford Park Sidings|Freightliner Depot |Line Blockage|28/09/25 28/09/25
Sidings Line +LOD 0930 Sun (1730 Sun
Trafford Park Trafford Park Sidings [Freightliner Depot |Sidings 28/09/25 28/09/25
Sidings Line Possession  |0930 Sun  [1730 Sun
Trafford Park Trafford Park Sidings [Trafford Park Sidings 28/09/25 28/09/25
West Jn Sidings Possession |0930 Sun |1730 Sun
P2025/3923515 |[NW6003 | Trafford Park Birchwood All Lines Possession |28/09/25 29/09/25 'Work Content
0035 Sun 0505 Mon CRSA: PLTR Glazebrook 23m 18ch - 23m 76ch
DM 322y C15
P2025/3943363 |LN854 Bradley Jn Bradley Wood Jn Bradley Single Possession |27/09/25 29/09/25 TRU West W5/W5a/W6 Stalybridge to Heaton Lodge | [W2025/10576722
LN860 0015 Sat  |0515 Mon 53hrs Major Projects
LN861 i _ _ 20mOch and 29m20ch
LN862 Diggle Jn SB Heaton Lodge Jn All Lines Possession |27/09/25 28/09/25 TRAINS DIVERTED VIA CALDER VALLEY
NW7021 0015 Sat {0015 Sun
. . . . PASSENGER SERVICES TO START/TERMINATE
Hillhouse East Hillhouse East Jn Hillhouse West Possession 27/09/25 29/09/25 AT STALYBRIDGE FROM THE WEST
Siding RRAP Temporary 0015 Sat 0515 Mon
: : Platform Line : NO ACCESS HUDDERSFIELD STATION
Huddersfield Huddersfield Platform 2 Possession  [27/09/25 29/09/25 THROUGHOUT
Platform 3 0015 Sat (0515 Mon
PILOT WORKING IN OPERATION BETWEEN
Platform 1 STOCKSMOOR AND LOCKWOOD
Lockwood Up Branch Down |Possession |27/09/25 29/09/25
0015 Sat 0030 Mon
Hillhouse Hillhouse Carriage  |Hillhouse Siding 2 |Sidings 27/09/25 29/09/25
Carriage Sidings |Sidings Hillhouse Siding 1 Possession |0015 Sat 0515 Mon
Hillhouse Siding 3
Bradley Wood Jn |Thornhill LNW Jn All Lines Possession |28/09/25 28/09/25
0015 Sun  |0815 Sun
Diggle Jn Copley Hill East Jn  |All Lines Possession |28/09/25 28/09/25
0015 Sun  |0815 Sun
Diggle Jn SB Heaton Lodge Jn All Lines Possession |28/09/25 29/09/25
0815 Sun 0515 Mon
Huddersfield Penistone Single Possession  [29/09/25 29/09/25
0030 Mon  |0515 Mon
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Week 27 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3925867 |[NW8001 |Sandhills Jn Walton Down and Up Possession |28/09/25 29/09/25 Work Content
NW8005 0045 Sun  |0500 Mon Liv DU: S&C Tamping Kirkdale
NW8009
Walton Jn Rice Lane All Lines Possession |28/09/25 29/09/25
0045 Sun (0500 Mon
P2025/3939538 [NW9007 |Marple Wharf Jn |Rose Hill All Lines Possession  [28/09/25 29/09/25 WORK CONTENT:
NwW9009 0020 Sun  |0550 Mon WORKS DELIVERY MARPLE S&C REBALLAST
New Mills South  |Romiley Jn All Lines Possession |28/09/25 29/09/25
Jn 0020 Sun  |0550 Mon
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Week 28
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3919901 |[MD101 Hanslope North  |Daventry South Jn  |Down and Up Possession  |05/10/25 06/10/25 TRAINS TO TRAVEL OVER FAST LINES VIA
MD105 |Jn Northampton 0140 Sun  |0500 Mon (29 hrs)  \WEEDON
WMT TO START/TERMINATE CMK/RUGBY AND
OFFER RRS
ACCESS TO DIRFT FROM THE NORTH
Work Content -
1:6 Maintenance
PLTR: Courteenhall
(61m 200y - 61m 1282y
DM 361y C12)
P2025/3943457 |EA1310 Hampstead Heath |Acton Wells Jn Down and Up Possession  |05/10/25 05/10/25 NO TRAINS TO BE STABLED IN THE REVERSE
MD150 North London 0055 Sun  |0810 Sun SIDING AST KENSAL GREEN
MD155 RL ECS MOVES CAN BE HELD AT WM672
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |05/10/25 05/10/25
Line 0055 Sun {0810 Sun NLL CYCLIC TYPE 9 ROTR
Willesden Suburban [Down and Up New|Possession |05/10/25 05/10/25
Jn Line 0055 Sun {0810 Sun
Mitre Bridge Jn  |Willesden High Level |Down and Up Possession  [05/10/25 05/10/25
Jn High Level 0055 Sun  |0810 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 05/10/25 05/10/25
Possession  |0055 Sun {0810 Sun
Willesden Junction  |Willesden Sidings 05/10/25 05/10/25
High Level Turnback Siding |Possession |0055 Sun  |0810 Sun
Acton Wells Jn  |Acton Central Down and Up BLOCKED To|05/10/25 05/10/25
A/C Electric  |0055 Sun 0810 Sun
Trains
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Week 28 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3943693 |[EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession |06/10/25 06/10/25 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 North London 0045 Mon  |0500 Mon HILL, WCML AND SOUTH WEST SIDINGS
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |06/10/25 06/10/25 NO TRAINS TO BE STABLED IN THE REVERSE
Line 0045 Mon (0500 Mon SIDING AT KENSAL GREEN
. . ARL ECS MOVES CAN BE HELD AT WM672
Willesden Suburban |Down and Up New|Possession  |06/10/25 06/10/25
. Line 0045 Mon 0500 Mon NLL CYCLIC TYPE 9
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |06/10/25 06/10/25
Jn High Level 0045 Mon  |0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 06/10/25 06/10/25
Possession 10045 Mon  |0500 Mon
Willesden Junction  |Willesden Sidings 06/10/25 06/10/25
High Level Turnback Siding |Possession 0045 Mon |0500 Mon
Acton Wells Jn  |Acton Central Down and Up BLOCKED To|06/10/25 06/10/25
A/C Electric  |0045 Mon  [0500 Mon
Trains
P2025/3908649 |MD306 Abbotswood Jn  |Norton Jn Down and Up Possession |04/10/25 06/10/25 Work Content: PLTR Wadborough, PLTR Barnt Green
MD310 Abbotswood 0001 Sat 0500 Mon Drainage S&C Blackwell, OLE Works Northfield to
MD900 Curve Redditch
Barnt Green Jn  |Redditch All Lines Possession |04/10/25 06/10/25
0001 Sat 0500 Mon All other works to fit around the Major Section 7 Items
PLTR Wadborough, PLTR Barnt Green Drainage,
Kings Norton Route Boundary All Lines Possession  [04/10/25 06/10/25 S&C Blackwell
Western/LNW(S) 0001 Sat 0500 Mon
Route TRAINS TO BE DIVERTED
Stoke Works Jn  [Droitwich Spa Droitwich Possession  [04/10/25 06/10/25
Sing|6/5t_0ke 0001 Sat 0500 Mon CROSS CITY SOUTH SERVICES TO TERMINATE
Works Single AT KINGS NORTON
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2025/3926733 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |05/10/25 06/10/25 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |05/10/25 06/10/25 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |05/10/25 06/10/25
MD736 Jn Didcot West Curve 2305 Sun 0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |05/10/25 06/10/25
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |05/10/25 06/10/25
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  [05/10/25 06/10/25
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  |05/10/25 06/10/25
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |05/10/25 06/10/25
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |05/10/25 06/10/25
2305 Sun  |0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |05/10/25 06/10/25
North Jn Turnback Line 2305 Sun  |0445 Mon
Oxford Station  |Wolvercot South Jn  |Down Oxford Possession |05/10/25 06/10/25
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |05/10/25 06/10/25
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |06/10/25 06/10/25
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |06/10/25 06/10/25
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |06/10/25 06/10/25
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  |06/10/25 06/10/25
Bletchley 0040 Mon 0445 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3924055 [NW2015 |Deal StreetJn Windsor Bridge All Lines Possession |04/10/25 06/10/25 WORK CONTENT
NW6001 South Jn 0030 Sat 0440 Mon CD Enhancements: Salford Central Turnback
NW6004
NW6005
NW6007
NW6009
P2025/3929297 |NW3001 |Rhyl Rhyl Down Passenger |Possession |04/10/25 05/10/25 AMENDED TRAIN WORKING WITH REPLACEMENT
Loop 2355 Sat 1055 Sun ROAD TRANSPORT BETWEEN CHESTER AND
LLANDUDNO JUNCTION.
Saltney Jn Rhyl Up Main Possession |04/10/25 05/10/25 POSSESSION TO BE READ IN CONJUNCTION
Down Main 2355 Sat 1055 Sun \WITH P3941394. )
work content: heavy maintenance
P2025/3931394 [NW3001 |Rhyl Llandudno Jn Down Main Possession  [04/10/25 06/10/25 /AMENDED TRAIN WORKING, WITH
Up Mai 0150 Sat 0435 Mon REPLACEMENT ROAD TRANSPORT BETWEEN
p Main RHYL AND LLANDUDNO JUNCTION.
FREIGHT TO BE RETIMED OR SENT VIA ROAD.
Work Content: Pensan bridge 213m 20ch (Over
/Abergele station) & Penmaenrhos Tunnel 217m 40ch
P2025/3940214 |[NW4011 |Hest Bank Jn Bare Lane Jn All Lines Possession  [04/10/25 06/10/25 Work Content:
NW4013 0001 Sat 0455 Mon CD Signalling: Renewal of PN255 and PN258
Morecambe SouthMorecambe All Lines Possession  |04/10/25 06/10/25
Jn 0001 Sat 0455 Mon
P2025/3924156 |[NW4033 |Bransty SB Workington No.2 All Lines Possession  |06/10/25 07/10/25 Work Content
2140 Mon |0615 Tue CRSA: PLTR Parton Midweek campaign
2m 56¢h - 4m 15ch
DM 475y C11
P2025/3924105 |[NW4033 |Bransty SB Workington No.2 All Lines Possession |07/10/25 08/10/25 Work Content
2140 Tue |0615 Wed CRSA: PLTR Parton Midweek campaign
2m 56¢h - 4m 15ch
DM 475y C11
P2025/3924106 |NW4033 |Bransty SB Workington No.2 All Lines Possession  [08/10/25 09/10/25 Work Content
2140 Wed [0615 Thu CRSA: PLTR Parton Midweek campaign
2m 56¢h - 4m 15ch
DM 475y C11
P2025/3924107 |[NW4033 |Bransty SB Workington No.2 All Lines Possession |09/10/25 10/10/25 'Work Content
2140 Thu  |0615 Fri CRSA: PLTR Parton Midweek campaign
2m 56¢h - 4m 15ch
DM 475y C11
P2025/3923770 |NW5001 |Cheadle Hulme |Heaton Norris Jn All Lines Possession  |04/10/25 06/10/25 'Work Content:
North Jn 0010 Sat 0500 Mon CD Structures: CMP2 OB1A Greek Street
Service Bridge Works 182m 1425y
P2025/3923516 |[NW6003 | Trafford Park Birchwood All Lines Possession  [05/10/25 06/10/25 Work Content
0035 Sun 0505 Mon CRSA: PLTR Glazebrook 23m 18ch - 23m 76ch

DM 322y C15
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3943309 |LN854 Bradley Jn Bradley Wood Jn Bradley Single Possession |04/10/25 06/10/25 TRU West W5/W5a/W6 Stalybridge to Heaton Lodge | W2025/10576723
LN860 0015 Sat  |0515 Mon 53hrs Major Projects
LN861 i i i 20mOch and 29m20ch
LN862 Diggle Jn SB Heaton Lodge Jn All Lines Possession |04/10/25 05/10/25 TRAINS DIVERTED VIA CALDER VALLEY
NwW7021 0015 Sat 0015 Sun
. . . . PASSENGER SERVICES TO START/TERMINATE
Hillhouse East Hillhouse East Jn Hillhouse West Possession |04/10/25 06/10/25 AT STALYBRIDGE FROM THE WEST
Siding RRAP Temporary 0015 Sat 0515 Mon
: : Platform Line : NO ACCESS HUDDERSFIELD STATION
Huddersfield Huddersfield Platform 2 Possession  [04/10/25 06/10/25 THROUGHOUT
Platform 3 0015 Sat (0515 Mon
PILOT WORKING IN OPERATION BETWEEN
Platform 1 STOCKSMOOR AND LOCKWOOD
Lockwood Up Branch Down |Possession |04/10/25 06/10/25
0015 Sat 0030 Mon
Hillhouse Hillhouse Carriage  |Hillhouse Siding 2 |Sidings 04/10/25 06/10/25
Carriage Sidings |[Sidings Hillhouse Siding 1 Possession  |0015 Sat 0515 Mon
Hillhouse Siding 3
Bradley Wood Jn |Thornhill LNW Jn All Lines Possession |05/10/25 05/10/25
0015 Sun  |0815 Sun
Diggle Jn Copley Hill East Jn  |All Lines Possession |05/10/25 05/10/25
0015 Sun  |0815 Sun
Diggle Jn SB Heaton Lodge Jn All Lines Possession  |05/10/25 06/10/25
0815 Sun (0515 Mon
Huddersfield Penistone Single Possession  [06/10/25 06/10/25
0030 Mon 0515 Mon
P2025/3925888 |NW8001 |Sandhills Jn Hall Road All Possession |04/10/25 06/10/25 \Work Content:
NW8003 0030 Sat 0500 Mon CRSA: PLTR Seaforth East 4m Och - 4m 35ch
Nw8005 UM 387y C11
NW8009
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Week 29
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3925801 |[MD101 Acton Wells Jn Mitre Bridge Jn Up South West/Up|Possession |11/10/25 11/10/25 NO ACCESS TO WLL FROM WCML
MD160 & Down South 0140 Sat (1900 Sat (17 hrs)
MD166 West Work Content:
North Pole Jn Willesden No.7 Jn |Down and Up Possession |11/10/25 11/10/25 PLTR: Bridge 29
West London / 0140 Sat  |1900 Sat (17 hrs) (1m 570y - 1m 960y
Willesden Relief DM 390y C16)
West London Jn  |Sudbury Junction Down and Up Possession |11/10/25 13/10/25
(Willesden) Willesden Relief 0140 Sat 0500 Mon (54 hrs) cannot be delivered with Embankment works
City Lines & North London Lines on anglia to be clear.
P2025/3943341 |[EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession |12/10/25 12/10/25 NO TRAINS TO BE STABLED IN THE REVERSE
MD150 North London 0115 Sun  |0745 Sun SIDING AST KENSAL GREEN
MD155 RL ECS MOVES CAN BE HELD AT WM672
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |12/10/25 12/10/25
Line 0115 Sun  |0745 Sun NLL CYCLIC TYPE 9 ROTR
Willesden Suburban |Down and Up New|Possession |12/10/25 12/10/25
Jn Line 0115 Sun  |0745 Sun
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |12/10/25 12/10/25
Jn High Level 0115 Sun 0745 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 12/10/25 12/10/25
Possession 0115 Sun {0745 Sun
Willesden Junction  |Willesden Sidings 12/10/25 12/10/25
High Level Turnback Siding |Possession |0115 Sun  |0745 Sun
Acton Wells Jn Acton Central Down and Up BLOCKED To|12/10/25 12/10/25
A/C Electric  |0115 Sun 0745 Sun
Trains
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2025
London North Western Route Version 1
Week 29 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3943694 |[EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession |13/10/25 13/10/25 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 North London 0045 Mon  |0500 Mon HILL, WCML AND SOUTH WEST SIDINGS
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |13/10/25 13/10/25 NO TRAINS TO BE STABLED IN THE REVERSE
Line 0045 Mon (0500 Mon SIDING AT KENSAL GREEN
. . ARL ECS MOVES CAN BE HELD AT WM672
Willesden Suburban |Down and Up New|Possession |13/10/25 13/10/25
Jn Line 0045 Mon 0500 Mon NLL CYCLIC TYPE 9
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |13/10/25 13/10/25
Jn High Level 0045 Mon  |0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 13/10/25 13/10/25
Possession /0045 Mon  [0500 Mon
Willesden Junction  |Willesden Sidings 13/10/25 13/10/25
High Level Turnback Siding |Possession 0045 Mon |0500 Mon
Acton Wells Jn  |Acton Central Down and Up BLOCKED To|13/10/25 13/10/25
A/C Electric  |0045 Mon  [0500 Mon
Trains
P2025/3908663 |MD301 Stechford North  |Grand Jn Down and Up Possession |12/10/25 13/10/25 Work Content: PLTR Adderley Park
Jn Coventry 0001 Sun  |0500 Mon (29 hrs)
All other works to fit around the Major Section 7 Item
PLTR Adderley Park
TRAINS TO BE DIVERTED
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2025
London North Western Route Version 1
Week 29 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3928523 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |12/10/25 13/10/25 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |12/10/25 13/10/25 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
Gw310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |12/10/25 13/10/25
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |12/10/25 13/10/25
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |12/10/25 13/10/25
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  [12/10/25 13/10/25
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  [12/10/25 13/10/25
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |12/10/25 13/10/25
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |12/10/25 13/10/25
2305 Sun  |0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |12/10/25 13/10/25
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |12/10/25 13/10/25
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |12/10/25 13/10/25
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |13/10/25 13/10/25
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |13/10/25 13/10/25
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |13/10/25 13/10/25
Jn Approach 0040 Mon {0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  [13/10/25 13/10/25
Bletchley 0040 Mon 0445 Mon
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Network Rail

EAS - Section 7

Data freeze: EAS_V1 2025

London North Western Route Version 1
Week 29 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3930714 |GW200 Chester Line Jn  |Wolvercot North Jn  |Down and Up Possession |11/10/25 12/10/25 GWR SERVICES TO TERMINATE AT / START
GwW240 Oxford 2305 Sat 0845 Sun FROM DIDCOT. REPLACEMENT ROAD
GW250 TRANSPORT REQUIRED IN LIEU.
GW260 Didcot East Jn Didcot North Jn (inc.) | Down and Up Possession [11/10/25 12/10/25 NOTE - ANY WORKS AFFECTING SERVICES
GW277 Avoiding 2305 Sat 0845 Sun BETWEEN OXFORD AND OXFORD PARKWAY
MD401 . . MUST BE ADVISED AND JUSTIFIED FOR THE
Foxhall Jn Didcot West Curve  |Down & Up West |Possession |11/10/25 12/10/25 PRE-DPPP MEETING.
Jn Curve 2305 Sat 0845 Sun
Hinksey North Hinksey South Reception Line 1 |Possession ;.?:’L(/):!LSO/SZ‘EISt ggzijéoéii Work Details = Maintenance Works (L in 4).
Oxford Station North |Up Oxford Relief |Possession |11/10/25 12/10/25
Jn 2305 Sat 0845 Sun
Kennington Jn Hinksey South Down Kennington |Possession |11/10/25 12/10/25
Goods Loop 2305 Sat 0845 Sun
Oxford Oxford Platforms 3 and 4 |Possession |11/10/25 12/10/25
2305 Sat  |0845 Sun
Oxford North Jn  |Oxford North Jn Down and Up Possession  [11/10/25 12/10/25
(inc.) (inc.) Bletchley 2305 Sat  |0845 Sun
Oxford Station Oxford North Jn Down Oxford Possession |11/10/25 12/10/25
North Jn Turnback Line 2305 Sat 0845 Sun
Oxford Station Wolvercot South Jn  |Down Oxford Possession  [11/10/25 12/10/25
South Jn Relief 2305 Sat 0845 Sun
Wolvercot South |Oxford North Jn Up Oxford Relief |Possession |11/10/25 12/10/25
Jn 2305 Sat 0845 Sun
P2025/3908748 |MD410 Coventry Arena  |[Nuneaton South Jn |Down and Up Possession |12/10/25 13/10/25 'Work Content: S&C Reballast Calor Gas
Bedworth 0001 Sun  |0500 Mon

All other works to fit around the Major Section 7 item
S&C Reballast Calor Gas

TRAINS TO BE DIVERTED
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Network Rail

EAS - Section 7

Data freeze: EAS_V1 2025

London North Western Route Version 1
Week 29 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3936735 |EA1360 |Brent Curve Jn  |Dudding Hill Jn Down and Up Possession |11/10/25 13/10/25 MIDLAND MAIN LINE-SOUTHERN FREIGHT
LN3219 Brent Curve 0200 Sat 0400 Mon SERVICES DIVERTED VIA CARLTON ROAD JN,
LN3222 JUNCTION ROAD JN, SOUTH TOTTENHAM,
MD715 Cricklewood Dudding Hill IJn Down and Up Possession  [11/10/25 13/10/25 STRATFORD, GOSPEL OAK, WILLESDEN HIGH
Curve Jn Cricklewood Curve 0200 Sat 0400 Mon LEVEL JN AND THE WEST LONDON LINE ON
- - - SATURDAY
Dudding Hill Jn |Acton Wells Jn Down and Possession |11/10/25 13/10/25
Up/Down and Up 0200 Sat 0400 Mon ACCESS AVAILABLE TO/FROM THE WEST COAST
Goods : MAIN LINE VIA THE UP & DOWN ACTON BRANCH
Neasden Jn Neasden Jn Up & Down Possession |11/10/25 13/10/25 AT ACTON CANAL WHARF JN ON SATURDAY
Branch 0200 Sat 0400 Mon
NEASDEN SIGNAL BOX TO BE OPEN
Radlett SRFI
P2025/3923757 [NW2015 |Deal Street Jn Windsor Bridge All Lines Possession |11/10/25 13/10/25 WORK CONTENT
NW6001 South Jn 0030 Sat  |0440 Mon CD Enhancements: Salford Central Turnback
NW6004
NW6005
NW6007
NW6009
P2025/3909612 |NW3001 |Rhyl Rhyl Down Passenger |Possession |11/10/25 12/10/25 AMENDED TRAIN WORKING WITH REPLACEMENT
Loop 2355 Sat 1055 Sun ROAD TRANSPORT BETWEEN CHESTER AND
_ _ LLANDUDNO JUNCTION.
Saltney Jn Rhyl Up Main Possession  [11/10/25 12/10/25 POSSESSION TO BE READ IN CONJUNCTION
Down Main 2355 Sat 1055 Sun WITH P33931484. ]
work content: heavy maintenance
P2025/3931484 |NW3001 |Rhyl Llandudno Jn Down Main Possession |11/10/25 13/10/25 AMENDED TRAIN WORKING, WITH
Up Main 0150 Sat 0435 Mon REPLACEMENT ROAD TRANSPORT BETWEEN
p Mal RHYL AND LLANDUDNO JUNCTION.
FREIGHT TO BE RETIMED OR SENT VIA ROAD.
'Work Content: Pensan bridge 213m 20ch (Over
Abergele station) & Penmaenrhos Tunnel 217m 40ch
P2025/3924090 |[NW4033 |Bransty SB Workington No.2 All Lines Possession |13/10/25 14/10/25 'Work Content
2140 Mon 0615 Tue CRSA: PLTR Parton Midweek campaign
2m 56¢h - 4m 15ch
DM 475y C11
P2025/3924127 |NW4033 |Bransty SB Workington No.2 All Lines Possession  [14/10/25 15/10/25 Work Content
2140 Tue |0615 Wed CRSA: PLTR Parton Midweek campaign
2m 56¢h - 4m 15ch
DM 475y C11
P2025/3924158 |[NW4033 |Bransty SB Workington No.2 All Lines Possession |15/10/25 16/10/25 Work Content
2140 Wed (0615 Thu CRSA: PLTR Parton Midweek campaign

2m 56¢h - 4m 15ch
DM 475y C11
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2025
London North Western Route Version 1
Week 29 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3924159 |NW4033 |Bransty SB Workington No.2 All Lines Possession |16/10/25 17/10/25 Work Content
2140 Thu  |0615 Fri CRSA: PLTR Parton Midweek campaign
2m 56¢h - 4m 15ch
DM 475y C11
P2025/3923552 |NW7001 |Brewery Jn Thorpes Bridge Jn  |Down Passenger |Possession |11/10/25 13/10/25 No Access to Newton Heath from Brewery Jn direction
Loop 0100 Sat 0445 Mon
'Work Content
Manchester Thorpes Bridge Jn  |Down Rochdale |Possession |11/10/25 13/10/25 CD Enhancements: Manchester Victoria East Turn
Victoria East Jn Fast/Down 0100 Sat 0445 Mon Back
Rochdale
Thorpes Bridge Jn|Brewery Jn Up Passenger Possession |11/10/25 13/10/25
Loop 0100 Sat (0445 Mon
Manchester Victoria |Up Rochdale/Up |Possession |11/10/25 13/10/25
East Jn Rochdale Fast 0100 Sat 0445 Mon
P2025/3925916 |NW8001 |Sandhills Jn Hall Road All Possession  [11/10/25 13/10/25 Work Content:
NW8003 0030 Sat 0500 Mon CRSA: PLTR Seaforth East 4m Och - 4m 35ch
NwW8005 UM 387y C11
NW8009
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2025
London North Western Route Version 1
Week 30
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3943342 |[EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession |19/10/25 19/10/25 NO TRAINS TO BE STABLED IN THE REVERSE
MD150 North London 0055 Sun  |0810 Sun SIDING AST KENSAL GREEN
MD155 ARL ECS MOVES CAN BE HELD AT WM672
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |19/10/25 19/10/25
Line 0055 Sun 0810 Sun NLL CYCLIC TYPE 9 ROTR
Willesden Suburban [Down and Up New|Possession |19/10/25 19/10/25
Jn Line 0055 Sun {0810 Sun
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |19/10/25 19/10/25
Jn High Level 0055 Sun {0810 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 19/10/25 19/10/25
Possession 10055 Sun {0810 Sun
Willesden Junction  |Willesden Sidings 19/10/25 19/10/25
High Level Turnback Siding |Possession 0055 Sun (0810 Sun
Acton Wells Jn  |Acton Central Down and Up BLOCKED To|19/10/25 19/10/25
A/C Electric  |0055 Sun 0810 Sun
Trains
P2025/3943750 |[EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession |20/10/25 20/10/25 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 North London 0045 Mon |0500 Mon HILL, WCML AND SOUTH WEST SIDINGS
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |20/10/25 20/10/25 NO TRAINS TO BE STABLED IN THE REVERSE
Line 0045 Mon  |0500 Mon SIDING AT KENSAL GREEN
. . ARL ECS MOVES CAN BE HELD AT WM672
Willesden Suburban |Down and Up New|Possession  |20/10/25 20/10/25
Jn Line 0045 Mon 0500 Mon NLL CYCLIC TYPE 9
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |20/10/25 20/10/25
Jn High Level 0045 Mon  |0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 20/10/25 20/10/25
Possession /0045 Mon  |0500 Mon
Willesden Junction  |Willesden Sidings 20/10/25 20/10/25
High Level Turnback Siding |Possession  |0045 Mon  |0500 Mon
Acton Wells Jn  |Acton Central Down and Up BLOCKED To0|20/10/25 20/10/25
A/C Electric  |0045 Mon  [0500 Mon
Trains
P2025/3908728 |MD301 Stechford North  |Grand Jn Down and Up Possession |19/10/25 20/10/25 \Work Content: PLTR Adderley Park
Jn Coventry 0001 Sun  |0500 Mon (29 hrs)

All other works to fit around the Major Section 7 ltem
PLTR Adderley Park

TRAINS TO BE DIVERTED
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2025
London North Western Route Version 1
Week 30 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3926734 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |19/10/25 20/10/25 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |19/10/25 20/10/25 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
Gw310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |19/10/25 20/10/25
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |19/10/25 20/10/25
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |19/10/25 20/10/25
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  [19/10/25 20/10/25
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  [19/10/25 20/10/25
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |19/10/25 20/10/25
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |19/10/25 20/10/25
2305 Sun  |0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |19/10/25 20/10/25
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |19/10/25 20/10/25
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |19/10/25 20/10/25
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |20/10/25 20/10/25
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |20/10/25 20/10/25
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |20/10/25 20/10/25
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  [20/10/25 20/10/25
Bletchley 0040 Mon 0445 Mon
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EAS - Section 7

Data freeze: EAS_V1 2025

London North Western Route Version 1
Week 30 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3908803 |MD410 Coventry Arena  |[Nuneaton South Jn |Down and Up Possession |19/10/25 20/10/25 Work Content: S&C Reballast Calor Gas
Bedworth 0001 Sun  |0500 Mon
All other works to fit around the Major Section 7 item
S&C Reballast Calor Gas
TRAINS TO BE DIVERTED
P2025/3908791 |MD415 Hatton West Jn  |Bearley Jn Down & Up Possession |20/10/25 23/10/25 \Work Content: CD Structures: HSA UB27 Langley
Claverdon 0001 Mon  [2359 Thu Skew
All other works to fit around the Major Section 7 item
CD Structures: HSA UB27 Langley Skew
TRAINS TO BE DIVERTED
P2025/3936789 |EA1360 |Brent Curve Jn  |Dudding Hill IJn Down and Up Possession |18/10/25 20/10/25 MIDLAND MAIN LINE-SOUTHERN FREIGHT
LN3219 Brent Curve 0200 Sat 0400 Mon SERVICES DIVERTED VIA CARLTON ROAD JN,
LN3222 JUNCTION ROAD JN, SOUTH TOTTENHAM,
MD715 Cricklewood Dudding Hill Jn Down and Up Possession |18/10/25 20/10/25 STRATFORD, GOSPEL OAK, WILLESDEN HIGH
Curve Jn Cricklewood Curve 0200 Sat 0400 Mon LEVEL JN AND THE WEST LONDON LINE ON
- - - SATURDAY
Dudding Hill Jn |Acton Wells Jn Down and Possession |18/10/25 20/10/25
Up/Down and Up 0200 Sat 0400 Mon ACCESS AVAILABLE TO/FROM THE WEST COAST
Goods : MAIN LINE VIA THE UP & DOWN ACTON BRANCH
Neasden Jn Neasden Jn Up & Down Possession  [18/10/25 20/10/25 AT ACTON CANAL WHARF JN ON SATURDAY
Branch 0200 Sat 0400 Mon
NEASDEN SIGNAL BOX TO BE OPEN
Radlett SRFI
P2025/3923747 |NW1001 |Crewe Coal Yard |Preston Brook All Lines Possession  [18/10/25 20/10/25 \Work Content:
NW2001 |[SB (CY) Tunnel 2250 Sat  [0500 Mon CRSA: PLTR Dutton Viaduct
i i 173m 47ch - 173m 57ch
Weaver Jn Weaver Jn All Lines Possession  [18/10/25 20/10/25 UM 104y C14
2250 Sat 0500 Mon
P2025/3923759 [NW2015 |Deal Street Jn Windsor Bridge All Lines Possession |18/10/25 20/10/25 WORK CONTENT
NW6001 South Jn 0030 Sat  |0440 Mon CD Enhancements: Salford Central Turnback
NW6004
NW6005
NwW6007
NW6009
P2025/3925282 |NW3001 |Chester South Jn |Saltney Jn All Lines Possession |19/10/25 20/10/25 'Work Content
NW3005 0035 Sun  |0500 Mon Liv Du: S&C Tamp Saltney Jn & Roodee Jn
Saltney Jn Rossett Junction All Lines Possession  [19/10/25 20/10/25
0035 Sun  |0500 Mon
Shotton (Low Level) |All Lines Possession  [19/10/25 20/10/25
0035 Sun  |0500 Mon
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EAS - Section 7

Data freeze: EAS_V1 2025

London North Western Route Version 1
Week 30 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3917644 |[NW4001 |Carlisle North Jn [Cove LC (CCTV) All Lines Possession |19/10/25 20/10/25 Work Content:
SC001 0040 Sun 0440 Mon CD: Kingmoor Resignalling
SC031
P2025/3924161 |NW4033 |Maryport Wigton All Lines Possession |20/10/25 21/10/25 'Work Content
2140 Mon  |0550 Tue CRSA: Aspatria Drainage
6m 65ch - 8m Och
UM 348y C15
P2025/3924112 |[NW4033 |Maryport Wigton All Lines Possession  [21/10/25 22/10/25 'Work Content
2140 Tue  |0550 Wed CRSA: Aspatria Drainage
6m 65ch - 8m Och
UM 348y C15
P2025/3924113 |NW4033 |Maryport Wigton All Lines Possession  [22/10/25 23/10/25 Work Content
2140 Wed 0550 Thu CRSA: Aspatria Drainage
6m 65ch - 8m Och
UM 348y C15
P2025/3924114 |NW4033 |Maryport Wigton All Lines Possession  [23/10/25 24/10/25 Work Content
2140 Thu  |0550 Fri CRSA: Aspatria Drainage
6m 65ch - 8m Och
UM 348y C15
P2025/3908796 [NW5008 | Yarnfield Junction |Stone Jn Down and Up Possession |20/10/25 24/10/25 Work Content: IP Renewals: VB4 River Trent Viaduct
NW5009 Norton Bridge 0001 Mon 2359 Fri (54 hrs) \Waterproof
All other works to fit around the Major Section 7 Item :
IP Renewals: VB4 River Trent Viaduct Waterproof
TRAINS TO BE DIVERTED
P2025/3923811 [NW5011 |Heaton Norris Jn |Guide Bridge Station |All Lines Possession  [20/10/25 25/10/25 WORK CONTENT
Jn 0010 Mon |0500 Sat CD Structures HNS 1B13 (2m 30c) icw
TTA2 IB17 INTERSECTION BRIDGE P3923749
P2025/3923568 |NW7001 |Brewery Jn Thorpes Bridge Jn  |Down Passenger |Possession |18/10/25 20/10/25 No Access to Newton Heath from Brewery Jn direction
Loop 0100 Sat 0445 Mon
i i 'Work Content
Manchester Thorpes Bridge Jn |Down Rochdale |Possession |18/10/25 20/10/25 CD Enhancements: Manchester Victoria East Turn
Victoria East Jn Fast/Down 0100 Sat 0445 Mon Back
Rochdale
Thorpes Bridge Jn|Brewery Jn Up Passenger Possession  [18/10/25 20/10/25
Loop 0100 Sat 0445 Mon
Manchester Victoria |Up Rochdale/Up |Possession |18/10/25 20/10/25
East Jn Rochdale Fast 0100 Sat 0445 Mon
P2025/3923749 |NW9007 |Romiley Jn Ashburys East Jn All Lines Possession |20/10/25 25/10/25 'Work Content
0010 Mon |0500 Sat CD Structures - TTA2 OB7 Station Rd 45m 22ch

TTA2 IB17 INTERSECTION BRIDGE WITH HNS

(NW5011) IB13 (2m 30c) P3923811
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Data freeze: EAS_V1 2025

Network Rail EAS - Section 7
London North Western Route Version 1
Week 31
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3909226 |MD301 Berkswell Lea Hall Down and Up Possession |26/10/25 26/10/25 Work Content: S&C Tamp Birmingham International
Main/Coventry 0001 Sun |1000 Sun
_ _ i All other Works to fit around the Major Section 7 Item:
Birmingham Birmingham Platforms 1 2 and |Possession |26/10/25 26/10/25 S&C Tamp Birmingham International
International International 5 0001 Sun  |1000 Sun
TRAINS TO BE DIVERTED
P2025/3908731 |MD301 Stechford North  |Grand Jn Down and Up Possession |25/10/25 27/10/25 Work Content: PLTR Adderley Park
Jn Coventry 0001 Sat 0500 Mon (29 hrs)
All other works to fit around the Major Section 7 Item
PLTR Adderley Park
TRAINS TO BE DIVERTED
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Data freeze: EAS_V1 2025

London North Western Route Version 1
Week 31 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3928488 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |26/10/25 27/10/25 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |26/10/25 27/10/25 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
Gw310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |26/10/25 27/10/25
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |26/10/25 27/10/25
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |26/10/25 27/10/25
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  [26/10/25 27/10/25
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  [26/10/25 27/10/25
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |26/10/25 27/10/25
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |26/10/25 27/10/25
2305 Sun  |0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |26/10/25 27/10/25
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |26/10/25 27/10/25
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |26/10/25 27/10/25
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |27/10/25 27/10/25
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |27/10/25 27/10/25
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |27/10/25 27/10/25
Jn Approach 0040 Mon {0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  [27/10/25 27/10/25
Bletchley 0040 Mon 0445 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3936790 |EA1360 |Brent Curve Jn  |Dudding Hill Jn Down and Up Possession |25/10/25 27/10/25 MIDLAND MAIN LINE-SOUTHERN FREIGHT
LN3219 Brent Curve 0200 Sat 0400 Mon SERVICES DIVERTED VIA CARLTON ROAD JN,
LN3222 JUNCTION ROAD JN, SOUTH TOTTENHAM,
MD715 Cricklewood Dudding Hill Jn Down and Up Possession |25/10/25 27/10/25 STRATFORD, GOSPEL OAK, WILLESDEN HIGH
Curve Jn Cricklewood Curve 0200 Sat 0400 Mon LEVEL JN AND THE WEST LONDON LINE ON
- - - SATURDAY
Dudding Hill Jn |Acton Wells Jn Down and Possession |25/10/25 27/10/25
Up/Down and Up 0200 Sat 0400 Mon ACCESS AVAILABLE TO/FROM THE WEST COAST
Goods : MAIN LINE VIA THE UP & DOWN ACTON BRANCH
Neasden Jn Neasden Jn Up & Down Possession  [25/10/25 27/10/25 AT ACTON CANAL WHARF JN ON SATURDAY
Branch 0200 Sat 0400 Mon
NEASDEN SIGNAL BOX TO BE OPEN
Radlett SRFI
P2025/3923772 |[NW1001 |Crewe Coal Yard |Preston Brook All Lines Possession  [25/10/25 26/10/25 'Work Content:
NW2001 |[SB (CY) Tunnel 2250 Sat 1200 Sun CRSA: PLTR Dutton Viaduct (13 hrs)
173m 47ch - 173m 57ch
Weaver Jn Weaver Jn All Lines Possession  [25/10/25 26/10/25 UM 104y C14
2250 Sat 1200 Sun
P2025/3923760 [NW2015 |Deal Street Jn Windsor Bridge All Lines Possession |25/10/25 27/10/25 WORK CONTENT
NW6001 South Jn 0030 Sat  |0440 Mon CD Enhancements: Salford Central Turnback
NW6004
NW6005
NW6007
NW6009
P2025/3925929 |NW3001 |Chester South Jn |Chester West Jn Up Slow Possession |26/10/25 27/10/25 WORK CONTENT
NwW3003 0100 Sun |0500 Mon LIVERPOOL MAINTENANCE: CHESTER WEST
NW3009 _ TAMP - 690A/B, 694A/B, 698A/B, 702, 703 PTS
NW3011 |Chester Chester West Jn Platform 7 Possession |26/10/25 27/10/25
0110 Sun (0500 Mon 703A pts to be tamped in section 4 times when section
. 4 times are added to cover
Chester East Jn  |Chester West Jn Down Through Possession  [26/10/25 27/10/25
Down and Up 0110 Sun  |0500 Mon
Goods
Chester South Jn |Chester North Jn Up and Down Fork|Possession |26/10/25 27/10/25
0110 Sun  |0500 Mon
Chester West Jn  |Hooton South Jn All Lines Possession  [26/10/25 27/10/25
0110 Sun  |0500 Mon
P2025/3924130 |NW4033 |Maryport Wigton All Lines Possession |27/10/25 28/10/25 Work Content
2140 Mon  |0550 Tue CRSA: Aspatria Drainage
6m 65ch - 8m Och
UM 348y C15
P2025/3924170 |NW4033 |Maryport Wigton All Lines Possession |28/10/25 29/10/25 'Work Content
2140 Tue |0550 Wed CRSA: Aspatria Drainage

6m 65ch - 8m Och
UM 348y C15
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3924171 |NW4033 |Maryport Wigton All Lines Possession |29/10/25 30/10/25 Work Content
2140 Wed |0550 Thu CRSA: Aspatria Drainage
6m 65ch - 8m Och
UM 348y C15
P2025/3924117 |NW4033 |Maryport Wigton All Lines Possession |30/10/25 31/10/25 Work Content
2140 Thu  |0550 Fri CRSA: Aspatria Drainage
6m 65ch - 8m Och
UM 348y C15
P2025/3923811 [NW5011 |Heaton Norris Jn |Guide Bridge Station |All Lines Possession |20/10/25 25/10/25 WORK CONTENT
Jn 0010 Mon  |0500 Sat CD Structures HNS IB13 (2m 30c) icw
TTA2 1B17 INTERSECTION BRIDGE P3923749
P2025/3923569 |NW7001 |Brewery Jn Thorpes Bridge Jn  |Down Passenger |Possession |25/10/25 27/10/25 No Access to Newton Heath from Brewery Jn direction
Loop 0100 Sat 0445 Mon
Work Content
Manchester Thorpes Bridge Jn  |Down Rochdale |Possession |25/10/25 27/10/25 CD Enhancements: Manchester Victoria East Turn
Victoria East Jn Fast/Down 0100 Sat 0445 Mon Back
Rochdale
Thorpes Bridge Jn|Brewery Jn Up Passenger Possession |25/10/25 27/10/25
Loop 0100 Sat 0445 Mon
Manchester Victoria |Up Rochdale/Up |Possession |25/10/25 27/10/25
East Jn Rochdale Fast 0100 Sat 0445 Mon
P2025/3923867 |[NW7009 |Farington Curve |Daisyfield Jn All Lines Possession |26/10/25 27/10/25 WORK CONTENT:
Jn 0035 Sun  |0435 Mon 'Works Delivery: Blackburn S&C Reballast & PLTR
P2025/3923749 |NW9007 |Romiley Jn Ashburys East Jn All Lines Possession |20/10/25 25/10/25 Work Content
0010 Mon  |0500 Sat CD Structures - TTA2 OB7 Station Rd 45m 22ch

TTA2 IB17 INTERSECTION BRIDGE WITH HNS
(NW5011) IB13 (2m 30c) P3923811
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Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3942850 |[MD101 Colwich Jn Colwich Jn (inc.) Down and Up Possession  [04/11/25 04/11/25 *xxx ADDITIONAL SECTION 7 TO ALLOW FOR
MD345 Main 0010 Tue 10530 Tue PATROLLING OF COLWICH - TO REPLACE LOSS
MD355 _ _ OF SUNDAY NIGHT DUE TO SECTION 7
NW1001 |Milford Jn Stafford Trent Valley |Down Stafford Possession |04/11/25 04/11/25 ELSEWHERE MEANING WCML HAD TO BE OPEN
NW1004 |(Staffordshire) Jn No.1 Slow 0010 Tue |0530 Tue ON THE SUNDAY NIGHT. ****
NW5009
Nuneaton North Colwich Jn Down Trent Valley Possession 04/11/25 04/11/25 ALL TRAINS TO TRAVEL VIA WEST MIDLANDS.
Jn Fast 0010 Tue  [0530 Tue NO ACCESS LICHFIELD CHORD.
Up Trent Valley NO ACCESS CANNOCK LINES AT RUGELEY
Slow / Up Slow : TRENT VALLEY.
Stafford Trent Valley Down TV Slow / Possession 04/11/25 04/11/25 NO ACCESS STOKE LINES AT COLWICH JN.
JnNo.1 Down Stafford / 0010 Tue  |0530 Tue CROSS COUNTRY 5D98 TO BE HELD FOR
Down Stafford POSSESSION TO FINISH.
Fast
Up Stafford
Fast/Up
Stafford/Up
Fast/Up TV Fast
Whitehouse Jn  |Stafford Trent Valley |Up Stafford Slow |Possession |04/11/25 04/11/25
Jn No.1 0010 Tue |0530 Tue
Colwich Jn Stone OHNS Down and Up BLOCKED To|04/11/25 04/11/25
NW5009 Main Electric 0010 Tue |0530 Tue
Trains
Nuneaton OHNS |Nuneaton North Jn  |All Lines BLOCKED To|04/11/25 04/11/25
Electric 0010 Tue (0530 Tue
Trains
P2025/3928792 |EA1320 |Camden Road Copenhagen Jn North London Possession |02/11/25 02/11/25 RAIL REPLACEMENT ROAD SERVICE BETWEEN
MD145 Central Jn Incline 0100 Sun  |1100 Sun GOSPEL OAK AND STRATFORD
S0400 Silo Curve ARL NLL SERVICES TO START / TERMINATE IN
P
Camden Road Westbourne Road Jn|Down North Possession  [02/11/25 02/11/25 KlLOAZCF:(c):EgASZAA\/&ﬁjSEEEFSﬁZEOM THE NLL
East Jn London Relief 0100 Sun  |1100 Sun INCLINE
Canonbury West |Primrose Hill Up North Possession |02/11/25 02/11/25 ACCESS AVAILABLE TO/FROM THE UP/DOWN
Jn (closed) site of London/Down 0100 Sun |1100 Sun CANONBURY
North Lond
(Vsrestbgﬂng)n ARL TO STABLE TRAINS IN PLATFORMS 1-2 AT
; TRATFORD
Gospel Oak Camden Road West |[Down and Up Possession  [02/11/25 02/11/25 >
n North London 0100 Sun 11100 Sun '(I;i;}A(INS TO STABLE IN PLATFORM 3 AT GOSPEL
Primrose Hill Canonbury West Jn  |Up North Possession  [02/11/25 02/11/25
(closed) site of London/Down 0100 Sun  |1100 Sun NLL CYCLIC TYPE 13B
North London
(Eastbound)
Westbourne Road|Camden Road East |Up North London |Possession |02/11/25 02/11/25
Jn Jn Reversible 0100 Sun  |1100 Sun
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P2025/3943271 |[EA1180 |Camden Road Camden Road North London Possession |02/11/25 02/11/25 NLL CYCLIC TYPE 7A (ROTR)
EA1310 |Central Jn Incline Jn Incline 0045 Sun  |0850 Sun
EA1320
EA1340 |Camden Road Westbourne Road Jn|Down North Possession  [02/11/25 02/11/25
LN110 East Jn London Relief 0045 Sun 0850 Sun
LN115
MD145 Cedar Jn Cedar Jn Silo Curve Possession |02/11/25 02/11/25
S0400 0045 Sun  |0850 Sun
Channelsea North|Lea Jn Up Channelsea  |Possession |02/11/25 02/11/25
Jn Loop 0045 Sun  |0850 Sun
Primrose Hill Up North Possession |02/11/25 02/11/25
(closed) site of London/Down 0045 Sun {0850 Sun
North London
(Westbound)
Gospel Oak Jn |Camden Road West |Down and Up Possession |02/11/25 02/11/25
Jn North London 0045 Sun {0850 Sun
Highbury Vale Jn |Canonbury West Jn |Up/Down Possession |02/11/25 02/11/25
Canonbury 0045 Sun  |0850 Sun
Lea Jn High Meads Jn Down and Up Lea |Possession |02/11/25 02/11/25
Curve 0045 Sun  |0850 Sun
Navarino Road Jn |Navarino Road Jn  |Graham Road Possession  [02/11/25 02/11/25
Curve 0045 Sun  |0850 Sun
Primrose Hill Channelsea North Jn|Up North Possession  [02/11/25 02/11/25
(closed) site of London/Down 0045 Sun  |0850 Sun
North London
(Eastbound)
Westbourne Road|Camden Road East |Up North London |Possession |02/11/25 02/11/25
Jn Jn Reversible 0045 Sun 0850 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2025/3918280 |[EA1310 |FalconJn Mitre Bridge Jn Down West Possession  [02/11/25 02/11/25 LONDON OVERGROUND WILLESDEN JN TO
MD160 London 0030 Sun 0920 Sun CLAPHAM JN SERVICES WILL NOT RUN.
MD166
S0250 Kensington Kensington Olympia |Olympia Platform |Possession |02/11/25 02/11/25 SOUTHERN WATFORD JUNCTION TO CLAPHAM
SO500 Olympia Loop 0030 Sun 0920 Sun JUNCTION SERVICES WILL NOT RUN.
SW100
SW220 Longhedge Jn Latchmere No.1 Jn |Down and Up Possession 02/11/25 02/11/25 LUL VICTORIA LINE TO BE OPEN BETWEEN
Kensington 0030 Sun /0920 Sun VICTORIA AND EUSTON.
1
Ludgate Jn Latchmere No.2 Jn  |Down and Up Possession |02/11/25 02/11/25 {_/LIJ(%TEC))IS;I:AR,IA(I:\JTDL\II\?IIEES-;OBEQI(EDIC\ZEECN)I\?/EPIQVI\IIE;NGTON
Latchmere Curve 0030 Sun  |0920 Sun OLYMPIA
: ; ; L CENTRAL LINE TO BE OPEN BETWEEN
Mitre Bridge Jn  |Falcon Jn Up West London |Possession |02/11/25 02/11/25 LU
0030 Sun 10920 Sun OXFORD CIRCUS AND SHEPHERDS BUSH.
West London Jn Down & Up South |Possession  |02/11/25 02/11/25
(Willesden) West 0030 Sun 10920 Sun WORK: CROYDON DU - TRACK MAINTENANCE
Up & Down South IC09 _ _ _
West Goods WORK: WD - Kensington Olympia - S&C Medium
Willesden High Level |Down & Up High |[Possession |02/11/25  |02/11/25 Refurb - FU _ ,
Jn Level 0030 Sun 10920 Sun WD - Chelsea Brg Flying Ends & Deck - PL Medium
Refurb - FU
West London Jn  |Latchmere No.3Jn |Down & Up Possession  [02/11/25 02/11/25
(sw) Sheepcote Lane 0030 Sun 0920 Sun
North Pole Jn North Pole Reception Road  |Sidings 02/11/25 02/11/25
International Depot Possession (0030 Sun 0920 Sun
North Pole Jn North Pole Scrubs |Sidings 02/11/25 02/11/25
Lane Siding Possession (0030 Sun 0920 Sun
P2025/3909356 |MD301 Coventry Coventry Up Slow/Platform |Possession |02/11/25 03/11/25 \Work Content: PLTR: Hearsall Common, PLTR
MD405 1 0001 Sun 0500 Mon Kenilworth North
MD410 Platform 4
Coventry North Jn|Coundon Road LC  |Down and Up Possession |02/11/25 03/11/25 Q:{.?g‘eHreV;?Sr;ﬁ E?Ofr'rt];rgﬁngggﬁwhgf?ﬁr,\iﬁﬁ'on 7 item
(CcTv) Bedworth 0001 Sun  |0500 Mon '
Coventry South  |Birmingham Down and Up Possession |02/11/25 03/11/25 TRAINS TO BE DIVERTED VIA NUNEATON OR
Jn (inc.) International South  |Main/Fast/Coventr 0001 Sun 0500 Mon DORRIDGE.
Jn y \
Kenilworth Coventry South Jn  |Up & Down Possession |02/11/25 03/11/25 gIO U'\(IDITS TO BE STABLED IN COVENTRY
Kenilworth / Down 0001 Sun 0500 Mon TATION.

and Up Kenilworth

FREIGHT SERVICES TO BE DIVERTED
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3926757 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |02/11/25 03/11/25 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |02/11/25 03/11/25 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
Gw310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |02/11/25 03/11/25
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |02/11/25 03/11/25
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |02/11/25 03/11/25
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  [02/11/25 03/11/25
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  [02/11/25 03/11/25
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |02/11/25 03/11/25
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |02/11/25 03/11/25
2305 Sun  |0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |02/11/25 03/11/25
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |02/11/25 03/11/25
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |02/11/25 03/11/25
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |03/11/25 03/11/25
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |03/11/25 03/11/25
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |03/11/25 03/11/25
Jn Approach 0040 Mon {0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  [03/11/25 03/11/25
Bletchley 0040 Mon 0445 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3909230 |MD401 Bordesley Jn Tyseley South Jn Down & Up Possession |02/11/25 02/11/25 Work Content: S&C Tamp: Small Heath Sth S&C
Bordesley 0001 Sun 1000 Sun Tamp: Tyseley Nth
Tyseley South Jn |Small Heath Down Snow Hill  |Possession |02/11/25 02/11/25 IAll other works to fit around the Major Section 7 Items
Up Snhow Hill 0001 Sun {1000 Sun S&C Tamp: Small Heath Sth S&C Tamp: Tyseley Nth
TRAINS TO BE DIVERTED
P2025/3943537 |[MD570 Bordesley Jn Lifford East Jn Down and Up Possession |01/11/25 03/11/25 Work Content: PLTR Moseley Tunnel Drainage
Camphill 0700 Sat 0200 Mon
All other works to fit around the Major Section 7 ltem
PLTR Moseley Tunnel Drainage
P2025/3918887 |[GW731 Crewe Bank Crewe Bank Up Goods Loop  |Possession |02/11/25 03/11/25 AMENDED TRAIN PLAN WITH REPLACEMENT
GW735 2205 Sun  |0455 Mon ROAD TRANSPORT REQUIRED BETWEEN
NW1007 SHREWSBURY AND CREWE.
Crewe Jn Willaston LC Down and Up Possession  [02/11/25 03/11/25 FREIGHT SERVICES DIVERTED VIA WREXHAM OR|
Main 2205 Sun (0455 Mon WCML OR RETIMED TO RUN BEFORE OR AFTER
POSSESSION.
work content: maintenance
P2025/3923761 [NW2015 |Deal Street Jn Windsor Bridge All Lines Possession |01/11/25 03/11/25 WORK CONTENT
NW6001 South Jn 0030 Sat  |0440 Mon CD Enhancements: Salford Central Turnback
NW6004
NW6005
NW6007
NW6009
P2025/3924172 |NW4033 |Maryport Wigton All Lines Possession |03/11/25 04/11/25 'Work Content
2140 Mon  |0550 Tue CRSA: Aspatria Drainage
6m 65ch - 8m Och
UM 348y C15
P2025/3924173 |NW4033 |Maryport Wigton All Lines Possession |04/11/25 05/11/25 'Work Content
2140 Tue  |0550 Wed CRSA: Aspatria Drainage
6m 65ch - 8m Och
UM 348y C15
P2025/3924174 |NW4033 |Maryport Wigton All Lines Possession |05/11/25 06/11/25 'Work Content
2140 Wed [0550 Thu CRSA: Aspatria Drainage
6m 65ch - 8m Och
UM 348y C15
P2025/3924122 |NW4033 |Maryport Wigton All Lines Possession  |06/11/25 07/11/25 Work Content
2140 Thu  |0550 Fri CRSA: Aspatria Drainage
6m 65ch - 8m Och
UM 348y C15
P2025/3923788 |[NW5011 |Denton Jn SB Ashton Moss North  |All Lines Possession  [01/11/25 03/11/25 Work Content
NW5013 |(DJ) Jn 2200 Sat 0450 Mon CRSA: PLTR: Denton Jn 4m 10ch - 4m 54ch
DM 480y C14
Heaton Norris Jn |Guide Bridge Station |All Lines Possession |01/11/25 03/11/25
Jn 2200 Sat  |0450 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3923570 |[NW7001 |Brewery Jn Thorpes Bridge Jn |Down Passenger |Possession [01/11/25 03/11/25 No Access to Newton Heath from Brewery Jn direction
Loop 0100 Sat 0445 Mon
Work Content
Manchester Thorpes Bridge Jn |Down Rochdale  |Possession |01/11/25 03/11/25 CD Enhancements: Manchester Victoria East Turn
Victoria East Jn Fast/Down 0100 Sat 0445 Mon Back
Rochdale
Thorpes Bridge Jn|Brewery Jn Up Passenger Possession  [01/11/25 03/11/25
Loop 0100 Sat 0445 Mon
Manchester Victoria |Up Rochdale/Up |Possession |01/11/25 03/11/25
East Jn Rochdale Fast 0100 Sat 0445 Mon
P2025/3923885 |NW7009 |Farington Curve |Daisyfield Jn All Lines Possession |01/11/25  |03/11/25 WORK CONTENT:
Jn 0055 Sat 0535 Mon \Works Delivery: Blackburn S&C Reballast & PLTR
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Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3942417 |MD101 Hanslope Jn Hillmorton Jn Down and Up Possession  [08/11/25 09/11/25 SECTION 4 TIMES SHOWN FOR REFERENCE
Main 2210 Sat 1200 Sun (16 hrs)
TRAINS DIVERTED VIA NORTHAMPTON
TRAINS TO TRAVEL ON THE SLOW LINES
'Work Content - PLTR Stagside House
P2025/3943246 |EA1180 |Camden Road Camden Road North London Possession  [09/11/25 09/11/25 NLL CYCLIC TYPE 7C (ROTR)
EA1310 |Central Jn Incline Jn Incline 0045 Sun  |0850 Sun
EA1320
EA1340 |Camden Road Westbourne Road Jn|Down North Possession |09/11/25 09/11/25
LN110 East Jn London Relief 0045 Sun (0850 Sun
LN115
MD145 | CedarJn Cedar Jn Silo Curve Possession |09/11/25  |09/11/25
S0400 0045 Sun 0850 Sun
Channelsea North|Lea Jn Up Channelsea |Possession |09/11/25 09/11/25
Jn Loop 0045 Sun  |0850 Sun
Primrose Hill Up North Possession |09/11/25 09/11/25
(closed) site of London/Down 0045 Sun {0850 Sun
North London
(Westbound)
Gospel Oak Jn  |Camden Road West |Down and Up Possession |09/11/25 09/11/25
Jn North London 0045 Sun {0850 Sun
Highbury Vale Jn |Canonbury West Jn |Up/Down Possession  [09/11/25 09/11/25
Canonbury 0045 Sun  |0850 Sun
Lea Jn High Meads Jn Down and Up Lea |Possession |09/11/25 09/11/25
Curve 0045 Sun  |0850 Sun
Navarino Road Jn|Navarino Road Jn  |Graham Road Possession |09/11/25 09/11/25
Curve 0045 Sun 0850 Sun
Primrose Hill Channelsea North Jn |Up North Possession |09/11/25 09/11/25
(closed) site of London/Down 0045 Sun  |0850 Sun
North London
(Eastbound)
Westbourne Road|Camden Road East |Up North London |Possession |09/11/25 09/11/25
Jn Jn Reversible 0045 Sun 0850 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3918325 |[EA1310 |FalconJn Mitre Bridge Jn Down West Possession  [09/11/25 10/11/25 SOUTHERN CLAPHAM JN TO WATFORD JN
MD160 London 0050 Sun {0400 Mon SERVICES WILL NOT RUN.
MD166
S0250 Kensington Kensington Olympia |Olympia Platform |Possession |09/11/25 10/11/25 LONDON OVERGROUND WLL SERVICES WILL
SO500  |Olympia Loop 0050 Sun 0400 Mon NOT RUN.
SW100
SW220 Longhedge Jn Latchmere No.1 Jn |Down and Up Possession 09/11/25 10/11/25 LUL DISTRICT LINE AND KENSINGTON OLYMPIA
Kensington 0050 Sun 0400 Mon BRANCH TO OPERATE.
Ludgate Jn Latchmere No.2 Jn  |Down and Up Possession |09/11/25 10/11/25 LUL VICTORIA AND CENTRAL LINES TO BE OPEN.
Latchmere Curve 0050 Sun  |0400 Mon
Mitre Bridge Jn  |Falcon Jn Up West London |Possession |09/11/25 10/11/25 CHANNEL TUNNEL FREIGHT TO RUN DIESEL
9 P 0050 Sun 10400 Mon HAULED VIA MAIDSTONE EAST AND DIVERT VIA
KEW EAST JN.
West London Jn Down & Up South |Possession |09/11/25 10/11/25
(Willesden) West 0050 Sun 0400 Mon WORK: MTCE
Up & Down South WORK: CD - WLL FEEDERS
West Goods CD - FULHAM ROAD ‘
Willesden High Level [Down & Up High |Possession |09/11/25  [10/11/25 /JORK: WD - Latchmere nol jcn 294 293pts and
Jn Level 0050 Sun 0400 Mon Diamond - S&C Medium Refurb
West London Jn  |Latchmere No.3Jn |Down & Up Possession  [09/11/25 10/11/25
(Sw) Sheepcote Lane 0050 Sun  |0400 Mon
North Pole Jn North Pole Reception Road  |Sidings 09/11/25 10/11/25
International Depot Possession  [0050 Sun  |0400 Mon
North Pole Jn North Pole Scrubs |Sidings 09/11/25 10/11/25
Lane Siding Possession  |0050 Sun  |0400 Mon

Electronic Copy - Uncontrolled when printed

Page

281




Network Rail

EAS - Section 7

Data freeze: EAS_V1 2025

London North Western Route Version 1
Week 33 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3930722 |GW200 Chester Line Jn  |Wolvercot North Jn  |Down and Up Possession |08/11/25 09/11/25 GWR SERVICES TO TERMINATE AT / START
GWwW240 Oxford 2305 Sat 0845 Sun FROM DIDCOT. REPLACEMENT ROAD
GW250 TRANSPORT REQUIRED IN LIEU.
GW260 Didcot East Jn Didcot North Jn (inc.)|Down and Up Possession |08/11/25 09/11/25 NOTE - ANY WORKS AFFECTING SERVICES
GW277 Avoiding 2305 Sat 0845 Sun BETWEEN OXFORD AND OXFORD PARKWAY
MD401 . . MUST BE ADVISED AND JUSTIFIED FOR THE
Foxhall Jn Didcot West Curve | Down & Up West |Possession |08/11/25  |09/11/25 PRE-DPPP MEETING.
Jn Curve 2305 Sat 0845 Sun
Hinksey North Hinksey South Reception Line 1 |Possession ;)?i?(l):!LSIISZaSt g:féléii Work Details = Maintenance Works (L in 4).
Oxford Station North |Up Oxford Relief |Possession |08/11/25 09/11/25
Jn 2305 Sat 0845 Sun
Kennington Jn Hinksey South Down Kennington |Possession |08/11/25 09/11/25
Goods Loop 2305 Sat 0845 Sun
Oxford Oxford Platforms 3 and 4 |Possession |08/11/25 09/11/25
2305 Sat  |0845 Sun
Oxford North Jn  |Oxford North Jn Down and Up Possession |08/11/25 09/11/25
(inc.) (inc.) Bletchley 2305 Sat  |0845 Sun
Oxford Station Oxford North Jn Down Oxford Possession |08/11/25 09/11/25
North Jn Turnback Line 2305 Sat 0845 Sun
Oxford Station Wolvercot South Jn  |Down Oxford Possession  |08/11/25 09/11/25
South Jn Relief 2305 Sat  |0845 Sun
Wolvercot South |Oxford North Jn Up Oxford Relief |Possession |08/11/25 09/11/25
Jn 2305 Sat 0845 Sun
P2025/3930515 |GW200 Wolvercot Jn Heyford Down and Up Possession |08/11/25 10/11/25 SERVICES TO TERMINATE AT / START FROM
MD401 0200 Sat 0455 Mon OXFORD AND BANBURY. REPLACEMENT ROAD
TRANSPORT REQUIRED IN LIEU.
FREIGHT SERVICES DIVERTED VIA GWML,
ACTON BANK, AND WCML.
WORK DETAILS = PLTR SANDY LANE, YARNTON
P2025/3909308 |MD401 Banbury Leamington Spa Down and Up Possession |08/11/25 10/11/25 Work Content: PLTR Cropready
0030 Sat 0500 Mon
Il other works to fit around the Major Section 7 Item:
Fenny Compton |Fenny Compton Up Fenny Possession |08/11/25 10/11/25 PLTR Cropready
South Jn North Jn Compton Goods 0030 Sat 0500 Mon
Loop TRAINS TO BE DIVERTED
Down Fenny

Compton Goods
Loop
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Week 33 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3909406 |[MD501 Castle Bromwich |Bordesley Jn All Lines Possession |09/11/25 09/11/25 Work Content: S&C Tamp: Landor Street Jn
MD570 Jn 0001 Sun  |1100 Sun
All other works to fit around the Major Section 7 Items
Duddeston Jn Duddeston Jn Down Saltley Possession |09/11/25 09/11/25 S&C Tamp: Landor Street Jn
Goods Loop 0001 Sun |1100 Sun
- TRAINS TO BE DIVERTED
Landor Street Jn |Grand Jn Down and Up Possession  [09/11/25 09/11/25
Derby 0001 Sun 1100 Sun
St. Andrews Jn  |Grand Jn Down and Up & |Possession |09/11/25 09/11/25
Down Camp Hill 0001 Sun  |1100 Sun
P2025/3897026 |[NW4005 |Kirkham North Jn |Blackpool South All Lines Possession |09/11/25 10/11/25 SERVICES TO START / TERMINATE AT PRESTON.
NW4007 2345 Sun (0510 Mon
RAIL REPLACEMENT ROAD SERVICES TO
Preston Fylde Jn |Blackpool North All Lines Possession |09/11/25 10/11/25 OPERATE BETWEEN BLACKPOOL AND PRESTON
2345 Sun 0510 Mon
1 week in 6 cyclic maintenance opportunity.
L&C DU: HEAVY MAINTENANCE
P2025/3924185 |NW4033 |Maryport Wigton All Lines Possession |10/11/25 11/11/25 'Work Content
2140 Mon  |0550 Tue CRSA: Aspatria Drainage
6m 65ch - 8m Och
UM 348y C15
P2025/3924131 |NW4033 |Maryport Wigton All Lines Possession |11/11/25 12/11/25 'Work Content
2140 Tue  |0550 Wed CRSA: Aspatria Drainage
6m 65ch - 8m Och
UM 348y C15
P2025/3924132 |NW4033 |Maryport Wigton All Lines Possession [12/11/25 13/11/25 'Work Content
2140 Wed |0550 Thu CRSA: Aspatria Drainage
6m 65ch - 8m Och
UM 348y C15
P2025/3924102 |NW4033 |Maryport Wigton All Lines Possession |13/11/25 14/11/25 Work Content
2140 Thu  |0550 Fri CRSA: Aspatria Drainage
6m 65ch - 8m Och
UM 348y C15
P2025/3923828 |NW5011 |Denton Jn SB Ashton Moss North  |All Lines Possession |08/11/25 10/11/25 Work Content
NW5013 |(DJ) Jn 2200 Sat 0450 Mon CRSA: PLTR: Denton Jn 4m 10ch - 4m 54ch
DM 480y C14
Heaton Norris Jn |Guide Bridge Station |All Lines Possession |08/11/25 10/11/25
Jn 2200 Sat 0450 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3923886 |[NW7001 |Farington Curve |Daisyfield Jn All Lines Possession |08/11/25 09/11/25 WORK CONTENT:
NW7006 |Jn 0055 Sat 0030 Sun 'Works Delivery: Blackburn S&C Reballast & PLTR
NW7009 L&C DU:
NwW7017 |Farington Curve |Hall Royd Jn All Possession |09/11/25 10/11/25 S&C Tamp: Hall Royd
Jn 0030 Sun 0435 Mon S&C Tamp: Gannow
. . Townley LC & Stoneblowing
Gannow Jn Colne All Lines Possession  [09/11/25 10/11/25
0030 Sun 0435 Mon
Todmorden Hebden Bridge All Lines Possession  [09/11/25 09/11/25
0030 Sun  |1600 Sun
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Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3925779 |[MD101 Acton Wells Jn Mitre Bridge Jn Up South West/Up|Possession |16/11/25 16/11/25 NO ACCESS TO WLL FROM WCML
MD160 & Down South 0140 Sun 1900 Sun (17 hrs)
MD166 West Work Content:
North Pole Jn Willesden No.7 Jn |Down and Up Possession |16/11/25 16/11/25 PLTR: Willesden Relief Sth (LLG)
West London / 0140 Sun (1900 Sun (17 hrs) (Om 1650y - 1m 140y
Willesden Relief DM 250y C16)
West London Jn  |Sudbury Junction Down and Up Possession |16/11/25 16/11/25
(Willesden) Willesden Relief 0140 Sun 1900 Sun (17 hrs) Kew must be open.
P2025/3943272 |[EA1180 |Camden Road Camden Road North London Possession |16/11/25 16/11/25 NLL CYCLIC TYPE 7A (ROTR)
EA1310 |Central Jn Incline Jn Incline 0045 Sun  |0850 Sun
EA1320
EA1340 Camden Road Westbourne Road Jn |Down North Possession |16/11/25 16/11/25
LN110 East Jn London Relief 0045 Sun 0850 Sun
LN115
MD145 Cedar Jn Cedar Jn Silo Curve Possession |16/11/25 16/11/25
S0400 0045 Sun  |0850 Sun
Channelsea North|Lea Jn Up Channelsea |Possession |16/11/25 16/11/25
Jn Loop 0045 Sun  |0850 Sun
Primrose Hill Up North Possession |16/11/25 16/11/25
(closed) site of London/Down 0045 Sun {0850 Sun
North London
(Westbound)
Gospel Oak Jn  |Camden Road West |Down and Up Possession  [16/11/25 16/11/25
Jn North London 0045 Sun  |0850 Sun
Highbury Vale Jn |Canonbury West Jn |Up/Down Possession |16/11/25 16/11/25
Canonbury 0045 Sun  |0850 Sun
Lea Jn High Meads Jn Down and Up Lea |Possession |16/11/25 16/11/25
Curve 0045 Sun  |0850 Sun
Navarino Road Jn |Navarino Road Jn  |Graham Road Possession |16/11/25 16/11/25
Curve 0045 Sun  |0850 Sun
Primrose Hill Channelsea North Jn|Up North Possession  [16/11/25 16/11/25
(closed) site of London/Down 0045 Sun  |0850 Sun
North London
(Eastbound)
Westbourne Road|Camden Road East |Up North London |Possession |16/11/25 16/11/25
Jn Jn Reversible 0045 Sun  |0850 Sun
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Week

34 - Continued

Possession Ref

LOR

Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

Work Type

P2025/3937092

EA1310
MD150
MD155
MD160

Gospel Oak Jn

Acton Wells Jn

Down and Up
North London

Possession

15/11/25
0200 Sat

17/11/25
0400 Mon

Kensal Green Jn

Harlesden Jn

Down and Up City
Line

Possession

15/11/25
0200 Sat

17/11/25
0400 Mon

Willesden Suburban
Jn

Down and Up New
Line

Possession

15/11/25
0200 Sat

17/11/25
0400 Mon

RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN GOSPEL OAK AND
RICHMOND

NO ACCESS TO/FROM KENSAL GREEN
TURNBACK SIDINGS

TRAINS TO SHUNT FROM DOWN NORTH LONDON
LINE TO UP NORTH LONDON LINE (BEHIND

Willesden High
Level Jn

Mitre Bridge Jn

Down and Up
High Level

Possession

15/11/25
0200 Sat

17/11/25
0400 Mon

NL1000) AT GOSPEL OAK JN, MAXIMUM 2 TRAINS
PER HOUR.
ECS MOVES TO/FROM THE T&H LINES ARE ALSO

Kensal Green Jn

Kensal Green Jn

Reverse Siding

Sidings
Possession

15/11/25
0200 Sat

17/11/25
0400 Mon

PERMITTED TO SHUNT AT THIS SIGNAL

POSSESSION LIMIT BOARD/3 DETONATORS

Willesden Junction
High Level

Willesden
Turnback Siding

Sidings
Possession

15/11/25
0200 Sat

17/11/25
0400 Mon

REQUIRED AT LIMITING POINT; PLB AND
DETONATORS PLACED AT OVERBRIDGE 3B
(FOOTPATH BETWEEN SAVERNAKE RD &
HAMPSTEAD HEATH) ON THE DN NORTH
LONDON , IN ACCORDANCE WITH RULE BOOK
MODULE AC SECTION 11

ARL TO STABLE IN PLATFORMS 1 & 2 AT
STRATFORD

THAMESIDE FREIGHT SERVICES TO RUN VIA
FOREST GATE JN, STRATFORD, PRIMROSE HILL
AND CAMDEN JN

CHANNEL TUNNEL FREIGHT SERVICES VIA THE
WEST LONDON LINE

ARL ECS TO RUN VIA PRIMROSE HILL SAT AND
SUN.

ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW
JN, BARNES AND CLAPHAM JN TO BE AVAILABLE
IACCESS TO BE MAINTAINED TO WeFOC AT
HARLESDEN JN

NO TRAINS TO STABLE IN KENSAL GREEN
TURNBACK SIDING

CD Track: Kensal Green Jn S&C

P2025/3930517

GW200
MD401

Wolvercot Jn

Heyford

Down and Up

Possession

15/11/25
2235 Sat

17/11/25
0455 Mon

SERVICES TO TERMINATE AT / START FROM
DIDCOT AND BANBURY. REPLACEMENT ROAD
TRANSPORT REQUIRED IN LIEU.

WORK DETAILS = PLTR SANDY LANE, YARNTON
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London North Western Route Version 1
Week 34 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3909523 |MD401 Banbury Leamington Spa All Lines Possession |16/11/25 17/11/25 Work Content: PLTR Greenfield
North Jn 0001 Sun  |0500 Mon
All other works to fit around the Major Section 7 Item:
Fenny Compton |Fenny Compton Up Fenny Possession  [16/11/25 17/11/25 PLTR Greenfield
South Jn North Jn Compton Goods 0001 Sun  |0500 Mon
Loop /At Leamington XC & CR to Start/Terminate Platform 3
Down Fenny
Compton Goods WMT to Start/Terminate Platform 4
Loop
Leamington Spa |Leamington Spa Down Leamington |Possession |16/11/25 17/11/25
Platform 0001 Sun  |0500 Mon
P2025/3934989 |MD501 Castle Bromwich |Duddeston Jn All Lines Possession  [16/11/25 16/11/25 Work Content: S&C Tamp Washwood Heath
Jn 0001 Sun  |1100 Sun (11 hrs)
All other works to fit around the Major Section 7 Item
S&C Tamp Washwood Heath
TRAINS TO BE DIVERTED
P2025/3923821 |NW3001 |Crewe North Jn |Chester EastJn All Lines Possession |15/11/25 17/11/25 AWC: SERVICES TO DIVERT VIA MIDDLEWICH OR
0045 Sat 0400 Mon TO PROVIDE BRS. TBA AT DPPP.
Work Content
CRSA: PLTR Wistaston Road 158m 34ch - 158m
58ch
DM 513y C11
Crewe Steelworks to be blocked and isolated
throughout.
P2025/3924133 |[NW4033 | Maryport Wigton All Lines Possession [17/11/25 18/11/25 'Work Content
2140 Mon  |0550 Tue CRSA: Aspatria Drainage
6m 65ch - 8m Och
UM 348y C15
P2025/3924178 |NW4033 |Maryport Wigton All Lines Possession  [18/11/25 19/11/25 Work Content
2140 Tue |0550 Wed CRSA: Aspatria Drainage
6m 65ch - 8m Och
UM 348y C15
P2025/3924179 |[NW4033 |Maryport Wigton All Lines Possession |19/11/25 20/11/25 Work Content
2140 Wed |0550 Thu CRSA: Aspatria Drainage
6m 65ch - 8m Och
UM 348y C15
P2025/3924180 |NW4033 |Maryport Wigton All Lines Possession |20/11/25 21/11/25 Work Content
2140 Thu  |0550 Fri CRSA: Aspatria Drainage

6m 65ch - 8m Och

UM 348y C15
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2025/3923861 |[NW6011 |Bromley Cross  |Blackburn Bolton All Lines Possession |16/11/25 17/11/25 WORK CONTENT:
NW7006 Branch Jn 0035 Sun  |0435 Mon 'Works Delivery: Blackburn S&C Reballast & PLTR
NwW7009 L&C DU:
NW7013 |Daisyfield Jn Clitheroe All Lines Possession |16/11/25 17/11/25 S&C Tamp: Blackburn & Bolton (tbc with Works
0035 Sun  |0435 Mon Delivery)
. . S&C Tamp: Blackburn Station (tbc with Works
Farington Curve |Hall Royd Jn All Possession |16/11/25 17/11/25 Delivery)
Jn 0035 Sun /0435 Mon S&C Tamp/Stoneblow: Daisyfield LC
S&C Tamp/Stoneblow: Turton LC
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Week 35
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3919902 |MD101 Hanslope North  |Daventry South Jn |Down and Up Possession  [23/11/25 24/11/25 TRAINS TO TRAVEL OVER FAST LINES VIA
MD105 |Jn Northampton 0140 Sun 0500 Mon (29 hrs)  \WEEDON

WMT TO START/TERMINATE CMK/RUGBY AND
OFFER RRS

ACCESS TO DIRFT FROM THE NORTH

Work Content -

1:6 Maintenance

Watford Lodge Loop &€* ROW 16 (Works Delivery)
PLTR: Courteenhall

(61m 200y - 61m 1282y

DM 361y C12)
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2025
London North Western Route Version 1
Week 35 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3937093 |[EA1310 |Gospel OakJn  |Acton Wells Jn Down and Up Possession |22/11/25 24/11/25 RAIL REPLACEMENT ROAD SERVICE TO
MD150 North London 0200 Sat 0400 Mon OPERATE BETWEEN GOSPEL OAK AND
MD155 RICHMOND
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |22/11/25 24/11/25 NO ACCESS TO/FROM KENSAL GREEN
Line 0200 Sat 0400 Mon TURNBACK SIDINGS
Willesden Suburban |Down and Up New|Possession 22/11/25 24/11/25 TRAINS TO SHUNT FROM DOWN NORTH LONDON
Jn Line 0200 Sat 0400 Mon LINE TO UP NORTH LONDON LINE (BEHIND
N
Willesden High  |Mitre Bridge Jn Down and Up Possession |22/11/25 24/11/25 gélROa(g[ﬁ;r GOSPEL OAK JN, MAXIMUM 2 TRAINS
Level Jn High Level 0200 Sat 0400 Mon ECS MOVES TO/FROM THE T&H LINES ARE ALSO
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 22/11/25 24/11/25 PERMITTED TO SHUNT AT THIS SIGNAL
b .
ossession 10200 Sat 0400 Mon POSSESSION LIMIT BOARD/3 DETONATORS
Willesden Junction  |Willesden Sidings 22/11/25  |24/11/25 REQUIRED AT LIMITING POINT; PLB AND
High Level Turnback Siding |Possession 0200 Sat  [0400 Mon DETONATORS PLACED AT OVERBRIDGE 3B

(FOOTPATH BETWEEN SAVERNAKE RD &
HAMPSTEAD HEATH) ON THE DN NORTH
LONDON , IN ACCORDANCE WITH RULE BOOK
MODULE AC SECTION 11

ARL TO STABLE IN PLATFORMS 1 & 2 AT
STRATFORD

THAMESIDE FREIGHT SERVICES TO RUN VIA
FOREST GATE JN, STRATFORD, PRIMROSE HILL
AND CAMDEN JN ON SATURDAY.

NO ACCESS TO THAMESIDE ON SUNDAY

CHANNEL TUNNEL FREIGHT SERVICES VIA THE
WEST LONDON LINE

ARL ECS TO RUN VIA PRIMROSE HILL SAT AND
SUN.

ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW
JN, BARNES AND CLAPHAM JN TO BE AVAILABLE
ACCESS TO BE MAINTAINED TO WeFOC AT
HARLESDEN JN

NO TRAINS TO STABLE IN KENSAL GREEN
TURNBACK SIDING

CD Track: Kensal Green Jn S&C
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Week 35 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3943458 |EA1310 Hampstead Heath|Willesden Junction |Down and Up Possession |23/11/25 23/11/25 NO TRAINS TO BE STABLED IN THE REVERSE
MD150 High Level North London 0055 Sun 0810 Sun SIDING AST KENSAL GREEN
MD155 ARL ECS MOVES CAN BE HELD AT WM672
Kensal Green Jn |Harlesden Jn Down and Up City |Possession |23/11/25 23/11/25
Line 0055 Sun 0810 Sun NLL CYCLIC TYPE 9 ROTR
Willesden Suburban |Down and Up New|Possession |23/11/25 23/11/25
Jn Line 0055 Sun 0810 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 23/11/25 23/11/25
Possession (0055 Sun (0810 Sun
Willesden Junction  |Willesden Sidings 23/11/25 23/11/25
High Level Turnback Siding |Possession |0055 Sun 0810 Sun
P2025/3943751 |[EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession |24/11/25 24/11/25 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 North London 0045 Mon |0500 Mon HILL, WCML AND SOUTH WEST SIDINGS
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |24/11/25 24/11/25 NO TRAINS TO BE STABLED IN THE REVERSE
Line 0045 Mon  |0500 Mon SIDING AT KENSAL GREEN
. . ARL ECS MOVES CAN BE HELD AT WM672
Willesden Suburban [Down and Up New|Possession |24/11/25 24/11/25
Jn Line 0045 Mon (0500 Mon NLL CYCLIC TYPE 9
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |24/11/25 24/11/25
Jn High Level 0045 Mon  |0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 24/11/25 24/11/25
Possession /0045 Mon  |0500 Mon
Willesden Junction  |Willesden Sidings 24/11/25 24/11/25
High Level Turnback Siding |Possession 0045 Mon 0500 Mon
Acton Wells Jn  |Acton Central Down and Up BLOCKED To|24/11/25 24/11/25
A/C Electric  |0045 Mon  |0500 Mon
Trains
P2025/3930495 |GW200 Wolvercot Jn Heyford Down and Up Possession |22/11/25 24/11/25 SERVICES TO TERMINATE AT / START FROM
MD401 2235 Sat 0455 Mon OXFORD AND BANBURY. REPLACEMENT ROAD

TRANSPORT REQUIRED IN LIEU.

WORK DETAILS = PLTR SANDY LANE, YARNTON
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London North Western Route Version 1
Week 35 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3909450 (MD401 Banbury Leamington Spa All Lines Possession |23/11/25 24/11/25 Work Content: PLTR Greenfield
North Jn 0001 Sun  |0500 Mon
All other works to fit around the Major Section 7 Item:
Fenny Compton |Fenny Compton Up Fenny Possession  [23/11/25 24/11/25 PLTR Greenfield
South Jn North Jn Compton Goods 0001 Sun  |0500 Mon
Loop /At Leamington XC & CR to Start/Terminate Platform 3
Down Fenny
Compton Goods WMT to Start/Terminate Platform 4
Loop
Leamington Spa |Leamington Spa Down Leamington |Possession |23/11/25 24/11/25
Platform 0001 Sun  |0500 Mon
P2025/3943538 |[MD570 Bordesley Jn Lifford East Jn Down and Up Possession |22/11/25 24/11/25 Work Content: PLTR Moseley Tunnel Drainage
Camphill 0700 Sat 0200 Mon
All other works to fit around the Major Section 7 Item
PLTR Moseley Tunnel Drainage
P2025/3929219 [NW3001 |Llandudno Jn Blaenau Ffestiniog [Single & Loop Possession  [22/11/25 24/11/25 AMENDED TRAIN WORKING WITH REPLACEMENT
NW3015 2125 Sat 0520 Mon ROAD TRANSPORT.
work content: heavy maintenance
P2025/3919179 |[NW3001 |Llandudno Llandudno Platform 1 Possession  [22/11/25 24/11/25 AMENDED TRAIN WORKING WITH REPLACEMENT
NW3017 Platf 2 2200 Sat 0540 Mon ROAD TRANSPORT BETWEEN LLANDUDNO
attorm JUNCTION AND LLANDUDNO.
Platform 3 work content: S&C renewals
Llandudno Jn Llandudno Down and Up Possession  [22/11/25 24/11/25
2200 Sat  |0540 Mon
Llandudno Llandudno Down Sidings Sidings 22/11/25 24/11/25
Possession 2200 Sat {0540 Mon
P2025/3924186 |NW4033 |Maryport Wigton All Lines Possession  [24/11/25 25/11/25 'Work Content
2140 Mon  |0550 Tue CRSA: Aspatria Drainage
6m 65ch - 8m Och
UM 348y C15
P2025/3924181 |NW4033 |Maryport Wigton All Lines Possession |25/11/25 26/11/25 Work Content
2140 Tue |0550 Wed CRSA: Aspatria Drainage
6m 65ch - 8m Och
UM 348y C15
P2025/3924182 |[NW4033 |Maryport Wigton All Lines Possession |26/11/25 27/11/25 Work Content
2140 Wed [0550 Thu CRSA: Aspatria Drainage
6m 65ch - 8m Och
UM 348y C15
P2025/3924203 |[NW4033 |Maryport Wigton All Lines Possession  [27/11/25 28/11/25 Work Content
2140 Thu  |0550 Fri CRSA: Aspatria Drainage

6m 65ch - 8m Och
UM 348y C15
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Week 35 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2025/3923948 |[NW7009 |Farington Curve |Daisyfield Jn All Lines Possession |23/11/25 24/11/25 WORK CONTENT:
Jn 0035 Sun 0435 Mon 'Works Delivery: Blackburn S&C Reballast & PLTR

L&C DU:

S&C Tamp: Blackburn & Bolton (tbc with Works
Delivery)

S&C Tamp: Blackburn Station (tbc with Works
Delivery)

S&C Tamp/Stoneblow: Hospital LC

Electronic Copy - Uncontrolled when printed

Page

293




Network Rail EAS - Section 7 Data freeze: EAS_V1 2025
London North Western Route Version 1
Week 36
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3919898 |[MD101 Camden Jn Watford Junction Down and Up DC |Possession |29/11/25 01/12/25 TRAINS TO TRAVEL OVER SLOW LINES
MD120 Electric 0245 Sat {0500 Mon (54 hrs)
MD150 LONDON OVERGROUND NO DC SERVICES ALL
MD155 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |29/11/25 01/12/25 DAY SAT & SUN
Line 0245 Sat  |0500 Mon (54 hrs)
. . - 'Work Content :
Willesden Jn Low Up New Line Possession |29/11/25 01/12/25 Maintenance 1:13
Level 0245 Sat 0500 Mon (54 hrs)
North Wembley |Watford Junction Down and Up Fast|Possession |29/11/25 01/12/25 '(F:LLI-Ir-angggi/h Ii;?n 250y
PLTR: Willesden Jn Station
(CWJ 5m 540y - 5m 890y
UM 350y C12)
P2025/3943459 |EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession  [30/11/25 30/11/25 NO TRAINS TO BE STABLED IN THE REVERSE
MD150 North London 0055 Sun  |0810 Sun SIDING AST KENSAL GREEN
MD155 ARL ECS MOVES CAN BE HELD AT WM672
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |30/11/25 30/11/25
Line 0055 Sun 0810 Sun NLL CYCLIC TYPE 9 ROTR
Willesden Suburban [Down and Up New|Possession |30/11/25 30/11/25
Jn Line 0055 Sun {0810 Sun
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |30/11/25 30/11/25
Jn High Level 0055 Sun {0810 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 30/11/25 30/11/25
Possession |0055 Sun (0810 Sun
Willesden Junction  |Willesden Sidings 30/11/25 30/11/25
High Level Turnback Siding |Possession |0055 Sun  |0810 Sun
Acton Wells Jn  |Acton Central Down and Up BLOCKED To|30/11/25 30/11/25
A/C Electric  |0055 Sun 0810 Sun
Trains
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2025
London North Western Route Version 1
Week 36 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3943752 |[EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession |01/12/25 01/12/25 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 North London 0045 Mon  |0500 Mon HILL, WCML AND SOUTH WEST SIDINGS
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |01/12/25 01/12/25 NO TRAINS TO BE STABLED IN THE REVERSE
Line 0045 Mon (0500 Mon SIDING AT KENSAL GREEN
. . ARL ECS MOVES CAN BE HELD AT WM672
Willesden Suburban |Down and Up New|Possession |01/12/25 01/12/25
. Line 0045 Mon 0500 Mon NLL CYCLIC TYPE 9
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |01/12/25 01/12/25
Jn High Level 0045 Mon  |0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 01/12/25 01/12/25
Possession  |0045 Mon (0500 Mon
Willesden Junction  |Willesden Sidings 01/12/25 01/12/25
High Level Turnback Siding |Possession 0045 Mon |0500 Mon
Acton Wells Jn  |Acton Central Down and Up BLOCKED To|01/12/25 01/12/25
A/C Electric  |0045 Mon  [0500 Mon
Trains
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Network Rail

EAS - Section 7

Data freeze: EAS_V1 2025

London North Western Route Version 1
Week 36 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3926758 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |30/11/25 01/12/25 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |30/11/25 01/12/25 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |30/11/25 01/12/25
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |30/11/25 01/12/25
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |30/11/25 01/12/25
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  [30/11/25 01/12/25
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  [30/11/25 01/12/25
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |30/11/25 01/12/25
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |30/11/25 01/12/25
2305 Sun  |0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |30/11/25 01/12/25
North Jn Turnback Line 2305 Sun  |0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |30/11/25 01/12/25
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |30/11/25 01/12/25
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession [01/12/25 01/12/25
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |01/12/25 01/12/25
0040 Mon  |0445 Mon
Oxford Station North |Oxford Bay Possession  [01/12/25 01/12/25
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  [01/12/25 01/12/25
Bletchley 0040 Mon 0445 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2025
London North Western Route Version 1
Week 36 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3919172 |[NW3001 |Holyhead Holyhead Platforms 1to 3  |Possession |29/11/25 01/12/25 AMENDED TRAIN WORKING WITH REPLACEMENT
2355 Sat 0410 Mon ROAD TRANSPORT BETWEEN RHYL/BLAENAU
FFESTINIOG AND LLANDUDNO/HOLYHEAD.
Llandudno Jn Holyhead Down Main Possession |29/11/25 01/12/25 PLATFORM 2 AVAILABLE AT LLANDUDNO
Up Main 2355 Sat 0410 Mon JUNCTION FOR STABLING.
IALL PLATFORMS AT HOLYHEAD BLOCKED.
Llandudno Jn Up & Down Possession  [29/11/25 01/12/25 NO SHUNTING TO TAKE PLACE AROUND
Passenger Loop 2355 Sat 0410 Mon HOLYHEAD.
Down Main ECS MOVES AND REFUELING TO TAKE PLACE
; PRIOR TO OR FOLLOWING THE POSSESSION.
Up Main
work content: heavy maintenance , Conwy Tubes &
Track
P2025/3923916 |[NW7009 |Farington Curve |Daisyfield Jn All Lines Possession |30/11/25 01/12/25 WORK CONTENT:
Jn 0035 Sun 0435 Mon 'Works Delivery: Blackburn S&C Reballast & PLTR

L&C DU:
S&C Tamp: Bamber Bridge

S&C Tamp: Lostock Hall
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Network Rail

EAS - Section 7

Data freeze: EAS_V1 2025

London North Western Route Version 1
Week 37
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3943460 |[EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession |07/12/25 07/12/25 NO TRAINS TO BE STABLED IN THE REVERSE
MD150 North London 0055 Sun  |0810 Sun SIDING AST KENSAL GREEN
MD155 ARL ECS MOVES CAN BE HELD AT WM672
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |07/12/25 07/12/25
Line 0055 Sun 0810 Sun NLL CYCLIC TYPE 9 ROTR
Willesden Suburban [Down and Up New|Possession |07/12/25 07/12/25
Jn Line 0055 Sun {0810 Sun
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |07/12/25 07/12/25
Jn High Level 0055 Sun {0810 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 07/12/25 07/12/25
Possession 10055 Sun {0810 Sun
Willesden Junction  |Willesden Sidings 07/12/25 07/12/25
High Level Turnback Siding |Possession 0055 Sun (0810 Sun
Acton Wells Jn  |Acton Central Down and Up BLOCKED To|07/12/25 07/12/25
A/C Electric  |0055 Sun 0810 Sun
Trains
P2025/3943695 |[EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession |08/12/25 08/12/25 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 North London 0045 Mon |0500 Mon HILL, WCML AND SOUTH WEST SIDINGS
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |08/12/25 08/12/25 NO TRAINS TO BE STABLED IN THE REVERSE
Line 0045 Mon  |0500 Mon SIDING AT KENSAL GREEN
. . ARL ECS MOVES CAN BE HELD AT WM672
Willesden Suburban [Down and Up New|Possession |08/12/25 08/12/25
Jn Line 0045 Mon (0500 Mon NLL CYCLIC TYPE 9
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |08/12/25 08/12/25
Jn High Level 0045 Mon  |0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 08/12/25 08/12/25
Possession 10045 Mon {0500 Mon
Willesden Junction  |Willesden Sidings 08/12/25 08/12/25
High Level Turnback Siding |Possession  |0045 Mon  |0500 Mon
Acton Wells Jn  |Acton Central Down and Up BLOCKED To|08/12/25 08/12/25
A/C Electric  |0045 Mon  [0500 Mon
Trains
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Network Rail

EAS - Section 7

Data freeze: EAS_V1 2025

London North Western Route Version 1
Week 37 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3928489 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |07/12/25 08/12/25 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |07/12/25 08/12/25 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
Gw310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |07/12/25 08/12/25
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |07/12/25 08/12/25
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |07/12/25 08/12/25
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  [07/12/25 08/12/25
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  |07/12/25 08/12/25
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |07/12/25 08/12/25
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |07/12/25 08/12/25
2305 Sun  |0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession  |07/12/25 08/12/25
North Jn Turnback Line 2305 Sun  |0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |07/12/25 08/12/25
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |07/12/25 08/12/25
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |08/12/25 08/12/25
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |08/12/25 08/12/25
0040 Mon  |0445 Mon
Oxford Station North |Oxford Bay Possession |08/12/25 08/12/25
Jn Approach 0040 Mon 0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  [08/12/25 08/12/25
Bletchley 0040 Mon 0445 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2025
London North Western Route Version 1
Week 37 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3934333 |MD712 Aylesbury Aylesbury Platforms 12 3 Possession |07/12/25 07/12/25 Work Content: S&C Tamp Aylesbury Station Junctions
MD720 0200 Sun (1400 Sun (12 hrs)
MD725 All other works to fit around the Major Section 7 Item
Aylesbury Moat Farm 1 LC Up direction Possession |07/12/25 07/12/25 S&C Tamp Aylesbury Station Junctions
Junction (Down & Up 0200 Sun {1400 Sun (12 hrs)
Aylesbury) TRAINS TO BE DIVERTED
Wendover Aylesbury Vale All Lines Possession |07/12/25 07/12/25
Parkway 0200 Sun {1400 Sun (12 hrs)
P2025/3919175 |NW3001 |Holyhead Holyhead Platforms 1to 3 Possession  |06/12/25 08/12/25 AMENDED TRAIN WORKING WITH REPLACEMENT
2355 Sat 0410 Mon ROAD TRANSPORT BETWEEN RHYL/BLAENAU
FFESTINIOG AND LLANDUDNO/HOLYHEAD.
Llandudno Jn Holyhead Down Main Possession |06/12/25 08/12/25 PLATFORM 2 AVAILABLE AT LLANDUDNO
Up Main 2355 Sat 0410 Mon JUNCTION FOR STABLING.
/ALL PLATFORMS AT HOLYHEAD BLOCKED.
Llandudno Jn Up & Down Possession |06/12/25 08/12/25 NO SHUNTING TO TAKE PLACE AROUND
Passenger Loop 2355 Sat 0410 Mon HOLYHEAD.
Down Main ECS MOVES AND REFUELING TO TAKE PLACE
Up Main PRIOR TO OR FOLLOWING THE POSSESSION.

work content: heavy maintenance , Conwy Tubes &
Track
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