Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
LNW Route Version 4.2
Week 38
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/4144278 |MD101 Hemel Hemel Hempstead Boxmoor Sidings | Sidings 15/12/24 16/12/24 W2024/11228694
Hempstead Possession 2330Sun 0500 Mon In Connection With
Engineering Work
24m0ch and 24m65ch
P2024/4144122 |MD101 Kings Langley Kings Langley Up Goods Loop Possession 15/12/24 16/12/24 ALL LINE BL! W2024/11228692
MD140 2330Sun 0500 Mon NO PASS AILNBLE BETWEEN TRING OHL Work
SOUTH J /ATFORD JN 23m70ch and 25m69ch
Watford Junction ~ [Tring South Jn Down and Up Possession  [15/12/24 16/12/24 TRAI DIVERTED / STABLED OR STOOD
ggvvgn and Up 2330Sun 0500 Mon
Fast ~
Bushey Watford Junction AllLines BLOCKED To |15/12/24 16/12/24
A/CElectric 2330 Sun  |0500 Mon
Trains ‘
P2024/3934890 |EA1180 Camden Road Camden Road North London Possession 15/12/24 15/12/24 NLL CYCLIC TYPE 7A (ROTR) W2024/10625513
EA1310 Central Jn Incline Jn Incline 0045Sun 0850 Si Off Track Work
EA1320 4m30ch and 3mOch
LN110 Camden Road Westbourne Road Down North Possession 15/12/24 15/1 'W2024/10625494
LN115 EastJn Jn London Relief 0045Sun 0850 Su P & D Maintenance
MD145 y. 4m40ch and 5m11ch
S0400 Cedar Jn Cedar Jn Silo Curve Possession | 15/12/24 15/18/24 \W2024/10625516
0045 85@'Sun URFDO Inspections
4m40ch and 3mOch
Gospel Oak Jn Camden Road West  |Down and Up Possession 15 Y15/12/24 'W2024/10619943
Jn North London 0850 Sun Patrolling
3m70ch and 3mOch
Highbury Vale Jn  |Canonbury WestJn  |Up/Down Possessi 4 15/12/24 'W2024/10619851
Canonbury Sun 0850 Sun Patrolling
1m2ch and 3m70ch
LeaJn Primrose Hill Up North 5/12/24 15/12/24 'W2024/11096491
(closed) site of London/Down 0045 Sun 0850 Sun OHL Work (Maintenance)
North London 5m29ch and 3m60ch
i i (Westhound) \W2024/11143012
Navarino Road Jn |Navarino Road Jn Graham Roa 15/12/24 15/12/24 S&C Unit Renewal
Curve 0045 Sun  |0850 Sun (Maintenance Only)
1m2ch and 3mOch
Primrose Hill Lea Jn Possession 15/12/24 15/12/24 W2024/11145742
(closed) site of 0045Sun (0850 Sun S&T Maintenance
4m40ch and 3mOch
- 'W2024/10730255
Westbourne Road |Camden Road East hLondon |Possession 15/12/24 15/12/24 Welding and Grinding
Jn Jn 0045Sun 0850 Sun l4m40ch and 3moch
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
LNW Route Version 4.2
Week 38 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3897934 |EA1310 Falcon Jn Mitre Bridge Jn Down West Possession 15/12/24 15/12/24 LONDON OVERGROUND WILLESDEN JN TO W2024/11158095
MD160 London 0115Sun 0900 Sun CLAPHAM JN SERVICES WILL NOT RUN. Other E&P Work
MD166 4m15ch and 5m77ch
S0O250 Kensington Kensington Olympia  |Olympia Platform | Possession 15/12/24 15/12/24 SOUTHERN WATFORD JUNCTION TO CLAPHAM 'W2024/10922948
SO500 Olympia Loop 0115 Sun 0900 Sun JUNCTION SERVICES WILL NOT RUN. Structures Examination
SW100 Am46ch and 4m70ch
SW220  [Longhedge Jn Latchmere No.1Jn  |Down and Up Possession | 15/12/24 15712124 LUL VICTORIA BE OPEN BETWEEN \W2024/10844382
Kensington 0115Sun 10900 Sun VICTORIA ON. Other E&P Work
LUL DIST E BE OPEN BETWEEN 1m35ch and 4m15ch
Ludgate Jn Latchmere No.2Jn  |Down and Up Possession  |15/12/24 | 15/12/24 (\S'EJOR'A EST BROMPTON/KENSINGTON  \\2024/11020289
Latchmere Curve 0115 Sun 0900 Sun Ground
Ly R Ni{\';g BEE(IDDZEE,\EQEETI;N EEN Investigation/Automatic
Mitre Bridge Jn Falcon Jn Up WestLondon  |Possession 15/12/24 15/12/24 CIRCUS S S BUSH. Ballast Sampling
0115 Sun 0900 Sun 5m35ch and 5m77ch
\W2024/10838243
Willesden High Level |Down and Up Possession 15/12/24 15/12/24 S&T Maintenance
Jn High Level 0115 Sun 0900 Sun 2m41ch and 4m50ch
'W2024/11108927
West LondonJn  |Latchmere No.3 Jn Down & Up Possession 15/12/24 15/12/2. Structures Examination
(SwW) Sheepcote Lane 0115Sun  |0900 2m70ch and 3m10ch
'W2024/10759399
Falcon Jn Latchmere No.1 Jn Pigs Hill Siding 1 Sidings 15/12/24 15/12/2 Track Maintenance
) R P i
Pigs Hil Siding 2 ossession 0115 Sun Sun 0Om6ch and 5m77ch
North Pole Jn North Pole Reception Road  |Sidings 15/12(34
International Depot Possession (0114 0%00 Sun
Yy 4
North Pole Jn North Pole Scrubs | Sidings 15/12/24
Lane Siding Possession 0900 Sun
P2024/4121937 |EA1360 Acton Canal Acton Wells Jn Down and Up 15/12/24 W2024/11161260
MD170 Wharf Goods 2200 Sun Survey Work
8m45ch and 8m77ch
Acton Canal Acton Canal Wharf Up & Down Acton 15/12/24 15/12/24
Wharf Jn an Branch 1930 Sun 2200 Sun
P2024/4129686 |MD306 Bromsgrove Stoke Works Jn AllLines Possession 16/12/24 16/12/24 RHTT 3S52 TO REVERSE IN BROMSGROVE W2024/11145232
0025 Mon (0430 Mon PLATFORM 3 BETWEEN 0210 MON AND 0225 PL Stoneblowing
/ MON 56m3ch and 57m20ch
P2024/4112886 |MD306 Spetchley South Abbotswood Jn d Possession 17/12/24 18/12/24 TRAINS TO BE DIVERTED VIA BIRMINGHAM NEW W2024/11114746
Jn Ster 2350 Tue 0530 Wed STREET OR SUTTON PARK, STOURBRIDGE AND PL Tamping
WORCESTER SHRUB HILL. 67m45ch and 68m24ch
P2024/4130502 |MD315 Aston North Jn Gravelly Hil Dofin Sutton Line Blockage |15/12/24 15/12/24 W2024/11164969
MD320 +EPR/TS11  |0035 Sun 0800 Sun 'Welding and Grinding
MD340 p Sutton s3 1m50ch and 2m20ch
Aston South Jn Witton Down and Up Line Blockage |15/12/24 15/12/24 W2024/11165048
Grand Junction +EPR/TS11 |0035Sun 0800 Sun Welding and Grinding
S3 IOmOch and Om10ch
Washwood Heath |Aston South Jn Down and Up Line Blockage |15/12/24 | 15/12/24 W2024/11165106
OHNS Grand Junction +EPR/TS11 [0035Sun 10800 Sun Welding and Grinding
S3 2m55ch and 2m61ch
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
LNW Route Version 4.2
Week 38 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4129998 |MD340 Aston North Jn Gravelly Hil Down Sutton Line Blockage |17/12/24 17/12/24 STABLED UNITS TO HAVE PANTOGRAPHS W2024/11063015
+Detonators (0205 Tue 0500 Tue LOWERED & LOCKED. Off Track Work
Up Sutton 0m26ch and Om58ch
Aston North Jn Lichfield Trent Valley  |All Lines BLOCKED To |17/12/24 17/12/24
Jn A/CElectic 0205 Tue  |0500 Tue
Trains
Four Oaks Four Oaks Bay Platform BLOCKED To |17/12/24 17/12/24
ACElectic 10205 Tue 0500 Tue
Trains
Lichfield City Lichfield City Up Sidings BLOCKED To |17/12/24 1771224
ACElectric 0205 Tue  |0500 Tue
Trains
P2024/4129923 |MD340 Aston North Jn Gravelly Hil Down Sutton Line Blockage |18/12/24 18/12/24 STABLERUNITS TO HAVE PANTOGRAPHS W2024/11166585
+Detonators 0205 Wed 0500 Wed LOWERED & LOCKED. Off Track Work
Up Sutton 0m26¢h and Om58ch
Aston North Jn Lichfield Trent Valley  |All Lines BLOCKED To |18/12/24 18/12/24
Jn ACElectric 0205 Wed  |0500 Wed
Trains
Four Oaks Four Oaks Bay Platform BLOCKED To [18/12/24 18/1
A/CElectric 0205 Wed  |0500
Trains
Lichfield City Lichfield City Up Sidings BLOCKED To |18/12/24
AJC Electric 0205 We ed
Trains
P2024/4129999 |MD340 Aston North Jn Gravelly Hil Down Sutton Line Blockage |19/ 12/24 STABLED UNITS TO HAVE PANTOGRAPHS W2024/11166588
+Detonators LOWERED & LOCKED. Off Track Work
Up Sutton 0m26ch and Om58ch
Aston North Jn Lichfield Trent Valley  |All Lines BLOCKED, 19/12024 19/12/24
Jn ACEle hu  |0500 Thu
Train
Four Oaks Four Oaks Bay Platform Bl 04009/12/24 19/12/24
- Electri® 10205 Thu 0500 Thu
Lichfield City Lichfield City Up Sidings LOC To |19/12/24 19/12/24
C . ctric 10205 Thu (0500 Thu
P2024/4130000 |MD340 Aston North Jn Gravelly Hil Down 0 Line Blockage |20/12/24 20/12/24 STABLED UNITS TO HAVE PANTOGRAPHS W2024/11166472
+Detonators  |0205 Fri 0500 Fri LOWERED & LOCKED. Off Track Work
u n 0m26ch and Om58ch
Aston North Jn Lichfield Trent Valley BLOCKED To |20/12/24 20/12/24
an ACElectric 0205 Fri 0500 Fri
Trains
Four Oaks Four Oaks Ba)) Platform BLOCKED To |20/12/24 20/12/24
A/CElectriic  |0205 Fri 0500 Fri
Trains
Lichfield City Lichfield City Up Sidings BLOCKED To |20/12/24 20712124
ACElectric 0205 Fri 0500 Fri
Trains
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
LNW Route Version 4.2
Week 38 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4109780 |MD340 Wylde Green Shenstone AllLines Possession 15/12/24 15/12/24 WMT TO STABLE IN FOUR OAKS BAY PLATFORM. W2024/11014587
0015 Sun 0800 Sun Structures Examination
STABLED UNITS TO HAVE PANTOGRAPHS 8m10ch and 8m30ch
Aston North Jn Wylde Green AllLines BLOCKED To |15/12/24 15/12/24 LOWERED AND LOCKED. 'W2024/11148948
A/C Electric 0015Sun  |0800 Sun Station Work
Trains Am57ch and 5m25ch
Four Oaks Four Oaks Bay Platform BLOCKED To |15/12/24 15/12/24
ACElectric  |0015Sun 0800 Sun
Trains
Lichfield City Lichfield City Up Sidings BLOCKED To |15/12/24 15/12/24
ACElectric  |0015Sun {0800 Sun
Trains
Shenstone Lichfield Trent Valley |Up BLOCKED To |15/12/24 15/12/24
an D ACElectric  |0015Sun 0800 Sun
own Trains
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
LNW Route Version 4.2
Week 38 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3765373 |GW200 Chester Line Jn Somerton LC (R/G-  |Down and Up Possession 15/12/24 16/12/24 REPLACEMENT ROAD TRANSPORT REQUIRED W2024/10794983
GW240 X) (inc.) Oxford/Cherwell 2305Sun  |0445 Mon BETWEEN DIDCOT AND BANBURY. Rail Testing and Lubrication
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE 63m15ch and 64m55ch
GW260 Didcot East Jn Didcot North Jn (Up)  |Down & Up Possession 15/12/24 16/12/24 OR AFTER POSSESSION. \W2024/11148209
GW277 Avoiding 2305Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 Resignaling Work
GW310 AT OXFORD. 63m15ch and 64m20ch
MD401  [FoxhallJdn Didcot West Curve  |Down and Up Possession | 15/12/24 16/12/24 \W2024/10793456
MD736 n Didcot West Curve 2305Sun (0445 Mon WORK DET Aag =WAINTENANCE W/10793456 P-Way Maintenance
57m75ch and 60m79ch
Hinksey North Oxford Station North  |Up Oxford Relief Possession 15/12/24 16/12/24 'W2024/10797576
Jn 2305 Sun 0040 Mon Technical Inspection
66m21ch and 67m36¢ch
Hinksey South Hinksey North No.1 Reception Possession 15/12/24 16/12/24 " 'W2024/10717183
2305Sun 0445 Mon < , S&T Maintenance
65m70ch and 67m36¢ch
Kennington Jn Hinksey South Down and Up Possession 15/12/24 16/12/24 'W2024/10794881
Kennington Goods 2305 Sun 0445 Mon 'Welding and Grinding
Loops 61ma4ch and 62m64ch
Morris Cowley GF Single Possession 15/12/24 'W2024/10793370
2305 Sun 'Welding and Grinding
53m60ch and 54m5ch
Oxford Oxford Platforms 3and4  |Possession 15/12/24 'W2024/11110681
2305 Sun D&P Maintenance
63m34ch and 64m55ch
Oxford North Jn Wolvercot South Jn Up Oxford Relief Possession 15/12/ \W2024/10979919
2305/Su Structures Examination
72m35ch and 72m65ch
Oxford Station Oxford North Jn Down Oxford Possession 16/12/24 \W2024/10717283
North Jn Turnback Line 2305%u 0445 Mon S&T Maintenance
63m41lch and 63m71ch
Oxford Station Wolvercot South Jn Down Oxford Possesgion 24 16/12/24
South Jn Relief }3 5 Sun 0445 Mon
o~ V.
Wolvercot North Wolvercot North Jn Cotswold Single 15/12/24 16/12/24
Jn 2305Sun  |0445 Mon
Didcot West Didcot West Curve Didcot Yard 15/12/24 16/12/24
Curve Jn Jn Possession 2305Sun  |0445 Mon
(Partial)
Hinksey North Hinksey North Hinkse Sidings 15/12/24 16/12/24
D o Possession  |2305Sun 0445 Mon
idings
Hinksey South Hinksey North ception Sidings 15/12/24 16/12/24
Possession  12305Sun {0445 Mon
o~
Oxford Oxford % own Oxford Sidings 15/12/24 16/12/24
Sidings 1, 2, 3, Possession 2305Sun 0445 Mon
Headshunt
Oxford
Engineering
Sidings
Hinksey North Wolvercot South Jn Up Oxford Relief Possession 16/12/24 16/12/24
0040 Mon 0445 Mon
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
LNW Route Version 4.2
Week 38 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3765373 Oxford Oxford Platform 1 & 2 Possession 16/12/24 16/12/24
Continued 0040 Mon 0445 Mon
Oxford Station North  |Oxford Bay Possession 16/12/24 16/12/24
Jn Approach 0040 Mon 0445 Mon
Oxford North Jn Woodstock Road Jn |Down and Up Possession 16/12/24 16/12/24
Bletchley 0040 Mon {0445 Mon
Oxford Oxford Up Oxford Sidings 16/12/24 16/12/24
Headshunt Possession  [0040 Mon  |0445 Mon
Up Oxford Sidings  |Sidings 16/12/24 16/12/24 =
1,2,3,4&5 Possession 0040 Mon 0445 Mon
(Partial) ) |
P2024/4144266 |MD401 Leamington Spa  |Milverton Jn Down and Up Possession 15/12/24 16/12/24
North Jn Keniworth 2330Sun  |0415Mon
Leamington Spa  |Leamington Spa AllLines Possession 15/12/24 16/12/24
South Jn North Jn 2330Sun  |0415
P2024/4109962 |MD430 Cutnall Green Hagley AllLines Line Blockage |15/12/24 15/12/2 W202_4/10406657
0035 Sun Sun Patroling
134m58ch and 135m40ch
Kidderminster Kidderminster Down Goods Line Blockage |15/12/, 24 'W2024/10681646
00! u Sun Off Track Work
> 131m55¢ch and 132m5ch
\W2024/10681647
Off Track Work
138m45ch and 138m60ch
P2024/4128064 |MD701 Marylebone Marylebone Platforms 1912/24 15/12/24 CHILTERNS TO STABLE IN MARYLEBONE \W2024/11143764
1,2,45,6 @035Sun {0730 Sun (7 hrs) PLATFORM 3 Structures Work
205m56¢h and 205m20ch
Neasden South Jn Down and Up 15/12/24 15/12/24 W2024/11144372
Main 0035Sun 0730 Sun (7 hrs) Structures Work
205m77ch and 205m33ch
Marylebone Marylebone Up Siding gs 15/12/24 15/12/24
Possession 10035 Sun {0730 Sun (7 hrs)
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
LNW Route Version 4.2
Week 38 - Continued
Possession Ref  |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4057337 |MD701 Marylebone Marylebone Platforms Possession 20/12/24 20/12/24 CHILTERNS TO STABLE IN PLATFORM 2 W2024/10805421
MD705 13,456 0140 Fri 0500 Fri Patrolling
MD710 205m77ch and 5m45ch
MD715 South Ruislip Down and Up Possession 20/12/24 20/12/24 'W2024/10795621
Main 0140 Fri 0500 Fri PL Tamping
1m60ch and OmOch
Neasden Jn Neasden South Jn Up & Down Possession 20/12/24 20/12/24 'W2024/10805378
Branch 0140 Fri 0500 Fri Track Maintenance
205m77ch and 5m45ch
Neasden South Harrow on the Hill Down Harrow Possession 20/12/24 20/12/24 'W2024/11221812
Jn South Jn 0140 Fri 0500 Fri Off Track Work
Up Harrow 205m77ch and 205m40ch
Route Boundary  |Northolt Jn Down & Up Possession 20/12/24 20/12/24 o~
(GW110/MD705 Greenford 0140 Fri 0500 Fri
8m 60ch) b
Marylebone Marylebone Wall Sidings Sidings 20/12/24 20/12/24
Possession 0140 Fri 0500 Fri
P2024/4120298 |MD701 Neasden South Northolt Park AllLines Possession 17/12/24 1711 W2024/10795701
Jn 0140 Tue  |0500 PL Tamping
4m15ch and 3m22ch
P2024/4120299 |MD701 Neasden South Northolt Park AllLines Possession W2024/10795620
Jn PL Tamping
3m55ch and 2m60ch
P2024/4057298 |MD701 Great Central Northolt Park AllLines Possession W2024/10795562
Way Jn PL Tamping
5m20ch and 4m10ch
P2024/4055499 |MD701 Northolt Park High Wycombe AllLines Possessi 4 15/12/24 W2024/11111584
MD705 Sun 0730 Sun Major Project IP HS2 ONW
1m60ch and 4m40ch
Northolt Park Jn South Ruislip Down Northolt P Ssl 15/12/24 15/12/24 'W2024/10194413
Loop 0100 Sun 0730 Sun Flail Mowing Machine
Om75ch and 7m40ch
Route Boundary  |Northolt Jn Down & Up (o] ion 15/12/24 15/12/24 'W2024/11057243
(GW110/MD705 Greenford 0100Sun  |0730 Sun Structures Examination
8m 60ch) 9m70ch and 11m45ch
West Ruislip West Ruislip Possession 15/12/24 15/12/24 'W2024/11001052
0100 Sun 0730 Sun HS2 ASPRO Major Projects
Om75ch and 4m40ch
West Ruislip West Ruislip Sidings 15/12/24 15/12/24
Possession 10100 Sun 0730 Sun
P2024/4144688 |MD701 Princes Haddenham Di & Up Main Possession 19/12/24 19/12/24 W2024/11229511
Risborough Thame Parlgvay 0110 Thu  |0530 Thu Rail Changing
24m70ch and 25m55ch
P2024/4144693 |MD701 Princes Haddenham ané®®  |Down & Up Main Possession 20/12/24 20/12/24 W2024/11229514
Risborough Thame Parkway 0110 Fri 0530 Fri Rail Changing
24m70ch and 25m55ch
P2024/4141299 |MD701 Haddenham and  |Bicester South AllLines Possession 17/12/24 17/12/24 W2024/10822016
Thame Parkway  |Junction 0130 Tue 0500 Tue (330 hrs) OTM Ballast Regulator
IOm60ch and 4mOch
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
LNW Route Version 4.2
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Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4141944 |MD701 Ashendon Jn Bicester South Down and Up Possession 18/12/24 18/12/24 W2024/10822017
Junction Main 0130 Wed  |0500 Wed Ballast Regulating
1m75ch and 5mOch
P2024/4142045 |MD701 Ashendon Jn Bicester South Down and Up Possession 19/12/24 19/12/24 W2024/10822018
Junction Main 0130 Thu  |0500 Thu OTM Ballast Regulator
Om62ch and 5mO0ch
'W2024/11192724
Off Track Work
0m62ch and 4mO0ch
P2024/4142039 |MD701 Brill Tunnel Bicester North Down and Up Possession 20/12/24 20/12/24 W2024/11235195
Main 0130 Fri 0500 Fri S&T Maintenance
=7 8m10ch and 8m40ch
'W2024/10796504
OTM Ballast Regulator
6m20ch and 9m15ch
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
LNW Route Version 4.2
Week 38 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3916789 |GW103 Ealing Broadway |Stockley Bridge Jn Down and Up Possession 15/12/24 15/12/24 TRAINS TO RUN OVER THE MAIN LINES. W2024/11057690
GW110 (inc.) Relief 0001 Sun 0800 Sun NO ACCESS TO / FROM THE GREENFORD Station Work
GW174 BRANCH, WEST EALING SIDINGS, HAYES YARD, 6m26ch and 6m70ch
Gw180 Greenford (LUL)  |Greenford Greenford Bay Possession 15/12/24 15/12/24 HANSON SIDINGS. \W2024/11092146
MD705 Bay Jn Line 0001 Sun 1700 Sun NO ACCESS BETWEEN THE GWML AND ACTON OHL Work (Maintenance)
YARD 8m31ch and 9m20ch
Greenford South  |Greenford East Jn Greenford East Possession 15/12/24 15/12/24 ALL PANTO f O BE LOWERED AND W2024/10788367
o Curve 0001 Sun 1700 Sun LOCKED NG LOOPSNO2ANDNO3 | omolng  oogeh
Hanwell Jn Drayton Green Jn Down and Up Possession  |15/12/24 | 15/12/24 BETWEE SUN AND 0430 SUN. W2024/10790980
West Loop 0001 Sun 1700 Sun Wo @ s = Maintenance, S+C Tamping Greenford Z]S% éiP;(g éVIn?gcirOJects
Stockley Bridge Jn Goods Loopsand  |Possession 15/12/24 15/12/24 'W2024/11115603
East Spur 0001 Sun 0800 Sun Remove Rail Defects
8mOch and 9mOch
Hayes and Hayes and Up Bay Platform 5  |Possession 15/12/24 15/12/24 'W2024/10784854
Harlington Harlington 0001 Sun 0800 Sun S&T Points
5m75ch and 12m28ch
Heathrow Airport  |Heathrow AirportJn  |Up Airport Relief Possession 15/12/24 15/12/2. 'W2024/10974672
Jan 0001 Sun  |0800 S&C Tamping
8m20ch and 9méch
Park Royal Jn South Ruislip Down, Up and Possession 15/12/24 15/12/2 'W2024/11100509
Single Wycombe 0001 Sun Sun Installation of Fencing
10m3ch and 10m62ch
West Ealing Greenford West Jn Down and Up Possession 15/12/ 15/141/24 \W2024/11180430
Greenford/Branch 000¥Su Sun S&C Partial Renewal
7m27ch and 9méch
West Ealing West Ealing Bay Possession 15/12/24 \W2024/10788379
Platform 5 0001%Bu 0800 Sun Patroling
11m14ch and 12m17ch
West Ealing Jn Hanwell Jn West Ealing Loop | Possesgion 24 15/12/24 \W2024/10798945
No1l 9001 Sun 0800 Sun In Connection With
V. Engineering Work
Southall East Jn Southall East Jn Hanwell Spur W |15/12/24 15/12/24 5m72ch and 12m28ch
West ssiin 10001 Sun 0800 Sun
West Ealing Jn Hanwell n West Ealing 15/12/24 15/12/24
Sidings N Possession 0001 Sun 0800 Sun
/No 3
Ealing Broadway |Stockley Bridge Jn Down a Possession 15/12/24 15/12/24
(inc.) M 0125Sun 0445 Sun
Heathrow Airport  |Heathrow Tunnel Jn and Up Possession 15/12/24 15/12/24
Jan 01y 0125Sun 0445 Sun
Di Airport
I~ f
Southall East Jn Southall Wegft Jn p Brentford Loop |Possession 15/12/24 15/12/24
Southall West 0125 Sun 0445 Sun
Loop
Southall East Jn Southall West Jn Down Brentford Sidings 15/12/24 15/12/24
Siding Possession  |0125Sun 0445 Sun
Southall Yard
West Ealing Jn
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
LNW Route Version 4.2
Week 38 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3916789 Hanwell Jn West Ealing BLOCKED To |15/12/24 15/12/24
Continued Sidings No 2 Loop  |Electric Trains |0150 Sun 0430 Sun
/No 3 Loop
P2024/4057637 |MD712 LUL/Network Rail  |Aylesbury Junction Down Main Line Blockage |18/12/24 18/12/24 W2024/10805717
Boundary . 0100 Wed  |0515 Wed Patrolling
Up Main 28m70ch and 29m10ch
'W2024/11211628
Off Track Work
28m70ch and 35m75ch
P2024/4139102 |MD712 LUL/Network Rail  |Aylesbury Junction Down Main Line Blockage |19/12/24 19/12/24 W2024/11211696
Boundary Up Main 0100 Thu  |0515 Thu %‘f Tlrgd; chkss .
m10ch and 35m75c¢
~ W2024/11216846
S&T Work
4 32m20ch and 34m40ch
P2024/3967675 |MD712 Great Missenden  |Aylesbury Down and Up Possession - |14/12/24 14/12/24 RAIL REPLACEMENT BUSES FROM W2024/11122934
Main PassBooked |0130Sat  [1230 Sat BEACONSFIELD TO AYLESBURY VALE PARKWAY Off Track Work
Services VIA AMERSHAM. 136m40ch and 37m15ch
Great Missenden  |Aylesbury Down and Up Possession 14/12/24 15/1 'W2024/10688906
Main 1230 Sat 1300 POSSESSION OF ONE LINE TO BE GIVEN UP FOR HS2 ASPRO Major Projects
PASSAGE OF THE RHTT - THE LINE REMAINING 32m33ch and 33m60ch
Great Missenden  |Aylesbury Down and Up Possession - |15/12/24 224 UNDER POSSESSION WILL BEALO
Main gzssf Booked 11300 S}” 1500gun RHTT PASSING TIMES ARE:
rvices -
Great Missenden  |Aylesbury Down and Up Possession | 15/1424 224 8288 gg: :8 8‘3122 gg: Eggv,\\//lnam)ain)
Main
' 150 350 Sun 0625 Sat to 0700 Sat (Down Main)
Great Missenden  |Aylesbury Down and Up Possession - | 15/1 16/12124 %?g gg: :g gggg gg{ Eggv'\\//lnamga in)
Main ggﬁjc‘?;" 350/5un 0025 Mon 1145 Satto 1230 Sat (Up Main)
Great Missenden  |Aylesbury Down and Up PosseS5iol 12/24 16/12/24 ﬁgg 232 :g %28(5) gﬂg EBSVI\\I/Ina'i\f\)am)
Main 025 Mon {0400 Mon 2350 Sun to 0025 Mon (Up Main)
LUL TO BE AWARE.
P2024/4057590 |MD712 Aylesbury Aylesbury Platforms 1 2 ine Blockage |17/12/24 17/12/24 \W2024/10805777
e e
m70ch and 38m18c
MD726 Aylesbury Vale Single Line Blockage |17/12/24 17/12/24 W202{1/10805769
Parkway 0140 Tue 0400 Tue g?tm?ll(l)ngh 1 38msch
m70ch and 38m18c
Aylesbury Station  |Aylesbury Vale ry North Line Blockage |17/12/24 17/12/24 W2024/11212676
Parkway 00RLoop 0140 Tue  |0400 Tue %f Tlrgcléw%rlzo a8ch
m13ch and 40m38c
Little Kimble Aylesbury Siggle Line Blockage |17/12/24 17/12/24 'W2024/10808043
0140 Tue 0400 Tue S&T Work
37m20ch and 38m49ch
Stoke Mandeville  |Aylesbury & |DownMain Line Blockage [17/12/24 17/12/24
Up Main 0140 Tue 0400 Tue
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Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4128257 |MD712 Aylesbury Aylesbury Platforms 12 3 Line Blockage |20/12/24 20/12/24 W2024/11211733
MD720 0140Fri (0400 Fri Off Track Work
MD725 29m10ch and 35m75ch
MD726 Aylesbury Vale Single Line Blockage |20/12/24 20/12/24 'W2024/10808051
Parkway 0140 Fri 0400 Fri S&T Work
37m20ch and 38m49ch
Aylesbury Station  |Aylesbury Vale Aylesbury North Line Blockage |20/12/24 20/12/24
Parkway Goods Loop 0140 Fri 0400 Fri
Little Kimble Aylesbury Single Line Blockage |20/12/24 20/12/24
0140 Fri 0400 Fri
Stoke Mandeville  |Aylesbury Down Main Line Blockage |20/12/24 20/12/24 " b
Up Main 0140 Fri 0400 Fri ‘ ,
4
P2024/4064647 |MD725 Aylesbury Claydon L&NEJCN  |AllLines Possession 14/12/24 16/12/24 W2024/10977616
MD726 SB (43m05ch) 0130 Sat 0400 Mon Station Work
40m9ch and 40m52ch
Aylesbury Vale Aylesbury Vale Bay Platform Possession 14/12/24 16/1
Parkway Parkway 0130Sat  |0400
P2024/3980283 |MD726 Claydon L&NE Quainton Road Up & Down Sidings 30/03/24 /25 W2024/10718213
JCN SB Aylesbury Siding Possession 0001 S fi Unload Materials
(43m05ch) 43m5ch and 43m61ch
P2024/4126455 |MD736 Claydon WestJn  |Claydon East Jn Claydon Loop Possession 18 3/03/25 NO ACCESS TO CLAYDON DEPOT. \W2024/11177547
2359 Fri HS2 ASPRO Major Projects
Claydon 12m32ch and 11m50ch
Reception Line
P2024/4110083 |MD940 Henwick LCand  |Malvern Link Down and Up Possess) 24 16/12/24 W2024/10940053
SB Main 5Mon 0505 Mon PL Grinding Train
-~ 125m5ch and 125m57ch
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Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4124499 |NW1009 |Sandbach North  |Eworth Jn Up & Down Line Blockage |15/12/24 15/12/24 W2024/11158819
NW3029 |Jn Middlewich Branch |+ Disconnect |0035 Sun 0820 Sun (7 hrs) In Connection With Isolation
NW5001 Up Middlewich /Arrangements
Branch 162m5ch and 163m1ch
Sandbach South  |Sandbach North Jn Up & Down Line Blockage |15/12/24 15/12/24 'W2024/11158820
Jn Platform + Disconnect  |0035 Sun 0820 Sun (7 hrs) In Connection With Isolation
/Arrangements
Sydney Bridge Jn  |Sandbach North Jn Down and Up Line Blockage |15/12/24 15/12/24 162m5ch and 162m28ch
( Former Site Of ) Wimslow + Disconnect  |0035 Sun 0820 Sun (7 hrs) 'W2024/11158805
Structures Work
Sandbach SouthJn  |Down and Up Line Blockage |15/12/24 15/12/24 I0OmOch and Om30ch
Manchester + Disconnect  |0035 Sun 0820 Sun (7 hrs) \W2024/11158882
Independent Structures Work
Sandbach North  |Chelford AllLines BLOCKED To |15/12/24 15/12/24 162m5ch and 163mi1ch
Jn Electric Trains |0035 Sun 0820 Sun (7 hrs) 'W2024/11158823
In Connection With Isolation
/Arrangements
IOmOch and 0m30ch
'W2024/11158885
In Connection With Isolation
/Arrangements
162m5ch and 162m28ch
P2024/4112606 |NW1021 |Newton-le- Lowton Jn Down and Up Line Blockage |15/12/24 24 \W2024/11172469
NW2015 | Wilows West Curve + Disconnect (0020 S un P & D Maintenance
NwW2019 15m30ch and 17mOch
Parkside Jn Lowton Jn Down and Up Line Blockage 'W2024/11178919
East Curve + Disconnect In Connection With
Engineering Work
St Helens Junction Down Chat Moss  |Line Blockag 15/12/24 IOmOch and Om5ch
+ Disconpfct 0815 Sun 'W2024/11178997
y 4 In Connection With
St Helens Parkside Jn Up Chat Moss Line Bl e @#5/12/24 15/12/24 Engineering Work
Junction + on 0020Sun  |0815 Sun OmOch and Om5ch
P2024/4131422 |NW2009 |Monk's Siding SB  |Ditton East Jn AllLines n 15/12/24 15/12/24 W2024/11170094
(MCB) 0900 Sun 1700 Sun \Vegetation Clearance
/ 14mOch and 18m50ch
P2024/4139871 |NW2023 | Prescot StHelens Station Jn~ |Down Line Blockage |15/12/24 15/12/24 W2024/11208083
+Detonators (0035 Sun 0750 Sun 'Welding and Grinding
U 2m4ch and 5m10ch
P2024/4120211 |NW3001 | Shotton (Low Fishpool Farm LC oW Holyhead Possession 14/12/24 15/12/24 \W2024/11086577
Level) (uwe) 2315 Sat 0905 Sun Structures Work
Upjolyhead 191m35ch and 191m60ch
'W2024/11149985
Remove Rail Defects
188m50ch and 190m40ch
P2024/4057163 |NW3001 |Abergele & Llandudno Jn Down and Up Possession 17/12/24 17/12/24 W2024/11121989
Pensamn Main 0150 Tue (0405 Tue (6 hrs) Earthwork
215m72ch and 217m60ch
'W2024/10965265
Preparatory Work
215m72ch and 219m36¢ch
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Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4057142 |NW3001 |Abergele & Llandudno Jn Down and Up Possession 18/12/24 18/12/24 W2024/10965305
Pensarn Main 0150 Wed (0405 Wed (6 hrs) Preparatory Work
216m63ch and 219m36¢h
P2024/4057039 |NW3001 |Abergele & Llandudno Jn Down and Up Possession 19/12/24 19/12/24 W2024/10965402
Pensarn Main 0150 Thu (0405 Thu (6 hrs) Preparatory Work
216m63ch and 219m36¢h
P2024/4057080 |NW3001 |Abergele & Llandudno Jn Down and Up Possession 20/12/24 20/12/24 W2024/10965403
Pensarn Main 0150 Fri 0405 Fri (6 hrs) Preparatory Work
216m63ch and 219m36¢ch
P2024/4106426 |NW3003 |Frodsham Jn Sutton Tunnel Up Goods Loop Line Blockage |18/12/24 18/12/24 W2024/11116711
NwW3021 (Between 0100 Wed  |0500 Wed Changing Sleepers &
Trains)+Deto ~ Timbers
nators 9m72ch and 11m32ch
Helsby Jn Runcorn East AllLines Line Blockage |18/12/24 18/12/24
(Between 0100 Wed (0500 Wed
Trains)+Deto
nators
P2024/4106438 |NW3003 |Frodsham Jn Sutton Tunnel Up Goods Loop Line Blockage |19/12/24 19/1 W2024/11116713
NW3021 (Between 0100Thu  |0500 Changing Sleepers &
Trains)+Deto Timbers
nators 9m72ch and 11m32ch
Helsby Jn Runcorn East AllLines Line Blockage |19/12/24
(Between 0100 T
Trains)+Deto
nators
P2024/4106413 |NW3003 |Frodsham Jn Sutton Tunnel Up Goods Loop Line Blockage 20/12/24 W2024/11116735
NwW3021 (Between 0100% i 0500 Fri Changing Sleepers &
Trains)+Dgto Timbers
9m72ch and 11m32ch
Helsby Jn Runcorn East All Lines é 2124 20/12/24
100 Fri 0500 Fri
P2024/4110395 |NW3007 |Wrexham General |Bidston Dee Jn Down 19/12/24 20/12/24 PROTECTED PATH ON DOWN
Bidston/Main, 2300 Thu  |0030 Fri BIDSTONWREXHAM/MAIN FOR THE PASSAGE
ham OF 6J48
P2024/4123857 |NW3007 | Bidston Dee Jn Upton Down & Line Blockage |15/12/24 15/12/24 W2024/11159044
NW8011 Wrg + Disconnect  |0100 Sun 0430 Sun In Connection With
Engineering Work
Bidston East Jn Meols D&fand Up Line Blockage |15/12/24 15/12/24 I0Om8ch and 0m20ch
i + Disconnect (0100 Sun 0430 Sun 'W2024/11159016
S&C Maintenance
Bidston West Jn Bidston West ling Sidings Sidings 15/12/24 15/12/24 4Am57ch and 6m75ch
Possession 10100 Sun 0430 Sun
o
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P2024/4118502 |NW3007 |Bidston Dee Jn Upton Down and Up Line Blockage |17/12/24 17/12/24 W2024/11152788
NW8003 Wrexham +Disconnect (0030 Tue  |0500 Tue In Connection With
NW8011 Engineering Work
NW8013 | Bidston EastJn Meols Down and Up Line Blockage |17/12/24 17/12/24 Om8ch and Om13ch
West Kirby +Disconnect {0030 Tue  |0500 Tue \W2024/11152787
S&C Maintenance
Bidston West Jn Bidston West Jn Stabling Sidings Sidings 17/12/24 17/12/24 4m70ch and 6m13ch
Possession 0030 Tue 0500 Tue 'W2024/11159040
S&C Maintenance
4Am57ch and 6m75ch
'W2024/11159099
In Connection With
" b Engineering Work
IOm8ch and 0m20ch
P2024/4118506 |NW3007 |Bidston Dee Jn Upton Down and Up Line Blockage |18/12/24 18/12/24 W2024/11159041
NwW8011 Wrexham +Disconnect (0030 Wed 0500 Wed S&C Maintenance
4Am57ch and 6m75ch
Bidston East Jn Meols Down and Up Line Blockage |18/12/24 18/12/24 'W2024/11152792
West Kirby +Disconnect  |0030 Wed  |0500 S&C Maintenance
4m70ch and 6m13ch
Bidston West Jn Bidston West Jn Stabling Sidings Sidings 18/12/24 18/12/ 'W2024/11158960
Possession 0030 Wed 0 We In Connection With
Engineering Work
IOm8ch and Om20ch
W2024/11152795
In Connection With
p Engineering Work
Om8ch and 0Om13ch
P2024/4109992 |NW3007 | Bidston EastJn New Brighton Down and Up Possessio] 0/12.24 20/12/24 W2024/11159098
NwW8011 New Brighton N 0435 Fri S&C Maintenance
NW8015 N 4m57ch and 6m75ch
Birkenhead North  |West Kirby Down & Up West [P S 720/12/24 20/12/24 W2024/11152794
Kirby & 0030 Fri 0435 Fri S&C Maintenance
4m70ch and 6m13ch
Upton Bidston Dee Jn Down and Up osMn 20/12/24 20/12/24 'W2024/11159045
Wrexham 0030 Fri 0435 Fri In Connection With
Engineering Work
Bidston West Jn Bidston West Jn Stablin Sidings 20/12/24 20/12/24 I0Om8ch and 0m20ch
Possession 0030 Fri 0435 Fri 'W2024/11152746
In Connection With
Engineering Work
Om8ch and 0m13ch
\W2024/11127425
PL Tamping
4Am75ch and 6m29ch
\W2024/11127782
In Connection With
Engineering Work
Om8ch and Om13ch
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P2024/4111868 |NW3023 | Northwich EastJn |Northwich West Jn Down and Up Line Blockage |15/12/24 15/12/24 W2024/11133663
NW3031 Main +Detonators (0040 Sun 0925 Sun (8 hrs) Station Work
20m40ch and 20m55ch
Northwich South  |Northwich Station Jn  |Down & Up East Line Blockage |15/12/24 15/12/24 'W2024/11133664
Jn Chord +Detonators  |0040 Sun (0925 Sun (8 hrs) In Connection With
Engineering Work
8m38ch and 8m66¢h
P2024/4038664 |NWA4033 | Currock Jn Currock Jn AllLines Possession 14/12/24 16/12/24 W2024/11029670
2320 Sat 0520 Mon In Connection With
Engineering Work
Dalston Currock Jn AllLines Possession 14/12/24 16/12/24 OmOch and Om5ch
(Cumbria) 2320 Sat 0520 Mon 'W2024/10876324
~ C4 Rerail Resleeper (steel)
23m10ch and 27m2ch
'W2024/11169389
S&T Points
23m22ch and 23m73ch
P2024/4143545 |NW5001 |Chelford South Jn |Alderley Edge Down Wilmslow Line Blockage |15/12/24 15/12/2 W2024/11226829
] +Disconnect [0035Sun 0820 Move Materials
Up Wilmslow 171m20ch and 175m25ch
Chelford North Jn Down Chelford Line Blockage |15/12/24 15/12/2
Loop + Disconnect (0035 Sun Sun
Up Chelford Loop
P2024/4133261 |NW5001 |Slade Lane Jn Ardwick Jn AllLines Possession 15/, 2/24 NO ACCESS/EGRESS TO LONGSIGHT CMD W2024/11192923
0710 Sun THROUGHOUT S&C Unit Renewal
V. (Maintenance Only)
Longsight South  |Longsight North Jn Run Round Sidings 15/12/24 187m2ch and 188m5ch
Jn Sidings Possessi un 0710 Sun
Wheel Lathe
Depot
Levenshulme Slade Lane Jn AllLines 15/12/24
0055 Sun {0710 Sun
Mauldeth Road Slade Lane Jn AllLines ; ) 15/12/24 15/12/24
ricTrains |0055 Sun {0710 Sun

{O
X
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P2024/3998035 |NW5001 | Ardwick Jn Manchester Down and Up Possession 15/12/24 15/12/24 W2024/11041553
NW5015 Piccadilly East Jn East 0115 Sun 0655 Sun S&C Maintenance
NW5017 0m53ch and 3m72ch
NW5019 | Dinting South Jn  |Dinting East Jn AllLines Possession 15/12/24 15/12/24 'W2024/10658422
NW7025 0115Sun (0655 Sun OHL Work
NW9007 0m53ch and 3m50ch
NW9011  [Glossop Dinting West Jn AllLines Possession | 15/12/24 15712124 \W2024/11051776
0115Sun  |0655 Sun In Connection With
Engineering Work
Hadfield Ardwick Jn AllLines Possession 15/12/24 15/12/24 Om1ch and 1m5ch
0115Sun  |0655 Sun W2024/11051841
In Connection With
Hyde North Hyde Jn AllLines Possession 15/12/24 15/12/24 " b Engineering Work
0115Sun  |0655 Sun < , 6m17ch and 6m30ch
'W2024/11051840
Longsight North Ardwick Jn Up & Down Goods |Possession 15/12/24 15/12/24 Patrolling
Jn 0115 Sun 0655 Sun 4Am68ch and 6m27ch
'W2024/10729916
Ardwick TPE Ardwick TPE Train Ardwick TPE Train |BLOCKED To |15/12/24 15/12/2. \Vegetation Clearance
Train Care Depot  |Care Depot Care Depot Electric Trains |0115Sun 0655 0m70ch and 3m50ch
'W2024/10795004
Longsight North Ardwick Jn Up & Down Goods |BLOCKED To |15/12/24 15/12/2 In Connection With Isolation
Jn Electric Trains  |0115 Sun sun /Arrangements
188m0Och and 188m25ch
Manchester Ardwick Jn Down and Up BLOCKED To |15/12/, 24 'W2024/10889100
Piccadilly East Jn East Electric Trains |g1 u Sun S&T Track Circuits
> 3m72ch and 1m10ch
'W2024/11051774
Patrolling
12m61ch and 11m40ch
'W2024/11051775
p In Connection With
Engineering Work
Om72ch and 1m5ch
P2024/4141037 |NW5001 | Ardwick Jn Manchester Down and Up Line Blogkage |15/12/24 15/12/24 PLATFORMS 5 AND 6 TO BE CLEAR OF STABLED W2024/11217128
Piccadilly East Jn Fast Def®fiators  |0115Sun  |0630 Sun UNITS S0O53/54 Points Inspection
Down and 188m35ch and 188m60ch
East LINE BLOCKAGE TO BE TAKEN AFTER PASSAGE
Manchester Manchester Platforl Line Blockage |15/12/24 15/12/24 OF 5W54 0015 MANCHESTER PICCADILLY TO
Piccadilly East Jn  |Piccadilly +Detonators  [0115Sun 0630 Sun /ARDWICK TMD (DUE TO PASS ARDWICK JN AT
0107 SUN)
P2024/4103749 |NW5013 | Clayton Bridge LC |Ashton nd Up Line Blockage |15/12/24 15/12/24 W2024/11065758
NwW7021 |(MCB-OD) It +EPR 0030 Sun 0330 Sun Patrolling
5m35ch and 5m60ch
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P2024/4089463 |NW5015 |Dinting SouthJn  |Dinting EastJn AllLines Possession 15/12/24 16/12/24 \W2024/10867312
NW5017 2210Sun  |0520 Mon OHL Work
NW5019 9m60ch and 12m61ch
Glossop Dinting West Jn AllLines Possession 15/12/24 16/12/24 'W2024/10867257
2210 Sun 0520 Mon In Connection With
Engineering Work
Hadfield Hyde Jn AllLines Possession 15/12/24 16/12/24 Om73ch and 1m5ch
2210 Sun 0520 Mon 'W2024/10867384
In Connection With
Hadfield Ardwick Jn AllLines BLOCKED To [15/12/24 16/12/24 Engineering Work
Electric Trains |2220 Sun 0520 Mon Om1ch and 1m5ch
P2024/4118972 |NW6001 | Daisy Hil Wigan Station Jn AllLines Possession 15/12/24 16/12/24 W2024/10834396
NW6009 0900 Sun  |0500 Mon OHL Work
NW6013 13m39ch and 17m18ch
Lostock Jn Crow Nest Jn AllLines Possession 15/12/24 16/12/24 'W2024/10834344
0900 Sun 0500 Mon In Connection With
Engineering Work
Moor Lane Lostock AllLines Possession 15/12/24 16/12/ 14m45ch and 17m40ch
Tunnels 2350Sun 10500 'W2024/11148163
In Connection With
Salford West Jn Windsor Bridge AllLines BLOCKED To [15/12/24 Engineering Work
South Jn Electric Trains {2350 Sun on 13m12ch and 14m7ch
Windsor Bridge Euxton Jn AllLines BLOCKED To
South Jn Electric Trains
P2024/4134615 |NW6009 |Ince Ince Down Hindley Affected 15/12/24 Ince station closure - No stopping services on either \W2024/11177606
. 0700 Sun platform from 0500 Sun 2nd June 2024 to 0700 Sun Station Work
Up Hindley 15 December. 16m70ch and 16m70ch
2024. This is to allow upgrade works at Ince Station.
P2024/4122356 |NW6009 | Wigan Wallgate Southport Up Main 15/12/24 W2024/11163863
SB . 0105 Sun 0820 Sun Off Track Work
Down Main 23m38ch and 23m48ch
\W2024/11211869
Resignalling Work
24m40ch and 25m12ch
'W2024/11163860
PL Stoneblowing
22m30ch and 24m53ch
P2024/4103752 |NW6011 | Astley Bridge Jn Bromley Cross arwen Line Blockage |17/12/24 17/12/24 'W2024/11101808
+Detonators (0005 Tue (0545 Tue 'Welding and Grinding
10m45ch and 14m50ch
Bolton West Jn Bolton West D Darwen Line Blockage |17/12/24 17/12/24
+Detonators 10005 Tue 0545 Tue
Darwen South Jn  |Bolton EastJn 4’ [Up & Down Line Blockage |17/12/24 17112124
Darwen / Up +Detonators 0005 Tue 0545 Tue
Darwen
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P2024/4103800 |NW6011 |Astley Bridge Jn Bromley Cross Down Darwen Line Blockage |18/12/24 18/12/24 W2024/11101812
+Detonators (0005 Wed 0545 Wed 'Welding and Grinding
10m45ch and 14m50ch
Bolton West Jn Bolton West Jn Down Darwen Line Blockage |18/12/24 18/12/24
+Detonators  |0005Wed 0545 Wed
Darwen South Jn  |Bolton East Jn Up & Down Line Blockage |18/12/24 18/12/24
Darwen / Up +Detonators  |0005 Wed  |0545 Wed
Darwen
P2024/4103801 |NW6011 |Astley Bridge Jn Bromley Cross Down Darwen Line Blockage |19/12/24 19/12/24 W2024/11101902
+Detonators (0005 Thu 0545 Thu 'Welding and Grinding
10m45ch and 14m50ch
Bolton West Jn Bolton West Jn Down Darwen Line Blockage [19/12/24 19/12/24
+Defonators  |0005 Thu 0545 Thu
Darwen South Jn  |Bolton East Jn Up & Down Line Blockage |19/12/24 19/12/24
Darwen / Up +Detonators (0005 Thu 10545 Thu
Darwen
P2024/4103802 |NW6011 |Astley Bridge Jn Bromley Cross Down Darwen Line Blockage |20/12/24 W2024/11101664
+Detonators  |0005 Fri 'Welding and Grinding
10m45ch and 14m50ch
Bolton West Jn Bolton West Jn Down Darwen Line Blockage |20/12/24
+Detonators  |0005 Fri
Darwen South Jn  |Bolton East Jn Up & Down Line Blockage |20/1%
Darwen / Up +Detonators :
Darwen
P2024/4105120 |LN860 Diggle Jn SB Diggle Jn SB Down Passenger |Line Blockagt 15/12/24 W2024/11073830
NW7021 Loop +Deton 0700 Sun Patrolling
14m60ch and 15m8ch
Greenfield Up Huddersfield #5/12/24 15/12/24
0330 Sun 0700 Sun
Greenfield Diggle Jn SB Down 15/12/24 15/12/24
Huddersfield 0330Sun 0700 Sun
P2024/4123801 |NWB8003 | Birkenhead North |Birkenhead North Possession 17/12/24 17/12/24 W2024/11157354
NwW8011 0055 Tue 0500 Tue Rail Testing and Lubrication
NW8013 1m60ch and 2m64ch
Canning StreetJn |Green Lane Possession 17/12/24 17/12/24 'W2024/11157387
0055 Tue  [0500 Tue In Connection With
Engineering Work
Mann Island Jn Derby Square Jn UppWest Kirby Possession 17/12/24 17/12/24 1m50ch and 2mOch
0055 Tue 0500 Tue
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P2024/4119654 |NWB8003 | Birkenhead Park  |Birkenhead Park Down and Up Line Blockage |20/12/24 20/12/24 W2024/11157395
Nw8011 West Kirby (Via + Disconnect  |0055 Fri 0500 Fri In Connection With
NW8013 Loop) Engineering Work
Canning StreetJn  |Green Lane Down and Up Line Blockage |20/12/24 20/12/24 0m69ch and 2m12ch
Chester + Disconnect 0055 Fri 0500 Fri 'W2024/11157398
In Connection With
Mann Island Jn Derby Square Jn Up West Kirby Line Blockage |20/12/24 20/12/24 Engineering Work
+ Disconnect 0055 Fri 0500 Fri 1m60ch and 2m20ch
\W2024/11157324
Hamitton Square  |Birkenhead North AllLines BLOCKED To |20/12/24 20/12/24 Rail Testing and Lubrication
Jn D/C Electric  |0055 Fri 0500 Fri 0OmOch and 2m21ch
Trains 'W2024/11157394
= In Connection With
Engineering Work
2m21ch and 2m10ch
P2024/4102764 |NWB8013 |Rock Ferry Hooton South Jn Down and Up Possession 15/12/24 15/12/24 W2024/11073840
Chester 0055Sun  |0700 Sun Cable Trough Installation
11m71ch and 13m37ch
Green Lane Hooton South Jn AllLines BLOCKED To |15/12/24 15/12/ 'W2024/11104584
D/C Electric 0055 Sun 0700 Structures Examination
Trains 8m40ch and 8m75ch
P2024/4086326 |NW9001 |Earles Sidings SB |Chinley North Jn Down and Up Possession 15/12/24 224 W2024/10877288
NW9003 Main 0001 Sun€ |0745sun S&C Stoneblowing
165m5ch and 165m65ch
Earles Sidings SB Down Goods Loop |Possession 224 'W2024/11169090
5700 Sun Tunnel Work
169m5ch and 173m65ch
P2024/4103683 |NW9007 |New Mills South Marple Wharf Jn AllLines Possession 15/12/24 \W2024/10765820
Jn 0730 Sun Other E&P Work
176m40ch and 176m57ch
\W2024/11075627
Tamping
173m10ch and 174m52ch
P2024/4102179 |LN682 Corby GatesLC  |Petteril Bridge Jn AllLines ine age |14/12/24 15/12/24 W2024/11051111
NW9909 etonators 2350 Sat 0830 Sun Structures Work
/ 55m45ch and 55m79ch
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&
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LNW Route Version 4.2
Week 39
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/4146538 |MD101 Camden Carriage |Camden Carriage All Sidings Possession 21/12/24 22/12/24 W2024/11238511
Sidings Sidings 2100 Sat 1030 Sun In Connection With Worksite
Management
1m5ch and 1m30ch
\W2024/11238472
In Connection With Worksite
Management
1m5ch and 1m30ch
P2024/4146597 |MD101 Camden Carriage |Camden Carriage All Sidings Possession 22/12/24 23/12/24 W2024/11239119
Sidings Sidings 2105Sun  |0600 Mon g In Connection With Worksite
Management
1m5ch and 1m30ch
P2024/3925735 |MD101 Bletchley North Jn  |Bletchley Flyover Bletchley Relief 1 Possession 25/12/24 27112124 ED TO 0500 FRI W2024/11037381
MD140 North Jn . 0001 Wed 0500 Fri XMAS SHUTDOWN. S&C Maintenance
MD736 Bletchley Arrival NO ACCESS BOXMOOR SIDINGS. 0m13ch and 1m20ch
MD741 Line / Bletchley NO ACCESS TRING SIDINGS. W2024/11079864
— North Neck : NO ACCESS BLETCHLEY STONE TERMINAL, Patroling
Bow Brickhil Down Vale/lUp &  |Possession  |25/12/24 2711 TMD, CARRIAGE SIDINGS AND SWANBOURNE 35m33ch and 48m75ch
Down Vale/Down 0001 Wed  |0500 Fri SIDING. \W2024/11109753
Main _ _ BLETCHLEY C/S NO FACILITY TO SHUNT AT S&T Work
Bletchley South Jn | Bletchley Flyover Bletchley Relief2 | Possession 25/12/24 NORTH END. 37m60ch and 40m0och
North Jn 0001 NO ACCESS WOLVERTON RAIL CARE SIDINGS. W2024/11079808
_ . _ CHILTERN TO TERMINATE AT MILTON KEYNES Patroling
Bow Brickhill Up Main/Up & Possession 25/82/2 AND ECS TO RUN TO BLETCHLEY TMD VIA 35m33ch and 48m75¢ch
Solwn Vale/Up d 470500 Fri RELIEF 2 AND REVERSE. \W2024/11109831
ale
Bridge Over Vale |Denbigh Hall South |Down and Up Possession & 25/1224 | 27/1224 0001 WED TO 0415 FRI T ok 4 4omoch
Lines Jn Bletchley ed 0500 Eri STABLED AC TRACTION AT BLETCHLEY TMD, ngz 4711%111 42” c
y 4 BLETCHLEY CARRIAGE SIDINGS AND S&T Maint
Flyover Summit  [Fenny Stratford Jn Down and Up Po 5/12/24 27112124 WOLVERTON RAIL CARE SIDINGS TO HAVE e 793';]1 e”g‘zge e5ch
n Bletchley Chord / 0001 Wed 10500 Fri PANTOGRAPHS LOWERED. ngz 4‘/311%209{9“ c
gﬁc?rdB letchley P & D Maintenance
Kings Langley Kings Langley Up Kings Lan sion | 25/12/24 2712124 ﬁ%gﬁ??o%@%ggénssm
Loop 0001 Wed  |0500 Fri S&C Tamping
Knowhill Jn Miton Keynes South ~ |Rever. Possession | 25/12/24 27112124 \2/328237{‘1%%‘17 %gg‘ 60ch
Jn 0001 Wed 0500 Fri S&C Maintenance
Tring Tring wn Relief ~ |Possession  |25/12/24 2712124 42mé63ch and 47m65ch
0001 Wed 0500 Fri
Watford Junction  |Milton Keynes Sgu D and Up Possession 25/12/24 27112124
Jn st 0001 Wed 0500 Fri
Down and Up
Slow
Bletchley Bletchley TMD &CS BLOCKED To 25/12/24 27112124
¢/C, Electic  |0001 Wed  |0415 Fri
rains

Electronic Copy - Uncontrolled when printed




Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
LNW Route Version 4.2
Week 39 - Continued
Possession Ref  |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3925616 |MD101 Knowihill Jn Mitton Keynes North  |Reversible Fast Possession 25/12/24 27112124 0001 WED TO 0500 FRI W2024/10811680
MD105 Jn 0001 Wed |0500 Fri XMAS SHUTDOWN. OHL Work
NO ACCESS MILTON KEYNES CENTRAL 54m60ch and 61m0ch
Milton Keynes Milton Keynes Bay Platform 2A Possession 25/12/24 2712124 PLATFORM 2A. \W2024/10888256
Central Central 0001 Wed 0500 Eri NO ACCESS WOLVERTON RAIL CARE SIDINGS. Structures Examination
STABLED AC TRA )N AT WOLVERTON 52m53ch and 53m21ch
Mifton Keynes Daventry North Jn Down and Up Possession | 25/12/24 2711224 SIDINGS TO HASE PANTOGRAPHS LOWERED. \W2024/10823716
South Jn Slow/Northampton 0001 Wed  |0500 Fri NO ACCES VAMPTON STATION, RIVER S&T Work
SIDINGS, EA$H DEPOT, CASTLE YARD 65m20ch and 67mOch
Hilmorton OHNS Down and Up Possession | 25/12/24 | 27/12/24 AND NOR TON UP SIDINGS. W2024/10823294
MD101 Fast/Main 0001 Wed  |0500 Fri WMT, VICE TO TERMINATE IN Patrolling
N PTGON PLATFORM 3 AND FORM THE 65m0ch and 67m40ch
Miton Keynes North |Reversble Siow  |Possession | 25/12/24 | 27/12/24 SNERVICE FROM NORTHAMPTON, W2024/10823714
In 0001 Wed (0500 Fri ORT PTON PLATFORM 3,BAYS4 &5 S&T Work
IAVAILMBLE FOR WMT STABLING.
Northampton Northampton Northampton Bays |Possession 25/12/24 27112124 ABLED IN PLATFORM 3 TO LOWER 3\?%33%0%%%8821 0ch
P P pton Bay : OGRAPH, DRIVER TO INFORM SIGNALLER a4
4&5 0001 Wed  |0500 Fri WHEN COMPLETED. Structures Examination
i 52m53ch and 53m21ch
mortnhh%mpton l\l/\llm I&ﬁne Jn Down Goods Loop |Possession 25/12/24 2711212 0001 WED TO 0400 FRI 'W2024/10805892
ornJn (Northampton) Reception Line 0001 Wed 0500 STABLED AC TRACTION AT NORTHAMPTON OHL Work
STATION, RIVER SIDINGS, KINGS HEATH DEPOT 65m0ch and 69m72ch
Northampton Mil Lane Jn Up &Down Slow  |Possession | 25/12/24 27/12/24 IAND NORTHAMPTON UP SIDINGS TO HAVE \W2024/10823713
South Jn (Northampton) 0001 Wed #7050 Fri PANTOGRAPHS LOWERED. S&T Work
k 54m60ch and 61m0ch
Bletchley Bletchley TMD & CS BLOCKED To |25/12/4 ‘W W2024/10888932 )
AICElectric  |00Q & |OMOo Eri Structures Examination
Trains y 2 52m53ch and 53m21ch
Milton Keynes AllLines BLOCKED To 27112124 W202_4/11079809
Central AIC Electric 0400 Fri Patrolling
Trains 49m24ch and 54m60ch
Northampton Northampton Kings Heath BLOCK 27112124 W2024/11079811
Depot AIC EIE 0400 Fri Patrolling
River Sidings T 49m24ch and 54m60ch
'W2024/10995133
Northampton Mil Lane Jn Up Sidings DTo |25/12/24 27112124 S&C Unit Renewal
North Jn (Northampton) C Eleghric 0001 Wed  |0400 Fri (Maintenance Only)
rain
54m60ch and 61m0ch
Northampton Northampton North Down Platfgrm CKED To [25/12/24 27112124 W?O24?11%r17987(r)n ¢
South Jn Jn Loop A/C Electric 0001 Wed 0400 Eri S&C Partial Renewal
Trains 49m24ch and 52m20ch
'W2024/11037419
S&T Maintenance
49m23ch and 50m45ch
'W2024/10823767
S&T Work
54m60ch and 61m0ch

C.
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
LNW Route Version 4.2
Week 39 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3925734 |EA1310 (Railnet Brent Sidings Railnet Reversible  |Possession 25/12/24 27112124 0100 WED TO 0500 FRI \W2024/10763765
MD101 Reversible 0100 Wed 0500 Fri XMAS SHUTDOWN. OHL Wiring Train
MD120 connection) NO ACCESS EUSTON PLATFORMS 1 TO 16. 8m15ch and 10m30ch
MD130 Brent Sidings Wembley Yard Brent Rec and Possession 25/12/24 27112124 NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2. 'W2024/11087549
MD136 South Jn Dep No.1 and 0100 Wed 0500 Eri NO ACCESS EUSTON UP SIDINGS 1 & 2. Structures Work
MD137 No.2 NO ACCESS CA ARRIAGE SIDINGS. OmOch and 2m27¢ch
MD145 Camden Carriage |Camden Carriage Approach Line Possession | 25/12/24 2711224 STABLEDAC T N AT EUSTON \W2024/10947448
MD155 | Sidings Sidings 0100Wed  |0500 Fri PLATFORM , MIDDLE SIDINGS AND Tunnel Examination
MD166 CAMDEN g% IDINGS TO HAVE omoch and Om75ch
Camden Jn Watford Junction Down and Up DC  |Possession 25/12/24 26/12/24 PANTOG S LOWERED. 'W2024/11093429
Electric 0100 Wed  |0700 Thu NO WILLESDEN TMD. OHL Work (Maintenance)
N S MBLEY YARD AND ICD AT 0mOch and 2m45ch
Down and Up Possession 25/12/24 27/12/24 EN JN AND WEMBLEY CENTRAL. \W2024/11223613
Fast 0100 Wed 0500 Fri 0 ACORSS WEMBLEY CENTRAL SHUNT NECK. Survey Work
Down and Up NO FACILITY TO SHUNT NORTH END WEMBLEY 10 Oyh d 13moch
Slow ECEP/DEP 1 TO 7 AND YARD LINE. NO wg(])zz /11%2575“6 C
Euston Camden Jn Lines AB,C,D,E, Possession 25/12/24 27112124 SS TO WEMBLEY YARD LOCO SIDINGS L & .
X 0100Wed (0500 Fri M. e
NO ACCESS BETWEEN WEST LONDON/SOUTH ma&uch and bm..Uc
Euston Platforms 11016 |Possession | 25/12/24 | 27/12] WEST LINES AND WCML AT WEST LONDON JN. W2024/10777678
0100 Wed 0500 TRAINS TO TRAVEL VIA GOSPEL OAK. In Connection With Isolation
NO ACCESS DC LINES AT WATFORD JN. Arrangements
HarlesdenJn |Rainet Junction DownandUp  |Possession | 25/12124 12124 NO ACCESS WATFORD JUNCTION PLATFORM 8, [Bm15¢h and 10m30ch
High Level Goods . 9 & 10, YARD AND STONE TERMINAL. W2024/11081932
NO ACCESS ST. ALBANS ABBEY SINGLE FROM gtr%ctﬁresdEfarggfﬁlon
Wembley Yard Up &Down High  |Possession SLOW LINES. much and .mocc
South Jny Lgvel Goods J ST. ALBANS ABBEY UNIT TO STABLE AT 'W2024/10804046
Up & Down Goods WATFORD JUNCTION PLATFORM 11 AT END OF S&C Unit Renewal
No.1 & No.2 SERVICE. (Maintenance Only)
Wilesden Carr Shed [Down and up Possession 712104 NO ACCESS WEMBLEY YARD AND ICD AT 4m20ch and 6m65ch
South Carriage Line 0500 Fri HARLESDEN JN TO/FROM SLOW LINES. W2024/11116993
P NO ROUTE BETWEEN NORTH LONDON LINES Structures Examination
. \/AND WEMBLEY YARD AND ARL C SIDINGS VIA OmOch and 1m58ch
Kensal GreenJn  [Harlesden Jn Bg\évn and Up City |Posse ﬁ(/):t)Z\/iﬁd 0257(;%)2;2;1 CITY LINES. ACCESS TO C SIDINGS FOR ARL 2024110813219
e ECS MOVES VIA WILLESDEN RELIEF LINES. ES Only and Isolation
Kilburn High Road |Kiburn High Road _|Up & Dn Goods esgpn (251224 | 2771224 D NSl oy oy UNT ECS AT THE SOUTHEND Management
Loop 0100 Wed 0500 Fri NO ACCESS WILLESDEN THROUGH SIDINGS 1 & \W2024/11119466
: : DS . 2 AND BRENT RECEP & DEP 1 &2. Structures Examination
Prllmrczjse Flll . Camden Jn Possession 25/12/24 27/12/24 NO STOCK TO BE STABLED ON RAILNET omOch and 2m27ch
(Closed) site 0 0100 Wed 0500 Fri RECEPTION & DEPARTURE LINES 1 TO 4. \W2024/11111056
- : . RAILNET PLATFORMS 1 TO 7 AVAILABLE FOR Visuals Struct
Primrose Hill Jn Camden Jn Possession 25/12/24 27112124 STABLED STOCK. Isuals structures
0100 Wed (0500 Fri STABLED AC TRACTION AT RAILNET gr’:%rg;]”gg‘é”nmo o
] i ] ] ] i i PLATFORMS 1 TO 7 TO HAVE PANTOGRAPHS \W2024/11111057
Railnet Junction (Railnet Reversibl evReception | Possession 25/12/24 27112124 LOWERED.
connection) parture Lines 0100 Wed 0500 Fri NO ACCESS SIDINGS B &C. Visuals Stuctures
amination
Stonebridge Park  [Stonebridg Platforms 1-7 Possession  |25/12/24 27112124 OmOch and 11m0ch
Royal Mail Royal Mail terminal 0100 Wed (0500 Fri 0100 WED TO 0700 THU
terminal (PRDC) (PRDC) NO ACCESS TO DC LINES.
Watford Junction  |Watford Junction Platform 10 Possession 25/12/24 27/12/24
0100 Wed 0500 Fri 0700 THU TO 0500 FRI
NO ROUTE FOR DC/DUAL VOLATAGE UNITS
Watford Junction BETWEEN CAMDEN ROAD AND CAMDEN JN/DC
(Platform 11) LINES VIA PRIMROSE HILL.
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
LNW Route Version 4.2
Week 39 - Continued
Possession Ref  |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3925734 Watford South Jn Single Possession 25/12/24 27112124 NO ACCESS TO DC LINES CAMDEN JUNCTION
Continued 0100 Wed  |0500 Fri TO SOUTH HAMPSTEAD
Wembley Central  |Wembley Central Shunt Neck Possession 25/12/24 27/12/24
0100 Wed (0500 Fri
Wembley Yard Wembley Yard North Arrival Line  |Possession 25/12/24 27112124
North Departure 0100 Wed  |0500 Fri
Line
Camden Carriage |Camden Carriage All Sidings BLOCKED To |25/12/24 27112124
Sidi Sidi AJC Electri i
idings idings Approach Line Trainsec ric /0100 Wed  |0500 Fri
Camden Road Camden Jn Down and Up BLOCKED To |25/12/24 27112124
West Jn North AJC Electric 0100 Wed  |0500 Fri
London/Primrose  |Trains
Hill
Euston Euston Up Sidings 1 &2 BLOCKED To |25/12/24 27112124
. - AJC Electric i
Middle Sidings T L 0100 Wed (0500 Fri
1&2
Watford Yard Watford Yard Sidings BLOCKED To |25/12/24 27/1
AJC Electric 0100 Wed
Trains
Camden Jn South Hampstead Down and Up DC  |Possession
Electric 0700
P2024/3992219 |MD101 Hilmorton Jn Long Lawford Jn Up Coventry / Up Possession XMAS SHUTDOWN. W2024/11107895
MD105 Northampton 0500 Fri NO ACCESS RUGBY STATION. URFDO Inspections
MD180 Down NO ACCESS RUGBY COLAS DEPOT, UP 81m60ch and 84m0ch
MD301 Northampton / STABLING SIDINGS AND UP YARD. 'W2024/11081386
Down Coventry NO ACCESS DAVENTRY IRFT. S&T Maintenance
Hilmorton Jn High Oaks Jn Down Main/Down  |Posse 27112124 NO ACCESS NEW BILTON SIDINGS. 81mOch and 84m40ch
(inc.) Fast/Down TV 0001 Wed  |0500 Fri W2024/11081310
Fast S&T Maintenance
Up Trent Valley 81mOch and 84m40ch
Eﬁ/{;rl‘o Fast/ W2024/11107912
Rugby Rugby Platform 3 Possession 25/12/24 27112124 gﬁgg]odlln:ﬁde gfrz?)ch
0001 Wed 0500 Fri \W2024/11081409
P .
Rugby Trent Valley Possession 25/12/24 27/12/24 gf;(l)\:lﬁlgtﬁg gﬁmm
Jn 0001 Wed  |0500 Fri
Rugby South Jn High Oaks Jn Possession 25/12/24 27112124
0001 Wed  |0500 Fri
own Trent Valley
Slow
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
LNW Route Version 4.2
Week 39 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2024/4010036 |MD101 Colwich NorthJn  [Heamies Bridge Down Module TS11 |24/12/24 27112124 NO TRAINS TO RUN BETWEEN THESE W2024/10739519
MD301 Stafford/Down Section 3 2300 Tue  |0520 Fri LOCATIONS. Major Projects (Northern
NW1001 Stafford ONW)
NW1002 Fast/Down Fast \WHEEL STATIONARY. 4m14ch and 2m50ch
NW5008 Up Fast/Up \W2024/10739667
Stafford Fast/Up NO ACCESS ST D STATION, STAFFORD Major Projects (Northern
Stafford DOWN SIDING ORD ARRIVAL SIDINGS. ONW)
Norton Bridge Yarnfield Junction Norton Bridge Mod_ule TS11 |(24/12/24 2711224 28m49ch and 27m55ch
Junction East Chord Section 3 2300 Tue  |0520 Fri W2024/10739615
] _ Major Projects (Northern
Penkridge Stafford Trent Valley  |Down Penkridge Module TS11 |24/12/24 27112124 ONW)
JnNo.1 Up Penkridae Section 3 2300 Tue  |0520 Fri 137m42ch and 139m64ch
P 9 = W2024/10739629
Fast/Up Penkridge 4 Maior Proects (North
Searchlight Lane  |Stone Jn Down Norton Module TS11 |24/12/24  |27/12/24 Oﬁj\(/)\;) rojects (Northern
Jn Bridge Section 3 2300 Tue  |0520 Fri ¢ k ) 4mé6ch and om10ch
Stafford Stafford Platform 6 Module TSI |24/12/24 | 27/12/24 W2024/10529168
Section 3 2300 Tue 0520 Fri Major Projects (Northern
Platform 3 ON
127m40ch and 140mOch
Platform 1
Stafford Trent Heamies Bridge Down Stafford Module TS11 |24/12/24 27112124
Valley Jn No.1 Slow / Down Slow | Section 3 2300 Tue Fri
Up Slow/Up
Stafford Slow Yy 4
Rickerscote Junction  |Up Penkridge Module TS11 |24/ 2/24
Slow Section 3 9520 Fri
Stafford North Jn Stafford Goods Module TS1 27112124
Loop Section 3 0520 Fri
Stone Jn Little Bridgeford Up Norton Bridge | Modul } 12/24 27112124
Junction @‘ 2300 Tue  |0520 Fri

v
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
LNW Route Version 4.2
Week 39 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3928655 |EA1310 Hampstead Heath |Willesden Junction Down and Up Line Blockage |22/12/24 22/12/24 NO TRAINS TO BE STABLED IN THE REVERSING \W2024/10731473
MD150 High Level North London +EPR 0115Sun  |0745 Sun SIDING AST KENSAL GREEN 'Welding and Grinding
MD155 I/ARL ECS MOVES CAN BE HELD AT WM672 1m45ch and 5m32ch
Kensal GreenJn  |Harlesden Jn Down and Up City  |Line Blockage |22/12/24 22/12/24 'W2024/10626202
Line +EPR 0115Sun 0745 Sun NLL CYCLIC TYPEQ ROTR Off Track Work
(AMENDED)(AM ) 1m45ch and 5m32ch
Willesden Suburban  |Down and Up Line Blockage |22/12/24 22/12/24 'W2024/10626242
Jn New Line +EPR 0115 Sun 0745 Sun URFDO Inspections
1m45ch and 5m32ch
Kensal GreenJn  |Kensal Green Jn Reversing Siding | Sidings 22/12/24 22/12/24 'W2024/10647623
Possession 0115 Sun 0745 Sun Drainage Inspection
1m60ch and 4m30ch
Willesden Junction Willesden Sidings 22/12/24 22/12124 " 'W2024/11146326
High Level Turnback Siding Possession 0115 Sun 0745 Sun S&T Maintenance
< , 1m45ch and 5m32ch
'W2024/10626148
Remove Rail Defects
1m45ch and 5m32ch
'W2024/10619934
Patrolling
1m57ch and 2m55ch
P2024/3928699 |EA1310 Hampstead Heath |Acton Wells Jn Down and Up Possession 23/12/24 12/24 FREIGHT SERVICES DIVERTED VIA PRIMROSE W2024/10647513
MD150 North London 0045 Mo 05 on HILL, WCML AND SOUTH WEST SIDINGS S&T Maintenance
MD155 4Am67ch and Om45ch
MD160 Kensal Green Jn  |Harlesden Jn Down and Up City |Possession 23/1264 3[#2124 NO TRAINS TO BE STABLED IN THE REVERSING \W2024/10731493
Line 00 0500 Mon SIDING AT KENSAL GREEN \Welding and Grinding
ARL ECS MOVES CAN BE HELD AT WM672 1m57ch and Om45ch
Willesden Suburban  |Down and Up Possession 23/12/24 'W2024/10647591
Jn New Line 0045Won 10500 Mon NLL CYCLICTYPEQ URFDO Inspections
1m57ch and Om45ch
Mitre Bridge Jn Willesden High Level  |Down and Up Possegsion 2/24 23/12/24 'W2024/11146379
n High Level 6045 Mon /0500 Mon S&T Maintenance
1m57ch and Om45ch
Kensal GreenJn  |Kensal Green Jn Reversing Siding 23/12/24 23/12/24 'W2024/10647570
0SSesSgyon 10045 Mon (0500 Mon Off Track Work
1m57ch and Om45ch
Willesden Junction Willesden o] 23/12/24 23/12/24 'W2024/10647590
High Level Turnbac| Possession 0045 Mon  |0500 Mon Remove Rail Defects
s 1m57ch and Om45ch
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
LNW Route Version 4.2
Week 39 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4134141 |EA1310 Gospel Oak Jn Acton Wells Jn Down and Up Possession 25/12/24 26/12/24 CD Track: Kensal Green S&C Drainage W2024/11195324
MD150 North London 0115Wed 10900 Thu Drainage Work
MD155 CHRISTMAS SHUTDOWN 4m60ch and Om47ch
MD160 Kensal GreenJn  |Kensal Green Jn Down and Up City  |Possession 25/12/24 26/12/24
0115Wed 0900 Thu FREIGHT SERVICES NOT TO RUN
Willesden Suburban | Down and Up Possession | 25/12/24 26/12/24 LAST ARL SER ER KENSAL GREEN JNON
Jn New Line 0115Wed 0900 Thu 24THDECS
Willesden High Mitre Bridge Jn Down and Up Possession 25/12/24 26/12/24 FIRST AR ICE OVER KENSAL GREEN JN
LevelJn High Level 0115Wed 0900 Thu ON L03
Kensal GreenJn  |Kensal Green Jn Reversing Siding Sidings 25/12/24 26/12/24 "
Possession  |0115Wed  [0900 Thu < ,
Willesden Junction Willesden Sidings 25/12/24 26/12/24
High Level Turnback Siding Possession 0115Wed (0900 Thu
Kentish Town Acton Central AllLines BLOCKED To |25/12/24 26/12/2
West AJC Electric 0115Wed  |0900
Trains

X
2
&

&
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
LNW Route Version 4.2
Week 39 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3905345 |MD301 Coventry North Jn  [Three Spires Jn Down and Up Possession 25/12/24 27112124 XMAS SHUTDOWN W2024/11178793
MD405 Bedworth 0001 Wed 0400 Fri (24 hrs) In Connection With Isolation
MD410 NO WMTs TO STABLE AT COVENTRY STATION /Arrangements
Coventry South Coventry North Jn Platform 4/Up &  |Possession 25/12/24 27/12/24 OmOch and 1mOch
Jn Down Slow 0001 Wed  |0400 Fri (24 hrs) 'WMT TO STABLE IN BIRMINGHAM 'W2024/10762790
Platform 1/ Up INTERNATIONAI FORMS1,2,3,4&5 In Connection With
Slow Engineering Work
Coventry South Birmingham Down and Up Possession  [25/12/24 27112124 MTTOS OLVERHAMPTON 0mOch and 2m20ch
Jn (inc.) International South Main/Fast/Coventr 0001 Wed  |0400 Fri (24 hrs) PLATFORS 5 \W2024/11178834
Jn y In Connection With Isolation
Keniworth South  [Keniworth North Jn~ |Up & Down Possession | 25/12/24 2712124 ﬁ\]:I'A IO A;V?}SEA\IIESHQMPTON TO HAVE /Arrangements
Jn Kenilworth Loo i .
p 0001 Wed  |0400 Fri (24 hrs) By PHS LOWERED AND LOCKED. 33%52%{10&17% ?gTSOCh
Leamington Spa  |Coventry South Jn Down and Up Possession 25/12/24 27112124 Off-Track Inspections
North Jn Keniworth / Up & 0001 Wed  |0400 Fri (24 hrs) IOmOch and Om60ch
Down Kenilworth 4 'W2024/11087761
Coventry North Jn  |Coventry North Jn Kemp Sidings Sidings 25/12/24 26/12/24 Permanent Way Inspection
(Coventry Yard) Possession 0001 Wed 8m40ch and 8m45ch
'W2024/10762769
Gibbet Hill In Coventry South Jn Carriage Sidings 1 | Sidings 25/12/24 25/1 S&C Tamping
to4 Possession 0001 Wed (1200 91m17ch and 95m40ch
'W2024/10771883
Birmingham Birmingham Down and Up BLOCKED To |25/12/24 Off-Track Inspections
International International North Coventry AIC Electric 0001 Wed 93m60ch and 95m40ch
South Jn Jn (Platforms 3 and Trains W2024/11222381
4 _ In Connection With Worksite
Platform lines 1,2 Management
and5 95m60ch and 104m21ch
Stechford OHNS Down and Up 25/12/24 \W2024/11087713
Coventry 0400 Wed (24 hrs) Permanent Way Inspection
Gibbet Hill In Coventry South Jn Carriage Sidings 1 25/12/24 3\}?0223%317%%;“ och
Carriage Sidings 2 0400 Wed (24 hrs) Changing Sleepers &
Timbers
8mOch and 8m45ch
'W2024/10762770
In Connection With
Engineering Work
1m60ch and 8m45ch
'W2024/11131354
Permanent Way Inspection
OmOch and 2m20ch
'W2024/10771843
Off-Track Inspections
1m60ch and 8m45ch
'W2024/11129077
S&C Unit Renewal
(Maintenance Only)
93m30ch and 94m50ch
W2024/11131212
In Connection With Isolation
/Arrangements
IOmOch and 2m20ch
'W2024/11131259

In Connection With Isolation
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
LNW Route Version 4.2
Week 39 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3905345 /Arrangements
Continued 8mOch and 8m45ch
'W2024/11162175
Patrolling
OmOch and 1mOch
'W2024/11226801
\Vegetation Clearance
a 95m60ch and 104m21ch
P2024/3907109 |MD301 Duddeston Jn Landor Street Jn Down Saltley Possession 23/12/24 27/12/24 0005 MO 05 ED W2024/10825723
mgggi Goods Loop 0005 Mon {0430 Fri (100 hrs) QSC .“ Iélgr\l( OSI-\IF%IIE\IFT_-I\-(FROM CASTLE E Cpnne_ctiocv Wllt<h
ngineering Worl
mgg;g Landor StreetJn  |Lifford East Jn AllLines Possession 23/12/24 2712124 » 0 JAGUAR SIDINGS FROM CASTLE 111m3ch and 111m77ch
0005 Mon {0430 Fri (100 hrs 'W2024/11059895
( ) BRO H DIRECTION ONLY Off Track Work
Small Heath Bordesley Jn Down and Up Possession 23/12/24 27112124 42m10ch and 45m25ch
South Jn Bordesley 0005 Mon  |0430 Fri (100 hr: CESS TO TYSELEY VIA BORDESLEY \C/:Vfé)é4/1(?lgé_8§3|23
erail Resleeper
St. Andrews Jn Grand Jn Down and Up Possession  |23/12124 | 27/12/24 ﬁﬁgé%%gl\TT%%STgoB?ll?ﬁﬁgmﬁh}l_IIE\JAE'\\III\IINS('I;'E(EEF (Concrete)
Camp Hill : IOmOch and Om52ch
P 0005Mon (0430 {'S) ¥ IXC ANGLO-SCOT SERVICES TO DIVERT VIA 2024111050583
Washwood Heath |Landor Street Jn Down Derby Possession 23/12/24 27112/, I)_<I((3:T7F(|)Eé'll?AN STEAD SERVICES TO TERMINATE Station Construction
EastJn Goods 0005 Mon 2430 Fri (180 hrs) AT COLESHILL PARKWAY. 363"0%3%‘0%”2%;12312&“
Proof House Jn DownDerby | ossesson |2812/23 24 FREIGHT TO DIVERT VIA SUTTON PARK LINES, in Connectior Wi
Up Doty Fast/U)[/) 0005 ffon Fri (100 hrs) SOHO ROAD, STOURBRIDGE AND WORCESTER 40%52 oh E?n o 45m25ch
Bi?%’ Up & Down 0005 WED TO 0430 FRI ‘F’,‘gr%"l’"‘;’ 911121346
Stechford North Proof House Jn Down and Up Possession 27/12/24 XMAS SHUTDOWN 127m52ch and 128m0ch
Jn Coventry , 0430 Fri (100 hrs) STABLED UNITS AT BIRMINGHAM NEW STREET Vs‘gﬁ;‘gnlégzﬁg
Birmingham New  |Birmingham New Platforms 1, 2, 3, BLOCI (o] }5/12/24 27112124 [83?5\/5 PANTOGRAPHS LOWERED AND 39m50ch and 41m9ch
Street Street él 5rf 678 -Ele 0005Wed 0430 Fri (100 hrs) W2024/11237126
atforms 6, 7, 8, al S&T Maintenance
9,10,11&12 39m50ch and 41m3ch
No.1,No.2an W2024/11214211
- No.3 Sidings Patroling
Curzon StreetJn  [Vauxhall Jn E}.é)é:lKEI_D To |25/12/24 27/12/24 127m55¢h and 128m0ch
Trainsecmc 0005 Wed {0430 Fri (100 hrs) \W2024/10825668
ProofHouse Jn  |Aston OHINS BLOCKED To |25/12/24 | 27/12/24 Nl
@lrgiri[ectﬂc 0005 Wed 0430 Fri (100 hrs) 39m50ch and 41m30ch
Birmingham New d Up BLOCKED To |25/12/24 27112124
Street ACElectric  |0005Wed 0430 Fri (100 hrs)
and Up Trains
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Network Rail EAS - Section 7 EAS V4 2 2025
LNW Route Version 4.2
Week 39 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4137747 |MD301 Soho Light Soho Light All Lines Sidings 21/12/24 21/12/24 W2024/11197238
Maintenance Maintenance Depot Possession 0700 Sat 1300 Sat Off Track Work
Depot 2m23ch and 2m23ch
Soho South Jn Soho North Jn LMD ArrivalLine/ |BLOCKED To |21/12/24 21/12/24
Carriage Washer  |A/C Electric 0700 Sat 1300 Sat
Bypass Line Trains
Soho Light Soho Light AllLines Sidings 21/12/24 21/12/24
Maintenance Maintenance Depot Possession 1300 Sat 1900 Sat
Depot (Partial)
P2024/3904634 |MD301 Bushbury Jn Bushbury Jn Down Bushbury Possession 25/12/24 27112124 Q W2024/10771989
MD320 Goods Loop 0001 Wed  |0500 Fri Off-Track Inspections
MD805 LED UNITS TO HAVE PANTOGRAPHS 13m50ch and 23m40ch
NW1002 |Four Ashes Four Ashes Four Ashes Up Possession 25/12/24 27112124 & LOCKED. 'W2024/10772061
Goods Loop 0001 Wed  |0500 Fri Off-Track Inspections
13m50ch and 23m40ch
Monmore Green  |Penkridge Down and Up Possession 25/12/24 27112124 'W2024/11226047
Stour/Penkridge 0001 Wed  |0500 Fri Other E&P Work
13m40ch and 23m40ch
Noose Lane LC Bushbury Jn Down and Up Possession 25/12/24 27112/, 'W2024/11226090
Grand Junction 0001 Wed 10500 Other E&P Work
IOmOch and 1m59ch
Oxley Stafford Bushbury (Oxley) Jn  |Down and Up Possession 25/12/24 12/24 'W2024/11231728
Road Jn Oxley Chord 0001 We 05! ri Patrolling
13m40ch and 16m20ch
Portobello Jn Wolverhampton Down and Up Possession 25/1 7(32/24 'W2024/10771911
(West Midlands)  |Crane Street Jn Heath Town 00c€ W 9 0 Fri Off-Track Inspections
13mO0ch and 15m32ch
Wolverhampton  |Oxley Stafford Road  |Down and Up Possession 27112124 'W2024/11218059
North Jn Jn Wellington 0001%Ved |0500 Fri SIG ELP Testing
y 4 12m60ch and 16m40ch
Coseley OHNS Monmore Green Down and Up 2/24 26/12/24 'W2024/11225930
Stour 00 Wed 2000 Thu Other E&P Work
11m5ch and 15m25ch
Oxley Depot Oxley Depot AllLines 25/12/24 26/12/24 'W2024/10772062
0200 Wed {2000 Thu Off-Track Inspections
13mO0ch and 15m32ch
Penkridge Rickerscote (OHNS) |Up Penkridi 25/12/24 26/12/24 'W2024/10771912
Slow 0200 Wed {2000 Thu Off-Track Inspections
Down 0Om5ch and OmOch
U 'W2024/11218008
SIG ELP Testing
Penkfidge OmOch and 1m59ch
'W2024/11218067
SIG ELP Testing
11m5ch and 15m25ch
\W2024/10772007
Off-Track Inspections
IOm5ch and OmOch
'W2024/11231882
Patrolling
IOmOch and Om5ch
'W2024/11231833
Patrolling
15m10ch and 15m32ch
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
LNW Route Version 4.2
Week 39 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3977235 |MD320 Bescot Jn Rugeley Town Down and Up Possession 22/12/24 22/12/24 0850 SUN TO 2130 SUN W2024/11075323
MD345 WalsallWalsall 0045Sun  |0850 Sun TRAINS TO DIVERT VIA WOLVERHAMPTON AND In Connection With Isolation
MD360 Fast/Cannock SOHO ROAD. /Arrangements
MD365 Newton Jn Bescot Jn Down Bescot Possession 22/12/24 22/12/24 47m35ch and 47m48ch
MD370 (Bescot) Goods Loop 0045Sun  |0850 Sun \W2024/10421694
MD565 Up Bescot Goods Station Construction
NW1004 Loop 9m75ch and 12m21ch
Sutton Park No1  [Ryecroft Jn Down and Up Possession 22/12/24 22/12/24 'W2024/11130702
GF Sutton Park 0045Sun 0850 Sun Survey Work
44m77ch and 46m20ch
Tame Bridge Portobello Jn (West Down and Up Possession 22/12/24 22/12/24 'W2024/11075327
Parkway Midlands) Grand Junction 0045Sun 0850 Sun C2 Rerail - Both Rails
6m24ch and Om12ch
Walsall Pleck Jn Darlaston Jn Down and Up Possession 22/12/24 22/12124
Darlaston 0045Sun 2130 Sun
Walsall North Jn Down and Up Possession 22/12124 22/12/24
Walsall Slow 0045Sun 0850 Sun
Walsall Pleck Jn Walsall South Jn Brook Siding BLOCKED To |22/12/24 22/1
ACElectric  |0045Sun 0850
Trains
Bescot Jn Portobello Jn (West ~ |Down and Up Possession 22/12/24 224
Midlands) Grand Junction 0850 Sun un
P2024/3928407 |GW200 Wolvercot North Somerton LC (R/G- Down and Up Possession 22/ 12/24 REPLACEMENT ROAD TRANSPORT REQUIRED W2024/11134925
MD401 Jn X) (inc.) Cherwell Valley 445 Mon BETWEEN DIDCOT AND BANBURY. CWR Stress Management
FREIGHT SERVICES RETIMED TO RUN BEFORE 73m5ch and 75m24ch
OR AFTER POSSESSION. 'W2024/10816841
Technical Inspection
WORK DETAILS = MAINTENANCE 72m45ch and 75m24ch

@Q@

&
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
LNW Route Version 4.2
Week 39 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4064944 |MD501 Castle Bromwich  |Sutton Park No 1 GF  |Castle Bromwich Possession 21/12/24 22/12/24 \W2024/10188267
MD545 Jn Curve/Down and 2350 Sat 0810 Sun S&T Maintenance
MD555 Up Sutton Park 36m8ch and 40m63ch
MD560 Kingsbury Jn Landor Street Jn AllLines Possession 21/12/24 22/12/24 'W2024/10408152
MD565 2350Sat (0810 Sun S&C Grinding Train
MD570 40mO0ch and 40m63ch
Whitacre Jn All Possession 21/12/24 22/12/24 'W2024/11030383
2350Sat 0810 Sun Preparatory Work
32m70ch and 40m63ch
Landor StreetJn  |St. Andrews Jn AllLines Possession 21/12/24 22/12/24 'W2024/11171077
2350Sat 0810 Sun In Connection With
Engineering Work
Stockingford Water Orton EastJn  |All Lines Possession 21/12/24 22/12124 " IOm55ch and 36m6ch
Station, former 2350 Sat 0810 Sun 'W2024/11096286
site of Eradication Of Wet Beds
Water Orton West |Park Lane Jn (West  |Down & Up Water |Possession 21/12/24 22/12/24 31m69ch and 34m43ch
Jn Midlands) Orton Curve 2350 Sat 0810 Sun 'W2024/11029537
In Connection With
Washwood Heath |Saltley Landor Street  |Arrival/Departure Sidings 21/12/24 22/12/2 Engineering Work
EastJn Line 1 Possession 2350 Sat 0810 31m69ch and 35m10ch
Arrival/Departure 'W2024/11006790
Line 2 Patrolling
32m70ch and 40m63ch
'W2024/11006848
Patrolling
34m20ch and 35m10ch
> 'W2024/11232020
In Connection With
Engineering Work
31m60ch and 31m69ch
'W2024/11136857
p Survey Work
39mOch and 40mOch
P2024/4107737 |MD701 Northolt Park Denham All Lines n 22/12/24 22/12/24 W2024/11111654
MD705 0045 Sun 0730 Sun Major Project IP HS2 ONW
1m60ch and 4m40ch
South Ruislip ession 22/12/24 22/12/24 'W2024/11001053
0045 Sun 0730 Sun HS2 ASPRO Major Projects
Om75ch and 4m40ch
South Ruislip South Ruislip Possession 22/12/24 22/12/24 'W2024/11202282
0045Sun 0730 Sun Rail Changing
IOmOch and 0m20ch
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
LNW Route Version 4.2
Week 39 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3907663 |EA1310 Acton Main Line  |Acton West (inc.) Acton Dive-Under  |Possession 25/12/24 27112124 0115 WED 25/12 TO 0400 FRI 27/12 AND 0045 SUN W2024/10761769
GW103 0115Wed  |0400 Fri 29/12 TO 0445 SUN 29/12 S&T Work
GW110 CHRISTMAS SHUTDOWN PERIOD NO MAINLINE Om5ch and 3m40ch
Gwi117 Acton Wells Jn Acton West Down and Up Possession 25/12/24 2712124 SERVICES TO RUN \W2024/9867793
GW130 Poplar 0115Wed 0400 Eri ELIZABETH LINE CLOSED NO ACCESS BETWEEN S&T Track Circuits
GW174 CCOS AND DEP 0m40ch and 4m71ch
GW175  [Greenford (LUL) |Greenford Greenford Bay Possession | 25/12/24 2711224 \W2024/10827517
GW176  |BayJn Line 0115Wed 10400 Fri P & D Maintenance
MD705 4m57ch and 9m50ch
XR001 Greenford South  |Greenford East Jn Greenford East Possession 25/12/24 27112124 'W2024/10827076
Jn Curve 0115Wed (0400 Fri Patroling
4Am65ch and 5m30ch
Hanwell Jn Drayton Green Jn Down and Up Possession 25/12/24 27112124 'W2024/11095932
WestLoop 0115Wed 0400 Fri AT EALING BROADWAY REVERSING AT ACTON 5C°mm'ss'°”'”g Work
i i E m8ch and 5m33ch
Ladbroke Grove ?Jggt% ﬁanal I(_:i:\%sgrall Depot Possession 25/12/24 27/12/24 BETH LINE SERVICES TO RUN BETWEEN \’(sznglq797419
0115Wed 0400 Fri OOC AND CCOS VIA LINES 5 AND 6/CROSSRAIL ajor Projects
: : DEPOT LINE 1 ONLY 3m15¢ch and Sm27ch
North Pole Depot North Pole Line A |Possession 25/12/24 ITT SERVICE TO RUN AT HEATHROW 'W2024/10704849 )
and B 0115 Wed Permanent Way Inspection
I : 0040 MON 30/12 TO 0400 MON 30/12 7m19ch and 8m60ch
Old Oak Common Carriage Line and | Possession 25/12/24 IALL LINE BLOCK TRAINS TO START/TERMINATE 'W2024/10595988
EastJn Engine Siding 0115 Wed /AT EALING BROADWAY REVERSING AT ACTON Major Projects
Engine and WEST 1md47ch and 4mOch
] Carriage Line i NO ACCESS BETWEEN CCOS AND DEPOT. W2024/10825830
Old Oak Common |CrossRail Depot Washer Bypass Possession P & D Maintenance
EastJn Back Line ALL PANTOGRAPHS TO BE LOWERED AND 3m75ch and 6m65ch
LOCKED IN WEST EALING LOOPS NO.1, NO.2 AND 'W2024/11130132
Paddington Hanwell Bridge Lines 1-2/Down Possession 27112124 NO.3 BETWEEN 0130 WED AND 0400 FRI. Structures Examination
and Up Main 0400 Fri Om75ch and 1m40ch
Line4 &5 FRIDAY 27TH 0900 TO 1800 SIDINGS 'W2024/10768064
Down/Up Relief o POSSESSION OF CROSSRAIL DEPOT Permanent Way |nspecti0n
Ladbroke Grove Line 3 Pgseess 5/12/24 30/12124 MAINTENANCE SHED ROADS ONLY. IN Om5ch and 4m52ch
(inc.) 0115Wed 0400 Mon EMERGENCY CAN BE HANDED BACK WITH W2024/11154063
TWENTY [20] MINUTES NOTICE. ACCESS TO Drainage Work
Paddington Platforms 110 6 on  |25/12/24 30/12/24 SLAAEII_JECG:TFEODADS VIADEPOT LINES 1 AND 2 4m5ch and 5m35ch
Platform 0115Wed 0400 Mon MTR UNIT ON LATHE WILL HAVE INCREMENTAL \F/,\fr%;ﬁleﬂzs\g; %Spection
and 14 i MOVEMENTS AS THE WHEELS ARE TURNED 4m65ch and 7ma6eh
Subway Jn Link Li Possession | 25/12/24 30/12/24 V\?%OZZ ; 1%?06223 " C
Oa 0115Wed |0400 Mon THROUGHOUT: P_Way Maintenance
NO TRAINS TO BE STABLED IN PADDINGTON y
I 0Om5ch and 4m52ch
PLATFORMS 'W2024/10706518
Park Royal (inc.)  |South Ruislip Wp and Possession 25/12/24 27112124 l(’:\IRDOESPESADIENT OLEFEEDTO OO COMMON P-Way Maintenance
inYle Wycombe i :
Si 0115Wed  |0400 Fri 0Om5ch and 4m72ch
G 'W2024/10806684
Portobello Jn Grand Can rossrail Depot Possession 25/12/24 27112124 GWRTO DIVERT 2 TPHTO EUSTON Structures Examination
(London) Junction Line1 0115Wed (0400 Fri HEOC TO OUTSTABLE 2 X 8 CAR UNITS AT Om5ch and 2m50ch
HEATHROW TERMINAL 5 TO RUN ITT SERVICES W2024/10705363
West Ealing Greenford West Jn Down and Up Possession 25/12/24 27/12124 0500 - 2300 ON 25TH AND 26TH. Patroling
Greenford/Branch 0115Wed (0400 Fri 4m10ch and 5m7ch
. - . ALL ELECTRIC SERVICES BETWEEN ACTON 'W2024/11225813
West Ealing WestEaling Bay ~ |Possession  [25/12/24  |27/12/24 WEST AND MAIDENHEAD NEUTRAL SECTION ON Remove Rail Defects
Platform 5 0115Wed  |0400 Fri GW103 ELECTRIFIED LINES TO EXPERIENCE 1m30ch and 2m10ch
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Network Rail EAS - Section 7 EAS V4 2 2025
LNW Route Version 4.2
Week 39 - Continued
Possession Ref  |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3907663 Westbourne Park  |Ladbroke Grove Line 6 Possession 25/12/24 27112124 LOSS OF LINE LIGHT FOR UP TO 25 MINUTES AT 'W2024/10603209
Continued Jn 0115Wed 0400 Fri THE START AND END OF THE PLANNED Major Projects
ISOLATION 0115 WED TO 0400 MON DUE TO 1m47ch and 4m55ch
Westbourne Park Jn  |Eastbound Possession 25/12/24 2712124 SWITCHING OVSI,EE FEEDING ARSRANGEI\éI)ENTS \W2024/10705129
0115Wed  |0400 Eri BETWEEN KENSAL GREEN ATFS AND FOXHALL Permanent Way Inspection
Westbound ATFS. 0m39ch and 4m20ch
Tumback A W2024/11158909
] _ Drainage Work
Acton East Acton West Reception 1,2&3 |Sidings 25/12/24 27112124 4m5ch and 5m35ch
Acton Yard Possession 0115Wed  |0400 Fri 'W2024/11228835
1BJ Work
CrossRail Depot  |CrossRail Depot Back Line Sidings 25/12/24 30/12/24 . 4m60ch and 6m15ch
Possession 0115Wed  |0400 Mon 'W2024/10827615
Washer Bypass P & D Maintenance
North Pole Depot _|North Pole Depot Transfer Sidings | Sidings 25/12/24 | 3011224 3\?;%723?1%% g%%om
1-6 Possession  |0115Wed  |0400 Mon !
P-Way Maintenance
Park Royal Jn Park Royal Jn Sidings Sidings 251224 | 27712124 Om5ch /and 4m52ch
Possession  |0115Wed (0400 Fy W2024/10706432
P-Way Maintenance
Portobello Jn Portobello Jn Paddington New | Sidings 251224 |27 Om5ch and 4m72ch
(London) (London) Yard Possession  |0115Wed 10400 Fri W2024/10764067
S&T Work
Old Oak Common |Old Oak Common  |Washer Bypass  |BLOCKED To |25/12/24 24 3m30ch and 7m52ch
Crossrail Depot  |Crossrail Depot Line Electric Trains 2406 Mon \W2024/10786752
S&T Work
West Ealing Jn Hanwell Jn West Ealing Loop  |BLOCKED To 271224 3m30ch and 8m35ch
No 1 Electric Trains 0400 Fri \W2024/10706552 _
West Ealing Permanent Way Inspection
Sidings No 2 Loop 0Om5ch and 4m72ch
/No 3 Loop 'W2024/10767851
Acton Main Line  |Acton West Acton Dive-Under  |Posse! 7112124 29/12/24 Maijor Projects
0400 Fri 0130 Sun 0m41ch and 5m25ch
'W2024/10768095
Paddington Acton West Lines 1-2/Down essiun 27112124 29/12/24 S&C Unit Renewal
and Up Main 0400 Fri 0130 Sun (Maintenance Only)
Line 4/Down Om5ch and 1m41ch
Relief / 'W2024/11046621
Westbourne ParkJn  |Line 5 Possession 27112124 29/12/24 S&C Stoneblowing
0400 Fri 0130 Sun Om5ch and 1mOch
'W2024/11210273
Portobello Jn Acton West Possession 27112124 29/12/24 Structures Work
(London) 0400 Fri 0130 Sun 0m31ch and Om69ch
\ i 'W2024/10602839
Ladbroke Grove Lin® 6 Possession 27/12/24 29/12/24 Major Projects
0400 Fri 0130 Sun 1m47ch and 4m55ch
_ _ _ W2024/11104486
CrossRail Depot  |CrossRail D ’ Washer Bypass Sidings 27112124 27112124 Drainage Work
and Back Line Possession 10900 Fri 1800 Fri Om5ch and 1m20ch
Maintenance 'W2024/11237533
E)U"\l/ldéng Roads M1 Rail Testing and Lubrication
. - . - Om5ch and 4m57ch
Acton Main Line  |Acton West (inc.) Acton Dive-Under | Possession 29/12/24 29/12/24 \W2024/10706594
0130 Sun 0500 Sun P_Way Maintenance
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
LNW Route Version 4.2
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Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3907663 Acton Wells Jn Acton West Down and Up Possession 29/12/24 29/12/24 Om5ch and 4m72ch
Continued Poplar 0130Sun 0500 Sun W2024/10706670
P-Way Maintenance
Greenford (LUL)  |Greenford Greenford Bay Possession 29/12/24 29/12/24 Om5ch and 4m52ch
Bay Jn Line 0130Sun  |0500 Sun \W2024/11074744
OHL Work (Maintenance)
Greenford South  |Greenford East Jn Greenford East Possession 29/12/24 29/12/24 0m51ch and 1m48ch
Jn Curve 0130 Sun 0500 Sun 'W2024/10827293
P & D Maintenance
Hanwell Hanwell Bridge Hanwell Spur East |Possession 29/12/24 29/12/24 1m38ch and 2m40ch
0130Sun (0500 Sun W2024/10575969
S&C Unit Renewal
Hanwell n Drayton Green Jn Down and Up Possession 29/12/24 29/12/24 = (Maintenance Only)
West Loop 0130Sun  |0500 Sun (u 3m45ch and 5m19ch
'W2024/11104387
Southall East Jn Hanwell Up & Possession 29/12/24 29/12/24 Drainage Work
Down Goods 0130Sun  |0500 Sun Om5ch and 1m20ch
Loops 'W2024/10830627
Ladbroke Grove  |Grand Canal Crossrail Depot Possession 29/12/24 29/12/2 S&C Tamping
Junction Line 2 0130Sun  |0500 0m70ch and 1m50ch
'W2024/10823133
Paddington Southall East Jn Lines 1 & 2/Down  |Possession 29/12/24 29/12/2 In Connection With
and Up Main 0130 Sun sun Engineering Work
Lines 4 and 0Om5ch and 8m35ch
5/Down and Up 'W2024/10706506
Relief Permanent Way Inspection
Park Royal (inc.)  |South Ruislip Down, Up and Possession 29 ,29/12/24 lOom5ch and 4m72ch
Single Wycombe " 0500 Sun 'W2024/10706891
_ _ P-Way Maintenance
Portobello Jn Grand Canal Crossrail Depot Possessiop 4 29/12/24 lom5ch and 4m52ch
(London) Junction Line 1 un  |0500 Sun W2024/10706540
] _ L P-Way Maintenance
West Ealing Greenford West Jn Down and Up P S 9/12/24 29/12/24 lom5ch and 4m72ch
Greenford/Branch & 0130 Sun 0500 Sun
West Ealing West Ealing Ba osMn 29/12/24 29/12/24
Platform 5 0130Sun (0500 Sun
Westbourne Park  |Ladbroke Grove Possession 29/12/24 29/12/24
Jn 0130Sun  |0500 Sun
Westbourne Park Jn Possession 29/12/24 29/12/24
0130 Sun  |0500 Sun
Eaftbound
Acton East Acton West on Yard Sidings 29/12/24 29/12/24
Reception 1,2 &3 Possession  |0130Sun 0500 Sun
Acton Main Line  |Acton West Acton Dive-Under | Possession 29/12/24 30/12/24
0500 Sun 0400 Mon
Paddington Acton West Line 4/Down Possession 29/12/24 30/12/24
Relief 0500Sun 0040 Mon
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Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3907663 Lineslto2/ Possession 29/12/24 30/12/24
Continued |\D/|0Wn and Up 0500Sun 0400 Mon
ain
Westbourne ParkJn  |Line 5 Possession 29/12/24 30/12/24
0500 Sun 0040 Mon
Portobello Jn Acton West Line 5/Up Relief Possession 29/12/24 30/12/24
(London) 0500 Sun {0040 Mon
Ladbroke Grove Line 6 Possession 29/12/24 30/12/24
0500 Sun 0040 Mon
Ladbroke Grove  |Grand Canal Crossrail Depot Possession 30/12/24 30/12/24 =
Junction Line2 0040 Mon 0400 Mon < ,
Paddington Acton West Lines 4 and Possession 30/12/24 30/12/24
5/Down and Up 0040 Mon 0400 Mon
Relief
Portobello Jn Grand Canal Crossrail Depot Possession 30/12/24 30/12/24
(London) Junction Line 1 0040 Mon 04004 @
_ _ / )
Westbourne Park |Ladbroke Grove Line 6 Possession 30/12/24 30/12248% 4
Jn 0040 Mon #@%8Q Mon
Westbourne Park Jn  |Eastbound Possession 30/12/ 24
Westbound 004g 0 Mon
Turnback A
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Possession Ref  |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4023745 |EA1310 Acton East Acton West Reception 1,2 &3 |Module TS11 |25/12/24 26/12/24 OCCURS DURING CHRISTMAS SHUTDOWN. W2024/10800233
GW103 Section 3 2345Wed 0630 Thu Major Projects
GW110 Acton Yard NO IMPACT TO ANY TRAINS. 0OmS5ch and 27m60ch
GW117 1 : o
GW130 Acton Main Line  |Acton West (inc.) Acton Dive-Under I\S/Ieo(gilélﬁ ;I%'Sll 223?‘/1152\/,%/4 26/12/24 > X 8 CAR HEX 387 TO OUTSTABLE AT T5
GW174 ed 0630 Thu
GW175  ActonWellsdn  |Acton West Down and Up Module TSIL |25/12724 | 26/12/24 HAL WORKSTA W180) HANDS BACK
GW176 Popl : EARLY AT 04 SDAY TO PERMIT
GW180 opiar Section 3 2345Wed 0630 Thu OPERATI o@ ITTSERVICE.
S [Greenford (LUL) _|Greenford GreenfordBay  |Module TSI1 |25/12/24 | 26112124
Gwigs |BayJn Line Section 3 2345Wed  |0630 Thu
)l\élRDgé):LS Greenford South  |Greenford East Jn Greenford East Module TS11 |25/12/24 26/12/24 o~
Jn Curve Section 3 2345Wed 0630 Thu ‘ ,
Hanwell Jn Drayton Green Jn Down and Up Module TS11 |25/12/24 26/12/24
West Loop Section 3 2345Wed  |0630 Thu
Stockley Bridge Jn Goods Loopsand |Module TS11 |25/12/24 26/12/,
East Spur Section 3 2345Wed 0630
Hayes and Hayes and Up Bay Platform 5 |Module TS11 |25/12/24 26/12/24
Harlington Harlington Section 3 2345 Wed ii ) Thu
Heathrow Airport ~ [Heathrow AirportJn ~ |[Up Airport Relief Module TS11 |25/12/3% ‘W
Jn Section 3 2348 OMI5 Thu
Yy 4
Heathrow Terminal Down Module TS11 26/12/24
5 Airport/Down Section 3 0445 Thu
Terminal 5 and
Platform 3
Up Airport/Up p
Terminal
5/Platform 4
Heathrow TunnelJn | Down Airport Ule T511 | 25/12/24 26/12/24
Relief C 2345Wed 0445 Thu
Heathrow Central |Heathrow Terminal Module TS11 |25/12/24 26/12/24
(Terminals2&3) |4 Section 3 2345Wed 0445 Thu
p 4
Iver Langley Module TS11 |25/12/24 26/12/24
Section 3 2345Wed  |0630 Thu
Ladbroke Grove  |North Pole Depot Module TS11 |25/12/24 26/12/24
Section 3 2345Wed 0630 Thu
Old Oak Cofim ngine and Module TS11 |25/12/24 26/12/24
EastJn Carriage Line Section 3 2345Wed 10630 Thu
Crossrail Depot
Line 2
Carriage Line and
Engine Siding
Maidenhead Bourne End Single Module TS11 |25/12/24 26/12/24
Section 3 2345Wed  |0630 Thu
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
LNW Route Version 4.2
Week 39 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4023745 Maidenhead Engineers Siding  |Module TS11 |25/12/24 26/12/24
Continued Section 3 2345Wed  |0630 Thu
Maidenhead East |Maidenhead West Maidenhead Module TS11 |25/12/24 26/12/24
Loop/Platform 5 Section 3 2345Wed 0630 Thu
Maidenhead West |Maidenhead West Stabling Lines 1-6  [Module TS11 |25/12/24 26/12/24
Turnback Line Section 3 2345Wed  |0630 Thu
Old Oak Common |CrossRail Depot Washer Bypass Module TS11 |25/12/24 26/12/24
EastJn Back Line Section 3 2345Wed  |0630 Thu
Paddington Paddington Platforms 1 t0 6 Module TS11 |25/12/24 26/12/24
Platiorms 71012 | >¢cton 3 2345Wed  |0630 Thu
and 14 4
Ruscombe Lines1to 3/Down |Module TS11 |25/12/24 26/12/24
and Up Main Section 3 2345Wed 0630 Thu
Lines 4 and
5/Down and Up
Relief
Subway Jn Link Line/Royal Module TS11 |25/12/24 26/12/2
Oak Carriage Section 3 2345 Wed X
Loop Aand B
Line 6
Park Royal (inc.)  |South Ruislip Down, Up and Module TS11
Single Wycombe  |Section 3
Portobello Jn Old Oak Common Crossrail Depot Module TS1 26/12/24
(London) EastJn Line 1 Section 0630 Thu
Slough Slough Tamper Siding Modul 1 @5/12[24 26/12/24
n3 2345Wed  |0630 Thu
Windsor and Eton Single dule /'S11 |25/12/24 26/12/24
|
Centra Bath Road ;Si C 2345Wed 0630 Thu
Slough West Farnham Road Module TS11 |25/12/24 26/12/24
Section 3 2345Wed 0630 Thu
Slough West Mod_ule TS11 |25/12/24 26/12/24
Section 3 2345Wed  |0630 Thu
Southall East Jn Southall East Jn Module TS11 |25/12/24 26/12/24
Section 3 2345Wed 0630 Thu
Southall We! Southall Yard Module TS11 |25/12/24 26/12/24
Southall West Section 3 2345Wed  |0630 Thu
Loop
Up Brentford Loop

Down Brentford
Siding
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
LNW Route Version 4.2
Week 39 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4023745 West Drayton Iver (inc.) West Drayton Module TS11 |25/12/24 26/12/24
Continued EastJn IEOOp /Up Iver Section 3 2345Wed 0630 Thu
oop
West Drayton Jn  |Stop Board (GW182 |Single Module TS11 |25/12/24 26/12/24
15m 17ch) Section 3 2345Wed  |0630 Thu
West Ealing Greenford West Jn Down and Up Module TS11 |25/12/24 26/12/24
Greenford/Branch |Section 3 2345Wed 0630 Thu
West Ealing West Ealing Bay Module TS11 |25/12/24 26/12/24
Platform 5 Section 3 2345Wed 10630 Thu
West Ealing Jn Hanwell n West Ealing Loop  |Module TS11 | 25/12/24 26/12/24 "
Nol Section 3 2345Wed {0630 Thu
West Ealing
Sidings No 2 Loop
/No 3 Loop ‘
Westbourne Park |Ladbroke Grove Line 6 Module TS11 |25/12/24 26/12/24
Jn Section 3 2345Wed 0630 T
Westbourne Park Jn  |Westbound Module TS11 |25/12/24 26/1
Turnback A Section 3 2345Wed 0630 Th
Eastbound ,
P2024/3975272 |MD712 Great Missenden  |Aylesbury Down and Up Possession 21/12024 24 NO CHILTERNS SERVICES TO RUN VIA THE MET W2024/11122893
Main o1 9400 Mon LINE. Off Track Work
36m40ch and 37m15ch
RAIL REPLACEMENT BUSES TO RUN FROM 'W2024/10688909
BEACONSFIELD TO AYLESBURY VALE PARKWAY HS2 ASPRO Major Projects
VIA AMERSHAM. 32m33ch and 33m60ch
I' LUL TO BE AWARE.
P2024/3904503 |MD712 Aylesbury Claydon L&NE JCN AllLines 24/12[24 25/12/24 RAIL REPLACEMENT ROAD SERVICE TO 'W2024/10888854
SB (43m05ch) 2300 Tue  |0700 Wed OPERATE BETWEEN BEACONSFIELD AND HS2 ASPRO Major Projects
AYLESBURY VALE PARKWAY 32mO0ch and 33m60ch
Great Missenden  |Aylesbury Down and U ession 24/12/24 27112124 W202_4/10805629
Main 2300 Tue  |0100 Fri Patroling
25m21ch and 29m10ch
Little Kimble Aylesbury Single Possession 24/12/24 25/12/24 W2024/11213299
2300 Tue 0700 Wed SIG ELP Testing
45m35ch and 49m35ch
Amersham Aylesbury &UpMain  |Possession 27112124 27112124 'W2024/11213293
0100 Fri 0520 Fri SIG ELP Testing
35m60ch and 40mOch
Great Missenden  |Aylesbury wn and Up Possession 27112124 27/12/24
an 0520 Fri 2359 Fri
P2024/4064649 |MD725 Aylesbury Claydon L&NE AllLines Possession 21/12/24 23/12/24 W2024/10977641
MD726 SB (43m05ch) 0130 Sat 0400 Mon Station Work
40m9ch and 40m52ch
Aylesbury Vale Aylesbury Vale Bay Platform Possession 21/12/24 23/12/24
Parkway Parkway 0130Sat (0400 Mon
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
LNW Route Version 4.2
Week 39 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3980283 |MD726 Claydon L&NE Quainton Road Up & Down Sidings 30/03/24 28/03/25 W2024/10718213
JCN SB Aylesbury Siding Possession 0001 Sat 2359 Fri Unload Materials
(43m05ch) 43m5ch and 43m61ch
P2024/4126455 |MD736 Claydon WestJn  |Claydon East Jn Claydon Loop Possession 18/11/24 28/03/25 NO ACCESS TO CLAYDON DEPOT. \W2024/11177547
Clavdon 0730 Mon  |2359 Fri HS2 ASPRO Major Projects
\ 12m32ch and 11m50ch

Reception Line

X
2
&

&
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
LNW Route Version 4.2
Week 39 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3925505 |GW735 Basford Hall Jn Salop Goods Jn AllLines Possession 24/12/24 03/01/25 BASFORD HALL INDEPENDENT LINES BLOCKED W2024/11168418
NW1001 |SB(BH) 2300 Tue  |0350 Fri THROUGHOUT WITH NO ACCESS TO BASFORD Patroling
NW1005 HALL LDC OR CONNECTING LINES DURING 156m16¢ch and 158m0ch
NW1007 | Crewe North Jn Beeston Castie and  |AllLines Possession 24/12/24 28/12124 POSSESSION. \W2024/11166853
NW1009 Tarporley SB (BC) 2300 Tue  |0350 Sat In Connection With
NW1011 NOTE: BTET IN P! THROUGHOUT Engineering Work
NW1013 Salop Goods Jn Up Chester Possession | 24/12/24 03/01/25 POSSESSION PENDENT LINES. 158m18ch and 158m30ch
NW1015 Independent 2300 Tue  |0350 Fri W2024/11166939
NW1017 Patroling
NW3001 Sandbach All Lines Possession  |24/12/24 28/12/24 158m16¢ch and 158m70ch
NWS5001 2300 Tue (0350 Sat W2024/10527961
In Connection With
Crewe Sorting Gresty Lane Jn Al Possession 24/12/24 03/01/25 Engineering Work
Sidings North SB 2300 Tue (0350 Fri 157m26ch and 157m55ch
'W2024/11230641
Crewe South Jn Crewe North Jn Platform 1 Possession 24/12/24 28/12/24 In Connection Witkh
2300 Tue  |0350 Sat Engineering Worl
Platforms 8 - 12 158m0ch and 158m30ch
Platforms 5 and 6 W2024/11106005
In Connection With Isolation
Kidsgrove All Lines Possession 24/12124 28/1 /Arrangements
2300 Tue 0350 Sat 158m18ch and 158m58ch
'W2024/11212289
Wrenbury AllLines Possession 24/12/24 In Connection With
2300 T Engineering Work
158m18ch and 159m60ch
Gresty Lane Jn Salop Goods Jn AllLines Possession 24 ,03/01/25 'W2024/11163345
0350 Fri In Connection With
Engineering Work
Norton Bridge Crewe Coal Yard SB  |All Lines Possessio] 2412824 28/12/24 158m10ch and 158m24ch
cy) ue 0350 Sat 'W2024/10851334
/ N S&T Work
Salop GoodsJn  |Crewe Coal Yard SB  |All Lines P S 24112124 03/01/25 156mO0ch and 156m30ch
(CY) & 2300 Tue  |0350 Fri W2024/10851336
S&T Work
Sandbach Down and Up osMn 24/12/24 03/01/25 157m30ch and 158m30ch
Manchester 2300 Tue  |0350 Fri \W2024/10529768
In Connection With
Basford Hall Jn Crewe Sorting Sidings 24/12/24 03/01/25 Engineering Work
SB (BH) Sidings North SB Possession 2300 Tue 0350 Fri 158m45ch and 165m37ch
'W2024/11168369
In Connection With
Engineering Work
Om27ch and Om37ch
'W2024/11212070
Arrival No.2 Survey Work
154m26¢h and 157m30ch
Up Loop W2024/11163271
Crewe Sorting Basford Hall Jn @ [Up Through Sidings 24/12/24 03/01/25 Eggghlnsgch and 160moch
Sidings North SB |(BH) Siding Possession 2300 Tue 0350 Fri 2024111212201
Gresty Lane Jn Western Sidings | Sidings 24112124 03/01/25 Eng%réﬁﬁg)cv\g/rllt(h
Possession 2300 Tue 0350 Fri 158m6ch and 158m24ch
\W2024/11168367
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P2024/3925505
Continued

Salop Goods Jn

Neck

South Yard
Through

Sidings
Possession

24/12/24
2300 Tue

03/01/25
0350 Fri

Crewe South Jn

Crewe Sorting
Sidings North SB

South Yard
Sidings

Sidings
Possession

24/12/24
2300 Tue

03/01/25
0350 Fri

Basford Hall Jn
SB (BH)

Crewe Coal Yard SB
(%9)

Down Fast and
Down Slow
Independent
Down and Up
Liverpool
Independent

BLOCKED To
Electric Trains

24/12/24
2300 Tue

03/01/25
0350 Fri

Sydney Bridge Jn (
Former Site Of )

Up Fast & Slow
Ind.
Dn Fast & Slow
Ind.

BLOCKED To
Electric Trains

24/12/24
2300 Tue

03/01/25
0350 Fri

O

Norton Bridge

Crewe Coal Yard SB
(CY)

AllLines

BLOCKED To
Electric Trains

24/12/24
2300 Tue

Norton Bridge
North Jn (former
site of)

Crewe South Jn

AllLines

Possession

28/12/24
0350 Sat

01/0
0520

28/12/24
0350 Sat

Crewe North Jn

Winsford South Jn

&

AllLines

&

Possession

QO

01/01/25

052&

035!

25
ri

In Connection With
Engineering Work
156m10ch and 156m30ch
'W2024/11168368

In Connection With
Engineering Work
157m26¢h and 157m55ch
'W2024/11164038
Patrolling

IOmOch and 1m20ch
'W2024/11163653

In Connection With
Engineering Work
156m16¢ch and 156m30ch
'W2024/11168420

In Connection With
Engineering Work
IOm20ch and 1mOch
'W2024/11110519

In Connection With Isolation
/Arrangements

158m18ch and 158m73ch
'W2024/10528372

In Connection With
Engineering Work
158m18ch and 168m60ch
'W2024/10528242

In Connection With
Engineering Work

IOmOch and 4m20ch
'W2024/10528105

In Connection With
Engineering Work
157m71ch and 158m73ch
'W2024/10528331

In Connection With
Engineering Work
Om28ch and 8m27ch
'W2024/10528091

In Connection With
Engineering Work

IOmOch and Om37ch
'W2024/10528171

In Connection With
Engineering Work
157m64ch and 158m24ch
'W2024/11163873

In Connection With
Engineering Work
7m45ch and 8m27ch
'W2024/11164032

In Connection With
Engineering Work

IOmOch and Om10ch
'W2024/11164089
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P2024/3925505
Continued

&

&

K

O

In Connection With
Engineering Work
157m50ch and 157m70ch
'W2024/11166855

In Connection With
Engineering Work
158m0ch and 158m24ch
'W2024/11110637

In Connection With Isolation
/Arrangements

IOmOch and Om9ch
'W2024/10527895

In Connection With
Engineering Work
140mO0Och and 160m50ch
'W2024/11163592
Patrolling

155m40ch and 157m60ch
'W2024/10527913

Major Projects (Tri-Link)
156m16¢h and 161m70ch
'W2024/11093402

Station Work

157m4lch and 159m2ch
'W2024/11193174

In Connection With
Engineering Work
158m18ch and 159m60ch
'W2024/11193175

In Connection With
Engineering Work
7m47ch and 8m27ch
'W2024/11193176

In Connection With
Engineering Work

IOmOch and 1m20ch
'W2024/11193172

OHL Work (Ground Level)
156m23ch and 159mOch
'W2024/11193173

In Connection With
Engineering Work
158m18ch and 159m0ch
'W2024/11212287

In Connection With
Engineering Work
157m30ch and 159m0ch
'W2024/11212290

In Connection With
Engineering Work
156m17ch and 156m25ch
'W2024/11168503

In Connection With
Engineering Work
157m64ch and 158m0ch
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P2024/3925505
Continued

&

&

K

O

W2024/11105962

In Connection With Isolation
/Arrangements

158m18ch and 158m47ch
'W2024/11163655

In Connection With
Engineering Work

IOmOch and Om10ch
'W2024/10528302

In Connection With
Engineering Work
158m18ch and 161m70ch
'W2024/11105946

In Connection With Isolation
/Arrangements

158m10ch and 158m24ch
'W2024/11230640

Rail Changing

158m18ch and 158m50ch
'W2024/11105927

In Connection With Isolation
/Arrangements

8m15ch and 8m27ch
'W2024/11212286

In Connection With
Engineering Work
I0Om28ch and 8m27ch
'W2024/11212288

In Connection With
Engineering Work
158m18ch and 158m40ch
'W2024/11163654

In Connection With
Engineering Work
8m15ch and 8m27ch
'W2024/11163394

In Connection With
Engineering Work
158m10ch and 158m30ch
'W2024/11212150

In Connection With
Engineering Work

IOmOch and 1m20ch
'W2024/11166854

In Connection With
Engineering Work
158m18ch and 158m30ch
'W2024/10851335

In Connection With
Engineering Work
156m16¢ch and 156m30ch
'W2024/11163962
Patrolling

157m50ch and 158m20ch
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P2024/3917941

NW1001
NW1027
NwW4001
NW4005
NW6001
NW7007
NW7009
NW7011

Blainscough
(former site of
GF)

Lancaster South Jn

AllLines

Possession

25/12/24
0001 Wed

27112124
0435 Fri

ASSUMED CHRISTMAS SHUTDOWN PERIOD

Electrical feed to Blackpool CS required on Fri 27th

Buckshaw
Parkway

Euxton Jn

AllLines

Possession

25/12/24
0001 Wed

27112124
0435 Fri

from 0300

Farington Curve
Jn

Daisyfield Jn

AllLines

Possession

25/12/24
0001 Wed

27112124
0435 Fri

Ormskirk

AllLines

Possession

25/12/24
0001 Wed

2712124
0435 Fri

Farington Jn

Lostock Hall Jn

All Lines

Possession

25/12/24
0001 Wed

27112124
0435 Fri

Preston South Jn

Strand Road LC

Strand Road
Branch

Possession

25/12/24
0001 Wed

27112124
0435 Fri

Preston Fylde Jn

Blackpool North

&

All Lines

&

BLOCKED To
Electric Trains

26/12/24
0800 Thu

&

26/12/2
1800

O

W2024/10927092

In Connection With Isolation
/Arrangements
Om33ch and Om72ch
'W2024/11144693

In Connection With
Engineering Work
25m56¢h and 25m62ch
'W2024/10987466

In Connection With
Engineering Work
I0Om33ch and Om45ch
'W2024/10987681

In Connection With
Engineering Work
Om65ch and Om77ch
'W2024/10942788

In Connection With
Engineering Work
IOmOch and 1mOch
'W2024/10927292

In Connection With
Engineering Work
21m39ch and 0Om35ch
'W2024/11137651
Structures Examination
16m32ch and 17m51ch
'W2024/11031376
Other E&P Work
9m63ch and 17m60ch
'W2024/10987551
Commissioning Work
19m76ch and Om45ch
'W2024/11026490
Commissioning Work
19m76ch and Om45ch
'W2024/11026494

In Connection With
Engineering Work
Om65ch and Om77ch
'W2024/11026493

In Connection With
Engineering Work
I0Om33ch and Om45ch
'W2024/11237924

In Connection With
Engineering Work
I0Om33ch and Om65ch
'W2024/10987566

In Connection With
Engineering Work
IOmOch and 2mOch
'W2024/11026553

In Connection With
Engineering Work
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P2024/3917941
Continued

O

IOmOch and 2mOch
'W2024/10874233
Other E&P Work
4m55ch and 10m55ch
'W2024/11137050
Survey Work

2m23ch and 10m41ch
'W2024/10844458
Structures Examination
14m77ch and 21m57ch
'W2024/10913667
Structures Examination
20m43ch and 0Om65ch
'W2024/11238013
Station Work

20m43ch and Om65ch
'W2024/10942622
Structures Examination
19m9ch and 20m10ch

&

X
2
&
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P2024/4047447

NwW2001
NW2005
NW2007
NW2015
NwW2027
NwW2029
NW6003

Bootle Branch Jn

Edge Lane Jn

AllLines

Possession

25/12/24
0001 Wed

27112124
0510 Fri

Garston Jn

Allerton East Jn

Up & Down
Garston Chord

Possession

25/12/24
0001 Wed

27112124
0510 Fri

NR Boundary
Gate/Freightliner
Term - Garston
Docks

Departure Line

Arrival Line

Possession

25/12/24
0001 Wed

27112124
0510 Fri

Halewood West
Jn

Liverpool Lime
Street

All Possession

25/12/24
0001 Wed

27112124
0510 Fri

PLATFORMS 1 TO 10 TO BE CLEAR OF TRAINS

Hunts Cross West
Jn

Allerton Jn

All Lines

Possession

25/12/24
0001 Wed

27112124
0510 Fri

Liverpool Lime
Street

Liverpool Lime
Street

Platforms 1 to 10

Possession

25/12/24
0001 Wed

27112124
0510 Fri

Olive Mount Jn

Edge Lane Jn

Olive Mount Chord |Possession

25/12/24
0001 Wed

27/1
0510

Liverpool Lime
Street

Down and Up
Chat Moss/Slow

Possession

25/12/24
0001 Wed

Speke East Jn

NR Boundary
Gate/Freightliner
Term - Garston
Docks

Up & Dn Garston
Goods/Down
Garston Goods

Possession

Edge Hill CS

Edge Hill CS

&

Sidings BLOCKE
Electric

&

ins

27112124
0510 Fri

W2024/10913941

In Connection With Worksite
Management

IOmOch and Om28ch
'W2024/11184022

Survey Work

192m13ch and 193m52ch
'W2024/10913932

In Connection With Worksite
Management

22m73ch and 23m78ch
'W2024/10844782

In Connection With
Engineering Work
1m43ch and 2m29ch
'W2024/11165156

Station Work

193m15ch and 193m52ch
'W2024/10844457
Structures Examination
187m68ch and 193m52ch
'W2024/11176893

Off Track Work

187m68ch and 189m12ch
'W2024/10824143

S&T Points

192me6ch and 193m52ch
'W2024/10824144

In Connection With
Engineering Work
1m43ch and 1m55ch
'W2024/11231052
Patrolling

22m59ch and 23m76¢ch
'W2024/10913901

In Connection With Worksite
Management

1m43ch and 2m10ch
'W2024/11128542
Structures Work
192m13ch and 193m52ch
'W2024/10848504

Station Work

192m53ch and 193m52ch
'W2024/11130444

In Connection With
Engineering Work
193m52ch and 192m13ch
'W2024/10844781

Tunnel Examination
192m14ch and 193m52ch
'W2024/10913815

In Connection With Worksite
Management

OmOch and Om17ch
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
LNW Route Version 4.2
Week 39 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4047447 'W2024/10913669
Continued OHL Work
186m61ch and 193m52ch
'W2024/11184132
In Connection With
Engineering Work
193m52ch and 192m13ch
P2024/4131348 |NW2009 |Monk's Siding SB  |Ditton East Jn AllLines Possession 22/12/24 22/12/24 W2024/11178618
(MCB) 0900 Sun 1700 Sun \Vegetation Clearance
14mOch and 18m50ch
P2024/4141699 |NW2015 |HuytonJn Olive Mount Jn Down ChatMoss  |Line Blockage |24/12/24 26/12/24 W2024/11204419
Fast +Detonators 2300 Tue 2200 Thu ) Station Work
Down Chat Moss 3m35ch and 3m62ch
Slow
Olive Mount Jn Huyton Jn Up Chat Moss Line Blockage |24/12/24 26/12/24
+Detonators 12300 Tue 2200 Thu
Huyton Jn Olive Mount Jn AllLines BLOCKED To |24/12/24 26/12/2
Electric Trains |2300 Tue  [2200
P2024/4132519 |NW2015 |Olive MountJn Roby Jn Up Chat Moss Line Blockage |26/12/24 W2024/11098170
+Detonators 2335 Thu Station Work
Down Chat Moss 3m21ch and 3m62ch
Olive Mount Jn Huyton Jn Up Chat Moss BLOCKED To
Electric Trains

Down Chat Moss
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P2024/4007040

NW3001
NW3003
NW3005
NW3009
NW3011

Chester

Chester

Down Through
Down & Up Goods

Possession

22/12124
0110 Sun

22/12/24
0610 Sun

PLATFORMS 1,2, PARCEL BAY,5 AND 6
AVAILABLE FOR STABLING.

Chester East Jn

Mickle Trafford Jn

Down and Up
Warrington/Main

Possession

22/12124
0110 Sun

22/12/24
0805 Sun

Chester South Jn

Chester North Jn
Fork

Up and Down

Possession

22/12/24
0110 Sun

22/12/24
0805 Sun

Roodee Jn

Down Slow

Possession

22/12/24
0110 Sun

22/12/24
0805 Sun

X

Chester West Jn

Chester East Jn
Slow

Platform 7/Up

Possession

22/12124
0110 Sun

22/12/24
0610 Sun

Hooton South Jn

Down and Up
Birkenhead

Possession

22/12/24
0110 Sun

22/12/24
0610 Sun

Roodee Jn

Up Slow

Possession

22/12124
0110 Sun

22/12/
0805

Crewe Steel
Works

Shotton (Low Level)

All Lines

Possession

22/12/24
0110 Sun

Saltney Jn

Rossett Junction

&

Down Wrexham

Up Wrexham

Possession

&

O

W2024/11194994
Station Work

179mO0ch and 179m29ch
'W2024/11168310

Cable Work

179m211ch and 181m50ch
'W2024/10816725
URFDO Inspections
179m0ch and 179m30ch
'W2024/10815696
Patrolling

178m50ch and 181m35ch
'W2024/10821912

In Connection With
Engineering Work
Om3ch and Om25ch
'W2024/10721003

In Connection With
Engineering Work
179m1lch and 178m67ch
'W2024/10816803

In Connection With
Engineering Work
Om16¢h and 1m30ch
'W2024/10816805

In Connection With
Engineering Work
IOm5ch and Om25ch
W2024/11217794

Cable Work

168m50ch and 179m11ch
'W2024/10815711

In Connection With
Engineering Work
I0Om24ch and 0Om29ch
'W2024/11164972

In Connection With
Engineering Work
IOmOch and Om25ch
'W2024/10815438

In Connection With
Engineering Work
Om24ch and Om55ch
'W2024/10815442

In Connection With
Engineering Work
211m67ch and 212m6ch
'W2024/10815641

In Connection With
Engineering Work
IOmOch and Om25ch
'W2024/10718157

S&T Maintenance
IOm24ch and Om65ch
\W2024/11217728
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Network Rall
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EAS - Section 7

Version 4.2

Data freeze: EAS V4 2 2025

Week 39 - Continued

Possession Ref

LOR

Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

Work Type

P2024/4007040
Continued

&

O

In Connection With
Engineering Work
Om24ch and 0Om50ch
'W2024/10821910
Patrolling

179m0ch and 179m30ch
'W2024/10821911

In Connection With
Engineering Work
Om16¢h and 1m30ch
'W2024/10815707

S&T Maintenance
178m35ch and 179m25ch
'W2024/11165092

In Connection With
Engineering Work
211m25ch and 212m6ch
'W2024/10815715
URFDO Inspections
178m57ch and 180m35ch
'W2024/11121088
Structures Work
166m55ch and 167mlch
'W2024/10815717

In Connection With
Engineering Work
Om24ch and Om41ch
'W2024/10815719

In Connection With
Engineering Work
IOmOch and Om25ch
'W2024/10815701

In Connection With
Engineering Work
IOmOch and Om25ch
'W2024/10815446

S&T Maintenance
178m69ch and 180m64ch

P2024/4134772

NW3001

Ffiint Junction

Fishpool Farm LC
(UWC)

%Line Blockage |21/12/24

+EPR

2315 Sat

22/12/24
0905 Sun (7 hrs)

\W2024/11176270
Structures Work
191m35ch and 191m60ch

P2024/4114099

NW3001

Prestatyn

Llandudno Jn

Rhyl

Rhyl

Possession

21/12/24
2335 Sat

22/12/24
0850 Sun

Passenger
oop

Possession

21/12/24
2335 Sat

22/12/24
0850 Sun

Rhyl

Rhyl r~ 4

CE Sidings

Sidings
Possession

21/12/24
2335 Sat

22/12/24
0850 Sun

W2024/11156251
Gl Surveys
206m75ch and 214mb5ch
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
LNW Route Version 4.2
Week 39 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4122837 |NW3001 |Llandudno Jn Penmaenbach Up Main Line Blockage |22/12/24 23/12/24 W2024/11153248
Tunnel +Detonators 2230 Sun 0450 Mon Ground
Investigation/Automatic
Llandudno Jn Penmaenbach Down Main Line Blockage |22/12/24 23/12/24 Ballast Sampling
Tunnel (Between 2230Sun 10450 Mon 224m33ch and 224m78ch
Trains)+Deto
nators
P2024/4116950 |NW3011 |Bache Hooton South Jn Down and Up Possession 24/12/24 24/12/24 W2024/11203948
NW3013 Birkenhead 0055 Tue 0500 Tue In Connection With
NW8003 Engineering Work
NW8011 |Birkenhead North |Birkenhead North Down and Up Possession 24/12/24 24/12/24 1m60ch and 2m10ch
NW8013 West Kirby (Via 0055Tue (0500 Tue W2024/11148776
Loop) = In Connection With
Canning StreetJn  |Hooton South Jn Down and Up Possession 24/12/24 24/12/24 ‘ , Engineering Work
Chester 0055 Tue 0500 Tue 0m60ch and 2m24ch
[ | \W2024/11204033
Hooton South Jn  |Ellesmere Port Down and Up Possession 24/12/24 24/12/24 In Connection With
Helsby/Down and 0055 Tue  |0500 Tue Engineering Work
Up Main o 0m69ch and 2m10ch
Mann Island Jn Derby Square Jn Up West Kirby Possession 24/12/24 24/1224 'W2024/11148887
0055Tue |0500T Patroling
1m60ch and 7m68ch
Overpool Ellesmere Port West End Sidings | Sidings 24/12/24 'W2024/11203846
Possession 0055 T S&C Maintenance
3m32ch and 3m50ch
'W2024/11204032
In Connection With
Engineering Work
2m21ch and 2m10ch
\W2024/11148774
In Connection With
p Engineering Work
Om2ch and 3m60ch
'W2024/11148895
In Connection With
Engineering Work
7m50ch and 7m68ch
'W2024/11203946
S&C Maintenance
0mOch and 2m21ch
P2024/4108459 |NW3013 |Hooton SouthJn  |Ellesmere Port Line Blockage |21/12/24 21/12/24 W2024/11110839
+Detonators  |0055 Sat 0500 Sat Safety & Environment Work
2m18ch and 2m38ch
P2024/4141901 |NW3013 |Hooton South Jn  |Ellesmere Port Dolim and Up Line Blockage |23/12/24 23/12/24 W2024/11204064
sby/Down and |+ Disconnect 0100 Mon 0500 Mon S&C Maintenance
Up Main 0m24ch and 3m50ch
Overpool Ellesmere Po West End Sidings | Sidings 23/12/24 23/12/24
Possession /0100 Mon  |0500 Mon
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
LNW Route Version 4.2
Week 39 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4141961 |NW3013 |Hooton SouthJn  |Ellesmere Port Down and Up Line Blockage |27/12/24 27112124 W2024/11204098
Helsby/Down and |+ Disconnect 0100 Fri 0500 Fri S&C Maintenance
Up Main 3m32ch and 3m50ch
Overpool Ellesmere Port West End Sidings | Sidings 27112124 27112124
Possession 0100 Fri 0500 Fri
P2024/3917807 |NW3023 | Davenport Edgeley Jn No.1 SB  |AllLines Possession 25/12/24 27112124 Assumed Xm own W2024/10790767
NW5001 0001 Wed  |0430 Fri In Connection With
NW9001 'Work Con Engineering Work
Edgeley JnNo.1  |Heaton Norris Jn AllLines Possession 25/12/24 27112124 CD Styse MP2 OB1A Greek Street OmOch and Om214ch
SB 0001Wed  |0430 Fri (18 @ 5Y) W2024/11159826
In Connection With
Edgeley JnNo.2  |Edgeley JnNo.1 SB  |Down and Up Possession 25/12/24 27112124 Engineering Work
SB Liverpool 0001 Wed 0430 Eri OmOch and Om8ch
'W2024/10790787
Cheadle Hulme Slade Lane Jn All Lines BLOCKED To |25/12/24 27112124 In Connection With Isolation
South Jn Electric Trains  |0001 Wed 0430 Fri Arrangements
OmOch and Om8ch
'W2024/10790783
Structures Work
182m27ch and 183m20ch
'W2024/11159725
In Connection With
Engineering Work
IOmOch and Om8ch
W2024/11159724
p S&T Work
182m27ch and 183m20ch
P2024/4118118 |NW3023 |EdgeleyJnNo.2 |Mobberley LC AllLines Possessio; 211224 22/12/24 \W2024/11224769
NW3027 |SB Sun 0900 Sun Remove Rail Defects
NW9017 N 8mO0ch and 8m41ch
Timperley Altrincham Inbound & P S 72212124 22/12124 'W2024/11154154
Outbound 0130Sun  |0630 Sun Remove Rail Defects
7m40ch and 11m70ch
'W2024/11203064
In Connection With
Engineering Work
6m79ch and 8m0Och
'W2024/11203018
Patrolling
Om21ch and 8m33ch
P2024/4136931 |NW3029 | Middlewich Loop |Middlewich Loop 0 iddlewich  |Line Blockage |23/12/24 23/12/24 W2024/11202854
EastJn West Jn L 0200 Mon  |0300 Mon Patrolling
UpMiddlewich 3m38ch and 4mOch
P
P2024/4032008 |NW4001 |Tebay North Jn Carlisle Sou Up Main Line Blockage |26/12/24 26/12/24 \W2024/10823564
0930 Thu  |1700 Thu Unload Ballast
33m60ch and 68m40ch
Tebay North Jn Carlisle South Jn Down Main Module TW1 |26/12/24 26/12/24
Section40 10930 Thu (1700 Thu
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
LNW Route Version 4.2
Week 39 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4032010 |NW4001 | Tebay North Jn Carlisle South Jn Down Main Line Blockage |26/12/24 27112124 W2024/10823600
1730 Thu  |0100 Fri Unload Ballast
33m60ch and 68m40ch
Tebay North Jn Carlisle South Jn Up Main Module TW1 |26/12/24 27/12/24
Section 40 1730 Thu  |0100 Fri
P2024/3917550 |LN682 Carlisle North Jn  |Caldew Jn AllLines Possession 25/12/24 25/12/24 NO ACCESS KINGMOOR YARD / TMD \W2024/11172837
NwW4001 0800 Wed  |1800 Wed In Connection With Worksite
NW4021 PLATFO BE KEPT CLEAR OF STABLED Management
NWA4031 | Carlisle South Jn  |Carlisle North Jn Platform 1 Possession 25/12/24 25/12/24 ERAI ER SIDING IS AVAILABLE FOR 26m15ch and 27m49ch
NwW4033 0800 Wed 1800 Wed T, 'W2024/11150190
NW9901 Band C Up & Structures Examination
NW9909 Down Goods T MS5,6 &7 IN CARLISLE STATION WILL 68m52ch and Om63ch
Platform 2 NOT CLUDED AS PART OF THIS W2024/11173316
Platforms 3 and 4 OSFESSION. In Connection With Worksite
Management
Platform 8 NORTHERN: STABLING REQUIRED OVER THE 50m32ch and 59m75ch
_ _ _ SHUT DOWN IN LINE WITH NORMAL OVERNIGHT  \\2024/11172809
Dalston Carlisle North Jn AllLines Possession 25/12/24 25/12/24 LEVELS AND IS ANTICIPATED TO BE AROUND 8 In Connection With Worksite
(Cumbria) 0800 Wed (1800 @ UNITS IN PLATFORMS 5,6,7. Management
London Road Jn ~ |Bog Jn All Lines Possession 25/12/24 25/12124%, 4 WORK CONTENT Om4ch and Om44ch
(Cumbria) 0800 Wed Wed BRIDGE INSPECTION
Petteril Bridge Jn  |Carlisle South Jn AllLines Possession 25/12/, 25/18124
080 e Wed
Upperby Bridge Bog Jn Down Through Possession 25/12/24
Jn Goods 0800Kved  |1800 Wed
Up Through
Goods
Down Goods Loop
Upperby Jn Carlisle South Jn AllLines SSi 25/12/24 25/12/24
0800 Wed  |1800 Wed
P2024/4009630 |NW4001 | Carlisle SouthJn |Carlisle North Jn Platform 1 session 22/12/24 23/12/24 New Sun/Mon EAS times to be published (0520 finish) W2024/10723465
NwW4025 2300Sun 0520 Mon every odd week Dalston - Carlisle South (Starting Track Maintenance
NW4033 Platform S WKk45). Additional access times already agreed due to 20m68ch and Om16¢h
Currock Jn Currock Jn AllLi Possession | 22/12/24 23712124 no Dalston tanks running and awaiting publication in
2300Sun 10520 Mon the EAS - Weaves to be planned locally with Carlisle
Signaller/SSM (iny 1 through platform to be blocked
Dalston Carlisle North Jn Possession  [22/12/24 23/12/24 g‘ 2?3’ one time &€* 2 through platforms to remain
(Cumbria) 2300Sun  [0520 Mon P
Carlisle South Jn  |Carlisle Nol form 3 Line Blockage |22/12/24 23/12/24
(Between 2300Sun  |0520 Mon
Trains)+Disco
nnect
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
LNW Route Version 4.2
Week 39 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4143977 |NW5001 |Chelford South Jn |Alderley Edge South  |Down and Up Line Blockage |22/12/24 22/12/24 \W2024/11227708
Jn Wilmslow +Disconnect [0035Sun 0820 Sun Remove Rail Defects
171m20ch and 173m0Och
Chelford North Jn Down Chelford Line Blockage |22/12/24 22/12/24
Loop +Disconnect  |0035Sun {0820 Sun
Up Chelford Loop
P2024/4129022 |NW5001 |EdgeleyJnNo.1 |EdgeleyJnNo.2SB  |Down Slow Line Blockage |22/12/24 22/12/24 \W2024/11132977
NW9001 |SB +Disconnect (0030 Sun 10530 Sun S&T Work
Down Fast 182m15ch and 182m50ch
Up Fast
Up Slow e
P2024/4145223 |NW5001 |Edgeley JnNo.2  |Stockport No. 2 Up Fast Line Blockage |22/12/24 23/12/24 EAP réi: LNWN24-1333 W2024/11232460
SB +Detonators  2330Sun 10500 Mon Remove Rail Defects
‘ 182m68ch and 183m10ch
Edgeley JnNo.2  [Stockport No. 2 Up Slow Line Blockage |22/12/24 23/12/24 *
SB (Between 2330Sun  |0500
Trains)
Stockport No. 1 Stockport No. 2 Up Main Line Blockage |22/12/24 23/1
Loop/Platform 0 (Between 2330 Sun 0500 Mo
Trains)
P2024/4021082 |NW5001 | Ardwick Ardwick Jn AllLines Possession 22/12/2 22/18/24 PLATFORMS 1 TO 6 AVAILABLE TO STABLE W2024/11194829
NW5015 011580Un Sun UNITS OHL Work
NW6001 189m12ch and 189m32ch
NWG6003 | Castlefield Jn Trafford Park AllLines Possession 1 2/12/24 LNWN24-0202 'W2024/10951917
1 0655 Sun Structures Examination
188m33ch and 188m75ch
Longsight South  |Manchester AllLines Possessi /12124 22/12/24 'W2024/11108268
Jn Piccadilly East Jn o1¥5 sun 0655 Sun In Connection With
Engineering Work
Manchester Manchester Platforms 9, 10, Sessi 22/12/24 22/12/24 33m57ch and 31m60ch
Piccadilly EastJn  |Piccadilly 11 and 12 0115 Sun 0655 Sun 'W2024/11106341
Platforms 7 & 8 'Welding and Grinding
- - 188m16ch and 189m71ch
Water Street Jn AllLines ession 22/12/24 22/12/24 \W2024/10954161
0115Sun 0855 Sun S053/54 Points Inspection
- 188m16ch and 189m71ch
Trafford Park Castlefield Jn ;raffor ¢ Possession 22/12/24 22/12/24 W2024/11111506
g 0115 Sun 0655 Sun S&T Work
Trafford Park West ratgfird Park Possession 22/12/24 22/12/24 188md5ch and 189m72ch
Jn eyon 1 &2 'W2024/10964149
0115 Sun 0655 Sun In Connection With
- Engineering Work
E;asftf?]rr(\j Park ‘Is'irdaigorsd Par - C Platform Possession 22/12/24 22/12/24 33m57¢h and 31m61ch
g 0115 Sun 0655 Sun \W2024/11136086
. - — — Technical Inspection
Ardwick Jn '\P/:(?cn;(?lﬁyStEe;s tJnJ Engine Siding Iglc()jég%zsion 22/12/24 22/12/24 187m5ch and 188m50ch
0115 Sun 0655 Sun \W2024/11188909
e Preparatory Work
Trafford Park Trafford Park Trafford Park Sidings 22/12/24 22/12/24 187m5ch and 188m70ch
EastJn Sidings Sidings Possession 0115Sun  |0655 Sun
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
LNW Route Version 4.2
Week 39 - Continued
Possession Ref  |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3915801 |NW5001 | Guide Bridge Ardwick Jn AllLines Possession 25/12/24 27112124 W2024/10783338
NW5003 | Station Jn 0001 Wed 0430 Fri C11 Rerail Resleeper
NW5015 Reballast - Trax
NW6001 | Heaton NorrisJn ~ |[Manchester AllLines Possession 25/12/24 2712124 186m55ch and 188m72ch
Piccadilly West Jn 0001Wed |0430 Eri 'W2024/10826390
OHL Work
Manchester Manchester Platforms 1t0 12 |Possession 25/12/24 27112124 186m12ch and 188m70ch
Piccadilly Piccadilly 0001 Wed 0430 Fri 'W2024/10826394
In Connection With Worksite
Mauldeth Road Slade Lane Jn AllLines Possession 25/12/24 27112124 Management
0001 Wed (0430 Fri 9m34ch and 9m44ch
'W2024/10783353
Ardwick Jn Ardwick TPE Train Ardwick Reception |Sidings 25/12/24 27112124 " b In Connection With
Care Depot Sidings Possession 0001 Wed 0430 Fri Engineering Work
I0m53ch and 0m65ch
Manchester Engine Siding Sidings 25/12/24 27112124 'W2024/10834072
Piccadilly East Jn Possession 0001 Wed 0430 Eri In Connection With
Engineering Work
Ardwick TPE Ardwick TPE Train Ardwick TPE Train |Sidings 25/12/24 27/12/2 8m34ch and 9m44ch
Train Care Depot  |Care Depot Care Depot Possession (0001 Wed 0430 \W2024/11008554
Structures Examination
Ashburys West Jn  |Ardwick Arrival & Sidings 25/12/24 27/12/2 186m60ch and 188m70ch
Departure Line Possession 0001 Wed A Fri 'W2024/11145587
Structures Work
Longsight Longsight Longsight TMD Sidings 25/12/, 24 186m12ch and 188mOch
. |Possession 0004 We 200 Thu 'W2024/11145523
ODr:eparture/ Recepti | (partial) sy In Connection With
Longsight South  |Longsight North Jn Wheel Lathe Sidings 27112124 gr?ggiﬁr;?dvggilch
Jn Depot Possession §/0001ved 0430 Fri W2024/10834186
Runround Siding . :
Maijor Projects
Ardwick TPE Ardwick TPE Train Ardwick TPE Train |BLO| (6 1224 2711224 183m76ch and 188m79ch
Train Care Depot  |Care Depot Care Depot ic TRnS# 0001 Wed (0430 Fri W2024/11132761
S&T Points
Castlefield Jn Ordsall Lane Jn AllLines KED To |25/12/24 27112124 188mOch and 188m65ch
lecisgf rains |0001 Wed 10430 Fri 'W2024/10484065
S&T Work
Hadfield Ardwick Jn AllLines BLOCKED To |25/12/24 2712124 186m55¢ch and 188m32ch
Electric Trains  |0001 Wed 0430 Fri 'W2024/10826336
y 4 In Connection With Worksite
Longsight Longsight BLOCKED To |25/12/24 26/12/24 Management
Electric Trains  |0001 Wed  [2000 Thu 0m53ch and Om64ch
'W2024/11167333
Stalybridge West  |Guide Bridge West BLOCKED To |25/12/24 27112124 Station Work
Jn Jn Electric Trains  |0001 Wed 0430 Fri 188m28ch and 188m68ch
”~ 'W2024/10834107
Water Street Jn Irwell Street AllLines BLOCKED To |25/12/24 27/12/24 In Connection With
Electric Trains  |0001 Wed 0430 Fri Engineering Work
Om53ch and 4m67ch
'W2024/11186442
In Connection With
Engineering Work
187m75ch and 188m72ch
'W2024/10585048
OHL Renewals Work
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025

LNW Route Version 4.2
Week 39 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3915801 IOm53ch and 3m73ch
Continued
P2024/4136939 |NW5009 | North Rode Macclesfield Tunnel  |[Down and Up Line Blockage |22/12/24 22/12/24 W2024/11203037
Viaduct Stoke +EPR 0200Sun  |0530 Sun Patrolling
I0m40ch and OmOch
P2024/4100725 |NW5011 |Flowery Field Fairfield Down and Up Line Blockage |22/12/24 22/12/24 W2024/11051792
NW5015 Main +Detonators  [0100Sun 0300 Sun In Connection With
NW5021 Engineering Work
NW9011 |[Hyde Jn Guide Bridge EastJn |Down & Up Line Blockage |22/12/24 22/12/24 6m17ch and 6m30ch
Passenger Loop +Detonators (0100 Sun 0300 Sun 'W2024/11051842
Patrolling
Hyde North Hyde Jn Down and Up Line Blockage | 22712124 | 22/12/24 =i 4m68ch and 6m27ch
Woodley Branch +Detonators  [0100Sun 0300 Sun
4
P2024/4143278 |NW5015 | Dinting SouthJn  |Dinting East Jn AllLines Possession 21/12/24 21/12/24 EAP Ref: LNWN24-1316 W2024/11223970
NW5017 0035Sat (0515 Sat OHL Work
NW5019 7m11ch and 9m70ch
Glossop Dinting West Jn AllLines Possession 21/12/24 211
0035 Sat 0515
Hadfield Hyde Jn AllLines Possession 21/12/24
0035 Sat at

Hadfield Guide Bridge West AllLines BLOCKED To |21/
Jn Electric Trains
P2024/4100724 |NW5015 | Broadbottom Hadfield Up Main/Down &  |Line Blockag 22/12/24 W2024/11051779
NW5017 Up Hadfield +Detona 0530 Sun In Connection With
NW5019 Engineering Work
Dinting South Jn | Dinting East Jn Down & Up Line B e [#2/12/24 22/12/24 Om1ch and 1m5ch
Hadfield + nai 0330Sun  |0530 Sun \W2024/11051777
Patrolling
Glossop Broadbottom Down & Up Lifie Blogkage |22/12/24 22/12/24 12m61ch and 11m40ch
Glossop/Do D tors  |0330Sun 10530 Sun 'W2024/11051778
Main In Connection With
Engineering Work
RN 0m72ch and 1m5ch
P2024/4138692 |NW6009 | Daisy Hil Wigan Station Jn Alllg Possession 21/12/24 21/12/24 EAP Ref LNWN24-1285. W2024/11210263
NW6013 0030Sat (0545 Sat OHL Work
14mOch and 17m18ch
Lostock Jn Crow Nest Jn Li Possession 21/12/24 21/12/24 'W2024/11205256
0030 Sat 0545 Sat In Connection With
Engineering Work
14m45ch and 17m40ch
P2024/4129055 |NW7021 |Ashton Moss Clayton Brid C Up Ashton Line Blockage |22/12/24 22/12/24 W2024/11105850
North Jn (MCB-OD) +EPR 0030Sun  |0820 Sun Major Projects
3m10ch and 4m50ch
Clayton Bridge LC  |Ashton Moss North Down Ashton Line Blockage |22/12/24 22/12124
(MCB-OD) Jn +EPR 0030Sun 0820 Sun
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
LNW Route Version 4.2
Week 39 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4110536 |NW7021 |Ashton Mossley Down Line Blockage |22/12/24 22/12/24 W2024/11051847
(Manchester) Ashton/Huddersfie |+ EPR 0200Sun  |0400 Sun Patrolling
ld 7m4ch and 8m13ch
Up 'W2024/11051848
Huddersfield/Asht In Connection With
_ _ on _ Engineering Work
Stalybridge West  |Stalybridge Platform 2 Line Blockage |22/12/24 22/12/24 2m20ch and 1m78ch
Jn Platform 5 +EPR 0200 Sun {0400 Sun
Stalybridge East Jn Up & Down Middle |Line Blockage |22/12/24 22/12/24
Line +EPR 0200 Sun {0400 Sun
P2024/4110510 |LN860 Diggle Jn SB Diggle Jn SB Down Passenger |Line Blockage |22/12/24 22/12/24 W2024/11073936
NW7021 Loop +Detonators (0400 Sun 0730 Sun Patrolling
) 14m60ch and 15m8ch
Greenfield Up Huddersfield Line Blockage |22/12/24 22/12/24
+Detonafors 10400 Sun (0730 Sun
Greenfield Diggle Jn SB Down Line Blockage |22/12/24 22/12/,
Huddersfield +Detonators  [0400Sun 0730
P2024/3941171 |LN854 Bradley Jn Bradley Wood Jn Down & Up Single  |Possession 25/12/24 24 TRU West | W5,5a,6,7,9 Christmas Shutdown W2024/10616247
LN860 0015 Wed€ 0430i Major Projects
LN861 CHRISTMAS SHUTDOWN 24m77ch and 33m55ch
LN862 Bradley Wood Jn  |[Healey Mills All Lines Possession 25/14124 2/24 \W2024/10728433
NW7021 001 9430 Fri Northern toAstabIe in Hu_ddersﬁeld: Technical Inspection
Platform 2 &€ one unit 32m18ch and 40m15ch
Huddersfield Huddersfield Platform 8 Possession 25/1 27112124 'I;:ag(’fm 2 ag ., one ung \W2024/11126771
i atormbo ac one un Mandatory Track Inspection
Platform 2 Q1opved 0430 Fri Siding No.2 € * 2x Two car 150 units pjerrd Al
Platform 1 y DO NOT MOVE BOARDS TO BE PLACED ON
Platform 5 STABLED UNITS AT HUDDERSFIELD
Platform 6
Platform 4
Lockwood Huddersfield Possession 25/12/24 27112124
0015Wed (0430 Fri
Marsden Ravensthorpe Possession 25/12/24 27112124
0015Wed  |0430 Fri
Ravensthorpe Copley Hill East J ines Possession 25/12/24 27112124
/ 0015Wed 0430 Fri
Huddersfield Huddersfiel Huddersfield DMU | Sidings 25/12/24 27112124
Siding Possession 10015 Wed 0430 Fri
Huddersfield
Siding No 1
Huddersfield
Siding No 2
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
LNW Route Version 4.2
Week 39 - Continued
Possession Ref  |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4118729 |NWB8001 |Bidston Dee Jn Bidston Dee Jn Down and Up Possession 27/12/24 27112124 W2024/11149476
NW8003 West Kirby (Via 0055 Fri 0500 Fri In Connection With
NwW8011 Loop) Engineering Work
NW8013 | Bidston EastJn New Brighton Down and Up Possession 27112124 27/12/24 0m31ch and Om46¢ch
NW8015 New Brighton 0055 Fri 0500 Fri W2024/11149477
In Connection With
Birkenhead North  |Birkenhead North Passenger Loop Possession 27112124 27112124 Engineering Work
0055 Fri 0500 Fri 4m40ch and 7m8ch
'W2024/11204039
Canning StreetJn  |Green Lane Down and Up Possession 27112124 27112124 S&C Maintenance
Chester 0055 Fri 0500 Fri OmOch and 2m21ch
'W2024/11203952
Liverpool South Leeds Street Jn Down and Up Possession 27112124 27112124 " b In Connection With
Parkway Southport 0055 Fri 0500 Fri Engineering Work
0m69ch and 2m20ch
Mann Island Jn Paradise Jn Stock Possession 27112124 27112124 'W2024/11204045
Interchange/Holdi 0055 Fri 0500 Fri In Connection With
ng Line Engineering Work
Paradise Jn James Street Stabling Sidings Sidings 27112124 2711212 0m31ch and Om46¢ch
Possession  |0055 Fri 0500 'W2024/11149509
In Connection With
Hunts Cross Hunts Cross WestJn  |Up & Down BLOCKED To |27/12/24 2711212 Engineering Work
Electric DIC Electric  |0055 Fri Fri Om2ch and 36m2ch
Trains 'W2024/11149566
Liverpool South Down Southport BLOCKED To |27/12/, 24 In Connection Wiih
Parkwa D/C Electric i i Engineering Wor
Y Up Southport Trains 00" N A 1m60ch and 2mOch
'W2024/11149505
Patrolling
0mOch and 4m49ch
'W2024/11203951
In Connection With
y Engineering Work
2m21ch and 1m78ch
'W2024/11203954
In Connection With
Engineering Work
1m60ch and 2m30ch
'W2024/11203957
In Connection With
Engineering Work
Om2ch and 36m60ch
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
LNW Route Version 4.2
Week 39 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4117077 |NW8001 | Liverpool South Waterloo Down and Up Possession 23/12/24 23/12/24 W2024/11148754
NW8003 |Parkway (Merseyside) Southport 0045 Mon  |0500 Mon Patrolling
NW8005 1m70ch and 4m71ch
NWB8009 | Paradise Jn James Street Stock Possession 23/12/24 23/12/24 \W2024/11148724
(Platform 2) Interchange/Holdi 0045 Mon  |0500 Mon Patrolling
Qgg_lne/Up West 5m10ch and 35m3ch
irby
Sandhills Jn Ormskirk Down and Up Possession 23/12/24 23/12/24
Ormskirk 0045Mon (0500 Mon
Walton Jn Headbolt Lane Down and Up Possession 23/12/24 23/12/24
Headbolt/Headbolt 0045 Mon {0500 Mon
Single "l
P2024/4121521 |NW8011 |Birkenhead Park |Bidston EastJn Down and Up Line Blockage |21/12/24 21/12/24 \W2024/11162637
West Kirby + Disconnect  |0055 Sat 0500 Sat S&C Points Heating
| 3m55ch and 4mOch
Hamilton Square  |Bidston East Jn Down and Up BLOCKED To |21/12/24 21/12/24
Jn West Kirby DIC Electric  |0055 Sat 0500 Sat
Trains
P2024/4106681 |NWB8013 |Rock Ferry Hooton South Jn Down and Up Possession 22/12/24 22/1 \W2024/11073807
Chester 0055Sun 0700 Su Cable Trough Installation
y. 12m45ch and 8m14ch
Green Lane Hooton South Jn Down and Up BLOCKED To |22/12/24 22/1R/24
Chester DIC Electric  |0055 700'Sun
Trains P

X
2
&

&
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
LNW Route Version 4.2
Week 39 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3919247 |LN3201 Bamford Bamford Up Bamford Loop |Possession 25/12/24 27112124 *CHRISTMAS SHUTDOWN** W2024/11024361
LN736 0030 Wed  |0300 Fri WD C75 S&C RENEWALS S4041 AND 4043 Major Projects
LN804 POINTS| EAS2025 | SHEFFIELD STATION 153m71ch and 160m60ch
LN807 Brightside Jn Wincobank Jn Up West Slow Possession 25/12/24 2712124 \W2024/10457053
LN808 Down 0030 Wed  |0300 Fri NO BOOKED SERVICES C75 S&C - Reballasting
LN868 156m65ch and 158m60ch
NW9001  Dore South Jn Dore WestJn Dore Single Possession | 25/12/24 2712124 SI?AQCE”\_\;\-IFI‘?ER Tg%/llg\lﬁ_’}ll\-/lrﬁ go TAKE
0030 Wed  |0300 Fri THROUG
Dore Station Jn Earles Sidings SB Down Hope Valley |Possession 25/12/24 27112124
0030Wed 0300 Fri SHE! \TION PLATFORM 5 TO BE KEPT
Up Hope Valley CL| STABLED UNITS
Up Main 0030 Wed (0300 Fri STABEED UNITS
Heeley Heeley Up Heeley loop Possession 25/12/24 27112124 TATION SIDINGS 2 TO BE KEPT CLEAR OF
0030 Wed (0300 Fri STABLED UNITS
Mil Race Jn Brightside Jn Up East Slow Possession 25/12/24 27112/, ALL OTHER SHEFFIELD PLATFORMS & SIDINGS
Down 0030Wed 10300 AVAILABLE FOR STABLING OF TPE/NORTHERN
UNITS PRIOR TO POSSESSION START TIME -**
Sheffield South Jn~|Sheffield North Jn Down Through Possession | 25/12/24 12124 NO FURTHER REQUESTS FOR PLATFORMS TO
0030 Wer 03 fi BE KEPT CLEAR WILL BE ACCEPTED**
Platform 2
NO ACCESS/EGRESS FROM/TO EMR
Platform 1 ATTERCLIFFE
Platform 4 p
Platform 6
Platform 8
Washer Shunt p
Spur
Platform 2¢
Platform 3
Platform 5
Platfor
Sheffield South Jn {e 4 Possession 25/12/24 27/12/24
0030 Wed (0300 Fri
Woodburn Jn Nunnery Main Line ain/Down  |Possession 25/12/24 27112124
Jn Op 0030 Wed  |0300 Fri
ain/Up
forksop
Woodburn p Stocksbridge Possession 25/12/24 27112124
Down 0030 Wed 0300 Fri
Grindleford SB Grindleford SB Down Sidings Sidings 25/12/24 27112124
Possession  |0030 Wed 0300 Fri
Sheffield South Jn
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
LNW Route Version 4.2
Week 39 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3919247 Sheffield North Jn Down Station Sidings 25/12/24 27112124
Continued Sidings Possession  |0030Wed 0300 Fri
Up Station Siding
No.1
Up Station Siding
No.2
P2024/4129177 |NW9007 | New Mills Central  |Romiley Jn AllLines Possession 22/12/24 22/12/24 W2024/11213974
NW9009 0020Sun  |0700 Sun Remove Rail Defects
176m40ch and 178m20ch
Rose Hill Marple Wharf Jn AllLines Possession 22/12/24 22/12/24 'W2024/11154050
0020Sun (0700 Sun Ground ]
Investigation/Automatic
Ballast Sampling
174m13ch and 174m55ch

X
2
&

&
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Network Rall
LNW Route

EAS - Section 7

Version 4.2

Data freeze: EAS V4 2 2025

Week 40

Possession Ref

LOR

Possession
Location from

Possession
Location to

Blocked Line

Protection
Type

Start

End

Traffic Remarks

Work Type

P2024/4146981

MD101

Camden Carriage
Sidings

Camden Carriage
Sidings

All Sidings

Sidings
Possession

28/12/24
2100 Sat

29/12/24
0645 Sun

W2024/11240367

In Connection With Worksite
Management

1m5ch and 1m30ch
'W2024/11240563

In Connection With Worksite
Management

1m5ch and 1m30ch

P2024/3922765

MD101
MD105

Milton Keynes
North Jn

Hillmorton Jn

Down and Up
Fast/Main

Possession

31/12/24
2130 Tue

02/01/25
0400 Thu (31 hrs)

Northampton South
Jn

Down and Up
Slow/Northampton

Possession

31/12/24
2130 Tue

N2

02/01/25
0400 Thu (31 hr;

T T INATE AT
ORTHAMPTON AND OFFER RRS.

O AC S BETWEEN NORTHAMPTON AND
MKC.

REF” ACCESS FROM THE NORTH.

STOWE FREIGHT TO DIVERT CROSS

COUNTRY.
FREIGHT TO DIVERT VIAMML, ECML OR
BANBURY.
AVANTI RUNNING RAIL REPLACEMENT
BETWEEN RUGBY AND MKC; 2TPH BETWEEN
MKC AND EUSTON.

'W2024/10811801

OHL Work

58m21ch and 65m40ch
'W2024/11049669

S&T Maintenance
73m22ch and 80m25ch
'W2024/10746351

C15 Drainage Only
54m40ch and 58m16¢ch
'W2024/10806130

OHL Work

73m22ch and 80m26¢h
'W2024/11115870
\Visuals Structures
Examination

54m40ch and 80m50ch
'W2024/10811669

OHL Inspection
57m0Och and 65m40ch

P2024/3922756

MD101

Bourne End Jn
(Hertfordshire)

Ledburn Jn

Down and Up
Slow

n QM

?000 Tue

03/01/25
2359 Fri

TRAINS TO TRAVEL OVER FAST LINES.

Tring

Tring

Up & Down Relief

o an

31/12/24
2000 Tue

03/01/25
2359 Fri

W2024/10746589

C11 Rerail Resleeper
Reballast - Trax
26m7ch and 33m5ch
'W2024/11192764

S&T Renewal
34m60ch and 36m75ch

&

&
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
LNW Route Version 4.2
Week 40 - Continued
Possession Ref  |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4146821 |MD101 Ashby Jn Amington Jn Up Trent Valley Possession 28/12/24 03/01/25 UP TRAINS TO TRAVEL OVER DOWN LINES W2024/11237591
MD233 Slow 0001 Sat 2359 Fri UNDER BI-DI SIGNALLING. OLE Maintenance
NO ACCESS LICHFIELD TRENT VALLEY, 97m55ch and 107m60ch
Ashby Jn Amington Jn Up Trent Valley Possession 29/12/24 30/12124 TAMWORTH, ATHERSTONE UP PLATFORMS.
Fast 2345Sun (0545 Mon
Ashby Jn Amington Jn Up Trent Valley Possession 30/12/24 31/12/24
Fast 2345Mon 0545 Tue
Ashby Jn Amington Jn Up Trent Valley Possession 31/12/24 01/01/25
Fast 2345Tue  |0545Wed
Ashby Jn Amington Jn Up Trent Valley Possession 01/01/25 02/01/25 "
Fast 2345Wed {0545 Thu (\J
Ashby Jn Amington Jn Up Trent Valley Possession 02/01/25 03/01/25
Fast 2345Thu  |0545 Fri
P2024/4100775 |MD101 Stafford Stafford Trent Valley  |Arrival Sidings 1 & | Sidings 30/12/24 31/12/, W2024/11098188
NW1001 JnNo.1 2 Possession 2300 Mon  |0515 In Connection With
Engineering Work
132m77ch and 133m33ch
P2024/4109364 |MD101 Stafford Stafford Trent Valley  |Arrival Sidings 1 & | Sidings 02/01/25 03/G4/25 W2024/11105911
NW1001 JnNo.1 2 Possession 2300 ri In Connection With
Engineering Work
132m77ch and 133m33ch
P2024/3943424 |EA1310 Hampstead Heath |Acton Wells Jn Down and Up Possession 2912124 NO TRAINS TO BE STABLED IN THE REVERSING W2024/10619935
MD150 North London 0810 Sun SIDING AT KENSAL GREEN Patroling
MD155 ARL ECS MOVES CAN BE HELD AT WM672 1m57ch and 2m55ch
MD160 Kensal GreenJn  [Harlesden Jn Down and Up City |Posseg 29/12/24 'W2024/11170030
Line 0810 Sun NLL CYCLIC TYPE9 ROTR Station Work
f 4m35ch and 4m65ch
Willesden Suburban  |Down and Up n 29/12/24 29/12/24 'W2024/10762411
Jn New Line 0105 Sun 0810 Sun 'Welding and Grinding
1m57ch and Om45ch
Mitre Bridge Jn Willesden High Level |Down and ession 29/12/24 29/12/24 'W2024/10631236
Jn High Lev 0105Sun 0810 Sun Track Maintenance
1m57ch and Om45ch
Kensal GreenJn  |Kensal Green Jn Reversi din Sidings 29/12/24 29/12/24 'W2024/10631238
Possession 0105 Sun 0810 Sun Off Track Work
1m57ch and Om45ch
Willesden Junction en Sidings 29/12/24 29/12/24 'W2024/10631276
High Level baxck Siding Possession 0105 Sun 0810 Sun URFDO Inspections
1m57ch and Om45ch
Kentish Town Acton Centr BLOCKED To |29/12/24 29/12/24
West ACElectric  0105Sun  |0735 Sun
Trains
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
LNW Route Version 4.2
Week 40 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3943706 |EA1310 Hampstead Heath |Acton Wells Jn Down and Up Possession 30/12/24 30/12/24 FREIGHT SERVICES DIVERTED VIA PRIMROSE W2024/10655620
MD150 North London 0045 Mon 0500 Mon HILL, WCML AND SOUTH WEST SIDINGS URFDO Inspections
MD155 1m57ch and Om45ch
MD160 Kensal GreenJn  |Harlesden Jn Down and Up City |Possession 30/12/24 30/12/24 NO TRAINS TO BE STABLED IN THE REVERSING 'W2024/10655566
Line 0045Mon 10500 Mon SIDING AT KENSAL GREEN S&T Maintenance
ARL ECS MOVE E HELD AT WM672 4m67ch and Om45ch
Willesden Suburban  |Down and Up Possession 30/12/24 30/12/24 'W2024/10655562
Jn New Line 0045Mon 0500 Mon NLL CYCLI Track Maintenance
1m57ch and Om45ch
Mitre Bridge Jn Willesden High Level |Down and Up Possession 30/12/24 30/12/24 'W2024/10655568
Jn High Level 0045 Mon  |0500 Mon Off Track Work
1m57ch and Om45ch
Kensal GreenJn  |Kensal Green Jn Reversing Siding | Sidings 30/12/24 30/12/24 " 'W2024/10762414
Possession 0045 Mon  |0500 Mon 'Welding and Grinding
1m57ch and Om45ch
Willesden Junction Willesden Sidings 30/12/24 30/12/24
High Level Turnback Siding Possession 0045 Mon 0500 Mon

X
2
&

&
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Network Rail EAS - S_ection 7 Data freeze: EAS V4 2 2025
LNW Route Version 4.2
Week 40 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3933763 |MD301 Adderley Park New Street South Down and Up Possession 31/12/24 01/01/25 2300 TUE TO 1030 WED W2024/11153568
MD306 Tunnel Coventry/Stour 2300 Tue 1030 Wed (12 hrs) TRAINS TO BE DIVERTED VIA STECHFORD, OHL Work (Maintenance)
MD320 IASTON, AND THE SOHO ROAD 41m15ch and 112m40ch
MD501 Curzon StreetJn  [Vauxhall n Down Vauxhall Possession 31/12/24 01/01/25 \W2024/10771725
MD575 Chord 2300 Tue 1030 Wed (12 hrs) 0040 WED TO 0445 \WWED Off-Track Inspections
TRAINS TO BE D] ED VIA CAMP HILL LINES 110m70ch and 112m16ch
Grand Jn New Street South Down Derby Possession 31/12/24 01/01/25 W2(_)24/11117997
Tunne| 2300 Tue 0040 Wed (12 hrS) 'WMT TO ST, LATFORMS 1, 2, 3, 4C, 6, 7, Station WOI'k
Up Derby 8&9 112m60ch and Om12ch
ProofHouse Jn  |Duddeston Down and Up Possession  |31/1224  |01/01/25 No.2 INGS TO BE KEPT CLEAR OF W2024/10762771
Vauxhall 2300 Tue  [1030Wed (12hrs) ST NS, ngﬁ%ﬁﬁ% +d 112moch
St. Andrews Jn Grand Jn DownandUp&  |Possession  |31/1224  |01/01/25 =l W2024/10762772
Down Camp Hil 2300Tue 1030 Wed (12 hrs) ‘ ) Engﬁg’;‘r’ﬁg’{}v‘(’)"rih
Duddeston Aston OHNS Down and Up BLOCKED To |31/12/24 01/01/25 41m13ch and 41m51ch
Vauxhall ¢/C, Electic 2300 Tue (1030 Wed (12 h ‘(’)"ff(%%;‘(’: }(%Z;ggﬁ) o
rains -
Stechford OHNS  |Adderley Park Down and Up BLOCKED To |31/12/24 01/01/ 41m18ch and 41m48ch
Comry " s ootee okl e
rains -
Birmingham New  |Birmingham New Platform 10,11,12 |Possession  |01/01/25 01/01/25§ %%%Zﬁqci gz}f‘é%Ch
Street Street .
No. 3 Siding 0040 Wed \Wed (12 rs) In Connection With Worksite
Management
o e o 0m20ch and Om52ch
University Down and Up Possession 01/01/25 Ilu Connectlortl With Worksite
Gloucester 0445 Wed (12 hrs) 109m 75ch and 112ma0ch
Grand Jn Birmingham New Down and Up Posse 01/01/25 YV%:OZ‘” 1;4533\%] Isolati
Street Derby 9040 Wed (0445 Wed (12 hrs) :rra‘r’]rg‘gfn npg | ieoon
Grand Jn New Street South Down Derby 01/01/25 01/01/25 %%gzv%g‘;g&%zm
Tunnel Up Derby 0445Wed 1030 Wed (12 hrs) SET Work
112m60ch and 44mQOch
'W2024/10771980
Off-Track Inspections
Om35ch and Om52ch
'W2024/11134907
In Connection With Worksite
Management
IOmOch and Om56ch
\W2024/10271183
Track Maintenance
112m60ch and 44m0ch
'W2024/10781944
In Connection With Worksite
Management
41m13ch and 44mQOch
'W2024/10762793
In Connection With
Engineering Work
Om35ch and 0Om52ch
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
LNW Route Version 4.2
Week 40 - Continued
Possession Ref  |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3933763 W2024/11153731
Continued OHL Work (Maintenance)
111m55ch and 112m40ch
\W2024/10762791
In Connection With
Engineering Work
OmOch and Om32ch
'W2024/11153701
In Connection With Isolation
/Arrangements
OmOch and Om50ch
P2024/4137901 |MD301 Soho Light Soho Light All Lines Sidings 28/12/24 28/12/24 \W2024/11197239
Maintenance Maintenance Depot Possession 0700 Sat 1300 Sat ~ Off Track Work
Depot 2m23ch and 2m23ch
Soho South Jn Soho North Jn LMD Arrival Line/ |BLOCKED To |28/12/24 28/12/24
Carriage Washer  |A/C Electric 0700 Sat 1300 Sat
Bypass Line Trains
Soho Light Soho Light AllLines Sidings 28/12/24 28/12/24
Maintenance Maintenance Depot Possession 1300 Sat 1900
Depot (Partial)
P2024/4146900 |MD301 Monmore Green  |Wolverhampton Down and Up Line Blockage |30/12/24 30/12/2 W2024/11232710
Crane Street Jn Stour (Between 0030 Mon Mon OHL Inspection
Trains) + 11m60ch and 12m50ch
EPR
P2024/4147148 |MD301 Bushbury Jn Penkridge Down and Up Possession 29/£724 224
Penkridge 153 7945 Sun
P2024/4141676 |MD306 Barnt Green Jn Redditch Down/Up/Single Line Blockage 4 29/12/24 W2024/11196626
+Detongibrs un 0850 Sun In Connection With
Engineering Work
Blackwell North Jn  |Blackwell South Jn Blackwell Engine Li 9/12/24 29/12/24 46m1lch and 46m36c¢ch
(MD306) Lie-By/Sand Drag eto 0025Sun  |0850 Sun 'W2024/11195974
Patrolling
Bournville Stoke Works Jn AllLines ine wage 29/12/24 29/12/24 47m10ch and 56m30ch
DetOnators  |0025Sun 0850 Sun 'W2024/11196184
In Connection With
Lifford East Jn Kings Norton Line Blockage |29/12/24 29/12/24 Engineering Work
+Detonators  [0025Sun 0850 Sun 46m0Och and 46m77ch
Lifford West Jn Line Blockage |29/12/24 29/12/24
+Detonators 0025 Sun (0850 Sun
P2024/4108989 |MD401 Boulders Farm Aynho Jn UpJAynho Goods  |Line Blockage |29/12/24 29/12/24 W2024/10183921
MD701 No.2 LC P +EPR 0125 Sun 0740 Sun Patrolling
80m75ch and 82m0ch
Heyford Kings Sutton AllLines Line Blockage |29/12/24 29/12/24
+EPR 0125Sun 0740 Sun
P2024/4130809 |GW200 Wolvercot North Somerton LC (R/G- Down and Up Possession 28/12/24 29/12/24 \W2024/11169577
MD401 Jn X) (inc.) Cherwell Valley 2235 Sat 0940 Sun Unload CWR
66m65ch and 75m29ch
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
LNW Route Version 4.2
Week 40 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4108890 |MD401 Fenny Compton  |Fenny Compton Up Fenny Possession  [28/12/24 29/12/24 'WMT TO STABLE IN BAY PLATFORMS 1 & 4 AND \W2024/10189923
MD405 South Jn North Jn Compton Goods 2330 Sat 0815 Sun DEPOT SIDINGS Patrolling
Loop 106m25ch and Om20ch
Down Fenny 'W2024/10189469
Compton Goods Patroling
i i Loop i 105m20ch and 108m20ch
Reservoir Leamington Spa AllLines Possession 28/12/24 29/12/24 \W2024/11102038
Junction South Jn 2330Sat  |0815 Sun Patroling
] ] ] 94m10ch and 95m40ch
Leamington Spa  |Keniworth SouthJn  |Down and Up Possession 29/12/24 29/12/24 \W2024/11102101
North Jn Keniworth / Up & 0040Sun (0815 Sun Track Maintenance
i i Down Keniworth i 87m50ch and 102m40ch
Reservoir Warwick Parkway AllLines Possession 29/12/24 29/12/24 e \W2024/11108108
Junction 0040 Sun 0815 Sun Track Maintenance
106m25ch and 0m20ch
'W2024/11105707
Track Maintenance
105m20ch and 106m40ch
'W2024/10188635
Patrolling
107m75ch and 108m20ch
P2024/4145768 |MD401 Fenny Compton  |Harbury Tunnel Down &Up Main  |Line Blockage |03/01/25 01/25 W2024/11229845
South Jn 0130 Fri 0448 Fri S&T Maintenance
94m?20ch and 95m40ch
W2024/11242713
Rail Testing and Lubrication
p 92m55ch and 95m40ch
P2024/4061013 |MD401 Olton Small Heath South Down and Up 29/12/24 W2024/10407739
MD425 Jn Dorridge/Bordesle 0815 Sun S&C Grinding Train
y 125mOch and 126m50ch
Tyseley South Jn  |Small Heath South Down and Up 29/12/24
Jn Snow Hill 0815 Sun
P2024/4060871 |MD401 Olton Small Heath South Down and Up Possesgion 30/12/24 30/12/24 W2024/10407741
MD425 Jn Dorridge/Bordgé 0005 Mon 10330 Mon S&C Grinding Train
y 125mO0Och and 126m50ch
Tyseley South Jn  |Small Heath South Down al Possession 30/12/24 30/12/24
Jn Snow 0005 Mon 0330 Mon
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
LNW Route Version 4.2
Week 40 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4108707 |MD501 Castle Bromwich  |Sutton Park No 1 GF  |Castle Bromwich Possession 28/12/24 29/12/24 W2024/11144455
MD545 Jn Curve/Down and 2350 Sat 0810 Sun In Connection With Worksite
MD555 Up Sutton Park Management
MD560 Kingsbury Jn Landor Street Jn AllLines Possession 28/12/24 29/12/24 0m55ch and 37m49ch
MD565 2350 Sat 0810 Sun 'W2024/10188269
MD570 S&T Maintenance
Whitacre Jn Al Possession 28/12/24 29/12/24 36m8ch and 40m63ch
2350Sat 0810 Sun W2024/11006750
Patrolling
Landor StreetJn  |St. Andrews Jn All Lines Possession 28/12/24 29/12/24 33m17ch and 40m63ch
2350Sat 0810 Sun W2024/11006849
Patrolling
Stockingford Water Orton EastJn  |AllLines Possession 28/12/24 29/12/24 " 32m60ch and 35m10ch
Station, former 2350 Sat 0810 Sun 'W2024/11106317
site of S&C Tamping
Water Orton West |Park Lane Jn (West  |Down & Up Water |Possession 28/12/24 29/12/24 32m60ch and 33m30ch
Jn Midlands) Orton Curve 2350 Sat 0810 Sun 'W2024/11141066
Survey Work
Washwood Heath |Saltley Landor Street  |Arrival/Departure | Sidings 28/12/24 29/12/2 39m0Och and 40mOch
EastJn Line 1 Possession 2350 Sat 0810 'W2024/10753990
Arrival/Departure Track Maintenance
Line 2 33m17ch and 40m63ch
P2024/4108744 |MD501 Castle Bromwich  |Landor Street Jn Up Derby Slow Line Blockage |30/12/24 3 24 W2024/11096704
MD570 Jn +Detonators  |0055 Man /0430 Mon Track Maintenance
Down Derby Fast 36m60ch and 40m60ch
Down Derby N
Goods
Up Derby Fast
Duddeston Jn Landor Street Jn Down Saltley 0/12724 30/12/24
Goods Loop Mon 0430 Mon
Landor StreetJn  |St. Andrews Jn AllLines 30/12/24 30/12/24
0055 Mon 0430 Mon
P2024/4108660 |MD701 Marylebone Marylebone Platforms 03/01/25 03/01/25 CHILTERNS TO STABLE IN PLATFORM 2 W2024/10805424
MD710 13456 0035 Fri 0530 Fri Patrolling
MD715 Trains)+Deto 205m77ch and 5m45ch
4 |nators
Wembley Stadium Do Line Blockage |03/01/25 03/01/25
(Between 0035 Fri 0530 Fri
Trains)+Deto
nators
Neasden Jn Neasden South J wn Line Blockage |03/01/25 03/01/25
Brgnch (Between 0035Fri (0530 Fri
Trains)+Deto
nators
Neasden South Harrow on the Hill AllLines Line Blockage |03/01/25 03/01/25
an (Between 0035 Fri 0530 Fri
Trains)+Deto
nators
Marylebone Marylebone Wall Sidings Sidings 03/01/25 03/01/25
Possession 10035 Fri 0530 Fri
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LNW Route Version 4.2
Week 40 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2024/4108947 |MD701 Bicester North Aynho Jn AllLines Line Blockage |29/12/24 29/12/24 W2024/10182280
+Detonators  [0125Sun 0740 Sun Patrolling
15mOch and 17m40ch
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
LNW Route Version 4.2
Week 40 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3907663 |EA1310 Acton Main Line  |Acton West (inc.) Acton Dive-Under  |Possession 25/12/24 27112124 0115 WED 25/12 TO 0400 FRI 27/12 AND 0045 SUN W2024/10761769
GW103 0115Wed  |0400 Fri 29/12 TO 0445 SUN 29/12 S&T Work
GW110 CHRISTMAS SHUTDOWN PERIOD NO MAINLINE Om5ch and 3m40ch
Gwi117 Acton Wells Jn Acton West Down and Up Possession 25/12/24 2712124 SERVICES TO RUN \W2024/9867793
GW130 Poplar 0115Wed 0400 Eri ELIZABETH LINE CLOSED NO ACCESS BETWEEN S&T Track Circuits
GW174 CCOS AND DEP 0m40ch and 4m71ch
GW175  [Greenford (LUL) |Greenford Greenford Bay Possession | 25/12/24 2711224 \W2024/10827517
GW176  |BayJn Line 0115Wed 10400 Fri P & D Maintenance
MD705 4m57ch and 9m50ch
XR001 Greenford South  |Greenford East Jn Greenford East Possession 25/12/24 27112124 'W2024/10827076
Jn Curve 0115Wed (0400 Fri Patroling
4Am65ch and 5m30ch
Hanwell Jn Drayton Green Jn Down and Up Possession 25/12/24 27112124 'W2024/11095932
WestLoop 0115Wed 0400 Fri AT EALING BROADWAY REVERSING AT ACTON 5C°mm'ss'°”'”g Work
i i E m8ch and 5m33ch
Ladbroke Grove ?Jggt% ﬁanal I(_:i:\%sgrall Depot Possession 25/12/24 27/12/24 BETH LINE SERVICES TO RUN BETWEEN \’(sznglq797419
0115Wed 0400 Fri OOC AND CCOS VIA LINES 5 AND 6/CROSSRAIL ajor Projects
: : DEPOT LINE 1 ONLY 3m15¢ch and Sm27ch
North Pole Depot North Pole Line A |Possession 25/12/24 ITT SERVICE TO RUN AT HEATHROW 'W2024/10704849 )
and B 0115 Wed Permanent Way Inspection
I : 0040 MON 30/12 TO 0400 MON 30/12 7m19ch and 8m60ch
Old Oak Common Carriage Line and | Possession 25/12/24 IALL LINE BLOCK TRAINS TO START/TERMINATE 'W2024/10595988
EastJn Engine Siding 0115 Wed /AT EALING BROADWAY REVERSING AT ACTON Major Projects
Engine and WEST 1md47ch and 4mOch
] Carriage Line i NO ACCESS BETWEEN CCOS AND DEPOT. W2024/10825830
Old Oak Common |CrossRail Depot Washer Bypass Possession P & D Maintenance
EastJn Back Line ALL PANTOGRAPHS TO BE LOWERED AND 3m75ch and 6m65ch
LOCKED IN WEST EALING LOOPS NO.1, NO.2 AND 'W2024/11130132
Paddington Hanwell Bridge Lines 1-2/Down Possession 27112124 NO.3 BETWEEN 0130 WED AND 0400 FRI. Structures Examination
and Up Main 0400 Fri Om75ch and 1m40ch
Line4 &5 FRIDAY 27TH 0900 TO 1800 SIDINGS 'W2024/10768064
Down/Up Relief o POSSESSION OF CROSSRAIL DEPOT Permanent Way |nspecti0n
Ladbroke Grove Line 3 Pgseess 5/12/24 30/12124 MAINTENANCE SHED ROADS ONLY. IN Om5ch and 4m52ch
(inc.) 0115Wed 0400 Mon EMERGENCY CAN BE HANDED BACK WITH W2024/11154063
TWENTY [20] MINUTES NOTICE. ACCESS TO Drainage Work
Paddington Platforms 110 6 on  |25/12/24 30/12/24 SLAAEII_JECG:TFEODADS VIADEPOT LINES 1 AND 2 4m5ch and 5m35ch
Platform 0115Wed 0400 Mon MTR UNIT ON LATHE WILL HAVE INCREMENTAL \F/,\fr%;ﬁleﬂzs\g; %Spection
and 14 i MOVEMENTS AS THE WHEELS ARE TURNED 4m65ch and 7ma6eh
Subway Jn Link Li Possession | 25/12/24 30/12/24 V\?%OZZ ; 1%?06223 " C
Oa 0115Wed |0400 Mon THROUGHOUT: P_Way Maintenance
NO TRAINS TO BE STABLED IN PADDINGTON y
I 0Om5ch and 4m52ch
PLATFORMS 'W2024/10706518
Park Royal (inc.)  |South Ruislip Wp and Possession 25/12/24 27112124 l(’:\IRDOESPESADIENT OLEFEEDTO OO COMMON P-Way Maintenance
inYle Wycombe i :
Si 0115Wed  |0400 Fri 0Om5ch and 4m72ch
G 'W2024/10806684
Portobello Jn Grand Can rossrail Depot Possession 25/12/24 27112124 GWRTO DIVERT 2 TPHTO EUSTON Structures Examination
(London) Junction Line1 0115Wed (0400 Fri HEOC TO OUTSTABLE 2 X 8 CAR UNITS AT Om5ch and 2m50ch
HEATHROW TERMINAL 5 TO RUN ITT SERVICES W2024/10705363
West Ealing Greenford West Jn Down and Up Possession 25/12/24 27/12124 0500 - 2300 ON 25TH AND 26TH. Patroling
Greenford/Branch 0115Wed (0400 Fri 4m10ch and 5m7ch
. - . ALL ELECTRIC SERVICES BETWEEN ACTON 'W2024/11225813
West Ealing WestEaling Bay ~ |Possession  [25/12/24  |27/12/24 WEST AND MAIDENHEAD NEUTRAL SECTION ON Remove Rail Defects
Platform 5 0115Wed  |0400 Fri GW103 ELECTRIFIED LINES TO EXPERIENCE 1m30ch and 2m10ch
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Network Rail EAS - Section 7 EAS V4 2 2025
LNW Route Version 4.2
Week 40 - Continued
Possession Ref  |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3907663 Westbourne Park  |Ladbroke Grove Line 6 Possession 25/12/24 27112124 LOSS OF LINE LIGHT FOR UP TO 25 MINUTES AT 'W2024/10603209
Continued Jn 0115Wed  |0400 Fri THE START AND END OF THE PLANNED Major Projects
ISOLATION 0115 WED TO 0400 MON DUE TO 1m47ch and 4m55ch
Westbourne Park Jn  |Eastbound Possession 25/12/24 2712124 SWITCHING OVSI,EE FEEDING ARSRANGEI\éI)ENTS \W2024/10705129
0115Wed  |0400 Eri BETWEEN KENSAL GREEN ATFS AND FOXHALL Permanent Way Inspection
Westbound ATFS. 0m39ch and 4m20ch
Tumback A W2024/11158909
] _ Drainage Work
Acton East Acton West Reception 1,2&3 |Sidings 25/12/24 27112124 4m5ch and 5m35ch
Acton Yard Possession 0115Wed  |0400 Fri 'W2024/11228835
1BJ Work
CrossRail Depot  |CrossRail Depot Back Line Sidings 25/12/24 30/12/24 . 4m60ch and 6m15ch
Possession 0115Wed  |0400 Mon 'W2024/10827615
Washer Bypass P & D Maintenance
North Pole Depot _|North Pole Depot Transfer Sidings | Sidings 25/12/24 | 3011224 3\?;%723?1%% g%%om
1-6 Possession  |0115Wed  |0400 Mon !
P-Way Maintenance
Park Royal Jn Park Royal Jn Sidings Sidings 251224 | 27712124 Om5ch /and 4m52ch
Possession  |0115Wed (0400 Fy W2024/10706432
P-Way Maintenance
Portobello Jn Portobello Jn Paddington New | Sidings 251224 |27 Om5ch and 4m72ch
(London) (London) Yard Possession  |0115Wed 10400 Fri W2024/10764067
S&T Work
Old Oak Common |Old Oak Common  |Washer Bypass  |BLOCKED To |25/12/24 24 3m30ch and 7m52ch
Crossrail Depot  |Crossrail Depot Line Electric Trains 2404’ Mon W2024/10786752
S&T Work
West Ealing Jn Hanwell Jn West Ealing Loop  |BLOCKED To 271224 3m30ch and 8m35ch
No 1 Electric Trains 0400 Fri \W2024/10706552 _
West Ealing Permanent Way Inspection
Sidings No 2 Loop 0Om5ch and 4m72ch
/No 3 Loop 'W2024/10767851
Acton Main Line  |Acton West Acton Dive-Under  |Posse! 7112124 29/12/24 Maijor Projects
0400 Fri 0130 Sun 0m41ch and 5m25ch
'W2024/10768095
Paddington Acton West Lines 1-2/Down essiun 27112124 29/12/24 S&C Unit Renewal
and Up Main 0400 Fri 0130 Sun (Maintenance Only)
Line 4/Down Om5ch and 1m41ch
Relief / 'W2024/11046621
Westbourne ParkJn  |Line 5 Possession 27112124 29/12/24 S&C Stoneblowing
0400 Fri 0130 Sun Om5ch and 1mOch
'W2024/11210273
Portobello Jn Acton West Possession 27112124 29/12/24 Structures Work
(London) 0400 Fri 0130 Sun 0m31ch and Om69ch
\ i 'W2024/10602839
Ladbroke Grove Lin® 6 Possession 27/12/24 29/12/24 Major Projects
0400 Fri 0130 Sun 1m47ch and 4m55ch
_ _ _ W2024/11104486
CrossRail Depot  |CrossRail D ’ Washer Bypass Sidings 27112124 27112124 Drainage Work
and Back Line Possession 10900 Fri 1800 Fri Om5ch and 1m20ch
Maintenance 'W2024/11237533
E)U"\l/ldéng Roads M1 Rail Testing and Lubrication
. - . - Om5ch and 4m57ch
Acton Main Line  |Acton West (inc.) Acton Dive-Under | Possession 29/12/24 29/12/24 \W2024/10706594
0130 Sun 0500 Sun P_Way Maintenance
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
LNW Route Version 4.2
Week 40 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3907663 Acton Wells Jn Acton West Down and Up Possession 29/12/24 29/12/24 Om5ch and 4m72ch
Continued Poplar 0130Sun 0500 Sun W2024/10706670
P-Way Maintenance
Greenford (LUL)  |Greenford Greenford Bay Possession 29/12/24 29/12/24 Om5ch and 4m52ch
Bay Jn Line 0130Sun  |0500 Sun \W2024/11074744
OHL Work (Maintenance)
Greenford South  |Greenford East Jn Greenford East Possession 29/12/24 29/12/24 0m51ch and 1m48ch
Jn Curve 0130 Sun 0500 Sun 'W2024/10827293
P & D Maintenance
Hanwell Hanwell Bridge Hanwell Spur East |Possession 29/12/24 29/12/24 1m38ch and 2m40ch
0130Sun (0500 Sun W2024/10575969
S&C Unit Renewal
Hanwell n Drayton Green Jn Down and Up Possession 29/12/24 29/12/24 = (Maintenance Only)
West Loop 0130Sun  |0500 Sun (u 3m45ch and 5m19ch
'W2024/11104387
Southall East Jn Hanwell Up & Possession 29/12/24 29/12/24 Drainage Work
Down Goods 0130Sun  |0500 Sun Om5ch and 1m20ch
Loops 'W2024/10830627
Ladbroke Grove  |Grand Canal Crossrail Depot Possession 29/12/24 29/12/2 S&C Tamping
Junction Line 2 0130Sun  |0500 0m70ch and 1m50ch
'W2024/10823133
Paddington Southall East Jn Lines 1 & 2/Down  |Possession 29/12/24 29/12/2 In Connection With
and Up Main 0130 Sun sun Engineering Work
Lines 4 and 0Om5ch and 8m35ch
5/Down and Up 'W2024/10706506
Relief Permanent Way Inspection
Park Royal (inc.)  |South Ruislip Down, Up and Possession 29 ,29/12/24 lOom5ch and 4m72ch
Single Wycombe " 0500 Sun 'W2024/10706891
_ _ P-Way Maintenance
Portobello Jn Grand Canal Crossrail Depot Possessiop 4 29/12/24 lom5ch and 4m52ch
(London) Junction Line 1 un  |0500 Sun W2024/10706540
] _ L P-Way Maintenance
West Ealing Greenford West Jn Down and Up P S 9/12/24 29/12/24 lom5ch and 4m72ch
Greenford/Branch & 0130 Sun 0500 Sun
West Ealing West Ealing Ba osMn 29/12/24 29/12/24
Platform 5 0130Sun (0500 Sun
Westbourne Park  |Ladbroke Grove Possession 29/12/24 29/12/24
Jn 0130Sun  |0500 Sun
Westbourne Park Jn Possession 29/12/24 29/12/24
0130 Sun  |0500 Sun
Eaftbound
Acton East Acton West on Yard Sidings 29/12/24 29/12/24
Reception 1,2 &3 Possession  |0130Sun 0500 Sun
Acton Main Line  |Acton West Acton Dive-Under | Possession 29/12/24 30/12/24
0500 Sun 0400 Mon
Paddington Acton West Line 4/Down Possession 29/12/24 30/12/24
Relief 0500Sun 0040 Mon
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
LNW Route Version 4.2
Week 40 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3907663 Lineslto2/ Possession 29/12/24 30/12/24
Continued |\D/|0Wn and Up 0500Sun 0400 Mon
ain
Westbourne ParkJn  |Line 5 Possession 29/12/24 30/12/24
0500 Sun 0040 Mon
Portobello Jn Acton West Line 5/Up Relief Possession 29/12/24 30/12/24
(London) 0500 Sun {0040 Mon
Ladbroke Grove Line 6 Possession 29/12/24 30/12/24
0500 Sun 0040 Mon
Ladbroke Grove  |Grand Canal Crossrail Depot Possession 30/12/24 30/12/24 =
Junction Line2 0040 Mon 0400 Mon < ,
Paddington Acton West Lines 4 and Possession 30/12/24 30/12/24
5/Down and Up 0040 Mon 0400 Mon
Relief
Portobello Jn Grand Canal Crossrail Depot Possession 30/12/24 30/12/24
(London) Junction Line 1 0040 Mon 04004 @
_ _ / )
Westbourne Park |Ladbroke Grove Line 6 Possession 30/12/24 30/12248% 4
Jn 0040 Mon #@%8Q Mon
Westbourne Park Jn  |Eastbound Possession 30/12/ 24
Westbound 004gMo ) 0 Mon
Turnback A
P2024/4108257 |MD712 Great Missenden  |Aylesbury Down and Up Possessi 8/1224 30/12/24 RAIL REPLACEMENT ROAD SERVICE TO W2024/11240106
Main Sat 10430 Mon OPERATE BETWEEN BEACONSFIELD AND S&T Work
p AYLESBURY VALE PARKWAY 32m20ch and 34m55ch
'W2024/11123271
HS2 ASPRO Major Projects
32mO0ch and 34m55ch
P2024/3975273 |MD712 Amersham Aylesbury Down & Up 0ssession 01/01/25 02/01/25 NO CHILTERNS SERVICES TO RUN VIATHE MET 'W2024/10889360
0300 Wed 0400 Thu LINE. HS2 ASPRO Major Projects
28m70ch and 33m60ch
RAIL REPLACEMENT BUSES TO RUN FROM 'W2024/10805851
BEACONSFIELD TO AYLESBURY VALE PARKWAY Patroling
VIA AMERSHAM. 28m70ch and 33m50ch

LUL TO BE AWARE.
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
LNW Route Version 4.2
Week 40 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4108550 |MD712 Aylesbury Aylesbury Platforms 12 3 Line Blockage |31/12/24 31/12/24 W2024/11193213
MD720 0140Tue  |0400 Tue Patroling
MD725 38m20ch and 40m47ch
MD726 Quainton Road Aylesbury North Line Blockage |31/12/24 31/12/24 'W2024/10808005
Goods Loop 0140 Tue (0400 Tue S&T Work
37m20ch and 38m49ch
Aylesbury Vale Aylesbury Vale Bay Platform Line Blockage |31/12/24 31/12/24 'W2024/10805770
Parkway Parkway 0140 Tue 0400 Tue Patrolling
37m70ch and 38m18ch
Little Kimble Aylesbury Single Line Blockage |31/12/24 31/12/24
0140 Tue 0400 Tue
Stoke Mandeville  |Aylesbury Vale AllLines Line Blockage |31/12/24 31/12/24 "
Parkway 0140 Tue (0400 Tue < ,
P2024/4108551 |MD712 Aylesbury Aylesbury Platforms 12 3 Line Blockage |03/01/25 03/01/25 W2024/10808006
MD720 0140Fri  |0400 Fri S&T Work
MD725 37m20ch and 38m49ch
MD726 Litle Kimble Aylesbury Single Line Blockage |03/01/25 03/01/
0140 Fri 0400
Stoke Mandeville  |Aylesbury Vale AllLines Line Blockage |03/01/25 01/25
Parkway 0140 Fri ri
P2024/3980283 |MD726 Claydon L&NE Quainton Road Up & Down Sidings 3/25 W2024/10718213
JCN SB Aylesbury Siding Possession ©359 Fri Unload Materials
(43m05ch) 43m5ch and 43m61ch
P2024/4126455 |MD736 Claydon WestJn  |Claydon East Jn Claydon Loop Possession 28/03/25 NO ACCESS TO CLAYDON DEPOT. \W2024/11177547
avd 2359 Fri HS2 ASPRO Major Projects
Claydon 12m32ch and 11m50ch
Reception Line
P2024/3905137 |GW731 Cosford Cosford Down Cosford eSSi 03/01/25 03/01/25 FREIGHT TO DIVERT VIA CREWE, SHREWSBURY W2024/10289794
MD801 Goods Loop 0055 Fri 2359 Fri \AND THE MARCHES Patrolling
Up Cosford Gool 161mO0ch and 161m40ch
Loop ALL REPLACEMENT ROAD SERVICE TO \W2024/10772129
Oxley Depot Abbey Foregate Down and ession 03/01/25 03/01/25 OPERATE BETWEEN WOLVERHAMPTON AND Off-Track Inspections
(AF) SB Wellingtop 0055 Fri 2330 Fri SHREWSBURY 161m40ch and 170m50ch
'W2024/10455950
WeIIingtor_1 WeIIingtor_1 Possession 03/01/25 03/01/25 S&C Maintenance
(Shropshire) (Shropshire) 0055 Fri 2359 Fri 161m0ch and 161m40ch
'W2024/10289042
Patrolling
156mO0ch and 156m24ch
Donnington Donnington Jysetio Dghington Siding  |Sidings 03/01/25 03/01/25 yr\gglfllt/llla?rfulaﬁg%e
Junction Possession i i
0055 Fri 2359 Fri 157m30ch and 158m40ch
Oxley Depot Allscott GF & |DownandUp Possession 03/01/25 03/01/25 w2024/ ;0454305
Welington 2330Fr 2359 Fri S&C Mantenance
156mO0ch and 156m24ch
Allscott GF Abbey Foregate Down Line Blockage |03/01/25 03/01/25
(AF) SB Wellington/Main (Between 2330 Fri 2345 Fri
Trains)

Electronic Copy - Uncontrolled when printed




Data freeze: EAS V4 2 2025

Network Rail EAS - Section 7
LNW Route Version 4.2
Week 40 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4108233 |GW730 Great Malvern Malvern Wells SB Down Goods Loop |Possession 03/01/25 03/01/25 W2024/10792285
MD940 0005 Fri (0505 Fri (9 hrs) Track Maintenance
128mO0ch and 148m9ch
Newland EastLC  |Shelwick Jn Down, Up & Possession 03/01/25 03/01/25
and SB Single 0005 Fri 0505 Fri (9 hrs)
Ledbury Ledbury Sidings Sidings 03/01/25 03/01/25
Possession 0005 Fri 0505 Fri (9 hrs) Q

&

X
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
LNW Route Version 4.2
Week 40 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3925505 |GW735 Basford Hall Jn Salop Goods Jn AllLines Possession 24/12/24 03/01/25 BASFORD HALL INDEPENDENT LINES BLOCKED W2024/11168418
NW1001 |SB(BH) 2300 Tue  |0350 Fri THROUGHOUT WITH NO ACCESS TO BASFORD Patroling
NW1005 HALL LDC OR CONNECTING LINES DURING 156m16¢ch and 158m0ch
NW1007 | Crewe North Jn Beeston Castie and  |AllLines Possession 24/12/24 28/12124 POSSESSION. \W2024/11166853
NW1009 Tarporley SB (BC) 2300 Tue  |0350 Sat In Connection With
NW1011 NOTE: BTET IN P! THROUGHOUT Engineering Work
NW1013 Salop Goods Jn Up Chester Possession | 24/12/24 03/01/25 POSSESSION PENDENT LINES. 158m18ch and 158m30ch
NW1015 Independent 2300 Tue  |0350 Fri W2024/11166939
NW1017 Patroling
NW3001 Sandbach All Lines Possession  |24/12/24 28/12/24 158m16¢ch and 158m70ch
NWS5001 2300 Tue (0350 Sat W2024/10527961
In Connection With
Crewe Sorting Gresty Lane Jn Al Possession 24/12/24 03/01/25 Engineering Work
Sidings North SB 2300 Tue (0350 Fri 157m26ch and 157m55ch
'W2024/11230641
Crewe South Jn Crewe North Jn Platform 1 Possession 24/12/24 28/12/24 In Connection Witkh
2300 Tue  |0350 Sat Engineering Worl
Platforms 8 - 12 158m0ch and 158m30ch
Platforms 5 and 6 W2024/11106005
In Connection With Isolation
Kidsgrove All Lines Possession 24/12124 28/1 /Arrangements
2300 Tue 0350 Sat 158m18ch and 158m58ch
'W2024/11212289
Wrenbury AllLines Possession 24/12/24 In Connection With
2300 T Engineering Work
158m18ch and 159m60ch
Gresty Lane Jn Salop Goods Jn AllLines Possession 24 ,03/01/25 'W2024/11163345
0350 Fri In Connection With
Engineering Work
Norton Bridge Crewe Coal Yard SB  |All Lines Possessio] 2412824 28/12/24 158m10ch and 158m24ch
CY) ue 0350 Sat 'W2024/10851334
/ N S&T Work
Salop GoodsJn  |Crewe Coal Yard SB  |All Lines P S 24112124 03/01/25 156mO0ch and 156m30ch
(CY) & 2300 Tue  |0350 Fri W2024/10851336
S&T Work
Sandbach Down and Up osMn 24/12/24 03/01/25 157m30ch and 158m30ch
Manchester 2300 Tue  |0350 Fri \W2024/10529768
In Connection With
Basford Hall Jn Crewe Sorting Sidings 24/12/24 03/01/25 Engineering Work
SB (BH) Sidings North SB Possession 2300 Tue 0350 Fri 158m45ch and 165m37ch
'W2024/11168369
In Connection With
Engineering Work
Om27ch and Om37ch
'W2024/11212070
Arrival No.2 Survey Work
154m26¢h and 157m30ch
Up Loop W2024/11163271
Crewe Sorting Basford Hall Jn @ [Up Through Sidings 24/12/24 03/01/25 Eggghlnsgch and 160moch
Sidings North SB |(BH) Siding Possession 2300 Tue 0350 Fri 2024111212201
Gresty Lane Jn Western Sidings | Sidings 24112124 03/01/25 Eng%réﬁﬁg)cv\g/rllt(h
Possession 2300 Tue 0350 Fri 158m6ch and 158m24ch
\W2024/11168367
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Location from

Location to
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Start
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Traffic Remarks
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P2024/3925505
Continued

Salop Goods Jn

Neck

South Yard
Through

Sidings
Possession

24/12/24
2300 Tue

03/01/25
0350 Fri

Crewe South Jn

Crewe Sorting
Sidings North SB

South Yard
Sidings

Sidings
Possession

24/12/24
2300 Tue

03/01/25
0350 Fri

Basford Hall Jn
SB (BH)

Crewe Coal Yard SB
(%9)

Down Fast and
Down Slow
Independent
Down and Up
Liverpool
Independent

BLOCKED To
Electric Trains

24/12/24
2300 Tue

03/01/25
0350 Fri

Sydney Bridge Jn (
Former Site Of )

Up Fast & Slow
Ind.
Dn Fast & Slow
Ind.

BLOCKED To
Electric Trains

24/12/24
2300 Tue

03/01/25
0350 Fri

O

Norton Bridge

Crewe Coal Yard SB
(CY)

AllLines

BLOCKED To
Electric Trains

24/12/24
2300 Tue

Norton Bridge
North Jn (former
site of)

Crewe South Jn

AllLines

Possession

28/12/24
0350 Sat

01/0
0520

28/12/24
0350 Sat

Crewe North Jn

Winsford South Jn

&

AllLines

&

Possession

QO

01/01/25

052&

035!

25
ri

In Connection With
Engineering Work
156m10ch and 156m30ch
'W2024/11168368

In Connection With
Engineering Work
157m26¢h and 157m55ch
'W2024/11164038
Patrolling

IOmOch and 1m20ch
'W2024/11163653

In Connection With
Engineering Work
156m16¢ch and 156m30ch
'W2024/11168420

In Connection With
Engineering Work
IOm20ch and 1mOch
'W2024/11110519

In Connection With Isolation
/Arrangements

158m18ch and 158m73ch
'W2024/10528372

In Connection With
Engineering Work
158m18ch and 168m60ch
'W2024/10528242

In Connection With
Engineering Work

IOmOch and 4m20ch
'W2024/10528105

In Connection With
Engineering Work
157m71ch and 158m73ch
'W2024/10528331

In Connection With
Engineering Work
Om28ch and 8m27ch
'W2024/10528091

In Connection With
Engineering Work

IOmOch and Om37ch
'W2024/10528171

In Connection With
Engineering Work
157m64ch and 158m24ch
'W2024/11163873

In Connection With
Engineering Work
7m45ch and 8m27ch
'W2024/11164032

In Connection With
Engineering Work

IOmOch and Om10ch
'W2024/11164089
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P2024/3925505
Continued

&

&

K

O

In Connection With
Engineering Work
157m50ch and 157m70ch
'W2024/11166855

In Connection With
Engineering Work
158m0ch and 158m24ch
'W2024/11110637

In Connection With Isolation
/Arrangements

IOmOch and Om9ch
'W2024/10527895

In Connection With
Engineering Work
140mO0Och and 160m50ch
'W2024/11163592
Patrolling

155m40ch and 157m60ch
'W2024/10527913

Major Projects (Tri-Link)
156m16¢h and 161m70ch
'W2024/11093402

Station Work

157m4lch and 159m2ch
'W2024/11193174

In Connection With
Engineering Work
158m18ch and 159m60ch
'W2024/11193175

In Connection With
Engineering Work
7m47ch and 8m27ch
'W2024/11193176

In Connection With
Engineering Work

IOmOch and 1m20ch
'W2024/11193172

OHL Work (Ground Level)
156m23ch and 159mOch
'W2024/11193173

In Connection With
Engineering Work
158m18ch and 159m0ch
'W2024/11212287

In Connection With
Engineering Work
157m30ch and 159m0ch
'W2024/11212290

In Connection With
Engineering Work
156m17ch and 156m25ch
'W2024/11168503

In Connection With
Engineering Work
157m64ch and 158m0ch
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P2024/3925505
Continued

&

&

K

O

W2024/11105962

In Connection With Isolation
/Arrangements

158m18ch and 158m47ch
'W2024/11163655

In Connection With
Engineering Work

IOmOch and Om10ch
'W2024/10528302

In Connection With
Engineering Work
158m18ch and 161m70ch
'W2024/11105946

In Connection With Isolation
/Arrangements

158m10ch and 158m24ch
'W2024/11230640

Rail Changing

158m18ch and 158m50ch
'W2024/11105927

In Connection With Isolation
/Arrangements

8m15ch and 8m27ch
'W2024/11212286

In Connection With
Engineering Work
I0Om28ch and 8m27ch
'W2024/11212288

In Connection With
Engineering Work
158m18ch and 158m40ch
'W2024/11163654

In Connection With
Engineering Work
8m15ch and 8m27ch
'W2024/11163394

In Connection With
Engineering Work
158m10ch and 158m30ch
'W2024/11212150

In Connection With
Engineering Work

IOmOch and 1m20ch
'W2024/11166854

In Connection With
Engineering Work
158m18ch and 158m30ch
'W2024/10851335

In Connection With
Engineering Work
156m16¢ch and 156m30ch
'W2024/11163962
Patrolling

157m50ch and 158m20ch
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
LNW Route Version 4.2
Week 40 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2024/4009645 |NW1001 |Betley Road Crewe North Jn AllLines Module TS11 |02/01/25 03/01/25 WMT: Stable in Crewe platforms 2-3-7 W2024/10740050
NW1005 | (former site of Section 3 2325Thu  |0350 Fri Major Projects (Northern
NW3001 |SB) 'Work Content: ONW)
NW5001 | Crewe North Jn Beeston Castie and  |All Lines Module TS11 [02/01/25 03/01/25 Crewe Hub: ICW Crewe Programme's 9 Day 158m18ch and 168m60ch
Tarporley SB (BC) Section 3 2325Thu  |0350 Fri Blockade (BHIL Commissioning). \W2024/10740083
) Major Projects (Northern
Sandbach SouthJn  |Down and Up Module TS11 |02/01/25 03/01/25 Must Remain Wi ee Area ONW)
Wilmslow Section 3 2325Thu 10350 Fri To be read i 05 153m0ch and 158m45ch
\W2024/10740089
Kidsgrove Crewe South Jn All Lines Module TS11 |02/01/25 03/01/25 Major Projects (Northern
Section 3 2325 Thu 0350 Fri ONW)
0m28ch and 8m27ch
Nantwich Crewe South Jn Al Module TS11 |02/01/25 03/01/25 " b 'W2024/10740093
Section 3 2325Thu (0350 Fri Major Projects (Northern
< , ONW)
158m18ch and 161m70ch
'W2024/10739884
Major Projects (Northern
ONW)
4m20ch and OmOch
P2024/4009573 |NW1001 | Crewe North Jn Beeston Castle and  |All Lines Module TS11 |29/12/24 WMT: Stable in Crewe platforms 2-3-7 \W2024/10529478
NW1005 Tarporley SB (BC) Section 3 2325 Sun Major Projects (Northern
NW3001 Work Content: ONW)
NW5001 Sandbach SouthJn  |Down and Up Module TS11 |29/12/24 Crewe Hub: ICW Crewe Programme's 9 Day 157m25ch and 165m40ch
Wilmslow Section 3 2325 9fn Blockade (BHIL Commissioning). \W2024/10529472
. Major Projects (Northern
Crewe SouthJn  |Winsford South Jn All Lines Module TS11 |29/1 930/12/24 Must Remain Wheels Free Area ON
Section 3 0520 Mon To be read icw P3925505 158m18ch and 161m70ch
'W2024/10529475
Kidsgrove Crewe South Jn AllLines Module 1 R9/17724 30/12/24 Major Projects (Northern
Sectio 23¢5Sun  |0520 Mon ONW)
p 0Om28ch and 8m27ch
'W2024/10529447
Major Projects (Northern
ONW)
158m18ch and 168m60ch
P2024/4009641 |NW1001 |Crewe North Jn Beeston Castle and  |All Lines ule TS11 |30/12/24 31/12/24 WMT: Stable in Crewe platforms 2-3-7 W2024/10529480
NW1005 Tarporley SB (BC) Section 3 2325 Mon 0520 Tue Major Projects (Northern
NW3001 » 'Work Content: ONW)
NW5001 Sandbach SouthJn  |Dog Module TS11 |30/12/24 31/12/24 Crewe Hub: ICW Crewe Programme's 9 Day 157m25ch and 165m40ch
Section 3 2325 Mon 10520 Tue Blockade (BHIL Commissioning). \W2024/10529473
) Major Projects (Northern
Crewe SouthJn  |Winsford South Jn Li Module TS11 |30/12/24 31/12/24 Must Remain Wheels Free Area ONW)
Section 3 2325Mon 0520 Tue To be read icw P3925505 158m18ch and 161m70ch
y 'W2024/10529476
Kidsgrove Crewe Soutf'Jn Lines Module TS11 |30/12/24 31/12/24 Major Projects (Northern
Section 3 2325Mon {0520 Tue ONW)
0Om28ch and 8m27ch
'W2024/10529448
Major Projects (Northern
ON
158m18ch and 168m60ch

Electronic Copy - Uncontrolled when printed




Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
LNW Route Version 4.2
Week 40 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2024/4009642 |NW1001 | Crewe North Jn Beeston Castle and  |AllLines Module TS11 |31/12/24 01/01/25 WMT: Stable in Crewe platforms 2-3-7 W2024/10529481
NW21005 Tarporley SB (BC) Section 3 2325Tue  |0520 Wed Major Projects (Northern
NW3001 'Work Content: ONW)
NW5001 Sandbach SouthJn  |Down and Up Module TS11 |31/12/24 01/01/25 Crewe Hub: ICW Crewe Programme's 9 Day 157m25ch and 165m40ch
Wilmslow Section 3 2325 Tue 10520 Wed Blockade (BHIL Commissioning). 'W2024/10529449
) Major Projects (Northern
Crewe SouthJn  |Winsford South Jn AllLines Module TS11 |31/12/24 01/01/25 Must Remain WI ee Area ONW)
Section 3 2325Tue 0520 Wed To be read i 05 158m18ch and 168m60ch
'W2024/10529474
Kidsgrove Crewe South Jn AllLines Module TS11 [31/12/24 01/01/25 Major Projects (Northern
Section 3 2325Tue  |0520 Wed ONW)
158m18ch and 161m70ch
o 'W2024/10529477
Major Projects (Northern
< , ONW)
L 0m28ch and 8m27ch
P2024/4009575 |NW1001 |Betley Road Crewe North Jn AllLines Module TS11 |01/01/25 02/01/25 WMT: Stable in Crewe platforms 2-3-7 W2024/10740096
NW1005 | (former site of Section 3 2325Wed 0520 Thu Major Projects (Northern
NW3001 |SB) P o 'Work Content: ONW)
NWS5001 [Crewe NorthJn  [Beeston Castleand  |AllLines Module TS11 [01/01/25 02/0425 Crewe Hub: ICW Crewe Programme's 9 Day 158m18ch and 168m60ch
Tarporley SB (BC) Section 3 2325Wed 10520 T Blockade (BHIL Commissioning). 'W2024/10740076
) Major Projects (Northern
Sandbach SouthJn |Down and Up Module TS11 |01/01/25 25 Must Remain Wheels Free Area ONW)
Wilmslow Section 3 2325 hu To be read icw P3925505 153m0ch and 158m45ch
\W2024/10740088
Kidsgrove Crewe South Jn AllLines Module TS11 C2/01/25 Major Projects (Northern
Section 3 0520 Thu ON
0m28ch and 8m27ch
Nantwich Crewe South Jn Al Module TS1 02/01/25 'W2024/10740092
Section 0520 Thu Major Projects (Northern
ONW)
p 158m18ch and 161m70ch
'W2024/10740101
Major Projects (Northern
ONW)
4m20ch and OmOch
P2024/4045113 |NW1001 |Acton GrangeJn |Warrington SouthJn |[Down &U ession 31/12/24 01/01/25 W2024/11231615
NW1019 Helsbys 2200 Tue 0800 Wed S&T Work
NW3003 - 176m38ch and 176m53ch
Weaver Jn Warrington South Jn | All | Possession 31/12/24 01/01/25 'W2024/10799334
2200 Tue 0800 Wed In Connection With Isolation
/Arrangements
Weaver Jn Acton Grange Jn LI Possession 01/01/25 03/01/25 15m75ch and 16m55ch
0800 Wed  |0345 Fri W2024/10798823
-~ OHL Wiring Train
Weaver Jn Acton Grangle Jn Lines BLOCKED To |01/01/25 03/01/25 175m40ch and 181m60ch
Electric Trains \0g00 Wed (0345 Fri
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
LNW Route Version 4.2
Week 40 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4028121 |NW1001 |Atherton Wigan Wallgate Jn AllLines Possession 31/12/24 01/01/25 FREIGHT: DIESEL ROUTE AVAILABLE THROUGH W2024/10823912
NW6001 2230 Tue  |1330 Wed WIGAN NW VIA DOWN & UP PASSENGER LOOP Commissioning Work
NW6009 ] ] 14mOch and 18mOch
NW6013 | Bolton West Jn Blackrod Jn AllLines Possession 31/12/24 01/01/25 BTET agreed: LNWN24-1331 Winsor Bridge South Jn \W2024/10823956
2230 Tue  |1330 Wed to Euxton Jn. In Connection With
Engineering Work
Lostock Jn Crow Nest Jn AllLines Possession 31/12/24 01/01/25 5m60ch and 6m68ch
2230 Tue  [1330 Wed W2024/10823911
In Connection With
Springs Branch Jn  |Wigan North Jn AllLines Possession 31/12/24 01/01/25 Engineering Work
2230 Tue  |1330 Wed 13m39ch and 17m18ch
\W2024/10823914
Wigan North Wigan North Platform 3 Possession 31/12/24 01/01/25 " In Connection With
Western Western 2230 Tue 1330 Wed Engineering Work
10m79ch and 17m14ch
Golborne Jn Euxton Jn AllLines BLOCKED To |31/12/24 01/01/25
Electric Trains 2230 Tue 1330 Wed
Newton-le- Golborne Jn AllLines BLOCKED To |31/12/24 01/01/2
Willows Jn Electric Trains {2230 Tue 1330
Parkside Jn Golborne Jn Down and Up BLOCKED To |31/12/24 01/01/2
Lowton Electric Trains |2230 Tue Wed
Windsor Bridge Euxton Jn AllLines BLOCKED To 01/Q%1/25
South Jn Electric Trains (2230 Wed
l'
P2024/4110030 |NW3001 |Abergele & Llandudno Jn Down and Up Line Blockages’ 29/12/24 W2024/11122666
Pensamn Main +Detonators 0645 Sun (8 hrs) Structures Examination
217mO0ch and 218m0Och
P2024/4146619 |NW3011 |Chester NorthJn |Hooton South Jn AllLines Prote 30/12/24 FOR PASSAGE OF PLPR TEST TRAIN
NW3013 P 0500 Mon
Nw8013
Helsby Jn Hooton South Jn AllLines cte 30/12/24 30/12/24
al 0035Mon (0500 Mon
Rock Ferry North  |Hooton South Jn AllLines Protected 30/12/24 30/12/24
Jn Path 0035 Mon {0500 Mon
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
LNW Route Version 4.2
Week 40 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4116972 |NW3011 |Bache Hooton South Jn Down and Up Possession 31/12/24 31/12/24 W2024/11149529
NW3013 Birkenhead 0055 Tue  |0500 Tue Patrolling
NwW8003 1m60ch and 7m68ch
NW8011 | Birkenhead North |Birkenhead North Down and Up Possession 31/12/24 31/12124 \W2024/11187979
NW8013 West Kirby (Via 0055 Tue  |0500 Tue S&C Maintenance
Loop) 1m60ch and 2m64ch
Canning StreetJn  |Hooton South Jn Down and Up Possession 31/12/24 31/12/24 'W2024/11149733
Chester 0055 Tue 0500 Tue In Connection With
Engineering Work
Hooton South Jn  |Ellesmere Port Down and Up Possession 31/12/24 31/12/24 IOm2ch and 3m60ch
Helsby/Down and 0055 Tue  |0500 Tue 'W2024/11188011
Up Main S&C Maintenance
Mann Island Jn Derby Square Jn Up West Kirby Possession 31/12/24 31/12/24 " 0m69ch and 2mO0ch
0055Tue 0500 Tue < , W2024/11149641
In Connection With
Engineering Work
0m60ch and 2m24ch
'W2024/11149604
In Connection With
Engineering Work
7m50ch and 7m68ch
'W2024/11188049
In Connection With
Engineering Work
1m60ch and 2m0Och
'W2024/11238697
> Safety & Environment Work
I0Om29ch and Om49ch
'W2024/11188074
In Connection With
Engineering Work
1m50ch and 2mOch
P2024/4136478 |NW3023 |Hartford CLCJn  |Hartford Jn Down and Up loc 31/12/24 31/12/24 W2024/10720385
NW3037 Branch 0040 Tue 0600 Tue In Connection With
Engineering Work
Hartford WestJn  |Cuddington Down and Up in ckage |31/12/24 31/12/24 Om72ch and Om60ch
Main isconnect  |0040 Tue  |0600 Tue 'W2024/10720503
S&C Maintenance
” 22m31ch and 23m18ch
P2024/4136537 |NW3023 |Hartford CLCJn  |Hartford Jn D Line Blockage |03/01/25 03/01/25 W2024/10720468
NW3037 + Disconnect  |0040 Fri 0600 FEri In Connection With
Engineering Work
Hartford WestJn  |Cuddington d Up Line Blockage |03/01/25 03/01/25 Om72ch and Om60ch
M + Disconnect  |0040 Fri 0600 Fri \W2024/10720377
S&C Maintenance
22m31ch and 23m18ch
P2024/4136945 |NW3029 | Middlewich Loop |Middlewich Loop Down Middlewich  |Line Blockage |30/12/24 30/12/24 EAP Ref: LNWN24-1267 W2024/11202856
EastJn West Jn Loop 0200 Mon 0300 Mon Patrolling
Up Middlewich 3m38ch and 4mOch
Loop
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
LNW Route Version 4.2
Week 40 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4098229 |NW5001 |Bramhall Cheadle Huime AllLines Possession 29/12/24 29/12/24 'W2024/10886281
NW5009 North Jn 0045Sun  |0800 Sun OHL Work
NW9001 179m60ch and 182m36¢ch
Handforth Edgeley JnNo.2 SB  |AllLines Possession 29/12/24 29/12/24 'W2024/10886282
0045Sun 0800 Sun In Connection With
Engineering Work
Bramhall Prestbury AllLines BLOCKED To |29/12/24 29/12/24 IOmOch and Om10ch
Electric Trains |0045 Sun 0800 Sun
Edgeley JnNo.2  |Levenshulme AllLines BLOCKED To |29/12/24 29/12/24
SB Electric Trains |0045 Sun 0800 Sun
P2024/4021100 |NW5001 | Ardwick Ardwick Jn AllLines Possession | 29/12/24 29712124 LATFORMS 1 TO 6 AVAILABLE TO STABLE \W2024/11118284
NW5015 0115Sun  |0655 Sun UNIT. In Connection With
NW6001 Engineering Work
NW6003 | Castlefield Jn Trafford Park AllLines Possession 29/12/24 29/12/24 24-0202 33m57ch and 31m60ch
0115 Sun 0655 Sun 'W2024/11084939
SO53/54 Points Inspection
Longsight South  |Manchester AllLines Possession 29/12/24 29/12/, 188m16ch and 189m71ch
Jn Piccadilly East Jn 0115Sun 10655 W2024/11236176
Major Projects
Manchester Manchester Platforms 9, 10, Possession 29/12/24 12/24 189mOch and 189m26¢ch
Piccadilly EastJn  |Piccadilly 11 and 12 0115 Sun 065%Sun 'W2024/11194960
Platforms 7 & 8 OHL Work
Water Street Jn AllLines Possession 29/14124 2/24 \1/\?3&}1%{10%@%%29"]32(*
011 9655 Sun In Connection With
- Engineering Work
Trafford Park Castlefield Jn Trafford Park Possession 29/1 29/12/24 33m57ch and 31m61ch
Reversing Line 115/5un 0655 Sun W2024/11118237
Trafford Park West Trafford Park PosseSgio) 12/24 29/12/24 \{\éesldlq% al,? d %Tgéngn h
Jn Reception 1 &2 115Sun (0655 Sun Myl me=e
'W2024/10783390
: Follow Up Tamping
Trafford Park Trafford Park MUFC Platform essivn 29/12/24 29/12/24 187m40ch and 188m70ch
EastJn Sidings Line 0115 Sun 0655 Sun
Ardwick Jn Manchester Sidings 29/12/24 29/12/24
Piccadilly East Jn Possession 0115Sun  |0655 Sun
y 4
Trafford Park Trafford Park Sidings 29/12/24 29/12/24
EastJn Sidings Possession 0115Sun  |0655 Sun
P2024/4136944 |NW5009 | North Rode Macclesfield Tunng Line Blockage |29/12/24 29/12/24 W2024/11203040
Viaduct +EPR 0200Sun  |0530 Sun Patrolling
IOm40ch and OmOch
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025

LNW Route Version 4.2
Week 40 - Continued
Possession Ref  |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4100711 |NW5015 | Broadbottom Hadfield Up Main/Down &  |Line Blockage |29/12/24 29/12/24 \W2024/11077887
NW5017 Up Hadfield +Detonators  [0330Sun 0530 Sun Patrolling
NW5019 12m61ch and 11m40ch
Dinting South Jn | Dinting East Jn Down & Up Line Blockage |29/12/24 29/12/24 \W2024/11077770
Hadfield +Detonators  [0330Sun 10530 Sun In Connection With
Engineering Work
Glossop Broadbottom Down & Up Line Blockage |29/12/24 29/12/24 Om72ch and 1m5ch
Glossop/Down +Detonators  [0330Sun 10530 Sun \W2024/11077771
Main In Connection With
Engineering Work
Om1ch and 1m5ch
P2024/4098341 |NW5015 |Dinting SouthJn  |Dinting EastJn AllLines Possession 29/12/24 30/12/24 W2024/10871151
2210Sun 0520 Mon ~ OHL Work
6m33ch and 12m61ch
Glossop Dinting West Jn AllLines Possession 29/12/24 30/12/24 'W2024/10871204
2210 Sun 0520 Mon In Connection With
Engineering Work
Hadfield Hyde Jn AllLines Possession 29/12/24 30/12/24 Om2ch and 1m5ch
2210 Sun 0520 'W2024/10871200
In Connection With
Guide Bridge Stalybridge AllLines BLOCKED To |29/12/24 Engineering Work
WestJn Electric Trains |2220 Sun Om72ch and 1m5ch
Hadfield Ardwick Jn AllLines BLOCKED To |29/12/24
Electric Trains ({2220 80n
P2024/4100645 |NW5015 |Flowery Field Fairfield Down and Up Line Blockage 29/12/24 W2024/11083794
NW9011 Main +Detonators #”|0100%u 0300 Sun Patrolling
Py 4m68ch and 6m27ch
Hyde Jn Guide Bridge EastJn  |Down & Up Line Blogkag 24 29/12/24 'W2024/11083888
Passenger Loop +Detofiato) 91 0 Sun 0300 Sun In Connection With
y Engineering Work
Hyde North Hyde Jn Down and Up e 29/12/24 29/12/24 6m217ch and 6m30ch
Woodley Branch naprs  |0100Sun 10300 Sun
P2024/4134939 |NW5015 |Ashburys EastJn |Brinnington Up Reddis Blockage |29/12/24 29/12/24 W2024/11197961
NW9007 Branch +Detonators (0020 Sun 0715 Sun Structures Work
45m20ch and 46m22ch
Romiley Jn Ashburys East Jn p Line Blockage |29/12/24 29/12/24
+Detonators 10020 Sun (0715 Sun
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
LNW Route Version 4.2
Week 40 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4013575 |NW6001 | Lostock Jn Crow Nest Jn AllLines Possession 29/12/24 29/12/24 W2024/10834342
NW6005 0015Sun (1800 Sun OHL Work
NW6013 13m39ch and 16m68ch
Moor Lane Lostock AllLines Possession 29/12/24 29/12/24 'W2024/11241153
Tunnels 0015 Sun 1800 Sun In Connection With
Engineering Work
Ordsall Lane Jn Windsor Bridge AllLines BLOCKED To |29/12/24 29/12/24 13m12ch and 14m7ch
South Jn Electric Trains |0040 Sun 1800 Sun
Salford West Jn Windsor Bridge AllLines BLOCKED To |29/12/24 29/12/24
South Jn Electric Trains {0040 Sun 1800 Sun
Windsor Bridge Euxton Jn AllLines BLOCKED To |29/12/24 29/12/24 e
South Jn Electric Trains {0040 Sun 1800 Sun < ,
P2024/4130497 |NW6001 | Bolton EastJn Bolton West Jn Platform 5 Line Blockage |29/12/24 29/12/24 W2024/11172106
NW6011 +Detonators 0115 Sun 0800 Sun S053/54 Points Inspection
10m45ch and 10m75ch
Moor Lane Tunnels  |Down Bolton Line Blockage |29/12/24 29/12/
+
Up Bolton Detonators  |0115Sun (0800
P2024/4138757 |NW6001 | Daisy Hil Wigan Station Jn AllLines Possession 28/12/24 EAP Ref LNWN24-1285 W2024/11210494
NW6013 OHL Work
14m45ch and 17m40ch
Lostock Jn Crow Nest Jn AllLines Possession 'W2024/11210418
In Connection With
Engineering Work
14mO0ch and 17m218ch
P2024/4090733 |NW7001 |BreweryJn Moston Down and Up 24 29/12/24 W2024/11199919
NW7019 Rochdale 0600 Sun In Connection With
Engineering Work
Thorpes Bridge Jn Down Passenger 29/12/24 29/12/24 2m22ch and 2m27ch
Loop 0100Sun  |0600 Sun 'W2024/10886318
Up Passenger In Connection With
Loop Engineering Work
Thorpes Bridge Network Dean Goo rBlockage |29/12/24 29/12/24 2m22ch and 3m5ch
Jn Rail/Metrolink + Disconnect (0100 Sun 0600 Sun 'W2024/10886305
boundary Patrolling
2m10ch and 2m72ch
'W2024/11199964
S0O53/54 Points Inspection
2m14ch and 2m33ch
P2024/4116478 |NW7021 |Philips Park West |Clayton Bridge Lt Dopim and Up Line Blockage |29/12/24 29/12/24 W2024/11087106
NW7027 |Jn (MCB-0OD) ton +EPR 0315 Sun 0515 Sun Patrolling
2m30ch and 2m50ch
P2024/4146978 |NW7021 | Stalybridge Mossley J Down Line Blockage |30/12/24 30/12/24 EAP Ref: LNWN24-1360. W2024/11239718
(Manchester) Huddersfield +Detonators  |0030 Mon 0510 Mon Manual Correction
Up Huddersfield 8m20ch and 10m10ch
Stalybridge West  |Stalybridge East Jn Up & Down Middle |Line Blockage |30/12/24 30/12/24
Jn Line +Detonators  |0030 Mon 10510 Mon
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Network Rall
LNW Route

EAS - Section 7

Version 4.2

Data freeze: EAS V4 2 2025

Week 40 - Continued

Possession Ref

LOR

Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

Work Type

P2024/4117016

NW8001
NW8003
NwW8011
NW8013
NW8015

Bidston Dee Jn

Bidston Dee Jn

Down and Up
West Kirby (Via
Loop)

Possession

03/01/25
0055 Fri

03/01/25
0500 Fri

Bidston East Jn

New Brighton

Down and Up
New Brighton

Possession

03/01/25
0055 Fri

03/01/25
0500 Fri

Birkenhead North

Birkenhead North

Passenger Loop

Possession

03/01/25
0055 Fri

03/01/25
0500 Fri

Canning Street Jn

Green Lane

Down and Up
Chester

Possession

03/01/25
0055 Fri

03/01/25
0500 Fri

Liverpool South
Parkway

Leeds Street Jn

Down and Up
Southport

Possession

03/01/25
0055 Fri

03/01/25
0500 Fri

Mann Island Jn

Paradise Jn

Stock
Interchange/Holdi
ng Line

Possession

03/01/25
0055 Fri

03/01/25
0500 Fri

Paradise Jn

James Street

Stabling Sidings

Sidings
Possession

03/01/25
0055 Fri

03/01/2!
0500

Hunts Cross

Hunts Cross West Jn

Up & Down
Electric

D/C Electric
Trains

BLOCKED To |03/01/25

0055 Fri

03/01/2

O

Liverpool South
Parkway

&

Down Southport
Up Southport

&

DIC Electric
Trains

BLOCKED To |03/01/,

0055#ri

QO

'W2024/11188051
In Connection With
Engineering Work
1m60ch and 2mOch
'W2024/11188089
In Connection With
Engineering Work
1m50ch and 2mOch
'W2024/11149657
Patrolling

IOmOch and 4m49ch
'W2024/11222136
In Connection With
Engineering Work
IOm2ch and 36m60ch
'W2024/11149618
In Connection With
Engineering Work
IOm2ch and 36m2ch
'W2024/11162405
In Connection With
Engineering Work
I0Om69ch and 2mOch
'W2024/11149613
In Connection With
Engineering Work
1m60ch and 2mOch
'W2024/11162406
In Connection With
Engineering Work
1m60ch and 2mOch
'W2024/11188182
S&C Maintenance
1m60ch and 2m64ch
'W2024/11149750
In Connection With
Engineering Work
Om31ch and Om46ch
'W2024/11222134
In Connection With
Engineering Work
2m21ch and 1m78ch
'W2024/11187970
S&C Maintenance
I0Om69ch and 2mOch
'W2024/11162446
In Connection With
Engineering Work
2m21ch and 2m10ch
\W2024/11222133
S&C Maintenance
IOmOch and 2m21ch
'W2024/11222020

In Connection With
Engineering Work
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Possession Ref

LOR

Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

Work Type

P2024/4117016
Continued

Om31ch and Om46ch
'W2024/11149660

In Connection With
Engineering Work
4m40ch and 7m8ch
'W2024/11162445
S&C Points Heating
OmOch and 2m21ch

P2024/4146662

NW8001
NW8003
NW8005
NW8009

Liverpool South
Parkway

Waterloo
(Merseyside)

Down and Up
Southport

Possession

30/12/24
0045 Mon

30/12/24
0500 Mon

Paradise Jn

James Street
(Platform 2)

Stock
Interchange/Holdi
ng Line/Up West
Kirby

Possession

30/12/24
0045 Mon

30/12/24
0500 Mon

O

Sandhills Jn

Ormskirk

Down and Up
Ormskirk

Possession

30/12/24
0045 Mon

30/12/24
0500 Mon

Walton Jn

Headbolt Lane

Down and Up
Headbolt/Headbolt
Single

Possession

30/12/24
0045 Mon

30/12/.
0500

W2024/11149522
Patrolling

1m70ch and 4m71ch
'W2024/11149594
Patrolling

5m10ch and 35m3ch

P2024/4015041

NW8003
NwW8011
NW8013
NW8015

Bidston East Jn

Bidston East Jn

Down and Up
West Kirby (Via
Loop)

Line Blockage
+ Disconnect

28/12/24
0055 Sat

Canning Street Jn

Green Lane

Down and Up
Chester

Line Blockage
+ Disconnect

Mann Island Jn

Derby Square Jn

Up West Kirby

Q~

Line Blockagg
+ Disconnect

28/12/24
0500 Sat

'W2024/10817386
S&C Maintenance
3m60ch and 4m10ch
'W2024/11187821
S&C Maintenance
I0Om69ch and 2mOch
'W2024/11188047

In Connection With
Engineering Work
1m60ch and 2mOch
'W2024/11187830
S&C Maintenance
1m60ch and 2m64ch
'W2024/11188068

In Connection With
Engineering Work
1m50ch and 2mOch

P2024/4130863

NW8003
NwW8011
NW8013

Birkenhead North

Birkenhead North

Do
y
[

Line Blockage
+ Disconnect

30/12/24
0055 Mon

30/12/24
0500 Mon

Canning Street Jn

Green Lane

oviiland Up
S

Line Blockage
+ Disconnect

30/12/24
0055 Mon

30/12/24
0500 Mon

Mann Island Jn

Derby Squa@\/vest Kirby

Line Blockage
+ Disconnect

30/12/24
0055 Mon

30/12/24
0500 Mon

W2024/11188131
S&C Maintenance
1m60ch and 2m64ch
'W2024/11188048
In Connection With
Engineering Work
1m60ch and 2m0Och
'W2024/11188056
S&C Maintenance
IOm69ch and 2mOch
'W2024/11188073
In Connection With
Engineering Work
1m50ch and 2mOch
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
LNW Route Version 4.2
Week 40 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4130864 |NWB8003 | Birkenhead North |Birkenhead North Down and Up Line Blockage |01/01/25 01/01/25 W2024/11188010
Nw8011 West Kirby (Via +Disconnect (0055 Wed 0500 Wed In Connection With
NW8013 Loop) Engineering Work
Canning StreetJn  |Green Lane Down and Up Line Blockage |01/01/25 01/01/25 1m60ch and 2mOch
Chester +Disconnect  |0055Wed 0500 Wed 'W2024/11187968
S&C Maintenance
Mann Island Jn Derby Square Jn Up West Kirby Line Blockage |01/01/25 01/01/25 I0Om69ch and 2mOch
+Disconnect  [p055Wed 0500 Wed 'W2024/11188075
In Connection With
Engineering Work
1m50ch and 2mOch
'W2024/11187980
7 S&C Maintenance
1m60ch and 2m64ch
P2024/4130865 |NWB8003 |Birkenhead North |Birkenhead North Down and Up Line Blockage |02/01/25 02/01/25 W2024/11188050
NwW8011 West Kirby (Via + Disconnect  |0055 Thu 0500 Thu In Connection With
NW8013 Loop) Engineering Work
Canning StreetJn  |Green Lane Down and Up Line Blockage |02/01/25 02/01/25 1m60ch and 2mOch
Chester +Disconnect (0055 Thu 0500 'W2024/11188087
In Connection With
Mann Island Jn Derby Square Jn Up West Kirby Line Blockage |02/01/25 02/01/. Engineering Work
+ Disconnect  |0055 Thu 0 Thu 1m50ch and 2mOch
'W2024/11188181
S&C Maintenance
1m60ch and 2m64ch
'W2024/11187969
p S&C Maintenance
0m69ch and 2mOch
P2024/4132033 |NW9001 |Chinley New Mills South Jn Down and Up Line Bloc 9/12.24 29/12/24 W2024/11170657
NW9007 (inc.) Main +Detongfors Sun  |0800 Sun Remove Rail Defects
N 171m48ch and 172m45ch
New Mills South New Mills Central Down and Up Li lo e 47291224 29/12/24 'W2024/11170658
Jn Romiley etopato 0010 Sun 0800 Sun In Connection With
Engineering Work
New Mills South Jn Up Goods Loo age |29/12/24 29/12/24 171m68ch and 173m12ch
Detonators 10010 Sun  |0800 Sun
P2024/4109779 |NW9005 |Chinley SouthJn  |Great Rocks Jn SB Up and %Line Blockage |28/12/24 29/12/24 W2024/11123955
Go +Detonators 2330 Sat 0900 Sun 'Welding and Grinding
167m30ch and 163m2ch
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
LNW Route Version 4.2
Week 41
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3992429 |MD101 Bourne End Jn Ledburn Jn Down and Up Possession 04/01/25 04/01/25 0001 SAT TO 1600 SAT W2024/10860154
(Hertfordshire) Slow 0001Sat /1600 Sat TRAINS TO TRAVEL OVER FAST LINES. Survey Work
NO ACCESS TRIN INGS. 25m76ch and 35m35ch
Tring Tring Up & Down Relief  |Possession 04/01/25 04/01/25 'W2024/10860642
0001 Sat 1600 Sat OHL Inspection
25m76ch and 26m20ch
'W2024/10860178
URFDO Inspections
25m76ch and 35m35ch
'W2024/10825416
= C11 Rerail Resleeper
Reballast - Trax
26m7ch and 33m5ch
'W2024/10860120
S&T Maintenance
25m76ch and 34m60ch
P2024/4146247 |MD101 Nuneaton South  |Nuneaton North Jn Down Sidings1/2 |Sidings 04/01/25 05/0 W2024/11232703
Jn /3 and Shunting Possession 2315 Sat 0900 In Connection With
neck Engineering Work
97m10ch and 97m33ch
P2024/4147396 |MD101 Ashby Jn Amington Jn Up Trent Valley Possession 04/01/25 05/00/25 UP TRAINS TO TRAVEL OVER DOWN LINES \W2024/11240105
MD233 Slow 0001 358'Sun UNDER BI-DI SIGNALLING. OLE Maintenance
y NO ACCESS LICHFIELD TRENT VALLEY, 97m55ch and 107m60ch
Ashby Jn Amington Jn Up Trent Valley Possession |06/l %10/01/25 TAMWORTH, ATHERSTONE UP PLATFORMS.
Slow 2359 Fri

%
2
&

&
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
LNW Route Version 4.2
Week 41 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3930233 |EA1310 Acton Canal Acton Canal Wharf Down and Up Possession 05/01/25 06/01/25 RAIL REPLACEMENT ROAD SERVICE TO W2024/10649597
EA1330 |Wharfdn Jn Southwest 0010Sun 10045 Mon OPERATE BETWEEN WILLESDEN HIGH LEVEL JN URFDO Inspections
EA1360 \/AND RICHMOND 1m57ch and Om45ch
GW130 Acton Wells Jn Acton Canal Wharf Down and Up Possession 05/01/25 06/01/25 \W2024/10649598
MD150 Jn Goods 0010Sun (0045 Mon ROAD TO BE CLOSED AT THE FOLLOWING LC S&T Maintenance
MD155 BETWEEN 0030 0810 SUN: ACTON 4m67ch and O0m45ch
mgigg Acton East Down and Up Possession  |05/01/25 06/01/25 CENTRAL MCB \W2024/10649682
Poplar i
SW230 P 0010 Sun 10045 Mon NO TRAI £ SWABLED IN THE REVERSING (L,Jan 53'?53 L?,fg’ e
GunnersburyJn  |Willesden High Level |Up Possession  |05/01/25 | 06/01/25 SIDING ATSEMSAL GREEN BETWEEN 0110 TO W2024/10619902
Jn Richmond/Up/Up 0010Sun  |0045 Mon 0810 0045 TO 0500 MON Patrolling
AR OVES CAN BE HELD AT WM672
North London 1m57ch and 2m55ch
South Acton Jn Kew East Jn Down and Up Possession 05/01/25 06/01/25 'W2024/10979624
Kew 0010 Sun 0045 Mon Voorz TO BE RETIMED. Structures Examination
2m10ch and Om5ch
Wilesden High |Gunnersbury Jn Down North Possesson |05/01/25 | 06/01/25 EL TUNNEL PREIGHT SERVICESVIATHE — 41/2024/10649518
Level Jn London/Down/Do T LONDON LINE Drai I i
. 0010 Sun 0045 Mon FREIGHT SERVICES DIVERTED VIA PRIMROSE rainage Inspection
wn Richmond HILL, WCML AND SOUTH WEST SIDINGS AFTER 1m60ch and 4m30ch
Acton East Acton West Acton Yard Sidings 05/01/25 05/01/2 0045 MON 'W2024/10853410
. Possession 0010 Sun 2000 Major Projects
Recepton 1,2&3 NLL CYCLIC TYPE 19 (AMENDED) 0m20ch and 1m44ch
GunnersburyJn  |Hampstead Heath Up Possession  |05/01/25 05/01/25 NLL CYCLIC TYPE 9 W2024/11106721
Richmond/Up/Up 0110 Sun Sun S&T Work
North London THIS IS AN ANGLIA POSSESSION THAT IMPACTS 1m50ch and 2m20ch
Hampstead Heath |Gunnersbury Jn Down North Possession 05/01, 25 ON WESTERN / MIDLAND 'W2024/10616942
London/Down/Do 0Sun URFDO Inspections
wn Richmond Yy 4 ACTON CANAL WHARF SIGNAL BOX TO BE 1m57ch and Om45ch
KensalGreen Jn  |Harlesden Jn Down and Up City |Possession 05/01/25 CLOSED BETWEEN 0700 AND 1900 SUNDAY \W2024/10659344
Line 0810 Sun S&T Work
Yy . 0m5ch and 2m70ch
Wilesden Suburban  |Down and Up Posseggion 25 05/01/25 'W2024/11110031
Jn New Line 9110 Sun 0810 Sun Survey Work
0m15ch and 1m32ch
Mitre Bridge Jn Willesden High Level [Down and Up 0! n 05/01/25 05/01/25 'W2024/10700431
Jn High Level 0110Sun  |0810 Sun URFDO Inspections
Om5ch and 2m70ch
Kensal Green Jn  |Kensal Green Jn Reversing Si idings 05/01/25 05/01/25 'W2024/11200860
Possession 0110Sun  |0810 Sun Structures Work
Yy 4 0m77ch and 2m20ch
Willesden Junction Willesdel Sidings 05/01/25 05/01/25 'W2024/10649517
High Level k SN Possession 0110Sun  |0810 Sun Off Track Work
1m57ch and Om45ch
Gunnersbury Jn  |Willesden High Level Possession 05/01/25 06/01/25 'W2024/10649683
Jn d/Up/Up 0810 Sun 0045 Mon P & D Maintenance
London 0m43ch and 2m70ch
Willesden High Gunnersbu North Possession 05/01/25 06/01/25 'W2024/10616974
Level Jn London/Down/Do 0810Sun  |0045 Mon P & D Maintenance
wn Richmond 4Am64ch and Om4ch
Hampstead Heath |Acton Wells Jn @ |Down and Up Possession 06/01/25 06/01/25 'W2024/10739816
North London 0045 Mon 0500 Mon 'Welding and Grinding
1m57ch and Om45ch
Kensal GreenJn  |Harlesden Jn Down and Up City  |Possession 06/01/25 06/01/25 'W2024/10739853
Line 0045 Mon  |0500 Mon 'Welding and Grinding
1m57ch and Om45ch
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
LNW Route Version 4.2
Week 41 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2024/3930233 Willesden Suburban  {Down and Up Possession 06/01/25 06/01/25 W2024/11107201
Continued an New Line 0045Mon  |0500 Mon S&C Unit Renewal
(Maintenance Only)
Mitre Bridge Jn Willesden High Level  |Down and Up Possession 06/01/25 06/01/25 Om5ch and 2m70ch
Jn High Level 0045 Mon 0500 Mon 'W2024/10649594
Remove Rail Defects
Kensal GreenJn  |Kensal Green Jn Reversing Siding Sidings 06/01/25 06/01/25 1m57ch and Om45ch
Possession 0045 Mon  |0500 Mon 'W2024/10616939
Off Track Work
Willesden Junction Willesden Sidings 06/01/25 06/01/25 1m57ch and Om45ch
High Level Turnback Siding Possession  [0045Mon  |0500 Mon
P2024/3918278 |EA1310 Falcon Jn Mitre Bridge Jn Down/Up West Possession 05/01/25 05/01/25 D&\ OVERGROUND WILLESDEN JN TO W2024/10774680
MD160 London 0030Sun  |0920 Sun CLAP| JN SERVICES WILL NOT RUN. Track Maintenance
MD166 Om6ch and 5m77ch
S0250 Kensington Kensington Olympia  |Olympia Platform  |Possession 05/01/25 05/01/25 ERN WATFORD JUNCTION TO CLAPHAM \W2024/11067768
SO500 Olympia Loop 0030 Sun 0920 Sun JUNCTION SERVICES WILL NOT RUN. Litter / Graffiti Clearance
SW100 4mOch and 4m30ch
SW220  [Longhedge Jn Latchmere No.1Jn  [Down and Up Possession  |05/01/25 05/01/ CHANNEL TUNNEL FREIGHT TO RUN DIESEL \W2024/11128417
Kensington 0030Sun 10920 HAULED VIA MAIDSTONE EAST AND DIVERT VIA Litter / Graffiti Clearance
KEW EAST Om6ch and Om17ch
Ludgate Jn Latchmere No.2 Jn Down and U Possession 05/01/25 05/01/2 'W2024/11220871
9 h b LUL VICTORIA LINE TO BE OPEN BETWEEN P ;
Latchmere Curve 0030 Sun S&C Grinding Train
VICTORIA AND EUSTON. Om53ch and 1m10ch
: : ; : : LUL DISTRICT LINE TO BE OPEN BETWEEN
Mitre Bridge Jn Willesden High Level |Down and Up Possession 05/01/, v W2024/11126483
In High Level 00 U \C/)II?\-(I—I\(/I)FF’\’I,IAA AND WEST BROMPTON / KENSINGTON Litter / Graffiti Clearance
\ 1m33ch and 1m53ch
West London Jn _ |Laichmere No.3Jn _|Down & Up Possession 05/01/25 NG o D WEEN W2024/11127121
(SW) Sheepcote Lane 0030%un 0920 Sun ' Litter / Graffiti Clearance
2m25ch and 2m55ch
Falcon Jn Latchmere No.1 Jn Pigs Hill Siding 1 25 05/01/25 W2024/11127022
: o Qi 30 Sun 0920 Sun Litter / Graffiti Clearance
Pigs Hil Siding 2 yr 3m30ch and 3m61ch
North Pole Jn North Pole Reception Road 05/01/25 05/01/25
International Depot 0030Sun  |0920 Sun
North Pole Jn North Pole Sc gs 05/01/25 05/01/25
Lane Sidi Possession 0030 Sun 0920 Sun

i
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
LNW Route Version 4.2
Week 41 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3906958 |MD301 Adderley Park Birmingham New Down and Up Possession 05/01/25 05/01/25 STABLED UNITS TO HAVE PANTOGRAPHS W2024/10218627
MD306 Street Coventry/Stour 0035Sun  |0815 Sun LOWERED AND LOCKED. 'Welding and Grinding
MD320 111m65ch and 112m63ch
MD325 Birmingham New  |Birmingham New Platform 4c Possession 05/01/25 05/01/25 TRAINS TO STABLE IN PLATFORMS 3,4,5,6,7 & 'W2024/10817216
MD330 Street Street - 0035Sun 0815 Sun 8 ES Only and Isolation
MD401 No.3 Siding Management
MD440 Platforms 9. 10 IADDITIONAL W TO STABLE AT NEW 0mOch and Om52ch
MD501 i STREET (T HAT NORMALLY STABLES \W2024/10817379
MD570 11,12 AT FOUR i
Platforms 1 & 2 ES Only and Isolation
MD575 i Management
Sandwell and Dudley |Down and Up Possession 05/01/25 05/01/25 lom5ch and 44m4ch
Stour 0035Sun {0815 Sun 'W2024/10814450
- ES Only and Isolation
Selly Oak Down and Up Possession 05/01/25 05/01/25 Management
Gloucester 0035Sun 0815 Sun 40m75ch and 41m51ch
'W2024/11155018
Curzon StreetJn  [Vauxhall Jn Down Vauxhall Possession 05/01/25 05/01/25 In Connection With Worksite
Chord 0035Sun 0815 Sun Management
128me6ch and 128m1lch
Galton Jn Smethwick Jn Down and Up Possession 05/01/25 05/0 'W2024/10207675
Stourbridge 0035Sun 0815 S&T Work
- i 41m13ch and 41m51ch
Landor StreetJn  |Birmingham New Down and Up Possession 05/01/25 01/25 \W2024/11154752
Street Derby 0035 Sun ‘ In Connection With Worksite
Management
Lifford East Jn AllLines Possession 41m10ch and 45m35ch
'W2024/11197016
i ] In Connection With
MonumentLane |Winson Green Up &Down Possession 05/01/25 Engineering Work
OHNS Monument Lane 0815 Sun 41m40ch and 41m51ch
Loop 'W2024/11186851
Proof House Jn Duddeston Down and Up Posse W 5/01/25 05/01/25 Tunnel Work
Vauxhall 035 Sun 0815 Sun 112m0ch and 112m65ch
'W2024/10223331
Small Heath Bordesley Jn Down and Up Ssin 05/01/25 05/01/25 \Welding and Grinding
South Jn Bordesley 0035Sun 0815 Sun 0OmOch and Om10ch
_ 'W2024/10219879
Soho East Jn Soho Curve North Up Soho Session 05/01/25 05/01/25 \Welding and Grinding
Jn 0035 Sun 0815 Sun Om5ch and 43m65ch
'W2024/11148281
Soho North Jn Possession 05/01/25 05/01/25 In Connection With
0035 Sun 0815 Sun Engineering Work
_ 111m3ch and 112m30ch
Soho North Jn Soho Curve North ho Possession 05/01/25 05/01/25 'W2024/10681632
dn Gopds'Loop 0035Sun 0815 Sun Off Track Work
41m18ch and 45m35ch
Soho South Jn Perry Barr own and Up Possession 05/01/25 05/01/25 \W2024/11206175
Soho 0035 Sun 0815 Sun In Connection With Isolation
/Arrangements
St. Andrews Jn Grand Jn Down and Up & Possession 05/01/25 05/01/25 42m35ch and 43m65ch
Down Camp Hil 0035Sun  |0815 Sun \W2024/10996459
. . Survey Work
Barnt Green Jn Redditch AllLines BLOCKED To |05/01/25 05/01/25 111m57ch and 112m70ch
A/CElectric  |0035Sun  |0800 Sun W2024/11226282
Trains In Connection With Worksite
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P2024/3906958
Continued

Birmingham New
Street

Birmingham New
Street

Platforms 3, 4, 5,
6
Platforms 7 & 8

BLOCKED To
A/C Electric
Trains

05/01/25
0035 Sun

05/01/25
0800 Sun

Duddeston

Aston OHNS

Down and Up
Vauxhall

BLOCKED To
AJC Electric
Trains

05/01/25
0035 Sun

05/01/25
0800 Sun

Sandwell and
Dudley

Coseley OHNS

Down and Up
Stour

BLOCKED To
AIC Electric
Trains

05/01/25
0035 Sun

05/01/25
0730 Sun

Selly Oak

Bromsgrove

AllLines

BLOCKED To
A/C Electric
Trains

05/01/25
0035 Sun

05/01/25
0800 Sun

Soho Light
Maintenance
Depot

Soho Light
Maintenance Depot

AllLines

BLOCKED To
AJC Electric
Trains

05/01/25
0035 Sun

05/01/25
0730 Sun

Stechford OHNS

Adderley Park

&

Down and Up
Coventry

&

BLOCKED To
AIC Electric
Trains

05/01/25
0035 Sun

K

05/01/25
0800 Sun

Management

2m71ch and 2m30ch
'W2024/10241564

Rail Testing and Lubrication
IOm5ch and Om60ch
'W2024/10996599

HS2 ASPRO Major Projects
41m13ch and 41m51ch
'W2024/10817341

ES Only and Isolation
Management

IOmOch and Om56c¢h
W2024/11227369
'Welding and Grinding
2m60ch and 2m71ch
'W2024/10339186

S&T Work

IOmOch and Om53ch
'W2024/11206289

In Connection With Isolation
/Arrangements

IOmOch and Om15ch
'W2024/11186818

Station Work

42m35ch and 42m45ch
'W2024/10339258

S&T Work

Om41ch and Om52ch
'W2024/10996480

In Connection With
Engineering Work

IOmOch and Om56ch
'W2024/11231819
'Welding and Grinding
Om5ch and 2m55ch
'W2024/10223394
'Welding and Grinding
41m42ch and 41m51ch
'W2024/11139520

In Connection With
Engineering Work
3m64ch and 3m79ch
'W2024/10240007

Rail Testing and Lubrication
111m65ch and 112m63ch
'W2024/10207355

S&T Work

Om5ch and 43m65ch
'W2024/10206706

S&T Work

Om5ch and 1m10ch
'W2024/10241938

Rail Testing and Lubrication
IOm5ch and 43m65ch
\W2024/11226288
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P2024/3906958
Continued

&

&

&

O

In Connection With Worksite
Management

IOmOch and Om38ch
'W2024/11206173

Rail Changing
111m57ch and 112m73ch
'W2024/10790512
Follow-Up Work

IOm3ch and Om52ch
'W2024/11231918
'Welding and Grinding
2m20ch and 2m33ch
W2024/11227371
'Welding and Grinding
2m20ch and 2m33ch
'W2024/11145782

In Connection With Isolation
/Arrangements
112m40ch and Om78ch
W2024/11145743
Station Work

41m34ch and 42m50ch
\W2024/11148247

In Connection With
Engineering Work
40m75ch and 41m51ch
'W2024/11206286

In Connection With Isolation
/Arrangements
41m34ch and 41m51ch
\W2024/11237770
Station Work

3m64ch and 4m20ch
'W2024/11227310
'Welding and Grinding
IOm5ch and 2m55ch
'W2024/11187991

In Connection With
Engineering Work
IOmOch and Om10ch
'W2024/11139592
Preparatory Work
3m15ch and 5m30ch
'W2024/11231858
'Welding and Grinding
2m60ch and 2m71ch
'W2024/10814367

ES Only and Isolation
Management

111m3ch and 2m55ch
'W2024/10681629

Flail Mowing Machine
41m18ch and 45m35ch
'W2024/11206288

In Connection With Isolation
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
LNW Route Version 4.2
Week 41 - Continued
Possession Ref  |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3906958 /Arrangements
Continued Om5ch and 1m50ch
'W2024/10201129
S&T Work
111m60ch and 112m63ch
'W2024/11186933
Station Work
112m53ch and 0m23ch
P2024/4137869 |MD301 Soho Light Soho Light AllLines Sidings 04/01/25 04/01/25 e W2024/11197240
Maintenance Maintenance Depot Possession 0700 Sat 1300 Sat Off Track Work
Depot 2m23ch and 2m23ch
Soho South Jn Soho North Jn LMD Arrival Line/ |BLOCKED To |04/01/25 04/01/25
Carriage Washer | A/C Electric 0700 Sat 1300 Sat ~
Bypass Line Trains
Soho Light Soho Light AllLines Sidings 04/01/25 04/01/25
Maintenance Maintenance Depot Possession 1300 Sat 1900 Sat
Depot (Partial)
P2024/4116354 |MD340 Erdington Lichfield Trent Valley  |All Lines Line Blockage |08/01/25 08/01/2 W2024/11136746
Jn 0045Wed 0500 @ Patroling
g ) 2m31ch and 18m5ch
Lichfield City Lichfield City Up Sidings Sidings 08/01/25 08/01/258, 4
Possession 0045 Wed Wed
Lichfield TV Jn Engineering Sidings 25
Sidings Possession 940 Wed
P2024/4136573 |MD345 Hednesford Rugeley Trent Valley  |Down and Up Line Blockage! 07/01/25 W2024/11182563
NW1004 Cannock/Up & +Detonators 4 ue 0555 Tue Ground
Down Cannock Investigation/Automatic
Ballast Sampling
" 13m20ch and 14m5ch
P2024/4136530 |MD345 Hednesford Rugeley Trent Valley |Down and Up e 08/01/25 08/01/25 W2024/11182660
NW1004 Cannock/Up & naprs 10035 Wed  |0555 Wed Ground
Down Cannock Investigation/Automatic
Ballast Sampling
13m20ch and 14m5ch
P2024/4136531 |MD345 Hednesford Rugeley Trent Valley |Down U Line Blockage |09/01/25 09/01/25 W2024/11182661
NW1004 Cannacl & +Detonators (0035 Thu 0555 Thu Ground
D n Investigation/Automatic
Ballast Sampling
13m20ch and 14m5ch
A 4
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
LNW Route Version 4.2
Week 41 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3928408 |GW200 Chester Line Jn Somerton LC (R/G-  |Down and Up Possession 05/01/25 06/01/25 REPLACEMENT ROAD TRANSPORT REQUIRED W2024/11118345
GW240 X) (inc.) Oxford/Cherwell 2305Sun  |0445 Mon BETWEEN DIDCOT AND BANBURY. Drainage Work
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE 61m70ch and 62m50ch
GW260 Didcot East Jn Didcot North Jn (Up)  |Down & Up Possession 05/01/25 06/01/25 OR AFTER POSSESSION. 'W2024/11186218
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 Rail Testing and Lubrication
GW310 AT OXFORD. 29m17ch and 30m10ch
MD401 Foxhall Jn Didcot West Curve Down and Up Possession  |05/01/25 06/01/25 \W2024/10842712
MD736 Jn Didcot West Curve 2305Sun 10445 Mon WORK DET 4@ =NAINTENANCE w/10850104 Point Heater Maintenance
53m41ch and 54m63ch
Hinksey North Oxford Station North  |Up Oxford Relief Possession 05/01/25 06/01/25 'W2024/11154343
Jn 2305Sun 0040 Mon S&T Work
67m17ch and 68m22ch
Hinksey South Hinksey North No.1 Reception Possession 05/01/25 06/01/25 " 'W2024/10850104
2305Sun (0445 Mon < , P-Way Maintenance
53m31ch and 58m35ch
Kennington Jn Hinksey South Down and Up Possession 05/01/25 06/01/25 'W2024/11135114
Kennington Goods 2305 Sun 0445 Mon CWR Stress Management
Loops 73m5ch and 75m24ch
Kennington Jn Single Cowley Possession 05/01/25 'W2024/11160533
2305 Sun LC Work S&T
54m40ch and 54m63ch
Oxford Oxford Platforms 3and4  |Possession 05/01/25 'W2024/10718981
2305 Sun S&T Maintenance
61m38ch and 61m65ch
Oxford North Jn Wolvercot South Jn Up Oxford Relief Possession 05/01/,
2305/Su
Oxford Station Oxford North Jn Down Oxford Possession 06/01/25
North Jn Turnback Line 2305%u 0445 Mon
Oxford Station Wolvercot South Jn Down Oxford Possesgion 25 06/01/25
South Jn Relief }3 5 Sun 0445 Mon
o~ V.
Wolvercot North Wolvercot North Jn Cotswold Single 05/01/25 06/01/25
Jn 2305Sun  |0445 Mon
Appleford LC Appleford LC Appleford AR 05/01/25 06/01/25
Possession  |2305Sun {0445 Mon
(Partial)
Didcot North Jn Didcot West Curve Didcot Sidings 05/01/25 06/01/25
(Up) Jn Possession (2305 Sun {0445 Mon
(Partial)
Hinksey South Hinksey North eception Sidings 05/01/25 06/01/25
Possession  |2305Sun (0445 Mon
Hinksey North Wolvercot an xford Relief Possession 06/01/25 06/01/25
0040 Mon 0445 Mon
Oxford Oxford &’ |Platform1&?2 Possession 06/01/25 06/01/25
0040 Mon 0445 Mon
Oxford Station North  |Oxford Bay Possession 06/01/25 06/01/25
Jn Approach 0040 Mon 0445 Mon
Oxford North Jn
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
LNW Route Version 4.2
Week 41 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3928408 Woodstock Road Jn |Down and Up Possession 06/01/25 06/01/25
Continued Bletchley 0040 Mon {0445 Mon
P2024/4097400 |MD401 Leamington Spa  |Warwick Parkway Down and Up Line Blockage |05/01/25 06/01/25 W2024/10883055
North Jn Dorridge (Between 2345Sun 0345 Mon S&T Maintenance
Trains) 107mOch and 108m70ch
P2024/4093949 |MD701 Marylebone Marylebone Platforms Line Blockage |05/01/25 05/01/25 CHILTERN LE IN PLATFORM 3 W2024/11154648
12,456 +Detonators (0100 Sun 0730 Sun Structures Work
205m56¢ch and 205m20ch
Neasden South Jn Down and Up Line Blockage |05/01/25 05/01/25 W2024/10847264
Main +Detonators (0100 Sun 0730 Sun Patrolling
205m77ch and 205m45ch
Marylebone Marylebone Wall Sidings Sidings 05/01/25 05/01/25 'W2024/11144678
Possession (0100 Sun 0730 Sun Structures Work
205m77ch and 205m33ch
P2024/4131237 |MD701 West Ruislip Denham AllLines Possession 05/01/25 05/01/25 W2024/11162042
0045Sun 0730 Su Major Project IP HS2 ONW
1m60ch and 4m40ch
P2024/4128362 |GW110 Northolt Park Denham All Lines Possession 06/01/25 06/0 \W2024/11120704
MD701 0055 Mon 0510 Mo HS2 ASPRO Major Projects
MD705 0m75ch and 4m40ch
South Ruislip South Ruislip Down & Up Possession 06/01/25 25
Greenford 0055 on
P2024/4094053 |GW110 Greenford West  |South Ruislip Down & Up Possession 07/0 7/01/25 W2024/10795392
MD701 Jn Wycombe/Greenfo 0510 Tue S&C Tamping
MD705 rd 1m55ch and OmOch
Northolt Park Seer Green and AllLines Possessj 5 07/01/25 'W2024/11121366
Jordans o0 Tue  |0510 Tue HS2 ASPRO Major Projects
1m55ch and 4m40ch
West Ruislip West Ruislip Down Sidings ngs 07/01/25 07/01/25 'W2024/10862591
L n" |0100Tue |0510 Tue S&T Work
Up Sidings 9m75ch and 10m15ch
\W2024/11242734
Rail Testing and Lubrication
5m65ch and 7mOch
'W2024/10862637
S&T Work
1mOch and 2m12ch
'W2024/11121172
In Connection With
Engineering Work
7m60ch and 10m15ch
'W2024/11245419
Rail Testing and Lubrication
Om5ch and 1m60ch

Electronic Copy - Uncontrolled when printed
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LNW Route Version 4.2
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Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4094068 |GW110 Greenford West  |South Ruislip Down & Up Possession 08/01/25 08/01/25 W2024/11121385
MD701 Jn Wycombe/Greenfo 0100 Wed  |0510 Wed In Connection With
MD705 rd Engineering Work
Northolt Park Seer Green and AllLines Possession 08/01/25 08/01/25 7m60ch and 10m15ch
Jordans 0100 Wed 0510 Wed \W2024/11121367
HS2 ASPRO Major Projects
West Ruislip West Ruislip Down Sidings Sidings 08/01/25 08/01/25 1mOch and 4m40ch
- Possession 0100 Wed 0510 Wed 'W2024/10862518
Up Sidings S&T Work
9m75ch and 10m15ch
'W2024/10862638
S&T Work
" 1mOch and 2m12ch
< ’ 'W2024/10795348
PL Tamping
‘ 7m10ch and 7m40ch
P2024/4094064 |GW110 Greenford West  |South Ruislip Down & Up Possession-  |09/01/25 09/01/25 POSSESSION TO BE GIVEN UP FOR THE W2024/10848261
MD701 Jn Wycombe/Greenfo |Pass Booked (0100 Thu  |0510 Th * PASSAGE OF PLPR 1Q16 Patrolling
MD705 rd Services 8m60ch and 10m15ch
Northolt Park Denham AllLines Possession - |09/01/25 09/0 'W2024/10848278
PassBooked (0100 Thu  [0510 T Track Maintenance
Services 1mOch and 2m14ch
West Ruislip West Ruislip Down Sidings Sidings 09/01/25 0 25 'W2024/10848273
- Possession 0100 T 0510 Thu Track Maintenance
Up Sidings 8m60ch and 10m15ch
'W2024/10862542
p S&T Work
9m75ch and 10m15ch
'W2024/10848391
Patrolling
Om75ch and 2m14ch
"4 'W2024/10862639
S&T Work
1mOch and 2m12ch
P2024/4094059 |GW110 Greenford West South Ruislip on 10/01/25 10/01/25 W2024/11121387
MD701 Jn 0100 Fri 0510 Fri In Connection With
MD705 Engineering Work
Northolt Park Seer Green and Possession 10/01/25 10/01/25 7m60ch and 10m15ch
Jordans 0100 Fri 0510 Fri 'W2024/10795350
PL Tamping
West Ruislip West Ruislip Sidings 10/01/25 10/01/25 Om5ch and 1mOch
Possession 0100 Fri 0510 Fri 'W2024/11121369
HS2 ASPRO Major Projects
Om75ch and 4m40ch
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P2024/3905201

MD701
MD720

Gerrards Cross

Saunderton AllLines

Possession

04/01/25
0115 Sat

06/01/25
0050 Mon

RISBOROUGH

High Wycombe

High Wycombe

Bay Platform

Possession

04/01/25
0115 Sat

06/01/25
0515 Mon

Gerrards Cross

Princes Risborough AllLines

(inc.)

Possession

06/01/25
0050 Mon

06/01/25
0515 Mon

Princes
Risborough

Monks Risborough

Up Bay - Platform  |Possession
1/Down & Up
Aylesbury

06/01/25
0050 Mon

06/01/25
0515 Mon

QQ
O

RAIL REPLACEMENT SERVICE TO RUN
BETWEEN GERRARDS CROSS AND PRINCES

W2024/11079281
Structures Work
16mO0Och and 16m36¢ch
'W2024/10731980

C2 Rerail - Both Rails
15m70ch and 17m47ch
'W2024/11246039

Rail Testing and Lubrication
15m70ch and 17m47ch
'W2024/11242628

Rail Testing and Lubrication
22m40ch and 24m75ch
'W2024/11234937

SIG ELP Testing
15m70ch and 16m29ch
'W2024/11234939

SIG ELP Testing
15m70ch and 16m29ch
'W2024/11240129

SIG ELP Testing
7m28ch and 15m65ch
'W2024/11163534

Flail Mowing Machine
21m30ch and 24m75ch
'W2024/11240384

SIG ELP Testing
7m28ch and 15m65ch

&

%
2
&
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P2024/4093164

MD701
MD720
MD745

Beaconsfield

Bicester North

AllLines

Possession

08/01/25
0130 Wed

08/01/25
0500 Wed

High Wycombe

High Wycombe

Bay Platform

Possession

08/01/25
0130 Wed

08/01/25
0500 Wed

Princes
Risborough

Aylesbury

AllLines

Possession

08/01/25
0130 Wed

08/01/25
0500 Wed

Princes Risborough

Up Bay (Platform
1)

P2024/4128646

MD701
MD745

Brill Tunnel

Ardley Tunnel

P2024/4131018

MD701

Bicester North

Aynho Jn

Down

Possession

08/01/25
0130 Wed

&

08/01/25
0500 Wed

O

W2024/10847780
Patrolling

42m23ch and 49m30ch
'W2024/10194837

Flail Mowing Machine
21m0Och and 24m65ch
'W2024/11202688

SIG ELP Testing
3m20ch and 10mOch
'W2024/10847897
Track Maintenance
42m23ch and 49m30ch
'W2024/10847637
Track Maintenance
21m0Och and 24m65ch
'W2024/11119309
Track Maintenance
5mOch and 10m25ch
'W2024/10904010
Preparatory Work
15m55ch and 17m45ch
'W2024/11240503
'Welding and Grinding
4m40ch and 5m40ch
'W2024/11202693

In Connection With
Engineering Work
IOmOch and Om5ch
'W2024/10847552
Patrolling

24mO0ch and 24m65ch
'W2024/11176358
Survey Work

46m9ch and 47m44ch
'W2024/11150272

In Connection With Worksite
Management
42m23ch and 49m30ch

Line Blockage |07/01/25

0115 Tue

07/01/25
0515 Tue

W2024/11119372
Track Maintenance
5mOch and 10mOch
'W2024/11119367
Patrolling

9mOch and 9m71ch

Bicester
Up Bicester

Line Blockage |10/01/25

0115 Fri

10/01/25
0515 Fri

W2024/11119315
Track Maintenance
10mOch and 17m40ch
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P2024/4130998

MD701

Bicester North

Aynho Park Jn,
Former site of

Down Bicester

Up Bicester

Line Blockage
(Between
Trains)

09/01/25
0115 Thu

09/01/25
0515 Thu

W2024/11119314
Track Maintenance
10mOch and 17m40ch
'W2024/11119316
Patrolling

15mO0ch and 17m40ch

P2024/4118480

MD710

Neasden South
Jn

Network Rail / LUL
Boundary

Up Harrow

Down Harrow

Line Blockage

05/01/25
0035 Sun

05/01/25
0730 Sun (7 hrs)

P2024/4098723

MD712

Amersham

Great Missenden

All Lines

Line Blockage

07/01/25
0100 Tue

07/01/25
0520 Tue

W2024/11138868

In Connection With
Engineering Work
197m45ch and 197m75ch

W2024/11080291
Major Projects
25m21ch and 28m0ch

P2024/4098722

MD712

Amersham

Great Missenden

All Lines

Line Blockage

10/01/25
0100 Fri

10/01/25
0520 Fri

O

'W2024/11080187
Major Projects
25m21ch and 28m0ch

P2024/4093649

MD712

Amersham

Aylesbury

Down & Up Main

Line Blockage
+Detonators

09/01/25
0100 Thu

P2024/4093652

MD712

Amersham

Wendover

AllLines

09/01/2!

0515

W2024/10847710
Track Maintenance
28m70ch and 37m70ch
'W2024/10847709
Patrolling

28m70ch and 37m70ch
'W2024/11080186
Major Projects
25m21ch and 28m0ch

108/01/25

0520 Wed

W2024/10851207
Patrolling

28m20ch and 29m10ch
'W2024/11080185
Major Projects
25m21ch and 28m0ch

P2024/4093650

MD712
MD720
MD726

Aylesbury

Aylesbury

Platforms 12 3

Little Kimble

Aylesbury

Single

ocllage

07/01/25
0140 Tue

07/01/25
0400 Tue

Line Blockage

07/01/25
0140 Tue

07/01/25
0400 Tue

Stoke Mandeville

Aylesbury Vale
Parkway

All Lgi

Line Blockage

07/01/25
0140 Tue

07/01/25
0400 Tue

W2024/11176405
Survey Work

46m9ch and 47m44ch
'W2024/11118843
Patrolling

38m20ch and 40m47ch
'W2024/10847723
Track Maintenance
37m70ch and 38m18ch
'W2024/10862651

S&T Work

37m20ch and 38m49ch
'W2024/10847716
Patrolling

37m70ch and 38m18ch
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
LNW Route Version 4.2
Week 41 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4093651 |MD712 Aylesbury Aylesbury Platforms 12 3 Line Blockage |10/01/25 10/01/25 \W2024/11176446
MD720 0140Fri 0400 Fri Survey Work
MD726 46m9ch and 47md4ch
Little Kimble Aylesbury Single Line Blockage |10/01/25 10/01/25 'W2024/10862652
0140 Fri 0400 Fri S&T Work
37m20ch and 38m49ch
Stoke Mandeville  |Aylesbury Vale AllLines Line Blockage |10/01/25 10/01/25
Parkway 0140Fri (0400 Fri
P2024/4131234 |MD720 Little Kimble Aylesbury Single Line Blockage |09/01/25 09/01/25 \W2024/11176445
0200 Thu 0500 Thu Survey Work
46m9ch and 47m44ch
P2024/3980283 |MD726 Claydon L&NE Quainton Road Up & Down Sidings 30/03/24 28/03/25 W2024/10718213
JCN SB Aylesbury Siding Possession 0001 Sat 2359 Fri Unload Materials
(43m05ch) ‘ 43m5ch and 43m61ch
P2024/4093124 |GW277 Gavray Junction  |Oxford North Jn Up Bletchley Possession 09/01/25 09/01/25 W2024/10795398
MD736 0150 Thu  [0510 Th PL Tamping
29m2ch and 27m35ch
Oxford North Jn Islip AllLines Possession 09/01/25 09/0
0150 Thu 0510 T
P2024/4131021 |GW277 Bicester South Gavray Junction Down and Up Line Blockage |08/01/25 25 W2024/11137993
MD736 Junction Bicester South +EPR 0110 \ied Patrolling
MD745 West Chord 28m65ch and 18m65ch
Network Rail West Coast/Central  |Down and Up Line Blockage |08 s0
Route Boundary  |Boundary MD736 Bletchley and +EPR g 0510 Wed
(MD736) (OXD) Loops
Bicester Depot Bicester Depot East  |Bicester Depot Sidings 08/01/25
West Junction Junction Run Round Possesgitn 0510 Wed
P2024/4126455 |MD736 Claydon WestJn  |Claydon East Jn Claydon Loop essi 18/11/24 28/03/25 NO ACCESS TO CLAYDON DEPOT. \W2024/11177547
0730 Mon 2359 Fri HS2 ASPRO Major Projects
Claydon 12m32ch and 11m50ch
Reception Line
P2024/4146961 |MD801 Albrighton Cosford Down and Blockage |08/01/25 08/01/25 W2024/11229297
Wellingto; (Between 0001 Wed 0500 Wed (5 hrs) In Connection With Winter
Trains) Preparation
149m28ch and 150m70ch
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LNW Route Version 4.2
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Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3905178 |MD801 Cosford Cosford Down Cosford Possession 04/01/25 06/01/25 FREIGHT TO DIVERT VIA CREWE, SHREWSBURY W2024/11150651
Goods Loop 0001 Sat 0500 Mon AND THE MARCHES S&C Tamping
Up Cosford Goods 150m60ch and 152m62ch
Loop RAIL REPLACEMENT ROAD SERVICE TO 'W2024/11150621
Oxley Depot Allscott GF Down and Up Possession 04/01/25 06/01/25 OPERATE BETWEEN WOLVERHAMPTON AND S&C Tamping
Wellington 0001Sat (0500 Mon SHREWSBURY 145m66¢h and 146md45ch
'W2024/10815807
Weliington Weliington Down Wellington  |Possession 04/01/25 06/01/25 Off-Track Inspections
(Shropshire) (Shropshire) Platform 0001Sat  |0500 Mon 155m70ch and 164m30ch
Up Wellington 'W2024/10815800
Platform Off-Track Inspections
Welington Bay 155m70ch and 164m30ch
Donnington Donnington Junction  |Donington Siding | Sidings 04/01/25 06/01/25
Junction Possession 0001 Sat 0500 Mon
Allscott GF Abbey Foregate Down Line Blockage |06/01/25 06/01/25
(AF) SB Wellington/Main (Between 0445 Mon 0515 Mon
Trains)
P2024/4093133 |GW310 Abbotswood Jn Wylds Lane Jn Down and Up Possession 07/01/25 07/0 W2024/10797280
MD900 Abbotswood 0130 Tue  |0430 PL Stoneblowing
MD910 Curve/Main 117m26¢ch and 119m70ch
Pershore Norton Jn Up & Down Possession 07/01/25 O%01/25
Cotswold Single < OTue
Line
P2024/4093130 |GW310 Abbotswood Jn Worcester Shrub Hil  |Down and Up Possession 5101/25 W2024/10797281
MD900 Abbotswood 0430 Wed PL Stoneblowing
MD910 Curve/Main 117m26¢ch and 119m70ch
Pershore Norton Jn Up & Down Possession 08/01/25
Cotswold Single 0430 Wed
Line
P2024/4093115 |GW310 Abbotswood Jn Worcester Shrub Hill  |Down and Up P 09/01/25 W2024/10797206
MD900 Abbotswood 0130 Thu 0430 Thu PL Stoneblowing
MD910 Curve/Main 117m26ch and 120m14ch
Pershore Norton Jn Up & Down osMn 09/01/25 09/01/25
Cotswold Sin 0130 Thu (0430 Thu
Line
P2024/4120801 |GW310 Evesham Norton Jn Down U Possession 07/01/25 07/01/25 \W2024/11121937
MD910 Cotsyyol p 0115Tue  |0500 Tue Survey Work
D 107m2ch and 108m28ch
P2024/4108434 |GW310 Honeybourne Start/End of Staff ourne Possession 08/01/25 08/01/25 W2024/11122034
GW317 Stratford Line Section Board ough Siding 0115Wed  |0500 Wed Survey Work
MD910 Junction 102m55ch and 103m28ch
Moreton-in-Marsh |[Evesham D and Up Possession 08/01/25 08/01/25
G) otswolds 0115Wed (0500 Wed

— 4
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Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4093059 |MD940 Great Malvern Malvern Wells SB Down Goods Loop |Possession 05/01/25 05/01/25 W2024/11066976
0025 Sun 0800 Sun Tunnel Examination
129m48ch and 131m40ch
Shrub Hill In Shelwick Jn Up & Down Possession 05/01/25 05/01/25 'W2024/11202591
Branch/Down and 0025Sun  |0800 Sun Track Maintenance
Up Main/Single 124m15ch and 144m0ch
'W2024/11139098
Tamp And DTS (Dynamic
Track Stabiliser)
121m65ch and 124m10ch
P2024/4141968 |MD940 Malvern Link Great Malvern Down and Up Line Blockage |08/01/25 09/01/25 W2024/11220184
Main (Between 2330 Wed  |0500 Thu (5 hrs) In Connection With Winter
Trains) ~ Preparation
126m43ch and 129m54ch
P2024/4151771 |NW1001 | Standon Bridge Betley Road (former  |Down Fast Possession 09/01/25 10/01/25 S TO TRAVEL OVER SLOW LINES. W2024/11254336
site of SB) Up Fast 2320Thu  |0515Fri OHL Work
P 145m50ch and 150m20ch

X
2
&

&
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P2024/3918100

NW1001
NW1027
NwW4001
NW4005
NW6001
NW7007
NW7009
NW7011

Blainscough
(former site of
GF)

Preston Fyide Jn

AllLines

Possession

05/01/25
0050 Sun

05/01/25
0750 Sun

PLATFORM 3C & 4C TO BE EXCLUDED FROM
THE POSSESSION FOR THE STABLING OF
NORTHERN UNITS.

Buckshaw
Parkway

Euxton Jn

AllLines

Possession

05/01/25
0050 Sun

05/01/25
1750 Sun

TPE: Services to start-terminate at Preston.
TPE will require o g of 397 units at Preston

Farington Curve
Jn

Lostock Hall Jn

AllLines

Possession

05/01/25
0050 Sun

05/01/25
0750 Sun

and-or Carlisle.

'Work Con

Ormskirk

AllLines

Possession

05/01/25
0050 Sun

05/01/25
0750 Sun

L&C DU: mping Euxton Jn

Farington Jn

Lostock Hall Jn

All Lines

Possession

05/01/25
0050 Sun

05/01/25
1750 Sun

Preston South Jn

Strand Road LC

Strand Road
Branch

Possession

05/01/25
0050 Sun

05/01/25
0750 Sun

Blainscough
(former site of
GF)

Farington Curve Jn

Down Slow

Up Slow

Possession

05/01/25
0750 Sun

05/01/2
1750

Preston South Jn

&

Up Fast/Main
Down Main/Fast

&

Possession

05/01/25
0750 Sun

K

05/01/25
Sun

O

\W2024/11191399

S&T Work

14m78ch and 16m40ch
'W2024/10844908

S&C Tamping
14m30ch and 16m40ch
'W2024/10702568

S&T Work

20m13ch and Om60ch
'W2024/10867323

/Arrangements

OmOch and Om71ch
'W2024/10787183

In Connection With
Engineering Work
21m39ch and 0Om35ch
'W2024/10969884

In Connection With
Engineering Work
24m40ch and 25m62ch
'W2024/10867347
S&C Retimber
17m67ch and 20m5ch
'W2024/11045416
S&T Points

21m0ch and Om48ch
'W2024/11197151

In Connection With
Engineering Work
25m5ch and 25m31ch
'W2024/10905300

In Connection With
Engineering Work
25m5ch and 25m31ch
'W2024/10787075
Track Maintenance
20mOch and Om65ch
'W2024/11158121

In Connection With
Engineering Work
25m5ch and 25m31ch
'W2024/10787099

In Connection With
Engineering Work
IOmOch and Om15ch
'W2024/10785284
Geometry Gauging
Inspections

21m0Och and Om50ch
'W2024/11127207

Off Track Work
14m78ch and 17mOch
'W2024/11158245

Other E&P Work
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Network Rail
LNW Route

EAS - Section 7
Version 4.2

Data freeze: EAS V4 2 2025

Week 41 - Continued

Possession Ref

LOR

Location from

Location to Blocked Line Protn Type Start End

Traffic Remarks

Work Type

P2024/3918100
Continued

O

16m15ch and 16m40ch
'W2024/10764316
URFDO Inspections
20m12ch and Om65ch
'W2024/11185172
\Vegetation Clearance
16m54ch and 17m60ch
'W2024/11105240

In Connection With
Engineering Work
0Om33ch and 1m9ch
'W2024/10764267

In Connection With
Engineering Work
I0m33ch and 1mOch

&

X
2
&
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
LNW Route Version 4.2
Week 41 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4012741 |NW3001 |Chester Chester Down Through Possession 05/01/25 05/01/25 PLATFORMS 1,2,PARCEL BAY,5 AND 6 AVAILABLE W2024/10847400
NW3003 0110Sun  |0740 Sun FOR STABLING. S&T Maintenance
NW3005 Down & Up Goods . 178m69ch and 180m64ch
NW3009 I Chester Eastn Mickle Trafford Jn Down and Up Possession 05/01/25 05/01/25 HOOTON PLATFORM 1 TO REMAIN CLEAR OF W2024/10879304
NW3011 Warrington/Main 0110 Sun 0740 Sun STABLED UNITS In Connection With
NW3013 Engineering Work
NW8013  Chester South Jn |[Chester North n Up and Down Possession | 05/01/25 05/01/25 Om2ch and Om12ch
Fork 0110Sun {0740 Sun W2024/11198530
Cable Work
Roodee Jn Down Slow Possession  |05/01/25  |05/01/25 %\729&}1}10883% 3glm400h
0110 Sun 0740 Sun In Connection With
Chester WestJn  |Chester East Jn Platform 7/Up Possession  |05/01/25 05/01/25 o~ gn%'”ﬁe””c%/vg'g N
Slow < , mOch and Om25c¢
0110 Sun 0740 Sun W202 4/103 473 4_6
Hooton South Jn Down and Up Possession  |05/01/25  |05/01/25 E Conne_ct'OCvW'lt(h
Birkenhead ngneering vor
0110 Sun 0740 Sun 0m24ch and Om55ch
Roodee Jn Up Sow Possession  |05/01/25 | 05/01 20208 73T
nspections
0110Sun 0740 178mS57ch and 180m35ch
Crewe Steel Shotton (Low Level)  |All Lines Possession 05/01/25 05/01/25 w2024/ 10847402
Works 0110 Sun Sun In Connection With
Engineering Work
Hooton Hooton Platform 1 Possession  |05/01, 25 OmOch and Om25ch
0sun 'W2024/11159179
P Fishplate Oiling
Hooton South Jn  |Little Sutton Down and Up Possession 05/01/25 wgc?;i?fﬂ%%%ﬁom%m
Helsb
y 0740 Sun In Connection With
Rossett Junction  [Saltney Jn Down and Up Posse 05/01/25 Engineering Work
Wrexham 0740 Sun 0mOch and Om25ch
W2024/10879071
Spital Hooton South Jn Down and Up & n¥ |05/0125  |05/01/25 Engﬁ]ggfﬁg)\r}v\gﬁh
Chester
0110 Sun 0740 Sun 7m30ch and 7m68ch
Hooton Hooton Run Round 05/01/25 05/01/25 Vs\ggzp‘” _:Ut-slg?’S:tLjS
oints Heating
0110 Sun 0740 Sun 179mO0ch and 179m30ch
'W2024/11159076
In Connection With
Engineering Work
IOmOch and Om25ch
'W2024/10847180
In Connection With
Engineering Work
211m67ch and 212m6c¢ch
\W2024/10869973
URFDO Inspections
179m0ch and 179m30ch
'W2024/11198361
1BJ Work
179m41ch and 180m25ch
\W2024/10847396
In Connection With
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EAS - Section 7

Version 4.2

Data freeze: EAS V4 2 2025

Week 41 - Continued

Possession Ref

LOR

Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

Work Type

P2024/4012741
Continued

&

&

&

O

Engineering Work
IOmOch and Om25ch
'W2024/10847365
S&T Maintenance
178m35ch and 179m25ch
'W2024/10847407

In Connection With
Engineering Work
Om24ch and Om41ch
'W2024/10847253

In Connection With
Engineering Work
0Om24ch and Om29ch
'W2024/10870039

In Connection With
Engineering Work
Om16¢h and 1m30ch
'W2024/10879119
S&T Renewal
7m68ch and 8m66¢h
'W2024/11159140

In Connection With
Engineering Work
Om24ch and 0Om29ch
'W2024/10869977

In Connection With
Engineering Work
Om5ch and Om25ch
'W2024/11163563

In Connection With
Engineering Work
Om16¢h and Om79ch
'W2024/10847388
Patrolling

178m50ch and 181m35ch
'W2024/11198328

In Connection With
Engineering Work
IOmOch and Om25ch
'W2024/11198413

In Connection With
Engineering Work
211m25ch and 212m6ch
'W2024/10837779

In Connection With
Engineering Work
OmZ16ch and 1m30ch
'W2024/11121089
Structures Work
166m55ch and 167mich
\W2024/10837777

In Connection With
Engineering Work
Om3ch and Om25ch
\W2024/10837778
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
LNW Route Version 4.2
Week 41 - Continued
Possession Ref  |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4012741 Patrolling
Continued 179m0ch and 179m30ch
P2024/4136365 |NW3001 |Tyn-y-MorfalLC Rhyl Down Holyhead Line Blockage |09/01/25 10/01/25 REVERSIBLE WORKING ON UP HOLYHEAD W2024/11202687
+EPR 2250 Thu 0500 Fri BETWEEN MOSTYN EAST FH1505A/B PTS AND Remove Rail Defects
RHYL FH1514AB, 205m40ch and 208m0ch
Tyn-y-Morfa LC Rhyl Up Holyhead Line Blockage |09/01/25 10/01/25
(Between 2250 Thu  |0500 Fri
Trains) +
EPR
P2024/4130647 |NW3001 |Rhyl Rhyl Down Passenger |Line Blockage |04/01/25 05/01/25 W2024/11187292
Loop +EPR 2335 Sat 0850 Sun Remove Rail Defects
~ 208m70ch and 210m0Och
Rhyl (inc.) Abergele & Pensarn  |Down and Up Line Blockage |04/01/25 05/01/25
Main +EPR 2335Sat  |0850 Sun ¢
P2024/3918872 |NW3001 |Llandudno Jn Blaenau Ffestiniog Single & Loop Possession 04/01/25 06/01/25 AMENDED TRAIN WORKING WITH W2024/11101188
NW3015 2125 Sat 0520 M REPLACEMENT ROAD TRANSPORT. LC Work
I0m60ch and 27m53ch
ROAD CLOSURE AT TALY CAFN LC 'W2024/10834253
Patrolling
I0m60ch and 27m53ch
'W2024/10834219
Track Maintenance
I0m60ch and 27m53ch
P2024/4143595 |NW3001 |Cleifiog UchafLC |Holyhead Down and Up Line Blockage 905/01/25 \W2024/11225719
Main + Disconnect 0645 Sun Remove Rail Defects
263mO0ch and 263m57ch
Holyhead Holyhead Down & Up Line Blockege 05/01/25
Passenger + Discgyfne: Sat 0645 Sun
Holyhead Holyhead Run Round 04/01/25 05/01/25
Sidings 2335Sat {0645 Sun
Fueling and
Inspection Poi
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Network Rall
LNW Route

EAS - Section 7

Version 4.2

Data freeze: EAS V4 2 2025

Week 41 - Continued

Possession Ref

LOR

Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

Work Type

P2024/4020229

NW3011
NW3013
NW8013

Bache

Hooton South Jn

Down and Up
Birkenhead

Possession

07/01/25
0055 Tue

07/01/25
0500 Tue

Ellesmere Port

Stanlow and
Thornton

Up and Down
Goods Loop

Possession

07/01/25
0055 Tue

07/01/25
0500 Tue

Green Lane

Hooton South Jn

Down and Up
Chester

Possession

07/01/25
0055 Tue

07/01/25
0500 Tue

Hooton South Jn

Helsby Jn

Down and Up
Helsby/Main/Hoot
on

Possession

07/01/25
0055 Tue

07/01/25
0500 Tue

Ellesmere Port SB

Ellesmere Port SB

East End Sidings 1
-9

Sidings
Possession

07/01/25
0055 Tue

07/01/25
0500 Tue

O

W2024/11230753

In Connection With
Engineering Work
8m20ch and 7m68ch
'W2024/11230677

Off Track Work
5mllch and 7m68ch
'W2024/10850153
S&C Maintenance
3m42ch and 11m16ch
'W2024/11182054
P-Way Maintenance
3m47ch and 8m53ch
'W2024/10850113
S&C Maintenance
10m36¢ch and 12m36¢h
'W2024/11108578
Cable Trough Installation
9m71ch and 12m45ch
'W2024/11230798

In Connection With
Engineering Work
Om2ch and Om10ch

P2024/4020231

NW3011
NW3013
NW8013

Bache

Hooton South Jn

Down and Up
Birkenhead

Possession

Ellesmere Port

Stanlow and
Thornton

Up and Down
Goods Loop

Possession

0500 Thu

Green Lane

Hooton South Jn

Down and Up
Chester

Possessi

/03725
0 Thu

09/01/25
0500 Thu

Hooton South Jn

Helsby Jn

Down and Up
Helsby/Main/Hoot
on

esSi

Ellesmere Port SB

Ellesmere Port SB

East End Siding& 1

09/01/25
0055 Thu

09/01/25
0500 Thu

idi
ession

09/01/25
0055 Thu

09/01/25
0500 Thu

'W2024/10850155
S&C Maintenance
3m42ch and 11m16ch
'W2024/11230758

In Connection With
Engineering Work
Om2ch and Om10ch
'W2024/10850191
S&C Maintenance
10m36¢ch and 12m36¢ch
'W2024/11230722

In Connection With
Engineering Work
8m20ch and 7m68ch
'W2024/11249910
Cable Work

3mOch and 12m36¢h
'W2024/11109473
Cable Trough Installation
9m71ch and 12m45ch
'W2024/11182100
P-Way Maintenance
3m47ch and 8m53ch
'W2024/11230791

Off Track Work
5mlilch and 7m68ch
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
LNW Route Version 4.2
Week 41 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4020232 |NW3011 |Bache Hooton South Jn Down and Up Possession 10/01/25 10/01/25 W2024/11230719
NW3013 Birkenhead 0055 Fri 0500 Fri Off Track Work
NW8013 5mlilch and 7m68ch
Ellesmere Port Stanlow and Up and Down Possession 10/01/25 10/01/25 'W2024/10850192
Thornton Goods Loop 0055 Fri 0500 Fri S&C Maintenance
10m36¢h and 12m36¢h
Green Lane Hooton South Jn Down and Up Possession 10/01/25 10/01/25 'W2024/10850156
Chester 0055 Fri 0500 Fri S&C Maintenance
3m42ch and 11m16ch
Hooton South Jn  |Helsby Jn Down and Up Possession 10/01/25 10/01/25 \W2024/11109474
Helsby/Main/Hoot 0055 Fri 0500 Fri Cable Trough Installation
on 9m71ch and 12m45ch
Ellesmere Port SB  |Ellesmere Port SB East End Sidings 1 |Sidings 10/01/25 10/01/25 " 'W2024/11182101
-9 Possession 0055 Fri 0500 Fri P-Way Maintenance
< , 3m47ch and 8m53ch
'W2024/11230796
In Connection With
Engineering Work
8m20ch and 7m68ch
'W2024/11230759
In Connection With
Engineering Work
Om2ch and Om10ch
P2024/4107899 |NW3023 |Navigation Road |Skelton Jn Up & Down Line Blockage 05/01/25 W2024/11105412
(Manchester) Main/Up Main +Detonators  |0030 Sun Rail Changing
31mOch and 7m5ch
Skelton Jn Deansgate Jn SBLC |Down Main Line Blockage 5/01/25
(Manchester) +Detonators 0800 Sun
P2024/4134115 |NW3027 |Altrincham Timperley Inbound 09/01/25 W2024/11195178
0530 Thu Remove Rail Defects
6m72ch and 7m10ch
Timperley Signal  |Altrincham Outbound 09/01/25 09/01/25
DJ.501 0030 Thu 0530 Thu
P2024/4119395 |NW3029 | Middlewich Loop [Middlewich Loop Up Middlewi Blockage |06/01/25 07/01/25 W2024/11158063
EastJn West Jn Loop +Detonators 2300 Mon 0530 Tue Fishplate Oiling
N IOm5ch and 4mOch
Sandbach North  |[Elworth Jn ich Line Blockage |06/01/25 07/01/25
Jn +Detonators 12300 Mon 0530 Tue
Middlewich Loop own Line Blockage |06/01/25 07/01/25
West Jn lewich +Detonators (2300 Mon 0530 Tue
ch/Down
/ dlewich Loop

2
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
LNW Route Version 4.2
Week 41 - Continued
Possession Ref  |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4119596 |NW3029 | Middlewich Loop |Middlewich Loop Up Middlewich Line Blockage |08/01/25 09/01/25 W2024/11158065
EastJn West Jn Loop +Detonators (2300 Wed 10530 Thu Fishplate Oiling
Om5ch and 4mOch
Sandbach North  [Elworth Jn Up Middlewich Line Blockage |08/01/25 09/01/25
Jn Branch +Detonators (2300 Wed 10530 Thu
Middlewich Loop Up & Down Line Blockage |08/01/25 09/01/25
WestJn Middlewich +Detonators (2300 Wed 10530 Thu
Branch/Down
Middlewich Loop
P2024/4119679 |NW3029 | Middlewich Loop |Middlewich Loop Up Middlewich Line Blockage |09/01/25 10/01/25 W2024/11158066
EastJn West Jn Loop +Detonators (2300 Thu 0530 Fri Fishplate Oiling
=l Om5ch and 4mOch
Sandbach North  [Elworth Jn Up Middlewich Line Blockage |09/01/25 10/01/25
Jn Branch +Detonators (2300 Thu 0530 Fri «
Middlewich Loop Up & Down Line Blockage |09/01/25 10/01/25
WestJn Middlewich +Detonators (2300 Thu  |0530 Fri
Branch/Down
Middlewich Loop
P2024/4027456 |NW4001 | Carlisle SouthJn |Carlisle North Jn Platform 1 Possession 05/01/25 06/01/2! New Sun/Mon EAS times to be published (0520 finish) W2024/11089073
NW4025 2300 Sun every odd week Dalston - Carlisle South (Starting Changing Sleepers &
NW4033 Platform 2 \Wk45). Additional access times already agreed due to Timbers
Dalston Carlisle North Jn AllLines Possession | 05/01/ no Dalston tanks running and awaiting publication in 20m68ch and 27m44ch
(Cumbria) 230 the EAS - Weaves to be planned locally with Carlisle 'W2024/10723466
u Signaller/SSM (iny 1 through platform to be blocked Track Maintenance
Carlisle South Jn~ |Carlisle North dn Platform 3 Line Blockage 06/01/25 atany one time &€ 2 through platforms to remain 20m68ch and Om16¢h
(Between o 10520 Mon open) W2024/11089075
Trains)+Dgto In Connection With
nators Engineering Work
OmOch and Om5ch
P2024/4063478 |NW5001 |Levenshulme Longsight North Jn Down and Up P 05/01/25 05/01/25 NO ACCESS TO LONGSIGHT CMD VIA W2024/11062723
NW5003 Fast 0050 Sun 0715 Sun LONGSIGHT SOUTH JN In Connection With
Down and Up Engineering Work
Slow 8m34ch and 9m44ch
Longsight South  |Longsight North Jn Down Goods ession 05/01/25 05/01/25 'W2024/10989993
Jn 0050Sun 0715 Sun PL Tamping
p 4 185m77ch and 187m23ch
Mauldeth Road Slade Lane Jn All Line: Possession 05/01/25 05/01/25 \W2024/11062797
0050 Sun 0715 Sun S&T Work
186mO0ch and 186m77ch
P2024/4105307 |NW5009 | North Rode Prestbury Li Possession 05/01/25 05/01/25 W2024/10997104
Viaduct 0010Sun  |0830 Sun Structures Examination
9m29ch and 1m63ch
Macclesfield Adlington (Clieshi Lines BLOCKED To |05/01/25 05/01/25
Electric Trains  |0010 Sun 0830 Sun
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
LNW Route Version 4.2
Week 41 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4105859 |NW5015 |Dinting SouthJn  |Dinting East Jn Down & Up Line Blockage |07/01/25 07/01/25 \W2024/11097377
NW5017 Hadfield +Detonators (0020 Tue 0520 Tue (5 hrs) In Connection With
NW5019 Engineering Work
Glossop Hyde Jn Down & Up Line Blockage |07/01/25 07/01/25 Om4ch and 1m5ch
Glossop/Down +Detonators  |0020 Tue (0520 Tue (5 hrs) 'W2024/11097269
Main Fishplate Oiling
Hyde Jn Hadfield Up Main/Down &  |Line Blockage |07/01/25 07/01/25 11m20ch and 12m61ch
Up Hadfield +Detonators  |0020 Tue 0520 Tue (5 hrs) 'W2024/11097298
In Connection With
Engineering Work
Om72ch and 1m5ch
P2024/4105847 |NW5015 |Dinting SouthJn  |Dinting East Jn Down & Up Line Blockage |08/01/25 08/01/25 W2024/11097370
NW5017 Hadfield +Detonators  |0020 Wed (0520 Wed (5 hrs) ~ Fishplate Oiling
NW5019 11m20ch and 12m61ch
Glossop Hyde Jn Down & Up Line Blockage |08/01/25 08/01/25 'W2024/11097299
Glossop/Down +Detonators  |0020 Wed {0520 Wed (5 hr: In Connection With
Main Engineering Work
Hyde Jn Hadfield Up Main/Down &  |Line Blockage |08/01/25 08/01/25 0m72ch and 1m5ch
Up Hadfield +Detonators  |0020 Wed 10520 hrs) 'W2024/11097191
In Connection With
Engineering Work
0Om4ch and 1m5ch
P2024/4105848 |NW5015 | Dinting SouthJn  |Dinting East Jn Down & Up Line Blockage |09/01/25 W2024/11097300
NW5017 Hadfield +Detonators (0020 T, In Connection With
NW5019 Engineering Work
Glossop Hyde Jn Down & Up Line Blockage |09 40 Om72ch and 1m5ch
Glossop/Down +Detonators 0520 Thu (5 hrs) 'W2024/11097192
Main In Connection With
Hyde Jn Hadfield Up Main/Down & Line Blocl 09/01825 09/01/25 Engineering Work
Up Hadfield +Detongfors hu  |0520 Thu (5 hrs) 0Om4ch and 1m5ch
'W2024/11097371
4 Fishplate Oiling
Q 11m20ch and 12m61ch
P2024/4105860 |NW5015 |Dinting South Jn Dinting East Jn Down & Up L BIo!age 10/01/25 10/01/25 W2024/11097301
NW5017 Hadfield D tors  |0020 Fri 0520 Fri In Connection With
NW5019 Engineering Work
Glossop Hyde Jn Line Blockage |10/01/25 10/01/25 0m72ch and 1m5ch
+Detonators  |0020 Fri 0520 Fri 'W2024/11097193
In Connection With
Newton Hadfield Line Blockage |10/01/25 10/01/25 Engineering Work
+Detonators  |0020 Fri 0520 Fri Om4ch and 1m5ch
'W2024/11097372
Fishplate Oiling
11m20ch and 12m61ch
P2024/4136711 |NW6001 |Astley Bridge Jn Bromley Crgfs wn Darwen Line Blockage |07/01/25 07/01/25 BLOCK TO BE GRANTED BY MPSCC W2024/11203520
NW6011 +Detonators  |0005 Tue 0545 Tue P-Way Maintenance
10m45ch and 14m50ch
Bolton West Jn Bolton West Jn Down Darwen Line Blockage |07/01/25 07/01/25
+Detonators 10005 Tue {0545 Tue
Darwen South Jn  |Bolton East Jn Up & Down Line Blockage |07/01/25 07/01/25
Darwen /Up +Detonators (0005 Tue 0545 Tue
Darwen
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
LNW Route Version 4.2
Week 41 - Continued
Possession Ref  |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4115831 |NW6001 |Astley Bridge Jn Bromley Cross Down Darwen Line Blockage |08/01/25 08/01/25 BLOCK TO BE GRANTED BY MPSCC W2024/11142592
NW6011 +Detonators  |0005 Wed 0545 Wed S&C Maintenance
10m45ch and 14m50ch
Bolton West Jn Bolton West Jn Down Darwen Line Blockage |08/01/25 08/01/25
+Detonators  |0005Wed 0545 Wed
Darwen South Jn  |Bolton East Jn Up & Down Line Blockage |08/01/25 08/01/25
Darwen / Up +Detonators  |0005 Wed  |0545 Wed
Darwen
P2024/4115883 |NW6001 |Astley Bridge Jn Bromley Cross Down Darwen Line Blockage |09/01/25 09/01/25 BLO GRANTED BY MPSCC W2024/11142468
NW6011 +Detonators (0005 Thu (0545 Thu S&C Maintenance
10m45ch and 14m50ch
Bolton West Jn Bolton West Jn Down Darwen Line Blockage |09/01/25 09/01/25
+Defonators  |0005 Thu 0545 Thu
Darwen South Jn  |Bolton East Jn Up & Down Line Blockage |09/01/25 09/01/25
Darwen / Up +Detonators (0005 Thu 0545 Thu
Darwen
P2024/4119981 |NW6001 | Bolton West Jn Lostock Down and Up Line Blockage |05/01/25 05/0 W2024/11152483
NW6013 Bolton +Detonators  [0115Sun  |0615 'Welding and Grinding
10m79ch and 13m60ch
Lostock Jn Westhoughton Down and Up Line Blockage |05/01/25 1/25 \W2024/11152484
Hindley +Detonators (0115 Sun€ 0615%Sun In Connection With
Engineering Work
13m39ch and 13m46ch
P2024/4111222 |NW6001 | Daisy Hil Wigan Station Jn AllLines Possession 5/01/25 W2024/10920045
NW6009 0805 Sun In Connection With
NW6013 Engineering Work
Lostock Jn Crow Nest Jn AllLines Possessj 05/01/25 14m45ch and 17m40ch
0805 Sun 'W2024/10920041
OHL Work
Moor Lane Lostock AllLines essi 05/01/25 05/01/25 13m39ch and 17m18ch
Tunnels 0020Sun  |0805 Sun 'W2024/10920049
In Connection With
Engineering Work
13m12ch and 14m7ch
P2024/4121527 |NWB8011 |Birkenhead Park  |Bidston East Jn Line Blockage |04/01/25 04/01/25 W2024/11162800
+ Disconnect  |0055 Sat 0500 Sat S&C Points Heating
3m55ch and 4mOch
Hamilton Square  |Bidston East Jn BLOCKED To |04/01/25 04/01/25
Jn D/CElectric  |0055Sat 0500 Sat
Trains
P2024/4132115 |NW8013 | Bebington Bromborough Upland Down Line Blockage |06/01/25 06/01/25 W2024/11185815
ster +Disconnect  |0055 Mon 10500 Mon S&C Maintenance
11m21ch and 11m64ch
o 4
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
LNW Route Version 4.2
Week 41 - Continued
Possession Ref  |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4133537 |NW9001 |Chinley New Mills South Jn Down and Up Line Blockage |05/01/25 05/01/25 W2024/10943414
NW9007 (inc.) Main 0010Sun  |0800 Sun In Connection With
Engineering Work
New Mills South New Mills Central Down and Up Line Blockage |05/01/25 05/01/25 171m68ch and 173m0Och
Jn Romiley 0010Sun  |0800 Sun W2024/10943413
Cable Work
New Mills South Jn Up Goods Loop Line Blockage |05/01/25 05/01/25 169m40ch and 174m17ch
0010 Sun 0800 Sun
P2024/4111864 |NW9001 |Hazel Grove High |Hazel Grove EastJn |Up & Down Hope |Possession 05/01/25 05/01/25 W2024/11031399
NW9021 |LevelJn Valley 0010Sun  |0810 Sun Rail Changing
Om8ch and 2m35ch
Middlewood Edgeley JnNo.1 SB  |AllLines Possession 05/01/25 05/01/25 'W2024/11041289
0010 Sun 0810 Sun In Connection With
Engineering Work
‘ 2m35ch and 2m40ch

X
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&
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
LNW Route Version 4.2
Week 42
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/4153542 |MD101 Bourne End Jn Ledburn Jn Down and Up Possession 13/01/25 14/01/25 TRAINS TO TRAVEL OVER FAST LINES. W2024/11259306
(Hertfordshire) Slow 2220 Mon 0610 Tue NO ACCESS TRING SIDINGS. S&T Maintenance
31mOch and 31m51ch
Tring Tring Up & Down Relief  |Possession 13/01/25 14/01/25
2220 Mon 0610 Tue
P2024/4153556 |MD101 Bourne End Jn Ledburn Jn Down and Up Possession 14/01/25 15/01/25 TRAINS T EL OVER FAST LINES. W2024/11260650
(Hertfordshire) Slow 2130 Tue 0630 Wed NO STRING SIDINGS. Track Maintenance
28mb5ch and 33m4ch
Tring Tring Up & Down Relief  |Possession 14/01/25 15/01/25 oy
2130 Tue 0630 Wed
P2024/4153571 |MD101 Bourne End Jn Ledburn Jn Down and Up Possession 15/01/25 16/01/25 S TO TRAVEL OVER FAST LINES. W2024/11260710
(Hertfordshire) Slow 2130 Wed 0630 Thu NO ACCESS TRING SIDINGS. S&C Unit Renewal
(Maintenance Only)
Tring Tring Up & Down Relief  |Possession 15/01/25 16/01/ 28mb5ch and 33m4ch
2130 Wed  |0630
P2024/4028526 |MD101 Hanslope South Stowe Hill Tunnel Down and Up Possession 13/01/25 1/25 TRAINS TO TRAVEL OVER SLOW LINES AND VIA \W2024/11157074
Jn Fast/Main 2310 Mo 0600Tue NORTHAMPTON. S&T Renewal
56m20ch and 57mOch
'W2024/10774460
Follow Up Tamping
60m65ch and 64m45ch
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
LNW Route Version 4.2
Week 42 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3920556 |MD101 Ashton OHNS Weedon Down and Up Possession 11/01/25 12/01/25 2210 SAT TO 0140 SUN AND 0745 SUN TO 0530 W2024/10795951
MD105 Main 2210 Sat 0010 Sun MON Preparatory Work
TRAINS TO TRAVEL VIANORTHAMPTON. 65m40ch and 70m5ch
Weedon Hilmorton OHNS Down and Up BLOCKED To |11/01/25 12/01/25 'W2024/10840223
MD101 Main AICElectric  [2210 Sat 0010 Sun 0140 SUN TO 0745 Track Maintenance
Trains NO ACCESS NO PTON STATION, RIVER 56m20ch and 56m70ch
Hanslope South  |Hilmorton Jn Down and Up Possession | 12/01/25 12/01/25 SIDINGS, KING DEPOT, CASTLE YARD W2024/11188141
Jn Fast/Main 0010Sun  |1200 Sun AND NORT UP SIDINGS. Detail Structures Examination
WMT ICE§¥ O TERMINATE IN 62m35ch and 63m0Och
Hanslope South  |Church Brampton Down and Up Possession 12/01/25 12/01/25 NORTH PLATFORM 3 AND FORM THE 'W2024/10840433
Jn Slow / 0140Sun  |0745 Sun FIRS FROM NORTHAMPTON. URFDO Inspections
Northampton N PLATFORM 3, BAYS4 &5 56m20ch and 57m13ch
Northampton Northampton Northampton Bays |Possession 12/01/25 12/01/25 CSs IIE_ES fm‘%ﬁg’o&%'g?o LOWER 'W2024/11119072
485 0140Sun (0745 Sun PANTPGRAPH, DRIVER TOINFORM SIGNALLER  |reparatory iork
] i HEX COMPLETED. 1m3ch and 63m75ch
Northampton Mill Lane Jn Down Goods Loop |Possession 12/01/25 12/01/25 'W2024/10774019
North Jn (Northampton) Reception Line 0140 Sun 0745 Sun 0150 SUN TO 0645 SUN C14 Rerail Resleep Reball
STABLED AC TRACTION AT NORTHAMPTON Form - Trax
Northampton Mil Lane Jn Up &Down Slow  |Possession | 12/01/25 12/01/ STATION, RIVER SIDINGS, KINGS HEATH DEPOT 60m65ch and 64m45ch
South Jn (Northampton) 0140Sun (0745 AND NORTHAMPTON UP SIDINGS TO HAVE W2024/10852299
PANTOGRAPHS LOWERED. Vegetation Clearance
Mil Lane Jn Patford Bridge Down and Up BLOCKED To |12/01/25 12/01/25 69m42ch and 70m23ch
(Northampton) OHNS Northampton ACElectric  |0150 Sun sun W2024/10840661
Trains Patrolling
Northampton Northampton Kings Heath BLOCKED To |12/01, 25 58m60ch and 66m40ch
Depot AIC Electric o1 u 5 Sun 'W2024/11162353
River Sidings Trains Survey Work
; - 56m20ch and 56m70ch
Northampton Mill Lane Jn Up Sidings BLOCKED Tgf"| 12 12/01/25 \W2024/10779669
North Jn (Northampton) A/C Electri 1505un 10645 Sun Follow-Up Work
Trains 65m45ch and 70m23ch
Northampton Northampton North  |Down Platform BLO! 1/25 12/01/25 \W2024/10841728
South Jn Jn Loop A/ain SIe 150Sun 0645 Sun OHL Inspection
Hanslope North Hillmorton Jn Down and Up Ssin 12/01/25 13/01/25 332“0223?{'1""1%%%’? 25¢h
Jn Main 1200 Sun 0530 Mon Move Materials
56m60ch and 57m13ch
'W2024/11249943
/Arc Repairs
65m40ch and 66m60ch
'W2024/10840893
URFDO Inspections
62m65ch and 63m0ch
\W2024/11181933
Cable Work
74m14ch and 78m31ch
'W2024/10840362
S&T Work
65m60ch and 67m0ch
'W2024/11106774
Cable Work
58m35ch and 64m0ch
\W2024/11237679
Move Materials
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
LNW Route Version 4.2
Week 42 - Continued
Possession Ref  |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3920556 65m40ch and 66m60ch
Continued W2024/11248192
Remove Rail Defects
57m60ch and 58m30ch
'W2024/10840224
Patrolling
56m20ch and 56m70ch
'W2024/10840360
S&T Work
56m20ch and 56m70ch
P2024/4149257 |MD101 Ashby Jn Amington Jn Up Trent Valley Possession 11/01/25 17/01/25 uP RAVEL OVER DOWN LINES W2024/11249189
MD233 Slow 0001 Sat 2359 Fri UN -DI SIGNALLING. OLE Maintenance
SS LICHFIELD TRENT VALLEY, 97m55ch and 107m60ch
TAM 'TH, ATHERSTONE UP PLATFORMS.
P2024/3943426 |EA1310 Hampstead Heath |Acton Wells Jn Down and Up Possession 12/01/25 12/01/25 O TIXAINS TO BE STABLED IN THE REVERSING W2024/10619905
EA1370 North London 0105Sun  |0810 Sun G AT KENSAL GREEN Patrolling
MD150 ARL ECS MOVES CAN BE HELD AT WM672 1m57ch and 2m55ch
MD155 Kensal GreenJn  |Harlesden Jn Down and Up City |Possession 12/01/25 12/01/25 \W2024/11117717
MD160 Line 0105 Sun 0810 PANTOGRAPHS TO BE LOWERED ON ALL S&C Unit Renewal
STABLED TRAINS IN GOSPEL OAK PLATFORM 3 (Maintenance Only)
Willesden Suburban  |Down and Up Possession 12/01/25 12/01/ 1m57ch and Om52ch
Jn New Line 0105 Sun 0Sun NLL CYCLICTYPE 9 ROTR o \W2024/10766470
PREP: T-55 to T-45 GRIP 4 TOPO Validation and Structures Examination
Mitre Bridge Jn | Willesden High Level |Down and Up Possession | 12/01/2 25 Design Walkout Kensal Green Jn S&C 2m64ch and 5m5ch
Jn High Level 0105.90n Sun W2024/10650891
Y 4 Off Track Work
Kensal GreenJn  |Kensal Green Jn Reversing Siding | Sidings 12/ 912/01/25 1m57ch and Om45ch
Possession 010 0810 Sun 'W2024/10650858
URFDO Inspections
Willesden Junction Willesden Sidings 'W 5 12/01/25 1m57ch and 0Om45ch
High Level Turnback Siding Possegfion oNSsun  |0810 Sun 'W2024/10737560
'Welding and Grinding
Camden Road Kentish Town West ~ |Down and Up K| 12/01/25 12/01/25 1m57ch and Om45ch
West Jn North London C iC 0105 Sun 0735 Sun 'W2024/10650855
ns P & D Maintenance
Gospel Oak Gospel Oak Platform 3 L D To |12/01/25 12/01/25 4m64ch and Om4ch
yElectic  |0105Sun 0735 Sun W2024/11179550
Trains Survey Work
Gospel Oak Jn South Tottenham Down agd Ul BLOCKED To [12/01/25 12/01/25 4m60ch and 5m40ch
EastJn T& AJC Electric 0105 Sun 0735 Sun
Trains
Kentish Town Acton Central i BLOCKED To |12/01/25 12/01/25
West \ AICElectic  |01055un 0735 Sun
\/ .
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
LNW Route Version 4.2
Week 42 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3943688 |EA1310 Hampstead Heath |Acton Wells Jn Down and Up Possession 13/01/25 13/01/25 FREIGHT SERVICES DIVERTED VIA PRIMROSE W2024/10650802
MD150 North London 0045 Mon  |0500 Mon HILL, WCML AND SOUTH WEST SIDINGS Remove Rail Defects
MD155 1m57ch and Om45ch
MD160 Kensal GreenJn  |Harlesden Jn Down and Up City |Possession 13/01/25 13/01/25 NO TRAINS TO BE STABLED IN THE REVERSING 'W2024/10650907
Line 0045Mon 10500 Mon SIDING AT KENSAL GREEN Off Track Work
ARL ECS MOVE E HELD AT WM672 1m57ch and Om45ch
Willesden Suburban  |Down and Up Possession 13/01/25 13/01/25 'W2024/11179554
Jn New Line 0045Mon 10500 Mon NLL CYCLI Survey Work
4m60ch and 5m40ch
Mitre Bridge Jn Willesden High Level |Down and Up Possession 13/01/25 13/01/25 'W2024/11173119
Jn High Level 0045 Mon  |0500 Mon S&T Renewal
5m15ch and 5m45ch
Kensal GreenJn  |Kensal Green Jn Reversing Siding | Sidings 13/01/25 13/01/25 " 'W2024/10737566
Possession 0045 Mon  |0500 Mon 'Welding and Grinding
1m57ch and Om45ch
Willesden Junction Willesden Sidings 13/01/25 13/01/25 'W2024/10650935
High Level Turnback Siding Possession 0045 Mon  |0500 Mon URFDO Inspections
1m57ch and Om45ch
'W2024/10650581
S&T Maintenance
5m15ch and 5m45ch
'W2024/10650810
S&T Maintenance
N 4Am67ch and Om45ch
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
LNW Route Version 4.2
Week 42 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3907790 |MD301 Adderley Park Birmingham New Down and Up Possession 12/01/25 12/01/25 STABLED UNITS TO HAVE PANTOGRAPHS W2024/11145564
MD306 Street Coventry/Stour 0035Sun  |0815 Sun LOWERED AND LOCKED. In Connection With
MD320 Engineering Work
MD325 Birmingham New  |Birmingham New Platforms 1, 2, 3, Possession 12/01/25 12/01/25 TRAINS TO STABLE IN PLATFORMS 7, 8,9, 10, 11 41m40ch and 41m51ch
MD330 Street Street 4,5,6 0035Sun  |0815 Sun &12 \W2024/10218598
MD501 No.1 Siding 'Welding and Grinding
MD570 111m65ch and 112m73ch
MD575 Platform 4c W2024/10201130
Galton Jn Down and Up Possession | 12/01/25 12/01/25 fﬂ' Vgg"'ﬁ 4 119m73ch
Stour molcnhn an m/sC
0035 Sun 0815 Sun W2024/10817217
Selly Oak Down and Up Possession  |12/01/25 12/01/25 p ’\E/IS Only and :solation
Gloucester anagemen
0035Sun (0815 Sun om3ch and Om52ch
Curzon Streetdn  |VauxhallJn Down Vauxhall Possession  |12/0125  |12/01/25 \éV2"024(Jll\1l382kS4
Chord Ollow-Up Worl
0035Sun  |0815 Sun \ orm3ch and Om52ch
Landor StreetJn  |Birmingham New Down and Up Possession  |12/01/25 12/01/25 W2024/10996581
Street Derby 0035Sun (0815, In Connection With
Engineering Work
Bordesley Jn Down St Possession  |12/01/25 12/0 O0mOch and Om56¢h
Andrews/Camp 0035 Sun 15 Sun W2024/10223265
Hill 'Welding and Grinding
Up Derby Goods / IOmOch and Om10ch
Up St Andrews / 'W2024/10240008
Up Camp Hill Rail Testing and Lubrication
MonumentLane |Winson Green Up &Down Possession 12 412/01/25 111m65ch and 112m73ch
OHNS Monument Lane 0815 Sun 'W2024/10223467
Loop 'Welding and Grinding
Proof House Jn Duddeston Down and Up Possessi 12/01/25 41m19ch and 41m51ch
Vauxhall 0815 Sun \W2024/10241939
o Rail Testing and Lubrication
Soho East Jn Soho Curve North Up Soho Curve P SS| 2/01/25 12/01/25 42m35ch and 43m65ch
Jn 0035 Sun 0815 Sun 'W2024/10817342
ES Only and Isolation
Soho North Jn Down Soho Cu on 12/01/25 12/01/25 Management
0035Sun (0815 Sun 0mOch and Om56ch
'W2024/10206737
Soho North Jn Soho Curve North Down Possession 12/01/25 12/01/25 S&T Work
Jn Goods 0035Sun {0815 Sun Om5ch and 1m10ch
'W2024/11155672
Soho South Jn Perry Barr West Jn Possession 12/01/25 12/01/25 Structures Work
0035 Sun 0815 Sun 112m40ch and 1m47ch
'W2024/10219316
St. Andrews Jn Grand Jn D and Up Possession 12/01/25 12/01/25 'Welding and Grinding
C‘ p Hil 0035Sun 0815 Sun 0m5ch and 1m20ch
'W2024/11148285
Barnt Green Jn Redditch AllLines BLOCKED To |12/01/25 12/01/25 In Connection With
J A/C Electric 0035Sun {0800 Sun Engineering Work
Trains 40m75ch and 41m51ch
Birmingham New  |Birmingham New Platforms 7, 8, 9, BLOCKED To |12/01/25 12/01/25 'W2024/11148249
Street Street 10,11, 12 AJC Electric 0035Sun  |0800 Sun In Connection With
No.2 and No.3 Trains Engineering Work
Sidings 110m78ch and 112m30ch
Duddeston \W2024/11187014
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Week 42 - Continued

Possession Ref

LOR

Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

Work Type

P2024/3907790
Continued

Aston OHNS

Down and Up
Vauxhall

BLOCKED To
A/C Electric
Trains

12/01/25
0035 Sun

12/01/25
0800 Sun

Selly Oak

Bromsgrove

AllLines

BLOCKED To
AIC Electric
Trains

12/01/25
0035 Sun

12/01/25
0800 Sun

Stechford OHNS

Adderley Park

Down and Up
Coventry

&

BLOCKED To
AIC Electric
Trains

12/01/25
0035 Sun

&

12/01/25
0800 Sun

O

Station Work

42m35ch and 42m45ch
'W2024/10996460
Survey Work

111m57ch and 112m70ch
'W2024/10996600

HS2 ASPRO Major Projects
41m13ch and 41m51ch
'W2024/10817345

ES Only and Isolation
Management

Om5ch and 44m4ch
'W2024/10339047

S&T Work

IOmOch and Om53ch
'W2024/11145463
Tunnel Work

112mO0Och and 112m65ch
'W2024/10241565

Rail Testing and Lubrication
IOm5ch and Om60ch
'W2024/10207589

S&T Work

41m13ch and 41m51ch
'W2024/10814405

ES Only and Isolation
Management

110m78ch and 1m47ch
'W2024/10814451

ES Only and Isolation
Management

40m75ch and 41m51ch
'W2024/11145478

In Connection With Isolation
/Arrangements

IOmOch and Om10ch
'W2024/11193916
Station Work

112m53ch and 0m23ch
'W2024/10207357

S&T Work

42m35ch and 43m65ch
'W2024/10339259

S&T Work

Om41ch and Om52ch
'W2024/10219880
'Welding and Grinding
42m35ch and 43m65ch

&
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
LNW Route Version 4.2
Week 42 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4138016 |MD301 Soho Light Soho Light AllLines Sidings 11/01/25 11/01/25 W2024/11197298
Maintenance Maintenance Depot Possession 0700 Sat 1300 Sat Off Track Work
Depot 2m23ch and 2m23ch
Soho South Jn Soho North Jn LMD ArrivalLine/ |BLOCKED To |11/01/25 11/01/25
Carriage Washer  |A/C Electric 0700 Sat 1300 Sat
Bypass Line Trains
Soho Light Soho Light AllLines Sidings 11/01/25 11/01/25
Maintenance Maintenance Depot Possession 1300 Sat 1900 Sat
Depot (Partial)
P2024/4096996 |MD301 Galton Jn Smethwick Jn Down and Up Possession 11/01/25 13/01/25 TRAI DIVERTED VIA BESCOT, \W2024/10779344
MD440 Stourbridge 0020 Sat 0445 Mon (53 hrs) H. , O ROAD OR BESCOT, PERRY C14 Rerail Resleep Reball
ON Form - Trax
Soho North Jn Dudley Port Down and Up Possession 11/01/25 12/01/25 2m65ch and 6m46c¢ch
Stour 0020 Sat 0010 Sun (53 hrs) TFWI TERMINATE AT WOLVERHAMPTON \W2024/10816774
\Vegetation Clearance
Soho Curve North Down Soho Possession  |11/01/25 13/01/25 SS TO SOHO DEPOT FROM NEW STREET & 6m51ch and 10m15ch
Jn Goods Loop 0020 Sat 0445 Mon r SOHO ROAD W2024/11256404
Track Maintenance
Dudley Port Tipton Up Stour Goods BLOCKED To |11/01/25 12/01/ 3m64ch and 3m79ch
AJC Electric 0020 Sat 0010 s 'W2024/11079553
gg\ngSStour Trains ) In Connection With
Wolverhampton Down and Up BLOCKED To |11/01/25 #"Q1/25 Engineering Work
Crane Street Jn Stour AJC Electric 3m64ch and 3m79ch
Trains 0020 Slat GiSun (53 hrs) W2024/11256443
- - s Track Maintenance
Dudley Port Tipton Down Stour Possession 12/Q#25 3/01/25 >mé5ch and 6m0ch
Goods 001 9300 Sun
Up Stour Goods
Soho North Jn Monmore Green Down and Up Possession 12/01825 12/01/25
Stour P un {0800 Sun
Monmore Green  |Wolverhampton Down and Up BL (o) /01/25 12/01/25
Crane Street Jn Stour lectrl 0010 Sun 0800 Sun
Soho North Jn Dudley Port Down and Up 0SSesgion 12/01/25 13/01/25
Stour 0800 Sun (0445 Mon (53 hrs)
Dudley Port Tipton Down S BLOCKED To |12/01/25 13/01/25
ACElectric  |0800Sun (0445 Mon (53 hrs)
Trains
Wolverhampton BLOCKED To |12/01/25 13/01/25
Crane Street Jn ﬂ AJC Electric 0800 Sun 0445 Mon (53 hrs)
Trains

Electronic Copy - Uncontrolled when printed




Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
LNW Route Version 4.2
Week 42 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4150804 |MD306 Barnt Green Jn Redditch Down/Up/Single Line Blockage |12/01/25 12/01/25 \W2024/11247885
0025Sun (0850 Sun Patroling
51m58ch and 56m60ch
Blackwell North Jn  |Blackwell South Jn Blackwell Engine Line Blockage |12/01/25 12/01/25 \W2024/11247790
(MD306) Lie-By/Sand Drag 0025Sun  |0850 Sun In Connection With
Engineering Work
Bournville Stoke Works Jn AllLines Line Blockage |12/01/25 12/01/25 46m5ch and 47m1ch
0025 Sun 0850 Sun \W2024/11247702
Patrolling
Lifford East Jn Kings Norton Down and Up Line Blockage |12/01/25 12/01/25 47m0ch and 56m30ch
Camp Hill 0025 Sun 0850 Sun \W2024/11247788
Track Maintenance
Lifford West Jn Down and Up Line Blockage |12/01/25 12/01/25 " 47m0Och and 56m30ch
Lifford Curve 0025Sun 0850 Sun u
P2024/4110705 |MD306 Abbotswood Jn Cooksholme LC Down and Up Possession 11/01/25 12/01/25 W2024/11033604
MD900 Abbotswood 2300 Sat 0015 Sun S&C Stoneblowing
MD910 Curve 0m25ch and 117m60ch
Stoke Works Jn Wadborough LC Down and Up Possession 11/01/25 12/01/, 'W2024/11240466
Gloucester and 2300 Sat 0910 S&C Unit Renewal
Loops (Maintenance Only)
Abbotswood Jn Wylds Lane Jn Down and Up Possession 12/01/25 66mOch and 67mOch
Abbotswood
Curve/Main
Abbotswood Jn Cooksholme LC Down and Up Possession
Abbotswood
Curve
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
LNW Route Version 4.2
Week 42 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3990329 |MD320 Bescot Jn Rugeley Town Down and Up Possession 12/01/25 12/01/25 W2024/11197393
MD325 WalsallWalsall 0045Sun 0730 Sun In Connection With
MD345 Fast/Cannock Engineering Work
MD360 Newton Jn Bescot Jn Down Bescot Possession 12/01/25 12/01/25 I0Om35ch and 6m45ch
MD370 (Bescot) Goods Loop 0045Sun  |0730 Sun \W2024/11238544
MD565 Up Bescot Goods OHL Work (Maintenance)
NW1004 Loop 9m15ch and 12m21ch
Perry Barr North  |Hamstead Down Perry Barr Possession 12/01/25 12/01/25 'W2024/11183969
Jn Goods Loop 0045 Sun 0730 Sun Off-Track Inspections
IOm5ch and OmOch
Perry Barr South  |Portobello Jn (West Down and Up Possession 12/01/25 12/01/25 'W2024/10696987
Jn Midlands) Grand Junction 0045 Sun 0730 Sun Station Construction
9m75ch and 12m21ch
Perry Barr West Perry Barr North Jn Down and Up Possession 12/01/25 12/01/25 'W2024/11197361
Jn Soho 0045Sun 0730 Sun Detail Structures Examination
4 9m15ch and 12m21ch
Sutton ParkNo 1 |Ryecroft Jn Down and Up Possession 12/01/25 12/01/25 'W2024/11188999
GF Sutton Park 0045 Sun 0730 Sun Detail Structures Examination
1m16ch and Om15ch
Walsall Pleck Jn Darlaston Jn Down and Up Possession 12/01/25 12/0 \W2024/11109265
Darlaston 0045 Sun 0730 In Connection With Isolation
/Arrangements
Walsall North Jn Down and Up Possession 1m16¢h and 1m5ch
Walsall Slow 'W2024/11109266
In Connection With
Bescot Curve Jn |Walsall Pleck Jn Down Dudley Run | Sidings Engineering Work
Round Line and Possession 5m36¢ch and 5m42ch
Up Dudley Siding 'W2024/11109492
Walsall Pleck Jn Walsall South Jn P-Way Sidings Sidings 12/01/25 S&C Unit Renewal
Possessiop 5un 0730 Sun (Maintenance Only)
IOm35ch and 6m45ch
Bescot Jn Bescot Jn North Neck 12/01/25 'W2024/11234250
045 Sun 0730 Sun In Connection With Isolation
/Arrangements
Newton Jn Bescot Jn Down Local Shunt 12/01/25 12/01/25 1m16ch and 1m10ch
(Bescot) Neck 0045 Sun 0730 Sun \W2024/11234127
Engine Line OHL Work (Maintenance)
Perry Barr OHNS _[Tame Bridge BLOCKED To |12001/25 | 12/01/25 O A oeeh
(DGL and Parkway ACElectric  |0045Sun 0730 Sun ion Wi
DPBGL) Trains In Connection With
Engineering Work
Perry Barr OHNS | Tame Bridge BLOCKED To |12001/25 | 12/01/25 SMm3Cch and Smizch
(UGJ) Parkway ?ﬁ(alifslectnc 0045 Sun 07a0Sun In Connection With Isolation
Walsall Pleck Jn ~ |Walsall South J Brgpk Siding BLOCKED To |12/01/25 | 12/01/25 Arangements
AC Electric 0045 Sun 0730 Sun 47mOch and 47m48ch
Trains 'W2024/11234314
In Connection With Isolation
/Arrangements
5m36¢h and 5m42ch
'W2024/11183966
Off-Track Inspections
4mOch and 7m70ch
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
LNW Route Version 4.2
Week 42 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4119157 |MD340 Gravelly Hil Lichfield Trent Valley  |All Lines Possession 14/01/25 14/01/25 'WMT TO STABLE IN FOUR OAKS BAY PLATFORM. W2024/11160598
Jn 0045Tue 0505 Tue Structures Work
STABLED UNITS TO HAVE PANTOGRAPHS 6m210ch and 8m15ch
Lichfield City Lichfield City Up Sidings Sidings 14/01/25 14/01/25 LOWERED AND LOCKED. 'W2024/11142031
Possession 0045 Tue  |0505 Tue OHL Renewals Work
16m57ch and 18m5ch
Aston North Jn Gravelly Hil Down and Up BLOCKED To |14/01/25 14/01/25
ACElectric 0045 Tue  |0505 Tue
Trains
Four Oaks Four Oaks Bay Platform BLOCKED To |14/01/25 14/01/25
ACElectic 10045 Tue  |0505 Tue
Trains
Lichfield City Lichfield City Up Sidings BLOCKED To |14/01/25 14/01/25 "
ACElectic 10045 Tue 0505 Tue
Trains
P2024/4119640 |MD340 Gravelly Hil Lichfield Trent Valley  |All Lines Possession 15/01/25 15/01/25 TO STABLE IN FOUR OAKS BAY PLATFORM. W2024/11142036
Jn 0045Wed  |0505 Wed OHL Renewals Work
STABLED UNITS TO HAVE PANTOGRAPHS 2m31ch and 18m5ch
Lichfield City Lichfield City Up Sidings Sidings 15/01/25 15/01/, LOWERED AND LOCKED. 'W2024/11253668
Possession 0045Wed  |0505 Rail Testing and Lubrication
2m31ch and 18m5ch
Aston North Jn Gravelly Hil Down and Up BLOCKED To |15/01/25 01/25 'W2024/11136697
AJC Electric 0045 We 0508 Wed Patrolling
Trains 2m31ch and 18m5ch
Four Oaks Four Oaks Bay Platform BLOCKED To |15/0 5/571/25 'W2024/11160499
A/C Electric 004€ W 9 5 Wed Structures Work
Trains 6m10ch and 8m15ch
Lichfield City Lichfield City Up Sidings BLOCKED T 15/01/25
A/C Electric Q0045 Ved 0505 Wed
Trains
P2024/4119081 |MD340 Gravelly Hil Lichfield Trent Valley  |All Lines PosseSgiol 01/25 16/01/25 \WMT TO STABLE IN FOUR OAKS BAY PLATFORM. \W2024/11142037
Jan 045Thu 0505 Thu OHL Renewals Work
STABLED UNITS TO HAVE PANTOGRAPHS 16m57ch and 18m5ch
Lichfield City Lichfield City Up Sidings S 16/01/25 16/01/25 LOWERED AND LOCKED. \W2024/11173412
0 On  |0045Thu  |0505 Thu Station Work
17m75ch and 18m5ch
Aston North Jn Gravelly Hil BLOCKED To |16/01/25 16/01/25 'W2024/11259959
AJC Electric 0045Thu  |0505 Thu Rail Testing and Lubrication
Trains 0m70ch and 4m75ch
Four Oaks Four Oaks BLOCKED To |16/01/25 16/01/25 'W2024/11160500
AJC Electric 0045Thu  |0505 Thu Structures Work
Trains 6m10ch and 8m15ch
Lichfield City Lichfield City BLOCKED To |16/01/25 16/01/25
ACElectric 10045 Thu  |0505 Thu
Trains
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
LNW Route Version 4.2
Week 42 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4122762 |MD340 Four Oaks Shenstone AllLines Possession 17/01/25 17/01/25 'WMT TO STABLE IN FOUR OAKS BAY PLATFORM. 'W2024/11160501
0045 Fri 0505 Fri Structures Work
STABLED UNITS TO HAVE PANTOGRAPHS 6m10ch and 8m15ch
Aston North Jn Four Oaks Down Sutton BLOCKED To [17/01/25 17/01/25 LOWERED AND LOCKED.
AIC Electric i i
Up Suitton T L 0045 Fri 0505 Fri
Four Oaks Four Oaks Bay Platform BLOCKED To |17/01/25 17/01/25
AC Electric 0045 Fri 0505 Fri
Trains
Lichfield City Lichfield City Up Sidings BLOCKED To |17/01/25 17/01/25
AC Electric 0045 Fri 0505 Fri
Trains
Shenstone Lichfield Trent Valley  |Down BLOCKED To |17/01/25 17/01/25 o~
an U AC Electric 0045 Fri 0505 Fri
p Trains
4
P2024/4142728 |LN3340 Lichfield Trent Alrewas LC (MCB) Down and Up Possession 11/01/25 11/01/25 \W2024/11074526
MD340 Valley Jn Lichfield 0800 Sat 1800 Sat Survey Work
Py 18m15ch and 19mOch

X
2
&

&

X
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
LNW Route Version 4.2
Week 42 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3926707 |GW200 Didcot North Jn Somerton LC (R/G-  |Down and Up Possession 12/01/25 13/01/25 REPLACEMENT ROAD TRANSPORT REQUIRED W2024/10837771
GW260 (Up) X) (inc.) Oxford/Cherwell 2305Sun  |0445 Mon BETWEEN DIDCOT AND BANBURY. 'Welding and Grinding
GW277 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE 61m5ch and 62m64ch
GW310 Hinksey North Oxford Station North  [Up Oxford Relief ~ |Possession 12/01/25 13/01/25 OR AFTER POSSESSION. \W2024/11150347
MD401 Jn 2305 Sun 0040 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 Rail Testing and Lubrication
MD736 AT OXFORD. 62m35ch and 62m741ch
Hinksey South Hinksey North No.1 Reception Possession 12/01/25 13/01/25 'W2024/11135156
2305Sun 0445 Mon WORK DET INTENANCE CWR Stress Management
W2024/1Q 72m45ch and 75m24ch
Kennington Jn Hinksey South Down and Up Possession 12/01/25 13/01/25 'W2024/11219935
Kennington Goods 2305Sun  |0445 Mon 'Welding and Grinding
Loops 63m13ch and 63m78ch
Morris Cowley GF Single Possession 12/01/25 13/01/25 'W2024/10837768
2305Sun  |0445 Mon Technical Inspection
72m45ch and 75m21ch
Oxford Oxford Platiorms 3and 4  |Possession 12/01/25 13/01/25 \W2024/10837773
2305 Sun 0445 Mon Point Heater Maintenance
61mOch and 62m15ch
Oxford North Jn Wolvercot South Jn Up Oxford Relief Possession 12/01/25 'W2024/10862886
2305 Sun Off Track Work
63m32ch and 66m26ch
Oxford Station Oxford North Jn Down Oxford Possession 12/01/25 'W2024/10719107
North Jn Turnback Line 2305 Sun S&T Maintenance
61m38ch and 61m65ch
Oxford Station Wolvercot South Jn Down Oxford Possession 12/01/ 25 'W2024/10837580
South Jn Relief 2309/5u Mon P-Way Maintenance
57m75ch and 62m71ch
Wolvercot North Wolvercot North Jn Cotswold Single Possession 13/01/25
Jn 2305%u 0445 Mon
Hinksey North Hinksey North Hinksey No.1 Sidings, 25 13/01/25
Down Sidings PosseSgiol }3 5 Sun 0445 Mon
Hinksey No.3
Down Sidings
Hinksey No.2
Down Sidings
Hinksey South Hinksey North No. 2 Recepti 12/01/25 13/01/25
ession 2305Sun 0445 Mon
Hinksey North Wolvercot South Jn Up O; Possession 13/01/25 13/01/25
0040 Mon {0445 Mon
Oxford Oxford 1&2 Possession 13/01/25 13/01/25
\ 0040 Mon  |0445 Mon
Oxford Statio Mrd Bay Possession 13/01/25 13/01/25
Jn c', proach 0040 Mon (0445 Mon
Oxford North Jn Woodstock Roau Down and Up Possession 13/01/25 13/01/25
Bletchley 0040 Mon (0445 Mon
Oxford Oxford Down Oxford Sidings 13/01/25 13/01/25
Sidings 1, 2, 3, Possession 0040 Mon  |0445 Mon
Headshunt
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
LNW Route Version 4.2
Week 42 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3926707 Up Oxford Sidings | Sidings 13/01/25 13/01/25
Continued 1,2,3,4&5 Flgsr?ezsion 0040 Mon 0445 Mon
artial
P2024/4151249 |MD401 Leamington Spa  |Warwick Down and Up Line Blockage |14/01/25 15/01/25 W2024/11249579
North Jn Dorridge (Between 2300 Tue  |0100 Wed (4 hrs) In Connection With Winter
Trains) + Preparation
EPR 108mO0ch and 108m15ch
P2024/4112254 |MD430 Cutnall Green Stourbridge North Jn  |All Lines Possession 15/01/25 15/01/25 W2024/11031973
MD435 0015Wed  |0505 Wed PLPR Follow Up Work
MD450 130m40ch and 142m51ch
Smethwick Jn Stourbridge North Jn  |All Lines Possession 15/01/25 15/01/25 'W2024/10903097
0015Wed 0505 Wed = S&T Work
134m20ch and 136m40ch
Stourbridge Jn Stourbridge North Jn | Down Goods Loop |Possession 15/01/25 15/01/25 'W2024/11251365
0015Wed  |0505 Wed S&T Maintenance
| 130m40ch and 142m51ch
Stourbridge North  |Kingswinford Jn AllLines Possession 15/01/25 15/01/25 'W2024/11032181
an South 0015Wed  |0505 Wed In Connection With
o Engineering Work
Kingswinford Jn End of Line (MD450) |Down Round Oak |Sidings 15/01/25 15/0325 141mOch and 141m7ch
South Sidings 1 Possession 0015Wed  |0505 'W2024/11031977
Up Round Oak PLPR Follow Up Work
Sidings 2 and 3 142m51ch and 144m31ch
P2024/4112306 |MD430 Cutnall Green Stourbridge North Jn ~ |All Lines Possession 16/01/. 16/0°1/25 W2024/11031974
MD435 0015/ hu Thu PLPR Follow Up Work
MD450 130m40ch and 142m51ch
Smethwick Jn Stourbridge North Jn  |All Lines Possession 16/01/25 'W2024/10903098
h 0505 Thu S&T Work
134m20ch and 136m40ch
Stourbridge Jn Stourbridge North Jn  |Down Goods Loop |Posses 125 16/01/25 'W2024/11032182
9p 5Thu 0505 Thu In Connection With
Engineering Work
Stourbridge North  |Kingswinford Jn AllLines 16/01/25 16/01/25 141mO0ch and 141m7ch
Jn South 0015 Thu 0505 Thu 'W2024/11031978
PLPR Follow Up Work
Kingswinford Jn End of Line (MD450) |Down Round 16/01/25 16/01/25 142m51ch and 144m3i1ch
South Sidings 1 0015Thu  |0505 Thu 'W2024/11251366
Up Rou S&T Maintenance
Sidings 130m40ch and 142m51ch
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LNW Route Version 4.2
Week 42 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4112307 |MD430 Cutnall Green Stourbridge North Jn  |All Lines Possession 17/01/25 17/01/25 W2024/10192329
MDA435 0015 Fri 0505 Fri Track Maintenance
MD440 134m20ch and 138m55ch
MD450 Galton Jn Smethwick Jn Down and Up Possession 17/01/25 17/01/25 \W2024/11142279
Stourbridge 0015 Fri 0505 Fri In Connection With
Engineering Work
Stourbridge Jn Stourbridge North Jn  |Down Goods Loop |Possession 17/01/25 17/01/25 4mOch and 4m8ch
0015 Fri 0505 Fri 'W2024/10192123
Patrolling
Stourbridge North  |Kingswinford Jn AllLines Possession 17/01/25 17/01/25 134m73ch and 138m55ch
Jn South 0015 Fri 0505 Fri 'W2024/10902817
S&T Work
The Hawthorns Stourbridge North Jn  |All Lines Possession 17/01/25 17/01/25 " 134m20ch and 136m40ch
0015 Fri 0505 Fri \W2024/10191489
Patrolling
Kingswinford Jn End of Line (MD450) |Down Round Oak |Sidings 17/01/25 17/01/25 133m15ch and 133m47ch
South Sidings 1 Possession 0015 Fri 0505 Fri 'W2024/11032183
Up Round Oak In Connection With
Sidings 2 and 3 Engineering Work
133m15ch and 141m7ch
'W2024/11031979
PLPR Follow Up Work
142m51ch and 144m3i1ch
'W2024/10191829
Patrolling
4mOch and 4m8ch
'S 'W2024/11031975
PLPR Follow Up Work
130m40ch and 142m51ch
'W2024/11251538
S&T Maintenance
130m40ch and 142m51ch
P2024/4112240 |MD430 Cutnall Green Stourbridge North Jn  |All Lines eSSi0 14/01/25 14/01/25 W2024/11031972
MD435 0015 Tue 0505 Tue PLPR Follow Up Work
MD450 130m40ch and 142m51ch
Langley Green Stourbridge North Jn  |All Lines 0! Sion 14/01/25 14/01/25 'W2024/11251363
0015Tue  [0505 Tue S&T Maintenance
130m40ch and 142m51ch
Stourbridge Jn Stourbridge North Jn  |Down @godgf oop “|Possession 14/01/25 14/01/25 'W2024/11031980
0015Tue  |0505 Tue In Connection With
Engineering Work
Stourbridge North  |Kingswinford Jn Possession 14/01/25 14/01/25 141mOch and 141m7ch
Jn South 0015Tue  |0505 Tue 'W2024/11031976
PLPR Follow Up Work
Kingswinford Jn End of Line ( D Round Oak |Sidings 14/01/25 14/01/25 142m51ch and 144m3i1ch
South ings 1 Possession 0015 Tue  |0505 Tue 'W2024/10903077
Up Round Oak S&T Work
Sidings 2 and 3 136mOch and 139m50ch
'W2024/11173307
Station Work
137m23ch and 137m37ch
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Possession Ref

LOR

Location from

Location to
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Start

End

Traffic Remarks

Work Type

P2024/4112201

MD501
MD545
MD555
MD560
MD565
MD570

Castle Bromwich
Jn

Sutton Park No 1 GF  |Castle Bromwich

Curve/Down and
Up Sutton Park

Possession

11/01/25
2350 Sat

12/01/25
0810 Sun

Kingsbury Jn

Landor Street Jn

All Lines

Possession

11/01/25
2350 Sat

12/01/25
0810 Sun

Whitacre Jn

AllLines

Possession

11/01/25
2350 Sat

12/01/25
0810 Sun

Landor Street Jn

St. Andrews Jn

AllLines

Possession

11/01/25
2350 Sat

12/01/25
0810 Sun

Stockingford
Station, former
site of

Water Orton East Jn

AllLines

Possession

11/01/25
2350 Sat

12/01/25
0810 Sun

O

Water Orton West
Jn

Park Lane Jn (West

Midlands)

Water Orton
Curve

Possession

11/01/25
2350 Sat

12/01/25
0810 Sun

Washwood Heath
EastJn

Washwood Heath

EastJn

Up Washwood
Heath Sidings

D

&

Sidings
Possession

11/01/25
2350 Sat

&

12/01/2
0810

'W2024/11029588
Structures Work
33m12ch and 35m10ch
'W2024/11152039
Follow-Up Work
31m77ch and 32m65ch
'W2024/10813412
Unload Ballast

36m4ch and 40m10ch
'W2024/11125266

PL Stoneblowing
36m10ch and 37m10ch
'W2024/11248099
Structures Examination
39m40ch and 39m60ch
'W2024/11251602

Rail Testing and Lubrication
34m25ch and 36m55ch
'W2024/10981185
Preparatory Work
31m77ch and 40m63ch
'W2024/11211738
P-Way Maintenance
38m0Och and 39mOch
'W2024/11137796

S&C Tamping

38m0ch and 38m70ch
'W2024/11006852
Patrolling

34m20ch and 35m10ch
'W2024/11006797
Patrolling

32m70ch and 40m63ch
'W2024/11137197

In Connection With
Engineering Work
Om55ch and 36m6ch
'W2024/10188475

S&T Maintenance
136m8ch and 40m63ch
'W2024/11230155
Major Project IP HS2 ONW
139m5ch and 40m63ch
'W2024/11211803
'Welding and Grinding
34m43ch and 35m20ch

P2024/4150569

MD555

Abbey Jn

Whitacre Jn

Down and Up
Arley

Line Blockage |14/01/25

(Between
Trains)

0010 Tue

14/01/25
0600 Tue

W2024/11249945
Off-Track Inspections
9m30ch and OmOch

P2024/4150583

MD555

Abbey Jn

Whitacre Jn

Down and Up
Arley

Line Blockage |15/01/25

(Between
Trains)

0010 Wed

15/01/25
0600 Wed

\W2024/11249984
Off-Track Inspections
9m30ch and OmOch
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
LNW Route Version 4.2
Week 42 - Continued
Possession Ref  |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4150597 |MD555 Abbey Jn Whitacre Jn Down and Up Line Blockage |16/01/25 16/01/25 W2024/11249906
Arley (Between 0010 Thu  |0600 Thu Off-Track Inspections
Trains) 9m30ch and OmOch
P2024/4150585 |MD555 Abbey Jn Whitacre Jn Down and Up Line Blockage |17/01/25 17/01/25 W2024/11249985
Arley (Between 0010 Fri 0600 Fri Off-Track Inspections
Trains) 9m30ch and OmOch
P2024/4095897 |MD570 Bordesley Jn Lifford East Jn Down and Up Possession 11/01/25 12/01/25 W2024/11052530
Camphill 2115 Sat 2100 Sun Station Construction
42m15ch and 45m25ch
P2024/4110735 |MD701 Harrow on the Hill  |Neasden South Jn Up Harrow Line Blockage |17/01/25 17/01/25 CHUETERES TO'STABLE IN PLATFORM 2 W2024/10847270
MD710 (Between 0035 Fri 0530 Fri o Track Maintenance
MD715 Trains)+Deto 205m77ch and 5m45ch
nators 'W2024/10847498
Marylebone Marylebone Platforms Line Blockage [17/01/25 17/01/25 Patroling
13456 (Between 0035 Fri 0530 Fri 205m77ch and 5m45ch
Trains)+Deto 'W2024/10862957
nators S&T Work
Wembley Stadium All Lines Line Blockage |17/01/25 17/01/ 205m77ch and 205m42ch
(Between 0035 Fri 0530 W2024/11164315
:]-;";‘c')’:z)*'Deto Structures Work
Neasden Jn Neasden South Jn Up & Down Line Blockage |17/01/25 205m77ch and 205m20ch
Branch (Between 0035 Fri
Trains)+Deto
nators
Neasden South Harrow on the Hill Down Harrow Line Blockage |17, NN
Jn (Between 0530 Fri
Trains)+Det
nators 4
Marylebone Marylebone Wall Sidings idi 25 17/01/25
Up Siding 90 5 Fri 0530 Fri
P2024/4111991 |MD701 Northolt Park Denham AllLines 13/01/25 13/01/25 W2024/11120705
MD705 0055 Mon 0510 Mon HS2 ASPRO Major Projects
0m75ch and 4m40ch
Route Boundary  |Northolt Jn Down &U ession 13/01/25 13/01/25
(GW110/MD705 0055 Mon {0510 Mon
8m 60ch) »
P2024/3921885 |MD701 Gerrards Cross Princes Risborough Possession 11/01/25 13/01/25 RAIL REPLACEMENT SERVICE TO RUN W2024/11213102
0115 Sat 0515 Mon BETWEEN GERRARDS CROSS AND PRINCES Rail Changing
RISBOROUGH 18m20ch and 19m50ch
High Wycombe  |High Wycombe Possession  |11/01/25  |13/01/25 \éVZ_Péﬁ/112_13250
ail Changing
0115Sat 0515 Mon 21m20ch and 21m40ch
'W2024/10741216
C2 Rerail - Both Rails
14m55ch and 17m5ch
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P2024/4112044 |MD701
MD720

Princes
Risborough

Aylesbury

AllLines

Possession

14/01/25
0130 Tue

14/01/25
0500 Tue

Princes Risborough

Up Bay (Platform
1)

Possession

14/01/25
0130 Tue

14/01/25
0500 Tue

Saunderton

Haddenham and
Thame Parkway

AllLines

Possession

14/01/25
0130 Tue

14/01/25
0500 Tue

Princes
Risborough

Princes Risborough

Tame Branch
Siding

Sidings
Possession

14/01/25
0130 Tue

%
2
&

&

14/01/25
0500 Tue

O

W2024/10863366

S&T Work

22mOch and 24m75ch
'W2024/10863436

S&T Work

42m33ch and 42m46ch
'W2024/11207556

In Connection With
Engineering Work
42m23ch and 42m46ch
'W2024/10724309

Platform / Structures Gauging
24m10ch and 25m5ch
'W2024/11160330

Survey Work

46m9ch and 47m44ch
'W2024/11248149

Rail Testing and Lubrication
22m0Och and 24m75ch
'W2024/11107562
Preparatory Work

22m0Och and 25m60ch
W2024/11223837

Prep for RDT

24m65ch and 25m60ch
'W2024/10724390

Platform / Structures Gauging
42m31ch and 42m40ch
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P2024/4112084

MD701
MD720

Princes
Risborough

Aylesbury

AllLines

Possession 15/01/25
0130 Wed

15/01/25
0500 Wed

Princes Risborough

Up Bay (Platform
1)

Possession 15/01/25
0130 Wed

15/01/25
0500 Wed

Saunderton

Haddenham and
Thame Parkway

AllLines

Possession 15/01/25
0130 Wed

15/01/25
0500 Wed

Princes
Risborough

Princes Risborough

Tame Branch
Siding

Sidings 15/01/25
Possession 0130 Wed

15/01/25
0500 Wed

O

\W2024/11176447
Survey Work

46m9ch and 47m44ch
'W2024/10775101
Platform / Structures Gauging
42m30ch and 49m15ch
'W2024/10847898
Track Maintenance
42m23ch and 49m30ch
'W2024/10847554
Patrolling

24m0ch and 24m65ch
'W2024/10847639
Track Maintenance
22m0ch and 25m60ch
'W2024/11223809

Prep for RDT

24m65ch and 25m60ch
'W2024/11107563
Preparatory Work
22m40ch and 24m25ch
'W2024/10863437

S&T Work

42m33ch and 42m46c¢ch
'W2024/10863386

S&T Work

22m0ch and 24m75ch
'W2024/10847845
Patrolling

42m23ch and 49m30ch

&

&

&
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Possession Ref  |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4112065 |MD701 High Wycombe Haddenham and AllLines Possession 16/01/25 16/01/25 W2024/10863432
MD720 Thame Parkway 0130 Thu  |0500 Thu S&T Work
22mO0ch and 24m75ch
Princes Aylesbury AllLines Possession 16/01/25 16/01/25 'W2024/11207617
Risborough 0130 Thu 0500 Thu In Connection With
Engineering Work
Princes Risborough  |Up Bay (Platform | Possession 16/01/25 16/01/25 42m23ch and 45m14ch
1) 0130 Thu 0500 Thu W2024/11248180
SIG ELP Testing
Princes Princes Risborough ~ {Tame Branch Sidings 16/01/25 16/01/25 22mO0ch and 24m75ch
Risborough Siding Possession 0130 Thu  |0500 Thu 'W2024/11107615
Preparatory Work
" 22mO0ch and 25m60ch
'W2024/11223810
Prep for RDT
24m65ch and 25m60ch
'W2024/10775301
Platform / Structures Gauging
21m?20ch and 21m34ch
'W2024/10863438
S&T Work
42m33ch and 42m46ch
\W2024/11248242
SIG ELP Testing
42m23ch and 45m14ch
'W2024/11160484
'S Survey Work
46m9ch and 47m44ch
P2024/4112136 |MD701 Princes Monks Risborough Up Bay - Platform  |Possession 17/0125 17/01/25 W2024/10970171
MD720 Risborough 1/Down & Up M 0515 Fri Unload CWR
Aylesbury y 4 24m9ch and 27m75ch
Saunderton Haddenham and AllLines Posses 7/01/25 17/01/25
Thame Parkway 0115 Fri 0515 Fri
P2024/4110731 |MD712 Amersham Great Missenden Down Main ine age |11/01/25 11/01/25 W2024/11080188
Ub Main 0100Sat (0520 Sat Major Projects
P 25m21ch and 28m0ch
P2024/4110734 |MD712 Amersham Aylesbury Down Possession 14/01/25 14/01/25 W2024/11131498
MD720 0100 Tue (0515 Tue S&T Work
MD725 37m20ch and 38m49ch
MD726 Aylesbury Aylesbury Possession 14/01/25 14/01/25 \_I/_VZOE‘;//I 1c_)8t47700
rack Maintenance
0140Tue 0400 Tue 25m21ch and 40m47ch
Claydon L& N ines Possession  |14/01/25 | 14/01/25 \F/>V2;r02||4/ 11119273
SB (43m05 atroling
¢ ) 0140Tue 0400 Tue 38m20ch and 40m47ch
Aylesbury Vale  |Aylesbury Vale a®”  |Bay Platform Possession  |14/0125  |14/01/25 \'Il'vzolfélt//l 1c_)8t47724
Parkwa Parkwa rack Maintenance
Y Y 0140Tue  |0400Tue 37m70ch and 38m18ch
\W2024/10847717
Patrolling
37m70ch and 38m18ch
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Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4110714 |MD712 Amersham Aylesbury Down Main Line Blockage |17/01/25 17/01/25 W2024/11121150
. 0100 Fri 0520 Fri Platform / Structures Gauging
Up Main 29m5ch and 36m0ch
'W2024/11173537
Station Work
35m50ch and 35m70ch
P2024/4137804 |MD720 Little Kimble Aylesbury Single Line Blockage |17/01/25 17/01/25 W2024/11176448
0130 Fri 0500 Fri Survey Work
46m9ch and 47m44ch
P2024/4137922 |MD720 Princes Aylesbury AllLines Line Blockage |12/01/25 12/01/25 W2024/11180829
Risborough +Detonators  [0130Sun 0700 Sun Resignalling Work
42m23ch and 49m25ch
Princes Risborough  |Up Bay (Platform  |Line Blockage |12/01/25 12/01/25
1 +Detonators  |0130Sun (0700 Sun
|
P2024/3980283 |MD726 Claydon L&NE Quainton Road Up & Down Sidings 30/03/24 28/03/25 W2024/10718213
JCN SB Aylesbury Siding Possession 0001 Sat 2359 Fri Unload Materials
(43m05ch) 43m5ch and 43m61ch
P2024/4110730 |GW277 Oxford North Jn Islip AllLines Possession 12/01/25 12/0 W2024/10719434
MD736 0115 Sun 0725 Su Tunnel Examination
29mO0ch and 27m25ch
Banbury Road Banbury Road Banbury Road Sidings 12/01/25 12/GA/25
Sidings Sidings Head Shunt Possession 0115 722Sun
Banbury Road
Run Round p.
P2024/4121598 |GW277 Bicester Depot Bicester Depot East  |Bicester Depot Line Blockage 15/01/25 W2024/11139995
MD736 West Junction Junction Goods Loop (Between 0110We 0510 Wed Patrolling
MD745 Trains) + 28m65ch and 18m65ch
EPR 'W2024/11139996
Bicester Depot Siding }5/01/25 15/01/25 Track Maintenance
Run Round PggSess 0110Wed (0510 Wed 28m65ch and 18m65ch
Bicester South Gavray Junction Down and Up ochage |15/01/25 15/01/25
Junction Bicester South 0110 Wed  |0510 Wed
West Chord rains) +
Network Rail West Coast/Central  |Down al Line Blockage |15/01/25 15/01/25
Route Boundary  |Boundary MD736 Bletchl (Between 0110 Wed 10510 Wed
(MD736) (OXD) Lo Trains) +
EPR
P2024/4126455 |MD736 Claydon WestJn  |Claydon East Jn | n Loop Possession 18/11/24 28/03/25 NO ACCESS TO CLAYDON DEPQOT. \W2024/11177547
d 0730 Mon  |2359 Fri HS2 ASPRO Major Projects
Claydon 12m32ch and 11m50ch
-~ Releption Line
P2024/4136308 |MD801 Madeley Jn Wellington own and Up Possession 12/01/25 12/01/25
(Shropshire) Wellington 0105 Sun 0805 Sun
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
LNW Route Version 4.2
Week 42 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4136958 |MD900 Shrub Hill In Henwick LCand SB |Down/Up Branch  |Possession 12/01/25 12/01/25 W2024/10789849
MD940 0045Sun (0730 Sun In Connection With
MD950 Engineering Work
Worcester Shrub  |Worcester Shrub Hill  |Platform 3 Possession 12/01/25 12/01/25 I0Om30ch and Om20ch
Hil 0045Sun  |0730 Sun 'W2024/10792317
Track Maintenance
Worcester Tunnel |Henwick LCand SB  |Down and Up Possession 12/01/25 12/01/25 120m14ch and 121m12ch
Jn Droitwich and 0045Sun 0730 Sun 'W2024/11128823
Dn/Up Droitwich Station Work
Wylds Lane Jn Droitwich Spa Down and Up Possession 12/01/25 12/01/25 120m20ch and 120m50ch
Main 0045Sun  |0730 Sun 'W2024/10789841
In Connection With
Worcester Shrub  |Worcester Shrub Hill  |Middle Siding Sidings 12/01/25 12/01/25 " Engineering Work
Hill Possession 0045Sun  |0730 Sun < , 120m46ch and 120m55ch
Wylds Lane Jn Worcester TunnelJn  |Down and Up Sidings 12/01/25 12/01/25
Through Sidings Possession 0045 Sun 0730 Sun
P2024/4119255 |GW730 Ledbury Shelwick Jn Dn/Up & Single Possession 12/01/25 13/01/, W2024/11139245
MD940 2335Sun 0450 OTM Ballast Regulator
136m4ch and 146m25ch
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&
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Network Rall
LNW Route

EAS - Section 7
Version 4.2

Data freeze: EAS V4 2 2025

Week 42 - Continued

Possession Ref |LOR

Location from

Location to

Blocked Line

Protn Type Start End

Traffic Remarks

Work Type

P2024/3918226 |NW1001
NW1027
NwW4001
NW4005
NW6001
NW7007
NW7009
NW7011

Blainscough
(former site of
GF)

Oxheys Loop

AllLines

12/01/25
0050 Sun

12/01/25
0750 Sun

Possession

TPE: Running Manchester Airport - Preston
PLATFORMS 3C & 4C TO BE EXCLUDED FROM

Buckshaw
Parkway

Euxton Jn

AllLines

12/01/25
0050 Sun

12/01/25
0750 Sun

Possession

THE POSSESSION IF REQUIRED FOR THE
STABLING OF NOR

Farington Curve
Jn

Lostock Hall Jn

AllLines

12/01/25
0050 Sun

12/01/25
0750 Sun

Possession

Y4005 to be available outside .of

Ormskirk

AllLines

12/01/25
0050 Sun

12/01/25
0750 Sun

Possession

Farington Jn

Lostock Hall Jn

All Lines

12/01/25
0050 Sun

12/01/25
0750 Sun

Possession

Preston South Jn

Strand Road LC

AllLines

12/01/25
0050 Sun

12/01/25
0750 Sun

Possession

Preston

Oxheys Loop

Down Fast/Main
Up Main/Fast

&

&

12/01/25
0750 Sun

K

12/01/2
2100

Possession

\ tent:
&C D C Tamp: Preston Fylde 670a&b, 671a&b,,
676, 67a,b,c,

W2024/10764339
URFDO Inspections
20m212ch and Om65ch
'W2024/10834453

In Connection With Isolation
/Arrangements
Om33ch and 0Om70ch
'W2024/10834689
OHL Work

20m49ch and Om76ch
'W2024/11204101
URFDO Inspections
1m20ch and 2m30ch
'W2024/11239250
Preparatory Work
20m60ch and Om60ch
'W2024/10783203
S&T Work

20m13ch and Om60ch
\W2024/11226427

In Connection With
Engineering Work
25m19ch and 25m31ch
'W2024/11207634

In Connection With
Engineering Work
I0Om33ch and Om60ch
'W2024/11100435

In Connection With Isolation
/Arrangements
Om33ch and Om72ch
'W2024/11226425
OHL Work

15m68ch and 16m53ch
'W2024/11170048
Other E&P Work
16mOch and 16m40ch
'W2024/11239260

In Connection With
Engineering Work
I0Om33ch and Om60ch
'W2024/11035935
S&T Points

21m0Och and Om48ch
'W2024/11191485
S&T Work

0m33ch and 1m25ch
'W2024/10764222

In Connection With
Engineering Work
Om33ch and 1mOch
'W2024/11195883
Permanent Way Inspection
I0Om40ch and Om65ch

\W2024/11207516
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
LNW Route Version 4.2

Week 42 - Continued

Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type

P2024/3918226 S&C Unit Renewal
Continued (Maintenance Only)

IOm20ch and 0Om60ch
'W2024/11100273
Structures Work
20m54ch and Om45ch
'W2024/11170062

In Connection With
Engineering Work
25m0ch and 25m31ch
'W2024/11191427
\Vegetation Clearance
19m15ch and 19m67ch

L=
\W2024/11221636
\Vegetation Clearance
14m70ch and 15m63ch

\W2024/10770008
S&C Tamping
21m39ch and Om65ch

+EPR 0105Sun  [0740S Emergency Recovery Works

2
P2024/4143781 |NW2023 | Prescot St Helens Central .. AllLines Line Blockage |12/01/25 12/0325 W2024/11224999
3m33ch and 3m55ch

V_

X
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&
&
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EAS - Section
Version 4.2

7

Data freeze:

EAS V4 2 2025

Week

42 - Continued

Possession Ref

LOR

Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

Work Type

P2024/4020050

NW3001
NW3003
NW3005
NW3009
NW3011
NW3013
NW8013

Saltney Jn

Ffiint Junction

Down and Up
Holyhead

Possession

11/01/25
2255 Sat

12/01/25
0110 Sun

PLATFORMS 1,2,PARCEL BAY,5 AND 6 AVAILABLE
FOR STABLING.

Chester

Chester

Down Through
Down & Up Goods

Possession

12/01/25
0110 Sun

12/01/25
0610 Sun

Chester East Jn

Mickle Trafford Jn

Down and Up
Warrington/Main

Possession

12/01/25
0110 Sun

12/01/25
0805 Sun

Chester South Jn

Chester North Jn

Up and Down
Fork

Possession

12/01/25
0110 Sun

12/01/25
0805 Sun

Roodee Jn

Down Slow

Possession

12/01/25
0110 Sun

12/01/25
0805 Sun

O

Chester West Jn

Chester East Jn

Platform 7/Up
Slow

Possession

12/01/25
0110 Sun

12/01/25
0610 Sun

Hooton South Jn

Down and Up
Birkenhead

Possession

12/01/25
0110 Sun

12/01/.
0610

Roodee Jn

Up Slow

Possession

12/01/25
0110 Sun

Crewe Steel
Works

Fflint Junction

Up and Down
Holyhead/ Main

Possession

Green Lane LC
(OD)

Saltney Jn

&

Down and Up
Wrexham

&

Possession

12/01/25
0805 Sun

W2024/11169660

\Verse Testing

2m62ch and 3m40ch
'W2024/10857927

In Connection With
Engineering Work
Om3ch and Om25ch
'W2024/10857928
Patrolling

179m0ch and 179m30ch
'W2024/10988458

In Connection With
Engineering Work
178m40ch and 179m11ch
'W2024/10847389
Patrolling

178m50ch and 181m35ch
'W2024/10847392

In Connection With
Engineering Work
I0Om24ch and Om55ch
'W2024/10847405

In Connection With
Engineering Work
Om24ch and 0Om29ch
'W2024/10872012

In Connection With
Engineering Work
IOmOch and Om15ch
'W2024/10847431

In Connection With
Engineering Work
211m67ch and 212m6c¢ch
'W2024/11237598
Drainage Work
170m67ch and 178m25ch
'W2024/10988612

S&T Renewal

Om24ch and Om41ch
'W2024/11212116
Eradication Of Wet Beds
188m8ch and 189m2ch
'W2024/10847362

In Connection With
Engineering Work
IOmOch and Om25ch
'W2024/10847251

S&T Maintenance
178m69ch and 180m64ch
'W2024/10847366

S&T Maintenance
178m35ch and 179m25ch
'W2024/11159145

In Connection With
Engineering Work
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Version 4.2

Data freeze: EAS V4 2 2025

Week 42 - Continued

Possession Ref

LOR

Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

Work Type

P2024/4020050
Continued

O

IOmOch and Om25ch
'W2024/11159180
Fishplate Oiling
178m55ch and 180m45ch
'W2024/11121090
Structures Work
166m55ch and 167mich
'W2024/11159141

In Connection With
Engineering Work
I0Om24ch and Om29ch
'W2024/10872007

Rail Changing

179m11ch and 180m60ch
'W2024/10858086

In Connection With
Engineering Work
Om16¢h and 1m30ch
'W2024/10847397

In Connection With
Engineering Work
IOmOch and Om25ch

P2024/4107757

NW3001

Ffiint Junction

Fishpool Farm LC
(UWC)

Down Holyhead
Up Holyhead

Line Blockage
+EPR

11/01/25
2315 S

P2024/4107938

NW3001

Fflint Junction

Fishpool Farm LC
(uwce)

Up Holyhead

Line Blockage

25
Sun (10 hrs)

S

\W2024/11114642
Platform Enhancements
191m35ch and 191m60ch

b13/01/25
0450 Mon (5 hrs)

Fflint Junction

Fishpool Farm LC
(uwce)

Down Holyhead

P2024/4122902

NW3001

Prestatyn

Talacre

Up

13/01/25
0450 Mon (5 hrs)

W2024/11114692
Platform Enhancements
191m35ch and 191m60ch

11/01/25
2315 Sat

12/01/25
0905 Sun

Talacre

Prestatyn

Down

Blockage
+EPR

11/01/25
2315 Sat

12/01/25
0905 Sun

W2024/11139434
Structures Work
204m60ch and 205m16ch
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
LNW Route Version 4.2
Week 42 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3919169 |NW3001 |Abergele & Holyhead Down and Up Possession 11/01/25 12/01/25 AMENDED TRAIN WORKING WITH W2024/11226299
NW3017 |Pensarn Main 2355 Sat 0930 Sun REPLACEMENT ROAD TRANSPORT BETWEEN Remove Rail Defects
RHYL/BLAENAU FFESTINIOG AND 227m68ch and 228m73ch
Bangor Bangor Down Passenger  |Possession 11/01/25 12/01/25 LLANDUDNO/HOLYHEAD. \W2024/11162294
Loop 2355 Sat 0930 Sun PLATFORM 2 AVAILABLE AT LLANDUDNO Earthwork
Up Passenger JUNCTION FOR ING. 215m72ch and 217m60ch
Loop PLATFORM 2 A LE FOR STABLING AT \W2024/10836919
Holyhead Holyhead Platform 3 Possession ~ [11/01/25 12/01/25 hL(')BI\_’\\I(IID—IUDN A > AVAILABLE FOR Drainage Work
2355 Sat 0930 S 215m70ch and 239m50ch
Platform 1 & an STABLIN X AVANTI TRAIN - TO BE 202411168843
Llandudno Llandudno Platform 1 Possession 11/01/25 12/01/25 ﬁEF N ROT ‘IO' AT(%SPSLEASCSIéOA';gﬁl’\\:g TAKEN Survey Work
2355 Sat 0930 Sun 260m50ch and 262mOch
Platform 3 : W2024/11105827
] CSM S AND REFUELING TO TAKE PLACE G d
Llandudno Jn Glan Conwy Down & Up Possession | 11/01/25 12/01/25 PRIOMTO OR FOLLOWING THE POSSESSION. round )
Branch 2355 Sat 0930 Sun Investigation/Automatic
4 Ballast Sampling
Llandudno Down and Up Possession  |11/01/25 12/01/25 250mS1ch and 251mS5ch
LIdno 2355Sat 0930 Sun W2024/10837061
P \Vegetation Clearance
Llandudno Jn Up Passenger Possession  |11/01/25 12/0425 215m70ch and 239m50ch
Loop 23555t (0930 S W2024/11170076
Up & Down Main Tunnel Examination
217m15ch and 221m45ch
Llandudno Jn SB Up & Down Possession 11/01/25 25 \W2024/11143497
(L) Passenger Loop 2355 Drainage Work
i i _ _ 249m74ch and 252m38ch
Bangor Station Bangor Station Sidings 1 &2 Sidings 11, 'W2024/11137906
Possession 0930 Sun Patrolling
222m50ch and 224m25ch
Penmaenmawr Penmaenmawr Aggregate Siding | Sidings 1/01825 12/01/25
Possesgtn Sat 0930 Sun
P2024/4136316 |NW3001 |BANGOR SB Menai Bridge South Down Main loc 16/01/25 16/01/25 \W2024/11201512
(BR) Jn r 0210 Thu 0730 Thu Remove Rail Defects
238m60ch and 239m40ch
Bangor Menai Bridge South  |Down Passen in ckage |16/01/25 16/01/25
Jn Loop onators {0210 Thu (0730 Thu
Bangor Menai Bridge South  |Up Mai Line Blockage |16/01/25 16/01/25
Jn (Between 0210Thu  |0730 Thu
Trains)
Bangor Bangor i ring Sidings 16/01/25 16/01/25
N Possession 0210 Thu (0730 Thu
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
LNW Route Version 4.2
Week 42 - Continued
Possession Ref  |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4116877 |NW3001 |GaerwenLC Valley LC Up Main Line Blockage |12/01/25 13/01/25 \W2024/11201547
(MCB) +Detonators 2210 Sun {0420 Mon (8 hrs) Remove Rail Defects
245m0ch and 245m25ch
Gaerwen LC Valley LC Down Main Line Blockage |12/01/25 13/01/25 W2024/11148432
(MCB) (Between 2210Sun  |0215 Mon (8 hrs) Drainage Work
Trains)+Deto 249m74ch and 252m38ch
nators
Gaerwen LC Valley LC Down Main Line Blockage |13/01/25 13/01/25
(MCB) +Detonators  |0215Mon 0420 Mon (8 hrs)
P2024/4116781 |NW3001 |GaerwenLC Valley LC Up Main Line Blockage |13/01/25 14/01/25 W2024/11148438
(MCB) +Detonators 12100 Mon (0420 Tue (8 hrs) Drainage Work
~ 249m74ch and 252m38ch
Gaerwen LC Valley LC Down Main Line Blockage |13/01/25 14/01/25
(MCB) (Between 2100 Mon {0420 Tue (8 hrs)
Trains)+Deto
nators
P2024/4116782 |NW3001 |GaerwenlLC Valley LC Up Main Line Blockage |14/01/25 W2024/11148439
(MCB) +Detonators (2100 Tue Drainage Work
249m74ch and 252m38ch
Gaerwen LC Valley LC Down Main Line Blockage |14/01/25
(MCB) (Between 2100 Tue
Trains)+Deto
nators S
P2024/4116783 |NW3001 |GaerwenLC Valley LC Up Main Line Blockage |15/ 1/25 W2024/11148440
(MCB) +Detonators 9420 Thu (8 hrs) Drainage Work
249m74ch and 252m38ch
Gaerwen LC Valley LC Down Main Line Blocka 16/01/25
(MCB) (Between ed 0420 Thu (8 hrs)
Trains)zeto
nator
P2024/4116784 |NW3001 |GaerwenLC Valley LC Up Main ; locl 16/01/25 17/01/25 W2024/11148441
(MCB) rS” 2100 Thu  |0420 Fri(8 hrs) Drainage Work
249m74ch and 252m38ch
Gaerwen LC Valley LC Down Main ckage |16/01/25 17/01/25 'W2024/11201433
(MCB) een 2100 Thu 0420 Fri (8 hrs) Remove Rail Defects
Trains)+Deto 245mO0ch and 245m25ch
. nators
P2024/4083148 |NW3007 |Wrexham Dee Marsh Jn (DM)  |Dg al Line Blockage |14/01/25 15/01/25 \W2024/11002776
Exchange Jn SB +Detonators 2355 Tue 0530 Wed (7 hrs) Structures Examination
6m59ch and 13mOch
P2024/4137283 |NW3021 |Frodsham Jn Halton Jn sflam Single  |Line Blockage |14/01/25 14/01/25 NOTHING RAIL MOUNTED TO PASS FJ10 W2024/11181942
+Detonators  |0001 Tue 0515 Tue WITHOUT SIGNALLERS PERMISSION P-Way Maintenance
1m50ch and Om22ch
NOTHING RAIL MOUNTED TO PASS WE7805
WITHOUT SIGNALLERS PERMISSION
P2024/4137231 |NW3021 |Frodsham Jn Halton Jn Frodsham Single  |Line Blockage |15/01/25 15/01/25 NOTHING RAIL MOUNTED TO PASS FJ10 W2024/11181943
+Detonators  |0001 Wed  |0515 Wed WITHOUT SIGNALLERS PERMISSION P-Way Maintenance
1m50ch and Om22ch
NOTHING RAIL MOUNTED TO PASS WE7805
WITHOUT SIGNALLERS PERMISSION
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
LNW Route Version 4.2
Week 42 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4137232 |NW3021 |Frodsham Jn Halton Jn Frodsham Single  |Line Blockage |16/01/25 16/01/25 NOTHING RAIL MOUNTED TO PASS FJ10 W2024/11181944
+Detonators (0001 Thu 0515 Thu WITHOUT SIGNALLERS PERMISSION P-Way Maintenance
1m50ch and Om22ch
NOTHING RAIL MOUNTED TO PASS WE7805
WITHOUT SIGNALI S PERMISSION
P2024/4137233 |NW3021 |Frodsham Jn Halton Jn Frodsham Single  |Line Blockage |17/01/25 17/01/25 NOTHING RAIL UNTED TO PASS FJ10 W2024/11181945
+Detonators  |0001 Fri 0515 Fri WITHOUT SIGN S PERMISSION P-Way Maintenance
1m50ch and Om22ch
NOTHIN (0] ED TO PASS WE7805
WITH IALLERS PERMISSION
P2024/4134858 |NW3023 |Hartford CLC Jn Mouldsworth Down and Up Possession 12/01/25 12/01/25 W2024/11194125
Main 0040 Sun {0900 Sun - Changing Sleepers &
Timbers
, 25m5ch and 28m20ch

X
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&

&

Electronic Copy - Uncontrolled when printed




Network Rall
LNW Route

EAS - Section 7

Version 4.2
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EAS V4 2 2025

Week

42 - Continued

Possession Ref

LOR

Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

Work Type

P2024/3918528

NwW4001
NW4019
NW4033
NW9903

Carnforth North
Jn

Grayrigg Loops

AllLines

Possession

11/01/25
0240 Sat

12/01/25
0001 Sun

DRS request 0240 start at V3
IAWC: SAT - LONDON EUSTON TO/FROM

Oxenholme Lake
District

Windermere

AllLines

Possession

11/01/25
0240 Sat

13/01/25

0505 Mon

PRESTON/LANCASTER & CARLISLE TO/FROM
GLASGOW/EDINBURGH. SUN - LONDON EUSTON
TO/FROM PRES CARLISLE TO/FROM

Carnforth North
Jn

Great Strickland
(OHNS)

AllLines

BLOCKED To
Electric Trains

11/01/25
0240 Sat

13/01/25

0505 Mon

GLASGOWI/ED! H.
/ TER AIRPORT TO/FROM
LE TO/FROM GLASGOW/

Bolton Le Sands

Grayrigg Loops

AllLines

Possession

12/01/25
0001 Sun

12/01/25
0820 Sun

STER AIRPORT TO/FROM
RRLISLE TO/FROM

Carnforth North
Jn

Arnside

All Lines

Possession

12/01/25
0001 Sun

12/01/25
0820 Sun

Carnforth Station
Jn

Carnforth Station Jn

AllLines

Possession

12/01/25
0001 Sun

12/01/25
0820 Sun

Carnforth North
Jn

Grayrigg Loops

&

All Lines

Possession

&

12/01/25
0820 Sun

&

13/01/2

0505 @

V

WORM CONTENT:
! PLTR Natland
8ch - 18m 43ch
DM 765y C11)

W2024/10785266
C11 Rerail Resleeper
Reballast - Trax
15mO0ch and 20m56¢h
'W2024/11178659
OHL Work

8m4lch and 10m33ch
'W2024/10788369

In Connection With
Engineering Work
18m79ch and 19m9ch
'W2024/11216376

In Connection With
Engineering Work
OmOch and Om14ch
'W2024/11216322

In Connection With
Engineering Work
Om19ch and 1mOch
'W2024/11251634
/Arc Repairs

5mOch and 6m20ch
'W2024/11160551

In Connection With Isolation
/Arrangements
IOmOch and Om10ch
'W2024/11193897

In Connection With
Engineering Work
Om19ch and 1mOch
'W2024/11193576

In Connection With
Engineering Work
IOmOch and Om14ch
'W2024/10788282
Preparatory Work
16m8ch and 19m5ch
'W2024/11216318
Hand Rail Grinding
5mOch and 6m20ch
'W2024/10606929

In Connection With
Engineering Work
5mOch and 6m23ch
'W2024/10482032
Patrolling

4Am56¢h and 25m0ch
'W2024/11158462

In Connection With
Engineering Work
18m79ch and 19m9ch
'W2024/11212360
Track Maintenance
2m4ch and 10m15ch
\W2024/10606842
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Network Rail EAS - Section 7
LNW Route Version 4.2

Data freeze: EAS V4 2 2025

Week 42 - Continued

Possession Ref  |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks

Work Type

P2024/3918528
Continued

O

V4

In Connection With
Engineering Work

IOmOch and Om14ch
'W2024/11142156
Structures Examination
18m39ch and 19m27ch
'W2024/11193894

CWR Stress Management
5mOch and 6m20ch
W2024/11241194

Rail Changing

4m40ch and 6m23ch
'W2024/11241198

In Connection With
Engineering Work

IOmOch and Om15ch
'W2024/11251847
URFDO Inspections
4m40ch and 6m23ch
W2024/11241112

In Connection With Worksite
Management

Om19ch and 1mOch
'W2024/10606959
Permanent Way Inspection
0Om219ch and 1m15ch
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Version 4.2

Data freeze: EAS V4 2 2025

Week

42 - Continued

Possession Ref

LOR

Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

Work Type

P2024/4027185

NwW4001
NW4021
NwW4025
NW4031
NW4033
NW9911
SC001

SCO031

Carlisle North Jn

Quintinshill

AllLines

Possession

11/01/25
2325 Sat

12/01/25
0930 Sun

NO ACCESS/ EGRESS KINGMOOR YARD / TMD

PLATFORMS 2,5, 6,7 &8 IN CARLISLE STATION

Carlisle South Jn

Carlisle North Jn

Up & Down
Newcastle

Possession

11/01/25
2325 Sat

12/01/25
0830 Sun

'WILL NOT BE INCLUDED AS PART OF THIS
POSSESSION.

Platform 1
Platforms 3 and 4

Band CUp &
Down Goods

Possession

11/01/25
2325 Sat

12/01/25
0930 Sun

Dalston
(Cumbria)

Carlisle South Jn

AllLines

Possession

11/01/25
2325 Sat

12/01/25
0930 Sun

Gretna Jn

Gretna Jn

AllLines

Possession

11/01/25
2325 Sat

12/01/25
0930 Sun

S,

London Road Jn
(Cumbria)

Bog Jn

All Lines

Possession

11/01/25
2325 Sat

12/01/25
0930 S

Plumpton Loop

Carlisle South Jn

AllLines

Possession

11/01/25
2325 Sat

12/0
1930 Sui
V.

Upperby Bridge
Jn

Bog Jn

&

Up Through
Goods

Down Through
Goods

Down Goods Loop

&

Possession

11/01/25
2325

QO

12/84/25
930¢'Sun

W2024/10188261

S&T Points

67m46ch and Om40ch
'W2024/10188424

In Connection With
Engineering Work
IOmOch and Om46ch
'W2024/11180569

In Connection With
Engineering Work
Om15ch and 1m5ch
'W2024/10621266

In Connection With
Engineering Work
IOmOch and Om46¢h
'W2024/11123872
Structures Work
59m43ch and 59m66¢ch
'W2024/10621240
Permanent Way Inspection
67m50ch and Om70ch
'W2024/10347331

S&C Points Heating
1m18ch and 2m20ch
'W2024/10256916

1BJ Work

65m60ch and 68m53ch
'W2024/10554822
S0O53/54 Points Inspection
68m62ch and Om60ch
'W2024/11180584

In Connection With
Engineering Work
Om75ch and 1m5ch
\W2024/11097777
Changing Sleepers &
Timbers

68m40ch and 0Om45ch
'W2024/11090959

Off Track Work
25m22ch and 25m57ch
'W2024/10296162

In Connection With
Engineering Work
Om4ch and Om48ch
'W2024/10870546
Drainage Work
63m45ch and 67m41ch
'W2024/10543908
Patrolling

56m66¢h and 10m50ch
'W2024/10676545

Rail Testing and Lubrication
67m50ch and Om72ch
\W2024/11165145

Electronic Copy - Uncontrolled when printed




Network Rall
LNW Route

EAS - Section 7

Version 4.2

Data freeze: EAS V4 2 2025

Week

42 - Continued

Possession Ref

LOR

Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

Work Type

P2024/4027185
Continued

O

Lift & Pack P/L
57m30ch and 65m65ch
'W2024/10256984

In Connection With
Engineering Work
IOmOch and Om48ch
'W2024/11123944

In Connection With Isolation
/Arrangements
68m37ch and Om17ch
'W2024/10926537
Resignalling Work
Om77ch and 8m1ich
'W2024/11071503
Drainage Work
61m25ch and 63m55ch
'W2024/10296260

S&C Points Heating
67m46ch and 68m55ch
'W2024/10325193

OHL Inspection
68m38ch and Om70ch

P2024/4150802

NwW4031
SC031

Gretna Jn

Annan

AllLines

Possession

13/01/25
0030 Mgn

1 25
0505 Mon

W2024/11250882
\Vegetation Clearance
113m981yds and
112m1069yds

P2024/4112887

NW5001
NW5003

Heaton Norris Jn

Longsight North Jn

AllLines

Possession

Mauldeth Road

Slade Lane Jn

AllLines

Possesgtn

y 4

0040%u

12/01/25
0730 Sun

125

190 0 Sun

12/01/25
0730 Sun

Cheadle Hulme
South Jn

Slade Lane Jn

AllLines

O
C Thains

12/01/25
0040 Sun

12/01/25
0730 Sun

W2024/11224958

In Connection With
Engineering Work
9m34ch and 9m44ch
'W2024/11224955

OHL Work

185m34ch and 186m65ch

P2024/4151216

NW5001

Heaton Norris Jn

Heaton Chapel

Down Fast

V4

Blockage
+Detonators

13/01/25
0001 Mon

13/01/25
0505 Mon

LINE BLOCKAGE TO BE TAKEN AFTER THE
PASSAGE OF 5T94

Heaton Norris Jn

Heaton Chapel

Do

Line Blockage
(Between
Trains)

13/01/25
0001 Mon

13/01/25
0505 Mon

EAP Ref: LNWN24-1373

W2024/11251738
Remove Rail Defects
183m60ch and 184m20ch
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
LNW Route Version 4.2
Week 42 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4020998 |NW5001 | Ardwick Ardwick Jn AllLines Possession 12/01/25 12/01/25 PLATFORMS 1 TO 6 AVAILABLE TO STABLE 'W2024/10851366
NW5015 0115Sun  |0655 Sun UNITS OHL Work
NW6001 188m16ch and 189m67ch
NW6003 | Castlefield Jn Trafford Park AllLines Possession 12/01/25 12/01/25 LNWN24-0202 W2(_)24/11162345
0115 Sun 0855 Sun Station Work
188m28ch and 189m43ch
Longsight South  |Manchester AllLines Possession 12/01/25 12/01/25 'W2024/11176114
Jn Piccadilly East Jn 0115 Sun 0655 Sun In Connection With
Engineering Work
Manchester Manchester Platforms 9, 10, Possession 12/01/25 12/01/25 IOm53ch and Om65ch
Piccadilly EastJn | Piccadilly 11and 12 0115Sun  |0655 Sun 'W2024/11194670
Platforms 7 & 8 OHL Work
Water Street Jn AllLines Possession 12/01/25 12/01/25 \1/3298‘12}51:8 4?3%(1é§39m320h
0115Sun  |0855 Sun In Connection With
Trafford Park | Castlfield Jn TraffordPark  |Possesson | 12/01/25 | 12/01/25 g o e
Reversing Line 0115Sun  |0855 Sun \W2024/11176186
Trafford Park West Trafford Park Possession 12/01/25 12/01/, g/lsc;vrﬁ %iltqegﬁlj 188m60ch
Jn Reception 1 &2 0115Sun 0855 W2024/11181313
Trafford Park Trafford Park MUFC Platform Possession 12/01/25 01/25 ?gggggéx\gg 189m50ch
EastJn Sidings Line 0115 Sun<” |08 un W2024/11132231
. . - - S&T Work
Ardwick Jn Manchester Engine Siding Sidings 12/0 25
. ] . 31m55ch and 33m55ch
Piccadilly East Jn Possession o1 p 5 Sun W2024/11159914
Trafford Park Trafford Park Trafford Park Sidings 12/01/25 In Connection With
< < . Engineering Work
EastJn Sidings Sidings 0115 Bun 0855 Sun 33m57ch and 31m60ch
AGWICKTPE  |AdWick TPE Train |Ardwick TPE Train 90125 [ 12001725 ok oo Oraing
Train Care Depot |Care Depot Care Depot @115 Sun 0855 Sun 188m16¢h and 189m71ch
Castlefield Jn Ordsall Lane Jn AllLines 1200125 |12/01/25 20z 911156839
0115Sun 0855 Sun 187m40ch and 189m67ch
Water StreetJn [ Inwell Street Jn Down and CKEDTo [1201/25 | 12/01/25 202410080
Ordsall rd Electric Trains [0115Sun  |0855 Sun 188m30ch and 189m67ch
Ardwick Jn Manchester Do Possession 12/01/25 12/01/25 YX%%%#%;%;%}E}
Piccadilly East Jn Loy 0655Sun  |0855 Sun Engineering Work
33m57ch and 31m60ch
'W2024/11096576
S053/54 Points Inspection
188m16¢h and 189m71ch
'W2024/11090298
Structures Work
33mO0Och and 33m57ch
'W2024/11090303
In Connection With
Engineering Work
189m50ch and 189m72ch
\W2024/11096522
In Connection With
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025

LNW Route Version 4.2
Week 42 - Continued
Possession Ref  |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4020998 Engineering Work
Continued 33m57ch and 31m61ch
'W2024/11156715
P-Way Maintenance
188m16ch and 189m71ch
\W2024/11229424
OHL Work
188m70ch and 189m40ch
'W2024/11156719
In Connection With
Engineering Work
33m57ch and 32m18ch
P2024/4146173 |NW5015 | Glossop Dinting West Jn Down & Up Protected 11/01/25 11/01/25
Glossop Path 0001 Sat (0330 Sat
Hyde Jn Hadfield AllLines Protected 11/01/25 11/01/25
Path 0001Sat (0330 Sat
P2024/4113440 |NW5015 |Dinting SouthJn  |Dinting EastJn Down & Up Line Blockage |14/01/25 14/0 W2024/11097194
NW5017 Hadfield +Detonators (0020 Tue  |0520 hih) In Connection With
NW5019 Engineering Work
Glossop Hyde Jn Down & Up Line Blockage |14/01/25 01/25 Om4ch and 1m5ch
Glossop/Down +Detonators  |0020 Tue ‘@ ue (5 hrs) 'W2024/11097291
Main . Fishplate Oiling
Hyde Jn Hadfield Up Main/Down &  |Line Blockage |14/0#25 NO1/25 11m20ch and 12m61ch
Up Hadfield +Detonators  |0p2 £520 Tue (5 hrs) 'W2024/11097302
In Connection With
Engineering Work
Om72ch and 1m5ch
P2024/4113477 |NW5015 | Dinting SouthJn  |Dinting East Jn Down & Up Line B 25 15/01/25 W2024/11097195
NW5017 Hadfield 20Wed  [0520 Wed (5 hrs) In Connection With
NW5019 Engineering Work
Glossop Hyde Jn Down & Up 15/01/25 15/01/25 Om4ch and 1m5ch
Glossop/Down 0020 Wed 0520 Wed (5 hrs) 'W2024/11097303
Main In Connection With
Hyde Jn Hadfield Up Main/Dg mo Blockage |15/01/25 15/01/25 Engineering Work
Up Hadfi +Detonators  |0020 Wed  |0520 Wed (5 hrs) 0m72ch and 1m5ch
'W2024/11097292
Fishplate Oiling
11m20ch and 12m61ch
P2024/4113442 |NW5015 |Dinting South Jn  |Dinting East Jn Up Line Blockage |17/01/25 17/01/25 W2024/11097379
NW5017 +Detonators  |0020 Fri 0520 Fri (5 hrs) In Connection With
NW5019 Engineering Work
Glossop Hyde Jn D &Up Line Blockage |17/01/25 17/01/25 0Om4ch and 1m5ch
ossop/Down +Detonators  |0020 Fri 0520 Fri (5 hrs) 'W2024/11097305
Main In Connection With
Hyde Jn Hadfield J Up Main/Down &  |Line Blockage |17/01/25 17/01/25 Engineering Work
Up Hadfield +Detonators {0020 Fri 0520 Fri (5 hrs) 0m72ch and 1m5ch
'W2024/11097294
Fishplate Oiling
11m20ch and 12m61ch
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
LNW Route Version 4.2
Week 42 - Continued
Possession Ref  |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4113232 |NW6001 |Bolton EastJn Astley Bridge Jn Up & Down Line Blockage |12/01/25 12/01/25 UNIT TO BE STABLED IN PLATFORM 2 AT W2024/11048204
NW6011 Darwen +Detonators  [0110Sun 0800 Sun BOLTON In Connection With
Engineering Work
Kearsley Bolton West Jn Down and Up Line Blockage |12/01/25 12/01/25 10m31ch and 11m30ch
Bolton +Detonators  [0110Sun 0800 Sun \W2024/11147185
SO53/54 Points Inspection
10mOch and 11m50ch
\W2024/11147074
In Connection With
Engineering Work
10m31ch and 11m56¢ch
'W2024/11048236
" b S&T Work
10m77ch and 10m3ch
P2024/4113297 |NW6001 |Bolton WestJn Blackrod AllLines Possession 12/01/25 12/01/25 W2024/10984384
NW6009 0025 Sun 0805 Sun In Connection With
NW6013 Engineering Work
Lostock Jn Crow Nest Jn AllLines Possession 12/01/25 12/01/25 13m39ch and 13m50ch
0025Sun  |0805 'W2024/10920046
In Connection With
Walkden Wigan Station Jn AllLines Possession 12/01/25 12/01/ Engineering Work
0025 Sun 5 Sun 14m45ch and 17m40ch
'W2024/10920042
Ordsall Lane Jn Euxton Jn AllLines BLOCKED To |12/01/2 25 OHL Work
Electric Trains |00258Un Sun 13m39ch and 17m18ch
'W2024/10984178
Salford West Jn Windsor Bridge AllLines BLOCKED To |12/0 2/01/25 Drainage Work
South Jn Electric Trains 0805 Sun 11m16ch and 14m10ch
'W2024/10920050
In Connection With
Engineering Work
13m12ch and 14m7ch
P2024/3897044 |NW6003 | Trafford Park Trafford Park West Trafford Park O [12/01/25 12/01/25 'WORK CONTENT: MANCHESTER DU W2024/10637436
Jn Reception 1 & 2 0930Sun 1730 Sun MAINTENANCE COMPLIANCE ACTIVITIES S&T Work
31m62ch and 31m40ch
Trafford Park Trafford Park Freightliner D 12/01/25 12/01/25
Sidings Sidings Line 0930Sun  |1730 Sun
Trafford Park Trafford Park Freightlingrepolp |Sidings 12/01/25 12/01/25
Sidings Sidings Li Possession 0930 Sun 1730 Sun
Trafford Park Trafford Park Trefaid Park Sidings 12/01/25 12/01/25
West Jn Sidings idin Possession 0930 Sun 1730 Sun
P2024/4113490 |NW6003 |Glazebrook East  |Birchwood CLC/Main Line Blockage |12/01/25 12/01/25 W2024/11084179
Jn . +Detonators (0055 Sun 0725 Sun Structures Work
Up Main/Up CLC 23m52ch and 23m72ch
P2024/4130310 |NW6009 | Burscough Bridge |Southport Up Main Possession 12/01/25 12/01/25 W2024/11172583
. 0005 Sun 0830 Sun Structures Examination
Down Main 33m45ch and 34m1ich
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
LNW Route Version 4.2
Week 42 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4147326 |NW6015 |Pemberton Headbolt Lane AllLines Possession 12/01/25 12/01/25 W2024/11236582
0800Sun 2000 Sun Drainage Work
21m15ch and 28m54ch
P2024/4132913 |NW8011 |Birkenhead North |Birkenhead North Passenger Loop Line Blockage |11/01/25 11/01/25 W2024/11189591
+ Disconnect  |0100 Sat 0430 Sat S&C Maintenance
3m50ch and 4m10ch
Birkenhead Park  |Bidston East Jn Down and Up Line Blockage |11/01/25 11/01/25
West Kirby + Disconnect  |0100 Sat 0430 Sat
Birkenhead North  |Birkenhead North All Sidings Sidings 11/01/25 11/01/25
TMD TMD Possession 0100 Sat 0430 Sat
P2024/4135078 |NW8011 |Birkenhead North |Birkenhead North Passenger Loop Line Blockage |12/01/25 12/01/25 W2024/11189558
+Disconnect [0100Sun 10430 Sun S&C Maintenance
3m50ch and 4m10ch
Birkenhead Park  |Bidston East Jn Down and Up Line Blockage |12/01/25 12/01/25
West Kirby +Disconnect [0100Sun 10430 Sun
Birkenhead North  |Birkenhead North All Sidings Sidings 12/01/25 12/0
TMD TMD Possession 0100 Sun 0430
P2024/4135079 |NW8011 |Bidston Dee Jn West Kirby Down and Up Line Blockage |14/01/25 1 25 W2024/11189594
West Kirby +Disconnect (0030 T 0500 Tue S&C Maintenance
5m60ch and 10m35ch
P2024/4135077 |NW8011 |Bidston Dee Jn West Kirby Down and Up Line Blockage |16 416/01/25 W2024/11189566
West Kirby + Disconnect 0500 Thu S&C Maintenance
5m60ch and 10m35ch
P2024/4110460 |NW8013 |Hamilton Square |Hooton South Jn Down and Up Possessj 5 12/01/25 W2024/11176292
Jn Chester oW5sun 0700 Sun \Vegetation Clearance
"4 2m18ch and 2m68ch
'W2024/11108633
Cable Trough Installation
9m71ch and 12m45ch
P2024/4110477 |NW8013 |Rock Ferry Hooton South Jn Down and U session 17/01/25 17/01/25 W2024/11109530
Chester 0055 Fri 0500 Fri Cable Trough Installation
9m71ch and 12m45ch
Green Lane Hooton South Jn Down al BLOCKED To |17/01/25 17/01/25
c D/C Electric 0055 Fri 0500 Fri

Trains
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
LNW Route Version 4.2
Week 42 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3924824 |LN3201 Bamford Bamford Up Bamford Loop |Possession 11/01/25 12/01/25 CAPITAL DELIVERY C11PLTR | BUNNY \W2024/10770667
LN736 2335 Sat 0630 Sun RUN/QUEENS ROAD | EAS2025 WEEKEND 1 OF 2 Technical Inspection
LN750 FOLLOW UP WORKS 157m60ch and 158m60ch
LN804 Dore South Jn Dore West Jn Dore Single Possession 11/01/25 12/01/25 \W2024/11114959
LN807 2335 Sat 0740 Sun NO NORTHERN/TPE MOVEMENTS TO TAKE Structures Examination
LN808 PLACE WITHIN T, ATION LIMITS BETWEEN 146m10ch and 146m31ch
mggg Dore Station Jn | Earles Sidings SB Down Hope Valley |Possession  |11/01/25 12/01/25 0040 -0740 SU \W2024/10770127
Technical Inspection
NW9001 Up Hope Valley 23358at 0740 Sun UP STATI ING%NO.2 TO BE KEPT CLEAR 8 o0sh g 159m20ch
Grindieford S8 |Grindieford SB Down Sidings Sidings _ 110125 1200125 OF STABLAQYNITS W2024/11159526
Possession  |2335Sat 0740 Sun AL PLXTFORMS & SIDINGS AVAILABLE e &1 m30ch
— . . BLING OF TPE/NORTHERN UNITS o00a 1080308 0
Brightside Jn Wincobank Jn Up West Slow Possession 12/01/25 12/01/25 RIOR W POSSESSION START TIME ]
Down 0040Sun  |0740 Sun Arc Repﬁws . )
_ _ 0 ALCESS/EGRESS FROM/TO EMR 158msch and 158m60c
Chesterfield Holmes Jn LCCCTV  |Down Main Possession  |12/01/25  |12/01/25 RCLIFFE BETWEEN 0040 - 0740 SUN W2024/10958886
South Jn . 0040Sun  |0740 Sun Litter / Graffiti Clearance
Up Main 0740 SUN TO 1030 SUN 158m20ch and 158m60ch
Heeley Heeley Up Heeley loop Possession  [12/01/25 12/01/ NO ACCESS TO SHEFFIELD STATION FROM THE W2024/10773938
0040Sun 11030 SOUTH PL Stoneblowing
158m60ch and 162m0ch
Mil Race n Brightside Jn Up East Sow Possession | 12/01/25 ACCESS TO FISH DOCK SIDINGS AND SHUNT W2024/11129117
Down 0040 Sun SPUR VIAPLATFORM 12 AND 5 ONLY AT THE Welding and Grinding
SOUTH OF THE STATION 154m46ch and 159m0ch
Sheffield South Jn  |Sheffield North Jn Platform 1 Possession 12/0. W2024/10769681
00 MIDLAND MAIN LINE SERVICES TO DIVERT VIA URFDO Inspections
Down Through BARROW HILL AND BEIGHTON JN 146mOch and 162m56¢ch
'W2024/10420020
Platform 2 < RAIL REPLACEMENT ROAD SERVICE TO Follow-Up Work
Platform 3 OPERATE BETWEEN CHESTERFIELD 155m50ch and 157m73ch
DRONFIELD AND SHEFFIELD 'W2024/10811553
Platform 4 y Mobile Maintenance Train
HOPE VALLEY SERVICES DIVERTED VIA DIGGLE 158m30ch and 158m50ch
Platform 6 JN AND HUDDERSFIELD OR HEBDEN BRIDGE \W2024/10769655
Platform 5 AND BRIGHOUSE Track Maintenance
Platform 7 NORTHERN MANCHESTER SERVICES TO Lo8moch and 158me0ch
TERMINATE AT GRINDLEFORD WITH RAIL Major Projects
REPLACEMENT ROAD SERVICE TO OPERATE 153m71ch and 164m31ch
BETWEEN GRINDLEFORD DORE & TOTLEY AND \W2024/11099860
SHEFFIELD .
5 _ ToT0IE oS Permanent Way Inspection
ossession TPE SHEFFIELD SERVICES TO DIVERT VIA 146m0ch and 162m56ch
0040 Sun 1030 Sun HUDDERSFIELD W2024/2!.0769896
Sheffield South J Possession  |12/01/25 12/01/25 S&T Maintenance
0040Sun 11030 Sun EMR SERVICES TO DIVERT VIA BARROW HILL 158m0ch and 159m20ch
AND BEIGHTON JN
Woodburn Jn Nunnery M e Down Main/Down | Possession 12/01/25 12/01/25
Jn Worksop 0040Sun 0740 Sun XC SERVICES TO DIVERT VIA BARROW HILL AND
Up Main/Up BEIGHTON JN
Worksop
Woodburn Jn Up Stocksbridge Possession 12/01/25 12/01/25
Down ] 0040 Sun  |0740 Sun
Down/Up Tinsley
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
LNW Route Version 4.2
Week 42 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3924824 Chesterfield Chesterfield Chesterfield Down  |Sidings 12/01/25 12/01/25
Continued South Jn Sidings Possession  |0040Sun 0740 Sun
Sheffield South Jn  |Sheffield North Jn Down Station Sidings 12/01/25 12/01/25
Sidings Possession 0040 Sun 0740 Sun
Down Sidings
Up Station Siding
No.2
Up Station Siding
No.1
Dore Station Jn Dore West Jn Up Hope Valley Possession 12/01/25 12/01/25
Down Hope Valley 0740 Sun 1030 Sun g
Sheffield South Jn Down Main Possession 12/01/25 12/01/25 < '
Up Main 0740 Sun 1030 Sun ‘
P2024/4113325 |NW9001 |Hazel Grove High |Hazel Grove Eastdn |Up & Down Hope |Possession 12/01/25 12/01/25 W2024/11041245
NW9021 |LevelJn Valley 0010Sun  |0810 Si In Connection With
Engineering Work
Middlewood Edgeley JnNo.1 SB  |AllLines Possession 12/01/25 12/0 2m35ch and 2m40ch
0010 Sun 0810 Su 'W2024/11031400
Rail Changing
0Om8ch and 2m35ch
P2024/4113327 |NW9017 |Hazel Grove High |Northenden Jn Up & Down Possession 25 W2024/11068561
Level Jn Cheadle 0800 Sun \Vegetation Clearance
177m48ch and 34m29ch
P2024/4135250 |NW9021 |Buxton Furness Vale Down and Up Line Blockagg 4 12/01/25 \W2024/11172477
Main +Detonat 5un 10810 Sun S&T Work
18m40ch and 19m1ch

é‘%

&
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
LNW Route Version 4.2
Week 43
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/4133766 |MD101 Willesden TMD Willesden TMD North Shunt Neck  |Sidings 20/01/25 20/01/25 W2024/11167751
Possession 1000 Mon {1400 Mon (4 hrs) Structures Examination
Pa 5m20ch and 5m40ch
P2024/4154524 |MD101 Wembley Yard Wembley Yard Fan B Siding 8 Sidings 19/01/25 19/01/25 W2024/11259231
MD137 Through Sidings Possession 0900 Sun 1700 Sun In Connection With
MD166 Fan C Sidings 1-3 Engineering Work
1m73ch and 2m4i1ch

X
2
&

&
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
LNW Route Version 4.2
Week 43 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3920623 |MD101 Northampton Daventry North Jn Down and Up Possession 18/01/25 19/01/25 0010 SAT TO 0515 MON W2024/11143546
MD105 North Jn Northampton 0010 Sat 0140 Sun TRAINS TO TRAVEL OVER FAST LINES VIA \Vegetation Clearance
\WEEDON. 65mO0ch and 72m7ch
Mill Lane Jn Up &Down Slow  |Possession 18/01/25 19/01/25 IACCESS DAVENTRY IRFT FROM RUGBY \W2024/10781482
(Northampton) 0010 Sat 0140 Sun DIRECTION ONLY. SOUTHBOUND SERVICES TO C71 S&C-Complete Renewal
] RUN TO RUGBY, UN ROUND. RT60/NR60
Down Goods Loop |Possession 18/01/25 20/01/25 NO ACCESS T RIC TRACTION TO 65m0ch and 72m7ch
0010 Sat 0515 Mon NORTHAMP, EPTION LINE / SHUNTING W2024/11159684
1
Northampton Mill Lane Jn Up Sidings BLOCKED To |18/01/25 | 20/01/25 LINE/UP. S. ?grvgyr:NOﬁSY -
i mOch and 57m16¢
North Jn (Northampton) Reception Line "?g:ir?slecmc 0010 Sat 0515 Mon 0010 40 SUN W2024/11178798
] ] W 5T, /TERMINATE NORTHAMPTON Drainage Work
Milton Keynes Daventry North Jn Down and Up Possession 19/01/25 19/01/25 E SOUTH. 28m25¢ch and 80ma6ch
North Jn Slow/Northampton 0140 Sun 1200 Sun mzoch an maoc
'W2024/10863580
i i 0140 $UN TO 1900 SUN P & D Maintenance
Hillmorton Jn Down and Up Possession 19/01/25 19/01/25 ILJKEPLACEMENT ROAD SERVICE TO 5om27ch and 56m64ch
Fast/Main 0140Sun 10845 Sun ATE BETWEEN MILTON KEYNES CENTRAL Wénoz 4?10%’213632’ ¢
\/AND RUGBY VIA NORTHAMPTON. )
Northampton Northampton Northampton Bays |Possession | 19/01/25 19/01/25 NO ACCESS NORTHAMPTON STATION, RIVER Patroling
485 0140Sun  |1900 SIDINGS, KINGS HEATH DEPOT, CASTLE YARD 56m20ch and 56m70ch
/AND NORTHAMPTON UP SIDINGS. W2024/11202544
Northampton Mill Lane Jn Reception Line Possession  |19/01/25 19/01/ WMT LAST SERVICE TO TERMINATE IN Survey Work
North Jn (Northampton) 0140 Sun 0 Sun NORTHAMPTON PLATFORM 3 AND FORM THE 52m20ch and 57m16ch
FIRST SERVICE FROM NORTHAMPTON. W2024/11129072
Northampton Mill Lane Jn Up &Down Slow  |Possession | 19/01/2 19/0))/25 NORTHAMPTON PLATFORM 3, BAYS 4 &5 OHL Work
South Jn (Northampton) 014040n Sun IAVAILABLE FOR WMT STABLING. 75m30ch and 80m46¢ch
ECS STABLED IN PLATFORM 3 TO LOWER 'W2024/10844042
; PANTOGRAPH, DRIVER TO INFORM SIGNALLER /Arc Repairs
Northampton Northampton E‘gggt*'ea““ BLOCKED To L3R 1:é%1§5 WHEN COMPLETED. 65m20ch and 67m21ch
un
River Sidings Trains W2024/10843809
0150 SUN TO 1800 SUN P & D Maintenance
Northampton Northampton North Down Platform BLOCI 25 19/01/25 STABLED AC TRACTION AT NORTHAMPTON 65m0ch and 67m5ch
South Jn Jn Loop AICE §150Sun  [1800 Sun STATION, RIVER SIDINGS, KINGS HEATH DEPOT W2024/10843865
Tigims Y, AND NORTHAMPTON UP SIDINGS TO HAVE S&T Work
Hanslope North Daventry North Jn Down and Up SS! 19/01/25 19/01/25 PANTOGRAPHS LOWERED. 52m27¢ch and 57m16ch
Jn Northampton 1200 Sun 1900 Sun 'W2024/10843867
S&T Work
Northampton Daventry North Jn Down and U ession 19/01/25 20/01/25 65m20ch and 67mOch
North Jn Northamp 1900 Sun 0515 Mon 'W2024/11119523
y 4 Cable Work
Mill Lane Jn Up & D lowg |Possession 19/01/25 20/01/25 76m11ch and 77m57ch
(Northampton) 1900 Sun  |0515 Mon \W2024/10843420
Track Maintenance
56m20ch and 56m70ch
'W2024/11178906
S&T Maintenance
75m39ch and 80m46c¢h
'W2024/11197782
SATWS
54m40ch and 57m16ch
'W2024/11119182
Preparatory Work
59m30ch and 64m75ch
'W2024/11110598
Structures Work
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Location to
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Work Type

P2024/3920623
Continued

O

59m30ch and 61m35ch
'W2024/11191808

Cable Work

74ml4ch and 78m31ch
'W2024/11194540

In Connection With Isolation
/Arrangements

59m30ch and 64m75ch
'W2024/11252138

Lift & Pack P/L

59m60ch and 61m30ch
'W2024/11181344

CWR Stress Management
56m20ch and 57m0ch
'W2024/10859907

CWR Stress Management
60m65ch and 64m45ch
'W2024/11018044

C1 Rerail - One Rail Only
62m40ch and 64m5ch
'W2024/11178842
Drainage Work

78m25ch and 80m46ch

P2024/4151579

MD101
MD233

Ashby Jn

Amington Jn

Up Trent Valley
Slow

V.
18/01/25 19/04/25
0001 355'Sun

Possession

Ashby Jn

Amington Jn

Up Trent Valley
Slow

Possession 20, 424/01/25

2359 Fri

P2024/4153534

MD101
NW1001

Stafford Trent
Valley Jn No.1

Stafford

Down Sidings 1
and 2

UP TRAINS TO TRAVEL OVER DOWN LINES
UNDER BI-DI SIGNALLING.

NO ACCESS LICHFIELD TRENT VALLEY,
TAMWORTH, ATHERSTONE UP PLATFORMS.

W2024/11254124
OLE Maintenance
97m55ch and 107m60ch

19/01/25
0835 Sun

Possessi 25
2 Sat

4

W2024/11257963

In Connection With
Engineering Work
133m6ch and 133m33ch

P2024/3920625

MD101
MD105

Northampton
North Jn

Daventry North Jn

Down and Up
Northampton

20/01/25
2340 Mon

21/01/25
0515 Tue

TRAINS TO TRAVEL OVER FAST LINES VIA
WEEDON.
WMT TO START/TERMINATE CMK/RUGBY AND

Mil Lane Jn
(Northampton)

P2024/3920628

MD101
MD105

Northampton
North Jn

Daventry North Jn

20/01/25
2340 Mon

21/01/25
0515 Tue

Possession

OFFER RRS.
ACCESS TO DIRFT FROM THE NORTH.

NO ACCESS TO NORTHAMPTON CASTLE YARD.

\W2024/10798065
Follow-Up Work
66m63ch and 72m8ch
'W2024/11184583
Cable Work

66m63ch and 72m8ch

Possession 21/01/25

2340 Tue

22/01/25
0515 Wed

TRAINS TO TRAVEL OVER FAST LINES VIA
WEEDON.
WMT TO START/TERMINATE CMK/RUGBY AND

Mill Lane Jn
(Northampton

21/01/25
2340 Tue

22/01/25
0515 Wed

Possession

OFFER RRS.
ACCESS TO DIRFT FROM THE NORTH.

NO ACCESS TO NORTHAMPTON CASTLE YARD.

W2024/10798073
Follow-Up Work
66mM63ch and 69m58ch
'W2024/11213795
Dilapidation Walkout
67m30ch and 68m15ch
'W2024/11184510
Cable Work

69m63ch and 80m10ch

P2024/4114322

MD101
NW1001

Stafford

Stafford Trent Valley
JnNo.1

Arrival Sidings 1 &
2

22/01/25
2300 Wed

23/01/25
0515 Thu

Sidings
Possession

'W2024/11119000

In Connection With
Engineering Work
132m77ch and 133m33ch
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
LNW Route Version 4.2
Week 43 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3980075 |MD101 Northampton Daventry North Jn Down and Up Possession 22/01/25 23/01/25 TRAINS TO TRAVEL OVER FAST LINES VIA W2024/11184430
MD105 North Jn Northampton 2340 Wed |0515 Thu \WEEDON. Cable Work
WMT TO START/TERMINATE CMK/RUGBY AND 69m63ch and 80m10ch
Mil Lane Jn Up &Down Slow  |Possession 22/01/25 23/01/25 OFFER RRS. 'W2024/10798074
(Northampton) 2340 Wed 0515 Thu /ACCESS TO DIRFT EROM THE NORTH. Follow-Up Work
NO ACCESS TO AMPTON CASTLE YARD. 66m63ch and 69m58ch
P2024/4114329 |MD101 Stafford Stafford Trent Valley  |Arrival Sidings 1 & | Sidings 23/01/25 24/01/25 W2024/11119004
NW1001 JnNo.1 2 Possession 2300 Thu 0515 Fri In Connection With
Engineering Work
132m77ch and 133m33ch
P2024/3980076 |MD101 Northampton Daventry North Jn Down and Up Possession 23/01/25 24/01/25 TR TRAVEL OVER FAST LINES VIA W2024/10798075
MD105 North Jn Northampton 2340 Thu  |0515 Fri E . Follow-Up Work
WMT TART/TERMINATE CMK/RUGBY AND 66m63ch and 72m8ch
Mil Lane Jn Up &Down Slow  |Possession 23/01/25 24/01/25 OFFER RRS. 'W2024/11184521
(Northampton) 2340 Thu 0515 Fri S TO DIRFT FROM THE NORTH. Cable Work
NO ACCESS TO NORTHAMPTON CASTLE YARD. 66m63ch and 72m8ch

X
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&
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
LNW Route Version 4.2
Week 43 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3938856 |EA1010 |BowJn Forest Gate Jn Down and Up Possession  |19/01/25  |19/01/25 NO ARL SERVICES BETWEEN GOSPEL OAK AND W2024/10634724
EA1020 Main 0200Sun 10500 Sun STRATFORD. RAIL REPLACEMENT IN S&T Points
EA1150 OPERATION 4Am65ch and 5m25ch
EA1180 Temple Mills WestJn  |Down and Up Possession 19/01/25 19/01/25 'W2024/11157064
EA1280 Temple Mills 0200 Sun 0500 Sun THAMESIDE FREIGHT SERVICES TO RUN VIA Track Maintenance
EA1310 TAH 4m55ch and 1m75ch
EA1320  [Camden Road Copenhagen Jn North London Possession | 19/01/25 19/01/25 NO ACCESS A E TO NLL INCLINE 0200 \W2024/11157184
EA1340 Central In Incline 0200 Sun 2120 Sun SUNTO 21. CCESS AVAILABLE FROM Off Track Work
EA1350 2120 SU 3m69ch and 1m75¢ch
LN110 CamdenRoad  |Stratford Down and Up Possession  |19/01/25  |20/01/25 NO ACCE ILABLE TO UP/DOWN W2024/11157087
LN115 EastJn North London 0200 Sun 0400 Mon CAN RIHROUGHOUT Track Maintenance
MD145 3m69ch and 1m75ch
S0400 Westbourne Road _|Down North Possession  |19/01/25 | 20001125 ”R Ay Régggfg%g‘:ﬂrc\ﬁi ngmé@ TO/ W2024/10619627
Jn London Relief 0200 Sun 0400 Mon DOW Patrolling
IOm68ch and 4mOch
Carpenters Road [Lea Jn Up Channelsea Possession 19/01/25 20/01/25 N ANETJEEET_\IQgTEglg?AJSﬁ\IQE&XJIIG THE 'W2024/11256781
North Jn Loop 0200Sun /0400 Mon P & D Maintenance
BETWEEN BETHNAL GREEN EAST JN AND
: STRATFORD C/END JN 2mO0ch and 3m74ch
Carpenters Road |Carpenters Road Carpenters Road | Possession 19/01/25 c2¢ SERVICES TO RUN TO FENCHURCH STREET 'W2024/11256791
South Jn North Jn Curve 0200 Sun \VIA WEST HAM ONLY P & D Maintenance
] i 2mOch and 1m75ch
Cedar Jn Cedar Jn Silo Curve Possession 19/01/25 LUL TO NOTE: CENTRAL LINE TO BE OPEN W2024/11157195
CTRL/NLL 0200 Sun TFL TO NOTE: DLR TO BE OPEN URFDO Inspections
Connection Line 3m69ch and 1m75ch
Channelsea North [High Meads Jn Down and Up Possession 19/0 0’1125 NO TRAINS TO BE STABLED IN PLATFORMS 1-2 W2024/ 112297k67
In High Meads Curve 02 0 Mon /AT STRATFORD Structures Wor
P 5m5ch and 4m56ch
Channelsea Stratford Central Jn Down and Up Possession 20/01/25 f‘ghggﬁ;ﬁ%ﬁ.‘%ﬂ\ms ADDITIONALLY AT Vs\gngé i?gnlgvs\jg\-l
South Jn West Channelsea Curve 0200 5un 0400 Mon (Maintenance Only)
NO ACCESS TO BOW YARD 2m40ch and 3m76c¢ch
Gospel Oak Str?mden Road West Bgvr;/hn Egr?dlég PossegSion 32 1/25 19/01/25 BOW YARD TO BE CLEAR OF STABLED TRAINS \W2024/11005772
o0 Sun Z2osn ACCESS TO/FROM ORIENT WAY CS VIA 1rack Maintenance
High Meads Jn Temple Mills East Jn DQWI’\ and Up n 19/01/25 20/01/25 COUNTRY END ONLY FROM 0200 TO 0500 SUN %%%Za%%i&%‘;m
High Meads Loo 0200 Sun (0400 Mon AND FROM 2300 SUN TO 0400 MON patroling
: : ORIENT WAY CS TO BE LIVE FROM 0200 TO0500  \om0ch and 3mSch
Highbury Vale Jn  |Canonbury WestJn  |Up/Down ession 19/01/25 20/01/25 SUN AND FROM 2300 SUN TO 0400 MON - ECS W2024/10704432
Canonbl 0200 Sun 0400 Mon TO/ FROM ORIENT WAY TO RUN VIA Preparatory Work
] o ] TOTTENHAM HALE AND REVERSE 3mOch and 4m75¢ch
LeaJn High Meads Jn Dowsmg Possession 19/01/25 20/01/25 NO ACCESS TO/FROM ORIENT WAY CS W2024/10730223
0200 Sun {0400 Mon BETWEEN 0500 AND 2300 SUN Welding and Grindin
LEAVALLEY REVERSIBLE SERVICE NOT TO RUN 4G5 % d6m75 g
Navarino Road Jn |Navarino Road Jn Road Possession 19/01/25 20/01/25 0500 AND 2300 SUN V\rlgozfl /1%%618182 C
e 0200 Sun 0400 Mon PANTOGRAPHS TO BE LOWERED ON STABLED -
TRAINS IN ORIENT WAY CARRIAGE SIDINGS 0800 Track Maintenance
Primrose Hil Camden R North Possession  |19/01/25  |19/01/25 TO 1600 SUN 4m65ch and 6m75ch
(closed) site of Jn London/Down 0200Sun  [2120 Sun W2024/10661085
North London CD Track: Channelsea Down Check Curve Prep URFDO Inspections
(Eastbound) WDA: Chalk Farm Wheel timbers 4m20ch and 6m75ch
Up North WA CYCLIC TYPEK W2024/10530797
London/Down NLL CYCLIC TYPE 7B/6B Structures Examination
North London Track Worker Safety 3m31ch and 1m30ch
(Westbound) 'W2024/10634733
Ruckholt Rd Jn S&T Maintenance
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
LNW Route Version 4.2
Week 43 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3938856 Ruckholt Rd Jn Temple MilsLoop |Possession  |19/01/25 | 19/01/25 4msch and 5Sm10ch
. 'W2024/10634863
Continued Reception Line 0200 Sun  |0500 Sun S&T Maintenance
Stratford Maryland Platform_ ] ] Possession 19/01/25 20/01/25 %Sgir;ﬁqd zrzn TCh
10A/Avoiding Line 0200 Sun {0400 Mon OHE Work (ﬁ/laigtenance)
Stratford Platforms 11-12 Possession 19/01/25 20/01/25 3\% %522?1%%% Zg%Ch
Platforms 1-2 0200 Sun 0400 Mon S&T Maintenance
- 4m38ch and 4m55ch
Stratford L/End Forest Gate Jn Down and Up Possession 19/01/25 19/01/25 \W2024/10644194
Electric 0200 Sun 0500 Sun Track Maintenance
Westbourne Road |Camden Road East  |Up North London | Possession 19/01/25 20/01/25 %%%Zﬁq%i&%%m
n Jn Reversible 0200 Sun 0400 Mon Structures Work
. . - 1m75ch and 1m32ch
Bow Midland Bow Midland Bow Yard Sidings 19/01/25 20/01/25 \W2024/10634466
Possession  10200Sun 0400 Mon Track Maintenance
Bow Jn Coppermilan DownandUp  |Possesson  |19/0125 | 19/01] o S2och
Temple Mills 0500 Sun 2300 Off Track Work
- - 2mOch and 3m14ch
Stratford C/End Jn Down Main Possession 19/01/25 01/25 \W2024/10634562
0500 Sun 04 on S&T Points
Meridian Water Lea Bridge Jn Lea Valley Possession 19/0 9/§'1/25 %%gzvliqig%%sm
R bl
eversible 05! 200 Sun Track Maintenance
Temple Mils West |RuckholtRd Jn Temple Mils Loop | Possession 19/01/25 A e
In Reception Line O500)un 12300 Sun Track Maintenance
Temple Mills West  |Ruckholt Rd Jn OrientWay 15101/25 19/01/25 %%gi?ﬁ%%g%am
Jn Carriage Sidings @00 sun 1600 Sun Structures Examination
Bow Jn Temple Mills West Jn  |Down and Up 19/01/25 20/01/25 S\%%%Z?l%%%z(%%ch
Temple Mills 2300Sun 0400 Mon Off Track Work
RucknotRdJn  |Ruckholt Rd Jn esson  |10/01/25 | 20/01/25 3\%%523? 1%%% ‘158;37650*1
2300 Sun 0400 Mon S&T Points
4m10ch and 6m10ch
'W2024/11157069
Patrolling
3m69ch and 1m75ch
'W2024/11094702
Track Maintenance
2m60ch and 4m20ch
'W2024/10644195
URFDO Inspections
2mOch and 3m20ch
\W2024/10774679
Preparatory Work
4m56ch and 5m22ch
'W2024/10634516
P & D Maintenance
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
LNW Route Version 4.2
Week 43 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3938856 2m67ch and 3m25ch
Drainage Work
4m55ch and 1m75ch
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P2024/3918321

EA1310
MD160
MD166
S0250

SO500

SW100
SW220

Falcon Jn

Mitre Bridge Jn

Down/Up West
London

19/01/25 20/01/25
0050 Sun 0400 Mon

Possession

SOUTHERN CLAPHAM JN TO WATFORD JN
SERVICES WILL NOT RUN.

Kensington
Olympia

Kensington Olympia

Olympia Platform
Loop

19/01/25
0050 Sun

20/01/25
0400 Mon

Possession

LONDON OVERGROUND WLL SERVICES WILL
NOT RUN.

Longhedge Jn

Latchmere No.1 Jn

Down and Up
Kensington

19/01/25
0050 Sun

20/01/25
0400 Mon

Possession

LUL DISTRICT 1S

D KENSINGTON OLYMPIA
E.
D@&=NTRAL LINES TO BE

Ludgate Jn

Latchmere No.2 Jn

Down and Up
Latchmere Curve

19/01/25
0050 Sun

20/01/25
0400 Mon

Possession

UNREL FREIGHT TO RUN DIESEL

Mitre Bridge Jn

Willesden High Level
Jn

Down and Up
High Level

19/01/25
0050 Sun

20/01/25
0400 Mon

Possession

West London Jn

sw)

Latchmere No.3 Jn

Down & Up
Sheepcote Lane

19/01/25
0050 Sun

20/01/25
0400 Mon

Possession

Falcon Jn

Latchmere No.1 Jn

Pigs Hill Siding 1
Pigs Hill Siding 2

19/01/25
0050 Sun

Sidings
Possession

North Pole Jn

North Pole
International Depot

Reception Road

19/01/25
0050 Sun

Sidings
Possession

} IAMAIDSTONE EAST AND DIVERT VIA
EW JIN.

BRIF'GRAIN/HOO TRAFFIC TO DIVERT VIA
ES, KEW EAST JN, ACTON WELLS JN,
'WILLESDEN NO7, WEMBLEY (RR)

North Pole Jn

&

North Pole Scrubs
Lane Siding

&

Sidings
Possession 0054

\W2024/10871414
Other E&P Work
1m35ch and 4m56ch
'W2024/10862590
S&T Maintenance
3m42ch and 5m65ch
'W2024/10825365
Track Maintenance
Om6ch and 5m77ch
\W2024/11067774
Litter / Graffiti Clearance
4mOch and 4m30ch
'W2024/11115413
Structures Examination
2m70ch and 3m10ch
'W2024/11147371

Off Track Work

3mOch and 5m77ch
\W2024/10492544
S&C Medium Refurb
Om15ch and 1m48ch
'W2024/10878989
Other E&P Work
1m15ch and 4m30ch
'W2024/11150947
Structures Examination
4Am46ch and 4m70ch
'W2024/10492502
S&C Tamping

Om15ch and 1m48ch
'W2024/11016613
Other E&P Work
Om6ch and Om50ch
'W2024/10842542
Structures Examination
1m43ch and 5m65ch
'W2024/11186781
Survey Work

Om6ch and Om27ch
'W2024/11071658
Structures Examination
2m70ch and 3m70ch
'W2024/11127098
Litter / Graffiti Clearance
3m30ch and 3m61ch
'W2024/11126484
Litter / Graffiti Clearance
1m33ch and 1m53ch
'W2024/11127122
Litter / Graffiti Clearance
2m25ch and 2m55ch
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
LNW Route Version 4.2
Week 43 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4139740 |MD301 Soho Light Soho Light AllLines Sidings 18/01/25 18/01/25 W2024/11200749
Maintenance Maintenance Depot Possession 0700 Sat 1300 Sat Off Track Work
Depot 2m23ch and 2m23ch
Soho South Jn Soho North Jn LMD ArrivalLine/ |BLOCKED To |18/01/25 18/01/25
Carriage Washer  |A/C Electric 0700 Sat 1300 Sat
Bypass Line Trains
Soho Light Soho Light AllLines Sidings 18/01/25 18/01/25
Maintenance Maintenance Depot Possession 1300 Sat 1900 Sat
Depot (Partial)
P2024/4139725 |MD301 Soho Light Soho Light All Lines Sidings 20/01/25 20/01/25 \W2024/11200750
Maintenance Maintenance Depot Possession 0700 Mon 1300 Mon Off Track Work
Depot 2m23ch and 2m23ch
Soho South Jn Soho North Jn LMD Arrival Line/  |BLOCKED To |20/01/25 20/01/25
Carriage Washer  |A/C Electric 0700 Mon 1300 Mon
Bypass Line Trains
Soho Light Soho Light AllLines Sidings 20/01/25 20/01/25
Maintenance Maintenance Depot Possession 1300 Mon 1900 Mon
Depot (Partial)
P2024/4139726 |MD301 Soho Light Soho Light AllLines Sidings 21/01/25 21/0 W2024/11200751
Maintenance Maintenance Depot Possession 0700 Tue 1300 Off Track Work
Depot 2m23ch and 2m23ch
Soho South Jn Soho North Jn LMD Arrival Line/ |BLOCKED To |21/01/25 01/25
Carriage Washer  |A/C Electric 0700 Tue ‘ BTue
Bypass Line Trains y.
Soho Light Soho Light AllLines Sidings N01/25
Maintenance Maintenance Depot Possession 4900 Tue
Depot (Partial)
P2024/4139727 |MD301 Soho Light Soho Light All Lines Sidings 22/01/25 W2024/11200752
Maintenance Maintenance Depot Possessj 1300 Wed Off Track Work
Depot 2m23ch and 2m23ch
Soho South Jn Soho North Jn LMD Arrival Line / 0 #2/01/25 22/01/25
Carriage Washer 0700 Wed  |1300 Wed
Bypass Line
Soho Light Soho Light AllLines 22/01/25 22/01/25
Maintenance Maintenance Depot 1300 Wed 1900 Wed
Depot
P2024/4139728 |MD301 Soho Light Soho Light Sidings 23/01/25 23/01/25 W2024/11200793
Maintenance Maintenance Depot Possession 0700 Thu 1300 Thu Off Track Work
Depot 2m23ch and 2m23ch
Soho South Jn Soho North Jn BLOCKED To |23/01/25 23/01/25
ACElectric 0700 Thu (1300 Thu
Trains
Soho Light Soho Light Sidings 23/01/25 23/01/25
Maintenance Maintenance, ot Possession 1300 Thu 1900 Thu
Depot (Partial)
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
LNW Route Version 4.2
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Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4139729 |MD301 Soho Light Soho Light AllLines Sidings 24/01/25 24/01/25 W2024/11200794
Maintenance Maintenance Depot Possession 0700 Fri 1300 Fri Off Track Work
Depot 2m23ch and 2m23ch
Soho South Jn Soho North Jn LMD ArrivalLine/ |BLOCKED To |24/01/25 24/01/25
Carriage Washer  |A/C Electric 0700 Eri 1300 Fri
Bypass Line Trains
Soho Light Soho Light AllLines Sidings 24/01/25 24/01/25
Maintenance Maintenance Depot Possession 1300 Fri 1900 Fri
Depot (Partial)
P2024/4162617 |MD301 Bushbury Jn Penkridge Down Penkridge Possession 24/01/25 25/01/25 \W2024/11279867
1700 Fri 0400 Sat OHL Work (Maintenance)
17m75ch and 23m40ch
Four Ashes Four Ashes Four Ashes Up Possession 24/01/25 25/01/25 'W2024/11280309
Goods Loop 1700 Fri 0400 Sat OHL Work (Maintenance)
17m75ch and 23m40ch
Penkridge Bushbury Jn Up Penkridge Possession 24/01/25 25/01/25
1700 Fri 0400 Sat
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
LNW Route Version 4.2
Week 43 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3995590 |MD320 Bescot Jn Rugeley Town Down and Up Possession 19/01/25 19/01/25 2030 FINISH TO THE POSSESSION DUE THE \W2024/11262408
MD345 WalsallWalsall 0045Sun  |0850 Sun PASSAGE OF 6H98 Move Materials
MD360 Fast/Cannock 6m24ch and Om12ch
MD370 Newton Jn Bescot Jn Down Bescot Possession 19/01/25 19/01/25 POSSESSION NOT TO BE TAKEN UNTIL THE 'W2024/10696879
MD565 (Bescot) Goods Loop 0045Sun  |0850 Sun PASSAGE OF 6J99 (MD501) Station Construction
NW1004 Up Bescot Goods 8m50ch and 12m21ch
Loop
Sutton Park No1  |Ryecroft Jn Down and Up Possession 19/01/25 19/01/25
GF Sutton Park 0045Sun 0850 Sun
Tame Bridge Portobello Jn (West Down and Up Possession 19/01/25 19/01/25
Parkway Midlands) Grand Junction 0045Sun  |0850 Sun
Walsall Pleck Jn Darlaston Jn Down and Up Possession 19/01/25 19/01/25
Darlaston 0045Sun 2030 Sun
4
Walsall North Jn Down and Up Possession 19/01/25 19/01/25
Walsall Slow 0045Sun 0850 Sun
Bescot Curve Jn  |Walsall Pleck Jn Down Dudley Run  |Sidings 19/01/25 19/0
Round Line and Possession 0045Sun  |0850
Up Dudley Siding
Bescot Jn Bescot Jn North Neck BLOCKED To |19/01/25
AJC Electric 0045 Sun
Trains
Newton Jn Bescot Jn Down Local Shunt |BLOCKED To
(Bescot) Neck AJC Electric
Engine Line Trains
Perry Barr OHNS | Tame Bridge Down Perry Barr BLOCKED 19/01/25
(DGL and Parkway Goods Loop A 0850 Sun
DPBGL) Down Grand i
Junction
Perry Barr OHNS  |Tame Bridge Up Grand Junction 19/01/25 19/01/25
(UGY) Parkway 0045Sun 0850 Sun
Bescot Jn Portobello Jn (West  |Down and Up 19/01/25 19/01/25
Midlands) Grand Junctio 0850 Sun 2030 Sun
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Work Type

P2024/4120786

LN3340
MD340
MD355

Aston North Jn

Alrewas LC (MCB)

AllLines

Possession

21/01/25
0020 Tue

21/01/25
0520 Tue

WMT TO STABLE IN FOUR OAKS BAY PLATFORM
STABLED UNITS TO HAVE PANTOGRAPHS

Four Oaks

Four Oaks

Bay Platform

BLOCKED To
AIC Electric
Trains

21/01/25
0020 Tue

21/01/25
0510 Tue

LOWERED AND LOCKED.

Lichfield City

Lichfield City

Up Sidings

BLOCKED To
AIC Electric
Trains

21/01/25
0020 Tue

21/01/25
0510 Tue

O

'W2024/10903101

S&T Work

16m47ch and 19mOch
'W2024/10845007
Track Maintenance
IOm50ch and 19mO0ch
'W2024/10796858

PL Tamping

10m53ch and 13m21ch
'W2024/10850638
Platform / Structures Gauging
1m210ch and 18m20ch
'W2024/11201198
Station Work

17m75ch and 18m15ch
'W2024/10825178

OHL Renewals Work
2m52ch and 8m27ch

P2024/4120819

LN3340
MD340
MD355

Aston North Jn

Alrewas LC (MCB)

AllLines

Possession

22/01/25
0020 Wed

Four Oaks

Four Oaks

Bay Platform

BLOCKED To
A/C Electric
Trains

22/01/25
0020 We

Lichfield City

Lichfield City

Up Sidings

P2024/4120818

LN3340
MD340
MD355

Aston North Jn

Alrewas LC (MCB)

BLOCKED To
A/C Electric
Trains

WMT TO STABLE IN FOUR OAKS BAY PLATFORM

STABLED UNITS TO HAVE PANTOGRAPHS
LOWERED AND LOCKED.

W2024/10922436
S&T Maintenance
13m20ch and 17mOch
'W2024/10850641
Platform / Structures Gauging
1m10ch and 18m20ch
'W2024/10845008
Track Maintenance
IOm50ch and 19mO0ch
'W2024/10796819

PL Tamping

7m27ch and 9mOch
'W2024/10825255
OHL Renewals Work
2m52ch and 8m27ch
'W2024/11201199
Station Work
17m75ch and 18m15ch
'W2024/11149813
Patrolling

2m31ch and 18mQOch

>

Possession

23/01/25
0020 Thu

23/01/25
0520 Thu

WMT TO STABLE IN FOUR OAKS BAY PLATFORM

W2024/10922437
S&T Maintenance
13m20ch and 17mOch
'W2024/10850642
Platform / Structures Gauging
1m210ch and 18m20ch
'W2024/10796820

PL Tamping

6m26¢ch and 8m15ch
'W2024/10845009
Track Maintenance
IOm50ch and 19mO0ch
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
LNW Route Version 4.2
Week 43 - Continued
Possession Ref  |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4120817 |LN3340 Aston North Jn Alrewas LC (MCB) AllLines Possession 24/01/25 24/01/25 WMT TO STABLE IN FOUR OAKS BAY PLATFORM W2024/10922438
MD340 0020 Fri 0520 Fri S&T Maintenance
MD355 8m50ch and 13m20ch
'W2024/10796821
PL Tamping
2m31ch and 3m59ch
'W2024/10845131
Track Maintenance
I0m50ch and 19mO0ch
'W2024/10850685
Platform / Structures Gauging
1m210ch and 18m20ch
P2024/4162548 |MD340 Four Oaks Four Oaks Bay Platform Possession 24/01/25 25/01/25 W2024/11280304
2300 Fri 0400 Sat OHL Work (Maintenance)
. 4m35ch and 6m35ch
Wylde Green Blake Street AllLines Possession 24/01/25 25/01/25
2300 Fri 0400 Sat
P2024/4152401 |MD345 Ryecroft Jn Mid Cannock Down and Up Line Blockage [21/01/25 22/0 W2024/11249376
Junction Cannock (Between 2345Tue  |0500 ) In Connection With Winter
Trains) Preparation
4m50ch and 5m25ch
P2024/4152399 |MD345 Hednesford Jn Rugeley Power Down and Up Line Blockage |21/01/2! 21/01)/25 W2024/11249390
Station Jn Cannock (Between 0100 e Tue (3 hrs) In Connection With Winter
Trains) Preparation
13m14ch and 13m25ch

%
2
&

&
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
LNW Route Version 4.2
Week 43 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3928409 |GW200 Chester Line Jn Somerton LC (R/G-  |Down and Up Possession 19/01/25 20/01/25 REPLACEMENT ROAD TRANSPORT REQUIRED W2024/10856216
GW240 X) (inc.) Oxford/Cherwell 2310Sun  |0445 Mon BETWEEN DIDCOT AND BANBURY. Rail Testing and Lubrication
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE 72m40ch and 75m0ch
GW260 Didcot East Jn Didcot North Jn (Up)  [Down & Up Possession 19/01/25 20/01/25 OR AFTER POSSESSION. 'W2024/10719551
GW277 Avoiding 2310 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 S&T Maintenance
GW310 /AT OXFORD. 64mOch and 64m60ch
MD401  [FoxhallJdn Didcot West Curve  |Down and Up Possession  |19/01/25 20/01/25 \W2024/11183455
MD736 Jn Didcot West Curve 2310Sun 10445 Mon WORK DET Ain§ =NAINTENANCE Rail Testing and Lubrication
63m15ch and 64m55ch
Hinksey North Oxford Station North  |Up Oxford Relief Possession 19/01/25 20/01/25 'W2024/11181011
Jn 2310Sun  |0040 Mon Rail Testing and Lubrication
60m39ch and 62m35ch
Hinksey South Hinksey North No.1 Reception Possession 19/01/25 20/01/25 " 'W2024/10856209
2310 Sun 0445 Mon Point Heater Maintenance
64mb5ch and 64m57ch
Kennington Jn Hinksey South Down and Up Possession 19/01/25 20/01/25 'W2024/10672943
Kennington Goods 2310 Sun 0445 Mon Unload Ballast
Loops 62m40ch and 75m21ch
Morris Cowley GF Single Possession 19/01/25 'W2024/10597281
2310 Sun P-Way Maintenance
63m15ch and 69m15ch
Oxford Oxford Platforms 3and4  |Possession 19/01/25
2310 Sun
Oxford North Jn Wolvercot South Jn Up Oxford Relief Possession 19/01/
23 Ul
Oxford Station Oxford North Jn Down Oxford Possession 20/01/25
North Jn Turnback Line u 0445 Mon
Oxford Station Wolvercot South Jn Down Oxford Posse 25 20/01/25
South Jn Relief }3 oSun  |0445 Mon
_ o~ V.
Wolvercot North  |Wolvercot North Jn Cotswold Single 19/01/25 20/01/25
Jn 2310Sun  |0445 Mon
Hinksey South Hinksey North No. 2 Recepti ) 19/01/25 20/01/25
Possession  |2310Sun 0445 Mon
Oxford Oxford Sidings 19/01/25 20/01/25
Possession  |2310Sun 0445 Mon
Hinksey North Wolvercot South Jn Possession 20/01/25 20/01/25
0040 Mon 0445 Mon
Oxford Oxford Plgiform 1 & 2 Possession 20/01/25 20/01/25
0040 Mon 0445 Mon
Oxford Station Oxford Bay Possession 20/01/25 20/01/25
Jn Approach 0040 Mon 0445 Mon
Oxford North Jn Woodstock Road Jn |Down and Up Possession 20/01/25 20/01/25
Bletchley 0040 Mon 0445 Mon
Oxford
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
LNW Route Version 4.2
Week 43 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3928409 Oxford Up Oxford Sidings 20/01/25 20/01/25
Continued Headshunt Possession  |0040 Mon 0445 Mon
P2024/3930011 |GWwW200 Oxford North Jn Woodstock Road Jn  |Down and Up Possession 19/01/25 19/01/25 CHILTERN RAILWAY SERVICES TO TERMINATE W2024/10857639
GW277 Bletchley 0115Sun 11505 Sun AT / START FROMy®NEORD PARKWAY. S&C Tamping
MD401 REPLACEMEN AN TRANSPORT REQUIRED 64m20ch and 64m60ch
MD736 Oxford Station Wolvercot South Jn~ |Down and Up Possession 19/01/25 19/01/25 IN LIEU.
North Jn Oxford 0115 Sun 0845 Sun GWR SER ROM WORCESTER TO
Down Oxford RUN OV (0] OXFORD RELIEF / DOWN
Relief OXF
Up Oxford Relief  |Possession 19/01/25 19/01/25 /Cg Lé OY SgRV|CES TO(':FERM |NAT(|§ AT
M OXFORD. REPLACEMENT ROAD
, _ 0115Sun 1505 Sun ANSRORT REQUIRED IN LIEU. FIRST
Oxford Station Wolvercot South Jn Up Oxford Possession 19/01/25 19/01/25 NORT: UND SERVICE TO RUN TO BANBURY
North Jn 0845Sun 1505 Sun T 1325
WORK DETAILS = S+C TAMP OXFORD CANAL
JCN W2024/10857639
P2024/3905383 |GW200 Heyford Aynho Jn Down Cherwell Possession 18/01/25 19/01/; 0125 SUN TO 1325 SUN \W2024/11174134
MD401 Valley 2325Sat 0125 9) XC SERVICES TO START/TERMINATE AT Tunnel Work
MD460 Up Cherwell OXFORD FROM THE SOUTH AND LEAMINGTON 99m58ch and 102m52ch
MD701 Valley SPA FROM THE NORTH. \W2024/10795724
Bicester North Aynho Jn All Lines Possession 19/01/25 25 CHILTERNS SERVICES TO START/TERMINATE PL Tamping
0125 Sun (54 hrs) /AT BICESTER NORTH FROM THE SOUTH AND 75m30ch and 78m9ch
LEAMINGTON SPA FROM THE NORTH. NO W2024/11123239
Fenny Compton  [Fenny Compton Down Fenny Possession 19/@A/25, 9/01/25 ég(élléS:TTTOOBS\N/Eg_IR\\(/.IA WML Track Maintenance
South Jn North Jn Compton Goods 0520 Mon : 92m0ch and 102m52ch
Loop NO ACCESS TO KINETON MOD. W2024/11206770
Up Fenny Station Work
Compton Goods 1325 SUN TO 0530 MON 86m10ch and 86m35ch
Loop XC SERVICES TO START/TERMINATE AT \W2024/10196311
Heyford Leamington Spa AllLines Posse /01/25 19/01/25 ESE%%%{AF_IF_?&VINBIE_SHOUTH AND LEAMINGTON Flail Mowing Machine
South Jn .
0125Sun  |1325Sun(B4hrs) (21 TERNS SERVICES TO START/TERMINATE e AN aoamaeh
Fenny Compton _|Fenny Compton Sidings gs 19/01/25 20/01/25 AT BANBURY FROM THE SOUTH AND Detail Structures Examination
South Jn South Jn o on  lo125Sun 10520 Mon LEAMINGTON SPA FROM THE NORTH. SoTOch sl By a0t
FREIGHT TO DIVERT VIAWCML. wg(])z 4‘;1 1231”232 4'2“ C
Reservoir Leamington Spa AllLines Possession  [19/01/25 20/01/25 NO ACCESS TO KINETON MOD. Patroling
Junction South Jn 1325Sun 0520 Mon (54 hrs) 94m10ch and 95m40ch
'W2024/11251340
SIG ELP Testing
85m48ch and 86m35ch
'W2024/11107535
S&C Maintenance
94m?20ch and 95m40ch
'W2024/11122828
Patrolling
81m30ch and 81m60ch
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
LNW Route Version 4.2
Week 43 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4155053 |MD401 Fenny Compton  |Leamington Spa Up Cherwell Line Blockage |21/01/25 21/01/25 W2024/11260359
North Jn South Jn Valley (Between 0001 Tue 0530 Tue S&T Maintenance
Down Cherwell Trains) 106m210ch and 106m40ch
Valley 'W2024/11260189
Leamington Spa  |Leamington Spa Down Bay Line Blockage |21/01/25 21/01/25 Off-Track Inspections
Un B (Between 0001 Tue 0530 Tue 102m40ch and 111m0Och
p Bay Trains)
Leamington Spa  |Milverton Viaduct Down and Up Line Blockage |21/01/25 21/01/25
North Jn Kenilworth (Between 0001 Tue  |0530 Tue
Trains)
Leamington Spa  |Hatton Up Leamington Line Blockage |21/01/25 21/01/25
South Jn Platform (Between 0001 Tue  |0530 Tue
Down Dorridge Trains)
Up Dorridge
Down Leamington
Platform
P2024/4157261 |MD401 Fenny Compton  |Leamington Spa Up Cherwell Line Blockage |22/01/25 \W2024/11260524
North Jn South Jn Valley (Between 0001 Wed Off-Track Inspections
Down Cherwell Trains) 102m40ch and 111m0Och
Valley 'W2024/11260681
Leamington Spa  |Leamington Spa Down Bay Line Blockage |22/01/25 S&T Maintenance
U B (Between 0001 We 053@\Wed 106m210ch and 106m40ch
p Bay Trains)
Leamington Spa  |Milverton Viaduct Down and Up Line Blockage |22/03#25 1/25
North Jn Kenilworth (Between 00 0530 Wed
Trains)
Leamington Spa  |Hatton Up Leamington Line Blocka 22/ 22/01/25
South Jn Platform (Between 001 Ved |0530 Wed
Down Dorridge Trains)
Up Dorridge V4
Down Leamington
Platform
P2024/4157268 |MD401 Fenny Compton  |Leamington Spa Up Cherwell ckage |23/01/25 23/01/25 W2024/11260630
North Jn South Jn Valley 0001 Thu  |0530 Thu Off-Track Inspections
102m40ch and 111m0ch
Leamington Spa  |Leamington Spa Line Blockage |23/01/25 23/01/25
(Between 0001 Thu  |0530 Thu
Trains)
Leamington Spa  |Milverton Viaduct Line Blockage |23/01/25 23/01/25
North Jn (Between 0001 Thu  |0530 Thu
Trains)
Leamington Spa  [Hatton Leamington Line Blockage |23/01/25 23/01/25
South Jn Platform (Between 0001 Thu  [0530 Thu
Down Dorridge Trains)

Up Dorridge

Down Leamington
Platform
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
LNW Route Version 4.2
Week 43 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4157299 |MD401 Fenny Compton  |Leamington Spa Up Cherwell Line Blockage |24/01/25 24/01/25 \W2024/11260937
North Jn South Jn Valley (Between 0001 Fri 0530 Fri S&T Maintenance
Down Cherwell Trains) 106m210ch and 106m23ch
Valley \W2024/11260847
Leamington Spa  |Leamington Spa Down Bay Line Blockage |24/01/25 24/01/25 Off-Track Inspections
Up Ba (Between 0001 Fri 0530 Fri 102m40ch and 111m0ch
p Bay Trains)
Leamington Spa  |Milverton Viaduct Down and Up Line Blockage |24/01/25 24/01/25
North Jn Keniworth (Between 0001 Fri 0530 Fri
Trains)
Leamington Spa  [Hatton Up Leamington Line Blockage |24/01/25 24/01/25
South Jn Platform (Between 0001 Fri 0530 Fri
Down Dorridge Trains)

Up Dorridge

Down Leamington
Platform

V

O

X
2
&

&
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Possession Ref

LOR

Location from

Location to

Blocked Line

Protn Type Start End

Traffic Remarks

Work Type

P2024/3942866

MD401
MD405
MD415
MD420
MD425
MD435

Hatton North Jn

Hatton West Jn

Up & Down
Hatton North
Curve

19/01/25
0040 Sun

20/01/25
0500 Mon

Possession

WMT TO STABLE IN LEAMINGTON DOWN AND UP
BAY PLATFORMS AND DEPOT SIDINGS

Hatton Station Jn

Stratford upon Avon

AllLines

19/01/25
0040 Sun

20/01/25
0500 Mon

Possession

POSSESSION TO SHORTEN BACK TO ALLOW ECS
MOVES FROM TYSELEY TO NEW STREET AND
SNOW HILL VIA MALL HEATH SOUTH JN

Leamington Spa
North Jn

Kenilworth South Jn

Down and Up
Kenilworth / Up &
Down Kenilworth

19/01/25
0040 Sun

19/01/25
0815 Sun

Possession

END ONLY FRC SUN TO 1040 SUN AND
FROM 1850 HE END OF THE
POSSES

Leamington Spa
South Jn

Bordesley Jn

AllLines

19/01/25
0040 Sun

19/01/25
0815 Sun

Possession

RAIL ENT ROAD SERVICE TO
OP| BETVEEN BIRMINGHAM SNOW HILL

Small Heath
South Jn

Birmingham Moor
Street

Up & Down Small
Heath Goods

19/01/25
0040 Sun

19/01/25
0815 Sun

Possession

The Hawthorns

Down and Up
Snow Hill

19/01/25
0040 Sun

19/01/25
0815 Sun

Possession

Tyseley South Jn

Bearley Jn

Down and Up
North Warwick

19/01/25
0040 Sun

Possession

Tyseley

Tyseley

Tyseley Carriage
Neck

19/01/25
0040 Sun

Sidings
Possession

INGTON/STRATFORD FOR WMT

RAIL FEPLACEMENT ROAD SERVICE TO
PERATE BETWEEN SNOW HILL AND BICESTER
TH UNTIL 1325 SUN THEN BETWEEN SNOW
HILL AND BANBURY FOR CHILTERN RAILWAYS

5D00 TO DEPART TYSELEY AT 1030 AND STAY IN
PLATFORM FOR 65 MINS. 5K15 TO DEPART
TYSELEY AT 1020 AND USE NO.3 SIDINGS UNTIL
1240.

Leamington Spa
North Jn

Small Heath South
Jn

AllLines

19/01/,
08 U

Possession

Leamington Spa
North Jn

Bordesley Jn

AllLines

19/01/25
Ul 1850 Sun

Possession

Small Heath
South Jn

Bordesley

Down and Up
Snow Hill
Up & Down Goods

/25 19/01/25
}040 Sun 1850 Sun

Leamington Spa
North Jn

Small Heath South
Jn

AllLines

19/01/25
1850 Sun

20/01/25
0500 Mon

W2024/11017407

In Connection With Worksite
Management

IOmOch and Om10ch
'W2024/11017406
Remove Rail Defects
126m59ch and 127m60ch
'W2024/10776158

S&C Medium Refurb
106m25ch and 0m20ch
'W2024/11187308
Structures Work
129m42ch and 130m45ch
'W2024/10189154
Patrolling

110m20ch and 113m20ch
'W2024/11232127

SIG ELP Testing
127m65ch and 130m15ch
'W2024/11253824

In Connection With Litter
Clearance

107m70ch and 119m50ch
'W2024/10189929
Patrolling

106m25ch and 0m20ch
'W2024/11211874

Rail Changing

127m60ch and 128m0ch
'W2024/10991048
Remove Rail Defects
125m20ch and 130m45ch
'W2024/10189685
Patrolling

105m20ch and 106m40ch
'W2024/11185352

Station Work

3m50ch and 3m75ch
'W2024/10903131

S&T Work

116m60ch and 118m70ch
'W2024/11106292

Track Maintenance
105m20ch and 106m40ch
'W2024/10776154

S&C Medium Refurb
105m20ch and 106m40ch
'W2024/11191305
Structures Examination
130m78ch and 131m65ch
'W2024/11108111

Track Maintenance
106m25ch and 0m20ch
'W2024/11232319
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
LNW Route Version 4.2
Week 43 - Continued
Possession Ref  |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3942866 SIG ELP Testing
Continued 127m0ch and 127m60ch
P2024/4120210 |MD430 Cutnall Green Stourbridge North Jn  |All Lines Possession 21/01/25 21/01/25 W2024/11206473
MD435 0020 Tue  |0500 Tue PLPR Follow Up Work
MD440 133m32ch and 140m40ch
MD450 Galton Jn Smethwick Jn Down and Up Possession 21/01/25 21/01/25 \W2024/11237184
Stourbridge 0020 Tue  |0500 Tue Structures Work
140m25ch and 142m15ch
Stourbridge Jn Stourbridge North Jn  |Down Goods Loop |Possession 21/01/25 21/01/25 'W2024/11261016
0020 Tue 0500 Tue Rail Testing and Lubrication
132mO0ch and 136m25ch
Stourbridge North  |Kingswinford Jn AllLines Possession 21/01/25 21/01/25 'W2024/10681741
Jn South 0020 Tue 0500 Tue =l Off Track Work
130m40ch and 136m40ch
The Hawthorns Stourbridge North Jn  |All Lines Possession 21/01/25 21/01/25 'W2024/10681715
0020 Tue 0500 Tue Flail Mowing Machine
130m40ch and 136m40ch
P2024/4120186 |MD430 Cutnall Green Stourbridge North Jn  |All Lines Possession 22/01/25 W2024/11271649
MD435 0020 Wed S&T Maintenance
MD440 142m51ch and 143mOch
MD450 Galton Jn Smethwick Jn Down and Up Possession 22/01/25 \W2024/11206479
Stourbridge 0020 Wed PLPR Follow Up Work
133m32ch and 140m40ch
Stourbridge Jn Stourbridge North Jn | Down Goods Loop |Possession 22/01/. 25 'W2024/10681738
00! e Wed Flail Mowing Machine
130m40ch and 136m40ch
Stourbridge North  |Kingswinford Jn AllLines Possession 22/01/25 'W2024/11271689
Jn South e 0500 Wed S&T Maintenance
142m20ch and 143mOch
The Hawthorns Stourbridge North Jn  |All Lines Posses 25 22/01/25 'W2024/11237161
OWed |0500 Wed Structures Work
140m25ch and 142m15ch
'W2024/10681685
Off Track Work
130m40ch and 136m40ch
P2024/4120187 |MD430 Cutnall Green Stourbridge North Jn ~ |All Lines ession 23/01/25 23/01/25 W2024/10681739
MD435 0020 Thu 0500 Thu Flail Mowing Machine
MD440 135m30ch and 142m55ch
MD450 Galton Jn Smethwick Jn Possession 23/01/25 23/01/25 \W2024/11206480
0020 Thu (0500 Thu PLPR Follow Up Work
133m32ch and 140m40ch
Stourbridge Jn Stourbridge North Jn  “{QowijGoods Loop |Possession 23/01/25 23/01/25 W2024/11237162
0020 Thu  |0500 Thu Structures Work
140m25ch and 142m15ch
Stourbridge North  |Kingswinfordg@n ines Possession 23/01/25 23/01/25 'W2024/10681786
Jn South 0020 Thu 0500 Thu Off Track Work
135m30ch and 142m50ch
The Hawthorns Stourbridge Norft'rdn ~ |All Lines Possession 23/01/25 23/01/25 'W2024/11275043
0020 Thu 0500 Thu Track Maintenance
142m40ch and 142m55ch
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Possession Ref

LOR

Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

Work Type

P2024/4120189

MD430
MD435
MD440
MD450

Cutnall Green

Stourbridge North Jn

AllLines

Possession

24/01/25
0020 Fri

24/01/25
0500 Fri

Galton Jn

Smethwick Jn

Down and Up
Stourbridge

Possession

24/01/25
0020 Fri

24/01/25
0500 Fri

Stourbridge Jn

Stourbridge North Jn

Down Goods Loop

Possession

24/01/25
0020 Fri

24/01/25
0500 Fri

Stourbridge North
Jn

Kingswinford Jn
South

AllLines

Possession

24/01/25
0020 Fri

24/01/25
0500 Fri

The Hawthorns

Stourbridge North Jn

All Lines

Possession

24/01/25
0020 Fri

V.

24/01/25
0500 Fri

p

O

'W2024/10192008
Patrolling

134m73ch and 138m55ch
'W2024/10681740

Flail Mowing Machine
135m30ch and 142m50ch
'W2024/10191628
Patrolling

133m15ch and 133m47ch
'W2024/11206644

PLPR Follow Up Work
3m78ch and 4m8ch
'W2024/11206631

PLPR Follow Up Work
133m215ch and 140m40ch
'W2024/11237198
Structures Work
140m25ch and 142m15ch
'W2024/10681787

Off Track Work

135m30ch and 142m50ch
'W2024/10191830
Patrolling

4mOch and 4m8ch
'W2024/10192330

Track Maintenance
134m73ch and 138m55ch

P2024/4156564

MD435

Bordesley

Birmingham Moor
Street

Up & Down Goods
Up Snow Hill
Down Snow Hil

Possession

0025 Hon

20/01/25
0515 Mon

W2024/11265352

Track Maintenance
126m70ch and 128m30ch
'W2024/11267193

S&T Maintenance
126m70ch and 127m75ch
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Possession Ref

LOR

Location from

Location to

Blocked Line

Protn Type

Start End

Traffic Remarks

Work Type

P2024/4119252

MD501
MD545
MD555
MD560
MD565
MD570

Castle Bromwich
Jn

Sutton Park No 1 GF

Castle Bromwich
Curve/Down and
Up Sutton Park

Possession

18/01/25 19/01/25
2350 Sat 0810 Sun

Kingsbury Jn

Landor Street Jn

AllLines

Possession

18/01/25
2350 Sat

19/01/25
0810 Sun

Whitacre Jn

AllLines

Possession

18/01/25
2350 Sat

19/01/25
0810 Sun

Landor Street Jn

St. Andrews Jn

AllLines

Possession

18/01/25
2350 Sat

19/01/25
0810 Sun

Stockingford
Station, former
site of

Water Orton East Jn

All Lines

Possession

18/01/25
2350 Sat

19/01/25
0810 Sun

Water Orton West
Jn

Park Lane Jn (West
Midlands)

&

Water Orton
Curve

&

Possession

18/01/25
2350 Sat

K

19/01/25
0810 Sun

O

W2024/11262324

Rail Testing and Lubrication
40mOch and 40m63ch
'W2024/11006670
Patrolling

31m69ch and 35m10ch
'W2024/11178537
Structures Work
31m69ch and 35m10ch
W2024/11227542

PL Stoneblowing
31m69ch and 35m10ch
'W2024/10681683

Flail Mowing Machine
31m69ch and 34m43ch
'W2024/10681684

Off Track Work
31m69ch and 34m43ch
'W2024/11248151
Structures Examination
39m40ch and 39m60ch
'W2024/11168744

In Connection With
Engineering Work
31m69ch and 35m10ch
'W2024/10188411

S&T Maintenance
136m8ch and 40m63ch
'W2024/11137198

In Connection With
Engineering Work
IOm55ch and 40m10ch
'W2024/11205922
Major Project IP HS2 ONW
39m66¢h and 40m63ch
'W2024/10981186
Preparatory Work
31m77ch and 40m63ch
'W2024/10917950

OTM Ballast Regulator
36md4ch and 40m10ch
'W2024/11006798
Patrolling

32m70ch and 40m63ch
'W2024/11163080

HS2 ASPRO Major Projects
31m77ch and 32m65ch
\W2024/11249757
Survey Work

40m30ch and 40m5ch

P2024/4095846

MD570

Bordesley Jn

Lifford East Jn

Down and Up
Camphill

Possession

18/01/25
2115 Sat

19/01/25
2100 Sun

W2024/11052425
Station Construction
42m15ch and 45m25ch
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
LNW Route Version 4.2
Week 43 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4120200 |GW110 Marylebone Denham AllLines Possession 19/01/25 19/01/25 CHILTERNS TO STABLE IN MARYLEBONE \W2024/10847274
MD701 0045 Sun 0730 Sun PLATFORM 3 Rail Changing
MD705 205m77ch and 4m40ch
MD710 Marylebone Platforms Possession 19/01/25 19/01/25 'W2024/10863404
MD715 12456 0045Sun 0730 Sun S&T Work
205m0ch and 204m3ch
Neasden Jn Neasden South Jn Up & Down Possession 19/01/25 19/01/25 W202_4/10847265
Branch 0045Sun 0730 Sun Patroling
205m77ch and 205m45ch
Neasden South Harrow on the Hill AllLines Possession 19/01/25 19/01/25 'W2024/11261183
Jn 0045Sun (0730 Sun Rail Testing and Lubrication
OmOch and 4m40ch
South Ruislip South Ruislip Down & Up Possession 19/01/25 19/01/25 " 'W2024/11162131
Greenford 0045 Sun 0730 Sun Major Project IP HS2 ONW
1m60ch and 4m40ch
Marylebone Marylebone Wall Sidings Sidings 19/01/25 19/01/25 'W2024/10838996
Possession 0045 Sun 0730 Sun Litter / Graffiti Clearance
205m77ch and 205m40ch
'W2024/11267373
In Connection With
Engineering Work
6m27ch and 6m35ch
P2024/4143945 |MD701 Marylebone Neasden South Jn Up Main Line Blockage |22/01/25 2 25 CHILTERNS STABLE PLATFORM 2 W2024/11175020
. +Detonators  |0035 0530 Wed Structures Work
Down Main 205m77ch and 205m20ch
Marylebone Marylebone Up Siding Sidings 22 '2 /01/25
Possession d 410530 Wed
P2024/4143975 |MD701 Marylebone Neasden South Jn Up Main Line Blockfige % 5 23/01/25 CHILTERNS STABLE PLATFORM 2 \W2024/11175154
. +Detopgiors OThu  |0500 Thu Structures Work
Down Man 205m77ch and 205m20ch
Marylebone Marylebone Up Siding Aings 23/01/25 23/01/25
n 0100 Thu  |0500 Thu
P2024/4143976 |MD701 Marylebone Neasden South Jn Up Main Blockage |24/01/25 24/01/25 CHILTERNS STABLE PLATFORM 2 \W2024/11274865
+Detonators 0035 Fri 0530 Fri Track Survey
Down M y. 202mO0ch and 6m20ch
Marylebone Marylebone Up Sidin Sidings 24/01/25 24/01/25 \é\:2054/11\1l\751k55
Possession i i ructures vvorl
0035Fri 0530 Fri 205m77ch and 205m20ch
'W2024/11236020
Survey Work
205m77ch and 205m20ch
P2024/4120179 |GW110 Northolt Park Denham ines Possession 20/01/25 20/01/25 W2024/11120706
MD701 0055 Mon 0510 Mon HS2 ASPRO Major Projects
MD705 0m75ch and 4m40ch
South Ruislip South Ruislip Down & Up Possession 20/01/25 20/01/25
Greenford 0055 Mon {0510 Mon
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
LNW Route Version 4.2
Week 43 - Continued
Possession Ref  |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4120161 |GW110 Greenford West  |South Ruislip Down & Up Possession 24/01/25 24/01/25 W2024/11121884
MD701 Jn Wycombe/Greenfo 0045 Fri 0510 Fri In Connection With
MD705 rd Engineering Work
Neasden South Denham AllLines Possession 24/01/25 24/01/25 7m60ch and 10m15ch
Jn 0045 Fri 0510 Fri 'W2024/11121826
HS2 ASPRO Major Projects
Northolt Park Jn South Ruislip Northolt West Sidings 24/01/25 24/01/25 Om75ch and 4m40ch
London Waste Possession 0045 Fri 0510 Fri 'W2024/10847859
Sidings Track Maintenance
5mO0ch and 1m35ch
'W2024/11100810
In Connection With
" b Engineering Work
Om70ch and 1mOch
'W2024/11100802
Prep for RDT
7m65ch and 10m15ch
P2024/4120198 |MD701 Denham Bicester South AllLines Possession 19/01/25 19/01/25 \W2024/11197375
MD720 Junction 0125 Sun 0705 PL Tamping
32m60ch and 1m16ch
High Wycombe High Wycombe Bay Platform Possession 19/01/25 19/01/ W2024/10762471
0125 Sun Q205 Sun Tunnel Examination
11m20ch and 14m5ch
Princes Princes Rishorough  |Up Bay (Platform | Possession 19/01/2 25
Risborough 1) 012580n . 705 Sun
P2024/4120144 |MD701 Princes Monks Risborough Up Bay - Platform  |Line Blockage 23/01/25 \W2024/10872751
MD720 Risborough 1/Down & Up 0115%h 0500 Thu S&T Work
Aylesbury 22mO0ch and 24m75ch
Saunderton Haddenham and AllLines Line Blggkag 25 23/01/25 \W2024/10872618
Thame Parkway 91 5Thu  |0500 Thu S&T Work
42m33ch and 42m46ch
Princes Princes Risborough ~ |Tame Branch 23/01/25 23/01/25
Risborough Siding ssiin 0115Thu  |0500 Thu
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Possession Ref |LOR

Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

Work Type

P2024/4120159 |MD701
MD745

Haddenham and
Thame Parkway

Aynho Jn

AllLines

Line Blockage
(Between
Trains)

21/01/25
0115 Tue

21/01/25
0515 Tue

Bicester North

Bicester North

ACE Sidings
North Sidings

Sidings
Possession

21/01/25
0115 Tue

21/01/25
0515 Tue

O

W2024/10849651

Off Track Work
31mOch and 1mOch
'W2024/11123202
Patrolling

9mOch and 9m71ch
'W2024/11254142

In Connection With
Engineering Work
IOmOch and Om5ch
'W2024/10848541
Permanent Way Inspection
8m20ch and 9m75ch
'W2024/11122833
Track Maintenance
130m30ch and 1m20ch
'W2024/11123063
Patrolling

8m10ch and 8m75ch
'W2024/11254014

SIG ELP Testing
130m30ch and 9m75ch

P2024/4120158 |MD701
MD745

Haddenham and
Thame Parkway

Aynho Jn

AllLines

Possession

22/01/25

0515 Wed

Bicester North

Bicester North

ACE Sidings
North Sidings

&

Sidings
Possession

0115
22/ ?

5Wed

01/25
515 Wed

W2024/10848473
Permanent Way Inspection
8m20ch and 9m75ch
'W2024/10849560
Drainage Work
31mO0ch and 8m0ch
'W2024/11254264

In Connection With
Engineering Work
IOmOch and Om5ch
'W2024/10194532

Flail Mowing Machine
130m30ch and 9m75ch
'W2024/11122795
Track Maintenance
130m30ch and 1m20ch
'W2024/11254261

SIG ELP Testing

130m30ch and 9m75ch

&
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Possession Ref

LOR

Location from

Location to

Blocked Line

Protn Type

Start End

Traffic Remarks

Work Type

P2024/4120143

MD701
MD745

Haddenham and
Thame Parkway

Aynho Jn

AllLines

Possession

23/01/25 23/01/25
0115Thu  |0515 Thu

O

\W2024/11197727
Development Walkout
8m15ch and 9m20ch
'W2024/11122618
Track Maintenance
1m15ch and 4m75ch
'W2024/11254367

In Connection With
Engineering Work
IOmOch and Om5ch
'W2024/10194533
Flail Mowing Machine
31mO0ch and 8mOch
'W2024/10849620
Drainage Work
31mO0ch and 8mOch
\W2024/11122367
Patrolling

15mOch and 17m40ch
\W2024/11254420
SIG ELP Testing
31mO0ch and 8mOch

P2024/4120142

MD701
MD745

Haddenham and
Thame Parkway

Aynho Jn

AllLines

Possession

24/01/25 2 25
0115 Fg 0515 ri

W2024/10849561
Drainage Work
31m0Och and 1mOch
'W2024/11254492
SIG ELP Testing
31mOch and 10mOch
'W2024/11122818
Track Maintenance
5mOch and 10mOch
'W2024/11254374
In Connection With
Engineering Work
IOmOch and Om5ch

P2024/4120083

MD712

Amersham

Wendover

Down Main
Up Mai

+Detonators

23/01/25 23/01/25
0100 Thu {0520 Thu

\W2024/10872788

S&T Work

24m79ch and 28m70ch
'W2024/10847619
Track Maintenance
25m21ch and 29m10ch
'W2024/10949252
Track Maintenance
25m22ch and 28m0ch
\W2024/10847480
Patrolling

25m21ch and 29m10ch
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
LNW Route Version 4.2
Week 43 - Continued
Possession Ref  |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4120157 |MD712 Aylesbury Aylesbury Platforms 12 3 Line Blockage |21/01/25 21/01/25 W2024/10847718
MD720 0200Tue  |0400 Tue Patroling
MD726 37m70ch and 38m18ch
Aylesbury Vale Aylesbury Vale Bay Platform Line Blockage |21/01/25 21/01/25 \W2024/10847725
Parkway Parkway 0200 Tue  |0400 Tue Track Maintenance
37m70ch and 38m18ch
Claydon L&NE JCN Up & Down Line Blockage |21/01/25 21/01/25 'W2024/10863534
SB (43m05ch) Aylesbury 0200 Tue 0400 Tue S&T Work
37m20ch and 38m49ch
Little Kimble Aylesbury Single Line Blockage |21/01/25 21/01/25 'W2024/11122720
0200 Tue 0400 Tue Q Patroliing
38m20ch and 40m47ch
Stoke Mandeville  |Aylesbury Vale AllLines Line Blockage |21/01/25 21/01/25 " 'W2024/10838882
Parkway 0200 Tue 0400 Tue Litter / Graffiti Clearance
38m3ch and 38m23ch
P2024/4120115 |MD712 Aylesbury Aylesbury Platforms 12 3 Line Blockage |24/01/25 24/01/25 W2024/10863496
MD720 0140 Fri (0400 Fri S&T Work
MD726 37m20ch and 38m49ch
Little Kimble Aylesbury Single Line Blockage |24/01/25 24/01/;
0140 Fri 0400
Stoke Mandeville  |Aylesbury Vale AllLines Line Blockage |24/01/25 01/25
Parkway 0140 Fri ri
P2024/3980283 |MD726 Claydon L&NE Quainton Road Up & Down Sidings 3/25 W2024/10718213
JCN SB Aylesbury Siding Possession 9359 Fri Unload Materials
(43m05ch) 43m5ch and 43m61ch
P2024/4126455 |MD736 Claydon WestJn  |Claydon East Jn Claydon Loop Possession 28/03/25 NO ACCESS TO CLAYDON DEPOT. \W2024/11177547
2359 Fri HS2 ASPRO Major Projects
Claydon 12m32ch and 11m50ch
Reception Line
P2024/3995365 |MD801 Cosford Aliscott GF Down and Up SSESSIOl 24/01/25 24/01/25 W2024/10289054
Wellington 0100 Fri 0520 Fri Patrolling
156mO0ch and 156m24ch
Wellington Wellington Up Wellington 0! Sion 24/01/25 24/01/25 'W2024/10289718
(Shropshire) (Shropshire) Platform 0100 Fri 0520 Fri Patrolling
Weliingtogfsay, 161mOch and 161m40ch
D ol 'W2024/10454308
p|0 y S&C Maintenance
156mO0Och and 156m24ch
'W2024/10456025
S&C Maintenance
161mOch and 161m40ch
P2024/4140070 |GW731 Telford Central Oakengates and Up Line Blockage |19/01/25 19/01/25
MD801 elington +EPR 0105 Sun 0805 Sun
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Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2024/4119593 |GW730 Malvern Wells Shelwick Jn Single/Down and | Possession 18/01/25 19/01/25 W2024/11256603
MD900 Single line Up Main 2320 Sat 0025 Sun 'Vegetation Clearance (Non-
MD940 Flail)
MD950 Ledbury Ledbury Down Siding Sidings 18/01/25 19/01/25 127m70ch and 137m15ch
Possession 2320 Sat 0800 Sun 'W2024/10926553
Preparatory Work
Great Malvern Malvern Wells SB Down Goods Loop |Possession 19/01/25 19/01/25 135m75ch and 137m15ch
0025 Sun 0800 Sun 'W2024/11115332
Drainage Work
Henwick LCand  |Henwick LCand SB  |Henwick Turnback |Possession 19/01/25 19/01/25 121m5ch and 126m22ch
SB Line 0025Sun 0800 Sun
Shrub Hill IJn Shelwick Jn Up & Down Possession 19/01/25 19/01/25 "
Branch/Down and 0025Sun (0800 Sun < ,
Up Main/Single
Worcester Tunnel |Henwick LCand SB  |Down and Up Possession 19/01/25 19/01/25
Jn Droitwich and 0025Sun 0800 Sun
Dn/Up Droitwich
P2024/4146679 |GW310 Wolvercot Jn Evesham West Cotswolds Possession 20/01/25 20/01/; W2024/11235063
MD910 Junction Single/Down and 0040 Mon  |0500 Remove Rail Defects
Up Cotswolds 105m20ch and 106m65ch
P2024/4119699 |MD940 Great Malvern Colwall Down and Up Line Blockage |21/01/25 01/25 W2024/10806060
Main and Single ue S&T Maintenance
129m54ch and 130m19ch
Malvern Wells SB Down Goods Loop |Line Blockage N01/25
9505 Tue
P2024/4119687 |MD940 Great Malvern Colwall Down and Up Line Blockagt 22/01/25 W2024/10806016
Main and Single ed |0505 Wed S&T Maintenance
Yy 4 129m54ch and 130m19ch
Malvern Wells SB Down Goods Loop |Lin e #2/01/25 22/01/25
0005Wed  |0505 Wed
P2024/4119915 |MD940 Great Malvern Colwall Down and Up ine ge |23/01/25 23/01/25 W2024/10806089
Main and Sin 0005Thu  |0505 Thu S&T Maintenance
129m54ch and 130m19ch
Malvern Wells SB Line Blockage |23/01/25 23/01/25
0005 Thu  |0505 Thu
P2024/4120032 |MD940 Newland EastLC  |Malvern Wells Single Line Blockage |24/01/25 24/01/25 'W2024/10806090
and SB line 0005 Fri 0505 Fri S&T Maintenance
129m54ch and 130m19ch
'W2024/10792084
Patrolling
126m21ch and 130m19ch

o
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LNW Route Version 4.2
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Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3915254 |NW2001 |Bootle BranchJn |RegentRoad LC AllLines Possession 19/01/25 19/01/25 TPE: LIVERPOOL TO/FROM NEWCASTLE/HULL W2024/11205271
NW2007 0105Sun 0740 Sun WILL START/TERMINATE AT MANCHESTER Station Work
NW2015 VICTORIA 193m15ch and 193m52ch
NW2023 | Edge Lane Jn Olive Mount Jn Olive Mount Chord |Possession 19/01/25 19/01/25 'W2024/10849719
NW2027 0105 Sun 0740 Sun Affected freight services to/fm NW2027 divert via Edge Manual Correction
NW2029 Hil RR 0m15ch and 5m48ch
NW6003  [Garston Jn Allerton East Jn Up &Down Possession | 19/01/25 19/01/25 \W2024/10851543
Garston Chord 0105Sun (0740 Sun Work Conte _ OHL Work
LivDU:H Tamping 191m3ch and 193m52ch
Hunts Cross West |Allerton Jn Down and Up Possession 19/01/25 19/01/25 'W2024/10849497
Jn Chord 0105Sun  |0740 Sun In Connection With
Engineering Work
Huyton Jn StHelens Central .. Down and Up St Possession 19/01/25 20/01/25 " 192m6ch and 193m52ch
Helens 0105Sun 0505 Mon W2024/11024391
Structures Examination
Liverpool Lime Liverpool Lime Platforms 1t0 10  |Possession 19/01/25 19/01/25 192m14ch and 193m52ch
Street Street 0105 Sun 0740 Sun 'W2024/10849152
Permanent Way Inspection
Rainhill Liverpool Lime AllLines Possession 19/01/25 19/01/2 OmOch and Om27ch
Street 0105 Sun 0740 'W2024/10851583
In Connection With
Speke Jn SB Liverpool Lime AllLines Possession 19/01/25 19/01/2 Engineering Work
Street 0105 Sun 1m43ch and 2m36ch
\W2024/10849780
Edge Hill CS Edge Hill CS Up & Down Sidings 19/01/ Manual Correction
Through Rd Possession 0105/5u 0m12ch and Om50ch
\W2024/11224861
Edge Hill EastJn  |Bootle Branch Jn Tuebrook Sidings | Sidings 19/01/25 Emergency Recovery Works
Possession ¢"|0105%u 0740 Sun 3m33ch and 3m55ch
s \W2024/10849496
Edge Hill West Jn Tamper Sidings Sidings, 25 19/01/25 Patrolling
. . PosseSgiol
Viapping Sdngs presn s e
Waterloo Sidings 4 S&C Tamping
. 5m14ch and 7m65ch
Waterloo Sidin W2024/10850394
S&T Maintenance
gﬁiﬁgs& UyB 191m75ch and 193m52ch
Edge HilSB Edge Hil Sidings 19/01/25  |19/01/25 m%%i‘zégtfg’nl%i
Possession  |0105Sun (0740 Sun Engineering Work
Wavertree Jn Wavertree Jn Sidings 190125  |19/01/25 Om15ch and Sm47ch
Possession  |0105Sun (0740 Sun 2024110849205
atrolling
Rainhil Olive Mount J Al fines Possession  [19/01/25  [20/01/25 187m53ch and 193m52ch
0740Sun 0505 Mon W2024/11205699 _
In Connection With Worksite
Management
IOmOch and Om28ch
'W2024/10851571
In Connection With
Engineering Work
2m8ch and 1m43ch
\W2024/10849941
Manual Correction
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Possession Ref  |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks

Work Type

P2024/3915254
Continued

&
K
&

9m19ch and 1m43ch
'W2024/11111124

In Connection With
Engineering Work
Om52ch and Om42ch
'W2024/10849898

In Connection With
Engineering Work
192m6ch and 193m52ch
'W2024/10763251

In Connection With
Engineering Work
IOmOch and Om10ch
'W2024/10849155
Patrolling

187m53ch and 191m31ch
'W2024/10851623
Survey Work

191mO0ch and 193m52ch
'W2024/10849935
Place/Remove Warning
Equipment

IOmOch and Om5ch
W2024/11222573
Cable Work

4m48ch and 5m41ch
'W2024/11205698

Off Track Work
3m13ch and 6m72ch
'W2024/10850396

In Connection With
Engineering Work
1m43ch and 1m75ch
'W2024/10850444

S&T Points

188m13ch and 189m15ch
'W2024/11111114
Structures Work
IOm35ch and Om55ch
'W2024/11195025
Station Work

3m37ch and 3m57ch

P2024/4117136 |NW3001 | Ffiint Junction Prestatyn nd Up Line Blockage |18/01/25  |19/01/25
head +EPR 2315Sat (0905 Sun (10 hrs)

W2024/11114557
Platform Enhancements
191m35ch and 191m60ch
'W2024/11195865

Station Work

191m35ch and 191m60ch
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Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4136361 |NW3001 |Aber Emergency |Bangor (inc.) Up Main Line Blockage |20/01/25 21/01/25 W2024/11202248
GF +Detonators (2130 Mon 0440 Tue Remove Rail Defects
238mOch and 239m40ch
Bangor Bangor Up Passenger Line Blockage |20/01/25 21/01/25 'W2024/11216666
Loop +Detonators (2130 Mon 0440 Tue Cable Work
234m67ch and 237m26¢h
Aber Emergency  |Bangor (inc.) Down Main Line Blockage |20/01/25 21/01/25
GF (Between 2130Mon {0210 Tue
Trains)+Deto
nators
Bangor Bangor Down Passenger |Line Blockage |20/01/25 21/01/25
Loop (Between 2130Mon  |0210 Tue
Trains)+Deto 4
nators
Bangor Bangor Engineering Sidings 20/01/25 21/01/25
Sidings Possession  |2130Mon 0440 Tue ‘ E\J
Aber Emergency  |Bangor (inc.) Down Main Line Blockage [21/01/25 21/01/25 *
GF +Detonators 10210 Tue (0440 T
Bangor Bangor Down Passenger |Line Blockage |21/01/25 21/0
Loop +Detonators 0210 Tue (0440 Tu
P2024/4136362 |NW3001 |Aber Emergency |Bangor (inc.) Up Main Line Blockage |21/01/25 22/0p/25 W2024/11216782
GF +Detonators 2130 Blle A ed Cable Work
Yy 4 234m67ch and 237m26ch
Bangor Bangor Up Passenger Line Blockage |21/ 2/01/25 'W2024/11202312
Loop +Detonators 0440 Wed Remove Rail Defects
238mOch and 239m40ch
Aber Emergency  |Bangor (inc.) Down Main Line Blockfige 5 22/01/25
GF (Betw: 0 Tue  |0210 Wed
Trains p
n
Bangor Bangor Down Passenger ne a 21/01/25 22/01/25
Loop wee 2130 Tue  |0210 Wed
rai eto
S
Bangor Bangor Sidings 21/01/25 22/01/25
Possession 12130 Tue (0440 Wed
Aber Emergency  |Bangor (inc.) Line Blockage |22/01/25 22/01/25
GF +Detonators  |0210 Wed (0440 Wed
Bangor Bangor Line Blockage |22/01/25 22/01/25
+Detonators  |0210 Wed {0440 Wed
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Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4136363 |NW3001 |Aber Emergency |Bangor (inc.) Up Main Line Blockage |22/01/25 23/01/25 W2024/11202222
GF +Detonators (2130 Wed 10440 Thu Remove Rail Defects
238mOch and 239m40ch
Bangor Bangor Up Passenger Line Blockage |22/01/25 23/01/25 'W2024/11216783
Loop +Detonators (2130 Wed 10440 Thu Cable Work
234m67ch and 237m26¢h
Aber Emergency  |Bangor (inc.) Down Main Line Blockage |22/01/25 23/01/25
GF (Between 2130 Wed (0210 Thu
Trains)+Deto
nators
Bangor Bangor Down Passenger |Line Blockage |22/01/25 23/01/25
Loop (Between 2130 Wed  |0210 Thu
Trains)+Deto 4
nators
Bangor Bangor Engineering Sidings 22/01/25 23/01/25
Sidings Possession 2130 Wed (0440 Thu ‘
Aber Emergency  |Bangor (inc.) Down Main Line Blockage [23/01/25 23/01/25 *
GF +Detonators 10210 Thu (0440 T
Bangor Bangor Down Passenger |Line Blockage |23/01/25 23/0
Loop +Detonators 0210 Thu (0440 Th
P2024/4136327 |NW3001 |Aber Emergency |Bangor (inc.) Up Main Line Blockage |23/01/25 24/0)/25 W2024/11202223
GF +Detonators 2130 Bfiu A48 Fri Remove Rail Defects
Yy 4 238m0ch and 239m40ch
Bangor Bangor Up Passenger Line Blockage |23/ 4/01/25 'W2024/11216784
Loop +Detonators 0440 Fri Cable Work
234m67ch and 237m26¢h
Aber Emergency  |Bangor (inc.) Down Main Line Blockfige 5 24/01/25
GF (Betw: WOThu  |0210 Fri
Trains p
n
Bangor Bangor Down Passenger ne a 23/01/25 24/01/25
Loop weel 2130 Thu  |0210 Fri
rai eto
S
Bangor Bangor Sidings 23/01/25 24/01/25
Possession 12130 Thu (0440 Fri
Aber Emergency  |Bangor (inc.) Line Blockage |24/01/25 24/01/25
GF +Detonators /0210 Fri 0440 Fri
Bangor Bangor Line Blockage |24/01/25 24/01/25
+Detonators 0210 Fri 0440 Fri
P2024/4117158 |NW3001 |GaerwenlLC Valley LC Up Main Line Blockage |19/01/25 20/01/25 W2024/11148434
(MCB) +Detonators 2210 Sun 0420 Mon (8 hrs) Drainage Work
249m74ch and 252m38ch
Gaerwen LC Valley LC Down Main Line Blockage |19/01/25 20/01/25
(MCB) (Between 2210Sun  |0420 Mon (8 hrs)
Trains)+Deto
nators
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
LNW Route Version 4.2
Week 43 - Continued
Possession Ref  |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4120237 |NW3001 |GaerwenlLC Valley LC Up Main Line Blockage |20/01/25 21/01/25 \W2024/11154244
(MCB) +Detonators 12100 Mon (0420 Tue (8 hrs) Drainage Work
249m74ch and 252m38ch
Gaerwen LC Valley LC Down Main Line Blockage |20/01/25 21/01/25
(MCB) (Between 2100 Mon  |0420 Tue (8 hrs)
Trains)+Deto
nators
P2024/4120213 |NW3001 |GaerwenlLC Valley LC Up Main Line Blockage |21/01/25 22/01/25 W2024/11154245
(MCB) +Detonators 2100 Tue 0420 Wed (8 hrs) Drainage Work
249m74ch and 252m38ch
Gaerwen LC Valley LC Down Main Line Blockage |21/01/25 22/01/25
(MCB) (Between 2100 Tue  |0420 Wed (8 hrs)
Trains)+Deto =
nators ) |
P2024/4120220 |NW3001 |GaerwenlLC Valley LC Up Main Line Blockage |22/01/25 23/01/25 W2024/11154246
(MCB) +Detonators 2100 Wed 0420 Thu (8 hrs Drainage Work
249m74ch and 252m38ch
Gaerwen LC Valley LC Down Main Line Blockage |22/01/25 23/01/25
(MCB) (Between 2100 Wed 0420 )
Trains)+Deto
nators
P2024/4120221 |NW3001 |GaerwenLC Valley LC Up Main Line Blockage \W2024/11154247
(MCB) +Detonators Drainage Work
249m74ch and 252m38ch
Gaerwen LC Valley LC Down Main Line Blockage
(MCB) (Between
Trains)+Deto
nators
P2024/4134219 |NW3003 |Frodsham Jn Frodsham Jn Up Goods Loop Possessj 0/02725 20/01/25 W2024/11190565
NW3021 0 Mon 10500 Mon S&T Renewal
10m25ch and 11m36¢h
Hatlton Jn Frodsham Single Sessi 20/01/25 20/01/25 'W2024/11191650
0030 Mon (0500 Mon In Connection With
Engineering Work
Helsby Jn Runcorn East Down and Up ion 20/01/25 20/01/25 1md46ch and 1m53ch
Main 0030 Mon 0500 Mon
P2024/4137058 |NW3007 | Shotwick GF Bidston Dee Jn Down al Line Blockage |18/01/25 19/01/25 W2024/11174295
Maj +Detonators 2330 Sat 0755 Sun Earthwork
10m75ch and 11m78ch
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Start
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Traffic Remarks
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P2024/4023935 |NW3007
NW8011
NW8015

Bidston East Jn

New Brighton

Down and Up
New Brighton

Possession

18/01/25
0030 Sat

18/01/25
0500 Sat

Hamilton Square
Jn

West Kirby

Down and Up
West Kirby

Possession

18/01/25
0030 Sat

18/01/25
0500 Sat

Upton

Bidston Dee Jn

Down and Up
Wrexham

Possession

18/01/25
0030 Sat

18/01/25
0500 Sat

Bidston West Jn

Bidston West Jn

Stabling Sidings

Sidings
Possession

P2024/4121494 |NW3007
NW8011
NW8015

Bidston East Jn

New Brighton

Down and Up
New Brighton

Line Blocka
+ Discongéct

V4

18/01/25
0030 Sat

22/0125
30/Wed

18/01/25
0500 Sat

p

O

W2024/11174581
Survey Work
4m49ch and 5m65ch
'W2024/11249772
Ballast Replenishment
2m70ch and 4m10ch
'W2024/11203015

In Connection With
Engineering Work
4m40ch and 4m50ch
'W2024/11203091

In Connection With
Engineering Work
Om8ch and Om23ch
'W2024/11203090
S&C Points Heating
3m75ch and 5mich
'W2024/11174378

In Connection With
Engineering Work
IOm8ch and Om13ch
'W2024/10866168
Third Rail Work
4m49ch and 6m14ch
'W2024/10866310

In Connection With
Engineering Work
Om8ch and Om13ch

22/01/25
0500 Wed

Birkenhead North

West Kirby

Down & Up West
Kirby

Lin e
con

£2/01/25
0030 Wed

22/01/25
0500 Wed

Upton

Bidston Dee Jn

Down and Up Line Bl ge
Wrexham % nect

22/01/25
0030 Wed

22/01/25
0500 Wed

W2024/11138940
Survey Work
4m35ch and 10m28ch
'W2024/11100953
In Connection With
Engineering Work
4m40ch and 7m8ch
'W2024/11179118
In Connection With
Engineering Work
Om8ch and Om13ch

&
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P2024/4119862

NW3007
NW8003
NwW8011
NW8013
NW8015

Bidston Dee Jn

Upton

Down and Up
Wrexham/Main

Possession

24/01/25
0055 Fri

24/01/25
0500 Fri

Bidston East Jn

New Brighton

Down and Up
New Brighton

Possession

24/01/25
0055 Fri

24/01/25
0500 Fri

Canning Street Jn

Rock Ferry North Jn

Down and Up
Chester

Possession

24/01/25
0055 Fri

24/01/25
0500 Fri

Mann Island Jn

Derby Square Jn

Up West Kirby

Possession

24/01/25
0055 Fri

24/01/25
0500 Fri

West Kirby

West Kirby

&

Down and Up
West Kirby (Via
Loop)

&

Possession

24/01/25
0055 Fri

&

24/01/25
0500 Fri

O

W2024/11179245

In Connection With
Engineering Work
Om8ch and Om13ch
'W2024/11202281

In Connection With
Engineering Work
2m21ch and 2m10ch
'W2024/11203609

In Connection With
Engineering Work
2m21ch and 2m210ch
'W2024/11266693
Preparatory Work
I0Om69ch and 3m10ch
'W2024/11202321
Telecoms Inspection
OmOch and 2m21ch
'W2024/11203565

In Connection With
Engineering Work
1m60ch and 3mOch
'W2024/11203518
Third Rail Work
OmOch and 2m21ch
'W2024/11100949
Survey Work
4m35ch and 10m28ch
'W2024/11173079
Safety & Environment Work
2m14ch and 2m34ch
\W2024/11249857
Ballast Replenishment
2m70ch and 4m10ch
'W2024/11204569
S&C Maintenance
5m60ch and 10m33ch
'W2024/11204713
S&C Maintenance
1m60ch and 2m64ch
'W2024/11204655

In Connection With
Engineering Work
1m50ch and 2mOch
'W2024/11203522

In Connection With
Engineering Work
I0Om69ch and 3m67ch
'W2024/11178850

In Connection With
Engineering Work
2m21ch and 2m10ch
'W2024/11178888
Tunnel Examination
OmOch and 3m10ch
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P2024/4119862
Continued

60

O

W2024/11262501
Remove Rail Defects
OmOch and 2m21ch
'W2024/11262411

In Connection With
Engineering Work
2m21ch and 2m10ch
'W2024/11266761

In Connection With
Engineering Work
1m60ch and 2m30ch
'W2024/11178848

In Connection With
Engineering Work
1m60ch and 2m30ch
'W2024/11202153

In Connection With
Engineering Work
1m60ch and 2m20ch
'W2024/11202149
Rail Testing and Lubrication
OmOch and 2m21ch
'W2024/11202151

In Connection With
Engineering Work
0Om69ch and 2m12ch
'W2024/11100958

In Connection With
Engineering Work
4m40ch and 7m8ch
'W2024/11202336

In Connection With
Engineering Work
2m21ch and 2m10ch

P2024/4118894

NW3023

Northenden GF

Altrincham

Down Main

Up Main

Line Blogkage |19/01/25
D tors 10010 Sun

19/01/25
0930 Sun

\W2024/11125825
Renew Breather Switchs
OmOch and 7m15ch

X7

&
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P2024/3918766

NwW4001
NW4019
NW4033
NW9903

Carnforth North
Jn

Grayrigg Loops

AllLines

Possession 18/01/25 19/01/25
0240 Sat 0001 Sun

DRS request 0240 start at V3
IAWC: SAT - LONDON EUSTON TO/FROM

Oxenholme Lake
District

Windermere

AllLines

18/01/25
0240 Sat

20/01/25
0505 Mon

Possession

PRESTON/LANCASTER & CARLISLE TO/FROM
GLASGOW/EDINBURGH. SUN - LONDON EUSTON
ANCASTER & CARLISLE

Bolton Le Sands
LC

Grayrigg Loops

AllLines

19/01/25
0001 Sun

19/01/25
0820 Sun

Possession

DINBURGH.
TER AIRPORT TO/FROM
5LE TO/FROM GLASGOW/

Carnforth North
Jn

Arnside

AllLines

19/01/25
0001 Sun

19/01/25
0820 Sun

Possession

R & CARLISLE TO/FROM

Carnforth Station
Jn

Carnforth Station Jn

All Lines

19/01/25
0001 Sun

19/01/25
0820 Sun

Possession

Carnforth North
Jn

Grayrigg Loops

&

AllLines

&

19/01/25
0820 Sun

K

20/01/25
0505 Mon

Possession

/EDINBURGH.

WORHM CONTENT:
"PLTR Sedgewick
20ch - 17m 40ch

DM 94y C7, 885y C14)

'W2024/10088743
URFDO Inspections
18m40ch and 19m30ch
'W2024/11215274

In Connection With
Engineering Work
Om19ch and 1mOch
'W2024/11216759

In Connection With
Engineering Work
0Om19ch and 1mOch
'W2024/11215483

In Connection With
Engineering Work
OmOch and Om14ch
'W2024/11264192

In Connection With
Engineering Work
20m55ch and 16m8ch
'W2024/11178859
Structures Examination
19m4ch and 22m25ch
'W2024/11247681
Structures Work
6mOch and Om37ch
'W2024/11216726

In Connection With
Engineering Work
OmOch and Om14ch
'W2024/11181056
Structures Examination
2m5ch and 2m22ch
'W2024/11215370
Fishplate Oiling

5mO0ch and 6m40ch
'W2024/11215839

Rail Changing
12m40ch and 13m45ch
'W2024/10849344
S&C Points Heating
5m8ch and 6m40ch
'W2024/11216831
Hand Rail Grinding
5mOch and 6m20ch
'W2024/10785392
Follow Up Tamping
16m78ch and 19m5ch
'W2024/10849350
S&C Points Heating
OmOch and Om14ch
'W2024/10788330
C11 Rerail Resleeper
Reballast - Trax
15m0Och and 20m56¢h

\W2024/11180757
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P2024/3918766
Continued

O

Structures Examination
6m23ch and 7m12ch
'W2024/10788417

In Connection With
Engineering Work
18m79ch and 19m9ch
'W2024/11173335

In Connection With
Engineering Work
18m79ch and 19m9ch
'W2024/10849401

In Connection With
Engineering Work
I0Om219ch and Om30ch
'W2024/11144350
Track Survey

5m70ch and 6m30ch
'W2024/11264241
Structures Work
IOmOch and Om15ch
'W2024/10482033
Patrolling

4m56¢h and 25m3ch

P2024/4121662

Nw4001
NW4025
NwW4033

Carlisle South Jn

Carlisle North Jn

Platform 1
Platform 2

19/01/2 20/01/25
2300480n Mon

Possession

New Sun/Mon EAS times to be published (0520 finish)
every odd week Dalston - Carlisle South (Starting
\Wk45). Additional access times already agreed due to

Dalston
(Cumbria)

Carlisle North Jn

AllLines

20/01/25
U 0520 Mon

Possession

no Dalston tanks running and awaiting publication in
the EAS - Weaves to be planned locally with Carlisle
Signaller/SSM (Only 1 through platform to be blocked

Carlisle South Jn

Carlisle North Jn

Platform 3

P2024/3897041

NW4005
NW4007

Kirkham North Jn

Blackpool South

AllLines

20/01/25

25
3 0Sun {0520 Mon

atany one tme &€ “ 2 through platforms to remain
open)

W2024/11090963

Off Track Work
25m22ch and 25m57ch
'W2024/11090072

In Connection With
Engineering Work
IOmOch and Om5ch
'W2024/10919143
Track Maintenance
20m68ch and Om16ch
'W2024/11090148
Eradication Of Wet Beds
20m68ch and 27m44ch

19/01/25
2345 Sun

20/01/25
0510 Mon

Possession

SERVICES TO START / TERMINATE AT PRESTON.
RAIL REPLACEMENT ROAD SERVICES TO

Preston Fyide Jn

Layton

All

19/01/25
2345 Sun

20/01/25
0510 Mon

Possession

OPERATE BETWEEN BLACKPOOL AND PRESTON
1 week in 6 cyclic maintenance opportunity.

L&C DU: HEAVY MAINTENANCE

\W2024/10844177

PL Tamping

10mOch and 12m50ch
'W2024/10975135
S&C Maintenance
Om65ch and 16m30ch
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
LNW Route Version 4.2
Week 43 - Continued
Possession Ref  |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4118901 |NW5001 | Alderley Edge Cheadle Hulme AllLines Possession 19/01/25 19/01/25 W2024/11051831
NW5003 0035 Sun 0810 Sun In Connection With
Engineering Work
Wimslow South Heald Green South AllLines Possession 19/01/25 19/01/25 OmOch and Om17ch
Jn Jn 0035Sun 10810 Sun 'W2024/11051668
Structures Examination
Chelford South Jn  |Alderley Edge South  |All Lines BLOCKED To [19/01/25 19/01/25 176m32ch and 178m43ch
Jn Electric Trains 0035 Sun 10810 Sun
Heald Green Heald Green North Down and Up BLOCKED To |19/01/25 19/01/25
South Jn Jn Styal Electric Trains |0035 Sun ~ |0810 Sun
Heald Green West Down and Up BLOCKED To |19/01/25 19/01/25 "
Jn Chord Electric Trains |0035Sun  |0810 Sun < ,
Wilmslow South Cheadle Hulme AllLines BLOCKED To |19/01/25 19/01/25
Jn North Jn Electric Trains 0035 Sun 10810 Sun

X
2
&

&
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
LNW Route Version 4.2
Week 43 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4027363 |NW5001 | Ardwick Ardwick Jn AllLines Possession 19/01/25 19/01/25 PLATFORMS 1 TO 6 AVAILABLE TO STABLE \W2024/11167272
NW5015 0115 Sun 0655 Sun UNITS Patrolling
NW6001 188m33ch and 189m67ch
NW6003 | Castlefield Jn Trafford Park AllLines Possession 19/01/25 19/01/25 EAP ref: LNWN24-0357 'W2024/11167273
0115Sun  |0855 Sun In Connection With
Engineering Work
Manchester Manchester Platforms 9, 10, Possession 19/01/25 19/01/25 33m57ch and 32m18ch
Piccadilly EastJn  |Piccadilly 11 and 12 0115Sun  |0655 Sun 'W2024/11091011
Platforms 7 & 8 SO53/54 Points Inspection
Water Streetdn  [AlLines Possession | 19101725 | 19101725 o o 169m7Ach
0115Sun 0855 Sun P-Way Maintenance
Slade Lane Jn Manchester AllLines Possession 19/01/25 19/01/25 wgg;z%&%g%ggmnm
Piccadilly East Jn 0115Sun 0655 Sun In Connection With
Trafford Park | Castlefield Jn Trafford Park Possesson  |19/01/25 | 19/01/25 ey Ok och
Reversing Line 0115Sun (0855 Sun \W2024/11122664
Trafford Park West Trafford Park Possession 19/01/25 19/01/ %rl:%léque;:/g %g(m57ch
Jn Reception 1 &2 0115Sun 0855 W2024/11122684
Trafford Park Trafford Park MUFC Platform Possession 19/01/25 01/25 Engicr)g(]a?ﬁg) Uv\évr'tkh
EastJn Sidings Line 0115 Sun ¢ /0859Sun 189m50ch and 189m72ch
Ardwick Jn Ardwick TPE Train Ardwick Reception | Sidings 19/0 9/F71/25 \(l)VﬁEZWAU(}rll(l%Ggl
Care Depot Sidings Possession o1 p 5 Sun 189m12ch and 189m32ch
Manchester Engine Siding Sidings 19/01/25 Yr\]l%:%zn‘:]%i'&fg \%?h
Piccadilly East Jn Possession 0115 Bun 0655 Sun Engineering Work
Trafford Park Trafford Park Trafford Park 1901/25 19/01/25 33;10521%317%%91 60ch
EastJn Sidings Sidings @115 Sun 0855 Sun S&C Unit Renewal
Ardwick TPE  |Ardwick TPE Train | Ardwick TPE Train 1901725 | 19001/25 (et ce O 7och
Train Care Depot |Care Depot Care Depot 0115 Sun 0655 Sun \W2024/11137090
Levenshume  |Siade Lane Jn AllLines CKED To |19001/25 | 19/01/25 oK nd 189m72¢h
Electric Trains [0115Sun  |0655 Sun W2024/11169575
Mauldeth Road | Slade Lane Jn AL #|BLOCKED To 1900125 | 19001125 pedingand Grinding_
Electric Trains |0115Sun 0655 Sun \W2024/10783479
Water Streetdn [Irwell SreetJn s BLOCKED To |19/01/25 | 19/01/25 oo Work. eam7och
Electric Trains |0115Sun  |0655 Sun W2024/11028453
- S&T Work
Ordsall Langfdn ines BLOCKED To |19/01/25 19/01/25 187m40ch and 188mé6ch
Electric Trains |0115Sun 0655 Sun W2024/11001331
Ardwick Jn Manchester Down and Up Possession 19/01/25 19/01/25 :gng%gﬁﬁg Cv\(/)vr[tkh
Piccadilly East Jn Slow I 0655 Sun 0855 Sun 33m57ch and 31m61ch
Mayfield Loop W2024/11137098
In Connection With
Engineering Work
33m57ch and 31m55ch
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
LNW Route Version 4.2
Week 43 - Continued
Possession Ref  |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4113597 |NW5009 | North Rode Prestbury AllLines Possession 20/01/25 20/01/25 'W2024/10931058
Viaduct 0005Mon 0540 Mon OHL Work
4m66ch and Om30ch
Kidsgrove Congleton AllLines BLOCKED To |20/01/25 20/01/25
Electric Trains |0005Mon  [0540 Mon
Prestbury Cheadle Huime AllLines BLOCKED To |20/01/25 20/01/25
North Jn Electric Trains |0005Mon  [0540 Mon
P2024/4118941 |NW5009 | North Rode Cheadle Huime AllLines Possession 19/01/25 19/01/25 \W2024/11149504
Viaduct 0010Sun  |0830 Sun Structures Examination
5m23ch and 2m65ch
Kidsgrove Jn Congleton Down and Up BLOCKED To [19/01/25 19/01/25 'W2024/11081639
Main / Stoke Electric Trains {0010 Sun 0830 Sun Structures Examination
2m74ch and 9mOch
P2024/4118487 |NW6001 |Bolton West Jn Blackrod AllLines Possession 19/01/25 19/01/25 W2024/10920043
NW6009 0020 Sun (0805 Sun OHL Work
NW6013 13m39ch and 17m18ch
Daisy Hill Ince AllLines Possession 19/01/25 19/0 'W2024/10920047
0020 Sun 0805 In Connection With
Engineering Work
Lostock Jn Crow Nest Jn AllLines Possession 19/01/25 1/25 14m45ch and 15mO0ch
0020 Sun 0805Sun 'W2024/11216720
Follow-Up Work
15m5ch and 16m63ch
> 'W2024/10920051
In Connection With
Engineering Work
13m12ch and 14m7ch
P2024/3897045 |NW6003 | Trafford Park Trafford Park West Trafford Park Line 1/25 19/01/25 WORK CONTENT: MANCHESTER DU \W2024/10637437
Jn Reception 1 & 2 30Sun  |1730 Sun MAINTENANCE COMPLIANCE ACTIVITIES S&T Work
31m62ch and 31m40ch
Trafford Park Trafford Park Freightliner Depot 19/01/25 19/01/25
Sidings Sidings Line 0930Sun  |1730 Sun
Trafford Park Trafford Park Freightliner gs 19/01/25 19/01/25
Sidings Sidings Line Possession 0930 Sun 1730 Sun
Trafford Park Trafford Park Sidings 19/01/25 19/01/25
WestJn Sidings Possession 0930 Sun 1730 Sun
P2024/4127354 |NW6009 |Parbold LC Southport Possession 19/01/25 19/01/25 W2024/11173526
0020Sun (0820 Sun LC Work Track
29m60ch and 30mOch
P2024/4151928 |NW6013 | Crow NestJn Wigan Statidi 1" AllLines BLOCKED To |18/01/25 28/03/25
Electric Trains |0001 Sat 2359 Fri
Lostock Jn Crow Nest Jn AllLines BLOCKED To |18/01/25 28/03/25
Electric Trains 2359 Sat 2359 Fri
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LNW Route Version 4.2
Week 43 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4155038 |NWB8001 |Hunts Cross West |Liverpool Central Down Southport Line Blockage |20/01/25 20/01/25 NOTHING RAIL MOUNTED TO PASS HC96 SIGNAL W2024/11261178
Jn + Disconnect  |0045Mon  |0500 Mon WITHOUT SIGNALLERS PERMISSION S&C Maintenance
5m47ch and 4m56¢ch
Liverpool Central  |Hunts Cross West Jn  |Up Southport Line Blockage |20/01/25 20/01/25
+Disconnect /0045 Mon  [0500 Mon
Hunts Cross West [Hunts Cross Up and Down BLOCKED To |20/01/25 20/01/25
Jn Electric DIC Electric  |0045Mon 0500 Mon
Trains
P2024/4134200 |NWB8003 | Bidston EastJn Bidston East Jn Down and Up Possession 21/01/25 21/01/25 W2024/11202072
NwW8011 West Kirby (Via 0055 Tue  |0500 Tue Rail Testing and Lubrication
NW8013 Loop) 1m50ch and 3m67ch
Canning StreetJn  |Green Lane Down and Up Possession 21/01/25 21/01/25 'W2024/11170770
Chester 0055 Tue 0500 Tue Tunnel Examination
. IOmOch and 3m10ch
Mann Island Jn Derby Square Jn Up West Kirby Possession 21/01/25 21/01/25 \W2024/11265977
0055 Tue  |0500 Tue Preparatory Work
0Om69ch and 3m10ch
'W2024/11249719
Ballast Replenishment
2m70ch and 4m10ch
'W2024/11204428
S&C Maintenance
1m60ch and 2m64ch
'W2024/11170847
In Connection With
p Engineering Work
2m21ch and 2m10ch
'W2024/11266692
In Connection With
Engineering Work
"4 1m60ch and 2m30ch
'W2024/11170843
In Connection With
Engineering Work
1m60ch and 2m30ch
'W2024/11204708
In Connection With
Engineering Work
1m50ch and 2mOch
'W2024/11202024
In Connection With
Engineering Work
1m60ch and 2m0Och
P2024/4137911 |NWB8005 |Walton Ormskirk and Up Line Blockage |19/01/25 19/01/25 W2024/11204534
rmskirk +Disconnect (0045 Sun 0500 Sun S&C Maintenance
4m57ch and 12m15ch
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LNW Route Version 4.2
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Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4137998 |NW8011 |Bidston EastJn Wallasey Village Down and Up Line Blockage |19/01/25 19/01/25 W2024/10866556
NwW8015 New Brighton +Disconnect [0055Sun 0700 Sun Third Rail Work
3m67ch and 4m49ch
Birkenhead North  |Birkenhead North Passenger Loop Line Blockage |19/01/25 19/01/25 'W2024/10866644
+Disconnect [0055Sun 10700 Sun In Connection With
Engineering Work
Birkenhead Park  |Bidston West Jn Down and Up Line Blockage |19/01/25 19/01/25 4m40ch and 4m50ch
West Kirby +Disconnect [0055Sun 10700 Sun
Birkenhead North  |Birkenhead North All Sidings Sidings 19/01/25 19/01/25
TMD TMD Possession 0055 Sun 0700 Sun
P2024/4137841 |NW8011 |Bidston Dee Jn West Kirby Down and Up Line Blockage |21/01/25 21/01/25 W2024/11204566
West Kirby + Disconnect  |0030 Tue 0500 Tue S&C Maintenance
4 5m60ch and 10m33ch
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
LNW Route Version 4.2
Week 43 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3924890 |LN3201 Bamford Bamford Up Bamford Loop |Possession 18/01/25 19/01/25 CAPITAL DELIVERY C11PLTR | BUNNY \W2024/11127212
LN736 2335 Sat 0740 Sun RUN/QUEENS ROAD | EAS2025 WEEKEND 2 OF 2 Survey Work
LN750 FOLLOW UP WORKS 145m50ch and 154m24ch
LN804 Dore South Jn Dore West Jn Dore Single Possession 18/01/25 19/01/25 \W2024/11248325
LN807 2335Sat 0740 Sun NORTHERN TRAINS SHUNTING OPERATIONS TO Other E&P Work
LN808 BE CARRIED OU HE NORTH END OF THE 158m0ch and 158m77ch
mggg Dore Station Jn Earles Sidings SB Down Hope Valley |Possession | 18/01/25 19/01/25 STATION AFTE SUN \W2024/11249701
Maijor Projects
NW9001 Up Hope Valley 23358at 0740 Sun NO NORT, PENOVEMENTS TO TAKE 154{m410ﬂ, and 164m6ich
P
Grindieford SB_|Grindleford SB Down Sidings Sidings 18001725 | 19/01/25 oy HE STATION LIMITS BETWEEN W2024/11099861
Possession 2335 Sat 0740 Sun Permanent Way Inspection
FORMS & SIDINGS AVAILABLE FOR 146m0ch and 162m56¢ch
Brightside Jn Wincobank Jn Up West Slow Possession  |19/01/25 19/01/25 W2024/10776889
TABLING OF TPE/NORTHERN UNITS PRIOR TO Stuctures Ex "
Down 0040Sun 0740 Sun POSSESSION START TIME fLoLTes Sxamneion
154m41ch and 154m70ch
Chesterfield Holmes Jn LC CCTV [Down Main Possession | 19/01/25 19/01/25 CCESS/EGRESS FROM/TO EMR Vs\g;)ﬁ/m?fig?%
South Jn . 0040 Sun (0740 Sun IATTERCLIFFE BETWEEN 0040 - 0740 SUN aintenance
Up Main 158m0ch and 159m20ch
Heeley Heeley Up Heeley loop Possession  [19/01/25 19/01/ 0740 SUN TO 1030 SUN W2024/10769682
0040Sun 11030 NO ACCESS TO SHEFFIELD STATION FROM THE URFDO Inspections
SOUTH 146mOch and 162m56¢h
Mil Race Jn Brightside Jn Up East Slow Possession | 19/01/25 W2024/10769746
Down 0040 Sun IACCESS TO FISH DOCK SIDINGS AND SHUNT Track Maintenance
SPUR VIA PLATFORM 1 ONLY 158m0ch and 159m20ch
Sheffield South Jn  |Sheffield North Jn Platform 1 Possession 19/0 W2024/11140640
004 SHEFFIELD STATION SHUNTING TO BE CARRIED Preparatory Work
Down Through OUT FROM SHEFFIELD NORTH JN 154md4ich and 159m15ch
W2024/11138650
Platform 2 MIDLAND MAIN LINE SERVICES TO DIVERT VIA Welding and Grinding
Platform 3 BARROW HILL AND BEIGHTON JN 146m20ch and 147m0ch
W2024/11249762
Platform 4 RAIL REPLACEMENT ROAD SERVICE TO Major Projects
y OPERATE BETWEEN CHESTERFIELD 151m44ch and 154m24ch
Platform 6 DRONFIELD AND SHEFFIELD \W2024/10420021
Platform 5 Follow Up Tampin
aorm HOPE VALLEY SERVICES DIVERTEDVIADIGGLE  |1eamo0eh and 150m73ch
Platform 7 JN AND HUDDERSFIELD OR HEBDEN BRIDGE \W2024/10883586
AND BRIGHOUSE C15 Drainage Only
NORTHERN MANCHESTER SERVICES TO Om45ch and Om0ch
TERMINATE AT GRINDLEFORD WITH RAIL
- REPLACEMENT ROAD SERVICE TO OPERATE
Possession 382%155 113:/,)%155 BETWEEN GRINDLEFORD DORE & TOTLEY AND
un un SHEFFIELD
Sheffield South Ji Possession 19/01/25 19/01/25
0040Sun 11030 Sun TPE SHEFFIELD SERVICES TO DIVERT VIA
/ ' HUDDERSFIELD
Woodburn Jn Broughton L§ n Down/Up Tinsley  |Possession 19/01/25 19/01/25
0040Sun 10740 Sun EMR: SERVICES TO DIVERT VIA BARROW HILL
AND BEIGHTON JN
Nunnery Main Line Down Main/Down  |Possession 19/01/25 19/01/25
an Worksop 0040Sun 0740 Sun CROSS COUNTRY SERVICES TO DIVERT VIA
Up Main/Up BARROW HILL AND BEIGHTON JN
Worksop
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
LNW Route Version 4.2
Week 43 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3924890 Woodburn Jn Up Stocksbridge Possession 19/01/25 19/01/25
Continued Down 0040Sun (0740 Sun
Chesterfield Chesterfield Chesterfield Down | Sidings 19/01/25 19/01/25
South Jn Sidings Possession 0040 Sun 0740 Sun
Sheffield South Jn  |Sheffield North Jn Down Station Sidings 19/01/25 19/01/25
Sidings Possession 0040Sun  |0740 Sun
Down Sidings
Up Station Siding
No.2
Up Station Siding
No.1 ~
Dore Station Jn Dore West Jn Up Hope Valley Possession 19/01/25 19/01/25
Down Hope Valley 0740 Sun 1030 Sun ‘
Sheffield South Jn Down Main Possession 19/01/25 19/01/25
Up Main 0740 Sun 1030 Suj
P2024/4118965 |NW9001 |New Mills South Hazel Grove High All Lines Possession 19/01/25 19/0 W2024/11068742
Jn Level Jn 0010 Sun 0800 Su \Vegetation Clearance
172m72ch and 177mOch
P2024/4125815 |NW9001 |Hazel Grove High |Hazel Grove EastJn |Up & Down Hope |Possession 19/01/2 19/014/25 \W2024/10766025
NW9021 |LevelJn Valley 00108Un Sun Other E&P Work
1m74ch and 2m26ch
Middlewood Edgeley JnNo.1 SB  |AllLines Possession 19/0 9/01/25 'W2024/11219902
0810 Sun In Connection With
Engineering Work
Adswood Road Jn |Levenshulme Up Slow BLOCKE®R 5 19/01/25 2m35ch and 2m50ch
Electrigfiraigg |00 Sun 0800 Sun 'W2024/11031401
"4 Rail Changing
IOm8ch and 2m35ch
W2024/11167431
Station Work
1m58ch and 2m35ch
'W2024/11210011
In Connection With
Engineering Work
2m35ch and 2m50ch
P2024/4153978 |NW9007 |New Mills South New Mills Central in Possession 19/01/25 19/01/25 EAP Ref - LNWN24-1392 W2024/11255178
Jn 0010 Sun 0800 Sun Safety & Environment Work
172m38ch and 173m15ch
P2024/4155229 |NW9007 |New Mills South New Mills Cen All Bines Possession 20/01/25 20/01/25 EAP ref: LNWN24-1387 W2024/11255335
Jn 0030 Mon 0510 Mon Safety & Environment Work
172m38ch and 173m15ch
P2024/4116750 |LN682 Brampton FellLC  |Wetheral & |DownandUp Possession 22/01/25 22/01/25 W2024/11099594
NW9909 0045Wed 10530 Wed PL Grinding Train
51m40ch and 56m48ch
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Network Rail EAS - S_ection 7 Data freeze: EAS V4 2 2025
LNW Route Version 4.2
Week 44 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3925850 |LN3232 Attleborough Amington Jn Down Trent Valley |Possession 25/01/25 27/01/25 2230 SAT TO 0900 SUN W2024/9898573
mg%g% South Jn Slow 2230 Sat 0525 Mon (29 hrs) T(% %CgiﬁSD EO/FROM NUNEATON PLATFORMS (9)6HL2|25r[1)ectic(j)g Zmsach
12,3, . m24ch and 97m53c
MD410 Midland Yard Jn Canal Farm Jn Nuneaton North Possession 25/01/25 27/01/25 'W2024/9898673
MD555 Chord 2230 Sat 0525 Mon (29 hrs) gﬁ?\? SAT TO 2330 SAT AND 0900 SUN TO 2355 (9)H|2_g|n|§pe(ati%n sch
m29ch and 9m53c
Nuneaton North ~ |Abbey Jn Down and Up Possession | 25/01/25 27101725 \QIT'\AETCr(r)EVRENT E#&'&SX%’X SEITE\égETgO \W2024/11261135
Jn Nuneaton Chord 2230 Sat 0525 Mon (29 hrs) ) OLE Maintenance
REVERS IL S COTON. 102m70ch and 107m60ch
Nuneaton South  |Nuneaton Down & Up Possession 25/01/25 27/01/25 230, o5 MON 'W2024/11261053
Jn Platform Line i
2230 Sat 0525 Mon (29 hrs) S APNUNEATON TO BEDWORTH ?Oéihggg];e;r{a(in%?mmch
Nuneaton South Jn Down and Up Possession 25/01/25 27/01/25 S NUNEATON DOWN ASDA SIDINGS W2024/109655_45_
Bedworth 22308at  |0525Mon (29hrs)  {INO EIJECTRIC TRACTION BETWEEN BRINKLOW g‘ﬁf&’;ﬁ gﬂg Sr:;nl(ggﬁ
Shifton HABD Amington Jn Down TrentValey |Possession | 25/01/25 | 27/01/25 G T <l OW IS OUT OF USE W2024/10803814
(OM) / Down Trent 2230Sat  |0525Mon (29h BETWEEN NUNEATON AND AMINGTON Patroling
Valley Fast 95mO0ch and 98m60ch
Shilton HABD (US  |Amington Jn Up Trent Valley Possession 25/01/25 26/01/2 2330 SAT TO 0900 SUN 'W2024/11123534
&UF) Fast ! 2230Sat 0900 AT NUNEATON NO ACCESS, PLATFORMS 6 & 7. Survey Work
op Jrentvaley NO ROUTE BETWEEN LEICESTER AND 94m20ch and 98m73ch
_ oW BIRMINGHAM. 'W2024/10835898
Brinklow Jn Tamworth (Low AllLines BLOCKED To S&T Work
Level) '_?/C, Electric 0900 SUN TO 2355 SUN 94m20ch and 98m73ch
. ] i rams DOWN SERVICES TO RUN OVER BI DIRECTIONAL \W2024/10786703
Hinckley Stockingford Station,  |Down and Up Possession UP TV FAST BETWEEN HIGH OAKS JN AND In Connection With
former site of Hinckley/Arley ATTLEBOROUGH NORTH JN THEN UP TV SLOW Engineering Work
] . BETWEEN ATTLEBOROUGH NORTH JN AND 9m51ch and 9m53ch
Nuneaton North Nuneaton South Jn Up Relief Possession 26/01/25 NUNEATON NORTH JN THEN Bl DIRECTIONAL \W2024/10786688
Jn 0900 Sun UP TV FAST BETWEEN NUNEATON NORTH JN C14 Rerail Resleep Reball
\/AND AMINGTON JN. Form - Trax
Attleborough Nuneaton North Jn Up Trent Valley Possefgions 26/01/25 WMT TO OPERATE RAIL REPLACEMENT 94m20ch and 98m73ch
North Jn Fast 900 Sun 2355 Sun BETWEEN RUGBY AND STAFFORD. 'W2024/10803642
UP TRAINS TO TRAVEL OVER UP TV FAST Track Maintenance
Shitton HABD (US  |Amington Jn Up Trent Valley ssiin | 26/01/25 | 27/01/25 BETWEEN AMINGTON JN AND NUNEATON >m62ch and 8m70ch
& UF) ow 2355 Sun 0525 Mon NORTH JN THEN UP TV SLOW BETWEEN \W2024/10961379
Up Trent Vall NUNEATON NORTH JN TO HIGH OAKS IN. URFDO Inspections
Fast NO ACCESS TO NUNEATON CHORD LINES AT 94m20ch and 98m73ch
NUNEATON NORTH JN. W2024/10835616
NO ACCESS TO/FROM NUNEATON PLATFORMS S&T Points
12,3AND 4. 94m20ch and 98m20ch
2355 SUN TO 0525 MON gf%ﬂg‘i‘%ﬁgﬁﬁ ation
TRAINS TO TRAVEL VIAWEST MIDLANDS. 10“ 5uh 4 9m60ch
NO ACCESS TO NUNEATON PLATFORMS 1, 2, 3, moch and Smotc
4 AND 5. W2024/11096366 ]
C2 Rerail - Both Rails
10m33ch and 9m45ch
'W2024/11087906
Structures Examination
9m56¢ch and 10m15ch
'W2024/10803992
Patrolling
IOm50ch and 8m70ch
'W2024/10786742

Electronic Copy - Uncontrolled when printed




Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
LNW Route Version 4.2
Week 44 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3925850 In Connection With
Continued Engineering Work
0Om30ch and 10m22ch
'W2024/10805871
Patrolling
95mOch and 98m60ch
'W2024/10965535
'Welding and Grinding
95mOch and 98m20ch
'W2024/9898581
OHL Inspection
Om32ch and 9m40ch
e 'W2024/10835658
S&T Points
IOm50ch and 8m70ch
P2024/4156481 |MD101 Ashby Jn Amington Jn Up Trent Valley Possession 25/01/25 26/01/25 AINS TO TRAVEL OVER DOWN LINES W2024/11260129
MD233 Slow 0001Sat  |2355Sun UNDER BI-DI SIGNALLING. OLE Maintenance
NO ACCESS LICHFIELD TRENT VALLEY, 97m55ch and 107m60ch
Ashby Jn Amington Jn Up Trent Valley Possession 27/01/25 31/01/2 TAMWORTH, ATHERSTONE UP PLATFORMS.
Slow 0525Mon 2359
P2024/4122267 |MD120 South Kenton Watford Junction Down and Up DC  |Possession 26/01/25 01/25 0055 SUN TO 0645 SUN W2024/11172523
MD150 Electric 0055 Sun < 10208Sun NO ACCESS HARROW & WEALDSTONE TURN S&T Renewal
BACK SIDING. 5m18ch and 6mOch
Watford Junction  |Watford Junction Platforms 1to 4 Possession 26/0 6/§'1/25
00 9 45 Sun 0200 SUN TO 0645 SUN
NO ACCESS WILLESDEN JN LOW LEVEL BAY
Wembley Central  |South Kenton Down DC Electric |BLOCKED T 26/01/25 E’lc-)ﬁggl\lfm\llég :ﬁgﬁfLBEESBVéEETI\,{AI\IIDOVﬂBC
Up DC Electric -I?:acirl,zslecmc J0SSpun 0645 Sun ELECTRIC LINES.
Kensal GreenJn  |Willesden Suburban  |Down and Up 26/01/25 26/01/25
Jn New Line 200Sun 0645 Sun
Kensal Green Watford Junction Down and Up DC 26/01/25 26/01/25
Tunnels Electric 0200 Sun 0645 Sun
Willesden Jn Low  |Willesden Jn Low Bay Platfor, ession 26/01/25 26/01/25
Level Level 0200Sun 0645 Sun
V4

Electronic Copy - Uncontrolled when printed




Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
LNW Route Version 4.2
Week 44 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3901225 |EA1010 Bow Jn Forest Gate Down and Up Possession 25/01/25 27/01/25 NO ARL SERVICES BETWEEN GOSPEL OAK AND W2024/11222055
EA1020 Main 0200 Sat 0400 Mon STRATFORD. RAIL REPLACEMENT IN Patrolling
EA1150 OPERATION 2m21ch and 3m5ch
EA1180 Temple Mills WestJn  |Down and Up Possession 25/01/25 27/01/25 THAMESIDE FREIGHT SERVICES TO RUN VIA 'W2024/10753569
EA1280 Temple Mills 0200 Sat 0400 Mon TAH ON THE SAT Structures Examination
EA1310 NO ACCESS FO ESIDE FREIGHT ON THE lAmS55ch and 2m68ch
%gig Camden Road Copenhagen Jn North London Possession | 25/01/25 27/01/25 SUN \W2024/10823680
Central Jn Incline Patrollin
EA1350 0200Sat (0400 Mon NO ACCEZ€ AVINLANLE TO NLL INCLINE PinT00 and 3m70ch
LN110 Camden Road Stratford Down and Up Possession 25/01/25 27/01/25 THROUGF® 'W2024/11157441
IM,\ll)lll455 EastJn North London 0200 Sat 0400 Mon ’C\IZO oY A:I?_EASISIE;EH'E)OL#P/ DOWN Track Maintenance
3m20ch and 1m75ch
S0O400 -
\J’\r’]eStboume Road Eg,‘{‘é%r'}'gg}ef Possession ggé%lgi gzcl)%lﬁ5 ELIXSNQWE / IPSWICH FREIGHT SERVICES TO ﬁgg&ﬁzﬁgﬁgﬁe
A on BE DIJERTED VIA BURY ST EDMUNDS /ELY / 3mich and 3m64ch
Canonbury West  [Canonbury WestJn  [Up/Down Possession 25/01/25 27/01/25 g ‘BOROUGH/LEICESTER AND NUNEATON 'W2024/10842714
Jn Canonbury 0200 Sat 0400 Mon 41.39 TO BE DIVERTED VIA WCML OR NOT TO S&C Tamping
i RUN 2m70ch and 3m70ch
Carpenters Road |Lea Jn Up Channelsea Possession 25/01/25 'W2024/11102940
North Jn Loop 0200 Sat MTR EL SERVICES TO START / TERMINATE Track Maintenance
: FROM STRATFORD PLATFORMS 5 AND 8 INTO 2m60ch and 4m62ch
Carpenters Road  |Carpenters Road Carpenters Road  |Possession 25/01/25 THE COS. RAIL REPLACEMENT IN OPERATION 'W2024/10903592
South Jn North Jn Curve 0200 Sat BETWEEN SHENFIELD AND STRATFORD SE&C Unit Renewal
] i (Maintenance Only)
Cedar Jn Cedar Jn Silo Curve Possession 25/01/ 25 GA WA STRATFORD SERVICES TO DIVERT TO / 2m40ch and 3m76¢ch
CTRUNLL 020@/Sat Mon FROM LIVERPOOL STREET VIA HACKNEY 'W2024/11239340
Connection Line p DOWNS OHL Work (Maintenance)
- - 3m45ch and Om53ch
Channelsea North [High Meads Jn a%"r‘]’”Mae”;dg%uwe Possession 27/01/25 c2c SERVICES TO RUN TO FENCHURCH STREET ~ \W2024/10656675
02005at 0400 Mon VIAWEST HAM ONLY URFDO Inspections
4m55ch and 3m14ch
ggﬁt;\‘n\;erisea \?&r:st[ord Central Jn gg\évr:\naerrscé g% e Possegsion 2 1/25 27/01/25 LUL TO NOTE CENTRAL AND JUBILEE LINE TO W2024/10975161
00Sat 0400 Mon BE OPEN Structures Examination
Gospel Oak Camden Road West Down and Up n 25/01/25 27/01/25 NO TRAINS TO BE STABLED IN PLATFORMS 1-2 \2/\?;60822?1%@%82’]6210Ch
Jn North London 0200 Sat 0400 Mon AT STRATFORD i indi
'Welding and Grinding
High Meads Jn Temple Mills EastJn  |Down and ession 25/01/25 27/01/25 IARL TO STABLE UNITS ADDITIONALLY AT 3\%50‘522?1%%%2&]44Ch
High M L
igh Me; 0l 0200 Sat 0400 Mon LONDON EUSTON Track Maintenance
LeaJn High Meads Jn Dow Possession | 25/01/25 27/01/25 NO ACCESS TO BOW YARD. BOW YARD TO BE 3\%%32?1%%% 2314 %40?1
0200 Sat 0400 Mon CLEAR OF STABLED TRAINS. C11 Rerail Resleeper
Navarino Road Jn |Navarino Road Jn Road Possession 25/01/25 27/01/25 ACCESS TO/FROM ORIENT WAY CS VIA :Ig?e%altlast -d'l;{axez h
0200Sat (0400 Mon COUNTRY END ONLY 2021114092
ORIENT WAY CS TO BE LIVE THROUGHOUT o
Primrose Hill Camden Rofd Possession  |25/01/25 27/01/25 ECS TO/ FROM ORIENT WAY TO RUN VIA Structures Examination
(Closed)steof  |Jn London/Down 0200Sat 10400 Mon TOTTENHAM HALE AND REVERSE 2m20ch and 3m12ch
North London W20.24/ 10730210
(Eastbound) CD Track: Channelsea Curve Down Welding and Grinding
Up North \WDA: Chalk Farm Wheel Timbers 2m0ch and 4m40ch
London/Down NLL CYCLIC TYPE 7A/7 W2024/10658178
North London P & D Maintenance
(Westbound) 4m40ch and 5m1lich
Ruckholt Rd Jn 'W2024/10625515
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
LNW Route Version 4.2
Week 44 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3901225 Ruckholt Rd Jn Temple Mills Loop |Possession 25/01/25 27/01/25 Off Track Work
Continued o 0200Sat 0400 Mon 2m0ch and 4m40ch
Reception Line W2024/10625491
Stratford Maryland Platform Possession  [25/01/25 27/01/25 ;"RgDho '”;gecggnﬁ
10A/Avoiding Line much and 4m4Uc
g 0200 Sat 0400 Mon W2024/10625485
Stratford Plaforms11-12 | Possession | 25/01/25 | 27/01/25 ;ragkhMalgtina:geh
mOch and 4m40c
Platforms 1-2 0200Sat 0400 Mon \W2024/10619990
Westbourne Road |{Camden Road East  |Up North London | Possession 25/01/25 27/01/25 4Patg1|||r;19 d 2m21ch
Jn Jn Reversible 0200 Sat 0400 Mon molch and ZmeLe
\W2024/11157437
Bow Midland Bow Midland Bow Yard Sidings 25001725 | 27/01/25 URPDO Inspections
Possession 0200 Sat 0400 Mon 3m20ch and 2mach
'W2024/11231180
Highbury Vale Jn |Canonbury WestJn  |Up/Down BLOCKED To |25/01/25 27/01/25 gg%cctﬁrgsc}/\zll?géech
Canonbury Electric Trains |0200 Sat 0400 Mon \W2024/11157449
Stratford Forest Gate Jn Down and Up Possession  |26/01/25 | 26/01] Off Track Work
Electric 0110 Sun 0605 1m75ch and 3m20ch
'W2024/10656672
Off Track Work
4m55ch and 3m14ch
'W2024/10619963
Track Maintenance
1m2ch and 4m56ch
'S 'W2024/10777379
'Wheel Timber Renewal
4m56¢h and 5m22ch
\W2024/11157445
'Welding and Grinding
p 3m20ch and 1m75ch
'W2024/10871878
Litter / Graffiti Clearance
3m53ch and 4mOch
'W2024/11145323
Track Maintenance
3m60ch and 4m75ch
P2024/4164167 |EA1310 Camden Road Copenhagen Jn Line Blockage |28/01/25 28/01/25 W2024/11283487
EA1320 Central Jn (Between 2100 Tue 2200 Tue P-Way Maintenance
LN115 Trains) 4m60ch and 4m20ch
MD145 Camden Road Caledonian Road Line Blockage |28/01/25 28/01/25
S0400 East Jn and Barnsbury (Between 2100 Tue  |2200 Tue
Trains)
Camden Road Caledonian Line Blockage |28/01/25 28/01/25
West Jn and Barnsbh (Between 2100 Tue 2200 Tue
Trains)
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Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4164178 |EA1310 Camden Road Copenhagen Jn North London Line Blockage |29/01/25 29/01/25 W2024/11283508
EA1320 Central Jn Incline (Between 2100 Wed 2200 Wed P-Way Maintenance
LN115 Trains) 4m60ch and 4m20ch
MD145 Camden Road Caledonian Road Up North London  |Line Blockage |29/01/25 29/01/25
S0400 EastJn and Barnsbury Reversible (Between 2100 Wed 2200 Wed
Down North Trains)
London Relief
Camden Road Caledonian Road Down and Up Line Blockage |29/01/25 29/01/25
WestJn and Barnsbury North London (Between 2100 Wed  [2200 Wed
Trains)
P2024/4164170 |EA1310 Camden Road Copenhagen Jn North London Line Blockage |30/01/25 30/01/25 \W2024/11283510
EA1320 Central Jn Incline (Between 2100 Thu  [2200 Thu P-Way Maintenance
LN115 Trains) = 4m60ch and 4m20ch
MD145 Camden Road Caledonian Road Up North London  [Line Blockage |30/01/25 30/01/25
S0400 EastJn and Barnsbury Reversible (Between 2100 Thu  [2200 Thu
Down North Trains)
London Relief
Camden Road Caledonian Road Down and Up Line Blockage |30/01/25 30/01/25
West Jn and Barnsbury North London (Between 2100 Thu 2200 T
Trains)
P2024/4164173 |EA1310 Camden Road Copenhagen Jn North London Line Blockage |31/01/25 31/01/2 W2024/11283511
EA1320 Central Jn Incline (Between 2100 Eri Eri P-Way Maintenance
LN115 Trains) 4m60ch and 4m20ch
MD145 Camden Road Caledonian Road Up North London  |Line Blockage |31/01/. 25
S0400 EastJn and Barnsbury Reversible (Between 210045 Fri
Down North Trains) )
London Relief
Camden Road Caledonian Road Down and Up Line Blockag 2 31/01/25
West Jn and Barnsbury North London (Between 2100 ¥ri 2200 Fri
Trains)
P2024/4142464 |MD155 Harlesden Jn Kensal Green Jn Tamper Siding Siding 01/25 26/01/25 W2024/11192512
Pgese 0040 Sun 0645 Sun In Connection With
Engineering Work
0m31ch and Om69ch
P2024/4141994 |MD301 Soho Light Soho Light AllLines Y 25/01/25 25/01/25 W2024/11200669
Maintenance Maintenance Depot ession 0700 Sat 1300 Sat Off Track Work
Depot 2m23ch and 2m23ch
Soho South Jn Soho North Jn LMD Ay BLOCKED To |25/01/25 25/01/25
Carriage \ ACElectric  |0700Sat  [1300 Sat
Byfiass Trains
Soho Light Soho Light ARy Sidings 25/01/25 25/01/25
Maintenance Maintenance Depot Possession 1300 Sat 1900 Sat
Depot (Partial)
P2024/4141995 |MD301 Soho Light Soho Light ines Sidings 27/01/25 27/01/25 W2024/11200670
Maintenance Maintenancf D Possession 0700 Mon  |1300 Mon Off Track Work
Depot 2m23ch and 2m23ch
Soho South Jn Soho North Jn e |LMD ArrivalLine/ |BLOCKED To |27/01/25 27/01/25
Carriage Washer  |A/C Electric 0700 Mon 1300 Mon
Bypass Line Trains
Soho Light Soho Light All Lines Sidings 27/01/25 27/01/25
Maintenance Maintenance Depot Possession 1300 Mon 1900 Mon
Depot (Partial)
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LNW Route Version 4.2
Week 44 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4141996 |MD301 Soho Light Soho Light AllLines Sidings 28/01/25 28/01/25 W2024/11200671
Maintenance Maintenance Depot Possession 0700 Tue 1300 Tue Off Track Work
Depot 2m23ch and 2m23ch
Soho South Jn Soho North Jn LMD ArrivalLine/ |BLOCKED To |28/01/25 28/01/25
Carriage Washer  |A/C Electric 0700 Tue 1300 Tue
Bypass Line Trains
Soho Light Soho Light AllLines Sidings 28/01/25 28/01/25
Maintenance Maintenance Depot Possession 1300 Tue 1900 Tue
Depot (Partial)
P2024/4142057 |MD301 Soho Light Soho Light All Lines Sidings 29/01/25 29/01/25 W2024/11200796
Maintenance Maintenance Depot Possession 0700 Wed  |1300 Wed Off Track Work
Depot 2m23ch and 2m23ch
Soho South Jn Soho North Jn LMD Arrival Line/ |BLOCKED To |29/01/25 29/01/25
Carriage Washer  |A/C Electric 0700 Wed 1300 Wed
Bypass Line Trains
Soho Light Soho Light AllLines Sidings 29/01/25 29/01/25
Maintenance Maintenance Depot Possession 1300 Wed  |1900 Wed
Depot (Partial)
P2024/4142058 |MD301 Soho Light Soho Light AllLines Sidings 30/01/25 30/0 \W2024/11200797
Maintenance Maintenance Depot Possession 0700 Thu 1300 Off Track Work
Depot 2m23ch and 2m23ch
Soho South Jn Soho North Jn LMD Arrival Line/ |BLOCKED To |30/01/25 1/25
Carriage Washer  |A/C Electric 0700 Thu 13004Thu
Bypass Line Trains y.
Soho Light Soho Light AllLines Sidings 1/25
Maintenance Maintenance Depot Possession 4900 Thu
Depot (Partial)
P2024/4142059 |MD301 Soho Light Soho Light AllLines Sidings 31/01/25 W2024/11200798
Maintenance Maintenance Depot Possessj 1300 Fri Off Track Work
Depot 2m23ch and 2m23ch
Soho South Jn Soho North Jn LMD Arrival Line / 0 81/01/25 31/01/25
Carriage Washer 0700 Fri 1300 Fri
Bypass Line
Soho Light Soho Light AllLines 31/01/25 31/01/25
Maintenance Maintenance Depot 1300 Fri 1900 Fri
Depot
P2024/4162617 |MD301 Bushbury Jn Penkridge Down Pgfikri Possession 24/01/25 25/01/25 \W2024/11279867
1700 Fri 0400 Sat OHL Work (Maintenance)
17m75ch and 23m40ch
Four Ashes Four Ashes es Possession 24/01/25 25/01/25 'W2024/11280309
Loop 1700 Fri 0400 Sat OHL Work (Maintenance)
17m75ch and 23m40ch
Penkridge Bushbury Jn UpjPenkridge Possession 24/01/25 25/01/25
1700 Fri 0400 Sat
P2024/4160645 |MD301 Bushbury Jn Penkridge Down and Up Possession 25/01/25 26/01/25 W2024/11270310
Penkridge 2330 Sat 0600 Sun S&C Unit Renewal
(Maintenance Only)
Four Ashes Four Ashes Four Ashes Up Possession 25/01/25 26/01/25 19m65ch and 20m10ch
Goods Loop 2330Sat 0600 Sun
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LNW Route Version 4.2
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Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3933939 |GW401 Abbotswood Jn Norton Jn Down and Up Possession 26/01/25 26/01/25 TRAINS TO BE DIVERTED W2024/10792400
MD306 Abbotswood 0025 Sun 0910 Sun (16 hrs) In Connection With
MD310 Curve XC ANGLO-SCOT SERVICES TO DIVERT VIA Engineering Work
MD570 Barnt Green Jn Redditch Down/Up/Single Possession 26/01/25 27/01/25 KIDDERMINSTER. 170 SERVICES AND IOmOch and 0m40ch
MD580 0025 Sun 0400 Mon (16 hrs) BRISTOL/MANCHESTER SERVICES TO 'W2024/10922440
MD900 TERMINATE AT GHAM NEW STREET. S&T Work
Bordesley Jn Kings Norton Jn AllLines Possession 26/01/25 27/01/25 52m0Och and 55m40ch
0025Sun {0400 Mon (16 hrs) W2024/10922441
S&T Work
Droitwich Spa Stoke Works Jn Single Possession 26/01/25 27/01/25 52mO0ch and 55m40ch
Single Line 0025Sun 0400 Mon (16 hrs) \W2024/11227388
SIG ELP Testing
Kings Norton Jn Kings Norton West Kings Norton Possession 26/01/25 27/01/25 " 44m40ch and 56m25ch
Jn Arrival and 0025Sun 0400 Mon (16 hrs) < , 'W2024/10762628
Departure Track Maintenance
Lifford East Jn Lifford West Jn AllLines Possession 26/01/25 27/01/25 51m58ch and 56m60ch
0025Sun (0400 Mon (16 h \W2024/11151038
Structures Work
University Route Boundary AllLines Possession 26/01/25 51m58ch and 52m16ch
Western/LNW(3) 0025 Sun W2024/11227404
Route SIG ELP Testing
University Abbotswood Jn AllLines Possession 26/01/25 51m58ch and 52m16ch
0910 Sun Mon (16 hrs) 'W2024/10792392
Track Maintenance
56m30ch and 77m40ch
'W2024/11265042

&

&

K

In Connection With Litter
Clearance

51m58ch and 56m61ch
'W2024/11265045

In Connection With Litter
Clearance

51m55ch and 51m75ch
'W2024/10797853

S&C Tamping

46m60ch and 49m50ch
'W2024/11150950
Structures Work
51m35ch and 52m5ch
'W2024/10792422

In Connection With
Engineering Work
130m20ch and 130m25ch
'W2024/10799303

Flail Mowing Machine
56m30ch and 62m20ch
'W2024/10760940
Track Maintenance
44m40ch and 56m25ch
'W2024/11052426
Station Construction
42m15ch and 45m25ch
'W2024/11262979

Rail Testing and Lubrication
51m58ch and 56m60ch
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Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3933939 W2024/11279619
Continued Rail Testing and Lubrication

51m58ch and 56m60ch

P2024/3995635 |MD320 Bescot Jn Rugeley Town Down and Up Possession 26/01/25 26/01/25 \W2024/10319558

MD345 WalsallWalsall 0045Sun  |0850 Sun 'Welding and Grinding
MD360 Fast/Cannock IOmOch and 6m75ch
MD370 Newton Jn Bescot Jn Down Bescot Possession 26/01/25 26/01/25 \W2024/10696880
MD565 (Bescot) Goods Loop 0045Sun  |0850 Sun Station Construction
NW1004 Up Bescot Goods 9m75ch and 12m21ch
Loop 'W2024/10319237
Sutton ParkNo 1 |Ryecroft Jn Down and Up Possession 26/01/25 26/01/25 \Welding and Grinding
GF Sutton Park 0045Sun  |0850 Sun P 7m50ch and 8m60ch
_ _ 4 W2024/10319562
Tame Bridge Portobello Jn (West  [Down and Up Possession 26/01/25 26/01/25 'Welding and Grinding
Parkway Midlands) Grand Junction 0045Sun 0850 Sun 1m16ch and 1m10ch
_ [ | W2024/10319567
Walsall Pleck Jn Darlaston Jn Down and Up Possession 26/01/25 26/01/25 \Welding and Grinding
Darlaston 0045 Sun 0850 Sun 5m36¢h and 5m42ch
W2024/11272135
Walsall North Jn Down and Up Possession 26/01/25 26/0 S&C Maintenance
Walsall Slow 0045Sun  |0850 S 0OmOch and 5m52ch
_ W2024/11112005
Bescot Curve Jn |Walsall Pleck Jn Down Dudley Run |Sidings 26/01/25 25 PL Grinding Train
RoundLineand  |Possession  |0045 S Sun O0mOch and Om65ch
Up Dudley Siding W2024/11112087
Bescot Jn Bescot Jn North Neck BLOCKED To J101/25 In Connection With
A/C Electric 0850 Sun Engineering Work
Trains 8m45ch and 8m55ch
Newton Jn Bescot Jn Down Local Shunt 26/01/25 'W2024/11272139
(Bescot) Neck 0850 Sun In Connection With
Engine Line Engineering Work
Perry Barr OHNS  [Tame Bridge Down Perry Barr 926/01/25 26/01/25 1m16ch and 1m10ch
\W2024/11272143
(DGL and Parkway Goods Loop 0045 Sun 0850 Sun : ;
DPBGL) Down Grand In Connection With
Junction Engineering Work
Perry Barr OHNS  |Tame Bridge Up Grand Ju 26/01/25 26/01/25 5m36ch and 5m42ch
(UGY) Parkway ’ 0045 Sun 0850 Sun W2024/1(_)815809
Trains Track Maintenance
» 5m50ch and 6m50ch
P2024/4160109 |MD340 Erdington Wylde Green D Line Blockage |27/01/25 27/01/25 W2024/11269345
0200 Mon (0500 Mon (3 hrs) In Connection With Winter
on Preparation
2m60ch and 3m0Och
P2024/4123042 |MD340 Erdington Lichfield Trent \all All Sines Line Blockage |29/01/25 29/01/25 \W2024/11144434
Jn +Detonators  [0045Wed 0500 Wed Patrolling
2m31ch and 18mOch
Lichfield City Lichfield City Up Sidings Sidings 29/01/25 29/01/25
Possession  |0045Wed 0500 Wed
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LNW Route Version 4.2
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Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4162548 |MD340 Four Oaks Four Oaks Bay Platform Possession 24/01/25 25/01/25 W2024/11280304
2300 Fri 0400 Sat OHL Work (Maintenance)
4m35ch and 6m35ch
Wylde Green Blake Street AllLines Possession 24/01/25 25/01/25
2300 Fri 0400 Sat
P2024/4161001 |MD340 Sutton Coldfield Four Oaks AllLines Line Blockage |28/01/25 28/01/25 W2024/11269369
0030 Tue  |0330 Tue (3 hrs) In Connection With Winter
Preparation
4m70ch and 5mOch
P2024/4123041 |MD340 Shenstone Lichfield City AllLines Line Blockage |26/01/25 26/01/25 W2024/11096050
+Detonators  [0010Sun 0800 Sun Earthwork
12m45ch and 12m65ch

X
2
&

&

&
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
LNW Route Version 4.2
Week 44 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3926684 |GW200 Didcot North Jn Somerton LC (R/G-  |Down and Up Possession 26/01/25 27/01/25 REPLACEMENT ROAD TRANSPORT REQUIRED \W2024/10858087
GW260 (Up) X) (inc.) Oxford/Cherwell 2305Sun  |0445 Mon BETWEEN DIDCOT AND BANBURY. 'Welding and Grinding
GW277 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE 60m76ch and 62m64ch
GW310 Hinksey North Oxford Station North  [Up Oxford Relief ~ |Possession 26/01/25 27/01/25 OR AFTER POSSESSION. \W2024/10719552
MD401 Jn 2305 Sun 0040 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 S&T Maintenance
MD736 AT OXFORD. 64mO0ch and 64m60ch
Hinksey South Hinksey North No.1 Reception Possession 26/01/25 27101125 'W2024/10727036
2305 Sun 0445 Mon WORK DET, INTENANCE Unload Ballast
W2024/1Q 60m76ch and 75m21ch
Kennington Jn Hinksey South Down and Up Possession 26/01/25 27/01/25 'W2024/11261948
Kennington Goods 2305Sun  |0445 Mon 'Welding and Grinding
Loops 63m13ch and 63m78ch
Morris Cowley GF Single Possession 26/01/25 27/01/25 'W2024/10858552
2305Sun 0445 Mon Rail Testing and Lubrication
65m65ch and 66m55ch
Oxford Oxford Platiorms 3and 4  |Possession 26/01/25 27/01/25 'W2024/10859113
2305Sun 0445 Mon Rail Testing and Lubrication
72m30ch and 75mOch
Oxford North Jn Wolvercot South Jn Up Oxford Relief Possession 26/01/25 'W2024/10859142
2305 Sun P-Way Maintenance
68m39ch and 72m69ch
Oxford Station Oxford North Jn Down Oxford Possession 26/01/25 'W2024/10858589
North Jn Turnback Line 2305 Sun Point Heater Maintenance
i i 65m70ch and 66m38ch
Oxford Station Wolvercot South Jn Down Oxford Possession 26/01/, 25 'W2024/10859106
South Jn Relief 2309/Su Mon Point Heater Maintenance
72m50ch and 72m70ch
Wolvercot North Wolvercot North Jn Cotswold Single Possession 27/01/25
Jn 2305%u 0445 Mon
Hinksey North Hinksey North Hinksey No.2 Sidings, 25 27/01/25
Down Sidings PosseSgiol }3 5 Sun 0445 Mon
Hinksey No.1
Down Sidings
Hinksey No.3
Down Sidings
Hinksey South Hinksey North No. 2 Recepti ] 26/01/25 27/01/25
ession 2305 Sun 0445 Mon
Hinksey Yard Hinksey Yard Throu Sidings 26/01/25 27/01/25
to Possession  |12305Sun 0445 Mon
(Partial)
Hinksey North Wolvercot South Jn U ord Relief Possession 27/01/25 27101125
0040 Mon 0445 Mon
Oxford Oxford Plgtform 1 & 2 Possession 27/01/25 27/01/25
0040 Mon 0445 Mon
Oxford Station W Oxford Bay Possession 27/01/25 27/01/25
Jn Approach 0040 Mon 0445 Mon
Oxford North Jn Woodstock Road Jn  |Down and Up Possession 27/01/25 27/01/25
Bletchley 0040 Mon 0445 Mon
Oxford
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Possession Ref  |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3926684 Oxford Down Oxford Sidings 27/01/25 27/01/25
Continued Sidings 1,2, 3, Possession /0040 Mon {0445 Mon
Headshunt
Down Engineering
Sidings 1, 2,3
Up Oxford Sidings  |Sidings 27/01/25 27/01/25
1,2,3,4&5 Possession 0040 Mon  |0445 Mon
(Partial)
Oxford North Jn Up Oxford Sidings 27/01/25 27101125
Headshunt Possession 0040 Mon 0445 Mon
P2024/4145646 |MD401 Kings Sutton Fenny Compton AllLines Line Blockage |27/01/25 27101125 W2024/11273670
South Jn +EPR 0135Mon 10445 Mon o~ Rail Testing and Lubrication
85mOch and 87m60ch
b 'W2024/11208155
Track Maintenance
85mOch and 87m60ch
'W2024/11208186
Patrolling
85m30ch and 87m60ch

X
2
&

&
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LNW Route Version 4.2
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Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3905405 |MD401 Banbury North Leamington Spa AllLines Possession 25/01/25 26/01/25 'WMT TO STABLE IN LEAMINGTON BAY W2024/11106294
MD405 Junction South Jn 2330 Sat 0040 Sun (54 hrs) PLATFORMS 1 &4 AND DEPOT SIDINGS Track Maintenance
105m20ch and 106m40ch
Fenny Compton  |Fenny Compton Down Fenny Possession 25/01/25 26/01/25 'W2024/10776155
South Jn North Jn Compton Goods 2330 Sat 0845 Sun S&C Medium Refurb
Loop 99m58ch and 108m20ch
Up Fenny 'W2024/10188552
Compton Goods Patroling
i i i Loop _ 107m75ch and 108m20ch
Reservoir Reservoir Junction Reservoir Neck Sidings 25/01/25 26/01/25 \W2024/10776159
Junction Possession 2330 Sat 0845 Sun S&C Medium Refurb
] ] ] 106m25ch and 0m20ch
Banbury North Warwick Parkway AllLines Possession 26/01/25 26/01/25 e \W2024/10189976
Junction 0040 Sun 0125 Sun (54 hrs) ( , Patrolling
_ _ _ 106m25ch and 0m20ch
Leamington Spa  |Kenilworth South Jn  |Down and Up Possession 26/01/25 26/01/25 \W2024/11025372
North Jn Keniworth / Up & 0040Sun 0845 Sun (54 hr Rail Changing
_ _ Down Keniworth _ 102m60ch and 108m20ch
Kings Sutton Warwick Parkway AllLines Possession 26/01/25 W2024/11266254
0125 Sun 'Welding and Grinding
_ _ _ 105m70ch and 106m40ch
Banbury North Warwick Parkway AllLines Possession 26/01/25 \W2024/11174572
Junction 0740 Sun Sun (54 hrs) Tunnel Work
99m58ch and 102m52ch
'W2024/11108112
Track Maintenance
p 106m25ch and 0m20ch
'W2024/11150687
Patrolling
94m10ch and 95m40ch
'W2024/11258830
p Remove Rail Defects
91m40ch and 93m40ch
'W2024/10189686
Patrolling
105m20ch and 106m40ch
P2024/4158947 |MD401 Leamington Spa  |Warwick Blockage |25/01/25 26/01/25 W2024/11269837
North Jn (Between 2300 Sat 0100 Sun (4 hrs) In Connection With Winter
Trains) + Preparation
EPR 108mO0ch and 108m15ch
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Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4122969 |MD401 Birmingham Moor |Birmingham Moor Connections to Possession 26/01/25 26/01/25 CHILTERNS TO STABLE IN MOOR STREET W2024/10189315
MD415 Street Street Platforms 3 and 4 0100Sun  |0810 Sun PLATFORMS 3 &4 Patrolling
MD420 112m0ch and 112m20ch
MD425 Birmingham Snow |Birmingham Snow Down Snow Hil Possession 26/01/25 26/01/25 'W2024/10188869
MD435 Hill Hill Loop Platform 1 0100Sun  |0810 Sun Patrolling
118m20ch and 119m45ch
Hatton North Jn Hatton West Jn Up & Down Possession 26/01/25 26/01/25 'W2024/11164965
Hatton North 0100 Sun 0810 Sun Structures Examination
Curve 128m5ch and 128m71ch
Hatton Station Jn  |Stratford upon Avon  |All Lines Possession 26/01/25 26/01/25 'W2024/10681788
0100 Sun 0810 Sun Off Track Work
125m63ch and 127m60ch
Small Heath Birmingham Moor Up &Down Small  |Possession 26/01/25 26/01/25 "
South Jn Street Heath Goods 0100Sun  |0810 Sun < ,
The Hawthorns All Lines Possession 26/01/25 26/01/25
0100 Sun 0810 Sun
Tyseley South Jn  |Bearley Jn Down and Up Possession 26/01/25 26/01/2
North Warwick 0100Sun 0810
Warwick Parkway |Bordesley Jn AllLines Possession 26/01/25 26/01/2
0100 Sun Sun
P2024/4007118 |MD430 Hartlebury Blakedown Down and Up Line Blockage |26/0 6/§°1/25 W2024/10406616
Kidderminster 06! 9 5 Sun Patrolling
134m58ch and 135m40ch
Kidderminster Kidderminster Down Goods Line Blockag 26/01/25
0600 Sun 0815 Sun
P2024/4157241 |MD430 Blakedown Stourbridge Jn Down Line Ki 01/25 25/01/25 W2024/11256035
Station LC + n 025 Sat 0510 Sat (5 hrs) Structures Work
Up 140m25ch and 142m15ch
P2024/4161026 |MD430 Blakedown Hagley Down Main ine age |30/01/25 30/01/25 \W2024/11273772
0100 Thu 0400 Thu (3 hrs) In Connection With Winter
Preparation
P 138m54ch and 138m62ch
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Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4122620 |MD430 Hagley Stourbridge North Jn |Down & Up Line Blockage |26/01/25 26/01/25 W2024/11237291
MD435 Kidderminster +Detonators (0030 Sun 0600 Sun Structures Work
MD450 139m74ch and 142m60ch
Lye Stourbridge North Jn  |Down Stourbridge | Line Blockage |26/01/25 26/01/25
+Detonators  |0030Sun (0600 Sun
Stourbridge Jn Stourbridge North Jn  |Down Goods Loop |Line Blockage |26/01/25 26/01/25
+Detonators  |0030 Sun (0600 Sun
Stourbridge North  |Kingswinford Jn Down & Up Line Blockage |26/01/25 26/01/25
Jn South Dudley +Detonators (0030 Sun 0600 Sun
Lye Up Stourbridge Line Blockage |26/01/25 26/01/25 o~
+Detonators  |0030Sun (0600 Sun < ,
Stourbridge Jn Stourbridge North Jn |Stourbridge North | Sidings 26/01/25 26/01/25
Neck Possession 10030 Sun (0600 Sun
P2024/4156932 |MD430 | Hagley Stourbridge North Jn |Down & Up Line Blockage |26/01/25 26/01/ W2024/10406415
MD435 Kidderminster +Detonators  [0s00Sun (0815 Patrolling
MD450 142m20ch and 142m60ch
Lye Stourbridge North Jn  |Down Stourbridge | Line Blockage |26/01/25 01/25 'W2024/10407569
+Detonators (0600 Sun 0818Sun Patrolling
140m75ch and 141m7ch
Stourbridge Jn Stourbridge North Jn  |Down Goods Loop |Line Blockage |26/0 6/§°1/25
+Detonators  |pg| 9 5 Sun
Stourbridge North  |Kingswinford Jn Down & Up Line Blockag 26/01/25
Jn South Dudley +Detonators$, [0600 sun 0815 Sun
Lye Up Stourbridge 1/25 26/01/25
00 Sun 0815 Sun
Stourbridge Jn Stourbridge North Jn  |Stourbridge North 26/01/25 26/01/25
Neck 0600Sun (0815 Sun
P2024/4160986 |MD430 Rowley Regis Cradley Heath AllLines Line Blockage |29/01/25 29/01/25 \W2024/11270247
(Between 0030 Wed (0430 Wed (4 hrs) In Connection With Winter
Trains) Preparation
137m30ch and 138m65ch
P2024/4157390 |MD435 Birmingham Snow |Birmingham Snow Line Blockage |29/01/25 29/01/25 W2024/11265115
Hill Hill (Between 0130 Wed  |0430 Wed In Connection With Litter
Trains) Clearance
Bordesley Jewellery Qual All Bines Line Blockage |29/01/25 29/01/25 128m55ch and 129m50ch
(Between 0130 Wed 0430 Wed
Trains)
= 4
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Possession Ref

LOR

Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

Work Type

P2024/4122622

MD435

Birmingham Moor
Street

Birmingham Moor
Street

Connections to
Platforms 3 and 4

Line Blockage

31/01/25
0055 Fri

31/01/25
0515 Fri

Birmingham Snow
Hil

Birmingham Snow
Hil

Down Snow Hil
Loop Platform 1

Line Blockage

31/01/25
0055 Fri

31/01/25
0515 Fri

Bordesley

The Hawthorns

Up Snow Hill

Down Snow Hill

Line Blockage

31/01/25
0055 Fri

31/01/25
0515 Fri

UNITS TO STABLE IN MOOR STREET
PLATFORMS 3 &4

'W2024/10190331

Track Maintenance
128m30ch and 132m0Och
'W2024/10191348

S&T Work

128m30ch and 131m75ch
'W2024/10191113
SO53/54 Points Inspection
128m30ch and 130m12ch
'W2024/10190985
Patrolling

128m30ch and 130m12ch

P2024/4156713

MD435

Jewellery Quarter

Smethwick Jn

All Lines

Line Blockage
(Between
Trains)

30/01/25
0130 Thu

30/01/25
0430 Thu

W2024/11265209

In Connection With Litter
Clearance

129m60ch and 132m55ch

P2024/4122624

MD501
MD545
MD555
MD560
MD565
MD570

Castle Bromwich
Jn

Sutton Park No 1 GF

Castle Bromwich
Curve/Down and
Up Sutton Park

Possession

26/01/25
0030 Sun

26/01/25
0810 S

Kingsbury Jn

Landor Street Jn

AllLines

Possession

26/01/25
0030 Sun

26/0
0810 Su

Whitacre Jn

All Lines

Possession

26/01/25
0030

Landor Street Jn

St. Andrews Jn

AllLines

Possession

42
0810 Sun

Stockingford
Station, former
site of

Water Orton East Jn

AllLines

Possessio)

26/01/25
0810 Sun

Water Orton West
Jn

Park Lane Jn (West
Midlands)

&

Water Orton
Curve

&

0
9]

B6i01/25
0030 Sun

26/01/25
0810 Sun

W2024/11006671
Patrolling

34m20ch and 35m10ch
'W2024/10757346
Track Maintenance
33m17ch and 40m63ch
'W2024/11137245

In Connection With
Engineering Work
IOm55ch and 36m6ch
'W2024/11275109

Rail Testing and Lubrication
4m40ch and 4mOch
'W2024/11187164

HS2 ASPRO Major Projects
31m77ch and 32m65ch
'W2024/11248152
Structures Examination
39m40ch and 39m60ch
'W2024/10981187
Preparatory Work
31m77ch and 40m63ch
'W2024/11263931

Rail Testing and Lubrication
39m45ch and 40m50ch
'W2024/10188412

S&T Maintenance
36m8ch and 40m63ch
'W2024/11178686
Structures Work
33m12ch and 35m10ch
'W2024/11006799
Patrolling

33m17ch and 40m63ch
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Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4122633 |MD501 Castle Bromwich  |Landor Street Jn AllLines Possession 27/01/25 27/01/25 W2024/11096705
MD570 Jn 0055 Mon 0425 Mon Track Maintenance
36m65ch and 40m60ch
Landor StreetJn  |St. Andrews Jn AllLines Possession 27/01/25 27/01/25 'W2024/11139693
0055Mon  [0425 Mon Preparatory Work
40m34ch and 40m43ch
Duddeston Jn Landor Street Jn Up & Down Sidings 27/01/25 27101125
Lawley Street Possession 0055 Mon 0425 Mon
P2024/4123218 |GW110 Greenford West  |South Ruislip Down & Up Possession 26/01/25 26/01/25 STABLE IN MARYLEBONE W2024/10976909
MD701 Jn Wycombe/Greenfo 0045Sun  |0730 Sun Unload CWR
MD705 rd 7m64ch and 10m5ch
MD710 Marylebone Denham All Lines Possession 26/01/25 26/01/25 \W2024/11196380
MD715 0045Sun 0730 Sun Structures Examination
205m77ch and 6m10ch
Marylebone Platforms Possession 26/01/25 26/01/25 \W2024/10847275
12456 0045Sun 0730 Sun Rail Changing
205mOch and 204mOch
Neasden Jn Neasden South Jn Up & Down Possession 26/01/25 26/01/ 'W2024/11185501
Branch 0045 Sun 0730 Structures Work
205m56¢ch and 205m20ch
Neasden South Harrow on the Hill AllLines Possession 26/01/25 01/25 'W2024/11162106
Jn 0045 Sun ¢ |0738Sun Major Project IP HS2 ONW
1m60ch and 4m40ch
Marylebone Marylebone Up Siding Sidings 26/0 6/§°1/25 'W2024/11246396
Possession 00 9 0 Sun In Connection With
Engineering Work
Northolt Park Jn South Ruislip Northolt West Sidings 26/01/25 6m30ch and 6m40ch
London Waste Possession 0045 Bun 0730 Sun W2024/11246323
Sidings In Connection With
Engineering Work
"4 200m65ch and 197m0ch
'W2024/11120794
HS2 ASPRO Major Projects
0m75ch and 4m40ch
P2024/4145653 |MD701 Marylebone Marylebone Platforms Blockage |28/01/25 28/01/25 CHILTERNS TO STABLE IN MARYLEBONE W2024/11276256
1,3,45,6 +Detonators  |0035 Tue 0530 Tue PLATFORM 2 Rail Testing and Lubrication
205m77ch and 205m20ch
Neasden South Jn Up Mai Line Blockage |28/01/25 28/01/25 \W2024/11185112
+Detonators  |0035 Tue  |0530 Tue Structures Work
205m77ch and 205m20ch
Marylebone Marylebone ing Sidings 28/01/25 | 28/01/25 wg%zrf/ 1;;3(?%3?‘:1‘:1 .
Possession ing inding
0035Tue  |0530Tue 205mS55ch and 204m30ch
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Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4145631 |MD701 Marylebone Marylebone Platforms Line Blockage |29/01/25 29/01/25 CHILTERNS TO STABLE IN MARYLEBONE W2024/11185113
13,456 +Detonators 0035 Wed 0530 Wed PLATFORM 2 Structures Work
205m77ch and 205m20ch
Neasden South Jn Up Main Line Blockage |29/01/25 29/01/25
Down Main +Detonators 10035 Wed 0530 Wed
Marylebone Marylebone Up Siding Sidings 29/01/25 29/01/25
Possession 0035 Wed 0530 Wed
P2024/4145632 |MD701 Marylebone Marylebone Platforms Line Blockage |30/01/25 30/01/25 W2024/11185114
13456 +Detonators (0035 Thu 0530 Thu Structures Work
205m77ch and 205m20ch
Neasden South Jn Up Main Line Blockage |30/01/25 30/01/25
Down Main +Detonators 10035 Thu (0530 Thu )
Marylebone Marylebone Up Siding Sidings 30/01/25 30/01/25
Possession 0035 Thu (0530 Thu
P2024/4121073 |MD701 Neasden South Northolt Park Down and Up Line Blockage |27/01/25 2710 W2024/10848005
Jn Main +Detonators  |0100 Mon  [0500 M Track Maintenance
5m10ch and 2mOch
Wembley Stadium |Wembley Stadium Turnback Siding Sidings 27/01/25 25 'W2024/10847919
Possession 0100 Man dMon Patrolling
5m10ch and 4m60ch
'W2024/11275209
p Rail Testing and Lubrication
5m74ch and 2mOch
'W2024/11279814
Detail Structures Examination
5m10ch and 2mOch
&
P2024/4123192 |GW110 Northolt Park Denham AllLines P SS| 7/01/25 27/01/25 W2024/11120783
MD701 0055 Mon (0510 Mon HS2 ASPRO Major Projects
MD705 0m75ch and 4m40ch
South Ruislip South Ruislip Down & Up 0. on 27/01/25 27/01/25
Greenford 0055 Mon (0510 Mon

%

&
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Traffic Remarks
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P2024/4123188

GWwW110
MD701
MD705

Greenford West
Jn

South Ruislip

Down & Up
Wycombe/Greenfo
rd

Possession

28/01/25
0045 Tue

28/01/25
0510 Tue

Northolt Park

Denham

AllLines

Possession

28/01/25
0045 Tue

28/01/25
0510 Tue

Northolt Park Jn

South Ruislip

Northolt West
London Waste
Sidings

Sidings
Possession

28/01/25
0045 Tue

28/01/25
0510 Tue

P2024/4123187

GW110
MD701
MD705

Greenford West
Jn

South Ruislip

Down & Up
Wycombe/Greenfo
rd

Possession

29/01/25
0045 Wed

O

W2024/11103460
Preparatory Work

7m65ch and 10m15ch
'W2024/11229955

Rail Changing

OmOch and 2mOch
\W2024/11277594

Rail Testing and Lubrication
I0m10ch and 0m20ch
'W2024/11121542

HS2 ASPRO Major Projects
0m75ch and 4m40ch
'W2024/11121464

In Connection With
Engineering Work

7m60ch and 10m15ch
'W2024/11103495

In Connection With
Engineering Work

Om70ch and 1mOch

Northolt Park

Denham

AllLines

Possession

Northolt Park Jn

South Ruislip

Northolt West
London Waste
Sidings

Sidings
Possession

9/01/25
0510 Wed

W2024/11229956

Rail Changing

IOmOch and 2mQOch
'W2024/11121695

In Connection With
Engineering Work
7m60ch and 10m15ch
'W2024/11121559
HS2 ASPRO Major Projects
Om75ch and 4m40ch
'W2024/11103462
Preparatory Work
7m65ch and 10m15ch
'W2024/11103463

In Connection With
Engineering Work
Om70ch and 1mOch

Electronic Copy - Uncontrolled when printed




Network Rall
LNW Route

EAS - Section 7

Version 4.2

Data freeze: EAS V4 2 2025

Week 44 - Continued

Possession Ref |LOR

Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

Work Type

P2024/4123186 |GW110
MD701
MD705

Greenford West
Jn

South Ruislip

Down & Up

Wycombe/Greenfo

rd

Possession

30/01/25
0045 Thu

30/01/25
0510 Thu

Northolt Park

Denham

AllLines

Possession

30/01/25
0045 Thu

30/01/25
0510 Thu

Northolt Park Jn

South Ruislip

Northolt West
London Waste
Sidings

Sidings
Possession

30/01/25
0045 Thu

30/01/25
0510 Thu

O

W2024/11103491
Preparatory Work
7m65ch and 10m15ch
'W2024/10848419

Rail Changing
Om75ch and 2m14ch
'W2024/10848417
Track Maintenance
8m60ch and 10m15ch
'W2024/11267310
'Welding and Grinding
1m25ch and 0m40ch
'W2024/11103464

In Connection With
Engineering Work
Om70ch and 1mOch
'W2024/11281860
Survey Work

8m30ch and 8m60ch
'W2024/11283400

Rail Testing and Lubrication
1m25ch and 2m65ch
W2024/11121714

In Connection With
Engineering Work
7m60ch and 10m15ch
W2024/11146467
Patrolling

0m75ch and 2m14ch
'W2024/11146633
Patrolling

8m60ch and 10m15ch
'W2024/11121667
HS2 ASPRO Major Projects
1m25ch and 4m40ch
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P2024/4123185 |GW110
MD701
MD705

Greenford West
Jn

South Ruislip

Down & Up
Wycombe/Greenfo
rd

Possession

31/01/25 31/01/25
0045 Fri 0510 Fri

Northolt Park

Denham

AllLines

Possession

31/01/25 31/01/25
0045 Fri 0510 Fri

Northolt Park Jn

South Ruislip

Northolt West
London Waste
Sidings

Sidings
Possession

31/01/25 31/01/25
0045 Fri 0510 Fri

P2024/4123190 |MD701
MD720

High Wycombe

High Wycombe

Bay Platform

Possession

28/01/25 28/01/
0115 Tue 5 Tue

O

W2024/11103492
Preparatory Work
7m60ch and 10m15ch
'W2024/11284080
Survey Work

8m30ch and 8m60ch
'W2024/11121849
HS2 ASPRO Major Projects
0m75ch and 4m40ch
'W2024/11229957

Rail Changing

OmOch and 2mOch
'W2024/11103465

In Connection With
Engineering Work
Om70ch and 1mOch
'W2024/11121885

In Connection With
Engineering Work
7m60ch and 10m15ch

Princes
Risborough

Monks Risborough

Up Bay - Platform
1/Down & Up
Aylesbury

Possession

28/01/2
0115g4te N5 Tue

Seer Green and
Jordans

Bicester South
Junction

AllLines

Possession

/0 8/01/25
0515 Tue

High Wycombe

High Wycombe

Down Siding

&

Sidings
Possegfion

5 28/01/25
0515 Tue

W2024/11277543

Rail Testing and Lubrication
13m12ch and 13m70ch
'W2024/11201495
Ground
Investigation/Automatic
Ballast Sampling
27m8ch and 29mOch
'W2024/11155674
Structures Work
13m75ch and 14m65ch
'W2024/10873749

S&T Work

15m70ch and 17mOch
'W2024/10846582
Track Maintenance
16m0Och and 18m60ch
'W2024/10846379
Patrolling

16mO0Och and 16m46c¢ch
'W2024/10795596

PL Tamping

5mOch and 6m22ch
'W2024/10194500
'Vegetation Clearance (Non-
Flail)

11mOch and 18m60ch

S
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
LNW Route Version 4.2
Week 44 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2024/4123189 |MD701 High Wycombe High Wycombe Bay Platform Possession 30/01/25 30/01/25 W2024/10988335
MD720 0115 Thu 0515 Thu 'Vegetation Clearance (Non-
Flail)
Princes Monks Risborough Up Bay - Platform | Possession 30/01/25 30/01/25 11mOch and 17mOch
Risborough 1/Down & Up 0115Thu  |0515 Thu 'W2024/11155763
Aylesbury Structures Work
Seer Greenand  |Bicester South AllLines Possession 30/01/25 30/01/25 13m75ch and 14m65ch
Jordans Junction 0115Thu  |0515 Thu 'W2024/10873798
S&T Work
High Wycombe High Wycombe Down Siding Sidings 30/01/25 30/01/25 15m70ch and 17mOch
Possession 0115 Thu (0515 Thu
P2024/4123184 |MD701 High Wycombe High Wycombe Bay Platform Possession 31/01/25 31/01/25 W2024/10988336
MD720 0115 Fri 0515 Fri \Vegetation Clearance (Non-
Flaif)
Princes Monks Risborough Up Bay - Platform  |Possession 31/01/25 31/01/25 11mOch and 15m75ch
Risborough 1/Down & Up 0115 Fri 0515 Fri 'W2024/11155764
Aylesbury Structures Work
Seer Greenand  |Bicester South AllLines Possession 31/01/25 31/01/, 13m75ch and 14m65ch
Jordans Junction 0115 Fri 0515
P2024/4123191 |MD701 Bicester South Ardley Tunnel AllLines Line Blockage |28/01/25 1/25 W2024/11150689
Junction 0115 Tue ue Patrolling
9mOch and 9m71ch
P2024/4158981 |MD701 Bicester South Ardley Tunnel AllLines Possession 30/¢8 u/01/25 W2024/10795546
MD745 Junction 0515 Thu PL Tamping
8m20ch and 9m19ch
P2024/4145654 |MD701 Bicester North Aynho Jn Up Bicester Line Bloc 31/01525 31/01/25 W2024/11208213
" Fri 0515 Fri Track Maintenance
Down Bicester 10mOch and 17m40ch
P2024/4123115 |MD712 Great Missenden  |Aylesbury AllLines 28/01/25 28/01/25 W2024/10847726
MD720 0100 Tue 0520 Tue Track Maintenance
MD725 37m20ch and 40m47ch
MD726 Aylesbury Aylesbury Platforms 1 2 28/01/25 28/01/25 'W2024/11207218
0140 Tue (0400 Tue Patrolling
38m20ch and 40m47ch
Claydon L&NEJCN  |AllLine Possession 28/01/25 28/01/25 'W2024/11207494
SB (43m05ch) 0140 Tue 0400 Tue Track Maintenance
38m20ch and 40m47ch
Aylesbury Vale Aylesbury Vale B tform Possession 28/01/25 28/01/25 'W2024/10847719
Parkway Parkway 0140 Tue  |0400 Tue Patrolling
37m70ch and 38m18ch
'W2024/11264375
Rail Testing and Lubrication
37m70ch and 38m10ch
'W2024/11166783
S&T Work
37m20ch and 38m49ch
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LNW Route Version 4.2
Week 44 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4123179 |MD712 Amersham Aylesbury Down & Up Main  |Possession 30/01/25 30/01/25 W2024/10847669
0100 Thu 0520 Thu Track Maintenance
28m70ch and 33m50ch
'W2024/10847797
Patrolling
28m70ch and 33m50ch
'W2024/11250927
SIG ELP Testing
28m70ch and 37m65ch
P2024/4123177 |MD712 Aylesbury Aylesbury Platforms 12 3 Line Blockage |31/01/25 31/01/25 W2024/11169039
MD720 0140 Fri (0400 Fri S&T Work
MD726 37m20ch and 38m49ch
Aylesbury Vale Aylesbury Vale Bay Platform Line Blockage |31/01/25 31/01/25
Parkway Parkway 0140 Fri 0400 Fri
Wendover Aylesbury Vale AllLines Line Blockage |31/01/25 31/01/25
Parkway 0140 Fri 0400 Fri
P2024/4123113 |MD725 Aylesbury Aylesbury Vale AllLines Possession 26/01/25 26/0 W2024/11132879
MD726 Parkway 0020Sun  |0655 Structures Examination
39m35ch and 39m54ch
Aylesbury Vale Aylesbury Vale Bay Platform Possession 'W2024/11132516
Parkway Parkway Structures Examination
38m79ch and 39m1ich
P2024/3980283 |MD726 Claydon L&NE Quainton Road Up & Down Sidings W2024/10718213
JCN SB Aylesbury Siding Possession Unload Materials
(43m05ch) 43m5ch and 43m61ch
P2024/4126455 |MD736 Claydon WestJn  |Claydon East Jn Claydon Loop Possessi 8/11824 28/03/25 NO ACCESS TO CLAYDON DEPOT. \W2024/11177547
Mon 2359 Fri HS2 ASPRO Major Projects
Claydon 12m32ch and 11m50ch
Reception Line o~
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P2024/3934913 |GW730

MD940

Great Malvern

Malvern Wells SB

Down Goods Loop

Possession

26/01/25
0001 Sun

01/02/25
0500 Sat (140 hrs)

STREET AND HEREFORD

Henwick LC and
B

Shelwick Jn

Down, Up &
Single

Possession

26/01/25
0001 Sun

01/02/25
0500 Sat (140 hrs)

Ledbury

Ledbury

&

Down Siding

Sidings
Possession

&

26/01/25
0001 Sun

K

01/02/25
0500 Sat (140 hrs)

RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN WORCESTER FOREGATE

'WMT TO START/TERMINATE AT WORCESTER

FOREGATE ST
GWRTO ST, MINATE AT WORCESTER
FOREGA

O

\W2024/11244074

Rail Changing

129m0ch and 139m20ch
'W2024/11219714

Off Track Work

130m219ch and 136mOch
'W2024/11219758

Off Track Work

130m219ch and 136mOch
'W2024/11219759

Off Track Work

130m219ch and 136mOch
'W2024/11235192

Track Maintenance
122m17ch and 126m9ch
'W2024/10792836

C16 Rerail Resleeper
(Concrete)

130m19ch and 139m20ch
'W2024/11283751
'Welding and Grinding
142m10ch and 143m60ch
'W2024/11208695

Rail Changing

126m15ch and 130m5ch
'W2024/11283827
'Welding and Grinding
142m10ch and 143m60ch
'W2024/10926430

C30-59 Renewals
Miscellaneous

126m15ch and 147m70ch
'W2024/11163401

Off Track Work

140m23ch and 147m77ch
'W2024/11163437

Off Track Work

140m23ch and 147m77ch
'W2024/11163438

Off Track Work

140m23ch and 147m77ch
'W2024/11163439

Off Track Work

140m23ch and 147m77ch
'W2024/11163436

Off Track Work

140m23ch and 147m77ch
\W2024/11272274
Remove Rail Defects
126m15ch and 147m70ch
'W2024/10666458
Patrolling

130m219ch and 136mOch
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LNW Route Version 4.2
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Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4139660 |NW1009 |Sandbach North  |Eworth Jn Up & Down Line Blockage |26/01/25 26/01/25 W2024/11172650
NW3029 |Jn Middlewich Branch |+ Disconnect |0035 Sun 0820 Sun (7 hrs) In Connection With Isolation
NW5001 Up Middlewich /Arrangements
Branch OmOch and Om27ch
Sandbach South  |Sandbach North Jn Up & Down Line Blockage |26/01/25 26/01/25 'W2024/11172601
Jn Platform + Disconnect  |0035 Sun 0820 Sun (7 hrs) In Connection With
Engineering Work
Sydney Bridge Jn  |Sandbach North Jn Down and Up Line Blockage |26/01/25 26/01/25 161m20ch and 162m28ch
(Former Site Of ) Wimslow + Disconnect  |0035 Sun 0820 Sun (7 hrs) \W2024/11172647
Structures Examination
Sandbach South Jn  |Down and Up Line Blockage |26/01/25 26/01/25 161m20ch and 163mich
Manchester +Disconnect  |0035Sun (0820 Sun (7 hrs)
Independent
Chelford South Jn  |Alderley Edge South  |All Lines BLOCKED To |26/01/25 26/01/25
Jn Electric Trains |0035 Sun {0820 Sun (7 hrs)
[ |
P2024/4152282 |NW2001 |Ditton WestJn Speke East Jn Down and Up Line Blockage |30/01/25 30/01/25 \W2024/11237407
Ditton Slow +EPR 0115 Thu 0540 Thu Move Materials
184m33ch and 185m67ch
P2024/4152267 |NW2001 | Diton WestJn Speke East Jn Down and Up Line Blockage |31/01/25 31/0 \W2024/11237404
Ditton Slow +EPR 0115 Fri 0540 Fri Rail Changing
184m33ch and 185m67ch
P2024/4038186 |NW2015 |Eccles StationJn  |Network Rail/MSC  |AllLines Possession 25/01/25 27/10p/25 TPE: LIVERPOOL TO/FROM NEWCASTLE/HULL W2024/11008105
NW2017 Boundary 0040 96 Mon WILL START/TERMINATE AT MANCHESTER In Connection With
\VICTORIA Engineering Work
Ordsall Lane Jn Astley LC AllLines Possession 25/ 927/01/25 0m-5ch and Om40ch
0530 Mon DBC: 6M26 FO TO DIVERT VIA WALKDEN. 6M26 'W2024/10914161
MO TO DIVERT VIA DIGGLE JN & WALKDEN. C12 Reballast Formation -
OrdsallLane Jn  |Parkside Jn AllLines 27/01/25 Trax
0530 Mon GBRF: BIOMASS SERVICES TO RUN VIAWCML & 24m27ch and 28m60ch
MID-CHESHIRE (NW3023) \W2024/10736878
Rail Changing
22m46ch and 24m65ch
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
LNW Route Version 4.2
Week 44 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4089750 |NW2015 |Baguley Fold Jn Philips Park South Jn  |All Lines Module TS11 |26/01/25 26/01/25 'Westcad change on Man Central/Oxford Rd & Man W2024/11060751
NW5013 0100Sun (0655 Sun (6 hrs) Nth workstations. Major Projects
NW6001 188m50ch and 14m78ch
NW2883 Castlefield Jn Urmston AllLines Module TS11 |26/01/25 26/01/25
NW6004
NWB00S 0100 Sun  |0655 Sun (6 hrs)
ngggz Deal Street Jn OrdsallLane Jn AllLines Module TS11 | 26/01/25 26/01/25
NW7019 0100 Sun  |0655 Sun (6 hrs)
ng% Denton Jn SB Ashton Moss North AllLines Module TS11 |26/01/25 26/01/25
nwrozs | @9 Jn 0100Sun  |0655 Sun (6 hrs)
NW7027 I Manchester Windsor Bridge AllLines Module TSI1 |26/01/25 | 26/01/25 =
Piccadilly EastJn  |North Jn 0100 Sun  |0655 Sun (6 hrs) < ,
Manchester Manchester Victoria  |Bay Platforms 1 Module TS11 |26/01/25 26/01/25
Victoria EastJn and 2 0100 Sun  |0655 Sun (6 hrs)
Miles Platting Jn Diggle Jn SB AllLines Module TS11 |26/01/25
0100 Sun
Miles Platting Jn Arrival/Departure  |Module TS11 |26/01/25
Line 0100 Sun
Loading Sdg
Moston Windsor Bridge AllLines Module TS11 |26/0 6/471/25
South Jn o1 10655 Sun (6 hrs)
Ordsall Lane Jn Eccles AllLines Module TS1 26/01/25
0100 5un 0655 Sun (6 hrs)
Philips Park West  |Ashburys West Jn AllLines ModulTS: 1/25 26/01/25
an $100Sun 0655 Sun (6 hrs)
Brewery Jn AllLines 11 |26/01/25 26/01/25
0100 Sun 0655 Sun (6 hrs)
Stalybridge West  |Guide Bridge West AllLines ule TS11 |26/01/25 26/01/25
Jn Jn 0100 Sun  |0655 Sun (6 hrs)
Thorpes Bridge Network De 0 # Module TSI |26/01/25 26/01/25
Jn RailMetrolink 0100Sun 0655 Sun (6 hrs)
Boundary (Down
Line)
Trafford Park Castlefield Jn ford Park Module TS11 |26/01/25 26/01/25
Rejjersing Line 0100Sun  |0655 Sun (6 hrs)
Trafford Pa Trafford Park Module TS11 |26/01/25 26/01/25
Jn Reception 1 & 2 0100 Sun  |0655 Sun (6 hrs)
Trafford Park Trafford Park Departure 1 & 2 Module TS11 |26/01/25 26/01/25
EastJn Sidings Lines 0100Sun (0655 Sun (6 hrs)
Freightliner Depot
MUFC Platform
Line
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
LNW Route Version 4.2
Week 44 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4089750 Trafford Park West Platform Line Module TS11 |26/01/25 26/01/25
Continued Jn 0100Sun  |0655 Sun (6 hrs)
Trafford Park Trafford Park Trafford Park Module TS11 |26/01/25 26/01/25
WestJn Sidings Sidings 0100Sun  |0655 Sun (6 hrs)
Water Street Jn Deal Street Jn AllLines Module TS11 |26/01/25 26/01/25
0100 Sun 0655 Sun (6 hrs)
Windsor Bridge Manchester Victoria  |Up Salford/Up Module TS11 |26/01/25 26/01/25
South Jn West Jn Salford Fast 0100 Sun 0655 Sun (6 hrs)
P2024/4157396 |NW2015 |OrdsallLane Jn Parkside Jn AllLines BLOCKED To |25/01/25 27/01/25 W2024/11258488
Electric Trains  |0040 Sat 0530 Mon Earthwork
17m42ch and 18m77ch
Astley LC Parkside Jn Down &Up Chat  |Possession 26/01/25 26/01/25
Moss 0020 Sun 0815 Sun
P2024/3909560 |NW3001 |Rhyl Abergele & Pensarn  |Up Main Line Blockage |25/01/25 26/0 /AMENDED TRAIN WORKING WITH W2024/11151297
) +EPR 2355Sat 10935 REPLACEMENT ROAD TRANSPORT BETWEEN Structures Work
Down Main CHESTER AND LLANDUDNO JUNCTION. 211m74ch and 212m50ch
P2024/4137528 |NW3001 |Fishpool Farm LC |Mostyn EastJn Down Holyhead Line Blockage W2024/11192896
(UWC) +EPR Structures Examination
Up Holyhead 197m79ch and 198m28ch
P2024/4141227 |NW3001 | Llandudno Jn Colwyn Bay Up Main Line Blockage 0/01/25 W2024/11216849
+Detonators 0435 Thu Remove Rail Defects
221m20ch and 222m58ch
Colwyn Bay Llandudno Jn Down Line Blo 30/01/25
0435 Thu
P2024/4122926 |NW3001 |GaerwenLC Valley LC Up Main 26/01/25 27/01/25 W2Q24/11148435
(MCB) 2210Sun  |0420 Mon (8 hrs) Drainage Work
249m74ch and 252m38ch
Gaerwen LC Valley LC Down Main 26/01/25 27/01/25
(MCB) ! 2210Sun {0420 Mon (8 hrs)
Trains)+Deto
y. nators
P2024/4084033 |NW3005 |Croes Newydd Croes Newydd Possession 26/01/25 26/01/25 W2024/11001333
North Fork LC North Fork LC 0020Sun  |0825 Sun Structures Examination
200m5ch and 201m68ch
Gobowen Wrexham North Jg Possession 26/01/25 26/01/25
. 0020 Sun 0825 Sun
ain
Wrexham Wrexham Up &Down Loop  |Possession 26/01/25 26/01/25
Exchange Jn 0020 Sun (0825 Sun
Wrexham General |Wrexham General Up Bay Siding Sidings 26/01/25 26/01/25
No2 Possession  |0020Sun (0825 Sun
Up Bay Siding
No.1

Electronic Copy - Uncontrolled when printed




Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
LNW Route Version 4.2
Week 44 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4137863 |NW3007 |Wrexham Penyffordd Down and Up Line Blockage |26/01/25 27/01/25 W2024/11197359
Exchange Jn +Detonators 2355 Sun {0350 Mon (6 hrs) Structures Examination
2m29ch and 3mOch
P2024/4150965 |NW3013 | Ellesmere Port Stanlow and Up and Down Possession 30/01/25 30/01/25 W2024/11236633
Thornton Goods Loop 0020 Thu  |0555 Thu P-Way Maintenance
3m47ch and 6m69ch
Overpool Helsby Jn Down and Up Possession 30/01/25 30/01/25
Main/Hooton 0020 Thu 0555 Thu
Ellesmere Port SB  |Ellesmere Port SB EastEnd Sidings 1 |Sidings 30/01/25 30/01/25
-9 Possession 0020 Thu (0555 Thu
P2024/4150966 |NW3013 |Ellesmere Port Stanlow and Up and Down Possession 31/01/25 31/01/25 W2024/11236570
Thornton Goods Loop 0020 Fri 0555 Fri P-Way Maintenance
4 3m47ch and 6m69ch
Overpool Helsby Jn Down and Up Possession 31/01/25 31/01/25
Main/Hooton 0020 Fri 0555 Fri
Ellesmere Port SB  |Ellesmere Port SB EastEnd Sidings 1 |Sidings 31/01/25 31/0
-9 Possession 0020 Fri 0555
P2024/4150930 |NW3013 |Ellesmere Port Stanlow and Up and Down Possession 28/01/25 25 W2024/11236323
Thornton Goods Loop ue P-Way Maintenance
3m47ch and 6m69ch
Overpool Helsby Jn Down and Up Possession 5/01/25
Main/Hooton 0555 Tue
Ellesmere Port SB  |Ellesmere Port SB EastEnd Sidings 1 |Sidings 28/01/25
-9 Possess ue  |0555Tue
P2024/4121348 |NW3023 |EdgeleyJnNo.2 |Deansgate Jn AllLines P SS 6/01/25 26/01/25 W2024/11068770
NW9o017 |SB 0010 Sun 0920 Sun \Vegetation Clearance
I0Om18ch and 3m68ch

&

&
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LNW Route Version 4.2
Week 44 - Continued
Possession Ref  |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4114297 |NW3023 |EdgeleyJnNo.1 |Levenshulme AllLines Possession 26/01/25 26/01/25 W2024/11167012
NW5001 |SB 0040 Sun  |0800 Sun Changing Sleepers &
NW5011 Timbers
NWO001 |Edgeley JnNo.2 |Edgeley JnNo.1 SB  |Down and Up Possession 26/01/25 26/01/25 182m17ch and 183m5ch
NW9021 | SB Liverpool 0040Sun  |0800 Sun \W2024/10941242
Other E&P Work
Hazel Grove High |Edgeley JnNo.1 SB  |AllLines Possession 26/01/25 26/01/25 183m63ch and 184m47ch
Level Jn 0040 Sun 0800 Sun 'W2024/11144590
Off Track Work
Heaton Norris Jn ~ |Reddish South AllLines Possession 26/01/25 26/01/25 183m14ch and 183m68ch
0040 Sun {0800 Sun W2024/11041291
In Connection With
Middlewood Hazel Grove EastJn  |AllLines Possession 26/01/25 26/01/25 " b Engineering Work
0040 Sun 0800 Sun 2m35ch and 2m50ch
'W2024/11210003
Cheadle Hulme Slade Lane Jn All Lines BLOCKED To |26/01/25 26/01/25 Structures Work
South Jn Electric Trains {0040 Sun 0800 Sun OmOch and Om14ch
'W2024/11031402
Rail Changing
Om8ch and 2m35ch
P2024/4146509 |NW3023 | Northwich EastJn |Northwich Down and Up Possession 26/01/25 W2024/11236922
NwW3031 Goods 0040 Sun S&C Unit Renewal
(Maintenance Only)
Northwich South  [Northwich Station Jn  |Down & Up East Possession 26/01/2 19m14ch and 20m38ch
Jn Chord 004080Un
Plumley West SB  |Northwich Station Jn - |Down and Up Possession 6/01/25
Main 0925 Sun
Northwich EastJn  |Northwich Down Sidings Sidings 26/01/25
. - P
Carriage Sidings R 0925 Sun
Down Reception
Sidings
P2024/4103833 |NW5001 |Levenshulme Longsight South Jn Down and Up in kage |26/01/25 26/01/25 W2024/11111966
NW5003 Slow onators  |0055Sun  |0655 Sun S&T Work
Down andgfp 186m25ch and 186m60ch
Fast /

Electronic Copy - Uncontrolled when printed
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LNW Route Version 4.2
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Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4027633 |NW5001 | Ardwick Ardwick Jn AllLines Possession 26/01/25 26/01/25 PLATFORMS 1, 2, 3,4,7 &8 AVAILABLE TO W2024/11177059
NW5015 0115Sun  |0655 Sun STABLE UNITS In Connection With
NW6001 Engineering Work
NW6003 | Castlefield Jn Trafford Park AllLines Possession 26/01/25 26/01/25 EAP ref: LNWN24-0357 33m57ch and 31m60ch
0115 Sun 0855 Sun 'W2024/11196104
OHL Work
Longsight South  |Manchester AllLines Possession 26/01/25 26/01/25 189m12ch and 189m32ch
Jn Piccadilly East Jn 0115Sun 10655 Sun W2024/11172513
In Connection With
Manchester Manchester Platforms 9, 10, Possession 26/01/25 26/01/25 Engineering Work
Piccadilly EastJn  |Piccadilly 11and 12 0115Sun  |0655 Sun 33m57ch and 32m18ch
Platforms 5,6 & 7 'W2024/10911622
- - OHL Work (Ground Level)
Water Street Jn All Lines Possession 26/01/25 26/01/25 188m30ch and 189m67ch
0115 Sun 0855 Sun W20_24/111770_84_
Trafford Park Castiefield Jn Trafford Park Possession | 26/01/25 | 26/01/25 \{‘é‘gﬂq%gfgmgé”rﬂnm
Reversing Line 0115 Sun 0855 Sun W2024/11;I.72429
Trafford Park West Trafford Park Possession 26/01/25 26/01/ Eé\éva{gﬂ ﬁlnteg iré%e 71ch
Jn Reception 1 & 2 0115 Sun 0855 m-och ar m/id
u W2024/11;0509_0
Trafford Park Trafford Park MUFC Platform Possession 26/01/25 01/25 Engicr)g(]a?ﬁg) Uv\évr'tkh
EastJn Sidings Line 0115 Sun ¢ /0859Sun 33m57ch and 31m61ch
Ardwick Jn Manchester Engine Siding Sidings 26/0 6/471/25 Yr\]/%:%zn‘:]/é(l:&gnz 3831
Piccadilly East Jn Possession o1 p 5 Sun Engineering Work
Trafford Park Trafford Park Trafford Park Sidings 26/01/25 33m57ch and 31m60ch
EastJ Sidi Sidi . 'W2024/11099224
stan dings dings 01155un /0855 Sun SO53/54 Points Inspection
- 187m40ch and 189m71ch
Water Street Jn Irwell Street Jn AllLines 2 1/25 26/01/25 W2024/11176152
115 Sun 0655 Sun S&C Unit Renewal
. (Maintenance Only)
Ordsall Lane Jn AllLines 26/01/25 26/01/25 188m20ch and 188m65ch
0115 Sun 0655 Sun W2024/11172512
. - Patrolling
Ardwick Jn I\P/:é\gacc?lIeiystEeErlst " Mayfield Logp ession 26/01/25 26/01/25 188m33ch and 189m67ch
Down affl U 0655Sun 0855 Sun W2024/11139010
Slow S&T Work
188m45ch and 189m72ch
'W2024/11139015
In Connection With
Engineering Work
33m57ch and 31m65ch
P2024/4121702 |NW5009 | North Rode Bramhall Jn ines Possession 26/01/25 26/01/25 W2024/11207883
Viaduct 0010Sun  |0830 Sun Survey Work
1m60ch and 3m14ch
Macclesfield Adlington (Che AllLines BLOCKED To |26/01/25 26/01/25 'W2024/11204636
Electric Trains 10010 Sun ~ |0830 Sun Dilapidation Walkout
9m34ch and 1m56¢h
'W2024/11134296
Structures Examination
9m34ch and 1m56¢h
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LNW Route Version 4.2
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Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4114358 |NW5015 |Dinting SouthJn  |Dinting East Jn AllLines Possession 26/01/25 27/01/25 W2024/10911625
NW5017 2215Sun  |0315 Mon OHL Work
NW5019 5m28ch and 7m75ch
NW8011 | Glossop Dinting West Jn AllLines Possession 26/01/25 27/01/25
2215 Sun 0315 Mon
Hadfield Guide Bridge West AllLines Possession 26/01/25 27/01/25
Jn 2215Sun  |0315 Mon
Hadfield Guide Bridge West AllLines BLOCKED To |26/01/25 27/01/25
Jn Electric Trains [2215Sun  |0315 Mon
P2024/4144000 |NW5021 |Ashton Stalybridge Down Line Blockage |26/01/25 27/01/25 INE Bl KAGE TO BE TAKEN AFTER PASSAGE W2024/11227389
NW7021 Ashton/Down +Disconnect  [2335Sun 0530 Mon OF 5J5 2329 STALYBRIDGE TO NEWTON HEATH In Connection With
Huddersfield MD, Engineering Work
Up 2m20ch and 1m75ch
Huddersfield/Up LINE BLOCKAGE TO BE GIVEN UP BEFORE \W2024/11227277
Ashton PASSAGE OF 1K05 0530 MANCHESTER VICTORIA S&T Work
Guide Bridge Stalybridge WestJn ~ |Down Line Blockage |26/01/25 27/01/ TO HULL (DUE TO PASS ASHTON MOSS NORTH 7m15ch and 7m66¢ch
West Jn Huddersfield + Disconnect 2335 Sun 0530 JIN AT 0537 MON)
Stalybridge West  |Guide Bridge West Up Huddersfield Line Blockage |26/01/25
Jn Jn + Disconnect 2335 Sun
Stalybridge Platform 5 Line Blockage
+ Disconnect
Platform 2
P2024/4121593 |NW6001 |Bolton WestJn Horwich Parkway All Lines Possession 4 26/01/25 W2024/11192570
NW6009 0805 Sun Station Work
NW6013 11m25ch and 12m72ch
Lostock Jn Crow Nest Jn AllLines Posse§iopf 26/01/25 \W2024/10920044
0020 Sun  |0805 Sun OHL Work
13m39ch and 17m18ch
Walkden Hindley AllLines essivn 26/01/25 26/01/25 'W2024/10920048
0020Sun (0805 Sun In Connection With
Engineering Work
Ordsall Lane Jn Euxton Jn AllLines BLOCKED To |26/01/25 26/01/25 14m45ch and 14m77ch
Electric Trains [0020 Sun  |0805 Sun 'W2024/11196313
p 4 Structures Examination
Salford West Jn Windsor Bridge Al BLOCKED To |26/01/25 26/01/25 9méch and 14m30ch
South Jn Electric Trains [0020 Sun  |0805 Sun 'W2024/10920052
In Connection With
Engineering Work
13m12ch and 14m10ch
P2024/4139486 |NW6009 | Walkden Crow Nest J ines Possession 26/01/25 27/01/25 W2024/11210815
2245Sun 0530 Mon Station Work
11m25ch and 12m72ch

Electronic Copy - Uncontrolled when printed




Network Rall
LNW Route

EAS - Section 7
Version 4.2

Data freeze: EAS V4 2 2025

Week 44 - Continued

Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4126648 |NW6011 |Astley Bridge Jn Bromley Cross Down Darwen Line Blockage |28/01/25 28/01/25 BLOCK TO BE GRANTED BY MPSCC \W2024/11175167
+Detonators (0005 Tue (0545 Tue 'Welding and Grinding
10m45ch and 14m50ch
Bolton West Jn Bolton West Jn Down Darwen Line Blockage |28/01/25 28/01/25
+Detonators 10005 Tue 0545 Tue
Darwen South Jn  |Bolton East Jn Up & Down Line Blockage |28/01/25 28/01/25
Darwen / Up +Detonators (0005 Tue (0545 Tue
Darwen
P2024/4126649 |NW6011 |Astley Bridge Jn Bromley Cross Down Darwen Line Blockage |29/01/25 29/01/25 BLO GRANTED BY MPSCC W2024/11175260
+Detonators  |0005 Wed 0545 Wed 'Welding and Grinding
10m45ch and 14m50ch
Bolton West Jn Bolton West Jn Down Darwen Line Blockage |29/01/25 29/01/25
+Detonators  |0005 Wed 0545 Wed
Darwen South Jn  |Bolton East Jn Up & Down Line Blockage |29/01/25 29/01/25
Darwen / Up +Detonators (0005 Wed 0545 Wed
Darwen
P2024/4126651 |NW6011 |Astley Bridge Jn Bromley Cross Down Darwen Line Blockage |30/01/25 30/0 BLOCK TO BE GRANTED BY MPSCC W2024/11175261
+Detonators  [0005 Thu (0545 'Welding and Grinding
10m45ch and 14m50ch
Bolton West Jn Bolton West Jn Down Darwen Line Blockage |30/01/25 1/25
+Detonators (0005 Thu hu
p 4
Darwen South Jn  |Bolton East Jn Up & Down Line Blockage |30/ 1/25
Darwen / Up +Detonators 545 Thu
Darwen
P2024/4126659 |NW6011 |Astley Bridge Jn Bromley Cross Down Darwen Line Blocka 31/01/25 BLOCK TO BE GRANTED BY MPSCC W2024/11175262
+Deton i 0545 Fri 'Welding and Grinding
10m45ch and 14m50ch
Bolton West Jn Bolton West Jn Down Darwen 81/01/25 31/01/25
0005 Fri 0545 Fri
Darwen South Jn  |Bolton East Jn Up & Down 31/01/25 31/01/25
Darwen/Up 0005 Fri 0545 Fri
Darwen
P2024/4151928 |NW6013 |Crow NestJn Wigan Station Jn AllLine BLOCKED To |18/01/25 28/03/25
Electric Trains 0001 Sat 2359 Fri
Lostock Jn Crow Nest Jn in BLOCKED To |18/01/25 28/03/25
Electric Trains 2359 Sat 2359 Fri
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Possession Ref  |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4140858 |NW7001 |Castleton South Castleton Down Goods Loop |Line Blockage |26/01/25 26/01/25 W2024/11194862
Jn +Detonators (0020 Sun 0800 Sun Structures Work
5m70ch and 8m75ch
Mills Hil Castleton Down and Up Line Blockage |26/01/25 26/01/25
Rochdale +Detonators  |0020 Sun 0800 Sun
Castleton EastJn  |Castleton North Jn Up & Down Sidings 26/01/25 26/01/25
Through Siding Possession 0020 Sun 0800 Sun
Castleton South Castleton East Jn Sidings 2 Sidings 26/01/25 26/01/25
Jn Sidings 3 Possession  |0020 Sun 0800 Sun
Sidings 4 o~
Castleton North Jn Up Through Sidings 26/01/25 26/01/25
Sidings Possession 0020 Sun 0800 Sun
P2024/4122980 |NWB8003 |Birkenhead North |Birkenhead North Down and Up Possession 28/01/25 28/01/25 W2024/11186043
NwW8011 West Kirby (Via 0055 Tue 0500 T, In Connection With
NW8013 Loop) Engineering Work
Canning StreetJn |Green Lane Down and Up Possession 28/01/25 28/0 1m60ch and 2m30ch
Chester 0055 Tue 'W2024/11102521
In Connection With
Mann Island Jn Derby Square Jn Up West Kirby Possession 28/01/2 Engineering Work
0055 Fle 1m60ch and 1m77ch
'W2024/11204257
In Connection With
Engineering Work
I0m69ch and 2m20ch
'W2024/11204255
In Connection With
p Engineering Work
2m21ch and 2m10ch
'W2024/11185993
Tunnel Examination
OmOch and 3m10ch
% 'W2024/11186099
In Connection With
Engineering Work
2m21ch and 2m10ch
\W2024/11204297
In Connection With
Engineering Work
1m60ch and 2m0Och
'W2024/11204197
Third Rail Work
OmOch and 2m21ch
'W2024/11139136
Survey Work
1m59ch and 3m10ch
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Possession Ref |LOR

Location from

Location to Blocked Line

Protn Type

Start End

Traffic Remarks

Work Type

P2024/4110677 |NWB8003
NW8011
NW8013

Birkenhead North

Birkenhead North Down and Up
West Kirby (Via

Loop)

Possession

31/01/25 31/01/25
0055 Fri 0500 Fri

Canning Street Jn

Green Lane Down and Up

Chester

Possession

31/01/25 31/01/25
0055 Fri 0500 Fri

Mann Island Jn

Derby Square Jn Up West Kirby

&

&

Possession

K

31/01/25 31/01/25
0055 Fri 0500 Fri

O

W2024/11148706
Tunnel Work

IOmOch and 3m5ch
'W2024/11166022
Cable Work

1m77ch and 2m20ch
'W2024/11102838

In Connection With
Engineering Work
1m60ch and 1m67ch
'W2024/11185994
Tunnel Examination
IOmOch and 3m10ch
'W2024/11202337

In Connection With
Engineering Work
2m21ch and 2m10ch
'W2024/11186096

In Connection With
Engineering Work
1m60ch and 2m30ch
'W2024/11148661

In Connection With
Engineering Work
1m60ch and 2m30ch
'W2024/11101022
Survey Work

OmOch and 1m67ch
'W2024/11201116

In Connection With
Engineering Work
1m60ch and 2m0Och
'W2024/11201113
Litter / Graffiti Clearance
1m60ch and 2m64ch
'W2024/11185991

In Connection With
Engineering Work
2m21ch and 2m10ch
'W2024/11202265
Telecoms Inspection
OmOch and 2m21ch
'W2024/10903387

In Connection With
Engineering Work
1m60ch and 2m64ch
'W2024/10903386

In Connection With
Engineering Work
I0Om69ch and 3m69ch
'W2024/10903385
Track Maintenance
OmOch and 2m21ch
'W2024/10903361

In Connection With
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
LNW Route Version 4.2
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Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4110677 Engineering Work
Continued 2m21ch and 2m210ch
P2024/4137807 |NW8011 |Bidston Dee Jn West Kirby Down and Up Line Blockage |29/01/25 29/01/25 W2024/11206004
West Kirby +Disconnect  |0030 Wed 0500 Wed S&C Maintenance
5m60ch and 10m33ch
P2024/4138393 |NW8011 |Bidston Dee Jn West Kirby Down and Up Line Blockage |30/01/25 30/01/25 W2024/11206081
West Kirby +Disconnect {0030 Thu 0500 Thu S&C Maintenance
5m60ch and 10m33ch
P2024/4138426 |NW8011 |Bidston Dee Jn West Kirby Down and Up Line Blockage |28/01/25 28/01/25 W2024/11205971
West Kirby +Disconnect {0030 Tue  |0500 Tue S&C Maintenance
5m60ch and 10m33ch
P2024/4138446 |NW8011 |Bidston Dee Jn West Kirby Down and Up Line Blockage |31/01/25 31/01/25 W2024/11206088
West Kirby + Disconnect  |0030 Fri 0500 Fri S&C Maintenance
‘ 5m60ch and 10m33ch
P2024/4137800 |NW8013 |Green Lane Hooton South Jn Down and Up Line Blockage |27/01/25 27/01/25 \W2024/11206447
Chester +Disconnect (0055 Mon  |0500 M S&C Maintenance
3m20ch and 8m17ch
P2024/4110679 |NW8013 |Green Lane Hooton South Jn Down and Up Possession 28/01/25 28/0 W2024/11194080
Chester 0055 Tue 0 Tue Station Work
3m32ch and 13m32ch
'W2024/11109735
Cable Trough Installation
9m71ch and 12m45ch
5 'W2024/11168504
Off Track Work
8m40ch and 9m15ch
'W2024/10901459
S&C Maintenance
" 3m20ch and 8m17ch
P2024/4110666 |NW8013 |Green Lane Hooton South Jn Down and Up 30/01/25 30/01/25 MERSEYRAIL UNITS WILL BE STABLED WITHIN W2024/11194422
Chester 0055 Thu  |0500 Thu ROCK FERRY PLATFORMS 3 & 4 Station Work
3m32ch and 13m32ch
Rock Ferry Rock Ferry Platform 4 0SSession 30/01/25 30/01/25 'W2024/11109736
Plat 0055 Thu 0500 Thu Cable Trough Installation
atorm 9m71ch and 12m45ch
\W2024/11171413
Off Track Work
13m30ch and 3m20ch
'W2024/10901462
S&C Maintenance
3m20ch and 8m17ch

Electronic Copy - Uncontrolled when printed




Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
LNW Route Version 4.2
Week 44 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4110680 |NW8013 |Green Lane Hooton South Jn Down and Up Possession 31/01/25 31/01/25 MERSEYRAIL UNITS WILL BE STABLED WITHIN W2024/11171414
Chester 0055 Fri 0500 Fri ROCK FERRY PLATFORMS 3 & 4 Off Track Work
13m30ch and 3m20ch
Rock Ferry Rock Ferry Platform 3 Possession 31/01/25 31/01/25 'W2024/11109738
0055 Fri 0500 Fri Cable Trough Installation
Platform 4 9m71ch and 12m45ch
\W2024/10901463
S&C Maintenance
3m20ch and 8m17ch
'W2024/11194423
Station Work
3m32ch and 13m32ch

X
2
&

&
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Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3928787 |LN3201 Sheffield South Jn  |Sheffield North Jn Platform 1 Possession 26/01/25 26/01/25 MAINTENANCE 1 OF 2 | SHEFFIELD STATION W2024/10769900
LN736 h h 0001 Sun 1000 Sun [DOWN SIDE] | EAS2025 S&T Maintenance
LN750 Down Throug 158m0ch and 159m20ch
LN804 Platform 2 PLATFORM 1 TO BE KEPT CLEAR OF STABLED 'W2024/11143968
LN807 TRAINS 'Welding and Grinding
LN808 Platform 2¢ DOWN THROUG TO BE KEPT CLEAR OF 158mO0ch and 159m20ch
LN830 her Sh STABLED TRAI 'W2024/10420022
LN868 ‘é\ﬁ er Shunt DOWN STA NG TO BE KEPT CLEAR OF Follow-Up Work
NW9001 - STABLED, 154m66¢h and 157m73ch
Down Main PLATFOR BE KEPT CLEAR OF STABLED \W2024/11186783
- SIDING
Sheffield South Jn Down Heeley Possession 26/01/25 26/01/25 RRAP Work
Loop 0001Sun  |1000 Sun SADOWN S%R,%KEPT CLEAR OF STABLED \1/\?58;3%0%% égngOch
Sheffield South Jn  |Sheffield North Jn Down Station Sidings 26/01/25 26/01/25 DOC ARSRIIIi%E\NESASSZ%%’)gﬁSNSTHSEPFSgELD FISH Track Maintenance
Sidings Possession 0001 Sun 1000 Sun GHOUT 158m5ch and 158m60ch
4 'W2024/11099862
Bamford Bamford Up Bamford Loop |Possession 26/01/25 26/01/25 EREIC?E?\SIC\:/EEIS?‘?II;/DE SJAEIE A}gé&fﬂ?ﬁwmu Permanent Way Inspection
0040 Sun 0740 Sun NORTHERN SERVICES TO TERMINATE/START %\;‘gg;%ﬂal”?% 323”’56"“
/AT DORE OR TO RETIME AFTER POSSESSION
Brightside Jn Wincobank Jn Up West Slow Possession 26/01/25 26/0 Mobile Maintenance Train
Down 0040 Sun  |0740 BETWEEN 0040 SUN TO 0740 SUN 158m50ch and 158m68ch
i i THE FOLLOWING PLATFORMS/SIDINGS ARE W2024/11265914
Chesterfield Holmes Jn LC CCTV |Up Main Possession 26/01/25 IAVAILABLE FOR STABLING PLATFORMS 3, 4,5, 6, P-Way Maintenance
South Jn Down Main 7,8 UP STATION SIDINGS NO1/NO2 SHEFFIELD 154m40ch and 159m15ch
FISH DOCK SIDINGS/CARRIAGE WASHER SHUNT W2024/106_56310
Dore South Jn Dore West Jn Dore Single Possession SPUR LINE S&C Tamping
NO NORTHERN/TPE MOVEMENTS TO TAKE 158m0ch and 158m40ch
‘ PLACE WITHIN THE STATION LIMITS 'W2024/11140878
Dore Station Jn | Earles Sidings SB Down Hope Valiey |Possession 4 | 26/01/25 NO ACCESS/EGRESS FROM/TO EMR Preparatory Work
0740 Sun ATTERCLIFFE 154m45ch and 159m15ch
Up Hope Valley 9
Heeley Heeley Up Heeley loop Po! /01/25 26/01/25 E%%%EENSgO#g éNLETOéSOlSR,\SALé'\l &2 AT
0040 Sun 0740 Sun CHESTERFIELD
Mil Race Jn Brightside Jn Up East Slow 0Ssesgion 26/01/25 26/01/25 NO ACCESS TO/FROM CHESTERFIELD SIDINGS
Down 0040 Sun 0740 Sun BETWEEN 07:40 and 10:00 SUN:
- NORTHERN
Sheffield South Jn  |Sheffield North Jn Platform Possession 26/01/25 26/01/25 2570 AND 2S73 TO TERMINATE/START AT DORE
0040 Sun 0740 Sun 2S72 TO BE RETIMED LATER AFTER THE
POSSESSION
TPE
1B68 TO BE CANCELLED
Plaorm 7 EMR
tform 8 1F98 AND 1F99 to divert via Barrow Hilland
Beighton.
Woodburn Jn Nunnery Main'Line Down Main/Down  |Possession 26/01/25 26/01/25 9
Jn Worksop 0040Sun  |0740 Sun
Up Main/Up
Worksop
Woodburn Jn Down/Up Tinsley ~ |Possession 26/01/25 26/01/25
Up Stocksbridge 0040 Sun 0740 Sun
Down
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
LNW Route Version 4.2
Week 44 - Continued
Possession Ref  |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3928787 Grindleford SB Grindleford SB Down Sidings Sidings 26/01/25 26/01/25
Continued Possession  |0040Sun 0740 Sun
Sheffield South Jn  |Sheffield North Jn Up Station Siding | Sidings 26/01/25 26/01/25
Nol Possession 10040 Sun 0740 Sun
Up Station Siding
No.2
Chesterfield North  |[Holmes Jn LC CCTV  |Down Main Possession 26/01/25 26/01/25
Jn Up Main 0615Sun 0740 Sun
P2024/4136688 |NW9005 |Chinley SouthJn  |Buxton AllLines Possession 25/01/25 26/01/25 W2024_/11260593
2330Sat 0805 Sun Changing Sleepers &
~ Timbers
Peak Forest Great Rocks Jn Long Sidings No.1  |Sidings 25/01/25 26/01/25 166m58ch and 164m4ich
South SB &No.2 Possession 2330 Sat 0805 Sun \W2024/11175279
4 'Welding and Grinding
Great Rocks Jn SB Down & Up Sidings 25/01/25 26/01/25 167mOch and 163m2ch
Through Siding Possession 2330 Sat 0805 Sun
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Network Rall
LNW Route

EAS - Section 7

Version 4.2

Data freeze: EAS V4 2 2025

Week

44 - Continued

Possession Ref

LOR

Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

Work Type

P2024/4021381

LN922
LN924
LN926
LN928
LN932
NW9901

Apperley Jn

Iikley

AllLines

Possession

26/01/25
0030 Sun

26/01/25
0820 Sun

DO NOT MOVE BOARDS TO BE PLACED ON
STABLED UNITS IN BRADFORD FORSTER
SQUARE, ILKLEY AND SKIPTON

Armley Jn

Hellifield

All

Possession

26/01/25
0030 Sun

26/01/25
0820 Sun

PLATFORM 1 AND
SQUARE TO RE

\T BRADFORD FORSTER
LEAR OF STABLED UNITS

Bradford Forster
Square

Bradford Forster
Square

Platform 2
Platform 1

Possession

26/01/25
0030 Sun

27/01/25
0530 Mon

THROUGHOUTS
FORSTER

ORM 3 AT BRAFORD
WVAILABLE FOR STABLING

Dockfield Jn

Esholt Jn

AllLines

Possession

26/01/25
0030 Sun

26/01/25
0820 Sun

Shipley East Jn

Bradford Forster
Square

AllLines

Possession

26/01/25
0030 Sun

27/01/25
0530 Mon

Shipley South Jn

Shipley West Jn

All Lines

Possession

26/01/25
0030 Sun

26/01/25
0820 Sun

Keighley

Gotis LC (UWC)

Keighley Sidings

Sidings
Possession

26/01/25
0030 Sun

26/01/
0820

Shipley East n

Frizinghall

&

Crossley Sidings

&

Sidings
Possession

26/01/25
0030 Sun

&

26/01/25
Sun

X

W2024/10817015

Lift & Pack S&C

212mO0ch and 212m35ch
'W2024/11136521

Station Work

205m62ch and 206m25ch
'W2024/11104702

Station Work

208m35ch and 209m10ch
'W2024/11140324
Earthwork

Om212ch and 1m10ch
'W2024/11152811

Major Projects

205m64ch and 208m50ch
'W2024/11156076

Station Work

205m3ch and 206m66¢h
'W2024/11231816

S&C Partial Renewal
220m60ch and 221m67ch
'W2024/11008317
Mandatory Track Inspection
220m60ch and 224m73ch
'W2024/11150822
Structures Work
211m65ch and 212m40ch
'W2024/10779020

OHL Work

205m64ch and 208m30ch
'W2024/10976473

Off Track Work

203m40ch and 206m66ch
'W2024/11189317

S&C Retimber

212m10ch and 212m40ch
'W2024/11109609

Gl Surveys

220m60ch and 225m30ch
'W2024/10957226
Mandatory Track Inspection
203m45ch and 205m25ch
'W2024/11174044

Station Construction
205m36ch and 206m30ch
'W2024/11235181

Station Work

207m1ch and 208m50ch
'W2024/11267925

OHL Work (Maintenance)
213m42ch and 216m60ch
'W2024/10777373
Mandatory Track Inspection
205m40ch and 206m30ch
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025

LNW Route Version 4.2
Week 44 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2024/4021381 \W2024/10777405
Continued Mandatory Track Inspection
205m55ch and 208m50ch
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Network Rail

EAS - S_ection 7 Data freeze: EAS V4 2 2025
LNW Route Version 4.2
Week 45
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/4164657 |MD101 Tring Tring Sidings Possession 02/02/25 03/02/25 W2024/11284892
2105 Sun 0600 Mon In Connection With
Engineering Work
31m26¢ch and 31m55ch
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Network Rall
LNW Route

EAS - Section 7
Version 4.2

Data freeze:

EAS V4 2 2025

Week

45 - Continued

Possession Ref

LOR

Location from

Location to

Blocked Line

Protn Type Start End

Traffic Remarks

Work Type

P2024/4009252

MD101
MD105

Hanslope North
Jn

Hillmorton Jn

Down and Up
Main

01/02/25 02/02/25
2210 Sat 0140 Sun

Possession

2210 SAT TO 0140 SUN AND 0600 SUN TO 1200
SUN
TRAINS TO TRAVEL VIANORTHAMPTON.

Hanslope South
Jn

Church Brampton

Down and Up
Slow /
Northampton

02/02/25
0140 Sun

02/02/25
0600 Sun

Possession

0140 SUN TO 0600
NO ACCESS NO|

PTON STATION, RIVER

Hillmorton Jn

Down and Up
Fast/Main

02/02/25
0140 Sun

02/02/25
0600 Sun

Possession

DEPQOT, CASTLE YARD
UP SIDINGS.
ICE§ O TERMINATE IN

Northampton

Northampton

Northampton Bays
4 &5

02/02/25
0140 Sun

02/02/25
0600 Sun

Possession

PLATFORM 3 AND FORM THE
FROM NORTHAMPTON.
PLATFORM 3,BAYS 4 &5

Northampton
North Jn

Mill Lane Jn
(Northampton)

Reception Line

Down Goods Loop

02/02/25
0140 Sun

02/02/25
0600 Sun

Possession

Northampton
South Jn

Mill Lane Jn
(Northampton)

Up & Down Slow

02/02/25
0140 Sun

02/02/25
0600 Sun

Possession

Church Brampton

Patford Bridge
OHNS

Down and Up
Northampton

BLOCKED To
A/C Electric
Trains

02/02/25
0150 Sun

02/02/
0500

Northampton

Northampton

River Sidings

Kings Heath
Depot

BLOCKED To
AJC Electric
Trains

02/02/25
0150 Sun

Northampton
North Jn

Mill Lane Jn
(Northampton)

Up Sidings

BLOCKED To
AIC Electric
Trains

E FOR WMT STABLING.

LED IN PLATFORM 3 TO LOWER

PANTOGRAPH, DRIVER TO INFORM SIGNALLER
HEN COMPLETED.

0150 SUN TO 0500 SUN

STABLED AC TRACTION AT NORTHAMPTON
STATION, RIVER SIDINGS, KINGS HEATH DEPOT
I/AND NORTHAMPTON UP SIDINGS TO HAVE
PANTOGRAPHS LOWERED.

Northampton
South Jn

Northampton North
Jn

Down Platform
Loop

BLOCKED Tg
AIC Electri
Trains

02/02/25
5un 0500 Sun

Hanslope North
Jn

Hillmorton Jn

&

Down and Up
Main

&

02/25
600 Sun

02/02/25
1200 Sun

PossedSions/

'W2024/10894303

OHL Work

65m0ch and 67m15ch
'W2024/11224633
Survey Work

59m61ch and 61m78ch
'W2024/10892542
URFDO Inspections
56m20ch and 80m50ch
'W2024/11059579
Earthwork

62m51ch and 64m50ch
'W2024/11226298
Survey Work

56m20ch and 56m76ch
'W2024/11217703
Earthwork

59m70ch and 60m19ch
'W2024/11279876
Tunnel Examination
63m40ch and 65m40ch
'W2024/10894359

OHL Inspection
69m20ch and 80m30ch
'W2024/10891913

S&T Work

65m20ch and 67m40ch
'W2024/10892881
Patrolling

66m40ch and 70m60ch
'W2024/11213964
SATWS

56m20ch and 58m25ch
'W2024/11285993

Lift & Pack P/L
59m61ch and 62m65ch
'W2024/10840132
Follow-Up Work
66m63ch and 68m18ch
'W2024/10891874
Track Maintenance
56m20ch and 58m25ch
'W2024/11120708
Preparatory Work
59m61ch and 62m65ch
'W2024/10891875
Patrolling

56m20ch and 56m70ch
'W2024/10891912

S&T Work

56m20ch and 56m70ch
'W2024/10908014
Preparatory Work

63m40ch and 68m18ch
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
LNW Route Version 4.2
Week 45 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4009252 W2024/11205854
Continued Cable Work
74m14ch and 75m25ch
'W2024/10892865
OHL Inspection
62m75ch and 69m60ch
P2024/4164366 |MD101 Amington Jn Ashby Jn Up Trent Valley Possession 01/02/25 01/02/25 UP TRAINSTO OVER DOWN LINES W2024/11289596
MD233 Fast 0001 Sat 0600 Sat UNDER BI- LING. OHL Inspection
_ NO ACC FI TRENT VALLEY, 97m55ch and 107m60ch
glp TrentValley  |Possession |01/02/25  |01/02/25 TAMW, HERSTONE UP PLATFORMS. W2024/11287922
Amington Jn Ashby Jn Up Trent Valley Possession  |02/02/25 | 06/02/25 105m10ch and 106m10ch
Slow 0900Sun 10530 Thu o \W2024/11286797
Unload Ballast
Amington Jn Ashby Jn Up Trent Valley Possession  |02/02/25 03/02/25 105mOch and 106mOch
Fast 2355Sun (0530 Mon W2024/11287054
OLE Maintenance
97m55ch and 107m60ch
P2024/4122583 |MD120 Wembley Central  |South Kenton Down DC Electric  |BLOCKED To |02/02/25 02/02/, NO ACCESS HARROW & WEALDSTONE TURN W2024/11171382
. DIC Electric  |0055Sun 0645 BACK SIDING. Survey Work
Up DC Electric Trains WATFORD JUNCTION PLATFORMS 1 TO 4 12m40ch and 12m50ch
Harlesden Watford Junction DownandUpDC |Possession  |02/02/25 AVAILABLE FOR STABLING. W2024/11282457
Electric OLE Maintenance
7m68ch and 8m70ch
Watford Junction  |Watford Junction Platforms 1 to 4 Possession
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
LNW Route Version 4.2
Week 45 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3940648 |EA1010 Camden Road York Way North Jn North London Possession 01/02/25 03/02/25 NO ARL SERVICE BETWEEN GOSPEL OAK AND W2024/11148296
EA1020 | CentralJn Incline 0200Sat 0400 Mon STRATFORD ON THE SAT AND SUN. RAIL OHL Work
EA1150 REPLACEMENT IN OPERATION 3mb54ch and 5m0Och
EA1180 |Camden Road Westbourne Road Up North London  |Possession 01/02/25 03/02/25 \W2024/11192130
EA1280 EastJn Jn Reversible 0200 Sat 0400 Mon GA WA STRATFORD SERVICES TO DIVERT TO/ Survey Work
EA1310 Down North FROM LIVERPOQ REET VIAHACKNEY 1m12ch and 1m75ch
EA1320 London Relief DOWNSON S \W2024/11133915
%ggg Canonbury West  |[Highbury Vale Jn Up/Down Possession 01/02/25 03/02/25 MTREL START ) TERMINATE Structures Examination
Jdn Canonbury 0200Sat 0400 Mon ) 4m11ch and 2m40ch
LN110 FROM S RD PLATFORMS 5 AND 8 INTO \W2024/10990875
LN115 Cedar Jn Cedar Jn CTRLUNLL Possession  |01/02/25 03/02/25 THE REPLACEMENT IN OPERATION Tamping
MD145 Connection Line 0200Sat 0400 Mon BE SHENFIELD AND STRATFORD 3m10ch and 3m50ch
SO400 Silo Curve W2024/11065731
HAM E FREIGHT SERVICES TO RUN VIA Struct Examinati
Gospel Oak Camden Road West  |Down and Up Possession  |01/02/25 03/02/25 TAH A ru7 ﬁres b 3ar8'”ﬁ ion
Jn North London 0200Sat (0400 Mon O ALCESS AVAILABLE TO NLL INCLINE m/ch and Ssmoct
‘ OUGHOUT W202_4/11136942
Navarino Road Jn  [Navarino Road Jn Graham Road Possession  |01/02/25  |03/02/25 NO ACCESS AVAILABLE TO UP/DOWN gr?qtgg'(':?‘gan d 4mSch
Ci ANONBURY THR HOUT
e 0200Sat (0400 Mog CANONBU OUGHOU W2024/10693273
Primrose Hil LeaJdn Up North Possession  |01/02/25 | 03/02g5 C2C SERVICES TO RUN TO FENCHURCH URFDO Inspections
(closed) site of London/Down 0200Sat 10400 STREET VIAWEST HAM ONLY 4m45¢h and 1m75ch
North London W2024/11157595
(Eastbound) LUL TO NOTE CENTRAL LINE TO BE OPEN Track Maintenance
Up North LUL TO NOTE JUBILEE LINE TO BE OPEN 2mOch and 3m14ch
London/Down 'W2024/11157584
North London TRAINS TO BE STABLED IN STRATFORD P-Way Maintenance
(Westbound) y . PLATFORMS 1 AND 2 2mOch and 3m20ch
Highbury Vale Jn |Canonbury WestJn  |Up/Down BLOCKED To 03/02/25 PANTOGRAPHS TO BE LOWERED ON TRAINS 'W2024/10619991
Canonbury Electric Traing |0200W%at 0400 Mon STABLED IN STRATFORD PLATFORMS 1 AND 2 Patrolling
y Am45ch and 1m75ch
Bow Jn Forest Gate Down and Up Posse: 25 03/02/25 NO ACCESS TO BOW YARD \W2024/11157469
Main 200Sun 0400 Mon BOW YARD TO BE CLEAR OF STABLED TRAINS Off Track Work
2mO0ch and 3m14ch
Temple Mils WestJn~ |Down and Up 02/02/25 | 03/02/25 ég(L:JIIE\ﬁ?? I(OE/ES%% &RIENT WAY CSVIA W2024/11261006
Temple Mills 'Vegetation Clearance (Non-
P 0200 Sun 0400 Mon ORIENT WAY CS TO BE LIVE THROUGHOUT Flai) (
Camden Road Stratford Down and U ession 02/02/25 03/02/25 ECS TO/FROM ORIENT WAY TO RUN VIA 3mOch and 3m52ch
EastJn North Long6n 0200Sun 10400 Mon TOTTENHAM HALE AND REVERSE W2024/11157558
~ . URFDO Inspections
Carpenters Road [Lea Jn ea Possession 02/02/25 03/02/25 I‘:’B F;r rack: Up Channelsea Curve Prep and Down 2mOch and 3m20ch
North Jn 0200Sun 0400 Mon AWD: Digby Road Br.224 gﬁ%ﬁﬁféﬁiﬁi
- /AWD: Chalk Farm Wheel Timbers
Carpenters Road  |Carpenters Road nters Road |Possession 02/02/25 03/02/25 NLL CYCLIC TYPE 7C/7 4m45ch and 2m6éch
South Jn North Jn 0200Sun  |0400 Mon 'W2024/10693346
Track Maintenance
Channelsea North  [High Meads and Up Possession 02/02/25 03/02/25 4m45ch and 1m75ch
Jn High Meads Curve 0200 Sun 0400 Mon 'W2024/11283238
P & D Maintenance
Channelsea Stratford Centra®d®  |Down and Up Possession 02/02/25 03/02/25 5mlch and 4m56ch
South Jn West Channelsea Curve 0200Sun  |0400 Mon 'W2024/11005820
Track Maintenance
High Meads Jn Temple Mills EastJn  |Down and Up Possession 02/02/25 03/02/25 3m5ch and 3m50ch
High Meads Loop 0200Sun /0400 Mon W2024/11157473
'Welding and Grinding
LeaJn
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
LNW Route Version 4.2
Week 45 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3940648 High Meads Jn Down and Up Lea |Possession 02/02/25 03/02/25 2mOch and 3m14ch
Continued Curve 0200Sun 0400 Mon W2024/11111403
Track Maintenance
Ruckholt Rd Jn Ruckholt Rd Jn Temple Mills Loop |Possession 02/02/25 03/02/25 2m70d/1 and 4m60ch
o 2 n 400 Mon W2024/10731638
Reception Line 02008 0400 Mo Welding and Grinding
Stratford Maryland Platform Possession  |02/0225 | 03/02/25 4m45ch and 1m75ch
10A/Avoiding Line 0200Sun 0400 Mon W2024/10903576
S&C Unit Renewal
Bow Midland Bow Midland Bow Yard Sidings 02/02/25  |03/02/25 %ﬁgfﬁgﬂg%%’?m
Possession {0200 Sun {0400 Mon W2024/10693349
Stratford Stratford Platforms 1and2 |BLOCKED To |02/02/25 03/02/25 o~ Sgléiﬁkamoakm 75ch
AICEleclic 10200 Sun (0400 Mon < , W2024/11157501
Track Maintenance
2mOch and 3m5ch
'W2024/11157602
URFDO Inspections
2mOch and 3m14ch
'W2024/10738453
Follow Up Tamping
3mOch and 5m20ch
'W2024/10619964
Patrolling
1m2ch and 4m50ch
> \W2024/11261709
'Vegetation Clearance (Non-
Flaif)
3mO0ch and 3m52ch
O 'W2024/10693344
p Track Maintenance
4m45ch and Im75ch
'W2024/10693389
URFDO Inspections
4m45ch and Im75ch
'W2024/10777331
'Wheel Timber Renewal
1m2ch and 4m50ch
'W2024/11231024
Structures Work
5m5ch and 4m56¢h
P2024/4159323 |EA1310 Kensal GreenJn  |Kensal Green Jn nd Up City |Line Blockage |02/02/25 02/02/25 W2024/11269785
EA1370 (Between 0115Sun  |0145 Sun In Connection With Isolation
MD150 Trains) + /Arrangements
MD160 EPR 4m66ch and 5m22ch
Willesden S Down and Up Line Blockage |02/02/25 02/02/25
Jn New Line (Between 0115Sun  |0145 Sun
Trains) +
EPR
Kensal Rise Willesden High Level  |Down and Up Line Blockage |02/02/25 02/02/25
Jn North London (Between 0115Sun  |0145 Sun
Trains) +
EPR
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
LNW Route Version 4.2
Week 45 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2024/4159338 |EA1310 Kensal GreenJn  |Acton Wells Jn Down and Up Possession 02/02/25 02/02/25 W2024/11269549
MD150 North London 0130Sun  |0800 Sun S&C Unit Renewal
MD155 (Maintenance Only)
MD160 Willesden High Mitre Bridge Jn Down and Up Possession 02/02/25 02/02/25 5m38ch and Om52ch
LevelJn High Level 0130Sun  |0800 Sun
Camden Road Kentish Town West Down and Up BLOCKED To |02/02/25 02/02/25
WestJn North London AJC Electric 0130Sun  |0750 Sun
Trains
Kensal GreenJn  [Harlesden Jn Downand Up City |BLOCKED To |02/02/25 02/02/25
Line ACElectric  |0130Sun 0750 Sun
Trains
Kentish Town Acton Central AllLines BLOCKED To |02/02/25 02/02/25 "
West ACElectric  |0130Sun 0750 Sun b
Trains
P2024/4159344 |EA1310 Kensal GreenJn  |Kensal Green Jn Down and Up City  |Line Blockage |02/02/25 02/02/25 W2024/11269753
EA1370 (Between 0730 Sun 0800 Sun In Connection With Isolation
MD150 Trains) + /Arrangements
MD160 EPR P o 4m66ch and 5m22ch
Willesden Suburban  |Down and Up Line Blockage |02/02/25 02/0225
Jn New Line (Between 0730Sun 0800 Si
Trains) +
EPR
Kensal Rise Willesden High Level |Down and Up Line Blockage |02/02/25 02/003/25
Jn North London (Between 0730 9€n 809'Sun
Trains) +
EPR
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
LNW Route Version 4.2
Week 45 - Continued
Possession Ref  |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3943497 |MD301 Aston North Jn Lichfield Trent Valley |Down Sutton Possession 02/02/25 03/02/25 TRAINS TO BE DIVERTED VIA SOHO SOUTH JN W2024/10921425
MD315 0020Sun  |0500 Mon AND THE SOHO ROAD. OHL Work (Maintenance)
mgggg b euton RAIL REPLACEMENT ROAD SERVICE TO ooaaassaoa "
; 'W2024/11221014
MD340 Curzon StreetJn  [Vauxhall Jn ggm Vauxhall Possession (())gé(())ZISZUSn 853(;(())26; OPERATE FOR THE CROSS CITY NORTH. Survey Work
IOmOch and Om60ch
Perry Barr West  |Perry Barr SouthJn | Down and Up Possession  |02/02/25 03/02/25 g’é”E‘F?AETPé‘éCE ONO m DSIEE\FQE\I(E I:%FERR W2024/10921416
Jn Perry Barr 0020Sun 10500 Mon STATION OHL Work (Maintenance)
I0m30ch and 2m60ch
ProofHouse Jn  |Perry Barr Northdn | Down and Up Possession | 02/02/25 03/02/25 FREI DIVERTED VIA THE TRENT W2024/11188513
VauxhallGrand 0020Sun  |0500 Mon VA E Off-Track Inspections
Junction OmOch and Om51ch
Stechford North ~ |Aston South Jn Down and Up Possession  |02/02/25 03/02/25 RS SEMY/ICES 4E49 (SUN) TO DIVERT VIA W2024/11118851 )
Jn Grand Junction 0020 Sun 0500 Mon NUNERTON / COLESHILL PARKWAY AND In Connection With Isolation
UDPESTON JN (RR). 4M36 TO DIVERT VIA Arangements
Four Oaks Four Oaks Bay Platform BLOCKED To |02/0225  |03/02/25 SALL/WATER ORTON/NUNEATON 1m65ch and 1m78ch
AICElectric 0020 Sun (0500 Mon W2024/10921460
Trains DB CARGO SERVICES: OHL Work (Malntenance)
Lichfield City Lichfield City Up Sidings BLOCKED To |02/02/25 4M83 TO DIVERT FROM RUGBY VIA WCML 0mOch and 1m35¢ch
AC Electric 0020 Sun 6M76 TO RUN AFTER THE BLOCK W2024/11118887
Trains C2 Rerail - Both Rails
IOmOch and Om56¢h
'W2024/11220818
Survey Work
I0Om30ch and 2m55ch
'W2024/11250631
'S Structures Work
1m53ch and 2m50ch
'W2024/11231654
Detail Structures Examination
I0Om38ch and 1m55ch
p 'W2024/11221013
Survey Work
1m71ch and 2m61ch
'W2024/11188512
Off-Track Inspections
1m71ch and 2m61ch
'W2024/11188582
Off-Track Inspections
/ I0m30ch and 2m35ch
P2024/4140567 |MD301 Soho Light Soho Light Sidings 01/02/25 01/02/25 \W2024/11200673
Maintenance Maintenance Depot Possession 0700 Sat 1300 Sat Off Track Work
Depot 2m23ch and 2m23ch
Soho South Jn Soho North Jn Arrival Line/  |BLOCKED To |01/02/25 01/02/25
Calfiage Washer  |A/C Electric 0700 Sat 1300 Sat
f Bypass Line Trains
Soho Light Soho Light \Q Al Lines Sidings 0102725 |01/02/25
Maintenance Maintenance D Possession 1300 Sat 1900 Sat
Depot (Partial)
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
LNW Route Version 4.2
Week 45 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4140568 |MD301 Soho Light Soho Light AllLines Sidings 03/02/25 03/02/25 W2024/11200674
Maintenance Maintenance Depot Possession 0700 Mon 1300 Mon Off Track Work
Depot 2m23ch and 2m23ch
Soho South Jn Soho North Jn LMD ArrivalLine/ |BLOCKED To |03/02/25 03/02/25
Carriage Washer  |A/C Electric 0700 Mon 1300 Mon
Bypass Line Trains
Soho Light Soho Light AllLines Sidings 03/02/25 03/02/25
Maintenance Maintenance Depot Possession 1300 Mon  |1900 Mon
Depot (Partial)
P2024/4140584 |MD301 Soho Light Soho Light All Lines Sidings 04/02/25 04/02/25 \W2024/11200675
Maintenance Maintenance Depot Possession 0700 Tue 1300 Tue Off Track Work
Depot 2m23ch and 2m23ch
Soho South Jn Soho North Jn LMD Arrival Line/  |BLOCKED To |04/02/25 04/02/25
Carriage Washer  |A/C Electric 0700 Tue 1300 Tue
Bypass Line Trains
Soho Light Soho Light AllLines Sidings 04/02/25 04/02/25
Maintenance Maintenance Depot Possession 1300 Tue 1900 Tue
Depot (Partial)
P2024/4140585 |MD301 Soho Light Soho Light AllLines Sidings 05/02/25 05/0 W2024/11200799
Maintenance Maintenance Depot Possession 0700 Wed  |1300 Off Track Work
Depot 2m23ch and 2m23ch
Soho South Jn Soho North Jn LMD Arrival Line/ |BLOCKED To |05/02/25 2/25
Carriage Washer  |A/C Electric 0700 We
Bypass Line Trains
Soho Light Soho Light AllLines Sidings 05/
Maintenance Maintenance Depot Possession 4900 Wed
Depot (Partial)
P2024/4140586 |MD301 Soho Light Soho Light AllLines Sidings 06/02/25 'W2024/11200800
Maintenance Maintenance Depot Possessij 1300 Thu Off Track Work
Depot 2m23ch and 2m23ch
Soho South Jn Soho North Jn LMD Arrival Line / 0 #6/02/25 06/02/25
Carriage Washer 0700 Thu  |1300 Thu
Bypass Line
Soho Light Soho Light AllLines 06/02/25 06/02/25
Maintenance Maintenance Depot 1300 Thu 1900 Thu
Depot
P2024/4140587 |MD301 Soho Light Soho Light Sidings 07/02/25 07/02/25 \W2024/11200676
Maintenance Maintenance Depot Possession 0700 Fri 1300 Fri Off Track Work
Depot 2m23ch and 2m23ch
Soho South Jn Soho North Jn BLOCKED To |07/02/25 07/02/25
AC Electric 0700 Fri 1300 Fri
Trains
Soho Light Soho Light Sidings 07/02/25 07/02/25
Maintenance Maintenance ot Possession 1300 Fri 1900 Fri
Depot (Partial)
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
LNW Route Version 4.2
Week 45 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3907792 |MD301 Norton Bridge Basford Hall Jn SB Down and Up Possession 01/02/25 01/02/25 2100 SAT TO 2330 SAT \W2024/10827422
NW1001 |Junction (BH) Fast 2100Sat  [2330 Sat TRAINS TO TIMED OVER THE SLOW LINES. Patroling
NwW1002 4m14ch and 2m50ch
NW5008 | Four Ashes Stafford TrentValley — |Down Penkridge  |Possession  |01/02/25 02/02/25 2345 SAT TO 0835 SUN \W2024/10818213
JnNo.1 and Up 2330 Sat 0835 Sun NBS. Track Maintenance
Penkridge/Penkrid NO ACCESS ST D STATION, STAFFORD 4m14ch and 2m50ch
ge Fast DOWN SIDING ORD ARRIVAL SIDINGS. \W2024/11136889
Norton Bridge Yarnfield Junction NortonhBrigge Possession 01/02/25 02/02/25 0835 SU o NN In Connection With
Junction East Chor s i i
2330Sat 0835 Sun TRAINS T RT VIATRENT VALLEY, Enaneering WOk e
Penkridge Stafford TrentValley |Down Penkridge  |Possession  |01/02/25 | 02/02/25 g'll' SOKE, ALSAGER, CREWE OR W2024/11279576
JnNo.l - -
© 2330Sat 0835 Sun _TRAINGTO DIVERT VIA YARNFIELD, STONE, Lack Matenance
Rickerscote Stafford Trent Valley |Up Penkridge Possession  |01/02/25  |02/02/25 Z[(s)/f N CDLngeE{E/IED' STOCKPORT OR W2024/11136773
Junction JnNol Sow 23%05a  0B3SN Y NIGHT FREIGHT TO TRAVEL VIATV Sructres Exanination
Searchlight Lane  [Stone Down Norton Possession 01/02/25 02/02/25 II:|EA\?YD#/IAEL[C')FI\RﬁVAIIE:?:TCM'I[ICD)SDT\S)IESR’STE\S/:g’;'%i?97 \W2024/10876118
Jn Bridge 2330Sat 0835 Sun : OHL Work
145m14ch and 148m18ch
Stafford Stafford Platform 6 Possession |01/02/25 0210 2 A MO - IMED OVER SLOW W2024/10795034
Platforms 1 & 3 2330 Sat 0835 LINES AND NORTON BRIDGE ELYOVER. C12 Reballast Formation -
NO ACCESS EAST CHORD. Trax
Stafford Trent Basford Hall Jn SB Down and Up Possession 01/02/25 151m60ch and 154m74ch
Valley Jn No.1 (BH) Stafford Fast/ 2330 Sat 0500 MON TO 2300 MON \W2024/10932745
Down and Up IALL DOWN FAST SERVICES [1] MINUTE S&T Points
Fast ENGINEERING ALLOWANCE TO BE ADDED 132m71ch and 137m0ch
Down and Up BETWEEN NORTON BRIDGE AND MADELEY FOR 'W2024/10965556
Stafford Slow / TSR'S - T2024/210084 AND T2024/210094. PLEASE Welding and Grinding
Down and Up SEE AFFECTED ITEM 4040795 132m71ch and 139m7ch
Slow _ 'W2024/10965573
Stafford North Jn Stafford Goods Posses 25 02/02/25 \Welding and Grinding
Loop 0Sat  |0835Sun 4m14ch and 2m50ch
_ _ _ o~ \W2024/10278541
Stone Little Bridgeford Up Norton Bridge 01/02/25 02/02/25 OHL Inspection
Junction 2330 Sat 0835 Sun 28m40ch and 28m50ch
- ‘ W2024/10817193
Heamies Bridge  |Basford Hall Jn SB Down and U SSession 02/02/25 03/02/25 Track Maintenance
(BH) Slow 0835Sun 0500 Mon 4m6ch and 2m40ch
_ _ 'W2024/10932711
Norton Bridge Basford Hall Jn SB Down Possession 02/02/25 02/02/25 S&T Points
Junction (BH) F 0835Sun 2215 Sun 23m30ch and 28m50ch
_ _ W2024/11274436
Doxey Junction Basford Hall Jn SB nd Up Possession 02/02/25 03/02/25 Follow-Up Work
(BH) t 2215Sun  |0500 Mon 153m5ch and 153m50ch
] ] ] . 'W2024/11148021
Norton Bridge Yarnfield Jun on Bridge Possession 02/02/25 03/02/25 Development Works
Junction st Chord 2215Sun 0500 Mon 144m49ch and 147m53ch
'W2024/10820805
Patrolling
137m35ch and 138m65ch
'W2024/10977224
S&T Points
137m23ch and 139m0Och
'W2024/10794982
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P2024/3907792
Continued

<&

K

O

C12 Reballast Formation -
Trax

139m12ch and 143m73ch
'W2024/10830581

Track Maintenance
23m30ch and 28m50ch
'W2024/10822492
Patrolling

4m6ch and 2m40ch
'W2024/10977283

S&T Points

4m14ch and 2m50ch
'W2024/10278368

OHL Inspection
132m71ch and 134m25ch
'W2024/10906131

Other E&P Work
21m25ch and 25m20ch
'W2024/10938239
URFDO Inspections
132m71ch and 154m30ch
'W2024/11123304

Survey Work

132m71ch and 140mOch
'W2024/10965671
'Welding and Grinding
4m6ch and 2m40ch
'W2024/10817029

Track Maintenance
132m71ch and 139m7ch
'W2024/11021424

Survey Work

140m30ch and 154m0ch
W2024/11287564
'Welding and Grinding
145m60ch and 146m0ch
'W2024/10977125

S&T Points

4m6ch and 2m50ch

P2024/4164690

MD306

University

Bournville

All Lines

(Between
Trains)

Line Blockage |07/02/25

0030 Fri

07/02/25
0430 Fri (4 hrs)

W2024/11283891

In Connection With Winter
Preparation

45m12ch and 46mOch

P2024/4164159

MD306

Barnt Green

Bromsgrove

(Between

Section 2

Line Blockage |04/02/25

Trains)+EPR/
Module TS11

0030 Tue

04/02/25
0430 Tue (4 hrs)

W2024/11281888

In Connection With Winter
Preparation

53m55ch and 54m70ch
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
LNW Route Version 4.2
Week 45 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3928469 |GW200 Chester Line Jn Wolvercot North Jn Down and Up Possession 02/02/25 03/02/25 REPLACEMENT ROAD TRANSPORT REQUIRED W2024/10864894
GW240 Oxford 2305Sun  |0445 Mon BETWEEN DIDCOT AND BANBURY. Point Heater Maintenance
GW250 FREIGHT SERVICES RETIMED TO RUN BEFORE 62m30ch and 63m40ch
GW260 Didcot East Jn Didcot North Jn (Up)  |Down & Up Possession 02/02/25 03/02/25 OR AFTER POSSESSION. 'W2024/10864727
GW277 Avoiding 2305Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 Rail Testing and Lubrication
MD401 AT OXFORD. 53m40ch and 54m621ch
MD736  [Foxhalldn Didcot West Curve  |Down and Up Possession  |02/02/25 03/02/25 \W2024/10864973
Jn Didcot West Curve 2305Sun 10445 Mon WORK DET 4@ =NAINTENANCE w/10864668 Rail Testing and Lubrication
62m30ch and 64m12ch
Hinksey North Oxford Station North  |Up Oxford Relief Possession 02/02/25 03/02/25 'W2024/10864668
Jn 2305Sun 0040 Mon P-Way Maintenance
53m31ch and 58m35ch
Hinksey South Hinksey North No.1 Reception Possession 02/02/25 03/02/25 "
2305 Sun 0445 Mon ‘ ,
Kennington Jn Hinksey South Down and Up Possession 02/02/25 03/02/25
Kennington Goods 2305Sun  |0445 Mon
Loops
Kennington Jn Single Cowley Possession 02/02/25
2305 Sun
Oxford Oxford Platforms 3and4  |Possession 02/02/25
2305 Sun
Oxford North Jn Wolvercot South Jn Up Oxford Relief Possession 02/02/,
2305/Su
Oxford Station Oxford North Jn Down Oxford Possession 03/02/25
North Jn Turnback Line 2305%u 0445 Mon
Oxford Station Wolvercot South Jn Down Oxford Possesgion 25 03/02/25
South Jn Relief }3 5 Sun 0445 Mon
V.
Appleford LC Appleford LC Appleford ARC W |02/02/25 03/02/25
SSIPn 12305Sun (0445 Mon
Didcot North Jn Didcot West Curve Didcot Yard ) 02/02/25 03/02/25
(Up) Jn Possession (2305 Sun  |0445 Mon
(Partial)
Hinksey North Hinksey North Sidings 02/02/25 03/02/25
Possession  |2305Sun 0445 Mon
Hinksey Sou Sidings 02/02/25 03/02/25
Possession 12305 Sun  |0445 Mon
(Partial)
Hinksey South Hinksey North J No. 2 Reception Sidings 02/02/25 03/02/25
Possession  |2305Sun 0445 Mon
Oxford Oxford Down Oxford Sidings 02/02/25 03/02/25
Sidings 1,2 &3 Possession 2305 Sun 0445 Mon
Down Engineering
Sidings 1,2, 3
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
LNW Route Version 4.2
Week 45 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3928469 Down Oxford
Continued Headshunt
Hinksey North Wolvercot South Jn Up Oxford Relief Possession 03/02/25 03/02/25
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession 03/02/25 03/02/25
0040 Mon 0445 Mon
Oxford Station North  |Oxford Bay Possession 03/02/25 03/02/25
Jan Approach 0040 Mon 0445 Mon
Oxford North Jn Woodstock Road Jn  |Down and Up Possession 03/02/25 03/02/25
Bletchley 0040 Mon {0445 Mon o~
Oxford Oxford Up Oxford Sidings 03/02/25 03/02/25 < ,
Headshunt Possession  [0040 Mon  |0445 Mon ‘
P2024/4163080 |MD401 Leamington Spa  |Warwick Up Line Blockage |06/02/25 06/02/25 W2024/11276506
(Between 0015 Thu 0500 T Rail Testing and Lubrication
Down Trains) 106m60ch and 108m5ch
P2024/4125861 |MD415 Hatton North Jn Hatton West Jn Up & Down Line Blockage |05/02/25 05/02/2 W2024/10924078
MD420 Hatton North +EPR 0010 Wed 20 Wed S&T Work
MD425 Curve 18m20ch and 17m62ch
Hatton Station Jn  |Bearley Jn AllLines Line Blockage 25 'W2024/10924101
+EPR Wed S&T Work
18m12ch and 15mO0ch
P2024/4125886 |MD415 Hatton West Jn Stratford upon Avon  |All Lines Possession 06/02/25 W2024/11281916
MD420 0530 Thu Rail Changing
MD425 17m50ch and 8m63ch
'W2024/10931976
p S&T Work
14m70ch and 10mOch
P2024/4125862 |MD415 Bearley Jn Stratford upon Avon  |Down and Up oC¥age |07/02/25 07/02/25 W2024/10931980
North Warwick + EPR 0010 Fri 0530 Fri S&T Work
9m70ch and 8m63ch
P2024/4125884 |MD425 Tyseley South Jn  |Bearley Jn Line Blockage |04/02/25 04/02/25 W2024/10924136
+EPR 0100 Tue (0530 Tue S&T Work
Om5ch and 17m35ch
P2024/4162999 |MD430 Blakedown Stourbridge Jn Line Blockage |01/02/25 01/02/25 W2024/11256286
Station LC +Detonators  |0001 Sat 0510 Sat (5 hrs) Structures Work
140m25ch and 142m15ch
P2024/4125840 |MD430 Blakedown Stourbridge Jn All Bines Line Blockage |01/02/25 02/02/25 W2024/11238409
Station LC +Detonators 2350 Sat 0550 Sun Structures Work
139m74ch and 142m60ch
P2024/4126459 |MD570 Bordesley Jn Lifford EastJn g |Downand Up Possession 01/02/25 02/02/25 \W2024/11052427
Camphill 2115 Sat 2100 Sun Station Construction
42m15ch and 45m25ch
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
LNW Route Version 4.2
Week 45 - Continued
Possession Ref  |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4125343 |GW110 Northolt Park Denham AllLines Possession 03/02/25 03/02/25 W2024/11120784
MD701 0055 Mon 0510 Mon HS2 ASPRO Major Projects
MD705 0m75ch and 4m40ch
South Ruislip South Ruislip Down & Up Possession 03/02/25 03/02/25
Greenford 0055 Mon (0510 Mon
P2024/4125307 |GW110 Greenford West  |South Ruislip Down & Up Possession 04/02/25 04/02/25 \W2024/11267759
MD701 Jn Wycombe/Greenfo 0100 Tue  |0510 Tue Rail Testing and Lubrication
MD705 rd 6m70ch and 7m40ch
Northolt Park High Wycombe AllLines Possession 04/02/25 04/02/25 'W2024/10869904
0100 Tue 0510 Tue Permanent Way Inspection
4m45ch and 10mOch
Northolt Park Jn South Ruislip Northolt West Sidings 04/02/25 04/02/25 'W2024/11121543
London Waste Possession 0100 Tue 0510 Tue HS2 ASPRO Major Projects
Sidings 0m75ch and 4m40ch
'W2024/11106651
Preparatory Work
7m65ch and 10m15ch
'W2024/11106684
In Connection With
Engineering Work
IOm70ch and 1mOch
'W2024/11121465
In Connection With
Engineering Work
7m60ch and 10m15ch
P2024/4125306 |GW110 Greenford West  |South Ruislip Down & Up Possession 05/02/25 W2024/11121530
MD701 Jn Wycombe/Greenfo 0045We 0510 Wed HS2 ASPRO Major Projects
MD705 rd Om75ch and 4m40ch
Northolt Park Denham AllLines Possesgion 25 05/02/25 'W2024/11106685
9045 Wed |0510 Wed In Connection With
Engineering Work
Northolt Park Jn South Ruislip Northolt West din 05/02/25 05/02/25 Om70ch and 1mOch
London Waste ssiin 0045Wed 0510 Wed 'W2024/11121696
Sidings In Connection With
Engineering Work
7m60ch and 10m15ch
'W2024/11106652
Preparatory Work
7m65ch and 10m15ch
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LNW Route Version 4.2
Week 45 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4124380 |GW110 Greenford West  |South Ruislip Down & Up Possession 07/02/25 07/02/25 W2024/11121886
MD701 Jn Wycombe/Greenfo 0045 Fri 0510 Fri In Connection With
MD705 rd Engineering Work
Northolt Park Denham AllLines Possession 07/02/25 07/02/25 7m60ch and 10m15ch
0045 Fri 0510 Fri W2024/11106687
In Connection With
Northolt Park Jn South Ruislip Northolt West Sidings 07/02/25 07/02/25 Engineering Work
London Waste Possession 0045 Fri 0510 Fri Om70ch and 1mOch
Sidings 'W2024/11106654
Preparatory Work
7m65ch and 10m15ch
'W2024/11121827
e HS2 ASPRO Major Projects
Om75ch and 4m40ch
P2024/4145738 |MD701 Princes Haddenham and Up Possession 02/02/25 02/02/25 W2024/11222172
Risborough Thame Parkway D 0110Sun  |0720 Sun Rail Changing
own 24m75ch and 29m70ch
P2024/4034601 |GW110 Greenford (LUL)  |Greenford West Jn Down Branch Possession 02/02/25 02/02/ SECTION 4 TIMES NO SERVICES TO RUN \W2024/10884977
GW117 Bay Jn 0745 Sun 1700 HS2 ASPRO Major Projects
MD705 4m65ch and 9m67ch
Greenford South  |Greenford East Jn Greenford East Possession 02/02/25 02/02/2 'W2024/11289775
Jn Curve 0745 Sun Sun Survey Work
8m30ch and 8m60ch
Park Royal (inc.) South Ruislip Down, Up and Possession 25
Single Wycombe 0 Sun
Y 4
Park Royal Jn Park Royal Jn Sidings Sidings 02/02/25
Possession 1700 Sun
P2024/4124378 |MD712 Amersham Great Missenden AllLines Line Biick 04 04/02/25 W2_024/11_153081
$100Tue (0515 Tue Major Projects
25m21ch and 28m0ch
P2024/4124379 |MD712 Amersham Wendover Down Main L loglage |07/02/25 07/02/25 W2024/11103763
. 0100 Fri 0520 Fri Platform / Structures Gauging
Up Main 25m21ch and 29m10ch
'W2024/11153086
Major Projects
/ 25m21ch and 28m0ch

&
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
LNW Route Version 4.2
Week 45 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4038723 |MD712 Aylesbury Aylesbury Platforms 12 3 Line Blockage |04/02/25 04/02/25 \W2024/11145575
MD720 0140 Tue 0400 Tue Patroling
MD725 38m20ch and 40m37ch
MD726 Aylesbury Vale Aylesbury Vale Bay Platform Line Blockage |04/02/25 04/02/25 'W2024/10869821
Parkway Parkway 0140 Tue  |0400 Tue Patrolling
37m70ch and 38m18ch
Claydon L&NE JCN Up & Down Line Blockage |04/02/25 04/02/25 'W2024/10908967
SB (43m05ch) Aylesbury 0140 Tue 0400 Tue S&T Work
37m20ch and 38m49ch
Little Kimble Aylesbury Single Line Blockage |04/02/25 04/02/25 'W2024/10869932
0140 Tue 0400 Tue Track Maintenance
37m70ch and 38m18ch
Stoke Mandeville  |Aylesbury Vale AllLines Line Blockage |04/02/25 04/02/25 "
Parkway 0140 Tue  |0400 Tue < ,
P2024/3980283 |MD726 Claydon L&NE Quainton Road Up & Down Sidings 30/03/24 28/03/25 W2024/10718213
JCN SB Aylesbury Siding Possession 0001 Sat 2359 Fri Unload Materials
(43m05ch) 43m5ch and 43m61ch
P2024/4124185 |GW277 Bicester South Gavray Junction Down and Up Line Blockage |05/02/25 05/0 W2024/11145560
MD736 Junction Bicester South +EPR 0200 Wed  |0500 Patrolling
MD745 West Chord 28m65ch and 18m65ch
Network Rail West Coast/Central  |Down and Up Line Blockage |05/02/25
Route Boundary  |Boundary MD736 Bletchley and +EPR
(MD736) (OXD) Loops
Bicester Depot Bicester Depot East  |Bicester Depot Sidings
West Junction Junction Run Round Possession 500 Wed
P2024/4126455 |MD736 Claydon WestJn  |Claydon East Jn Claydon Loop Possession 28/03/25 NO ACCESS TO CLAYDON DEPOT. \W2024/11177547
2359 Fri HS2 ASPRO Major Projects
Claydon 12m32ch and 11m50ch
Reception Line
P2024/4145357 |GW310 Evesham West Mare's LC Up & Down esSi 03/02/25 03/02/25 W2024/11227551
MD910 Junction Cotswold Single 0040 Mon  |0500 Mon Preparatory Work
Line 90m30ch and 109m75ch
Honeybourne Evesham West Down and Up, 0sSEssion 03/02/25 03/02/25
Junction Cotswolds 0040 Mon {0500 Mon
Wooliams 3 LC Honeybourne Down Possession 03/02/25 03/02/25

o

0040 Mon 0500 Mon

0‘(
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P2024/3934913 |GW730

MD940

Great Malvern

Malvern Wells SB

Down Goods Loop

Possession

26/01/25
0001 Sun

01/02/25
0500 Sat (140 hrs)

STREET AND HEREFORD

Henwick LC and
B

Shelwick Jn

Down, Up &
Single

Possession

26/01/25
0001 Sun

01/02/25
0500 Sat (140 hrs)

Ledbury

Ledbury

&

Down Siding

Sidings
Possession

&

26/01/25
0001 Sun

K

01/02/25
0500 Sat (140 hrs)

RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN WORCESTER FOREGATE

'WMT TO START/TERMINATE AT WORCESTER

FOREGATE ST
GWRTO ST, MINATE AT WORCESTER
FOREGA

O

\W2024/11244074

Rail Changing

129m0ch and 139m20ch
'W2024/11219714

Off Track Work

130m219ch and 136mOch
'W2024/11219758

Off Track Work

130m219ch and 136mOch
'W2024/11219759

Off Track Work

130m219ch and 136mOch
'W2024/11235192

Track Maintenance
122m17ch and 126m9ch
'W2024/10792836

C16 Rerail Resleeper
(Concrete)

130m19ch and 139m20ch
'W2024/11283751
'Welding and Grinding
142m10ch and 143m60ch
'W2024/11208695

Rail Changing

126m15ch and 130m5ch
'W2024/11283827
'Welding and Grinding
142m10ch and 143m60ch
'W2024/10926430

C30-59 Renewals
Miscellaneous

126m15ch and 147m70ch
'W2024/11163401

Off Track Work

140m23ch and 147m77ch
'W2024/11163437

Off Track Work

140m23ch and 147m77ch
'W2024/11163438

Off Track Work

140m23ch and 147m77ch
'W2024/11163439

Off Track Work

140m23ch and 147m77ch
'W2024/11163436

Off Track Work

140m23ch and 147m77ch
\W2024/11272274
Remove Rail Defects
126m15ch and 147m70ch
'W2024/10666458
Patrolling

130m219ch and 136mOch
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LNW Route Version 4.2
Week 45 - Continued
Possession Ref  |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4123619 |GW730 Malvern Wells Shelwick Jn Single/Down and | Possession 03/02/25 04/02/25 W2024/11208084
MD940 Single line Up Main 2345Mon 0525 Tue Prep for RDT
142m22ch and 144m43ch
Ledbury Ledbury Down Siding Sidings 03/02/25 04/02/25
Possession 2345 Mon (0525 Tue
P2024/4123593 |GW730 Malvern Wells Shelwick Jn Single/Down and | Possession 04/02/25 05/02/25 W2024/11208052
MD940 Single line Up Main 2345 Tue 0525 Wed Prep for RDT
142m22ch and 144m43ch
Ledbury Ledbury Down Siding Sidings 04/02/25 05/02/25
Possession 2345 Tue (0525 Wed
P2024/4123592 |GW730 Malvern Wells Shelwick Jn Single/Down and | Possession 05/02/25 06/02/25 W2024/11208053
MD940 Single line Up Main 2345Wed 0525 Thu Prep for RDT
4 142m22ch and 144m43ch
Ledbury Ledbury Down Siding Sidings 05/02/25 06/02/25 'W2024/10681846
Possession 2345Wed 0525 Thu Patrolling
135m79ch and 147m77ch
\W2024/11283777
Track Maintenance
135mOch and 145m0ch
'W2024/10926648
Follow-Up Work
135mOch and 147m77ch
P2024/4040795 |NW1001 |Norton Bridge Basford Hall Jn SB Down Fast Affected 03/ 02/25 ONE MINUTE EXTRA BOX TIME TO BE PLANNED
Junction (BH) oNbn #2300 Mon INTO TRAINS USING THE DOWN FAST BETWEEN
NORTON BRIDGE AND MADELEY.
ICW POSSESSION 3907792 AND TSR'S
T2024/210084 AND T2024/210094
P2024/4038320 |NW2015 |Eccles StatonJn  |Network Rail/ MSC AllLines Posse W 2/25 03/02/25 TPE: LIVERPOOL LIME STREET SERVICES W2024/11008141
NW2017 Boundary 040Sun 10530 Mon START/TERMINATE AT MANCHESTER VICTORIA. In Connection With
Engineering Work
Ordsall Lane Jn Culcheth Farm L.C.  |AllLines Ssin 02/02/25 03/02/25 AWC: ECS FROM LONGSIGHT TO PRESTON TO 0Om-5ch and 0Om40ch
(UWG) 0040 Sun  |0530 Mon RUN VIA BOLTON. W2024/11230638
S&T Work
OrdsallLaneJn  |Parkside Jn AllLines CKED To |02/02/25 03/02/25 Work Content: 22m39ch and 23m37ch
Electric Trains {0040 Sun 10530 Mon CRSA: PLTR Patricroft \W2024/10830950
PL Tamping
23mb5ch and 22m45ch
'W2024/10644575
S&T Work
22m39ch and 23m37ch
0 'W2024/10914029
C30-59 Renewals
Miscellaneous
25m54ch and 28m60ch
P2024/4117681 |NW3001 |Fishpool Farm LC |Mostyn WestJ Down and Up Line Blockage |01/02/25 02/02/25 W2024/11122696
(UWC) Holyhead +EPR 2335 Sat 0850 Sun (8 hrs) Structures Examination
198mO0ch and 199m0ch
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
LNW Route Version 4.2
Week 45 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4160071 |NW3001 |Tyn-y-MorfalLC Rhyl Down Holyhead Line Blockage |05/02/25 06/02/25 REVERSIBLE WORKING ON UP HOLYHEAD \W2024/11270742
+EPR 2250 Wed  |0500 Thu BETWEEN MOSTYN EAST AND RHYL. Remove Rail Defects
205m40ch and 208m0Och
Tyn-y-Morfa LC Rhyl Up Holyhead Line Blockage |05/02/25 06/02/25
(Between 2250 Wed {0500 Thu
Trains) +
EPR
P2024/4140836 |NW3001 |Aber Emergency |Penmaenmawr Up Main Line Blockage |04/02/25 05/02/25 W2024/11216686
GF +Detonators (2130 Tue  |0450 Wed Remove Rail Defects
228m70ch and 229m57ch
Penmaenmawr Conwy Up Line Blockage |04/02/25 05/02/25 'W2024/11276206
+Detonators 2130 Tue 0450 Wed Drainage Inspection
ol 227m66¢h and 233m58ch
Conwy Tubular Penmaenmawr Down Main Line Blockage |04/02/25 05/02/25
Bridge (Between 2130 Tue  |0450 Wed
Trains) [ |
Penmaenmawr Aber Emergency GF  |Down Main Line Blockage |04/02/25 05/02/25
(Between 2130 Tue  |0450 Wed
Trains)
P2024/4123003 |NW3001 |GaerwenLC Valley LC Up Main Line Blockage |02/02/25 03/0 W2024/11148437
(MCB) +Detonators  [2210Sun 0420 Mo s) Drainage Work
y. 249m74ch and 252m38ch
Gaerwen LC Valley LC Down Main Line Blockage |02/02/25 03/6R/25
(MCB) (Between 2210 420)Mon (8 hrs)
Trains)+Deto
nators 2
P2024/4125937 |NW3007 | Bidston Dee Jn Dee Marsh NorthJn  |Down and Up Line Blockage 02/02/25 W2024/11091709
Wrexham 0755 Sun (8 hrs) Structures Examination
3m68ch and 4m64ch
P2024/4123598 |NW3007 | Bidston EastJn New Brighton Down and Up 02/02/25 W2024/11174598
NW8011 New Brighton 0700 Sun In Connection With
NW8015 Engineering Work
Birkenhead North  |West Kirby Down & Up West 02/02/25 02/02/25 Om8ch and Om24ch
Kirby 0055Sun  |0700 Sun 'W2024/11174600
Survey Work
Upton Bidston Dee Jn Down and Blockage |02/02/25 02/02/25 4m49ch and 5m65ch
Wrexha +Disconnect [0055Sun 10700 Sun
y 3
Bidston West Jn Bidston West Jn i g Sidings 02/02/25 02/02/25
b Possession 0055 Sun 0700 Sun
S
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Possession Ref

LOR
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Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

Work Type

P2024/4036880

NW3007
NW8003
NwW8011
NW8013
NW8015

Bidston East Jn

New Brighton

Down and Up
New Brighton

Possession

07/02/25
0055 Fri

07/02/25
0500 Fri

Canning Street Jn

Green Lane

Down and Up
Chester

Possession

07/02/25
0055 Fri

07/02/25
0500 Fri

Mann Island Jn

Derby Square Jn

Up West Kirby

Possession

07/02/25
0055 Fri

07/02/25
0500 Fri

Upton

Bidston Dee Jn

Down and Up
Wrexham

Possession

07/02/25
0055 Fri

07/02/25
0500 Fri

West Kirby

West Kirby

Down and Up
West Kirby (Via
Loop)

&

&

Possession

07/02/25
0055 Fri

&

07/02/25
0500 Fri

O

W2024/10902235

In Connection With
Engineering Work
4m40ch and 7m3ch
'W2024/11168359

In Connection With
Engineering Work
Om8ch and Om13ch
'W2024/11168117
Cable Work

1m77ch and 2m20ch
'W2024/11210298
S&C Maintenance
9m7ch and 10m33ch
'W2024/11189395
Tunnel Examination
2m69ch and 3m67ch
'W2024/11209684
Litter / Graffiti Clearance
1m60ch and 2m64ch
'W2024/11168417
Technical Inspection
4Am55ch and 5m20ch
'W2024/10903439

In Connection With
Engineering Work
I0Om69ch and 3m69ch
'W2024/10902080
Rail Testing and Lubrication
4mOch and 4m45ch
'W2024/11210267

In Connection With
Engineering Work
2m21ch and 2m10ch
'W2024/10903435

In Connection With
Engineering Work
2m21ch and 2m10ch
'W2024/10903388

In Connection With
Engineering Work
1m60ch and 2m64ch
'W2024/10903432
Track Maintenance
OmOch and 2m21ch
'W2024/11186658
Off Track Work
2m20ch and 2m40ch
'W2024/11209664

In Connection With
Engineering Work
1m60ch and 2mOch
'W2024/11210311
Telecoms Inspection
OmOch and 2m21ch
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
LNW Route Version 4.2
Week 45 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4123030 |NW3023 |EdgeleyJnNo.1 |Heaton Chapel AllLines Possession 02/02/25 02/02/25 'W2024/11041292
NW5001 |SB 0040 Sun 0800 Sun In Connection With
NW5011 Engineering Work
NWO001 |Edgeley JnNo.2  |Northenden Jn AllLines Possession 02/02/25 02/02/25 2m35ch and 2m40ch
NW9021 |sSB 0040 Sun 0800 Sun 'W2024/10939644
Rail Changing
Hazel Grove High |Edgeley JnNo.1 SB  |AllLines Possession 02/02/25 02/02/25 Om15ch and 2m35ch
LevelJn 0040 Sun 0800 Sun 'W2024/11182076
In Connection With
Heaton Norris Jn ~ |Ash Bridge Jn All Lines Possession 02/02/25 02/02/25 Engineering Work
0040 Sun {0800 Sun 0mOch and Om30ch
'W2024/10799534
Middlewood Hazel Grove EastJn  |AllLines Possession 02/02/25 02/02/25 " b S&C Tamping
0040 Sun 0800 Sun < , IOm55ch and 3m28ch
'W2024/11182104
Cheadle Hulme Slade Lane Jn AllLines BLOCKED To |02/02/25 02/02/25 In Connection With
South Jn Electric Trains 0040 Sun 10800 Sun Engineering Work
IOmOch and Om30ch
'W2024/11182073
Fishplate Oiling
182m20ch and 183m60ch
P2024/4145218 |NW3023 |HaleLC Navigation Road Up Main Possession 02/02/25 W2024/11232463
Remove Rail Defects
7m40ch and 8m20ch
Navigation Road  |Hale LC Down Main Possession
P2024/4040299 |NW4001 | Carlisle SouthJn  |Carlisle North Jn Platform 1 Possession 03/02/25 New Sun/Mon EAS times to be published (0520 finish) W2024/11151147
NW4025 0520 Mon every odd week Dalston - Carlisle South (Starting Eradication Of Wet Beds
NW4033 Platform 2 Wk45). Additional access times already agreed due to 20m68ch and 27m35ch
Dalston Carlisie North n AllLines Posse 2002125 | 03/02/25 no Dalston tanks running and awaiting publication in W2024/11151080
(Cumbria) 5300Sun 10520 Mon the EAS - Weaves to be planned locally with Carlisle In Connection With
Slgnaller/SS_M (in}‘/ 1 through platform to be bIocI_(ed Engineering Work
Carlisle South Jn | Carlisle North Jn Platform 3 L logkage |02/02/25 03/02/25 atany one time &€ 2 through platforms to remain OmOch and Om5ch
2300 Sun 0520 Mon open) W2024/19919144
s)+Deto Track Maintenance
nators 20m68ch and Om16ch
P2024/4143423 |NW5001 | Longsight South  |Ardwick Jn Up & Possession 02/02/25 02/02/25 NO ACCESS TO LONGSIGHT TMD THROUGHOUT W2024/11225668
Jn 0050 Sun 0710 Sun Remove Rail Defects
POSSESSION TO BE TAKEN AFTER PASSAGE OF 186m50ch and 188m5ch
Slade Lane Jn Ardwick Jn nd Up Possession 02/02/25 02/02/25 EggNgosoléll-#AFTA%H(ED?JTEE$g:EA%%Dﬂ%lIg§G -
0050 Sun 0710 Sun NORTH AT 0046 SUN)
POSSESSION TO BE GIVEN UP BEFORE
DEPARTURE OF 5A09 0715 LONGSIGHT TMD TO
MANCHESTER PICCADILLY
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
LNW Route Version 4.2
Week 45 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4141558 |NW5009 | Adlington Bramhall Jn Down Stoke Line Blockage |02/02/25 02/02/25 W2024/11202099
(Cheshire) + Disconnect  |0010 Sun 0830 Sun Structures Work
Up Stoke 2m63ch and 3m10ch
Prestbury Cheadle Hulme AllLines BLOCKED To |02/02/25 02/02/25 gjzr\(/)gjl\:}v]fr(lz?%g
North Jn Electric Trains
0010 Sun 0830 Sun O 1m57ch and 3m14ch
P2024/4123312 [NW5011 |Clayton Bridge LC [Stalybridge WestJn  [AllLines Possession  |02/02/25 02/02/25 X \W2024/11102133
NW5013 | (MCB-OD) 0030Sun  |0800 Sun Patrolling
NW5015 4m68ch and 6m40ch
NW5017 | Denton Jn SB Ashton Moss North ~ |All Lines Possession 02/02/25 02/02/25 \W2024/11102121
NW5019 | (DJ) Jn 0030Sun  |0800 Sun In Connection With
NW5021 Engineering Work
NW7021  |Dinting South Jn | Dinting East Jn AllLines Possession | 02/02/25 02/02/25 6m17ch and 6m30ch
0030 Sun 0800 Sun 'W2024/11100198
In Connection With
Glossop Dinting West Jn All Lines Possession 02/02/25 02/02/25 Engineering Work
0030Sun 0800 Sun OmZ1ch and 1m5ch
\W2024/11208766
Hadfield Fairfield AllLines Possession 02/02/25 02/0 Structures Work
0030 Sun 0800 5m28ch and 5m67ch
'W2024/11216352
Hyde North Hyde Jn AllLines Possession 02/02/25 2/25 Structures Examination
0030 Sun un 5m35ch and 6m5ch
'W2024/10880659
Reddish South Guide Bridge Station  |All Lines Possession 02/02¢25 25 Cable Work
Jn 00. D800 Sun 4m10ch and 5m23ch
'W2024/10880749
In Connection With
Engineering Work
3m5ch and 4m70ch
'W2024/11100197
4 In Connection With
Engineering Work
Om72ch and 1m5ch
'W2024/11099969
Patrolling
12m61ch and 11m40ch
'W2024/11086203
Patrolling
5m35ch and 6m33ch
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
LNW Route Version 4.2
Week 45 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4143997 |NW5021 |Ashton Stalybridge Down Line Blockage |02/02/25 03/02/25 LINE BLOCKAGE TO BE TAKEN AFTER PASSAGE W2024/11227390
NW7021 Ashton/Down +Disconnect [2335Sun 0505 Mon OF 5J55 2329 STALYBRIDGE TO NEWTON HEATH In Connection With
Huddersfield TMD Engineering Work
Up 2m20ch and 1m75ch
Huddersfield/Up LINE BLOCKAGE TQ BE GIVEN UP BEFORE 'W2024/11227230
Ashton PASSAGE OF 4 0 TRAFFORD PARKET TO S&T Work
Guide Bridge Stalybridge WestJn ~ |Down Line Blockage |02/02/25 03/02/25 SOUTH BANK T@CK (DUETO PASS 7m15ch and 7m66¢ch
West Jn Huddersfield + Disconnect 2335 Sun 0505 Mon STALYBRID! 10 MON)
Stalybridge West  |Guide Bridge West Up Huddersfield Line Blockage |02/02/25 03/02/25
Jn Jn +Disconnect  |2335Sun 0505 Mon
Stalybridge Platform 5 Line Blockage |02/02/25 03/02/25 e
Platform 2 +Disconnect 2335 Sun 0505 Mon
P2024/4149187 |NW6001 |Bolton West Jn Horwich Parkway AllLines Possession 02/02/25 02/02/25 W2024/10828660
NW6009 0010Sun  |0805 Sun S&T Points
NW6013 13m12ch and 13m55ch
Daisy Hill Wigan Station Jn AllLines Possession 02/02/25 02/02/, 'W2024/11246065
0010 Sun 0805 In Connection With
Engineering Work
Lostock Jn Crow Nest Jn AllLines Possession 02/02/25 14m45ch and 17m40ch
'W2024/11246066
In Connection With
Ordsall Lane Jn Euxton Jn AllLines BLOCKED To Engineering Work
Electric Trains |p1 13m12ch and 14m7ch
'W2024/10828736
Salford West Jn Windsor Bridge AllLines BLOCKED Tg 02/02/25 In Connection With
South Jn Electric Trai 4 sun 10655 Sun Engineering Work
13m39ch and 13m50ch
'W2024/11246064
"4 OHL Work
13m39ch and 17m18ch
P2024/4156208 |NW6001 | Daisy Hil Wigan Station Jn AllLines ssihn 02/02/25 03/02/25 W2024/11259232
NW6009 2350 Sun 0455 Mon In Connection With
NW6013 Engineering Work
Lostock Jn Crow Nest Jn AllLines Possession 02/02/25 03/02/25 13m12ch and 14m7ch
2350 Sun 0455 Mon 'W2024/11259234
y . In Connection With
Moor Lane Lostock Possession 02/02/25 03/02/25 Engineering Work
Tunnels 2350Sun  |0455 Mon 14m45ch and 17m40ch
'W2024/11259026
Ordsall Lane Jn Euxton Jn BLOCKED To |02/02/25 03/02/25 OHL Work
Electric Trains {2350 Sun 0455 Mon 13m39ch and 17m18ch
o~
Salford West Jn Windsor Brigge BLOCKED To |02/02/25 03/02/25
South Jn Electric Trains |2350Sun  |0455 Mon
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
LNW Route Version 4.2
Week 45 - Continued
Possession Ref  |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4123393 |NW6003 | Irlam Glazebrook EastJn  |Down Passenger |Line Blockage |02/02/25 02/02/25 W2024/11213892
Loop +Detonators  [0035Sun 0745 Sun Structures Examination
23mb54ch and 27m69ch
Urmston Birchwood Down CLC/Down  |Line Blockage |02/02/25 02/02/25
Main +Detonators  |0035Sun 0745 Sun
Up Main/Up CLC
P2024/4151928 |NW6013 | Crow NestJn Wigan Station Jn AllLines BLOCKED To |18/01/25 28/03/25
Electric Trains |0001 Sat 2359 Fri
Lostock Jn Crow Nest Jn AllLines BLOCKED To |18/01/25 28/03/25
Electric Trains 2359 Sat 2359 Fri
4
P2024/4162124 |NWB8003 | Birkenhead North  |Birkenhead North Down and Up Possession 02/02/25 02/02/25 MERSEYRAIL TO TURN BACK SERVICES AT W2024/11272549
NW8011 West Kirby (Via 0055Sun 10900 Sun RKENHEAD NORTH & BIRKENHEAD CENTRAL In Connection With
NW8013 Loop) Engineering Work
Canning StreetJn  |Green Lane Down and Up Possession 02/02/25 02/02/25 2m21ch and 2m10ch
Chester 0055Sun 0130 Su \W2024/11272460
In Connection With
Mann Island Jn Derby Square Jn Up West Kirby Possession 02/02/25 02/0 Engineering Work
0055Sun 0900 Si 1m60ch and 2m24ch
\W2024/11272502
Mann Island Jn Paradise Jn Stock BLOCKED To [02/02/25 0 25 Rail Changing
Interchange/Holdi | D/C Electric  |0055 S 0900'Sun 0m69ch and 3m10ch
ng Line Trains 'W2024/11272498
Canning StreetJn  |Birkenhead Central Down and Up Possession 02/@2/2 02/25 In Connection With
Chester 0 900 Sun Engineering Work
OmOch and 2m21ch
P2024/4141603 |NW8011 |Meols West Kirby Down and Up Line Bloc 4/02,25 04/02/25 W2024/11210260
West Kirby + Discogfiec Tue  |0500 Tue S&C Maintenance
9m7ch and 10m33ch
P2024/4141587 |NW8011 |Meols West Kirby Down and Up ifie Bloc 05/02/25 05/02/25 W2024/11210348
West Kirby i Cl |0030Wed |0500 Wed S&C Maintenance
9m7ch and 10m33ch
P2024/4141605 |NW8011 |Meols West Kirby Down and U Blockage |06/02/25 06/02/25 W2024/11210229
West Kirb + Disconnect (0030 Thu 0500 Thu S&C Maintenance
9m7ch and 10m33ch
P2024/4139758 |NW8011 |Meols West Kirby Line Blockage |03/02/25 03/02/25 W2024/11210290
+Disconnect {0030 Mon 0500 Mon S&C Maintenance
9m7ch and 10m33ch
P2024/4153487 |NW9001 | Earles Sidings SB |Edale Line Blockage |01/02/25 02/02/25 \W2024/11257703
Good +Detonators 2330 Sat 0530 Sun Remove Rail Defects
7~ 0oods Loop 164m75ch and 165m50ch
Edale Earles Sidin Up Main Line Blockage |01/02/25 02/02/25
+Detonators 12330 Sat {0530 Sun
Earles Sidings SB  |Earles Sidings SB Sidings Sidings 01/02/25 02/02/25
Possession  |2330Sat (0530 Sun
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Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4123367 |NW9001 |Chinley EastJn Chinley South Jn AllLines Possession 01/02/25 02/02/25 W2024/11109840
NW9003 2330Sat 0800 Sun S&C Tamping
NW9005 171m65ch and 172m58ch
NW9007 | Chinley North Jn  |Buxton AllLines Possession 01/02/25 02/02/25 \W2024/11283535
2330 Sat 0800 Sun Manual Correction
168m44ch and 176m58ch
Edale Hazel Grove High AllLines Possession 01/02/25 02/02/25 'W2024/11109863
Level Jn 2330 Sat 0800 Sun In Connection With
Engineering Work
New Mills South New Mills Central AllLines Possession 01/02/25 02/02/25 171m68ch and 172m35ch
Jn 2330 Sat 0800 Sun 'W2024/11185659
'Welding and Grinding
Great Rocks Jn Tunstead Sidings Down & Up Sidings 01/02/25 02/02/25 " 167m37ch and 162m70ch
SB Tunstead Siding Possession 2330 Sat 0800 Sun < , 'W2024/11160131
Tunnel Examination
Peak Forest Great Rocks Jn Down & Up Sidings 01/02/25 02/02/25 169m15ch and 173m50ch
South SB Through Siding Possession 2330 Sat 0800 Sun 'W2024/11105755
Long Sidings No.1 Patrolling
&No.2 166m63ch and 163m51ch
Chinley South Jn  |Buxton AllLines Possession 02/02/25 02/0 W2024/11186253
0800 Sun 0800 S&C Maintenance
164m34ch and 162m70ch
\W2024/11247527
Tunnel Work
169m11ch and 173m65ch
P2024/4123504 |NW9007 |Romiley Jn Brinnington Down and Up Line Blockage |02/ 02/25 \W2024/10789427
+Detonators 745 Sun Tunnel Examination
178m60ch and 179m40ch

%
2
&

&
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LNW Route Version 4.2
Week 46
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/4165192 |MD101 Hemel Hemel Hempstead Boxmoor Sidings | Sidings 08/02/25 09/02/25 W2024/11286092
Hempstead Possession 2010 Sat 0645 Sun In Connection With
Engineering Work
24m0ch and 24m39ch

Q
&
S
&

&

R
X
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
LNW Route Version 4.2
Week 46 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3925880 |LN3232 High Oaks Jn Atherstone Down Trent Valley |Possession 08/02/25 10/02/25 0100 SAT TO 0500 MON W2024/10826785
MD101 Fast/Down Trent 0100Sat (0500 Mon (29 hrs) TRAINS TO DIVERT VIA WEST MIDLANDS. Patroling
MD232 Valley IOm50ch and 8m70ch
MD233 Down Trent Valley 2315 SAT TO 0900 SUN 'W2024/10835684
MD410 Slow AT NUNEATON NO ACCESS DOWN SIDINGS, S&T Points
MD555 Up Trent Valley PLATFORMS 1, ,6&7. COVENTRY AND 92m72ch and 98m20ch
Fast BIRMINGHAM L 'W2024/10895540
glg Trent Valley URFDO Inspections
W 85m66¢h and 90m35ch
Nuneaton North Abbey Jn Down and Up Possession 08/02/25 10/02/25 \W2024/10938353
Jn Nuneaton Chord 0100 Sat 0500 Mon URFDO Inspections
90m40ch and 103m20ch
Nuneaton South  |Nuneaton North Jn Down & Up Possession 08/02/25 10/02/25 gy \W2024/10790666
Jn Platform 0100 Sat 0500 Mon (29 hrs) C12 Reballast Formation -
Trax
Nuneaton South Jn~ |Down and Up Possession 08/02/25 08/02/25 92m72ch and 98m73ch
Bedworth 0100 Sat 2315 Sat 'W2024/10826581
Patrolli
Atherstone Tamworth (Low All Lines BLOCKED To 08/02/25 10/02/25, ng%tl:%gand 98m60ch
Level) ACElectric  |0100Sat  |0500 W2024/11207539
i i Trains OHL Inspection
Rugby Trent High Oaks Jn AllLines BLOCKED To |08/02/25 10/02/2 85m65ch and 90m35ch
Valley Jn A/C' Electric 0100 Sat \W2024/11131534
- Trains - Survey Work
Midland Yard Jn  |Canal Farm Jn Nuneaton North Possession 08/02/ 90m40ch and 103m20ch
Chord 23154at W2024/10900102
Nuneaton South  |Nuneaton North Jn Up Relief Possession 09/02/25 En(g;i?lggeri(r:ltg \r}v\é\{'rlt(h
Jn 2315a 0900 Sun (29 hrs) 0m50ch and 8m70ch
- - 'W2024/11150910
Stockingford Station,  |Down and Up Posses f 25 09/02/25 Track Maintenance
former site of Hinckley/Arley 3 5 Sat 0900 Sun 85m65ch and 90m35ch
_ o 'W2024/10903871
Three Spires Jn Nuneaton South Jn Down and Up 08/02/25 09/02/25 Track Maintenance
Bedworth 2315Sat (0900 Sun 94m20ch and 98m73ch
Nuneaton South  |Nuneaton South Jn Down and U, 09/02/25 10/02/25 \Gvégégﬁgigggt?c?ns
an Bedworth 0900 Sun {0500 Mon (29 hrs) 85m66ch and 90m35ch
'W2024/11096368
C2 Rerail - Both Rails
10m33ch and 9m45ch
'W2024/11021358
Survey Work
86m10ch and 103m20ch
'W2024/11226169
Track Maintenance
93m2ch and 98m60ch
W2024/11162614
URFDO Inspections
90m40ch and 98m73ch
'W2024/10906235
Other E&P Work
9m29ch and 9m53ch
'W2024/11205241
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P2024/3925880
Continued

&

&

&

O

IOHL Inspection
85m65ch and 90m35ch
'W2024/10899972

In Connection With
Engineering Work
3m45ch and 9m53ch
'W2024/11272681

Rail Stress Management
85m65ch and 90m35ch
'W2024/10895552

S&T Work

85m65ch and 88mO0ch
'W2024/10906268
Other E&P Work
94m77ch and 96m77ch
'W2024/10895590

P & D Maintenance
85m66ch and 88mO0ch
'W2024/10769508

PL Tamping

85m65ch and 90m35ch
'W2024/10813845
Patrolling

95mO0Och and 98m60ch
'W2024/10826441
Track Maintenance
3m45ch and 9m53ch
'W2024/10460662

S&C Grinding Train
96mO0Och and 97mOch
'W2024/10907654

OHL Inspection
85m66ch and 90m35ch
'W2024/10803565
Track Maintenance
IOm50ch and 8m70ch
'W2024/11223988
/Amberg Survey
87m0Och and 88m30ch
'W2024/10888286
Track Maintenance
93m2ch and 98m60ch
'W2024/10895553

Rail Lubricators
88m20ch and 90m35ch
'W2024/10835659

S&T Points

IOm50ch and 8m70ch
'W2024/10835623

S&T Points

3m45ch and 9m53ch
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P2024/3991086

MD101
MD345
MD355
NW1001
NW1004
NW5009

Atherstone

Colwich North Jn
(inc.)

Down Trent Valley
Fast/ Down Stoke
Up Stoke / Up
Trent Valley Slow

Possession

08/02/25
0010 Sat

10/02/25
0525 Mon

Whitehouse Jn

Down TV Slow /
Down Stafford /
Down Stafford
Fast

Up Stafford Fast/
Up Stafford / Up
TV Fast

Possession

08/02/25
0010 Sat

10/02/25
0525 Mon

Mitford Jn
(Staffordshire)

Whitehouse Jn

Down Stafford
Slow

Possession

08/02/25
0010 Sat

10/02/25
0525 Mon

Rugeley Trent
Valley

Rugeley North Jn

Up & Down
Cannock

Possession

08/02/25
0010 Sat

10/02/25
0525 Mon

Whitehouse Jn

Whitehouse Jn

Up Stafford Slow

Possession

08/02/25
0010 Sat

10/02/25
0525 M

Nuneaton OHNS

Atherstone

AllLines

BLOCKED To
A/C Electric
Trains

08/02/25
0010 Sat

10/0
0525 M

Rugeley OHNS
(NW1004)

Rugeley North Jn

Down and Up
Cannock/Up &
Down Cannock

BLOCKED To
AJIC Electric
Trains

08/02/2
2345 S

Whitehouse Jn

Stafford Trent Valley
JnNo.1

&

AllLines

&

BLOCKED To
AIC Electric
Trains

O

TRAINS TO TRAVEL VIAWEST MIDLANDS.
NO ACCESS CANNOCK LINES FROM WCML AT

RUGELEY TRENT VALLEY.

NO ACCESS TO LICHFIELD TV CHORD.

2345 SAT TO 08
NO ACCESS F
RUGELEY T

RACTION BETWEEN
RUGELEY TRENT VALLEY.

'W2024/10831302
Patrolling

124m22ch and 124m65ch
'W2024/10932609

S&T Points

121m20ch and 130m58ch
'W2024/11214805

Survey Work

127m41ch and 129m46ch
'W2024/10932459

S&T Points

121m20ch and 130m58ch
'W2024/10814423

Track Maintenance
121m20ch and 130m58ch
'W2024/10831081

Track Maintenance
14m61ch and 14m69ch
'W2024/11131372

Survey Work

108m40ch and 110mOch
'W2024/11160090
'Vegetation Clearance (Non-
Flail)

111m45ch and 112m20ch
'W2024/10966086
'Welding and Grinding
108m40ch and 109m34ch
'W2024/10938369
URFDO Inspections
104m10ch and 130m58ch
'W2024/11251142
Eradication Of Wet Beds
118m45ch and 121m15ch
'W2024/10831235
Patrolling

14m61ch and 14m69ch
'W2024/10813435

Track Maintenance
106m67ch and 121m15ch
'W2024/11162667
URFDO Inspections
106m67ch and 130m58ch
'W2024/11125739

Survey Work

121m20ch and 130m58ch
'W2024/11021421

Survey Work

104m25ch and 130m10ch
'W2024/11283254

OLE Maintenance
105m5ch and 106m11ch
'W2024/11159822
\Vegetation Clearance (Non-
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Possession Ref

LOR

Location from

Location to Blocked Line Protn Type Start End Traffic Remarks

| Work Type

P2024/3991086
Continued

O

Flail)

106m40ch and 109m55ch
'W2024/11289030
/Amberg Survey
116m50ch and 117m60ch
'W2024/10840556
Patrolling

129m24ch and 130m58ch
'W2024/11224830

Rail Changing

115m0ch and 117mOch
'W2024/11197001

Station Work

109m72ch and 110m18ch
'W2024/10835859

S&T Points

106m67ch and 121m15ch
'W2024/10830672

OTP Ballast Regulator
121m20ch and 130m58ch
'W2024/10906065
Patrolling

108m40ch and 110mOch

P2024/4113016

MD101
NW1001

Stafford

Ve
Stafford Trent Valley  |Arrival Sidings 1 & | Sidings 08/02/25 09/03/25
Jn No.1 2 Possession 2345 835 'Sun

W2024/11276128

In Connection With
Engineering Work
132m77ch and 133m33ch
'W2024/11128482

In Connection With
Engineering Work
132m77ch and 133m33ch

&

&
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
LNW Route Version 4.2
Week 46 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3938899 |EA1010 Bow Jn Forest Gate Down and Up Possession 08/02/25 10/02/25 NO ARL SERVICES BETWEEN CAMDEN ROAD 'W2024/10656185
EA1020 Main 0200Sat 10400 Mon AND STRATFORD ON THE SAT AND BETWEEN URFDO Inspections
EA1150 GOSPEL OAK AND STRATFORD ON THE SUN. 4m40ch and 1m76ch
EA1180 Temple Mills WestJn  |Down and Up Possession 08/02/25 10/02/25 RAIL REPLACEMENT IN OPERATION 'W2024/11266819
EA1280 Temple Mills 0200 Sat 0400 Mon P & D Maintenance
EA1310 THAMESIDE FR SERVICES TO RUN VIA 5m1ch and 4m56¢ch
EA1320  |[Camden Road Stratford Down and Up Possession | 08/02/25 09/02/25 TAH \W2024/11162505
EA1340 | CentralJn North London 0200Sat 10200 Sun ACCESS AV, O NLL INCLINE ON THE Track Maintenance
EA1350 SAT, NO BLE TO NLL INCLINE ON om5ch and Omoch
mﬁg Camden Road Westbourne Road Down North Possession 08/02/25 10/02/25 IBE SUN ALABLE TO UPDOWN 'W2024/11132702
EastJn Jn London Relief i
MD145 0200 Sat 0400 Mon C RY THROUGHOUT. Remove Rail Defects
S0400 i 2m70ch and 3m70ch
’(\l:gapj)qe?rt‘ers Road |LeaJn lLJgO(;hannelsea Possession ggé%Zé’ZSt gfé%zﬁ5 ELIX WE / IPSWICH FREIGHT SERVICES TO ﬁgg&ﬁﬁnﬁgﬁ;ﬁé
A on BE DNJERTED VIA BURY ST EDMUNDS / ELY / orich and 3m5ch
Carpenters Road  |Carpenters Road Carpenters Road | Possession 08/02/25 10/02/25 g ‘BOROUGH/LEICESTER AND NUNEATON 'W2024/11143952
South Jn North Jn . 0200Sat  |0400 Mon ECML W10 TRAFFIC FOR TILBURY AND LONDON g]';”g 4\’0‘:102; 4 5moch
~
Channelsea North [High Meads Jn Down and Up Possession 08/02/25 \\/JV'EII;/IEI;/Xéi Xﬁg g(N);/IIDAEtlgi-IEH LONDON INCLINE, 'W2024/11149122
Jn High Meads Curve 0200 Sat Structures Examination
: MTR EL SERVICES TO START / TERMINATE 4m20ch and 1m32ch
Channelsea Stratford CentralJn -~ |Down and Up Possession 08/02/25 FROM STRATFORD PLATFORMS 5 AND 8 INTO 'W2024/10656183
South Jn West Channelsea Curve 0200 Sat THE COS. RAIL REPLACEMENT IN OPERATION Off Track Work
- - . BETWEEN SHENFIELD AND STRATFORD 4m40ch and 1m76ch
High Meads Jn Temple Mills EastJdn  |Down and Up Possession 08/02/, 'W2024/10656191
High Meads Loop 0209fSat GA WA STRATFORD SERVICES TO DIVERT TO/ URFDO Inspections
_ FROM LIVERPOOL STREET VIA HACKNEY 4m40ch and 1m76ch
Highbury Vale Jn  |Canonbury WestJn  |Up/Down Possession 10/02/25 DOWNS \W2024/10656196
Canonbury 0200%at” 0400 Mon P & D Maintenance
c2c SERVICES TO RUN TO FENCHURCH STREET 4m40ch and 1m76ch
LeaJn High Meads Jn Down and Up Lea |Posse /25 10/02/25 \VIAWEST HAM ONLY \W2024/10656113
Curve §200Sat 0400 Mon Off Track Work
o~ y. LUL TO NOTE CENTRAL AND JUBILEE LINE TO l4m40ch and 1m76ch
Navarino Road Jn  [Navarino Road Jn Graham Road : 08/02/25 10/02/25 BE OPEN \W2024/11161002
Curve 0200Sat 0400 Mon Track Maintenance
NO TRAINS TO BE STABLED IN PLATFORMS 1-2
] 2m1ch and 3m20ch
Ruckholt Rd Jn Ruckholt Rd Jn Temple Mils 08/02/25 10/02/25 AT STRATFORD \W2024/11028521
Recepti 0200Sat 0400 Mon ARL TO STABLE UNITS ADDITIONALLY AT g;?g‘éhMa"’r‘:gtg?ﬁgchh
- LONDON EUSTON
Stratford Maryland Platf Possession 08/02/25 10/02/25 W2024/10718959
1 0200Sat  |0400 Mon NO ACCESS TO BOW YARD X‘(ﬁfg&% gﬁg f‘%’}%’éﬁ
Stratford iaWfms 1-2 Possession  |08/02/25 | 10/02/25 BOWYARD TO BE CLEAR OF STABLED TRAINS W2024/11161000
0200Sat 0400 Mon ACCESS TO/FROM ORIENT WAY CS VIA URFDO Inspections
COUNTRY END ONLY 2m1ch and 3m20ch
Westbourne Road |Camden Rog€ tast North London | Possession 08/02/25 10/02/25 ORIENT WAY CS TO BE LIVE THROUGHOUT W2024/11161001
Jn Jn Reversible 0200Sat 0400 Mon ECS TO/ FROM ORIENT WAY TO RUN VIA Welding and Grinding
] i _ TOTTENHAM HALE AND REVERSE 2m1ch and 3m20ch
Bow Midland Bow Midland @ |Bow Yard Sidings 08/02/25 10/02/25 \W2024/10728677
Possession {0200 Sat {0400 Mon CD Track: Up Channelsea Curve Core C11 Rerail Resleeper
AWD: Chalk Farm Wheel Timbers Reballast - Trax
Camden Road York Way North Jn North London Possession 09/02/25 10/02/25 NLL CYCLIC TYPE 7A/6A 3m0Och and 4m60ch
Central Jn Incline 0200 Sun 0400 Mon 'W2024/10656107
P & D Maintenance
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P2024/3938899
Continued

Cedar Jn

Cedar Jn

Silo Curve

CTRL/NLL
Connection Line

Possession

09/02/25
0200 Sun

10/02/25
0400 Mon

Gospel Oak

Camden Road West
Jn

Down and Up
North London

Possession

09/02/25
0200 Sun

10/02/25
0400 Mon

Primrose Hill
(closed) site of

Camden Road East
Jn

&

Up North
London/Down
North London
(Eastbound)
Up North
London/Down
North London
(Westbound)

&

Possession

09/02/25
0200 Sun

&

10/02/25
0400 Mon

O

4m50ch and 5m10ch
'W2024/11161060
Track Maintenance
2ma1ch and 3m20ch
'W2024/11161061
'Welding and Grinding
2ml1ch and 3m20ch
'W2024/10871668
Patrolling

2m70ch and 3m70ch
'W2024/10784895
'Welding and Grinding
4m45ch and 1m76ch
'W2024/11162362
Track Maintenance
1m2ch and 0Om10ch
'W2024/10777381
Follow-Up Work
1m2ch and 4m50ch
'W2024/11164534
Track Maintenance
4m45ch and 3m70ch
'W2024/11161006
S&T Maintenance
2ma1ch and 3m20ch
'W2024/10619928
Track Maintenance
1m2ch and 0Om10ch
'W2024/10619949
Track Maintenance
3m70ch and 1m76ch
'W2024/11267032

P & D Maintenance
4m45ch and 2m6ch
'W2024/11138725
Track Maintenance
3m20ch and 4m70ch
'W2024/11139359
S&T Maintenance
2m70ch and 3m70ch
'W2024/10656105
Track Maintenance
4m45ch and 1m76ch
'W2024/10656224
Track Maintenance
4m40ch and 1m76ch
'W2024/10655790
S&T Maintenance
4m40ch and 1m76ch
'W2024/10903697
S&C Unit Renewal
(Maintenance Only)
2m40ch and 3m76c¢ch
\W2024/11161051
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
LNW Route Version 4.2
Week 46 - Continued
Possession Ref  |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3938899 URFDO Inspections
Continued 2m1ch and 3m20ch
'W2024/11161141
Off Track Work
2m1ch and 3m20ch
'W2024/11161059
Off Track Work
2m1ch and 3m20ch
'W2024/11249504
Drainage Work
4m45ch and 1m76ch
P2024/4141538 |EA1360 Acton Canal Acton Wells Jn Down and Up Line Blockage |09/02/25 09/02/25 W2024/11218620
MD170  |Wharf Goods +Detonators (1930 Sun  [2200 Sun =l Survey Work
8m45ch and 8m77ch
Acton Canal Acton Canal Wharf Up & Down Acton  |Line Blockage |09/02/25 09/02/25
WharfJn Jn Branch +Detonators (1930 Sun 2200 Sun
P2024/4144279 |MD301 Soho Light Soho Light AllLines Sidings 08/02/25 08/02/25 \W2024/11201482
Maintenance Maintenance Depot Possession 0700 Sat 1300 Off Track Work
Depot 2m23ch and 2m23ch
Soho South Jn Soho North Jn LMD Arrival Line/ |BLOCKED To |08/02/25 08/02/,
Carriage Washer  |A/C Electric 0700 Sat 0 Sat
Bypass Line Trains
Soho Light Soho Light AllLines Sidings 08/02/2 08/01/25
Maintenance Maintenance Depot Possession 1300&at Sat
Depot (Partial)
P2024/4144280 |MD301 Soho Light Soho Light AllLines Sidings 10/02/25 \W2024/11201437
Maintenance Maintenance Depot Possession 0700Wl0 1300 Mon Off Track Work
Depot P 2m23ch and 2m23ch
Soho South Jn Soho North Jn LMD Arrival Line/ |BLOC T 25 10/02/25
Carriage Washer | A/C EiGgtri ’7 0Mon  |1300 Mon
Bypass Line Tra Y.
Soho Light Soho Light All Lines din W 10/02/25 10/02/25
Maintenance Maintenance Depot essiiin 1300 Mon  |1900 Mon
Depot Pari
P2024/4144297 |MD301 Soho Light Soho Light AllLines gs 11/02/25 11/02/25 W2024/11201483
Maintenance Maintenance Depot Possession 0700 Tue 1300 Tue Off Track Work
Depot 2m23ch and 2m23ch
Soho South Jn Soho North Jn BLOCKED To |11/02/25 11/02/25
A/CElectic  |0700 Tue  [1300 Tue
Trains
Soho Light Soho Light Sidings 11/02/25 11/02/25
Maintenance Maintenance Depgt Possession 1300 Tue 1900 Tue
Depot o~ (Partial)
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
LNW Route Version 4.2
Week 46 - Continued
Possession Ref  |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4144298 |MD301 Soho Light Soho Light AllLines Sidings 12/02/25 12/02/25 W2024/11201397
Maintenance Maintenance Depot Possession 0700 Wed  |1300 Wed Off Track Work
Depot 2m23ch and 2m23ch
Soho South Jn Soho North Jn LMD ArrivalLine/ |BLOCKED To |12/02/25 12/02/25
Carriage Washer  |A/C Electric 0700 Wed  |1300 Wed
Bypass Line Trains
Soho Light Soho Light AllLines Sidings 12/02/25 12/02/25
Maintenance Maintenance Depot Possession 1300 Wed  |1900 Wed
Depot (Partial)
P2024/4144299 |MD301 Soho Light Soho Light All Lines Sidings 13/02/25 13/02/25 W2024/11201438
Maintenance Maintenance Depot Possession 0700 Thu 1300 Thu Off Track Work
Depot 2m23ch and 2m23ch
Soho South Jn Soho North Jn LMD Arrival Line/  |BLOCKED To |13/02/25 13/02/25
Carriage Washer | A/C Electric 0700 Thu 1300 Thu
Bypass Line Trains
Soho Light Soho Light AllLines Sidings 13/02/25 13/02/25
Maintenance Maintenance Depot Possession 1300 Thu 1900 Thu
Depot (Partial)
P2024/4144300 |MD301 Soho Light Soho Light AllLines Sidings 14/02/25 14/0 W2024/11201439
Maintenance Maintenance Depot Possession 0700 Fri 1300 Off Track Work
Depot 2m23ch and 2m23ch
Soho South Jn Soho North Jn LMD ArrivalLine/ |BLOCKED To |14/02/25 2/25
Carriage Washer  |A/C Electric 0700 Fri i
Bypass Line Trains
Soho Light Soho Light AllLines Sidings
Maintenance Maintenance Depot Possession
Depot (Partial)
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
LNW Route Version 4.2
Week 46 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4095927 |MD306 Bordesley Jn Lifford East Jn Down and Up Possession 08/02/25 09/02/25 W2024/11150926
MD310 Camphill 2115 Sat 0025 Sun Structures Work
MD570 51m35ch and 52m5ch
MD580 Barnt Green Jn Redditch AllLines Possession 09/02/25 09/02/25 \W2024/11287457
MD900 0025Sun 0850 Sun Other E&P Work
51m67ch and 52m67ch
Bordesley Jn Kings Norton Down and Up Possession 09/02/25 09/02/25 'W2024/11285350
Camp Hill 0025 Sun 0850 Sun Other E&P Work
55m2ch and 56m60ch
Church Road BoatLC AllLines Possession 09/02/25 09/02/25 'W2024/11286954
Tunnel 0025 Sun 0850 Sun In Connection With Litter
Clearance
Droitwich SpaJn  |Stoke Works Jn Down & Up Stoke  |Possession 09/02/25 09/02/25 " 47m15ch and 49m20ch
Branch/Droitwich 0025Sun  |0850 Sun < , 'W2024/11001498
Single Patrolling
Kings Norton Kings Norton Arrival & Possession 09/02/25 09/02/25 47m15ch and 56m30ch
Departure Line 0025 Sun 0850 Sun 'W2024/11001600
S&T Maintenance
Lifford East Jn Lifford West Jn Down and Up Possession 09/02/25 09/02/2 55mO0ch and 56m30ch
Lifford Curve 0025Sun  |0850 W2024/11276756
OHL Work (Maintenance)
Birmingham New |Church Road Tunnel |Up Gloucester 2}_0OCIKED To |09/02/25 09/02/2 48m75ch and 51m54ch
Street Electric 'W2024/11140265
Down Gloucester | Trains 0035 Sun ‘h PL Stoneblowing
Bordesley Jn Lifford East Jn Down and Up Possession  |09/02 \ 126m67ch and 130m25ch
Camphil 0854/Su W2024/11052428
Station Construction
42m15ch and 45m25ch
'W2024/11274805
In Connection With Worksite
Management
p 51m58ch and 56m61ch
'W2024/11150959
Structures Work
51m58ch and 52m16ch
P2024/4107914 |MD306 Barnt Green Jn Redditch Single ckage |10/02/25 10/02/25 W2024/11122412
MD310 onators  |0030 Mon  |0500 Mon Track Maintenance
MD570 47m10ch and 56m30ch
MD580 Blackwell North Jn  [Blackwell South Jn Blac Line Blockage |10/02/25 10/02/25
(MD306) Lie- +Detonators  |0030 Mon 10500 Mon
Bournville Stoke Works Jn Line Blockage |10/02/25 10/02/25
+Detonators  |0030 Mon {0500 Mon
Lifford East Jn Kings Norton Al flines Line Blockage |10/02/25 10/02/25
+Defonafors 0030 Mon  [0500 Mon
Lifford West Jn / Down and Up Line Blockage |10/02/25 10/02/25
Lifford Curve +Detonators  |0030 Mon  |0500 Mon
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
LNW Route Version 4.2
Week 46 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4127543 |MD340 Erdington Lichfield Trent Valley  |All Lines Line Blockage |12/02/25 12/02/25 UNITS TO STABLE IN FOUR OAKS BAY W2024/11144908
Jn (Between 0045 Wed 0500 Wed PLATFORM. Patrolling
Trains)+Deto 2m31ch and 18mOch
nators STABLED UNITS TO HAVE PANTOGRAPHS
Lichfield City Lichfield City Up Sidings Sidings 12/02/25 12/02/25 LOWERED AND LOCKED.
Possession  |0045Wed 0500 Wed
Lichfield TV Jn Engineering Sidings 12/02/25 12/02/25
Sidings Possession 0045Wed 0500 Wed
P2024/4127544 |MD340 Aston North Jn Lichfield City Down and Up Possession 10/02/25 10/02/25 W2024/11060510
Main 0100 Mon  |0445 Mon S&C Grinding Train
6mO0Och and 9mO0Och
Four Oaks Four Oaks Bay Platform Possession 10/02/25 10/02/25
0100 Mon  |0445 Mon ‘
P2024/4127455 |LN3340 Lichfield Trent Alrewas LC (MCB) Down and Up Possession 08/02/25 08/02/25 W2024/11062434
MD340 Valley Jn Lichfield 0800 Sat 1800 S Preparatory Work
18m15ch and 19mOch

X
2
&

&
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
LNW Route Version 4.2
Week 46 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3926685 |GW200 Chester Line Jn Wolvercot North Jn Down and Up Possession 09/02/25 10/02/25 REPLACEMENT ROAD TRANSPORT REQUIRED W2024/10868715
GW240 Oxford 2305Sun  |0445 Mon BETWEEN DIDCOT AND BANBURY. Rail Testing and Lubrication
GW250 FREIGHT SERVICES RETIMED TO RUN BEFORE 64m10ch and 64m60ch
GW260 Didcot East Jn Didcot North Jn (Up)  [Down & Up Possession 09/02/25 10/02/25 OR AFTER POSSESSION. 'W2024/10865244
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 Technical Inspection
MD401 AT OXFORD. 57m75ch and 62m70ch
MD736 Foxhall Jn Didcot West Curve Down and Up Possession | 09/02/25 10/02/25 \W2024/10867391
Jn Didcot West Curve 2305Sun 10445 Mon WORK DET 4@ =NAINTENANCE W/10865287 Point Heater Maintenance
63m39ch and 64m0Och
Hinksey North Oxford Station North  |Up Oxford Relief Possession 09/02/25 10/02/25 'W2024/10719611
Jn 2305Sun 0040 Mon S&T Maintenance
62m35ch and 62m65ch
Hinksey South Hinksey North No.1 Reception Possession 09/02/25 10/02/25 " 'W2024/10865287
2305 Sun 0445 Mon P-Way Maintenance
57m75ch and 62m70ch
Kennington Jn Hinksey South Down and Up Possession 09/02/25 10/02/25
Kennington Goods 2305Sun  |0445 Mon
Loops
Morris Cowley GF Single Possession 09/02/25
2305 Sun
Oxford Oxford Platforms 3and4  |Possession 09/02/25
2305 Sun
Oxford North Jn Wolvercot South Jn Up Oxford Relief Possession 09/02/,
2305/Su
Oxford Station Oxford North Jn Down Oxford Possession 10/02/25
North Jn Turnback Line 2305%u 0445 Mon
Oxford Station Wolvercot South Jn Down Oxford Possesgion 25 10/02/25
South Jn Relief }3 5 Sun 0445 Mon
_ _ . : /
Hinksey North Hinksey North Hinksey No.2 din "W |09/02/25 10/02/25
Down Sidings ssiin 12305 Sun {0445 Mon
Hinksey No.3
Down Siding:
Hinksey N
Down Si
Hinksey South Hinkse! Sidings 09/02/25 10/02/25
Possession  |12305Sun 0445 Mon
(Partial)
Hinksey South Hinksey North eception Sidings 09/02/25 10/02/25
Possession  |2305Sun 0445 Mon
Hinksey North Wolvercot So; n Upg'Oxford Relief Possession 10/02/25 10/02/25
0040 Mon 0445 Mon
Oxford Oxford J Platform 1 & 2 Possession 10/02/25 10/02/25
0040 Mon 0445 Mon
Oxford Station North  |Oxford Bay Possession 10/02/25 10/02/25
an Approach 0040 Mon /0445 Mon
Oxford North Jn
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
LNW Route Version 4.2
Week 46 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3926685 Woodstock Road Jn |Down and Up Possession 10/02/25 10/02/25
Continued Bletchley 0040 Mon {0445 Mon
Oxford Oxford Down Oxford Sidings 10/02/25 10/02/25
Sidings 1, 2, 3, Possession 0040 Mon 0445 Mon
Headshunt
Up Oxford
Headshunt
Down Engineering
Sidings 1, 2,3
Up Oxford Sidings  |Sidings 10/02/25 10/02/25
1,2,3,4&5 Possession 0040 Mon  |0445 Mon
(Partial) -~
P2024/3930100 |GW200 Wolvercot North Somerton LC (R/G- Down and Up Possession 08/02/25 10/02/25 SERV:! TO TERMINATE AT / START FROM W2024/10674895
MD401 Jn X) (inc.) Cherwell Valley 2235 Sat 0455 Mon OXFQRD AND BANBURY. REPLACEMENT ROAD C2 Rerail - Both Rails
SPORT REQUIRED IN LIEU. 72m50ch and 75m31ch
\W2024/11226247
'WORK DETAILS = PLTR (RERAILING) TACKLEY Station Work
/AND HOME FARM W/10674895 75m11ch and 75m31ch
P2024/3905407 |GW200 Aynho Jn Aynho Jn Up Goods Loop Possession 09/02/25 10/0 CHILTERNS TO START/TERMINATE AT 'W2024/10183883
MD401 0125Sun  |0500 M BICESTER NORTH FROM THE SOUTH AND Patrolling
MD701 BANBURY FROM THE NORTH. 80m75ch and 82m0Och
Bicester North Aynho Jn AllLines Possession \W2024/11147397
XC TO TERMINATE AT OXFORD FROM THE Track Maintenance
SOUTH AND BANBURY FROM THE NORTH 80mOch and 85m0ch
Heyford Reservoir Junction AllLines Possession 'W2024/11147404
FREIGHT TO BE DIVERTED VIA WCML Patroling
85m30ch and 87m60ch
Heyford Banbury Depot AllLines Possessiol 10/02/25 'W2024/11107489
Junction 0500 Mon In Connection With
Engineering Work
13m20ch and 18m35ch
'W2024/10182283
Patrolling
15mOch and 17m40ch
'W2024/11147401
Track Maintenance
85mO0ch and 87m60ch
'W2024/11107343
S&C Maintenance
80mOch and 85mO0ch
P2024/4152534 |MD425 Tyseley South Jn  |Bearley Jn oviand Up Possession 12/02/25 12/02/25 W2024/11274369
arwick 0010 Wed  |0610 Wed Platform / Structures Gauging
I0m50ch and 15m30ch
'W2024/11198639
Track Maintenance
Om32ch and 17m16ch
P2024/4152535 |MD425 Tyseley South Jn  |Bearley Jn Down and Up Possession 13/02/25 13/02/25 W2024/11198640
North Warwick 0010 Thu  |0610 Thu Track Maintenance
0m32ch and 17m16ch
\W2024/11274371
Platform / Structures Gauging
IOm50ch and 15m30ch
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
LNW Route Version 4.2
Week 46 - Continued
Possession Ref  |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4152536 |MD425 Tyseley South Jn  |Bearley Jn Down and Up Possession 14/02/25 14/02/25 W2024/11198426
North Warwick 0010 Fri 0610 Fri Track Maintenance
0m32ch and 17m16ch
'W2024/11274405
Platform / Structures Gauging
I0m50ch and 15m30ch
P2024/4152533 |MD425 Tyseley South Jn  |Bearley Jn Down and Up Possession 11/02/25 11/02/25 W2024/11198424
North Warwick 0100 Tue  |0610 Tue Track Maintenance
Om32ch and 17m16ch
W2024/11274363
Platform / Structures Gauging
IOm50ch and 15m30ch
P2024/4150999 |MD430 Blakedown Stourbridge Jn AllLines Possession 10/02/25 11/02/25 W2024/11238606
2350 Mon  |0510 Tue Structures Work
| 140m25ch and 142m15ch
P2024/4127507 |MD430 Cutnall Green Stourbridge Jn AllLines Possession 11/02/25 12/02/25 W2024/11238612
2355Tue (0510 We Structures Work
140m25ch and 142m15ch
\W2024/10796991
PL Tamping
y 130m40ch and 131m72ch
P2024/4127506 |MD430 Hartlebury Stourbridge Jn AllLines Possession 12/02/25 13/CR/25 W2024/10796947
2355 \lyed §0510/Thu PL Tamping
136m8ch and 138m55ch
N 'W2024/11238613
Structures Work
140m25ch and 142m15ch
P2024/4127505 |MD430 Hartlebury Stourbridge Jn AllLines Possessi 3/02725 14/02/25 W2024/10796948
2¥5Thu  |0510Fri PL Tamping
4 135m20ch and 136m8ch
'W2024/11238611
Structures Work
140m25ch and 142m15ch
P2024/4127454 |MD501 Castle Bromwich  |Landor Street Jn AllLines Ssession 10/02/25 10/02/25 W2024/11096706
MD570 Jn 0055 Mon 0425 Mon Track Maintenance
36m60ch and 40m60ch
Landor StreetJn  |St. Andrews Jn Possession 10/02/25 10/02/25 'W2024/11141833
0055Mon (0425 Mon Preparatory Work
40m34ch and 40m43ch
P2024/4134716 |MD575 St. Andrews Jn Grand Jn Line Blockage |08/02/25 08/02/25 W2024/11188519
0140Sat (0430 Sat Off Track Work
/ IOmOch and Om50ch
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
LNW Route Version 4.2
Week 46 - Continued
Possession Ref  |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2024/3905987 |GW110 Greenford West  |South Ruislip Down & Up Possession 08/02/25 10/02/25 /ACCESS AVAILABLE TO/FROM MARYLEBONE W2024/10837519
MD701 Jn Wycombe/Greenfo 0100 Sat 0500 Mon FROM WEMBLEY LMD C16 Rerail Resleeper
MD705 rd (Concrete)
Wembley Stadium |High Wycombe AllLines Possession 08/02/25 09/02/25 CHILTERNS TO TERMINATE AT HIGH WYCOME 7m64ch and 10m15ch
0100 Sat 0800 Sun 'WITH RAIL REPLACEMENT ROAD SERVICE TO 'W2024/11223910
OPERATE Major Project IP HS2 ONW
Northolt Park Jn South Ruislip Northolt West Sidings 08/02/25 10/02/25 1m40ch and 4m50ch
London Waste Possession  (0100Sat 10500 Mon MET LINET N \W2024/11091373
Sidings In Connection With
Wembley Stadium |Denham AllLines Possession 09/02/25 09/02/25 TFL CEN INE SERVICE SUSPENDED Engineering Work
0800Sun 11600 Sun BET ENFORD AND WEST RUISLIP om75¢h and 1m20ch
\WI ESSION AND ISOLATION IN PLACE W20_24/11128460 .
Northolt Park Gerrards Cross AllLines Possession fg(/)%zgzui gf?cl)%zﬁsn B CARBO SERVICE 6C03 SO TO START EROM 6Dr$1t?£|) CShtrlEJlﬁgJ;ens1 %gﬁﬁlnauon
BRENFFORD VICE NORTHOLT \W2024/10977981
Eradication Of Wet Beds
1m40ch and 4m50ch
P2024/4166108 |MD701 South Ruislip Beaconsfield AllLines Line Blockage |11/02/25 11/02/25 W2024/11288133
(Between 0100 Tue  |0500 hrs) In Connection With Winter
Trains) Preparation
4m45ch and 5m70ch
P2024/4166107 |MD701 Seer Greenand  |Beaconsfield AllLines Line Blockage |10/02/25 W2024/11287328
Jordans (Between 0030 Mo on (5 hrs) In Connection With Winter
Trains) Preparation
0 9m40ch and 11m60ch
P2024/4127419 |MD701 Ashendon Jn Bicester South Down and Up Line Blockage |14/ 914/02/25 W2024/11146853
Junction Main 0530 Fri Track Maintenance
< 1m20ch and 4m75ch
'W2024/11196060
Detail Structures Examination
" 2mOch and 3mOch
P2024/4127481 |MD701 Ashendon Jn Aynho Jn AllLines 11/02/25 11/02/25 W2024/11147325
MD745 0115Tue  |0515 Tue Track Maintenance
5mOch and 10mOch
Bicester South Gavray Junction Down and Up 11/02/25 11/02/25 \W2024/11147535
Junction Bicester S 0115 Tue 0515 Tue Patrolling
West Chyid Y 9mOch and 9m71ch
P2024/4126791 |MD712 Amersham Great Missenden AllLj Line Blockage |08/02/25 08/02/25 W2_024/1]_.153034
0100Sat  |0515 Sat Major Projects
25m21ch and 28m0ch
P2024/4126792 |MD712 Great Missenden  |Aylesbury nd Up Possession 09/02/25 09/02/25 W2024/10974517
0055Sun  |0715 Sun HS2 ASPRO Major Projects
”~ 31m70ch and 33m60ch
P2024/4152509 |MD712 Great Missenden  |Aylesbury Down and Up Possession 10/02/25 10/02/25 W2024/11199183
Main 0025 Mon 0515 Mon HS2 ASPRO Major Projects
31m70ch and 34m55ch
P2024/3980283 |MD726 Claydon L&NE Quainton Road Up & Down Sidings 30/03/24 28/03/25 W2024/10718213
JCN SB Aylesbury Siding Possession 0001 Sat 2359 Fri Unload Materials
(43m05ch) 43m5ch and 43m61ch
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
LNW Route Version 4.2
Week 46 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4126455 |MD736 Claydon WestJn  |Claydon East Jn Claydon Loop Possession 18/11/24 28/03/25 NO ACCESS TO CLAYDON DEPOT. \W2024/11177547
I 0730 Mon  |2359 Fri HS2 ASPRO Major Projects
Claydon 12m32ch and 11m50ch
Reception Line
P2024/4146379 |GW310 Honeybourne Start/End of Staff Honeybourne Possession 10/02/25 10/02/25 W2024/11235062
GWwW317 Stratford Line Section Board Through Siding 0040 Mon  |0500 Mon Remove Rail Defects
MD910 Junction 107m40ch and 109m75ch
Wolvercot Jn Norton Jn Down, Up & Possession 10/02/25 10/02/25
Single 0040 Mon (0500 Mon
P2024/4126785 |MD940 HenwickLCand  |Henwick LCand SB  |Henwick Turnback |Possession 11/02/25 11/02/25 W2024/1J.147268
MD950  |SB Line 0045 Tue (0455 Tue (5 hrs) - PL Tamping
121m65ch and 126m21ch
Worcester Newland East LC Dn/Up Branch and |Possession 11/02/25 11/02/25
Foregate Street and SB Droitwich and 0045 Tue 0455 Tue (5 hrs
Down and Up
Main
P2024/4165949 |NW2015 |AstleyLC Parkside Jn Down &Up Chat  |Possession 09/02/25 09/02/2 W2024/11286308
Moss 0020 Sun 0815 Earthwork
17m42ch and 18m77ch
P2024/4143544 |NW3001 | Prestatyn Talacre Up Line Blockage |08/02/25 W2024/11225593
+EPR 2315 Sat Sun Structures Work
204m60ch and 205m16c¢ch
Talacre Prestatyn Down Line Blockage
+EPR
P2024/4161691 |NW3001 |Llandudno Jn Llanfairfechan Down Main Possession 09/02/25 \W2024/11227704
; 0825 Sun Remove Rail Defects
Up Man P 227m68ch and 228m73ch
P2024/4132160 |NW3003 |Helsby Jn Runcorn East Down and Up Posses ©9/02/25 09/02/25 W2024/11192439
Main 0015 Sun 0825 Sun Tunnel Examination
9m63ch and 10m50ch
P2024/4140426 |NW3007 |Dee Marsh Jn Wrexham Exchange |Up Main/Bidsto in kage |11/02/25 12/02/25 W2024/11200410
(DM) SB Jn 2355 Tue 0535 Wed Rail Testing and Lubrication
1m12ch and 13m16ch
Wrexham Dee Marsh Jn (DM)  |Down Méin Line Blockage |11/02/25 12/02/25
Exchange Jn SB 2355Tue  |0535 Wed
P2024/4140428 |NW3007 |Dee MarshJn Wrexham Exchange /Bidston Line Blockage |12/02/25 13/02/25 W2024/11200583
(DM) SB Jn 2355 Wed 0535 Thu Rail Testing and Lubrication
1m12ch and 13m16ch
Wrexham Dee Marsh J Main Line Blockage |12/02/25 13/02/25
Exchange Jn SB 2355Wed {0535 Thu
P2024/4140455 |NW3007 |Dee Marsh Jn Wrexham Exch Up Main/Bidston Line Blockage |13/02/25 14/02/25 W2024/11200584
(DM) SB Jn 2355 Thu 0535 Fri Rail Testing and Lubrication
1m212ch and 13m16ch
Wrexham Dee Marsh Jn (DM)  |Down Main Line Blockage |13/02/25 14/02/25
Exchange Jn SB 2355Thu  |0535 Fri
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
LNW Route Version 4.2
Week 46 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4129251 |NW3007 |Bidston Dee Jn Dee Marsh Jn (DM)  |Down and Up Line Blockage |08/02/25 09/02/25 W2024/11091803
SB Wrexham/Main +Detonators  |2330 Sat 0755 Sun (8 hrs) Structures Examination
3m68ch and 4m6é4ch
P2024/4143968 |NW3007 |Bidston Dee Jn Upton Down and Up Line Blockage |11/02/25 11/02/25 W2024/11224859
Nw8011 Wrexham +Disconnect {0030 Tue  |0500 Tue S&C Maintenance
5mOch and 8mOch
Bidston WestJn  |West Kirby Down and Up Line Blockage |11/02/25 11/02/25 \W2024/11224874
West Kirby +Disconnect (0030 Tue  |0500 Tue S&C Maintenance
8mOch and 10mOch
P2024/4143964 |NW3007 |Bidston Dee Jn Upton Down and Up Line Blockage |13/02/25 13/02/25 W2024/11224871
NW8011 Wrexham + Disconnect  |0030 Thu 0500 Thu S&C Maintenance
5mOch and 8mOch
Bidston West Jn West Kirby Down and Up Line Blockage |13/02/25 13/02/25 \W2024/11224985
West Kirby +Disconnect (0030 Thu 10500 Thu S&C Maintenance
8mOch and 10mOch
P2024/4143931 |NW3007 |Bidston Dee Jn Upton Down and Up Line Blockage |14/02/25 14/02/25 \W2024/11224872
NW8011 Wrexham + Disconnect {0030 Fri 0500 Fri S&C Maintenance
5mOch and 8mOch
Bidston WestJn  |West Kirby Down and Up Line Blockage |14/02/25 14/0 W2024/11224948
West Kirby + Disconnect {0030 Fri 0500 Fr S&C Maintenance
8mOch and 10mOch
P2024/4143546 |NW3007 | Bidston Dee Jn Upton Down and Up Line Blockage |12/02/25 25 W2024/11224869
NwW8011 Wrexham + Disconnect  |0030 \M&d S&C Maintenance
5mOch and 8mOch
Bidston West Jn West Kirby Down and Up Line Blockage |12 yl W2024/11224946
West Kirby + Disconnect g 0500 Wed S&C Maintenance
8mOch and 10mOch
P2024/4129226 |NW3011 |Bache Hooton South Jn Down and Up Possessj 5 14/02/25 W2024/10900918
NW3013 Birkenhead Eri 0500 Fri S&C Maintenance
NW8013 12m36¢ch and 8m8ch
Green Lane Hooton South Jn Down and Up eSSi 14/02/25 14/02/25 'W2024/11102991
Chester 0055 Fri 0500 Fri Survey Work
Om5ch and 3m44ch
Hooton South Jn  |Ellesmere Port Down and Up 0! ion 14/02/25 14/02/25 W2024/11114412
Helsby/Do 0055 Fri 0500 Fri Cable Trough Installation
Up Main 9m71ch and 12m45ch
'W2024/11213397
S&C Maintenance
3m20ch and 12m36¢ch

X
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
LNW Route Version 4.2
Week 46 - Continued
Possession Ref  |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4128318 |NW3023 |EdgeleyJnNo.1  |Plumley West SB AllLines Possession 09/02/25 09/02/25 \W2024/11220877
NW3027 |SB 0040Sun 0920 Sun i%fmgvrf Rf:\jil 1D:fe§és X
mOch and 16m40c
Timperley Altrincham Inbound & Possession 09/02/25 09/02/25 'W2024/11182206
Outbound 0130Sun 0630 Sun :2 Cpnneptiosv Wilt(h
ngineering Worl
6m75ch and 8m0Och
'W2024/11182253
Fishplate Oiling
30m20ch and 8m26¢ch
'W2024/10799461
S&C Tamping
" 3mOch and 3m40ch
P2024/4143642 |NW3023 | Plumley Northwich Down and Up Line Blockage |12/02/25 12/02/25 \W2024/11002787
Main +Detonators  [p015Wed 0600 Wed ‘ %\blg \;\Vorkd Lom25eh
m5ch and 19m25c
P2024/4144501 |NW5001 |Adswood Road Jn |Edgeley JnNo.1 SB  |Down and Up Line Blockage |09/02/25 09/02/25 W2024/11210032
Fast +Detonators (0010 Sun 0810 S hrs) Off Track Work
Down and Up 181m62ch and 182m15ch
Slow
P2024/4135634 |NW5001 |EdgeleyJnNo.2 |Heaton Chapel Down Fast Line Blockage |09/02/25 W2024/11197972
SB +Detonators (0040 Sun Structures Work
Down Slow 182m60ch and 183m75¢ch
Up Fast
Up Slow
Stockport No. 1 Stockport No. 2 Down Goods Line Blocka 09/ 09/02/25
Up Main 040 5un 0800 Sun
Loop/Platform 0
Down Main I'
Stockport Station  |Stockport Station Platform 3A 09/02/25 09/02/25
0040 Sun 0800 Sun
P2024/4131396 |NW5001 |Levenshulme Longsight North Jn AllLines ession 09/02/25 09/02/25 I/ACCESS TO LONGSIGHT MAINTAINED AT W2024/11126594
NW5003 0045 Sun 0730 Sun (6 hrs) LONGSIGHT NORTH JN fggct%esh Wocr‘k187 11ch
m76ch an m1lcl
Longsight South  |Longsight North Jn De| refkec Sidings 09/02/25 09/02/25 'W2024/11266824
Jn l(jlgsrst_ezsion 0045Sun 0730 Sun (6 hrs) fggctggesh WO&k187 s6ch
artia m60ch an m26¢l
'W2024/11191733
CWR Stress Management
186m22ch and 187m26ch
'W2024/11226365
Structures Examination
186m77ch and 187m26ch
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Possession Ref

LOR

Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

Work Type

P2024/4035250

NW5001
NW6001
NW6003

Ardwick Jn

Manchester
Piccadilly East Jn

Down and Up
Slow
Mayfield Loop

Possession

09/02/25
0050 Sun

09/02/25
0900 Sun

PLATFORMS 1 TO 6 AVAILABLE TO STABLE

UNITS
EAP REF LNWN24-0450

Castlefield Jn

Trafford Park

All Lines

Possession

09/02/25
0050 Sun

09/02/25
0900 Sun

Manchester
Piccadilly East Jn

Manchester
Piccadilly

Platforms 9, 10,
11 and 12

Possession

09/02/25
0050 Sun

09/02/25
0900 Sun

Water Street Jn

AllLines

Possession

09/02/25
0050 Sun

09/02/25
0900 Sun

Trafford Park

Castlefield Jn

Trafford Park
Reversing Line

Possession

09/02/25
0050 Sun

09/02/25
0900 Sun

Trafford Park West
Jn

Trafford Park
Reception 1 & 2

Possession

09/02/25
0050 Sun

09/02/25
0900 Sun

Trafford Park
EastJn

Trafford Park
Sidings

MUFC Platform
Line

Possession

09/02/25
0050 Sun

09/02/
0900

Trafford Park
EastJn

Trafford Park
Sidings

Trafford Park
Sidings

Sidings
Possession

09/02/25

Longsight North
Jn

Ardwick Jn

Down and Up
Slow

BLOCKED To
Electric Trains

Water Street Jn

Ordsall Lane Jn

All Lines

BLOCKED T
Electric Trai

{

09/02/25
0655 Sun

'W2024/11180730
Patrolling

188m33ch and 189m67ch
'W2024/10821486

In Connection With
Engineering Work
189m50ch and 189m72ch
'W2024/11180931

In Connection With
Engineering Work
33m57ch and 32m18ch
'W2024/10821454

PL Grinding Train
33m57ch and 31m70ch
'W2024/10480452

In Connection With
Engineering Work
33m57ch and 32m4ch
'W2024/11193235
'Welding and Grinding
188m16¢ch and 189m71ch
'W2024/11180810

P-Way Maintenance
188m16¢ch and 189m71ch
'W2024/11196485

OHL Work

189m12ch and 189m32ch
'W2024/11276283

S&C Unit Renewal
(Maintenance Only)
188m20ch and 188m70ch
'W2024/11159068

S&T Work

31m65ch and 33m55ch
'W2024/11193238

In Connection With
Engineering Work
33m57ch and 31m60ch
'W2024/10480442

Other E&P Work
188m30ch and 189m67ch
'W2024/11210992

Litter / Graffiti Clearance
188m53ch and 189m67ch
'W2024/11180881

In Connection With
Engineering Work
33m57ch and 31m60ch
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
LNW Route Version 4.2
Week 46 - Continued
Possession Ref  |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4167083 |NW5009 | Congleton Macclesfield Tunnel  |AllLines Possession 09/02/25 10/02/25 POSSESSION TO BE TAKEN AFTER PASSAGE OF \W2024/11289297
2320 Sun 0530 Mon 1M74 2057 BANBURY TO MANCHESTER Manual Correction
PICCADILLY (DUE TO CHEADLE HULME AT 2315 5mOch and OmOch
SUN)
POSSESSION TQ IVEN UP BEFORE PASSAGE
OF 5H80 0529 M@ C TO MACCLESFIELD
(DUETOP. ¥DLE HULME AT 0544 MON)
P2024/4132162 |NW5009 | Congleton North Rode Viaduct ~ |Down and Up Line Blockage |10/02/25 11/02/25 g W2024/11141363
Stoke +EPR 2335Mon 0545 Tue (6 hrs) Structures Examination
5m22ch and 5m53ch
P2024/4132205 |NW5009 | Congleton North Rode Viaduct  |Down and Up Line Blockage |11/02/25 12/02/25 gy W2024/11142482
Stoke +EPR 2335 Tue 0545 Wed (6 hrs) Structures Examination
) 5m22ch and 5m53ch
P2024/4132206 |NW5009 | Congleton North Rode Viaduct ~ |Down and Up Line Blockage |13/02/25 14/02/25 W2024/11142428
Stoke +EPR 2335Thu  |0545 Fri (6 hrs) Structures Examination
5m22ch and 5m53ch
P2024/4144494 |NW5009 | North Rode Prestbury AllLines Possession 09/02/25 09/0 W2024/11221045
Viaduct 0010 Sun (0830 OHL Work
9mlch and Om77ch
Congleton Prestbury AllLines BLOCKED To |09/02/25 2/25
Electric Trains 0010 Sun<& 10838Sun
P2024/4151109 |NW5009 | Adlington Bramhall Down and Up Line Blockage 2/25 W2024/11202104
(Cheshire) Stoke + Disconnect 10830 Sun (8 hrs) Structures Work
y 2m70ch and 3m10ch
Prestbury Cheadle Hulme AllLines BLOCKED T 09/02/25 'W2024/11253313
North Jn Electric Tggtins un  |0830 Sun (8 hrs) Survey Work
2m50ch and 3m10ch
P2024/4128704 |NW5011 |Flowery Field Fairfield Down and Up 29/02/25 09/02/25 W2024/11102072
NW5015 Main 0100Sun  |0300 Sun In Connection With
NW5021 Engineering Work
NW9011 |[Hyde Jn Guide Bridge EastJn |Down & Up 09/02/25 09/02/25 6m17ch and 6m30ch
Passenger L 0100Sun 10300 Sun 'W2024/11102071
Patrolling
Hyde North Hyde Jn Down a Line Blockage |09/02/25 09/02/25 4m68ch and 6m27ch
Woodl +Detonators  [0100Sun 0300 Sun
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
LNW Route Version 4.2
Week 46 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4128694 |NW5015 | Dinting SouthJn  |Dinting East Jn AllLines Possession 09/02/25 09/02/25 W2024/11097490
NW5017 0030 Sun 0930 Sun In Connection With
NW5019 Engineering Work
Glossop Dinting West Jn AllLines Possession 09/02/25 09/02/25 0Om72ch and 1m5ch
0030Sun 0930 Sun W2024/11100289
In Connection With
Hadfield Newton AllLines Possession 09/02/25 09/02/25 Engineering Work
0030Sun 0930 Sun 0Om72ch and 1m5ch
'W2024/11100283
Patrolling
12m61ch and 11m40ch
'W2024/11097607
= Eradication Of Wet Beds
7m78ch and 12m61ch
'W2024/11097609
In Connection With
Engineering Work
Om1ch and 1m5ch
'W2024/11100338
In Connection With
Engineering Work
Om2ch and 1m5ch
P2024/4143948 |NW5021 | Ashton Stalybridge Down Line Blockage |09/02/25 LINE BLOCKAGE TO BE TAKEN AFTER PASSAGE \W2024/11227431
NW7021 Ashton/Down + Disconnect OF 5J55 2329 STALYBRIDGE TO NEWTON HEATH S&T Work
Huddersfield TMD 7m15ch and 7m66ch
Up 'W2024/11227391
Huddersfield/Up LINE BLOCKAGE TO BE GIVEN UP BEFORE In Connection With
Ashton y. PASSAGE OF 4E58 0430 TRAFFORD PARK ET TO Engineering Work
Guide Bridge Stalybridge WestJn ~ |Down Line Blocka 10/02/25 SOUTH BANK TEES DOCK (DUE TO PASS 2m20ch and 1m75ch
West Jn Huddersfield + Disconpgct un 0505 Mon STALYBRIDGE AT 0510 MON)
Stalybridge West  |Guide Bridge West Up Huddersfield Line Bi e |$9/02/25 10/02/25
Jn Jn ’@n\ t#2335Sun 0505 Mon
Stalybridge Platform 5 L Blofage 09/02/25 10/02/25
Platform 2 Disasfinect 2335 Sun 0505 Mon
P2024/4156340 |NW6001 |Daisy Hil Wigan Station Jn All Line Possession 09/02/25 09/02/25 W2024/11254920
NW6009 0010 Sun 0805 Sun In Connection With
NW6013 Engineering Work
Lostock Jn Crow Nest Jn in Possession 09/02/25 09/02/25 14m45ch and 17m40ch
0010 Sun 0805 Sun 'W2024/11254780
OHL Work
Moor Lane Lostock Allflines Possession 09/02/25 09/02/25 13m39ch and 17m18ch
Tunnels 0010 Sun 0805 Sun 'W2024/11254981
In Connection With
Ordsall Lane Jn Euxton Jn AllLines BLOCKED To |09/02/25 09/02/25 Engineering Work
Electric Trains |0040 Sun 0720 Sun 13m12ch and 14m7ch
Salford West Jn Windsor Bridge AllLines BLOCKED To |09/02/25 09/02/25
South Jn Electric Trains 0040 Sun 10720 Sun
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
LNW Route Version 4.2
Week 46 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4157284 |NW6001 | Daisy Hil Wigan Station Jn AllLines Possession 09/02/25 10/02/25 W2024/11265581
NW6009 2350Sun  |0455 Mon OHL Work
NW6013 13m39ch and 17m18ch
Lostock Jn Crow Nest Jn AllLines Possession 09/02/25 10/02/25 'W2024/11265582
2350Sun (0455 Mon In Connection With
Engineering Work
Moor Lane Lostock AllLines Possession 09/02/25 10/02/25 13m12ch and 14m7ch
Tunnels 2350Sun 10455 Mon W2024/11265478
In Connection With
Ordsall Lane Jn Euxton Jn All Lines BLOCKED To |09/02/25 10/02/25 Engineering Work
Electric Trains |2350 Sun 0455 Mon 14m45ch and 17m40ch
Salford West Jn Windsor Bridge AllLines BLOCKED To |09/02/25 10/02/25 "
South Jn Electric Trains (2350 Sun  |0455 Mon
P2024/4132140 |NW6001 |Bolton EastJn Astley Bridge Jn AllLines Possession 09/02/25 09/02/25 RHERN TO STABLE UNIT IN PLATFORM 2 AT W2024/11191131
0115 Sun 0805 Sun BOLTON In Connection With
Engineering Work
Farnworth Lostock Jn AllLines Possession 09/02/25 09/02/, 10m31ch and 11m20ch
0115Sun  |08os 'W2024/11191042
S&C Maintenance
y 8m55ch and 11m40ch
P2024/4001715 |NW6005 | Salford Central Salford Central Down Salford Affected 10/02/25 14/63/25 Station closure - Train Stops To Be Removed. \W2024/10772355
0001 M#n 359 Fri No stopping services on either platform from 01:00 on Station Work
Up Satford 10th February 2025 to 04:00 on 21st April 2025. This 0m54ch and Om64ch
N is to allow the station enhancement works to Salford
Central.
No planned restriction to through freight traffic.
P2024/4134139 |NW6011 | Astley Bridge Jn Bromley Cross Down Darwen Line B 25 11/02/25 W2024/11108896
+Deto 10Tue (0530 Tue S&T Work
-~ 10m68ch and 15m20ch
Bolton West Jn Bolton West Jn Down Darwen ne a 11/02/25 11/02/25
FOSoNgMIS 10010 Tue 0530 Tue
Darwen South Jn  |Bolton East Jn Up & Down Blockage |11/02/25 11/02/25
Darwen / +Detonators (0010 Tue (0530 Tue
Darwel
&
P2024/4134073 |NW6011 | Astley Bridge Jn Bromley Cross aren Line Blockage |12/02/25 12/02/25 W2024/11108821
+Detonators (0010 Wed  |0530 Wed S&T Work
10m68ch and 15m20ch
Bolton West Jn Bolton West Jn arwen Line Blockage |12/02/25 12/02/25
+Detonators  |0010 Wed 0530 Wed
Darwen South Jn  |Bolton East & Down Line Blockage |12/02/25 12/02/25
Darwen / Up +Detonators  |0010 Wed 0530 Wed
Darwen
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LNW Route Version 4.2
Week 46 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4134143 |NW6011 | Astley Bridge Jn Bromley Cross Down Darwen Line Blockage |13/02/25 13/02/25 W2024/11108902
+Detonators (0010 Thu 10530 Thu S&T Work
10m68ch and 15m20ch
Bolton West Jn Bolton West Jn Down Darwen Line Blockage |13/02/25 13/02/25
+Detonators 10010 Thu (0530 Thu
Darwen South Jn  |Bolton East Jn Up & Down Line Blockage |13/02/25 13/02/25
Darwen /Up +Detonators {0010 Thu 0530 Thu
Darwen
P2024/4134075 |NW6011 |Bolton EastJn Darwen South Jn AllLines Possession 14/02/25 14/02/25 W2024/11108935
0005 Fri 0545 Fri S&T Work
10m68ch and 15m20ch
Bolton West Jn Bolton West Jn Down Darwen Possession 14/02/25 14/02/25 W2024/11119C_)54
0005 Fri 0545 Fri Ballast Regulating
11m45ch and 14m30ch
P2024/4151928 |NW6013 |Crow NestJn Wigan Station Jn AllLines BLOCKED To |18/01/25 28/03/25
Electric Trains |0001 Sat 2359 Fri
Lostock Jn Crow Nest Jn AllLines BLOCKED To |18/01/25 28/0
Electric Trains 2359 Sat 2359
P2024/4150260 |NW7001 |Rochdale Rochdale Platform 2 Line Blockage W2024/11249761
+Detonators Manual Correction
10m20ch and 12m40ch
Smithy Bridge LC Down and Up Line Blockage
(OD) Rochdale +Detonators
P2024/4128644 |NW7021 |Clayton Bridge LC |Ashton Down and Up Line Bloc 09/02:25 09/02/25 W2024/11086204
(MCB-OD) Ashton +EPR Sun 0800 Sun Patrolling
5m35ch and 5m60ch
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EAS - Section 7
Version 4.2

Data freeze: EAS V4 2 2025

Week 46 - Continued

Possession Ref |LOR

Location from

Location to

Blocked Line

Protn Type

Start End

Traffic Remarks

Work Type

P2024/4129470 |NWB8003
NW8011
NW8013

Birkenhead North

Birkenhead North

Down and Up
West Kirby (Via
Loop)

Possession

11/02/25 11/02/25
0055 Tue 0500 Tue

Canning Street Jn

Green Lane

Down and Up
Chester

Possession

11/02/25 11/02/25
0055 Tue  |0500 Tue

Mann Island Jn

Derby Square Jn

&

Up West Kirby

&

Possession

11/02/25 11/02/25
0055 Tue 0500 Tue

K

O

W2024/11192360

In Connection With
Engineering Work
1m60ch and 1m67ch
'W2024/11207268

In Connection With
Engineering Work
2m21ch and 2m3ch
'W2024/11196251

In Connection With
Engineering Work
2m21ch and 2m210ch
'W2024/11221643
Safety & Environment Work
2m14ch and 2m34ch
'W2024/11212265

In Connection With
Engineering Work
1m60ch and 3mOch
'W2024/11212168
Third Rail Work
1m50ch and 3m67ch
'W2024/11211330

In Connection With
Engineering Work
1m50ch and 2mOch
'W2024/11211368
Rail Testing and Lubrication
1m60ch and 2m64ch
'W2024/11192358
Survey Work

OmOch and 1m67ch
'W2024/11207059
Survey Work

IOmOch and 2mOch
'W2024/11207062

In Connection With
Engineering Work
1m60ch and 2m0Och
'W2024/11180812
Remove Rail Defects
1m50ch and 3m10ch
'W2024/11196068
Tunnel Examination
2m69ch and 3m67ch
'W2024/11196149

In Connection With
Engineering Work
1m60ch and 2m64ch
'W2024/11196150
Tunnel Examination
IOmOch and 3m10ch
'W2024/11180884

In Connection With
Engineering Work
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Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2024/4129470 1m60ch and 2m30ch
Continued
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Possession Ref |LOR

Location from

Location to

Blocked Line

Protn Type

Start End

Traffic Remarks

Work Type

P2024/4038634 |NW8003
NW8011
NW8013

Birkenhead North

Birkenhead North

Down and Up
West Kirby (Via
Loop)

Possession

14/02/25 14/02/25
0055 Fri 0500 Fri

Canning Street Jn

Green Lane

Down and Up
Chester

Possession

14/02/25 14/02/25
0055 Fri 0500 Fri

Mann Island Jn

Derby Square Jn

Up West Kirby

&

&

Possession

14/02/25 14/02/25
0055 Fri 0500 Fri

K

O

W2024/11173239
Cable Work

1m77ch and 2m20ch
'W2024/11196310
Tunnel Examination
IOmOch and 3m10ch
'W2024/11196121
Tunnel Examination
2m69ch and 3m67ch
'W2024/11207587

In Connection With
Engineering Work
1m60ch and 2mOch
'W2024/11207540

In Connection With
Engineering Work
2m21ch and 2m3ch
'W2024/10903446

In Connection With
Engineering Work
1m60ch and 2m64ch
'W2024/11211393

In Connection With
Engineering Work
1m60ch and 2mOch
'W2024/11211417
Rail Testing and Lubrication
OmOch and 2m21ch
'W2024/11196436

In Connection With
Engineering Work
1m60ch and 2m64ch
W2024/11217945
Telecoms Inspection
OmOch and 2m21ch
'W2024/11217950

In Connection With
Engineering Work
2m21ch and 2m10ch
'W2024/11211459

In Connection With
Engineering Work
Om69ch and 2m12ch
W2024/11211324
Litter / Graffiti Clearance
1m60ch and 2m64ch
'W2024/11207583
Survey Work

IOmOch and 2mO0ch
\W2024/11221487
Station Work
OmZ10ch and 1m48ch
'W2024/11211420

In Connection With
Engineering Work
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Possession Ref

LOR

Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

Work Type

P2024/4038634
Continued

P2024/4139409

NW9005

Chinley South Jn

Buxton

AllLines

Possession

08/02/25
2330 Sat

09/02/
0900 Sun

O

2m21ch and 2m10ch
'W2024/10903440

In Connection With
Engineering Work
I0Om69ch and 3m69ch
'W2024/10903433
Track Maintenance
OmOch and 2m21ch
'W2024/10903436

In Connection With
Engineering Work
2m21ch and 2m210ch
'W2024/11196440

In Connection With
Engineering Work
2m21ch and 2m10ch
'W2024/11211461

In Connection With
Engineering Work
1m60ch and 2m20ch

Great Rocks Jn

Tunstead Sidings

Down & Up
Tunstead Siding

Sidings
Possession

08/02/2!
2330 gat

Peak Forest
South SB

Great Rocks Jn

Long Sidings No.1
&No.2

Down & Up
Through Siding

Sidings
Possession

P2024/4128938

NW9007

Romiley Jn

Ashburys East Jn

AllLines

08/

709/02/25
0900 Sun

W2024/11261741
Eradication Of Wet Beds
166m58ch and 162m70ch
'W2024/11188552
'Welding and Grinding
167m30ch and 162m0ch

095102/25

$020 Sun

09/02/25
0745 Sun

\W2024/11076534
\Vegetation Clearance
179m29ch and 46m19ch
'W2024/11008763
Structures Examination
45m15ch and 45m74ch
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
LNW Route Version 4.2
Week 47 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3991750 |MD101 Northampton Daventry North Jn Down and Up Possession 15/02/25 16/02/25 2355 SAT TO 0140 SUN AND 0845 SUN TO 0950 W2024/11230352
MD105 North Jn Northampton 2355 Sat 0140 Sun SUN Survey Work
TRAINS TO TRAVEL VIAWEEDON. 69m60ch and 72m68ch
Mil Lane Jn Up &Down Slow  |Possession 15/02/25 16/02/25 IACCESS DAVENTRY IRFT FROM RUGBY \W2024/10897323
(Northampton) 2355 Sat 0140 Sun DIRECTION ONLY. SOUTHBOUND SERVICES TO Patroling
RUN TO RUGBY UN ROUND. 56m20ch and 56m70ch
Hanslope South Daventry North Jn Down and Up Possession 16/02/25 16/02/25 'W2024/10897360
Jn Slow / 0140Sun  |0745 Sun 0010 SUN S&T Work
Northampton STABLED N AT DIRFT TO HAVE 56m20ch and 56m70ch
Hilmorton Jn Down and Up Possession  |16/02/25  |16/02/25 PANTOG LOWERED W2024/11208721
Fast/Main 0140Sun  |0845 Sun 0 V45 SUN /Amber Survey
- SS NORTHAMPTON STATION, RIVER >6m20ch and S6m70ch
Northampton Northampton Northampton Bays |Possession 16/02/25 16/02/25 'W2024/10902857
4&5 0140 Sun 0745 Sun IDING INGS HEATH DEPOT, CASTLE YARD Preparatory Work
IAND THAMPTON UP SIDINGS.
. . M/ AST SERVICE TO TERMINATE IN 74m10ch and 80m4gch
Northampton Mill Lane Jn Down Goods Loop |Possession 16/02/25 16/02/25 'W2024/11221928
North Jn (Northampton) 0140 S 0745 S THAMPTON PLATFORM 3 AND FORM THE Cable Work
Reception Line un un FIRST SERVICE FROM NORTHAMPTON.
NORTHAMPTON PLATFORM 3, BAYS 4 &5 69m0ch and 73m50ch
Northampton Mil Lane Jn Up &DownSlow |Possession | 16/02/25 16/02/ IAVAILABLE EOR WMT STABLING. W2024/10840055
South Jn (Northampton) 0140 Sun 0745 ECS STABLED IN PLATFORM 3 TO LOWER Follow Up Tamping
PANTOGRAPH, DRIVER TO INFORM SIGNALLER 63m30ch and 73m50ch
Mil Lane Jn Patford Bridge Down and Up BLOCKED To |16/02/25 16/02/25 WHEN COMPLETED. W2024/11272693
(Northampton) OHNS Northampton AC Electric  |0150 Sun Sun Station Work
Trains ‘“ 0150 SUN TO 0645 SUN 75m25ch and 75m54ch
Northampton Northampton Kings Heath BLOCKED To |16/02, \L6/0225 STABLED AC TRACTION AT NORTHAMPTON W2024/10897473
Depot ACElectric  |p158fSy OM5 sun STATION, RIVER SIDINGS, KINGS HEATH DEPOT S&T Work
River Sidings Trains p AND NORTHAMPTON UP SIDINGS TO HAVE 65m60ch and 67m0Och
- - PANTOGRAPHS LOWERED. 'W2024/11226313
Northampton Mil Lane Jn Up Sidings BLOCKED Tgf'| 16 16/02/25 Survey Work
North Jn (Northampton) ¢IC_ Electri 1505un 10645 Sun 56m20ch and 56m70ch
rains
Northampton Northampton North Down Platform BLO 2/25 16/02/25 gﬁ(ggggﬁ&%l
SouthJn In Loop g 150Sun (0645 Sun 65m0ch and 66m70ch
ins
Northampton Daventry North Jn Down and Up Ssin 16/02/25 16/02/25 \é\l:ggw(}rtSOMG
North Jn Northampton 0745Sun 0950 Sun 69m59ch and 72m74ch
Mill Lane Jn Up & Do lo Session 16/02/25 16/02/25 \gﬁgz\,\,‘ugﬁ(g(%ﬁgiﬁd Level)
(Northampton) 0745Sun 0950 Sun 65m50ch and 67m40ch
'W2024/11222506
Cable Work
70m55ch and 71m70ch
'W2024/11187553
Preparatory Work
61m3ch and 63m25ch
'W2024/11186106
Cable Work
59m54ch and 63m25ch
'W2024/11208503
Remove Rail Defects
65mOch and 65m60ch
'W2024/10908909
Preparatory Work
63m30ch and 67m40ch
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Possession Ref

LOR

Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

Work Type

P2024/3991750
Continued

\W2024/11221725
SATWS

56m20ch and 58m25ch
'W2024/11175205

P & D Maintenance
56m20ch and 56m70ch
\W2024/11140848

S&T Renewal

65m40ch and 66m0ch
\W2024/11184021
Drainage Work
71m69ch and 73m50ch

P2024/4159447

MD101
NW1001

Stafford

Stafford Trent Valley
JnNo.1

Arrival Sidings 1 &
2

Sidings
Possession

15/02/25
2345 Sat

16/02/25
0835 Sun

X
2
&

&

O

W2024/11264569

In Connection With
Engineering Work
132m77ch and 133m33ch
W2024/11276282

In Connection With
Engineering Work
132m77ch and 133m33ch
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Possession Ref

LOR

Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

Work Type

P2024/3942379

EA1310
MD120

Kensal Green Jn

Willesden Suburban
Jn

Down and Up
New Line

Possession

15/02/25
0245 Sat

17/02/25
0500 Mon (54 hrs)

DAY SAT & SUN.

Queens Park

Queens Park

Road No. 21

Possession

15/02/25
0245 Sat

1702725
0500 Mon (54 hrs)

NO ACCESS STON
NO ACCESS DC

South Hampstead

Watford Junction

Down and Up DC
Electric

Possession

15/02/25
0245 Sat

17/02/25
0500 Mon (54 hrs)

Stonebridge Park

LUL Depot

Road No. 21
Road No. 22

Possession

15/02/25
0245 Sat

1702725
0500 Mon (54 hrs)

AVAI LABLEQ

Watford Junction

Watford Junction

Platforms 1 to 4

Possession

15/02/25
0245 Sat

1702725
0500 Mon (54 hrs)

O

Willesden Jn Low
Level

Willesden Jn Low
Level

Bay Platform

Possession

15/02/25
0245 Sat

17/02/25
0500 Mon (54 hr

LONDON OVERGROUND NO DC SERVICES ALL

LUL TO START/TERMINATE QUEENS PARK.
NO DC ACCESS WILLESDEN TMD.
BRIDGE PARK LUL DEPOT.

AT WATFORD JN.
PLATFORMS1TO 4
O STABLE.

\W2024/11072376

S&C Partial Renewal
6m10ch and 8m10ch
'W2024/10962677
Cable Work

4mOch and 5mOch
'W2024/11165858

S&T Maintenance
11m40ch and 17m30ch
'W2024/11048809

S&T Renewal

4mOch and 8m10ch
'W2024/10923380
Other E&P Work
11m40ch and 17m30ch
'W2024/11021412
Survey Work

4Am65ch and 15m50ch
'W2024/11229286
\Vegetation Clearance
5m60ch and 6m15ch
\W2024/11198744

S&T Renewal

10mOch and 17mQOch
'W2024/11204925
Platform Enhancements
17m38ch and 17m56ch
'W2024/11056937
Preparatory Work
4mOch and 9m35ch
'W2024/11166335
Track Maintenance
4mOch and 7m75ch
'W2024/11166072
Track Maintenance
3mOch and 3m75ch
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Possession Ref  |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3943427 |EA1310 Hampstead Heath |Acton Wells Jn Down and Up Possession 16/02/25 16/02/25 NO TRAINS TO BE STABLED IN THE REVERSING W2024/10620033
MD150 North London 0115Sun  |0745 Sun SIDING AT KENSAL GREEN Patrolling
MD155 I/ARL ECS MOVES CAN BE HELD AT WM672 1m57ch and 2m55ch
MD160 Kensal GreenJn  |Harlesden Jn Down and Up City  |Possession 16/02/25 16/02/25 'W2024/10617023
Line 0115Sun 10745 Sun NLL CYCLIC TYPE 9 ROTR Off Track Work
o 1m57ch and Om45ch
Willesden Suburban | Down and Up Possession | 16/02/25 16/02/25 PREP: T-55t0 T P 4 TOPO Validation and \W2024/10616943
Jn New Line 0115Sun 10745 Sun Design Walkguie@l Green Jn S&C URFDO Inspections
1m57ch and Om45ch
Mitre Bridge Jn Willesden High Level  |Down and Up Possession 16/02/25 16/02/25 'W2024/10739904
Jn High Level 0115Sun  |0745 Sun \Welding and Grinding
1m57ch and Om45ch
Kensal GreenJn  |Kensal Green Jn Reversing Siding | Sidings 16/02/25 16/02/25 " 'W2024/10649766
Possession 0115Sun  |0745 Sun Drainage Inspection
1m60ch and 4m30ch
Willesden Junction Willesden Sidings 16/02/25 16/02/25 'W2024/10616977
High Level Turnback Siding Possession 0115Sun 10745 Sun P & D Maintenance
4Am64ch and Om4ch
'W2024/10616937
Remove Rail Defects
1m57ch and Om45ch
P2024/3943689 |EA1310 Hampstead Heath |Acton Wells Jn Down and Up Possession 17/02/25 02/25 FREIGHT SERVICES DIVERTED VIA PRIMROSE W2024/10649559
MD150 North London 0045 Mo 05 on HILL, WCML AND SOUTH WEST SIDINGS Off Track Work
MD155 1m57ch and Om45ch
MD160 KensalGreen Jn  |Harlesden Jn Down and Up City |Possession 17/0: 7182/25 NO TRAINS TO BE STABLED IN THE REVERSING \W2024/10649762
Line 00 0500 Mon SIDING AT KENSAL GREEN Remove Rail Defects
ARL ECS MOVES CAN BE HELD AT WM672 1m57ch and Om45ch
Willesden Suburban  |Down and Up Possession 17/02/25 'W2024/10649691
Jn New Line 0045Mon 10500 Mon NLL CYCLICTYPEQ URFDO Inspections
1m57ch and Om45ch
Mitre Bridge Jn Willesden High Level  |Down and Up Possegsion 1W02/25 17/02/25 'W2024/10649692
Jn High Level $045 Mon {0500 Mon S&T Maintenance
4Am67ch and Om45ch
Kensal GreenJn  |Kensal Green Jn Reversing Siding 17/02/25 17/02/25 'W2024/10739947
0ssesgon 0045 Mon  |0500 Mon 'Welding and Grinding
1m57ch and Om45ch
Willesden Junction Willesden gs 17/02/25 17/02/25
High Level TurnbackgGidi Possession 0045 Mon  |0500 Mon
Acton Wells Jn Acton Central Do BLOCKED To |17/02/25 17/02/25
ACElectric  |0045Mon 0500 Mon
Trains
P2024/4144281 |MD301 Soho Light Soho Light i Sidings 15/02/25 15/02/25 W2024/11201441
Maintenance Maintenance De| Possession 0700 Sat 1300 Sat Off Track Work
Depot 2m23ch and 2m23ch
Soho South Jn Soho North fin MD Arrival Line/ |BLOCKED To |15/02/25 15/02/25
Carriage Washer | A/C Electric 0700 Sat 1300 Sat
Bypass Line Trains
Soho Light Soho Light AllLines Sidings 15/02/25 15/02/25
Maintenance Maintenance Depot Possession 1300 Sat 1900 Sat
Depot (Partial)
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Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4144303 |MD301 Soho Light Soho Light AllLines Sidings 17/02/25 17/02/25 W2024/11201442
Maintenance Maintenance Depot Possession 0700 Mon 1300 Mon Off Track Work
Depot 2m23ch and 2m23ch
Soho South Jn Soho North Jn LMD ArrivalLine/ |BLOCKED To |17/02/25 17/02/25
Carriage Washer  |A/C Electric 0700 Mon 1300 Mon
Bypass Line Trains
Soho Light Soho Light AllLines Sidings 17/02/25 17/02/25
Maintenance Maintenance Depot Possession 1300 Mon  |1900 Mon
Depot (Partial)
P2024/4144304 |MD301 Soho Light Soho Light AllLines Sidings 18/02/25 18/02/25 W2024/11201443
Maintenance Maintenance Depot Possession 0700 Tue 1300 Tue Off Track Work
Depot 2m23ch and 2m23ch
Soho South Jn Soho North Jn LMD Arrival Line/  |BLOCKED To |18/02/25 18/02/25
Carriage Washer  |A/C Electric 0700 Tue 1300 Tue
Bypass Line Trains
Soho Light Soho Light AllLines Sidings 18/02/25 18/02/25
Maintenance Maintenance Depot Possession 1300 Tue 1900 Tue
Depot (Partial)
P2024/4144305 |MD301 Soho Light Soho Light AllLines Sidings 19/02/25 19/0 W2024/11201400
Maintenance Maintenance Depot Possession 0700 Wed  |1300 Off Track Work
Depot 2m23ch and 2m23ch
Soho South Jn Soho North Jn LMD Arrival Line/ |BLOCKED To |19/02/25 2/25
Carriage Washer  |A/C Electric 0700 We
Bypass Line Trains
Soho Light Soho Light AllLines Sidings 19/
Maintenance Maintenance Depot Possession 4900 Wed
Depot (Partial)
P2024/4144306 |MD301 Soho Light Soho Light AllLines Sidings 20/02/25 \W2024/11201486
Maintenance Maintenance Depot Possessj 1300 Thu Off Track Work
Depot 2m23ch and 2m23ch
Soho South Jn Soho North Jn LMD Arrival Line / 0 #0/02/25 20/02/25
Carriage Washer 0700 Thu  |1300 Thu
Bypass Line
Soho Light Soho Light AllLines 20/02/25 20/02/25
Maintenance Maintenance Depot 1300 Thu 1900 Thu
Depot
P2024/4144307 |MD301 Soho Light Soho Light Sidings 21/02/25 21/02/25 \W2024/11201444
Maintenance Maintenance Depot Possession 0700 Fri 1300 Fri Off Track Work
Depot 2m23ch and 2m23ch
Soho South Jn Soho North Jn BLOCKED To |21/02/25 21/02/25
ACElectric 0700 Fri 1300 Fri
Trains
Soho Light Soho Light Sidings 21/02/25 21/02/25
Maintenance Maintenance ot Possession 1300 Fri 1900 Fri
Depot (Partial)
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Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4107915 |MD306 Barnt Green Jn Redditch Single Line Blockage |17/02/25 17/02/25 W2024/11122636
MD310 +Detonators  |0030 Mon 10500 Mon Track Maintenance
MD570 47m10ch and 56m30ch
MD580 Blackwell North Jn  |Blackwell South Jn Blackwell Engine Line Blockage |17/02/25 17/02/25
(MD306) Lie-By/Sand Drag  |+Detonators (0030 Mon 0500 Mon
Bournville Stoke Works Jn AllLines Line Blockage |17/02/25 17/02/25
+Detonators 0030 Mon  [0500 Mon
Lifford East Jn Kings Norton AllLines Line Blockage |17/02/25 17/02/25
+Detonators 10030 Mon (0500 Mon
Lifford West Jn Down and Up Line Blockage |17/02/25 17/02/25
Lifford Curve +Detonators  |0030 Mon 10500 Mon

O
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&

&
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Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4017198 |MD320 Bescot Jn Hednesford Down and Up Possession 16/02/25 16/02/25 W2024/10473350
MD345 WalsallWalsall 0045Sun  |0850 Sun In Connection With
MD360 Fast/Cannock Engineering Work
MD370 Charlemont Road |Portobello Jn (West Down and Up Possession 16/02/25 16/02/25 0m45ch and 6m70ch
MD565 LC (R/G) Midlands) Grand Junction 0045Sun 10850 Sun \W2024/10473427
NW1004 In Connection With
Newton Jn Bescot Jn Down Bescot Possession 16/02/25 16/02/25 Engineering Work
(Bescot) Goods Loop 0045Sun  |0850 Sun 4m73ch and 5m42ch
Up Bescot Goods 'W2024/10698312
Loop Station Construction
Sutton Park No1  [Ryecroft Jn Down and Up Possession 16/02/25 16/02/25 9m75ch and 12m21ch
GF Sutton Park 0045 Sun 0850 Sun 'W2024/11223989
Dilapidation Walkout
Walsall Pleck Jn Darlaston Jn Down and Up Possession 16/02/25 16/02/25 44m75ch and 46m20ch
Darlaston 0045Sun 2130 Sun \W2024/11249745
4 Development Walkout
Walsall North Jn Down and Up Possession 16/02/25 16/02/25 6m25ch and 6m70ch
Walsall Slow 0045 Sun 0850 Sun \W2024/10473377
Unload Ballast
Bescot Curve Jn  |Walsall Pleck Jn Down Dudley Run  |Sidings 16/02/25 16/0 1m216ch and Om15ch
Round Line and Possession 0045 Sun 0850 'W2024/11254736
Up Dudley Siding S&C Maintenance
Walsall Pleck Jn Walsall South Jn Brook Siding Sidings 16/02/25 7m50ch and 8m45ch
- Possession 'W2024/11181393
P-Way Sidings In Connection With Isolation
Bescot Jn Bescot Jn North Neck BLOCKED To /Arrangements
AIC Electric 0mOch and Om12ch
Trains 'W2024/11181355
Newton Jn Bescot Jn Down Local Shunt  [BLOCKED T 16/02/25 S&C Unit Renewal
(Bescot) Neck A/C Electij un  |0850 Sun (Maintenance Only)
Engine Line Trains Y 7m35ch and 9m10ch
_ \W2024/10473305
Perry Barr OHNS | Tame Bridge Down Perry Barr 0 4/16/02/25 16/02/25 In Connection With
(DGL and Parkway Goods Loop 0045Sun  |0850 Sun Engineering Work
DPBGL) Down Grand 9m55ch and 12m21ch
Junction
Perry Barr OHNS  |Tame Bridge Up Grand Jul ED To |16/02/25 16/02/25
(S[eN) Parkway PElectric  [0045Sun 0850 Sun
Bescot Jn Portobello Jn (West ~ |Down Possession 16/02/25 16/02/25
Midlands) Gr 0850Sun  [2130 Sun
P2024/4166354 |LN3340 Wylde Green Alrewas LC (MCB) owgl and Up Possession 21/02/25 22/02/25 W2024/11288288
MD340 in 2359 Fri 0400 Sat Unload Ballast
4m70ch and 19mO0ch
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
LNW Route Version 4.2
Week 47 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3928470 |GW200 Didcot North Jn Somerton LC (R/G- Down Possession 16/02/25 17/02/25 REPLACEMENT ROAD TRANSPORT REQUIRED \W2024/11227948
GW260 (Down) X) (inc.) Oxford/Cherwell 2305Sun 0200 Mon BETWEEN DIDCOT AND BANBURY. Rail Testing and Lubrication
GW277 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE 60m39ch and 62m50ch
GW310 Hinksey South Hinksey North No.1 Reception Possession 16/02/25 17/02/25 OR AFTER POSSESSION. \W2024/10669124
MD401 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 Unload Ballast
MD736 AT OXFORD. 54m7ch and 62m65ch
Kennington Jn Hinksey South Down Kennington  |Possession 16/02/25 17/02/25 \W2024/11225787
Goods Loop 2305Sun 10445 Mon WORK DET Ain§ =NAINTENANCE Structures Examination
72m45ch and 75m25ch
Oxford Oxford Platform 4 Possession 16/02/25 17/02/25 'W2024/10881493
2305Sun 0445 Mon Technical Inspection
54m7ch and 56m17ch
Oxford Station Oxford North Jn Down Oxford Possession 16/02/25 17/02/25 " 'W2024/10719612
North Jn Turnback Line 2305 Sun 0445 Mon S&T Maintenance
62m35ch and 62m65ch
Oxford Station Wolvercot South Jn Down Oxford Possession 16/02/25 17/02/25 'W2024/11116304
South Jn Relief 2305 Sun 0445 Mon D&P Maintenance
66m25ch and 69m19ch
Wolvercot North Wolvercot North Jn Cotswold Single Possession 16/02/25
Jn 2305 Sun
Appleford LC Appleford LC Appleford ARC Sidings 16/02/25
Possession 2305 Sun
(Partial)
Didcot North Jn Oxford Station South  |Up Oxford Line Blockage |16/02/25 25
(Up) Jn (Between 230 Mon
Trains) + N
EPR
Hinksey South Hinksey North No. 2 Reception Sidings 4 17/02/25
Possessio] 5 0445 Mon
Kennington Jn Hinksey South Up Kennington Line 6/02/25 17/02/25
Goods Loop (Bpawee 305Sun (0200 Mon
ain
Didcot North Jn Somerton LC (R/G- Down and Up oWn 17/02/25 17/02/25
(Down) X) (inc.) leford/Che 0200 Mon (0445 Mon
alley
Hinksey North Wolvercot South Jn Possession 17/02/25 17/02/25
0200 Mon 0445 Mon
Kennington Jn Hinksey South Possession 17/02/25 17/02/25
0200 Mon {0445 Mon
Morris Cowley G Sirtyle © Possession 17/02/25 17/02/25
/ 0200 Mon 0445 Mon
Oxford Oxford ﬁ Platform 3 Possession 17/02/25 17/02/25
Platform 1 & 2 0200 Mon 0445 Mon
Oxford Station North  |Oxford Bay Possession 17/02/25 17/02/25
Jn Approach 0200 Mon (0445 Mon
Oxford North Jn

Electronic Copy - Uncontrolled when printed




Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
LNW Route Version 4.2
Week 47 - Continued
Possession Ref  |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3928470 Woodstock Road Jn  |Down and Up Possession 17/02/25 17/02/25
Continued Bletchley 0200 Mon {0445 Mon
P2024/4153205 |MD401 Tyseley South Jn  |Small Heath South Down & Up Line Blockage |16/02/25 16/02/25 W2024/11266425
Jn Bordesley +EPR 0100 Sun 0810 Sun Station Work
Down and Up 126mOch and 126m13ch
Snow Hill 'W2024/11232761
Tyseley Tyseley Neck/Carriage Sidings 16/02/25 16/02/25 Survey Work
gdlng{s Possession 0100 Sun 0810 Sun 125m73ch and 126m15ch
epo
Undercarriage
Wash Road
Down Through e
Siding
Up Through
Siding 4
P2024/4132018 |MD430 Droitwich Spa Hartlebury Down and Up Possession 16/02/25 16/02/25 W2024/11107345
MD900 Main/Kidderminste 0100Sun  |0745 Sun Flail Mowing Machine
MD940 r and Loops 126m21ch and 130m40ch
MD950 Droitwich SpaJn  |Droitwich Spa Single  |Down and Up Possession 16/02/25 16/0 \W2024/11140628
Line Stoke Branch 0100 Sun 0745 PL Tamping
120m50ch and 123m0ch
Former Rainbow  |Worcester TunnelJn  |Down and Up Possession 16/02/25 'W2024/11107347
Hill In Droitwich Flail Mowing Machine
123m5ch and 126m25ch
Shrub Hill In Droitwich Spa Down and Up Possession
Main
Wylds Lane Jn Worcester TunnelJn  |Down and Up Sidings 16/02/25
Through Sidings Possessi 0745 Sun
P2024/4154200 |MD430 Blakedown Stourbridge Jn Down 5/02/25 15/02/25 W2024/11256265
Station LC 0010 Sat 0510 Sat (5 hrs) Structures Work
Up 140m25¢h and 142m15¢ch
P2024/4132698 |MD430 Cradley Heath LC  [Stourbridge North Jn  [Down Stourbri 18/02/25 18/02/25 W2024/11176650
MD435 0015 Tue 0505 Tue \Vegetation Clearance (Non-
MD450 Flail)
Hagley Stourbridge North Jn Possession 18/02/25 18/02/25 140m25ch and 142m56¢ch
0015Tue  |0505 Tue W2024/11239015
Structures Work
Stourbridge Jn Stourbridge North Jn Possession 18/02/25 18/02/25 140m25ch and 142m15ch
0015Tue 0505 Tue W2024/11240275
Survey Work
Stourbridge North  |Cradley Heath LC Upl5tourbridge Possession 18/02/25 18/02/25 139m28ch and 140m45ch
Jn 0015Tue  |0505 Tue
Kingswinford Jn AllLines Possession 18/02/25 18/02/25
South 0015Tue 0505 Tue
Stourbridge Jn Stourbridge North Jn  |Stourbridge North | Sidings 18/02/25 18/02/25
Neck Possession 0015 Tue (0505 Tue
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
LNW Route Version 4.2
Week 47 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4132685 |MD430 Cradley Heath LC |Stourbridge North Jn  |Down Stourbridge | Possession 19/02/25 19/02/25 W2024/11239016
MD435 0015Wed (0505 Wed Structures Work
MD450 140m25ch and 142m15ch
Hagley Stourbridge North Jn  |All Lines Possession 19/02/25 19/02/25 'W2024/11176657
0015Wed  |0505 Wed 'Vegetation Clearance (Non-
Flail)
Stourbridge Jn Stourbridge North Jn  |Down Goods Loop |Possession 19/02/25 19/02/25 140m25ch and 142m56¢ch
0015Wed  |0505 Wed 'W2024/11240596
Survey Work
Stourbridge North  |Cradley Heath LC Up Stourbridge Possession 19/02/25 19/02/25 139m28ch and 140m45ch
Jan 0015Wed  |0505 Wed
Kingswinford Jn AllLines Possession 19/02/25 19/02/25 "
South 0015Wed 0505 Wed < ,
Stourbridge Jn Stourbridge North Jn | Stourbridge North | Sidings 19/02/25 19/02/25
Neck Possession  |0015Wed 0505 Wed
P2024/4132684 |MD430 Cradley Heath LC  |Stourbridge North Jn |Down Stourbridge | Possession 20/02/25 20/02/, W2024/11239017
MD435 0015Thu  [0505 Structures Work
MD450 140m25ch and 142m15ch
Hagley Stourbridge North Jn  |All Lines Possession 20/02/25 02/25 \W2024/11176658
0015 Thu ¢ |050%Thu 'Vegetation Clearance (Non-
Flail)
Stourbridge Jn Stourbridge North Jn  |Down Goods Loop |Possession 20/0; 0/§2/25 140m25ch and 142m56¢ch
00T 0305 Thu W2024/11240597
Survey Work
Stourbridge North  |Cradley Heath LC Up Stourbridge Possession 20/02/25 139m28ch and 140m45ch
Jn 0015[fhu  |0505 Thu
Kingswinford Jn AllLines Posseg6ion 2/25 20/02/25
South 15 Thu 0505 Thu
Stourbridge Jn Stourbridge North Jn  |Stourbridge North ) 20/02/25 20/02/25
Neck Possesgin 0015 Thu (0505 Thu
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
LNW Route Version 4.2
Week 47 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4132667 |MD430 Cradley Heath LC |Stourbridge North Jn  |Down Stourbridge | Possession 21/02/25 21/02/25 W2024/11239018
MD435 0015Fri (0505 Fri Structures Work
MD450 140m25ch and 142m15ch
Hagley Stourbridge North Jn  |All Lines Possession 21/02/25 21/02/25 'W2024/11176659
0015 Fri 0505 Fri 'Vegetation Clearance (Non-
Flail)
Stourbridge Jn Stourbridge North Jn  |Down Goods Loop |Possession 21/02/25 21/02/25 140m25ch and 142m56¢ch
0015 Fri 0505 Fri W2024/11240598
Survey Work
Stourbridge North  |Cradley Heath LC Up Stourbridge Possession 21/02/25 21/02/25 139m28ch and 140m45ch
Jn 0015Fri 0505 Fri
Kingswinford Jn AllLines Possession 21/02/25 21/02/25 "
South 0015 Fri 0505 Fri ( ,
Stourbridge Jn Stourbridge North Jn - |Stourbridge North | Sidings 21/02/25 21/02/25
Neck Possession 0015 Fri 0505 Fri

X
2
&

&
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EAS - Section 7

Version 4.2

Data freeze:

EAS V4 2 2025

Week

47 - Continued

Possession Ref

LOR

Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

Work Type

P2024/3943563

MD430
MD435
MD440
MD450

Blakedown

Stourbridge North Jn

AllLines

Possession

16/02/25
0010 Sun

16/02/25
1600 Sun

'WMT - SERVICES TO START/TERMINATE AT
SNOW HILL AND KIDDERMINSTER WITH RAIL
REPLACEMENT ROAD SERVICE BETWEEN

Jewellery Quarter

Stourbridge North Jn

AllLines

Possession

16/02/25
0010 Sun

16/02/25
1600 Sun

KIDDERMINSTER AND SNOW HILL

CHILTERNS TO NATE AT SNOW HILL

Stourbridge Jn

Stourbridge North Jn

Down Goods Loop

Possession

16/02/25
0010 Sun

16/02/25
1600 Sun

Stourbridge North
Jn

Kingswinford Jn
South

AllLines

Possession

16/02/25
0010 Sun

16/02/25
1600 Sun

4

Queenshead

Queenshead

Queenshead
Siding Arrival &
Departure
Queenshead
Siding Run Round

Sidings
Possession

16/02/25
0010 Sun

16/02/25
1600 Sun

O

The Hawthorns

EMR (Coopers
Metal Sidings)

Sidings
Possession

16/02/25
0010 Sun

16/02/25
1600 S

|
~\

Stourbridge Jn

Stourbridge North Jn

&

Stourbridge North
Neck
Down Sidings

Stourbridge Down
Through Sidings

&

Sidings
Possession

16/02/25
0010 Sun

&

16/0
1600 Sui

W2024/11276330

Detail Structures Examination
130m216¢ch and 133m38ch
'W2024/11176564

In Connection With
Engineering Work
140m75ch and 141m7ch
'W2024/11063488
Eradication Of Wet Beds
142m20ch and 142m51ch
'W2024/11028837

S&C Maintenance
130m16¢ch and 136m20ch
'W2024/11230723
Telecoms Maintenance
135m60ch and 136m1lch
'W2024/11199621

In Connection With
Engineering Work
142m51ch and 142m60ch
'W2024/11260423

In Connection With
Engineering Work
140m40ch and 141m7ch
\W2024/11277122

In Connection With
Engineering Work
142m51ch and 142m77ch
'W2024/11063542
Eradication Of Wet Beds
142m51ch and 142m60ch
'W2024/11277182

In Connection With
Engineering Work
140m75ch and 141m7ch
'W2024/11063446
Eradication Of Wet Beds
140m40ch and 141m7ch
'W2024/11199520
\Vegetation Clearance (Non-
Flail)

141m33ch and 142m51ch
'W2024/11239012
Structures Work
137m40ch and 142m77ch
'W2024/10406418
Patrolling

142m20ch and 142m60ch
'W2024/11276507

Detail Structures Examination
137m40ch and 142m51ch
'W2024/10407622
Patrolling

140m75ch and 141m7ch

\W2024/11260416
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
LNW Route Version 4.2
Week 47 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3943563 In Connection With
Continued Engineering Work
142m51ch and 142m60ch
P2024/4132326 |MD501 Castle Bromwich  |Landor Street Jn AllLines Possession 17/02/25 17/02/25 W2024/11261382
MD570 Jn 0055 Mon  |0425 Mon HS2 ASPRO Major Projects
38mO0ch and 40m63ch
Landor StreetJn  |St. Andrews Jn AllLines Possession 17/02/25 17/02/25 'W2024/11028761
0055 Mon {0425 Mon S&C Grinding Train
38mO0ch and 40m35ch
P2024/4095928 |MD570 Bordesley Jn Lifford East Jn Down and Up Possession 15/02/25 16/02/25 TR IVERTED VIA BIRMINGHAM NEW W2024/11052429
Camphill 2115 Sat 2100 Sun ST Station Construction
= 42m15ch and 45m25ch
'W2024/11161732
Structures Examination
4 42m15ch and 43m50ch
P2024/4062388 |MD701 Marylebone Marylebone Platforms Line Blockage |17/02/25 17/02/25 CHILTERNS TO STABLE IN PLATFORM 2 W2024/11232875
1,3/45,6 +Detonators {0035 Mon  |0530 Mon Structures Work
Pa 205m56¢h and 205m20ch
Neasden South Jn Down and Up Line Blockage |17/02/25 17/0225 'W2024/10869212
Main +Detonators  [0035 Mon (0530 Track Maintenance
205m77ch and 205m37ch
Marylebone Marylebone Wall Sidings Sidings 17/02/25 25 'W2024/10869343
- Possession 0035 Mon on Patrolling
Up Siding 205m77ch and 205m37ch
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P2024/3905994

GWwW110
MD701
MD705
MD710
MD715

Greenford West
Jn

Northolt Jn

Down & Up
Greenford\Wycom
be

Possession

16/02/25
0100 Sun

17/02/25
0500 Mon

PLATFORM 3

Marylebone

High Wycombe

AllLines

Possession

16/02/25
0100 Sun

16/02/25
0730 Sun

IACCESS TO/FR

Marylebone

Platforms
12,456

Possession

16/02/25
0100 Sun

16/02/25
0730 Sun

MARYLEBONE

Neasden Jn

Neasden South Jn

Up & Down
Branch

Possession

16/02/25
0100 Sun

16/02/25
0730 Sun

Neasden South
Jn

Harrow on the Hill
South Jn

All Lines

Possession

16/02/25
0100 Sun

16/02/25
0730 Sun

O

Marylebone

Marylebone

Wall Sidings
Up Siding

Sidings
Possession

16/02/25
0100 Sun

16/02/25
0730 Sun

Neasden South
Jn

Neasden South Jn

Coal Sidings

Sidings
Possession

16/02/25
0100 Sun

16/02/.
0730

Route Boundary
(GW110/MD705
8m 60ch)

Northolt Jn

Northolt West
London Waste

Sidings
Possession

16/02/25
0100 Sun

West Ruislip

West Ruislip

Down Sidings

Sidings
Possession

Wembley Stadium

High Wycombe

AllLines

Possession

17/02/25
0500 Mon

Neasden South
Jn

Harrow on the Hill

Down

17/02/25
0500 Mon

CHILTERNS TO STABLE IN MARYLEBONE

TRAINS TO BE DIVERTED

MBLEY LMD FROM THE
ION ONLY

'W2024/10870092
Track Maintenance
5m10ch and 2m0Och
'W2024/10870100
Patrolling

5m10ch and 4m60ch
'W2024/11141364

In Connection With
Engineering Work
Om75ch and 4m40ch
'W2024/10899492
'Welding and Grinding
Om75ch and 2m210ch
'W2024/11071485
Follow Up Tamping
7m60ch and 10m15ch
'W2024/11086139
Structures Examination
Om75ch and Om5ch
'W2024/11085973
Structures Examination
9mOch and 10m15ch
'W2024/10869305
Patrolling

205m77ch and 205m45ch
'W2024/11209918
Station Work

9m65ch and 10mOch
'W2024/11120797
HS2 ASPRO Major Projects
Om75ch and 4m40ch
'W2024/10899473
'Welding and Grinding
9m75ch and 10m15ch
'W2024/11290859

SIG ELP Testing
9mlch and 10m15ch
'W2024/11120786
HS2 ASPRO Major Projects
Om75ch and 4m40ch
'W2024/11234990

In Connection With
Engineering Work
6m35ch and 6m25ch
W2024/11202274

In Connection With
Engineering Work
7m60ch and 10m15ch
'W2024/11290729

SIG ELP Testing
1m57ch and 2mOch
'W2024/11232783
Structures Work
205m77ch and 205m20ch
\W2024/11234985
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EAS - Section 7
Version 4.2

Data freeze: EAS V4 2 2025

Week 47 - Continued

Possession Ref |LOR Location from

Location to

Blocked Line

Protn Type Start End Traffic Remarks

| Work Type

P2024/3905994
Continued

S&C Unit Renewal
(Maintenance Only)
201mOch and 3m50ch
'W2024/11271388

Off Track Work
5m10ch and 2mO0Och
'W2024/10905298
Litter / Graffiti Clearance
205m77ch and 205m40ch
'W2024/10905302
Litter / Graffiti Clearance
5m10ch and 4m70ch
'W2024/11291700

Rail Changing

6mOch and 5m56ch

P2024/4131933 |MD701 Bicester South

Junction

Ardley Tunnel

AllLines

CJ
Line Blockage |18/02/25 18/02/25
0140 Tue 0515 Tue

P2024/4131932 |MD701 Bicester North

Aynho Jn

Down Bicester

Up Bicester

W2024/11176455
Patrolling
9mOch and 9m71ch

Line Blockage |20/02/25 20/0
0140 Thu 0515

W2024/11176100
Patrolling
15mO0Och and 17m40ch

P2024/4126283 |MD712 Great Missenden

Aylesbury

Down and Up
Main

Possession 16/02/25
0055 S

¢

W2024/11261225

Major Projects

25m21ch and 28m0ch
'W2024/10974518

HS2 ASPRO Major Projects
31m70ch and 33m60ch

P2024/4155509 |MD712 Great Missenden

Aylesbury

Down and Up
Main

7102725 17/02/25
Mon 0515 Mon

W2024/11217189
HS2 ASPRO Major Projects
31m70ch and 34m55ch

P2024/4061845 |MD712
MD720
MD725

Great Missenden

Aylesbury

AllLines

18/02/25 18/02/25
0100 Tue 0520 Tue

MD726 Aylesbury

Aylesbury

Platforms 1 2

Aylesbury Vale
Parkway

18/02/25 18/02/25
0140 Tue 0400 Tue

18/02/25 18/02/25
0140 Tue 0400 Tue

Possession

Aylesbury Vale
Parkway

Aylesbury Vale
Parkway

B tform

Possession 18/02/25 18/02/25
0140 Tue 0400 Tue

W2024/11176197
Patrolling

38m20ch and 40m34ch
'W2024/10909045

S&T Work

37m20ch and 38m49ch
'W2024/10869933
Track Maintenance
37m20ch and 40m34ch
'W2024/11217195

HS2 ASPRO Major Projects
31m70ch and 34m55ch
'W2024/10869823
Patrolling

37m70ch and 38m18ch

P2024/4155544 |MD712 Great Missenden

Aylesbury

r~ 4

Down and Up
Main

Possession 19/02/25 19/02/25
0100 Wed  |0520 Wed

W2024/11217201
HS2 ASPRO Major Projects
31m70ch and 34m55ch
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
LNW Route Version 4.2
Week 47 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4061844 |MD712 Great Missenden  |Aylesbury AllLines Possession 21/02/25 21/02/25 \W2024/11217223
MD720 0100Fri 0520 Fri HS2 ASPRO Major Projects
MD725 31m70ch and 34m55ch
MD726 Aylesbury Aylesbury Platforms 12 3 Possession 21/02/25 21/02/25 'W2024/10909046
0140 Fri 0400 Fri S&T Work
37m20ch and 38m49ch
Aylesbury Vale AllLines Possession 21/02/25 21/02/25
Parkway 0140Fri (0400 Fri
Aylesbury Vale Aylesbury Vale Bay Platform Possession 21/02/25 21/02/25
Parkway Parkway 0140 Fri 0400 Fri
P2024/3980283 |MD726 Claydon L&NE Quainton Road Up & Down Sidings 30/03/24 28/03/25 W2024/10718213
JCN SB Aylesbury Siding Possession 0001 Sat 2359 Fri Unload Materials
(43m05ch) 43m5ch and 43m61ch
P2024/4126455 |MD736 Claydon WestJn  |Claydon East Jn Claydon Loop Possession 18/11/24 28/03/25 NO ACCESS TO CLAYDON DEPOT. \W2024/11177547
0730 Mon  |2359 Fri HS2 ASPRO Major Projects
Claydon 12m32ch and 11m50ch
Reception Line
P2024/4161840 |NW2009 | Fiddlers Ferry Ditton East Jn AllLines Line Blockage |16/02/25 16/0 W2024/11274991
Power Station SB +EPR 0900 Sun 1700 Sul Vegetation Clearance
17mA40ch and 18m5ch
P2024/4144641 |NW3001 | Prestatyn Talacre Up Line Blockage |15/02/2 16/0/25 W2024/11225594
+EPR 2315484t Sun Structures Work
204m60ch and 205m16¢ch
Talacre Prestatyn Down Line Blockage 6/02/25
+EPR aty’ 0905 Sun
P2024/4132210 |NW3003 |Frodsham Jn Halton Jn Frodsham Single | Posse N92125 16/02/25 \W2024/11198652
NwW3021 ’015 Sun 0825 Sun Structures Examination
11m20ch and 13m6ch
Sutton Tunnel Up Goods Loop 16/02/25 16/02/25
0015 Sun 0825 Sun
Helsby Jn Acton Grange Jn Down Main/l 16/02/25 16/02/25
Up Hels 0015 Sun 0825 Sun
V3
P2024/4163332 |GW731 Croes Newydd Croes Newydd Up, 0 Possession 16/02/25 17/02/25 W2024/11281655
NW3005 |North Fork LC North Fork LC 2340Sun 0520 Mon LC Work S&T
201m33ch and 201m53ch
Gobowen Wrexham General ain Possession 16/02/25 17/02/25
uoMain 2340 Sun 0520 Mon
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
LNW Route Version 4.2
Week 47 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4137821 |NW3007 |Wrexham Central |Wrexham Exchange |Down & Up Possession 15/02/25 16/02/25 W2024/11205366
Jn Central 2355 Sat 0810 Sun LC Work
0m50ch and 1m58ch
Wrexham Dee Marsh Jn (DM)  |Down and Up Possession 15/02/25 16/02/25
Exchange Jn SB Main 2355Sat {0810 Sun
Wrexham General |Wrexham Exchange |Up & Down Loop  |Possession 15/02/25 16/02/25
Jn 2355Sat  |0810 Sun
P2024/4141113 |NW3007 |Dee Marsh North  |Wrexham Exchange |Down and Up Line Blockage |18/02/25 19/02/25 W2024/11217140
Jn Jn Main +Detonators 2355 Tue 0445 Wed Structures Work
12m75ch and 14mOch
P2024/4140996 |NW3007 |Dee Marsh North |Wrexham Exchange |Down and Up Line Blockage |17/02/25 18/02/25 W2024/11217139
Jn Jn Main +Detonators (2355 Mon 0445 Tue Structures Work
L 12m75ch and 14mO0ch
P2024/4130278 |NW3007 |Bidston Dee Jn Dee Marsh NorthJn  |Down and Up Line Blockage |15/02/25 16/02/25 W2024/11136528
Wrexham +Detonators 2330 Sat 0755 Sun (8 hr: Structures Examination
1m40ch and 1m70ch
P2024/3925852 |NW3007 |Birkenhead Hooton South Jn Down and Up Possession 16/02/25 16/0 ROCK FERRY PLATFORMS 3 &4 TO REMAIN W2024/11136910
NW8003 | Central Chester 0055Sun 0700 Su CLEAR OF STABLED UNITS THROUGHOUT Structures Examination
NW8011 9m60ch and 9m76ch
NW8013  [Rock Ferry Rock Ferry Platform 3 Possession 16/02/25 17/68/25 UNITS TO STABLE WITHIN HOOTON PLATFORMS 'W2024/11233626
NW8015 0055 500 Mon 2&3 S&C Maintenance
Platorm 4 y 4 TURNBACKS AVAILABLE AT BIRKENHEAD 2 egch and 13m30ch
Canning StreetJn | Spital Down and Up BLOCKED To %16/02/25 W2024/11167400
Chester DIC Hectic 0700 Son CENTRAL FROM WEST KIRBYNEWBRIGHTON |Structures Examinaton
Trains 2m75ch and 2m39ch
Green Lane Spital Down and Up Possessi 17/02/25 \WORK CONTENT Vs\ggﬁf‘/ 10736708
Chester ; . amping
0500 Mon Liv DU: S&C Tamp Rock Ferry Nth & Sth 13m10ch and 3moch
P2024/4145901 |NW3011 |Eastham Rake Hooton South Jn Down and Up 17/02/25 17/02/25 W2024/11233665
NW3013 Chester 0055 Mon  |0500 Mon S&C Maintenance
NW8013 7m70ch and 8m25ch
Hooton South Jn  |Capenhurst Down and U, 17/02/25 17/02/25
Birkenhea connect |0055Mon  |0500 Mon
Little Sutton Down Line Blockage |17/02/25 17/02/25
Hel +Disconnect /0055 Mon (0500 Mon
Hooton Hooton R und Siding | Sidings 17/02/25 17/02/25
Possession 0055 Mon (0500 Mon
P2024/4152087 |NW3023 |Northenden Jn Deansgate J L ines Possession 16/02/25 16/02/25 W2024/11255022
NW9017 0030 Sun 0800 Sun S&C Unit Renewal
(Maintenance Only)
33mb52ch and 0m8ch
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
LNW Route Version 4.2
Week 47 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4129253 |NW3029 | Middlewich Loop |Middlewich Loop Up Middlewich Line Blockage |17/02/25 18/02/25 W2024/11158068
EastJn West Jn Loop +Detonators (2300 Mon 0530 Tue Fishplate Oiling
Om5ch and 4mOch
Sandbach North  [Elworth Jn Up Middlewich Line Blockage |17/02/25 18/02/25
Jn Branch +Detonators (2300 Mon 0530 Tue
Middlewich Loop Up & Down Line Blockage |17/02/25 18/02/25
WestJn Middlewich +Detonators (2300 Mon 0530 Tue
Branch/Down
Middlewich Loop
P2024/4129254 |NW3029 | Middlewich Loop |Middlewich Loop Up Middlewich Line Blockage |18/02/25 19/02/25 W2024/10935295
EastJn West Jn Loop +Detonators 2300 Tue 0530 Wed Patrolling
- 3m38ch and 4m0ch
Sandbach North  [Elworth Jn Up Middlewich Line Blockage |18/02/25 19/02/25 'W2024/10935123
Jn Branch +Detonators 2300 Tue 0530 Wed Patrolling
[ | 0mOch and 3m38ch
Middlewich Loop Up & Down Line Blockage |18/02/25 19/02/25 'W2024/11158071
West Jn Middlewich +Detonators 2300 Tue 0530 Wed Fishplate Oiling
Branch/Down Om5ch and 4mOch
Middlewich Loop
P2024/4129255 |NW3029 | Middlewich Loop |Middlewich Loop Up Middlewich Line Blockage |19/02/25 20/02/2 W2024/11158069
EastJn West Jn Loop +Detonators {2300 Wed 80 Thu Fishplate Oiling
Om5ch and 4mOch
Sandbach North  [Elworth Jn Up Middlewich Line Blockage |19/02/. 25
Jn Branch +Detonators  |23004fVVe OThu
Middlewich Loop Up & Down Line Blockage 20/02/25
WestJn Middlewich +Detonators #1230 0530 Thu
Branch/Down
Middlewich Loop
P2024/4129256 |NW3029 |Middlewich Loop |Middlewich Loop Up Middlewich Line e ;0 02/25 21/02/25 W2024/11158070
EastJn West Jn Loop + na 2300 Thu 0530 Fri Fishplate Oiling
Om5ch and 4mOch
Sandbach North  |[Elworth Jn Up Middlewich s loghage |20/02/25 21/02/25
Jn Branch Detgpéitors 12300 Thu 0530 Fri
Middlewich Loop Line Blockage |20/02/25 21/02/25
West Jn +Detonators (2300 Thu  |0530 Fri
P2024/4130715 |NW4001 |Carlisle SouthJn |Carlisle North Jn Possession 16/02/25 17/02/25 New Sun/Mon EAS times to be published (0520 finish) \W2024/10927082
NwW4025 2300 Sun 0520 Mon every odd week Dalston - Carlisle South (Starting Track Maintenance
NW4033 'Wk45). Additional access times already agreed due to 20m68ch and Om16ch
: : no Dalston tanks running and awaiting publication in
; the - Weaves to be planned locally with Carlisle
(Dceﬂsr;ok?r o) Carlisle North Possession ;.g(/)%Z/SZUSH (;LSZ%ZKIZI; he EAS - W be pl d localy with Caris|
Signaller/SSM (Only 1 through platform to be blocked
Carlisle South Jn  |Carlisle North JV Platform 3 Line Blockage |16/02/25 17/02/25 gt 2?3’ one time &€* 2 through platforms to remain
(Between ~  |2300Sun 0520 Mon P
Trains)+Deto
nators
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
LNW Route Version 4.2
Week 47 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4086661 |NW5001 |Slade Lane Jn Manchester Down and Up Possession 16/02/25 16/02/25 TRAINS TO TRAVEL OVER SLOW LINES. NO W2024/11055329
Piccadilly East Jn Fast 0700 Sun 1045 Sun (2 hrs) ACCESS TO/FROM LONGSIGHT DEPOT AT P-Way Maintenance
LONGSIGHT SOUTH JN. 186m42ch and 188m38ch
Ardwick Jn Manchester Down and Up Line Blockage |16/02/25 16/02/25
Piccadilly East Jn East (Between 0700Sun  |1045 Sun (2 hrs) POSSESSION TO UCE AT 1045 SUNTO
Trains) ALLOW 1H63 TO, N DOWN FAST BETWEEN
Longsight South  |Ardwick Jn Up & Down Goods |Line Blockage |16/02/25 16/02/25 ARDWICKJIN CHESTER PICCADILLY
Jn (Between 0700Sun 1200 Sun (2 hrs)
Trains)
Slade Lane Jn Ardwick Jn Down and Up Possession 16/02/25 16/02/25
Fast 1045Sun  |1200 Sun (2 hrs)

X
2
&

&
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
LNW Route Version 4.2
Week 47 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4086659 |NW5001 |Ashburys WestJn |Ardwick Jn All Lines Possession 16/02/25 16/02/25 PLATFORMS 1 TO 6 AVAILABLE TO STABLE W2024/11187763
NW5015 0115Sun  |0655 Sun UNITS P-Way Maintenance
NW6001 188m16¢ch and 189m71ch
NWG6003 | Castlefield Jn Trafford Park AllLines Possession 16/02/25 16/02/25 'W2024/11187764
0115Sun  |0655 Sun In Connection With
Engineering Work
Longsight South  |Manchester AllLines Possession 16/02/25 16/02/25 33m57ch and 31m60ch
Jn Piccadilly East Jn 0115Sun  |0655 Sun 'W2024/10927995
In Connection With
Manchester Manchester Platforms 7 & 8 Possession 16/02/25 16/02/25 Engineering Work
Piccadilly EastJn | Piccadilly 0115Sun  |0655 Sun 0m53ch and Om65ch
Platforms 9, 10, 'W2024/11194325
11 and 12 OHL Work
Water Street Jn All Lines Possession 16/02/25 16/02/25 189m12¢ch and 189m32¢ch
0115 Sun 0655 Sun \W2024/11110041
Trafford Park Castefieild In Trafford Park Possesson 16002725 | 16/02/25 :gng;ggﬁg’m“k“
Reversing Line 0115Sun 0655 Sun 31m61ch and 33m57ch
Trafford Park West Trafford Park Possession 16/02/25 16/02/ \évégggi]ﬁ’t]{r?tgﬁr?spection
Jn Reception 1 &2 0115Sun 0655 187m40ch and 189m71ch
Trafford Park Trafford Park MUFC Platform Possession 16/02/25 02/25 \étvrzu?:ﬂr/:i :Ilzig?r"r?iﬁation
EastJn Sidings Line 0115 Sun ¢ |065§Sun 189m20ch and 189m72ch
Ardwick Jn Ardwick TPE Train Ardwick Reception | Sidings 16/0. 6/82/25 \(/)Vﬁgzwéllgr(l)(413887
Care Depot Sidings Possession 01 p 5 Sun 187m77ch and 188m75ch
I\/!anch_ester Engine Sidings Sidings 16/02/25 gﬁg?gégg\z%?y
Piccadily Possession "§/01158un 0655 Sun 188m0ch and 188m20ch
Longsight South Longsight North Jn Departure Road Sidin: 18002/25 16/02/25 Yr\]l%:%zn‘:]%i'&fr? 8\%]
Jn Arrival Road Po @115Sun 0655 Sun Engineering Work
33m57ch and 31m65ch
Trafford Park Trafford Park Trafford Park S 16/02/25 16/02/25 \W2024/11232361
EastJn Sidings Sidings 0s: N 0115Sun  |0655 Sun In Connection With
] _ . ] Engineering Work
Ardwick TPE Ardwick TPE Train Ardwick TP, CKED To |16/02/25 16/02/25 l0om53ch and Om65ch
Train Care Depot  |Care Depot Care Deyot Electric Trains {0115 Sun 0655 Sun \W2024/11200476
_ _ _ ] P In Connection With
Guide Bridge Stalybridge WestJn  |All BLOCKED To |16/02/25 16/02/25 Engineering Work
WestJn Electric Trains [0115Sun 0655 Sun 31m60ch and 33m57ch
] 'W2024/11226883
Hadfield Ardwick Jn Li BLOCKED To |16/02/25 16/02/25 In Connection With
Electric Trains |0115Sun  |0655 Sun Engineering Work
y _4 33m57ch and 33m52ch
Manchester Manchester; atforms 1, 2, 3 BLOCKED To |16/02/25 16/02/25 \W2024/11163501
Piccadilly EastJn  |Piccadilly and 4 Electric Trains |0115 Sun 0655 Sun S&T Work
Platforms 5 & 6 188m45ch and 189m72ch
'W2024/10869544
PL Stoneblowing
32m25ch and 31m4ch
'W2024/11225389
Structures Work
Om53ch and 1m6ch
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
LNW Route Version 4.2

Week 47 - Continued

Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type

P2024/4086659 W2024/11225360
Continued In Connection With Isolation
/Arrangements

188m0ch and 188m26¢ch
'W2024/11226933
Structures Examination
188m64ch and 189m71ch
'W2024/11200652
'Welding and Grinding
188m16¢ch and 189m71ch
'W2024/11140456

In Connection With

o~ Engineering Work
33m57ch and 31m71ch
'W2024/11267017

Structures Work
187m210ch and 188m70ch
'W2024/11237870
Structures Examination
188m8ch and 189m67ch
'W2024/11232408

Ground
Investigation/Automatic
Ballast Sampling

187m35ch and 189m10ch
'W2024/10413817
@, In Connection With
Engineering Work
O om53ch and 1msch

'W2024/10927827

S&T Points

187m10ch and 188m65ch
4 W2024/11187765
Patrolling

188m33ch and 189m67ch
'W2024/11187766

In Connection With
Engineering Work
33m57ch and 32m18ch

Possession 17/02/25 17/02/25 Between 1000 Mon and 1100 Mon, access to be W2024/11055619
1000 Mon 1100 Mon (1 hrs) maintained to/from Longsight Depot at both Longsight Patrolling
South and Longsight North. 187m16ch and 188m6ch

P2024/4086770 |NW5001 |Longsight South  |Longsight North Jn Up
Jn

Longsight South  |Ardwick Jn own Goods |Possession 17/02/25 17/02/25 )
Jn 1100Mon 1200 Mon (1 hrs) Between 1100 Mon and 1200 Mon, at Longsight
North, no access toffrom Longsight Depot.

D
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
LNW Route Version 4.2
Week 47 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4086769 |NW5001 | Ardwick Jn Ashburys West Jn Up East Line Blockage |16/02/25 16/02/25 W2024/11055618
NW5015 +T-COD 0935 Sun 1005 Sun Patrolling
1m15ch and Om59ch
Ardwick Jn Ardwick TPE Train Ardwick Reception |Sidings 16/02/25 16/02/25
Care Depot Sidings Possession 0935 Sun 1005 Sun
Ashburys West Jn  |Ardwick Arrival & Sidings 16/02/25 16/02/25
Departure Line Possession 0935 Sun 1005 Sun
P2024/3919103 |NW5003 |Heald Green Slade Lane Jn AllLines Possession 16/02/25 17/02/25 DBC: TO DIVERT VIA STOCKPORT W2024/10857339
NW5007 | South Jn 0045Sun 0450 Mon S&C Unit Renewal
(Maintenance Only)
Heald Green Heald Green North All Lines Possession 16/02/25 17/02/25 5m23ch and 7m70ch
WestJn Jn 0045Sun 0450 Mon \W2024/11227807
Structures Work
7m13ch and 7m55ch
'W2024/10956434
Cable Work
3m20ch and 9m40ch
\W2024/11272317
Survey Work
8m2ch and 9m40ch
P2024/4132788 |NW5007 | Manchester Heald Green West Down Airport Line Blockage |16/02/25 16/08/25 UNIT STABLED IN PLATFORM 4 AT W2024/11188026
Airport Jn . +Detonators  |0045 835 Sun MANCHESTER AIRPORT Survey Work
Up Airport P 0moch and 1m10ch
Manchester Airport Platforms 1 to 3 Line Blockage |16/ 16/02/25
+Detonators 0835 Sun
P2024/4149643 |NW5009 | Adlington Brambhall Down and Up Line Blo; 25 16/02/25 W2024/11202105
(Cheshire) Stoke i 0 Sun 0830 Sun (8 hrs) Structures Work
2m70ch and 3m10ch
Prestbury Cheadle Hulme AllLines 16/02/25 16/02/25 'W2024/11253420
North Jn 0010 Sun (0830 Sun (8 hrs) Survey Work
2m50ch and 3m10ch
P2024/4124012 |NW5015 | Broadbottom Hadfield Up Main/Do Blockage |16/02/25 16/02/25 W2024/11100302
NW5017 Up Hadfi +Detonators  [0330Sun 10530 Sun In Connection With
NW5019 Yy 4 Engineering Work
Dinting South Jn  |Dinting East Jn Down & Line Blockage |16/02/25 16/02/25 Om72ch and 1m5ch
Hafinel +Detonators  [0330Sun 10530 Sun 'W2024/11100298
Patrolling
Glossop Broadbottom oVl & Up Line Blockage |16/02/25 16/02/25 12m61ch and 11m40ch
/Down +Detonators {0330 Sun 0530 Sun 'W2024/11100308
M In Connection With
Engineering Work
Om1ch and 1m5ch

S
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Network Rail EAS - Section 7 Data freeze: EAS_V4 2_2025
LNW Route Version 4.2
Week 47 - Continued
Possession Ref  |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4124089 |NW5015 |Dinting SouthJn  |Dinting East Jn Down & Up Line Blockage |18/02/25 18/02/25 W2024/11097630
NW5017 Hadfield +Detonators (0020 Tue (0520 Tue In Connection With
NW5019 Engineering Work
Glossop Hyde Jn Down & Up Line Blockage |18/02/25 18/02/25 Om4ch and 1m5ch
Glossop/Down +Detonators (0020 Tue (0520 Tue 'W2024/11097555
Main In Connection With
Hyde Jn Hadfield Up Main/Down &  |Line Blockage |18/02/25 18/02/25 Engineering Work
Up Hadfield +Detonators (0020 Tue 10520 Tue Om72ch and 1m5ch
\W2024/11097613
Manual Correction
11m20ch and 12m61ch
P2024/4124138 |NW5015 | Dinting SouthJn  |Dinting East Jn Down & Up Line Blockage |19/02/25 19/02/25 W2024/11097457
NW5017 Hadfield +Detonators  |0020 Wed 0520 Wed ~ In Connection With
NW5019 Engineering Work
Glossop Hyde Jn Down & Up Line Blockage |19/02/25 19/02/25 0m72ch and 1m5ch
Glossop/Down +Detonators (0020 Wed 10520 Wed 'W2024/11097635
Main In Connection With
Hyde Jn Hadfield Up Main/Down &  |Line Blockage |19/02/25 19/02/25 Engineering Work
Up Hadfield +Detonators  |0020 Wed 10520 Om4ch and 1m5ch
'W2024/11097540
Manual Correction
11m20ch and 12m61ch
P2024/4124141 |NW5015 |Dinting SouthJn  |Dinting East Jn Down Direction Line Blockage |20/02/25 W2024/11097458
NW5017 (Down & Up +Detonators  |0020 T. In Connection With
NW5019 Hadfield) Engineering Work
Glossop Hyde Jn Down & Up Line Blockage |20, 42 Om72ch and 1m5ch
Glossop/Down +Detonators 0520 Thu 'W2024/11097541
Main Manual Correction
Hyde Jn Hadfield Up Main/Down &  |Line Blocl 20/02:25 20/02/25 11m20ch and 12m61ch
Up Hadfield +Detongfors hu 10520 Thu 'W2024/11097636
In Connection With
4 Engineering Work
Q Om4ch and 1m5ch
P2024/4124142 |NW5015 |Dinting South Jn  |Dinting East Jn Down Direction L BIo!age 21/02/25 21/02/25 W2024/11097463
NW5017 (Down & Up D tors 10020 Fri 0520 Fri In Connection With
NW5019 Hadfield) Engineering Work
Glossop Hyde Jn Line Blockage |21/02/25 21/02/25 0Om4ch and 1m5ch
+Detonators  |0020 Fri 0520 Fri 'W2024/11097491
Manual Correction
Hyde Jn Hadfield Line Blockage |21/02/25 21/02/25 11m20ch and 12m61ch
+Detonators {0020 Fri 0520 Fri 'W2024/11097558
In Connection With
Engineering Work
0m72ch and 1m5ch
P2024/4124008 |NW5015 | Flowery Field Fairfield wn and Up Line Blockage |16/02/25 16/02/25 W2024/11102233
NW9011 Main +Detonators  |0100 Sun 0300 Sun In Connection With
Engineering Work
Hyde Jn Guide Bridge EastJn |Down & Up Line Blockage |16/02/25 16/02/25 6m17ch and 6m30ch
Passenger Loop +Detonators  |0100 Sun 0300 Sun 'W2024/11102075
Patrolling
Hyde North Hyde Jn Down and Up Line Blockage |16/02/25 16/02/25 4Am68ch and 6m27ch
Woodley Branch +Detonators  [0100Sun 10300 Sun
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
LNW Route Version 4.2
Week 47 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4160903 |NW6001 |Daisy Hil Wigan Station Jn AllLines Possession 16/02/25 17/02/25 W2024/11265583
NW6009 2350 Sun 0455 Mon In Connection With
NW6013 Engineering Work
Lostock Jn Crow Nest Jn AllLines Possession 16/02/25 17/02/25 13m12ch and 14m7ch
2350Sun  |0455 Mon W2024/11265586
In Connection With
Moor Lane Lostock AllLines Possession 16/02/25 17/02/25 Engineering Work
Tunnels 2350Sun  |0455 Mon 14m45ch and 17m40ch
'W2024/11265517
Ordsall Lane Jn Euxton Jn AllLines BLOCKED To |16/02/25 17/02/25 OHL Work
Electric Trains |2350 Sun 0455 Mon 13m39ch and 17m18ch
Salford West Jn Windsor Bridge AllLines BLOCKED To |16/02/25 17/02/25 e
South Jn Electric Trains (2350 Sun  |0455 Mon < ,
P2024/4155800 |NW6001 |Daisy Hil Hindley AllLines Possession 16/02/25 16/02/25 W2024/11260808
NW6009 0010 Sun 0805 Sun In Connection With
NW6013 Engineering Work
Lostock Jn Crow Nest Jn AllLines Possession 16/02/25 16/02/ 14m45ch and 14m76ch
0010Sun  |osos \W2024/11260613
OHL Work
Moor Lane Lostock AllLines Possession 16/02/25 02/25 13m39ch and 17m18ch
Tunnels 0010 Sun < |080%Sun 'W2024/11260959
In Connection With
Ordsall Lane Jn Euxton Jn AllLines BLOCKED To |16/0 6[§2/25 Engineering Work
Electric Trains oo 9 0 Sun 13m12ch and 14m7ch
Salford West Jn Windsor Bridge AllLines BLOCKED T 16/02/25
South Jn Electric Train€,/o040%un 10720 Sun
P2024/4001716 |NW6005 | Salford Central Salford Central Down Salford Affect 02/25 21/02/25 Station closure - Train Stops To Be Removed. \W2024/10772637
001 Sat 2359 Fri No stopping services on either platform from 01:00 on Station Work
Up Satford 10th February 2025 to 04:00 on 21st April 2025. This 0m54ch and Om64ch
is to allow the station enhancement works to Salford
Central.
No planned restriction to through freight traffic.
P2024/4152521 |NW6009 | Wigan Wallgate Parbold Down u| Line Blockage |18/02/25 19/02/25 W2024/11254749
Jn Southpo in +Detonators (2350 Tue 10530 Wed Fishplate Oiling
22m?20ch and 24m45ch
P2024/4152522 |NW6009 |Wigan Wallgate Parbold D nd up Line Blockage |19/02/25 20/02/25 W2024/11254701
Jn utigort/Main +Detonators (2350 Wed 10530 Thu Fishplate Oiling
22m20ch and 24m45ch
P2024/4152475 |NW6009 | Wigan Wallgate Parbold and up Line Blockage |20/02/25 21/02/25 W2024/11254660
Jn Southport/Main +Detonators (2359 Thu 0530 Fri Fishplate Oiling
22m20ch and 24m45ch
P2024/4152519 |NW6009 | Wigan Wallgate Parbold Down and up Line Blockage |17/02/25 18/02/25 W2024/11254654
Jn Southport/Main +Detonators (2350 Mon 0530 Tue Fishplate Oiling
22m?20ch and 24m45ch
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025

LNW Route Version 4.2
Week 47 - Continued

Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4151928 |NW6013 |Crow NestJn Wigan Station Jn AllLines BLOCKED To |18/01/25 28/03/25

Electric Trains 10001 Sat 2359 Fri

Lostock Jn Crow Nest Jn AllLines BLOCKED To |18/01/25 28/03/25
Electric Trains 2359 Sat 2359 Fri

P2024/4136523 |NW7001 |Baguley Fold Jn Philips Park South Jn  |All Lines Possession 16/02/25 16/02/25 W2024/11203838
NW7019 0100 Sun 0720 Sun SO53/54 Points Inspection
NW7021 1m3ch and 1m36¢ch
NW7023 | Bromley StreetJn  |Mills Hil AllLines Possession 16/02/25 16/02/25 'W2024/10940278
NW7025 0100Sun  [0720 Sun In Connection With
NW7027 Engineering Work

Miles Platting Jn Clayton Bridge LC AllLines Possession 16/02/25 16/02/25 2m22ch and 3m5ch
(MCB-OD) 0100 Sun 0720 Sun 'W2024/11203709
. In Connection With
Philips Park West  |Brewery Jn AllLines Possession 16/02/25 16/02/25 Engineering Work
Jn 0100 Sun 0720 Sun 1m22ch and 1m30ch
\W2024/10940444
Philips Park South Jn  |All Lines Possession 16/02/25 16/02/, Patrolling
0100 Sun 0720 2m10ch and 2m72ch
'W2024/11089754
Thorpes Bridge Network Dean Goods Possession 16/02/25 02/25 In Connection With
Jn Rail/Metrolink 0100 Sun 0728Sun Engineering Work
boundary Om-7ch and Om24ch

Structures Examination
3m75ch and 5m4lch
'W2024/11089626

"4 Patroliing

1m42ch and 1m65ch
'W2024/11213103

In Connection With
Engineering Work

1m57ch and 2m10ch
'W2024/11213104
In Connection With

W2024/11087967
Patrolling
p 2m30ch and 2m56¢ch
O W2024/11106198

Engineering Work
2m39ch and Om18ch

NW7021 +Detonators  |0020 Mon 0505 Mon OF 1P97 2336 MIATO YORK (DUE TO PASS Remove Rail Defects
DIGGLE JN AT 0016 MON) 8m60ch and 15m8ch

Line Blockage |17/02/25 17/02/25
ddersfield +Detonators  [0020 Mon 10505 Mon LINE BLOCKAGE TO BE GIVEN UP BEFORE

Up Huddersfield PASSAGE OF 4E58 0430 TRAFFORD PARK ET TO

SOUTH BANK TEES DOCK (DUE TO PASS

STALYBRIDGE AT 0510 MON)

P2024/4167661 |LN860 Diggle Jn SB Diggle Jn SB assenger  |Line Blockage |17/02/25 17/02/25 LINE BLOCKAGE TO BE TAKEN AFTER PASSAGE W2024/11292216
§p
u

Stalybridge East  |Diggle Jn SB
Jn

P2024/4149137 |NW8011 |Leasowe Hoylake Up West Kirby Line Blockage |16/02/25 16/02/25 W2024/10918342
) +Disconnect [0055Sun 0700 Sun Third Rail Work
Down West Kirby 6m14ch and 8m7ch
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
LNW Route Version 4.2
Week 47 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4129227 |NW9001 | Earles Sidings SB |Edale AllLines Possession 15/02/25 16/02/25 W2024/11109533
2310 Sat 0805 Sun Remove Rail Defects
164m75ch and 165m46ch
Earles Sidings SB  |Earles Sidings SB Sidings Sidings 15/02/25 16/02/25
Possession  |2310Sat 0805 Sun
P2024/4129228 |NW9001 | New Mills South Hazel Grove High AllLines Possession 15/02/25 16/02/25 W2024/11048527
Jn LevelJn 2255 Sat 0815 Sun Tunnel Examination
173m65ch and 176m45ch
P2024/4138540 |NW9007 |Marple WharfJn  |Rose Hill AllLines Possession 16/02/25 16/02/25 W2024/11209820
NW9009 0020 Sun 0745 Sun In Connection With
Engineering Work
New Mills Central  |Romiley Jn AllLines Possession 16/02/25 16/02/25 10m77ch and 11m2ch
0020Sun (0745 Sun W2024/11220124
Structures Work
175m43ch and 176m58ch
'W2024/11209771
\Vegetation Clearance
173m41ch and 178mich
'W2024/11218223
\Vegetation Clearance
176m10ch and 176m60ch
P2024/4141142 |NW9011 |Romiley Jn Hyde Central AllLines Possession 16/02/2 16/0[3/25 W2024/11217392
07004un Sun \Vegetation Clearance
178m55ch and 6m51ch
P2024/4116870 |NW9017 |Hazel Grove High |Northenden Jn AllLines Possession 16/02/25 LNWN24-1143 W2024/11108124
LevelJn C2 Rerail - Both Rails
y. 177m56¢h and 34m43ch

&

&

190%& 1415 Sun
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Week 48

Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
LNW Route Version 4.2
Week 48 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3919865 |MD101 Mill Lane Jn Daventry North Jn Down and Up Possession 22/02/25 23/02/25 2355 SAT TO 0140 SUN AND 0825 SUN TO 0410 W2024/11168468
MD105 (Northampton) Northampton 2355 Sat 0140 Sun MON Remove Rail Defects
TRAINS TO TRAVEL VIAWEEDON. 56m20ch and 56m70ch
Mitton Keynes Blisworth Down and Up Possession 23/02/25 23/02/25 'W2024/10814460
North Jn Fast/Main 0140Sun 0825 Sun 0140 SUN TO 0410 MON C11 Rerail Resleeper
RAIL REPLACE OAD SERVICE TO Reballast - Trax
Daventry North Jn Down and Up Possession  |23/02/25 23/02/25 OPERATE BET ILTON KEYNES CENTRAL 56m75ch and 70m7ch
Slow/Northampton 0140Sun  |1200 Sun AND RUGB THAMPTON. \W2024/11021410
NO ACC T PTON STATION, RIVER Survey Work
Northampton Mill Lane Jn Down Goods Loop |Possession 23/02/25 24/02/25 X:\%NGS PﬂrEO'A\I;lrUPDEFDCI)I:lr(‘B%ASTLE YARD 56m50ch and 57m5ch
North Jn Northampton . . : 'W2024/10903933
( ptor) Reception Line 0140Sun 0410 Mon W SERVICE TO TERMINATE IN Patroling
. . PTON PLATFORM 3 AND FORM THE
Northampton Mill Lane Jn Up&DownSlow  |Possession  |23/02/25 | 24/02/25 IRST VICOE FROM N%RTI?I AM PTOC?\I. 54m60ch and 65m20ch
South Jn (Northampton) 0140Sun {0410 Mon NORTHAMPTON PLATFORM 3, BAYS 4 &5 2024111239565
_ VAISABLE FOR WMT STABLING. aintenance
Blisworth Long Buckby Wharf — |Down and Up BLOCKED To |23/02/25  [23/02/25 STABLED IN PLATEORM 3 TO LOWER 74m0ch and 80m48ch
OHNS Main AICElctric  |0140Sun (0845 Sun PANTOGRAPH, DRIVER TO INFORM SIGNALLER W2024/11217941
Trains WHEN COMPLETED. Earthwork
Northampton Northampton River Sidings BLOCKED To |23/02/25 WMT TO STABLE IN PLATFORM 2 AT CMK. 59m61ch and 60m25ch
) A/C Electric 0150 Sun 'W2024/11048444
g'gggtHeam Trains 0150 SUN TO 0300 MON S&T Renewal
. o STABLED AC TRACTION AT NORTHAMPTON 66m16ch and 67m16ch
Northampton Mill Lane Jn Up Sidings BLOCKED To |23/02/25 STATION, RIVER SIDINGS, KINGS HEATH DEPOT \W2024/10902009
North Jn (Northampton) AC Electiic 10150 Sun AND NORTHAMPTON UP SIDINGS TO HAVE S&T Work
56m20ch and 56m70ch
Northampton Northampton North  |Down Platform BLOCKED To PANTOGRAPHS LOWERED. \W2024/11132785
South Jn Jn Loop A/C Blectric 0845 SUN TO 0410 MON Signaling Works
Trans _ DIRFT SERVICES TO/FROM THESOUTHTORUN  56m75ch and 63m45ch
Hanslope North Daventry North Jn Down and Up Possession 24/02/25 VIA WEEDON AND RUGBY REVERSE. \W2024/11231551
Jn Northampton 0410 Mon Ground
Investigation/Automatic
p Ballast Sampling
54m15ch and 54m65ch
'W2024/10904319
OHL Work
71m70ch and 73m30ch
'W2024/10901659
Patrolling
56m20ch and 56m70ch
\W2024/11227745
S&T Work
56m75ch and 60m70ch
'W2024/11183926
Drainage Work
71m69ch and 73m50ch
'W2024/10800709

&

C14 Rerail Resleep Reball
Form - Trax

74mO0Och and 80m48ch
'W2024/11021310

Survey Work

57m35ch and 79m65ch
'W2024/10901666

P & D Maintenance

6