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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

2330 Sun

2330 Sun

2330 Sun

2330 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

16/12/24

16/12/24

16/12/24

16/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

Sidings 
Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Boxmoor Sidings

Up Goods Loop

Down and Up 
Slow
Down and Up 
Fast
All Lines

North London 
Incline

Down North 
London Relief

Silo Curve

Down and Up 
North London

Up/Down 
Canonbury

Up North 
London/Down 
North London 
(Westbound)
Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North London 
Reversible

Hemel Hempstead

Kings Langley

Tring South Jn

Watford Junction

Camden Road 
Incline Jn

Westbourne Road 
Jn

Cedar Jn

Camden Road West 
Jn

Canonbury West Jn

Primrose Hill 
(closed) site of

Navarino Road Jn

Lea Jn

Camden Road East 
Jn

Hemel 
Hempstead

Kings Langley

Watford Junction

Bushey

Camden Road 
Central Jn

Camden Road 
East Jn

Cedar Jn

Gospel Oak Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Westbourne Road
Jn

P2024/4144278

P2024/4144122

P2024/3934890

ALL LINE BLOCK 

NO PASSAGE AVAILABLE BETWEEN TRING 
SOUTH JN AND WATFORD JN

TRAINS TO BE DIVERTED / STABLED OR STOOD

NLL CYCLIC TYPE 7A (ROTR)

MD101

MD101
MD140

EA1180
EA1310
EA1320
LN110
LN115
MD145
SO400

24m0ch and 24m65ch

23m70ch and 25m69ch

4m30ch and 3m0ch

4m40ch and 5m11ch

4m40ch and 3m0ch

3m70ch and 3m0ch

1m2ch and 3m70ch

5m29ch and 3m60ch

1m2ch and 3m0ch

4m40ch and 3m0ch

4m40ch and 3m0ch

In Connection With 
Engineering Work

OHL Work

Off Track Work

P & D Maintenance

URFDO Inspections

Patrolling 

Patrolling 

OHL Work (Maintenance)

S&C Unit Renewal 
(Maintenance Only)

S&T Maintenance

Welding and Grinding

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

38Week

W2024/11228694

W2024/11228692

W2024/10625513

W2024/10625494

W2024/10625516

W2024/10619943

W2024/10619851

W2024/11096491

W2024/11143012

W2024/11145742

W2024/10730255
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Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

1930 Sun

1930 Sun

0025 Mon

2350 Tue

0035 Sun

0035 Sun

0035 Sun

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

16/12/24

18/12/24

15/12/24

15/12/24

15/12/24

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

2200 Sun

2200 Sun

0430 Mon

0530 Wed

0800 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage
+Detonators

Line Blockage
+Detonators

Possession

Possession

Line Blockage
+ EPR/TS11 
S3
Line Blockage
+ EPR/TS11 
S3
Line Blockage
+ EPR/TS11 
S3

Down West 
London

Olympia Platform 
Loop

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Up West London

Down and Up 
High Level

Down & Up 
Sheepcote Lane

Pigs Hill Siding 1

Pigs Hill Siding 2

Reception Road

North Pole Scrubs
Lane Siding

Down and Up 
Goods

Up & Down Acton 
Branch

All Lines

Down and Up 
Gloucester

Down Sutton

Up Sutton

Down and Up 
Grand Junction

Down and Up 
Grand Junction

Mitre Bridge Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

Falcon Jn

Willesden High Level
Jn

Latchmere No.3 Jn

Latchmere No.1 Jn

North Pole 
International Depot

North Pole Jn

Acton Wells Jn

Acton Canal Wharf 
Jn

Stoke Works Jn

Abbotswood Jn

Gravelly Hill

Witton

Aston South Jn

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

West London Jn 
(SW)

Falcon Jn

North Pole Jn

Acton Canal 
Wharf

Acton Canal 
Wharf Jn

Bromsgrove

Spetchley South 
Jn

Aston North Jn

Aston South Jn

Washwood Heath
OHNS

P2024/3897934

P2024/4121937

P2024/4129686

P2024/4112886

P2024/4130502

LONDON OVERGROUND WILLESDEN JN TO 
CLAPHAM JN SERVICES WILL NOT RUN.



SOUTHERN WATFORD JUNCTION TO CLAPHAM 
JUNCTION SERVICES WILL NOT RUN.



LUL VICTORIA LINE TO BE OPEN BETWEEN 
VICTORIA AND EUSTON.

LUL DISTRICT LINE TO BE OPEN BETWEEN 
VICTORIA AND WEST BROMPTON / KENSINGTON
OLYMPIA

LUL CENTRAL LINE TO BE OPEN BETWEEN 
OXFORD CIRCUS AND SHEPHERDS BUSH.

RHTT 3S52 TO REVERSE IN BROMSGROVE 
PLATFORM 3 BETWEEN 0210 MON AND 0225 
MON

TRAINS TO BE DIVERTED VIA BIRMINGHAM NEW 
STREET OR SUTTON PARK, STOURBRIDGE AND 
WORCESTER SHRUB HILL.

EA1310
MD160
MD166
SO250
SO500
SW100
SW220

EA1360
MD170

MD306

MD306

MD315
MD320
MD340

4m15ch and 5m77ch

4m46ch and 4m70ch

1m35ch and 4m15ch

5m35ch and 5m77ch

2m41ch and 4m50ch

2m70ch and 3m10ch

0m6ch and 5m77ch

8m45ch and 8m77ch

56m3ch and 57m20ch

67m45ch and 68m24ch

1m50ch and 2m20ch

0m0ch and 0m10ch

2m55ch and 2m61ch

Other E&P Work

Structures Examination

Other E&P Work

Ground 
Investigation/Automatic 
Ballast Sampling

S&T Maintenance

Structures Examination

Track Maintenance

Survey Work

PL Stoneblowing

PL Tamping

Welding and Grinding

Welding and Grinding

Welding and Grinding

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

16/12/24

17/12/24

15/12/24

15/12/24

15/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11158095

W2024/10922948

W2024/10844382

W2024/11020289

W2024/10838243

W2024/11108927

W2024/10759399

W2024/11161260

W2024/11145232

W2024/11114746

W2024/11164969

W2024/11165048

W2024/11165106

Week 38  - Continued
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Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0205 Tue

0205 Tue

0205 Tue

0205 Tue

0205 Wed

0205 Wed

0205 Wed

0205 Wed

0205 Thu

0205 Thu

0205 Thu

0205 Thu

0205 Fri

0205 Fri

0205 Fri

0205 Fri

17/12/24

17/12/24

17/12/24

17/12/24

18/12/24

18/12/24

18/12/24

18/12/24

19/12/24

19/12/24

19/12/24

19/12/24

20/12/24

20/12/24

20/12/24

20/12/24

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Wed

0500 Wed

0500 Wed

0500 Wed

0500 Thu

0500 Thu

0500 Thu

0500 Thu

0500 Fri

0500 Fri

0500 Fri

0500 Fri

Line Blockage
+Detonators

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Line Blockage
+Detonators

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Line Blockage
+Detonators

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Line Blockage
+Detonators

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Down Sutton

Up Sutton

All Lines

Bay Platform

Up Sidings

Down Sutton

Up Sutton

All Lines

Bay Platform

Up Sidings

Down Sutton

Up Sutton

All Lines

Bay Platform

Up Sidings

Down Sutton

Up Sutton

All Lines

Bay Platform

Up Sidings

Gravelly Hill

Lichfield Trent Valley
Jn

Four Oaks

Lichfield City

Gravelly Hill

Lichfield Trent Valley
Jn

Four Oaks

Lichfield City

Gravelly Hill

Lichfield Trent Valley
Jn

Four Oaks

Lichfield City

Gravelly Hill

Lichfield Trent Valley
Jn

Four Oaks

Lichfield City

Aston North Jn

Aston North Jn

Four Oaks

Lichfield City

Aston North Jn

Aston North Jn

Four Oaks

Lichfield City

Aston North Jn

Aston North Jn

Four Oaks

Lichfield City

Aston North Jn

Aston North Jn

Four Oaks

Lichfield City

P2024/4129998

P2024/4129923

P2024/4129999

P2024/4130000

STABLED UNITS TO HAVE PANTOGRAPHS 
LOWERED & LOCKED.

STABLED UNITS TO HAVE PANTOGRAPHS 
LOWERED & LOCKED.

STABLED UNITS TO HAVE PANTOGRAPHS 
LOWERED & LOCKED.

STABLED UNITS TO HAVE PANTOGRAPHS 
LOWERED & LOCKED.

MD340

MD340

MD340

MD340

0m26ch and 0m58ch

0m26ch and 0m58ch

0m26ch and 0m58ch

0m26ch and 0m58ch

Off Track Work

Off Track Work

Off Track Work

Off Track Work

17/12/24

17/12/24

17/12/24

17/12/24

18/12/24

18/12/24

18/12/24

18/12/24

19/12/24

19/12/24

19/12/24

19/12/24

20/12/24

20/12/24

20/12/24

20/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11063015

W2024/11166585

W2024/11166588

W2024/11166472

Week 38  - Continued
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Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

All Lines

All Lines

Bay Platform

Up Sidings

Up

Down

Shenstone

Wylde Green

Four Oaks

Lichfield City

Lichfield Trent Valley
Jn

Wylde Green

Aston North Jn

Four Oaks

Lichfield City

Shenstone

P2024/4109780 WMT TO STABLE IN FOUR OAKS BAY PLATFORM.


STABLED UNITS TO HAVE PANTOGRAPHS 
LOWERED AND LOCKED.

MD340

8m10ch and 8m30ch

4m57ch and 5m25ch

Structures Examination

Station Work

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11014587

W2024/11148948

Week 38  - Continued
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Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

16/12/24

16/12/24

16/12/24

16/12/24

16/12/24

16/12/24

16/12/24

16/12/24

16/12/24

16/12/24

16/12/24

16/12/24

16/12/24

16/12/24

16/12/24

16/12/24

16/12/24

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Didcot Yard

Hinksey No.1 
Down Sidings
Hinksey No.2 
Down Sidings
No. 2 Reception

Down Oxford 
Sidings 1, 2, 3, 
Headshunt
Oxford 
Engineering 
Sidings
Up Oxford Relief

Somerton LC (R/G-
X) (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Didcot West Curve 
Jn

Hinksey North

Hinksey North

Oxford

Wolvercot South Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Didcot West 
Curve Jn

Hinksey North

Hinksey South

Oxford

Hinksey North

P2024/3765373 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 
AT OXFORD.



WORK DETAILS = MAINTENANCE W/10793456

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

63m15ch and 64m55ch

63m15ch and 64m20ch

57m75ch and 60m79ch

66m21ch and 67m36ch

65m70ch and 67m36ch

61m4ch and 62m64ch

53m60ch and 54m5ch

63m34ch and 64m55ch

72m35ch and 72m65ch

63m41ch and 63m71ch

Rail Testing and Lubrication

Resignalling Work

P-Way Maintenance

Technical Inspection

S&T Maintenance

Welding and Grinding

Welding and Grinding

D&P Maintenance

Structures Examination

S&T Maintenance

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

16/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10794983

W2024/11148209

W2024/10793456

W2024/10797576

W2024/10717183

W2024/10794881

W2024/10793370

W2024/11110681

W2024/10979919

W2024/10717283

Week 38  - Continued
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Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0040 Mon

0040 Mon

0040 Mon

0040 Mon

0040 Mon

2330 Sun

2330 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

16/12/24

16/12/24

16/12/24

16/12/24

16/12/24

16/12/24

16/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0415 Mon

0415 Mon

0900 Sun

0900 Sun

0730 Sun (7 hrs)

0730 Sun (7 hrs)

0730 Sun (7 hrs)

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession 
(Partial)
Possession

Possession

Line Blockage

Line Blockage

Line Blockage
+Detonators

Line Blockage
+Detonators

Sidings 
Possession

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Up Oxford 
Headshunt

Up Oxford Sidings 
1, 2, 3, 4 & 5

Down and Up 
Kenilworth

All Lines

All Lines

Down Goods

Platforms 
1,2,4,5,6

Down and Up 
Main

Up Siding

Oxford

Oxford Station North
Jn

Woodstock Road Jn

Oxford

Milverton Jn

Leamington Spa 
North Jn

Hagley

Kidderminster

Marylebone

Neasden South Jn

Marylebone

Oxford

Oxford North Jn

Oxford

Leamington Spa 
North Jn

Leamington Spa 
South Jn

Cutnall Green

Kidderminster

Marylebone

Marylebone

P2024/3765373

P2024/4144266

P2024/4109962

P2024/4128064 CHILTERNS TO STABLE IN MARYLEBONE 
PLATFORM 3

MD401

MD430

MD701

134m58ch and 135m40ch

131m55ch and 132m5ch

138m45ch and 138m60ch

205m56ch and 205m20ch

205m77ch and 205m33ch

Patrolling 

Off Track Work

Off Track Work

Structures Work

Structures Work

16/12/24

16/12/24

16/12/24

16/12/24

16/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10406657

W2024/10681646

W2024/10681647

W2024/11143764

W2024/11144372

Week 38  - Continued

Continued
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Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0140 Fri

0140 Fri

0140 Fri

0140 Fri

0140 Fri

0140 Fri

0140 Tue

0140 Wed

0140 Thu

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0110 Thu

0110 Fri

0130 Tue

20/12/24

20/12/24

20/12/24

20/12/24

20/12/24

20/12/24

17/12/24

18/12/24

19/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

19/12/24

20/12/24

17/12/24

0500 Fri

0500 Fri

0500 Fri

0500 Fri

0500 Fri

0500 Fri

0500 Tue

0500 Wed

0500 Thu

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0530 Thu

0530 Fri

0500 Tue (330 hrs)

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Platforms 
1,3,4,5,6

Down and Up 
Main

Up & Down 
Branch

Down Harrow

Up Harrow

Down & Up 
Greenford

Wall Sidings

All Lines

All Lines

All Lines

All Lines

Down Northolt 
Loop

Down & Up 
Greenford

Up West Ruislip 
Loop

Up Sidings

Down & Up Main

Down & Up Main

All Lines

Marylebone

South Ruislip

Neasden South Jn

Harrow on the Hill 
South Jn

Northolt Jn

Marylebone

Northolt Park

Northolt Park

Northolt Park

High Wycombe

South Ruislip

Northolt Jn

West Ruislip

West Ruislip

Haddenham and 
Thame Parkway

Haddenham and 
Thame Parkway

Bicester South 
Junction

Marylebone

Neasden Jn

Neasden South 
Jn

Route Boundary 
(GW110/MD705 
8m 60ch)
Marylebone

Neasden South 
Jn

Neasden South 
Jn

Great Central 
Way Jn

Northolt Park

Northolt Park Jn

Route Boundary 
(GW110/MD705 
8m 60ch)
West Ruislip

West Ruislip

Princes 
Risborough

Princes 
Risborough

Haddenham and 
Thame Parkway

P2024/4057337

P2024/4120298

P2024/4120299

P2024/4057298

P2024/4055499

P2024/4144688

P2024/4144693

P2024/4141299

CHILTERNS TO STABLE IN PLATFORM 2MD701
MD705
MD710
MD715

MD701

MD701

MD701

MD701
MD705

MD701

MD701

MD701

205m77ch and 5m45ch

1m60ch and 0m0ch

205m77ch and 5m45ch

205m77ch and 205m40ch

4m15ch and 3m22ch

3m55ch and 2m60ch

5m20ch and 4m10ch

1m60ch and 4m40ch

0m75ch and 7m40ch

9m70ch and 11m45ch

0m75ch and 4m40ch

24m70ch and 25m55ch

24m70ch and 25m55ch

0m60ch and 4m0ch

Patrolling 

PL Tamping

Track Maintenance

Off Track Work

PL Tamping

PL Tamping

PL Tamping

Major Project IP HS2 ONW

Flail Mowing Machine

Structures Examination

HS2 ASPRO Major Projects

Rail Changing 

Rail Changing 

OTM Ballast Regulator

20/12/24

20/12/24

20/12/24

20/12/24

20/12/24

20/12/24

17/12/24

18/12/24

19/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

19/12/24

20/12/24

17/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10805421

W2024/10795621

W2024/10805378

W2024/11221812

W2024/10795701

W2024/10795620

W2024/10795562

W2024/11111584

W2024/10194413

W2024/11057243

W2024/11001052

W2024/11229511

W2024/11229514

W2024/10822016
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Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0130 Wed

0130 Thu

0130 Fri

18/12/24

19/12/24

20/12/24

0500 Wed

0500 Thu

0500 Fri

Possession

Possession

Possession

Down and Up 
Main

Down and Up 
Main

Down and Up 
Main

Bicester South 
Junction

Bicester South 
Junction

Bicester North

Ashendon Jn

Ashendon Jn

Brill Tunnel

P2024/4141944

P2024/4142045

P2024/4142039

MD701

MD701

MD701

1m75ch and 5m0ch

0m62ch and 5m0ch

0m62ch and 4m0ch

8m10ch and 8m40ch

6m20ch and 9m15ch

Ballast Regulating

OTM Ballast Regulator

Off Track Work

S&T Maintenance

OTM Ballast Regulator

18/12/24

19/12/24

20/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10822017

W2024/10822018

W2024/11192724

W2024/11235195

W2024/10796504
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EAS_V4_2_2025

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

0800 Sun

1700 Sun

1700 Sun

1700 Sun

0800 Sun

0800 Sun

0800 Sun

1700 Sun

1700 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Relief

Greenford Bay 
Line

Greenford East 
Curve

Down and Up 
West Loop

Goods Loops and 
East Spur

Up Bay Platform 5

Up Airport Relief

Down, Up and 
Single Wycombe

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Hanwell Spur 
West

West Ealing 
Sidings No 2 Loop
/ No 3 Loop
Down and Up 
Main

Down and Up 
Airport
Down Airport 
Relief
Up Brentford Loop

Southall West 
Loop
Down Brentford 
Siding
Southall Yard

Stockley Bridge Jn 
(inc.)

Greenford

Greenford East Jn

Drayton Green Jn

Stockley Bridge Jn

Hayes and 
Harlington

Heathrow Airport Jn

South Ruislip

Greenford West Jn

West Ealing

Hanwell Jn

Southall East Jn

Hanwell Jn

Stockley Bridge Jn 
(inc.)

Heathrow Tunnel Jn

Southall West Jn

Southall West Jn

Ealing Broadway

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

Hayes and 
Harlington

Heathrow Airport 
Jn

Park Royal Jn

West Ealing

West Ealing Jn

Southall East Jn

West Ealing Jn

Ealing Broadway

Heathrow Airport 
Jn

Southall East Jn

Southall East Jn

West Ealing Jn

P2024/3916789 TRAINS TO RUN OVER THE MAIN LINES.

NO ACCESS TO / FROM THE GREENFORD 
BRANCH, WEST EALING SIDINGS, HAYES YARD, 
HANSON SIDINGS. 

NO ACCESS BETWEEN THE GWML AND ACTON 
YARD.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN WEST EALING LOOPS NO.2 AND NO.3 
BETWEEN 0150 SUN AND 0430 SUN.



Work Details = Maintenance, S+C Tamping Greenford
Area

GW103
GW110
GW174
GW180
MD705

6m26ch and 6m70ch

8m31ch and 9m20ch

11m54ch and 12m28ch

4m65ch and 9m67ch

8m0ch and 9m0ch

5m75ch and 12m28ch

8m20ch and 9m6ch

10m3ch and 10m62ch

7m27ch and 9m6ch

11m14ch and 12m17ch

5m72ch and 12m28ch

Station Work

OHL Work (Maintenance)

Patrolling 

HS2 ASPRO Major Projects

Remove Rail Defects

S&T Points

S&C Tamping

Installation of Fencing

S&C Partial Renewal

Patrolling 

In Connection With 
Engineering Work

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11057690

W2024/11092146

W2024/10788367

W2024/10790980

W2024/11115603

W2024/10784854

W2024/10974672

W2024/11100509

W2024/11180430

W2024/10788379

W2024/10798945
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EAS_V4_2_2025

0150 Sun

0100 Wed

0100 Thu

0130 Sat

1230 Sat

1300 Sun

1500 Sun

2350 Sun

0025 Mon

0140 Tue

0140 Tue

0140 Tue

0140 Tue

0140 Tue

15/12/24

18/12/24

19/12/24

14/12/24

15/12/24

15/12/24

15/12/24

16/12/24

16/12/24

17/12/24

17/12/24

17/12/24

17/12/24

17/12/24

0430 Sun

0515 Wed

0515 Thu

1230 Sat

1300 Sun

1500 Sun

2350 Sun

0025 Mon

0400 Mon

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

BLOCKED To
Electric Trains

Line Blockage

Line Blockage

Possession - 
Pass Booked 
Services
Possession

Possession - 
Pass Booked 
Services
Possession

Possession - 
Pass Booked 
Services
Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

West Ealing 
Sidings No 2 Loop
/ No 3 Loop
Down Main

Up Main

Down Main

Up Main

Down and Up 
Main

Down and Up 
Main

Down and Up 
Main

Down and Up 
Main

Down and Up 
Main

Down and Up 
Main

Platforms 1 2 3

Single

Aylesbury North 
Goods Loop

Single

Down Main

Up Main

Hanwell Jn

Aylesbury Junction

Aylesbury Junction

Aylesbury

Aylesbury

Aylesbury

Aylesbury

Aylesbury

Aylesbury

Aylesbury

Aylesbury Vale 
Parkway

Aylesbury Vale 
Parkway

Aylesbury

Aylesbury

LUL/Network Rail 
Boundary

LUL/Network Rail 
Boundary

Great Missenden

Great Missenden

Great Missenden

Great Missenden

Great Missenden

Great Missenden

Aylesbury

Aylesbury Station

Little Kimble

Stoke Mandeville

P2024/3916789

P2024/4057637

P2024/4139102

P2024/3967675

P2024/4057590

RAIL REPLACEMENT BUSES FROM 
BEACONSFIELD TO AYLESBURY VALE PARKWAY 
VIA AMERSHAM.



POSSESSION OF ONE LINE TO BE GIVEN UP FOR 
PASSAGE OF THE RHTT - THE LINE REMAINING 
UNDER POSSESSION WILL BE ALO



RHTT PASSING TIMES ARE:

0305 Sat to 0355 Sat (Up Main)

0400 Sat to 0435 Sat (Down Main)

0625 Sat to 0700 Sat (Down Main)

0750 Sat to 0830 Sat (Up Main)

1015 Sat to 1050 Sat (Down Main)

1145 Sat to 1230 Sat (Up Main)

1300 Sun to 1335 Sun (Down Main)

1420 Sun to 1500 Sun (Up Main)

2350 Sun to 0025 Mon (Up Main)



LUL TO BE AWARE.

MD712

MD712

MD712

MD712
MD720
MD725
MD726

28m70ch and 29m10ch

28m70ch and 35m75ch

29m10ch and 35m75ch

32m20ch and 34m40ch

36m40ch and 37m15ch

32m33ch and 33m60ch

37m70ch and 38m18ch

37m70ch and 38m18ch

38m13ch and 40m38ch

37m20ch and 38m49ch

Patrolling 

Off Track Work

Off Track Work

S&T Work

Off Track Work

HS2 ASPRO Major Projects

Track Maintenance

Patrolling 

Off Track Work

S&T Work

15/12/24

18/12/24

19/12/24

14/12/24

14/12/24

15/12/24

15/12/24

15/12/24

16/12/24

17/12/24

17/12/24

17/12/24

17/12/24

17/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10805717

W2024/11211628

W2024/11211696

W2024/11216846

W2024/11122934

W2024/10688906

W2024/10805777

W2024/10805769

W2024/11212676

W2024/10808043
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EAS_V4_2_2025

0140 Fri

0140 Fri

0140 Fri

0140 Fri

0140 Fri

0130 Sat

0130 Sat

0001 Sat

0730 Mon

0005 Mon

20/12/24

20/12/24

20/12/24

20/12/24

20/12/24

16/12/24

16/12/24

28/03/25

28/03/25

16/12/24

0400 Fri

0400 Fri

0400 Fri

0400 Fri

0400 Fri

0400 Mon

0400 Mon

2359 Fri

2359 Fri

0505 Mon

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Possession

Possession

Sidings 
Possession

Possession

Possession

Platforms 1 2 3

Single

Aylesbury North 
Goods Loop

Single

Down Main

Up Main

All Lines

Bay Platform

Up & Down 
Aylesbury Siding

Claydon Loop

Claydon 
Reception Line
Down and Up 
Main

Aylesbury

Aylesbury Vale 
Parkway

Aylesbury Vale 
Parkway

Aylesbury

Aylesbury

Claydon L&NE JCN 
SB (43m05ch)

Aylesbury Vale 
Parkway

Quainton Road

Claydon East Jn

Malvern Link

Aylesbury

Aylesbury Station

Little Kimble

Stoke Mandeville

Aylesbury

Aylesbury Vale 
Parkway

Claydon L&NE 
JCN SB 
(43m05ch)

Claydon West Jn

Henwick LC and 
SB

P2024/4128257

P2024/4064647

P2024/3980283

P2024/4126455

P2024/4110083

NO ACCESS TO CLAYDON DEPOT.

MD712
MD720
MD725
MD726

MD725
MD726

MD726

MD736

MD940

29m10ch and 35m75ch

37m20ch and 38m49ch

40m9ch and 40m52ch

43m5ch and 43m61ch

12m32ch and 11m50ch

125m5ch and 125m57ch

Off Track Work

S&T Work

Station Work

Unload Materials

HS2 ASPRO Major Projects

PL Grinding Train

20/12/24

20/12/24

20/12/24

20/12/24

20/12/24

14/12/24

14/12/24

30/03/24

18/11/24

16/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11211733

W2024/10808051

W2024/10977616

W2024/10718213

W2024/11177547

W2024/10940053
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EAS_V4_2_2025

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0900 Sun

0035 Sun

2315 Sat

0150 Tue

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

17/12/24

0820 Sun (7 hrs)

0820 Sun (7 hrs)

0820 Sun (7 hrs)

0820 Sun (7 hrs)

0820 Sun (7 hrs)

0815 Sun

0815 Sun

0815 Sun

0815 Sun

1700 Sun

0750 Sun

0905 Sun

0405 Tue (6 hrs)

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

BLOCKED To
Electric Trains

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Possession

Line Blockage
+Detonators

Possession

Possession

Up & Down 
Middlewich Branch
Up Middlewich 
Branch
Up & Down 
Platform

Down and Up 
Wilmslow

Down and Up 
Manchester 
Independent
All Lines

Down and Up 
West Curve

Down and Up 
East Curve

Down Chat Moss

Up Chat Moss

All Lines

Down St. Helens

Up St. Helens

Down Holyhead

Up Holyhead

Down and Up 
Main

Elworth Jn

Sandbach North Jn

Sandbach North Jn

Sandbach South Jn

Chelford

Lowton Jn

Lowton Jn

St Helens Junction

Parkside Jn

Ditton East Jn

St Helens Station Jn

Fishpool Farm LC 
(UWC)

Llandudno Jn

Sandbach North 
Jn

Sandbach South 
Jn

Sydney Bridge Jn 
( Former Site Of )

Sandbach North 
Jn

Newton-le-
Willows

Parkside Jn

St Helens 
Junction

Monk's Siding SB 
(MCB)

Prescot

Shotton (Low 
Level)

Abergele & 
Pensarn

P2024/4124499

P2024/4112606

P2024/4131422

P2024/4139871

P2024/4120211

P2024/4057163

NW1009
NW3029
NW5001

NW1021
NW2015
NW2019

NW2009

NW2023

NW3001

NW3001

162m5ch and 163m1ch

162m5ch and 162m28ch

0m0ch and 0m30ch

162m5ch and 163m1ch

0m0ch and 0m30ch

162m5ch and 162m28ch

15m30ch and 17m0ch

0m0ch and 0m5ch

0m0ch and 0m5ch

14m0ch and 18m50ch

2m4ch and 5m10ch

191m35ch and 191m60ch

188m50ch and 190m40ch

215m72ch and 217m60ch

215m72ch and 219m36ch

In Connection With Isolation 
Arrangements

In Connection With Isolation 
Arrangements

Structures Work

Structures Work

In Connection With Isolation 
Arrangements

In Connection With Isolation 
Arrangements

P & D Maintenance

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Vegetation Clearance

Welding and Grinding

Structures Work

Remove Rail Defects

Earthwork

Preparatory Work

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

14/12/24

17/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11158819

W2024/11158820

W2024/11158805

W2024/11158882

W2024/11158823

W2024/11158885

W2024/11172469

W2024/11178919

W2024/11178997

W2024/11170094

W2024/11208083

W2024/11086577

W2024/11149985

W2024/11121989

W2024/10965265
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EAS_V4_2_2025

0150 Wed

0150 Thu

0150 Fri

0100 Wed

0100 Wed

0100 Thu

0100 Thu

0100 Fri

0100 Fri

2300 Thu

0100 Sun

0100 Sun

0100 Sun

18/12/24

19/12/24

20/12/24

18/12/24

18/12/24

19/12/24

19/12/24

20/12/24

20/12/24

20/12/24

15/12/24

15/12/24

15/12/24

0405 Wed (6 hrs)

0405 Thu (6 hrs)

0405 Fri (6 hrs)

0500 Wed

0500 Wed

0500 Thu

0500 Thu

0500 Fri

0500 Fri

0030 Fri

0430 Sun

0430 Sun

0430 Sun

Possession

Possession

Possession

Line Blockage
(Between 
Trains)+Deto
nators
Line Blockage
(Between 
Trains)+Deto
nators
Line Blockage
(Between 
Trains)+Deto
nators
Line Blockage
(Between 
Trains)+Deto
nators
Line Blockage
(Between 
Trains)+Deto
nators
Line Blockage
(Between 
Trains)+Deto
nators
Protected 
Path

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Sidings 
Possession

Down and Up 
Main

Down and Up 
Main

Down and Up 
Main

Up Goods Loop

All Lines

Up Goods Loop

All Lines

Up Goods Loop

All Lines

Down 
Bidston/Main/Wrex
ham

Down and Up 
Wrexham

Down and Up 
West Kirby

Stabling Sidings

Llandudno Jn

Llandudno Jn

Llandudno Jn

Sutton Tunnel

Runcorn East

Sutton Tunnel

Runcorn East

Sutton Tunnel

Runcorn East

Bidston Dee Jn

Upton

Meols

Bidston West Jn

Abergele & 
Pensarn

Abergele & 
Pensarn

Abergele & 
Pensarn

Frodsham Jn

Helsby Jn

Frodsham Jn

Helsby Jn

Frodsham Jn

Helsby Jn

Wrexham General

Bidston Dee Jn

Bidston East Jn

Bidston West Jn

P2024/4057142

P2024/4057039

P2024/4057080

P2024/4106426

P2024/4106438

P2024/4106413

P2024/4110395

P2024/4123857

PROTECTED PATH ON DOWN 
BIDSTON/WREXHAM/MAIN FOR THE PASSAGE 
OF 6J48

NW3001

NW3001

NW3001

NW3003
NW3021

NW3003
NW3021

NW3003
NW3021

NW3007

NW3007
NW8011

216m63ch and 219m36ch

216m63ch and 219m36ch

216m63ch and 219m36ch

9m72ch and 11m32ch

9m72ch and 11m32ch

9m72ch and 11m32ch

0m8ch and 0m20ch

4m57ch and 6m75ch

Preparatory Work

Preparatory Work

Preparatory Work

Changing Sleepers & 
Timbers

Changing Sleepers & 
Timbers

Changing Sleepers & 
Timbers

In Connection With 
Engineering Work

S&C Maintenance

18/12/24

19/12/24

20/12/24

18/12/24

18/12/24

19/12/24

19/12/24

20/12/24

20/12/24

19/12/24

15/12/24

15/12/24

15/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10965305

W2024/10965402

W2024/10965403

W2024/11116711

W2024/11116713

W2024/11116735

W2024/11159044

W2024/11159016
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EAS_V4_2_2025

0030 Tue

0030 Tue

0030 Tue

0030 Wed

0030 Wed

0030 Wed

0030 Fri

0030 Fri

0030 Fri

0030 Fri

17/12/24

17/12/24

17/12/24

18/12/24

18/12/24

18/12/24

20/12/24

20/12/24

20/12/24

20/12/24

0500 Tue

0500 Tue

0500 Tue

0500 Wed

0500 Wed

0500 Wed

0435 Fri

0435 Fri

0435 Fri

0435 Fri

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Sidings 
Possession

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Wrexham

Down and Up 
West Kirby

Stabling Sidings

Down and Up 
Wrexham

Down and Up 
West Kirby

Stabling Sidings

Down and Up 
New Brighton

Down & Up West 
Kirby

Down and Up 
Wrexham

Stabling Sidings

Upton

Meols

Bidston West Jn

Upton

Meols

Bidston West Jn

New Brighton

West Kirby

Bidston Dee Jn

Bidston West Jn

Bidston Dee Jn

Bidston East Jn

Bidston West Jn

Bidston Dee Jn

Bidston East Jn

Bidston West Jn

Bidston East Jn

Birkenhead North

Upton

Bidston West Jn

P2024/4118502

P2024/4118506

P2024/4109992

NW3007
NW8003
NW8011
NW8013

NW3007
NW8011

NW3007
NW8011
NW8015

0m8ch and 0m13ch

4m70ch and 6m13ch

4m57ch and 6m75ch

0m8ch and 0m20ch

4m57ch and 6m75ch

4m70ch and 6m13ch

0m8ch and 0m20ch

0m8ch and 0m13ch

4m57ch and 6m75ch

4m70ch and 6m13ch

0m8ch and 0m20ch

0m8ch and 0m13ch

4m75ch and 6m29ch

0m8ch and 0m13ch

In Connection With 
Engineering Work

S&C Maintenance

S&C Maintenance

In Connection With 
Engineering Work

S&C Maintenance

S&C Maintenance

In Connection With 
Engineering Work

In Connection With 
Engineering Work

S&C Maintenance

S&C Maintenance

In Connection With 
Engineering Work

In Connection With 
Engineering Work

PL Tamping

In Connection With 
Engineering Work

17/12/24

17/12/24

17/12/24

18/12/24

18/12/24

18/12/24

20/12/24

20/12/24

20/12/24

20/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11152788

W2024/11152787

W2024/11159040

W2024/11159099

W2024/11159041

W2024/11152792

W2024/11158960

W2024/11152795

W2024/11159098

W2024/11152794

W2024/11159045

W2024/11152746

W2024/11127425

W2024/11127782
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Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0040 Sun

0040 Sun

2320 Sat

2320 Sat

0035 Sun

0035 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

15/12/24

15/12/24

16/12/24

16/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

0925 Sun (8 hrs)

0925 Sun (8 hrs)

0520 Mon

0520 Mon

0820 Sun

0820 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

Line Blockage
+Detonators

Line Blockage
+Detonators

Possession

Possession

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Possession

Sidings 
Possession

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

Down and Up 
Main

Down & Up East 
Chord

All Lines

All Lines

Down Wilmslow

Up Wilmslow

Down Chelford 
Loop
Up Chelford Loop

All Lines

Run Round 
Sidings
Wheel Lathe 
Depot
All Lines

All Lines

Northwich West Jn

Northwich Station Jn

Currock Jn

Currock Jn

Alderley Edge

Chelford North Jn

Ardwick Jn

Longsight North Jn

Slade Lane Jn

Slade Lane Jn

Northwich East Jn

Northwich South 
Jn

Currock Jn

Dalston 
(Cumbria)

Chelford South Jn

Slade Lane Jn

Longsight South 
Jn

Levenshulme

Mauldeth Road

P2024/4111868

P2024/4038664

P2024/4143545

P2024/4133261 NO ACCESS/EGRESS TO LONGSIGHT CMD 
THROUGHOUT

NW3023
NW3031

NW4033

NW5001

NW5001

20m40ch and 20m55ch

8m38ch and 8m66ch

0m0ch and 0m5ch

23m10ch and 27m2ch

23m22ch and 23m73ch

171m20ch and 175m25ch

187m2ch and 188m5ch

Station Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

C4 Rerail Resleeper (steel)

S&T Points

Move Materials

S&C Unit Renewal 
(Maintenance Only)

15/12/24

15/12/24

14/12/24

14/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11133663

W2024/11133664

W2024/11029670

W2024/10876324

W2024/11169389

W2024/11226829

W2024/11192923

Week 38  - Continued
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Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0030 Sun

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0630 Sun

0630 Sun

0330 Sun

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+ EPR

Down and Up 
East

All Lines

All Lines

All Lines

All Lines

Up & Down Goods

Ardwick TPE Train
Care Depot

Up & Down Goods

Down and Up 
East

Down and Up 
Fast
Down and Up 
East
Platforms 5 & 6

Down and Up 
Ashton

Manchester 
Piccadilly East Jn

Dinting East Jn

Dinting West Jn

Ardwick Jn

Hyde Jn

Ardwick Jn

Ardwick TPE Train 
Care Depot

Ardwick Jn

Ardwick Jn

Manchester 
Piccadilly East Jn

Manchester 
Piccadilly

Ashton

Ardwick Jn

Dinting South Jn

Glossop

Hadfield

Hyde North

Longsight North 
Jn

Ardwick TPE 
Train Care Depot

Longsight North 
Jn

Manchester 
Piccadilly East Jn

Ardwick Jn

Manchester 
Piccadilly East Jn

Clayton Bridge LC
(MCB-OD)

P2024/3998035

P2024/4141037

P2024/4103749

PLATFORMS 5 AND 6 TO BE CLEAR OF STABLED 
UNITS



LINE BLOCKAGE TO BE TAKEN AFTER PASSAGE 
OF 5W54 0015 MANCHESTER PICCADILLY TO 
ARDWICK TMD (DUE TO PASS ARDWICK JN AT 
0107 SUN)

NW5001
NW5015
NW5017
NW5019
NW7025
NW9007
NW9011

NW5001

NW5013
NW7021

0m53ch and 3m72ch

0m53ch and 3m50ch

0m1ch and 1m5ch

6m17ch and 6m30ch

4m68ch and 6m27ch

0m70ch and 3m50ch

188m0ch and 188m25ch

3m72ch and 1m10ch

12m61ch and 11m40ch

0m72ch and 1m5ch

188m35ch and 188m60ch

5m35ch and 5m60ch

S&C Maintenance

OHL Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Patrolling 

Vegetation Clearance

In Connection With Isolation 
Arrangements

S&T Track Circuits

Patrolling 

In Connection With 
Engineering Work

SO53/54 Points Inspection

Patrolling 

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11041553

W2024/10658422

W2024/11051776

W2024/11051841

W2024/11051840

W2024/10729916

W2024/10795004

W2024/10889100

W2024/11051774

W2024/11051775

W2024/11217128

W2024/11065758

Week 38  - Continued
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Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

2210 Sun

2210 Sun

2210 Sun

2220 Sun

0900 Sun

0900 Sun

2350 Sun

2350 Sun

2350 Sun

0001 Sat

0105 Sun

0005 Tue

0005 Tue

0005 Tue

16/12/24

16/12/24

16/12/24

16/12/24

16/12/24

16/12/24

16/12/24

16/12/24

16/12/24

15/12/24

15/12/24

17/12/24

17/12/24

17/12/24

0520 Mon

0520 Mon

0520 Mon

0520 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0700 Sun

0820 Sun

0545 Tue

0545 Tue

0545 Tue

Possession

Possession

Possession

BLOCKED To
Electric Trains

Possession

Possession

Possession

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

Affected

Possession

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Down Hindley

Up Hindley

Up Main

Down Main

Down Darwen

Down Darwen

Up & Down 
Darwen / Up 
Darwen

Dinting East Jn

Dinting West Jn

Hyde Jn

Ardwick Jn

Wigan Station Jn

Crow Nest Jn

Lostock

Windsor Bridge 
South Jn

Euxton Jn

Ince

Southport

Bromley Cross

Bolton West Jn

Bolton East Jn

Dinting South Jn

Glossop

Hadfield

Hadfield

Daisy Hill

Lostock Jn

Moor Lane 
Tunnels

Salford West Jn

Windsor Bridge 
South Jn

Ince

Wigan Wallgate 
SB

Astley Bridge Jn

Bolton West Jn

Darwen South Jn

P2024/4089463

P2024/4118972

P2024/4134615

P2024/4122356

P2024/4103752

Ince station closure - No stopping services on either 
platform from 0500 Sun 2nd June 2024 to 0700 Sun 
15 December.

2024. This is to allow upgrade works at Ince Station.

NW5015
NW5017
NW5019

NW6001
NW6009
NW6013

NW6009

NW6009

NW6011

9m60ch and 12m61ch

0m73ch and 1m5ch

0m1ch and 1m5ch

13m39ch and 17m18ch

14m45ch and 17m40ch

13m12ch and 14m7ch

16m70ch and 16m70ch

23m38ch and 23m48ch

24m40ch and 25m12ch

22m30ch and 24m53ch

10m45ch and 14m50ch

OHL Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

OHL Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Station Work

Off Track Work

Resignalling Work

PL Stoneblowing

Welding and Grinding

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

14/12/24

15/12/24

17/12/24

17/12/24

17/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10867312

W2024/10867257

W2024/10867384

W2024/10834396

W2024/10834344

W2024/11148163

W2024/11177606

W2024/11163863

W2024/11211869

W2024/11163860

W2024/11101808

Week 38  - Continued
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Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0005 Wed

0005 Wed

0005 Wed

0005 Thu

0005 Thu

0005 Thu

0005 Fri

0005 Fri

0005 Fri

0330 Sun

0330 Sun

0330 Sun

0055 Tue

0055 Tue

0055 Tue

18/12/24

18/12/24

18/12/24

19/12/24

19/12/24

19/12/24

20/12/24

20/12/24

20/12/24

15/12/24

15/12/24

15/12/24

17/12/24

17/12/24

17/12/24

0545 Wed

0545 Wed

0545 Wed

0545 Thu

0545 Thu

0545 Thu

0545 Fri

0545 Fri

0545 Fri

0700 Sun

0700 Sun

0700 Sun

0500 Tue

0500 Tue

0500 Tue

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Possession

Possession

Possession

Down Darwen

Down Darwen

Up & Down 
Darwen / Up 
Darwen

Down Darwen

Down Darwen

Up & Down 
Darwen / Up 
Darwen

Down Darwen

Down Darwen

Up & Down 
Darwen / Up 
Darwen

Down Passenger 
Loop

Up Huddersfield

Down 
Huddersfield

Down and Up 
West Kirby (Via 
Loop)
Down and Up 
Chester

Up West Kirby

Bromley Cross

Bolton West Jn

Bolton East Jn

Bromley Cross

Bolton West Jn

Bolton East Jn

Bromley Cross

Bolton West Jn

Bolton East Jn

Diggle Jn SB

Greenfield

Diggle Jn SB

Birkenhead North

Green Lane

Derby Square Jn

Astley Bridge Jn

Bolton West Jn

Darwen South Jn

Astley Bridge Jn

Bolton West Jn

Darwen South Jn

Astley Bridge Jn

Bolton West Jn

Darwen South Jn

Diggle Jn SB

Greenfield

Birkenhead North

Canning Street Jn

Mann Island Jn

P2024/4103800

P2024/4103801

P2024/4103802

P2024/4105120

P2024/4123801

NW6011

NW6011

NW6011

LN860
NW7021

NW8003
NW8011
NW8013

10m45ch and 14m50ch

10m45ch and 14m50ch

10m45ch and 14m50ch

14m60ch and 15m8ch

1m60ch and 2m64ch

1m50ch and 2m0ch

Welding and Grinding

Welding and Grinding

Welding and Grinding

Patrolling 

Rail Testing and Lubrication

In Connection With 
Engineering Work

18/12/24

18/12/24

18/12/24

19/12/24

19/12/24

19/12/24

20/12/24

20/12/24

20/12/24

15/12/24

15/12/24

15/12/24

17/12/24

17/12/24

17/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11101812

W2024/11101902

W2024/11101664

W2024/11073830

W2024/11157354

W2024/11157387
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Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0055 Fri

0055 Fri

0055 Fri

0055 Fri

0055 Sun

0055 Sun

0001 Sun

0001 Sun

0010 Sun

2350 Sat

20/12/24

20/12/24

20/12/24

20/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

0500 Fri

0500 Fri

0500 Fri

0500 Fri

0700 Sun

0700 Sun

0745 Sun

0700 Sun

0730 Sun

0830 Sun

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

BLOCKED To
D/C Electric 
Trains

Possession

BLOCKED To
D/C Electric 
Trains

Possession

Possession

Possession

Line Blockage
+Detonators

Down and Up 
West Kirby (Via 
Loop)
Down and Up 
Chester

Up West Kirby

All Lines

Down and Up 
Chester

All Lines

Down and Up 
Main

Down Goods Loop

All Lines

All Lines

Birkenhead Park

Green Lane

Derby Square Jn

Birkenhead North

Hooton South Jn

Hooton South Jn

Chinley North Jn

Earles Sidings SB

Marple Wharf Jn

Petteril Bridge Jn

Birkenhead Park

Canning Street Jn

Mann Island Jn

Hamilton Square 
Jn

Rock Ferry

Green Lane

Earles Sidings SB

New Mills South 
Jn

Corby Gates LC

P2024/4119654

P2024/4102764

P2024/4086326

P2024/4103683

P2024/4102179

NW8003
NW8011
NW8013

NW8013

NW9001
NW9003

NW9007

LN682
NW9909

0m69ch and 2m12ch

1m60ch and 2m20ch

0m0ch and 2m21ch

2m21ch and 2m10ch

11m71ch and 13m37ch

8m40ch and 8m75ch

165m5ch and 165m65ch

169m5ch and 173m65ch

176m40ch and 176m57ch

173m10ch and 174m52ch

55m45ch and 55m79ch

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Rail Testing and Lubrication

In Connection With 
Engineering Work

Cable Trough Installation

Structures Examination

S&C Stoneblowing

Tunnel Work

Other E&P Work

Tamping

Structures Work

20/12/24

20/12/24

20/12/24

20/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

14/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11157395

W2024/11157398

W2024/11157324

W2024/11157394

W2024/11073840

W2024/11104584

W2024/10877288

W2024/11169090

W2024/10765820

W2024/11075627

W2024/11051111

Week 38  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

2100 Sat

2105 Sun

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0001 Wed

22/12/24

23/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

1030 Sun

0600 Mon

0500 Fri

0500 Fri

0500 Fri

0500 Fri

0500 Fri

0500 Fri

0500 Fri

0500 Fri

0500 Fri

0500 Fri

0415 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains

All Sidings

All Sidings

Bletchley Relief 1

Bletchley Arrival 
Line / Bletchley 
North Neck
Down Vale/Up & 
Down Vale/Down 
Main
Bletchley Relief 2

Up Main/Up & 
Down Vale/Up 
Vale
Down and Up 
Bletchley

Down and Up 
Bletchley Chord / 
U&D Bletchley 
Chord
Up Kings Langley 
Loop

Reversible Fast

Up & Down Relief

Down and Up 
Fast
Down and Up 
Slow
TMD & CS

Camden Carriage 
Sidings

Camden Carriage 
Sidings

Bletchley Flyover 
North Jn

Bow Brickhill

Bletchley Flyover 
North Jn

Bow Brickhill

Denbigh Hall South 
Jn

Fenny Stratford Jn

Kings Langley

Milton Keynes South 
Jn

Tring

Milton Keynes South 
Jn

Bletchley

Camden Carriage
Sidings

Camden Carriage
Sidings

Bletchley North Jn

Bletchley South Jn

Bridge Over Vale 
Lines

Flyover Summit 
Jn

Kings Langley

Knowlhill Jn

Tring

Watford Junction

Bletchley

P2024/4146538

P2024/4146597

P2024/3925735 0001 WED TO 0500 FRI

XMAS SHUTDOWN.

NO ACCESS BOXMOOR SIDINGS.

NO ACCESS TRING SIDINGS.

NO ACCESS BLETCHLEY STONE TERMINAL, 
TMD, CARRIAGE SIDINGS AND SWANBOURNE 
SIDING.

BLETCHLEY C/S NO FACILITY TO SHUNT AT 
NORTH END.

NO ACCESS WOLVERTON RAIL CARE SIDINGS.

CHILTERN TO TERMINATE AT MILTON KEYNES 
AND ECS TO RUN TO BLETCHLEY TMD VIA 
RELIEF 2 AND REVERSE.



0001 WED TO 0415 FRI

STABLED AC TRACTION AT BLETCHLEY TMD, 
BLETCHLEY CARRIAGE SIDINGS AND 
WOLVERTON RAIL CARE SIDINGS TO HAVE 
PANTOGRAPHS LOWERED.

MD101

MD101

MD101
MD140
MD736
MD741

1m5ch and 1m30ch

1m5ch and 1m30ch

1m5ch and 1m30ch

0m13ch and 1m20ch

35m33ch and 48m75ch

37m60ch and 40m0ch

35m33ch and 48m75ch

37m60ch and 40m0ch

43m79ch and 47m65ch

42m63ch and 47m65ch

23m10ch and 26m60ch

42m63ch and 47m65ch

In Connection With Worksite 
Management

In Connection With Worksite 
Management

In Connection With Worksite 
Management

S&C Maintenance

Patrolling 

S&T Work

Patrolling 

S&T Work

S&T Maintenance

P & D Maintenance

S&C Tamping

S&C Maintenance

21/12/24

22/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

39Week

W2024/11238511

W2024/11238472

W2024/11239119

W2024/11037381

W2024/11079864

W2024/11109753

W2024/11079808

W2024/11109831

W2024/11041144

W2024/11040979

W2024/10772696

W2024/11037385
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Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0001 Wed

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

0500 Fri

0500 Fri

0500 Fri

0500 Fri

0500 Fri

0500 Fri

0500 Fri

0500 Fri

0400 Fri

0400 Fri

0400 Fri

0400 Fri

0400 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Reversible Fast

Bay Platform 2A

Down and Up 
Slow/Northampton

Down and Up 
Fast / Main

Reversible Slow

Northampton Bays
4 & 5

Down Goods Loop

Reception Line

Up & Down Slow

TMD & CS

All Lines

Kings Heath 
Depot
River Sidings

Up Sidings

Down Platform 
Loop

Milton Keynes North 
Jn

Milton Keynes 
Central

Daventry North Jn

Hillmorton OHNS 
MD101

Milton Keynes North 
Jn

Northampton

Mill Lane Jn 
(Northampton)

Mill Lane Jn 
(Northampton)

Bletchley

Milton Keynes 
Central

Northampton

Mill Lane Jn 
(Northampton)

Northampton North 
Jn

Knowlhill Jn

Milton Keynes 
Central

Milton Keynes 
South Jn

Northampton

Northampton 
North Jn

Northampton 
South Jn

Bletchley

Northampton

Northampton 
North Jn

Northampton 
South Jn

P2024/3925616 0001 WED TO 0500 FRI

XMAS SHUTDOWN.

NO ACCESS MILTON KEYNES CENTRAL 
PLATFORM 2A.

NO ACCESS WOLVERTON RAIL CARE SIDINGS.

STABLED AC TRACTION AT WOLVERTON 
SIDINGS TO HAVE PANTOGRAPHS LOWERED.

NO ACCESS NORTHAMPTON STATION, RIVER 
SIDINGS, KINGS HEATH DEPOT, CASTLE YARD 
AND NORTHAMPTON UP SIDINGS.

WMT LAST SERVICE TO TERMINATE IN 
NORTHAMPTON PLATFORM 3 AND FORM THE 
FIRST SERVICE FROM NORTHAMPTON.

NORTHAMPTON PLATFORM 3, BAYS 4 & 5 
AVAILABLE FOR WMT STABLING.

ECS STABLED IN PLATFORM 3 TO LOWER 
PANTOGRAPH, DRIVER TO INFORM SIGNALLER 
WHEN COMPLETED.



0001 WED TO 0400 FRI

STABLED AC TRACTION AT NORTHAMPTON 
STATION, RIVER SIDINGS, KINGS HEATH DEPOT 
AND NORTHAMPTON UP SIDINGS TO HAVE 
PANTOGRAPHS LOWERED.

MD101
MD105

54m60ch and 61m0ch

52m53ch and 53m21ch

65m20ch and 67m0ch

65m0ch and 67m40ch

54m60ch and 61m0ch

52m53ch and 53m21ch

65m0ch and 69m72ch

54m60ch and 61m0ch

52m53ch and 53m21ch

49m24ch and 54m60ch

49m24ch and 54m60ch

54m60ch and 61m0ch

49m24ch and 52m20ch

49m23ch and 50m45ch

54m60ch and 61m0ch

OHL Work

Structures Examination

S&T Work

Patrolling 

S&T Work

Structures Examination

OHL Work

S&T Work

Structures Examination

Patrolling 

Patrolling 

S&C Unit Renewal 
(Maintenance Only)

S&C Partial Renewal

S&T Maintenance

S&T Work

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10811680

W2024/10888256

W2024/10823716

W2024/10823294

W2024/10823714

W2024/10889004

W2024/10805892

W2024/10823713

W2024/10888932

W2024/11079809

W2024/11079811

W2024/10995133

W2024/11079870

W2024/11037419

W2024/10823767
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EAS_V4_2_2025

0100 Wed

0100 Wed

0100 Wed

0100 Wed

0100 Wed

0100 Wed

0100 Wed

0100 Wed

0100 Wed

0100 Wed

0100 Wed

0100 Wed

0100 Wed

0100 Wed

0100 Wed

0100 Wed

0100 Wed

27/12/24

27/12/24

27/12/24

26/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

0500 Fri

0500 Fri

0500 Fri

0700 Thu

0500 Fri

0500 Fri

0500 Fri

0500 Fri

0500 Fri

0500 Fri

0500 Fri

0500 Fri

0500 Fri

0500 Fri

0500 Fri

0500 Fri

0500 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Railnet Reversible

Brent Rec and 
Dep No.1 and 
No.2
Approach Line

Down and Up DC 
Electric

Down and Up 
Fast
Down and Up 
Slow
Lines A,B,C,D,E, 
X

Platforms 1 to 16

Down and Up 
High Level Goods

Up & Down High 
Level Goods
Up & Down Goods
No.1 & No.2
Down and up 
Carriage Line

Down and Up City
Line

Up & Dn Goods 
Loop

Down and Up 
Primrose Hill

Down and Up NL 
DC Electric

Railnet Reception 
& Departure Lines
1 - 4
Platforms 1-7

Platform 10

Brent Sidings

Wembley Yard 
South Jn

Camden Carriage 
Sidings

Watford Junction

Camden Jn

Euston

Railnet Junction

Wembley Yard 
South Jn

Willesden Carr Shed
South

Harlesden Jn

Kilburn High Road

Camden Jn

Camden Jn

(Railnet Reversible 
connection)

Stonebridge Park 
Royal Mail terminal 
(PRDC)
Watford Junction

(Railnet 
Reversible 
connection)
Brent Sidings

Camden Carriage
Sidings

Camden Jn

Euston

Harlesden Jn

Kensal Green Jn

Kilburn High Road

Primrose Hill 
(closed) site of

Primrose Hill Jn

Railnet Junction

Stonebridge Park 
Royal Mail 
terminal (PRDC)
Watford Junction

Watford Junction 
(Platform 11)

P2024/3925734 0100 WED TO 0500 FRI

XMAS SHUTDOWN.

NO ACCESS EUSTON PLATFORMS 1 TO 16.

NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.

NO ACCESS EUSTON UP SIDINGS 1 & 2.

NO ACCESS CAMDEN CARRIAGE SIDINGS.

STABLED AC TRACTION AT EUSTON 
PLATFORMS 1 TO 16, MIDDLE SIDINGS AND 
CAMDEN CARRIAGE SIDINGS TO HAVE 
PANTOGRAPHS LOWERED.

NO AC ACCESS WILLESDEN TMD.

NO ACCESS WEMBLEY YARD AND ICD AT 
HARLESDEN JN AND WEMBLEY CENTRAL.

NO ACCESS WEMBLEY CENTRAL SHUNT NECK. 
NO FACILITY TO SHUNT NORTH END WEMBLEY 
YARD RECEP/DEP 1 TO 7 AND YARD LINE. NO 
ACCESS TO WEMBLEY YARD LOCO SIDINGS L & 
M.

NO ACCESS BETWEEN WEST LONDON/SOUTH 
WEST LINES AND WCML AT WEST LONDON JN. 
TRAINS TO TRAVEL VIA GOSPEL OAK.

NO ACCESS DC LINES AT WATFORD JN.

NO ACCESS WATFORD JUNCTION PLATFORM 8, 
9 & 10, YARD AND STONE TERMINAL.

NO ACCESS ST. ALBANS ABBEY SINGLE FROM 
SLOW LINES.

ST. ALBANS ABBEY UNIT TO STABLE AT 
WATFORD JUNCTION PLATFORM 11 AT END OF 
SERVICE.

NO ACCESS WEMBLEY YARD AND ICD AT 
HARLESDEN JN TO/FROM SLOW LINES.

NO ROUTE BETWEEN NORTH LONDON LINES 
AND WEMBLEY YARD AND ARL C SIDINGS VIA 
CITY LINES. ACCESS TO C SIDINGS FOR ARL 
ECS MOVES VIA WILLESDEN RELIEF LINES.

NO FACILITY TO SHUNT ECS AT THE SOUTHEND
OF WEMBLEY ICD.

NO ACCESS WILLESDEN THROUGH SIDINGS 1 & 
2 AND BRENT RECEP & DEP 1 & 2.

NO STOCK TO BE STABLED ON RAILNET 
RECEPTION & DEPARTURE LINES 1 TO 4.

RAILNET PLATFORMS 1 TO 7 AVAILABLE FOR 
STABLED STOCK.

STABLED AC TRACTION AT RAILNET 
PLATFORMS 1 TO 7 TO HAVE PANTOGRAPHS 
LOWERED.

NO ACCESS SIDINGS B & C.





0100 WED TO 0700 THU

NO ACCESS TO DC LINES.



0700 THU TO 0500 FRI

NO ROUTE FOR DC/DUAL VOLATAGE UNITS 
BETWEEN CAMDEN ROAD AND CAMDEN JN / DC 
LINES VIA PRIMROSE HILL.


EA1310
MD101
MD120
MD130
MD136
MD137
MD145
MD155
MD166

8m15ch and 10m30ch

0m0ch and 2m27ch

0m0ch and 0m75ch

0m0ch and 2m45ch

10m0ch and 13m0ch

5m60ch and 6m10ch

8m15ch and 10m30ch

0m0ch and 1m58ch

4m20ch and 6m65ch

0m0ch and 1m58ch

0m0ch and 2m45ch

0m0ch and 2m27ch

0m0ch and 11m0ch

0m0ch and 11m0ch

OHL Wiring Train

Structures Work

Tunnel Examination

OHL Work (Maintenance)

Survey Work

P & D Maintenance

In Connection With Isolation 
Arrangements

Structures Examination

S&C Unit Renewal 
(Maintenance Only)

Structures Examination

ES Only and Isolation 
Management

Structures Examination

Visuals Structures 
Examination

Visuals Structures 
Examination

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10763765

W2024/11087549

W2024/10947448

W2024/11093429

W2024/11223613

W2024/11025786

W2024/10777678

W2024/11081932

W2024/10804046

W2024/11116993

W2024/10813219

W2024/11119466

W2024/11111056

W2024/11111057
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EAS_V4_2_2025

0100 Wed

0100 Wed

0100 Wed

0100 Wed

0100 Wed

0100 Wed

0100 Wed

0700 Thu

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0001 Wed

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

0500 Fri

0500 Fri

0500 Fri

0500 Fri

0500 Fri

0500 Fri

0500 Fri

0500 Fri

0500 Fri

0500 Fri

0500 Fri

0500 Fri

0500 Fri

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession

Single

Shunt Neck

North Arrival Line

North Departure 
Line
All Sidings

Approach Line

Down and Up 
North 
London/Primrose 
Hill
Up Sidings 1 & 2

Middle Sidings 
1&2
Sidings

Down and Up DC 
Electric

Up Coventry / Up 
Northampton
Down 
Northampton / 
Down Coventry
Down Main/Down 
Fast/Down TV 
Fast
Up Trent Valley 
Fast / Up Fast / 
Up Main
Platform 3

Up Goods Loop

Up Trent Valley 
Slow / Up Slow
Down Slow / 
Down Trent Valley
Slow

Watford South Jn

Wembley Central

Wembley Yard

Camden Carriage 
Sidings

Camden Jn

Euston

Watford Yard

South Hampstead

Long Lawford Jn

High Oaks Jn

Rugby

Rugby Trent Valley 
Jn

High Oaks Jn

Wembley Central

Wembley Yard

Camden Carriage
Sidings

Camden Road 
West Jn

Euston

Watford Yard

Camden Jn

Hillmorton Jn

Hillmorton Jn 
(inc.)

Rugby

Rugby South Jn

P2024/3925734

P2024/3992219

NO ACCESS TO DC LINES CAMDEN JUNCTION 
TO SOUTH HAMPSTEAD

XMAS SHUTDOWN.

NO ACCESS RUGBY STATION.

NO ACCESS RUGBY COLAS DEPOT, UP 
STABLING SIDINGS AND UP YARD.

NO ACCESS DAVENTRY IRFT.

NO ACCESS NEW BILTON SIDINGS.

MD101
MD105
MD180
MD301

81m60ch and 84m0ch

81m0ch and 84m40ch

81m0ch and 84m40ch

81m60ch and 84m0ch

81m0ch and 84m40ch

URFDO Inspections

S&T Maintenance

S&T Maintenance

URFDO Inspections

S&T Maintenance

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

26/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/11107895

W2024/11081386

W2024/11081310

W2024/11107912

W2024/11081409
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EAS_V4_2_2025

2300 Tue

2300 Tue

2300 Tue

2300 Tue

2300 Tue

2300 Tue

2300 Tue

2300 Tue

2300 Tue

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

0520 Fri

0520 Fri

0520 Fri

0520 Fri

0520 Fri

0520 Fri

0520 Fri

0520 Fri

0520 Fri

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Down 
Stafford/Down 
Stafford 
Fast/Down Fast
Up Fast/Up 
Stafford Fast/Up 
Stafford
Norton Bridge 
East Chord

Down Penkridge

Up Penkridge 
Fast/Up Penkridge
Down Norton 
Bridge

Platform 6

Platform 3

Platform 1

Down Stafford 
Slow / Down Slow
Up Slow/Up 
Stafford Slow
Up Penkridge 
Slow

Stafford Goods 
Loop

Up Norton Bridge

Heamies Bridge

Yarnfield Junction

Stafford Trent Valley
Jn No.1

Stone Jn

Stafford

Heamies Bridge

Rickerscote Junction

Stafford North Jn

Little Bridgeford 
Junction

Colwich North Jn

Norton Bridge 
Junction

Penkridge

Searchlight Lane 
Jn

Stafford

Stafford Trent 
Valley Jn No.1

Stone Jn

P2024/4010036 NO TRAINS TO RUN BETWEEN THESE 
LOCATIONS.



WHEEL STATIONARY.



NO ACCESS STAFFORD STATION, STAFFORD 
DOWN SIDINGS, STAFFORD ARRIVAL SIDINGS.

MD101
MD301
NW1001
NW1002
NW5008

4m14ch and 2m50ch

28m49ch and 27m55ch

137m42ch and 139m64ch

4m6ch and 0m10ch

127m40ch and 140m0ch

Major Projects (Northern 
ONW)

Major Projects (Northern 
ONW)

Major Projects (Northern 
ONW)

Major Projects (Northern 
ONW)

Major Projects (Northern 
ONW)

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10739519

W2024/10739667

W2024/10739615

W2024/10739629

W2024/10529168
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EAS_V4_2_2025

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

23/12/24

23/12/24

23/12/24

23/12/24

23/12/24

23/12/24

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
North London

Down and Up City
Line

Down and Up 
New Line

Reversing Siding

Willesden 
Turnback Siding

Down and Up 
North London

Down and Up City
Line

Down and Up 
New Line

Down and Up 
High Level

Reversing Siding

Willesden 
Turnback Siding

Willesden Junction 
High Level

Harlesden Jn

Willesden Suburban 
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Hampstead Heath

Kensal Green Jn

Kensal Green Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

P2024/3928655

P2024/3928699

NO TRAINS TO BE STABLED IN THE REVERSING 
SIDING AST KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9 ROTR 
(AMENDED)(AMENDED)

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO BE STABLED IN THE REVERSING 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9

EA1310
MD150
MD155

EA1310
MD150
MD155
MD160

1m45ch and 5m32ch

1m45ch and 5m32ch

1m45ch and 5m32ch

1m60ch and 4m30ch

1m45ch and 5m32ch

1m45ch and 5m32ch

1m57ch and 2m55ch

4m67ch and 0m45ch

1m57ch and 0m45ch

1m57ch and 0m45ch

1m57ch and 0m45ch

1m57ch and 0m45ch

1m57ch and 0m45ch

Welding and Grinding

Off Track Work

URFDO Inspections

Drainage Inspection

S&T Maintenance

Remove Rail Defects

Patrolling 

S&T Maintenance

Welding and Grinding

URFDO Inspections

S&T Maintenance

Off Track Work

Remove Rail Defects

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

23/12/24

23/12/24

23/12/24

23/12/24

23/12/24

23/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10731473

W2024/10626202

W2024/10626242

W2024/10647623

W2024/11146326

W2024/10626148

W2024/10619934

W2024/10647513

W2024/10731493

W2024/10647591

W2024/11146379

W2024/10647570

W2024/10647590
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EAS_V4_2_2025

0115 Wed

0115 Wed

0115 Wed

0115 Wed

0115 Wed

0115 Wed

0115 Wed

26/12/24

26/12/24

26/12/24

26/12/24

26/12/24

26/12/24

26/12/24

0900 Thu

0900 Thu

0900 Thu

0900 Thu

0900 Thu

0900 Thu

0900 Thu

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Down and Up 
North London

Down and Up City

Down and Up 
New Line

Down and Up 
High Level

Reversing Siding

Willesden 
Turnback Siding

All Lines

Acton Wells Jn

Kensal Green Jn

Willesden Suburban 
Jn

Mitre Bridge Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Gospel Oak Jn

Kensal Green Jn

Willesden High 
Level Jn

Kensal Green Jn

Kentish Town 
West

P2024/4134141 CD Track: Kensal Green S&C Drainage 



CHRISTMAS SHUTDOWN 



FREIGHT SERVICES NOT TO RUN 



LAST ARL SERVICE OVER KENSAL GREEN JN ON 
24TH DEC 5N20



FIRST ARL SERVICE OVER KENSAL GREEN JN 
ON 26TH DEC 5L03

EA1310
MD150
MD155
MD160

4m60ch and 0m47ch
Drainage Work

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11195324
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EAS_V4_2_2025

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0001 Wed

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

26/12/24

25/12/24

25/12/24

25/12/24

25/12/24

0400 Fri (24 hrs)

0400 Fri (24 hrs)

0400 Fri (24 hrs)

0400 Fri (24 hrs)

0400 Fri (24 hrs)

1100 Thu (24 hrs)

1200 Wed (24 hrs)

0400 Wed (24 hrs)

0400 Wed (24 hrs)

0400 Wed (24 hrs)

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Down and Up 
Bedworth

Platform 4 / Up & 
Down Slow
Platform 1 / Up 
Slow
Down and Up 
Main/Fast/Coventr
y
Up & Down 
Kenilworth Loop

Down and Up 
Kenilworth / Up & 
Down Kenilworth
Kemp Sidings 
(Coventry Yard)

Carriage Sidings 1
to 4

Down and Up 
Coventry 
(Platforms 3 and 
4)
Platform lines 1, 2 
and 5
Down and Up 
Coventry

Carriage Sidings 1

Carriage Sidings 2

Three Spires Jn

Coventry North Jn

Birmingham 
International South 
Jn
Kenilworth North Jn

Coventry South Jn

Coventry North Jn

Coventry South Jn

Birmingham 
International North 
Jn

Stechford OHNS

Coventry South Jn

Coventry North Jn

Coventry South 
Jn

Coventry South 
Jn (inc.)

Kenilworth South 
Jn

Leamington Spa 
North Jn

Coventry North Jn

Gibbet Hill Jn

Birmingham 
International 
South Jn

Gibbet Hill Jn

P2024/3905345 XMAS SHUTDOWN



NO WMTs TO STABLE AT COVENTRY STATION



WMT TO STABLE IN BIRMINGHAM 
INTERNATIONAL PLATFORMS 1, 2, 3, 4 & 5



WMT TO STABLE IN WOLVERHAMPTON 
PLATFORMS 4 & 5



STABLED UNITS AT BIRMINGHAM 
INTERNATIONAL  & WOLVERHAMPTON TO HAVE 
PANTOGRAPHS LOWERED AND LOCKED.

MD301
MD405
MD410

0m0ch and 1m0ch

0m0ch and 2m20ch

93m50ch and 94m50ch

0m0ch and 0m60ch

8m40ch and 8m45ch

91m17ch and 95m40ch

93m60ch and 95m40ch

95m60ch and 104m21ch

91m23ch and 94m0ch

8m0ch and 8m45ch

1m60ch and 8m45ch

0m0ch and 2m20ch

1m60ch and 8m45ch

93m30ch and 94m50ch

0m0ch and 2m20ch

In Connection With Isolation 
Arrangements

In Connection With 
Engineering Work

In Connection With Isolation 
Arrangements

Off-Track Inspections

Permanent Way Inspection

S&C Tamping

Off-Track Inspections

In Connection With Worksite 
Management

Permanent Way Inspection

Changing Sleepers & 
Timbers

In Connection With 
Engineering Work

Permanent Way Inspection

Off-Track Inspections

S&C Unit Renewal 
(Maintenance Only)

In Connection With Isolation 
Arrangements

In Connection With Isolation 

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11178793

W2024/10762790

W2024/11178834

W2024/10771724

W2024/11087761

W2024/10762769

W2024/10771883

W2024/11222381

W2024/11087713

W2024/11178719

W2024/10762770

W2024/11131354

W2024/10771843

W2024/11129077

W2024/11131212

W2024/11131259
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EAS_V4_2_2025

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Mon

0005 Wed

0005 Wed

0005 Wed

0005 Wed

0005 Wed

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

0430 Fri (100 hrs)

0430 Fri (100 hrs)

0430 Fri (100 hrs)

0430 Fri (100 hrs)

0430 Fri (100 hrs)

0430 Fri (100 hrs)

0430 Fri (100 hrs)

0430 Fri (100 hrs)

0430 Fri (100 hrs)

0430 Fri (100 hrs)

0430 Fri (100 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Down Saltley 
Goods Loop

All Lines

Down and Up 
Bordesley

Down and Up 
Camp Hill

Down Derby 
Goods

Down Derby 
Fast/Down Derby
Up Derby Fast/Up
Derby/Up & Down
Derby
Down and Up 
Coventry

Platforms 1, 2, 3, 
4, 5
Platforms 6, 7, 8, 
9, 10, 11 & 12
No.1, No.2 and 
No.3 Sidings
Down Vauxhall 
Chord

Down and Up 
Vauxhall

Down and Up 
Derby
Down and Up 
Coventry

Landor Street Jn

Lifford East Jn

Bordesley Jn

Grand Jn

Landor Street Jn

Proof House Jn

Proof House Jn

Birmingham New 
Street

Vauxhall Jn

Aston OHNS

Birmingham New 
Street

Duddeston Jn

Landor Street Jn

Small Heath 
South Jn

St. Andrews Jn

Washwood Heath
East Jn

Stechford North 
Jn

Birmingham New 
Street

Curzon Street Jn

Proof House Jn

P2024/3905345

P2024/3907109 0005 MON TO 0005 WED

ACCESS TO LAWLEY STREET FROM CASTLE 
BROMWICH DIRECTION ONLY



ACCESS TO JAGUAR SIDINGS FROM CASTLE 
BROMWICH DIRECTION ONLY



NO ACCESS TO TYSELEY VIA BORDESLEY



XC TYSELEY ECS TO DIVERT VIA LEAMINGTON 
AND COVENTRY TO BIRMINGHAM NEW STREET.
XC ANGLO-SCOT SERVICES TO DIVERT VIA 
LICHFIELD.

XC 170 STANSTEAD SERVICES TO TERMINATE 
AT COLESHILL PARKWAY.



FREIGHT TO DIVERT VIA SUTTON PARK LINES, 
SOHO ROAD, STOURBRIDGE AND WORCESTER



0005 WED TO 0430 FRI

XMAS SHUTDOWN



STABLED UNITS AT BIRMINGHAM NEW STREET 
TO HAVE PANTOGRAPHS LOWERED AND 
LOCKED.

MD301
MD401
MD501
MD570
MD575

8m0ch and 8m45ch

0m0ch and 1m0ch

95m60ch and 104m21ch

111m3ch and 111m77ch

42m10ch and 45m25ch

0m0ch and 0m52ch

42m15ch and 45m25ch

40m52ch and 45m25ch

127m52ch and 128m0ch

39m50ch and 41m9ch

39m50ch and 41m9ch

127m55ch and 128m0ch

39m50ch and 41m30ch

Arrangements

Patrolling 

Vegetation Clearance

In Connection With 
Engineering Work

Off Track Work

C16 Rerail Resleeper 
(Concrete)

Station Construction

In Connection With 
Engineering Work

Patrolling 

S&T Maintenance

S&T Maintenance

Patrolling 

In Connection With 
Engineering Work

23/12/24

23/12/24

23/12/24

23/12/24

23/12/24

23/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/11162175

W2024/11226801

W2024/10825723

W2024/11059895

W2024/10818823

W2024/11052383

W2024/10825839

W2024/11121346

W2024/11237347

W2024/11237126

W2024/11214211

W2024/10825668

Week 39  - Continued
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Version 4.2

EAS_V4_2_2025

0700 Sat

0700 Sat

1300 Sat

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0200 Wed

0200 Wed

0200 Wed

21/12/24

21/12/24

21/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

26/12/24

26/12/24

26/12/24

1300 Sat

1300 Sat

1900 Sat

0500 Fri

0500 Fri

0500 Fri

0500 Fri (54 hrs)

0500 Fri

0500 Fri

0500 Fri

2000 Thu

2000 Thu

2000 Thu

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
Sidings 
Possession 
(Partial)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

All Lines

LMD Arrival Line / 
Carriage Washer 
Bypass Line
All Lines

Down Bushbury 
Goods Loop

Four Ashes Up 
Goods Loop

Down and Up 
Stour/Penkridge

Down and Up 
Grand Junction

Down and Up 
Oxley Chord

Down and Up 
Heath Town

Down and Up 
Wellington

Down and Up 
Stour

All Lines

Up Penkridge 
Slow
Down Penkridge

Up Penkridge 
Fast/Up Penkridge

Soho Light 
Maintenance Depot

Soho North Jn

Soho Light 
Maintenance Depot

Bushbury Jn

Four Ashes

Penkridge

Bushbury Jn

Bushbury (Oxley) Jn

Wolverhampton 
Crane Street Jn

Oxley Stafford Road 
Jn

Monmore Green

Oxley Depot

Rickerscote (OHNS)

Soho Light 
Maintenance 
Depot
Soho South Jn

Soho Light 
Maintenance 
Depot

Bushbury Jn

Four Ashes

Monmore Green

Noose Lane LC

Oxley Stafford 
Road Jn

Portobello Jn 
(West Midlands)

Wolverhampton 
North Jn

Coseley OHNS

Oxley Depot

Penkridge

P2024/4137747

P2024/3904634 XMAS SHUTDOWN



ALL STABLED UNITS TO HAVE PANTOGRAPHS 
LOWERED & LOCKED.

MD301

MD301
MD320
MD805
NW1002

2m23ch and 2m23ch

13m50ch and 23m40ch

13m50ch and 23m40ch

13m40ch and 23m40ch

0m0ch and 1m59ch

13m40ch and 16m20ch

13m0ch and 15m32ch

12m60ch and 16m40ch

11m5ch and 15m25ch

13m0ch and 15m32ch

0m5ch and 0m0ch

0m0ch and 1m59ch

11m5ch and 15m25ch

0m5ch and 0m0ch

0m0ch and 0m5ch

15m10ch and 15m32ch

Off Track Work

Off-Track Inspections

Off-Track Inspections

Other E&P Work

Other E&P Work

Patrolling 

Off-Track Inspections

SIG ELP Testing

Other E&P Work

Off-Track Inspections

Off-Track Inspections

SIG ELP Testing

SIG ELP Testing

Off-Track Inspections

Patrolling 

Patrolling 

21/12/24

21/12/24

21/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11197238

W2024/10771989

W2024/10772061

W2024/11226047

W2024/11226090

W2024/11231728

W2024/10771911

W2024/11218059

W2024/11225930

W2024/10772062

W2024/10771912

W2024/11218008

W2024/11218067

W2024/10772007

W2024/11231882

W2024/11231833
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Network Rail
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EAS_V4_2_2025

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0850 Sun

2305 Sun

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

23/12/24

0850 Sun

0850 Sun

0850 Sun

0850 Sun

2130 Sun

0850 Sun

0850 Sun

2130 Sun

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
Possession

Possession

Down and Up 
Walsall/Walsall 
Fast/Cannock
Down Bescot 
Goods Loop
Up Bescot Goods 
Loop
Down and Up 
Sutton Park

Down and Up 
Grand Junction

Down and Up 
Darlaston

Down and Up 
Walsall Slow

Brook Siding

Down and Up 
Grand Junction

Down and Up 
Cherwell Valley

Rugeley Town

Bescot Jn

Ryecroft Jn

Portobello Jn (West 
Midlands)

Darlaston Jn

Walsall North Jn

Walsall South Jn

Portobello Jn (West 
Midlands)

Somerton LC (R/G-
X) (inc.)

Bescot Jn

Newton Jn 
(Bescot)

Sutton Park No 1 
GF

Tame Bridge 
Parkway

Walsall Pleck Jn

Walsall Pleck Jn

Bescot Jn

Wolvercot North 
Jn

P2024/3977235

P2024/3928407

0850 SUN TO 2130 SUN

TRAINS TO DIVERT VIA WOLVERHAMPTON AND 
SOHO ROAD.

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.



WORK DETAILS = MAINTENANCE

MD320
MD345
MD360
MD365
MD370
MD565
NW1004

GW200
MD401

47m35ch and 47m48ch

9m75ch and 12m21ch

44m77ch and 46m20ch

6m24ch and 0m12ch

73m5ch and 75m24ch

72m45ch and 75m24ch

In Connection With Isolation 
Arrangements

Station Construction

Survey Work

C2 Rerail - Both Rails

CWR Stress Management 

Technical Inspection

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11075323

W2024/10421694

W2024/11130702

W2024/11075327

W2024/11134925

W2024/10816841
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Network Rail
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EAS_V4_2_2025

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

0045 Sun

0045 Sun

0045 Sun

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0730 Sun

0730 Sun

0730 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Castle Bromwich 
Curve/Down and 
Up Sutton Park
All Lines

All

All Lines

All Lines

Down & Up Water
Orton Curve

Arrival/Departure 
Line 1
Arrival/Departure 
Line 2

All Lines

Down Northolt 
Loop

Down & Up 
Greenford

Sutton Park No 1 GF

Landor Street Jn

Whitacre Jn

St. Andrews Jn

Water Orton East Jn

Park Lane Jn (West 
Midlands)

Saltley Landor Street

Denham

South Ruislip

South Ruislip

Castle Bromwich 
Jn

Kingsbury Jn

Landor Street Jn

Stockingford 
Station, former 
site of
Water Orton West
Jn

Washwood Heath
East Jn

Northolt Park

South Ruislip

P2024/4064944

P2024/4107737

MD501
MD545
MD555
MD560
MD565
MD570

MD701
MD705

36m8ch and 40m63ch

40m0ch and 40m63ch

32m70ch and 40m63ch

0m55ch and 36m6ch

31m69ch and 34m43ch

31m69ch and 35m10ch

32m70ch and 40m63ch

34m20ch and 35m10ch

31m60ch and 31m69ch

39m0ch and 40m0ch

1m60ch and 4m40ch

0m75ch and 4m40ch

0m0ch and 0m20ch

S&T Maintenance

S&C Grinding Train

Preparatory Work

In Connection With 
Engineering Work

Eradication Of Wet Beds

In Connection With 
Engineering Work

Patrolling 

Patrolling 

In Connection With 
Engineering Work

Survey Work

Major Project IP HS2 ONW

HS2 ASPRO Major Projects

Rail Changing 

21/12/24

21/12/24

21/12/24

21/12/24

21/12/24

21/12/24

21/12/24

22/12/24

22/12/24

22/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10188267

W2024/10408152

W2024/11030383

W2024/11171077

W2024/11096286

W2024/11029537

W2024/11006790

W2024/11006848

W2024/11232020

W2024/11136857

W2024/11111654

W2024/11001053

W2024/11202282

Week 39  - Continued
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EAS_V4_2_2025

0115 Wed

0115 Wed

0115 Wed

0115 Wed

0115 Wed

0115 Wed

0115 Wed

0115 Wed

0115 Wed

0115 Wed

0115 Wed

0115 Wed

0115 Wed

0115 Wed

0115 Wed

0115 Wed

0115 Wed

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

30/12/24

30/12/24

30/12/24

27/12/24

30/12/24

30/12/24

30/12/24

27/12/24

27/12/24

27/12/24

27/12/24

0400 Fri

0400 Fri

0400 Fri

0400 Fri

0400 Fri

0400 Fri

0400 Mon

0400 Mon

0400 Mon

0400 Fri

0400 Mon

0400 Mon

0400 Mon

0400 Fri

0400 Fri

0400 Fri

0400 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Acton Dive-Under

Down and Up 
Poplar

Greenford Bay 
Line

Greenford East 
Curve

Down and Up 
West Loop

Crossrail Depot 
Line 2

North Pole Line A 
and B

Carriage Line and 
Engine Siding
Engine and 
Carriage Line
Washer Bypass

Back Line

Lines 1-2/Down 
and Up Main
Line 4 & 5 
Down/Up Relief
Line 3

Platforms 1 to 6

Platforms 7 to 12 
and 14
Link Line/Royal 
Oak Loops A and 
B
Line 6

Down, Up and 
Single Wycombe

Crossrail Depot 
Line 1

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

Acton West (inc.)

Acton West

Greenford

Greenford East Jn

Drayton Green Jn

Grand Canal 
Junction

North Pole Depot

Old Oak Common 
East Jn

CrossRail Depot

Hanwell Bridge

Ladbroke Grove 
(inc.)

Paddington

Subway Jn

South Ruislip

Grand Canal 
Junction

Greenford West Jn

West Ealing

Acton Main Line

Acton Wells Jn

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

Ladbroke Grove

Old Oak Common
East Jn

Paddington

Park Royal (inc.)

Portobello Jn 
(London)

West Ealing

P2024/3907663 0115 WED 25/12 TO 0400 FRI 27/12 AND 0045 SUN
29/12 TO 0445 SUN 29/12 

CHRISTMAS SHUTDOWN PERIOD NO MAINLINE 
SERVICES TO RUN 

ELIZABETH LINE CLOSED NO ACCESS BETWEEN 
CCOS AND DEPOT 

NO ACCESS BETWEEN GREAT WESTERN AND 
NORTH LONDON LINES 

MTREL TO STABLE ONE UNIT IN HEATHROW 
AIRPORT AND WEST EALING LOOP NO.1



0400 FRI 27/12 TO 0045 SUN 29/12 AND 0445 SUN 
29/12 TO 0040 MON 30/12 

ALL LINE BLOCK TRAINS TO START/TERMINATE 
AT EALING BROADWAY REVERSING AT ACTON 
WEST 

ELIZABETH LINE SERVICES TO RUN BETWEEN 
OOC AND CCOS VIA LINES 5 AND 6/CROSSRAIL 
DEPOT LINE 1 ONLY 

ITT SERVICE TO RUN AT HEATHROW 



0040 MON 30/12 TO 0400 MON 30/12 

ALL LINE BLOCK TRAINS TO START/TERMINATE 
AT EALING BROADWAY REVERSING AT ACTON 
WEST 

NO ACCESS BETWEEN CCOS AND DEPOT. 



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN WEST EALING LOOPS NO.1, NO.2 AND
NO.3 BETWEEN 0130 WED AND 0400 FRI. 



FRIDAY 27TH 0900 TO 1800 SIDINGS 
POSSESSION OF CROSSRAIL DEPOT 
MAINTENANCE SHED ROADS ONLY. IN 
EMERGENCY CAN BE HANDED BACK WITH 
TWENTY [20] MINUTES NOTICE. ACCESS TO 
STABLING ROADS VIA DEPOT LINES 1 AND 2 
UNAFFECTED 

MTR UNIT ON LATHE WILL HAVE INCREMENTAL 
MOVEMENTS AS THE WHEELS ARE TURNED



THROUGHOUT: 

NO TRAINS TO BE STABLED IN PADDINGTON 
PLATFORMS 

INDEPENDENT OLE FEED TO OO COMMON 
CROSSRAIL. 



GWR TO DIVERT 2 TPH TO EUSTON



HEOC TO OUTSTABLE 2 X 8 CAR UNITS AT 
HEATHROW TERMINAL 5 TO RUN ITT SERVICES 
0500 - 2300 ON 25TH AND 26TH. 



ALL ELECTRIC SERVICES BETWEEN ACTON 
WEST AND MAIDENHEAD NEUTRAL SECTION ON
GW103 ELECTRIFIED LINES TO EXPERIENCE 

EA1310
GW103
GW110
GW117
GW130
GW174
GW175
GW176
MD705
XR001

0m5ch and 3m40ch

0m40ch and 4m71ch

4m57ch and 9m50ch

4m65ch and 5m30ch

5m8ch and 5m33ch

3m15ch and 5m27ch

7m19ch and 8m60ch

1m47ch and 4m0ch

3m75ch and 6m65ch

0m75ch and 1m40ch

0m5ch and 4m52ch

4m5ch and 5m35ch

4m65ch and 7m46ch

0m5ch and 4m52ch

0m5ch and 4m72ch

0m5ch and 2m50ch

4m10ch and 5m7ch

1m30ch and 2m10ch

S&T Work

S&T Track Circuits

P & D Maintenance

Patrolling 

Commissioning Work

Major Projects

Permanent Way Inspection

Major Projects

P & D Maintenance

Structures Examination

Permanent Way Inspection

Drainage Work

Permanent Way Inspection

P-Way Maintenance

P-Way Maintenance

Structures Examination

Patrolling 

Remove Rail Defects

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10761769

W2024/9867793

W2024/10827517

W2024/10827076

W2024/11095932

W2024/10797419

W2024/10704849

W2024/10595988

W2024/10825830

W2024/11130132

W2024/10768064

W2024/11154063

W2024/10704741

W2024/10706484

W2024/10706518

W2024/10806684

W2024/10705363

W2024/11225813
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EAS_V4_2_2025

0115 Wed

0115 Wed

0115 Wed

0115 Wed

0115 Wed

0115 Wed

0115 Wed

0115 Wed

0130 Wed

0400 Fri

0400 Fri

0400 Fri

0400 Fri

0400 Fri

0900 Fri

0130 Sun

27/12/24

27/12/24

27/12/24

30/12/24

30/12/24

27/12/24

27/12/24

30/12/24

27/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

27/12/24

29/12/24

0400 Fri

0400 Fri

0400 Fri

0400 Mon

0400 Mon

0400 Fri

0400 Fri

0400 Mon

0400 Fri

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

1800 Fri

0500 Sun

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Line 6

Eastbound

Westbound

Turnback A

Reception 1, 2 & 3

Acton Yard

Back Line

Washer Bypass

Transfer Sidings 
1-6

Sidings

Paddington New 
Yard

Washer Bypass 
Line

West Ealing Loop 
No 1
West Ealing 
Sidings No 2 Loop
/ No 3 Loop
Acton Dive-Under

Lines 1-2/Down 
and Up Main
Line 4/Down 
Relief
Line 5

Line 5/Up Relief

Line 6

Washer Bypass 
and Back Line
Maintenance 
Building Roads M1
to M9
Acton Dive-Under

Ladbroke Grove

Westbourne Park Jn

Acton West

CrossRail Depot

North Pole Depot

Park Royal Jn

Portobello Jn 
(London)

Old Oak Common 
Crossrail Depot

Hanwell Jn

Acton West

Acton West

Westbourne Park Jn

Acton West

Ladbroke Grove

CrossRail Depot

Acton West (inc.)

Westbourne Park 
Jn

Acton East

CrossRail Depot

North Pole Depot

Park Royal Jn

Portobello Jn 
(London)

Old Oak Common
Crossrail Depot

West Ealing Jn

Acton Main Line

Paddington

Portobello Jn 
(London)

CrossRail Depot

Acton Main Line

P2024/3907663 LOSS OF LINE LIGHT FOR UP TO 25 MINUTES AT 
THE START AND END OF THE PLANNED 
ISOLATION 0115 WED TO 0400 MON DUE TO 
SWITCHING OVER FEEDING ARRANGEMENTS 
BETWEEN KENSAL GREEN ATFS AND FOXHALL 
ATFS.

1m47ch and 4m55ch

0m39ch and 4m20ch

4m5ch and 5m35ch

4m60ch and 6m15ch

4m57ch and 9m50ch

0m5ch and 4m52ch

0m5ch and 4m72ch

3m30ch and 7m52ch

3m30ch and 8m35ch

0m5ch and 4m72ch

0m41ch and 5m25ch

0m5ch and 1m41ch

0m5ch and 1m0ch

0m31ch and 0m69ch

1m47ch and 4m55ch

0m5ch and 1m20ch

0m5ch and 4m57ch

Major Projects

Permanent Way Inspection

Drainage Work

IBJ Work

P & D Maintenance

P-Way Maintenance

P-Way Maintenance

S&T Work

S&T Work

Permanent Way Inspection

Major Projects

S&C Unit Renewal 
(Maintenance Only)

S&C Stoneblowing

Structures Work

Major Projects

Drainage Work

Rail Testing and Lubrication

P-Way Maintenance

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

29/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10603209

W2024/10705129

W2024/11158909

W2024/11228835

W2024/10827615

W2024/10706788

W2024/10706432

W2024/10764067

W2024/10786752

W2024/10706552

W2024/10767851

W2024/10768095

W2024/11046621

W2024/11210273

W2024/10602839

W2024/11104486

W2024/11237533

W2024/10706594
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Data freeze:EAS - Section 7
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EAS_V4_2_2025

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0500 Sun

0500 Sun

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

30/12/24

30/12/24

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0400 Mon

0040 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Down and Up 
Poplar

Greenford Bay 
Line

Greenford East 
Curve

Hanwell Spur East

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Crossrail Depot 
Line 2

Lines 1 & 2/Down 
and Up Main
Lines 4 and 
5/Down and Up 
Relief
Down, Up and 
Single Wycombe

Crossrail Depot 
Line 1

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

Line 6

Turnback A

Westbound

Eastbound

Acton Yard

Reception 1, 2 & 3

Acton Dive-Under

Line 4/Down 
Relief

Acton West

Greenford

Greenford East Jn

Hanwell Bridge

Drayton Green Jn

Southall East Jn

Grand Canal 
Junction

Southall East Jn

South Ruislip

Grand Canal 
Junction

Greenford West Jn

West Ealing

Ladbroke Grove

Westbourne Park Jn

Acton West

Acton West

Acton West

Acton Wells Jn

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell

Hanwell Jn

Ladbroke Grove

Paddington

Park Royal (inc.)

Portobello Jn 
(London)

West Ealing

Westbourne Park 
Jn

Acton East

Acton Main Line

Paddington

P2024/3907663 0m5ch and 4m72ch

0m5ch and 4m52ch

0m51ch and 1m48ch

1m38ch and 2m40ch

3m45ch and 5m19ch

0m5ch and 1m20ch

0m70ch and 1m50ch

0m5ch and 8m35ch

0m5ch and 4m72ch

0m5ch and 4m52ch

0m5ch and 4m72ch

P-Way Maintenance

OHL Work (Maintenance)

P & D Maintenance

S&C Unit Renewal 
(Maintenance Only)

Drainage Work

S&C Tamping

In Connection With 
Engineering Work

Permanent Way Inspection

P-Way Maintenance

P-Way Maintenance

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10706670

W2024/11074744

W2024/10827293

W2024/10575969

W2024/11104387

W2024/10830627

W2024/10823133

W2024/10706506

W2024/10706891

W2024/10706540
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Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

0040 Mon

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

0400 Mon

0040 Mon

0040 Mon

0040 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Lines 1 to 2 / 
Down and Up 
Main
Line 5

Line 5/Up Relief

Line 6

Crossrail Depot 
Line 2

Lines 4 and 
5/Down and Up 
Relief
Crossrail Depot 
Line 1

Line 6

Eastbound

Westbound

Turnback A

Westbourne Park Jn

Acton West

Ladbroke Grove

Grand Canal 
Junction

Acton West

Grand Canal 
Junction

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

P2024/3907663 29/12/24

29/12/24

29/12/24

29/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 39  - Continued
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Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

2345 Wed

2345 Wed

2345 Wed

2345 Wed

2345 Wed

2345 Wed

2345 Wed

2345 Wed

2345 Wed

2345 Wed

2345 Wed

2345 Wed

2345 Wed

2345 Wed

2345 Wed

2345 Wed

26/12/24

26/12/24

26/12/24

26/12/24

26/12/24

26/12/24

26/12/24

26/12/24

26/12/24

26/12/24

26/12/24

26/12/24

26/12/24

26/12/24

26/12/24

26/12/24

0630 Thu

0630 Thu

0630 Thu

0630 Thu

0630 Thu

0630 Thu

0630 Thu

0630 Thu

0445 Thu

0445 Thu

0445 Thu

0445 Thu

0630 Thu

0630 Thu

0630 Thu

0630 Thu

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Reception 1, 2 & 3

Acton Yard

Acton Dive-Under

Down and Up 
Poplar

Greenford Bay 
Line

Greenford East 
Curve

Down and Up 
West Loop

Goods Loops and 
East Spur

Up Bay Platform 5

Up Airport Relief

Down 
Airport/Down 
Terminal 5 and 
Platform 3
Up Airport/Up 
Terminal 
5/Platform 4
Down Airport 
Relief

Up and Down 
Terminal4/Platfor
ms 1 and 2
Langley Siding

North Pole Line A 
and B

Engine and 
Carriage Line
Crossrail Depot 
Line 2
Carriage Line and 
Engine Siding
Single

Acton West

Acton West (inc.)

Acton West

Greenford

Greenford East Jn

Drayton Green Jn

Stockley Bridge Jn

Hayes and 
Harlington

Heathrow Airport Jn

Heathrow Terminal 
5

Heathrow Tunnel Jn

Heathrow Terminal 
4

Langley

North Pole Depot

Old Oak Common 
East Jn

Bourne End

Acton East

Acton Main Line

Acton Wells Jn

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

Hayes and 
Harlington

Heathrow Airport 
Jn

Heathrow Central
(Terminals 2 & 3)

Iver

Ladbroke Grove

Maidenhead

P2024/4023745 OCCURS DURING CHRISTMAS SHUTDOWN. 



NO IMPACT TO ANY TRAINS.



2 X 8 CAR HEX 387 TO OUTSTABLE AT T5



HAL WORKSTATION (GW180) HANDS BACK 
EARLY AT 0445 THURSDAY TO PERMIT 
OPERATION OF ITT SERVICE.

EA1310
GW103
GW110
GW117
GW130
GW174
GW175
GW176
GW180
GW182
GW184
GW185
MD705
XR001

0m5ch and 27m60ch
Major Projects

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10800233
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EAS_V4_2_2025

2345 Wed

2345 Wed

2345 Wed

2345 Wed

2345 Wed

2345 Wed

2345 Wed

2345 Wed

2345 Wed

2345 Wed

2345 Wed

2345 Wed

2345 Wed

2345 Wed

2345 Wed

26/12/24

26/12/24

26/12/24

26/12/24

26/12/24

26/12/24

26/12/24

26/12/24

26/12/24

26/12/24

26/12/24

26/12/24

26/12/24

26/12/24

26/12/24

0630 Thu

0630 Thu

0630 Thu

0630 Thu

0630 Thu

0630 Thu

0630 Thu

0630 Thu

0630 Thu

0630 Thu

0630 Thu

0630 Thu

0630 Thu

0630 Thu

0630 Thu

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Engineers Siding

Maidenhead 
Loop/Platform 5

Stabling Lines 1-6

Turnback Line

Washer Bypass

Back Line

Platforms 1 to 6

Platforms 7 to 12 
and 14
Lines 1 to 3/Down 
and Up Main
Lines 4 and 
5/Down and Up 
Relief
Link Line/Royal 
Oak Carriage 
Loop A and B
Line 6

Down, Up and 
Single Wycombe

Crossrail Depot 
Line 1

Tamper Siding

Single

Bath Road Siding

Slough Goods 
Loop

Slough Goods 
Loop Headshunt

Hanwell Spur 
West

Southall Yard

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding

Maidenhead

Maidenhead West

Maidenhead West

CrossRail Depot

Paddington

Ruscombe

Subway Jn

South Ruislip

Old Oak Common 
East Jn

Slough

Windsor and Eton 
Central

Farnham Road

Slough West

Southall East Jn

Southall West Jn

Maidenhead East

Maidenhead West

Old Oak Common
East Jn

Paddington

Park Royal (inc.)

Portobello Jn 
(London)

Slough

Slough West

Southall East Jn

P2024/4023745 25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

2345 Wed

2345 Wed

2345 Wed

2345 Wed

2345 Wed

2345 Wed

2345 Wed

0130 Sat

2300 Tue

2300 Tue

2300 Tue

0100 Fri

0520 Fri

0130 Sat

0130 Sat

26/12/24

26/12/24

26/12/24

26/12/24

26/12/24

26/12/24

26/12/24

23/12/24

25/12/24

27/12/24

25/12/24

27/12/24

27/12/24

23/12/24

23/12/24

0630 Thu

0630 Thu

0630 Thu

0630 Thu

0630 Thu

0630 Thu

0630 Thu

0400 Mon

0700 Wed

0100 Fri

0700 Wed

0520 Fri

2359 Fri

0400 Mon

0400 Mon

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

West Drayton 
Loop / Up Iver 
Loop
Single

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1
West Ealing 
Sidings No 2 Loop
/ No 3 Loop
Line 6

Westbound

Turnback A

Eastbound

Down and Up 
Main

All Lines

Down and Up 
Main

Single

Down & Up Main

Down and Up 
Main

All Lines

Bay Platform

Iver (inc.)

Stop Board (GW182 
15m 17ch)

Greenford West Jn

West Ealing

Hanwell Jn

Ladbroke Grove

Westbourne Park Jn

Aylesbury

Claydon L&NE JCN 
SB (43m05ch)

Aylesbury

Aylesbury

Aylesbury

Aylesbury

Claydon L&NE JCN 
SB (43m05ch)

Aylesbury Vale 
Parkway

West Drayton 
East Jn

West Drayton Jn

West Ealing

West Ealing Jn

Westbourne Park 
Jn

Great Missenden

Aylesbury

Great Missenden

Little Kimble

Amersham

Great Missenden

Aylesbury

Aylesbury Vale 
Parkway

P2024/4023745

P2024/3975272

P2024/3904503

P2024/4064649

NO CHILTERNS SERVICES TO RUN VIA THE MET 
LINE. 



RAIL REPLACEMENT BUSES TO RUN FROM 
BEACONSFIELD TO AYLESBURY VALE PARKWAY 
VIA AMERSHAM.



LUL TO BE AWARE.
RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN BEACONSFIELD AND 
AYLESBURY VALE PARKWAY

MD712

MD712

MD725
MD726

36m40ch and 37m15ch

32m33ch and 33m60ch

32m0ch and 33m60ch

25m21ch and 29m10ch

45m35ch and 49m35ch

35m60ch and 40m0ch

40m9ch and 40m52ch

Off Track Work

HS2 ASPRO Major Projects

HS2 ASPRO Major Projects

Patrolling 

SIG ELP Testing

SIG ELP Testing

Station Work

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

21/12/24

24/12/24

24/12/24

24/12/24

27/12/24

27/12/24

21/12/24

21/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/11122893

W2024/10688909

W2024/10888854

W2024/10805629

W2024/11213299

W2024/11213293

W2024/10977641
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EAS_V4_2_2025

0001 Sat

0730 Mon

28/03/25

28/03/25

2359 Fri

2359 Fri

Sidings 
Possession

Possession

Up & Down 
Aylesbury Siding

Claydon Loop

Claydon 
Reception Line

Quainton Road

Claydon East Jn

Claydon L&NE 
JCN SB 
(43m05ch)

Claydon West Jn

P2024/3980283

P2024/4126455 NO ACCESS TO CLAYDON DEPOT.

MD726

MD736
43m5ch and 43m61ch

12m32ch and 11m50ch

Unload Materials

HS2 ASPRO Major Projects

30/03/24

18/11/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10718213

W2024/11177547
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EAS_V4_2_2025

2300 Tue

2300 Tue

2300 Tue

2300 Tue

2300 Tue

2300 Tue

2300 Tue

2300 Tue

2300 Tue

2300 Tue

2300 Tue

2300 Tue

2300 Tue

2300 Tue

2300 Tue

03/01/25

28/12/24

03/01/25

28/12/24

03/01/25

28/12/24

28/12/24

01/01/25

03/01/25

28/12/24

03/01/25

03/01/25

03/01/25

03/01/25

03/01/25

0350 Fri

0350 Sat

0350 Fri

0350 Sat

0350 Fri

0350 Sat

0350 Sat

0520 Wed

0350 Fri

0350 Sat

0350 Fri

0350 Fri

0350 Fri

0350 Fri

0350 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

All Lines

All Lines

Up Chester 
Independent

All Lines

All

Platform 1

Platforms 8 - 12

Platforms 5 and 6

All Lines

All Lines

All Lines

All Lines

All Lines

Down and Up 
Manchester 
Independent
Basford Hall Down
Sidings
Basford Hall Up 
Sidings
Down Arrival

Up Arrival No.1

Up Arrival No.2

Up Loop

Up Through 
Siding

Western Sidings 
1-12

Salop Goods Jn

Beeston Castle and 
Tarporley SB (BC)

Salop Goods Jn

Sandbach

Gresty Lane Jn

Crewe North Jn

Kidsgrove

Wrenbury

Salop Goods Jn

Crewe Coal Yard SB
(CY)

Crewe Coal Yard SB
(CY)

Sandbach

Crewe Sorting 
Sidings North SB

Basford Hall Jn SB 
(BH)

Gresty Lane Jn

Basford Hall Jn 
SB (BH)

Crewe North Jn

Crewe Sorting 
Sidings North SB

Crewe South Jn

Gresty Lane Jn

Norton Bridge

Salop Goods Jn

Basford Hall Jn 
SB (BH)

Crewe Sorting 
Sidings North SB

P2024/3925505 BASFORD HALL INDEPENDENT LINES BLOCKED 
THROUGHOUT WITH NO ACCESS TO BASFORD 
HALL LDC OR CONNECTING LINES DURING 
POSSESSION. 



NOTE: BTET IN PLACE THROUGHOUT 
POSSESSION ON INDEPENDENT LINES.



Platforms 2,3,4 & 7 Available for Stabling



Work Content:

TriLink IDT Crewe BHIL Commissioning

GW735
NW1001
NW1005
NW1007
NW1009
NW1011
NW1013
NW1015
NW1017
NW3001
NW5001

156m16ch and 158m0ch

158m18ch and 158m30ch

158m16ch and 158m70ch

157m26ch and 157m55ch

158m0ch and 158m30ch

158m18ch and 158m58ch

158m18ch and 159m60ch

158m10ch and 158m24ch

156m0ch and 156m30ch

157m30ch and 158m30ch

158m45ch and 165m37ch

0m27ch and 0m37ch

154m26ch and 157m30ch

158m18ch and 160m0ch

158m6ch and 158m24ch

Patrolling 

In Connection With 
Engineering Work

Patrolling 

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With Isolation 
Arrangements

In Connection With 
Engineering Work

In Connection With 
Engineering Work

S&T Work

S&T Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Survey Work

Patrolling 

In Connection With 
Engineering Work

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11168418

W2024/11166853

W2024/11166939

W2024/10527961

W2024/11230641

W2024/11106005

W2024/11212289

W2024/11163345

W2024/10851334

W2024/10851336

W2024/10529768

W2024/11168369

W2024/11212070

W2024/11163271

W2024/11212291

W2024/11168367
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EAS_V4_2_2025

2300 Tue

2300 Tue

2300 Tue

2300 Tue

2300 Tue

0350 Sat

0520 Wed

03/01/25

03/01/25

03/01/25

03/01/25

28/12/24

01/01/25

03/01/25

0350 Fri

0350 Fri

0350 Fri

0350 Fri

0350 Sat

0520 Wed

0350 Fri

Sidings 
Possession

Sidings 
Possession

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

Possession

Possession

Neck

South Yard 
Through
South Yard 
Sidings

Down Fast and 
Down Slow 
Independent
Down and Up 
Liverpool 
Independent
Up Fast & Slow 
Ind.
Dn Fast & Slow 
Ind.
All Lines

All Lines

All Lines

Salop Goods Jn

Crewe Sorting 
Sidings North SB

Crewe Coal Yard SB
(CY)

Sydney Bridge Jn ( 
Former Site Of )

Crewe Coal Yard SB
(CY)

Crewe South Jn

Winsford South Jn

Crewe South Jn

Basford Hall Jn 
SB (BH)

Norton Bridge

Norton Bridge 
North Jn (former 
site of)
Crewe North Jn

P2024/3925505

156m10ch and 156m30ch

157m26ch and 157m55ch

0m0ch and 1m20ch

156m16ch and 156m30ch

0m20ch and 1m0ch

158m18ch and 158m73ch

158m18ch and 168m60ch

0m0ch and 4m20ch

157m71ch and 158m73ch

0m28ch and 8m27ch

0m0ch and 0m37ch

157m64ch and 158m24ch

7m45ch and 8m27ch

0m0ch and 0m10ch

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Patrolling 

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With Isolation 
Arrangements

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

28/12/24

01/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/11168368

W2024/11164038

W2024/11163653

W2024/11168420

W2024/11110519

W2024/10528372

W2024/10528242

W2024/10528105

W2024/10528331

W2024/10528091

W2024/10528171

W2024/11163873

W2024/11164032

W2024/11164089

Week 39  - Continued

Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

P2024/3925505

157m50ch and 157m70ch

158m0ch and 158m24ch

0m0ch and 0m9ch

140m0ch and 160m50ch

155m40ch and 157m60ch

156m16ch and 161m70ch

157m41ch and 159m2ch

158m18ch and 159m60ch

7m47ch and 8m27ch

0m0ch and 1m20ch

156m23ch and 159m0ch

158m18ch and 159m0ch

157m30ch and 159m0ch

156m17ch and 156m25ch

157m64ch and 158m0ch

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With Isolation 
Arrangements

In Connection With 
Engineering Work

Patrolling 

Major Projects (Tri-Link)

Station Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

OHL Work (Ground Level)

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/11166855

W2024/11110637

W2024/10527895

W2024/11163592

W2024/10527913

W2024/11093402

W2024/11193174

W2024/11193175

W2024/11193176

W2024/11193172

W2024/11193173

W2024/11212287

W2024/11212290

W2024/11168503

Week 39  - Continued

Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

P2024/3925505

158m18ch and 158m47ch

0m0ch and 0m10ch

158m18ch and 161m70ch

158m10ch and 158m24ch

158m18ch and 158m50ch

8m15ch and 8m27ch

0m28ch and 8m27ch

158m18ch and 158m40ch

8m15ch and 8m27ch

158m10ch and 158m30ch

0m0ch and 1m20ch

158m18ch and 158m30ch

156m16ch and 156m30ch

157m50ch and 158m20ch

In Connection With Isolation 
Arrangements

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With Isolation 
Arrangements

Rail Changing 

In Connection With Isolation 
Arrangements

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Patrolling 

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11105962

W2024/11163655

W2024/10528302

W2024/11105946

W2024/11230640

W2024/11105927

W2024/11212286

W2024/11212288

W2024/11163654

W2024/11163394

W2024/11212150

W2024/11166854

W2024/10851335

W2024/11163962

Week 39  - Continued

Continued

SUPERSEDED B
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Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0800 Thu

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

26/12/24

0435 Fri

0435 Fri

0435 Fri

0435 Fri

0435 Fri

0435 Fri

1800 Thu

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric Trains

All Lines

All Lines

All Lines

All Lines

All Lines

Strand Road 
Branch

All Lines

Lancaster South Jn

Euxton Jn

Daisyfield Jn

Ormskirk

Lostock Hall Jn

Strand Road LC

Blackpool North

Blainscough 
(former site of 
GF)
Buckshaw 
Parkway

Farington Curve 
Jn

Farington Jn

Preston South Jn

Preston Fylde Jn

P2024/3917941 ASSUMED CHRISTMAS SHUTDOWN PERIOD



Electrical feed to Blackpool CS required on Fri 27th 
from 0300

NW1001
NW1027
NW4001
NW4005
NW6001
NW7007
NW7009
NW7011

0m33ch and 0m72ch

25m56ch and 25m62ch

0m33ch and 0m45ch

0m65ch and 0m77ch

0m0ch and 1m0ch

21m39ch and 0m35ch

16m32ch and 17m51ch

9m63ch and 17m60ch

19m76ch and 0m45ch

19m76ch and 0m45ch

0m65ch and 0m77ch

0m33ch and 0m45ch

0m33ch and 0m65ch

0m0ch and 2m0ch

In Connection With Isolation 
Arrangements

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Structures Examination

Other E&P Work

Commissioning Work

Commissioning Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

26/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10927092

W2024/11144693

W2024/10987466

W2024/10987681

W2024/10942788

W2024/10927292

W2024/11137651

W2024/11031376

W2024/10987551

W2024/11026490

W2024/11026494

W2024/11026493

W2024/11237924

W2024/10987566

W2024/11026553

Week 39  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

P2024/3917941 0m0ch and 2m0ch

4m55ch and 10m55ch

2m23ch and 10m41ch

14m77ch and 21m57ch

20m43ch and 0m65ch

20m43ch and 0m65ch

19m9ch and 20m10ch

Other E&P Work

Survey Work

Structures Examination

Structures Examination

Station Work

Structures Examination

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10874233

W2024/11137050

W2024/10844458

W2024/10913667

W2024/11238013

W2024/10942622

Week 39  - Continued

Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0001 Wed

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

0510 Fri

0510 Fri

0510 Fri

0510 Fri

0510 Fri

0510 Fri

0510 Fri

0510 Fri

0510 Fri

0510 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric Trains

All Lines

Up & Down 
Garston Chord

Departure Line

Arrival Line

All

All Lines

Platforms 1 to 10

Olive Mount Chord

Down and Up 
Chat Moss/Slow

Up & Dn Garston 
Goods/Down 
Garston Goods

Sidings

Edge Lane Jn

Allerton East Jn

NR Boundary 
Gate/Freightliner 
Term - Garston 
Docks
Liverpool Lime 
Street

Allerton Jn

Liverpool Lime 
Street

Edge Lane Jn

Liverpool Lime 
Street

NR Boundary 
Gate/Freightliner 
Term - Garston 
Docks
Edge Hill CS

Bootle Branch Jn

Garston Jn

Halewood West 
Jn

Hunts Cross West
Jn

Liverpool Lime 
Street

Olive Mount Jn

Speke East Jn

Edge Hill CS

P2024/4047447 PLATFORMS 1 TO 10 TO BE CLEAR OF TRAINSNW2001
NW2005
NW2007
NW2015
NW2027
NW2029
NW6003

0m0ch and 0m28ch

192m13ch and 193m52ch

22m73ch and 23m78ch

1m43ch and 2m29ch

193m15ch and 193m52ch

187m68ch and 193m52ch

187m68ch and 189m12ch

192m6ch and 193m52ch

1m43ch and 1m55ch

22m59ch and 23m76ch

1m43ch and 2m10ch

192m13ch and 193m52ch

192m53ch and 193m52ch

193m52ch and 192m13ch

192m14ch and 193m52ch

0m0ch and 0m17ch

In Connection With Worksite 
Management

Survey Work

In Connection With Worksite 
Management

In Connection With 
Engineering Work

Station Work

Structures Examination

Off Track Work

S&T Points

In Connection With 
Engineering Work

Patrolling 

In Connection With Worksite 
Management

Structures Work

Station Work

In Connection With 
Engineering Work

Tunnel Examination

In Connection With Worksite 
Management

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10913941

W2024/11184022

W2024/10913932

W2024/10844782

W2024/11165156

W2024/10844457

W2024/11176893

W2024/10824143

W2024/10824144

W2024/11231052

W2024/10913901

W2024/11128542

W2024/10848504

W2024/11130444

W2024/10844781

W2024/10913815

Week 39  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0900 Sun

2300 Tue

2300 Tue

2300 Tue

2335 Thu

2335 Thu

22/12/24

26/12/24

26/12/24

26/12/24

27/12/24

27/12/24

1700 Sun

2200 Thu

2200 Thu

2200 Thu

0515 Fri

0515 Fri

Possession

Line Blockage
+Detonators

Line Blockage
+Detonators

BLOCKED To
Electric Trains

Line Blockage
+Detonators

BLOCKED To
Electric Trains

All Lines

Down Chat Moss 
Fast
Down Chat Moss 
Slow
Up Chat Moss

All Lines

Up Chat Moss

Down Chat Moss

Up Chat Moss

Down Chat Moss

Ditton East Jn

Olive Mount Jn

Huyton Jn

Olive Mount Jn

Roby Jn

Huyton Jn

Monk's Siding SB 
(MCB)

Huyton Jn

Olive Mount Jn

Huyton Jn

Olive Mount Jn

Olive Mount Jn

P2024/4047447

P2024/4131348

P2024/4141699

P2024/4132519

NW2009

NW2015

NW2015

186m61ch and 193m52ch

193m52ch and 192m13ch

14m0ch and 18m50ch

3m35ch and 3m62ch

3m21ch and 3m62ch

OHL Work

In Connection With 
Engineering Work

Vegetation Clearance

Station Work

Station Work

22/12/24

24/12/24

24/12/24

24/12/24

26/12/24

26/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10913669

W2024/11184132

W2024/11178618

W2024/11204419

W2024/11098170

Week 39  - Continued

Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

0610 Sun

0805 Sun

0805 Sun

0805 Sun

0610 Sun

0610 Sun

0805 Sun

0805 Sun

0805 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Through

Down & Up Goods

Down and Up 
Warrington/Main

Up and Down 
Fork

Down Slow

Platform 7/Up 
Slow

Down and Up 
Birkenhead

Up Slow

All Lines

Down Wrexham

Up Wrexham

Chester

Mickle Trafford Jn

Chester North Jn

Roodee Jn

Chester East Jn

Hooton South Jn

Roodee Jn

Shotton (Low Level)

Rossett Junction

Chester

Chester East Jn

Chester South Jn

Chester West Jn

Crewe Steel 
Works

Saltney Jn

P2024/4007040 PLATFORMS 1,2, PARCEL BAY,5 AND 6 
AVAILABLE FOR STABLING.

NW3001
NW3003
NW3005
NW3009
NW3011

179m0ch and 179m29ch

179m11ch and 181m50ch

179m0ch and 179m30ch

178m50ch and 181m35ch

0m3ch and 0m25ch

179m11ch and 178m67ch

0m16ch and 1m30ch

0m5ch and 0m25ch

168m50ch and 179m11ch

0m24ch and 0m29ch

0m0ch and 0m25ch

0m24ch and 0m55ch

211m67ch and 212m6ch

0m0ch and 0m25ch

0m24ch and 0m65ch

Station Work

Cable Work

URFDO Inspections

Patrolling 

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Cable Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

S&T Maintenance

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11194994

W2024/11168310

W2024/10816725

W2024/10815696

W2024/10821912

W2024/10721003

W2024/10816803

W2024/10816805

W2024/11217794

W2024/10815711

W2024/11164972

W2024/10815438

W2024/10815442

W2024/10815641

W2024/10718157

W2024/11217728

Week 39  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

2315 Sat

2335 Sat

2335 Sat

2335 Sat

22/12/24

22/12/24

22/12/24

22/12/24

0905 Sun (7 hrs)

0850 Sun

0850 Sun

0850 Sun

Line Blockage
+ EPR

Possession

Possession

Sidings 
Possession

Up Holyhead

Down Holyhead

Down and Up 
Holyhead

Down Passenger 
Loop

CE Sidings

Fishpool Farm LC 
(UWC)

Llandudno Jn

Rhyl

Rhyl

Fflint Junction

Prestatyn

Rhyl

Rhyl

P2024/4007040

P2024/4134772

P2024/4114099

NW3001

NW3001

0m24ch and 0m50ch

179m0ch and 179m30ch

0m16ch and 1m30ch

178m35ch and 179m25ch

211m25ch and 212m6ch

178m57ch and 180m35ch

166m55ch and 167m1ch

0m24ch and 0m41ch

0m0ch and 0m25ch

0m0ch and 0m25ch

178m69ch and 180m64ch

191m35ch and 191m60ch

206m75ch and 214m5ch

In Connection With 
Engineering Work

Patrolling 

In Connection With 
Engineering Work

S&T Maintenance

In Connection With 
Engineering Work

URFDO Inspections

Structures Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

S&T Maintenance

Structures Work

GI Surveys

21/12/24

21/12/24

21/12/24

21/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10821910

W2024/10821911

W2024/10815707

W2024/11165092

W2024/10815715

W2024/11121088

W2024/10815717

W2024/10815719

W2024/10815701

W2024/10815446

W2024/11176270

W2024/11156251

Week 39  - Continued

Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

2230 Sun

2230 Sun

0055 Tue

0055 Tue

0055 Tue

0055 Tue

0055 Tue

0055 Tue

0055 Sat

0100 Mon

0100 Mon

23/12/24

23/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

21/12/24

23/12/24

23/12/24

0450 Mon

0450 Mon

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Sat

0500 Mon

0500 Mon

Line Blockage
+Detonators

Line Blockage
(Between 
Trains)+Deto
nators
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line Blockage
+Detonators

Line Blockage
+ Disconnect

Sidings 
Possession

Up Main

Down Main

Down and Up 
Birkenhead

Down and Up 
West Kirby (Via 
Loop)
Down and Up 
Chester

Down and Up 
Helsby/Down and 
Up Main
Up West Kirby

West End Sidings

All Lines

Down and Up 
Helsby/Down and 
Up Main
West End Sidings

Penmaenbach 
Tunnel

Penmaenbach 
Tunnel

Hooton South Jn

Birkenhead North

Hooton South Jn

Ellesmere Port

Derby Square Jn

Ellesmere Port

Ellesmere Port

Ellesmere Port

Ellesmere Port

Llandudno Jn

Llandudno Jn

Bache

Birkenhead North

Canning Street Jn

Hooton South Jn

Mann Island Jn

Overpool

Hooton South Jn

Hooton South Jn

Overpool

P2024/4122837

P2024/4116950

P2024/4108459

P2024/4141901

NW3001

NW3011
NW3013
NW8003
NW8011
NW8013

NW3013

NW3013

224m33ch and 224m78ch

1m60ch and 2m10ch

0m60ch and 2m24ch

0m69ch and 2m10ch

1m60ch and 7m68ch

3m32ch and 3m50ch

2m21ch and 2m10ch

0m2ch and 3m60ch

7m50ch and 7m68ch

0m0ch and 2m21ch

2m18ch and 2m38ch

0m24ch and 3m50ch

Ground 
Investigation/Automatic 
Ballast Sampling

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Patrolling 

S&C Maintenance

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

S&C Maintenance

Safety & Environment Work

S&C Maintenance

22/12/24

22/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

21/12/24

23/12/24

23/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11153248

W2024/11203948

W2024/11148776

W2024/11204033

W2024/11148887

W2024/11203846

W2024/11204032

W2024/11148774

W2024/11148895

W2024/11203946

W2024/11110839

W2024/11204064

Week 39  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0100 Fri

0100 Fri

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0040 Sun

0130 Sun

0200 Mon

0930 Thu

0930 Thu

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

22/12/24

22/12/24

23/12/24

26/12/24

26/12/24

0500 Fri

0500 Fri

0430 Fri

0430 Fri

0430 Fri

0430 Fri

0900 Sun

0630 Sun

0300 Mon

1700 Thu

1700 Thu

Line Blockage
+ Disconnect

Sidings 
Possession

Possession

Possession

Possession

BLOCKED To
Electric Trains

Possession

Possession

Line Blockage

Line Blockage

Module TW1 
Section 40

Down and Up 
Helsby/Down and 
Up Main
West End Sidings

All Lines

All Lines

Down and Up 
Liverpool

All Lines

All Lines

Inbound & 
Outbound

Down Middlewich 
Loop
Up Middlewich 
Loop
Up Main

Down Main

Ellesmere Port

Ellesmere Port

Edgeley Jn No.1 SB

Heaton Norris Jn

Edgeley Jn No.1 SB

Slade Lane Jn

Mobberley LC

Altrincham

Middlewich Loop 
West Jn

Carlisle South Jn

Carlisle South Jn

Hooton South Jn

Overpool

Davenport

Edgeley Jn No.1 
SB

Edgeley Jn No.2 
SB

Cheadle Hulme 
South Jn

Edgeley Jn No.2 
SB

Timperley

Middlewich Loop 
East Jn

Tebay North Jn

Tebay North Jn

P2024/4141961

P2024/3917807

P2024/4118118

P2024/4136931

P2024/4032008

Assumed Xmas Shut Down



Work Content:

CD Structures: CMP2 OB1A Greek Street 

(182m 1425y)

NW3013

NW3023
NW5001
NW9001

NW3023
NW3027
NW9017

NW3029

NW4001

3m32ch and 3m50ch

0m0ch and 0m14ch

0m0ch and 0m8ch

0m0ch and 0m8ch

182m27ch and 183m20ch

0m0ch and 0m8ch

182m27ch and 183m20ch

8m0ch and 8m41ch

7m40ch and 11m70ch

6m79ch and 8m0ch

0m21ch and 8m33ch

3m38ch and 4m0ch

33m60ch and 68m40ch

S&C Maintenance

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With Isolation 
Arrangements

Structures Work

In Connection With 
Engineering Work

S&T Work

Remove Rail Defects

Remove Rail Defects

In Connection With 
Engineering Work

Patrolling 

Patrolling 

Unload Ballast

27/12/24

27/12/24

25/12/24

25/12/24

25/12/24

25/12/24

22/12/24

22/12/24

23/12/24

26/12/24

26/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11204098

W2024/10790767

W2024/11159826

W2024/10790787

W2024/10790783

W2024/11159725

W2024/11159724

W2024/11224769

W2024/11154154

W2024/11203064

W2024/11203018

W2024/11202854

W2024/10823564

Week 39  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

1730 Thu

1730 Thu

0800 Wed

0800 Wed

0800 Wed

0800 Wed

0800 Wed

0800 Wed

0800 Wed

2300 Sun

2300 Sun

2300 Sun

2300 Sun

27/12/24

27/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

23/12/24

23/12/24

23/12/24

23/12/24

0100 Fri

0100 Fri

1800 Wed

1800 Wed

1800 Wed

1800 Wed

1800 Wed

1800 Wed

1800 Wed

0520 Mon

0520 Mon

0520 Mon

0520 Mon

Line Blockage

Module TW1 
Section 40

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains)+Disco
nnect

Down Main

Up Main

All Lines

Platform 1

B and C Up & 
Down Goods
Platform 2

Platforms 3 and 4

Platform 8

All Lines

All Lines

All Lines

Down Through 
Goods
Up Through 
Goods
Down Goods Loop

All Lines

Platform 1

Platform 2

All Lines

All Lines

Platform 3

Carlisle South Jn

Carlisle South Jn

Caldew Jn

Carlisle North Jn

Carlisle North Jn

Bog Jn

Carlisle South Jn

Bog Jn

Carlisle South Jn

Carlisle North Jn

Currock Jn

Carlisle North Jn

Carlisle North Jn

Tebay North Jn

Tebay North Jn

Carlisle North Jn

Carlisle South Jn

Dalston 
(Cumbria)

London Road Jn 
(Cumbria)

Petteril Bridge Jn

Upperby Bridge 
Jn

Upperby Jn

Carlisle South Jn

Currock Jn

Dalston 
(Cumbria)

Carlisle South Jn

P2024/4032010

P2024/3917550

P2024/4009630

NO ACCESS / EGRESS KINGMOOR YARD / TMD



PLATFORM 2 TO BE KEPT CLEAR OF STABLED 
TRAINS. COLLIER SIDING IS AVAILABLE FOR 
STABLING.



PLATFORMS 5, 6 & 7  IN CARLISLE STATION WILL
NOT BE INCLUDED AS PART OF THIS 
POSSESSION.



NORTHERN: STABLING REQUIRED OVER THE 
SHUT DOWN IN LINE WITH NORMAL OVERNIGHT 
LEVELS AND IS ANTICIPATED TO BE AROUND 8 
UNITS IN PLATFORMS 5,6,7. 



WORK CONTENT

BRIDGE INSPECTION

New Sun/Mon EAS times to be published (0520 finish)
every odd week Dalston - Carlisle South (Starting 
Wk45). Additional access times already agreed due to 
no Dalston tanks running and awaiting publication in 
the EAS - Weaves to be planned locally with Carlisle 
Signaller/SSM (Only 1 through platform to be blocked 
at any one time â€“ 2 through platforms to remain 
open)

NW4001

LN682
NW4001
NW4021
NW4031
NW4033
NW9901
NW9909

NW4001
NW4025
NW4033

33m60ch and 68m40ch

26m15ch and 27m49ch

68m52ch and 0m63ch

59m32ch and 59m75ch

0m4ch and 0m44ch

20m68ch and 0m16ch

Unload Ballast

In Connection With Worksite 
Management

Structures Examination

In Connection With Worksite 
Management

In Connection With Worksite 
Management

Track Maintenance

26/12/24

26/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

22/12/24

22/12/24

22/12/24

22/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10823600

W2024/11172837

W2024/11150190

W2024/11173316

W2024/11172809

W2024/10723465

Week 39  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0035 Sun

0035 Sun

0030 Sun

2330 Sun

2330 Sun

2330 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

22/12/24

22/12/24

22/12/24

23/12/24

23/12/24

23/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

0820 Sun

0820 Sun

0530 Sun

0500 Mon

0500 Mon

0500 Mon

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+Detonators

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Wilmslow

Down Chelford 
Loop
Up Chelford Loop

Down Slow

Down Fast

Up Fast

Up Slow

Up Fast

Up Slow

Up Main 
Loop/Platform 0

All Lines

All Lines

All Lines

Platforms 9, 10, 
11 and 12
Platforms 7 & 8

All Lines

Trafford Park 
Reversing Line

Trafford Park 
Reception 1 & 2

MUFC Platform 
Line

Engine Siding

Trafford Park 
Sidings

Alderley Edge South 
Jn

Chelford North Jn

Edgeley Jn No.2 SB

Stockport No. 2

Stockport No. 2

Stockport No. 2

Ardwick Jn

Trafford Park

Manchester 
Piccadilly East Jn

Manchester 
Piccadilly

Water Street Jn

Castlefield Jn

Trafford Park West 
Jn

Trafford Park 
Sidings

Manchester 
Piccadilly East Jn

Trafford Park 
Sidings

Chelford South Jn

Edgeley Jn No.1 
SB

Edgeley Jn No.2 
SB

Edgeley Jn No.2 
SB

Stockport No. 1

Ardwick

Castlefield Jn

Longsight South 
Jn

Manchester 
Piccadilly East Jn

Trafford Park

Trafford Park 
East Jn

Ardwick Jn

Trafford Park 
East Jn

P2024/4143977

P2024/4129022

P2024/4145223

P2024/4021082

EAP ref: LNWN24-1333

PLATFORMS 1 TO 6 AVAILABLE TO STABLE 
UNITS



LNWN24-0202

NW5001

NW5001
NW9001

NW5001

NW5001
NW5015
NW6001
NW6003

171m20ch and 173m0ch

182m15ch and 182m50ch

182m68ch and 183m10ch

189m12ch and 189m32ch

188m33ch and 188m75ch

33m57ch and 31m60ch

188m16ch and 189m71ch

188m16ch and 189m71ch

188m45ch and 189m72ch

33m57ch and 31m61ch

187m5ch and 188m50ch

187m5ch and 188m70ch

Remove Rail Defects

S&T Work

Remove Rail Defects

OHL Work

Structures Examination

In Connection With 
Engineering Work

Welding and Grinding

SO53/54 Points Inspection

S&T Work

In Connection With 
Engineering Work

Technical Inspection

Preparatory Work

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11227708

W2024/11132977

W2024/11232460

W2024/11194829

W2024/10951917

W2024/11108268

W2024/11106341

W2024/10954161

W2024/11111506

W2024/10964149

W2024/11136086

W2024/11188909
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Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0001 Wed

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

26/12/24

27/12/24

27/12/24

27/12/24

27/12/24

26/12/24

27/12/24

27/12/24

0430 Fri

0430 Fri

0430 Fri

0430 Fri

0430 Fri

0430 Fri

0430 Fri

0430 Fri

2000 Thu

0430 Fri

0430 Fri

0430 Fri

0430 Fri

2000 Thu

0430 Fri

0430 Fri

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession 
(Partial)

Sidings 
Possession

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

All Lines

All Lines

Platforms 1 to 12

All Lines

Ardwick Reception
Sidings

Engine Siding

Ardwick TPE Train
Care Depot

Arrival & 
Departure Line

Longsight TMD

Departure/Recepti
on
Wheel Lathe 
Depot
Runround Siding

Ardwick TPE Train
Care Depot

All Lines

All Lines

Longsight TMD

All Lines

All Lines

Ardwick Jn

Manchester 
Piccadilly West Jn

Manchester 
Piccadilly

Slade Lane Jn

Ardwick TPE Train 
Care Depot

Manchester 
Piccadilly East Jn

Ardwick TPE Train 
Care Depot

Ardwick

Longsight

Longsight North Jn

Ardwick TPE Train 
Care Depot

Ordsall Lane Jn

Ardwick Jn

Longsight

Guide Bridge West 
Jn

Irwell Street Jn

Guide Bridge 
Station Jn

Heaton Norris Jn

Manchester 
Piccadilly

Mauldeth Road

Ardwick Jn

Ardwick TPE 
Train Care Depot

Ashburys West Jn

Longsight

Longsight South 
Jn

Ardwick TPE 
Train Care Depot

Castlefield Jn

Hadfield

Longsight

Stalybridge West 
Jn

Water Street Jn

P2024/3915801 NW5001
NW5003
NW5015
NW6001 186m55ch and 188m72ch

186m12ch and 188m70ch

9m34ch and 9m44ch

0m53ch and 0m65ch

8m34ch and 9m44ch

186m60ch and 188m70ch

186m12ch and 188m0ch

9m28ch and 9m44ch

183m76ch and 188m79ch

188m0ch and 188m65ch

186m55ch and 188m32ch

0m53ch and 0m64ch

188m28ch and 188m68ch

0m53ch and 4m67ch

187m75ch and 188m72ch

C11 Rerail Resleeper 
Reballast - Trax

OHL Work

In Connection With Worksite 
Management

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Structures Examination

Structures Work

In Connection With 
Engineering Work

Major Projects

S&T Points

S&T Work

In Connection With Worksite 
Management

Station Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

OHL Renewals Work

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10783338

W2024/10826390

W2024/10826394

W2024/10783353

W2024/10834072

W2024/11008554

W2024/11145587

W2024/11145523

W2024/10834186

W2024/11132761

W2024/10484065

W2024/10826336

W2024/11167333

W2024/10834107

W2024/11186442

W2024/10585048
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Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0200 Sun

0100 Sun

0100 Sun

0100 Sun

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0330 Sun

0330 Sun

0330 Sun

0030 Sat

0030 Sat

0030 Sun

0030 Sun

22/12/24

22/12/24

22/12/24

22/12/24

21/12/24

21/12/24

21/12/24

21/12/24

22/12/24

22/12/24

22/12/24

21/12/24

21/12/24

22/12/24

22/12/24

0530 Sun

0300 Sun

0300 Sun

0300 Sun

0515 Sat

0515 Sat

0515 Sat

0515 Sat

0530 Sun

0530 Sun

0530 Sun

0545 Sat

0545 Sat

0820 Sun

0820 Sun

Line Blockage
+ EPR

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Possession

Possession

Possession

BLOCKED To
Electric Trains

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Possession

Possession

Line Blockage
+ EPR

Line Blockage
+ EPR

Down and Up 
Stoke

Down and Up 
Main

Down & Up 
Passenger Loop

Down and Up 
Woodley Branch

All Lines

All Lines

All Lines

All Lines

Up Main/Down & 
Up Hadfield

Down & Up 
Hadfield

Down & Up 
Glossop/Down 
Main

All Lines

All Lines

Up Ashton

Down Ashton

Macclesfield Tunnel

Fairfield

Guide Bridge East Jn

Hyde Jn

Dinting East Jn

Dinting West Jn

Hyde Jn

Guide Bridge West 
Jn

Hadfield

Dinting East Jn

Broadbottom

Wigan Station Jn

Crow Nest Jn

Clayton Bridge LC 
(MCB-OD)

Ashton Moss North 
Jn

North Rode 
Viaduct

Flowery Field

Hyde Jn

Hyde North

Dinting South Jn

Glossop

Hadfield

Hadfield

Broadbottom

Dinting South Jn

Glossop

Daisy Hill

Lostock Jn

Ashton Moss 
North Jn

Clayton Bridge LC
(MCB-OD)

P2024/3915801

P2024/4136939

P2024/4100725

P2024/4143278

P2024/4100724

P2024/4138692

P2024/4129055

EAP Ref: LNWN24-1316

EAP Ref LNWN24-1285.

NW5009

NW5011
NW5015
NW5021
NW9011

NW5015
NW5017
NW5019

NW5015
NW5017
NW5019

NW6009
NW6013

NW7021

0m53ch and 3m73ch

0m40ch and 0m0ch

6m17ch and 6m30ch

4m68ch and 6m27ch

7m11ch and 9m70ch

0m1ch and 1m5ch

12m61ch and 11m40ch

0m72ch and 1m5ch

14m0ch and 17m18ch

14m45ch and 17m40ch

3m10ch and 4m50ch

Patrolling 

In Connection With 
Engineering Work

Patrolling 

OHL Work

In Connection With 
Engineering Work

Patrolling 

In Connection With 
Engineering Work

OHL Work

In Connection With 
Engineering Work

Major Projects

22/12/24

22/12/24

22/12/24

22/12/24

21/12/24

21/12/24

21/12/24

21/12/24

22/12/24

22/12/24

22/12/24

21/12/24

21/12/24

22/12/24

22/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/11203037

W2024/11051792

W2024/11051842

W2024/11223970

W2024/11051779

W2024/11051777

W2024/11051778

W2024/11210263

W2024/11205256

W2024/11105850

Week 39  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0200 Sun

0200 Sun

0200 Sun

0400 Sun

0400 Sun

0400 Sun

0015 Wed

0015 Wed

0015 Wed

0015 Wed

0015 Wed

0015 Wed

0015 Wed

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

0400 Sun

0400 Sun

0400 Sun

0730 Sun

0730 Sun

0730 Sun

0430 Fri

0430 Fri

0430 Fri

0430 Fri

0430 Fri

0430 Fri

0430 Fri

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down 
Ashton/Huddersfie
ld
Up 
Huddersfield/Asht
on
Platform 2

Platform 5

Up & Down Middle
Line

Down Passenger 
Loop

Up Huddersfield

Down 
Huddersfield

Down & Up Single

All Lines

Platform 8

Platform 2

Platform 1

Platform 5

Platform 6

Platform 4

Up/Down Single

All Lines

All Lines

Huddersfield DMU
Siding
Huddersfield 
Siding No 1
Huddersfield 
Siding No 2

Mossley 
(Manchester)

Stalybridge

Stalybridge East Jn

Diggle Jn SB

Greenfield

Diggle Jn SB

Bradley Wood Jn

Healey Mills

Huddersfield

Huddersfield

Ravensthorpe

Copley Hill East Jn

Huddersfield

Ashton

Stalybridge West 
Jn

Diggle Jn SB

Greenfield

Bradley Jn

Bradley Wood Jn

Huddersfield

Lockwood

Marsden

Ravensthorpe

Huddersfield

P2024/4110536

P2024/4110510

P2024/3941171 TRU West | W5,5a,6,7,9 Christmas Shutdown



CHRISTMAS SHUTDOWN



Northern to stable in Huddersfield:

Platform 2 â€“ one unit

Platform 5 â€“ one unit

Platform 6 â€“ one unit

Siding No.2 â€“ 2x Two car 150 units



DO NOT MOVE BOARDS TO BE PLACED ON 
STABLED UNITS AT HUDDERSFIELD

NW7021

LN860
NW7021

LN854
LN860
LN861
LN862
NW7021

7m4ch and 8m13ch

2m20ch and 1m78ch

14m60ch and 15m8ch

24m77ch and 33m55ch

32m18ch and 40m15ch

41m20ch and 43m70ch

Patrolling 

In Connection With 
Engineering Work

Patrolling 

Major Projects

Technical Inspection

Mandatory Track Inspection

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11051847

W2024/11051848

W2024/11073936

W2024/10616247

W2024/10728433

W2024/11126771

Week 39  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0055 Fri

0055 Fri

0055 Fri

0055 Fri

0055 Fri

0055 Fri

0055 Fri

0055 Fri

0055 Fri

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

0500 Fri

0500 Fri

0500 Fri

0500 Fri

0500 Fri

0500 Fri

0500 Fri

0500 Fri

0500 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
D/C Electric 
Trains
BLOCKED To
D/C Electric 
Trains

Down and Up 
West Kirby (Via 
Loop)
Down and Up 
New Brighton

Passenger Loop

Down and Up 
Chester

Down and Up 
Southport

Stock 
Interchange/Holdi
ng Line
Stabling Sidings

Up & Down 
Electric

Down Southport

Up Southport

Bidston Dee Jn

New Brighton

Birkenhead North

Green Lane

Leeds Street Jn

Paradise Jn

James Street

Hunts Cross West Jn

Liverpool South 
Parkway

Bidston Dee Jn

Bidston East Jn

Birkenhead North

Canning Street Jn

Liverpool South 
Parkway

Mann Island Jn

Paradise Jn

Hunts Cross

P2024/4118729 NW8001
NW8003
NW8011
NW8013
NW8015

0m31ch and 0m46ch

4m40ch and 7m8ch

0m0ch and 2m21ch

0m69ch and 2m20ch

0m31ch and 0m46ch

0m2ch and 36m2ch

1m60ch and 2m0ch

0m0ch and 4m49ch

2m21ch and 1m78ch

1m60ch and 2m30ch

0m2ch and 36m60ch

In Connection With 
Engineering Work

In Connection With 
Engineering Work

S&C Maintenance

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Patrolling 

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11149476

W2024/11149477

W2024/11204039

W2024/11203952

W2024/11204045

W2024/11149509

W2024/11149566

W2024/11149505

W2024/11203951

W2024/11203954

W2024/11203957

Week 39  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0055 Sat

0055 Sat

0055 Sun

0055 Sun

23/12/24

23/12/24

23/12/24

23/12/24

21/12/24

21/12/24

22/12/24

22/12/24

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Sat

0500 Sat

0700 Sun

0700 Sun

Possession

Possession

Possession

Possession

Line Blockage
+ Disconnect

BLOCKED To
D/C Electric 
Trains

Possession

BLOCKED To
D/C Electric 
Trains

Down and Up 
Southport

Stock 
Interchange/Holdi
ng Line/Up West 
Kirby
Down and Up 
Ormskirk

Down and Up 
Headbolt/Headbolt
Single

Down and Up 
West Kirby

Down and Up 
West Kirby

Down and Up 
Chester

Down and Up 
Chester

Waterloo 
(Merseyside)

James Street 
(Platform 2)

Ormskirk

Headbolt Lane

Bidston East Jn

Bidston East Jn

Hooton South Jn

Hooton South Jn

Liverpool South 
Parkway

Paradise Jn

Sandhills Jn

Walton Jn

Birkenhead Park

Hamilton Square 
Jn

Rock Ferry

Green Lane

P2024/4117077

P2024/4121521

P2024/4106681

NW8001
NW8003
NW8005
NW8009

NW8011

NW8013

1m70ch and 4m71ch

5m10ch and 35m3ch

3m55ch and 4m0ch

12m45ch and 8m14ch

Patrolling 

Patrolling 

S&C Points Heating

Cable Trough Installation

23/12/24

23/12/24

23/12/24

23/12/24

21/12/24

21/12/24

22/12/24

22/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11148754

W2024/11148724

W2024/11162637

W2024/11073807

Week 39  - Continued
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Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0030 Wed

0030 Wed

0030 Wed

0030 Wed

0030 Wed

0030 Wed

0030 Wed

0030 Wed

0030 Wed

0030 Wed

0030 Wed

0030 Wed

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

0300 Fri

0300 Fri

0300 Fri

0300 Fri

0300 Fri

0300 Fri

0300 Fri

0300 Fri

0300 Fri

0300 Fri

0300 Fri

0300 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Bamford Loop

Up West Slow 
Down

Dore Single

Down Hope Valley

Up Hope Valley

Down Main

Up Main

Up Heeley loop

Up East Slow 
Down

Down Through

Platform 2

Platform 1

Platform 4

Platform 6

Platform 8

Washer Shunt 
Spur
Platform 2c

Platform 3

Platform 5

Platform 7

Down Heeley 
Loop

Down Main/Down 
Worksop
Up Main/Up 
Worksop
Up Stocksbridge 
Down

Down Sidings

Bamford

Wincobank Jn

Dore West Jn

Earles Sidings SB

Holmes Jn LC CCTV

Heeley

Brightside Jn

Sheffield North Jn

Sheffield South Jn

Nunnery Main Line 
Jn

Woodburn Jn

Grindleford SB

Bamford

Brightside Jn

Dore South Jn

Dore Station Jn

Dronfield

Heeley

Mill Race Jn

Sheffield South Jn

Woodburn Jn

Grindleford SB

Sheffield South Jn

P2024/3919247 **CHRISTMAS SHUTDOWN**

WD C75 S&C RENEWALS S4041 AND 4043 
POINTS| EAS2025 | SHEFFIELD STATION



NO BOOKED SERVICES



NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN THE STATION LIMITS 
THROUGHOUT



SHEFFIELD STATION PLATFORM 5 TO BE KEPT 
CLEAR OF STABLED UNITS 



UP STATION SIDINGS 1 TO BE KEPT CLEAR OF 
STABLED UNITS



UP STATION SIDINGS 2 TO BE KEPT CLEAR OF 
STABLED UNITS



ALL OTHER SHEFFIELD PLATFORMS & SIDINGS 
AVAILABLE FOR STABLING OF TPE/NORTHERN 
UNITS PRIOR TO POSSESSION START TIME -** 
NO FURTHER REQUESTS FOR PLATFORMS TO 
BE KEPT CLEAR WILL BE ACCEPTED**



NO ACCESS/EGRESS FROM/TO EMR 
ATTERCLIFFE

LN3201
LN736
LN804
LN807
LN808
LN868
NW9001

153m71ch and 160m60ch

156m65ch and 158m60ch

Major Projects

C75 S&C - Reballasting

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11024361

W2024/10457053

Week 39  - Continued
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Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0030 Wed

0020 Sun

0020 Sun

27/12/24

22/12/24

22/12/24

0300 Fri

0700 Sun

0700 Sun

Sidings 
Possession

Possession

Possession

Down Station 
Sidings
Up Station Siding 
No.1
Up Station Siding 
No.2
All Lines

All Lines

Sheffield North Jn

Romiley Jn

Marple Wharf Jn

New Mills Central

Rose Hill

P2024/3919247

P2024/4129177 NW9007
NW9009

176m40ch and 178m20ch

174m13ch and 174m55ch

Remove Rail Defects

Ground 
Investigation/Automatic 
Ballast Sampling

25/12/24

22/12/24

22/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/11213974

W2024/11154050

Week 39  - Continued

Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

2100 Sat

2130 Tue

2130 Tue

2000 Tue

2000 Tue

29/12/24

02/01/25

02/01/25

03/01/25

03/01/25

0645 Sun

0400 Thu (31 hrs)

0400 Thu (31 hrs)

2359 Fri

2359 Fri

Sidings 
Possession

Possession

Possession

Possession

Possession

All Sidings

Down and Up 
Fast / Main

Down and Up 
Slow/Northampton

Down and Up 
Slow

Up & Down Relief

Camden Carriage 
Sidings

Hillmorton Jn

Northampton South 
Jn

Ledburn Jn

Tring

Camden Carriage
Sidings

Milton Keynes 
North Jn

Bourne End Jn 
(Hertfordshire)

Tring

P2024/4146981

P2024/3922765

P2024/3922756

TRAINS TO TERMINATE AT 
RUGBY/NORTHAMPTON AND OFFER RRS.

NO ACCESS BETWEEN NORTHAMPTON AND 
MKC.

DIRFT ACCESS FROM THE NORTH.

FELIXSTOWE FREIGHT TO DIVERT CROSS 
COUNTRY.

FREIGHT TO DIVERT VIA MML, ECML OR 
BANBURY.

AVANTI RUNNING RAIL REPLACEMENT 
BETWEEN RUGBY AND MKC; 2TPH BETWEEN 
MKC AND EUSTON.

TRAINS TO TRAVEL OVER FAST LINES.

MD101

MD101
MD105

MD101

1m5ch and 1m30ch

1m5ch and 1m30ch

58m21ch and 65m40ch

73m22ch and 80m25ch

54m40ch and 58m16ch

73m22ch and 80m26ch

54m40ch and 80m50ch

57m0ch and 65m40ch

26m7ch and 33m5ch

34m60ch and 36m75ch

In Connection With Worksite 
Management

In Connection With Worksite 
Management

OHL Work

S&T Maintenance

C15 Drainage Only

OHL Work

Visuals Structures 
Examination

OHL Inspection

C11 Rerail Resleeper 
Reballast - Trax

S&T Renewal

28/12/24

31/12/24

31/12/24

31/12/24

31/12/24

40Week

W2024/11240367

W2024/11240563

W2024/10811801

W2024/11049669

W2024/10746351

W2024/10806130

W2024/11115870

W2024/10811669

W2024/10746589

W2024/11192764

SUPERSEDED B
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Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0001 Sat

2345 Sun

2345 Mon

2345 Tue

2345 Wed

2345 Thu

2300 Mon

2300 Thu

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

03/01/25

30/12/24

31/12/24

01/01/25

02/01/25

03/01/25

31/12/24

03/01/25

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

2359 Fri

0545 Mon

0545 Tue

0545 Wed

0545 Thu

0545 Fri

0515 Tue

0515 Fri

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0735 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Up Trent Valley 
Slow

Up Trent Valley 
Fast

Up Trent Valley 
Fast

Up Trent Valley 
Fast

Up Trent Valley 
Fast

Up Trent Valley 
Fast

Arrival Sidings 1 & 
2

Arrival Sidings 1 & 
2

Down and Up 
North London

Down and Up City
Line

Down and Up 
New Line

Down and Up 
High Level

Reversing Siding

Willesden 
Turnback Siding

All Lines

Amington Jn

Amington Jn

Amington Jn

Amington Jn

Amington Jn

Amington Jn

Stafford Trent Valley
Jn No.1

Stafford Trent Valley
Jn No.1

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Ashby Jn

Ashby Jn

Ashby Jn

Ashby Jn

Ashby Jn

Ashby Jn

Stafford

Stafford

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Kentish Town 
West

P2024/4146821

P2024/4100775

P2024/4109364

P2024/3943424

UP TRAINS TO TRAVEL OVER DOWN LINES 
UNDER BI-DI SIGNALLING.

NO ACCESS LICHFIELD TRENT VALLEY, 
TAMWORTH, ATHERSTONE UP PLATFORMS.

NO TRAINS TO BE STABLED IN THE REVERSING 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9 ROTR

MD101
MD233

MD101
NW1001

MD101
NW1001

EA1310
MD150
MD155
MD160

97m55ch and 107m60ch

132m77ch and 133m33ch

132m77ch and 133m33ch

1m57ch and 2m55ch

4m35ch and 4m65ch

1m57ch and 0m45ch

1m57ch and 0m45ch

1m57ch and 0m45ch

1m57ch and 0m45ch

OLE Maintenance

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Patrolling 

Station Work

Welding and Grinding

Track Maintenance

Off Track Work

URFDO Inspections

28/12/24

29/12/24

30/12/24

31/12/24

01/01/25

02/01/25

30/12/24

02/01/25

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11237591

W2024/11098188

W2024/11105911

W2024/10619935

W2024/11170030

W2024/10762411

W2024/10631236

W2024/10631238

W2024/10631276

Week 40  - Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
North London

Down and Up City
Line

Down and Up 
New Line

Down and Up 
High Level

Reversing Siding

Willesden 
Turnback Siding

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

P2024/3943706 FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO BE STABLED IN THE REVERSING 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9

EA1310
MD150
MD155
MD160

1m57ch and 0m45ch

4m67ch and 0m45ch

1m57ch and 0m45ch

1m57ch and 0m45ch

1m57ch and 0m45ch

URFDO Inspections

S&T Maintenance

Track Maintenance

Off Track Work

Welding and Grinding

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10655620

W2024/10655566

W2024/10655562

W2024/10655568

W2024/10762414

Week 40  - Continued
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Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

2300 Tue

2300 Tue

2300 Tue

2300 Tue

2300 Tue

2300 Tue

2300 Tue

0040 Wed

0040 Wed

0040 Wed

0445 Wed

01/01/25

01/01/25

01/01/25

01/01/25

01/01/25

01/01/25

01/01/25

01/01/25

01/01/25

01/01/25

01/01/25

1030 Wed (12 hrs)

1030 Wed (12 hrs)

0040 Wed (12 hrs)

1030 Wed (12 hrs)

1030 Wed (12 hrs)

1030 Wed (12 hrs)

1030 Wed (12 hrs)

0445 Wed (12 hrs)

0445 Wed (12 hrs)

0445 Wed (12 hrs)

1030 Wed (12 hrs)

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Down and Up 
Coventry/Stour

Down Vauxhall 
Chord

Down Derby

Up Derby

Down and Up 
Vauxhall

Down and Up & 
Down Camp Hill

Down and Up 
Vauxhall

Down and Up 
Coventry

Platform 10,11,12

No. 3 Siding

North End 
Connections to 
Platform 6
Down and Up 
Gloucester

Down and Up 
Derby

Down Derby

Up Derby

New Street South 
Tunnel

Vauxhall Jn

New Street South 
Tunnel

Duddeston

Grand Jn

Aston OHNS

Adderley Park

Birmingham New 
Street

University

Birmingham New 
Street

New Street South 
Tunnel

Adderley Park

Curzon Street Jn

Grand Jn

Proof House Jn

St. Andrews Jn

Duddeston

Stechford OHNS

Birmingham New 
Street

Grand Jn

Grand Jn

P2024/3933763 2300 TUE TO 1030 WED

TRAINS TO BE DIVERTED VIA STECHFORD, 
ASTON, AND THE SOHO ROAD



0040 WED TO 0445 WED

TRAINS TO BE DIVERTED VIA CAMP HILL LINES 



WMT TO STABLE IN PLATFORMS 1, 2, 3, 4C, 6, 7, 
8 & 9



No.2 & No.3 SIDINGS TO BE KEPT CLEAR OF 
STABLED UNITS.

MD301
MD306
MD320
MD501
MD575

41m15ch and 112m40ch

110m70ch and 112m16ch

112m60ch and 0m12ch

109m75ch and 112m0ch

41m13ch and 41m51ch

41m18ch and 41m48ch

0m0ch and 0m32ch

0m20ch and 0m52ch

109m75ch and 112m40ch

0m20ch and 0m52ch

112m60ch and 44m0ch

0m35ch and 0m52ch

0m0ch and 0m56ch

112m60ch and 44m0ch

41m13ch and 44m0ch

0m35ch and 0m52ch

OHL Work (Maintenance)

Off-Track Inspections

Station Work

PL Tamping

In Connection With 
Engineering Work

Off-Track Inspections

Off-Track Inspections

In Connection With Worksite 
Management

In Connection With Worksite 
Management

In Connection With Isolation 
Arrangements

S&T Work

Off-Track Inspections

In Connection With Worksite 
Management

Track Maintenance

In Connection With Worksite 
Management

In Connection With 
Engineering Work

31/12/24

31/12/24

31/12/24

31/12/24

31/12/24

31/12/24

31/12/24

01/01/25

01/01/25

01/01/25

01/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11153568

W2024/10771725

W2024/11117997

W2024/10762771

W2024/10762772

W2024/10771984

W2024/10771864

W2024/11134755

W2024/11134985

W2024/11153801

W2024/10273980

W2024/10771980

W2024/11134907

W2024/10271183

W2024/10781944

W2024/10762793

Week 40  - Continued
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Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0700 Sat

0700 Sat

1300 Sat

0030 Mon

1530 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0125 Sun

0125 Sun

2235 Sat

28/12/24

28/12/24

28/12/24

30/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

1300 Sat

1300 Sat

1900 Sat

0445 Mon

1945 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0740 Sun

0740 Sun

0940 Sun

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
Sidings 
Possession 
(Partial)

Line Blockage
(Between 
Trains) + 
EPR
Possession

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+ EPR

Line Blockage
+ EPR

Possession

All Lines

LMD Arrival Line / 
Carriage Washer 
Bypass Line
All Lines

Down and Up 
Stour

Down and Up 
Penkridge

Down/Up/Single

Blackwell Engine 
Lie-By/Sand Drag

All Lines

Down and Up 
Camp Hill

Down and Up 
Lifford Curve

Up Aynho Goods 
Loop

All Lines

Down and Up 
Cherwell Valley

Soho Light 
Maintenance Depot

Soho North Jn

Soho Light 
Maintenance Depot

Wolverhampton 
Crane Street Jn

Penkridge

Redditch

Blackwell South Jn 
(MD306)

Stoke Works Jn

Kings Norton

Lifford West Jn

Aynho Jn

Kings Sutton

Somerton LC (R/G-
X) (inc.)

Soho Light 
Maintenance 
Depot
Soho South Jn

Soho Light 
Maintenance 
Depot

Monmore Green

Bushbury Jn

Barnt Green Jn

Blackwell North Jn

Bournville

Lifford East Jn

Boulders Farm 
No.2 LC

Heyford

Wolvercot North 
Jn

P2024/3933763

P2024/4137901

P2024/4146900

P2024/4147148

P2024/4141676

P2024/4108989

P2024/4130809

MD301

MD301

MD301

MD306

MD401
MD701

GW200
MD401

111m55ch and 112m40ch

0m0ch and 0m32ch

0m0ch and 0m50ch

2m23ch and 2m23ch

11m60ch and 12m50ch

46m11ch and 46m36ch

47m10ch and 56m30ch

46m0ch and 46m77ch

80m75ch and 82m0ch

66m65ch and 75m29ch

OHL Work (Maintenance)

In Connection With 
Engineering Work

In Connection With Isolation 
Arrangements

Off Track Work

OHL Inspection

In Connection With 
Engineering Work

Patrolling 

In Connection With 
Engineering Work

Patrolling 

Unload CWR

28/12/24

28/12/24

28/12/24

30/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

28/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11153731

W2024/10762791

W2024/11153701

W2024/11197239

W2024/11232710

W2024/11196626

W2024/11195974

W2024/11196184

W2024/10183921

W2024/11169577

Week 40  - Continued

Continued
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Network Rail
LNW Route

Data freeze:EAS - Section 7
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EAS_V4_2_2025

2330 Sat

2330 Sat

0040 Sun

0040 Sun

0130 Fri

0100 Sun

0100 Sun

0005 Mon

0005 Mon

29/12/24

29/12/24

29/12/24

29/12/24

03/01/25

29/12/24

29/12/24

30/12/24

30/12/24

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0445 Fri

0815 Sun

0815 Sun

0330 Mon

0330 Mon

Possession

Possession

Possession

Possession

Line Blockage

Possession

Possession

Possession

Possession

Up Fenny 
Compton Goods 
Loop
Down Fenny 
Compton Goods 
Loop
All Lines

Down and Up 
Kenilworth / Up & 
Down Kenilworth
All Lines

Down & Up Main

Down and Up 
Dorridge/Bordesle
y
Down and Up 
Snow Hill

Down and Up 
Dorridge/Bordesle
y
Down and Up 
Snow Hill

Fenny Compton 
North Jn

Leamington Spa 
South Jn

Kenilworth South Jn

Warwick Parkway

Harbury Tunnel

Small Heath South 
Jn

Small Heath South 
Jn

Small Heath South 
Jn

Small Heath South 
Jn

Fenny Compton 
South Jn

Reservoir 
Junction

Leamington Spa 
North Jn

Reservoir 
Junction

Fenny Compton 
South Jn

Olton

Tyseley South Jn

Olton

Tyseley South Jn

P2024/4108890

P2024/4145768

P2024/4061013

P2024/4060871

WMT TO STABLE IN BAY PLATFORMS 1 & 4 AND 
DEPOT SIDINGS

MD401
MD405

MD401

MD401
MD425

MD401
MD425

106m25ch and 0m20ch

105m20ch and 108m20ch

94m10ch and 95m40ch

87m50ch and 102m40ch

106m25ch and 0m20ch

105m20ch and 106m40ch

107m75ch and 108m20ch

94m20ch and 95m40ch

92m55ch and 95m40ch

125m0ch and 126m50ch

125m0ch and 126m50ch

Patrolling 

Patrolling 

Patrolling 

Track Maintenance

Track Maintenance

Track Maintenance

Patrolling 

S&T Maintenance

Rail Testing and Lubrication

S&C Grinding Train

S&C Grinding Train

28/12/24

28/12/24

29/12/24

29/12/24

03/01/25

29/12/24

29/12/24

30/12/24

30/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10189923

W2024/10189469

W2024/11102038

W2024/11102101

W2024/11108108

W2024/11105707

W2024/10188635

W2024/11229845

W2024/11242713

W2024/10407739

W2024/10407741

Week 40  - Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
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Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

0055 Mon

0055 Mon

0055 Mon

0035 Fri

0035 Fri

0035 Fri

0035 Fri

0035 Fri

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

30/12/24

30/12/24

30/12/24

03/01/25

03/01/25

03/01/25

03/01/25

03/01/25

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0430 Mon

0430 Mon

0430 Mon

0530 Fri

0530 Fri

0530 Fri

0530 Fri

0530 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
(Between 
Trains)+Deto
nators
Line Blockage
(Between 
Trains)+Deto
nators
Line Blockage
(Between 
Trains)+Deto
nators
Line Blockage
(Between 
Trains)+Deto
nators
Sidings 
Possession

Castle Bromwich 
Curve/Down and 
Up Sutton Park
All Lines

All

All Lines

All Lines

Down & Up Water
Orton Curve

Arrival/Departure 
Line 1
Arrival/Departure 
Line 2

Up Derby Slow

Down Derby Fast

Down Derby 
Goods
Up Derby Fast

Down Saltley 
Goods Loop

All Lines

Platforms 
1,3,4,5,6

Down and Up

Up & Down 
Branch

All Lines

Wall Sidings

Sutton Park No 1 GF

Landor Street Jn

Whitacre Jn

St. Andrews Jn

Water Orton East Jn

Park Lane Jn (West 
Midlands)

Saltley Landor Street

Landor Street Jn

Landor Street Jn

St. Andrews Jn

Marylebone

Wembley Stadium

Neasden South Jn

Harrow on the Hill

Marylebone

Castle Bromwich 
Jn

Kingsbury Jn

Landor Street Jn

Stockingford 
Station, former 
site of
Water Orton West
Jn

Washwood Heath
East Jn

Castle Bromwich 
Jn

Duddeston Jn

Landor Street Jn

Marylebone

Neasden Jn

Neasden South 
Jn

Marylebone

P2024/4108707

P2024/4108744

P2024/4108660 CHILTERNS TO STABLE IN PLATFORM 2

MD501
MD545
MD555
MD560
MD565
MD570

MD501
MD570

MD701
MD710
MD715

0m55ch and 37m49ch

36m8ch and 40m63ch

33m17ch and 40m63ch

32m60ch and 35m10ch

32m60ch and 33m30ch

39m0ch and 40m0ch

33m17ch and 40m63ch

36m60ch and 40m60ch

205m77ch and 5m45ch

In Connection With Worksite 
Management

S&T Maintenance

Patrolling 

Patrolling 

S&C Tamping

Survey Work

Track Maintenance

Track Maintenance

Patrolling 

28/12/24

28/12/24

28/12/24

28/12/24

28/12/24

28/12/24

28/12/24

30/12/24

30/12/24

30/12/24

03/01/25

03/01/25

03/01/25

03/01/25

03/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11144455

W2024/10188269

W2024/11006750

W2024/11006849

W2024/11106317

W2024/11141066

W2024/10753990

W2024/11096704

W2024/10805424
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EAS_V4_2_2025

0125 Sun
29/12/24
0740 Sun

Line Blockage
+Detonators

All LinesAynho JnBicester NorthP2024/4108947 MD701

15m0ch and 17m40ch
Patrolling 

29/12/24
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10182280
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EAS_V4_2_2025

0115 Wed

0115 Wed

0115 Wed

0115 Wed

0115 Wed

0115 Wed

0115 Wed

0115 Wed

0115 Wed

0115 Wed

0115 Wed

0115 Wed

0115 Wed

0115 Wed

0115 Wed

0115 Wed

0115 Wed

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

30/12/24

30/12/24

30/12/24

27/12/24

30/12/24

30/12/24

30/12/24

27/12/24

27/12/24

27/12/24

27/12/24

0400 Fri

0400 Fri

0400 Fri

0400 Fri

0400 Fri

0400 Fri

0400 Mon

0400 Mon

0400 Mon

0400 Fri

0400 Mon

0400 Mon

0400 Mon

0400 Fri

0400 Fri

0400 Fri

0400 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Acton Dive-Under

Down and Up 
Poplar

Greenford Bay 
Line

Greenford East 
Curve

Down and Up 
West Loop

Crossrail Depot 
Line 2

North Pole Line A 
and B

Carriage Line and 
Engine Siding
Engine and 
Carriage Line
Washer Bypass

Back Line

Lines 1-2/Down 
and Up Main
Line 4 & 5 
Down/Up Relief
Line 3

Platforms 1 to 6

Platforms 7 to 12 
and 14
Link Line/Royal 
Oak Loops A and 
B
Line 6

Down, Up and 
Single Wycombe

Crossrail Depot 
Line 1

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

Acton West (inc.)

Acton West

Greenford

Greenford East Jn

Drayton Green Jn

Grand Canal 
Junction

North Pole Depot

Old Oak Common 
East Jn

CrossRail Depot

Hanwell Bridge

Ladbroke Grove 
(inc.)

Paddington

Subway Jn

South Ruislip

Grand Canal 
Junction

Greenford West Jn

West Ealing

Acton Main Line

Acton Wells Jn

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

Ladbroke Grove

Old Oak Common
East Jn

Paddington

Park Royal (inc.)

Portobello Jn 
(London)

West Ealing

P2024/3907663 0115 WED 25/12 TO 0400 FRI 27/12 AND 0045 SUN
29/12 TO 0445 SUN 29/12 

CHRISTMAS SHUTDOWN PERIOD NO MAINLINE 
SERVICES TO RUN 

ELIZABETH LINE CLOSED NO ACCESS BETWEEN 
CCOS AND DEPOT 

NO ACCESS BETWEEN GREAT WESTERN AND 
NORTH LONDON LINES 

MTREL TO STABLE ONE UNIT IN HEATHROW 
AIRPORT AND WEST EALING LOOP NO.1



0400 FRI 27/12 TO 0045 SUN 29/12 AND 0445 SUN 
29/12 TO 0040 MON 30/12 

ALL LINE BLOCK TRAINS TO START/TERMINATE 
AT EALING BROADWAY REVERSING AT ACTON 
WEST 

ELIZABETH LINE SERVICES TO RUN BETWEEN 
OOC AND CCOS VIA LINES 5 AND 6/CROSSRAIL 
DEPOT LINE 1 ONLY 

ITT SERVICE TO RUN AT HEATHROW 



0040 MON 30/12 TO 0400 MON 30/12 

ALL LINE BLOCK TRAINS TO START/TERMINATE 
AT EALING BROADWAY REVERSING AT ACTON 
WEST 

NO ACCESS BETWEEN CCOS AND DEPOT. 



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN WEST EALING LOOPS NO.1, NO.2 AND
NO.3 BETWEEN 0130 WED AND 0400 FRI. 



FRIDAY 27TH 0900 TO 1800 SIDINGS 
POSSESSION OF CROSSRAIL DEPOT 
MAINTENANCE SHED ROADS ONLY. IN 
EMERGENCY CAN BE HANDED BACK WITH 
TWENTY [20] MINUTES NOTICE. ACCESS TO 
STABLING ROADS VIA DEPOT LINES 1 AND 2 
UNAFFECTED 

MTR UNIT ON LATHE WILL HAVE INCREMENTAL 
MOVEMENTS AS THE WHEELS ARE TURNED



THROUGHOUT: 

NO TRAINS TO BE STABLED IN PADDINGTON 
PLATFORMS 

INDEPENDENT OLE FEED TO OO COMMON 
CROSSRAIL. 



GWR TO DIVERT 2 TPH TO EUSTON



HEOC TO OUTSTABLE 2 X 8 CAR UNITS AT 
HEATHROW TERMINAL 5 TO RUN ITT SERVICES 
0500 - 2300 ON 25TH AND 26TH. 



ALL ELECTRIC SERVICES BETWEEN ACTON 
WEST AND MAIDENHEAD NEUTRAL SECTION ON
GW103 ELECTRIFIED LINES TO EXPERIENCE 

EA1310
GW103
GW110
GW117
GW130
GW174
GW175
GW176
MD705
XR001

0m5ch and 3m40ch

0m40ch and 4m71ch

4m57ch and 9m50ch

4m65ch and 5m30ch

5m8ch and 5m33ch

3m15ch and 5m27ch

7m19ch and 8m60ch

1m47ch and 4m0ch

3m75ch and 6m65ch

0m75ch and 1m40ch

0m5ch and 4m52ch

4m5ch and 5m35ch

4m65ch and 7m46ch

0m5ch and 4m52ch

0m5ch and 4m72ch

0m5ch and 2m50ch

4m10ch and 5m7ch

1m30ch and 2m10ch

S&T Work

S&T Track Circuits

P & D Maintenance

Patrolling 

Commissioning Work

Major Projects

Permanent Way Inspection

Major Projects

P & D Maintenance

Structures Examination

Permanent Way Inspection

Drainage Work

Permanent Way Inspection

P-Way Maintenance

P-Way Maintenance

Structures Examination

Patrolling 

Remove Rail Defects

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10761769

W2024/9867793

W2024/10827517

W2024/10827076

W2024/11095932

W2024/10797419

W2024/10704849

W2024/10595988

W2024/10825830

W2024/11130132

W2024/10768064

W2024/11154063

W2024/10704741

W2024/10706484

W2024/10706518

W2024/10806684

W2024/10705363

W2024/11225813
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EAS_V4_2_2025

0115 Wed

0115 Wed

0115 Wed

0115 Wed

0115 Wed

0115 Wed

0115 Wed

0115 Wed

0130 Wed

0400 Fri

0400 Fri

0400 Fri

0400 Fri

0400 Fri

0900 Fri

0130 Sun

27/12/24

27/12/24

27/12/24

30/12/24

30/12/24

27/12/24

27/12/24

30/12/24

27/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

27/12/24

29/12/24

0400 Fri

0400 Fri

0400 Fri

0400 Mon

0400 Mon

0400 Fri

0400 Fri

0400 Mon

0400 Fri

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

1800 Fri

0500 Sun

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Line 6

Eastbound

Westbound

Turnback A

Reception 1, 2 & 3

Acton Yard

Back Line

Washer Bypass

Transfer Sidings 
1-6

Sidings

Paddington New 
Yard

Washer Bypass 
Line

West Ealing Loop 
No 1
West Ealing 
Sidings No 2 Loop
/ No 3 Loop
Acton Dive-Under

Lines 1-2/Down 
and Up Main
Line 4/Down 
Relief
Line 5

Line 5/Up Relief

Line 6

Washer Bypass 
and Back Line
Maintenance 
Building Roads M1
to M9
Acton Dive-Under

Ladbroke Grove

Westbourne Park Jn

Acton West

CrossRail Depot

North Pole Depot

Park Royal Jn

Portobello Jn 
(London)

Old Oak Common 
Crossrail Depot

Hanwell Jn

Acton West

Acton West

Westbourne Park Jn

Acton West

Ladbroke Grove

CrossRail Depot

Acton West (inc.)

Westbourne Park 
Jn

Acton East

CrossRail Depot

North Pole Depot

Park Royal Jn

Portobello Jn 
(London)

Old Oak Common
Crossrail Depot

West Ealing Jn

Acton Main Line

Paddington

Portobello Jn 
(London)

CrossRail Depot

Acton Main Line

P2024/3907663 LOSS OF LINE LIGHT FOR UP TO 25 MINUTES AT 
THE START AND END OF THE PLANNED 
ISOLATION 0115 WED TO 0400 MON DUE TO 
SWITCHING OVER FEEDING ARRANGEMENTS 
BETWEEN KENSAL GREEN ATFS AND FOXHALL 
ATFS.

1m47ch and 4m55ch

0m39ch and 4m20ch

4m5ch and 5m35ch

4m60ch and 6m15ch

4m57ch and 9m50ch

0m5ch and 4m52ch

0m5ch and 4m72ch

3m30ch and 7m52ch

3m30ch and 8m35ch

0m5ch and 4m72ch

0m41ch and 5m25ch

0m5ch and 1m41ch

0m5ch and 1m0ch

0m31ch and 0m69ch

1m47ch and 4m55ch

0m5ch and 1m20ch

0m5ch and 4m57ch

Major Projects

Permanent Way Inspection

Drainage Work

IBJ Work

P & D Maintenance

P-Way Maintenance

P-Way Maintenance

S&T Work

S&T Work

Permanent Way Inspection

Major Projects

S&C Unit Renewal 
(Maintenance Only)

S&C Stoneblowing

Structures Work

Major Projects

Drainage Work

Rail Testing and Lubrication

P-Way Maintenance

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

29/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10603209

W2024/10705129

W2024/11158909

W2024/11228835

W2024/10827615

W2024/10706788

W2024/10706432

W2024/10764067

W2024/10786752

W2024/10706552

W2024/10767851

W2024/10768095

W2024/11046621

W2024/11210273

W2024/10602839

W2024/11104486

W2024/11237533

W2024/10706594
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EAS_V4_2_2025

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0500 Sun

0500 Sun

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

30/12/24

30/12/24

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0400 Mon

0040 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Down and Up 
Poplar

Greenford Bay 
Line

Greenford East 
Curve

Hanwell Spur East

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Crossrail Depot 
Line 2

Lines 1 & 2/Down 
and Up Main
Lines 4 and 
5/Down and Up 
Relief
Down, Up and 
Single Wycombe

Crossrail Depot 
Line 1

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

Line 6

Turnback A

Westbound

Eastbound

Acton Yard

Reception 1, 2 & 3

Acton Dive-Under

Line 4/Down 
Relief

Acton West

Greenford

Greenford East Jn

Hanwell Bridge

Drayton Green Jn

Southall East Jn

Grand Canal 
Junction

Southall East Jn

South Ruislip

Grand Canal 
Junction

Greenford West Jn

West Ealing

Ladbroke Grove

Westbourne Park Jn

Acton West

Acton West

Acton West

Acton Wells Jn

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell

Hanwell Jn

Ladbroke Grove

Paddington

Park Royal (inc.)

Portobello Jn 
(London)

West Ealing

Westbourne Park 
Jn

Acton East

Acton Main Line

Paddington

P2024/3907663 0m5ch and 4m72ch

0m5ch and 4m52ch

0m51ch and 1m48ch

1m38ch and 2m40ch

3m45ch and 5m19ch

0m5ch and 1m20ch

0m70ch and 1m50ch

0m5ch and 8m35ch

0m5ch and 4m72ch

0m5ch and 4m52ch

0m5ch and 4m72ch

P-Way Maintenance

OHL Work (Maintenance)

P & D Maintenance

S&C Unit Renewal 
(Maintenance Only)

Drainage Work

S&C Tamping

In Connection With 
Engineering Work

Permanent Way Inspection

P-Way Maintenance

P-Way Maintenance

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10706670

W2024/11074744

W2024/10827293

W2024/10575969

W2024/11104387

W2024/10830627

W2024/10823133

W2024/10706506

W2024/10706891

W2024/10706540
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EAS_V4_2_2025

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

0040 Mon

0001 Sat

0300 Wed

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

02/01/25

0400 Mon

0040 Mon

0040 Mon

0040 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0430 Mon

0400 Thu

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Lines 1 to 2 / 
Down and Up 
Main
Line 5

Line 5/Up Relief

Line 6

Crossrail Depot 
Line 2

Lines 4 and 
5/Down and Up 
Relief
Crossrail Depot 
Line 1

Line 6

Eastbound

Westbound

Turnback A

Down and Up 
Main

Down & Up Main

Westbourne Park Jn

Acton West

Ladbroke Grove

Grand Canal 
Junction

Acton West

Grand Canal 
Junction

Ladbroke Grove

Westbourne Park Jn

Aylesbury

Aylesbury

Portobello Jn 
(London)

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Great Missenden

Amersham

P2024/3907663

P2024/4108257

P2024/3975273

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN BEACONSFIELD AND 
AYLESBURY VALE PARKWAY

NO CHILTERNS SERVICES TO RUN VIA THE MET 
LINE. 



RAIL REPLACEMENT BUSES TO RUN FROM 
BEACONSFIELD TO AYLESBURY VALE PARKWAY 
VIA AMERSHAM.



LUL TO BE AWARE.

MD712

MD712

32m20ch and 34m55ch

32m0ch and 34m55ch

28m70ch and 33m60ch

28m70ch and 33m50ch

S&T Work

HS2 ASPRO Major Projects

HS2 ASPRO Major Projects

Patrolling 

29/12/24

29/12/24

29/12/24

29/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

28/12/24

01/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/11240106

W2024/11123271

W2024/10889360

W2024/10805851
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EAS_V4_2_2025

0140 Tue

0140 Tue

0140 Tue

0140 Tue

0140 Tue

0140 Fri

0140 Fri

0140 Fri

0001 Sat

0730 Mon

0055 Fri

0055 Fri

0055 Fri

0055 Fri

2330 Fri

2330 Fri

31/12/24

31/12/24

31/12/24

31/12/24

31/12/24

03/01/25

03/01/25

03/01/25

28/03/25

28/03/25

03/01/25

03/01/25

03/01/25

03/01/25

03/01/25

03/01/25

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Fri

0400 Fri

0400 Fri

2359 Fri

2359 Fri

2359 Fri

2330 Fri

2359 Fri

2359 Fri

2359 Fri

2345 Fri

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Line Blockage
(Between 
Trains)

Platforms 1 2 3

Aylesbury North 
Goods Loop

Bay Platform

Single

All Lines

Platforms 1 2 3

Single

All Lines

Up & Down 
Aylesbury Siding

Claydon Loop

Claydon 
Reception Line
Down Cosford 
Goods Loop
Up Cosford Goods
Loop
Down and Up 
Wellington/Main

Down Wellington 
Platform
Up Wellington 
Platform
Wellington Bay

Donington Siding

Down and Up 
Wellington

Down 
Wellington/Main

Aylesbury

Quainton Road

Aylesbury Vale 
Parkway

Aylesbury

Aylesbury Vale 
Parkway

Aylesbury

Aylesbury

Aylesbury Vale 
Parkway

Quainton Road

Claydon East Jn

Cosford

Abbey Foregate 
(AF) SB

Wellington 
(Shropshire)

Donnington Junction

Allscott GF

Abbey Foregate 
(AF) SB

Aylesbury

Aylesbury Vale 
Parkway

Little Kimble

Stoke Mandeville

Aylesbury

Little Kimble

Stoke Mandeville

Claydon L&NE 
JCN SB 
(43m05ch)

Claydon West Jn

Cosford

Oxley Depot

Wellington 
(Shropshire)

Donnington 
Junction

Oxley Depot

Allscott GF

P2024/4108550

P2024/4108551

P2024/3980283

P2024/4126455

P2024/3905137

NO ACCESS TO CLAYDON DEPOT.

FREIGHT TO DIVERT VIA CREWE, SHREWSBURY 
AND THE MARCHES



ALL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN WOLVERHAMPTON AND 
SHREWSBURY

MD712
MD720
MD725
MD726

MD712
MD720
MD725
MD726

MD726

MD736

GW731
MD801

38m20ch and 40m47ch

37m20ch and 38m49ch

37m70ch and 38m18ch

37m20ch and 38m49ch

43m5ch and 43m61ch

12m32ch and 11m50ch

161m0ch and 161m40ch

161m40ch and 170m50ch

161m0ch and 161m40ch

156m0ch and 156m24ch

157m30ch and 158m40ch

156m0ch and 156m24ch

Patrolling 

S&T Work

Patrolling 

S&T Work

Unload Materials

HS2 ASPRO Major Projects

Patrolling 

Off-Track Inspections

S&C Maintenance

Patrolling 

Track Maintenance

S&C Maintenance

31/12/24

31/12/24

31/12/24

31/12/24

31/12/24

03/01/25

03/01/25

03/01/25

30/03/24

18/11/24

03/01/25

03/01/25

03/01/25

03/01/25

03/01/25

03/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11193213

W2024/10808005

W2024/10805770

W2024/10808006

W2024/10718213

W2024/11177547

W2024/10289794

W2024/10772129

W2024/10455950

W2024/10289042

W2024/10213887

W2024/10454305

Week 40  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0005 Fri

0005 Fri

0005 Fri

03/01/25

03/01/25

03/01/25

0505 Fri (9 hrs)

0505 Fri (9 hrs)

0505 Fri (9 hrs)

Possession

Possession

Sidings 
Possession

Down Goods Loop

Down, Up & 
Single

Sidings

Malvern Wells SB

Shelwick Jn

Ledbury

Great Malvern

Newland East LC 
and SB

Ledbury

P2024/4108233 GW730
MD940

128m0ch and 148m9ch
Track Maintenance

03/01/25

03/01/25

03/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10792285

Week 40  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

2300 Tue

2300 Tue

2300 Tue

2300 Tue

2300 Tue

2300 Tue

2300 Tue

2300 Tue

2300 Tue

2300 Tue

2300 Tue

2300 Tue

2300 Tue

2300 Tue

2300 Tue

03/01/25

28/12/24

03/01/25

28/12/24

03/01/25

28/12/24

28/12/24

01/01/25

03/01/25

28/12/24

03/01/25

03/01/25

03/01/25

03/01/25

03/01/25

0350 Fri

0350 Sat

0350 Fri

0350 Sat

0350 Fri

0350 Sat

0350 Sat

0520 Wed

0350 Fri

0350 Sat

0350 Fri

0350 Fri

0350 Fri

0350 Fri

0350 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

All Lines

All Lines

Up Chester 
Independent

All Lines

All

Platform 1

Platforms 8 - 12

Platforms 5 and 6

All Lines

All Lines

All Lines

All Lines

All Lines

Down and Up 
Manchester 
Independent
Basford Hall Down
Sidings
Basford Hall Up 
Sidings
Down Arrival

Up Arrival No.1

Up Arrival No.2

Up Loop

Up Through 
Siding

Western Sidings 
1-12

Salop Goods Jn

Beeston Castle and 
Tarporley SB (BC)

Salop Goods Jn

Sandbach

Gresty Lane Jn

Crewe North Jn

Kidsgrove

Wrenbury

Salop Goods Jn

Crewe Coal Yard SB
(CY)

Crewe Coal Yard SB
(CY)

Sandbach

Crewe Sorting 
Sidings North SB

Basford Hall Jn SB 
(BH)

Gresty Lane Jn

Basford Hall Jn 
SB (BH)

Crewe North Jn

Crewe Sorting 
Sidings North SB

Crewe South Jn

Gresty Lane Jn

Norton Bridge

Salop Goods Jn

Basford Hall Jn 
SB (BH)

Crewe Sorting 
Sidings North SB

P2024/3925505 BASFORD HALL INDEPENDENT LINES BLOCKED 
THROUGHOUT WITH NO ACCESS TO BASFORD 
HALL LDC OR CONNECTING LINES DURING 
POSSESSION. 



NOTE: BTET IN PLACE THROUGHOUT 
POSSESSION ON INDEPENDENT LINES.



Platforms 2,3,4 & 7 Available for Stabling



Work Content:

TriLink IDT Crewe BHIL Commissioning

GW735
NW1001
NW1005
NW1007
NW1009
NW1011
NW1013
NW1015
NW1017
NW3001
NW5001

156m16ch and 158m0ch

158m18ch and 158m30ch

158m16ch and 158m70ch

157m26ch and 157m55ch

158m0ch and 158m30ch

158m18ch and 158m58ch

158m18ch and 159m60ch

158m10ch and 158m24ch

156m0ch and 156m30ch

157m30ch and 158m30ch

158m45ch and 165m37ch

0m27ch and 0m37ch

154m26ch and 157m30ch

158m18ch and 160m0ch

158m6ch and 158m24ch

Patrolling 

In Connection With 
Engineering Work

Patrolling 

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With Isolation 
Arrangements

In Connection With 
Engineering Work

In Connection With 
Engineering Work

S&T Work

S&T Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Survey Work

Patrolling 

In Connection With 
Engineering Work

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11168418

W2024/11166853

W2024/11166939

W2024/10527961

W2024/11230641

W2024/11106005

W2024/11212289

W2024/11163345

W2024/10851334

W2024/10851336

W2024/10529768

W2024/11168369

W2024/11212070

W2024/11163271

W2024/11212291

W2024/11168367

Week 40  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
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Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

2300 Tue

2300 Tue

2300 Tue

2300 Tue

2300 Tue

0350 Sat

0520 Wed

03/01/25

03/01/25

03/01/25

03/01/25

28/12/24

01/01/25

03/01/25

0350 Fri

0350 Fri

0350 Fri

0350 Fri

0350 Sat

0520 Wed

0350 Fri

Sidings 
Possession

Sidings 
Possession

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

Possession

Possession

Neck

South Yard 
Through
South Yard 
Sidings

Down Fast and 
Down Slow 
Independent
Down and Up 
Liverpool 
Independent
Up Fast & Slow 
Ind.
Dn Fast & Slow 
Ind.
All Lines

All Lines

All Lines

Salop Goods Jn

Crewe Sorting 
Sidings North SB

Crewe Coal Yard SB
(CY)

Sydney Bridge Jn ( 
Former Site Of )

Crewe Coal Yard SB
(CY)

Crewe South Jn

Winsford South Jn

Crewe South Jn

Basford Hall Jn 
SB (BH)

Norton Bridge

Norton Bridge 
North Jn (former 
site of)
Crewe North Jn

P2024/3925505

156m10ch and 156m30ch

157m26ch and 157m55ch

0m0ch and 1m20ch

156m16ch and 156m30ch

0m20ch and 1m0ch

158m18ch and 158m73ch

158m18ch and 168m60ch

0m0ch and 4m20ch

157m71ch and 158m73ch

0m28ch and 8m27ch

0m0ch and 0m37ch

157m64ch and 158m24ch

7m45ch and 8m27ch

0m0ch and 0m10ch

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Patrolling 

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With Isolation 
Arrangements

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

28/12/24

01/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/11168368

W2024/11164038

W2024/11163653

W2024/11168420

W2024/11110519

W2024/10528372

W2024/10528242

W2024/10528105

W2024/10528331

W2024/10528091

W2024/10528171

W2024/11163873

W2024/11164032

W2024/11164089

Week 40  - Continued

Continued
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Network Rail
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EAS_V4_2_2025

P2024/3925505

157m50ch and 157m70ch

158m0ch and 158m24ch

0m0ch and 0m9ch

140m0ch and 160m50ch

155m40ch and 157m60ch

156m16ch and 161m70ch

157m41ch and 159m2ch

158m18ch and 159m60ch

7m47ch and 8m27ch

0m0ch and 1m20ch

156m23ch and 159m0ch

158m18ch and 159m0ch

157m30ch and 159m0ch

156m17ch and 156m25ch

157m64ch and 158m0ch

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With Isolation 
Arrangements

In Connection With 
Engineering Work

Patrolling 

Major Projects (Tri-Link)

Station Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

OHL Work (Ground Level)

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/11166855

W2024/11110637

W2024/10527895

W2024/11163592

W2024/10527913

W2024/11093402

W2024/11193174

W2024/11193175

W2024/11193176

W2024/11193172

W2024/11193173

W2024/11212287

W2024/11212290

W2024/11168503

Week 40  - Continued

Continued
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EAS_V4_2_2025

P2024/3925505

158m18ch and 158m47ch

0m0ch and 0m10ch

158m18ch and 161m70ch

158m10ch and 158m24ch

158m18ch and 158m50ch

8m15ch and 8m27ch

0m28ch and 8m27ch

158m18ch and 158m40ch

8m15ch and 8m27ch

158m10ch and 158m30ch

0m0ch and 1m20ch

158m18ch and 158m30ch

156m16ch and 156m30ch

157m50ch and 158m20ch

In Connection With Isolation 
Arrangements

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With Isolation 
Arrangements

Rail Changing 

In Connection With Isolation 
Arrangements

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Patrolling 

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11105962

W2024/11163655

W2024/10528302

W2024/11105946

W2024/11230640

W2024/11105927

W2024/11212286

W2024/11212288

W2024/11163654

W2024/11163394

W2024/11212150

W2024/11166854

W2024/10851335

W2024/11163962

Week 40  - Continued

Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

2325 Thu

2325 Thu

2325 Thu

2325 Thu

2325 Thu

2325 Sun

2325 Sun

2325 Sun

2325 Sun

2325 Mon

2325 Mon

2325 Mon

2325 Mon

03/01/25

03/01/25

03/01/25

03/01/25

03/01/25

30/12/24

30/12/24

30/12/24

30/12/24

31/12/24

31/12/24

31/12/24

31/12/24

0350 Fri

0350 Fri

0350 Fri

0350 Fri

0350 Fri

0520 Mon

0520 Mon

0520 Mon

0520 Mon

0520 Tue

0520 Tue

0520 Tue

0520 Tue

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

All Lines

All Lines

Down and Up 
Wilmslow

All Lines

All

All Lines

Down and Up 
Wilmslow

All Lines

All Lines

All Lines

Down and Up 
Wilmslow

All Lines

All Lines

Crewe North Jn

Beeston Castle and 
Tarporley SB (BC)

Sandbach South Jn

Crewe South Jn

Crewe South Jn

Beeston Castle and 
Tarporley SB (BC)

Sandbach South Jn

Winsford South Jn

Crewe South Jn

Beeston Castle and 
Tarporley SB (BC)

Sandbach South Jn

Winsford South Jn

Crewe South Jn

Betley Road 
(former site of 
SB)
Crewe North Jn

Kidsgrove

Nantwich

Crewe North Jn

Crewe South Jn

Kidsgrove

Crewe North Jn

Crewe South Jn

Kidsgrove

P2024/4009645

P2024/4009573

P2024/4009641

WMT: Stable in Crewe platforms 2-3-7 



Work Content: 

Crewe Hub: ICW Crewe Programme's 9 Day 
Blockade (BHIL Commissioning). 



Must Remain Wheels Free Area   

To be read icw P3925505

WMT: Stable in Crewe platforms 2-3-7 



Work Content: 

Crewe Hub: ICW Crewe Programme's 9 Day 
Blockade (BHIL Commissioning). 



Must Remain Wheels Free Area   

To be read icw P3925505

WMT: Stable in Crewe platforms 2-3-7 



Work Content: 

Crewe Hub: ICW Crewe Programme's 9 Day 
Blockade (BHIL Commissioning). 



Must Remain Wheels Free Area   

To be read icw P3925505

NW1001
NW1005
NW3001
NW5001

NW1001
NW1005
NW3001
NW5001

NW1001
NW1005
NW3001
NW5001

158m18ch and 168m60ch

153m0ch and 158m45ch

0m28ch and 8m27ch

158m18ch and 161m70ch

4m20ch and 0m0ch

157m25ch and 165m40ch

158m18ch and 161m70ch

0m28ch and 8m27ch

158m18ch and 168m60ch

157m25ch and 165m40ch

158m18ch and 161m70ch

0m28ch and 8m27ch

158m18ch and 168m60ch

Major Projects (Northern 
ONW)

Major Projects (Northern 
ONW)

Major Projects (Northern 
ONW)

Major Projects (Northern 
ONW)

Major Projects (Northern 
ONW)

Major Projects (Northern 
ONW)

Major Projects (Northern 
ONW)

Major Projects (Northern 
ONW)

Major Projects (Northern 
ONW)

Major Projects (Northern 
ONW)

Major Projects (Northern 
ONW)

Major Projects (Northern 
ONW)

Major Projects (Northern 
ONW)

02/01/25

02/01/25

02/01/25

02/01/25

02/01/25

29/12/24

29/12/24

29/12/24

29/12/24

30/12/24

30/12/24

30/12/24

30/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10740050

W2024/10740083

W2024/10740089

W2024/10740093

W2024/10739884

W2024/10529478

W2024/10529472

W2024/10529475

W2024/10529447

W2024/10529480

W2024/10529473

W2024/10529476

W2024/10529448

Week 40  - Continued
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LNW Route
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EAS_V4_2_2025

2325 Tue

2325 Tue

2325 Tue

2325 Tue

2325 Wed

2325 Wed

2325 Wed

2325 Wed

2325 Wed

2200 Tue

2200 Tue

0800 Wed

0800 Wed

01/01/25

01/01/25

01/01/25

01/01/25

02/01/25

02/01/25

02/01/25

02/01/25

02/01/25

01/01/25

01/01/25

03/01/25

03/01/25

0520 Wed

0520 Wed

0520 Wed

0520 Wed

0520 Thu

0520 Thu

0520 Thu

0520 Thu

0520 Thu

0800 Wed

0800 Wed

0345 Fri

0345 Fri

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Possession

Possession

Possession

BLOCKED To
Electric Trains

All Lines

Down and Up 
Wilmslow

All Lines

All Lines

All Lines

All Lines

Down and Up 
Wilmslow

All Lines

All

Down & Up 
Helsbys

All Lines

All Lines

All Lines

Beeston Castle and 
Tarporley SB (BC)

Sandbach South Jn

Winsford South Jn

Crewe South Jn

Crewe North Jn

Beeston Castle and 
Tarporley SB (BC)

Sandbach South Jn

Crewe South Jn

Crewe South Jn

Warrington South Jn

Warrington South Jn

Acton Grange Jn

Acton Grange Jn

Crewe North Jn

Crewe South Jn

Kidsgrove

Betley Road 
(former site of 
SB)
Crewe North Jn

Kidsgrove

Nantwich

Acton Grange Jn

Weaver Jn

Weaver Jn

Weaver Jn

P2024/4009642

P2024/4009575

P2024/4045113

WMT: Stable in Crewe platforms 2-3-7 



Work Content: 

Crewe Hub: ICW Crewe Programme's 9 Day 
Blockade (BHIL Commissioning). 



Must Remain Wheels Free Area   

To be read icw P3925505

WMT: Stable in Crewe platforms 2-3-7 



Work Content: 

Crewe Hub: ICW Crewe Programme's 9 Day 
Blockade (BHIL Commissioning). 



Must Remain Wheels Free Area   

To be read icw P3925505

NW1001
NW1005
NW3001
NW5001

NW1001
NW1005
NW3001
NW5001

NW1001
NW1019
NW3003

157m25ch and 165m40ch

158m18ch and 168m60ch

158m18ch and 161m70ch

0m28ch and 8m27ch

158m18ch and 168m60ch

153m0ch and 158m45ch

0m28ch and 8m27ch

158m18ch and 161m70ch

4m20ch and 0m0ch

176m38ch and 176m53ch

15m75ch and 16m55ch

175m40ch and 181m60ch

Major Projects (Northern 
ONW)

Major Projects (Northern 
ONW)

Major Projects (Northern 
ONW)

Major Projects (Northern 
ONW)

Major Projects (Northern 
ONW)

Major Projects (Northern 
ONW)

Major Projects (Northern 
ONW)

Major Projects (Northern 
ONW)

Major Projects (Northern 
ONW)

S&T Work

In Connection With Isolation 
Arrangements

OHL Wiring Train

31/12/24

31/12/24

31/12/24

31/12/24

01/01/25

01/01/25

01/01/25

01/01/25

01/01/25

31/12/24

31/12/24

01/01/25

01/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10529481

W2024/10529449

W2024/10529474

W2024/10529477

W2024/10740096

W2024/10740076

W2024/10740088

W2024/10740092

W2024/10740101

W2024/11231615

W2024/10799334

W2024/10798823

Week 40  - Continued
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Network Rail
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Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

2230 Tue

2230 Tue

2230 Tue

2230 Tue

2230 Tue

2230 Tue

2230 Tue

2230 Tue

2230 Tue

2340 Sat

0035 Mon

0035 Mon

0035 Mon

01/01/25

01/01/25

01/01/25

01/01/25

01/01/25

01/01/25

01/01/25

01/01/25

01/01/25

29/12/24

30/12/24

30/12/24

30/12/24

1330 Wed

1330 Wed

1330 Wed

1330 Wed

1330 Wed

1330 Wed

1330 Wed

1330 Wed

1325 Wed

0645 Sun (8 hrs)

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

Line Blockage
+Detonators

Protected 
Path

Protected 
Path

Protected 
Path

All Lines

All Lines

All Lines

All Lines

Platform 3

All Lines

All Lines

Down and Up 
Lowton

All Lines

Down and Up 
Main

All Lines

All Lines

All Lines

Wigan Wallgate Jn

Blackrod Jn

Crow Nest Jn

Wigan North Jn

Wigan North 
Western

Euxton Jn

Golborne Jn

Golborne Jn

Euxton Jn

Llandudno Jn

Hooton South Jn

Hooton South Jn

Hooton South Jn

Atherton

Bolton West Jn

Lostock Jn

Springs Branch Jn

Wigan North 
Western

Golborne Jn

Newton-le-
Willows Jn

Parkside Jn

Windsor Bridge 
South Jn

Abergele & 
Pensarn

Chester North Jn

Helsby Jn

Rock Ferry North 
Jn

P2024/4028121

P2024/4110030

P2024/4146619

FREIGHT: DIESEL ROUTE AVAILABLE THROUGH 
WIGAN NW VIA DOWN & UP PASSENGER LOOP



BTET agreed: LNWN24-1331 Winsor Bridge South Jn
to Euxton Jn.

FOR PASSAGE OF PLPR TEST TRAIN

NW1001
NW6001
NW6009
NW6013

NW3001

NW3011
NW3013
NW8013

14m0ch and 18m0ch

5m60ch and 6m68ch

13m39ch and 17m18ch

10m79ch and 17m14ch

217m0ch and 218m0ch

Commissioning Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Structures Examination

31/12/24

31/12/24

31/12/24

31/12/24

31/12/24

31/12/24

31/12/24

31/12/24

31/12/24

28/12/24

30/12/24

30/12/24

30/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10823912

W2024/10823956

W2024/10823911

W2024/10823914

W2024/11122666

Week 40  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0055 Tue

0055 Tue

0055 Tue

0055 Tue

0055 Tue

0040 Tue

0040 Tue

0040 Fri

0040 Fri

0200 Mon

31/12/24

31/12/24

31/12/24

31/12/24

31/12/24

31/12/24

31/12/24

03/01/25

03/01/25

30/12/24

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0600 Tue

0600 Tue

0600 Fri

0600 Fri

0300 Mon

Possession

Possession

Possession

Possession

Possession

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage

Down and Up 
Birkenhead

Down and Up 
West Kirby (Via 
Loop)
Down and Up 
Chester

Down and Up 
Helsby/Down and 
Up Main
Up West Kirby

Down and Up 
Branch

Down and Up 
Main

Down and Up 
Branch

Down and Up 
Main

Down Middlewich 
Loop
Up Middlewich 
Loop

Hooton South Jn

Birkenhead North

Hooton South Jn

Ellesmere Port

Derby Square Jn

Hartford Jn

Cuddington

Hartford Jn

Cuddington

Middlewich Loop 
West Jn

Bache

Birkenhead North

Canning Street Jn

Hooton South Jn

Mann Island Jn

Hartford CLC Jn

Hartford West Jn

Hartford CLC Jn

Hartford West Jn

Middlewich Loop 
East Jn

P2024/4116972

P2024/4136478

P2024/4136537

P2024/4136945 EAP Ref: LNWN24-1267

NW3011
NW3013
NW8003
NW8011
NW8013

NW3023
NW3037

NW3023
NW3037

NW3029

1m60ch and 7m68ch

1m60ch and 2m64ch

0m2ch and 3m60ch

0m69ch and 2m0ch

0m60ch and 2m24ch

7m50ch and 7m68ch

1m60ch and 2m0ch

0m29ch and 0m49ch

1m50ch and 2m0ch

0m72ch and 0m60ch

22m31ch and 23m18ch

0m72ch and 0m60ch

22m31ch and 23m18ch

3m38ch and 4m0ch

Patrolling 

S&C Maintenance

In Connection With 
Engineering Work

S&C Maintenance

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Safety & Environment Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

S&C Maintenance

In Connection With 
Engineering Work

S&C Maintenance

Patrolling 

31/12/24

31/12/24

31/12/24

31/12/24

31/12/24

31/12/24

31/12/24

03/01/25

03/01/25

30/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11149529

W2024/11187979

W2024/11149733

W2024/11188011

W2024/11149641

W2024/11149604

W2024/11188049

W2024/11238697

W2024/11188074

W2024/10720385

W2024/10720503

W2024/10720468

W2024/10720377

W2024/11202856

Week 40  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0200 Sun

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0530 Sun

Possession

Possession

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage
+ EPR

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Platforms 9, 10, 
11 and 12
Platforms 7 & 8

All Lines

Trafford Park 
Reversing Line

Trafford Park 
Reception 1 & 2

MUFC Platform 
Line

Engine Siding

Trafford Park 
Sidings

Down and Up 
Stoke

Cheadle Hulme 
North Jn

Edgeley Jn No.2 SB

Prestbury

Levenshulme

Ardwick Jn

Trafford Park

Manchester 
Piccadilly East Jn

Manchester 
Piccadilly

Water Street Jn

Castlefield Jn

Trafford Park West 
Jn

Trafford Park 
Sidings

Manchester 
Piccadilly East Jn

Trafford Park 
Sidings

Macclesfield Tunnel

Bramhall

Handforth

Bramhall

Edgeley Jn No.2 
SB

Ardwick

Castlefield Jn

Longsight South 
Jn

Manchester 
Piccadilly East Jn

Trafford Park

Trafford Park 
East Jn

Ardwick Jn

Trafford Park 
East Jn

North Rode 
Viaduct

P2024/4098229

P2024/4021100

P2024/4136944

PLATFORMS 1 TO 6 AVAILABLE TO STABLE 
UNITS



LNWN24-0202

NW5001
NW5009
NW9001

NW5001
NW5015
NW6001
NW6003

NW5009

179m60ch and 182m36ch

0m0ch and 0m10ch

33m57ch and 31m60ch

188m16ch and 189m71ch

189m0ch and 189m26ch

189m12ch and 189m32ch

33m57ch and 31m61ch

188m16ch and 189m71ch

187m40ch and 188m70ch

0m40ch and 0m0ch

OHL Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

SO53/54 Points Inspection

Major Projects

OHL Work

In Connection With 
Engineering Work

Welding and Grinding

Follow Up Tamping

Patrolling 

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10886281

W2024/10886282

W2024/11118284

W2024/11084939

W2024/11236176

W2024/11194960

W2024/11087066

W2024/11118237

W2024/10783390

W2024/11203040

Week 40  - Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0330 Sun

0330 Sun

0330 Sun

2210 Sun

2210 Sun

2210 Sun

2220 Sun

2220 Sun

0100 Sun

0100 Sun

0100 Sun

0020 Sun

0020 Sun

29/12/24

29/12/24

29/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

0530 Sun

0530 Sun

0530 Sun

0520 Mon

0520 Mon

0520 Mon

0520 Mon

0520 Mon

0300 Sun

0300 Sun

0300 Sun

0715 Sun

0715 Sun

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Possession

Possession

Possession

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Up Main/Down & 
Up Hadfield

Down & Up 
Hadfield

Down & Up 
Glossop/Down 
Main

All Lines

All Lines

All Lines

All Lines

All Lines

Down and Up 
Main

Down & Up 
Passenger Loop

Down and Up 
Woodley Branch

Up Reddish 
Branch

Down and Up 
Reddish Branch

Hadfield

Dinting East Jn

Broadbottom

Dinting East Jn

Dinting West Jn

Hyde Jn

Stalybridge

Ardwick Jn

Fairfield

Guide Bridge East Jn

Hyde Jn

Brinnington

Ashburys East Jn

Broadbottom

Dinting South Jn

Glossop

Dinting South Jn

Glossop

Hadfield

Guide Bridge 
West Jn

Hadfield

Flowery Field

Hyde Jn

Hyde North

Ashburys East Jn

Romiley Jn

P2024/4100711

P2024/4098341

P2024/4100645

P2024/4134939

NW5015
NW5017
NW5019

NW5015

NW5015
NW9011

NW5015
NW9007

12m61ch and 11m40ch

0m72ch and 1m5ch

0m1ch and 1m5ch

6m33ch and 12m61ch

0m1ch and 1m5ch

0m72ch and 1m5ch

4m68ch and 6m27ch

6m17ch and 6m30ch

45m20ch and 46m22ch

Patrolling 

In Connection With 
Engineering Work

In Connection With 
Engineering Work

OHL Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Patrolling 

In Connection With 
Engineering Work

Structures Work

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11077887

W2024/11077770

W2024/11077771

W2024/10871151

W2024/10871204

W2024/10871200

W2024/11083794

W2024/11083888

W2024/11197961

Week 40  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0015 Sun

0015 Sun

0040 Sun

0040 Sun

0040 Sun

0115 Sun

0115 Sun

0030 Sat

0030 Sat

0100 Sun

0100 Sun

0100 Sun

0315 Sun

0030 Mon

0030 Mon

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

28/12/24

28/12/24

29/12/24

29/12/24

29/12/24

29/12/24

30/12/24

30/12/24

1800 Sun

1800 Sun

1800 Sun

1800 Sun

1800 Sun

0800 Sun

0800 Sun

0545 Sat

0545 Sat

0600 Sun

0600 Sun

0600 Sun

0515 Sun

0510 Mon

0510 Mon

Possession

Possession

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

Line Blockage
+Detonators

Line Blockage
+Detonators

Possession

Possession

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ EPR

Line Blockage
+Detonators

Line Blockage
+Detonators

All Lines

All Lines

All Lines

All Lines

All Lines

Platform 5

Down Bolton

Up Bolton

All Lines

All Lines

Down and Up 
Rochdale

Down Passenger 
Loop
Up Passenger 
Loop
Dean Goods

Down and Up 
Ashton

Down 
Huddersfield
Up Huddersfield

Up & Down Middle
Line

Crow Nest Jn

Lostock

Windsor Bridge 
South Jn

Windsor Bridge 
South Jn

Euxton Jn

Bolton West Jn

Moor Lane Tunnels

Wigan Station Jn

Crow Nest Jn

Moston

Thorpes Bridge Jn

Network 
Rail/Metrolink 
boundary

Clayton Bridge LC 
(MCB-OD)

Mossley 
(Manchester)

Stalybridge East Jn

Lostock Jn

Moor Lane 
Tunnels

Ordsall Lane Jn

Salford West Jn

Windsor Bridge 
South Jn

Bolton East Jn

Daisy Hill

Lostock Jn

Brewery Jn

Thorpes Bridge 
Jn

Philips Park West 
Jn

Stalybridge

Stalybridge West 
Jn

P2024/4013575

P2024/4130497

P2024/4138757

P2024/4090733

P2024/4116478

P2024/4146978

EAP Ref LNWN24-1285

EAP Ref: LNWN24-1360.

NW6001
NW6005
NW6013

NW6001
NW6011

NW6001
NW6013

NW7001
NW7019

NW7021
NW7027

NW7021

13m39ch and 16m68ch

13m12ch and 14m7ch

10m45ch and 10m75ch

14m45ch and 17m40ch

14m0ch and 17m18ch

2m22ch and 2m27ch

2m22ch and 3m5ch

2m10ch and 2m72ch

2m14ch and 2m33ch

2m30ch and 2m50ch

8m20ch and 10m10ch

OHL Work

In Connection With 
Engineering Work

SO53/54 Points Inspection

OHL Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Patrolling 

SO53/54 Points Inspection

Patrolling 

Manual Correction

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

28/12/24

28/12/24

29/12/24

29/12/24

29/12/24

29/12/24

30/12/24

30/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10834342

W2024/11241153

W2024/11172106

W2024/11210494

W2024/11210418

W2024/11199919

W2024/10886318

W2024/10886305

W2024/11199964

W2024/11087106

W2024/11239718

Week 40  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0055 Fri

0055 Fri

0055 Fri

0055 Fri

0055 Fri

0055 Fri

0055 Fri

0055 Fri

0055 Fri

03/01/25

03/01/25

03/01/25

03/01/25

03/01/25

03/01/25

03/01/25

03/01/25

03/01/25

0500 Fri

0500 Fri

0500 Fri

0500 Fri

0500 Fri

0500 Fri

0500 Fri

0500 Fri

0500 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
D/C Electric 
Trains
BLOCKED To
D/C Electric 
Trains

Down and Up 
West Kirby (Via 
Loop)
Down and Up 
New Brighton

Passenger Loop

Down and Up 
Chester

Down and Up 
Southport

Stock 
Interchange/Holdi
ng Line
Stabling Sidings

Up & Down 
Electric

Down Southport

Up Southport

Bidston Dee Jn

New Brighton

Birkenhead North

Green Lane

Leeds Street Jn

Paradise Jn

James Street

Hunts Cross West Jn

Liverpool South 
Parkway

Bidston Dee Jn

Bidston East Jn

Birkenhead North

Canning Street Jn

Liverpool South 
Parkway

Mann Island Jn

Paradise Jn

Hunts Cross

P2024/4117016 NW8001
NW8003
NW8011
NW8013
NW8015

1m60ch and 2m0ch

1m50ch and 2m0ch

0m0ch and 4m49ch

0m2ch and 36m60ch

0m2ch and 36m2ch

0m69ch and 2m0ch

1m60ch and 2m0ch

1m60ch and 2m0ch

1m60ch and 2m64ch

0m31ch and 0m46ch

2m21ch and 1m78ch

0m69ch and 2m0ch

2m21ch and 2m10ch

0m0ch and 2m21ch

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Patrolling 

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

S&C Maintenance

In Connection With 
Engineering Work

In Connection With 
Engineering Work

S&C Maintenance

In Connection With 
Engineering Work

S&C Maintenance

In Connection With 
Engineering Work

03/01/25

03/01/25

03/01/25

03/01/25

03/01/25

03/01/25

03/01/25

03/01/25

03/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11188051

W2024/11188089

W2024/11149657

W2024/11222136

W2024/11149618

W2024/11162405

W2024/11149613

W2024/11162406

W2024/11188182

W2024/11149750

W2024/11222134

W2024/11187970

W2024/11162446

W2024/11222133

W2024/11222020

Week 40  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0055 Sat

0055 Sat

0055 Sat

0055 Mon

0055 Mon

0055 Mon

30/12/24

30/12/24

30/12/24

30/12/24

28/12/24

28/12/24

28/12/24

30/12/24

30/12/24

30/12/24

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Sat

0500 Sat

0500 Sat

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Down and Up 
Southport

Stock 
Interchange/Holdi
ng Line/Up West 
Kirby
Down and Up 
Ormskirk

Down and Up 
Headbolt/Headbolt
Single

Down and Up 
West Kirby (Via 
Loop)
Down and Up 
Chester

Up West Kirby

Down and Up 
West Kirby (Via 
Loop)
Down and Up 
Chester

Up West Kirby

Waterloo 
(Merseyside)

James Street 
(Platform 2)

Ormskirk

Headbolt Lane

Bidston East Jn

Green Lane

Derby Square Jn

Birkenhead North

Green Lane

Derby Square Jn

Liverpool South 
Parkway

Paradise Jn

Sandhills Jn

Walton Jn

Bidston East Jn

Canning Street Jn

Mann Island Jn

Birkenhead North

Canning Street Jn

Mann Island Jn

P2024/4117016

P2024/4146662

P2024/4015041

P2024/4130863

NW8001
NW8003
NW8005
NW8009

NW8003
NW8011
NW8013
NW8015

NW8003
NW8011
NW8013

0m31ch and 0m46ch

4m40ch and 7m8ch

0m0ch and 2m21ch

1m70ch and 4m71ch

5m10ch and 35m3ch

3m60ch and 4m10ch

0m69ch and 2m0ch

1m60ch and 2m0ch

1m60ch and 2m64ch

1m50ch and 2m0ch

1m60ch and 2m64ch

1m60ch and 2m0ch

0m69ch and 2m0ch

1m50ch and 2m0ch

In Connection With 
Engineering Work

S&C Points Heating

Patrolling 

Patrolling 

S&C Maintenance

S&C Maintenance

In Connection With 
Engineering Work

S&C Maintenance

In Connection With 
Engineering Work

S&C Maintenance

In Connection With 
Engineering Work

S&C Maintenance

In Connection With 
Engineering Work

30/12/24

30/12/24

30/12/24

30/12/24

28/12/24

28/12/24

28/12/24

30/12/24

30/12/24

30/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/11149660

W2024/11162445

W2024/11149522

W2024/11149594

W2024/10817386

W2024/11187821

W2024/11188047

W2024/11187830

W2024/11188068

W2024/11188131

W2024/11188048

W2024/11188056

W2024/11188073

Week 40  - Continued

Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0055 Wed

0055 Wed

0055 Wed

0055 Thu

0055 Thu

0055 Thu

0010 Sun

0010 Sun

0010 Sun

2330 Sat

01/01/25

01/01/25

01/01/25

02/01/25

02/01/25

02/01/25

29/12/24

29/12/24

29/12/24

29/12/24

0500 Wed

0500 Wed

0500 Wed

0500 Thu

0500 Thu

0500 Thu

0800 Sun

0800 Sun

0800 Sun

0900 Sun

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Down and Up 
West Kirby (Via 
Loop)
Down and Up 
Chester

Up West Kirby

Down and Up 
West Kirby (Via 
Loop)
Down and Up 
Chester

Up West Kirby

Down and Up 
Main

Down and Up 
Romiley

Up Goods Loop

Up and Down 
Goods

Birkenhead North

Green Lane

Derby Square Jn

Birkenhead North

Green Lane

Derby Square Jn

New Mills South Jn 
(inc.)

New Mills Central

New Mills South Jn

Great Rocks Jn SB

Birkenhead North

Canning Street Jn

Mann Island Jn

Birkenhead North

Canning Street Jn

Mann Island Jn

Chinley

New Mills South 
Jn

Chinley South Jn

P2024/4130864

P2024/4130865

P2024/4132033

P2024/4109779

NW8003
NW8011
NW8013

NW8003
NW8011
NW8013

NW9001
NW9007

NW9005

1m60ch and 2m0ch

0m69ch and 2m0ch

1m50ch and 2m0ch

1m60ch and 2m64ch

1m60ch and 2m0ch

1m50ch and 2m0ch

1m60ch and 2m64ch

0m69ch and 2m0ch

171m48ch and 172m45ch

171m68ch and 173m12ch

167m30ch and 163m2ch

In Connection With 
Engineering Work

S&C Maintenance

In Connection With 
Engineering Work

S&C Maintenance

In Connection With 
Engineering Work

In Connection With 
Engineering Work

S&C Maintenance

S&C Maintenance

Remove Rail Defects

In Connection With 
Engineering Work

Welding and Grinding

01/01/25

01/01/25

01/01/25

02/01/25

02/01/25

02/01/25

29/12/24

29/12/24

29/12/24

28/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11188010

W2024/11187968

W2024/11188075

W2024/11187980

W2024/11188050

W2024/11188087

W2024/11188181

W2024/11187969

W2024/11170657

W2024/11170658

W2024/11123955
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0001 Sat

0001 Sat

2315 Sat

0001 Sat

0525 Mon

04/01/25

04/01/25

05/01/25

05/01/25

10/01/25

1600 Sat

1600 Sat

0900 Sun

2355 Sun

2359 Fri

Possession

Possession

Sidings 
Possession

Possession

Possession

Down and Up 
Slow

Up & Down Relief

Down Sidings 1 / 2
/ 3 and Shunting 
neck

Up Trent Valley 
Slow

Up Trent Valley 
Slow

Ledburn Jn

Tring

Nuneaton North Jn

Amington Jn

Amington Jn

Bourne End Jn 
(Hertfordshire)

Tring

Nuneaton South 
Jn

Ashby Jn

Ashby Jn

P2024/3992429

P2024/4146247

P2024/4147396

0001 SAT TO 1600 SAT

TRAINS TO TRAVEL OVER FAST LINES.

NO ACCESS TRING SIDINGS.

UP TRAINS TO TRAVEL OVER DOWN LINES 
UNDER BI-DI SIGNALLING.

NO ACCESS LICHFIELD TRENT VALLEY, 
TAMWORTH, ATHERSTONE UP PLATFORMS.

MD101

MD101

MD101
MD233

25m76ch and 35m35ch

25m76ch and 26m20ch

25m76ch and 35m35ch

26m7ch and 33m5ch

25m76ch and 34m60ch

97m10ch and 97m33ch

97m55ch and 107m60ch

Survey Work

OHL Inspection

URFDO Inspections

C11 Rerail Resleeper 
Reballast - Trax

S&T Maintenance

In Connection With 
Engineering Work

OLE Maintenance

04/01/25

04/01/25

04/01/25

04/01/25

06/01/25

41Week

W2024/10860154

W2024/10860642

W2024/10860178

W2024/10825416

W2024/10860120

W2024/11232703

W2024/11240105

SUPERSEDED B
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Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0810 Sun

0810 Sun

0045 Mon

0045 Mon

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

06/01/25

06/01/25

06/01/25

06/01/25

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

2000 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0045 Mon

0045 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Down and Up 
Southwest

Down and Up 
Goods

Down and Up 
Poplar

Up 
Richmond/Up/Up 
North London
Down and Up 
Kew

Down North 
London/Down/Do
wn Richmond
Acton Yard

Reception 1, 2 & 3

Up 
Richmond/Up/Up 
North London
Down North 
London/Down/Do
wn Richmond
Down and Up City
Line

Down and Up 
New Line

Down and Up 
High Level

Reversing Siding

Willesden 
Turnback Siding

Up 
Richmond/Up/Up 
North London
Down North 
London/Down/Do
wn Richmond
Down and Up 
North London

Down and Up City
Line

Acton Canal Wharf 
Jn

Acton Canal Wharf 
Jn

Acton East

Willesden High Level
Jn

Kew East Jn

Gunnersbury Jn

Acton West

Hampstead Heath

Gunnersbury Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Willesden High Level
Jn

Gunnersbury Jn

Acton Wells Jn

Harlesden Jn

Acton Canal 
Wharf Jn

Acton Wells Jn

Gunnersbury Jn

South Acton Jn

Willesden High 
Level Jn

Acton East

Gunnersbury Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Gunnersbury Jn

Willesden High 
Level Jn

Hampstead Heath

Kensal Green Jn

P2024/3930233 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN WILLESDEN HIGH LEVEL JN 
AND RICHMOND



ROAD TO BE CLOSED AT THE FOLLOWING LC 
BETWEEN 0030 SUN TO 0810 SUN: ACTON 
CENTRAL MCB-CCTV



NO TRAINS TO BE STABLED IN THE REVERSING 
SIDING AT KENSAL GREEN BETWEEN 0110 TO 
0810 SUN AND 0045 TO 0500 MON

ARL ECS MOVES CAN BE HELD AT WM672



7V90/7V91 TO BE RETIMED.



CHANNEL TUNNEL FREIGHT SERVICES VIA THE 
WEST LONDON LINE

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS AFTER 
0045 MON



NLL CYCLIC TYPE 19 (AMENDED)

NLL CYCLIC TYPE 9



THIS IS AN ANGLIA POSSESSION THAT IMPACTS 
ON WESTERN / MIDLAND



ACTON CANAL WHARF SIGNAL BOX TO BE 
CLOSED BETWEEN 0700 AND 1900 SUNDAY

EA1310
EA1330
EA1360
GW130
MD150
MD155
MD160
MD167
SW230

1m57ch and 0m45ch

4m67ch and 0m45ch

0m43ch and 2m70ch

1m57ch and 2m55ch

2m10ch and 0m5ch

1m60ch and 4m30ch

0m20ch and 1m44ch

1m50ch and 2m20ch

1m57ch and 0m45ch

0m5ch and 2m70ch

0m15ch and 1m32ch

0m5ch and 2m70ch

0m77ch and 2m20ch

1m57ch and 0m45ch

0m43ch and 2m70ch

4m64ch and 0m4ch

1m57ch and 0m45ch

1m57ch and 0m45ch

URFDO Inspections

S&T Maintenance

URFDO Inspections

Patrolling 

Structures Examination

Drainage Inspection

Major Projects

S&T Work

URFDO Inspections

S&T Work

Survey Work

URFDO Inspections

Structures Work

Off Track Work

P & D Maintenance

P & D Maintenance

Welding and Grinding

Welding and Grinding

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

06/01/25

06/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10649597

W2024/10649598

W2024/10649682

W2024/10619902

W2024/10979624

W2024/10649518

W2024/10853410

W2024/11106721

W2024/10616942

W2024/10659344

W2024/11110031

W2024/10700431

W2024/11200860

W2024/10649517

W2024/10649683

W2024/10616974

W2024/10739816

W2024/10739853
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Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

06/01/25

06/01/25

06/01/25

06/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
New Line

Down and Up 
High Level

Reversing Siding

Willesden 
Turnback Siding

Down/Up West 
London

Olympia Platform 
Loop

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Down and Up 
High Level

Down & Up 
Sheepcote Lane

Pigs Hill Siding 1

Pigs Hill Siding 2

Reception Road

North Pole Scrubs
Lane Siding

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Mitre Bridge Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

Willesden High Level
Jn

Latchmere No.3 Jn

Latchmere No.1 Jn

North Pole 
International Depot

North Pole Jn

Mitre Bridge Jn

Kensal Green Jn

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

West London Jn 
(SW)

Falcon Jn

North Pole Jn

P2024/3930233

P2024/3918278 LONDON OVERGROUND WILLESDEN JN TO 
CLAPHAM JN SERVICES WILL NOT RUN.



SOUTHERN WATFORD JUNCTION TO CLAPHAM 
JUNCTION SERVICES WILL NOT RUN.



CHANNEL TUNNEL FREIGHT TO RUN DIESEL 
HAULED VIA MAIDSTONE EAST AND DIVERT VIA 
KEW EAST 



LUL VICTORIA LINE TO BE OPEN BETWEEN 
VICTORIA AND EUSTON.

LUL DISTRICT LINE TO BE OPEN BETWEEN 
VICTORIA AND WEST BROMPTON / KENSINGTON
OLYMPIA

LUL CENTRAL LINE TO BE OPEN BETWEEN 
OXFORD CIRCUS AND SHEPHERDS BUSH.

EA1310
MD160
MD166
SO250
SO500
SW100
SW220

0m5ch and 2m70ch

1m57ch and 0m45ch

1m57ch and 0m45ch

0m6ch and 5m77ch

4m0ch and 4m30ch

0m6ch and 0m17ch

0m53ch and 1m10ch

1m33ch and 1m53ch

2m25ch and 2m55ch

3m30ch and 3m61ch

S&C Unit Renewal 
(Maintenance Only)

Remove Rail Defects

Off Track Work

Track Maintenance

Litter / Graffiti Clearance

Litter / Graffiti Clearance

S&C Grinding Train

Litter / Graffiti Clearance

Litter / Graffiti Clearance

Litter / Graffiti Clearance

06/01/25

06/01/25

06/01/25

06/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11107201

W2024/10649594

W2024/10616939

W2024/10774680

W2024/11067768

W2024/11128417

W2024/11220871

W2024/11126483

W2024/11127121

W2024/11127022

Week 41  - Continued
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Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains

Down and Up 
Coventry/Stour

Platform 4c

No.3 Siding

Platforms 9, 10, 
11, 12
Platforms 1 & 2

Down and Up 
Stour

Down and Up 
Gloucester

Down Vauxhall 
Chord

Down and Up 
Stourbridge

Down and Up 
Derby

All Lines

Up  & Down 
Monument Lane 
Loop
Down and Up 
Vauxhall

Down and Up 
Bordesley

Up Soho Curve

Down Soho Curve

Down Soho 
Goods Loop

Down and Up 
Soho

Down and Up & 
Down Camp Hill

All Lines

Birmingham New 
Street

Birmingham New 
Street

Sandwell and Dudley

Selly Oak

Vauxhall Jn

Smethwick Jn

Birmingham New 
Street

Lifford East Jn

Winson Green 
OHNS

Duddeston

Bordesley Jn

Soho Curve North 
Jn

Soho North Jn

Soho Curve North 
Jn

Perry Barr West Jn

Grand Jn

Redditch

Adderley Park

Birmingham New 
Street

Curzon Street Jn

Galton Jn

Landor Street Jn

Monument Lane

Proof House Jn

Small Heath 
South Jn

Soho East Jn

Soho North Jn

Soho South Jn

St. Andrews Jn

Barnt Green Jn

P2024/3906958 STABLED UNITS TO HAVE PANTOGRAPHS 
LOWERED AND LOCKED.



TRAINS TO STABLE IN PLATFORMS 3, 4, 5, 6, 7 & 
8



ADDITIONAL WMT UNIT TO STABLE AT NEW 
STREET (THE UNIT THAT NORMALLY STABLES 
AT FOUR OAKS)

MD301
MD306
MD320
MD325
MD330
MD401
MD440
MD501
MD570
MD575

111m65ch and 112m63ch

0m0ch and 0m52ch

0m5ch and 44m4ch

40m75ch and 41m51ch

128m6ch and 128m11ch

41m13ch and 41m51ch

41m10ch and 45m35ch

41m40ch and 41m51ch

112m0ch and 112m65ch

0m0ch and 0m10ch

0m5ch and 43m65ch

111m3ch and 112m30ch

41m18ch and 45m35ch

42m35ch and 43m65ch

111m57ch and 112m70ch

Welding and Grinding

ES Only and Isolation 
Management

ES Only and Isolation 
Management

ES Only and Isolation 
Management

In Connection With Worksite 
Management

S&T Work

In Connection With Worksite 
Management

In Connection With 
Engineering Work

Tunnel Work

Welding and Grinding

Welding and Grinding

In Connection With 
Engineering Work

Off Track Work

In Connection With Isolation 
Arrangements

Survey Work

In Connection With Worksite 

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10218627

W2024/10817216

W2024/10817379

W2024/10814450

W2024/11155018

W2024/10207675

W2024/11154752

W2024/11197016

W2024/11186851

W2024/10223331

W2024/10219879

W2024/11148281

W2024/10681632

W2024/11206175

W2024/10996459

W2024/11226282
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Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

0800 Sun

0800 Sun

0730 Sun

0800 Sun

0730 Sun

0800 Sun

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Platforms 3, 4, 5, 
6
Platforms 7 & 8

Down and Up 
Vauxhall

Down and Up 
Stour

All Lines

All Lines

Down and Up 
Coventry

Birmingham New 
Street

Aston OHNS

Coseley OHNS

Bromsgrove

Soho Light 
Maintenance Depot

Adderley Park

Birmingham New 
Street

Duddeston

Sandwell and 
Dudley

Selly Oak

Soho Light 
Maintenance 
Depot
Stechford OHNS

P2024/3906958
2m71ch and 2m30ch

0m5ch and 0m60ch

41m13ch and 41m51ch

0m0ch and 0m56ch

2m60ch and 2m71ch

0m0ch and 0m53ch

0m0ch and 0m15ch

42m35ch and 42m45ch

0m41ch and 0m52ch

0m0ch and 0m56ch

0m5ch and 2m55ch

41m42ch and 41m51ch

3m64ch and 3m79ch

111m65ch and 112m63ch

0m5ch and 43m65ch

0m5ch and 1m10ch

0m5ch and 43m65ch

Management

Rail Testing and Lubrication

HS2 ASPRO Major Projects

ES Only and Isolation 
Management

Welding and Grinding

S&T Work

In Connection With Isolation 
Arrangements

Station Work

S&T Work

In Connection With 
Engineering Work

Welding and Grinding

Welding and Grinding

In Connection With 
Engineering Work

Rail Testing and Lubrication

S&T Work

S&T Work

Rail Testing and Lubrication

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10241564

W2024/10996599

W2024/10817341

W2024/11227369

W2024/10339186

W2024/11206289

W2024/11186818

W2024/10339258

W2024/10996480

W2024/11231819

W2024/10223394

W2024/11139520

W2024/10240007

W2024/10207355

W2024/10206706

W2024/10241938

W2024/11226288

Week 41  - Continued

Continued
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Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

P2024/3906958

0m0ch and 0m38ch

111m57ch and 112m73ch

0m3ch and 0m52ch

2m20ch and 2m33ch

2m20ch and 2m33ch

112m40ch and 0m78ch

41m34ch and 42m50ch

40m75ch and 41m51ch

41m34ch and 41m51ch

3m64ch and 4m20ch

0m5ch and 2m55ch

0m0ch and 0m10ch

3m15ch and 5m30ch

2m60ch and 2m71ch

111m3ch and 2m55ch

41m18ch and 45m35ch

In Connection With Worksite 
Management

Rail Changing 

Follow-Up Work

Welding and Grinding

Welding and Grinding

In Connection With Isolation 
Arrangements

Station Work

In Connection With 
Engineering Work

In Connection With Isolation 
Arrangements

Station Work

Welding and Grinding

In Connection With 
Engineering Work

Preparatory Work

Welding and Grinding

ES Only and Isolation 
Management

Flail Mowing Machine

In Connection With Isolation 

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/11206173

W2024/10790512

W2024/11231918

W2024/11227371

W2024/11145782

W2024/11145743

W2024/11148247

W2024/11206286

W2024/11237770

W2024/11227310

W2024/11187991

W2024/11139592

W2024/11231858

W2024/10814367

W2024/10681629

W2024/11206288

Week 41  - Continued
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Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0700 Sat

0700 Sat

1300 Sat

0045 Wed

0045 Wed

0045 Wed

0035 Tue

0035 Wed

0035 Thu

04/01/25

04/01/25

04/01/25

08/01/25

08/01/25

08/01/25

07/01/25

08/01/25

09/01/25

1300 Sat

1300 Sat

1900 Sat

0500 Wed

0500 Wed

0500 Wed

0555 Tue

0555 Wed

0555 Thu

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
Sidings 
Possession 
(Partial)

Line Blockage

Sidings 
Possession

Sidings 
Possession

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

All Lines

LMD Arrival Line / 
Carriage Washer 
Bypass Line
All Lines

All Lines

Up Sidings

Engineering 
Sidings

Down and Up 
Cannock / Up & 
Down Cannock

Down and Up 
Cannock / Up & 
Down Cannock

Down and Up 
Cannock / Up & 
Down Cannock

Soho Light 
Maintenance Depot

Soho North Jn

Soho Light 
Maintenance Depot

Lichfield Trent Valley
Jn

Lichfield City

Lichfield TV Jn

Rugeley Trent Valley

Rugeley Trent Valley

Rugeley Trent Valley

Soho Light 
Maintenance 
Depot
Soho South Jn

Soho Light 
Maintenance 
Depot

Erdington

Lichfield City

Hednesford

Hednesford

Hednesford

P2024/3906958

P2024/4137869

P2024/4116354

P2024/4136573

P2024/4136530

P2024/4136531

MD301

MD340

MD345
NW1004

MD345
NW1004

MD345
NW1004

0m5ch and 1m50ch

111m60ch and 112m63ch

112m53ch and 0m23ch

2m23ch and 2m23ch

2m31ch and 18m5ch

13m20ch and 14m5ch

13m20ch and 14m5ch

13m20ch and 14m5ch

Arrangements

S&T Work

Station Work

Off Track Work

Patrolling 

Ground 
Investigation/Automatic 
Ballast Sampling

Ground 
Investigation/Automatic 
Ballast Sampling

Ground 
Investigation/Automatic 
Ballast Sampling

04/01/25

04/01/25

04/01/25

08/01/25

08/01/25

08/01/25

07/01/25

08/01/25

09/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10201129

W2024/11186933

W2024/11197240

W2024/11136746

W2024/11182563

W2024/11182660

W2024/11182661

Week 41  - Continued

Continued
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Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession 
(Partial)
Sidings 
Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single Cowley

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Appleford ARC

Didcot Yard

No. 2 Reception

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Somerton LC (R/G-
X) (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North
Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Appleford LC

Didcot West Curve 
Jn

Hinksey North

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Appleford LC

Didcot North Jn 
(Up)

Hinksey South

Hinksey North

Oxford

Oxford North Jn

P2024/3928408 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 
AT OXFORD.



WORK DETAILS = MAINTENANCE w/10850104

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

61m70ch and 62m50ch

29m17ch and 30m10ch

53m41ch and 54m63ch

67m17ch and 68m22ch

53m31ch and 58m35ch

73m5ch and 75m24ch

54m40ch and 54m63ch

61m38ch and 61m65ch

Drainage Work

Rail Testing and Lubrication

Point Heater Maintenance

S&T Work

P-Way Maintenance

CWR Stress Management 

LC Work S&T

S&T Maintenance

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

06/01/25

06/01/25

06/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11118345

W2024/11186218

W2024/10842712

W2024/11154343

W2024/10850104

W2024/11135114

W2024/11160533

W2024/10718981

Week 41  - Continued
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Network Rail
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Data freeze:EAS - Section 7
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EAS_V4_2_2025

0040 Mon

2345 Sun

0100 Sun

0100 Sun

0100 Sun

0045 Sun

0055 Mon

0055 Mon

0100 Tue

0100 Tue

0100 Tue

06/01/25

06/01/25

05/01/25

05/01/25

05/01/25

05/01/25

06/01/25

06/01/25

07/01/25

07/01/25

07/01/25

0445 Mon

0345 Mon

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0510 Mon

0510 Mon

0510 Tue

0510 Tue

0510 Tue

Possession

Line Blockage
(Between 
Trains)

Line Blockage
+Detonators

Line Blockage
+Detonators

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Bletchley

Down and Up 
Dorridge

Platforms 
1,2,4,5,6

Down and Up 
Main

Wall Sidings

All Lines

All Lines

Down & Up 
Greenford

Down & Up 
Wycombe/Greenfo
rd
All Lines

Down Sidings

Up Sidings

Woodstock Road Jn

Warwick Parkway

Marylebone

Neasden South Jn

Marylebone

Denham

Denham

South Ruislip

South Ruislip

Seer Green and 
Jordans

West Ruislip

Leamington Spa 
North Jn

Marylebone

Marylebone

West Ruislip

Northolt Park

South Ruislip

Greenford West 
Jn

Northolt Park

West Ruislip

P2024/3928408

P2024/4097400

P2024/4093949

P2024/4131237

P2024/4128362

P2024/4094053

CHILTERNS TO STABLE IN PLATFORM 3

MD401

MD701

MD701

GW110
MD701
MD705

GW110
MD701
MD705

107m0ch and 108m70ch

205m56ch and 205m20ch

205m77ch and 205m45ch

205m77ch and 205m33ch

1m60ch and 4m40ch

0m75ch and 4m40ch

1m55ch and 0m0ch

1m55ch and 4m40ch

9m75ch and 10m15ch

5m65ch and 7m0ch

1m0ch and 2m12ch

7m60ch and 10m15ch

0m5ch and 1m60ch

S&T Maintenance

Structures Work

Patrolling 

Structures Work

Major Project IP HS2 ONW

HS2 ASPRO Major Projects

S&C Tamping

HS2 ASPRO Major Projects

S&T Work

Rail Testing and Lubrication

S&T Work

In Connection With 
Engineering Work

Rail Testing and Lubrication

06/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

06/01/25

06/01/25

07/01/25

07/01/25

07/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10883055

W2024/11154648

W2024/10847264

W2024/11144678

W2024/11162042

W2024/11120704

W2024/10795392

W2024/11121366

W2024/10862591

W2024/11242734

W2024/10862637

W2024/11121172

W2024/11245419

Week 41  - Continued

Continued
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EAS_V4_2_2025

0100 Wed

0100 Wed

0100 Wed

0100 Thu

0100 Thu

0100 Thu

0100 Fri

0100 Fri

0100 Fri

08/01/25

08/01/25

08/01/25

09/01/25

09/01/25

09/01/25

10/01/25

10/01/25

10/01/25

0510 Wed

0510 Wed

0510 Wed

0510 Thu

0510 Thu

0510 Thu

0510 Fri

0510 Fri

0510 Fri

Possession

Possession

Sidings 
Possession

Possession - 
Pass Booked 
Services
Possession - 
Pass Booked 
Services
Sidings 
Possession

Possession

Possession

Sidings 
Possession

Down & Up 
Wycombe/Greenfo
rd
All Lines

Down Sidings

Up Sidings

Down & Up 
Wycombe/Greenfo
rd
All Lines

Down Sidings

Up Sidings

Down & Up 
Wycombe/Greenfo
rd
All Lines

Down Sidings

Up Sidings

South Ruislip

Seer Green and 
Jordans

West Ruislip

South Ruislip

Denham

West Ruislip

South Ruislip

Seer Green and 
Jordans

West Ruislip

Greenford West 
Jn

Northolt Park

West Ruislip

Greenford West 
Jn

Northolt Park

West Ruislip

Greenford West 
Jn

Northolt Park

West Ruislip

P2024/4094068

P2024/4094064

P2024/4094059

POSSESSION TO BE GIVEN UP FOR THE 
PASSAGE OF PLPR 1Q16

GW110
MD701
MD705

GW110
MD701
MD705

GW110
MD701
MD705

7m60ch and 10m15ch

1m0ch and 4m40ch

9m75ch and 10m15ch

1m0ch and 2m12ch

7m10ch and 7m40ch

8m60ch and 10m15ch

1m0ch and 2m14ch

8m60ch and 10m15ch

9m75ch and 10m15ch

0m75ch and 2m14ch

1m0ch and 2m12ch

7m60ch and 10m15ch

0m5ch and 1m0ch

0m75ch and 4m40ch

In Connection With 
Engineering Work

HS2 ASPRO Major Projects

S&T Work

S&T Work

PL Tamping

Patrolling 

Track Maintenance

Track Maintenance

S&T Work

Patrolling 

S&T Work

In Connection With 
Engineering Work

PL Tamping

HS2 ASPRO Major Projects

08/01/25

08/01/25

08/01/25

09/01/25

09/01/25

09/01/25

10/01/25

10/01/25

10/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11121385

W2024/11121367

W2024/10862518

W2024/10862638

W2024/10795348

W2024/10848261

W2024/10848278

W2024/10848273

W2024/10862542

W2024/10848391

W2024/10862639

W2024/11121387

W2024/10795350

W2024/11121369

Week 41  - Continued
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Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0115 Sat

0115 Sat

0050 Mon

0050 Mon

06/01/25

06/01/25

06/01/25

06/01/25

0050 Mon

0515 Mon

0515 Mon

0515 Mon

Possession

Possession

Possession

Possession

All Lines

Bay Platform

All Lines

Up Bay - Platform 
1/Down & Up 
Aylesbury

Saunderton

High Wycombe

Princes Risborough 
(inc.)

Monks Risborough

Gerrards Cross

High Wycombe

Gerrards Cross

Princes 
Risborough

P2024/3905201 RAIL REPLACEMENT SERVICE TO RUN 
BETWEEN GERRARDS CROSS AND PRINCES 
RISBOROUGH

MD701
MD720

16m0ch and 16m36ch

15m70ch and 17m47ch

15m70ch and 17m47ch

22m40ch and 24m75ch

15m70ch and 16m29ch

15m70ch and 16m29ch

7m28ch and 15m65ch

21m30ch and 24m75ch

7m28ch and 15m65ch

Structures Work

C2 Rerail - Both Rails

Rail Testing and Lubrication

Rail Testing and Lubrication

SIG ELP Testing

SIG ELP Testing

SIG ELP Testing

Flail Mowing Machine

SIG ELP Testing

04/01/25

04/01/25

06/01/25

06/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11079281

W2024/10731980

W2024/11246039

W2024/11242628

W2024/11234937

W2024/11234939

W2024/11240129

W2024/11163534

W2024/11240384

Week 41  - Continued
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EAS_V4_2_2025

0130 Wed

0130 Wed

0130 Wed

0130 Wed

0115 Tue

0115 Fri

08/01/25

08/01/25

08/01/25

08/01/25

07/01/25

10/01/25

0500 Wed

0500 Wed

0500 Wed

0500 Wed

0515 Tue

0515 Fri

Possession

Possession

Possession

Possession

Line Blockage

Line Blockage

All Lines

Bay Platform

All Lines

Up Bay (Platform 
1)

Down Main

Up Main

Down Bicester

Up Bicester

Bicester North

High Wycombe

Aylesbury

Princes Risborough

Ardley Tunnel

Aynho Jn

Beaconsfield

High Wycombe

Princes 
Risborough

Brill Tunnel

Bicester North

P2024/4093164

P2024/4128646

P2024/4131018

MD701
MD720
MD745

MD701
MD745

MD701

42m23ch and 49m30ch

21m0ch and 24m65ch

3m20ch and 10m0ch

42m23ch and 49m30ch

21m0ch and 24m65ch

5m0ch and 10m25ch

15m55ch and 17m45ch

4m40ch and 5m40ch

0m0ch and 0m5ch

24m0ch and 24m65ch

46m9ch and 47m44ch

42m23ch and 49m30ch

5m0ch and 10m0ch

9m0ch and 9m71ch

10m0ch and 17m40ch

Patrolling 

Flail Mowing Machine

SIG ELP Testing

Track Maintenance

Track Maintenance

Track Maintenance

Preparatory Work

Welding and Grinding

In Connection With 
Engineering Work

Patrolling 

Survey Work

In Connection With Worksite 
Management

Track Maintenance

Patrolling 

Track Maintenance

08/01/25

08/01/25

08/01/25

08/01/25

07/01/25

10/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10847780

W2024/10194837

W2024/11202688

W2024/10847897

W2024/10847637

W2024/11119309

W2024/10904010

W2024/11240503

W2024/11202693

W2024/10847552

W2024/11176358

W2024/11150272

W2024/11119372

W2024/11119367

W2024/11119315
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EAS_V4_2_2025

0115 Thu

0035 Sun

0100 Tue

0100 Fri

0100 Thu

0100 Wed

0140 Tue

0140 Tue

0140 Tue

09/01/25

05/01/25

07/01/25

10/01/25

09/01/25

08/01/25

07/01/25

07/01/25

07/01/25

0515 Thu

0730 Sun (7 hrs)

0520 Tue

0520 Fri

0515 Thu

0520 Wed

0400 Tue

0400 Tue

0400 Tue

Line Blockage
(Between 
Trains)

Line Blockage

Line Blockage

Line Blockage

Line Blockage
+Detonators

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Down Bicester

Up Bicester

Up Harrow

Down Harrow

All Lines

All Lines

Down & Up Main

All Lines

Platforms 1 2 3

Single

All Lines

Aynho Park Jn, 
Former site of

Network Rail / LUL 
Boundary

Great Missenden

Great Missenden

Aylesbury

Wendover

Aylesbury

Aylesbury

Aylesbury Vale 
Parkway

Bicester North

Neasden South 
Jn

Amersham

Amersham

Amersham

Amersham

Aylesbury

Little Kimble

Stoke Mandeville

P2024/4130998

P2024/4118480

P2024/4098723

P2024/4098722

P2024/4093649

P2024/4093652

P2024/4093650

MD701

MD710

MD712

MD712

MD712

MD712

MD712
MD720
MD726

10m0ch and 17m40ch

15m0ch and 17m40ch

197m45ch and 197m75ch

25m21ch and 28m0ch

25m21ch and 28m0ch

28m70ch and 37m70ch

28m70ch and 37m70ch

25m21ch and 28m0ch

28m20ch and 29m10ch

25m21ch and 28m0ch

46m9ch and 47m44ch

38m20ch and 40m47ch

37m70ch and 38m18ch

37m20ch and 38m49ch

37m70ch and 38m18ch

Track Maintenance

Patrolling 

In Connection With 
Engineering Work

Major Projects

Major Projects

Track Maintenance

Patrolling 

Major Projects

Patrolling 

Major Projects

Survey Work

Patrolling 

Track Maintenance

S&T Work

Patrolling 

09/01/25

05/01/25

07/01/25

10/01/25

09/01/25

08/01/25

07/01/25

07/01/25

07/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11119314

W2024/11119316

W2024/11138868

W2024/11080291

W2024/11080187

W2024/10847710

W2024/10847709

W2024/11080186

W2024/10851207

W2024/11080185

W2024/11176405

W2024/11118843

W2024/10847723

W2024/10862651

W2024/10847716

Week 41  - Continued
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EAS_V4_2_2025

0140 Fri

0140 Fri

0140 Fri

0200 Thu

0001 Sat

0150 Thu

0150 Thu

0110 Wed

0110 Wed

0110 Wed

0730 Mon

0001 Wed

10/01/25

10/01/25

10/01/25

09/01/25

28/03/25

09/01/25

09/01/25

08/01/25

08/01/25

08/01/25

28/03/25

08/01/25

0400 Fri

0400 Fri

0400 Fri

0500 Thu

2359 Fri

0510 Thu

0510 Thu

0510 Wed

0510 Wed

0510 Wed

2359 Fri

0500 Wed (5 hrs)

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

Possession

Possession

Line Blockage
+ EPR

Line Blockage
+ EPR

Sidings 
Possession

Possession

Line Blockage
(Between 
Trains)

Platforms 1 2 3

Single

All Lines

Single

Up & Down 
Aylesbury Siding

Up Bletchley

All Lines

Down and Up 
Bicester South 
West Chord
Down and Up 
Bletchley and 
Loops
Bicester Depot 
Run Round

Claydon Loop

Claydon 
Reception Line
Down and Up 
Wellington

Aylesbury

Aylesbury

Aylesbury Vale 
Parkway

Aylesbury

Quainton Road

Oxford North Jn

Islip

Gavray Junction

West Coast / Central
Boundary MD736 
(OXD)
Bicester Depot East 
Junction

Claydon East Jn

Cosford

Aylesbury

Little Kimble

Stoke Mandeville

Little Kimble

Claydon L&NE 
JCN SB 
(43m05ch)

Gavray Junction

Oxford North Jn

Bicester South 
Junction

Network Rail 
Route Boundary 
(MD736)
Bicester Depot 
West Junction

Claydon West Jn

Albrighton

P2024/4093651

P2024/4131234

P2024/3980283

P2024/4093124

P2024/4131021

P2024/4126455

P2024/4146961

NO ACCESS TO CLAYDON DEPOT.

MD712
MD720
MD726

MD720

MD726

GW277
MD736

GW277
MD736
MD745

MD736

MD801

46m9ch and 47m44ch

37m20ch and 38m49ch

46m9ch and 47m44ch

43m5ch and 43m61ch

29m2ch and 27m35ch

28m65ch and 18m65ch

12m32ch and 11m50ch

149m28ch and 150m70ch

Survey Work

S&T Work

Survey Work

Unload Materials

PL Tamping

Patrolling 

HS2 ASPRO Major Projects

In Connection With Winter 
Preparation

10/01/25

10/01/25

10/01/25

09/01/25

30/03/24

09/01/25

09/01/25

08/01/25

08/01/25

08/01/25

18/11/24

08/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11176446

W2024/10862652

W2024/11176445

W2024/10718213

W2024/10795398

W2024/11137993

W2024/11177547

W2024/11229297
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EAS_V4_2_2025

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0445 Mon

0130 Tue

0130 Tue

0130 Wed

0130 Wed

0130 Thu

0130 Thu

0115 Tue

0115 Wed

0115 Wed

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

07/01/25

07/01/25

08/01/25

08/01/25

09/01/25

09/01/25

07/01/25

08/01/25

08/01/25

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0515 Mon

0430 Tue

0430 Tue

0430 Wed

0430 Wed

0430 Thu

0430 Thu

0500 Tue

0500 Wed

0500 Wed

Possession

Possession

Possession

Sidings 
Possession

Line Blockage
(Between 
Trains)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Cosford 
Goods Loop
Up Cosford Goods
Loop
Down and Up 
Wellington

Down Wellington 
Platform
Up Wellington 
Platform
Wellington Bay

Donington Siding

Down 
Wellington/Main

Down and Up 
Abbotswood 
Curve/Main
Up & Down 
Cotswold Single 
Line

Down and Up 
Abbotswood 
Curve/Main
Up & Down 
Cotswold Single 
Line

Down and Up 
Abbotswood 
Curve/Main
Up & Down 
Cotswold Single 
Line

Down and Up 
Cotswolds / Up & 
Down Cotswolds

Honeybourne 
Through Siding

Down and Up 
Cotswolds

Cosford

Allscott GF

Wellington 
(Shropshire)

Donnington Junction

Abbey Foregate 
(AF) SB

Wylds Lane Jn

Norton Jn

Worcester Shrub Hill

Norton Jn

Worcester Shrub Hill

Norton Jn

Norton Jn

Start/End of Staff 
Section Board

Evesham

Cosford

Oxley Depot

Wellington 
(Shropshire)

Donnington 
Junction

Allscott GF

Abbotswood Jn

Pershore

Abbotswood Jn

Pershore

Abbotswood Jn

Pershore

Evesham

Honeybourne 
Stratford Line 
Junction
Moreton-in-Marsh

P2024/3905178

P2024/4093133

P2024/4093130

P2024/4093115

P2024/4120801

P2024/4108434

FREIGHT TO DIVERT VIA CREWE, SHREWSBURY 
AND THE MARCHES 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN WOLVERHAMPTON AND 
SHREWSBURY

MD801

GW310
MD900
MD910

GW310
MD900
MD910

GW310
MD900
MD910

GW310
MD910

GW310
GW317
MD910

150m60ch and 152m62ch

145m66ch and 146m45ch

155m70ch and 164m30ch

155m70ch and 164m30ch

117m26ch and 119m70ch

117m26ch and 119m70ch

117m26ch and 120m14ch

107m2ch and 108m28ch

102m55ch and 103m28ch

S&C Tamping

S&C Tamping

Off-Track Inspections

Off-Track Inspections

PL Stoneblowing

PL Stoneblowing

PL Stoneblowing

Survey Work

Survey Work

04/01/25

04/01/25

04/01/25

04/01/25

06/01/25

07/01/25

07/01/25

08/01/25

08/01/25

09/01/25

09/01/25

07/01/25

08/01/25

08/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11150651

W2024/11150621

W2024/10815807

W2024/10815800

W2024/10797280

W2024/10797281

W2024/10797206

W2024/11121937

W2024/11122034

Week 41  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0025 Sun

0025 Sun

2330 Wed

2320 Thu

05/01/25

05/01/25

09/01/25

10/01/25

0800 Sun

0800 Sun

0500 Thu (5 hrs)

0515 Fri

Possession

Possession

Line Blockage
(Between 
Trains)

Possession

Down Goods Loop

Up & Down 
Branch/Down and 
Up Main/Single

Down and Up 
Main

Down Fast

Up Fast

Malvern Wells SB

Shelwick Jn

Great Malvern

Betley Road (former 
site of SB)

Great Malvern

Shrub Hill Jn

Malvern Link

Standon Bridge

P2024/4093059

P2024/4141968

P2024/4151771 TRAINS TO TRAVEL OVER SLOW LINES.

MD940

MD940

NW1001

129m48ch and 131m40ch

124m15ch and 144m0ch

121m65ch and 124m10ch

126m43ch and 129m54ch

145m50ch and 150m20ch

Tunnel Examination

Track Maintenance

Tamp And DTS (Dynamic 
Track Stabiliser)

In Connection With Winter 
Preparation

OHL Work

05/01/25

05/01/25

08/01/25

09/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11066976

W2024/11202591

W2024/11139098

W2024/11220184

W2024/11254336

Week 41  - Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0750 Sun

0750 Sun

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

0750 Sun

1750 Sun

0750 Sun

0750 Sun

1750 Sun

0750 Sun

1750 Sun

1750 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

Strand Road 
Branch

Down Slow

Up Slow

Up Fast/Main

Down Main/Fast

Preston Fylde Jn

Euxton Jn

Lostock Hall Jn

Ormskirk

Lostock Hall Jn

Strand Road LC

Farington Curve Jn

Preston South Jn

Blainscough 
(former site of 
GF)
Buckshaw 
Parkway

Farington Curve 
Jn

Farington Jn

Preston South Jn

Blainscough 
(former site of 
GF)

P2024/3918100 PLATFORM 3C & 4C TO BE EXCLUDED FROM 
THE POSSESSION FOR THE STABLING OF 
NORTHERN UNITS.



TPE: Services to start-terminate at Preston.

TPE will require outstabling of 397 units at Preston 
and-or Carlisle.



Work Content

L&C DU: S&C Tamping Euxton Jn

NW1001
NW1027
NW4001
NW4005
NW6001
NW7007
NW7009
NW7011

14m78ch and 16m40ch

14m30ch and 16m40ch

20m13ch and 0m60ch

0m0ch and 0m71ch

21m39ch and 0m35ch

24m40ch and 25m62ch

17m67ch and 20m5ch

21m0ch and 0m48ch

25m5ch and 25m31ch

25m5ch and 25m31ch

20m0ch and 0m65ch

25m5ch and 25m31ch

0m0ch and 0m15ch

21m0ch and 0m50ch

14m78ch and 17m0ch

S&T Work

S&C Tamping

S&T Work

In Connection With Isolation 
Arrangements

In Connection With 
Engineering Work

In Connection With 
Engineering Work

S&C Retimber

S&T Points

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Track Maintenance

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Geometry Gauging 
Inspections

Off Track Work

Other E&P Work

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11191399

W2024/10844908

W2024/10702568

W2024/10867323

W2024/10787183

W2024/10969884

W2024/10867347

W2024/11045416

W2024/11197151

W2024/10905300

W2024/10787075

W2024/11158121

W2024/10787099

W2024/10785284

W2024/11127207

W2024/11158245

Week 41  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

P2024/3918100 16m15ch and 16m40ch

20m12ch and 0m65ch

16m54ch and 17m60ch

0m33ch and 1m9ch

0m33ch and 1m0ch

URFDO Inspections

Vegetation Clearance

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10764316

W2024/11185172

W2024/11105240

W2024/10764267

Week 41  - Continued

Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Through

Down & Up Goods

Down and Up 
Warrington/Main

Up and Down 
Fork

Down Slow

Platform 7/Up 
Slow

Down and Up 
Birkenhead

Up Slow

All Lines

Platform 1

Down and Up 
Helsby

Down and Up 
Wrexham

Down and Up 
Chester

Run Round Siding

Chester

Mickle Trafford Jn

Chester North Jn

Roodee Jn

Chester East Jn

Hooton South Jn

Roodee Jn

Shotton (Low Level)

Hooton

Little Sutton

Saltney Jn

Hooton South Jn

Hooton

Chester

Chester East Jn

Chester South Jn

Chester West Jn

Crewe Steel 
Works

Hooton

Hooton South Jn

Rossett Junction

Spital

Hooton

P2024/4012741 PLATFORMS 1,2,PARCEL BAY,5 AND 6 AVAILABLE
FOR STABLING.



HOOTON PLATFORM 1 TO REMAIN CLEAR OF 
STABLED UNITS

NW3001
NW3003
NW3005
NW3009
NW3011
NW3013
NW8013

178m69ch and 180m64ch

0m2ch and 0m12ch

179m11ch and 181m40ch

0m0ch and 0m25ch

0m24ch and 0m55ch

178m57ch and 180m35ch

0m0ch and 0m25ch

178m55ch and 180m45ch

0m0ch and 0m25ch

7m30ch and 7m68ch

179m0ch and 179m30ch

0m0ch and 0m25ch

211m67ch and 212m6ch

179m0ch and 179m30ch

179m41ch and 180m25ch

S&T Maintenance

In Connection With 
Engineering Work

Cable Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

URFDO Inspections

In Connection With 
Engineering Work

Fishplate Oiling

In Connection With 
Engineering Work

In Connection With 
Engineering Work

S&C Points Heating

In Connection With 
Engineering Work

In Connection With 
Engineering Work

URFDO Inspections

IBJ Work

In Connection With 

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10847400

W2024/10879304

W2024/11198530

W2024/10847409

W2024/10847346

W2024/10847374

W2024/10847402

W2024/11159179

W2024/11198584

W2024/10879071

W2024/11163515

W2024/11159076

W2024/10847180

W2024/10869973

W2024/11198361

W2024/10847396

Week 41  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

P2024/4012741
0m0ch and 0m25ch

178m35ch and 179m25ch

0m24ch and 0m41ch

0m24ch and 0m29ch

0m16ch and 1m30ch

7m68ch and 8m66ch

0m24ch and 0m29ch

0m5ch and 0m25ch

0m16ch and 0m79ch

178m50ch and 181m35ch

0m0ch and 0m25ch

211m25ch and 212m6ch

0m16ch and 1m30ch

166m55ch and 167m1ch

0m3ch and 0m25ch

Engineering Work

S&T Maintenance

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

S&T Renewal

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Patrolling 

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Structures Work

In Connection With 
Engineering Work

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10847365

W2024/10847407

W2024/10847253

W2024/10870039

W2024/10879119

W2024/11159140

W2024/10869977

W2024/11163563

W2024/10847388

W2024/11198328

W2024/11198413

W2024/10837779

W2024/11121089

W2024/10837777

W2024/10837778

Week 41  - Continued

Continued
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Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

2250 Thu

2250 Thu

2335 Sat

2335 Sat

2125 Sat

2335 Sat

2335 Sat

2335 Sat

10/01/25

10/01/25

05/01/25

05/01/25

06/01/25

05/01/25

05/01/25

05/01/25

0500 Fri

0500 Fri

0850 Sun

0850 Sun

0520 Mon

0645 Sun

0645 Sun

0645 Sun

Line Blockage
+ EPR

Line Blockage
(Between 
Trains) + 
EPR
Line Blockage
+ EPR

Line Blockage
+ EPR

Possession

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Sidings 
Possession

Down Holyhead

Up Holyhead

Down Passenger 
Loop

Down and Up 
Main

Single & Loop

Down and Up 
Main

Down & Up 
Passenger

Run Round 
Sidings
Fuelling and 
Inspection Point

Rhyl

Rhyl

Rhyl

Abergele & Pensarn

Blaenau Ffestiniog

Holyhead

Holyhead

Holyhead

Tyn-y-Morfa LC

Tyn-y-Morfa LC

Rhyl

Rhyl (inc.)

Llandudno Jn

Cleifiog Uchaf LC

Holyhead

Holyhead

P2024/4012741

P2024/4136365

P2024/4130647

P2024/3918872

P2024/4143595

REVERSIBLE WORKING ON UP HOLYHEAD 
BETWEEN MOSTYN EAST FH1505A/B PTS AND 
RHYL FH1514AB PTS.

AMENDED TRAIN WORKING WITH 
REPLACEMENT ROAD TRANSPORT.



ROAD CLOSURE AT TAL Y CAFN LC

NW3001

NW3001

NW3001
NW3015

NW3001

179m0ch and 179m30ch

205m40ch and 208m0ch

208m70ch and 210m0ch

0m60ch and 27m53ch

0m60ch and 27m53ch

0m60ch and 27m53ch

263m0ch and 263m57ch

Patrolling 

Remove Rail Defects

Remove Rail Defects

LC  Work

Patrolling 

Track Maintenance

Remove Rail Defects

09/01/25

09/01/25

04/01/25

04/01/25

04/01/25

04/01/25

04/01/25

04/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/11202687

W2024/11187292

W2024/11101188

W2024/10834253

W2024/10834219

W2024/11225719

Week 41  - Continued

Continued
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Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0055 Tue

0055 Tue

0055 Tue

0055 Tue

0055 Tue

0055 Thu

0055 Thu

0055 Thu

0055 Thu

0055 Thu

07/01/25

07/01/25

07/01/25

07/01/25

07/01/25

09/01/25

09/01/25

09/01/25

09/01/25

09/01/25

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Thu

0500 Thu

0500 Thu

0500 Thu

0500 Thu

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Birkenhead

Up and Down 
Goods Loop

Down and Up 
Chester

Down and Up 
Helsby/Main/Hoot
on
East End Sidings 1
- 9

Down and Up 
Birkenhead

Up and Down 
Goods Loop

Down and Up 
Chester

Down and Up 
Helsby/Main/Hoot
on
East End Sidings 1
- 9

Hooton South Jn

Stanlow and 
Thornton

Hooton South Jn

Helsby Jn

Ellesmere Port SB

Hooton South Jn

Stanlow and 
Thornton

Hooton South Jn

Helsby Jn

Ellesmere Port SB

Bache

Ellesmere Port

Green Lane

Hooton South Jn

Ellesmere Port SB

Bache

Ellesmere Port

Green Lane

Hooton South Jn

Ellesmere Port SB

P2024/4020229

P2024/4020231

NW3011
NW3013
NW8013

NW3011
NW3013
NW8013

8m20ch and 7m68ch

5m11ch and 7m68ch

3m42ch and 11m16ch

3m47ch and 8m53ch

10m36ch and 12m36ch

9m71ch and 12m45ch

0m2ch and 0m10ch

3m42ch and 11m16ch

0m2ch and 0m10ch

10m36ch and 12m36ch

8m20ch and 7m68ch

3m0ch and 12m36ch

9m71ch and 12m45ch

3m47ch and 8m53ch

5m11ch and 7m68ch

In Connection With 
Engineering Work

Off Track Work

S&C Maintenance

P-Way Maintenance

S&C Maintenance

Cable Trough Installation

In Connection With 
Engineering Work

S&C Maintenance

In Connection With 
Engineering Work

S&C Maintenance

In Connection With 
Engineering Work

Cable Work

Cable Trough Installation

P-Way Maintenance

Off Track Work

07/01/25

07/01/25

07/01/25

07/01/25

07/01/25

09/01/25

09/01/25

09/01/25

09/01/25

09/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11230753

W2024/11230677

W2024/10850153

W2024/11182054

W2024/10850113

W2024/11108578

W2024/11230798

W2024/10850155

W2024/11230758

W2024/10850191

W2024/11230722

W2024/11249910

W2024/11109473

W2024/11182100

W2024/11230791

Week 41  - Continued
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Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0055 Fri

0055 Fri

0055 Fri

0055 Fri

0055 Fri

0030 Sun

0030 Sun

0030 Thu

0030 Thu

2300 Mon

2300 Mon

2300 Mon

10/01/25

10/01/25

10/01/25

10/01/25

10/01/25

05/01/25

05/01/25

09/01/25

09/01/25

07/01/25

07/01/25

07/01/25

0500 Fri

0500 Fri

0500 Fri

0500 Fri

0500 Fri

0800 Sun

0800 Sun

0530 Thu

0530 Thu

0530 Tue

0530 Tue

0530 Tue

Possession

Possession

Possession

Possession

Sidings 
Possession

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Down and Up 
Birkenhead

Up and Down 
Goods Loop

Down and Up 
Chester

Down and Up 
Helsby/Main/Hoot
on
East End Sidings 1
- 9

Up & Down 
Main/Up Main

Down Main

Inbound

Outbound

Up Middlewich 
Loop

Up Middlewich 
Branch

Up & Down 
Middlewich 
Branch/Down 
Middlewich Loop

Hooton South Jn

Stanlow and 
Thornton

Hooton South Jn

Helsby Jn

Ellesmere Port SB

Skelton Jn 
(Manchester)

Deansgate Jn SB LC

Timperley

Altrincham

Middlewich Loop 
West Jn

Elworth Jn

Middlewich Loop 
West Jn

Bache

Ellesmere Port

Green Lane

Hooton South Jn

Ellesmere Port SB

Navigation Road

Skelton Jn 
(Manchester)

Altrincham

Timperley Signal 
DJ.501

Middlewich Loop 
East Jn

Sandbach North 
Jn

P2024/4020232

P2024/4107899

P2024/4134115

P2024/4119395

NW3011
NW3013
NW8013

NW3023

NW3027

NW3029

5m11ch and 7m68ch

10m36ch and 12m36ch

3m42ch and 11m16ch

9m71ch and 12m45ch

3m47ch and 8m53ch

8m20ch and 7m68ch

0m2ch and 0m10ch

31m0ch and 7m5ch

6m72ch and 7m10ch

0m5ch and 4m0ch

Off Track Work

S&C Maintenance

S&C Maintenance

Cable Trough Installation

P-Way Maintenance

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Rail Changing 

Remove Rail Defects

Fishplate Oiling

10/01/25

10/01/25

10/01/25

10/01/25

10/01/25

05/01/25

05/01/25

09/01/25

09/01/25

06/01/25

06/01/25

06/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11230719

W2024/10850192

W2024/10850156

W2024/11109474

W2024/11182101

W2024/11230796

W2024/11230759

W2024/11105412

W2024/11195178

W2024/11158063

Week 41  - Continued
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EAS_V4_2_2025

2300 Wed

2300 Wed

2300 Wed

2300 Thu

2300 Thu

2300 Thu

2300 Sun

2300 Sun

2300 Sun

0050 Sun

0050 Sun

0050 Sun

0010 Sun

0010 Sun

09/01/25

09/01/25

09/01/25

10/01/25

10/01/25

10/01/25

06/01/25

06/01/25

06/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

0530 Thu

0530 Thu

0530 Thu

0530 Fri

0530 Fri

0530 Fri

0520 Mon

0520 Mon

0520 Mon

0715 Sun

0715 Sun

0715 Sun

0830 Sun

0830 Sun

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Possession

Possession

Line Blockage
(Between 
Trains)+Deto
nators

Possession

Possession

Possession

Possession

BLOCKED To
Electric Trains

Up Middlewich 
Loop

Up Middlewich 
Branch

Up & Down 
Middlewich 
Branch/Down 
Middlewich Loop
Up Middlewich 
Loop

Up Middlewich 
Branch

Up & Down 
Middlewich 
Branch/Down 
Middlewich Loop
Platform 1

Platform 2

All Lines

Platform 3

Down and Up 
Fast
Down and Up 
Slow
Down Goods

All Lines

All Lines

All Lines

Middlewich Loop 
West Jn

Elworth Jn

Middlewich Loop 
West Jn

Middlewich Loop 
West Jn

Elworth Jn

Middlewich Loop 
West Jn

Carlisle North Jn

Carlisle North Jn

Carlisle North Jn

Longsight North Jn

Longsight North Jn

Slade Lane Jn

Prestbury

Adlington (Cheshire)

Middlewich Loop 
East Jn

Sandbach North 
Jn

Middlewich Loop 
East Jn

Sandbach North 
Jn

Carlisle South Jn

Dalston 
(Cumbria)

Carlisle South Jn

Levenshulme

Longsight South 
Jn

Mauldeth Road

North Rode 
Viaduct

Macclesfield

P2024/4119596

P2024/4119679

P2024/4027456

P2024/4063478

P2024/4105307

New Sun/Mon EAS times to be published (0520 finish)
every odd week Dalston - Carlisle South (Starting 
Wk45). Additional access times already agreed due to 
no Dalston tanks running and awaiting publication in 
the EAS - Weaves to be planned locally with Carlisle 
Signaller/SSM (Only 1 through platform to be blocked 
at any one time â€“ 2 through platforms to remain 
open)

NO ACCESS TO LONGSIGHT CMD VIA 
LONGSIGHT SOUTH JN

NW3029

NW3029

NW4001
NW4025
NW4033

NW5001
NW5003

NW5009

0m5ch and 4m0ch

0m5ch and 4m0ch

20m68ch and 27m44ch

20m68ch and 0m16ch

0m0ch and 0m5ch

8m34ch and 9m44ch

185m77ch and 187m23ch

186m0ch and 186m77ch

9m29ch and 1m63ch

Fishplate Oiling

Fishplate Oiling

Changing Sleepers & 
Timbers

Track Maintenance

In Connection With 
Engineering Work

In Connection With 
Engineering Work

PL Tamping

S&T Work

Structures Examination

08/01/25

08/01/25

08/01/25

09/01/25

09/01/25

09/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11158065

W2024/11158066

W2024/11089073

W2024/10723466

W2024/11089075

W2024/11062723

W2024/10989993

W2024/11062797

W2024/10997104

Week 41  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0020 Tue

0020 Tue

0020 Tue

0020 Wed

0020 Wed

0020 Wed

0020 Thu

0020 Thu

0020 Thu

0020 Fri

0020 Fri

0020 Fri

0005 Tue

0005 Tue

0005 Tue

07/01/25

07/01/25

07/01/25

08/01/25

08/01/25

08/01/25

09/01/25

09/01/25

09/01/25

10/01/25

10/01/25

10/01/25

07/01/25

07/01/25

07/01/25

0520 Tue (5 hrs)

0520 Tue (5 hrs)

0520 Tue (5 hrs)

0520 Wed (5 hrs)

0520 Wed (5 hrs)

0520 Wed (5 hrs)

0520 Thu (5 hrs)

0520 Thu (5 hrs)

0520 Thu (5 hrs)

0520 Fri

0520 Fri

0520 Fri

0545 Tue

0545 Tue

0545 Tue

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Down & Up 
Hadfield

Down & Up 
Glossop/Down 
Main
Up Main/Down & 
Up Hadfield

Down & Up 
Hadfield

Down & Up 
Glossop/Down 
Main
Up Main/Down & 
Up Hadfield

Down & Up 
Hadfield

Down & Up 
Glossop/Down 
Main
Up Main/Down & 
Up Hadfield

Down & Up 
Hadfield

Down & Up 
Glossop/Down 
Main
Up Main/Down & 
Up Hadfield

Down Darwen

Down Darwen

Up & Down 
Darwen / Up 
Darwen

Dinting East Jn

Hyde Jn

Hadfield

Dinting East Jn

Hyde Jn

Hadfield

Dinting East Jn

Hyde Jn

Hadfield

Dinting East Jn

Hyde Jn

Hadfield

Bromley Cross

Bolton West Jn

Bolton East Jn

Dinting South Jn

Glossop

Hyde Jn

Dinting South Jn

Glossop

Hyde Jn

Dinting South Jn

Glossop

Hyde Jn

Dinting South Jn

Glossop

Newton

Astley Bridge Jn

Bolton West Jn

Darwen South Jn

P2024/4105859

P2024/4105847

P2024/4105848

P2024/4105860

P2024/4136711 BLOCK TO BE GRANTED BY MPSCC

NW5015
NW5017
NW5019

NW5015
NW5017
NW5019

NW5015
NW5017
NW5019

NW5015
NW5017
NW5019

NW6001
NW6011

0m4ch and 1m5ch

11m20ch and 12m61ch

0m72ch and 1m5ch

11m20ch and 12m61ch

0m72ch and 1m5ch

0m4ch and 1m5ch

0m72ch and 1m5ch

0m4ch and 1m5ch

11m20ch and 12m61ch

0m72ch and 1m5ch

0m4ch and 1m5ch

11m20ch and 12m61ch

10m45ch and 14m50ch

In Connection With 
Engineering Work

Fishplate Oiling

In Connection With 
Engineering Work

Fishplate Oiling

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Fishplate Oiling

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Fishplate Oiling

P-Way Maintenance

07/01/25

07/01/25

07/01/25

08/01/25

08/01/25

08/01/25

09/01/25

09/01/25

09/01/25

10/01/25

10/01/25

10/01/25

07/01/25

07/01/25

07/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11097377

W2024/11097269

W2024/11097298

W2024/11097370

W2024/11097299

W2024/11097191

W2024/11097300

W2024/11097192

W2024/11097371

W2024/11097301

W2024/11097193

W2024/11097372

W2024/11203520

Week 41  - Continued
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Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0005 Wed

0005 Wed

0005 Wed

0005 Thu

0005 Thu

0005 Thu

0115 Sun

0115 Sun

0020 Sun

0020 Sun

0020 Sun

0055 Sat

0055 Sat

0055 Mon

08/01/25

08/01/25

08/01/25

09/01/25

09/01/25

09/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

04/01/25

04/01/25

06/01/25

0545 Wed

0545 Wed

0545 Wed

0545 Thu

0545 Thu

0545 Thu

0615 Sun

0615 Sun

0805 Sun

0805 Sun

0805 Sun

0500 Sat

0500 Sat

0500 Mon

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Possession

Possession

Possession

Line Blockage
+ Disconnect

BLOCKED To
D/C Electric 
Trains

Line Blockage
+ Disconnect

Down Darwen

Down Darwen

Up & Down 
Darwen / Up 
Darwen

Down Darwen

Down Darwen

Up & Down 
Darwen / Up 
Darwen

Down and Up 
Bolton

Down and Up 
Hindley

All Lines

All Lines

All Lines

Down and Up 
West Kirby

Down and Up 
West Kirby

Up and Down 
Chester

Bromley Cross

Bolton West Jn

Bolton East Jn

Bromley Cross

Bolton West Jn

Bolton East Jn

Lostock

Westhoughton

Wigan Station Jn

Crow Nest Jn

Lostock

Bidston East Jn

Bidston East Jn

Bromborough Rake

Astley Bridge Jn

Bolton West Jn

Darwen South Jn

Astley Bridge Jn

Bolton West Jn

Darwen South Jn

Bolton West Jn

Lostock Jn

Daisy Hill

Lostock Jn

Moor Lane 
Tunnels

Birkenhead Park

Hamilton Square 
Jn

Bebington

P2024/4115831

P2024/4115883

P2024/4119981

P2024/4111222

P2024/4121527

P2024/4132115

BLOCK TO BE GRANTED BY MPSCC

BLOCK TO BE GRANTED BY MPSCC

NW6001
NW6011

NW6001
NW6011

NW6001
NW6013

NW6001
NW6009
NW6013

NW8011

NW8013

10m45ch and 14m50ch

10m45ch and 14m50ch

10m79ch and 13m60ch

13m39ch and 13m46ch

14m45ch and 17m40ch

13m39ch and 17m18ch

13m12ch and 14m7ch

3m55ch and 4m0ch

11m21ch and 11m64ch

S&C Maintenance

S&C Maintenance

Welding and Grinding

In Connection With 
Engineering Work

In Connection With 
Engineering Work

OHL Work

In Connection With 
Engineering Work

S&C Points Heating

S&C Maintenance

08/01/25

08/01/25

08/01/25

09/01/25

09/01/25

09/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

04/01/25

04/01/25

06/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11142592

W2024/11142468

W2024/11152483

W2024/11152484

W2024/10920045

W2024/10920041

W2024/10920049

W2024/11162800

W2024/11185815

Week 41  - Continued
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Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

0800 Sun

0800 Sun

0800 Sun

0810 Sun

0810 Sun

Line Blockage

Line Blockage

Line Blockage

Possession

Possession

Down and Up 
Main

Down and Up 
Romiley

Up Goods Loop

Up & Down Hope 
Valley

All Lines

New Mills South Jn 
(inc.)

New Mills Central

New Mills South Jn

Hazel Grove East Jn

Edgeley Jn No.1 SB

Chinley

New Mills South 
Jn

Hazel Grove High 
Level Jn

Middlewood

P2024/4133537

P2024/4111864

NW9001
NW9007

NW9001
NW9021

171m68ch and 173m0ch

169m40ch and 174m17ch

0m8ch and 2m35ch

2m35ch and 2m40ch

In Connection With 
Engineering Work

Cable Work

Rail Changing 

In Connection With 
Engineering Work

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10943414

W2024/10943413

W2024/11031399

W2024/11041289

Week 41  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

2220 Mon

2220 Mon

2130 Tue

2130 Tue

2130 Wed

2130 Wed

2310 Mon

14/01/25

14/01/25

15/01/25

15/01/25

16/01/25

16/01/25

14/01/25

0610 Tue

0610 Tue

0630 Wed

0630 Wed

0630 Thu

0630 Thu

0600 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Slow

Up & Down Relief

Down and Up 
Slow

Up & Down Relief

Down and Up 
Slow

Up & Down Relief

Down and Up 
Fast / Main

Ledburn Jn

Tring

Ledburn Jn

Tring

Ledburn Jn

Tring

Stowe Hill Tunnel

Bourne End Jn 
(Hertfordshire)

Tring

Bourne End Jn 
(Hertfordshire)

Tring

Bourne End Jn 
(Hertfordshire)

Tring

Hanslope South 
Jn

P2024/4153542

P2024/4153556

P2024/4153571

P2024/4028526

TRAINS TO TRAVEL OVER FAST LINES.

NO ACCESS TRING SIDINGS.

TRAINS TO TRAVEL OVER FAST LINES.

NO ACCESS TRING SIDINGS.

TRAINS TO TRAVEL OVER FAST LINES.

NO ACCESS TRING SIDINGS.

TRAINS TO TRAVEL OVER SLOW LINES AND VIA 
NORTHAMPTON.

MD101

MD101

MD101

MD101

31m0ch and 31m51ch

28m5ch and 33m4ch

28m5ch and 33m4ch

56m20ch and 57m0ch

60m65ch and 64m45ch

S&T Maintenance

Track Maintenance

S&C Unit Renewal 
(Maintenance Only)

S&T Renewal

Follow Up Tamping

13/01/25

13/01/25

14/01/25

14/01/25

15/01/25

15/01/25

13/01/25

42Week

W2024/11259306

W2024/11260650

W2024/11260710

W2024/11157074

W2024/10774460
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Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

2210 Sat

2210 Sat

0010 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

1200 Sun

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

13/01/25

0010 Sun

0010 Sun

1200 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0530 Mon

Possession

BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Down and Up 
Main

Down and Up 
Main

Down and Up 
Fast / Main

Down and Up 
Slow / 
Northampton
Northampton Bays
4 & 5

Down Goods Loop

Reception Line

Up & Down Slow

Down and Up 
Northampton

Kings Heath 
Depot
River Sidings

Up Sidings

Down Platform 
Loop

Down and Up 
Main

Weedon

Hillmorton OHNS 
MD101

Hillmorton Jn

Church Brampton

Northampton

Mill Lane Jn 
(Northampton)

Mill Lane Jn 
(Northampton)

Patford Bridge 
OHNS

Northampton

Mill Lane Jn 
(Northampton)

Northampton North 
Jn

Hillmorton Jn

Ashton OHNS

Weedon

Hanslope South 
Jn

Hanslope South 
Jn

Northampton

Northampton 
North Jn

Northampton 
South Jn

Mill Lane Jn 
(Northampton)

Northampton

Northampton 
North Jn

Northampton 
South Jn

Hanslope North 
Jn

P2024/3920556 2210 SAT TO 0140 SUN AND 0745 SUN TO 0530 
MON

TRAINS TO TRAVEL VIA NORTHAMPTON.



0140 SUN TO 0745 SUN

NO ACCESS NORTHAMPTON STATION, RIVER 
SIDINGS, KINGS HEATH DEPOT, CASTLE YARD 
AND NORTHAMPTON UP SIDINGS.

WMT LAST SERVICE TO TERMINATE IN 
NORTHAMPTON PLATFORM 3 AND FORM THE 
FIRST SERVICE FROM NORTHAMPTON.

NORTHAMPTON PLATFORM 3, BAYS 4 & 5 
AVAILABLE FOR WMT STABLING.

ECS STABLED IN PLATFORM 3 TO LOWER 
PANTOGRAPH, DRIVER TO INFORM SIGNALLER 
WHEN COMPLETED.



0150 SUN TO 0645 SUN

STABLED AC TRACTION AT NORTHAMPTON 
STATION, RIVER SIDINGS, KINGS HEATH DEPOT 
AND NORTHAMPTON UP SIDINGS TO HAVE 
PANTOGRAPHS LOWERED.

MD101
MD105

65m40ch and 70m5ch

56m20ch and 56m70ch

62m35ch and 63m0ch

56m20ch and 57m13ch

61m3ch and 63m75ch

60m65ch and 64m45ch

69m42ch and 70m23ch

58m60ch and 66m40ch

56m20ch and 56m70ch

65m45ch and 70m23ch

69m20ch and 80m25ch

56m60ch and 57m13ch

65m40ch and 66m60ch

62m65ch and 63m0ch

74m14ch and 78m31ch

65m60ch and 67m0ch

58m35ch and 64m0ch

Preparatory Work

Track Maintenance

Detail Structures Examination

URFDO Inspections

Preparatory Work

C14 Rerail Resleep Reball 
Form - Trax

Vegetation Clearance

Patrolling 

Survey Work

Follow-Up Work

OHL Inspection

Move Materials

Arc Repairs

URFDO Inspections

Cable Work

S&T Work

Cable Work

Move Materials

11/01/25

11/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10795951

W2024/10840223

W2024/11188141

W2024/10840433

W2024/11119072

W2024/10774019

W2024/10852299

W2024/10840661

W2024/11162353

W2024/10779669

W2024/10841728

W2024/11107262

W2024/11249943

W2024/10840893

W2024/11181933

W2024/10840362

W2024/11106774

W2024/11237679

Week 42  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0001 Sat

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

17/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

2359 Fri

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0735 Sun

0735 Sun

0735 Sun

0735 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Up Trent Valley 
Slow

Down and Up 
North London

Down and Up City
Line

Down and Up 
New Line

Down and Up 
High Level

Reversing Siding

Willesden 
Turnback Siding

Down and Up 
North London

Platform 3

Down and Up 
T&H

All Lines

Amington Jn

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Kentish Town West

Gospel Oak

South Tottenham 
East Jn

Acton Central

Ashby Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Camden Road 
West Jn

Gospel Oak

Gospel Oak Jn

Kentish Town 
West

P2024/3920556

P2024/4149257

P2024/3943426

UP TRAINS TO TRAVEL OVER DOWN LINES 
UNDER BI-DI SIGNALLING.

NO ACCESS LICHFIELD TRENT VALLEY, 
TAMWORTH, ATHERSTONE UP PLATFORMS.
NO TRAINS TO BE STABLED IN THE REVERSING 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



PANTOGRAPHS TO BE LOWERED ON ALL 
STABLED TRAINS IN GOSPEL OAK PLATFORM 3 


NLL CYCLIC TYPE 9 ROTR

PREP: T-55 to T-45 GRIP 4 TOPO Validation and 
Design Walkout Kensal Green Jn S&C

MD101
MD233

EA1310
EA1370
MD150
MD155
MD160

65m40ch and 66m60ch

57m60ch and 58m30ch

56m20ch and 56m70ch

56m20ch and 56m70ch

97m55ch and 107m60ch

1m57ch and 2m55ch

1m57ch and 0m52ch

2m64ch and 5m5ch

1m57ch and 0m45ch

1m57ch and 0m45ch

1m57ch and 0m45ch

4m64ch and 0m4ch

4m60ch and 5m40ch

Remove Rail Defects

Patrolling 

S&T Work

OLE Maintenance

Patrolling 

S&C Unit Renewal 
(Maintenance Only)

Structures Examination

Off Track Work

URFDO Inspections

Welding and Grinding

P & D Maintenance

Survey Work

11/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/11248192

W2024/10840224

W2024/10840360

W2024/11249189

W2024/10619905

W2024/11117717

W2024/10766470

W2024/10650891

W2024/10650858

W2024/10737560

W2024/10650855

W2024/11179550

Week 42  - Continued
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Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

13/01/25

13/01/25

13/01/25

13/01/25

13/01/25

13/01/25

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
North London

Down and Up City
Line

Down and Up 
New Line

Down and Up 
High Level

Reversing Siding

Willesden 
Turnback Siding

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

P2024/3943688 FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO BE STABLED IN THE REVERSING 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9

EA1310
MD150
MD155
MD160

1m57ch and 0m45ch

1m57ch and 0m45ch

4m60ch and 5m40ch

5m15ch and 5m45ch

1m57ch and 0m45ch

1m57ch and 0m45ch

5m15ch and 5m45ch

4m67ch and 0m45ch

Remove Rail Defects

Off Track Work

Survey Work

S&T Renewal

Welding and Grinding

URFDO Inspections

S&T Maintenance

S&T Maintenance

13/01/25

13/01/25

13/01/25

13/01/25

13/01/25

13/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10650802

W2024/10650907

W2024/11179554

W2024/11173119

W2024/10737566

W2024/10650935

W2024/10650581

W2024/10650810

Week 42  - Continued
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Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Down and Up 
Coventry/Stour

Platforms 1, 2, 3, 
4, 5, 6
No.1 Siding

Platform 4c

Down and Up 
Stour

Down and Up 
Gloucester

Down Vauxhall 
Chord

Down and Up 
Derby

Down St 
Andrews/Camp 
Hill
Up Derby Goods / 
Up St Andrews / 
Up Camp Hill
Up  & Down 
Monument Lane 
Loop
Down and Up 
Vauxhall

Up Soho Curve

Down Soho Curve

Down Soho 
Goods Loop

Down and Up 
Soho

Down and Up 
Camp Hill

All Lines

Platforms 7, 8, 9, 
10, 11, 12
No.2 and No.3 
Sidings

Birmingham New 
Street

Birmingham New 
Street

Galton Jn

Selly Oak

Vauxhall Jn

Birmingham New 
Street

Bordesley Jn

Winson Green 
OHNS

Duddeston

Soho Curve North 
Jn

Soho North Jn

Soho Curve North 
Jn

Perry Barr West Jn

Grand Jn

Redditch

Birmingham New 
Street

Adderley Park

Birmingham New 
Street

Curzon Street Jn

Landor Street Jn

Monument Lane

Proof House Jn

Soho East Jn

Soho North Jn

Soho South Jn

St. Andrews Jn

Barnt Green Jn

Birmingham New 
Street

Duddeston

P2024/3907790 STABLED UNITS TO HAVE PANTOGRAPHS 
LOWERED AND LOCKED.



TRAINS TO STABLE IN PLATFORMS 7, 8, 9, 10, 11 
& 12

MD301
MD306
MD320
MD325
MD330
MD501
MD570
MD575

41m40ch and 41m51ch

111m65ch and 112m73ch

111m60ch and 112m73ch

0m3ch and 0m52ch

0m3ch and 0m52ch

0m0ch and 0m56ch

0m0ch and 0m10ch

111m65ch and 112m73ch

41m19ch and 41m51ch

42m35ch and 43m65ch

0m0ch and 0m56ch

0m5ch and 1m10ch

112m40ch and 1m47ch

0m5ch and 1m20ch

40m75ch and 41m51ch

110m78ch and 112m30ch

In Connection With 
Engineering Work

Welding and Grinding

S&T Work

ES Only and Isolation 
Management

Follow-Up Work

In Connection With 
Engineering Work

Welding and Grinding

Rail Testing and Lubrication

Welding and Grinding

Rail Testing and Lubrication

ES Only and Isolation 
Management

S&T Work

Structures Work

Welding and Grinding

In Connection With 
Engineering Work

In Connection With 
Engineering Work

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11145564

W2024/10218598

W2024/10201130

W2024/10817217

W2024/11148284

W2024/10996581

W2024/10223265

W2024/10240008

W2024/10223467

W2024/10241939

W2024/10817342

W2024/10206737

W2024/11155672

W2024/10219316

W2024/11148285

W2024/11148249

W2024/11187014
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Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0035 Sun

0035 Sun

0035 Sun

12/01/25

12/01/25

12/01/25

0800 Sun

0800 Sun

0800 Sun

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Down and Up 
Vauxhall

All Lines

Down and Up 
Coventry

Aston OHNS

Bromsgrove

Adderley Park

Selly Oak

Stechford OHNS

P2024/3907790
42m35ch and 42m45ch

111m57ch and 112m70ch

41m13ch and 41m51ch

0m5ch and 44m4ch

0m0ch and 0m53ch

112m0ch and 112m65ch

0m5ch and 0m60ch

41m13ch and 41m51ch

110m78ch and 1m47ch

40m75ch and 41m51ch

0m0ch and 0m10ch

112m53ch and 0m23ch

42m35ch and 43m65ch

0m41ch and 0m52ch

42m35ch and 43m65ch

Station Work

Survey Work

HS2 ASPRO Major Projects

ES Only and Isolation 
Management

S&T Work

Tunnel Work

Rail Testing and Lubrication

S&T Work

ES Only and Isolation 
Management

ES Only and Isolation 
Management

In Connection With Isolation 
Arrangements

Station Work

S&T Work

S&T Work

Welding and Grinding

12/01/25

12/01/25

12/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10996460

W2024/10996600

W2024/10817345

W2024/10339047

W2024/11145463

W2024/10241565

W2024/10207589

W2024/10814405

W2024/10814451

W2024/11145478

W2024/11193916

W2024/10207357

W2024/10339259

W2024/10219880

Week 42  - Continued
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Version 4.2

EAS_V4_2_2025

0700 Sat

0700 Sat

1300 Sat

0020 Sat

0020 Sat

0020 Sat

0020 Sat

0020 Sat

0010 Sun

0010 Sun

0010 Sun

0800 Sun

0800 Sun

0800 Sun

11/01/25

11/01/25

11/01/25

13/01/25

12/01/25

13/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

13/01/25

13/01/25

13/01/25

1300 Sat

1300 Sat

1900 Sat

0445 Mon (53 hrs)

0010 Sun (53 hrs)

0445 Mon (53 hrs)

0010 Sun (53 hrs)

0010 Sun (53 hrs)

0800 Sun

0800 Sun

0800 Sun

0445 Mon (53 hrs)

0445 Mon (53 hrs)

0445 Mon (53 hrs)

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
Sidings 
Possession 
(Partial)

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains
Possession

Possession

BLOCKED To
A/C Electric 
Trains
Possession

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

All Lines

LMD Arrival Line / 
Carriage Washer 
Bypass Line
All Lines

Down and Up 
Stourbridge

Down and Up 
Stour

Down Soho 
Goods Loop

Up Stour Goods

Down Stour 
Goods
Down and Up 
Stour

Down Stour 
Goods
Up Stour Goods

Down and Up 
Stour

Down and Up 
Stour

Down and Up 
Stour

Down Stour 
Goods
Up Stour Goods

Down and Up 
Stour

Soho Light 
Maintenance Depot

Soho North Jn

Soho Light 
Maintenance Depot

Smethwick Jn

Dudley Port

Soho Curve North 
Jn

Tipton

Wolverhampton 
Crane Street Jn

Tipton

Monmore Green

Wolverhampton 
Crane Street Jn

Dudley Port

Tipton

Wolverhampton 
Crane Street Jn

Soho Light 
Maintenance 
Depot
Soho South Jn

Soho Light 
Maintenance 
Depot

Galton Jn

Soho North Jn

Dudley Port

Dudley Port

Soho North Jn

Monmore Green

Soho North Jn

Dudley Port

P2024/4138016

P2024/4096996 TRAINS TO BE DIVERTED VIA BESCOT, 
HAMSTEAD, SOHO ROAD OR BESCOT, PERRY 
BARR, ASTON



TFWRL TO TERMINATE AT WOLVERHAMPTON



ACCESS TO SOHO DEPOT FROM NEW STREET & 
SOHO ROAD

MD301

MD301
MD440

2m23ch and 2m23ch

2m65ch and 6m46ch

6m51ch and 10m15ch

3m64ch and 3m79ch

3m64ch and 3m79ch

2m65ch and 6m0ch

Off Track Work

C14 Rerail Resleep Reball 
Form - Trax

Vegetation Clearance

Track Maintenance

In Connection With 
Engineering Work

Track Maintenance

11/01/25

11/01/25

11/01/25

11/01/25

11/01/25

11/01/25

11/01/25

11/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11197298

W2024/10779344

W2024/10816774

W2024/11256404

W2024/11079553

W2024/11256443

Week 42  - Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route
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EAS_V4_2_2025

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

2300 Sat

2300 Sat

0015 Sun

0815 Sun

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0015 Sun

0910 Sun

0815 Sun

0910 Sun

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Possession

Possession

Possession

Possession

Down/Up/Single

Blackwell Engine 
Lie-By/Sand Drag

All Lines

Down and Up 
Camp Hill

Down and Up 
Lifford Curve

Down and Up 
Abbotswood 
Curve
Down and Up 
Gloucester and 
Loops
Down and Up 
Abbotswood 
Curve/Main
Down and Up 
Abbotswood 
Curve

Redditch

Blackwell South Jn 
(MD306)

Stoke Works Jn

Kings Norton

Lifford West Jn

Cooksholme LC

Wadborough LC

Wylds Lane Jn

Cooksholme LC

Barnt Green Jn

Blackwell North Jn

Bournville

Lifford East Jn

Abbotswood Jn

Stoke Works Jn

Abbotswood Jn

Abbotswood Jn

P2024/4150804

P2024/4110705

MD306

MD306
MD900
MD910

51m58ch and 56m60ch

46m5ch and 47m1ch

47m0ch and 56m30ch

47m0ch and 56m30ch

0m25ch and 117m60ch

66m0ch and 67m0ch

Patrolling 

In Connection With 
Engineering Work

Patrolling 

Track Maintenance

S&C Stoneblowing

S&C Unit Renewal 
(Maintenance Only)

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

11/01/25

11/01/25

12/01/25

12/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11247885

W2024/11247790

W2024/11247702

W2024/11247788

W2024/11033604

W2024/11240466
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EAS_V4_2_2025

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Down and Up 
Walsall/Walsall 
Fast/Cannock
Down Bescot 
Goods Loop
Up Bescot Goods 
Loop
Down Perry Barr 
Goods Loop

Down and Up 
Grand Junction

Down and Up 
Soho

Down and Up 
Sutton Park

Down and Up 
Darlaston

Down and Up 
Walsall Slow

Down Dudley Run
Round Line and 
Up Dudley Siding
P-Way Sidings

North Neck

Down Local Shunt
Neck
Engine Line

Down Perry Barr 
Goods Loop
Down Grand 
Junction
Up Grand Junction

Brook Siding

Rugeley Town

Bescot Jn

Hamstead

Portobello Jn (West 
Midlands)

Perry Barr North Jn

Ryecroft Jn

Darlaston Jn

Walsall North Jn

Walsall Pleck Jn

Walsall South Jn

Bescot Jn

Bescot Jn

Tame Bridge 
Parkway

Tame Bridge 
Parkway

Walsall South Jn

Bescot Jn

Newton Jn 
(Bescot)

Perry Barr North 
Jn

Perry Barr South 
Jn

Perry Barr West 
Jn

Sutton Park No 1 
GF

Walsall Pleck Jn

Bescot Curve Jn

Walsall Pleck Jn

Bescot Jn

Newton Jn 
(Bescot)

Perry Barr OHNS 
(DGL and 
DPBGL)

Perry Barr OHNS 
(UGJ)

Walsall Pleck Jn

P2024/3990329 MD320
MD325
MD345
MD360
MD370
MD565
NW1004

0m35ch and 6m45ch

9m15ch and 12m21ch

0m5ch and 0m0ch

9m75ch and 12m21ch

9m15ch and 12m21ch

1m16ch and 0m15ch

1m16ch and 1m5ch

5m36ch and 5m42ch

0m35ch and 6m45ch

1m16ch and 1m10ch

0m35ch and 0m15ch

5m36ch and 5m42ch

47m0ch and 47m48ch

5m36ch and 5m42ch

4m0ch and 7m70ch

In Connection With 
Engineering Work

OHL Work (Maintenance)

Off-Track Inspections

Station Construction

Detail Structures Examination

Detail Structures Examination

In Connection With Isolation 
Arrangements

In Connection With 
Engineering Work

S&C Unit Renewal 
(Maintenance Only)

In Connection With Isolation 
Arrangements

OHL Work (Maintenance)

In Connection With 
Engineering Work

In Connection With Isolation 
Arrangements

In Connection With Isolation 
Arrangements

Off-Track Inspections

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11197393

W2024/11238544

W2024/11183969

W2024/10696987

W2024/11197361

W2024/11188999

W2024/11109265

W2024/11109266

W2024/11109492

W2024/11234250

W2024/11234127

W2024/11203830

W2024/11234345

W2024/11234314

W2024/11183966
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EAS_V4_2_2025

0045 Tue

0045 Tue

0045 Tue

0045 Tue

0045 Tue

0045 Wed

0045 Wed

0045 Wed

0045 Wed

0045 Wed

0045 Thu

0045 Thu

0045 Thu

0045 Thu

0045 Thu

14/01/25

14/01/25

14/01/25

14/01/25

14/01/25

15/01/25

15/01/25

15/01/25

15/01/25

15/01/25

16/01/25

16/01/25

16/01/25

16/01/25

16/01/25

0505 Tue

0505 Tue

0505 Tue

0505 Tue

0505 Tue

0505 Wed

0505 Wed

0505 Wed

0505 Wed

0505 Wed

0505 Thu

0505 Thu

0505 Thu

0505 Thu

0505 Thu

Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

All Lines

Up Sidings

Down and Up

Bay Platform

Up Sidings

All Lines

Up Sidings

Down and Up

Bay Platform

Up Sidings

All Lines

Up Sidings

Down and Up

Bay Platform

Up Sidings

Lichfield Trent Valley
Jn

Lichfield City

Gravelly Hill

Four Oaks

Lichfield City

Lichfield Trent Valley
Jn

Lichfield City

Gravelly Hill

Four Oaks

Lichfield City

Lichfield Trent Valley
Jn

Lichfield City

Gravelly Hill

Four Oaks

Lichfield City

Gravelly Hill

Lichfield City

Aston North Jn

Four Oaks

Lichfield City

Gravelly Hill

Lichfield City

Aston North Jn

Four Oaks

Lichfield City

Gravelly Hill

Lichfield City

Aston North Jn

Four Oaks

Lichfield City

P2024/4119157

P2024/4119640

P2024/4119081

WMT TO STABLE IN FOUR OAKS BAY PLATFORM.


STABLED UNITS TO HAVE PANTOGRAPHS 
LOWERED AND LOCKED.

WMT TO STABLE IN FOUR OAKS BAY PLATFORM.


STABLED UNITS TO HAVE PANTOGRAPHS 
LOWERED AND LOCKED.

WMT TO STABLE IN FOUR OAKS BAY PLATFORM.


STABLED UNITS TO HAVE PANTOGRAPHS 
LOWERED AND LOCKED.

MD340

MD340

MD340

6m10ch and 8m15ch

16m57ch and 18m5ch

2m31ch and 18m5ch

2m31ch and 18m5ch

2m31ch and 18m5ch

6m10ch and 8m15ch

16m57ch and 18m5ch

17m75ch and 18m5ch

0m70ch and 4m75ch

6m10ch and 8m15ch

Structures Work

OHL Renewals Work

OHL Renewals Work

Rail Testing and Lubrication

Patrolling 

Structures Work

OHL Renewals Work

Station Work

Rail Testing and Lubrication

Structures Work

14/01/25

14/01/25

14/01/25

14/01/25

14/01/25

15/01/25

15/01/25

15/01/25

15/01/25

15/01/25

16/01/25

16/01/25

16/01/25

16/01/25

16/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11160598

W2024/11142031

W2024/11142036

W2024/11253668

W2024/11136697

W2024/11160499

W2024/11142037

W2024/11173412

W2024/11259959

W2024/11160500
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Network Rail
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EAS_V4_2_2025

0045 Fri

0045 Fri

0045 Fri

0045 Fri

0045 Fri

0800 Sat

17/01/25

17/01/25

17/01/25

17/01/25

17/01/25

11/01/25

0505 Fri

0505 Fri

0505 Fri

0505 Fri

0505 Fri

1800 Sat

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Possession

All Lines

Down Sutton

Up Sutton

Bay Platform

Up Sidings

Down

Up

Down and Up 
Lichfield

Shenstone

Four Oaks

Four Oaks

Lichfield City

Lichfield Trent Valley
Jn

Alrewas LC (MCB)

Four Oaks

Aston North Jn

Four Oaks

Lichfield City

Shenstone

Lichfield Trent 
Valley Jn

P2024/4122762

P2024/4142728

WMT TO STABLE IN FOUR OAKS BAY PLATFORM.


STABLED UNITS TO HAVE PANTOGRAPHS 
LOWERED AND LOCKED.

MD340

LN3340
MD340

6m10ch and 8m15ch

18m15ch and 19m0ch

Structures Work

Survey Work

17/01/25

17/01/25

17/01/25

17/01/25

17/01/25

11/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11160501

W2024/11074526
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EAS_V4_2_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

0040 Mon

13/01/25

13/01/25

13/01/25

13/01/25

13/01/25

13/01/25

13/01/25

13/01/25

13/01/25

13/01/25

13/01/25

13/01/25

13/01/25

13/01/25

13/01/25

13/01/25

13/01/25

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Oxford/Cherwell 
Valley
Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Hinksey No.1 
Down Sidings
Hinksey No.3 
Down Sidings
Hinksey No.2 
Down Sidings
No. 2 Reception

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Down Oxford 
Sidings 1, 2, 3, 
Headshunt

Somerton LC (R/G-
X) (inc.)

Oxford Station North
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Hinksey North

Hinksey North

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Woodstock Road Jn

Oxford

Didcot North Jn 
(Up)

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Hinksey South

Hinksey North

Oxford

Oxford North Jn

Oxford

P2024/3926707 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 
AT OXFORD.



WORK DETAILS = MAINTENANCE 
W2024/10837580

GW200
GW260
GW277
GW310
MD401
MD736

61m5ch and 62m64ch

62m35ch and 62m71ch

72m45ch and 75m24ch

63m13ch and 63m78ch

72m45ch and 75m21ch

61m0ch and 62m15ch

63m32ch and 66m26ch

61m38ch and 61m65ch

57m75ch and 62m71ch

Welding and Grinding

Rail Testing and Lubrication

CWR Stress Management 

Welding and Grinding

Technical Inspection

Point Heater Maintenance

Off Track Work

S&T Maintenance

P-Way Maintenance

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

13/01/25

13/01/25

13/01/25

13/01/25

13/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10837771

W2024/11150347

W2024/11135156

W2024/11219935

W2024/10837768

W2024/10837773

W2024/10862886

W2024/10719107

W2024/10837580

Week 42  - Continued
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Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0040 Mon

2300 Tue

0015 Wed

0015 Wed

0015 Wed

0015 Wed

0015 Wed

0015 Thu

0015 Thu

0015 Thu

0015 Thu

0015 Thu

13/01/25

15/01/25

15/01/25

15/01/25

15/01/25

15/01/25

15/01/25

16/01/25

16/01/25

16/01/25

16/01/25

16/01/25

0445 Mon

0100 Wed (4 hrs)

0505 Wed

0505 Wed

0505 Wed

0505 Wed

0505 Wed

0505 Thu

0505 Thu

0505 Thu

0505 Thu

0505 Thu

Sidings 
Possession 
(Partial)
Line Blockage
(Between 
Trains) + 
EPR

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Oxford Sidings 
1, 2, 3, 4 & 5

Down and Up 
Dorridge

All Lines

All Lines

Down Goods Loop

All Lines

Down Round Oak 
Sidings 1
Up Round Oak 
Sidings 2 and 3

All Lines

All Lines

Down Goods Loop

All Lines

Down Round Oak 
Sidings 1
Up Round Oak 
Sidings 2 and 3

Warwick

Stourbridge North Jn

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

End of Line (MD450)

Stourbridge North Jn

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

End of Line (MD450)

Leamington Spa 
North Jn

Cutnall Green

Smethwick Jn

Stourbridge Jn

Stourbridge North
Jn

Kingswinford Jn 
South

Cutnall Green

Smethwick Jn

Stourbridge Jn

Stourbridge North
Jn

Kingswinford Jn 
South

P2024/3926707

P2024/4151249

P2024/4112254

P2024/4112306

MD401

MD430
MD435
MD450

MD430
MD435
MD450

108m0ch and 108m15ch

130m40ch and 142m51ch

134m20ch and 136m40ch

130m40ch and 142m51ch

141m0ch and 141m7ch

142m51ch and 144m31ch

130m40ch and 142m51ch

134m20ch and 136m40ch

141m0ch and 141m7ch

142m51ch and 144m31ch

130m40ch and 142m51ch

In Connection With Winter 
Preparation

PLPR Follow Up Work

S&T Work

S&T Maintenance

In Connection With 
Engineering Work

PLPR Follow Up Work

PLPR Follow Up Work

S&T Work

In Connection With 
Engineering Work

PLPR Follow Up Work

S&T Maintenance

13/01/25

14/01/25

15/01/25

15/01/25

15/01/25

15/01/25

15/01/25

16/01/25

16/01/25

16/01/25

16/01/25

16/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/11249579

W2024/11031973

W2024/10903097

W2024/11251365

W2024/11032181

W2024/11031977

W2024/11031974

W2024/10903098

W2024/11032182

W2024/11031978

W2024/11251366

Week 42  - Continued
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Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0015 Fri

0015 Fri

0015 Fri

0015 Fri

0015 Fri

0015 Fri

0015 Tue

0015 Tue

0015 Tue

0015 Tue

0015 Tue

17/01/25

17/01/25

17/01/25

17/01/25

17/01/25

17/01/25

14/01/25

14/01/25

14/01/25

14/01/25

14/01/25

0505 Fri

0505 Fri

0505 Fri

0505 Fri

0505 Fri

0505 Fri

0505 Tue

0505 Tue

0505 Tue

0505 Tue

0505 Tue

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

All Lines

Down and Up 
Stourbridge

Down Goods Loop

All Lines

All Lines

Down Round Oak 
Sidings 1
Up Round Oak 
Sidings 2 and 3

All Lines

All Lines

Down Goods Loop

All Lines

Down Round Oak 
Sidings 1
Up Round Oak 
Sidings 2 and 3

Stourbridge North Jn

Smethwick Jn

Stourbridge North Jn

Kingswinford Jn 
South

Stourbridge North Jn

End of Line (MD450)

Stourbridge North Jn

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

End of Line (MD450)

Cutnall Green

Galton Jn

Stourbridge Jn

Stourbridge North
Jn

The Hawthorns

Kingswinford Jn 
South

Cutnall Green

Langley Green

Stourbridge Jn

Stourbridge North
Jn

Kingswinford Jn 
South

P2024/4112307

P2024/4112240

MD430
MD435
MD440
MD450

MD430
MD435
MD450

134m20ch and 138m55ch

4m0ch and 4m8ch

134m73ch and 138m55ch

134m20ch and 136m40ch

133m15ch and 133m47ch

133m15ch and 141m7ch

142m51ch and 144m31ch

4m0ch and 4m8ch

130m40ch and 142m51ch

130m40ch and 142m51ch

130m40ch and 142m51ch

130m40ch and 142m51ch

141m0ch and 141m7ch

142m51ch and 144m31ch

136m0ch and 139m50ch

137m23ch and 137m37ch

Track Maintenance

In Connection With 
Engineering Work

Patrolling 

S&T Work

Patrolling 

In Connection With 
Engineering Work

PLPR Follow Up Work

Patrolling 

PLPR Follow Up Work

S&T Maintenance

PLPR Follow Up Work

S&T Maintenance

In Connection With 
Engineering Work

PLPR Follow Up Work

S&T Work

Station Work

17/01/25

17/01/25

17/01/25

17/01/25

17/01/25

17/01/25

14/01/25

14/01/25

14/01/25

14/01/25

14/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10192329

W2024/11142279

W2024/10192123

W2024/10902817

W2024/10191489

W2024/11032183

W2024/11031979

W2024/10191829

W2024/11031975

W2024/11251538

W2024/11031972

W2024/11251363

W2024/11031980

W2024/11031976

W2024/10903077

W2024/11173307
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Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

0010 Tue

0010 Wed

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

14/01/25

15/01/25

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0600 Tue

0600 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Castle Bromwich 
Curve/Down and 
Up Sutton Park
All Lines

All Lines

All Lines

All Lines

Water Orton 
Curve

Up Washwood 
Heath Sidings

Down and Up 
Arley

Down and Up 
Arley

Sutton Park No 1 GF

Landor Street Jn

Whitacre Jn

St. Andrews Jn

Water Orton East Jn

Park Lane Jn (West 
Midlands)

Washwood Heath 
East Jn

Whitacre Jn

Whitacre Jn

Castle Bromwich 
Jn

Kingsbury Jn

Landor Street Jn

Stockingford 
Station, former 
site of
Water Orton West
Jn

Washwood Heath
East Jn

Abbey Jn

Abbey Jn

P2024/4112201

P2024/4150569

P2024/4150583

MD501
MD545
MD555
MD560
MD565
MD570

MD555

MD555

33m12ch and 35m10ch

31m77ch and 32m65ch

36m4ch and 40m10ch

36m10ch and 37m10ch

39m40ch and 39m60ch

34m25ch and 36m55ch

31m77ch and 40m63ch

38m0ch and 39m0ch

38m0ch and 38m70ch

34m20ch and 35m10ch

32m70ch and 40m63ch

0m55ch and 36m6ch

36m8ch and 40m63ch

39m5ch and 40m63ch

34m43ch and 35m20ch

9m30ch and 0m0ch

9m30ch and 0m0ch

Structures Work

Follow-Up Work

Unload Ballast

PL Stoneblowing

Structures Examination

Rail Testing and Lubrication

Preparatory Work

P-Way Maintenance

S&C Tamping

Patrolling 

Patrolling 

In Connection With 
Engineering Work

S&T Maintenance

Major Project IP HS2 ONW

Welding and Grinding

Off-Track Inspections

Off-Track Inspections

11/01/25

11/01/25

11/01/25

11/01/25

11/01/25

11/01/25

11/01/25

14/01/25

15/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11029588

W2024/11152039

W2024/10813412

W2024/11125266

W2024/11248099

W2024/11251602

W2024/10981185

W2024/11211738

W2024/11137796

W2024/11006852

W2024/11006797

W2024/11137197

W2024/10188475

W2024/11230155

W2024/11211803

W2024/11249945

W2024/11249984
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Data freeze:EAS - Section 7
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EAS_V4_2_2025

0010 Thu

0010 Fri

2115 Sat

0035 Fri

0035 Fri

0035 Fri

0035 Fri

0035 Fri

0035 Fri

0055 Mon

0055 Mon

0115 Sat

0115 Sat

16/01/25

17/01/25

12/01/25

17/01/25

17/01/25

17/01/25

17/01/25

17/01/25

17/01/25

13/01/25

13/01/25

13/01/25

13/01/25

0600 Thu

0600 Fri

2100 Sun

0530 Fri

0530 Fri

0530 Fri

0530 Fri

0530 Fri

0530 Fri

0510 Mon

0510 Mon

0515 Mon

0515 Mon

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Possession

Line Blockage
(Between 
Trains)+Deto
nators
Line Blockage
(Between 
Trains)+Deto
nators
Line Blockage
(Between 
Trains)+Deto
nators
Line Blockage
(Between 
Trains)+Deto
nators
Line Blockage
(Between 
Trains)+Deto
nators
Sidings 
Possession

Possession

Possession

Possession

Possession

Down and Up 
Arley

Down and Up 
Arley

Down and Up 
Camphill

Up Harrow

Platforms 
1,3,4,5,6

All Lines

Up & Down 
Branch

Down Harrow

Wall Sidings

Up Siding

All Lines

Down & Up 
Greenford

Down Main

Up Main

Bay Platform

Whitacre Jn

Whitacre Jn

Lifford East Jn

Neasden South Jn

Marylebone

Wembley Stadium

Neasden South Jn

Harrow on the Hill

Marylebone

Denham

Northolt Jn

Princes Risborough

High Wycombe

Abbey Jn

Abbey Jn

Bordesley Jn

Harrow on the Hill

Marylebone

Neasden Jn

Neasden South 
Jn

Marylebone

Northolt Park

Route Boundary 
(GW110/MD705 
8m 60ch)

Gerrards Cross

High Wycombe

P2024/4150597

P2024/4150585

P2024/4095897

P2024/4110735

P2024/4111991

P2024/3921885

CHILTERNS TO STABLE IN PLATFORM 2

RAIL REPLACEMENT SERVICE TO RUN 
BETWEEN GERRARDS CROSS AND PRINCES 
RISBOROUGH

MD555

MD555

MD570

MD701
MD710
MD715

MD701
MD705

MD701

9m30ch and 0m0ch

9m30ch and 0m0ch

42m15ch and 45m25ch

205m77ch and 5m45ch

205m77ch and 5m45ch

205m77ch and 205m42ch

205m77ch and 205m20ch

0m75ch and 4m40ch

18m20ch and 19m50ch

21m20ch and 21m40ch

14m55ch and 17m5ch

Off-Track Inspections

Off-Track Inspections

Station Construction

Track Maintenance

Patrolling 

S&T Work

Structures Work

HS2 ASPRO Major Projects

Rail Changing 

Rail Changing 

C2 Rerail - Both Rails

16/01/25

17/01/25

11/01/25

17/01/25

17/01/25

17/01/25

17/01/25

17/01/25

17/01/25

13/01/25

13/01/25

11/01/25

11/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11249906

W2024/11249985

W2024/11052530

W2024/10847270

W2024/10847498

W2024/10862957

W2024/11164315

W2024/11120705

W2024/11213102

W2024/11213250

W2024/10741216
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Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0130 Tue

0130 Tue

0130 Tue

0130 Tue

14/01/25

14/01/25

14/01/25

14/01/25

0500 Tue

0500 Tue

0500 Tue

0500 Tue

Possession

Possession

Possession

Sidings 
Possession

All Lines

Up Bay (Platform 
1)

All Lines

Tame Branch 
Siding

Aylesbury

Princes Risborough

Haddenham and 
Thame Parkway

Princes Risborough

Princes 
Risborough

Saunderton

Princes 
Risborough

P2024/4112044 MD701
MD720

22m0ch and 24m75ch

42m33ch and 42m46ch

42m23ch and 42m46ch

24m10ch and 25m5ch

46m9ch and 47m44ch

22m0ch and 24m75ch

22m0ch and 25m60ch

24m65ch and 25m60ch

42m31ch and 42m40ch

S&T Work

S&T Work

In Connection With 
Engineering Work

Platform / Structures Gauging

Survey Work

Rail Testing and Lubrication

Preparatory Work

Prep for RDT

Platform / Structures Gauging

14/01/25

14/01/25

14/01/25

14/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10863366

W2024/10863436

W2024/11207556

W2024/10724309

W2024/11160330

W2024/11248149

W2024/11107562

W2024/11223837

W2024/10724390
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EAS_V4_2_2025

0130 Wed

0130 Wed

0130 Wed

0130 Wed

15/01/25

15/01/25

15/01/25

15/01/25

0500 Wed

0500 Wed

0500 Wed

0500 Wed

Possession

Possession

Possession

Sidings 
Possession

All Lines

Up Bay (Platform 
1)

All Lines

Tame Branch 
Siding

Aylesbury

Princes Risborough

Haddenham and 
Thame Parkway

Princes Risborough

Princes 
Risborough

Saunderton

Princes 
Risborough

P2024/4112084 MD701
MD720

46m9ch and 47m44ch

42m30ch and 49m15ch

42m23ch and 49m30ch

24m0ch and 24m65ch

22m0ch and 25m60ch

24m65ch and 25m60ch

22m40ch and 24m25ch

42m33ch and 42m46ch

22m0ch and 24m75ch

42m23ch and 49m30ch

Survey Work

Platform / Structures Gauging

Track Maintenance

Patrolling 

Track Maintenance

Prep for RDT

Preparatory Work

S&T Work

S&T Work

Patrolling 

15/01/25

15/01/25

15/01/25

15/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11176447

W2024/10775101

W2024/10847898

W2024/10847554

W2024/10847639

W2024/11223809

W2024/11107563

W2024/10863437

W2024/10863386

W2024/10847845
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Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0130 Thu

0130 Thu

0130 Thu

0130 Thu

0115 Fri

0115 Fri

0100 Sat

0100 Tue

0140 Tue

0140 Tue

0140 Tue

16/01/25

16/01/25

16/01/25

16/01/25

17/01/25

17/01/25

11/01/25

14/01/25

14/01/25

14/01/25

14/01/25

0500 Thu

0500 Thu

0500 Thu

0500 Thu

0515 Fri

0515 Fri

0520 Sat

0515 Tue

0400 Tue

0400 Tue

0400 Tue

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Line Blockage

Possession

Possession

Possession

Possession

All Lines

All Lines

Up Bay (Platform 
1)

Tame Branch 
Siding

Up Bay - Platform 
1/Down & Up 
Aylesbury
All Lines

Down Main

Up Main

Down Main

Up Main

Platforms 1 2 3

All Lines

Bay Platform

Haddenham and 
Thame Parkway

Aylesbury

Princes Risborough

Princes Risborough

Monks Risborough

Haddenham and 
Thame Parkway

Great Missenden

Aylesbury

Aylesbury

Claydon L&NE JCN 
SB (43m05ch)

Aylesbury Vale 
Parkway

High Wycombe

Princes 
Risborough

Princes 
Risborough

Princes 
Risborough

Saunderton

Amersham

Amersham

Aylesbury

Aylesbury Vale 
Parkway

P2024/4112065

P2024/4112136

P2024/4110731

P2024/4110734

MD701
MD720

MD701
MD720

MD712

MD712
MD720
MD725
MD726

22m0ch and 24m75ch

42m23ch and 45m14ch

22m0ch and 24m75ch

22m0ch and 25m60ch

24m65ch and 25m60ch

21m20ch and 21m34ch

42m33ch and 42m46ch

42m23ch and 45m14ch

46m9ch and 47m44ch

24m9ch and 27m75ch

25m21ch and 28m0ch

37m20ch and 38m49ch

25m21ch and 40m47ch

38m20ch and 40m47ch

37m70ch and 38m18ch

37m70ch and 38m18ch

S&T Work

In Connection With 
Engineering Work

SIG ELP Testing

Preparatory Work

Prep for RDT

Platform / Structures Gauging

S&T Work

SIG ELP Testing

Survey Work

Unload CWR

Major Projects

S&T Work

Track Maintenance

Patrolling 

Track Maintenance

Patrolling 

16/01/25

16/01/25

16/01/25

16/01/25

17/01/25

17/01/25

11/01/25

14/01/25

14/01/25

14/01/25

14/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10863432

W2024/11207617

W2024/11248180

W2024/11107615

W2024/11223810

W2024/10775301

W2024/10863438

W2024/11248242

W2024/11160484

W2024/10970171

W2024/11080188

W2024/11131498

W2024/10847700

W2024/11119273

W2024/10847724

W2024/10847717
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EAS_V4_2_2025

0100 Fri

0130 Fri

0130 Sun

0130 Sun

0001 Sat

0115 Sun

0115 Sun

0110 Wed

0110 Wed

0110 Wed

0110 Wed

0730 Mon

0105 Sun

17/01/25

17/01/25

12/01/25

12/01/25

28/03/25

12/01/25

12/01/25

15/01/25

15/01/25

15/01/25

15/01/25

28/03/25

12/01/25

0520 Fri

0500 Fri

0700 Sun

0700 Sun

2359 Fri

0725 Sun

0725 Sun

0510 Wed

0510 Wed

0510 Wed

0510 Wed

2359 Fri

0805 Sun

Line Blockage

Line Blockage

Line Blockage
+Detonators

Line Blockage
+Detonators

Sidings 
Possession

Possession

Sidings 
Possession

Line Blockage
(Between 
Trains) + 
EPR
Sidings 
Possession

Line Blockage
(Between 
Trains) + 
EPR
Line Blockage
(Between 
Trains) + 
EPR
Possession

Possession

Down Main

Up Main

Single

All Lines

Up Bay (Platform 
1)

Up & Down 
Aylesbury Siding

All Lines

Banbury Road 
Head Shunt
Banbury Road 
Run Round
Bicester Depot 
Goods Loop

Bicester Depot 
Run Round

Down and Up 
Bicester South 
West Chord

Down and Up 
Bletchley and 
Loops

Claydon Loop

Claydon 
Reception Line
Down and Up 
Wellington

Aylesbury

Aylesbury

Aylesbury

Princes Risborough

Quainton Road

Islip

Banbury Road 
Sidings

Bicester Depot East 
Junction

Gavray Junction

West Coast / Central
Boundary MD736 
(OXD)

Claydon East Jn

Wellington 
(Shropshire)

Amersham

Little Kimble

Princes 
Risborough

Claydon L&NE 
JCN SB 
(43m05ch)

Oxford North Jn

Banbury Road 
Sidings

Bicester Depot 
West Junction

Bicester South 
Junction

Network Rail 
Route Boundary 
(MD736)

Claydon West Jn

Madeley Jn

P2024/4110714

P2024/4137804

P2024/4137922

P2024/3980283

P2024/4110730

P2024/4121598

P2024/4126455

P2024/4136308

NO ACCESS TO CLAYDON DEPOT.

MD712

MD720

MD720

MD726

GW277
MD736

GW277
MD736
MD745

MD736

MD801

29m5ch and 36m0ch

35m50ch and 35m70ch

46m9ch and 47m44ch

42m23ch and 49m25ch

43m5ch and 43m61ch

29m0ch and 27m25ch

28m65ch and 18m65ch

28m65ch and 18m65ch

12m32ch and 11m50ch

Platform / Structures Gauging

Station Work

Survey Work

Resignalling Work

Unload Materials

Tunnel Examination

Patrolling 

Track Maintenance

HS2 ASPRO Major Projects

17/01/25

17/01/25

12/01/25

12/01/25

30/03/24

12/01/25

12/01/25

15/01/25

15/01/25

15/01/25

15/01/25

18/11/24

12/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11121150

W2024/11173537

W2024/11176448

W2024/11180829

W2024/10718213

W2024/10719434

W2024/11139995

W2024/11139996

W2024/11177547

Week 42  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

2335 Sun

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

13/01/25

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0450 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Down/Up Branch

Platform 3

Down and Up 
Droitwich and 
Dn/Up Droitwich
Down and Up 
Main

Middle Siding

Down and Up 
Through Sidings

Dn/Up & Single

Henwick LC and SB

Worcester Shrub Hill

Henwick LC and SB

Droitwich Spa

Worcester Shrub Hill

Worcester Tunnel Jn

Shelwick Jn

Shrub Hill Jn

Worcester Shrub 
Hill

Worcester Tunnel
Jn

Wylds Lane Jn

Worcester Shrub 
Hill

Wylds Lane Jn

Ledbury

P2024/4136958

P2024/4119255

MD900
MD940
MD950

GW730
MD940

0m30ch and 0m20ch

120m14ch and 121m12ch

120m20ch and 120m50ch

120m46ch and 120m55ch

136m4ch and 146m25ch

In Connection With 
Engineering Work

Track Maintenance

Station Work

In Connection With 
Engineering Work

OTM Ballast Regulator

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10789849

W2024/10792317

W2024/11128823

W2024/10789841

W2024/11139245

Week 42  - Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0750 Sun

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

0750 Sun

0750 Sun

0750 Sun

0750 Sun

0750 Sun

0750 Sun

2100 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Down Fast/Main

Up Main/Fast

Oxheys Loop

Euxton Jn

Lostock Hall Jn

Ormskirk

Lostock Hall Jn

Strand Road LC

Oxheys Loop

Blainscough 
(former site of 
GF)
Buckshaw 
Parkway

Farington Curve 
Jn

Farington Jn

Preston South Jn

Preston

P2024/3918226 TPE: Running Manchester Airport - Preston 



PLATFORMS 3C & 4C TO BE EXCLUDED FROM 
THE POSSESSION IF REQUIRED FOR THE 
STABLING OF NORTHERN UNITS.



No route available between Preston and Lancaster.

Route to and from NW4005 to be available outside of 
section 4 times.

Platforms available at Preston for start terminating 
services. 



Work Content:

L&C DU S&C Tamp: Preston Fylde 670a&b, 671a&b,,
676, 677a,b,c,

NW1001
NW1027
NW4001
NW4005
NW6001
NW7007
NW7009
NW7011

20m12ch and 0m65ch

0m33ch and 0m70ch

20m49ch and 0m76ch

1m20ch and 2m30ch

20m60ch and 0m60ch

20m13ch and 0m60ch

25m19ch and 25m31ch

0m33ch and 0m60ch

0m33ch and 0m72ch

15m68ch and 16m53ch

16m0ch and 16m40ch

0m33ch and 0m60ch

21m0ch and 0m48ch

0m33ch and 1m25ch

0m33ch and 1m0ch

0m40ch and 0m65ch

URFDO Inspections

In Connection With Isolation 
Arrangements

OHL Work

URFDO Inspections

Preparatory Work

S&T Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With Isolation 
Arrangements

OHL Work

Other E&P Work

In Connection With 
Engineering Work

S&T Points

S&T Work

In Connection With 
Engineering Work

Permanent Way Inspection

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10764339

W2024/10834453

W2024/10834689

W2024/11204101

W2024/11239250

W2024/10783203

W2024/11226427

W2024/11207634

W2024/11100435

W2024/11226425

W2024/11170048

W2024/11239260

W2024/11035935

W2024/11191485

W2024/10764222

W2024/11195883

W2024/11207516

Week 42  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0105 Sun
12/01/25
0740 Sun

Line Blockage
+ EPR

All LinesSt Helens Central ..Prescot

P2024/3918226

P2024/4143781 NW2023

0m20ch and 0m60ch

20m54ch and 0m45ch

25m0ch and 25m31ch

19m15ch and 19m67ch

14m70ch and 15m63ch

21m39ch and 0m65ch

3m33ch and 3m55ch

S&C Unit Renewal 
(Maintenance Only)

Structures Work

In Connection With 
Engineering Work

Vegetation Clearance

Vegetation Clearance

S&C Tamping

Emergency Recovery Works
12/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/11100273

W2024/11170062

W2024/11191427

W2024/11221636

W2024/10770008

W2024/11224999

Week 42  - Continued

Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

2255 Sat

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

0110 Sun

0610 Sun

0805 Sun

0805 Sun

0805 Sun

0610 Sun

0610 Sun

0805 Sun

0805 Sun

0805 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Holyhead

Down Through

Down & Up Goods

Down and Up 
Warrington/Main

Up and Down 
Fork

Down Slow

Platform 7/Up 
Slow

Down and Up 
Birkenhead

Up Slow

Up and Down 
Holyhead/ Main

Down and Up 
Wrexham

Fflint Junction

Chester

Mickle Trafford Jn

Chester North Jn

Roodee Jn

Chester East Jn

Hooton South Jn

Roodee Jn

Fflint Junction

Saltney Jn

Saltney Jn

Chester

Chester East Jn

Chester South Jn

Chester West Jn

Crewe Steel 
Works

Green Lane LC 
(OD)

P2024/4020050 PLATFORMS 1,2,PARCEL BAY,5 AND 6 AVAILABLE
FOR STABLING.

NW3001
NW3003
NW3005
NW3009
NW3011
NW3013
NW8013

2m62ch and 3m40ch

0m3ch and 0m25ch

179m0ch and 179m30ch

178m40ch and 179m11ch

178m50ch and 181m35ch

0m24ch and 0m55ch

0m24ch and 0m29ch

0m0ch and 0m15ch

211m67ch and 212m6ch

170m67ch and 178m25ch

0m24ch and 0m41ch

188m8ch and 189m2ch

0m0ch and 0m25ch

178m69ch and 180m64ch

178m35ch and 179m25ch

Verse Testing

In Connection With 
Engineering Work

Patrolling 

In Connection With 
Engineering Work

Patrolling 

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Drainage Work

S&T Renewal

Eradication Of Wet Beds

In Connection With 
Engineering Work

S&T Maintenance

S&T Maintenance

In Connection With 
Engineering Work

11/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11169660

W2024/10857927

W2024/10857928

W2024/10988458

W2024/10847389

W2024/10847392

W2024/10847405

W2024/10872012

W2024/10847431

W2024/11237598

W2024/10988612

W2024/11212116

W2024/10847362

W2024/10847251

W2024/10847366

W2024/11159145

Week 42  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

2315 Sat

2310 Sun

2310 Sun

2315 Sat

2315 Sat

12/01/25

13/01/25

13/01/25

12/01/25

12/01/25

0830 Sun (10 hrs)

0450 Mon (5 hrs)

0450 Mon (5 hrs)

0905 Sun

0905 Sun

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
(Between 
Trains) + 
EPR
Line Blockage
+ EPR

Line Blockage
+ EPR

Down Holyhead

Up Holyhead

Up Holyhead

Down Holyhead

Up

Down

Fishpool Farm LC 
(UWC)

Fishpool Farm LC 
(UWC)

Fishpool Farm LC 
(UWC)

Talacre

Prestatyn

Fflint Junction

Fflint Junction

Fflint Junction

Prestatyn

Talacre

P2024/4020050

P2024/4107757

P2024/4107938

P2024/4122902

NW3001

NW3001

NW3001

0m0ch and 0m25ch

178m55ch and 180m45ch

166m55ch and 167m1ch

0m24ch and 0m29ch

179m11ch and 180m60ch

0m16ch and 1m30ch

0m0ch and 0m25ch

191m35ch and 191m60ch

191m35ch and 191m60ch

204m60ch and 205m16ch

Fishplate Oiling

Structures Work

In Connection With 
Engineering Work

Rail Changing 

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Platform Enhancements

Platform Enhancements

Structures Work

11/01/25

12/01/25

12/01/25

11/01/25

11/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/11159180

W2024/11121090

W2024/11159141

W2024/10872007

W2024/10858086

W2024/10847397

W2024/11114642

W2024/11114692

W2024/11139434

Week 42  - Continued

Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

0210 Thu

0210 Thu

0210 Thu

0210 Thu

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

16/01/25

16/01/25

16/01/25

16/01/25

0930 Sun

0930 Sun

0930 Sun

0930 Sun

0930 Sun

0930 Sun

0930 Sun

0930 Sun

0930 Sun

0930 Sun

0730 Thu

0730 Thu

0730 Thu

0730 Thu

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
(Between 
Trains)
Sidings 
Possession

Down and Up 
Main

Down Passenger 
Loop
Up Passenger 
Loop
Platform 3

Platform 1

Platform 1

Platform 3

Down & Up 
Branch

Down and Up 
Ll'dno

Up Passenger 
Loop
Up & Down Main

Up & Down 
Passenger Loop

Sidings 1 & 2

Aggregate Siding

Down Main

Down Passenger 
Loop

Up Main

Engineering 
Sidings

Holyhead

Bangor

Holyhead

Llandudno

Glan Conwy

Llandudno

Llandudno Jn

Llandudno Jn SB 
(LJ)

Bangor Station

Penmaenmawr

Menai Bridge South 
Jn

Menai Bridge South 
Jn

Menai Bridge South 
Jn

Bangor

Abergele & 
Pensarn

Bangor

Holyhead

Llandudno

Llandudno Jn

Bangor Station

Penmaenmawr

BANGOR SB 
(BR)

Bangor

Bangor

Bangor

P2024/3919169

P2024/4136316

AMENDED TRAIN WORKING WITH 
REPLACEMENT ROAD TRANSPORT BETWEEN 
RHYL/BLAENAU FFESTINIOG AND 
LLANDUDNO/HOLYHEAD.

PLATFORM 2 AVAILABLE AT LLANDUDNO 
JUNCTION FOR STABLING. 

PLATFORM 2 AVAILABLE FOR STABLING AT 
LLANDUDNO JN

HOLYHEAD PLATFORM 2 AVAILABLE FOR 
STABLING OF 1 X AVANTI TRAIN - TO BE 
REFUELD PRIOR TO POSSESSION BEING TAKEN
NO SHUNTING TO TAKE PLACE AROUND 
HOLYHEAD.

ECS MOVES AND REFUELING TO TAKE PLACE 
PRIOR TO OR FOLLOWING THE POSSESSION.

NW3001
NW3017

NW3001

227m68ch and 228m73ch

215m72ch and 217m60ch

215m70ch and 239m50ch

260m50ch and 262m0ch

250m51ch and 251m55ch

215m70ch and 239m50ch

217m15ch and 221m45ch

249m74ch and 252m38ch

222m50ch and 224m25ch

238m60ch and 239m40ch

Remove Rail Defects

Earthwork

Drainage Work

Survey Work

Ground 
Investigation/Automatic 
Ballast Sampling

Vegetation Clearance

Tunnel Examination

Drainage Work

Patrolling 

Remove Rail Defects

11/01/25

11/01/25

11/01/25

11/01/25

11/01/25

11/01/25

11/01/25

11/01/25

11/01/25

11/01/25

16/01/25

16/01/25

16/01/25

16/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11226299

W2024/11162294

W2024/10836919

W2024/11198843

W2024/11105827

W2024/10837061

W2024/11170076

W2024/11143497

W2024/11137906

W2024/11201512

Week 42  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

2210 Sun

2210 Sun

0215 Mon

2100 Mon

2100 Mon

2100 Tue

2100 Tue

2100 Wed

2100 Wed

2100 Thu

2100 Thu

2355 Tue

0001 Tue

0001 Wed

13/01/25

13/01/25

13/01/25

14/01/25

14/01/25

15/01/25

15/01/25

16/01/25

16/01/25

17/01/25

17/01/25

15/01/25

14/01/25

15/01/25

0420 Mon (8 hrs)

0215 Mon (8 hrs)

0420 Mon (8 hrs)

0420 Tue (8 hrs)

0420 Tue (8 hrs)

0420 Wed (8 hrs)

0420 Wed (8 hrs)

0420 Thu (8 hrs)

0420 Thu (8 hrs)

0420 Fri (8 hrs)

0420 Fri (8 hrs)

0530 Wed (7 hrs)

0515 Tue

0515 Wed

Line Blockage
+Detonators

Line Blockage
(Between 
Trains)+Deto
nators
Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
(Between 
Trains)+Deto
nators
Line Blockage
+Detonators

Line Blockage
(Between 
Trains)+Deto
nators
Line Blockage
+Detonators

Line Blockage
(Between 
Trains)+Deto
nators
Line Blockage
+Detonators

Line Blockage
(Between 
Trains)+Deto
nators
Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Up Main

Down Main

Down Main

Up Main

Down Main

Up Main

Down Main

Up Main

Down Main

Up Main

Down Main

Down Main

Up Main

Frodsham Single

Frodsham Single

Valley LC

Valley LC

Valley LC

Valley LC

Valley LC

Valley LC

Valley LC

Valley LC

Valley LC

Valley LC

Valley LC

Dee Marsh Jn (DM) 
SB

Halton Jn

Halton Jn

Gaerwen LC 
(MCB)

Gaerwen LC 
(MCB)

Gaerwen LC 
(MCB)

Gaerwen LC 
(MCB)

Gaerwen LC 
(MCB)

Gaerwen LC 
(MCB)

Gaerwen LC 
(MCB)

Gaerwen LC 
(MCB)

Gaerwen LC 
(MCB)

Gaerwen LC 
(MCB)

Gaerwen LC 
(MCB)

Wrexham 
Exchange Jn

Frodsham Jn

Frodsham Jn

P2024/4116877

P2024/4116781

P2024/4116782

P2024/4116783

P2024/4116784

P2024/4083148

P2024/4137283

P2024/4137231

NOTHING RAIL MOUNTED TO PASS FJ10 
WITHOUT SIGNALLERS PERMISSION



NOTHING RAIL MOUNTED TO PASS WE7805 
WITHOUT SIGNALLERS PERMISSION
NOTHING RAIL MOUNTED TO PASS FJ10 
WITHOUT SIGNALLERS PERMISSION



NOTHING RAIL MOUNTED TO PASS WE7805 
WITHOUT SIGNALLERS PERMISSION

NW3001

NW3001

NW3001

NW3001

NW3001

NW3007

NW3021

NW3021

245m0ch and 245m25ch

249m74ch and 252m38ch

249m74ch and 252m38ch

249m74ch and 252m38ch

249m74ch and 252m38ch

249m74ch and 252m38ch

245m0ch and 245m25ch

6m59ch and 13m0ch

1m50ch and 0m22ch

1m50ch and 0m22ch

Remove Rail Defects

Drainage Work

Drainage Work

Drainage Work

Drainage Work

Drainage Work

Remove Rail Defects

Structures Examination

P-Way Maintenance

P-Way Maintenance

12/01/25

12/01/25

13/01/25

13/01/25

13/01/25

14/01/25

14/01/25

15/01/25

15/01/25

16/01/25

16/01/25

14/01/25

14/01/25

15/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11201547

W2024/11148432

W2024/11148438

W2024/11148439

W2024/11148440

W2024/11148441

W2024/11201433

W2024/11002776

W2024/11181942

W2024/11181943

Week 42  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0001 Thu

0001 Fri

0040 Sun

16/01/25

17/01/25

12/01/25

0515 Thu

0515 Fri

0900 Sun

Line Blockage
+Detonators

Line Blockage
+Detonators

Possession

Frodsham Single

Frodsham Single

Down and Up 
Main

Halton Jn

Halton Jn

Mouldsworth

Frodsham Jn

Frodsham Jn

Hartford CLC Jn

P2024/4137232

P2024/4137233

P2024/4134858

NOTHING RAIL MOUNTED TO PASS FJ10 
WITHOUT SIGNALLERS PERMISSION



NOTHING RAIL MOUNTED TO PASS WE7805 
WITHOUT SIGNALLERS PERMISSION
NOTHING RAIL MOUNTED TO PASS FJ10 
WITHOUT SIGNALLERS PERMISSION



NOTHING RAIL MOUNTED TO PASS WE7805 
WITHOUT SIGNALLERS PERMISSION

NW3021

NW3021

NW3023

1m50ch and 0m22ch

1m50ch and 0m22ch

25m5ch and 28m20ch

P-Way Maintenance

P-Way Maintenance

Changing Sleepers & 
Timbers

16/01/25

17/01/25

12/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11181944

W2024/11181945

W2024/11194125

Week 42  - Continued
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Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0240 Sat

0240 Sat

0240 Sat

0001 Sun

0001 Sun

0001 Sun

0820 Sun

12/01/25

13/01/25

13/01/25

12/01/25

12/01/25

12/01/25

13/01/25

0001 Sun

0505 Mon

0505 Mon

0820 Sun

0820 Sun

0820 Sun

0505 Mon

Possession

Possession

BLOCKED To
Electric Trains

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Grayrigg Loops

Windermere

Great Strickland 
(OHNS)

Grayrigg Loops

Arnside

Carnforth Station Jn

Grayrigg Loops

Carnforth North 
Jn

Oxenholme Lake 
District

Carnforth North 
Jn

Bolton Le Sands 
LC

Carnforth North 
Jn

Carnforth Station 
Jn

Carnforth North 
Jn

P2024/3918528 DRS request 0240 start at V3



AWC: SAT - LONDON EUSTON TO/FROM 
PRESTON/LANCASTER & CARLISLE TO/FROM 
GLASGOW/EDINBURGH. SUN - LONDON EUSTON 
TO/FROM PRESTON & CARLISLE TO/FROM 
GLASGOW/EDINBURGH.

TPE: SAT - MANCHESTER AIRPORT TO/FROM 
LANCASTER & CARLISLE TO/FROM GLASGOW/ 
EDINBURGH.

SUN -  MANCHESTER AIRPORT TO/FROM 
PRESTON &  CARLISLE TO/FROM 
GLASGOW/EDINBURGH.



WORK CONTENT:

CRSA: PLTR Natland

(18m 8ch - 18m 43ch

DM 765y C11)

NW4001
NW4019
NW4033
NW9903 15m0ch and 20m56ch

8m41ch and 10m33ch

18m79ch and 19m9ch

0m0ch and 0m14ch

0m19ch and 1m0ch

5m0ch and 6m20ch

0m0ch and 0m10ch

0m19ch and 1m0ch

0m0ch and 0m14ch

16m8ch and 19m5ch

5m0ch and 6m20ch

5m0ch and 6m23ch

4m56ch and 25m0ch

18m79ch and 19m9ch

2m4ch and 10m15ch

C11 Rerail Resleeper 
Reballast - Trax

OHL Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Arc Repairs

In Connection With Isolation 
Arrangements

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Preparatory Work

Hand Rail Grinding

In Connection With 
Engineering Work

Patrolling 

In Connection With 
Engineering Work

Track Maintenance

11/01/25

11/01/25

11/01/25

12/01/25

12/01/25

12/01/25

12/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10785266

W2024/11178659

W2024/10788369

W2024/11216376

W2024/11216322

W2024/11251634

W2024/11160551

W2024/11193897

W2024/11193576

W2024/10788282

W2024/11216318

W2024/10606929

W2024/10482032

W2024/11158462

W2024/11212360

W2024/10606842

Week 42  - Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

P2024/3918528

0m0ch and 0m14ch

18m39ch and 19m27ch

5m0ch and 6m20ch

4m40ch and 6m23ch

0m0ch and 0m15ch

4m40ch and 6m23ch

0m19ch and 1m0ch

0m19ch and 1m15ch

In Connection With 
Engineering Work

Structures Examination

CWR Stress Management 

Rail Changing 

In Connection With 
Engineering Work

URFDO Inspections

In Connection With Worksite 
Management

Permanent Way Inspection

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/11142156

W2024/11193894

W2024/11241194

W2024/11241198

W2024/11251847

W2024/11241112

W2024/10606959

Week 42  - Continued

Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

2325 Sat

2325 Sat

2325 Sat

2325 Sat

2325 Sat

2325 Sat

2325 Sat

2325 Sat

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

0930 Sun

0830 Sun

0930 Sun

0930 Sun

0930 Sun

0930 Sun

1930 Sun

1930 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Up & Down 
Newcastle

Platform 1

Platforms 3 and 4

B and C Up & 
Down Goods
All Lines

All Lines

All Lines

All Lines

Up Through 
Goods
Down Through 
Goods
Down Goods Loop

Quintinshill

Carlisle North Jn

Carlisle South Jn

Gretna Jn

Bog Jn

Carlisle South Jn

Bog Jn

Carlisle North Jn

Carlisle South Jn

Dalston 
(Cumbria)

Gretna Jn

London Road Jn 
(Cumbria)

Plumpton Loop

Upperby Bridge 
Jn

P2024/4027185 NO ACCESS / EGRESS KINGMOOR YARD / TMD



PLATFORMS 2, 5, 6, 7 & 8 IN CARLISLE STATION 
WILL NOT BE INCLUDED AS PART OF THIS 
POSSESSION.

NW4001
NW4021
NW4025
NW4031
NW4033
NW9911
SC001
SC031

67m46ch and 0m40ch

0m0ch and 0m46ch

0m15ch and 1m5ch

0m0ch and 0m46ch

59m43ch and 59m66ch

67m50ch and 0m70ch

1m18ch and 2m20ch

65m60ch and 68m53ch

68m62ch and 0m60ch

0m75ch and 1m5ch

68m40ch and 0m45ch

25m22ch and 25m57ch

0m4ch and 0m48ch

63m45ch and 67m41ch

56m66ch and 10m50ch

67m50ch and 0m72ch

S&T Points

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Structures Work

Permanent Way Inspection

S&C Points Heating

IBJ Work

SO53/54 Points Inspection

In Connection With 
Engineering Work

Changing Sleepers & 
Timbers

Off Track Work

In Connection With 
Engineering Work

Drainage Work

Patrolling 

Rail Testing and Lubrication

11/01/25

11/01/25

11/01/25

11/01/25

11/01/25

11/01/25

11/01/25

11/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10188261

W2024/10188424

W2024/11180569

W2024/10621266

W2024/11123872

W2024/10621240

W2024/10347331

W2024/10256916

W2024/10554822

W2024/11180584

W2024/11097777

W2024/11090959

W2024/10296162

W2024/10870546

W2024/10543908

W2024/10676545

W2024/11165145

Week 42  - Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0030 Mon

0040 Sun

0040 Sun

0040 Sun

0001 Mon

0001 Mon

13/01/25

12/01/25

12/01/25

12/01/25

13/01/25

13/01/25

0505 Mon

0730 Sun

0730 Sun

0730 Sun

0505 Mon

0505 Mon

Possession

Possession

Possession

BLOCKED To
Electric Trains

Line Blockage
+Detonators

Line Blockage
(Between 
Trains)

All Lines

All Lines

All Lines

All Lines

Down Fast

Down Slow

Annan

Longsight North Jn

Slade Lane Jn

Slade Lane Jn

Heaton Chapel

Heaton Chapel

Gretna Jn

Heaton Norris Jn

Mauldeth Road

Cheadle Hulme 
South Jn

Heaton Norris Jn

Heaton Norris Jn

P2024/4027185

P2024/4150802

P2024/4112887

P2024/4151216 LINE BLOCKAGE TO BE TAKEN AFTER THE 
PASSAGE OF 5T94



EAP Ref: LNWN24-1373

NW4031
SC031

NW5001
NW5003

NW5001

57m30ch and 65m65ch

0m0ch and 0m48ch

68m37ch and 0m17ch

0m77ch and 8m11ch

61m25ch and 63m55ch

67m46ch and 68m55ch

68m38ch and 0m70ch

113m981yds and 
112m1069yds

9m34ch and 9m44ch

185m34ch and 186m65ch

183m60ch and 184m20ch

Lift & Pack P/L

In Connection With 
Engineering Work

In Connection With Isolation 
Arrangements

Resignalling Work

Drainage Work

S&C Points Heating

OHL Inspection

Vegetation Clearance

In Connection With 
Engineering Work

OHL Work

Remove Rail Defects

13/01/25

12/01/25

12/01/25

12/01/25

13/01/25

13/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10256984

W2024/11123944

W2024/10926537

W2024/11071503

W2024/10296260

W2024/10325193

W2024/11250882

W2024/11224958

W2024/11224955

W2024/11251738

Week 42  - Continued

Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0655 Sun

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

0655 Sun

0855 Sun

0655 Sun

0655 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0655 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

Possession

All Lines

All Lines

All Lines

Platforms 9, 10, 
11 and 12
Platforms 7 & 8

All Lines

Trafford Park 
Reversing Line

Trafford Park 
Reception 1 & 2

MUFC Platform 
Line

Engine Siding

Trafford Park 
Sidings

Ardwick TPE Train
Care Depot

All Lines

Down and Up 
Ordsall Chord

Down and Up 
Slow
Mayfield Loop

Ardwick Jn

Trafford Park

Manchester 
Piccadilly East Jn

Manchester 
Piccadilly

Water Street Jn

Castlefield Jn

Trafford Park West 
Jn

Trafford Park 
Sidings

Manchester 
Piccadilly East Jn

Trafford Park 
Sidings

Ardwick TPE Train 
Care Depot

Ordsall Lane Jn

Irwell Street Jn

Manchester 
Piccadilly East Jn

Ardwick

Castlefield Jn

Longsight South 
Jn

Manchester 
Piccadilly East Jn

Trafford Park

Trafford Park 
East Jn

Ardwick Jn

Trafford Park 
East Jn

Ardwick TPE 
Train Care Depot

Castlefield Jn

Water Street Jn

Ardwick Jn

P2024/4020998 PLATFORMS 1 TO 6 AVAILABLE TO STABLE 
UNITS



LNWN24-0202

NW5001
NW5015
NW6001
NW6003

188m16ch and 189m67ch

188m28ch and 189m43ch

0m53ch and 0m65ch

189m12ch and 189m32ch

33m57ch and 32m4ch

187m75ch and 188m60ch

189m20ch and 189m50ch

31m55ch and 33m55ch

33m57ch and 31m60ch

188m16ch and 189m71ch

187m40ch and 189m67ch

188m30ch and 189m67ch

33m57ch and 31m60ch

188m16ch and 189m71ch

33m0ch and 33m57ch

189m50ch and 189m72ch

OHL Work

Station Work

In Connection With 
Engineering Work

OHL Work

In Connection With 
Engineering Work

Move Materials

Off Track Work

S&T Work

In Connection With 
Engineering Work

Welding and Grinding

Patrolling 

Other E&P Work

In Connection With 
Engineering Work

SO53/54 Points Inspection

Structures Work

In Connection With 
Engineering Work

In Connection With 

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10851366

W2024/11162345

W2024/11176114

W2024/11194670

W2024/10480451

W2024/11176186

W2024/11181313

W2024/11132231

W2024/11159914

W2024/11160012

W2024/11156839

W2024/10480441

W2024/11156716

W2024/11096576

W2024/11090298

W2024/11090303

W2024/11096522

Week 42  - Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0001 Sat

0001 Sat

0020 Tue

0020 Tue

0020 Tue

0020 Wed

0020 Wed

0020 Wed

0020 Fri

0020 Fri

0020 Fri

11/01/25

11/01/25

14/01/25

14/01/25

14/01/25

15/01/25

15/01/25

15/01/25

17/01/25

17/01/25

17/01/25

0330 Sat

0330 Sat

0520 Tue (5 hrs)

0520 Tue (5 hrs)

0520 Tue (5 hrs)

0520 Wed (5 hrs)

0520 Wed (5 hrs)

0520 Wed (5 hrs)

0520 Fri (5 hrs)

0520 Fri (5 hrs)

0520 Fri (5 hrs)

Protected 
Path

Protected 
Path

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Down & Up 
Glossop

All Lines

Down & Up 
Hadfield

Down & Up 
Glossop/Down 
Main
Up Main/Down & 
Up Hadfield

Down & Up 
Hadfield

Down & Up 
Glossop/Down 
Main
Up Main/Down & 
Up Hadfield

Down & Up 
Hadfield

Down & Up 
Glossop/Down 
Main
Up Main/Down & 
Up Hadfield

Dinting West Jn

Hadfield

Dinting East Jn

Hyde Jn

Hadfield

Dinting East Jn

Hyde Jn

Hadfield

Dinting East Jn

Hyde Jn

Hadfield

Glossop

Hyde Jn

Dinting South Jn

Glossop

Hyde Jn

Dinting South Jn

Glossop

Hyde Jn

Dinting South Jn

Glossop

Hyde Jn

P2024/4020998

P2024/4146173

P2024/4113440

P2024/4113477

P2024/4113442

NW5015

NW5015
NW5017
NW5019

NW5015
NW5017
NW5019

NW5015
NW5017
NW5019

33m57ch and 31m61ch

188m16ch and 189m71ch

188m70ch and 189m40ch

33m57ch and 32m18ch

0m4ch and 1m5ch

11m20ch and 12m61ch

0m72ch and 1m5ch

0m4ch and 1m5ch

0m72ch and 1m5ch

11m20ch and 12m61ch

0m4ch and 1m5ch

0m72ch and 1m5ch

11m20ch and 12m61ch

Engineering Work

P-Way Maintenance

OHL Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Fishplate Oiling

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Fishplate Oiling

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Fishplate Oiling

11/01/25

11/01/25

14/01/25

14/01/25

14/01/25

15/01/25

15/01/25

15/01/25

17/01/25

17/01/25

17/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/11156715

W2024/11229424

W2024/11156719

W2024/11097194

W2024/11097291

W2024/11097302

W2024/11097195

W2024/11097303

W2024/11097292

W2024/11097379

W2024/11097305

W2024/11097294

Week 42  - Continued

Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0110 Sun

0110 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0930 Sun

0930 Sun

0930 Sun

0930 Sun

0055 Sun

0005 Sun

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

0800 Sun

0800 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

1730 Sun

1730 Sun

1730 Sun

1730 Sun

0725 Sun

0830 Sun

Line Blockage
+Detonators

Line Blockage
+Detonators

Possession

Possession

Possession

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

Line Blockage
+LOD

Line Blockage
+LOD

Sidings 
Possession

Sidings 
Possession

Line Blockage
+Detonators

Possession

Up & Down 
Darwen

Down and Up 
Bolton

All Lines

All Lines

All Lines

All Lines

All Lines

Trafford Park 
Reception 1 & 2

Freightliner Depot 
Line

Freightliner Depot 
Line

Trafford Park 
Sidings

Down CLC/Main

Up Main/Up CLC

Up Main

Down Main

Astley Bridge Jn

Bolton West Jn

Blackrod

Crow Nest Jn

Wigan Station Jn

Euxton Jn

Windsor Bridge 
South Jn

Trafford Park West 
Jn

Trafford Park 
Sidings

Trafford Park 
Sidings

Trafford Park 
Sidings

Birchwood

Southport

Bolton East Jn

Kearsley

Bolton West Jn

Lostock Jn

Walkden

Ordsall Lane Jn

Salford West Jn

Trafford Park

Trafford Park 
Sidings

Trafford Park 
Sidings

Trafford Park 
West Jn

Glazebrook East 
Jn

Burscough Bridge

P2024/4113232

P2024/4113297

P2024/3897044

P2024/4113490

P2024/4130310

UNIT TO BE STABLED IN PLATFORM 2 AT 
BOLTON

WORK CONTENT: MANCHESTER DU 
MAINTENANCE COMPLIANCE ACTIVITIES

NW6001
NW6011

NW6001
NW6009
NW6013

NW6003

NW6003

NW6009

10m31ch and 11m30ch

10m0ch and 11m50ch

10m31ch and 11m56ch

10m77ch and 10m3ch

13m39ch and 13m50ch

14m45ch and 17m40ch

13m39ch and 17m18ch

11m16ch and 14m10ch

13m12ch and 14m7ch

31m62ch and 31m40ch

23m52ch and 23m72ch

33m45ch and 34m11ch

In Connection With 
Engineering Work

SO53/54 Points Inspection

In Connection With 
Engineering Work

S&T Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

OHL Work

Drainage Work

In Connection With 
Engineering Work

S&T Work

Structures Work

Structures Examination

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11048204

W2024/11147185

W2024/11147074

W2024/11048236

W2024/10984384

W2024/10920046

W2024/10920042

W2024/10984178

W2024/10920050

W2024/10637436

W2024/11084179

W2024/11172583

Week 42  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0800 Sun

0100 Sat

0100 Sat

0100 Sat

0100 Sun

0100 Sun

0100 Sun

0030 Tue

0030 Thu

0055 Sun

0055 Fri

0055 Fri

12/01/25

11/01/25

11/01/25

11/01/25

12/01/25

12/01/25

12/01/25

14/01/25

16/01/25

12/01/25

17/01/25

17/01/25

2000 Sun

0430 Sat

0430 Sat

0430 Sat

0430 Sun

0430 Sun

0430 Sun

0500 Tue

0500 Thu

0700 Sun

0500 Fri

0500 Fri

Possession

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Sidings 
Possession

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Sidings 
Possession

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Possession

Possession

BLOCKED To
D/C Electric 
Trains

All Lines

Passenger Loop

Down and Up 
West Kirby

All Sidings

Passenger Loop

Down and Up 
West Kirby

All Sidings

Down and Up 
West Kirby

Down and Up 
West Kirby

Down and Up 
Chester

Down and Up 
Chester

Down and Up 
Chester

Headbolt Lane

Birkenhead North

Bidston East Jn

Birkenhead North 
TMD

Birkenhead North

Bidston East Jn

Birkenhead North 
TMD

West Kirby

West Kirby

Hooton South Jn

Hooton South Jn

Hooton South Jn

Pemberton

Birkenhead North

Birkenhead Park

Birkenhead North 
TMD

Birkenhead North

Birkenhead Park

Birkenhead North 
TMD

Bidston Dee Jn

Bidston Dee Jn

Hamilton Square 
Jn

Rock Ferry

Green Lane

P2024/4147326

P2024/4132913

P2024/4135078

P2024/4135079

P2024/4135077

P2024/4110460

P2024/4110477

NW6015

NW8011

NW8011

NW8011

NW8011

NW8013

NW8013

21m15ch and 28m54ch

3m50ch and 4m10ch

3m50ch and 4m10ch

5m60ch and 10m35ch

5m60ch and 10m35ch

2m18ch and 2m68ch

9m71ch and 12m45ch

9m71ch and 12m45ch

Drainage Work

S&C Maintenance

S&C Maintenance

S&C Maintenance

S&C Maintenance

Vegetation Clearance

Cable Trough Installation

Cable Trough Installation

12/01/25

11/01/25

11/01/25

11/01/25

12/01/25

12/01/25

12/01/25

14/01/25

16/01/25

12/01/25

17/01/25

17/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11236582

W2024/11189591

W2024/11189558

W2024/11189594

W2024/11189566

W2024/11176292

W2024/11108633

W2024/11109530
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Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

2335 Sat

2335 Sat

2335 Sat

2335 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

0630 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

1030 Sun

0740 Sun

0740 Sun

1030 Sun

1030 Sun

0740 Sun

0740 Sun

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Bamford Loop

Dore Single

Down Hope Valley

Up Hope Valley

Down Sidings

Up West Slow 
Down

Down Main

Up Main

Up Heeley loop

Up East Slow 
Down

Platform 1

Down Through

Platform 2

Platform 3

Platform 4

Platform 6

Platform 5

Platform 7

Platform 8

Washer Shunt 
Spur
Platform 2c

Down Heeley 
Loop

Down Main/Down 
Worksop
Up Main/Up 
Worksop
Up Stocksbridge 
Down
Down/Up Tinsley

Bamford

Dore West Jn

Earles Sidings SB

Grindleford SB

Wincobank Jn

Holmes Jn LC CCTV

Heeley

Brightside Jn

Sheffield North Jn

Sheffield South Jn

Nunnery Main Line 
Jn

Woodburn Jn

Bamford

Dore South Jn

Dore Station Jn

Grindleford SB

Brightside Jn

Chesterfield 
South Jn

Heeley

Mill Race Jn

Sheffield South Jn

Woodburn Jn

P2024/3924824 CAPITAL DELIVERY C11PLTR | BUNNY 
RUN/QUEENS ROAD | EAS2025 WEEKEND 1 OF 2 
FOLLOW UP WORKS 



NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN THE STATION LIMITS BETWEEN 
0040 - 0740 SUN



UP STATION SIDINGS NO.2 TO BE KEPT CLEAR 
OF STABLED UNITS



ALL OTHER PLATFORMS & SIDINGS AVAILABLE 
FOR STABLING OF TPE/NORTHERN UNITS 
PRIOR TO POSSESSION START TIME



NO ACCESS/EGRESS FROM/TO EMR 
ATTERCLIFFE BETWEEN 0040 - 0740 SUN



0740 SUN TO 1030 SUN

NO ACCESS TO SHEFFIELD STATION FROM THE 
SOUTH 



ACCESS TO FISH DOCK SIDINGS AND SHUNT 
SPUR VIA PLATFORM 1 2 AND 5 ONLY AT THE 
SOUTH OF THE STATION



MIDLAND MAIN LINE SERVICES TO DIVERT VIA 
BARROW HILL AND BEIGHTON JN 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN CHESTERFIELD 
DRONFIELD AND SHEFFIELD 



HOPE VALLEY SERVICES DIVERTED VIA DIGGLE 
JN AND HUDDERSFIELD OR HEBDEN BRIDGE 
AND BRIGHOUSE 



NORTHERN MANCHESTER SERVICES TO 
TERMINATE AT GRINDLEFORD WITH RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN GRINDLEFORD DORE & TOTLEY AND 
SHEFFIELD 



TPE SHEFFIELD SERVICES TO DIVERT VIA 
HUDDERSFIELD 



EMR SERVICES TO DIVERT VIA BARROW HILL 
AND BEIGHTON JN 



XC SERVICES TO DIVERT VIA BARROW HILL AND
BEIGHTON JN

LN3201
LN736
LN750
LN804
LN807
LN808
LN830
LN868
NW9001

157m60ch and 158m60ch

146m10ch and 146m31ch

158m20ch and 159m20ch

146m0ch and 151m30ch

158m5ch and 158m60ch

158m20ch and 158m60ch

158m60ch and 162m0ch

154m46ch and 159m0ch

146m0ch and 162m56ch

155m50ch and 157m73ch

158m30ch and 158m50ch

158m5ch and 158m60ch

153m71ch and 164m31ch

146m0ch and 162m56ch

158m0ch and 159m20ch

Technical Inspection

Structures Examination

Technical Inspection

Major Projects

Arc Repairs

Litter / Graffiti Clearance

PL Stoneblowing

Welding and Grinding

URFDO Inspections

Follow-Up Work

Mobile Maintenance Train

Track Maintenance

Major Projects

Permanent Way Inspection

S&T Maintenance

11/01/25

11/01/25

11/01/25

11/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10770667

W2024/11114959

W2024/10770127

W2024/11159526

W2024/11232343

W2024/10958886

W2024/10773938

W2024/11129117

W2024/10769681

W2024/10420020

W2024/10811553

W2024/10769655

W2024/11130464

W2024/11099860

W2024/10769896
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Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0040 Sun

0040 Sun

0740 Sun

0740 Sun

0010 Sun

0010 Sun

2330 Sat

0010 Sun

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

0740 Sun

0740 Sun

1030 Sun

1030 Sun

0810 Sun

0810 Sun

0800 Sun

0810 Sun

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
+Detonators

Chesterfield Down
Sidings

Down Station 
Sidings
Down Sidings

Up Station Siding 
No.2
Up Station Siding 
No.1
Up Hope Valley

Down Hope Valley

Down Main

Up Main

Up & Down Hope 
Valley

All Lines

Up & Down 
Cheadle

Down and Up 
Main

Chesterfield

Sheffield North Jn

Dore West Jn

Sheffield South Jn

Hazel Grove East Jn

Edgeley Jn No.1 SB

Northenden Jn

Furness Vale

Chesterfield 
South Jn

Sheffield South Jn

Dore Station Jn

Hazel Grove High 
Level Jn

Middlewood

Hazel Grove High 
Level Jn

Buxton

P2024/3924824

P2024/4113325

P2024/4113327

P2024/4135250

NW9001
NW9021

NW9017

NW9021

2m35ch and 2m40ch

0m8ch and 2m35ch

177m48ch and 34m29ch

18m40ch and 19m1ch

In Connection With 
Engineering Work

Rail Changing 

Vegetation Clearance

S&T Work

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

11/01/25

12/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/11041245

W2024/11031400

W2024/11068561

W2024/11172477

Week 42  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

1000 Mon

0900 Sun

20/01/25

19/01/25

1400 Mon (4 hrs)

1700 Sun

Sidings 
Possession

Sidings 
Possession

North Shunt Neck

Fan B Siding 8 
Through Sidings
Fan C Sidings 1-3

Willesden TMD

Wembley Yard

Willesden TMD

Wembley Yard

P2024/4133766

P2024/4154524

MD101

MD101
MD137
MD166

5m20ch and 5m40ch

1m73ch and 2m41ch

Structures Examination

In Connection With 
Engineering Work

20/01/25

19/01/25

43Week

W2024/11167751

W2024/11259231

SUPERSEDED B
Y C
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Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0010 Sat

0010 Sat

0010 Sat

0010 Sat

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0150 Sun

0150 Sun

1200 Sun

1900 Sun

1900 Sun

19/01/25

19/01/25

20/01/25

20/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

20/01/25

20/01/25

0140 Sun

0140 Sun

0515 Mon

0515 Mon

1200 Sun

0845 Sun

1900 Sun

1900 Sun

1900 Sun

1800 Sun

1800 Sun

1900 Sun

0515 Mon

0515 Mon

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Down and Up 
Northampton

Up & Down Slow

Down Goods Loop

Up Sidings

Reception Line

Down and Up 
Slow/Northampton

Down and Up 
Fast / Main

Northampton Bays
4 & 5

Reception Line

Up & Down Slow

Kings Heath 
Depot
River Sidings

Down Platform 
Loop

Down and Up 
Northampton

Down and Up 
Northampton

Up & Down Slow

Daventry North Jn

Mill Lane Jn 
(Northampton)

Mill Lane Jn 
(Northampton)

Daventry North Jn

Hillmorton Jn

Northampton

Mill Lane Jn 
(Northampton)

Mill Lane Jn 
(Northampton)

Northampton

Northampton North 
Jn

Daventry North Jn

Daventry North Jn

Mill Lane Jn 
(Northampton)

Northampton 
North Jn

Northampton 
North Jn

Milton Keynes 
North Jn

Northampton

Northampton 
North Jn

Northampton 
South Jn

Northampton

Northampton 
South Jn

Hanslope North 
Jn

Northampton 
North Jn

P2024/3920623 0010 SAT TO 0515 MON

TRAINS TO TRAVEL OVER FAST LINES VIA 
WEEDON.

ACCESS DAVENTRY IRFT FROM RUGBY 
DIRECTION ONLY. SOUTHBOUND SERVICES TO 
RUN TO RUGBY AND RUN ROUND.

NO ACCESS TO ELECTRIC TRACTION TO 
NORTHAMPTON RECEPTION LINE / SHUNTING 
LINE / UP SIDINGS.



0010 SAT TO 0140 SUN

WMT TO START/TERMINATE NORTHAMPTON 
FROM THE SOUTH.



0140 SUN TO 1900 SUN

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN MILTON KEYNES CENTRAL 
AND RUGBY VIA NORTHAMPTON.

NO ACCESS NORTHAMPTON STATION, RIVER 
SIDINGS, KINGS HEATH DEPOT, CASTLE YARD 
AND NORTHAMPTON UP SIDINGS.

WMT LAST SERVICE TO TERMINATE IN 
NORTHAMPTON PLATFORM 3 AND FORM THE 
FIRST SERVICE FROM NORTHAMPTON.

NORTHAMPTON PLATFORM 3, BAYS 4 & 5 
AVAILABLE FOR WMT STABLING.

ECS STABLED IN PLATFORM 3 TO LOWER 
PANTOGRAPH, DRIVER TO INFORM SIGNALLER 
WHEN COMPLETED.



0150 SUN TO 1800 SUN

STABLED AC TRACTION AT NORTHAMPTON 
STATION, RIVER SIDINGS, KINGS HEATH DEPOT 
AND NORTHAMPTON UP SIDINGS TO HAVE 
PANTOGRAPHS LOWERED.

MD101
MD105

65m0ch and 72m7ch

65m0ch and 72m7ch

56m0ch and 57m16ch

78m25ch and 80m46ch

52m27ch and 56m64ch

56m20ch and 56m70ch

52m20ch and 57m16ch

75m30ch and 80m46ch

65m20ch and 67m21ch

65m0ch and 67m5ch

52m27ch and 57m16ch

65m20ch and 67m0ch

76m11ch and 77m57ch

56m20ch and 56m70ch

75m39ch and 80m46ch

54m40ch and 57m16ch

59m30ch and 64m75ch

Vegetation Clearance

C71 S&C-Complete Renewal
RT60/NR60

Survey Work

Drainage Work

P & D Maintenance

Patrolling 

Survey Work

OHL Work

Arc Repairs

P & D Maintenance

S&T Work

S&T Work

Cable Work

Track Maintenance

S&T Maintenance

SATWS

Preparatory Work

Structures Work

18/01/25

18/01/25

18/01/25

18/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11143546

W2024/10781482

W2024/11159684

W2024/11178798

W2024/10863580

W2024/10843634

W2024/11202544

W2024/11129072

W2024/10844042

W2024/10843809

W2024/10843865

W2024/10843867

W2024/11119523

W2024/10843420

W2024/11178906

W2024/11197782

W2024/11119182

W2024/11110598
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Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0001 Sat

0525 Mon

2345 Sat

2340 Mon

2340 Mon

2340 Tue

2340 Tue

2300 Wed

19/01/25

24/01/25

19/01/25

21/01/25

21/01/25

22/01/25

22/01/25

23/01/25

2355 Sun

2359 Fri

0835 Sun

0515 Tue

0515 Tue

0515 Wed

0515 Wed

0515 Thu

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Trent Valley 
Slow

Up Trent Valley 
Slow

Down Sidings 1 
and 2

Down and Up 
Northampton

Up & Down Slow

Down and Up 
Northampton

Up & Down Slow

Arrival Sidings 1 & 
2

Amington Jn

Amington Jn

Stafford

Daventry North Jn

Mill Lane Jn 
(Northampton)

Daventry North Jn

Mill Lane Jn 
(Northampton)

Stafford Trent Valley
Jn No.1

Ashby Jn

Ashby Jn

Stafford Trent 
Valley Jn No.1

Northampton 
North Jn

Northampton 
North Jn

Stafford

P2024/3920623

P2024/4151579

P2024/4153534

P2024/3920625

P2024/3920628

P2024/4114322

UP TRAINS TO TRAVEL OVER DOWN LINES 
UNDER BI-DI SIGNALLING.

NO ACCESS LICHFIELD TRENT VALLEY, 
TAMWORTH, ATHERSTONE UP PLATFORMS.

TRAINS TO TRAVEL OVER FAST LINES VIA 
WEEDON.

WMT TO START/TERMINATE CMK/RUGBY AND 
OFFER RRS.

ACCESS TO DIRFT FROM THE NORTH.

NO ACCESS TO NORTHAMPTON CASTLE YARD.

TRAINS TO TRAVEL OVER FAST LINES VIA 
WEEDON.

WMT TO START/TERMINATE CMK/RUGBY AND 
OFFER RRS.

ACCESS TO DIRFT FROM THE NORTH.

NO ACCESS TO NORTHAMPTON CASTLE YARD.

MD101
MD233

MD101
NW1001

MD101
MD105

MD101
MD105

MD101
NW1001

59m30ch and 61m35ch

74m14ch and 78m31ch

59m30ch and 64m75ch

59m60ch and 61m30ch

56m20ch and 57m0ch

60m65ch and 64m45ch

62m40ch and 64m5ch

78m25ch and 80m46ch

97m55ch and 107m60ch

133m6ch and 133m33ch

66m63ch and 72m8ch

66m63ch and 72m8ch

66m63ch and 69m58ch

67m30ch and 68m15ch

69m63ch and 80m10ch

132m77ch and 133m33ch

Cable Work

In Connection With Isolation 
Arrangements

Lift & Pack P/L

CWR Stress Management 

CWR Stress Management 

C1 Rerail - One Rail Only

Drainage Work

OLE Maintenance

In Connection With 
Engineering Work

Follow-Up Work

Cable Work

Follow-Up Work

Dilapidation Walkout

Cable Work

In Connection With 
Engineering Work

18/01/25

20/01/25

18/01/25

20/01/25

20/01/25

21/01/25

21/01/25

22/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/11191808

W2024/11194540

W2024/11252138

W2024/11181344

W2024/10859907

W2024/11018044

W2024/11178842

W2024/11254124

W2024/11257963

W2024/10798065

W2024/11184583

W2024/10798073

W2024/11213795

W2024/11184510

W2024/11119000
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Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

2340 Wed

2340 Wed

2300 Thu

2340 Thu

2340 Thu

23/01/25

23/01/25

24/01/25

24/01/25

24/01/25

0515 Thu

0515 Thu

0515 Fri

0515 Fri

0515 Fri

Possession

Possession

Sidings 
Possession

Possession

Possession

Down and Up 
Northampton

Up & Down Slow

Arrival Sidings 1 & 
2

Down and Up 
Northampton

Up & Down Slow

Daventry North Jn

Mill Lane Jn 
(Northampton)

Stafford Trent Valley
Jn No.1

Daventry North Jn

Mill Lane Jn 
(Northampton)

Northampton 
North Jn

Stafford

Northampton 
North Jn

P2024/3980075

P2024/4114329

P2024/3980076

TRAINS TO TRAVEL OVER FAST LINES VIA 
WEEDON. 

WMT TO START/TERMINATE CMK/RUGBY AND 
OFFER RRS. 

ACCESS TO DIRFT FROM THE NORTH. 

NO ACCESS TO NORTHAMPTON CASTLE YARD.

TRAINS TO TRAVEL OVER FAST LINES VIA 
WEEDON. 

WMT TO START/TERMINATE CMK/RUGBY AND 
OFFER RRS. 

ACCESS TO DIRFT FROM THE NORTH. 

NO ACCESS TO NORTHAMPTON CASTLE YARD.

MD101
MD105

MD101
NW1001

MD101
MD105

69m63ch and 80m10ch

66m63ch and 69m58ch

132m77ch and 133m33ch

66m63ch and 72m8ch

66m63ch and 72m8ch

Cable Work

Follow-Up Work

In Connection With 
Engineering Work

Follow-Up Work

Cable Work

22/01/25

22/01/25

23/01/25

23/01/25

23/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11184430

W2024/10798074

W2024/11119004

W2024/10798075

W2024/11184521
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Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

19/01/25

19/01/25

19/01/25

20/01/25

20/01/25

20/01/25

20/01/25

19/01/25

20/01/25

20/01/25

19/01/25

20/01/25

20/01/25

20/01/25

20/01/25

19/01/25

0500 Sun

0500 Sun

2120 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

2120 Sun

0400 Mon

0400 Mon

2120 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

2120 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Down and Up 
Temple Mills

North London 
Incline

Down and Up 
North London

Down North 
London Relief

Up Channelsea 
Loop

Carpenters Road 
Curve

Silo Curve

CTRL/NLL 
Connection Line
Down and Up 
High Meads Curve

Down and Up 
Channelsea Curve

Down and Up 
North London

Down and Up 
High Meads Loop

Up/Down 
Canonbury

Down and Up Lea
Curve

Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North 
London/Down 
North London 
(Westbound)

Forest Gate Jn

Temple Mills West Jn

Copenhagen Jn

Stratford

Westbourne Road 
Jn

Lea Jn

Carpenters Road 
North Jn

Cedar Jn

High Meads Jn

Stratford Central Jn 
West

Camden Road West 
Jn

Temple Mills East Jn

Canonbury West Jn

High Meads Jn

Navarino Road Jn

Camden Road East 
Jn

Bow Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Carpenters Road 
North Jn

Carpenters Road 
South Jn

Cedar Jn

Channelsea North
Jn

Channelsea 
South Jn

Gospel Oak

High Meads Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Ruckholt Rd Jn

P2024/3938856 NO ARL SERVICES BETWEEN GOSPEL OAK AND 
STRATFORD. RAIL REPLACEMENT IN 
OPERATION



THAMESIDE FREIGHT SERVICES TO RUN VIA 
TAH

NO ACCESS AVAILABLE TO NLL INCLINE 0200 
SUN TO 2120 SUN, ACCESS AVAILABLE FROM 
2120 SUN

NO ACCESS AVAILABLE TO UP/DOWN 
CANONBURY THROUGHOUT



GA WA STRATFORD SERVICES TO DIVERT TO / 
FROM LIVERPOOL STREET VIA HACKNEY 
DOWNS

GA AND MTR SERVICES TO TRAVEL VIA THE 
DOWN AND UP ELECTRIC AND UP MAIN 
BETWEEN BETHNAL GREEN EAST JN AND 
STRATFORD C/END JN

c2c SERVICES TO RUN TO FENCHURCH STREET 
VIA WEST HAM ONLY



LUL TO NOTE: CENTRAL LINE TO BE OPEN

TFL TO NOTE: DLR TO BE OPEN



NO TRAINS TO BE STABLED IN PLATFORMS 1-2 
AT STRATFORD



ARL TO STABLE UNITS ADDITIONALLY AT 
LONDON EUSTON 



NO ACCESS TO BOW YARD

BOW YARD TO BE CLEAR OF STABLED TRAINS



ACCESS TO/FROM ORIENT WAY CS VIA 
COUNTRY END ONLY FROM 0200 TO 0500 SUN 
AND FROM 2300 SUN TO 0400 MON

ORIENT WAY CS TO BE LIVE FROM 0200 TO 0500 
SUN AND FROM 2300 SUN TO 0400 MON - ECS 
TO/ FROM ORIENT WAY TO RUN VIA 
TOTTENHAM HALE AND REVERSE

NO ACCESS TO/FROM ORIENT WAY CS 
BETWEEN 0500 AND 2300 SUN

LEA VALLEY REVERSIBLE SERVICE NOT TO RUN 
0500 AND 2300 SUN

PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS IN ORIENT WAY CARRIAGE SIDINGS 0800
TO 1600 SUN



CD Track: Channelsea Down Check Curve Prep 

WDA: Chalk Farm Wheel timbers

WA CYCLIC TYPE K

NLL CYCLIC TYPE 7B/6B

Track Worker Safety

EA1010
EA1020
EA1150
EA1180
EA1280
EA1310
EA1320
EA1340
EA1350
LN110
LN115
MD145
SO400

4m65ch and 5m25ch

4m55ch and 1m75ch

3m69ch and 1m75ch

3m69ch and 1m75ch

0m68ch and 4m0ch

2m0ch and 3m74ch

2m0ch and 1m75ch

3m69ch and 1m75ch

5m5ch and 4m56ch

2m40ch and 3m76ch

3m5ch and 3m64ch

2m0ch and 3m5ch

3m0ch and 4m75ch

4m65ch and 6m75ch

4m65ch and 6m75ch

4m20ch and 6m75ch

3m31ch and 1m30ch

S&T Points

Track Maintenance

Off Track Work

Track Maintenance

Patrolling 

P & D Maintenance

P & D Maintenance

URFDO Inspections

Structures Work

S&C Unit Renewal 
(Maintenance Only)

Track Maintenance

Patrolling 

Preparatory Work

Welding and Grinding

Track Maintenance

URFDO Inspections

Structures Examination

S&T Maintenance

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10634724

W2024/11157064

W2024/11157184

W2024/11157087

W2024/10619627

W2024/11256781

W2024/11256791

W2024/11157195

W2024/11229767

W2024/10881691

W2024/11005772

W2024/10619989

W2024/10704432

W2024/10730223

W2024/10661082

W2024/10661085

W2024/10530797

W2024/10634733
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EAS_V4_2_2025

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0800 Sun

2300 Sun

2300 Sun

19/01/25

20/01/25

20/01/25

19/01/25

20/01/25

20/01/25

19/01/25

20/01/25

19/01/25

19/01/25

19/01/25

20/01/25

20/01/25

0500 Sun

0400 Mon

0400 Mon

0500 Sun

0400 Mon

0400 Mon

2300 Sun

0400 Mon

2300 Sun

2300 Sun

1600 Sun

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
Possession

Possession

Temple Mills Loop

Reception Line

Platform 
10A/Avoiding Line

Platforms 11-12

Platforms 1-2

Down and Up 
Electric

Up North London 
Reversible

Bow Yard

Down and Up 
Temple Mills

Down Main

Lea Valley 
Reversible

Temple Mills Loop

Reception Line

Orient Way 
Carriage Sidings

Down and Up 
Temple Mills

Temple Mills Loop

Reception Line

Ruckholt Rd Jn

Maryland

Stratford

Forest Gate Jn

Camden Road East 
Jn

Bow Midland

Coppermill Jn

Stratford C/End Jn

Lea Bridge Jn

Ruckholt Rd Jn

Ruckholt Rd Jn

Temple Mills West Jn

Ruckholt Rd Jn

Stratford

Stratford L/End

Westbourne Road
Jn

Bow Midland

Bow Jn

Meridian Water

Temple Mills West
Jn

Temple Mills West
Jn

Bow Jn

Ruckholt Rd Jn

P2024/3938856 4m5ch and 5m10ch

3m50ch and 3m64ch

4m15ch and 7m0ch

4m38ch and 4m55ch

2m0ch and 3m20ch

1m75ch and 1m32ch

2m0ch and 3m20ch

2m0ch and 3m14ch

3m15ch and 3m25ch

3m20ch and 4m75ch

3m60ch and 4m5ch

6m22ch and 7m0ch

4m65ch and 6m75ch

4m10ch and 6m10ch

3m69ch and 1m75ch

2m60ch and 4m20ch

2m0ch and 3m20ch

4m56ch and 5m22ch

S&T Maintenance

OHL Work (Maintenance)

S&T Maintenance

Track Maintenance

Structures Work

Track Maintenance

Off Track Work

S&T Points

Track Maintenance

Track Maintenance

Structures Examination

Off Track Work

S&T Points

Patrolling 

Track Maintenance

URFDO Inspections

Preparatory Work

P & D Maintenance

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10634863

W2024/11164204

W2024/10634852

W2024/10644194

W2024/11110858

W2024/10634466

W2024/10634558

W2024/10634562

W2024/11146300

W2024/11122426

W2024/11092904

W2024/10661009

W2024/10661086

W2024/11157069

W2024/11094702

W2024/10644195

W2024/10774679

W2024/10634516
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EAS_V4_2_2025

P2024/3938856 2m67ch and 3m25ch

4m55ch and 1m75ch
Drainage Work

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/11225488
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EAS_V4_2_2025

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

20/01/25

20/01/25

20/01/25

20/01/25

20/01/25

20/01/25

20/01/25

20/01/25

20/01/25

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down/Up West 
London

Olympia Platform 
Loop

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Down and Up 
High Level

Down & Up 
Sheepcote Lane

Pigs Hill Siding 1

Pigs Hill Siding 2

Reception Road

North Pole Scrubs
Lane Siding

Mitre Bridge Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

Willesden High Level
Jn

Latchmere No.3 Jn

Latchmere No.1 Jn

North Pole 
International Depot

North Pole Jn

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

West London Jn 
(SW)

Falcon Jn

North Pole Jn

P2024/3918321 SOUTHERN CLAPHAM JN TO WATFORD JN 
SERVICES WILL NOT RUN. 



LONDON OVERGROUND WLL SERVICES WILL 
NOT RUN. 



LUL DISTRICT LINE AND KENSINGTON OLYMPIA 
BRANCH TO OPERATE. 

LUL VICTORIA AND CENTRAL LINES TO BE 
OPEN. 



CHANNEL TUNNEL FREIGHT TO RUN DIESEL 
HAULED VIA MAIDSTONE EAST AND DIVERT VIA 
KEW EAST JN.



GBRF GRAIN/HOO TRAFFIC TO DIVERT VIA 
BARNES, KEW EAST JN, ACTON WELLS JN, 
WILLESDEN NO7, WEMBLEY (RR)

EA1310
MD160
MD166
SO250
SO500
SW100
SW220

1m35ch and 4m56ch

3m42ch and 5m65ch

0m6ch and 5m77ch

4m0ch and 4m30ch

2m70ch and 3m10ch

3m0ch and 5m77ch

0m15ch and 1m48ch

1m15ch and 4m30ch

4m46ch and 4m70ch

0m15ch and 1m48ch

0m6ch and 0m50ch

1m43ch and 5m65ch

0m6ch and 0m27ch

2m70ch and 3m70ch

3m30ch and 3m61ch

1m33ch and 1m53ch

2m25ch and 2m55ch

Other E&P Work

S&T Maintenance

Track Maintenance

Litter / Graffiti Clearance

Structures Examination

Off Track Work

S&C Medium Refurb

Other E&P Work

Structures Examination

S&C Tamping

Other E&P Work

Structures Examination

Survey Work

Structures Examination

Litter / Graffiti Clearance

Litter / Graffiti Clearance

Litter / Graffiti Clearance

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10871414

W2024/10862590

W2024/10825365

W2024/11067774

W2024/11115413

W2024/11147371

W2024/10492544

W2024/10878989

W2024/11150947

W2024/10492502

W2024/11016613

W2024/10842542

W2024/11186781

W2024/11071658

W2024/11127098

W2024/11126484

W2024/11127122
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EAS_V4_2_2025

0700 Sat

0700 Sat

1300 Sat

0700 Mon

0700 Mon

1300 Mon

0700 Tue

0700 Tue

1300 Tue

0700 Wed

0700 Wed

1300 Wed

0700 Thu

0700 Thu

1300 Thu

18/01/25

18/01/25

18/01/25

20/01/25

20/01/25

20/01/25

21/01/25

21/01/25

21/01/25

22/01/25

22/01/25

22/01/25

23/01/25

23/01/25

23/01/25

1300 Sat

1300 Sat

1900 Sat

1300 Mon

1300 Mon

1900 Mon

1300 Tue

1300 Tue

1900 Tue

1300 Wed

1300 Wed

1900 Wed

1300 Thu

1300 Thu

1900 Thu

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
Sidings 
Possession 
(Partial)

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
Sidings 
Possession 
(Partial)

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
Sidings 
Possession 
(Partial)

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
Sidings 
Possession 
(Partial)

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
Sidings 
Possession 
(Partial)

All Lines

LMD Arrival Line / 
Carriage Washer 
Bypass Line
All Lines

All Lines

LMD Arrival Line / 
Carriage Washer 
Bypass Line
All Lines

All Lines

LMD Arrival Line / 
Carriage Washer 
Bypass Line
All Lines

All Lines

LMD Arrival Line / 
Carriage Washer 
Bypass Line
All Lines

All Lines

LMD Arrival Line / 
Carriage Washer 
Bypass Line
All Lines

Soho Light 
Maintenance Depot

Soho North Jn

Soho Light 
Maintenance Depot

Soho Light 
Maintenance Depot

Soho North Jn

Soho Light 
Maintenance Depot

Soho Light 
Maintenance Depot

Soho North Jn

Soho Light 
Maintenance Depot

Soho Light 
Maintenance Depot

Soho North Jn

Soho Light 
Maintenance Depot

Soho Light 
Maintenance Depot

Soho North Jn

Soho Light 
Maintenance Depot

Soho Light 
Maintenance 
Depot
Soho South Jn

Soho Light 
Maintenance 
Depot

Soho Light 
Maintenance 
Depot
Soho South Jn

Soho Light 
Maintenance 
Depot

Soho Light 
Maintenance 
Depot
Soho South Jn

Soho Light 
Maintenance 
Depot

Soho Light 
Maintenance 
Depot
Soho South Jn

Soho Light 
Maintenance 
Depot

Soho Light 
Maintenance 
Depot
Soho South Jn

Soho Light 
Maintenance 
Depot

P2024/4139740

P2024/4139725

P2024/4139726

P2024/4139727

P2024/4139728

MD301

MD301

MD301

MD301

MD301

2m23ch and 2m23ch

2m23ch and 2m23ch

2m23ch and 2m23ch

2m23ch and 2m23ch

2m23ch and 2m23ch

Off Track Work

Off Track Work

Off Track Work

Off Track Work

Off Track Work

18/01/25

18/01/25

18/01/25

20/01/25

20/01/25

20/01/25

21/01/25

21/01/25

21/01/25

22/01/25

22/01/25

22/01/25

23/01/25

23/01/25

23/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11200749

W2024/11200750

W2024/11200751

W2024/11200752

W2024/11200793
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EAS_V4_2_2025

0700 Fri

0700 Fri

1300 Fri

1700 Fri

1700 Fri

1700 Fri

24/01/25

24/01/25

24/01/25

25/01/25

25/01/25

25/01/25

1300 Fri

1300 Fri

1900 Fri

0400 Sat

0400 Sat

0400 Sat

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
Sidings 
Possession 
(Partial)

Possession

Possession

Possession

All Lines

LMD Arrival Line / 
Carriage Washer 
Bypass Line
All Lines

Down Penkridge

Four Ashes Up 
Goods Loop

Up Penkridge

Soho Light 
Maintenance Depot

Soho North Jn

Soho Light 
Maintenance Depot

Penkridge

Four Ashes

Bushbury Jn

Soho Light 
Maintenance 
Depot
Soho South Jn

Soho Light 
Maintenance 
Depot

Bushbury Jn

Four Ashes

Penkridge

P2024/4139729

P2024/4162617

MD301

MD301

2m23ch and 2m23ch

17m75ch and 23m40ch

17m75ch and 23m40ch

Off Track Work

OHL Work (Maintenance)

OHL Work (Maintenance)

24/01/25

24/01/25

24/01/25

24/01/25

24/01/25

24/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11200794

W2024/11279867

W2024/11280309
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EAS_V4_2_2025

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0850 Sun

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

0850 Sun

0850 Sun

0850 Sun

0850 Sun

2030 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

2030 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains
Possession

Down and Up 
Walsall/Walsall 
Fast/Cannock
Down Bescot 
Goods Loop
Up Bescot Goods 
Loop
Down and Up 
Sutton Park

Down and Up 
Grand Junction

Down and Up 
Darlaston

Down and Up 
Walsall Slow

Down Dudley Run
Round Line and 
Up Dudley Siding
North Neck

Down Local Shunt
Neck
Engine Line

Down Perry Barr 
Goods Loop
Down Grand 
Junction
Up Grand Junction

Down and Up 
Grand Junction

Rugeley Town

Bescot Jn

Ryecroft Jn

Portobello Jn (West 
Midlands)

Darlaston Jn

Walsall North Jn

Walsall Pleck Jn

Bescot Jn

Bescot Jn

Tame Bridge 
Parkway

Tame Bridge 
Parkway

Portobello Jn (West 
Midlands)

Bescot Jn

Newton Jn 
(Bescot)

Sutton Park No 1 
GF

Tame Bridge 
Parkway

Walsall Pleck Jn

Bescot Curve Jn

Bescot Jn

Newton Jn 
(Bescot)

Perry Barr OHNS 
(DGL and 
DPBGL)

Perry Barr OHNS 
(UGJ)

Bescot Jn

P2024/3995590 2030 FINISH TO THE POSSESSION DUE THE 
PASSAGE OF 6H98



POSSESSION NOT TO BE TAKEN UNTIL THE 
PASSAGE OF 6J99 (MD501)

MD320
MD345
MD360
MD370
MD565
NW1004

6m24ch and 0m12ch

8m50ch and 12m21ch

Move Materials

Station Construction

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11262408

W2024/10696879
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EAS_V4_2_2025

0020 Tue

0020 Tue

0020 Tue

0020 Wed

0020 Wed

0020 Wed

0020 Thu

21/01/25

21/01/25

21/01/25

22/01/25

22/01/25

22/01/25

23/01/25

0520 Tue

0510 Tue

0510 Tue

0520 Wed

0510 Wed

0510 Wed

0520 Thu

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Possession

All Lines

Bay Platform

Up Sidings

All Lines

Bay Platform

Up Sidings

All Lines

Alrewas LC (MCB)

Four Oaks

Lichfield City

Alrewas LC (MCB)

Four Oaks

Lichfield City

Alrewas LC (MCB)

Aston North Jn

Four Oaks

Lichfield City

Aston North Jn

Four Oaks

Lichfield City

Aston North Jn

P2024/4120786

P2024/4120819

P2024/4120818

WMT TO STABLE IN FOUR OAKS BAY PLATFORM


STABLED UNITS TO HAVE PANTOGRAPHS 
LOWERED AND LOCKED.

WMT TO STABLE IN FOUR OAKS BAY PLATFORM


STABLED UNITS TO HAVE PANTOGRAPHS 
LOWERED AND LOCKED.

WMT TO STABLE IN FOUR OAKS BAY PLATFORM

LN3340
MD340
MD355

LN3340
MD340
MD355

LN3340
MD340
MD355

16m47ch and 19m0ch

0m50ch and 19m0ch

10m53ch and 13m21ch

1m10ch and 18m20ch

17m75ch and 18m15ch

2m52ch and 8m27ch

13m20ch and 17m0ch

1m10ch and 18m20ch

0m50ch and 19m0ch

7m27ch and 9m0ch

2m52ch and 8m27ch

17m75ch and 18m15ch

2m31ch and 18m0ch

13m20ch and 17m0ch

1m10ch and 18m20ch

6m26ch and 8m15ch

0m50ch and 19m0ch

S&T Work

Track Maintenance

PL Tamping

Platform / Structures Gauging

Station Work

OHL Renewals Work

S&T Maintenance

Platform / Structures Gauging

Track Maintenance

PL Tamping

OHL Renewals Work

Station Work

Patrolling 

S&T Maintenance

Platform / Structures Gauging

PL Tamping

Track Maintenance

21/01/25

21/01/25

21/01/25

22/01/25

22/01/25

22/01/25

23/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10903101

W2024/10845007

W2024/10796858

W2024/10850638

W2024/11201198

W2024/10825178

W2024/10922436

W2024/10850641

W2024/10845008

W2024/10796819

W2024/10825255

W2024/11201199

W2024/11149813

W2024/10922437

W2024/10850642

W2024/10796820

W2024/10845009
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EAS_V4_2_2025

0020 Fri

2300 Fri

2300 Fri

2345 Tue

0100 Tue

24/01/25

25/01/25

25/01/25

22/01/25

21/01/25

0520 Fri

0400 Sat

0400 Sat

0500 Wed (5 hrs)

0400 Tue (3 hrs)

Possession

Possession

Possession

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

All Lines

Bay Platform

All Lines

Down and Up 
Cannock

Down and Up 
Cannock

Alrewas LC (MCB)

Four Oaks

Blake Street

Mid Cannock 
Junction

Rugeley Power 
Station Jn

Aston North Jn

Four Oaks

Wylde Green

Ryecroft Jn

Hednesford Jn

P2024/4120817

P2024/4162548

P2024/4152401

P2024/4152399

WMT TO STABLE IN FOUR OAKS BAY PLATFORMLN3340
MD340
MD355

MD340

MD345

MD345

8m50ch and 13m20ch

2m31ch and 3m59ch

0m50ch and 19m0ch

1m10ch and 18m20ch

4m35ch and 6m35ch

4m50ch and 5m25ch

13m14ch and 13m25ch

S&T Maintenance

PL Tamping

Track Maintenance

Platform / Structures Gauging

OHL Work (Maintenance)

In Connection With Winter 
Preparation

In Connection With Winter 
Preparation

24/01/25

24/01/25

24/01/25

21/01/25

21/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10922438

W2024/10796821

W2024/10845131

W2024/10850685

W2024/11280304

W2024/11249376

W2024/11249390
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EAS_V4_2_2025

2310 Sun

2310 Sun

2310 Sun

2310 Sun

2310 Sun

2310 Sun

2310 Sun

2310 Sun

2310 Sun

2310 Sun

2310 Sun

2310 Sun

2310 Sun

2310 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

20/01/25

20/01/25

20/01/25

20/01/25

20/01/25

20/01/25

20/01/25

20/01/25

20/01/25

20/01/25

20/01/25

20/01/25

20/01/25

20/01/25

20/01/25

20/01/25

20/01/25

20/01/25

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

No. 2 Reception

Down Oxford 
Sidings 1, 2, 3, 
Headshunt
Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (R/G-
X) (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Hinksey North

Oxford

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey South

Oxford

Hinksey North

Oxford

Oxford North Jn

Oxford

P2024/3928409 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 
AT OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

72m40ch and 75m0ch

64m0ch and 64m60ch

63m15ch and 64m55ch

60m39ch and 62m35ch

64m5ch and 64m57ch

62m40ch and 75m21ch

63m15ch and 69m15ch

Rail Testing and Lubrication

S&T Maintenance

Rail Testing and Lubrication

Rail Testing and Lubrication

Point Heater Maintenance

Unload Ballast

P-Way Maintenance

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

20/01/25

20/01/25

20/01/25

20/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10856216

W2024/10719551

W2024/11183455

W2024/11181011

W2024/10856209

W2024/10672943

W2024/10597281
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EAS_V4_2_2025

0040 Mon

0115 Sun

0115 Sun

0115 Sun

0845 Sun

2325 Sat

0125 Sun

0125 Sun

0125 Sun

0125 Sun

1325 Sun

20/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

20/01/25

19/01/25

20/01/25

20/01/25

0445 Mon

1505 Sun

0845 Sun

1505 Sun

1505 Sun

0125 Sun (54 hrs)

1325 Sun (54 hrs)

0520 Mon

1325 Sun (54 hrs)

0520 Mon

0520 Mon (54 hrs)

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Up Oxford 
Headshunt

Down and Up 
Bletchley

Down and Up 
Oxford
Down Oxford 
Relief
Up Oxford Relief

Up Oxford

Down Cherwell 
Valley
Up Cherwell 
Valley
All Lines

Down Fenny 
Compton Goods 
Loop
Up Fenny 
Compton Goods 
Loop
All Lines

Sidings

All Lines

Oxford

Woodstock Road Jn

Wolvercot South Jn

Wolvercot South Jn

Aynho Jn

Aynho Jn

Fenny Compton 
North Jn

Leamington Spa 
South Jn

Fenny Compton 
South Jn

Leamington Spa 
South Jn

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
North Jn

Heyford

Bicester North

Fenny Compton 
South Jn

Heyford

Fenny Compton 
South Jn

Reservoir 
Junction

P2024/3928409

P2024/3930011

P2024/3905383

CHILTERN RAILWAY SERVICES TO TERMINATE 
AT / START FROM OXFORD PARKWAY.  
REPLACEMENT ROAD TRANSPORT REQUIRED 
IN LIEU.

GWR SERVICES TO / FROM WORCESTER TO 
RUN OVER THE DOWN OXFORD RELIEF / DOWN 
OXFORD.

CROSS COUNTRY SERVICES TO TERMINATE AT 
/ START FROM OXFORD.  REPLACEMENT ROAD 
TRANSPORT REQUIRED IN LIEU. FIRST 
NORTHBOUND SERVICE TO RUN TO BANBURY 
AT 13:25



WORK DETAILS = S+C TAMP OXFORD CANAL 
JCN W2024/10857639
0125 SUN TO 1325 SUN

XC SERVICES TO START/TERMINATE AT 
OXFORD FROM THE SOUTH AND LEAMINGTON 
SPA FROM THE NORTH.

CHILTERNS SERVICES TO START/TERMINATE 
AT BICESTER NORTH FROM THE SOUTH AND 
LEAMINGTON SPA FROM THE NORTH. NO 
ACCESS TO BANBURY.

FREIGHT TO DIVERT VIA WCML.

NO ACCESS TO KINETON MOD.



1325 SUN TO 0530 MON

XC SERVICES TO START/TERMINATE AT 
BANBURY FROM THE SOUTH AND LEAMINGTON 
SPA FROM THE NORTH.

CHILTERNS SERVICES TO START/TERMINATE 
AT BANBURY FROM THE SOUTH AND 
LEAMINGTON SPA FROM THE NORTH.

FREIGHT TO DIVERT VIA WCML.

NO ACCESS TO KINETON MOD.

GW200
GW277
MD401
MD736

GW200
MD401
MD460
MD701

64m20ch and 64m60ch

99m58ch and 102m52ch

75m30ch and 78m9ch

92m0ch and 102m52ch

86m10ch and 86m35ch

95m0ch and 102m47ch

86m70ch and 87m10ch

94m10ch and 95m40ch

85m48ch and 86m35ch

94m20ch and 95m40ch

81m30ch and 81m60ch

S&C Tamping

Tunnel Work

PL Tamping

Track Maintenance

Station Work

Flail Mowing Machine

Detail Structures Examination

Patrolling 

SIG ELP Testing

S&C Maintenance

Patrolling 

20/01/25

19/01/25

19/01/25

19/01/25

19/01/25

18/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10857639

W2024/11174134

W2024/10795724

W2024/11123239

W2024/11206770

W2024/10196311

W2024/11128687

W2024/11123242

W2024/11251340

W2024/11107535

W2024/11122828
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EAS_V4_2_2025

0001 Tue

0001 Tue

0001 Tue

0001 Tue

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0001 Thu

0001 Thu

0001 Thu

0001 Thu

21/01/25

21/01/25

21/01/25

21/01/25

22/01/25

22/01/25

22/01/25

22/01/25

23/01/25

23/01/25

23/01/25

23/01/25

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Wed

0530 Wed

0530 Wed

0530 Wed

0530 Thu

0530 Thu

0530 Thu

0530 Thu

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Up Cherwell 
Valley
Down Cherwell 
Valley
Down Bay

Up Bay

Down and Up 
Kenilworth

Up Leamington 
Platform
Down Dorridge

Up Dorridge

Down Leamington
Platform
Up Cherwell 
Valley
Down Cherwell 
Valley
Down Bay

Up Bay

Down and Up 
Kenilworth

Up Leamington 
Platform
Down Dorridge

Up Dorridge

Down Leamington
Platform
Up Cherwell 
Valley
Down Cherwell 
Valley
Down Bay

Up Bay

Down and Up 
Kenilworth

Up Leamington 
Platform
Down Dorridge

Up Dorridge

Down Leamington
Platform

Leamington Spa 
South Jn

Leamington Spa

Milverton Viaduct

Hatton

Leamington Spa 
South Jn

Leamington Spa

Milverton Viaduct

Hatton

Leamington Spa 
South Jn

Leamington Spa

Milverton Viaduct

Hatton

Fenny Compton 
North Jn

Leamington Spa

Leamington Spa 
North Jn

Leamington Spa 
South Jn

Fenny Compton 
North Jn

Leamington Spa

Leamington Spa 
North Jn

Leamington Spa 
South Jn

Fenny Compton 
North Jn

Leamington Spa

Leamington Spa 
North Jn

Leamington Spa 
South Jn

P2024/4155053

P2024/4157261

P2024/4157268

MD401

MD401

MD401

106m10ch and 106m40ch

102m40ch and 111m0ch

102m40ch and 111m0ch

106m10ch and 106m40ch

102m40ch and 111m0ch

S&T Maintenance

Off-Track Inspections

Off-Track Inspections

S&T Maintenance

Off-Track Inspections

21/01/25

21/01/25

21/01/25

21/01/25

22/01/25

22/01/25

22/01/25

22/01/25

23/01/25

23/01/25

23/01/25

23/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11260359

W2024/11260189

W2024/11260524

W2024/11260681

W2024/11260630
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EAS_V4_2_2025

0001 Fri

0001 Fri

0001 Fri

0001 Fri

24/01/25

24/01/25

24/01/25

24/01/25

0530 Fri

0530 Fri

0530 Fri

0530 Fri

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Up Cherwell 
Valley
Down Cherwell 
Valley
Down Bay

Up Bay

Down and Up 
Kenilworth

Up Leamington 
Platform
Down Dorridge

Up Dorridge

Down Leamington
Platform

Leamington Spa 
South Jn

Leamington Spa

Milverton Viaduct

Hatton

Fenny Compton 
North Jn

Leamington Spa

Leamington Spa 
North Jn

Leamington Spa 
South Jn

P2024/4157299 MD401

106m10ch and 106m23ch

102m40ch and 111m0ch

S&T Maintenance

Off-Track Inspections

24/01/25

24/01/25

24/01/25

24/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11260937

W2024/11260847
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EAS_V4_2_2025

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0815 Sun

1040 Sun

1040 Sun

1850 Sun

20/01/25

20/01/25

19/01/25

19/01/25

19/01/25

19/01/25

20/01/25

20/01/25

19/01/25

19/01/25

19/01/25

20/01/25

0500 Mon

0500 Mon

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0500 Mon

0500 Mon

1040 Sun

1850 Sun

1850 Sun

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Up & Down 
Hatton North 
Curve
All Lines

Down and Up 
Kenilworth / Up & 
Down Kenilworth
All Lines

Up & Down Small 
Heath Goods

Down and Up 
Snow Hill

Down and Up 
North Warwick

Tyseley Carriage 
Neck

All Lines

All Lines

Down and Up 
Snow Hill
Up & Down Goods

All Lines

Hatton West Jn

Stratford upon Avon

Kenilworth South Jn

Bordesley Jn

Birmingham Moor 
Street

The Hawthorns

Bearley Jn

Tyseley

Small Heath South 
Jn

Bordesley Jn

Bordesley

Small Heath South 
Jn

Hatton North Jn

Hatton Station Jn

Leamington Spa 
North Jn

Leamington Spa 
South Jn

Small Heath 
South Jn

Tyseley South Jn

Tyseley

Leamington Spa 
North Jn

Leamington Spa 
North Jn

Small Heath 
South Jn

Leamington Spa 
North Jn

P2024/3942866 WMT TO STABLE IN LEAMINGTON DOWN AND UP
BAY PLATFORMS AND DEPOT SIDINGS



POSSESSION TO SHORTEN BACK TO ALLOW ECS
MOVES FROM TYSELEY TO NEW STREET AND 
SNOW HILL VIA THE SMALL HEATH SOUTH JN 
END ONLY FROM 0815 SUN TO 1040 SUN AND 
FROM 1850 SUN TO THE END OF THE 
POSSESSION



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN BIRMINGHAM SNOW HILL 
AND LEAMINGTON / STRATFORD FOR WMT



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SNOW HILL AND BICESTER 
NORTH UNTIL 1325 SUN THEN BETWEEN SNOW 
HILL AND BANBURY FOR CHILTERN RAILWAYS



5D00 TO DEPART TYSELEY AT 1030 AND STAY IN
PLATFORM FOR 65 MINS. 5K15 TO DEPART 
TYSELEY AT 1020 AND USE NO.3 SIDINGS UNTIL 
1240.

MD401
MD405
MD415
MD420
MD425
MD435

0m0ch and 0m10ch

126m59ch and 127m60ch

106m25ch and 0m20ch

129m42ch and 130m45ch

110m20ch and 113m20ch

127m65ch and 130m15ch

107m70ch and 119m50ch

106m25ch and 0m20ch

127m60ch and 128m0ch

125m20ch and 130m45ch

105m20ch and 106m40ch

3m50ch and 3m75ch

116m60ch and 118m70ch

105m20ch and 106m40ch

105m20ch and 106m40ch

130m78ch and 131m65ch

106m25ch and 0m20ch

In Connection With Worksite 
Management

Remove Rail Defects

S&C Medium Refurb

Structures Work

Patrolling 

SIG ELP Testing

In Connection With Litter 
Clearance

Patrolling 

Rail Changing 

Remove Rail Defects

Patrolling 

Station Work

S&T Work

Track Maintenance

S&C Medium Refurb

Structures Examination

Track Maintenance

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11017407

W2024/11017406

W2024/10776158

W2024/11187308

W2024/10189154

W2024/11232127

W2024/11253824

W2024/10189929

W2024/11211874

W2024/10991048

W2024/10189685

W2024/11185352

W2024/10903131

W2024/11106292

W2024/10776154

W2024/11191305

W2024/11108111

W2024/11232319
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EAS_V4_2_2025

0020 Tue

0020 Tue

0020 Tue

0020 Tue

0020 Tue

0020 Wed

0020 Wed

0020 Wed

0020 Wed

0020 Wed

0020 Thu

0020 Thu

0020 Thu

0020 Thu

0020 Thu

21/01/25

21/01/25

21/01/25

21/01/25

21/01/25

22/01/25

22/01/25

22/01/25

22/01/25

22/01/25

23/01/25

23/01/25

23/01/25

23/01/25

23/01/25

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Wed

0500 Wed

0500 Wed

0500 Wed

0500 Wed

0500 Thu

0500 Thu

0500 Thu

0500 Thu

0500 Thu

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Down and Up 
Stourbridge

Down Goods Loop

All Lines

All Lines

All Lines

Down and Up 
Stourbridge

Down Goods Loop

All Lines

All Lines

All Lines

Down and Up 
Stourbridge

Down Goods Loop

All Lines

All Lines

Stourbridge North Jn

Smethwick Jn

Stourbridge North Jn

Kingswinford Jn 
South

Stourbridge North Jn

Stourbridge North Jn

Smethwick Jn

Stourbridge North Jn

Kingswinford Jn 
South

Stourbridge North Jn

Stourbridge North Jn

Smethwick Jn

Stourbridge North Jn

Kingswinford Jn 
South

Stourbridge North Jn

Cutnall Green

Galton Jn

Stourbridge Jn

Stourbridge North
Jn

The Hawthorns

Cutnall Green

Galton Jn

Stourbridge Jn

Stourbridge North
Jn

The Hawthorns

Cutnall Green

Galton Jn

Stourbridge Jn

Stourbridge North
Jn

The Hawthorns

P2024/3942866

P2024/4120210

P2024/4120186

P2024/4120187

MD430
MD435
MD440
MD450

MD430
MD435
MD440
MD450

MD430
MD435
MD440
MD450

127m0ch and 127m60ch

133m32ch and 140m40ch

140m25ch and 142m15ch

132m0ch and 136m25ch

130m40ch and 136m40ch

130m40ch and 136m40ch

142m51ch and 143m0ch

133m32ch and 140m40ch

130m40ch and 136m40ch

142m20ch and 143m0ch

140m25ch and 142m15ch

130m40ch and 136m40ch

135m30ch and 142m55ch

133m32ch and 140m40ch

140m25ch and 142m15ch

135m30ch and 142m50ch

142m40ch and 142m55ch

SIG ELP Testing

PLPR Follow Up Work

Structures Work

Rail Testing and Lubrication

Off Track Work

Flail Mowing Machine

S&T Maintenance

PLPR Follow Up Work

Flail Mowing Machine

S&T Maintenance

Structures Work

Off Track Work

Flail Mowing Machine

PLPR Follow Up Work

Structures Work

Off Track Work

Track Maintenance

21/01/25

21/01/25

21/01/25

21/01/25

21/01/25

22/01/25

22/01/25

22/01/25

22/01/25

22/01/25

23/01/25

23/01/25

23/01/25

23/01/25

23/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/11206473

W2024/11237184

W2024/11261016

W2024/10681741

W2024/10681715

W2024/11271649

W2024/11206479

W2024/10681738

W2024/11271689

W2024/11237161

W2024/10681685

W2024/10681739

W2024/11206480

W2024/11237162

W2024/10681786

W2024/11275043
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EAS_V4_2_2025

0020 Fri

0020 Fri

0020 Fri

0020 Fri

0020 Fri

0025 Mon

24/01/25

24/01/25

24/01/25

24/01/25

24/01/25

20/01/25

0500 Fri

0500 Fri

0500 Fri

0500 Fri

0500 Fri

0515 Mon

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Down and Up 
Stourbridge

Down Goods Loop

All Lines

All Lines

Up & Down Goods

Up Snow Hill

Down Snow Hill

Stourbridge North Jn

Smethwick Jn

Stourbridge North Jn

Kingswinford Jn 
South

Stourbridge North Jn

Birmingham Moor 
Street

Cutnall Green

Galton Jn

Stourbridge Jn

Stourbridge North
Jn

The Hawthorns

Bordesley

P2024/4120189

P2024/4156564

MD430
MD435
MD440
MD450

MD435

134m73ch and 138m55ch

135m30ch and 142m50ch

133m15ch and 133m47ch

3m78ch and 4m8ch

133m15ch and 140m40ch

140m25ch and 142m15ch

135m30ch and 142m50ch

4m0ch and 4m8ch

134m73ch and 138m55ch

126m70ch and 128m30ch

126m70ch and 127m75ch

Patrolling 

Flail Mowing Machine

Patrolling 

PLPR Follow Up Work

PLPR Follow Up Work

Structures Work

Off Track Work

Patrolling 

Track Maintenance

Track Maintenance

S&T Maintenance

24/01/25

24/01/25

24/01/25

24/01/25

24/01/25

20/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10192008

W2024/10681740

W2024/10191628

W2024/11206644

W2024/11206631

W2024/11237198

W2024/10681787

W2024/10191830

W2024/10192330

W2024/11265352

W2024/11267193

Week 43  - Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2115 Sat

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

2100 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Castle Bromwich 
Curve/Down and 
Up Sutton Park
All Lines

All Lines

All Lines

All Lines

Water Orton 
Curve

Down and Up 
Camphill

Sutton Park No 1 GF

Landor Street Jn

Whitacre Jn

St. Andrews Jn

Water Orton East Jn

Park Lane Jn (West 
Midlands)

Lifford East Jn

Castle Bromwich 
Jn

Kingsbury Jn

Landor Street Jn

Stockingford 
Station, former 
site of
Water Orton West
Jn

Bordesley Jn

P2024/4119252

P2024/4095846

MD501
MD545
MD555
MD560
MD565
MD570

MD570

40m0ch and 40m63ch

31m69ch and 35m10ch

31m69ch and 35m10ch

31m69ch and 35m10ch

31m69ch and 34m43ch

31m69ch and 34m43ch

39m40ch and 39m60ch

31m69ch and 35m10ch

36m8ch and 40m63ch

0m55ch and 40m10ch

39m66ch and 40m63ch

31m77ch and 40m63ch

36m4ch and 40m10ch

32m70ch and 40m63ch

31m77ch and 32m65ch

40m30ch and 40m5ch

42m15ch and 45m25ch

Rail Testing and Lubrication

Patrolling 

Structures Work

PL Stoneblowing

Flail Mowing Machine

Off Track Work

Structures Examination

In Connection With 
Engineering Work

S&T Maintenance

In Connection With 
Engineering Work

Major Project IP HS2 ONW

Preparatory Work

OTM Ballast Regulator

Patrolling 

HS2 ASPRO Major Projects

Survey Work

Station Construction

18/01/25

18/01/25

18/01/25

18/01/25

18/01/25

18/01/25

18/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11262324

W2024/11006670

W2024/11178537

W2024/11227542

W2024/10681683

W2024/10681684

W2024/11248151

W2024/11168744

W2024/10188411

W2024/11137198

W2024/11205922

W2024/10981186

W2024/10917950

W2024/11006798

W2024/11163080

W2024/11249757

W2024/11052425
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Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0035 Wed

0035 Wed

0100 Thu

0100 Thu

0035 Fri

0035 Fri

0055 Mon

0055 Mon

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

22/01/25

22/01/25

23/01/25

23/01/25

24/01/25

24/01/25

20/01/25

20/01/25

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0530 Wed

0530 Wed

0500 Thu

0500 Thu

0530 Fri

0530 Fri

0510 Mon

0510 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line Blockage
+Detonators

Sidings 
Possession

Line Blockage
+Detonators

Sidings 
Possession

Line Blockage
+Detonators

Sidings 
Possession

Possession

Possession

All Lines

Platforms 
1,2,4,5,6

Up & Down 
Branch

All Lines

Down & Up 
Greenford

Wall Sidings

Up Main

Down Main

Up Siding

Up Main

Down Main

Up Siding

Up Main

Down Main

Up Siding

All Lines

Down & Up 
Greenford

Denham

Marylebone

Neasden South Jn

Harrow on the Hill

South Ruislip

Marylebone

Neasden South Jn

Marylebone

Neasden South Jn

Marylebone

Neasden South Jn

Marylebone

Denham

South Ruislip

Marylebone

Neasden Jn

Neasden South 
Jn

South Ruislip

Marylebone

Marylebone

Marylebone

Marylebone

Marylebone

Marylebone

Marylebone

Northolt Park

South Ruislip

P2024/4120200

P2024/4143945

P2024/4143975

P2024/4143976

P2024/4120179

CHILTERNS TO STABLE IN MARYLEBONE 
PLATFORM 3

CHILTERNS STABLE PLATFORM 2

CHILTERNS STABLE PLATFORM 2

CHILTERNS STABLE PLATFORM 2

GW110
MD701
MD705
MD710
MD715

MD701

MD701

MD701

GW110
MD701
MD705

205m77ch and 4m40ch

205m0ch and 204m3ch

205m77ch and 205m45ch

0m0ch and 4m40ch

1m60ch and 4m40ch

205m77ch and 205m40ch

6m27ch and 6m35ch

205m77ch and 205m20ch

205m77ch and 205m20ch

202m0ch and 6m20ch

205m77ch and 205m20ch

205m77ch and 205m20ch

0m75ch and 4m40ch

Rail Changing 

S&T Work

Patrolling 

Rail Testing and Lubrication

Major Project IP HS2 ONW

Litter / Graffiti Clearance

In Connection With 
Engineering Work

Structures Work

Structures Work

Track Survey

Structures Work

Survey Work

HS2 ASPRO Major Projects

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

22/01/25

22/01/25

23/01/25

23/01/25

24/01/25

24/01/25

20/01/25

20/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10847274

W2024/10863404

W2024/10847265

W2024/11261183

W2024/11162131

W2024/10838996

W2024/11267373

W2024/11175020

W2024/11175154

W2024/11274865

W2024/11175155

W2024/11236020

W2024/11120706
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Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0045 Fri

0045 Fri

0045 Fri

0125 Sun

0125 Sun

0125 Sun

0115 Thu

0115 Thu

0115 Thu

24/01/25

24/01/25

24/01/25

19/01/25

19/01/25

19/01/25

23/01/25

23/01/25

23/01/25

0510 Fri

0510 Fri

0510 Fri

0705 Sun

0705 Sun

0705 Sun

0500 Thu

0500 Thu

0500 Thu

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Line Blockage

Line Blockage

Sidings 
Possession

Down & Up 
Wycombe/Greenfo
rd
All Lines

Northolt West 
London Waste 
Sidings

All Lines

Bay Platform

Up Bay (Platform 
1)

Up Bay - Platform 
1/Down & Up 
Aylesbury
All Lines

Tame Branch 
Siding

South Ruislip

Denham

South Ruislip

Bicester South 
Junction

High Wycombe

Princes Risborough

Monks Risborough

Haddenham and 
Thame Parkway

Princes Risborough

Greenford West 
Jn

Neasden South 
Jn

Northolt Park Jn

Denham

High Wycombe

Princes 
Risborough

Princes 
Risborough

Saunderton

Princes 
Risborough

P2024/4120161

P2024/4120198

P2024/4120144

GW110
MD701
MD705

MD701
MD720

MD701
MD720

7m60ch and 10m15ch

0m75ch and 4m40ch

5m0ch and 1m35ch

0m70ch and 1m0ch

7m65ch and 10m15ch

32m60ch and 1m16ch

11m20ch and 14m5ch

22m0ch and 24m75ch

42m33ch and 42m46ch

In Connection With 
Engineering Work

HS2 ASPRO Major Projects

Track Maintenance

In Connection With 
Engineering Work

Prep for RDT

PL Tamping

Tunnel Examination

S&T Work

S&T Work

24/01/25

24/01/25

24/01/25

19/01/25

19/01/25

19/01/25

23/01/25

23/01/25

23/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11121884

W2024/11121826

W2024/10847859

W2024/11100810

W2024/11100802

W2024/11197375

W2024/10762471

W2024/10872751

W2024/10872618

Week 43  - Continued
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Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0115 Tue

0115 Tue

0115 Wed

0115 Wed

21/01/25

21/01/25

22/01/25

22/01/25

0515 Tue

0515 Tue

0515 Wed

0515 Wed

Line Blockage
(Between 
Trains)
Sidings 
Possession

Possession

Sidings 
Possession

All Lines

ACE Sidings

North Sidings

All Lines

ACE Sidings

North Sidings

Aynho Jn

Bicester North

Aynho Jn

Bicester North

Haddenham and 
Thame Parkway

Bicester North

Haddenham and 
Thame Parkway

Bicester North

P2024/4120159

P2024/4120158

MD701
MD745

MD701
MD745

31m0ch and 1m0ch

9m0ch and 9m71ch

0m0ch and 0m5ch

8m20ch and 9m75ch

30m30ch and 1m20ch

8m10ch and 8m75ch

30m30ch and 9m75ch

8m20ch and 9m75ch

31m0ch and 8m0ch

0m0ch and 0m5ch

30m30ch and 9m75ch

30m30ch and 1m20ch

30m30ch and 9m75ch

Off Track Work

Patrolling 

In Connection With 
Engineering Work

Permanent Way Inspection

Track Maintenance

Patrolling 

SIG ELP Testing

Permanent Way Inspection

Drainage Work

In Connection With 
Engineering Work

Flail Mowing Machine

Track Maintenance

SIG ELP Testing

21/01/25

21/01/25

22/01/25

22/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10849651

W2024/11123202

W2024/11254142

W2024/10848541

W2024/11122833

W2024/11123063

W2024/11254014

W2024/10848473

W2024/10849560

W2024/11254264

W2024/10194532

W2024/11122795

W2024/11254261
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Network Rail
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Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0115 Thu

0115 Fri

0100 Thu

23/01/25

24/01/25

23/01/25

0515 Thu

0515 Fri

0520 Thu

Possession

Possession

Line Blockage
+Detonators

All Lines

All Lines

Down Main

Up Main

Aynho Jn

Aynho Jn

Wendover

Haddenham and 
Thame Parkway

Haddenham and 
Thame Parkway

Amersham

P2024/4120143

P2024/4120142

P2024/4120083

MD701
MD745

MD701
MD745

MD712

8m15ch and 9m20ch

1m15ch and 4m75ch

0m0ch and 0m5ch

31m0ch and 8m0ch

31m0ch and 8m0ch

15m0ch and 17m40ch

31m0ch and 8m0ch

31m0ch and 1m0ch

31m0ch and 10m0ch

5m0ch and 10m0ch

0m0ch and 0m5ch

24m79ch and 28m70ch

25m21ch and 29m10ch

25m22ch and 28m0ch

25m21ch and 29m10ch

Development Walkout

Track Maintenance

In Connection With 
Engineering Work

Flail Mowing Machine

Drainage Work

Patrolling 

SIG ELP Testing

Drainage Work

SIG ELP Testing

Track Maintenance

In Connection With 
Engineering Work

S&T Work

Track Maintenance

Track Maintenance

Patrolling 

23/01/25

24/01/25

23/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11197727

W2024/11122618

W2024/11254367

W2024/10194533

W2024/10849620

W2024/11122367

W2024/11254420

W2024/10849561

W2024/11254492

W2024/11122818

W2024/11254374

W2024/10872788

W2024/10847619

W2024/10949252

W2024/10847480
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Network Rail
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Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0200 Tue

0200 Tue

0200 Tue

0200 Tue

0200 Tue

0140 Fri

0140 Fri

0140 Fri

0001 Sat

0730 Mon

0100 Fri

0100 Fri

0105 Sun

21/01/25

21/01/25

21/01/25

21/01/25

21/01/25

24/01/25

24/01/25

24/01/25

28/03/25

28/03/25

24/01/25

24/01/25

19/01/25

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Fri

0400 Fri

0400 Fri

2359 Fri

2359 Fri

0520 Fri

0520 Fri

0805 Sun

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

Possession

Possession

Possession

Line Blockage
+ EPR

Platforms 1 2 3

Bay Platform

Up & Down 
Aylesbury

Single

All Lines

Platforms 1 2 3

Single

All Lines

Up & Down 
Aylesbury Siding

Claydon Loop

Claydon 
Reception Line
Down and Up 
Wellington

Up Wellington 
Platform
Wellington Bay

Down Wellington 
Platform

Down and Up 
Wellington

Aylesbury

Aylesbury Vale 
Parkway

Claydon L&NE JCN 
SB (43m05ch)

Aylesbury

Aylesbury Vale 
Parkway

Aylesbury

Aylesbury

Aylesbury Vale 
Parkway

Quainton Road

Claydon East Jn

Allscott GF

Wellington 
(Shropshire)

Oakengates

Aylesbury

Aylesbury Vale 
Parkway

Little Kimble

Stoke Mandeville

Aylesbury

Little Kimble

Stoke Mandeville

Claydon L&NE 
JCN SB 
(43m05ch)

Claydon West Jn

Cosford

Wellington 
(Shropshire)

Telford Central

P2024/4120157

P2024/4120115

P2024/3980283

P2024/4126455

P2024/3995365

P2024/4140070

NO ACCESS TO CLAYDON DEPOT.

MD712
MD720
MD726

MD712
MD720
MD726

MD726

MD736

MD801

GW731
MD801

37m70ch and 38m18ch

37m70ch and 38m18ch

37m20ch and 38m49ch

38m20ch and 40m47ch

38m3ch and 38m23ch

37m20ch and 38m49ch

43m5ch and 43m61ch

12m32ch and 11m50ch

156m0ch and 156m24ch

161m0ch and 161m40ch

156m0ch and 156m24ch

161m0ch and 161m40ch

Patrolling 

Track Maintenance

S&T Work

Patrolling 

Litter / Graffiti Clearance

S&T Work

Unload Materials

HS2 ASPRO Major Projects

Patrolling 

Patrolling 

S&C Maintenance

S&C Maintenance

21/01/25

21/01/25

21/01/25

21/01/25

21/01/25

24/01/25

24/01/25

24/01/25

30/03/24

18/11/24

24/01/25

24/01/25

19/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10847718

W2024/10847725

W2024/10863534

W2024/11122720

W2024/10838882

W2024/10863496

W2024/10718213

W2024/11177547

W2024/10289054

W2024/10289718

W2024/10454308

W2024/10456025

Week 43  - Continued
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Network Rail
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Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

2320 Sat

2320 Sat

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0040 Mon

0005 Tue

0005 Tue

0005 Wed

0005 Wed

0005 Thu

0005 Thu

0005 Fri

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

20/01/25

21/01/25

21/01/25

22/01/25

22/01/25

23/01/25

23/01/25

24/01/25

0025 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0500 Mon

0505 Tue

0505 Tue

0505 Wed

0505 Wed

0505 Thu

0505 Thu

0505 Fri

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Single/Down and 
Up Main

Down Siding

Down Goods Loop

Henwick Turnback
Line

Up & Down 
Branch/Down and 
Up Main/Single
Down and Up 
Droitwich and 
Dn/Up Droitwich

Cotswolds 
Single/Down and 
Up Cotswolds

Down and Up 
Main and Single

Down Goods Loop

Down and Up 
Main and Single

Down Goods Loop

Down and Up 
Main and Single

Down Goods Loop

Down and Up 
Main and Down 
Goods Loop

Shelwick Jn

Ledbury

Malvern Wells SB

Henwick LC and SB

Shelwick Jn

Henwick LC and SB

Evesham West 
Junction

Colwall

Malvern Wells SB

Colwall

Malvern Wells SB

Colwall

Malvern Wells SB

Malvern Wells Single
line

Malvern Wells 
Single line

Ledbury

Great Malvern

Henwick LC and 
SB

Shrub Hill Jn

Worcester Tunnel
Jn

Wolvercot Jn

Great Malvern

Great Malvern

Great Malvern

Newland East LC 
and SB

P2024/4119593

P2024/4146679

P2024/4119699

P2024/4119687

P2024/4119915

P2024/4120032

GW730
MD900
MD940
MD950

GW310
MD910

MD940

MD940

MD940

MD940

127m70ch and 137m15ch

135m75ch and 137m15ch

121m5ch and 126m22ch

105m20ch and 106m65ch

129m54ch and 130m19ch

129m54ch and 130m19ch

129m54ch and 130m19ch

129m54ch and 130m19ch

126m21ch and 130m19ch

Vegetation Clearance (Non-
Flail)

Preparatory Work

Drainage Work

Remove Rail Defects

S&T Maintenance

S&T Maintenance

S&T Maintenance

S&T Maintenance

Patrolling 

18/01/25

18/01/25

19/01/25

19/01/25

19/01/25

19/01/25

20/01/25

21/01/25

21/01/25

22/01/25

22/01/25

23/01/25

23/01/25

24/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11256603

W2024/10926553

W2024/11115332

W2024/11235063

W2024/10806060

W2024/10806016

W2024/10806089

W2024/10806090

W2024/10792084

Week 43  - Continued
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Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0740 Sun

19/01/25

19/01/25

19/01/25

19/01/25

20/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

20/01/25

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0505 Mon

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0505 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

All Lines

Olive Mount Chord

Up & Down 
Garston Chord

Down and Up 
Chord

Down and Up St 
Helens

Platforms 1 to 10

All Lines

All Lines

Up & Down 
Through Rd

Tuebrook Sidings

Tamper Sidings

Wapping Sidings

Waterloo Sidings 4

Waterloo Sidings 5

Down & Up Gullet 
Sidings
Down & Up 
Wapping

Wavertree Up & 
Dn REC/DEP

All Lines

Regent Road LC

Olive Mount Jn

Allerton East Jn

Allerton Jn

St Helens Central ..

Liverpool Lime 
Street

Liverpool Lime 
Street

Liverpool Lime 
Street

Edge Hill CS

Bootle Branch Jn

Edge Hill West Jn

Edge Hill

Wavertree Jn

Olive Mount Jn

Bootle Branch Jn

Edge Lane Jn

Garston Jn

Hunts Cross West
Jn

Huyton Jn

Liverpool Lime 
Street

Rainhill

Speke Jn SB

Edge Hill CS

Edge Hill East Jn

Edge Hill SB

Wavertree Jn

Rainhill

P2024/3915254 TPE: LIVERPOOL TO/FROM NEWCASTLE/HULL 
WILL START/TERMINATE AT MANCHESTER 
VICTORIA



Affected freight services to/fm NW2027 divert via Edge
Hill RR



Work Content

Liv DU: Huyton Jn S&C Tamping

NW2001
NW2007
NW2015
NW2023
NW2027
NW2029
NW6003

193m15ch and 193m52ch

0m15ch and 5m48ch

191m3ch and 193m52ch

192m6ch and 193m52ch

192m14ch and 193m52ch

0m0ch and 0m27ch

1m43ch and 2m36ch

0m12ch and 0m50ch

3m33ch and 3m55ch

1m43ch and 6m53ch

5m14ch and 7m65ch

191m75ch and 193m52ch

0m15ch and 5m47ch

187m53ch and 193m52ch

0m0ch and 0m28ch

2m8ch and 1m43ch

Station Work

Manual Correction

OHL Work

In Connection With 
Engineering Work

Structures Examination

Permanent Way Inspection

In Connection With 
Engineering Work

Manual Correction

Emergency Recovery Works

Patrolling 

S&C Tamping

S&T Maintenance

In Connection With 
Engineering Work

Patrolling 

In Connection With Worksite 
Management

In Connection With 
Engineering Work

Manual Correction

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11205271

W2024/10849719

W2024/10851543

W2024/10849497

W2024/11024391

W2024/10849152

W2024/10851583

W2024/10849780

W2024/11224861

W2024/10849496

W2024/10736857

W2024/10850394

W2024/10851573

W2024/10849205

W2024/11205699

W2024/10851571

W2024/10849941

Week 43  - Continued
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EAS_V4_2_2025

2315 Sat
19/01/25
0905 Sun (10 hrs)

Line Blockage
+ EPR

Down and Up 
Holyhead

PrestatynFflint Junction

P2024/3915254

P2024/4117136 NW3001

9m19ch and 1m43ch

0m52ch and 0m42ch

192m6ch and 193m52ch

0m0ch and 0m10ch

187m53ch and 191m31ch

191m0ch and 193m52ch

0m0ch and 0m5ch

4m48ch and 5m41ch

3m13ch and 6m72ch

1m43ch and 1m75ch

188m13ch and 189m15ch

0m35ch and 0m55ch

3m37ch and 3m57ch

191m35ch and 191m60ch

191m35ch and 191m60ch

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Patrolling 

Survey Work

Place/Remove Warning 
Equipment

Cable Work

Off Track Work

In Connection With 
Engineering Work

S&T Points

Structures Work

Station Work

Platform Enhancements

Station Work

18/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/11111124

W2024/10849898

W2024/10763251

W2024/10849155

W2024/10851623

W2024/10849935

W2024/11222573

W2024/11205698

W2024/10850396

W2024/10850444

W2024/11111114

W2024/11195025

W2024/11114557

W2024/11195865

Week 43  - Continued

Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

2130 Mon

2130 Mon

2130 Mon

2130 Mon

2130 Mon

0210 Tue

0210 Tue

2130 Tue

2130 Tue

2130 Tue

2130 Tue

2130 Tue

0210 Wed

0210 Wed

21/01/25

21/01/25

21/01/25

21/01/25

21/01/25

21/01/25

21/01/25

22/01/25

22/01/25

22/01/25

22/01/25

22/01/25

22/01/25

22/01/25

0440 Tue

0440 Tue

0210 Tue

0210 Tue

0440 Tue

0440 Tue

0440 Tue

0440 Wed

0440 Wed

0210 Wed

0210 Wed

0440 Wed

0440 Wed

0440 Wed

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
(Between 
Trains)+Deto
nators
Line Blockage
(Between 
Trains)+Deto
nators
Sidings 
Possession

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
(Between 
Trains)+Deto
nators
Line Blockage
(Between 
Trains)+Deto
nators
Sidings 
Possession

Line Blockage
+Detonators

Line Blockage
+Detonators

Up Main

Up Passenger 
Loop

Down Main

Down Passenger 
Loop

Engineering 
Sidings

Down Main

Down Passenger 
Loop

Up Main

Up Passenger 
Loop

Down Main

Down Passenger 
Loop

Engineering 
Sidings

Down Main

Down Passenger 
Loop

Bangor (inc.)

Bangor

Bangor (inc.)

Bangor

Bangor

Bangor (inc.)

Bangor

Bangor (inc.)

Bangor

Bangor (inc.)

Bangor

Bangor

Bangor (inc.)

Bangor

Aber Emergency 
GF

Bangor

Aber Emergency 
GF

Bangor

Bangor

Aber Emergency 
GF

Bangor

Aber Emergency 
GF

Bangor

Aber Emergency 
GF

Bangor

Bangor

Aber Emergency 
GF

Bangor

P2024/4136361

P2024/4136362

NW3001

NW3001

238m0ch and 239m40ch

234m67ch and 237m26ch

234m67ch and 237m26ch

238m0ch and 239m40ch

Remove Rail Defects

Cable Work

Cable Work

Remove Rail Defects

20/01/25

20/01/25

20/01/25

20/01/25

20/01/25

21/01/25

21/01/25

21/01/25

21/01/25

21/01/25

21/01/25

21/01/25

22/01/25

22/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11202248

W2024/11216666

W2024/11216782

W2024/11202312

Week 43  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

2130 Wed

2130 Wed

2130 Wed

2130 Wed

2130 Wed

0210 Thu

0210 Thu

2130 Thu

2130 Thu

2130 Thu

2130 Thu

2130 Thu

0210 Fri

0210 Fri

2210 Sun

2210 Sun

23/01/25

23/01/25

23/01/25

23/01/25

23/01/25

23/01/25

23/01/25

24/01/25

24/01/25

24/01/25

24/01/25

24/01/25

24/01/25

24/01/25

20/01/25

20/01/25

0440 Thu

0440 Thu

0210 Thu

0210 Thu

0440 Thu

0440 Thu

0440 Thu

0440 Fri

0440 Fri

0210 Fri

0210 Fri

0440 Fri

0440 Fri

0440 Fri

0420 Mon (8 hrs)

0420 Mon (8 hrs)

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
(Between 
Trains)+Deto
nators
Line Blockage
(Between 
Trains)+Deto
nators
Sidings 
Possession

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
(Between 
Trains)+Deto
nators
Line Blockage
(Between 
Trains)+Deto
nators
Sidings 
Possession

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
(Between 
Trains)+Deto
nators

Up Main

Up Passenger 
Loop

Down Main

Down Passenger 
Loop

Engineering 
Sidings

Down Main

Down Passenger 
Loop

Up Main

Up Passenger 
Loop

Down Main

Down Passenger 
Loop

Engineering 
Sidings

Down Main

Down Passenger 
Loop

Up Main

Down Main

Bangor (inc.)

Bangor

Bangor (inc.)

Bangor

Bangor

Bangor (inc.)

Bangor

Bangor (inc.)

Bangor

Bangor (inc.)

Bangor

Bangor

Bangor (inc.)

Bangor

Valley LC

Valley LC

Aber Emergency 
GF

Bangor

Aber Emergency 
GF

Bangor

Bangor

Aber Emergency 
GF

Bangor

Aber Emergency 
GF

Bangor

Aber Emergency 
GF

Bangor

Bangor

Aber Emergency 
GF

Bangor

Gaerwen LC 
(MCB)

Gaerwen LC 
(MCB)

P2024/4136363

P2024/4136327

P2024/4117158

NW3001

NW3001

NW3001

238m0ch and 239m40ch

234m67ch and 237m26ch

238m0ch and 239m40ch

234m67ch and 237m26ch

249m74ch and 252m38ch

Remove Rail Defects

Cable Work

Remove Rail Defects

Cable Work

Drainage Work

22/01/25

22/01/25

22/01/25

22/01/25

22/01/25

23/01/25

23/01/25

23/01/25

23/01/25

23/01/25

23/01/25

23/01/25

24/01/25

24/01/25

19/01/25

19/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11202222

W2024/11216783

W2024/11202223

W2024/11216784

W2024/11148434

Week 43  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

2100 Mon

2100 Mon

2100 Tue

2100 Tue

2100 Wed

2100 Wed

2100 Thu

2100 Thu

0030 Mon

0030 Mon

0030 Mon

2330 Sat

21/01/25

21/01/25

22/01/25

22/01/25

23/01/25

23/01/25

24/01/25

24/01/25

20/01/25

20/01/25

20/01/25

19/01/25

0420 Tue (8 hrs)

0420 Tue (8 hrs)

0420 Wed (8 hrs)

0420 Wed (8 hrs)

0420 Thu (8 hrs)

0420 Thu (8 hrs)

0420 Fri (8 hrs)

0420 Fri (8 hrs)

0500 Mon

0500 Mon

0500 Mon

0755 Sun

Line Blockage
+Detonators

Line Blockage
(Between 
Trains)+Deto
nators
Line Blockage
+Detonators

Line Blockage
(Between 
Trains)+Deto
nators
Line Blockage
+Detonators

Line Blockage
(Between 
Trains)+Deto
nators
Line Blockage
+Detonators

Line Blockage
(Between 
Trains)+Deto
nators
Possession

Possession

Possession

Line Blockage
+Detonators

Up Main

Down Main

Up Main

Down Main

Up Main

Down Main

Up Main

Down Main

Up Goods Loop

Frodsham Single

Down and Up 
Main

Down and Up 
Main

Valley LC

Valley LC

Valley LC

Valley LC

Valley LC

Valley LC

Valley LC

Valley LC

Frodsham Jn

Halton Jn

Runcorn East

Bidston Dee Jn

Gaerwen LC 
(MCB)

Gaerwen LC 
(MCB)

Gaerwen LC 
(MCB)

Gaerwen LC 
(MCB)

Gaerwen LC 
(MCB)

Gaerwen LC 
(MCB)

Gaerwen LC 
(MCB)

Gaerwen LC 
(MCB)

Frodsham Jn

Helsby Jn

Shotwick GF

P2024/4120237

P2024/4120213

P2024/4120220

P2024/4120221

P2024/4134219

P2024/4137058

NW3001

NW3001

NW3001

NW3001

NW3003
NW3021

NW3007

249m74ch and 252m38ch

249m74ch and 252m38ch

249m74ch and 252m38ch

249m74ch and 252m38ch

10m25ch and 11m36ch

1m46ch and 1m53ch

10m75ch and 11m78ch

Drainage Work

Drainage Work

Drainage Work

Drainage Work

S&T Renewal

In Connection With 
Engineering Work

Earthwork

20/01/25

20/01/25

21/01/25

21/01/25

22/01/25

22/01/25

23/01/25

23/01/25

20/01/25

20/01/25

20/01/25

18/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11154244

W2024/11154245

W2024/11154246

W2024/11154247

W2024/11190565

W2024/11191650

W2024/11174295

Week 43  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Wed

0030 Wed

0030 Wed

18/01/25

18/01/25

18/01/25

18/01/25

22/01/25

22/01/25

22/01/25

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Wed

0500 Wed

0500 Wed

Possession

Possession

Possession

Sidings 
Possession

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Down and Up 
New Brighton

Down and Up 
West Kirby

Down and Up 
Wrexham

Stabling Sidings

Down and Up 
New Brighton

Down & Up West 
Kirby

Down and Up 
Wrexham

New Brighton

West Kirby

Bidston Dee Jn

Bidston West Jn

New Brighton

West Kirby

Bidston Dee Jn

Bidston East Jn

Hamilton Square 
Jn

Upton

Bidston West Jn

Bidston East Jn

Birkenhead North

Upton

P2024/4023935

P2024/4121494

NW3007
NW8011
NW8015

NW3007
NW8011
NW8015

4m49ch and 5m65ch

2m70ch and 4m10ch

4m40ch and 4m50ch

0m8ch and 0m23ch

3m75ch and 5m1ch

0m8ch and 0m13ch

4m49ch and 6m14ch

0m8ch and 0m13ch

4m35ch and 10m28ch

4m40ch and 7m8ch

0m8ch and 0m13ch

Survey Work

Ballast Replenishment

In Connection With 
Engineering Work

In Connection With 
Engineering Work

S&C Points Heating

In Connection With 
Engineering Work

Third Rail Work

In Connection With 
Engineering Work

Survey Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

18/01/25

18/01/25

18/01/25

18/01/25

22/01/25

22/01/25

22/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11174581

W2024/11249772

W2024/11203015

W2024/11203091

W2024/11203090

W2024/11174378

W2024/10866168

W2024/10866310

W2024/11138940

W2024/11100953

W2024/11179118

Week 43  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0055 Fri

0055 Fri

0055 Fri

0055 Fri

0055 Fri

24/01/25

24/01/25

24/01/25

24/01/25

24/01/25

0500 Fri

0500 Fri

0500 Fri

0500 Fri

0500 Fri

Possession

Possession

Possession

Possession

Possession

Down and Up 
Wrexham/Main

Down and Up 
New Brighton

Down and Up 
Chester

Up West Kirby

Down and Up 
West Kirby (Via 
Loop)

Upton

New Brighton

Rock Ferry North Jn

Derby Square Jn

West Kirby

Bidston Dee Jn

Bidston East Jn

Canning Street Jn

Mann Island Jn

West Kirby

P2024/4119862 NW3007
NW8003
NW8011
NW8013
NW8015

0m8ch and 0m13ch

2m21ch and 2m10ch

2m21ch and 2m10ch

0m69ch and 3m10ch

0m0ch and 2m21ch

1m60ch and 3m0ch

0m0ch and 2m21ch

4m35ch and 10m28ch

2m14ch and 2m34ch

2m70ch and 4m10ch

5m60ch and 10m33ch

1m60ch and 2m64ch

1m50ch and 2m0ch

0m69ch and 3m67ch

2m21ch and 2m10ch

0m0ch and 3m10ch

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Preparatory Work

Telecoms Inspection

In Connection With 
Engineering Work

Third Rail Work

Survey Work

Safety & Environment Work

Ballast Replenishment

S&C Maintenance

S&C Maintenance

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Tunnel Examination

24/01/25

24/01/25

24/01/25

24/01/25

24/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11179245

W2024/11202281

W2024/11203609

W2024/11266693

W2024/11202321

W2024/11203565

W2024/11203518

W2024/11100949

W2024/11173079

W2024/11249857

W2024/11204569

W2024/11204713

W2024/11204655

W2024/11203522

W2024/11178850

W2024/11178888

Week 43  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0010 Sun
19/01/25
0930 Sun

Line Blockage
+Detonators

Down Main

Up Main

AltrinchamNorthenden GF

P2024/4119862

P2024/4118894 NW3023

0m0ch and 2m21ch

2m21ch and 2m10ch

1m60ch and 2m30ch

1m60ch and 2m30ch

1m60ch and 2m20ch

0m0ch and 2m21ch

0m69ch and 2m12ch

4m40ch and 7m8ch

2m21ch and 2m10ch

0m0ch and 7m15ch

Remove Rail Defects

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Rail Testing and Lubrication

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Renew Breather Switchs
19/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11262501

W2024/11262411

W2024/11266761

W2024/11178848

W2024/11202153

W2024/11202149

W2024/11202151

W2024/11100958

W2024/11202336

W2024/11125825

Week 43  - Continued

Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0240 Sat

0240 Sat

0001 Sun

0001 Sun

0001 Sun

0820 Sun

19/01/25

20/01/25

19/01/25

19/01/25

19/01/25

20/01/25

0001 Sun

0505 Mon

0820 Sun

0820 Sun

0820 Sun

0505 Mon

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Grayrigg Loops

Windermere

Grayrigg Loops

Arnside

Carnforth Station Jn

Grayrigg Loops

Carnforth North 
Jn

Oxenholme Lake 
District

Bolton Le Sands 
LC

Carnforth North 
Jn

Carnforth Station 
Jn

Carnforth North 
Jn

P2024/3918766 DRS request 0240 start at V3



AWC: SAT - LONDON EUSTON TO/FROM 
PRESTON/LANCASTER & CARLISLE TO/FROM 
GLASGOW/EDINBURGH. SUN - LONDON EUSTON 
TO/FROM PRESTON/LANCASTER & CARLISLE 
TO/FROM GLASGOW/EDINBURGH. 

TPE: SAT - MANCHESTER AIRPORT TO/FROM 
LANCASTER & CARLISLE TO/FROM GLASGOW/ 
EDINBURGH. 

SUN - MANCHESTER AIRPORT TO/FROM 
LANCASTER & CARLISLE TO/FROM 
GLASGOW/EDINBURGH. 



WORK CONTENT:

CRSA: PLTR Sedgewick

(17m 20ch - 17m 40ch

DM 94y C7, 885y C14)

NW4001
NW4019
NW4033
NW9903

18m40ch and 19m30ch

0m19ch and 1m0ch

0m19ch and 1m0ch

0m0ch and 0m14ch

20m55ch and 16m8ch

19m4ch and 22m25ch

6m0ch and 0m37ch

0m0ch and 0m14ch

2m5ch and 2m22ch

5m0ch and 6m40ch

12m40ch and 13m45ch

5m8ch and 6m40ch

5m0ch and 6m20ch

16m78ch and 19m5ch

0m0ch and 0m14ch

15m0ch and 20m56ch

URFDO Inspections

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Structures Examination

Structures Work

In Connection With 
Engineering Work

Structures Examination

Fishplate Oiling

Rail Changing 

S&C Points Heating

Hand Rail Grinding

Follow Up Tamping

S&C Points Heating

C11 Rerail Resleeper 
Reballast - Trax

18/01/25

18/01/25

19/01/25

19/01/25

19/01/25

19/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10088743

W2024/11215274

W2024/11216759

W2024/11215483

W2024/11264192

W2024/11178859

W2024/11247681

W2024/11216726

W2024/11181056

W2024/11215370

W2024/11215839

W2024/10849344

W2024/11216831

W2024/10785392

W2024/10849350

W2024/10788330

W2024/11180757

Week 43  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

2300 Sun

2300 Sun

2300 Sun

2345 Sun

2345 Sun

20/01/25

20/01/25

20/01/25

20/01/25

20/01/25

0520 Mon

0520 Mon

0520 Mon

0510 Mon

0510 Mon

Possession

Possession

Line Blockage
(Between 
Trains)+Deto
nators

Possession

Possession

Platform 1

Platform 2

All Lines

Platform 3

All Lines

All Lines

Carlisle North Jn

Carlisle North Jn

Carlisle North Jn

Blackpool South

Layton

Carlisle South Jn

Dalston 
(Cumbria)

Carlisle South Jn

Kirkham North Jn

Preston Fylde Jn

P2024/3918766

P2024/4121662

P2024/3897041

New Sun/Mon EAS times to be published (0520 finish)
every odd week Dalston - Carlisle South (Starting 
Wk45). Additional access times already agreed due to 
no Dalston tanks running and awaiting publication in 
the EAS - Weaves to be planned locally with Carlisle 
Signaller/SSM (Only 1 through platform to be blocked 
at any one time â€“ 2 through platforms to remain 
open)

SERVICES TO START / TERMINATE AT PRESTON.


RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN BLACKPOOL AND PRESTON


1 week in 6 cyclic maintenance opportunity.



L&C DU: HEAVY MAINTENANCE

NW4001
NW4025
NW4033

NW4005
NW4007

6m23ch and 7m12ch

18m79ch and 19m9ch

18m79ch and 19m9ch

0m19ch and 0m30ch

5m70ch and 6m30ch

0m0ch and 0m15ch

4m56ch and 25m3ch

25m22ch and 25m57ch

0m0ch and 0m5ch

20m68ch and 0m16ch

20m68ch and 27m44ch

10m0ch and 12m50ch

0m65ch and 16m30ch

Structures Examination

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Track Survey

Structures Work

Patrolling 

Off Track Work

In Connection With 
Engineering Work

Track Maintenance

Eradication Of Wet Beds

PL Tamping

S&C Maintenance

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10788417

W2024/11173335

W2024/10849401

W2024/11144350

W2024/11264241

W2024/10482033

W2024/11090963

W2024/11090072

W2024/10919143

W2024/11090148

W2024/10844177

W2024/10975135

Week 43  - Continued

Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

Possession

Possession

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

All Lines

All Lines

All Lines

Down and Up 
Styal

Down and Up 
Chord

All Lines

Cheadle Hulme

Heald Green South 
Jn

Alderley Edge South 
Jn

Heald Green North 
Jn

Heald Green West 
Jn

Cheadle Hulme 
North Jn

Alderley Edge

Wilmslow South 
Jn

Chelford South Jn

Heald Green 
South Jn

Wilmslow South 
Jn

P2024/4118901 NW5001
NW5003

0m0ch and 0m17ch

176m32ch and 178m43ch

In Connection With 
Engineering Work

Structures Examination

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11051831

W2024/11051668

Week 43  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0655 Sun

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

0655 Sun

0855 Sun

0655 Sun

0855 Sun

0655 Sun

0855 Sun

0855 Sun

0855 Sun

0655 Sun

0655 Sun

0855 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0855 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

Possession

All Lines

All Lines

Platforms 9, 10, 
11 and 12
Platforms 7 & 8

All Lines

All Lines

Trafford Park 
Reversing Line

Trafford Park 
Reception 1 & 2

MUFC Platform 
Line

Ardwick Reception
Sidings

Engine Siding

Trafford Park 
Sidings

Ardwick TPE Train
Care Depot

All Lines

All Lines

All Lines

All Lines

Down and Up 
Slow
Mayfield Loop

Ardwick Jn

Trafford Park

Manchester 
Piccadilly

Water Street Jn

Manchester 
Piccadilly East Jn

Castlefield Jn

Trafford Park West 
Jn

Trafford Park 
Sidings

Ardwick TPE Train 
Care Depot

Manchester 
Piccadilly East Jn

Trafford Park 
Sidings

Ardwick TPE Train 
Care Depot

Slade Lane Jn

Slade Lane Jn

Irwell Street Jn

Ordsall Lane Jn

Manchester 
Piccadilly East Jn

Ardwick

Castlefield Jn

Manchester 
Piccadilly East Jn

Slade Lane Jn

Trafford Park

Trafford Park 
East Jn

Ardwick Jn

Trafford Park 
East Jn

Ardwick TPE 
Train Care Depot

Levenshulme

Mauldeth Road

Water Street Jn

Ardwick Jn

P2024/4027363 PLATFORMS 1 TO 6 AVAILABLE TO STABLE 
UNITS



EAP ref: LNWN24-0357

NW5001
NW5015
NW6001
NW6003

188m33ch and 189m67ch

33m57ch and 32m18ch

188m16ch and 189m71ch

188m16ch and 189m71ch

33m57ch and 31m60ch

33m0ch and 33m57ch

189m50ch and 189m72ch

189m12ch and 189m32ch

33m57ch and 31m60ch

188m20ch and 188m70ch

188m45ch and 189m72ch

188m16ch and 189m71ch

187m12ch and 188m70ch

187m40ch and 188m6ch

33m57ch and 31m61ch

33m57ch and 31m55ch

Patrolling 

In Connection With 
Engineering Work

SO53/54 Points Inspection

P-Way Maintenance

In Connection With 
Engineering Work

Structures Work

In Connection With 
Engineering Work

OHL Work

In Connection With 
Engineering Work

S&C Unit Renewal 
(Maintenance Only)

S&T Work

Welding and Grinding

Follow-Up Work

S&T Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11167272

W2024/11167273

W2024/11091011

W2024/11167310

W2024/11169691

W2024/11122664

W2024/11122684

W2024/11195691

W2024/11167270

W2024/11176237

W2024/11137090

W2024/11169575

W2024/10783479

W2024/11028453

W2024/11091331

W2024/11137098
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EAS_V4_2_2025

0005 Mon

0005 Mon

0005 Mon

0010 Sun

0010 Sun

0020 Sun

0020 Sun

0020 Sun

0930 Sun

0930 Sun

0930 Sun

0930 Sun

0020 Sun

0001 Sat

2359 Sat

20/01/25

20/01/25

20/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

28/03/25

28/03/25

0540 Mon

0540 Mon

0540 Mon

0830 Sun

0830 Sun

0805 Sun

0805 Sun

0805 Sun

1730 Sun

1730 Sun

1730 Sun

1730 Sun

0820 Sun

2359 Fri

2359 Fri

Possession

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

Possession

BLOCKED To
Electric Trains

Possession

Possession

Possession

Line Blockage
+LOD

Line Blockage
+LOD

Sidings 
Possession

Sidings 
Possession

Possession

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

All Lines

All Lines

All Lines

All Lines

Down and Up 
Main / Stoke

All Lines

All Lines

All Lines

Trafford Park 
Reception 1 & 2

Freightliner Depot 
Line

Freightliner Depot 
Line

Trafford Park 
Sidings

All Lines

All Lines

All Lines

Prestbury

Congleton

Cheadle Hulme 
North Jn

Cheadle Hulme

Congleton

Blackrod

Ince

Crow Nest Jn

Trafford Park West 
Jn

Trafford Park 
Sidings

Trafford Park 
Sidings

Trafford Park 
Sidings

Southport

Wigan Station Jn

Crow Nest Jn

North Rode 
Viaduct

Kidsgrove

Prestbury

North Rode 
Viaduct

Kidsgrove Jn

Bolton West Jn

Daisy Hill

Lostock Jn

Trafford Park

Trafford Park 
Sidings

Trafford Park 
Sidings

Trafford Park 
West Jn

Parbold LC

Crow Nest Jn

Lostock Jn

P2024/4113597

P2024/4118941

P2024/4118487

P2024/3897045

P2024/4127354

P2024/4151928

WORK CONTENT: MANCHESTER DU 
MAINTENANCE COMPLIANCE ACTIVITIES

NW5009

NW5009

NW6001
NW6009
NW6013

NW6003

NW6009

NW6013

4m66ch and 0m30ch

5m23ch and 2m65ch

2m74ch and 9m0ch

13m39ch and 17m18ch

14m45ch and 15m0ch

15m5ch and 16m63ch

13m12ch and 14m7ch

31m62ch and 31m40ch

29m60ch and 30m0ch

OHL Work

Structures Examination

Structures Examination

OHL Work

In Connection With 
Engineering Work

Follow-Up Work

In Connection With 
Engineering Work

S&T Work

LC Work Track

20/01/25

20/01/25

20/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

18/01/25

18/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10931058

W2024/11149504

W2024/11081639

W2024/10920043

W2024/10920047

W2024/11216720

W2024/10920051

W2024/10637437

W2024/11173526
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Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0045 Mon

0045 Mon

0045 Mon

0055 Tue

0055 Tue

0055 Tue

0045 Sun

20/01/25

20/01/25

20/01/25

21/01/25

21/01/25

21/01/25

19/01/25

0500 Mon

0500 Mon

0500 Mon

0500 Tue

0500 Tue

0500 Tue

0500 Sun

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

BLOCKED To
D/C Electric 
Trains

Possession

Possession

Possession

Line Blockage
+ Disconnect

Down Southport

Up Southport

Up and Down 
Electric

Down and Up 
West Kirby (Via 
Loop)
Down and Up 
Chester

Up West Kirby

Down and Up 
Ormskirk

Liverpool Central

Hunts Cross West Jn

Hunts Cross

Bidston East Jn

Green Lane

Derby Square Jn

Ormskirk

Hunts Cross West
Jn

Liverpool Central

Hunts Cross West
Jn

Bidston East Jn

Canning Street Jn

Mann Island Jn

Walton

P2024/4155038

P2024/4134200

P2024/4137911

NOTHING RAIL MOUNTED TO PASS HC96 SIGNAL
WITHOUT SIGNALLERS PERMISSION

NW8001

NW8003
NW8011
NW8013

NW8005

5m47ch and 4m56ch

1m50ch and 3m67ch

0m0ch and 3m10ch

0m69ch and 3m10ch

2m70ch and 4m10ch

1m60ch and 2m64ch

2m21ch and 2m10ch

1m60ch and 2m30ch

1m60ch and 2m30ch

1m50ch and 2m0ch

1m60ch and 2m0ch

4m57ch and 12m15ch

S&C Maintenance

Rail Testing and Lubrication

Tunnel Examination

Preparatory Work

Ballast Replenishment

S&C Maintenance

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

S&C Maintenance

20/01/25

20/01/25

20/01/25

21/01/25

21/01/25

21/01/25

19/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11261178

W2024/11202072

W2024/11170770

W2024/11265977

W2024/11249719

W2024/11204428

W2024/11170847

W2024/11266692

W2024/11170843

W2024/11204708

W2024/11202024

W2024/11204534
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EAS_V4_2_2025

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0030 Tue

19/01/25

19/01/25

19/01/25

19/01/25

21/01/25

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0500 Tue

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Sidings 
Possession

Line Blockage
+ Disconnect

Down and Up 
New Brighton

Passenger Loop

Down and Up 
West Kirby

All Sidings

Down and Up 
West Kirby

Wallasey Village

Birkenhead North

Bidston West Jn

Birkenhead North 
TMD

West Kirby

Bidston East Jn

Birkenhead North

Birkenhead Park

Birkenhead North 
TMD

Bidston Dee Jn

P2024/4137998

P2024/4137841

NW8011
NW8015

NW8011

3m67ch and 4m49ch

4m40ch and 4m50ch

5m60ch and 10m33ch

Third Rail Work

In Connection With 
Engineering Work

S&C Maintenance

19/01/25

19/01/25

19/01/25

19/01/25

21/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10866556

W2024/10866644

W2024/11204566
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EAS_V4_2_2025

2335 Sat

2335 Sat

2335 Sat

2335 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

1030 Sun

0740 Sun

0740 Sun

1030 Sun

1030 Sun

0740 Sun

0740 Sun

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Bamford Loop

Dore Single

Down Hope Valley

Up Hope Valley

Down Sidings

Up West Slow 
Down

Down Main

Up Main

Up Heeley loop

Up East Slow 
Down

Platform 1

Down Through

Platform 2

Platform 3

Platform 4

Platform 6

Platform 5

Platform 7

Platform 8

Washer Shunt 
Spur
Platform 2c

Down Heeley 
Loop

Down/Up Tinsley

Down Main/Down 
Worksop
Up Main/Up 
Worksop

Bamford

Dore West Jn

Earles Sidings SB

Grindleford SB

Wincobank Jn

Holmes Jn LC CCTV

Heeley

Brightside Jn

Sheffield North Jn

Sheffield South Jn

Broughton Lane Jn

Nunnery Main Line 
Jn

Bamford

Dore South Jn

Dore Station Jn

Grindleford SB

Brightside Jn

Chesterfield 
South Jn

Heeley

Mill Race Jn

Sheffield South Jn

Woodburn Jn

P2024/3924890 CAPITAL DELIVERY C11PLTR | BUNNY 
RUN/QUEENS ROAD | EAS2025 WEEKEND 2 OF 2 
FOLLOW UP WORKS 



NORTHERN TRAINS SHUNTING OPERATIONS TO
BE CARRIED OUT AT THE NORTH END OF THE 
STATION AFTER 0740 SUN



NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN THE STATION LIMITS BETWEEN 
0040 - 0740 SUN



ALL PLATFORMS & SIDINGS AVAILABLE FOR 
STABLING OF TPE/NORTHERN UNITS PRIOR TO 
POSSESSION START TIME



NO ACCESS/EGRESS FROM/TO EMR 
ATTERCLIFFE BETWEEN 0040 - 0740 SUN



0740 SUN TO 1030 SUN

NO ACCESS TO SHEFFIELD STATION FROM THE 
SOUTH 



ACCESS TO FISH DOCK SIDINGS AND SHUNT 
SPUR VIA PLATFORM 1 ONLY 



SHEFFIELD STATION SHUNTING TO BE CARRIED
OUT FROM SHEFFIELD NORTH JN 



MIDLAND MAIN LINE SERVICES TO DIVERT VIA 
BARROW HILL AND BEIGHTON JN 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN CHESTERFIELD 
DRONFIELD AND SHEFFIELD 



HOPE VALLEY SERVICES DIVERTED VIA DIGGLE 
JN AND HUDDERSFIELD OR HEBDEN BRIDGE 
AND BRIGHOUSE 



NORTHERN MANCHESTER SERVICES TO 
TERMINATE AT GRINDLEFORD WITH RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN GRINDLEFORD DORE & TOTLEY AND 
SHEFFIELD 



TPE SHEFFIELD SERVICES TO DIVERT VIA 
HUDDERSFIELD 



EMR: SERVICES TO DIVERT VIA BARROW HILL 
AND BEIGHTON JN 



CROSS COUNTRY SERVICES TO DIVERT VIA 
BARROW HILL AND BEIGHTON JN

LN3201
LN736
LN750
LN804
LN807
LN808
LN830
LN868
NW9001

145m50ch and 154m24ch

158m0ch and 158m77ch

154m41ch and 164m61ch

146m0ch and 162m56ch

154m41ch and 154m70ch

158m0ch and 159m20ch

146m0ch and 162m56ch

158m0ch and 159m20ch

154m41ch and 159m15ch

146m20ch and 147m0ch

151m44ch and 154m24ch

154m29ch and 157m73ch

0m45ch and 0m0ch

Survey Work

Other E&P Work

Major Projects

Permanent Way Inspection

Structures Examination

S&T Maintenance

URFDO Inspections

Track Maintenance

Preparatory Work

Welding and Grinding

Major Projects

Follow Up Tamping

C15 Drainage Only

18/01/25

18/01/25

18/01/25

18/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11127212

W2024/11248325

W2024/11249701

W2024/11099861

W2024/10776889

W2024/10769765

W2024/10769682

W2024/10769746

W2024/11140640

W2024/11138650

W2024/11249762

W2024/10420021

W2024/10883586
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Network Rail
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EAS_V4_2_2025

0040 Sun

0040 Sun

0040 Sun

0740 Sun

0740 Sun

0010 Sun

0010 Sun

0010 Sun

0040 Sun

0010 Sun

0030 Mon

0045 Wed

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

20/01/25

22/01/25

0740 Sun

0740 Sun

0740 Sun

1030 Sun

1030 Sun

0800 Sun

0810 Sun

0810 Sun

0800 Sun

0800 Sun

0510 Mon

0530 Wed

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric Trains

Possession

Possession

Possession

Up Stocksbridge 
Down

Chesterfield Down
Sidings

Down Station 
Sidings
Down Sidings

Up Station Siding 
No.2
Up Station Siding 
No.1
Up Hope Valley

Down Hope Valley

Down Main

Up Main

All Lines

Up & Down Hope 
Valley

All Lines

Up Slow

All Lines

All Lines

Down and Up

Woodburn Jn

Chesterfield

Sheffield North Jn

Dore West Jn

Sheffield South Jn

Hazel Grove High 
Level Jn

Hazel Grove East Jn

Edgeley Jn No.1 SB

Levenshulme

New Mills Central

New Mills Central

Wetheral

Chesterfield 
South Jn

Sheffield South Jn

Dore Station Jn

New Mills South 
Jn

Hazel Grove High 
Level Jn

Middlewood

Adswood Road Jn

New Mills South 
Jn

New Mills South 
Jn

Brampton Fell LC

P2024/3924890

P2024/4118965

P2024/4125815

P2024/4153978

P2024/4155229

P2024/4116750

EAP Ref - LNWN24-1392

EAP ref: LNWN24-1387

NW9001

NW9001
NW9021

NW9007

NW9007

LN682
NW9909

172m72ch and 177m0ch

1m74ch and 2m26ch

2m35ch and 2m50ch

0m8ch and 2m35ch

1m58ch and 2m35ch

2m35ch and 2m50ch

172m38ch and 173m15ch

172m38ch and 173m15ch

51m40ch and 56m48ch

Vegetation Clearance

Other E&P Work

In Connection With 
Engineering Work

Rail Changing 

Station Work

In Connection With 
Engineering Work

Safety & Environment Work

Safety & Environment Work

PL Grinding Train

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

20/01/25

22/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/11068742

W2024/10766025

W2024/11219902

W2024/11031401

W2024/11167431

W2024/11210011

W2024/11255178

W2024/11255335

W2024/11099594

Week 43  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

44Week
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Network Rail
LNW Route
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Version 4.2

EAS_V4_2_2025

2230 Sat

2230 Sat

2230 Sat

2230 Sat

2230 Sat

2230 Sat

2230 Sat

2230 Sat

2330 Sat

2330 Sat

0900 Sun

2355 Sun

27/01/25

27/01/25

27/01/25

27/01/25

27/01/25

27/01/25

26/01/25

27/01/25

26/01/25

26/01/25

26/01/25

27/01/25

0525 Mon (29 hrs)

0525 Mon (29 hrs)

0525 Mon (29 hrs)

0525 Mon (29 hrs)

0525 Mon (29 hrs)

0525 Mon (29 hrs)

0900 Sun

0525 Mon (29 hrs)

0900 Sun

0900 Sun

2355 Sun

0525 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Down Trent Valley
Slow

Nuneaton North 
Chord

Down and Up 
Nuneaton Chord

Down & Up 
Platform Line

Down and Up 
Bedworth

Down Trent Valley
/ Down Trent 
Valley Fast
Up Trent Valley 
Fast
Up Trent Valley 
Slow
All Lines

Down and Up 
Hinckley/Arley

Up Relief

Up Trent Valley 
Fast

Up Trent Valley 
Slow
Up Trent Valley 
Fast

Amington Jn

Canal Farm Jn

Abbey Jn

Nuneaton

Nuneaton South Jn

Amington Jn

Amington Jn

Tamworth (Low 
Level)

Stockingford Station,
former site of

Nuneaton South Jn

Nuneaton North Jn

Amington Jn

Attleborough 
South Jn

Midland Yard Jn

Nuneaton North 
Jn

Nuneaton South 
Jn

Shilton HABD 
(DM)

Shilton HABD (US
& UF)

Brinklow Jn

Hinckley

Nuneaton North 
Jn

Attleborough 
North Jn

Shilton HABD (US
& UF)

P2024/3925850 2230 SAT TO 0900 SUN 

NO ACCESS TO/FROM NUNEATON PLATFORMS 
1, 2, 3, 4 AND 5.



2230 SAT TO 2330 SAT AND 0900 SUN TO 2355 
SUN

WMT: COVENTRY TO NUNEATON SERVICE TO 
START/TERMINATE BERMUDA PARK, ECS TO 
REVERSE AT CHILVERS COTON.



2230 SAT TO 0525 MON

NO ACCESS AT NUNEATON TO BEDWORTH 
LINES.

NO ACCESS NUNEATON DOWN ASDA SIDINGS.

NO ELECTRIC TRACTION BETWEEN BRINKLOW 
AND TAMWORTH

UP TRENT VALLEY SLOW IS OUT OF USE 
BETWEEN NUNEATON AND AMINGTON

 

2330 SAT TO 0900 SUN 

AT NUNEATON NO ACCESS, PLATFORMS 6 & 7. 

NO ROUTE BETWEEN LEICESTER AND 
BIRMINGHAM.

 

0900 SUN TO 2355 SUN

DOWN SERVICES TO RUN OVER BI DIRECTIONAL
UP TV FAST BETWEEN HIGH OAKS JN AND 
ATTLEBOROUGH NORTH JN THEN UP TV SLOW 
BETWEEN ATTLEBOROUGH NORTH JN AND 
NUNEATON NORTH JN THEN BI DIRECTIONAL 
UP TV FAST BETWEEN NUNEATON NORTH JN 
AND AMINGTON JN.

WMT TO OPERATE RAIL REPLACEMENT 
BETWEEN RUGBY AND STAFFORD. 

UP TRAINS TO TRAVEL OVER UP TV FAST 
BETWEEN AMINGTON JN AND NUNEATON 
NORTH JN THEN UP TV SLOW BETWEEN 
NUNEATON NORTH JN TO HIGH OAKS JN.

NO ACCESS TO NUNEATON CHORD LINES AT 
NUNEATON NORTH JN.

NO ACCESS TO/FROM NUNEATON PLATFORMS 
1,2, 3 AND 4.



2355 SUN TO 0525 MON 

TRAINS TO TRAVEL VIA WEST MIDLANDS.

NO ACCESS TO NUNEATON PLATFORMS 1, 2, 3, 
4 AND 5.

LN3232
MD101
MD232
MD410
MD555

96m24ch and 97m53ch

9m29ch and 9m53ch

102m70ch and 107m60ch

102m70ch and 107m60ch

0m40ch and 9m15ch

95m0ch and 98m60ch

94m20ch and 98m73ch

94m20ch and 98m73ch

9m51ch and 9m53ch

94m20ch and 98m73ch

2m62ch and 8m70ch

94m20ch and 98m73ch

94m20ch and 98m20ch

10m5ch and 9m60ch

10m33ch and 9m45ch

9m56ch and 10m15ch

0m50ch and 8m70ch

OHL Inspection

OHL Inspection

OLE Maintenance

OLE Maintenance

Welding and Grinding

Patrolling 

Survey Work

S&T Work

In Connection With 
Engineering Work

C14 Rerail Resleep Reball 
Form - Trax

Track Maintenance

URFDO Inspections

S&T Points

Structures Examination

C2 Rerail - Both Rails

Structures Examination

Patrolling 

25/01/25

25/01/25

25/01/25

25/01/25

25/01/25

25/01/25

25/01/25

25/01/25

25/01/25

25/01/25

26/01/25

26/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/9898573

W2024/9898673

W2024/11261135

W2024/11261053

W2024/10965545

W2024/10803814

W2024/11123534

W2024/10835898

W2024/10786703

W2024/10786688

W2024/10803642

W2024/10961379

W2024/10835616

W2024/11095742

W2024/11096366

W2024/11087906

W2024/10803992

W2024/10786742
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EAS_V4_2_2025

0001 Sat

0525 Mon

0055 Sun

0055 Sun

0055 Sun

0200 Sun

0200 Sun

0200 Sun

26/01/25

31/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

2355 Sun

2359 Fri

0200 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

Possession

Possession

Possession

Possession

BLOCKED To
D/C Electric 
Trains
Possession

Possession

Possession

Up Trent Valley 
Slow

Up Trent Valley 
Slow

Down and Up DC 
Electric

Platforms 1 to 4

Down DC Electric

Up DC Electric

Down and Up 
New Line

Down and Up DC 
Electric

Bay Platform

Amington Jn

Amington Jn

Watford Junction

Watford Junction

South Kenton

Willesden Suburban 
Jn

Watford Junction

Willesden Jn Low 
Level

Ashby Jn

Ashby Jn

South Kenton

Watford Junction

Wembley Central

Kensal Green Jn

Kensal Green 
Tunnels

Willesden Jn Low 
Level

P2024/3925850

P2024/4156481

P2024/4122267

UP TRAINS TO TRAVEL OVER DOWN LINES 
UNDER BI-DI SIGNALLING.

NO ACCESS LICHFIELD TRENT VALLEY, 
TAMWORTH, ATHERSTONE UP PLATFORMS.

0055 SUN TO 0645 SUN

NO ACCESS HARROW & WEALDSTONE TURN 
BACK SIDING.



0200 SUN TO 0645 SUN

NO ACCESS WILLESDEN JN LOW LEVEL BAY 
PLATFORM. NO ACCESS BETWEEN NORTH 
LONDON LINES AND WILLESDEN TMD VIA DC 
ELECTRIC LINES.

MD101
MD233

MD120
MD150

0m30ch and 10m22ch

95m0ch and 98m60ch

95m0ch and 98m20ch

0m32ch and 9m40ch

0m50ch and 8m70ch

97m55ch and 107m60ch

5m18ch and 6m0ch

In Connection With 
Engineering Work

Patrolling 

Welding and Grinding

OHL Inspection

S&T Points

OLE Maintenance

S&T Renewal

25/01/25

27/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10805871

W2024/10965535

W2024/9898581

W2024/10835658

W2024/11260129

W2024/11172523
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EAS_V4_2_2025

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

27/01/25

27/01/25

27/01/25

27/01/25

27/01/25

27/01/25

27/01/25

27/01/25

27/01/25

27/01/25

27/01/25

27/01/25

27/01/25

27/01/25

27/01/25

27/01/25

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Down and Up 
Temple Mills

North London 
Incline

Down and Up 
North London

Down North 
London Relief

Up/Down 
Canonbury

Up Channelsea 
Loop

Carpenters Road 
Curve

Silo Curve

CTRL/NLL 
Connection Line
Down and Up 
High Meads Curve

Down and Up 
Channelsea Curve

Down and Up 
North London

Down and Up 
High Meads Loop

Down and Up Lea
Curve

Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North 
London/Down 
North London 
(Westbound)

Forest Gate

Temple Mills West Jn

Copenhagen Jn

Stratford

Westbourne Road 
Jn

Canonbury West Jn

Lea Jn

Carpenters Road 
North Jn

Cedar Jn

High Meads Jn

Stratford Central Jn 
West

Camden Road West 
Jn

Temple Mills East Jn

High Meads Jn

Navarino Road Jn

Camden Road East 
Jn

Bow Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Canonbury West 
Jn

Carpenters Road 
North Jn

Carpenters Road 
South Jn

Cedar Jn

Channelsea North
Jn

Channelsea 
South Jn

Gospel Oak

High Meads Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Ruckholt Rd Jn

P2024/3901225 NO ARL SERVICES BETWEEN GOSPEL OAK AND 
STRATFORD. RAIL REPLACEMENT IN 
OPERATION

THAMESIDE FREIGHT SERVICES TO RUN VIA 
TAH ON THE SAT

NO ACCESS FOR THAMESIDE FREIGHT ON THE 
SUN



NO ACCESS AVAILABLE TO NLL INCLINE 
THROUGHOUT

NO ACCESS AVAILABLE TO UP/DOWN 
CANONBURY THROUGHOUT



FELIXSTOWE / IPSWICH FREIGHT SERVICES TO 
BE DIVERTED VIA BURY ST EDMUNDS / ELY / 
PETERBOROUGH / LEICESTER AND NUNEATON



4L39 TO BE DIVERTED VIA WCML OR NOT TO 
RUN



MTR EL SERVICES TO START / TERMINATE 
FROM STRATFORD PLATFORMS 5 AND 8 INTO 
THE COS. RAIL REPLACEMENT IN OPERATION 
BETWEEN SHENFIELD AND STRATFORD



GA WA STRATFORD SERVICES TO DIVERT TO / 
FROM LIVERPOOL STREET VIA HACKNEY 
DOWNS



c2c SERVICES TO RUN TO FENCHURCH STREET 
VIA WEST HAM ONLY



LUL TO NOTE CENTRAL AND JUBILEE LINE TO 
BE OPEN



NO TRAINS TO BE STABLED IN PLATFORMS 1-2 
AT STRATFORD



ARL TO STABLE UNITS ADDITIONALLY AT 
LONDON EUSTON 



NO ACCESS TO BOW YARD. BOW YARD TO BE 
CLEAR OF STABLED TRAINS. 



ACCESS TO/FROM ORIENT WAY CS VIA 
COUNTRY END ONLY

ORIENT WAY CS TO BE LIVE THROUGHOUT

ECS TO/ FROM ORIENT WAY TO RUN VIA 
TOTTENHAM HALE AND REVERSE



CD Track: Channelsea Curve Down

WDA: Chalk Farm Wheel Timbers

NLL CYCLIC TYPE 7A/7

EA1010
EA1020
EA1150
EA1180
EA1280
EA1310
EA1320
EA1340
EA1350
LN110
LN115
MD145
SO400

2m21ch and 3m5ch

4m55ch and 2m68ch

2m70ch and 3m70ch

3m20ch and 1m75ch

3m5ch and 3m64ch

2m70ch and 3m70ch

2m60ch and 4m62ch

2m40ch and 3m76ch

3m45ch and 0m53ch

4m55ch and 3m14ch

2m68ch and 3m20ch

4m55ch and 3m14ch

4m55ch and 3m14ch

3m0ch and 4m62ch

2m20ch and 3m12ch

2m0ch and 4m40ch

4m40ch and 5m11ch

Patrolling 

Structures Examination

Patrolling 

Track Maintenance

Track Maintenance

S&C Tamping

Track Maintenance

S&C Unit Renewal 
(Maintenance Only)

OHL Work (Maintenance)

URFDO Inspections

Structures Examination

Welding and Grinding

Track Maintenance

C11 Rerail Resleeper 
Reballast - Trax

Structures Examination

Welding and Grinding

P & D Maintenance

25/01/25

25/01/25

25/01/25

25/01/25

25/01/25

25/01/25

25/01/25

25/01/25

25/01/25

25/01/25

25/01/25

25/01/25

25/01/25

25/01/25

25/01/25

25/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11222055

W2024/10753569

W2024/10823680

W2024/11157441

W2024/11005819

W2024/10842714

W2024/11102940

W2024/10903592

W2024/11239340

W2024/10656675

W2024/10975161

W2024/10730261

W2024/10656644

W2024/10696940

W2024/11114092

W2024/10730210

W2024/10658178

W2024/10625515
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EAS_V4_2_2025

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0110 Sun

2100 Tue

2100 Tue

2100 Tue

27/01/25

27/01/25

27/01/25

27/01/25

27/01/25

27/01/25

26/01/25

28/01/25

28/01/25

28/01/25

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0605 Sun

2200 Tue

2200 Tue

2200 Tue

Possession

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
Electric Trains

Possession

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Temple Mills Loop

Reception Line

Platform 
10A/Avoiding Line

Platforms 11-12

Platforms 1-2

Up North London 
Reversible

Bow Yard

Up/Down 
Canonbury

Down and Up 
Electric

North London 
Incline

Up North London 
Reversible
Down North 
London Relief
Down and Up 
North London

Ruckholt Rd Jn

Maryland

Stratford

Camden Road East 
Jn

Bow Midland

Canonbury West Jn

Forest Gate Jn

Copenhagen Jn

Caledonian Road 
and Barnsbury

Caledonian Road 
and Barnsbury

Stratford

Westbourne Road
Jn

Bow Midland

Highbury Vale Jn

Stratford

Camden Road 
Central Jn

Camden Road 
East Jn

Camden Road 
West Jn

P2024/3901225

P2024/4164167 EA1310
EA1320
LN115
MD145
SO400

2m0ch and 4m40ch

2m0ch and 4m40ch

2m0ch and 4m40ch

4m51ch and 2m21ch

3m20ch and 2m0ch

5m5ch and 4m56ch

1m75ch and 3m20ch

4m55ch and 3m14ch

1m2ch and 4m56ch

4m56ch and 5m22ch

3m20ch and 1m75ch

3m53ch and 4m0ch

3m60ch and 4m75ch

4m60ch and 4m20ch

Off Track Work

URFDO Inspections

Track Maintenance

Patrolling 

URFDO Inspections

Structures Work

Off Track Work

Off Track Work

Track Maintenance

Wheel Timber Renewal

Welding and Grinding

Litter / Graffiti Clearance

Track Maintenance

P-Way Maintenance

25/01/25

25/01/25

25/01/25

25/01/25

25/01/25

25/01/25

26/01/25

28/01/25

28/01/25

28/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10625491

W2024/10625485

W2024/10619990

W2024/11157437

W2024/11231180

W2024/11157449

W2024/10656672

W2024/10619963

W2024/10777379

W2024/11157445

W2024/10871878

W2024/11145323

W2024/11283487
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EAS_V4_2_2025

2100 Wed

2100 Wed

2100 Wed

2100 Thu

2100 Thu

2100 Thu

2100 Fri

2100 Fri

2100 Fri

0040 Sun

0700 Sat

0700 Sat

1300 Sat

0700 Mon

0700 Mon

1300 Mon

29/01/25

29/01/25

29/01/25

30/01/25

30/01/25

30/01/25

31/01/25

31/01/25

31/01/25

26/01/25

25/01/25

25/01/25

25/01/25

27/01/25

27/01/25

27/01/25

2200 Wed

2200 Wed

2200 Wed

2200 Thu

2200 Thu

2200 Thu

2200 Fri

2200 Fri

2200 Fri

0645 Sun

1300 Sat

1300 Sat

1900 Sat

1300 Mon

1300 Mon

1900 Mon

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
Sidings 
Possession 
(Partial)

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
Sidings 
Possession 
(Partial)

North London 
Incline

Up North London 
Reversible
Down North 
London Relief
Down and Up 
North London

North London 
Incline

Up North London 
Reversible
Down North 
London Relief
Down and Up 
North London

North London 
Incline

Up North London 
Reversible
Down North 
London Relief
Down and Up 
North London

Tamper Siding

All Lines

LMD Arrival Line / 
Carriage Washer 
Bypass Line
All Lines

All Lines

LMD Arrival Line / 
Carriage Washer 
Bypass Line
All Lines

Copenhagen Jn

Caledonian Road 
and Barnsbury

Caledonian Road 
and Barnsbury

Copenhagen Jn

Caledonian Road 
and Barnsbury

Caledonian Road 
and Barnsbury

Copenhagen Jn

Caledonian Road 
and Barnsbury

Caledonian Road 
and Barnsbury

Kensal Green Jn

Soho Light 
Maintenance Depot

Soho North Jn

Soho Light 
Maintenance Depot

Soho Light 
Maintenance Depot

Soho North Jn

Soho Light 
Maintenance Depot

Camden Road 
Central Jn

Camden Road 
East Jn

Camden Road 
West Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Camden Road 
West Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Camden Road 
West Jn

Harlesden Jn

Soho Light 
Maintenance 
Depot
Soho South Jn

Soho Light 
Maintenance 
Depot

Soho Light 
Maintenance 
Depot
Soho South Jn

Soho Light 
Maintenance 
Depot

P2024/4164178

P2024/4164170

P2024/4164173

P2024/4142464

P2024/4141994

P2024/4141995

EA1310
EA1320
LN115
MD145
SO400

EA1310
EA1320
LN115
MD145
SO400

EA1310
EA1320
LN115
MD145
SO400

MD155

MD301

MD301

4m60ch and 4m20ch

4m60ch and 4m20ch

4m60ch and 4m20ch

0m31ch and 0m69ch

2m23ch and 2m23ch

2m23ch and 2m23ch

P-Way Maintenance

P-Way Maintenance

P-Way Maintenance

In Connection With 
Engineering Work

Off Track Work

Off Track Work

29/01/25

29/01/25

29/01/25

30/01/25

30/01/25

30/01/25

31/01/25

31/01/25

31/01/25

26/01/25

25/01/25

25/01/25

25/01/25

27/01/25

27/01/25

27/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11283508

W2024/11283510

W2024/11283511

W2024/11192512

W2024/11200669

W2024/11200670
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EAS_V4_2_2025

0700 Tue

0700 Tue

1300 Tue

0700 Wed

0700 Wed

1300 Wed

0700 Thu

0700 Thu

1300 Thu

0700 Fri

0700 Fri

1300 Fri

1700 Fri

1700 Fri

1700 Fri

2330 Sat

2330 Sat

28/01/25

28/01/25

28/01/25

29/01/25

29/01/25

29/01/25

30/01/25

30/01/25

30/01/25

31/01/25

31/01/25

31/01/25

25/01/25

25/01/25

25/01/25

26/01/25

26/01/25

1300 Tue

1300 Tue

1900 Tue

1300 Wed

1300 Wed

1900 Wed

1300 Thu

1300 Thu

1900 Thu

1300 Fri

1300 Fri

1900 Fri

0400 Sat

0400 Sat

0400 Sat

0600 Sun

0600 Sun

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
Sidings 
Possession 
(Partial)

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
Sidings 
Possession 
(Partial)

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
Sidings 
Possession 
(Partial)

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
Sidings 
Possession 
(Partial)

Possession

Possession

Possession

Possession

Possession

All Lines

LMD Arrival Line / 
Carriage Washer 
Bypass Line
All Lines

All Lines

LMD Arrival Line / 
Carriage Washer 
Bypass Line
All Lines

All Lines

LMD Arrival Line / 
Carriage Washer 
Bypass Line
All Lines

All Lines

LMD Arrival Line / 
Carriage Washer 
Bypass Line
All Lines

Down Penkridge

Four Ashes Up 
Goods Loop

Up Penkridge

Down and Up 
Penkridge

Four Ashes Up 
Goods Loop

Soho Light 
Maintenance Depot

Soho North Jn

Soho Light 
Maintenance Depot

Soho Light 
Maintenance Depot

Soho North Jn

Soho Light 
Maintenance Depot

Soho Light 
Maintenance Depot

Soho North Jn

Soho Light 
Maintenance Depot

Soho Light 
Maintenance Depot

Soho North Jn

Soho Light 
Maintenance Depot

Penkridge

Four Ashes

Bushbury Jn

Penkridge

Four Ashes

Soho Light 
Maintenance 
Depot
Soho South Jn

Soho Light 
Maintenance 
Depot

Soho Light 
Maintenance 
Depot
Soho South Jn

Soho Light 
Maintenance 
Depot

Soho Light 
Maintenance 
Depot
Soho South Jn

Soho Light 
Maintenance 
Depot

Soho Light 
Maintenance 
Depot
Soho South Jn

Soho Light 
Maintenance 
Depot

Bushbury Jn

Four Ashes

Penkridge

Bushbury Jn

Four Ashes

P2024/4141996

P2024/4142057

P2024/4142058

P2024/4142059

P2024/4162617

P2024/4160645

MD301

MD301

MD301

MD301

MD301

MD301

2m23ch and 2m23ch

2m23ch and 2m23ch

2m23ch and 2m23ch

2m23ch and 2m23ch

17m75ch and 23m40ch

17m75ch and 23m40ch

19m65ch and 20m10ch

Off Track Work

Off Track Work

Off Track Work

Off Track Work

OHL Work (Maintenance)

OHL Work (Maintenance)

S&C Unit Renewal 
(Maintenance Only)

28/01/25

28/01/25

28/01/25

29/01/25

29/01/25

29/01/25

30/01/25

30/01/25

30/01/25

31/01/25

31/01/25

31/01/25

24/01/25

24/01/25

24/01/25

25/01/25

25/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11200671

W2024/11200796

W2024/11200797

W2024/11200798

W2024/11279867

W2024/11280309

W2024/11270310
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EAS_V4_2_2025

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0910 Sun

26/01/25

27/01/25

27/01/25

27/01/25

27/01/25

27/01/25

26/01/25

27/01/25

0910 Sun (16 hrs)

0400 Mon (16 hrs)

0400 Mon (16 hrs)

0400 Mon (16 hrs)

0400 Mon (16 hrs)

0400 Mon (16 hrs)

0910 Sun (16 hrs)

0400 Mon (16 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Abbotswood 
Curve
Down/Up/Single

All Lines

Single

Kings Norton 
Arrival  and 
Departure
All Lines

All Lines

All Lines

Norton Jn

Redditch

Kings Norton Jn

Stoke Works Jn

Kings Norton West 
Jn

Lifford West Jn

Route Boundary 
Western/LNW(S) 
Route
Abbotswood Jn

Abbotswood Jn

Barnt Green Jn

Bordesley Jn

Droitwich Spa 
Single Line

Kings Norton Jn

Lifford East Jn

University

University

P2024/3933939 TRAINS TO BE DIVERTED



XC ANGLO-SCOT SERVICES TO DIVERT VIA 
KIDDERMINSTER. 170 SERVICES AND 
BRISTOL/MANCHESTER SERVICES TO 
TERMINATE AT BIRMINGHAM NEW STREET.

GW401
MD306
MD310
MD570
MD580
MD900

0m0ch and 0m40ch

52m0ch and 55m40ch

52m0ch and 55m40ch

44m40ch and 56m25ch

51m58ch and 56m60ch

51m58ch and 52m16ch

51m58ch and 52m16ch

56m30ch and 77m40ch

51m58ch and 56m61ch

51m55ch and 51m75ch

46m60ch and 49m50ch

51m35ch and 52m5ch

130m20ch and 130m25ch

56m30ch and 62m20ch

44m40ch and 56m25ch

42m15ch and 45m25ch

51m58ch and 56m60ch

In Connection With 
Engineering Work

S&T Work

S&T Work

SIG ELP Testing

Track Maintenance

Structures Work

SIG ELP Testing

Track Maintenance

In Connection With Litter 
Clearance

In Connection With Litter 
Clearance

S&C Tamping

Structures Work

In Connection With 
Engineering Work

Flail Mowing Machine

Track Maintenance

Station Construction

Rail Testing and Lubrication

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10792400

W2024/10922440

W2024/10922441

W2024/11227388

W2024/10762628

W2024/11151038

W2024/11227404

W2024/10792392

W2024/11265042

W2024/11265045

W2024/10797853

W2024/11150950

W2024/10792422

W2024/10799303

W2024/10760940

W2024/11052426

W2024/11262979

Week 44  - Continued
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Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0200 Mon

0045 Wed

0045 Wed

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

27/01/25

29/01/25

29/01/25

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0500 Mon (3 hrs)

0500 Wed

0500 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

Line Blockage

Line Blockage
+Detonators

Sidings 
Possession

Down and Up 
Walsall/Walsall 
Fast/Cannock
Down Bescot 
Goods Loop
Up Bescot Goods 
Loop
Down and Up 
Sutton Park

Down and Up 
Grand Junction

Down and Up 
Darlaston

Down and Up 
Walsall Slow

Down Dudley Run
Round Line and 
Up Dudley Siding
North Neck

Down Local Shunt
Neck
Engine Line

Down Perry Barr 
Goods Loop
Down Grand 
Junction
Up Grand Junction

Down Sutton

Up Sutton

All Lines

Up Sidings

Rugeley Town

Bescot Jn

Ryecroft Jn

Portobello Jn (West 
Midlands)

Darlaston Jn

Walsall North Jn

Walsall Pleck Jn

Bescot Jn

Bescot Jn

Tame Bridge 
Parkway

Tame Bridge 
Parkway

Wylde Green

Lichfield Trent Valley
Jn

Lichfield City

Bescot Jn

Newton Jn 
(Bescot)

Sutton Park No 1 
GF

Tame Bridge 
Parkway

Walsall Pleck Jn

Bescot Curve Jn

Bescot Jn

Newton Jn 
(Bescot)

Perry Barr OHNS 
(DGL and 
DPBGL)

Perry Barr OHNS 
(UGJ)

Erdington

Erdington

Lichfield City

P2024/3933939

P2024/3995635

P2024/4160109

P2024/4123042

MD320
MD345
MD360
MD370
MD565
NW1004

MD340

MD340

51m58ch and 56m60ch

0m0ch and 6m75ch

9m75ch and 12m21ch

7m50ch and 8m60ch

1m16ch and 1m10ch

5m36ch and 5m42ch

0m0ch and 5m52ch

0m0ch and 0m65ch

8m45ch and 8m55ch

1m16ch and 1m10ch

5m36ch and 5m42ch

5m50ch and 6m50ch

2m60ch and 3m0ch

2m31ch and 18m0ch

Rail Testing and Lubrication

Welding and Grinding

Station Construction

Welding and Grinding

Welding and Grinding

Welding and Grinding

S&C Maintenance

PL Grinding Train

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Track Maintenance

In Connection With Winter 
Preparation

Patrolling 

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

27/01/25

29/01/25

29/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11279619

W2024/10319558

W2024/10696880

W2024/10319237

W2024/10319562

W2024/10319567

W2024/11272135

W2024/11112005

W2024/11112087

W2024/11272139

W2024/11272143

W2024/10815809

W2024/11269345

W2024/11144434

Week 44  - Continued

Continued
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Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

2300 Fri

2300 Fri

0030 Tue

0010 Sun

25/01/25

25/01/25

28/01/25

26/01/25

0400 Sat

0400 Sat

0330 Tue (3 hrs)

0800 Sun

Possession

Possession

Line Blockage

Line Blockage
+Detonators

Bay Platform

All Lines

All Lines

All Lines

Four Oaks

Blake Street

Four Oaks

Lichfield City

Four Oaks

Wylde Green

Sutton Coldfield

Shenstone

P2024/4162548

P2024/4161001

P2024/4123041

MD340

MD340

MD340

4m35ch and 6m35ch

4m70ch and 5m0ch

12m45ch and 12m65ch

OHL Work (Maintenance)

In Connection With Winter 
Preparation

Earthwork

24/01/25

24/01/25

28/01/25

26/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11280304

W2024/11269369

W2024/11096050

Week 44  - Continued
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Version 4.2

EAS_V4_2_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

27/01/25

27/01/25

27/01/25

27/01/25

27/01/25

27/01/25

27/01/25

27/01/25

27/01/25

27/01/25

27/01/25

27/01/25

27/01/25

27/01/25

27/01/25

27/01/25

27/01/25

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession 
(Partial)
Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Hinksey No.2 
Down Sidings
Hinksey No.1 
Down Sidings
Hinksey No.3 
Down Sidings
No. 2 Reception

Through Sidings 1
to 6

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (R/G-
X) (inc.)

Oxford Station North
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Hinksey North

Hinksey North

Hinksey Yard

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Woodstock Road Jn

Didcot North Jn 
(Up)

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Hinksey South

Hinksey Yard

Hinksey North

Oxford

Oxford North Jn

Oxford

P2024/3926684 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 
AT OXFORD.



WORK DETAILS = MAINTENANCE 
W2024/10727036

GW200
GW260
GW277
GW310
MD401
MD736

60m76ch and 62m64ch

64m0ch and 64m60ch

60m76ch and 75m21ch

63m13ch and 63m78ch

65m65ch and 66m55ch

72m30ch and 75m0ch

68m39ch and 72m69ch

65m70ch and 66m38ch

72m50ch and 72m70ch

Welding and Grinding

S&T Maintenance

Unload Ballast

Welding and Grinding

Rail Testing and Lubrication

Rail Testing and Lubrication

P-Way Maintenance

Point Heater Maintenance

Point Heater Maintenance

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

27/01/25

27/01/25

27/01/25

27/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10858087

W2024/10719552

W2024/10727036

W2024/11261948

W2024/10858552

W2024/10859113

W2024/10859142

W2024/10858589

W2024/10859106

Week 44  - Continued
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Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0040 Mon

0040 Mon

0040 Mon

0135 Mon

27/01/25

27/01/25

27/01/25

27/01/25

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Sidings 
Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession

Line Blockage
+ EPR

Down Oxford 
Sidings 1, 2, 3, 
Headshunt
Down Engineering
Sidings 1, 2, 3
Up Oxford Sidings 
1, 2, 3, 4 & 5

Up Oxford 
Headshunt

All Lines

Oxford

Oxford North Jn

Fenny Compton 
South Jn

Kings Sutton

P2024/3926684

P2024/4145646 MD401

85m0ch and 87m60ch

85m0ch and 87m60ch

85m30ch and 87m60ch

Rail Testing and Lubrication

Track Maintenance

Patrolling 

27/01/25

27/01/25

27/01/25

27/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/11273670

W2024/11208155

W2024/11208186

Week 44  - Continued

Continued
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Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

2330 Sat

2330 Sat

2330 Sat

0040 Sun

0040 Sun

0125 Sun

0740 Sun

2300 Sat

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

0040 Sun (54 hrs)

0845 Sun

0845 Sun

0125 Sun (54 hrs)

0845 Sun (54 hrs)

0740 Sun (54 hrs)

0845 Sun (54 hrs)

0100 Sun (4 hrs)

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains) + 
EPR

All Lines

Down Fenny 
Compton Goods 
Loop
Up Fenny 
Compton Goods 
Loop
Reservoir Neck

All Lines

Down and Up 
Kenilworth / Up & 
Down Kenilworth
All Lines

All Lines

Down and Up 
Dorridge

Leamington Spa 
South Jn

Fenny Compton 
North Jn

Reservoir Junction

Warwick Parkway

Kenilworth South Jn

Warwick Parkway

Warwick Parkway

Warwick

Banbury North 
Junction

Fenny Compton 
South Jn

Reservoir 
Junction

Banbury North 
Junction

Leamington Spa 
North Jn

Kings Sutton

Banbury North 
Junction

Leamington Spa 
North Jn

P2024/3905405

P2024/4158947

WMT TO STABLE IN LEAMINGTON BAY 
PLATFORMS 1 & 4 AND DEPOT SIDINGS

MD401
MD405

MD401

105m20ch and 106m40ch

99m58ch and 108m20ch

107m75ch and 108m20ch

106m25ch and 0m20ch

106m25ch and 0m20ch

102m60ch and 108m20ch

105m70ch and 106m40ch

99m58ch and 102m52ch

106m25ch and 0m20ch

94m10ch and 95m40ch

91m40ch and 93m40ch

105m20ch and 106m40ch

108m0ch and 108m15ch

Track Maintenance

S&C Medium Refurb

Patrolling 

S&C Medium Refurb

Patrolling 

Rail Changing 

Welding and Grinding

Tunnel Work

Track Maintenance

Patrolling 

Remove Rail Defects

Patrolling 

In Connection With Winter 
Preparation

25/01/25

25/01/25

25/01/25

26/01/25

26/01/25

26/01/25

26/01/25

25/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11106294

W2024/10776155

W2024/10188552

W2024/10776159

W2024/10189976

W2024/11025372

W2024/11266254

W2024/11174572

W2024/11108112

W2024/11150687

W2024/11258830

W2024/10189686

W2024/11269837

Week 44  - Continued
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Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0600 Sun

0600 Sun

0025 Sat

0100 Thu

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

25/01/25

30/01/25

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0815 Sun

0815 Sun

0510 Sat (5 hrs)

0400 Thu (3 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage

Line Blockage

Line Blockage
+Detonators

Line Blockage

Connections to 
Platforms 3 and 4

Down Snow Hill 
Loop Platform 1

Up & Down 
Hatton North 
Curve
All Lines

Up & Down Small 
Heath Goods

All Lines

Down and Up 
North Warwick

All Lines

Down and Up 
Kidderminster

Down Goods

Down

Up

Down Main

Birmingham Moor 
Street

Birmingham Snow 
Hill

Hatton West Jn

Stratford upon Avon

Birmingham Moor 
Street

The Hawthorns

Bearley Jn

Bordesley Jn

Blakedown

Kidderminster

Stourbridge Jn

Hagley

Birmingham Moor
Street

Birmingham Snow
Hill

Hatton North Jn

Hatton Station Jn

Small Heath 
South Jn

Tyseley South Jn

Warwick Parkway

Hartlebury

Kidderminster

Blakedown 
Station LC

Blakedown

P2024/4122969

P2024/4007118

P2024/4157241

P2024/4161026

CHILTERNS TO STABLE IN MOOR STREET 
PLATFORMS 3 & 4

MD401
MD415
MD420
MD425
MD435

MD430

MD430

MD430

112m0ch and 112m20ch

118m20ch and 119m45ch

128m5ch and 128m71ch

125m63ch and 127m60ch

134m58ch and 135m40ch

140m25ch and 142m15ch

138m54ch and 138m62ch

Patrolling 

Patrolling 

Structures Examination

Off Track Work

Patrolling 

Structures Work

In Connection With Winter 
Preparation

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

25/01/25

30/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10189315

W2024/10188869

W2024/11164965

W2024/10681788

W2024/10406616

W2024/11256035

W2024/11273772

Week 44  - Continued
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EAS_V4_2_2025

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0030 Wed

0130 Wed

0130 Wed

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

29/01/25

29/01/25

29/01/25

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0430 Wed (4 hrs)

0430 Wed

0430 Wed

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Sidings 
Possession

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Sidings 
Possession

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Down & Up 
Kidderminster

Down Stourbridge

Down Goods Loop

Down & Up 
Dudley

Up Stourbridge

Stourbridge North 
Neck

Down & Up 
Kidderminster

Down Stourbridge

Down Goods Loop

Down & Up 
Dudley

Up Stourbridge

Stourbridge North 
Neck

All Lines

Down Snow Hill 
Loop Platform 1

All Lines

Stourbridge North Jn

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

Lye

Stourbridge North Jn

Stourbridge North Jn

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

Lye

Stourbridge North Jn

Cradley Heath

Birmingham Snow 
Hill

Jewellery Quarter

Hagley

Lye

Stourbridge Jn

Stourbridge North
Jn

Stourbridge Jn

Hagley

Lye

Stourbridge Jn

Stourbridge North
Jn

Stourbridge Jn

Rowley Regis

Birmingham Snow
Hill

Bordesley

P2024/4122620

P2024/4156932

P2024/4160986

P2024/4157390

MD430
MD435
MD450

MD430
MD435
MD450

MD430

MD435

139m74ch and 142m60ch

142m20ch and 142m60ch

140m75ch and 141m7ch

137m30ch and 138m65ch

128m55ch and 129m50ch

Structures Work

Patrolling 

Patrolling 

In Connection With Winter 
Preparation

In Connection With Litter 
Clearance

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

29/01/25

29/01/25

29/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11237291

W2024/10406415

W2024/10407569

W2024/11270247

W2024/11265115

Week 44  - Continued
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EAS_V4_2_2025

0055 Fri

0055 Fri

0055 Fri

0130 Thu

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

31/01/25

31/01/25

31/01/25

30/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

0515 Fri

0515 Fri

0515 Fri

0430 Thu

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

Line Blockage

Line Blockage

Line Blockage

Line Blockage
(Between 
Trains)

Possession

Possession

Possession

Possession

Possession

Possession

Connections to 
Platforms 3 and 4

Down Snow Hill 
Loop Platform 1

Up Snow Hill

Down Snow Hill

All Lines

Castle Bromwich 
Curve/Down and 
Up Sutton Park
All Lines

All Lines

All Lines

All Lines

Water Orton 
Curve

Birmingham Moor 
Street

Birmingham Snow 
Hill

The Hawthorns

Smethwick Jn

Sutton Park No 1 GF

Landor Street Jn

Whitacre Jn

St. Andrews Jn

Water Orton East Jn

Park Lane Jn (West 
Midlands)

Birmingham Moor
Street

Birmingham Snow
Hill

Bordesley

Jewellery Quarter

Castle Bromwich 
Jn

Kingsbury Jn

Landor Street Jn

Stockingford 
Station, former 
site of
Water Orton West
Jn

P2024/4122622

P2024/4156713

P2024/4122624

UNITS TO STABLE IN MOOR STREET 
PLATFORMS 3 & 4

MD435

MD435

MD501
MD545
MD555
MD560
MD565
MD570

128m30ch and 132m0ch

128m30ch and 131m75ch

128m30ch and 130m12ch

128m30ch and 130m12ch

129m60ch and 132m55ch

34m20ch and 35m10ch

33m17ch and 40m63ch

0m55ch and 36m6ch

4m40ch and 4m0ch

31m77ch and 32m65ch

39m40ch and 39m60ch

31m77ch and 40m63ch

39m45ch and 40m50ch

36m8ch and 40m63ch

33m12ch and 35m10ch

33m17ch and 40m63ch

Track Maintenance

S&T Work

SO53/54 Points Inspection

Patrolling 

In Connection With Litter 
Clearance

Patrolling 

Track Maintenance

In Connection With 
Engineering Work

Rail Testing and Lubrication

HS2 ASPRO Major Projects

Structures Examination

Preparatory Work

Rail Testing and Lubrication

S&T Maintenance

Structures Work

Patrolling 

31/01/25

31/01/25

31/01/25

30/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10190331

W2024/10191348

W2024/10191113

W2024/10190985

W2024/11265209

W2024/11006671

W2024/10757346

W2024/11137245

W2024/11275109

W2024/11187164

W2024/11248152

W2024/10981187

W2024/11263931

W2024/10188412

W2024/11178686

W2024/11006799
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EAS_V4_2_2025

0055 Mon

0055 Mon

0055 Mon

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0035 Tue

0035 Tue

0035 Tue

27/01/25

27/01/25

27/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

28/01/25

28/01/25

28/01/25

0425 Mon

0425 Mon

0425 Mon

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0530 Tue

0530 Tue

0530 Tue

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage
+Detonators

Line Blockage
+Detonators

Sidings 
Possession

All Lines

All Lines

Up & Down 
Lawley Street

Down & Up 
Wycombe/Greenfo
rd
All Lines

Platforms 
1,2,4,5,6

Up & Down 
Branch

All Lines

Up Siding

Northolt West 
London Waste 
Sidings

Platforms 
1,3,4,5,6

Up Main

Down Main

Up Siding

Landor Street Jn

St. Andrews Jn

Landor Street Jn

South Ruislip

Denham

Marylebone

Neasden South Jn

Harrow on the Hill

Marylebone

South Ruislip

Marylebone

Neasden South Jn

Marylebone

Castle Bromwich 
Jn

Landor Street Jn

Duddeston Jn

Greenford West 
Jn

Marylebone

Neasden Jn

Neasden South 
Jn

Marylebone

Northolt Park Jn

Marylebone

Marylebone

P2024/4122633

P2024/4123218

P2024/4145653

CHILTERNS TO STABLE IN MARYLEBONE 
PLATFORM 3

CHILTERNS TO STABLE IN MARYLEBONE 
PLATFORM 2

MD501
MD570

GW110
MD701
MD705
MD710
MD715

MD701

36m65ch and 40m60ch

40m34ch and 40m43ch

7m64ch and 10m5ch

205m77ch and 6m10ch

205m0ch and 204m0ch

205m56ch and 205m20ch

1m60ch and 4m40ch

6m30ch and 6m40ch

200m65ch and 197m0ch

0m75ch and 4m40ch

205m77ch and 205m20ch

205m77ch and 205m20ch

205m55ch and 204m30ch

Track Maintenance

Preparatory Work

Unload CWR

Structures Examination

Rail Changing 

Structures Work

Major Project IP HS2 ONW

In Connection With 
Engineering Work

In Connection With 
Engineering Work

HS2 ASPRO Major Projects

Rail Testing and Lubrication

Structures Work

Welding and Grinding

27/01/25

27/01/25

27/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

28/01/25

28/01/25

28/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11096705

W2024/11139693

W2024/10976909

W2024/11196380

W2024/10847275

W2024/11185501

W2024/11162106

W2024/11246396

W2024/11246323

W2024/11120794

W2024/11276256

W2024/11185112

W2024/11281644
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EAS_V4_2_2025

0035 Wed

0035 Wed

0035 Wed

0035 Thu

0035 Thu

0035 Thu

0100 Mon

0100 Mon

0055 Mon

0055 Mon

29/01/25

29/01/25

29/01/25

30/01/25

30/01/25

30/01/25

27/01/25

27/01/25

27/01/25

27/01/25

0530 Wed

0530 Wed

0530 Wed

0530 Thu

0530 Thu

0530 Thu

0500 Mon

0500 Mon

0510 Mon

0510 Mon

Line Blockage
+Detonators

Line Blockage
+Detonators

Sidings 
Possession

Line Blockage
+Detonators

Line Blockage
+Detonators

Sidings 
Possession

Line Blockage
+Detonators

Sidings 
Possession

Possession

Possession

Platforms 
1,3,4,5,6

Up Main

Down Main

Up Siding

Platforms 
1,3,4,5,6

Up Main

Down Main

Up Siding

Down and Up 
Main

Turnback Siding

All Lines

Down & Up 
Greenford

Marylebone

Neasden South Jn

Marylebone

Marylebone

Neasden South Jn

Marylebone

Northolt Park

Wembley Stadium

Denham

South Ruislip

Marylebone

Marylebone

Marylebone

Marylebone

Neasden South 
Jn

Wembley Stadium

Northolt Park

South Ruislip

P2024/4145631

P2024/4145632

P2024/4121073

P2024/4123192

CHILTERNS TO STABLE IN MARYLEBONE 
PLATFORM 2

CHILTERNS TO STABLE IN MARYLEBONE 
PLATFORM 2

MD701

MD701

MD701

GW110
MD701
MD705

205m77ch and 205m20ch

205m77ch and 205m20ch

5m10ch and 2m0ch

5m10ch and 4m60ch

5m74ch and 2m0ch

5m10ch and 2m0ch

0m75ch and 4m40ch

Structures Work

Structures Work

Track Maintenance

Patrolling 

Rail Testing and Lubrication

Detail Structures Examination

HS2 ASPRO Major Projects

29/01/25

29/01/25

29/01/25

30/01/25

30/01/25

30/01/25

27/01/25

27/01/25

27/01/25

27/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11185113

W2024/11185114

W2024/10848005

W2024/10847919

W2024/11275209

W2024/11279814

W2024/11120783
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EAS_V4_2_2025

0045 Tue

0045 Tue

0045 Tue

0045 Wed

0045 Wed

0045 Wed

28/01/25

28/01/25

28/01/25

29/01/25

29/01/25

29/01/25

0510 Tue

0510 Tue

0510 Tue

0510 Wed

0510 Wed

0510 Wed

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Down & Up 
Wycombe/Greenfo
rd
All Lines

Northolt West 
London Waste 
Sidings

Down & Up 
Wycombe/Greenfo
rd
All Lines

Northolt West 
London Waste 
Sidings

South Ruislip

Denham

South Ruislip

South Ruislip

Denham

South Ruislip

Greenford West 
Jn

Northolt Park

Northolt Park Jn

Greenford West 
Jn

Northolt Park

Northolt Park Jn

P2024/4123188

P2024/4123187

GW110
MD701
MD705

GW110
MD701
MD705

7m65ch and 10m15ch

0m0ch and 2m0ch

0m10ch and 0m20ch

0m75ch and 4m40ch

7m60ch and 10m15ch

0m70ch and 1m0ch

0m0ch and 2m0ch

7m60ch and 10m15ch

0m75ch and 4m40ch

7m65ch and 10m15ch

0m70ch and 1m0ch

Preparatory Work

Rail Changing 

Rail Testing and Lubrication

HS2 ASPRO Major Projects

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Rail Changing 

In Connection With 
Engineering Work

HS2 ASPRO Major Projects

Preparatory Work

In Connection With 
Engineering Work

28/01/25

28/01/25

28/01/25

29/01/25

29/01/25

29/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11103460

W2024/11229955

W2024/11277594

W2024/11121542

W2024/11121464

W2024/11103495

W2024/11229956

W2024/11121695

W2024/11121559

W2024/11103462

W2024/11103463
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EAS_V4_2_2025

0045 Thu

0045 Thu

0045 Thu

30/01/25

30/01/25

30/01/25

0510 Thu

0510 Thu

0510 Thu

Possession

Possession

Sidings 
Possession

Down & Up 
Wycombe/Greenfo
rd
All Lines

Northolt West 
London Waste 
Sidings

South Ruislip

Denham

South Ruislip

Greenford West 
Jn

Northolt Park

Northolt Park Jn

P2024/4123186 GW110
MD701
MD705 7m65ch and 10m15ch

0m75ch and 2m14ch

8m60ch and 10m15ch

1m25ch and 0m40ch

0m70ch and 1m0ch

8m30ch and 8m60ch

1m25ch and 2m65ch

7m60ch and 10m15ch

0m75ch and 2m14ch

8m60ch and 10m15ch

1m25ch and 4m40ch

Preparatory Work

Rail Changing 

Track Maintenance

Welding and Grinding

In Connection With 
Engineering Work

Survey Work

Rail Testing and Lubrication

In Connection With 
Engineering Work

Patrolling 

Patrolling 

HS2 ASPRO Major Projects

30/01/25

30/01/25

30/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11103491

W2024/10848419

W2024/10848417

W2024/11267310

W2024/11103464

W2024/11281860

W2024/11283400

W2024/11121714

W2024/11146467

W2024/11146633

W2024/11121667

Week 44  - Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0045 Fri

0045 Fri

0045 Fri

0115 Tue

0115 Tue

0115 Tue

0115 Tue

31/01/25

31/01/25

31/01/25

28/01/25

28/01/25

28/01/25

28/01/25

0510 Fri

0510 Fri

0510 Fri

0515 Tue

0515 Tue

0515 Tue

0515 Tue

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Down & Up 
Wycombe/Greenfo
rd
All Lines

Northolt West 
London Waste 
Sidings

Bay Platform

Up Bay - Platform 
1/Down & Up 
Aylesbury
All Lines

Down Siding

South Ruislip

Denham

South Ruislip

High Wycombe

Monks Risborough

Bicester South 
Junction

High Wycombe

Greenford West 
Jn

Northolt Park

Northolt Park Jn

High Wycombe

Princes 
Risborough

Seer Green and 
Jordans

High Wycombe

P2024/4123185

P2024/4123190

GW110
MD701
MD705

MD701
MD720

7m60ch and 10m15ch

8m30ch and 8m60ch

0m75ch and 4m40ch

0m0ch and 2m0ch

0m70ch and 1m0ch

7m60ch and 10m15ch

13m12ch and 13m70ch

27m8ch and 29m0ch

13m75ch and 14m65ch

15m70ch and 17m0ch

16m0ch and 18m60ch

16m0ch and 16m46ch

5m0ch and 6m22ch

11m0ch and 18m60ch

Preparatory Work

Survey Work

HS2 ASPRO Major Projects

Rail Changing 

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Rail Testing and Lubrication

Ground 
Investigation/Automatic 
Ballast Sampling

Structures Work

S&T Work

Track Maintenance

Patrolling 

PL Tamping

Vegetation Clearance (Non-
Flail)

31/01/25

31/01/25

31/01/25

28/01/25

28/01/25

28/01/25

28/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11103492

W2024/11284080

W2024/11121849

W2024/11229957

W2024/11103465

W2024/11121885

W2024/11277543

W2024/11201495

W2024/11155674

W2024/10873749

W2024/10846582

W2024/10846379

W2024/10795596

W2024/10194500
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EAS_V4_2_2025

0115 Thu

0115 Thu

0115 Thu

0115 Thu

0115 Fri

0115 Fri

0115 Fri

0115 Tue

0115 Thu

0115 Fri

0100 Tue

0140 Tue

0140 Tue

0140 Tue

30/01/25

30/01/25

30/01/25

30/01/25

31/01/25

31/01/25

31/01/25

28/01/25

30/01/25

31/01/25

28/01/25

28/01/25

28/01/25

28/01/25

0515 Thu

0515 Thu

0515 Thu

0515 Thu

0515 Fri

0515 Fri

0515 Fri

0515 Tue

0515 Thu

0515 Fri

0520 Tue

0400 Tue

0400 Tue

0400 Tue

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Line Blockage

Possession

Line Blockage

Possession

Possession

Possession

Possession

Bay Platform

Up Bay - Platform 
1/Down & Up 
Aylesbury
All Lines

Down Siding

Bay Platform

Up Bay - Platform 
1/Down & Up 
Aylesbury
All Lines

All Lines

All Lines

Up Bicester

Down Bicester

All Lines

Platforms 1 2 3

All Lines

Bay Platform

High Wycombe

Monks Risborough

Bicester South 
Junction

High Wycombe

High Wycombe

Monks Risborough

Bicester South 
Junction

Ardley Tunnel

Ardley Tunnel

Aynho Jn

Aylesbury

Aylesbury

Claydon L&NE JCN 
SB (43m05ch)

Aylesbury Vale 
Parkway

High Wycombe

Princes 
Risborough

Seer Green and 
Jordans

High Wycombe

High Wycombe

Princes 
Risborough

Seer Green and 
Jordans

Bicester South 
Junction

Bicester South 
Junction

Bicester North

Great Missenden

Aylesbury

Aylesbury Vale 
Parkway

P2024/4123189

P2024/4123184

P2024/4123191

P2024/4158981

P2024/4145654

P2024/4123115

MD701
MD720

MD701
MD720

MD701

MD701
MD745

MD701

MD712
MD720
MD725
MD726

11m0ch and 17m0ch

13m75ch and 14m65ch

15m70ch and 17m0ch

11m0ch and 15m75ch

13m75ch and 14m65ch

9m0ch and 9m71ch

8m20ch and 9m19ch

10m0ch and 17m40ch

37m20ch and 40m47ch

38m20ch and 40m47ch

38m20ch and 40m47ch

37m70ch and 38m18ch

37m70ch and 38m10ch

37m20ch and 38m49ch

Vegetation Clearance (Non-
Flail)

Structures Work

S&T Work

Vegetation Clearance (Non-
Flail)

Structures Work

Patrolling 

PL Tamping

Track Maintenance

Track Maintenance

Patrolling 

Track Maintenance

Patrolling 

Rail Testing and Lubrication

S&T Work

30/01/25

30/01/25

30/01/25

30/01/25

31/01/25

31/01/25

31/01/25

28/01/25

30/01/25

31/01/25

28/01/25

28/01/25

28/01/25

28/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10988335

W2024/11155763

W2024/10873798

W2024/10988336

W2024/11155764

W2024/11150689

W2024/10795546

W2024/11208213

W2024/10847726

W2024/11207218

W2024/11207494

W2024/10847719

W2024/11264375

W2024/11166783
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EAS_V4_2_2025

0100 Thu

0140 Fri

0140 Fri

0140 Fri

0020 Sun

0020 Sun

0001 Sat

0730 Mon

30/01/25

31/01/25

31/01/25

31/01/25

26/01/25

26/01/25

28/03/25

28/03/25

0520 Thu

0400 Fri

0400 Fri

0400 Fri

0655 Sun

0655 Sun

2359 Fri

2359 Fri

Possession

Line Blockage

Line Blockage

Line Blockage

Possession

Possession

Sidings 
Possession

Possession

Down & Up Main

Platforms 1 2 3

Bay Platform

All Lines

All Lines

Bay Platform

Up & Down 
Aylesbury Siding

Claydon Loop

Claydon 
Reception Line

Aylesbury

Aylesbury

Aylesbury Vale 
Parkway

Aylesbury Vale 
Parkway

Aylesbury Vale 
Parkway

Aylesbury Vale 
Parkway

Quainton Road

Claydon East Jn

Amersham

Aylesbury

Aylesbury Vale 
Parkway

Wendover

Aylesbury

Aylesbury Vale 
Parkway

Claydon L&NE 
JCN SB 
(43m05ch)

Claydon West Jn

P2024/4123179

P2024/4123177

P2024/4123113

P2024/3980283

P2024/4126455 NO ACCESS TO CLAYDON DEPOT.

MD712

MD712
MD720
MD726

MD725
MD726

MD726

MD736

28m70ch and 33m50ch

28m70ch and 33m50ch

28m70ch and 37m65ch

37m20ch and 38m49ch

39m35ch and 39m54ch

38m79ch and 39m11ch

43m5ch and 43m61ch

12m32ch and 11m50ch

Track Maintenance

Patrolling 

SIG ELP Testing

S&T Work

Structures Examination

Structures Examination

Unload Materials

HS2 ASPRO Major Projects

30/01/25

31/01/25

31/01/25

31/01/25

26/01/25

26/01/25

30/03/24

18/11/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10847669

W2024/10847797

W2024/11250927

W2024/11169039

W2024/11132879

W2024/11132516

W2024/10718213

W2024/11177547
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EAS_V4_2_2025

0001 Sun

0001 Sun

0001 Sun

01/02/25

01/02/25

01/02/25

0500 Sat (140 hrs)

0500 Sat (140 hrs)

0500 Sat (140 hrs)

Possession

Possession

Sidings 
Possession

Down Goods Loop

Down, Up & 
Single

Down Siding

Malvern Wells SB

Shelwick Jn

Ledbury

Great Malvern

Henwick LC and 
SB

Ledbury

P2024/3934913 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN WORCESTER FOREGATE 
STREET AND HEREFORD



WMT TO START/TERMINATE AT WORCESTER 
FOREGATE ST



GWR TO START/TERMINATE AT WORCESTER 
FOREGATE ST

GW730
MD940

129m0ch and 139m20ch

130m19ch and 136m0ch

130m19ch and 136m0ch

130m19ch and 136m0ch

122m17ch and 126m9ch

130m19ch and 139m20ch

142m10ch and 143m60ch

126m15ch and 130m5ch

142m10ch and 143m60ch

126m15ch and 147m70ch

140m23ch and 147m77ch

140m23ch and 147m77ch

140m23ch and 147m77ch

140m23ch and 147m77ch

140m23ch and 147m77ch

126m15ch and 147m70ch

130m19ch and 136m0ch

Rail Changing 

Off Track Work

Off Track Work

Off Track Work

Track Maintenance

C16 Rerail Resleeper 
(Concrete)

Welding and Grinding

Rail Changing 

Welding and Grinding

C30-59 Renewals 
Miscellaneous

Off Track Work

Off Track Work

Off Track Work

Off Track Work

Off Track Work

Remove Rail Defects

Patrolling 

26/01/25

26/01/25

26/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11244074

W2024/11219714

W2024/11219758

W2024/11219759

W2024/11235192

W2024/10792836

W2024/11283751

W2024/11208695

W2024/11283827

W2024/10926430

W2024/11163401

W2024/11163437

W2024/11163438

W2024/11163439

W2024/11163436

W2024/11272274

W2024/10666458
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EAS_V4_2_2025

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0115 Thu

0115 Fri

0040 Sat

0040 Sat

0040 Sat

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

30/01/25

31/01/25

27/01/25

27/01/25

27/01/25

0820 Sun (7 hrs)

0820 Sun (7 hrs)

0820 Sun (7 hrs)

0820 Sun (7 hrs)

0820 Sun (7 hrs)

0540 Thu

0540 Fri

0530 Mon

0530 Mon

0530 Mon

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

BLOCKED To
Electric Trains

Line Blockage
+ EPR

Line Blockage
+ EPR

Possession

Possession

BLOCKED To
Electric Trains

Up & Down 
Middlewich Branch
Up Middlewich 
Branch
Up & Down 
Platform

Down and Up 
Wilmslow

Down and Up 
Manchester 
Independent
All Lines

Down and Up 
Ditton Slow

Down and Up 
Ditton Slow

All Lines

All Lines

All Lines

Elworth Jn

Sandbach North Jn

Sandbach North Jn

Sandbach South Jn

Alderley Edge South 
Jn

Speke East Jn

Speke East Jn

Network Rail / MSC 
Boundary

Astley LC

Parkside Jn

Sandbach North 
Jn

Sandbach South 
Jn

Sydney Bridge Jn 
( Former Site Of )

Chelford South Jn

Ditton West Jn

Ditton West Jn

Eccles Station Jn

Ordsall Lane Jn

Ordsall Lane Jn

P2024/4139660

P2024/4152282

P2024/4152267

P2024/4038186 TPE: LIVERPOOL TO/FROM NEWCASTLE/HULL 
WILL START/TERMINATE AT MANCHESTER 
VICTORIA



DBC: 6M26 FO TO DIVERT VIA WALKDEN. 6M26

MO TO DIVERT VIA DIGGLE JN & WALKDEN.



GBRF: BIOMASS SERVICES TO RUN VIA WCML & 
MID-CHESHIRE (NW3023)

NW1009
NW3029
NW5001

NW2001

NW2001

NW2015
NW2017

0m0ch and 0m27ch

161m20ch and 162m28ch

161m20ch and 163m1ch

184m33ch and 185m67ch

184m33ch and 185m67ch

0m-5ch and 0m40ch

24m27ch and 28m60ch

22m46ch and 24m65ch

In Connection With Isolation 
Arrangements

In Connection With 
Engineering Work

Structures Examination

Move Materials

Rail Changing 

In Connection With 
Engineering Work

C12 Reballast Formation - 
Trax

Rail Changing 

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

30/01/25

31/01/25

25/01/25

25/01/25

25/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11172650

W2024/11172601

W2024/11172647

W2024/11237407

W2024/11237404

W2024/11008105

W2024/10914161

W2024/10736878

Week 44  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

0655 Sun (6 hrs)

0655 Sun (6 hrs)

0655 Sun (6 hrs)

0655 Sun (6 hrs)

0655 Sun (6 hrs)

0655 Sun (6 hrs)

0655 Sun (6 hrs)

0655 Sun (6 hrs)

0655 Sun (6 hrs)

0655 Sun (6 hrs)

0655 Sun (6 hrs)

0655 Sun (6 hrs)

0655 Sun (6 hrs)

0655 Sun (6 hrs)

0655 Sun (6 hrs)

0655 Sun (6 hrs)

0655 Sun (6 hrs)

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

All Lines

All Lines

All Lines

All Lines

All Lines

Bay Platforms 1 
and 2

All Lines

Arrival/Departure 
Line
Loading Sdg

All Lines

All Lines

All Lines

All Lines

All Lines

Dean Goods

Trafford Park 
Reversing Line

Trafford Park 
Reception 1 & 2

Departure 1 & 2 
Lines
Freightliner Depot

MUFC Platform 
Line

Philips Park South Jn

Urmston

Ordsall Lane Jn

Ashton Moss North 
Jn

Windsor Bridge 
North Jn

Manchester Victoria 
East Jn

Diggle Jn SB

Miles Platting Jn

Windsor Bridge 
South Jn

Eccles

Ashburys West Jn

Brewery Jn

Guide Bridge West 
Jn

Network 
Rail/Metrolink 
Boundary (Down 
Line)
Castlefield Jn

Trafford Park West 
Jn

Trafford Park 
Sidings

Baguley Fold Jn

Castlefield Jn

Deal Street Jn

Denton Jn SB 
(DJ)

Manchester 
Piccadilly East Jn

Manchester 
Victoria

Miles Platting Jn

Moston

Ordsall Lane Jn

Philips Park West 
Jn

Stalybridge West 
Jn

Thorpes Bridge 
Jn

Trafford Park

Trafford Park 
East Jn

P2024/4089750 Westcad change on Man Central/Oxford Rd & Man 
Nth workstations.

NW2015
NW5013
NW6001
NW6003
NW6004
NW6005
NW6007
NW7001
NW7019
NW7021
NW7023
NW7025
NW7027

188m50ch and 14m78ch
Major Projects

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11060751

Week 44  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0040 Sat

0020 Sun

2355 Sat

2335 Sat

2230 Wed

2230 Wed

2210 Sun

2210 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

26/01/25

26/01/25

26/01/25

26/01/25

27/01/25

26/01/25

26/01/25

26/01/25

30/01/25

30/01/25

27/01/25

27/01/25

26/01/25

26/01/25

26/01/25

26/01/25

0655 Sun (6 hrs)

0655 Sun (6 hrs)

0655 Sun (6 hrs)

0655 Sun (6 hrs)

0530 Mon

0815 Sun

0935 Sun

0850 Sun

0435 Thu

0435 Thu

0420 Mon (8 hrs)

0420 Mon (8 hrs)

0825 Sun

0825 Sun

0825 Sun

0825 Sun

Module TS11

Module TS11

Module TS11

Module TS11

BLOCKED To
Electric Trains

Possession

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+Detonators

Line Blockage
(Between 
Trains)

Line Blockage
+Detonators

Line Blockage
(Between 
Trains)+Deto
nators
Possession

Possession

Possession

Sidings 
Possession

Platform Line

Trafford Park 
Sidings

All Lines

Up Salford/Up 
Salford Fast

All Lines

Down & Up Chat 
Moss

Up Main

Down Main

Down Holyhead

Up Holyhead

Up Main

Down

Up Main

Down Main

Up Goods Loop

Down Main

Up Main

Up & Down Loop

Up Bay Siding 
No.2
Up Bay Siding 
No.1

Trafford Park West 
Jn

Trafford Park 
Sidings

Deal Street Jn

Manchester Victoria 
West Jn

Parkside Jn

Parkside Jn

Abergele & Pensarn

Mostyn East Jn

Colwyn Bay

Llandudno Jn

Valley LC

Valley LC

Croes Newydd 
North Fork LC

Wrexham North Jn

Wrexham General

Wrexham General

Trafford Park 
West Jn

Water Street Jn

Windsor Bridge 
South Jn

Ordsall Lane Jn

Astley LC

Rhyl

Fishpool Farm LC
(UWC)

Llandudno Jn

Colwyn Bay

Gaerwen LC 
(MCB)

Gaerwen LC 
(MCB)

Croes Newydd 
North Fork LC

Gobowen

Wrexham 
Exchange Jn

Wrexham General

P2024/4089750

P2024/4157396

P2024/3909560

P2024/4137528

P2024/4141227

P2024/4122926

P2024/4084033

AMENDED TRAIN WORKING WITH 
REPLACEMENT ROAD TRANSPORT BETWEEN 
CHESTER AND LLANDUDNO JUNCTION.

NW2015

NW3001

NW3001

NW3001

NW3001

NW3005

17m42ch and 18m77ch

211m74ch and 212m50ch

197m79ch and 198m28ch

221m20ch and 222m58ch

249m74ch and 252m38ch

200m5ch and 201m68ch

Earthwork

Structures Work

Structures Examination

Remove Rail Defects

Drainage Work

Structures Examination

26/01/25

26/01/25

26/01/25

26/01/25

25/01/25

26/01/25

25/01/25

25/01/25

29/01/25

29/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/11258488

W2024/11151297

W2024/11192896

W2024/11216849

W2024/11148435

W2024/11001333

Week 44  - Continued

Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

2355 Sun

0020 Thu

0020 Thu

0020 Thu

0020 Fri

0020 Fri

0020 Fri

0020 Tue

0020 Tue

0020 Tue

0010 Sun

27/01/25

30/01/25

30/01/25

30/01/25

31/01/25

31/01/25

31/01/25

28/01/25

28/01/25

28/01/25

26/01/25

0350 Mon (6 hrs)

0555 Thu

0555 Thu

0555 Thu

0555 Fri

0555 Fri

0555 Fri

0555 Tue

0555 Tue

0555 Tue

0920 Sun

Line Blockage
+Detonators

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up

Up and Down 
Goods Loop

Down and Up 
Main/Hooton

East End Sidings 1
- 9

Up and Down 
Goods Loop

Down and Up 
Main/Hooton

East End Sidings 1
- 9

Up and Down 
Goods Loop

Down and Up 
Main/Hooton

East End Sidings 1
- 9

All Lines

Penyffordd

Stanlow and 
Thornton

Helsby Jn

Ellesmere Port SB

Stanlow and 
Thornton

Helsby Jn

Ellesmere Port SB

Stanlow and 
Thornton

Helsby Jn

Ellesmere Port SB

Deansgate Jn

Wrexham 
Exchange Jn

Ellesmere Port

Overpool

Ellesmere Port SB

Ellesmere Port

Overpool

Ellesmere Port SB

Ellesmere Port

Overpool

Ellesmere Port SB

Edgeley Jn No.2 
SB

P2024/4137863

P2024/4150965

P2024/4150966

P2024/4150930

P2024/4121348

NW3007

NW3013

NW3013

NW3013

NW3023
NW9017

2m29ch and 3m0ch

3m47ch and 6m69ch

3m47ch and 6m69ch

3m47ch and 6m69ch

0m18ch and 3m68ch

Structures Examination

P-Way Maintenance

P-Way Maintenance

P-Way Maintenance

Vegetation Clearance

26/01/25

30/01/25

30/01/25

30/01/25

31/01/25

31/01/25

31/01/25

28/01/25

28/01/25

28/01/25

26/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11197359

W2024/11236633

W2024/11236570

W2024/11236323

W2024/11068770

Week 44  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0055 Sun

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0925 Sun

0925 Sun

0925 Sun

0925 Sun

0655 Sun

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric Trains

Possession

Possession

Possession

Sidings 
Possession

Line Blockage
+Detonators

All Lines

Down and Up 
Liverpool

All Lines

All Lines

All Lines

All Lines

Down and Up 
Goods

Down & Up East 
Chord

Down and Up 
Main

Down Sidings

Carriage Sidings

Down Reception 
Sidings
Down and Up 
Slow
Down and Up 
Fast

Levenshulme

Edgeley Jn No.1 SB

Edgeley Jn No.1 SB

Reddish South

Hazel Grove East Jn

Slade Lane Jn

Northwich

Northwich Station Jn

Northwich Station Jn

Northwich

Longsight South Jn

Edgeley Jn No.1 
SB

Edgeley Jn No.2 
SB

Hazel Grove High 
Level Jn

Heaton Norris Jn

Middlewood

Cheadle Hulme 
South Jn

Northwich East Jn

Northwich South 
Jn

Plumley West SB

Northwich East Jn

Levenshulme

P2024/4114297

P2024/4146509

P2024/4103833

NW3023
NW5001
NW5011
NW9001
NW9021

NW3023
NW3031

NW5001
NW5003

182m17ch and 183m5ch

183m63ch and 184m47ch

183m14ch and 183m68ch

2m35ch and 2m50ch

0m0ch and 0m14ch

0m8ch and 2m35ch

19m14ch and 20m38ch

186m25ch and 186m60ch

Changing Sleepers & 
Timbers

Other E&P Work

Off Track Work

In Connection With 
Engineering Work

Structures Work

Rail Changing 

S&C Unit Renewal 
(Maintenance Only)

S&T Work

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11167012

W2024/10941242

W2024/11144590

W2024/11041291

W2024/11210003

W2024/11031402

W2024/11236922

W2024/11111966

Week 44  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0655 Sun

0010 Sun

0010 Sun

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

0655 Sun

0855 Sun

0655 Sun

0655 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0655 Sun

0855 Sun

0655 Sun

0655 Sun

0855 Sun

0830 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

Possession

Possession

BLOCKED To
Electric Trains

All Lines

All Lines

All Lines

Platforms 9, 10, 
11 and 12
Platforms 5,6 & 7

All Lines

Trafford Park 
Reversing Line

Trafford Park 
Reception 1 & 2

MUFC Platform 
Line

Engine Siding

Trafford Park 
Sidings

All Lines

All Lines

Mayfield Loop

Down and Up 
Slow

All Lines

All Lines

Ardwick Jn

Trafford Park

Manchester 
Piccadilly East Jn

Manchester 
Piccadilly

Water Street Jn

Castlefield Jn

Trafford Park West 
Jn

Trafford Park 
Sidings

Manchester 
Piccadilly East Jn

Trafford Park 
Sidings

Irwell Street Jn

Ordsall Lane Jn

Manchester 
Piccadilly East Jn

Bramhall Jn

Adlington (Cheshire)

Ardwick

Castlefield Jn

Longsight South 
Jn

Manchester 
Piccadilly East Jn

Trafford Park

Trafford Park 
East Jn

Ardwick Jn

Trafford Park 
East Jn

Water Street Jn

Ardwick Jn

North Rode 
Viaduct

Macclesfield

P2024/4027633

P2024/4121702

PLATFORMS 1, 2, 3, 4, 7 & 8 AVAILABLE TO 
STABLE UNITS



EAP ref: LNWN24-0357

NW5001
NW5015
NW6001
NW6003

NW5009

33m57ch and 31m60ch

189m12ch and 189m32ch

33m57ch and 32m18ch

188m30ch and 189m67ch

188m16ch and 189m71ch

188m16ch and 189m71ch

33m57ch and 31m61ch

33m57ch and 31m60ch

187m40ch and 189m71ch

188m20ch and 188m65ch

188m33ch and 189m67ch

188m45ch and 189m72ch

33m57ch and 31m65ch

1m60ch and 3m14ch

9m34ch and 1m56ch

9m34ch and 1m56ch

In Connection With 
Engineering Work

OHL Work

In Connection With 
Engineering Work

OHL Work (Ground Level)

Welding and Grinding

P-Way Maintenance

In Connection With 
Engineering Work

In Connection With 
Engineering Work

SO53/54 Points Inspection

S&C Unit Renewal 
(Maintenance Only)

Patrolling 

S&T Work

In Connection With 
Engineering Work

Survey Work

Dilapidation Walkout

Structures Examination

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11177059

W2024/11196104

W2024/11172513

W2024/10911622

W2024/11177084

W2024/11172429

W2024/11105090

W2024/11172509

W2024/11099224

W2024/11176152

W2024/11172512

W2024/11139010

W2024/11139015

W2024/11207883

W2024/11204636

W2024/11134296

Week 44  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

2215 Sun

2215 Sun

2215 Sun

2215 Sun

2335 Sun

2335 Sun

2335 Sun

2335 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

2245 Sun

27/01/25

27/01/25

27/01/25

27/01/25

27/01/25

27/01/25

27/01/25

27/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

27/01/25

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0530 Mon

Possession

Possession

Possession

BLOCKED To
Electric Trains

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Possession

Possession

Possession

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

Possession

All Lines

All Lines

All Lines

All Lines

Down 
Ashton/Down 
Huddersfield
Up 
Huddersfield/Up 
Ashton
Down 
Huddersfield

Up Huddersfield

Platform 5

Platform 2

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Dinting East Jn

Dinting West Jn

Guide Bridge West 
Jn

Guide Bridge West 
Jn

Stalybridge

Stalybridge West Jn

Guide Bridge West 
Jn

Stalybridge

Horwich Parkway

Crow Nest Jn

Hindley

Euxton Jn

Windsor Bridge 
South Jn

Crow Nest Jn

Dinting South Jn

Glossop

Hadfield

Hadfield

Ashton

Guide Bridge 
West Jn

Stalybridge West 
Jn

Bolton West Jn

Lostock Jn

Walkden

Ordsall Lane Jn

Salford West Jn

Walkden

P2024/4114358

P2024/4144000

P2024/4121593

P2024/4139486

LINE BLOCKAGE TO BE TAKEN AFTER PASSAGE 
OF 5J55 2329 STALYBRIDGE TO NEWTON HEATH 
TMD



LINE BLOCKAGE TO BE GIVEN UP BEFORE 
PASSAGE OF 1K05 0530 MANCHESTER VICTORIA
TO HULL (DUE TO PASS ASHTON MOSS NORTH 
JN AT 0537 MON)

NW5015
NW5017
NW5019
NW9011

NW5021
NW7021

NW6001
NW6009
NW6013

NW6009

5m28ch and 7m75ch

2m20ch and 1m75ch

7m15ch and 7m66ch

11m25ch and 12m72ch

13m39ch and 17m18ch

14m45ch and 14m77ch

9m6ch and 14m30ch

13m12ch and 14m10ch

11m25ch and 12m72ch

OHL Work

In Connection With 
Engineering Work

S&T Work

Station Work

OHL Work

In Connection With 
Engineering Work

Structures Examination

In Connection With 
Engineering Work

Station Work

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10911625

W2024/11227389

W2024/11227277

W2024/11192570

W2024/10920044

W2024/10920048

W2024/11196313

W2024/10920052

W2024/11210815

Week 44  - Continued
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Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0005 Tue

0005 Tue

0005 Tue

0005 Wed

0005 Wed

0005 Wed

0005 Thu

0005 Thu

0005 Thu

0005 Fri

0005 Fri

0005 Fri

0001 Sat

2359 Sat

28/01/25

28/01/25

28/01/25

29/01/25

29/01/25

29/01/25

30/01/25

30/01/25

30/01/25

31/01/25

31/01/25

31/01/25

28/03/25

28/03/25

0545 Tue

0545 Tue

0545 Tue

0545 Wed

0545 Wed

0545 Wed

0545 Thu

0545 Thu

0545 Thu

0545 Fri

0545 Fri

0545 Fri

2359 Fri

2359 Fri

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

Down Darwen

Down Darwen

Up & Down 
Darwen / Up 
Darwen

Down Darwen

Down Darwen

Up & Down 
Darwen / Up 
Darwen

Down Darwen

Down Darwen

Up & Down 
Darwen / Up 
Darwen

Down Darwen

Down Darwen

Up & Down 
Darwen / Up 
Darwen

All Lines

All Lines

Bromley Cross

Bolton West Jn

Bolton East Jn

Bromley Cross

Bolton West Jn

Bolton East Jn

Bromley Cross

Bolton West Jn

Bolton East Jn

Bromley Cross

Bolton West Jn

Bolton East Jn

Wigan Station Jn

Crow Nest Jn

Astley Bridge Jn

Bolton West Jn

Darwen South Jn

Astley Bridge Jn

Bolton West Jn

Darwen South Jn

Astley Bridge Jn

Bolton West Jn

Darwen South Jn

Astley Bridge Jn

Bolton West Jn

Darwen South Jn

Crow Nest Jn

Lostock Jn

P2024/4126648

P2024/4126649

P2024/4126651

P2024/4126659

P2024/4151928

BLOCK TO BE GRANTED BY MPSCC

BLOCK TO BE GRANTED BY MPSCC

BLOCK TO BE GRANTED BY MPSCC

BLOCK TO BE GRANTED BY MPSCC

NW6011

NW6011

NW6011

NW6011

NW6013

10m45ch and 14m50ch

10m45ch and 14m50ch

10m45ch and 14m50ch

10m45ch and 14m50ch

Welding and Grinding

Welding and Grinding

Welding and Grinding

Welding and Grinding

28/01/25

28/01/25

28/01/25

29/01/25

29/01/25

29/01/25

30/01/25

30/01/25

30/01/25

31/01/25

31/01/25

31/01/25

18/01/25

18/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11175167

W2024/11175260

W2024/11175261

W2024/11175262
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EAS_V4_2_2025

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0055 Tue

0055 Tue

0055 Tue

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

28/01/25

28/01/25

28/01/25

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0500 Tue

0500 Tue

0500 Tue

Line Blockage
+Detonators

Line Blockage
+Detonators

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Down Goods Loop

Down and Up 
Rochdale

Up & Down 
Through Siding

Sidings 2

Sidings 3

Sidings 4

Up Through 
Sidings

Down and Up 
West Kirby (Via 
Loop)
Down and Up 
Chester

Up West Kirby

Castleton

Castleton

Castleton North Jn

Castleton East Jn

Castleton North Jn

Birkenhead North

Green Lane

Derby Square Jn

Castleton South 
Jn

Mills Hill

Castleton East Jn

Castleton South 
Jn

Birkenhead North

Canning Street Jn

Mann Island Jn

P2024/4140858

P2024/4122980

NW7001

NW8003
NW8011
NW8013

5m70ch and 8m75ch

1m60ch and 2m30ch

1m60ch and 1m77ch

0m69ch and 2m20ch

2m21ch and 2m10ch

0m0ch and 3m10ch

2m21ch and 2m10ch

1m60ch and 2m0ch

0m0ch and 2m21ch

1m59ch and 3m10ch

Structures Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Tunnel Examination

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Third Rail Work

Survey Work

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

28/01/25

28/01/25

28/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11194862

W2024/11186043

W2024/11102521

W2024/11204257

W2024/11204255

W2024/11185993

W2024/11186099

W2024/11204297

W2024/11204197

W2024/11139136
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EAS_V4_2_2025

0055 Fri

0055 Fri

0055 Fri

31/01/25

31/01/25

31/01/25

0500 Fri

0500 Fri

0500 Fri

Possession

Possession

Possession

Down and Up 
West Kirby (Via 
Loop)
Down and Up 
Chester

Up West Kirby

Birkenhead North

Green Lane

Derby Square Jn

Birkenhead North

Canning Street Jn

Mann Island Jn

P2024/4110677 NW8003
NW8011
NW8013 0m0ch and 3m5ch

1m77ch and 2m20ch

1m60ch and 1m67ch

0m0ch and 3m10ch

2m21ch and 2m10ch

1m60ch and 2m30ch

1m60ch and 2m30ch

0m0ch and 1m67ch

1m60ch and 2m0ch

1m60ch and 2m64ch

2m21ch and 2m10ch

0m0ch and 2m21ch

1m60ch and 2m64ch

0m69ch and 3m69ch

0m0ch and 2m21ch

Tunnel Work

Cable Work

In Connection With 
Engineering Work

Tunnel Examination

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Survey Work

In Connection With 
Engineering Work

Litter / Graffiti Clearance

In Connection With 
Engineering Work

Telecoms Inspection

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Track Maintenance

In Connection With 

31/01/25

31/01/25

31/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11148706

W2024/11166022

W2024/11102838

W2024/11185994

W2024/11202337

W2024/11186096

W2024/11148661

W2024/11101022

W2024/11201116

W2024/11201113

W2024/11185991

W2024/11202265

W2024/10903387

W2024/10903386

W2024/10903385

W2024/10903361

Week 44  - Continued
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Network Rail
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Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0030 Wed

0030 Thu

0030 Tue

0030 Fri

0055 Mon

0055 Tue

0055 Thu

0055 Thu

29/01/25

30/01/25

28/01/25

31/01/25

27/01/25

28/01/25

30/01/25

30/01/25

0500 Wed

0500 Thu

0500 Tue

0500 Fri

0500 Mon

0500 Tue

0500 Thu

0500 Thu

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Possession

Possession

Possession

Down and Up 
West Kirby

Down and Up 
West Kirby

Down and Up 
West Kirby

Down and Up 
West Kirby

Down and Up 
Chester

Down and Up 
Chester

Down and Up 
Chester

Platform 4

Platform 3

West Kirby

West Kirby

West Kirby

West Kirby

Hooton South Jn

Hooton South Jn

Hooton South Jn

Rock Ferry

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Green Lane

Green Lane

Green Lane

Rock Ferry

P2024/4110677

P2024/4137807

P2024/4138393

P2024/4138426

P2024/4138446

P2024/4137800

P2024/4110679

P2024/4110666 MERSEYRAIL UNITS WILL BE STABLED WITHIN 
ROCK FERRY PLATFORMS 3 & 4

NW8011

NW8011

NW8011

NW8011

NW8013

NW8013

NW8013

2m21ch and 2m10ch

5m60ch and 10m33ch

5m60ch and 10m33ch

5m60ch and 10m33ch

5m60ch and 10m33ch

3m20ch and 8m17ch

3m32ch and 13m32ch

9m71ch and 12m45ch

8m40ch and 9m15ch

3m20ch and 8m17ch

3m32ch and 13m32ch

9m71ch and 12m45ch

13m30ch and 3m20ch

3m20ch and 8m17ch

Engineering Work

S&C Maintenance

S&C Maintenance

S&C Maintenance

S&C Maintenance

S&C Maintenance

Station Work

Cable Trough Installation

Off Track Work

S&C Maintenance

Station Work

Cable Trough Installation

Off Track Work

S&C Maintenance

29/01/25

30/01/25

28/01/25

31/01/25

27/01/25

28/01/25

30/01/25

30/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/11206004

W2024/11206081

W2024/11205971

W2024/11206088

W2024/11206447

W2024/11194080

W2024/11109735

W2024/11168504

W2024/10901459

W2024/11194422

W2024/11109736

W2024/11171413

W2024/10901462
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EAS_V4_2_2025

0055 Fri

0055 Fri

31/01/25

31/01/25

0500 Fri

0500 Fri

Possession

Possession

Down and Up 
Chester

Platform 3

Platform 4

Hooton South Jn

Rock Ferry

Green Lane

Rock Ferry

P2024/4110680 MERSEYRAIL UNITS WILL BE STABLED WITHIN 
ROCK FERRY PLATFORMS 3 & 4

NW8013

13m30ch and 3m20ch

9m71ch and 12m45ch

3m20ch and 8m17ch

3m32ch and 13m32ch

Off Track Work

Cable Trough Installation

S&C Maintenance

Station Work

31/01/25

31/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11171414

W2024/11109738

W2024/10901463

W2024/11194423
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EAS_V4_2_2025

0001 Sun

0001 Sun

0001 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

1000 Sun

1000 Sun

1000 Sun

0740 Sun

0740 Sun

0615 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platform 1

Down Through

Platform 2

Platform 2c

Washer Shunt 
Spur
Down Main

Down Heeley 
Loop

Down Station 
Sidings

Up Bamford Loop

Up West Slow 
Down

Up Main

Down Main

Dore Single

Down Hope Valley

Up Hope Valley

Up Heeley loop

Up East Slow 
Down

Platform 3

Platform 4

Platform 6

Platform 5

Platform 7

Platform 8

Down Main/Down 
Worksop
Up Main/Up 
Worksop
Down/Up Tinsley

Up Stocksbridge 
Down

Sheffield North Jn

Sheffield South Jn

Sheffield North Jn

Bamford

Wincobank Jn

Holmes Jn LC CCTV

Dore West Jn

Earles Sidings SB

Heeley

Brightside Jn

Sheffield North Jn

Nunnery Main Line 
Jn

Woodburn Jn

Sheffield South Jn

Sheffield South Jn

Bamford

Brightside Jn

Chesterfield 
South Jn

Dore South Jn

Dore Station Jn

Heeley

Mill Race Jn

Sheffield South Jn

Woodburn Jn

P2024/3928787 MAINTENANCE 1 OF 2 | SHEFFIELD STATION 
[DOWN SIDE] | EAS2025 



PLATFORM 1 TO BE KEPT CLEAR OF STABLED 
TRAINS 

DOWN THROUGH LINE TO BE KEPT CLEAR OF 
STABLED TRAINS 

DOWN STATION SIDING TO BE KEPT CLEAR OF 
STABLED TRAINS 

PLATFORM 2 TO BE KEPT CLEAR OF STABLED 
TRAINS DOWN SIDING 

PLATFORM 2C TO BE KEPT CLEAR OF STABLED 
TRAINS DOWN SIDING 

NO ACCESS/EGRESS FROM/TO SHEFFIELD FISH 
DOCK/CARRIAGEWASHER/SHUNT SPUR 
THROUGHOUT 

EMR SERVICES DIVERTED VIA BARROWHILL 

FREIGHT DIVERTED VIA BARROWHILL 

NORTHERN SERVICES TO TERMINATE/START 
AT DORE OR TO RETIME AFTER POSSESSION



BETWEEN 0040 SUN TO 0740 SUN 

THE FOLLOWING PLATFORMS/SIDINGS ARE 
AVAILABLE FOR STABLING PLATFORMS 3, 4, 5, 6,
7, 8 UP STATION SIDINGS NO1/NO2 SHEFFIELD 
FISH DOCK SIDINGS/CARRIAGE WASHER SHUNT
SPUR LINE 

NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN THE STATION LIMITS 

NO ACCESS/EGRESS FROM/TO EMR 
ATTERCLIFFE 



BETWEEN 0040 AND 0615 SUN

NO ACCESS TO PLATFORMS 1 & 2 AT 
CHESTERFIELD 

NO ACCESS TO/FROM CHESTERFIELD SIDINGS



BETWEEN 07:40 and 10:00 SUN:

NORTHERN 

2S70 AND 2S73 TO TERMINATE/START AT DORE 
2S72 TO BE RETIMED LATER AFTER THE 
POSSESSION



TPE 

1B68 TO BE CANCELLED 



EMR 

1F98 AND 1F99 to divert via Barrow Hill and 
Beighton.

LN3201
LN736
LN750
LN804
LN807
LN808
LN830
LN868
NW9001

158m0ch and 159m20ch

158m0ch and 159m20ch

154m66ch and 157m73ch

146m0ch and 146m20ch

158m5ch and 158m60ch

146m0ch and 162m56ch

158m50ch and 158m68ch

154m40ch and 159m15ch

158m0ch and 158m40ch

154m45ch and 159m15ch

S&T Maintenance

Welding and Grinding

Follow-Up Work

RRAP Work

Track Maintenance

Permanent Way Inspection

Mobile Maintenance Train

P-Way Maintenance

S&C Tamping

Preparatory Work

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10769900

W2024/11143968

W2024/10420022

W2024/11186783

W2024/10769805

W2024/11099862

W2024/11173069

W2024/11265914

W2024/10656310

W2024/11140878
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Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0040 Sun

0040 Sun

0615 Sun

2330 Sat

2330 Sat

2330 Sat

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

0740 Sun

0740 Sun

0740 Sun

0805 Sun

0805 Sun

0805 Sun

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Sidings

Up Station Siding 
No.1
Up Station Siding 
No.2
Down Main

Up Main

All Lines

Long Sidings No.1
& No.2

Down & Up 
Through Siding

Grindleford SB

Sheffield North Jn

Holmes Jn LC CCTV

Buxton

Great Rocks Jn

Great Rocks Jn SB

Grindleford SB

Sheffield South Jn

Chesterfield North
Jn

Chinley South Jn

Peak Forest 
South SB

P2024/3928787

P2024/4136688 NW9005

166m58ch and 164m41ch

167m0ch and 163m2ch

Changing Sleepers & 
Timbers

Welding and Grinding

26/01/25

26/01/25

26/01/25

25/01/25

25/01/25

25/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/11260593

W2024/11175279

Week 44  - Continued
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EAS_V4_2_2025

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

26/01/25

26/01/25

27/01/25

26/01/25

27/01/25

26/01/25

26/01/25

26/01/25

0820 Sun

0820 Sun

0530 Mon

0820 Sun

0530 Mon

0820 Sun

0820 Sun

0820 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

All Lines

All

Platform 2

Platform 1

All Lines

All Lines

All Lines

Keighley Sidings

Crossley Sidings

Ilkley

Hellifield

Bradford Forster 
Square

Esholt Jn

Bradford Forster 
Square

Shipley West Jn

Gotts LC (UWC)

Frizinghall

Apperley Jn

Armley Jn

Bradford Forster 
Square

Dockfield Jn

Shipley East Jn

Shipley South Jn

Keighley

Shipley East Jn

P2024/4021381 DO NOT MOVE BOARDS TO BE PLACED ON 
STABLED UNITS IN BRADFORD FORSTER 
SQUARE, ILKLEY AND SKIPTON



PLATFORM 1 AND 2 AT BRADFORD FORSTER 
SQUARE TO REMIAN CLEAR OF STABLED UNITS 
THROUGHOUT. PLATFORM 3 AT BRAFORD 
FORSTER SQUARE AVAILABLE FOR STABLING

LN922
LN924
LN926
LN928
LN932
NW9901

212m0ch and 212m35ch

205m62ch and 206m25ch

208m35ch and 209m10ch

0m12ch and 1m10ch

205m64ch and 208m50ch

205m3ch and 206m66ch

220m60ch and 221m67ch

220m60ch and 224m73ch

211m65ch and 212m40ch

205m64ch and 208m30ch

203m40ch and 206m66ch

212m10ch and 212m40ch

220m60ch and 225m30ch

203m45ch and 205m25ch

205m36ch and 206m30ch

207m1ch and 208m50ch

213m42ch and 216m60ch

205m40ch and 206m30ch

Lift & Pack S&C

Station Work

Station Work

Earthwork

Major Projects

Station Work

S&C Partial Renewal

Mandatory Track Inspection

Structures Work

OHL Work

Off Track Work

S&C Retimber

GI Surveys

Mandatory Track Inspection

Station Construction

Station Work

OHL Work (Maintenance)

Mandatory Track Inspection

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10817015

W2024/11136521

W2024/11104702

W2024/11140324

W2024/11152811

W2024/11156076

W2024/11231816

W2024/11008317

W2024/11150822

W2024/10779020

W2024/10976473

W2024/11189317

W2024/11109609

W2024/10957226

W2024/11174044

W2024/11235181

W2024/11267925

W2024/10777373

Week 44  - Continued
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EAS_V4_2_2025

P2024/4021381

205m55ch and 208m50ch
Mandatory Track Inspection

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10777405

Week 44  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

2105 Sun
03/02/25
0600 Mon

PossessionSidingsTringTringP2024/4164657 MD101

31m26ch and 31m55ch

In Connection With 
Engineering Work

02/02/25

45Week

W2024/11284892

SUPERSEDED B
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Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

2210 Sat

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0600 Sun

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

0140 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

1200 Sun

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Down and Up 
Main

Down and Up 
Slow / 
Northampton
Down and Up 
Fast / Main

Northampton Bays
4 & 5

Reception Line

Down Goods Loop

Up & Down Slow

Down and Up 
Northampton

River Sidings

Kings Heath 
Depot
Up Sidings

Down Platform 
Loop

Down and Up 
Main

Hillmorton Jn

Church Brampton

Hillmorton Jn

Northampton

Mill Lane Jn 
(Northampton)

Mill Lane Jn 
(Northampton)

Patford Bridge 
OHNS

Northampton

Mill Lane Jn 
(Northampton)

Northampton North 
Jn

Hillmorton Jn

Hanslope North 
Jn

Hanslope South 
Jn

Northampton

Northampton 
North Jn

Northampton 
South Jn

Church Brampton

Northampton

Northampton 
North Jn

Northampton 
South Jn

Hanslope North 
Jn

P2024/4009252 2210 SAT TO 0140 SUN AND 0600 SUN TO 1200 
SUN

TRAINS TO TRAVEL VIA NORTHAMPTON.



0140 SUN TO 0600 SUN

NO ACCESS NORTHAMPTON STATION, RIVER 
SIDINGS, KINGS HEATH DEPOT, CASTLE YARD 
AND NORTHAMPTON UP SIDINGS.

WMT LAST SERVICE TO TERMINATE IN 
NORTHAMPTON PLATFORM 3 AND FORM THE 
FIRST SERVICE FROM NORTHAMPTON.

NORTHAMPTON PLATFORM 3, BAYS 4 & 5 
AVAILABLE FOR WMT STABLING.

ECS STABLED IN PLATFORM 3 TO LOWER 
PANTOGRAPH, DRIVER TO INFORM SIGNALLER 
WHEN COMPLETED.



0150 SUN TO 0500 SUN

STABLED AC TRACTION AT NORTHAMPTON 
STATION, RIVER SIDINGS, KINGS HEATH DEPOT 
AND NORTHAMPTON UP SIDINGS TO HAVE 
PANTOGRAPHS LOWERED.

MD101
MD105

65m0ch and 67m15ch

59m61ch and 61m78ch

56m20ch and 80m50ch

62m51ch and 64m50ch

56m20ch and 56m76ch

59m70ch and 60m19ch

63m40ch and 65m40ch

69m20ch and 80m30ch

65m20ch and 67m40ch

66m40ch and 70m60ch

56m20ch and 58m25ch

59m61ch and 62m65ch

66m63ch and 68m18ch

56m20ch and 58m25ch

59m61ch and 62m65ch

56m20ch and 56m70ch

56m20ch and 56m70ch

63m40ch and 68m18ch

OHL Work

Survey Work

URFDO Inspections

Earthwork

Survey Work

Earthwork

Tunnel Examination

OHL Inspection

S&T Work

Patrolling 

SATWS

Lift & Pack P/L

Follow-Up Work

Track Maintenance

Preparatory Work

Patrolling 

S&T Work

Preparatory Work

01/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10894303

W2024/11224633

W2024/10892542

W2024/11059579

W2024/11226298

W2024/11217703

W2024/11279876

W2024/10894359

W2024/10891913

W2024/10892881

W2024/11213964

W2024/11285993

W2024/10840132

W2024/10891874

W2024/11120708

W2024/10891875

W2024/10891912

W2024/10908014
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EAS_V4_2_2025

0001 Sat

0001 Sat

0900 Sun

2355 Sun

0055 Sun

0105 Sun

0105 Sun

01/02/25

01/02/25

06/02/25

03/02/25

02/02/25

02/02/25

02/02/25

0600 Sat

2240 Sat

0530 Thu

0530 Mon

0645 Sun

0645 Sun

0645 Sun

Possession

Possession

Possession

Possession

BLOCKED To
D/C Electric 
Trains
Possession

Possession

Up Trent Valley 
Fast

Up Trent Valley 
Slow

Up Trent Valley 
Slow

Up Trent Valley 
Fast

Down DC Electric

Up DC Electric

Down and Up DC 
Electric

Platforms 1 to 4

Ashby Jn

Ashby Jn

Ashby Jn

South Kenton

Watford Junction

Watford Junction

Amington Jn

Amington Jn

Amington Jn

Wembley Central

Harlesden

Watford Junction

P2024/4009252

P2024/4164366

P2024/4122583

UP TRAINS TO TRAVEL OVER DOWN LINES 
UNDER BI-DI SIGNALLING.

NO ACCESS LICHFIELD TRENT VALLEY, 
TAMWORTH, ATHERSTONE UP PLATFORMS.

NO ACCESS HARROW & WEALDSTONE TURN 
BACK SIDING.

WATFORD JUNCTION PLATFORMS 1 TO 4 
AVAILABLE FOR STABLING.

MD101
MD233

MD120

74m14ch and 75m25ch

62m75ch and 69m60ch

97m55ch and 107m60ch

105m10ch and 106m10ch

105m0ch and 106m0ch

97m55ch and 107m60ch

12m40ch and 12m50ch

7m68ch and 8m70ch

Cable Work

OHL Inspection

OHL Inspection

PL Tamping

Unload Ballast

OLE Maintenance

Survey Work

OLE Maintenance

01/02/25

01/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11205854

W2024/10892865

W2024/11289596

W2024/11287922

W2024/11286797

W2024/11287054

W2024/11171382

W2024/11282457
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EAS_V4_2_2025

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

03/02/25

03/02/25

03/02/25

03/02/25

03/02/25

03/02/25

03/02/25

03/02/25

03/02/25

03/02/25

03/02/25

03/02/25

03/02/25

03/02/25

03/02/25

03/02/25

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric Trains

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Up North London 
Reversible
Down North 
London Relief
Up/Down 
Canonbury

CTRL/NLL 
Connection Line
Silo Curve

Down and Up 
North London

Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North 
London/Down 
North London 
(Westbound)
Up/Down 
Canonbury

Down and Up 
Main

Down and Up 
Temple Mills

Down and Up 
North London

Up Channelsea 
Loop

Carpenters Road 
Curve

Down and Up 
High Meads Curve

Down and Up 
Channelsea Curve

Down and Up 
High Meads Loop

York Way North Jn

Westbourne Road 
Jn

Highbury Vale Jn

Cedar Jn

Camden Road West 
Jn

Navarino Road Jn

Lea Jn

Canonbury West Jn

Forest Gate

Temple Mills West Jn

Stratford

Lea Jn

Carpenters Road 
North Jn

High Meads Jn

Stratford Central Jn 
West

Temple Mills East Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Canonbury West 
Jn

Cedar Jn

Gospel Oak

Navarino Road Jn

Primrose Hill 
(closed) site of

Highbury Vale Jn

Bow Jn

Camden Road 
East Jn

Carpenters Road 
North Jn

Carpenters Road 
South Jn

Channelsea North
Jn

Channelsea 
South Jn

High Meads Jn

Lea Jn

P2024/3940648 NO ARL SERVICE BETWEEN GOSPEL OAK AND 
STRATFORD ON THE SAT AND SUN. RAIL 
REPLACEMENT IN OPERATION



GA WA STRATFORD SERVICES TO DIVERT TO / 
FROM LIVERPOOL STREET VIA HACKNEY 
DOWNS ON SUNDAY



MTR EL SERVICES TO START / TERMINATE 
FROM STRATFORD PLATFORMS 5 AND 8 INTO 
THE COS. RAIL REPLACEMENT IN OPERATION 
BETWEEN SHENFIELD AND STRATFORD



THAMESIDE FREIGHT SERVICES TO RUN VIA 
TAH

NO ACCESS AVAILABLE TO NLL INCLINE 
THROUGHOUT

NO ACCESS AVAILABLE TO UP/DOWN 
CANONBURY THROUGHOUT



C2C SERVICES TO RUN TO FENCHURCH 
STREET VIA WEST HAM ONLY



LUL TO NOTE CENTRAL LINE TO BE OPEN

LUL TO NOTE JUBILEE LINE TO BE OPEN



TRAINS TO BE STABLED IN STRATFORD 
PLATFORMS 1 AND 2

PANTOGRAPHS TO BE LOWERED ON TRAINS 
STABLED IN STRATFORD PLATFORMS 1 AND 2



NO ACCESS TO BOW YARD

BOW YARD TO BE CLEAR OF STABLED TRAINS



ACCESS TO/FROM ORIENT WAY CS VIA 
COUNTRY END ONLY

ORIENT WAY CS TO BE LIVE THROUGHOUT

ECS TO/ FROM ORIENT WAY TO RUN VIA 
TOTTENHAM HALE AND REVERSE



CD Track: Up Channelsea Curve Prep and Down 
F'up

AWD: Digby Road Br.224 

AWD: Chalk Farm Wheel Timbers

NLL CYCLIC TYPE 7C/7

EA1010
EA1020
EA1150
EA1180
EA1280
EA1310
EA1320
EA1340
EA1350
LN110
LN115
MD145
SO400

3m54ch and 5m0ch

1m12ch and 1m75ch

4m11ch and 2m40ch

3m10ch and 3m50ch

4m7ch and 3m0ch

3m60ch and 4m5ch

4m45ch and 1m75ch

2m0ch and 3m14ch

2m0ch and 3m20ch

4m45ch and 1m75ch

2m0ch and 3m14ch

3m0ch and 3m52ch

2m0ch and 3m20ch

4m45ch and 2m6ch

4m45ch and 1m75ch

5m1ch and 4m56ch

3m5ch and 3m50ch

OHL Work

Survey Work

Structures Examination

Tamping

Structures Examination

Patrolling 

URFDO Inspections

Track Maintenance

P-Way Maintenance

Patrolling 

Off Track Work

Vegetation Clearance (Non-
Flail)

URFDO Inspections

P & D Maintenance

Track Maintenance

P & D Maintenance

Track Maintenance

Welding and Grinding

01/02/25

01/02/25

01/02/25

01/02/25

01/02/25

01/02/25

01/02/25

01/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11148296

W2024/11192130

W2024/11133915

W2024/10990875

W2024/11065731

W2024/11136942

W2024/10693273

W2024/11157595

W2024/11157584

W2024/10619991

W2024/11157469

W2024/11261006

W2024/11157558

W2024/11283332

W2024/10693346

W2024/11283238

W2024/11005820

W2024/11157473
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EAS_V4_2_2025

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0115 Sun

0115 Sun

0115 Sun

03/02/25

03/02/25

03/02/25

03/02/25

03/02/25

02/02/25

02/02/25

02/02/25

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0145 Sun

0145 Sun

0145 Sun

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Line Blockage
(Between 
Trains) + 
EPR
Line Blockage
(Between 
Trains) + 
EPR
Line Blockage
(Between 
Trains) + 
EPR

Down and Up Lea
Curve

Temple Mills Loop

Reception Line

Platform 
10A/Avoiding Line

Bow Yard

Platforms 1 and 2

Down and Up City

Down and Up 
New Line

Down and Up 
North London

High Meads Jn

Ruckholt Rd Jn

Maryland

Bow Midland

Stratford

Kensal Green Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Ruckholt Rd Jn

Stratford

Bow Midland

Stratford

Kensal Green Jn

Kensal Rise

P2024/3940648

P2024/4159323 EA1310
EA1370
MD150
MD160

2m0ch and 3m14ch

2m70ch and 4m60ch

4m45ch and 1m75ch

2m40ch and 3m55ch

4m45ch and 1m75ch

2m0ch and 3m5ch

2m0ch and 3m14ch

3m0ch and 5m20ch

1m2ch and 4m50ch

3m0ch and 3m52ch

4m45ch and 1m75ch

4m45ch and 1m75ch

1m2ch and 4m50ch

5m5ch and 4m56ch

4m66ch and 5m22ch

Track Maintenance

Welding and Grinding

S&C Unit Renewal 
(Maintenance Only)

Off Track Work

Track Maintenance

URFDO Inspections

Follow Up Tamping

Patrolling 

Vegetation Clearance (Non-
Flail)

Track Maintenance

URFDO Inspections

Wheel Timber Renewal

Structures Work

In Connection With Isolation 
Arrangements

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/11111403

W2024/10731638

W2024/10903576

W2024/10693349

W2024/11157501

W2024/11157602

W2024/10738453

W2024/10619964

W2024/11261709

W2024/10693344

W2024/10693389

W2024/10777331

W2024/11231024

W2024/11269785
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EAS_V4_2_2025

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0730 Sun

0730 Sun

0730 Sun

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

0800 Sun

0800 Sun

0750 Sun

0750 Sun

0750 Sun

0800 Sun

0800 Sun

0800 Sun

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Line Blockage
(Between 
Trains) + 
EPR
Line Blockage
(Between 
Trains) + 
EPR
Line Blockage
(Between 
Trains) + 
EPR

Down and Up 
North London

Down and Up 
High Level

Down and Up 
North London

Down and Up City
Line

All Lines

Down and Up City

Down and Up 
New Line

Down and Up 
North London

Acton Wells Jn

Mitre Bridge Jn

Kentish Town West

Harlesden Jn

Acton Central

Kensal Green Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden High 
Level Jn

Camden Road 
West Jn

Kensal Green Jn

Kentish Town 
West

Kensal Green Jn

Kensal Rise

P2024/4159338

P2024/4159344

EA1310
MD150
MD155
MD160

EA1310
EA1370
MD150
MD160

5m38ch and 0m52ch

4m66ch and 5m22ch

S&C Unit Renewal 
(Maintenance Only)

In Connection With Isolation 
Arrangements

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11269549

W2024/11269753
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EAS_V4_2_2025

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0700 Sat

0700 Sat

1300 Sat

03/02/25

03/02/25

03/02/25

03/02/25

03/02/25

03/02/25

03/02/25

01/02/25

01/02/25

01/02/25

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

1300 Sat

1300 Sat

1900 Sat

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
Sidings 
Possession 
(Partial)

Down Sutton

Up Sutton

Down Vauxhall 
Chord

Down and Up 
Perry Barr

Down and Up 
Vauxhall/Grand 
Junction
Down and Up 
Grand Junction

Bay Platform

Up Sidings

All Lines

LMD Arrival Line / 
Carriage Washer 
Bypass Line
All Lines

Lichfield Trent Valley

Vauxhall Jn

Perry Barr South Jn

Perry Barr North Jn

Aston South Jn

Four Oaks

Lichfield City

Soho Light 
Maintenance Depot

Soho North Jn

Soho Light 
Maintenance Depot

Aston North Jn

Curzon Street Jn

Perry Barr West 
Jn

Proof House Jn

Stechford North 
Jn

Four Oaks

Lichfield City

Soho Light 
Maintenance 
Depot
Soho South Jn

Soho Light 
Maintenance 
Depot

P2024/3943497

P2024/4140567

TRAINS TO BE DIVERTED VIA SOHO SOUTH JN 
AND THE SOHO ROAD. 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE FOR THE CROSS CITY NORTH.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE FOR WITTON AND PERRY BARR 
STATIONS.



FREIGHT TO BE DIVERTED VIA THE TRENT 
VALLEY LINE



DRS SERVICES 4E49 (SUN) TO DIVERT VIA 
NUNEATON / COLESHILL PARKWAY AND 
DUDDESTON JN (RR). 4M36 TO DIVERT VIA 
WALSALL/WATER ORTON/NUNEATON



DB CARGO SERVICES:

4M83 TO DIVERT FROM RUGBY VIA WCML

6M76 TO RUN AFTER THE BLOCK

MD301
MD315
MD320
MD335
MD340

MD301

1m53ch and 2m61ch

0m0ch and 0m60ch

0m30ch and 2m60ch

0m0ch and 0m51ch

1m65ch and 1m78ch

0m0ch and 1m35ch

0m0ch and 0m56ch

0m30ch and 2m55ch

1m53ch and 2m50ch

0m38ch and 1m55ch

1m71ch and 2m61ch

1m71ch and 2m61ch

0m30ch and 2m35ch

2m23ch and 2m23ch

OHL Work (Maintenance)

Survey Work

OHL Work (Maintenance)

Off-Track Inspections

In Connection With Isolation 
Arrangements

OHL Work (Maintenance)

C2 Rerail - Both Rails

Survey Work

Structures Work

Detail Structures Examination

Survey Work

Off-Track Inspections

Off-Track Inspections

Off Track Work

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

01/02/25

01/02/25

01/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10921425

W2024/11221014

W2024/10921416

W2024/11188513

W2024/11118851

W2024/10921460

W2024/11118887

W2024/11220818

W2024/11250631

W2024/11231654

W2024/11221013

W2024/11188512

W2024/11188582

W2024/11200673
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EAS_V4_2_2025

0700 Mon

0700 Mon

1300 Mon

0700 Tue

0700 Tue

1300 Tue

0700 Wed

0700 Wed

1300 Wed

0700 Thu

0700 Thu

1300 Thu

0700 Fri

0700 Fri

1300 Fri

03/02/25

03/02/25

03/02/25

04/02/25

04/02/25

04/02/25

05/02/25

05/02/25

05/02/25

06/02/25

06/02/25

06/02/25

07/02/25

07/02/25

07/02/25

1300 Mon

1300 Mon

1900 Mon

1300 Tue

1300 Tue

1900 Tue

1300 Wed

1300 Wed

1900 Wed

1300 Thu

1300 Thu

1900 Thu

1300 Fri

1300 Fri

1900 Fri

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
Sidings 
Possession 
(Partial)

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
Sidings 
Possession 
(Partial)

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
Sidings 
Possession 
(Partial)

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
Sidings 
Possession 
(Partial)

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
Sidings 
Possession 
(Partial)

All Lines

LMD Arrival Line / 
Carriage Washer 
Bypass Line
All Lines

All Lines

LMD Arrival Line / 
Carriage Washer 
Bypass Line
All Lines

All Lines

LMD Arrival Line / 
Carriage Washer 
Bypass Line
All Lines

All Lines

LMD Arrival Line / 
Carriage Washer 
Bypass Line
All Lines

All Lines

LMD Arrival Line / 
Carriage Washer 
Bypass Line
All Lines

Soho Light 
Maintenance Depot

Soho North Jn

Soho Light 
Maintenance Depot

Soho Light 
Maintenance Depot

Soho North Jn

Soho Light 
Maintenance Depot

Soho Light 
Maintenance Depot

Soho North Jn

Soho Light 
Maintenance Depot

Soho Light 
Maintenance Depot

Soho North Jn

Soho Light 
Maintenance Depot

Soho Light 
Maintenance Depot

Soho North Jn

Soho Light 
Maintenance Depot

Soho Light 
Maintenance 
Depot
Soho South Jn

Soho Light 
Maintenance 
Depot

Soho Light 
Maintenance 
Depot
Soho South Jn

Soho Light 
Maintenance 
Depot

Soho Light 
Maintenance 
Depot
Soho South Jn

Soho Light 
Maintenance 
Depot

Soho Light 
Maintenance 
Depot
Soho South Jn

Soho Light 
Maintenance 
Depot

Soho Light 
Maintenance 
Depot
Soho South Jn

Soho Light 
Maintenance 
Depot

P2024/4140568

P2024/4140584

P2024/4140585

P2024/4140586

P2024/4140587

MD301

MD301

MD301

MD301

MD301

2m23ch and 2m23ch

2m23ch and 2m23ch

2m23ch and 2m23ch

2m23ch and 2m23ch

2m23ch and 2m23ch

Off Track Work

Off Track Work

Off Track Work

Off Track Work

Off Track Work

03/02/25

03/02/25

03/02/25

04/02/25

04/02/25

04/02/25

05/02/25

05/02/25

05/02/25

06/02/25

06/02/25

06/02/25

07/02/25

07/02/25

07/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11200674

W2024/11200675

W2024/11200799

W2024/11200800

W2024/11200676
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EAS_V4_2_2025

2100 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

0835 Sun

0835 Sun

2215 Sun

2215 Sun

01/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

03/02/25

02/02/25

03/02/25

03/02/25

2330 Sat

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0500 Mon

2215 Sun

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Fast

Down Penkridge 
and Up 
Penkridge/Penkrid
ge Fast
Norton Bridge 
East Chord

Down Penkridge

Up Penkridge 
Slow

Down Norton 
Bridge

Platform 6

Platforms 1 & 3

Down and Up 
Stafford Fast / 
Down and Up 
Fast
Down and Up 
Stafford Slow / 
Down and Up 
Slow
Stafford Goods 
Loop

Up Norton Bridge

Down and Up 
Slow

Down and Up 
Fast

Down and Up 
Fast

Norton Bridge 
East Chord

Basford Hall Jn SB 
(BH)

Stafford Trent Valley
Jn No.1

Yarnfield Junction

Stafford Trent Valley
Jn No.1

Stafford Trent Valley
Jn No.1

Stone

Stafford

Basford Hall Jn SB 
(BH)

Stafford North Jn

Little Bridgeford 
Junction

Basford Hall Jn SB 
(BH)

Basford Hall Jn SB 
(BH)

Basford Hall Jn SB 
(BH)

Yarnfield Junction

Norton Bridge 
Junction

Four Ashes

Norton Bridge 
Junction

Penkridge

Rickerscote 
Junction

Searchlight Lane 
Jn

Stafford

Stafford Trent 
Valley Jn No.1

Stone

Heamies Bridge

Norton Bridge 
Junction

Doxey Junction

Norton Bridge 
Junction

P2024/3907792 2100 SAT TO 2330 SAT

TRAINS TO TIMED OVER THE SLOW LINES.



2345 SAT TO 0835 SUN

NBS.

NO ACCESS STAFFORD STATION, STAFFORD 
DOWN SIDINGS, STAFFORD ARRIVAL SIDINGS.



0835 SUN TO 0500 MON

TRAINS TO DIVERT VIA TRENT VALLEY, 
HIGHFIELD, STOKE, ALSAGER, CREWE OR 
STOCKPORT.

TRAINS TO DIVERT VIA YARNFIELD, STONE, 
STOKE, MACCLESFIELD, STOCKPORT OR 
ALSAGER AND CREWE. 

SUNDAY NIGHT FREIGHT TO TRAVEL VIA TV 
LINES DUE TO WEST MIDS POSSESION 3943497.
HEAVY HALL TRAFFIC TO DIVERT VIA STOKE.



2215 SUN TO 0500 MON

TRAINS VIA STONE TO BE TIMED OVER SLOW 
LINES AND NORTON BRIDGE FLYOVER.

NO ACCESS EAST CHORD.



0500 MON TO 2300 MON

ALL DOWN FAST SERVICES [1] MINUTE 
ENGINEERING ALLOWANCE TO BE ADDED 
BETWEEN NORTON BRIDGE AND MADELEY FOR 
TSR'S - T2024/210084 AND T2024/210094. PLEASE
SEE AFFECTED ITEM 4040795

MD301
NW1001
NW1002
NW5008

4m14ch and 2m50ch

4m14ch and 2m50ch

2m56ch and 2m51ch

149m45ch and 150m15ch

3m0ch and 1m40ch

145m14ch and 148m18ch

151m60ch and 154m74ch

132m71ch and 137m0ch

132m71ch and 139m7ch

4m14ch and 2m50ch

28m40ch and 28m50ch

4m6ch and 2m40ch

23m30ch and 28m50ch

153m5ch and 153m50ch

144m49ch and 147m53ch

137m35ch and 138m65ch

137m23ch and 139m0ch

Patrolling 

Track Maintenance

In Connection With 
Engineering Work

Track Maintenance

Structures Examination

OHL Work

C12 Reballast Formation - 
Trax

S&T Points

Welding and Grinding

Welding and Grinding

OHL Inspection

Track Maintenance

S&T Points

Follow-Up Work

Development Works

Patrolling 

S&T Points

01/02/25

01/02/25

01/02/25

01/02/25

01/02/25

01/02/25

01/02/25

01/02/25

01/02/25

01/02/25

02/02/25

02/02/25

02/02/25

02/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10827422

W2024/10818213

W2024/11136889

W2024/11279576

W2024/11136773

W2024/10876118

W2024/10795034

W2024/10932745

W2024/10965556

W2024/10965573

W2024/10278541

W2024/10817193

W2024/10932711

W2024/11274436

W2024/11148021

W2024/10820805

W2024/10977224

W2024/10794982

Week 45  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0030 Fri

0030 Tue

07/02/25

04/02/25

0430 Fri (4 hrs)

0430 Tue (4 hrs)

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)+EPR/
Module TS11 
Section 2

All Lines

All Lines

Bournville

Bromsgrove

University

Barnt Green

P2024/3907792

P2024/4164690

P2024/4164159

MD306

MD306

139m12ch and 143m73ch

23m30ch and 28m50ch

4m6ch and 2m40ch

4m14ch and 2m50ch

132m71ch and 134m25ch

21m25ch and 25m20ch

132m71ch and 154m30ch

132m71ch and 140m0ch

4m6ch and 2m40ch

132m71ch and 139m7ch

140m30ch and 154m0ch

145m60ch and 146m0ch

4m6ch and 2m50ch

45m12ch and 46m0ch

53m55ch and 54m70ch

C12 Reballast Formation - 
Trax

Track Maintenance

Patrolling 

S&T Points

OHL Inspection

Other E&P Work

URFDO Inspections

Survey Work

Welding and Grinding

Track Maintenance

Survey Work

Welding and Grinding

S&T Points

In Connection With Winter 
Preparation

In Connection With Winter 
Preparation

07/02/25

04/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10830581

W2024/10822492

W2024/10977283

W2024/10278368

W2024/10906131

W2024/10938239

W2024/11123304

W2024/10965671

W2024/10817029

W2024/11021424

W2024/11287564

W2024/10977125

W2024/11283891

W2024/11281888

Week 45  - Continued

Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
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Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

03/02/25

03/02/25

03/02/25

03/02/25

03/02/25

03/02/25

03/02/25

03/02/25

03/02/25

03/02/25

03/02/25

03/02/25

03/02/25

03/02/25

03/02/25

03/02/25

03/02/25

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession 
(Partial)
Sidings 
Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession

Sidings 
Possession

Down and Up 
Oxford

Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single Cowley

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Appleford ARC

Didcot Yard

Hinksey No.2 
Down Sidings
Hinksey No.1 
Down Sidings
Hinksey No.3 
Down Sidings
Hinksey Yard

No. 2 Reception

Down Oxford 
Sidings 1, 2 & 3
Down Engineering
Sidings 1, 2, 3

Wolvercot North Jn

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North
Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Appleford LC

Didcot West Curve 
Jn

Hinksey North

Hinksey South

Hinksey North

Oxford

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Appleford LC

Didcot North Jn 
(Up)

Hinksey North

Hinksey South

Oxford

P2024/3928469 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 
AT OXFORD.



WORK DETAILS = MAINTENANCE w/10864668

GW200
GW240
GW250
GW260
GW277
MD401
MD736

62m30ch and 63m40ch

53m40ch and 54m61ch

62m30ch and 64m12ch

53m31ch and 58m35ch

Point Heater Maintenance

Rail Testing and Lubrication

Rail Testing and Lubrication

P-Way Maintenance

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10864894

W2024/10864727

W2024/10864973

W2024/10864668

Week 45  - Continued
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Data freeze:EAS - Section 7
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EAS_V4_2_2025

0040 Mon

0040 Mon

0040 Mon

0040 Mon

0040 Mon

0015 Thu

0010 Wed

0010 Wed

0010 Thu

0010 Fri

0100 Tue

0001 Sat

2350 Sat

2115 Sat

03/02/25

03/02/25

03/02/25

03/02/25

03/02/25

06/02/25

05/02/25

05/02/25

06/02/25

07/02/25

04/02/25

01/02/25

02/02/25

02/02/25

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0500 Thu

0530 Wed

0530 Wed

0530 Thu

0530 Fri

0530 Tue

0510 Sat (5 hrs)

0550 Sun

2100 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Line Blockage
(Between 
Trains)

Line Blockage
+ EPR

Line Blockage
+ EPR

Possession

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+Detonators

Line Blockage
+Detonators

Possession

Down Oxford 
Headshunt
Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Up Oxford 
Headshunt

Up

Down

Up & Down 
Hatton North 
Curve
All Lines

All Lines

Down and Up 
North Warwick

Down and Up 
North Warwick

Down

Up

All Lines

Down and Up 
Camphill

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Woodstock Road Jn

Oxford

Warwick

Hatton West Jn

Bearley Jn

Stratford upon Avon

Stratford upon Avon

Bearley Jn

Stourbridge Jn

Stourbridge Jn

Lifford East Jn

Hinksey North

Oxford

Oxford North Jn

Oxford

Leamington Spa

Hatton North Jn

Hatton Station Jn

Hatton West Jn

Bearley Jn

Tyseley South Jn

Blakedown 
Station LC

Blakedown 
Station LC

Bordesley Jn

P2024/3928469

P2024/4163080

P2024/4125861

P2024/4125886

P2024/4125862

P2024/4125884

P2024/4162999

P2024/4125840

P2024/4126459

MD401

MD415
MD420
MD425

MD415
MD420
MD425

MD415

MD425

MD430

MD430

MD570

106m60ch and 108m5ch

18m20ch and 17m62ch

18m12ch and 15m0ch

17m50ch and 8m63ch

14m70ch and 10m0ch

9m70ch and 8m63ch

0m5ch and 17m35ch

140m25ch and 142m15ch

139m74ch and 142m60ch

42m15ch and 45m25ch

Rail Testing and Lubrication

S&T Work

S&T Work

Rail Changing 

S&T Work

S&T Work

S&T Work

Structures Work

Structures Work

Station Construction

03/02/25

03/02/25

03/02/25

03/02/25

03/02/25

06/02/25

05/02/25

05/02/25

06/02/25

07/02/25

04/02/25

01/02/25

01/02/25

01/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/11276506

W2024/10924078

W2024/10924101

W2024/11281916

W2024/10931976

W2024/10931980

W2024/10924136

W2024/11256286

W2024/11238409

W2024/11052427

Week 45  - Continued
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Version 4.2

EAS_V4_2_2025

0055 Mon

0055 Mon

0100 Tue

0100 Tue

0100 Tue

0045 Wed

0045 Wed

0045 Wed

03/02/25

03/02/25

04/02/25

04/02/25

04/02/25

05/02/25

05/02/25

05/02/25

0510 Mon

0510 Mon

0510 Tue

0510 Tue

0510 Tue

0510 Wed

0510 Wed

0510 Wed

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

All Lines

Down & Up 
Greenford

Down & Up 
Wycombe/Greenfo
rd
All Lines

Northolt West 
London Waste 
Sidings

Down & Up 
Wycombe/Greenfo
rd
All Lines

Northolt West 
London Waste 
Sidings

Denham

South Ruislip

South Ruislip

High Wycombe

South Ruislip

South Ruislip

Denham

South Ruislip

Northolt Park

South Ruislip

Greenford West 
Jn

Northolt Park

Northolt Park Jn

Greenford West 
Jn

Northolt Park

Northolt Park Jn

P2024/4125343

P2024/4125307

P2024/4125306

GW110
MD701
MD705

GW110
MD701
MD705

GW110
MD701
MD705

0m75ch and 4m40ch

6m70ch and 7m40ch

4m45ch and 10m0ch

0m75ch and 4m40ch

7m65ch and 10m15ch

0m70ch and 1m0ch

7m60ch and 10m15ch

0m75ch and 4m40ch

0m70ch and 1m0ch

7m60ch and 10m15ch

7m65ch and 10m15ch

HS2 ASPRO Major Projects

Rail Testing and Lubrication

Permanent Way Inspection

HS2 ASPRO Major Projects

Preparatory Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

HS2 ASPRO Major Projects

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Preparatory Work

03/02/25

03/02/25

04/02/25

04/02/25

04/02/25

05/02/25

05/02/25

05/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11120784

W2024/11267759

W2024/10869904

W2024/11121543

W2024/11106651

W2024/11106684

W2024/11121465

W2024/11121530

W2024/11106685

W2024/11121696

W2024/11106652

Week 45  - Continued
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Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0045 Fri

0045 Fri

0045 Fri

0110 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0100 Tue

0100 Fri

07/02/25

07/02/25

07/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

04/02/25

07/02/25

0510 Fri

0510 Fri

0510 Fri

0720 Sun

1700 Sun

1700 Sun

1700 Sun

1700 Sun

0515 Tue

0520 Fri

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line Blockage

Line Blockage

Down & Up 
Wycombe/Greenfo
rd
All Lines

Northolt West 
London Waste 
Sidings

Up

Down

Down Branch

Greenford East 
Curve

Down, Up and 
Single Wycombe

Sidings

All Lines

Down Main

Up Main

South Ruislip

Denham

South Ruislip

Haddenham and 
Thame Parkway

Greenford West Jn

Greenford East Jn

South Ruislip

Park Royal Jn

Great Missenden

Wendover

Greenford West 
Jn

Northolt Park

Northolt Park Jn

Princes 
Risborough

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Park Royal (inc.)

Park Royal Jn

Amersham

Amersham

P2024/4124380

P2024/4145738

P2024/4034601

P2024/4124378

P2024/4124379

SECTION 4 TIMES NO SERVICES TO RUN

GW110
MD701
MD705

MD701

GW110
GW117
MD705

MD712

MD712

7m60ch and 10m15ch

0m70ch and 1m0ch

7m65ch and 10m15ch

0m75ch and 4m40ch

24m75ch and 29m70ch

4m65ch and 9m67ch

8m30ch and 8m60ch

25m21ch and 28m0ch

25m21ch and 29m10ch

25m21ch and 28m0ch

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Preparatory Work

HS2 ASPRO Major Projects

Rail Changing 

HS2 ASPRO Major Projects

Survey Work

Major Projects

Platform / Structures Gauging

Major Projects

07/02/25

07/02/25

07/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

04/02/25

07/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11121886

W2024/11106687

W2024/11106654

W2024/11121827

W2024/11222172

W2024/10884977

W2024/11289775

W2024/11153081

W2024/11103763

W2024/11153086

Week 45  - Continued
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Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0140 Tue

0140 Tue

0140 Tue

0140 Tue

0140 Tue

0001 Sat

0200 Wed

0200 Wed

0200 Wed

0730 Mon

0040 Mon

0040 Mon

0040 Mon

04/02/25

04/02/25

04/02/25

04/02/25

04/02/25

28/03/25

05/02/25

05/02/25

05/02/25

28/03/25

03/02/25

03/02/25

03/02/25

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

2359 Fri

0500 Wed

0500 Wed

0500 Wed

2359 Fri

0500 Mon

0500 Mon

0500 Mon

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

Line Blockage
+ EPR

Line Blockage
+ EPR

Sidings 
Possession

Possession

Possession

Possession

Possession

Platforms 1 2 3

Bay Platform

Up & Down 
Aylesbury

Single

All Lines

Up & Down 
Aylesbury Siding

Down and Up 
Bicester South 
West Chord
Down and Up 
Bletchley and 
Loops
Bicester Depot 
Run Round

Claydon Loop

Claydon 
Reception Line
Up & Down 
Cotswold Single 
Line
Down and Up 
Cotswolds

Down and Up 
Cotswolds

Aylesbury

Aylesbury Vale 
Parkway

Claydon L&NE JCN 
SB (43m05ch)

Aylesbury

Aylesbury Vale 
Parkway

Quainton Road

Gavray Junction

West Coast / Central
Boundary MD736 
(OXD)
Bicester Depot East 
Junction

Claydon East Jn

Mare's LC

Evesham West 
Junction

Honeybourne

Aylesbury

Aylesbury Vale 
Parkway

Little Kimble

Stoke Mandeville

Claydon L&NE 
JCN SB 
(43m05ch)

Bicester South 
Junction

Network Rail 
Route Boundary 
(MD736)
Bicester Depot 
West Junction

Claydon West Jn

Evesham West 
Junction

Honeybourne

Wooliams 3 LC

P2024/4038723

P2024/3980283

P2024/4124185

P2024/4126455

P2024/4145357

NO ACCESS TO CLAYDON DEPOT.

MD712
MD720
MD725
MD726

MD726

GW277
MD736
MD745

MD736

GW310
MD910

38m20ch and 40m37ch

37m70ch and 38m18ch

37m20ch and 38m49ch

37m70ch and 38m18ch

43m5ch and 43m61ch

28m65ch and 18m65ch

12m32ch and 11m50ch

90m30ch and 109m75ch

Patrolling 

Patrolling 

S&T Work

Track Maintenance

Unload Materials

Patrolling 

HS2 ASPRO Major Projects

Preparatory Work

04/02/25

04/02/25

04/02/25

04/02/25

04/02/25

30/03/24

05/02/25

05/02/25

05/02/25

18/11/24

03/02/25

03/02/25

03/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11145575

W2024/10869821

W2024/10908967

W2024/10869932

W2024/10718213

W2024/11145560

W2024/11177547

W2024/11227551
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EAS_V4_2_2025

0001 Sun

0001 Sun

0001 Sun

01/02/25

01/02/25

01/02/25

0500 Sat (140 hrs)

0500 Sat (140 hrs)

0500 Sat (140 hrs)

Possession

Possession

Sidings 
Possession

Down Goods Loop

Down, Up & 
Single

Down Siding

Malvern Wells SB

Shelwick Jn

Ledbury

Great Malvern

Henwick LC and 
SB

Ledbury

P2024/3934913 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN WORCESTER FOREGATE 
STREET AND HEREFORD



WMT TO START/TERMINATE AT WORCESTER 
FOREGATE ST



GWR TO START/TERMINATE AT WORCESTER 
FOREGATE ST

GW730
MD940

129m0ch and 139m20ch

130m19ch and 136m0ch

130m19ch and 136m0ch

130m19ch and 136m0ch

122m17ch and 126m9ch

130m19ch and 139m20ch

142m10ch and 143m60ch

126m15ch and 130m5ch

142m10ch and 143m60ch

126m15ch and 147m70ch

140m23ch and 147m77ch

140m23ch and 147m77ch

140m23ch and 147m77ch

140m23ch and 147m77ch

140m23ch and 147m77ch

126m15ch and 147m70ch

130m19ch and 136m0ch

Rail Changing 

Off Track Work

Off Track Work

Off Track Work

Track Maintenance

C16 Rerail Resleeper 
(Concrete)

Welding and Grinding

Rail Changing 

Welding and Grinding

C30-59 Renewals 
Miscellaneous

Off Track Work

Off Track Work

Off Track Work

Off Track Work

Off Track Work

Remove Rail Defects

Patrolling 

26/01/25

26/01/25

26/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11244074

W2024/11219714

W2024/11219758

W2024/11219759

W2024/11235192

W2024/10792836

W2024/11283751

W2024/11208695

W2024/11283827

W2024/10926430

W2024/11163401

W2024/11163437

W2024/11163438

W2024/11163439

W2024/11163436

W2024/11272274

W2024/10666458

Week 45  - Continued
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Network Rail
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Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

2345 Mon

2345 Mon

2345 Tue

2345 Tue

2345 Wed

2345 Wed

0500 Mon

0040 Sun

0040 Sun

0040 Sun

2335 Sat

04/02/25

04/02/25

05/02/25

05/02/25

06/02/25

06/02/25

03/02/25

03/02/25

03/02/25

03/02/25

02/02/25

0525 Tue

0525 Tue

0525 Wed

0525 Wed

0525 Thu

0525 Thu

2300 Mon

0530 Mon

0530 Mon

0530 Mon

0850 Sun (8 hrs)

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Affected

Possession

Possession

BLOCKED To
Electric Trains

Line Blockage
+ EPR

Single/Down and 
Up Main

Down Siding

Single/Down and 
Up Main

Down Siding

Single/Down and 
Up Main

Down Siding

Down Fast

All Lines

All Lines

All Lines

Down and Up 
Holyhead

Shelwick Jn

Ledbury

Shelwick Jn

Ledbury

Shelwick Jn

Ledbury

Basford Hall Jn SB 
(BH)

Network Rail / MSC 
Boundary

Culcheth Farm L.C. 
(UWG)

Parkside Jn

Mostyn West Jn

Malvern Wells 
Single line

Ledbury

Malvern Wells 
Single line

Ledbury

Malvern Wells 
Single line

Ledbury

Norton Bridge 
Junction

Eccles Station Jn

Ordsall Lane Jn

Ordsall Lane Jn

Fishpool Farm LC
(UWC)

P2024/4123619

P2024/4123593

P2024/4123592

P2024/4040795

P2024/4038320

P2024/4117681

ONE MINUTE EXTRA BOX TIME TO BE PLANNED 
INTO TRAINS USING THE DOWN FAST BETWEEN 
NORTON BRIDGE AND MADELEY.

ICW POSSESSION 3907792 AND TSR'S 
T2024/210084 AND T2024/210094
TPE: LIVERPOOL LIME STREET SERVICES 
START/TERMINATE AT MANCHESTER VICTORIA.


AWC: ECS FROM LONGSIGHT TO PRESTON TO 
RUN VIA BOLTON.



Work Content:

CRSA: PLTR Patricroft

GW730
MD940

GW730
MD940

GW730
MD940

NW1001

NW2015
NW2017

NW3001

142m22ch and 144m43ch

142m22ch and 144m43ch

142m22ch and 144m43ch

135m79ch and 147m77ch

135m0ch and 145m0ch

135m0ch and 147m77ch

0m-5ch and 0m40ch

22m39ch and 23m37ch

23m5ch and 22m45ch

22m39ch and 23m37ch

25m54ch and 28m60ch

198m0ch and 199m0ch

Prep for RDT

Prep for RDT

Prep for RDT

Patrolling 

Track Maintenance

Follow-Up Work

In Connection With 
Engineering Work

S&T Work

PL Tamping

S&T Work

C30-59 Renewals 
Miscellaneous

Structures Examination

03/02/25

03/02/25

04/02/25

04/02/25

05/02/25

05/02/25

03/02/25

02/02/25

02/02/25

02/02/25

01/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11208084

W2024/11208052

W2024/11208053

W2024/10681846

W2024/11283777

W2024/10926648

W2024/11008141

W2024/11230638

W2024/10830950

W2024/10644575

W2024/10914029

W2024/11122696
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EAS_V4_2_2025

2250 Wed

2250 Wed

2130 Tue

2130 Tue

2130 Tue

2130 Tue

2210 Sun

2210 Sun

2330 Sat

0055 Sun

0055 Sun

0055 Sun

0055 Sun

06/02/25

06/02/25

05/02/25

05/02/25

05/02/25

05/02/25

03/02/25

03/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

0500 Thu

0500 Thu

0450 Wed

0450 Wed

0450 Wed

0450 Wed

0420 Mon (8 hrs)

0420 Mon (8 hrs)

0755 Sun (8 hrs)

0700 Sun

0700 Sun

0700 Sun

0700 Sun

Line Blockage
+ EPR

Line Blockage
(Between 
Trains) + 
EPR
Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
+Detonators

Line Blockage
(Between 
Trains)+Deto
nators
Line Blockage
+Detonators

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Sidings 
Possession

Down Holyhead

Up Holyhead

Up Main

Up

Down Main

Down Main

Up Main

Down Main

Down and Up 
Wrexham

Down and Up 
New Brighton

Down & Up West 
Kirby

Down and Up 
Wrexham

Stabling Sidings

Rhyl

Rhyl

Penmaenmawr

Conwy

Penmaenmawr

Aber Emergency GF

Valley LC

Valley LC

Dee Marsh North Jn

New Brighton

West Kirby

Bidston Dee Jn

Bidston West Jn

Tyn-y-Morfa LC

Tyn-y-Morfa LC

Aber Emergency 
GF

Penmaenmawr

Conwy Tubular 
Bridge

Penmaenmawr

Gaerwen LC 
(MCB)

Gaerwen LC 
(MCB)

Bidston Dee Jn

Bidston East Jn

Birkenhead North

Upton

Bidston West Jn

P2024/4160071

P2024/4140836

P2024/4123003

P2024/4125937

P2024/4123598

REVERSIBLE WORKING ON UP HOLYHEAD 
BETWEEN MOSTYN EAST AND RHYL.

NW3001

NW3001

NW3001

NW3007

NW3007
NW8011
NW8015

205m40ch and 208m0ch

228m70ch and 229m57ch

227m66ch and 233m58ch

249m74ch and 252m38ch

3m68ch and 4m64ch

0m8ch and 0m24ch

4m49ch and 5m65ch

Remove Rail Defects

Remove Rail Defects

Drainage Inspection

Drainage Work

Structures Examination

In Connection With 
Engineering Work

Survey Work

05/02/25

05/02/25

04/02/25

04/02/25

04/02/25

04/02/25

02/02/25

02/02/25

01/02/25

02/02/25

02/02/25

02/02/25

02/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11270742

W2024/11216686

W2024/11276206

W2024/11148437

W2024/11091709

W2024/11174598

W2024/11174600
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EAS_V4_2_2025

0055 Fri

0055 Fri

0055 Fri

0055 Fri

0055 Fri

07/02/25

07/02/25

07/02/25

07/02/25

07/02/25

0500 Fri

0500 Fri

0500 Fri

0500 Fri

0500 Fri

Possession

Possession

Possession

Possession

Possession

Down and Up 
New Brighton

Down and Up 
Chester

Up West Kirby

Down and Up 
Wrexham

Down and Up 
West Kirby (Via 
Loop)

New Brighton

Green Lane

Derby Square Jn

Bidston Dee Jn

West Kirby

Bidston East Jn

Canning Street Jn

Mann Island Jn

Upton

West Kirby

P2024/4036880 NW3007
NW8003
NW8011
NW8013
NW8015

4m40ch and 7m3ch

0m8ch and 0m13ch

1m77ch and 2m20ch

9m7ch and 10m33ch

2m69ch and 3m67ch

1m60ch and 2m64ch

4m55ch and 5m20ch

0m69ch and 3m69ch

4m0ch and 4m45ch

2m21ch and 2m10ch

2m21ch and 2m10ch

1m60ch and 2m64ch

0m0ch and 2m21ch

2m20ch and 2m40ch

1m60ch and 2m0ch

0m0ch and 2m21ch

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Cable Work

S&C Maintenance

Tunnel Examination

Litter / Graffiti Clearance

Technical Inspection

In Connection With 
Engineering Work

Rail Testing and Lubrication

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Track Maintenance

Off Track Work

In Connection With 
Engineering Work

Telecoms Inspection

07/02/25

07/02/25

07/02/25

07/02/25

07/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10902235

W2024/11168359

W2024/11168117

W2024/11210298

W2024/11189395

W2024/11209684

W2024/11168417

W2024/10903439

W2024/10902080

W2024/11210267

W2024/10903435

W2024/10903388

W2024/10903432

W2024/11186658

W2024/11209664

W2024/11210311
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Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

2300 Sun

2300 Sun

2300 Sun

0050 Sun

0050 Sun

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

03/02/25

03/02/25

03/02/25

02/02/25

02/02/25

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0520 Mon

0520 Mon

0520 Mon

0710 Sun

0710 Sun

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric Trains

Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains)+Deto
nators
Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Up Main

Down Main

Platform 1

Platform 2

All Lines

Platform 3

Up & Down Goods

Down and Up 
Fast

Heaton Chapel

Northenden Jn

Edgeley Jn No.1 SB

Ash Bridge Jn

Hazel Grove East Jn

Slade Lane Jn

Navigation Road

Hale LC

Carlisle North Jn

Carlisle North Jn

Carlisle North Jn

Ardwick Jn

Ardwick Jn

Edgeley Jn No.1 
SB

Edgeley Jn No.2 
SB

Hazel Grove High 
Level Jn

Heaton Norris Jn

Middlewood

Cheadle Hulme 
South Jn

Hale LC

Navigation Road

Carlisle South Jn

Dalston 
(Cumbria)

Carlisle South Jn

Longsight South 
Jn

Slade Lane Jn

P2024/4123030

P2024/4145218

P2024/4040299

P2024/4143423

New Sun/Mon EAS times to be published (0520 finish)
every odd week Dalston - Carlisle South (Starting 
Wk45). Additional access times already agreed due to 
no Dalston tanks running and awaiting publication in 
the EAS - Weaves to be planned locally with Carlisle 
Signaller/SSM (Only 1 through platform to be blocked 
at any one time â€“ 2 through platforms to remain 
open)

NO ACCESS TO LONGSIGHT TMD THROUGHOUT


POSSESSION TO BE TAKEN AFTER PASSAGE OF 
5H97 0041 MANCHESTER PICCADILLY TO 
LONGSIGHT TMD (DUE TO PASS LONGSIGHT 
NORTH AT 0046 SUN)



POSSESSION TO BE GIVEN UP BEFORE 
DEPARTURE OF 5A09 0715 LONGSIGHT TMD TO 
MANCHESTER PICCADILLY

NW3023
NW5001
NW5011
NW9001
NW9021

NW3023

NW4001
NW4025
NW4033

NW5001

2m35ch and 2m40ch

0m15ch and 2m35ch

0m0ch and 0m30ch

0m55ch and 3m28ch

0m0ch and 0m30ch

182m20ch and 183m60ch

7m40ch and 8m20ch

20m68ch and 27m35ch

0m0ch and 0m5ch

20m68ch and 0m16ch

186m50ch and 188m5ch

In Connection With 
Engineering Work

Rail Changing 

In Connection With 
Engineering Work

S&C Tamping

In Connection With 
Engineering Work

Fishplate Oiling

Remove Rail Defects

Eradication Of Wet Beds

In Connection With 
Engineering Work

Track Maintenance

Remove Rail Defects

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11041292

W2024/10939644

W2024/11182076

W2024/10799534

W2024/11182104

W2024/11182073

W2024/11232463

W2024/11151147

W2024/11151080

W2024/10919144

W2024/11225668
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EAS_V4_2_2025

0010 Sun

0010 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

0830 Sun

0830 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

Line Blockage
+ Disconnect

BLOCKED To
Electric Trains

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Stoke

Up Stoke

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Bramhall Jn

Cheadle Hulme 
North Jn

Stalybridge West Jn

Ashton Moss North 
Jn

Dinting East Jn

Dinting West Jn

Fairfield

Hyde Jn

Guide Bridge Station
Jn

Adlington 
(Cheshire)

Prestbury

Clayton Bridge LC
(MCB-OD)

Denton Jn SB 
(DJ)

Dinting South Jn

Glossop

Hadfield

Hyde North

Reddish South

P2024/4141558

P2024/4123312

NW5009

NW5011
NW5013
NW5015
NW5017
NW5019
NW5021
NW7021

2m63ch and 3m10ch

1m57ch and 3m14ch

4m68ch and 6m40ch

6m17ch and 6m30ch

0m1ch and 1m5ch

5m28ch and 5m67ch

5m35ch and 6m5ch

4m10ch and 5m23ch

3m5ch and 4m70ch

0m72ch and 1m5ch

12m61ch and 11m40ch

5m35ch and 6m33ch

Structures Work

Survey Work

Patrolling 

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Structures Work

Structures Examination

Cable Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Patrolling 

Patrolling 

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11202099

W2024/11207949

W2024/11102133

W2024/11102121

W2024/11100198

W2024/11208766

W2024/11216352

W2024/10880659

W2024/10880749

W2024/11100197

W2024/11099969

W2024/11086203

Week 45  - Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

2335 Sun

2335 Sun

2335 Sun

2335 Sun

0010 Sun

0010 Sun

0010 Sun

0115 Sun

0115 Sun

2350 Sun

2350 Sun

2350 Sun

2350 Sun

2350 Sun

03/02/25

03/02/25

03/02/25

03/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

03/02/25

03/02/25

03/02/25

03/02/25

03/02/25

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0805 Sun

0805 Sun

0805 Sun

0655 Sun

0655 Sun

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Possession

Possession

Possession

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

Possession

Possession

Possession

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

Down 
Ashton/Down 
Huddersfield
Up 
Huddersfield/Up 
Ashton
Down 
Huddersfield

Up Huddersfield

Platform 5

Platform 2

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Stalybridge

Stalybridge West Jn

Guide Bridge West 
Jn

Stalybridge

Horwich Parkway

Wigan Station Jn

Crow Nest Jn

Euxton Jn

Windsor Bridge 
South Jn

Wigan Station Jn

Crow Nest Jn

Lostock

Euxton Jn

Windsor Bridge 
South Jn

Ashton

Guide Bridge 
West Jn

Stalybridge West 
Jn

Bolton West Jn

Daisy Hill

Lostock Jn

Ordsall Lane Jn

Salford West Jn

Daisy Hill

Lostock Jn

Moor Lane 
Tunnels

Ordsall Lane Jn

Salford West Jn

P2024/4143997

P2024/4149187

P2024/4156208

LINE BLOCKAGE TO BE TAKEN AFTER PASSAGE 
OF 5J55 2329 STALYBRIDGE TO NEWTON HEATH 
TMD



LINE BLOCKAGE TO BE GIVEN UP BEFORE 
PASSAGE OF 4E58 0430 TRAFFORD PARK ET TO 
SOUTH BANK TEES DOCK (DUE TO PASS 
STALYBRIDGE AT 0510 MON)

NW5021
NW7021

NW6001
NW6009
NW6013

NW6001
NW6009
NW6013

2m20ch and 1m75ch

7m15ch and 7m66ch

13m12ch and 13m55ch

14m45ch and 17m40ch

13m12ch and 14m7ch

13m39ch and 13m50ch

13m39ch and 17m18ch

13m12ch and 14m7ch

14m45ch and 17m40ch

13m39ch and 17m18ch

In Connection With 
Engineering Work

S&T Work

S&T Points

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

OHL Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

OHL Work

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11227390

W2024/11227230

W2024/10828660

W2024/11246065

W2024/11246066

W2024/10828736

W2024/11246064

W2024/11259232

W2024/11259234

W2024/11259026
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EAS_V4_2_2025

0035 Sun

0035 Sun

0001 Sat

2359 Sat

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0130 Sun

0030 Tue

0030 Wed

0030 Thu

0030 Mon

2330 Sat

2330 Sat

2330 Sat

02/02/25

02/02/25

28/03/25

28/03/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

04/02/25

05/02/25

06/02/25

03/02/25

02/02/25

02/02/25

02/02/25

0745 Sun

0745 Sun

2359 Fri

2359 Fri

0900 Sun

0130 Sun

0900 Sun

0900 Sun

0900 Sun

0500 Tue

0500 Wed

0500 Thu

0500 Mon

0530 Sun

0530 Sun

0530 Sun

Line Blockage
+Detonators

Line Blockage
+Detonators

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

Possession

Possession

Possession

BLOCKED To
D/C Electric 
Trains
Possession

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+Detonators

Line Blockage
+Detonators

Sidings 
Possession

Down Passenger 
Loop

Down CLC/Down 
Main
Up Main/Up CLC

All Lines

All Lines

Down and Up 
West Kirby (Via 
Loop)
Down and Up 
Chester

Up West Kirby

Stock 
Interchange/Holdi
ng Line
Down and Up 
Chester

Down and Up 
West Kirby

Down and Up 
West Kirby

Down and Up 
West Kirby

Down and Up 
West Kirby

Down Main

Down Goods Loop

Up Main

Sidings

Glazebrook East Jn

Birchwood

Wigan Station Jn

Crow Nest Jn

Birkenhead North

Green Lane

Derby Square Jn

Paradise Jn

Birkenhead Central

West Kirby

West Kirby

West Kirby

West Kirby

Edale

Earles Sidings SB

Earles Sidings SB

Irlam

Urmston

Crow Nest Jn

Lostock Jn

Birkenhead North

Canning Street Jn

Mann Island Jn

Mann Island Jn

Canning Street Jn

Meols

Meols

Meols

Meols

Earles Sidings SB

Edale

Earles Sidings SB

P2024/4123393

P2024/4151928

P2024/4162124

P2024/4141603

P2024/4141587

P2024/4141605

P2024/4139758

P2024/4153487

MERSEYRAIL TO TURN BACK SERVICES AT 
BIRKENHEAD NORTH & BIRKENHEAD CENTRAL

NW6003

NW6013

NW8003
NW8011
NW8013

NW8011

NW8011

NW8011

NW8011

NW9001

23m54ch and 27m69ch

2m21ch and 2m10ch

1m60ch and 2m24ch

0m69ch and 3m10ch

0m0ch and 2m21ch

9m7ch and 10m33ch

9m7ch and 10m33ch

9m7ch and 10m33ch

9m7ch and 10m33ch

164m75ch and 165m50ch

Structures Examination

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Rail Changing 

In Connection With 
Engineering Work

S&C Maintenance

S&C Maintenance

S&C Maintenance

S&C Maintenance

Remove Rail Defects

02/02/25

02/02/25

18/01/25

18/01/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

04/02/25

05/02/25

06/02/25

03/02/25

01/02/25

01/02/25

01/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11213892

W2024/11272549

W2024/11272460

W2024/11272502

W2024/11272498

W2024/11210260

W2024/11210348

W2024/11210229

W2024/11210290

W2024/11257703
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EAS_V4_2_2025

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

0800 Sun

0020 Sun

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0745 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Line Blockage
+Detonators

All Lines

All Lines

All Lines

All Lines

Down & Up 
Tunstead Siding

Down & Up 
Through Siding
Long Sidings No.1
& No.2
All Lines

Down and Up

Chinley South Jn

Buxton

Hazel Grove High 
Level Jn

New Mills Central

Tunstead Sidings

Great Rocks Jn

Buxton

Brinnington

Chinley East Jn

Chinley North Jn

Edale

New Mills South 
Jn

Great Rocks Jn 
SB

Peak Forest 
South SB

Chinley South Jn

Romiley Jn

P2024/4123367

P2024/4123504

NW9001
NW9003
NW9005
NW9007

NW9007

171m65ch and 172m58ch

168m44ch and 176m58ch

171m68ch and 172m35ch

167m37ch and 162m70ch

169m15ch and 173m50ch

166m63ch and 163m51ch

164m34ch and 162m70ch

169m11ch and 173m65ch

178m60ch and 179m40ch

S&C Tamping

Manual Correction

In Connection With 
Engineering Work

Welding and Grinding

Tunnel Examination

Patrolling 

S&C Maintenance

Tunnel Work

Tunnel Examination

01/02/25

01/02/25

01/02/25

01/02/25

01/02/25

01/02/25

02/02/25

02/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11109840

W2024/11283535

W2024/11109863

W2024/11185659

W2024/11160131

W2024/11105755

W2024/11186253

W2024/11247527

W2024/10789427

Week 45  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

2010 Sat
09/02/25
0645 Sun

Sidings 
Possession

Boxmoor SidingsHemel HempsteadHemel 
Hempstead

P2024/4165192 MD101

24m0ch and 24m39ch

In Connection With 
Engineering Work

08/02/25

46Week

W2024/11286092

SUPERSEDED B
Y C
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Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

0900 Sun

10/02/25

10/02/25

10/02/25

08/02/25

10/02/25

10/02/25

09/02/25

09/02/25

09/02/25

09/02/25

10/02/25

0500 Mon (29 hrs)

0500 Mon

0500 Mon (29 hrs)

2315 Sat

0500 Mon

0500 Mon

0900 Sun

0900 Sun (29 hrs)

0900 Sun

0900 Sun

0500 Mon (29 hrs)

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Down Trent Valley
Fast / Down Trent
Valley
Down Trent Valley
Slow
Up Trent Valley 
Fast
Up Trent Valley 
Slow
Down and Up 
Nuneaton Chord

Down & Up 
Platform

Down and Up 
Bedworth

All Lines

All Lines

Nuneaton North 
Chord

Up Relief

Down and Up 
Hinckley/Arley

Down and Up 
Bedworth

Down and Up 
Bedworth

Atherstone

Abbey Jn

Nuneaton North Jn

Nuneaton South Jn

Tamworth (Low 
Level)

High Oaks Jn

Canal Farm Jn

Nuneaton North Jn

Stockingford Station,
former site of

Nuneaton South Jn

Nuneaton South Jn

High Oaks Jn

Nuneaton North 
Jn

Nuneaton South 
Jn

Atherstone

Rugby Trent 
Valley Jn

Midland Yard Jn

Nuneaton South 
Jn

Three Spires Jn

Nuneaton South 
Jn

P2024/3925880 0100 SAT TO 0500 MON

TRAINS TO DIVERT VIA WEST MIDLANDS.



2315 SAT TO 0900 SUN

AT NUNEATON NO ACCESS DOWN SIDINGS, 
PLATFORMS 1, 2, 3, 4, 5, 6 & 7. COVENTRY AND 
BIRMINGHAM LINES.

LN3232
MD101
MD232
MD233
MD410
MD555

0m50ch and 8m70ch

92m72ch and 98m20ch

85m66ch and 90m35ch

90m40ch and 103m20ch

92m72ch and 98m73ch

95m0ch and 98m60ch

85m65ch and 90m35ch

90m40ch and 103m20ch

0m50ch and 8m70ch

85m65ch and 90m35ch

94m20ch and 98m73ch

85m66ch and 90m35ch

10m33ch and 9m45ch

86m10ch and 103m20ch

93m2ch and 98m60ch

90m40ch and 98m73ch

9m29ch and 9m53ch

Patrolling 

S&T Points

URFDO Inspections

URFDO Inspections

C12 Reballast Formation - 
Trax

Patrolling 

OHL Inspection

Survey Work

In Connection With 
Engineering Work

Track Maintenance

Track Maintenance

URFDO Inspections

C2 Rerail - Both Rails

Survey Work

Track Maintenance

URFDO Inspections

Other E&P Work

08/02/25

08/02/25

08/02/25

08/02/25

08/02/25

08/02/25

08/02/25

08/02/25

08/02/25

08/02/25

09/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10826785

W2024/10835684

W2024/10895540

W2024/10938353

W2024/10790666

W2024/10826581

W2024/11207539

W2024/11131534

W2024/10900102

W2024/11150910

W2024/10903871

W2024/10895536

W2024/11096368

W2024/11021358

W2024/11226169

W2024/11162614

W2024/10906235

W2024/11205241
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Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

P2024/3925880
85m65ch and 90m35ch

3m45ch and 9m53ch

85m65ch and 90m35ch

85m65ch and 88m0ch

94m77ch and 96m77ch

85m66ch and 88m0ch

85m65ch and 90m35ch

95m0ch and 98m60ch

3m45ch and 9m53ch

96m0ch and 97m0ch

85m66ch and 90m35ch

0m50ch and 8m70ch

87m0ch and 88m30ch

93m2ch and 98m60ch

88m20ch and 90m35ch

0m50ch and 8m70ch

3m45ch and 9m53ch

OHL Inspection

In Connection With 
Engineering Work

Rail Stress Management

S&T Work

Other E&P Work

P & D Maintenance

PL Tamping

Patrolling 

Track Maintenance

S&C Grinding Train

OHL Inspection

Track Maintenance

Amberg Survey

Track Maintenance

Rail Lubricators

S&T Points

S&T Points

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10899972

W2024/11272681

W2024/10895552

W2024/10906268

W2024/10895590

W2024/10769508

W2024/10813845

W2024/10826441

W2024/10460662

W2024/10907654

W2024/10803565

W2024/11223988

W2024/10888286

W2024/10895553

W2024/10835659

W2024/10835623
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Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0010 Sat

0010 Sat

0010 Sat

0010 Sat

0010 Sat

0010 Sat

2345 Sat

2345 Sat

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

09/02/25

09/02/25

0525 Mon

0525 Mon

0525 Mon

0525 Mon

0525 Mon

0525 Mon

0835 Sun

0835 Sun

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Down Trent Valley
Fast / Down Stoke
Up Stoke / Up 
Trent Valley Slow
Down TV Slow / 
Down Stafford / 
Down Stafford 
Fast
Up Stafford Fast / 
Up Stafford / Up 
TV Fast
Down Stafford 
Slow

Up & Down 
Cannock

Up Stafford Slow

All Lines

Down and Up 
Cannock / Up & 
Down Cannock
All Lines

Colwich North Jn 
(inc.)

Whitehouse Jn

Whitehouse Jn

Rugeley North Jn

Whitehouse Jn

Atherstone

Rugeley North Jn

Stafford Trent Valley
Jn No.1

Atherstone

Milford Jn 
(Staffordshire)

Rugeley Trent 
Valley

Whitehouse Jn

Nuneaton OHNS

Rugeley OHNS 
(NW1004)

Whitehouse Jn

P2024/3991086 TRAINS TO TRAVEL VIA WEST MIDLANDS.

NO ACCESS CANNOCK LINES FROM WCML AT 
RUGELEY TRENT VALLEY.

NO ACCESS TO LICHFIELD TV CHORD.



2345 SAT TO 0835 SUN

NO ACCESS FOR AC TRACTION BETWEEN 
RUGELEY TOWN AND RUGELEY TRENT VALLEY.

MD101
MD345
MD355
NW1001
NW1004
NW5009

124m22ch and 124m65ch

121m20ch and 130m58ch

127m41ch and 129m46ch

121m20ch and 130m58ch

121m20ch and 130m58ch

14m61ch and 14m69ch

108m40ch and 110m0ch

111m45ch and 112m20ch

108m40ch and 109m34ch

104m10ch and 130m58ch

118m45ch and 121m15ch

14m61ch and 14m69ch

106m67ch and 121m15ch

106m67ch and 130m58ch

121m20ch and 130m58ch

104m25ch and 130m10ch

105m5ch and 106m11ch

Patrolling 

S&T Points

Survey Work

S&T Points

Track Maintenance

Track Maintenance

Survey Work

Vegetation Clearance (Non-
Flail)

Welding and Grinding

URFDO Inspections

Eradication Of Wet Beds

Patrolling 

Track Maintenance

URFDO Inspections

Survey Work

Survey Work

OLE Maintenance

Vegetation Clearance (Non-

08/02/25

08/02/25

08/02/25

08/02/25

08/02/25

08/02/25

08/02/25

08/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10831302

W2024/10932609

W2024/11214805

W2024/10932459

W2024/10814423

W2024/10831081

W2024/11131372

W2024/11160090

W2024/10966086

W2024/10938369

W2024/11251142

W2024/10831235

W2024/10813435

W2024/11162667

W2024/11125739

W2024/11021421

W2024/11283254

W2024/11159822
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Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

2345 Sat
09/02/25
0835 Sun

Sidings 
Possession

Arrival Sidings 1 & 
2

Stafford Trent Valley
Jn No.1

Stafford

P2024/3991086

P2024/4113016 MD101
NW1001

106m40ch and 109m55ch

116m50ch and 117m60ch

129m24ch and 130m58ch

115m0ch and 117m0ch

109m72ch and 110m18ch

106m67ch and 121m15ch

121m20ch and 130m58ch

108m40ch and 110m0ch

132m77ch and 133m33ch

132m77ch and 133m33ch

Flail)

Amberg Survey

Patrolling 

Rail Changing 

Station Work

S&T Points

OTP Ballast Regulator

Patrolling 

In Connection With 
Engineering Work

In Connection With 
Engineering Work

08/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/11289030

W2024/10840556

W2024/11224830

W2024/11197001

W2024/10835859

W2024/10830672

W2024/10906065

W2024/11276128

W2024/11128482
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Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sun

10/02/25

10/02/25

09/02/25

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

0400 Mon

0400 Mon

0200 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up 
Main

Down and Up 
Temple Mills

Down and Up 
North London

Down North 
London Relief

Up Channelsea 
Loop

Carpenters Road 
Curve

Down and Up 
High Meads Curve

Down and Up 
Channelsea Curve

Down and Up 
High Meads Loop

Up/Down 
Canonbury

Down and Up Lea
Curve

Graham Road 
Curve

Temple Mills Loop

Reception Line

Platform 
10A/Avoiding Line

Platforms 1-2

Up North London 
Reversible

Bow Yard

North London 
Incline

Forest Gate

Temple Mills West Jn

Stratford

Westbourne Road 
Jn

Lea Jn

Carpenters Road 
North Jn

High Meads Jn

Stratford Central Jn 
West

Temple Mills East Jn

Canonbury West Jn

High Meads Jn

Navarino Road Jn

Ruckholt Rd Jn

Maryland

Stratford

Camden Road East 
Jn

Bow Midland

York Way North Jn

Bow Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Carpenters Road 
North Jn

Carpenters Road 
South Jn

Channelsea North
Jn

Channelsea 
South Jn

High Meads Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Ruckholt Rd Jn

Stratford

Westbourne Road
Jn

Bow Midland

Camden Road 
Central Jn

P2024/3938899 NO ARL SERVICES BETWEEN CAMDEN ROAD 
AND STRATFORD ON THE SAT AND BETWEEN 
GOSPEL OAK AND STRATFORD ON THE SUN. 
RAIL REPLACEMENT IN OPERATION



THAMESIDE FREIGHT SERVICES TO RUN VIA 
TAH

ACCESS AVAILABLE TO NLL INCLINE ON THE 
SAT, NO ACCESS AVALABLE TO NLL INCLINE ON 
THE SUN

NO ACCESS AVAILABLE TO UP/DOWN 
CANONBURY THROUGHOUT.



FELIXSTOWE / IPSWICH FREIGHT SERVICES TO 
BE DIVERTED VIA BURY ST EDMUNDS / ELY / 
PETERBOROUGH / LEICESTER AND NUNEATON



ECML W10 TRAFFIC FOR TILBURY AND LONDON 
GATEWAY TO RUN VIA NORTH LONDON INCLINE,
WEMBLEY AND GOSPEL OAK



MTR EL SERVICES TO START / TERMINATE 
FROM STRATFORD PLATFORMS 5 AND 8 INTO 
THE COS. RAIL REPLACEMENT IN OPERATION 
BETWEEN SHENFIELD AND STRATFORD



GA WA STRATFORD SERVICES TO DIVERT TO / 
FROM LIVERPOOL STREET VIA HACKNEY 
DOWNS



c2c SERVICES TO RUN TO FENCHURCH STREET 
VIA WEST HAM ONLY



LUL TO NOTE CENTRAL AND JUBILEE LINE TO 
BE OPEN



NO TRAINS TO BE STABLED IN PLATFORMS 1-2 
AT STRATFORD



ARL TO STABLE UNITS ADDITIONALLY AT 
LONDON EUSTON 



NO ACCESS TO BOW YARD

BOW YARD TO BE CLEAR OF STABLED TRAINS



ACCESS TO/FROM ORIENT WAY CS VIA 
COUNTRY END ONLY

ORIENT WAY CS TO BE LIVE THROUGHOUT

ECS TO/ FROM ORIENT WAY TO RUN VIA 
TOTTENHAM HALE AND REVERSE



CD Track: Up Channelsea Curve Core 

AWD: Chalk Farm Wheel Timbers

NLL CYCLIC TYPE 7A/6A

EA1010
EA1020
EA1150
EA1180
EA1280
EA1310
EA1320
EA1340
EA1350
LN110
LN115
MD145
SO400

4m40ch and 1m76ch

5m1ch and 4m56ch

0m5ch and 0m0ch

2m70ch and 3m70ch

2m1ch and 3m5ch

3m54ch and 5m0ch

4m20ch and 1m32ch

4m40ch and 1m76ch

4m40ch and 1m76ch

4m40ch and 1m76ch

4m40ch and 1m76ch

2m1ch and 3m20ch

3m5ch and 3m62ch

4m40ch and 1m76ch

2m1ch and 3m20ch

2m1ch and 3m20ch

3m0ch and 4m60ch

URFDO Inspections

P & D Maintenance

Track Maintenance

Remove Rail Defects

Track Maintenance

OHL Work

Structures Examination

Off Track Work

URFDO Inspections

P & D Maintenance

Off Track Work

Track Maintenance

Track Maintenance

Welding and Grinding

URFDO Inspections

Welding and Grinding

C11 Rerail Resleeper 
Reballast - Trax

P & D Maintenance

08/02/25

08/02/25

08/02/25

08/02/25

08/02/25

08/02/25

08/02/25

08/02/25

08/02/25

08/02/25

08/02/25

08/02/25

08/02/25

08/02/25

08/02/25

08/02/25

08/02/25

09/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10656185

W2024/11266819

W2024/11162505

W2024/11132702

W2024/11161142

W2024/11143952

W2024/11149122

W2024/10656183

W2024/10656191

W2024/10656196

W2024/10656113

W2024/11161002

W2024/11028521

W2024/10718959

W2024/11161000

W2024/11161001

W2024/10728677

W2024/10656107
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Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0200 Sun

0200 Sun

0200 Sun

10/02/25

10/02/25

10/02/25

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Silo Curve

CTRL/NLL 
Connection Line
Down and Up 
North London

Up North 
London/Down 
North London 
(Eastbound)
Up North 
London/Down 
North London 
(Westbound)

Cedar Jn

Camden Road West 
Jn

Camden Road East 
Jn

Cedar Jn

Gospel Oak

Primrose Hill 
(closed) site of

P2024/3938899 4m50ch and 5m10ch

2m1ch and 3m20ch

2m1ch and 3m20ch

2m70ch and 3m70ch

4m45ch and 1m76ch

1m2ch and 0m10ch

1m2ch and 4m50ch

4m45ch and 3m70ch

2m1ch and 3m20ch

1m2ch and 0m10ch

3m70ch and 1m76ch

4m45ch and 2m6ch

3m20ch and 4m70ch

2m70ch and 3m70ch

4m45ch and 1m76ch

4m40ch and 1m76ch

4m40ch and 1m76ch

2m40ch and 3m76ch

Track Maintenance

Welding and Grinding

Patrolling 

Welding and Grinding

Track Maintenance

Follow-Up Work

Track Maintenance

S&T Maintenance

Track Maintenance

Track Maintenance

P & D Maintenance

Track Maintenance

S&T Maintenance

Track Maintenance

Track Maintenance

S&T Maintenance

S&C Unit Renewal 
(Maintenance Only)

09/02/25

09/02/25

09/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/11161060

W2024/11161061

W2024/10871668

W2024/10784895

W2024/11162362

W2024/10777381

W2024/11164534

W2024/11161006

W2024/10619928

W2024/10619949

W2024/11267032

W2024/11138725

W2024/11139359

W2024/10656105

W2024/10656224

W2024/10655790

W2024/10903697

W2024/11161051

Week 46  - Continued

Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

1930 Sun

1930 Sun

0700 Sat

0700 Sat

1300 Sat

0700 Mon

0700 Mon

1300 Mon

0700 Tue

0700 Tue

1300 Tue

09/02/25

09/02/25

08/02/25

08/02/25

08/02/25

10/02/25

10/02/25

10/02/25

11/02/25

11/02/25

11/02/25

2200 Sun

2200 Sun

1300 Sat

1300 Sat

1900 Sat

1300 Mon

1300 Mon

1900 Mon

1300 Tue

1300 Tue

1900 Tue

Line Blockage
+Detonators

Line Blockage
+Detonators

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
Sidings 
Possession 
(Partial)

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
Sidings 
Possession 
(Partial)

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
Sidings 
Possession 
(Partial)

Down and Up 
Goods

Up & Down Acton 
Branch

All Lines

LMD Arrival Line / 
Carriage Washer 
Bypass Line
All Lines

All Lines

LMD Arrival Line / 
Carriage Washer 
Bypass Line
All Lines

All Lines

LMD Arrival Line / 
Carriage Washer 
Bypass Line
All Lines

Acton Wells Jn

Acton Canal Wharf 
Jn

Soho Light 
Maintenance Depot

Soho North Jn

Soho Light 
Maintenance Depot

Soho Light 
Maintenance Depot

Soho North Jn

Soho Light 
Maintenance Depot

Soho Light 
Maintenance Depot

Soho North Jn

Soho Light 
Maintenance Depot

Acton Canal 
Wharf

Acton Canal 
Wharf Jn

Soho Light 
Maintenance 
Depot
Soho South Jn

Soho Light 
Maintenance 
Depot

Soho Light 
Maintenance 
Depot
Soho South Jn

Soho Light 
Maintenance 
Depot

Soho Light 
Maintenance 
Depot
Soho South Jn

Soho Light 
Maintenance 
Depot

P2024/3938899

P2024/4141538

P2024/4144279

P2024/4144280

P2024/4144297

EA1360
MD170

MD301

MD301

MD301

2m1ch and 3m20ch

2m1ch and 3m20ch

2m1ch and 3m20ch

4m45ch and 1m76ch

8m45ch and 8m77ch

2m23ch and 2m23ch

2m23ch and 2m23ch

2m23ch and 2m23ch

URFDO Inspections

Off Track Work

Off Track Work

Drainage Work

Survey Work

Off Track Work

Off Track Work

Off Track Work

09/02/25

09/02/25

08/02/25

08/02/25

08/02/25

10/02/25

10/02/25

10/02/25

11/02/25

11/02/25

11/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/11161141

W2024/11161059

W2024/11249504

W2024/11218620

W2024/11201482

W2024/11201437

W2024/11201483

Week 46  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0700 Wed

0700 Wed

1300 Wed

0700 Thu

0700 Thu

1300 Thu

0700 Fri

0700 Fri

1300 Fri

12/02/25

12/02/25

12/02/25

13/02/25

13/02/25

13/02/25

14/02/25

14/02/25

14/02/25

1300 Wed

1300 Wed

1900 Wed

1300 Thu

1300 Thu

1900 Thu

1300 Fri

1300 Fri

1900 Fri

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
Sidings 
Possession 
(Partial)

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
Sidings 
Possession 
(Partial)

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
Sidings 
Possession 
(Partial)

All Lines

LMD Arrival Line / 
Carriage Washer 
Bypass Line
All Lines

All Lines

LMD Arrival Line / 
Carriage Washer 
Bypass Line
All Lines

All Lines

LMD Arrival Line / 
Carriage Washer 
Bypass Line
All Lines

Soho Light 
Maintenance Depot

Soho North Jn

Soho Light 
Maintenance Depot

Soho Light 
Maintenance Depot

Soho North Jn

Soho Light 
Maintenance Depot

Soho Light 
Maintenance Depot

Soho North Jn

Soho Light 
Maintenance Depot

Soho Light 
Maintenance 
Depot
Soho South Jn

Soho Light 
Maintenance 
Depot

Soho Light 
Maintenance 
Depot
Soho South Jn

Soho Light 
Maintenance 
Depot

Soho Light 
Maintenance 
Depot
Soho South Jn

Soho Light 
Maintenance 
Depot

P2024/4144298

P2024/4144299

P2024/4144300

MD301

MD301

MD301

2m23ch and 2m23ch

2m23ch and 2m23ch

2m23ch and 2m23ch

Off Track Work

Off Track Work

Off Track Work

12/02/25

12/02/25

12/02/25

13/02/25

13/02/25

13/02/25

14/02/25

14/02/25

14/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11201397

W2024/11201438

W2024/11201439
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Network Rail
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Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

2115 Sat

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0035 Sun

0850 Sun

0030 Mon

0030 Mon

0030 Mon

0030 Mon

0030 Mon

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

0025 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0800 Sun

2100 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
Possession

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Down and Up 
Camphill

All Lines

Down and Up 
Camp Hill

All Lines

Down & Up Stoke 
Branch/Droitwich 
Single
Arrival & 
Departure Line

Down and Up 
Lifford Curve

Up Gloucester

Down Gloucester

Down and Up 
Camphill

Single

Blackwell Engine 
Lie-By/Sand Drag

All Lines

All Lines

Down and Up 
Lifford Curve

Lifford East Jn

Redditch

Kings Norton

Boat LC

Stoke Works Jn

Kings Norton

Lifford West Jn

Church Road Tunnel

Lifford East Jn

Redditch

Blackwell South Jn 
(MD306)

Stoke Works Jn

Kings Norton

Lifford West Jn

Bordesley Jn

Barnt Green Jn

Bordesley Jn

Church Road 
Tunnel

Droitwich Spa Jn

Kings Norton

Lifford East Jn

Birmingham New 
Street

Bordesley Jn

Barnt Green Jn

Blackwell North Jn

Bournville

Lifford East Jn

P2024/4095927

P2024/4107914

MD306
MD310
MD570
MD580
MD900

MD306
MD310
MD570
MD580

51m35ch and 52m5ch

51m67ch and 52m67ch

55m2ch and 56m60ch

47m15ch and 49m20ch

47m15ch and 56m30ch

55m0ch and 56m30ch

48m75ch and 51m54ch

126m67ch and 130m25ch

42m15ch and 45m25ch

51m58ch and 56m61ch

51m58ch and 52m16ch

47m10ch and 56m30ch

Structures Work

Other E&P Work

Other E&P Work

In Connection With Litter 
Clearance

Patrolling 

S&T Maintenance

OHL Work (Maintenance)

PL Stoneblowing

Station Construction

In Connection With Worksite 
Management

Structures Work

Track Maintenance

08/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11150926

W2024/11287457

W2024/11285350

W2024/11286954

W2024/11001498

W2024/11001600

W2024/11276756

W2024/11140265

W2024/11052428

W2024/11274805

W2024/11150959

W2024/11122412
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Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0045 Wed

0045 Wed

0045 Wed

0100 Mon

0100 Mon

0800 Sat

12/02/25

12/02/25

12/02/25

10/02/25

10/02/25

08/02/25

0500 Wed

0500 Wed

0500 Wed

0445 Mon

0445 Mon

1800 Sat

Line Blockage
(Between 
Trains)+Deto
nators
Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

All Lines

Up Sidings

Engineering 
Sidings

Down and Up 
Main

Bay Platform

Down and Up 
Lichfield

Lichfield Trent Valley
Jn

Lichfield City

Lichfield TV Jn

Lichfield City

Four Oaks

Alrewas LC (MCB)

Erdington

Lichfield City

Aston North Jn

Four Oaks

Lichfield Trent 
Valley Jn

P2024/4127543

P2024/4127544

P2024/4127455

UNITS TO STABLE IN FOUR OAKS BAY 
PLATFORM.



STABLED UNITS TO HAVE PANTOGRAPHS 
LOWERED AND LOCKED.

FOUR OAKS STABLED UNITS TO STABLE AT 
BIRMINGHAM NEW STREET.

MD340

MD340

LN3340
MD340

2m31ch and 18m0ch

6m0ch and 9m0ch

18m15ch and 19m0ch

Patrolling 

S&C Grinding Train

Preparatory Work

12/02/25

12/02/25

12/02/25

10/02/25

10/02/25

08/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11144908

W2024/11060510

W2024/11062434
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EAS_V4_2_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession

Possession

Possession

Possession

Down and Up 
Oxford

Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Hinksey No.2 
Down Sidings
Hinksey No.3 
Down Sidings
Hinksey No.1 
Down Sidings
Hinksey Yard

No. 2 Reception

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Wolvercot North Jn

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Hinksey North

Hinksey South

Hinksey North

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Hinksey North

Hinksey South

Hinksey North

Oxford

Oxford North Jn

P2024/3926685 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 
AT OXFORD.



WORK DETAILS = MAINTENANCE W/10865287

GW200
GW240
GW250
GW260
GW277
MD401
MD736

64m10ch and 64m60ch

57m75ch and 62m70ch

63m39ch and 64m0ch

62m35ch and 62m65ch

57m75ch and 62m70ch

Rail Testing and Lubrication

Technical Inspection

Point Heater Maintenance

S&T Maintenance

P-Way Maintenance

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

10/02/25

10/02/25

10/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10868715

W2024/10865244

W2024/10867391

W2024/10719611

W2024/10865287
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Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0040 Mon

0040 Mon

0040 Mon

2235 Sat

0125 Sun

0125 Sun

0125 Sun

0740 Sun

0010 Wed

0010 Thu

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

09/02/25

10/02/25

12/02/25

13/02/25

0445 Mon

0445 Mon

0445 Mon

0455 Mon

0500 Mon

0500 Mon

0740 Sun

0500 Mon

0610 Wed

0610 Thu

Possession

Sidings 
Possession

Sidings 
Possession 
(Partial)
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Bletchley

Down Oxford 
Sidings 1, 2, 3, 
Headshunt
Up Oxford 
Headshunt
Down Engineering
Sidings 1, 2, 3
Up Oxford Sidings 
1, 2, 3, 4 & 5

Down and Up 
Cherwell Valley

Up Goods Loop

All Lines

All Lines

All Lines

Down and Up 
North Warwick

Down and Up 
North Warwick

Woodstock Road Jn

Oxford

Somerton LC (R/G-
X) (inc.)

Aynho Jn

Aynho Jn

Reservoir Junction

Banbury Depot 
Junction

Bearley Jn

Bearley Jn

Oxford

Wolvercot North 
Jn

Aynho Jn

Bicester North

Heyford

Heyford

Tyseley South Jn

Tyseley South Jn

P2024/3926685

P2024/3930100

P2024/3905407

P2024/4152534

P2024/4152535

SERVICES TO TERMINATE AT / START FROM 
OXFORD AND BANBURY.  REPLACEMENT ROAD 
TRANSPORT REQUIRED IN LIEU.



WORK DETAILS = PLTR (RERAILING) TACKLEY 
AND HOME FARM W/10674895

CHILTERNS TO START/TERMINATE AT 
BICESTER NORTH FROM THE SOUTH AND 
BANBURY FROM THE NORTH.



XC TO TERMINATE AT OXFORD FROM THE 
SOUTH AND BANBURY FROM THE NORTH



FREIGHT TO BE DIVERTED VIA WCML

GW200
MD401

GW200
MD401
MD701

MD425

MD425

72m50ch and 75m31ch

75m11ch and 75m31ch

80m75ch and 82m0ch

80m0ch and 85m0ch

85m30ch and 87m60ch

13m20ch and 18m35ch

15m0ch and 17m40ch

85m0ch and 87m60ch

80m0ch and 85m0ch

0m50ch and 15m30ch

0m32ch and 17m16ch

0m32ch and 17m16ch

0m50ch and 15m30ch

C2 Rerail - Both Rails

Station Work

Patrolling 

Track Maintenance

Patrolling 

In Connection With 
Engineering Work

Patrolling 

Track Maintenance

S&C Maintenance

Platform / Structures Gauging

Track Maintenance

Track Maintenance

Platform / Structures Gauging

10/02/25

10/02/25

10/02/25

08/02/25

09/02/25

09/02/25

09/02/25

09/02/25

12/02/25

13/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10674895

W2024/11226247

W2024/10183883

W2024/11147397

W2024/11147404

W2024/11107489

W2024/10182283

W2024/11147401

W2024/11107343

W2024/11274369

W2024/11198639

W2024/11198640

W2024/11274371
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EAS_V4_2_2025

0010 Fri

0100 Tue

2350 Mon

2355 Tue

2355 Wed

2355 Thu

0055 Mon

0055 Mon

0140 Sat

14/02/25

11/02/25

11/02/25

12/02/25

13/02/25

14/02/25

10/02/25

10/02/25

08/02/25

0610 Fri

0610 Tue

0510 Tue

0510 Wed

0510 Thu

0510 Fri

0425 Mon

0425 Mon

0430 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage

Down and Up 
North Warwick

Down and Up 
North Warwick

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Down Camp Hill

Up & Down Camp
Hill

Bearley Jn

Bearley Jn

Stourbridge Jn

Stourbridge Jn

Stourbridge Jn

Stourbridge Jn

Landor Street Jn

St. Andrews Jn

Grand Jn

Tyseley South Jn

Tyseley South Jn

Blakedown

Cutnall Green

Hartlebury

Hartlebury

Castle Bromwich 
Jn

Landor Street Jn

St. Andrews Jn

P2024/4152536

P2024/4152533

P2024/4150999

P2024/4127507

P2024/4127506

P2024/4127505

P2024/4127454

P2024/4134716

MD425

MD425

MD430

MD430

MD430

MD430

MD501
MD570

MD575

0m32ch and 17m16ch

0m50ch and 15m30ch

0m32ch and 17m16ch

0m50ch and 15m30ch

140m25ch and 142m15ch

140m25ch and 142m15ch

130m40ch and 131m72ch

136m8ch and 138m55ch

140m25ch and 142m15ch

135m20ch and 136m8ch

140m25ch and 142m15ch

36m60ch and 40m60ch

40m34ch and 40m43ch

0m0ch and 0m50ch

Track Maintenance

Platform / Structures Gauging

Track Maintenance

Platform / Structures Gauging

Structures Work

Structures Work

PL Tamping

PL Tamping

Structures Work

PL Tamping

Structures Work

Track Maintenance

Preparatory Work

Off Track Work

14/02/25

11/02/25

10/02/25

11/02/25

12/02/25

13/02/25

10/02/25

10/02/25

08/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11198426

W2024/11274405

W2024/11198424

W2024/11274363

W2024/11238606

W2024/11238612

W2024/10796991

W2024/10796947

W2024/11238613

W2024/10796948

W2024/11238611

W2024/11096706

W2024/11141833

W2024/11188519
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Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0100 Sat

0100 Sat

0100 Sat

0800 Sun

1600 Sun

0100 Tue

0030 Mon

0105 Fri

0115 Tue

0115 Tue

0100 Sat

0055 Sun

0025 Mon

0001 Sat

10/02/25

09/02/25

10/02/25

09/02/25

10/02/25

11/02/25

10/02/25

14/02/25

11/02/25

11/02/25

08/02/25

09/02/25

10/02/25

28/03/25

0500 Mon

0800 Sun

0500 Mon

1600 Sun

0500 Mon

0500 Tue (4 hrs)

0500 Mon (5 hrs)

0530 Fri

0515 Tue

0515 Tue

0515 Sat

0715 Sun

0515 Mon

2359 Fri

Possession

Possession

Sidings 
Possession

Possession

Possession

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Possession

Possession

Sidings 
Possession

Down & Up 
Wycombe/Greenfo
rd
All Lines

Northolt West 
London Waste 
Sidings
All Lines

All Lines

All Lines

All Lines

Down and Up 
Main

All Lines

Down and Up 
Bicester South 
West Chord

All Lines

Down and Up 
Main

Down and Up 
Main

Up & Down 
Aylesbury Siding

South Ruislip

High Wycombe

South Ruislip

Denham

Gerrards Cross

Beaconsfield

Beaconsfield

Bicester South 
Junction

Aynho Jn

Gavray Junction

Great Missenden

Aylesbury

Aylesbury

Quainton Road

Greenford West 
Jn

Wembley Stadium

Northolt Park Jn

Wembley Stadium

Northolt Park

South Ruislip

Seer Green and 
Jordans

Ashendon Jn

Ashendon Jn

Bicester South 
Junction

Amersham

Great Missenden

Great Missenden

Claydon L&NE 
JCN SB 
(43m05ch)

P2024/3905987

P2024/4166108

P2024/4166107

P2024/4127419

P2024/4127481

P2024/4126791

P2024/4126792

P2024/4152509

P2024/3980283

ACCESS AVAILABLE TO/FROM MARYLEBONE 
FROM WEMBLEY LMD



CHILTERNS TO TERMINATE AT HIGH WYCOME 
WITH RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE



MET LINE TO BE OPEN



TFL CENTRAL LINE SERVICE SUSPENDED 
BETWEEN GREENFORD AND WEST RUISLIP 
WITH POSSESSION AND ISOLATION IN PLACE



DB CARGO SERVICE 6C03 SO TO START FROM 
BRENTFORD VICE NORTHOLT

GW110
MD701
MD705

MD701

MD701

MD701

MD701
MD745

MD712

MD712

MD712

MD726

7m64ch and 10m15ch

1m40ch and 4m50ch

0m75ch and 1m20ch

6m70ch and 7m70ch

1m40ch and 4m50ch

4m45ch and 5m70ch

9m40ch and 11m60ch

1m20ch and 4m75ch

2m0ch and 3m0ch

5m0ch and 10m0ch

9m0ch and 9m71ch

25m21ch and 28m0ch

31m70ch and 33m60ch

31m70ch and 34m55ch

43m5ch and 43m61ch

C16 Rerail Resleeper 
(Concrete)

Major Project IP HS2 ONW

In Connection With 
Engineering Work

Detail Structures Examination

Eradication Of Wet Beds

In Connection With Winter 
Preparation

In Connection With Winter 
Preparation

Track Maintenance

Detail Structures Examination

Track Maintenance

Patrolling 

Major Projects

HS2 ASPRO Major Projects

HS2 ASPRO Major Projects

Unload Materials

08/02/25

08/02/25

08/02/25

09/02/25

09/02/25

11/02/25

10/02/25

14/02/25

11/02/25

11/02/25

08/02/25

09/02/25

10/02/25

30/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10837519

W2024/11223910

W2024/11091373

W2024/11128460

W2024/10977981

W2024/11288133

W2024/11287328

W2024/11146853

W2024/11196060

W2024/11147325

W2024/11147535

W2024/11153034

W2024/10974517

W2024/11199183

W2024/10718213
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Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0730 Mon

0040 Mon

0040 Mon

0045 Tue

0045 Tue

0020 Sun

2315 Sat

2315 Sat

2250 Sat

0015 Sun

2355 Tue

2355 Tue

2355 Wed

2355 Wed

2355 Thu

2355 Thu

28/03/25

10/02/25

10/02/25

11/02/25

11/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

12/02/25

12/02/25

13/02/25

13/02/25

14/02/25

14/02/25

2359 Fri

0500 Mon

0500 Mon

0455 Tue (5 hrs)

0455 Tue (5 hrs)

0815 Sun

0905 Sun

0905 Sun

0825 Sun

0825 Sun

0535 Wed

0535 Wed

0535 Thu

0535 Thu

0535 Fri

0535 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
+ EPR

Line Blockage
+ EPR

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Claydon Loop

Claydon 
Reception Line
Honeybourne 
Through Siding

Down, Up & 
Single

Henwick Turnback
Line

Dn/Up Branch and
Droitwich and 
Down and Up 
Main
Down & Up Chat 
Moss

Up

Down

Down Main

Up Main

Down and Up 
Main

Up Main/Bidston

Down Main

Up Main/Bidston

Down Main

Up Main/Bidston

Down Main

Claydon East Jn

Start/End of Staff 
Section Board

Norton Jn

Henwick LC and SB

Newland East LC 
and SB

Parkside Jn

Talacre

Prestatyn

Llanfairfechan

Runcorn East

Wrexham Exchange 
Jn

Dee Marsh Jn (DM) 
SB

Wrexham Exchange 
Jn

Dee Marsh Jn (DM) 
SB

Wrexham Exchange 
Jn

Dee Marsh Jn (DM) 
SB

Claydon West Jn

Honeybourne 
Stratford Line 
Junction
Wolvercot Jn

Henwick LC and 
SB

Worcester 
Foregate Street

Astley LC

Prestatyn

Talacre

Llandudno Jn

Helsby Jn

Dee Marsh Jn 
(DM) SB

Wrexham 
Exchange Jn

Dee Marsh Jn 
(DM) SB

Wrexham 
Exchange Jn

Dee Marsh Jn 
(DM) SB

Wrexham 
Exchange Jn

P2024/4126455

P2024/4146379

P2024/4126785

P2024/4165949

P2024/4143544

P2024/4161691

P2024/4132160

P2024/4140426

P2024/4140428

P2024/4140455

NO ACCESS TO CLAYDON DEPOT.MD736

GW310
GW317
MD910

MD940
MD950

NW2015

NW3001

NW3001

NW3003

NW3007

NW3007

NW3007

12m32ch and 11m50ch

107m40ch and 109m75ch

121m65ch and 126m21ch

17m42ch and 18m77ch

204m60ch and 205m16ch

227m68ch and 228m73ch

9m63ch and 10m50ch

1m12ch and 13m16ch

1m12ch and 13m16ch

1m12ch and 13m16ch

HS2 ASPRO Major Projects

Remove Rail Defects

PL Tamping

Earthwork

Structures Work

Remove Rail Defects

Tunnel Examination

Rail Testing and Lubrication

Rail Testing and Lubrication

Rail Testing and Lubrication

18/11/24

10/02/25

10/02/25

11/02/25

11/02/25

09/02/25

08/02/25

08/02/25

08/02/25

09/02/25

11/02/25

11/02/25

12/02/25

12/02/25

13/02/25

13/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11177547

W2024/11235062

W2024/11147268

W2024/11286308

W2024/11225593

W2024/11227704

W2024/11192439

W2024/11200410

W2024/11200583

W2024/11200584

Week 46  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

2330 Sat

0030 Tue

0030 Tue

0030 Thu

0030 Thu

0030 Fri

0030 Fri

0030 Wed

0030 Wed

0055 Fri

0055 Fri

0055 Fri

09/02/25

11/02/25

11/02/25

13/02/25

13/02/25

14/02/25

14/02/25

12/02/25

12/02/25

14/02/25

14/02/25

14/02/25

0755 Sun (8 hrs)

0500 Tue

0500 Tue

0500 Thu

0500 Thu

0500 Fri

0500 Fri

0500 Wed

0500 Wed

0500 Fri

0500 Fri

0500 Fri

Line Blockage
+Detonators

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Possession

Possession

Possession

Down and Up 
Wrexham/Main

Down and Up 
Wrexham

Down and Up 
West Kirby

Down and Up 
Wrexham

Down and Up 
West Kirby

Down and Up 
Wrexham

Down and Up 
West Kirby

Down and Up 
Wrexham

Down and Up 
West Kirby

Down and Up 
Birkenhead

Down and Up 
Chester

Down and Up 
Helsby/Down and 
Up Main

Dee Marsh Jn (DM) 
SB

Upton

West Kirby

Upton

West Kirby

Upton

West Kirby

Upton

West Kirby

Hooton South Jn

Hooton South Jn

Ellesmere Port

Bidston Dee Jn

Bidston Dee Jn

Bidston West Jn

Bidston Dee Jn

Bidston West Jn

Bidston Dee Jn

Bidston West Jn

Bidston Dee Jn

Bidston West Jn

Bache

Green Lane

Hooton South Jn

P2024/4129251

P2024/4143968

P2024/4143964

P2024/4143931

P2024/4143546

P2024/4129226

NW3007

NW3007
NW8011

NW3007
NW8011

NW3007
NW8011

NW3007
NW8011

NW3011
NW3013
NW8013

3m68ch and 4m64ch

5m0ch and 8m0ch

8m0ch and 10m0ch

5m0ch and 8m0ch

8m0ch and 10m0ch

5m0ch and 8m0ch

8m0ch and 10m0ch

5m0ch and 8m0ch

8m0ch and 10m0ch

12m36ch and 8m8ch

0m5ch and 3m44ch

9m71ch and 12m45ch

3m20ch and 12m36ch

Structures Examination

S&C Maintenance

S&C Maintenance

S&C Maintenance

S&C Maintenance

S&C Maintenance

S&C Maintenance

S&C Maintenance

S&C Maintenance

S&C Maintenance

Survey Work

Cable Trough Installation

S&C Maintenance

08/02/25

11/02/25

11/02/25

13/02/25

13/02/25

14/02/25

14/02/25

12/02/25

12/02/25

14/02/25

14/02/25

14/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11091803

W2024/11224859

W2024/11224874

W2024/11224871

W2024/11224985

W2024/11224872

W2024/11224948

W2024/11224869

W2024/11224946

W2024/10900918

W2024/11102991

W2024/11114412

W2024/11213397

Week 46  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0040 Sun

0130 Sun

0015 Wed

0010 Sun

0040 Sun

0040 Sun

0040 Sun

0045 Sun

0045 Sun

09/02/25

09/02/25

12/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

0920 Sun

0630 Sun

0600 Wed

0810 Sun (8 hrs)

0800 Sun

0800 Sun

0800 Sun

0730 Sun (6 hrs)

0730 Sun (6 hrs)

Possession

Possession

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Possession

Sidings 
Possession 
(Partial)

All Lines

Inbound & 
Outbound

Down and Up 
Main

Down and Up 
Fast
Down and Up 
Slow
Down Fast

Down Slow

Up Fast

Up Slow

Down Goods

Up Main 
Loop/Platform 0
Down Main

Platform 3A

All Lines

Departure/Recepti
on

Plumley West SB

Altrincham

Northwich

Edgeley Jn No.1 SB

Heaton Chapel

Stockport No. 2

Stockport Station

Longsight North Jn

Longsight North Jn

Edgeley Jn No.1 
SB

Timperley

Plumley

Adswood Road Jn

Edgeley Jn No.2 
SB

Stockport No. 1

Stockport Station

Levenshulme

Longsight South 
Jn

P2024/4128318

P2024/4143642

P2024/4144501

P2024/4135634

P2024/4131396 ACCESS TO LONGSIGHT MAINTAINED AT 
LONGSIGHT NORTH JN

NW3023
NW3027

NW3023

NW5001

NW5001

NW5001
NW5003

14m0ch and 16m40ch

6m75ch and 8m0ch

30m20ch and 8m26ch

3m0ch and 3m40ch

19m5ch and 19m25ch

181m62ch and 182m15ch

182m60ch and 183m75ch

186m76ch and 187m11ch

186m60ch and 187m26ch

186m22ch and 187m26ch

186m77ch and 187m26ch

Remove Rail Defects

In Connection With 
Engineering Work

Fishplate Oiling

S&C Tamping

Cable Work

Off Track Work

Structures Work

Structures Work

Structures Work

CWR Stress Management 

Structures Examination

09/02/25

09/02/25

12/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11220877

W2024/11182206

W2024/11182253

W2024/10799461

W2024/11002787

W2024/11210032

W2024/11197972

W2024/11126594

W2024/11266824

W2024/11191733

W2024/11226365
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Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0115 Sun

0115 Sun

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0655 Sun

0655 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

Down and Up 
Slow
Mayfield Loop

All Lines

Platforms 9, 10, 
11 and 12

All Lines

Trafford Park 
Reversing Line

Trafford Park 
Reception 1 & 2

MUFC Platform 
Line

Trafford Park 
Sidings

Down and Up 
Slow

All Lines

Manchester 
Piccadilly East Jn

Trafford Park

Manchester 
Piccadilly

Water Street Jn

Castlefield Jn

Trafford Park West 
Jn

Trafford Park 
Sidings

Trafford Park 
Sidings

Ardwick Jn

Ordsall Lane Jn

Ardwick Jn

Castlefield Jn

Manchester 
Piccadilly East Jn

Trafford Park

Trafford Park 
East Jn

Trafford Park 
East Jn

Longsight North 
Jn

Water Street Jn

P2024/4035250 PLATFORMS 1 TO 6 AVAILABLE TO STABLE 
UNITS



EAP REF LNWN24-0450

NW5001
NW6001
NW6003 188m33ch and 189m67ch

189m50ch and 189m72ch

33m57ch and 32m18ch

33m57ch and 31m70ch

33m57ch and 32m4ch

188m16ch and 189m71ch

188m16ch and 189m71ch

189m12ch and 189m32ch

188m20ch and 188m70ch

31m65ch and 33m55ch

33m57ch and 31m60ch

188m30ch and 189m67ch

188m53ch and 189m67ch

33m57ch and 31m60ch

Patrolling 

In Connection With 
Engineering Work

In Connection With 
Engineering Work

PL Grinding Train

In Connection With 
Engineering Work

Welding and Grinding

P-Way Maintenance

OHL Work

S&C Unit Renewal 
(Maintenance Only)

S&T Work

In Connection With 
Engineering Work

Other E&P Work

Litter / Graffiti Clearance

In Connection With 
Engineering Work

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11180730

W2024/10821486

W2024/11180931

W2024/10821454

W2024/10480452

W2024/11193235

W2024/11180810

W2024/11196485

W2024/11276283

W2024/11159068

W2024/11193238

W2024/10480442

W2024/11210992

W2024/11180881

Week 46  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

2320 Sun

2335 Mon

2335 Tue

2335 Thu

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0100 Sun

0100 Sun

0100 Sun

10/02/25

11/02/25

12/02/25

14/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

0530 Mon

0545 Tue (6 hrs)

0545 Wed (6 hrs)

0545 Fri (6 hrs)

0830 Sun

0830 Sun

0830 Sun (8 hrs)

0830 Sun (8 hrs)

0300 Sun

0300 Sun

0300 Sun

Possession

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Possession

BLOCKED To
Electric Trains

Line Blockage
+ Disconnect

BLOCKED To
Electric Trains

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

All Lines

Down and Up 
Stoke

Down and Up 
Stoke

Down and Up 
Stoke

All Lines

All Lines

Down and Up 
Stoke

All Lines

Down and Up 
Main

Down & Up 
Passenger Loop

Down and Up 
Woodley Branch

Macclesfield Tunnel

North Rode Viaduct

North Rode Viaduct

North Rode Viaduct

Prestbury

Prestbury

Bramhall

Cheadle Hulme 
North Jn

Fairfield

Guide Bridge East Jn

Hyde Jn

Congleton

Congleton

Congleton

Congleton

North Rode 
Viaduct

Congleton

Adlington 
(Cheshire)

Prestbury

Flowery Field

Hyde Jn

Hyde North

P2024/4167083

P2024/4132162

P2024/4132205

P2024/4132206

P2024/4144494

P2024/4151109

P2024/4128704

POSSESSION TO BE TAKEN AFTER PASSAGE OF 
1M74 2057 BANBURY TO MANCHESTER 
PICCADILLY (DUE TO CHEADLE HULME AT 2315 
SUN)



POSSESSION TO BE GIVEN UP BEFORE PASSAGE
OF 5H80 0529 MAN PICC TO MACCLESFIELD 
(DUE TO PASS CHEADLE HULME AT 0544 MON)

NW5009

NW5009

NW5009

NW5009

NW5009

NW5009

NW5011
NW5015
NW5021
NW9011

5m0ch and 0m0ch

5m22ch and 5m53ch

5m22ch and 5m53ch

5m22ch and 5m53ch

9m1ch and 0m77ch

2m70ch and 3m10ch

2m50ch and 3m10ch

6m17ch and 6m30ch

4m68ch and 6m27ch

Manual Correction

Structures Examination

Structures Examination

Structures Examination

OHL Work

Structures Work

Survey Work

In Connection With 
Engineering Work

Patrolling 

09/02/25

10/02/25

11/02/25

13/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11289297

W2024/11141363

W2024/11142482

W2024/11142428

W2024/11221045

W2024/11202104

W2024/11253313

W2024/11102072

W2024/11102071

Week 46  - Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0030 Sun

0030 Sun

0030 Sun

2335 Sun

2335 Sun

2335 Sun

2335 Sun

0010 Sun

0010 Sun

0010 Sun

0040 Sun

0040 Sun

09/02/25

09/02/25

09/02/25

10/02/25

10/02/25

10/02/25

10/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

0930 Sun

0930 Sun

0930 Sun

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0805 Sun

0805 Sun

0805 Sun

0720 Sun

0720 Sun

Possession

Possession

Possession

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Possession

Possession

Possession

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

All Lines

All Lines

All Lines

Down 
Ashton/Down 
Huddersfield
Up 
Huddersfield/Up 
Ashton
Down 
Huddersfield

Up Huddersfield

Platform 5

Platform 2

All Lines

All Lines

All Lines

All Lines

All Lines

Dinting East Jn

Dinting West Jn

Newton

Stalybridge

Stalybridge West Jn

Guide Bridge West 
Jn

Stalybridge

Wigan Station Jn

Crow Nest Jn

Lostock

Euxton Jn

Windsor Bridge 
South Jn

Dinting South Jn

Glossop

Hadfield

Ashton

Guide Bridge 
West Jn

Stalybridge West 
Jn

Daisy Hill

Lostock Jn

Moor Lane 
Tunnels

Ordsall Lane Jn

Salford West Jn

P2024/4128694

P2024/4143948

P2024/4156340

LINE BLOCKAGE TO BE TAKEN AFTER PASSAGE 
OF 5J55 2329 STALYBRIDGE TO NEWTON HEATH 
TMD



LINE BLOCKAGE TO BE GIVEN UP BEFORE 
PASSAGE OF 4E58 0430 TRAFFORD PARK ET TO 
SOUTH BANK TEES DOCK (DUE TO PASS 
STALYBRIDGE AT 0510 MON)

NW5015
NW5017
NW5019

NW5021
NW7021

NW6001
NW6009
NW6013

0m72ch and 1m5ch

0m72ch and 1m5ch

12m61ch and 11m40ch

7m78ch and 12m61ch

0m1ch and 1m5ch

0m1ch and 1m5ch

7m15ch and 7m66ch

2m20ch and 1m75ch

14m45ch and 17m40ch

13m39ch and 17m18ch

13m12ch and 14m7ch

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Patrolling 

Eradication Of Wet Beds

In Connection With 
Engineering Work

In Connection With 
Engineering Work

S&T Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

OHL Work

In Connection With 
Engineering Work

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11097490

W2024/11100289

W2024/11100283

W2024/11097607

W2024/11097609

W2024/11100338

W2024/11227431

W2024/11227391

W2024/11254920

W2024/11254780

W2024/11254981

Week 46  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

2350 Sun

2350 Sun

2350 Sun

2350 Sun

2350 Sun

0115 Sun

0115 Sun

0001 Mon

0010 Tue

0010 Tue

0010 Tue

0010 Wed

0010 Wed

0010 Wed

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

09/02/25

09/02/25

14/02/25

11/02/25

11/02/25

11/02/25

12/02/25

12/02/25

12/02/25

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0805 Sun

0805 Sun

2359 Fri

0530 Tue

0530 Tue

0530 Tue

0530 Wed

0530 Wed

0530 Wed

Possession

Possession

Possession

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

Possession

Possession

Affected

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Down Salford

Up Salford

Down Darwen

Down Darwen

Up & Down 
Darwen / Up 
Darwen

Down Darwen

Down Darwen

Up & Down 
Darwen / Up 
Darwen

Wigan Station Jn

Crow Nest Jn

Lostock

Euxton Jn

Windsor Bridge 
South Jn

Astley Bridge Jn

Lostock Jn

Salford Central

Bromley Cross

Bolton West Jn

Bolton East Jn

Bromley Cross

Bolton West Jn

Bolton East Jn

Daisy Hill

Lostock Jn

Moor Lane 
Tunnels

Ordsall Lane Jn

Salford West Jn

Bolton East Jn

Farnworth

Salford Central

Astley Bridge Jn

Bolton West Jn

Darwen South Jn

Astley Bridge Jn

Bolton West Jn

Darwen South Jn

P2024/4157284

P2024/4132140

P2024/4001715

P2024/4134139

P2024/4134073

NOTRHERN TO STABLE UNIT IN PLATFORM 2 AT 
BOLTON

Station closure - Train Stops To Be Removed.

No stopping services on either platform from 01:00 on 
10th February 2025 to 04:00 on 21st April 2025. This 
is to allow the station enhancement works to Salford 
Central.



No planned restriction to through freight traffic.

NW6001
NW6009
NW6013

NW6001

NW6005

NW6011

NW6011

13m39ch and 17m18ch

13m12ch and 14m7ch

14m45ch and 17m40ch

10m31ch and 11m20ch

8m55ch and 11m40ch

0m54ch and 0m64ch

10m68ch and 15m20ch

10m68ch and 15m20ch

OHL Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

S&C Maintenance

Station Work

S&T Work

S&T Work

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

10/02/25

11/02/25

11/02/25

11/02/25

12/02/25

12/02/25

12/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11265581

W2024/11265582

W2024/11265478

W2024/11191131

W2024/11191042

W2024/10772355

W2024/11108896

W2024/11108821

Week 46  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0010 Thu

0010 Thu

0010 Thu

0005 Fri

0005 Fri

0001 Sat

2359 Sat

0020 Sun

0020 Sun

0200 Sun

13/02/25

13/02/25

13/02/25

14/02/25

14/02/25

28/03/25

28/03/25

09/02/25

09/02/25

09/02/25

0530 Thu

0530 Thu

0530 Thu

0545 Fri

0545 Fri

2359 Fri

2359 Fri

0825 Sun

0825 Sun

0800 Sun

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Possession

Possession

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+ EPR

Down Darwen

Down Darwen

Up & Down 
Darwen / Up 
Darwen

All Lines

Down Darwen

All Lines

All Lines

Platform 2

Down and Up 
Rochdale

Down and Up 
Ashton

Bromley Cross

Bolton West Jn

Bolton East Jn

Darwen South Jn

Bolton West Jn

Wigan Station Jn

Crow Nest Jn

Rochdale

Smithy Bridge LC 
(OD)

Ashton

Astley Bridge Jn

Bolton West Jn

Darwen South Jn

Bolton East Jn

Bolton West Jn

Crow Nest Jn

Lostock Jn

Rochdale

Clayton Bridge LC
(MCB-OD)

P2024/4134143

P2024/4134075

P2024/4151928

P2024/4150260

P2024/4128644

NW6011

NW6011

NW6013

NW7001

NW7021

10m68ch and 15m20ch

10m68ch and 15m20ch

11m45ch and 14m30ch

10m20ch and 12m40ch

5m35ch and 5m60ch

S&T Work

S&T Work

Ballast Regulating

Manual Correction

Patrolling 

13/02/25

13/02/25

13/02/25

14/02/25

14/02/25

18/01/25

18/01/25

09/02/25

09/02/25

09/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11108902

W2024/11108935

W2024/11119054

W2024/11249761

W2024/11086204

Week 46  - Continued
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Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0055 Tue

0055 Tue

0055 Tue

11/02/25

11/02/25

11/02/25

0500 Tue

0500 Tue

0500 Tue

Possession

Possession

Possession

Down and Up 
West Kirby (Via 
Loop)
Down and Up 
Chester

Up West Kirby

Birkenhead North

Green Lane

Derby Square Jn

Birkenhead North

Canning Street Jn

Mann Island Jn

P2024/4129470 NW8003
NW8011
NW8013

1m60ch and 1m67ch

2m21ch and 2m3ch

2m21ch and 2m10ch

2m14ch and 2m34ch

1m60ch and 3m0ch

1m50ch and 3m67ch

1m50ch and 2m0ch

1m60ch and 2m64ch

0m0ch and 1m67ch

0m0ch and 2m0ch

1m60ch and 2m0ch

1m50ch and 3m10ch

2m69ch and 3m67ch

1m60ch and 2m64ch

0m0ch and 3m10ch

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Safety & Environment Work

In Connection With 
Engineering Work

Third Rail Work

In Connection With 
Engineering Work

Rail Testing and Lubrication

Survey Work

Survey Work

In Connection With 
Engineering Work

Remove Rail Defects

Tunnel Examination

In Connection With 
Engineering Work

Tunnel Examination

In Connection With 
Engineering Work

11/02/25

11/02/25

11/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11192360

W2024/11207268

W2024/11196251

W2024/11221643

W2024/11212265

W2024/11212168

W2024/11211330

W2024/11211368

W2024/11192358

W2024/11207059

W2024/11207062

W2024/11180812

W2024/11196068

W2024/11196149

W2024/11196150

W2024/11180884

Week 46  - Continued
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Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

P2024/4129470 1m60ch and 2m30ch
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 46  - Continued
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Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0055 Fri

0055 Fri

0055 Fri

14/02/25

14/02/25

14/02/25

0500 Fri

0500 Fri

0500 Fri

Possession

Possession

Possession

Down and Up 
West Kirby (Via 
Loop)
Down and Up 
Chester

Up West Kirby

Birkenhead North

Green Lane

Derby Square Jn

Birkenhead North

Canning Street Jn

Mann Island Jn

P2024/4038634 NW8003
NW8011
NW8013 1m77ch and 2m20ch

0m0ch and 3m10ch

2m69ch and 3m67ch

1m60ch and 2m0ch

2m21ch and 2m3ch

1m60ch and 2m64ch

1m60ch and 2m0ch

0m0ch and 2m21ch

1m60ch and 2m64ch

0m0ch and 2m21ch

2m21ch and 2m10ch

0m69ch and 2m12ch

1m60ch and 2m64ch

0m0ch and 2m0ch

0m10ch and 1m48ch

Cable Work

Tunnel Examination

Tunnel Examination

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Rail Testing and Lubrication

In Connection With 
Engineering Work

Telecoms Inspection

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Litter / Graffiti Clearance

Survey Work

Station Work

In Connection With 
Engineering Work

14/02/25

14/02/25

14/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11173239

W2024/11196310

W2024/11196121

W2024/11207587

W2024/11207540

W2024/10903446

W2024/11211393

W2024/11211417

W2024/11196436

W2024/11217945

W2024/11217950

W2024/11211459

W2024/11211324

W2024/11207583

W2024/11221487

W2024/11211420
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Data freeze:EAS - Section 7
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EAS_V4_2_2025

2330 Sat

2330 Sat

2330 Sat

0020 Sun

09/02/25

09/02/25

09/02/25

09/02/25

0900 Sun

0900 Sun

0900 Sun

0745 Sun

Possession

Sidings 
Possession

Sidings 
Possession

Possession

All Lines

Down & Up 
Tunstead Siding

Long Sidings No.1
& No.2
Down & Up 
Through Siding
All Lines

Buxton

Tunstead Sidings

Great Rocks Jn

Ashburys East Jn

Chinley South Jn

Great Rocks Jn 
SB

Peak Forest 
South SB

Romiley Jn

P2024/4038634

P2024/4139409

P2024/4128938

NW9005

NW9007

2m21ch and 2m10ch

0m69ch and 3m69ch

0m0ch and 2m21ch

2m21ch and 2m10ch

2m21ch and 2m10ch

1m60ch and 2m20ch

166m58ch and 162m70ch

167m30ch and 162m0ch

179m29ch and 46m19ch

45m15ch and 45m74ch

In Connection With 
Engineering Work

Track Maintenance

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Eradication Of Wet Beds

Welding and Grinding

Vegetation Clearance

Structures Examination

08/02/25

08/02/25

08/02/25

09/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10903440

W2024/10903433

W2024/10903436

W2024/11196440

W2024/11211461

W2024/11261741

W2024/11188552

W2024/11076534

W2024/11008763

Week 46  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

47Week
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Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

2355 Sat

2355 Sat

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0745 Sun

0745 Sun

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

0140 Sun

0140 Sun

0745 Sun

0845 Sun

0745 Sun

0745 Sun

0745 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0950 Sun

0950 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Possession

Down and Up 
Northampton

Up & Down Slow

Down and Up 
Slow / 
Northampton
Down and Up 
Fast / Main

Northampton Bays
4 & 5

Down Goods Loop

Reception Line

Up & Down Slow

Down and Up 
Northampton

Kings Heath 
Depot
River Sidings

Up Sidings

Down Platform 
Loop

Down and Up 
Northampton

Up & Down Slow

Daventry North Jn

Mill Lane Jn 
(Northampton)

Daventry North Jn

Hillmorton Jn

Northampton

Mill Lane Jn 
(Northampton)

Mill Lane Jn 
(Northampton)

Patford Bridge 
OHNS

Northampton

Mill Lane Jn 
(Northampton)

Northampton North 
Jn

Daventry North Jn

Mill Lane Jn 
(Northampton)

Northampton 
North Jn

Hanslope South 
Jn

Northampton

Northampton 
North Jn

Northampton 
South Jn

Mill Lane Jn 
(Northampton)

Northampton

Northampton 
North Jn

Northampton 
South Jn

Northampton 
North Jn

P2024/3991750 2355 SAT TO 0140 SUN AND 0845 SUN TO 0950 
SUN

TRAINS TO TRAVEL VIA WEEDON.

ACCESS DAVENTRY IRFT FROM RUGBY 
DIRECTION ONLY. SOUTHBOUND SERVICES TO 
RUN TO RUGBY AND RUN ROUND.



0010 SUN TO 0745 SUN

STABLED AC TRACTION AT DIRFT TO HAVE 
PANTOGRAPHS LOWERED.



0140 SUN TO 0745 SUN

NO ACCESS NORTHAMPTON STATION, RIVER 
SIDINGS, KINGS HEATH DEPOT, CASTLE YARD 
AND NORTHAMPTON UP SIDINGS.

WMT LAST SERVICE TO TERMINATE IN 
NORTHAMPTON PLATFORM 3 AND FORM THE 
FIRST SERVICE FROM NORTHAMPTON.

NORTHAMPTON PLATFORM 3, BAYS 4 & 5 
AVAILABLE FOR WMT STABLING.

ECS STABLED IN PLATFORM 3 TO LOWER 
PANTOGRAPH, DRIVER TO INFORM SIGNALLER 
WHEN COMPLETED.



0150 SUN TO 0645 SUN

STABLED AC TRACTION AT NORTHAMPTON 
STATION, RIVER SIDINGS, KINGS HEATH DEPOT 
AND NORTHAMPTON UP SIDINGS TO HAVE 
PANTOGRAPHS LOWERED.

MD101
MD105

69m60ch and 72m68ch

56m20ch and 56m70ch

56m20ch and 56m70ch

56m20ch and 56m70ch

74m10ch and 80m48ch

69m0ch and 73m50ch

63m30ch and 73m50ch

75m25ch and 75m54ch

65m60ch and 67m0ch

56m20ch and 56m70ch

65m0ch and 66m70ch

69m59ch and 72m74ch

65m50ch and 67m40ch

70m55ch and 71m70ch

61m3ch and 63m25ch

59m54ch and 63m25ch

65m0ch and 65m60ch

63m30ch and 67m40ch

Survey Work

Patrolling 

S&T Work

Amber Survey

Preparatory Work

Cable Work

Follow Up Tamping

Station Work

S&T Work

Survey Work

Arc Repairs

Cable Work

OHL Work (Ground Level)

Cable Work

Preparatory Work

Cable Work

Remove Rail Defects

Preparatory Work

15/02/25

15/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11230352

W2024/10897323

W2024/10897360

W2024/11208721

W2024/10902857

W2024/11221928

W2024/10840055

W2024/11272693

W2024/10897473

W2024/11226313

W2024/11262881

W2024/11180746

W2024/10901054

W2024/11222506

W2024/11187553

W2024/11186106

W2024/11208503

W2024/10908909

Week 47  - Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
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EAS_V4_2_2025

2345 Sat
16/02/25
0835 Sun

Sidings 
Possession

Arrival Sidings 1 & 
2

Stafford Trent Valley
Jn No.1

Stafford

P2024/3991750

P2024/4159447 MD101
NW1001

56m20ch and 58m25ch

56m20ch and 56m70ch

65m40ch and 66m0ch

71m69ch and 73m50ch

132m77ch and 133m33ch

132m77ch and 133m33ch

SATWS

P & D Maintenance

S&T Renewal

Drainage Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

15/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11221725

W2024/11175205

W2024/11140848

W2024/11184021

W2024/11264569

W2024/11276282

Week 47  - Continued
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Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0245 Sat

0245 Sat

0245 Sat

0245 Sat

0245 Sat

0245 Sat

17/02/25

17/02/25

17/02/25

17/02/25

17/02/25

17/02/25

0500 Mon (54 hrs)

0500 Mon (54 hrs)

0500 Mon (54 hrs)

0500 Mon (54 hrs)

0500 Mon (54 hrs)

0500 Mon (54 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
New Line

Road No. 21

Down and Up DC 
Electric

Road No. 21

Road No. 22

Platforms 1 to 4

Bay Platform

Willesden Suburban 
Jn

Queens Park

Watford Junction

LUL Depot

Watford Junction

Willesden Jn Low 
Level

Kensal Green Jn

Queens Park

South Hampstead

Stonebridge Park

Watford Junction

Willesden Jn Low 
Level

P2024/3942379 LONDON OVERGROUND NO DC SERVICES ALL 
DAY SAT & SUN.

LUL TO START/TERMINATE QUEENS PARK.

NO DC ACCESS WILLESDEN TMD.

NO ACCESS STONEBRIDGE PARK LUL DEPOT.

NO ACCESS DC LINES AT WATFORD JN.

WATFORD JUNCTION PLATFORMS 1 TO 4 
AVAILABLE FOR LO TO STABLE.

EA1310
MD120

6m10ch and 8m10ch

4m0ch and 5m0ch

11m40ch and 17m30ch

4m0ch and 8m10ch

11m40ch and 17m30ch

4m65ch and 15m50ch

5m60ch and 6m15ch

10m0ch and 17m0ch

17m38ch and 17m56ch

4m0ch and 9m35ch

4m0ch and 7m75ch

3m0ch and 3m75ch

S&C Partial Renewal

Cable Work

S&T Maintenance

S&T Renewal

Other E&P Work

Survey Work

Vegetation Clearance

S&T Renewal

Platform Enhancements

Preparatory Work

Track Maintenance

Track Maintenance

15/02/25

15/02/25

15/02/25

15/02/25

15/02/25

15/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11072376

W2024/10962677

W2024/11165858

W2024/11048809

W2024/10923380

W2024/11021412

W2024/11229286

W2024/11198744

W2024/11204925

W2024/11056937

W2024/11166335

W2024/11166072
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EAS_V4_2_2025

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0700 Sat

0700 Sat

1300 Sat

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

17/02/25

17/02/25

17/02/25

17/02/25

17/02/25

17/02/25

17/02/25

15/02/25

15/02/25

15/02/25

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

1300 Sat

1300 Sat

1900 Sat

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
Sidings 
Possession 
(Partial)

Down and Up 
North London

Down and Up City
Line

Down and Up 
New Line

Down and Up 
High Level

Reversing Siding

Willesden 
Turnback Siding

Down and Up 
North London

Down and Up City
Line

Down and Up 
New Line

Down and Up 
High Level

Reversing Siding

Willesden 
Turnback Siding

Down and Up

All Lines

LMD Arrival Line / 
Carriage Washer 
Bypass Line
All Lines

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Soho Light 
Maintenance Depot

Soho North Jn

Soho Light 
Maintenance Depot

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

Soho Light 
Maintenance 
Depot
Soho South Jn

Soho Light 
Maintenance 
Depot

P2024/3943427

P2024/3943689

P2024/4144281

NO TRAINS TO BE STABLED IN THE REVERSING 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9 ROTR



PREP: T-55 to T-45 GRIP 4 TOPO Validation and 
Design Walkout Kensal Green Jn S&C

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO BE STABLED IN THE REVERSING 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9

EA1310
MD150
MD155
MD160

EA1310
MD150
MD155
MD160

MD301

1m57ch and 2m55ch

1m57ch and 0m45ch

1m57ch and 0m45ch

1m57ch and 0m45ch

1m60ch and 4m30ch

4m64ch and 0m4ch

1m57ch and 0m45ch

1m57ch and 0m45ch

1m57ch and 0m45ch

1m57ch and 0m45ch

4m67ch and 0m45ch

1m57ch and 0m45ch

2m23ch and 2m23ch

Patrolling 

Off Track Work

URFDO Inspections

Welding and Grinding

Drainage Inspection

P & D Maintenance

Remove Rail Defects

Off Track Work

Remove Rail Defects

URFDO Inspections

S&T Maintenance

Welding and Grinding

Off Track Work

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

17/02/25

17/02/25

17/02/25

17/02/25

17/02/25

17/02/25

17/02/25

15/02/25

15/02/25

15/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10620033

W2024/10617023

W2024/10616943

W2024/10739904

W2024/10649766

W2024/10616977

W2024/10616937

W2024/10649559

W2024/10649762

W2024/10649691

W2024/10649692

W2024/10739947

W2024/11201441
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EAS_V4_2_2025

0700 Mon

0700 Mon

1300 Mon

0700 Tue

0700 Tue

1300 Tue

0700 Wed

0700 Wed

1300 Wed

0700 Thu

0700 Thu

1300 Thu

0700 Fri

0700 Fri

1300 Fri

17/02/25

17/02/25

17/02/25

18/02/25

18/02/25

18/02/25

19/02/25

19/02/25

19/02/25

20/02/25

20/02/25

20/02/25

21/02/25

21/02/25

21/02/25

1300 Mon

1300 Mon

1900 Mon

1300 Tue

1300 Tue

1900 Tue

1300 Wed

1300 Wed

1900 Wed

1300 Thu

1300 Thu

1900 Thu

1300 Fri

1300 Fri

1900 Fri

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
Sidings 
Possession 
(Partial)

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
Sidings 
Possession 
(Partial)

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
Sidings 
Possession 
(Partial)

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
Sidings 
Possession 
(Partial)

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
Sidings 
Possession 
(Partial)

All Lines

LMD Arrival Line / 
Carriage Washer 
Bypass Line
All Lines

All Lines

LMD Arrival Line / 
Carriage Washer 
Bypass Line
All Lines

All Lines

LMD Arrival Line / 
Carriage Washer 
Bypass Line
All Lines

All Lines

LMD Arrival Line / 
Carriage Washer 
Bypass Line
All Lines

All Lines

LMD Arrival Line / 
Carriage Washer 
Bypass Line
All Lines

Soho Light 
Maintenance Depot

Soho North Jn

Soho Light 
Maintenance Depot

Soho Light 
Maintenance Depot

Soho North Jn

Soho Light 
Maintenance Depot

Soho Light 
Maintenance Depot

Soho North Jn

Soho Light 
Maintenance Depot

Soho Light 
Maintenance Depot

Soho North Jn

Soho Light 
Maintenance Depot

Soho Light 
Maintenance Depot

Soho North Jn

Soho Light 
Maintenance Depot

Soho Light 
Maintenance 
Depot
Soho South Jn

Soho Light 
Maintenance 
Depot

Soho Light 
Maintenance 
Depot
Soho South Jn

Soho Light 
Maintenance 
Depot

Soho Light 
Maintenance 
Depot
Soho South Jn

Soho Light 
Maintenance 
Depot

Soho Light 
Maintenance 
Depot
Soho South Jn

Soho Light 
Maintenance 
Depot

Soho Light 
Maintenance 
Depot
Soho South Jn

Soho Light 
Maintenance 
Depot

P2024/4144303

P2024/4144304

P2024/4144305

P2024/4144306

P2024/4144307

MD301

MD301

MD301

MD301

MD301

2m23ch and 2m23ch

2m23ch and 2m23ch

2m23ch and 2m23ch

2m23ch and 2m23ch

2m23ch and 2m23ch

Off Track Work

Off Track Work

Off Track Work

Off Track Work

Off Track Work

17/02/25

17/02/25

17/02/25

18/02/25

18/02/25

18/02/25

19/02/25

19/02/25

19/02/25

20/02/25

20/02/25

20/02/25

21/02/25

21/02/25

21/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11201442

W2024/11201443

W2024/11201400

W2024/11201486

W2024/11201444
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EAS_V4_2_2025

0030 Mon

0030 Mon

0030 Mon

0030 Mon

0030 Mon

17/02/25

17/02/25

17/02/25

17/02/25

17/02/25

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Single

Blackwell Engine 
Lie-By/Sand Drag

All Lines

All Lines

Down and Up 
Lifford Curve

Redditch

Blackwell South Jn 
(MD306)

Stoke Works Jn

Kings Norton

Lifford West Jn

Barnt Green Jn

Blackwell North Jn

Bournville

Lifford East Jn

P2024/4107915 MD306
MD310
MD570
MD580

47m10ch and 56m30ch
Track Maintenance

17/02/25

17/02/25

17/02/25

17/02/25

17/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11122636
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EAS_V4_2_2025

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0850 Sun

2359 Fri

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

22/02/25

0850 Sun

0850 Sun

0850 Sun

0850 Sun

2130 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

2130 Sun

0400 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains
Possession

Possession

Down and Up 
Walsall/Walsall 
Fast/Cannock
Down and Up 
Grand Junction

Down Bescot 
Goods Loop
Up Bescot Goods 
Loop
Down and Up 
Sutton Park

Down and Up 
Darlaston

Down and Up 
Walsall Slow

Down Dudley Run
Round Line and 
Up Dudley Siding
Brook Siding

P-Way Sidings

North Neck

Down Local Shunt
Neck
Engine Line

Down Perry Barr 
Goods Loop
Down Grand 
Junction
Up Grand Junction

Down and Up 
Grand Junction

Down and Up 
Main

Hednesford

Portobello Jn (West 
Midlands)

Bescot Jn

Ryecroft Jn

Darlaston Jn

Walsall North Jn

Walsall Pleck Jn

Walsall South Jn

Bescot Jn

Bescot Jn

Tame Bridge 
Parkway

Tame Bridge 
Parkway

Portobello Jn (West 
Midlands)

Alrewas LC (MCB)

Bescot Jn

Charlemont Road
LC (R/G)

Newton Jn 
(Bescot)

Sutton Park No 1 
GF

Walsall Pleck Jn

Bescot Curve Jn

Walsall Pleck Jn

Bescot Jn

Newton Jn 
(Bescot)

Perry Barr OHNS 
(DGL and 
DPBGL)

Perry Barr OHNS 
(UGJ)

Bescot Jn

Wylde Green

P2024/4017198

P2024/4166354

MD320
MD345
MD360
MD370
MD565
NW1004

LN3340
MD340

0m45ch and 6m70ch

4m73ch and 5m42ch

9m75ch and 12m21ch

44m75ch and 46m20ch

6m25ch and 6m70ch

1m16ch and 0m15ch

7m50ch and 8m45ch

0m0ch and 0m12ch

7m35ch and 9m10ch

9m55ch and 12m21ch

4m70ch and 19m0ch

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Station Construction

Dilapidation Walkout

Development Walkout

Unload Ballast

S&C Maintenance

In Connection With Isolation 
Arrangements

S&C Unit Renewal 
(Maintenance Only)

In Connection With 
Engineering Work

Unload Ballast

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

21/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10473350

W2024/10473427

W2024/10698312

W2024/11223989

W2024/11249745

W2024/10473377

W2024/11254736

W2024/11181393

W2024/11181355

W2024/10473305

W2024/11288288
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EAS_V4_2_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0200 Mon

17/02/25

17/02/25

17/02/25

17/02/25

17/02/25

17/02/25

17/02/25

17/02/25

17/02/25

17/02/25

17/02/25

17/02/25

17/02/25

17/02/25

17/02/25

17/02/25

17/02/25

0200 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0200 Mon

0445 Mon

0200 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Line Blockage
(Between 
Trains) + 
EPR
Sidings 
Possession

Line Blockage
(Between 
Trains) + 
EPR
Possession

Possession

Possession

Possession

Possession

Possession

Down 
Oxford/Cherwell 
Valley
No.1 Reception

Down Kennington 
Goods Loop

Platform 4

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Appleford ARC

Up Oxford

No. 2 Reception

Up Kennington 
Goods Loop

Down and Up 
Oxford/Cherwell 
Valley
Up Oxford Relief

Up Kennington 
Goods Loop

Single

Platform 3

Platform 1 & 2

Oxford Bay 
Approach

Somerton LC (R/G-
X) (inc.)

Hinksey North

Hinksey South

Oxford

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Appleford LC

Oxford Station South
Jn

Hinksey North

Hinksey South

Somerton LC (R/G-
X) (inc.)

Wolvercot South Jn

Hinksey South

Morris Cowley GF

Oxford

Oxford Station North
Jn

Didcot North Jn 
(Down)

Hinksey South

Kennington Jn

Oxford

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Appleford LC

Didcot North Jn 
(Up)

Hinksey South

Kennington Jn

Didcot North Jn 
(Down)

Hinksey North

Kennington Jn

Oxford

Oxford North Jn

P2024/3928470 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 
AT OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW260
GW277
GW310
MD401
MD736

60m39ch and 62m50ch

54m7ch and 62m65ch

72m45ch and 75m25ch

54m7ch and 56m17ch

62m35ch and 62m65ch

66m25ch and 69m19ch

Rail Testing and Lubrication

Unload Ballast

Structures Examination

Technical Inspection

S&T Maintenance

D&P Maintenance

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

17/02/25

17/02/25

17/02/25

17/02/25

17/02/25

17/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11227948

W2024/10669124

W2024/11225787

W2024/10881493

W2024/10719612

W2024/11116304
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EAS_V4_2_2025

0200 Mon

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0010 Sat

0015 Tue

0015 Tue

0015 Tue

0015 Tue

0015 Tue

0015 Tue

17/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

15/02/25

18/02/25

18/02/25

18/02/25

18/02/25

18/02/25

18/02/25

0445 Mon

0810 Sun

0810 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0510 Sat (5 hrs)

0505 Tue

0505 Tue

0505 Tue

0505 Tue

0505 Tue

0505 Tue

Possession

Line Blockage
+ EPR

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line Blockage
+Detonators

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Bletchley

Down & Up 
Bordesley
Down and Up 
Snow Hill
Neck/Carriage 
Sidings
Depot 
Undercarriage 
Wash Road
Down Through 
Siding
Up Through 
Siding
Down and Up 
Main/Kidderminste
r and Loops
Down and Up 
Stoke Branch

Down and Up 
Droitwich

Down and Up 
Main

Down and Up 
Through Sidings

Down

Up

Down Stourbridge

All Lines

Down Goods Loop

Up Stourbridge

All Lines

Stourbridge North 
Neck

Woodstock Road Jn

Small Heath South 
Jn

Tyseley

Hartlebury

Droitwich Spa Single
Line

Worcester Tunnel Jn

Droitwich Spa

Worcester Tunnel Jn

Stourbridge Jn

Stourbridge North Jn

Stourbridge North Jn

Stourbridge North Jn

Cradley Heath LC

Kingswinford Jn 
South

Stourbridge North Jn

Tyseley South Jn

Tyseley

Droitwich Spa

Droitwich Spa Jn

Former Rainbow 
Hill Jn

Shrub Hill Jn

Wylds Lane Jn

Blakedown 
Station LC

Cradley Heath LC

Hagley

Stourbridge Jn

Stourbridge North
Jn

Stourbridge Jn

P2024/3928470

P2024/4153205

P2024/4132018

P2024/4154200

P2024/4132698

MD401

MD430
MD900
MD940
MD950

MD430

MD430
MD435
MD450

126m0ch and 126m13ch

125m73ch and 126m15ch

126m21ch and 130m40ch

120m50ch and 123m0ch

123m5ch and 126m25ch

140m25ch and 142m15ch

140m25ch and 142m56ch

140m25ch and 142m15ch

139m28ch and 140m45ch

Station Work

Survey Work

Flail Mowing Machine

PL Tamping

Flail Mowing Machine

Structures Work

Vegetation Clearance (Non-
Flail)

Structures Work

Survey Work

17/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

15/02/25

18/02/25

18/02/25

18/02/25

18/02/25

18/02/25

18/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/11266425

W2024/11232761

W2024/11107345

W2024/11140628

W2024/11107347

W2024/11256265

W2024/11176650

W2024/11239015

W2024/11240275
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EAS_V4_2_2025

0015 Wed

0015 Wed

0015 Wed

0015 Wed

0015 Wed

0015 Wed

0015 Thu

0015 Thu

0015 Thu

0015 Thu

0015 Thu

0015 Thu

19/02/25

19/02/25

19/02/25

19/02/25

19/02/25

19/02/25

20/02/25

20/02/25

20/02/25

20/02/25

20/02/25

20/02/25

0505 Wed

0505 Wed

0505 Wed

0505 Wed

0505 Wed

0505 Wed

0505 Thu

0505 Thu

0505 Thu

0505 Thu

0505 Thu

0505 Thu

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Stourbridge

All Lines

Down Goods Loop

Up Stourbridge

All Lines

Stourbridge North 
Neck

Down Stourbridge

All Lines

Down Goods Loop

Up Stourbridge

All Lines

Stourbridge North 
Neck

Stourbridge North Jn

Stourbridge North Jn

Stourbridge North Jn

Cradley Heath LC

Kingswinford Jn 
South

Stourbridge North Jn

Stourbridge North Jn

Stourbridge North Jn

Stourbridge North Jn

Cradley Heath LC

Kingswinford Jn 
South

Stourbridge North Jn

Cradley Heath LC

Hagley

Stourbridge Jn

Stourbridge North
Jn

Stourbridge Jn

Cradley Heath LC

Hagley

Stourbridge Jn

Stourbridge North
Jn

Stourbridge Jn

P2024/4132685

P2024/4132684

MD430
MD435
MD450

MD430
MD435
MD450

140m25ch and 142m15ch

140m25ch and 142m56ch

139m28ch and 140m45ch

140m25ch and 142m15ch

140m25ch and 142m56ch

139m28ch and 140m45ch

Structures Work

Vegetation Clearance (Non-
Flail)

Survey Work

Structures Work

Vegetation Clearance (Non-
Flail)

Survey Work

19/02/25

19/02/25

19/02/25

19/02/25

19/02/25

19/02/25

20/02/25

20/02/25

20/02/25

20/02/25

20/02/25

20/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11239016

W2024/11176657

W2024/11240596

W2024/11239017

W2024/11176658

W2024/11240597
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EAS_V4_2_2025

0015 Fri

0015 Fri

0015 Fri

0015 Fri

0015 Fri

0015 Fri

21/02/25

21/02/25

21/02/25

21/02/25

21/02/25

21/02/25

0505 Fri

0505 Fri

0505 Fri

0505 Fri

0505 Fri

0505 Fri

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Stourbridge

All Lines

Down Goods Loop

Up Stourbridge

All Lines

Stourbridge North 
Neck

Stourbridge North Jn

Stourbridge North Jn

Stourbridge North Jn

Cradley Heath LC

Kingswinford Jn 
South

Stourbridge North Jn

Cradley Heath LC

Hagley

Stourbridge Jn

Stourbridge North
Jn

Stourbridge Jn

P2024/4132667 MD430
MD435
MD450 140m25ch and 142m15ch

140m25ch and 142m56ch

139m28ch and 140m45ch

Structures Work

Vegetation Clearance (Non-
Flail)

Survey Work

21/02/25

21/02/25

21/02/25

21/02/25

21/02/25

21/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11239018

W2024/11176659

W2024/11240598
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EAS_V4_2_2025

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

1600 Sun

1600 Sun

1600 Sun

1600 Sun

1600 Sun

1600 Sun

1600 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

All Lines

All Lines

Down Goods Loop

All Lines

Queenshead 
Siding Arrival & 
Departure
Queenshead 
Siding Run Round
EMR (Coopers 
Metal Sidings)

Stourbridge North 
Neck
Down Sidings

Stourbridge Down
Through Sidings

Stourbridge North Jn

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

Queenshead

The Hawthorns

Stourbridge North Jn

Blakedown

Jewellery Quarter

Stourbridge Jn

Stourbridge North
Jn

Queenshead

Stourbridge Jn

P2024/3943563 WMT - SERVICES TO START/TERMINATE AT 
SNOW HILL AND KIDDERMINSTER WITH RAIL 
REPLACEMENT ROAD SERVICE BETWEEN 
KIDDERMINSTER AND SNOW HILL



CHILTERNS TO TERMINATE AT SNOW HILL

MD430
MD435
MD440
MD450

130m16ch and 133m38ch

140m75ch and 141m7ch

142m20ch and 142m51ch

130m16ch and 136m20ch

135m60ch and 136m11ch

142m51ch and 142m60ch

140m40ch and 141m7ch

142m51ch and 142m77ch

142m51ch and 142m60ch

140m75ch and 141m7ch

140m40ch and 141m7ch

141m33ch and 142m51ch

137m40ch and 142m77ch

142m20ch and 142m60ch

137m40ch and 142m51ch

140m75ch and 141m7ch

Detail Structures Examination

In Connection With 
Engineering Work

Eradication Of Wet Beds

S&C Maintenance

Telecoms Maintenance

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Eradication Of Wet Beds

In Connection With 
Engineering Work

Eradication Of Wet Beds

Vegetation Clearance (Non-
Flail)

Structures Work

Patrolling 

Detail Structures Examination

Patrolling 

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11276330

W2024/11176564

W2024/11063488

W2024/11028837

W2024/11230723

W2024/11199621

W2024/11260423

W2024/11277122

W2024/11063542

W2024/11277182

W2024/11063446

W2024/11199520

W2024/11239012

W2024/10406418

W2024/11276507

W2024/10407622

W2024/11260416
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EAS_V4_2_2025

0055 Mon

0055 Mon

2115 Sat

0035 Mon

0035 Mon

0035 Mon

17/02/25

17/02/25

16/02/25

17/02/25

17/02/25

17/02/25

0425 Mon

0425 Mon

2100 Sun

0530 Mon

0530 Mon

0530 Mon

Possession

Possession

Possession

Line Blockage
+Detonators

Line Blockage
+Detonators

Sidings 
Possession

All Lines

All Lines

Down and Up 
Camphill

Platforms 
1,3,4,5,6

Down and Up 
Main

Wall Sidings

Up Siding

Landor Street Jn

St. Andrews Jn

Lifford East Jn

Marylebone

Neasden South Jn

Marylebone

Castle Bromwich 
Jn

Landor Street Jn

Bordesley Jn

Marylebone

Marylebone

P2024/3943563

P2024/4132326

P2024/4095928

P2024/4062388

TRAINS TO BE DIVERTED VIA BIRMINGHAM NEW 
STREET.

CHILTERNS TO STABLE IN PLATFORM 2

MD501
MD570

MD570

MD701

142m51ch and 142m60ch

38m0ch and 40m63ch

38m0ch and 40m35ch

42m15ch and 45m25ch

42m15ch and 43m50ch

205m56ch and 205m20ch

205m77ch and 205m37ch

205m77ch and 205m37ch

In Connection With 
Engineering Work

HS2 ASPRO Major Projects

S&C Grinding Train

Station Construction

Structures Examination

Structures Work

Track Maintenance

Patrolling 

17/02/25

17/02/25

15/02/25

17/02/25

17/02/25

17/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/11261382

W2024/11028761

W2024/11052429

W2024/11161732

W2024/11232875

W2024/10869212

W2024/10869343

Week 47  - Continued

Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0730 Sun

0100 Mon

17/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

17/02/25

16/02/25

17/02/25

17/02/25

0500 Mon

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0500 Mon

0730 Sun

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Down & Up 
Greenford/Wycom
be
All Lines

Platforms 
1,2,4,5,6

Up & Down 
Branch

All Lines

Wall Sidings

Up Siding

Coal Sidings

Northolt West 
London Waste

Down Sidings

All Lines

Down

Northolt Jn

High Wycombe

Marylebone

Neasden South Jn

Harrow on the Hill 
South Jn

Marylebone

Neasden South Jn

Northolt Jn

West Ruislip

High Wycombe

Harrow on the Hill

Greenford West 
Jn

Marylebone

Neasden Jn

Neasden South 
Jn

Marylebone

Neasden South 
Jn

Route Boundary 
(GW110/MD705 
8m 60ch)
West Ruislip

Wembley Stadium

Neasden South 
Jn

P2024/3905994 CHILTERNS TO STABLE IN MARYLEBONE 
PLATFORM 3



TRAINS TO BE DIVERTED



ACCESS TO/FROM WEMBLEY LMD FROM THE 
MARYLEBONE DIRECTION ONLY

GW110
MD701
MD705
MD710
MD715

5m10ch and 2m0ch

5m10ch and 4m60ch

0m75ch and 4m40ch

0m75ch and 2m10ch

7m60ch and 10m15ch

0m75ch and 0m5ch

9m0ch and 10m15ch

205m77ch and 205m45ch

9m65ch and 10m0ch

0m75ch and 4m40ch

9m75ch and 10m15ch

9m1ch and 10m15ch

0m75ch and 4m40ch

6m35ch and 6m25ch

7m60ch and 10m15ch

1m57ch and 2m0ch

205m77ch and 205m20ch

Track Maintenance

Patrolling 

In Connection With 
Engineering Work

Welding and Grinding

Follow Up Tamping

Structures Examination

Structures Examination

Patrolling 

Station Work

HS2 ASPRO Major Projects

Welding and Grinding

SIG ELP Testing

HS2 ASPRO Major Projects

In Connection With 
Engineering Work

In Connection With 
Engineering Work

SIG ELP Testing

Structures Work

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

17/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10870092

W2024/10870100

W2024/11141364

W2024/10899492

W2024/11071485

W2024/11086139

W2024/11085973

W2024/10869305

W2024/11209918

W2024/11120797

W2024/10899473

W2024/11290859

W2024/11120786

W2024/11234990

W2024/11202274

W2024/11290729

W2024/11232783

W2024/11234985

Week 47  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0140 Tue

0140 Thu

0055 Sun

0025 Mon

0100 Tue

0140 Tue

0140 Tue

0140 Tue

0100 Wed

18/02/25

20/02/25

16/02/25

17/02/25

18/02/25

18/02/25

18/02/25

18/02/25

19/02/25

0515 Tue

0515 Thu

0715 Sun

0515 Mon

0520 Tue

0400 Tue

0400 Tue

0400 Tue

0520 Wed

Line Blockage

Line Blockage

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Down Bicester

Up Bicester

Down and Up 
Main

Down and Up 
Main

All Lines

Platforms 1 2 3

All Lines

Bay Platform

Down and Up 
Main

Ardley Tunnel

Aynho Jn

Aylesbury

Aylesbury

Aylesbury

Aylesbury

Aylesbury Vale 
Parkway

Aylesbury Vale 
Parkway

Aylesbury

Bicester South 
Junction

Bicester North

Great Missenden

Great Missenden

Great Missenden

Aylesbury

Aylesbury Vale 
Parkway

Great Missenden

P2024/3905994

P2024/4131933

P2024/4131932

P2024/4126283

P2024/4155509

P2024/4061845

P2024/4155544

MD701

MD701

MD712

MD712

MD712
MD720
MD725
MD726

MD712

201m0ch and 3m50ch

5m10ch and 2m0ch

205m77ch and 205m40ch

5m10ch and 4m70ch

6m0ch and 5m56ch

9m0ch and 9m71ch

15m0ch and 17m40ch

25m21ch and 28m0ch

31m70ch and 33m60ch

31m70ch and 34m55ch

38m20ch and 40m34ch

37m20ch and 38m49ch

37m20ch and 40m34ch

31m70ch and 34m55ch

37m70ch and 38m18ch

31m70ch and 34m55ch

S&C Unit Renewal 
(Maintenance Only)

Off Track Work

Litter / Graffiti Clearance

Litter / Graffiti Clearance

Rail Changing 

Patrolling 

Patrolling 

Major Projects

HS2 ASPRO Major Projects

HS2 ASPRO Major Projects

Patrolling 

S&T Work

Track Maintenance

HS2 ASPRO Major Projects

Patrolling 

HS2 ASPRO Major Projects

18/02/25

20/02/25

16/02/25

17/02/25

18/02/25

18/02/25

18/02/25

18/02/25

19/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/11271388

W2024/10905298

W2024/10905302

W2024/11291700

W2024/11176455

W2024/11176100

W2024/11261225

W2024/10974518

W2024/11217189

W2024/11176197

W2024/10909045

W2024/10869933

W2024/11217195

W2024/10869823

W2024/11217201

Week 47  - Continued

Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0100 Fri

0140 Fri

0140 Fri

0140 Fri

0001 Sat

0730 Mon

0900 Sun

2315 Sat

2315 Sat

0015 Sun

0015 Sun

0015 Sun

2340 Sun

2340 Sun

21/02/25

21/02/25

21/02/25

21/02/25

28/03/25

28/03/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

17/02/25

17/02/25

0520 Fri

0400 Fri

0400 Fri

0400 Fri

2359 Fri

2359 Fri

1700 Sun

0905 Sun

0905 Sun

0825 Sun

0825 Sun

0825 Sun

0520 Mon

0520 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Possession

Possession

Possession

Possession

Possession

All Lines

Platforms 1 2 3

All Lines

Bay Platform

Up & Down 
Aylesbury Siding

Claydon Loop

Claydon 
Reception Line
All Lines

Up

Down

Frodsham Single

Up Goods Loop

Down Main/Helsby

Up Helsby/Main

Up Goods Loop

Down Main

Up Main

Aylesbury

Aylesbury

Aylesbury Vale 
Parkway

Aylesbury Vale 
Parkway

Quainton Road

Claydon East Jn

Ditton East Jn

Talacre

Prestatyn

Halton Jn

Sutton Tunnel

Acton Grange Jn

Croes Newydd 
North Fork LC

Wrexham General

Great Missenden

Aylesbury

Aylesbury Vale 
Parkway

Claydon L&NE 
JCN SB 
(43m05ch)

Claydon West Jn

Fiddlers Ferry 
Power Station SB

Prestatyn

Talacre

Frodsham Jn

Helsby Jn

Croes Newydd 
North Fork LC

Gobowen

P2024/4061844

P2024/3980283

P2024/4126455

P2024/4161840

P2024/4144641

P2024/4132210

P2024/4163332

NO ACCESS TO CLAYDON DEPOT.

MD712
MD720
MD725
MD726

MD726

MD736

NW2009

NW3001

NW3003
NW3021

GW731
NW3005

31m70ch and 34m55ch

37m20ch and 38m49ch

43m5ch and 43m61ch

12m32ch and 11m50ch

17m40ch and 18m5ch

204m60ch and 205m16ch

11m20ch and 13m6ch

201m33ch and 201m53ch

HS2 ASPRO Major Projects

S&T Work

Unload Materials

HS2 ASPRO Major Projects

Vegetation Clearance

Structures Work

Structures Examination

LC Work S&T

21/02/25

21/02/25

21/02/25

21/02/25

30/03/24

18/11/24

16/02/25

15/02/25

15/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11217223

W2024/10909046

W2024/10718213

W2024/11177547

W2024/11274991

W2024/11225594

W2024/11198652

W2024/11281655

Week 47  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

2355 Sat

2355 Sat

2355 Sat

2355 Tue

2355 Mon

2330 Sat

0055 Sun

0055 Sun

0055 Sun

0700 Sun

0055 Mon

0055 Mon

0055 Mon

0055 Mon

0030 Sun

16/02/25

16/02/25

16/02/25

19/02/25

18/02/25

16/02/25

16/02/25

17/02/25

16/02/25

17/02/25

17/02/25

17/02/25

17/02/25

17/02/25

16/02/25

0810 Sun

0810 Sun

0810 Sun

0445 Wed

0445 Tue

0755 Sun (8 hrs)

0700 Sun

0500 Mon

0700 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0800 Sun

Possession

Possession

Possession

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Possession

Possession

BLOCKED To
D/C Electric 
Trains
Possession

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Sidings 
Possession

Possession

Down & Up 
Central

Down and Up 
Main

Up & Down Loop

Down and Up 
Main

Down and Up 
Main

Down and Up 
Wrexham

Down and Up 
Chester

Platform 3

Platform 4

Down and Up 
Chester

Down and Up 
Chester

Down and Up 
Chester

Down and Up 
Birkenhead

Down and Up 
Helsby

Run Round Siding

All Lines

Wrexham Exchange 
Jn

Dee Marsh Jn (DM) 
SB

Wrexham Exchange 
Jn

Wrexham Exchange 
Jn

Wrexham Exchange 
Jn

Dee Marsh North Jn

Hooton South Jn

Rock Ferry

Spital

Spital

Hooton South Jn

Capenhurst

Little Sutton

Hooton

Deansgate Jn SB LC

Wrexham Central

Wrexham 
Exchange Jn

Wrexham General

Dee Marsh North 
Jn

Dee Marsh North 
Jn

Bidston Dee Jn

Birkenhead 
Central

Rock Ferry

Canning Street Jn

Green Lane

Eastham Rake

Hooton South Jn

Hooton

Northenden Jn

P2024/4137821

P2024/4141113

P2024/4140996

P2024/4130278

P2024/3925852

P2024/4145901

P2024/4152087

ROCK FERRY PLATFORMS 3 & 4 TO REMAIN 
CLEAR OF STABLED UNITS THROUGHOUT



UNITS TO STABLE WITHIN HOOTON PLATFORMS
2 & 3



TURNBACKS AVAILABLE AT BIRKENHEAD 
CENTRAL FROM WEST KIRBY/NEW BRIGHTON

0700 SUN TO 0500 MON



WORK CONTENT

Liv DU: S&C Tamp Rock Ferry Nth & Sth

NW3007

NW3007

NW3007

NW3007

NW3007
NW8003
NW8011
NW8013
NW8015

NW3011
NW3013
NW8013

NW3023
NW9017

0m50ch and 1m58ch

12m75ch and 14m0ch

12m75ch and 14m0ch

1m40ch and 1m70ch

9m60ch and 9m76ch

2m60ch and 13m30ch

2m75ch and 2m39ch

13m10ch and 3m0ch

7m70ch and 8m25ch

33m52ch and 0m8ch

LC  Work

Structures Work

Structures Work

Structures Examination

Structures Examination

S&C Maintenance

Structures Examination

S&C Tamping

S&C Maintenance

S&C Unit Renewal 
(Maintenance Only)

15/02/25

15/02/25

15/02/25

18/02/25

17/02/25

15/02/25

16/02/25

16/02/25

16/02/25

16/02/25

17/02/25

17/02/25

17/02/25

17/02/25

16/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11205366

W2024/11217140

W2024/11217139

W2024/11136528

W2024/11136910

W2024/11233626

W2024/11167400

W2024/10736708

W2024/11233665

W2024/11255022

Week 47  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

2300 Mon

2300 Mon

2300 Mon

2300 Tue

2300 Tue

2300 Tue

2300 Wed

2300 Wed

2300 Wed

2300 Thu

2300 Thu

2300 Thu

2300 Sun

2300 Sun

2300 Sun

18/02/25

18/02/25

18/02/25

19/02/25

19/02/25

19/02/25

20/02/25

20/02/25

20/02/25

21/02/25

21/02/25

21/02/25

17/02/25

17/02/25

17/02/25

0530 Tue

0530 Tue

0530 Tue

0530 Wed

0530 Wed

0530 Wed

0530 Thu

0530 Thu

0530 Thu

0530 Fri

0530 Fri

0530 Fri

0520 Mon

0520 Mon

0520 Mon

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Possession

Possession

Line Blockage
(Between 
Trains)+Deto
nators

Up Middlewich 
Loop

Up Middlewich 
Branch

Up & Down 
Middlewich 
Branch/Down 
Middlewich Loop
Up Middlewich 
Loop

Up Middlewich 
Branch

Up & Down 
Middlewich 
Branch/Down 
Middlewich Loop
Up Middlewich 
Loop

Up Middlewich 
Branch

Up & Down 
Middlewich 
Branch/Down 
Middlewich Loop
Up Middlewich 
Loop

Up Middlewich 
Branch

Up & Down 
Middlewich 
Branch/Down 
Middlewich Loop
Platform 1

Platform 2

All Lines

Platform 3

Middlewich Loop 
West Jn

Elworth Jn

Middlewich Loop 
West Jn

Middlewich Loop 
West Jn

Elworth Jn

Middlewich Loop 
West Jn

Middlewich Loop 
West Jn

Elworth Jn

Middlewich Loop 
West Jn

Middlewich Loop 
West Jn

Elworth Jn

Middlewich Loop 
West Jn

Carlisle North Jn

Carlisle North Jn

Carlisle North Jn

Middlewich Loop 
East Jn

Sandbach North 
Jn

Middlewich Loop 
East Jn

Sandbach North 
Jn

Middlewich Loop 
East Jn

Sandbach North 
Jn

Middlewich Loop 
East Jn

Sandbach North 
Jn

Carlisle South Jn

Dalston 
(Cumbria)

Carlisle South Jn

P2024/4129253

P2024/4129254

P2024/4129255

P2024/4129256

P2024/4130715 New Sun/Mon EAS times to be published (0520 finish)
every odd week Dalston - Carlisle South (Starting 
Wk45). Additional access times already agreed due to 
no Dalston tanks running and awaiting publication in 
the EAS - Weaves to be planned locally with Carlisle 
Signaller/SSM (Only 1 through platform to be blocked 
at any one time â€“ 2 through platforms to remain 
open)

NW3029

NW3029

NW3029

NW3029

NW4001
NW4025
NW4033

0m5ch and 4m0ch

3m38ch and 4m0ch

0m0ch and 3m38ch

0m5ch and 4m0ch

0m5ch and 4m0ch

0m5ch and 4m0ch

20m68ch and 0m16ch

Fishplate Oiling

Patrolling 

Patrolling 

Fishplate Oiling

Fishplate Oiling

Fishplate Oiling

Track Maintenance

17/02/25

17/02/25

17/02/25

18/02/25

18/02/25

18/02/25

19/02/25

19/02/25

19/02/25

20/02/25

20/02/25

20/02/25

16/02/25

16/02/25

16/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11158068

W2024/10935295

W2024/10935123

W2024/11158071

W2024/11158069

W2024/11158070

W2024/10927082

Week 47  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0700 Sun

0700 Sun

0700 Sun

1045 Sun

16/02/25

16/02/25

16/02/25

16/02/25

1045 Sun (2 hrs)

1045 Sun (2 hrs)

1200 Sun (2 hrs)

1200 Sun (2 hrs)

Possession

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Possession

Down and Up 
Fast

Down and Up 
East

Up & Down Goods

Down and Up 
Fast

Manchester 
Piccadilly East Jn

Manchester 
Piccadilly East Jn

Ardwick Jn

Ardwick Jn

Slade Lane Jn

Ardwick Jn

Longsight South 
Jn

Slade Lane Jn

P2024/4086661 TRAINS TO TRAVEL OVER SLOW LINES. NO 
ACCESS TO/FROM LONGSIGHT DEPOT AT 
LONGSIGHT SOUTH JN.



POSSESSION TO REDUCE AT 1045 SUN TO 
ALLOW 1H63 TO RUN ON DOWN FAST BETWEEN 
ARDWICK JN AND MANCHESTER PICCADILLY

NW5001

186m42ch and 188m38ch
P-Way Maintenance

16/02/25

16/02/25

16/02/25

16/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11055329

Week 47  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

All Lines

All Lines

All Lines

Platforms 7 & 8

Platforms 9, 10, 
11 and 12
All Lines

Trafford Park 
Reversing Line

Trafford Park 
Reception 1 & 2

MUFC Platform 
Line

Ardwick Reception
Sidings

Engine Sidings

Departure Road

Arrival Road

Trafford Park 
Sidings

Ardwick TPE Train
Care Depot

All Lines

All Lines

Platforms 1, 2, 3 
and 4
Platforms 5 & 6

Ardwick Jn

Trafford Park

Manchester 
Piccadilly East Jn

Manchester 
Piccadilly

Water Street Jn

Castlefield Jn

Trafford Park West 
Jn

Trafford Park 
Sidings

Ardwick TPE Train 
Care Depot

Manchester 
Piccadilly

Longsight North Jn

Trafford Park 
Sidings

Ardwick TPE Train 
Care Depot

Stalybridge West Jn

Ardwick Jn

Manchester 
Piccadilly

Ashburys West Jn

Castlefield Jn

Longsight South 
Jn

Manchester 
Piccadilly East Jn

Trafford Park

Trafford Park 
East Jn

Ardwick Jn

Longsight South 
Jn

Trafford Park 
East Jn

Ardwick TPE 
Train Care Depot

Guide Bridge 
West Jn

Hadfield

Manchester 
Piccadilly East Jn

P2024/4086659 PLATFORMS 1 TO 6 AVAILABLE TO STABLE 
UNITS

NW5001
NW5015
NW6001
NW6003

188m16ch and 189m71ch

33m57ch and 31m60ch

0m53ch and 0m65ch

189m12ch and 189m32ch

31m61ch and 33m57ch

187m40ch and 189m71ch

189m20ch and 189m72ch

187m77ch and 188m75ch

188m0ch and 188m20ch

33m57ch and 31m65ch

0m53ch and 0m65ch

31m60ch and 33m57ch

33m57ch and 33m52ch

188m45ch and 189m72ch

32m25ch and 31m4ch

0m53ch and 1m6ch

P-Way Maintenance

In Connection With 
Engineering Work

In Connection With 
Engineering Work

OHL Work

In Connection With 
Engineering Work

SO53/54 Points Inspection

Structures Examination

OHL Work

Other E&P Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

S&T Work

PL Stoneblowing

Structures Work

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11187763

W2024/11187764

W2024/10927995

W2024/11194325

W2024/11110041

W2024/11110010

W2024/11140394

W2024/10413887

W2024/10938064

W2024/11163691

W2024/11232361

W2024/11200476

W2024/11226883

W2024/11163501

W2024/10869544

W2024/11225389
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Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

1000 Mon

1100 Mon

17/02/25

17/02/25

1100 Mon (1 hrs)

1200 Mon (1 hrs)

Possession

Possession

Up & Down Goods

Up & Down Goods

Longsight North Jn

Ardwick Jn

Longsight South 
Jn

Longsight South 
Jn

P2024/4086659

P2024/4086770 Between 1000 Mon and 1100 Mon, access to be 
maintained to/from Longsight Depot at both Longsight 
South and Longsight North. 



Between 1100 Mon and 1200 Mon, at Longsight 
North, no access to/from Longsight Depot.

NW5001

188m0ch and 188m26ch

188m64ch and 189m71ch

188m16ch and 189m71ch

33m57ch and 31m71ch

187m10ch and 188m70ch

188m8ch and 189m67ch

187m35ch and 189m10ch

0m53ch and 1m5ch

187m10ch and 188m65ch

188m33ch and 189m67ch

33m57ch and 32m18ch

187m16ch and 188m6ch

In Connection With Isolation 
Arrangements

Structures Examination

Welding and Grinding

In Connection With 
Engineering Work

Structures Work

Structures Examination

Ground 
Investigation/Automatic 
Ballast Sampling

In Connection With 
Engineering Work

S&T Points

Patrolling 

In Connection With 
Engineering Work

Patrolling 
17/02/25

17/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11225360

W2024/11226933

W2024/11200652

W2024/11140456

W2024/11267017

W2024/11237870

W2024/11232408

W2024/10413817

W2024/10927827

W2024/11187765

W2024/11187766

W2024/11055619
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Version 4.2

EAS_V4_2_2025

0935 Sun

0935 Sun

0935 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0010 Sun

0010 Sun

0330 Sun

0330 Sun

0330 Sun

16/02/25

16/02/25

16/02/25

17/02/25

17/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

1005 Sun

1005 Sun

1005 Sun

0450 Mon

0450 Mon

0835 Sun

0835 Sun

0830 Sun (8 hrs)

0830 Sun (8 hrs)

0530 Sun

0530 Sun

0530 Sun

Line Blockage
+T-COD

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+ Disconnect

BLOCKED To
Electric Trains

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Up East

Ardwick Reception
Sidings

Arrival & 
Departure Line

All Lines

All Lines

Down Airport

Up Airport

Platforms 1 to 3

Down and Up 
Stoke

All Lines

Up Main/Down & 
Up Hadfield

Down & Up 
Hadfield

Down & Up 
Glossop/Down 
Main

Ashburys West Jn

Ardwick TPE Train 
Care Depot

Ardwick

Slade Lane Jn

Heald Green North 
Jn

Heald Green West 
Jn

Manchester Airport

Bramhall

Cheadle Hulme 
North Jn

Hadfield

Dinting East Jn

Broadbottom

Ardwick Jn

Ardwick Jn

Ashburys West Jn

Heald Green 
South Jn

Heald Green 
West Jn

Manchester 
Airport

Adlington 
(Cheshire)

Prestbury

Broadbottom

Dinting South Jn

Glossop

P2024/4086769

P2024/3919103

P2024/4132788

P2024/4149643

P2024/4124012

DBC: 4M83 SUN TO DIVERT VIA STOCKPORT

UNIT STABLED IN PLATFORM 4 AT 
MANCHESTER AIRPORT

NW5001
NW5015

NW5003
NW5007

NW5007

NW5009

NW5015
NW5017
NW5019

1m15ch and 0m59ch

5m23ch and 7m70ch

7m13ch and 7m55ch

3m20ch and 9m40ch

8m2ch and 9m40ch

0m0ch and 1m10ch

2m70ch and 3m10ch

2m50ch and 3m10ch

0m72ch and 1m5ch

12m61ch and 11m40ch

0m1ch and 1m5ch

Patrolling 

S&C Unit Renewal 
(Maintenance Only)

Structures Work

Cable Work

Survey Work

Survey Work

Structures Work

Survey Work

In Connection With 
Engineering Work

Patrolling 

In Connection With 
Engineering Work

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11055618

W2024/10857339

W2024/11227807

W2024/10956434

W2024/11272317

W2024/11188026

W2024/11202105

W2024/11253420

W2024/11100302

W2024/11100298

W2024/11100308
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EAS_V4_2_2025

0020 Tue

0020 Tue

0020 Tue

0020 Wed

0020 Wed

0020 Wed

0020 Thu

0020 Thu

0020 Thu

0020 Fri

0020 Fri

0020 Fri

0100 Sun

0100 Sun

0100 Sun

18/02/25

18/02/25

18/02/25

19/02/25

19/02/25

19/02/25

20/02/25

20/02/25

20/02/25

21/02/25

21/02/25

21/02/25

16/02/25

16/02/25

16/02/25

0520 Tue

0520 Tue

0520 Tue

0520 Wed

0520 Wed

0520 Wed

0520 Thu

0520 Thu

0520 Thu

0520 Fri

0520 Fri

0520 Fri

0300 Sun

0300 Sun

0300 Sun

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Down & Up 
Hadfield

Down & Up 
Glossop/Down 
Main
Up Main/Down & 
Up Hadfield

Down & Up 
Hadfield

Down & Up 
Glossop/Down 
Main
Up Main/Down & 
Up Hadfield

Down Direction 
(Down & Up 
Hadfield)
Down & Up 
Glossop/Down 
Main
Up Main/Down & 
Up Hadfield

Down Direction 
(Down & Up 
Hadfield)
Down & Up 
Glossop/Down 
Main
Up Main/Down & 
Up Hadfield

Down and Up 
Main

Down & Up 
Passenger Loop

Down and Up 
Woodley Branch

Dinting East Jn

Hyde Jn

Hadfield

Dinting East Jn

Hyde Jn

Hadfield

Dinting East Jn

Hyde Jn

Hadfield

Dinting East Jn

Hyde Jn

Hadfield

Fairfield

Guide Bridge East Jn

Hyde Jn

Dinting South Jn

Glossop

Hyde Jn

Dinting South Jn

Glossop

Hyde Jn

Dinting South Jn

Glossop

Hyde Jn

Dinting South Jn

Glossop

Hyde Jn

Flowery Field

Hyde Jn

Hyde North

P2024/4124089

P2024/4124138

P2024/4124141

P2024/4124142

P2024/4124008

NW5015
NW5017
NW5019

NW5015
NW5017
NW5019

NW5015
NW5017
NW5019

NW5015
NW5017
NW5019

NW5015
NW9011

0m4ch and 1m5ch

0m72ch and 1m5ch

11m20ch and 12m61ch

0m72ch and 1m5ch

0m4ch and 1m5ch

11m20ch and 12m61ch

0m72ch and 1m5ch

11m20ch and 12m61ch

0m4ch and 1m5ch

0m4ch and 1m5ch

11m20ch and 12m61ch

0m72ch and 1m5ch

6m17ch and 6m30ch

4m68ch and 6m27ch

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Manual Correction

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Manual Correction

In Connection With 
Engineering Work

Manual Correction

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Manual Correction

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Patrolling 

18/02/25

18/02/25

18/02/25

19/02/25

19/02/25

19/02/25

20/02/25

20/02/25

20/02/25

21/02/25

21/02/25

21/02/25

16/02/25

16/02/25

16/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11097630

W2024/11097555

W2024/11097613

W2024/11097457

W2024/11097635

W2024/11097540

W2024/11097458

W2024/11097541

W2024/11097636

W2024/11097463

W2024/11097491

W2024/11097558

W2024/11102233

W2024/11102075
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EAS_V4_2_2025

2350 Sun

2350 Sun

2350 Sun

2350 Sun

2350 Sun

0010 Sun

0010 Sun

0010 Sun

0040 Sun

0040 Sun

0001 Sat

2359 Tue

2359 Wed

2359 Thu

2359 Mon

17/02/25

17/02/25

17/02/25

17/02/25

17/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

21/02/25

19/02/25

20/02/25

21/02/25

18/02/25

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0805 Sun

0805 Sun

0805 Sun

0720 Sun

0720 Sun

2359 Fri

0530 Wed

0530 Thu

0530 Fri

0530 Tue

Possession

Possession

Possession

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

Possession

Possession

Possession

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

Affected

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Down Salford

Up Salford

Down and up 
Southport/Main

Down and up 
Southport/Main

Down and up 
Southport/Main

Down and up 
Southport/Main

Wigan Station Jn

Crow Nest Jn

Lostock

Euxton Jn

Windsor Bridge 
South Jn

Hindley

Crow Nest Jn

Lostock

Euxton Jn

Windsor Bridge 
South Jn

Salford Central

Parbold

Parbold

Parbold

Parbold

Daisy Hill

Lostock Jn

Moor Lane 
Tunnels

Ordsall Lane Jn

Salford West Jn

Daisy Hill

Lostock Jn

Moor Lane 
Tunnels

Ordsall Lane Jn

Salford West Jn

Salford Central

Wigan Wallgate 
Jn

Wigan Wallgate 
Jn

Wigan Wallgate 
Jn

Wigan Wallgate 
Jn

P2024/4160903

P2024/4155800

P2024/4001716

P2024/4152521

P2024/4152522

P2024/4152475

P2024/4152519

Station closure - Train Stops To Be Removed.

No stopping services on either platform from 01:00 on 
10th February 2025 to 04:00 on 21st April 2025. This 
is to allow the station enhancement works to Salford 
Central.



No planned restriction to through freight traffic.

NW6001
NW6009
NW6013

NW6001
NW6009
NW6013

NW6005

NW6009

NW6009

NW6009

NW6009

13m12ch and 14m7ch

14m45ch and 17m40ch

13m39ch and 17m18ch

14m45ch and 14m76ch

13m39ch and 17m18ch

13m12ch and 14m7ch

0m54ch and 0m64ch

22m20ch and 24m45ch

22m20ch and 24m45ch

22m20ch and 24m45ch

22m20ch and 24m45ch

In Connection With 
Engineering Work

In Connection With 
Engineering Work

OHL Work

In Connection With 
Engineering Work

OHL Work

In Connection With 
Engineering Work

Station Work

Fishplate Oiling

Fishplate Oiling

Fishplate Oiling

Fishplate Oiling

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

15/02/25

18/02/25

19/02/25

20/02/25

17/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11265583

W2024/11265586

W2024/11265517

W2024/11260808

W2024/11260613

W2024/11260959

W2024/10772637

W2024/11254749

W2024/11254701

W2024/11254660

W2024/11254654
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EAS_V4_2_2025

0001 Sat

2359 Sat

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0020 Mon

0020 Mon

0055 Sun

28/03/25

28/03/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

17/02/25

17/02/25

16/02/25

2359 Fri

2359 Fri

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0505 Mon

0505 Mon

0700 Sun

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+ Disconnect

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Dean Goods

Down Passenger 
Loop

Down 
Huddersfield
Up Huddersfield

Up West Kirby

Down West Kirby

Wigan Station Jn

Crow Nest Jn

Philips Park South Jn

Mills Hill

Clayton Bridge LC 
(MCB-OD)

Brewery Jn

Philips Park South Jn

Network 
Rail/Metrolink 
boundary

Diggle Jn SB

Diggle Jn SB

Hoylake

Crow Nest Jn

Lostock Jn

Baguley Fold Jn

Bromley Street Jn

Miles Platting Jn

Philips Park West 
Jn

Thorpes Bridge 
Jn

Diggle Jn SB

Stalybridge East 
Jn

Leasowe

P2024/4151928

P2024/4136523

P2024/4167661

P2024/4149137

LINE BLOCKAGE TO BE TAKEN AFTER PASSAGE 
OF 1P97 2336 MIA TO YORK (DUE TO PASS 
DIGGLE JN AT 0016 MON)



LINE BLOCKAGE TO BE GIVEN UP BEFORE 
PASSAGE OF 4E58 0430 TRAFFORD PARK ET TO 
SOUTH BANK TEES DOCK (DUE TO PASS 
STALYBRIDGE AT 0510 MON)

NW6013

NW7001
NW7019
NW7021
NW7023
NW7025
NW7027

LN860
NW7021

NW8011

1m3ch and 1m36ch

2m22ch and 3m5ch

1m22ch and 1m30ch

2m10ch and 2m72ch

0m-7ch and 0m24ch

2m30ch and 2m56ch

3m75ch and 5m41ch

1m42ch and 1m65ch

1m57ch and 2m10ch

2m39ch and 0m18ch

8m60ch and 15m8ch

6m14ch and 8m7ch

SO53/54 Points Inspection

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Patrolling 

In Connection With 
Engineering Work

Patrolling 

Structures Examination

Patrolling 

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Remove Rail Defects

Third Rail Work

18/01/25

18/01/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

17/02/25

17/02/25

16/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/11203838

W2024/10940278

W2024/11203709

W2024/10940444

W2024/11089754

W2024/11087967

W2024/11106198

W2024/11089626

W2024/11213103

W2024/11213104

W2024/11292216

W2024/10918342
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EAS_V4_2_2025

2310 Sat

2310 Sat

2255 Sat

0020 Sun

0020 Sun

0700 Sun

1900 Sat

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

0805 Sun

0805 Sun

0815 Sun

0745 Sun

0745 Sun

1700 Sun

1415 Sun

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Sidings

All Lines

All Lines

All Lines

All Lines

All Lines

Edale

Earles Sidings SB

Hazel Grove High 
Level Jn

Rose Hill

Romiley Jn

Hyde Central

Northenden Jn

Earles Sidings SB

Earles Sidings SB

New Mills South 
Jn

Marple Wharf Jn

New Mills Central

Romiley Jn

Hazel Grove High 
Level Jn

P2024/4129227

P2024/4129228

P2024/4138540

P2024/4141142

P2024/4116870 LNWN24-1143

NW9001

NW9001

NW9007
NW9009

NW9011

NW9017

164m75ch and 165m46ch

173m65ch and 176m45ch

10m77ch and 11m2ch

175m43ch and 176m58ch

173m41ch and 178m1ch

176m10ch and 176m60ch

178m55ch and 6m51ch

177m56ch and 34m43ch

Remove Rail Defects

Tunnel Examination

In Connection With 
Engineering Work

Structures Work

Vegetation Clearance

Vegetation Clearance

Vegetation Clearance

C2 Rerail - Both Rails

15/02/25

15/02/25

15/02/25

16/02/25

16/02/25

16/02/25

15/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11109533

W2024/11048527

W2024/11209820

W2024/11220124

W2024/11209771

W2024/11218223

W2024/11217392

W2024/11108124
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

48Week
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LNW Route
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EAS_V4_2_2025

2355 Sat

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0150 Sun

0150 Sun

0150 Sun

1200 Sun

23/02/25

23/02/25

23/02/25

24/02/25

24/02/25

23/02/25

24/02/25

24/02/25

24/02/25

24/02/25

0140 Sun

0825 Sun

1200 Sun

0410 Mon

0410 Mon

0845 Sun

0300 Mon

0300 Mon

0300 Mon

0410 Mon

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Down and Up 
Northampton

Down and Up 
Fast / Main

Down and Up 
Slow/Northampton

Down Goods Loop

Reception Line

Up & Down Slow

Down and Up 
Main

River Sidings

Kings Heath 
Depot
Up Sidings

Down Platform 
Loop

Down and Up 
Northampton

Daventry North Jn

Blisworth

Daventry North Jn

Mill Lane Jn 
(Northampton)

Mill Lane Jn 
(Northampton)

Long Buckby Wharf 
OHNS

Northampton

Mill Lane Jn 
(Northampton)

Northampton North 
Jn

Daventry North Jn

Mill Lane Jn 
(Northampton)

Milton Keynes 
North Jn

Northampton 
North Jn

Northampton 
South Jn

Blisworth

Northampton

Northampton 
North Jn

Northampton 
South Jn

Hanslope North 
Jn

P2024/3919865 2355 SAT TO 0140 SUN AND 0825 SUN TO 0410 
MON

TRAINS TO TRAVEL VIA WEEDON.



0140 SUN TO 0410 MON

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN MILTON KEYNES CENTRAL 
AND RUGBY VIA NORTHAMPTON.

NO ACCESS NORTHAMPTON STATION, RIVER 
SIDINGS, KINGS HEATH DEPOT, CASTLE YARD 
AND NORTHAMPTON UP SIDINGS.

WMT LAST SERVICE TO TERMINATE IN 
NORTHAMPTON PLATFORM 3 AND FORM THE 
FIRST SERVICE FROM NORTHAMPTON.

NORTHAMPTON PLATFORM 3, BAYS 4 & 5 
AVAILABLE FOR WMT STABLING.

ECS STABLED IN PLATFORM 3 TO LOWER 
PANTOGRAPH, DRIVER TO INFORM SIGNALLER 
WHEN COMPLETED.

WMT TO STABLE IN PLATFORM 2 AT CMK.



0150 SUN TO 0300 MON

STABLED AC TRACTION AT NORTHAMPTON 
STATION, RIVER SIDINGS, KINGS HEATH DEPOT 
AND NORTHAMPTON UP SIDINGS TO HAVE 
PANTOGRAPHS LOWERED.



0845 SUN TO 0410 MON

DIRFT SERVICES TO/FROM THE SOUTH TO RUN 
VIA WEEDON AND RUGBY REVERSE.

MD101
MD105

56m20ch and 56m70ch

56m75ch and 70m7ch

56m50ch and 57m5ch

54m60ch and 65m20ch

74m0ch and 80m48ch

59m61ch and 60m25ch

66m16ch and 67m16ch

56m20ch and 56m70ch

56m75ch and 63m45ch

54m15ch and 54m65ch

71m70ch and 73m30ch

56m20ch and 56m70ch

56m75ch and 60m70ch

71m69ch and 73m50ch

74m0ch and 80m48ch

57m35ch and 79m65ch

65m0ch and 67m5ch

Remove Rail Defects

C11 Rerail Resleeper 
Reballast - Trax

Survey Work

Patrolling 

S&T Maintenance

Earthwork

S&T Renewal

S&T Work

Signalling Works

Ground 
Investigation/Automatic 
Ballast Sampling

OHL Work

Patrolling 

S&T Work

Drainage Work

C14 Rerail Resleep Reball 
Form - Trax

Survey Work

P & D Maintenance

22/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11168468

W2024/10814460

W2024/11021410

W2024/10903933

W2024/11239565

W2024/11217941

W2024/11048444

W2024/10902009

W2024/11132785

W2024/11231551

W2024/10904319

W2024/10901659

W2024/11227745

W2024/11183926

W2024/10800709

W2024/11021310

W2024/10901666

Week 48  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

2345 Sat
23/02/25
0835 Sun

Sidings 
Possession

Arrival Sidings 1 & 
2

Stafford Trent Valley
Jn No.1

Stafford

P2024/3919865

P2024/4156325 MD101
NW1001

65m20ch and 67m0ch

57m0ch and 65m40ch

56m20ch and 57m0ch

54m40ch and 54m65ch

66m59ch and 70m7ch

56m20ch and 56m70ch

132m77ch and 133m33ch

S&T Work

OHL Inspection

Patrolling 

Detail Structures Examination

Follow-Up Work

Track Maintenance

S&C Grinding Train
22/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10902012

W2024/10903949

W2024/10903897

W2024/11148929

W2024/10778094

W2024/10901645

W2024/10472897

Week 48  - Continued

Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

2200 Sat

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0950 Sun

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

1800 Sun

0950 Sun

0950 Sun

0950 Sun

0950 Sun

0950 Sun

1100 Sun

1100 Sun

0950 Sun

0950 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Reception 1, 2 & 3

Acton Yard

Up & Down Acton 
Branch

Down and Up 
Goods

Down and Up 
Poplar

Up 
Richmond/Up/Up 
North London
Down North 
London/Down/Do
wn Richmond
Down and Up City
Line

Down and Up 
New Line

Down and Up 
Kew Branch

Down and Up 
South West

Down and Up 
High Level

Reversing Siding

Willesden 
Turnback Siding

Down and Up 
North London

Acton West

Acton Canal Wharf 
Jn

Acton Canal Wharf 
Jn

Acton East

Hampstead Heath

Gunnersbury Jn

Harlesden Jn

Willesden Suburban 
Jn

Kew East Jn

Acton Wells Jn

Mitre Bridge Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Wells Jn

Acton East

Acton Canal 
Wharf

Acton Wells Jn

Gunnersbury Jn

Hampstead Heath

Kensal Green Jn

South Acton Jn

West London Jn 
(Willesden)

Willesden High 
Level Jn

Kensal Green Jn

Hampstead Heath

P2024/3928790 ARL NLL SERVICES WILL RUN BETWEEN GOSPEL
OAK AND STRATFORD 

WILLESDEN LL WILL NOT BE SERVED BY NLL 
SERVICES 



ARL TO SHUNT FROM DOWN NORTH LONDON 
LINE TO UP NORTH LONDON LINE (BEHIND 
NL1000) AT GOSPEL OAK JN

MAXIMUM 2 PASSENGER TRAINS PER HOUR 
(AC-1F, AC-2A,TO BE LIVE) WITH ECS MOVES 
TO/FROM THE T&H LINES PERMITTED TO RUN 
AS REQUIRED IN BETWEEN 



POSSESSION LIMIT BOARD/3 DETONATORS 
REQUIRED AT LIMITING POINT; PLB AND 
DETONATORS PLACED AT OVERBRIDGE 3B 
(FOOTPATH BETWEEN SAVERNAKE RD & 
HAMPSTEAD HEATH) ON THE DN NORTH 
LONDON , IN ACCORDANCE WITH RULE BOOK 
MODULE AC SECTION 11 



DRS 4M07 TO DIVERT VIA FOREST GATE JN AND 
PRIMROSE HILL 



ARL ECS MOVES CAN BE HELD AT WM672 



ACTON CANAL WHARF TO REMAIN OPEN



NLL CYCLIC TYPE 13 

NLL CYCLIC TYPE 9 (AMENDED) 



THIS IS AN ANGLIA POSSESSION THAT IMPACTS 
ON WESTERN / MIDLAND

EA1310
EA1330
EA1360
GW130
MD120
MD150
MD155
MD160
MD165
MD167
SW240

0m20ch and 1m44ch

2m50ch and 3m45ch

5m10ch and 5m39ch

1m57ch and 0m45ch

0m77ch and 2m20ch

5m10ch and 5m39ch

1m57ch and 0m45ch

4m64ch and 0m4ch

1m57ch and 2m70ch

4m60ch and 0m40ch

1m57ch and 2m55ch

1m60ch and 4m0ch

5m46ch and 0m50ch

0m62ch and 1m49ch

1m57ch and 0m45ch

0m15ch and 1m32ch

4m70ch and 5m30ch

Major Projects

Structures Examination

Structures Examination

URFDO Inspections

Structures Work

Structures Examination

Welding and Grinding

P & D Maintenance

S&C Unit Renewal 
(Maintenance Only)

Survey Work

Patrolling 

Structures Work

Structures Examination

P & D Maintenance

Off Track Work

Survey Work

Tamping

22/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10909528

W2024/10707028

W2024/11112469

W2024/10650898

W2024/11250975

W2024/11112258

W2024/10737565

W2024/10650884

W2024/11188661

W2024/11180898

W2024/10619984

W2024/11234662

W2024/10707062

W2024/11200017

W2024/10650856

W2024/11246401

W2024/11212182

Week 48  - Continued
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Data freeze:EAS - Section 7
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EAS_V4_2_2025

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0700 Sat

0700 Sat

1300 Sat

0700 Mon

0700 Mon

1300 Mon

0700 Tue

0700 Tue

1300 Tue

24/02/25

24/02/25

24/02/25

24/02/25

24/02/25

24/02/25

22/02/25

22/02/25

22/02/25

24/02/25

24/02/25

24/02/25

25/02/25

25/02/25

25/02/25

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

1300 Sat

1300 Sat

1900 Sat

1300 Mon

1300 Mon

1900 Mon

1300 Tue

1300 Tue

1900 Tue

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
Sidings 
Possession 
(Partial)

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
Sidings 
Possession 
(Partial)

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
Sidings 
Possession 
(Partial)

Down and Up 
North London

Down and Up City
Line

Down and Up 
New Line

Down and Up 
High Level

Reversing Siding

Willesden 
Turnback Siding

All Lines

LMD Arrival Line / 
Carriage Washer 
Bypass Line
All Lines

All Lines

LMD Arrival Line / 
Carriage Washer 
Bypass Line
All Lines

All Lines

LMD Arrival Line / 
Carriage Washer 
Bypass Line
All Lines

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Soho Light 
Maintenance Depot

Soho North Jn

Soho Light 
Maintenance Depot

Soho Light 
Maintenance Depot

Soho North Jn

Soho Light 
Maintenance Depot

Soho Light 
Maintenance Depot

Soho North Jn

Soho Light 
Maintenance Depot

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Soho Light 
Maintenance 
Depot
Soho South Jn

Soho Light 
Maintenance 
Depot

Soho Light 
Maintenance 
Depot
Soho South Jn

Soho Light 
Maintenance 
Depot

Soho Light 
Maintenance 
Depot
Soho South Jn

Soho Light 
Maintenance 
Depot

P2024/3943690

P2024/4144286

P2024/4144311

P2024/4144312

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO BE STABLED IN THE REVERSING 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9

EA1310
MD150
MD155
MD160

MD301

MD301

MD301

5m15ch and 5m45ch

1m57ch and 0m45ch

1m57ch and 0m45ch

1m57ch and 0m45ch

4m60ch and 0m40ch

1m57ch and 0m45ch

4m67ch and 0m45ch

2m23ch and 2m23ch

2m23ch and 2m23ch

2m23ch and 2m23ch

S&T Maintenance

Welding and Grinding

Remove Rail Defects

Off Track Work

Survey Work

URFDO Inspections

S&T Maintenance

Off Track Work

Off Track Work

Off Track Work

24/02/25

24/02/25

24/02/25

24/02/25

24/02/25

24/02/25

22/02/25

22/02/25

22/02/25

24/02/25

24/02/25

24/02/25

25/02/25

25/02/25

25/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10650485

W2024/10737515

W2024/10650900

W2024/10650975

W2024/11181038

W2024/10650809

W2024/10650913

W2024/11201500

W2024/11201501

W2024/11201502

Week 48  - Continued
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Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0700 Wed

0700 Wed

1300 Wed

0700 Thu

0700 Thu

1300 Thu

0700 Fri

0700 Fri

1300 Fri

0055 Tue

0055 Tue

0055 Tue

26/02/25

26/02/25

26/02/25

27/02/25

27/02/25

27/02/25

28/02/25

28/02/25

28/02/25

25/02/25

25/02/25

25/02/25

1300 Wed

1300 Wed

1900 Wed

1300 Thu

1300 Thu

1900 Thu

1300 Fri

1300 Fri

1900 Fri

0505 Tue

0505 Tue

0505 Tue

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
Sidings 
Possession 
(Partial)

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
Sidings 
Possession 
(Partial)

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
Sidings 
Possession 
(Partial)

Possession

Possession

Possession

All Lines

LMD Arrival Line / 
Carriage Washer 
Bypass Line
All Lines

All Lines

LMD Arrival Line / 
Carriage Washer 
Bypass Line
All Lines

All Lines

LMD Arrival Line / 
Carriage Washer 
Bypass Line
All Lines

Connections to 
Platforms 3 and 4

All Lines

All Lines

Soho Light 
Maintenance Depot

Soho North Jn

Soho Light 
Maintenance Depot

Soho Light 
Maintenance Depot

Soho North Jn

Soho Light 
Maintenance Depot

Soho Light 
Maintenance Depot

Soho North Jn

Soho Light 
Maintenance Depot

Birmingham Moor 
Street

Smethwick Jn

Stourbridge North Jn

Soho Light 
Maintenance 
Depot
Soho South Jn

Soho Light 
Maintenance 
Depot

Soho Light 
Maintenance 
Depot
Soho South Jn

Soho Light 
Maintenance 
Depot

Soho Light 
Maintenance 
Depot
Soho South Jn

Soho Light 
Maintenance 
Depot

Birmingham Moor
Street

Galton Jn

Small Heath 
South Jn

P2024/4144313

P2024/4144314

P2024/4144315

P2024/4136369 CHILTERNS TO STABLE IN MOOR STREET 
PLATFORMS 3 & 4

MD301

MD301

MD301

MD301
MD435
MD440

2m23ch and 2m23ch

2m23ch and 2m23ch

2m23ch and 2m23ch

133m15ch and 140m40ch

3m78ch and 4m8ch

133m15ch and 140m40ch

127m50ch and 132m45ch

127m50ch and 132m45ch

127m50ch and 132m45ch

139m28ch and 140m40ch

Off Track Work

Off Track Work

Off Track Work

PLPR Follow Up Work

In Connection With 
Engineering Work

CWR Stress Management 

SIG ELP Testing

Flail Mowing Machine

Off Track Work

Survey Work

26/02/25

26/02/25

26/02/25

27/02/25

27/02/25

27/02/25

28/02/25

28/02/25

28/02/25

25/02/25

25/02/25

25/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11201503

W2024/11201504

W2024/11201411

W2024/11033652

W2024/11033727

W2024/11242827

W2024/11274465

W2024/10907026

W2024/10907218

W2024/11240457

Week 48  - Continued
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Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0055 Wed

0055 Wed

0055 Wed

0055 Thu

0055 Thu

0055 Thu

26/02/25

26/02/25

26/02/25

27/02/25

27/02/25

27/02/25

0505 Wed

0505 Wed

0505 Wed

0505 Thu

0505 Thu

0505 Thu

Possession

Possession

Possession

Possession

Possession

Possession

Connections to 
Platforms 3 and 4

All Lines

All Lines

Connections to 
Platforms 3 and 4

All Lines

All Lines

Birmingham Moor 
Street

Smethwick Jn

Stourbridge North Jn

Birmingham Moor 
Street

Smethwick Jn

Stourbridge North Jn

Birmingham Moor
Street

Galton Jn

Small Heath 
South Jn

Birmingham Moor
Street

Galton Jn

Small Heath 
South Jn

P2024/4136385

P2024/4136384

CHILTERNS TO STABLE IN MOOR STREET 
PLATFORMS 3 & 4.

CHILTERNS TO STABLE IN MOOR STREET 
PLATFORMS 3 & 4

MD301
MD435
MD440

MD301
MD435
MD440

127m50ch and 132m45ch

3m78ch and 4m8ch

139m28ch and 140m40ch

133m15ch and 140m40ch

133m15ch and 140m40ch

127m50ch and 132m45ch

127m50ch and 132m45ch

127m50ch and 132m45ch

127m50ch and 132m45ch

133m15ch and 140m40ch

139m28ch and 140m40ch

127m50ch and 132m45ch

3m78ch and 4m8ch

133m15ch and 140m40ch

Flail Mowing Machine

In Connection With 
Engineering Work

Survey Work

PLPR Follow Up Work

CWR Stress Management 

Off Track Work

SIG ELP Testing

Off Track Work

SIG ELP Testing

CWR Stress Management 

Survey Work

Flail Mowing Machine

In Connection With 
Engineering Work

PLPR Follow Up Work

26/02/25

26/02/25

26/02/25

27/02/25

27/02/25

27/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10907172

W2024/11033798

W2024/11240458

W2024/11033656

W2024/11242722

W2024/10907221

W2024/11274466

W2024/10907222

W2024/11274501

W2024/11242723

W2024/11240459

W2024/10907282

W2024/11033799

W2024/11033657

Week 48  - Continued
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LNW Route
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EAS_V4_2_2025

0055 Fri

0055 Fri

0055 Fri

28/02/25

28/02/25

28/02/25

0505 Fri

0505 Fri

0505 Fri

Possession

Possession

Possession

Connections to 
Platforms 3 and 4

All Lines

All Lines

Birmingham Moor 
Street

Smethwick Jn

Stourbridge North Jn

Birmingham Moor
Street

Galton Jn

Small Heath 
South Jn

P2024/4136368 CHILTERNS TO STABLE IN MOOR STREET 
PLATFORMS 3 & 4

MD301
MD435
MD440

4m3ch and 4m8ch

128m30ch and 131m75ch

127m75ch and 132m45ch

139m28ch and 140m40ch

134m73ch and 138m55ch

128m30ch and 130m12ch

3m78ch and 4m8ch

133m15ch and 140m40ch

128m30ch and 132m0ch

133m15ch and 140m40ch

133m15ch and 133m50ch

4m0ch and 4m8ch

133m15ch and 133m47ch

128m30ch and 130m12ch

127m75ch and 132m45ch

134m73ch and 138m55ch

In Connection With 
Engineering Work

S&T Work

Off Track Work

Survey Work

Track Maintenance

SO53/54 Points Inspection

In Connection With 
Engineering Work

PLPR Follow Up Work

Track Maintenance

CWR Stress Management 

SIG ELP Testing

Patrolling 

Patrolling 

Patrolling 

Flail Mowing Machine

Patrolling 

28/02/25

28/02/25

28/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11274623

W2024/10191378

W2024/10907223

W2024/11240460

W2024/10192289

W2024/10191117

W2024/11033800

W2024/11033701

W2024/10190225

W2024/11242724

W2024/11274665

W2024/10191740

W2024/10191629

W2024/10191036

W2024/10907283

W2024/10192010

Week 48  - Continued
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EAS_V4_2_2025

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0035 Sun

0030 Mon

0030 Mon

0030 Mon

0030 Mon

0030 Mon

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

24/02/25

24/02/25

24/02/25

24/02/25

24/02/25

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0800 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

All Lines

All Lines

Down and Up 
Lifford Curve

All Lines

Longbridge 
Reverse Siding

Single

Blackwell Engine 
Lie-By/Sand Drag

All Lines

All Lines

Down and Up 
Lifford Curve

Redditch

Kings Norton Jn

Lifford West Jn

Stoke Works Jn

Longbridge

Redditch

Blackwell South Jn 
(MD306)

Stoke Works Jn

Kings Norton

Lifford West Jn

Barnt Green Jn

Lifford East Jn

University

Longbridge

Barnt Green Jn

Blackwell North Jn

Bournville

Lifford East Jn

P2024/4137625

P2024/4107916

MD306
MD310
MD570
MD580

MD306
MD310
MD570
MD580

51m58ch and 56m60ch

46m5ch and 46m77ch

51m35ch and 52m5ch

51m58ch and 52m16ch

46m60ch and 56m30ch

46m60ch and 56m30ch

47m10ch and 56m30ch

Track Maintenance

Track Maintenance

Structures Work

Structures Work

Track Maintenance

Patrolling 

Track Maintenance

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

24/02/25

24/02/25

24/02/25

24/02/25

24/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11242791

W2024/11242706

W2024/11156221

W2024/11156287

W2024/11242710

W2024/11242789

W2024/11122589

Week 48  - Continued
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EAS_V4_2_2025

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Tue

0045 Tue

0045 Tue

0045 Tue

0045 Wed

0045 Wed

0045 Wed

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

25/02/25

25/02/25

25/02/25

25/02/25

26/02/25

26/02/25

26/02/25

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0505 Tue

0505 Tue

0505 Tue

0505 Tue

0505 Wed

0505 Wed

0505 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Down and Up 
Abbotswood 
Curve/Main
Down and Up 
Main/Kidderminste
r and Loops
Down & Up Stoke 
Branch/Droitwich 
Single
Down and Up 
Cotswolds / Up & 
Down Cotswolds
Down/Up Branch

Platform 3

Down and Up 
Droitwich and 
Dn/Up Droitwich
Tamper Siding

Down and Up 
Through Sidings

Down and Up 
Sutton

Engineering 
Sidings

All Lines

Bay Platform

All Lines

Engineering 
Sidings

Bay Platform

Droitwich Spa

Cutnall Green

Stoke Works Jn

Norton Jn

Henwick LC and SB

Worcester Shrub Hill

Henwick LC and SB

Worcester North 
Sidings GF

Worcester Tunnel Jn

Lichfield Trent Valley
Jn

Lichfield TV Jn

Blake Street

Four Oaks

Lichfield Trent Valley
Jn

Lichfield TV Jn

Four Oaks

Abbotswood Jn

Droitwich Spa

Droitwich Spa Jn

Evesham

Shrub Hill Jn

Worcester Shrub 
Hill

Worcester Tunnel
Jn

Worcester North 
Sidings GF

Wylds Lane Jn

Blake Street

Lichfield City

Aston North Jn

Four Oaks

Aston North Jn

Lichfield City

Four Oaks

P2024/4136383

P2024/4137639

P2024/4137638

STABLED UNITS TO HAVE PANTOGRAPHS 
LOWERED AND LOCKED.

WMT TO STABLE IN FOUR OAKS BAY PLATFORM


UNITS TO HAVE PANTOGRAPHS LOWERED AND 
LOCKED

GW310
MD306
MD430
MD900
MD910
MD940
MD950

MD340

MD340

120m46ch and 120m55ch

119m75ch and 121m12ch

123m0ch and 130m0ch

120m25ch and 120m63ch

114m0ch and 117m26ch

0m30ch and 0m20ch

126m21ch and 130m33ch

13m21ch and 18m5ch

10m23ch and 10m68ch

2m31ch and 18m5ch

2m31ch and 18m5ch

13m21ch and 18m5ch

In Connection With 
Engineering Work

Track Maintenance

Flail Mowing Machine

Station Work

S&T Maintenance

In Connection With 
Engineering Work

Flail Mowing Machine

Welding and Grinding

OHL Renewals Work

OHL Renewals Work

Patrolling 

Welding and Grinding

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

25/02/25

25/02/25

25/02/25

25/02/25

26/02/25

26/02/25

26/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10789691

W2024/10789446

W2024/11107348

W2024/11234184

W2024/11157888

W2024/10789709

W2024/11107346

W2024/10973931

W2024/10869813

W2024/10874248

W2024/11145186

W2024/10973900
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EAS_V4_2_2025

0045 Thu

0045 Thu

0045 Thu

0045 Thu

2359 Fri

0045 Fri

0045 Fri

27/02/25

27/02/25

27/02/25

27/02/25

22/02/25

28/02/25

28/02/25

0505 Thu

0505 Thu

0505 Thu

0505 Thu

0400 Sat

0505 Fri

0505 Fri

Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Possession

Line Blockage
+Detonators

Sidings 
Possession

Down and Up 
Sutton

Engineering 
Sidings

All Lines

Bay Platform

Down and Up 
Main

Down and Up 
Sutton

Engineering 
Sidings

Lichfield Trent Valley
Jn

Lichfield TV Jn

Blake Street

Four Oaks

Alrewas LC (MCB)

Lichfield Trent Valley
Jn

Lichfield TV Jn

Blake Street

Lichfield City

Aston North Jn

Four Oaks

Wylde Green

Blake Street

Lichfield City

P2024/4137637

P2024/4166354

P2024/4137556

STABLED UNITS TO HAVE PANTOGRAPHS 
LOWERED AND LOCKED.

UNITS TO HAVE PANTOGRAPHS LOWERED AND 
LOCKED.

MD340

LN3340
MD340

MD340

10m23ch and 10m68ch

13m21ch and 18m5ch

4m70ch and 19m0ch

13m21ch and 18m5ch

OHL Renewals Work

Welding and Grinding

Unload Ballast

Welding and Grinding

27/02/25

27/02/25

27/02/25

27/02/25

21/02/25

28/02/25

28/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10874111

W2024/10973901

W2024/11288288

W2024/10973902
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EAS_V4_2_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

24/02/25

24/02/25

24/02/25

24/02/25

24/02/25

24/02/25

24/02/25

24/02/25

24/02/25

24/02/25

24/02/25

24/02/25

24/02/25

24/02/25

24/02/25

24/02/25

24/02/25

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession 
(Partial)
Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Hinksey No.1 
Down Sidings
Hinksey No.2 
Down Sidings
Hinksey No.3 
Down Sidings
No. 2 Reception

Through Sidings 1
to 6

Up Oxford Relief

Platform 1 & 2

Somerton LC (R/G-
X) (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Hinksey North

Hinksey North

Hinksey Yard

Wolvercot South Jn

Oxford

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Hinksey South

Hinksey Yard

Hinksey North

Oxford

P2024/3926686 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 
AT OXFORD.



WORK DETAILS = MAINTENANCE W/10894320

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

29m25ch and 30m10ch

61m4ch and 61m23ch

64m30ch and 66m26ch

53m51ch and 62m64ch

63m13ch and 63m78ch

60m76ch and 62m64ch

72m32ch and 75m30ch

Rail Testing and Lubrication

S&T Maintenance

D&P Maintenance

Unload Ballast

Welding and Grinding

Welding and Grinding

P-Way Maintenance

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

24/02/25

24/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10892363

W2024/10719683

W2024/11116818

W2024/10673055

W2024/11286025

W2024/10890946

W2024/10894320
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EAS_V4_2_2025

0040 Mon

0040 Mon

0040 Mon

0040 Mon

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0500 Sun

0500 Sun

0005 Mon

0010 Tue

0010 Tue

2345 Wed

24/02/25

24/02/25

24/02/25

24/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

24/02/25

25/02/25

25/02/25

27/02/25

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0700 Sun

0700 Sun

0330 Mon

0530 Tue

0530 Tue

0545 Thu

Possession

Possession

Sidings 
Possession

Sidings 
Possession 
(Partial)
Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Possession

Oxford Bay 
Approach

Down and Up 
Bletchley

Down Oxford 
Sidings 1, 2 & 3
Up Oxford 
Headshunt
Down Engineering
Sidings 1, 2, 3
Up Oxford Sidings 
1, 2, 3, 4 & 5

Down Hatton 
Goods Loop

Down Dorridge

Up Dorridge

All Lines

Dn & Up Hatton 
Platform 
Line/Down and Up
Claverdon
Up & Down 
Dorridge 
Passenger Loop
Up Dorridge 
Passenger Loop
Up & Down 
Dorridge Goods 
Loop
Down and Up 
Dorridge

Down and Up 
Dorridge/Bordesle
y

Up & Down 
Hatton North 
Curve
All Lines

All Lines

Oxford Station North
Jn

Woodstock Road Jn

Oxford

Hatton Station Jn

Hatton North Jn

Hatton West Jn

Hatton West Jn

Dorridge North Jn

Widney Manor

Tyseley

Hatton West Jn

Stratford upon Avon

Stratford upon Avon

Oxford North Jn

Oxford

Budbrooke Jn

Hatton

Hatton North Jn

Hatton Station Jn

Dorridge South Jn

Lapworth

Widney Manor

Hatton North Jn

Hatton Station Jn

Hatton West Jn

P2024/3926686

P2024/4136372

P2024/4136373

P2024/4136376

P2024/4136417

P2024/4137529

MD401
MD415
MD420

MD401

MD401
MD425

MD415
MD420
MD425

MD415
MD425

112m0ch and 112m20ch

118m20ch and 119m45ch

122m0ch and 126m0ch

18m22ch and 17m62ch

18m11ch and 8m63ch

12m48ch and 11m49ch

Patrolling 

Patrolling 

S&T Work

Patrolling 

Patrolling 

PL Stoneblowing

24/02/25

24/02/25

24/02/25

24/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

24/02/25

25/02/25

25/02/25

26/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10189386

W2024/10188921

W2024/10935708

W2024/10609725

W2024/10609685

W2024/10796618

Week 48  - Continued
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EAS_V4_2_2025

2345 Thu

2345 Thu

0010 Wed

0010 Tue

28/02/25

28/02/25

26/02/25

25/02/25

0545 Fri

0545 Fri

0610 Wed

0610 Tue

Possession

Possession

Possession

Possession

Single

All Lines

All Lines

All Lines

Hatton North Jn

Stratford upon Avon

Henley in Arden

Shirley

Hatton West Jn

Whitlocks End

Tyseley South Jn

P2024/4137573

P2024/4137527

P2024/4137526

MD415
MD420
MD425

MD425

MD425

17m62ch and 17m49ch

13m40ch and 13m0ch

18m11ch and 17m62ch

7m50ch and 10m43ch

1m22ch and 3m66ch

In Connection With 
Engineering Work

PL Stoneblowing

PL Stoneblowing

PL Stoneblowing

PL Stoneblowing

27/02/25

27/02/25

26/02/25

25/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11235703

W2024/10796619

W2024/11235601

W2024/10796617

W2024/10796666
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EAS_V4_2_2025

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

22/02/25

22/02/25

22/02/25

22/02/25

22/02/25

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0505 Sat

0505 Sat

0505 Sat

0505 Sat

0505 Sat

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

All Lines

Down Goods Loop

Down & Up 
Dudley

All Lines

Down Round Oak 
Sidings 1
Up Round Oak 
Sidings 2 and 3
Stourbridge North 
Neck

All Lines

Down Goods Loop

All Lines

All Lines

Stourbridge North 
Neck

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

Lye

End of Line (MD450)

Stourbridge North Jn

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

Lye

Stourbridge North Jn

Cutnall Green

Stourbridge Jn

Stourbridge North
Jn

Kingswinford Jn 
South

Stourbridge Jn

Hagley

Stourbridge Jn

Stourbridge North
Jn

Stourbridge Jn

P2024/4137121

P2024/4137200

MD430
MD435
MD450

MD430
MD435
MD450

142m10ch and 145m45ch

140m25ch and 142m15ch

134m58ch and 135m40ch

130m50ch and 136m0ch

142m20ch and 142m60ch

140m25ch and 142m50ch

140m75ch and 141m7ch

142m50ch and 145m45ch

140m70ch and 141m7ch

130m50ch and 136m0ch

140m70ch and 141m7ch

144m23ch and 144m35ch

140m25ch and 142m15ch

140m25ch and 142m56ch

S&T Renewal

Structures Work

Patrolling 

Flail Mowing Machine

Patrolling 

Vegetation Clearance (Non-
Flail)

Patrolling 

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Off Track Work

S&T Renewal

Structures Examination

Structures Work

Vegetation Clearance (Non-
Flail)

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

22/02/25

22/02/25

22/02/25

22/02/25

22/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11123788

W2024/11239019

W2024/10406617

W2024/10907382

W2024/10406307

W2024/11176674

W2024/10407623

W2024/11262051

W2024/11262006

W2024/10907296

W2024/11123881

W2024/11225770

W2024/11256098

W2024/11176660
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EAS_V4_2_2025

0015 Tue

0015 Tue

0015 Tue

0015 Tue

0015 Tue

0015 Wed

0015 Wed

0015 Wed

0015 Wed

0015 Wed

0015 Thu

0015 Thu

0015 Thu

0015 Thu

0015 Thu

25/02/25

25/02/25

25/02/25

25/02/25

25/02/25

26/02/25

26/02/25

26/02/25

26/02/25

26/02/25

27/02/25

27/02/25

27/02/25

27/02/25

27/02/25

0505 Tue

0505 Tue

0505 Tue

0505 Tue

0505 Tue

0505 Wed

0505 Wed

0505 Wed

0505 Wed

0505 Wed

0505 Thu

0505 Thu

0505 Thu

0505 Thu

0505 Thu

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

All Lines

Down Goods Loop

All Lines

All Lines

Stourbridge North 
Neck

All Lines

Down Goods Loop

All Lines

All Lines

Stourbridge North 
Neck

All Lines

Down Goods Loop

All Lines

All Lines

Stourbridge North 
Neck

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

Lye

Stourbridge North Jn

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

Lye

Stourbridge North Jn

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

Lye

Stourbridge North Jn

Hagley

Stourbridge Jn

Stourbridge North
Jn

Stourbridge Jn

Hagley

Stourbridge Jn

Stourbridge North
Jn

Stourbridge Jn

Hagley

Stourbridge Jn

Stourbridge North
Jn

Stourbridge Jn

P2024/4137564

P2024/4137565

P2024/4137566

MD430
MD435
MD450

MD430
MD435
MD450

MD430
MD435
MD450

140m25ch and 142m15ch

140m25ch and 142m56ch

140m25ch and 142m15ch

140m25ch and 142m56ch

140m25ch and 142m56ch

140m25ch and 142m15ch

Structures Work

Vegetation Clearance (Non-
Flail)

Structures Work

Vegetation Clearance (Non-
Flail)

Vegetation Clearance (Non-
Flail)

Structures Work

25/02/25

25/02/25

25/02/25

25/02/25

25/02/25

26/02/25

26/02/25

26/02/25

26/02/25

26/02/25

27/02/25

27/02/25

27/02/25

27/02/25

27/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11239022

W2024/11176708

W2024/11239023

W2024/11176675

W2024/11176676

W2024/11238928
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EAS_V4_2_2025

0015 Fri

0015 Fri

0015 Fri

0015 Fri

0015 Fri

28/02/25

28/02/25

28/02/25

28/02/25

28/02/25

0505 Fri

0505 Fri

0505 Fri

0505 Fri

0505 Fri

Possession

Possession

Possession

Possession

Sidings 
Possession

All Lines

Down Goods Loop

All Lines

All Lines

Stourbridge North 
Neck

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

Lye

Stourbridge North Jn

Hagley

Stourbridge Jn

Stourbridge North
Jn

Stourbridge Jn

P2024/4137567 MD430
MD435
MD450

140m25ch and 142m56ch

140m25ch and 142m15ch

Vegetation Clearance (Non-
Flail)

Structures Work

28/02/25

28/02/25

28/02/25

28/02/25

28/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11176677

W2024/11238929
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EAS_V4_2_2025

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

2115 Sat

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

2100 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Castle Bromwich 
Curve/Down and 
Up Sutton Park
All Lines

All Lines

All Lines

All Lines

All Lines

Down and Up 
Camphill

Sutton Park No 1 GF

Grand Jn

Whitacre Jn

St. Andrews Jn

Water Orton East Jn

Park Lane Jn (West 
Midlands)

Lifford East Jn

Castle Bromwich 
Jn

Kingsbury Jn

Landor Street Jn

Stockingford 
Station, former 
site of
Water Orton West
Jn

Bordesley Jn

P2024/4137552

P2024/4095929

MD501
MD545
MD555
MD560
MD565
MD570
MD575

MD570

39m40ch and 39m73ch

35m15ch and 36m15ch

4m0ch and 0m0ch

31m77ch and 40m63ch

34m40ch and 35m20ch

33m75ch and 35m10ch

33m12ch and 35m10ch

34m20ch and 35m10ch

33m12ch and 35m10ch

35m60ch and 40m63ch

35m60ch and 40m63ch

36m8ch and 40m63ch

34m20ch and 35m10ch

32m55ch and 36m46ch

0m55ch and 36m15ch

33m17ch and 40m63ch

42m15ch and 45m25ch

Structures Examination

In Connection With Worksite 
Management

S&T Maintenance

ES Duties Only

Welding and Grinding

Preparatory Work

Structures Work

Patrolling 

In Connection With Worksite 
Management

HS2 ASPRO Major Projects

Preparatory Work

S&T Maintenance

Welding and Grinding

Preparatory Work

In Connection With Worksite 
Management

Patrolling 

Station Construction

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

22/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11268583

W2024/11198026

W2024/10935699

W2024/11198104

W2024/10973362

W2024/10892863

W2024/11216488

W2024/11006856

W2024/11198023

W2024/11210294

W2024/11200791

W2024/10188444

W2024/10973648

W2024/10892849

W2024/11198025

W2024/11006802

W2024/11052430

Week 48  - Continued
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EAS_V4_2_2025

0035 Mon

0035 Mon

0035 Mon

0100 Tue

0100 Tue

0100 Tue

0035 Wed

0035 Wed

0035 Wed

0035 Thu

0035 Thu

0035 Thu

0035 Fri

0035 Fri

0035 Fri

0035 Fri

0035 Fri

24/02/25

24/02/25

24/02/25

25/02/25

25/02/25

25/02/25

26/02/25

26/02/25

26/02/25

27/02/25

27/02/25

27/02/25

28/02/25

28/02/25

28/02/25

28/02/25

28/02/25

0530 Mon

0530 Mon

0530 Mon

0500 Tue

0500 Tue

0500 Tue

0530 Wed

0530 Wed

0530 Wed

0530 Thu

0530 Thu

0530 Thu

0530 Fri

0530 Fri

0530 Fri

0530 Fri

0530 Fri

Line Blockage
+Detonators

Line Blockage
+Detonators

Sidings 
Possession

Line Blockage
+Detonators

Line Blockage
+Detonators

Sidings 
Possession

Line Blockage
+Detonators

Line Blockage
+Detonators

Sidings 
Possession

Line Blockage
+Detonators

Line Blockage
+Detonators

Sidings 
Possession

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Sidings 
Possession

Platforms 
1,3,4,5,6

Down and Up 
Main

Wall Sidings

Up Siding

Platforms 
1,3,4,5,6

Down and Up 
Main

Up Siding

Platforms 
1,3,4,5,6

Down and Up 
Main

Up Siding

Platforms 
1,3,4,5,6

Down and Up 
Main

Up Siding

Platforms 
1,3,4,5,6

All Lines

Up & Down 
Branch

All Lines

Wall Sidings

Up Siding

Marylebone

Neasden South Jn

Marylebone

Marylebone

Neasden South Jn

Marylebone

Marylebone

Neasden South Jn

Marylebone

Marylebone

Neasden South Jn

Marylebone

Marylebone

Wembley Stadium

Neasden South Jn

Harrow on the Hill

Marylebone

Marylebone

Marylebone

Marylebone

Marylebone

Marylebone

Marylebone

Marylebone

Marylebone

Marylebone

Neasden Jn

Neasden South 
Jn

Marylebone

P2024/4138224

P2024/4138281

P2024/4138280

P2024/4138279

P2024/4138234

CHILTERNS TO STABLE IN PLATFORM 2

CHILTERNS TO STABLE IN PLATFORM 2

CHILTERNS TO STABLE IN PLATFORM 2

CHILTERNS TO STABLE IN PLATFORM 2

CHILTERNS TO STABLE IN PLATFORM 2

MD701

MD701

MD701

MD701

MD701
MD710
MD715

205m77ch and 205m37ch

205m77ch and 205m37ch

205m56ch and 205m20ch

205m56ch and 205m20ch

205m77ch and 205m18ch

205m77ch and 205m42ch

205m77ch and 205m42ch

205m56ch and 205m20ch

205m77ch and 205m18ch

205m77ch and 205m42ch

205m77ch and 205m18ch

205m56ch and 205m20ch

205m77ch and 205m18ch

205m77ch and 5m45ch

205m77ch and 5m45ch

205m77ch and 205m42ch

205m56ch and 205m20ch

Track Maintenance

Patrolling 

Structures Work

Structures Work

Survey Work

S&T Work

S&T Work

Structures Work

Survey Work

S&T Work

Survey Work

Structures Work

Survey Work

Patrolling 

Track Maintenance

S&T Work

Structures Work

24/02/25

24/02/25

24/02/25

25/02/25

25/02/25

25/02/25

26/02/25

26/02/25

26/02/25

27/02/25

27/02/25

27/02/25

28/02/25

28/02/25

28/02/25

28/02/25

28/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10869293

W2024/10869344

W2024/11233563

W2024/11233614

W2024/11264835

W2024/10908750

W2024/10908751

W2024/11233615

W2024/11264864

W2024/10908752

W2024/11264866

W2024/11233708

W2024/11264867

W2024/10869223

W2024/10869229

W2024/10908789

W2024/11233616
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EAS_V4_2_2025

0100 Tue

0100 Wed

0100 Mon

0100 Mon

0100 Mon

0100 Tue

0100 Tue

0100 Tue

0100 Tue

25/02/25

26/02/25

24/02/25

24/02/25

24/02/25

25/02/25

25/02/25

25/02/25

25/02/25

0500 Tue

0500 Wed

0525 Mon

0525 Mon

0525 Mon

0510 Tue

0510 Tue

0510 Tue

0510 Tue

Line Blockage
+Detonators

Line Blockage
+Detonators

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Harrow

Up Harrow

Down Harrow

Up Harrow

All Lines

Down & Up 
Greenford

Turnback Siding

Down & Up 
Wycombe/Greenfo
rd
All Lines

Depot Departure 
Line

Northolt West 
London Waste 
Sidings

Network Rail / LUL 
Boundary

Network Rail / LUL 
Boundary

Seer Green and 
Jordans

South Ruislip

Gerrards Cross

South Ruislip

Seer Green and 
Jordans

Wembley Stadium

South Ruislip

Neasden South 
Jn

Neasden South 
Jn

Northolt Park

South Ruislip

Gerrards Cross

Greenford West 
Jn

Neasden South 
Jn

Great Central 
Way Jn

Northolt Park Jn

P2024/4138238

P2024/4138257

P2024/4138226

P2024/4138285

MD701
MD710

MD701
MD710

MD701
MD705

GW110
MD701
MD705

200m65ch and 197m5ch

200m0ch and 197m5ch

200m65ch and 197m5ch

200m0ch and 197m5ch

6m10ch and 7m60ch

0m75ch and 4m40ch

0m75ch and 4m40ch

5m67ch and 4m60ch

7m60ch and 10m15ch

3m0ch and 4m40ch

0m70ch and 1m0ch

5m72ch and 4m60ch

6m60ch and 7m60ch

7m65ch and 10m15ch

Major Projects

Track Maintenance

Major Projects

Track Maintenance

S&C Grinding Train

HS2 ASPRO Major Projects

HS2 ASPRO Major Projects

S&T Work

In Connection With 
Engineering Work

Structures Work

In Connection With 
Engineering Work

PL Tamping

Welding and Grinding

Follow-Up Work

25/02/25

26/02/25

24/02/25

24/02/25

24/02/25

25/02/25

25/02/25

25/02/25

25/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11227012

W2024/10949237

W2024/11227016

W2024/10949238

W2024/11031971

W2024/11120787

W2024/11121406

W2024/10911860

W2024/11121468

W2024/11281603

W2024/11134816

W2024/10820137

W2024/10900655

W2024/11134812

Week 48  - Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0100 Wed

0100 Wed

0100 Wed

0100 Thu

0100 Thu

0100 Thu

26/02/25

26/02/25

26/02/25

27/02/25

27/02/25

27/02/25

0510 Wed

0510 Wed

0510 Wed

0510 Thu

0510 Thu

0510 Thu

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Down & Up 
Wycombe/Greenfo
rd
All Lines

Northolt West 
London Waste 
Sidings

Down & Up 
Wycombe/Greenfo
rd
All Lines

Northolt West 
London Waste 
Sidings

South Ruislip

Seer Green and 
Jordans

South Ruislip

South Ruislip

Seer Green and 
Jordans

South Ruislip

Greenford West 
Jn

Northolt Park

Northolt Park Jn

Greenford West 
Jn

Northolt Park

Northolt Park Jn

P2024/4138284

P2024/4138278

GW110
MD701
MD705

GW110
MD701
MD705

7m65ch and 10m15ch

6m60ch and 7m60ch

0m75ch and 4m40ch

3m0ch and 4m40ch

0m70ch and 1m0ch

7m60ch and 10m15ch

8m60ch and 10m15ch

0m70ch and 1m0ch

3m0ch and 4m40ch

6m60ch and 7m60ch

7m60ch and 10m15ch

0m75ch and 4m40ch

0m75ch and 2m14ch

0m75ch and 2m14ch

7m65ch and 10m15ch

Follow-Up Work

Welding and Grinding

HS2 ASPRO Major Projects

Structures Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Patrolling 

In Connection With 
Engineering Work

Structures Work

Welding and Grinding

In Connection With 
Engineering Work

HS2 ASPRO Major Projects

Track Maintenance

Patrolling 

Follow-Up Work

26/02/25

26/02/25

26/02/25

27/02/25

27/02/25

27/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11134813

W2024/10900656

W2024/11121560

W2024/11281651

W2024/11134730

W2024/11121783

W2024/10870162

W2024/11134817

W2024/11281693

W2024/10900657

W2024/11121758

W2024/11121670

W2024/10870124

W2024/10870125

W2024/11134814
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EAS_V4_2_2025

0100 Fri

0100 Fri

0100 Fri

0100 Fri

0125 Sun

0125 Sun

0130 Tue

0130 Tue

0130 Tue

0130 Tue

28/02/25

28/02/25

28/02/25

28/02/25

23/02/25

23/02/25

25/02/25

25/02/25

25/02/25

25/02/25

0510 Fri

0510 Fri

0510 Fri

0510 Fri

0705 Sun

0705 Sun

0500 Tue

0500 Tue

0500 Tue

0500 Tue

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage

Line Blockage

Possession

Possession

Possession

Sidings 
Possession

Down & Up 
Wycombe/Greenfo
rd
All Lines

Turnback Siding

Northolt West 
London Waste 
Sidings

Up Main

Down Main

Down & Up 
Aylesbury

Up Bay (Platform 
1)

All Lines

Tame Branch 
Siding

South Ruislip

Seer Green and 
Jordans

Gerrards Cross

South Ruislip

Saunderton

Princes Risborough

Little Kimble

Princes Risborough

Haddenham and 
Thame Parkway

Princes Risborough

Greenford West 
Jn

Northolt Park

Gerrards Cross

Northolt Park Jn

Princes 
Risborough

Saunderton

Princes 
Risborough

Saunderton

Princes 
Risborough

P2024/4138277

P2024/4162170

P2024/4138227

GW110
MD701
MD705

MD701

MD701
MD720

7m60ch and 10m15ch

7m65ch and 10m15ch

0m70ch and 1m0ch

6m70ch and 7m60ch

4m60ch and 7m60ch

6m60ch and 7m60ch

0m75ch and 4m40ch

22m26ch and 23m65ch

42m33ch and 42m46ch

22m0ch and 25m0ch

22m0ch and 24m75ch

27m0ch and 29m68ch

In Connection With 
Engineering Work

Follow-Up Work

In Connection With 
Engineering Work

Patrolling 

Track Maintenance

Welding and Grinding

HS2 ASPRO Major Projects

Tunnel Examination

S&T Work

Drainage Work

S&T Work

SIG ELP Testing

28/02/25

28/02/25

28/02/25

28/02/25

23/02/25

23/02/25

25/02/25

25/02/25

25/02/25

25/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11121726

W2024/11134815

W2024/11134757

W2024/10870133

W2024/10870010

W2024/10900658

W2024/11121851

W2024/11247145

W2024/10909215

W2024/10672364

W2024/10909198

W2024/11271302
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EAS_V4_2_2025

0130 Wed

0130 Wed

0130 Wed

0130 Wed

0130 Thu

0130 Thu

0130 Thu

0130 Thu

0130 Fri

0130 Fri

0130 Fri

0130 Fri

26/02/25

26/02/25

26/02/25

26/02/25

27/02/25

27/02/25

27/02/25

27/02/25

28/02/25

28/02/25

28/02/25

28/02/25

0500 Wed

0500 Wed

0500 Wed

0500 Wed

0500 Thu

0500 Thu

0500 Thu

0500 Thu

0500 Fri

0500 Fri

0500 Fri

0500 Fri

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

All Lines

All Lines

Up Bay (Platform 
1)

Tame Branch 
Siding

Down & Up 
Aylesbury

Up Bay (Platform 
1)

All Lines

Tame Branch 
Siding

Down & Up 
Aylesbury

Up Bay (Platform 
1)

All Lines

Tame Branch 
Siding

Haddenham and 
Thame Parkway

Aylesbury

Princes Risborough

Princes Risborough

Little Kimble

Princes Risborough

Haddenham and 
Thame Parkway

Princes Risborough

Little Kimble

Princes Risborough

Bicester South 
Junction

Princes Risborough

High Wycombe

Princes 
Risborough

Princes 
Risborough

Princes 
Risborough

Saunderton

Princes 
Risborough

Princes 
Risborough

Saunderton

Princes 
Risborough

P2024/4138230

P2024/4138229

P2024/4138228

MD701
MD720

MD701
MD720

MD701
MD720

42m23ch and 49m30ch

42m33ch and 42m46ch

24m0ch and 24m65ch

23m0ch and 25m0ch

27m0ch and 29m68ch

42m23ch and 49m30ch

21m30ch and 25m0ch

17m40ch and 19m40ch

22m0ch and 24m75ch

27m0ch and 29m68ch

22m0ch and 25m0ch

42m33ch and 42m46ch

22m0ch and 24m75ch

22m0ch and 25m0ch

42m33ch and 42m46ch

22m0ch and 24m75ch

29m65ch and 30m60ch

Patrolling 

S&T Work

Patrolling 

Drainage Work

SIG ELP Testing

Track Maintenance

Track Maintenance

PL Tamping

S&T Work

SIG ELP Testing

Drainage Work

S&T Work

S&T Work

Drainage Work

S&T Work

S&T Work

PL Tamping

26/02/25

26/02/25

26/02/25

26/02/25

27/02/25

27/02/25

27/02/25

27/02/25

28/02/25

28/02/25

28/02/25

28/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10869892

W2024/10909217

W2024/10869390

W2024/10672320

W2024/11271381

W2024/10869900

W2024/10869372

W2024/10795439

W2024/10909199

W2024/11271382

W2024/10672321

W2024/10909218

W2024/10909200

W2024/10672322

W2024/10909219

W2024/10909201

W2024/10795353
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EAS_V4_2_2025

0115 Tue

0115 Fri

25/02/25

28/02/25

0515 Tue

0515 Fri

Line Blockage

Line Blockage

All Lines

Down Bicester

Up Bicester

Ardley Tunnel

Aynho Jn

Bicester South 
Junction

Bicester North

P2024/4138232

P2024/4138233

MD701

MD701
9m0ch and 9m71ch

10m0ch and 17m40ch

Patrolling 

Track Maintenance

25/02/25

28/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11174869

W2024/11174793
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EAS_V4_2_2025

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

24/02/25

24/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0500 Mon

0500 Mon

0145 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Acton Dive-Under

Down and Up 
Poplar

Greenford Bay 
Line

Greenford East 
Curve

Hanwell Spur East

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Crossrail Depot 
Line 2

North Pole Line A 
and B

Engine and 
Carriage Line

Carriage Line and 
Engine Siding

Washer Bypass

Back Line

Lines 1 to 2 / 
Down and Up 
Main
Line 3

Platforms 7 to 12 
and 14
Platforms 1 to 6

Lines 4 and 
5/Down and Up 
Relief
Line 6

Link Line/Royal 
Oak Carriage 
Loop A and B

Acton West (inc.)

Acton West

Greenford

Greenford East Jn

Hanwell Bridge

Drayton Green Jn

Southall East Jn

Grand Canal 
Junction

North Pole Depot

Old Oak Common 
East Jn

CrossRail Depot

Acton West

Ladbroke Grove 
(inc.)

Paddington

Southall East Jn

Subway Jn

Acton Main Line

Acton West

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell

Hanwell Jn

Ladbroke Grove

Old Oak Common
East Jn

Paddington

Park Royal (inc.)

P2024/3917583 0045 SUN TO 0145 SUN

TRAINS TO RUN OVER THE MAIN LINES 
REVERSING AT EALING BROADWAY / ACTON 
WEST. UNITS TO 

FORM THESE SERVICES TO STABLE AT 
HEATHROW AIRPORT (ONLY). 

NO ACCESS BETWEEN THE GWML AND ACTON 
YARD. 

NO TRAINS TO STABLE IN PLATFORMS 7-14. 

ALL UNITS STABLED IN PLATFORMS 1-6 TO 
HAVE PANTOGRAPHS LOWERED AND LOCKED 
DURING 

THE ALL LINE BLOCK PERIOD. 

NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0045 SUNDAY AND 0720 SUNDAY.


0145 SUN TO 0600 SUN 

ALL LINE BLOCK PERIOD 

NO SERVICES TO OPERATE 

NO TRAINS TO STABLE IN PLATFORMS 7-14. 

ALL UNITS STABLED IN PLATFORMS 1-6 TO 
HAVE PANTOGRAPHS LOWERED AND LOCKED 
DURING 

THE ALL LINE BLOCK PERIOD. 

NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0045 SUNDAY AND 0720 SUNDAY.


2R89 TO TERMINTATE AT SLOUGH AND RETURN
TO READING TRAIN CARE DEPOT. 



0600 SUN TO 0720 SUN 

TRAINS TO RUN OVER THE MAIN LINES 
REVERSING AT EALING BROADWAY / ACTON 
WEST. UNITS TO 

FORM THESE SERVICES TO STABLE AT 
HEATHROW AIRPORT (ONLY). 

NO ACCESS BETWEEN THE GWML AND ACTON 
YARD. 

NO TRAINS TO STABLE IN PLATFORMS 7-14. 

ALL UNITS STABLED IN PLATFORMS 1-6 TO 
HAVE PANTOGRAPHS LOWERED AND LOCKED 
DURING 

THE ALL LINE BLOCK PERIOD. 

NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0045 SUNDAY AND 0720 SUNDAY.




0720 SUN TO 0500 MON

TRAINS TO RUN OVER MAIN LINES



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN WEST EALING LOOPS NO.2 & NO.3 
BETWEEN 0150 SUN TO 0530 SUN.



HEX TO STABLE 2 X 8 X 387 AT T5 HEATHROW.

ELIZABETH LINE TO STABLE 2 X UNITS AT T4 

GW103
GW110
GW117
GW174
MD705

2m25ch and 5m40ch

0m53ch and 1m45ch

0m5ch and 3m40ch

1m5ch and 1m50ch

3m30ch and 5m50ch

0m5ch and 0m52ch

4m67ch and 5m50ch

0m5ch and 5m50ch

4m16ch and 5m50ch

0m5ch and 2m50ch

4m12ch and 4m30ch

3m21ch and 4m30ch

4m65ch and 5m30ch

0m5ch and 0m25ch

5m55ch and 8m30ch

5m55ch and 8m27ch

2m0ch and 3m31ch

Major Projects

OHL Work

S&T Work

Rail Changing 

S&T Work

Station Work

Permanent Way Inspection

In Connection With 
Engineering Work

OHL Work (Ground Level)

P-Way Maintenance

Platform Enhancements

Remove Rail Defects

Patrolling 

Station Work

In Connection With 
Engineering Work

S&T Work

HS2 ASPRO Major Projects

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10879486

W2024/11156341

W2024/10911941

W2024/11178552

W2024/10886296

W2024/11247967

W2024/11188408

W2024/10908880

W2024/10901550

W2024/10901992

W2024/11266450

W2024/11227980

W2024/10873805

W2024/11216031

W2024/10909032

W2024/10927660

W2024/11198303

W2024/11223429
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EAS_V4_2_2025

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0145 Sun

0150 Sun

0600 Sun

0720 Sun

0720 Sun

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

24/02/25

24/02/25

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0600 Sun

0530 Sun

0720 Sun

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
Electric Trains

Possession

BLOCKED To
Electric Trains

Possession

Possession

Possession

Down, Up and 
Single Wycombe

Crossrail Depot 
Line 1

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Line 6

Turnback A

Eastbound

Westbound

Transfer Sidings 
1-6

Paddington New 
Yard

Plasser 
Works/Engineers 
Sidings
West Ealing 
Sidings No 2 Loop
/ No 3 Loop
Carriage Road 
No. 1
Carriage Road 
No. 2
Lines 1 & 2/Down 
and Up Main

West Ealing 
Sidings No 2 Loop
/ No 3 Loop
Lines 1 to 2 / 
Down and Up 
Main
Acton Dive-Under

Engine and 
Carriage Line

South Ruislip

Grand Canal 
Junction

Greenford West Jn

West Ealing

Hanwell Jn

Ladbroke Grove

Westbourne Park Jn

North Pole Depot

Portobello Jn 
(London)

Hanwell Jn

North Pole Depot

Southall East Jn

Hanwell Jn

Acton West

Acton West

Old Oak Common 
East Jn

Portobello Jn 
(London)

West Ealing

West Ealing Jn

Westbourne Park 
Jn

North Pole Depot

Portobello Jn 
(London)

West Ealing Jn

North Pole Depot

Paddington

West Ealing Jn

Paddington

Acton Main Line

Grand Canal 
Junction

Ladbroke Grove

P2024/3917583 HEATHROW



ALL ELECTRIC SERVICES BETWEEN ACTON 
WEST AND MAIDENHEAD NEUTRAL SECTION ON
GW103 ELECTRIFIED LINES TO EXPERIENCE 
LOSS OF LINE LIGHT FOR UP TO 25 MINUTES AT 
THE START AND END OF THE PLANNED 
ISOLATION 0045 SUN TO 0720 SUN DUE TO 
SWITCHING OVER FEEDING ARRANGEMENTS 
BETWEEN KENSAL GREEN ATFS AND FOXHALL 
ATFS.



WORK DETAILS: MAINTENANCE, HS2 OOC 
STATION CONSTRUCTION

4m11ch and 5m20ch

0m5ch and 2m40ch

1m36ch and 2m70ch

Rail Testing and Lubrication

OHL Work

OHL Work

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/11217437

W2024/11256914

Week 48  - Continued

Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0720 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0100 Thu

0100 Fri

0200 Sat

0001 Sat

0730 Mon

24/02/25

23/02/25

23/02/25

23/02/25

23/02/25

27/02/25

28/02/25

24/02/25

28/03/25

28/03/25

0500 Mon

1900 Sun

1900 Sun

1900 Sun

1900 Sun

0500 Thu

0500 Fri

0430 Mon

2359 Fri

2359 Fri

Possession

Possession

Possession

Possession

Sidings 
Possession

Line Blockage
+Detonators

Line Blockage
+Detonators

Possession

Sidings 
Possession

Possession

Down and Up 
Relief

Down Branch

Greenford East 
Curve

Down, Up and 
Single Wycombe

Sidings

Down Harrow

Up Harrow

Down Harrow

Up Harrow

Down & Up Main

Up & Down 
Aylesbury Siding

Claydon Loop

Claydon 
Reception Line

Acton West

Greenford West Jn

Greenford East Jn

South Ruislip

Park Royal Jn

Network Rail / LUL 
Boundary

Network Rail / LUL 
Boundary

Aylesbury

Quainton Road

Claydon East Jn

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Park Royal Jn

Park Royal Jn

Neasden South 
Jn

Neasden South 
Jn

Amersham

Claydon L&NE 
JCN SB 
(43m05ch)

Claydon West Jn

P2024/3917583

P2024/4040126

P2024/4138236

P2024/4138235

P2024/3975274

P2024/3980283

P2024/4126455

SECTION 4 TIMES NO SERVICES TO RUN

NO CHILTERNS SERVICES TO RUN VIA THE MET 
LINE. RAIL REPLACEMENT BUSES TO RUN FROM
BEACONSFIELD TO AYLESBURY VALE PARKWAY 
VIA AMERSHAM.



LUL TO BE AWARE.

NO ACCESS TO CLAYDON DEPOT.

GW110
GW117
GW174
MD705

MD710

MD710

MD712

MD726

MD736

5m10ch and 5m50ch

4m65ch and 9m67ch

200m65ch and 197m5ch

200m0ch and 197m5ch

200m0ch and 197m5ch

200m0ch and 197m5ch

25m21ch and 28m0ch

24m79ch and 28m70ch

24m79ch and 28m70ch

36m40ch and 37m15ch

24m79ch and 28m70ch

24m79ch and 33m60ch

43m5ch and 43m61ch

12m32ch and 11m50ch

Structures Examination

HS2 ASPRO Major Projects

Major Projects

Track Maintenance

Major Projects

Track Maintenance

Major Projects

S&T Work

S&T Work

Off Track Work

S&T Work

HS2 ASPRO Major Projects

Unload Materials

HS2 ASPRO Major Projects

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

27/02/25

28/02/25

22/02/25

30/03/24

18/11/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/11227765

W2024/10884980

W2024/11227017

W2024/10949239

W2024/11227018

W2024/10949240

W2024/11266258

W2024/10911866

W2024/10911890

W2024/11286810

W2024/10911867

W2024/10976221

W2024/10718213

W2024/11177547

Week 48  - Continued

Continued
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Network Rail
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Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0045 Tue

0045 Tue

0045 Tue

0045 Tue

0045 Wed

0045 Wed

0045 Wed

0045 Wed

0045 Thu

0045 Thu

0045 Thu

0045 Fri

0045 Fri

0045 Fri

25/02/25

25/02/25

25/02/25

25/02/25

26/02/25

26/02/25

26/02/25

26/02/25

27/02/25

27/02/25

27/02/25

28/02/25

28/02/25

28/02/25

0455 Tue (4 hrs)

0455 Tue (4 hrs)

0455 Tue (4 hrs)

0455 Tue (4 hrs)

0455 Wed (4 hrs)

0455 Wed (4 hrs)

0455 Wed (4 hrs)

0455 Wed (4 hrs)

0455 Thu (4 hrs)

0455 Thu (4 hrs)

0455 Thu (4 hrs)

0455 Fri (4 hrs)

0455 Fri (4 hrs)

0455 Fri (4 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Down/Up 
Droitwich

Down Goods Loop

Henwick Turnback
Line

Down/Up 
Branch/Down and 
Up 
Main/Loop/Single

Down/Up 
Droitwich

Down Goods Loop

Henwick Turnback
Line

Down/Up 
Branch/Down and 
Up 
Main/Loop/Single

Down Goods Loop

Down, Up & 
Single

Down Siding

Henwick Turnback
Line

Down and Up 
Main / Single and 
Loops
Down Siding

Henwick LC and SB

Malvern Wells SB

Henwick LC and SB

Ledbury

Henwick LC and SB

Malvern Wells SB

Henwick LC and SB

Ledbury

Malvern Wells SB

Shelwick Jn

Ledbury

Henwick LC and SB

Shelwick Jn

Ledbury

Former Rainbow 
Hill Jn

Great Malvern

Henwick LC and 
SB

Shrub Hill Jn

Former Rainbow 
Hill Jn

Great Malvern

Henwick LC and 
SB

Shrub Hill Jn

Great Malvern

Newland East LC 
and SB

Ledbury

Henwick LC and 
SB

Ledbury

P2024/4120522

P2024/4120523

P2024/4136225

P2024/4136206

MD900
MD940
MD950

MD900
MD940
MD950

GW730
MD900
MD940
MD950

GW730
MD940

125m0ch and 126m0ch

121m59ch and 130m0ch

120m65ch and 130m19ch

0m25ch and 0m0ch

121m59ch and 130m0ch

125m0ch and 129m0ch

0m25ch and 0m0ch

120m65ch and 130m19ch

133m0ch and 135m0ch

128m0ch and 148m9ch

136m0ch and 147m75ch

136m0ch and 147m75ch

128m0ch and 148m9ch

129m6ch and 130m13ch

122m10ch and 126m43ch

PL Tamping

Drainage Work

Track Maintenance

In Connection With 
Engineering Work

Drainage Work

OTM Ballast Regulator

In Connection With 
Engineering Work

Track Maintenance

OTM Ballast Regulator

Track Maintenance

Drainage Work

Drainage Work

Track Maintenance

S&C Grinding Train

Patrolling 

25/02/25

25/02/25

25/02/25

25/02/25

26/02/25

26/02/25

26/02/25

26/02/25

27/02/25

27/02/25

27/02/25

28/02/25

28/02/25

28/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11271479

W2024/10799312

W2024/10792335

W2024/10791905

W2024/10799318

W2024/11226860

W2024/10791906

W2024/10792336

W2024/11226862

W2024/10792288

W2024/10799429

W2024/10799430

W2024/10792289

W2024/11201045

W2024/10532966

Week 48  - Continued
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Network Rail
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Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

2340 Sat

2340 Sat

0001 Mon

0001 Mon

0010 Fri

0010 Fri

0010 Fri

0020 Sun

2230 Wed

2230 Wed

0150 Thu

2230 Tue

2230 Tue

2230 Tue

2230 Tue

0205 Wed

23/02/25

23/02/25

24/02/25

24/02/25

28/02/25

28/02/25

28/02/25

23/02/25

27/02/25

27/02/25

27/02/25

26/02/25

26/02/25

26/02/25

26/02/25

26/02/25

0825 Sun (4 hrs)

0825 Sun (4 hrs)

0455 Mon (5 hrs)

0455 Mon (5 hrs)

0530 Fri

0530 Fri

0530 Fri

0815 Sun

0405 Thu

0150 Thu

0405 Thu

0405 Wed

0405 Wed

0405 Wed

0205 Wed

0405 Wed

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

BLOCKED To
Electric Trains

Possession

Possession

Line Blockage
(Between 
Trains) + 
EPR
Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Possession

Down Goods Loop

Down and Up 
Main/Single

All Lines

Henwick Turnback
Line

Ince Moss Chord

Down and Up St. 
Helens/Main

All Lines

Down & Up Chat 
Moss

Up Main

Down Main

Down Main

Down and Up

Up & Down 
Passenger Loop
Up Passenger 
Loop
Up & Down Main

Up Main

Down Main

Down Main

Malvern Wells SB

Shelwick Jn

Malvern Wells SB

Henwick LC and SB

Bamfurlong Sidings 
Jn

Ince Moss Jn

Huyton Jn

Parkside Jn

Llandudno Jn

Llandudno Jn

Llandudno Jn

Deganwy Quay LC

Llandudno Jn

Llandudno Jn

Llandudno Jn

Llandudno Jn

Great Malvern

Worcester 
Foregate Street

Henwick LC and 
SB

Ince Moss Jn

St Helens Central

Springs Branch Jn

Astley LC

Abergele & 
Pensarn

Abergele & 
Pensarn

Abergele & 
Pensarn

Llandudno Jn

Penmaenmawr

Penmaenmawr

Penmaenmawr

P2024/4136382

P2024/4160497

P2024/4161694

P2024/4165951

P2024/4113263

P2024/4113013

GW730
MD940

MD940
MD950

NW1025
NW2023

NW2015

NW3001

NW3001

130m15ch and 147m77ch

121m65ch and 126m25ch

10m17ch and 11m18ch

217m0ch and 219m26ch

223m46ch and 225m40ch

PL Tamping

PL Tamping

Structures Examination

PL Grinding Train

PL Grinding Train

22/02/25

22/02/25

24/02/25

24/02/25

28/02/25

28/02/25

28/02/25

23/02/25

26/02/25

26/02/25

27/02/25

25/02/25

25/02/25

25/02/25

25/02/25

26/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10914358

W2024/11226869

W2024/11202334

W2024/11135342

W2024/11135259

Week 48  - Continued
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Network Rail
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EAS_V4_2_2025

2130 Mon

2130 Mon

0205 Tue

2335 Sat

2335 Sat

2355 Sun

2355 Sun

2330 Sat

0055 Mon

0055 Mon

0055 Mon

0030 Sun

0100 Sun

25/02/25

25/02/25

25/02/25

23/02/25

23/02/25

24/02/25

24/02/25

23/02/25

24/02/25

24/02/25

24/02/25

23/02/25

23/02/25

0450 Tue

0205 Tue

0450 Tue

0720 Sun (7 hrs)

0720 Sun (7 hrs)

0535 Mon (5 hrs)

0535 Mon (5 hrs)

0755 Sun (8 hrs)

0500 Mon

0500 Mon

0500 Mon

0800 Sun

0800 Sun

Possession

Line Blockage
(Between 
Trains)
Possession

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Possession

Line Blockage
+ Disconnect

Up Main

Down Main

Down Main

Up Main

Down Main

Up Passenger 
Loop
Down Passenger 
Loop
Down & Up 
Central

Down and Up 
Main

Down and Up 
Wrexham

Down and Up 
Birkenhead

Down and Up 
Helsby

Down Chester

Up Chester

All Lines

Up Wilmslow

Down Wilmslow

Llandudno Jn

Penmaenmawr

Penmaenmawr

Bangor (inc.)

Bangor

Wrexham Exchange 
Jn

Dee Marsh Jn (DM) 
SB

Dee Marsh North Jn

Bache

Little Sutton

Spital

Deansgate Jn SB LC

Wilmslow South Jn

Penmaenmawr

Llandudno Jn

Llandudno Jn

Aber Emergency 
GF

Bangor

Wrexham Central

Wrexham 
Exchange Jn

Bidston Dee Jn

Hooton South Jn

Northenden Jn

Chelford North Jn

P2024/4112936

P2024/4140049

P2024/4146977

P2024/4133680

P2024/4151863

P2024/4152098

P2024/4145219

NW3001

NW3001

NW3007

NW3007

NW3011
NW3013
NW8013

NW3023
NW9017

NW5001

225m40ch and 228m64ch

238m76ch and 239m40ch

238m13ch and 239m4ch

0m17ch and 13m0ch

1m40ch and 1m70ch

7m52ch and 7m68ch

0m2ch and 0m12ch

7m68ch and 8m25ch

33m52ch and 0m8ch

174m32ch and 175m50ch

PL Grinding Train

Tunnel Work

Structures Work

Structures Examination

Structures Examination

In Connection With 
Engineering Work

In Connection With 
Engineering Work

S&C Maintenance

S&C Unit Renewal 
(Maintenance Only)

Off Track Work

24/02/25

24/02/25

25/02/25

22/02/25

22/02/25

23/02/25

23/02/25

22/02/25

24/02/25

24/02/25

24/02/25

23/02/25

23/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11135161

W2024/11208118

W2024/11251767

W2024/11237427

W2024/11136623

W2024/11248090

W2024/11247874

W2024/11248132

W2024/11255172

W2024/11230748

Week 48  - Continued
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Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0040 Sun

0040 Sun

0040 Sun

23/02/25

23/02/25

23/02/25

0800 Sun

0800 Sun

0800 Sun

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Down Fast

Down Slow

Up Fast

Up Slow

Down Goods

Up Main 
Loop/Platform 0
Down Main

Platform 3A

Heaton Chapel

Stockport No. 2

Stockport Station

Edgeley Jn No.2 
SB

Stockport No. 1

Stockport Station

P2024/4152059 NW5001

182m60ch and 183m75ch
Structures Work

23/02/25

23/02/25

23/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11199014

Week 48  - Continued
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EAS_V4_2_2025

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

All Lines

All Lines

All Lines

Platforms 9, 10, 
11 and 12
Platforms 7 & 8

All Lines

Trafford Park 
Reversing Line

Trafford Park 
Reception 1 & 2

MUFC Platform 
Line

Ardwick Reception
Sidings

Engine Siding

Trafford Park 
Sidings

All Lines

Ardwick TPE Train
Care Depot

Ardwick Jn

Trafford Park

Manchester 
Piccadilly East Jn

Manchester 
Piccadilly

Water Street Jn

Castlefield Jn

Trafford Park West 
Jn

Trafford Park 
Sidings

Ardwick TPE Train 
Care Depot

Manchester 
Piccadilly East Jn

Trafford Park 
Sidings

Guide Bridge West 
Jn

Ardwick TPE Train 
Care Depot

Ardwick

Castlefield Jn

Longsight South 
Jn

Manchester 
Piccadilly East Jn

Trafford Park

Trafford Park 
East Jn

Ardwick Jn

Trafford Park 
East Jn

Ardwick Jn

Ardwick TPE 
Train Care Depot

P2024/4086951 PLATFORMS 1 TO 6 AVAILABLE TO STABLE 
UNITS

NW5001
NW5015
NW6001
NW6003

187m10ch and 188m70ch

32m40ch and 31m60ch

33m57ch and 31m60ch

187m77ch and 188m75ch

189m20ch and 189m72ch

188m33ch and 189m67ch

187m40ch and 189m71ch

33m57ch and 31m60ch

188m64ch and 189m71ch

33m57ch and 32m18ch

189m12ch and 189m32ch

0m53ch and 0m67ch

31m61ch and 33m57ch

33m57ch and 33m52ch

188m8ch and 188m12ch

Structures Work

S&C Unit Renewal 
(Maintenance Only)

In Connection With 
Engineering Work

OHL Work

Structures Examination

Patrolling 

SO53/54 Points Inspection

In Connection With 
Engineering Work

Structures Examination

In Connection With 
Engineering Work

OHL Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Other E&P Work

In Connection With 
Engineering Work

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11272339

W2024/11276185

W2024/11202935

W2024/10413888

W2024/11140839

W2024/11188132

W2024/11109522

W2024/11187978

W2024/11226934

W2024/11188090

W2024/11194392

W2024/11106494

W2024/11109572

W2024/11226884

W2024/10938041

W2024/10413818

Week 48  - Continued
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EAS_V4_2_2025

0935 Sun

0935 Sun

0935 Sun

0010 Sun

0010 Sun

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

1005 Sun

1005 Sun

1005 Sun

0830 Sun (8 hrs)

0830 Sun (8 hrs)

Line Blockage
+T-COD

Sidings 
Possession

Sidings 
Possession

Line Blockage
+ Disconnect

BLOCKED To
Electric Trains

Up East

Ardwick Reception
Sidings

Arrival & 
Departure Line

Down and Up 
Stoke

All Lines

Ashburys West Jn

Ardwick TPE Train 
Care Depot

Ardwick

Bramhall

Cheadle Hulme 
North Jn

Ardwick Jn

Ardwick Jn

Ashburys West Jn

Adlington 
(Cheshire)

Prestbury

P2024/4086951

P2024/4087023

P2024/4153201

NW5001
NW5015

NW5009

0m53ch and 1m5ch

33m57ch and 31m71ch

187m42ch and 188m65ch

0m53ch and 1m0ch

0m53ch and 0m65ch

0m53ch and 1m6ch

188m16ch and 189m71ch

188m0ch and 188m26ch

188m45ch and 189m72ch

188m0ch and 189m40ch

188m16ch and 189m71ch

1m15ch and 0m59ch

2m70ch and 3m10ch

2m50ch and 3m10ch

In Connection With 
Engineering Work

S&T Points

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Structures Work

Welding and Grinding

In Connection With Isolation 
Arrangements

S&T Work

OHL Work

P-Way Maintenance

Patrolling 

Structures Work

Survey Work

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/11222714

W2024/10874121

W2024/10938048

W2024/10874430

W2024/11230160

W2024/11202933

W2024/11230077

W2024/11171516

W2024/11106449

W2024/11188076

W2024/11056235

W2024/11201972

W2024/11253427

Week 48  - Continued

Continued
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Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0020 Tue

0020 Tue

0020 Tue

23/02/25

23/02/25

23/02/25

23/02/25

25/02/25

25/02/25

25/02/25

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0520 Tue

0520 Tue

0520 Tue

Possession

Possession

Possession

Possession

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

All Lines

All Lines

All Lines

All Lines

Down & Up 
Hadfield

Down & Up 
Glossop/Down 
Main
Up Main/Down & 
Up Hadfield

Dinting East Jn

Dinting West Jn

Fairfield

Hyde Jn

Dinting East Jn

Hyde Jn

Hadfield

Dinting South Jn

Glossop

Hadfield

Hyde North

Dinting South Jn

Glossop

Hyde Jn

P2024/4153222

P2024/4129397

NW5011
NW5015
NW5017
NW5019
NW5021
NW9011

NW5015
NW5017
NW5019

12m61ch and 11m40ch

0m1ch and 1m5ch

5m43ch and 12m61ch

0m72ch and 1m5ch

6m17ch and 6m30ch

4m68ch and 6m40ch

1m5ch and 0m72ch

6m17ch and 6m22ch

0m72ch and 1m5ch

0m1ch and 1m5ch

11m20ch and 12m61ch

0m72ch and 1m5ch

Patrolling 

In Connection With 
Engineering Work

Rail Changing 

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Patrolling 

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Manual Correction

In Connection With 
Engineering Work

23/02/25

23/02/25

23/02/25

23/02/25

25/02/25

25/02/25

25/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11100311

W2024/11100259

W2024/11234315

W2024/11100258

W2024/11102205

W2024/11102240

W2024/11251470

W2024/11234391

W2024/11251469

W2024/11097464

W2024/11097551

W2024/11097559
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Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0020 Wed

0020 Wed

0020 Wed

0020 Thu

0020 Thu

0020 Thu

0020 Fri

0020 Fri

0020 Fri

2350 Sun

2350 Sun

2350 Sun

2350 Sun

2350 Sun

0020 Sun

26/02/25

26/02/25

26/02/25

27/02/25

27/02/25

27/02/25

28/02/25

28/02/25

28/02/25

24/02/25

24/02/25

24/02/25

24/02/25

24/02/25

23/02/25

0520 Wed

0520 Wed

0520 Wed

0520 Thu

0520 Thu

0520 Thu

0520 Fri

0520 Fri

0520 Fri

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0805 Sun

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Possession

Possession

Possession

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

Possession

Down & Up 
Hadfield

Down & Up 
Glossop/Down 
Main
Up Main/Down & 
Up Hadfield

Down & Up 
Hadfield

Down & Up 
Glossop/Down 
Main
Up Main/Down & 
Up Hadfield

Down & Up 
Hadfield

Down & Up 
Glossop/Down 
Main
Up Main/Down & 
Up Hadfield

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Dinting East Jn

Hyde Jn

Hadfield

Dinting East Jn

Hyde Jn

Hadfield

Dinting East Jn

Hyde Jn

Hadfield

Wigan Station Jn

Crow Nest Jn

Lostock

Euxton Jn

Windsor Bridge 
South Jn

Lostock

Dinting South Jn

Glossop

Hyde Jn

Dinting South Jn

Glossop

Hyde Jn

Dinting South Jn

Glossop

Hyde Jn

Daisy Hill

Lostock Jn

Moor Lane 
Tunnels

Ordsall Lane Jn

Salford West Jn

Bolton

P2024/4129351

P2024/4129398

P2024/4129399

P2024/4161934

P2024/4132306

NW5015
NW5017
NW5019

NW5015
NW5017
NW5019

NW5015
NW5017
NW5019

NW6001
NW6009
NW6013

NW6001
NW6013

11m20ch and 12m61ch

0m72ch and 1m5ch

0m1ch and 1m5ch

0m1ch and 1m5ch

0m72ch and 1m5ch

11m20ch and 12m61ch

0m72ch and 1m5ch

0m1ch and 1m5ch

11m20ch and 12m61ch

14m45ch and 17m40ch

13m12ch and 14m7ch

13m39ch and 17m18ch

10m70ch and 13m55ch

Manual Correction

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Manual Correction

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Manual Correction

In Connection With 
Engineering Work

In Connection With 
Engineering Work

OHL Work

Ballast Regulating

26/02/25

26/02/25

26/02/25

27/02/25

27/02/25

27/02/25

28/02/25

28/02/25

28/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11097552

W2024/11097560

W2024/11097465

W2024/11097466

W2024/11097561

W2024/11097493

W2024/11097495

W2024/11097568

W2024/11097494

W2024/11265587

W2024/11265584

W2024/11265518

W2024/11114698
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Network Rail
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Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0720 Sun

0035 Sun

0001 Sat

0010 Sun

0010 Sun

0040 Sun

0001 Sat

2359 Sat

23/02/25

23/02/25

28/02/25

23/02/25

23/02/25

23/02/25

28/03/25

28/03/25

0810 Sun

0745 Sun

2359 Fri

0805 Sun

0805 Sun

0700 Sun (7 hrs)

2359 Fri

2359 Fri

Protected 
Path

Possession

Affected

Possession

Possession

Possession

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

All Lines

All Lines

Down Salford

Up Salford

All Lines

All Lines

Down and Up

All Lines

All Lines

Blackrod

Warrington Central

Salford Central

Wigan Station Jn

Crow Nest Jn

Parbold LC

Wigan Station Jn

Crow Nest Jn

Lostock

Flixton

Salford Central

Daisy Hill

Lostock Jn

Wigan Wallgate 
Jn

Crow Nest Jn

Lostock Jn

P2024/4140299

P2024/4129477

P2024/4001735

P2024/4164515

P2024/4141844

P2024/4151928

Station closure - Train Stops To Be Removed.

No stopping services on either platform from 01:00 on 
10th February 2025 to 04:00 on 21st April 2025. This 
is to allow the station enhancement works to Salford 
Central.



No planned restriction to through freight traffic.

NW6001

NW6003

NW6005

NW6009
NW6013

NW6009

NW6013

27m49ch and 19m25ch

0m54ch and 0m64ch

14m55ch and 17m18ch

14m45ch and 17m40ch

24m0ch and 24m15ch

Unload Ballast

Station Work

OHL Work

In Connection With 
Engineering Work

Technical Inspection

23/02/25

23/02/25

22/02/25

23/02/25

23/02/25

23/02/25

18/01/25

18/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/11213245

W2024/10772653

W2024/11265672

W2024/11265675

W2024/11216077

Week 48  - Continued
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EAS_V4_2_2025

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

Dean Goods

Philips Park South Jn

Mills Hill

Clayton Bridge LC 
(MCB-OD)

Ashburys West Jn

Brewery Jn

Network 
Rail/Metrolink 
boundary

Baguley Fold Jn

Bromley Street Jn

Miles Platting Jn

Philips Park West 
Jn

Thorpes Bridge 
Jn

P2024/4139630 NW7001
NW7019
NW7021
NW7023
NW7025
NW7027

1m3ch and 1m30ch

0m24ch and 0m-7ch

2m22ch and 3m5ch

2m22ch and 3m5ch

2m39ch and 0m18ch

2m30ch and 2m50ch

1m57ch and 0m5ch

1m3ch and 5m62ch

2m39ch and 0m18ch

2m10ch and 2m72ch

1m22ch and 1m70ch

1m28ch and 1m65ch

0m-7ch and 0m24ch

3m75ch and 5m41ch

1m22ch and 2m54ch

Welding and Grinding

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Patrolling 

In Connection With 
Engineering Work

Major Projects

In Connection With 
Engineering Work

Patrolling 

In Connection With 
Engineering Work

Patrolling 

In Connection With 
Engineering Work

Structures Examination

In Connection With 
Engineering Work

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11203856

W2024/11221162

W2024/10940446

W2024/11221332

W2024/11221335

W2024/11088005

W2024/11221287

W2024/11221223

W2024/11213110

W2024/10940486

W2024/11203898

W2024/11089739

W2024/11089709

W2024/11106258

W2024/11221289

W2024/11213262
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Network Rail
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Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0020 Sat

0020 Sat

0020 Sat

0020 Sat

0020 Sat

0020 Sat

0025 Mon

0020 Mon

0020 Mon

0030 Sat

0030 Mon

22/02/25

22/02/25

22/02/25

22/02/25

22/02/25

22/02/25

24/02/25

24/02/25

24/02/25

22/02/25

24/02/25

0450 Sat

0450 Sat

0450 Sat

0450 Sat

0450 Sat

0450 Sat

0450 Mon (4 hrs)

0505 Mon

0505 Mon

0500 Sat

0500 Mon

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage
+ EPR

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Down Goods Loop

Down and Up 
Rochdale

Platform 2

Up and Down 
Through Sidings

Up Through 
Sidings

RT/MA

Down Ashton

Up Ashton

Down Passenger 
Loop

Down 
Huddersfield
Up Huddersfield

Down and Up

Down and Up

Castleton East Jn

Smithy Bridge LC 
(OD)

Rochdale

Castleton East Jn

Castleton North Jn

Network 
Rail/Metrolink 
boundary

Stalybridge West Jn

Diggle Jn SB

Diggle Jn SB

New Brighton

New Brighton

Castleton South 
Jn

Rochdale

Castleton South 
Jn

Rochdale East Jn

Ashton

Diggle Jn SB

Stalybridge East 
Jn

Bidston East Jn

Bidston East Jn

P2024/4139630

P2024/4143998

P2024/4147713

P2024/4167617

P2024/4151919

P2024/4151920

UNIT STABLED IN PLATFORM 4 AT ROCHDALE



LINE BLOCKAGE TO BE TAKEN AFTER PASSAGE 
OF 2J61 2320 BLACKBURN TO MANCHESTER 
VICTORIA (DUE TO PASS VITRIOL WORKS SB AT 
0016 SAT)



LINE BLOCKAGE TO BE GIVEN UP BEFORE 
PASSAGE OF 5E49 0411 ARDWICK TMD TO 
HUDDERSFIELD (DUE TO PASS VITRIOL WORKS 
SB AT 0456 SAT)

LINE BLOCKAGE TO BE TAKEN AFTER PASSAGE 
OF 1P97 2336 MIA TO YORK (DUE TO PASS 
DIGGLE JN AT 0016 MON)



LINE BLOCKAGE TO BE GIVEN UP BEFORE 
PASSAGE OF 4E58 0430 TRAFFORD PARK ET TO 
SOUTH BANK TEES DOCK (DUE TO PASS 
STALYBRIDGE AT 0510 MON)

NW7001

NW7021

LN860
NW7021

NW8015

NW8015

1m57ch and 2m10ch

8m15ch and 12m60ch

6m27ch and 7m5ch

8m60ch and 15m8ch

4m68ch and 7m3ch

4m68ch and 7m3ch

In Connection With 
Engineering Work

S&T Work

Survey Work

Remove Rail Defects

S&C Maintenance

S&C Maintenance

22/02/25

22/02/25

22/02/25

22/02/25

22/02/25

22/02/25

24/02/25

24/02/25

24/02/25

22/02/25

24/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/11226979

W2024/11225001

W2024/11291915

W2024/11247713

W2024/11247676

Week 48  - Continued
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Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

2330 Sat

2330 Sat

2330 Sat

2255 Sat

0020 Sun

0020 Sun

0700 Sun

2000 Sun

1900 Sat

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

24/02/25

23/02/25

0900 Sun

0900 Sun

0800 Sun

0815 Sun

0745 Sun

0745 Sun

1700 Sun

0300 Mon

1415 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Chinley South Jn

Buxton

Chinley

Hazel Grove High 
Level Jn

Rose Hill

Romiley Jn

Hyde North

Hyde North

Northenden Jn

Chinley East Jn

Chinley North Jn

Edale

New Mills South 
Jn

Marple Wharf Jn

New Mills Central

Romiley Jn

Romiley Jn

Hazel Grove High 
Level Jn

P2024/4132397

P2024/4132441

P2024/4138455

P2024/4141114

P2024/4132385

P2024/4116884 LNWN24-1143

NW9001
NW9003
NW9005

NW9001

NW9007
NW9009

NW9011

NW9011

NW9017

167m30ch and 164m41ch

169m11ch and 173m60ch

168m34ch and 167m54ch

173m40ch and 168m50ch

168m34ch and 168m20ch

168m39ch and 167m48ch

166m63ch and 164m39ch

169m11ch and 173m65ch

173m66ch and 176m46ch

175m43ch and 176m58ch

173m41ch and 178m1ch

9m78ch and 11m2ch

178m55ch and 6m51ch

178m53ch and 6m51ch

177m56ch and 34m43ch

Welding and Grinding

Follow-Up Work

Eradication Of Wet Beds

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Structures Work

Tunnel Work

Tunnel Work

Structures Work

Vegetation Clearance

In Connection With 
Engineering Work

Vegetation Clearance

PL Tamping

C2 Rerail - Both Rails

22/02/25

22/02/25

22/02/25

22/02/25

23/02/25

23/02/25

23/02/25

23/02/25

22/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11201886

W2024/11233788

W2024/11223256

W2024/11223314

W2024/11243097

W2024/11223308

W2024/11139665

W2024/11274370

W2024/11155827

W2024/11220322

W2024/11209822

W2024/11209908

W2024/11217542

W2024/10737536

W2024/11159026
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

49Week

SUPERSEDED B
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Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

2005 Sat

2005 Sat

2210 Sat

2210 Sat

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

01/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

2210 Sat

1200 Sun

1200 Sun

1200 Sun

0735 Sun

0735 Sun

0735 Sun

0735 Sun

0735 Sun

0735 Sun

0735 Sun

0735 Sun

0735 Sun

0845 Sun

0845 Sun

0845 Sun

0635 Sun

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains

Down and Up 
Fast

Reversible Fast

Down and Up 
Fast / Main

Down and Up 
Main

Bletchley Relief 1

Bletchley Arrival 
Line / Bletchley 
North Neck
Down Vale/Up & 
Down Vale/Down 
Main
Bletchley Relief 2

Up Main/Up & 
Down Vale/Up 
Vale
Down and Up 
Bletchley

Down and Up 
Slow/Northampton

Down and Up 
Bletchley Chord / 
U&D Bletchley 
Chord
Bay Platform 2A

Reversible Slow

Northampton Bays
4 & 5

Down Goods Loop

Reception Line

Up & Down Slow

TMD & CS

Castlethorpe Station 
(former site of)

Milton Keynes North 
Jn

Blisworth

Long Buckby Wharf 
OHNS

Bletchley Flyover 
North Jn

Bow Brickhill

Bletchley Flyover 
North Jn

Bow Brickhill

Denbigh Hall South 
Jn

Althorpe Park HABD

Fenny Stratford Jn

Milton Keynes 
Central

Milton Keynes North 
Jn

Northampton

Mill Lane Jn 
(Northampton)

Mill Lane Jn 
(Northampton)

Bletchley

Cheddington 
WILD

Knowlhill Jn

Cheddington 
WILD

Ashton OHNS

Bletchley North Jn

Bletchley South Jn

Bletchley West Jn

Cheddington 
WILD

Flyover Summit 
Jn

Milton Keynes 
Central

Milton Keynes 
South Jn

Northampton

Northampton 
North Jn

Northampton 
South Jn

Bletchley

Wolverton

P2024/3997980 2005 SAT TO 1200 SUN

TRAINS TO TRAVEL OVER SLOW LINES.



2210 SAT TO 0140 SUN AND 0845 SUN TO 1200 
SUN

TRAINS TO TRAVEL VIA NORTHAMPTON.



0140 SUN TO 0735 SUN

EXTENDED NBS.

NO ACCESS MILTON KEYNES CENTRAL 
PLATFORM 2A.

BLETCHLEY C/S NO FACILITY TO SHUNT AT 
NORTH END.

NO ACCESS BLETCHLEY STONE TERMINAL, 
TMD, CARRIAGE SIDINGS AND SWANBOURNE 
SIDING.

NO ACCESS WOLVERTON RAIL CARE SIDINGS.

CHILTERN TO TERMINATE AT MILTON KEYNES 
AND ECS TO RUN TO BLETCHLEY TMD VIA 
RELIEF 2 AND REVERSE.



0140 SUN TO 0845 SUN

NO ACCESS NORTHAMPTON STATION, RIVER 
SIDINGS, KINGS HEATH DEPOT, CASTLE YARD 
AND NORTHAMPTON UP SIDINGS.

WMT LAST SERVICE TO TERMINATE IN 
NORTHAMPTON PLATFORM 3 AND FORM THE 
FIRST SERVICE FROM NORTHAMPTON.

NORTHAMPTON PLATFORM 3, BAYS 4 & 5 
AVAILABLE FOR WMT STABLING.

ECS STABLED IN PLATFORM 3 TO LOWER 
PANTOGRAPH, DRIVER TO INFORM SIGNALLER 
WHEN COMPLETED.



0140 SUN TO 0635 SUN

STABLED AC TRACTION AT BLETCHLEY TMD, 
BLETCHLEY CARRIAGE SIDINGS TO HAVE 
PANTOGRAPHS LOWERED.



0140 SUN TO 0745 SUN

STABLED AC TRACTION AT WOLVERTON 
SIDINGS TO HAVE PANTOGRAPHS LOWERED.



0150 SUN TO 0745 SUN

STABLED AC TRACTION AT NORTHAMPTON 
STATION, RIVER SIDINGS, KINGS HEATH DEPOT 
AND NORTHAMPTON UP SIDINGS TO HAVE 
PANTOGRAPHS LOWERED.



0735 SUN TO 0845 SUN

EXTENDED NBS.

TRAINS TO START/TERMINATE AT MILTON 
KEYNES CENTRAL.

MD101
MD105
MD140
MD736
MD741

49m55ch and 52m40ch

65m60ch and 67m0ch

56m20ch and 56m70ch

37m0ch and 37m70ch

47m55ch and 50m45ch

47m66ch and 50m63ch

56m20ch and 57m0ch

61m3ch and 63m75ch

56m20ch and 56m70ch

54m55ch and 58m65ch

61m3ch and 73m50ch

43m74ch and 52m60ch

38m65ch and 41m0ch

56m20ch and 56m70ch

47m58ch and 52m60ch

54m60ch and 58m25ch

56m20ch and 57m20ch

46m20ch and 47m65ch

P & D Maintenance

S&T Work

Arc Repairs

Patrolling 

Rail Stress Management

Preparatory Work

Patrolling 

Preparatory Work

Patrolling 

Patrolling 

Follow Up Tamping

Patrolling 

Survey Work

S&T Work

OHL Work

SATWS

Development Walkout

P & D Maintenance

01/03/25

01/03/25

01/03/25

01/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10933379

W2024/10933657

W2024/10933795

W2024/10933214

W2024/11249388

W2024/11239637

W2024/10933864

W2024/11145479

W2024/10933437

W2024/10933997

W2024/10861531

W2024/10933107

W2024/11226491

W2024/10933478

W2024/10947139

W2024/11231433

W2024/11237677

W2024/10933695

Week 49  - Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0140 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0735 Sun

2345 Sat

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0845 Sun

0835 Sun

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Sidings 
Possession

Sidings

Down and Up 
Northampton

Kings Heath 
Depot
River Sidings

Up Sidings

Down Platform 
Loop

Down and Up 
Slow/Northampton

Arrival Sidings 1 & 
2

Wolverton

Patford Bridge 
OHNS

Northampton

Mill Lane Jn 
(Northampton)

Northampton North 
Jn

Althorpe Park HABD

Stafford Trent Valley
Jn No.1

Mill Lane Jn 
(Northampton)

Northampton

Northampton 
North Jn

Northampton 
South Jn

Milton Keynes 
North Jn

Stafford

P2024/3997980

P2024/4153463 MD101
NW1001

69m60ch and 72m68ch

52m20ch and 52m60ch

45m14ch and 50m20ch

56m20ch and 56m70ch

46m35ch and 46m65ch

71m69ch and 73m50ch

54m55ch and 55m0ch

54m55ch and 59m20ch

46m40ch and 58m20ch

48m51ch and 50m45ch

60m60ch and 63m36ch

0m13ch and 1m40ch

66m59ch and 73m50ch

57m0ch and 59m20ch

65m40ch and 67m30ch

132m77ch and 133m33ch

Survey Work

In Connection With Isolation 
Arrangements

S&T Work

Track Maintenance

Station Work

Drainage Work

Structures Work

Remove Rail Defects

OHL Inspection

Survey Work

Cable Work

S&C Maintenance

Follow-Up Work

PL Stoneblowing

Amber Survey

In Connection With 
Engineering Work

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

01/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11244064

W2024/11127324

W2024/10933740

W2024/10933531

W2024/11224241

W2024/11184181

W2024/11278372

W2024/11114032

W2024/10934001

W2024/10933761

W2024/11248755

W2024/11185649

W2024/10880700

W2024/10899292

W2024/11193939

W2024/11253933

Week 49  - Continued

Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0055 Sun

0055 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

0645 Sun

0645 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

Possession

BLOCKED To
D/C Electric 
Trains

Possession

Possession

Possession

Possession

Possession

Possession

Down DC Electric

Up DC Electric

Down DC Electric

Up DC Electric

North London 
Incline
Silo Curve

Down North 
London Relief
Up North London 
Reversible
Down and Up 
North London

Up/Down 
Canonbury

Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North 
London/Down 
North London 
(Westbound)

Harrow and 
Wealdstone

South Kenton

Copenhagen Jn

Caledonian Road 
and Barnsbury

Gospel Oak

Highbury Vale Jn

Reading Lane Jn

Lea Jn

South Kenton

Wembley Central

Camden Road 
Central Jn

Camden Road 
East Jn

Camden Road 
West Jn

Canonbury West 
Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

P2024/4123011

P2024/4045190

NO ACCESS HARROW & WEALDSTONE TURN 
BACK SIDING.

MD120

EA1180
EA1310
EA1320
LN110
LN115
MD145

9m75ch and 10m33ch

4m69ch and 5m18ch

0m68ch and 3m40ch

4m5ch and 5m10ch

3m70ch and 3m5ch

0m68ch and 3m70ch

2m32ch and 3m10ch

Structures Examination

Survey Work

S&C Unit Renewal 
(Maintenance Only)

S&T Maintenance

Patrolling 

Patrolling 

Survey Work

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11200118

W2024/11242717

W2024/11192137

W2024/10634774

W2024/10619994

W2024/10619972

W2024/11228343

Week 49  - Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

03/03/25

03/03/25

03/03/25

03/03/25

03/03/25

03/03/25

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0735 Sun

0735 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
North London

Down and Up City
Line

Down and Up 
New Line

Down and Up 
High Level

Reversing Siding

Willesden 
Turnback Siding

Down and Up 
North London

All Lines

Down and Up 
North London

Down and Up City
Line

Down and Up 
New Line

Down and Up 
High Level

Reversing Siding

Willesden 
Turnback Siding

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Kentish Town West

Acton Central

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Camden Road 
West Jn

Kentish Town 
West

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

P2024/3943362

P2024/3943691

NO TRAINS TO BE STABLED IN THE REVERSING 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9 ROTR (AMENDED)



PREP: T-55 to T-45 GRIP 4 TOPO Validation and 
Design Walkout Kensal Green Jn S&C

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO BE STABLED IN THE REVERSING 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9

EA1310
MD150
MD155
MD160

EA1310
MD150
MD155
MD160

4m25ch and 4m75ch

1m60ch and 4m30ch

1m57ch and 2m55ch

2m65ch and 3m19ch

1m57ch and 0m45ch

1m57ch and 0m45ch

1m57ch and 0m45ch

4m64ch and 0m4ch

1m58ch and 2m54ch

1m57ch and 0m45ch

1m57ch and 0m45ch

1m57ch and 0m45ch

1m57ch and 0m45ch

1m57ch and 0m45ch

4m67ch and 0m45ch

Tamping

Drainage Inspection

Patrolling 

Survey Work

Remove Rail Defects

Welding and Grinding

URFDO Inspections

P & D Maintenance

Survey Work

Off Track Work

Remove Rail Defects

Welding and Grinding

Off Track Work

URFDO Inspections

S&T Maintenance

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

03/03/25

03/03/25

03/03/25

03/03/25

03/03/25

03/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10906572

W2024/10637064

W2024/10619985

W2024/11247222

W2024/10637047

W2024/10726300

W2024/10637117

W2024/10637121

W2024/11237562

W2024/10637115

W2024/10637069

W2024/10726298

W2024/10637122

W2024/10637070

W2024/10637073

Week 49  - Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0800 Sun

0800 Sun

0800 Sun

0700 Sat

0700 Sat

1300 Sat

0700 Mon

0700 Mon

1300 Mon

0700 Tue

0700 Tue

1300 Tue

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

01/03/25

01/03/25

01/03/25

03/03/25

03/03/25

03/03/25

04/03/25

04/03/25

04/03/25

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

2000 Sun

2000 Sun

2000 Sun

1300 Sat

1300 Sat

1900 Sat

1300 Mon

1300 Mon

1900 Mon

1300 Tue

1300 Tue

1900 Tue

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
Sidings 
Possession 
(Partial)

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
Sidings 
Possession 
(Partial)

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
Sidings 
Possession 
(Partial)

Down & Up West 
London

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Down & Up 
Sheepcote Lane

Pigs Hill Siding 1

Pigs Hill Siding 2

Up Goods/Up

Down/Down 
Goods

Up & Down 
Branch

All Lines

LMD Arrival Line / 
Carriage Washer 
Bypass Line
All Lines

All Lines

LMD Arrival Line / 
Carriage Washer 
Bypass Line
All Lines

All Lines

LMD Arrival Line / 
Carriage Washer 
Bypass Line
All Lines

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

Latchmere No.3 Jn

Latchmere No.1 Jn

Dudding Hill Jn

Acton Canal Wharf 
Jn

Neasden South Jn

Soho Light 
Maintenance Depot

Soho North Jn

Soho Light 
Maintenance Depot

Soho Light 
Maintenance Depot

Soho North Jn

Soho Light 
Maintenance Depot

Soho Light 
Maintenance Depot

Soho North Jn

Soho Light 
Maintenance Depot

Falcon Jn

Longhedge Jn

Ludgate Jn

West London Jn 
(SW)

Falcon Jn

Acton Canal 
Wharf Jn

Dudding Hill Jn

Neasden Jn

Soho Light 
Maintenance 
Depot
Soho South Jn

Soho Light 
Maintenance 
Depot

Soho Light 
Maintenance 
Depot
Soho South Jn

Soho Light 
Maintenance 
Depot

Soho Light 
Maintenance 
Depot
Soho South Jn

Soho Light 
Maintenance 
Depot

P2024/4129983

P2024/4146620

P2024/4140449

P2024/4140451

P2024/4140452

MD160
MD166
SO250
SO500
SW100
SW220

EA1360
LN3219
LN3222
MD170
MD715

MD301

MD301

MD301

0m6ch and 1m20ch

6m25ch and 8m30ch

2m23ch and 2m23ch

2m23ch and 2m23ch

2m23ch and 2m23ch

Remove Rail Defects

Ballast Replenishment

Off Track Work

Off Track Work

Off Track Work

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

01/03/25

01/03/25

01/03/25

03/03/25

03/03/25

03/03/25

04/03/25

04/03/25

04/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11186036

W2024/11212536

W2024/11201354

W2024/11201355

W2024/11201356

Week 49  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0700 Wed

0700 Wed

1300 Wed

0700 Thu

0700 Thu

1300 Thu

0700 Fri

0700 Fri

1300 Fri

05/03/25

05/03/25

05/03/25

06/03/25

06/03/25

06/03/25

07/03/25

07/03/25

07/03/25

1300 Wed

1300 Wed

1900 Wed

1300 Thu

1300 Thu

1900 Thu

1300 Fri

1300 Fri

1900 Fri

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
Sidings 
Possession 
(Partial)

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
Sidings 
Possession 
(Partial)

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
Sidings 
Possession 
(Partial)

All Lines

LMD Arrival Line / 
Carriage Washer 
Bypass Line
All Lines

All Lines

LMD Arrival Line / 
Carriage Washer 
Bypass Line
All Lines

All Lines

LMD Arrival Line / 
Carriage Washer 
Bypass Line
All Lines

Soho Light 
Maintenance Depot

Soho North Jn

Soho Light 
Maintenance Depot

Soho Light 
Maintenance Depot

Soho North Jn

Soho Light 
Maintenance Depot

Soho Light 
Maintenance Depot

Soho North Jn

Soho Light 
Maintenance Depot

Soho Light 
Maintenance 
Depot
Soho South Jn

Soho Light 
Maintenance 
Depot

Soho Light 
Maintenance 
Depot
Soho South Jn

Soho Light 
Maintenance 
Depot

Soho Light 
Maintenance 
Depot
Soho South Jn

Soho Light 
Maintenance 
Depot

P2024/4140478

P2024/4140479

P2024/4140453

MD301

MD301

MD301

2m23ch and 2m23ch

2m23ch and 2m23ch

2m23ch and 2m23ch

Off Track Work

Off Track Work

Off Track Work

05/03/25

05/03/25

05/03/25

06/03/25

06/03/25

06/03/25

07/03/25

07/03/25

07/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11201357

W2024/11201420

W2024/11201421

Week 49  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0850 Sun

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

0850 Sun

0850 Sun

0850 Sun

0850 Sun

2130 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

2130 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Down and Up 
Walsall/Walsall 
Fast/Cannock
Down and Up 
Grand Junction

Down Bescot 
Goods Loop
Up Bescot Goods 
Loop
Down and Up 
Sutton Park

Down and Up 
Darlaston

Down and Up 
Walsall Slow

Up Sidings

South Neck

North Neck

Down Local Shunt
Neck
Engine Line

Down Perry Barr 
Goods Loop
Down Grand 
Junction
Up Grand Junction

Down and Up 
Cannock

Brook Siding

Down and Up 
Grand Junction

Rugeley Town

Portobello Jn (West 
Midlands)

Bescot Jn

Ryecroft Jn

Darlaston Jn

Walsall North Jn

Bescot Stadium

Newton Jn (Bescot)

Bescot Jn

Bescot Jn

Tame Bridge 
Parkway

Tame Bridge 
Parkway

Rugeley OHNS 
(NW1004)

Walsall South Jn

Portobello Jn (West 
Midlands)

Bescot Jn

Charlemont Road
LC (R/G)

Newton Jn 
(Bescot)

Park Lane Jn 
(West Midlands)

Walsall Pleck Jn

Newton Jn 
(Bescot)

Bescot Jn

Newton Jn 
(Bescot)

Perry Barr OHNS 
(DGL and 
DPBGL)

Perry Barr OHNS 
(UGJ)

Rugeley Town

Walsall Pleck Jn

Bescot Jn

P2024/4028563 TRAINS TO BE DIVERTED VIA COSELEYMD320
MD345
MD360
MD365
MD370
MD565
NW1004

7m40ch and 8m50ch

7m40ch and 7m55ch

9m75ch and 12m21ch

39m26ch and 40m40ch

S&C Grinding Train

Station Work

Station Construction

PL Tamping

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11069733

W2024/11127671

W2024/10698314

W2024/11197414

Week 49  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

03/03/25

03/03/25

03/03/25

03/03/25

03/03/25

03/03/25

03/03/25

03/03/25

03/03/25

03/03/25

03/03/25

03/03/25

03/03/25

03/03/25

03/03/25

03/03/25

03/03/25

03/03/25

0440 Mon

0440 Mon

0440 Mon

0040 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0040 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession 
(Partial)
Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single Cowley

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Appleford ARC

Didcot Yard

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (R/G-
X) (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North
Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Appleford LC

Didcot West Curve 
Jn

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Appleford LC

Didcot North Jn 
(Up)

Hinksey North

Oxford

Oxford North Jn

P2024/3928471 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 2 
AT OXFORD.



WORK DETAILS = MAINTENANCE w/10882379

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

53m31ch and 58m35ch

53m67ch and 56m13ch

73m5ch and 75m24ch

72m47ch and 72m69ch

67m15ch and 68m43ch

53m40ch and 54m61ch

P-Way Maintenance

D&P Maintenance

CWR Stress Management 

S&T Maintenance

Survey Work

Rail Testing and Lubrication

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

03/03/25

03/03/25

03/03/25

03/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10882379

W2024/11137557

W2024/11135486

W2024/10720419

W2024/10959911

W2024/10882712

Week 49  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession 
(Partial)

Down and Up 
Oxford/Cherwell 
Valley
Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

No. 2 Reception

Down Oxford 
Sidings 1, 2, 3, 
Headshunt
Down Engineering
Sidings 1, 2, 3
Up Oxford Sidings

Inkpens No.1 LC

Wolvercot South Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Oxford Station North
Jn

Woodstock Road Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot Jn

Hinksey North

Oxford

Oxford Station North
Jn

Didcot North Jn 
(Up)

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot Jn

Hinksey South

Oxford

Oxford Station 
North Jn

P2024/3930706 GWR SERVICES TO TERMINATE AT / START 
FROM DIDCOT. REPLACEMENT ROAD 
TRANSPORT REQUIRED IN 

LIEU. 

CHILTERN TRAINS TO TERMINATE AT/START AT 
OXFORD PARKWAY. 

NO TRAINS TO STABLE IN OXFORD STATION



Work Details = Maintenance Works (1 in 4) 
w/10879814

GW200
GW260
GW277
GW310
MD401
MD736

64m0ch and 65m62ch

58m35ch and 65m70ch

67m15ch and 68m43ch

62m76ch and 64m0ch

S&C Tamping

Drainage Work

Survey Work

Major Projects

01/03/25

01/03/25

01/03/25

01/03/25

01/03/25

01/03/25

01/03/25

01/03/25

01/03/25

01/03/25

01/03/25

01/03/25

01/03/25

01/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10879492

W2024/10879814

W2024/10958046

W2024/10948427

Week 49  - Continued
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Network Rail
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Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0100 Sun

0100 Sun

0100 Sun

0100 Sun

2355 Sun

2355 Sun

2350 Tue

2350 Tue

2350 Wed

2350 Wed

2350 Thu

2350 Thu

02/03/25

02/03/25

02/03/25

02/03/25

03/03/25

03/03/25

05/03/25

05/03/25

06/03/25

06/03/25

07/03/25

07/03/25

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0345 Mon

0345 Mon

0510 Wed

0510 Wed

0510 Thu

0510 Thu

0510 Fri

0510 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up & Down 
Hatton North 
Curve
All Lines

Down and Up 
North Warwick

All Lines

Up Passenger 
Loop
Up & Down 
Dorridge Goods 
Loop
Up/Down 
Passenger Loop
Down and Up 
Dorridge

Down and Up 
Kidderminster

Down Goods

Down and Up 
Kidderminster

Down Goods

Down and Up 
Kidderminster

Down Goods

Hatton West Jn

Stratford upon Avon

Bearley Jn

Small Heath South 
Jn

Dorridge

Solihull

Blakedown

Kidderminster

Blakedown

Kidderminster

Blakedown

Kidderminster

Hatton North Jn

Hatton Station Jn

Tyseley South Jn

Warwick Parkway

Dorridge

Hatton North Jn

Hartlebury

Kidderminster

Hartlebury

Kidderminster

Hartlebury

Kidderminster

P2024/4030814

P2024/4140432

P2024/4140508

P2024/4140541

P2024/4140530

MD401
MD415
MD420
MD425

MD401

MD430

MD430

MD430

125m73ch and 126m15ch

125m73ch and 126m15ch

110m20ch and 113m20ch

125m0ch and 125m15ch

118m40ch and 122m0ch

118m40ch and 122m0ch

134m60ch and 135m50ch

134m60ch and 135m50ch

134m60ch and 135m50ch

Station Work

Survey Work

Patrolling 

Survey Work

S&T Work

S&C Grinding Train

Welding and Grinding

Welding and Grinding

Welding and Grinding

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

04/03/25

04/03/25

05/03/25

05/03/25

06/03/25

06/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11256841

W2024/11233032

W2024/10189155

W2024/11215415

W2024/10936610

W2024/11060534

W2024/10970179

W2024/10970180

W2024/10970431

Week 49  - Continued

SUPERSEDED B
Y C

PPP
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Network Rail
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Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

01/03/25

01/03/25

01/03/25

01/03/25

01/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

0505 Sat

0505 Sat

0505 Sat

0505 Sat

0505 Sat

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

All Lines

Down Goods Loop

All Lines

All Lines

Stourbridge North 
Neck

Down & Up 
Kidderminster

Down Stourbridge

Down Goods Loop

Down & Up 
Dudley

Up Stourbridge

Stourbridge North 
Neck

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

Lye

Stourbridge North Jn

Stourbridge North Jn

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

Lye

Stourbridge North Jn

Hagley

Stourbridge Jn

Stourbridge North
Jn

Stourbridge Jn

Hagley

Lye

Stourbridge Jn

Stourbridge North
Jn

Stourbridge Jn

P2024/4140490

P2024/4030840

MD430
MD435
MD450

MD430
MD435
MD450

140m25ch and 142m15ch

140m25ch and 142m56ch

142m51ch and 142m60ch

140m25ch and 142m15ch

140m75ch and 141m7ch

140m75ch and 141m7ch

142m20ch and 142m60ch

140m25ch and 142m50ch

Structures Work

Vegetation Clearance (Non-
Flail)

In Connection With 
Engineering Work

Structures Work

In Connection With 
Engineering Work

Patrolling 

Patrolling 

Vegetation Clearance (Non-
Flail)

01/03/25

01/03/25

01/03/25

01/03/25

01/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11256141

W2024/11176711

W2024/11269847

W2024/11240135

W2024/11217363

W2024/10407624

W2024/10406308

W2024/11176671
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EAS_V4_2_2025

1215 Sat

1215 Sat

1215 Sat

1215 Sat

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

1900 Sat

03/03/25

02/03/25

02/03/25

03/03/25

03/03/25

03/03/25

03/03/25

03/03/25

03/03/25

03/03/25

0400 Mon (43 hrs)

0100 Sun (43 hrs)

0001 Sun (43 hrs)

0400 Mon (43 hrs)

0400 Mon (43 hrs)

0400 Mon (43 hrs)

0400 Mon (43 hrs)

0400 Mon (43 hrs)

0500 Mon (29 hrs)

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Castle Bromwich 
Curve

Down and Up 
Whitacre

All Lines

Water Orton 
Curve

All Lines

All Lines

All Lines

All Lines

Down and Up 
Arley

Down and Up 
Camphill

Park Lane Jn (West 
Midlands)

Water Orton

Landor Street Jn

Park Lane Jn (West 
Midlands)

Water Orton East Jn

Whitacre Jn

Coleshill Parkway

Landor Street Jn

Whitacre Jn

Lifford East Jn

Castle Bromwich 
Jn

Coleshill West 
Junction

Kingsbury Jn

Water Orton West
Jn

Coleshill Parkway

Kingsbury Jn

Stockingford 
Station, former 
site of
Tamworth (High 
Level)

Abbey Jn

Bordesley Jn

P2024/3933068

P2024/3925945

P2024/4095906

XC NOTTINGHAM SERVICES TO TERMINATE AT 
COLESHILL PARKWAY ON SATURDAY.

XC TO SHUNT AT COLESHILL PARKWAY 
THROUGHOUT



NO ACCESS TO BIRCH COPPICE.



NO ACCESS TO/FROM HAMS HALL FROM ANY 
DIRECTION BETWEEN 0010 SUN AND 0400 MON.

TRAINS TO BE DIVERTED.



NO ACCESS TO/FROM HAMS HALL FROM ANY 
DIRECTION BETWEEN 0001 SUN AND 0500 MON



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN BIRMINGHAM NEW STREET 
AND NUNEATON.
TRAINS TO TRAVEL VIA SELLY OAK, OR SUTTON 
PARK, SOHO ROAD, KIDDERMINSTER AND 
WORCESTER SHRUB HILL

LN3501
MD501
MD545
MD555
MD560
MD565

MD555

MD570

33m75ch and 35m10ch

32m55ch and 36m46ch

37m15ch and 40m63ch

24m30ch and 29m25ch

24m30ch and 29m25ch

37m15ch and 40m63ch

9m60ch and 8m75ch

42m15ch and 45m25ch

42m15ch and 44m21ch

C75 S&C - Reballasting

C75 S&C - Reballasting

S&T Maintenance

GI Surveys

GI Surveys

Preparatory Work

Eradication Of Wet Beds

Station Construction

Tunnel Examination

01/03/25

01/03/25

01/03/25

01/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

01/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10726264

W2024/10726220

W2024/10188445

W2024/10868613

W2024/11193560

W2024/10902688

W2024/11145399

W2024/11052637

W2024/11122433

Week 49  - Continued
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EAS_V4_2_2025

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0055 Mon

0055 Mon

0130 Sun

0130 Sun

0130 Sun

0110 Wed

0110 Wed

0110 Wed

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

03/03/25

03/03/25

03/03/25

03/03/25

03/03/25

05/03/25

05/03/25

05/03/25

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0510 Mon

0510 Mon

0500 Mon (29 hrs)

0500 Mon (29 hrs)

0500 Mon (29 hrs)

0520 Wed

0520 Wed

0520 Wed

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

All Lines

Platforms 
1,2,4,5,6

Up & Down 
Branch

All Lines

Down & Up 
Greenford

Up Siding

Wall Sidings

All Lines

Down & Up 
Greenford

All Lines

All Lines

Up Bay Platform

All Lines

Bay Platform

Down Siding

Denham

Marylebone

Neasden South Jn

Harrow on the Hill

Northolt Jn

Marylebone

Denham

South Ruislip

Bicester South 
Junction

Aylesbury

Princes Risborough

Saunderton

High Wycombe

High Wycombe

Marylebone

Neasden Jn

Neasden South 
Jn

Route Boundary 
(GW110/MD705 
8m 60ch)
Marylebone

Northolt Park

South Ruislip

Gerrards Cross

Princes 
Risborough

Gerrards Cross

High Wycombe

High Wycombe

P2024/4141511

P2024/4141509

P2024/3934216

P2024/4141545

CHILTERNS TO STABLE IN MARYLEBONE 
PLATFORM 3

CHILTERNS TO TERMINATE AT GERRARDS 
CROSS IN THE SOUTH. 



CHILTERNS TO TERMINATE AT BICESTER 
NORTH IN THE NORTH.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GERRARDS CROSS, 
PRINCES RISBOROUGH, AYLESBURY, BICESTER 
NORTH AND BICESTER VILLAGE. 



RAIL REPLACEMENT SERVICE ALSO TO 
OPERATE BETWEEN AYLESBURY AND BICESTER
NORTH / BICESTER VILLAGE



SHUNT MOVES AVAILABLE AT BICESTER SOUTH 
JN TO/FROM BICESTER VILLAGE ON THE UP 
MAIN LINE / UP BICESTER SOUTH WEST CHORD 
ONLY.

GW110
MD701
MD705
MD710
MD715

MD701
MD705

MD701
MD720

MD701

205m77ch and 205m45ch

205m77ch and 205m20ch

0m75ch and 4m40ch

0m75ch and 4m40ch

15m55ch and 17m5ch

29m63ch and 32m60ch

22m20ch and 24m0ch

23m30ch and 24m30ch

12m75ch and 24m40ch

16m0ch and 19m40ch

16m10ch and 17m0ch

9m75ch and 16m5ch

Patrolling 

Structures Work

HS2 ASPRO Major Projects

HS2 ASPRO Major Projects

Welding and Grinding

Drainage Work

S&T Work

Rail Changing 

C2 Rerail - Both Rails

Off Track Work

Welding and Grinding

Permanent Way Inspection

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

03/03/25

03/03/25

02/03/25

02/03/25

02/03/25

05/03/25

05/03/25

05/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10925904

W2024/11235906

W2024/11120799

W2024/11120788

W2024/10970386

W2024/11046661

W2024/10929908

W2024/11290212

W2024/10741124

W2024/10953928

W2024/10970255

W2024/10928664

Week 49  - Continued
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EAS_V4_2_2025

0110 Fri

0110 Fri

0110 Fri

0115 Fri

0115 Wed

0115 Fri

1000 Sat

1000 Sat

1000 Sat

1000 Sat

0600 Sun

0600 Sun

0200 Sun

0100 Fri

07/03/25

07/03/25

07/03/25

07/03/25

05/03/25

07/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

07/03/25

0520 Fri

0520 Fri

0520 Fri

0515 Fri

0515 Wed

0515 Fri

0600 Sun

1700 Sun

1700 Sun

1700 Sun

1000 Sun

1000 Sun

0500 Sun

0515 Fri

Possession

Possession

Sidings 
Possession

Possession

Possession

Line Blockage

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Line Blockage

Line Blockage

All Lines

Bay Platform

Down Siding

All Lines

All Lines

Down Bicester

Up Bicester

Down Branch

Greenford East 
Curve

Down, Up and 
Single Wycombe

Sidings

Greenford Bay 
Line

Down and Up 
Greenford Branch

All Lines

All Lines

Saunderton

High Wycombe

High Wycombe

Bicester South 
Junction

Aynho Jn

Aynho Jn

Greenford West Jn

Greenford East Jn

South Ruislip

Park Royal Jn

Greenford

Greenford West Jn

Great Missenden

Great Missenden

Beaconsfield

High Wycombe

High Wycombe

Princes 
Risborough

Haddenham and 
Thame Parkway

Bicester North

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Park Royal Jn

Park Royal Jn

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Amersham

Amersham

P2024/4141542

P2024/4141506

P2024/4141546

P2024/4141541

P2024/4049719

P2024/4166724

P2024/4141527

SECTION 4 TIMES NO SERVICES TO RUN

MD701

MD701

MD701
MD745

MD701

GW110
GW117
GW174
GW175
MD705

MD712

MD712

15m55ch and 17m0ch

32m60ch and 1m15ch

32m60ch and 6m73ch

25m40ch and 30m25ch

5m0ch and 10m0ch

4m75ch and 10m0ch

10m0ch and 17m40ch

4m65ch and 9m67ch

25m21ch and 28m0ch

25m21ch and 28m0ch

Welding and Grinding

PL Tamping

PL Stoneblowing

Permanent Way Inspection

Track Maintenance

PL Stoneblowing

Track Maintenance

HS2 ASPRO Major Projects

Major Projects

Major Projects

07/03/25

07/03/25

07/03/25

07/03/25

05/03/25

07/03/25

01/03/25

01/03/25

01/03/25

01/03/25

02/03/25

02/03/25

02/03/25

07/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10970257

W2024/10795590

W2024/10938809

W2024/10926458

W2024/11175091

W2024/10938833

W2024/11174940

W2024/10948913

W2024/11265624

W2024/11153035
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EAS_V4_2_2025

0100 Tue

0140 Tue

0140 Tue

0140 Tue

0140 Tue

0400 Tue

0130 Thu

0130 Thu

0001 Sat

0050 Mon

0150 Tue

0730 Mon

0040 Mon

0040 Mon

04/03/25

04/03/25

04/03/25

04/03/25

04/03/25

04/03/25

06/03/25

06/03/25

28/03/25

03/03/25

04/03/25

28/03/25

03/03/25

03/03/25

0140 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0520 Tue

0500 Thu

0500 Thu

2359 Fri

0510 Mon

0510 Tue

2359 Fri

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

Platforms 1 2 3

Bay Platform

Up & Down 
Aylesbury

All Lines

Down & Up 
Aylesbury

Up Bay (Platform 
1)

Up & Down 
Aylesbury Siding

All Lines

Down and Up 
Bletchley

Claydon Loop

Claydon 
Reception Line
Honeybourne 
Through Siding

Cotswolds 
Single/Down and 
Up Cotswolds

Aylesbury

Aylesbury Vale 
Parkway

Aylesbury

Aylesbury Vale 
Parkway

Claydon L&NE JCN 
SB (43m05ch)

Aylesbury

Aylesbury Junction

Princes Risborough

Quainton Road

Islip

Oxford Parkway

Claydon East Jn

Start/End of Staff 
Section Board

Evesham West 
Junction

Amersham

Amersham

Aylesbury

Aylesbury Vale 
Parkway

Amersham

Princes 
Risborough

Claydon L&NE 
JCN SB 
(43m05ch)

Oxford North Jn

Oxford North Jn

Claydon West Jn

Honeybourne 
Stratford Line 
Junction
Wolvercot Jn

P2024/4141528

P2024/4165882

P2024/3980283

P2024/4030686

P2024/4165857

P2024/4126455

P2024/4157954

NO ACCESS TO CLAYDON DEPOT.

MD712
MD720
MD725
MD726

MD720

MD726

GW277
MD736

GW277
MD736

MD736

GW310
GW317
MD910

25m21ch and 28m0ch

38m20ch and 40m47ch

37m70ch and 38m18ch

28m70ch and 29m45ch

37m20ch and 38m49ch

25m21ch and 40m47ch

37m20ch and 40m47ch

45m15ch and 47m0ch

43m5ch and 43m61ch

28m40ch and 27m55ch

29m58ch and 28m43ch

12m32ch and 11m50ch

66m70ch and 71m50ch

105m5ch and 106m60ch

Major Projects

Patrolling 

Patrolling 

S&T Work

S&T Work

HS2 ASPRO Major Projects

Track Maintenance

PL Stoneblowing

Unload Materials

PL Tamping

PL Tamping

HS2 ASPRO Major Projects

Structures Examination

CWR Stress Management 

04/03/25

04/03/25

04/03/25

04/03/25

04/03/25

04/03/25

06/03/25

06/03/25

30/03/24

03/03/25

04/03/25

18/11/24

03/03/25

03/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11153087

W2024/11174960

W2024/10926473

W2024/10930548

W2024/11219081

W2024/11217197

W2024/10926540

W2024/10938885

W2024/10718213

W2024/10797476

W2024/10795631

W2024/11177547

W2024/11270319

W2024/11260605

Week 49  - Continued
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Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

2345 Wed
06/03/25
0450 Thu

PossessionDn/Up & SingleShelwick JnMalvern Wells SBP2024/3962856 GW730
MD940

135m75ch and 147m77ch

135m79ch and 147m77ch

Follow-Up Work

Patrolling 

05/03/25
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10926651

W2024/10681847
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Version 4.2

EAS_V4_2_2025

0040 Sat

0040 Sat

0040 Sat

0040 Sat

1600 Sat

1600 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0725 Sun

0725 Sun

02/03/25

01/03/25

03/03/25

02/03/25

02/03/25

03/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

03/03/25

03/03/25

0040 Sun

1600 Sat

0200 Mon

2200 Sun

0040 Sun

1000 Mon

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0200 Mon

0200 Mon

Possession

Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric Trains

Possession

Possession

All Lines

All Lines

All Lines

Eurofreight 
Departure Line
Eurofreight Arrival 
Line
G.M.C. Refuse 
Sidings
Up Sidings 
(Tarmac)
Arrival & 
Departure Line
Run Round

Up Salford/Up 
Salford Fast
Down Salford 
Fast/Down Salford
Arrival/Departure 
Line
Run Round 
Sidings
Neck

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Down Salford 
Fast/Down Salford
Up Salford/Up 
Salford Fast
All Lines

Burnden Jn

Windsor Bridge 
South Jn

Walkden

Agecroft North Jn

Windsor Bridge 
South Jn

Windsor Bridge 
South Jn

Ordsall Lane Jn

Windsor Bridge 
South Jn

Eccles

Burnden Jn

Deal Street Jn

Baguley Fold Jn

Windsor Bridge 
South Jn

Burnden Jn

Ordsall Lane Jn

Salford West Jn

Windsor Bridge 
North Jn

Agecroft South Jn

Deal Street Jn

Salford Central

Deal Street Jn

Manchester 
Victoria West Jn

Ordsall Lane Jn

Water Street Jn

Miles Platting Jn

Deal Street Jn

Ordsall Lane Jn

P2024/3919251 NO ELECTRIC SERVICES PERMITTED THROUGH 
MANCHESTER VICTORIA PLATFORMS 5 & 6



Northern unit stabled Platform 2 Bolton. Electric route 
required to shunt this unit in and out south of the 
station.

TPE: Chat Moss and WCML between Manchester 
and Preston.

NW2015
NW6001
NW6004
NW6005
NW6007
NW6009

31m12ch and 190m26ch

1m66ch and 2m33ch

7m30ch and 7m52ch

1m32ch and 1m46ch

31m18ch and 30m56ch

0m60ch and 1m44ch

0m31ch and 0m69ch

30m38ch and 31m18ch

1m66ch and 2m40ch

190m70ch and 1m55ch

0m31ch and 1m46ch

190m3ch and 3m45ch

4m45ch and 4m70ch

2m5ch and 7m0ch

0m39ch and 1m19ch

190m49ch and 4m57ch

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Station Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Track Works

Patrolling 

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Patrolling 

In Connection With 
Engineering Work

SO53/54 Points Inspection

Platform Enhancements

Vegetation Clearance

Station Work

Platform Enhancements

01/03/25

01/03/25

01/03/25

01/03/25

01/03/25

01/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11020158

W2024/10897538

W2024/11253323

W2024/10942307

W2024/11020189

W2024/11085716

W2024/11020081

W2024/11197566

W2024/11197628

W2024/10942276

W2024/11197626

W2024/11197114

W2024/11234663

W2024/11037193

W2024/11011250

W2024/10897533
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EAS_V4_2_2025

0020 Sun

2315 Sat

2315 Sat

2315 Sat

02/03/25

02/03/25

02/03/25

02/03/25

0815 Sun

0905 Sun (10 hrs)

0905 Sun (10 hrs)

0700 Sun

Possession

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Down & Up Chat 
Moss

Down Holyhead

Up Holyhead

Down Holyhead

Up Holyhead

Parkside Jn

Fishpool Farm LC 
(UWC)

Rhyl

Rhyl

Astley LC

Fflint Junction

Tyn-y-Morfa LC

P2024/3919251

P2024/4165972

P2024/4154085

P2024/4137334

NW2015

NW3001

NW3001

0m31ch and 0m50ch

2m15ch and 5m61ch

190m5ch and 31m12ch

2m5ch and 4m57ch

1m38ch and 1m46ch

30m38ch and 28m74ch

190m21ch and 190m45ch

30m38ch and 31m18ch

190m26ch and 31m12ch

2m0ch and 4m34ch

191m35ch and 191m60ch

205m31ch and 206m29ch

In Connection With 
Engineering Work

Structures Examination

In Connection With 
Engineering Work

S&T Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Fishplate Oiling

In Connection With 
Engineering Work

In Connection With 
Engineering Work

SATWS

Platform Enhancements

Off Track Work

02/03/25

01/03/25

01/03/25

01/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11250584

W2024/11226503

W2024/11197562

W2024/11032735

W2024/10897485

W2024/11197569

W2024/11250529

W2024/11250540

W2024/11250582

W2024/11265462

W2024/11256355

W2024/11204680

Week 49  - Continued
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LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

2335 Sat

2335 Sat

0215 Mon

0215 Mon

0235 Tue

0235 Tue

0235 Wed

0235 Wed

0235 Thu

0235 Thu

0235 Fri

0235 Fri

0100 Mon

0100 Mon

0100 Mon

02/03/25

02/03/25

03/03/25

03/03/25

04/03/25

04/03/25

05/03/25

05/03/25

06/03/25

06/03/25

07/03/25

07/03/25

03/03/25

03/03/25

03/03/25

0720 Sun (7 hrs)

0720 Sun (7 hrs)

0555 Mon (8 hrs)

0555 Mon (8 hrs)

0750 Tue (8 hrs)

0750 Tue (8 hrs)

0750 Wed (8 hrs)

0750 Wed (8 hrs)

0750 Thu (8 hrs)

0750 Thu (8 hrs)

0750 Fri (8 hrs)

0750 Fri (8 hrs)

0430 Mon

0430 Mon

0430 Mon

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
(Between 
Trains)+Deto
nators
Line Blockage
+Detonators

Line Blockage
(Between 
Trains)+Deto
nators
Line Blockage
+Detonators

Line Blockage
(Between 
Trains)+Deto
nators
Line Blockage
+Detonators

Line Blockage
(Between 
Trains)+Deto
nators
Line Blockage
+Detonators

Line Blockage
(Between 
Trains)+Deto
nators
Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Down Main

Up Main

Up Passenger 
Loop
Down Passenger 
Loop
Down Main

Up Main

Down Main

Up Main

Down Main

Up Main

Down Main

Up Main

Down Main

Up Main

Down and Up 
Wrexham

Down and Up 
New Brighton

Up and Down 
West Kirby

Bangor (inc.)

Bangor

Valley LC

Valley LC

Valley LC

Valley LC

Valley LC

Valley LC

Valley LC

Valley LC

Valley LC

Valley LC

Upton

New Brighton

Leasowe LC

Aber Emergency 
GF

Bangor

Gaerwen LC 
(MCB)

Gaerwen LC 
(MCB)

Gaerwen LC 
(MCB)

Gaerwen LC 
(MCB)

Gaerwen LC 
(MCB)

Gaerwen LC 
(MCB)

Gaerwen LC 
(MCB)

Gaerwen LC 
(MCB)

Gaerwen LC 
(MCB)

Gaerwen LC 
(MCB)

Bidston Dee Jn

Bidston East Jn

Conway Park

P2024/4140063

P2024/4165680

P2024/4165682

P2024/4165683

P2024/4165698

P2024/4165684

P2024/4154020

NW3001

NW3001

NW3001

NW3001

NW3001

NW3001

NW3007
NW8011
NW8015

238m76ch and 239m40ch

238m13ch and 239m4ch

249m74ch and 252m38ch

249m74ch and 252m38ch

249m74ch and 252m38ch

249m74ch and 252m38ch

249m74ch and 252m38ch

3m70ch and 4m75ch

4m40ch and 7m3ch

Tunnel Work

Structures Work

Drainage Work

Drainage Work

Drainage Work

Drainage Work

Drainage Work

S&C Maintenance

In Connection With 
Engineering Work

01/03/25

01/03/25

03/03/25

03/03/25

04/03/25

04/03/25

05/03/25

05/03/25

06/03/25

06/03/25

07/03/25

07/03/25

03/03/25

03/03/25

03/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11208103

W2024/11251988

W2024/11285096

W2024/11285057

W2024/11285021

W2024/11285022

W2024/11285132

W2024/11256118

W2024/11256282
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Network Rail
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Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0030 Tue

0030 Tue

0030 Tue

0055 Tue

0055 Tue

0055 Tue

0055 Thu

0055 Thu

0055 Thu

04/03/25

04/03/25

04/03/25

04/03/25

04/03/25

04/03/25

06/03/25

06/03/25

06/03/25

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Thu

0500 Thu

0500 Thu

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Wrexham

Down and Up 
New Brighton

Down and Up 
West Kirby

Down and Up 
Birkenhead

Down and Up 
Chester

Down and Up 
Helsby/Down and 
Up Main

Down and Up 
Birkenhead

Down and Up 
Chester

Down and Up 
Helsby/Down and 
Up Main

Upton

New Brighton

Leasowe LC

Hooton South Jn

Hooton South Jn

Ellesmere Port

Hooton South Jn

Hooton South Jn

Ellesmere Port

Bidston Dee Jn

Bidston East Jn

Birkenhead Park

Bache

Green Lane

Hooton South Jn

Bache

Green Lane

Hooton South Jn

P2024/4154026

P2024/4134618

P2024/4134566

NW3007
NW8011
NW8015

NW3011
NW3013
NW8013

NW3011
NW3013
NW8013

4m40ch and 7m3ch

4m0ch and 4m45ch

4m40ch and 7m3ch

3m70ch and 4m75ch

13m42ch and 10m0ch

7m68ch and 10m0ch

0m2ch and 0m12ch

9m71ch and 12m45ch

7m0ch and 7m68ch

13m42ch and 10m0ch

9m71ch and 12m45ch

7m68ch and 10m0ch

8m65ch and 9m75ch

0m2ch and 0m12ch

7m0ch and 7m68ch

In Connection With 
Engineering Work

Rail Testing and Lubrication

In Connection With 
Engineering Work

S&C Maintenance

S&C Maintenance

S&C Maintenance

In Connection With 
Engineering Work

Cable Trough Installation

In Connection With 
Engineering Work

S&C Maintenance

Cable Trough Installation

S&C Maintenance

Survey Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

04/03/25

04/03/25

04/03/25

04/03/25

04/03/25

04/03/25

06/03/25

06/03/25

06/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10946715

W2024/10946743

W2024/11256283

W2024/11256223

W2024/11253536

W2024/11253546

W2024/11253510

W2024/11136625

W2024/11253637

W2024/11253543

W2024/11196769

W2024/11253509

W2024/11184039

W2024/11253511

W2024/11253688
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EAS_V4_2_2025

0055 Fri

0055 Fri

0055 Fri

0010 Sun

0040 Sun

2300 Sun

2300 Sun

2300 Sun

2345 Sun

2345 Sun

07/03/25

07/03/25

07/03/25

02/03/25

02/03/25

03/03/25

03/03/25

03/03/25

03/03/25

03/03/25

0500 Fri

0500 Fri

0500 Fri

0925 Sun

0900 Sun (8 hrs)

0520 Mon

0520 Mon

0520 Mon

0510 Mon

0510 Mon

Possession

Possession

Possession

Line Blockage
+Detonators

Possession

Possession

Possession

Line Blockage
(Between 
Trains)+Deto
nators
Possession

Possession

Down and Up 
Birkenhead

Down and Up 
Chester

Down and Up 
Helsby/Down and 
Up Main

Down Main

Up Main

All Lines

Platform 1

Platform 2

All Lines

Platform 3

All Lines

All Lines

Hooton South Jn

Hooton South Jn

Ellesmere Port

Deansgate Jn

Northwich East Jn

Carlisle North Jn

Carlisle North Jn

Carlisle North Jn

Blackpool South

Blackpool North

Bache

Green Lane

Hooton South Jn

Northenden Jn 
SB

Mobberley

Carlisle South Jn

Dalston 
(Cumbria)

Carlisle South Jn

Kirkham North Jn

Preston Fylde Jn

P2024/4134620

P2024/4132557

P2024/4147736

P2024/4050719

P2024/3915731

New Sun/Mon EAS times to be published (0520 finish)
every odd week Dalston - Carlisle South (Starting 
Wk45). Additional access times already agreed due to 
no Dalston tanks running and awaiting publication in 
the EAS - Weaves to be planned locally with Carlisle 
Signaller/SSM (Only 1 through platform to be blocked 
at any one time â€“ 2 through platforms to remain 
open)

SERVICES TO START / TERMINATE AT PRESTON.


RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN BLACKPOOL AND PRESTON


L&C DU: Heavy Maintenance

1 week in 6 cyclic maintenance opportunity.

NW3011
NW3013
NW8013

NW3023

NW3023

NW4001
NW4025
NW4033

NW4005
NW4007

3m24ch and 12m71ch

9m71ch and 12m45ch

13m42ch and 10m0ch

7m68ch and 10m0ch

0m2ch and 0m12ch

7m0ch and 7m68ch

31m35ch and 32m9ch

12m6ch and 18m44ch

20m68ch and 0m16ch

1m10ch and 4m10ch

0m77ch and 17m49ch

9m46ch and 10m73ch

S&T Renewal

Cable Trough Installation

S&C Maintenance

S&C Maintenance

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Structures Work

Follow-Up Work

Track Maintenance

PL Tamping

S&C Maintenance

Drainage Work

07/03/25

07/03/25

07/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11229685

W2024/11196770

W2024/11253545

W2024/11253587

W2024/11253512

W2024/11253689

W2024/11238147

W2024/11233775

W2024/10927083

W2024/10902586

W2024/10975136

W2024/11254012
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EAS_V4_2_2025

0935 Sun

0935 Sun

0935 Sun

0005 Mon

0005 Mon

0010 Sun

0330 Sun

0330 Sun

0330 Sun

0100 Sun

0100 Sun

0100 Sun

02/03/25

02/03/25

02/03/25

03/03/25

03/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

1005 Sun

1005 Sun

1005 Sun

0540 Mon

0540 Mon

0830 Sun (8 hrs)

0530 Sun

0530 Sun

0530 Sun

0300 Sun

0300 Sun

0300 Sun

Line Blockage
+T-COD

Sidings 
Possession

Sidings 
Possession

Possession

BLOCKED To
Electric Trains

Line Blockage
+ Disconnect

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Up East

Ardwick Reception
Sidings

Arrival & 
Departure Line

All Lines

All Lines

Down and Up 
Stoke

Up Main/Down & 
Up Hadfield

Down & Up 
Hadfield

Down & Up 
Glossop/Down 
Main

Down and Up 
Main

Down & Up 
Passenger Loop

Down and Up 
Woodley Branch

Ashburys West Jn

Ardwick TPE Train 
Care Depot

Ardwick

Macclesfield

Prestbury

Bramhall

Hadfield

Dinting East Jn

Broadbottom

Fairfield

Guide Bridge East Jn

Hyde Jn

Ardwick Jn

Ardwick Jn

Ashburys West Jn

Congleton

Kidsgrove

Adlington 
(Cheshire)

Broadbottom

Dinting South Jn

Glossop

Flowery Field

Hyde Jn

Hyde North

P2024/4087182

P2024/4049552

P2024/4157941

P2024/4129669

P2024/4129806

NW5001
NW5015

NW5009

NW5009

NW5015
NW5017
NW5019

NW5015
NW9011

1m15ch and 0m59ch

8m53ch and 4m28ch

2m50ch and 3m10ch

0m72ch and 1m5ch

12m61ch and 11m40ch

0m1ch and 1m5ch

0m72ch and 1m5ch

12m61ch and 11m40ch

0m1ch and 1m5ch

4m68ch and 6m27ch

6m17ch and 6m30ch

Patrolling 

OHL Work

Survey Work

In Connection With 
Engineering Work

Patrolling 

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Preparatory Work

In Connection With 
Engineering Work

Patrolling 

In Connection With 
Engineering Work

02/03/25

02/03/25

02/03/25

03/03/25

03/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11056599

W2024/10885998

W2024/11253647

W2024/11100313

W2024/11100179

W2024/11100354

W2024/11253662

W2024/11249281

W2024/11253616

W2024/11102150

W2024/11102151
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EAS_V4_2_2025

0001 Sat

0010 Sun

0010 Sun

2245 Sun

2245 Sun

0010 Sun

2359 Mon

2359 Tue

2359 Wed

2359 Thu

07/03/25

02/03/25

02/03/25

03/03/25

03/03/25

02/03/25

04/03/25

05/03/25

06/03/25

07/03/25

2359 Fri

0805 Sun

0805 Sun

0545 Mon

0545 Mon

0700 Sun (7 hrs)

0530 Tue

0530 Wed

0530 Thu

0530 Fri

Affected

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Salford

Up Salford

All Lines

All Lines

All Lines

All Lines

Down and Up

All Lines

All Lines

All Lines

All Lines

Salford Central

Wigan Station Jn

Crow Nest Jn

Crow Nest Jn

Wigan Station Jn

Parbold LC

Burscough Bridge

Burscough Bridge

Burscough Bridge

Burscough Bridge

Salford Central

Daisy Hill

Lostock Jn

Lostock Jn

Walkden

Wigan Wallgate 
Jn

Gathurst

Gathurst

Gathurst

Gathurst

P2024/4001717

P2024/4165884

P2024/4165990

P2024/4141720

P2024/4159578

P2024/4159563

P2024/4159580

P2024/4159544

Station closure - Train Stops To Be Removed.

No stopping services on either platform from 01:00 on 
10th February 2025 to 04:00 on 21st April 2025. This 
is to allow the station enhancement works to Salford 
Central.



No planned restriction to through freight traffic.

NW6005

NW6009
NW6013

NW6009
NW6013

NW6009

NW6009

NW6009

NW6009

NW6009

0m54ch and 0m64ch

14m45ch and 17m40ch

14m57ch and 17m18ch

14m45ch and 17m40ch

14m57ch and 17m18ch

24m0ch and 24m15ch

24m23ch and 24m50ch

22m20ch and 24m45ch

22m20ch and 24m45ch

24m23ch and 24m50ch

24m23ch and 24m50ch

22m20ch and 24m45ch

22m20ch and 24m45ch

24m23ch and 24m50ch

Station Work

In Connection With 
Engineering Work

OHL Work

In Connection With 
Engineering Work

OHL Work

Technical Inspection

Drainage Work

Fishplate Oiling

Fishplate Oiling

Drainage Work

Drainage Work

Fishplate Oiling

Fishplate Oiling

Drainage Work

01/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

03/03/25

04/03/25

05/03/25

06/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10772654

W2024/11284972

W2024/11284758

W2024/11285088

W2024/11285091

W2024/11216455

W2024/11273050

W2024/11268942

W2024/11268943

W2024/11273198

W2024/11273199

W2024/11268944

W2024/11268945

W2024/11273200
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Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0001 Sat

2359 Sat

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0020 Mon

0020 Mon

0015 Sun

0015 Sun

0020 Sun

0020 Sun

28/03/25

28/03/25

01/03/25

01/03/25

01/03/25

01/03/25

01/03/25

01/03/25

03/03/25

03/03/25

02/03/25

02/03/25

02/03/25

02/03/25

2359 Fri

2359 Fri

0450 Sat

0450 Sat

0450 Sat

0450 Sat

0450 Sat

0450 Sat

0505 Mon

0505 Mon

0805 Sun

0805 Sun

0730 Sun

0730 Sun

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage
+Detonators

Line Blockage
+Detonators

Possession

Sidings 
Possession

Possession

Possession

All Lines

All Lines

Down Goods Loop

Down and Up 
Rochdale

Platform 2

Up and Down 
Through Sidings

Up Through 
Sidings

RT/MA

Down Passenger 
Loop

Down 
Huddersfield
Up Huddersfield

All Lines

Sidings

All Lines

All Lines

Wigan Station Jn

Crow Nest Jn

Castleton East Jn

Smithy Bridge LC 
(OD)

Rochdale

Castleton East Jn

Castleton North Jn

Network 
Rail/Metrolink 
boundary

Diggle Jn SB

Diggle Jn SB

Edale

Earles Sidings SB

Rose Hill

Romiley Jn

Crow Nest Jn

Lostock Jn

Castleton South 
Jn

Rochdale

Castleton South 
Jn

Rochdale East Jn

Diggle Jn SB

Stalybridge East 
Jn

Earles Sidings SB

Earles Sidings SB

Marple Wharf Jn

New Mills Central

P2024/4151928

P2024/4144021

P2024/4167657

P2024/4129819

P2024/4138311

UNIT STABLED IN PLATFORM 4 AT ROCHDALE



LINE BLOCKAGE TO BE TAKEN AFTER PASSAGE 
OF 6E34 2159 LIVERPOOL BIOMASS TO DRAX 
(DUE TO PASS ROCHDALE EAST JN AT 0140 SAT)


LINE BLOCKAGE TO BE GIVEN UP BEFORE 
PASSAGE OF 5E49 0411 ARDWICK TMD TO 
HUDDERSFIELD (DUE TO PASS VITRIOL WORKS 
SB AT 0456 SAT)

LINE BLOCKAGE TO BE TAKEN AFTER PASSAGE 
OF 1P97 2336 MIA TO YORK (DUE TO PASS 
DIGGLE JN AT 0016 MON)



LINE BLOCKAGE TO BE GIVEN UP BEFORE 
PASSAGE OF 4E58 0430 TRAFFORD PARK ET TO 
SOUTH BANK TEES DOCK (DUE TO PASS 
STALYBRIDGE AT 0510 MON)
POSSESSION TO BE TAKEN AFTER PASSAGE OF 
PL STONEBLOWER RUNNING FROM GUIDE 
BRIDGE YARD TO EDALE VIA EARLES SIDINGS 
(RM). STONEBLOWER TO PRT INSIDE BACK TO 
BACK POSSESSION P2024/4049290 AT 0001 SUN.

POSSESSION TO BE GIVEN UP BY 0730 SUN TO 
ALLOW 6Q01 TO RUN FROM NEW MILLS SOUTH 
JN TO GUIDE BRIDGE YARD. 6Q01 DUE TO EXIT 
P2024/4049290 AT 0715 SUN THEN WAIT AT NM6 
FOR THIS POSSESSION TO BE GIVEN UP AT 0730
SUN.

NW6013

NW7001

LN860
NW7021

NW9001

NW9007
NW9009

8m15ch and 12m60ch

8m60ch and 15m8ch

164m78ch and 165m46ch

9m78ch and 11m2ch

173m21ch and 174m49ch

176m40ch and 176m65ch

174m47ch and 178m1ch

S&T Work

Remove Rail Defects

IBJ Work

In Connection With 
Engineering Work

C2 Rerail - Both Rails

Structures Work

Vegetation Clearance

18/01/25

18/01/25

01/03/25

01/03/25

01/03/25

01/03/25

01/03/25

01/03/25

03/03/25

03/03/25

02/03/25

02/03/25

02/03/25

02/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/11227236

W2024/11292003

W2024/11170830

W2024/11209780

W2024/11219304

W2024/11271132

W2024/11209778

Week 49  - Continued
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EAS_V4_2_2025

0900 Sun
02/03/25
1900 Sun

PossessionAll LinesHyde NorthRomiley JnP2024/4141161 NW9011

179m18ch and 8m67ch

178m55ch and 6m51ch

Survey Work

Vegetation Clearance

02/03/25
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/11282900

W2024/11217561

Week 49  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0010 Tue

0010 Tue

0010 Tue

0010 Tue

0010 Tue

0010 Tue

0010 Tue

2345 Sat

11/03/25

11/03/25

11/03/25

11/03/25

11/03/25

11/03/25

11/03/25

09/03/25

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0835 Sun

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

Sidings 
Possession

Down Stafford 
Slow

Down Trent Valley
Fast / Down Stoke
Up Stoke / Up 
Trent Valley Slow
Down TV Slow / 
Down Stafford / 
Down Stafford 
Fast
Up Stafford Fast / 
Up Stafford / Up 
TV Fast
Up & Down 
Cannock

Up Stafford Slow

Down and Up 
Stoke / Main

All Lines

Arrival Sidings 1 & 
2

Stafford Trent Valley
Jn No.1

Colwich North Jn 
(inc.)

Stafford Trent Valley
Jn No.1

Rugeley North Jn

Stafford Trent Valley
Jn No.1

Stone OHNS 
NW5009

Nuneaton North Jn

Stafford Trent Valley
Jn No.1

Milford Jn 
(Staffordshire)

Nuneaton North 
Jn

Rugeley Trent 
Valley

Whitehouse Jn

Colwich North Jn

Nuneaton OHNS

Stafford

P2024/3942349

P2024/4158001

**** ADDITIONAL SECTION 7 TO ALLOW FOR 
PATROLLING OF COLWICH - TO REPLACE LOSS 
OF SUNDAY NIGHT DUE TO SECTION 7 
ELSEWHERE MEANING WCML HAD TO BE OPEN 
ON THE SUNDAY NIGHT. ****



ALL TRAINS TO TRAVEL VIA WEST MIDLANDS.

NO ACCESS LICHFIELD CHORD.

NO ACCESS CANNOCK LINES AT RUGELEY 
TRENT VALLEY.

NO ACCESS STOKE LINES AT COLWICH JN.

CROSS COUNTRY 5D98 TO BE HELD FOR 
POSSESSION TO FINISH.

MD101
MD345
MD355
NW1001
NW1004
NW5009

MD101
NW1001

104m18ch and 132m16ch

100m60ch and 104m20ch

14m61ch and 14m69ch

124m22ch and 124m65ch

129m24ch and 131m65ch

116m20ch and 118m0ch

98m10ch and 121m15ch

100m10ch and 102m20ch

121m20ch and 132m16ch

98m74ch and 121m15ch

121m20ch and 132m16ch

132m77ch and 133m33ch

132m77ch and 133m33ch

URFDO Inspections

OHL Work

Patrolling 

Patrolling 

Patrolling 

Welding and Grinding

Track Maintenance

PL Tamping

S&T Points

S&T Work

OTP Unload Ballast

In Connection With 
Engineering Work

In Connection With 
Engineering Work

11/03/25

11/03/25

11/03/25

11/03/25

11/03/25

11/03/25

11/03/25

08/03/25

50Week

W2024/11143355

W2024/11171320

W2024/11143304

W2024/11143307

W2024/11143177

W2024/10966064

W2024/10815505

W2024/11128314

W2024/10932462

W2024/10837725

W2024/11143332

W2024/11265138

W2024/11276754
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Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0735 Sun

0735 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
North London

Down and Up City
Line

Down and Up 
New Line

Down and Up 
High Level

Reversing Siding

Willesden 
Turnback Siding

Down and Up 
North London

All Lines

Down and Up 
North London

Down and Up City
Line

Down and Up 
New Line

Down and Up 
High Level

Reversing Siding

Willesden 
Turnback Siding

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Kentish Town West

Acton Central

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Camden Road 
West Jn

Kentish Town 
West

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

P2024/3943443

P2024/3943692

NO TRAINS TO BE STABLED IN THE REVERSING 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9 ROTR



PREP: T-55 to T-45 GRIP 4 TOPO Validation and 
Design Walkout Kensal Green Jn S&C

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO BE STABLED IN THE REVERSING 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9

EA1310
MD150
MD155
MD160

EA1310
MD150
MD155
MD160

1m57ch and 0m45ch

1m57ch and 2m55ch

3m27ch and 4m6ch

4m64ch and 0m4ch

4m70ch and 5m30ch

1m57ch and 0m45ch

1m57ch and 0m45ch

1m57ch and 0m45ch

1m57ch and 0m45ch

1m57ch and 0m45ch

1m57ch and 0m45ch

1m57ch and 0m45ch

4m67ch and 0m45ch

1m57ch and 0m45ch

Welding and Grinding

Patrolling 

Survey Work

P & D Maintenance

Tamping

Remove Rail Defects

Structures Examination

Off Track Work

URFDO Inspections

URFDO Inspections

Off Track Work

Welding and Grinding

S&T Maintenance

Remove Rail Defects

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10730124

W2024/10619939

W2024/11159973

W2024/10657024

W2024/10907156

W2024/10656868

W2024/11154439

W2024/10657023

W2024/10656899

W2024/10657028

W2024/10657026

W2024/10730128

W2024/10652270

W2024/10656901
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EAS_V4_2_2025

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Coventry/Stour

Down and Up

Platforms 2 3 4 5 
and 6
Platform 4c

No.1 Siding

Platform 12

Down and Up 
Stour

Down and Up 
Gloucester

Down Vauxhall 
Chord

Down and Up 
Stourbridge

Down and Up 
Derby

Up  & Down 
Monument Lane 
Loop
Down and Up 
Vauxhall/Grand 
Junction
Down and Up 
Grand Junction

Up Soho Curve

Down Soho Curve

Down Soho 
Goods Loop

Down and Up 
Soho

Down and Up & 
Down Camp Hill

LMD Arrival Line

Birmingham New 
Street

Gravelly Hill

Birmingham New 
Street

Sandwell and Dudley

University

Vauxhall Jn

Smethwick Jn

Birmingham New 
Street

Winson Green 
OHNS

Witton

Aston South Jn

Soho Curve North 
Jn

Soho North Jn

Soho Curve North 
Jn

Perry Barr West Jn

Grand Jn

Soho North Jn

Adderley Park

Aston North Jn

Birmingham New 
Street

Curzon Street Jn

Galton Jn

Landor Street Jn

Monument Lane

Proof House Jn

River Cole 
Viaduct

Soho East Jn

Soho North Jn

Soho South Jn

St. Andrews Jn

Soho South Jn

P2024/3934309 TRAINS TO BE DIVERTED VIA ASTON, PERRY 
BARR, BESCOT



TRAINS TO STABLE IN PLATFORMS 1, 7, 8, 9, 10 &
11



TFWRL TO TERMINATE AT WOLVERHAMPTON



STABLED UNITS TO HAVE PANTOGRAPHS 
LOWERED AND LOCKED.

MD301
MD306
MD315
MD320
MD325
MD330
MD340
MD440
MD501
MD575

0m35ch and 1m55ch

41m13ch and 41m51ch

0m41ch and 0m52ch

41m40ch and 41m51ch

0m0ch and 1m59ch

0m0ch and 0m56ch

111m75ch and 112m30ch

0m0ch and 0m56ch

41m42ch and 41m51ch

0m5ch and 1m20ch

111m57ch and 1m47ch

0m0ch and 0m10ch

42m35ch and 42m45ch

42m35ch and 42m40ch

111m75ch and 0m23ch

OHL Work (Maintenance)

ES Only and Isolation 
Management

Other E&P Work

In Connection With Isolation 
Arrangements

ES Only and Isolation 
Management

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With Isolation 
Arrangements

Welding and Grinding

Welding and Grinding

ES Only and Isolation 
Management

In Connection With 
Engineering Work

Station Work

Track Survey

In Connection With Isolation 
Arrangements

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10904947

W2024/10860789

W2024/10810418

W2024/10904787

W2024/10860802

W2024/10996589

W2024/11204725

W2024/11158877

W2024/10223726

W2024/10219384

W2024/10860783

W2024/11246529

W2024/11262342

W2024/10498069

W2024/11158920

W2024/10207722
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EAS_V4_2_2025

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0815 Sun

0815 Sun

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0955 Sun

0955 Sun

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Possession

Carriage Washer 
Bypass Line and 
Wash Plant Road
All Lines

Platforms 7 to 11

Platform 1

Down Perry Barr 
Goods Loop

Down and Up 
Soho

Down and Up 
Perry Barr

All Lines

All Lines

Down and Up 
Coventry

Down Grand 
Junction

Up Grand Junction

Down and Up 
Soho Curve

Down and Up 
Stour

Redditch

Birmingham New 
Street

Perry Barr OHNS 
(DGL and DPBGL)

Perry Barr North Jn

Perry Barr South Jn

Bromsgrove

Soho Light 
Maintenance Depot

Adderley Park

Perry Barr OHNS 
(DGL and DPBGL)

Perry Barr OHNS 
(UGJ)

Soho North Jn

Galton Jn

Barnt Green Jn

Birmingham New 
Street

Perry Barr North 
Jn

Perry Barr West 
Jn

Selly Oak

Soho Light 
Maintenance 
Depot
Stechford OHNS

Witton

Soho East Jn

Soho South Jn

P2024/3934309
41m13ch and 41m51ch

0m5ch and 1m10ch

0m5ch and 0m26ch

0m5ch and 44m4ch

111m60ch and 112m73ch

111m65ch and 112m73ch

42m35ch and 43m65ch

1m53ch and 2m21ch

0m0ch and 0m53ch

41m13ch and 41m51ch

42m35ch and 44m0ch

112m42ch and 112m73ch

0m41ch and 0m52ch

111m60ch and 112m73ch

0m10ch and 1m27ch

111m60ch and 112m40ch

0m5ch and 1m20ch

S&T Work

S&T Work

Track Survey

ES Only and Isolation 
Management

Other E&P Work

Welding and Grinding

Welding and Grinding

HS2 ASPRO Major Projects

S&T Work

HS2 ASPRO Major Projects

S&C Unit Renewal 
(Maintenance Only)

Track Survey

S&T Work

In Connection With Isolation 
Arrangements

Tunnel Examination

In Connection With Worksite 
Management

Other E&P Work

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10206708

W2024/10498057

W2024/10860776

W2024/10230103

W2024/10218605

W2024/10219888

W2024/11205883

W2024/10339008

W2024/10996608

W2024/10904674

W2024/10497881

W2024/10339200

W2024/10904888

W2024/11122416

W2024/11195610

W2024/10230068

W2024/11204723

Week 50  - Continued
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EAS_V4_2_2025

P2024/3934309
0m0ch and 0m46ch

0m0ch and 0m15ch

0m5ch and 0m45ch

0m5ch and 1m47ch

112m0ch and 112m65ch

0m0ch and 0m25ch

42m35ch and 43m65ch

111m60ch and 112m73ch

41m13ch and 41m51ch

111m65ch and 112m73ch

0m0ch and 0m53ch

0m5ch and 0m60ch

41m34ch and 42m50ch

41m26ch and 41m51ch

0m18ch and 0m73ch

41m13ch and 41m51ch

Structures Examination

In Connection With Isolation 
Arrangements

In Connection With 
Engineering Work

In Connection With Isolation 
Arrangements

Tunnel Work

In Connection With Worksite 
Management

Other E&P Work

S&T Work

Other E&P Work

Rail Testing and Lubrication

Other E&P Work

Rail Testing and Lubrication

Tunnel Examination

In Connection With 
Engineering Work

Telecoms Maintenance

Unload Ballast

ES Only and Isolation 
Management

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10904846

W2024/10763010

W2024/10904890

W2024/11246528

W2024/11195637

W2024/10230997

W2024/10201148

W2024/10231083

W2024/10240127

W2024/10231048

W2024/10241656

W2024/11158947

W2024/11204799

W2024/11233848

W2024/11195495

W2024/10860766

Week 50  - Continued

Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
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Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0700 Sat

0700 Sat

1300 Sat

0700 Mon

0700 Mon

1300 Mon

0700 Tue

0700 Tue

1300 Tue

08/03/25

08/03/25

08/03/25

10/03/25

10/03/25

10/03/25

11/03/25

11/03/25

11/03/25

1300 Sat

1300 Sat

1900 Sat

1300 Mon

1300 Mon

1900 Mon

1300 Tue

1300 Tue

1900 Tue

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
Sidings 
Possession 
(Partial)

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
Sidings 
Possession 
(Partial)

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
Sidings 
Possession 
(Partial)

All Lines

LMD Arrival Line / 
Carriage Washer 
Bypass Line
All Lines

All Lines

LMD Arrival Line / 
Carriage Washer 
Bypass Line
All Lines

All Lines

LMD Arrival Line / 
Carriage Washer 
Bypass Line
All Lines

Soho Light 
Maintenance Depot

Soho North Jn

Soho Light 
Maintenance Depot

Soho Light 
Maintenance Depot

Soho North Jn

Soho Light 
Maintenance Depot

Soho Light 
Maintenance Depot

Soho North Jn

Soho Light 
Maintenance Depot

Soho Light 
Maintenance 
Depot
Soho South Jn

Soho Light 
Maintenance 
Depot

Soho Light 
Maintenance 
Depot
Soho South Jn

Soho Light 
Maintenance 
Depot

Soho Light 
Maintenance 
Depot
Soho South Jn

Soho Light 
Maintenance 
Depot

P2024/3934309

P2024/4144495

P2024/4144496

P2024/4144523

MD301

MD301

MD301

0m20ch and 0m52ch

2m15ch and 3m5ch

0m0ch and 0m10ch

42m35ch and 43m65ch

112m53ch and 0m23ch

42m35ch and 43m65ch

111m57ch and 112m70ch

2m23ch and 2m23ch

2m23ch and 2m23ch

2m23ch and 2m23ch

S&C Tamping

Welding and Grinding

Rail Testing and Lubrication

Station Work

S&T Work

Survey Work

Off Track Work

Off Track Work

Off Track Work

08/03/25

08/03/25

08/03/25

10/03/25

10/03/25

10/03/25

11/03/25

11/03/25

11/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10763139

W2024/10223340

W2024/10241844

W2024/11262197

W2024/10207392

W2024/10996468

W2024/11201513

W2024/11201514

W2024/11201515

Week 50  - Continued

Continued
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Version 4.2

EAS_V4_2_2025

0700 Wed

0700 Wed

1300 Wed

0700 Thu

0700 Thu

1300 Thu

0700 Fri

0700 Fri

1300 Fri

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0035 Sun

12/03/25

12/03/25

12/03/25

13/03/25

13/03/25

13/03/25

14/03/25

14/03/25

14/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

1300 Wed

1300 Wed

1900 Wed

1300 Thu

1300 Thu

1900 Thu

1300 Fri

1300 Fri

1900 Fri

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0800 Sun

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
Sidings 
Possession 
(Partial)

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
Sidings 
Possession 
(Partial)

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
Sidings 
Possession 
(Partial)

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains

All Lines

LMD Arrival Line / 
Carriage Washer 
Bypass Line
All Lines

All Lines

LMD Arrival Line / 
Carriage Washer 
Bypass Line
All Lines

All Lines

LMD Arrival Line / 
Carriage Washer 
Bypass Line
All Lines

All Lines

All Lines

Down and Up 
Camp Hill

All Lines

Down Gloucester

Up Gloucester

Soho Light 
Maintenance Depot

Soho North Jn

Soho Light 
Maintenance Depot

Soho Light 
Maintenance Depot

Soho North Jn

Soho Light 
Maintenance Depot

Soho Light 
Maintenance Depot

Soho North Jn

Soho Light 
Maintenance Depot

Redditch

Stoke Works Jn

Kings Norton

Lifford West Jn

Church Road Tunnel

Soho Light 
Maintenance 
Depot
Soho South Jn

Soho Light 
Maintenance 
Depot

Soho Light 
Maintenance 
Depot
Soho South Jn

Soho Light 
Maintenance 
Depot

Soho Light 
Maintenance 
Depot
Soho South Jn

Soho Light 
Maintenance 
Depot

Barnt Green Jn

Church Road 
Tunnel

Lifford East Jn

Birmingham New 
Street

P2024/4144537

P2024/4144538

P2024/4144539

P2024/4074942

MD301

MD301

MD301

MD306
MD310
MD570
MD580

2m23ch and 2m23ch

2m23ch and 2m23ch

2m23ch and 2m23ch

45m34ch and 48m20ch

45m34ch and 48m20ch

Off Track Work

Off Track Work

Off Track Work

Off Track Work

Flail Mowing Machine

12/03/25

12/03/25

12/03/25

13/03/25

13/03/25

13/03/25

14/03/25

14/03/25

14/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11201360

W2024/11201427

W2024/11201361

W2024/10907745

W2024/10907616

Week 50  - Continued
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EAS_V4_2_2025

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Wed

0045 Wed

0045 Wed

10/03/25

09/03/25

09/03/25

10/03/25

09/03/25

10/03/25

10/03/25

10/03/25

09/03/25

09/03/25

09/03/25

09/03/25

10/03/25

10/03/25

12/03/25

12/03/25

12/03/25

0430 Mon

0730 Sun

0730 Sun

0430 Mon

0730 Sun

0430 Mon

0430 Mon

0430 Mon

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0430 Mon

0430 Mon

0500 Wed

0500 Wed

0500 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Line Blockage
+Detonators

Sidings 
Possession

Sidings 
Possession

Down and Up 
Walsall/Walsall 
Fast/Cannock
Down Bescot 
Goods Loop
Up Bescot Goods 
Loop
South Neck

Shunting Line

Down and Up 
Sutton Park

Down and Up 
Grand Junction

Down and Up 
Darlaston

Down and Up 
Walsall Slow

Down Dudley Run
Round Line and 
Up Dudley Siding
North Neck

Down Local Shunt
Neck
Engine Line

Down Grand 
Junction
Down Perry Barr 
Goods Loop
Up Grand Junction

Down and Up 
Cannock

Brook Siding

All Lines

Up Sidings

Engineering 
Sidings

Rugeley Town

Bescot Jn

Newton Jn (Bescot)

Ryecroft Jn

Portobello Jn (West 
Midlands)

Darlaston Jn

Walsall North Jn

Walsall Pleck Jn

Bescot Jn

Bescot Jn

Tame Bridge 
Parkway

Tame Bridge 
Parkway

Rugeley OHNS 
(NW1004)

Walsall South Jn

Lichfield Trent Valley
Jn

Lichfield City

Lichfield TV Jn

Bescot Jn

Newton Jn 
(Bescot)

Park Lane Jn 
(West Midlands)

Tame Bridge 
Parkway

Walsall Pleck Jn

Bescot Curve Jn

Bescot Jn

Newton Jn 
(Bescot)

Perry Barr OHNS 
(DGL and 
DPBGL)

Perry Barr OHNS 
(UGJ)

Rugeley Town

Walsall Pleck Jn

Erdington

Lichfield City

P2024/3906083

P2024/4143454

FINISH TIME AMENDED TO 0430 MON TO ALLOW 
THE RUNNING OF 6M76 DIVERSION



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN TAME BRIDGE PARKWAY 
AND RUGELEY TRENT VALLEY

MD320
MD345
MD360
MD370
MD565
NW1004

MD340

0m50ch and 0m10ch

8m77ch and 12m35ch

9m75ch and 12m21ch

7m35ch and 7m55ch

1m16ch and 0m75ch

5m36ch and 5m42ch

47m20ch and 47m48ch

8m77ch and 12m35ch

4m73ch and 7m37ch

2m31ch and 18m0ch

Off-Track Inspections

Change Longitudinal Timbers

Station Construction

Station Work

Off-Track Inspections

Off-Track Inspections

Off-Track Inspections

Change Longitudinal Timbers

Structures Examination

Patrolling 

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

12/03/25

12/03/25

12/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10903328

W2024/10974995

W2024/10698315

W2024/11263907

W2024/10903671

W2024/10903809

W2024/10903804

W2024/10974951

W2024/11252773

W2024/11145118

Week 50  - Continued
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EAS_V4_2_2025

0800 Sat
08/03/25
1800 Sat

PossessionDown and Up 
Lichfield

Alrewas LC (MCB)Lichfield Trent 
Valley Jn

P2024/4143456 LN3340
MD340

18m15ch and 19m0ch
Survey Work

08/03/25
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/11062438

Week 50  - Continued
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EAS_V4_2_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

0440 Mon

0440 Mon

0440 Mon

0040 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0040 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Appleford ARC

No. 2 Reception

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (R/G-
X) (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Appleford LC

Hinksey North

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Appleford LC

Hinksey South

Hinksey North

Oxford

Oxford North Jn

Oxford

P2024/3926687 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 2 
AT OXFORD.



WORK DETAILS = MAINTENANCE 
W2024/10923270

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

65m70ch and 66m37ch

57m75ch and 63m8ch

63m13ch and 63m78ch

63m41ch and 63m71ch

54m30ch and 55m4ch

67m15ch and 68m43ch

S&T Maintenance

P-Way Maintenance

Welding and Grinding

S&T Maintenance

S&T Maintenance

Survey Work

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

10/03/25

10/03/25

10/03/25

10/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10720952

W2024/10923270

W2024/10924390

W2024/10720628

W2024/11115698

W2024/10960082

Week 50  - Continued
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EAS_V4_2_2025

0040 Mon

0040 Mon

0100 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

10/03/25

10/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

0440 Mon

0440 Mon

0825 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

Sidings 
Possession

Sidings 
Possession 
(Partial)
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Oxford 
Sidings 1, 2, 3, 
Headshunt
Up Oxford 
Headshunt
Up Oxford Sidings 
1, 2, 3, 4 & 5

All Lines

Down and Up 
Abbotswood 
Curve/Main
Down and Up 
Main/Kidderminste
r and Loops
Down and Up 
Stoke Branch

Down and Up 
Cotswolds / Up & 
Down Cotswolds
Down/Up Branch

Platform 3

Down and Up 
Droitwich and 
Dn/Up Droitwich
Down and Up 
Through Sidings

Oxford

Tyseley South Jn

Droitwich Spa

Cutnall Green

Droitwich Spa Single
Line

Norton Jn

Henwick LC and SB

Worcester Shrub Hill

Henwick LC and SB

Worcester Tunnel Jn

Widney Manor

Abbotswood Jn

Droitwich Spa

Droitwich Spa Jn

Evesham

Shrub Hill Jn

Worcester Shrub 
Hill

Worcester Tunnel
Jn

Wylds Lane Jn

P2024/3926687

P2024/4143290

P2024/4074990 UNITS TO STABLE IN SHRUB HILL MIDDLE 
SIDING

MD401

GW310
MD430
MD900
MD910
MD940
MD950

122m17ch and 122m55ch

0m0ch and 0m30ch

120m55ch and 121m26ch

0m30ch and 0m27ch

117m26ch and 126m26ch

120m24ch and 123m10ch

Vegetation Clearance (Non-
Flail)

S&T Maintenance

S&T Maintenance

In Connection With 
Engineering Work

Unload Ballast

S&T Renewal

10/03/25

10/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/11212212

W2024/11175736

W2024/11175735

W2024/11206354

W2024/10903320

W2024/11206440

Week 50  - Continued

Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0005 Sat

0055 Mon

0055 Mon

0055 Mon

2115 Sat

0140 Wed

0140 Wed

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

08/03/25

10/03/25

10/03/25

10/03/25

09/03/25

12/03/25

12/03/25

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0510 Sat

0430 Mon

0430 Mon

0430 Mon

2100 Sun

0500 Wed (5 hrs)

0500 Wed (5 hrs)

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

Line Blockage

Line Blockage
(Between 
Trains)+Deto
nators

Line Blockage
(Between 
Trains)+Deto
nators
Line Blockage
(Between 
Trains)+Deto
nators
Possession

Line Blockage
(Between 
Trains)+Deto
nators
Line Blockage
(Between 
Trains)+Deto
nators

Down & Up 
Kidderminster

Down Stourbridge

Down Goods Loop

Down & Up 
Dudley

Up Stourbridge

Stourbridge North 
Neck

All Lines

Up Derby Slow

Down Derby Fast

Down Derby 
Goods
Up Derby Fast

Down Saltley 
Goods Loop

All Lines

Down and Up 
Camphill

Down and Up 
Main

All Lines

Stourbridge North Jn

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

Lye

Stourbridge North Jn

Smethwick Jn

Landor Street Jn

Landor Street Jn

St. Andrews Jn

Lifford East Jn

Great Central Way 
Jn

Harrow on the Hill

Hagley

Lye

Stourbridge Jn

Stourbridge North
Jn

Stourbridge Jn

Birmingham Snow
Hill

Castle Bromwich 
Jn

Duddeston Jn

Landor Street Jn

Bordesley Jn

Marylebone

Neasden South 
Jn

P2024/4074975

P2024/4074976

P2024/4142991

P2024/4095930

P2024/4143689

TRAINS TO TRAVEL VIA SELLY OAK, OR SUTTON 
PARK, SOHO ROAD, KIDDERMINSTER AND 
WORCESTER SHRUB HILL

MD430
MD435
MD450

MD435

MD501
MD570

MD570

MD701
MD710

142m20ch and 142m60ch

140m75ch and 141m7ch

129m50ch and 132m60ch

40m34ch and 40m43ch

40m34ch and 40m43ch

36m60ch and 40m60ch

42m15ch and 45m25ch

200m65ch and 197m0ch

Patrolling 

Patrolling 

S&T Work

Preparatory Work

Preparatory Work

Track Maintenance

Station Construction

Major Projects

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

08/03/25

10/03/25

10/03/25

10/03/25

08/03/25

12/03/25

12/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10406309

W2024/10407625

W2024/10939367

W2024/11198596

W2024/11198418

W2024/11096707

W2024/11052638

W2024/11226919

Week 50  - Continued
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EAS_V4_2_2025

0010 Thu

0010 Thu

0045 Tue

0045 Tue

0045 Tue

0045 Fri

0045 Fri

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

13/03/25

13/03/25

11/03/25

11/03/25

11/03/25

14/03/25

14/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

0530 Thu (5 hrs)

0530 Thu (5 hrs)

0500 Tue

0500 Tue

0500 Tue

0510 Fri

0510 Fri

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

Line Blockage
(Between 
Trains)+Deto
nators
Line Blockage
(Between 
Trains)+Deto
nators

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Main

All Lines

Down & Up 
Wycombe/Greenfo
rd
All Lines

All Lines

Down & Up 
Wycombe/Greenfo
rd
All Lines

Platforms 
1,2,4,5,6

All Lines

Down Northolt 
Loop

Down & Up 
Greenford

Up West Ruislip 
Loop

Up Siding

Great Central Way 
Jn

Harrow on the Hill

South Ruislip

Denham

Harrow on the Hill

South Ruislip

Denham

Marylebone

Seer Green and 
Jordans

South Ruislip

South Ruislip

West Ruislip

Marylebone

Marylebone

Neasden South 
Jn

Greenford West 
Jn

Marylebone

Neasden South 
Jn

Greenford West 
Jn

Wembley Stadium

Marylebone

Northolt Park Jn

South Ruislip

West Ruislip

Marylebone

P2024/4075003

P2024/4075000

P2024/4074997

P2024/4129463

MD701
MD710

GW110
MD701
MD705
MD710
MD715

GW110
MD701
MD705

MD701
MD705

200m60ch and 197m5ch

200m65ch and 197m0ch

200m60ch and 197m5ch

6m20ch and 0m0ch

200m65ch and 197m5ch

6m20ch and 5m0ch

200m65ch and 197m0ch

0m75ch and 4m40ch

7m60ch and 10m15ch

0m70ch and 1m0ch

7m65ch and 10m15ch

6m47ch and 7m38ch

205m56ch and 205m20ch

0m75ch and 4m40ch

Patrolling 

Major Projects

Track Maintenance

Unload Ballast

SIG ELP Testing

SIG ELP Testing

Major Projects

HS2 ASPRO Major Projects

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Follow-Up Work

Vegetation Clearance

Structures Work

HS2 ASPRO Major Projects

13/03/25

13/03/25

11/03/25

11/03/25

11/03/25

14/03/25

14/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10925834

W2024/11226920

W2024/10925727

W2024/10903984

W2024/11289977

W2024/11289538

W2024/11226918

W2024/11121829

W2024/11121889

W2024/11141379

W2024/11141375

W2024/11275902

W2024/11235965

W2024/11120800
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Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0055 Mon

0055 Mon

0110 Sun

0110 Sun

0110 Sun

0105 Fri

0115 Tue

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

09/03/25

09/03/25

09/03/25

14/03/25

11/03/25

0515 Mon

0515 Mon

0515 Mon

0515 Mon

0520 Mon

0520 Mon

0720 Sun

0720 Sun

0720 Sun

0530 Fri

0515 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains)

Line Blockage

All Lines

Down Northolt 
Loop

Down & Up 
Greenford

Up West Ruislip 
Loop

All Lines

Bay Platform

All Lines

Up Princes 
Risborough Loop
Up Bay (Platform 
1)
Down and Up 
Main

Down and Up 
Main

All Lines

Denham

South Ruislip

South Ruislip

West Ruislip

Saunderton

High Wycombe

Aylesbury

Princes Risborough

Haddenham and 
Thame Parkway

Bicester South 
Junction

Aynho Jn

Northolt Park

Northolt Park Jn

South Ruislip

West Ruislip

Beaconsfield

High Wycombe

Princes 
Risborough

Saunderton

Ashendon Jn

Ashendon Jn

P2024/4130486

P2024/4130501

P2024/4137353

P2024/4142803

P2024/4142882

GW110
MD701
MD705

MD701

MD701
MD720

MD701

MD701
MD745

0m75ch and 4m40ch

16m0ch and 19m40ch

17m0ch and 18m20ch

22m40ch and 27m75ch

46m60ch and 48m15ch

1m20ch and 4m75ch

5m0ch and 10m0ch

9m0ch and 9m71ch

HS2 ASPRO Major Projects

Survey Work

S&T Work

Preparatory Work

Major Project IP HS2 ONW

Track Maintenance

Track Maintenance

Patrolling 

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

09/03/25

09/03/25

09/03/25

14/03/25

11/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11120789

W2024/10684783

W2024/10929693

W2024/11083630

W2024/11197967

W2024/11188616

W2024/11188723

W2024/11188783
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Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

1000 Sat

1000 Sat

1000 Sat

1000 Sat

0830 Sun

0830 Sun

0100 Sat

0001 Sat

0730 Mon

0100 Tue

0100 Wed

0100 Wed

0040 Mon

0040 Mon

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

08/03/25

28/03/25

28/03/25

11/03/25

12/03/25

12/03/25

10/03/25

10/03/25

1900 Sun

1900 Sun

1900 Sun

1900 Sun

1900 Sun

1900 Sun

0515 Sat

2359 Fri

2359 Fri

0520 Tue

0520 Wed

0520 Wed

0500 Mon

0500 Mon

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Line Blockage

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Branch

Greenford East 
Curve

Down, Up and 
Single Wycombe

Sidings

Greenford Bay 
Line

Down and Up 
Greenford Branch

All Lines

Up & Down 
Aylesbury Siding

Claydon Loop

Claydon 
Reception Line
Down and Up 
Wellington

Down Cosford 
Goods Loop
Up Cosford Goods
Loop
Cosford Tamper 
Siding
Down and Up 
Wellington

Honeybourne 
Through Siding

Cotswolds 
Single/Down and 
Up Cotswolds

Greenford West Jn

Greenford East Jn

South Ruislip

Park Royal Jn

Greenford

Greenford West Jn

Great Missenden

Quainton Road

Claydon East Jn

Wellington 
(Shropshire)

Cosford

Wellington 
(Shropshire)

Start/End of Staff 
Section Board

Evesham West 
Junction

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Park Royal Jn

Park Royal Jn

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Amersham

Claydon L&NE 
JCN SB 
(43m05ch)

Claydon West Jn

Madeley Jn

Cosford

Oxley Depot

Honeybourne 
Stratford Line 
Junction
Wolvercot Jn

P2024/4049677

P2024/4142723

P2024/3980283

P2024/4126455

P2024/4142657

P2024/4142599

P2024/4149106

SECTION 4 TIMES NO SERVICES TO RUN

NO ACCESS TO CLAYDON DEPOT.

GW110
GW117
GW174
GW175
MD705

MD712

MD726

MD736

MD801

MD801

GW310
GW317
MD910

4m65ch and 9m67ch

4m65ch and 5m5ch

25m21ch and 28m0ch

43m5ch and 43m61ch

12m32ch and 11m50ch

156m60ch and 158m35ch

156m0ch and 158m35ch

146m41ch and 158m35ch

150m40ch and 151m20ch

146m41ch and 158m35ch

105m15ch and 106m60ch

71m20ch and 72m35ch

HS2 ASPRO Major Projects

Structures Examination

Major Projects

Unload Materials

HS2 ASPRO Major Projects

PL Stoneblowing

Platform / Structures Gauging

PL Stoneblowing

Welding and Grinding

Platform / Structures Gauging

CWR Stress Management 

Structures Work

08/03/25

08/03/25

08/03/25

08/03/25

09/03/25

09/03/25

08/03/25

30/03/24

18/11/24

11/03/25

12/03/25

12/03/25

10/03/25

10/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10948914

W2024/11148295

W2024/11152998

W2024/10718213

W2024/11177547

W2024/11119394

W2024/11267543

W2024/11119395

W2024/11282142

W2024/11267606

W2024/11252448

W2024/11244111
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Network Rail
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Data freeze:EAS - Section 7
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EAS_V4_2_2025

0115 Tue

0115 Tue

0115 Wed

0115 Wed

2340 Sat

2340 Sat

2340 Sat

0005 Wed

0005 Thu

0005 Fri

11/03/25

11/03/25

12/03/25

12/03/25

09/03/25

09/03/25

09/03/25

12/03/25

13/03/25

14/03/25

0500 Tue

0500 Tue

0500 Wed

0500 Wed

0825 Sun

0825 Sun

0825 Sun

0505 Wed (6 hrs)

0505 Thu (6 hrs)

0505 Fri (6 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Honeybourne 
Through Siding

Down and Up 
Cotswolds

Honeybourne 
Through Siding

Down and Up 
Cotswolds

Down Goods Loop

Down, Up & 
Single

Down Siding

Single/Down and 
Up Main

Single/Down and 
Up Main

Single/Down and 
Up Main

Start/End of Staff 
Section Board

Evesham West 
Junction

Start/End of Staff 
Section Board

Evesham West 
Junction

Malvern Wells SB

Shelwick Jn

Ledbury

Shelwick Jn

Shelwick Jn

Shelwick Jn

Honeybourne 
Stratford Line 
Junction
Moreton-in-Marsh

Honeybourne 
Stratford Line 
Junction
Moreton-in-Marsh

Great Malvern

Newland East LC 
and SB

Ledbury

Malvern Wells 
Single line

Malvern Wells 
Single line

Malvern Wells 
Single line

P2024/4151513

P2024/4151578

P2024/4074983

P2024/4074986

P2024/4074987

P2024/4074988

GW310
GW317
MD910

GW310
GW317
MD910

GW730
MD940

GW730
MD940

GW730
MD940

GW730
MD940

105m0ch and 106m60ch

105m0ch and 106m60ch

134m79ch and 139m52ch

134m79ch and 136m11ch

129m48ch and 131m70ch

130m13ch and 131m40ch

135m4ch and 136m35ch

135m78ch and 136m35ch

130m13ch and 131m40ch

136m30ch and 147m77ch

135m4ch and 136m6ch

130m13ch and 131m40ch

135m4ch and 136m6ch

136m30ch and 147m77ch

Remove Rail Defects

Remove Rail Defects

Structures Examination

Structures Examination

Structures Examination

Structures Examination

Structures Examination

S&T Maintenance

Structures Examination

S&T Maintenance

Structures Examination

Structures Examination

Structures Examination

S&T Maintenance

11/03/25

11/03/25

12/03/25

12/03/25

08/03/25

08/03/25

08/03/25

12/03/25

13/03/25

14/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11252364

W2024/11252371

W2024/11212939

W2024/11015191

W2024/11015019

W2024/11015308

W2024/11015382

W2024/10802889

W2024/11015309

W2024/10802890

W2024/11015383

W2024/11015310

W2024/11015384

W2024/10802891
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Version 4.2

EAS_V4_2_2025

0040 Sat

0040 Sat

0040 Sat

0040 Sat

0040 Sat

1600 Sat

1600 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

09/03/25

08/03/25

10/03/25

09/03/25

10/03/25

09/03/25

10/03/25

10/03/25

10/03/25

09/03/25

09/03/25

10/03/25

10/03/25

0040 Sun

1600 Sat

0200 Mon (54 hrs)

2200 Sun

0200 Mon

0040 Sun

1000 Mon

0200 Mon

0200 Mon

0725 Sun

0725 Sun

0200 Mon

0200 Mon

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
Electric Trains

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric Trains

All Lines

All Lines

All Lines

G.M.C. Refuse 
Sidings
Eurofreight 
Departure Line
Up Sidings 
(Tarmac)
Eurofreight Arrival 
Line
Run Round

Arrival & 
Departure Line
All Lines

Down Salford 
Fast/Down Salford
Up Salford/Up 
Salford Fast
Arrival/Departure 
Line
Neck

Run Round Sdg

All Lines

All Lines

All Lines

All Lines

All Lines

Down Rochdale 
Slow
Up Rochdale Slow

Bay Platforms 1 
and 2

Burnden Jn

Windsor Bridge 
South Jn

Walkden

Agecroft North Jn

Burnden Jn

Windsor Bridge 
South Jn

Windsor Bridge 
South Jn

Ordsall Lane Jn

Windsor Bridge 
South Jn

Eccles

Burnden Jn

Deal Street Jn

Manchester Victoria 
East Jn

Ordsall Lane Jn

Salford West Jn

Windsor Bridge 
North Jn

Agecroft South Jn

Ordsall Lane Jn

Deal Street Jn

Deal Street Jn

Deal Street Jn

Manchester 
Victoria West Jn

Ordsall Lane Jn

Water Street Jn

Manchester 
Victoria

Manchester 
Victoria West Jn

P2024/3930771 0040 SUN TO 0200 MON

NO ELECTRIC TRACTION PERMITTED INTO 
MANCHESTER VICTORIA STATION. 



Northern unit stabled Platform 2 Bolton. Electric route 
required to shunt this unit in and out south of the 
station. 



TPE: via Chat Moss and WCML between Manchester 
and Preston



Work Content

CD: Salford Crescent Enhancements

NW2015
NW6001
NW6004
NW6005
NW6007
NW6009
NW7001

1m62ch and 4m0ch

1m38ch and 1m46ch

2m5ch and 7m0ch

7m30ch and 7m52ch

190m3ch and 3m40ch

1m66ch and 2m15ch

1m66ch and 2m33ch

31m18ch and 30m58ch

7m65ch and 9m19ch

30m38ch and 31m18ch

1m46ch and 1m40ch

190m26ch and 31m12ch

2m59ch and 3m45ch

4m50ch and 4m65ch

2m0ch and 4m34ch

190m43ch and 3m45ch

Cable Work

In Connection With 
Engineering Work

Vegetation Clearance

Station Work

Welding and Grinding

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Structures Examination

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With Isolation 
Arrangements

Patrolling 

Platform Enhancements

SATWS

P-Way Maintenance

08/03/25

08/03/25

08/03/25

08/03/25

08/03/25

08/03/25

08/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11162865

W2024/10897329

W2024/11037332

W2024/11253549

W2024/11207031

W2024/11162964

W2024/10897519

W2024/10773192

W2024/10939758

W2024/11197832

W2024/11205139

W2024/10810537

W2024/11113349

W2024/11234664

W2024/11268271

W2024/11204948
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Network Rail
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Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0725 Sun

0020 Sun

0020 Sun

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

09/03/25

09/03/25

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0815 Sun (8 hrs)

0815 Sun

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

Possession

Line Blockage
+Detonators

BLOCKED To
Electric Trains

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Down Chat Moss

Up Chat Moss

All Lines

Manchester Victoria 
East Jn

Baguley Fold Jn

Deal Street Jn

Irwell Street Jn

Salford West Jn

Burnden Jn

Lea Green

Huyton Jn

Miles Platting Jn

Ordsall Lane Jn

Water Street Jn

Windsor Bridge 
South Jn

Ordsall Lane Jn

Whiston

Parkside Jn

P2024/3930771

P2024/4138948 NW2015

5m61ch and 7m70ch

190m5ch and 31m12ch

190m3ch and 3m45ch

1m66ch and 2m40ch

0m39ch and 1m19ch

3m19ch and 3m35ch

0m31ch and 0m69ch

2m5ch and 4m57ch

190m49ch and 4m57ch

30m38ch and 28m74ch

0m31ch and 1m46ch

31m12ch and 190m26ch

0m60ch and 1m44ch

31m18ch and 30m56ch

8m9ch and 10m17ch

Structures Examination

In Connection With 
Engineering Work

SO53/54 Points Inspection

In Connection With 
Engineering Work

Station Work

Detail Structures Examination

Patrolling 

S&T Work

Platform Enhancements

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Track Works

In Connection With 
Engineering Work

Structures Examination

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11273233

W2024/11197783

W2024/11197680

W2024/11197743

W2024/10772949

W2024/11181841

W2024/11020082

W2024/11039521

W2024/10897552

W2024/11197882

W2024/11197741

W2024/11020027

W2024/11085565

W2024/11020099

W2024/11172308

Week 50  - Continued
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Version 4.2

EAS_V4_2_2025

0600 Sun

0215 Mon

0215 Mon

0235 Tue

0235 Tue

0235 Wed

0235 Wed

0235 Thu

0235 Thu

0235 Fri

0235 Fri

2355 Mon

09/03/25

10/03/25

10/03/25

11/03/25

11/03/25

12/03/25

12/03/25

13/03/25

13/03/25

14/03/25

14/03/25

11/03/25

1600 Sun

0555 Mon (8 hrs)

0555 Mon (8 hrs)

0750 Tue (8 hrs)

0750 Tue (8 hrs)

0750 Wed (8 hrs)

0750 Wed (8 hrs)

0750 Thu (8 hrs)

0750 Thu (8 hrs)

0750 Fri (8 hrs)

0750 Fri (8 hrs)

0535 Tue

Possession

Line Blockage
+Detonators

Line Blockage
(Between 
Trains)+Deto
nators
Line Blockage
+Detonators

Line Blockage
(Between 
Trains)+Deto
nators
Line Blockage
+Detonators

Line Blockage
(Between 
Trains)+Deto
nators
Line Blockage
+Detonators

Line Blockage
(Between 
Trains)+Deto
nators
Line Blockage
+Detonators

Line Blockage
(Between 
Trains)+Deto
nators
Line Blockage
+Detonators

Single & Loop

Down Main

Up Main

Down Main

Up Main

Down Main

Up Main

Down Main

Up Main

Down Main

Up Main

Down and Up 
Main

Blaenau Ffestiniog

Valley LC

Valley LC

Valley LC

Valley LC

Valley LC

Valley LC

Valley LC

Valley LC

Valley LC

Valley LC

Dee Marsh North Jn

Llandudno Jn

Gaerwen LC 
(MCB)

Gaerwen LC 
(MCB)

Gaerwen LC 
(MCB)

Gaerwen LC 
(MCB)

Gaerwen LC 
(MCB)

Gaerwen LC 
(MCB)

Gaerwen LC 
(MCB)

Gaerwen LC 
(MCB)

Gaerwen LC 
(MCB)

Gaerwen LC 
(MCB)

Wrexham 
Exchange Jn

P2024/3924305

P2024/4167249

P2024/4167250

P2024/4167251

P2024/4167252

P2024/4167253

P2024/4148682

AMENDED TRAIN WORKING WITH 
REPLACEMENT ROAD TRANSPORT.

NW3001
NW3015

NW3001

NW3001

NW3001

NW3001

NW3001

NW3007

0m60ch and 27m53ch

0m60ch and 27m53ch

249m74ch and 252m38ch

249m74ch and 252m38ch

249m74ch and 252m38ch

249m74ch and 252m38ch

249m74ch and 252m38ch

13m70ch and 14m3ch

2m28ch and 14m3ch

Patrolling 

Track Maintenance

Drainage Work

Drainage Work

Drainage Work

Drainage Work

Drainage Work

Structures Examination

Vegetation Clearance

09/03/25

10/03/25

10/03/25

11/03/25

11/03/25

12/03/25

12/03/25

13/03/25

13/03/25

14/03/25

14/03/25

10/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10862509

W2024/10862634

W2024/11285532

W2024/11285448

W2024/11285449

W2024/11285539

W2024/11285540

W2024/11242882

W2024/11270433
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EAS_V4_2_2025

0030 Sat

0030 Sat

0030 Sat

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0030 Tue

0030 Tue

0030 Tue

0030 Wed

0030 Wed

0030 Wed

08/03/25

08/03/25

08/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

11/03/25

11/03/25

11/03/25

12/03/25

12/03/25

12/03/25

0500 Sat

0500 Sat

0500 Sat

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0500 Tue

0500 Tue

0500 Tue

0500 Wed

0500 Wed

0500 Wed

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Sidings 
Possession

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Sidings 
Possession

Down and Up 
Wrexham

Down and Up 
West Kirby

Stabling Sidings

Down and Up 
New Brighton

Passenger Loop

Down and Up 
Chester

Up West Kirby

Down and Up 
Wrexham

Down and Up 
West Kirby (Via 
Loop)
Stabling Sidings

All Sidings

Down and Up 
Wrexham

Down and Up 
West Kirby

Stabling Sidings

Down and Up 
Wrexham

Down and Up 
West Kirby

Stabling Sidings

Upton

Meols

Bidston West Jn

New Brighton

Birkenhead North

Birkenhead Central

Derby Square Jn

Bidston Dee Jn

West Kirby

Bidston West Jn

Birkenhead North 
TMD

Upton

Meols

Bidston West Jn

Upton

Meols

Bidston West Jn

Bidston Dee Jn

Bidston East Jn

Bidston West Jn

Bidston East Jn

Birkenhead North

Canning Street Jn

Mann Island Jn

Upton

West Kirby

Bidston West Jn

Birkenhead North 
TMD

Bidston Dee Jn

Bidston East Jn

Bidston West Jn

Bidston Dee Jn

Bidston East Jn

Bidston West Jn

P2024/4159602

P2024/4137177

P2024/4162707

P2024/4159575

NW3007
NW8011

NW3007
NW8003
NW8011
NW8013
NW8015

NW3007
NW8011

NW3007
NW8011

4m57ch and 6m75ch

0m8ch and 0m20ch

4m40ch and 4m50ch

1m60ch and 2m10ch

0m0ch and 2m78ch

4m57ch and 6m75ch

0m8ch and 0m20ch

2m21ch and 2m10ch

3m67ch and 4m49ch

0m8ch and 0m20ch

4m57ch and 6m75ch

4m57ch and 6m75ch

0m8ch and 0m20ch

S&C Maintenance

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Survey Work

S&C Maintenance

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Third Rail Work

In Connection With 
Engineering Work

S&C Maintenance

S&C Maintenance

In Connection With 
Engineering Work

08/03/25

08/03/25

08/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

11/03/25

11/03/25

11/03/25

12/03/25

12/03/25

12/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11271670

W2024/11271672

W2024/11272030

W2024/11263224

W2024/11263173

W2024/11271809

W2024/11271768

W2024/11263258

W2024/11272067

W2024/11271769

W2024/11271765

W2024/11271766

W2024/11271770

Week 50  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0030 Fri

0030 Fri

0030 Fri

0055 Tue

0055 Tue

0055 Tue

0055 Tue

0055 Tue

0055 Thu

0055 Thu

0055 Thu

0055 Thu

0055 Thu

0055 Thu

14/03/25

14/03/25

14/03/25

11/03/25

11/03/25

11/03/25

11/03/25

11/03/25

13/03/25

13/03/25

13/03/25

13/03/25

13/03/25

13/03/25

0500 Fri

0500 Fri

0500 Fri

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Thu

0500 Thu

0500 Thu

0500 Thu

0500 Thu

0500 Thu

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Sidings 
Possession

Possession

Possession

Possession

BLOCKED To
D/C Electric 
Trains
BLOCKED To
D/C Electric 
Trains

Possession

Possession

Possession

BLOCKED To
D/C Electric 
Trains
BLOCKED To
D/C Electric 
Trains
BLOCKED To
D/C Electric 
Trains

Down and Up 
Wrexham

Down and Up 
West Kirby

Stabling Sidings

Down and Up 
Birkenhead

Down and Up 
Chester

Down and Up 
Helsby/Down and 
Up Main
Pl 7/Up Slow

Down and Up 
Birkenhead

Down and Up 
Birkenhead

Down and Up 
Helsby/Down and 
Up Main
Down and Up 
Chester

Platform 7/Up 
Slow

Down and Up 
Birkenhead

Down and Up 
Chester

Upton

Meols

Bidston West Jn

Hooton South Jn

Hooton South Jn

Ellesmere Port

Chester West Jn

Bache

Hooton South Jn

Ellesmere Port

Hooton South Jn

Chester West Jn

Bache

Hooton South Jn

Bidston Dee Jn

Bidston East Jn

Bidston West Jn

Bache

Hooton

Hooton South Jn

Chester East Jn

Chester West Jn

Bache

Hooton South Jn

Rock Ferry

Chester East Jn

Chester West Jn

Green Lane

P2024/4162727

P2024/4137158

P2024/4137152

NW3007
NW8011

NW3011
NW3013
NW8013

NW3011
NW3013
NW8013

4m57ch and 6m75ch

0m8ch and 0m20ch

2m36ch and 2m70ch

3m20ch and 7m0ch

0m26ch and 3m60ch

9m71ch and 12m45ch

2m36ch and 2m70ch

S&C Maintenance

In Connection With 
Engineering Work

Structures Examination

Patrolling 

Off Track Work

Cable Trough Installation

Structures Examination

14/03/25

14/03/25

14/03/25

11/03/25

11/03/25

11/03/25

11/03/25

11/03/25

13/03/25

13/03/25

13/03/25

13/03/25

13/03/25

13/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11271677

W2024/11271831

W2024/11007542

W2024/11252112

W2024/11273019

W2024/11203747

W2024/11007598

Week 50  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0055 Fri

0055 Fri

0055 Fri

0055 Fri

0055 Fri

0045 Sun

0040 Sun

0040 Wed

0035 Sun

0055 Sun

2340 Sat

2340 Sat

2340 Sat

0010 Sun

14/03/25

14/03/25

14/03/25

14/03/25

14/03/25

09/03/25

09/03/25

12/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

0500 Fri

0500 Fri

0500 Fri

0500 Fri

0500 Fri

0800 Sun

0925 Sun

0600 Wed

0810 Sun

0655 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun (8 hrs)

Possession

Possession

Possession

BLOCKED To
D/C Electric 
Trains
BLOCKED To
D/C Electric 
Trains

Possession

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+ Disconnect

Line Blockage
+Detonators

Possession

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

Line Blockage
+ Disconnect

Down and Up 
Birkenhead

Down and Up 
Chester

Down and Up 
Helsby/Down and 
Up Main
Platform 7/Up 
Slow

Down and Up 
Birkenhead

All Lines

Down and Up 
Main

Down and Up 
Main

Down Wilmslow

Up Wilmslow

All Lines

All Lines

Down and Up 
Main / Stoke

All Lines

Down and Up 
Stoke

Hooton South Jn

Hooton South Jn

Ellesmere Port

Chester West Jn

Bache

Heaton Chapel

Northwich Station Jn

Mouldsworth

Cheadle Hulme 
South Jn

Slade Lane Jn

Macclesfield

Congleton

Prestbury

Bramhall

Bache

Green Lane

Hooton South Jn

Chester East Jn

Chester West Jn

Edgeley Jn No.1 
SB

Northwich East Jn

Hartford CLC Jn

Wilmslow North 
Jn

Levenshulme

Congleton

Kidsgrove Jn

Macclesfield

Adlington 
(Cheshire)

P2024/4137154

P2024/4136178

P2024/4145032

P2024/4141162

P2024/4162958

P2024/4141918

P2024/4162960

P2024/4162901

POSSESSION TO BE TAKEN AFTER 6Y56 
ENGINEERING TRAIN HAS ENTERED BACK TO 
BACK POSSESSION ON NW5011 AT HN36 AT 0030
SUN (SEE P2024/4136186).

NW3011
NW3013
NW8013

NW3023
NW5001
NW5011

NW3023

NW3023

NW5001

NW5001

NW5009

NW5009

3m42ch and 12m36ch

9m71ch and 12m45ch

0m26ch and 3m60ch

182m52ch and 183m10ch

182m60ch and 183m75ch

20m35ch and 20m60ch

29m75ch and 30m36ch

177m59ch and 178m43ch

186m25ch and 186m60ch

7m33ch and 4m33ch

2m50ch and 3m10ch

S&C Maintenance

Cable Trough Installation

Off Track Work

Remove Rail Defects

Structures Work

Vegetation Clearance

Structures Examination

Survey Work

S&T Work

Structures Examination

Survey Work

14/03/25

14/03/25

14/03/25

14/03/25

14/03/25

09/03/25

09/03/25

12/03/25

09/03/25

09/03/25

08/03/25

08/03/25

08/03/25

09/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11271858

W2024/11203748

W2024/11272964

W2024/11278743

W2024/11199015

W2024/11225708

W2024/11210228

W2024/11277028

W2024/11218510

W2024/11235625

W2024/11253734

Week 50  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0040 Sun

0040 Sun

0040 Sun

0001 Sat

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

14/03/25

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0720 Sun

0720 Sun

0720 Sun

2359 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Affected

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Up Rochdale 
Slow/Down 
Salford Slow
Up Rochdale 
Fast/Down Salford
Fast
Bay Platforms 1 
and 2

Up Salford 
Fast/Down 
Rochdale Fast
Up Salford 
Slow/Down 
Rochdale Slow
Down Salford

Up Salford

Guide Bridge Station
Jn

Denton Jn SB (DJ)

Dinting East Jn

Dinting West Jn

Fairfield

Hyde Jn

Manchester Victoria 
West Jn

Manchester Victoria 
East Jn

Bromley Street Jn

Salford Central

Ash Bridge Jn

Denton Jn SB 
(DJ)

Dinting South Jn

Glossop

Hadfield

Hyde North

Bromley Street Jn

Manchester 
Victoria

Manchester 
Victoria West Jn

Salford Central

P2024/4136186

P2024/4140138

P2024/4001718 Station closure - Train Stops To Be Removed.

No stopping services on either platform from 01:00 on 
10th February 2025 to 04:00 on 21st April 2025. This 
is to allow the station enhancement works to Salford 
Central.



No planned restriction to through freight traffic.

NW5011
NW5013
NW5015
NW5017
NW5019

NW6005
NW7001

NW6005

0m72ch and 1m5ch

0m78ch and 4m73ch

6m17ch and 6m30ch

0m1ch and 1m5ch

4m68ch and 5m8ch

4m68ch and 6m40ch

12m61ch and 11m40ch

0m27ch and 0m72ch

0m27ch and 0m50ch

0m54ch and 0m64ch

In Connection With 
Engineering Work

Unload Ballast

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Patrolling 

Patrolling 

Welding and Grinding

Patrolling 

Station Work

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

08/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11126612

W2024/11191068

W2024/11225110

W2024/11126237

W2024/11191300

W2024/11225414

W2024/11126057

W2024/11214944

W2024/10935528

W2024/10772655

Week 50  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

2215 Sun

2215 Sun

0010 Sun

0010 Sun

0005 Tue

0005 Tue

0005 Tue

0005 Wed

0005 Wed

0005 Wed

0005 Thu

0005 Thu

0005 Thu

0005 Fri

0005 Fri

0005 Fri

10/03/25

10/03/25

09/03/25

09/03/25

11/03/25

11/03/25

11/03/25

12/03/25

12/03/25

12/03/25

13/03/25

13/03/25

13/03/25

14/03/25

14/03/25

14/03/25

0545 Mon

0545 Mon

0805 Sun

0805 Sun

0545 Tue

0545 Tue

0545 Tue

0545 Wed

0545 Wed

0545 Wed

0545 Thu

0545 Thu

0545 Thu

0545 Fri

0545 Fri

0545 Fri

Possession

Possession

Possession

Possession

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

All Lines

All Lines

All Lines

All Lines

Down Darwen

Down Darwen

Up & Down 
Darwen / Up 
Darwen

Down Darwen

Down Darwen

Up & Down 
Darwen / Up 
Darwen

Down Darwen

Down Darwen

Up & Down 
Darwen / Up 
Darwen

Down Darwen

Down Darwen

Up & Down 
Darwen / Up 
Darwen

Crow Nest Jn

Wigan Station Jn

Wigan Station Jn

Crow Nest Jn

Bromley Cross

Bolton West Jn

Bolton East Jn

Bromley Cross

Bolton West Jn

Bolton East Jn

Bromley Cross

Bolton West Jn

Bolton East Jn

Bromley Cross

Bolton West Jn

Bolton East Jn

Lostock Jn

Walkden

Daisy Hill

Lostock Jn

Astley Bridge Jn

Bolton West Jn

Darwen South Jn

Astley Bridge Jn

Bolton West Jn

Darwen South Jn

Astley Bridge Jn

Bolton West Jn

Darwen South Jn

Astley Bridge Jn

Bolton West Jn

Darwen South Jn

P2024/4167794

P2024/4167860

P2024/4137132

P2024/4137180

P2024/4137135

P2024/4137181

NW6009
NW6013

NW6009
NW6013

NW6011

NW6011

NW6011

NW6011

14m57ch and 17m18ch

14m45ch and 17m40ch

14m57ch and 17m18ch

14m45ch and 17m40ch

10m45ch and 14m50ch

10m45ch and 14m50ch

10m45ch and 14m50ch

10m45ch and 14m50ch

10m45ch and 14m50ch

10m45ch and 14m50ch

OHL Work

In Connection With 
Engineering Work

OHL Work

In Connection With 
Engineering Work

Welding and Grinding

Welding and Grinding

P-Way Maintenance

Welding and Grinding

Welding and Grinding

P-Way Maintenance

09/03/25

09/03/25

09/03/25

09/03/25

11/03/25

11/03/25

11/03/25

12/03/25

12/03/25

12/03/25

13/03/25

13/03/25

13/03/25

14/03/25

14/03/25

14/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11285092

W2024/11285008

W2024/11284759

W2024/11284973

W2024/11203236

W2024/11203116

W2024/11203936

W2024/11203159

W2024/11203242

W2024/11203872

Week 50  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0001 Sat

2359 Sat

0700 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

28/03/25

28/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

08/03/25

08/03/25

08/03/25

08/03/25

08/03/25

08/03/25

2359 Fri

2359 Fri

1700 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0450 Sat

0450 Sat

0450 Sat

0450 Sat

0450 Sat

0450 Sat

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

Possession

Line Blockage
+Detonators

Line Blockage
+Detonators

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

All Lines

All Lines

All Lines

Down Goods Loop

Down and Up 
Rochdale

Up & Down 
Through Siding

Sidings 4

Sidings 2

Sidings 3

Up Through 
Sidings

Down Goods Loop

Down and Up 
Rochdale

Platform 2

Up & Down 
Through Siding

Up Through 
Sidings

RT/MA

Wigan Station Jn

Crow Nest Jn

Headbolt Lane

Castleton East Jn

Castleton

Castleton North Jn

Castleton East Jn

Castleton North Jn

Castleton East Jn

Smithy Bridge LC 
(OD)

Rochdale

Castleton North Jn

Castleton North Jn

Network 
Rail/Metrolink 
boundary

Crow Nest Jn

Lostock Jn

Wigan Wallgate 
Jn

Castleton South 
Jn

Mills Hill

Castleton East Jn

Castleton South 
Jn

Castleton South 
Jn

Rochdale

Castleton East Jn

Castleton South 
Jn

Rochdale East Jn

P2024/4151928

P2024/4159600

P2024/4163838

P2024/4144022 UNIT STABLED IN PLATFORM 4 AT ROCHDALE



LINE BLOCKAGE TO BE TAKEN AFTER PASSAGE 
OF 5W40 0015 LEEDS TO ARDWICK TMD (DUE TO
PASS VITRIOL WORKS SB AT 0116 SAT)



LINE BLOCKAGE TO BE GIVEN UP BEFORE 
PASSAGE OF 5E49 0411 ARDWICK TMD TO 
HUDDERSFIELD (DUE TO PASS VITRIOL WORKS 
SB AT 0456 SAT)

NW6013

NW6015

NW7001

NW7001

19m9ch and 28m25ch

5m70ch and 8m75ch

8m15ch and 12m60ch

Vegetation Clearance

Structures Work

S&T Work

18/01/25

18/01/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

08/03/25

08/03/25

08/03/25

08/03/25

08/03/25

08/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/11268947

W2024/11277354

W2024/11227120

Week 50  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0015 Sun

0015 Sun

0015 Sun

0020 Mon

0020 Mon

0055 Tue

0055 Tue

0055 Tue

09/03/25

09/03/25

09/03/25

10/03/25

10/03/25

11/03/25

11/03/25

11/03/25

0755 Sun

0755 Sun

0755 Sun

0505 Mon

0505 Mon

0500 Tue

0500 Tue

0500 Tue

Possession

Possession

Possession

Line Blockage
+Detonators

Line Blockage
+Detonators

Possession

Possession

Possession

All Lines

Down and Up 
Main

Down and Up L & 
Y

Down Passenger 
Loop

Down 
Huddersfield
Up Huddersfield

Down and Up 
West Kirby (Via 
Loop)
Down and Up 
Chester

Up West Kirby

Greetland Jn

Beacon Hill Tunnel

Bradley Wood Jn

Diggle Jn SB

Diggle Jn SB

Birkenhead North

Green Lane

Derby Square Jn

Dryclough Jn

Milner Royd Jn

Network Rail 
LNW / LNE 
Boundary

Diggle Jn SB

Stalybridge East 
Jn

Birkenhead North

Canning Street Jn

Mann Island Jn

P2024/4137550

P2024/4167642

P2024/4145096

LINE BLOCKAGE TO BE TAKEN AFTER PASSAGE 
OF 1P97 2336 MIA TO YORK (DUE TO PASS 
DIGGLE JN AT 0016 MON)



LINE BLOCKAGE TO BE GIVEN UP BEFORE 
PASSAGE OF 4E58 0430 TRAFFORD PARK ET TO 
SOUTH BANK TEES DOCK (DUE TO PASS 
STALYBRIDGE AT 0510 MON)

LN854
LN858
LN859
NW7001

LN860
NW7021

NW8003
NW8011
NW8013

22m63ch and 22m79ch

0m0ch and 1m11ch

23m40ch and 24m40ch

26m29ch and 27m0ch

8m60ch and 15m8ch

1m60ch and 2m64ch

1m50ch and 2m0ch

2m70ch and 3m67ch

Telecoms Maintenance

Follow-Up Work

Lift & Pack P/L

Structures Work

Remove Rail Defects

Rail Testing and Lubrication

In Connection With 
Engineering Work

Remove Rail Defects

09/03/25

09/03/25

09/03/25

10/03/25

10/03/25

11/03/25

11/03/25

11/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11215948

W2024/11212092

W2024/11256738

W2024/11189689

W2024/11291996

W2024/11261685

W2024/11261686

W2024/11227513

Week 50  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0055 Fri

0055 Fri

0055 Fri

0055 Sat

14/03/25

14/03/25

14/03/25

08/03/25

0500 Fri

0500 Fri

0500 Fri

0500 Sat

Possession

Possession

Possession

Possession

Down and Up 
West Kirby (Via 
Loop)
Down and Up 
Chester

Up West Kirby

Down & Up 
Chester

Birkenhead North

Green Lane

Derby Square Jn

Spital

Birkenhead North

Canning Street Jn

Mann Island Jn

Birkenhead 
Central

P2024/4145108

P2024/4160082

NW8003
NW8011
NW8013

NW8013

0m69ch and 2m12ch

1m60ch and 2m64ch

1m50ch and 3m67ch

0m0ch and 2m21ch

0m69ch and 2m20ch

0m0ch and 2m21ch

1m60ch and 2m0ch

0m0ch and 2m21ch

2m21ch and 2m10ch

1m60ch and 2m20ch

2m21ch and 2m10ch

2m21ch and 2m10ch

3m0ch and 11m75ch

In Connection With 
Engineering Work

Remove Rail Defects

In Connection With 
Engineering Work

Telecoms Inspection

In Connection With 
Engineering Work

Third Rail Work

In Connection With 
Engineering Work

Rail Testing and Lubrication

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Third Rail Work

14/03/25

14/03/25

14/03/25

08/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11261766

W2024/11227700

W2024/11227737

W2024/11255355

W2024/11272996

W2024/11272951

W2024/11272957

W2024/11261839

W2024/11261765

W2024/11261768

W2024/11272916

W2024/11255357

W2024/10944687
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EAS_V4_2_2025

2330 Sat

2330 Sat

2330 Sat

0020 Sun

0020 Sun

0700 Sun

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

0805 Sun

0805 Sun

0805 Sun

0745 Sun

0745 Sun

1700 Sun

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Chinley

Chinley South Jn

Buxton

Rose Hill

Romiley Jn

Hyde North

Chinley East Jn

Chinley North Jn

Marple Wharf Jn

New Mills Central

Romiley Jn

P2024/4134600

P2024/4138032

P2024/4140237

NW9001
NW9003
NW9005

NW9007
NW9009

NW9011

168m34ch and 167m54ch

168m39ch and 166m60ch

173m29ch and 168m70ch

167m0ch and 163m0ch

166m63ch and 164m39ch

174m13ch and 174m55ch

9m78ch and 11m2ch

174m47ch and 178m1ch

178m55ch and 6m51ch

In Connection With 
Engineering Work

In Connection With 
Engineering Work

S&C Partial Renewal

Welding and Grinding

Structures Work

Ground 
Investigation/Automatic 
Ballast Sampling

In Connection With 
Engineering Work

Vegetation Clearance

Vegetation Clearance

08/03/25

08/03/25

08/03/25

09/03/25

09/03/25

09/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11265976

W2024/11266148

W2024/11266147

W2024/11206504

W2024/11139729

W2024/11154049

W2024/11207929

W2024/11208048

W2024/11209665
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

51Week
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Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0040 Sat

0040 Sat

2000 Sat

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0600 Sun

15/03/25

17/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

17/03/25

2000 Sat

0530 Mon

0140 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0530 Mon

Possession

BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Down and Up 
Main

Down and Up 
Main

Down and Up 
Main

Down and Up 
Slow / 
Northampton
Down and Up 
Fast / Main

Northampton Bays
4 & 5

Reception Line

Down Goods Loop

Up & Down Slow

Down and Up 
Northampton

Kings Heath 
Depot
River Sidings

Up Sidings

Down Platform 
Loop

Down and Up 
Main

Hillmorton Jn

Long Buckby Wharf 
OHNS

Hillmorton Jn

Church Brampton

Hillmorton Jn

Northampton

Mill Lane Jn 
(Northampton)

Mill Lane Jn 
(Northampton)

Patford Bridge 
OHNS

Northampton

Mill Lane Jn 
(Northampton)

Northampton North 
Jn

Hillmorton Jn

Long Buckby 
Wharf OHNS

Ashton OHNS

Hanslope North 
Jn

Hanslope South 
Jn

Northampton

Northampton 
North Jn

Northampton 
South Jn

Church Brampton

Northampton

Northampton 
North Jn

Northampton 
South Jn

Hanslope North 
Jn

P2024/3920560 0040 SAT TO 0530 MON

TRAINS TO TRAVEL VIA NORTHAMPTON.



0140 SUN TO 0600 SUN

NO ACCESS NORTHAMPTON STATION, RIVER 
SIDINGS, KINGS HEATH DEPOT, CASTLE YARD 
AND NORTHAMPTON UP SIDINGS.

WMT LAST SERVICE TO TERMINATE IN 
NORTHAMPTON PLATFORM 3 AND FORM THE 
FIRST SERVICE FROM NORTHAMPTON.

NORTHAMPTON PLATFORM 3, BAYS 4 & 5 
AVAILABLE FOR WMT STABLING.

ECS STABLED IN PLATFORM 3 TO LOWER 
PANTOGRAPH, DRIVER TO INFORM SIGNALLER 
WHEN COMPLETED.



0150 SUN TO 0500 SUN

STABLED AC TRACTION AT NORTHAMPTON 
STATION, RIVER SIDINGS, KINGS HEATH DEPOT 
AND NORTHAMPTON UP SIDINGS TO HAVE 
PANTOGRAPHS LOWERED.

MD101
MD105

57m30ch and 80m5ch

74m15ch and 75m25ch

79m62ch and 80m27ch

57m20ch and 70m60ch

76m0ch and 79m0ch

65m20ch and 65m60ch

74m15ch and 75m25ch

61m0ch and 65m0ch

74m15ch and 80m50ch

60m25ch and 61m23ch

59m30ch and 63m57ch

57m20ch and 63m20ch

56m20ch and 56m70ch

63m62ch and 65m60ch

57m20ch and 70m60ch

56m20ch and 56m70ch

65m65ch and 67m0ch

Survey Work

Cable Work

Structures Work

Track Maintenance

URFDO Inspections

Arc Repairs

Cable Work

Survey Work

C14 Rerail Resleep Reball 
Form - Trax

Structures Examination

Preparatory Work

Remove Rail Defects

Track Maintenance

Follow-Up Work

S&T Work

Patrolling 

S&T Work

Rail Lubricators

15/03/25

15/03/25

15/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11021386

W2024/11220954

W2024/11227511

W2024/10942737

W2024/10942001

W2024/10942406

W2024/11218976

W2024/11285972

W2024/10872834

W2024/11210558

W2024/11148988

W2024/11162206

W2024/10942221

W2024/10944373

W2024/10942740

W2024/10942287

W2024/10942319

W2024/10941926

Week 51  - Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route
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EAS_V4_2_2025

2300 Mon

2345 Sat

0050 Sun

0050 Sun

18/03/25

16/03/25

16/03/25

16/03/25

0600 Tue (7 hrs)

0800 Sun

0645 Sun

0645 Sun

Possession

Sidings 
Possession

Possession

Possession

Down and Up 
Main

Arrival Sidings 1 & 
2

Platforms 1 to 4

Down and Up DC 
Electric

Hillmorton Jn

Stafford Trent Valley
Jn No.1

Watford Junction

Watford Junction

Hanslope North 
Jn

Stafford

Watford Junction

Wembley Central

P2024/3920560

P2024/3920561

P2024/4167641

P2024/4136437

TRAINS TO TRAVEL VIA NORTHAMPTON.

WATFORD JUNCTION PLATFORMS 1 TO 4 
AVAILABLE FOR STABLING.

MD101

MD101
NW1001

MD120

76m0ch and 80m50ch

56m20ch and 56m70ch

74m15ch and 80m0ch

74m15ch and 75m25ch

59m79ch and 61m60ch

74m15ch and 79m10ch

71m60ch and 73m30ch

132m77ch and 133m33ch

132m77ch and 133m33ch

9m75ch and 10m33ch

9m62ch and 11m38ch

S&T Work

S&T Work

Cable Work

Vegetation Clearance

Follow Up Tamping

Cable Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Structures Examination

Structures Work

17/03/25

15/03/25

16/03/25

16/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10942439

W2024/10941997

W2024/11218977

W2024/11198564

W2024/10872886

W2024/11225141

W2024/11276871

W2024/11276829

W2024/11201687

W2024/11227808
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EAS_V4_2_2025

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

0530 Sun

0530 Sun

0530 Sun

0530 Sun

0530 Sun

0530 Sun

0530 Sun

0530 Sun

0530 Sun

0530 Sun

0530 Sun

0530 Sun

0530 Sun

0530 Sun

0530 Sun

0530 Sun

0530 Sun

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Silo Curve

North London 
Incline

Down North 
London Relief
Up North London 
Reversible
Down and Up 
North London

Up Canonbury

Down Goods

Down Canonbury

Up/Down 
Canonbury

Carpenters Road 
Curve

Down and Up 
Temple Mills

CTRL/NLL 
Connection Line

Down and Up 
High Meads Curve

Down and Up 
Channelsea

Platform 3

Down and Up 
T&H

Down and Up 
High Meads Loop

Down and Up City
Line

Reverse Siding

Willesden 
Turnback Siding

Copenhagen Jn

Network Rail LNE / 
Anglia Boundary

Westbourne Road 
Jn

Acton Wells Jn

Finsbury Park Jn

Highbury Vale Jn

Carpenters Road 
North Jn

Temple Mills East Jn

Cedar Jn

High Meads Jn

Stratford Central Jn 
West

Gospel Oak

Junction Road Jn

Temple Mills East Jn

Harlesden Jn

Kensal Green Jn

Willesden Junction 
High Level

Camden Road 
Central Jn

Camden Road 
East Jn

Camden Road 
West Jn

Canonbury West 
Jn

Carpenters Road 
South Jn

Cedar Jn

Channelsea North
Jn

Channelsea 
South Jn

Gospel Oak

Gospel Oak Jn

High Meads Jn

Kensal Green Jn

P2024/4136083 WHEELS STATIONARY REQUIRED THROUGHOUTEA1020
EA1150
EA1180
EA1280
EA1310
EA1320
EA1340
EA1350
EA1370
LN110
LN115
LN3210
MD145
MD150
MD155
MD160
SO400

5m10ch and 0m57ch
Signalling Works

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11195812
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EAS_V4_2_2025

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0035 Sun

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

0530 Sun

0530 Sun

0530 Sun

0530 Sun

0530 Sun

0530 Sun

0530 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0800 Sun

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains

Down and Up 
New Line

Down & Up Lea 
Curve

Down and Up 
High Level

Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North 
London/Down 
North London 
(Westbound)
Platforms 1-2

Platform 
10A/Avoiding Line
Up Channelsea 
Loop

All Lines

Down and Up 
Camp Hill

All Lines

All Lines

Down and Up 
Gloucester

Willesden Suburban 
Jn

High Meads Jn

Willesden High Level
Jn

Reading Lane Jn

Stratford

Stratford

Lea Jn

Redditch

Kings Norton

Lifford West Jn

Bromsgrove

University

Lea Jn

Mitre Bridge Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Stratford

Stratford Central 
Jn West

Barnt Green Jn

Lifford East Jn

University

Birmingham New 
Street

P2024/4136083

P2024/4074472 MD306
MD310
MD570
MD580

47m10ch and 52m0ch

51m58ch and 52m16ch

47m10ch and 52m5ch

51m58ch and 51m70ch

47m10ch and 52m0ch

Flail Mowing Machine

Structures Work

Structures Work

In Connection With 
Engineering Work

Off Track Work

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10907622

W2024/11156290

W2024/11156018

W2024/10907783

W2024/10907629
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Network Rail
LNW Route
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EAS_V4_2_2025

0020 Sun

0020 Sun

0020 Sun

0045 Wed

0045 Wed

0045 Wed

0045 Tue

0045 Wed

0045 Thu

0045 Fri

16/03/25

16/03/25

16/03/25

19/03/25

19/03/25

19/03/25

18/03/25

19/03/25

20/03/25

21/03/25

0815 Sun

0815 Sun

0815 Sun

0500 Wed

0500 Wed

0500 Wed

0540 Tue

0540 Wed

0540 Thu

0540 Fri

Possession

Possession

Possession

Line Blockage
+Detonators

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Up

Down

Down Grand 
Junction

Down Grand 
Junction
Up Grand Junction

All Lines

Up Sidings

Engineering 
Sidings

Down and Up 
Cannock

Down and Up 
Cannock

Down and Up 
Cannock

Down and Up 
Cannock

Gravelly Hill

Witton

Aston South Jn

Lichfield Trent Valley
Jn

Lichfield City

Lichfield TV Jn

Rugeley Town

Rugeley Town

Rugeley Town

Rugeley Town

Aston North Jn

Aston South Jn

Stechford North 
Jn

Erdington

Lichfield City

Ryecroft Jn

Ryecroft Jn

Ryecroft Jn

Ryecroft Jn

P2024/4161286

P2024/4147828

P2024/4147827

P2024/4147826

P2024/4147825

P2024/4147824

MD315
MD320
MD340

MD340

MD345
NW1004

MD345
NW1004

MD345
NW1004

MD345
NW1004

0m22ch and 2m21ch

0m0ch and 0m6ch

2m26ch and 2m61ch

0m22ch and 2m21ch

1m35ch and 2m1ch

2m31ch and 18m0ch

4m45ch and 5m12ch

4m52ch and 5m30ch

10m12ch and 11m23ch

9m52ch and 11m23ch

Structures Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

HS2 ASPRO Major Projects

S&C Tamping

Patrolling 

PL Stoneblowing

PL Stoneblowing

PL Stoneblowing

PL Stoneblowing

16/03/25

16/03/25

16/03/25

19/03/25

19/03/25

19/03/25

18/03/25

19/03/25

20/03/25

21/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11263528

W2024/11272266

W2024/11272325

W2024/11205885

W2024/11272264

W2024/11145251

W2024/11119443

W2024/11119444

W2024/11119445

W2024/11119446
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2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

0040 Mon

17/03/25

17/03/25

17/03/25

17/03/25

17/03/25

17/03/25

17/03/25

17/03/25

17/03/25

17/03/25

17/03/25

17/03/25

17/03/25

17/03/25

17/03/25

17/03/25

17/03/25

17/03/25

0440 Mon

0440 Mon

0440 Mon

0040 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single Cowley

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Down Oxford 
Sidings 1, 2, 3, 
Headshunt
Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Up Oxford 
Headshunt

Somerton LC (R/G-
X) (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North
Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Oxford

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Woodstock Road Jn

Oxford

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Oxford

Hinksey North

Oxford

Oxford North Jn

Oxford

P2024/3928472 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 2 
AT OXFORD.



WORK DETAILS = MAINTENANCE 
W2024/10892058

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

62m75ch and 64m50ch

63m0ch and 64m12ch

65m70ch and 66m37ch

72m40ch and 75m0ch

62m75ch and 69m15ch

67m15ch and 68m43ch

Technical Inspection

Rail Testing and Lubrication

S&T Maintenance

Rail Testing and Lubrication

P-Way Maintenance

Survey Work

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

17/03/25

17/03/25

17/03/25

17/03/25

17/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10892671

W2024/11236706

W2024/10720883

W2024/10893795

W2024/10892058

W2024/10960134
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EAS_V4_2_2025

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0015 Tue

0015 Tue

0015 Wed

0015 Wed

0015 Thu

0015 Thu

0015 Fri

0015 Fri

0005 Sat

2115 Sat

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

18/03/25

18/03/25

19/03/25

19/03/25

20/03/25

20/03/25

21/03/25

21/03/25

15/03/25

16/03/25

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0505 Tue (5 hrs)

0505 Tue (5 hrs)

0505 Wed (5 hrs)

0505 Wed (5 hrs)

0505 Thu (5 hrs)

0505 Thu (5 hrs)

0505 Fri (5 hrs)

0505 Fri (5 hrs)

0510 Sat

2100 Sun

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage

Possession

Down & Up 
Kidderminster

Down Stourbridge

Down Goods Loop

Down & Up 
Dudley

Up Stourbridge

Stourbridge North 
Neck

Down 
Kidderminster

Up Kidderminster

Down 
Kidderminster

Up Kidderminster

Down 
Kidderminster

Up Kidderminster

Down 
Kidderminster

Up Kidderminster

All Lines

Down and Up 
Camphill

Stourbridge North Jn

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

Lye

Stourbridge North Jn

Stourbridge Jn

Hagley

Stourbridge Jn

Hagley

Stourbridge Jn

Hagley

Stourbridge Jn

Hagley

Smethwick Jn

Lifford East Jn

Hagley

Lye

Stourbridge Jn

Stourbridge North
Jn

Stourbridge Jn

Hagley

Stourbridge Jn

Hagley

Stourbridge Jn

Hagley

Stourbridge Jn

Hagley

Stourbridge Jn

Birmingham Snow
Hill

Bordesley Jn

P2024/4074449

P2024/4147823

P2024/4147837

P2024/4147838

P2024/4147839

P2024/4074421

P2024/4126461 TRAINS TO TRAVEL VIA SELLY OAK, OR SUTTON 
PARK, SOHO ROAD, KIDDERMINSTER AND 
WORCESTER SHRUB HILL

MD430
MD435
MD450

MD430

MD430

MD430

MD430

MD435

MD570

142m20ch and 142m60ch

140m75ch and 141m7ch

140m25ch and 142m15ch

140m25ch and 142m15ch

140m25ch and 142m15ch

140m25ch and 142m15ch

129m50ch and 132m60ch

42m15ch and 45m25ch

Patrolling 

Patrolling 

Structures Work

Structures Work

Structures Work

Structures Work

S&T Work

Station Construction

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

18/03/25

18/03/25

19/03/25

19/03/25

20/03/25

20/03/25

21/03/25

21/03/25

15/03/25

15/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10406310

W2024/10407626

W2024/11240581

W2024/11240532

W2024/11240533

W2024/11240534

W2024/11001452

W2024/11052639
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EAS_V4_2_2025

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0140 Fri

0140 Fri

0130 Tue

1000 Sat

1000 Sat

1000 Sat

1000 Sat

0645 Sun

0645 Sun

0130 Sat

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

21/03/25

21/03/25

18/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

17/03/25

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0500 Fri (5 hrs)

0500 Fri (5 hrs)

0515 Tue

0645 Sun

1700 Sun

1700 Sun

1700 Sun

1700 Sun

1700 Sun

0430 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line Blockage

Line Blockage

Line Blockage

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

All Lines

Platforms 
1,2,4,5,6

All Lines

Single

Down & Up 
Greenford

Wall Sidings

Up Harrow

Down Harrow

All Lines

Down Branch

Greenford East 
Curve

Down, Up and 
Single Wycombe

Sidings

Greenford Bay 
Line

Down and Up 
Greenford Branch

Down and Up 
Main

Denham

Marylebone

Harrow on the Hill

Neasden Jn

South Ruislip

Marylebone

Neasden South Jn

Harrow on the Hill

Ardley Tunnel

Greenford West Jn

Greenford East Jn

South Ruislip

Park Royal Jn

Greenford

Greenford West Jn

Aylesbury

Marylebone

Neasden South 
Jn

South Ruislip

Marylebone

Harrow on the Hill

Neasden South 
Jn

Bicester South 
Junction

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Park Royal Jn

Park Royal Jn

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Great Missenden

P2024/4074366

P2024/4147380

P2024/4147355

P2024/4049724

P2024/4041437

CHILTERNS TO STABLE IN PLATFORM 3

SECTION 4 TIMES NO SERVICES TO RUN

NO CHILTERNS SERVICES TO RUN VIA THE 
METROPOLITAN LINE. 



RAIL REPLACEMENT BUSES TO RUN FROM 
BEACONSFIELD TO AYLESBURY VALE PARKWAY 
VIA AMERSHAM.



LUL TO BE AWARE.

MD701
MD705
MD710
MD715

MD701
MD710

MD701

GW110
GW117
GW174
GW175
MD705

MD712

205m77ch and 205m40ch

3m60ch and 1m52ch

205m77ch and 6m10ch

205m77ch and 205m45ch

0m75ch and 4m40ch

200m64ch and 197m0ch

9m0ch and 9m71ch

4m65ch and 9m67ch

31m70ch and 33m60ch

Litter / Graffiti Clearance

Preparatory Work

Track Maintenance

Patrolling 

HS2 ASPRO Major Projects

Major Projects

Patrolling 

HS2 ASPRO Major Projects

HS2 ASPRO Major Projects

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

21/03/25

21/03/25

18/03/25

15/03/25

15/03/25

15/03/25

15/03/25

16/03/25

16/03/25

15/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10974663

W2024/10972884

W2024/10926271

W2024/10925905

W2024/11120801

W2024/11226924

W2024/11204471

W2024/10948933

W2024/10976246
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Network Rail
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Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0100 Thu

0001 Sat

0730 Mon

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

2340 Sat

2340 Sat

2340 Sat

2345 Wed

20/03/25

28/03/25

28/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

20/03/25

0520 Thu

2359 Fri

2359 Fri

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0825 Sun

0825 Sun

0825 Sun

0525 Thu

Line Blockage
+Detonators

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Possession

All Lines

Up & Down 
Aylesbury Siding

Claydon Loop

Claydon 
Reception Line
Down and Up 
Abbotswood 
Curve/Main
Single

Down/Up Branch

Platform 3

Down and Up 
Droitwich and 
Dn/Up Droitwich
Tamper Siding

Down and Up 
Through Sidings

Down Goods Loop

Down, Up & 
Single

Down Siding

Single

Wendover

Quainton Road

Claydon East Jn

Droitwich Spa

Norton Jn

Henwick LC and SB

Worcester Shrub Hill

Henwick LC and SB

Worcester North 
Sidings GF

Worcester Tunnel Jn

Malvern Wells SB

Shelwick Jn

Ledbury

Shelwick Jn

Amersham

Claydon L&NE 
JCN SB 
(43m05ch)

Claydon West Jn

Abbotswood Jn

Evesham

Shrub Hill Jn

Worcester Shrub 
Hill

Worcester Tunnel
Jn

Worcester North 
Sidings GF

Wylds Lane Jn

Great Malvern

Newland East LC 
and SB

Ledbury

Ledbury

P2024/4074413

P2024/3980283

P2024/4126455

P2024/4147267

P2024/4074410

P2024/4147270

NO ACCESS TO CLAYDON DEPOT.

UNITS TO STABLE IN SHRUB HILL MIDDLE 
SIDING

MD712

MD726

MD736

GW310
MD900
MD910
MD940
MD950

GW730
MD940

GW730
MD940

25m21ch and 29m10ch

25m21ch and 29m10ch

25m22ch and 28m0ch

43m5ch and 43m61ch

12m32ch and 11m50ch

120m42ch and 121m20ch

0m30ch and 0m20ch

112m0ch and 117m26ch

0m30ch and 0m20ch

120m46ch and 120m55ch

112m0ch and 117m26ch

0m50ch and 121m12ch

129m48ch and 131m70ch

134m79ch and 136m11ch

142m22ch and 144m43ch

Patrolling 

Track Maintenance

Track Maintenance

Unload Materials

HS2 ASPRO Major Projects

S&T Maintenance

S&T Maintenance

Flail Mowing Machine

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Track Maintenance

Track Maintenance

Structures Examination

Structures Examination

Unload CWR

20/03/25

30/03/24

18/11/24

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

15/03/25

15/03/25

15/03/25

19/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10926407

W2024/10926408

W2024/10949255

W2024/10718213

W2024/11177547

W2024/11157886

W2024/11157887

W2024/11114836

W2024/10789850

W2024/10789842

W2024/10792444

W2024/10792318

W2024/11015255

W2024/11015205

W2024/11205418
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EAS_V4_2_2025

0905 Sun

0905 Sun

0905 Sun

0905 Sun

0905 Sun

0905 Sun

0905 Sun

0905 Sun

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

1750 Sun

1750 Sun

1750 Sun

1750 Sun

1750 Sun

1750 Sun

1750 Sun

1750 Sun

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Slow

Up & Down 
Garston Chord

All Lines

Departure Line

Arrival Line

Halewood 
Reception Sidings 
1,2
Halewood East 
Neck
Halewood West 
Neck
Garston Holding 
Sidings
Crane Roads 1-6

Garston Through 
Sidings

Sidings 1 To 3

Up & Down 
Through Siding
Up Sidings

Wavertree Jn

Allerton East Jn

NR Boundary 
Gate/Freightliner 
Term - Garston 
Docks
NR Boundary 
Gate/Freightliner 
Term - Garston 
Docks
Halewood West Jn

NR Boundary 
Gate/Freightliner 
Term - Garston 
Docks
NR Boundary 
Gate/Freightliner 
Term - Garston 
Docks
Garston Jn

Ditton East Jn

Garston Jn

Speke Jn GF

Garston Jn

Halewood East Jn

NR Boundary 
Gate/Freightliner 
Term - Garston 
Docks
Speke East Jn

Speke Jn SB

P2024/4140129 NW2001
NW2005
NW2007

22m73ch and 24m28ch

0m0ch and 0m28ch

184m18ch and 188m4ch

22m73ch and 24m28ch

186m15ch and 188m40ch

0m0ch and 0m28ch

In Connection With 
Engineering Work

In Connection With 
Engineering Work

OHL Work

In Connection With 
Engineering Work

OHL Work

In Connection With 
Engineering Work

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11017666

W2024/11017627

W2024/11017514

W2024/11017617

W2024/11017614

W2024/11017505
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EAS_V4_2_2025

0040 Sat

0040 Sat

0040 Sat

0040 Sat

1600 Sat

1600 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0725 Sun

0725 Sun

16/03/25

15/03/25

17/03/25

16/03/25

16/03/25

17/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

17/03/25

17/03/25

0040 Sun

1600 Sat

0200 Mon

2200 Sun

0040 Sun

1000 Mon

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0200 Mon

0200 Mon

Possession

Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

G.M.C. Refuse 
Sidings
Eurofreight 
Departure Line
Up Sidings 
(Tarmac)
Eurofreight Arrival 
Line
Arrival & 
Departure Line
Run Round

Down Salford 
Fast/Down Salford
Up Salford/Up 
Salford Fast
Arrival/Departure 
Line
Neck

Run Round 
Sidings
All Lines

All Lines

All Lines

All Lines

All Lines

Down Salford 
Fast/Down Salford
Up Salford/Up 
Salford Fast
All Lines

Kearsley

Windsor Bridge 
South Jn

Walkden

Agecroft North Jn

Windsor Bridge 
South Jn

Windsor Bridge 
South Jn

Ordsall Lane Jn

Windsor Bridge 
South Jn

Eccles

Deal Street Jn

Kearsley

Windsor Bridge 
South Jn

Kearsley

Ordsall Lane Jn

Salford West Jn

Windsor Bridge 
North Jn

Agecroft South Jn

Deal Street Jn

Salford Central

Deal Street Jn

Manchester 
Victoria West Jn

Ordsall Lane Jn

Water Street Jn

Deal Street Jn

Ordsall Lane Jn

P2024/3919891 Access maintained to and from Salford Hope St 
Sidings (0040 Sat to 1600 Sat)

Northern unit stabled Platform 2 Bolton. Electric route 
required to shunt this unit in and out south of the 
station.

TPE: Chat Moss and WCML between Manchester 
and Preston. 



LNWN24-1005

NW2015
NW6001
NW6004
NW6005
NW6007
NW6009

2m5ch and 4m57ch

190m5ch and 31m12ch

0m60ch and 1m44ch

190m3ch and 3m45ch

30m38ch and 31m18ch

0m31ch and 0m69ch

7m30ch and 7m52ch

190m68ch and 3m0ch

1m38ch and 1m46ch

4m21ch and 5m0ch

190m49ch and 4m57ch

1m66ch and 2m33ch

1m41ch and 1m46ch

31m12ch and 190m26ch

31m18ch and 30m56ch

S&T Work

In Connection With 
Engineering Work

Track Works

SO53/54 Points Inspection

In Connection With 
Engineering Work

Patrolling 

Station Work

Welding and Grinding

In Connection With 
Engineering Work

Platform Enhancements

Platform Enhancements

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

15/03/25

15/03/25

15/03/25

15/03/25

15/03/25

15/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11040159

W2024/11232093

W2024/11085667

W2024/11231356

W2024/11231971

W2024/11020134

W2024/11257938

W2024/11205072

W2024/10942825

W2024/11234833

W2024/10942779

W2024/10942983

W2024/11281912

W2024/11020121

W2024/11020102

W2024/11232134
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EAS_V4_2_2025

0020 Sun

0020 Sun

0020 Sun

2315 Sat

2335 Sat

2335 Sat

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

0820 Sun

0820 Sun

0820 Sun

0905 Sun

0720 Sun

0720 Sun

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Possession

Line Blockage
+Detonators

Line Blockage
+Detonators

Down Chat Moss

Up Goods Loop

Up Chat Moss

Down

Up

Down Main

Up Main

Down Passenger 
Loop
Up Passenger 
Loop

Patricroft

Eccles SB (ES)

Ordsall Lane Jn

Rhyl

Bangor (inc.)

Bangor

Ordsall Lane Jn

Patricroft

Talacre

Aber Emergency 
GF

Bangor

P2024/3919891

P2024/4167686

P2024/4137866

P2024/4140459

NW2015

NW3001

NW3001

28m74ch and 30m38ch

1m66ch and 2m40ch

2m0ch and 4m34ch

1m46ch and 1m30ch

0m39ch and 1m19ch

190m49ch and 2m15ch

0m31ch and 1m46ch

1m66ch and 2m5ch

26m60ch and 27m71ch

204m60ch and 207m0ch

204m60ch and 205m65ch

236m70ch and 238m18ch

238m76ch and 239m40ch

238m77ch and 239m7ch

238m13ch and 239m4ch

In Connection With 
Engineering Work

SATWS

In Connection With 
Engineering Work

Station Work

OHL Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Structures Examination

GI Surveys

Structures Work

Drainage Work

Tunnel Work

Structures Examination

Structures Work

16/03/25

16/03/25

16/03/25

15/03/25

15/03/25

15/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/11232135

W2024/11244503

W2024/11205146

W2024/11011251

W2024/11281911

W2024/11232101

W2024/11282028

W2024/11285876

W2024/11189839

W2024/11266184

W2024/11274811

W2024/11208188

W2024/11242639

W2024/11251850

Week 51  - Continued
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EAS_V4_2_2025

0215 Mon

0215 Mon

0235 Tue

0235 Tue

0235 Wed

0235 Wed

0235 Thu

0235 Thu

0235 Fri

0235 Fri

2355 Tue

17/03/25

17/03/25

18/03/25

18/03/25

19/03/25

19/03/25

20/03/25

20/03/25

21/03/25

21/03/25

19/03/25

0555 Mon (8 hrs)

0555 Mon (8 hrs)

0750 Tue (8 hrs)

0750 Tue (8 hrs)

0750 Wed (8 hrs)

0750 Wed (8 hrs)

0750 Thu (8 hrs)

0750 Thu (8 hrs)

0750 Fri (8 hrs)

0750 Fri (8 hrs)

0530 Wed (7 hrs)

Line Blockage
+Detonators

Line Blockage
(Between 
Trains)+Deto
nators
Line Blockage
+Detonators

Line Blockage
(Between 
Trains)+Deto
nators
Line Blockage
+Detonators

Line Blockage
(Between 
Trains)+Deto
nators
Line Blockage
+Detonators

Line Blockage
(Between 
Trains)+Deto
nators
Line Blockage
+Detonators

Line Blockage
(Between 
Trains)+Deto
nators
Line Blockage
+Detonators

Down Main

Up Main

Down Main

Up Main

Down Main

Up Main

Down Main

Up Main

Down Main

Up Main

Down and Up

Valley LC

Valley LC

Valley LC

Valley LC

Valley LC

Valley LC

Valley LC

Valley LC

Valley LC

Valley LC

Dee Marsh Jn (DM) 
SB

Gaerwen LC 
(MCB)

Gaerwen LC 
(MCB)

Gaerwen LC 
(MCB)

Gaerwen LC 
(MCB)

Gaerwen LC 
(MCB)

Gaerwen LC 
(MCB)

Gaerwen LC 
(MCB)

Gaerwen LC 
(MCB)

Gaerwen LC 
(MCB)

Gaerwen LC 
(MCB)

Wrexham 
Exchange Jn

P2024/4167272

P2024/4167268

P2024/4167269

P2024/4167270

P2024/4167271

P2024/4154940

NW3001

NW3001

NW3001

NW3001

NW3001

NW3007

249m74ch and 252m38ch

249m74ch and 252m38ch

249m74ch and 252m38ch

249m74ch and 252m38ch

249m74ch and 252m38ch

2m29ch and 13m0ch

Drainage Work

Drainage Work

Drainage Work

Drainage Work

Drainage Work

Structures Examination

17/03/25

17/03/25

18/03/25

18/03/25

19/03/25

19/03/25

20/03/25

20/03/25

21/03/25

21/03/25

18/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11285646

W2024/11285649

W2024/11285734

W2024/11285650

W2024/11285651

W2024/11261708
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EAS_V4_2_2025

0055 Tue

0055 Tue

0055 Tue

0055 Tue

0055 Tue

0055 Tue

18/03/25

18/03/25

18/03/25

18/03/25

18/03/25

18/03/25

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
New Brighton

Down and Up 
Chester

Up West Kirby

Down and Up 
Wrexham

Down and Up 
West Kirby (Via 
Loop)
Stabling Sidings

New Brighton

Green Lane

Derby Square Jn

Bidston Dee Jn

West Kirby

Bidston West Jn

Bidston East Jn

Canning Street Jn

Mann Island Jn

Upton

West Kirby

Bidston West Jn

P2024/4140149 NW3007
NW8003
NW8011
NW8013
NW8015

2m21ch and 1m78ch

1m50ch and 3m67ch

1m60ch and 2m0ch

0m0ch and 2m21ch

1m60ch and 2m0ch

4m45ch and 5m70ch

7m53ch and 10m33ch

0m8ch and 0m20ch

1m50ch and 3m67ch

In Connection With 
Engineering Work

Third Rail Work

In Connection With 
Engineering Work

S&C Maintenance

In Connection With 
Engineering Work

S&C Maintenance

PL Tamping

In Connection With 
Engineering Work

Rail Testing and Lubrication

18/03/25

18/03/25

18/03/25

18/03/25

18/03/25

18/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11277310

W2024/11274000

W2024/11274471

W2024/11277223

W2024/11273824

W2024/11277670

W2024/11107696

W2024/11277782

W2024/11274469
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Network Rail
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Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0030 Wed

0030 Wed

0030 Wed

0030 Wed

0030 Fri

0030 Fri

0030 Fri

0030 Fri

19/03/25

19/03/25

19/03/25

19/03/25

21/03/25

21/03/25

21/03/25

21/03/25

0500 Wed

0500 Wed

0500 Wed

0500 Wed

0500 Fri

0500 Fri

0500 Fri

0500 Fri

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
New Brighton

Down & Up West 
Kirby

Down and Up 
Wrexham

Stabling Siding

Down and Up 
Wrexham/Main

Down and Up 
New Brighton

Down & Up West 
Kirby

Stabling Siding

New Brighton

West Kirby

Bidston Dee Jn

Bidston Dee Jn

Upton

New Brighton

West Kirby

Bidston Dee Jn

Bidston East Jn

Birkenhead North

Upton

Bidston East Jn

Bidston Dee Jn

Bidston East Jn

Birkenhead North

Bidston East Jn

P2024/4142015

P2024/4145805

NW3007
NW8011
NW8015

NW3007
NW8011
NW8015

4m45ch and 5m70ch

4m40ch and 4m60ch

0m8ch and 0m20ch

0m8ch and 0m20ch

4m70ch and 8m40ch

4m36ch and 8m11ch

0m8ch and 0m10ch

4m45ch and 5m70ch

0m8ch and 0m20ch

7m53ch and 10m33ch

S&C Maintenance

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Patrolling 

S&T Renewal

In Connection With 
Engineering Work

S&C Maintenance

In Connection With 
Engineering Work

PL Tamping

19/03/25

19/03/25

19/03/25

19/03/25

21/03/25

21/03/25

21/03/25

21/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11277747

W2024/11203757

W2024/11203733

W2024/11277626

W2024/11252334

W2024/11203656

W2024/11252484

W2024/11277781

W2024/11277712

W2024/11107573
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Network Rail
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Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0700 Sun

16/03/25

16/03/25

17/03/25

16/03/25

16/03/25

17/03/25

17/03/25

0700 Sun

0700 Sun

0500 Mon

0700 Sun

0700 Sun

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up 
New Brighton

Down and Up 
Chester

Down and Up 
Main/Wrexham

Stock Interchange 
Holding Line

Down and Up 
West Kirby (Via 
Loop)
Stabling Sidings

Down and Up 
West Kirby

New Brighton

Hooton South Jn

Bidston Dee Jn

Mann Island Jn

West Kirby

Bidston West Jn

West Kirby

Bidston East Jn

Canning Street Jn

Dee Marsh Jn 
(DM) SB

Paradise Jn

West Kirby

Bidston West Jn

Bidston East Jn

P2024/3925800 Work Content

Liv DU: Bidston West Jn S&C Tamping

NW3007
NW8003
NW8011
NW8013
NW8015

2m21ch and 2m10ch

4m40ch and 4m50ch

3m75ch and 5m65ch

3m70ch and 4m22ch

1m60ch and 2m10ch

0m0ch and 3m5ch

12m45ch and 8m14ch

0m0ch and 2m78ch

1m60ch and 2m30ch

0m41ch and 0m69ch

4m49ch and 6m14ch

0m8ch and 0m13ch

4m58ch and 6m18ch

0m8ch and 1m0ch

In Connection With 
Engineering Work

In Connection With 
Engineering Work

S&C Tamping

S&C Maintenance

In Connection With 
Engineering Work

Tunnel Work

Cable Trough Installation

Survey Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Third Rail Work

In Connection With 
Engineering Work

Third Rail Work

In Connection With 
Engineering Work

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11263437

W2024/11221804

W2024/10764485

W2024/11277299

W2024/11263274

W2024/11290493

W2024/11223483

W2024/11263296

W2024/11290475

W2024/11290547

W2024/10945472

W2024/10945476

W2024/10945550

W2024/10764408
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Network Rail
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Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0055 Tue

0055 Tue

0055 Tue

0055 Tue

0100 Mon

0100 Mon

0100 Mon

0001 Tue

0001 Wed

0001 Thu

0001 Fri

0040 Sun

0040 Sun

18/03/25

18/03/25

18/03/25

18/03/25

17/03/25

17/03/25

17/03/25

18/03/25

19/03/25

20/03/25

21/03/25

16/03/25

16/03/25

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Mon

0500 Mon

0500 Mon

0515 Tue

0515 Wed

0515 Thu

0515 Fri

0830 Sun

0900 Sun

Possession

Possession

Possession

Sidings 
Possession

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Sidings 
Possession

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Possession

Possession

Down and Up 
Birkenhead

Down and Up 
Helsby/Down and 
Up Main
Down and Up 
Chester

West End Sidings

Up Main/Up 
Helsby

Down Main

West End Sidings

Frodsham Single

Frodsham Single

Frodsham Single

Frodsham Single

All Lines

All Lines

Hooton South Jn

Ellesmere Port

Hooton South Jn

Ellesmere Port

Hooton South Jn

Ellesmere Port SB

Ellesmere Port

Halton Jn

Halton Jn

Halton Jn

Halton Jn

Skelton Jn 
(Manchester)

Northwich East Jn

Bache

Hooton South Jn

Rock Ferry

Overpool

Ellesmere Port SB

Overpool

Overpool

Frodsham Jn

Frodsham Jn

Frodsham Jn

Frodsham Jn

Sharston Jn

Hale LC

P2024/4142122

P2024/4162520

P2024/4165008

P2024/4165057

P2024/4165020

P2024/4165023

P2024/4157177

P2024/4147999

NW3011
NW3013
NW8013

NW3013

NW3021

NW3021

NW3021

NW3021

NW3023
NW9017

NW3023

0m2ch and 0m7ch

9m71ch and 12m45ch

5m7ch and 7m66ch

8m8ch and 7m68ch

0m69ch and 7m68ch

3m32ch and 3m50ch

3m32ch and 3m50ch

1m50ch and 0m22ch

1m50ch and 0m22ch

1m50ch and 0m22ch

1m50ch and 0m22ch

33m54ch and 31m55ch

11m74ch and 18m44ch

In Connection With 
Engineering Work

Cable Trough Installation

Manual Correction

In Connection With 
Engineering Work

S&C Maintenance

S&C Maintenance

S&C Maintenance

P-Way Maintenance

P-Way Maintenance

P-Way Maintenance

P-Way Maintenance

Remove Rail Defects

Follow-Up Work

18/03/25

18/03/25

18/03/25

18/03/25

17/03/25

17/03/25

17/03/25

18/03/25

19/03/25

20/03/25

21/03/25

16/03/25

16/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11277519

W2024/11203749

W2024/11281565

W2024/11277518

W2024/11277517

W2024/11277906

W2024/11277755

W2024/11284933

W2024/11284942

W2024/11284909

W2024/11284910

W2024/11266836

W2024/11233918
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Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

2300 Sun

2300 Sun

2300 Sun

0035 Sun

1000 Tue

1000 Tue

1000 Tue

1000 Tue

0045 Sun

0045 Sun

0045 Sun

17/03/25

17/03/25

17/03/25

16/03/25

18/03/25

18/03/25

18/03/25

18/03/25

16/03/25

16/03/25

16/03/25

0520 Mon

0520 Mon

0520 Mon

0810 Sun

1500 Tue

1500 Tue

1500 Tue

1500 Tue

0825 Sun

0835 Sun

0835 Sun

Possession

Possession

Line Blockage
(Between 
Trains)+Deto
nators
Line Blockage
+ Disconnect

Line Blockage
+Detonators

Sidings 
Possession

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Platform 1

Platform 2

All Lines

Platform 3

Down and Up 
Wilmslow

Up & Down Goods

Departure/Recepti
on
Longsight TMD

Up & Down Goods

Longsight TMD

Down and Up 
Styal

Down Airport

Up Airport

Platforms 1 to 3

Carlisle North Jn

Carlisle North Jn

Carlisle North Jn

Cheadle Hulme

Longsight North Jn

Longsight North Jn

Ardwick Jn

Longsight North Jn

Heald Green South 
Jn

Heald Green West 
Jn

Manchester Airport

Carlisle South Jn

Dalston 
(Cumbria)

Carlisle South Jn

Wilmslow

Longsight South 
Jn

Longsight South 
Jn

Longsight North 
Jn

Longsight South 
Jn

Wilmslow South 
Jn

Manchester 
Airport

P2024/4052366

P2024/4167254

P2024/4109781

P2024/4167650

P2024/4140964

New Sun/Mon EAS times to be published (0520 finish)
every odd week Dalston - Carlisle South (Starting 
Wk45). Additional access times already agreed due to 
no Dalston tanks running and awaiting publication in 
the EAS - Weaves to be planned locally with Carlisle 
Signaller/SSM (Only 1 through platform to be blocked 
at any one time â€“ 2 through platforms to remain 
open)

EAP ref: LNWN24-1132

UNIT STABLED IN PLATFORM 4 AT 
MANCHESTER AIRPORT

NW4001
NW4025
NW4033

NW5001

NW5001

NW5003

NW5007

20m68ch and 0m16ch

177m59ch and 178m43ch

187m8ch and 187m50ch

1m53ch and 2m24ch

0m0ch and 1m10ch

Track Maintenance

Survey Work

OHL Work

Structures Work

Survey Work

16/03/25

16/03/25

16/03/25

16/03/25

18/03/25

18/03/25

18/03/25

18/03/25

16/03/25

16/03/25

16/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10926918

W2024/11277178

W2024/11115352

W2024/11267411

W2024/11188337
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Network Rail
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Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0020 Sun

0020 Sun

0035 Sun

0035 Sun

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0530 Sun

0530 Sun

0745 Sun

0745 Sun

Possession

Possession

Possession

Possession

Possession

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+Detonators

Line Blockage
+Detonators

All Lines

All Lines

All Lines

All Lines

All Lines

Down and Up 
Hindley

Down and Up 
Bolton

Up CLC

Down CLC

Guide Bridge Station
Jn

Dinting East Jn

Dinting West Jn

Fairfield

Woodley Jn

Westhoughton

Lostock

Trafford Park

Flixton

Denton Station Jn

Dinting South Jn

Glossop

Hadfield

Hyde Jn

Lostock Jn

Moor Lane 
Tunnels

Flixton

Trafford Park

P2024/4085796

P2024/4058223

P2024/4085869

NW5011
NW5013
NW5015
NW5021
NW9011

NW6001
NW6013

NW6003

5m26ch and 9m55ch

6m17ch and 6m30ch

5m21ch and 7m26ch

12m61ch and 11m40ch

0m1ch and 1m5ch

3m25ch and 4m35ch

6m17ch and 7m36ch

0m72ch and 1m5ch

4m17ch and 4m73ch

4m68ch and 6m27ch

5m5ch and 4m68ch

13m39ch and 13m50ch

13m10ch and 13m55ch

25m66ch and 25m36ch

30m10ch and 27m50ch

Scrap Removal

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Patrolling 

In Connection With 
Engineering Work

Structures Examination

Follow Up Tamping

In Connection With 
Engineering Work

Ground 
Investigation/Automatic 
Ballast Sampling

Patrolling 

In Connection With 
Engineering Work

In Connection With 
Engineering Work

S&T Points

Station Work

Off Track Work

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11220297

W2024/11125017

W2024/11208315

W2024/11126059

W2024/11126213

W2024/11008749

W2024/11115920

W2024/11126617

W2024/11213966

W2024/11124909

W2024/11258432

W2024/10826990

W2024/10826962

W2024/11008368

W2024/11234575
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Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0001 Sat

0001 Sat

2359 Sat

0700 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

21/03/25

28/03/25

28/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

15/03/25

15/03/25

15/03/25

15/03/25

15/03/25

15/03/25

2359 Fri

2359 Fri

2359 Fri

1700 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0450 Sat

0450 Sat

0450 Sat

0450 Sat

0450 Sat

0450 Sat

Affected

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

Possession

Line Blockage
+Detonators

Line Blockage
+Detonators

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Salford

Up Salford

All Lines

All Lines

All Lines

Down Goods Loop

Down and Up 
Rochdale

Up & Down 
Through Siding

Sidings 2

Sidings 3

Sidings 4

Up Through 
Sidings

Down Goods Loop

Down and Up 
Rochdale

Platform 2

Up & Down 
Through Siding

Up Through 
Sidings

RT/MA

Salford Central

Wigan Station Jn

Crow Nest Jn

Headbolt Lane

Castleton

Castleton

Castleton North Jn

Castleton East Jn

Castleton North Jn

Castleton East Jn

Smithy Bridge LC 
(OD)

Rochdale

Castleton North Jn

Castleton North Jn

Network 
Rail/Metrolink 
boundary

Salford Central

Crow Nest Jn

Lostock Jn

Wigan Wallgate 
Jn

Castleton South 
Jn

Mills Hill

Castleton East Jn

Castleton South 
Jn

Castleton South 
Jn

Rochdale

Castleton East Jn

Castleton South 
Jn

Rochdale East Jn

P2024/4001719

P2024/4151928

P2024/4165129

P2024/4147046

P2024/4144025

Station closure - Train Stops To Be Removed.

No stopping services on either platform from 01:00 on 
10th February 2025 to 04:00 on 21st April 2025. This 
is to allow the station enhancement works to Salford 
Central.



No planned restriction to through freight traffic.

UNIT STABLED IN PLATFORM 4 AT ROCHDALE



LINE BLOCKAGE TO BE TAKEN AFTER PASSAGE 
OF 5W40 0015 LEEDS TO ARDWICK TMD (DUE TO
PASS VITRIOL WORKS SB AT 0115 SAT)



LINE BLOCKAGE TO BE GIVEN UP BEFORE 
PASSAGE OF 5E49 0411 ARDWICK TMD TO 
HUDDERSFIELD (DUE TO PASS VITRIOL WORKS 
SB AT 0456 SAT)

NW6005

NW6013

NW6015

NW7001

NW7001

0m54ch and 0m64ch

18m61ch and 28m25ch

8m16ch and 8m69ch

5m70ch and 8m75ch

8m15ch and 12m60ch

Station Work

Vegetation Clearance

Structures Examination

Structures Work

S&T Work

15/03/25

18/01/25

18/01/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

15/03/25

15/03/25

15/03/25

15/03/25

15/03/25

15/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10772656

W2024/11283860

W2024/11234355

W2024/11279045

W2024/11227121
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Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0030 Mon

0030 Mon

17/03/25

17/03/25

0510 Mon

0510 Mon

Line Blockage
+Detonators

Line Blockage
+Detonators

Down Passenger 
Loop

Down 
Huddersfield
Up Huddersfield

Diggle Jn SB

Diggle Jn SB

Diggle Jn SB

Stalybridge East 
Jn

P2024/4167849 LINE BLOCKAGE TO BE GIVEN UP BEFORE 
PASSAGE OF 4E58 0430 TRAFFORD PARK ET TO 
SOUTH BANK TEES DOCK (DUE TO PASS 
STALYBRIDGE AT 0510 MON)

LN860
NW7021

8m60ch and 15m8ch
Remove Rail Defects

17/03/25

17/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11292192
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Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0055 Fri

0055 Fri

0055 Fri

21/03/25

21/03/25

21/03/25

0500 Fri

0500 Fri

0500 Fri

Possession

Possession

Possession

Down and Up 
West Kirby (Via 
Loop)
Down and Up 
Chester

Up West Kirby

Birkenhead North

Green Lane

Derby Square Jn

Birkenhead North

Canning Street Jn

Mann Island Jn

P2024/4145480 NW8003
NW8011
NW8013

2m21ch and 2m10ch

0m0ch and 2m21ch

1m60ch and 2m10ch

2m21ch and 1m78ch

0m69ch and 2m70ch

0m0ch and 2m21ch

2m21ch and 2m10ch

0m0ch and 2m21ch

2m21ch and 2m10ch

0m0ch and 2m24ch

1m60ch and 2m0ch

2m21ch and 2m10ch

0m69ch and 2m12ch

1m60ch and 2m20ch

0m0ch and 2m21ch

In Connection With 
Engineering Work

Third Rail Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Telecoms Inspection

In Connection With 
Engineering Work

S&C Maintenance

In Connection With 
Engineering Work

S&T Renewal

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Rail Testing and Lubrication

21/03/25

21/03/25

21/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11275149

W2024/11274139

W2024/11229533

W2024/11277511

W2024/11274056

W2024/11275010

W2024/11274186

W2024/11277509

W2024/11229459

W2024/11229338

W2024/11274189

W2024/11274520

W2024/11274527

W2024/11274530

W2024/11274704
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Network Rail
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Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0055 Mon

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

0020 Sun

0020 Sun

17/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

0400 Mon

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0715 Sun

0715 Sun

Line Blockage
+ Disconnect

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage
+Detonators

Line Blockage
+Detonators

Down and Up 
West Kirby

All Lines

All Lines

All Lines

Down & Up 
Tunstead Siding

Long Sidings No.1
& No.2

Down & Up 
Through Siding

Up Reddish 
Branch

Down Reddish 
Branch

Bidston West Jn

Chinley South Jn

Buxton

Chinley

Great Rocks Tunnel

Great Rocks Jn

Great Rocks Jn SB

Brinnington

Ashburys East Jn

Birkenhead Park

Chinley East Jn

Chinley South Jn

Edale

Great Rocks Jn

Peak Forest 
South SB

Ashburys East Jn

Brinnington

P2024/4145480

P2024/4167125

P2024/4136477

P2024/4166187

NW8011
NW8015

NW9001
NW9003
NW9005

NW9007

1m60ch and 2m64ch

1m60ch and 2m0ch

3m70ch and 4m22ch

169m15ch and 173m50ch

170m20ch and 169m40ch

166m63ch and 164m39ch

166m58ch and 162m70ch

173m0ch and 169m40ch

167m0ch and 162m70ch

168m34ch and 167m49ch

168m39ch and 166m60ch

168m34ch and 167m54ch

168m39ch and 166m19ch

45m20ch and 46m22ch

Litter / Graffiti Clearance

In Connection With 
Engineering Work

S&C Maintenance

Tunnel Examination

Cable Work

Structures Work

Ballast Regulating

S&C Partial Renewal

Welding and Grinding

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Structures Work

17/03/25

15/03/25

15/03/25

15/03/25

15/03/25

15/03/25

15/03/25

16/03/25

16/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11274960

W2024/11274963

W2024/11277257

W2024/11217777

W2024/11135204

W2024/11139771

W2024/11198383

W2024/11219659

W2024/11204957

W2024/11135340

W2024/11219719

W2024/11219707

W2024/11135262

W2024/11272819
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EAS_V4_2_2025

0900 Sun

1000 Sat

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

1900 Sun

1730 Sun (8 hrs)

0820 Sun (8 hrs)

0820 Sun (8 hrs)

0820 Sun (8 hrs)

0820 Sun (8 hrs)

0820 Sun (8 hrs)

0820 Sun (8 hrs)

0820 Sun (8 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Single

All Lines

All

Platform 2

Platform 3

All Lines

All Lines

All Lines

Platform 1

Hyde Jn

Rylstone LC

Ilkley

Hellifield

Bradford Forster 
Square

Esholt Jn

Bradford Forster 
Square

Shipley West Jn

Skipton

Romiley Jn

Skipton Middle Jn

Apperley Jn

Armley Jn

Bradford Forster 
Square

Dockfield Jn

Shipley East Jn

Shipley South Jn

Skipton

P2024/4139123

P2024/4030266 NO ACCESS TO/FROM RYLSTONE BRANCH 
THROUGHOUT



0030 SUN TO 0820 SUN

DO NOT MOVE BOARDS TO BE PLACED ON 
STABLED UNITS IN BRADFORD FORSTER 
SQUARE, ILKLEY  AND SKIPTON



PLATFORMS 2 AND 3 TO BE KEPT CLEAR OF 
STABLED UNITS AT BRADFORD FORSTER 
SQUARE

NORTHERN TO STABLE IN PLATFORM 1 IN 
BRADFORD FORSTER SQUARE

NW9011

LN922
LN924
LN926
LN928
LN930
LN932
NW9901

178m55ch and 8m0ch

220m60ch and 224m73ch

201m22ch and 202m20ch

205m55ch and 208m50ch

221m60ch and 5m15ch

211m20ch and 212m30ch

220m60ch and 230m42ch

203m60ch and 205m25ch

206m34ch and 207m35ch

205m40ch and 206m30ch

211m20ch and 215m40ch

196m50ch and 201m0ch

203m45ch and 205m25ch

201m22ch and 206m30ch

Vegetation Clearance

Mandatory Track Inspection

S&T Maintenance

Mandatory Track Inspection

Unload Ballast

Lift & Pack P/L

Rail Management Inspections

Vegetation Clearance (Non-
Flail)

Station Construction

Mandatory Track Inspection

Follow-Up Work

OHL Work (Resilience)

Mandatory Track Inspection

Station Construction

16/03/25

15/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11209704

W2024/11058878

W2024/10857893

W2024/10857370

W2024/10792129

W2024/10939308

W2024/10944445

W2024/11248531

W2024/11261094

W2024/10857333

W2024/11134511

W2024/11140606

W2024/10965689

W2024/11234736
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Location to
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Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

52Week
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EAS_V4_2_2025

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

2035 Sat

2035 Sat

2035 Sat

2035 Sat

2035 Sat

2035 Sat

2035 Sat

2035 Sat

2035 Sat

2035 Sat

0050 Sun

0050 Sun

22/03/25

24/03/25

24/03/25

24/03/25

24/03/25

24/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

2035 Sat

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

1200 Sun

1200 Sun

0050 Sun

1200 Sun

1200 Sun

1200 Sun

1200 Sun

1200 Sun

1200 Sun

1200 Sun

1200 Sun

0645 Sun

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Slow

Down and Up 
North 
London/Primrose 
Hill
Up & Dn Goods 
Loop

Down and Up NL 
DC Electric

Loop / Neck

Line B

Railnet Reversible

Brent Rec and 
Dep No.1 and 
No.2
Down and Up 
Slow

Down and Up 
High Level Goods

Up & Down Goods
No.1 & No.2

Down and up 
Carriage Line

Down and Up City
Line

Railnet Reception 
& Departure Lines
1 - 4
Up & Down High 
Level Goods

Platforms 1-7

Down and Up DC 
Electric

Down and Up 
Slow

Willesden North Jn

Camden Jn

Kilburn High Road

Camden Jn

Willesden TMD

Camden Jn

Brent Sidings

Wembley Yard 
South Jn

Wembley Central

Railnet Junction

Wembley Yard 
South Jn

Willesden Carr Shed
South

Harlesden Jn

(Railnet Reversible 
connection)

Wembley Yard 
South Jn

Stonebridge Park 
Royal Mail terminal 
(PRDC)
Kilburn High Road

North Wembley Jn 
(inc.)

Camden Jn

Camden Road 
West Jn

Kilburn High Road

Primrose Hill Jn

Willesden TMD

Camden Jn South

(Railnet 
Reversible 
connection)
Brent Sidings

Camden Jn

Harlesden Jn

Kensal Green Jn

Railnet Junction

Stonebridge Park 
Royal Mail 
terminal (PRDC)
Camden Jn

P2024/3942394 0130 SAT TO 2035 SAT AND 1200 SUN TO 0500 
MON

TRAINS TO TRAVEL OVER FAST LINES BETWEEN
CAMDEN JN AND WILLESDEN NORTH JN.

NO ROUTE BETWEEN NORTH LONDON LINES 
AND SLOW LINES / DC LINES VIA PRIMROSE 
HILL. TRAINS BETWEEN ANGLIA AND WEMBLEY, 
WCML AND C SIDINGS TO BE DIVERTED VIA 
GOSPEL OAK AND CITY LINES. TRAINS BETWEEN
ANGLIA AND SOUTHWEST TO BE DIVERTED VIA 
GOSPEL OAK AND WILLESDEN HIGH LEVEL.



NO ACCESS QUEENS PARK SLOW LINE 
PLATFORMS AND KILBURN UP & DOWN GOODS 
LOOP.

ACCESS TO/FROM WILLESDEN TMD VIA DC 
LINES, WILLESDEN LOW LEVEL AND NEW LINES.
ARL â€“ UP DC SERVICES TO RUN IN DC MODE 
BETWEEN CAMDEN JN AND EUSTON



5TPH WMT

6TPH AVANTI



2035 SAT TO 1200 SUN

TRAINS TO TRAVEL OVER FAST LINES.

NO ROUTE BETWEEN NORTH LONDON LINES 
AND WESTCOAST MAIN LINE VIA PRIMROSE 
HILL.

TRAINS BETWEEN ANGLIA AND SOUTHWEST TO 
BE DIVERTED VIA GOSPEL OAK AND WILLESDEN 
HIGH LEVEL.

TRAINS BETWEEN ANGLIA AND WEMBLEY, 
WCML VIA ACTON REVERSE. 

NO ACCESS QUEENS PARK SLOW LINE 
PLATFORMS AND KILBURN UP AND DOWN 
GOODS LOOP.

NO AC ACCESS WILLESDEN TMD. NO ACCESS 
WEMBLEY YARD AND ICD AT HARLESDEN JN 
TO/FROM SLOW LINES.

NO ROUTE BETWEEN NORTH LONDON LINES 
AND WEMBLEY YARD AND ARL C SIDINGS VIA 
CITY LINES. ACCESS TO C SIDINGS FOR ARL 
ECS MOVES VIA WILLESDEN RELIEF LINES.

NO FACILITY TO SHUNT ECS AT THE SOUTHEND
OF WEMBLEY ICD.

NO ACCESS WILLESDEN THROUGH SIDINGS 1 & 
2 AND BRENT RECEP & DEP 1 & 2.

NO STOCK TO BE STABLED ON RAILNET 
RECEPTION & DEPARTURE LINES 1 TO 4.

RAILNET PLATFORMS 1 TO 7 AVAILABLE FOR 
STABLED STOCK.

STABLED AC TRACTION AT RAILNET 
PLATFORMS 1 TO 7 TO HAVE PANTOGRAPHS 
LOWERED.

NO ACCESS SIDINGS B & C.

NO ACCESS WILLESDEN TMD LOOP AND NECK. 

EA1310
EA1320
MD101
MD120
MD136
MD137
MD145
MD155

1m44ch and 3m50ch

5m15ch and 5m78ch

0m0ch and 9m24ch

5m65ch and 9m24ch

1m2ch and 3m70ch

3m55ch and 5m60ch

6m60ch and 7m61ch

6m60ch and 8m12ch

0m0ch and 9m24ch

0m0ch and 9m24ch

0m0ch and 9m24ch

C16 Rerail Resleeper 
(Concrete)

C16 Rerail Resleeper 
(Concrete)

S&T Maintenance

Track Maintenance

Patrolling 

UTX Work

Patrolling 

S&T Renewal

Survey Work

OHL Inspection

URFDO Inspections

22/03/25

22/03/25

22/03/25

22/03/25

22/03/25

22/03/25

22/03/25

22/03/25

22/03/25

22/03/25

22/03/25

22/03/25

22/03/25

22/03/25

22/03/25

22/03/25

23/03/25

23/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10841133

W2024/10946667

W2024/11146585

W2024/11146273

W2024/10620022

W2024/10862323

W2024/11146622

W2024/11177957

W2024/11146589

W2024/11146512

W2024/11146508
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EAS_V4_2_2025

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0645 Sun

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0645 Sun

1200 Sun

0645 Sun

1200 Sun

0800 Sun

0800 Sun

0645 Sun

0645 Sun

0550 Sun

0550 Sun

0550 Sun

0645 Sun

1200 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains
Possession

Down and Up 
Fast
North London 
Incline

Down North 
London Relief
Up North London 
Reversible
CTRL/NLL 
Connection Line

Down and Up 
North London

Lines A,D,E,X

Lines B and C

Platforms 1 to 7

Platforms 12 to 16

Platforms 8 to 11

Down and Up 
North London

Silo Curve

Shunt Neck

North Departure 
Line
North Arrival Line

All Sidings

Approach Line

All Lines

Up Sidings 1 & 2

Middle Sidings 
1&2
Loco Siding L & M

Down and Up 
Slow

York Way North Jn

Caledonian Road 
and Barnsbury

York Way South Jn

Caledonian Road 
and Barnsbury

Camden Jn

Euston

Camden Road West 
Jn

Cedar Jn

Wembley Central

Wembley Yard

Camden Carriage 
Sidings

Camden Jn

Euston

Wembley Central

Wembley Central

Camden Road 
Central Jn

Camden Road 
East Jn

Camden Road 
Incline Jn

Camden Road 
West Jn

Euston

Gospel Oak

Silo Curve Jn

Wembley Central

Wembley Yard

Camden Carriage
Sidings

Euston

Wembley Central

Camden Jn

P2024/3942394 NO FACILITY TO SHUNT AT WILLESDEN TMD 
SOUTH END.



2035 SAT TO 0040 SUN AND 0645 SUN TO 1200 
SUN

AWC ECS TO RUN VIA WEST LONDON JN, 
WILLESDEN RELIEF LINE AND WEMBLEY 
CENTRAL (REVERSE).



0040 SUN TO 1200 SUN

NO AC ACCESS WILLESDEN TMD.

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 52  - Continued
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EAS_V4_2_2025

0645 Sun

0645 Sun

0645 Sun

1200 Sun

0010 Tue

0010 Tue

0010 Tue

0010 Tue

0010 Tue

0010 Tue

23/03/25

23/03/25

23/03/25

24/03/25

25/03/25

25/03/25

25/03/25

25/03/25

25/03/25

25/03/25

1200 Sun

1200 Sun

1200 Sun

0500 Mon

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

Platforms 12 to 14

Line D

Line A

Down and Up 
Slow

Down Stafford 
Slow

Down Trent Valley
Fast / Down Stoke
Up Stoke / Up 
Trent Valley Slow
Down TV Slow / 
Down Stafford / 
Down Stafford 
Fast
Up Stafford Fast / 
Up Stafford / Up 
TV Fast
Up Stafford Slow

Down and Up 
Stoke / Main

All Lines

Euston

Park Street Tunnels

Camden Jn

Willesden North Jn

Stafford Trent Valley
Jn No.1

Colwich North Jn 
(inc.)

Stafford Trent Valley
Jn No.1

Stafford Trent Valley
Jn No.1

Stone OHNS 
NW5009

Nuneaton North Jn

Euston

Park Street 
Tunnels

Camden Jn

Milford Jn 
(Staffordshire)

Nuneaton North 
Jn

Whitehouse Jn

Colwich North Jn

Nuneaton OHNS

P2024/3942394

P2024/3942386 **** ADDITIONAL SECTION 7 TO ALLOW FOR 
PATROLLING OF COLWICH - TO REPLACE LOSS 
OF SUNDAY NIGHT DUE TO SECTION 7 
ELSEWHERE MEANING WCML HAD TO BE OPEN 
ON THE SUNDAY NIGHT. ****



ALL TRAINS TO TRAVEL VIA WEST MIDLANDS.

NO ACCESS LICHFIELD CHORD.

NO ACCESS CANNOCK LINES AT RUGELEY 
TRENT VALLEY.

NO ACCESS STOKE LINES AT COLWICH JN.

CROSS COUNTRY 5D98 TO BE HELD FOR 
POSSESSION TO FINISH.

MD101
MD345
MD355
NW1001
NW1004
NW5009

111m20ch and 112m60ch

98m10ch and 121m15ch

129m24ch and 131m65ch

14m61ch and 14m69ch

116m45ch and 121m5ch

98m10ch and 121m15ch

106m20ch and 106m65ch

117m8ch and 120m70ch

108m40ch and 110m0ch

124m22ch and 124m65ch

121m20ch and 132m16ch

121m20ch and 132m16ch

Amberg Survey

S&T Work

Patrolling 

Patrolling 

OHL Work

Track Maintenance

Vegetation Clearance (Non-
Flail)

OTM Ballast Regulator

Patrolling 

Patrolling 

Track Maintenance

S&T Points

23/03/25

23/03/25

23/03/25

23/03/25

25/03/25

25/03/25

25/03/25

25/03/25

25/03/25

25/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/11269054

W2024/10905485

W2024/11224902

W2024/11224957

W2024/11208277

W2024/10815583

W2024/11235189

W2024/11148770

W2024/10813464

W2024/11225034

W2024/10874757

W2024/10932506
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0055 Sun

0055 Sun

0055 Sun

2300 Sat

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0010 Sun

0010 Sun

0820 Sun

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

24/03/25

24/03/25

24/03/25

23/03/25

23/03/25

24/03/25

23/03/25

24/03/25

24/03/25

0645 Sun

0645 Sun

0645 Sun

0001 Sun (24 hrs)

0820 Sun (24 hrs)

0820 Sun (24 hrs)

0500 Mon (24 hrs)

0500 Mon (24 hrs)

0500 Mon (24 hrs)

0820 Sun (24 hrs)

0820 Sun (24 hrs)

0500 Mon (24 hrs)

0820 Sun (24 hrs)

0450 Mon (24 hrs)

0500 Mon (24 hrs)

Possession

Possession

BLOCKED To
D/C Electric 
Trains

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Down and Up DC 
Electric

Platforms 1 to 4

Down DC Electric

Up DC Electric

Up & Down 
Kenilworth / Down
and Up Kenilworth
Platform 5

Down and Up 
Main/Fast/Coventr
y
Down and Up 
Bedworth

Platform 4 / Up & 
Down Slow
Platform 1 / Up 
Slow
Up & Down 
Kenilworth / Down
and Up Kenilworth
Down Grand 
Junction

Up Grand Junction

South Neck

Sidings 1 & 2

North Neck

Platforms 1 and 2

Carriage Sidings 1

Carriage Sidings 2

Down and Up 
Main/Fast/Coventr
y

Watford Junction

Watford Junction

South Kenton

Coventry South Jn

Birmingham 
International

Adderley Park

Coundon Road LC 
(CCTV)

Coventry North Jn

Coventry South Jn

Washwood Heath 
OHNS

Washwood Heath 
OHNS

Coventry Yard

Birmingham 
International

Coventry CE Sidings

Birmingham 
International South 
Jn

South Kenton

Watford Junction

Wembley Central

Milverton Jn

Birmingham 
International

Brandon HABD

Coventry North Jn

Coventry South 
Jn

Milverton Jn

Stechford North 
Jn

Stechford South 
Jn

Coventry Yard

Birmingham 
International

Coventry CE 
Sidings

Brandon HABD

P2024/4144333

P2024/3906222

NO ACCESS HARROW & WEALDSTONE TURN 
BACK SIDING.

WATFORD JUNCTION PLATFORMS 1 TO 4 
AVAILABLE FOR ARL STABLING.

BOTH XC SERVICES TO RUN VIA SOLIHULL.



NO WMTs TO STABLE AT COVENTRY STATION



STABLED UNITS TO HAVE PANTOGRAPHS 
LOWERED AND LOCKED.



WMT TO STABLE IN BIRMINGHAM 
INTERNATIONAL PLATFORM 1 & 2



4M83 SUN AND 6M17 MON TO DIVERT VIA WCML.


6M76 MON TO RUN AFTER THE BLOCK.

MD120

MD301
MD315
MD405
MD410

9m62ch and 11m38ch

0m30ch and 8m45ch

108m66ch and 0m20ch

0m0ch and 0m33ch

108m66ch and 0m20ch

0m0ch and 0m75ch

108m0ch and 109m30ch

3m64ch and 8m45ch

93m20ch and 94m50ch

98m55ch and 99m36ch

98m55ch and 102m48ch

8m12ch and 8m38ch

108m0ch and 109m60ch

Structures Work

In Connection With 
Engineering Work

S&T Points

In Connection With 
Engineering Work

Welding and Grinding

In Connection With 
Engineering Work

S&T Points

S&C Medium Refurb

C11 Rerail Resleeper 
Reballast - Trax

HS2 ASPRO Major Projects

C2 Rerail - Both Rails

In Connection With 
Engineering Work

Welding and Grinding

23/03/25

23/03/25

23/03/25

22/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11227711

W2024/10862901

W2024/10717723

W2024/11223260

W2024/10302101

W2024/10880670

W2024/10717720

W2024/11259136

W2024/10862602

W2024/11251775

W2024/11252106

W2024/11223273

W2024/10302323
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EAS_V4_2_2025

2115 Sat

0025 Sun

0025 Sun

0025 Sun

0035 Sun

0850 Sun

0030 Thu

0045 Wed

0045 Wed

0045 Wed

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

27/03/25

26/03/25

26/03/25

26/03/25

0025 Sun

0850 Sun

0850 Sun

0850 Sun

0800 Sun

2100 Sun

0500 Thu

0500 Wed

0500 Wed

0500 Wed

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
Possession

Line Blockage
+ EPR

Line Blockage
+Detonators

Sidings 
Possession

Sidings 
Possession

Down and Up 
Camphill

All Lines

Down and Up 
Camp Hill

All Lines

Down Gloucester

Up Gloucester

Down and Up 
Camphill

Down/Up/Single

All Lines

Up Sidings

Engineering 
Sidings

Lifford East Jn

Redditch

Kings Norton

Route Boundary 
Western/LNW(S) 
Route
Bournville

Lifford East Jn

Redditch

Lichfield Trent Valley
Jn

Lichfield City

Lichfield TV Jn

Bordesley Jn

Barnt Green

Bordesley Jn

Bournville

Birmingham New 
Street

Bordesley Jn

Barnt Green Jn

Erdington

Lichfield City

P2024/4095931

P2024/4154495

P2024/4152812

TRAINS TO TRAVEL VIA SELLY OAK, OR SUTTON 
PARK, SOHO ROAD, KIDDERMINSTER AND 
WORCESTER SHRUB HILL

GW401
MD306
MD310
MD570
MD900

MD310

MD340

42m15ch and 45m25ch

51m58ch and 52m16ch

51m58ch and 56m60ch

51m35ch and 52m5ch

46m5ch and 46m77ch

46m60ch and 56m30ch

46m60ch and 56m30ch

51m58ch and 56m59ch

2m31ch and 18m0ch

Station Construction

Structures Work

Track Maintenance

Structures Work

Track Maintenance

Track Maintenance

Patrolling 

Patrolling 

Patrolling 

22/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

27/03/25

26/03/25

26/03/25

26/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11052640

W2024/11156292

W2024/11245360

W2024/11156019

W2024/11245440

W2024/11261754

W2024/11245399

W2024/10983126

W2024/11145263
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EAS_V4_2_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

24/03/25

24/03/25

24/03/25

24/03/25

24/03/25

24/03/25

24/03/25

24/03/25

24/03/25

24/03/25

24/03/25

24/03/25

24/03/25

24/03/25

24/03/25

0440 Mon

0040 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single Cowley

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Down Oxford 
Sidings 1, 2, 3, 
Headshunt
Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (R/G-
X) (inc.)

Oxford Station North
Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Oxford

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Woodstock Road Jn

Appleford LC

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Oxford

Hinksey North

Oxford

Oxford North Jn

P2024/3926654 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 2 
AT OXFORD.



WORK DETAILS = MAINTENANCE 
W2024/10721051

GW200
GW260
GW277
GW310
MD401
MD736

67m15ch and 68m43ch

65m65ch and 66m55ch

62m75ch and 64m50ch

67m15ch and 72m69ch

63m13ch and 63m41ch

Survey Work

Rail Testing and Lubrication

Technical Inspection

P-Way Maintenance

S&T Maintenance

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

24/03/25

24/03/25

24/03/25

24/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10960096

W2024/10916351

W2024/10915114

W2024/10916412

W2024/10721051
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EAS_V4_2_2025

2330 Sat

0040 Sun

0040 Sun

0125 Sun

0125 Sun

0740 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

0040 Sun

0845 Sun

0125 Sun

0740 Sun

0740 Sun

0845 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Down and Up 
Kenilworth

All Lines

All Lines

All Lines

All Lines

Connections to 
Platforms 3 and 4

Down Snow Hill 
Loop Platform 1

Up & Down 
Hatton North 
Curve
All Lines

Up & Down Small 
Heath Goods

All Lines

Down and Up 
North Warwick

All Lines

Leamington Spa 
South Jn

Milverton Jn

Warwick Parkway

Aynho Jn

Warwick Parkway

Warwick Parkway

Birmingham Moor 
Street

Birmingham Snow 
Hill

Hatton West Jn

Stratford upon Avon

Birmingham Moor 
Street

The Hawthorns

Bearley Jn

Bordesley Jn

Reservoir 
Junction

Leamington Spa 
North Jn

Reservoir 
Junction

Bicester North

Heyford

Reservoir 
Junction

Birmingham Moor
Street

Birmingham Snow
Hill

Hatton North Jn

Hatton Station Jn

Small Heath 
South Jn

Tyseley South Jn

Warwick Parkway

P2024/4142909

P2024/4152816

WMT TO STABLE IN LEAMINGTON SPA UP BAY 
PLATFORM AND DOWN BAY PLATFORM AND 
THE DEPOT SIDINGS

CHILTERNS TO STABLE IN MOOR STREET 
PLATFORMS 3 & 4

GW200
MD401
MD405
MD701

MD401
MD415
MD420
MD425
MD435

105m20ch and 106m40ch

106m25ch and 0m20ch

106m25ch and 0m20ch

94m10ch and 95m40ch

107m70ch and 108m55ch

80m75ch and 82m0ch

107m75ch and 108m20ch

105m20ch and 106m40ch

97m25ch and 102m40ch

97m25ch and 105m11ch

128m35ch and 131m0ch

126m59ch and 131m0ch

126m0ch and 126m59ch

118m20ch and 119m45ch

112m0ch and 112m20ch

S&C Medium Refurb

S&C Medium Refurb

Patrolling 

Patrolling 

Structures Work

Patrolling 

Patrolling 

Patrolling 

Track Maintenance

PL Stoneblowing

S&T Renewal

Changing Sleepers & 
Timbers

Changing Sleepers & 
Timbers

Patrolling 

Patrolling 

22/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10776240

W2024/10776245

W2024/10189978

W2024/11207773

W2024/11225895

W2024/10183866

W2024/10188605

W2024/10189689

W2024/11207730

W2024/11207303

W2024/11174096

W2024/11253337

W2024/11253241

W2024/10188809

W2024/10189387
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EAS_V4_2_2025

0001 Sat

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0055 Mon

0055 Mon

0055 Mon

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

22/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

24/03/25

24/03/25

24/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

0510 Sat (5 hrs)

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0430 Mon

0430 Mon

0430 Mon

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

Line Blockage
(Between 
Trains)+Deto
nators
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line Blockage
(Between 
Trains)+Deto
nators

Line Blockage
(Between 
Trains)+Deto
nators
Line Blockage
(Between 
Trains)+Deto
nators
Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Sidings 
Possession

All Lines

Down & Up 
Kidderminster

Down Stourbridge

Down Goods Loop

Down & Up 
Dudley

Up Stourbridge

Stourbridge North 
Neck

Up Derby Slow

Down Derby Fast

Down Derby 
Goods
Up Derby Fast

Down Saltley 
Goods Loop

All Lines

Platforms 
1,2,4,5,6

All Lines

Up & Down 
Branch

Down Harrow

Up Harrow

Wall Sidings

Stourbridge Jn

Stourbridge North Jn

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

Lye

Stourbridge North Jn

Landor Street Jn

Landor Street Jn

St. Andrews Jn

Marylebone

Wembley Stadium

Neasden South Jn

Harrow on the Hill 
South Jn

Marylebone

Hagley

Hagley

Lye

Stourbridge Jn

Stourbridge North
Jn

Stourbridge Jn

Castle Bromwich 
Jn

Duddeston Jn

Landor Street Jn

Marylebone

Neasden Jn

Neasden South 
Jn

Marylebone

P2024/4152860

P2024/4075483

P2024/4153104

P2024/4153138 CHILTERNS TO STABLE IN PLATFORM 3

MD430

MD430
MD435
MD450

MD501
MD570

MD701
MD710
MD715

140m25ch and 142m15ch

140m75ch and 141m7ch

140m25ch and 142m15ch

142m20ch and 142m60ch

40m34ch and 40m43ch

36m60ch and 40m60ch

40m34ch and 40m43ch

205m77ch and 6m10ch

Structures Work

Patrolling 

Structures Work

Patrolling 

Preparatory Work

Track Maintenance

Preparatory Work

Track Maintenance

22/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

24/03/25

24/03/25

24/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11256196

W2024/10407513

W2024/11244633

W2024/10406311

W2024/11198598

W2024/11096528

W2024/11198593

W2024/10926225
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EAS_V4_2_2025

0035 Fri

0035 Fri

0035 Fri

0035 Fri

0035 Fri

0045 Sun

0045 Sun

0115 Tue

0115 Tue

0115 Tue

0130 Wed

0130 Wed

0130 Wed

28/03/25

28/03/25

28/03/25

28/03/25

28/03/25

23/03/25

23/03/25

25/03/25

25/03/25

25/03/25

26/03/25

26/03/25

26/03/25

0530 Fri

0530 Fri

0530 Fri

0530 Fri

0530 Fri

0730 Sun

0730 Sun

0515 Tue

0515 Tue

0515 Tue

0500 Wed

0500 Wed

0500 Wed

Line Blockage
(Between 
Trains)+Deto
nators
Line Blockage
(Between 
Trains)+Deto
nators
Line Blockage
(Between 
Trains)+Deto
nators
Line Blockage
(Between 
Trains)+Deto
nators
Line Blockage
(Between 
Trains)+Deto
nators
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Harrow

Platforms 
1,3,4,5,6

All Lines

Up & Down 
Branch

Down Harrow

Down & Up 
Greenford

All Lines

Down & Up 
Aylesbury

Up Princes 
Risborough Loop
Up Bay Platform

Down Main

Up Main

All Lines

All Lines

Up Princes 
Risborough Loop
Up Bay Platform

Neasden South Jn

Marylebone

Wembley Stadium

Neasden South Jn

Harrow on the Hill

South Ruislip

Denham

Little Kimble

Princes Risborough

Haddenham and 
Thame Parkway

Haddenham and 
Thame Parkway

Aylesbury

Princes Risborough

Harrow on the Hill

Marylebone

Neasden Jn

Neasden South 
Jn

South Ruislip

Wembley Stadium

Princes 
Risborough

Saunderton

High Wycombe

Princes 
Risborough

P2024/4153147

P2024/4153139

P2024/4153154

P2024/4153157

CHILTERNS TO STABLE IN PLATFORM 2MD701
MD710
MD715

MD701
MD705

MD701
MD720

MD701
MD720

205m77ch and 5m45ch

205m77ch and 5m45ch

0m75ch and 4m40ch

3m60ch and 1m52ch

24m9ch and 27m75ch

42m23ch and 49m30ch

24m9ch and 27m75ch

24m0ch and 24m65ch

21m30ch and 27m75ch

42m23ch and 49m30ch

Track Maintenance

Patrolling 

HS2 ASPRO Major Projects

Preparatory Work

Preparatory Work

Patrolling 

Preparatory Work

Patrolling 

Track Maintenance

Track Maintenance

28/03/25

28/03/25

28/03/25

28/03/25

28/03/25

23/03/25

23/03/25

25/03/25

25/03/25

25/03/25

26/03/25

26/03/25

26/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10926260

W2024/10926298

W2024/11120802

W2024/10972822

W2024/10967274

W2024/10928301

W2024/10967276

W2024/10926437

W2024/10926280

W2024/10928467
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EAS_V4_2_2025

0115 Thu

0115 Thu

0115 Thu

0115 Thu

0115 Fri

0115 Fri

0115 Fri

0115 Fri

0115 Tue

0115 Fri

1000 Sat

1000 Sat

1000 Sat

0800 Sun

27/03/25

27/03/25

27/03/25

27/03/25

28/03/25

28/03/25

28/03/25

28/03/25

25/03/25

28/03/25

23/03/25

23/03/25

23/03/25

23/03/25

0515 Thu

0515 Thu

0515 Thu

0515 Thu

0515 Fri

0515 Fri

0515 Fri

0515 Fri

0515 Tue

0515 Fri

0800 Sun

1700 Sun

1700 Sun

1700 Sun

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Line Blockage

Line Blockage

Possession

Possession

Possession

Sidings 
Possession

Down & Up 
Aylesbury

Up Princes 
Risborough Loop
Up Bay Platform

Down Main

Up Main

Tame Branch 
Siding

Down & Up 
Aylesbury

Up Princes 
Risborough Loop
Up Bay Platform

Down Main

Up Main

Tame Branch 
Siding

All Lines

Down Bicester

Up Bicester

Down Branch

Greenford East 
Curve

Down, Up and 
Single Wycombe

Sidings

Little Kimble

Princes Risborough

Haddenham and 
Thame Parkway

Princes Risborough

Little Kimble

Princes Risborough

Haddenham and 
Thame Parkway

Princes Risborough

Ardley Tunnel

Aynho Jn

Greenford West Jn

Greenford East Jn

South Ruislip

Park Royal Jn

Princes 
Risborough

Saunderton

Princes 
Risborough

Princes 
Risborough

Saunderton

Princes 
Risborough

Bicester South 
Junction

Bicester North

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Park Royal Jn

Park Royal Jn

P2024/4153155

P2024/4153156

P2024/4153148

P2024/4153153

P2024/4049708 SECTION 4 TIMES NO SERVICES TO RUN

MD701
MD720

MD701
MD720

MD701

MD701

GW110
GW117
GW174
GW175
MD705

22m0ch and 27m75ch

42m46ch and 42m33ch

22m0ch and 24m75ch

22m0ch and 27m75ch

9m0ch and 9m71ch

10m0ch and 17m40ch

4m65ch and 9m67ch

5m10ch and 5m50ch

Preparatory Work

S&T Work

S&T Work

Preparatory Work

Patrolling 

Track Maintenance

HS2 ASPRO Major Projects

Structures Examination

27/03/25

27/03/25

27/03/25

27/03/25

28/03/25

28/03/25

28/03/25

28/03/25

25/03/25

28/03/25

22/03/25

22/03/25

22/03/25

23/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10967209

W2024/10929935

W2024/10929896

W2024/10967277

W2024/11207809

W2024/11207697

W2024/10948775

W2024/11227916
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EAS_V4_2_2025

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

24/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0500 Mon

0145 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Acton Dive-Under

Down and Up 
Poplar

Hanwell Spur East

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Crossrail Depot 
Line 2

North Pole Line A 
and B

Engine and 
Carriage Line
Carriage Line and 
Engine Siding
Line 6/Eastbound

Back Line

Washer Bypass

Lines 1 to 2 / 
Down and Up 
Main
Line 3

Platforms 1 to 6

Platforms 7 to 12 
and 14
Lines 4 and 
5/Down and Up 
Relief
Line 6

Link Line/Royal 
Oak Carriage 
Loop A and B
Crossrail Depot 
Line 1

Turnback A

Turnback B

Acton West (inc.)

Acton West

Hanwell Bridge

Drayton Green Jn

Southall East Jn

Grand Canal 
Junction

North Pole Depot

Old Oak Common 
East Jn

Royal Oak Portal

CrossRail Depot

Acton West

Ladbroke Grove 
(inc.)

Paddington

Southall East Jn

Subway Jn

Grand Canal 
Junction

Westbourne Park Jn

Acton Main Line

Acton West

Hanwell

Hanwell Jn

Ladbroke Grove

Old Oak Common
East Jn

Paddington

Portobello Jn 
(London)

Royal Oak Portal

P2024/3917582 0045 SUN TO 0145 SUN

TRAINS TO RUN OVER THE MAIN LINES 
REVERSING AT EALING BROADWAY / ACTON 
WEST. UNITS TO 

FORM THESE SERVICES TO STABLE AT 
HEATHROW AIRPORT (ONLY). 

NO ACCESS BETWEEN THE GWML AND ACTON 
YARD. 

NO TRAINS TO STABLE IN PLATFORMS 7-14. 

ALL UNITS STABLED IN PLATFORMS 1-6 TO 
HAVE PANTOGRAPHS LOWERED AND LOCKED 
DURING 

THE ALL LINE BLOCK PERIOD. 

NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0045 SUNDAY AND 0720 SUNDAY.


0145 SUN TO 0600 SUN 

ALL LINE BLOCK PERIOD 

NO SERVICES TO OPERATE 

NO TRAINS TO STABLE IN PLATFORMS 7-14. 

ALL UNITS STABLED IN PLATFORMS 1-6 TO 
HAVE PANTOGRAPHS LOWERED AND LOCKED 
DURING 

THE ALL LINE BLOCK PERIOD. 

NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0045 SUNDAY AND 0720 SUNDAY.


2R89 TO TERMINATE AT SLOUGH AND RETURN 
TO READING TRAIN CARE DEPOT. 

ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN WEST EALING LOOPS NO.2 & NO.3. 



0600 SUN TO 0720 SUN 

TRAINS TO RUN OVER THE MAIN LINES 
REVERSING AT EALING BROADWAY / ACTON 
WEST. UNITS TO 

FORM THESE SERVICES TO STABLE AT 
HEATHROW AIRPORT (ONLY). 

NO ACCESS BETWEEN THE GWML AND ACTON 
YARD. 

NO TRAINS TO STABLE IN PLATFORMS 7-14. 

ALL UNITS STABLED IN PLATFORMS 1-6 TO 
HAVE PANTOGRAPHS LOWERED AND LOCKED 
DURING 

THE ALL LINE BLOCK PERIOD. 

NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0045 SUNDAY AND 0720 SUNDAY.




ALL ELECTRIC SERVICES BETWEEN ACTON 
WEST AND MAIDENHEAD NEUTRAL SECTION ON
GW103 ELECTRIFIED LINES TO EXPERIENCE 
LOSS OF LINE LIGHT FOR UP TO 25 MINUTES AT 
THE START AND END OF THE PLANNED 
ISOLATION 0045 SUN TO 0720 SUN DUE TO 
SWITCHING OVER FEEDING ARRANGEMENTS 

EA1310
GW103
GW110
GW130
GW174
MD705

0m5ch and 0m25ch

0m5ch and 5m50ch

5m55ch and 8m35ch

1m65ch and 5m40ch

5m55ch and 6m46ch

1m10ch and 1m75ch

4m65ch and 5m30ch

2m50ch and 4m55ch

0m5ch and 2m40ch

0m5ch and 2m50ch

2m32ch and 3m41ch

0m5ch and 1m1ch

0m5ch and 0m25ch

2m2ch and 2m50ch

0m5ch and 2m1ch

5m55ch and 8m35ch

3m30ch and 5m50ch

Station Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Major Projects

Drainage Work

OHL Work (Maintenance)

Patrolling 

Drainage Work

Move Materials

P-Way Maintenance

OOC Station Development

Structures Work

Station Work

Remove Rail Defects

S&T Work

S&T Points

S&T Work

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11259454

W2024/10940823

W2024/10940982

W2024/10929562

W2024/11257382

W2024/10252937

W2024/10899942

W2024/11257326

W2024/10901938

W2024/10901780

W2024/11240410

W2024/11213619

W2024/11252067

W2024/11197362

W2024/10958034

W2024/10947069

W2024/10947066

W2024/10974181

Week 52  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0145 Sun

0145 Sun

0600 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

24/03/25

24/03/25

24/03/25

24/03/25

24/03/25

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0600 Sun

0600 Sun

0600 Sun

0720 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

BLOCKED To
Electric Trains

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric Trains

Westbound

Turnback C

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Acton Yard

Reception 1, 2 & 3

Crossrail Depot 
Lines 1 & 2

Paddington New 
Yard

West Ealing 
Sidings No 2 Loop
/ No 3 Loop
Plasser 
Works/Engineers 
Sidings
Lines 1 & 2/Down 
and Up Main

West Ealing 
Sidings No 2 Loop
/ No 3 Loop
Lines 1 to 2 / 
Down and Up 
Main
Acton Dive-Under

Engine and 
Carriage Line

Down and Up 
Relief

Carriage Line and 
Engine Siding

Down and Up 
Relief

Greenford South Jn

West Ealing

Hanwell Jn

Acton West

CrossRail Depot

Portobello Jn 
(London)

Hanwell Jn

Southall East Jn

Hanwell Jn

Acton West

Acton West

Old Oak Common 
East Jn

Acton West

Old Oak Common 
East Jn

Ealing Broadway

West Ealing

West Ealing Jn

Acton East

Grand Canal 
Junction

Portobello Jn 
(London)

West Ealing Jn

Paddington

West Ealing Jn

Paddington

Acton Main Line

Grand Canal 
Junction

Ladbroke Grove

Acton West

P2024/3917582 BETWEEN KENSAL GREEN ATFS AND FOXHALL 
ATFS.



ELIZABETH LINE TO STABLE 2 X UNITS AT T4 
HEATHROW



WORK DETAILS: MAINTENANCE, HS2 OOC 
STATION CONSTRUCTION

2m45ch and 3m30ch

0m5ch and 0m35ch

2m0ch and 3m31ch

0m5ch and 4m72ch

S&C Tamping

Station Work

HS2 ASPRO Major Projects

S&T Axle Counters

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/11250230

W2024/11204876

W2024/11259547

Week 52  - Continued

Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0130 Sat

0100 Thu

0140 Tue

0140 Tue

0140 Tue

0140 Tue

0140 Fri

0140 Fri

0140 Fri

0001 Sat

0730 Mon

24/03/25

27/03/25

25/03/25

25/03/25

25/03/25

25/03/25

28/03/25

28/03/25

28/03/25

28/03/25

28/03/25

0430 Mon

0520 Thu

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Fri

0400 Fri

0400 Fri

2359 Fri

2359 Fri

Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

Possession

Down and Up 
Main

Down & Up Main

Platforms 1 2 3

Bay Platform

Single

All Lines

Platforms 1 2 3

Single

All Lines

Up & Down 
Aylesbury Siding

Claydon Loop

Claydon 
Reception Line

Aylesbury

Aylesbury

Aylesbury

Aylesbury Vale 
Parkway

Aylesbury

Aylesbury Vale 
Parkway

Aylesbury

Aylesbury

Aylesbury Vale 
Parkway

Quainton Road

Claydon East Jn

Great Missenden

Amersham

Aylesbury

Aylesbury Vale 
Parkway

Little Kimble

Stoke Mandeville

Aylesbury

Little Kimble

Stoke Mandeville

Claydon L&NE 
JCN SB 
(43m05ch)

Claydon West Jn

P2024/4041462

P2024/4152026

P2024/4152024

P2024/4152025

P2024/3980283

P2024/4126455

NO CHILTERNS SERVICES TO RUN VIA THE 
METROPOLITAN LINE. 



RAIL REPLACEMENT BUSES TO RUN FROM 
BEACONSFIELD TO AYLESBURY VALE PARKWAY 
VIA AMERSHAM.



LUL TO BE AWARE.

NO ACCESS TO CLAYDON DEPOT.

MD712

MD712

MD712
MD720
MD726

MD712
MD720
MD726

MD726

MD736

31m70ch and 34m55ch

28m70ch and 33m50ch

37m70ch and 38m18ch

37m20ch and 38m49ch

37m70ch and 38m18ch

38m20ch and 40m37ch

38m20ch and 40m37ch

37m20ch and 38m49ch

43m5ch and 43m61ch

12m32ch and 11m50ch

HS2 ASPRO Major Projects

Patrolling 

Patrolling 

S&T Work

Track Maintenance

Track Maintenance

Patrolling 

S&T Work

Unload Materials

HS2 ASPRO Major Projects

22/03/25

27/03/25

25/03/25

25/03/25

25/03/25

25/03/25

28/03/25

28/03/25

28/03/25

30/03/24

18/11/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10976247

W2024/10926485

W2024/10926474

W2024/10930601

W2024/10926543

W2024/11207841

W2024/11207726

W2024/10930602

W2024/10718213

W2024/11177547

Week 52  - Continued
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Network Rail
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Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

Platform 3

Down and Up 
Droitwich and 
Dn/Up Droitwich
Up and Down 
Cotswolds Single

Droitwich Spa

Shelwick Jn

Worcester Shrub Hill

Henwick LC and SB

Norton Jn

Abbotswood Jn

Shrub Hill Jn

Worcester Shrub 
Hill

Worcester Tunnel
Jn

Worcestershire 
Parkway (high 
level)

P2024/4155120 MD900
MD940
MD950 117m26ch and 125m69ch

117m7ch and 117m26ch

0m25ch and 0m0ch

121m12ch and 126m22ch

120m55ch and 148m9ch

Unload Ballast

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Drainage Work

Track Maintenance

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10903954

W2024/11255741

W2024/10789771

W2024/11115333

W2024/10790734

Week 52  - Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
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Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0040 Sat

0040 Sat

0040 Sat

0040 Sat

1600 Sat

1600 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0725 Sun

0725 Sun

23/03/25

22/03/25

24/03/25

23/03/25

23/03/25

24/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

24/03/25

24/03/25

0040 Sun

1600 Sat

0200 Mon

2200 Sun

0040 Sun

1000 Mon

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0200 Mon

0200 Mon

Possession

Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

Eurofreight 
Departure Line
Up Sidings 
(Tarmac)
Arrival & 
Departure Line
Run Round

Eurofreight Arrival 
Line
G.M.C. Refuse 
Sidings
Up Salford/Up 
Salford Fast
Down Salford 
Fast/Down Salford
Run Round Sdg

Arrival/Departure 
Line
Neck

All Lines

All Lines

All Lines

All Lines

All Lines

Down Salford 
Fast/Down Salford
Up Salford/Up 
Salford Fast
All Lines

Burnden Jn

Windsor Bridge 
South Jn

Walkden

Agecroft North Jn

Windsor Bridge 
South Jn

Windsor Bridge 
South Jn

Ordsall Lane Jn

Windsor Bridge 
South Jn

Eccles

Burnden Jn

Deal Street Jn

Windsor Bridge 
South Jn

Burnden Jn

Ordsall Lane Jn

Salford West Jn

Windsor Bridge 
North Jn

Agecroft South Jn

Deal Street Jn

Deal Street Jn

Deal Street Jn

Manchester 
Victoria West Jn

Ordsall Lane Jn

Water Street Jn

Deal Street Jn

Ordsall Lane Jn

P2024/3920716 Northern unit stabled Platform 2 Bolton. Electric route 
required to shunt this unit in and out south of the 
station.

TPE: services between Manchester and Preston to 
run via Chat Moss and WCML



NO ACCESS TO OR FROM SALFORD HOPE 
STREET SIDINGS BETWEEN 1600 SAT TO 1000 
MON (LNWN24-1005)

NW2015
NW6001
NW6004
NW6005
NW6007
NW6009

190m5ch and 31m12ch

0m31ch and 0m69ch

31m18ch and 30m56ch

190m25ch and 190m49ch

30m38ch and 30m43ch

1m66ch and 2m33ch

0m60ch and 1m44ch

30m38ch and 31m18ch

28m74ch and 30m38ch

190m66ch and 2m0ch

190m3ch and 190m25ch

190m49ch and 4m57ch

30m72ch and 31m18ch

0m35ch and 0m65ch

30m72ch and 31m12ch

In Connection With 
Engineering Work

Patrolling 

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Track Works

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Vegetation Clearance

S&T Work

Platform Enhancements

In Connection With 
Engineering Work

S&T Points

In Connection With 
Engineering Work

22/03/25

22/03/25

22/03/25

22/03/25

22/03/25

22/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11232771

W2024/11028828

W2024/11028833

W2024/11113431

W2024/11113434

W2024/10942984

W2024/11085668

W2024/11232812

W2024/11232814

W2024/11172320

W2024/11216326

W2024/10942780

W2024/10864907

W2024/10865023

W2024/10865026

W2024/11172360

Week 52  - Continued
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Data freeze:EAS - Section 7
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EAS_V4_2_2025

2335 Sat
23/03/25
0850 Sun

Line Blockage
+ EPR

Down and Up 
Holyhead

Mostyn West JnFishpool Farm LC
(UWC)

P2024/3920716

P2024/4166634 NW3001

1m66ch and 2m0ch

190m5ch and 190m10ch

31m12ch and 190m26ch

1m46ch and 1m40ch

0m39ch and 1m19ch

30m5ch and 30m38ch

1m66ch and 2m40ch

0m31ch and 1m46ch

2m5ch and 4m57ch

190m43ch and 2m0ch

190m3ch and 3m45ch

1m38ch and 1m46ch

197m79ch and 198m45ch

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Station Work

Patrolling 

In Connection With 
Engineering Work

In Connection With 
Engineering Work

S&T Work

S&C Maintenance

SO53/54 Points Inspection

In Connection With 
Engineering Work

Structures Examination
22/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/11216472

W2024/11028834

W2024/11228812

W2024/11084758

W2024/11113342

W2024/11232816

W2024/11232719

W2024/11040948

W2024/11228761

W2024/11232713

W2024/10942826

W2024/11285424

Week 52  - Continued

Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

2315 Sat

2315 Sat

2315 Sat

2250 Sat

2250 Sat

0215 Mon

0215 Mon

0235 Tue

0235 Tue

0235 Wed

0235 Wed

0235 Thu

0235 Thu

0235 Fri

0235 Fri

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

24/03/25

24/03/25

25/03/25

25/03/25

26/03/25

26/03/25

27/03/25

27/03/25

28/03/25

28/03/25

0905 Sun

0905 Sun

0905 Sun

0700 Sun

0700 Sun

0555 Mon (8 hrs)

0555 Mon (8 hrs)

0750 Tue (8 hrs)

0750 Tue (8 hrs)

0750 Wed (8 hrs)

0750 Wed (8 hrs)

0750 Thu (8 hrs)

0750 Thu (8 hrs)

0750 Fri (8 hrs)

0750 Fri (8 hrs)

Possession

Possession

Sidings 
Possession

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
(Between 
Trains)+Deto
nators
Line Blockage
+Detonators

Line Blockage
(Between 
Trains)+Deto
nators
Line Blockage
+Detonators

Line Blockage
(Between 
Trains)+Deto
nators
Line Blockage
+Detonators

Line Blockage
(Between 
Trains)+Deto
nators
Line Blockage
+Detonators

Line Blockage
(Between 
Trains)+Deto
nators

Down Passenger 
Loop

Down Holyhead

Up Holyhead

CE Sidings

Up Passenger 
Loop

Down and Up 
Main

Down Main

Up Main

Down Main

Up Main

Down Main

Up Main

Down Main

Up Main

Down Main

Up Main

Rhyl

Abergele & Pensarn

Rhyl

Bangor

BANGOR SB (BR)

Valley LC

Valley LC

Valley LC

Valley LC

Valley LC

Valley LC

Valley LC

Valley LC

Valley LC

Valley LC

Rhyl

Tyn-y-Morfa LC

Rhyl

Bangor

Llanfairfechan

Gaerwen LC 
(MCB)

Gaerwen LC 
(MCB)

Gaerwen LC 
(MCB)

Gaerwen LC 
(MCB)

Gaerwen LC 
(MCB)

Gaerwen LC 
(MCB)

Gaerwen LC 
(MCB)

Gaerwen LC 
(MCB)

Gaerwen LC 
(MCB)

Gaerwen LC 
(MCB)

P2024/4137884

P2024/4163848

P2024/4166665

P2024/4166677

P2024/4166667

P2024/4166668

P2024/4166669

NW3001

NW3001

NW3001

NW3001

NW3001

NW3001

NW3001

208m60ch and 209m60ch

205m0ch and 207m0ch

236m70ch and 238m18ch

249m74ch and 252m38ch

249m74ch and 252m38ch

249m74ch and 252m38ch

249m74ch and 252m38ch

249m74ch and 252m38ch

Remove Rail Defects

GI Surveys

Drainage Work

Drainage Work

Drainage Work

Drainage Work

Drainage Work

Drainage Work

22/03/25

22/03/25

22/03/25

22/03/25

22/03/25

24/03/25

24/03/25

25/03/25

25/03/25

26/03/25

26/03/25

27/03/25

27/03/25

28/03/25

28/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11288853

W2024/11189798

W2024/11274440

W2024/11287374

W2024/11287452

W2024/11287494

W2024/11287495

W2024/11287496

Week 52  - Continued
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Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Tue

0055 Tue

0055 Tue

24/03/25

24/03/25

24/03/25

24/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

25/03/25

25/03/25

25/03/25

0515 Mon

0515 Mon

0515 Mon

0515 Mon

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0500 Tue

0500 Tue

0500 Tue

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down

Up

Up Goods Loop

Up & Down Loop

Up Bay Siding 
No.1

Down and Up 
New Brighton

Passenger Loop

Down and Up 
Chester

Up West Kirby

Stock 
Interchange/Holdi
ng Line
Down and Up 
Wrexham

Down and Up 
West Kirby (Via 
Loop)

Down and Up 
Birkenhead

Down and Up 
Chester

Down and Up 
Helsby/Down and 
Up Main

Wrexham North Jn

Croes Newydd 
North Fork LC

Wrexham General

Wrexham General

New Brighton

Birkenhead North

Hooton South Jn

Derby Square Jn

Derby Square Jn

Bidston Dee Jn

West Kirby

Hooton South Jn

Hooton South Jn

Ellesmere Port

Crewe Jn

Croes Newydd 
North Fork LC

Wrexham General

Wrexham General

Bidston East Jn

Birkenhead North

Canning Street Jn

Mann Island Jn

Paradise Jn

Upton

West Kirby

Bache

Green Lane

Hooton South Jn

P2024/3897862

P2024/4140770

P2024/4140494

AMENDED TRAIN WORKING WITH 
REPLACEMENT ROAD TRANSPORT BETWEEN 
SHREWSBURY AND CHESTER. NO ACCESS TO 
THE BIDSTON LINE FOR PASSENGER OR 
FREIGHT TRAFFIC (DEE MARSH AND 
PENYFFORDD).

THE ROUTE BETWEEN WREXHAM CENTRAL AND
BIDSTON IS AVAILABLE, BUT UNITS WORKING 
THE LINE MUST EITHER STABLE AT 
BIRKENHEAD OR WREXHAM 
CENTRAL/GENERAL.



FULL ROAD CLOSURE AT GOBOWEN



ROAD CLOSURE AT LEATON LC.

GW731
NW3005

NW3007
NW8003
NW8011
NW8013
NW8015

NW3011
NW3013
NW8013

184m30ch and 184m76ch

176m11ch and 192m73ch

172m13ch and 174m0ch

201m25ch and 201m59ch

174m79ch and 175m56ch

184m30ch and 184m76ch

176m11ch and 192m73ch

0m41ch and 0m69ch

6m53ch and 7m9ch

1m60ch and 2m30ch

0m0ch and 3m5ch

9m71ch and 11m70ch

2m36ch and 2m70ch

Track Maintenance

S&T Maintenance

Vegetation Clearance

C74 S&C - Partial Renewal

LC  Work

Track Maintenance

C11 Rerail Resleeper 
Reballast - Trax

In Connection With 
Engineering Work

Structures Examination

In Connection With 
Engineering Work

Tunnel Work

Cable Trough Installation

Structures Examination

22/03/25

22/03/25

22/03/25

22/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

25/03/25

25/03/25

25/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11138379

W2024/11206819

W2024/11270718

W2024/10957745

W2024/10957835

W2024/11138543

W2024/11198848

W2024/11290616

W2024/11238092

W2024/11290766

W2024/11290613

W2024/11254777

W2024/11007987

Week 52  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0055 Thu

0055 Thu

0055 Thu

1000 Tue

1000 Tue

1000 Tue

1000 Tue

0045 Sun

0045 Sun

0045 Sun

0045 Sun

27/03/25

27/03/25

27/03/25

25/03/25

25/03/25

25/03/25

25/03/25

23/03/25

23/03/25

23/03/25

23/03/25

0500 Thu

0500 Thu

0500 Thu

1500 Tue

1500 Tue

1500 Tue

1500 Tue

0825 Sun

0825 Sun

0825 Sun

0825 Sun

Possession

Possession

Possession

Line Blockage
+Detonators

Sidings 
Possession

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

Possession

Possession

Possession

Possession

Down and Up 
Birkenhead

Down and Up 
Chester

Down and Up 
Helsby/Down and 
Up Main

Up & Down Goods

Departure/Recepti
on
Longsight TMD

Up & Down Goods

Longsight TMD

All Lines

All Lines

Platforms 1 to 3

Down and Up 
Styal

Hooton South Jn

Hooton South Jn

Ellesmere Port

Longsight North Jn

Longsight North Jn

Ardwick Jn

Longsight North Jn

Heald Green South 
Jn

Heald Green North 
Jn

Manchester Airport

Gatley

Bache

Green Lane

Hooton South Jn

Longsight South 
Jn

Longsight South 
Jn

Longsight North 
Jn

Longsight South 
Jn

Heald Green 
West Jn

Manchester 
Airport

Wilmslow South 
Jn

P2024/4140512

P2024/4109789

P2024/4141569

EAP ref: LNWN24-1132

PLATFORM 4 AVAILABLE FOR STABLING

NW3011
NW3013
NW8013

NW5001

NW5003
NW5005
NW5007

2m36ch and 2m70ch

9m71ch and 11m70ch

187m8ch and 187m50ch

0m0ch and 1m10ch

1m30ch and 1m48ch

2m30ch and 3m0ch

0m0ch and 1m46ch

Structures Examination

Cable Trough Installation

OHL Work

Survey Work

In Connection With 
Engineering Work

S&C Grinding Train

In Connection With 
Engineering Work

27/03/25

27/03/25

27/03/25

25/03/25

25/03/25

25/03/25

25/03/25

23/03/25

23/03/25

23/03/25

23/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11007989

W2024/11263549

W2024/11115353

W2024/11188338

W2024/11012134

W2024/11011979

W2024/11255129

Week 52  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0001 Sat

0005 Sun

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

28/03/25

23/03/25

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

2359 Fri

0810 Sun

Possession

Possession

Possession

Possession

Possession

Affected

Line Blockage
+Detonators

All Lines

All Lines

All Lines

All Lines

All Lines

Down Salford

Up Salford

Down and Up 
Atherton

Guide Bridge Station
Jn

Dinting East Jn

Dinting West Jn

Fairfield

Woodley Jn

Salford Central

Crow Nest Jn

Denton Jn SB 
(DJ)

Dinting South Jn

Glossop

Hadfield

Hyde Jn

Salford Central

Walkden

P2024/4139091

P2024/4001720

P2024/4141729

Station closure - Train Stops To Be Removed.

No stopping services on either platform from 01:00 on 
10th February 2025 to 04:00 on 21st April 2025. This 
is to allow the station enhancement works to Salford 
Central.



No planned restriction to through freight traffic.

NW5011
NW5015
NW5021
NW9011

NW6005

NW6009

6m17ch and 7m36ch

4m65ch and 6m25ch

4m65ch and 4m73ch

8m16ch and 5m13ch

4m68ch and 6m40ch

5m21ch and 7m26ch

0m1ch and 1m5ch

6m17ch and 6m25ch

6m17ch and 6m77ch

12m61ch and 11m40ch

0m72ch and 1m5ch

6m17ch and 6m30ch

0m54ch and 0m64ch

10m60ch and 11m10ch

Follow-Up Work

S&C Maintenance

In Connection With 
Engineering Work

Cable Work

Patrolling 

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Patrolling 

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Station Work

Structures Work

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

22/03/25

23/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11148568

W2024/11097672

W2024/11097527

W2024/11075001

W2024/11124999

W2024/11211981

W2024/11126244

W2024/11097763

W2024/11075081

W2024/11126095

W2024/11126655

W2024/11125021

W2024/10772657

W2024/11186317

Week 52  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0001 Sat

2359 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0055 Fri

0055 Fri

0055 Fri

0055 Sat

28/03/25

28/03/25

22/03/25

22/03/25

22/03/25

22/03/25

22/03/25

22/03/25

28/03/25

28/03/25

28/03/25

22/03/25

2359 Fri

2359 Fri

0445 Sat

0445 Sat

0445 Sat

0445 Sat

0445 Sat

0445 Sat

0500 Fri

0500 Fri

0500 Fri

0500 Sat

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Line Blockage
+ Disconnect

All Lines

All Lines

Down Goods Loop

Down and Up 
Rochdale

Platform 2

Up & Down 
Through Siding

Up Through 
Sidings

RT/MA

Down and Up 
West Kirby (Via 
Loop)
Down and Up 
Chester

Up West Kirby

Down and Up 
West Kirby

Wigan Station Jn

Crow Nest Jn

Castleton East Jn

Smithy Bridge LC 
(OD)

Rochdale

Castleton North Jn

Castleton North Jn

Network 
Rail/Metrolink 
boundary

Birkenhead North

Green Lane

Derby Square Jn

Bidston East Jn

Crow Nest Jn

Lostock Jn

Castleton South 
Jn

Rochdale

Castleton East Jn

Castleton South 
Jn

Rochdale East Jn

Birkenhead North

Canning Street Jn

Mann Island Jn

Birkenhead Park

P2024/4151928

P2024/4144026

P2024/4161573

P2024/4140787

UNIT STABLED IN PLATFORM 4 AT ROCHDALE



LINE BLOCKAGE TO BE TAKEN AFTER PASSAGE 
OF 5W40 0015 LEEDS TO ARDWICK TMD (DUE TO
PASS VITRIOL WORKS SB AT 0115 SAT)



LINE BLOCKAGE TO BE GIVEN UP BEFORE 
PASSAGE OF 1P07 0422 MIA TO LEEDS (DUE TO 
PASS VITRIOL WORKS SB AT 0448 SAT)

NW6013

NW7001

NW8003
NW8011
NW8013

NW8011

8m15ch and 12m60ch

0m0ch and 3m67ch

0m0ch and 2m21ch

2m21ch and 2m10ch

2m21ch and 2m10ch

0m0ch and 2m21ch

1m50ch and 2m10ch

3m60ch and 4m10ch

S&T Work

In Connection With 
Engineering Work

Remove Rail Defects

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Telecoms Inspection

In Connection With 
Engineering Work

S&C Maintenance

18/01/25

18/01/25

22/03/25

22/03/25

22/03/25

22/03/25

22/03/25

22/03/25

28/03/25

28/03/25

28/03/25

22/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/11227151

W2024/11282764

W2024/11282786

W2024/11275150

W2024/11282787

W2024/11275011

W2024/11282766

W2024/10937645

Week 52  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

2330 Sat

2330 Sat

2330 Sat

0020 Sun

0020 Sun

0930 Sun

0010 Sun

0040 Tue

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

25/03/25

0900 Sun

0900 Sun

0900 Sun

0745 Sun

0745 Sun

2100 Sun

0810 Sun

0540 Tue (5 hrs)

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Line Blockage
+Detonators

Line Blockage

All Lines

Down & Up 
Tunstead Siding

Long Sidings No.1
& No.2
Down & Up 
Through Siding

All Lines

All Lines

All Lines

Up Main

Down Main

Platform 1

Buxton

Tunstead Sidings

Great Rocks Jn

Rose Hill

Romiley Jn

Hyde Jn

Furness Vale LC

Buxton

Chinley South Jn

Great Rocks Jn 
SB

Peak Forest 
South SB

Marple Wharf Jn

New Mills Central

Romiley Jn

Buxton SB

Buxton

P2024/4141801

P2024/4141776

P2024/4141827

P2024/4148379

P2024/4139161

LNWN24-1335

NO TRAINS TO BE STABLED PLATFORM 1



EAP Ref LNWN24-1289.

NW9005

NW9007
NW9009

NW9011

NW9019
NW9021

NW9021

164m34ch and 162m70ch

166m63ch and 164m39ch

166m55ch and 162m0ch

161m66ch and 162m70ch

173m41ch and 178m1ch

11m2ch and 9m78ch

178m55ch and 6m51ch

18m40ch and 19m1ch

18m75ch and 19m9ch

Changing Sleepers & 
Timbers

Structures Work

Welding and Grinding

Structures Work

Vegetation Clearance

In Connection With 
Engineering Work

Vegetation Clearance

S&T Work

Station Work

22/03/25

22/03/25

22/03/25

23/03/25

23/03/25

23/03/25

23/03/25

25/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/11262078

W2024/11139833

W2024/11216138

W2024/11235594

W2024/11209650

W2024/11209661

W2024/11209523

W2024/11233759

W2024/11203684

Week 52  - Continued
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Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

2300 Mon

2300 Mon

2300 Mon

0100 Tue

0100 Tue

0100 Tue

0100 Tue

0100 Tue

0145 Tue

0145 Tue

0145 Tue

0420 Tue

01/04/25

01/04/25

01/04/25

01/04/25

01/04/25

01/04/25

01/04/25

01/04/25

01/04/25

01/04/25

01/04/25

01/04/25

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0145 Tue

0500 Tue

0420 Tue

0420 Tue

0420 Tue

0500 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Slow

Down and Up 
North 
London/Primrose 
Hill
Up & Dn Goods 
Loop

Down and Up DC 
Electric

Lines B and C

Platforms 8 to 11

Line A

Down and Up NL 
DC Electric

Down and Up 
Fast

Lines A,D,E,X

Platforms 1 to 7

Platforms 12 to 16

Line A

Wembley Central

Camden Jn

Kilburn High Road

Kensal Green

Camden Jn

Euston

Camden Jn

Camden Jn

Primrose Hill 
Tunnels

Camden Jn

Euston

Camden Jn

Camden Jn

Camden Road 
West Jn

Kilburn High Road

Camden Jn

Euston

Park Street 
Tunnels

Primrose Hill Jn

Camden Jn

Euston

Park Street 
Tunnels

P2025/4085007 2300 MON TO 0500 TUE

TRAINS TO TRAVEL OVER FAST LINES FROM 
WATFORD SOUTH JUNCTION.

WMT TO SET DOWN ONLY AT BUSHEY DOWN 
FAST PLATFORM. NO ACCESS BUSHEY SLOW 
LINE PLATFORMS.

NO ROUTE BETWEEN NORTH LONDON LINES 
AND SLOW LINES / DC LINES VIA PRIMROSE 
HILL. TRAINS TO BE DIVERTED VIA GOSPEL OAK.
NO AC ACCESS WILLESDEN TMD. TMD TO BE 
ELECTRICALLY FED FROM FAST LINES.

ACCESS TO/FROM WEMBLEY YARD VIA 
WILLESDEN RELIEF LINES.

AWC ECS TO TRAVEL VIA WEST LONDON JN, 
WILLESDEN RELIEF LINE AND WEMBLEY 
CENTRAL (REVERSE).

NO ACCESS BETWEEN SLOW LINES AND CITY 
LINES.



FREIGHTLINERâ€™S 4X51 TO DIVERT VIA 
GOSPEL OAK. WEMBLEY RR AND USE THE 
RECEPTION LINES INTO WILLESDEN EURO 
TERMINAL OR TO RUS AS 4M51 AND DIVERT VIA 
THE MML.



0100 TUE TO 0500 TUE

NO ACCESS EUSTON PLATFORMS 8 TO 11.

TRAINS TO BE REPLATFORMED AT EUSTON AND
TRAVEL OVER LINES D, E AND X.

DC ACCESS WILLESDEN TMD VIA NEW LINES 
ONLY.

STABLED AC TRACTION AT EUSTON 
PLATFORMS 8 TO 11 TO HAVE PANTOGRAPHS 
LOWERED.



0145 TUE TO 0420 TUE

NO ACCESS EUSTON STATION.

NO ACCESS EUSTON UP SIDINGS 1 & 2.

NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.

NO ACCESS CAMDEN CARRIAGE SIDINGS.

EA1310
EA1320
MD101
MD120
MD145
MD150

0m0ch and 4m67ch

0m0ch and 1m45ch

1m45ch and 2m40ch

0m0ch and 7m61ch

0m0ch and 7m61ch

4m75ch and 6m60ch

0m0ch and 7m61ch

0m0ch and 7m61ch

Track Maintenance

Patrolling 

Patrolling 

Survey Work

S&T Maintenance

Track Maintenance

URFDO Inspections

OHL Inspection

31/03/25

31/03/25

31/03/25

01/04/25

01/04/25

01/04/25

01/04/25

01/04/25

01/04/25

01/04/25

01/04/25

01/04/25

1Week

W2025/10976007

W2025/11063653

W2025/11050092

W2025/11152249

W2025/11152310

W2025/11203195

W2025/11152254

W2025/11152258

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

2300 Tue

2300 Tue

2300 Tue

0100 Wed

0100 Wed

0100 Wed

0100 Wed

0100 Wed

0145 Wed

0145 Wed

0145 Wed

0420 Wed

02/04/25

02/04/25

02/04/25

02/04/25

02/04/25

02/04/25

02/04/25

02/04/25

02/04/25

02/04/25

02/04/25

02/04/25

0500 Wed

0500 Wed

0500 Wed

0500 Wed

0500 Wed

0500 Wed

0145 Wed

0500 Wed

0420 Wed

0420 Wed

0420 Wed

0500 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Slow

Down and Up 
North 
London/Primrose 
Hill
Up & Dn Goods 
Loop

Down and Up DC 
Electric

Lines B and C

Platforms 8 to 11

Line A

Down and Up NL 
DC Electric

Down and Up 
Fast

Lines A,D,E,X

Platforms 1 to 7

Platforms 12 to 16

Line A

Wembley Central

Camden Jn

Kilburn High Road

Kensal Green

Camden Jn

Euston

Camden Jn

Camden Jn

Primrose Hill 
Tunnels

Camden Jn

Euston

Camden Jn

Camden Jn

Camden Road 
West Jn

Kilburn High Road

Camden Jn

Euston

Park Street 
Tunnels

Primrose Hill Jn

Camden Jn

Euston

Park Street 
Tunnels

P2025/4085307 2300 TUE TO 0500 WED

TRAINS TO TRAVEL OVER FAST LINES FROM 
WATFORD SOUTH JUNCTION.

WMT TO SET DOWN ONLY AT BUSHEY DOWN 
FAST PLATFORM. NO ACCESS BUSHEY SLOW 
LINE PLATFORMS.

NO ROUTE BETWEEN NORTH LONDON LINES 
AND SLOW LINES / DC LINES VIA PRIMROSE 
HILL. TRAINS TO BE DIVERTED VIA GOSPEL OAK.
NO AC ACCESS WILLESDEN TMD. TMD TO BE 
ELECTRICALLY FED FROM FAST LINES.

ACCESS TO/FROM WEMBLEY YARD VIA 
WILLESDEN RELIEF LINES.

AWC ECS TO TRAVEL VIA WEST LONDON JN, 
WILLESDEN RELIEF LINE AND WEMBLEY 
CENTRAL (REVERSE).

NO ACCESS BETWEEN SLOW LINES AND CITY 
LINES.



FREIGHTLINERâ€™S 4X51 TO DIVERT VIA 
GOSPEL OAK. WEMBLEY RR AND USE THE 
RECEPTION LINES INTO WILLESDEN EURO 
TERMINAL OR TO RUS AS 4M51 AND DIVERT VIA 
THE MML.



0100 WED TO 0500 WED

NO ACCESS EUSTON PLATFORMS 8 TO 11.

TRAINS TO BE REPLATFORMED AT EUSTON AND
TRAVEL OVER LINES D, E AND X.

DC ACCESS WILLESDEN TMD VIA NEW LINES 
ONLY.

STABLED AC TRACTION AT EUSTON 
PLATFORMS 8 TO 11 TO HAVE PANTOGRAPHS 
LOWERED.



0145 WED TO 0420 WED

NO ACCESS EUSTON STATION.

NO ACCESS EUSTON UP SIDINGS 1 & 2.

NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.

NO ACCESS CAMDEN CARRIAGE SIDINGS.

EA1310
EA1320
MD101
MD120
MD145
MD150

0m0ch and 4m67ch

0m0ch and 1m45ch

0m0ch and 7m61ch

0m0ch and 7m61ch

4m75ch and 6m60ch

0m0ch and 7m61ch

0m0ch and 7m61ch

2m28ch and 2m38ch

Track Maintenance

Patrolling 

S&T Maintenance

URFDO Inspections

Track Maintenance

Survey Work

OHL Inspection

Station Work

01/04/25

01/04/25

01/04/25

02/04/25

02/04/25

02/04/25

02/04/25

02/04/25

02/04/25

02/04/25

02/04/25

02/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10976012

W2025/11063625

W2025/11152311

W2025/11152255

W2025/11203202

W2025/11152251

W2025/11152259

W2025/11248141

Week 1  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

2300 Wed

2300 Wed

2300 Wed

0100 Thu

0100 Thu

0100 Thu

0100 Thu

0100 Thu

0145 Thu

0145 Thu

0145 Thu

0420 Thu

03/04/25

03/04/25

03/04/25

03/04/25

03/04/25

03/04/25

03/04/25

03/04/25

03/04/25

03/04/25

03/04/25

03/04/25

0500 Thu

0500 Thu

0500 Thu

0500 Thu

0500 Thu

0500 Thu

0145 Thu

0500 Thu

0420 Thu

0420 Thu

0420 Thu

0500 Thu

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Slow

Down and Up 
North 
London/Primrose 
Hill
Up & Dn Goods 
Loop

Down and Up DC 
Electric

Lines B and C

Platforms 8 to 11

Line A

Down and Up NL 
DC Electric

Down and Up 
Fast

Lines A,D,E,X

Platforms 1 to 7

Platforms 12 to 16

Line A

Wembley Central

Camden Jn

Kilburn High Road

Kensal Green

Camden Jn

Euston

Camden Jn

Camden Jn

Primrose Hill 
Tunnels

Camden Jn

Euston

Camden Jn

Camden Jn

Camden Road 
West Jn

Kilburn High Road

Camden Jn

Euston

Park Street 
Tunnels

Primrose Hill Jn

Camden Jn

Euston

Park Street 
Tunnels

P2025/4085327 2300 WED TO 0500 THU

TRAINS TO TRAVEL OVER FAST LINES FROM 
WATFORD SOUTH JUNCTION.

WMT TO SET DOWN ONLY AT BUSHEY DOWN 
FAST PLATFORM. NO ACCESS BUSHEY SLOW 
LINE PLATFORMS.

NO ROUTE BETWEEN NORTH LONDON LINES 
AND SLOW LINES / DC LINES VIA PRIMROSE 
HILL. TRAINS TO BE DIVERTED VIA GOSPEL OAK.
NO AC ACCESS WILLESDEN TMD. TMD TO BE 
ELECTRICALLY FED FROM FAST LINES.

ACCESS TO/FROM WEMBLEY YARD VIA 
WILLESDEN RELIEF LINES.

AWC ECS TO TRAVEL VIA WEST LONDON JN, 
WILLESDEN RELIEF LINE AND WEMBLEY 
CENTRAL (REVERSE).

NO ACCESS BETWEEN SLOW LINES AND CITY 
LINES.



FREIGHTLINERâ€™S 4X51 TO DIVERT VIA 
GOSPEL OAK. WEMBLEY RR AND USE THE 
RECEPTION LINES INTO WILLESDEN EURO 
TERMINAL OR TO RUS AS 4M51 AND DIVERT VIA 
THE MML.



0100 THU TO 0500 THU

NO ACCESS EUSTON PLATFORMS 8 TO 11.

TRAINS TO BE REPLATFORMED AT EUSTON AND
TRAVEL OVER LINES D, E AND X.

DC ACCESS WILLESDEN TMD VIA NEW LINES 
ONLY.

STABLED AC TRACTION AT EUSTON 
PLATFORMS 8 TO 11 TO HAVE PANTOGRAPHS 
LOWERED.



0145 THU TO 0420 THU

NO ACCESS EUSTON STATION.

NO ACCESS EUSTON UP SIDINGS 1 & 2.

NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.

NO ACCESS CAMDEN CARRIAGE SIDINGS.

EA1310
EA1320
MD101
MD120
MD145
MD150

0m0ch and 7m61ch

0m0ch and 7m61ch

0m0ch and 7m61ch

0m0ch and 1m45ch

0m0ch and 4m67ch

0m0ch and 7m61ch

4m75ch and 6m60ch

S&T Maintenance

URFDO Inspections

OHL Inspection

Patrolling 

Track Maintenance

Survey Work

Track Maintenance

02/04/25

02/04/25

02/04/25

03/04/25

03/04/25

03/04/25

03/04/25

03/04/25

03/04/25

03/04/25

03/04/25

03/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11152312

W2025/11152256

W2025/11152260

W2025/11063688

W2025/10975926

W2025/11152252

W2025/11203203
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EAS_V4_2_2025

2300 Thu

2300 Thu

2300 Thu

0100 Fri

0100 Fri

0100 Fri

0100 Fri

0100 Fri

0145 Fri

0145 Fri

0145 Fri

0420 Fri

2305 Mon

2305 Mon

04/04/25

04/04/25

04/04/25

04/04/25

04/04/25

04/04/25

04/04/25

04/04/25

04/04/25

04/04/25

04/04/25

04/04/25

01/04/25

01/04/25

0500 Fri

0500 Fri

0500 Fri

0500 Fri

0500 Fri

0500 Fri

0145 Fri

0500 Fri

0420 Fri

0420 Fri

0420 Fri

0500 Fri

0405 Tue

0405 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains

Down and Up 
Slow

Down and Up 
North 
London/Primrose 
Hill
Up & Dn Goods 
Loop

Down and Up DC 
Electric

Lines B and C

Platforms 8 to 11

Line A

Down and Up NL 
DC Electric

Down and Up 
Fast

Lines A,D,E,X

Platforms 1 to 7

Platforms 12 to 16

Line A

Down and Up 
Slow/Northampton

Sidings

Wembley Central

Camden Jn

Kilburn High Road

Kensal Green

Camden Jn

Euston

Camden Jn

Camden Jn

Primrose Hill 
Tunnels

Camden Jn

Euston

Camden Jn

Northampton South 
Jn

Wolverton

Camden Jn

Camden Road 
West Jn

Kilburn High Road

Camden Jn

Euston

Park Street 
Tunnels

Primrose Hill Jn

Camden Jn

Euston

Park Street 
Tunnels

Milton Keynes 
North Jn

Wolverton

P2025/4085328

P2025/4052095

2300 THU TO 0500 FRI

TRAINS TO TRAVEL OVER FAST LINES FROM 
WATFORD SOUTH JUNCTION.

WMT TO SET DOWN ONLY AT BUSHEY DOWN 
FAST PLATFORM. NO ACCESS BUSHEY SLOW 
LINE PLATFORMS.

NO ROUTE BETWEEN NORTH LONDON LINES 
AND SLOW LINES / DC LINES VIA PRIMROSE 
HILL. TRAINS TO BE DIVERTED VIA GOSPEL OAK.
NO AC ACCESS WILLESDEN TMD. TMD TO BE 
ELECTRICALLY FED FROM FAST LINES.

ACCESS TO/FROM WEMBLEY YARD VIA 
WILLESDEN RELIEF LINES.

AWC ECS TO TRAVEL VIA WEST LONDON JN, 
WILLESDEN RELIEF LINE AND WEMBLEY 
CENTRAL (REVERSE).

NO ACCESS BETWEEN SLOW LINES AND CITY 
LINES.



FREIGHTLINERâ€™S 4X51 TO DIVERT VIA 
GOSPEL OAK. WEMBLEY RR AND USE THE 
RECEPTION LINES INTO WILLESDEN EURO 
TERMINAL OR TO RUS AS 4M51 AND DIVERT VIA 
THE MML.



0100 FRI TO 0500 FRI

NO ACCESS EUSTON PLATFORMS 8 TO 11.

TRAINS TO BE REPLATFORMED AT EUSTON AND
TRAVEL OVER LINES D, E AND X.

DC ACCESS WILLESDEN TMD VIA NEW LINES 
ONLY.

STABLED AC TRACTION AT EUSTON 
PLATFORMS 8 TO 11 TO HAVE PANTOGRAPHS 
LOWERED.



0145 FRI TO 0420 FRI

NO ACCESS EUSTON STATION.

NO ACCESS EUSTON UP SIDINGS 1 & 2.

NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.

NO ACCESS CAMDEN CARRIAGE SIDINGS.
TRAINS TO TRAVEL OVER FAST LINES AND VIA 
WEEDON.

NO ACCESS WOLVERTON RAIL CARE SIDINGS.

STABLED AC TRACTION AT WOLVERTON RAIL 
CARE SIDINGS TO HAVE PANTOGRAPHS 
LOWERED.

EA1310
EA1320
MD101
MD120
MD145
MD150

MD101
MD105

0m0ch and 4m67ch

0m0ch and 1m45ch

0m0ch and 7m61ch

0m0ch and 7m61ch

0m0ch and 7m61ch

2m37ch and 4m12ch

0m0ch and 7m61ch

4m75ch and 6m60ch

54m40ch and 56m70ch

51m17ch and 52m30ch

50m48ch and 65m44ch

59m43ch and 65m44ch

54m40ch and 56m70ch

Track Maintenance

Patrolling 

Survey Work

URFDO Inspections

S&T Maintenance

Unload CWR

OHL Inspection

Track Maintenance

Track Maintenance

S&T Work

URFDO Inspections

OHL Work

RRAP Work

03/04/25

03/04/25

03/04/25

04/04/25

04/04/25

04/04/25

04/04/25

04/04/25

04/04/25

04/04/25

04/04/25

04/04/25

31/03/25

31/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10975971

W2025/11063689

W2025/11152253

W2025/11152257

W2025/11152246

W2025/11088160

W2025/11152261

W2025/11203247

W2025/11175193

W2025/10978247

W2025/10978580

W2025/11039802

W2025/11168448
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EAS_V4_2_2025

2355 Sat

2355 Sat

0240 Sun

0240 Sun

0240 Sun

0240 Sun

0240 Sun

0240 Sun

0250 Sun

0250 Sun

0250 Sun

1200 Sun

30/03/25

30/03/25

30/03/25

30/03/25

31/03/25

31/03/25

31/03/25

30/03/25

31/03/25

31/03/25

31/03/25

31/03/25

0240 Sun

0240 Sun

0845 Sun

1200 Sun

0410 Mon

0410 Mon

0410 Mon

0845 Sun

0300 Mon

0300 Mon

0300 Mon

0410 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Down and Up 
Northampton

Up & Down Slow

Down and Up 
Fast / Main

Down and Up 
Slow/Northampton

Northampton Bays
4 & 5

Down Goods Loop

Reception Line

Up & Down Slow

Down and Up 
Main

Kings Heath 
Depot
River Sidings

Up Sidings

Down Platform 
Loop

Down and Up 
Northampton

Daventry North Jn

Mill Lane Jn 
(Northampton)

Blisworth

Daventry North Jn

Northampton

Mill Lane Jn 
(Northampton)

Mill Lane Jn 
(Northampton)

Long Buckby Wharf 
OHNS

Northampton

Mill Lane Jn 
(Northampton)

Northampton North 
Jn

Daventry North Jn

Northampton 
North Jn

Milton Keynes 
North Jn

Northampton

Northampton 
North Jn

Northampton 
South Jn

Blisworth

Northampton

Northampton 
North Jn

Northampton 
South Jn

Hanslope North 
Jn

P2025/3942354 2355 SAT TO 0240 SUN AND 0845 SUN TO 0410 
MON 

TRAINS TO TRAVEL VIA WEEDON. 



0240 SUN TO 0410 MON 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN MILTON KEYNES CENTRAL 
AND RUGBY VIA NORTHAMPTON. 

NO ACCESS NORTHAMPTON STATION, RIVER 
SIDINGS, KINGS HEATH DEPOT, CASTLE YARD 
AND NORTHAMPTON UP SIDINGS. 

WMT LAST SERVICE TO TERMINATE IN 
NORTHAMPTON PLATFORM 3 AND FORM THE 
FIRST SERVICE FROM NORTHAMPTON. 

NORTHAMPTON PLATFORM 3, BAYS 4 & 5 
AVAILABLE FOR WMT STABLING. 

ECS STABLED IN PLATFORM 3 TO LOWER 
PANTOGRAPH, DRIVER TO INFORM SIGNALLER 
WHEN COMPLETED. 

WMT TO STABLE IN PLATFORM 2 AT CMK. 



0250 SUN TO 0300 MON 

STABLED AC TRACTION AT NORTHAMPTON 
STATION, RIVER SIDINGS, KINGS HEATH DEPOT 
AND NORTHAMPTON UP SIDINGS TO HAVE 
PANTOGRAPHS LOWERED. 



0825 SUN TO 0410 MON 

ACCESS DAVENTRY IRFT FROM RUGBY 
DIRECTION ONLY. SOUTHBOUND SERVICES TO 
RUN TO RUGBY AND RUN ROUND.

MD101
MD105

71m69ch and 75m61ch

56m20ch and 56m70ch

50m48ch and 63m68ch

57m18ch and 70m55ch

61m30ch and 70m5ch

56m20ch and 56m70ch

71m69ch and 73m50ch

57m60ch and 58m40ch

65m0ch and 67m40ch

71m69ch and 74m5ch

57m18ch and 80m51ch

66m59ch and 70m5ch

65m0ch and 67m40ch

56m20ch and 56m70ch

59m30ch and 61m25ch

OHL Renewals Work

Patrolling 

URFDO Inspections

S&T Maintenance

C11 Rerail Resleeper 
Reballast - Trax

Track Maintenance

Drainage Work

Prep for RDT

P & D Maintenance

OHL Work

URFDO Inspections

Follow Up Tamping

S&T Work

S&T Work

Structures Work

29/03/25

29/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11132836

W2025/10976205

W2025/10978040

W2025/10983554

W2025/10912102

W2025/10976119

W2025/11184237

W2025/10853794

W2025/10976215

W2025/10989585

W2025/10984243

W2025/10937047

W2025/10977750

W2025/10977726

W2025/11110769

Week 1  - Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0055 Sun

0055 Sun

0055 Sun

30/03/25

30/03/25

30/03/25

0645 Sun

0645 Sun

0645 Sun

Possession

Possession

BLOCKED To
D/C Electric 
Trains

Down and Up DC 
Electric

Platforms 1 to 4

Down DC Electric

Up DC Electric

Watford Junction

Watford Junction

South Kenton

South Kenton

Watford Junction

Wembley Central

P2025/4144660 NO ACCESS HARROW & WEALDSTONE TURN 
BACK SIDING.

WATFORD JUNCTION PLATFORMS 1 TO 4 
AVAILABLE FOR STABLING.

MD120

9m62ch and 11m38ch
Structures Work

30/03/25

30/03/25

30/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11227812
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EAS_V4_2_2025

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

31/03/25

30/03/25

31/03/25

31/03/25

31/03/25

30/03/25

31/03/25

31/03/25

30/03/25

31/03/25

31/03/25

31/03/25

31/03/25

30/03/25

31/03/25

31/03/25

0400 Mon

0850 Sun

0400 Mon

0400 Mon

0400 Mon

0850 Sun

0400 Mon

0400 Mon

0850 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0850 Sun

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Temple Mills

North London 
Incline

Down North 
London Relief

Up Channelsea 
Loop

Carpenters Road 
Curve

Silo Curve

Down and Up 
High Meads Curve

Down and Up 
Channelsea Curve

Down and Up 
North London

Down and Up 
High Meads Loop

Up/Down 
Canonbury

Down and Up Lea
Curve

Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North 
London/Down 
North London 
(Westbound)
Temple Mills Loop

Reception Line

Platform 
10A/Avoiding Line

Temple Mills West Jn

Camden Road 
Incline Jn

Westbourne Road 
Jn

Lea Jn

Carpenters Road 
North Jn

Cedar Jn

High Meads Jn

Stratford Central Jn 
West

Camden Road West 
Jn

Temple Mills East Jn

Canonbury West Jn

High Meads Jn

Navarino Road Jn

Stratford

Ruckholt Rd Jn

Maryland

Bow Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Carpenters Road 
North Jn

Carpenters Road 
South Jn

Cedar Jn

Channelsea North
Jn

Channelsea 
South Jn

Gospel Oak Jn

High Meads Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Ruckholt Rd Jn

Stratford

P2025/3938900 GA AND MTR SERVICES TO TRAVEL VIA THE 
DOWN AND UP ELECTRIC AND UP MAIN 
BETWEEN BETHNAL GREEN EAST JN AND 
STRATFORD C/END JN



UP MAIN AVAILABLE THROUGH STRATFORD 
PLATFORM 9 FOR SERVICES IN BOTH 
DIRECTIONS. NO ACCESS TO DOWN MAIN 
THROUGH STRATFORD PLATFORM 10 IN 
EITHER DIRECTION.



NO ARL SERVICES BETWEEN CAMDEN ROAD 
AND STRATFORD. RAIL REPLACEMENT IN 
OPERATION



NO ACCESS FOR THAMESIDE FREIGHT ON THE 
SUN



ACCESS AVAILABLE TO NLL INCLINE AFTER 0850
SUN

NO ACCESS AVAILABLE TO UP/DOWN 
CANONBURY THROUGHOUT



GA WA STRATFORD SERVICES TO DIVERT TO / 
FROM LIVERPOOL STREET VIA HACKNEY 
DOWNS



c2c SERVICES TO RUN TO FENCHURCH STREET 
VIA WEST HAM ONLY



LUL TO NOTE CENTRAL AND JUBILEE LINE TO 
BE OPEN



NO TRAINS TO BE STABLED IN PLATFORMS 1-2 
AT STRATFORD

ARL TO STABLE IN RICHMOND



NO ACCESS TO BOW YARD

BOW YARD TO BE CLEAR OF STABLED TRAINS



ACCESS TO/FROM ORIENT WAY CS VIA 
COUNTRY END ONLY

ORIENT WAY CS TO BE LIVE THROUGHOUT

ECS TO/ FROM ORIENT WAY TO RUN VIA 
TOTTENHAM HALE AND REVERSE



CD Track: Down Channelsea Curve Follow Up 

CD Track: Lea Jn - Victoria Park Up Re-Rail Prep 

NLL CYCLIC TYPE 7C (ROTR)

NLL CYCLIC TYPE 7

CD Track: Stratford Down and Up Check Curve Prep

EA1010
EA1020
EA1150
EA1180
EA1280
EA1310
EA1320
EA1340
EA1350
LN110
LN115
MD145
SO400

1m2ch and 3m70ch

0m4ch and 1m76ch

2m1ch and 5m25ch

4m55ch and 1m76ch

3m5ch and 3m64ch

2m40ch and 4m10ch

0m4ch and 1m76ch

0m4ch and 1m76ch

4m55ch and 1m76ch

3m0ch and 4m25ch

3m38ch and 3m74ch

4m54ch and 1m76ch

2m0ch and 3m19ch

3m60ch and 4m25ch

3m15ch and 3m25ch

4m55ch and 1m76ch

2m40ch and 3m76ch

Patrolling 

Welding and Grinding

OHL Work

OHL Work

Track Maintenance

S&T Maintenance

Track Maintenance

URFDO Inspections

Off Track Work

Track Maintenance

Station Work

Survey Work

Preparatory Work

Track Maintenance

S&T Points

Welding and Grinding

S&C Unit Renewal 
(Maintenance Only)

S&T Points

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10649697

W2025/10743801

W2025/10850332

W2025/10850254

W2025/10991387

W2025/10657077

W2025/10657066

W2025/10657067

W2025/10657065

W2025/11190397

W2025/11215604

W2025/10855369

W2025/10829359

W2025/11214348

W2025/10656949

W2025/10730874

W2025/10956401

W2025/10649242
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EAS_V4_2_2025

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0215 Sun

0545 Sun

0850 Sun

31/03/25

30/03/25

31/03/25

31/03/25

30/03/25

31/03/25

31/03/25

0400 Mon

0215 Sun

0400 Mon

0400 Mon

0545 Sun

0400 Mon

0400 Mon

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Platforms 11-12

Platforms 1-2

Down Main

Up North London 
Reversible

Bow Yard

Down and Up 
Electric
Down and Up 
Main
Down Main

Down and Up 
North London

Stratford

Stratford C/End

Camden Road East 
Jn

Bow Midland

Maryland

Stratford C/End

Stratford

Stratford L/End

Westbourne Road
Jn

Bow Midland

Stratford L/End

Stratford L/End

Camden Road 
Central Jn

P2025/3938900 4m65ch and 5m25ch

3m70ch and 1m76ch

4m55ch and 1m76ch

4m55ch and 1m76ch

0m48ch and 0m5ch

2m1ch and 4m0ch

Patrolling 

Track Maintenance

URFDO Inspections

Survey Work

Follow Up Tamping

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/10649292

W2025/10657080

W2025/10657081

W2025/11100720

W2025/10754108
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EAS_V4_2_2025

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

0815 Sun

0955 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

1000 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

1000 Sun

0800 Sun

0815 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

No.2 and No.3 
Sidings
Platforms 7, 8, 9, 
10, 11, 12
Platform 4c

Down and Up 
Stour

Down and Up 
Gloucester

Down Vauxhall 
Chord

Down and Up 
Derby

Up  & Down 
Monument Lane 
Loop
Down and Up 
Vauxhall

Up Soho Curve

Down Soho Curve

Down Soho 
Goods Loop

Down and Up 
Camp Hill

Down and Up 
Coventry/Stour

Down and Up 
Grand Junction

LMD Arrival Line

All Lines

Platforms 1, 2, 3, 
4, 5, 6
No.1 Siding

All Lines

Birmingham New 
Street

Galton Jn

University

Vauxhall Jn

Birmingham New 
Street

Winson Green 
OHNS

Duddeston

Soho Curve North 
Jn

Soho North Jn

Soho Curve North 
Jn

Grand Jn

Birmingham New 
Street

Aston South Jn

Soho North Jn

Redditch

Birmingham New 
Street

Bromsgrove

Birmingham New 
Street

Curzon Street Jn

Landor Street Jn

Monument Lane

Proof House Jn

Soho East Jn

Soho North Jn

St. Andrews Jn

Stechford

Stechford North 
Jn

Soho South Jn

Barnt Green Jn

Birmingham New 
Street

Selly Oak

P2025/3934317 TRAINS TO BE DIVERTED VIA ASTON, PERRY 
BARR, BESCOT OR ASTON AND THE SOHO ROAD


TRANSPORT FOR WALES SERVICES TO 
TERMINATE AT WOLVERHAMPTON



ACCESS REQUIRED BETWEEN SOHO DEPOT & 
SOHO ROAD FOR WMT ECS MOVES TO NEW 
STREET



TRAINS TO STABLE IN PLATFORMS 1, 2, 3, 4, 5 & 
6



STABLED UNITS TO HAVE PANTOGRAPHS 
LOWERED AND LOCKED

MD301
MD306
MD320
MD325
MD330
MD501
MD575

41m13ch and 41m51ch

0m5ch and 1m20ch

111m65ch and 112m73ch

0m0ch and 0m5ch

41m38ch and 41m51ch

2m71ch and 2m43ch

42m35ch and 43m65ch

0m50ch and 2m25ch

2m71ch and 2m43ch

0m5ch and 44m4ch

112m0ch and 112m19ch

42m35ch and 42m40ch

42m35ch and 43m65ch

0m0ch and 0m10ch

41m42ch and 41m51ch

111m60ch and 112m73ch

0m5ch and 1m10ch

In Connection With Worksite 
Management

Welding and Grinding

Rail Testing and Lubrication

S&T Points

S&T Points

In Connection With 
Engineering Work

Rail Testing and Lubrication

Off-Track Inspections

Off-Track Inspections

In Connection With Worksite 
Management

S&T Points

Track Survey

Welding and Grinding

Welding and Grinding

Welding and Grinding

S&T Work

S&T Work

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10918749

W2025/10718367

W2025/10718451

W2025/11216397

W2025/11216396

W2025/10975036

W2025/10718369

W2025/10978640

W2025/10978688

W2025/10918947

W2025/11216302

W2025/10498239

W2025/10718447

W2025/10718448

W2025/10718449

W2025/10718486

W2025/10718488

W2025/10718489

Week 1  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0035 Sun

0815 Sun

0815 Sun

0815 Sun

0025 Sun

0025 Sun

0035 Sun

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

0730 Sun

0955 Sun

0955 Sun

0955 Sun

0850 Sun

0850 Sun

0800 Sun

BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains

All Lines

North End 
Connections

Down and Up 
Stour

Down and Up 
Soho

All Lines

All Lines

All Lines

Soho Light 
Maintenance Depot

Birmingham New 
Street

Soho North Jn

Soho East Jn

Redditch

Stoke Works Jn

Cofton

Soho Light 
Maintenance 
Depot
Birmingham New 
Street

Soho South Jn

Barnt Green Jn

Cofton

Birmingham New 
Street

P2025/3934317

P2025/4135017 MD306
MD310

42m35ch and 43m65ch

41m13ch and 41m51ch

0m0ch and 0m53ch

0m41ch and 0m52ch

111m65ch and 112m73ch

0m0ch and 0m56ch

0m5ch and 0m26ch

1m53ch and 2m21ch

0m5ch and 0m60ch

2m71ch and 2m43ch

111m57ch and 2m25ch

0m20ch and 0m52ch

1m75ch and 2m10ch

112m42ch and 112m73ch

51m58ch and 52m16ch

51m35ch and 52m5ch

S&T Work

S&T Work

S&T Work

S&T Work

Welding and Grinding

In Connection With Worksite 
Management

Track Survey

HS2 ASPRO Major Projects

Rail Testing and Lubrication

In Connection With Worksite 
Management

In Connection With Worksite 
Management

In Connection With Worksite 
Management

S&C Stoneblowing

Track Survey

Structures Work

Structures Work

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/10718491

W2025/10718492

W2025/10718493

W2025/10718365

W2025/10918943

W2025/10498082

W2025/11262910

W2025/10718497

W2025/11228681

W2025/10918744

W2025/10918757

W2025/10975024

W2025/10498024

W2025/11156293

W2025/11156282

Week 1  - Continued

Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0045 Wed

0045 Wed

0045 Wed

02/04/25

02/04/25

02/04/25

0500 Wed

0500 Wed

0500 Wed

Line Blockage
+Detonators

Sidings 
Possession

Sidings 
Possession

All Lines

Up Sidings

Engineering 
Sidings

Lichfield Trent Valley
Jn

Lichfield City

Lichfield TV Jn

Erdington

Lichfield City

P2025/4067362 MD340

2m31ch and 18m5ch
Patrolling 

02/04/25

02/04/25

02/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10819609

Week 1  - Continued

SUPERSEDED B
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Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

31/03/25

31/03/25

31/03/25

31/03/25

31/03/25

31/03/25

31/03/25

31/03/25

31/03/25

31/03/25

31/03/25

31/03/25

31/03/25

31/03/25

31/03/25

31/03/25

31/03/25

31/03/25

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession 
(Partial)
Sidings 
Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single Cowley

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Appleford ARC

Didcot Yard

Down Oxford 
Sidings 1, 2, 3, 
Headshunt
Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Somerton LC (R/G-
X) (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North
Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Appleford LC

Didcot West Curve 
Jn

Oxford

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Appleford LC

Didcot North Jn 
(Up)

Oxford

Hinksey North

Oxford

Oxford North Jn

P2025/3928410 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 2 
AT OXFORD.



WORK DETAILS = MAINTENANCE w/10974853

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

53m31ch and 58m45ch

54m0ch and 58m45ch

63m0ch and 64m20ch

53m45ch and 54m63ch

66m70ch and 67m55ch

72m47ch and 72m69ch

P-Way Maintenance

Technical Inspection

Rail Testing and Lubrication

Point Heater Maintenance

Rail Stress Management

S&T Maintenance

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

31/03/25

31/03/25

31/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10974853

W2025/10974963

W2025/10975927

W2025/10975154

W2025/11240484

W2025/10873951

Week 1  - Continued
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Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0040 Mon

0015 Tue

0015 Tue

0015 Wed

0015 Wed

0015 Thu

0015 Thu

0015 Fri

0015 Fri

2115 Sat

31/03/25

01/04/25

01/04/25

02/04/25

02/04/25

03/04/25

03/04/25

04/04/25

04/04/25

30/03/25

0445 Mon

0505 Tue (5 hrs)

0505 Tue (5 hrs)

0505 Wed (5 hrs)

0505 Wed (5 hrs)

0505 Thu (5 hrs)

0505 Thu (5 hrs)

0505 Fri (5 hrs)

0505 Fri (5 hrs)

2100 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Bletchley

Down 
Kidderminster

Up Kidderminster

Down 
Kidderminster

Up Kidderminster

Down 
Kidderminster

Up Kidderminster

Down 
Kidderminster

Up Kidderminster

Down and Up 
Camphill

Woodstock Road Jn

Stourbridge Jn

Hagley

Stourbridge Jn

Hagley

Stourbridge Jn

Hagley

Stourbridge Jn

Hagley

Lifford East Jn

Hagley

Stourbridge Jn

Hagley

Stourbridge Jn

Hagley

Stourbridge Jn

Hagley

Stourbridge Jn

Bordesley Jn

P2025/3928410

P2025/4158475

P2025/4158436

P2025/4158516

P2025/4158584

P2025/4126445 TRAINS TO TRAVEL VIA SELLY OAK, OR SUTTON 
PARK, SOHO ROAD, KIDDERMINSTER AND 
WORCESTER SHRUB HILL

MD430

MD430

MD430

MD430

MD570

140m25ch and 142m15ch

140m25ch and 142m15ch

140m25ch and 142m15ch

140m25ch and 142m15ch

42m15ch and 45m25ch

Structures Work

Structures Work

Structures Work

Structures Work

Station Construction

31/03/25

01/04/25

01/04/25

02/04/25

02/04/25

03/04/25

03/04/25

04/04/25

04/04/25

29/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/11246668

W2025/11246669

W2025/11246670

W2025/11246671

W2025/11052786

Week 1  - Continued

Continued
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Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0500 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0730 Sun

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

29/03/25

31/03/25

31/03/25

31/03/25

29/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

31/03/25

31/03/25

31/03/25

31/03/25

31/03/25

31/03/25

0500 Sat

0500 Mon

0500 Mon

0500 Mon

0500 Sat

0035 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0035 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

All Lines

Down Northolt 
Loop

Down & Up 
Greenford

Up West Ruislip 
Loop

Arrival Line

Depot Departure 
Line
All Lines

All Lines

Platforms 
1,2,4,5,6

Arrival Line

Depot Departure 
Line
Up Wall Sidings

Up Siding

All Lines

All Lines

Platforms 
1,3,4,5,6

Arrival Line

Depot Departure 
Line
Wall Sidings

Turnback Siding

Denham

South Ruislip

South Ruislip

West Ruislip

Wembley Stadium

Denham

Denham

Marylebone

Wembley Stadium

Marylebone

Denham

Denham

Marylebone

Wembley Stadium

Marylebone

Wembley Stadium

Neasden South 
Jn

Northolt Park

South Ruislip

West Ruislip

Great Central 
Way Jn

Wembley Stadium

Marylebone

Great Central 
Way Jn

Marylebone

Wembley Stadium

Marylebone

Great Central 
Way Jn

Marylebone

Wembley Stadium

P2025/3906261 ACCESS AVAILABLE TO/FROM WEMBLEY LMD 
FROM THE SOUTH DIRECTION ONLY.



MET LINE TO BE OPEN.



FROM 0035 SUN TO 0730 SUN TRAINS TO 
STABLE IN MARYLEBONE PLATFORM 3



FROM 0035 MON TO 0500 MON TRAINS TO 
STABLE IN MARYLEBONE PLATFORM 2

MD701
MD705
MD710
MD715

205m77ch and 205m37ch

5m70ch and 2m4ch

202m58ch and 200m65ch

3m50ch and 2m0ch

205m77ch and 205m40ch

5m70ch and 4m60ch

5m10ch and 4m60ch

5m70ch and 4m60ch

5m70ch and 4m60ch

205m77ch and 205m45ch

205m77ch and 205m37ch

Track Maintenance

C15 Drainage Only

SIG ELP Testing

Track Maintenance

Welding and Grinding

S&T Work

Patrolling 

S&T Work

S&T Work

Patrolling 

Patrolling 

29/03/25

29/03/25

29/03/25

29/03/25

29/03/25

29/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

31/03/25

31/03/25

31/03/25

31/03/25

31/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10879053

W2025/10912770

W2025/11255019

W2025/10876082

W2025/10974081

W2025/10944003

W2025/10876162

W2025/10943876

W2025/10943877

W2025/10884650

W2025/10878795

Week 1  - Continued
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Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0130 Sat

0130 Sat

0130 Sat

0200 Sun

0200 Sun

0001 Sat

0001 Sat

2250 Sat

0010 Sun

0010 Sun

31/03/25

31/03/25

31/03/25

30/03/25

30/03/25

03/04/26

31/07/25

30/03/25

30/03/25

30/03/25

0500 Mon

0500 Mon

0500 Mon

1100 Sun (10 hrs)

1100 Sun (10 hrs)

2359 Fri

2359 Thu

0700 Sun

0920 Sun

0920 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Single Aylesbury

Up Princes 
Risborough Loop
Up Bay (Platform 
1)
Down and Up 
Main

Down and Up 
Bicester South 
West Chord
Down Main

Up Main

Up & Down 
Aylesbury Siding

Claydon Loop

Claydon 
Reception Line
Down Main

Up Main

Down Main

Up Main

Aylesbury

Princes Risborough

Haddenham and 
Thame Parkway

Gavray Junction

Bicester North

Quainton Road

Claydon East Jn

BANGOR SB (BR)

Skelton Jn 
(Manchester)

Northenden Jn

Princes 
Risborough

Saunderton

Bicester South 
Junction

Haddenham and 
Thame Parkway

Claydon L&NE 
JCN SB 
(43m05ch)

Claydon West Jn

Penmaenmawr

Northenden Jn

Skelton Jn 
(Manchester)

P2025/4067645

P2025/3934919

P2025/4070763

P2025/4160115

P2025/4163897

P2025/4143240

TRAINS TO TERMINATE AT BICESTER NORTH 
FROM THE NORTH DIRECTION AND HIGH 
WYCOMBE FROM THE SOUTH DIRECTION

NO ACCESS TO CLAYDON DEPOT.

MD701
MD720

MD701
MD745

MD726

MD736

NW3001

NW3023
NW9017

46m0ch and 48m40ch

22m38ch and 29m77ch

42m24ch and 42m46ch

2m39ch and 8m40ch

8m10ch and 8m40ch

43m5ch and 43m61ch

12m32ch and 11m50ch

236m70ch and 238m18ch

33m53ch and 32m0ch

Structures Work

C11 Rerail Resleeper 
Reballast - Trax

In Connection With 
Engineering Work

S&C Tamping

Patrolling 

Unload Materials

HS2 ASPRO Major Projects

Drainage Work

S&T Work

29/03/25

29/03/25

29/03/25

30/03/25

30/03/25

29/03/25

29/03/25

29/03/25

30/03/25

30/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11266198

W2025/10867799

W2025/10966955

W2025/10922147

W2025/10814654

W2025/10957991

W2025/11265574

W2025/11274779

W2025/11103125

Week 1  - Continued
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Data freeze:EAS - Section 7
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EAS_V4_2_2025

2350 Sat

2350 Sat

2350 Sat

2350 Sat

0940 Sun

30/03/25

31/03/25

31/03/25

30/03/25

31/03/25

0940 Sun

0430 Mon

0430 Mon

0940 Sun

0430 Mon

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

Grayrigg Loops

Arnside

Carnforth Station Jn

Windermere

Oxenholme Lake 
District

Bolton Le Sands 
LC

Carnforth North 
Jn

Carnforth Station 
Jn

Oxenholme Lake 
District

Bolton Le Sands 
LC

P2025/3917306 TPE to run Manchester Airport - Preston only on Sun 


WORK CONTENT:

L&C DU: S&C Tamping Carnforth area

NW4001
NW4019
NW4033
NW9903 0m19ch and 0m30ch

12m10ch and 14m20ch

5m45ch and 6m25ch

11m42ch and 14m57ch

5m50ch and 6m49ch

0m19ch and 0m65ch

0m19ch and 0m38ch

4m56ch and 25m3ch

7m60ch and 12m35ch

5m7ch and 6m23ch

5m40ch and 6m40ch

In Connection With 
Engineering Work

C70 S&C - Complete 
Renewal 113A

S&T Points

SATWS

OHL Work

In Connection With Isolation 
Arrangements

In Connection With 
Engineering Work

Patrolling 

OHL Work (Non-Intrusive)

S&C Tamping

Rail Testing and Lubrication

29/03/25

29/03/25

29/03/25

29/03/25

30/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10822733

W2025/11262880

W2025/10822660

W2025/11261167

W2025/10971838

W2025/10971884

W2025/10977962

W2025/10638788

W2025/11028059

W2025/10977920

W2025/10958611

Week 1  - Continued
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EAS_V4_2_2025

2325 Sat

2325 Sat

2325 Sat

2325 Sat

2325 Sat

2325 Sat

2325 Sat

2325 Sat

2325 Sat

31/03/25

30/03/25

30/03/25

31/03/25

30/03/25

30/03/25

30/03/25

31/03/25

31/03/25

0440 Mon

0935 Sun

0935 Sun

0440 Mon

0830 Sun

0935 Sun

0935 Sun

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

All Lines

Platform 1

Platforms 3 and 4

B and C Up & 
Down Goods
All Lines

All Lines

Up & Down 
Newcastle

All Lines

Down Through 
Goods
Up Through 
Goods
Down Goods Loop

All Lines

All Lines

Quintinshill

Carlisle North Jn

Carlisle South Jn

Gretna Jn

Carlisle South Jn

Carlisle South Jn

Bog Jn

Harker (OHNS)

Carlisle North Jn

Carlisle North Jn

Carlisle South Jn

Currock Jn

Gretna Jn

Petteril Bridge Jn

Plumpton Loop

Upperby Bridge 
Jn

Carlisle North Jn

Carlisle South Jn

P2025/3917361 NO ACCESS / EGRESS KINGMOOR YARD / TMD



PLATFORMS 2, 5, 6, 7 & 8 IN CARLISLE STATION 
WILL NOT BE INCLUDED AS PART OF THIS 
POSSESSION.



TPE TO RUN MANCHESTER AIRPORT - PRESTON
ONLY ON SUN. 

AWC TO RUN EUSTON TO PRESTON ONLY ON 
SUN.



SCOTRAIL: BUSES REPLACE TRAINS DUMFRIES 
- CARLISLE.

TRAINS WILL OPERATE GLASGOW - 
KILMARNOCK/DUMFRIES.



Work Content:

CD: Kingmoor Resignalling

CRSA: PLTR Caldew 0m 57ch - 1m 25ch

UM 351y C11

NW4001
NW4021
NW4031
NW4033
NW9901
NW9909
SC001
SC031

0m40ch and 0m68ch

65m55ch and 0m45ch

67m50ch and 0m70ch

67m50ch and 0m72ch

67m50ch and 0m70ch

0m0ch and 0m46ch

0m77ch and 8m11ch

8m20ch and 10m60ch

1m60ch and 2m40ch

68m62ch and 0m20ch

57m28ch and 59m71ch

4m10ch and 4m30ch

5m47ch and 5m70ch

56m66ch and 10m50ch

116m13ch and 116m0ch

1m60ch and 2m40ch

68m38ch and 0m25ch

S&T Points

Unload CWR

SO53/54 Points Inspection

Rail Testing and Lubrication

Permanent Way Inspection

In Connection With 
Engineering Work

Resignalling Work

Rail Lubricators

Amberg Survey

S&T Points

IBJ Work

In Connection With 
Engineering Work

Structures Examination

Patrolling 

In Connection With 
Engineering Work

URFDO Inspections

Station Work

29/03/25

29/03/25

29/03/25

29/03/25

29/03/25

29/03/25

29/03/25

29/03/25

29/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10819404

W2025/11010045

W2025/10642571

W2025/10958541

W2025/10665919

W2025/10665918

W2025/10979534

W2025/10967767

W2025/11193711

W2025/10819484

W2025/11253170

W2025/11251149

W2025/11251183

W2025/10638800

W2025/10967773

W2025/10958512

W2025/11200375

Week 1  - Continued
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EAS_V4_2_2025

0210 Sun

0210 Sun

0210 Sun

0210 Sun

0015 Mon

0045 Sun

0030 Sun

0330 Sun

0330 Sun

0330 Sun

0200 Sun

0200 Sun

0200 Sun

30/03/25

30/03/25

30/03/25

30/03/25

31/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0345 Mon

0655 Sun

0300 Sun

0530 Sun

0530 Sun

0530 Sun

0800 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

BLOCKED To
Electric Trains

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+ EPR

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

All Lines

All Lines

Platforms 9, 10, 
11 and 12
Platforms 7 & 8

Ardwick TPE Train
Care Depot

Down and Up 
Styal

Down Styal

Up Styal

Down and Up 
Ashton

Up Main/Down & 
Up Hadfield

Down & Up 
Hadfield

Down & Up 
Glossop/Down 
Main

Down and Up 
Main

Down & Up 
Passenger Loop

Down and Up 
Woodley Branch

Ardwick Jn

Manchester 
Piccadilly West Jn

Manchester 
Piccadilly

Ardwick TPE Train 
Care Depot

Heald Green South 
Jn

Heald Green

Ashton

Hadfield

Dinting East Jn

Broadbottom

Fairfield

Guide Bridge East Jn

Hyde Jn

Guide Bridge 
Station Jn

Longsight South 
Jn

Manchester 
Piccadilly East Jn

Ardwick TPE 
Train Care Depot

Styal

Styal

Clayton Bridge LC
(MCB-OD)

Broadbottom

Dinting South Jn

Glossop

Flowery Field

Hyde Jn

Hyde North

P2025/4097676

P2025/4152140

P2025/4147759

P2025/4143413

P2025/4143265

P2025/4143306

PLATFORMS 1 TO 6 AVAILABLE TO STABLE 
UNITS

NW5001
NW5015
NW6001
NW7025
NW9007

NW5003

NW5003
NW5005
NW5007

NW5013
NW7021

NW5015
NW5017
NW5019

NW5015
NW9011

0m70ch and 3m50ch

0m70ch and 3m50ch

188m16ch and 188m70ch

188m16ch and 188m70ch

188m33ch and 188m70ch

1m69ch and 2m10ch

1m69ch and 3m47ch

5m35ch and 5m60ch

0m72ch and 1m5ch

12m61ch and 11m40ch

0m1ch and 1m5ch

4m74ch and 6m27ch

6m17ch and 6m30ch

Vegetation Clearance

OHL Work

SO53/54 Points Inspection

P-Way Maintenance

Patrolling 

Station Work

Station Work

Patrolling 

In Connection With 
Engineering Work

Patrolling 

In Connection With 
Engineering Work

Patrolling 

In Connection With 
Engineering Work

30/03/25

30/03/25

30/03/25

30/03/25

31/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11079141

W2025/10658402

W2025/11255029

W2025/11253218

W2025/11253185

W2025/11204176

W2025/11204043

W2025/11119145

W2025/11126570

W2025/11126145

W2025/11126220

W2025/11124917

W2025/11125065
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EAS_V4_2_2025

0050 Mon

0050 Mon

0050 Mon

0050 Mon

31/03/25

31/03/25

31/03/25

31/03/25

0450 Mon

0450 Mon

0450 Mon

0450 Mon

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Down 
Ashton/Huddersfie
ld
Up 
Huddersfield/Asht
on
Down 
Huddersfield

Up Huddersfield

Platform 2

Platform 5

Mossley 
(Manchester)

Stalybridge West Jn

Guide Bridge West 
Jn

Stalybridge

Ashton Moss 
North Jn

Guide Bridge 
West Jn

Stalybridge West 
Jn

P2025/4147473 LN860
NW5021
NW7021

2m20ch and 1m75ch

7m15ch and 7m66ch

In Connection With 
Engineering Work

S&T Work

31/03/25

31/03/25

31/03/25

31/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11237638

W2025/11237548
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EAS_V4_2_2025

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0025 Sun

0025 Sun

0025 Sun

0025 Sun

2200 Sun

31/03/25

31/03/25

31/03/25

30/03/25

31/03/25

31/03/25

31/03/25

30/03/25

30/03/25

30/03/25

30/03/25

31/03/25

0515 Mon

0515 Mon

0515 Mon

2200 Sun

0515 Mon

0515 Mon

0515 Mon

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0515 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Bradley Single

Down Passenger 
Loop

Platform 2

Platform 5

Platform 6

Up Branch Down

Up Passenger 
Loop

Down Main/Down 
Huddersfield
Up 
Huddersfield/Up 
Main
Huddersfield ACE 
Siding
Huddersfield 
Siding No 1
Huddersfield DMU
Siding
Huddersfield 
Siding No 2
All Lines

All Lines

All Lines

All Lines

Single

Bradley Wood Jn

Diggle Jn SB

Huddersfield

Lockwood

Marsden

Heaton Lodge Jn

Huddersfield

Stalybridge East Jn

Thornhill LNW Jn

Stalybridge West Jn

Copley Hill East Jn

Penistone

Bradley Jn

Diggle Jn SB

Huddersfield

Marsden

Stalybridge East 
Jn

Huddersfield

Ashton

Bradley Wood Jn

Guide Bridge 
West Jn

Heaton Lodge Jn

Huddersfield

P2025/3977859 TRU WEST | STALYBRIDGE TO HEATON LODGE



SERVICES DIVERTED VIA CALDER VALLEY 
THROUGHOUT



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE 



2 X NORTHERN UNITS TO BE STABLED IN 
HUDDERSFIELD STATION SIDINGS PRIOR TO 
POSSESSION STARTING



0555 SAT TO 0001 SUN

0900 SUN TO 2200 SUN

WORKING TO/FROM POINT OF OBSTRUCTION BY
PILOT IN OPERATION BETWEEN STOCKSMOOR 
AND LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5] 
MINUTES BEFORE DEPARTURE OF DOWN TRAIN
CROSSING AT STOCKSMOOR

LN854
LN860
LN861
LN862
NW5021
NW7021

25m0ch and 27m70ch

18m0ch and 21m10ch

15m12ch and 29m10ch

9m55ch and 10m25ch

7m27ch and 8m13ch

33m60ch and 41m8ch

21m15ch and 29m20ch

39m0ch and 40m0ch

35m50ch and 40m0ch

21m15ch and 25m0ch

15m12ch and 25m51ch

29m25ch and 33m55ch

14m60ch and 15m8ch

15m12ch and 25m51ch

18m0ch and 20m40ch

2m20ch and 1m78ch

8m61ch and 16m70ch

Technical Inspection

Survey Work

Mandatory Track Inspection

Vegetation Clearance

Patrolling 

Major Projects

Major Projects

S&C Partial Renewal

Mandatory Track Inspection

Survey Work

S&T Points

Major Projects

Patrolling 

Technical Inspection

PL Stoneblowing

In Connection With 
Engineering Work

S&T Track Circuits

Major Projects

29/03/25

29/03/25

29/03/25

29/03/25

29/03/25

29/03/25

29/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10873573

W2025/11281283

W2025/10875889

W2025/11283457

W2025/11122381

W2025/10980484

W2025/10689569

W2025/11279403

W2025/11259493

W2025/11281361

W2025/10873873

W2025/10979472

W2025/11119339

W2025/10875887

W2025/10977473

W2025/11122383

W2025/11228034

W2025/11195078
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EAS_V4_2_2025

0210 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0730 Sun

0045 Mon

0001 Sat

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

31/03/25

31/03/25

31/03/25

04/04/25

0800 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0500 Mon

0045 Mon

0500 Mon

2359 Fri

Line Blockage
+Detonators

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Affected

Down and Up 
Bolton

Down and Up 
Main/Cheshire/Hu
nts Cross Chord
Up & Down 
Electric

Down and Up 
Southport

Stock 
Interchange/Holdi
ng Line/Up West 
Kirby
Down and Up 
Ormskirk

Down and Up 
Headbolt/Headbolt
Single
Wallside Siding

Birkdale Sidings 1 
2 3 4
Down and Up 
Southport

Down and Up 
Southport

Down Salford

Up Salford

Blackrod

Allerton Jn

Hunts Cross West Jn

Southport

James Street 
(Platform 2)

Ormskirk

Headbolt Lane

Southport

Southport

Southport

Salford Central

Moor Lane 
Tunnels

Hough Green

Hunts Cross

Hunts Cross West
Jn

Paradise Jn

Sandhills Jn

Walton Jn

Southport

Hillside

Ainsdale

Salford Central

P2025/3977859

P2025/4147602

P2025/4069147

P2025/4001721

SOUTHPORT PLATFORMS 1-3, WALLSIDE AND 
BIRKDALE SIDINGS TO REMAIN CLEAR OF 
STABLED UNITS



0730 SUN TO 0530 MON SOUTHPORT BOUND 
TRAINS TO TURNBACK AT HILLSIDE

Station closure - Train Stops To Be Removed.

No stopping services on either platform from 01:00 on 
10th February 2025 to 04:00 on 21st April 2025. This 
is to allow the station enhancement works to Salford 
Central.



No planned restriction to through freight traffic.

NW6001

NW6003
NW8001
NW8003
NW8005
NW8009

NW6005

8m60ch and 21m10ch

13m0ch and 17m15ch

11m5ch and 11m21ch

16m17ch and 18m35ch

1m44ch and 36m6ch

0m9ch and 37m5ch

35m40ch and 3m0ch

33m29ch and 34m16ch

34m75ch and 34m70ch

0m31ch and 0m37ch

7m35ch and 6m11ch

6m11ch and 5m10ch

4m60ch and 7m38ch

0m54ch and 0m64ch

Off Track Work

Station Work

S&C Tamping

Tunnel Work

Station Work

Rail Testing and Lubrication

Tunnel Examination

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Patrolling 

In Connection With 
Engineering Work

Third Rail Work

Station Work

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

31/03/25

29/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/11229510

W2025/11272650

W2025/10911303

W2025/11249169

W2025/11250149

W2025/11014415

W2025/11258024

W2025/11014379

W2025/10960022

W2025/10960023

W2025/10960024

W2025/11002146

W2025/10772735
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EAS_V4_2_2025

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0040 Sun

0001 Sat

0001 Sat

0020 Sun

0020 Sun

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

31/05/25

31/05/25

30/03/25

30/03/25

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0725 Sun

2359 Sat

2359 Sat

0800 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
+Detonators

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

Line Blockage
+Detonators

Line Blockage
+Detonators

All Lines

Bay Platforms 1 
and 2

All Lines

All Lines

All Lines

All Lines

Dean Goods

Down and Up 
Atherton

All Lines

All Lines

Up L & Y/Up 
Rochdale

Down Rochdale / 
Down L&Y

Philips Park South Jn

Manchester Victoria 
East Jn

Moston

Clayton Bridge LC 
(MCB-OD)

Brewery Jn

Philips Park South Jn

Network 
Rail/Metrolink 
boundary

Crow Nest Jn

Wigan Station Jn

Crow Nest Jn

Rochdale East Jn

Littleborough

Baguley Fold Jn

Manchester 
Victoria

Manchester 
Victoria West Jn

Miles Platting Jn

Philips Park West 
Jn

Thorpes Bridge 
Jn

Walkden

Crow Nest Jn

Lostock Jn

Littleborough

Rochdale East Jn

P2025/4143433

P2025/4143268

P2025/4151907

P2025/4159841

NW6005
NW7001
NW7021
NW7023
NW7025
NW7027

NW6009

NW6009
NW6013

NW7001

1m28ch and 1m65ch

0m24ch and 0m-7ch

0m-7ch and 0m24ch

0m27ch and 2m33ch

0m20ch and 1m22ch

2m22ch and 3m5ch

1m17ch and 1m35ch

2m30ch and 2m50ch

0m-7ch and 0m3ch

1m45ch and 1m57ch

10m60ch and 11m10ch

12m0ch and 13m0ch

12m0ch and 13m0ch

Patrolling 

Manual Correction

In Connection With 
Engineering Work

SO53/54 Points Inspection

S&T Points

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Patrolling 

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Structures Work

LC  Work

LC Work S&T

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

29/03/25

29/03/25

30/03/25

30/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11117279

W2025/11273566

W2025/11256054

W2025/11255828

W2025/11176245

W2025/11256204

W2025/11256032

W2025/11117716

W2025/11117432

W2025/11273354

W2025/11170235

W2025/11267335

W2025/11201096
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EAS_V4_2_2025

0045 Thu

0045 Thu

0045 Thu

0010 Sun

0010 Sun

0045 Sun

0020 Sun

0001 Sun

03/04/25

03/04/25

03/04/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

0500 Thu

0500 Thu

0500 Thu

0810 Sun

0810 Sun

0800 Sun

0700 Sun

0835 Sun

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric Trains

Possession

Possession

Down and Up 
Southport

Down and Up 
Ormskirk

Down and Up 
Headbolt/Headbolt
Single

Up & Down Hope 
Valley

All Lines

Up Slow

All Lines

All Lines

Southport

Ormskirk

Headbolt Lane

Hazel Grove High 
Level Jn

Edgeley Jn No.1 SB

Slade Lane Jn

Marple Wharf Jn

Hyde North

Leeds Street Jn

Sandhills Jn

Walton Jn

Hazel Grove East 
Jn

Middlewood

Adswood Road Jn

New Mills Central

Romiley Jn

P2025/4143478

P2025/4154834

P2025/4147706

P2025/4147698

1 x 8 CAR 777 UNIT TO STABLE AT ORMSKIRK 
DUE TO AINTREE FESTIVAL

NW8001
NW8005
NW8009

NW9001
NW9021

NW9007

NW9011

3m75ch and 7m30ch

33m16ch and 28m56ch

33m26ch and 4m68ch

10m10ch and 10m60ch

1m19ch and 2m35ch

2m35ch and 2m40ch

176m30ch and 176m60ch

6m51ch and 178m55ch

Off Track Work

In Connection With 
Engineering Work

S&T Work

LC Work S&T

OHL Work

In Connection With 
Engineering Work

Drainage Work

PL Stoneblowing

03/04/25

03/04/25

03/04/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11275238

W2025/11223207

W2025/11223253

W2025/11235317

W2025/11161603

W2025/11161604

W2025/11201362

W2025/11033729

Week 1  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0010 Tue

0010 Tue

0010 Tue

0010 Tue

0010 Tue

0010 Tue

0055 Sun

0055 Sun

0055 Sun

08/04/25

08/04/25

08/04/25

08/04/25

08/04/25

08/04/25

06/04/25

06/04/25

06/04/25

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0645 Sun

0645 Sun

0645 Sun

Possession

Possession

Possession

Possession

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

Possession

Possession

BLOCKED To
D/C Electric 
Trains

Down Stafford 
Slow

Down Trent Valley
Fast / Down Stoke
Up Stoke / Up 
Trent Valley Slow
Down TV Slow / 
Down Stafford / 
Down Stafford 
Fast
Up Stafford Fast / 
Up Stafford / Up 
TV Fast
Up Stafford Slow

Down and Up 
Stoke / Main

All Lines

Down and Up DC 
Electric

Platforms 1 to 4

Down DC Electric

Up DC Electric

Stafford Trent Valley
Jn No.1

Colwich North Jn 
(inc.)

Stafford Trent Valley
Jn No.1

Stafford Trent Valley
Jn No.1

Stone OHNS 
NW5009

Nuneaton North Jn

Watford Junction

Watford Junction

South Kenton

Milford Jn 
(Staffordshire)

Nuneaton North 
Jn

Whitehouse Jn

Colwich North Jn

Nuneaton OHNS

South Kenton

Watford Junction

Wembley Central

P2025/3942837

P2025/4144383

**** ADDITIONAL SECTION 7 TO ALLOW FOR 
PATROLLING OF COLWICH - TO REPLACE LOSS 
OF SUNDAY NIGHT DUE TO SECTION 7 
ELSEWHERE MEANING WCML HAD TO BE OPEN 
ON THE SUNDAY NIGHT. ****



ALL TRAINS TO TRAVEL VIA WEST MIDLANDS.

NO ACCESS LICHFIELD CHORD.

NO ACCESS CANNOCK LINES AT RUGELEY 
TRENT VALLEY.

NO ACCESS STOKE LINES AT COLWICH JN.

CROSS COUNTRY 5D98 TO BE HELD FOR 
POSSESSION TO FINISH.

NO ACCESS HARROW & WEALDSTONE TURN 
BACK SIDING.

WATFORD JUNCTION PLATFORMS 1 TO 4 
AVAILABLE FOR ARL STABLING.

MD101
MD345
MD355
NW1001
NW1004
NW5009

MD120

129m24ch and 131m65ch

124m22ch and 124m65ch

108m40ch and 110m0ch

98m10ch and 121m15ch

115m30ch and 116m30ch

121m20ch and 132m16ch

100m70ch and 105m12ch

98m10ch and 132m16ch

121m20ch and 132m16ch

98m10ch and 121m15ch

121m20ch and 129m40ch

9m62ch and 11m38ch

Patrolling 

Patrolling 

Patrolling 

Track Maintenance

PL Tamping

S&T Points

OHL Work

URFDO Inspections

Track Maintenance

S&T Work

Rail Lubricators

Structures Work

08/04/25

08/04/25

08/04/25

08/04/25

08/04/25

08/04/25

06/04/25

06/04/25

06/04/25

2Week

W2025/10840560

W2025/10831306

W2025/10813465

W2025/10815584

W2025/10920267

W2025/10932445

W2025/11211971

W2025/10962062

W2025/10874758

W2025/11000021

W2025/10907556

W2025/11227813
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EAS_V4_2_2025

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down North 
London Relief

Silo Curve

Down and Up 
North London

Up/Down 
Canonbury

Up North 
London/Down 
North London 
(Westbound)
Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Down and Up NL 
DC Electric

Up North London 
Reversible

Camden Road 
Incline Jn

Westbourne Road 
Jn

Cedar Jn

Camden Road West 
Jn

Canonbury West Jn

Primrose Hill 
(closed) site of

Navarino Road Jn

Lea Jn

Camden Jn

Camden Road East 
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Cedar Jn

Gospel Oak Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Primrose Hill Jn

Westbourne Road
Jn

P2025/3943264 NLL CYCLIC TYPE 7A (ROTR AMENDED)EA1180
EA1310
EA1320
LN110
LN115
MD145
SO400

3m20ch and 4m40ch

4m40ch and 5m11ch

3m20ch and 4m40ch

4m75ch and 5m5ch

1m2ch and 3m70ch

3m20ch and 4m40ch

1m35ch and 2m1ch

1m2ch and 3m0ch

4m17ch and 2m35ch

4m40ch and 5m11ch

3m20ch and 4m40ch

4m59ch and 2m40ch

3m70ch and 3m5ch

Off Track Work

P & D Maintenance

URFDO Inspections

Station Work

Patrolling 

Track Maintenance

Structures Examination

Unload Ballast

S&T Points

OHL Work

Welding and Grinding

Structures Examination

Patrolling 

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10699426

W2025/10699435

W2025/10699428

W2025/11252778

W2025/10702710

W2025/10699482

W2025/11127605

W2025/10997642

W2025/10706830

W2025/11251219

W2025/10737761

W2025/11145665

W2025/10702850

Week 2  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

07/04/25

07/04/25

07/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

0500 Mon

0500 Mon

0500 Mon

0100 Sun (54 hrs)

0100 Sun

0745 Sun

0745 Sun (54 hrs)

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Down Bushbury 
Goods Loop

Four Ashes Up 
Goods Loop

Down and Up 
Oxley Chord

Down and Up 
Grand Junction

Down and Up 
Stour/Penkridge

Down and Up 
Stour/Penkridge

Down and Up 
Grand Junction

Oxley Down 
Goods Loop
Oxley Up Goods 
Loop
Down and Up 
Heath Town

Platforms 1, 2, 3

Platform 6 (North 
Bay)
Down and Up 
Wellington

Oxley No.1 
Shunting Spur 
(Wash Road)
Oxley Up Sidings 6
& 7
Oxley Down 
Through Roads 5,
6 & 7
Oxley Up Sidings 1
to 5
Oxley Down 
Sidings 12
Oxley Down 
Sidings 16 & 17
Oxley Down Wash
Roads 1 to 4
Up Penkridge 
Fast/Up Penkridge
Down Penkridge

Bushbury Jn

Four Ashes

Bushbury (Oxley) Jn

Bushbury Jn

Penkridge

Penkridge

Bushbury Jn

Oxley Depot

Wolverhampton 
Crane Street Jn

Wolverhampton

Bilbrook

Limit of Electrification
(MD801)

Oxley Depot

Rickerscote (OHNS)

Bushbury Jn

Four Ashes

Oxley Stafford 
Road Jn

Portobello Jn 
(West Midlands)

Wolverhampton 
North Jn

Monmore Green

Noose Lane LC

Oxley Depot

Portobello Jn 
(West Midlands)

Wolverhampton

Wolverhampton 
North Jn

Oxley Depot

Penkridge

P2025/3906281 TRAINS TO BE DIVERTED VIA THE TRENT 
VALLEY LINE



XC MANCHESTER TO BOURNEMOUTH SERVICES
TO TERMINATE AT WOLVERHAMPTON

 

XC MANCHESTER TO BRISTOL SERVICES TO 
TERMINATE AT BIRMINGHAM NEW STREET



LM LIVERPOOL SERVICES TO TERMINATE AT 
WOLVERHAMPTON



AVANTI SERVICES TO TERMINATE AT 
WOLVERHAMPTON FROM THE SOUTH AND AT 
CREWE FROM THE NORTH



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN WOLVERHAMPTON AND 
STAFFORD.



WMT TO STABLE IN WOLVERHAMPTON 
PLATFORMS 4 & 5



0200 SUN TO 0645 SUN ALL OXLEY C.S BLOCKED
TO ELECTRIC TRACTION.



ALL UNITS TO HAVE PANTOGRAPHS LOWERED 
AND LOCKED.

MD301
MD320
MD365
MD801
MD805
NW1002

14m12ch and 15m32ch

0m14ch and 0m0ch

14m15ch and 23m30ch

143m52ch and 143m40ch

1m51ch and 1m59ch

1m2ch and 0m19ch

143m7ch and 144m6ch

11m50ch and 14m9ch

Off-Track Inspections

Off-Track Inspections

Off-Track Inspections

In Connection With Isolation 
Arrangements

In Connection With Isolation 
Arrangements

Track Survey

Track Survey

S&C Maintenance

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10978547

W2025/10978549

W2025/10978543

W2025/10979086

W2025/10978830

W2025/10493190

W2025/10493134

W2025/10978949

Week 2  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0100 Sun

0745 Sun

0745 Sun

0045 Wed

0045 Wed

0045 Wed

0010 Sun

0010 Sun

0015 Sun

0015 Sun

0015 Sun

06/04/25

07/04/25

07/04/25

09/04/25

09/04/25

09/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

0745 Sun

0500 Mon (54 hrs)

0500 Mon

0500 Wed

0500 Wed

0500 Wed

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

BLOCKED To
A/C Electric 
Trains

Possession

Possession

Line Blockage
+Detonators

Sidings 
Possession

Sidings 
Possession

Line Blockage
+Detonators

Line Blockage
+ EPR

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Up Penkridge 
Slow
Platform 4

Platform 5 (South 
Bay)
North Yard

Wolverhampton 
Carriage Siding
Down and Up 
Grand Junction

Down and Up 
Stour/Penkridge

All Lines

Up Sidings

Engineering 
Sidings

Down Sutton

Up Sutton

Up Sutton

Down Sutton

Down Sutton

Up Sutton

Bay Platform

Up Sidings

Wolverhampton

Bushbury Jn

Penkridge

Lichfield Trent Valley
Jn

Lichfield City

Lichfield TV Jn

Lichfield Trent Valley
Jn

Lichfield Trent Valley
Jn

Lichfield Trent Valley
Jn

Four Oaks

Lichfield City

Wolverhampton

Portobello Jn 
(West Midlands)

Wolverhampton 
North Jn

Erdington

Lichfield City

Aston North Jn

Aston North Jn

Aston North Jn

Four Oaks

Lichfield City

P2025/3906281

P2025/4072820

P2025/4141498 STABLED UNITS TO HAVE PANTOGRAPHS 
LOWERED AND LOCKED.

MD340

MD340

2m31ch and 18m5ch

3m59ch and 4m10ch

16m76ch and 18m1ch

0m7ch and 18m1ch

Patrolling 

Other E&P Work

S&T Inspections

Structures Work

06/04/25

06/04/25

06/04/25

09/04/25

09/04/25

09/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/10819935

W2025/11261769

W2025/11155316

W2025/11276303

Week 2  - Continued

Continued

SUPERSEDED B
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Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

07/04/25

07/04/25

07/04/25

07/04/25

07/04/25

07/04/25

07/04/25

07/04/25

07/04/25

07/04/25

07/04/25

07/04/25

07/04/25

07/04/25

07/04/25

07/04/25

07/04/25

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

No. 2 Reception

Down Oxford 
Sidings 1, 2, 3, 
Headshunt
Down Engineering
Sidings 1, 2, 3
Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Somerton LC (R/G-
X) (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Hinksey North

Oxford

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey South

Oxford

Hinksey North

Oxford

Oxford North Jn

P2025/3926708 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 2 
AT OXFORD.



WORK DETAILS = MAINTENANCE W/10993492

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

63m13ch and 63m78ch

74m30ch and 75m30ch

57m75ch and 63m36ch

61m4ch and 62m64ch

65m70ch and 66m37ch

55m0ch and 55m21ch

63m41ch and 63m71ch

62m34ch and 63m39ch

53m52ch and 64m0ch

62m76ch and 64m0ch

Welding and Grinding

C2 Rerail - Both Rails

Track Maintenance

Welding and Grinding

S&T Maintenance

Platform Enhancements

S&T Maintenance

Point Heater Maintenance

Unload Ballast

Major Projects

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

07/04/25

07/04/25

07/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10995626

W2025/11124441

W2025/10993492

W2025/10993621

W2025/10873994

W2025/11282582

W2025/10873954

W2025/10995563

W2025/10989645

W2025/10991528

Week 2  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0040 Mon

0040 Mon

0040 Mon

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

2115 Sat

07/04/25

07/04/25

07/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

0445 Mon

0445 Mon

0445 Mon

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

2100 Sun

Possession

Sidings 
Possession

Sidings 
Possession 
(Partial)
Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up 
Bletchley

Up Oxford 
Headshunt

Up Oxford Sidings 
1, 2, 3, 4 & 5

Down Hatton 
Goods Loop

Down and Up 
Dorridge

Up & Down 
Hatton North 
Curve
Dn & Up Hatton 
Platform 
Line/Down and Up
Claverdon
All Lines

Down Stourbridge

Down Goods Loop

Down & Up 
Dudley

Up Stourbridge

Stourbridge North 
Neck

Down and Up 
Camphill

Woodstock Road Jn

Oxford

Hatton

Hatton North Jn

Hatton West Jn

Hatton West Jn

Stourbridge North Jn

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

Lye

Stourbridge North Jn

Lifford East Jn

Oxford

Budbrooke Jn

Hatton North Jn

Hatton Station Jn

Blakedown

Lye

Stourbridge Jn

Stourbridge North
Jn

Stourbridge Jn

Bordesley Jn

P2025/3926708

P2025/4072827

P2025/4013340

P2025/4126447 TRAINS TO TRAVEL VIA SELLY OAK, OR SUTTON 
PARK, SOHO ROAD, KIDDERMINSTER AND 
WORCESTER SHRUB HILL

MD401
MD415
MD420

MD430
MD435
MD450

MD570

112m0ch and 112m20ch

140m25ch and 142m15ch

142m20ch and 142m60ch

140m75ch and 141m7ch

42m15ch and 45m25ch

Patrolling 

Structures Work

Patrolling 

Patrolling 

Station Construction

07/04/25

07/04/25

07/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

05/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/10775115

W2025/11246672

W2025/10787030

W2025/10787450

W2025/11052787

Week 2  - Continued

Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0100 Tue

0100 Tue

0120 Thu

0120 Thu

0100 Fri

0100 Fri

0100 Fri

0100 Fri

0100 Fri

0100 Wed

0100 Wed

08/04/25

08/04/25

10/04/25

10/04/25

11/04/25

11/04/25

11/04/25

11/04/25

11/04/25

09/04/25

09/04/25

0510 Tue

0510 Tue

0510 Thu

0510 Thu

0510 Fri

0510 Fri

0510 Fri

0510 Fri

0510 Fri

0510 Wed

0510 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Down & Up 
Wycombe/Greenfo
rd
All Lines

All Lines

Bay Platform

Down & Up 
Wycombe/Greenfo
rd
Bay Platform

All Lines

Turnback Siding

Northolt West 
London Waste 
Sidings

All Lines

Bay Platform

South Ruislip

High Wycombe

High Wycombe

High Wycombe

South Ruislip

High Wycombe

High Wycombe

Gerrards Cross

South Ruislip

High Wycombe

High Wycombe

Greenford West 
Jn

Northolt Park

Denham Golf 
Club

High Wycombe

Greenford West 
Jn

High Wycombe

Northolt Park

Gerrards Cross

Northolt Park Jn

Denham

High Wycombe

P2025/4071987

P2025/4071971

P2025/4071910

P2025/4071952

GW110
MD701
MD705

MD701

GW110
MD701
MD705

MD701

7m65ch and 10m15ch

0m0ch and 7m20ch

7m30ch and 11m40ch

0m70ch and 1m0ch

11m40ch and 16m5ch

7m20ch and 16m5ch

7m65ch and 10m15ch

0m70ch and 1m0ch

6m70ch and 7m60ch

6m70ch and 16m5ch

11m40ch and 16m5ch

1m5ch and 6m65ch

7m10ch and 10m5ch

4m60ch and 6m65ch

7m10ch and 11m40ch

Follow-Up Work

PL Tamping

Track Maintenance

In Connection With 
Engineering Work

Track Maintenance

Unload Ballast

Follow-Up Work

In Connection With 
Engineering Work

Patrolling 

Unload Ballast

Track Maintenance

PL Tamping

Litter / Graffiti Clearance

PL Tamping

Track Maintenance

08/04/25

08/04/25

10/04/25

10/04/25

11/04/25

11/04/25

11/04/25

11/04/25

11/04/25

09/04/25

09/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11174439

W2025/10922435

W2025/10947756

W2025/11174351

W2025/10947555

W2025/10904705

W2025/11174442

W2025/11174465

W2025/10884228

W2025/10904706

W2025/10947472

W2025/10924565

W2025/10889614

W2025/10924563

W2025/10947714

Week 2  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

2330 Sun

2330 Sun

2330 Sun

2330 Sun

2330 Sun

2330 Sun

2330 Sun

2330 Sun

2330 Sun

2330 Sun

2330 Sun

2330 Sun

0001 Sat

0030 Sun

0001 Sat

07/04/25

07/04/25

07/04/25

07/04/25

07/04/25

07/04/25

07/04/25

07/04/25

07/04/25

07/04/25

07/04/25

07/04/25

03/04/26

06/04/25

31/07/25

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

2359 Fri

0700 Sun

2359 Thu

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Down and Up 
Relief

Greenford Bay 
Line

Greenford East 
Curve

Down and Up 
West Loop

Goods Loops and 
East Spur

Up Bay Platform 5

Down, Up and 
Single Wycombe

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Sidings

Hanwell Spur 
West

Up & Down 
Aylesbury Siding

Down and Up 
Bletchley

Claydon Loop

Claydon 
Reception Line

Stockley Bridge Jn

Greenford

Greenford East Jn

Drayton Green Jn

Stockley Bridge Jn

Hayes and 
Harlington

South Ruislip

Greenford West Jn

West Ealing

Hanwell Jn

Park Royal Jn

Southall East Jn

Quainton Road

Bletchley West Jn

Claydon East Jn

Acton West

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

Hayes and 
Harlington

Park Royal (inc.)

West Ealing

West Ealing Jn

Park Royal Jn

Southall East Jn

Claydon L&NE 
JCN SB 
(43m05ch)

West Coast / 
Central Boundary 
MD736 (OXD)

Claydon West Jn

P2025/3916987

P2025/4070763

P2025/4008358

P2025/4160115

TRAINS TO RUN OVER THE MAIN LINES.

NO ACCESS TO / FROM WEST EALING SIDINGS, 
HANSON SIDINGS, AND HAYES YARD.



WORK DETAILS = MAINTENANCE

NO ACCESS TO CLAYDON DEPOT.

FREIGHT TO DIVERT VIA BANBURY-OXFORD, OR
ACTON AND WCML

FREIGHT TO/FROM BEDFORD TO DIVERT VIA 
LONDON AND MML.

NO ACCESS TO CLAYDON DEPOT.

GW103
GW174
MD705

MD726

MD736

MD736

5m41ch and 12m10ch

4m65ch and 9m5ch

5m41ch and 11m0ch

43m5ch and 43m61ch

11m0ch and 13m55ch

11m0ch and 13m55ch

12m32ch and 11m50ch

In Connection With 
Engineering Work

Place/Remove Warning 
Equipment

Drainage Work

Unload Materials

HS2 ASPRO Major Projects

HS2 ASPRO Major Projects

HS2 ASPRO Major Projects

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

29/03/25

06/04/25

29/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10973096

W2025/10960273

W2025/11261620

W2025/10957991

W2025/11229661

W2025/10940817

W2025/11265574

Week 2  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0015 Sun

0015 Sun

0015 Sun

2345 Wed

2345 Thu

2250 Sat

2250 Sat

2250 Sat

0055 Fri

0055 Fri

0055 Fri

0025 Sun

0025 Sun

06/04/25

06/04/25

06/04/25

10/04/25

11/04/25

06/04/25

06/04/25

06/04/25

11/04/25

11/04/25

11/04/25

06/04/25

06/04/25

0810 Sun

0810 Sun

0810 Sun

0530 Thu

0530 Fri

0820 Sun

0820 Sun

0820 Sun

0500 Fri

0500 Fri

0500 Fri

0725 Sun

0725 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Up & Down 
Cotswold Single 
Line
Honeybourne 
Through Siding

Down and Up 
Cotswolds

Down and Up 
Main Potteries / 
Up & Down 
Potteries
Down and Up 
Main Potteries / 
Up & Down 
Potteries
Up Main

Down Main

Down Passenger 
Loop
Up Passenger 
Loop
Engineering 
Sidings

Down and Up 
Birkenhead

Down and Up 
Chester

Down and Up 
Helsby/Down and 
Up Main

Down Main/Down 
Hooton

Up Hooton/Main

Norton Jn

Start/End of Staff 
Section Board

Evesham West 
Junction

Crewe South Jn

Crewe South Jn

Bangor (inc.)

Bangor

Bangor

Hooton South Jn

Hooton South Jn

Ellesmere Port

Helsby Jn

Ellesmere Port

Evesham West 
Junction

Honeybourne 
Stratford Line 
Junction
Moreton-in-Marsh

Kidsgrove

Kidsgrove

Aber Emergency 
GF

Bangor

Bangor

Bache

Green Lane

Hooton South Jn

Ellesmere Port

Helsby Jn

P2025/4110555

P2025/4167071

P2025/4167073

P2025/4126554

P2025/4154029

P2025/4165807

RORA on the KCS1 , Protection Considered

GW310
GW317
MD910

NW1005

NW1005

NW3001

NW3011
NW3013
NW8013

NW3013

100m75ch and 108m15ch

1m28ch and 8m15ch

1m28ch and 8m15ch

236m70ch and 238m18ch

237m15ch and 239m45ch

12m36ch and 3m20ch

9m71ch and 11m70ch

3m40ch and 4m0ch

Preparatory Work

Vegetation Clearance

Vegetation Clearance

Drainage Work

Tunnel Examination

S&T Renewal

Cable Trough Installation

Vegetation Clearance

06/04/25

06/04/25

06/04/25

09/04/25

10/04/25

05/04/25

05/04/25

05/04/25

11/04/25

11/04/25

11/04/25

06/04/25

06/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11262415

W2025/11277732

W2025/11277663

W2025/11274861

W2025/11173286

W2025/11009568

W2025/11264837

W2025/11266897

Week 2  - Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

Arnside

Carnforth Station Jn

Bare Lane Jn

Morecambe

Carnforth North Jn

Carnforth North 
Jn

Carnforth Station 
Jn

Hest Bank Jn

Morecambe 
South Jn

Preston Fylde Jn

P2025/3917308 TPE: MANCHESTER AIRPORT TO PRESTON 
ONLY

AWC TO RUN EUSTON TO PRESTON ON SUN.

GBRF: AFFECTED SERVICES TO RUN VIA ECML 


WORK CONTENT:

CRSA: Sandygate Lane Up Main 3m 31ch - 3m 63ch

NW4001
NW4011
NW4013
NW4033
NW9903

20m36ch and 0m25ch

0m19ch and 0m40ch

0m19ch and 1m15ch

0m0ch and 0m14ch

1m0ch and 13m40ch

18m1ch and 19m77ch

5m40ch and 6m23ch

12m58ch and 6m73ch

20m32ch and 0m30ch

3m3ch and 6m41ch

0m77ch and 2m37ch

20m30ch and 0m45ch

Survey Work

In Connection With 
Engineering Work

Permanent Way Inspection

In Connection With 
Engineering Work

S&T Work

Structures Examination

In Connection With 
Engineering Work

Patrolling 

S&T Points

OHL Work

PL Tamping

Station Work

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10231778

W2025/10975374

W2025/10661915

W2025/10661912

W2025/11279349

W2025/11253251

W2025/10661854

W2025/10638725

W2025/10742502

W2025/10975217

W2025/10983521

W2025/11134500

Week 2  - Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

2325 Sat

2325 Sat

2325 Sat

2325 Sat

2325 Sat

2325 Sat

2325 Sat

2325 Sat

07/04/25

06/04/25

06/04/25

07/04/25

06/04/25

06/04/25

06/04/25

07/04/25

0440 Mon

0935 Sun

0935 Sun

0440 Mon

0830 Sun

0935 Sun

0935 Sun

0440 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric Trains

All Lines

Platforms 3 and 4

B and C Up & 
Down Goods
Platform 1

All Lines

All Lines

Up & Down 
Newcastle

All Lines

Down Through 
Goods
Up Through 
Goods
Down Goods Loop

All Lines

Quintinshill

Carlisle North Jn

Carlisle South Jn

Gretna Jn

Carlisle South Jn

Carlisle South Jn

Bog Jn

Quintinshill

Carlisle North Jn

Carlisle South Jn

Currock Jn

Gretna Jn

Petteril Bridge Jn

Plumpton Loop

Upperby Bridge 
Jn

Carlisle North Jn

P2025/3917364 NO ACCESS / EGRESS KINGMOOR YARD / TMD



PLATFORMS 2, 5, 6, 7 & 8 IN CARLISLE STATION 
WILL NOT BE INCLUDED AS PART OF THIS 
POSSESSION.



TPE TO RUN MANCHESTER AIRPORT TO 
PRESTON ONLY ON SUN.



AWC TO RUN EUSTON TO PRESTON ON SUN. 

GBRF: AFFECTED SERVICES TO RUN VIA ECML 
FLHH TO DIVERT VIA ECML



SCOTRAIL: BUSES REPLACE TRAINS DUMFRIES 
- CARLISLE.

TRAINS WILL OPERATE GLASGOW - 
KILMARNOCK/DUMFRIES.



Work Content:

CD: Kingmoor Resignalling

CRSA: PLTR Caldew 0m 57ch - 1m 15ch

NW4001
NW4021
NW4031
NW4033
NW9901
NW9909
SC001
SC031

0m0ch and 0m46ch

67m43ch and 68m60ch

5m68ch and 6m23ch

0m40ch and 0m70ch

67m50ch and 0m72ch

8m20ch and 10m50ch

2m34ch and 8m11ch

68m58ch and 0m23ch

67m50ch and 0m72ch

67m54ch and 68m57ch

0m0ch and 0m55ch

67m50ch and 0m72ch

116m13ch and 116m0ch

5m75ch and 6m10ch

67m50ch and 0m70ch

58m35ch and 63m50ch

0m0ch and 2m29ch

In Connection With 
Engineering Work

S&T Points

S&T Work

S&C Points Heating

S&C Grinding Train

Ballast Regulating

Resignalling Work

S&C Points Heating

SO53/54 Points Inspection

OHL Inspection

In Connection With 
Engineering Work

Rail Testing and Lubrication

In Connection With 
Engineering Work

S&C Points Heating

Permanent Way Inspection

PL Stoneblowing

S&C Tamping

05/04/25

05/04/25

05/04/25

05/04/25

05/04/25

05/04/25

05/04/25

05/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10812812

W2025/10812671

W2025/10819456

W2025/10293801

W2025/10992256

W2025/11251370

W2025/10979465

W2025/10293922

W2025/10642514

W2025/10953133

W2025/10953078

W2025/10958542

W2025/10295749

W2025/10347256

W2025/10666034

W2025/10977405

W2025/10983457

W2025/10666078

Week 2  - Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

P2025/3917364

0m0ch and 0m46ch

8m20ch and 10m45ch

6m7ch and 8m11ch

61m70ch and 65m60ch

56m66ch and 10m50ch

68m75ch and 0m55ch

68m60ch and 0m40ch

7m20ch and 7m70ch

In Connection With 
Engineering Work

S&C Points Heating

Preparatory Work

Track Maintenance

Patrolling 

Development Walkout

S&T Points

S&C Points Heating

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/10296068

W2025/10945340

W2025/11255633

W2025/10638801

W2025/11196046

W2025/10812844

W2025/10347371

Week 2  - Continued

Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

2245 Sat

2245 Sat

07/04/25

07/04/25

0450 Mon (29 hrs)

0450 Mon (29 hrs)

Possession

Sidings 
Possession

All Lines

Beattock Down 
Sidings

Beattock Summit

Beattock Summit

Zonal Boundary 
(Scotland)

Zonal Boundary 
(Scotland)

P2025/3906687 (Civils)  WCM1 - Long Bedholm

WCM1 42m 776yds - 42m 990yds

Beattock south  - Beattock Summit

No passage of Ets 



(Civils)  WCM1 - Cloffinburn

WCM1 43m 330yds - 43m 1539yds

Beattock South - Beattock Summit

WILL REQUIRE TO ALLOW TAMP AT C 030/223" 



(Civils) WCM1 - Nether Howecleuch

WCM1 46m 110yds - 47m 0yds

Beattock South- Beattock Summit

WILL REQUIRE TO ALLOW TAMP AT C 030/223"





AWC: RAIL REPLACEMENT BETWEEN CARLISLE 
AND GLASGOW/EDINBURGH



DRS: 4S45/4M48/4M82 via Shotts, 
Millerhill/ECML/Mexborough/Barrow Hill/Toton/Water 
Orton/West Midlands.



TPE: Services to Glasgow Central & Edinburgh 
cancelled.



FREIGHTLINER: 4M30 GRANGEMOUTH TO 
DAVENTRY TO DIVERT VIA SHOTTS, 
MILLERHILL/ECML/MEXBOROUGH/BARROWHILL/
TOTON/WATER ORTON/WEST MIDLANDS.



GBRF: INTERMODAL TRAFFIC TO DIVERT VIA 
ECML.



SCOTRAIL: BUSES REPLACE TRAINS DUMFRIES 
- CARLISLE.

TRAINS WILL OPERATE GLASGOW - 
KILMARNOCK/DUMFRIES.

NW4001
NW4031
SC001 39m540yds and 47m360yds

13m430yds and 15m760yds

39m540yds and 46m0yds

Earthwork

Earthwork

Follow Up Tamping

05/04/25

05/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10925653

W2025/10968966

W2025/11055464

Week 2  - Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0045 Sun

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession 
(Partial)

Sidings 
Possession

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

Line Blockage
+Detonators

All Lines

All Lines

All Lines

Platforms 9, 10, 
11 and 12
Platforms 7 & 8

All Lines

Trafford Park 
Reversing Line

Trafford Park 
Reception 1 & 2

MUFC Platform 
Line

Engine Siding

Longsight TMD

Run Round 
Sidings
Wheel Lathe 
Depot
Departure/Recepti
on
Trafford Park 
Sidings

Down Fast

Down and Up 
Slow
All Lines

Down Styal

Up Styal

Ardwick Jn

Trafford Park

Manchester 
Piccadilly East Jn

Manchester 
Piccadilly

Water Street Jn

Castlefield Jn

Trafford Park West 
Jn

Trafford Park 
Sidings

Manchester 
Piccadilly East Jn

Longsight

Longsight North Jn

Trafford Park 
Sidings

Longsight South Jn

Slade Lane Jn

Heald Green

Ashburys West Jn

Castlefield Jn

Longsight South 
Jn

Manchester 
Piccadilly East Jn

Trafford Park

Trafford Park 
East Jn

Ardwick Jn

Longsight

Longsight South 
Jn

Trafford Park 
East Jn

Levenshulme

Mauldeth Road

Styal

P2025/4065137

P2025/4147989

PLATFORMS 1 TO 6 AVAILABLE TO STABLE 
UNITS



LNWN25-0005

NW5001
NW5015
NW6001
NW6003

NW5003
NW5005
NW5007

188m53ch and 189m67ch

188m16ch and 189m71ch

188m16ch and 189m71ch

33m57ch and 31m66ch

33m57ch and 31m60ch

187m3ch and 188m8ch

188m16ch and 189m71ch

33m55ch and 31m55ch

33m57ch and 32m18ch

188m16ch and 189m71ch

33m57ch and 31m61ch

33m57ch and 31m60ch

188m33ch and 189m67ch

1m69ch and 3m47ch

Litter / Graffiti Clearance

Welding and Grinding

Structures Examination

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Major Projects (VRSB)

SO53/54 Points Inspection

S&T Points

In Connection With 
Engineering Work

P-Way Maintenance

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Patrolling 

Station Work

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11260647

W2025/11236536

W2025/11260717

W2025/11260708

W2025/11253227

W2025/11219946

W2025/11255946

W2025/11229403

W2025/11253237

W2025/11253219

W2025/11256654

W2025/11238051

W2025/11253186

W2025/11203963

Week 2  - Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0330 Sun

0330 Sun

0330 Sun

2210 Sun

2210 Sun

2210 Sun

2210 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

06/04/25

06/04/25

06/04/25

07/04/25

07/04/25

07/04/25

07/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

0530 Sun

0530 Sun

0530 Sun

0520 Mon

0520 Mon

0520 Mon

0520 Mon

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Possession

Possession

Possession

BLOCKED To
Electric Trains

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

Up Main/Down & 
Up Hadfield

Down & Up 
Hadfield

Down & Up 
Glossop/Down 
Main

All Lines

All Lines

All Lines

All Lines

Down and Up 
Main

Down & Up 
Passenger Loop

Down and Up 
Woodley Branch

All Lines

All Lines

Hadfield

Dinting East Jn

Broadbottom

Dinting East Jn

Dinting West Jn

Hyde Jn

Guide Bridge West 
Jn

Gorton (Manchester)

Guide Bridge East Jn

Hyde Jn

Stalybridge West Jn

Ardwick Jn

Broadbottom

Dinting South Jn

Glossop

Dinting South Jn

Glossop

Hadfield

Hyde Jn

Hyde Jn

Hyde North

Guide Bridge 
West Jn

Hadfield

P2025/4148120

P2025/4148102

P2025/4149361

NW5015
NW5017
NW5019

NW5015

NW5015

0m1ch and 1m5ch

0m72ch and 1m5ch

12m61ch and 11m40ch

0m1ch and 1m5ch

6m45ch and 12m61ch

0m72ch and 1m5ch

4m68ch and 6m27ch

3m38ch and 4m40ch

6m17ch and 6m30ch

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Patrolling 

In Connection With 
Engineering Work

OHL Work

In Connection With 
Engineering Work

Patrolling 

Structures Work

In Connection With 
Engineering Work

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11126171

W2025/11126524

W2025/11126068

W2025/11243128

W2025/11243126

W2025/11243127

W2025/11124920

W2025/11134146

W2025/11126007

Week 2  - Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0930 Sun

0930 Sun

0930 Sun

0930 Sun

0001 Sat

07/04/25

07/04/25

07/04/25

07/04/25

07/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

11/04/25

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0800 Sun

0800 Sun

0800 Sun

0800 Sun

1730 Sun

1730 Sun

1730 Sun

1730 Sun

2359 Fri

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+LOD

Line Blockage
+LOD

Sidings 
Possession

Sidings 
Possession

Affected

Down 
Ashton/Down 
Huddersfield
Up 
Huddersfield/Up 
Ashton
Down 
Huddersfield

Up Huddersfield

Platform 5

Platform 2

Up & Down Middle
Line

Up & Down 
Darwen / Up 
Darwen
Down Darwen

Platform 5

Down Bolton

Up Bolton

Trafford Park 
Reception 1 & 2

Freightliner Depot 
Line

Freightliner Depot 
Line

Trafford Park 
Sidings

Down Salford

Up Salford

Stalybridge

Stalybridge West Jn

Guide Bridge West 
Jn

Stalybridge

Stalybridge East Jn

Bolton East Jn

Bolton West Jn

Bolton West Jn

Lostock Jn

Trafford Park West 
Jn

Trafford Park 
Sidings

Trafford Park 
Sidings

Trafford Park 
Sidings

Salford Central

Ashton

Guide Bridge 
West Jn

Stalybridge West 
Jn

Astley Bridge Jn

Bolton West Jn

Burnden Jn

Moses Gate

Trafford Park

Trafford Park 
Sidings

Trafford Park 
Sidings

Trafford Park 
West Jn

Salford Central

P2025/4149686

P2025/4159870

P2025/3897018

P2025/4001722

UNIT TO BE STABLED IN PLATFORM 2

WORK CONTENT: MANCHESTER DU 
MAINTENANCE COMPLIANCE ACTIVITIES

Station closure - Train Stops To Be Removed.

No stopping services on either platform from 01:00 on 
10th February 2025 to 04:00 on 21st April 2025. This 
is to allow the station enhancement works to Salford 
Central.



No planned restriction to through freight traffic.

NW5021
NW7021

NW6001
NW6011

NW6003

NW6005

2m20ch and 1m75ch

7m15ch and 7m66ch

10m0ch and 11m50ch

10m31ch and 11m56ch

31m62ch and 31m40ch

0m54ch and 0m64ch

In Connection With 
Engineering Work

S&T Work

SO53/54 Points Inspection

In Connection With 
Engineering Work

S&T Work

Station Work

07/04/25

07/04/25

07/04/25

07/04/25

07/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

05/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11238022

W2025/11237919

W2025/11257838

W2025/11257844

W2025/11026710

W2025/10772736

Week 2  - Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0001 Sat

0001 Sat

0030 Sun

0800 Sun

0055 Tue

0055 Thu

0010 Sun

0130 Sat

31/05/25

31/05/25

06/04/25

06/04/25

08/04/25

10/04/25

06/04/25

07/04/25

2359 Sat

2359 Sat

0200 Sun

2000 Sun

0500 Tue

0500 Thu

0730 Sun

0545 Mon

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

Line Blockage
+ EPR

Possession

Possession

Line Blockage
+Detonators

Possession

Possession

All Lines

All Lines

Down and Up 
Ashton

All Lines

Down and Up 
Chester

Down Chester

Up Chester

All Lines

All Lines

Wigan Station Jn

Crow Nest Jn

Ashton

Philips Park South Jn

Hooton

Hooton

Marple Wharf Jn

Kirkby Stephen

Crow Nest Jn

Lostock Jn

Clayton Bridge LC
(MCB-OD)

Baguley Fold Jn

Spital

Rock Ferry

New Mills Central

Settle Jn SB

P2025/4151907

P2025/4150244

P2025/4166636

P2025/4158251

P2025/4165866

P2025/4151494

P2025/3987258 Northern: Carlisle - Appleby

DBC: 6M97 Y path via Carlisle to New Biggin

Colas: 6J37 SO to run WCML



Work Content: Blea Moor SB Mechanical & Electrical 
Locking Fitting. 247m 10ch to 249m 17ch

NW6009
NW6013

NW7021

NW7027

NW8013

NW8013

NW9007

NW9901

5m35ch and 5m60ch

2m32ch and 0m5ch

9m71ch and 11m70ch

9m71ch and 11m70ch

176m30ch and 176m60ch

247m10ch and 249m17ch

251m0ch and 257m0ch

240m58ch and 244m69ch

247m22ch and 256m45ch

Patrolling 

Safety & Environment Work

Cable Trough Installation

Cable Trough Installation

Drainage Work

S&T Work

Earthwork

Track Works

Permanent Way Inspection

29/03/25

29/03/25

06/04/25

06/04/25

08/04/25

10/04/25

06/04/25

05/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/11119283

W2025/11287747

W2025/11264708

W2025/11264709

W2025/11202005

W2025/10772103

W2025/11069279

W2025/10993306

W2025/10638843
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

2330 Tue

2330 Tue

0100 Wed

0100 Wed

0100 Wed

0100 Wed

0100 Wed

16/04/25

16/04/25

16/04/25

16/04/25

16/04/25

16/04/25

16/04/25

0455 Wed

0455 Wed

0455 Wed

0455 Wed

0455 Wed

0430 Wed

0430 Wed

Possession

Possession

Possession

Possession

Possession

BLOCKED To
D/C Electric 
Trains
BLOCKED To
D/C Electric 
Trains

Down and Up 
Slow

Up & Dn Goods 
Loop

Lines B and C

Platforms 8 to 11

Line A

Down and Up DC 
Electric

Down and Up 
North London DC 
Electric

Wembley Central

Kilburn High Road

Camden Jn

Euston

Camden Jn

South Hampstead

Camden Jn

Camden Jn

Kilburn High Road

Euston

Park Street 
Tunnels

Camden Jn

Primrose Hill 
(closed) site of

P2025/4015219 2330 TUE TO 0455 WED

TRAINS TO TRAVEL OVER FAST LINES.

NO ROUTE BETWEEN NORTH LONDON LINES 
AND WESTCOAST MAIN LINE VIA PRIMROSE 
HILL. TRAINS TO DIVERT VIA GOSPEL OAK.

NO ACCESS QUEENS PARK SLOW LINE 
PLATFORMS.

NO AC ACCESS WILLESDEN TMD.

NO ACCESS AT HARLESDEN JN BETWEEN SLOW 
LINES AND WEMBLEY ICD AND WEFOC - TRAINS 
TO TRAVEL VIA GOSPEL OAK. DIVERTED 
SERVICES BETWEEN WEMBLEY CENTRAL AND 
CITY LINES TO TRAVEL VIA WILLESDEN RELIEF 
LINES AND UP & DOWN HIGH LEVEL GOODS.

AWC ECS TO RUN VIA WEST LONDON JN, 
WILLESDEN RELIEF LINE AND WEMBLEY 
CENTRAL (REVERSE).



0100 WED TO 0455 WED

TRAINS BETWEEN CAMDEN JN AND EUSTON TO 
TRAVEL OVER LINES D, E, X AND BE 
REPLATFORMED AT EUSTON.

EA1320
MD101
MD145 0m0ch and 7m61ch

0m0ch and 7m61ch

0m0ch and 7m61ch

0m0ch and 7m61ch

0m0ch and 4m20ch

4m25ch and 6m60ch

Survey Work

URFDO Inspections

OHL Inspection

S&T Maintenance

Track Maintenance

Track Maintenance

15/04/25

15/04/25

16/04/25

16/04/25

16/04/25

16/04/25

16/04/25

3Week

W2025/11199145

W2025/11199146

W2025/11199147

W2025/11054356

W2025/11266865

W2025/11215408
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Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

2300 Thu

2300 Thu

2300 Thu

2300 Thu

0145 Fri

0235 Sat

0510 Sat

0510 Sat

0510 Sat

0510 Sat

1800 Sat

1800 Sat

1800 Sat

1800 Sat

22/04/25

19/04/25

22/04/25

22/04/25

18/04/25

19/04/25

22/04/25

22/04/25

22/04/25

22/04/25

22/04/25

22/04/25

22/04/25

22/04/25

0530 Tue

0510 Sat (100 hrs)

0530 Tue

0530 Tue

0645 Fri

0510 Sat

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Up & Dn Goods 
Loop

Down and Up 
Slow

Loop / Neck

South End 
Connections

Down and Up 
Fast

Down and Up 
Fast

Down and Up 
Fast
Down and Up 
Slow
Shunt Neck

North Departure 
Line
North Arrival Line

Loco Siding L & M

Down and Up/Up 
& Down Willesden 
Relief
South Arrival Line

Brent Rec and 
Dep No.1 and 
No.2
Up & Down Goods
No.1 & No.2

Kilburn High Road

Willesden North Jn

Willesden TMD

Willesden TMD

Willesden North Jn

West London Jn 
(Willesden)

North Wembley Jn

Wembley Central

Wembley Yard

Wembley Yard

Wembley Central

Wembley Yard

Wembley Yard 
South Jn

Wembley Yard 
South Jn

Kilburn High Road

Primrose Hill 
Tunnels

Willesden TMD

Willesden TMD

Primrose Hill 
Tunnels

Primrose Hill 
Tunnels

Primrose Hill 
Tunnels

Wembley Central

Wembley Yard

Wembley Yard

Wembley Yard 
South Jn

Brent Sidings

Harlesden Jn

P2025/3925786 2300 THU TO 0510 SAT

ARL ECS TO DIVERT KENSAL GREEN AND CITY 
NEW LINES FOR WILLESDEN TMD.



2300 THU TO 0145 FRI

TRAINS TO TRAVEL OVER FAST LINES.



2300 THU TO 0500 TUE

NO ACCESSS KILBURN GOODS LOOP.

ARL NO ACCESS TO WILLESDEN TMD FROM 
SLOW LINES.

SLEEPER ACCESS TO WEMBLEY DEPOT VIA 
GOSPEL OAK AND CITY LINES.

NO ACCESS TO/FROM SOUTH WEST LINES 
TO/FROM CAMDEN ROAD JN, FREIGHT TO 
DIVERT VIA GOSPEL OAK AND WILLESDEN HIGH 
LEVEL.

NO ACCESS WEMBLEY CENTRAL SHUNT NECK. 
NO FACILITY TO SHUNT NORTH END WEMBLEY 
YARD RECEP/DEP 1 TO 7 AND YARD LINE. NO 
ACCESS TO WEMBLEY YARD LOCO SIDINGS L & 
M. STABLED AC TRACTION AT WEMBLEY YARD 
LOCO SIDINGS L & M TO HAVE PANTOGRAPHS 
LOWERED.



0145 FRI TO 0645 FRI

AWC NO ACCESS TO WEMBLEY DEPOT.

AWC TO START/TERMINATE MILTON KEYNES.

WMT TO CONFIRM



0645 FRI TO 0510 SAT

TRAINS TO BE RETIMED OVER FAST LINES, AWC
5TPH, WMT 4TPH, FREIGHT 1 TPH.

1 MINUTE ENGINEERING ALLOWANCE 
APPROACHING WEST LONDON JN TO BE MOVED 
TO APPROACHING CAMDEN JN.



0235 SAT TO 0510 SAT

TRAINS TO TRAVEL OVER SLOW LINES.



0510 SAT TO 0530 TUE

THAMES FREIGHT TO DIVERT VIA ECML OR MML
SOUTH AND SOUTH/WEST FREIGHT TO DIVERT 
VIA OXFORD AND BANBURY.

FELIXSTOWE FREIGHT TO DIVERT VIA CROSS 
COUNTRY.

SLEEPER TO DIVERT VIA ECML AND TERMINATE 
KINGS CROSS.

GTR TO START/ TERMINATE SHEPARDS BUSH, 
REVERSE IN UP SIDINGS.

ARL ECS TO DIVERT KENSAL GREEN AND CITY 
LINES FOR C-SIDINGS OR NEW LINES FOR 
WILLESDEN TMD.

AWC NO ACCESS TO WEMBLEY DEPOT.



1800 SAT TO 0530 TUE


MD101
MD136
MD137
MD166
SO250

2m42ch and 6m10ch

2m60ch and 8m47ch

2m60ch and 8m47ch

4m20ch and 6m60ch

3m20ch and 4m0ch

3m21ch and 5m15ch

2m60ch and 8m47ch

2m60ch and 8m47ch

6m60ch and 8m20ch

2m60ch and 8m47ch

2m60ch and 8m47ch

4m0ch and 4m25ch

2m60ch and 8m47ch

2m60ch and 8m47ch

2m60ch and 8m47ch

6m60ch and 8m47ch

C71 S&C-Complete Renewal
RT60/NR60

OHL Inspection

OHL Inspection

Patrolling 

Station Work

UTX Work

Survey Work

S&T Maintenance

Track Maintenance

S&T Maintenance

S&T Maintenance

Detail Structures Examination

Survey Work

OHL Inspection

URFDO Inspections

Patrolling 

17/04/25

17/04/25

17/04/25

17/04/25

18/04/25

19/04/25

19/04/25

19/04/25

19/04/25

19/04/25

19/04/25

19/04/25

19/04/25

19/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10923208

W2025/11225286

W2025/11225124

W2025/10861423

W2025/11045453

W2025/10902097

W2025/11225203

W2025/11225128

W2025/11225117

W2025/11225257

W2025/10861638

W2025/11280931

W2025/10862192

W2025/10862483

W2025/11225284

W2025/11270806
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Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

2305 Tue

2305 Wed

2305 Thu

16/04/25

17/04/25

18/04/25

0405 Wed

0405 Thu

0405 Fri

Possession

Possession

Possession

Down and Up 
Slow/Northampton

Down and Up 
Slow/Northampton

Down and Up 
Slow/Northampton

Northampton South 
Jn

Northampton South 
Jn

Northampton South 
Jn

Milton Keynes 
North Jn

Milton Keynes 
North Jn

Milton Keynes 
North Jn

P2025/3925786

P2025/4049441

P2025/4049447

P2025/4049448

ACCESS TO WEFOC VIA UP & DOWN HIGH LEVEL
GOODS / SOUTH DEPARTURE LINE ONLY.

NO ACCESS TO SOUTH ARRIVAL LINE.

NO ACCESS FOR ELECTRIC TRAINS TO UP & 
DOWN GOODS No. 1 & No. 2, BRENT REC AND 
DEPT No 1 AND No2.



0130 SUN AND 0630 MON

DUE TO POSSESSION P2025/3937540 & 
P2025/3937653 WMT AND AWC TRAINS TO 
START/TERMINATE MILTON KEYNES FROM 
NORTH.



0630 MON TO 0530 TUE

AWC TRAINS TO START/TERMINATE MILTON 
KEYNES FROM NORTH.

AWAITING CONFIRMATION REGARDING WMT
TRAINS TO TRAVEL OVER FAST LINES AND 
THEN VIA WEEDON.

ACCESS AVAILABLE NORTH END BLETCHLEY 
CARRIAGE SIDINGS.

NO ACCESS MILTON KEYNES CENTRAL 
PLATFORMS 1, 2, 2A & 3 AND WOLVERTON RAIL 
CARE SIDINGS.

NO ACCESS NORTHAMPTON FROM SOUTH 
DIRECTION.

FREIGHT TRAINS BETWEEN DAVENTRY IRFT 
AND THE SOUTH TO RUN VIA WEEDON, RUGBY 
AND REVERSE.

TRAINS TO TRAVEL OVER FAST LINES AND 
THEN VIA WEEDON.

ACCESS AVAILABLE NORTH END BLETCHLEY 
CARRIAGE SIDINGS.

NO ACCESS MILTON KEYNES CENTRAL 
PLATFORMS 1, 2, 2A & 3 AND WOLVERTON RAIL 
CARE SIDINGS.

NO ACCESS NORTHAMPTON FROM SOUTH 
DIRECTION.

FREIGHT TRAINS BETWEEN DAVENTRY IRFT 
AND THE SOUTH TO RUN VIA WEEDON, RUGBY 
AND REVERSE.

TRAINS TO TRAVEL OVER FAST LINES AND 
THEN VIA WEEDON.

ACCESS AVAILABLE NORTH END BLETCHLEY 
CARRIAGE SIDINGS.

NO ACCESS MILTON KEYNES CENTRAL 
PLATFORMS 1, 2, 2A & 3 AND WOLVERTON RAIL 
CARE SIDINGS.

NO ACCESS NORTHAMPTON FROM SOUTH 
DIRECTION.

FREIGHT TRAINS BETWEEN DAVENTRY IRFT 
AND THE SOUTH TO RUN VIA WEEDON, RUGBY 
AND REVERSE.

MD101
MD105

MD101
MD105

MD101
MD105

62m45ch and 65m44ch

54m60ch and 65m44ch

50m48ch and 54m55ch

57m0ch and 65m44ch

57m0ch and 65m44ch

50m48ch and 52m40ch

62m45ch and 65m44ch

54m60ch and 65m44ch

62m45ch and 65m44ch

57m0ch and 65m44ch

52m40ch and 54m60ch

54m65ch and 65m44ch

OHL Work

Track Maintenance

Vegetation Clearance

Follow-Up Work

Follow-Up Work

Rail Lubricators

OHL Work

Track Maintenance

OHL Work

Follow-Up Work

Rail Lubricators

Track Maintenance

15/04/25

16/04/25

17/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/10988900

W2025/11184856

W2025/11251820

W2025/10938257

W2025/10938258

W2025/10986581

W2025/10988906

W2025/11184765

W2025/10988777

W2025/10938259

W2025/10986632

W2025/11184888
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Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

Tamper Stabling 
Sidings

DIRFT Sidings

Connecting Line

Northampton Bays
4 & 5
River Sidings

Castle Yard

Kings Heath 
Depot
Horse Dock

Reception Line

Down Goods Loop

Up & Down Slow

Down Platform 
Loop

Down and Up 
Fast / Main
Down and Up 
Slow / 
Northampton

Blisworth

Daventry 
International Rail 
Freight Terminal 
DIRFT
Daventry North Jn

Northampton

Mill Lane Jn 
(Northampton)

Mill Lane Jn 
(Northampton)

Northampton North 
Jn

Hillmorton Jn

Blisworth

Daventry 
International Rail 
Freight Terminal 
DIRFT
Daventry South 
Jn

Northampton

Northampton 
North Jn

Northampton 
South Jn

Wolverton

P2025/4049230 NO TRAINS TO RUN BETWEEN THESE 
LOCATIONS.

NO ACCESS TO / FROM DIRFT.

WHEELS STATIONARY REQUIRED THROUGHOUT
MILEAGE.

MD101
MD105

53m20ch and 80m0ch
Commissioning Work

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10935555
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Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

2355 Sat

2355 Sat

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0215 Sun

0215 Sun

1200 Sun

13/04/25

13/04/25

13/04/25

13/04/25

14/04/25

14/04/25

14/04/25

14/04/25

14/04/25

14/04/25

14/04/25

0205 Sun

0205 Sun

1200 Sun

0845 Sun

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0300 Mon

0300 Mon

0350 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains
Possession

Down and Up 
Northampton

Up & Down Slow

Down and Up 
Slow/Northampton

Down and Up 
Fast / Main

Northampton Bays
4 & 5

Down Goods Loop

Reception Line

Up & Down Slow

Down Platform 
Loop

River Sidings

Kings Heath 
Depot
Up Sidings

Down and Up 
Northampton

Daventry North Jn

Mill Lane Jn 
(Northampton)

Daventry North Jn

Hillmorton Jn

Northampton

Mill Lane Jn 
(Northampton)

Mill Lane Jn 
(Northampton)

Northampton North 
Jn

Northampton

Mill Lane Jn 
(Northampton)

Daventry North Jn

Northampton 
North Jn

Milton Keynes 
North Jn

Northampton

Northampton 
North Jn

Northampton 
South Jn

Northampton

Northampton 
North Jn

Hanslope North 
Jn

P2025/3919866 2355 SAT TO 0205 SUN AND 0845 SUN TO 0350 
MON

TRAINS TO TRAVEL VIA WEEDON.



0205 SUN TO 0350 MON

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN MILTON KEYNES CENTRAL 
AND RUGBY VIA NORTHAMPTON.

NO ACCESS NORTHAMPTON STATION, RIVER 
SIDINGS, KINGS HEATH DEPOT, CASTLE YARD 
AND NORTHAMPTON UP SIDINGS.

WMT LAST SERVICE TO TERMINATE KINGS 
HEATH.

NORTHAMPTON PLATFORM BAYS 4 & 5 AND MK 
PLATFORM 2 AVAILABLE FOR WMT STABLING.



0215 SUN TO 0300 MON

STABLED AC TRACTION AT NORTHAMPTON 
STATION, RIVER SIDINGS, KINGS HEATH DEPOT 
AND NORTHAMPTON UP SIDINGS TO HAVE 
PANTOGRAPHS LOWERED.



0825 SUN TO 0350 MON

ACCESS DAVENTRY IRFT FROM RUGBY 
DIRECTION ONLY. SOUTHBOUND SERVICES TO 
RUN TO RUGBY AND RUN ROUND.

MD101
MD105

54m60ch and 65m20ch

56m20ch and 56m70ch

65m35ch and 67m21ch

65m35ch and 67m10ch

71m69ch and 75m61ch

56m20ch and 57m0ch

57m60ch and 58m40ch

65m35ch and 67m5ch

56m20ch and 56m70ch

66m63ch and 67m36ch

71m69ch and 74m10ch

57m0ch and 65m30ch

Patrolling 

Patrolling 

Hand Rail Grinding

Remove Rail Defects

OHL Renewals Work

Patrolling 

Prep for RDT

P & D Maintenance

Track Maintenance

Follow-Up Work

OHL Work

Commissioning Work

12/04/25

12/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10988004

W2025/10983413

W2025/10984857

W2025/11271810

W2025/11134052

W2025/10987944

W2025/10853759

W2025/10983646

W2025/10983445

W2025/10990199

W2025/10990035

W2025/10937087
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Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0010 Tue

0010 Tue

0010 Tue

0010 Tue

0010 Tue

0010 Tue

15/04/25

15/04/25

15/04/25

15/04/25

15/04/25

15/04/25

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

Possession

Possession

Possession

Possession

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

Down Stafford 
Slow

Down Trent Valley
Fast / Down Stoke
/ Down Main
Up Main / Up 
Stoke / Up Trent 
Valley Slow
Down TV Slow / 
Down Stafford / 
Down Stafford 
Fast
Up Stafford Fast / 
Up Stafford / Up 
TV Fast
Up Stafford Slow

Down and Up 
Stoke / Main

All Lines

Stafford Trent Valley
Jn No.1

Meaford Crossing 
LC (CCTV)

Stafford Trent Valley
Jn No.1

Stafford Trent Valley
Jn No.1

Stone OHNS 
NW5009

Nuneaton North Jn

Milford Jn 
(Staffordshire)

Nuneaton North 
Jn

Whitehouse Jn

Colwich North Jn

Nuneaton OHNS

P2025/3942838 **** ADDITIONAL SECTION 7 TO ALLOW FOR 
PATROLLING OF COLWICH - TO REPLACE LOSS 
OF SUNDAY NIGHT DUE TO SECTION 7 
ELSEWHERE MEANING WCML HAD TO BE OPEN 
ON THE SUNDAY NIGHT. ****



0010 TUE TO 0530 TUE

ALL TRAINS TO TRAVEL VIA WEST MIDLANDS.

NO ACCESS LICHFIELD CHORD.

NO ACCESS CANNOCK LINES AT RUGELEY 
TRENT VALLEY.

NO ACCESS STOKE LINES AT COLWICH JN.

CROSS COUNTRY 5D98 TO BE HELD FOR 
POSSESSION TO FINISH.



0030 TUE TO 0530 TUE

NO ACCESS FOR AC TRACTION BETWEEN 
RUGELEY TOWN AND RUGELEY TRENT VALLEY.

MD101
MD345
MD355
NW1001
NW1004
NW5009

38m65ch and 38m35ch

126m40ch and 127m20ch

121m20ch and 132m16ch

116m20ch and 118m0ch

38m65ch and 38m20ch

98m10ch and 121m15ch

124m35ch and 127m55ch

108m40ch and 109m34ch

113m15ch and 115m10ch

98m10ch and 121m15ch

98m10ch and 121m15ch

98m10ch and 132m16ch

Patrolling 

Patrolling 

Track Maintenance

Patrolling 

OHL Work

Track Maintenance

OHL Work

Welding and Grinding

PL Tamping

Survey Work

S&T Work

URFDO Inspections

15/04/25

15/04/25

15/04/25

15/04/25

15/04/25

15/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10840720

W2025/10840739

W2025/10830767

W2025/10813899

W2025/11249664

W2025/10813840

W2025/11249782

W2025/11193304

W2025/10919694

W2025/11228746

W2025/11000022

W2025/11203890
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EAS_V4_2_2025

2200 Sat

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

13/04/25

14/04/25

14/04/25

14/04/25

14/04/25

14/04/25

14/04/25

14/04/25

14/04/25

14/04/25

14/04/25

14/04/25

14/04/25

2200 Sun

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Reception 1, 2 & 3

Acton Yard

Down and Up 
South West

Down and Up 
Goods

Down and Up 
Poplar

Up 
Richmond/Up/Up 
North London
Down and Up 
Kew

Down North 
London/Down/Do
wn Richmond
Down and Up 
North London

Down and Up City
Line

Down and Up 
New Line

Down and Up 
High Level

Reversing Siding

Willesden 
Turnback Siding

Acton West

Willesden West 
London Jn

Acton Canal Wharf 
Jn

Acton East

Willesden High Level
Jn

Kew East Jn

Gunnersbury Jn

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton East

Acton Canal 
Wharf Jn

Acton Wells Jn

Gunnersbury Jn

South Acton Jn

Willesden High 
Level Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

P2025/3943192 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN WILLESDEN HIGH LEVEL JN 
AND RICHMOND



NO TRAINS TO BE STABLED IN THE REVERSING 
SIDING AT KENSAL GREEN BETWEEN 0045 TO 
0500 MON



ARL ECS MOVES CAN BE HELD AT WM672



CHANNEL TUNNEL FREIGHT SERVICES VIA THE 
WEST LONDON LINE

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS AFTER 
0045 MON



NLL CYCLIC TYPE 19

NLL CYCLIC TYPE 9 (AMENDED)



THIS IS AN ANGLIA POSSESSION THAT IMPACTS 
ON WESTERN / NW&C

EA1310
EA1330
EA1360
GW130
MD150
MD155
MD160
MD167

0m5ch and 2m70ch

0m5ch and 2m70ch

1m57ch and 5m48ch

1m57ch and 5m48ch

4m67ch and 5m48ch

1m57ch and 5m48ch

1m70ch and 2m70ch

1m57ch and 5m48ch

0m5ch and 2m70ch

Survey Work

S&C Unit Renewal 
(Maintenance Only)

URFDO Inspections

Remove Rail Defects

S&T Maintenance

Welding and Grinding

P & D Maintenance

Off Track Work

Major Projects

12/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

14/04/25

14/04/25

14/04/25

14/04/25

14/04/25

14/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10856438

W2025/11146444

W2025/10717458

W2025/10717455

W2025/10717459

W2025/10766991

W2025/10927201

W2025/10717315

W2025/10926500

Week 3  - Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

1400 Sat

1400 Sat

0140 Fri

0140 Fri

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

14/04/25

18/04/25

22/04/25

25/04/25

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0430 Mon

0140 Fri

0430 Tue (100 hrs)

2359 Fri

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Platform 3

Down and Up 
T&H

Down and Up City
Line

Down and Up 
New Line

Down and Up 
North London Line

Reversing Siding

Willesden 
Turnback Siding

Down Willesden 
Relief

Up Willesden 
Relief

Down Willesden 
Relief

Up Willesden 
Relief

Gospel Oak

Junction Road Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden Junction 
High Level

Kensal Green Jn

Willesden Junction 
High Level

Wembley Yard 
South Jn

Wembley Yard 
South Jn

Gospel Oak

Gospel Oak Jn

Kensal Green Jn

Kentish Town 
West

Kensal Green Jn

Willesden No.7 Jn

Willesden Jn

P2025/3943444

P2025/3921131

P2025/3921117

NO TRAINS TO BE STABLED IN THE REVERSING 
SIDING AT KENSAL GREEN 



NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
GOSPEL OAK 



ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 8/9 ROTR

1400 SAT TO 0430 MON

NO ROUTE BETWEEN WILLESDEN NO.7 JN AND 
WEMBLEY YARD SOUTH VIA THE RELIEF LINES.



0430 MON TO 0140 FRI

UP RELIEF TRAINS TO TRAVEL OVER THE BI-
DIRECTIONAL DOWN RELIEF.
0140 FRI TO 0430 TUE

NO ROUTE BETWEEN WILLESDEN NO. 7 JN AND 
WEMBLEY YARD SOUTH VIA THE RELIEF LINES.



0430 TUE TO 2359 FRI

UP RELIEF TRAINS TO TRAVEL OVER THE BI-
DIRECTIONAL DOWN RELIEF.

EA1310
EA1370
MD150
MD155

MD166

MD166

0m42ch and 2m55ch

1m7ch and 1m35ch

1m57ch and 0m45ch

1m60ch and 4m30ch

1m57ch and 2m55ch

4m30ch and 4m75ch

1m7ch and 1m35ch

1m57ch and 0m45ch

1m57ch and 0m45ch

1m57ch and 0m45ch

4m64ch and 0m4ch

0m75ch and 1m45ch

0m75ch and 1m45ch

S&C Unit Renewal 
(Maintenance Only)

Track Maintenance

Welding and Grinding

Drainage Inspection

Patrolling 

PL Tamping

URFDO Inspections

Off Track Work

Remove Rail Defects

URFDO Inspections

P & D Maintenance

Earthwork

Earthwork

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

12/04/25

12/04/25

18/04/25

18/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11189163

W2025/10720426

W2025/10766990

W2025/10720240

W2025/10720291

W2025/10965585

W2025/10720442

W2025/10720470

W2025/10720504

W2025/10720586

W2025/10720589

W2025/10809988

W2025/10827706

Week 3  - Continued

SUPERSEDED B
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PPP



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0115 Sun

2000 Mon

2000 Mon

2000 Mon

22/04/25

22/04/25

22/04/25

22/04/25

22/04/25

22/04/25

22/04/25

20/04/25

21/04/25

21/04/25

21/04/25

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0445 Sun

2359 Mon

2359 Mon

2359 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Acton Dive-Under

Down and Up 
Poplar

Engine and 
Carriage Line

Down and Up 
Relief

Back Line

Washer Bypass

Carriage Line

Acton Yard

Reception 1, 2 & 3

Down and Up 
Main

Down and Up 
Southwest

Down and Up 
Goods

Down and Up 
North London

Acton West (inc.)

Acton West

Old Oak Common 
East Jn

Ealing Broadway

CrossRail Depot

Old Oak Common 
East Jn

Acton West

Ealing Broadway

Acton Canal Wharf 
Jn

Acton Canal Wharf 
Jn

Willesden High Level
Jn

Acton Main Line

Acton Wells Jn

Grand Canal 
Junction

Ladbroke Grove

Old Oak Common
East Jn

Acton East

Ladbroke Grove

Acton Canal 
Wharf Jn

Acton Wells Jn

South Acton Jn

P2025/3917261 TRAINS TO RUN OVER MAIN LINES.  

NO ACCESS TO / FROM ACTON YARD / WCML / 
NLL



ACTON YARD RECEPTION LINES 1, 2, 3 AND 
HEADSHUNT TO BE CLEAR OF TRAINS / 
WAGONS.



NO ARL SERVICE WILLESDEN JN HIGH LEVEL TO 
RICHMOND



Work Details: ACTON EAST S&C RENEWALS 
[8120A/B 8121A/B 8122A/B] MAINTENANCE.

EA1310
EA1360
GW103
GW130
GW174
MD167
MD170

2m45ch and 4m25ch

4m13ch and 4m50ch

2m43ch and 5m47ch

3m0ch and 5m27ch

3m20ch and 3m60ch

4m10ch and 5m7ch

0m39ch and 4m20ch

2m60ch and 3m41ch

2m45ch and 4m25ch

2m45ch and 4m25ch

2m45ch and 3m50ch

2m44ch and 5m40ch

Patrolling 

Preparatory Work

In Connection With 
Engineering Work

C70 S&C - Complete 
Renewal 113A

OOC Station Development

Patrolling 

Permanent Way Inspection

OOC Station Development

P-Way Maintenance

P-Way Maintenance

S&C Unit Renewal 
(Maintenance Only)

Major Projects

18/04/25

18/04/25

18/04/25

18/04/25

18/04/25

18/04/25

18/04/25

20/04/25

21/04/25

21/04/25

21/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10854140

W2025/11273511

W2025/11005484

W2025/10982332

W2025/10996169

W2025/10705305

W2025/10704947

W2025/11243396

W2025/10946118

W2025/10946302

W2025/10997830

W2025/10976894

Week 3  - Continued
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Network Rail
LNW Route
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Version 4.2

EAS_V4_2_2025

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0025 Sun

0025 Sun

0035 Sun

14/04/25

14/04/25

14/04/25

14/04/25

14/04/25

14/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

0500 Mon

0500 Mon

0500 Mon

0500 Mon (54 hrs)

0500 Mon

0500 Mon

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0850 Sun

0850 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains

Possession

Possession

BLOCKED To
A/C Electric 
Trains

Down Bushbury 
Goods Loop

Four Ashes Up 
Goods Loop

Down and Up 
Oxley Chord

Down and Up 
Grand Junction

Down and Up 
Stour/Penkridge

Up Penkridge 
Slow
Down Penkridge

Up Penkridge 
Fast/Up Penkridge
Down and Up 
Stour

Down and Up 
Grand Junction

Down and Up 
Heath Town

Platforms 1, 2, 3

Platform 6 (North 
Bay)
Down and Up 
Wellington

Platform 4

Wolverhampton 
Carriage Siding
Platform 5 (South 
Bay)
North Yard

All Lines

All Lines

All Lines

Bushbury Jn

Four Ashes

Bushbury (Oxley) Jn

Bushbury Jn

Penkridge

Rickerscote (OHNS)

Wolverhampton 
North Jn

Bushbury Jn

Wolverhampton 
Crane Street Jn

Wolverhampton

Oxley Stafford Road 
Jn

Wolverhampton

Redditch

Stoke Works Jn

Cofton

Bushbury Jn

Four Ashes

Oxley Stafford 
Road Jn

Portobello Jn 
(West Midlands)

Wolverhampton 
North Jn

Penkridge

Monmore Green

Noose Lane LC

Portobello Jn 
(West Midlands)

Wolverhampton

Wolverhampton 
North Jn

Wolverhampton

Barnt Green Jn

Cofton

Birmingham New 
Street

P2025/3906285

P2025/4166640

WMT TO STABLE IN WOLVERHAMPTON 
PLATFORMS 4 & 5



ALL UNITS TO HAVE PANTOGRAPHS LOWERED 
AND LOCKED.



TRAINS TO BE DIVERTED VIA THE TRENT 
VALLEY LINE.

FREIGHT SERCICES TO RUN VIA TRENT VALLEY 
AND CANNOCK.



XC MANCHESTER TO BOURNEMOUTH SERVICES
TO TERMINATE AT WOLVERHAMPTON

 

XC MANCHESTER TO BRISTOL SERVICES TO 
TERMINATE AT BIRMINGHAM NEW STREET



WMT LIVERPOOL SERVICES TO TERMINATE AT 
WOLVERHAMPTON



AVANTI SERVICES TO TERMINATE AT 
WOLVERHAMPTON FROM THE SOUTH AND AT 
CREWE FROM THE NORTH.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN WOLVERHAMPTON AND 
STAFFORD.

MD301
MD320
MD365
MD805
NW1002

MD306
MD310

12m75ch and 14m22ch

143m52ch and 143m40ch

1m51ch and 1m59ch

15m50ch and 23m40ch

18m50ch and 23m37ch

11m50ch and 14m18ch

15m50ch and 18m60ch

51m58ch and 52m16ch

51m35ch and 52m5ch

Off-Track Inspections

In Connection With Isolation 
Arrangements

In Connection With Isolation 
Arrangements

PL Tamping

Off-Track Inspections

S&C Maintenance

Off-Track Inspections

Structures Work

Structures Work

12/04/25

12/04/25

12/04/25

12/04/25

12/04/25

12/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10978619

W2025/10979087

W2025/10979031

W2025/11279990

W2025/10978699

W2025/10978987

W2025/10978649

W2025/11184655

W2025/11184520

Week 3  - Continued

SUPERSEDED B
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Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0015 Sun

0015 Sun

0015 Sun

13/04/25

13/04/25

13/04/25

0745 Sun

0745 Sun

0745 Sun

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

All Lines

Bay Platform

Up Sidings

Corks Farm No.2 LC

Four Oaks

Lichfield City

Aston North Jn

Four Oaks

Lichfield City

P2025/4166680 WMT TO STABLE IN FOUR OAKS BAY PLATFORM


STABLED UNITS TO HAVE PANTOGRAPHS 
LOWERED AND LOCKED.

MD320
MD340
MD355 0m48ch and 6m21ch

0m48ch and 18m45ch

0m48ch and 6m21ch

16m76ch and 18m1ch

Drainage Work

Track Maintenance

Vegetation Clearance (Non-
Flail)

S&T Inspections

13/04/25

13/04/25

13/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10945513

W2025/10809142

W2025/10945523

W2025/11155394

Week 3  - Continued
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Version 4.2

EAS_V4_2_2025

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0850 Sun

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

0850 Sun

0850 Sun

0850 Sun

0850 Sun

2130 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

2130 Sun

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Down and Up 
Walsall/Walsall 
Fast/Cannock
Down Bescot 
Goods Loop
Up Bescot Goods 
Loop
Down and Up 
Sutton Park

Down and Up 
Grand Junction

Down and Up 
Darlaston

Down and Up 
Walsall Slow

North Neck

Down Local Shunt
Neck
Engine Line

Down Perry Barr 
Goods Loop
Down Grand 
Junction
Up Grand Junction

Down and Up 
Cannock

Brook Siding

Down and Up 
Grand Junction

Rugeley Town

Bescot Jn

Ryecroft Jn

Portobello Jn (West 
Midlands)

Darlaston Jn

Walsall North Jn

Bescot Jn

Bescot Jn

Tame Bridge 
Parkway

Tame Bridge 
Parkway

Rugeley OHNS 
(NW1004)

Walsall South Jn

Portobello Jn (West 
Midlands)

Bescot Jn

Newton Jn 
(Bescot)

Sutton Park No 1 
GF

Tame Bridge 
Parkway

Walsall Pleck Jn

Bescot Jn

Newton Jn 
(Bescot)

Perry Barr OHNS 
(DGL and 
DPBGL)

Perry Barr OHNS 
(UGJ)

Rugeley Town

Walsall Pleck Jn

Darlaston Jn

P2025/4044962 0850 SUN TO 2130 SUN

TRAINS TO BE DIVERTED VIA COSELEY

MD320
MD345
MD360
MD370
MD565
NW1004

9m50ch and 12m21ch

0m20ch and 0m65ch

Station Construction

Prep for RDT

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10793181

W2025/11168023

Week 3  - Continued
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EAS_V4_2_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

14/04/25

14/04/25

14/04/25

14/04/25

14/04/25

14/04/25

14/04/25

14/04/25

14/04/25

14/04/25

14/04/25

14/04/25

14/04/25

14/04/25

14/04/25

14/04/25

14/04/25

14/04/25

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

No. 2 Reception

Down Oxford 
Sidings 1, 2, 3, 
Headshunt
Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (R/G-
X) (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Hinksey North

Oxford

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey South

Oxford

Hinksey North

Oxford

Oxford North Jn

P2025/3928450 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 2 
AT OXFORD.



WORK DETAILS = MAINTENANCE w/10942521

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

62m76ch and 64m0ch

65m70ch and 66m37ch

61m4ch and 61m65ch

62m55ch and 69m15ch

53m52ch and 62m50ch

74m30ch and 75m30ch

Major Projects

S&T Maintenance

Point Heater Maintenance

Unload CWR

Unload Ballast

C2 Rerail - Both Rails

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

14/04/25

14/04/25

14/04/25

14/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10991576

W2025/10874022

W2025/10944380

W2025/10942521

W2025/10943013

W2025/11124471

Week 3  - Continued
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EAS_V4_2_2025

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession 
(Partial)

Down and Up 
Oxford/Cherwell 
Valley
Up Oxford Relief

Platforms 3 and 4

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Down Oxford 
Sidings 1, 2, 3, 
Headshunt
Up Oxford 
Headshunt
Down Engineering
Sidings 1, 2, 3
Up Oxford Sidings 
1, 2, 3, 4 & 5

Knaptons LC (UWC)

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Woodstock Road Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Oxford

Hinksey North

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Oxford

P2025/3930707 GWR SERVICES TO TERMINATE AT / START 
FROM DIDCOT. REPLACEMENT ROAD 
TRANSPORT REQUIRED IN 

LIEU. 

CHILTERN TRAINS TO TERMINATE AT/START AT 
OXFORD PARKWAY. 

NO TRAINS TO STABLE IN OXFORD STATION



Work Details = Maintenance Works (1 in 4).

GW200
GW277
GW310
MD401
MD736

74m30ch and 75m30ch

62m59ch and 64m0ch

62m59ch and 64m32ch

62m76ch and 64m32ch

C2 Rerail - Both Rails

Welding and Grinding

Major Projects

P-Way Maintenance

12/04/25

12/04/25

12/04/25

12/04/25

12/04/25

12/04/25

12/04/25

12/04/25

12/04/25

12/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11125516

W2025/11047441

W2025/10991523

W2025/11046582

Week 3  - Continued
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PPP



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

2330 Sat

0040 Sun

0040 Sun

0125 Sun

0125 Sun

0740 Sun

0030 Fri

0030 Fri

0045 Tue

0045 Tue

0045 Tue

0045 Wed

0045 Wed

0045 Wed

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

18/04/25

18/04/25

15/04/25

15/04/25

15/04/25

16/04/25

16/04/25

16/04/25

0040 Sun

0845 Sun

0125 Sun

0740 Sun

0740 Sun

0845 Sun

0500 Fri

0500 Fri

0435 Tue

0435 Tue

0435 Tue

0435 Wed

0435 Wed

0435 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
+ EPR

Line Blockage
+ EPR

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Down and Up 
Kenilworth

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Down and Up 
Main/Kidderminste
r and Loops
Down & Up Stoke 
Branch/Droitwich 
Single
Down and Up 
Main

Down and Up 
Main/Kidderminste
r and Loops
Down & Up Stoke 
Branch/Droitwich 
Single
Down and Up 
Main

Leamington Spa 
South Jn

Milverton Jn

Warwick Parkway

Aynho Jn

Warwick Parkway

Warwick Parkway

Stratford upon Avon

Bearley Jn

Hartlebury

Stoke Works Jn

Droitwich Spa

Hartlebury

Stoke Works Jn

Droitwich Spa

Reservoir 
Junction

Leamington Spa 
North Jn

Reservoir 
Junction

Bicester North

Heyford

Reservoir 
Junction

Bearley Jn

Shirley

Droitwich Spa

Droitwich Spa Jn

Worcester Tunnel
Jn

Droitwich Spa

Droitwich Spa Jn

Worcester Tunnel
Jn

P2025/4163779

P2025/4163777

P2025/4166516

P2025/4166557

WMT TO STABLE IN LEAMINGTON SPA UP BAY 
PLATFORM AND DOWN BAY PLATFORM AND 
THE DEPOT SIDINGS

GW200
MD401
MD405
MD701

MD415
MD425

MD430
MD900

MD430
MD900

86m16ch and 86m47ch

105m20ch and 106m40ch

106m25ch and 0m20ch

107m70ch and 108m55ch

106m25ch and 0m20ch

105m20ch and 106m40ch

87m25ch and 95m27ch

4m34ch and 17m70ch

12m48ch and 9m37ch

126m21ch and 127m49ch

125m57ch and 126m68ch

125m57ch and 126m68ch

126m21ch and 127m49ch

Detail Structures Examination

S&C Medium Refurb

S&C Medium Refurb

Structures Work

Patrolling 

Patrolling 

S&C Tamping

Patrolling 

Patrolling 

In Connection With 
Engineering Work

Prep for RDT

Prep for RDT

In Connection With 
Engineering Work

12/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

18/04/25

18/04/25

15/04/25

15/04/25

15/04/25

16/04/25

16/04/25

16/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11283770

W2025/10951272

W2025/10951296

W2025/11225825

W2025/10774300

W2025/10774669

W2025/10924566

W2025/11194947

W2025/11194769

W2025/10921378

W2025/10921301

W2025/10921375

W2025/10921380

Week 3  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0045 Thu

0045 Thu

0045 Thu

0045 Fri

0045 Fri

0045 Fri

0020 Tue

0020 Tue

0020 Tue

0020 Wed

0020 Wed

0020 Wed

0020 Thu

0020 Thu

0020 Thu

17/04/25

17/04/25

17/04/25

18/04/25

18/04/25

18/04/25

15/04/25

15/04/25

15/04/25

16/04/25

16/04/25

16/04/25

17/04/25

17/04/25

17/04/25

0445 Thu

0445 Thu

0445 Thu

0445 Fri

0445 Fri

0445 Fri

0505 Tue

0505 Tue

0505 Tue

0505 Wed

0505 Wed

0505 Wed

0505 Thu

0505 Thu

0505 Thu

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main/Kidderminste
r and Loops
Down & Up Stoke 
Branch/Droitwich 
Single
Down and Up 
Main

Down and Up 
Main/Kidderminste
r and Loops
Down & Up Stoke 
Branch/Droitwich 
Single
Down and Up 
Main

All Lines

All Lines

Down & Up 
Dudley

All Lines

All Lines

Down & Up 
Dudley

All Lines

All Lines

Down & Up 
Dudley

Hartlebury

Stoke Works Jn

Droitwich Spa

Hartlebury

Stoke Works Jn

Droitwich Spa

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

Droitwich Spa

Droitwich Spa Jn

Worcester Tunnel
Jn

Droitwich Spa

Droitwich Spa Jn

Worcester Tunnel
Jn

Smethwick Jn

Stourbridge Jn

Stourbridge North
Jn

Smethwick Jn

Stourbridge Jn

Stourbridge North
Jn

Smethwick Jn

Stourbridge Jn

Stourbridge North
Jn

P2025/4166558

P2025/4166559

P2025/4163750

P2025/4163749

P2025/4163748

MD430
MD900

MD430
MD900

MD430
MD435
MD450

MD430
MD435
MD450

MD430
MD435
MD450

125m57ch and 126m68ch

126m21ch and 127m49ch

122m0ch and 123m47ch

125m57ch and 126m68ch

126m21ch and 127m49ch

133m50ch and 141m6ch

133m50ch and 141m6ch

133m50ch and 141m6ch

Prep for RDT

In Connection With 
Engineering Work

Patrolling 

Prep for RDT

In Connection With 
Engineering Work

P-Way Maintenance

P-Way Maintenance

P-Way Maintenance

17/04/25

17/04/25

17/04/25

18/04/25

18/04/25

18/04/25

15/04/25

15/04/25

15/04/25

16/04/25

16/04/25

16/04/25

17/04/25

17/04/25

17/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10921483

W2025/10921308

W2025/10805044

W2025/10921484

W2025/10921309

W2025/10975070

W2025/10975071

W2025/10975072

Week 3  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0020 Fri

0020 Fri

0020 Fri

0020 Fri

2115 Sat

0035 Sun

0035 Sun

0035 Sun

0100 Tue

0100 Tue

0100 Wed

0100 Wed

0100 Thu

0100 Thu

18/04/25

18/04/25

18/04/25

18/04/25

13/04/25

13/04/25

13/04/25

13/04/25

15/04/25

15/04/25

16/04/25

16/04/25

17/04/25

17/04/25

0500 Fri

0500 Fri

0500 Fri

0500 Fri

2100 Sun

0730 Sun

0730 Sun

0730 Sun

0500 Tue (5 hrs)

0500 Tue (5 hrs)

0500 Wed (5 hrs)

0500 Wed (5 hrs)

0500 Thu (5 hrs)

0500 Thu (5 hrs)

Possession

Possession

Possession

Possession

Possession

Line Blockage

Line Blockage

Sidings 
Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Down and Up 
Stourbridge

All Lines

Down & Up 
Dudley

All Lines

Down and Up 
Camphill

Up Main

Down Main

Platforms 
1,2,4,5,6

Wall Sidings

Down and Up 
Main

All Lines

Down and Up 
Main

All Lines

Down and Up 
Main

All Lines

Smethwick Jn

Stourbridge North Jn

Kingswinford Jn 
South

Stourbridge North Jn

Lifford East Jn

Hampstead Tunnel 
(MD701)

Marylebone

Marylebone

Great Central Way 
Jn

Harrow on the Hill

Great Central Way 
Jn

Harrow on the Hill

Great Central Way 
Jn

Harrow on the Hill

Galton Jn

Stourbridge Jn

Stourbridge North
Jn

The Hawthorns

Bordesley Jn

Marylebone

Marylebone

Marylebone

Neasden South 
Jn

Marylebone

Neasden South 
Jn

Marylebone

Neasden South 
Jn

P2025/4163714

P2025/4126430

P2025/4166320

P2025/4166523

P2025/4166524

P2025/4166537

TRAINS TO TRAVEL VIA SELLY OAK, OR SUTTON 
PARK, SOHO ROAD, KIDDERMINSTER AND 
WORCESTER SHRUB HILL

CHILTERNS TO STABLE IN PLATFORM 3

MD430
MD435
MD440
MD450

MD570

MD701

MD701
MD710

MD701
MD710

MD701
MD710

133m15ch and 133m47ch

134m73ch and 138m55ch

133m15ch and 141m6ch

4m0ch and 4m8ch

134m73ch and 138m55ch

42m15ch and 45m25ch

205m77ch and 205m40ch

205m77ch and 205m45ch

205m0ch and 204m3ch

200m65ch and 197m0ch

200m65ch and 197m0ch

200m65ch and 197m0ch

200m0ch and 197m5ch

200m0ch and 197m5ch

Patrolling 

Track Maintenance

P-Way Maintenance

Patrolling 

Patrolling 

Station Construction

Litter / Graffiti Clearance

Patrolling 

S&T Work

Major Projects

Major Projects

Major Projects

Track Maintenance

Track Maintenance

18/04/25

18/04/25

18/04/25

18/04/25

12/04/25

13/04/25

13/04/25

13/04/25

15/04/25

15/04/25

16/04/25

16/04/25

17/04/25

17/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10784359

W2025/10785618

W2025/10975073

W2025/10785212

W2025/10785444

W2025/11052755

W2025/10929253

W2025/10884651

W2025/10943796

W2025/11227082

W2025/11226927

W2025/11226928

W2025/10949242

W2025/10427707

Week 3  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0100 Fri

0100 Fri

0045 Tue

0045 Tue

0045 Wed

0045 Wed

18/04/25

18/04/25

15/04/25

15/04/25

16/04/25

16/04/25

0500 Fri (5 hrs)

0500 Fri (5 hrs)

0510 Tue

0510 Tue

0510 Wed

0510 Wed

Line Blockage

Line Blockage

Possession

Possession

Possession

Possession

Down and Up 
Main

All Lines

Down & Up 
Wycombe/Greenfo
rd
All Lines

Down & Up 
Wycombe/Greenfo
rd
All Lines

Great Central Way 
Jn

Harrow on the Hill

South Ruislip

Denham

South Ruislip

Denham

Marylebone

Neasden South 
Jn

Greenford West 
Jn

Neasden South 
Jn

Greenford West 
Jn

Neasden South 
Jn

P2025/4166538

P2025/4166484

P2025/4166501

MD701
MD710
MD715

GW110
MD701
MD705

GW110
MD701
MD705

201m0ch and 6m12ch

200m65ch and 197m0ch

0m75ch and 2m10ch

5m0ch and 1m52ch

5m0ch and 2m0ch

0m75ch and 4m40ch

10m10ch and 10m15ch

7m60ch and 10m15ch

0m75ch and 4m40ch

0m75ch and 2m10ch

5m0ch and 2m0ch

10m10ch and 10m15ch

5m0ch and 1m52ch

7m60ch and 10m15ch

S&T Work

Major Projects

Welding and Grinding

Follow-Up Work

Track Maintenance

HS2 ASPRO Major Projects

Welding and Grinding

In Connection With 
Engineering Work

HS2 ASPRO Major Projects

Welding and Grinding

Track Maintenance

Welding and Grinding

Follow-Up Work

In Connection With 
Engineering Work

18/04/25

18/04/25

15/04/25

15/04/25

16/04/25

16/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11253853

W2025/11226929

W2025/10971938

W2025/10972725

W2025/10947613

W2025/11263919

W2025/10971895

W2025/11270371

W2025/11263920

W2025/10971851

W2025/10947696

W2025/10971871

W2025/10972726

W2025/11261850

Week 3  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0045 Thu

0045 Thu

0045 Fri

0045 Fri

17/04/25

17/04/25

18/04/25

18/04/25

0510 Thu

0510 Thu

0510 Fri

0510 Fri

Possession

Possession

Possession

Possession

Down & Up 
Wycombe/Greenfo
rd
All Lines

Down & Up 
Wycombe/Greenfo
rd
All Lines

South Ruislip

Denham

South Ruislip

Denham

Greenford West 
Jn

Neasden South 
Jn

Greenford West 
Jn

Neasden South 
Jn

P2025/4166518

P2025/4166486

GW110
MD701
MD705

GW110
MD701
MD705

5m0ch and 1m52ch

0m75ch and 4m40ch

0m75ch and 2m14ch

5m0ch and 2m0ch

10m10ch and 10m15ch

8m60ch and 10m15ch

7m60ch and 10m15ch

0m75ch and 2m10ch

0m75ch and 2m14ch

0m75ch and 4m40ch

0m75ch and 2m10ch

5m0ch and 2m0ch

10m10ch and 10m15ch

7m60ch and 10m15ch

5m0ch and 1m52ch

Follow-Up Work

HS2 ASPRO Major Projects

Patrolling 

Track Maintenance

Welding and Grinding

Patrolling 

In Connection With 
Engineering Work

Welding and Grinding

Track Maintenance

HS2 ASPRO Major Projects

Welding and Grinding

Track Maintenance

Welding and Grinding

In Connection With 
Engineering Work

Follow-Up Work

17/04/25

17/04/25

18/04/25

18/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10972727

W2025/11263879

W2025/10876686

W2025/10947614

W2025/10971872

W2025/10877656

W2025/11261851

W2025/10971852

W2025/10877157

W2025/11263880

W2025/10971940

W2025/10947615

W2025/10971873

W2025/11261891

W2025/10972728

Week 3  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0100 Sun

0100 Sun

0125 Sun

0125 Sun

0115 Tue

0115 Wed

0115 Thu

0115 Fri

0130 Sat

13/04/25

13/04/25

13/04/25

13/04/25

15/04/25

16/04/25

17/04/25

18/04/25

14/04/25

0730 Sun

0730 Sun

0705 Sun

0705 Sun

0515 Tue

0515 Wed

0515 Thu

0515 Fri

0430 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Down & Up 
Greenford

Up Bay - Platform 
1/Down & Up 
Aylesbury
All Lines

All Lines

All Lines

All Lines

All Lines

Down & Up Main

High Wycombe

South Ruislip

Monks Risborough

Haddenham and 
Thame Parkway

Bicester South 
Junction

Aynho Jn

Aynho Jn

Aynho Jn

Aylesbury

Northolt Park

South Ruislip

Princes 
Risborough

Saunderton

Haddenham and 
Thame Parkway

Haddenham and 
Thame Parkway

Haddenham and 
Thame Parkway

Haddenham and 
Thame Parkway

Amersham

P2025/4166463

P2025/4166445

P2025/4166517

P2025/4166257

P2025/4166246

P2025/4166243

P2025/3975277 NO CHILTERNS SERVICES TO RUN VIA THE 
METROPOLITAN LINE. 



RAIL REPLACEMENT BUSES TO RUN FROM 
BEACONSFIELD TO AYLESBURY VALE PARKWAY 
VIA AMERSHAM. 



LUL TO BE AWARE.

MD701
MD705

MD701
MD720

MD701

MD701
MD745

MD701
MD745

MD701
MD745

MD712

0m75ch and 2m10ch

0m75ch and 9m0ch

10m0ch and 10m15ch

4m0ch and 9m0ch

24m9ch and 27m75ch

0m0ch and 6m0ch

0m0ch and 9m27ch

0m0ch and 6m0ch

0m0ch and 9m27ch

0m0ch and 6m0ch

0m0ch and 9m27ch

36m40ch and 37m15ch

25m50ch and 27m40ch

25m50ch and 27m40ch

31m70ch and 34m55ch

Welding and Grinding

HS2 ASPRO Major Projects

Welding and Grinding

Drainage Work

Follow-Up Work

Drainage Work

PL Stoneblowing

Drainage Work

PL Stoneblowing

Drainage Work

PL Stoneblowing

Off Track Work

Vegetation Clearance

Vegetation Clearance

HS2 ASPRO Major Projects

13/04/25

13/04/25

13/04/25

13/04/25

15/04/25

16/04/25

17/04/25

18/04/25

12/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10971830

W2025/11263700

W2025/10971911

W2025/10892047

W2025/10967266

W2025/10929255

W2025/10924573

W2025/10929256

W2025/10924575

W2025/10929257

W2025/10924576

W2025/11286878

W2025/11273352

W2025/11273353

W2025/11024993

Week 3  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0100 Wed

0100 Thu

0100 Fri

0140 Fri

0140 Fri

0400 Fri

0001 Sat

0030 Sun

0030 Fri

0001 Sat

16/04/25

17/04/25

18/04/25

18/04/25

18/04/25

18/04/25

03/04/26

13/04/25

22/04/25

31/07/25

0520 Wed

0520 Thu

0140 Fri

0400 Fri

0400 Fri

2359 Fri

2359 Fri

0700 Sun

0600 Tue

2359 Thu

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

All Lines

All Lines

Down and Up 
Main

Bay Platform

All Lines

Down and Up 
Main

Up & Down 
Aylesbury Siding

Down and Up 
Bletchley

Down and Up 
Bletchley

Claydon Loop

Claydon 
Reception Line

Aylesbury

Aylesbury

Aylesbury

Aylesbury Vale 
Parkway

Aylesbury Vale 
Parkway

Aylesbury

Quainton Road

Bletchley West Jn

Bletchley West Jn

Claydon East Jn

Amersham

Amersham

Great Missenden

Aylesbury Vale 
Parkway

Great Missenden

Great Missenden

Claydon L&NE 
JCN SB 
(43m05ch)

West Coast / 
Central Boundary 
MD736 (OXD)

West Coast / 
Central Boundary 
MD736 (OXD)

Claydon West Jn

P2025/4166540

P2025/4166541

P2025/3926551

P2025/4070763

P2025/4011991

P2025/4015172

P2025/4160115

NO CHILTERNS SERVICES TO RUN VIA THE 
METROPOLITAN LINE. 



RAIL REPLACEMENT BUSES TO RUN FROM 
BEACONSFIELD TO AYLESBURY VALE PARKWAY 
VIA AMERSHAM. 



LUL TO BE AWARE.

NO ACCESS TO CLAYDON DEPOT.

FREIGHT TO DIVERT VIA BANBURY - OXFORD, 
OR ACTON AND WCML.

FREIGHT TO/FROM BEDFORD TO DIVERT VIA 
LONDON AND MML.

NO ACCESS TO CLAYDON DEPOT.

FREIGHT TO DIVERT VIA BANBURY - OXFORD, 
OR ACTON AND WCML.

FREIGHT TO/FROM BEDFORD TO DIVERT VIA 
LONDON AND MML.

NO ACCESS TO CLAYDON DEPOT.

MD712

MD712

MD712
MD720
MD725
MD726

MD726

MD736

MD736

MD736

29m5ch and 36m0ch

29m5ch and 36m0ch

25m22ch and 28m0ch

25m22ch and 28m0ch

31m70ch and 34m55ch

25m21ch and 29m10ch

36m40ch and 37m15ch

31m70ch and 34m55ch

37m20ch and 38m49ch

43m5ch and 43m61ch

18m3ch and 0m20ch

11m0ch and 13m55ch

11m0ch and 13m55ch

11m0ch and 13m55ch

18m3ch and 0m20ch

12m32ch and 11m50ch

Platform / Structures Gauging

HS2 ASPRO Major Projects

Track Maintenance

Track Maintenance

HS2 ASPRO Major Projects

Patrolling 

Off Track Work

HS2 ASPRO Major Projects

S&T Work

Unload Materials

Track Maintenance

HS2 ASPRO Major Projects

HS2 ASPRO Major Projects

HS2 ASPRO Major Projects

Track Maintenance

HS2 ASPRO Major Projects

16/04/25

17/04/25

18/04/25

18/04/25

18/04/25

18/04/25

29/03/25

13/04/25

18/04/25

29/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11121151

W2025/11264249

W2025/10949256

W2025/10427544

W2025/11264250

W2025/10895246

W2025/11286949

W2025/11024995

W2025/10943863

W2025/10957991

W2025/10986917

W2025/11229671

W2025/10940820

W2025/10940821

W2025/10987970

W2025/11265574

Week 3  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0020 Sun

0020 Sun

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

0800 Sun (4 hrs)

0800 Sun (4 hrs)

0800 Sun (4 hrs)

0800 Sun (4 hrs)

0820 Sun (8 hrs)

0820 Sun (8 hrs)

Possession

Possession

Possession

Possession

Line Blockage
+Detonators

Line Blockage
+Detonators

Down/Up 
Droitwich

Down Goods Loop

Henwick Turnback
Line

Up & Down 
Branch/Down and 
Up Main/Single

Down

Up

Down and Up 
West Curve

Henwick LC and SB

Malvern Wells SB

Henwick LC and SB

Shelwick Jn

Parkside Jn

Lowton Jn

Former Rainbow 
Hill Jn

Great Malvern

Henwick LC and 
SB

Shrub Hill Jn

Newton-le-
Willows

Newton-le-
Willows Jn

P2025/4166491

P2025/4159214

GW730
MD940
MD950

NW1021
NW2015

126m22ch and 136m30ch

121m60ch and 123m71ch

137m4ch and 147m77ch

0m0ch and 0m5ch

16m5ch and 16m30ch

Ballast Replenishment

Structures Work

Off Track Work

In Connection With 
Engineering Work

Structures Examination

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10911640

W2025/11255495

W2025/11269310

W2025/11246921

W2025/11247153
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EAS_V4_2_2025

0040 Sat

0040 Sat

0040 Sat

1600 Sat

1600 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0725 Sun

0725 Sun

13/04/25

12/04/25

14/04/25

13/04/25

14/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

14/04/25

14/04/25

0040 Sun

1600 Sat

0200 Mon

0040 Sun

1000 Mon

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0200 Mon

0200 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

Down Salford 
Fast/Down Salford
Up Salford/Up 
Salford Fast
Run Round Sdg

Neck

Arrival/Departure 
Line
All Lines

All Lines

All Lines

All Lines

All Lines

Down Salford 
Fast/Down Salford
Up Salford/Up 
Salford Fast
All Lines

Burnden Jn

Windsor Bridge 
South Jn

Walkden

Windsor Bridge 
South Jn

Windsor Bridge 
South Jn

Ordsall Lane Jn

Windsor Bridge 
South Jn

Eccles

Burnden Jn

Deal Street Jn

Windsor Bridge 
South Jn

Burnden Jn

Ordsall Lane Jn

Salford West Jn

Windsor Bridge 
North Jn

Deal Street Jn

Deal Street Jn

Deal Street Jn

Manchester 
Victoria West Jn

Ordsall Lane Jn

Water Street Jn

Deal Street Jn

Ordsall Lane Jn

P2025/3920827 Northern unit stabled Platform 2 Bolton. Electric route 
required to shunt this unit in and out south of the 
station.



TPE: Scotland services via Chat Moss and the WCML.


TPE: Sun will run Manchester Airport - Carlisle (after 
12.00 ) only due to other blocks on LNW via Chat 
Moss and WCML.



NO ACCESS TO OR FROM SALFORD HOPE 
STREET SIDINGS BETWEEN 1600 SAT TO 1000 
MON (LNWN25-0014)

NW2015
NW6001
NW6004
NW6005
NW6007
NW6009

28m74ch and 30m38ch

190m3ch and 3m45ch

1m46ch and 1m38ch

1m38ch and 1m46ch

1m66ch and 4m57ch

190m49ch and 2m6ch

30m38ch and 31m18ch

0m31ch and 1m46ch

1m66ch and 2m40ch

190m5ch and 31m12ch

1m40ch and 1m46ch

31m18ch and 30m56ch

190m70ch and 1m55ch

0m60ch and 1m44ch

190m68ch and 1m70ch

In Connection With 
Engineering Work

SO53/54 Points Inspection

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Platform Enhancements

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Patrolling 

Track Works

Other E&P Work

12/04/25

12/04/25

12/04/25

12/04/25

12/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11265120

W2025/11264556

W2025/11201140

W2025/10942934

W2025/10942937

W2025/10942981

W2025/11265186

W2025/11265149

W2025/11265027

W2025/11265112

W2025/11264548

W2025/11028035

W2025/10942391

W2025/11085671

W2025/11201021

Week 3  - Continued
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Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0030 Tue

0030 Tue

0030 Tue

0030 Tue

0030 Tue

15/04/25

15/04/25

15/04/25

15/04/25

15/04/25

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

Possession

Possession

Possession

Possession

Possession

Down and Up 
Wrexham

Down and Up 
New Brighton

Down and Up 
Chester

Up West Kirby

Down and Up 
West Kirby (Via 
Loop)

Upton

New Brighton

Green Lane

Derby Square Jn

West Kirby

Bidston Dee Jn

Bidston East Jn

Canning Street Jn

Mann Island Jn

West Kirby

P2025/3920827

P2025/4163123 NW3007
NW8003
NW8011
NW8013
NW8015

0m31ch and 0m69ch

0m39ch and 1m19ch

190m43ch and 3m45ch

31m12ch and 190m26ch

1m40ch and 1m46ch

1m32ch and 1m46ch

2m21ch and 2m10ch

0m69ch and 3m67ch

0m8ch and 0m13ch

1m60ch and 2m0ch

0m0ch and 2m21ch

4m49ch and 6m14ch

Patrolling 

Station Work

Manual Correction

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Third Rail Work

Third Rail Work

15/04/25

15/04/25

15/04/25

15/04/25

15/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11027899

W2025/11012431

W2025/11265005

W2025/11028249

W2025/11265173

W2025/10942367

W2025/11274444

W2025/11274538

W2025/11274581

W2025/11274539

W2025/11274419

W2025/11274448

Week 3  - Continued

Continued
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EAS_V4_2_2025

0055 Fri

0055 Fri

0055 Fri

0055 Fri

0055 Fri

0005 Sun

2340 Sat

2340 Sat

2340 Sat

18/04/25

18/04/25

18/04/25

18/04/25

18/04/25

13/04/25

13/04/25

13/04/25

13/04/25

0500 Fri

0500 Fri

0500 Fri

0500 Fri

0500 Fri

0925 Sun

0920 Sun

0920 Sun

0920 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
New Brighton

Down and Up 
Chester

Up West Kirby

Down and Up 
Wrexham

Down and Up 
West Kirby (Via 
Loop)

All Lines

All Lines

All Lines

All Lines

New Brighton

Green Lane

Derby Square Jn

Bidston Dee Jn

West Kirby

Deansgate Jn SB LC

Bare Lane Jn

Morecambe

Bolton Le Sands LC

Bidston East Jn

Canning Street Jn

Mann Island Jn

Upton

West Kirby

Sharston Jn

Hest Bank Jn

Morecambe 
South Jn

Preston Fylde Jn

P2025/4154591

P2025/4150560

P2025/3920661 WORK CONTENT:

CRSA: Barton and Broughton South Up Main 3m 
73ch -4m 13ch

NW3007
NW8003
NW8011
NW8013
NW8015

NW3023
NW9017

NW4001
NW4011
NW4013

4m36ch and 4m55ch

4m40ch and 4m49ch

9m31ch and 10m27ch

33m53ch and 30m50ch

0m0ch and 0m15ch

20m30ch and 0m45ch

12m58ch and 4m24ch

11m20ch and 12m64ch

20m30ch and 0m43ch

2m73ch and 3m25ch

20m32ch and 0m30ch

20m76ch and 0m45ch

17m50ch and 18m20ch

S&T Work

In Connection With 
Engineering Work

S&T Renewal

Vegetation Clearance

In Connection With 
Engineering Work

Station Work

Patrolling 

Arc Repairs

Fishplate Oiling

Structures Work

S&T Points

Track Survey

S&T Points

18/04/25

18/04/25

18/04/25

18/04/25

18/04/25

13/04/25

12/04/25

12/04/25

12/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11015480

W2025/11015643

W2025/11018816

W2025/11240238

W2025/11225051

W2025/11134535

W2025/10638726

W2025/11279948

W2025/11284965

W2025/11225004

W2025/10742503

W2025/11230694

W2025/10742285
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EAS_V4_2_2025

2325 Sat

2325 Sat

2325 Sat

2325 Sat

2325 Sat

2325 Sat

2325 Sat

14/04/25

13/04/25

13/04/25

14/04/25

13/04/25

13/04/25

13/04/25

0440 Mon

0930 Sun

0930 Sun

0440 Mon

0830 Sun

0930 Sun

0930 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Platforms 3 and 4

B and C Up & 
Down Goods
Platform 1

All Lines

All Lines

Up & Down 
Newcastle

All Lines

Down Through 
Goods
Up Through 
Goods
Down Goods Loop

Quintinshill

Carlisle North Jn

Carlisle South Jn

Gretna Jn

Carlisle South Jn

Carlisle South Jn

Bog Jn

Carlisle North Jn

Carlisle South Jn

Dalston 
(Cumbria)

Gretna Jn

Petteril Bridge Jn

Plumpton Loop

Upperby Bridge 
Jn

P2025/3917365 NO ACCESS / EGRESS KINGMOOR YARD / TMD



PLATFORMS 2, 5, 6, 7 & 8 IN CARLISLE STATION 
WILL NOT BE INCLUDED AS PART OF THIS 
POSSESSION.



TPE TO RUN MANCHESTER AIRPORT TO 
CARLISLE ONLY.

AWC TO RUN EUSTON TO CARLISLE ONLY

GBRF: AFFECTED SERVICES TO RUN VIA ECML 
FLHH TO DIVERT VIA ECML



SCOTRAIL: BUSES REPLACE TRAINS DUMFRIES 
- CARLISLE.

TRAINS WILL OPERATE GLASGOW - 
KILMARNOCK/DUMFRIES.



Work Content:

CD: Kingmoor Resignalling

CRSA: PLTR Caldew 0m 57ch - 1m 15ch

NW4001
NW4021
NW4031
NW4033
NW9901
NW9909
SC001
SC031

61m70ch and 66m21ch

0m0ch and 0m46ch

25m22ch and 25m57ch

68m40ch and 0m70ch

67m50ch and 0m72ch

67m54ch and 0m70ch

1m10ch and 2m30ch

67m50ch and 0m70ch

1m18ch and 2m20ch

68m70ch and 0m35ch

68m40ch and 0m40ch

8m46ch and 10m40ch

68m62ch and 0m50ch

67m43ch and 0m40ch

59m70ch and 61m65ch

64m10ch and 65m0ch

116m13ch and 116m0ch

S&T Work

In Connection With 
Engineering Work

Off Track Work

Track Maintenance

Rail Testing and Lubrication

SO53/54 Points Inspection

Patrolling 

Permanent Way Inspection

S&C Points Heating

Signalling Works

S&T Points

Permanent Way Inspection

Platform / Structures Gauging

S&T Points

PL Tamping

Rail Lubricators

In Connection With 
Engineering Work

12/04/25

12/04/25

12/04/25

12/04/25

12/04/25

12/04/25

12/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10818867

W2025/10812360

W2025/11254255

W2025/11234409

W2025/10958543

W2025/10642672

W2025/10638903

W2025/10666036

W2025/10347335

W2025/11262890

W2025/10812494

W2025/10661981

W2025/10550989

W2025/10812441

W2025/10985548

W2025/10825646

W2025/10661959

W2025/10296299

Week 3  - Continued
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EAS_V4_2_2025

P2025/3917365
67m40ch and 68m55ch

0m4ch and 0m48ch

68m38ch and 1m40ch

5m70ch and 8m5ch

56m66ch and 10m50ch

6m7ch and 8m11ch

68m40ch and 0m70ch

0m77ch and 8m11ch

0m0ch and 0m46ch

57m20ch and 58m40ch

S&C Points Heating

In Connection With 
Engineering Work

OHL Inspection

Patrolling 

Patrolling 

Preparatory Work

Track Maintenance

Resignalling Work

In Connection With 
Engineering Work

Rail Lubricators

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/10296300

W2025/10464114

W2025/10638975

W2025/10638802

W2025/10956855

W2025/11279151

W2025/10979474

W2025/10666033

W2025/11286867

Week 3  - Continued

Continued
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EAS_V4_2_2025

2245 Sat

2345 Sun

2345 Sun

0010 Sun

14/04/25

14/04/25

14/04/25

13/04/25

0450 Mon (29 hrs)

0510 Mon

0510 Mon

0830 Sun

Possession

Possession

Possession

Line Blockage
+ Disconnect

All Lines

All Lines

All Lines

Down and Up 
Stoke

Beattock Summit

Blackpool South

Blackpool North

Prestbury

Zonal Boundary 
(Scotland)

Kirkham North Jn

Preston Fylde Jn

Bramhall

P2025/3906705

P2025/3897042

P2025/4153079

(Civils)  WCM1 - Long Bedholm

WCM1 42m 776yds - 42m 990yds

Beattock south  - Beattock Summit

No passage of Ets 



(Civils)  WCM1 - Cloffinburn

WCM1 43m 330yds - 43m 1539yds

Beattock South - Beattock Summit 



(Civils) WCM1 - Nether Howecleuch

WCM1 46m 110yds - 47m 0yds

Beattock South- Beattock Summit



DRS: 4S45/4M48/4M82 via Shotts, 
Millerhill/ECML/Mexborough/Barrow Hill/Toton/Water 
Orton/West Midlands.



AWC: RAIL REPLACEMENT BETWEEN CARLISLE 
AND GLASGOW/EDINBURGH



TPE: Services to Glasgow Central & Edinburgh 
cancelled.



GBRF: INTERMODAL TRAFFIC TO DIVERT VIA 
ECML.



SCOTRAIL: BUSES REPLACE TRAINS DUMFRIES 
- CARLISLE.

TRAINS WILL OPERATE GLASGOW - 
KILMARNOCK/DUMFRIES.
SERVICES TO START / TERMINATE AT PRESTON.


RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN BLACKPOOL AND PRESTON


1 week in 6 cyclic maintenance opportunity.



L&C DU: HEAVY MAINTENANCE

NW4001
NW4031
SC001

NW4005
NW4007

NW5009

13m430yds and 15m760yds

40m779yds and 47m360yds

0m65ch and 17m49ch

2m69ch and 6m10ch

Earthwork

Earthwork

S&C Maintenance

Structures Examination

12/04/25

13/04/25

13/04/25

13/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10969243

W2025/10925534

W2025/10975137

W2025/11204356

Week 3  - Continued
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LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0050 Mon

0050 Mon

0050 Mon

0050 Mon

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

14/04/25

14/04/25

14/04/25

14/04/25

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0450 Mon

0450 Mon

0450 Mon

0450 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Down 
Ashton/Down 
Huddersfield
Up 
Huddersfield/Up 
Ashton
Down 
Huddersfield

Up Huddersfield

Platform 2

Platform 5

Stalybridge West Jn

Ashton Moss North 
Jn

Dinting East Jn

Dinting West Jn

Hadfield

Hyde Jn

Guide Bridge Station
Jn

Stalybridge West Jn

Ardwick Jn

Stalybridge

Stalybridge West Jn

Guide Bridge West 
Jn

Stalybridge

Clayton Bridge LC
(MCB-OD)

Denton Jn SB 
(DJ)

Dinting South Jn

Glossop

Gorton 
(Manchester)

Hyde North

Reddish South

Guide Bridge 
West Jn

Hadfield

Ashton

Guide Bridge 
West Jn

Stalybridge West 
Jn

P2025/4151766

P2025/4153600

NW5011
NW5013
NW5015
NW5017
NW5019
NW5021
NW7021
NW9011

LN860
NW5021
NW7021

5m10ch and 3m39ch

3m5ch and 4m73ch

4m13ch and 5m23ch

4m68ch and 6m40ch

0m1ch and 1m5ch

6m17ch and 6m30ch

0m72ch and 1m5ch

12m61ch and 11m40ch

5m35ch and 5m60ch

3m38ch and 4m40ch

7m15ch and 7m66ch

2m20ch and 1m75ch

Cable Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Patrolling 

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Patrolling 

Patrolling 

Structures Work

S&T Work

In Connection With 
Engineering Work

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

14/04/25

14/04/25

14/04/25

14/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11091384

W2025/11091308

W2025/11091310

W2025/11125009

W2025/11126177

W2025/11125101

W2025/11126661

W2025/11126195

W2025/11119147

W2025/11134057

W2025/11239393

W2025/11239439
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EAS_V4_2_2025

0930 Sun

0930 Sun

0930 Sun

0930 Sun

0001 Sat

0001 Sat

0001 Sat

0020 Sun

0020 Sun

0020 Sun

0800 Sun

13/04/25

13/04/25

13/04/25

13/04/25

18/04/25

31/05/25

31/05/25

13/04/25

13/04/25

13/04/25

13/04/25

1730 Sun

1730 Sun

1730 Sun

1730 Sun

2359 Fri

2359 Sat

2359 Sat

0825 Sun

0825 Sun

0825 Sun

2000 Sun

Line Blockage
+LOD

Line Blockage
+LOD

Sidings 
Possession

Sidings 
Possession

Affected

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Trafford Park 
Reception 1 & 2

Freightliner Depot 
Line

Freightliner Depot 
Line

Trafford Park 
Sidings

Down Salford

Up Salford

All Lines

All Lines

All Lines

Up & Down 
Through Siding

Up Through 
Siding

All Lines

Trafford Park West 
Jn

Trafford Park 
Sidings

Trafford Park 
Sidings

Trafford Park 
Sidings

Salford Central

Wigan Station Jn

Crow Nest Jn

Smithy Bridge LC 
(OD)

Castleton North Jn

Castleton South Jn

Philips Park South Jn

Trafford Park

Trafford Park 
Sidings

Trafford Park 
Sidings

Trafford Park 
West Jn

Salford Central

Crow Nest Jn

Lostock Jn

Mills Hill

Castleton East Jn

Castleton North 
Jn

Baguley Fold Jn

P2025/3896977

P2025/4001723

P2025/4151907

P2025/4162485

P2025/4166673

WORK CONTENT: MANCHESTER DU 
MAINTENANCE COMPLIANCE ACTIVITIES

Station closure - Train Stops To Be Removed.

No stopping services on either platform from 01:00 on 
10th February 2025 to 04:00 on 21st April 2025. This 
is to allow the station enhancement works to Salford 
Central.



No planned restriction to through freight traffic.

NORTHERN UNIT TO STABLE IN PLATFORM 4 AT 
ROCHDALE

NW6003

NW6005

NW6009
NW6013

NW7001

NW7027

31m62ch and 31m40ch

0m54ch and 0m64ch

8m25ch and 11m0ch

2m32ch and 0m5ch

S&T Work

Station Work

Move Materials

Safety & Environment Work

13/04/25

13/04/25

13/04/25

13/04/25

12/04/25

29/03/25

29/03/25

13/04/25

13/04/25

13/04/25

13/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11026711

W2025/10772658

W2025/11273357

W2025/11287752
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0001 Sun

0001 Sun

0001 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

1000 Sun

1000 Sun

1000 Sun

0630 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platform 1

Down Through

Platform 2

Platform 2c

Washer Shunt 
Spur
Down Main

Down Heeley 
Loop

Down Station 
Sidings

Up Bamford Loop

Up West Slow 
Down

Up Main

Down Main

Down and Up 
Barrow Hill

Dore Single

Down Hope Valley

Up Hope Valley

Up Heeley loop

Up East Slow 
Down

Platform 3

Platform 4

Platform 6

Platform 5

Platform 7

Platform 8

Down Main/Down 
Worksop
Up Main/Up 
Worksop

Sheffield North Jn

Sheffield South Jn

Sheffield North Jn

Bamford

Wincobank Jn

Holmes Jn LC CCTV

Tapton Jn

Dore West Jn

Earles Sidings SB

Heeley

Brightside Jn

Sheffield North Jn

Nunnery Main Line 
Jn

Sheffield South Jn

Sheffield South Jn

Bamford

Brightside Jn

Chesterfield 
South Jn

Dore South Jn

Dore Station Jn

Heeley

Mill Race Jn

Sheffield South Jn

Woodburn Jn

P2025/3928788 MAINTENANCE 2 OF 2 | SHEFFIELD STATION 
[DOWN SIDE] | EAS2025 



PLATFORM 1 TO BE KEPT CLEAR OF STABLED 
TRAINS 

DOWN THROUGH LINE TO BE KEPT CLEAR OF 
STABLED TRAINS 

DOWN STATION SIDING TO BE KEPT CLEAR OF 
STABLED TRAINS 

PLATFORM 2 TO BE KEPT CLEAR OF STABLED 
TRAINS DOWN SIDING 

PLATFORM 2C TO BE KEPT CLEAR OF STABLED 
TRAINS DOWN SIDING 

NO ACCESS/EGRESS FROM/TO SHEFFIELD FISH 
DOCK/CARRIAGEWASHER/SHUNT SPUR 
THROUGHOUT 

EMR SERVICES DIVERTED VIA BARROWHILL 

FREIGHT DIVERTED VIA BARROWHILL 

NORTHERN SERVICES TO TERMINATE/START 
AT DORE OR TO RETIME AFTER POSSESSION 



BETWEEN 0040 SUN TO 0740 SUN 

THE FOLLOWING PLATFORMS/SIDINGS ARE 
AVAILABLE FOR STABLING PLATFORMS 3, 4, 5, 6,
7, 8 UP STATION SIDINGS NO1/NO2 SHEFFIELD 
FISH DOCK SIDINGS/CARRIAGE WASHER SHUNT
SPUR LINE 

NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN THE STATION LIMITS 

NO ACCESS/EGRESS FROM/TO EMR 
ATTERCLIFFE 

NO ACCESS TO PLATFORMS 1 & 2 AT 
CHESTERFIELD 

NO ACCESS TO/FROM CHESTERFIELD SIDINGS 


BETWEEN 0740 SUN TO 1000 SUN

NORTHERN 

2S70 AND 2S73 TO TERMINATE/START AT DORE 
2S72 TO BE RETIMED LATER AFTER THE 
POSSESSION 



TPE 

1B68 TO BE CANCELLED 



EMR 

1F98 AND 1F99 TO DIVERT VIA BEIGHTON JN

LN3201
LN736
LN750
LN804
LN806
LN807
LN808
LN830
LN868
NW9001

148m35ch and 149m0ch

146m0ch and 162m56ch

154m0ch and 154m40ch

146m0ch and 162m56ch

151m30ch and 154m40ch

157m68ch and 159m20ch

151m30ch and 159m20ch

155m55ch and 159m20ch

146m0ch and 148m5ch

148m0ch and 160m25ch

158m60ch and 159m20ch

146m10ch and 146m31ch

155m55ch and 158m55ch

154m45ch and 162m57ch

Earthwork

Permanent Way Inspection

Telecoms Maintenance

URFDO Inspections

Prep for RDT

Welding and Grinding

Major Projects

Track Maintenance

Preparatory Work

Structures Examination

S&T Maintenance

Structures Examination

Major Projects

Unload CWR

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11233383

W2025/11099871

W2025/11129198

W2025/10926065

W2025/11002178

W2025/11133962

W2025/11267337

W2025/10925462

W2025/10788337

W2025/11193489

W2025/10926074

W2025/11115405

W2025/11232166

W2025/11140351
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0040 Sun

0040 Sun

0040 Sun

0040 Sun

0010 Sun

0130 Sat

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

14/04/25

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0800 Sun

0545 Mon

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Up Stocksbridge 
Down
Down/Up Tinsley

Chesterfield Down
Sidings

Down Sidings

Up Station Siding 
No.1
Up Station Siding 
No.2
All Lines

All Lines

Woodburn Jn

Chesterfield

Grindleford SB

Sheffield North Jn

Marple Wharf Jn

Kirkby Stephen

Chesterfield 
South Jn

Grindleford SB

Sheffield South Jn

New Mills South 
Jn

Settle Jn SB

P2025/3928788

P2025/4155435

P2025/3987223 Northern: Carlisle - Appleby

DBC: 6M97 Y path via Carlisle to New Biggin

Colas: 6J37 SO to run WCML



Work Content: Blea Moor SB Mechanical & Electrical 
Locking Fitting. 247m 10ch to 249m 17ch

NW9007

NW9901

176m30ch and 176m60ch

172m35ch and 175m20ch

247m10ch and 249m17ch

240m58ch and 244m69ch

251m0ch and 253m40ch

Drainage Work

Prep for RDT

S&T Work

Commissioning Work

Earthwork

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

12/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/11202006

W2025/11212434

W2025/10772111

W2025/10993116

W2025/11069280
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Network Rail
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0235 Sat

0235 Sat

0235 Sat

0235 Sat

0235 Sat

0235 Sat

0235 Sat

0235 Sat

0235 Sat

22/04/25

22/04/25

22/04/25

22/04/25

22/04/25

22/04/25

22/04/25

22/04/25

22/04/25

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0400 Tue

0400 Tue

0400 Tue

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

Down and Up 
Fast
Down and Up 
Slow
Down and Up DC 
Electric

Lines A,B,C,D,E, 
X

Platforms 1 to 16

Down and Up 
Primrose Hill

Down and Up NL 
DC Electric

All Sidings

Approach Line

Down and Up 
North 
London/Primrose 
Hill
Up Sidings 1 & 2

Middle Sidings 
1&2

Primrose Hill 
Tunnels

South Hampstead

Camden Jn

Euston

Camden Jn

Camden Jn

Camden Carriage 
Sidings

Camden Jn

Euston

Camden Jn

Euston

Primrose Hill 
(closed) site of

Primrose Hill Jn

Camden Carriage
Sidings

Camden Road 
West Jn

Euston

P2025/4051623 0235 SAT TO 0500 TUE

EASTER SHUTDOWN.

NO ACCESS EUSTON PLATFORMS 1 TO 16.

NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.

NO ACCESS EUSTON UP SIDINGS 1 & 2.

NO ACCESS CAMDEN CARRIAGE SIDINGS.

EUSTON PLATFORMS 7, 8, 9 AND 10 TO BE KEPT 
CLEAR, NO ECS TO STABLED DURING THE 
POSSESSION TIMES.

NO ROUTE BETWEEN CAMDEN ROAD WEST JN 
AND CAMDEN JN / DC LINES VIA PRIMROSE HILL.


DUE TO POSSESSION 3925786.

THAMES FREIGHT TO DIVERT VIA ECML.

THAMES FREIGHT TO DIVERT VIA MML.

FELIXSTOWE FREIGHT TO DIVERT VIA CROSS 
COUNTRY.



ARL ECS TO DIVERT KENSAL GREEN AND CITY 
LINES FOR WILLESDEN TMD OR NEW LINES FOR
C-SIDINGS.

ARL TO RUN BETWEEN WATFORD JUNCTION 
AND KILBURN HIGH ROAD 



NO ACCESS TO/FROM SOUTH WEST LINES 
TO/FROM CAMDEN ROAD JN, FREIGHT TO 
DIVERT VIA GOSPEL OAK AND WILLESDEN HIGH 
LEVEL.



0235 SAT TO 0400 TUE

STABLED AC TRACTION AT EUSTON 
PLATFORMS 1 TO 16, MIDDLE SIDINGS 1 & 2, UP 
SIDINGS 1 & 2 AND CAMDEN CARRIAGE SIDINGS 
TO HAVE PANTOGRAPHS LOWERED.



0235 SAT TO 0050 SUN AND 0500 MON TO 0500 
TUE

ARL TO RUN BETWEEN WATFORD JUNCTION 
AND KILBURN HIGH ROAD

EA1310
MD101
MD120
MD145

0m0ch and 1m45ch

0m0ch and 1m47ch

0m0ch and 2m34ch

0m0ch and 2m34ch

0m0ch and 2m27ch

0m0ch and 2m34ch

0m0ch and 2m34ch

0m0ch and 2m34ch

1m43ch and 2m40ch

0m0ch and 2m34ch

0m0ch and 2m34ch

0m0ch and 2m34ch

0m0ch and 2m34ch

0m0ch and 2m34ch

0m0ch and 2m34ch

0m0ch and 2m34ch

0m0ch and 2m34ch

0m0ch and 2m27ch

Patrolling 

Preparatory Work

URFDO Inspections

OHL Work (Maintenance)

Track Maintenance

OHL Renewals Work

S&T Maintenance

Survey Work

Patrolling 

Structures Work

OHL Inspection

OHL Inspection

S&T Maintenance

S&T Maintenance

Survey Work

URFDO Inspections

S&T Maintenance

Track Maintenance

19/04/25

19/04/25

19/04/25

19/04/25

19/04/25

19/04/25

19/04/25

19/04/25

19/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11063853

W2025/11151542

W2025/11199292

W2025/11263321

W2025/11208768

W2025/10961121

W2025/11199290

W2025/11199291

W2025/11050095

W2025/11220177

W2025/11199293

W2025/11199294

W2025/11199295

W2025/11199296

W2025/11199297

W2025/11199298

W2025/11226816

W2025/11208841
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P2025/4051623

0m0ch and 2m34ch

0m0ch and 2m27ch

OHL Inspection

Track Maintenance

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11199299

W2025/11208853
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0520 Sat

0520 Sat

2245 Sat

0050 Sun

0050 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0630 Mon

19/04/25

20/04/25

21/04/25

21/04/25

21/04/25

21/04/25

21/04/25

21/04/25

21/04/25

21/04/25

21/04/25

21/04/25

22/04/25

2245 Sat

0130 Sun

0630 Mon

0500 Mon

0500 Mon

0630 Mon

0630 Mon

0630 Mon

0630 Mon

0630 Mon

0630 Mon

0630 Mon

0500 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Down and Up 
Fast

Down and Up 
Slow

Down and Up 
Fast

Down and Up DC 
Electric

Platforms 1 to 4

Up Kings Langley 
Loop

Down and Up 
Slow

Up & Down St. 
Albans

Platform 10

Single connection 
line

Up & Down St. 
Albans

Sidings

Down and Up 
Fast
Down and Up 
Slow

Watford South Jn

Bourne End Jn 
(Hertfordshire) (inc.)

Watford Junction

Watford Junction

Kings Langley

Bourne End Jn 
(Hertfordshire) (inc.)

Watford Junction 
(Platform 11)

Watford Junction

Watford Junction 
(Platform 11)

Watford Junction 
(Platform 11)

Watford Yard

Watford South Jn

North Wembley 
Jn (inc.)

North Wembley 
Jn (inc.)

Harrow and 
Wealdstone

Watford Junction

Kings Langley

North Wembley 
Jn (inc.)

St. Albans Abbey

Watford Junction

St. Albans Abbey

Watford Yard

North Wembley 
Jn (inc.)

P2025/3937540 EASTER WCS POSSESSION.



0520 SAT TO 0500 TUE 

WATFORD JUNCTION PLATFORMS 1 TO 4 
AVAILABLE FOR STABLING. 

SLEEPER TO DIVERT ECML. 

THAMES FREIGHT TO DIVERT VIA ECML AND 
MML. 

SOUTH AND SOUTH/WEST FREIGHT TO DIVERT 
VIA OXFORD AND BANBURY. 

FELIXSTOWE FREIGHT TO DIVERT VIA CROSS 
COUNTRY. 

GTR TO START/ TERMINATE SHEPHERDS BUSH, 
REVERSE IN UP SIDINGS. 



0235 SAT TO 0050 SUN AND 0500 MON TO 0500 
TUE

ARL TO RUN BETWEEN WATFORD JUNCTION 
AND KILBURN HIGH ROAD



0520 SAT TO 0130 SUN AND 0630 MON AND 0500 
TUE 

AWC TRAINS TO START/TERMINATE MILTON 
KEYNES FROM NORTH. 

WMT TO START/TERMINATE AT WATFORD 
JUNCTION FROM THE NORTH. 

SLEEPER TO DIVERT ECML. 



2245 SAT TO 0630 MON 

NO ACCESS WATFORD JUNCTION PLATFORMS 6
& 7. 



0050 SUN TO 0500 MON 

LUL TO RUN A NORMAL SERVICE. 

ARL SERVICES BETWEEN WATFORD JUNCTION 
AND LONDON EUSTON WILL NOT RUN

NO ACCESS DC LINES AT WATFORD JN. 



0130 SUN AND 0630 MON 

(DUE TO POSSESSION P2025/3937653) WMT AND 
AWC TRAINS TO START/TERMINATE MILTON 
KEYNES FROM NORTH. 

NO ACCESS WATFORD JUNCTION PLATFORM 8, 
9 & 10, YARD AND STONE TERMINAL. 

NO ACCESS ST. ALBANS ABBEY SINGLE FROM 
SLOW LINES. 

ST. ALBANS ABBEY UNIT TO SHUNT TO 
WATFORD YARD AT END OF SERVICE 
SATURDAY. UNIT TO HAVE PANTOGRAPH 
LOWERED THROUGHT. WM TRAINS TO NOTE. 

STABLED AC TRACTION AT WATFORD YARD TO 
HAVE PANTOGRAPHS LOWERED.

MD101
MD120
MD130 8m76ch and 25m69ch

12m53ch and 13m1ch

26m15ch and 34m60ch

8m76ch and 16m21ch

8m76ch and 12m40ch

12m45ch and 25m69ch

8m76ch and 25m69ch

8m76ch and 25m69ch

8m76ch and 25m69ch

8m76ch and 25m69ch

12m45ch and 25m69ch

12m45ch and 16m21ch

19m57ch and 24m63ch

18m0ch and 26m60ch

12m0ch and 22m0ch

11m45ch and 17m58ch

12m45ch and 16m21ch

S&T Maintenance

Structures Examination

S&T Maintenance

OHL Inspection

Survey Work

Survey Work

URFDO Inspections

OHL Inspection

OHL Inspection

S&T Maintenance

Track Maintenance

Survey Work

C14 Rerail Resleep Reball 
Form - Trax

Patrolling 

S&T Renewal

Other E&P Work

Track Maintenance

Track Maintenance

19/04/25

19/04/25

19/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

21/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11260094

W2025/11103202

W2025/11227900

W2025/11227932

W2025/11226944

W2025/11226946

W2025/11226947

W2025/11226948

W2025/11226949

W2025/11226950

W2025/11226951

W2025/11227772

W2025/11038835

W2025/11101174

W2025/11211345

W2025/11199318

W2025/11226952

W2025/11226953

Week 4  - Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

P2025/3937540 8m76ch and 12m40ch

8m76ch and 16m21ch

8m76ch and 16m21ch

12m39ch and 13m3ch

16m75ch and 18m10ch

12m45ch and 25m69ch

11m45ch and 17m58ch

14m0ch and 14m25ch

14m0ch and 14m25ch

S&T Maintenance

URFDO Inspections

In Connection With 
Engineering Work

Patrolling 

Track Maintenance

S&T Maintenance

Structures Examination

Structures Examination

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/11226954

W2025/11227775

W2025/11286247

W2025/11098266

W2025/11227301

W2025/11257182

W2025/11210657

W2025/11204274
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0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

1830 Sun

1830 Sun

0300 Mon

20/04/25

20/04/25

20/04/25

20/04/25

21/04/25

20/04/25

21/04/25

21/04/25

21/04/25

1830 Sun

1830 Sun

1830 Sun

1830 Sun

0300 Mon

1730 Sun

0300 Mon

0630 Mon

0630 Mon

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
Possession

Possession

BLOCKED To
A/C Electric 
Trains

Bletchley Relief 1

Bletchley Relief 2

Down and Up 
Slow
Down and Up 
Fast
Down and Up 
Bletchley

Reversible Fast

Up & Down Relief

TMD & CS

Down and Up 
Slow

Down and Up 
Fast

Down and Up 
Slow

Bletchley Flyover 
North Jn

Milton Keynes South 
Jn

Denbigh Hall South 
Jn

Milton Keynes South 
Jn

Tring North Jn

Bletchley

Drayton Road 
Junction

Drayton Road 
Junction

Bletchley North Jn

Bourne End Jn 
(Hertfordshire)

Bridge Over Vale 
Lines

Knowlhill Jn

Tring South Jn

Bletchley

Bourne End Jn 
(Hertfordshire)

Bourne End Jn 
(Hertfordshire)

P2025/3937653 EASTER WCS POSSESSION.



2000 SAT TO 0130 SUN

TRAINS TO TRAVEL OVER FAST LINES.

NO ACCESS TO TRING RELIEF.

NO ACCESS TRING SIDINGS.



0130 SUN TO 0630 MON

NO TRAINS FROM THE SOUTH DUE TO 
POSESSIONS AT EUSTON AND PRIMROSE HILL 
TUNNELS (3925786 & 3937540).

THAMES FREIGHT TO DIVERT VIA ECML.

THAMES FREIGHT TO DIVERT VIA MML.

SOUTH AND SOUTH/WEST FREIGHT TO DIVERT 
VIA OXFORD AND BANBURY.

FELIXSTOWE FREIGHT TO DIVERT VIA CROSS 
COUNTRY.

SLEEPER TO DIVERT VIA ECML.



0130 SUN TO 1830 SUN

NO ACCESS NORTH END BLETCHLEY CARRIAGE
SIDINGS.

CHILTERNS NO ACCESS TO/FROM MILTON 
KEYNES, START/TERMINATE BLETCHLEY HIGH 
LEVEL.

TRAINS TO START TERMINATE MILTON KEYNES 
FROM THE NORTH.



0130 SUN TO 1730 SUN

STABLED AC TRACTION AT BLETCHLEY TMD, 
BLETCHLEY CARRIAGE SIDINGS TO HAVE 
PANTOGRAPHS LOWERED.



1830 SUN TO 0630 MON

TRAINS TO START TERMINATE MILTON KEYNES 
FROM THE NORTH.



0300 MON TO 0630 MON

ACCESS BETWEEN BOURNE END JN AND 
DRAYTON ROAD JN OVER THE SLOW LINES FOR 
DIESEL TRACTION ONLY.

MD101
MD140
MD736 26m15ch and 30m70ch

26m15ch and 36m0ch

40m28ch and 43m10ch

26m15ch and 36m0ch

26m15ch and 34m60ch

30m77ch and 37m50ch

35m27ch and 48m70ch

26m15ch and 34m60ch

47m60ch and 48m71ch

45m14ch and 46m9ch

Track Maintenance

URFDO Inspections

Tunnel Examination

Survey Work

S&T Maintenance

C15 Drainage Only

Patrolling 

S&T Maintenance

S&C Tamping

OHL Work

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

21/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11227942

W2025/11227956

W2025/11008515

W2025/11227866

W2025/11227946

W2025/10920959

W2025/10981768

W2025/11228219

W2025/10970254

W2025/10991198
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EAS_V4_2_2025

2300 Thu

2300 Thu

2300 Thu

2300 Thu

0145 Fri

0235 Sat

0510 Sat

0510 Sat

0510 Sat

0510 Sat

1800 Sat

1800 Sat

1800 Sat

1800 Sat

22/04/25

19/04/25

22/04/25

22/04/25

18/04/25

19/04/25

22/04/25

22/04/25

22/04/25

22/04/25

22/04/25

22/04/25

22/04/25

22/04/25

0530 Tue

0510 Sat (100 hrs)

0530 Tue

0530 Tue

0645 Fri

0510 Sat

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Up & Dn Goods 
Loop

Down and Up 
Slow

Loop / Neck

South End 
Connections

Down and Up 
Fast

Down and Up 
Fast

Down and Up 
Fast
Down and Up 
Slow
Shunt Neck

North Departure 
Line
North Arrival Line

Loco Siding L & M

Down and Up/Up 
& Down Willesden 
Relief
South Arrival Line

Brent Rec and 
Dep No.1 and 
No.2
Up & Down Goods
No.1 & No.2

Kilburn High Road

Willesden North Jn

Willesden TMD

Willesden TMD

Willesden North Jn

West London Jn 
(Willesden)

North Wembley Jn

Wembley Central

Wembley Yard

Wembley Yard

Wembley Central

Wembley Yard

Wembley Yard 
South Jn

Wembley Yard 
South Jn

Kilburn High Road

Primrose Hill 
Tunnels

Willesden TMD

Willesden TMD

Primrose Hill 
Tunnels

Primrose Hill 
Tunnels

Primrose Hill 
Tunnels

Wembley Central

Wembley Yard

Wembley Yard

Wembley Yard 
South Jn

Brent Sidings

Harlesden Jn

P2025/3925786 2300 THU TO 0510 SAT

ARL ECS TO DIVERT KENSAL GREEN AND CITY 
NEW LINES FOR WILLESDEN TMD.



2300 THU TO 0145 FRI

TRAINS TO TRAVEL OVER FAST LINES.



2300 THU TO 0500 TUE

NO ACCESSS KILBURN GOODS LOOP.

ARL NO ACCESS TO WILLESDEN TMD FROM 
SLOW LINES.

SLEEPER ACCESS TO WEMBLEY DEPOT VIA 
GOSPEL OAK AND CITY LINES.

NO ACCESS TO/FROM SOUTH WEST LINES 
TO/FROM CAMDEN ROAD JN, FREIGHT TO 
DIVERT VIA GOSPEL OAK AND WILLESDEN HIGH 
LEVEL.

NO ACCESS WEMBLEY CENTRAL SHUNT NECK. 
NO FACILITY TO SHUNT NORTH END WEMBLEY 
YARD RECEP/DEP 1 TO 7 AND YARD LINE. NO 
ACCESS TO WEMBLEY YARD LOCO SIDINGS L & 
M. STABLED AC TRACTION AT WEMBLEY YARD 
LOCO SIDINGS L & M TO HAVE PANTOGRAPHS 
LOWERED.



0145 FRI TO 0645 FRI

AWC NO ACCESS TO WEMBLEY DEPOT.

AWC TO START/TERMINATE MILTON KEYNES.

WMT TO CONFIRM



0645 FRI TO 0510 SAT

TRAINS TO BE RETIMED OVER FAST LINES, AWC
5TPH, WMT 4TPH, FREIGHT 1 TPH.

1 MINUTE ENGINEERING ALLOWANCE 
APPROACHING WEST LONDON JN TO BE MOVED 
TO APPROACHING CAMDEN JN.



0235 SAT TO 0510 SAT

TRAINS TO TRAVEL OVER SLOW LINES.



0510 SAT TO 0530 TUE

THAMES FREIGHT TO DIVERT VIA ECML OR MML
SOUTH AND SOUTH/WEST FREIGHT TO DIVERT 
VIA OXFORD AND BANBURY.

FELIXSTOWE FREIGHT TO DIVERT VIA CROSS 
COUNTRY.

SLEEPER TO DIVERT VIA ECML AND TERMINATE 
KINGS CROSS.

GTR TO START/ TERMINATE SHEPARDS BUSH, 
REVERSE IN UP SIDINGS.

ARL ECS TO DIVERT KENSAL GREEN AND CITY 
LINES FOR C-SIDINGS OR NEW LINES FOR 
WILLESDEN TMD.

AWC NO ACCESS TO WEMBLEY DEPOT.



1800 SAT TO 0530 TUE


MD101
MD136
MD137
MD166
SO250

2m42ch and 6m10ch

2m60ch and 8m47ch

2m60ch and 8m47ch

4m20ch and 6m60ch

3m20ch and 4m0ch

3m21ch and 5m15ch

2m60ch and 8m47ch

2m60ch and 8m47ch

6m60ch and 8m20ch

2m60ch and 8m47ch

2m60ch and 8m47ch

4m0ch and 4m25ch

2m60ch and 8m47ch

2m60ch and 8m47ch

2m60ch and 8m47ch

6m60ch and 8m47ch

C71 S&C-Complete Renewal
RT60/NR60

OHL Inspection

OHL Inspection

Patrolling 

Station Work

UTX Work

Survey Work

S&T Maintenance

Track Maintenance

S&T Maintenance

S&T Maintenance

Detail Structures Examination

Survey Work

OHL Inspection

URFDO Inspections

Patrolling 

17/04/25

17/04/25

17/04/25

17/04/25

18/04/25

19/04/25

19/04/25

19/04/25

19/04/25

19/04/25

19/04/25

19/04/25

19/04/25

19/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10923208

W2025/11225286

W2025/11225124

W2025/10861423

W2025/11045453

W2025/10902097

W2025/11225203

W2025/11225128

W2025/11225117

W2025/11225257

W2025/10861638

W2025/11280931

W2025/10862192

W2025/10862483

W2025/11225284

W2025/11270806
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EAS_V4_2_2025

2305 Sat

2305 Sat

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0745 Sun

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

22/04/25

0845 Sun

0845 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0410 Tue

Possession

BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Down and Up 
Fast / Main

Down and Up 
Main

Bay Platform 2A

Down and Up 
Slow/Northampton

Northampton Bays
4 & 5

Down Goods Loop

Reception Line

Up & Down Slow

Reversible Slow

River Sidings

Kings Heath 
Depot
Up Sidings

Down Platform 
Loop

Down and Up 
Northampton

Blisworth

Long Buckby Wharf 
OHNS

Milton Keynes 
Central

Church Brampton

Northampton

Mill Lane Jn 
(Northampton)

Mill Lane Jn 
(Northampton)

Milton Keynes North 
Jn

Northampton

Mill Lane Jn 
(Northampton)

Northampton North 
Jn

Northampton South 
Jn

Milton Keynes 
South Jn

Blisworth

Milton Keynes 
Central

Milton Keynes 
South Jn

Northampton

Northampton 
North Jn

Northampton 
South Jn

Milton Keynes 
South Jn

Northampton

Northampton 
North Jn

Northampton 
South Jn

Hanslope North 
Jn

P2025/3925786

P2025/4051943

ACCESS TO WEFOC VIA UP & DOWN HIGH LEVEL
GOODS / SOUTH DEPARTURE LINE ONLY.

NO ACCESS TO SOUTH ARRIVAL LINE.

NO ACCESS FOR ELECTRIC TRAINS TO UP & 
DOWN GOODS No. 1 & No. 2, BRENT REC AND 
DEPT No 1 AND No2.



0130 SUN AND 0630 MON

DUE TO POSSESSION P2025/3937540 & 
P2025/3937653 WMT AND AWC TRAINS TO 
START/TERMINATE MILTON KEYNES FROM 
NORTH.



0630 MON TO 0530 TUE

AWC TRAINS TO START/TERMINATE MILTON 
KEYNES FROM NORTH.

AWAITING CONFIRMATION REGARDING WMT
2305 SAT TO 0140 SUN

TRAINS TO TRAVEL VIA NORTHAMPTON.



0140 SUN TO 0745 SUN

NO ACCESS MILTON KEYNES BAY PLATFORM 2A.
WMT TO STABLE IN MILTON KEYNES CENTRAL 
PLATFORM 2 WITH PANTOGRAPHS LOWERED.

NO ACCESS WOLVERTON SIDINGS.

NO ACCESS NORTHAMPTON STATION, RIVER 
SIDINGS, KINGS HEATH DEPOT, CASTLE YARD 
AND NORTHAMPTON UP SIDINGS.

WMT LAST SERVICE TO TERMINATE IN 
NORTHAMPTON PLATFORM 3 AND FORM THE 
FIRST SERVICE FROM NORTHAMPTON.

NORTHAMPTON PLATFORM 3, BAYS 4 & 5 
AVAILABLE FOR WMT STABLING.

ECS STABLED IN PLATFORM 3 TO LOWER 
PANTOGRAPH, DRIVER TO INFORM SIGNALLER 
WHEN COMPLETED.



0150 SUN TO 0645 SUN

STABLED AC TRACTION AT NORTHAMPTON 
STATION, RIVER SIDINGS, KINGS HEATH DEPOT 
AND NORTHAMPTON UP SIDINGS TO HAVE 
PANTOGRAPHS LOWERED.



0745 SUN TO 0410 TUE

TRAINS TO TRAVEL VIA WEEDON.

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN MILTON KEYNES CENTRAL 
AND NORTHAMPTON.

ACCESS DAVENTRY IRFT FROM RUGBY 
DIRECTION ONLY. SOUTHBOUND SERVICES TO 
RUN TO RUGBY AND RUN ROUND.

MD101
MD105

58m60ch and 65m30ch

56m20ch and 56m70ch

57m20ch and 65m44ch

49m23ch and 50m45ch

56m20ch and 56m70ch

49m23ch and 50m22ch

56m20ch and 56m70ch

65m60ch and 67m10ch

Commissioning Work

S&T Work

S&T Work

S&T Work

Patrolling 

P & D Maintenance

Track Maintenance

S&T Work

19/04/25

19/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/10935447

W2025/10987475

W2025/10987925

W2025/10987685

W2025/10987443

W2025/10987229

W2025/10987493

W2025/10987601
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EAS_V4_2_2025

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0140 Fri

0140 Fri

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

21/04/25

21/04/25

21/04/25

21/04/25

21/04/25

21/04/25

22/04/25

25/04/25

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0430 Tue (100 hrs)

2359 Fri

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Down and Up 
T&H

Down and Up City
Line

Down and Up 
New Line

Down and Up 
North London

Down and Up 
High Level

Reversing Siding

Willesden 
Turnback Siding

Down and Up 
North London

Down and Up City
Line

Down and Up 
New Line

Down and Up 
High Level

Reversing Siding

Willesden 
Turnback Siding

Down Willesden 
Relief

Up Willesden 
Relief

Junction Road Jn

Harlesden Jn

Willesden Suburban 
Jn

Acton Wells Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Wembley Yard 
South Jn

Gospel Oak Jn

Kensal Green Jn

Kentish Town 
West

Mitre Bridge Jn

Kensal Green Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Willesden Jn

P2025/3943336

P2025/3943678

P2025/3921117

NO TRAINS TO BE STABLED IN THE REVERSING 
SIDING AT KENSAL GREEN 



ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 8/9 ROTR

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO BE STABLED IN THE REVERSING 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9 (AMENDED)

0140 FRI TO 0430 TUE

NO ROUTE BETWEEN WILLESDEN NO. 7 JN AND 
WEMBLEY YARD SOUTH VIA THE RELIEF LINES.



0430 TUE TO 2359 FRI

UP RELIEF TRAINS TO TRAVEL OVER THE BI-
DIRECTIONAL DOWN RELIEF.

EA1310
EA1370
MD150
MD155
MD160

EA1310
MD150
MD155
MD160

MD166

0m42ch and 0m45ch

4m64ch and 0m4ch

2m64ch and 5m5ch

1m57ch and 0m45ch

1m57ch and 0m45ch

1m55ch and 0m43ch

1m57ch and 0m45ch

1m57ch and 2m55ch

1m57ch and 0m45ch

4m67ch and 0m45ch

1m57ch and 0m45ch

1m57ch and 0m45ch

1m57ch and 0m45ch

0m75ch and 1m45ch

Remove Rail Defects

P & D Maintenance

Structures Examination

URFDO Inspections

Off Track Work

Survey Work

Welding and Grinding

Patrolling 

URFDO Inspections

S&T Maintenance

Welding and Grinding

Remove Rail Defects

Off Track Work

Earthwork

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

21/04/25

21/04/25

21/04/25

21/04/25

21/04/25

21/04/25

18/04/25

18/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10756885

W2025/10757198

W2025/11006651

W2025/10757060

W2025/10757229

W2025/10862318

W2025/10757289

W2025/10757136

W2025/10757112

W2025/10755368

W2025/10757291

W2025/10757137

W2025/10757230

W2025/10827706

Week 4  - Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0115 Sun

2000 Mon

2000 Mon

2000 Mon

22/04/25

22/04/25

22/04/25

22/04/25

22/04/25

22/04/25

22/04/25

20/04/25

21/04/25

21/04/25

21/04/25

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0445 Sun

2359 Mon

2359 Mon

2359 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Acton Dive-Under

Down and Up 
Poplar

Engine and 
Carriage Line

Down and Up 
Relief

Back Line

Washer Bypass

Carriage Line

Acton Yard

Reception 1, 2 & 3

Down and Up 
Main

Down and Up 
Southwest

Down and Up 
Goods

Down and Up 
North London

Acton West (inc.)

Acton West

Old Oak Common 
East Jn

Ealing Broadway

CrossRail Depot

Old Oak Common 
East Jn

Acton West

Ealing Broadway

Acton Canal Wharf 
Jn

Acton Canal Wharf 
Jn

Willesden High Level
Jn

Acton Main Line

Acton Wells Jn

Grand Canal 
Junction

Ladbroke Grove

Old Oak Common
East Jn

Acton East

Ladbroke Grove

Acton Canal 
Wharf Jn

Acton Wells Jn

South Acton Jn

P2025/3917261 TRAINS TO RUN OVER MAIN LINES.  

NO ACCESS TO / FROM ACTON YARD / WCML / 
NLL



ACTON YARD RECEPTION LINES 1, 2, 3 AND 
HEADSHUNT TO BE CLEAR OF TRAINS / 
WAGONS.



NO ARL SERVICE WILLESDEN JN HIGH LEVEL TO 
RICHMOND



Work Details: ACTON EAST S&C RENEWALS 
[8120A/B 8121A/B 8122A/B] MAINTENANCE.

EA1310
EA1360
GW103
GW130
GW174
MD167
MD170

2m45ch and 4m25ch

4m13ch and 4m50ch

2m43ch and 5m47ch

3m0ch and 5m27ch

3m20ch and 3m60ch

4m10ch and 5m7ch

0m39ch and 4m20ch

2m60ch and 3m41ch

2m45ch and 4m25ch

2m45ch and 4m25ch

2m45ch and 3m50ch

2m44ch and 5m40ch

Patrolling 

Preparatory Work

In Connection With 
Engineering Work

C70 S&C - Complete 
Renewal 113A

OOC Station Development

Patrolling 

Permanent Way Inspection

OOC Station Development

P-Way Maintenance

P-Way Maintenance

S&C Unit Renewal 
(Maintenance Only)

Major Projects

18/04/25

18/04/25

18/04/25

18/04/25

18/04/25

18/04/25

18/04/25

20/04/25

21/04/25

21/04/25

21/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10854140

W2025/11273511

W2025/11005484

W2025/10982332

W2025/10996169

W2025/10705305

W2025/10704947

W2025/11243396

W2025/10946118

W2025/10946302

W2025/10997830

W2025/10976894
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EAS_V4_2_2025

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0850 Sun

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

2130 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

2130 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Down Dudley Run
Round Line and 
Up Dudley Siding
Down and Up 
Walsall/Walsall 
Fast/Cannock
Down Bescot 
Goods Loop
Up Bescot Goods 
Loop
Down and Up 
Sutton Park

Down and Up 
Grand Junction

Down and Up 
Darlaston

Down and Up 
Walsall Slow

Down Through 
Sidings

Brook Siding

P-Way Sidings

North Neck

Down Local Shunt
Neck
Engine Line

Down Perry Barr 
Goods Loop
Down Grand 
Junction
Up Grand Junction

Down and Up 
Cannock

Down and Up 
Grand Junction

Walsall Pleck Jn

Rugeley Town

Bescot Jn

Ryecroft Jn

Portobello Jn (West 
Midlands)

Darlaston Jn

Walsall North Jn

Bescot Jn

Walsall South Jn

Bescot Jn

Bescot Jn

Tame Bridge 
Parkway

Tame Bridge 
Parkway

Rugeley OHNS 
(NW1004)

Portobello Jn (West 
Midlands)

Bescot Curve Jn

Bescot Jn

Newton Jn 
(Bescot)

Sutton Park No 1 
GF

Tame Bridge 
Parkway

Walsall Pleck Jn

Bescot Jn

Walsall Pleck Jn

Bescot Jn

Newton Jn 
(Bescot)

Perry Barr OHNS 
(DGL and 
DPBGL)

Perry Barr OHNS 
(UGJ)

Rugeley Town

Darlaston Jn

P2025/4043363 0850 SUN TO 2130 SUN

DIVERSIONS VIA COSELEY

MD320
MD345
MD360
MD370
MD565
NW1004

0m0ch and 6m75ch

9m50ch and 12m21ch

5m36ch and 5m42ch

7m50ch and 8m50ch

1m16ch and 0m70ch

Welding and Grinding

Station Construction

Welding and Grinding

Welding and Grinding

Welding and Grinding

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10319561

W2025/10696881

W2025/10319720

W2025/10319239

W2025/10319687
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EAS_V4_2_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

21/04/25

21/04/25

21/04/25

21/04/25

21/04/25

21/04/25

21/04/25

21/04/25

21/04/25

21/04/25

21/04/25

21/04/25

21/04/25

21/04/25

21/04/25

21/04/25

21/04/25

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single Cowley

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

No. 2 Reception

Down Oxford 
Sidings 1, 2, 3, 
Headshunt
Down Engineering
Sidings 1, 2, 3
Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Somerton LC (R/G-
X) (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North
Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Hinksey North

Oxford

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey South

Oxford

Hinksey North

Oxford

Oxford North Jn

P2025/3926655 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 2 
AT OXFORD.



WORK DETAILS = MAINTENANCE W/10991081

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

64m3ch and 64m56ch

68m39ch and 75m30ch

63m13ch and 63m41ch

62m76ch and 64m0ch

74m30ch and 75m30ch

62m40ch and 62m71ch

63m13ch and 63m78ch

Point Heater Maintenance

P-Way Maintenance

S&T Maintenance

Major Projects

C2 Rerail - Both Rails

Rail Testing and Lubrication

Welding and Grinding

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

21/04/25

21/04/25

21/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10991081

W2025/10990776

W2025/10881622

W2025/10991668

W2025/11124578

W2025/10990938

W2025/10990779

Week 4  - Continued
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Network Rail
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Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0040 Mon

0040 Mon

0040 Mon

2115 Sat

0001 Sat

0001 Sat

0030 Fri

0001 Sat

0800 Mon

0800 Mon

21/04/25

21/04/25

21/04/25

20/04/25

22/04/25

03/04/26

22/04/25

31/07/25

21/04/25

21/04/25

0445 Mon

0445 Mon

0445 Mon

2100 Sun

0520 Tue

2359 Fri

0600 Tue

2359 Thu

1800 Mon

1800 Mon

Possession

Sidings 
Possession

Sidings 
Possession 
(Partial)
Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Bletchley

Up Oxford 
Headshunt

Up Oxford Sidings 
1, 2, 3, 4 & 5

Down and Up 
Camphill

Down and Up 
Main

Up & Down 
Aylesbury Siding

Down and Up 
Bletchley

Claydon Loop

Claydon 
Reception Line
Oxley Down 
Goods Loop

Down Sidings 1-
12
Oxley No.1 
Shunting Spur 
(Wash Road)
Oxley Down 
Sidings 16 & 17

Woodstock Road Jn

Oxford

Lifford East Jn

Aylesbury

Quainton Road

Bletchley West Jn

Claydon East Jn

Limit of Electrification
(MD801)

Oxley Depot

Oxford

Bordesley Jn

Great Missenden

Claydon L&NE 
JCN SB 
(43m05ch)

West Coast / 
Central Boundary 
MD736 (OXD)

Claydon West Jn

Oxley Stafford 
Road Jn

Oxley Depot

P2025/3926655

P2025/4126431

P2025/3980313

P2025/4070763

P2025/4015172

P2025/4160115

P2025/4053676

NO CHILTERNS SERVICES TO RUN VIA THE 
METROPOLITAN LINE. 



RAIL REPLACEMENT BUSES TO RUN FROM 
BEACONSFIELD TO AYLESBURY VALE PARKWAY 
VIA AMERSHAM. 



LUL TO BE AWARE.

NO ACCESS TO CLAYDON DEPOT.

FREIGHT TO DIVERT VIA BANBURY - OXFORD, 
OR ACTON AND WCML.

FREIGHT TO/FROM BEDFORD TO DIVERT VIA 
LONDON AND MML.

NO ACCESS TO CLAYDON DEPOT.

IF WORK CONTENT FINISHES EARLIER THAN 
EXPECTED POSSESSION TO CEASE AND 
ACCESS HANDED BACK TO OXLEY DEPOT.

MD570

MD712

MD726

MD736

MD736

MD801

42m15ch and 45m25ch

31m70ch and 34m55ch

43m5ch and 43m61ch

11m0ch and 13m55ch

11m0ch and 13m55ch

18m3ch and 0m20ch

12m32ch and 11m50ch

143m0ch and 143m65ch

Station Construction

HS2 ASPRO Major Projects

Unload Materials

HS2 ASPRO Major Projects

HS2 ASPRO Major Projects

Track Maintenance

HS2 ASPRO Major Projects

S&T Work

21/04/25

21/04/25

21/04/25

19/04/25

19/04/25

29/03/25

18/04/25

29/03/25

21/04/25

21/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/11052756

W2025/11025008

W2025/10957991

W2025/10940820

W2025/10940821

W2025/10987970

W2025/11265574

W2025/10292806

Week 4  - Continued

Continued
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EAS_V4_2_2025

0800 Tue

0800 Tue

0800 Wed

0800 Wed

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

22/04/25

22/04/25

23/04/25

23/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

1800 Tue

1800 Tue

1800 Wed

1800 Wed

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric Trains

Oxley Down 
Goods Loop

Down Sidings 1-
12
Oxley No.1 
Shunting Spur 
(Wash Road)
Oxley Down 
Sidings 16 & 17
Oxley Down 
Goods Loop

Down Sidings 1-
12
Oxley No.1 
Shunting Spur 
(Wash Road)
Oxley Down 
Sidings 16 & 17
All Lines

Down & Up St. 
Helens

Down & Up 
Liverpool Curve

All Lines

All Lines

All Lines

All Lines

Limit of Electrification
(MD801)

Oxley Depot

Limit of Electrification
(MD801)

Oxley Depot

Broad Green

Huyton Jn

Earlestown

Golborne Jn

Lowton Jn

Earlestown East Jn

Bootle Branch Jn

Oxley Stafford 
Road Jn

Oxley Depot

Oxley Stafford 
Road Jn

Oxley Depot

Astley LC

Bryn

Earlestown South 
Jn

Newton-le-
Willows Jn

Parkside Jn

Winwick Jn

Parkside Jn

P2025/4053677

P2025/4053678

P2025/4072181

IF WORK CONTENT FINISHES EARLIER THAN 
EXPECTED POSSESSION TO CEASE AND 
ACCESS HANDED BACK TO OXLEY DEPOT.

IF WORK CONTENT FINISHES EARLIER THAN 
EXPECTED POSSESSION TO CEASE AND 
ACCESS HANDED BACK TO OXLEY DEPOT.

MD801

MD801

NW1021
NW2015
NW2019
NW2021
NW2023

143m0ch and 143m65ch

143m0ch and 143m65ch

9m61ch and 10m34ch

6m7ch and 7m58ch

S&T Work

S&T Work

Drainage Work

OHL Work

22/04/25

22/04/25

23/04/25

23/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10292942

W2025/10292807

W2025/11248218

W2025/10986336

Week 4  - Continued
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EAS_V4_2_2025

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0740 Sun

0740 Sun

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

21/04/25

20/04/25

21/04/25

21/04/25

21/04/25

21/04/25

21/04/25

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0430 Mon

0740 Sun

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

All Lines

Down and Up 
Chat Moss

Olive Mount Chord

Up & Down 
Garston Chord

All Lines

Platforms 1 to 10

All Lines

Waterloo Siding 4

Waterloo Siding 5

Down Through 
Siding

Wapping Sidings

Down and Up 
Chat Moss/Slow

All Lines

Regent Road LC

Liverpool Lime 
Street

Olive Mount Jn

Allerton East Jn

Allerton Jn

Liverpool Lime 
Street

Liverpool Lime 
Street

Edge Hill East Jn

Edge Hill East Jn

Edge Hill West Jn

Liverpool Lime 
Street

Liverpool Lime 
Street

Bootle Branch Jn

Broad Green

Edge Lane Jn

Garston Jn

Hunts Cross West
Jn

Liverpool Lime 
Street

Speke Jn SB

Bootle Branch Jn

Edge Hill East Jn

Bootle Branch Jn

Wavertree Jn

P2025/3915665 TPE: CLEETHORPES SERVICES TO 
START/TERMINATE AT MANCHESTER 
PICCADILLY. LIVERPOOL LIME STREET TO 
NEWCASTLE SERVCIES TO START/TERMINATE 
AT MANCHESTER VICTORIA. ADDITIONAL 
SHUTTLE SERVICE MANCHESTER OXFORD 
ROAD TO/FROM WARRINGTON CENTRAL.

NORTHERN: WILMSLOW - LIVERPOOL LIME 
STREET SERVICES TO START/TERMINATE AT 
EARLESTOWN. MANCHESTER OXFORD ROAD - 
LIVERPOOL LIME STREET TO RUN EVERY 2 
HOURS AND TERMINATE AT HUNTS CROSS. 
BLACKPOOL NORTH - LIVERPOOL LIME STREET 
SERVICES TO START/TERMINATE AT HUYTON.

EMT: Start/Terminate Liverpool South Parkway

WMT: Start/Terminate Liverpool South Parkway

GBRF: Run from NW2027 into Tuebrook Sidings and 
depart via Bootle Branch Jn to NW2015.  



Work Content:

Liv Du S&C Tamping 235a&b, 236a&b, 245b, 
248a&b, 251a&b, 249a&b, 247a&b, 250a&b

Re-timbering & ironwork renewal, Wet bed removal 
works. De-veg works throughout

NW2001
NW2007
NW2015
NW2027
NW2029
NW6003

191m3ch and 193m52ch

0m0ch and 0m17ch

187m53ch and 191m31ch

189m58ch and 193m52ch

192m6ch and 193m52ch

1m43ch and 1m75ch

187m53ch and 193m52ch

0m0ch and 0m7ch

191m75ch and 193m52ch

0m15ch and 5m48ch

1m72ch and 1m43ch

3m37ch and 1m43ch

192m6ch and 193m52ch

3m37ch and 1m43ch

0m0ch and 0m27ch

2m35ch and 1m43ch

OHL Work

In Connection With 
Engineering Work

Patrolling 

URFDO Inspections

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Patrolling 

In Connection With 
Engineering Work

S&T Maintenance

Manual Correction

In Connection With 
Engineering Work

Manual Correction

In Connection With 
Engineering Work

Permanent Way Inspection

Permanent Way Inspection

In Connection With 
Engineering Work

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10998970

W2025/11283576

W2025/10994872

W2025/10999320

W2025/10997362

W2025/10998153

W2025/10992926

W2025/11283654

W2025/10998294

W2025/10997355

W2025/11226124

W2025/10997894

W2025/10997710

W2025/10997599

W2025/10991349

W2025/10999321

Week 4  - Continued
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EAS_V4_2_2025

P2025/3915665

0m15ch and 0m40ch

1m72ch and 1m43ch

191m40ch and 192m25ch

1m43ch and 2m36ch

187m43ch and 188m40ch

0m12ch and 0m50ch

191m53ch and 193m52ch

In Connection With 
Engineering Work

In Connection With 
Engineering Work

S&C Tamping

In Connection With 
Engineering Work

S&C Points Heating

Manual Correction

OHL Work

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10999357

W2025/10911310

W2025/10911338

W2025/10999105

W2025/11283649

W2025/10997334

W2025/11226122

Week 4  - Continued
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EAS_V4_2_2025

1600 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

1310 Sun

1310 Sun

2310 Sun

2310 Sun

21/04/25

20/04/25

21/04/25

21/04/25

20/04/25

20/04/25

20/04/25

20/04/25

21/04/25

21/04/25

21/04/25

21/04/25

20/04/25

20/04/25

21/04/25

21/04/25

1000 Mon

1240 Sun

0200 Mon

0200 Mon

0725 Sun

0725 Sun

1240 Sun

0725 Sun

0200 Mon

0200 Mon

0200 Mon

0200 Mon

2235 Sun

2235 Sun

0200 Mon

0200 Mon

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

Possession

Possession

Possession

Possession

Neck

Run Round Sdg

Arrival/Departure 
Line
Down Chat Moss

Up Chat Moss

All Lines

All Lines

All Lines

All Lines

All Lines

Down Rochdale 
Slow
Bay Platforms 1 
and 2
Up Rochdale Slow

All Lines

All Lines

All Lines

Down Chat Moss

All Lines

Down Chat Moss

All Lines

Windsor Bridge 
South Jn

Ordsall Lane Jn

Windsor Bridge 
South Jn

Eccles

Clifton

Deal Street Jn

Walkden

Manchester Victoria 
East Jn

Deal Street Jn

Irwell Street Jn

Salford West Jn

Ordsall Lane Jn

Deal Street Jn

Ordsall Lane Jn

Deal Street Jn

Deal Street Jn

Deal Street Jn

Manchester 
Victoria West Jn

Ordsall Lane Jn

Water Street Jn

Windsor Bridge 
North Jn

Manchester 
Victoria

Ordsall Lane Jn

Water Street Jn

Windsor Bridge 
South Jn

Deal Street Jn

Water Street Jn

Deal Street Jn

Water Street Jn

P2025/4018977 TPE: LIVERPOOL LIME STREET - HULL / 
SCARBOROUGH SERVICES TO 
START/TERMINATE AT MANCHESTER VICTORIA. 
FLHH - SERVICES TO RUN DIESEL HAULED VIA 
DEANSGATE, ORDSALL LANE JN & SALFORD 
CRESCENT

NW2015
NW6001
NW6004
NW6005
NW6007
NW6009
NW7001

0m60ch and 1m44ch

2m59ch and 3m45ch

31m18ch and 30m56ch

31m12ch and 190m26ch

28m74ch and 30m38ch

31m18ch and 30m58ch

0m31ch and 0m69ch

30m38ch and 30m45ch

190m3ch and 3m40ch

190m26ch and 31m18ch

190m49ch and 2m6ch

0m39ch and 1m19ch

1m66ch and 1m76ch

1m38ch and 1m46ch

30m38ch and 30m18ch

Track Works

Patrolling 

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Patrolling 

In Connection With 
Engineering Work

Welding and Grinding

In Connection With Isolation 
Arrangements

Platform Enhancements

Station Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

19/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11085672

W2025/11274431

W2025/11028037

W2025/11028251

W2025/11265265

W2025/10773277

W2025/11027877

W2025/11233449

W2025/11262832

W2025/10811480

W2025/10942998

W2025/10773344

W2025/10943048

W2025/10943045

W2025/11233361

W2025/11265222

Week 4  - Continued
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EAS_V4_2_2025

0030 Sun

0055 Fri

0055 Fri

0055 Fri

0055 Fri

0055 Fri

0055 Fri

0055 Fri

0055 Fri

20/04/25

25/04/25

25/04/25

25/04/25

25/04/25

25/04/25

25/04/25

25/04/25

25/04/25

0730 Sun

0500 Fri

0500 Fri

0500 Fri

0500 Fri

0500 Fri

0500 Fri

0500 Fri

0500 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Holyhead

Up Holyhead

Down and Up 
Wrexham

Down and Up 
New Brighton

Down and Up 
Chester

Up West Kirby

Down and Up 
West Kirby (Via 
Loop)

Down and Up 
Birkenhead

Down and Up 
Chester

Down and Up 
Helsby/Down and 
Up Main

Rockcliffe Hall 
Tunnel

Upton

New Brighton

Green Lane

Derby Square Jn

West Kirby

Hooton South Jn

Hooton South Jn

Ellesmere Port

Beeches Farm LC

Bidston Dee Jn

Bidston East Jn

Canning Street Jn

Mann Island Jn

West Kirby

Bache

Green Lane

Hooton South Jn

P2025/4018977

P2025/4166853

P2025/4166920

P2025/4162055

NW3001

NW3007
NW8003
NW8011
NW8013
NW8015

NW3011
NW3013
NW8013

30m38ch and 31m18ch

190m19ch and 4m38ch

0m31ch and 1m46ch

190m5ch and 31m12ch

190m3ch and 3m45ch

1m66ch and 2m40ch

188m20ch and 189m0ch

4m50ch and 7m4ch

9m71ch and 11m70ch

11m16ch and 12m45ch

In Connection With 
Engineering Work

S&T Points

In Connection With 
Engineering Work

In Connection With 
Engineering Work

SO53/54 Points Inspection

In Connection With 
Engineering Work

Structures Examination

Structures Examination

Cable Trough Installation

Structures Examination

20/04/25

25/04/25

25/04/25

25/04/25

25/04/25

25/04/25

25/04/25

25/04/25

25/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/11233338

W2025/11265229

W2025/11265260

W2025/11265340

W2025/11265353

W2025/11281891

W2025/11283595

W2025/11264761

W2025/11282097

Week 4  - Continued
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EAS_V4_2_2025

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0010 Sun

22/04/25

22/04/25

22/04/25

22/04/25

20/04/25

0450 Tue

0450 Tue

0450 Tue

0450 Tue

0920 Sun

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

Adlington (Cheshire)

Edgeley Jn No.1 SB

Cheadle Village Jn

Heaton Norris Jn

Northenden Jn SB

Cheadle Hulme 
North Jn

Davenport

Edgeley Jn No.2 
SB

Handforth

Edgeley Jn No.2 
SB

P2025/3920859

P2025/4155041

TPE TO RUN VIA ROMILEY AND TERMINATE AT 
MANCHESTER PICCADILLY. ADDITIONAL 
HOURLY SHUTTLE SERVICE MANCHESTER 
OXFORD ROAD TO/FROM LIVERPOOL LIME 
STREET (SATURDAY & MONDAY) / MANCHESTER
OXFORD ROAD TO/FROM WARRINGTON 
CENTRAL (SUNDAY)

XC - ALL SERVICES TO DIVERT VIA STYAL 
(PENDING OUTCOME OF CAPACITY STUDY)

NW3023
NW5001
NW5009
NW9001

NW3023
NW9017

182m0ch and 183m20ch

0m35ch and 4m78ch

0m0ch and 0m14ch

179m50ch and 180m17ch

0m0ch and 0m8ch

0m40ch and 33m49ch

Structures Work

Vegetation Clearance

In Connection With 
Engineering Work

Structures Work

In Connection With Isolation 
Arrangements

Vegetation Clearance

19/04/25

19/04/25

19/04/25

19/04/25

20/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10811203

W2025/11275460

W2025/10811211

W2025/11113015

W2025/10811209

W2025/11248789
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SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0130 Sat

0130 Sat

0130 Sat

2325 Sat

2325 Sat

2325 Sat

2325 Sat

2325 Sat

2300 Mon

2150 Sat

22/04/25

22/04/25

22/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

22/04/25

20/04/25

0440 Tue

0440 Tue

0440 Tue

0935 Sun

0935 Sun

0830 Sun

0935 Sun

0935 Sun

0440 Tue

0700 Sun

Possession

Possession

BLOCKED To
Electric Trains

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

B and C Up & 
Down Goods
Platform 1

Platforms 3 and 4

All Lines

Up & Down 
Newcastle

All Lines

Down Goods Loop

Down Through 
Goods
Up Through 
Goods
Platform 4

All Lines

Quintinshill

Gretna Jn

Quintinshill

Carlisle North Jn

Carlisle South Jn

Carlisle South Jn

Carlisle South Jn

Bog Jn

Carlisle North Jn

Denton Station Jn

Carlisle North Jn

Gretna Jn

Carlisle North Jn

Carlisle South Jn

Currock Jn

Petteril Bridge Jn

Plumpton Loop

Upperby Bridge 
Jn

Carlisle South Jn

Heaton Norris Jn

P2025/3917623

P2025/4162143

NO ACCESS / EGRESS KINGMOOR YARD / TMD



PLATFORMS 2, 5, 6, 7 & 8 IN CARLISLE STATION 
WILL NOT BE INCLUDED AS PART OF THIS 
POSSESSION.



DBC: 6M85 to Hardendale only and running 6V71 
from Hardendale vice Carlisle NY



SCOTRAIL: BUSES REPLACE TRAINS DUMFRIES 
- CARLISLE.

TRAINS WILL OPERATE GLASGOW - 
KILMARNOCK/DUMFRIES.



Work Content:

CRSA: PLTR Mossband (76hrs)

6m 40ch - 6m 61ch UM 466y C11)

Haulage times tba 

CD: Kingmoor Resignalling (48hrs)

NW4001
NW4021
NW4031
NW4033
NW9901
NW9909
SC001
SC031

NW5011

61m70ch and 66m21ch

68m62ch and 0m40ch

67m50ch and 0m72ch

4m79ch and 8m55ch

0m0ch and 0m46ch

0m77ch and 4m72ch

68m60ch and 0m40ch

63m40ch and 66m10ch

0m70ch and 6m5ch

67m54ch and 0m70ch

67m50ch and 0m70ch

56m66ch and 10m50ch

0m2ch and 2m37ch

S&T Work

S&T Points

Rail Testing and Lubrication

C11 Rerail Resleeper 
Reballast - Trax

In Connection With 
Engineering Work

Resignalling Work

In Connection With Litter 
Clearance

Structures Work

OHL Inspection

SO53/54 Points Inspection

Permanent Way Inspection

Patrolling 

Structures Examination

19/04/25

19/04/25

19/04/25

19/04/25

19/04/25

19/04/25

19/04/25

19/04/25

21/04/25

19/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10818724

W2025/10819407

W2025/10958544

W2025/10956856

W2025/10666035

W2025/10979477

W2025/10980207

W2025/11230349

W2025/10464198

W2025/10642673

W2025/10666038

W2025/10638803

W2025/11262536

Week 4  - Continued
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Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0025 Sun

0025 Sun

0025 Sun

0330 Sun

0330 Sun

0330 Sun

0030 Sun

0030 Sun

0030 Sun

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

0820 Sun

0820 Sun

0820 Sun

0530 Sun

0530 Sun

0530 Sun

0830 Sun

0830 Sun

0830 Sun

Possession

Possession

Possession

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

All Lines

All Lines

All Lines

Up Main/Down & 
Up Hadfield

Down & Up 
Hadfield

Down & Up 
Glossop/Down 
Main

Down and Up 
Main

Down & Up 
Passenger Loop

Down and Up 
Woodley Branch

Diggle Jn SB

Ashton Moss North 
Jn

Stalybridge West Jn

Hadfield

Dinting East Jn

Broadbottom

Gorton (Manchester)

Guide Bridge East Jn

Hyde Jn

Clayton Bridge LC
(MCB-OD)

Denton Jn SB 
(DJ)

Guide Bridge 
West Jn

Broadbottom

Dinting South Jn

Glossop

Hyde Jn

Hyde North

P2025/4156027

P2025/4154019

P2025/4153968

LN860
NW5013
NW5021
NW7021

NW5015
NW5017
NW5019

NW5015
NW9011

2m20ch and 1m78ch

7m4ch and 8m13ch

14m60ch and 15m8ch

0m3ch and 0m45ch

5m0ch and 6m0ch

5m35ch and 5m60ch

10m30ch and 14m78ch

12m61ch and 11m40ch

0m72ch and 1m5ch

0m1ch and 1m5ch

4m68ch and 6m27ch

6m17ch and 6m30ch

3m38ch and 4m40ch

In Connection With 
Engineering Work

Patrolling 

Patrolling 

In Connection With 
Engineering Work

S&T Points

Patrolling 

Major Projects

Patrolling 

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Patrolling 

In Connection With 
Engineering Work

Structures Work

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11122895

W2025/11264759

W2025/11120274

W2025/11233468

W2025/11233503

W2025/11119286

W2025/10980146

W2025/11126150

W2025/11126528

W2025/11126271

W2025/11124929

W2025/11125105

W2025/11133978

Week 4  - Continued
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Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0001 Sat

0001 Sat

0001 Sat

21/04/25

21/04/25

21/04/25

21/04/25

21/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

21/04/25

31/05/25

31/05/25

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0400 Mon

2359 Sat

2359 Sat

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Possession

Possession

Possession

Possession

Sidings 
Possession

Affected

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

Down 
Ashton/Huddersfie
ld
Up 
Huddersfield/Asht
on
Down 
Huddersfield

Up Huddersfield

Platform 5

Platform 2

Up & Down Middle
Line

All Lines

Trafford Park 
Reversing Line

Trafford Park 
Reception 1 & 2

MUFC Platform 
Line

Trafford Park 
Sidings

Down Salford

Up Salford

All Lines

All Lines

Mossley 
(Manchester)

Stalybridge West Jn

Guide Bridge West 
Jn

Stalybridge

Stalybridge East Jn

Warrington Central

Castlefield Jn

Trafford Park West 
Jn

Trafford Park 
Sidings

Trafford Park 
Sidings

Salford Central

Wigan Station Jn

Crow Nest Jn

Ashton

Guide Bridge 
West Jn

Stalybridge West 
Jn

Castlefield Jn

Trafford Park

Trafford Park 
East Jn

Trafford Park 
East Jn

Salford Central

Crow Nest Jn

Lostock Jn

P2025/4154347

P2025/4150598

P2025/4001724

P2025/4151907

Station closure - Train Stops To Be Removed.

No stopping services on either platform from 01:00 on 
10th February 2025 to 04:00 on 21st April 2025. This 
is to allow the station enhancement works to Salford 
Central.



No planned restriction to through freight traffic.

NW5021
NW7021

NW6003

NW6005

NW6009
NW6013

2m20ch and 1m75ch

7m15ch and 7m66ch

33m12ch and 30m60ch

31m10ch and 32m15ch

32m15ch and 21m15ch

33m12ch and 30m60ch

0m54ch and 0m64ch

In Connection With 
Engineering Work

S&T Work

S&T Work

SO53/54 Points Inspection

Unload Ballast

Patrolling 

Station Work

21/04/25

21/04/25

21/04/25

21/04/25

21/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

19/04/25

29/03/25

29/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11239528

W2025/11239593

W2025/11262015

W2025/11286096

W2025/11240126

W2025/11262135

W2025/10772659

Week 4  - Continued
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EAS_V4_2_2025

0005 Tue

0005 Tue

0005 Tue

0005 Wed

0005 Wed

0005 Wed

0005 Thu

0005 Thu

0005 Thu

0005 Fri

0005 Fri

0005 Fri

22/04/25

22/04/25

22/04/25

23/04/25

23/04/25

23/04/25

24/04/25

24/04/25

24/04/25

25/04/25

25/04/25

25/04/25

0545 Tue

0545 Tue

0545 Tue

0545 Wed

0545 Wed

0545 Wed

0545 Thu

0545 Thu

0545 Thu

0545 Fri

0545 Fri

0545 Fri

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Down Darwen

Down Darwen

Up & Down 
Darwen / Up 
Darwen

Down Darwen

Down Darwen

Up & Down 
Darwen / Up 
Darwen

Down Darwen

Down Darwen

Up & Down 
Darwen / Up 
Darwen

Down Darwen

Down Darwen

Up & Down 
Darwen / Up 
Darwen

Bromley Cross

Bolton West Jn

Bolton East Jn

Bromley Cross

Bolton West Jn

Bolton East Jn

Bromley Cross

Bolton West Jn

Bolton East Jn

Bromley Cross

Bolton West Jn

Bolton East Jn

Astley Bridge Jn

Bolton West Jn

Darwen South Jn

Astley Bridge Jn

Bolton West Jn

Darwen South Jn

Astley Bridge Jn

Bolton West Jn

Darwen South Jn

Astley Bridge Jn

Bolton West Jn

Darwen South Jn

P2025/4154341

P2025/4154369

P2025/4166442

P2025/4154343

NW6011

NW6011

NW6011

NW6011

10m45ch and 14m50ch

10m45ch and 14m50ch

10m45ch and 14m50ch

10m45ch and 14m50ch

10m45ch and 14m50ch

10m45ch and 14m50ch

10m45ch and 14m50ch

Welding and Grinding

Welding and Grinding

P-Way Maintenance

P-Way Maintenance

Welding and Grinding

P-Way Maintenance

Welding and Grinding

22/04/25

22/04/25

22/04/25

23/04/25

23/04/25

23/04/25

24/04/25

24/04/25

24/04/25

25/04/25

25/04/25

25/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11258064

W2025/11258067

W2025/11259789

W2025/11259838

W2025/11258068

W2025/11259839

W2025/11258069

Week 4  - Continued
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EAS_V4_2_2025

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0500 Sat

0500 Sat

0015 Sun

0015 Sun

0015 Sun

0815 Sun

0001 Mon

0400 Mon

19/04/25

19/04/25

19/04/25

19/04/25

20/04/25

21/04/25

20/04/25

20/04/25

20/04/25

22/04/25

21/04/25

22/04/25

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0015 Sun

0001 Mon

0815 Sun

0815 Sun

0815 Sun

0430 Tue

0400 Mon

0430 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Bradley Single

All Lines

Down Passenger 
Loop

Up L&Y

Down L&Y

All Lines

All Lines

Bradley Single

All Lines

Down and Up 
Huddersfield

All Lines

All Lines

All Lines

Bradley Wood Jn

Copley Hill East Jn

Dewsbury

Dewsbury East Jn

Dewsbury

Dewsbury East Jn

Bradley Wood Jn

Copley Hill East Jn

Lockwood

Dewsbury

Healey Mills

Dewsbury East Jn

Bradley Jn

Dewsbury

Milner Royd Jn

Bradley Jn

Bradley Wood Jn

Bradley Jn

Diggle Jn SB

Huddersfield

Bradley Jn

Bradley Wood Jn

Bradley Wood Jn

P2025/4020894 TRU WEST | W7 | EYE OF NEEDLE



0500 SAT TO 0015 SUN AND 0815 SUN TO 0430 
TUE

ACCESS AVAILABLE TO HUDDERSFIELD FROM 
THE WEST OR BRADLEY CURVE ONLY



ACCESS AVAILABLE TO DEWSBURY FROM THE 
EAST ONLY



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE



NOMINATED FREIGHT SERVICES TO BE 
DIVERTED VIA THE HOPE VALLEY



GRAND CENTRAL TO START/TERMINATE AT 
HALIFAX DIVERTING VIA BRAMLEY



SATURDAY OVERNIGHT STABLING AVAILABLE IN
HUDDERSFIELD PLATFORMS 2, 5, 6 AND 2 
ROADS IN STATION SIDINGS



0001 MON TO 0400 MON 

NO ACCESS TO DEWSBURY CEMENT WORKS



AFTER THIS POSSESSION IS HANDED BACK, ALL 
UP DIRECTION STOPPING SERVICES WILL USE 
PLATFORM 3 FROM THE UP HUDDERSFIELD 
SLOW. ALL DOWN DIRECTION STOPPING TRAINS
FROM THE DOWN HUDDERSFIELD WILL USE 
THE NEWLY CONSTRUCTED PLATFORM (AS 
TEMPORARY PLATFORM 1) WITH THE TRACK 
REALIGNED SO PASSENGERS WILL ALIGHT 
FROM LEFT SIDE OF THE TRAIN. THE EXISTING 
PLATFORM 1 WILL BE TAKEN OUT OF USE.



50MPH TEMPORARY SPEED REQUIRED ON THE 
DOWN MAIN 38M 16CH TO 38M 57CH BETWEEN 
0430 TUE  22/04/2025 TO 0815 SUN 27/04/2025. 
TSR 2025/213855

LN836
LN854
LN860
LN861
LN862
LN864
NW7021

37m0ch and 37m60ch

35m50ch and 37m30ch

33m35ch and 41m68ch

37m0ch and 40m20ch

15m12ch and 29m10ch

15m12ch and 29m40ch

32m25ch and 41m68ch

15m12ch and 27m60ch

35m50ch and 40m0ch

33m60ch and 41m10ch

28m45ch and 33m30ch

Arc Repairs

Mandatory Track Inspection

Major Projects

Rail Management Inspections

Mandatory Track Inspection

Rail Testing and Lubrication

Mandatory Track Inspection

Major Projects

Mandatory Track Inspection

Major Projects

Major Projects

19/04/25

19/04/25

19/04/25

19/04/25

19/04/25

19/04/25

20/04/25

20/04/25

20/04/25

20/04/25

21/04/25

21/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11281198

W2025/10979019

W2025/10981744

W2025/11231497

W2025/10906012

W2025/10904865

W2025/11002876

W2025/10980071

W2025/10979045

W2025/10981781

W2025/10864642

Week 4  - Continued
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Network Rail
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Data freeze:EAS - Section 7
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EAS_V4_2_2025

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0010 Sun

0020 Sun

0020 Sun

19/04/25

19/04/25

19/04/25

19/04/25

19/04/25

19/04/25

19/04/25

20/04/25

20/04/25

20/04/25

0610 Sat

0610 Sat

0610 Sat

0610 Sat

0610 Sat

0610 Sat

0610 Sat

0810 Sun

0745 Sun (7 hrs)

0745 Sun (7 hrs)

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Line Blockage
+Detonators

Possession

Possession

Down & Up Single

All Lines

Down Branch

Up Branch

Platform 1

Platform 2

Platform 4

Platform 5

Platform 6

Platform 8

All Lines

All Lines

Up Stocksmoor 
Loop

Down Main/Down 
Buxton
Up Buxton/Up 
Main
All Lines

All Lines

Bradley Wood Jn

Copley Hill East Jn

Greetland Jn

Huddersfield

Horbury Jn

Penistone

Clayton West Jn

Hazel Grove East Jn

Rose Hill

Romiley Jn

Bradley Jn

Diggle Jn SB

Dryclough Jn

Huddersfield

Milner Royd Jn

Springwood Jn

Stocksmoor Jn

Furness Vale LC

Marple Wharf Jn

New Mills South 
Jn

P2025/4065862

P2025/4155368

P2025/4158680

STABLING IS AVAILABLE IN ALL PLATFORMS AND
SIDINGS AT HUDDERSFIELD STATION AS LONG 
AS WHEELS ARE STATIONARY.

LN854
LN858
LN859
LN860
LN861
LN862
NW7021

NW9001
NW9021

NW9007
NW9009

0m0ch and 0m0ch

7m60ch and 4m15ch

176m30ch and 176m60ch

Commissioning Work

Station Work

Drainage Work

19/04/25

19/04/25

19/04/25

19/04/25

19/04/25

19/04/25

19/04/25

20/04/25

20/04/25

20/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10864813

W2025/11215585

W2025/11202007

Week 4  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Platform 3

Down and Up 
T&H

Down and Up City
Line

Down and Up 
New Line

Down and Up 
North London
Down and Up 
North London
Down and Up 
High Level

Reversing Siding

Willesden 
Turnback Siding

Down and Up

Gospel Oak

Junction Road Jn

Harlesden Jn

Willesden Suburban 
Jn

Acton Wells Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Gospel Oak

Gospel Oak Jn

Kensal Green Jn

Kentish Town 
West

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

P2025/3943337 NO TRAINS TO BE STABLED IN THE REVERSING 
SIDING AT KENSAL GREEN 



NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
GOSPEL OAK 



ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 8/9 ROTR

EA1310
EA1370
MD150
MD155
MD160

1m55ch and 0m43ch

1m1ch and 1m40ch

1m57ch and 0m45ch

1m1ch and 1m40ch

0m42ch and 2m55ch

1m57ch and 0m45ch

1m60ch and 4m30ch

1m57ch and 0m45ch

1m57ch and 0m45ch

1m0ch and 1m20ch

5m40ch and 0m50ch

4m64ch and 0m4ch

1m57ch and 2m55ch

Survey Work

Track Maintenance

URFDO Inspections

URFDO Inspections

S&C Unit Renewal 
(Maintenance Only)

Remove Rail Defects

Drainage Inspection

Welding and Grinding

Off Track Work

Station Work

Prep for RDT

P & D Maintenance

Patrolling 

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

5Week

W2025/10863199

W2025/10797683

W2025/10804515

W2025/10804410

W2025/11189217

W2025/10797674

W2025/10806690

W2025/10806754

W2025/10806531

W2025/11041737

W2025/11039633

W2025/10804755

W2025/10797802
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EAS_V4_2_2025

0110 Mon

0110 Mon

0110 Mon

0110 Mon

0110 Mon

0110 Mon

0110 Mon

0001 Sat

1400 Sat

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

02/05/25

28/04/25

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

2359 Fri

0430 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Possession

Possession

Down and Up 
North London

Down and Up City
Line

Down and Up 
New Line

Down and Up 
High Level

Reversing Siding

Willesden 
Turnback Siding

Down and Up

Up Willesden 
Relief

Down Willesden 
Relief

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Wembley Yard 
South Jn

Wembley Yard 
South Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

Willesden No.7 Jn

Willesden No.7 Jn

P2025/3943679

P2025/3921140

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO BE STABLED IN THE REVERSING 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9 (AMENDED)

0001 SAT TO 1400 SAT

UP RELIEF TRAINS TO TRAVEL OVER THE BI-
DIRECTIONAL DOWN RELIEF.



1400 SAT TO 0430 MON

NO ROUTE BETWEEN WILLESDEN NO. 7 JN AND 
WEMBLEY YARD SOUTH VIA THE RELIEF LINES.



0430 MON TO 2359 FRI

UP RELIEF TRAINS TO TRAVEL OVER THE BI-
DIRECTIONAL DOWN RELIEF.

EA1310
MD150
MD155
MD160

MD166

4m67ch and 0m45ch

1m57ch and 0m45ch

1m57ch and 0m45ch

1m57ch and 0m45ch

1m57ch and 0m45ch

0m75ch and 1m45ch

S&T Maintenance

Welding and Grinding

Remove Rail Defects

URFDO Inspections

Off Track Work

Earthwork

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

26/04/25

26/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10803965

W2025/10806954

W2025/10797677

W2025/10804417

W2025/10806511

W2025/10827738

Week 5  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

0440 Mon

0440 Mon

0440 Mon

0040 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0040 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession

Sidings 
Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single Cowley

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Appleford ARC

No. 2 Reception

Down Oxford 
Sidings 1, 2, 3, 
Headshunt
Down Engineering
Sidings 1, 2, 3
Up Oxford Relief

Platform 1 & 2

Somerton LC (R/G-
X) (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North
Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Appleford LC

Hinksey North

Oxford

Wolvercot South Jn

Oxford

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Appleford LC

Hinksey South

Oxford

Hinksey North

Oxford

P2025/3928483 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 2 
AT OXFORD.



WORK DETAILS = MAINTENANCE 
W2025/11005731

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

61m38ch and 61m65ch

65m70ch and 66m38ch

53m31ch and 58m45ch

72m30ch and 75m0ch

62m76ch and 64m0ch

54m0ch and 58m45ch

72m50ch and 72m70ch

S&T Maintenance

Point Heater Maintenance

P-Way Maintenance

Rail Testing and Lubrication

Major Projects

Technical Inspection

Point Heater Maintenance

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

28/04/25

28/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10874195

W2025/11005824

W2025/11005731

W2025/11005952

W2025/11041809

W2025/11005783

W2025/11059947

Week 5  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0040 Mon

0040 Mon

28/04/25

28/04/25

0440 Mon

0440 Mon

Possession

Possession

Oxford Bay 
Approach

Down and Up 
Bletchley

Oxford Station North
Jn

Woodstock Road JnOxford North Jn

P2025/3928483 28/04/25

28/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 5  - Continued

Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

0045 Sun

0045 Sun

0045 Sun

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

0820 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0920 Sun

0920 Sun

0920 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down and Up 
Avoiding

Down & Up West 
Curve

Reception Line 1

Down and Up 
Kennington Goods
Loops
Single

Platform 1 & 2

Platforms 3 and 4

Oxford Bay 
Approach

Down and Up 
Bletchley

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Down Oxford 
Sidings 1, 2, 3, 
Headshunt
Down Engineering
Sidings 1, 2, 3
Didcot Goods 
Loop

Up Relief

Down and Up 
Main
Down 
Relief/Platform 
3/Relief Line

Somerton LC (R/G-
X) (inc.)

Didcot North Jn 
(inc.)

Didcot West Curve 
Jn

Hinksey South

Hinksey South

Morris Cowley GF

Oxford

Oxford Station North
Jn

Oxford North Jn 
(inc.)

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Hinksey North Jn

Oxford

Foxhall Jn

Moreton Cutting 
(inc.)

Foxhall Jn (inc.)

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Kennington Jn

Oxford

Oxford North Jn 
(inc.)

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Wolvercot South 
Jn

Oxford

Didcot Parkway

Moreton Cutting 
(inc.)

P2025/3930900 GWR AND XC SERVICES BETWEEN READING 
AND OXFORD CANNOT RUN.  REPLACEMENT 
ROAD TRANSPORT REQUIRED IN LIEU.



CHILTERN TRAINS TO TERMINATE AT/START AT 
OXFORD PARKWAY.

NO TRAINS TO STABLE IN OXFORD STATION.



GWR HSS SERVICES DIVERTED VIA NEWBURY 
AND HAWKERIDGE.



GWR TO STABLE IN PLATFORMS 4 & 5 AT 
DIDCOT PARKWAY.



WORK DETAILS = DIDCOT EAST OLE WIRE RUN 
WORKS W2024/10857209, DCL MAINTENANCE 1 
IN 4 WORKS W2024/10857469.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN DIDCOT PLATFORM 4 & 5 BETWEEN 
2355 SAT AND 0920 SUN.

GW103
GW200
GW240
GW250
GW260
GW277
MD401
MD736

52m49ch and 52m70ch

51m13ch and 54m0ch

51m13ch and 54m1ch

52m25ch and 53m13ch

62m75ch and 64m0ch

72m45ch and 72m63ch

51m13ch and 54m0ch

S&T Maintenance

Rail Testing and Lubrication

OHL Work

S&T Work

Major Projects

Structures Examination

P-Way Maintenance

26/04/25

26/04/25

26/04/25

26/04/25

26/04/25

26/04/25

26/04/25

26/04/25

26/04/25

26/04/25

26/04/25

26/04/25

26/04/25

26/04/25

27/04/25

27/04/25

27/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10876419

W2025/10998092

W2025/10857209

W2025/11192953

W2025/11041646

W2025/11206364

W2025/10997893

Week 5  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0045 Sun

0045 Sun

0820 Sun

2115 Sat

0130 Sat

0001 Sat

0030 Sun

0001 Sat

0100 Sat

27/04/25

27/04/25

27/04/25

27/04/25

28/04/25

03/04/26

27/04/25

31/07/25

28/04/25

0920 Sun

0920 Sun

0920 Sun

2100 Sun

0430 Mon

2359 Fri

0700 Sun

2359 Thu

0400 Mon

Sidings 
Possession

BLOCKED To
Electric Trains

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Tamper / Tip 
Siding

Platforms 4 and 5

Down and Up 
Oxford

Down and Up 
Camphill

Down Main

Up Main

Up & Down 
Aylesbury Siding

Down and Up 
Bletchley

Claydon Loop

Claydon 
Reception Line
Down Main

Up Main

Chester Line Jn

Didcot Parkway

Hinksey North

Lifford East Jn

Aylesbury

Quainton Road

Bletchley West Jn

Claydon East Jn

Willaston LC

Chester Line Jn

Didcot Parkway

Chester Line Jn

Bordesley Jn

Amersham

Claydon L&NE 
JCN SB 
(43m05ch)

West Coast / 
Central Boundary 
MD736 (OXD)

Claydon West Jn

Prees

P2025/3930900

P2025/4102189

P2025/3975278

P2025/4070763

P2025/4018568

P2025/4160115

P2025/3927886

NO CHILTERNS SERVICES TO RUN VIA THE MET 
LINE. RAIL REPLACEMENT BUSES TO RUN FROM
AMERSHAM TO AYLESBURY VALE PARKWAY.



LUL TO BE AWARE.

NO ACCESS TO CLAYDON DEPOT.

FREIGHT TO DIVERT VIA BANBURY - OXFORD, 
OR ACTON AND WCML.

FREIGHT TO/FROM BEDFORD TO DIVERT VIA 
LONDON AND MML.
NO ACCESS TO CLAYDON DEPOT.

AMENDED TRAIN WORKING WITH DIVERSIONS 
VIA WREXHAM/TELFORD AND RAIL 
REPLACEMENT ROAD TRANSPORT FOR 
INTERMEDIATE STATIONS. 

6M39 TO BE DIVERTED VIA TELFORD/STAFFORD
OR CHELTENHAM/WEST MIDS.

POSSESSION TO BE READ IN CONJUNCTION 
WITH P3927788.



ROAD CLOSURE REQUIRED AT NANTWICH 
LEVEL CROSSING.

ROAD CLOSURE REQUIRED AT SHREWBRIDGE 
ROAD LEVEL CROSSING.

MD570

MD712

MD726

MD736

MD736

GW735
NW1007

42m15ch and 45m25ch

31m70ch and 34m55ch

43m5ch and 43m61ch

11m0ch and 13m55ch

12m32ch and 11m50ch

2m35ch and 8m50ch

8m60ch and 17m60ch

Station Construction

HS2 ASPRO Major Projects

Unload Materials

HS2 ASPRO Major Projects

HS2 ASPRO Major Projects

C14 Rerail Resleep Reball 
Form - Trax

Remove Rail Defects

27/04/25

27/04/25

27/04/25

26/04/25

26/04/25

29/03/25

27/04/25

29/03/25

26/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/11052757

W2025/11025329

W2025/10957991

W2025/11229673

W2025/11265574

W2025/10975511

W2025/11289390

Week 5  - Continued

Continued
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LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

1600 Sat

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

28/04/25

27/04/25

27/04/25

27/04/25

27/04/25

28/04/25

28/04/25

27/04/25

27/04/25

27/04/25

27/04/25

28/04/25

27/04/25

28/04/25

28/04/25

28/04/25

1000 Mon

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0200 Mon

0200 Mon

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0200 Mon

0725 Sun

0200 Mon

0200 Mon

0200 Mon

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

Neck

Run Round Sdg

Arrival/Departure 
Line
Down and Up 
Slow
Mayfield Loop

All Lines

All Lines

Platforms 9, 10, 
11 and 12

Down and Up 
Salford Slow/Chat 
Moss
All Lines

All Lines

Trafford Park 
Reversing Line

Trafford Park 
Reception 1 & 2

MUFC Platform 
Line

All Lines

All Lines

Down Rochdale 
Slow
Bay Platforms 1 
and 2
Up Rochdale Slow

All Lines

All Lines

Windsor Bridge 
South Jn

Manchester 
Piccadilly East Jn

Trafford Park

Clifton

Manchester 
Piccadilly

Ordsall Lane Jn

Windsor Bridge 
South Jn

Eccles

Castlefield Jn

Trafford Park West 
Jn

Trafford Park 
Sidings

Deal Street Jn

Walkden

Manchester Victoria 
East Jn

Deal Street Jn

Irwell Street Jn

Deal Street Jn

Ardwick Jn

Castlefield Jn

Manchester 
Piccadilly East Jn

Manchester 
Victoria West Jn

Ordsall Lane Jn

Trafford Park

Trafford Park 
East Jn

Water Street Jn

Windsor Bridge 
North Jn

Manchester 
Victoria

Ordsall Lane Jn

Water Street Jn

Windsor Bridge 
South Jn

P2025/4052428 TPE: Liverpool Lime Street - Hull / Scarborough 
services to start / terminate at Manchester Victoria.



Work Content

CD: Salford Central Enhancements



EAP Reference: LNWN25-0003

NW2015
NW5001
NW6001
NW6003
NW6004
NW6005
NW6007
NW6009
NW7001

188m16ch and 189m71ch

31m18ch and 30m58ch

0m60ch and 1m44ch

190m5ch and 190m12ch

1m38ch and 1m46ch

0m32ch and 0m48ch

1m46ch and 1m30ch

0m39ch and 1m19ch

0m31ch and 0m69ch

189m40ch and 190m22ch

31m18ch and 30m56ch

190m22ch and 31m18ch

188m33ch and 189m67ch

1m66ch and 1m76ch

188m45ch and 190m22ch

P-Way Maintenance

In Connection With 
Engineering Work

Track Works

In Connection With 
Engineering Work

In Connection With 
Engineering Work

S&C Maintenance

In Connection With 
Engineering Work

Station Work

Patrolling 

Cable Work

In Connection With 
Engineering Work

In Connection With Isolation 
Arrangements

Patrolling 

In Connection With 
Engineering Work

S&T Work

In Connection With 
Engineering Work

26/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11267129

W2025/10773270

W2025/11035675

W2025/11285529

W2025/10942958

W2025/11058817

W2025/11267257

W2025/10773260

W2025/11027902

W2025/11135028

W2025/11027999

W2025/10811327

W2025/11267284

W2025/10943049

W2025/11252774

W2025/11252933

Week 5  - Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
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Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0050 Sun
28/04/25
0200 Mon

BLOCKED To
Electric Trains

All LinesSalford West JnP2025/4052428 33m57ch and 33m40ch

190m49ch and 2m6ch

190m68ch and 3m0ch

33m57ch and 32m18ch

189m70ch and 190m20ch

31m18ch and 190m25ch

31m12ch and 190m26ch

31m18ch and 30m55ch

1m46ch and 1m40ch

33m57ch and 31m61ch

189m52ch and 189m75ch

33m52ch and 33m57ch

188m16ch and 189m71ch

33m57ch and 31m60ch

190m70ch and 1m60ch

Platform Enhancements

Welding and Grinding

In Connection With 
Engineering Work

SO53/54 Points Inspection

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Structures Examination

In Connection With Isolation 
Arrangements

SO53/54 Points Inspection

In Connection With 
Engineering Work

CWR Stress Management 

27/04/25
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/10942999

W2025/11267285

W2025/11267212

W2025/11285414

W2025/11058849

W2025/11028294

W2025/11058756

W2025/11286720

W2025/11286194

W2025/11285642

W2025/11285591

W2025/11286168

W2025/11267281

W2025/11286766

Week 5  - Continued

Continued
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Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

2250 Sat

2250 Sat

0030 Sat

0030 Sat

0040 Sun

0040 Sun

0130 Sun

0001 Tue

27/04/25

27/04/25

26/04/25

26/04/25

27/04/25

27/04/25

27/04/25

29/04/25

0825 Sun

0825 Sun

0500 Sat

0500 Sat

0800 Sun

0925 Sun (6 hrs)

0925 Sun (6 hrs)

0500 Tue

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+Detonators

Possession

Possession

Protected 
Path

Up Passenger 
Loop

Down and Up 
Main

Down and Up 
New Brighton

Up & Down West 
Kirby

All Lines

All Lines

Inbound & 
Outbound

All Lines

Bangor

BANGOR SB (BR)

Wallasey Village

Bidston

Northenden Jn

Mobberley LC

Altrincham

Northwich West Jn

Bangor

Llanfairfechan

Bidston East Jn

Birkenhead Park

Edgeley Jn No.2 
SB

Skelton Jn 
(Manchester)

Timperley

Elworth Jn

P2025/4164679

P2025/4086331

P2025/4162920

P2025/4162921

P2025/4137865 FOR PASSAGE OF WEEDSPRAY TRAIN

NW3001

NW3007
NW8011
NW8015

NW3023
NW9017

NW3023
NW3027

NW3029

236m70ch and 238m18ch

4m40ch and 4m50ch

3m69ch and 4m49ch

0m21ch and 3m68ch

31m0ch and 8m40ch

6m77ch and 8m0ch

Drainage Work

In Connection With 
Engineering Work

Third Rail Work

S&T Work

S&C Maintenance

In Connection With 
Engineering Work

26/04/25

26/04/25

26/04/25

26/04/25

27/04/25

27/04/25

27/04/25

29/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11274998

W2025/11035447

W2025/11035351

W2025/11279396

W2025/11269771

W2025/11273212

Week 5  - Continued
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EAS_V4_2_2025

2325 Sat

2325 Sat

2325 Sat

2325 Sat

2325 Sat

2325 Sat

2325 Sat

28/04/25

27/04/25

27/04/25

28/04/25

27/04/25

27/04/25

27/04/25

0440 Mon

0935 Sun

0935 Sun

0440 Mon

0830 Sun

0935 Sun

0935 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Platforms 3 and 4

Platform 1

B and C Up & 
Down Goods
All Lines

All Lines

Up & Down 
Newcastle

All Lines

Up Through 
Goods
Down Through 
Goods
Down Goods Loop

Cove LC (CCTV)

Carlisle North Jn

Carlisle South Jn

Gretna Jn

Carlisle South Jn

Carlisle South Jn

Bog Jn

Carlisle North Jn

Carlisle South Jn

Currock Jn

Gretna Jn

Petteril Bridge Jn

Plumpton Loop

Upperby Bridge 
Jn

P2025/3917369 NO ACCESS / EGRESS KINGMOOR YARD / TMD



PLATFORMS 2, 5, 6, 7 & 8 IN CARLISLE STATION 
WILL NOT BE INCLUDED AS PART OF THIS 
POSSESSION.



TPE: MANCHESTER AIRPORT - CARLISLE ONLY.
SCOTRAIL: BUSES REPLACE TRAINS DUMFRIES 
TO/FROM CARLISLE. TRAINS TO RUN GLASGOW 
CENTRAL TO/FROM KILMARNOCK/DUMFRIES.

FLHH: SERVICES TO RUN ECML / TOTON / WEST 
MIDLANDS / DAVENTRY 



Work Content:

CD: Kingmoor Resignalling

NW4001
NW4021
NW4031
NW4033
NW9901
NW9909
SC001
SC031

68m62ch and 0m20ch

68m62ch and 0m20ch

67m50ch and 0m72ch

0m50ch and 6m0ch

0m0ch and 0m46ch

67m50ch and 0m70ch

0m70ch and 10m50ch

0m77ch and 7m28ch

67m54ch and 0m70ch

S&T Points

S&T Points

Rail Testing and Lubrication

OHL Inspection

In Connection With 
Engineering Work

Permanent Way Inspection

Patrolling 

Ballast Regulating

SO53/54 Points Inspection

26/04/25

26/04/25

26/04/25

26/04/25

26/04/25

26/04/25

26/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10819466

W2025/10819532

W2025/10958545

W2025/10464200

W2025/10666037

W2025/10666039

W2025/10638829

W2025/11146229

W2025/10642515

Week 5  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

2245 Sat

2245 Sat

0045 Sun

0005 Mon

0005 Mon

0030 Sun

28/04/25

28/04/25

27/04/25

28/04/25

28/04/25

27/04/25

0450 Mon (29 hrs)

0450 Mon (29 hrs)

0650 Sun

0540 Mon

0540 Mon

0300 Sun

Possession

Sidings 
Possession

Line Blockage
+Detonators

Possession

BLOCKED To
Electric Trains

Line Blockage
+ EPR

All Lines

Abington Down 
Sidings

All Lines

All Lines

All Lines

Down and Up 
Ashton

Symington

Symington

Heald Green South 
Jn

Cheadle Hulme 
North Jn

Cheadle Hulme 
North Jn

Ashton

Zonal Boundary 
(Scotland)

Zonal Boundary 
(Scotland)

Wilmslow

Prestbury

Macclesfield

Clayton Bridge LC
(MCB-OD)

P2025/3906674

P2025/4166220

P2025/4164721

P2025/4157280

(RSA) Elvanfoot Drain 21/22 Falldown, 261y CAT15, 
53m 690y to 53m 951y, WCM1



(RSA) Bottomess Wood, 1930y CAT2, 56m 0261y to 
57m 0431y, WCM1



(Civils)   WCM1 - Long Bedholm

WCM1 42m 776yds - 42m 990yds

Beattock south  - Beattock Summit

No passage of Ets 



(Civils)  WCM1 - Cloffinburn

WCM1 43m 330yds - 43m 1539yds

Beattock South - Beattock Summit 



(Civils) WCM1 - Nether Howecleuch

WCM1 46m 110yds - 47m 0yds

Beattock South- Beattock Summit



AWC: RAIL REPLACEMENT BETWEEN CARLISLE 
AND GLASGOW/EDINBURGH.



DRS: 4S43/4S44/4S45/4M48/4M82/4M27) via Shotts,
Millerhill/ECML/Mexborough/Barrow Hill/Toton/Water 
Orton/West Midlands.



TPE: Services to Glasgow Central & Edinburgh 
cancelled.



TPE: Services will be running Manchester Airport - 
Carlisle only.



FREIGHTLINER: SERVICES WILL RUN VIA 
SHOTTS AND ECML.



GBRF: SERVICES WILL BE CANCELLED OR 
DIVERT VIA ECML.

NW4001
NW4031
SC001

NW5003

NW5009

NW5013
NW7021

40m779yds and 47m360yds

13m430yds and 15m760yds

53m395yds and 60m1500yds

53m395yds and 58m1017yds

49m975yds and 60m1500yds

48m975yds and 61m440yds

1m53ch and 2m24ch

0m5ch and 7m31ch

5m35ch and 5m60ch

Earthwork

Earthwork

C15 Drainage Only

C1 Rerail - One Rail Only

C15 Drainage Only

Follow Up Tamping

Structures Work

OHL Work

Patrolling 

26/04/25

26/04/25

27/04/25

28/04/25

28/04/25

27/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10925917

W2025/11033835

W2025/11018997

W2025/11036529

W2025/10986701

W2025/10963275

W2025/11267445

W2025/11274616

W2025/11119149

Week 5  - Continued
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Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0025 Sun

0025 Sun

0025 Sun

0030 Sun

0030 Sun

0030 Sun

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0030 Sun

0030 Sun

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

28/04/25

28/04/25

28/04/25

28/04/25

27/04/25

27/04/25

0930 Sun

0930 Sun

0930 Sun

0830 Sun

0830 Sun

0830 Sun

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0530 Sun

0530 Sun

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Up Main/Down & 
Up Hadfield

Down & Up 
Hadfield

Down & Up 
Glossop/Down 
Main

Down and Up 
Main

Down & Up 
Passenger Loop

Down and Up 
Woodley Branch

Down 
Ashton/Huddersfie
ld
Up 
Huddersfield/Asht
on
Down 
Huddersfield

Up Huddersfield

Platform 2

Platform 5

Down and Up 
Hindley

Down and Up 
Bolton

Hadfield

Dinting East Jn

Broadbottom

Gorton (Manchester)

Guide Bridge East Jn

Hyde Jn

Mossley 
(Manchester)

Stalybridge West Jn

Guide Bridge West 
Jn

Stalybridge

Westhoughton

Lostock

Broadbottom

Dinting South Jn

Glossop

Hyde Jn

Hyde North

Ashton Moss 
North Jn

Guide Bridge 
West Jn

Stalybridge West 
Jn

Lostock Jn

Moor Lane 
Tunnels

P2025/4157426

P2025/4157463

P2025/4157357

P2025/4157222

NW5015
NW5017
NW5019

NW5015

LN860
NW5021
NW7021

NW6001
NW6013

0m72ch and 1m5ch

12m61ch and 11m40ch

0m1ch and 1m5ch

11m57ch and 12m61ch

0m72ch and 1m5ch

6m17ch and 6m30ch

4m68ch and 6m27ch

7m15ch and 7m66ch

2m20ch and 1m75ch

13m39ch and 13m50ch

13m10ch and 13m55ch

In Connection With 
Engineering Work

Patrolling 

In Connection With 
Engineering Work

Station Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Patrolling 

S&T Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

S&T Points

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

28/04/25

28/04/25

28/04/25

28/04/25

27/04/25

27/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11126685

W2025/11126202

W2025/11126280

W2025/11219815

W2025/11219824

W2025/11125071

W2025/11124930

W2025/11241066

W2025/11241067

W2025/11242120

W2025/11242173

Week 5  - Continued
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Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0001 Sat

0001 Sat

0001 Mon

0001 Mon

0001 Mon

0045 Thu

0045 Thu

0045 Thu

31/05/25

31/05/25

28/04/25

28/04/25

28/04/25

01/05/25

01/05/25

01/05/25

2359 Sat

2359 Sat

0500 Mon

0500 Mon

0500 Mon

0500 Thu

0500 Thu

0500 Thu

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All

All Lines

All Lines

Down and Up 
Southport

Down and Up 
Ormskirk

Down and Up 
Headbolt/Headbolt
Single

Wigan Station Jn

Crow Nest Jn

Southport

Southport

Wigan Wallgate Jn

Southport

Ormskirk

Headbolt Lane

Crow Nest Jn

Lostock Jn

Sandhills Jn

Wigan Wallgate 
Jn

Windsor Bridge 
North Jn

Leeds Street Jn

Sandhills Jn

Walton Jn

P2025/4151907

P2025/4137814

P2025/4160206

FOR PASSAGE OF WEEDSPRAY TRAIN

NW6009
NW6013

NW6009
NW8001

NW8001
NW8005
NW8009 11m60ch and 12m15ch

7m23ch and 12m15ch

Structures Work

Preparatory Work

29/03/25

29/03/25

28/04/25

28/04/25

28/04/25

01/05/25

01/05/25

01/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/11223050

W2025/11260324

Week 5  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

2200 Sat

0005 Sun

0005 Sun

0005 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

28/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

0445 Mon

0950 Sun

0040 Sun

0950 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Chesterfield Down
Sidings

Down Barrow Hill 
Goods
Down/Up Staveley
Goods
Down Main

Up Main

Down 
Erewash/Down 
Barrow Hill
Up Barrow Hill/Up 
Erewash
Up Bamford Loop

Up West Slow 
Down

Down Main

Up Main

Dore Single

Down Hope Valley

Up Hope Valley

Up Heeley loop

Up East Slow 
Down

Platform 1

Down Through

Platform 2

Platform 2c

Platform 3

Platform 4

Platform 6

Platform 5

Platform 7

Platform 8

Washer Shunt 
Spur

Chesterfield

Barrow Hill North Jn

Dronfield

Foxlow Jn

Bamford

Wincobank Jn

Holmes Jn LC CCTV

Dore West Jn

Earles Sidings SB

Heeley

Brightside Jn

Sheffield North Jn

Chesterfield 
South Jn

Barrow Hill South 
Jn

Clay Cross North 
Jn

Bamford

Brightside Jn

Clay Cross North 
Jn

Dore South Jn

Dore Station Jn

Heeley

Mill Race Jn

Sheffield South Jn

P2025/3981374 CAPITAL DELIVERY C14PLTR | CHESTERFIELD 
NORTH 124304 | EAS2025 WEEKEND 1 OF 2 
CORE



TSR: T2025/213633 50MPH ON THE UP MAIN 
FROM 147M 75CH TO 144M 43CH BETWEEN 04:45
MONDAY 28/04/25 UNTIL 07:40 SUNDAY 
18/05/2025



TSR: T2025/213634 40MPH SAFTEY SPEED ON 
THE DOWN EREWASH / DOWN BARROW HILL 
FROM 144M 43CH TO 148M BETWEEN 09:50 
SUNDAY 27/04/2025 UNTIL 04:45 MONDAY 
28/04/2025



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 5F82 AND 1Y38 



NORTHERN TRAINS SHUNTING OPERATIONS TO
BE CARRIED OUT AFTER 0740 SUN



NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN SHEFFIELD STATION LIMITS 
BETWEEN 0040 SUN - 0740 SUN



ALL SHEFFIELD STATION PLATFORMS & SIDINGS
AVAILABLE FOR STABLING OF TPE/NORTHERN 
UNITS PRIOR TO POSSESSION EXTENSION TIME 
0040 SUN



NO ACCESS/EGRESS FROM/TO EMR 
ATTERCLIFFE BETWEEN 0040 - 0740 SUN



NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN SHEFFIELD STATION LIMITS 
BETWEEN 0040 SUN - 0740 SUN



BETWEEN 0740 SUN AND 0950 SUN



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN CHESTERFIELD 
DRONFIELD AND SHEFFIELD



NORTHERN TO TERMINATE NOTTINGHAM 
SERVICES AT SHEFFIELD. BUS REPLACEMENT 
TO CALL AT CHESTERFIELD IN BOTH 
DIRECTIONS



BETWEEN 0950 SUN AND 0445 MON



PROVISIONS OF THE RULE BOOK S7 3.1 APPLY 
TO NORTHBOUND DEPARTURES FROM 
SHEFFIELD PLATFORM 6 SUB-SIGNAL



MIDLAND MAIN LINE SERVICES TO DIVERT VIA 
BARROW HILL AND BEIGHTON JN 


LN3201
LN736
LN750
LN804
LN806
LN807
LN808
LN868
NW9001

158m5ch and 159m5ch

151m30ch and 154m15ch

158m0ch and 159m20ch

144m37ch and 148m5ch

146m0ch and 162m56ch

146m0ch and 162m56ch

146m0ch and 150m51ch

S&C Partial Renewal

Prep for RDT

S&T Maintenance

C14 Rerail Resleep Reball 
Form - Trax

URFDO Inspections

Permanent Way Inspection

Permanent Way Inspection

26/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10943802

W2025/11002322

W2025/10999195

W2025/10699049

W2025/10944933

W2025/10943794

W2025/11052590

Week 5  - Continued
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Network Rail
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Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0740 Sun

0950 Sun

0010 Sun

0010 Sun

0010 Sun

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

28/04/25

28/04/25

27/04/25

27/04/25

27/04/25

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0445 Mon

0445 Mon

0810 Sun

0810 Sun

0800 Sun

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Line Blockage
(Between 
Trains)

Possession

Possession

Possession

Down Heeley 
Loop

Down Main/Down 
Worksop
Up Main/Up 
Worksop
Up Stocksbridge 
Down

Down Sidings

Down Station 
Sidings
Down Sidings

Up Station Siding 
No.2
Up Station Siding 
No.1
Down and Up 
Main

Down 
Erewash/Down 
Barrow Hill
Up Barrow Hill/Up 
Erewash
Up & Down Hope 
Valley

All Lines

All Lines

Sheffield South Jn

Nunnery Main Line 
Jn

Woodburn Jn

Grindleford SB

Sheffield North Jn

Dronfield

Barrow Hill South Jn

Hazel Grove High 
Level Jn

Edgeley Jn No.1 SB

Marple Wharf Jn

Woodburn Jn

Grindleford SB

Sheffield South Jn

Clay Cross North 
Jn

Clay Cross North 
Jn

Hazel Grove East 
Jn

Middlewood

New Mills South 
Jn

P2025/3981374

P2025/4157458

P2025/4163160



TRAINS TRAVELLING IN THE UP DIRECTION WILL
BE UNABLE TO CALL AT CHESTERFIELD 
PLATFORM 3



XC SERVICES TO DIVERT VIA BARROW HILL AND
BEIGHTON JN.



EMR SERVICES TO DIVERT VIA BARROW HILL 
AND BEIGHTON JN AND MAKE ADDITIONAL 
CALLS AT ILKESTON LANGLEY MILL AND 
ALFRETON



NORTHERN TO TERMINATE NOTTINGHAM 
SERVICES AT SHEFFIELD. BUS REPLACEMENT 
TO CALL AT CHESTERFIELD IN BOTH 
DIRECTIONS



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN CHESTERFIELD 
DRONFIELD AND SHEFFIELD



FREIGHTLINER SERVICES TO DIVERT VIA 
BEIGHTON AND SHEFFIELD

NW9001
NW9021

NW9007

0m10ch and 2m35ch

2m35ch and 2m40ch

176m30ch and 176m60ch

OHL Work

In Connection With 
Engineering Work

Drainage Work

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/11161644

W2025/11161649

W2025/11202008

Week 5  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

05/05/25

05/05/25

05/05/25

05/05/25

05/05/25

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Down and Up DC 
Electric

Platforms 1 to 4

Down and Up 
Slow
Down and Up 
Fast
Shunt Neck

North Arrival Line

North Departure 
Line

Watford Junction

Watford Junction

Watford South Jn

Wembley Central

Wembley Yard

Stonebridge Park

Watford Junction

Wembley Central

Wembley Yard

P2025/4058423 0110 SUN TO 0130 SUN

TRAINS TO START/TERMINATE MILTON KEYNES 
TO/FROM THE NORTH DUE TO POSSESSION 
3942426 BETWEEN WATFORD AND BLETCHLEY.


0110 SUN TO 0500 MON

NO ACCESS WEMBLEY YARD AND ICD AT 
HARLESDEN JN AND WEMBLEY CENTRAL.

NO ACCESS WEMBLEY CENTRAL SHUNT NECK. 
NO FACILITY TO SHUNT NORTH END WEMBLEY 
YARD RECEP/DEP 1 TO 7 AND YARD LINE. NO 
ACCESS TO WEMBLEY YARD LOCO SIDINGS L & 
M.

STABLED AC TRACTION AT WEMBLEY YARD 
LOCO SIDINGS L & M TO HAVE PANTOGRAPHS 
LOWERED.

ARL NO SERVICE AVAILABLE DUE TO EUSTON 
BLOCKS AND DC LINE BLOCKS NORTH OF 
STONEBRIDGE PARK.

ARL WATFORD PLATFORMS 1 TO 4 AVAILABLE 
FOR STABLING.

LUL TO START TERMINATE STONEBRIDGE 
PARK.

AVANTI TO START/TERMINATE AT MILTON 
KEYNES FROM THE NORTH.

MD101
MD120
MD136
MD137

8m0ch and 16m21ch

8m0ch and 16m21ch

7m70ch and 17m58ch

8m60ch and 14m70ch

8m50ch and 13m0ch

S&T Maintenance

S&T Maintenance

Other E&P Work

S&T Renewal

S&T Renewal

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

6Week

W2025/11129939

W2025/11130034

W2025/11130035

W2025/11217932

W2025/11217347
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Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

2000 Sat

2000 Sat

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

04/05/25

05/05/25

05/05/25

05/05/25

05/05/25

05/05/25

05/05/25

05/05/25

0130 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon (29 hrs)

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Down and Up 
Slow

Up & Down Relief

Up Kings Langley 
Loop

Platform 10

Single

Down and Up 
Fast
Down and Up 
Slow
Up & Down St. 
Albans

Sidings

Ledburn Jn

Tring

Kings Langley

Watford Junction

Watford South Jn

Drayton Road 
Junction (inc.)

Watford Junction 
(Platform 11)

Watford Yard

Bourne End Jn 
(Hertfordshire)

Tring

Kings Langley

Watford Junction

Watford Junction 
(Platform 11)

Watford South Jn

St. Albans Abbey

Watford Yard

P2025/3942426 2000 SAT TO 0050 SUN

TRAINS TO TRAVEL OVER FAST LINES.

NO ACCESS TO TRING SIDINGS.



0130 SUN TO 0500 MON

TRAINS TO START TERMINATE MILTON KEYNES 
TO FROM THE NORTH.

NO ACCESS WATFORD JUNCTION PLATFORM 8, 
9 & 10, YARD AND STONE TERMINAL.

NO ACCESS DC LINES AT WATFORD.

ST ALBANS SERVICE NOT TO RUN, ROAD 
TRANSPORT TO OPERATE. ECS TO STABLE 
WITH PANTOGRAPH LOWERED IN WATFORD 
PLATFORM 11.

NO ACCESS KINGS LANGLEY LOOP.

NO ACCESS BOXMOOR SIDINGS.

NO ACCESS TO TRING SIDINGS.

GTR/SOUTHERN SERVICES TO TERMINATE AT 
SHEPHERD'S BUSH AND REVERSE IN UP 
SIDINGS.

THAMES FREIGHT TO DIVERT VIA ECML AND 
MML.

SOUTH AND SOUTH/WEST FREIGHT TO DIVERT 
VIA OXFORD AND BANBURY.

FELIXSTOWE FREIGHT TO DIVERT VIA CROSS 
COUNTRY.

SLEEPER TO DIVERT VIA ECML.

2 MINS ENGINEERING TIME APPROACHING MKC 
IF NOT STOPPING AT WOLVERTON.

MD101
MD120
MD130 16m75ch and 18m10ch

16m73ch and 21m25ch

37m0ch and 38m0ch

37m0ch and 38m0ch

36m0ch and 45m46ch

30m77ch and 36m41ch

17m40ch and 21m25ch

35m27ch and 45m70ch

Patrolling 

OHL Work

S&T Work

S&T Work

OHL Inspection

C15 Drainage Only

Structures Work

Patrolling 

03/05/25

03/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11098267

W2025/11046077

W2025/11023305

W2025/11030081

W2025/10954359

W2025/10933372

W2025/11175510

W2025/11023436

Week 6  - Continued
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Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

2000 Sat

2000 Sat

2000 Sat

2000 Sat

2000 Sat

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

04/05/25

06/05/25

04/05/25

06/05/25

06/05/25

06/05/25

06/05/25

06/05/25

06/05/25

06/05/25

06/05/25

06/05/25

06/05/25

06/05/25

06/05/25

0050 Sun

0430 Tue

0050 Sun

0430 Tue

0430 Tue

0430 Tue

0430 Tue

0430 Tue

0430 Tue

0430 Tue

0430 Tue

0430 Tue

0430 Tue

0400 Tue

0400 Tue

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Down and Up 
Slow

Up & Dn Goods 
Loop

Down and Up 
Primrose Hill

Loop / Neck

South End 
Connections

Approach Line

Down and Up 
Fast
Down and Up 
Slow
Down and Up DC 
Electric

Lines A,B,C,D,E, 
X

Platforms 1 to 16

Down and Up 
West London / 
Willesden Relief
Down and Up 
Primrose Hill

Down and Up NL 
DC Electric

All Sidings

Middle Sidings 
1&2
Up Sidings 1 & 2

Willesden North Jn

Kilburn High Road

Camden Jn

Willesden TMD

Willesden TMD

Camden Carriage 
Sidings

Wembley Central

Willesden Suburban 
Jn

Camden Jn

Euston

Willesden No.7 Jn

Camden Jn

Camden Jn

Camden Carriage 
Sidings

Euston

Camden Jn

Kilburn High Road

Primrose Hill Jn

Willesden TMD

Willesden TMD

Camden Carriage
Sidings

Camden Jn

Euston

Mitre Bridge Jn

Primrose Hill 
(closed) site of

Primrose Hill Jn

Camden Carriage
Sidings

Euston

P2025/3925805 EARLY MAY BANK HOLIDAY WCS POSSESSION



2000 SAT TO 0050 SUN

TRAINS TO TRAVEL OVER FAST LINES.

FREIGHT TO DIVERT VIA GOSPEL OAK AND CITY 
LINES.



2000 SAT TO 0430 TUE

NO ACCESS WILLESDEN TMD LOOP AND NECK. 
NO FACILITY TO SHUNT AT WILLESDEN TMD 
SOUTH END.

ARL NO ACCESS TO WILLESDEN TMD FROM 
SLOW LINES, DIVERT KENSAL GREEN AND CITY 
LINES FOR C-SIDINGS OR NEW LINES FOR 
WILLESDEN TMD.

NO ACCESS TO/FROM SOUTH WEST LINES 
TO/FROM CAMDEN ROAD JN, FREIGHT TO 
DIVERT VIA GOSPEL OAK AND WILLESDEN HIGH 
LEVEL.

NO ACCESSS KILBURN GOODS LOOP.



0050 SUN TO 0430 TUE

WCML ALL LINE POSSESSION.

NO ACCESS EUSTON PLATFORMS 1 TO 16, 
MIDDLE SIDINGS, UP SIDINGS 1 & 2 AND 
CAMDEN CARRIAGE SIDINGS.

NO ACCESS BETWEEN WEST LONDON LINES 
AND WEFOC YARD VIA WILLESDEN NORTH JN.

EUSTON PLATFORMS 11 AND 12 AND CAMDEN 
C/S ROAD 2 & 3 TO BE KEPT CLEAR, NO ECS TO 
STABLED DURING THE POSSESSION TIMES.

NO ROUTE BETWEEN CAMDEN ROAD WEST JN 
AND CAMDEN JN / DC LINES VIA PRIMROSE HILL.
LUL TO TERMINATE QUEENS PARK, NO ROUTE 
TO STONEBRIDGE PARK DEPOT.

ARL NO DC LINE SERVICE DUE TO POSSESSION 
4058423.

ARL ECS BETWEEN MITRE BRIDGE AND C-
SIDINGS, ECS TO DIVERT VIA WILLESDEN HIGH 
LEVEL, KENSAL GREEN REVERSE AND CITY 
LINE.

GTR/SOUTHERN SERVICES TO TERMINATE AT 
SHEPARD'S BUSH AND REVERSE IN UP SIDINGS.
THAMES FREIGHT TO DIVERT VIA ECML AND 
MML.

SOUTH AND SOUTH/WEST FREIGHT TO DIVERT 
VIA OXFORD AND BANBURY.

FELIXSTOWE FREIGHT TO DIVERT VIA CROSS 
COUNTRY.

SLEEPER TO DIVERT VIA ECML AND TERMINATE 
KINGS CROSS.

SLEEPER ACCESS TO WEMBLEY DEPOT VIA 
GOSPEL OAK AND CITY LINES.



0050 SUN TO 0130 SUN AND 0500 MON TO 0430 
TUE


MD101
MD120
MD145
MD166 0m0ch and 4m25ch

4m30ch and 6m65ch

4m37ch and 5m60ch

6m15ch and 6m65ch

0m0ch and 2m34ch

1m40ch and 2m35ch

0m0ch and 1m47ch

1m40ch and 4m60ch

0m0ch and 2m27ch

4m40ch and 6m60ch

0m0ch and 1m45ch

0m0ch and 2m27ch

C11 Rerail Resleeper 
Reballast - Trax

Other E&P Work

Follow Up Tamping

Survey Work

OHL Renewals Work

S&C Medium Refurb

Preparatory Work

Patrolling 

Track Maintenance

S&C Tamping

Patrolling 

Track Maintenance

03/05/25

03/05/25

03/05/25

03/05/25

03/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11028750

W2025/10903919

W2025/10971672

W2025/10814569

W2025/10989292

W2025/10956454

W2025/10996138

W2025/11101383

W2025/11208879

W2025/10912851

W2025/11064122

W2025/11208883
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EAS_V4_2_2025

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Down and Up 
T&H

Down and Up City
Line

Down and Up 
New Line

Down and Up 
North London

Down and Up 
High Level

Reversing Siding

Willesden 
Turnback Siding

Down and Up

Junction Road Jn

Harlesden Jn

Willesden Suburban 
Jn

Acton Wells Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Gospel Oak Jn

Kensal Green Jn

Kentish Town 
West

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

P2025/3925805

P2025/3943338

WMT TO START/TERMINATE WATFORD 
JUNCTION TO FROM THE NORTH.

AVANTI TO START/TERMINATE AT MILTON 
KEYNES CENTRAL FROM THE NORTH.



0130 SUN TO 0500 MON

TRAINS TO START/TERMINATE MILTON KEYNES 
TO/FROM THE NORTH DUE TO POSSESSION 
3942426 BETWEEN WATFORD AND BLETCHLEY.


0050 SUN TO 0400 TUE

STABLED AC TRACTION AT EUSTON 
PLATFORMS, MIDDLE SIDINGS 1 & 2, UP SIDINGS
1 & 2 AND CAMDEN CARRIAGE SIDINGS TO HAVE
PANTOGRAPHS LOWERED.
NO TRAINS TO BE STABLED IN THE REVERSING 
SIDING AT KENSAL GREEN 



OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS 
NOT PERMITTED 



ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 8/9 ROTR

EA1310
EA1370
MD150
MD155
MD160

1m1ch and 1m40ch

1m57ch and 0m45ch

5m0ch and 0m15ch

1m1ch and 1m40ch

1m55ch and 0m43ch

1m59ch and 3m40ch

4m30ch and 5m0ch

1m57ch and 0m52ch

1m57ch and 0m45ch

4m64ch and 0m4ch

1m57ch and 0m45ch

1m57ch and 0m45ch

1m57ch and 2m55ch

URFDO Inspections

Remove Rail Defects

Survey Work

Track Maintenance

Survey Work

OTM Miller

Tamping

S&C Unit Renewal 
(Maintenance Only)

Welding and Grinding

P & D Maintenance

URFDO Inspections

Off Track Work

Patrolling 

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/10887726

W2025/10880557

W2025/11258697

W2025/10880546

W2025/10864289

W2025/11221704

W2025/10998378

W2025/11250329

W2025/10906270

W2025/10891933

W2025/10887854

W2025/10900496

W2025/10880278
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0110 Mon

0110 Mon

0110 Mon

0110 Mon

0110 Mon

0110 Mon

0110 Mon

0001 Sat

0200 Sat

05/05/25

05/05/25

05/05/25

05/05/25

05/05/25

05/05/25

05/05/25

09/05/25

06/05/25

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

2359 Fri

0430 Tue (100 hrs)

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Possession

Possession

Down and Up 
North London

Down and Up City
Line

Down and Up 
New Line

Down and Up 
High Level

Reversing Siding

Willesden 
Turnback Siding

Down and Up

Up Willesden 
Relief

Down Willesden 
Relief

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Wembley Yard 
South Jn

Wembley Yard 
South Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

Willesden No.7 Jn

Willesden No.7 Jn

P2025/3943680

P2025/3921087

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO BE STABLED IN THE REVERSING 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9 (AMENDED)

0001 SAT TO 0140 SAT

UP RELIEF TRAINS TO TRAVEL OVER THE BI-
DIRECTIONAL DOWN RELIEF.



0200 SAT TO 0430 TUE

NO ROUTE BETWEEN WILLESDEN NO. 7 JN AND 
WEMBLEY YARD SOUTH VIA THE RELIEF LINES.

NO ACCESS TO/FROM WILLESDEN F SIDINGS.



0430 TUE TO 2359 FRI

UP RELIEF TRAINS TO TRAVEL OVER THE BI-
DIRECTIONAL DOWN RELIEF.

EA1310
MD150
MD155
MD160

MD166

4m67ch and 0m45ch

1m57ch and 0m45ch

1m57ch and 0m45ch

1m57ch and 0m45ch

2m65ch and 5m10ch

1m57ch and 0m45ch

0m75ch and 1m45ch

S&T Maintenance

Off Track Work

Welding and Grinding

Remove Rail Defects

OTM Miller

URFDO Inspections

Earthwork

05/05/25

05/05/25

05/05/25

05/05/25

05/05/25

05/05/25

05/05/25

03/05/25

03/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10880570

W2025/10905372

W2025/10906362

W2025/10880562

W2025/11221920

W2025/10887857

W2025/10827793
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EAS_V4_2_2025

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

1925 Sat

1925 Sat

1925 Sat

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

06/05/25

06/05/25

06/05/25

03/05/25

06/05/25

06/05/25

06/05/25

06/05/25

06/05/25

06/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

0410 Tue

0410 Tue

0410 Tue

1925 Sat

0410 Tue

0410 Tue

0410 Tue

0410 Tue

0410 Tue

0410 Tue

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Single

Down Charfield 
Loop and Up 
Charfield Loop
Up/Down Goods

Down and Up 
Avoiding/Charfield

Down & Up Curve

Up Goods Loop

Down Goods Loop

Down and Up 
Kemble

Down and Up 
Avoiding/Charfield

Ingoing and 
Outgoing and 
Single
C2 Line

Up Goods Loop

Down Goods Loop

Platform 3

Up Relief/No.1 
Spur
Platform 4/Parcels
Line/No.2 Spur
Down and Up 
Goods Loop

Down Goods Loop

Down and Up 
Main

Sidings

Berkeley GF

Charfield

Gloucester Yard Jn

Yate

Horton Road Jn

Haresfield Footpath 
LC

Standish Jn (inc.)

Westerleigh Jn

Tytherington

Start/End of C2 Line 
122m17ch

High Street 
(GW401)

Cheltenham Spa

Gloucester

Horton Road Jn

Ashchurch for 
Tewkesbury

Pooles LC

Alstone Carriage 
Sidings

Berkeley Road Jn

Charfield

Gloucester 
Barnwood Jn

Gloucester Yard 
Jn

Haresfield 
Footpath LC

Stroud

Gloucester 
Barnwood Jn

Yate Middle Jn

Yate South Jn

Cheltenham 
Alstone LC

Cheltenham Spa

Gloucester

Gloucester 
Barnwood Jn

Northway LC 
(AHBC)

Route Boundary 
Western/LNW(S) 
Route
Alstone Carriage 
Sidings

P2025/3930773 GWR LOCAL SERVICES TO TERMINATE AT / 
START FROM GLOUCESTER AND BRISTOL 
PARKWAY.

GWR SERVICES BETWEEN LONDON AND 
CHELTENHAM SUBJECT TO SINGLE LINE 
WORKING OVER THE UP KEMBLE BETWEEN 
KEMBLE AND POINT OF OBSTRUCTION AT 
STROUD. 



STRUCTURE FOR THE AMENDED TRAIN PLAN 

Network Rail requires operators to prepare a revised 
bid with the additional allowances. 



Down services (travelling on Up) [15] 

[5] Pilot Brief (Can be done during station Dwell) 

[1] Reduced speed allowance 

[9] Level Crossing x 3 



XC SERVICES DIVERTED VIA LYDNEY WITH 
REVERSALS AT SEVERN TUNNEL JCN / 
NEWPORT AND BRISTOL PARKWAY.

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN GLOUCESTER AND BRISTOL 
PARKWAY / STROUD.



FREIGHT SERVICES DIVERTED VIA HEREFORD, 
SEVERN TUNNEL OR OXFORD, OR RETIMED TO 
RUN BEFORE / AFTER POSSESSION.  NO 
ACCESS TO BERKELEY, TYTHERINGTON, AND 
WESTERLEIGH.



WORK DETAILS:

Core PLTR Southfield Road W/11025430

Structures Renewals Old Ends W/11012515

Structures Renewals Charfield W/10927822

S+C Maintenance Tamp Standish Jcn W/10923436

Drainage Renewal Works Gloucester to Westerleigh 
W/11093531

GW401
GW425
GW430
GW440
GW480
GW490
GW700
MD306

86m0ch and 86m55ch

116m47ch and 119m65ch

92m0ch and 97m2ch

99m45ch and 101m15ch

85m53ch and 87m48ch

85m53ch and 91m75ch

113m8ch and 116m42ch

92m0ch and 115m55ch

113m9ch and 114m56ch

85m53ch and 91m75ch

101m20ch and 102m0ch

85m58ch and 91m75ch

93m10ch and 97m2ch

85m53ch and 87m48ch

92m0ch and 115m55ch

106m23ch and 109m63ch

101m20ch and 104m45ch

Preparatory Work

P-Way Maintenance

C11 Rerail Resleeper 
Reballast - Trax

S&C Tamping

S&T Work

Track Maintenance

Structures Work

Track Maintenance

Drainage Work

Vegetation Clearance

Structures Work

Welding and Grinding

S&C Stoneblowing

Point Heater Maintenance

Welding and Grinding

Preparatory Work

Drainage Work

S&T Track Circuits

03/05/25

03/05/25

03/05/25

03/05/25

03/05/25

03/05/25

03/05/25

03/05/25

03/05/25

03/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11040086

W2025/11270198

W2025/11025430

W2025/10923436

W2025/11006336

W2025/11006333

W2025/11012403

W2025/11006387

W2025/10927822

W2025/11006334

W2025/11012515

W2025/11007134

W2025/11017714

W2025/11006335

W2025/11006388

W2025/11039344

W2025/11093531

W2025/11039879
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0050 Sun

0050 Sun

2200 Mon

2200 Mon

2200 Mon

04/05/25

04/05/25

06/05/25

06/05/25

06/05/25

0815 Sun

0815 Sun

0300 Tue

0300 Tue

0300 Tue

Sidings 
Possession 
(Partial)
Sidings 
Possession

Module TS11 
Section 3 
Between 
Trains
Module TS11 
Section 6

Module TS11 
Section 6

New Yard Sidings

Horton Road 
Depot
Gloucester Old 
Yard
Down and Up 
Main

Down 
Avoider/Down 
Charfield
Up Charfield/Up 
Avoiding

Gloucester Yard 
No.2 GF

Gloucester

Gloucester 
Barnwood Jn

Tuffley

Gloucester 
Barnwood Jn

Barnwood No.3 
GF

Horton Road Jn

Churchdown 
HABD

Gloucester 
Barnwood Jn

Tuffley

P2025/3930773 93m14ch and 91m1ch

113m8ch and 116m42ch
Structures Work

04/05/25

04/05/25

05/05/25

05/05/25

05/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/11012502
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EAS_V4_2_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

05/05/25

05/05/25

05/05/25

05/05/25

05/05/25

05/05/25

05/05/25

05/05/25

05/05/25

05/05/25

05/05/25

05/05/25

05/05/25

05/05/25

05/05/25

05/05/25

05/05/25

0440 Mon

0440 Mon

0440 Mon

0040 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0040 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession 
(Partial)
Sidings 
Possession

Sidings 
Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Appleford ARC

Didcot Yard

No. 2 Reception

Down Oxford 
Sidings 1, 2, 3, 
Headshunt
Down Engineering
Sidings 1, 2, 3
Up Oxford Relief

Somerton LC (R/G-
X) (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Appleford LC

Didcot North Jn (Up)

Hinksey North

Oxford

Wolvercot South Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Appleford LC

Didcot North Jn 
(Up)

Hinksey South

Oxford

Hinksey North

Oxford

P2025/3926688 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 2 
AT OXFORD.



WORK DETAILS = MAINTENANCE W/11008101

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

62m76ch and 64m0ch

61m38ch and 61m65ch

57m75ch and 64m0ch

63m39ch and 64m0ch

53m40ch and 54m61ch

64m10ch and 66m55ch

Major Projects

S&T Maintenance

P-Way Maintenance

Point Heater Maintenance

Rail Testing and Lubrication

Rail Testing and Lubrication

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

05/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11041944

W2025/10874101

W2025/11008101

W2025/11014113

W2025/11014209

W2025/11014103
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0040 Mon

0040 Mon

0040 Mon

0040 Mon

0040 Mon

2115 Sat

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0130 Sun

0001 Sat

0001 Sat

05/05/25

05/05/25

05/05/25

05/05/25

05/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

06/05/25

03/04/26

31/07/25

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

2100 Sun

1730 Sun

1730 Sun

1730 Sun

1730 Sun

0430 Tue

2359 Fri

2359 Thu

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession 
(Partial)
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Up Oxford 
Headshunt
Oxford 
Engineering 
Sidings
Up Oxford Sidings 
1, 2, 3, 4 & 5

Down and Up 
Camphill

Greenford Bay 
Line

Greenford East 
Curve

Down and Up 
Greenford Branch

Down, Up and 
Single Wycombe

Down & Up Main

Up & Down 
Aylesbury Siding

Claydon Loop

Claydon 
Reception Line

Oxford

Oxford Station North
Jn

Woodstock Road Jn

Oxford

Lifford East Jn

Greenford

Greenford East Jn

Greenford West Jn

South Ruislip

Aylesbury

Quainton Road

Claydon East Jn

Oxford North Jn

Oxford

Bordesley Jn

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Park Royal Jn

Amersham

Claydon L&NE 
JCN SB 
(43m05ch)

Claydon West Jn

P2025/3926688

P2025/4102190

P2025/4090234

P2025/3975279

P2025/4070763

P2025/4160115

SECTION 4 TIMES NO SERVICES TO RUN

NO CHILTERNS SERVICES TO RUN VIA THE MET 
LINE. RAIL REPLACEMENT BUSES TO RUN FROM
AMERSHAM TO AYLESBURY.



LUL TO BE AWARE.

NO ACCESS TO CLAYDON DEPOT.

MD570

GW110
MD705

MD712

MD726

MD736

42m15ch and 45m25ch

4m65ch and 9m67ch

31m70ch and 34m55ch

43m5ch and 43m61ch

12m32ch and 11m50ch

Station Construction

HS2 ASPRO Major Projects

HS2 ASPRO Major Projects

Unload Materials

HS2 ASPRO Major Projects

05/05/25

05/05/25

05/05/25

05/05/25

05/05/25

03/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

29/03/25

29/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/11052758

W2025/11066090

W2025/11026217

W2025/10957991

W2025/11265574

Week 6  - Continued

Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sun

0001 Sun

0020 Sun

0020 Sun

0020 Sun

0815 Sun

0815 Sun

06/05/25

06/05/25

04/05/25

06/05/25

06/05/25

04/05/25

06/05/25

06/05/25

06/05/25

06/05/25

06/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

06/05/25

06/05/25

0500 Tue

0500 Tue

0020 Sun

0500 Tue

0500 Tue

0020 Sun

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0900 Sun

0900 Sun

0815 Sun

0815 Sun

0815 Sun

0500 Tue

0500 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
Electric Trains

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

Ince Moss Chord

All Lines

All Lines

All Lines

All Lines

Walton Old Jn 
Sidings

Dallam Sidings

Bank Quay Sidings

All Lines

Goods Yard 
Sidings

Arpley Down 
Through Sidings

Ince Moss Chord 
Line

All Lines

Down and Up

Ince Moss Chord

All Lines

Warrington South Jn

Walton Old Jn

Bamfurlong Sidings 
Jn

Kelbit Private Sidings

Golborne Jn

Springs Branch Jn

Earlestown South Jn

Walton Old Jn

Golborne Jn

Warrington North Jn

Bamfurlong Jn

Warrington North Jn

Warrington South Jn

Ince Moss Jn

Blainscough (former 
site of GF)

Bryn

Bamfurlong Sidings 
Jn

Springs Branch Jn

Acton Grange Jn

Arpley Jn

Bamfurlong Jn

Haydock Branch 
Jn

Lowton Jn

Preston Brook 
Tunnel

Winwick Jn

Acton Grange Jn

Preston Brook 
Tunnel

Warrington North 
Jn

Preston Brook 
Tunnel

Warrington South 
Jn

Bamfurlong 
Sidings Jn

Preston Brook 
Tunnel

Springs Branch Jn

Bamfurlong Jn

Preston Brook 
Tunnel

P2025/3920929 TPE: ANGLO-SCOTS SERVICES TO RUN VIA 
BOLTON

AWC: SERVICES TO OPERATE BETWEEN MILTON
KEYNES & CARLISLE, VIA MANCHESTER & 
BOLTON.

FLHH: SATURDAY SERVICES TO RUN ECML / 
MML. 4S50 MSX TO BE RE-TIMED AROUND THE 
POSSESSION.



ACCESS TO BE MAINTAINED TO/FROM SPRINGS 
BRANCH DEPOT VIA GOODS LINES.



TfW request start after 1D49 at 0100 vice 0001 and 
end at 0410 vice 0500 to allow 1H77 to run as booked


Work Content:

CRSA: S&C: Dallam

NW1001
NW1019
NW1021
NW1023
NW2011
NW2019
NW3003

17m50ch and 17m76ch

185m49ch and 186m30ch

180m40ch and 183m20ch

181m0ch and 182m30ch

185m49ch and 186m30ch

181m69ch and 185m55ch

180m0ch and 186m40ch

185m12ch and 4m42ch

0m60ch and 0m68ch

185m49ch and 185m62ch

7m21ch and 8m66ch

17m10ch and 17m76ch

4m76ch and 6m40ch

183m0ch and 186m0ch

5m0ch and 9m0ch

181m0ch and 183m70ch

Patrolling 

In Connection With 
Engineering Work

Patrolling 

S&C Maintenance

In Connection With 
Engineering Work

C71 S&C-Complete Renewal
RT60/NR60

Rail Testing and Lubrication

C11 Rerail Resleeper 
Reballast - Trax

In Connection With 
Engineering Work

Patrolling 

OHL Work

In Connection With 
Engineering Work

S&T Points

Patrolling 

Platform / Structures Gauging

OHL Work

03/05/25

03/05/25

03/05/25

03/05/25

03/05/25

03/05/25

03/05/25

03/05/25

03/05/25

03/05/25

03/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10898352

W2025/11031956

W2025/10898272

W2025/10890373

W2025/10967580

W2025/11026087

W2025/10930230

W2025/10965486

W2025/10890506

W2025/10898220

W2025/10989490

W2025/10989557

W2025/10903075

W2025/10898190

W2025/10910819

W2025/10989510

W2025/10890494

Week 6  - Continued
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PPP



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

P2025/3920929
16m40ch and 17m60ch

0m47ch and 0m53ch

17m50ch and 17m76ch

3m70ch and 5m60ch

S&C Maintenance

In Connection With 
Engineering Work

In Connection With 
Engineering Work

S&C Maintenance

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/10967597

W2025/10890486

W2025/10885394

Week 6  - Continued

Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

1600 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

05/05/25

04/05/25

05/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

1000 Mon

0725 Sun

0200 Mon

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0925 Sun

0925 Sun

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

Line Blockage
+Detonators

Line Blockage
+Detonators

Arrival/Departure 
Line
Neck

Run Round Sdg

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Down Main

Up Main

Windsor Bridge 
South Jn

Ordsall Lane Jn

Windsor Bridge 
South Jn

Windsor Bridge 
South Jn

Eccles

Clifton

Deal Street Jn

Crow Nest Jn

Baguley Fold Jn

Eccles

Irwell Street Jn

Plumley

Mobberley

Deal Street Jn

Deal Street Jn

Manchester 
Victoria West Jn

Ordsall Lane Jn

Water Street Jn

Windsor Bridge 
North Jn

Miles Platting Jn

Ordsall Lane Jn

Water Street Jn

Mobberley

Plumley

P2025/4052338

P2025/4158275

NW2015
NW6001
NW6004
NW6005
NW6007
NW6009

NW3023

190m49ch and 2m6ch

190m25ch and 190m49ch

0m39ch and 1m19ch

1m38ch and 1m46ch

0m48ch and 0m27ch

30m38ch and 30m43ch

7m0ch and 11m40ch

1m66ch and 1m76ch

31m11ch and 30m58ch

30m5ch and 30m38ch

30m55ch and 31m18ch

190m25ch and 31m12ch

0m60ch and 1m44ch

17m10ch and 17m25ch

Platform Enhancements

In Connection With 
Engineering Work

Station Work

In Connection With 
Engineering Work

S&T Points

In Connection With 
Engineering Work

Vegetation Clearance

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Patrolling 

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Track Works

Station Work

03/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10943000

W2025/11274976

W2025/10773342

W2025/10942959

W2025/11246909

W2025/11274979

W2025/11177287

W2025/10943050

W2025/10773275

W2025/11274911

W2025/11247189

W2025/11246910

W2025/11035835

W2025/11248170

Week 6  - Continued
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Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0240 Sat

0240 Sat

0240 Sat

2325 Sat

2325 Sat

2325 Sat

2325 Sat

2325 Sat

0045 Sun

0025 Sat

0025 Sat

0030 Sun

0330 Sun

0330 Sun

0330 Sun

05/05/25

05/05/25

05/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

03/05/25

03/05/25

04/05/25

04/05/25

04/05/25

04/05/25

0440 Mon

0440 Mon

0440 Mon

0935 Sun

0935 Sun

0830 Sun

0935 Sun

0935 Sun

0825 Sun

0540 Sat

0540 Sat

0300 Sun

0530 Sun

0530 Sun

0530 Sun

Possession

Possession

BLOCKED To
Electric Trains

Possession

Possession

Possession

Possession

Possession

Line Blockage
+Detonators

Possession

BLOCKED To
Electric Trains

Line Blockage
+ EPR

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

All Lines

All Lines

Up Main

Down Main

Platform 1

Platforms 3 and 4

B and C Up & 
Down Goods
All Lines

Up & Down 
Newcastle

All Lines

Down Goods Loop

Down Through 
Goods
Up Through 
Goods
All Lines

All Lines

All Lines

Down and Up 
Ashton

Up Main/Down & 
Up Hadfield

Down & Up 
Hadfield

Down & Up 
Glossop/Down 
Main

Quintinshill

Gretna Jn

Carlisle North Jn

Carlisle North Jn

Carlisle South Jn

Carlisle South Jn

Carlisle South Jn

Bog Jn

Heald Green South 
Jn

Cheadle Hulme 
North Jn

Cheadle Hulme 
North Jn

Ashton

Hadfield

Dinting East Jn

Broadbottom

Carlisle North Jn

Gretna Jn

Upperby Jn

Carlisle South Jn

Currock Jn

Petteril Bridge Jn

Plumpton Loop

Upperby Bridge 
Jn

Wilmslow

Prestbury

Macclesfield

Clayton Bridge LC
(MCB-OD)

Broadbottom

Dinting South Jn

Glossop

P2025/3917588

P2025/4167819

P2025/4167693

P2025/4159187

P2025/4158979

NO ACCESS / EGRESS KINGMOOR YARD / TMD



PLATFORMS 2, 5, 6, 7 & 8 IN CARLISLE STATION 
WILL NOT BE INCLUDED AS PART OF THIS 
POSSESSION.



TPE: MANCHESTER AIRPORT - CARLISLE.

SCOTRAIL: BUSES REPLACE TRAINS DUMFRIES 
TO/FROM CARLISLE. TRAINS TO RUN GLASGOW 
CENTRAL TO/FROM KILMARNOCK/DUMFRIES. 

FLHH: SERVICES TO RUN VIA ECML / TOTON / 
WEST MIDLANDS / DAVENTRY.



Work Content:

CD: Kingmoor Resignalling

NW4001
NW4021
NW4031
NW4033
NW9901
NW9909
SC001
SC031

NW5003

NW5009

NW5013
NW7021

NW5015
NW5017
NW5019

68m60ch and 0m40ch

67m54ch and 0m70ch

1m28ch and 6m7ch

68m62ch and 0m20ch

67m50ch and 0m72ch

67m50ch and 0m70ch

0m70ch and 10m50ch

0m0ch and 0m46ch

1m53ch and 2m24ch

0m5ch and 7m31ch

5m35ch and 5m60ch

12m61ch and 11m40ch

0m1ch and 1m5ch

0m72ch and 1m5ch

S&T Points

SO53/54 Points Inspection

OHL Inspection

S&T Points

Rail Testing and Lubrication

Permanent Way Inspection

Patrolling 

In Connection With 
Engineering Work

Structures Work

OHL Work

Patrolling 

Patrolling 

In Connection With 
Engineering Work

In Connection With 
Engineering Work

03/05/25

03/05/25

03/05/25

03/05/25

03/05/25

03/05/25

03/05/25

03/05/25

04/05/25

03/05/25

03/05/25

04/05/25

04/05/25

04/05/25

04/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10819595

W2025/10642516

W2025/10464228

W2025/10812363

W2025/10958590

W2025/10666040

W2025/10638753

W2025/10666079

W2025/11267359

W2025/11273999

W2025/11119151

W2025/11126076

W2025/11126432

W2025/11126670

Week 6  - Continued
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Version 4.2

EAS_V4_2_2025

0030 Sun

0030 Sun

0030 Sun

0015 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0001 Sat

0001 Sat

04/05/25

04/05/25

04/05/25

05/05/25

05/05/25

05/05/25

05/05/25

05/05/25

31/05/25

31/05/25

0830 Sun

0830 Sun

0830 Sun

0455 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

2359 Sat

2359 Sat

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

Down and Up 
Main

Down & Up 
Passenger Loop

Down and Up 
Woodley Branch

Down and Up

Down 
Ashton/Huddersfie
ld
Up 
Huddersfield/Asht
on
Down 
Huddersfield

Up Huddersfield

Platform 2

Platform 5

All Lines

All Lines

Gorton (Manchester)

Guide Bridge East Jn

Hyde Jn

Ashburys East Jn

Mossley 
(Manchester)

Stalybridge West Jn

Guide Bridge West 
Jn

Stalybridge

Wigan Station Jn

Crow Nest Jn

Hyde Jn

Hyde North

Guide Bridge 
West Jn

Ashton Moss 
North Jn

Guide Bridge 
West Jn

Stalybridge West 
Jn

Crow Nest Jn

Lostock Jn

P2025/4158925

P2025/4160673

P2025/4159244

P2025/4151907

NW5015 

Down Main: Between GB1023 pts and AS1040B pts 
(Protecting Signal GB871)   

Up Main: Between AS1042 pts and GB1024 pts 
(Protecting Signal AS892)

NW5015

NW5015

LN860
NW5021
NW7021

NW6009
NW6013

6m17ch and 6m30ch

4m68ch and 6m27ch

3m38ch and 4m40ch

5m5ch and 1m61ch

2m20ch and 1m75ch

7m15ch and 7m66ch

In Connection With 
Engineering Work

Patrolling 

Structures Work

S&T Track Circuits

In Connection With 
Engineering Work

S&T Work

04/05/25

04/05/25

04/05/25

05/05/25

05/05/25

05/05/25

05/05/25

05/05/25

29/03/25

29/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11125072

W2025/11125083

W2025/11134058

W2025/11247183

W2025/11241071

W2025/11241072

Week 6  - Continued
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EAS_V4_2_2025

2200 Sat

0005 Sun

0005 Sun

0005 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

05/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

0445 Mon

0950 Sun

0040 Sun

0950 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Chesterfield Down
Sidings

Down Barrow Hill 
Goods
Down/Up Staveley
Goods
Down Main

Up Main

Down 
Erewash/Down 
Barrow Hill
Up Barrow Hill/Up 
Erewash
Up Bamford Loop

Up West Slow 
Down

Down Main

Up Main

Dore Single

Down Hope Valley

Up Hope Valley

Up Heeley loop

Up East Slow 
Down

Platform 1

Down Through

Platform 2

Platform 2c

Platform 3

Platform 4

Platform 6

Platform 5

Platform 7

Platform 8

Washer Shunt 
Spur

Chesterfield

Barrow Hill North Jn

Dronfield

Foxlow Jn

Bamford

Wincobank Jn

Holmes Jn LC CCTV

Dore West Jn

Earles Sidings SB

Heeley

Brightside Jn

Sheffield North Jn

Chesterfield 
South Jn

Barrow Hill South 
Jn

Clay Cross North 
Jn

Bamford

Brightside Jn

Clay Cross North 
Jn

Dore South Jn

Dore Station Jn

Heeley

Mill Race Jn

Sheffield South Jn

P2025/3981687 CAPITAL DELIVERY C14PLTR | CHESTERFIELD 
NORTH 124304 | EAS2025 WEEKEND 2 OF 2 
CORE



TSR: T2025/213633 50MPH ON THE UP MAIN 
FROM 147M 75CH TO 144M 43CH BETWEEN 04:45
MONDAY 28/04/25 UNTIL 07:40 SUNDAY 
18/05/2025



TSR: T2025/213634 40MPH SAFTEY SPEED ON 
THE DOWN EREWASH / DOWN BARROW HILL 
FROM 144M 43CH TO 148M BETWEEN 09:50 
SUNDAY 05/05/2025 UNTIL 04:45 MONDAY 
06/05/2025



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 5F82 AND 1Y38 



NORTHERN TRAINS SHUNTING OPERATIONS TO
BE CARRIED OUT AFTER 0740 SUN



NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN SHEFFIELD STATION LIMITS 
BETWEEN 0040 SUN - 0740 SUN



ALL SHEFFIELD STATION PLATFORMS & SIDINGS
AVAILABLE FOR STABLING OF TPE/NORTHERN 
UNITS PRIOR TO POSSESSION EXTENSION TIME 
0040 SUN



NO ACCESS/EGRESS FROM/TO EMR 
ATTERCLIFFE BETWEEN 0040 - 0740 SUN



BETWEEN 0740 SUN AND 0950 SUN



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN CHESTERFIELD 
DRONFIELD AND SHEFFIELD



NOTHERN TO TERMIATE NOTTINGHAM 
SERVICES AT SHEFFIELD. BUS REPLACEMENT 
TO CALL AT CHESTERFIELD IN BOTH 
DIRECTIONS



BETWEEN 0950 SUN AND 0445 MON



PROVISIONS OF THE RULE BOOK S7 3.1 APPLY 
TO NORTHBOUND DEPARTURES FROM 
SHEFFIELD PLATFORM 6 SUB-SIGNAL



MIDLAND MAIN LINE SERVICES TO DIVERT VIA 
BARROW HILL AND BEIGHTON JN 



TRAINS TRAVELLING IN THE UP DIRECTION WILL
BE UNABLE TO CALL AT CHESTERFIELD 
PLATFORM 3


LN3201
LN736
LN750
LN804
LN806
LN807
LN808
LN868
NW9001

142m52ch and 146m0ch

151m30ch and 154m15ch

158m0ch and 159m20ch

146m0ch and 162m56ch

144m37ch and 148m5ch

158m5ch and 158m60ch

158m20ch and 159m20ch

146m0ch and 162m56ch

146m0ch and 150m51ch

157m68ch and 159m20ch

Survey Work

Prep for RDT

S&T Maintenance

Permanent Way Inspection

C14 Rerail Resleep Reball 
Form - Trax

Track Maintenance

Technical Inspection

URFDO Inspections

Permanent Way Inspection

Welding and Grinding

03/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11003911

W2025/11002323

W2025/10999112

W2025/10943800

W2025/10745820

W2025/10943891

W2025/10944888

W2025/10999009

W2025/11052475

W2025/11020449

Week 6  - Continued
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EAS_V4_2_2025

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0740 Sun

0950 Sun

0010 Sun

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

05/05/25

05/05/25

04/05/25

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0445 Mon

0445 Mon

0800 Sun

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Line Blockage
(Between 
Trains)

Possession

Down Heeley 
Loop

Down Main/Down 
Worksop
Up Main/Up 
Worksop
Up Stocksbridge 
Down

Down Sidings

Down Station 
Sidings
Down Sidings

Up Station Siding 
No.2
Up Station Siding 
No.1
Down and Up 
Main

Down 
Erewash/Down 
Barrow Hill
Up Barrow Hill/Up 
Erewash
All Lines

Sheffield South Jn

Nunnery Main Line 
Jn

Woodburn Jn

Grindleford SB

Sheffield North Jn

Dronfield

Barrow Hill South Jn

Marple Wharf Jn

Woodburn Jn

Grindleford SB

Sheffield South Jn

Clay Cross North 
Jn

Clay Cross North 
Jn

New Mills Central

P2025/3981687

P2025/4159546



EMR SERVICES TO DIVERT VIA BARROW HILL 
AND BEIGHTON JN AND MAKE ADDITIONAL 
STOPS AT ILKESTON LANGLEY MILL AND 
ALFRETON



XC SERVICES TO DIVERT VIA BARROW HILL AND
BEIGHTON JN 



NOTHERN TO TERMIATE NOTTINGHAM 
SERVICES AT SHEFFIELD. BUS REPLACEMENT 
TO CALL AT CHESTERFIELD IN BOTH 
DIRECTIONS



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN CHESTERFIELD 
DRONFIELD AND SHEFFIELD

NW9007

176m30ch and 176m60ch
Drainage Work

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/11202009

Week 6  - Continued

Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0001 Sat

1400 Sat

16/05/25

12/05/25

2359 Fri

0430 Mon (100 hrs)

Possession

Possession

Up Willesden 
Relief

Down Willesden 
Relief

Wembley Yard 
South Jn

Wembley Yard 
South Jn

Willesden No.7 Jn

Willesden No.7 Jn

P2025/3921136 0001 SAT TO 1400 SAT

UP RELIEF TRAINS TO TRAVEL OVER THE BI-
DIRECTIONAL DOWN RELIEF.



1400 SAT TO 0430 MON

NO ROUTE BETWEEN WILLESDEN NO. 7 JN AND 
WEMBLEY YARD SOUTH VIA THE RELIEF LINES.



0430 MON TO 2359 FRI

UP RELIEF TRAINS TO TRAVEL OVER THE BI-
DIRECTIONAL DOWN RELIEF.

MD166

0m75ch and 1m45ch
Earthwork

10/05/25

10/05/25

7Week

W2025/10827915

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

1925 Sat

1925 Sat

1925 Sat

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

12/05/25

12/05/25

12/05/25

10/05/25

12/05/25

12/05/25

12/05/25

12/05/25

12/05/25

12/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

0410 Mon

0410 Mon

0410 Mon

1925 Sat

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Single

Down Charfield 
Loop and Up 
Charfield Loop
Up/Down Goods

Down and Up 
Avoiding/Charfield

Down & Up Curve

Down Goods Loop

Up Goods Loop

Down and Up 
Kemble

Down and Up 
Avoiding/Charfield

Incoming and 
Outgoing and 
Single
C2 Line

Up Goods Loop

Down Goods Loop

Up Relief/No.1 
Spur
Platform 4/Parcels
Line/No.2 Spur
Platform 3

Down and Up 
Goods Loop

Down Goods Loop

Down and Up 
Main

Ashchurch Sidings

Berkeley GF

Charfield

Gloucester Yard Jn

Yate

Horton Road Jn

Haresfield Footpath 
LC

Standish Jn

Westerleigh Jn

Yate West Single 
Line Jn

Start/End of C2 Line 
122m17ch

High Street 
(GW401)

Cheltenham Spa

Gloucester

Horton Road Jn

Ashchurch for 
Tewkesbury

Pooles LC

Ashchurch WD GF

Berkeley Road Jn

Charfield

Gloucester 
Barnwood Jn

Gloucester Yard 
Jn

Haresfield 
Footpath LC

Standish Jn

Gloucester 
Barnwood Jn

Yate Middle Jn

Yate South Jn

Cheltenham 
Alstone LC

Cheltenham Spa

Gloucester

Gloucester 
Barnwood Jn

Northway LC 
(AHBC)

Route Boundary 
Western/LNW(S) 
Route
Ashchurch GF

P2025/3930846 GWR LOCAL SERVICES TO TERMINATE AT / 
START FROM GLOUCESTER AND BRISTOL 
PARKWAY.

GWR SERVICES BETWEEN LONDON AND 
CHELTENHAM SUBJECT TO SINGLE LINE 
WORKING OVER THE UP KEMBLE BETWEEN 
KEMBLE AND POINT OF OBSTRUCTION AT 
STROUD. 



STRUCTURE FOR THE AMENDED TRAIN PLAN 

Network Rail requires operators to prepare a revised 
bid with the additional allowances. 



Down services (travelling on Up) [15] 

[5] Pilot Brief (Can be done during station Dwell) 

[1] Reduced speed allowance 

[9] Level Crossing x 3 .

XC SERVICES DIVERTED VIA LYDNEY WITH 
REVERSALS AT SEVERN TUNNEL JCN / 
NEWPORT AND BRISTOL PARKWAY.

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN GLOUCESTER AND BRISTOL 
PARKWAY / STROUD.



FREIGHT SERVICES DIVERTED VIA HEREFORD, 
SEVERN TUNNEL OR OXFORD, OR RETIMED TO 
RUN BEFORE / AFTER POSSESSION.  NO 
ACCESS TO BERKELEY, TYTHERINGTON, AND 
WESTERLEIGH.



WORK DETAILS:

Core S+C Renewals Berkeley Road Road 
W2025/11025624

Follow up PLTR Southfield W2025/11025593

Structures Renewals Old Ends W2025/11012936

Structures Renewals Charfield W2025/10927877 

Drainage Renewal Works Gloucester to Westerleigh 
W2025/11093493

GW401
GW425
GW430
GW440
GW480
GW490
GW700
MD306

86m0ch and 86m55ch

113m9ch and 114m56ch

93m35ch and 95m45ch

113m8ch and 116m42ch

77m40ch and 86m55ch

105m15ch and 109m63ch

78m71ch and 79m70ch

77m40ch and 86m21ch

97m2ch and 98m72ch

92m0ch and 95m45ch

113m8ch and 116m42ch

92m0ch and 115m55ch

77m40ch and 86m21ch

101m20ch and 102m0ch

77m40ch and 86m21ch

Preparatory Work

Drainage Work

Drainage Work

Structures Work

Track Maintenance

C70 S&C - Complete 
Renewal 113A

S&T Work

Rail Testing and Lubrication

Commissioning Work

Follow Up Tamping

Structures Work

Track Maintenance

Vegetation Clearance

Structures Work

Welding and Grinding

10/05/25

10/05/25

10/05/25

10/05/25

10/05/25

10/05/25

10/05/25

10/05/25

10/05/25

10/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11040132

W2025/10927877

W2025/11093493

W2025/11012500

W2025/11024212

W2025/11025624

W2025/11004842

W2025/11004799

W2025/11214279

W2025/11025593

W2025/11012596

W2025/11004659

W2025/11005132

W2025/11012936

W2025/11004907

Week 7  - Continued

SUPERSEDED B
Y C

PPP
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Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0050 Sun

0050 Sun

0050 Sun

0050 Sun

11/05/25

11/05/25

11/05/25

11/05/25

0815 Sun

0815 Sun

0815 Sun

0815 Sun

Sidings 
Possession 
(Partial)
Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Gloucester New 
Yard

Alstone Carriage 
Sidings

Horton Road 
Depot

Gloucester Old 
Yard

Barnwood No.3 GF

Cheltenham Spa

Gloucester

Gloucester

Barnwood No.3 
GF

Cheltenham 
Alstone LC

Gloucester

Horton Road Jn

P2025/3930846 11/05/25

11/05/25

11/05/25

11/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 7  - Continued

Continued
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Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

0040 Mon

2115 Sat

12/05/25

12/05/25

12/05/25

12/05/25

12/05/25

12/05/25

12/05/25

12/05/25

12/05/25

12/05/25

12/05/25

12/05/25

12/05/25

12/05/25

12/05/25

12/05/25

12/05/25

11/05/25

0440 Mon

0440 Mon

0440 Mon

0040 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0040 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

2100 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up 
Oxford

Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single Cowley

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Down Oxford 
Sidings 1, 2, 3, 
Headshunt
Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Up Oxford 
Headshunt

Down and Up 
Camphill

Wolvercot South Jn

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North
Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Oxford

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Woodstock Road Jn

Oxford

Lifford East Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Oxford

Hinksey North

Oxford

Oxford North Jn

Oxford

Bordesley Jn

P2025/3928473

P2025/4102191

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 2 
AT OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
MD401
MD736

MD570

62m76ch and 64m60ch

64m0ch and 64m60ch

54m53ch and 61m4ch

53m51ch and 54m8ch

63m15ch and 64m60ch

42m15ch and 45m25ch

Major Projects

S&T Maintenance

PL Tamping

S&C Grinding Train

Technical Inspection

Station Construction

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

12/05/25

12/05/25

12/05/25

12/05/25

12/05/25

10/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11042026

W2025/10874148

W2025/11027823

W2025/11028267

W2025/11030658

W2025/11052759

Week 7  - Continued

SUPERSEDED B
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Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0100 Sat

0001 Sat

0001 Sat

12/05/25

03/04/26

31/07/25

0500 Mon

2359 Fri

2359 Thu

Possession

Sidings 
Possession

Possession

Down & Up Main

Up & Down 
Aylesbury Siding

Claydon Loop

Claydon 
Reception Line

Aylesbury

Quainton Road

Claydon East Jn

Amersham

Claydon L&NE 
JCN SB 
(43m05ch)

Claydon West Jn

P2025/4078084

P2025/4070763

P2025/4160115

NO CHILTERNS SERVICES TO RUN VIA THE MET 
LINE.

RAIL REPLACEMENT BUSES TO RUN FROM 
AMERSHAM TO AYLESBURY.



LUL TO BE AWARE.

NO ACCESS TO CLAYDON DEPOT.

MD712

MD726

MD736

31m70ch and 34m55ch

43m5ch and 43m61ch

12m32ch and 11m50ch

HS2 ASPRO Major Projects

Unload Materials

HS2 ASPRO Major Projects

10/05/25

29/03/25

29/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11025686

W2025/10957991

W2025/11265574

Week 7  - Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0815 Sun

0815 Sun

12/05/25

11/05/25

12/05/25

12/05/25

11/05/25

11/05/25

12/05/25

11/05/25

12/05/25

12/05/25

12/05/25

12/05/25

12/05/25

0500 Mon

0815 Sun

0500 Mon

0500 Mon

0815 Sun

0815 Sun

0500 Mon

0900 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

Down and Up

All Lines

MSC Sidings

Walton Old Jn 
Sidings

Dallam Sidings

Bank Quay Sidings

Ince Moss Chord

All Lines

Walton Old Jn

Ince Moss Jn

Kelbit Private Sidings

Golborne Jn

Blainscough (former 
site of GF)

Bryn

Earlestown South Jn

Walton Old Jn

Golborne Jn

Warrington North Jn

Bamfurlong Sidings 
Jn

Springs Branch Jn

Arpley Jn

Bamfurlong Jn

Haydock Branch 
Jn

Lowton Jn

Preston Brook 
Tunnel

Springs Branch Jn

Winwick Jn

Acton Grange Jn

Preston Brook 
Tunnel

Warrington North 
Jn

Bamfurlong Jn

Preston Brook 
Tunnel

P2025/3920898 TPE: SERVICES TO RUN MANCHESTER AIRPORT
TO/FROM OXENHOLME VIA BOLTON.

AWC: SERVICES TO OPERATE BETWEEN 
LONDON EUSTON & PRESTON, VIA 
MANCHESTER & BOLTON.

FLHH: SATURDAY SERVICES TO RUN ECML / 
MML. 4S50 MSX TO BE RE-TIMED AROUND THE 
POSSESSION.

GBRF: DIVERT VIA RUNCORN



Work Content:

CRSA: S&C: Dallam

NW1001
NW1019
NW1021
NW1023
NW1025
NW2011
NW2019
NW2023
NW3003

4m76ch and 6m40ch

180m40ch and 183m20ch

178m43ch and 181m76ch

183m0ch and 186m0ch

182m5ch and 183m68ch

15m75ch and 17m76ch

16m0ch and 16m60ch

0m60ch and 0m68ch

17m50ch and 17m76ch

185m49ch and 185m62ch

0m47ch and 0m53ch

180m0ch and 181m40ch

16m40ch and 17m60ch

186m32ch and 187m75ch

186m25ch and 1m64ch

S&T Points

Patrolling 

In Connection With Isolation 
Arrangements

Patrolling 

Follow Up Tamping

OHL Renewals Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Patrolling 

Patrolling 

In Connection With 
Engineering Work

S&C Maintenance

S&C Maintenance

OHL Work

Follow Up Tamping

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10903088

W2025/10898273

W2025/10950867

W2025/10898191

W2025/11026088

W2025/10950918

W2025/10898174

W2025/10890534

W2025/10898353

W2025/10898221

W2025/10967646

W2025/10898161

W2025/10890419

W2025/10995975

W2025/10966413

Week 7  - Continued
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Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

1600 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

12/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

1000 Mon

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Run Round Sdg

Neck

Arrival/Departure 
Line
All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Windsor Bridge 
South Jn

Ordsall Lane Jn

Windsor Bridge 
South Jn

Eccles

Clifton

Deal Street Jn

Walkden

Deal Street Jn

Deal Street Jn

Manchester 
Victoria West Jn

Ordsall Lane Jn

Water Street Jn

Windsor Bridge 
North Jn

P2025/4083300 LNWN25-0014NW2015
NW6001
NW6004
NW6005
NW6007
NW6009

0m70ch and 0m52ch

1m38ch and 1m46ch

1m66ch and 1m76ch

31m18ch and 30m55ch

190m49ch and 2m6ch

0m39ch and 1m19ch

190m54ch and 2m5ch

0m66ch and 1m44ch

190m25ch and 31m12ch

0m48ch and 0m32ch

1m66ch and 2m0ch

1m46ch and 1m30ch

Other E&P Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Platform Enhancements

Station Work

S&T Points

Track Works

In Connection With 
Engineering Work

S&C Maintenance

In Connection With 
Engineering Work

In Connection With 
Engineering Work

10/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11211304

W2025/10942960

W2025/10942962

W2025/11261335

W2025/10943001

W2025/10773343

W2025/11247336

W2025/11106978

W2025/11261345

W2025/11261071

W2025/11247341

W2025/11247260

Week 7  - Continued
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Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

2300 Sat

2300 Sat

0001 Sun

0001 Sun

0001 Sun

0820 Sun

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

12/05/25

0001 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Tebay North Jn

Windermere

Tebay North Jn

Arnside

Carnforth Station Jn

Tebay North Jn

Carnforth North 
Jn

Oxenholme Lake 
District

Bolton Le Sands 
LC

Carnforth North 
Jn

Carnforth Station 
Jn

Grayrigg Loops

P2025/4081289 NW4001
NW4019
NW4033
NW9903

5m45ch and 6m25ch

0m19ch and 0m30ch

13m35ch and 16m16ch

31m0ch and 32m46ch

32m5ch and 32m35ch

32m5ch and 32m35ch

7m33ch and 32m46ch

S&T Points

In Connection With 
Engineering Work

Survey Work

S&T Points

CWR Stress Management 

CWR Stress Management 

Patrolling 

10/05/25

10/05/25

11/05/25

11/05/25

11/05/25

11/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11010338

W2025/11010340

W2025/11038042

W2025/10819955

W2025/11005688

W2025/11005689

W2025/10638699

Week 7  - Continued
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EAS_V4_2_2025

0240 Sat

0240 Sat

0240 Sat

0240 Sat

0240 Sat

2325 Sat

2325 Sat

2325 Sat

12/05/25

12/05/25

12/05/25

12/05/25

12/05/25

11/05/25

11/05/25

11/05/25

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0935 Sun

0935 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

B and C Up & 
Down Goods
Platforms 3 and 4

Platform 8

Platform 7

All Lines

All Lines

Down Goods Loop

Down Through 
Goods
Up Through 
Goods
Platform 1

All Lines

All Lines

Quintinshill

Carlisle North Jn

Gretna Jn

Carlisle South Jn

Bog Jn

Carlisle North Jn

Carlisle South Jn

Carlisle South Jn

Carlisle North Jn

Carlisle South Jn

Gretna Jn

Plumpton Loop

Upperby Bridge 
Jn

Carlisle South Jn

Currock Jn

Petteril Bridge Jn

P2025/3917554 NO ACCESS / EGRESS KINGMOOR YARD / TMD 



ROUTE AVAILABLE FROM NW4033 INTO 
PLATFORM 2 FROM 0240 SATURDAY TO 2325 
SATURDAY & 0935 SUNDAY TO 0440 MONDAY, 
AND FROM NW9901/NW9909 INTO PLATFORMS 5 
AND 6 FROM 0240 SATURDAY TO 2325 
SATURDAY & 0830 SUNDAY TO 0440 MONDAY



PLATFORMS 2, 5 & 6 IN CARLISLE STATION WILL 
NOT BE INCLUDED AS PART OF THIS 
POSSESSION.



PLATFORMS 7 & 8 TO BE KEPT CLEAR OF 
STABLED TRAINS



TPE: SERVICES TO RUN MANCHESTER AIRPORT
TO/FROM OXENHOLME.

SCOTRAIL: BUSES REPLACE TRAINS DUMFRIES 
TO/FROM CARLISLE. TRAINS TO RUN GLASGOW 
CENTRAL TO/FROM KILMARNOCK/DUMFRIES. 

FLHH: SERVICES TO RUN ECML / MML & TOTON.


PLATFORM AVAILABILITY AT CARLISLE STATION 
Sat 10-05: Platforms 5&6 available for services to and 
from Newcastle lines

Platform 2 available for services to and from M&C 
lines.

Sun 11-05: TBC at DPPP



Work Content:

CD: Kingmoor Resignalling

L&C DU: Heavy Maintenance & S&C Tamping Carlisle
South Jn

NW4001
NW4021
NW4031
NW4033
NW9901
SC001
SC031

0m65ch and 3m45ch

68m40ch and 0m72ch

0m70ch and 10m50ch

68m62ch and 0m40ch

67m50ch and 0m72ch

8m46ch and 10m40ch

116m13ch and 116m0ch

0m0ch and 1m31ch

67m54ch and 68m40ch

5m70ch and 8m5ch

1m10ch and 2m30ch

5m40ch and 8m50ch

68m62ch and 0m60ch

67m45ch and 68m65ch

6m7ch and 8m11ch

67m50ch and 0m70ch

6m7ch and 8m11ch

S&C Tamping

S&C Unit Renewal 
(Maintenance Only)

Patrolling 

S&T Points

Rail Testing and Lubrication

Permanent Way Inspection

In Connection With 
Engineering Work

Technical Inspection

S&C Unit Renewal 
(Maintenance Only)

Patrolling 

Patrolling 

OHL Inspection

SO53/54 Points Inspection

OHL Work

Follow Up Tamping

Permanent Way Inspection

Preparatory Work

10/05/25

10/05/25

10/05/25

10/05/25

10/05/25

10/05/25

10/05/25

10/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11015034

W2025/11041674

W2025/10638754

W2025/10819531

W2025/10958591

W2025/10674310

W2025/10674355

W2025/10551094

W2025/11041094

W2025/10638866

W2025/10638904

W2025/10464276

W2025/10642517

W2025/11004774

W2025/10956924

W2025/10665920

W2025/11069289

W2025/10666080

Week 7  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0035 Sun

0035 Sun

0035 Sun

0015 Mon

0015 Mon

0001 Sat

0001 Sat

0010 Sun

11/05/25

11/05/25

11/05/25

12/05/25

12/05/25

31/05/25

31/05/25

11/05/25

0815 Sun

0815 Sun

0815 Sun

0455 Mon

0455 Mon

2359 Sat

2359 Sat

0800 Sun

Possession

Possession

Sidings 
Possession

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

Possession

All Lines

Down and Up 
Styal

Down Siding

Up Siding

Up Main

Down Main

All Lines

All Lines

All Lines

Handforth

Wilmslow

Alderley Edge South 
Jn

Guide Bridge

Ashburys East Jn

Wigan Station Jn

Crow Nest Jn

Marple Wharf Jn

Holmes Chapel

Wilmslow South 
Jn

Alderley Edge 
South Jn

Ashburys East Jn

Guide Bridge 
Station Jn

Crow Nest Jn

Lostock Jn

New Mills South 
Jn

P2025/3917554

P2025/4159159

P2025/4158737

P2025/4151907

P2025/4158777

Possessions to be Guide Bridge Station Jn (excl) from 
the Ardwick direction to facilitate passage of 6H39

NW5001
NW5003

NW5015

NW6009
NW6013

NW9007

0m0ch and 0m46ch

168m35ch and 177m0ch

5m5ch and 1m61ch

173m5ch and 174m0ch

176m30ch and 176m60ch

In Connection With 
Engineering Work

S&C Maintenance

S&T Track Circuits

Other E&P Work

Drainage Work

11/05/25

11/05/25

11/05/25

12/05/25

12/05/25

29/03/25

29/03/25

11/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/11269826

W2025/11247179

W2025/11211292

W2025/11202054

Week 7  - Continued

Continued
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Network Rail
LNW Route
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Version 4.2
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Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

8Week

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

2240 Sat

2240 Sat

2240 Sat

2240 Sat

2240 Sat

2240 Sat

2240 Sat

19/05/25

19/05/25

19/05/25

19/05/25

19/05/25

19/05/25

19/05/25

0525 Mon

0525 Mon

0525 Mon

0525 Mon

0525 Mon

0525 Mon

0525 Mon

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains

Down and Up 
Stoke

Down Stafford 
Slow

Down Trent Valley
Fast
Up Trent Valley 
Slow
Down TV Slow / 
Down Stafford / 
Down Stafford 
Fast
Up Stafford Fast / 
Up Stafford / Up 
TV Fast
Down and Up 
Cannock / Up & 
Down Cannock
Up Stafford Slow

Down and Up 
Cannock / Up & 
Down Cannock

Highfields LC (UWC)

Stafford Trent Valley
Jn No.1

Colwich North Jn

Stafford Trent Valley
Jn No.1

Rugeley Trent Valley

Stafford Trent Valley
Jn No.1

Rugeley Trent Valley

Colwich North Jn

Milford Jn 
(Staffordshire)

Nuneaton North 
Jn

Rugeley Town

Whitehouse Jn

Rugeley Town

P2025/4006858 ALL TRAFFIC TO DIVERT VIA WEST MIDLANDS.

NO ACCESS LICHFIELD CHORD.

NO ACCESS BETWEEN RUGELEY TOWN AND 
RUGELY TRENT VALLEY. WMT TO 
TERMINATE/START HEDNESFORD.

NO ACCESS STOKE LINES AT COLWICH JN.

BTET RUGELEY TOWN TO RUGELEY TV (DOWN &
UP CANNOCK AND MIDDLE SIDING). 

OPERATORS TO COPY TRAIN PLAN FROM WEEK 
16 OF 2023



Work Content

PLTR at Jacksons 123m DTVS (isolation times to be 
reviewed)

CRSA - Drainage at Atherstone DTVF 

Prep â€“ UB79 Anker Bridge 

CD - Shugborough Tunnel repairs

LN3232
MD101
MD232
MD233
MD301
MD345
MD410
MD555
NW1001
NW1002
NW1004
NW5008
NW5009

124m22ch and 124m65ch

129m24ch and 131m65ch

116m20ch and 118m0ch

121m20ch and 132m16ch

99m37ch and 107m51ch

108m40ch and 110m0ch

121m20ch and 130m58ch

106m67ch and 121m15ch

124m20ch and 130m50ch

124m20ch and 124m70ch

121m20ch and 130m58ch

103m0ch and 107m51ch

115m0ch and 117m10ch

108m40ch and 110m0ch

125m30ch and 127m5ch

108m17ch and 110m50ch

121m20ch and 129m40ch

121m20ch and 132m16ch

Patrolling 

Patrolling 

S&T Points

Track Maintenance

C15 Drainage Only

Patrolling 

Track Maintenance

S&T Points

Welding and Grinding

Point Heater Maintenance

S&T Work

Survey Work

Preparatory Work

Survey Work

PL Stoneblowing

Preparatory Work

Rail Lubricators

S&T Points

17/05/25

17/05/25

17/05/25

17/05/25

17/05/25

17/05/25

17/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10831266

W2025/10840563

W2025/10977220

W2025/10830616

W2025/10932967

W2025/10813468

W2025/10815692

W2025/10995283

W2025/10992603

W2025/11006515

W2025/10963145

W2025/10892205

W2025/11045336

W2025/11266837

W2025/10920961

W2025/10925026

W2025/10911720

W2025/11019962

Week 8  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

0835 Sun

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

19/05/25

18/05/25

18/05/25

18/05/25

19/05/25

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0525 Mon

0835 Sun

0835 Sun

0835 Sun

0525 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Norton Bridge 
East Chord

Down Penkridge

Up Penkridge 
Fast/Up Penkridge
Up Penkridge 
Slow

Down Norton 
Bridge

Platform 6

Platform 3

Platform 1

Down and Up 
Stafford Fast / 
Down and Up 
Fast
Down and Up 
Stafford Slow / 
Down and Up 
Slow
Stafford Goods 
Loop

Up Norton Bridge

Down Stafford 
Fast
Up Stafford Fast

Yarnfield Junction

Stafford Trent Valley
Jn No.1

Stafford Trent Valley
Jn No.1

Yarnfield Junction

Stafford

Basford Hall Jn SB 
(BH)

Stafford North Jn

Little Bridgeford 
Junction

Stafford North Jn

Norton Bridge 
Junction

Penkridge

Rickerscote 
Junction

Searchlight Lane 
Jn

Stafford

Stafford Trent 
Valley Jn No.1

Yarnfield Junction

Stafford Trent 
Valley Jn No.1

P2025/4006858

P2025/4025893 2345 SAT TO 0835 SUN

NO ACCESS STAFFORD STATION, STAFFORD 
DOWN SIDINGS, STAFFORD ARRIVAL SIDINGS.



0835 SUN  TO 0525 MON

TRAINS TO RUN VIA THE SLOW LINES BETWEEN 
STAFFORD TRENT VALLEY NO 1 AND DOXEY JN
NO ACCESS PLATFORM 1 AND 3 

NO ACCESS STAFFORD ARRIVAL SIDINGS.

MD101
MD301
NW1001
NW1002
NW5008

106m67ch and 121m15ch

133m0ch and 133m50ch

132m71ch and 140m0ch

132m71ch and 134m20ch

28m36ch and 28m50ch

132m71ch and 134m20ch

Track Maintenance

S&C Unit Renewal 
(Maintenance Only)

URFDO Inspections

S&T Work

Patrolling 

Patrolling 

17/05/25

17/05/25

17/05/25

17/05/25

17/05/25

17/05/25

17/05/25

17/05/25

17/05/25

18/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10813442

W2025/11154305

W2025/10938568

W2025/10963564

W2025/10820485

W2025/10820348

Week 8  - Continued

Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

2355 Sat

2355 Sat

0010 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0150 Sun

0150 Sun

0745 Sun

0745 Sun

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

0140 Sun

0140 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0645 Sun

0645 Sun

0905 Sun

0905 Sun

Possession

Possession

BLOCKED To
A/C Electric 
Trains

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains
Possession

Possession

Down and Up 
Northampton

Up & Down Slow

DIRFT Sidings

Down and Up 
Northampton

Up & Down Slow

Northampton Bays
4 & 5

Down Goods Loop

Reception Line

River Sidings

Kings Heath 
Depot
Platforms 1, 2, 3

Up Sidings

Down and Up 
Northampton

Up & Down Slow

Hillmorton OHNS 
MD105

Mill Lane Jn 
(Northampton)

Daventry 
International Rail 
Freight Terminal 
DIRFT
Hillmorton OHNS 
MD105

Mill Lane Jn 
(Northampton)

Northampton

Mill Lane Jn 
(Northampton)

Northampton

Mill Lane Jn 
(Northampton)

Hillmorton OHNS 
MD105

Mill Lane Jn 
(Northampton)

Northampton 
North Jn

Daventry 
International Rail 
Freight Terminal 
DIRFT
Northampton

Northampton 
North Jn

Northampton

Northampton 
North Jn

Northampton 
North Jn

P2025/4060244 2355 SAT TO 0140 SUN AND 0745 TO 0905 SUN

TRAINS FROM SOUTH TO TERMINATE AT 
NORTHAMPTON.



2355 SAT TO 0905 SUN

NO ACCESS DAVENTRY IRFT.



0010 SUN TO 0745 SUN

STABLED AC TRACTION AT DIRFT TO HAVE 
PANTOGRAPHS LOWERED.



0140 SUN TO 0745 SUN

NO ACCESS RIVER SIDINGS, KINGS HEATH 
DEPOT, CASTLE YARD AND NORTHAMPTON UP 
SIDINGS.

WMT LAST SERVICE TO TERMINATE IN 
NORTHAMPTON PLATFORM 3 AND FORM THE 
FIRST SERVICE FROM NORTHAMPTON.

NORTHAMPTON PLATFORMS 1, 2 & 3 AVAILABLE 
FOR WMT STABLING.

NORTHAMPTON BAYS 4 & 5 TO BE KEPT CLEAR 
OF STABLED TRAINS.

ECS STABLED IN NORTHAMPTON STATION TO 
LOWER PANTOGRAPHS, DRIVERS TO INFORM 
SIGNALLER WHEN COMPLETED.



0150 SUN TO 0645 SUN

STABLED AC TRACTION AT NORTHAMPTON 
STATION, KINGS HEATH DEPOT AND 
NORTHAMPTON UP SIDINGS TO HAVE 
PANTOGRAPHS LOWERED.

MD105

71m69ch and 73m50ch

66m5ch and 68m0ch

66m5ch and 68m0ch

Drainage Work

URFDO Inspections

S&T Work

17/05/25

17/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11249222

W2025/11024422

W2025/11024381

Week 8  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0040 Sun

0001 Sat

1400 Sat

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

23/05/25

19/05/25

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0645 Sun

2359 Fri

0430 Mon (100 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

North London 
Incline

Down North 
London Relief

Silo Curve

Up Channelsea 
Loop

Up North 
London/Down 
North London 
(Westbound)
Down and Up 
North London

Up/Down 
Canonbury

Down and Up Lea
Curve

Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Down and Up NL 
DC Electric

Up North London 
Reversible

Tamper Siding

Up Willesden 
Relief

Down Willesden 
Relief

Camden Road 
Incline Jn

Westbourne Road 
Jn

Cedar Jn

Lea Jn

Primrose Hill 
(closed) site of

Camden Road West 
Jn

Canonbury West Jn

High Meads Jn

Navarino Road Jn

Channelsea North 
Jn

Camden Jn

Camden Road East 
Jn

Kensal Green Jn

Wembley Yard 
South Jn

Wembley Yard 
South Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Cedar Jn

Channelsea North
Jn

Gospel Oak Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Primrose Hill Jn

Westbourne Road
Jn

Harlesden Jn

Willesden No.7 Jn

Willesden No.7 Jn

P2025/3943265

P2025/4079512

P2025/3921137

NLL CYCLIC TYPE 7A (ROTR)



PREP: Weekend - Prep for Safety Lea Jn to Victoria 
Park Up NLL

0001 SAT TO 1400 SAT

UP RELIEF TRAINS TO TRAVEL OVER THE BI-
DIRECTIONAL DOWN RELIEF.



1400 SAT TO 0430 MON

NO ROUTE BETWEEN WILLESDEN NO. 7 JN AND 
WEMBLEY YARD SOUTH VIA THE RELIEF LINES.



0430 MON TO 2359 FRI

UP RELIEF TRAINS TO TRAVEL OVER THE BI-
DIRECTIONAL DOWN RELIEF.

EA1180
EA1310
EA1320
EA1340
LN110
LN115
MD145
SO400

MD155

MD166

2m0ch and 3m20ch

4m59ch and 1m65ch

4m17ch and 2m35ch

3m20ch and 4m40ch

4m59ch and 1m65ch

3m20ch and 4m40ch

5m16ch and 2m35ch

3m70ch and 3m5ch

3m20ch and 4m40ch

1m2ch and 3m70ch

3m20ch and 4m40ch

5m30ch and 2m0ch

4m40ch and 5m11ch

0m31ch and 0m69ch

0m75ch and 1m45ch

Survey Work

Structures Examination

S&T Points

Track Maintenance

Structures Examination

URFDO Inspections

S&T Points

Patrolling 

Off Track Work

Patrolling 

Welding and Grinding

Survey Work

P & D Maintenance

In Connection With 
Engineering Work

Earthwork

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

17/05/25

17/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10866092

W2025/11014604

W2025/10706976

W2025/10699364

W2025/11023868

W2025/10699430

W2025/10704191

W2025/10702852

W2025/10699366

W2025/10702845

W2025/10737861

W2025/10865995

W2025/10699371

W2025/11017670

W2025/10827938

Week 8  - Continued
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Network Rail
LNW Route
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EAS_V4_2_2025

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

19/05/25

19/05/25

19/05/25

19/05/25

19/05/25

19/05/25

19/05/25

19/05/25

19/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

0215 Mon

0215 Mon

0215 Mon

0215 Mon

0215 Mon

0215 Mon

0215 Mon

0215 Mon

0215 Mon

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Goods Loop

Up Goods Loop

Up/Down Goods

Down and Up 
Avoiding

Down and Up 
Goods Loop

Down Goods Loop

Down and Up 
Main

New Yard Sidings

Alstone Carriage 
Sidings

Platform 3

Up Relief/No.1 
Spur
Platform 4/Parcels
Line/No.2 Spur
Down and Up 
Curve

Down and Up 
Charfield

Up Goods Loop

Down Goods Loop

Down and Up 
Main

Horton Road 
Depot
Gloucester Old 
Yard

Churchdown HABD

High Street 
(GW401)

Gloucester 
Barnwood Jn

Gloucester Yard Jn

Horton Road Jn

Ashchurch for 
Tewkesbury

Horton Road Jn

Gloucester Yard 
No.2 GF

Cheltenham Spa

Gloucester

Horton Road Jn

Standish Jn

Haresfield Footpath 
LC

Pooles LC

Gloucester

Cheltenham 
Alstone LC

Gloucester 
Barnwood Jn

Northway LC 
(AHBC)

Route Boundary 
Western/LNW(S) 
Route
Barnwood No.3 
GF

Cheltenham 
Alstone LC

Gloucester

Gloucester Yard 
Jn

Haresfield 
Footpath LC

Horton Road Jn

Horton Road Jn

P2025/3939097 PASSENGER SERVICES TO TERMINATE AT / 
START FROM GLOUCESTER AT THE SOUTH 
END.



PASSENGER SERVICES TO TERMINATE AT / 
START FROM WORCESTERSHIRE PARKWAY OR 
WORCESTER SHRUB HILL AT THE NORTH END.



REPLACEMENT ROAD TRANSPORT REQUIRED.



FREIGHT SERVICES DIVERTED VIA MARCHES 
LINE / OXFORD OR RETIMED TO RUN BEFORE / 
AFTER POSSESSION.



Work Details = Core PLTR Churchdown W/11040088,
S+C Maintenance Tamp Barnwood Jcn W/11107578


NOTE - CORE PLTR REDATED AWAY FROM 
WEEKS 27-28 IN VERSION 4 TO ENABLE GASP 
WORKS TO PROCEED IN THESE WEEKS.

GW401
GW490
GW700
MD306

92m0ch and 115m55ch

85m10ch and 88m64ch

92m0ch and 115m55ch

86m60ch and 87m9ch

92m0ch and 115m55ch

91m24ch and 115m55ch

92m0ch and 114m47ch

Rail Testing and Lubrication

C11 Rerail Resleeper 
Reballast - Trax

Track Maintenance

RRAP Work

Welding and Grinding

S&C Tamping

S&T Work

17/05/25

17/05/25

17/05/25

17/05/25

17/05/25

17/05/25

17/05/25

17/05/25

17/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11031699

W2025/11040088

W2025/11030643

W2025/11023871

W2025/11031694

W2025/11107578

W2025/11031646
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Network Rail
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Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0001 Sat

0001 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2115 Sat

0100 Sat

0001 Sat

0001 Sat

19/05/25

19/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

19/05/25

03/04/26

31/07/25

0530 Mon

0530 Mon

0930 Sun

0930 Sun

0930 Sun

0930 Sun

2100 Sun

0500 Mon

2359 Fri

2359 Thu

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

All Lines

All

Down and Up 
Derby Fast
Down Derby 
Goods
Up Washwood 
Heath Goods 
Loop
Down Saltley 
Goods Loop

All Lines

Up Derby Slow

Down and Up 
Camphill

Down & Up Main

Up & Down 
Aylesbury Siding

Claydon Loop

Claydon 
Reception Line

Norton Jn

Wadborough LC

Landor Street Jn

Landor Street Jn

St. Andrews Jn

Landor Street Jn

Lifford East Jn

Aylesbury

Quainton Road

Claydon East Jn

Abbotswood Jn

Spetchley

Castle Bromwich 
Jn

Duddeston Jn

Landor Street Jn

Washwood Heath
East Jn

Bordesley Jn

Amersham

Claydon L&NE 
JCN SB 
(43m05ch)

Claydon West Jn

P2025/4154960

P2025/3906278

P2025/4102192

P2025/4078085

P2025/4070763

P2025/4160115

Work Content: Abbotswood Jn Points Renewal



XC TO START AND TERMINATE AT 
BROMSGROVE

Work Content: Saltley DU: S&C Tamp: Duddeston



XC & AWC ECS FROM BARTON DEPOT TO 
DIVERT VIA ALREWAS LICHFIELD & ASTON. 



WMT & XC TRAINS ARE REQUIRED TO OPERATE 
BETWEEN GRAND JN & ST ANDREWS JN (E.L.R 
SAG) MD575 FROM/TO TYSELEY L.M.D AND THIS 
POSSESSION DOES NOT IMPACT THIS ROUTE 



SERVICES TO DIVERT VIA ASTON & LICHFIELD 
CITY

NO CHILTERNS SERVICES TO RUN VIA THE MET 
LINE.

RAIL REPLACEMENT BUSES TO RUN FROM 
AMERSHAM TO AYLESBURY.



LUL TO BE AWARE.

NO ACCESS TO CLAYDON DEPOT.

MD306

MD501
MD570

MD570

MD712

MD726

MD736

65m79ch and 73m27ch

0m0ch and 0m45ch

39m62ch and 40m60ch

42m15ch and 45m25ch

31m70ch and 34m55ch

43m5ch and 43m61ch

12m32ch and 11m50ch

C71 S&C-Complete Renewal
RT60/NR60

In Connection With 
Engineering Work

S&C Tamping

Station Construction

HS2 ASPRO Major Projects

Unload Materials

HS2 ASPRO Major Projects

17/05/25

17/05/25

17/05/25

17/05/25

17/05/25

17/05/25

17/05/25

17/05/25

29/03/25

29/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11258365

W2025/11258278

W2025/10933823

W2025/11052760

W2025/11026463

W2025/10957991

W2025/11265574

Week 8  - Continued
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Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0040 Sat

0040 Sat

0040 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0725 Sun

0725 Sun

0725 Sun

0215 Sat

18/05/25

18/05/25

19/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

19/05/25

19/05/25

19/05/25

19/05/25

0040 Sun (54 hrs)

0040 Sun

0200 Mon

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0200 Mon

0200 Mon

0200 Mon

0410 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Run Round Sdg

Neck

Down and Up

Burnden Jn

Windsor Bridge 
South Jn

Walkden

Ordsall Lane Jn

Windsor Bridge 
South Jn

Eccles

Burnden Jn

Deal Street Jn

Burnden Jn

Windsor Bridge 
South Jn

Windsor Bridge 
South Jn

Llandudno Jn

Ordsall Lane Jn

Salford West Jn

Windsor Bridge 
North Jn

Deal Street Jn

Manchester 
Victoria West Jn

Ordsall Lane Jn

Water Street Jn

Ordsall Lane Jn

Salford West Jn

Deal Street Jn

Rhyl

P2025/3921010

P2025/3927210

Northern unit stabled Platform 2 Bolton. Electric route 
required to shunt this unit in and out south of the 
station.



TPE: SERVICES BETWEEN MANCHESTER & 
PRESTON TO RUN VIA CHAT MOSS & WCML.

FLHH: NO ACCES TO BRINDLE HEATH. THE 
FOLLOWING HEADCODES CANNOT RUN: 6H43, 
6J34, 6J42, 6J43, 6J44, 6J45 & 6J48 (SO SERVICES)


Access maintained to and from Salford Hope St 
Sidings. 



Work Content

CD: Salford Crescent Enhancements

AMENDED TRAIN WORKING BETWEEN RHYL 
AND LLANDUDNO JUNCTION.

ALL PLATFORMS AT RHYL AND LLANDUDNO 
JUNCTION AVAILABLE.

RESTRICTED USE OF RHYL PLATFORM 2 AT 
0400 SAT, 0700 SAT, 1100 SAT AND 2300 SAT 
FOR ENGINEERING TRAINS TO ENTER 
POSSESSION VIA UP MAIN.

NW2015
NW6001
NW6004
NW6005
NW6007
NW6009

NW3001

190m39ch and 1m76ch

1m38ch and 1m46ch

1m66ch and 2m12ch

190m54ch and 2m5ch

1m76ch and 5m70ch

0m39ch and 1m19ch

1m30ch and 1m46ch

1m76ch and 5m70ch

1m66ch and 2m0ch

1m66ch and 1m76ch

0m60ch and 1m44ch

190m49ch and 2m6ch

215m72ch and 219m36ch

Patrolling 

In Connection With 
Engineering Work

In Connection With 
Engineering Work

S&T Points

Vegetation Clearance

Station Work

In Connection With 
Engineering Work

Vegetation Clearance

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Track Works

Platform Enhancements

C11 Rerail Resleeper 
Reballast - Trax

17/05/25

17/05/25

17/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

17/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11274932

W2025/10942935

W2025/11274852

W2025/11253072

W2025/11045287

W2025/11012316

W2025/11253001

W2025/11045126

W2025/11252957

W2025/10942938

W2025/11035837

W2025/10942932

W2025/10966837

Week 8  - Continued
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Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0130 Sun

0130 Sun

0010 Sun

0010 Sun

1600 Sat

0001 Sat

0001 Sat

0020 Sun

0020 Sun

0020 Sun

0020 Sun

18/05/25

18/05/25

18/05/25

18/05/25

19/05/25

31/05/25

31/05/25

18/05/25

18/05/25

18/05/25

18/05/25

0630 Sun (8 hrs)

0630 Sun (8 hrs)

0830 Sun

0830 Sun

1000 Mon

2359 Sat

2359 Sat

0820 Sun

0820 Sun

0820 Sun

0820 Sun

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Sidings 
Possession

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Sidings 
Possession

Sidings 
Possession

Inbound and 
Outbound

Down and Up 
Main

Macclesfield Loop

Down and Up 
Stoke

Arrival/Departure 
Line

All Lines

All Lines

Down and Up 
Rochdale

Down Goods Loop

Up & Down 
Through Siding

Up Through 
Sidings

Altrincham

Mobberley LC

Macclesfield

Macclesfield Tunnel

Windsor Bridge 
South Jn

Wigan Station Jn

Crow Nest Jn

Castleton

Castleton East Jn

Castleton North Jn

Castleton North Jn

Deansgate Jn

Northenden Jn

Macclesfield

North Rode 
Viaduct

Deal Street Jn

Crow Nest Jn

Lostock Jn

Castleton South 
Jn

Castleton East Jn

Castleton South 
Jn

P2025/4162354

P2025/4161545

P2025/4108026

P2025/4151907

P2025/4161953

Down Stoke: Between MD4831 and MD4841

Up Stoke/Macclesfield Loop: Between MD4840 and 
MD4830

LNWN25-0014

NW3023
NW3027
NW9017

NW5009

NW6005

NW6009
NW6013

NW7001

33m45ch and 10m15ch

6m79ch and 8m0ch

1m10ch and 0m2ch

0m66ch and 1m10ch

8m0ch and 9m0ch

In Connection With 
Engineering Work

Other E&P Work

Other E&P Work

Track Works

S&T Work

18/05/25

18/05/25

18/05/25

18/05/25

17/05/25

29/03/25

29/03/25

18/05/25

18/05/25

18/05/25

18/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11211254

W2025/11211363

W2025/11211176

W2025/11086235

W2025/11252951

Week 8  - Continued
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EAS_V4_2_2025

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0500 Sat

0500 Sat

0015 Sun

0015 Sun

0015 Sun

0815 Sun

17/05/25

17/05/25

17/05/25

17/05/25

18/05/25

19/05/25

18/05/25

18/05/25

18/05/25

19/05/25

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0015 Sun

0430 Mon

0815 Sun

0815 Sun

0815 Sun

0430 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Bradley Single

All Lines

Down Passenger 
Loop

Up L&Y

Down L&Y

All Lines

All Lines

Bradley Single

All Lines

All Lines

All Lines

Bradley Wood Jn

Copley Hill East Jn

Dewsbury

Dewsbury East Jn

Dewsbury

Dewsbury East Jn

Bradley Wood Jn

Copley Hill East Jn

Penistone

Dewsbury

Bradley Jn

Dewsbury

Milner Royd Jn

Bradley Jn

Bradley Wood Jn

Bradley Jn

Diggle Jn SB

Huddersfield

Bradley Jn

P2025/3983004 TRU WEST | W7 | EYE OF NEEDLE



0500 SAT TO 0015 SUN AND 0815 SUN TO 0430 
MON

ACCESS AVAILABLE TO HUDDERSFIELD FROM 
THE WEST  OR BRADLEY CURVE ONLY



ACCESS AVAILABLE TO DEWSBURY FROM THE 
EAST ONLY



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE



NOMINATED FREIGHT SERVICES TO BE 
DIVERTED VIA THE HOPE VALLEY



GRAND CENTRAL TO START/TERMINATE AT 
HALIFAX 

DIVERTING VIA BRAMLEY



SATURDAY OVERNIGHT STABLING AVAILABLE IN
HUDDERSFIELD PLATFORMS 2, 5, 6 AND 2 
ROADS IN STATION SIDINGS

LN854
LN858
LN860
LN861
LN862
LN864
NW7021

35m50ch and 37m30ch

15m12ch and 29m10ch

28m45ch and 33m30ch

33m35ch and 41m68ch

33m60ch and 41m8ch

11m72ch and 0m40ch

15m12ch and 27m60ch

Mandatory Track Inspection

Patrolling 

Major Projects

Major Projects

Major Projects

Mandatory Track Inspection

Major Projects

17/05/25

17/05/25

17/05/25

17/05/25

17/05/25

17/05/25

18/05/25

18/05/25

18/05/25

18/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11048807

W2025/10950537

W2025/10690343

W2025/11026646

W2025/11026516

W2025/10950271

W2025/11020789

Week 8  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0800 Mon
28/05/25
1400 Wed

PossessionDown Trent Valley
Fast / Down Trent
Valley
Down Trent Valley
Slow

Nuneaton South JnHigh Oaks JnP2025/4006725 0800 MON TO 1400 WED

TRAINS BETWEEN HIGH OAKS JN AND 
NUNEATON NORTH JN TO TRAVEL OVER BI 
DIRECTIONAL UP TV FAST OR UP TV SLOW.

MD101

86m28ch and 88m75ch

86m4ch and 90m40ch

86m4ch and 90m40ch

86m28ch and 88m75ch

86m28ch and 88m75ch

86m28ch and 88m75ch

86m28ch and 88m75ch

S&T Work

URFDO Inspections

URFDO Inspections

Track Maintenance

S&T Work

C2 Rerail - Both Rails

Track Maintenance

26/05/25

9Week

W2025/11055303

W2025/11055879

W2025/11055768

W2025/11055069

W2025/11055403

W2025/10849345

W2025/11055145

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

30/05/25

30/05/25

30/05/25

30/05/25

30/05/25

30/05/25

30/05/25

30/05/25

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Down Stafford 
Slow

Down Trent Valley
Fast / Down Stoke
/ Down Main
Up Main / Up 
Stoke / Up Trent 
Valley Slow
Down TV Slow / 
Down Stafford / 
Down Stafford 
Fast
Up Stafford Fast / 
Up Stafford / Up 
TV Fast
Down and Up 
Cannock / Up & 
Down Cannock
Up Stafford Slow

All Lines

Middle Siding

Down and Up 
Cannock / Up & 
Down Cannock

Stafford Trent Valley
Jn No.1

Meaford Crossing 
LC (CCTV)

Stafford Trent Valley
Jn No.1

Rugeley Trent Valley

Stafford Trent Valley
Jn No.1

Tamworth (Low 
Level)

Rugeley No.2 GF

Rugeley Trent Valley

Milford Jn 
(Staffordshire)

Nuneaton North 
Jn

Rugeley Town

Whitehouse Jn

Nuneaton OHNS

Rugeley No.1 GF

Rugeley Town

P2025/3919951 ALL TRAFFIC TO DIVERT VIA WEST MIDLANDS 
USING PREVIOUS TIMETABLE STUDIES OR 
PLANS.

NO ACCESS LICHFIELD CHORD.

NO ACCESS BETWEEN RUGELEY TOWN AND 
RUGELY TRENT VALLEY. WMT TO 
TERMINATE/START HEDNESFORD.

NO ACCESS STOKE LINES AT COLWICH JN.

NO ACCESS BETWEEN RUGBY TV JN AND 
NUNEATON NORTH JN FOR AC TRACTION, 
DIESEL TRACTION ONLY.

MD101
MD345
MD355
NW1001
NW1004
NW5009

122m70ch and 125m35ch

98m56ch and 132m16ch

104m18ch and 132m16ch

104m18ch and 132m16ch

104m18ch and 121m15ch

108m40ch and 118m0ch

38m30ch and 28m14ch

38m30ch and 28m14ch

108m40ch and 118m0ch

98m56ch and 132m16ch

116m20ch and 118m0ch

0m0ch and 0m20ch

99m38ch and 104m15ch

109m45ch and 113m47ch

108m62ch and 117m19ch

116m19ch and 116m70ch

121m20ch and 132m16ch

38m30ch and 28m14ch

S&C Tamping

URFDO Inspections

URFDO Inspections

URFDO Inspections

Track Maintenance

S&T Points

Track Maintenance

Track Maintenance

Track Maintenance

URFDO Inspections

Point Heater Maintenance

Patrolling 

Preparatory Work

Other E&P Work

Other E&P Work

S&T Points

S&T Points

Track Maintenance

24/05/25

24/05/25

24/05/25

24/05/25

24/05/25

24/05/25

24/05/25

24/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10921546

W2025/11261632

W2025/11261633

W2025/11261634

W2025/10813459

W2025/10976736

W2025/11251103

W2025/11251104

W2025/10826487

W2025/11261631

W2025/11007842

W2025/10826371

W2025/11070997

W2025/10969203

W2025/10969080

W2025/10984937

W2025/11019998

W2025/11251143

Week 9  - Continued
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Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

P2025/3919951

38m30ch and 27m60ch

38m30ch and 28m14ch

104m18ch and 121m15ch

104m18ch and 132m16ch

116m20ch and 118m0ch

38m30ch and 28m14ch

98m56ch and 104m16ch

108m3ch and 111m40ch

121m20ch and 132m16ch

108m40ch and 109m34ch

106m67ch and 132m16ch

38m65ch and 38m35ch

126m40ch and 127m20ch

114m0ch and 119m0ch

Track Maintenance

Track Maintenance

S&T Points

URFDO Inspections

Patrolling 

Track Maintenance

C14 Rerail Resleep Reball 
Form - Trax

Structures Work (Track Off)

Track Maintenance

Welding and Grinding

URFDO Inspections

Patrolling 

Patrolling 

Major Projects

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11152444

W2025/11251068

W2025/10995738

W2025/10960805

W2025/10813875

W2025/11251096

W2025/10995184

W2025/10859628

W2025/10830617

W2025/10986325

W2025/10938235

W2025/10840788

W2025/10840525

W2025/10917013

Week 9  - Continued

Continued
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Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0001 Sat

0140 Sat

1800 Mon

1800 Mon

1800 Mon

26/05/25

26/05/25

26/05/25

26/05/25

26/05/25

26/05/25

26/05/25

26/05/25

26/05/25

26/05/25

26/05/25

27/05/25

27/05/25

27/05/25

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

1800 Mon

1800 Mon

0430 Tue

0430 Tue

0430 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Down/Up West 
London

Olympia Platform 
Loop

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Down and Up 
High Level

Down & Up 
Sheepcote Lane

Pigs Hill Siding 2

Pigs Hill Siding 1

Reception Road

North Pole Scrubs
Lane Siding

Up Willesden 
Relief

Down Willesden 
Relief

Down Willesden 
Relief / Up & 
Down Willesden 
Relief
Up & Down 
Willesden Relief / 
Up Willesden 
Relief
Brent Rec and 
Dep No.1 and 
No.2
Up & Down Goods
No.1 & No.2

Mitre Bridge Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

Willesden High Level
Jn

Latchmere No.3 Jn

Latchmere No.1 Jn

North Pole 
International Depot

North Pole Jn

Wembley Yard 
South Jn

Wembley Yard 
South Jn

Wembley Central

Wembley Yard 
South Jn

Wembley Yard 
South Jn

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

West London Jn 
(SW)

Falcon Jn

North Pole Jn

Willesden No.7 Jn

Willesden No.7 Jn

Willesden No.7 Jn

Brent Sidings

Harlesden Jn

P2025/3918323

P2025/3921116

SOUTHERN CLAPHAM JN TO WATFORD JN 
SERVICES WILL NOT RUN. 



LONDON OVERGROUND WLL SERVICES WILL 
NOT RUN. 



LUL DISTRICT LINE AND KENSINGTON OLYMPIA 
BRANCH TO OPERATE. 

LUL VICTORIA AND CENTRAL LINES TO BE 
OPEN.

0001 SAT TO 0140 SAT

UP RELIEF TRAINS TO TRAVEL OVER THE BI-
DIRECTIONAL DOWN RELIEF.



0140 SAT TO 0430 TUE

NO ROUTE BETWEEN WILLESDEN NO. 7 JN AND 
WEMBLEY YARD SOUTH VIA THE RELIEF LINES.



1800 MON TO 0430 TUE

NO ACCESS BETWEEN WEMBLEY CENTRAL AND 
WEFOC SOUTH JN ALONG THE WILLESDEN 
RELIEF LINES. 

NO ACCESS AT WEFOC SOUTH JN BETWEEN 
WILLESDEN UP& DOWN GOODS 1 AND 2 ,  
BRENT RECEPTION & DEPARTURE 1 AND 2 AND 
WILLESDEN RELIEF LINES/ WEFOC YARD. 

ACCESS AVAILABLE FROM THE SOUTH END OF 
WILLESDEN UP& DOWN GOODS 1 AND 2 AND 
BRENT RECEPTION & DEPARTURE 1 AND 2 FOR 
DIESEL TRACTION ONLY

EA1310
MD160
MD166
SO250
SO500
SW100
SW220

MD166

0m6ch and 5m77ch

0m6ch and 5m77ch

0m59ch and 0m70ch

0m6ch and 5m77ch

1m35ch and 3m5ch

1m35ch and 5m48ch

0m75ch and 1m45ch

Drainage Inspection

Structures Examination

Resignalling Work

Track Maintenance

Structures Examination

Other E&P Work

Earthwork

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

24/05/25

24/05/25

26/05/25

26/05/25

26/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11151045

W2025/11037164

W2025/11248352

W2025/10962700

W2025/11028388

W2025/11022016

W2025/10827818

Week 9  - Continued
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Network Rail
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Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

26/05/25

26/05/25

26/05/25

26/05/25

26/05/25

26/05/25

26/05/25

26/05/25

26/05/25

26/05/25

26/05/25

26/05/25

26/05/25

26/05/25

26/05/25

26/05/25

26/05/25

0440 Mon

0440 Mon

0440 Mon

0040 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0040 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single Cowley

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Appleford ARC

Up Oxford 
Headshunt
Down Oxford 
Sidings 1, 2, 3, 
Headshunt
Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Somerton LC (R/G-
X) (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North
Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Appleford LC

Oxford

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Appleford LC

Oxford

Hinksey North

Oxford

Oxford North Jn

P2025/3928413 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 2 
AT OXFORD.



WORK DETAILS = MAINTENANCE w/11056455

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

53m31ch and 58m35ch

63m27ch and 63m71ch

63m0ch and 64m0ch

62m76ch and 64m60ch

P-Way Maintenance

S&T Work

Rail Testing and Lubrication

Major Projects

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

26/05/25

26/05/25

26/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11056455

W2025/10876368

W2025/11056596

W2025/11079423
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EAS_V4_2_2025

0040 Mon

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2115 Sat

26/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

0440 Mon

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

2100 Sun

Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Down and Up 
Bletchley

All Lines

All Lines

Down Goods Loop

All Lines

All Lines

Castle Bromwich 
Curve/Down and 
Up Sutton Park
All Lines

All

All Lines

All Lines

Down & Up Water
Orton Curve

EMR Sidings

Up & Down 
Lawley Street
Arrival/Departure 
Line 1
Arrival/Departure 
Line 2
Down and Up 
Camphill

Woodstock Road Jn

Hagley

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

Lye

Sutton Park No 1 GF

Landor Street Jn

Whitacre Jn

St. Andrews Jn

Water Orton East Jn

Park Lane Jn (West 
Midlands)

Landor Street Jn

Saltley Landor Street

Lifford East Jn

Hartlebury

Hagley

Stourbridge Jn

Stourbridge North
Jn

Castle Bromwich 
Jn

Kingsbury Jn

Landor Street Jn

Stockingford 
Station, former 
site of
Water Orton West
Jn

Duddeston Jn

Washwood Heath
East Jn

Bordesley Jn

P2025/3928413

P2025/4010467

P2025/4013458

P2025/4105324

P2025/4114075 TRAINS TO TRAVEL VIA SELLY OAK, OR SUTTON 
PARK, SOHO ROAD, KIDDERMINSTER AND 
WORCESTER SHRUB HILL

MD430

MD430
MD435
MD450

MD501
MD545
MD555
MD560
MD565
MD570

MD570

134m58ch and 135m40ch

140m75ch and 141m7ch

4m0ch and 0m0ch

33m17ch and 40m63ch

36m8ch and 40m63ch

38m25ch and 40m63ch

34m20ch and 35m10ch

42m15ch and 45m25ch

Patrolling 

Patrolling 

S&T Maintenance

Patrolling 

S&T Maintenance

Preparatory Work

Patrolling 

Station Construction

26/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

24/05/25

24/05/25

24/05/25

24/05/25

24/05/25

24/05/25

24/05/25

24/05/25

24/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/10787116

W2025/10787457

W2025/11057008

W2025/10831704

W2025/10772389

W2025/10992076

W2025/10831956

W2025/11052761

Week 9  - Continued
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EAS_V4_2_2025

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0100 Sat

0001 Sat

0150 Wed

0150 Wed

0001 Sat

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

27/05/25

03/04/26

28/05/25

28/05/25

31/07/25

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

1930 Sun

1930 Sun

1930 Sun

1930 Sun

0500 Tue

2359 Fri

0510 Wed

0510 Wed

2359 Thu

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Platforms 
1,2,4,5,6

All Lines

Up & Down 
Branch

Down Harrow

Up Harrow

Wall Sidings

Greenford Bay 
Line

Greenford East 
Curve

Down and Up 
Greenford Branch

Down, Up and 
Single Wycombe

Down & Up Main

Up & Down 
Aylesbury Siding

Down and Up 
Bicester South 
West Chord
Down Bletchley

Up Bletchley

Claydon Loop

Claydon 
Reception Line

Marylebone

Wembley Stadium

Neasden South Jn

Harrow on the Hill 
South Jn

Marylebone

Greenford

Greenford East Jn

Greenford West Jn

South Ruislip

Aylesbury

Quainton Road

Gavray Junction

Oxford North Jn

Claydon East Jn

Marylebone

Neasden Jn

Neasden South 
Jn

Marylebone

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Park Royal Jn

Amersham

Claydon L&NE 
JCN SB 
(43m05ch)

Bicester South 
Junction

Gavray Junction

Claydon West Jn

P2025/4105359

P2025/4133528

P2025/4078094

P2025/4070763

P2025/4101036

P2025/4160115

CHILTERNS TO STABLE IN PLATFORM 3

NO CHILTERNS SERVICES TO RUN VIA THE 
METROPOLITAN LINE. 



RAIL REPLACEMENT BUSSES TO RUN FROM 
AMERSHAM TO AYLESBURY VALE PARKWAY.



LUL TO BE AWARE.

NO ACCESS TO CLAYDON DEPOT.

MD701
MD710
MD715

GW110
GW117
GW174
GW175
MD705

MD712

MD726

GW277
MD736
MD745

MD736

205m77ch and 6m10ch

205m77ch and 205m45ch

4m65ch and 9m67ch

31m70ch and 34m55ch

43m5ch and 43m61ch

0m45ch and 0m56ch

28m60ch and 18m65ch

12m32ch and 11m50ch

Track Maintenance

Patrolling 

HS2 ASPRO Major Projects

HS2 ASPRO Major Projects

Unload Materials

In Connection With 
Engineering Work

Technical Inspection

HS2 ASPRO Major Projects

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

24/05/25

29/03/25

28/05/25

28/05/25

29/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11031503

W2025/10884654

W2025/11087601

W2025/11026489

W2025/10957991

W2025/11099671

W2025/11020569

W2025/11265574

Week 9  - Continued
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0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sun

0001 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0815 Sun

27/05/25

27/05/25

25/05/25

27/05/25

27/05/25

25/05/25

27/05/25

27/05/25

27/05/25

27/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

27/05/25

0500 Tue

0500 Tue

0020 Sun

0500 Tue

0500 Tue

0020 Sun

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0020 Sun

0900 Sun

0900 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0500 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
Electric Trains

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

All Lines

All Lines

Ince Moss Chord

All Lines

All Lines

All Lines

All Lines

Walton Old Jn 
Sidings

Dallam Sidings

Bank Quay Sidings

All Lines

Dallam RMT 
Platforms 1 to 4

Arpley Down 
Through Sidings

Ince Moss Chord 
Line

All Lines

Down and Up

Down Siding

Ince Moss Chord

Warrington South Jn

Walton Old Jn

Bamfurlong Sidings 
Jn

Kelbit Private Sidings

Golborne Jn

Springs Branch Jn

Earlestown South Jn

Walton Old Jn

Golborne Jn

Warrington North Jn

Springs Branch Jn

Winwick Jn

Warrington South Jn

Ince Moss Jn

Blainscough (former 
site of GF)

Bryn

Wigan North Jn

Bamfurlong Sidings 
Jn

Acton Grange Jn

Arpley Jn

Bamfurlong Jn

Haydock Branch 
Jn

Lowton Jn

Preston Brook 
Tunnel

Winwick Jn

Acton Grange Jn

Preston Brook 
Tunnel

Warrington North 
Jn

Preston Brook 
Tunnel

Warrington North 
Jn

Warrington South 
Jn

Bamfurlong 
Sidings Jn

Preston Brook 
Tunnel

Springs Branch Jn

Wigan South Jn

Bamfurlong Jn

P2025/3921026 TfW request start after 1D49 at 0100 vice 0001 and 
end at 0410 vice 0500 to allow 1H77 to run as booked


FLHH: 6F90 & 6F91 (MWFO & MO) CANNOT RUN. 
FLIM: 4S83(FO), 4S88(FO), 4M30(FO), 4M82(FO), 
4S49(SO,SUN,MO), 4M83(SO), 4M30(SO,SUN,MO), 
4S48(MO), TO BE DIVERTED VIA WEST MIDS, 
THEN DIVERT STAFFORD, STOKE ON TRENT, 
MACCLESFIELD, MANCHESTER PICCADILLY, 
ORDSALL LANE, ECCLES, CHAT MOSS, WIGAN 
AND BACK TO BOOKED WCML.



Work Content:

CRSA: S&C: Dallam



TPE: between Manchester and Preston to run via 
Bolton.



Work Content:

CRSA: PLTR Golborne 187m 17ch - 187m 70ch

UM 1170y C11



GBRF: Divert via Runcorn

NW1001
NW1019
NW1021
NW1023
NW1025
NW2011
NW2019
NW2023
NW3003

4m0ch and 7m40ch

185m49ch and 185m62ch

177m36ch and 180m15ch

187m60ch and 2m48ch

183m0ch and 186m0ch

0m47ch and 0m53ch

185m49ch and 186m30ch

17m50ch and 17m76ch

0m47ch and 0m53ch

181m69ch and 185m55ch

184m60ch and 186m0ch

186m25ch and 1m64ch

186m20ch and 1m64ch

185m49ch and 186m0ch

180m40ch and 183m20ch

182m40ch and 183m70ch

Rail Testing and Lubrication

Patrolling 

OHL Work

S&C Maintenance

Patrolling 

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Patrolling 

In Connection With 
Engineering Work

C71 S&C-Complete Renewal
RT60/NR60

S&C Maintenance

Follow-Up Work

C15 Drainage Only

In Connection With 
Engineering Work

Patrolling 

S&C Maintenance

24/05/25

24/05/25

24/05/25

24/05/25

24/05/25

24/05/25

24/05/25

24/05/25

24/05/25

24/05/25

24/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10930222

W2025/10898223

W2025/10996091

W2025/10885442

W2025/10898193

W2025/10967649

W2025/11066909

W2025/10898355

W2025/11066146

W2025/11065725

W2025/10890228

W2025/10966280

W2025/11066144

W2025/10890343

W2025/10898275

W2025/10890100
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EAS_V4_2_2025

0815 Sun

2335 Sat

2335 Sat

0040 Sun

0130 Sun

2345 Sun

2345 Sun

2210 Sun

2210 Sun

2210 Sun

1600 Sat

0001 Sat

0001 Sat

27/05/25

25/05/25

25/05/25

25/05/25

25/05/25

26/05/25

26/05/25

26/05/25

26/05/25

26/05/25

26/05/25

31/05/25

31/05/25

0500 Tue

0935 Sun

0935 Sun

0925 Sun (6 hrs)

0925 Sun (6 hrs)

0510 Mon

0510 Mon

0520 Mon

0520 Mon

0520 Mon

1000 Mon

2359 Sat

2359 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

All Lines

Down Passenger 
Loop

Up Main

Down Main

All Lines

Inbound & 
Outbound

All Lines

All Lines

All Lines

All Lines

All Lines

Arrival/Departure 
Line

All Lines

All Lines

Springs Branch Jn

Rhyl

Llandudno Jn

Mobberley LC

Altrincham

Blackpool South

Blackpool North

Dinting East Jn

Dinting West Jn

Hyde Jn

Windsor Bridge 
South Jn

Wigan Station Jn

Crow Nest Jn

Preston Brook 
Tunnel

Rhyl

Saltney Jn

Skelton Jn 
(Manchester)

Timperley

Kirkham North Jn

Preston Fylde Jn

Dinting South Jn

Glossop

Hadfield

Deal Street Jn

Crow Nest Jn

Lostock Jn

P2025/3921026

P2025/3909611

P2025/4163174

P2025/3896975

P2025/4163236

P2025/4108027

P2025/4151907

AMENDED TRAIN WORKING WITH 
REPLACEMENT ROAD TRANSPORT BETWEEN 
CHESTER AND LLANDUDNO JUNCTION.

SERVICES TO START / TERMINATE AT PRESTON.


RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN BLACKPOOL AND PRESTON


1 week in 6 cyclic maintenance opportunity.



L&C DU: HEAVY MAINTENANCE

LNWN25-0014

NW3001

NW3023
NW3027

NW4005
NW4007

NW5015
NW5017
NW5019

NW6005

NW6009
NW6013

215m72ch and 219m36ch

31m0ch and 8m40ch

6m77ch and 8m0ch

0m65ch and 17m49ch

10m62ch and 13m59ch

2m77ch and 7m73ch

0m1ch and 1m5ch

0m72ch and 1m5ch

6m45ch and 12m61ch

0m66ch and 1m10ch

Follow Up Tamping

S&C Maintenance

In Connection With 
Engineering Work

S&C Maintenance

PL Tamping

PL Tamping

In Connection With 
Engineering Work

In Connection With 
Engineering Work

OHL Work

Track Works

25/05/25

24/05/25

24/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

24/05/25

29/03/25

29/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/10966890

W2025/11270137

W2025/11273213

W2025/10975138

W2025/11054047

W2025/11054210

W2025/11243597

W2025/11243656

W2025/11243512

W2025/11086236

Week 9  - Continued
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0005 Mon

0005 Mon

0005 Mon

26/05/25

26/05/25

26/05/25

0555 Mon

0555 Mon

0555 Mon

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Down Darwen

Down Darwen

Up & Down 
Darwen / Up 
Darwen

Bromley Cross

Bolton West Jn

Bolton East Jn

Astley Bridge Jn

Bolton West Jn

Turton LC

P2025/4163362 NW6011

10m42ch and 14m15ch
S&T Work

26/05/25

26/05/25

26/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11259558
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EAS_V4_2_2025

0500 Mon

0500 Mon

2350 Mon

2350 Mon

2350 Mon

0545 Tue

2350 Tue

2350 Tue

2350 Tue

0545 Wed

2350 Wed

2350 Wed

2350 Wed

0545 Thu

2350 Thu

2350 Thu

2350 Thu

0545 Fri

31/05/25

26/05/25

27/05/25

27/05/25

27/05/25

27/05/25

28/05/25

28/05/25

28/05/25

28/05/25

29/05/25

29/05/25

29/05/25

29/05/25

30/05/25

30/05/25

30/05/25

31/05/25

0500 Sat

2350 Mon

0545 Tue

0545 Tue

0545 Tue

2350 Tue

0545 Wed

0545 Wed

0545 Wed

2350 Wed

0545 Thu

0545 Thu

0545 Thu

2350 Thu

0545 Fri

0545 Fri

0545 Fri

0030 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Passenger 
Loop

All Lines

Down/Up Copley 
Hill Chord

Down 
Huddersfield/Dow
n Main
Up Main/Up 
Huddersfield

All Lines

Down/Up Copley 
Hill Chord

Down 
Huddersfield/Dow
n Main
Up Main/Up 
Huddersfield

All Lines

Down/Up Copley 
Hill Chord

Down 
Huddersfield/Dow
n Main
Up Main/Up 
Huddersfield

All Lines

Down/Up Copley 
Hill Chord

Down 
Huddersfield/Dow
n Main
Up Main/Up 
Huddersfield

All Lines

Dewsbury

Copley Hill East Jn

Copley Hill East Jn

Whitehall East Jn

Thornhill LNW Jn

Copley Hill East Jn

Copley Hill East Jn

Whitehall East Jn

Thornhill LNW Jn

Copley Hill East Jn

Copley Hill East Jn

Whitehall East Jn

Thornhill LNW Jn

Copley Hill East Jn

Copley Hill East Jn

Whitehall East Jn

Thornhill LNW Jn

Copley Hill East Jn

Dewsbury

Thornhill LNW Jn

Copley Hill West 
Jn

Thornhill LNW Jn

Whitehall East Jn

Thornhill LNW Jn

Copley Hill West 
Jn

Thornhill LNW Jn

Whitehall East Jn

Thornhill LNW Jn

Copley Hill West 
Jn

Thornhill LNW Jn

Whitehall East Jn

Thornhill LNW Jn

Copley Hill West 
Jn

Thornhill LNW Jn

Whitehall East Jn

Thornhill LNW Jn

Bradley Jn

P2025/3941437 0500 MON TO 0030 SAT

TPE SERVICES DIVERTED VIA HEALEY MILLS 
AND WAKEFIELD KIRKGATE



NORTHERN LEEDS - WIGAN SERVICES 
DIVERTED VIA BRADFORD INTERCHANGE



AFFECTED LNER SERVICES TO 
START/TERMINATE AT LEEDS



RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE



50MPH TEMPORARY SPEED REQUIRED ON THE 
DOWN HUDDERSFIELD 32M 41CH TO 32M 46CH 
BETWEEN 0500 SAT 31/05/2025 TO 0825 SUN 
29/06/2025. TSR 2025/216774



50MPH TEMPORARY SPEED REQUIRED ON THE 
UP HUDDERSFIELD 32M 46CH TO 32M 41CH 
BETWEEN 0500 SAT 31/05/2025 TO 0825 SUN 
29/06/2025. TSR 2025/216781



0030 SAT TO 0015 SUN AND 0815 SUN TO 0430 
MON 02/06 

ACCESS AVAILABLE TO HUDDERSFIELD FROM 
THE WEST ONLY 



ACCESS AVAILABLE TO DEWSBURY FROM THE 
EAST ONLY 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE 



NOMINATED FREIGHT SERVICES TO BE 
DIVERTED VIA THE HOPE VALLEY 



GRAND CENTRAL TO START/TERMINATE AT 
HALIFAX 

DIVERTING VIA BRAMLEY 



PENISTONE ROUTE SERVICES UNAFFECTED 



SATURDAY OVERNIGHT STABLING AVAILABLE IN
HUDDERSFIELD PLATFORMS 2, 5, 6 AND 2 
ROADS IN STATION SIDINGS

LN836
LN854
LN858
LN859
LN860
LN861
LN862
NW7001
NW7021

32m26ch and 39m30ch

15m12ch and 29m10ch

15m12ch and 27m60ch

33m60ch and 41m8ch

32m21ch and 41m68ch

32m26ch and 41m68ch

30m20ch and 32m0ch

35m50ch and 40m0ch

28m45ch and 33m30ch

30m26ch and 35m40ch

9m30ch and 8m40ch

6m34ch and 4m21ch

38m24ch and 185m26ch

S&T Maintenance

Mandatory Track Inspection

Major Projects

Major Projects

Major Projects

Technical Inspection

C15 Drainage Only

Mandatory Track Inspection

Major Projects

Patrolling 

Mobile Maintenance Train

Structures Examination

S&T Work

26/05/25

26/05/25

26/05/25

26/05/25

26/05/25

27/05/25

27/05/25

27/05/25

27/05/25

28/05/25

28/05/25

28/05/25

28/05/25

29/05/25

29/05/25

29/05/25

29/05/25

30/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10968743

W2025/10972025

W2025/11060668

W2025/11058927

W2025/10575983

W2025/10968589

W2025/10945638

W2025/11089376

W2025/10690222

W2025/10971207

W2025/11052768

W2025/11077561

W2025/10968526

Week 9  - Continued
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Network Rail
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EAS_V4_2_2025

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0500 Sat

0015 Sun

0015 Sun

0015 Sun

0815 Sun

0010 Sun

02/06/25

31/05/25

02/06/25

02/06/25

01/06/25

01/06/25

01/06/25

01/06/25

02/06/25

25/05/25

0430 Mon

0500 Sat

0430 Mon

0430 Mon

0015 Sun

0815 Sun

0815 Sun

0815 Sun

0430 Mon

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Bradley Single

All Lines

Down and Up

Down L&Y

Up L&Y

All Lines

Down Passenger 
Loop

All Lines

Single

All Lines

All Lines

Bradley Wood Jn

Copley Hill East Jn

Dryclough Jn

Dewsbury East Jn

Dewsbury

Dewsbury

Copley Hill East Jn

Penistone

Dewsbury

Marple Wharf Jn

Greetland Jn

Milner Royd Jn

Bradley Jn

Dewsbury

Diggle Jn SB

Huddersfield

Bradley Jn

New Mills Central

P2025/3941437

P2025/4164648 NW9007

176m30ch and 176m60ch
Drainage Work

31/05/25

31/05/25

31/05/25

31/05/25

31/05/25

01/06/25

01/06/25

01/06/25

01/06/25

25/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/11202013

Week 9  - Continued
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Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

10Week

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

1500 Sat

1800 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

0010 Sun

31/05/25

31/05/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

2315 Sat

2315 Sat

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0745 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains

Down Trent Valley
Fast / Down Trent
Valley
Down Trent Valley
Slow
Up Trent Valley 
Fast
Up Trent Valley 
Slow
Down and Up 
Hinckley/Arley

Nuneaton North 
Chord

Down and Up 
Nuneaton Chord

Down & Up 
Platform
Up Relief

Up Trent Valley 
Slow
Down Trent Valley
Fast / Down Trent
Valley
Up Trent Valley 
Fast
Down Trent Valley
Slow
Down and Up 
Bedworth

Down 
Northampton / 
Down Coventry
Up Coventry/Up 
Northampton
Down Main/Fast

Up Fast/Main

Platform 3

Up Goods Loop

Up Slow

DIRFT Sidings

Nuneaton South Jn

Nuneaton South Jn

Stockingford Station,
former site of

Canal Farm Jn

Abbey Jn

Nuneaton North Jn

Nuneaton North Jn

Nuneaton South Jn

Brandon HABD

Rugby Trent Valley 
Jn

Rugby

Rugby Trent Valley 
Jn

Rugby Trent Valley 
Jn

Daventry 
International Rail 
Freight Terminal 
DIRFT

Rugby Trent 
Valley Jn

Rugby Trent 
Valley Jn

Hinckley

Midland Yard Jn

Nuneaton North 
Jn

Nuneaton South 
Jn

Rugby Trent 
Valley Jn

Three Spires Jn

Church Brampton

Hillmorton Jn 
(inc.)

Rugby

Rugby South Jn

Daventry 
International Rail 
Freight Terminal 
DIRFT

P2025/4006757 1500 SAT TO 1800 SAT

TRAINS BETWEEN RUGBY TV JN AND 
NUNEATON SOUTH JN TO TRAVEL OVER BI 
BIRECTIONAL UTVF AND UTVS. DOWN TRAINS 
TO TRAVEL BETWEEN HILLMORTON JN AND 
RUGBY TV JN VIA RUGBY UPSIDE.



1800 SAT TO 0500 MON 

NO ACCESS BETWEEN RUGBY AND NUNEATON.
TRAINS TO DIVERT VIA WEST MIDLANDS USING 
PREVIOUS TIMETABLE STUDIES OR PLANS.

RAIL REPLACEMENT TO OPERATE BETWEEN 
RUGBY AND STAFFORD.



2315 SAT TO 0800 SUN AND 2250 SUN TO 0500 
MON

AT NUNEATON NO ACCESS DOWN SIDINGS, 
PLATFORMS 1, 2, 3, 4, 5.

NO ACCESS NUNEATON TO/FROM BEDWORTH 
LINES.



2355 SAT TO 0825 SUN

NO ACCESS RUGBY STATION.

NO ACCESS NEW BILTON SIDINGS.

NO ACCESS DAVENTRY IRFT.

NO ACCESS RUGBY COLAS DEPOT, UP 
STABLING SIDINGS AND UP YARD.

NO FACILITY TO STABLE STOCK ON RUGBY UP &
DOWN THROUGH SIDING AND UP GOODS LOOP.


2315 SAT TO 0800 SUN

NO ROUTE VIA HINCKLEY/ARLEY LINES.

LN3232
MD101
MD232
MD233
MD410
MD555

0m50ch and 8m70ch

95m0ch and 97m36ch

84m20ch and 88m0ch

95m0ch and 97m36ch

90m40ch and 97m36ch

88m20ch and 90m35ch

90m40ch and 97m36ch

84m20ch and 88m0ch

3m45ch and 9m53ch

0m50ch and 8m70ch

90m40ch and 97m36ch

81m0ch and 85m40ch

0m32ch and 9m40ch

90m40ch and 97m36ch

9m29ch and 9m53ch

0m50ch and 8m70ch

90m40ch and 97m36ch

Track Maintenance

Patrolling 

S&T Work

Patrolling 

S&T Points

Rail Lubricators

Track Maintenance

P & D Maintenance

S&T Points

Patrolling 

URFDO Inspections

S&T Work

OHL Inspection

URFDO Inspections

OHL Inspection

S&T Points

Track Maintenance

C14 Rerail Resleep Reball 
Form - Trax

31/05/25

31/05/25

31/05/25

31/05/25

31/05/25

31/05/25

31/05/25

31/05/25

31/05/25

31/05/25

31/05/25

31/05/25

31/05/25

01/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10826468

W2025/10826576

W2025/11056919

W2025/10813853

W2025/10966270

W2025/11056923

W2025/10814081

W2025/11056945

W2025/10974510

W2025/10826699

W2025/10938356

W2025/11056353

W2025/10826722

W2025/10961463

W2025/10826849

W2025/10974786

W2025/10813837

W2025/10994606
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Network Rail
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EAS_V4_2_2025

0800 Sun

0800 Sun

2250 Sun

2250 Sun

2250 Sun

2250 Sun

0010 Tue

0010 Tue

0010 Tue

01/06/25

01/06/25

02/06/25

02/06/25

02/06/25

02/06/25

03/06/25

03/06/25

03/06/25

2250 Sun

2250 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0525 Tue

0525 Tue

0525 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Up Trent Valley 
Fast
Up Trent Valley 
Slow
Down Trent Valley
Fast / Down Trent
Valley
Down Trent Valley
Slow

Down and Up 
Nuneaton Chord

Down & Up 
Platform
Up Relief

Down and Up 
Bedworth

Down Trent Valley
Fast / Down Trent
Valley
Down Trent Valley
Slow
Up Trent Valley 
Fast
Up Trent Valley 
Slow
Up Trent Valley 
Fast
Up Trent Valley 
Slow
Down and Up 
Hinckley

Up Relief

Attleborough South 
Jn

Brinklow Jn

Abbey Jn

Nuneaton North Jn

Nuneaton South Jn

Nuneaton North Jn

High Oaks Jn

Nuneaton

Nuneaton North Jn

Rugby Trent 
Valley Jn

Nuneaton North 
Jn

Nuneaton South 
Jn

Rugby Trent 
Valley Jn

Curborough Jn

Nuneaton

Nuneaton South 
Jn

P2025/4006757

P2025/4075081 UP TRENT VALLEY TRAINS TO TRAVEL OVER 
DOWN LINES UNDER BI-DI SIGNALLING.

NO ACCESS NUNEATON PLATFORMS 4 & 5.

NO ACCESS LICHFIELD TRENT VALLEY, 
TAMWORTH, ATHERSTONE UP PLATFORMS.

MD101
MD232

88m65ch and 96m28ch

96m20ch and 97m20ch

81m0ch and 84m40ch

9m35ch and 9m53ch

0m0ch and 9m60ch

3m45ch and 9m53ch

90m40ch and 97m36ch

83m55ch and 90m35ch

96m24ch and 97m53ch

81m0ch and 90m35ch

91m20ch and 95m60ch

108m3ch and 111m40ch

98m74ch and 116m29ch

98m74ch and 109m40ch

98m74ch and 109m40ch

Other E&P Work

P & D Maintenance

Other E&P Work

Other E&P Work

Track Maintenance

S&T Work

URFDO Inspections

OHL Inspection

URFDO Inspections

Follow Up Tamping

Tamping

URFDO Inspections

S&T Work

Track Maintenance

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

03/06/25

03/06/25

03/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/11007896

W2025/11056274

W2025/11008098

W2025/11007952

W2025/10826449

W2025/10993808

W2025/11057080

W2025/10826775

W2025/11056513

W2025/11070084

W2025/11165466

W2025/10962053

W2025/10997670

W2025/10903732

Week 10  - Continued
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EAS_V4_2_2025

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

02/06/25

02/06/25

02/06/25

02/06/25

02/06/25

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Protected 
Path

Protected 
Path

Protected 
Path

Protected 
Path

Protected 
Path

Down Stafford 
Slow

Down TV Slow / 
Down Stafford / 
Down Stafford 
Fast
Up Stafford Fast / 
Up Stafford / Up 
TV Fast
Up Main / Up 
Stoke / Up Trent 
Valley Slow
Down Trent Valley
Fast / Down Stoke
/ Down Main
Down and Up 
Cannock / Up & 
Down Cannock
Up Stafford Slow

Stafford Trent Valley
Jn No.1

Stafford Trent Valley
Jn No.1

Stone Jn

Rugeley Trent Valley

Stafford Trent Valley
Jn No.1

Milford Jn 
(Staffordshire)

Nuneaton North 
Jn

Rugeley Town

Whitehouse Jn

P2025/4079438 ALL TRAFFIC TO DIVERT VIA WEST MIDLANDS. 
TEST TRAIN ONLY TO RUN BETWEEN 
STAFFORD AND NUNEATON.



NO ECS MOVEMENTS TO BE BOOKED THROUGH 
THESE TIMES

MD101
MD345
MD355
NW1001
NW1004
NW5009

02/06/25

02/06/25

02/06/25

02/06/25

02/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 10  - Continued
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EAS_V4_2_2025

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

02/06/25

02/06/25

02/06/25

02/06/25

02/06/25

02/06/25

02/06/25

02/06/25

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Down Stafford 
Slow

Up Main / Up 
Stoke / Up Trent 
Valley Slow
Down Trent Valley
Fast / Down Stoke
/ Down Main
Down TV Slow / 
Down Stafford / 
Down Stafford 
Fast
Up Stafford Fast / 
Up Stafford / Up 
TV Fast
Down and Up 
Cannock / Up & 
Down Cannock
Up Stafford Slow

All Lines

Middle Siding

Down and Up 
Cannock / Up & 
Down Cannock

Stafford Trent Valley
Jn No.1

Meaford Crossing 
LC (CCTV)

Stafford Trent Valley
Jn No.1

Rugeley Trent Valley

Stafford Trent Valley
Jn No.1

Tamworth (Low 
Level)

Rugeley No.2 GF

Rugeley Trent Valley

Milford Jn 
(Staffordshire)

Nuneaton North 
Jn

Rugeley Town

Whitehouse Jn

Nuneaton OHNS

Rugeley No.1 GF

Rugeley Town

P2025/3919969 ALL TRAFFIC TO DIVERT VIA WEST MIDLANDS 
USING PREVIOUS TIMETABLE STUDIES OR 
PLANS.

NO ACCESS LICHFIELD CHORD.

NO ACCESS BETWEEN RUGELEY TOWN AND 
RUGELY TRENT VALLEY. WMT TO 
TERMINATE/START HEDNESFORD.

NO ACCESS STOKE LINES AT COLWICH JN.

NO ACCESS BETWEEN RUGBY TV JN AND 
NUNEATON NORTH JN FOR AC TRACTION, 
DIESEL TRACTION ONLY.





****** AVANTI - POST 0300 MON *******



ALL TV SX DAYTIME SERVICES BETWEEN 
MONDAY 02/06/25 AND SATURDAY 07/06/25 (INC.)
REQUIRE AN ADDITIONAL 2 MINS ENGINEERING 
TIME TO BE ADDED APPROACHING COLWICH JN 
IN THE DOWN DIRECTION AND APPROACHING 
RUGBY TV IN THE UP DIRECTION. 



UP TRAINS CAN REMOVE THE 1 MIN 
ENGINNERING TIME APPROACHING BOTH TRING
AND WEST LONDON JN TO ALLOW THEM TO 
ARRIVE RIGHT TIME.



DOWN TRAINS CAN REMOVE THE 1 MIN 
ENGINNERING TIME APPROACHING EITHER 
STOKE OR CREWE AND EITHER CHEADLE 
HULME, EUXTON JN, WEAVER JN OR CHESTER 
TO ALLOW THEM TO ARRIVE RIGHT TIME.



THIS IS DUE TO TSRs 214012, 214272, 
214281,214013, 215082, 214881, 214862.



NOTE THIS REQUIREMENT HAS BEEN REPEAT IN
AFFECTED ITEM 4111462.



*********************************************

MD101
MD345
MD355
NW1001
NW1004
NW5009

129m24ch and 131m65ch

14m25ch and 14m69ch

116m20ch and 118m0ch

124m20ch and 130m50ch

122m78ch and 130m58ch

122m78ch and 130m58ch

122m78ch and 130m58ch

98m56ch and 132m16ch

116m20ch and 118m0ch

98m56ch and 104m16ch

108m40ch and 110m0ch

122m78ch and 130m58ch

98m56ch and 132m16ch

121m0ch and 122m73ch

14m25ch and 14m69ch

106m67ch and 120m75ch

14m61ch and 14m69ch

Patrolling 

Track Maintenance

S&T Points

Welding and Grinding

S&T Points

Track Maintenance

Track Maintenance

URFDO Inspections

Welding and Grinding

C14 Rerail Resleep Reball 
Form - Trax

Patrolling 

S&T Points

URFDO Inspections

OHL Renewals Work

S&T Work

Track Maintenance

Patrolling 

Patrolling 

31/05/25

31/05/25

31/05/25

31/05/25

31/05/25

31/05/25

31/05/25

31/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10840564

W2025/10831017

W2025/10977221

W2025/10992604

W2025/10963146

W2025/10830618

W2025/10815693

W2025/10961531

W2025/10986310

W2025/11086670

W2025/10813856

W2025/11019963

W2025/10938408

W2025/10903851

W2025/11024293

W2025/10813443

W2025/10831080

W2025/10831267
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EAS_V4_2_2025

0300 Mon

0300 Mon

07/06/25

07/06/25

2359 Sat

2359 Sat

Affected

Affected

Up Stafford Fast / 
Up Stafford / Up 
TV Fast
Down Trent Valley
Fast / Down Stoke
/ Down Main

Stafford Trent Valley
Jn No.1

Stone Jn

Nuneaton North 
Jn

P2025/3919969

P2025/4111462 ****** AVANTI -  POST 0300 MON *******



ALL TV SX DAYTIME SERVICES BETWEEN 
MONDAY 02/06/25 AND SATURDAY 07/06/25 (INC.)
REQUIRE AN ADDITIONAL 2 MINS ENGINEERING 
TIME TO BE ADDED APPROACHING COLWICH JN 
IN THE DOWN DIRECTION AND APPROACHING 
RUGBY TV IN THE UP DIRECTION. 



UP TRAINS CAN REMOVE THE 1 MIN 
ENGINNERING TIME APPROACHING BOTH TRING
AND WEST LONDON JN TO ALLOW THEM TO 
ARRIVE RIGHT TIME.



DOWN TRAINS CAN REMOVE THE 1 MIN 
ENGINNERING TIME APPROACHING EITHER 
STOKE OR CREWE AND EITHER CHEADLE 
HULME, EUXTON JN, WEAVER JN OR CHESTER 
TO ALLOW THEM TO ARRIVE RIGHT TIME.



THIS IS DUE TO TSRs 214012, 214272, 
214281,214013, 215082, 214881, 214862.



NOTE THIS REQUIREMENT HAS BEEN 
REPEATED IN POSSESSION ITEM 3919969



*********************************************

MD101
NW1001

124m22ch and 124m65ch

106m67ch and 120m75ch

108m3ch and 111m40ch

S&T Points

Structures Work

02/06/25

02/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/10995284

W2025/10859629
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Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0045 Sun

0045 Sun

0045 Sun

0045 Sun

02/06/25

01/06/25

02/06/25

02/06/25

02/06/25

02/06/25

02/06/25

02/06/25

02/06/25

02/06/25

02/06/25

02/06/25

02/06/25

02/06/25

01/06/25

01/06/25

01/06/25

01/06/25

0400 Mon

0045 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0850 Sun

0850 Sun

0850 Sun

0850 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Temple Mills

Down and Up 
North London

Down North 
London Relief

Up Channelsea 
Loop

Carpenters Road 
Curve

Down and Up 
High Meads Curve

Down and Up 
Channelsea Curve

Down and Up 
High Meads Loop

Up/Down 
Canonbury

Down and Up Lea
Curve

Graham Road 
Curve

Reception Line

Temple Mills Loop

Platforms 1-2

Platform 
10A/Avoiding Line
Up North London 
Reversible

North London 
Incline

Silo Curve

Down and Up 
North London

Temple Mills West Jn

Stratford

Westbourne Road 
Jn

Lea Jn

Carpenters Road 
North Jn

High Meads Jn

Stratford Central Jn 
West

Temple Mills East Jn

Canonbury West Jn

High Meads Jn

Navarino Road Jn

Ruckholt Rd Jn

Stratford

Camden Road East 
Jn

Camden Road 
Incline Jn

Cedar Jn

Camden Road West 
Jn

Stratford

Bow Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Carpenters Road 
North Jn

Carpenters Road 
South Jn

Channelsea North
Jn

Channelsea 
South Jn

High Meads Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Ruckholt Rd Jn

Stratford

Westbourne Road
Jn

Camden Road 
Central Jn

Cedar Jn

Gospel Oak Jn

Primrose Hill 
(closed) site of

P2025/3938966 ARL NLL SERVICES TO START / TERMINATE AT 
CAMDEN ROAD. RAIL REPLACEMENT IN 
OPERATION



GA WA STRATFORD SERVICES TO DIVERT 
TO/FROM LIVERPOOL STREET VIA HACKNEY 
DOWNS



THAMESIDE FREIGHT SERVICES TO RUN VIA 
TAH



FELIXSTOWE / IPSWICH FREIGHT SERVICES TO 
BE DIVERTED VIA BURY ST EDMUNDS / ELY / 
PETERBOROUGH / LEICESTER AND NUNEATON



ACCESS AVAILABLE TO NLL INCLINE



NO TRAINS TO BE STABLED IN PLATFORMS 1-2 
AT STRATFORD

ARL TO STABLE ADDITIONALLY AT EUSTON



NO ACCESS TO BOW YARD

BOW YARD TO BE CLEAR OF STABLED TRAINS



ACCESS TO/FROM ORIENT WAY CS VIA 
COUNTRY END ONLY

ORIENT WAY CS TO BE LIVE THROUGHOUT



ECML W10 TRAFFIC FOR TILBURY AND LONDON 
GATEWAY TO RUN VIA NORTH LONDON INCLINE,
WEMBLEY AND GOSPEL OAK



CD Track: Lea Jn - Victoria Up Re-Rail

CD Track: Stratford Curve Down Re-Rail

NLL CYCLIC TYPE 7A

NLL CYCLIC TYPE 6A

EA1010
EA1020
EA1150
EA1180
EA1280
EA1310
EA1320
EA1340
EA1350
LN110
LN115
MD145
SO400

4m40ch and 3m20ch

3m5ch and 3m64ch

3m20ch and 4m40ch

0m68ch and 3m0ch

3m60ch and 4m20ch

3m20ch and 4m40ch

4m40ch and 3m20ch

2m6ch and 3m19ch

1m2ch and 3m70ch

3m70ch and 3m5ch

4m38ch and 3m11ch

3m60ch and 4m20ch

4m40ch and 3m20ch

4m55ch and 4m0ch

4m40ch and 5m11ch

4m40ch and 3m20ch

3m0ch and 3m74ch

Track Maintenance

Track Maintenance

URFDO Inspections

S&C Unit Renewal 
(Maintenance Only)

Track Maintenance

Welding and Grinding

Welding and Grinding

Follow Up Tamping

Patrolling 

Patrolling 

Tamping

Track Maintenance

Off Track Work

OHL Work

P & D Maintenance

P & D Maintenance

C2 Rerail - Both Rails

Off Track Work

31/05/25

31/05/25

31/05/25

31/05/25

31/05/25

31/05/25

31/05/25

31/05/25

31/05/25

31/05/25

31/05/25

31/05/25

31/05/25

31/05/25

01/06/25

01/06/25

01/06/25

01/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10756868

W2025/10991345

W2025/10757075

W2025/11256345

W2025/11269226

W2025/10735192

W2025/10735160

W2025/10920310

W2025/10757089

W2025/10757048

W2025/11037555

W2025/11039623

W2025/10757301

W2025/10945945

W2025/10757201

W2025/10757135

W2025/10927059

W2025/10757159

Week 10  - Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0045 Sun

0850 Sun

2230 Sun

01/06/25

02/06/25

02/06/25

0850 Sun

0400 Mon

0400 Mon

Possession

Possession

Possession

Up North 
London/Down 
North London 
(Eastbound)
Up North 
London/Down 
North London 
(Westbound)
Down and Up NL 
DC Electric

Down and Up 
North London

Down and Up 
East London Line

Camden Jn

Stratford

Dalston Junction

Primrose Hill Jn

Camden Road 
Central Jn

Highbury and 
Islington

P2025/3938966 3m20ch and 4m40ch

3m20ch and 4m40ch

3m20ch and 4m40ch

5m30ch and 2m0ch

3m0ch and 4m15ch

2m0ch and 3m20ch

Track Maintenance

URFDO Inspections

Survey Work

Track Maintenance

Survey Work

01/06/25

01/06/25

01/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/10756902

W2025/10757079

W2025/10868349

W2025/11269658

W2025/10868496

Week 10  - Continued

Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

02/06/25

02/06/25

02/06/25

02/06/25

02/06/25

02/06/25

02/06/25

02/06/25

02/06/25

02/06/25

02/06/25

02/06/25

02/06/25

02/06/25

02/06/25

02/06/25

02/06/25

02/06/25

0440 Mon

0440 Mon

0440 Mon

0040 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0040 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

No. 2 Reception

Down Oxford 
Sidings 1, 2, 3, 
Headshunt
Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (R/G-
X) (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Hinksey North

Oxford

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey South

Oxford

Hinksey North

Oxford

Oxford North Jn

P2025/3926748 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 
AT OXFORD.



WORK DETAILS = MAINTENANCE 
W2025/11039298

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

61m4ch and 62m69ch

62m35ch and 62m65ch

57m75ch and 62m70ch

54m22ch and 56m78ch

61m4ch and 62m69ch

62m76ch and 64m0ch

Welding and Grinding

S&T Maintenance

P-Way Maintenance

Structures Examination

Technical Inspection

Major Projects

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

02/06/25

02/06/25

02/06/25

02/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11037637

W2025/10874196

W2025/11016428

W2025/11077174

W2025/11037571

W2025/11079427

Week 10  - Continued
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Y C
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Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0040 Sun

0040 Sun

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

1040 Sun

1040 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession

Sidings 
Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Up Oxford Relief

No.1 Reception

Down Kennington 
Goods Loop
Up Kennington 
Goods Loop
Single Cowley

Platforms 3 and 4

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Appleford ARC

No. 2 Reception

Down Oxford 
Sidings 1, 2, 3, 
Headshunt

All Lines

Down and Up 
Kenilworth

Tackley

Wolvercot South Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford Station North
Jn

Woodstock Road Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Appleford LC

Hinksey North

Oxford

Warwick

Milverton Jn

Didcot North Jn 
(Down)

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Appleford LC

Hinksey South

Oxford

Fenny Compton 
North Jn

Leamington Spa 
North Jn

P2025/3930709

P2025/3906308

GWR SERVICES TO TERMINATE AT / START 
FROM DIDCOT. REPLACEMENT ROAD 
TRANSPORT REQUIRED IN 

LIEU. 

CHILTERN TRAINS TO TERMINATE AT/START AT 
OXFORD PARKWAY. 

NO TRAINS TO STABLE IN OXFORD STATION 



Work Details = Maintenance Works (1 in 4). 
W2025/11016580

Work Content: S&C Tamp: Leamington Spa Nth



All other works to fit around the Major Section 7 item  
S&C Tamping 



TRAINS TO START / TERMINATE AT WARWICK 
PARKWAY FROM THE NORTH



LEAMINGTON BAY PLATFORMS AVAILABLE FOR 
STABLING

GW200
GW260
GW277
GW310
MD401
MD736

MD401
MD405

64m27ch and 66m37ch

58m30ch and 62m29ch

62m75ch and 64m0ch

54m43ch and 54m62ch

102m47ch and 107m38ch

P-Way Maintenance

P-Way Maintenance

Major Projects

S&T Maintenance

S&C Tamping

31/05/25

31/05/25

31/05/25

31/05/25

31/05/25

31/05/25

31/05/25

31/05/25

31/05/25

31/05/25

31/05/25

31/05/25

31/05/25

31/05/25

01/06/25

01/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11038771

W2025/11016580

W2025/11079338

W2025/10876374

W2025/10932801

Week 10  - Continued

SUPERSEDED B
Y C
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Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0125 Sun

0125 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

2115 Sat

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0001 Sat

0001 Sat

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

03/04/26

31/07/25

1040 Sun (10 hrs)

1040 Sun (10 hrs)

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

2100 Sun

1700 Sun

1700 Sun

1700 Sun

1700 Sun

2359 Fri

2359 Thu

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

All Lines

All Lines

All Lines

All Lines

Down Goods Loop

All Lines

All Lines

Down and Up 
Camphill

Greenford Bay 
Line

Greenford East 
Curve

Down and Up 
Greenford Branch

Down, Up and 
Single Wycombe

Up & Down 
Aylesbury Siding

Claydon Loop

Claydon 
Reception Line

Bicester North

Banbury Depot 
Junction

Hagley

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

Lye

Lifford East Jn

Greenford

Greenford East Jn

Greenford West Jn

South Ruislip

Quainton Road

Claydon East Jn

Aynho Jn

Heyford

Hartlebury

Hagley

Stourbridge Jn

Stourbridge North
Jn

Bordesley Jn

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Park Royal Jn

Claydon L&NE 
JCN SB 
(43m05ch)

Claydon West Jn

P2025/3933383

P2025/4010454

P2025/4013489

P2025/4114561

P2025/4134135

P2025/4070763

P2025/4160115

Work Content: S&C Tamp Aynho Jn



All other work to fit around Major Section 7 Item S&C 
Tamp Aynho Jn



TRAINS TO BE DIVERTED

TRAINS TO TRAVEL VIA SELLY OAK, OR SUTTON 
PARK, SOHO ROAD, KIDDERMINSTER AND 
WORCESTER SHRUB HILL

NO ACCESS TO CLAYDON DEPOT.

MD401
MD701

MD430

MD430
MD435
MD450

MD570

GW110
GW117
GW174
GW175
MD705

MD726

MD736

79m10ch and 82m55ch

134m58ch and 135m40ch

142m20ch and 142m60ch

140m75ch and 141m7ch

42m15ch and 45m25ch

4m65ch and 9m67ch

43m5ch and 43m61ch

12m32ch and 11m50ch

S&C Tamping

Patrolling 

Patrolling 

Patrolling 

Station Construction

HS2 ASPRO Major Projects

Unload Materials

HS2 ASPRO Major Projects

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

31/05/25

01/06/25

01/06/25

01/06/25

01/06/25

29/03/25

29/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10935366

W2025/10787265

W2025/10786962

W2025/10787346

W2025/11052762

W2025/11087602

W2025/10957991

W2025/11265574

Week 10  - Continued
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Y C
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Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0045 Sun

0045 Sun

0045 Sun

0045 Sun

01/06/25

01/06/25

01/06/25

01/06/25

1630 Sun

1630 Sun

1630 Sun

1630 Sun

Possession

Possession

Possession

Possession

Oxley Down 
Goods Loop
Oxley Up Goods 
Loop
Oxley No.1 
Shunting Spur 
(Wash Road)
Oxley No.2 
Shunting Spur
Down and Up 
Oxley Chord

Down Wellington 
Platform
Up Wellington 
Platform
Wellington Bay

Down and Up 
Wellington/Main

Oxley Depot

Bushbury (Oxley) Jn

Wellington 
(Shropshire)

Abbey Foregate 
(AF) SB

Oxley Depot

Oxley Stafford 
Road Jn

Wellington 
(Shropshire)

Wolverhampton 
North Jn

P2025/3906315 TRAINS TO DIVERT VIA CREWE AND WEST 
COAST MAIN LINE.



TFW TO START & TERMINATE AT SHREWSBURY


WMT TO TERMINATE & START FROM 
WOLVERHAMPTON



0045 SUN TO 1630 SUN

NO ACCESS/EGRESS FROM OXLEY DEPOT.



Work Content: S&C Tamp: Stafford Rd / Oxley Wash


All other works to fit around the Major Section 7 S&C 
Tamp: Stafford Rd / Oxley Wash

MD801
MD805

150m70ch and 156m20ch

1m2ch and 0m70ch

160m74ch and 163m70ch

144m11ch and 144m6ch

143m10ch and 144m6ch

1m2ch and 0m70ch

144m11ch and 164m25ch

Eradication Of Wet Beds

Off-Track Inspections

Drainage Work

Off-Track Inspections

S&C Tamping

In Connection With 
Engineering Work

Off-Track Inspections

01/06/25

01/06/25

01/06/25

01/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11033600

W2025/11033267

W2025/11033454

W2025/11060464

W2025/10883333

W2025/10883194

W2025/11033223

Week 10  - Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed
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LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

1200 Sun

0040 Sun

0040 Sun

0040 Sun

02/06/25

01/06/25

01/06/25

01/06/25

02/06/25

01/06/25

02/06/25

02/06/25

02/06/25

01/06/25

01/06/25

02/06/25

01/06/25

01/06/25

01/06/25

0500 Mon

1200 Sun

1200 Sun

1200 Sun

0500 Mon

0855 Sun

0500 Mon

0500 Mon

0500 Mon

0855 Sun

0855 Sun

0500 Mon

0600 Sun

0600 Sun

0600 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

All Lines

All Lines

All Lines

All Lines

All Lines

MSC Sidings

Walton Old Jn 
Sidings

Dallam Sidings

Bank Quay Sidings

Goods Yard 
Sidings

Arpley Down 
Through Sidings

All Lines

Down Chat Moss

Down & Up 
Weaste Branch

Up Chat Moss

Up Goods Loop

Walton Old Jn

Kelbit Private Sidings

Golborne Jn

Haydock Branch Jn

Earlestown South Jn

Walton Old Jn

Golborne Jn

Warrington North Jn

Warrington North Jn

Warrington South Jn

Winwick Jn

Patricroft

Weaste

Eccles

Arpley Jn

Haydock Branch 
Jn

Lowton Jn

Preston Brook 
Tunnel

Winwick Jn

Acton Grange Jn

Preston Brook 
Tunnel

Warrington North 
Jn

Warrington South 
Jn

Preston Brook 
Tunnel

Eccles

Eccles Station Jn

Patricroft

P2025/3920996

P2025/4164625

Work Content:

CRSA: S&C: Dallam



GBRf Biomass to divert via Runcorn.

NW1001
NW1019
NW1021
NW2011
NW3003

NW2015
NW2017

17m50ch and 17m76ch

182m5ch and 183m68ch

185m49ch and 185m62ch

186m25ch and 1m64ch

183m0ch and 186m0ch

180m40ch and 183m20ch

0m47ch and 0m53ch

16m40ch and 17m60ch

17m50ch and 17m76ch

181m0ch and 182m30ch

180m0ch and 186m40ch

0m60ch and 0m68ch

27m75ch and 26m54ch

0m-5ch and 0m40ch

Patrolling 

Follow Up Tamping

Patrolling 

Follow Up Tamping

Patrolling 

Patrolling 

In Connection With 
Engineering Work

S&C Maintenance

In Connection With 
Engineering Work

S&C Maintenance

Rail Testing and Lubrication

In Connection With 
Engineering Work

S&T Points

In Connection With 
Engineering Work

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10898356

W2025/11066025

W2025/10898224

W2025/10966499

W2025/10898194

W2025/10898276

W2025/10967650

W2025/10890425

W2025/10890487

W2025/10890374

W2025/10930330

W2025/10890507

W2025/11262425

W2025/11262529

Week 10  - Continued
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Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0040 Sat

0040 Sat

2325 Sat

2325 Sat

2325 Sat

2325 Sat

2325 Sat

2210 Sun

2210 Sun

2210 Sun

1600 Sat

02/06/25

02/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

02/06/25

02/06/25

02/06/25

02/06/25

0440 Mon

0440 Mon

0935 Sun

0935 Sun

0830 Sun

0935 Sun

0935 Sun

0520 Mon

0520 Mon

0520 Mon

1000 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

All Lines

All Lines

Platform 1

Platforms 3 and 4

B and C Up & 
Down Goods
All Lines

Up & Down 
Newcastle

All Lines

Down Goods Loop

Down Through 
Goods
Up Through 
Goods

All Lines

All Lines

All Lines

Arrival/Departure 
Line

Cove LC (CCTV)

Gretna Jn

Carlisle North Jn

Carlisle South Jn

Carlisle South Jn

Carlisle South Jn

Bog Jn

Dinting East Jn

Dinting West Jn

Hyde Jn

Windsor Bridge 
South Jn

Carlisle North Jn

Gretna Jn

Carlisle South Jn

Currock Jn

Petteril Bridge Jn

Plumpton Loop

Upperby Bridge 
Jn

Dinting South Jn

Glossop

Hadfield

Deal Street Jn

P2025/3917592

P2025/4164626

P2025/4108028

NO ACCESS / EGRESS KINGMOOR YARD / TMD



PLATFORMS 2, 5, 6, 7 & 8 IN CARLISLE STATION 
WILL NOT BE INCLUDED AS PART OF THIS 
POSSESSION.



TPE: Manchester Airport - Carlisle only.



FLIM SERVICES: TO BE DIVERTED FULL ECML 
VIA MILLERHILL & SHOTTS. 4S83(FO), 4S88(FO), 
4M30(FO), 4M82(FO), 4S49(SO,SUN), 4M83(SO), 
4M30(SO,SUN),  TO BE DIVERTED ECML / 
BARROW HILL, TOTON, TAMWORTH, WATER 
ORTON, DUDDESTON R/R, NUNEATON, 
DAVENTRY



SR: Buses replace trains between Dumfries and 
Carlisle.



Work Content:

CRSA: PLTR Mossband - Esk Viaduct Down Main 6m
39ch 6m 60ch (54hrs)

Haulage times TBC

CD: Kingmoor Resignalling (48hrs)

LNWN25-0014

NW4001
NW4021
NW4031
NW4033
NW9901
NW9909
SC001
SC031

NW5015
NW5017
NW5019

NW6005

56m66ch and 58m40ch

0m0ch and 0m46ch

67m50ch and 0m70ch

0m70ch and 12m30ch

56m66ch and 67m38ch

67m43ch and 68m38ch

68m62ch and 0m60ch

4m79ch and 8m55ch

0m0ch and 0m46ch

67m50ch and 0m72ch

6m7ch and 8m11ch

0m72ch and 1m5ch

6m45ch and 12m61ch

0m1ch and 1m5ch

0m66ch and 1m10ch

IBJ Work

In Connection With 
Engineering Work

Permanent Way Inspection

Patrolling 

PL Grinding Train

S&T Points

SO53/54 Points Inspection

C11 Rerail Resleeper 
Reballast - Trax

In Connection With 
Engineering Work

Rail Testing and Lubrication

Follow-Up Work

In Connection With 
Engineering Work

OHL Work

In Connection With 
Engineering Work

Track Works

31/05/25

31/05/25

31/05/25

31/05/25

31/05/25

31/05/25

31/05/25

01/06/25

01/06/25

01/06/25

31/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10726063

W2025/10666004

W2025/10666002

W2025/10638805

W2025/11039447

W2025/10819428

W2025/10642676

W2025/11069389

W2025/10819572

W2025/10958547

W2025/10957136

W2025/11243518

W2025/11243516

W2025/11243519

W2025/11071609

Week 10  - Continued
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Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0001 Sat

0001 Sat

31/05/25

31/05/25

2359 Sat

2359 Sat

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

All Lines

All Lines

Wigan Station Jn

Crow Nest Jn

Crow Nest Jn

Lostock Jn

P2025/4151907 NW6009
NW6013

29/03/25

29/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 10  - Continued
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Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0500 Mon

0500 Mon

2350 Mon

2350 Mon

2350 Mon

0545 Tue

2350 Tue

2350 Tue

2350 Tue

0545 Wed

2350 Wed

2350 Wed

2350 Wed

0545 Thu

2350 Thu

2350 Thu

2350 Thu

0545 Fri

31/05/25

26/05/25

27/05/25

27/05/25

27/05/25

27/05/25

28/05/25

28/05/25

28/05/25

28/05/25

29/05/25

29/05/25

29/05/25

29/05/25

30/05/25

30/05/25

30/05/25

31/05/25

0500 Sat

2350 Mon

0545 Tue

0545 Tue

0545 Tue

2350 Tue

0545 Wed

0545 Wed

0545 Wed

2350 Wed

0545 Thu

0545 Thu

0545 Thu

2350 Thu

0545 Fri

0545 Fri

0545 Fri

0030 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Passenger 
Loop

All Lines

Down/Up Copley 
Hill Chord

Down 
Huddersfield/Dow
n Main
Up Main/Up 
Huddersfield

All Lines

Down/Up Copley 
Hill Chord

Down 
Huddersfield/Dow
n Main
Up Main/Up 
Huddersfield

All Lines

Down/Up Copley 
Hill Chord

Down 
Huddersfield/Dow
n Main
Up Main/Up 
Huddersfield

All Lines

Down/Up Copley 
Hill Chord

Down 
Huddersfield/Dow
n Main
Up Main/Up 
Huddersfield

All Lines

Dewsbury

Copley Hill East Jn

Copley Hill East Jn

Whitehall East Jn

Thornhill LNW Jn

Copley Hill East Jn

Copley Hill East Jn

Whitehall East Jn

Thornhill LNW Jn

Copley Hill East Jn

Copley Hill East Jn

Whitehall East Jn

Thornhill LNW Jn

Copley Hill East Jn

Copley Hill East Jn

Whitehall East Jn

Thornhill LNW Jn

Copley Hill East Jn

Dewsbury

Thornhill LNW Jn

Copley Hill West 
Jn

Thornhill LNW Jn

Whitehall East Jn

Thornhill LNW Jn

Copley Hill West 
Jn

Thornhill LNW Jn

Whitehall East Jn

Thornhill LNW Jn

Copley Hill West 
Jn

Thornhill LNW Jn

Whitehall East Jn

Thornhill LNW Jn

Copley Hill West 
Jn

Thornhill LNW Jn

Whitehall East Jn

Thornhill LNW Jn

Bradley Jn

P2025/3941437 0500 MON TO 0030 SAT

TPE SERVICES DIVERTED VIA HEALEY MILLS 
AND WAKEFIELD KIRKGATE



NORTHERN LEEDS - WIGAN SERVICES 
DIVERTED VIA BRADFORD INTERCHANGE



AFFECTED LNER SERVICES TO 
START/TERMINATE AT LEEDS



RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE



50MPH TEMPORARY SPEED REQUIRED ON THE 
DOWN HUDDERSFIELD 32M 41CH TO 32M 46CH 
BETWEEN 0500 SAT 31/05/2025 TO 0825 SUN 
29/06/2025. TSR 2025/216774



50MPH TEMPORARY SPEED REQUIRED ON THE 
UP HUDDERSFIELD 32M 46CH TO 32M 41CH 
BETWEEN 0500 SAT 31/05/2025 TO 0825 SUN 
29/06/2025. TSR 2025/216781



0030 SAT TO 0015 SUN AND 0815 SUN TO 0430 
MON 02/06 

ACCESS AVAILABLE TO HUDDERSFIELD FROM 
THE WEST ONLY 



ACCESS AVAILABLE TO DEWSBURY FROM THE 
EAST ONLY 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE 



NOMINATED FREIGHT SERVICES TO BE 
DIVERTED VIA THE HOPE VALLEY 



GRAND CENTRAL TO START/TERMINATE AT 
HALIFAX 

DIVERTING VIA BRAMLEY 



PENISTONE ROUTE SERVICES UNAFFECTED 



SATURDAY OVERNIGHT STABLING AVAILABLE IN
HUDDERSFIELD PLATFORMS 2, 5, 6 AND 2 
ROADS IN STATION SIDINGS

LN836
LN854
LN858
LN859
LN860
LN861
LN862
NW7001
NW7021

32m26ch and 39m30ch

15m12ch and 29m10ch

15m12ch and 27m60ch

33m60ch and 41m8ch

32m21ch and 41m68ch

32m26ch and 41m68ch

30m20ch and 32m0ch

35m50ch and 40m0ch

28m45ch and 33m30ch

30m26ch and 35m40ch

9m30ch and 8m40ch

6m34ch and 4m21ch

38m24ch and 185m26ch

S&T Maintenance

Mandatory Track Inspection

Major Projects

Major Projects

Major Projects

Technical Inspection

C15 Drainage Only

Mandatory Track Inspection

Major Projects

Patrolling 

Mobile Maintenance Train

Structures Examination

S&T Work

26/05/25

26/05/25

26/05/25

26/05/25

26/05/25

27/05/25

27/05/25

27/05/25

27/05/25

28/05/25

28/05/25

28/05/25

28/05/25

29/05/25

29/05/25

29/05/25

29/05/25

30/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10968743

W2025/10972025

W2025/11060668

W2025/11058927

W2025/10575983

W2025/10968589

W2025/10945638

W2025/11089376

W2025/10690222

W2025/10971207

W2025/11052768

W2025/11077561

W2025/10968526
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Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0500 Sat

0015 Sun

0015 Sun

0015 Sun

0815 Sun

0010 Sun

02/06/25

31/05/25

02/06/25

02/06/25

01/06/25

01/06/25

01/06/25

01/06/25

02/06/25

01/06/25

0430 Mon

0500 Sat

0430 Mon

0430 Mon

0015 Sun

0815 Sun

0815 Sun

0815 Sun

0430 Mon

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Bradley Single

All Lines

Down and Up

Down L&Y

Up L&Y

All Lines

Down Passenger 
Loop

All Lines

Single

All Lines

All Lines

Bradley Wood Jn

Copley Hill East Jn

Dryclough Jn

Dewsbury East Jn

Dewsbury

Dewsbury

Copley Hill East Jn

Penistone

Dewsbury

Marple Wharf Jn

Greetland Jn

Milner Royd Jn

Bradley Jn

Dewsbury

Diggle Jn SB

Huddersfield

Bradley Jn

New Mills Central

P2025/3941437

P2025/4164815 NW9007

176m30ch and 176m60ch
Drainage Work

31/05/25

31/05/25

31/05/25

31/05/25

31/05/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/11202015

Week 10  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0300 Mon

0300 Mon

07/06/25

07/06/25

2359 Sat

2359 Sat

Affected

Affected

Up Stafford Fast / 
Up Stafford / Up 
TV Fast
Down Trent Valley
Fast / Down Stoke
/ Down Main

Stafford Trent Valley
Jn No.1

Stone Jn

Nuneaton North 
Jn

P2025/4111462 ****** AVANTI -  POST 0300 MON *******



ALL TV SX DAYTIME SERVICES BETWEEN 
MONDAY 02/06/25 AND SATURDAY 07/06/25 (INC.)
REQUIRE AN ADDITIONAL 2 MINS ENGINEERING 
TIME TO BE ADDED APPROACHING COLWICH JN 
IN THE DOWN DIRECTION AND APPROACHING 
RUGBY TV IN THE UP DIRECTION. 



UP TRAINS CAN REMOVE THE 1 MIN 
ENGINNERING TIME APPROACHING BOTH TRING
AND WEST LONDON JN TO ALLOW THEM TO 
ARRIVE RIGHT TIME.



DOWN TRAINS CAN REMOVE THE 1 MIN 
ENGINNERING TIME APPROACHING EITHER 
STOKE OR CREWE AND EITHER CHEADLE 
HULME, EUXTON JN, WEAVER JN OR CHESTER 
TO ALLOW THEM TO ARRIVE RIGHT TIME.



THIS IS DUE TO TSRs 214012, 214272, 
214281,214013, 215082, 214881, 214862.



NOTE THIS REQUIREMENT HAS BEEN 
REPEATED IN POSSESSION ITEM 3919969



*********************************************

MD101
NW1001

02/06/25

02/06/25

11Week
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Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

09/06/25

09/06/25

09/06/25

09/06/25

09/06/25

09/06/25

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
T&H

Down and Up City
Line

Down and Up 
New Line

Down and Up 
North London

Down and Up 
High Level

Reversing Siding

Willesden 
Turnback Siding

Down and Up 
North London

Down and Up City
Line

Down and Up 
New Line

Down and Up 
High Level

Reversing Siding

Willesden 
Turnback Siding

Junction Road Jn

Harlesden Jn

Willesden Suburban 
Jn

Acton Wells Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Gospel Oak Jn

Kensal Green Jn

Kentish Town 
West

Mitre Bridge Jn

Kensal Green Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

P2025/3943339

P2025/3943681

NO TRAINS TO BE STABLED IN THE REVERSING 
SIDING AT KENSAL GREEN 



OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS 
NOT PERMITTED 



ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 8/9 ROTR

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO BE STABLED IN THE REVERSING 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9

EA1310
EA1370
MD150
MD155
MD160

EA1310
MD150
MD155
MD160

5m15ch and 0m52ch

1m57ch and 0m45ch

1m57ch and 2m55ch

1m57ch and 0m45ch

1m57ch and 0m45ch

1m1ch and 1m40ch

1m57ch and 0m45ch

4m64ch and 0m4ch

1m1ch and 1m40ch

1m60ch and 4m30ch

1m57ch and 0m45ch

1m57ch and 0m45ch

1m57ch and 0m45ch

4m67ch and 0m45ch

1m57ch and 0m45ch

Preparatory Work

Remove Rail Defects

Patrolling 

Welding and Grinding

URFDO Inspections

URFDO Inspections

Off Track Work

P & D Maintenance

Track Maintenance

Drainage Inspection

Off Track Work

Remove Rail Defects

URFDO Inspections

S&T Maintenance

Welding and Grinding

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

09/06/25

09/06/25

09/06/25

09/06/25

09/06/25

09/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11025395

W2025/10797675

W2025/10797803

W2025/10807043

W2025/10804516

W2025/10804467

W2025/10806462

W2025/10804756

W2025/10797840

W2025/10806691

W2025/10806512

W2025/10797678

W2025/10804418

W2025/10803966

W2025/10807044

Week 11  - Continued
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Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0115 Sun

0115 Sun

0115 Sun

0115 Sun

09/06/25

09/06/25

09/06/25

09/06/25

0500 Mon

0500 Mon

0500 Mon (29 hrs)

0500 Mon

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains

Shunt Neck

Up & Down South 
West
Up & Down South 
West Goods
Down and Up 
South West
Down and Up 
West London / 
Willesden Relief
Down and Up 
High Level

Reception Sidings 
1&2

Acton Wells Jn

Willesden No.7 Jn

Mitre Bridge Jn

Willesden Euro 
Terminal

Mitre Bridge Jn

Shepherds Bush

Willesden High 
Level Jn

Willesden Euro 
Terminal

P2025/3925817 NO ROUTE BETWEEN SLOW LINES AND SOUTH 
WEST LINES / WEST LONDON LINES AT WEST 
LONDON JN.

NO ACCESS BETWEEN KENSINGTON OLYMPIA 
AND NORTH LONDON LINES VIA MITRE BRIDGE.
NO ACCESS BETWEEN WEST LONDON AND 
SOUTH WEST LINES, OLD OAK (POWERDAY) AND
SOUTH WEST SIDINGS.

ARL: NO ACCESS TO CLAPHAM JN, NO ROUTE 
TO CLAPHAM JN, TRAINS TO START/TERMINATE 
WILLESDEN HIGH LEVEL AND SHEPARDS BUSH 
REVERSE IF REQUIRED.

SOUTHERN: NO SERVICE TO WATFORD. TRAINS 
TO START TERMINATE SHEPARDS BUSH IF 
REQUIRED.REVERSE PLATFORM 1.

FREIGHT: DUE TO MITRE BRIDGE BLOCK TRAINS
TO DIVERT VIA KEW AND RELIEFS. 6O07 TO BE 
RETIMED LATER OR RUN TO WEMBLEY 
REVERSE.

FREIGHT: DUE TO SOUTH WEST LINES BLOCKED
TRAINS TO DIVERT WILLESDEN HIGH LEVEL.

ROUTE AVAILABLE FOR CHANNEL TUNNEL 
SERVICES BETWEEN SOUTHERN REGION AND 
WEMBLEY YARD VIA KEW AND ACTON CANAL 
WHARF JN.

ACCESS EUROTERMINAL AND ACTON 
RECEPTION LINES 1 & 2 AT NORTH END ONLY.

KEW MUST BE OPEN.

EA1310
EA1360
MD160
MD166
MD167
SO250

5m0ch and 0m51ch

C11 Rerail Resleeper 
Reballast - Trax

08/06/25

08/06/25

08/06/25

08/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10998363
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EAS_V4_2_2025

1500 Sat

1500 Sat

1500 Sat

1500 Sat

1500 Sat

1500 Sat

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0745 Sun

0745 Sun

09/06/25

09/06/25

09/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

09/06/25

09/06/25

0500 Mon

0500 Mon

0500 Mon

0100 Sun (54 hrs)

0100 Sun

0500 Sun

0745 Sun

0745 Sun (54 hrs)

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0500 Mon (54 hrs)

0500 Mon

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains

Possession

Possession

Down Bushbury 
Goods Loop

Four Ashes Up 
Goods Loop

Down and Up 
Oxley Chord

Down and Up 
Grand Junction

Down and Up 
Stour/Penkridge

Down Penkridge

Up Penkridge 
Fast/Up Penkridge
Up Penkridge 
Slow
Down and Up 
Stour/Penkridge

Down and Up 
Grand Junction

Down and Up 
Heath Town

Platforms 1, 2, 3

Platform 6 (North 
Bay)
Down and Up 
Wellington

Wolverhampton 
Carriage Siding
Platform 5 (South 
Bay)
Platform 4

North Yard

Down and Up 
Grand Junction

Down and Up 
Stour/Penkridge

Bushbury Jn

Four Ashes

Bushbury (Oxley) Jn

Bushbury Jn

Penkridge

Rickerscote (OHNS)

Penkridge

Bushbury Jn

Wolverhampton 
Crane Street Jn

Wolverhampton

Oxley Stafford Road 
Jn

Wolverhampton

Bushbury Jn

Penkridge

Bushbury Jn

Four Ashes

Oxley Stafford 
Road Jn

Portobello Jn 
(West Midlands)

Wolverhampton 
North Jn

Penkridge

Monmore Green

Noose Lane LC

Portobello Jn 
(West Midlands)

Wolverhampton

Wolverhampton 
North Jn

Wolverhampton

Portobello Jn 
(West Midlands)

Wolverhampton 
North Jn

P2025/3906451 XC MANCHESTER TO BOURNEMOUTH SERVICES
TO START / TERMINATE AT WOLVERHAMPTON. 
XC MANCHESTER TO BRISTOL SERVICES TO 
START / TERMINATE AT WOLVERHAMPTON.



WMT TO STABLE IN WOLVERHAMPTON 
PLATFORMS 4 & 5



STABLED UNITS TO HAVE PANTOGRAPHS 
LOWERED AND LOCKED.



AFFECTED AWC SERVICES TO TERMINATE AT 
CREWE FROM THE NORTH AND AT 
WOLVERHAMPTON FROM THE SOUTH.

MD301
MD320
MD365
MD801
MD805
NW1002

0m75ch and 0m0ch

14m0ch and 16m40ch

14m10ch and 23m35ch

0m2ch and 0m0ch

13m0ch and 15m32ch

14m0ch and 15m32ch

Off-Track Inspections

In Connection With Isolation 
Arrangements

Off-Track Inspections

In Connection With 
Engineering Work

Off-Track Inspections

OHL Wiring Train

07/06/25

07/06/25

07/06/25

07/06/25

07/06/25

07/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11033393

W2025/11086297

W2025/11033489

W2025/11086394

W2025/11033391

W2025/11086127
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EAS_V4_2_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

09/06/25

09/06/25

09/06/25

09/06/25

09/06/25

09/06/25

09/06/25

09/06/25

09/06/25

09/06/25

09/06/25

09/06/25

09/06/25

09/06/25

09/06/25

09/06/25

09/06/25

09/06/25

0440 Mon

0440 Mon

0440 Mon

0040 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0040 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

No. 2 Reception

Down Oxford 
Sidings 1, 2, 3, 
Headshunt
Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (R/G-
X) (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Hinksey North

Oxford

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey South

Oxford

Hinksey North

Oxford

Oxford North Jn

P2025/3928474 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 2 
AT OXFORD.



WORK DETAILS = MAINTENANCE w/10874150

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

56m12ch and 61m5ch

67m17ch and 68m22ch

62m75ch and 69m15ch

62m75ch and 64m60ch

62m76ch and 64m0ch

62m35ch and 62m65ch

Structures Examination

LC Work S&T

P-Way Maintenance

Technical Inspection

Major Projects

S&T Maintenance

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

09/06/25

09/06/25

09/06/25

09/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11077354

W2025/11188262

W2025/11039227

W2025/11039564

W2025/11079428

W2025/10874150

Week 11  - Continued
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Y C
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Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2115 Sat

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0001 Sat

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

03/04/26

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

2100 Sun

1700 Sun

1700 Sun

1700 Sun

1700 Sun

2359 Fri

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

All Lines

All Lines

Down Goods Loop

All Lines

All Lines

Castle Bromwich 
Curve/Down and 
Up Sutton Park
All Lines

All

All Lines

All Lines

Down & Up Water
Orton Curve

Down and Up 
Camphill

Greenford Bay 
Line

Greenford East 
Curve

Down and Up 
Greenford Branch

Down, Up and 
Single Wycombe

Up & Down 
Aylesbury Siding

Hagley

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

Lye

Sutton Park No 1 GF

Landor Street Jn

Whitacre Jn

St. Andrews Jn

Water Orton East Jn

Park Lane Jn (West 
Midlands)

Lifford East Jn

Greenford

Greenford East Jn

Greenford West Jn

South Ruislip

Quainton Road

Hartlebury

Hagley

Stourbridge Jn

Stourbridge North
Jn

Castle Bromwich 
Jn

Kingsbury Jn

Landor Street Jn

Stockingford 
Station, former 
site of
Water Orton West
Jn

Bordesley Jn

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Park Royal Jn

Claydon L&NE 
JCN SB 
(43m05ch)

P2025/4010412

P2025/4013500

P2025/4110033

P2025/4115257

P2025/4134136

P2025/4070763

TRAINS TO TRAVEL VIA SELLY OAK, OR SUTTON 
PARK, SOHO ROAD, KIDDERMINSTER AND 
WORCESTER SHRUB HILL

MD430

MD430
MD435
MD450

MD501
MD545
MD555
MD560
MD565
MD570

MD570

GW110
GW117
GW174
GW175
MD705

MD726

134m58ch and 135m40ch

140m75ch and 141m7ch

142m20ch and 142m60ch

32m70ch and 37m60ch

42m15ch and 45m25ch

4m65ch and 9m67ch

43m5ch and 43m61ch

Patrolling 

Patrolling 

Patrolling 

S&T Maintenance

Station Construction

HS2 ASPRO Major Projects

Unload Materials

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

07/06/25

07/06/25

07/06/25

07/06/25

07/06/25

07/06/25

07/06/25

08/06/25

08/06/25

08/06/25

08/06/25

29/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10787266

W2025/10787348

W2025/10786925

W2025/11129996

W2025/11052776

W2025/11087733

W2025/10957991

Week 11  - Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0001 Sat

2300 Wed

2300 Thu

0040 Sun

2325 Sat

2325 Sat

2325 Sat

2325 Sat

2325 Sat

2325 Sat

2325 Sat

31/07/25

12/06/25

13/06/25

08/06/25

09/06/25

08/06/25

08/06/25

09/06/25

08/06/25

08/06/25

08/06/25

2359 Thu

0001 Thu

0400 Fri

0925 Sun

0440 Mon

0935 Sun

0935 Sun

0440 Mon

0830 Sun

0935 Sun

0935 Sun

Possession

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)+Deto
nators
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Claydon Loop

Claydon 
Reception Line
Down Main

Down and Up 
Main and Down 
Goods Loop

All Lines

All Lines

Platforms 3 and 4

Platform 1

B and C Up & 
Down Goods
Platform 6

All Lines

All Lines

Up & Down 
Newcastle

All Lines

Down Through 
Goods
Up Through 
Goods
Down Goods Loop

Claydon East Jn

Wylds Lane Jn

Malvern Wells Single
line

Plumley West SB

Cove LC (CCTV)

Carlisle North Jn

Carlisle South Jn

Gretna Jn

Carlisle South Jn

Carlisle South Jn

Bog Jn

Claydon West Jn

Norton Jn

Newland East LC 
and SB

Hale

Carlisle North Jn

Carlisle South Jn

Currock Jn

Gretna Jn

Petteril Bridge Jn

Plumpton Loop

Upperby Bridge 
Jn

P2025/4160115

P2025/3996419

P2025/3996499

P2025/4167825

P2025/3917385

NO ACCESS TO CLAYDON DEPOT.

NO ACCESS / EGRESS KINGMOOR YARD / TMD



PLATFORMS 2, 5, 7 & 8 IN CARLISLE STATION 
WILL NOT BE INCLUDED AS PART OF THIS 
POSSESSION.

PLATFORM 6 TO BE KEPT CLEAR.



TPE: Manchester Airport - Carlisle. 



SR: Buses replace trains between Dumfries and 
Carlisle.



Work Content:

CD: Kingmoor Resignalling

MD736

MD900

MD940

NW3023

NW4001
NW4021
NW4031
NW4033
NW9901
SC001
SC031

12m32ch and 11m50ch

117m46ch and 120m4ch

126m21ch and 130m19ch

11m15ch and 14m45ch

68m60ch and 0m40ch

6m7ch and 8m11ch

8m46ch and 10m40ch

67m50ch and 0m72ch

64m10ch and 65m0ch

1m10ch and 2m30ch

67m50ch and 0m70ch

0m70ch and 12m30ch

0m0ch and 0m65ch

68m52ch and 0m20ch

5m70ch and 8m5ch

68m62ch and 0m60ch

HS2 ASPRO Major Projects

Patrolling 

Patrolling 

Vegetation Clearance

S&T Points

Follow Up Tamping

Permanent Way Inspection

Rail Testing and Lubrication

Rail Lubricators

Patrolling 

Permanent Way Inspection

Patrolling 

In Connection With 
Engineering Work

Station Work

Patrolling 

SO53/54 Points Inspection

29/03/25

11/06/25

12/06/25

08/06/25

07/06/25

07/06/25

07/06/25

07/06/25

07/06/25

07/06/25

07/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11265574

W2025/10791862

W2025/10792043

W2025/11276460

W2025/10819631

W2025/11069423

W2025/11001826

W2025/10958499

W2025/10825647

W2025/10638906

W2025/11039074

W2025/11037226

W2025/11039535

W2025/11070871

W2025/10638929

W2025/11009958

Week 11  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

2210 Sat

0005 Mon

0001 Sat

0001 Sat

0015 Mon

1600 Sat

09/06/25

09/06/25

09/06/25

09/06/25

09/06/25

09/06/25

0400 Mon

0540 Mon

0515 Mon

0515 Mon

0445 Mon

1000 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

All Lines

All Lines

All Lines

All Lines

All Lines

Arrival/Departure 
Line

Lockerbie North

Cheadle Hulme 
North Jn

Guide Bridge Station
Jn

Ashton Moss North 
Jn

Fairfield

Windsor Bridge 
South Jn

Cove LC (CCTV)

Prestbury

Ash Bridge Jn

Denton Jn SB 
(DJ)

Guide Bridge 
West Jn

Deal Street Jn

P2025/3924900

P2025/4167814

P2025/3939534

P2025/4108029

(RSAS)'KirtleBridge S&C, 2A/B, 3A/B, 16m 1670 to 
17m 100y, Grenta Jcn to Lockerbie



TPE: Scotland services will start/terminate at Carlisle.


AWC: RAIL REPLACEMENT BETWEEN CARLISLE 
AND GLASGOW/EDINBURGH.



GBRF: SERVICES DIVERTED VIA ECML.



FREIGHTLINER: 4S47 & 4S82 WILL NOT RUN. 
DAVENTRY SERVICES TO DIVERT SHOTTS, 
CRAIGLOCKHART JN, NEW CRAIGHALL, ECML, 
BARROWHILL, TAPTON, CHESTERFIELD AND 
BACK TO BOOKED. FELIXSTOWE TO RUN 
SHOTTS, CRAIGLOCKHART JN, NEW CRAIGHALL,
ECML, PETERBOUROUGH, ELY, BURY ST 
EDMUNDS, STOWMARKET. THAMES TRAFFIC 
WILL RUN SHOTTS, CRAIGLOCKHART JN, 
NEWCRAIGHALL, ECML.

FLHH: 6F33 & 6F39 WNR. 6H05(FO), 6H19(SUN), 
6H38(SUN) TO RUN INTO GUIDE BRIDGE 
AVENUE SIDINGS. 6B40(SO), 6H72(FO) 
6H39(SUN) SOUTH BOUND HEAVY HAUL 
SERVICES WILL NEED TO RUN VIA MIDDLEWICH,
NORTHWICH & WCML.



Work Content

Works Delivery: Denton S&C Reballasting works

LNWN25-0014

NW4001
NW4031
SC001

NW5009

NW5011
NW5013

NW6005

12m1320yds and 21m254yds

0m5ch and 7m31ch

5m5ch and 4m61ch

1m50ch and 4m65ch

0m66ch and 1m10ch

S&C Heavy Refurb

OHL Work

In Connection With 
Engineering Work

C70 S&C - Complete 
Renewal 113A

Track Works

07/06/25

09/06/25

07/06/25

07/06/25

09/06/25

07/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11039589

W2025/11274809

W2025/11077483

W2025/11077398

W2025/11071610

Week 11  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0500 Sat

0500 Sat

0015 Sun

0015 Sun

0015 Sun

0815 Sun

07/06/25

07/06/25

07/06/25

07/06/25

08/06/25

09/06/25

08/06/25

08/06/25

08/06/25

09/06/25

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0015 Sun

0430 Mon

0815 Sun

0815 Sun

0815 Sun

0430 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Bradley Single

All Lines

Down Passenger 
Loop

Down L&Y

Up L&Y

All Lines

All Lines

Bradley Single

All Lines

Single

All Lines

Bradley Wood Jn

Thornhill LNW Jn

Dewsbury

Dewsbury East Jn

Dewsbury

Dewsbury East Jn

Bradley Wood Jn

Copley Hill East Jn

Penistone

Dewsbury

Bradley Jn

Dewsbury

Milner Royd Jn

Bradley Jn

Bradley Wood Jn

Bradley Jn

Diggle Jn SB

Huddersfield

Bradley Jn

P2025/3983105 TRU WEST | W7 | EYE OF NEEDLE



0500 SAT TO 0015 SUN AND 0815 SUN TO 0430 
MON

ACCESS AVAILABLE TO HUDDERSFIELD FROM 
THE WEST  OR BRADLEY CURVE ONLY



ACCESS AVAILABLE TO DEWSBURY FROM THE 
EAST ONLY



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE



NOMINATED FREIGHT SERVICES TO BE 
DIVERTED VIA THE HOPE VALLEY



GRAND CENTRAL TO START/TERMINATE AT 
HALIFAX 

DIVERTING VIA BRAMLEY



PENISTONE ROUTE SERVICES UNAFFECTED



SATURDAY OVERNIGHT STABLING AVAILABLE IN
HUDDERSFIELD PLATFORMS 2, 5, 6 AND 2 
ROADS IN STATION SIDINGS



50MPH TEMPORARY SPEED REQUIRED ON THE 
DOWN HUDDERSFIELD 38M 65CH TO 39M 17CH 
BETWEEN 0430 MON 09/06/2025 TO 0430 MON 
16/06/2025. TSR 2025/213857

LN836
LN854
LN858
LN860
LN861
LN862
NW7021

30m26ch and 35m40ch

30m20ch and 37m0ch

28m45ch and 33m30ch

35m50ch and 40m0ch

15m12ch and 27m60ch

33m60ch and 41m8ch

15m12ch and 29m10ch

9m30ch and 8m40ch

Patrolling 

S&T Maintenance

Major Projects

Mandatory Track Inspection

Major Projects

Major Projects

Mandatory Track Inspection

Mobile Maintenance Train

07/06/25

07/06/25

07/06/25

07/06/25

07/06/25

07/06/25

08/06/25

08/06/25

08/06/25

08/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10982844

W2025/10982071

W2025/10690223

W2025/11089781

W2025/11060756

W2025/11059028

W2025/10983686

W2025/11052769

Week 11  - Continued
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Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

2355 Sat

2355 Sat

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0150 Sun

0150 Sun

1200 Sun

1900 Sun

1900 Sun

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

16/06/25

16/06/25

0140 Sun

0140 Sun

0845 Sun

1200 Sun

1900 Sun

1900 Sun

1900 Sun

0845 Sun

0845 Sun

1815 Sun

1815 Sun

1900 Sun

0410 Mon

0410 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Down and Up 
Northampton

Up & Down Slow

Down and Up 
Fast / Main

Down and Up 
Slow/Northampton

Northampton Bays
4 & 5

Down Goods Loop

Reception Line

Up & Down Slow

Down and Up 
Main

Down Platform 
Loop

River Sidings

Kings Heath 
Depot
Up Sidings

Down and Up 
Northampton

Down and Up 
Northampton

Up & Down Slow

Althorpe Park HABD

Mill Lane Jn 
(Northampton)

Blisworth

Daventry North Jn

Northampton

Mill Lane Jn 
(Northampton)

Mill Lane Jn 
(Northampton)

Long Buckby Wharf 
OHNS

Northampton North 
Jn

Northampton

Mill Lane Jn 
(Northampton)

Daventry North Jn

Daventry North Jn

Mill Lane Jn 
(Northampton)

Northampton 
North Jn

Milton Keynes 
North Jn

Northampton

Northampton 
North Jn

Northampton 
South Jn

Blisworth

Northampton 
South Jn

Northampton

Northampton 
North Jn

Hanslope North 
Jn

Northampton 
North Jn

P2025/3919840 2355 SAT TO 0140 SUN AND 0845 SUN TO 1900 
SUN

TRAINS TO TRAVEL VIA WEEDON.



0140 SUN TO 0410 MON

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN MILTON KEYNES CENTRAL 
AND RUGBY VIA NORTHAMPTON.



0140 SUN TO 1900 SUN

NO ACCESS NORTHAMPTON STATION, RIVER 
SIDINGS, KINGS HEATH DEPOT, CASTLE YARD 
AND NORTHAMPTON UP SIDINGS.

WMT LAST SERVICE TO TERMINATE IN 
NORTHAMPTON PLATFORM 3 AND FORM THE 
FIRST SERVICE FROM NORTHAMPTON.

NORTHAMPTON PLATFORM 3, BAYS 4 & 5, MK 
PLATFORM 2 AVAILABLE FOR WMT STABLING.

ECS STABLED IN PLATFORM 3 TO LOWER 
PANTOGRAPH, DRIVER TO INFORM SIGNALLER 
WHEN COMPLETED.



0140 SUN TO 1200 SUN

NO ACCESS WOLVERTON RAIL CARE SIDINGS.

STABLED AC TRACTION AT WOLVERTON RAIL 
CARE SIDINGS TO HAVE PANTOGRAPHS 
LOWERED.



0150 SUN TO 1815 SUN

STABLED AC TRACTION AT NORTHAMPTON 
STATION, RIVER SIDINGS, KINGS HEATH DEPOT 
AND NORTHAMPTON UP SIDINGS TO HAVE 
PANTOGRAPHS LOWERED.



0825 SUN TO 0410 MON

ACCESS DAVENTRY IRFT FROM RUGBY 
DIRECTION ONLY. SOUTHBOUND SERVICES TO 
RUN TO RUGBY AND RUN ROUND.

MD101
MD105

66m41ch and 70m2ch

65m35ch and 66m36ch

56m20ch and 56m70ch

56m20ch and 56m70ch

65m60ch and 66m36ch

56m20ch and 56m70ch

57m0ch and 58m50ch

57m0ch and 65m40ch

65m0ch and 66m36ch

54m60ch and 65m20ch

C13 Resleeper Reballast 
Form - Trax

P & D Maintenance

S&T Work

Patrolling 

S&T Work

Track Maintenance

C2 Rerail - Both Rails

OHL Inspection

Track Maintenance

Patrolling 

14/06/25

14/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

12Week

W2025/10912071

W2025/11060805

W2025/11060813

W2025/11060890

W2025/11060943

W2025/11060728

W2025/10853755

W2025/10954388

W2025/11060730

W2025/11043733

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

2200 Sat

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

1100 Sun

1100 Sun

1100 Sun

0045 Mon

15/06/25

16/06/25

16/06/25

15/06/25

15/06/25

15/06/25

15/06/25

16/06/25

16/06/25

16/06/25

15/06/25

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

1800 Sun

0305 Mon

0305 Mon

1100 Sun

1100 Sun

1100 Sun

1100 Sun

0305 Mon

0305 Mon

0500 Mon

1100 Sun

0500 Mon

0045 Mon

0045 Mon

0045 Mon

0305 Mon

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

BLOCKED To
Electric Trains

Possession

Acton Yard

Reception 1, 2 & 3

Down and Up 
Goods

Down and Up 
Poplar

Up 
Richmond/Up/Up 
North London
Down North 
London/Down/Do
wn Richmond
Down and Up City
Line

Down and Up 
New Line

Shunt Neck

Down and Up 
South West
Up & Down South 
West Goods
Up & Down South 
West
Down and Up 
Kew

Down and Up 
High Level

Reversing Siding

Willesden Turn 
Back Siding

Up 
Richmond/Up/Up 
North London
Down North 
London/Down/Do
wn Richmond
Down and Up City

Up 
Richmond/Up/Up 
North London

Acton West

Acton Canal Wharf 
Jn

Acton East

Hampstead Heath

Gunnersbury Jn

Harlesden Jn

Willesden Suburban 
Jn

Acton Wells Jn

Kew East Jn

Mitre Bridge Jn

Kensal Green Jn

Willesden High Level
Jn

Kensal Green Jn

Gunnersbury Jn

Kensal Green Jn

Hampstead Heath

Acton East

Acton Wells Jn

Gunnersbury Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

South Acton Jn

Willesden High 
Level Jn

Kensal Green Jn

Willesden High 
Level Jn

Gunnersbury Jn

Kensal Green Jn

Kensal Green Jn

Gunnersbury Jn

Hampstead Heath

P2025/3915542 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GOSPEL OAK AND 
RICHMOND 



CHANNEL TUNNEL FREIGHT SERVICES TO RUN 
VIA WEST LONDON LINE, WEMBLEY YARD 
(R/R)AND THEN TO PRIMROSE HILL/KENSAL 
GREEN JN 



FREIGHT TRAFFIC VIA THE CITY LINES TO BE 
DIESEL ONLY



FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS FROM 
0110 TO 1100 SUN AND 0045 TO 0305 MON 



ACTON TRAFFIC TO BE RETIMED/RUN TO/FROM 
WEMBLEY 



6E62 TO BE RE-TIMED OR NOT TO RUN 

6O87/6063/6O50/6O47 TO BE RE-TIMED 



NO TRAINS TO BE STABLED IN THE REVERSING 
SIDING AT KENSAL GREEN FROM 0110 TO 1100 
SUN AND 0045 TO 0500 MON 



ARL ECS TO/FROM WILLESDEN TMD TO RUN VIA
DC LINES TO WILLESDEN LOW LEVEL AND 
REVERSE, THEN TO NLL VIA NEW LINES FROM 
1100 SUN TO 0045 MON



THIS IS AN ANGLIA POSSESSION THAT IMPACTS 
ON WESTERN/NW&C



CD Track: Old Oak Common Down

NLL CYCLIC TYPE 9

NLL CYCLIC TYPE 13A

EA1310
EA1330
EA1360
GW130
MD150
MD155
MD160
MD167

4m64ch and 0m4ch

1m57ch and 2m55ch

5m20ch and 2m70ch

1m57ch and 0m45ch

1m57ch and 0m45ch

1m57ch and 0m45ch

1m57ch and 0m45ch

1m57ch and 0m45ch

1m57ch and 0m45ch

4m67ch and 0m45ch

0m20ch and 1m44ch

5m10ch and 2m70ch

1m57ch and 0m45ch

1m57ch and 0m45ch

1m57ch and 0m45ch

5m35ch and 2m70ch

P & D Maintenance

Patrolling 

Survey Work

Tamping

URFDO Inspections

URFDO Inspections

Welding and Grinding

Off Track Work

Remove Rail Defects

S&T Maintenance

Major Projects

S&C Unit Renewal 
(Maintenance Only)

Off Track Work

Remove Rail Defects

Welding and Grinding

C11 Rerail Resleeper 
Reballast - Trax

14/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

16/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10891934

W2025/10880279

W2025/10871468

W2025/11039677

W2025/10887855

W2025/10887858

W2025/10906304

W2025/10905460

W2025/10880456

W2025/10880571

W2025/11067787

W2025/11055418

W2025/10905543

W2025/10880559

W2025/10906393

W2025/10920537

Week 12  - Continued
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EAS_V4_2_2025

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0305 Mon

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

0305 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Sidings 
Possession

Possession

Down North 
London/Down/Do
wn Richmond
Down and Up City
Line

Down and Up 
New Line

Reversing Siding

Down and Up 
North London

Gunnersbury Jn

Harlesden Jn

Willesden Suburban 
Jn

Kensal Green Jn

Acton Wells Jn

Kensal Green Jn

Kensal Green Jn

Hampstead Heath

P2025/3915542 16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 12  - Continued

Continued
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EAS_V4_2_2025

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Down Dudley Run
Round Line and 
Up Dudley Siding
Down and Up 
Walsall/Walsall 
Fast/Cannock
Down and Up 
Grand Junction

Down Bescot 
Goods Loop
Up Bescot Goods 
Loop
Down and Up 
Sutton Park

Down and Up 
Darlaston

Down and Up 
Walsall Slow

Down Through 
Sidings

North Neck

Down Local Shunt
Neck
Engine Line

Down Perry Barr 
Goods Loop
Down Grand 
Junction
Up Grand Junction

Down and Up 
Cannock

Brook Siding

Walsall Pleck Jn

Rugeley Town

Portobello Jn (West 
Midlands)

Bescot Jn

Ryecroft Jn

Darlaston Jn

Walsall North Jn

Bescot Jn

Bescot Jn

Bescot Jn

Charlemont Road 
LC (R/G)

Charlemont Road 
LC (R/G)

Rugeley OHNS 
(NW1004)

Walsall South Jn

Bescot Curve Jn

Bescot Jn

Charlemont Road
LC (R/G)

Newton Jn 
(Bescot)

Sutton Park No 1 
GF

Walsall Pleck Jn

Bescot Jn

Bescot Jn

Newton Jn 
(Bescot)

Perry Barr OHNS 
(DGL and 
DPBGL)

Perry Barr OHNS 
(UGJ)

Rugeley Town

Walsall Pleck Jn

P2025/4069233 MD320
MD345
MD360
MD370
MD565
NW1004

6m60ch and 0m15ch

41m10ch and 47m48ch

9m50ch and 12m21ch

0m0ch and 0m30ch

7m50ch and 9m0ch

In Connection With Isolation 
Arrangements

Eradication Of Wet Beds

Station Construction

Welding and Grinding

Welding and Grinding

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11035582

W2025/11035328

W2025/10991654

W2025/11040779

W2025/11040775
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2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

0440 Mon

0440 Mon

0440 Mon

0040 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0040 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

No. 2 Reception

Down Oxford 
Sidings 1, 2, 3, 
Headshunt
Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (R/G-
X) (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Hinksey North

Oxford

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey South

Oxford

Hinksey North

Oxford

Oxford North Jn

P2025/3926749 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 2 
AT OXFORD.



WORK DETAILS = MAINTENANCE 
W2025/11037341

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

59m70ch and 60m20ch

72m45ch and 75m20ch

69m35ch and 71m17ch

63m0ch and 64m0ch

72m32ch and 75m30ch

67m17ch and 68m22ch

62m40ch and 62m75ch

55m10ch and 56m60ch

61m4ch and 61m23ch

S&T Maintenance

Technical Inspection

Structures Examination

Major Projects

P-Way Maintenance

LC Work S&T

Rail Testing and Lubrication

Preparatory Work

S&T Maintenance

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

16/06/25

16/06/25

16/06/25

16/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11115734

W2025/11037966

W2025/11077230

W2025/11079582

W2025/11037341

W2025/11188215

W2025/11037597

W2025/11003060

W2025/10876326

Week 12  - Continued
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EAS_V4_2_2025

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

1045 Sat

1045 Sat

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

16/06/25

16/06/25

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0500 Mon (43 hrs)

0500 Mon

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

Down Goods Loop

All Lines

All Lines

Castle Bromwich 
Curve/Down and 
Up Sutton Park
All Lines

All

All Lines

All Lines

Down & Up Water
Orton Curve

Down Arley

Up Arley

All Lines

Hagley

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

Lye

Sutton Park No 1 GF

Landor Street Jn

Whitacre Jn

St. Andrews Jn

Water Orton East Jn

Park Lane Jn (West 
Midlands)

Daw Mill GF

Water Orton East Jn

Hartlebury

Hagley

Stourbridge Jn

Stourbridge North
Jn

Castle Bromwich 
Jn

Kingsbury Jn

Landor Street Jn

Stockingford 
Station, former 
site of
Water Orton West
Jn

Abbey Jn

Coleshill Parkway

P2025/4010414

P2025/4013493

P2025/4110007

P2025/4003384

P2025/3940557

Work Content: PLTR Arley Tunnel, Tamworth Road 
Sleeper Squaring and Rerail



ALL OTHER WORK TO FIT AROUND THE MAJOR 
SECTION 7 ITEMS PLTR Arley Tunnel, Tamworth 
Road Sleeper Squaring and Rerail



No access to Daw Mill from the Nuneaton direction for
the duration.
Work Content: HS2 at Watton House



ACCESS AVAILABLE TO HAMS HALL AT ALL 
TIMES EXCEPT BETWEEN 00:10 TO 08:10 SUN 



AVANTI ECS TO RUN VIA LICHFIELD



XC STANSTEAD / ANGLIA SERVICES TO 
TERMINATE AT NUNEATON



FREIGHT TO DIVERT VIA WCML.

MD430

MD430
MD435
MD450

MD501
MD545
MD555
MD560
MD565
MD570

MD555

MD555

134m58ch and 135m40ch

140m75ch and 141m7ch

142m20ch and 142m60ch

33m17ch and 40m63ch

7m20ch and 3m3ch

33m25ch and 34m5ch

Patrolling 

Patrolling 

Patrolling 

Track Maintenance

C30-59 Renewals 
Miscellaneous

HS2 ASPRO Major Projects

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

14/06/25

14/06/25

14/06/25

14/06/25

14/06/25

14/06/25

14/06/25

14/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10787267

W2025/10787349

W2025/10786926

W2025/10957763

W2025/10938359

W2025/10935832

Week 12  - Continued
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EAS_V4_2_2025

2115 Sat

1000 Sat

1000 Sat

1000 Sat

0600 Sun

0600 Sun

0001 Sat

0001 Sat

2220 Sat

2220 Sat

1600 Sat

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

03/04/26

31/07/25

16/06/25

16/06/25

16/06/25

2100 Sun

0600 Sun

1700 Sun

1700 Sun

1700 Sun

1700 Sun

2359 Fri

2359 Thu

0515 Mon

0515 Mon

1000 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Camphill

Down Branch

Greenford East 
Curve

Down, Up and 
Single Wycombe

Greenford Bay 
Line

Down and Up 
Greenford Branch

Up & Down 
Aylesbury Siding

Claydon Loop

Claydon 
Reception Line
All Lines

All Lines

Arrival/Departure 
Line

Lifford East Jn

Greenford West Jn

Greenford East Jn

South Ruislip

Greenford

Greenford West Jn

Quainton Road

Claydon East Jn

Guide Bridge Station
Jn

Ashton Moss North 
Jn

Windsor Bridge 
South Jn

Bordesley Jn

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Park Royal Jn

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Claydon L&NE 
JCN SB 
(43m05ch)

Claydon West Jn

Ash Bridge Jn

Denton Jn SB 
(DJ)

Deal Street Jn

P2025/4115429

P2025/4122408

P2025/4070763

P2025/4160115

P2025/3939501

P2025/4107983

TRAINS TO TRAVEL VIA SELLY OAK, OR SUTTON 
PARK, SOHO ROAD, KIDDERMINSTER AND 
WORCESTER SHRUB HILL

NO ACCESS TO CLAYDON DEPOT.

FLHH: 6F33 & 6F39 WNR. 6H05(FO), 6H19(SUN), 
6H38(SUN) TO RUN INTO GUIDE BRIDGE 
AVENUE SIDINGS. 6B40(SO), 6H72(FO) 
6H39(SUN) SOUTH BOUND HEAVY HAUL 
SERVICES WILL NEED TO RUN VIA MIDDLEWICH,
NORTHWICH & WCML.



Work Content

Works Delivery: Denton S&C Reballasting works
LNWN25-0014

MD570

GW110
GW117
GW174
GW175
MD705

MD726

MD736

NW5011
NW5013

NW6005

42m15ch and 45m25ch

4m65ch and 9m67ch

43m5ch and 43m61ch

12m32ch and 11m50ch

4m0ch and 4m65ch

0m66ch and 1m10ch

Station Construction

HS2 ASPRO Major Projects

Unload Materials

HS2 ASPRO Major Projects

Follow-Up Work

Track Works

14/06/25

14/06/25

14/06/25

14/06/25

15/06/25

15/06/25

29/03/25

29/03/25

14/06/25

14/06/25

14/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11057830

W2025/11087734

W2025/10957991

W2025/11265574

W2025/11077480

W2025/11071611

Week 12  - Continued
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EAS_V4_2_2025

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0500 Sat

0500 Sat

0015 Sun

0015 Sun

0015 Sun

0815 Sun

14/06/25

14/06/25

14/06/25

14/06/25

15/06/25

16/06/25

15/06/25

15/06/25

15/06/25

16/06/25

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0015 Sun

0430 Mon

0815 Sun

0815 Sun

0815 Sun

0430 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Bradley Single

All Lines

Down Passenger 
Loop

Down L&Y

Up L&Y

All Lines

All Lines

Bradley Single

All Lines

Single

All Lines

Bradley Wood Jn

Thornhill LNW Jn

Dewsbury

Dewsbury East Jn

Dewsbury

Dewsbury East Jn

Bradley Wood Jn

Copley Hill East Jn

Penistone

Dewsbury

Bradley Jn

Dewsbury

Milner Royd Jn

Bradley Jn

Bradley Wood Jn

Bradley Jn

Diggle Jn SB

Huddersfield

Bradley Jn

P2025/3983106 TRU WEST | W7 | EYE OF NEEDLE



0500 SAT TO 0015 SUN AND 0815 SUN TO 0430 
MON

ACCESS AVAILABLE TO HUDDERSFIELD FROM 
THE WEST  OR BRADLEY CURVE ONLY



ACCESS AVAILABLE TO DEWSBURY FROM THE 
EAST ONLY



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE



NOMINATED FREIGHT SERVICES TO BE 
DIVERTED VIA THE HOPE VALLEY



GRAND CENTRAL TO START/TERMINATE AT 
HALIFAX 

DIVERTING VIA BRAMLEY



PENISTONE ROUTE SERVICES UNAFFECTED



SATURDAY OVERNIGHT STABLING AVAILABLE IN
HUDDERSFIELD PLATFORMS 2, 5, 6 AND 2 
ROADS IN STATION SIDINGS

LN854
LN858
LN860
LN861
LN862
NW7021

35m50ch and 40m0ch

33m60ch and 41m8ch

9m30ch and 8m40ch

30m26ch and 35m40ch

15m12ch and 29m10ch

15m12ch and 27m60ch

28m45ch and 33m30ch

Mandatory Track Inspection

Major Projects

Mobile Maintenance Train

Mandatory Track Inspection

Mandatory Track Inspection

Major Projects

Major Projects

14/06/25

14/06/25

14/06/25

14/06/25

14/06/25

14/06/25

15/06/25

15/06/25

15/06/25

15/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11090009

W2025/11059029

W2025/11052770

W2025/10989671

W2025/10995708

W2025/11060670

W2025/10690225
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

13Week
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0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0500 Sun

0810 Sun

23/06/25

23/06/25

23/06/25

22/06/25

22/06/25

22/06/25

23/06/25

23/06/25

22/06/25

23/06/25

23/06/25

23/06/25

22/06/25

23/06/25

22/06/25

23/06/25

0305 Mon

0305 Mon

0305 Mon

0810 Sun

0810 Sun

0810 Sun

0305 Mon

0305 Mon

0810 Sun

0305 Mon

0305 Mon

0500 Mon

0810 Sun

0500 Mon

1800 Sun

0045 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Down and Up 
Goods

Down and Up 
Poplar

Eastbound District 
Line

Down North 
London/Down/Do
wn Richmond
Down and Up City
Line

Down and Up 
New Line

Shunt Neck

Down and Up 
South West
Up & Down South 
West Goods
Up & Down South 
West
Westbound District
Line

Up 
Richmond/Up/Up 
North London
Platforms 3-7

Down and Up 
Kew

Down and Up 
High Level

Reversing Siding

Willesden Turn 
Back Siding

Acton Yard

Reception 1, 2 & 3

Down North 
London/Down/Do
wn Richmond

Acton Canal Wharf 
Jn

Acton East

Network Rail / LUL 
(District Line) 
Boundary
Richmond

Harlesden Jn

Willesden Suburban 
Jn

Acton Wells Jn

Gunnersbury Jn

Hampstead Heath

Richmond

Kew East Jn

Mitre Bridge Jn

Kensal Green Jn

Willesden High Level
Jn

Acton West

Richmond

Acton Wells Jn

Gunnersbury Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Network Rail / 
LUL (District Line)
Boundary
Richmond

South Acton Jn

Willesden High 
Level Jn

Kensal Green Jn

Willesden High 
Level Jn

Acton East

Kensal Green Jn

Richmond

P2025/3937729 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GOSPEL OAK AND 
RICHMOND 



CHANNEL TUNNEL FREIGHT SERVICES TO RUN 
VIA WEST LONDON LINE, WEMBLEY YARD 
(R/R)AND THEN TO PRIMROSE HILL/KENSAL 
GREEN JN 



FREIGHT TRAFFIC VIA THE CITY LINES TO BE 
DIESEL ONLY



ACTON TRAFFIC TO BE RETIMED/RUN TO/FROM 
WEMBLEY 



6E62 TO BE RE-TIMED OR NOT TO RUN 

7V90/7V91, 6O95, 4M13 WILL NOT RUN 

6O50/6063, 6V07/6V08 TO BE RE-TIMED 



ARL ECS TO/FROM WILLESDEN TMD TO RUN VIA
DC LINES TO WILLESDEN LOW LEVEL AND 
REVERSE, THEN TO NLL VIA NEW LINES FROM 
0810 SUN TO 0045 MON 



NO TRAINS TO BE STABLED IN THE REVERSING 
SIDING AT KENSAL GREEN FROM 0110 TO 0810 
SUN AND 0045 TO 0500 MON



LUL TO NOTE DISTRICT LINE CLOSED WEST OF 
TURNHAM GREEN 



PLATFORMS 6 AND 7 AT RICHMOND TO BE KEPT
CLEAR OF STABLED ROLLING STOCK

ARL TO STABLE IN PLATFORMS 3, 4 AND 5 AT 
RICHMOND



THIS IS AN ANGLIA POSSESSION THAT IMPACTS 
ON WESTERN/WEST COAST SOUTH



NLL CYCLIC TYPE 18

NLL CYCLIC TYPE 9



CD Track: Old Oak Common Down

PREP: TOPO Survey (T-32 - 26) for Brondesbury 
Park Up Re-Rail

EA1310
EA1330
EA1360
GW130
MD150
MD155
MD160
MD167
SW230

5m35ch and 2m70ch

0m43ch and 4m70ch

3m10ch and 12m39ch

1m57ch and 2m55ch

1m57ch and 0m45ch

1m70ch and 2m70ch

9m76ch and 12m39ch

1m57ch and 0m45ch

1m55ch and 0m43ch

4m67ch and 0m45ch

1m57ch and 0m45ch

1m57ch and 0m45ch

1m57ch and 0m45ch

0m5ch and 12m39ch

1m60ch and 4m30ch

0m20ch and 1m44ch

1m57ch and 0m45ch

C11 Rerail Resleeper 
Reballast - Trax

Follow Up Tamping

Welding and Grinding

Patrolling 

Remove Rail Defects

P & D Maintenance

Remove Rail Defects

Welding and Grinding

Survey Work

S&T Maintenance

Welding and Grinding

URFDO Inspections

URFDO Inspections

URFDO Inspections

Drainage Inspection

Major Projects

Off Track Work

Structures Examination

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10929349

W2025/11096977

W2025/10743664

W2025/10688000

W2025/10687916

W2025/10691267

W2025/10691337

W2025/10743784

W2025/10873583

W2025/10688071

W2025/10743733

W2025/10688055

W2025/10688069

W2025/10691075

W2025/10691007

W2025/11098471

W2025/10688063

W2025/11275629

Week 13  - Continued
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Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0810 Sun

0810 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0305 Mon

0010 Tue

0010 Tue

0010 Wed

0010 Wed

0010 Thu

0010 Thu

0010 Fri

0010 Fri

23/06/25

23/06/25

23/06/25

23/06/25

23/06/25

23/06/25

23/06/25

23/06/25

24/06/25

24/06/25

25/06/25

25/06/25

26/06/25

26/06/25

27/06/25

27/06/25

0045 Mon

0045 Mon

0305 Mon

0500 Mon

0500 Mon

0305 Mon

0500 Mon

0500 Mon

0550 Tue

0550 Tue

0550 Wed

0550 Wed

0550 Thu

0550 Thu

0550 Fri

0550 Fri

Possession

BLOCKED To
Electric Trains

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains

Possession

BLOCKED To
A/C Electric 
Trains

Possession

BLOCKED To
A/C Electric 
Trains

Possession

BLOCKED To
A/C Electric 
Trains

Up 
Richmond/Up/Up 
North London
Down and Up City

Down North 
London/Down/Do
wn Richmond
Down and Up City
Line

Down and Up 
New Line

Up 
Richmond/Up/Up 
North London
Reversing Siding

Down and Up 
North London

Down/Up/Single

Down Main

Down/Up/Single

Down Main

Down/Up/Single

Down Main

Down/Up/Single

Down Main

Kensal Green Jn

Kensal Green Jn

Richmond

Harlesden Jn

Willesden Suburban 
Jn

Hampstead Heath

Kensal Green Jn

Acton Wells Jn

Redditch

Barnt Green Jn

Redditch

Barnt Green Jn

Redditch

Barnt Green Jn

Redditch

Barnt Green Jn

Kensal Green Jn

Hampstead Heath

Kensal Green Jn

Richmond

Kensal Green Jn

Hampstead Heath

Barnt Green Jn

Kings Norton

Barnt Green Jn

Kings Norton

Barnt Green Jn

Kings Norton

Barnt Green Jn

Kings Norton

P2025/3937729

P2025/4117507

P2025/4117510

P2025/4117511

P2025/4117512

MD310

MD310

MD310

MD310

10m5ch and 2m60ch

5m10ch and 2m70ch

9m76ch and 12m39ch

1m57ch and 0m45ch

1m57ch and 0m45ch

4m64ch and 0m4ch

51m64ch and 56m61ch

51m64ch and 56m61ch

51m64ch and 56m61ch

51m64ch and 56m61ch

S&C Unit Renewal 
(Maintenance Only)

Remove Rail Defects

Off Track Work

Remove Rail Defects

P & D Maintenance

OHL Work (Maintenance)

OHL Work (Maintenance)

OHL Work (Maintenance)

OHL Work (Maintenance)

22/06/25

22/06/25

23/06/25

23/06/25

23/06/25

23/06/25

23/06/25

23/06/25

24/06/25

24/06/25

25/06/25

25/06/25

26/06/25

26/06/25

27/06/25

27/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/11194765

W2025/10691074

W2025/10687919

W2025/10687924

W2025/10688088

W2025/11073388

W2025/11073305

W2025/11073306

W2025/11073307

Week 13  - Continued

Continued
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Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0045 Wed

0045 Wed

0045 Wed

25/06/25

25/06/25

25/06/25

0500 Wed

0500 Wed

0500 Wed

Line Blockage
+Detonators

Sidings 
Possession

Sidings 
Possession

All Lines

Up Sidings

Engineering 
Sidings

Lichfield Trent Valley
Jn

Lichfield City

Lichfield TV Jn

Erdington

Lichfield City

P2025/4117387 MD340

2m31ch and 18m5ch
Patrolling 

25/06/25

25/06/25

25/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10819848

Week 13  - Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

23/06/25

23/06/25

23/06/25

23/06/25

23/06/25

23/06/25

23/06/25

23/06/25

23/06/25

23/06/25

23/06/25

23/06/25

23/06/25

23/06/25

23/06/25

23/06/25

23/06/25

23/06/25

0440 Mon

0440 Mon

0440 Mon

0040 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0040 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single Cowley

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Appleford ARC

Down Oxford 
Sidings 1, 2, 3, 
Headshunt
Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Inkpens No.1 LC

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North
Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Appleford LC

Oxford

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Appleford LC

Oxford

Hinksey North

Oxford

Oxford North Jn

P2025/3928476 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 2 
AT OXFORD.



WORK DETAILS = MAINTENANCE 
W2025/11084476

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

67m15ch and 68m43ch

53m31ch and 60m75ch

56m41ch and 60m75ch

72m47ch and 72m69ch

62m76ch and 64m0ch

66m21ch and 67m35ch

Preparatory Work

P-Way Maintenance

D&P Maintenance

S&T Maintenance

Major Projects

Technical Inspection

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

23/06/25

23/06/25

23/06/25

23/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11120487

W2025/11084476

W2025/11157100

W2025/10986766

W2025/11120676

W2025/11086954

Week 13  - Continued
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EAS_V4_2_2025

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2345 Sun

2115 Sat

0025 Sun

0800 Sun

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

23/06/25

22/06/25

22/06/25

22/06/25

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0345 Mon

0025 Sun

0800 Sun

2100 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Reception Line 1

Down and Up 
Kennington Goods
Loops
Single

Platforms 1, 2, 3 
and 4

Oxford Bay 
Approach

Down and Up 
Bletchley

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

No. 2 Reception

Down Oxford 
Sidings 1, 2, 3, 
Headshunt

Down and Up 
Dorridge

Down and Up 
Camp Hill

All Lines

Down and Up 
Camp Hill

Somerton LC (R/G-
X) (inc.)

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Oxford Station North
Jn

Oxford North Jn 
(inc.)

Oxford North Jn

Wolvercot South Jn

Wolvercot Jn

Hinksey North Jn

Hinksey North

Oxford

Warwick Parkway

Kings Norton

Kings Norton

Kings Norton

Didcot North Jn 
(Down)

Hinksey South

Kennington Jn

Oxford

Oxford North Jn 
(inc.)

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot Jn

Wolvercot South 
Jn

Hinksey South

Oxford

Leamington Spa 
North Jn

Bordesley Jn

Landor Street Jn

Bordesley Jn

P2025/3930710

P2025/4115612

P2025/4116138

GWR SERVICES TO TERMINATE AT / START 
FROM DIDCOT.  REPLACEMENT ROAD 
TRANSPORT REQUIRED IN LIEU.

CHILTERN TRAINS TO TERMINATE AT/START AT 
OXFORD PARKWAY. 

NO TRAINS TO STABLE IN OXFORD STATION



Work Details = Maintenance Works (1 in 4) 
W/11114478

TRAINS TO TRAVEL VIA SELLY OAK, OR SUTTON 
PARK, SOHO ROAD, KIDDERMINSTER AND 
WORCESTER SHRUB HILL

GW200
GW260
GW277
GW310
MD401
MD736

MD401

MD401
MD570
MD575
MD580

67m15ch and 68m43ch

58m20ch and 64m0ch

62m75ch and 64m0ch

107m0ch and 108m70ch

41m18ch and 45m75ch

41m18ch and 45m75ch

41m18ch and 45m75ch

Preparatory Work

P-Way Maintenance

Major Projects

S&T Maintenance

Off Track Work

Drainage Work

Station Construction

21/06/25

21/06/25

21/06/25

21/06/25

21/06/25

21/06/25

21/06/25

21/06/25

21/06/25

21/06/25

21/06/25

21/06/25

21/06/25

22/06/25

21/06/25

22/06/25

22/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11119185

W2025/11114478

W2025/11120891

W2025/11136010

W2025/11034536

W2025/11034473

W2025/11058081

Week 13  - Continued
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EAS_V4_2_2025

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down & Up 
Kidderminster

Down Stourbridge

Down Goods Loop

Down & Up 
Dudley

Up Stourbridge

Stourbridge North 
Neck

Castle Bromwich 
Curve/Down and 
Up Sutton Park
All Lines

All

All Lines

All Lines

Down & Up Water
Orton Curve

Arrival/Departure 
Line 1
Arrival/Departure 
Line 2
Up & Down 
Lawley Street 
Through Siding

Stourbridge North Jn

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

Lye

Stourbridge North Jn

Sutton Park No 1 GF

Landor Street Jn

Whitacre Jn

St. Andrews Jn

Water Orton East Jn

Park Lane Jn (West 
Midlands)

Saltley Landor Street

Hagley

Lye

Stourbridge Jn

Stourbridge North
Jn

Stourbridge Jn

Castle Bromwich 
Jn

Kingsbury Jn

Landor Street Jn

Stockingford 
Station, former 
site of
Water Orton West
Jn

Washwood Heath
East Jn

P2025/4115590

P2025/4110037

MD430
MD435
MD450

MD501
MD545
MD555
MD560
MD565
MD570

140m75ch and 141m7ch

142m20ch and 142m60ch

33m17ch and 40m63ch

3m0ch and 33m50ch

36m8ch and 40m63ch

32m70ch and 40m63ch

38m25ch and 40m63ch

31m64ch and 31m69ch

32m70ch and 37m60ch

34m20ch and 35m10ch

0m55ch and 0m41ch

34m20ch and 35m10ch

Patrolling 

Patrolling 

Patrolling 

Welding and Grinding

S&T Maintenance

Track Maintenance

Preparatory Work

Welding and Grinding

S&T Maintenance

Patrolling 

In Connection With 
Engineering Work

S&T Maintenance

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

21/06/25

21/06/25

21/06/25

21/06/25

21/06/25

21/06/25

21/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10787350

W2025/10787007

W2025/10831708

W2025/11074855

W2025/10772222

W2025/10957840

W2025/10992080

W2025/11074752

W2025/11129998

W2025/10831961

W2025/11036636

W2025/11129992

Week 13  - Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route
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EAS_V4_2_2025

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0100 Sun

1000 Sat

1000 Sat

1000 Sat

0600 Sun

0600 Sun

0100 Wed

0140 Fri

0140 Fri

0140 Fri

0001 Sat

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

25/06/25

27/06/25

27/06/25

27/06/25

03/04/26

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0745 Sun

0600 Sun

1700 Sun

1700 Sun

1700 Sun

1700 Sun

0520 Wed

0400 Fri

0400 Fri

0400 Fri

2359 Fri

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

Platforms 
1,2,4,5,6

All Lines

Up & Down 
Branch

Down Harrow

Up Harrow

Arrival Line

Wall Sidings

All Lines

Down Branch

Greenford East 
Curve

Down, Up and 
Single Wycombe

Greenford Bay 
Line

Down and Up 
Greenford Branch

All Lines

Platforms 1 2 3

Single

All Lines

Up & Down 
Aylesbury Siding

Marylebone

Sudbury and Harrow
Road

Neasden South Jn

Harrow on the Hill 
South Jn

Wembley Stadium

Marylebone

Beaconsfield

Greenford West Jn

Greenford East Jn

South Ruislip

Greenford

Greenford West Jn

Wendover

Aylesbury

Aylesbury

Aylesbury Vale 
Parkway

Quainton Road

Marylebone

Neasden Jn

Neasden South 
Jn

Great Central 
Way Jn

Marylebone

Denham

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Park Royal Jn

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Amersham

Aylesbury

Little Kimble

Stoke Mandeville

Claydon L&NE 
JCN SB 
(43m05ch)

P2025/4117212

P2025/4117213

P2025/4107867

P2025/4116086

P2025/4117520

P2025/4070763

CHILTERNS TO STABLE IN PLATFORM 3MD701
MD710
MD715

MD701

GW110
GW117
GW174
GW175
MD705

MD712

MD712
MD720
MD726

MD726

205m77ch and 6m10ch

5m70ch and 4m60ch

205m77ch and 205m45ch

6m60ch and 9m75ch

4m65ch and 9m67ch

28m20ch and 29m10ch

37m20ch and 38m49ch

43m5ch and 43m61ch

Track Maintenance

S&T Work

Patrolling 

S&C Tamping

HS2 ASPRO Major Projects

Patrolling 

S&T Work

Unload Materials

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

21/06/25

21/06/25

21/06/25

22/06/25

22/06/25

25/06/25

27/06/25

27/06/25

27/06/25

29/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11067737

W2025/11040943

W2025/10884601

W2025/11052617

W2025/11104286

W2025/10918852

W2025/11152316

W2025/10957991

Week 13  - Continued
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EAS_V4_2_2025

0001 Sat

1600 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

31/07/25

23/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

2359 Thu

1000 Mon

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

Claydon Loop

Claydon 
Reception Line
Run Round Sdg

Neck

Arrival/Departure 
Line
All Lines

All Lines

Bay Platforms 1 
and 2

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Claydon East Jn

Windsor Bridge 
South Jn

Windsor Bridge 
South Jn

Ordsall Lane Jn

Manchester Victoria 
East Jn

Eccles

Clifton

Deal Street Jn

Walkden

Baguley Fold Jn

Blackrod Jn

Eccles

Windsor Bridge 
South Jn

Irwell Street Jn

Claydon West Jn

Deal Street Jn

Bromley Street Jn

Deal Street Jn

Manchester 
Victoria

Ordsall Lane Jn

Water Street Jn

Windsor Bridge 
North Jn

Miles Platting Jn

Ordsall Lane Jn

Salford West Jn

Water Street Jn

P2025/4160115

P2025/4106300

NO ACCESS TO CLAYDON DEPOT.

SSM/CONTROL TO ARRANGE FOR PLATFORMS 1
AND 2 AT MANCHESTER VICTORIA TO BE CLEAR
OF UNITS



LNWN25-0014

MD736

NW2015
NW6001
NW6004
NW6005
NW6007
NW6009
NW7001

12m32ch and 11m50ch

31m18ch and 30m23ch

0m58ch and 0m20ch

1m38ch and 1m46ch

190m14ch and 31m12ch

0m66ch and 1m10ch

0m0ch and 0m29ch

0m39ch and 1m19ch

0m20ch and 0m72ch

190m49ch and 2m6ch

0m60ch and 1m44ch

1m66ch and 1m76ch

HS2 ASPRO Major Projects

In Connection With 
Engineering Work

Cable Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Track Works

Other E&P Work

Station Work

S&T Points

Platform Enhancements

Track Works

In Connection With 
Engineering Work

29/03/25

21/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11265574

W2025/11185720

W2025/11185285

W2025/11100691

W2025/11185751

W2025/11071771

W2025/11223853

W2025/11012481

W2025/11188016

W2025/11100786

W2025/11071643

W2025/11100698

Week 13  - Continued

SUPERSEDED B
Y C

PPP
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Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2115 Sat

23/06/25

23/06/25

23/06/25

23/06/25

23/06/25

0520 Mon

0520 Mon

0520 Mon

0520 Mon

0620 Mon

Possession

Possession

Possession

Line Blockage
(Between 
Trains)+Disco
nnect
Possession

Platform 1

Platform 2

All Lines

All Lines

Platform 3

All Lines

Carlisle North Jn

Currock Jn

Carlisle North Jn

Carlisle North Jn

St. Bees

Carlisle South Jn

Currock Jn

Dalston 
(Cumbria)

Carlisle South Jn

Drigg

P2025/4107320

P2025/4103601

New Sun/Mon EAS times to be published (0520 finish)
every odd week Dalston - Carlisle South (Starting 
Wk45). Additional access times already agreed due to 
no Dalston tanks running and awaiting publication in 
the EAS - Weaves to be planned locally with Carlisle 
Signaller/SSM (Only 1 through platform to be blocked 
at any one time â€“ 2 through platforms to remain 
open)

NW4001
NW4025
NW4033

NW4033

20m68ch and 0m16ch

61m50ch and 65m75ch

Track Maintenance

C16 Rerail Resleeper 
(Concrete)

22/06/25

22/06/25

22/06/25

22/06/25

21/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11096756

W2025/11084695

Week 13  - Continued
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Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

0040 Sun

0040 Sun

0955 Sun

0955 Sun

0955 Sun

0955 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Main via 
Platform 8

Down Main

Up Heeley loop

Platform 2c

Platform 6

Platform 5

Platform 7

Down Heeley 
Loop

Up Station Siding 
No.1
Up Station Siding 
No.2
Up Bamford Loop

Up Main

Down Main

Down and Up 
Barrow Hill

Dore Single

Down Hope Valley

Up Hope Valley

Platform 1

Down Through

Platform 2

Platform 3

Platform 4

Washer Shunt 
Spur
Platform 8

Down Main/Down 
Worksop
Up Main/Up 
Worksop

Sheffield North Jn

Sheffield South Jn

Heeley

Sheffield North Jn

Sheffield South Jn

Sheffield North Jn

Bamford

Mill Race Jn

Tapton Jn

Dore West Jn

Earles Sidings SB

Sheffield North Jn

Nunnery Main Line 
Jn

Dore Station Jn

Heeley

Sheffield South Jn

Sheffield South Jn

Bamford

Chesterfield 
South Jn

Dore South Jn

Dore Station Jn

Sheffield South Jn

Woodburn Jn

P2025/3928791 IMDM SHEFFIELD | CYCLICAL MAINTENANCE | 
SHEFFIELD 

STATION | UP SIDE 



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 5F82 

OVER THE UP MAIN LINE 



BETWEEN 2355 SAT TO 0955 SUN 

PLATFORM 2C TO BE KEPT CLEAR OF STABLED 
UNITS 

PLATFORM 5 TO BE KEPT CLEAR OF STABLED 
UNITS 

PLATFORM 6 TO BE KEPT CLEAR OF STABLED 
UNITS 

PLATFORM 7 TO BE KEPT CLEAR OF STABLED 
UNITS 

PLATFORM 8 TO BE KEPT CLEAR OF STABLED 
UNITS 

UP STATION SIDINGS NO1/N02 TO BE KEPT 
CLEAR OF 

STABLED UNITS 

THE FOLLOWING PLATFORMS/SIDINGS ARE 
AVAILABLE TO 

STABLE UNITS: 

PLATFORMS 1, 2, 3 & 4, DOWN THROUGH LINE, 
DOWN 

STATION SIDING, DOWN SIDINGS, CARRIAGE 
WASH/FISH 

DOCK/SHUNT SPUR SIDINGS 

ACCESS/EGRESS FROM/TO SHEFFIELD FISH 
DOCK/CARRIAGE 

WASHER/SHUNT SPUR VIA PLATFORM 1/DOWN 
THROUGH LINE 

EMR AND FREIGHT SERVICES DIVERTED VIA 
BARROW HILL 



BETWEEN 0040 SUN TO 0730 SUN 

NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN THE 

STATION LIMITS BETWEEN 0040 SUN - 0730 SUN 
NO ACCESS/EGRESS FROM/TO EMR 
ATTERCLIFFE BETWEEN 

0040 - 0730 SUN 

NO ACCESS TO PLATFORMS 1 & 2 AT 
CHESTERFIELD 0040-

0730 SUN 

NO ACCESS TO/FROM CHESTERFIELD SIDINGS 
0040 - 0730 

SUN 



TPE 

1B68 TO BE CANCELLED 



NORTHERN 

2S70 TO TERMINATE AT GRINDLEFORD AND 

LN3201
LN736
LN750
LN804
LN806
LN807
LN808
NW9001

146m0ch and 160m17ch

158m77ch and 160m0ch

154m40ch and 159m0ch

146m0ch and 160m17ch

158m0ch and 159m20ch

158m0ch and 159m20ch

146m0ch and 160m17ch

Permanent Way Inspection

PL Tamping

Mobile Maintenance Train

URFDO Inspections

S&T Maintenance

Track Maintenance

Permanent Way Inspection

21/06/25

21/06/25

21/06/25

21/06/25

21/06/25

21/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11061362

W2025/11093124

W2025/11125195

W2025/11062471

W2025/11062480

W2025/11061366

W2025/11099877

Week 13  - Continued
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Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0730 Sun

0915 Sun

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

0740 Sun

0730 Sun

0730 Sun

0730 Sun

0955 Sun

0955 Sun

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Up Stocksbridge 
Down

Chesterfield Down
Sidings

Down Sidings

Down Station 
Sidings

Up Main via 
Platform 8

Down Main

Woodburn Jn

Chesterfield

Grindleford SB

Sheffield North Jn

Sheffield North Jn

Sheffield South Jn

Chesterfield 
South Jn

Grindleford SB

Sheffield South Jn

Dore Station Jn

Dore Station Jn

P2025/3928791 SHUNT TO 

HATHERSAGE.  

2S73 TO START AT HATHERSAGE.

2S72 TO RETIME AFTER THE POSSESSION



EMR 

5C06,5C09 TO RUN BOOKED ROUTE INTO 
SHEFFIELD 

BETWEEN 0730 SUN AND 0915 SUN



XC

1V48 TO DIVERT VIA BARROW HILL AND 
BEIGHTON JN.  

5S36/1S36 TO BE REPLATFORMED

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 13  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

14Week

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

2200 Sat

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0810 Sun

0810 Sun

0810 Sun

0045 Mon

0045 Mon

29/06/25

30/06/25

30/06/25

30/06/25

29/06/25

29/06/25

29/06/25

29/06/25

30/06/25

30/06/25

29/06/25

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

1800 Sun

0045 Mon

0045 Mon

0045 Mon

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0305 Mon

0045 Mon

0810 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0305 Mon

0305 Mon

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

BLOCKED To
Electric Trains

Possession

Possession

Reception 3

Acton Yard

Reception 1

Reception 2

Down and Up 
Goods

Down and Up 
Poplar

Down and Up 
South West

Up 
Richmond/Up/Up 
North London
Down North 
London/Down/Do
wn Richmond
Down and Up City
Line

Down and Up 
New Line

Down and Up 
Kew

Down and Up 
High Level

Reversing Siding

Willesden Turn 
Back Siding

Up 
Richmond/Up/Up 
North London
Down North 
London/Down/Do
wn Richmond
Down and Up City

Down North 
London/Down 
Richmond
Up Richmond/Up 
North London

Acton West

Acton Canal Wharf 
Jn

Acton East

Acton Wells Jn

Hampstead Heath

Gunnersbury Jn

Harlesden Jn

Willesden Suburban 
Jn

Kew East Jn

Mitre Bridge Jn

Kensal Green Jn

Willesden High Level
Jn

Kensal Green Jn

Gunnersbury Jn

Kensal Green Jn

Gunnersbury Jn

Acton Wells Jn

Acton East

Acton Wells Jn

Gunnersbury Jn

Hampstead Heath

Kensal Green Jn

South Acton Jn

Willesden High 
Level Jn

Kensal Green Jn

Willesden High 
Level Jn

Gunnersbury Jn

Kensal Green Jn

Kensal Green Jn

Acton Wells Jn

Gunnersbury Jn

P2025/3937730 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GOSPEL OAK AND 
RICHMOND 



CHANNEL TUNNEL FREIGHT SERVICES TO RUN 
VIA WEST LONDON LINE, WEMBLEY YARD 
(R/R)AND THEN TO PRIMROSE HILL/KENSAL 
GREEN JN 



FREIGHT TRAFFIC VIA THE CITY LINES TO BE 
DIESEL ONLY



ACTON TRAFFIC TO BE RETIMED/RUN TO/FROM 
WEMBLEY 



6E62 TO BE RE-TIMED OR NOT TO RUN 

6O87/6063/6O50/6O47 TO BE RE-TIMED 



NO TRAINS TO BE STABLED IN THE REVERSING 
SIDING AT KENSAL GREEN UNTIL 0810 SUN



ARL ECS TO/FROM WILLESDEN TMD TO RUN VIA
DC LINES TO WILLESDEN LOW LEVEL AND 
REVERSE, THEN TO NLL VIA NEW LINES AFTER 
0810 SUN



THIS IS AN ANGLIA POSSESSION THAT IMPACTS 
ON WESTERN/WEST COAST SOUTH



CD Track: Old Oak Common Down Follow Up

NLL CYCLIC TYPE 9

EA1310
EA1330
EA1360
GW130
MD150
MD155
MD160
MD167

1m57ch and 2m55ch

5m10ch and 2m70ch

1m57ch and 0m45ch

1m57ch and 0m45ch

5m35ch and 2m70ch

4m64ch and 0m4ch

3m15ch and 4m70ch

1m57ch and 0m45ch

1m57ch and 0m45ch

0m20ch and 1m44ch

Patrolling 

S&C Unit Renewal 
(Maintenance Only)

URFDO Inspections

Welding and Grinding

Follow Up Tamping

P & D Maintenance

Survey Work

Off Track Work

Track Maintenance

Major Projects

28/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

30/06/25

30/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10699672

W2025/11144818

W2025/10699758

W2025/10737813

W2025/10935696

W2025/10699673

W2025/11120710

W2025/10699667

W2025/10699695

W2025/11139230

Week 14  - Continued
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Network Rail
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EAS_V4_2_2025

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Down and Up 
North London

Down and Up City
Line

Down and Up 
New Line

Down and Up 
High Level

Reversing Siding

Willesden 
Turnback Siding

Down and Up

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

P2025/3943744 FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO BE STABLED IN THE REVERSING 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9

EA1310
MD150
MD155
MD160

1m57ch and 0m45ch

1m57ch and 0m45ch

4m67ch and 0m45ch

1m57ch and 0m45ch

1m57ch and 0m45ch

5m15ch and 5m45ch

Off Track Work

URFDO Inspections

S&T Maintenance

Track Maintenance

Welding and Grinding

S&T Maintenance

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10700688

W2025/10700689

W2025/10700594

W2025/10700686

W2025/10737764

W2025/10706828

Week 14  - Continued
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EAS_V4_2_2025

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

1100 Sun (10 hrs)

1100 Sun

1100 Sun

1100 Sun (10 hrs)

1100 Sun (10 hrs)

1100 Sun (10 hrs)

1100 Sun (10 hrs)

1100 Sun (10 hrs)

1100 Sun (10 hrs)

1100 Sun (10 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

North Neck

Down and Up 
Walsall

Down and Up 
Grand Junction

Down Local Shunt
Neck

Down and Up 
Bescot Goods 
Loops
Shunting Line

South Neck

Down Reception 
Sidings 1 - 4
Down Local 
Sorting Sidings 1 -
10
Down Sorting 
Sidings 1-4
Down Sorting 
Sidings 4-14
Engine Neck

Up Sidings

Down Grand 
Junction
Down Perry Barr 
Goods Loop
Up Grand Junction

Bescot Jn

Bescot OHNS 
(MD345)

Darlaston Jn

Bescot Jn

Bescot Middle Jn

Newton Jn (Bescot)

Bescot Jn

Bescot Middle Jn

Charlemont Road 
LC (R/G)

Charlemont Road 
LC (R/G)

Bescot Jn

Charlemont Road
LC (R/G)

Newton Jn 
(Bescot)

Newton Jn 
(Bescot)

Perry Barr OHNS 
(DGL and 
DPBGL)

Perry Barr OHNS 
(UGJ)

P2025/3906621 Work Content: S&C Tamp Bescot Middle



All other works to fit around the Major Section 7 Work:
S&C Tamp Bescot Middle

MD320
MD325
MD345 7m48ch and 8m55ch

0m0ch and 0m10ch

6m70ch and 9m0ch

0m0ch and 0m21ch

S&C Tamping

In Connection With 
Engineering Work

OHL Work (Maintenance)

OHL Work (Maintenance)

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11034689

W2025/11034701

W2025/11070527

W2025/11070539

Week 14  - Continued
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EAS_V4_2_2025

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

29/06/25

29/06/25

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

2130 Sun

2130 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Down and Up 
Walsall/Walsall 
Fast/Cannock
Down and Up 
Sutton Park

Down and Up 
Darlaston

Down and Up 
Walsall Slow

Down Dudley Run
Round Line and 
Up Dudley Siding
Brook Siding

P-Way Sidings

Down and Up 
Grand Junction

Down and Up 
Darlaston

Rugeley North Jn

Ryecroft Jn

Darlaston Jn

Walsall North Jn

Walsall Pleck Jn

Walsall South Jn

Portobello Jn (West 
Midlands)

Darlaston Jn

Bescot Jn

Park Lane Jn 
(West Midlands)

Walsall Pleck Jn

Bescot Curve Jn

Walsall Pleck Jn

Bescot Jn

Walsall Pleck Jn

P2025/4002820

P2025/4079929

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN TAME BRIDGE PARKWAY 
AND RUGELEY TRENT VALLEY. 



FREIGHT TO DIVERT VIA WCML

MD320
MD345
MD360
MD370
MD565
NW1004

MD320
MD360

1m16ch and 0m75ch

4m73ch and 5m42ch

42m15ch and 47m48ch

36m40ch and 40m40ch

1m16ch and 1m0ch

0m35ch and 10m40ch

36m40ch and 47m48ch

9m50ch and 12m21ch

In Connection With 
Engineering Work

Off-Track Inspections

Off-Track Inspections

Rerail Resleeper Reballast 
(Maintenance Only)

Off-Track Inspections

Off-Track Inspections

C14 Rerail Resleep Reball 
Form - Trax

Signalling Works

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11009120

W2025/11069162

W2025/11069243

W2025/11002883

W2025/11069200

W2025/11069110

W2025/11009282

W2025/10696990

Week 14  - Continued
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EAS_V4_2_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

0440 Mon

0440 Mon

0440 Mon

0040 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0040 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Appleford ARC

No. 2 Reception

Down Oxford 
Sidings 1, 2, 3, 
Headshunt
Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Somerton LC (R/G-
X) (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Appleford LC

Hinksey North

Oxford

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Appleford LC

Hinksey South

Oxford

Hinksey North

Oxford

Oxford North Jn

P2025/3926750 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 2 
AT OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

54m0ch and 56m20ch

63m41ch and 63m71ch

65m70ch and 66m37ch

57m75ch and 63m8ch

61m4ch and 62m64ch

69m31ch and 75m12ch

63m13ch and 63m78ch

PL Grinding Train

S&T Maintenance

S&T Maintenance

P-Way Maintenance

Welding and Grinding

D&P Maintenance

Welding and Grinding

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

30/06/25

30/06/25

30/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11043767

W2025/10986678

W2025/10986717

W2025/11095032

W2025/11095024

W2025/11096235

W2025/11095034
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0040 Mon

0040 Mon

0040 Mon

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0020 Tue

0020 Tue

0020 Tue

0020 Tue

0020 Tue

0020 Tue

0020 Tue

0020 Tue

30/06/25

30/06/25

30/06/25

29/06/25

29/06/25

29/06/25

29/06/25

01/07/25

01/07/25

01/07/25

01/07/25

01/07/25

01/07/25

01/07/25

01/07/25

0440 Mon

0440 Mon

0440 Mon

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0505 Tue

0505 Tue

0505 Tue

0505 Tue

0505 Tue

0505 Tue

0505 Tue

0505 Tue

Possession

Sidings 
Possession

Sidings 
Possession 
(Partial)
Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Bletchley

Up Oxford 
Headshunt

Up Oxford Sidings 
1, 2, 3, 4 & 5

Down Hatton 
Goods Loop

Down and Up 
Dorridge

Up & Down 
Hatton North 
Curve
Dn & Up Hatton 
Platform 
Line/Down and Up
Claverdon
All Lines

Down and Up 
Stourbridge

Down Goods Loop

Down & Up 
Dudley

All Lines

Turnback Sidings

Down Round Oak 
Sidings 1
Up Round Oak 
Sidings 2 and 3
Stourbridge North 
Neck

Woodstock Road Jn

Oxford

Hatton

Hatton North Jn

Hatton West Jn

Hatton West Jn

Stourbridge North Jn

Smethwick Jn

Stourbridge North Jn

Kingswinford Jn 
South

Stourbridge North Jn

Kidderminster

End of Line (MD450)

Stourbridge North Jn

Oxford

Budbrooke Jn

Hatton North Jn

Hatton Station Jn

Cutnall Green

Galton Jn

Stourbridge Jn

Stourbridge North
Jn

The Hawthorns

Kidderminster

Kingswinford Jn 
South

Stourbridge Jn

P2025/3926750

P2025/4118058

P2025/4118061

MD401
MD415
MD420

MD430
MD435
MD440
MD450

112m0ch and 112m20ch

140m75ch and 141m7ch

142m52ch and 144m31ch

133m32ch and 140m70ch

130m40ch and 142m52ch

136m0ch and 139m50ch

133m32ch and 140m70ch

Patrolling 

Track Maintenance

Track Maintenance

Off Track Work

Track Maintenance

S&T Maintenance

Drainage Work

30/06/25

30/06/25

30/06/25

29/06/25

29/06/25

29/06/25

29/06/25

01/07/25

01/07/25

01/07/25

01/07/25

01/07/25

01/07/25

01/07/25

01/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/10775122

W2025/11031189

W2025/11031158

W2025/11033883

W2025/11029684

W2025/11141987

W2025/11033865

Week 14  - Continued

Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0020 Wed

0020 Wed

0020 Wed

0020 Wed

0020 Wed

0020 Wed

0020 Wed

0020 Wed

0020 Thu

0020 Thu

0020 Thu

0020 Thu

0020 Thu

0020 Thu

0020 Thu

0020 Thu

02/07/25

02/07/25

02/07/25

02/07/25

02/07/25

02/07/25

02/07/25

02/07/25

03/07/25

03/07/25

03/07/25

03/07/25

03/07/25

03/07/25

03/07/25

03/07/25

0505 Wed

0505 Wed

0505 Wed

0505 Wed

0505 Wed

0505 Wed

0505 Wed

0505 Wed

0505 Thu

0505 Thu

0505 Thu

0505 Thu

0505 Thu

0505 Thu

0505 Thu

0505 Thu

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

All Lines

Down and Up 
Stourbridge

Down Goods Loop

Down & Up 
Dudley

All Lines

Turnback Sidings

Down Round Oak 
Sidings 1
Up Round Oak 
Sidings 2 and 3
Stourbridge North 
Neck

All Lines

Down and Up 
Stourbridge

Down Goods Loop

Down & Up 
Dudley

All Lines

Turnback Sidings

Down Round Oak 
Sidings 1
Up Round Oak 
Sidings 2 and 3
Stourbridge North 
Neck

Stourbridge North Jn

Smethwick Jn

Stourbridge North Jn

Kingswinford Jn 
South

Stourbridge North Jn

Kidderminster

End of Line (MD450)

Stourbridge North Jn

Stourbridge North Jn

Smethwick Jn

Stourbridge North Jn

Kingswinford Jn 
South

Stourbridge North Jn

Kidderminster

End of Line (MD450)

Stourbridge North Jn

Cutnall Green

Galton Jn

Stourbridge Jn

Stourbridge North
Jn

The Hawthorns

Kidderminster

Kingswinford Jn 
South

Stourbridge Jn

Cutnall Green

Galton Jn

Stourbridge Jn

Stourbridge North
Jn

The Hawthorns

Kidderminster

Kingswinford Jn 
South

Stourbridge Jn

P2025/4118062

P2025/4118063

MD430
MD435
MD440
MD450

MD430
MD435
MD440
MD450

133m32ch and 140m70ch

134m20ch and 136m40ch

140m75ch and 141m7ch

133m32ch and 140m70ch

130m40ch and 142m52ch

142m52ch and 144m31ch

140m75ch and 141m7ch

133m32ch and 140m70ch

134m20ch and 136m40ch

133m32ch and 140m70ch

142m52ch and 144m31ch

130m40ch and 142m52ch

Drainage Work

S&T Work

Track Maintenance

Off Track Work

Track Maintenance

Track Maintenance

Track Maintenance

Drainage Work

S&T Work

Off Track Work

Track Maintenance

Track Maintenance

02/07/25

02/07/25

02/07/25

02/07/25

02/07/25

02/07/25

02/07/25

02/07/25

03/07/25

03/07/25

03/07/25

03/07/25

03/07/25

03/07/25

03/07/25

03/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11035698

W2025/11141994

W2025/11031241

W2025/11035523

W2025/11029629

W2025/11031121

W2025/11031243

W2025/11035645

W2025/11141995

W2025/11035524

W2025/11031161

W2025/11029690
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0020 Fri

0020 Fri

0020 Fri

0020 Fri

0020 Fri

0020 Fri

0020 Fri

0020 Fri

0600 Sun

0600 Sun

04/07/25

04/07/25

04/07/25

04/07/25

04/07/25

04/07/25

04/07/25

04/07/25

29/06/25

29/06/25

0505 Fri

0505 Fri

0505 Fri

0505 Fri

0505 Fri

0505 Fri

0505 Fri

0505 Fri

0815 Sun

0815 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage

Line Blockage

All Lines

Down and Up 
Stourbridge

Down Goods Loop

Down & Up 
Dudley

All Lines

Turnback Sidings

Down Round Oak 
Sidings 1
Up Round Oak 
Sidings 2 and 3
Stourbridge North 
Neck

Down and Up 
Kidderminster

Down Goods

Stourbridge North Jn

Smethwick Jn

Stourbridge North Jn

Kingswinford Jn 
South

Stourbridge North Jn

Kidderminster

End of Line (MD450)

Stourbridge North Jn

Blakedown

Kidderminster

Cutnall Green

Galton Jn

Stourbridge Jn

Stourbridge North
Jn

The Hawthorns

Kidderminster

Kingswinford Jn 
South

Stourbridge Jn

Hartlebury

Kidderminster

P2025/4118064

P2025/4010489

MD430
MD435
MD440
MD450

MD430

130m40ch and 142m52ch

4m0ch and 4m8ch

134m20ch and 136m40ch

133m15ch and 133m47ch

134m73ch and 138m55ch

140m75ch and 141m7ch

142m52ch and 144m31ch

133m32ch and 140m70ch

133m15ch and 140m70ch

134m73ch and 138m55ch

134m58ch and 135m40ch

Track Maintenance

Patrolling 

S&T Work

Patrolling 

Track Maintenance

Track Maintenance

Track Maintenance

Off Track Work

Drainage Work

Patrolling 

Patrolling 

04/07/25

04/07/25

04/07/25

04/07/25

04/07/25

04/07/25

04/07/25

04/07/25

29/06/25

29/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11029691

W2025/10785103

W2025/11141996

W2025/10784413

W2025/10785654

W2025/11031117

W2025/11031122

W2025/11035525

W2025/11035699

W2025/10785372

W2025/10787268
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EAS_V4_2_2025

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

1045 Sat

1045 Sat

2115 Sat

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

30/06/25

30/06/25

29/06/25

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0500 Mon (43 hrs)

0500 Mon

2100 Sun

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

Possession

Possession

Possession

Down & Up 
Kidderminster

Down Stourbridge

Down Goods Loop

Down & Up 
Dudley

Up Stourbridge

Stourbridge North 
Neck

All Lines

All Lines

Down and Up 
Camphill

Stourbridge North Jn

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

Lye

Stourbridge North Jn

Whitacre Jn

Water Orton East Jn

Lifford East Jn

Hagley

Lye

Stourbridge Jn

Stourbridge North
Jn

Stourbridge Jn

Stockingford 
Station, former 
site of

Coleshill Parkway

Bordesley Jn

P2025/4118012

P2025/4003394

P2025/3940559

P2025/4118047

XC STANSTED SERVICES TO TERMINATE AT 
LEICESTER. RAIL REPLACEMENT TO OPERATE 
BETWEEN BIRMINGHAM AND LEICESTER. 



FREIGHT TO DIVERT VIA WCML
ACCESS AVAILABLE TO HAMS HALL AT ALL 
TIMES EXCEPT BETWEEN 00:10 TO 08:10 SUN 



XC SERVICES TO FROM DERBY DIRECTION TO 
START/TERMINATE COLESHILL PARKWAY AND 
SHUNT TOWARDS THE POINT OF OBSTRUCTION
UNDER SINGLE LINE WORKING. 



XC STANSTED SERVICES TO TERMINATE AT 
LEICESTER. RAIL REPLACEMENT TO OPERATE 
BETWEEN BIRMINGHAM AND LEICESTER. 



FREIGHT TO DIVERT VIA WCML. 



PILOTMAN REQUIRED BETWEEN COLESHILL 
PARK WAY AND POINT OF OBSTRUCTION (AT 
33M25CH) 



MAX 1 TPH TO COLESHILL PARKWAY ALLOWING 
FOR 5 MINUTE BRIEFING OF THE PILOTMAN AT 
COLESHILL PARKWAY. 



XC TO CONSIST A 3 CAR MAXIMUM FOR 
REVERSAL MOVE FROM DOWN WHITACRE TO 
UP WHITACRE LINE VIA WW751A/B POINTS
TRAINS TO TRAVEL VIA SELLY OAK, OR SUTTON 
PARK, SOHO ROAD, KIDDERMINSTER AND 
WORCESTER SHRUB HILL

MD430
MD435
MD450

MD555

MD555

MD570

140m75ch and 141m7ch

142m20ch and 142m60ch

7m20ch and 5m35ch

33m27ch and 34m5ch

42m15ch and 45m25ch

Patrolling 

Patrolling 

Slab Track Renewal

HS2 ASPRO Major Projects

Station Construction

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

28/06/25

28/06/25

28/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10787351

W2025/10787008

W2025/10951251

W2025/10936022

W2025/11058082
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0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

1000 Sat

1000 Sat

1000 Sat

0800 Sun

0800 Sun

0100 Tue

0140 Tue

0140 Tue

0400 Tue

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

01/07/25

01/07/25

01/07/25

01/07/25

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

1700 Sun

1700 Sun

1700 Sun

1700 Sun

1700 Sun

0140 Tue

0400 Tue

0400 Tue

0520 Tue

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platforms 
1,2,4,5,6

All Lines

Up & Down 
Branch

Down Harrow

Up Harrow

Wall Sidings

Down Branch

Greenford East 
Curve

Down, Up and 
Single Wycombe

Greenford Bay 
Line

Down and Up 
Greenford Branch

Down & Up Main

All Lines

Bay Platform

Down & Up Main

Marylebone

Wembley Stadium

Neasden South Jn

Harrow on the Hill 
South Jn

Marylebone

Greenford West Jn

Greenford East Jn

South Ruislip

Greenford

Greenford West Jn

Aylesbury

Aylesbury Vale 
Parkway

Aylesbury Vale 
Parkway

Aylesbury

Marylebone

Neasden Jn

Neasden South 
Jn

Marylebone

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Park Royal Jn

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Amersham

Amersham

Aylesbury Vale 
Parkway

Amersham

P2025/4117538

P2025/4107881

P2025/4117884

CHILTERNS TO STABLE IN PLATFORM 3MD701
MD710
MD715

GW110
GW117
GW174
GW175
MD705

MD712
MD720
MD726

205m77ch and 6m10ch

201m77ch and 200m65ch

4m65ch and 9m67ch

37m70ch and 38m18ch

25m21ch and 29m20ch

37m20ch and 38m49ch

37m20ch and 38m49ch

Track Maintenance

S&T Work

HS2 ASPRO Major Projects

Patrolling 

Drainage Work

Track Maintenance

S&T Work

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

28/06/25

28/06/25

28/06/25

29/06/25

29/06/25

01/07/25

01/07/25

01/07/25

01/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11067705

W2025/11036673

W2025/11104154

W2025/10875488

W2025/11056732

W2025/10875607

W2025/11152337
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EAS_V4_2_2025

0100 Fri

0140 Fri

0140 Fri

0400 Fri

0001 Sat

0001 Sat

1600 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

2335 Sat

04/07/25

04/07/25

04/07/25

04/07/25

03/04/26

31/07/25

30/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

0140 Fri

0400 Fri

0400 Fri

0520 Fri

2359 Fri

2359 Thu

1000 Mon

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0645 Sun (6 hrs)

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

Possession

Down & Up Main

All Lines

Bay Platform

Down & Up Main

Up & Down 
Aylesbury Siding

Claydon Loop

Claydon 
Reception Line
Run Round Sdg

Neck

Arrival/Departure 
Line
All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Down Main

Up Main

Aylesbury

Aylesbury Vale 
Parkway

Aylesbury Vale 
Parkway

Aylesbury

Quainton Road

Claydon East Jn

Windsor Bridge 
South Jn

Ordsall Lane Jn

Windsor Bridge 
South Jn

Eccles

Clifton

Deal Street Jn

Walkden

Baguley Fold Jn

Blackrod Jn

Colwyn Bay

Amersham

Amersham

Aylesbury Vale 
Parkway

Amersham

Claydon L&NE 
JCN SB 
(43m05ch)

Claydon West Jn

Deal Street Jn

Deal Street Jn

Manchester 
Victoria West Jn

Ordsall Lane Jn

Water Street Jn

Windsor Bridge 
North Jn

Miles Platting Jn

Ordsall Lane Jn

Abergele & 
Pensarn

P2025/4117883

P2025/4070763

P2025/4160115

P2025/4106680

P2025/4130112

NO ACCESS TO CLAYDON DEPOT.

LNWN25-0014

MD712
MD720
MD726

MD726

MD736

NW2015
NW6001
NW6004
NW6005
NW6007
NW6009

NW3001

37m20ch and 38m49ch

25m21ch and 29m20ch

43m5ch and 43m61ch

12m32ch and 11m50ch

0m39ch and 1m19ch

0m60ch and 1m44ch

1m66ch and 1m76ch

0m66ch and 1m10ch

1m38ch and 1m46ch

190m49ch and 2m6ch

215m72ch and 219m36ch

S&T Work

Drainage Work

Unload Materials

HS2 ASPRO Major Projects

Station Work

Track Works

In Connection With 
Engineering Work

Track Works

In Connection With 
Engineering Work

Platform Enhancements

Follow-Up Work

04/07/25

04/07/25

04/07/25

04/07/25

29/03/25

29/03/25

28/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

28/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11152317

W2025/11056735

W2025/10957991

W2025/11265574

W2025/11012482

W2025/11071564

W2025/11130863

W2025/11071772

W2025/11130903

W2025/11130947

W2025/10966863

Week 14  - Continued
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Network Rail
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Version 4.2

EAS_V4_2_2025

2115 Sat

0930 Sun

0930 Sun

0930 Sun

0930 Sun

0010 Sun

30/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

0620 Mon

1730 Sun

1730 Sun

1730 Sun

1730 Sun

0800 Sun

Possession

Line Blockage
+LOD

Line Blockage
+LOD

Sidings 
Possession

Sidings 
Possession

Possession

All Lines

Trafford Park 
Reception 1 & 2

Freightliner Depot 
Line

Freightliner Depot 
Line

Trafford Park 
Sidings

All Lines

St. Bees

Trafford Park West 
Jn

Trafford Park 
Sidings

Trafford Park 
Sidings

Trafford Park 
Sidings

Marple Wharf Jn

Drigg

Trafford Park

Trafford Park 
Sidings

Trafford Park 
Sidings

Trafford Park 
West Jn

New Mills Central

P2025/4117137

P2025/3897035

P2025/4109424

WORK CONTENT: MANCHESTER DU 
MAINTENANCE COMPLIANCE ACTIVITIES

NW4033

NW6003

NW9007

61m50ch and 65m75ch

31m62ch and 31m40ch

176m11ch and 177m20ch

C16 Rerail Resleeper 
(Concrete)

S&T Work

Tunnel Examination

28/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11084739

W2025/11026712

W2025/11066538

Week 14  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

2005 Sat

2005 Sat

2005 Sat

0020 Sun

0110 Sun

0735 Sun

07/07/25

06/07/25

06/07/25

06/07/25

06/07/25

07/07/25

0500 Mon

0735 Sun

0735 Sun

0735 Sun (8 hrs)

0735 Sun (8 hrs)

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Up Kings Langley 
Loop

Up & Down Relief

Down and Up 
Slow

Up Fast

Down Fast

Down and Up 
Slow

Kings Langley

Tring

Ledburn Jn (inc.)

Ledburn Jn (inc.)

Ledburn Jn (inc.)

Berkhamsted

Kings Langley

Tring

Watford Tunnels 
(North Portal)

Watford Tunnels 
(North Portal)

Watford Tunnels 
(North Portal)

Watford Tunnels 
(North Portal)

P2025/3922774 2005 SAT TO 0110 SUN AND 0735 SUN AND 0500 
MON

TRAINS TO TRAVEL OR (BE RETIMED) OVER 
FAST LINES.

AWC 5TPH, WMT 4TPH, FREIGHT 1 TPH.

THERE WILL BE LIMITED CAPACITY, FREIGHT 
ARE ADVISED TO DIVERT.

THAMES FREIGHT TO DIVERT VIA ECML OR 
MML.

SOUTH AND SOUTH/WEST FREIGHT TO DIVERT 
VIA OXFORD AND BANBURY.

FELIXSTOWE FREIGHT TO DIVERT VIA CROSS 
COUNTRY.

NO ACCESS TO UP KINGS LANGLEY.

NO ACCESS TO BOXMOOR SIDINGS.

FREIGHTLINER 6N85,6R99,4M13 NOT TO RUN.

FREIGHTLINER 6A88,6R91,6G81 AND 4L41 TO 
RUN FAST LINES. 



2005 SAT TO 0735 SUN

NO ACCESS TO TRING SIDINGS.

NO ACCESS TO TRING RELIEF.

NO REVERSAL AT TRING.



0110 SUN AND 0735 SUN

EXTENDED NBS

TRAINS TO START/TERMINATE WATFORD 
JUNCTION IN THE SOUTH.

TRAINS TO START/TERMINATE MILTON KEYNES 
IN THE NORTH.



LINE BLOCKAGES TO BE TAKEN BETWEEN 
TRAINS UNTIL 1200 SUN.

MD101

37m0ch and 37m65ch

23m0ch and 28m8ch

35m27ch and 37m65ch

25m20ch and 25m69ch

31m20ch and 32m10ch

Patrolling 

C11 Rerail Resleeper 
Reballast - Trax

Patrolling 

Patrolling 

P & D Maintenance

05/07/25

05/07/25

05/07/25

06/07/25

06/07/25

06/07/25

15Week

W2025/11124278

W2025/11037565

W2025/10986162

W2025/11098650

W2025/11102734
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Network Rail
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Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

2130 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

0835 Sun

05/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

07/07/25

2345 Sat

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
Possession

Down and Up 
Slow

Norton Bridge 
East Chord

Down Penkridge

Up Penkridge 
Fast/Up Penkridge
Up Penkridge 
Slow

Platform 6

Platform 3

Platform 1

Down and Up 
Stafford Slow / 
Down and Up 
Slow
Down and Up 
Stafford Fast / 
Down and Up 
Fast
Stafford Goods 
Loop

Down and Up 
Norton Bridge

Down and Up 
Slow

Basford Hall Jn SB 
(BH)

Yarnfield Junction

Stafford Trent Valley
Jn No.1

Stafford Trent Valley
Jn No.1

Stafford

Basford Hall Jn SB 
(BH)

Stafford North Jn

Stone Jn

Basford Hall Jn SB 
(BH)

Heamies Bridge

Norton Bridge 
Junction

Penkridge

Rickerscote 
Junction

Stafford

Stafford Trent 
Valley Jn No.1

Yarnfield Junction

Heamies Bridge

P2025/3937374 2130 SAT TO 2345 SAT

TRAINS TO TRAVEL OVER THE FAST LINES 
BETWEEN DOXEY JN AND BASFORD HALL JN SB.


2345 SAT TO AND 0835 SUN

NO ACCESS STAFFORD STATION, STAFFORD 
DOWN SIDINGS, STAFFORD ARRIVAL SIDINGS. 



0835 SUN TO 0500 MON

TRAINS TO TRAVEL OVER THE FAST LINES 
BETWEEN DOXEY JN AND BASFORD HALL JN SB.

MD101
NW1002
NW5008 149m0ch and 151m0ch

4m14ch and 2m50ch

132m71ch and 140m0ch

26m50ch and 28m50ch

140m5ch and 154m30ch

147m28ch and 150m35ch

4m6ch and 2m40ch

132m71ch and 140m0ch

132m71ch and 134m20ch

132m71ch and 136m60ch

28m30ch and 28m50ch

4m14ch and 2m50ch

4m14ch and 2m50ch

4m6ch and 2m40ch

147m30ch and 154m0ch

4m14ch and 2m50ch

132m71ch and 137m0ch

137m35ch and 138m65ch

S&T Points

Track Maintenance

Track Maintenance

Rail Lubricators

Track Maintenance

UTX Work

Patrolling 

Welding and Grinding

Point Heater Maintenance

Rail Lubricators

Point Heater Maintenance

Patrolling 

Patrolling 

Track Maintenance

OHL Work

Patrolling 

S&T Points

Patrolling 

05/07/25

05/07/25

05/07/25

05/07/25

05/07/25

05/07/25

05/07/25

05/07/25

06/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11012808

W2025/10818218

W2025/10817097

W2025/10911706

W2025/10830569

W2025/11102786

W2025/10822503

W2025/10992593

W2025/11046516

W2025/10911701

W2025/11046465

W2025/10829452

W2025/10827459

W2025/10817301

W2025/10825877

W2025/10826415

W2025/10971090

W2025/10820870
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EAS_V4_2_2025

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down West 
London

Olympia Platform 
Loop

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Up West London

Down & Up High 
Level

Down & Up 
Sheepcote Lane

Pigs Hill Siding 1

Pigs Hill Siding 2

Reception Road

North Pole Scrubs
Lane Siding

Mitre Bridge Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

Falcon Jn

Willesden High Level
Jn

Latchmere No.3 Jn

Latchmere No.1 Jn

North Pole 
International Depot

North Pole Jn

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

West London Jn 
(SW)

Falcon Jn

North Pole Jn

P2025/3918279 LONDON OVERGROUND WILLESDEN JN TO 
CLAPHAM JN SERVICES WILL NOT RUN.



SOUTHERN WATFORD JUNCTION TO CLAPHAM 
JUNCTION SERVICES WILL NOT RUN.



LUL VICTORIA LINE TO BE OPEN BETWEEN 
VICTORIA AND EUSTON.

LUL DISTRICT LINE TO BE OPEN BETWEEN 
VICTORIA AND WEST BROMPTON / KENSINGTON
OLYMPIA

LUL CENTRAL LINE TO BE OPEN BETWEEN 
OXFORD CIRCUS AND SHEPHERDS BUSH.



CHANNEL TUNNEL FREIGHT TO RUN DIESEL 
HAULED VIA MAIDSTONE EAST AND DIVERT VIA 
KEW EAST

EA1310
MD160
MD166
SO250
SO500
SW100
SW220

0m6ch and 6m7ch

4m75ch and 5m45ch

Track Maintenance

S&C Tamping

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11005608

W2025/11126024
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EAS_V4_2_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

0600 Sun

07/07/25

07/07/25

07/07/25

07/07/25

07/07/25

07/07/25

07/07/25

07/07/25

07/07/25

07/07/25

07/07/25

07/07/25

07/07/25

07/07/25

07/07/25

07/07/25

06/07/25

0440 Mon

0440 Mon

0440 Mon

0040 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0040 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0815 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single Cowley

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

All Lines

Somerton LC (R/G-
X) (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North
Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Woodstock Road Jn

Hagley

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

Hartlebury

P2025/3928414

P2025/4010416

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 2 
AT OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

MD430

72m30ch and 75m0ch

63m15ch and 69m15ch

67m17ch and 68m22ch

63m15ch and 69m15ch

65m70ch and 66m37ch

69m31ch and 75m12ch

134m58ch and 135m40ch

Rail Testing and Lubrication

Technical Inspection

LC Work S&T

P-Way Maintenance

S&T Maintenance

D&P Maintenance

Patrolling 

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

07/07/25

07/07/25

07/07/25

07/07/25

06/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11081068

W2025/11082843

W2025/11194693

W2025/11082405

W2025/10986718

W2025/11082871

W2025/10787269
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EAS_V4_2_2025

0600 Sun

0600 Sun

0600 Sun

0600 Sun

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

1045 Sat

1045 Sat

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

07/07/25

07/07/25

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0500 Mon (43 hrs)

0500 Mon

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Down Goods Loop

All Lines

All Lines

Castle Bromwich 
Curve/Down and 
Up Sutton Park
All Lines

All

All Lines

All Lines

Down & Up Water
Orton Curve

All Lines

All Lines

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

Lye

Sutton Park No 1 GF

Landor Street Jn

Whitacre Jn

St. Andrews Jn

Water Orton East Jn

Park Lane Jn (West 
Midlands)

Whitacre Jn

Water Orton East Jn

Hagley

Stourbridge Jn

Stourbridge North
Jn

Castle Bromwich 
Jn

Kingsbury Jn

Landor Street Jn

Stockingford 
Station, former 
site of
Water Orton West
Jn

Abbey Jn

Coleshill Parkway

P2025/4013503

P2025/4110034

P2025/4003470

P2025/3940560

Work Content: PLTR Arley Tunnel, Tamworth Road 
Sleeper Squaring and Rerail



ALL OTHER WORK TO FIT AROUND THE MAJOR 
SECTION 7 ITEMS PLTR Arley Tunnel, Tamworth 
Road Sleeper Squaring and Rerail



No access to Daw Mill from the Nuneaton direction for
the duration.



XC STANSTED SERVICES TO TERMINATE AT 
LEICESTER. RAIL REPLACEMENT TO OPERATE 
BETWEEN BIRMINGHAM AND LEICESTER.
Work Content: HS2 at Watton House

Work Content: HS2: Water Orton Viaducts



ACCESS AVAILABLE TO HAMS HALL AT ALL 
TIMES EXCEPT BETWEEN 00:10 TO 08:10 SUN 



XC STANSTED SERVICES TO TERMINATE AT 
LEICESTER. RAIL REPLACEMENT TO OPERATE 
BETWEEN BIRMINGHAM AND LEICESTER. 



FREIGHT TO DIVERT VIA WCML.

MD430
MD435
MD450

MD501
MD545
MD555
MD560
MD565
MD570

MD555

MD555

140m75ch and 141m7ch

142m20ch and 142m60ch

7m20ch and 32m0ch

33m15ch and 34m5ch

Patrolling 

Patrolling 

C30-59 Renewals 
Miscellaneous

HS2 ASPRO Major Projects

06/07/25

06/07/25

06/07/25

06/07/25

05/07/25

05/07/25

05/07/25

05/07/25

05/07/25

05/07/25

05/07/25

05/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10787352

W2025/10787009

W2025/10951079

W2025/10936025
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EAS_V4_2_2025

2115 Sat

1000 Sat

1000 Sat

1000 Sat

0600 Sun

0600 Sun

0140 Fri

0140 Fri

0140 Fri

0001 Sat

0001 Sat

2300 Wed

2300 Thu

0905 Sun

0905 Sun

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

11/07/25

11/07/25

11/07/25

03/04/26

31/07/25

10/07/25

11/07/25

06/07/25

06/07/25

2100 Sun

0600 Sun

1700 Sun

1700 Sun

1700 Sun

1700 Sun

0400 Fri

0400 Fri

0400 Fri

2359 Fri

2359 Thu

0001 Thu

0400 Fri

1750 Sun

1750 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

Possession

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)+Deto
nators
Possession

Possession

Down and Up 
Camphill

Down Branch

Greenford East 
Curve

Down, Up and 
Single Wycombe

Greenford Bay 
Line

Down and Up 
Greenford Branch

Platforms 1 2 3

Single

All Lines

Up & Down 
Aylesbury Siding

Claydon Loop

Claydon 
Reception Line
Down Main

Down and Up 
Main and Down 
Goods Loop

Down and Up 
Ditton Slow

Up & Down Goods

Lifford East Jn

Greenford West Jn

Greenford East Jn

South Ruislip

Greenford

Greenford West Jn

Aylesbury

Aylesbury

Aylesbury Vale 
Parkway

Quainton Road

Claydon East Jn

Wylds Lane Jn

Malvern Wells Single
line

Speke Jn SB

Speke Jn GF

Bordesley Jn

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Park Royal Jn

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Aylesbury

Little Kimble

Stoke Mandeville

Claydon L&NE 
JCN SB 
(43m05ch)

Claydon West Jn

Norton Jn

Newland East LC 
and SB

Ditton East Jn

Speke East Jn

P2025/4127837

P2025/4107897

P2025/4116967

P2025/4070763

P2025/4160115

P2025/3996420

P2025/3996500

P2025/4109219

TRAINS TO TRAVEL VIA SELLY OAK, OR SUTTON 
PARK, SOHO ROAD, KIDDERMINSTER AND 
WORCESTER SHRUB HILL

NO ACCESS TO CLAYDON DEPOT.

MD570

GW110
GW117
GW174
GW175
MD705

MD712
MD720
MD726

MD726

MD736

MD900

MD940

NW2001
NW2005

42m15ch and 45m25ch

4m65ch and 9m67ch

4m65ch and 9m67ch

43m5ch and 43m61ch

12m32ch and 11m50ch

117m46ch and 120m4ch

126m21ch and 130m19ch

184m73ch and 187m17ch

Station Construction

In Connection With 
Engineering Work

HS2 ASPRO Major Projects

Unload Materials

HS2 ASPRO Major Projects

Patrolling 

Patrolling 

OHL Work

05/07/25

05/07/25

05/07/25

05/07/25

06/07/25

06/07/25

11/07/25

11/07/25

11/07/25

29/03/25

29/03/25

09/07/25

10/07/25

06/07/25

06/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11058083

W2025/11128391

W2025/11104252

W2025/10957991

W2025/11265574

W2025/10791863

W2025/10792044

W2025/11049321
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EAS_V4_2_2025

1600 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0020 Sat

0020 Sat

2300 Sun

2300 Sun

2300 Sun

2300 Sun

07/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

07/07/25

07/07/25

07/07/25

07/07/25

07/07/25

07/07/25

1000 Mon

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0500 Mon

0500 Mon

0520 Mon

0520 Mon

0520 Mon

0520 Mon

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

Possession

Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains)+Disco
nnect

Arrival/Departure 
Line
Run Round Sdg

Neck

All Lines

All Lines

Bay Platforms 1 
and 2

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Up & Down 
Cheadle

All Lines

Platform 1

Platform 2

All Lines

All Lines

Platform 3

Windsor Bridge 
South Jn

Windsor Bridge 
South Jn

Ordsall Lane Jn

Manchester Victoria 
East Jn

Eccles

Clifton

Deal Street Jn

Walkden

Baguley Fold Jn

Blackrod Jn

Northenden Jn

Navigation Road LC

Carlisle North Jn

Currock Jn

Carlisle North Jn

Carlisle North Jn

Deal Street Jn

Bromley Street Jn

Deal Street Jn

Manchester 
Victoria

Ordsall Lane Jn

Water Street Jn

Windsor Bridge 
North Jn

Miles Platting Jn

Ordsall Lane Jn

Cheadle Jn

Sharston Jn

Carlisle South Jn

Currock Jn

Dalston 
(Cumbria)

Carlisle South Jn

P2025/4108460

P2025/3922695

P2025/4107540

SSM/CONTROL TO ARRANGE FOR PLATFORMS 1
AND 2 AT MANCHESTER VICTORIA TO BE CLEAR
OF UNITS



LNWN25-0014

FLHH: 0K34, 6N42, 0J34, 6B70, 6J34, 0K99, 6H35, 
6F35, 6C54 WNR. 6F33, 6J34, 6F39, 6H39, TO 
DIVERT VIA CREWE (RR). 6H40, 6B37, 6H50 6M51,
6H14, 6H51, 4D02 TO DIVERT VIA NEW MILLS 
SOUTH, ROMILEY, GUIDE BRIDGE, STOCKPORT, 
SANDBACH & BACK TO BOOKED v.v.

New Sun/Mon EAS times to be published (0520 finish)
every odd week Dalston - Carlisle South (Starting 
Wk45). Additional access times already agreed due to 
no Dalston tanks running and awaiting publication in 
the EAS - Weaves to be planned locally with Carlisle 
Signaller/SSM (Only 1 through platform to be blocked 
at any one time â€“ 2 through platforms to remain 
open)

NW2015
NW6001
NW6004
NW6005
NW6007
NW6009
NW7001

NW3023
NW9017

NW4001
NW4025
NW4033

0m39ch and 1m19ch

0m20ch and 0m65ch

1m38ch and 1m46ch

190m49ch and 2m6ch

0m66ch and 1m10ch

0m58ch and 0m20ch

1m66ch and 1m76ch

31m18ch and 30m23ch

0m60ch and 1m44ch

190m14ch and 31m12ch

7m25ch and 33m49ch

20m68ch and 0m16ch

Station Work

S&T Points

In Connection With 
Engineering Work

Platform Enhancements

Track Works

Cable Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Track Works

In Connection With 
Engineering Work

C15 Drainage Only

Track Maintenance

05/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

05/07/25

05/07/25

06/07/25

06/07/25

06/07/25

06/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11012421

W2025/11276833

W2025/11130954

W2025/11130860

W2025/11071773

W2025/11188005

W2025/11130959

W2025/11189569

W2025/11071687

W2025/11189656

W2025/11108649

W2025/11096757

Week 15  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

2345 Sun

2345 Sun

2115 Sat

1705 Sat

1705 Sat

1705 Sat

1705 Sat

0930 Sun

0930 Sun

0930 Sun

0930 Sun

07/07/25

07/07/25

07/07/25

07/07/25

07/07/25

07/07/25

07/07/25

06/07/25

06/07/25

06/07/25

06/07/25

0510 Mon

0510 Mon

0620 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

1730 Sun

1730 Sun

1730 Sun

1730 Sun

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric Trains

Line Blockage
+LOD

Line Blockage
+LOD

Sidings 
Possession

Sidings 
Possession

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Trafford Park 
Reception 1 & 2

Freightliner Depot 
Line

Freightliner Depot 
Line

Trafford Park 
Sidings

Blackpool South

Blackpool North

St. Bees

Philips Park South Jn

Ashton Moss North 
Jn

Stalybridge West Jn

Stalybridge

Trafford Park West 
Jn

Trafford Park 
Sidings

Trafford Park 
Sidings

Trafford Park 
Sidings

Kirkham North Jn

Preston Fylde Jn

Drigg

Baguley Fold Jn

Denton Jn SB 
(DJ)

Philips Park West 
Jn

Philips Park West 
Jn

Trafford Park

Trafford Park 
Sidings

Trafford Park 
Sidings

Trafford Park 
West Jn

P2025/3897023

P2025/4117138

P2025/4067690

P2025/3897036

SERVICES TO START / TERMINATE AT PRESTON.


RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN BLACKPOOL AND PRESTON


1 week in 6 cyclic maintenance opportunity.



L&C DU: HEAVY MAINTENANCE

FLHH: 6J34 TO DIVERT VIA STOCKPORT

WORK CONTENT: MANCHESTER DU 
MAINTENANCE COMPLIANCE ACTIVITIES

NW4005
NW4007

NW4033

NW5013
NW7021
NW7027

NW6003

0m65ch and 17m49ch

7m62ch and 10m62ch

5m8ch and 7m62ch

61m50ch and 65m75ch

1m76ch and 6m35ch

0m45ch and 0m0ch

31m62ch and 31m40ch

S&C Maintenance

S&C Tamping

PL Stoneblowing

C16 Rerail Resleeper 
(Concrete)

Major Projects

In Connection With 
Engineering Work

S&T Work

06/07/25

06/07/25

05/07/25

05/07/25

05/07/25

05/07/25

05/07/25

06/07/25

06/07/25

06/07/25

06/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11097606

W2025/11074802

W2025/11074707

W2025/11084670

W2025/10935661

W2025/11106259

W2025/11026713

Week 15  - Continued
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Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sun

0015 Sun

0015 Sun

0815 Sun

2200 Sun

07/07/25

07/07/25

07/07/25

06/07/25

07/07/25

07/07/25

07/07/25

06/07/25

06/07/25

06/07/25

06/07/25

07/07/25

0515 Mon

0515 Mon

0515 Mon

0015 Sun

0515 Mon

0515 Mon

0515 Mon

0815 Sun

0815 Sun

0815 Sun

2200 Sun

0515 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Bradley Single

Down Passenger 
Loop

Platform 2

Platform 5

Platform 6

Up Branch Down

Up Passenger 
Loop

Down Main/Down 
Huddersfield
Up 
Huddersfield/Up 
Main
Huddersfield ACE 
Siding
Huddersfield 
Siding No 1
Huddersfield DMU
Siding
Huddersfield 
Siding No 2
All Lines

All Lines

Single

Up Branch Down

Single

Bradley Wood Jn

Diggle Jn SB

Huddersfield

Lockwood

Marsden

Heaton Lodge Jn

Huddersfield

Thornhill LNW Jn

Cottingley

Penistone

Lockwood

Penistone

Bradley Jn

Diggle Jn SB

Huddersfield

Marsden

Stalybridge East 
Jn

Huddersfield

Bradley Wood Jn

Heaton Lodge Jn

Huddersfield

Huddersfield

Huddersfield

P2025/3985313 TRU WEST | STALYBRIDGE TO HEATON LODGE



SERVICES DIVERTED VIA CALDER VALLEY 
THROUGHOUT



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE 



2 X NORTHERN UNITS TO BE STABLED IN 
HUDDERSFIELD STATION SIDINGS PRIOR TO 
POSSESSION STARTING



FREIGHTLINER 4M96 WILL NOT RUN



0555 SAT TO 0001 SUN

0900 SUN TO 2200 SUN

WORKING TO/FROM POINT OF OBSTRUCTION BY
PILOT IN OPERATION BETWEEN STOCKSMOOR 
AND LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5] 
MINUTES BEFORE DEPARTURE OF DOWN TRAIN
CROSSING AT STOCKSMOOR



50MPH TEMPORARY SPEED REQUIRED ON THE 
DOWN MAIN/DOWN HUDDERSFIELD 26M 70CH 
TO 27M 06CH BETWEEN 0515 MON 07/07/2025 TO
0515 MON 14/07/2025. TSR 2025/213858



50MPH TEMPORARY SPEED REQUIRED ON THE 
UP HUDDERSFIELD 27M 08CH TO 27MP 
BETWEEN 0515 MON 07/07/2025 TO 0515 MON 
14/07/2025. TSR 2025/213859

LN854
LN860
LN861
LN862
NW7021

25m53ch and 26m50ch

15m12ch and 29m10ch

15m12ch and 25m51ch

33m60ch and 40m18ch

15m12ch and 25m65ch

9m30ch and 8m40ch

9m30ch and 8m40ch

15m12ch and 25m51ch

29m25ch and 33m55ch

8m63ch and 29m20ch

Track Maintenance

Patrolling 

S&T Points

Major Projects

Patrolling 

C1 Rerail - One Rail Only

C1 Rerail - One Rail Only

Technical Inspection

Major Projects

Major Projects

05/07/25

05/07/25

05/07/25

05/07/25

05/07/25

05/07/25

05/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11047108

W2025/11046865

W2025/11047089

W2025/11103294

W2025/11047049

W2025/11064509

W2025/11064516

W2025/11047147

W2025/11102165

W2025/10689653

Week 15  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

2005 Sat

2005 Sat

2005 Sat

0020 Sun

0110 Sun

0735 Sun

14/07/25

13/07/25

13/07/25

13/07/25

13/07/25

14/07/25

0500 Mon

0735 Sun

0735 Sun

0735 Sun (8 hrs)

0735 Sun (8 hrs)

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Up Kings Langley 
Loop

Up & Down Relief

Down and Up 
Slow

Up Fast

Down Fast

Down and Up 
Slow

Kings Langley

Tring

Ledburn Jn (inc.)

Ledburn Jn (inc.)

Ledburn Jn (inc.)

Berkhamsted

Kings Langley

Tring

Watford Tunnels 
(North Portal)

Watford Tunnels 
(North Portal)

Watford Tunnels 
(North Portal)

Watford Tunnels 
(North Portal)

P2025/3922731 2005 SAT TO 0110 SUN AND 0735 SUN AND 0500 
MON

TRAINS TO TRAVEL OR (BE RETIMED) OVER 
FAST LINES.

AWC 5TPH, WMT 4TPH, FREIGHT 1 TPH.

THERE WILL BE LIMITED CAPACITY, FREIGHT 
ARE ADVISED TO DIVERT.

THAMES FREIGHT TO DIVERT VIA ECML OR 
MML.

SOUTH AND SOUTH/WEST FREIGHT TO DIVERT 
VIA OXFORD AND BANBURY.

FELIXSTOWE FREIGHT TO DIVERT VIA CROSS 
COUNTRY.

NO ACCESS TO UP KINGS LANGLEY.

NO ACCESS TO BOXMOOR SIDINGS.



2005 SAT TO 0735 SUN

NO ACCESS TO TRING SIDINGS.

NO ACCESS TO TRING RELIEF.

NO REVERSAL AT TRING.



0110 SUN AND 0735 SUN

EXTENDED NBS

TRAINS TO START/TERMINATE WATFORD 
JUNCTION IN THE SOUTH.

TRAINS TO START/TERMINATE MILTON KEYNES 
IN THE NORTH.



LINE BLOCKAGES OF 2X 10MINUTES IN EACH 
HOUR WILL ALSO BE REQUIRED UNTIL 1200 
SUNDAY.

MD101

35m27ch and 37m65ch

37m0ch and 37m65ch

23m0ch and 28m8ch

Patrolling 

Hand Rail Grinding

C11 Rerail Resleeper 
Reballast - Trax

12/07/25

12/07/25

12/07/25

13/07/25

13/07/25

13/07/25

16Week

W2025/10986177

W2025/11104679

W2025/11043022
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Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down North 
London Relief

Up & Down 
Canonbury/Down 
and Up 
Canonbury
Down and Up 
North London

Up North 
London/Down 
North London 
(Westbound)
Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Down and Up NL 
DC Electric

Up Channelsea 
Loop

Up North London 
Reversible

Camden Road 
Incline Jn

Westbourne Road 
Jn

Finsbury Park

Camden Road West 
Jn

Primrose Hill 
(closed) site of

Navarino Road Jn

Lea Jn

Camden Jn

Lea Jn

Camden Road East 
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Canonbury West 
Jn

Gospel Oak Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Primrose Hill Jn

Stratford Central 
Jn West

Westbourne Road
Jn

P2025/3943267 NLL CYCLIC TYPE 7A (ROTR)

East Coast South Patrolling

EA1180
EA1310
EA1320
LN110
LN115
MD145
SO400

3m12ch and 4m14ch

3m20ch and 4m14ch

2m0ch and 3m20ch

4m40ch and 5m11ch

3m20ch and 4m14ch

5m50ch and 2m0ch

3m20ch and 4m14ch

3m20ch and 4m40ch

3m20ch and 4m40ch

3m70ch and 3m5ch

3m20ch and 4m40ch

3m20ch and 4m40ch

5m16ch and 2m35ch

OHL Work

Vegetation Clearance (Non-
Flail)

Survey Work

P & D Maintenance

S&T Work

Survey Work

Rail Testing and Lubrication

Off Track Work

URFDO Inspections

Patrolling 

Welding and Grinding

Track Maintenance

S&T Points

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11083843

W2025/11083846

W2025/10875334

W2025/10757133

W2025/11064961

W2025/10875333

W2025/11062755

W2025/10757233

W2025/10757081

W2025/10757001

W2025/10757246

W2025/10756903

W2025/10755272
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Network Rail
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Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0830 Sun

0045 Mon

0045 Mon

14/07/25

14/07/25

14/07/25

14/07/25

14/07/25

14/07/25

14/07/25

13/07/25

14/07/25

14/07/25

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0305 Mon

0045 Mon

1800 Sun

0305 Mon

0305 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Up & Down Acton 
Branch

Down and Up 
Poplar

Down and Up 
South West 
Sidings
Down and Up 
Goods

Up 
Richmond/Up/Up 
North London
Down and Up 
Kew

Down North 
London/Down/Do
wn Richmond
Reception 1, 2 & 3

Acton Yard

Down North 
London/Down 
Richmond
Up Richmond/Up 
North London

Acton Canal Wharf 
Jn

Acton East

Acton Wells Jn

Neasden Jn

Willesden High Level
Jn

Kew East Jn

Gunnersbury Jn

Acton West

Gunnersbury Jn

Acton Wells Jn

Acton Canal 
Wharf Jn

Acton Wells Jn

Gunnersbury Jn

South Acton Jn

Willesden High 
Level Jn

Acton East

Acton Wells Jn

Gunnersbury Jn

P2025/3943193 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN WILLESDEN HIGH LEVEL JN 
AND RICHMOND 



CHANNEL TUNNEL FREIGHT SERVICES VIA THE 
WEST LONDON LINE 



NLL CYCLIC TYPE 19

Maintenance: UK7 Grinder



THIS IS AN ANGLIA POSSESSION THAT IMPACTS 
ON WESTERN / MIDLAND

EA1310
EA1330
EA1360
GW130
MD167
MD170
SW230

0m5ch and 2m70ch

8m10ch and 8m62ch

1m70ch and 2m70ch

1m57ch and 2m70ch

0m5ch and 2m70ch

0m40ch and 1m5ch

0m5ch and 2m70ch

0m5ch and 2m70ch

0m20ch and 1m44ch

S&C Unit Renewal 
(Maintenance Only)

S&C Grinding Train

P & D Maintenance

S&T Maintenance

URFDO Inspections

S&C Grinding Train

Welding and Grinding

Track Maintenance

Major Projects

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

14/07/25

14/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11190311

W2025/10989541

W2025/10757288

W2025/10757281

W2025/10757121

W2024/10971465

W2025/10735294

W2025/10757087

W2025/11139265
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Network Rail
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EAS_V4_2_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

14/07/25

14/07/25

14/07/25

14/07/25

14/07/25

14/07/25

14/07/25

14/07/25

14/07/25

14/07/25

14/07/25

14/07/25

14/07/25

14/07/25

14/07/25

14/07/25

14/07/25

14/07/25

0440 Mon

0440 Mon

0440 Mon

0040 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0040 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession 
(Partial)
Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single Cowley

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Hinksey No.3 
Down Sidings

No. 2 Reception

No 1 Down 
Sidings
No 2 Down 
Sidings
Through Sidings 1
to 6

Up Oxford Relief

Platform 1 & 2

Somerton LC (R/G-
X) (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North
Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Hinksey North

Hinksey North

Hinksey Yard

Wolvercot South Jn

Oxford

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Hinksey South

Hinksey Yard

Hinksey North

Oxford

P2025/3926751 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 2 
AT OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

67m20ch and 72m69ch

67m20ch and 69m70ch

63m13ch and 63m41ch

54m0ch and 59m68ch

64m10ch and 64m60ch

60m79ch and 63m46ch

P-Way Maintenance

S&T Maintenance

S&T Maintenance

PL Tamping

Rail Testing and Lubrication

Welding and Grinding

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

14/07/25

14/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11070962

W2025/11115745

W2025/10986729

W2025/11043945

W2025/11083492

W2025/11085673

Week 16  - Continued
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Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0040 Mon

0040 Mon

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

1045 Sat

14/07/25

14/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

14/07/25

0440 Mon

0440 Mon

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0500 Mon (43 hrs)

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Oxford Bay 
Approach

Down and Up 
Bletchley

All Lines

All Lines

Down Goods Loop

All Lines

All Lines

Castle Bromwich 
Curve/Down and 
Up Sutton Park
All Lines

All

All Lines

All Lines

Down & Up Water
Orton Curve

Down Arley

Up Arley

Oxford Station North
Jn

Woodstock Road Jn

Hagley

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

Lye

Sutton Park No 1 GF

Landor Street Jn

Whitacre Jn

St. Andrews Jn

Water Orton East Jn

Park Lane Jn (West 
Midlands)

Daw Mill GF

Oxford North Jn

Hartlebury

Hagley

Stourbridge Jn

Stourbridge North
Jn

Castle Bromwich 
Jn

Kingsbury Jn

Landor Street Jn

Stockingford 
Station, former 
site of
Water Orton West
Jn

Abbey Jn

P2025/3926751

P2025/4010468

P2025/4013504

P2025/4109993

P2025/4003499 Work Content: PLTR Arley Tunnel, Tamworth Road 
Sleeper Squaring and Rerail



ALL OTHER WORK TO FIT AROUND THE MAJOR 
SECTION 7 ITEMS PLTR Arley Tunnel, Tamworth 
Road Sleeper Squaring and Rerail



No access to Daw Mill from the Nuneaton direction for
the duration.



XC STANSTED SERVICES TO TERMINATE AT 
LEICESTER. RAIL REPLACEMENT TO OPERATE 
BETWEEN BIRMINGHAM AND LEICESTER.

MD430

MD430
MD435
MD450

MD501
MD545
MD555
MD560
MD565
MD570

MD555

134m58ch and 135m40ch

140m75ch and 141m7ch

142m20ch and 142m60ch

7m20ch and 32m0ch

Patrolling 

Patrolling 

Patrolling 

C30-59 Renewals 
Miscellaneous

14/07/25

14/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

12/07/25

12/07/25

12/07/25

12/07/25

12/07/25

12/07/25

12/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/10787119

W2025/10787353

W2025/10787010

W2025/10951080

Week 16  - Continued
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EAS_V4_2_2025

1045 Sat

2115 Sat

1000 Sat

1000 Sat

1000 Sat

0800 Sun

0800 Sun

14/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

0500 Mon

2100 Sun

0800 Sun

1700 Sun

1700 Sun

1700 Sun

1700 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Down and Up 
Camphill

Down Branch

Greenford East 
Curve

Down, Up and 
Single Wycombe

Greenford Bay 
Line

Down and Up 
Greenford Branch

Water Orton East Jn

Lifford East Jn

Greenford West Jn

Greenford East Jn

South Ruislip

Greenford

Greenford West Jn

Coleshill Parkway

Bordesley Jn

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Park Royal Jn

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

P2025/3940558

P2025/4127879

P2025/4107898

Work Content: HS2 at Watton House

Work Content: HS2: Water Orton Viaducts 



ACCESS AVAILABLE TO HAMS HALL AT ALL 
TIMES EXCEPT BETWEEN 00:10 TO 08:10 SUN 



XC SERVICES TO FROM DERBY DIRECTION TO 
START/TERMINATE COLES HILL PARKWAY 



XC STANSTED SERVICES TO TERMINATE AT 
LEICESTER. RAIL REPLACEMENT TO OPERATE 
BETWEEN BIRMINGHAM AND LEICESTER. 



FREIGHT TO DIVERT VIA WCML. 



PILOTMAN REQUIRED BETWEEN COLESHILL 
PARK WAY AND POINT OF OBSTRUCTION (AT 
33M25CH) 



MAX 1 TPH TO COLESHILL PARKWAY ALLOWING 
FOR 5 MINUTE BRIEFING OF THE PILOTMAN AT 
COLESHILL PARKWAY. 



PILOTMAN REQUIRED FROM COLESHILL 
PARKWAY STATION TO POINT OF OBSTRUCTION
(33M25CH) ON DOWN WHITACRE LINE 



XC TO CONSIST A 3 CAR MAXIMUM FOR 
REVERSAL MOVE FROM DOWN WHITACRE TO 
UP WHITACRE LINE VIA WW751A/B POINTS
TRAINS TO TRAVEL VIA SELLY OAK, OR SUTTON 
PARK, SOHO ROAD, KIDDERMINSTER AND 
WORCESTER SHRUB HILL

MD555

MD570

GW110
GW117
GW174
GW175
MD705

33m15ch and 34m5ch

42m15ch and 45m25ch

4m65ch and 9m67ch

HS2 ASPRO Major Projects

Station Construction

HS2 ASPRO Major Projects

12/07/25

12/07/25

12/07/25

12/07/25

12/07/25

13/07/25

13/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10935918

W2025/11058084

W2025/11104253

Week 16  - Continued
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EAS_V4_2_2025

0140 Fri

0140 Fri

0140 Fri

0001 Sat

0001 Sat

0800 Thu

0800 Thu

0800 Thu

0800 Thu

0800 Thu

18/07/25

18/07/25

18/07/25

03/04/26

31/07/25

17/07/25

17/07/25

17/07/25

17/07/25

17/07/25

0400 Fri

0400 Fri

0400 Fri

2359 Fri

2359 Thu

1800 Thu

1800 Thu

1800 Thu

1800 Thu

1800 Thu

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Platforms 1 2 3

Single

All Lines

Up & Down 
Aylesbury Siding

Claydon Loop

Claydon 
Reception Line
Oxley Down 
Goods Loop

Down Sidings 1-
12
Oxley No.1 
Shunting Spur 
(Wash Road)
Oxley Down 
Sidings 16 & 17
Oxley Down 
Sidings 16 & 17
Oxley Up Sidings 1
to 5
Oxley Up Goods 
Loop
Oxley Up Sidings 6
& 7
Down Siding 16A

Oxley Up Goods 
Loop

Down and Up 
Wellington

Aylesbury

Aylesbury

Aylesbury Vale 
Parkway

Quainton Road

Claydon East Jn

Limit of Electrification
(MD801)

Oxley Depot

Oxley Depot

Limit of Electrification
(MD801)

Oxley Depot

Aylesbury

Little Kimble

Stoke Mandeville

Claydon L&NE 
JCN SB 
(43m05ch)

Claydon West Jn

Oxley Stafford 
Road Jn

Oxley Depot

Oxley Depot

Oxley Stafford 
Road Jn

Wolverhampton 
North Jn

P2025/4116968

P2025/4070763

P2025/4160115

P2025/4064942

NO ACCESS TO CLAYDON DEPOT.

ALL OXLEY DOWN & UP SIDINGS BLOCKED TO 
ELECTRIC TRACTION 



WOLVERHAMPTON NORTH JN (EXCL) TO LIMIT 
OF ELECTRIFICATION (DOWN & UP 
WELLINGTON) BLOCKED TO ELECTRIC 
TRACTION 



IF WORK CONTENT FINISHES EARLIER THAN 
EXPECTED POSSESSION AND ISOLATION TO 
CEASE AND POWER AND ACCESS HANDED 
BACK TO OXLEY DEPOT.

MD712
MD720
MD726

MD726

MD736

MD801

43m5ch and 43m61ch

12m32ch and 11m50ch

143m0ch and 143m65ch

143m0ch and 143m65ch

Unload Materials

HS2 ASPRO Major Projects

S&T Work

OHL Work (Maintenance)

18/07/25

18/07/25

18/07/25

29/03/25

29/03/25

17/07/25

17/07/25

17/07/25

17/07/25

17/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/10957991

W2025/11265574

W2025/10292808

W2025/10290204

Week 16  - Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0800 Fri

0800 Fri

0800 Fri

0800 Fri

0800 Fri

18/07/25

18/07/25

18/07/25

18/07/25

18/07/25

1800 Fri

1800 Fri

1800 Fri

1800 Fri

1800 Fri

Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Oxley Down 
Goods Loop

Down Sidings 1-
12
Oxley No.1 
Shunting Spur 
(Wash Road)
Oxley Down 
Sidings 16 & 17
Down Sidings 1 to 
7
Oxley Down 
Sidings 16 & 17
Oxley Up Sidings 1
to 5
Oxley Up Goods 
Loop
Oxley Up Sidings 6
& 7
Down Siding 16A

Oxley Up Goods 
Loop

Down and Up 
Wellington

Limit of Electrification
(MD801)

Oxley Depot

Oxley Depot

Limit of Electrification
(MD801)

Oxley Depot

Oxley Stafford 
Road Jn

Oxley Depot

Oxley Depot

Oxley Stafford 
Road Jn

Wolverhampton 
North Jn

P2025/4064905 ALL OXLEY DOWN & UP SIDINGS BLOCKED TO 
ELECTRIC TRACTION 



WOLVERHAMPTON NORTH JN (EXCL) TO LIMIT 
OF ELECTRIFICATION (DOWN & UP 
WELLINGTON) BLOCKED TO ELECTRIC 
TRACTION 



IF WORK CONTENT FINISHES EARLIER THAN 
EXPECTED POSSESSION AND ISOLATION TO 
CEASE AND POWER AND ACCESS HANDED 
BACK TO OXLEY DEPOT.

MD801

143m0ch and 143m65ch

143m0ch and 143m65ch

OHL Work (Maintenance)

S&T Work

18/07/25

18/07/25

18/07/25

18/07/25

18/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10290205

W2025/10292901
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EAS_V4_2_2025

1600 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0010 Sun

2115 Sat

0100 Sun

0100 Sun

0100 Sun

0100 Sun

14/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

14/07/25

14/07/25

14/07/25

14/07/25

14/07/25

14/07/25

1000 Mon

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0415 Mon

0620 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric Trains

Run Round Sdg

Neck

Arrival/Departure 
Line
All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Windsor Bridge 
South Jn

Ordsall Lane Jn

Windsor Bridge 
South Jn

Eccles

Clifton

Deal Street Jn

Walkden

Baguley Fold Jn

Blackrod Jn

Edgeley Jn No.2 SB

St. Bees

Philips Park South Jn

Ashton Moss North 
Jn

Stalybridge West Jn

Stalybridge

Deal Street Jn

Deal Street Jn

Manchester 
Victoria West Jn

Ordsall Lane Jn

Water Street Jn

Windsor Bridge 
North Jn

Miles Platting Jn

Ordsall Lane Jn

Altrincham

Drigg

Baguley Fold Jn

Denton Jn SB 
(DJ)

Philips Park West 
Jn

Philips Park West 
Jn

P2025/4109044

P2025/3922699

P2025/4117139

P2025/4067726

LNWN25-0014

FLHH: 6J34 TO DIVERT VIA STOCKPORT

NW2015
NW6001
NW6004
NW6005
NW6007
NW6009

NW3023
NW9017

NW4033

NW5013
NW7021
NW7027

0m66ch and 1m10ch

1m38ch and 1m46ch

190m68ch and 1m70ch

0m39ch and 1m19ch

7m25ch and 33m49ch

61m50ch and 65m75ch

0m45ch and 0m0ch

1m76ch and 6m35ch

Track Works

In Connection With 
Engineering Work

Other E&P Work

Station Work

C15 Drainage Only

C16 Rerail Resleeper 
(Concrete)

In Connection With 
Engineering Work

Major Projects

12/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

12/07/25

13/07/25

13/07/25

13/07/25

13/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11071774

W2025/11279167

W2025/11279159

W2025/11012483

W2025/11108737

W2025/11085244

W2025/11106288

W2025/10936444
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EAS_V4_2_2025

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sun

0015 Sun

0015 Sun

0815 Sun

2200 Sun

14/07/25

14/07/25

14/07/25

13/07/25

14/07/25

14/07/25

14/07/25

13/07/25

13/07/25

13/07/25

13/07/25

14/07/25

0515 Mon

0515 Mon

0515 Mon

0015 Sun

0515 Mon

0515 Mon

0515 Mon

0815 Sun

0815 Sun

0815 Sun

2200 Sun

0515 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Bradley Single

Down Passenger 
Loop

Platform 2

Platform 5

Platform 6

Up Branch Down

Up Passenger 
Loop

Down Main/Down 
Huddersfield
Up 
Huddersfield/Up 
Main
Huddersfield ACE 
Siding
Huddersfield 
Siding No 1
Huddersfield DMU
Siding
Huddersfield 
Siding No 2
All Lines

All Lines

Single

Up Branch Down

Single

Bradley Wood Jn

Diggle Jn SB

Huddersfield

Lockwood

Marsden

Heaton Lodge Jn

Huddersfield

Thornhill LNW Jn

Cottingley

Penistone

Lockwood

Penistone

Bradley Jn

Diggle Jn SB

Huddersfield

Marsden

Stalybridge East 
Jn

Huddersfield

Bradley Wood Jn

Heaton Lodge Jn

Huddersfield

Huddersfield

Huddersfield

P2025/3985314 TRU WEST | STALYBRIDGE TO HEATON LODGE



SERVICES DIVERTED VIA CALDER VALLEY 
THROUGHOUT



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE 



2 X NORTHERN UNITS TO BE STABLED IN 
HUDDERSFIELD STATION SIDINGS PRIOR TO 
POSSESSION STARTING



FREIGHTLINER 4M96 WILL NOT RUN



0555 SAT TO 0001 SUN

0900 SUN TO 2200 SUN

WORKING TO/FROM POINT OF OBSTRUCTION BY
PILOT IN OPERATION BETWEEN STOCKSMOOR 
AND LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5] 
MINUTES BEFORE DEPARTURE OF DOWN TRAIN
CROSSING AT STOCKSMOOR



50MPH TEMPORARY SPEED REQUIRED ON THE 
DOWN MAIN/DOWN HUDDERSFIELD 26M 64CH 
TO 26M 70CH BETWEEN 0515 MON 14/07/2025 TO
0515 MON 21/07/2025. TSR 2025/213868

LN854
LN860
LN861
LN862
NW7021

33m60ch and 40m18ch

9m30ch and 8m40ch

11m72ch and 0m40ch

33m60ch and 40m18ch

15m12ch and 25m51ch

15m12ch and 25m51ch

15m12ch and 25m65ch

9m30ch and 8m40ch

15m12ch and 29m10ch

8m63ch and 29m20ch

29m25ch and 33m55ch

15m12ch and 29m40ch

Vegetation Clearance

C1 Rerail - One Rail Only

Mandatory Track Inspection

Major Projects

Technical Inspection

S&T Points

Mandatory Track Inspection

C1 Rerail - One Rail Only

Mandatory Track Inspection

Major Projects

Major Projects

Rail Testing and Lubrication

12/07/25

12/07/25

12/07/25

12/07/25

12/07/25

12/07/25

12/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11050140

W2025/11064527

W2025/11050197

W2025/11103295

W2025/11052352

W2025/11051917

W2025/11052198

W2025/11064523

W2025/11050684

W2025/10689535

W2025/11102310

W2025/11050208
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

2240 Sat

2240 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2355 Sun

2355 Sun

2355 Sun

2355 Sun

20/07/25

20/07/25

20/07/25

21/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

21/07/25

21/07/25

21/07/25

21/07/25

0900 Sun

0900 Sun

0900 Sun

0525 Mon

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0525 Mon

0525 Mon

0525 Mon

0525 Mon

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains

Shunt Neck

All Lines

Down Trent Valley
Slow

Down and Up 
Bedworth

Down and Up 
Hinckley/Arley

Nuneaton North 
Chord

Down and Up 
Nuneaton Chord

Down & Up 
Platform
Up Relief

Down Trent Valley
/ Down Trent 
Valley Fast
Up Trent Valley 
Fast
Up Trent Valley 
Slow
Down and Up 
Nuneaton Chord

Down & Up 
Platform

Down Trent Valley
Slow
Down Trent Valley
Fast / Down Trent
Valley
Up Trent Valley 
Fast
Up Trent Valley 
Slow
All Lines

Nuneaton

Brereton OHNS

Atherstone

Nuneaton South Jn

Stockingford Station,
former site of

Canal Farm Jn

Abbey Jn

Nuneaton North Jn

Atherstone

Atherstone

Abbey Jn

Nuneaton North Jn

Atherstone

Brereton OHNS

Nuneaton

Nuneaton OHNS

Attleborough 
South Jn

Hawkesbury Lane
LC (CCTV)

Hinckley

Midland Yard Jn

Nuneaton North 
Jn

Nuneaton South 
Jn

Shilton HABD 
(DM)

Shilton HABD (US
& UF)

Nuneaton North 
Jn

Nuneaton South 
Jn

Rugby Trent 
Valley Jn

Atherstone

P2025/3907503 2315 SAT TO 0900 SUN

AT NUNEATON NO ACCESS DOWN SIDINGS, 
PLATFORMS 1, 2, 3, 4, 5, 6 & 7. COVENTRY AND 
BIRMINGHAM LINES.



0900 SUN TO 2355 SUN

NO ROUTE BETWEEN HAWKESBURY LANE AND 
NUNEATON VIA BEDWORTH. 

TRAINS TO BE DIVERTED VIA COVENTRY AND 
BESCOT.

WMT LEAMINGTON TO NUNEATON SERVICES TO
START/TERMINATE AT COVENTRY ARENA.



2355 SUN TO 0525 MON

TRAINS TO TRAVEL VIA WEST MIDLANDS.

NO ACCESS NUNEATON PLATFORMS 1-5, 
CHORD LINES AND COVENTRY LINES.

LN3232
MD101
MD232
MD233
MD410
MD555

90m40ch and 103m19ch

95m0ch and 98m20ch

5m41ch and 9m42ch

93m2ch and 101m75ch

92m0ch and 103m0ch

86m28ch and 88m75ch

95m0ch and 98m60ch

95m0ch and 98m50ch

90m40ch and 103m19ch

95m0ch and 98m60ch

96m20ch and 97m40ch

90m40ch and 103m19ch

83m55ch and 90m35ch

90m40ch and 103m19ch

Track Maintenance

Welding and Grinding

C15 Drainage Only

URFDO Inspections

Rail Lubricators

Survey Work

Patrolling 

Point Heater Maintenance

S&T Work

Patrolling 

S&T Points

S&T Work

S&T Work

URFDO Inspections

19/07/25

19/07/25

19/07/25

19/07/25

19/07/25

19/07/25

19/07/25

19/07/25

19/07/25

19/07/25

20/07/25

20/07/25

20/07/25

20/07/25

17Week

W2025/10824363

W2025/10994277

W2025/11052069

W2025/10952282

W2025/10911791

W2025/10849503

W2025/10906406

W2025/11046639

W2025/11014750

W2025/10826207

W2025/10976516

W2025/10995474

W2025/11073960

W2025/10960571

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route
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EAS_V4_2_2025

2240 Sat

2240 Sat

2240 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

19/07/25

20/07/25

20/07/25

20/07/25

20/07/25

21/07/25

20/07/25

20/07/25

21/07/25

21/07/25

21/07/25

21/07/25

21/07/25

2335 Sat

0900 Sun

0835 Sun

0900 Sun

0900 Sun

0525 Mon

0900 Sun

0900 Sun

0525 Mon

0525 Mon

0525 Mon

0525 Mon

0525 Mon

Possession

Possession

BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains

Down Trent Valley
Slow
Up Trent Valley 
Fast
Up Trent Valley 
Slow
Down Trent Valley
Fast
Up & Down 
Lichfield TV Chord

All Lines

Down Trent Valley
Fast / Down Stoke
Up Stoke / Up 
Trent Valley Slow
Down TV Slow / 
Down Stafford / 
Down Stafford 
Fast
Up Stafford Fast / 
Up Stafford / Up 
TV Fast
Down and Up 
Cannock / Up & 
Down Cannock
Down Stafford 
Slow

Up Stafford Slow

Down Trent Valley
Fast / Down Stoke
Up Stoke / Up 
Trent Valley Slow
Down TV Slow / 
Down Stafford / 
Down Stafford 
Fast
Up Stafford Fast / 
Up Stafford / Up 
TV Fast
Down Stafford 
Slow

Up Stafford Slow

Down and Up 
Stoke / Main

Colwich South Jn

Lichfield Trent Valley
Jn

Polesworth

Colwich North Jn 
(inc.)

Stafford Trent Valley
Jn No.1

Rugeley North Jn

Stafford Trent Valley
Jn No.1

Stafford Trent Valley
Jn No.1

Hixon LC (Former 
Site Of)

Stafford Trent Valley
Jn No.1

Stafford Trent Valley
Jn No.1

Stafford Trent Valley
Jn No.1

Stone OHNS 
NW5009

Atherstone

Lichfield Trent 
Valley

Nuneaton OHNS

Atherstone

Hednesford

Milford Jn 
(Staffordshire)

Whitehouse Jn

Atherstone

Milford Jn 
(Staffordshire)

Whitehouse Jn

Hixon LC (Former
Site Of)

Nuneaton OHNS

P2025/3906782 2240 SAT TO 0900 SUN

TRAINS TO TRAVEL VIA WEST MIDLANDS.

NO ACCESS CANNOCK LINES FROM WCML AT 
RUGELEY TRENT VALLEY.



2335 SAT TO 0525 MON

NO ROUTE BETWEEN HEDNSEFORD AND 
RUGELEY TRENT VALLEY. TRAINS TO BE 
DIVERTED.

WMT TO START / TERMINATE AT HEDNESFORD.


2345 SAT TO 0835 SUN

NO ACCESS FOR AC TRACTION BETWEEN 
RUGELEY TOWN AND RUGELEY TRENT VALLEY.


2355 SUN TO 0525 MON

TRAINS TO TRAVEL VIA WEST MIDLANDS.

NO ACCESS LICHFIELD CHORD.

NO ACCESS BETWEEN RUGELEY TOWN AND 
RUGELEY TRENT VALLEY.

NO ACCESS STOKE LINES AT COLWICH JN.

MD101
MD340
MD345
MD355
NW1001
NW1002
NW1004
NW5009

38m61ch and 38m42ch

108m40ch and 118m0ch

126m0ch and 128m0ch

126m40ch and 127m20ch

125m43ch and 130m0ch

108m40ch and 118m0ch

125m43ch and 132m16ch

108m30ch and 112m20ch

115m0ch and 117m10ch

11m23ch and 14m69ch

116m20ch and 118m0ch

108m30ch and 110m0ch

106m67ch and 132m16ch

0m0ch and 0m20ch

125m43ch and 132m16ch

104m18ch and 121m15ch

123m65ch and 125m38ch

In Connection With 
Engineering Work

Track Maintenance

URFDO Inspections

Patrolling 

Preparatory Work

S&T Points

S&T Points

Preparatory Work

Follow-Up Work

C11 Rerail Resleeper 
Reballast - Trax

Patrolling 

S&C Unit Renewal 
(Maintenance Only)

URFDO Inspections

Patrolling 

Track Maintenance

Track Maintenance

C11 Rerail Resleeper 
Reballast - Trax

19/07/25

19/07/25

19/07/25

19/07/25

19/07/25

19/07/25

19/07/25

19/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11151201

W2025/10826489

W2025/10956611

W2025/10840528

W2025/11151160

W2025/10976670

W2025/11019922

W2025/11153876

W2025/11034692

W2025/11149723

W2025/10826219

W2025/11150301

W2025/10953764

W2025/10826560

W2025/10830887

W2025/10905989

W2025/11052246
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Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

2355 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

21/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

0525 Mon

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

BLOCKED To
A/C Electric 
Trains

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

North London 
Incline

Down North 
London Relief

Silo Curve

Down and Up 
North London

Up/Down 
Canonbury

Up North 
London/Down 
North London 
(Westbound)
Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North London 
Reversible

Atherstone

Camden Road 
Incline Jn

Westbourne Road 
Jn

Cedar Jn

Camden Road West 
Jn

Canonbury West Jn

Primrose Hill 
(closed) site of

Navarino Road Jn

Lea Jn

Camden Road East 
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Cedar Jn

Gospel Oak Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Westbourne Road
Jn

P2025/3906782

P2025/3943234 NLL CYCLIC TYPE 7C (ROTR)(AMENDED)EA1180
EA1310
EA1320
LN110
LN115
MD145
SO400

127m0ch and 129m45ch

104m18ch and 132m16ch

104m18ch and 121m15ch

108m17ch and 110m50ch

103m44ch and 108m64ch

38m65ch and 38m35ch

0m4ch and 3m20ch

3m70ch and 3m5ch

5m50ch and 2m0ch

0m4ch and 3m20ch

0m4ch and 3m20ch

2m0ch and 3m20ch

1m2ch and 3m70ch

Survey Work

URFDO Inspections

S&T Points

Follow-Up Work

Preparatory Work

Patrolling 

Welding and Grinding

Patrolling 

Survey Work

URFDO Inspections

Track Maintenance

Survey Work

Patrolling 

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10865638

W2025/10960838

W2025/10995781

W2025/11093307

W2025/11020467

W2025/10840792

W2025/10807957

W2025/10797074

W2025/10875794

W2025/10804520

W2025/10797701

W2025/10875761

W2025/10797188

Week 17  - Continued
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Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

21/07/25

21/07/25

21/07/25

21/07/25

21/07/25

21/07/25

21/07/25

21/07/25

21/07/25

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down/Up West 
London

Olympia Platform 
Loop

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Down and Up 
High Level

Down & Up 
Sheepcote Lane

Pigs Hill Siding 1

Pigs Hill Siding 2

Reception Road

North Pole Scrubs
Lane Siding

Mitre Bridge Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

Willesden High Level
Jn

Latchmere No.3 Jn

Latchmere No.1 Jn

North Pole 
International Depot

North Pole Jn

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

West London Jn 
(SW)

Falcon Jn

North Pole Jn

P2025/3918295 SOUTHERN CLAPHAM JN TO WATFORD JN 
SERVICES WILL NOT RUN. 



LONDON OVERGROUND WLL SERVICES WILL 
NOT RUN. 



LUL DISTRICT LINE AND KENSINGTON OLYMPIA 
BRANCH TO OPERATE. 

LUL VICTORIA AND CENTRAL LINES TO BE 
OPEN. 



CHANNEL TUNNEL FREIGHT TO RUN DIESEL 
HAULED VIA MAIDSTONE EAST AND DIVERT VIA 
KEW EAST JN.



GBRF GRAIN/HOO TRAFFIC TO DIVERT VIA 
BARNES, KEW EAST JN, ACTON WELLS JN, 
WILLESDEN NO 7, WEMBLEY (RR)

EA1310
MD160
MD166
SO250
SO500
SW100
SW220

0m15ch and 1m48ch

4m75ch and 5m45ch

5m40ch and 5m75ch

1m43ch and 2m41ch

4m75ch and 5m45ch

0m15ch and 1m48ch

3m20ch and 5m40ch

0m65ch and 2m46ch

0m6ch and 5m77ch

4m75ch and 5m45ch

5m42ch and 5m77ch

0m6ch and 5m77ch

1m35ch and 5m48ch

0m6ch and 5m77ch

2m35ch and 2m60ch

4m42ch and 5m77ch

S&C Medium Refurb

S&C Tamping

Structures Work

Structures Work

S&C Tamping

S&C Tamping

S&T Maintenance

Plain Line Medium Refurb 
(Other)

Vegetation Clearance

S&C Tamping

Structures Work

Structures Examination

Other E&P Work

Track Maintenance

Structures Work

Earthwork

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10904329

W2025/11169823

W2025/11202344

W2025/11166387

W2025/11169885

W2025/10904512

W2025/11279260

W2025/10904526

W2025/11257623

W2025/11169766

W2025/11165559

W2025/11162244

W2025/11076023

W2025/11005788

W2025/11167084

W2025/11142547
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EAS_V4_2_2025

0045 Wed

0045 Wed

0045 Wed

23/07/25

23/07/25

23/07/25

0500 Wed

0500 Wed

0500 Wed

Line Blockage
+Detonators

Sidings 
Possession

Sidings 
Possession

All Lines

Up Sidings

Engineering 
Sidings

Lichfield Trent Valley
Jn

Lichfield City

Lichfield TV Jn

Erdington

Lichfield City

P2025/4127567 MD340

2m31ch and 18m5ch
Patrolling 

23/07/25

23/07/25

23/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10819854
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EAS_V4_2_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

21/07/25

21/07/25

21/07/25

21/07/25

21/07/25

21/07/25

21/07/25

21/07/25

21/07/25

21/07/25

21/07/25

21/07/25

21/07/25

21/07/25

21/07/25

21/07/25

21/07/25

21/07/25

0440 Mon

0440 Mon

0440 Mon

0040 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0040 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single Cowley

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Appleford ARC

No. 2 Reception

Down Oxford 
Sidings 1, 2 & 3
Down Oxford 
Headshunt
Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Somerton LC (R/G-
X) (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North
Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Appleford LC

Hinksey North

Oxford

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Appleford LC

Hinksey South

Oxford

Hinksey North

Oxford

P2025/3928477 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 2 
AT OXFORD.



WORK DETAILS = MAINTENANCE w/11113708

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

55m11ch and 56m21ch

61m38ch and 61m65ch

53m31ch and 58m35ch

63m0ch and 64m12ch

72m40ch and 72m75ch

Technical Inspection

S&T Maintenance

P-Way Maintenance

Rail Testing and Lubrication

Rail Testing and Lubrication

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

21/07/25

21/07/25

21/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11113719

W2025/10986940

W2025/11113708

W2025/11114159

W2025/11114235
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EAS_V4_2_2025

0040 Mon

0040 Mon

0600 Sun

0600 Sun

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2115 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

21/07/25

21/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

0440 Mon

0440 Mon

0815 Sun

0815 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

2100 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

Possession

Sidings 
Possession 
(Partial)

Line Blockage

Line Blockage

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Sidings 
Possession

Down and Up 
Bletchley

Up Oxford Sidings

Down and Up 
Kidderminster

Down Goods

Castle Bromwich 
Curve/Down and 
Up Sutton Park
All

All Lines

All Lines

All Lines

Down & Up Water
Orton Curve

Down and Up 
Camphill

Platforms 
1,2,4,5,6

All Lines

Up & Down 
Branch

Down Harrow

Up Harrow

Wall Sidings

Woodstock Road Jn

Oxford Station North
Jn

Blakedown

Kidderminster

Sutton Park No 1 GF

Whitacre Jn

St. Andrews Jn

Water Orton East Jn

Landor Street Jn

Park Lane Jn (West 
Midlands)

Lifford East Jn

Marylebone

Wembley Stadium

Neasden South Jn

Harrow on the Hill 
South Jn

Marylebone

Oxford North Jn

Oxford Station 
North Jn

Hartlebury

Kidderminster

Castle Bromwich 
Jn

Kingsbury Jn

Landor Street Jn

Stockingford 
Station, former 
site of
Tamworth (High 
Level)

Water Orton West
Jn

Bordesley Jn

Marylebone

Neasden Jn

Neasden South 
Jn

Marylebone

P2025/3928477

P2025/4010471

P2025/4110040

P2025/4127552

P2025/4127511

TRAINS TO TRAVEL VIA SELLY OAK, OR SUTTON 
PARK, SOHO ROAD, KIDDERMINSTER AND 
WORCESTER SHRUB HILL

CHILTERNS TO STABLE IN PLATFORM 3

MD430

MD501
MD545
MD555
MD560
MD565
MD570

MD570

MD701
MD710
MD715

134m58ch and 135m40ch

25m25ch and 29m31ch

34m20ch and 35m10ch

36m8ch and 40m63ch

33m17ch and 40m63ch

42m15ch and 45m25ch

205m77ch and 6m10ch

205m77ch and 205m45ch

Patrolling 

Follow-Up Work

Patrolling 

S&T Maintenance

Patrolling 

Station Construction

Track Maintenance

Patrolling 

21/07/25

21/07/25

20/07/25

20/07/25

19/07/25

19/07/25

19/07/25

19/07/25

19/07/25

19/07/25

19/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/10787120

W2025/11147832

W2025/10831969

W2025/10772393

W2025/10831715

W2025/11057979

W2025/11108789

W2025/10884602

Week 17  - Continued
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EAS_V4_2_2025

1000 Sat

1000 Sat

1000 Sat

0600 Sun

0600 Sun

0100 Tue

0140 Tue

0140 Tue

0400 Tue

0100 Wed

0100 Thu

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

22/07/25

22/07/25

22/07/25

22/07/25

23/07/25

24/07/25

0600 Sun

1700 Sun

1700 Sun

1700 Sun

1700 Sun

0140 Tue

0400 Tue

0400 Tue

0520 Tue

0520 Wed

0520 Thu

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Branch

Greenford East 
Curve

Down, Up and 
Single Wycombe

Greenford Bay 
Line

Down and Up 
Greenford Branch

Down & Up Main

All Lines

Bay Platform

Down & Up Main

Down & Up Main

Down & Up Main

Greenford West Jn

Greenford East Jn

South Ruislip

Greenford

Greenford West Jn

Aylesbury

Aylesbury Vale 
Parkway

Aylesbury Vale 
Parkway

Aylesbury

Aylesbury

Aylesbury

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Park Royal Jn

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Amersham

Amersham

Aylesbury Vale 
Parkway

Amersham

Amersham

Amersham

P2025/4116453

P2025/4127591

P2025/4127624

P2025/4127618

SECTION 4 TIMES NO SERVICES TO RUNGW110
GW117
GW174
GW175
MD705

MD712
MD720
MD726

MD712

MD712

4m65ch and 9m67ch

37m70ch and 38m18ch

37m20ch and 38m49ch

25m21ch and 33m30ch

37m20ch and 38m49ch

25m21ch and 33m30ch

28m20ch and 29m10ch

25m21ch and 33m30ch

28m70ch and 37m70ch

28m70ch and 37m70ch

HS2 ASPRO Major Projects

Patrolling 

Track Maintenance

PL Stoneblowing

S&T Work

PL Stoneblowing

Patrolling 

PL Stoneblowing

Patrolling 

Track Maintenance

19/07/25

19/07/25

19/07/25

20/07/25

20/07/25

22/07/25

22/07/25

22/07/25

22/07/25

23/07/25

24/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11104306

W2025/10875497

W2025/10875375

W2025/11154583

W2025/11102639

W2025/11154591

W2025/10918853

W2025/11154478

W2025/10911330

W2025/10911420

Week 17  - Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0100 Fri

0140 Fri

0140 Fri

0400 Fri

0001 Sat

0001 Sat

0100 Sat

25/07/25

25/07/25

25/07/25

25/07/25

03/04/26

31/07/25

21/07/25

0140 Fri

0400 Fri

0400 Fri

0520 Fri

2359 Fri

2359 Thu

0400 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Down & Up Main

All Lines

Bay Platform

Down & Up Main

Up & Down 
Aylesbury Siding

Claydon Loop

Claydon 
Reception Line
Down Main

Up Main

Aylesbury

Aylesbury Vale 
Parkway

Aylesbury Vale 
Parkway

Aylesbury

Quainton Road

Claydon East Jn

Willaston LC

Amersham

Amersham

Aylesbury Vale 
Parkway

Amersham

Claydon L&NE 
JCN SB 
(43m05ch)

Claydon West Jn

Wrenbury

P2025/4127597

P2025/4070763

P2025/4160115

P2025/3928008

NO ACCESS TO CLAYDON DEPOT.

AMENDED TRAIN WORKING WITH DIVERSIONS 
VIA WREXHAM/TELFORD AND RAIL 
REPLACEMENT ROAD TRANSPORT FOR 
INTERMEDIATE STATIONS. 

ROAD CLOSURES IN PLACE AT NANTWICH AND 
SHREWBRIDGE LEVEL CROSSINGS.

6M39 TO BE DIVERTED VIA TELFORD

POSSESSION TO BE READ IN CONJUNCTION 
WITH P3928007.

MD712
MD720
MD726

MD726

MD736

GW735
NW1007

25m21ch and 33m30ch

37m20ch and 38m49ch

43m5ch and 43m61ch

12m32ch and 11m50ch

2m35ch and 7m5ch

PL Stoneblowing

S&T Work

Unload Materials

HS2 ASPRO Major Projects

C14 Rerail Resleep Reball 
Form - Trax

25/07/25

25/07/25

25/07/25

25/07/25

29/03/25

29/03/25

19/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11154479

W2025/11102789

W2025/10957991

W2025/11265574

W2025/10976700
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EAS_V4_2_2025

1600 Sat

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

21/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

1000 Mon

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Arrival/Departure 
Line
Run Round Sdg

Neck

Down and Up 
Slow
Mayfield Loop

All Lines

All Lines

All Lines

Platforms 9, 10, 
11 and 12

All Lines

All Lines

Trafford Park 
Reversing Line

Trafford Park 
Reception 1 & 2

MUFC Platform 
Line

All Lines

All Lines

Trafford Park 
Sidings

Windsor Bridge 
South Jn

Manchester 
Piccadilly East Jn

Trafford Park

Ordsall Lane Jn

Clifton

Manchester 
Piccadilly

Windsor Bridge 
South Jn

Eccles

Castlefield Jn

Trafford Park West 
Jn

Trafford Park 
Sidings

Deal Street Jn

Walkden

Trafford Park 
Sidings

Deal Street Jn

Ardwick Jn

Castlefield Jn

Deal Street Jn

Manchester 
Piccadilly East Jn

Manchester 
Victoria West Jn

Ordsall Lane Jn

Trafford Park

Trafford Park 
East Jn

Water Street Jn

Windsor Bridge 
North Jn

Trafford Park 
East Jn

P2025/4119727 LNWN25-0014NW2015
NW5001
NW5015
NW6001
NW6003
NW6004
NW6005
NW6007
NW6009

190m49ch and 2m6ch

1m38ch and 1m46ch

1m66ch and 1m76ch

0m39ch and 1m19ch

0m60ch and 1m44ch

0m66ch and 1m10ch

Platform Enhancements

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Station Work

Track Works

Track Works

19/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11130948

W2025/11130957

W2025/11130823

W2025/11012484

W2025/11071565

W2025/11071775

Week 17  - Continued
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Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0055 Fri

0055 Fri

0055 Fri

0055 Fri

0055 Fri

0010 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

25/07/25

25/07/25

25/07/25

25/07/25

25/07/25

21/07/25

21/07/25

21/07/25

21/07/25

21/07/25

21/07/25

21/07/25

21/07/25

0500 Fri

0500 Fri

0500 Fri

0500 Fri

0500 Fri

0415 Mon

0415 Mon

0415 Mon

0415 Mon

0415 Mon

0415 Mon

0415 Mon

0415 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
New Brighton

Down and Up 
Chester

Up West Kirby

Down and Up 
Wrexham

Down and Up 
West Kirby (Via 
Loop)

All Lines

Down & Up East 
Goods

Down & Up West 
Goods

Up & Down 
Northwich 
Branch/Down & 
Up Branch
Down and Up 
Goods

Down & Up East 
Chord

All Lines

Down Reception 
Sidings
Down Sidings

Carriage Sidings

New Brighton

Green Lane

Derby Square Jn

Bidston Dee Jn

West Kirby

Altrincham

Hartford North Jn

Hartford North Jn

Northwich West Jn

Northwich Station Jn

Northwich Station Jn

Hartford CLC Jn

Northwich Station Jn

Bidston East Jn

Canning Street Jn

Mann Island Jn

Upton

West Kirby

Sharston Jn

Hartford East Jn

Hartford West Jn

Middlewich Loop 
West Jn

Northwich East Jn

Northwich South 
Jn

Plumley West SB

Northwich East Jn

P2025/4116160

P2025/3922700

P2025/3922771

NORTHERN: RRBS TO RUN STOCKPORT 
TO/FROM CHESTER



Work Content

CRSA: PLTR Skelton 30m 18ch - 31m 0ch

DM 272y C15)
WORK CONTENT:

Liv Du: Northwich S&C Tamping and Heavy 
Maintenance

NW3007
NW8003
NW8011
NW8013
NW8015

NW3023
NW9017

NW3023
NW3029
NW3031
NW3033
NW3035

1m60ch and 3m0ch

0m0ch and 2m21ch

2m21ch and 2m10ch

5m74ch and 6m37ch

1m52ch and 2m0ch

7m25ch and 33m49ch

8m61ch and 8m66ch

19m75ch and 23m2ch

4m40ch and 8m64ch

8m37ch and 8m66ch

8m59ch and 8m64ch

19m40ch and 21m20ch

Third Rail Work

Third Rail Work

In Connection With 
Engineering Work

Other E&P Work

In Connection With 
Engineering Work

C15 Drainage Only

In Connection With 
Engineering Work

Off Track Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

S&C Tamping

25/07/25

25/07/25

25/07/25

25/07/25

25/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11135134

W2025/11135041

W2025/11135087

W2025/11156194

W2025/11135061

W2025/11191463

W2025/11154380

W2025/11156807

W2025/11156901

W2025/11156903

W2025/11154379

W2025/11029197
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Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

2300 Sun

2300 Sun

2300 Sun

2115 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sun

0015 Sun

2200 Sun

21/07/25

21/07/25

21/07/25

21/07/25

21/07/25

21/07/25

21/07/25

20/07/25

21/07/25

21/07/25

21/07/25

20/07/25

20/07/25

21/07/25

0520 Mon

0520 Mon

0520 Mon

0620 Mon

0515 Mon

0515 Mon

0515 Mon

2200 Sun

0515 Mon

0515 Mon

0515 Mon

0815 Sun

0815 Sun

0515 Mon

Possession

Possession

Line Blockage
(Between 
Trains)+Deto
nators
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Platform 1

All Lines

Platform 3

All Lines

Bradley Single

Down Passenger 
Loop

Platform 2

Platform 5

Platform 6

Up Branch Down

Up Passenger 
Loop

Down Main/Down 
Huddersfield
Up 
Huddersfield/Up 
Main
Huddersfield ACE 
Siding
Huddersfield 
Siding No 1
Huddersfield DMU
Siding
Huddersfield 
Siding No 2
All Lines

All Lines

Single

Carlisle North Jn

Carlisle North Jn

Carlisle North Jn

St. Bees

Bradley Wood Jn

Diggle Jn SB

Huddersfield

Lockwood

Marsden

Heaton Lodge Jn

Huddersfield

Thornhill LNW Jn

Cottingley

Penistone

Carlisle South Jn

Dalston 
(Cumbria)

Carlisle South Jn

Drigg

Bradley Jn

Diggle Jn SB

Huddersfield

Marsden

Stalybridge East 
Jn

Huddersfield

Bradley Wood Jn

Heaton Lodge Jn

Huddersfield

P2025/4119166

P2025/4117140

P2025/3985296

New Sun/Mon EAS times to be published (0520 finish)
every odd week Dalston - Carlisle South (Starting 
Wk45). Additional access times already agreed due to 
no Dalston tanks running and awaiting publication in 
the EAS - Weaves to be planned locally with Carlisle 
Signaller/SSM (Only 1 through platform to be blocked 
at any one time â€“ 2 through platforms to remain 
open)

TRU WEST | STALYBRIDGE TO HEATON LODGE



SERVICES DIVERTED VIA CALDER VALLEY 
THROUGHOUT



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE 



TPE TO RUN MANCHESTER PICCADILLY - 
STALYBRIDGE SHUTTLE SERVICE



2 X NORTHERN UNITS TO BE STABLED IN 
HUDDERSFIELD SIDING PRIOR TO POSSESSION 
STARTING



0555 SAT TO 0001 SUN

0900 SUN TO 2200 SUN

WORKING TO/FROM POINT OF OBSTRUCTION BY
PILOT IN OPERATION BETWEEN STOCKSMOOR 
AND LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5] 
MINUTES BEFORE DEPARTURE OF DOWN TRAIN
CROSSING AT STOCKSMOOR

NW4001
NW4025
NW4033

NW4033

LN854
LN860
LN861
LN862
NW7021

20m68ch and 0m16ch

61m50ch and 65m75ch

15m12ch and 25m51ch

25m0ch and 27m70ch

18m35ch and 29m10ch

33m60ch and 40m18ch

35m50ch and 40m0ch

22m62ch and 24m20ch

29m25ch and 33m55ch

15m12ch and 24m65ch

15m12ch and 25m51ch

8m63ch and 29m20ch

Track Maintenance

C16 Rerail Resleeper 
(Concrete)

S&T Points

Technical Inspection

Patrolling 

Major Projects

Mandatory Track Inspection

Structures Examination

Major Projects

Patrolling 

Technical Inspection

Major Projects

20/07/25

20/07/25

20/07/25

19/07/25

19/07/25

19/07/25

19/07/25

19/07/25

19/07/25

19/07/25

19/07/25

20/07/25

20/07/25

20/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11096758

W2025/11085160

W2025/11062839

W2025/11057812

W2025/11057984

W2025/11131682

W2025/11138355

W2025/11101433

W2025/11102180

W2025/11060661

W2025/11060521

W2025/10689577
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Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

18Week

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

2240 Sat

2240 Sat

2240 Sat

2240 Sat

2240 Sat

2240 Sat

2240 Sat

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

0525 Mon

0525 Mon

0525 Mon

0525 Mon

0525 Mon

0525 Mon

0525 Mon

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Down Stafford 
Slow

Down Trent Valley
Fast / Down Stoke
/ Down Main
Up Main / Up 
Stoke / Up Trent 
Valley Slow
Down TV Slow / 
Down Stafford / 
Down Stafford 
Fast
Up Stafford Fast / 
Up Stafford / Up 
TV Fast
Down and Up 
Cannock / Up & 
Down Cannock
Up Stafford Slow

All Lines

Down and Up 
Cannock / Up & 
Down Cannock

Stafford Trent Valley
Jn No.1

Meaford Crossing 
LC (CCTV)

Stafford Trent Valley
Jn No.1

Rugeley North Jn

Stafford Trent Valley
Jn No.1

Nuneaton North Jn

Rugeley Trent Valley

Milford Jn 
(Staffordshire)

Nuneaton North 
Jn

Rugeley Town

Whitehouse Jn

Nuneaton OHNS

Rugeley Town

P2025/4006775 2240 SAT TO 0525 MON

ALL TRAFFIC TO DIVERT VIA WEST MIDLANDS.

NO ACCESS LICHFIELD CHORD.

NO ACCESS BETWEEN RUGELEY TOWN AND 
RUGELY TRENT VALLEY. WMT TO 
TERMINATE/START HEDNESFORD.

NO ACCESS STOKE LINES AT COLWICH JN.

BTET RUGELEY TOWN TO RUGELEY TV (DOWN &
UP CANNOCK AND MIDDLE SIDING).

MD101
MD345
NW1001
NW1004
NW5009

124m22ch and 124m65ch

129m24ch and 131m65ch

121m20ch and 125m22ch

112m25ch and 121m15ch

112m24ch and 121m15ch

106m67ch and 132m16ch

14m61ch and 14m69ch

14m25ch and 14m69ch

108m40ch and 109m34ch

14m25ch and 14m69ch

116m20ch and 118m0ch

102m18ch and 109m50ch

121m20ch and 125m22ch

121m20ch and 125m22ch

121m20ch and 132m16ch

38m61ch and 38m42ch

108m40ch and 110m0ch

Patrolling 

Patrolling 

S&T Points

Track Maintenance

S&T Points

URFDO Inspections

Patrolling 

Track Maintenance

Welding and Grinding

S&T Work

Point Heater Maintenance

Preparatory Work

Welding and Grinding

S&T Work

Track Maintenance

In Connection With 
Engineering Work

Patrolling 

Follow-Up Work

26/07/25

26/07/25

26/07/25

26/07/25

26/07/25

26/07/25

26/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10831332

W2025/10840568

W2025/11019975

W2025/10824351

W2025/10995405

W2025/10962738

W2025/10831203

W2025/10831020

W2025/10994632

W2025/11024297

W2025/11119184

W2025/11030312

W2025/10992498

W2025/10970985

W2025/10830832

W2025/11150811

W2025/10906195

W2025/11034693
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Network Rail
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Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down North 
London Relief

Silo Curve

Down and Up 
North London

Up/Down 
Canonbury

Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North 
London/Down 
North London 
(Westbound)
Down and Up NL 
DC Electric

Up North London 
Reversible

Camden Road 
Incline Jn

Westbourne Road 
Jn

Cedar Jn

Camden Road West 
Jn

Canonbury West Jn

Navarino Road Jn

Lea Jn

Camden Jn

Camden Road East 
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Cedar Jn

Gospel Oak Jn

Highbury Vale Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Primrose Hill Jn

Westbourne Road
Jn

P2025/4006775

P2025/3943268 NLL CYCLIC TYPE 7A (ROTR)EA1180
EA1310
EA1320
LN110
LN115
MD145
SO400

115m0ch and 118m0ch

121m20ch and 125m22ch

104m10ch and 130m58ch

108m17ch and 110m50ch

125m27ch and 131m65ch

116m20ch and 118m0ch

3m70ch and 3m5ch

1m2ch and 3m70ch

5m30ch and 2m0ch

2m0ch and 3m0ch

3m20ch and 4m40ch

3m20ch and 4m40ch

3m20ch and 4m40ch

5m16ch and 2m35ch

3m20ch and 4m40ch

3m20ch and 4m40ch

4m40ch and 5m11ch

Track Maintenance

URFDO Inspections

Follow-Up Work

C11 Rerail Resleeper 
Reballast - Trax

S&T Points

Patrolling 

Patrolling 

Survey Work

Survey Work

Track Maintenance

Off Track Work

Tamping

S&T Points

URFDO Inspections

Welding and Grinding

P & D Maintenance

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/10815600

W2025/10953916

W2025/11092238

W2025/11053328

W2025/10978783

W2025/10880386

W2025/10880247

W2025/11014135

W2025/11014136

W2025/10880541

W2025/10905498

W2025/11128711

W2025/10886135

W2025/10887723

W2025/10906320

W2025/10891741

Week 18  - Continued
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EAS_V4_2_2025

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down/Up West 
London

Olympia Platform 
Loop

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Down and Up 
High Level

Down & Up 
Sheepcote Lane

Pigs Hill Siding 1

Pigs Hill Siding 2

Reception Road

North Pole Scrubs
Lane Siding

Mitre Bridge Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

Willesden High Level
Jn

Latchmere No.3 Jn

Latchmere No.1 Jn

North Pole 
International Depot

North Pole Jn

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

West London Jn 
(SW)

Falcon Jn

North Pole Jn

P2025/3918296 SOUTHERN CLAPHAM JN TO WATFORD JN 
SERVICES WILL NOT RUN. 



LONDON OVERGROUND WLL SERVICES WILL 
NOT RUN. 



LUL DISTRICT LINE AND KENSINGTON OLYMPIA 
BRANCH TO OPERATE. 

LUL VICTORIA AND CENTRAL LINES TO BE 
OPEN. 



CHANNEL TUNNEL FREIGHT TO RUN DIESEL 
HAULED VIA MAIDSTONE EAST AND DIVERT VIA 
KEW EAST JN.



GBRF GRAIN/HOO TRAFFIC TO DIVERT VIA 
BARNES, KEW EAST JN, ACTON WELLS JN, 
WILLESDEN NO 7, WEMBLEY (RR)

EA1310
MD160
MD166
SO250
SO500
SW100
SW220

2m73ch and 4m20ch

5m40ch and 5m75ch

5m42ch and 5m77ch

2m35ch and 2m60ch

0m15ch and 1m48ch

0m6ch and 5m77ch

0m6ch and 5m77ch

2m73ch and 4m20ch

1m35ch and 5m48ch

2m41ch and 3m5ch

1m43ch and 2m41ch

4m42ch and 5m77ch

0m15ch and 1m48ch

S&C Medium Refurb

Structures Work

Structures Work

Structures Work

PL Tamping

Track Maintenance

Structures Examination

S&C Tamping

Other E&P Work

Structures Work

Structures Work

Earthwork

Plain Line Heavy Refurb

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11052700

W2025/11202503

W2025/11166284

W2025/11166861

W2025/11052407

W2025/11015752

W2025/11162331

W2025/11052698

W2025/11134173

W2025/11166852

W2025/11166631

W2025/11142931

W2025/11052514

Week 18  - Continued
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LNW Route
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Version 4.2

EAS_V4_2_2025

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

0050 Sun

0050 Sun

0050 Sun

0050 Sun

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

0815 Sun

0815 Sun

0815 Sun

1850 Sun

1850 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

1850 Sun

0815 Sun

1850 Sun

1850 Sun

1850 Sun

1850 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Goods Loop

Up Goods Loop

Down and Up 
Avoiding
Up/Down Goods

Down and Up 
Goods Loop
Down and Up 
Main
Down and Up 
Curve

Down and Up 
Charfield

Down Goods Loop

Up Goods Loop

Down Goods Loop

Down and Up 
Main

New Yard Sidings

Alstone Carriage 
Sidings

Platform 4/Parcels
Line/No.2 Spur
Platform 3

Up Relief/No.1 
Spur
Down and Up 
Main

Bay Siding

Horton Road 
Depot
Gloucester Old 
Yard

Churchdown HABD

High Street 
(GW401)

Gloucester Yard Jn

Horton Road Jn

Horton Road Jn

Standish Jn

Haresfield Footpath 
LC

Ashchurch for 
Tewkesbury

Gloucester 
Barnwood Jn

Gloucester Yard 
No.2 GF

Cheltenham Spa

Gloucester

Over Jn

Gloucester

Gloucester

Cheltenham 
Alstone LC

Gloucester 
Barnwood Jn

Gloucester Yard 
Jn

Haresfield 
Footpath LC

Northway LC 
(AHBC)

Route Boundary 
Western/LNW(S) 
Route
Barnwood No.3 
GF

Cheltenham 
Alstone LC

Gloucester

Horton Road Jn

Gloucester

Horton Road Jn

P2025/4060364 TRAINS FORMED OF EMPTY COACHING STOCK 
(ECS) WILL BE STABLED OR OUTBERTHED ON 
GLOUCESTER PLATFORM 3 LINE DURING 
POSSESSION OF THE LINE.



EMPTY COACHING STOCK (ECS) WILL ALSO BE 
OUTSTABLED IN CARRIAGE SIDINGS AND THE 
LOCO SPUR.



NO ACCESS TO / FROM GLOUCESTER STATION.
REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN GLOUCESTER AND CHELTENHAM 
SPA.



FREIGHT ALREADY DIVERTED DUE TO SEVERN 
ESTUARY BLOCKADE.



XC SERVICES FROM CHELTENHAM SPA TO 
SHUNT IN GLOUCESTER NEW YARD.



WORK DETAILS = GLOUCESTER STATION S+C 
TAMPING (727-729-730-731-734 POINTS) 
W/11093264, MAINTENANCE W/111147620

GW401
GW490
GW700
MD306

92m0ch and 114m52ch

85m53ch and 91m75ch

85m58ch and 91m75ch

85m53ch and 87m48ch

92m0ch and 114m52ch

92m0ch and 114m52ch

85m53ch and 91m75ch

92m0ch and 114m52ch

92m0ch and 114m52ch

Welding and Grinding

Track Maintenance

Welding and Grinding

S&T Work

S&C Tamping

Drainage Work

Rail Testing and Lubrication

Track Maintenance

Rail Testing and Lubrication

26/07/25

26/07/25

26/07/25

26/07/25

26/07/25

26/07/25

26/07/25

26/07/25

26/07/25

26/07/25

26/07/25

27/07/25

27/07/25

27/07/25

27/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11148186

W2025/11146349

W2025/11147482

W2025/11147267

W2025/11093264

W2025/11039319

W2025/11147399

W2025/11147620

W2025/11148099

Week 18  - Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0025 Sat

0025 Sat

04/08/25

04/08/25

0500 Mon

0500 Mon

Possession

Possession

Down Vauxhall 
Chord

Down and Up 
Vauxhall

Vauxhall Jn

Aston South Jn

Curzon Street Jn

Proof House Jn

P2025/4005032 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE FOR THE CROSS CITY NORTH, 
WITTON AND PERRY BARR STATIONS.

MD320

0m0ch and 0m56ch
HS2 ASPRO Major Projects

26/07/25

26/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10816842

Week 18  - Continued
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Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

0440 Mon

0440 Mon

0440 Mon

0040 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0040 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

No. 2 Reception

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (R/G-
X) (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Hinksey North

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey South

Hinksey North

Oxford

Oxford North Jn

P2025/3926752 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 
AT OXFORD.



WORK DETAILS = MAINTENANCE W/11091374

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

57m75ch and 63m36ch

61m38ch and 61m65ch

P-Way Maintenance

S&T Maintenance

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

28/07/25

28/07/25

28/07/25

28/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11091374

W2025/10986919

Week 18  - Continued
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EAS_V4_2_2025

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

0600 Sun

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0815 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line Blockage

Down and Up 
Oxford/Cherwell 
Valley
Reception Line 1

Up Oxford Relief

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Down Oxford 
Sidings 1, 2, 3, 
Headshunt

All Lines

Tackley

Hinksey South

Wolvercot South Jn

Hinksey South

Morris Cowley GF

Oxford

Oxford Station North
Jn

Woodstock Road Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Oxford North Jn

Oxford

Hagley

Didcot North Jn 
(Down)

Hinksey North

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Wolvercot South 
Jn

Oxford

Hartlebury

P2025/3930711

P2025/4010458

GWR SERVICES TO TERMINATE AT / START 
FROM DIDCOT.  REPLACEMENT ROAD 
TRANSPORT REQUIRED IN LIEU.



CHILTERN RAILWAYS TO TERMINATE AT 
OXFORD PARKWAY.





Work Details = Maintenance Works (1 in 4) 
w/11089441

GW200
GW260
GW277
GW310
MD401
MD736

MD430

56m15ch and 61m20ch

62m75ch and 64m0ch

134m58ch and 135m40ch

P-Way Maintenance

Major Projects

Patrolling 

26/07/25

26/07/25

26/07/25

26/07/25

26/07/25

26/07/25

26/07/25

26/07/25

26/07/25

26/07/25

26/07/25

26/07/25

26/07/25

27/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11089441

W2025/11160738

W2025/10787121

Week 18  - Continued
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EAS_V4_2_2025

0600 Sun

0600 Sun

0600 Sun

0600 Sun

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2115 Sat

1000 Sat

1000 Sat

1000 Sat

0815 Sun

0815 Sun

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

2100 Sun

0815 Sun

1700 Sun

1700 Sun

1700 Sun

1700 Sun

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Down Goods Loop

All Lines

All Lines

Castle Bromwich 
Curve/Down and 
Up Sutton Park
All Lines

All

All Lines

All Lines

Down & Up Water
Orton Curve

Down and Up 
Camphill

Down Branch

Greenford East 
Curve

Down, Up and 
Single Wycombe

Greenford Bay 
Line

Down and Up 
Greenford Branch

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

Lye

Sutton Park No 1 GF

Landor Street Jn

Whitacre Jn

St. Andrews Jn

Water Orton East Jn

Park Lane Jn (West 
Midlands)

Lifford East Jn

Greenford West Jn

Greenford East Jn

South Ruislip

Greenford

Greenford West Jn

Hagley

Stourbridge Jn

Stourbridge North
Jn

Castle Bromwich 
Jn

Kingsbury Jn

Landor Street Jn

Stockingford 
Station, former 
site of
Water Orton West
Jn

Bordesley Jn

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Park Royal Jn

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

P2025/4013506

P2025/4110041

P2025/4142417

P2025/4116497

TRAINS TO TRAVEL VIA SELLY OAK, OR SUTTON 
PARK, SOHO ROAD, KIDDERMINSTER AND 
WORCESTER SHRUB HILL

MD430
MD435
MD450

MD501
MD545
MD555
MD560
MD565
MD570

MD570

GW110
GW174
MD705

140m75ch and 141m7ch

33m17ch and 40m63ch

33m17ch and 40m63ch

36m8ch and 40m63ch

34m20ch and 35m10ch

42m15ch and 45m25ch

4m65ch and 9m67ch

Patrolling 

Track Maintenance

Patrolling 

S&T Maintenance

Patrolling 

Station Construction

HS2 ASPRO Major Projects

27/07/25

27/07/25

27/07/25

27/07/25

26/07/25

26/07/25

26/07/25

26/07/25

26/07/25

26/07/25

26/07/25

26/07/25

26/07/25

26/07/25

27/07/25

27/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10787391

W2025/10957765

W2025/10831673

W2025/10772394

W2025/10831970

W2025/11057980

W2025/11104333
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EAS_V4_2_2025

0140 Fri

0140 Fri

0140 Fri

0001 Sat

0001 Sat

1600 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0010 Sun

01/08/25

01/08/25

01/08/25

03/04/26

31/07/25

28/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

28/07/25

0400 Fri

0400 Fri

0400 Fri

2359 Fri

2359 Thu

1000 Mon

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0415 Mon

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platforms 1 2 3

Single

All Lines

Up & Down 
Aylesbury Siding

Claydon Loop

Claydon 
Reception Line
Run Round Sdg

Neck

Arrival/Departure 
Line
All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Aylesbury

Aylesbury

Aylesbury Vale 
Parkway

Quainton Road

Claydon East Jn

Windsor Bridge 
South Jn

Ordsall Lane Jn

Windsor Bridge 
South Jn

Eccles

Clifton

Deal Street Jn

Walkden

Altrincham

Aylesbury

Little Kimble

Stoke Mandeville

Claydon L&NE 
JCN SB 
(43m05ch)

Claydon West Jn

Deal Street Jn

Deal Street Jn

Manchester 
Victoria West Jn

Ordsall Lane Jn

Water Street Jn

Windsor Bridge 
North Jn

Sharston Jn

P2025/4116955

P2025/4070763

P2025/4160115

P2025/4118378

P2025/3922701

NO ACCESS TO CLAYDON DEPOT.

NORTHERN: RRBS TO RUN STOCKPORT 
TO/FROM CHESTER

MD712
MD720
MD726

MD726

MD736

NW2015
NW6001
NW6004
NW6005
NW6007
NW6009

NW3023
NW9017

43m5ch and 43m61ch

12m32ch and 11m50ch

190m49ch and 2m6ch

1m66ch and 1m76ch

0m39ch and 1m19ch

1m38ch and 1m46ch

0m66ch and 1m10ch

30m55ch and 31m18ch

0m48ch and 0m27ch

190m25ch and 31m12ch

7m25ch and 33m49ch

Unload Materials

HS2 ASPRO Major Projects

Platform Enhancements

In Connection With 
Engineering Work

Station Work

In Connection With 
Engineering Work

Track Works

In Connection With 
Engineering Work

S&T Points

In Connection With 
Engineering Work

C15 Drainage Only

01/08/25

01/08/25

01/08/25

29/03/25

29/03/25

26/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/10957991

W2025/11265574

W2025/11130949

W2025/11130960

W2025/11012367

W2025/11130822

W2025/11071776

W2025/11279351

W2025/11279309

W2025/11279354

W2025/11191377
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EAS_V4_2_2025

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sun

0015 Sun

2200 Sun

0020 Sun

28/07/25

28/07/25

28/07/25

27/07/25

28/07/25

28/07/25

28/07/25

27/07/25

27/07/25

28/07/25

27/07/25

0515 Mon

0515 Mon

0515 Mon

2200 Sun

0515 Mon

0515 Mon

0515 Mon

0815 Sun

0815 Sun

0515 Mon

0745 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Line Blockage
+Detonators

Bradley Single

Down Passenger 
Loop

Platform 2

Platform 5

Platform 6

Up Branch Down

Up Passenger 
Loop

Down Main/Down 
Huddersfield
Up 
Huddersfield/Up 
Main
Huddersfield ACE 
Siding
Huddersfield 
Siding No 1
Huddersfield DMU
Siding
Huddersfield 
Siding No 2
All Lines

All Lines

Single

Up & Down Rose 
Hill
Down and Up 
Rose Hill

Bradley Wood Jn

Diggle Jn SB

Huddersfield

Lockwood

Marsden

Heaton Lodge Jn

Huddersfield

Healey Mills

Cottingley

Penistone

Marple Wharf Jn

Bradley Jn

Diggle Jn SB

Huddersfield

Marsden

Stalybridge East 
Jn

Huddersfield

Bradley Wood Jn

Heaton Lodge Jn

Huddersfield

Rose Hill

P2025/3985297

P2025/4122105

TRU WEST | STALYBRIDGE TO HEATON LODGE



SERVICES DIVERTED VIA CALDER VALLEY 
THROUGHOUT



TPE TO RUN MANCHESTER PICCADILLY - 
STALYBRIDGE SHUTTLE SERVICE



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE 



2 X NORTHERN UNITS TO BE STABLED IN 
HUDDERSFIELD SIDING PRIOR TO POSSESSION 
STARTING



0555 SAT TO 0001 SUN

0900 SUN TO 2200 SUN

WORKING TO/FROM POINT OF OBSTRUCTION BY
PILOT IN OPERATION BETWEEN STOCKSMOOR 
AND LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5] 
MINUTES BEFORE DEPARTURE OF DOWN TRAIN
CROSSING AT STOCKSMOOR

LN854
LN860
LN861
LN862
NW7021

NW9009

15m12ch and 24m65ch

33m40ch and 40m18ch

29m25ch and 33m35ch

38m65ch and 39m72ch

15m12ch and 29m10ch

37m0ch and 41m50ch

15m12ch and 25m51ch

8m63ch and 29m20ch

35m50ch and 40m0ch

15m12ch and 25m51ch

9m78ch and 11m0ch

Patrolling 

Major Projects

Major Projects

S&C Grinding Train

Patrolling 

Technical Inspection

S&T Maintenance

Major Projects

Mandatory Track Inspection

Technical Inspection

S&T Work

26/07/25

26/07/25

26/07/25

26/07/25

26/07/25

26/07/25

26/07/25

27/07/25

27/07/25

27/07/25

27/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11067567

W2025/11131517

W2025/10988549

W2025/11043864

W2025/11067227

W2025/11066446

W2025/11067692

W2025/10689720

W2025/11138357

W2025/11067594

W2025/11107095
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0010 Sat

0010 Sat

2320 Sat

2320 Sat

2320 Sat

2320 Sat

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

06/08/25

06/08/25

09/08/25

09/08/25

09/08/25

09/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

0001 Wed

0001 Wed

0550 Sat (127 hrs)

0550 Sat (127 hrs)

0550 Sat

0550 Sat

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

Possession

BLOCKED To
A/C Electric 
Trains

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main / Stoke

Down and Up 
Stoke

Down and Up 
Stoke / Main

Down and Up 
Norton Bridge

Down and Up 
Stoke

Norton Bridge 
East Chord

Up Goods Loop

Up Goods

Down and Up 
Crewe Branch

Down Goods

Down Passenger 
Loop

Down and Up 
Derby

Down and Up 
Main

Platform 3

Congleton

North Rode Viaduct

Stoke Jn

Stone Jn

Highfields LC (UWC)

Yarnfield Junction

Longport

Stoke North Jn

Kidsgrove

Grange Jn

Stoke Jn

Stoke Jn

Kidsgrove OHNS 
NW5009

Stoke-on-Trent

Kidsgrove OHNS 
NW5009

Congleton

Great Haywood 
(Former Site of)

Yarnfield Junction

Colwich OHNS

Norton Bridge 
Junction

Bradwell Jn

Grange Jn

Kidsgrove Jn

Newcastle Jn

Sideway Jn

Stoke Jn

Stoke Jn (inc.)

Stoke-on-Trent

P2025/4054686

P2025/4009506

P2025/4102016

TRAINS TO DIVERT VIA CREWE.

NOTE P2025/4009506 2320 SAT 02 AUG TO 0550 
SAT 09 AUG ROUTES SOUTH OF STOKE 
BLOCKED.



This is on the back of Greek street Access No 
additional disruption to Operators.
TRAINS TO DIVERT VIA STAFFORD AND CREWE.
ACCESS TO/FROM MARCROFT ENGINEERING 
SIDINGS FROM THE STOKE DIRECTION ONLY.

EMR: ROUTE THROUGH STOKE AVAILABLE.

NORTHERN: ACCESS TO STOKE AS NORMAL.

WMT TO RUN BETWEEN CREWE AND STOKE 
WITH ELECTRIC TRACTION. 

AWC, XC, AWC, FREIGHT: TO DIVERT STAFFORD
AND CREWE.

DBC: MON 5th AUG 6K52 AND 6F52 TO RUN AS 
NORMAL TO MARCROFT.

DBC: THU 7th 6M53 THU STOKE CV SERVICE TO 
DIVERT TAMWORTH HL, STENSON JN, SHEET 
STORES JN, TOTON NORTH YARD RUN ROUND, 
DWELL IF REQUIRED,  SHEET STORES JN, 
STENSON JN,  NORTH STAFFORD JN (after 0630),
UTTOXETER; FRIDAY 8th 6V73 REVERSE.
NO ACCESS DERBY AND CREWE ROUTES. NO 
ACCESS LONGPORT YARD, COCKSHUTE 
SIDINGS.

NORTHERN TRAINS NO OVERNIGHT STABLING 
AT STOKE STATION, ECS TO BE OUTSTABLED.

MD101
NW5009

MD101
NW5008
NW5009

MD101
NW1005
NW5009
NW5012

12m0ch and 7m71ch

3m0ch and 0m0ch

0m0ch and 0m20ch

28m15ch and 26m26ch

20m52ch and 13m40ch

17m40ch and 16m70ch

20m52ch and 13m40ch

C15 Drainage Only

C75 S&C - Reballasting

Patrolling 

C75 S&C - Reballasting

Track Maintenance

Structures Work

S&T Work

02/08/25

02/08/25

02/08/25

02/08/25

02/08/25

02/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

19Week

W2025/11060142

W2025/11016992

W2025/10880773

W2025/11016904

W2025/10878577

W2025/11104339

W2025/11046151

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

2330 Sun

2330 Sun

2330 Sun

2330 Sun

2330 Sun

2330 Sun

2330 Sun

2330 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

04/08/25

04/08/25

04/08/25

04/08/25

04/08/25

04/08/25

04/08/25

04/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

0600 Mon

0600 Mon

0600 Mon

0600 Mon

0600 Mon

0600 Mon

0600 Mon

0600 Mon

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Up Goods Loop

Up Goods

Down and Up 
Crewe Branch

Down Goods

Down Passenger 
Loop

Down and Up 
Derby

Down and Up 
Main

Platform 3

Down and Up 
North London

Down and Up City
Line

Down and Up 
New Line

Reversing Siding

Willesden 
Turnback Siding

Longport

Stoke North Jn

Kidsgrove

Grange Jn

Stoke Jn

Stoke Jn

Kidsgrove OHNS 
NW5009

Stoke-on-Trent

Willesden High Level
Jn

Harlesden Jn

Willesden Suburban 
Jn

Kensal Green Jn

Willesden Junction 
High Level

Bradwell Jn

Grange Jn

Kidsgrove Jn

Newcastle Jn

Sideway Jn

Stoke Jn

Stoke Jn (inc.)

Stoke-on-Trent

Hampstead Heath

Kensal Green Jn

Kensal Green Jn

P2025/4102350

P2025/3943452

NO ACCESS DERBY AND CREWE ROUTES. NO 
ACCESS LONGPORT YARD, COCKSHUTE 
SIDINGS.

NORTHERN TRAINS NO OVERNIGHT STABLING 
AT STOKE STATION, ECS TO BE OUTSTABLED.

NO TRAINS TO BE STABLED IN THE REVERSING 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9 ROTR



PREP: T-20 to T-25 T-22 Dilapidation Survey Kensal 
Green Jn S&C

MD101
NW1005
NW5009
NW5012

EA1310
MD150
MD155

0m0ch and 0m19ch

20m52ch and 13m66ch

0m0ch and 0m20ch

20m53ch and 13m66ch

1m60ch and 4m30ch

1m57ch and 2m55ch

1m57ch and 5m30ch

1m57ch and 5m30ch

1m57ch and 5m30ch

1m57ch and 5m34ch

4m64ch and 5m30ch

1m57ch and 5m15ch

Patrolling 

S&T Work

Patrolling 

Track Maintenance

Drainage Inspection

Patrolling 

Welding and Grinding

Off Track Work

URFDO Inspections

Track Maintenance

P & D Maintenance

Tamping

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10902113

W2025/11046121

W2025/10886543

W2025/10879271

W2025/10867737

W2025/10867605

W2025/10867600

W2025/10867523

W2025/10867526

W2025/10867521

W2025/10867642

W2025/11129171

Week 19  - Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0025 Sat

0025 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

04/08/25

04/08/25

04/08/25

04/08/25

04/08/25

04/08/25

04/08/25

04/08/25

04/08/25

04/08/25

04/08/25

04/08/25

04/08/25

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Down and Up 
North London

Down and Up City
Line

Down and Up 
New Line

Down and Up 
High Level

Reversing Siding

Willesden 
Turnback Siding

Down and Up

Down Vauxhall 
Chord

Down and Up 
Vauxhall

Down Sutton

Up Sutton

Bay Platform

All Lines

Up Sidings

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Vauxhall Jn

Aston South Jn

Gravelly Hill

Four Oaks

Lichfield Trent Valley

Lichfield City

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

Curzon Street Jn

Proof House Jn

Aston North Jn

Four Oaks

Gravelly Hill

Lichfield City

P2025/3943745

P2025/4005032

P2025/4114892

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO BE STABLED IN THE REVERSING 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE FOR THE CROSS CITY NORTH, 
WITTON AND PERRY BARR STATIONS.

EA1310
MD150
MD155
MD160

MD320

MD340

1m57ch and 0m45ch

1m57ch and 0m45ch

1m57ch and 0m45ch

1m57ch and 0m45ch

4m67ch and 0m45ch

0m0ch and 0m56ch

0m0ch and 0m60ch

Off Track Work

Welding and Grinding

URFDO Inspections

Remove Rail Defects

S&T Maintenance

HS2 ASPRO Major Projects

Structures Work

04/08/25

04/08/25

04/08/25

04/08/25

04/08/25

04/08/25

04/08/25

26/07/25

26/07/25

02/08/25

02/08/25

02/08/25

02/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10867732

W2025/10867647

W2025/10867683

W2025/10867681

W2025/10867733

W2025/10816842

W2025/11045008

Week 19  - Continued

SUPERSEDED B
Y C
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Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

2330 Sun

2330 Sun

2330 Sun

2330 Sun

2330 Sun

2330 Sun

2330 Sun

2330 Sun

2330 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

04/08/25

04/08/25

04/08/25

04/08/25

04/08/25

04/08/25

04/08/25

04/08/25

04/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Down Oxford

No.1 Reception

Down Kennington 
Goods Loop

Platforms 3 and 4

Down and Up 
Oxford/Cherwell 
Valley
Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

All Lines

All Lines

Down Goods Loop

All Lines

All Lines

Oxford North Jn

Hinksey North

Hinksey South

Oxford

Somerton LC (R/G-
X) (inc.)

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Hagley

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

Lye

Didcot North Jn 
(Down)

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hartlebury

Hagley

Stourbridge Jn

Stourbridge North
Jn

P2025/3928479

P2025/4010473

P2025/4013507

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES IN THE DOWN DIRECTION 
TO BE RETIMED TO RUN BEFORE OR AFTER 
POSSESSION.

FREIGHT SERVICES IN THE UP DIRECTION TO 
OPERATE AROUND THE UTU TRAIN.

CHILTERN TRAINS TO STABLE IN OXFORD 
PLATFORMS 1&2.

 

WORK DETAILS = MAINTENANCE W/11115967

GW200
GW277
GW310
MD401
MD736

MD430

MD430
MD435
MD450

65m65ch and 66m45ch

63m15ch and 69m15ch

134m58ch and 135m40ch

142m20ch and 142m60ch

140m75ch and 141m7ch

Rail Testing and Lubrication

P-Way Maintenance

Patrolling 

Patrolling 

Patrolling 

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11116255

W2025/11115967

W2025/10787122

W2025/10786964

W2025/10787354

Week 19  - Continued

SUPERSEDED B
Y C

PPP



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

2115 Sat

0600 Sun

0600 Sun

0600 Sun

0140 Fri

0140 Fri

0140 Fri

0001 Sat

2300 Wed

2300 Thu

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

08/08/25

08/08/25

08/08/25

03/04/26

07/08/25

08/08/25

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

2100 Sun

1700 Sun

1700 Sun

1700 Sun

0400 Fri

0400 Fri

0400 Fri

2359 Fri

0001 Thu

0400 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)+Deto
nators

Castle Bromwich 
Curve/Down and 
Up Sutton Park
All Lines

All

All Lines

All Lines

Down & Up Water
Orton Curve

Down and Up 
Camphill

Down Branch

Greenford East 
Curve

Down, Up and 
Single Wycombe

Platforms 1 2 3

Single

All Lines

Up & Down 
Aylesbury Siding

Down Main

Down and Up 
Main and Down 
Goods Loop

Sutton Park No 1 GF

Landor Street Jn

Whitacre Jn

St. Andrews Jn

Water Orton East Jn

Park Lane Jn (West 
Midlands)

Lifford East Jn

Greenford West Jn

Greenford East Jn

South Ruislip

Aylesbury

Aylesbury

Aylesbury Vale 
Parkway

Quainton Road

Wylds Lane Jn

Malvern Wells Single
line

Castle Bromwich 
Jn

Kingsbury Jn

Landor Street Jn

Stockingford 
Station, former 
site of
Water Orton West
Jn

Bordesley Jn

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Park Royal Jn

Aylesbury

Little Kimble

Stoke Mandeville

Claydon L&NE 
JCN SB 
(43m05ch)

Norton Jn

Newland East LC 
and SB

P2025/4109996

P2025/4142418

P2025/4116609

P2025/4117004

P2025/4070763

P2025/3996421

P2025/3996501

TRAINS TO TRAVEL VIA SELLY OAK, OR SUTTON 
PARK, SOHO ROAD, KIDDERMINSTER AND 
WORCESTER SHRUB HILL

MD501
MD545
MD555
MD560
MD565
MD570

MD570

GW110
GW174
MD705

MD712
MD720
MD726

MD726

MD900

MD940

42m15ch and 45m25ch

4m65ch and 9m67ch

43m5ch and 43m61ch

117m46ch and 120m4ch

126m21ch and 130m19ch

Station Construction

HS2 ASPRO Major Projects

Unload Materials

Patrolling 

Patrolling 

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

02/08/25

03/08/25

03/08/25

03/08/25

08/08/25

08/08/25

08/08/25

29/03/25

06/08/25

07/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/11058131

W2025/11104334

W2025/10957991

W2025/10791864

W2025/10792045

Week 19  - Continued
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Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

2300 Sun

2300 Sun

2300 Sun

08/08/25

08/08/25

08/08/25

08/08/25

08/08/25

04/08/25

04/08/25

04/08/25

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

0520 Mon

0520 Mon

0520 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains)+Deto
nators

All Lines

All Lines

All Lines

All Lines

All Lines

Platform 1

All Lines

Platform 3

Cheadle Hulme 
North Jn

Sharston Jn

Slade Lane Jn

Edgeley Jn No.1 SB

Denton Station Jn

Carlisle North Jn

Carlisle North Jn

Carlisle North Jn

Bramhall Jn

Edgeley Jn No.2 
SB

Handforth

Hazel Grove West
Jn

Heaton Norris Jn

Carlisle South Jn

Dalston 
(Cumbria)

Carlisle South Jn

P2025/3923233

P2025/4120313

TPE 1Bxx services to run via Romiley throughout



TRAINS BETWEEN CREWE AND MANCHESTER 
TO BE DIVERTED VIA STYAL LINES

New Sun/Mon EAS times to be published (0520 finish)
every odd week Dalston - Carlisle South (Starting 
Wk45). Additional access times already agreed due to 
no Dalston tanks running and awaiting publication in 
the EAS - Weaves to be planned locally with Carlisle 
Signaller/SSM (Only 1 through platform to be blocked 
at any one time â€“ 2 through platforms to remain 
open)

NW3023
NW5001
NW5009
NW5011
NW9001

NW4001
NW4025
NW4033

183m7ch and 183m29ch

0m0ch and 0m14ch

182m5ch and 183m20ch

0m0ch and 1m55ch

0m0ch and 0m13ch

183m14ch and 185m51ch

179m50ch and 180m17ch

20m68ch and 0m16ch

S&T Work

In Connection With 
Engineering Work

Structures Work

In Connection With 
Engineering Work

In Connection With Isolation 
Arrangements

C70 S&C - Complete 
Renewal 113A

Structures Work

Track Maintenance

02/08/25

02/08/25

02/08/25

02/08/25

02/08/25

03/08/25

03/08/25

03/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10951968

W2025/10871644

W2025/10871507

W2025/11156147

W2025/10871598

W2025/11155686

W2025/11174897

W2025/11153463

Week 19  - Continued

SUPERSEDED B
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Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

All Lines

Down & Up 
Ashburys

All Lines

Platforms 5 & 6

Platforms 9, 10, 
11 and 12
All Lines

All Lines

Trafford Park 
Reversing Line

Trafford Park 
Reception 1 & 2

MUFC Platform 
Line

Ardwick Reception
Sidings

Engine Sidings

Arrival & 
Departure Line

Longsight TMD

Departure/Recepti
on
Wheel Lathe

Runround Siding

Trafford Park 
Sidings

Ardwick TPE Train
Care Depot

All Lines

Ardwick Jn

Philips Park South Jn

Trafford Park

Manchester 
Piccadilly

Water Street Jn

Manchester 
Piccadilly East Jn

Castlefield Jn

Trafford Park West 
Jn

Trafford Park 
Sidings

Ardwick TPE Train 
Care Depot

Manchester 
Piccadilly

Ardwick

Longsight

Longsight North Jn

Trafford Park 
Sidings

Ardwick TPE Train 
Care Depot

Ordsall Lane Jn

Ashburys East Jn

Ashburys West Jn

Castlefield Jn

Manchester 
Piccadilly East Jn

Slade Lane Jn

Trafford Park

Trafford Park 
East Jn

Ardwick Jn

Ashburys West Jn

Longsight

Longsight South 
Jn

Trafford Park 
East Jn

Ardwick TPE 
Train Care Depot

Castlefield Jn

Levenshulme

P2025/4056921 PLATFORMS 1, 2, 3, 4, 7 AND 8 AVAILABLE TO 
STABLE UNITS

NW5001
NW5015
NW6001
NW6003
NW7025

1m15ch and 1m45ch

1m42ch and 0m18ch

S&C Tamping

In Connection With 
Engineering Work

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11031413

W2025/11031555

Week 19  - Continued
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Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

1000 Tue

1000 Tue

1000 Tue

1000 Tue

0010 Sat

1600 Sat

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

05/08/25

05/08/25

05/08/25

05/08/25

08/08/25

04/08/25

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

1500 Tue

1500 Tue

1500 Tue

1500 Tue

2359 Fri

1000 Mon

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

Line Blockage
+Detonators

Sidings 
Possession

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

Possession

Sidings 
Possession

All Lines

Longsight TMD

Platforms 3 And 4

Platforms 7 & 8

All Lines

All Lines

Down and Up 
Ordsall Chord

Up & Down Goods

Departure/Recepti
on
Longsight TMD

Up & Down Goods

Longsight TMD

All Lines

Arrival/Departure 
Line

Longsight North Jn

Longsight North Jn

Manchester 
Piccadilly

Ardwick Jn

Guide Bridge West 
Jn

Irwell Street Jn

Longsight North Jn

Longsight North Jn

Ardwick Jn

Longsight North Jn

Bramhall Jn

Windsor Bridge 
South Jn

Longsight South 
Jn

Manchester 
Piccadilly East Jn

Newton

Stalybridge West 
Jn

Water Street Jn

Longsight South 
Jn

Longsight South 
Jn

Longsight North 
Jn

Longsight South 
Jn

North Rode 
Viaduct

Deal Street Jn

P2025/4056921

P2025/4128079

P2025/3989180

P2025/4111710

EAP Ref: LNWN25-0027

LNWN25-0014

NW5001

NW5009

NW6005

187m8ch and 187m50ch

2m51ch and 9m11ch

1m55ch and 3m66ch

0m66ch and 1m10ch

OHL Work

C16 Rerail Resleeper 
(Concrete)

Station Construction

Track Works

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

05/08/25

05/08/25

05/08/25

05/08/25

02/08/25

02/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/11180405

W2025/11083352

W2025/11034028

W2025/11071777

Week 19  - Continued

Continued
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EAS_V4_2_2025

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0500 Sat

0500 Sat

0500 Sat

0015 Sun

0015 Sun

0815 Sun

02/08/25

04/08/25

02/08/25

04/08/25

04/08/25

04/08/25

02/08/25

04/08/25

04/08/25

03/08/25

04/08/25

03/08/25

03/08/25

03/08/25

04/08/25

0500 Sat

0430 Mon

0500 Sat

0430 Mon

0030 Mon

0430 Mon

0500 Sat

0430 Mon

0430 Mon

0015 Sun

0430 Mon

0015 Sun

0815 Sun

0815 Sun

0430 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Bradley Single

Down Passenger 
Loop

All Lines

Platform 2

Platform 5

Platform 6

Up Branch Down

Up Marsden Loop

Up L&Y

Down L&Y

Down Main/Down 
Huddersfield
Up 
Huddersfield/Up 
Main
Huddersfield ACE 
Siding
Huddersfield 
Siding No 1
Huddersfield DMU
Siding
Huddersfield 
Siding No 2
Bradley Single

All Lines

All Lines

Bradley Single

All Lines

Bradley Single

Bradley Wood Jn

Diggle Jn SB

Copley Hill East Jn

Huddersfield

Lockwood

Marsden

Dewsbury East Jn

Heaton Lodge Jn

Huddersfield

Bradley Jn

Dewsbury East Jn

Dewsbury

Bradley Wood Jn

Copley Hill East Jn

Bradley Jn

Bradley Jn

Diggle Jn SB

Heaton Lodge Jn

Huddersfield

Marsden

Milner Royd Jn

Stalybridge East 
Jn

Huddersfield

Bradley Jn

Bradley Wood Jn

Heaton Lodge Jn

Bradley Jn

Heaton Lodge Jn

Bradley Jn

Heaton Lodge Jn

P2025/3985315 TRU WEST | Diggle and Eye Of Needle



0500 SAT TO 0015 SUN AND 0815 SUN TO 0430 
MON



ACCESS AVAILABLE TO DEWSBURY STATION 
PLATFORM 1 FROM THE EAST ONLY [UP TRAINS 
TO TRAVEL OVER THE DOWN HUDDERSFIELD 
LINE BETWEEN BATLEY EAST JN AND 
DEWSBURY STATION]



NO ACCESS TO DEWSBURY STATION PLATFORM
2



TPE CALDER VALLEY SERVICES TO 
START/TERMINATE AT BRIGHOUSE (BRADLEY 
CURVE REVERSE) 

TPE TO RUN MANCHESTER PICCADILLY - 
STALYBRIDGE SHUTTLE SERVICE



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE 



NOMINATED FREIGHT SERVICES TO BE 
DIVERTED VIA THE HOPE VALLEY 



GRAND CENTRAL SERVICES TO 
START/TERMINATE AT HALIFAX 

DIVERTING VIA BRAMLEY 



2 X NORTHERN UNITS TO BE STABLED IN 
HUDDERSFIELD SIDING PRIOR TO POSSESSION 
STARTING



0555 SAT TO 0001 SUN 

0900 SUN TO 2200 SUN 

WORKING TO/FROM POINT OF OBSTRUCTION BY
PILOT IN OPERATION BETWEEN STOCKSMOOR 
AND LOCKWOOD. 

DOWN TRAINS TO STAND AT STOCKSMOOR FOR
[2] MINUTES FOR PILOT DUTIES. 

UP TRAINS TO ARRIVE AT STOCKSMOOR [5] 
MINUTES BEFORE DEPARTURE OF DOWN TRAIN
CROSSING AT STOCKSMOOR



50MPH TEMPORARY SPEED REQUIRED ON THE 
DOWN HUDDERSFIELD 37M 66CH TO 38M 20CH 
BETWEEN 0430 MON 04/08/2025 TO 0430 MON 
11/08/2025. TSR 2025/216782

LN854
LN858
LN860
LN861
LN862
NW7021

15m11ch and 25m51ch

18m35ch and 29m10ch

29m65ch and 33m55ch

32m26ch and 41m78ch

32m21ch and 41m68ch

19m45ch and 21m75ch

15m12ch and 25m65ch

29m13ch and 33m30ch

15m12ch and 29m10ch

30m26ch and 35m40ch

8m63ch and 29m8ch

22m62ch and 24m20ch

33m40ch and 41m8ch

35m50ch and 40m0ch

32m25ch and 41m68ch

S&T Points

Patrolling 

Mandatory Track Inspection

Technical Inspection

Major Projects

Structures Examination

Technical Inspection

Major Projects

Mandatory Track Inspection

Patrolling 

Major Projects

Structures Examination

Major Projects

Mandatory Track Inspection

P-Way Maintenance

02/08/25

02/08/25

02/08/25

02/08/25

02/08/25

02/08/25

02/08/25

02/08/25

02/08/25

02/08/25

02/08/25

02/08/25

03/08/25

03/08/25

03/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11071537

W2025/11071183

W2025/11138365

W2025/11070820

W2025/11131501

W2025/11119963

W2025/11071582

W2025/10697659

W2025/11071584

W2025/11153790

W2025/10689722

W2025/11101434

W2025/11131687

W2025/11138444

W2025/11070723
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EAS_V4_2_2025

0815 Sun

0030 Mon

04/08/25

04/08/25

0430 Mon

0430 Mon

Possession

Possession

All Lines

Single

Dewsbury

PenistoneHuddersfield

P2025/3985315 03/08/25

04/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:EAS - Section 7
Version 4.2

EAS_V4_2_2025

2355 Sat

2355 Sat

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0150 Sun

0150 Sun

0150 Sun

1200 Sun

10/08/25

10/08/25

10/08/25

10/08/25

11/08/25

11/08/25

11/08/25

10/08/25

11/08/25

11/08/25

11/08/25

11/08/25

0140 Sun

0140 Sun

0845 Sun

1200 Sun

0410 Mon

0410 Mon

0410 Mon

0845 Sun

0300 Mon

0300 Mon

0300 Mon

0410 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Down and Up 
Northampton

Up & Down Slow

Down and Up 
Fast / Main

Down and Up 
Slow/Northampton

Northampton Bays
4 & 5

Down Goods Loop

Reception Line

Up & Down Slow

Down and Up 
Main

River Sidings

Kings Heath 
Depot
Up Sidings

Down Platform 
Loop

Down and Up 
Northampton

Daventry North Jn

Mill Lane Jn 
(Northampton)

Blisworth

Daventry North Jn

Northampton

Mill Lane Jn 
(Northampton)

Mill Lane Jn 
(Northampton)

Long Buckby Wharf 
OHNS

Northampton

Mill Lane Jn 
(Northampton)

Northampton North 
Jn

Daventry North Jn

Northampton 
North Jn

Milton Keynes 
North Jn

Northampton

Northampton 
North Jn

Northampton 
South Jn

Blisworth

Northampton

Northampton 
North Jn

Northampton 
South Jn

Hanslope North 
Jn

P2025/3919881 2355 SAT TO 0140 SUN AND 0845 SUN TO 0410 
MON

TRAINS TO TRAVEL VIA WEEDON.



0140 SUN TO 0410 MON

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN MILTON KEYNES CENTRAL 
AND RUGBY VIA NORTHAMPTON.

NO ACCESS WOLVERTON RAIL CARE SIDINGS.

STABLED AC TRACTION AT WOLVERTON RAIL 
CARE SIDINGS TO HAVE PANTOGRAPHS 
LOWERED.

NO ACCESS NORTHAMPTON STATION, RIVER 
SIDINGS, KINGS HEATH DEPOT, CASTLE YARD 
AND NORTHAMPTON UP SIDINGS.

WMT LAST SERVICE TO TERMINATE IN 
NORTHAMPTON PLATFORM 3 AND FORM THE 
FIRST SERVICE FROM NORTHAMPTON.

NORTHAMPTON PLATFORM 3, BAYS 4 & 5, MK 
PLATFORM 2 AVAILABLE FOR WMT STABLING 
AVAILABLE FOR WMT STABLING.

ECS STABLED IN PLATFORM 3 TO LOWER 
PANTOGRAPH, DRIVER TO INFORM SIGNALLER 
WHEN COMPLETED.



0150 SUN TO 0300 MON

STABLED AC TRACTION AT NORTHAMPTON 
STATION, RIVER SIDINGS, KINGS HEATH DEPOT 
AND NORTHAMPTON UP SIDINGS TO HAVE 
PANTOGRAPHS LOWERED.



0825 SUN TO 0410 MON

ACCESS DAVENTRY IRFT FROM RUGBY 
DIRECTION ONLY. SOUTHBOUND SERVICES TO 
RUN TO RUGBY AND RUN ROUND.

MD101
MD105

56m20ch and 56m70ch

54m56ch and 64m55ch

65m0ch and 67m5ch

54m60ch and 65m20ch

54m60ch and 65m40ch

67m10ch and 68m0ch

65m0ch and 67m0ch

74m0ch and 80m48ch

65m0ch and 67m40ch

54m56ch and 61m4ch

65m0ch and 67m40ch

56m20ch and 56m70ch

65m0ch and 68m0ch

56m20ch and 56m70ch

Patrolling 

C12 Reballast Formation - 
Trax

P & D Maintenance

Patrolling 

OHL Inspection

Follow-Up Work

S&C Tamping

C15 Drainage Only

OHL Work

Load / Unload Other 
Materials

S&T Work

Track Maintenance

Track Maintenance

S&T Work

09/08/25

09/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

20Week

W2025/11087280

W2025/11052376

W2025/11136415

W2025/11043734

W2025/10954389

W2025/11153860

W2025/11067034

W2025/11052269

W2025/11147954

W2025/11148165

W2025/11136565

W2025/11136352

W2025/11136303

W2025/11136604
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Network Rail
LNW Route
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EAS_V4_2_2025

2320 Sat

2320 Sat

2320 Sat

2320 Sat

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

09/08/25

09/08/25

09/08/25

09/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

0550 Sat (127 hrs)

0550 Sat (127 hrs)

0550 Sat

0550 Sat

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains

Down and Up 
Stoke / Main

Down and Up 
Norton Bridge

Down and Up 
Stoke

Norton Bridge 
East Chord

Up Goods Loop

Up Goods

Down and Up 
Stoke / Main

Down and Up 
Crewe Branch

Down Goods

Down Passenger 
Loop

Down and Up 
Derby

Platform 3

Down and Up 
Norton Bridge

Down and Up 
Stoke

Stoke Jn

Stone Jn

Highfields LC (UWC)

Yarnfield Junction

Longport

Stoke North Jn

Congleton

Kidsgrove

Grange Jn

Stoke Jn

Stoke Jn

Stoke-on-Trent

Stone Jn

Highfields LC (UWC)

Great Haywood 
(Former Site of)

Yarnfield Junction

Colwich OHNS

Norton Bridge 
Junction

Bradwell Jn

Grange Jn

Great Haywood 
(Former Site of)

Kidsgrove Jn

Newcastle Jn

Sideway Jn

Stoke Jn

Stoke-on-Trent

Yarnfield Junction

Colwich OHNS

P2025/4009506

P2025/4065646

TRAINS TO DIVERT VIA STAFFORD AND CREWE.
ACCESS TO/FROM MARCROFT ENGINEERING 
SIDINGS FROM THE STOKE DIRECTION ONLY.

EMR: ROUTE THROUGH STOKE AVAILABLE.

NORTHERN: ACCESS TO STOKE AS NORMAL.

WMT TO RUN BETWEEN CREWE AND STOKE 
WITH ELECTRIC TRACTION. 

AWC, XC, AWC, FREIGHT: TO DIVERT STAFFORD
AND CREWE.

DBC: MON 5th AUG 6K52 AND 6F52 TO RUN AS 
NORMAL TO MARCROFT.

DBC: THU 7th 6M53 THU STOKE CV SERVICE TO 
DIVERT TAMWORTH HL, STENSON JN, SHEET 
STORES JN, TOTON NORTH YARD RUN ROUND, 
DWELL IF REQUIRED,  SHEET STORES JN, 
STENSON JN,  NORTH STAFFORD JN (after 0630),
UTTOXETER; FRIDAY 8th 6V73 REVERSE.
NO ACCESS DERBY AND CREWE ROUTES. NO 
ACCESS LONGPORT YARD, COCKSHUTE 
SIDINGS.

NORTHERN TRAINS NO OVERNIGHT STABLING 
AT STOKE STATION, ECS TO BE OUTSTABLED.

MD101
NW5008
NW5009

MD101
NW1005
NW5008
NW5009
NW5012

3m0ch and 0m0ch

0m0ch and 0m20ch

28m15ch and 26m26ch

17m40ch and 16m70ch

C75 S&C - Reballasting

Patrolling 

C75 S&C - Reballasting

Structures Work

02/08/25

02/08/25

02/08/25

02/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11016992

W2025/10880773

W2025/11016904

W2025/11104315
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EAS_V4_2_2025

2310 Sun

2310 Sun

2310 Sun

2310 Sun

2310 Sun

2310 Sun

2310 Sun

1800 Mon

1800 Mon

2230 Mon

2230 Mon

2230 Mon

2230 Mon

2230 Mon

2230 Mon

2230 Mon

0630 Tue

2230 Tue

11/08/25

16/08/25

16/08/25

16/08/25

16/08/25

11/08/25

16/08/25

11/08/25

15/08/25

12/08/25

12/08/25

12/08/25

12/08/25

12/08/25

12/08/25

12/08/25

12/08/25

13/08/25

1800 Mon

0550 Sat

0550 Sat

0550 Sat

0550 Sat

2230 Mon

0550 Sat

2230 Mon

0530 Fri

0630 Tue

0630 Tue

0630 Tue

0630 Tue

0630 Tue

0630 Tue

0630 Tue

2230 Tue

0630 Wed

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Stoke / Main

Down and Up 
Norton Bridge

Down and Up 
Stoke

No1 Viaduct 
Siding

Norton Bridge 
East Chord

Down Passenger 
Loop

Down and Up 
Main

Down and Up 
Stoke / Main

Down Passenger 
Loop

Up Goods Loop

Up Goods

Down and Up 
Stoke / Main

Down and Up 
Crewe Branch

Down Goods

Down and Up 
Derby

Platform 3

Down and Up 
Stoke / Main

Up Goods Loop

Stoke Jn

Stone Jn

Highfields LC (UWC)

Stoke Jn

Yarnfield Junction

Stoke Jn

Glebe Street Jn

Stoke Jn

Stoke Jn

Longport

Stoke North Jn

Congleton

Kidsgrove

Grange Jn

Stoke Jn

Stoke-on-Trent

Stoke Jn

Longport

Great Haywood 
(Former Site of)

Yarnfield Junction

Colwich OHNS

Glebe Street Jn

Norton Bridge 
Junction

Sideway Jn

Stoke Jn

Great Haywood 
(Former Site of)

Sideway Jn

Bradwell Jn

Grange Jn

Great Haywood 
(Former Site of)

Kidsgrove Jn

Newcastle Jn

Stoke Jn

Stoke-on-Trent

Great Haywood 
(Former Site of)

Bradwell Jn

Grange Jn

P2025/4009413 2310 SUN TO 0550 SAT

TRAINS TO DIVERT VIA STAFFORD AND CREWE.
EMR: ROUTE THROUGH STOKE AVAILABLE.

NORTHERN: ACCESS TO STOKE AS NORMAL.

WMT TO RUN BETWEEN CREWE AND STOKE 
WITH ELECTRIC SERVICES.

AWC, XC & FREIGHT: TO DIVERT VIA STAFFORD 
AND CREWE.

DBC: 6M53 THU STOKE CV SERVICE TO DIVERT 
TAMWORTH HL, STENSON JN, SHEET STORES 
JN, TOTON NORTH YARD RUN ROUND, DWELL IF
REQUIRED,  SHEET STORES JN, STENSON JN,  
NORTH STAFFORD JN (after 0630 ), UTTOXETER. 
6V73 REVERSE JOURNEY. 



NO ACCESS FOR ELECTRIC TRACTION 
BETWEEN THE FOLLOWING:

STOKE JN AND GLEBE ST JN 

GLEBE ST JN AND NO1 VIADUCT SIDING



2310 SAT TO 1800 MON

ACCESS TO/FROM MARCROFT ENGINEERING 
SIDINGS FROM THE STOKE DIRECTION ONLY.

DBC: MON 6K52 AND 6F52 TO RUN AS NORMAL 
TO MARCROFT BEFORE 1800 MON.



1800 MON TO 0530 FRI

NO ACCESS TO/FROM MARCROFT SIDINGS.



2230 MON TO 0630 TUE AND 2230 TUE TO 0630 
WED AND 2230 WED TO 0630 THU AND 2230 THU
TO 0630 FRI

NO ACCESS CLIFFE VALE SIDINGS, LNW YARD, 
LONGPORT DOWN SIDINGS & LONGPORT 
FREIGHT DEPOT.

NORTHERN TRAINS NO OVERNIGHT STABLING 
AT STOKE STATION, ECS TO BE OUTSTABLED.



0630 FRI TO 0550 SAT

ACCESS TO/FROM MARCROFT ENGINEERING 
SIDINGS FROM THE STOKE DIRECTION ONLY.

MD101
NW1005
NW5008
NW5009
NW5010
NW5012

0m0ch and 0m20ch

17m72ch and 8m41ch

17m72ch and 8m41ch

0m0ch and 0m19ch

0m0ch and 0m20ch

22m68ch and 20m2ch

37m10ch and 8m40ch

28m58ch and 25m6ch

3m0ch and 0m0ch

37m10ch and 8m40ch

37m10ch and 8m40ch

0m0ch and 0m19ch

0m0ch and 0m20ch

20m60ch and 11m20ch

0m0ch and 2m25ch

28m15ch and 26m26ch

Track Maintenance

Other E&P Work

Other E&P Work

Rail Lubricators

Patrolling 

S&C Medium Refurb

URFDO Inspections

In Connection With 
Engineering Work

Follow-Up Work

URFDO Inspections

URFDO Inspections

Track Maintenance

Track Maintenance

Rail Lubricators

Structures Work (Track Off)

Follow-Up Work

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

11/08/25

11/08/25

11/08/25

11/08/25

11/08/25

11/08/25

11/08/25

11/08/25

11/08/25

12/08/25

12/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10952655

W2025/10998742

W2025/10998743

W2025/10916243

W2025/10880837

W2025/11140490

W2025/10973090

W2025/11168650

W2025/11155427

W2025/10973094

W2025/10973095

W2025/10968555

W2025/10969248

W2025/10916111

W2025/11168345

W2025/11155446
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EAS_V4_2_2025

2230 Tue

2230 Tue

2230 Tue

2230 Tue

2230 Tue

2230 Tue

0630 Wed

2230 Wed

2230 Wed

2230 Wed

2230 Wed

2230 Wed

2230 Wed

2230 Wed

0630 Thu

2230 Thu

2230 Thu

2230 Thu

13/08/25

13/08/25

13/08/25

13/08/25

13/08/25

13/08/25

13/08/25

14/08/25

14/08/25

14/08/25

14/08/25

14/08/25

14/08/25

14/08/25

14/08/25

15/08/25

15/08/25

15/08/25

0630 Wed

0630 Wed

0630 Wed

0630 Wed

0630 Wed

0630 Wed

2230 Wed

0630 Thu

0630 Thu

0630 Thu

0630 Thu

0630 Thu

0630 Thu

0630 Thu

2230 Thu

0630 Fri

0630 Fri

0630 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Goods

Down and Up 
Stoke / Main

Down and Up 
Crewe Branch

Down Goods

Down and Up 
Derby

Platform 3

Down and Up 
Stoke / Main

Up Goods Loop

Up Goods

Down and Up 
Stoke / Main

Down and Up 
Crewe Branch

Down Goods

Down and Up 
Derby

Platform 3

Down and Up 
Stoke / Main

Up Goods Loop

Up Goods

Down and Up 
Stoke / Main

Stoke North Jn

Congleton

Kidsgrove

Grange Jn

Stoke Jn

Stoke-on-Trent

Stoke Jn

Longport

Stoke North Jn

Congleton

Kidsgrove

Grange Jn

Stoke Jn

Stoke-on-Trent

Stoke Jn

Longport

Stoke North Jn

Congleton

Great Haywood 
(Former Site of)

Kidsgrove Jn

Newcastle Jn

Stoke Jn

Stoke-on-Trent

Great Haywood 
(Former Site of)

Bradwell Jn

Grange Jn

Great Haywood 
(Former Site of)

Kidsgrove Jn

Newcastle Jn

Stoke Jn

Stoke-on-Trent

Great Haywood 
(Former Site of)

Bradwell Jn

Grange Jn

Great Haywood 
(Former Site of)

Kidsgrove Jn

P2025/4009413 12/08/25

12/08/25

12/08/25

12/08/25

12/08/25

12/08/25

13/08/25

13/08/25

13/08/25

13/08/25

13/08/25

13/08/25

13/08/25

13/08/25

14/08/25

14/08/25

14/08/25

14/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 20  - Continued
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EAS_V4_2_2025

2230 Thu

2230 Thu

2230 Thu

2230 Thu

0630 Fri

1700 Sat

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

15/08/25

15/08/25

15/08/25

15/08/25

16/08/25

11/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

0630 Fri

0630 Fri

0630 Fri

0630 Fri

0550 Sat

0700 Mon

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

Affected

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Down and Up 
Crewe Branch

Down Goods

Down and Up 
Derby

Platform 3

Down and Up 
Stoke / Main

Up Sidings

Down and Up 
North London

Down and Up City
Line

Down and Up 
New Line

Down and Up 
High Level

Reversing Siding

Willesden 
Turnback Siding

Down and Up

Kidsgrove

Grange Jn

Stoke Jn

Stoke-on-Trent

Stoke Jn

Mill Lane Jn 
(Northampton)

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Newcastle Jn

Stoke Jn

Stoke-on-Trent

Great Haywood 
(Former Site of)

Northampton 
North Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

P2025/4009413

P2025/4125650

P2025/3943453

NO COMMERCIAL TRAFFIC TO BE OUTSTABLED 
IN NORTHAMPTON UP SIDINGS 1 TO 5, ALL 
SIDINGS ARE REQUIRED FOR ENGINEERING 
TRAINS.
NO TRAINS TO BE STABLED IN THE REVERSING 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9 ROTR

MD105

EA1310
MD150
MD155
MD160

1m57ch and 0m45ch

4m64ch and 0m4ch

1m57ch and 0m45ch

1m57ch and 2m55ch

1m57ch and 0m45ch

1m57ch and 0m45ch

Off Track Work

P & D Maintenance

Welding and Grinding

Patrolling 

Remove Rail Defects

URFDO Inspections

14/08/25

14/08/25

14/08/25

14/08/25

15/08/25

09/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/10856559

W2025/10856594

W2025/10856590

W2025/10856595

W2025/10856555

W2025/10856560
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EAS_V4_2_2025

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

11/08/25

11/08/25

11/08/25

11/08/25

11/08/25

11/08/25

11/08/25

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Down and Up 
North London

Down and Up City
Line

Down and Up 
New Line

Down and Up 
High Level

Reversing Siding

Willesden 
Turnback Siding

Down and Up

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

P2025/3943746 FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO BE STABLED IN THE REVERSING 
SIDING AT KENSAL GREEN

ARL ECS MOVES CAN BE HELD AT WM672



6L90 TO BE RETIMED AFTER POSSESSION



NLL CYCLIC TYPE 9

EA1310
MD150
MD155
MD160

4m67ch and 0m45ch

1m57ch and 0m45ch

1m57ch and 0m45ch

1m57ch and 0m45ch

1m57ch and 0m45ch

S&T Maintenance

Welding and Grinding

Remove Rail Defects

URFDO Inspections

Off Track Work

11/08/25

11/08/25

11/08/25

11/08/25

11/08/25

11/08/25

11/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10856604

W2025/10856600

W2025/10856564

W2025/10856602

W2025/10856566
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EAS_V4_2_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

11/08/25

11/08/25

11/08/25

11/08/25

11/08/25

11/08/25

11/08/25

11/08/25

11/08/25

11/08/25

11/08/25

11/08/25

11/08/25

11/08/25

11/08/25

11/08/25

11/08/25

11/08/25

0440 Mon

0440 Mon

0440 Mon

0040 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0040 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Up Oxford Relief

Down Oxford 
Relief

Cotswold Single

No. 2 Reception

Down Oxford 
Sidings 1, 2, 3, 
Headshunt
Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Somerton LC (R/G-
X) (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot South Jn

Wolvercot North Jn

Hinksey North

Oxford

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey South

Oxford

Hinksey North

Oxford

Oxford North Jn

P2025/3926753 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 
AT OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

62m40ch and 62m75ch

63m13ch and 63m78ch

61m4ch and 62m75ch

68m39ch and 75m30ch

61m4ch and 62m64ch

64m0ch and 64m60ch

63m13ch and 66m45ch

63m27ch and 63m71ch

Rail Testing and Lubrication

Welding and Grinding

S&C Grinding Train

P-Way Maintenance

Welding and Grinding

S&T Maintenance

Rail Testing and Lubrication

S&T Work

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

11/08/25

11/08/25

11/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11143380

W2025/11143499

W2025/11094619

W2025/11138351

W2025/11143165

W2025/11016644

W2025/11144268

W2025/10986825
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EAS_V4_2_2025

0040 Mon

0040 Mon

0040 Mon

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2115 Sat

11/08/25

11/08/25

11/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

0440 Mon

0440 Mon

0440 Mon

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

2100 Sun

Possession

Sidings 
Possession

Sidings 
Possession 
(Partial)
Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Bletchley

Up Oxford 
Headshunt

Up Oxford Sidings 
1, 2, 3, 4 & 5

All Lines

All Lines

Down Goods Loop

All Lines

All Lines

Castle Bromwich 
Curve/Down and 
Up Sutton Park
All Lines

All

All Lines

All Lines

Down & Up Water
Orton Curve

Down and Up 
Camphill

Woodstock Road Jn

Oxford

Hagley

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

Lye

Sutton Park No 1 GF

Landor Street Jn

Whitacre Jn

St. Andrews Jn

Water Orton East Jn

Park Lane Jn (West 
Midlands)

Lifford East Jn

Oxford

Hartlebury

Hagley

Stourbridge Jn

Stourbridge North
Jn

Castle Bromwich 
Jn

Kingsbury Jn

Landor Street Jn

Stockingford 
Station, former 
site of
Water Orton West
Jn

Bordesley Jn

P2025/3926753

P2025/4010474

P2025/4013508

P2025/4110035

P2025/4142419 TRAINS TO TRAVEL VIA SELLY OAK, OR SUTTON 
PARK, SOHO ROAD, KIDDERMINSTER AND 
WORCESTER SHRUB HILL

MD430

MD430
MD435
MD450

MD501
MD545
MD555
MD560
MD565
MD570

MD570

134m58ch and 135m40ch

142m20ch and 142m60ch

140m75ch and 141m7ch

33m17ch and 40m63ch

42m15ch and 45m25ch

Patrolling 

Patrolling 

Patrolling 

Patrolling 

Station Construction

11/08/25

11/08/25

11/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

09/08/25

09/08/25

09/08/25

09/08/25

09/08/25

09/08/25

09/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/10787279

W2025/10786969

W2025/10787355

W2025/10831717

W2025/11058132
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EAS_V4_2_2025

0815 Sun

0815 Sun

0815 Sun

0001 Sat

0115 Sat

0115 Sat

0115 Mon

0500 Thu

0015 Sun

0800 Mon

0800 Tue

0800 Wed

0800 Thu

0015 Sun

2345 Sun

2345 Sun

10/08/25

10/08/25

10/08/25

03/04/26

14/08/25

25/08/25

14/08/25

25/08/25

17/08/25

18/08/25

19/08/25

20/08/25

21/08/25

24/08/25

11/08/25

11/08/25

1700 Sun

1700 Sun

1700 Sun

2359 Fri

0500 Thu

0500 Mon

0500 Thu

0500 Mon

0810 Sun

2000 Mon

2000 Tue

2000 Wed

2000 Thu

0810 Sun

0455 Mon

0455 Mon

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Down Branch

Greenford East 
Curve

Down, Up and 
Single Wycombe

Up & Down 
Aylesbury Siding

Honeybourne 
Through Siding

Down and Up 
Cotswolds

Down and Up 
Cotswolds / Up & 
Down Cotswolds
Honeybourne 
Through Siding

Down and Up 
Cotswolds / Up & 
Down Cotswolds
Up Yard

Up Yard

Up Yard

Up Yard

Down and Up 
Cotswolds / Up & 
Down Cotswolds

Up Goods Loop

Down and Up 
Main

Greenford West Jn

Greenford East Jn

South Ruislip

Quainton Road

Start/End of Staff 
Section Board

Evesham

Norton Jn

Long Marston GF

Norton Jn

Honeybourne

Honeybourne

Honeybourne

Honeybourne

Norton Jn

Crewe Bank

Willaston LC

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Park Royal Jn

Claydon L&NE 
JCN SB 
(43m05ch)

Honeybourne 
Stratford Line 
Junction
Moreton-in-Marsh

Evesham

Honeybourne 
Stratford Line 
Junction
Evesham

Honeybourne

Honeybourne

Honeybourne

Honeybourne

Evesham

Crewe Bank

Crewe Jn

P2025/4116631

P2025/4070763

P2025/3930248

P2025/3918885

16 DAY BLOCKADE

TRAINS TO TERMINATE AT / START FROM 
MORETON IN MARSH AND EVESHAM (NOT 11th 
TO 13th) / WORCESTERSHIRE PARKWAY (MON 
11th TO WED 13th ONLY).

REPLACEMENT ROAD TRANSPORT REQUIRED 
IN LIEU.



WORK DETAILS

CHIPPING CAMPDEN TUNNEL REPAIRS 
W/11161289

CIVLS RENEWALS MOORE ROAD 110m73ch 
(Morgan Sindall worksite) W2025/11131171

AMENDED TRAIN PLAN WITH REPLACEMENT 
ROAD TRANSPORT REQUIRED BETWEEN 
SHREWSBURY AND CREWE.  

FREIGHT SERVICES DIVERTED VIA WREXHAM 
OR WCML OR RETIMED TO RUN BEFORE OR 
AFTER POSSESSION.

SUBJECT TO ALTERATION DUE TO A BLOCK IN 
THE STOCKPORT AREA. 



work content: maintenance

GW110
GW174
MD705

MD726

GW310
GW317
MD910

GW731
GW735
NW1007

4m65ch and 9m67ch

43m5ch and 43m61ch

96m65ch and 98m45ch

100m75ch and 103m25ch

109m7ch and 112m56ch

100m75ch and 103m25ch

100m75ch and 103m25ch

107m10ch and 112m56ch

100m75ch and 103m25ch

107m10ch and 109m18ch

109m7ch and 112m56ch

8m46ch and 22m0ch

HS2 ASPRO Major Projects

Unload Materials

Structures Work

C2 Rerail - Both Rails

Structures Work

C2 Rerail - Both Rails

C2 Rerail - Both Rails

Structures Work

C2 Rerail - Both Rails

C2 Rerail - Both Rails

Structures Work

Rail Changing 

10/08/25

10/08/25

10/08/25

29/03/25

09/08/25

09/08/25

11/08/25

14/08/25

17/08/25

18/08/25

19/08/25

20/08/25

21/08/25

24/08/25

10/08/25

10/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11104335

W2025/10957991

W2025/11161289

W2025/11172805

W2025/11188146

W2025/11172804

W2025/11114885

W2025/11131171

W2025/11172891

W2025/11114710

W2025/11188123

W2025/11226978
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EAS_V4_2_2025

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

15/08/25

15/08/25

15/08/25

15/08/25

15/08/25

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

Cheadle Hulme 
North Jn

Sharston Jn

Slade Lane Jn

Edgeley Jn No.1 SB

Denton Station Jn

Bramhall Jn

Edgeley Jn No.2 
SB

Handforth

Hazel Grove West
Jn

Heaton Norris Jn

P2025/4117865 TPE 1Bxx services to run via Romiley throughoutNW3023
NW5001
NW5009
NW5011
NW9001

183m7ch and 183m29ch

0m0ch and 1m55ch

183m14ch and 185m51ch

0m0ch and 2m63ch

0m0ch and 0m14ch

0m0ch and 0m13ch

182m5ch and 183m20ch

185m34ch and 183m38ch

S&T Work

In Connection With 
Engineering Work

C70 S&C - Complete 
Renewal 113A

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With Isolation 
Arrangements

Structures Work

S&T Work

09/08/25

09/08/25

09/08/25

09/08/25

09/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11166296

W2025/11156154

W2025/11156079

W2025/10952245

W2025/11127526

W2025/11127522

W2025/11127539

W2025/10952295
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EAS_V4_2_2025

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

All Lines

All Lines

Platforms 5 & 6

Platforms 9, 10, 
11 and 12
All Lines

All Lines

Trafford Park 
Reversing Line

Trafford Park 
Reception 1 & 2

MUFC Platform 
Line

Ardwick Reception
Sidings

Engine Sidings

Arrival & 
Departure Line

Longsight TMD

Departure/Recepti
on
Wheel Lathe

Runround Siding

Trafford Park 
Sidings

Ardwick TPE Train
Care Depot

All Lines

All Lines

Ardwick Jn

Trafford Park

Manchester 
Piccadilly

Water Street Jn

Manchester 
Piccadilly East Jn

Castlefield Jn

Trafford Park West 
Jn

Trafford Park 
Sidings

Ardwick TPE Train 
Care Depot

Manchester 
Piccadilly

Ardwick

Longsight

Longsight North Jn

Trafford Park 
Sidings

Ardwick TPE Train 
Care Depot

Ordsall Lane Jn

Longsight North Jn

Ashburys East Jn

Castlefield Jn

Manchester 
Piccadilly East Jn

Slade Lane Jn

Trafford Park

Trafford Park 
East Jn

Ardwick Jn

Ashburys West Jn

Longsight

Longsight South 
Jn

Trafford Park 
East Jn

Ardwick TPE 
Train Care Depot

Castlefield Jn

Levenshulme

Longsight South 
Jn

P2025/4056952 PLATFORMS 1, 2, 3, 4, 7 AND 8 AVAILABLE TO 
STABLE UNITS

NW5001
NW5015
NW6001
NW6003
NW7025

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V4_2_2025

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0001 Sat

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

15/08/25

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

2359 Fri

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

Possession

Longsight TMD

Platforms 3 And 4

Platforms 7 & 8

All Lines

All Lines

Down and Up 
Ordsall Chord

All Lines

Longsight North Jn

Manchester 
Piccadilly

Ardwick Jn

Guide Bridge West 
Jn

Irwell Street Jn

Bramhall Jn

Manchester 
Piccadilly East Jn

Newton

Stalybridge West 
Jn

Water Street Jn

North Rode 
Viaduct

P2025/4056952

P2025/4117920 NW5009

1m55ch and 3m66ch

2m51ch and 9m11ch

Station Construction

C71 S&C-Complete Renewal
RT60/NR60

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

09/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/11064625

W2025/11083277

Week 20  - Continued
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0030 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0500 Sat

0500 Sat

0500 Sat

0015 Sun

0015 Sun

0015 Sun

09/08/25

11/08/25

09/08/25

11/08/25

10/08/25

11/08/25

09/08/25

11/08/25

11/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

0500 Sat

0430 Mon

0500 Sat

0430 Mon

0015 Sun

0430 Mon

0500 Sat

0430 Mon

0430 Mon

0015 Sun

2300 Sun

0015 Sun

0815 Sun

0815 Sun

0815 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Bradley Single

Down Passenger 
Loop

All Lines

Platform 2

Platform 5

Platform 6

Up Branch Down

Up Marsden Loop

Down L&Y

Up L&Y

Down Main/Down 
Huddersfield
Up 
Huddersfield/Up 
Main
Huddersfield ACE 
Siding
Huddersfield 
Siding No 1
Huddersfield DMU
Siding
Huddersfield 
Siding No 2
Bradley Single

All Lines

All Lines

Bradley Single

All Lines

Single

Bradley Wood Jn

Diggle Jn SB

Copley Hill East Jn

Huddersfield

Lockwood

Marsden

Dewsbury East Jn

Heaton Lodge Jn

Huddersfield

Bradley Jn

Dewsbury East Jn

Dewsbury

Bradley Wood Jn

Copley Hill East Jn

Penistone

Bradley Jn

Diggle Jn SB

Heaton Lodge Jn

Huddersfield

Marsden

Milner Royd Jn

Stalybridge East 
Jn

Huddersfield

Bradley Jn

Bradley Wood Jn

Heaton Lodge Jn

Bradley Jn

Heaton Lodge Jn

Huddersfield

Bradley Jn

P2025/3987375 TRU WEST | Diggle and Eye Of Needle 



0500 SAT TO 0015 SUN AND 0815 SUN TO 0430 
MON 



ACCESS AVAILABLE TO DEWSBURY STATION 
PLATFORM 1 FROM THE EAST ONLY [UP TRAINS 
TO TRAVEL OVER THE DOWN HUDDERSFIELD 
LINE BETWEEN BATLEY EAST JN AND 
DEWSBURY STATION] 



NO ACCESS TO DEWSBURY STATION PLATFORM
2 



TPE CALDER VALLEY SERVICES TO 
START/TERMINATE AT BRIGHOUSE (BRADLEY 
CURVE REVERSE) 

TPE TO RUN MANCHESTER PICCADILLY - 
STALYBRIDGE SHUTTLE SERVICE



BETWEEN 2300 SUN AND 0430 MON BRADLEY 
CURVE IS UNAVAILABLE 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE 



NOMINATED FREIGHT SERVICES TO BE 
DIVERTED VIA THE HOPE VALLEY 



GRAND CENTRAL SERVICES TO 
START/TERMINATE AT HALIFAX 

DIVERTING VIA BRAMLEY 



2 X NORTHERN UNITS TO BE STABLED IN 
HUDDERSFIELD SIDING PRIOR TO POSSESSION 
STARTING



0555 SAT TO 0001 SUN 

0900 SUN TO 2200 SUN 

WORKING TO/FROM POINT OF OBSTRUCTION BY
PILOT IN OPERATION BETWEEN STOCKSMOOR 
AND LOCKWOOD. 

DOWN TRAINS TO STAND AT STOCKSMOOR FOR
[2] MINUTES FOR PILOT DUTIES. 

UP TRAINS TO ARRIVE AT STOCKSMOOR [5] 
MINUTES BEFORE DEPARTURE OF DOWN TRAIN
CROSSING AT STOCKSMOOR



50MPH TEMPORARY SPEED REQUIRED ON THE 
UP HUDDERSFIELD 37M 72CH TO 37M 43CH 
BETWEEN 0430 MON 11/08/2025 TO 0430 MON 
18/08/2025. TSR 2025/216775

LN854
LN858
LN860
LN861
LN862
NW7021

15m12ch and 29m10ch

32m21ch and 41m68ch

33m40ch and 41m8ch

35m50ch and 40m0ch

29m65ch and 33m55ch

30m26ch and 35m40ch

1m16ch and 7m40ch

29m13ch and 33m30ch

15m12ch and 29m10ch

15m12ch and 25m51ch

8m63ch and 29m8ch

Patrolling 

Major Projects

Major Projects

Mandatory Track Inspection

Mandatory Track Inspection

Patrolling 

Vegetation Clearance

Major Projects

Mandatory Track Inspection

Technical Inspection

Major Projects

09/08/25

09/08/25

09/08/25

09/08/25

09/08/25

09/08/25

09/08/25

09/08/25

09/08/25

09/08/25

09/08/25

09/08/25

10/08/25

10/08/25

10/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11080999

W2025/11131502

W2025/11131738

W2025/11138445

W2025/11138367

W2025/11153574

W2025/11080648

W2025/10697660

W2025/11138484

W2025/11084621

W2025/10689723
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EAS_V4_2_2025

0815 Sun

0815 Sun

0815 Sun

2300 Sun

0030 Mon

11/08/25

11/08/25

11/08/25

11/08/25

11/08/25

0430 Mon

0430 Mon

0030 Mon

0430 Mon

0430 Mon

Possession

Possession

Possession

Possession

Possession

Bradley Single

All Lines

Up Branch Down

All Lines

Single

Bradley Jn

Dewsbury

Lockwood

Dewsbury East Jn

Penistone

Heaton Lodge Jn

Huddersfield

Brighouse

Huddersfield

P2025/3987375 10/08/25

10/08/25

10/08/25

10/08/25

11/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS - Section 7
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EAS_V4_2_2025

21Week



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0830 Sat

0830 Sat

0830 Sat

0830 Sat

0830 Sat

2100 Sat

2100 Sat

2100 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

16/08/25

18/08/25

16/08/25

18/08/25

18/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

2100 Sat

0540 Mon

2100 Sat

0540 Mon

0540 Mon

1200 Sun

1200 Sun

0040 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line D

Line E

Platforms 12 to 16

Line X

All Sidings

Approach Line

Middle Sidings 
1&2

Down and Up Fast

Lines D,E,X

Line A

Down and Up 
Slow

Lines A,B,C

Platforms 1 to 11

Up & Dn Goods 
Loop

Down and Up 
Primrose Hill

Platform 10

Single

Shunt Neck

North Arrival Line

North Departure 
Line

Camden Jn South

Euston

Camden Jn South

Camden Carriage 
Sidings

Euston

Watford Junction

Camden Jn

Camden Jn

Watford Junction

Camden Jn

Euston

Kilburn High Road

Camden Jn

Watford Junction

Watford South Jn

Wembley Central

Wembley Yard

Euston

Park Street 
Tunnels

Camden Carriage 
Sidings

Euston

Camden Jn

Euston

Park Street 
Tunnels

Camden Jn

Euston

Kilburn High Road

Primrose Hill Jn

Watford Junction

Watford Junction 
(Platform 11)

Wembley Central

Wembley Yard

St. Albans Abbey

P2025/4071359 0830 SAT TO 0540 MON

NO ACCESS EUSTON PLATFORMS 12 TO 16.

EUSTON PLATFORMS 12 TO 16 TO BE CLEAR OF 
STABLED TRACTION.

NO ACCESS CAMDEN CARRIAGE SIDINGS.

NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.

STABLED AC TRACTION AT EUSTON MIDDLE 
SIDINGS 1 & 2 TO HAVE PANTOGRAPHS 
LOWERED.

STABLED AC TRACTION AT CAMDEN CARRIAGE 
SIDINGS TO HAVE PANTOGRAPHS LOWERED.

AVANTI 5TPH

WMT 5TPH

ARL NOT RUNNING



0830 SAT TO 2100 SAT AND 1200 SUN TO 2105 
SUN

TRAINS BETWEEN EUSTON AND CAMDEN JN TO 
TRAVEL OVER LINES A, B, C AND BE RE-
PLATFORMED AT EUSTON.



2100 SAT TO 1200 SUN

NO ACCESS BETWEEN WEST LONDON/SOUTH 
WEST LINES AND WCML AT WEST LONDON JN. 
TRAINS TO TRAVEL VIA GOSPEL OAK.

NO ACCESS DC LINES AT WATFORD JN.



2100 SAT TO 0040 SUN AND 0645 SUN TO 1200 
SUN

TRAINS BETWEEN EUSTON AND CAMDEN JN TO 
TRAVEL OVER LINES B & C AND BE RE-
PLATFORMED AT EUSTON.

TRAINS TO TRAVEL OVER SLOW LINES.



0040 SUN TO 0645 SUN

NO ACCESS EUSTON STATION.

NO ACCESS EUSTON UP SIDINGS 1 & 2.

NO AC ACCESS WILLESDEN TMD.

NO ACCESS WEMBLEY YARD AND ICD AT 
HARLESDEN JN AND WEMBLEY CENTRAL.

NO ACCESS WEMBLEY CENTRAL SHUNT NECK. 
NO FACILITY TO SHUNT NORTH END WEMBLEY 
YARD RECEP/DEP 1 TO 7 AND YARD LINE. NO 
ACCESS TO WEMBLEY YARD LOCO SIDINGS L & 
M.

STABLED AC TRACTION AT WEMBLEY YARD 
LOCO SIDINGS L & M TO HAVE PANTOGRAPHS 
LOWERED.

NO ACCESS WATFORD JUNCTION PLATFORM 8, 9
& 10, YARD AND STONE TERMINAL.

NO ACCESS ST. ALBANS ABBEY SINGLE FROM 
SLOW LINES.


EA1310
MD101
MD120
MD130
MD136
MD137
MD145

0m0ch and 4m45ch

3m10ch and 6m10ch

0m0ch and 4m20ch

0m0ch and 2m34ch

1m50ch and 4m45ch

Preparatory Work

C1 Rerail - One Rail Only

Track Maintenance

Track Maintenance

OLE Maintenance

16/08/25

16/08/25

16/08/25

16/08/25

16/08/25

16/08/25

16/08/25

16/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11081525

W2025/11112626

W2025/11212938

W2025/11212351

W2025/11138146
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EAS_V4_2_2025

0040 Sun

0040 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0645 Sun

1200 Sun

1200 Sun

2105 Sun

2105 Sun

2105 Sun

2105 Sun

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

18/08/25

18/08/25

18/08/25

18/08/25

0645 Sun

0645 Sun

0550 Sun

0550 Sun

0610 Sun

0610 Sun

1200 Sun

2105 Sun

2105 Sun

0540 Mon

0540 Mon

0540 Mon

0540 Mon

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains
BLOCKED to 
DC and Dual 
Voltage 
Electric 
Trains
BLOCKED to 
DC and Dual 
Voltage 
Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains

Up & Down St. 
Albans

Sidings

Down and Up 
North 
London/Primrose 
Hill
Up Sidings 1 & 2

Down and Up DC 
Electric

Down and Up NL 
DC Electric

Line A

Line E

Line D

Line X

Down and Up Fast

Lines D,E,X

Line A

All Sidings

Watford South Jn

Watford Yard

Camden Jn

Euston

South Hampstead

Camden Jn

Camden Jn

Camden Jn South

Camden Jn South

West London Jn 
(Willesden)

Camden Jn

Camden Jn

Camden Carriage 
Sidings

Watford Yard

Camden Road 
West Jn

Euston

Camden Jn

Primrose Hill Jn

Park Street 
Tunnels

Euston

Park Street 
Tunnels

Camden Jn

Euston

Park Street 
Tunnels

Camden Carriage 
Sidings

P2025/4071359 ST. ALBANS ABBEY UNIT TO STABLE AT 
WATFORD JUNCTION PLATFORM 11 AT END OF 
SERVICE.

STABLED AC TRACTION AT WATFORD YARD AND 
WATFORD JUNCTION PLATFORM 11 TO HAVE 
PANTOGRAPHS LOWERED.



0050 SUN TO 0550 SUN

STABLED AC TRACTION AT EUSTON PLATFORMS
1 TO 11, UP SIDINGS 1 & 2 TO HAVE 
PANTOGRAPHS LOWERED.



0050 SUN TO 0610 SUN

NO ROUTE FOR DC/DUAL VOLATAGE UNITS 
BETWEEN CAMDEN ROAD AND CAMDEN JN / DC 
LINES VIA PRIMROSE HILL.



2105 SUN TO 0540 MON

TRAINS TO TRAVEL OVER SLOW LINES.

TRAINS TO TRAVEL OVER LINES B & C BETWEEN 
EUSTON AND CAMDEN JN AND BE 
REPLATFORMED AT EUSTON.

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 21  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:
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EAS_V4_2_2025

0245 Sat

0245 Sat

0245 Sat

0245 Sat

2345 Thu

2345 Thu

2345 Thu

2345 Thu

2345 Thu

2345 Thu

2345 Thu

2345 Thu

2345 Thu

2345 Thu

2000 Sat

0120 Sun

18/08/25

18/08/25

18/08/25

18/08/25

22/08/25

22/08/25

22/08/25

22/08/25

22/08/25

22/08/25

22/08/25

22/08/25

22/08/25

22/08/25

18/08/25

17/08/25

0500 Mon (54 hrs)

0500 Mon (54 hrs)

0500 Mon (54 hrs)

0500 Mon (54 hrs)

0515 Fri (6 hrs)

0515 Fri (6 hrs)

0515 Fri (6 hrs)

0515 Fri (6 hrs)

0515 Fri (6 hrs)

0515 Fri (6 hrs)

0515 Fri (6 hrs)

0515 Fri (6 hrs)

0515 Fri (6 hrs)

0515 Fri (6 hrs)

0500 Mon

0645 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains

Possession

Possession

Down and Up New
Line

Down and Up DC 
Electric

Platforms 1 to 4

Bay Platform

Bletchley Relief 1

Bletchley Relief 2

Bletchley Arrival 
Line / Bletchley 
North Neck
Down and Up 
Bletchley

Up Kings Langley 
Loop

Bay Platform 2A

Reversible Slow

Down and Up 
Slow

Up & Down Relief

Platform 10

Single

Sidings

Down and Up Fast

Down and Up 
Slow

Willesden Suburban 
Jn

Watford Junction

Watford Junction

Willesden Jn Low 
Level

Bletchley Flyover 
North Jn

Denbigh Hall South 
Jn

Kings Langley

Milton Keynes 
Central

Milton Keynes North 
Jn

Castlethorpe North 
HABD

Tring

Watford Junction

Watford South Jn

Wolverton

Drayton Road 
Junction

Drayton Road 
Junction

Kensal Green Jn

South Hampstead

Watford Junction

Willesden Jn Low 
Level

Bletchley North Jn

Bridge Over Vale 
Lines

Kings Langley

Milton Keynes 
Central

Milton Keynes 
South Jn

North Wembley 
Jn

Tring

Watford Junction

Watford Junction 
(Platform 11)

Wolverton

Ledburn Jn

Ledburn Jn

P2025/3919906

P2025/4070688

P2025/3943676

LONDON OVERGROUND NO DC SERVICES ALL 
DAY SAT & SUN.

NO DC ACCESS WILLESDEN TMD.

NO ACCESS STONEBRIDGE PARK LUL DEPOT.

NO ACCESS DC LINES AT WATFORD JN.

WATFORD JUNCTION PLATFORMS 1 TO 4 
AVAILABLE FOR LO TO STABLE.

LUL BAKERLOO LINE SERVICE TO START 
TREMINATE QUEENS PARK.

TRAINS TO TRAVEL OVER FAST LINES.

LONDON NORTH WESTERN SERVICES TO SET 
DOWN ONLY AT BUSHEY DOWN FAST 
PLATFORM. NO ACCESS BUSHEY SLOW LINE 
PLATFORMS.

NO ACCESS WATFORD JUNCTION PLATFORM 8, 9
& 10, YARD AND STONE TERMINAL. 

SOUTHERN TO TERMINATE AT SHEPHERDS 
BUSH.

NO ACCESS ST. ALBANS ABBEY SINGLE FROM 
SLOW LINES.

NO ACCESS BOXMOOR SIDINGS.

NO ACCESS TRING SIDINGS.

NO ACCESS TO / FROM WCML AT BLETCHLEY 
FROM BEDFORD - BLETCHLEY LINE.

NO ACCESS FROM BLETCHLEY TO FORDERS 
SIDINGS.

BLETCHLEY C/S NO FACILITY TO SHUNT AT 
NORTH END.

NO ACCESS WOLVERTON RAILCARE SIDINGS.

NO ACCESS MILTON KEYNES CENTRAL BAY 
PLATFORM.

CHILTERN TO TERMINATE AT BLETCHLEY HIGH 
LEVEL AND ECS TO RUN TO TMD VIA FENNY 
STRATFORD AND REVERSE.

NO ACCESS TO WCML TO/FROM BLETCHLEY 
LINES.

FREIGHT TO DIVERT VIA BANBURY - OXFORD, 
OR ACTON AND WCML.

2000 SAT TO 0120 SUN AND 0645 SUN TO 0500 
MON

TRAINS TO TRAVEL OVER THE SLOW LINES.

AVANTI 5TPH, WMT 5 TPH AND FREIGHT 1 TPH.



WMT CREWE SERVICES TO START/TERMINATE 
AT MKC PLAT 5

MD101
MD120

MD101
MD736

MD101

2m45ch and 12m40ch

36m5ch and 45m15ch

31m20ch and 32m10ch

25m20ch and 25m70ch

45m20ch and 52m40ch

34m0ch and 36m0ch

23m0ch and 26m14ch

45m20ch and 53m40ch

45m20ch and 54m65ch

38m53ch and 44m0ch

Tamping

S&T Work

P & D Maintenance

P & D Maintenance

URFDO Inspections

S&T Work

Follow-Up Work

S&T Work

PLPR Follow Up Work

C15 Drainage Only

16/08/25

16/08/25

16/08/25

16/08/25

21/08/25

21/08/25

21/08/25

21/08/25

21/08/25

21/08/25

21/08/25

21/08/25

21/08/25

21/08/25

16/08/25

17/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11038960

W2025/10965635

W2025/11020318

W2025/11022213

W2025/11160766

W2025/10965540

W2025/11202499

W2025/10965961

W2025/11019985

W2025/11121823
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LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

2230 Fri

2005 Sat

0115 Sun

0115 Sun

1200 Sun

2330 Mon

2330 Mon

2330 Thu

2330 Thu

2330 Thu

2330 Thu

1600 Fri

23/08/25

24/08/25

24/08/25

24/08/25

26/08/25

21/08/25

23/08/25

23/08/25

23/08/25

23/08/25

23/08/25

23/08/25

2005 Sat

1200 Sun

0645 Sun

0645 Sun

0600 Tue

2330 Thu

0550 Sat

0550 Sat

0550 Sat

0550 Sat

0550 Sat

0550 Sat

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Down and Up Fast

Down and Up Fast

Down and Up 
Slow

Up & Down Relief

Down and Up Fast

Down and Up 
Stoke / Main

Down and Up 
Stoke

Down and Up 
Stoke / Main

Down and Up 
Norton Bridge

Norton Bridge 
East Chord

Down Passenger 
Loop

Down Passenger 
Loop

Drayton Road 
Junction

Drayton Road 
Junction

Drayton Road 
Junction

Tring

Drayton Road 
Junction

Meaford Crossing 
LC (CCTV)

Highfields LC (UWC)

Stoke Jn

Stone Jn

Yarnfield Junction

Stoke Jn

Stoke Jn

Ledburn Jn

Bourne End Jn 
(Hertfordshire)

Bourne End Jn 
(Hertfordshire)

Tring

Ledburn Jn

Great Haywood 
(Former Site of)

Colwich OHNS

Great Haywood 
(Former Site of)

Yarnfield Junction

Norton Bridge 
Junction

Sideway Jn

Sideway Jn

P2025/3943677

P2025/4009474

2230 FRI TO 0115 SUN AND 0645 SUN TO 0600 
TUE

TRAINS TO TRAVEL OVER THE SLOW LINES.

AVANTI 5TPH

WMT 5TPH

WMT CREWE SERVICES TO START/TERMINATE 
AT MKC PLATFORM 5



0115 SUN TO 0645 SUN

NO ACCESS TRING SIDINGS.

2330 MON TO 2330 THU

TRAINS TO DIVERT VIA STAFFORD.



2330 THU TO 0550 SAT

TRAINS TO DIVERT VIA STAFFORD AND CREWE.
EMR: ROUTE THROUGH STOKE AVAILABLE.

NORTHERN: ACCESS TO STOKE AS NORMAL.

AWC, XC, AWC, FREIGHT: TO DIVERT STAFFORD 
AND CREWE.



2330 THU TO 1600 FRI

ACCESS TO/FROM MARCROFT ENGINEERING 
SIDINGS FROM THE STOKE DIRECTION 
ONLY.(NOTE ALSAGER BLOCED DUE TO 
4080163).



1600 FRI TO 0550 SAT

NO ACCESS TO/FROM MARCROFT SIDINGS.

MD101

MD101
NW5009

38m55ch and 44m3ch

35m27ch and 44m1ch

31m25ch and 32m10ch

36m0ch and 44m1ch

28m15ch and 26m26ch

0m47ch and 0m0ch

37m40ch and 33m38ch

34m5ch and 28m10ch

C15 Drainage Only

Patrolling 

Patrolling 

OHL Inspection

Follow Up Tamping

Follow Up Tamping

C11 Rerail Resleeper 
Reballast - Trax

C15 Drainage Only

22/08/25

23/08/25

24/08/25

24/08/25

24/08/25

18/08/25

18/08/25

21/08/25

21/08/25

21/08/25

21/08/25

22/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11122177

W2025/10986592

W2025/11098629

W2025/10954361

W2025/11031563

W2025/11031587

W2025/11091350

W2025/11060190

Week 21  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

2310 Sun

2310 Sun

2310 Sun

2310 Sun

2310 Sun

2310 Sun

2310 Sun

1800 Mon

1800 Mon

2230 Mon

2230 Mon

2230 Mon

2230 Mon

2230 Mon

2230 Mon

2230 Mon

0630 Tue

2230 Tue

11/08/25

16/08/25

16/08/25

16/08/25

16/08/25

11/08/25

16/08/25

11/08/25

15/08/25

12/08/25

12/08/25

12/08/25

12/08/25

12/08/25

12/08/25

12/08/25

12/08/25

13/08/25

1800 Mon

0550 Sat

0550 Sat

0550 Sat

0550 Sat

2230 Mon

0550 Sat

2230 Mon

0530 Fri

0630 Tue

0630 Tue

0630 Tue

0630 Tue

0630 Tue

0630 Tue

0630 Tue

2230 Tue

0630 Wed

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Stoke / Main

Down and Up 
Norton Bridge

Down and Up 
Stoke

No1 Viaduct 
Siding

Norton Bridge 
East Chord

Down Passenger 
Loop

Down and Up 
Main

Down and Up 
Stoke / Main

Down Passenger 
Loop

Up Goods Loop

Up Goods

Down and Up 
Stoke / Main

Down and Up 
Crewe Branch

Down Goods

Down and Up 
Derby

Platform 3

Down and Up 
Stoke / Main

Up Goods Loop

Stoke Jn

Stone Jn

Highfields LC (UWC)

Stoke Jn

Yarnfield Junction

Stoke Jn

Glebe Street Jn

Stoke Jn

Stoke Jn

Longport

Stoke North Jn

Congleton

Kidsgrove

Grange Jn

Stoke Jn

Stoke-on-Trent

Stoke Jn

Longport

Great Haywood 
(Former Site of)

Yarnfield Junction

Colwich OHNS

Glebe Street Jn

Norton Bridge 
Junction

Sideway Jn

Stoke Jn

Great Haywood 
(Former Site of)

Sideway Jn

Bradwell Jn

Grange Jn

Great Haywood 
(Former Site of)

Kidsgrove Jn

Newcastle Jn

Stoke Jn

Stoke-on-Trent

Great Haywood 
(Former Site of)

Bradwell Jn

P2025/4009413 2310 SUN TO 0550 SAT

TRAINS TO DIVERT VIA STAFFORD AND CREWE.
EMR: ROUTE THROUGH STOKE AVAILABLE.

NORTHERN: ACCESS TO STOKE AS NORMAL.

WMT TO RUN BETWEEN CREWE AND STOKE 
WITH ELECTRIC SERVICES.

AWC, XC & FREIGHT: TO DIVERT VIA STAFFORD 
AND CREWE.

DBC: 6M53 THU STOKE CV SERVICE TO DIVERT 
TAMWORTH HL, STENSON JN, SHEET STORES 
JN, TOTON NORTH YARD RUN ROUND, DWELL IF 
REQUIRED,  SHEET STORES JN, STENSON JN,  
NORTH STAFFORD JN (after 0630 ), UTTOXETER. 
6V73 REVERSE JOURNEY. 



NO ACCESS FOR ELECTRIC TRACTION BETWEEN
THE FOLLOWING:

STOKE JN AND GLEBE ST JN 

GLEBE ST JN AND NO1 VIADUCT SIDING



2310 SAT TO 1800 MON

ACCESS TO/FROM MARCROFT ENGINEERING 
SIDINGS FROM THE STOKE DIRECTION ONLY.

DBC: MON 6K52 AND 6F52 TO RUN AS NORMAL 
TO MARCROFT BEFORE 1800 MON.



1800 MON TO 0530 FRI

NO ACCESS TO/FROM MARCROFT SIDINGS.



2230 MON TO 0630 TUE AND 2230 TUE TO 0630 
WED AND 2230 WED TO 0630 THU AND 2230 THU 
TO 0630 FRI

NO ACCESS CLIFFE VALE SIDINGS, LNW YARD, 
LONGPORT DOWN SIDINGS & LONGPORT 
FREIGHT DEPOT.

NORTHERN TRAINS NO OVERNIGHT STABLING 
AT STOKE STATION, ECS TO BE OUTSTABLED.



0630 FRI TO 0550 SAT

ACCESS TO/FROM MARCROFT ENGINEERING 
SIDINGS FROM THE STOKE DIRECTION ONLY.

MD101
NW1005
NW5008
NW5009
NW5010
NW5012

0m0ch and 0m20ch

17m72ch and 8m41ch

17m72ch and 8m41ch

0m0ch and 0m20ch

22m68ch and 20m2ch

37m10ch and 8m40ch

28m58ch and 25m6ch

3m0ch and 0m0ch

37m10ch and 8m40ch

37m10ch and 8m40ch

0m0ch and 0m19ch

0m0ch and 0m20ch

20m60ch and 11m20ch

0m0ch and 2m25ch

28m15ch and 26m26ch

0m0ch and 0m19ch

Track Maintenance

Other E&P Work

Other E&P Work

Patrolling 

S&C Medium Refurb

URFDO Inspections

In Connection With 
Engineering Work

Follow-Up Work

URFDO Inspections

URFDO Inspections

Track Maintenance

Track Maintenance

Rail Lubricators

Structures Work (Track Off)

Follow-Up Work

Rail Lubricators

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

11/08/25

11/08/25

11/08/25

11/08/25

11/08/25

11/08/25

11/08/25

11/08/25

11/08/25

12/08/25

12/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10952655

W2025/10998742

W2025/10998743

W2025/10880837

W2025/11140490

W2025/10973090

W2025/11168650

W2025/11155427

W2025/10973094

W2025/10973095

W2025/10968555

W2025/10969248

W2025/10916111

W2025/11168345

W2025/11155446

W2025/10916243

Week 21  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

2230 Tue

2230 Tue

2230 Tue

2230 Tue

2230 Tue

2230 Tue

0630 Wed

2230 Wed

2230 Wed

2230 Wed

2230 Wed

2230 Wed

2230 Wed

2230 Wed

0630 Thu

2230 Thu

2230 Thu

2230 Thu

13/08/25

13/08/25

13/08/25

13/08/25

13/08/25

13/08/25

13/08/25

14/08/25

14/08/25

14/08/25

14/08/25

14/08/25

14/08/25

14/08/25

14/08/25

15/08/25

15/08/25

15/08/25

0630 Wed

0630 Wed

0630 Wed

0630 Wed

0630 Wed

0630 Wed

2230 Wed

0630 Thu

0630 Thu

0630 Thu

0630 Thu

0630 Thu

0630 Thu

0630 Thu

2230 Thu

0630 Fri

0630 Fri

0630 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Goods

Down and Up 
Stoke / Main

Down and Up 
Crewe Branch

Down Goods

Down and Up 
Derby

Platform 3

Down and Up 
Stoke / Main

Up Goods Loop

Up Goods

Down and Up 
Stoke / Main

Down and Up 
Crewe Branch

Down Goods

Down and Up 
Derby

Platform 3

Down and Up 
Stoke / Main

Up Goods Loop

Up Goods

Down and Up 
Stoke / Main

Stoke North Jn

Congleton

Kidsgrove

Grange Jn

Stoke Jn

Stoke-on-Trent

Stoke Jn

Longport

Stoke North Jn

Congleton

Kidsgrove

Grange Jn

Stoke Jn

Stoke-on-Trent

Stoke Jn

Longport

Stoke North Jn

Congleton

Grange Jn

Great Haywood 
(Former Site of)

Kidsgrove Jn

Newcastle Jn

Stoke Jn

Stoke-on-Trent

Great Haywood 
(Former Site of)

Bradwell Jn

Grange Jn

Great Haywood 
(Former Site of)

Kidsgrove Jn

Newcastle Jn

Stoke Jn

Stoke-on-Trent

Great Haywood 
(Former Site of)

Bradwell Jn

Grange Jn

Great Haywood 
(Former Site of)

Kidsgrove Jn

P2025/4009413 12/08/25

12/08/25

12/08/25

12/08/25

12/08/25

12/08/25

13/08/25

13/08/25

13/08/25

13/08/25

13/08/25

13/08/25

13/08/25

13/08/25

14/08/25

14/08/25

14/08/25

14/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 21  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

2230 Thu

2230 Thu

2230 Thu

2230 Thu

0630 Fri

15/08/25

15/08/25

15/08/25

15/08/25

16/08/25

0630 Fri

0630 Fri

0630 Fri

0630 Fri

0550 Sat

Possession

Possession

Possession

Possession

Possession

Down and Up 
Crewe Branch

Down Goods

Down and Up 
Derby

Platform 3

Down and Up 
Stoke / Main

Kidsgrove

Grange Jn

Stoke Jn

Stoke-on-Trent

Stoke Jn

Newcastle Jn

Stoke Jn

Stoke-on-Trent

Great Haywood 
(Former Site of)

P2025/4009413 14/08/25

14/08/25

14/08/25

14/08/25

15/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 21  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

1600 Fri

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

0600 Mon

0600 Wed

16/08/25

20/08/25

18/08/25

23/08/25

18/08/25

18/08/25

18/08/25

23/08/25

23/08/25

23/08/25

20/08/25

23/08/25

2355 Sat

0600 Wed

0600 Mon

0545 Sat

0600 Mon

0600 Mon

0600 Mon

0545 Sat

0545 Sat

0545 Sat

0600 Wed

0545 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains
Possession

Possession

Down and Up 
Main / Stoke

Up Goods Loop

Up Goods

Down Branch/Main
Potteries

Down Goods

Down and Up 
Main / Stoke

Platform 1

Platform 3

Up & Down 
Potteries

Up & Down 
Potteries Loop
Head Shunt

All Lines

Down and Up 
Main / Stoke

Down and Up 
Main / Stoke

Congleton

Longport

Stoke North Jn

Barthomley Jn

Grange Jn

Congleton

Stoke-on-Trent

Crewe South Jn

Crewe South Jn

Kidsgrove OHNS 
NW5009

Congleton

Congleton

Kidsgrove OHNS 
NW5009

Bradwell Jn

Grange Jn

Kidsgrove Jn

Newcastle Jn

Stoke-on-Trent

Barthomley Jn

North Stafford Jn 
(Cheshire)

Stone OHNS 
NW5009

Grange Jn

Harecastle New 
Tunnel

P2025/4080163 1600 FRI (15/08/25) TO 0545 SAT (23/08/2025)

TRAINS DIVERTED VIA CREWE.



2355 SAT TO 0545 SAT

NO ROUTE VIA ALSAGER.

TRAINS TO DIVERT VIA MADELEY WITH ONWARD 
RAIL REPLACEMENT ROAD SERVICE.

DIESEL ONLY TRACTION ONLY TO STOKE FROM 
THE SOUTH.

TRAINS TO START/TERMINATE CREWE AND 
STOKE (DIESEL ONLY AT STOKE) WITH ONWARD 
RAIL REPLACEMENT ROAD SERVICE.

EMR TO TERMINATE/START FROM THE DERBY 
DIRECTION AT STOKE STATION.

NO ACCESS BETWEEN STONE JN AND 
KIDSGROVE FOR ELECTRIC TRACTION.



2355 SAT TO 0600 MON NO ACCESS TO/FROM 
CLIFFE VALE SIDINGS, NW YARD. 

EMR TO TERMINATE/START AT STOKE 
PLATFORM 2, NO ACCESS TO/FROM STOKE 
PLATFORM 1.



2355 SAT TO 2330 THU

DBC: ACCESS TO MARCROFT TOPPED AND 
TAILED VIA STAFFORD REVERSE â€“ STONE â€“
PASSENGER LOOP REVERSE.



AC TRACTION UNITS CANNOT SHUNT ON THE UP
& DOWN POTTERIES LOOP / UP & DOWN 
POTTERIES, OR IN TO THE HEAD SHUNT 
BETWEEN CE994 PTS AND CE715 PTS/CE735A 
PTS.

NORTHERN ECS TO SHUNT USING CE533.



2330 THU TO 0550 SAT

DBC: NO ACCESS TO MARCROFT DUE TO 
POSSESSION 4009474.



AC TRACTION UNITS CANNOT SHUNT ON THE UP
& DOWN POTTERIES LOOP / UP & DOWN 
POTTERIES, OR IN TO THE HEAD SHUNT 
BETWEEN CE994 PTS AND CE715 PTS/CE735A 
PTS.

NORTHERN ECS TO SHUNT USING CE533.



2355 SAT TO 0600 WED

NO ACCESS TO LONGPORT FD.

NO ACCESS TO BRADWELL UP SIDINGS.

NO ACCESS TO ELECTO MOTIVE LTD SIDINGS.

MD101
NW1005
NW5008
NW5009
NW5012

0m0ch and 0m20ch

10m68ch and 7m71ch

10m62ch and 7m71ch

14m30ch and 7m71ch

10m62ch and 7m71ch

17m40ch and 16m70ch

Patrolling 

Follow-Up Work

Preparatory Work

C11 Rerail Resleeper 
Reballast - Trax

Preparatory Work

Structures Work

15/08/25

16/08/25

16/08/25

16/08/25

16/08/25

16/08/25

16/08/25

16/08/25

16/08/25

16/08/25

18/08/25

20/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10886638

W2025/11143643

W2025/11188547

W2025/11069073

W2025/11188507

W2025/11102746

Week 21  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

1600 Fri

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

23/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

0550 Sat (168 hrs)

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Down and Up 
Main

Down and Up T&H

Down and Up City 
Line

Down and Up New
Line

Down and Up 
North London

Down and Up 
High Level

Reversing Siding

Willesden 
Turnback Siding

Down and Up

Congleton

Junction Road Jn

Harlesden Jn

Willesden Suburban 
Jn

Acton Wells Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Kidsgrove Jn

Gospel Oak Jn

Kensal Green Jn

Kentish Town 
West

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

P2025/4054625

P2025/3943454

TRAINS TO DIVERT VIA CREWE



TRAFFIC REMARKS TBC WHEN GREEK STRRET 
ACCESS FINALISED



This is on the back of Greek street Access No 
additional disruption to Operators



NO ADDTIONAL SCHEDULE 4 COST FOR THIS 
ACCESS AS THIS IS PART OF LNW N P/3923233



Work Content:-

1600 Fri to 0001 Wed

WD Mow Cop LC

0600 Wed to 0550 Sat

CRSA PLTR - Flash 9m660y-9m1540y Up Line

NO TRAINS TO BE STABLED IN THE REVERSING 
SIDING AT KENSAL GREEN 



OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS 
NOT PERMITTED 



ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 8/9 ROTR

MD101
NW1005
NW5008
NW5009
NW5012

EA1310
EA1370
MD150
MD155
MD160

1m57ch and 0m45ch

1m57ch and 0m45ch

1m57ch and 0m45ch

4m64ch and 0m4ch

1m1ch and 1m40ch

1m1ch and 1m40ch

1m60ch and 4m30ch

1m57ch and 0m45ch

0m47ch and 0m45ch

1m57ch and 2m55ch

Welding and Grinding

URFDO Inspections

Track Maintenance

P & D Maintenance

Track Maintenance

URFDO Inspections

Drainage Inspection

Off Track Work

Tamping

Patrolling 

15/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/10769965

W2025/10769870

W2025/10769975

W2025/10770094

W2025/10770005

W2025/10770048

W2025/10812647

W2025/10770083

W2025/11135005

W2025/10769875

Week 21  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

18/08/25

18/08/25

18/08/25

18/08/25

18/08/25

18/08/25

18/08/25

18/08/25

18/08/25

18/08/25

18/08/25

18/08/25

18/08/25

18/08/25

18/08/25

18/08/25

18/08/25

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reversing Siding

Willesden 
Turnback Siding

Down and Up

Down West 
London

Olympia Platform 
Loop

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Up West London

Down and Up 
High Level

Down & Up 
Sheepcote Lane

Pigs Hill Siding 1

Pigs Hill Siding 2

Reception Road

North Pole Scrubs
Lane Siding

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Mitre Bridge Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

Falcon Jn

Willesden High Level
Jn

Latchmere No.3 Jn

Latchmere No.1 Jn

North Pole 
International Depot

North Pole Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

West London Jn 
(SW)

Falcon Jn

North Pole Jn

P2025/3943747

P2025/3918324

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO BE STABLED IN THE REVERSING 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9

SOUTHERN CLAPHAM JN TO WATFORD JN 
SERVICES WILL NOT RUN



LONDON OVERGROUND WLL SERVICES WILL 
NOT RUN



LUL DISTRICT LINE AND KENSINGTON OLYMPIA 
BRANCH TO OPERATE



LUL VICTORIA AND CENTRAL LINES TO BE OPEN


CHANNEL TUNNEL FREIGHT TO RUN DIESEL 
HAULED VIA MAIDSTONE EAST AND DIVERT VIA 
KEW EAST JN



GBRF GRAIN/HOO TRAFFIC TO DIVERT VIA 
BARNES, KEW EAST JN, ACTON WELLS JN, 
WILLESDEN NO 7, WEMBLEY (RR)

EA1310
MD150
MD155
MD160

EA1310
MD160
MD166
SO250
SO500
SW100
SW220

1m57ch and 0m45ch

1m57ch and 0m45ch

4m67ch and 0m45ch

1m57ch and 0m45ch

1m57ch and 0m45ch

0m6ch and 1m25ch

4m42ch and 5m77ch

0m6ch and 6m7ch

3m37ch and 5m48ch

0m50ch and 1m50ch

0m6ch and 0m50ch

0m6ch and 6m7ch

URFDO Inspections

Off Track Work

S&T Maintenance

Track Maintenance

Welding and Grinding

Structures Examination

Earthwork

Structures Examination

Other E&P Work

Structures Examination

Other E&P Work

Track Maintenance

18/08/25

18/08/25

18/08/25

18/08/25

18/08/25

18/08/25

18/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10770117

W2025/10770114

W2025/10770067

W2025/10770136

W2025/10769972

W2025/11184877

W2025/11172903

W2025/11195981

W2025/11173304

W2025/11184769

W2025/11181559

W2025/11016186
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LNW Route

Data freeze:
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EAS - Section 7
Version 4.2

EAS_V4_2_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

18/08/25

18/08/25

18/08/25

18/08/25

18/08/25

18/08/25

18/08/25

18/08/25

18/08/25

18/08/25

18/08/25

18/08/25

18/08/25

18/08/25

18/08/25

18/08/25

18/08/25

0440 Mon

0440 Mon

0440 Mon

0040 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0040 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single Cowley

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Appleford ARC

Down Oxford 
Sidings 3
Down Oxford 
Sidings 1
Down Oxford 
Sidings 2
Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Somerton LC (R/G-
X) (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Appleford LC

Oxford North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Appleford LC

Oxford

Hinksey North

Oxford

P2025/3928480 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 2 AT
OXFORD.



WORK DETAILS = MAINTENANCE W/11155093

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

53m31ch and 60m75ch

63m27ch and 63m71ch

P-Way Maintenance

S&T Work

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

18/08/25

18/08/25

18/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11155093

W2025/10986826

Week 21  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0040 Mon

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

18/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

0440 Mon

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Bletchley

Down and Up 
Oxford

Down and Up 
Avoiding

Down and Up 
Oxford/Cherwell 
Valley
Down & Up West 
Curve

Reception Line 1

Up Oxford Relief

Single

Down and Up 
Kennington Goods
Loops
Platforms 3 and 4

Platforms 1, 2, 3 
and 4

Oxford Bay 
Approach

Down and Up 
Bletchley

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

No. 2 Reception

Woodstock Road Jn

Wolvercot North Jn

Didcot North Jn (inc.)

Somerton LC (R/G-
X) (inc.)

Didcot West Curve 
Jn

Hinksey South

Wolvercot South Jn

Morris Cowley GF

Hinksey South

Oxford

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Oxford North Jn

Wolvercot South Jn

Oxford North Jn

Hinksey North

Oxford North Jn

Chester Line Jn

Didcot East Jn

Didcot North Jn 
(Down)

Foxhall Jn

Hinksey North

Kennington Jn

Kennington Jn

Oxford

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot South 
Jn

Hinksey South

P2025/3928480

P2025/3930712 GWR SERVICES TO TERMINATE AT / START 
FROM DIDCOT.  REPLACEMENT ROAD 
TRANSPORT REQUIRED IN LIEU.

NOTE - ANY WORKS AFFECTING SERVICES 
BETWEEN OXFORD AND OXFORD PARKWAY 
MUST BE ADVISED AND JUSTIFIED FOR THE 
PRE-DPPP MEETING.



###EAP TO AMEND TRAFFIC REMAKRS, NO 
ACCESS AVAILABLE TO OXFORD VIA BLETCHLEY
LINES###





Work Details = Maintenance Works (1 in 4) 
W/11114827

GW200
GW260
GW277
GW310
MD401
MD736

58m20ch and 63m0ch
P-Way Maintenance

18/08/25

16/08/25

16/08/25

16/08/25

16/08/25

16/08/25

16/08/25

16/08/25

16/08/25

16/08/25

16/08/25

16/08/25

16/08/25

16/08/25

16/08/25

16/08/25

16/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/11114827

Week 21  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0010 Sun

0010 Sun

0015 Tue

0015 Tue

0015 Tue

0015 Tue

0015 Tue

0015 Tue

0015 Tue

0015 Tue

17/08/25

17/08/25

19/08/25

19/08/25

19/08/25

19/08/25

19/08/25

19/08/25

19/08/25

19/08/25

1000 Sun (10 hrs)

1000 Sun (10 hrs)

0505 Tue

0505 Tue

0505 Tue

0505 Tue

0505 Tue

0505 Tue

0505 Tue

0505 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Up Passenger 
Loop
Up & Down 
Dorridge Goods 
Loop
Up/Down 
Passenger Loop
All Lines

All Lines

Down Stourbridge

Down Goods Loop

All Lines

Up Stourbridge

Turnback Sidings

Down Round Oak 
Sidings 1
Up Round Oak 
Sidings 2 and 3
Stourbridge Down 
Through Sidings
Down Sidings

Dorridge

Solihull

Stourbridge North Jn

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

Lye

Kidderminster

End of Line (MD450)

Stourbridge North Jn

Dorridge

Lapworth

Cutnall Green

Lye

Stourbridge Jn

Stourbridge North 
Jn

Kidderminster

Kingswinford Jn 
South

Stourbridge Jn

P2025/3906997

P2025/4149077

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN MOOR STREET AND 
LEAMINGTON SPA



XC AND FREIGHT TO DIVERT VIA BIRMINGHAM 
INTERNATIONAL

MD401

MD430
MD435
MD450

117m50ch and 119m50ch

141m0ch and 141m7ch

142m52ch and 144m31ch

130m40ch and 142m52ch

S&C Tamping

In Connection With 
Engineering Work

Track Maintenance

Track Maintenance

17/08/25

17/08/25

19/08/25

19/08/25

19/08/25

19/08/25

19/08/25

19/08/25

19/08/25

19/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11050686

W2025/11041546

W2025/11041470

W2025/11041524

Week 21  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0015 Wed

0015 Wed

0015 Wed

0015 Wed

0015 Wed

0015 Wed

0015 Wed

0015 Wed

0015 Thu

0015 Thu

0015 Thu

0015 Thu

0015 Thu

0015 Thu

0015 Thu

0015 Thu

20/08/25

20/08/25

20/08/25

20/08/25

20/08/25

20/08/25

20/08/25

20/08/25

21/08/25

21/08/25

21/08/25

21/08/25

21/08/25

21/08/25

21/08/25

21/08/25

0505 Wed

0505 Wed

0505 Wed

0505 Wed

0505 Wed

0505 Wed

0505 Wed

0505 Wed

0505 Thu

0505 Thu

0505 Thu

0505 Thu

0505 Thu

0505 Thu

0505 Thu

0505 Thu

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

All Lines

Down Stourbridge

Down Goods Loop

All Lines

Up Stourbridge

Turnback Sidings

Down Round Oak 
Sidings 1
Up Round Oak 
Sidings 2 and 3
Stourbridge Down 
Through Sidings
Down Sidings

All Lines

Down Stourbridge

Down Goods Loop

All Lines

Up Stourbridge

Turnback Sidings

Down Round Oak 
Sidings 1
Up Round Oak 
Sidings 2 and 3
Stourbridge Down 
Through Sidings
Down Sidings

Stourbridge North Jn

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

Lye

Kidderminster

End of Line (MD450)

Stourbridge North Jn

Stourbridge North Jn

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

Lye

Kidderminster

End of Line (MD450)

Stourbridge North Jn

Cutnall Green

Lye

Stourbridge Jn

Stourbridge North 
Jn

Kidderminster

Kingswinford Jn 
South

Stourbridge Jn

Cutnall Green

Lye

Stourbridge Jn

Stourbridge North 
Jn

Kidderminster

Kingswinford Jn 
South

Stourbridge Jn

P2025/4149001

P2025/4149002

MD430
MD435
MD450

MD430
MD435
MD450

142m52ch and 144m31ch

130m40ch and 142m52ch

141m0ch and 141m7ch

141m0ch and 141m7ch

142m52ch and 144m31ch

130m40ch and 142m52ch

Track Maintenance

Track Maintenance

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Track Maintenance

Track Maintenance

20/08/25

20/08/25

20/08/25

20/08/25

20/08/25

20/08/25

20/08/25

20/08/25

21/08/25

21/08/25

21/08/25

21/08/25

21/08/25

21/08/25

21/08/25

21/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11041473

W2025/11041424

W2025/11041640

W2025/11041641

W2025/11041635

W2025/11041425

Week 21  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0015 Fri

0015 Fri

0015 Fri

0015 Fri

0015 Fri

0015 Fri

0015 Fri

0015 Fri

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

22/08/25

22/08/25

22/08/25

22/08/25

22/08/25

22/08/25

22/08/25

22/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

0505 Fri

0505 Fri

0505 Fri

0505 Fri

0505 Fri

0505 Fri

0505 Fri

0505 Fri

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

All Lines

Down Stourbridge

Down Goods Loop

All Lines

Up Stourbridge

Turnback Sidings

Down Round Oak 
Sidings 1
Up Round Oak 
Sidings 2 and 3
Stourbridge Down 
Through Sidings
Down Sidings

Down and Up 
Kidderminster

Down Goods

Down & Up 
Kidderminster

Down Stourbridge

Down Goods Loop

Down & Up 
Dudley

Up Stourbridge

Stourbridge North 
Neck

Stourbridge North Jn

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

Lye

Kidderminster

End of Line (MD450)

Stourbridge North Jn

Blakedown

Kidderminster

Stourbridge North Jn

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

Lye

Stourbridge North Jn

Cutnall Green

Lye

Stourbridge Jn

Stourbridge North 
Jn

Kidderminster

Kingswinford Jn 
South

Stourbridge Jn

Hartlebury

Kidderminster

Hagley

Lye

Stourbridge Jn

Stourbridge North 
Jn

Stourbridge Jn

P2025/4149003

P2025/4010476

P2025/4148364

MD430
MD435
MD450

MD430

MD430
MD435
MD450

130m40ch and 142m52ch

142m52ch and 144m31ch

141m0ch and 141m7ch

134m58ch and 135m40ch

142m20ch and 142m60ch

140m75ch and 141m7ch

Track Maintenance

Track Maintenance

In Connection With 
Engineering Work

Patrolling 

Patrolling 

Patrolling 

22/08/25

22/08/25

22/08/25

22/08/25

22/08/25

22/08/25

22/08/25

22/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11041525

W2025/11041636

W2025/11041642

W2025/10787123

W2025/10786970

W2025/10787356

Week 21  - Continued
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LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0600 Sun

0600 Sun

0600 Sun

0600 Sun

2300 Sat

2300 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Sidings 
Possession

All Lines

Down Goods Loop

All Lines

All Lines

Castle Bromwich 
Curve/Down and 
Up Sutton Park
Down & Up Water 
Orton Curve

All Lines

All

All Lines

All Lines

Platforms 
1,2,4,5,6

All Lines

Up & Down 
Branch

Down Harrow

Up Harrow

Wall Sidings

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

Lye

Sutton Park No 1 GF

Park Lane Jn (West 
Midlands)

Landor Street Jn

Whitacre Jn

St. Andrews Jn

Water Orton East Jn

Marylebone

Wembley Stadium

Neasden South Jn

Harrow on the Hill 
South Jn

Marylebone

Hagley

Stourbridge Jn

Stourbridge North 
Jn

Castle Bromwich 
Jn

Water Orton West
Jn

Kingsbury Jn

Landor Street Jn

Stockingford 
Station, former 
site of

Marylebone

Neasden Jn

Neasden South 
Jn

Marylebone

P2025/4013477

P2025/4110036

P2025/4148437 CHILTERNS TO STABLE IN PLATFORM 3

MD430
MD435
MD450

MD501
MD545
MD555
MD560
MD565
MD570

MD701
MD710
MD715

142m20ch and 142m60ch

140m75ch and 141m7ch

36m10ch and 40m40ch

36m8ch and 40m63ch

0m55ch and 40m40ch

33m17ch and 40m63ch

34m20ch and 35m10ch

0m55ch and 40m40ch

4m0ch and 0m0ch

205m77ch and 6m10ch

205m77ch and 205m45ch

Patrolling 

Patrolling 

Ballast Regulating

S&T Maintenance

Drainage Work

Patrolling 

Patrolling 

Off Track Work

S&T Maintenance

Track Maintenance

Patrolling 

17/08/25

17/08/25

17/08/25

17/08/25

16/08/25

16/08/25

16/08/25

16/08/25

16/08/25

16/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10786970

W2025/10787356

W2025/11143376

W2025/10772313

W2025/11160198

W2025/10831718

W2025/10832082

W2025/11160203

W2025/11155725

W2025/11156232

W2025/10884605

Week 21  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0140 Fri

0140 Fri

0140 Fri

0001 Sat

0115 Sat

0115 Sat

0115 Mon

0500 Thu

0015 Sun

0800 Mon

0800 Tue

0800 Wed

0800 Thu

0015 Sun

22/08/25

22/08/25

22/08/25

03/04/26

14/08/25

25/08/25

14/08/25

25/08/25

17/08/25

18/08/25

19/08/25

20/08/25

21/08/25

24/08/25

0400 Fri

0400 Fri

0400 Fri

2359 Fri

0500 Thu

0500 Mon

0500 Thu

0500 Mon

0810 Sun

2000 Mon

2000 Tue

2000 Wed

2000 Thu

0810 Sun

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Platforms 1 2 3

Single

All Lines

Up & Down 
Aylesbury Siding

Honeybourne 
Through Siding

Down and Up 
Cotswolds

Down and Up 
Cotswolds / Up & 
Down Cotswolds
Honeybourne 
Through Siding

Down and Up 
Cotswolds / Up & 
Down Cotswolds
Up Yard

Up Yard

Up Yard

Up Yard

Down and Up 
Cotswolds / Up & 
Down Cotswolds

Aylesbury

Aylesbury

Aylesbury Vale 
Parkway

Quainton Road

Start/End of Staff 
Section Board

Evesham

Norton Jn

Long Marston GF

Norton Jn

Honeybourne

Honeybourne

Honeybourne

Honeybourne

Norton Jn

Aylesbury

Little Kimble

Stoke Mandeville

Claydon L&NE 
JCN SB 
(43m05ch)

Honeybourne 
Stratford Line 
Junction
Moreton-in-
Marsh

Evesham

Honeybourne 
Stratford Line 
Junction
Evesham

Honeybourne

Honeybourne

Honeybourne

Honeybourne

Evesham

P2025/4116956

P2025/4070763

P2025/3930248 16 DAY BLOCKADE

TRAINS TO TERMINATE AT / START FROM 
MORETON IN MARSH AND EVESHAM (NOT 11th 
TO 13th) / WORCESTERSHIRE PARKWAY (MON 
11th TO WED 13th ONLY).

REPLACEMENT ROAD TRANSPORT REQUIRED IN 
LIEU.



WORK DETAILS

CHIPPING CAMPDEN TUNNEL REPAIRS 
W/11161289

CIVLS RENEWALS MOORE ROAD 110m73ch 
(Morgan Sindall worksite) W2025/11131171

MD712
MD720
MD726

MD726

GW310
GW317
MD910

43m5ch and 43m61ch

96m65ch and 98m45ch

100m75ch and 103m25ch

100m75ch and 103m25ch

100m75ch and 103m25ch

107m10ch and 112m56ch

100m75ch and 103m25ch

107m10ch and 109m18ch

109m7ch and 112m56ch

109m7ch and 112m56ch

Unload Materials

Structures Work

C2 Rerail - Both Rails

C2 Rerail - Both Rails

C2 Rerail - Both Rails

Structures Work

C2 Rerail - Both Rails

C2 Rerail - Both Rails

Structures Work

Structures Work

22/08/25

22/08/25

22/08/25

29/03/25

09/08/25

09/08/25

11/08/25

14/08/25

17/08/25

18/08/25

19/08/25

20/08/25

21/08/25

24/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/10957991

W2025/11161289

W2025/11172805

W2025/11172804

W2025/11114885

W2025/11131171

W2025/11172891

W2025/11114710

W2025/11188123

W2025/11188146

Week 21  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

1600 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0020 Sun

0020 Sun

0020 Sun

18/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

1000 Mon

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0820 Sun

0820 Sun

0820 Sun

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
+Detonators

Line Blockage
+Detonators

Line Blockage
+Detonators

Arrival/Departure 
Line
Run Round Sdg

Neck

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Down & Up 
Weaste Branch

Down Chat Moss

Up Chat Moss

Up Goods Loop

Windsor Bridge 
South Jn

Ordsall Lane Jn

Windsor Bridge 
South Jn

Eccles

Clifton

Deal Street Jn

Crow Nest Jn

Weaste

Astley LC

Eccles

Deal Street Jn

Deal Street Jn

Manchester 
Victoria West Jn

Ordsall Lane Jn

Water Street Jn

Windsor Bridge 
North Jn

Eccles Station Jn

Ordsall Lane Jn

Patricroft

P2025/4135158

P2025/4164083

LNWN25-0014NW2015
NW6001
NW6004
NW6005
NW6007
NW6009

NW2015
NW2017

190m49ch and 2m6ch

1m66ch and 1m76ch

0m39ch and 1m19ch

0m60ch and 1m44ch

0m66ch and 1m10ch

1m38ch and 1m46ch

24m35ch and 28m43ch

Platform Enhancements

In Connection With 
Engineering Work

Station Work

Track Works

Track Works

In Connection With 
Engineering Work

Survey Work

16/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11157082

W2025/11157086

W2025/11012422

W2025/11195231

W2025/11195131

W2025/11157040

W2025/11005959

Week 21  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0001 Mon

08/08/25

08/08/25

08/08/25

08/08/25

08/08/25

16/08/25

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

0415 Sat

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Cheadle Hulme 
North Jn

Sharston Jn

Slade Lane Jn

Edgeley Jn No.1 SB

Denton Station Jn

Northenden Jn

Bramhall Jn

Edgeley Jn No.2 
SB

Handforth

Hazel Grove West
Jn

Heaton Norris Jn

Edgeley Jn No.2 
SB

P2025/3923233

P2025/3923252

Work Content:

CD Structures: CMP2 OB1A Greek Street 

(182m 1425y)



Works Delivery: Heaton Norris S&C Reballast 2 Aug -
11 Aug



NW3023

CD Structures: Northenden Jn & Edgeley Jn No 2  
OB1 Monkey No 2 (Stockholm Road)

5 day block dates tbc under the cover of Greek Street

Work Content

CD Structures: Northenden Jn & Edgeley Jn No 2  
OB1 Monkey No 2 (Stockholm Road)

5 day block under the cover of Greek Street. Access 
may be merged with P3923233 for Possession 
Delivery.

NW3023
NW5001
NW5009
NW5011
NW9001

NW3023

183m7ch and 183m29ch

0m0ch and 0m14ch

0m0ch and 1m55ch

0m0ch and 0m13ch

183m14ch and 185m51ch

179m50ch and 180m17ch

182m5ch and 183m20ch

S&T Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With Isolation 
Arrangements

C70 S&C - Complete 
Renewal 113A

Structures Work

Structures Work

02/08/25

02/08/25

02/08/25

02/08/25

02/08/25

11/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10951968

W2025/10871644

W2025/11156147

W2025/10871598

W2025/11155686

W2025/11174897

W2025/10871507

Week 21  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

2300 Sun

2300 Sun

2300 Sun

2345 Sun

2345 Sun

23/08/25

23/08/25

23/08/25

23/08/25

23/08/25

18/08/25

18/08/25

18/08/25

18/08/25

18/08/25

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0520 Mon

0520 Mon

0520 Mon

0510 Mon

0510 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains)+Deto
nators

Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

Platform 1

All Lines

Platform 3

All Lines

All Lines

Cheadle Hulme 
North Jn

Sharston Jn

Slade Lane Jn

Edgeley Jn No.1 SB

Ash Bridge Jn

Carlisle North Jn

Carlisle North Jn

Carlisle North Jn

Blackpool South

Blackpool North

Bramhall Jn

Edgeley Jn No.2 
SB

Handforth

Hazel Grove West
Jn

Heaton Norris Jn

Carlisle South Jn

Dalston (Cumbria)

Carlisle South Jn

Kirkham North Jn

Preston Fylde Jn

P2025/4117845

P2025/4133088

P2025/3897024

FLH: SERVICES TO DIVERT VIA CHEADLE DOWN 
OR MANCHESTER PICCADILLY. MAINLINE 
SERVICES VIA STYAL.

New Sun/Mon EAS times to be published (0520 finish) 
every odd week Dalston - Carlisle South (Starting 
Wk45). Additional access times already agreed due to 
no Dalston tanks running and awaiting publication in 
the EAS - Weaves to be planned locally with Carlisle 
Signaller/SSM (Only 1 through platform to be blocked 
at any one time â€“ 2 through platforms to remain 
open)

SERVICES TO START / TERMINATE AT PRESTON.


RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN BLACKPOOL AND PRESTON


1 week in 6 cyclic maintenance opportunity.



L&C DU: HEAVY MAINTENANCE

NW3023
NW5001
NW5009
NW5011
NW9001

NW4001
NW4025
NW4033

NW4005
NW4007

0m0ch and 0m14ch

0m0ch and 0m13ch

0m0ch and 0m12ch

182m5ch and 183m0ch

0m0ch and 0m12ch

182m50ch and 182m79ch

182m50ch and 182m79ch

20m68ch and 0m16ch

0m65ch and 17m49ch

In Connection With 
Engineering Work

In Connection With Isolation 
Arrangements

In Connection With 
Engineering Work

Structures Work

In Connection With 
Engineering Work

S&T Work

S&T Work

Track Maintenance

Track Maintenance

16/08/25

16/08/25

16/08/25

16/08/25

16/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11127527

W2025/11127523

W2025/11167276

W2025/11127542

W2025/10952659

W2025/11167386

W2025/10952505

W2025/11153500

W2025/11097704

Week 21  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0010 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

1600 Sat

08/08/25

23/08/25

23/08/25

23/08/25

16/08/25

16/08/25

18/08/25

2359 Fri

0550 Sat

0450 Sat

0450 Sat

0515 Sat

0515 Sat

1000 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Arrival/Departure 
Line

Bramhall Jn

Bramhall Jn

Guide Bridge Station
Jn

Ashton Moss North 
Jn

Ashton Moss North 
Jn

Guide Bridge Station
Jn

Windsor Bridge 
South Jn

North Rode 
Viaduct

North Rode 
Viaduct

Ash Bridge Jn

Denton Jn SB 
(DJ)

Denton Jn SB 
(DJ)

Reddish South

Deal Street Jn

P2025/3989180

P2025/4117880

P2025/3923788

P2025/4115116

P2025/4111740

WORK CONTENT:

CRSA: Macclesfield S&C 

0010 Sat week 20 - 0500 Mon week 21

CD: Prestbury Neutral Section (after Macclesfield S&C
TBC)

CD: Poynton Station Platform Refurbishment/Renewal 
Worksite Mileage: 2m 40c to 4m 0c

Access Poynton Station RRAP 2m 74c

Worksite to pass trains as required for S&C Works 
Macclesfield and work at Bramhall

FLHH - RHTT WILL NOT RUN

Work Content

CRSA: PLTR: Denton Jn 4m 10ch - 4m 54ch

DM 480y C14

Work Content

CRSA:PLTR Crowthorne 5m 2ch - 6m 27ch

DM 388y C14)and 0m 53ch - 1m 0ch (DM 210y C14)

LNWN25-0014

NW5009

NW5009

NW5011
NW5013

NW5011
NW5013

NW6005

2m51ch and 9m11ch

1m55ch and 3m66ch

7m50ch and 6m65ch

1m55ch and 3m66ch

3m3ch and 9m28ch

1m55ch and 3m66ch

C16 Rerail Resleeper 
(Concrete)

Station Construction

OHL Work

Station Construction

C71 S&C-Complete Renewal
RT60/NR60

Station Construction

02/08/25

16/08/25

16/08/25

16/08/25

16/08/25

16/08/25

16/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11083352

W2025/11034028

W2025/10731701

W2025/11064646

W2025/11083278

W2025/11064692

Week 21  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0500 Sat

0500 Sat

0500 Sat

0015 Sun

0015 Sun

0815 Sun

16/08/25

18/08/25

16/08/25

18/08/25

18/08/25

18/08/25

16/08/25

18/08/25

18/08/25

17/08/25

18/08/25

17/08/25

17/08/25

17/08/25

18/08/25

0500 Sat

0430 Mon

0500 Sat

0430 Mon

0030 Mon

0430 Mon

0500 Sat

0430 Mon

0430 Mon

0015 Sun

0430 Mon

0015 Sun

0815 Sun

0815 Sun

0430 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Bradley Single

Down Passenger 
Loop

All Lines

Platform 2

Platform 5

Platform 6

Up Branch Down

Up Marsden Loop

Up L&Y

Down L&Y

Down Main/Down 
Huddersfield
Up 
Huddersfield/Up 
Main
Huddersfield ACE 
Siding
Huddersfield 
Siding No 1
Huddersfield DMU
Siding
Huddersfield 
Siding No 2
Bradley Single

All Lines

All Lines

Bradley Single

All Lines

Bradley Single

Bradley Wood Jn

Diggle Jn SB

Copley Hill East Jn

Huddersfield

Lockwood

Marsden

Dewsbury East Jn

Heaton Lodge Jn

Huddersfield

Bradley Jn

Dewsbury East Jn

Dewsbury

Bradley Wood Jn

Copley Hill East Jn

Bradley Jn

Bradley Jn

Diggle Jn SB

Heaton Lodge Jn

Huddersfield

Marsden

Milner Royd Jn

Stalybridge East 
Jn

Huddersfield

Bradley Jn

Bradley Wood Jn

Heaton Lodge Jn

Bradley Jn

Heaton Lodge Jn

Bradley Jn

P2025/3987378 TRU WEST | Diggle and Eye Of Needle 



0500 SAT TO 0015 SUN AND 0815 SUN TO 0430 
MON 



ACCESS AVAILABLE TO DEWSBURY STATION 
PLATFORM 1 FROM THE EAST ONLY [UP TRAINS 
TO TRAVEL OVER THE DOWN HUDDERSFIELD 
LINE BETWEEN BATLEY EAST JN AND 
DEWSBURY STATION] 



NO ACCESS TO DEWSBURY STATION PLATFORM 
2 



TPE CALDER VALLEY SERVICES TO 
START/TERMINATE AT BRIGHOUSE (BRADLEY 
CURVE REVERSE) 



TPE TO RUN MANCHESTER TO STALYBRIDGE 
SHUTTLE



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE 



NOMINATED FREIGHT SERVICES TO BE 
DIVERTED VIA THE HOPE VALLEY 



GRAND CENTRAL SERVICES TO 
START/TERMINATE AT HALIFAX 

DIVERTING VIA BRAMLEY 



NORTHERN PENISTONE LINE UNIT TO BE 
STABLED IN HUDDERSFIELD STATION SIDINGS  
No.1 PRIOR TO POSSESSION STARTING



0555 SAT TO 0001 SUN 

0900 SUN TO 2200 SUN 

WORKING TO/FROM POINT OF OBSTRUCTION BY 
PILOT IN OPERATION BETWEEN STOCKSMOOR 
AND LOCKWOOD. 

DOWN TRAINS TO STAND AT STOCKSMOOR FOR 
[2] MINUTES FOR PILOT DUTIES. 

UP TRAINS TO ARRIVE AT STOCKSMOOR [5] 
MINUTES BEFORE DEPARTURE OF DOWN TRAIN 
CROSSING AT STOCKSMOOR



50MPH TEMPORARY SPEED REQUIRED ON THE 
UP FAST 38M 22CH TO 37M 69CH BETWEEN 0430 
MON 18/08/2025 TO 0825 SUN 24/08/2025. TSR 
2025/216783

LN854
LN858
LN860
LN861
LN862
NW7021

30m26ch and 40m0ch

12m24ch and 0m10ch

8m63ch and 21m10ch

25m0ch and 27m70ch

32m26ch and 41m75ch

29m13ch and 33m30ch

32m25ch and 41m68ch

15m12ch and 29m10ch

33m35ch and 41m68ch

15m12ch and 24m65ch

32m26ch and 39m30ch

33m35ch and 41m8ch

21m15ch and 29m8ch

24m25ch and 24m65ch

15m12ch and 25m51ch

Mandatory Track Inspection

S&T Maintenance

Major Projects

Technical Inspection

Technical Inspection

Major Projects

Mandatory Track Inspection

Mandatory Track Inspection

Major Projects

Mandatory Track Inspection

S&T Maintenance

Major Projects

Major Projects

Structures Examination

Technical Inspection

16/08/25

16/08/25

16/08/25

16/08/25

16/08/25

16/08/25

16/08/25

16/08/25

16/08/25

16/08/25

16/08/25

16/08/25

17/08/25

17/08/25

17/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11153707

W2025/11152773

W2025/11152044

W2025/11152564

W2025/11152588

W2025/10697661

W2025/11152542

W2025/11152850

W2025/11131503

W2025/11152871

W2025/11152544

W2025/11131739

W2025/10689761

W2025/11140223

W2025/11152904

Week 21  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0815 Sun

0030 Mon

18/08/25

18/08/25

0430 Mon

0430 Mon

Possession

Possession

All Lines

Single

Dewsbury

Penistone

Heaton Lodge Jn

Huddersfield

P2025/3987378 17/08/25

18/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 21  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

22Week



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0830 Sat

0830 Sat

0830 Sat

0830 Sat

0830 Sat

0830 Sat

2100 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0050 Sun

0050 Sun

0050 Sun

23/08/25

25/08/25

25/08/25

24/08/25

25/08/25

25/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

2100 Sat

2100 Mon

0630 Mon (69 hrs)

0040 Sun

2100 Mon

2100 Mon

1200 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0550 Sun

0550 Sun

0550 Sun

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Down and Up Fast

Lines D,E,X

Platforms 12 to 16

Line A

Approach Line

All Sidings

Middle Sidings 
1&2

Down and Up Fast

Down and Up 
Slow

Lines A,B,C

Platforms 1 to 11

Up & Dn Goods 
Loop

Down and Up 
Primrose Hill

Shunt Neck

North Arrival Line

North Departure 
Line
Down and Up 
North 
London/Primrose 
Hill
All Lines

Up Sidings 1 & 2

West London Jn 
(Willesden)

Camden Jn

Euston

Camden Jn

Camden Carriage 
Sidings

Euston

North Wembley Jn 
(inc.)

North Wembley Jn 
(inc.)

Camden Jn

Euston

Kilburn High Road

Camden Jn

Wembley Central

Wembley Yard

Camden Jn

Camden Jn

Euston

Camden Jn

Euston

Park Street 
Tunnels

Camden Carriage 
Sidings

Euston

Camden Jn

Camden Jn

Euston

Kilburn High Road

Primrose Hill Jn

Wembley Central

Wembley Yard

Camden Road 
West Jn

Euston

Wembley Central

P2025/4012661 0830 SAT TO 0630 MON AND 0830 MON TO 2100 
MON

NO ACCESS EUSTON PLATFORMS 12 TO 16.

EUSTON PLATFORMS 12 TO 16 TO BE CLEAR OF 
STABLED TRACTION.

NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.

STABLED AC TRACTION AT EUSTON MIDDLE 
SIDINGS 1 & 2 TO HAVE PANTOGRAPHS 
LOWERED.



0830 SAT TO 2100 MON

NO ACCESS CAMDEN CARRIAGE SIDINGS.

STABLED AC TRACTION AT CAMDEN CARRIAGE 
SIDINGS TO HAVE PANTOGRAPHS LOWERED.

AVANTI 5TPH

WMT 5TPH

ARL 3TPH



0830 SAT TO 0040 SUN AND 0645 SUN TO 2100 
MON

TRAINS TO TRAVEL OVER SLOW LINES.

TRAINS BETWEEN EUSTON AND CAMDEN JN TO 
TRAVEL OVER LINES B & C AND BE RE-
PLATFORMED AT EUSTON.



2100 SAT TO 1200 SUN

NO ROUTE BETWEEN SLOW LINES AND SOUTH 
WEST LINES / WEST LONDON LINES AT WEST 
LONDON JN.



0040 SUN TO 0645 SUN

NO ACCESS EUSTON STATION.

NO ACCESS EUSTON UP SIDINGS 1 & 2.

NO AC ACCESS WILLESDEN TMD.

NO ACCESS WEMBLEY YARD AND ICD AT 
HARLESDEN JN AND WEMBLEY CENTRAL.

NO ACCESS WEMBLEY CENTRAL SHUNT NECK. 
NO FACILITY TO SHUNT NORTH END WEMBLEY 
YARD RECEP/DEP 1 TO 7 AND YARD LINE. NO 
ACCESS TO WEMBLEY YARD LOCO SIDINGS L & 
M. STABLED AC TRACTION AT WEMBLEY YARD 
LOCO SIDINGS L & M TO HAVE PANTOGRAPHS 
LOWERED.



0050 SUN TO 0550 SUN

STABLED AC TRACTION AT EUSTON PLATFORMS
1 TO 11, UP SIDINGS 1 & 2 TO HAVE 
PANTOGRAPHS LOWERED.



0050 SUN TO 0610 SUN

NO ROUTE FOR DC/DUAL VOLTAGE UNIT 
BETWEEN CAMDEN ROAD AND SOUTH 

EA1310
EA1320
EA1360
MD101
MD120
MD136
MD137
MD145
MD166
MD167
MD170
SO250

0m0ch and 4m20ch

0m0ch and 4m20ch

0m0ch and 4m20ch

Track Maintenance

Preparatory Work

Track Maintenance

23/08/25

23/08/25

23/08/25

23/08/25

23/08/25

23/08/25

23/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11212849

W2025/11186257

W2025/11212855

Week 22  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0050 Sun

0050 Sun

0050 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0645 Sun

1200 Sun

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

25/08/25

25/08/25

0645 Sun

0610 Sun

0610 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

2100 Mon

2100 Mon

BLOCKED To
A/C Electric 
Trains
BLOCKED to 
DC and Dual 
Voltage 
Electric 
Trains
BLOCKED to 
DC and Dual 
Voltage 
Electric 
Trains
Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Possession

Loco Siding L & M

Down and Up DC 
Electric

Down and Up 
North London DC 
Electric

Up & Down High 
Level Goods

Shunt Neck

Up & Down South 
West
Up & Down South 
West Goods
Down West 
London/Willesden 
Relief/Up & Down 
Relief
Up & Down 
Relief/Up 
Willesden 
Relief/West 
London
Up & Down Acton 
Branch

South Arrival Line

South Departure 
Line
Up & Down Goods
No. 1&2

Brent Rec and 
Dep No.1 and 
No.2
Down and Up 
West London

Line A

Down and Up Fast

Wembley Central

South Hampstead

Camden Jn

Wembley Yard

Acton Wells Jn

Wembley Central

Willesden No.7 Jn

Wembley Yard

Brent Sidings

Wembley Yard 
South Jn

Mitre Bridge Jn

Camden Jn

West London Jn 
(Willesden)

Camden Jn

Primrose Hill 
(closed) site of

(Railnet 
Reversible 
connection)
Mitre Bridge Jn

Territory 
Boundary (MD170
with Anglia)
Wembley Yard 
South Jn

Harlesden Jn

North Pole Jn

Park Street 
Tunnels

Camden Jn

P2025/4012661 HAMPSTEAD VIA PRIMROSE HILL.



0115 SUN TO 0730 SUN

NO ACCESS BETWEEN WEST LONDON AND 
SOUTH WEST LINES, OLD OAK (POWERDAY) AND
SOUTH WEST SIDINGS.

NO ACCESS BETWEEN WEST LONDON JN AND 
WEMBLEY CENTRAL ON THE RELIEF LINES.

NO ACCESS TO/FROM UP & DOWN ACTON 
BRANCH.

NO ACCESS 'F' SIDINGS.

NO ACCESS EUROTERMINAL AND ACTON 
RECEPTION LINES 1 & 2.

NO ACCESS AVAILABLE TO/FROM WEMBLEY 
YARD VIA SOUTH END.

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 22  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0830 Mon

2230 Fri

2005 Sat

0115 Sun

0115 Sun

1200 Sun

2330 Mon

2330 Mon

2330 Thu

2330 Thu

2330 Thu

2330 Thu

1600 Fri

25/08/25

23/08/25

24/08/25

24/08/25

24/08/25

26/08/25

21/08/25

23/08/25

23/08/25

23/08/25

23/08/25

23/08/25

23/08/25

2100 Mon

2005 Sat

1200 Sun

0645 Sun

0645 Sun

0600 Tue

2330 Thu

0550 Sat

0550 Sat

0550 Sat

0550 Sat

0550 Sat

0550 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Platforms 12 to 16

Down and Up Fast

Down and Up Fast

Down and Up 
Slow

Up & Down Relief

Down and Up Fast

Down and Up 
Stoke / Main

Down and Up 
Stoke

Down and Up 
Stoke / Main

Down and Up 
Norton Bridge

Norton Bridge 
East Chord

Down Passenger 
Loop

Down Passenger 
Loop

Euston

Drayton Road 
Junction

Drayton Road 
Junction

Drayton Road 
Junction

Tring

Drayton Road 
Junction

Meaford Crossing 
LC (CCTV)

Highfields LC (UWC)

Stoke Jn

Stone Jn

Yarnfield Junction

Stoke Jn

Stoke Jn

Euston

Ledburn Jn

Bourne End Jn 
(Hertfordshire)

Bourne End Jn 
(Hertfordshire)

Tring

Ledburn Jn

Great Haywood 
(Former Site of)

Colwich OHNS

Great Haywood 
(Former Site of)

Yarnfield Junction

Norton Bridge 
Junction

Sideway Jn

Sideway Jn

P2025/4012661

P2025/3943677

P2025/4009474

2230 FRI TO 0115 SUN AND 0645 SUN TO 0600 
TUE

TRAINS TO TRAVEL OVER THE SLOW LINES.

AVANTI 5TPH

WMT 5TPH

WMT CREWE SERVICES TO START/TERMINATE 
AT MKC PLATFORM 5



0115 SUN TO 0645 SUN

NO ACCESS TRING SIDINGS.

2330 MON TO 2330 THU

TRAINS TO DIVERT VIA STAFFORD.



2330 THU TO 0550 SAT

TRAINS TO DIVERT VIA STAFFORD AND CREWE.
EMR: ROUTE THROUGH STOKE AVAILABLE.

NORTHERN: ACCESS TO STOKE AS NORMAL.

AWC, XC, AWC, FREIGHT: TO DIVERT STAFFORD 
AND CREWE.



2330 THU TO 1600 FRI

ACCESS TO/FROM MARCROFT ENGINEERING 
SIDINGS FROM THE STOKE DIRECTION 
ONLY.(NOTE ALSAGER BLOCED DUE TO 
4080163).



1600 FRI TO 0550 SAT

NO ACCESS TO/FROM MARCROFT SIDINGS.

MD101

MD101
NW5009

38m55ch and 44m3ch

35m27ch and 44m1ch

31m25ch and 32m10ch

36m0ch and 44m1ch

28m15ch and 26m26ch

0m47ch and 0m0ch

37m40ch and 33m38ch

34m5ch and 28m10ch

C15 Drainage Only

Patrolling 

Patrolling 

OHL Inspection

Follow Up Tamping

Follow Up Tamping

C11 Rerail Resleeper 
Reballast - Trax

C15 Drainage Only

25/08/25

22/08/25

23/08/25

24/08/25

24/08/25

24/08/25

18/08/25

18/08/25

21/08/25

21/08/25

21/08/25

21/08/25

22/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/11122177

W2025/10986592

W2025/11098629

W2025/10954361

W2025/11031563

W2025/11031587

W2025/11091350

W2025/11060190

Week 22  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

1600 Fri

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

0600 Mon

0600 Wed

16/08/25

20/08/25

18/08/25

23/08/25

18/08/25

18/08/25

18/08/25

23/08/25

23/08/25

23/08/25

20/08/25

23/08/25

2355 Sat

0600 Wed

0600 Mon

0545 Sat

0600 Mon

0600 Mon

0600 Mon

0545 Sat

0545 Sat

0545 Sat

0600 Wed

0545 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains
Possession

Possession

Down and Up 
Main / Stoke

Up Goods Loop

Up Goods

Down Branch/Main
Potteries

Down Goods

Down and Up 
Main / Stoke

Platform 1

Platform 3

Up & Down 
Potteries

Up & Down 
Potteries Loop
Head Shunt

All Lines

Down and Up 
Main / Stoke

Down and Up 
Main / Stoke

Congleton

Longport

Stoke North Jn

Barthomley Jn

Grange Jn

Congleton

Stoke-on-Trent

Crewe South Jn

Crewe South Jn

Kidsgrove OHNS 
NW5009

Congleton

Congleton

Kidsgrove OHNS 
NW5009

Bradwell Jn

Grange Jn

Kidsgrove Jn

Newcastle Jn

Stoke-on-Trent

Barthomley Jn

North Stafford Jn 
(Cheshire)

Stone OHNS 
NW5009

Grange Jn

Harecastle New 
Tunnel

P2025/4080163 1600 FRI (15/08/25) TO 0545 SAT (23/08/2025)

TRAINS DIVERTED VIA CREWE.



2355 SAT TO 0545 SAT

NO ROUTE VIA ALSAGER.

TRAINS TO DIVERT VIA MADELEY WITH ONWARD 
RAIL REPLACEMENT ROAD SERVICE.

DIESEL ONLY TRACTION ONLY TO STOKE FROM 
THE SOUTH.

TRAINS TO START/TERMINATE CREWE AND 
STOKE (DIESEL ONLY AT STOKE) WITH ONWARD 
RAIL REPLACEMENT ROAD SERVICE.

EMR TO TERMINATE/START FROM THE DERBY 
DIRECTION AT STOKE STATION.

NO ACCESS BETWEEN STONE JN AND 
KIDSGROVE FOR ELECTRIC TRACTION.



2355 SAT TO 0600 MON NO ACCESS TO/FROM 
CLIFFE VALE SIDINGS, NW YARD. 

EMR TO TERMINATE/START AT STOKE 
PLATFORM 2, NO ACCESS TO/FROM STOKE 
PLATFORM 1.



2355 SAT TO 2330 THU

DBC: ACCESS TO MARCROFT TOPPED AND 
TAILED VIA STAFFORD REVERSE â€“ STONE â€“
PASSENGER LOOP REVERSE.



AC TRACTION UNITS CANNOT SHUNT ON THE UP
& DOWN POTTERIES LOOP / UP & DOWN 
POTTERIES, OR IN TO THE HEAD SHUNT 
BETWEEN CE994 PTS AND CE715 PTS/CE735A 
PTS.

NORTHERN ECS TO SHUNT USING CE533.



2330 THU TO 0550 SAT

DBC: NO ACCESS TO MARCROFT DUE TO 
POSSESSION 4009474.



AC TRACTION UNITS CANNOT SHUNT ON THE UP
& DOWN POTTERIES LOOP / UP & DOWN 
POTTERIES, OR IN TO THE HEAD SHUNT 
BETWEEN CE994 PTS AND CE715 PTS/CE735A 
PTS.

NORTHERN ECS TO SHUNT USING CE533.



2355 SAT TO 0600 WED

NO ACCESS TO LONGPORT FD.

NO ACCESS TO BRADWELL UP SIDINGS.

NO ACCESS TO ELECTO MOTIVE LTD SIDINGS.

MD101
NW1005
NW5008
NW5009
NW5012

0m0ch and 0m20ch

10m68ch and 7m71ch

10m62ch and 7m71ch

14m30ch and 7m71ch

10m62ch and 7m71ch

17m40ch and 16m70ch

Patrolling 

Follow-Up Work

Preparatory Work

C11 Rerail Resleeper 
Reballast - Trax

Preparatory Work

Structures Work

15/08/25

16/08/25

16/08/25

16/08/25

16/08/25

16/08/25

16/08/25

16/08/25

16/08/25

16/08/25

18/08/25

20/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10886638

W2025/11143643

W2025/11188547

W2025/11069073

W2025/11188507

W2025/11102746

Week 22  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

1600 Fri

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

23/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

0550 Sat (168 hrs)

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Down and Up 
Main

Platform 3

Down and Up T&H

Down and Up City 
Line

Down and Up New
Line

Down and Up 
North London

Down and Up 
High Level

Reversing Siding

Willesden 
Turnback Siding

Down and Up

Congleton

Gospel Oak

Junction Road Jn

Harlesden Jn

Willesden Suburban 
Jn

Acton Wells Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Kidsgrove Jn

Gospel Oak

Gospel Oak Jn

Kensal Green Jn

Kentish Town 
West

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

P2025/4054625

P2025/3943455

TRAINS TO DIVERT VIA CREWE



TRAFFIC REMARKS TBC WHEN GREEK STRRET 
ACCESS FINALISED



This is on the back of Greek street Access No 
additional disruption to Operators



NO ADDTIONAL SCHEDULE 4 COST FOR THIS 
ACCESS AS THIS IS PART OF LNW N P/3923233



Work Content:-

1600 Fri to 0001 Wed

WD Mow Cop LC

0600 Wed to 0550 Sat

CRSA PLTR - Flash 9m660y-9m1540y Up Line

NO TRAINS TO BE STABLED IN THE REVERSING 
SIDING AT KENSAL GREEN 



NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
GOSPEL OAK 



ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 8/9 ROTR

MD101
NW1005
NW5008
NW5009
NW5012

EA1310
EA1370
MD150
MD155
MD160

1m57ch and 0m45ch

1m57ch and 0m45ch

1m57ch and 0m45ch

1m1ch and 1m40ch

1m57ch and 2m55ch

1m57ch and 0m45ch

4m64ch and 0m4ch

1m1ch and 1m40ch

Off Track Work

URFDO Inspections

Welding and Grinding

URFDO Inspections

Patrolling 

Track Maintenance

P & D Maintenance

Track Maintenance

15/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/10868630

W2025/10868825

W2025/10868822

W2025/10868806

W2025/10868828

W2025/10868888

W2025/10868895

W2025/10868720

Week 22  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

25/08/25

25/08/25

25/08/25

25/08/25

25/08/25

25/08/25

25/08/25

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reversing Siding

Willesden 
Turnback Siding

Down and Up

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

P2025/3943748 FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO BE STABLED IN THE REVERSING 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9

EA1310
MD150
MD155
MD160

1m57ch and 0m45ch

1m57ch and 0m45ch

4m67ch and 0m45ch

1m57ch and 0m45ch

1m57ch and 0m45ch

URFDO Inspections

Welding and Grinding

S&T Maintenance

Remove Rail Defects

Off Track Work

25/08/25

25/08/25

25/08/25

25/08/25

25/08/25

25/08/25

25/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10868900

W2025/10868898

W2025/10868902

W2025/10868896

W2025/10868850

Week 22  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

25/08/25

25/08/25

25/08/25

25/08/25

25/08/25

25/08/25

25/08/25

25/08/25

25/08/25

25/08/25

25/08/25

25/08/25

25/08/25

25/08/25

25/08/25

25/08/25

25/08/25

25/08/25

0440 Mon

0440 Mon

0440 Mon

0040 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0040 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

No. 2 Reception

Down Oxford 
Sidings 1, 2, 3, 
Headshunt
Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (R/G-
X) (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Hinksey North

Oxford

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey South

Oxford

Hinksey North

Oxford

Oxford North Jn

P2025/3926754 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE w/11154622

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

57m75ch and 63m78ch

62m35ch and 62m65ch

60m39ch and 62m50ch

61m10ch and 63m31ch

61m4ch and 62m64ch

63m13ch and 63m78ch

Track Maintenance

S&T Maintenance

Rail Testing and Lubrication

D&P Maintenance

Welding and Grinding

Welding and Grinding

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

25/08/25

25/08/25

25/08/25

25/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11154622

W2025/10987005

W2025/11154626

W2025/11154723

W2025/11154791

W2025/11154761

Week 22  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0040 Mon

0040 Mon

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

0010 Sun

0010 Sun

25/08/25

25/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

25/08/25

25/08/25

0440 Mon

0440 Mon

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0530 Mon

0530 Mon

Sidings 
Possession

Sidings 
Possession 
(Partial)
Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Oxford 
Headshunt

Up Oxford Sidings
1, 2, 3, 4 & 5

All Lines

All Lines

Down Goods Loop

All Lines

All Lines

Castle Bromwich 
Curve/Down and 
Up Sutton Park
All Lines

All

All Lines

All Lines

Down & Up Water 
Orton Curve

Down Derby 
Goods

Down Saltley 
Goods Loop

Oxford

Hagley

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

Lye

Sutton Park No 1 GF

Landor Street Jn

Whitacre Jn

St. Andrews Jn

Water Orton East Jn

Park Lane Jn (West 
Midlands)

Landor Street Jn

Landor Street Jn

Oxford

Hartlebury

Hagley

Stourbridge Jn

Stourbridge North 
Jn

Castle Bromwich 
Jn

Kingsbury Jn

Landor Street Jn

Stockingford 
Station, former 
site of
Water Orton West
Jn

Castle Bromwich 
Jn

Duddeston Jn

P2025/3926754

P2025/4010477

P2025/4013543

P2025/4110058

P2025/4127898 TRAINS TO TRAVEL OVER THE DOWN DERBY 
FAST LINE

MD430

MD430
MD435
MD450

MD501
MD545
MD555
MD560
MD565
MD570

MD501

134m58ch and 135m40ch

142m20ch and 142m60ch

140m75ch and 141m7ch

40m15ch and 40m60ch

Patrolling 

Patrolling 

Patrolling 

HS2 ASPRO Major Projects

25/08/25

25/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

23/08/25

23/08/25

23/08/25

23/08/25

23/08/25

23/08/25

24/08/25

24/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/10787213

W2025/10787023

W2025/10787357

W2025/11180248

Week 22  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

1800 Sat

1800 Sat

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0125 Sun

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

0950 Sun

0950 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0445 Sun

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Down and Up 
Poplar

Acton Yard

Reception 1, 2 & 3

Down and Up 
Relief

Greenford Bay 
Line

Greenford East 
Curve

Hanwell Spur East

Down and Up 
West Loop

Goods Loops

Up Bay Platform 5

Up Airport Relief

Down, Up and 
Single Wycombe

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Sidings

Plasser 
Works/Engineers 
Sidings
West Ealing 
Sidings No 2 Loop
/ No 3 Loop
Down and Up 
Main

Acton West

Acton West

Stockley Bridge Jn 
(inc.)

Greenford

Greenford East Jn

Hanwell Bridge

Drayton Green Jn

Stockley Bridge Jn

Hayes and 
Harlington

Heathrow Airport Jn

South Ruislip

Greenford West Jn

West Ealing

Hanwell Jn

Park Royal Jn

Hanwell Jn

Stockley Bridge Jn 
(inc.)

Acton Wells Jn

Acton East

Acton East (inc.)

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell

Hanwell Jn

Hayes and 
Harlington

Heathrow Airport 
Jn

Park Royal Jn

West Ealing

West Ealing Jn

Park Royal Jn

West Ealing Jn

Acton East (inc.)

P2025/3916793 TRAINS TO RUN OVER THE MAIN LINES.

NO ACCESS TO / FROM THE GREENFORD 
BRANCH, WEST EALING SIDINGS, HAYES YARD, 
HANSON SIDINGS. 

NO ACCESS BETWEEN THE GWML AND ACTON 
YARD.

ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN WEST EALING SIDINGS LOOPS NO.2 &
NO.3 BETWEEN 0150 SUN AND 0430 SUN ONLY.



Work Details = Maintenance

EA1310
GW103
GW130
GW174
GW180
MD705

11m14ch and 12m17ch

4m9ch and 5m42ch

4m65ch and 9m5ch

4m9ch and 12m28ch

0m42ch and 4m71ch

4m65ch and 5m30ch

4m9ch and 12m28ch

4m57ch and 5m19ch

0m41ch and 4m71ch

11m54ch and 12m28ch

4m15ch and 6m40ch

Patrolling 

Point Heater Maintenance

P-Way Maintenance

In Connection With 
Engineering Work

P-Way Maintenance

Patrolling 

S&T Points

Survey Work

Major Projects

Patrolling 

PL Grinding Train

23/08/25

23/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11144110

W2025/11194551

W2025/10948791

W2025/11187380

W2025/10948741

W2025/11144250

W2025/11165359

W2025/11196941

W2025/11158857

W2025/11144383

W2025/11165329

Week 22  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0150 Sun

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0430 Sun

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
Electric 
Trains

Down and Up 
Airport
Down Airport 
Relief
Southall West 
Loop
Up Brentford Loop

Hanwell Spur 
West

Down Brentford 
Siding
Southall Yard

West Ealing 
Sidings No 2 Loop
/ No 3 Loop

Heathrow Tunnel Jn

Southall West Jn

Southall East Jn

Southall West Jn

Hanwell Jn

Heathrow Airport 
Jn

Southall East Jn

Southall East Jn

Southall East Jn

West Ealing Jn

P2025/3916793 24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 22  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

2310 Sun

2310 Sun

2310 Sun

2310 Sun

2310 Sun

2310 Sun

2310 Sun

2310 Sun

2310 Sun

2310 Sun

2310 Sun

2310 Sun

2310 Sun

2310 Sun

2310 Sun

0140 Fri

0140 Fri

0140 Fri

25/08/25

25/08/25

25/08/25

25/08/25

25/08/25

25/08/25

25/08/25

25/08/25

25/08/25

25/08/25

25/08/25

25/08/25

25/08/25

25/08/25

25/08/25

29/08/25

29/08/25

29/08/25

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0400 Fri

0400 Fri

0400 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage

Line Blockage

Line Blockage

Down and Up 
Relief

Greenford Bay 
Line

Greenford East 
Curve

Hanwell Spur East

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Up Bay Platform 5

Dawley Goods 
Loop

Down, Up and 
Single Wycombe

Hayes Goods 
Loop

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Sidings

Hanwell Spur 
West

Platforms 1 2 3

Single

All Lines

Stockley Bridge Jn

Greenford

Greenford East Jn

Hanwell Bridge

Drayton Green Jn

Southall East Jn

Hayes and 
Harlington

Stockley Bridge Jn

South Ruislip

Hayes and 
Harlington

Greenford West Jn

West Ealing

Hanwell Jn

Park Royal Jn

Southall East Jn

Aylesbury

Aylesbury

Aylesbury Vale 
Parkway

Acton West

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell

Hanwell Jn

Hayes and 
Harlington

Heathrow Airport 
Jn

Park Royal Jn

Southall West Jn

West Ealing

West Ealing Jn

Park Royal Jn

Southall East Jn

Aylesbury

Little Kimble

Stoke Mandeville

P2025/3916992

P2025/4116971

TRAINS TO RUN OVER THE MAIN LINES.

NO ACCESS TO / FROM WEST EALING SIDINGS, 
HANSON SIDINGS, AND HAYES YARD.



WORK DETAILS = MAINTENANCE

GW103
GW110
GW117
GW174
MD705

MD712
MD720
MD726

6m46ch and 9m6ch

5m41ch and 12m12ch

10m70ch and 12m0ch

4m65ch and 9m5ch

7m57ch and 10m15ch

Vegetation Clearance

In Connection With 
Engineering Work

PL Tamping

P-Way Maintenance

Point Heater Maintenance

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

29/08/25

29/08/25

29/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11183081

W2025/11204567

W2025/11200452

W2025/11188840

W2025/11195455

Week 22  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0001 Sat

0115 Sat

0115 Sat

0115 Mon

0500 Thu

0015 Sun

0800 Mon

0800 Tue

0800 Wed

0800 Thu

0015 Sun

03/04/26

14/08/25

25/08/25

14/08/25

25/08/25

17/08/25

18/08/25

19/08/25

20/08/25

21/08/25

24/08/25

2359 Fri

0500 Thu

0500 Mon

0500 Thu

0500 Mon

0810 Sun

2000 Mon

2000 Tue

2000 Wed

2000 Thu

0810 Sun

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Up & Down 
Aylesbury Siding

Honeybourne 
Through Siding

Down and Up 
Cotswolds

Down and Up 
Cotswolds / Up & 
Down Cotswolds
Honeybourne 
Through Siding

Down and Up 
Cotswolds / Up & 
Down Cotswolds
Up Yard

Up Yard

Up Yard

Up Yard

Down and Up 
Cotswolds / Up & 
Down Cotswolds

Quainton Road

Start/End of Staff 
Section Board

Evesham

Norton Jn

Long Marston GF

Norton Jn

Honeybourne

Honeybourne

Honeybourne

Honeybourne

Norton Jn

Claydon L&NE 
JCN SB 
(43m05ch)

Honeybourne 
Stratford Line 
Junction
Moreton-in-
Marsh

Evesham

Honeybourne 
Stratford Line 
Junction
Evesham

Honeybourne

Honeybourne

Honeybourne

Honeybourne

Evesham

P2025/4070763

P2025/3930248 16 DAY BLOCKADE

TRAINS TO TERMINATE AT / START FROM 
MORETON IN MARSH AND EVESHAM (NOT 11th 
TO 13th) / WORCESTERSHIRE PARKWAY (MON 
11th TO WED 13th ONLY).

REPLACEMENT ROAD TRANSPORT REQUIRED IN 
LIEU.



WORK DETAILS

CHIPPING CAMPDEN TUNNEL REPAIRS 
W/11161289

CIVLS RENEWALS MOORE ROAD 110m73ch 
(Morgan Sindall worksite) W2025/11131171

MD726

GW310
GW317
MD910

43m5ch and 43m61ch

96m65ch and 98m45ch

100m75ch and 103m25ch

100m75ch and 103m25ch

100m75ch and 103m25ch

107m10ch and 112m56ch

100m75ch and 103m25ch

107m10ch and 109m18ch

109m7ch and 112m56ch

109m7ch and 112m56ch

Unload Materials

Structures Work

C2 Rerail - Both Rails

C2 Rerail - Both Rails

C2 Rerail - Both Rails

Structures Work

C2 Rerail - Both Rails

C2 Rerail - Both Rails

Structures Work

Structures Work

29/03/25

09/08/25

09/08/25

11/08/25

14/08/25

17/08/25

18/08/25

19/08/25

20/08/25

21/08/25

24/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10957991

W2025/11161289

W2025/11172805

W2025/11172804

W2025/11114885

W2025/11131171

W2025/11172891

W2025/11114710

W2025/11188123

W2025/11188146

Week 22  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

1600 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

25/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

08/08/25

08/08/25

08/08/25

08/08/25

08/08/25

1000 Mon

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Arrival/Departure 
Line
Run Round Sdg

Neck

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Windsor Bridge 
South Jn

Ordsall Lane Jn

Windsor Bridge 
South Jn

Eccles

Clifton

Deal Street Jn

Crow Nest Jn

Cheadle Hulme 
North Jn

Sharston Jn

Slade Lane Jn

Edgeley Jn No.1 SB

Denton Station Jn

Deal Street Jn

Deal Street Jn

Manchester 
Victoria West Jn

Ordsall Lane Jn

Water Street Jn

Windsor Bridge 
North Jn

Bramhall Jn

Edgeley Jn No.2 
SB

Handforth

Hazel Grove West
Jn

Heaton Norris Jn

P2025/4135139

P2025/3923233

LNWN25-0014

Work Content:

CD Structures: CMP2 OB1A Greek Street 

(182m 1425y)



Works Delivery: Heaton Norris S&C Reballast 2 Aug -
11 Aug



NW3023

CD Structures: Northenden Jn & Edgeley Jn No 2  
OB1 Monkey No 2 (Stockholm Road)

5 day block dates tbc under the cover of Greek Street

NW2015
NW6001
NW6004
NW6005
NW6007
NW6009

NW3023
NW5001
NW5009
NW5011
NW9001

0m39ch and 1m19ch

1m66ch and 1m76ch

0m66ch and 1m10ch

1m38ch and 1m46ch

0m60ch and 1m44ch

190m49ch and 2m6ch

183m7ch and 183m29ch

0m0ch and 0m14ch

0m0ch and 1m55ch

0m0ch and 0m13ch

183m14ch and 185m51ch

179m50ch and 180m17ch

182m5ch and 183m20ch

Station Work

In Connection With 
Engineering Work

Track Works

In Connection With 
Engineering Work

Track Works

Platform Enhancements

S&T Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With Isolation 
Arrangements

C70 S&C - Complete 
Renewal 113A

Structures Work

Structures Work

23/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

02/08/25

02/08/25

02/08/25

02/08/25

02/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11012369

W2025/11156965

W2025/11195181

W2025/11157084

W2025/11195232

W2025/11157000

W2025/10951968

W2025/10871644

W2025/11156147

W2025/10871598

W2025/11155686

W2025/11174897

W2025/10871507

Week 22  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0250 Sat

0010 Sat

23/08/25

23/08/25

23/08/25

23/08/25

23/08/25

26/08/25

08/08/25

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0415 Tue

2359 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Cheadle Hulme 
North Jn

Sharston Jn

Slade Lane Jn

Edgeley Jn No.1 SB

Ash Bridge Jn

Edgeley Jn No.2 SB

Bramhall Jn

Bramhall Jn

Edgeley Jn No.2 
SB

Handforth

Hazel Grove West
Jn

Heaton Norris Jn

Altrincham

North Rode 
Viaduct

P2025/4117845

P2025/3923483

P2025/3989180

FLH: SERVICES TO DIVERT VIA CHEADLE DOWN 
OR MANCHESTER PICCADILLY. MAINLINE 
SERVICES VIA STYAL.

Work Content

CRSA: PLTR Skelton 30m 18ch - 31m 0ch

DM 1360 C15)

WORK CONTENT:

CRSA: Macclesfield S&C 

0010 Sat week 20 - 0500 Mon week 21

CD: Prestbury Neutral Section (after Macclesfield S&C
TBC)

CD: Poynton Station Platform Refurbishment/Renewal 
Worksite Mileage: 2m 40c to 4m 0c

Access Poynton Station RRAP 2m 74c

Worksite to pass trains as required for S&C Works 
Macclesfield and work at Bramhall

NW3023
NW5001
NW5009
NW5011
NW9001

NW3023
NW9017

NW5009

0m0ch and 0m14ch

0m0ch and 0m13ch

0m0ch and 0m12ch

182m5ch and 183m0ch

0m0ch and 0m12ch

182m50ch and 182m79ch

182m50ch and 182m79ch

2m51ch and 9m11ch

1m55ch and 3m66ch

In Connection With 
Engineering Work

In Connection With Isolation 
Arrangements

In Connection With 
Engineering Work

Structures Work

In Connection With 
Engineering Work

S&T Work

S&T Work

C16 Rerail Resleeper 
(Concrete)

Station Construction

16/08/25

16/08/25

16/08/25

16/08/25

16/08/25

23/08/25

02/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11127527

W2025/11127523

W2025/11167276

W2025/11127542

W2025/10952659

W2025/11167386

W2025/10952505

W2025/11083352

W2025/11034028

Week 22  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0001 Sat

0001 Sat

0001 Sat

1600 Sat

2335 Fri

2330 Sat

2330 Sat

2330 Sat

0805 Sun

1245 Sun

2200 Sat

2200 Sat

23/08/25

23/08/25

23/08/25

25/08/25

30/08/25

31/08/25

31/08/25

31/08/25

31/08/25

05/09/25

25/08/25

25/08/25

0550 Sat

0450 Sat

0450 Sat

1000 Mon

2330 Sat

0805 Sun

0805 Sun

0805 Sun

1245 Sun

2359 Fri

0300 Mon

0300 Mon

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

Arrival/Departure 
Line

Down & Up Goods

All Lines

All Lines

Down Main

Up Main

All Lines

Down & Up Goods

All Lines

All Lines

Bramhall Jn

Guide Bridge Station
Jn

Ashton Moss North 
Jn

Windsor Bridge 
South Jn

Chinley South Jn

Chinley South Jn

Buxton

Chinley

Peak Forest South 
SB

Chinley South Jn

Chinley North Jn

Great Rocks Jn

North Rode 
Viaduct

Ash Bridge Jn

Denton Jn SB 
(DJ)

Deal Street Jn

Chinley North Jn

Chinley East Jn

Chinley North Jn

Cowburn Tunnel

Chinley North Jn

Chinley North Jn

Chinley East Jn

Chinley North Jn

P2025/4117880

P2025/3923788

P2025/4111725

P2025/4142463

P2025/4007070

FLHH - RHTT WILL NOT RUN

Work Content

CRSA: PLTR: Denton Jn 4m 10ch - 4m 54ch

DM 480y C14

LNWN25-0014

FLHH: SERVICES TO DIVERT VIA COVENTRY, 
WALSALL, WATER ORTON, BURTON-ON-TRENT, 
DERBY, HOPE VALLEY OR T&T CHINLEY, OR VIA 
MARSTON VALE, MML, CHINLEY. CAPACITY 
STUDY REQUESTED FOR ESSENTIAL 
WESTBOUND SERVICES DIVERTING VIA THE 
EASTERN VIADUCT AND T&T THROUGHOUT.

WORK CONTENT

CRSA: Dove Holes Up 164m 750yds - 164m 
1240yds.

NW5009

NW5011
NW5013

NW6005

NW9001
NW9003
NW9005

NW9003
NW9005

7m50ch and 6m65ch

1m55ch and 3m66ch

3m3ch and 9m28ch

1m55ch and 3m66ch

168m34ch and 167m54ch

168m37ch and 167m58ch

OHL Work

Station Construction

C71 S&C-Complete Renewal
RT60/NR60

Station Construction

In Connection With 
Engineering Work

Structures Work

16/08/25

16/08/25

16/08/25

23/08/25

29/08/25

30/08/25

30/08/25

30/08/25

31/08/25

31/08/25

23/08/25

23/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10731701

W2025/11064646

W2025/11083278

W2025/11064692

W2025/11223832

W2025/11223671

Week 22  - Continued



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

2105 Sun

2105 Sun

2105 Sun

2105 Sun

2105 Sun

2105 Sun

2105 Sun

2105 Sun

2105 Sun

01/09/25

01/09/25

01/09/25

01/09/25

01/09/25

01/09/25

01/09/25

01/09/25

01/09/25

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up DC 
Electric

Down and Up 
Slow

Down and Up 
North 
London/Primrose 
Hill
Lines B and C

Platforms 8 to 11

Platforms 12 to 14

Line D

Up & Dn Goods 
Loop

Line A

Down and Up NL 
DC Electric

Kilburn High Road

Willesden North Jn

Camden Jn

Camden Jn

Euston

Park Street Tunnels

Kilburn High Road

Camden Jn

Camden Jn

Camden Jn

Camden Road 
West Jn

Euston

Kilburn High Road

Park Street 
Tunnels

Primrose Hill Jn

P2025/4079100 TRAINS TO TRAVEL OVER FAST LINES.

AT EUSTON TRAINS TO BE RE-PLATFORMED 
AND TRAVEL OVER LINES E & X.

NO ACCESS TO EUSTON PLATFORMS 8 TO 14.

EUSTON PLATFORMS 8 TO 14 TO BE CLEAR OF 
STABLED TRACTION.

NO ACCESS QUEENS PARK SLOW LINE 
PLATFORMS, KILBURN UP & DOWN GOODS 
LOOP.

NO AC ACCESS WILLESDEN TMD.

AWC ECS TO TRAVEL VIA HARLESDEN JN.

NO ACCESS DC ACCESS TO CAMDEN JN.

NO ROUTE BETWEEN NORTH LONDON LINES 
AND SLOW LINES / DC LINES VIA PRIMROSE HILL.
TRAINS TO BE DIVERTED VIA GOSPEL 
OAK/WILLESDEN LL.

ARL TO RUN BETWEEN WATFORD JN AND 
KILBURN HIGH ROAD.

ACCESS AVAILABLE TO/FROM WILLESDEN TMD 
VIA NEW LINES/KENSAL GREEN JN ONLY.

EA1310
EA1320
MD101
MD120
MD145

1m43ch and 2m33ch

0m0ch and 4m20ch

OHL Work

Track Maintenance

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

23Week

W2025/11140120

W2025/11212780



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0015 Tue

0015 Tue

0015 Tue

0015 Tue

0015 Tue

0015 Tue

0015 Tue

0015 Tue

0015 Tue

0015 Tue

0015 Tue

02/09/25

02/09/25

02/09/25

02/09/25

02/09/25

02/09/25

02/09/25

02/09/25

02/09/25

02/09/25

02/09/25

0550 Tue

0550 Tue

0550 Tue

0550 Tue

0550 Tue

0550 Tue

0550 Tue

0550 Tue

0550 Tue

0550 Tue

0550 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Up Goods Loop

Up Goods

Down and Up 
Stoke / Main

Down and Up 
Crewe Branch

Down Goods

Down and Up 
Norton Bridge

Down Passenger 
Loop

Down and Up 
Derby

Platform 3

Down and Up 
Stoke

Norton Bridge 
East Chord

Longport

Stoke North Jn

Congleton

Kidsgrove

Grange Jn

Stone Jn

Stoke Jn

Stoke Jn

Stoke-on-Trent

Highfields LC (UWC)

Yarnfield Junction

Bradwell Jn

Grange Jn

Great Haywood 
(Former Site of)

Kidsgrove Jn

Newcastle Jn

Searchlight Lane 
HABD

Sideway Jn

Stoke Jn

Stoke-on-Trent

Colwich OHNS

Norton Bridge 
Junction

P2025/4006054 TRAINS TO BE DIVERTED VIA CREWE AND 
WILMSLOW.

NO ACCESS MARCROFT ENGINEERING SIDINGS, 
CLIFFE VALE SIDINGS, LNW YARD, LONGPORT 
DOWN SIDINGS & LONGPORT FREIGHT DEPOT. 
NORTHERN TRAINS NO OVERNIGHT STABLING 
AT STOKE STATION, ECS TO BE OUTSTABLED.

MD101
NW1005
NW5008
NW5009
NW5012

1m0ch and 0m0ch

27m20ch and 26m26ch

Follow-Up Work

Follow-Up Work

02/09/25

02/09/25

02/09/25

02/09/25

02/09/25

02/09/25

02/09/25

02/09/25

02/09/25

02/09/25

02/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11183208

W2025/11183383

Week 23  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0015 Wed

0015 Wed

0015 Wed

0015 Wed

0015 Wed

0015 Wed

0015 Wed

0015 Wed

0015 Wed

0015 Wed

0015 Wed

03/09/25

03/09/25

03/09/25

03/09/25

03/09/25

03/09/25

03/09/25

03/09/25

03/09/25

03/09/25

03/09/25

0550 Wed

0550 Wed

0550 Wed

0550 Wed

0550 Wed

0550 Wed

0550 Wed

0550 Wed

0550 Wed

0550 Wed

0550 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Up Goods Loop

Up Goods

Down and Up 
Stoke / Main

Down and Up 
Crewe Branch

Down Goods

Down and Up 
Norton Bridge

Down Passenger 
Loop

Down and Up 
Derby

Platform 3

Down and Up 
Stoke

Norton Bridge 
East Chord

Longport

Stoke North Jn

Congleton

Kidsgrove

Grange Jn

Stone Jn

Stoke Jn

Stoke Jn

Stoke-on-Trent

Highfields LC (UWC)

Yarnfield Junction

Bradwell Jn

Grange Jn

Great Haywood 
(Former Site of)

Kidsgrove Jn

Newcastle Jn

Searchlight Lane 
HABD

Sideway Jn

Stoke Jn

Stoke-on-Trent

Colwich OHNS

Norton Bridge 
Junction

P2025/4006079 TRAINS TO BE DIVERTED VIA CREWE AND 
WILMSLOW.

NO ACCESS MARCROFT ENGINEERING SIDINGS, 
CLIFFE VALE SIDINGS, LNW YARD, LONGPORT 
DOWN SIDINGS & LONGPORT FREIGHT DEPOT. 
NORTHERN TRAINS NO OVERNIGHT STABLING 
AT STOKE STATION, ECS TO BE OUTSTABLED.

MD101
NW1005
NW5008
NW5009
NW5012

27m20ch and 26m26ch

1m0ch and 0m0ch

Follow-Up Work

Follow-Up Work

03/09/25

03/09/25

03/09/25

03/09/25

03/09/25

03/09/25

03/09/25

03/09/25

03/09/25

03/09/25

03/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11183280

W2025/11183211

Week 23  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0015 Thu

0015 Thu

0015 Thu

0015 Thu

0015 Thu

0015 Thu

0015 Thu

0015 Thu

0015 Thu

0015 Thu

0015 Thu

04/09/25

04/09/25

04/09/25

04/09/25

04/09/25

04/09/25

04/09/25

04/09/25

04/09/25

04/09/25

04/09/25

0550 Thu

0550 Thu

0550 Thu

0550 Thu

0550 Thu

0550 Thu

0550 Thu

0550 Thu

0550 Thu

0550 Thu

0550 Thu

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Up Goods Loop

Up Goods

Down and Up 
Stoke / Main

Down and Up 
Crewe Branch

Down Goods

Down and Up 
Norton Bridge

Down Passenger 
Loop

Down and Up 
Derby

Platform 3

Down and Up 
Stoke

Norton Bridge 
East Chord

Longport

Stoke North Jn

Congleton

Kidsgrove

Grange Jn

Stone Jn

Stoke Jn

Stoke Jn

Stoke-on-Trent

Highfields LC (UWC)

Yarnfield Junction

Bradwell Jn

Grange Jn

Great Haywood 
(Former Site of)

Kidsgrove Jn

Newcastle Jn

Searchlight Lane 
HABD

Sideway Jn

Stoke Jn

Stoke-on-Trent

Colwich OHNS

Norton Bridge 
Junction

P2025/4006096 TRAINS TO BE DIVERTED VIA CREWE AND 
WILMSLOW.

NO ACCESS MARCROFT ENGINEERING SIDINGS, 
CLIFFE VALE SIDINGS, LNW YARD, LONGPORT 
DOWN SIDINGS & LONGPORT FREIGHT DEPOT. 
NORTHERN TRAINS NO OVERNIGHT STABLING 
AT STOKE STATION, ECS TO BE OUTSTABLED.

MD101
NW1005
NW5008
NW5009
NW5012

27m20ch and 26m26ch

1m0ch and 0m0ch

Follow-Up Work

Follow-Up Work

04/09/25

04/09/25

04/09/25

04/09/25

04/09/25

04/09/25

04/09/25

04/09/25

04/09/25

04/09/25

04/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11183351

W2025/11183212

Week 23  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0015 Fri

0015 Fri

0015 Fri

0015 Fri

0015 Fri

0015 Fri

0015 Fri

0015 Fri

0015 Fri

0015 Fri

0015 Fri

05/09/25

05/09/25

05/09/25

05/09/25

05/09/25

05/09/25

05/09/25

05/09/25

05/09/25

05/09/25

05/09/25

0550 Fri

0550 Fri

0550 Fri

0550 Fri

0550 Fri

0550 Fri

0550 Fri

0550 Fri

0550 Fri

0550 Fri

0550 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Up Goods Loop

Up Goods

Down and Up 
Stoke / Main

Down and Up 
Crewe Branch

Down Goods

Down and Up 
Norton Bridge

Down Passenger 
Loop

Down and Up 
Derby

Platform 3

Down and Up 
Stoke

Norton Bridge 
East Chord

Longport

Stoke North Jn

Congleton

Kidsgrove

Grange Jn

Stone Jn

Stoke Jn

Stoke Jn

Stoke-on-Trent

Highfields LC (UWC)

Yarnfield Junction

Bradwell Jn

Grange Jn

Great Haywood 
(Former Site of)

Kidsgrove Jn

Newcastle Jn

Searchlight Lane 
HABD

Sideway Jn

Stoke Jn

Stoke-on-Trent

Colwich OHNS

Norton Bridge 
Junction

P2025/4006102 TRAINS TO BE DIVERTED VIA CREWE AND 
WILMSLOW.

NO ACCESS MARCROFT ENGINEERING SIDINGS, 
CLIFFE VALE SIDINGS, LNW YARD, LONGPORT 
DOWN SIDINGS & LONGPORT FREIGHT DEPOT. 
NORTHERN TRAINS NO OVERNIGHT STABLING 
AT STOKE STATION, ECS TO BE OUTSTABLED.

MD101
NW1005
NW5008
NW5009
NW5012

1m0ch and 0m0ch

27m20ch and 26m26ch

Follow-Up Work

Follow-Up Work

05/09/25

05/09/25

05/09/25

05/09/25

05/09/25

05/09/25

05/09/25

05/09/25

05/09/25

05/09/25

05/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11183165

W2025/11183431

Week 23  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

01/09/25

01/09/25

01/09/25

01/09/25

01/09/25

01/09/25

01/09/25

01/09/25

01/09/25

01/09/25

01/09/25

01/09/25

01/09/25

01/09/25

01/09/25

01/09/25

01/09/25

0440 Mon

0440 Mon

0440 Mon

0040 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0040 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession 
(Partial)
Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Hinksey No.2 
Down Sidings
Hinksey No.1 
Down Sidings
No. 2 Reception

Through Sidings 1
to 6

Up Oxford Relief

Platform 1 & 2

Somerton LC (R/G-
X) (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Hinksey North

Hinksey North

Hinksey Yard

Wolvercot South Jn

Oxford

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Hinksey South

Hinksey Yard

Hinksey North

Oxford

P2025/3928458 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 2 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

61m10ch and 63m31ch

62m35ch and 62m65ch

63m36ch and 69m15ch

D&P Maintenance

S&T Maintenance

P-Way Maintenance

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

01/09/25

01/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11186334

W2025/10987006

W2025/11190403

Week 23  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0040 Mon

0040 Mon

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

0035 Sun

0035 Sun

01/09/25

01/09/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

0440 Mon

0440 Mon

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

1035 Sun

1035 Sun

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Oxford Bay 
Approach

Down and Up 
Bletchley

All Lines

All Lines

Down Goods Loop

All Lines

All Lines

Castle Bromwich 
Curve/Down and 
Up Sutton Park
All Lines

All

All Lines

All Lines

Down & Up Water 
Orton Curve

Platforms 1, 2, 3, 
4, 5 and 6

All Lines

Oxford Station North 
Jn

Woodstock Road Jn

Hagley

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

Lye

Sutton Park No 1 GF

Landor Street Jn

Whitacre Jn

St. Andrews Jn

Water Orton East Jn

Park Lane Jn (West 
Midlands)

Marylebone

Neasden South Jn

Oxford North Jn

Hartlebury

Hagley

Stourbridge Jn

Stourbridge North 
Jn

Castle Bromwich 
Jn

Kingsbury Jn

Landor Street Jn

Stockingford 
Station, former 
site of
Water Orton West
Jn

Marylebone

P2025/3928458

P2025/4010499

P2025/4013667

P2025/4110009

P2025/3907885 WALL SIDING TO BE FREE OF STABLED UNITS



UNITS TO STABLE IN PLATFORM 4, 5 and 6



ACCESS TO/FROM WEMBLEY LMD TO THE 
NORTH ONLY

MD430

MD430
MD435
MD450

MD501
MD545
MD555
MD560
MD565
MD570

MD701

134m58ch and 135m40ch

140m75ch and 141m7ch

142m20ch and 142m60ch

33m17ch and 37m60ch

205m77ch and 200m65ch

Patrolling 

Patrolling 

Patrolling 

S&T Maintenance

S&C Tamping

01/09/25

01/09/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

30/08/25

30/08/25

30/08/25

30/08/25

30/08/25

30/08/25

31/08/25

31/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/10787214

W2025/10787392

W2025/10787024

W2025/11161458

W2025/11051194

Week 23  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0140 Fri

0140 Fri

0140 Fri

0001 Sat

2300 Wed

2300 Thu

1600 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

05/09/25

05/09/25

05/09/25

03/04/26

04/09/25

05/09/25

01/09/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

0400 Fri

0400 Fri

0400 Fri

2359 Fri

0001 Thu

0400 Fri

1000 Mon

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)+Deto
nators

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platforms 1 2 3

Single

All Lines

Up & Down 
Aylesbury Siding

Down Main

Down and Up 
Main and Down 
Goods Loop

Arrival/Departure 
Line
Run Round Sdg

Neck

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Aylesbury

Aylesbury

Aylesbury Vale 
Parkway

Quainton Road

Wylds Lane Jn

Malvern Wells Single
line

Windsor Bridge 
South Jn

Ordsall Lane Jn

Windsor Bridge 
South Jn

Eccles

Clifton

Deal Street Jn

Crow Nest Jn

Aylesbury

Little Kimble

Stoke Mandeville

Claydon L&NE 
JCN SB 
(43m05ch)

Norton Jn

Newland East LC 
and SB

Deal Street Jn

Deal Street Jn

Manchester 
Victoria West Jn

Ordsall Lane Jn

Water Street Jn

Windsor Bridge 
North Jn

P2025/4116986

P2025/4070763

P2025/3996422

P2025/3996502

P2025/4135072 LNWN25-0014

MD712
MD720
MD726

MD726

MD900

MD940

NW2015
NW6001
NW6004
NW6005
NW6007
NW6009

43m5ch and 43m61ch

117m46ch and 120m4ch

126m21ch and 130m19ch

0m39ch and 1m19ch

190m49ch and 2m6ch

0m66ch and 1m10ch

1m38ch and 1m46ch

1m66ch and 1m76ch

0m60ch and 1m44ch

Unload Materials

Patrolling 

Patrolling 

Station Work

Platform Enhancements

Track Works

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Track Works

05/09/25

05/09/25

05/09/25

29/03/25

03/09/25

04/09/25

30/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/10957991

W2025/10791865

W2025/10792046

W2025/11012423

W2025/11157035

W2025/11195182

W2025/11157041

W2025/11156966

W2025/11195233

Week 23  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0020 Sat

2355 Fri

2355 Fri

2355 Fri

2355 Fri

0035 Sun

0035 Sun

0035 Sun

0035 Sun

01/09/25

08/09/25

08/09/25

08/09/25

08/09/25

31/08/25

31/08/25

31/08/25

31/08/25

0515 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

1235 Sun

1235 Sun

1235 Sun

1235 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down & Up Mains

Up Main/Up 
Bidston

Down & Up 
Central

Down Bidston/ 
Main

Up & Down Loop

All

All Lines

All Lines

All Lines

Croes Newydd North
Fork LC

Wrexham General

Wrexham Exchange 
Jn

Dee Marsh Jn (DM) 
SB

Wrexham Exchange 
Jn

Edgeley Jn No.1 SB

Slade Lane Jn

Cheadle Village Jn

Reddish South

Crewe Jn

Dee Marsh Jn 
(DM) SB

Wrexham Central

Wrexham General

Davenport

Edgeley Jn No.1 
SB

Edgeley Jn No.2 
SB

Heaton Norris Jn

P2025/3933283

P2025/3932632

P2025/4006971

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT AND DIVERSIONS VIA 
NANTWICH.



ROAD CLOSURE REQUIRED AT BASCHURCH 
LEVEL CROSSING & WESTON RHYN LEVEL 
CROSSING



Work content:drainage work, Gobowen.

AMENDED TRAIN WORKING, WITH 
REPLACEMENT ROAD TRANSPORT BETWEEN 
WREXHAM WREXHAM GENERAL/CENTRAL AND 
BIDSTON

Weekend 24 possession. 

Work content: structures (Hawarden bridge)

Work Content:

Works Delivery: Follow up Tamp to Heaton Norris 
S&C

GW731
NW3005

NW3005
NW3007

NW3023
NW5001
NW5011
NW9001

179m5ch and 179m25ch

191m33ch and 193m20ch

191m33ch and 193m20ch

0m0ch and 0m14ch

183m14ch and 185m19ch

0m0ch and 0m67ch

0m0ch and 0m13ch

182m27ch and 183m20ch

LC  Work

Drainage Work

Tunnel Examination

In Connection With 
Engineering Work

Follow Up Tamping

In Connection With 
Engineering Work

In Connection With Isolation 
Arrangements

Structures Work

30/08/25

05/09/25

05/09/25

05/09/25

05/09/25

31/08/25

31/08/25

31/08/25

31/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11053267

W2025/11053490

W2025/11051235

W2025/11142070

W2025/11187318

W2025/11187424

W2025/11142061

W2025/11142129

Week 23  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

2325 Sat

2325 Sat

2325 Sat

2325 Sat

2325 Sat

2325 Sat

2325 Sat

2115 Sat

0010 Sun

01/09/25

31/08/25

31/08/25

01/09/25

31/08/25

31/08/25

31/08/25

01/09/25

31/08/25

0440 Mon

0935 Sun

0935 Sun

0440 Mon

0830 Sun

0935 Sun

0935 Sun

0620 Mon

1210 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Platform 1

Platforms 3 and 4

B and C Up & 
Down Goods
All Lines

All Lines

Up & Down 
Newcastle

All Lines

Down Through 
Goods
Up Through 
Goods
Down Goods Loop

All Lines

All Lines

Quintinshill

Carlisle North Jn

Carlisle South Jn

Gretna Jn

Carlisle South Jn

Carlisle South Jn

Bog Jn

Seascale

Prestbury

Carlisle North Jn

Carlisle South Jn

Currock Jn

Gretna Jn

Petteril Bridge Jn

Plumpton Loop

Upperby Bridge 
Jn

Bootle (Cumbria)

North Rode 
Viaduct

P2025/3917963

P2025/4143301

P2025/4006972

NO ACCESS / EGRESS KINGMOOR YARD / TMD



PLATFORMS 2, 5, 6, 7 & 8 IN CARLISLE STATION 
WILL NOT BE INCLUDED AS PART OF THIS 
POSSESSION.



TPE: Start-terminate at Carlisle.



Work Content:

CD: Kingmoor Resignalling

WORK CONTENT:

CRSA: S&C Macclesfield Follow up Tamp

NW4001
NW4021
NW4031
NW4033
NW9901
NW9909
SC001
SC031

NW4033

NW5009

2m29ch and 6m6ch

68m50ch and 0m60ch

8m46ch and 10m40ch

0m0ch and 0m65ch

67m50ch and 0m70ch

67m50ch and 0m70ch

67m50ch and 0m72ch

1m10ch and 2m30ch

116m13ch and 116m0ch

0m70ch and 12m30ch

5m70ch and 8m5ch

56m38ch and 60m0ch

3m3ch and 9m11ch

PL Tamping

Fishplate Oiling

Permanent Way Inspection

In Connection With 
Engineering Work

Permanent Way Inspection

Permanent Way Inspection

Rail Testing and Lubrication

Patrolling 

In Connection With 
Engineering Work

Patrolling 

Patrolling 

Change Longitudinal Timbers

Follow Up Tamping

30/08/25

30/08/25

30/08/25

30/08/25

30/08/25

30/08/25

30/08/25

30/08/25

31/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11175136

W2025/10216205

W2025/11054682

W2025/11048027

W2025/11048013

W2025/11040019

W2025/10958604

W2025/10638905

W2025/11054685

W2025/11181196

W2025/10638928

W2025/10979096

W2025/11187047

Week 23  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0015 Sat

0015 Sat

0015 Sat

0025 Sun

0025 Sun

0025 Sun

0025 Sun

1600 Sat

05/09/25

05/09/25

05/09/25

31/08/25

31/08/25

31/08/25

31/08/25

01/09/25

2359 Fri

2359 Fri

2359 Fri

0825 Sun

0825 Sun

0825 Sun

0825 Sun

1000 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Bradley Single

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Arrival/Departure 
Line

Bradley Wood Jn

Penistone

Heaton Lodge Jn

Stalybridge East Jn

Dewsbury East Jn

Stalybridge West Jn

Copley Hill East Jn

Windsor Bridge 
South Jn

Bradley Jn

Huddersfield

Stalybridge East 
Jn

Ashton

Bradley Wood Jn

Guide Bridge 
West Jn

Heaton Lodge Jn

Deal Street Jn

P2025/3986517

P2025/4111726

TRU WEST | HUDDERSFIELD #1 30 DAY 
BLOCKADE Days 1 to 7



0015 SAT TO 0025 SUN AND 0825 SUN TO 2359 
FRI

SERVICES DIVERTED VIA CALDER VALLEY 
THROUGHOUT

NO ACCESS TO HUDDERSFIELD

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE



NORTHERN PENISTONE ROUTE SERVICE TO 
START/TERMINATE AT PENISTONE 
THROUGHOUT



TPE TO RUN MANCHESTER TO STALYBRIDGE 
SHUTTLE



***THIS POSSESSION WILL BE SUPERSEDED BY 
P/3988272***

LNWN25-0014

LN854
LN860
LN861
LN862
NW5021
NW7021

NW6005

10m30ch and 24m50ch

0m10ch and 12m24ch

15m12ch and 29m10ch

8m63ch and 21m20ch

39m0ch and 39m40ch

24m55ch and 29m20ch

8m41ch and 19m0ch

24m55ch and 29m20ch

33m40ch and 41m8ch

15m12ch and 25m51ch

39m45ch and 40m20ch

Major Projects

S&T Maintenance

Mandatory Track Inspection

Major Projects

Structures Examination

ES Duties Only

Major Projects

Major Projects

Major Projects

Technical Inspection

Major Projects

30/08/25

30/08/25

30/08/25

31/08/25

31/08/25

31/08/25

31/08/25

30/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11152046

W2025/11153629

W2025/11153668

W2025/11149773

W2025/11170442

W2025/10689967

W2025/11152045

W2025/11183765

W2025/11131741

W2025/11153762

W2025/11178710

Week 23  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Down & Up Single

Down Branch

Up Branch

Down Halifax

Up Halifax

Down Main/Down 
Huddersfield
Up 
Huddersfield/Up 
Main
All Lines

Platform 1

Platform 2

Platform 4

Platform 5

Platform 6

Platform 8

All Lines

Up Stocksmoor 
Loop

Down L&Y

Up L & Y/Up Slow

Bradley Wood Jn

Greetland Jn

Milner Royd Jn

Copley Hill East Jn

Thornhill LNW Jn

Huddersfield

Penistone

Clayton West Jn

Horbury Jn

Bradley Jn

Dryclough Jn

Greenfield

Hall Royd Jn

Huddersfield

Springwood Jn

Stocksmoor Jn

Thornhill LNW Jn

P2025/3985350 TRU Project W3 Huddersfield Workstation TS11 in 
conjunction with stage EIS G



WHEELS FREE REQUIRED THROUGHOUT



NO ROUTE AVAILABLE ON CALDER VALLEY 
UNTIL 0815 SUNDAY 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE

LN852
LN854
LN858
LN859
LN860
LN861
LN862
NW7001
NW7021

0m0ch and 0m0ch
Commissioning Work

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10689968

Week 23  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0001 Sun

2335 Fri

2330 Sat

2330 Sat

2330 Sat

0805 Sun

1245 Sun

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

23/09/25

30/08/25

31/08/25

31/08/25

31/08/25

31/08/25

05/09/25

0720 Sun (6 hrs)

0720 Sun (6 hrs)

0720 Sun (6 hrs)

0720 Sun (6 hrs)

0720 Sun (6 hrs)

0720 Sun (6 hrs)

0720 Sun (6 hrs)

0720 Sun (6 hrs)

0500 Tue

2330 Sat

0805 Sun

0805 Sun

0805 Sun

1245 Sun

2359 Fri

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

Down and Up 
Baguley

All Lines

All Lines

All Lines

Dean Goods

All Lines

Down & Up Goods

All Lines

All Lines

Down Main

Up Main

All Lines

Down & Up Goods

Ashton Moss North 
Jn

Moston

Diggle Jn SB

Baguley Fold Jn

Ashburys West Jn

Brewery Jn

Guide Bridge West 
Jn

Network 
Rail/Metrolink 
boundary

Diggle Jn SB

Chinley South Jn

Chinley South Jn

Buxton

Chinley

Peak Forest South 
SB

Chinley South Jn

Denton Jn SB 
(DJ)

Manchester 
Victoria East Jn

Miles Platting Jn

Philips Park South
Jn

Philips Park West 
Jn

Stalybridge West 
Jn

Thorpes Bridge Jn

Stalybridge East 
Jn

Chinley North Jn

Chinley East Jn

Chinley North Jn

Cowburn Tunnel

Chinley North Jn

Chinley North Jn

P2025/3986587

P2025/3930836

P2025/4142463

Work Requestor: icw TRU West work at Huddersfield. 


Work Description: TS11 WESTCAD updates in 
conjunction with EIS G Commissioning. 



MVM - MVN2 1m 00ch - 3m 0ch 

MPR2 2m 22ch - 3m 0ch 

MVM - MVL2 1m 0ch - 15m 0ch 

PPA1 - PPA2 1m 59ch - 0m 39ch 

PPP1 - PPP2 2m 39ch - 0m 19ch 

AMJ - DJ01 0m 40ch - 4m 40ch 

SAJ 2m 20ch - 0m 75ch 



WHEELS FREE REQUIRED

Work Content

CD: Stalybridge Tunnel 3/B1  8m 244 yds - Brickwork 
Repairs and Waterproofing

FLHH: SERVICES TO DIVERT VIA COVENTRY, 
WALSALL, WATER ORTON, BURTON-ON-TRENT, 
DERBY, HOPE VALLEY OR T&T CHINLEY, OR VIA 
MARSTON VALE, MML, CHINLEY. CAPACITY 
STUDY REQUESTED FOR ESSENTIAL 
WESTBOUND SERVICES DIVERTING VIA THE 
EASTERN VIADUCT AND T&T THROUGHOUT.

NW7021

LN860
NW7021

NW9001
NW9003
NW9005

1m0ch and 15m0ch

168m34ch and 167m54ch

168m37ch and 167m58ch

Major Projects

In Connection With 
Engineering Work

Structures Work

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

29/08/25

30/08/25

30/08/25

30/08/25

31/08/25

31/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10690113

W2025/11223832

W2025/11223671

Week 23  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0010 Tue

0010 Tue

0010 Tue

0010 Tue

0010 Tue

09/09/25

09/09/25

09/09/25

09/09/25

09/09/25

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

Possession

Possession

Possession

Possession

BLOCKED To
Electric 
Trains

Down Stafford 
Slow

Down Trent Valley
Fast / Down Stoke
Up Stoke / Up 
Trent Valley Slow
Down TV Slow / 
Down Stafford / 
Down Stafford 
Fast
Up Stafford Fast / 
Up Stafford / Up 
TV Fast
Up Stafford Slow

All Lines

Stafford Trent Valley 
Jn No.1

Colwich North Jn 
(inc.)

Stafford Trent Valley 
Jn No.1

Stafford Trent Valley 
Jn No.1

Nuneaton North Jn

Milford Jn 
(Staffordshire)

Nuneaton North 
Jn

Whitehouse Jn

Nuneaton OHNS

P2025/3942840 **** ADDITIONAL SECTION 7 TO ALLOW FOR 
PATROLLING OF COLWICH - TO REPLACE LOSS 
OF SUNDAY NIGHT DUE TO SECTION 7 
ELSEWHERE MEANING WCML HAD TO BE OPEN 
ON THE SUNDAY NIGHT. ****



ALL TRAINS TO TRAVEL VIA WEST MIDLANDS.

NO ACCESS LICHFIELD CHORD.

NO ACCESS CANNOCK LINES AT RUGELEY 
TRENT VALLEY.

NO ACCESS STOKE LINES AT COLWICH JN.

CROSS COUNTRY 5D98 TO BE HELD FOR 
POSSESSION TO FINISH.

MD101
MD345
MD355
NW1001
NW1004
NW5009

98m10ch and 121m15ch

98m10ch and 121m15ch

121m20ch and 132m16ch

121m20ch and 132m16ch

S&T Work

Track Maintenance

S&T Points

Track Maintenance

09/09/25

09/09/25

09/09/25

09/09/25

09/09/25

24Week

W2025/11000023

W2025/10815555

W2025/10932508

W2025/10874759



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

2355 Sat

2355 Sat

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0150 Sun

0150 Sun

0745 Sun

0745 Sun

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

0140 Sun

0140 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0645 Sun

0645 Sun

0905 Sun

0905 Sun

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains
Possession

Possession

Down and Up 
Northampton

Up & Down Slow

Down and Up 
Northampton

Up & Down Slow

Northampton Bays
4 & 5

Down Goods Loop

Reception Line

River Sidings

Kings Heath 
Depot
Platforms 1, 2, 3

Up Sidings

Down and Up 
Northampton

Up & Down Slow

Hillmorton OHNS 
MD105

Mill Lane Jn 
(Northampton)

Hillmorton OHNS 
MD105

Mill Lane Jn 
(Northampton)

Northampton

Mill Lane Jn 
(Northampton)

Northampton

Mill Lane Jn 
(Northampton)

Hillmorton OHNS 
MD105

Mill Lane Jn 
(Northampton)

Northampton 
North Jn

Northampton

Northampton 
North Jn

Northampton

Northampton 
North Jn

Northampton 
North Jn

P2025/4114481 2355 SAT TO 0140 SUN AND 0745 TO 0905 SUN

TRAINS FROM SOUTH TO TERMINATE AT 
NORTHAMPTON.



2355 SAT TO 0905 SUN

NO ACCESS DAVENTRY IRFT.



0010 SUN TO 0745 SUN

STABLED AC TRACTION AT DIRFT TO HAVE 
PANTOGRAPHS LOWERED.



0140 SUN TO 0745 SUN

NO ACCESS RIVER SIDINGS, KINGS HEATH 
DEPOT, CASTLE YARD AND NORTHAMPTON UP 
SIDINGS.

WMT LAST SERVICE TO TERMINATE IN 
NORTHAMPTON PLATFORM 3 AND FORM THE 
FIRST SERVICE FROM NORTHAMPTON.

NORTHAMPTON PLATFORMS 1, 2 & 3 AVAILABLE 
FOR WMT STABLING.

NORTHAMPTON BAYS 4 & 5 TO BE KEPT CLEAR 
OF STABLED TRAINS.

ECS STABLED IN NORTHAMPTON STATION TO 
LOWER PANTOGRAPHS, DRIVERS TO INFORM 
SIGNALLER WHEN COMPLETED.



0150 SUN TO 0645 SUN

STABLED AC TRACTION AT NORTHAMPTON 
STATION, KINGS HEATH DEPOT AND 
NORTHAMPTON UP SIDINGS TO HAVE 
PANTOGRAPHS LOWERED.

MD105

66m5ch and 68m0ch
Track Maintenance

06/09/25

06/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11182453

Week 24  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

2035 Sat

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

1200 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

North London 
Incline

Down North 
London Relief

Silo Curve

Down and Up 
North London

Up/Down 
Canonbury

Up North 
London/Down 
North London 
(Westbound)
Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Down and Up NL 
DC Electric

Up North London 
Reversible

Tamper Siding

Camden Road 
Incline Jn

Westbourne Road Jn

Cedar Jn

Camden Road West 
Jn

Canonbury West Jn

Primrose Hill 
(closed) site of

Navarino Road Jn

Lea Jn

Camden Jn

Camden Road East 
Jn

Kensal Green Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Cedar Jn

Gospel Oak Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Primrose Hill Jn

Westbourne Road
Jn

Harlesden Jn

P2025/3943269

P2025/4131690

NLL CYCLIC TYPE 7A (ROTR)EA1180
EA1310
EA1320
LN110
LN115
MD145
SO400

MD155

3m20ch and 4m40ch

4m52ch and 5m10ch

3m20ch and 4m40ch

2m0ch and 3m20ch

3m20ch and 4m40ch

5m50ch and 2m0ch

4m40ch and 5m11ch

3m20ch and 4m40ch

3m70ch and 3m5ch

3m20ch and 4m40ch

5m16ch and 2m35ch

0m31ch and 0m69ch

Welding and Grinding

S&C Grinding Train

URFDO Inspections

Survey Work

Tamping

Survey Work

P & D Maintenance

Track Maintenance

Patrolling 

Off Track Work

S&T Points

In Connection With 
Engineering Work

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

06/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11019209

W2025/11094643

W2025/11018432

W2025/10883679

W2025/11154623

W2025/10883707

W2025/11018857

W2025/11004068

W2025/11004241

W2025/11019153

W2025/11015471

W2025/11182328

Week 24  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

2130 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

1100 Sun

06/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

08/09/25

2345 Sat

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Slow

Norton Bridge 
East Chord

Down Penkridge

Up Penkridge 
Fast/Up Penkridge
Up Penkridge 
Slow

Down Norton 
Bridge

Platform 6

Platforms 1 & 3

Stafford Goods 
Loop

Down Stafford 
Fast/Down Fast
Down Stafford 
Slow / Down Slow
Up Fast/Up 
Stafford Fast
Up Slow/Up 
Stafford Slow
Up Norton Bridge

Down and Up 
Slow

Heamies Bridge

Yarnfield Junction

Stafford Trent Valley 
Jn No.1

Stafford Trent Valley 
Jn No.1

Yarnfield Junction

Stafford

Stafford North Jn

Heamies Bridge

Little Bridgeford 
Junction

Heamies Bridge

Doxey Junction

Norton Bridge 
Junction

Penkridge

Rickerscote 
Junction

Searchlight Lane 
Jn

Stafford

Stafford Trent 
Valley Jn No.1

Whitehouse Jn

Yarnfield Junction

Doxey Junction

P2025/3908426 2130 SAT TO 2345 SAT

TRAINS TO TRAVEL OVER FAST LINES.



2345 SAT TO 1100 SUN

NO ACCESS STAFFORD STATION, STAFFORD 
DOWN SIDINGS, STAFFORD ARRIVAL SIDINGS.

SERVICES VIA TRENT VALLEY TO DIVERT VIA 
HIGHFIELD AND STOKE.

SERVICES TO START/TERMINATE BIRMINGHAM 
OR WOLVERHAMPTON TO/FROM THE SOUTH 
AND STOKE OR CREWE TO/FROM THE NORTH.

CROSS COUNTRY MANCHESTER TO 
BOURNEMOUTH SERVICES TO START AND 
TERMINATE AT WOLVERHAMPTON.

CROSS COUNTRY MANCHESTER TO BRISTOL 
SERVICES TO START AND TERMINATE AT 
BIRMINGHAM NEW STREET.



1100 SUN TO 0500 MON

TRAINS TO TRAVEL OVER FAST LINES AND VIA 
NORTON BRIDGE EAST CHORD.

MD301
NW1001
NW1002
NW5008

28m36ch and 28m50ch

134m5ch and 140m0ch

131m22ch and 134m0ch

132m71ch and 134m0ch

131m22ch and 134m0ch

132m0ch and 132m40ch

136m36ch and 138m60ch

132m71ch and 140m0ch

137m23ch and 139m0ch

Patrolling 

C11 Rerail Resleeper 
Reballast - Trax

S&T Work

Patrolling 

Track Maintenance

Rail Lubricators

Other E&P Work

URFDO Inspections

S&T Points

06/09/25

06/09/25

06/09/25

06/09/25

06/09/25

06/09/25

06/09/25

06/09/25

06/09/25

07/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10820645

W2025/11122810

W2025/10970927

W2025/10820357

W2025/10840549

W2025/10911786

W2025/11123957

W2025/10956771

W2025/11009697

Week 24  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

0600 Sun

08/09/25

08/09/25

08/09/25

08/09/25

08/09/25

08/09/25

08/09/25

08/09/25

08/09/25

08/09/25

08/09/25

08/09/25

08/09/25

08/09/25

08/09/25

08/09/25

07/09/25

0440 Mon

0440 Mon

0440 Mon

0040 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0040 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0815 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

All Lines

Somerton LC (R/G-
X) (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Hagley

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

Hartlebury

P2025/3926755

P2025/4010491

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

MD430

54m0ch and 59m68ch

63m13ch and 63m41ch

65m65ch and 66m45ch

68m39ch and 75m30ch

61m4ch and 61m23ch

134m58ch and 135m40ch

OTM Ballast Regulator

S&T Maintenance

Rail Testing and Lubrication

P-Way Maintenance

S&T Maintenance

Patrolling 

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

08/09/25

08/09/25

08/09/25

08/09/25

07/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11126118

W2025/11124056

W2025/11156549

W2025/11156459

W2025/10986873

W2025/10787215

Week 24  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0600 Sun

0600 Sun

0600 Sun

0600 Sun

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

0140 Fri

0140 Fri

0140 Fri

0001 Sat

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

12/09/25

12/09/25

12/09/25

03/04/26

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0400 Fri

0400 Fri

0400 Fri

2359 Fri

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

All Lines

Down Goods Loop

All Lines

All Lines

Castle Bromwich 
Curve/Down and 
Up Sutton Park
All Lines

All

All Lines

All Lines

Down & Up Water 
Orton Curve

Platforms 1 2 3

Single

All Lines

Up & Down 
Aylesbury Siding

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

Lye

Sutton Park No 1 GF

Landor Street Jn

Whitacre Jn

St. Andrews Jn

Water Orton East Jn

Park Lane Jn (West 
Midlands)

Aylesbury

Aylesbury

Aylesbury Vale 
Parkway

Quainton Road

Hagley

Stourbridge Jn

Stourbridge North 
Jn

Castle Bromwich 
Jn

Kingsbury Jn

Landor Street Jn

Stockingford 
Station, former 
site of
Water Orton West
Jn

Aylesbury

Little Kimble

Stoke Mandeville

Claydon L&NE 
JCN SB 
(43m05ch)

P2025/4013668

P2025/4110059

P2025/4117017

P2025/4070763

MD430
MD435
MD450

MD501
MD545
MD555
MD560
MD565
MD570

MD712
MD720
MD726

MD726

140m75ch and 141m7ch

142m20ch and 142m60ch

33m17ch and 40m63ch

43m5ch and 43m61ch

Patrolling 

Patrolling 

Patrolling 

Unload Materials

07/09/25

07/09/25

07/09/25

07/09/25

06/09/25

06/09/25

06/09/25

06/09/25

06/09/25

06/09/25

12/09/25

12/09/25

12/09/25

29/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10787364

W2025/10787080

W2025/10831674

W2025/10957991

Week 24  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

2130 Sat

2345 Sat

2345 Sat

1600 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

2355 Fri

2355 Fri

2355 Fri

2355 Fri

08/09/25

08/09/25

08/09/25

08/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

08/09/25

08/09/25

08/09/25

08/09/25

0500 Mon

0500 Mon

0500 Mon

1000 Mon

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0535 Mon

0535 Mon

0535 Mon

0535 Mon

Possession

Possession

BLOCKED To
A/C Electric 
Trains

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Slow

Down and Up Fast

All Lines

Run Round Sdg

Neck

Arrival/Departure 
Line
All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Up Main/Up 
Bidston

Down & Up 
Central

Down Bidston/ 
Main

Up & Down Loop

Basford Hall Jn SB 
(BH)

Basford Hall Jn SB 
(BH)

Crewe South Jn

Windsor Bridge 
South Jn

Ordsall Lane Jn

Windsor Bridge 
South Jn

Eccles

Clifton

Deal Street Jn

Crow Nest Jn

Wrexham General

Wrexham Exchange 
Jn

Dee Marsh Jn (DM) 
SB

Wrexham Exchange 
Jn

Heamies Bridge

Heamies Bridge

Basford Hall Jn 
SB (BH)

Deal Street Jn

Deal Street Jn

Manchester 
Victoria West Jn

Ordsall Lane Jn

Water Street Jn

Windsor Bridge 
North Jn

Dee Marsh Jn 
(DM) SB

Wrexham Central

Wrexham General

P2025/3908488

P2025/4135073

P2025/3932632

2130 SAT TO 2345 SAT

TRAINS TO TRAVEL OVER FAST LINES.



2345 SAT TO 0500 MON

NO ROUTE BETWEEN NORTON BRIDGE AND 
BASFORD HALL. TRAINS TO BE DIVERTED VIA 
STOKE.

AMENDED TRAIN WORKING, WITH 
REPLACEMENT ROAD TRANSPORT BETWEEN 
WREXHAM WREXHAM GENERAL/CENTRAL AND 
BIDSTON

Weekend 24 possession. 

Work content: structures (Hawarden bridge)

NW1001

NW2015
NW6001
NW6004
NW6005
NW6007
NW6009

NW3005
NW3007

141m35ch and 153m50ch

141m35ch and 146m0ch

147m40ch and 153m46ch

1m66ch and 1m76ch

0m39ch and 1m19ch

0m58ch and 1m46ch

190m49ch and 2m6ch

0m66ch and 1m10ch

0m60ch and 1m44ch

C11 Rerail Resleeper 
Reballast - Trax

C15 Drainage Only

Preparatory Work

In Connection With 
Engineering Work

Station Work

In Connection With 
Engineering Work

Platform Enhancements

Track Works

Track Works

06/09/25

06/09/25

06/09/25

06/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

05/09/25

05/09/25

05/09/25

05/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11123133

W2025/11126592

W2025/11185744

W2025/11171138

W2025/11012424

W2025/10799301

W2025/11173619

W2025/11195106

W2025/11195234

Week 24  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

2355 Fri

2355 Fri

2355 Fri

2355 Fri

2115 Sat

15/09/25

15/09/25

15/09/25

15/09/25

08/09/25

0535 Mon

0535 Mon

0535 Mon

0535 Mon

0620 Mon

Possession

Possession

Possession

Possession

Possession

Up Main/Up 
Bidston

Down & Up 
Central

Down Bidston/ 
Main

Up & Down Loop

All Lines

Wrexham General

Wrexham Exchange 
Jn

Dee Marsh Jn (DM) 
SB

Wrexham Exchange 
Jn

Seascale

Dee Marsh Jn 
(DM) SB

Wrexham Central

Wrexham General

Bootle (Cumbria)

P2025/3937364

P2025/4143321

AMENDED TRAIN WORKING, WITH 
REPLACEMENT ROAD TRANSPORT BETWEEN 
WREXHAM WREXHAM GENERAL/CENTRAL AND 
BIDSTON

Weekend 25 possession. 

Work content: structures (Hawarden bridge)

NW3005
NW3007

NW4033

56m38ch and 60m0ch
Change Longitudinal Timbers

12/09/25

12/09/25

12/09/25

12/09/25

06/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/10979345

Week 24  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0001 Sat

0001 Sat

0001 Sat

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0430 Mon

0620 Mon

2200 Mon

2200 Mon

0600 Tue

2200 Tue

2200 Tue

0600 Wed

2200 Wed

2200 Wed

0600 Thu

12/09/25

08/09/25

12/09/25

07/09/25

07/09/25

07/09/25

07/09/25

08/09/25

12/09/25

09/09/25

09/09/25

09/09/25

10/09/25

10/09/25

10/09/25

11/09/25

11/09/25

11/09/25

2359 Fri

0620 Mon

2359 Fri

0825 Sun

0825 Sun

0825 Sun

0825 Sun

2200 Mon

2359 Fri

0600 Tue

0600 Tue

2200 Tue

0600 Wed

0600 Wed

2200 Wed

0600 Thu

0600 Thu

2200 Thu

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Bradley Single

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Up Branch Down

Bradley Single

All Lines

All Lines

Bradley Single

All Lines

All Lines

Bradley Single

All Lines

All Lines

Bradley Wood Jn

Penistone

Heaton Lodge Jn

Stalybridge East Jn

Healey Mills

Stalybridge West Jn

Copley Hill East Jn

Hillhouse East Jn

Lockwood

Bradley Wood Jn

Heaton Lodge Jn

Hillhouse East Jn

Bradley Wood Jn

Heaton Lodge Jn

Hillhouse East Jn

Bradley Wood Jn

Heaton Lodge Jn

Hillhouse East Jn

Bradley Jn

Huddersfield

Stalybridge East 
Jn

Ashton

Bradley Wood Jn

Guide Bridge 
West Jn

Heaton Lodge Jn

Stalybridge East 
Jn

Huddersfield

Bradley Jn

Stalybridge East 
Jn

Stalybridge East 
Jn

Bradley Jn

Stalybridge East 
Jn

Stalybridge East 
Jn

Bradley Jn

Stalybridge East 
Jn

Stalybridge East 
Jn

Bradley Jn

P2025/3988272 TRU West | Huddersfield #1 30 Day Blockade | Days 8
to 14 of 30 



***THIS POSSESSION SUPERSEDES P/3986517***


BETWEEN 0001 SAT TO 0025 SUN AND 0825 SUN 
UNTIL 2359 FRI

TRAINS TO BE DIVERTED VIA CALDER VALLEY

NO ACCESS TO HUDDERSFIELD

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE



0001 SAT TO 0620 MON PENISTONE ROUTE 
SERVICES TO START/TERMINATE AT PENISTONE


0620 MTWThF TO 2220 MTWThF

WORKING TO/FROM POINT OF OBSTRUCTION BY 
PILOT IN OPERATION BETWEEN STOCKSMOOR 
AND LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR 
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5] 
MINUTES BEFORE DEPARTURE OF DOWN TRAIN 
CROSSING AT STOCKSMOOR.



***THIS POSSESSION IS SUPERSEDED BY 
P/3989318***

LN854
LN860
LN861
LN862
NW5021
NW7021

15m12ch and 25m51ch

8m41ch and 24m50ch

39m0ch and 39m40ch

15m12ch and 25m51ch

15m12ch and 24m65ch

24m55ch and 29m20ch

37m0ch and 40m0ch

11m72ch and 0m40ch

37m0ch and 40m65ch

24m55ch and 29m20ch

37m0ch and 41m50ch

33m40ch and 41m8ch

15m12ch and 29m10ch

39m45ch and 40m20ch

12m55ch and 21m20ch

Technical Inspection

Major Projects

Structures Examination

S&T Points

Mandatory Track Inspection

Major Projects

S&T Maintenance

Mandatory Track Inspection

Rail Management Inspections

ES Duties Only

Technical Inspection

Major Projects

Mandatory Track Inspection

Major Projects

Major Projects

06/09/25

06/09/25

06/09/25

07/09/25

07/09/25

07/09/25

07/09/25

08/09/25

08/09/25

08/09/25

08/09/25

09/09/25

09/09/25

09/09/25

10/09/25

10/09/25

10/09/25

11/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11153884

W2025/11152047

W2025/11170506

W2025/11153776

W2025/11153831

W2025/11184100

W2025/11153602

W2025/11153682

W2025/11195357

W2025/10689969

W2025/11153656

W2025/11131742

W2025/11153744

W2025/11178909

W2025/11149799

Week 24  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

2200 Thu

2200 Thu

0600 Fri

2200 Fri

2200 Fri

1600 Sat

0001 Sun

0001 Sat

2330 Sat

2330 Sat

2330 Sat

0805 Sun

1245 Sun

12/09/25

12/09/25

12/09/25

12/09/25

12/09/25

08/09/25

23/09/25

06/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

0600 Fri

0600 Fri

2200 Fri

2359 Fri

2359 Fri

1000 Mon

0500 Tue

2330 Sat

0805 Sun

0805 Sun

0805 Sun

1245 Sun

2200 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Bradley Single

All Lines

All Lines

Bradley Single

All Lines

Arrival/Departure 
Line

All Lines

Down & Up Goods

All Lines

All Lines

Down Main

Up Main

All Lines

Down & Up Goods

Bradley Wood Jn

Heaton Lodge Jn

Hillhouse East Jn

Bradley Wood Jn

Heaton Lodge Jn

Windsor Bridge 
South Jn

Diggle Jn SB

Chinley South Jn

Chinley South Jn

Buxton

Chinley

Peak Forest South 
SB

Chinley South Jn

Stalybridge East 
Jn

Stalybridge East 
Jn

Bradley Jn

Stalybridge East 
Jn

Deal Street Jn

Stalybridge East 
Jn

Chinley North Jn

Chinley East Jn

Chinley North Jn

Cowburn Tunnel

Chinley North Jn

Chinley North Jn

P2025/3988272

P2025/4111741

P2025/3930836

P2025/4142507

LNWN25-0014

Work Content

CD: Stalybridge Tunnel 3/B1  8m 244 yds - Brickwork 
Repairs and Waterproofing

FLHH: SERVICES TO DIVERT VIA COVENTRY, 
WALSALL, WATER ORTON, BURTON-ON-TRENT, 
DERBY, HOPE VALLEY OR T&T CHINLEY, OR VIA 
MARSTON VALE, MML, CHINLEY. CAPACITY 
STUDY REQUESTED FOR ESSENTIAL 
WESTBOUND SERVICES DIVERTING VIA THE 
EASTERN VIADUCT AND T&T THROUGHOUT.

NW6005

LN860
NW7021

NW9001
NW9003
NW9005

11/09/25

11/09/25

12/09/25

12/09/25

12/09/25

06/09/25

31/08/25

06/09/25

06/09/25

06/09/25

06/09/25

07/09/25

07/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 24  - Continued

Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0015 Tue

0015 Tue

0015 Tue

0015 Tue

0015 Tue

0015 Tue

0015 Tue

0015 Tue

0015 Tue

0015 Tue

0015 Tue

16/09/25

16/09/25

16/09/25

16/09/25

16/09/25

16/09/25

16/09/25

16/09/25

16/09/25

16/09/25

16/09/25

0550 Tue

0550 Tue

0550 Tue

0550 Tue

0550 Tue

0550 Tue

0550 Tue

0550 Tue

0550 Tue

0550 Tue

0550 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Up Goods Loop

Up Goods

Down and Up 
Stoke / Main

Down and Up 
Crewe Branch

Down Goods

Down and Up 
Norton Bridge

Down Passenger 
Loop

Down and Up 
Derby

Platform 3

Down and Up 
Stoke

Norton Bridge 
East Chord

Longport

Stoke North Jn

Congleton

Kidsgrove

Grange Jn

Stone Jn

Stoke Jn

Stoke Jn

Stoke-on-Trent

Highfields LC (UWC)

Yarnfield Junction

Bradwell Jn

Grange Jn

Great Haywood 
(Former Site of)

Kidsgrove Jn

Newcastle Jn

Searchlight Lane 
HABD

Sideway Jn

Stoke Jn

Stoke-on-Trent

Colwich OHNS

Norton Bridge 
Junction

P2025/4006070 TRAINS TO BE DIVERTED VIA CREWE AND 
WILMSLOW.

NO ACCESS MARCROFT ENGINEERING SIDINGS, 
CLIFFE VALE SIDINGS, LNW YARD, LONGPORT 
DOWN SIDINGS & LONGPORT FREIGHT DEPOT. 
NORTHERN TRAINS NO OVERNIGHT STABLING 
AT STOKE STATION, ECS TO BE OUTSTABLED.

MD101
NW1005
NW5008
NW5009
NW5012

37m10ch and 8m40ch
Track Maintenance

16/09/25

16/09/25

16/09/25

16/09/25

16/09/25

16/09/25

16/09/25

16/09/25

16/09/25

16/09/25

16/09/25

25Week

W2025/11286705



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0015 Wed

0015 Wed

0015 Wed

0015 Wed

0015 Wed

0015 Wed

0015 Wed

0015 Wed

0015 Wed

0015 Wed

0015 Wed

17/09/25

17/09/25

17/09/25

17/09/25

17/09/25

17/09/25

17/09/25

17/09/25

17/09/25

17/09/25

17/09/25

0550 Wed

0550 Wed

0550 Wed

0550 Wed

0550 Wed

0550 Wed

0550 Wed

0550 Wed

0550 Wed

0550 Wed

0550 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Up Goods Loop

Up Goods

Down and Up 
Stoke / Main

Down and Up 
Crewe Branch

Down Goods

Down and Up 
Norton Bridge

Down Passenger 
Loop

Down and Up 
Derby

Platform 3

Down and Up 
Stoke

Norton Bridge 
East Chord

Longport

Stoke North Jn

Congleton

Kidsgrove

Grange Jn

Stone Jn

Stoke Jn

Stoke Jn

Stoke-on-Trent

Highfields LC (UWC)

Yarnfield Junction

Bradwell Jn

Grange Jn

Great Haywood 
(Former Site of)

Kidsgrove Jn

Newcastle Jn

Searchlight Lane 
HABD

Sideway Jn

Stoke Jn

Stoke-on-Trent

Colwich OHNS

Norton Bridge 
Junction

P2025/4006082 TRAINS TO BE DIVERTED VIA CREWE AND 
WILMSLOW.

NO ACCESS MARCROFT ENGINEERING SIDINGS, 
CLIFFE VALE SIDINGS, LNW YARD, LONGPORT 
DOWN SIDINGS & LONGPORT FREIGHT DEPOT. 
NORTHERN TRAINS NO OVERNIGHT STABLING 
AT STOKE STATION, ECS TO BE OUTSTABLED.

MD101
NW1005
NW5008
NW5009
NW5012

37m10ch and 8m40ch
Track Maintenance

17/09/25

17/09/25

17/09/25

17/09/25

17/09/25

17/09/25

17/09/25

17/09/25

17/09/25

17/09/25

17/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11286706

Week 25  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0015 Thu

0015 Thu

0015 Thu

0015 Thu

0015 Thu

0015 Thu

0015 Thu

0015 Thu

0015 Thu

0015 Thu

0015 Thu

18/09/25

18/09/25

18/09/25

18/09/25

18/09/25

18/09/25

18/09/25

18/09/25

18/09/25

18/09/25

18/09/25

0550 Thu

0550 Thu

0550 Thu

0550 Thu

0550 Thu

0550 Thu

0550 Thu

0550 Thu

0550 Thu

0550 Thu

0550 Thu

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Up Goods Loop

Up Goods

Down and Up 
Stoke / Main

Down and Up 
Crewe Branch

Down Goods

Down and Up 
Norton Bridge

Down Passenger 
Loop

Down and Up 
Derby

Platform 3

Down and Up 
Stoke

Norton Bridge 
East Chord

Longport

Stoke North Jn

Congleton

Kidsgrove

Grange Jn

Stone Jn

Stoke Jn

Stoke Jn

Stoke-on-Trent

Highfields LC (UWC)

Yarnfield Junction

Bradwell Jn

Grange Jn

Great Haywood 
(Former Site of)

Kidsgrove Jn

Newcastle Jn

Searchlight Lane 
HABD

Sideway Jn

Stoke Jn

Stoke-on-Trent

Colwich OHNS

Norton Bridge 
Junction

P2025/4006072 TRAINS TO BE DIVERTED VIA CREWE AND 
WILMSLOW.

NO ACCESS MARCROFT ENGINEERING SIDINGS, 
CLIFFE VALE SIDINGS, LNW YARD, LONGPORT 
DOWN SIDINGS & LONGPORT FREIGHT DEPOT. 
NORTHERN TRAINS NO OVERNIGHT STABLING 
AT STOKE STATION, ECS TO BE OUTSTABLED.

MD101
NW1005
NW5008
NW5009
NW5012

18/09/25

18/09/25

18/09/25

18/09/25

18/09/25

18/09/25

18/09/25

18/09/25

18/09/25

18/09/25

18/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 25  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0015 Fri

0015 Fri

0015 Fri

0015 Fri

0015 Fri

0015 Fri

0015 Fri

0015 Fri

0015 Fri

0015 Fri

0015 Fri

19/09/25

19/09/25

19/09/25

19/09/25

19/09/25

19/09/25

19/09/25

19/09/25

19/09/25

19/09/25

19/09/25

0550 Fri

0550 Fri

0550 Fri

0550 Fri

0550 Fri

0550 Fri

0550 Fri

0550 Fri

0550 Fri

0550 Fri

0550 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Up Goods Loop

Up Goods

Down and Up 
Stoke / Main

Down and Up 
Crewe Branch

Down Goods

Down and Up 
Norton Bridge

Down Passenger 
Loop

Down and Up 
Derby

Platform 3

Down and Up 
Stoke

Norton Bridge 
East Chord

Longport

Stoke North Jn

Congleton

Kidsgrove

Grange Jn

Stone Jn

Stoke Jn

Stoke Jn

Stoke-on-Trent

Highfields LC (UWC)

Yarnfield Junction

Bradwell Jn

Grange Jn

Great Haywood 
(Former Site of)

Kidsgrove Jn

Newcastle Jn

Searchlight Lane 
HABD

Sideway Jn

Stoke Jn

Stoke-on-Trent

Colwich OHNS

Norton Bridge 
Junction

P2025/4006125 TRAINS TO BE DIVERTED VIA CREWE AND 
WILMSLOW.

NO ACCESS MARCROFT ENGINEERING SIDINGS, 
CLIFFE VALE SIDINGS, LNW YARD, LONGPORT 
DOWN SIDINGS & LONGPORT FREIGHT DEPOT. 
NORTHERN TRAINS NO OVERNIGHT STABLING 
AT STOKE STATION, ECS TO BE OUTSTABLED.

MD101
NW1005
NW5008
NW5009
NW5012

19/09/25

19/09/25

19/09/25

19/09/25

19/09/25

19/09/25

19/09/25

19/09/25

19/09/25

19/09/25

19/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 25  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

2355 Sat

2355 Sat

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0150 Sun

0150 Sun

0745 Sun

0745 Sun

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

0140 Sun

0140 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0645 Sun

0645 Sun

0905 Sun

0905 Sun

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains
Possession

Possession

Down and Up 
Northampton

Up & Down Slow

Down and Up 
Northampton

Up & Down Slow

Northampton Bays
4 & 5

Down Goods Loop

Reception Line

River Sidings

Kings Heath 
Depot
Platforms 1, 2, 3

Up Sidings

Down and Up 
Northampton

Up & Down Slow

Hillmorton OHNS 
MD105

Mill Lane Jn 
(Northampton)

Hillmorton OHNS 
MD105

Mill Lane Jn 
(Northampton)

Northampton

Mill Lane Jn 
(Northampton)

Northampton

Mill Lane Jn 
(Northampton)

Hillmorton OHNS 
MD105

Mill Lane Jn 
(Northampton)

Northampton 
North Jn

Northampton

Northampton 
North Jn

Northampton

Northampton 
North Jn

Northampton 
North Jn

P2025/4114481 2355 SAT TO 0140 SUN AND 0745 TO 0905 SUN

TRAINS FROM SOUTH TO TERMINATE AT 
NORTHAMPTON.



2355 SAT TO 0905 SUN

NO ACCESS DAVENTRY IRFT.



0010 SUN TO 0745 SUN

STABLED AC TRACTION AT DIRFT TO HAVE 
PANTOGRAPHS LOWERED.



0140 SUN TO 0745 SUN

NO ACCESS RIVER SIDINGS, KINGS HEATH 
DEPOT, CASTLE YARD AND NORTHAMPTON UP 
SIDINGS.

WMT LAST SERVICE TO TERMINATE IN 
NORTHAMPTON PLATFORM 3 AND FORM THE 
FIRST SERVICE FROM NORTHAMPTON.

NORTHAMPTON PLATFORMS 1, 2 & 3 AVAILABLE 
FOR WMT STABLING.

NORTHAMPTON BAYS 4 & 5 TO BE KEPT CLEAR 
OF STABLED TRAINS.

ECS STABLED IN NORTHAMPTON STATION TO 
LOWER PANTOGRAPHS, DRIVERS TO INFORM 
SIGNALLER WHEN COMPLETED.



0150 SUN TO 0645 SUN

STABLED AC TRACTION AT NORTHAMPTON 
STATION, KINGS HEATH DEPOT AND 
NORTHAMPTON UP SIDINGS TO HAVE 
PANTOGRAPHS LOWERED.

MD105

66m5ch and 68m0ch
Track Maintenance

06/09/25

06/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11182453

Week 25  - Continued
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LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

North London 
Incline

Down North 
London Relief

Silo Curve

Up Channelsea 
Loop

Down and Up 
North London

Up/Down 
Canonbury

Down and Up Lea 
Curve

Up North 
London/Down 
North London 
(Westbound)
Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North London 
Reversible

Down Bushbury 
Goods Loop

Down and Up 
Stour/Penkridge

Down and Up 
Stour

Platform 4

Camden Road 
Incline Jn

Westbourne Road Jn

Cedar Jn

Lea Jn

Camden Road West 
Jn

Canonbury West Jn

High Meads Jn

Primrose Hill 
(closed) site of

Navarino Road Jn

Lea Jn

Camden Road East 
Jn

Bushbury Jn

Penkridge

Wolverhampton 
North Jn

Wolverhampton 
North Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Cedar Jn

Channelsea North
Jn

Gospel Oak Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Westbourne Road
Jn

Bushbury Jn

Tipton

Wolverhampton

Wolverhampton 
Crane Street Jn

P2025/3943245

P2025/4145011

NLL CYCLIC TYPE 7C (ROTR)EA1180
EA1310
EA1320
LN110
LN115
MD145
SO400

MD301

0m4ch and 3m0ch

0m4ch and 3m0ch

2m20ch and 1m35ch

3m20ch and 4m40ch

2m40ch and 4m10ch

2m40ch and 4m10ch

2m40ch and 4m10ch

1m2ch and 3m70ch

0m4ch and 3m0ch

3m70ch and 3m5ch

8m16ch and 23m40ch

URFDO Inspections

Welding and Grinding

Structures Examination

Tamping

S&T Maintenance

S&T Maintenance

S&T Maintenance

Patrolling 

Track Maintenance

Patrolling 

In Connection With 
Engineering Work

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10868193

W2025/10743803

W2025/11208692

W2025/11187033

W2025/10868159

W2025/10868179

W2025/10868098

W2025/10868168

W2025/10868178

W2025/10868171

W2025/11127316

Week 25  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0010 Sun

0010 Sun

15/09/25

15/09/25

0500 Mon

0500 Mon (29 hrs)

Possession

Possession

All Lines

Down and Up 
Gloucester

Redditch

Blackwell South Jn 
(MD306)

Barnt Green Jn

Longbridge Jn

P2025/4012259 Work Content: PLTR Barnt Green Drainage



TRAINS TO BE DIVERTED



XC ANGLO-SCOT AND 170 SERVICES TO DIVERT 
VIA KIDDERMINSTER. XC BRISTOL TO 
MANCHESTER SERVICES TO TURN AT 
BIRMINGHAM NEW STREET.



CROSS CITY SOUTH SERVICES TO BE REPLACED
BY RAIL REPLACEMENT BUS SERVICE



V3 UPDATE - new possession for Barnt Green 
Drainage

MD306
MD310

14/09/25

14/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 25  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0850 Sun

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

2130 Sun

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Down and Up 
Walsall/Walsall 
Fast/Cannock
Down Bescot 
Goods Loop
Up Bescot Goods 
Loop
Down and Up 
Sutton Park

Down and Up 
Grand Junction

Down and Up 
Darlaston

Down and Up 
Walsall Slow

Down and Up 
Cannock

Down Local Shunt
Neck
Engine Line

Down Perry Barr 
Goods Loop
Down Grand 
Junction
Up Grand Junction

Brook Siding

Down and Up 
Grand Junction

Hednesford

Bescot Jn

Ryecroft Jn

Portobello Jn (West 
Midlands)

Darlaston Jn

Walsall North Jn

Rugeley OHNS 
(NW1004)

Bescot Jn

Tame Bridge 
Parkway

Tame Bridge 
Parkway

Walsall South Jn

Portobello Jn (West 
Midlands)

Bescot Jn

Newton Jn 
(Bescot)

Sutton Park No 1 
GF

Tame Bridge 
Parkway

Walsall Pleck Jn

Hednesford

Newton Jn 
(Bescot)

Perry Barr OHNS 
(DGL and 
DPBGL)

Perry Barr OHNS 
(UGJ)

Walsall Pleck Jn

Darlaston Jn

P2025/4144967 MD320
MD345
MD360
MD370
MD565
NW1004

9m75ch and 12m21ch
Station Construction

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11229141

Week 25  - Continued
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LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

15/09/25

15/09/25

15/09/25

15/09/25

15/09/25

15/09/25

15/09/25

15/09/25

15/09/25

15/09/25

15/09/25

15/09/25

15/09/25

15/09/25

15/09/25

15/09/25

15/09/25

15/09/25

0440 Mon

0440 Mon

0440 Mon

0040 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0040 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single Cowley

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Appleford ARC

Down Oxford 
Sidings 1, 2, 3, 
Headshunt
Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (R/G-
X) (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Appleford LC

Oxford

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Appleford LC

Oxford

Hinksey North

Oxford

Oxford North Jn

P2025/3928421 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 2 AT
OXFORD.



WORK DETAILS = MAINTENANCE w//11201395

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

69m10ch and 75m20ch

63m0ch and 64m0ch

67m15ch and 68m43ch

53m31ch and 58m35ch

53m31ch and 58m35ch

55m10ch and 56m60ch

63m27ch and 63m71ch

OTM Ballast Regulator

Rail Testing and Lubrication

Prep for RDT

P-Way Maintenance

PL Tamping

Prep for RDT

S&T Work

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

15/09/25

15/09/25

15/09/25

15/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11164976

W2025/11224274

W2025/11211140

W2025/11201395

W2025/11165098

W2025/11003062

W2025/11126052

Week 25  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0040 Mon

0020 Thu

0020 Thu

0020 Thu

0020 Thu

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0020 Tue

0020 Tue

0020 Tue

0020 Tue

15/09/25

18/09/25

18/09/25

18/09/25

18/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

16/09/25

16/09/25

16/09/25

16/09/25

0440 Mon

0505 Thu

0505 Thu

0505 Thu

0505 Thu

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0505 Tue

0505 Tue

0505 Tue

0505 Tue

Sidings 
Possession

Possession

Possession

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Possession

Possession

Possession

Possession

Up Oxford 
Headshunt

Down and Up 
Stourbridge

All Lines

Down Goods Loop

Down & Up 
Dudley

All Lines

Down and Up 
Kidderminster

Down Goods

All Lines

Down Goods Loop

All Lines

All Lines

Down and Up 
Stourbridge

All Lines

Down Goods Loop

Down & Up 
Dudley

All Lines

Oxford

Smethwick Jn

Stourbridge North Jn

Kingswinford Jn 
South

Stourbridge North Jn

Blakedown

Kidderminster

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

Lye

Smethwick Jn

Stourbridge North Jn

Kingswinford Jn 
South

Stourbridge North Jn

Oxford

Galton Jn

Stourbridge Jn

Stourbridge North 
Jn

The Hawthorns

Hartlebury

Kidderminster

Hagley

Stourbridge Jn

Stourbridge North 
Jn

Galton Jn

Stourbridge Jn

Stourbridge North 
Jn

The Hawthorns

P2025/3928421

P2025/4167324

P2025/4010418

P2025/4013669

P2025/4167325

MD430
MD435
MD440
MD450

MD430

MD430
MD435
MD450

MD430
MD435
MD440
MD450

133m32ch and 141m6ch

133m32ch and 141m6ch

134m58ch and 135m40ch

140m75ch and 141m7ch

142m20ch and 142m60ch

133m32ch and 141m6ch

133m32ch and 141m6ch

Flail Mowing Machine

Off Track Work

Patrolling 

Patrolling 

Patrolling 

Off Track Work

Flail Mowing Machine

15/09/25

18/09/25

18/09/25

18/09/25

18/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

16/09/25

16/09/25

16/09/25

16/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/11178703

W2025/11178576

W2025/10787216

W2025/10787365

W2025/10787049

W2025/11178613

W2025/11178702

Week 25  - Continued

Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0020 Wed

0020 Wed

0020 Wed

0020 Wed

0035 Sun

0035 Sun

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

17/09/25

17/09/25

17/09/25

17/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

0505 Wed

0505 Wed

0505 Wed

0505 Wed

0915 Sun

0915 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Stourbridge

All Lines

Down Goods Loop

Down & Up 
Dudley

All Lines

Down and Up 
Stourbridge

All Lines

Castle Bromwich 
Curve/Down and 
Up Sutton Park
All Lines

All

All Lines

All Lines

Down & Up Water 
Orton Curve

Smethwick Jn

Stourbridge North Jn

Kingswinford Jn 
South

Stourbridge North Jn

Smethwick Jn

Stourbridge North Jn

Sutton Park No 1 GF

Landor Street Jn

Whitacre Jn

St. Andrews Jn

Water Orton East Jn

Park Lane Jn (West 
Midlands)

Galton Jn

Stourbridge Jn

Stourbridge North 
Jn

The Hawthorns

Galton Jn

The Hawthorns

Castle Bromwich 
Jn

Kingsbury Jn

Landor Street Jn

Stockingford 
Station, former 
site of
Water Orton West
Jn

P2025/4167337

P2025/4167326

P2025/4110060

MD430
MD435
MD440
MD450

MD435
MD440

MD501
MD545
MD555
MD560
MD565
MD570

133m32ch and 141m6ch

133m32ch and 141m6ch

133m32ch and 140m40ch

Off Track Work

Flail Mowing Machine

Track Maintenance

17/09/25

17/09/25

17/09/25

17/09/25

14/09/25

14/09/25

13/09/25

13/09/25

13/09/25

13/09/25

13/09/25

13/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11178614

W2025/11178619

W2025/11044547

Week 25  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0001 Sun

0001 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0810 Sun

15/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

15/09/25

0500 Mon

0130 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All

All Lines

Castle Bromwich 
Curve/Down and 
Up Sutton Park
All Lines

All Lines

All Lines

Down & Up Water 
Orton Curve

All Lines

Whitacre Jn

Coleshill Parkway

Ryecroft Jn

Grand Jn

St. Andrews Jn

Water Orton East Jn

Park Lane Jn (West 
Midlands)

Coleshill Parkway

Kingsbury Jn

Stockingford 
Station, former 
site of
Castle Bromwich 
Jn

Kingsbury Jn

Landor Street Jn

Stockingford 
Station, former 
site of
Water Orton West
Jn

Stockingford 
Station, former 
site of

P2025/3908458 NO ACCESS TO/FROM HAMS HALL FOR THE 
DURATION OF THIS ITEM



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN BIRMINGHAM NEW STREET 
AND NUNEATON.



FREIGHT TO BE DIVERTED

MD501
MD545
MD555
MD560
MD565
MD570

30m3ch and 31m69ch

33m17ch and 40m63ch

33m17ch and 37m60ch

34m20ch and 35m10ch

7m20ch and 5m35ch

33m17ch and 40m63ch

2m65ch and 33m10ch

40m0ch and 40m60ch

36m8ch and 40m63ch

C11 Rerail Resleeper 
Reballast - Trax

Patrolling 

S&T Maintenance

Patrolling 

Slab Track Renewal

Track Maintenance

In Connection With 
Engineering Work

Welding and Grinding

S&T Maintenance

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11162731

W2025/10831675

W2025/11161460

W2025/10831973

W2025/10951254

W2025/10957767

W2025/11168172

W2025/11215525

W2025/10772430

Week 25  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0100 Tue

0100 Tue

0100 Tue

0100 Tue

0100 Tue

0100 Tue

0100 Tue

16/09/25

16/09/25

16/09/25

16/09/25

16/09/25

16/09/25

16/09/25

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down & Up 
Wycombe/Greenfo
rd
Platforms 
1,3,4,5,6

All Lines

Down Northolt 
Loop

Up West Ruislip 
Loop

Up Siding

Wall Sidings

Down Sidings

Up Sidings

South Ruislip

Marylebone

Seer Green and 
Jordans

South Ruislip

West Ruislip

Marylebone

West Ruislip

Greenford West 
Jn

Marylebone

Northolt Park Jn

West Ruislip

Marylebone

West Ruislip

P2025/4167398 CHILTERNS TO STABLE IN PLATFORM 2GW110
MD701
MD705
MD710
MD715

3m60ch and 2m55ch

0m7ch and 7m13ch

9m75ch and 10m15ch

0m0ch and 2m55ch

205m77ch and 205m40ch

205m77ch and 204m5ch

8m60ch and 10m15ch

3m60ch and 0m72ch

1m0ch and 2m12ch

205m77ch and 205m40ch

Vegetation Clearance

PL Tamping

S&T Work

Track Maintenance

S&T Work

Platform / Structures Gauging

Vegetation Clearance

Preparatory Work

S&T Work

Welding and Grinding

16/09/25

16/09/25

16/09/25

16/09/25

16/09/25

16/09/25

16/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11127796

W2025/11171403

W2025/11215770

W2025/11208389

W2025/11253492

W2025/11020947

W2025/11127670

W2025/11240018

W2025/11215840

W2025/11214003

Week 25  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0100 Wed

0100 Wed

0100 Wed

0100 Wed

0100 Wed

0100 Wed

0100 Wed

17/09/25

17/09/25

17/09/25

17/09/25

17/09/25

17/09/25

17/09/25

0500 Wed

0500 Wed

0500 Wed

0500 Wed

0500 Wed

0500 Wed

0500 Wed

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down & Up 
Wycombe/Greenfo
rd
Platforms 
1,3,4,5,6

All Lines

Down Northolt 
Loop

Up West Ruislip 
Loop

Up Siding

Wall Sidings

Down Sidings

Up Sidings

South Ruislip

Marylebone

Seer Green and 
Jordans

South Ruislip

West Ruislip

Marylebone

West Ruislip

Greenford West 
Jn

Marylebone

Northolt Park Jn

West Ruislip

Marylebone

West Ruislip

P2025/4167399 CHILTERNS TO STABLE IN PLATFORM 2GW110
MD701
MD705
MD710
MD715

8m60ch and 10m15ch

9m75ch and 10m15ch

205m77ch and 204m5ch

1m0ch and 2m12ch

0m0ch and 2m55ch

0m7ch and 7m13ch

3m60ch and 2m55ch

3m60ch and 0m72ch

201m0ch and 6m12ch

205m77ch and 205m40ch

1m0ch and 2m12ch

9m75ch and 10m15ch

Vegetation Clearance

S&T Work

Platform / Structures Gauging

S&T Work

Track Maintenance

PL Tamping

Vegetation Clearance

Preparatory Work

S&T Work

Welding and Grinding

S&T Work

S&T Work

17/09/25

17/09/25

17/09/25

17/09/25

17/09/25

17/09/25

17/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11127708

W2025/11215771

W2025/11020948

W2025/11215841

W2025/11208274

W2025/11171454

W2025/11127799

W2025/11239918

W2025/11253844

W2025/11214135

W2025/11254635

W2025/11254672

Week 25  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0100 Fri

0100 Fri

0100 Fri

0100 Fri

0100 Fri

0100 Fri

0100 Fri

0110 Sun

0110 Sun

0045 Sun

0140 Fri

0140 Fri

0140 Fri

0001 Sat

19/09/25

19/09/25

19/09/25

19/09/25

19/09/25

19/09/25

19/09/25

14/09/25

14/09/25

15/09/25

19/09/25

19/09/25

19/09/25

03/04/26

0500 Fri

0500 Fri

0500 Fri

0500 Fri

0500 Fri

0500 Fri

0500 Fri

0720 Sun

0720 Sun

0500 Mon (29 hrs)

0400 Fri

0400 Fri

0400 Fri

2359 Fri

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

Down & Up 
Wycombe/Greenfo
rd
Platforms 
1,3,4,5,6

All Lines

Down Northolt 
Loop

Up West Ruislip 
Loop

Turnback Siding

Wall Sidings

Up Bay - Platform
1/Down & Up 
Aylesbury
All Lines

Down & Up Main

Platforms 1 2 3

Single

All Lines

Up & Down 
Aylesbury Siding

South Ruislip

Marylebone

Seer Green and 
Jordans

South Ruislip

West Ruislip

Gerrards Cross

Marylebone

Monks Risborough

Haddenham and 
Thame Parkway

Haddenham and 
Thame Parkway

Aylesbury

Aylesbury

Aylesbury Vale 
Parkway

Quainton Road

Greenford West 
Jn

Marylebone

Northolt Park Jn

West Ruislip

Gerrards Cross

Marylebone

Princes 
Risborough

Saunderton

Princes 
Risborough

Aylesbury

Little Kimble

Stoke Mandeville

Claydon L&NE 
JCN SB 
(43m05ch)

P2025/4167459

P2025/4167397

P2025/4002947

P2025/4117019

P2025/4070763

CHILTERNS TO STABLE IN PLATFORM 2

Work Content: P76 Ilmer Village



All other works to fit around the major Section 7 item 
P76 Ilmer Village

GW110
MD701
MD705
MD710
MD715

MD701
MD720

MD701

MD712
MD720
MD725
MD726

MD726

205m77ch and 205m40ch

3m60ch and 0m72ch

205m77ch and 204m5ch

0m7ch and 7m13ch

0m0ch and 2m55ch

205m77ch and 205m40ch

3m60ch and 2m55ch

8m60ch and 10m15ch

6m70ch and 7m50ch

21m30ch and 24m30ch

37m20ch and 38m49ch

43m5ch and 43m61ch

Welding and Grinding

Preparatory Work

Platform / Structures Gauging

PL Tamping

Track Maintenance

S&T Work

Vegetation Clearance

Vegetation Clearance

S&T Work

Flail Mowing Machine

S&T Work

Unload Materials

19/09/25

19/09/25

19/09/25

19/09/25

19/09/25

19/09/25

19/09/25

14/09/25

14/09/25

14/09/25

19/09/25

19/09/25

19/09/25

29/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11214137

W2025/11239920

W2025/11020996

W2025/11171455

W2025/11208276

W2025/11253503

W2025/11127801

W2025/11127802

W2025/11255402

W2025/11127672

W2025/11215629

W2025/10957991

Week 25  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0100 Sun

0045 Sun

0040 Sat

0040 Sat

0040 Sat

1600 Sat

1600 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0725 Sun

0725 Sun

14/09/25

14/09/25

14/09/25

13/09/25

15/09/25

14/09/25

15/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

15/09/25

15/09/25

0745 Sun

0840 Sun

0040 Sun (54 hrs)

1600 Sat

0200 Mon

0040 Sun

1000 Mon

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0200 Mon

0200 Mon

Module TS11 
Section 3

Module TS11 
Section 3

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Wellington

Down Wellington

Down Oxley 
Chord
Up Oxley Chord

All Lines

All Lines

All Lines

Up Salford/Up 
Salford Fast
Down Salford 
Fast/Down Salford
Arrival/Departure 
Line
Run Round 
Sidings
Neck

All Lines

All Lines

All Lines

All Lines

All Lines

Up Salford/Up 
Salford Fast
Down Salford 
Fast/Down Salford
All Lines

Oxley Stafford Road 
Jn

Bushbury (Oxley) Jn

Burnden Jn

Windsor Bridge 
South Jn

Walkden

Windsor Bridge 
South Jn

Windsor Bridge 
South Jn

Ordsall Lane Jn

Windsor Bridge 
South Jn

Eccles

Burnden Jn

Deal Street Jn

Windsor Bridge 
South Jn

Burnden Jn

Wolverhampton 
North Jn

Oxley Stafford 
Road Jn

Ordsall Lane Jn

Salford West Jn

Windsor Bridge 
North Jn

Deal Street Jn

Salford Central

Deal Street Jn

Manchester 
Victoria West Jn

Ordsall Lane Jn

Water Street Jn

Deal Street Jn

Ordsall Lane Jn

P2025/4144970

P2025/4144971

P2025/3923440

NO SHUNTING TO TAKE PLACE TO/FROM OXLEY 
DEPOT

Access maintained to and from Salford Hope St 
Sidings (0040 Sat to 1600 Sat) 



Northern unit stabled Platform 2 Bolton. Electric route 
required to shunt this unit in and out south of the 
station.

 

TPE: Chat Moss and WCML between Manchester and
Preston. 



LNWN25-0014 (Salford Hope St Sdgs)

MD801

MD805

NW2015
NW6001
NW6004
NW6005
NW6007
NW6009

143m52ch and 143m17ch

0m1ch and 0m65ch

190m49ch and 2m6ch

2m12ch and 190m49ch

0m39ch and 1m19ch

1m38ch and 1m46ch

1m66ch and 2m25ch

1m26ch and 1m46ch

0m60ch and 1m44ch

1m66ch and 1m76ch

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Platform Enhancements

In Connection With Isolation 
Arrangements

Station Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Drainage Work

Track Works

In Connection With 
Engineering Work

14/09/25

14/09/25

13/09/25

13/09/25

13/09/25

13/09/25

13/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11127213

W2025/11127209

W2025/10942933

W2025/11143980

W2025/11012425

W2025/10942936

W2025/11143693

W2025/11143475

W2025/11195235

W2025/10942939

Week 25  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

2355 Fri

2355 Fri

2355 Fri

2355 Fri

2300 Sun

2300 Sun

2300 Sun

0035 Sun

1600 Sat

0001 Sun

15/09/25

15/09/25

15/09/25

15/09/25

15/09/25

15/09/25

15/09/25

15/09/25

15/09/25

23/09/25

0535 Mon

0535 Mon

0535 Mon

0535 Mon

0520 Mon

0520 Mon

0520 Mon

0505 Mon

1000 Mon

0500 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains)+Deto
nators

Possession

Sidings 
Possession

Possession

Up Main/Up 
Bidston

Down & Up 
Central

Down Bidston/ 
Main

Up & Down Loop

Platform 1

All Lines

Platform 3

All Lines

Arrival/Departure 
Line

All Lines

Wrexham General

Wrexham Exchange 
Jn

Dee Marsh Jn (DM) 
SB

Wrexham Exchange 
Jn

Carlisle North Jn

Carlisle North Jn

Carlisle North Jn

Birchwood

Windsor Bridge 
South Jn

Diggle Jn SB

Dee Marsh Jn 
(DM) SB

Wrexham Central

Wrexham General

Carlisle South Jn

Dalston (Cumbria)

Carlisle South Jn

Irlam

Deal Street Jn

Stalybridge East 
Jn

P2025/3937364

P2025/4146137

P2025/3923511

P2025/4111711

P2025/3930836

AMENDED TRAIN WORKING, WITH 
REPLACEMENT ROAD TRANSPORT BETWEEN 
WREXHAM WREXHAM GENERAL/CENTRAL AND 
BIDSTON

Weekend 25 possession. 

Work content: structures (Hawarden bridge)

New Sun/Mon EAS times to be published (0520 finish) 
every odd week Dalston - Carlisle South (Starting 
Wk45). Additional access times already agreed due to 
no Dalston tanks running and awaiting publication in 
the EAS - Weaves to be planned locally with Carlisle 
Signaller/SSM (Only 1 through platform to be blocked 
at any one time â€“ 2 through platforms to remain 
open)

TPE Liverpool Lime Street - Cleethorpes services will 
start / terminate at Manchester Piccadilly



Work Content

CRSA: PLTR Glazebrook 23m 18ch - 23m 76ch

DM 322y C15

LNWN25-0014

Work Content

CD: Stalybridge Tunnel 3/B1  8m 244 yds - Brickwork 
Repairs and Waterproofing

NW3005
NW3007

NW4001
NW4025
NW4033

NW6003

NW6005

LN860
NW7021

20m68ch and 0m16ch
Track Maintenance

12/09/25

12/09/25

12/09/25

12/09/25

14/09/25

14/09/25

14/09/25

14/09/25

13/09/25

31/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/11230879

Week 25  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0030 Mon

0430 Mon

0600 Mon

2200 Mon

2200 Mon

0600 Tue

2200 Tue

2200 Tue

0600 Wed

2200 Wed

19/09/25

15/09/25

19/09/25

19/09/25

14/09/25

14/09/25

14/09/25

14/09/25

15/09/25

19/09/25

15/09/25

16/09/25

16/09/25

16/09/25

17/09/25

17/09/25

17/09/25

18/09/25

2359 Fri

0030 Mon

2359 Fri

2359 Fri

0825 Sun

0825 Sun

0825 Sun

0825 Sun

0430 Mon

2359 Fri

2200 Mon

0600 Tue

0600 Tue

2200 Tue

0600 Wed

0600 Wed

2200 Wed

0600 Thu

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Bradley Single

Up Branch Down

All Lines

Huddersfield 
Siding No 1

All Lines

All Lines

All Lines

All Lines

Single

Up Branch Down

All Lines

Bradley Single

All Lines

All Lines

Bradley Single

All Lines

All Lines

Bradley Single

Bradley Wood Jn

Lockwood

Heaton Lodge Jn

Huddersfield

Stalybridge East Jn

Dewsbury East Jn

Stalybridge West Jn

Copley Hill East Jn

Penistone

Lockwood

Hillhouse East Jn

Bradley Wood Jn

Heaton Lodge Jn

Hillhouse East Jn

Bradley Wood Jn

Heaton Lodge Jn

Hillhouse East Jn

Bradley Wood Jn

Bradley Jn

Huddersfield

Stalybridge East 
Jn

Huddersfield

Ashton

Bradley Wood Jn

Guide Bridge 
West Jn

Heaton Lodge Jn

Huddersfield

Huddersfield

Stalybridge East 
Jn

Bradley Jn

Stalybridge East 
Jn

Stalybridge East 
Jn

Bradley Jn

Stalybridge East 
Jn

Stalybridge East 
Jn

Bradley Jn

P2025/3989318 TRU West | Huddersfield #1 30 Day Blockade | Days 
15 to 21 of 30



***THIS POSSESSION SUPERSEDES P/3988272***


BETWEEN 0001 SAT TO 0025 SUN AND 0825 SUN 
UNTIL 2359 FRI 

TRAINS TO BE DIVERTED VIA CALDER VALLEY

NO ACCESS TO HUDDERSFIELD

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE



0620 MTWThF TO 2220 MTWThF

WORKING TO/FROM POINT OF OBSTRUCTION BY 
PILOT IN OPERATION BETWEEN STOCKSMOOR 
AND LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR 
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5] 
MINUTES BEFORE DEPARTURE OF DOWN TRAIN 
CROSSING AT STOCKSMOOR.



***THIS POSSESSION IS SUPERSEDED BY 
P/3989375**

LN854
LN860
LN861
LN862
NW7021

15m12ch and 29m10ch

15m12ch and 25m51ch

15m12ch and 25m51ch

25m0ch and 27m70ch

15m12ch and 25m55ch

39m9ch and 39m52ch

33m45ch and 35m14ch

8m41ch and 24m50ch

35m50ch and 40m0ch

24m55ch and 29m20ch

24m55ch and 29m20ch

33m40ch and 41m8ch

39m45ch and 40m25ch

Mandatory Track Inspection

S&T Points

Technical Inspection

Technical Inspection

Mandatory Track Inspection

Structures Examination

Structures Examination

Major Projects

Mandatory Track Inspection

ES Duties Only

Major Projects

Major Projects

Major Projects

13/09/25

13/09/25

13/09/25

13/09/25

14/09/25

14/09/25

14/09/25

14/09/25

15/09/25

15/09/25

15/09/25

15/09/25

15/09/25

16/09/25

16/09/25

16/09/25

17/09/25

17/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11156082

W2025/11156089

W2025/11156091

W2025/11155926

W2025/11156095

W2025/11150201

W2025/11149315

W2025/11152135

W2025/11254467

W2025/10690117

W2025/11185825

W2025/11131743

W2025/11178910

Week 25  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

2200 Wed

0600 Thu

2200 Thu

2200 Thu

0600 Fri

2200 Fri

2200 Fri

18/09/25

18/09/25

19/09/25

19/09/25

19/09/25

19/09/25

19/09/25

0600 Thu

2200 Thu

0600 Fri

0600 Fri

2200 Fri

2359 Fri

2359 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

Bradley Single

All Lines

All Lines

Bradley Single

All Lines

Heaton Lodge Jn

Hillhouse East Jn

Bradley Wood Jn

Heaton Lodge Jn

Hillhouse East Jn

Bradley Wood Jn

Heaton Lodge Jn

Stalybridge East 
Jn

Stalybridge East 
Jn

Bradley Jn

Stalybridge East 
Jn

Stalybridge East 
Jn

Bradley Jn

Stalybridge East 
Jn

P2025/3989318 17/09/25

18/09/25

18/09/25

18/09/25

19/09/25

19/09/25

19/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 25  - Continued

Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0010 Fri

0010 Fri

0010 Fri

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

2035 Sat

26/09/25

26/09/25

26/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

0600 Fri (6 hrs)

0600 Fri (6 hrs)

0600 Fri (6 hrs)

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

1200 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up Fast

Lines D,E,X

Platforms 12 to 16

North London 
Incline

Down North 
London Relief

Silo Curve

Down and Up 
North London

Up/Down 
Canonbury

Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North 
London/Down 
North London 
(Westbound)
Down and Up NL 
DC Electric

Up North London 
Reversible

Tamper Siding

Bourne End Jn 
(Hertfordshire) (inc.)

Camden Jn

Euston

Camden Road 
Incline Jn

Westbourne Road Jn

Cedar Jn

Camden Road West 
Jn

Canonbury West Jn

Navarino Road Jn

Lea Jn

Camden Jn

Camden Road East 
Jn

Kensal Green Jn

Camden Jn

Euston

Camden Road 
Central Jn

Camden Road 
East Jn

Cedar Jn

Gospel Oak Jn

Highbury Vale Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Primrose Hill Jn

Westbourne Road
Jn

Harlesden Jn

P2025/4085348

P2025/3943270

P2025/4139895

TRAINS TO BE REPLATFORMED AND TO TRAVEL 
OVER LINES A, B AND C BETWEEN EUSTON AND 
CAMDEN JN THEN SLOW LINES.

NO ACCESS EUSTON PLATFORMS 12 TO 16.

EUSTON PLATFORMS 12 TO 16 TO BE CLEAR OF 
STABLED TRACTION.

NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.

NO ACCESS TO CAMDEN CARRIAGE SIDINGS.

NO ACCESS TO/FROM DC LINES AT WATFORD 
JUNCTION.

NO ROUTE AVAILABLE FROM SLOW LINES TO 
SOUTH WEST LINES AT WEST LONDON JN, 
TRAINS TO TRAVEL VIA GOSPEL OAK.

NLL CYCLIC TYPE 7A (ROTR)

MD101

EA1180
EA1310
EA1320
LN110
LN115
MD145
SO400

MD155

3m70ch and 3m5ch

2m0ch and 3m20ch

5m50ch and 2m0ch

3m20ch and 4m40ch

3m20ch and 4m40ch

3m20ch and 4m40ch

3m20ch and 4m40ch

4m17ch and 2m35ch

1m2ch and 3m70ch

0m55ch and 0m79ch

Patrolling 

Survey Work

Survey Work

Track Maintenance

Welding and Grinding

URFDO Inspections

Off Track Work

S&T Points

Patrolling 

In Connection With 
Engineering Work

26/09/25

26/09/25

26/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

20/09/25

26Week

W2025/10857907

W2025/10886097

W2025/10886055

W2025/10856467

W2025/10856470

W2025/10856534

W2025/10856471

W2025/10859973

W2025/10857965

W2025/11209480



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0010 Sun

0010 Sun

22/09/25

22/09/25

0500 Mon

0500 Mon (29 hrs)

Possession

Possession

All Lines

Down and Up 
Gloucester

Redditch

Blackwell South Jn 
(MD306)

Barnt Green Jn

Longbridge Jn

P2025/4012228 Work Content: PLTR Barnt Green Drainage



TRAINS TO BE DIVERTED



XC ANGLO-SCOTT AND 170 SERVICES TO 
DIVERT VIA KIDDERMINSTER. XC BRISTOL TO 
MANCHESTER SERVICES TO TURN AT 
BIRMINGHAM NEW STREET.



CROSS CITY SOUTH SERVICES TO BE REPLACED
BY RAIL REPLACEMENT BUS SERVICE



V3 UPDATE - new possession for Barnt Green 
Drainage

MD306
MD310

21/09/25

21/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 26  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

22/09/25

22/09/25

22/09/25

22/09/25

22/09/25

22/09/25

22/09/25

22/09/25

22/09/25

22/09/25

22/09/25

22/09/25

22/09/25

22/09/25

22/09/25

22/09/25

22/09/25

0440 Mon

0440 Mon

0440 Mon

0040 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0040 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession 
(Partial)
Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Hinksey No.1 
Down Sidings
Hinksey No.2 
Down Sidings
Hinksey No.3 
Down Sidings
Reception Line 2

Reception Line 2

Through Sidings 1
to 6

Up Oxford Relief

Platform 1 & 2

Somerton LC (R/G-
X) (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Hinksey North

Hinksey North

Hinksey Yard

Wolvercot South Jn

Oxford

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Hinksey South

Hinksey Yard

Hinksey North

Oxford

P2025/3926732 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

55m10ch and 56m60ch

60m76ch and 63m71ch

67m15ch and 68m43ch

57m75ch and 63m71ch

61m0ch and 63m65ch

Unload CWR

Welding and Grinding

Prep for RDT

Track Maintenance

Technical Inspection

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

22/09/25

22/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10999010

W2025/11229478

W2025/11223786

W2025/11214051

W2025/11214162

Week 26  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0040 Mon

0040 Mon

0040 Mon

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

22/09/25

22/09/25

22/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

0440 Mon

0440 Mon

0440 Mon

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Oxford Bay 
Approach

Down and Up 
Bletchley

Up Oxford 
Headshunt

Down and Up 
Avoiding

Down and Up 
Oxford/Cherwell 
Valley
Down & Up West 
Curve

Reception Line 1

Up Oxford Relief

Single

Down Kennington 
Goods Loop

Oxford Bay 
Approach

Platforms 1, 2, 3 
and 4

Down and Up 
Bletchley

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

No. 2 Reception

Oxford Station North 
Jn

Woodstock Road Jn

Oxford North Jn

Didcot North Jn (inc.)

Somerton LC (R/G-
X) (inc.)

Didcot West Curve 
Jn

Hinksey South

Oxford Station North 
Jn

Morris Cowley GF

Hinksey South

Oxford Station North 
Jn

Oxford

Woodstock Road Jn

Oxford North Jn

Wolvercot South Jn

Oxford North Jn

Hinksey North

Oxford North Jn

Oxford

Didcot East Jn

Didcot North Jn 
(Down)

Foxhall Jn

Hinksey North

Kennington Jn

Kennington Jn

Oxford

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot South 
Jn

Hinksey South

P2025/3926732

P2025/3930713 GWR SERVICES TO TERMINATE AT / START 
FROM DIDCOT.  REPLACEMENT ROAD 
TRANSPORT REQUIRED IN LIEU.



Work Details = Maintenance Works (1 in 4).

GW200
GW260
GW277
GW310
MD401
MD736

58m20ch and 63m0ch

67m15ch and 68m43ch

55m10ch and 56m60ch

P-Way Maintenance

Prep for RDT

Prep for RDT

22/09/25

22/09/25

22/09/25

20/09/25

20/09/25

20/09/25

20/09/25

20/09/25

20/09/25

20/09/25

20/09/25

20/09/25

20/09/25

20/09/25

20/09/25

20/09/25

20/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/11213730

W2025/11223473

W2025/11003063

Week 26  - Continued

Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

0045 Sat

0100 Sat

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

22/09/25

22/09/25

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0500 Mon

0500 Mon

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

Down Goods Loop

All Lines

All Lines

Castle Bromwich 
Curve/Down and 
Up Sutton Park
All Lines

All

All Lines

All Lines

Down & Up Water 
Orton Curve

Down and Up 
Main

Down and Up 
Main

Hagley

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

Lye

Sutton Park No 1 GF

Landor Street Jn

Whitacre Jn

St. Andrews Jn

Water Orton East Jn

Park Lane Jn (West 
Midlands)

Denham

Aylesbury

Hartlebury

Hagley

Stourbridge Jn

Stourbridge North 
Jn

Castle Bromwich 
Jn

Kingsbury Jn

Landor Street Jn

Stockingford 
Station, former 
site of
Water Orton West
Jn

Wembley Stadium

Great Missenden

P2025/4010503

P2025/4013670

P2025/4110010

P2025/3908545

P2025/3942369

Work Content: 

PLTR Sudbury Hill Harrow Station 

Copthill



All other works to fit around the Major Section 7 item 
PLTR Sudbury Hill Harrow Station



CHILTERN RAILWAYS TO TERMATE AT 
GERRARDS CROSS FROM THE NORTH



V2 UPDATE - possession extended to Denham vice 
Northolt Park

Work Content: 

SEALR Rail Bridge Installation



TRAINS TO BE DIVERTED

MD430

MD430
MD435
MD450

MD501
MD545
MD555
MD560
MD565
MD570

MD701

MD712

134m58ch and 135m40ch

140m75ch and 141m7ch

142m20ch and 142m60ch

Patrolling 

Patrolling 

Patrolling 

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

20/09/25

20/09/25

20/09/25

20/09/25

20/09/25

20/09/25

20/09/25

20/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10787217

W2025/10787366

W2025/10787050

Week 26  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0140 Fri

0140 Fri

0140 Fri

0001 Sat

1600 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

26/09/25

26/09/25

26/09/25

03/04/26

22/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

0400 Fri

0400 Fri

0400 Fri

2359 Fri

1000 Mon

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platforms 1 2 3

Single

All Lines

Up & Down 
Aylesbury Siding

Run Round Sdg

Neck

Arrival/Departure 
Line
All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Aylesbury

Aylesbury

Aylesbury Vale 
Parkway

Quainton Road

Windsor Bridge 
South Jn

Ordsall Lane Jn

Windsor Bridge 
South Jn

Eccles

Clifton

Deal Street Jn

Crow Nest Jn

Aylesbury

Little Kimble

Stoke Mandeville

Claydon L&NE 
JCN SB 
(43m05ch)

Deal Street Jn

Deal Street Jn

Manchester 
Victoria West Jn

Ordsall Lane Jn

Water Street Jn

Windsor Bridge 
North Jn

P2025/4117012

P2025/4070763

P2025/4142060 Hope St Sdgs LNWN25-0014

MD712
MD720
MD726

MD726

NW2015
NW6001
NW6004
NW6005
NW6007
NW6009

43m5ch and 43m61ch

0m58ch and 1m46ch

1m66ch and 1m76ch

190m49ch and 2m6ch

0m60ch and 1m44ch

Unload Materials

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Platform Enhancements

Track Works

26/09/25

26/09/25

26/09/25

29/03/25

20/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/10957991

W2025/11233530

W2025/11233583

W2025/11233470

W2025/11195236

Week 26  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0700 Sun

21/09/25

21/09/25

22/09/25

21/09/25

21/09/25

21/09/25

22/09/25

22/09/25

0700 Sun

0700 Sun

0500 Mon

0700 Sun

0700 Sun

0700 Sun

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up New
Brighton

Down and Up 
Chester

Up Chester/West 
Kirby

Up West Kirby

Down and Up 
Wrexham

Down and Up 
West Kirby (Via 
Loop)
Down Sidings

Down and Up 
Chester

New Brighton

Hooton South Jn

Hamilton Square

Derby Square Jn

Bidston Dee Jn

West Kirby

Birkenhead Central

Green Lane

Bidston East Jn

Canning Street Jn

Green Lane

Mann Island Jn

Upton

West Kirby

Birkenhead 
Central

Canning Street Jn

P2025/3925866 WORK CONTENT

LIVERPOOL DU - BIRKENHEAD CENTRAL TAMP

NW3007
NW8003
NW8011
NW8013
NW8015

4m40ch and 4m50ch

11m75ch and 9m64ch

3m67ch and 4m49ch

2m60ch and 2m13ch

In Connection With 
Engineering Work

Third Rail Work

Third Rail Work

S&C Tamping

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11229809

W2025/11229859

W2025/11229807

W2025/11164281

Week 26  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0030 Mon

0430 Mon

0600 Mon

0600 Mon

2200 Mon

2200 Mon

2220 Mon

0600 Tue

0620 Tue

2200 Tue

26/09/25

22/09/25

26/09/25

26/09/25

21/09/25

21/09/25

21/09/25

21/09/25

22/09/25

22/09/25

22/09/25

22/09/25

23/09/25

23/09/25

23/09/25

23/09/25

23/09/25

24/09/25

2359 Fri

0030 Mon

2359 Fri

2359 Fri

0825 Sun

0825 Sun

0825 Sun

0825 Sun

0430 Mon

2220 Mon

2200 Mon

2200 Mon

0600 Tue

0600 Tue

0620 Tue

2200 Tue

2220 Tue

0600 Wed

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Bradley Single

Up Branch Down

All Lines

Huddersfield 
Siding No 1

All Lines

All Lines

All Lines

All Lines

Single

Up Branch Down

Up Branch Down

All Lines

Bradley Single

All Lines

All Lines

All Lines

Up Branch Down

Bradley Single

Bradley Wood Jn

Lockwood

Heaton Lodge Jn

Huddersfield

Stalybridge East Jn

Dewsbury East Jn

Stalybridge West Jn

Copley Hill East Jn

Penistone

Lockwood

Lockwood

Hillhouse East Jn

Bradley Wood Jn

Heaton Lodge Jn

Penistone

Hillhouse East Jn

Lockwood

Bradley Wood Jn

Bradley Jn

Huddersfield

Stalybridge East 
Jn

Huddersfield

Ashton

Bradley Wood Jn

Guide Bridge 
West Jn

Heaton Lodge Jn

Huddersfield

Huddersfield

Huddersfield

Stalybridge East 
Jn

Bradley Jn

Stalybridge East 
Jn

Huddersfield

Stalybridge East 
Jn

Huddersfield

Bradley Jn

P2025/3989375 TRU West | Huddersfield #1 30 Day Blockade | Days 
22 to 28 of 30



***THIS POSSESSION SUPERSEDES P/3989318***


BETWEEN 0001 SAT TO 0025 SUN AND 0825 SUN 
UNTIL 2359 FRI

TRAINS TO BE DIVERTED VIA CALDER VALLEY

NO ACCESS TO HUDDERSFIELD 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE



0620 MTWThF TO 2220 MTWThF

DAILY WORKING TO/FROM POINT OF 
OBSTRUCTION BY PILOT IN OPERATION 
BETWEEN STOCKSMOOR AND LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR 
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5] 
MINUTES BEFORE DEPARTURE OF DOWN TRAIN 
CROSSING AT STOCKSMOOR.



2220 MTWThF TO 0620 TWThF

NORTHERN PENISTONE ROUTE SERVICE TO 
START/TERMINATE AT PENISTONE



***THIS POSSESSION IS SUPERSEDED BY 
P/3989320***

LN854
LN860
LN861
LN862
NW5021
NW7021

33m12ch and 34m20ch

24m55ch and 29m20ch

24m55ch and 29m20ch

15m12ch and 24m65ch

15m12ch and 29m10ch

35m50ch and 40m0ch

33m40ch and 41m8ch

15m12ch and 25m51ch

39m45ch and 40m20ch

8m63ch and 24m50ch

8m41ch and 24m50ch

Structures Examination

ES Duties Only

Major Projects

S&T Points

Mandatory Track Inspection

Mandatory Track Inspection

Major Projects

Technical Inspection

Major Projects

Major Projects

Major Projects

20/09/25

20/09/25

20/09/25

20/09/25

21/09/25

21/09/25

21/09/25

21/09/25

22/09/25

22/09/25

22/09/25

22/09/25

22/09/25

22/09/25

22/09/25

23/09/25

23/09/25

23/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11159733

W2025/10690121

W2025/11189528

W2025/11173968

W2025/11174095

W2025/11254655

W2025/11131744

W2025/11174056

W2025/11178911

W2025/11177484

W2025/11152136

Week 26  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

2200 Tue

2220 Tue

0600 Wed

0620 Wed

2200 Wed

2200 Wed

2220 Wed

0600 Thu

0620 Thu

2200 Thu

2200 Thu

2220 Thu

0600 Fri

0620 Fri

2200 Fri

2200 Fri

2220 Fri

24/09/25

24/09/25

24/09/25

24/09/25

25/09/25

25/09/25

25/09/25

25/09/25

25/09/25

26/09/25

26/09/25

26/09/25

26/09/25

26/09/25

26/09/25

26/09/25

26/09/25

0600 Wed

0620 Wed

2200 Wed

2220 Wed

0600 Thu

0600 Thu

0620 Thu

2200 Thu

2220 Thu

0600 Fri

0600 Fri

0620 Fri

2200 Fri

2220 Fri

2359 Fri

2359 Fri

2359 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

Up Branch Down

Bradley Single

All Lines

All Lines

All Lines

Up Branch Down

Bradley Single

All Lines

All Lines

All Lines

Up Branch Down

Bradley Single

All Lines

All Lines

Heaton Lodge Jn

Penistone

Hillhouse East Jn

Lockwood

Bradley Wood Jn

Heaton Lodge Jn

Penistone

Hillhouse East Jn

Lockwood

Bradley Wood Jn

Heaton Lodge Jn

Penistone

Hillhouse East Jn

Lockwood

Bradley Wood Jn

Heaton Lodge Jn

Penistone

Stalybridge East 
Jn

Huddersfield

Stalybridge East 
Jn

Huddersfield

Bradley Jn

Stalybridge East 
Jn

Huddersfield

Stalybridge East 
Jn

Huddersfield

Bradley Jn

Stalybridge East 
Jn

Huddersfield

Stalybridge East 
Jn

Huddersfield

Bradley Jn

Stalybridge East 
Jn

Huddersfield

P2025/3989375 23/09/25

23/09/25

24/09/25

24/09/25

24/09/25

24/09/25

24/09/25

25/09/25

25/09/25

25/09/25

25/09/25

25/09/25

26/09/25

26/09/25

26/09/25

26/09/25

26/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 26  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0930 Sun

0930 Sun

0930 Sun

0930 Sun

0035 Sun

1600 Sat

21/09/25

21/09/25

21/09/25

21/09/25

22/09/25

22/09/25

1730 Sun

1730 Sun

1730 Sun

1730 Sun

0505 Mon

1000 Mon

Line Blockage
+LOD

Line Blockage
+LOD

Sidings 
Possession

Sidings 
Possession

Possession

Sidings 
Possession

Trafford Park 
Reception 1 & 2

Freightliner Depot 
Line

Freightliner Depot 
Line

Trafford Park 
Sidings

All Lines

Arrival/Departure 
Line

Trafford Park West 
Jn

Trafford Park Sidings

Trafford Park Sidings

Trafford Park Sidings

Birchwood

Windsor Bridge 
South Jn

Trafford Park

Trafford Park 
Sidings

Trafford Park 
Sidings

Trafford Park 
West Jn

Irlam

Deal Street Jn

P2025/3897037

P2025/3923514

P2025/4111742

WORK CONTENT: MANCHESTER DU 
MAINTENANCE COMPLIANCE ACTIVITIES

TPE Liverpool Lime Street - Cleethorpes services will 
start / terminate at Manchester Piccadilly



Work Content

CRSA: PLTR Glazebrook 23m 18ch - 23m 76ch

DM 322y C15

LNWN25-0014

NW6003

NW6003

NW6005

31m62ch and 31m40ch
S&T Work

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

20/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11026714

Week 26  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Down & Up Single

Down Branch

Up Branch

Down Halifax

Up Halifax

Down Main/Down 
Huddersfield
Up 
Huddersfield/Up 
Main
Down L&Y

Up L&Y

Platform 1

Platform 2

Platform 4

Platform 5

Platform 6

Platform 8

Down and Up

Up Stocksmoor 
Loop

Bradley Wood Jn

Greetland Jn

Milner Royd Jn

Copley Hill East Jn

Horbury Jn

Huddersfield

Penistone

Clayton West Jn

Bradley Jn

Dryclough Jn

Greenfield

Hall Royd Jn

Huddersfield

Springwood Jn

Stocksmoor Jn

P2025/3989340 TRU West | Huddersfield Stage 1 Blockade 
(Associated TS11 NE&C)



WHEELS FREE REQUIRED THROUGHOUT



NO ROUTE AVAILABLE ON CALDER VALLEY 
UNTIL 0815 SUNDAY 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE

LN852
LN854
LN858
LN859
LN860
LN861
LN862
NW7009

0m0ch and 0m0ch
Commissioning Work

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10690141

Week 26  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0001 Sun

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

23/09/25

0720 Sun (6 hrs)

0720 Sun (6 hrs)

0720 Sun (6 hrs)

0720 Sun (6 hrs)

0720 Sun (6 hrs)

0720 Sun (6 hrs)

0720 Sun (6 hrs)

0720 Sun (6 hrs)

0500 Tue

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

Possession

All Lines

All Lines

All Lines

Down and Up 
Baguley

All Lines

All Lines

All Lines

Dean Goods

All Lines

Ashton Moss North 
Jn

Moston

Diggle Jn SB

Baguley Fold Jn

Ashburys West Jn

Brewery Jn

Guide Bridge West 
Jn

Network 
Rail/Metrolink 
boundary

Diggle Jn SB

Denton Jn SB 
(DJ)

Manchester 
Victoria East Jn

Miles Platting Jn

Philips Park South
Jn

Philips Park West 
Jn

Stalybridge West 
Jn

Thorpes Bridge Jn

Stalybridge East 
Jn

P2025/3986636

P2025/3930836

Work Requestor: icw TRU West work at Huddersfield. 


Work Description: TS11 WESTCAD updates in 
conjunction with EIS G Commissioning. 



MVM - MVN2 1m 00ch - 3m 0ch 

MPR2 2m 22ch - 3m 0ch 

MVM - MVL2 1m 0ch - 15m 0ch 

PPA1 - PPA2 1m 59ch - 0m 39ch 

PPP1 - PPP2 2m 39ch - 0m 19ch 

AMJ - DJ01 0m 40ch - 4m 40ch 

SAJ 2m 20ch - 0m 75ch 



WHEELS FREE REQUIRED

Work Content

CD: Stalybridge Tunnel 3/B1  8m 244 yds - Brickwork 
Repairs and Waterproofing

NW7021

LN860
NW7021

1m0ch and 15m0ch
Major Projects

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

31/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10690145

Week 26  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0040 Sun

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

21/09/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

0730 Sun

0040 Sun

0040 Sun

0955 Sun

0955 Sun

0955 Sun

0955 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Barrow Hill

Up Main via 
Platform 8

Down Main

Up Heeley loop

Platform 2c

Platform 6

Platform 5

Platform 7

Down Heeley 
Loop

Up Station Siding 
No.1
Up Station Siding 
No.2
Up Bamford Loop

Up West Slow 
Down

Dore Single

Down Hope Valley

Up Hope Valley

Up East Slow 
Down

Platform 1

Down Through

Platform 2

Platform 3

Platform 4

Washer Shunt 
Spur
Platform 8

Tapton Jn

Sheffield North Jn

Sheffield South Jn

Heeley

Sheffield North Jn

Sheffield South Jn

Sheffield North Jn

Bamford

Wincobank Jn

Dore West Jn

Earles Sidings SB

Brightside Jn

Sheffield North Jn

Chesterfield 
South Jn

Dore Station Jn

Heeley

Sheffield South Jn

Sheffield South Jn

Bamford

Brightside Jn

Dore South Jn

Dore Station Jn

Mill Race Jn

Sheffield South Jn

Tapton Jn

P2025/3928793 IMDM SHEFFIELD | CYCLICAL MAINTENANCE | 
SHEFFIELD STATION | UP SIDE 



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 5F82 OVER THE UP MAIN LINE 



BETWEEN 2355 SAT TO 0955 SUN 

PLATFORM 2C TO BE KEPT CLEAR OF STABLED 
UNITS 

PLATFORM 5 TO BE KEPT CLEAR OF STABLED 
UNITS 

PLATFORM 6 TO BE KEPT CLEAR OF STABLED 
UNITS 

PLATFORM 7 TO BE KEPT CLEAR OF STABLED 
UNITS 

PLATFORM 8 TO BE KEPT CLEAR OF STABLED 
UNITS 

UP STATION SIDINGS NO1/N02 TO BE KEPT 
CLEAR OF STABLED UNITS 

THE FOLLOWING PLATFORMS/SIDINGS ARE 
AVAILABLE TO STABLE UNITS: 

PLATFORMS 1, 2, 3 & 4, DOWN THROUGH LINE, 
DOWN STATION SIDING, DOWN SIDINGS, 
CARRIAGE WASH/FISH DOCK/SHUNT SPUR 
SIDINGS 

ACCESS/EGRESS FROM/TO SHEFFIELD FISH 
DOCK/CARRIAGE WASHER/SHUNT SPUR VIA 
PLATFORM 1/DOWN THROUGH LINE 

EMR AND FREIGHT SERVICES DIVERTED VIA 
BARROW HILL 



BETWEEN 0040 SUN TO 0730 SUN 

NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN THE STATION LIMITS BETWEEN 
0040 SUN - 0730 SUN 

NO ACCESS/EGRESS FROM/TO EMR 
ATTERCLIFFE BETWEEN 0040 - 0730 SUN 

NO ACCESS TO PLATFORMS 1 & 2 AT 
CHESTERFIELD 0040-0730 SUN 

NO ACCESS TO/FROM CHESTERFIELD SIDINGS 
0040 - 0730 SUN 



TPE 

1B68 TO BE CANCELLED 



NORTHERN 

2S70 TO TERMINATE AT GRINDLEFORD AND 
SHUNT TO HATHERSAGE.  

2S73 TO START AT HATHERSAGE.

2S72 TO RETIME AFTER THE POSSESSION



EMR 


LN3201
LN736
LN750
LN804
LN806
LN807
LN808
LN868
NW9001

152m20ch and 159m20ch

157m40ch and 159m20ch

157m40ch and 159m10ch

158m20ch and 159m20ch

147m19ch and 162m56ch

147m19ch and 162m56ch

154m45ch and 159m15ch

158m0ch and 159m20ch

158m5ch and 158m60ch

Drainage Work

Welding and Grinding

S&C Tamping

Technical Inspection

URFDO Inspections

Permanent Way Inspection

C2 Rerail - Both Rails

S&T Maintenance

Track Maintenance

21/09/25

18/10/25

18/10/25

18/10/25

18/10/25

18/10/25

18/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11270329

W2025/11234825

W2025/11238945

W2025/11196996

W2025/11196161

W2025/11195527

W2025/11243210

W2025/11196968

W2025/11195529

Week 26  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0730 Sun

0915 Sun

0040 Sat

0040 Sat

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

22/09/25

22/09/25

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0955 Sun

0955 Sun

0550 Mon

0550 Mon

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Up Main

Down Main

Down Main/Down 
Worksop
Up Main/Up 
Worksop
Chesterfield Down
Sidings

Down Sidings

Down Station 
Sidings

Up Main via 
Platform 8

Down Main

All Lines

All Lines

Holmes Jn LC CCTV

Nunnery Main Line 
Jn

Chesterfield

Grindleford SB

Sheffield North Jn

Sheffield North Jn

Sheffield South Jn

Rose Hill

Romiley Jn

Woodburn Jn

Chesterfield 
South Jn

Grindleford SB

Sheffield South Jn

Dore Station Jn

Dore Station Jn

Marple Wharf Jn

New Mills Central

P2025/3928793

P2025/3939565

5C06,5C09 TO RUN BOOKED ROUTE INTO 
SHEFFIELD BETWEEN 0730 SUN AND 0915 SUN



XC

1V48 TO DIVERT VIA BARROW HILL AND 
BEIGHTON JN.  5S36/1S36 TO BE REPLATFORMED

WORK CONTENT:

WORKS DELIVERY MARPLE S&C REBALLAST



V2: Due to redated Huddersfield Blockade Northern 
request to see if this can align with Chapel Milton 10 
day Blockade

NW9007
NW9009

9m78ch and 11m2ch

174m52ch and 178m21ch

In Connection With 
Engineering Work

C75 S&C - Reballasting

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

20/09/25

20/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/11227734

W2025/11227630

Week 26  - Continued

Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

27Week



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0830 Sat

0830 Sat

0830 Sat

0830 Sat

0830 Sat

2100 Sat

2100 Sat

2100 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

27/09/25

29/09/25

27/09/25

29/09/25

29/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

2100 Sat

0540 Mon

2100 Sat

0540 Mon

0540 Mon

1200 Sun

1200 Sun

0040 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0550 Sun

0550 Sun

0610 Sun

0610 Sun

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains
BLOCKED to 
DC and Dual 
Voltage 
Electric 
Trains
BLOCKED to 
DC and Dual 
Voltage 
Electric 
Trains

Line D

Line E

Platforms 12 to 16

Line X

All Sidings

Approach Line

Middle Sidings 
1&2

Down and Up Fast

Lines D,E,X

Line A

Down and Up 
Slow

Lines A,B,C

Platforms 1 to 11

Down and Up 
Primrose Hill

Down and Up 
North 
London/Primrose 
Hill
Up Sidings 1 & 2

Down and Up DC 
Electric

Down and Up NL 
DC Electric

Camden Jn South

Euston

Camden Jn South

Camden Carriage 
Sidings

Euston

Primrose Hill 
Tunnels

Camden Jn

Camden Jn

Primrose Hill 
Tunnels

Camden Jn

Euston

Camden Jn

Camden Jn

Euston

South Hampstead

Camden Jn

Euston

Park Street 
Tunnels

Camden Carriage 
Sidings

Euston

Camden Jn

Euston

Park Street 
Tunnels

Camden Jn

Euston

Primrose Hill Jn

Camden Road 
West Jn

Euston

Camden Jn

Primrose Hill Jn

P2025/4113426 0830 SAT TO 0540 MON

NO ACCESS EUSTON PLATFORMS 12 TO 16.

EUSTON PLATFORMS 12 TO 16 TO BE CLEAR OF 
STABLED TRACTION.

NO ACCESS CAMDEN CARRIAGE SIDINGS.

NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.

STABLED AC TRACTION AT EUSTON MIDDLE 
SIDINGS 1 & 2, CAMDEN CARRIAGE SIDINGS TO 
HAVE PANTOGRAPHS LOWERED.



0830 SAT TO 2100 SAT AND 1200 SUN TO 2105 
SUN

TRAINS BETWEEN EUSTON AND CAMDEN JN TO 
TRAVEL OVER LINES A, B, C AND BE RE-
PLATFORMED AT EUSTON.



2100 SAT TO 0040 SUN AND 0645 SUN TO 1200 
SUN

TRAINS BETWEEN EUSTON AND CAMDEN JN TO 
TRAVEL OVER LINES B & C AND BE RE-
PLATFORMED AT EUSTON.

TRAINS TO TRAVEL OVER SLOW LINES.



0040 SUN TO 0645 SUN

NO ACCESS EUSTON STATION.

NO ACCESS EUSTON UP SIDINGS 1 & 2.



0050 SUN TO 0550 SUN

STABLED AC TRACTION AT EUSTON PLATFORMS
1 TO 11, UP SIDINGS 1 & 2 TO HAVE 
PANTOGRAPHS LOWERED.



0050 SUN TO 0610 SUN

NO ROUTE FOR DC/DUAL VOLATAGE UNITS 
BETWEEN CAMDEN ROAD AND CAMDEN JN / DC 
LINES VIA PRIMROSE HILL.



2105 SUN TO 0540 MON

TRAINS TO TRAVEL OVER SLOW LINES.

TRAINS TO TRAVEL OVER LINES B & C BETWEEN 
EUSTON AND CAMDEN JN AND BE 
REPLATFORMED AT EUSTON.

STABLED AC TRACTION AT CAMDEN CARRIAGE 
SIDINGS TO HAVE PANTOGRAPHS LOWERED.

EA1310
MD101
MD120
MD130
MD136
MD137
MD145

0m0ch and 2m34ch

0m0ch and 4m64ch

0m0ch and 4m64ch

Track Maintenance

Track Maintenance

Preparatory Work

27/09/25

27/09/25

27/09/25

27/09/25

27/09/25

27/09/25

27/09/25

27/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11220418

W2025/11220584

W2025/11081882

Week 27  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0645 Sun

1200 Sun

1200 Sun

2105 Sun

2105 Sun

2105 Sun

2105 Sun

28/09/25

28/09/25

28/09/25

29/09/25

29/09/25

29/09/25

29/09/25

1200 Sun

2105 Sun

2105 Sun

0540 Mon

0540 Mon

0540 Mon

0540 Mon

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains

Line A

Line E

Line D

Line X

Down and Up Fast

Lines D,E,X

Line A

All Sidings

Camden Jn

Camden Jn South

Camden Jn South

West London Jn 
(Willesden)

Camden Jn

Camden Jn

Camden Carriage 
Sidings

Park Street 
Tunnels

Euston

Park Street 
Tunnels

Camden Jn

Euston

Park Street 
Tunnels

Camden Carriage 
Sidings

P2025/4113426 28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 27  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0245 Sat

0245 Sat

0245 Sat

2005 Sat

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0645 Sun

0845 Sun

28/09/25

27/09/25

29/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

29/09/25

29/09/25

0645 Sun

2005 Sat

0500 Mon

0845 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Possession

Down and Up DC 
Electric

Down and Up Fast

Platforms 1 to 4

Down and Up Fast

Up Kings Langley 
Loop

Down and Up 
Slow

Platform 10

Single

Up & Down St. 
Albans

Sidings

Down and Up DC 
Electric

Down and Up Fast

Watford Junction

Watford Junction

Watford Junction

Bourne End Jn 
(Hertfordshire)

Kings Langley

Bourne End Jn 
(Hertfordshire)

Watford Junction

Watford South Jn

Watford Junction 
(Platform 11)

Watford Yard

Watford Junction

Watford Junction

North Wembley

North Wembley 
Jn

Watford Junction

North Wembley 
Jn

Kings Langley

North Wembley 
Jn

Watford Junction

Watford Junction 
(Platform 11)

St. Albans Abbey

Watford Yard

Harrow and 
Wealdstone

North Wembley 
Jn

P2025/4085353 0245 SAT TO 0055 SUN AND 0645 SUN TO 0500 
MON

TRAINS TO TRAVEL OVER SLOW LINES.

NO ACCESS WATFORD JN PLATFORM 6.



0245 SAT TO 0500 MON

AVANTI TO TRAVEL OVER THE SLOW LINES 
BETWEEN WILLESDEN NORTH JN AND WATFORD
NORTH JN 5TPH.

WMT TO TRAVEL OVER THE SLOW LINES 
BETWEEN WILLESDEN NORTH JN AND WATFORD
NORTH JN 4TPH.

FREIGHT TO TRAVEL OVER SLOW LINES 1 TPH.

SLEEPER TO TRAVEL OVER SLOW LINES.

GTR SERVICES TO START TERMINATE 
SHEPARDâ€™S BUSH DUE TO CAPACITY 
ISSUES BETWEEN WEMBLEY AND WATFORD ON 
THE SLOW LINES.

AT PEAK TIMES THERE WILL BE LIMITED 
CAPACITY, FREIGHT ARE ADVISED TO DIVERT:

FELIXSTOWE FREIGHT TO DIVERT VIA CROSS 
COUNTRY.

THAMES FREIGHT TO DIVERT VIA ECML OR MML.
SOUTH AND SOUTH/WEST FREIGHT TO DIVERT 
VIA OXFORD AND BANBURY.

NO ACCESS DC LINES AT WATFORD JN.

ARL TO STABLE WATFORD JUNCTION 
PLATFORMS 1 TO 4.



0245 SAT TO 0645 SUN

LUL TO START/TERMINATE STONEBRIDGE PARK.
ARL TO START/TERMINATE WILLESDEN LOW 
LEVEL.



2005 SAT TO 0845 SUN

NO ACCESS WATFORD JN PLATFORM 7.



0055 SUN TO 0645 SUN

NO ACCESS WATFORD JUNCTION PLATFORM 8, 9
& 10, YARD AND STONE TERMINAL.

ST. ALBANS ABBEY UNIT TO STABLE AT 
WATFORD JUNCTION PLATFORM 11 AT END OF 
SERVICE.

STABLED AC TRACTION AT WATFORD YARD AND 
WATFORD JUNCTION PLATFORM 11 TO HAVE 
PANTOGRAPHS LOWERED.

NO ACCESS HEMEL BOXMOOR SIDINGS.



0645 SUN TO 0500 MON

ARL TO START/TERMINATE WILLESDEN LOW 
LEVEL.

MD101
MD120
MD130

10m18ch and 17m58ch

10m18ch and 17m23ch

C13 Resleeper Reballast 
Form - Trax

C13 Resleeper Reballast 
Form - Trax

27/09/25

27/09/25

27/09/25

27/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11152379

W2025/11152419

Week 27  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

1630 Sat

2005 Sat

0120 Sun

0120 Sun

0845 Sun

1200 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

27/09/25

28/09/25

28/09/25

28/09/25

28/09/25

29/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

2005 Sat (29 hrs)

0845 Sun

0645 Sun

0645 Sun

1200 Sun

0600 Mon

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Down and Up Fast

Down and Up Fast

Down and Up 
Slow

Up & Down Relief

Down and Up Fast

Down and Up Fast

North London 
Incline

Up North London 
Reversible
Down North 
London Relief
Silo Curve

Down and Up 
North London

Up North 
London/Down 
North London 
(Westbound)
Up North 
London/Down 
North London 
(Eastbound)

Drayton Road 
Junction

Drayton Road 
Junction

Drayton Road 
Junction

Tring

Drayton Road 
Junction

Drayton Road 
Junction

Copenhagen Jn

Caledonian Road 
and Barnsbury

Cedar Jn

Camden Road West 
Jn

Caledonian Road 
and Barnsbury

Ledburn Jn

Bourne End Jn 
(Hertfordshire) 
(inc.)
Bourne End Jn 
(Hertfordshire) 
(inc.)
Tring

Bourne End Jn 
(Hertfordshire)

Ledburn Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Cedar Jn

Gospel Oak

Primrose Hill 
(closed) site of

P2025/3925810

P2025/4088053

1630 SAT TO 0120 SUN AND 0645 SUN TO 0600 
MON

TRAINS TO TRAVEL OVER THE SLOW LINES.

AWC 5tph, WMT 4tph, Freight 1 tph.



0120 SUN TO 0645 SUN 

NO ACCESS TRING SIDINGS

MD101

EA1310
EA1320
LN115
MD145
SO400

37m0ch and 37m67ch

25m20ch and 25m70ch

25m35ch and 36m20ch

25m20ch and 25m69ch

37m0ch and 37m67ch

37m72ch and 44m0ch

25m40ch and 28m10ch

4m5ch and 5m10ch

1m2ch and 3m70ch

Patrolling 

P & D Maintenance

OHL Inspection

Patrolling 

URFDO Inspections

C14 Rerail Resleep Reball 
Form - Trax

P & D Maintenance

S&T Maintenance

Patrolling 

27/09/25

27/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10986727

W2025/11030139

W2025/10954168

W2025/11098558

W2025/11212188

W2025/11081695

W2025/11211744

W2025/10812574

W2025/10772871

Week 27  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Southwest

Down and Up 
Goods

Down and Up 
Poplar

Platform 3

Down and Up T&H

Up 
Richmond/Up/Up 
North London
Down and Up City 
Line

Down and Up New
Line

Down North 
London/Down/Dow
n Richmond
Down and Up 
High Level

Down and Up Kew
Branch

Reversing Siding

Willesden 
Turnback Siding

Acton Canal Wharf 
Jn

Acton Canal Wharf 
Jn

Acton East

Gospel Oak

Junction Road Jn

Kentish Town West

Harlesden Jn

Willesden Suburban 
Jn

Gunnersbury Jn

Willesden High Level
Jn

Kew East Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Canal 
Wharf Jn

Acton Wells Jn

Gospel Oak

Gospel Oak Jn

Gunnersbury Jn

Kensal Green Jn

Kentish Town 
West

Mitre Bridge Jn

South Acton Jn

Kensal Green Jn

P2025/3943179 NO TRAINS TO BE STABLED IN THE REVERSING 
SIDING AT KENSAL GREEN 



NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
GOSPEL OAK 



ARL ECS MOVES CAN BE HELD AT WM672 



ACTON CANAL WHARF SIGNAL BOX TO BE OPEN 
UNTIL 0810 SUN



NLL CYCLIC TYPE 11 ROTR

NLL CYCLIC TYPE 8/9 ROTR  



THIS IS AN ANGLIA POSSESSION THAT IMPACTS 
ON WESTERN / MIDLAND

EA1310
EA1330
EA1360
EA1370
GW130
MD150
MD155
MD160
MD167
SW240

0m5ch and 2m70ch

0m15ch and 2m70ch

1m57ch and 0m45ch

1m57ch and 0m45ch

1m1ch and 1m40ch

1m57ch and 0m45ch

1m57ch and 2m55ch

1m60ch and 4m30ch

1m57ch and 0m45ch

0m5ch and 2m70ch

4m64ch and 0m4ch

1m1ch and 1m40ch

0m15ch and 2m70ch

Track Maintenance

Off Track Work

Track Maintenance

URFDO Inspections

URFDO Inspections

Welding and Grinding

Patrolling 

Drainage Inspection

Off Track Work

Track Maintenance

P & D Maintenance

Track Maintenance

URFDO Inspections

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11015634

W2025/11019130

W2026/10770029

W2026/10769871

W2026/10770097

W2026/10769968

W2026/10770093

W2026/10812784

W2026/10770085

W2025/11004143

W2026/10770042

W2026/10770130

W2025/11018504

Week 27  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0020 Sat

0020 Sat

0020 Sat

0020 Sat

0020 Sat

0110 Sat

0110 Sat

0110 Sat

29/09/25

29/09/25

29/09/25

29/09/25

29/09/25

29/09/25

29/09/25

29/09/25

29/09/25

29/09/25

29/09/25

29/09/25

29/09/25

29/09/25

29/09/25

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reversing Sidings

Willesden 
Turnback Siding

Down and Up

All Lines

Down and Up 
Camp Hill

Down and Up 
Lifford Curve

Droitwich 
Single/Stoke 
Works Single
All Lines

All Lines

Up & Down 
Cotswold Single 
Line
Down and Up 
Through Sidings

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Redditch

Kings Norton

Lifford West Jn

Droitwich Spa

Route Boundary 
Western/LNW(S) 
Route
Shrub Hill Jn

Norton Jn

Worcester Tunnel Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

Barnt Green Jn

Bordesley Jn

Lifford East Jn

Stoke Works Jn

University

Abbotswood Jn

Pershore

Wylds Lane Jn

P2025/3943749

P2025/3908568

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO BE STABLED IN THE REVERSING 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9

Work Content:  DU OLE Works Kings Norton and 
Cross City South, S&C Worcester Shrub Hill 42a and 
53b Pts



All other works to fit around the Major Section 7 Items 
PLTR Wadborough, PLTR Barnt Green Drainage, 
S&C works, OLE Works



TRAINS TO BE DIVERTED



CROSS CITY SOUTH SERVICES TO BE REPLACED
BY RAIL REPLACEMENT BUS SERVICE

EA1310
MD150
MD155
MD160

MD306
MD310
MD570
MD580
MD900

1m57ch and 0m45ch

1m57ch and 0m45ch

1m57ch and 0m45ch

1m57ch and 0m45ch

4m67ch and 0m45ch

Welding and Grinding

Off Track Work

Track Maintenance

URFDO Inspections

S&T Maintenance

29/09/25

29/09/25

29/09/25

29/09/25

29/09/25

29/09/25

29/09/25

27/09/25

27/09/25

27/09/25

27/09/25

27/09/25

27/09/25

27/09/25

27/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10769974

W2025/10770110

W2025/10770139

W2025/10770120

W2025/10770068

Week 27  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

0600 Sun

29/09/25

29/09/25

29/09/25

29/09/25

29/09/25

29/09/25

29/09/25

29/09/25

29/09/25

29/09/25

29/09/25

29/09/25

29/09/25

29/09/25

29/09/25

29/09/25

28/09/25

0440 Mon

0440 Mon

0440 Mon

0040 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0040 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0815 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single Cowley

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

All Lines

Somerton LC (R/G-
X) (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Hagley

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

Hartlebury

P2025/3928422

P2025/4010494

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 2 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

MD430

67m15ch and 68m43ch

64m0ch and 64m60ch

64m12ch and 66m37ch

63m15ch and 69m15ch

63m39ch and 64m0ch

134m58ch and 135m40ch

Preparatory Work

S&T Maintenance

Welding and Grinding

P-Way Maintenance

Point Heater Maintenance

Patrolling 

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

29/09/25

29/09/25

29/09/25

29/09/25

28/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11223667

W2025/11126122

W2025/11202049

W2025/11197176

W2025/11201730

W2025/10787124

Week 27  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0600 Sun

0600 Sun

0600 Sun

0600 Sun

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

0140 Fri

0140 Fri

0140 Fri

0001 Sat

2300 Wed

2300 Thu

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

03/10/25

03/10/25

03/10/25

03/04/26

02/10/25

03/10/25

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0400 Fri

0400 Fri

0400 Fri

2359 Fri

0001 Thu

0400 Fri

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)+Deto
nators

All Lines

Down Goods Loop

All Lines

All Lines

Castle Bromwich 
Curve/Down and 
Up Sutton Park
All Lines

All

All Lines

All Lines

Down & Up Water 
Orton Curve

Platforms 1 2 3

Single

All Lines

Up & Down 
Aylesbury Siding

Down Main

Down and Up 
Main and Down 
Goods Loop

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

Lye

Sutton Park No 1 GF

Landor Street Jn

Whitacre Jn

St. Andrews Jn

Water Orton East Jn

Park Lane Jn (West 
Midlands)

Aylesbury

Aylesbury

Aylesbury Vale 
Parkway

Quainton Road

Wylds Lane Jn

Malvern Wells Single
line

Hagley

Stourbridge Jn

Stourbridge North 
Jn

Castle Bromwich 
Jn

Kingsbury Jn

Landor Street Jn

Stockingford 
Station, former 
site of
Water Orton West
Jn

Aylesbury

Little Kimble

Stoke Mandeville

Claydon L&NE 
JCN SB 
(43m05ch)

Norton Jn

Newland East LC 
and SB

P2025/4013671

P2025/4110078

P2025/4117013

P2025/4070763

P2025/3996423

P2025/3996503

MD430
MD435
MD450

MD501
MD545
MD555
MD560
MD565
MD570

MD712
MD720
MD726

MD726

MD900

MD940

140m75ch and 141m7ch

142m20ch and 142m60ch

43m5ch and 43m61ch

117m46ch and 120m4ch

126m21ch and 130m19ch

Patrolling 

Patrolling 

Unload Materials

Patrolling 

Patrolling 

28/09/25

28/09/25

28/09/25

28/09/25

27/09/25

27/09/25

27/09/25

27/09/25

27/09/25

27/09/25

03/10/25

03/10/25

03/10/25

29/03/25

01/10/25

02/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10787367

W2025/10787051

W2025/10957991

W2025/10791866

W2025/10792047

Week 27  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0030 Sat

0030 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0725 Sun

2355 Sat

2355 Sat

0150 Sat

0055 Sat

0055 Sat

28/09/25

29/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

29/09/25

28/09/25

28/09/25

29/09/25

29/09/25

29/09/25

0040 Sun

1000 Mon

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0440 Mon

1055 Sun

1055 Sun

0435 Mon

0500 Mon

0500 Mon

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Arrival/Departure 
Line
Run Round Sdg

Neck

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Down Passenger 
Loop

Up Main

Down Main

Down Main

Up Main

Down and Up 
Wrexham

Down and Up 
West Kirby

Windsor Bridge 
South Jn

Windsor Bridge 
South Jn

Ordsall Lane Jn

Windsor Bridge 
South Jn

Eccles

Clifton

Deal Street Jn

Walkden

Windsor Bridge 
South Jn

Rhyl

Rhyl

Llandudno Jn

Upton

West Kirby

Deal Street Jn

Deal Street Jn

Deal Street Jn

Manchester 
Victoria West Jn

Ordsall Lane Jn

Water Street Jn

Windsor Bridge 
North Jn

Deal Street Jn

Rhyl

Saltney Jn

Rhyl

Bidston Dee Jn

Hamilton Square 
Jn

P2025/3924054

P2025/3929282

P2025/3931355

P2025/3925908

WORK CONTENT

CD Enhancements: Salford Central Turnback

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN CHESTER AND 
LLANDUDNO JUNCTION.

POSSESSION TO BE READ IN CONJUNCTION 
WITH P3931355

work content: heavy maintenance

AMENDED TRAIN WORKING, WITH 
REPLACEMENT ROAD TRANSPORT BETWEEN 
RHYL AND LLANDUDNO JUNCTION.

FREIGHT TO BE RETIMED OR SENT VIA ROAD.



Work Content: Construction Services Llysfaen, 
Pensan bridge 213m 20ch (Over Abergele station) & 
Penmaenrhos Tunnel 217m 40ch

Work Content

CRSA: PLTR Birkenhead Nth 4m 7ch - 4m 21ch

DM 322y C11

NW2015
NW6001
NW6004
NW6005
NW6007
NW6009

NW3001

NW3001

NW3007
NW8011
NW8013

0m60ch and 1m44ch

0m58ch and 1m46ch

190m49ch and 2m6ch

1m66ch and 1m76ch

Track Works

In Connection With 
Engineering Work

Platform Enhancements

In Connection With 
Engineering Work

27/09/25

27/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

27/09/25

27/09/25

27/09/25

27/09/25

27/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11195185

W2025/11233631

W2025/11233229

W2025/11233584

Week 27  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

2300 Sun

2300 Sun

2300 Sun

2345 Sun

2345 Sun

29/09/25

29/09/25

29/09/25

29/09/25

29/09/25

0520 Mon

0520 Mon

0520 Mon

0510 Mon

0510 Mon

Possession

Possession

Line Blockage
(Between 
Trains)+Deto
nators

Possession

Possession

Platform 1

All Lines

Platform 3

All Lines

All Lines

Carlisle North Jn

Carlisle North Jn

Carlisle North Jn

Blackpool South

Blackpool North

Carlisle South Jn

Dalston (Cumbria)

Carlisle South Jn

Kirkham North Jn

Preston Fylde Jn

P2025/4147010

P2025/3897025

New Sun/Mon EAS times to be published (0520 finish) 
every odd week Dalston - Carlisle South (Starting 
Wk45). Additional access times already agreed due to 
no Dalston tanks running and awaiting publication in 
the EAS - Weaves to be planned locally with Carlisle 
Signaller/SSM (Only 1 through platform to be blocked 
at any one time â€“ 2 through platforms to remain 
open)

SERVICES TO START / TERMINATE AT PRESTON.


RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN BLACKPOOL AND PRESTON


1 week in 6 cyclic maintenance opportunity.



L&C DU: HEAVY MAINTENANCE

NW4001
NW4025
NW4033

NW4005
NW4007

20m68ch and 0m16ch
Track Maintenance

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11230880

Week 27  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0825 Sun

29/09/25

29/09/25

29/09/25

29/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

0515 Mon

0515 Mon

0515 Mon

0515 Mon

0825 Sun

1625 Sun

0825 Sun

0825 Sun

1625 Sun

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Bradley Single

All Lines

All Lines

Huddersfield 
Siding No 1

All Lines

All Lines

All Lines

All Lines

All Lines

Bradley Wood Jn

Penistone

Heaton Lodge Jn

Huddersfield

Stalybridge East Jn

Dewsbury East Jn

Stalybridge West Jn

Copley Hill East Jn

Dewsbury

Bradley Jn

Huddersfield

Stalybridge East 
Jn

Huddersfield

Ashton

Bradley Wood Jn

Guide Bridge 
West Jn

Heaton Lodge Jn

Heaton Lodge Jn

P2025/3989320 TRU West | Huddersfield #1 30 Day Blockade | Days 
29 and 30 Includes Eye Of Needle 16hr Sunday



***THIS POSSESSION SUPERSEDES P/3989375***


BETWEEN 0001 SAT AND 0025 SUN AND 1625 SUN
TO 0515 MON

TRAINS TO BE DIVERTED VIA CALDER VALLEY

NO ACCESS TO HUDDERSFIELD

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE

PENISTONE ROUTE SERVICES TO 
START/TERMINATE AT PENISTONE



0825 SUN TO 1625 SUN

NO ROUTE THROUGH MIRFIELD.

NOMINATED SERVICES DIVERTED VIA HOPE 
VALLEY

ACCESS AVAILABLE TO DEWSBURY FROM THE 
EAST ONLY

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE 

GRAND CENTRAL TO START/TERMINATE AT 
HALIFAX DIVERTING VIA BRAMLEY

PENISTONE ROUTE SERVICES TO 
START/TERMINATE AT PENISTONE



50MPH TEMPORARY SPEED REQUIRED ON THE 
DOWN MAIN/ DOWN HUDDERSFIELD 25M 75CH 
TO 26M 70CH BETWEEN 0515 MON 29/09/2025 TO 
0515 MON 06/10/2025. TSR 2025/216784



50MPH TEMPORARY SPEED REQUIRED ON THE 
UP HUDDERSFIELD 26M 70CH TO 25M 75CH 
BETWEEN 0515 MON 29/09/2025 TO 0515 MON 
06/10/2025. TSR 2025/216785



50MPH TEMPORARY SPEED REQUIRED ON THE 
DOWN HUDDERSFIELD 14M 64CH TO 14M 71CH 
BETWEEN 0515 MON 29/09/2025 TO 0515 MON 
06/10/2025. TSR 2025/219021



50MPH TEMPORARY SPEED REQUIRED ON THE 
UP HUDDERSFIELD 14M 71CH TO 14M 64CH 
BETWEEN 0515 MON 29/09/2025 TO 0515 MON 
06/10/2025. TSR 2025/219022

LN854
LN860
LN861
LN862
NW5021
NW7021

8m41ch and 24m50ch

15m12ch and 25m51ch

15m12ch and 25m51ch

39m45ch and 40m25ch

12m70ch and 29m10ch

24m55ch and 29m20ch

25m53ch and 26m50ch

33m40ch and 41m8ch

35m50ch and 40m0ch

24m55ch and 29m20ch

Major Projects

S&T Points

Technical Inspection

Major Projects

Mandatory Track Inspection

ES Duties Only

Track Maintenance

Major Projects

Mandatory Track Inspection

Major Projects

27/09/25

27/09/25

27/09/25

27/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11152137

W2025/11175346

W2025/11175487

W2025/11218838

W2025/11175216

W2025/10690147

W2025/11180997

W2025/11131745

W2025/11252887

W2025/11189751

Week 27  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0930 Sun

0930 Sun

0930 Sun

0930 Sun

0035 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0200 Sun

0730 Sun

1600 Sat

28/09/25

28/09/25

28/09/25

28/09/25

29/09/25

28/09/25

28/09/25

28/09/25

28/09/25

29/09/25

28/09/25

28/09/25

29/09/25

29/09/25

1730 Sun

1730 Sun

1730 Sun

1730 Sun

0505 Mon

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0500 Mon

0730 Sun

0600 Sun

0500 Mon

1000 Mon

Line Blockage
+LOD

Line Blockage
+LOD

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Trafford Park 
Reception 1 & 2

Freightliner Depot 
Line

Freightliner Depot 
Line

Trafford Park 
Sidings

All Lines

Down and Up 
Main/Cheshire/Hun
ts Cross Chord
Up & Down 
Electric

Down and Up 
Southport

Down and Up 
Ormskirk

All Lines

Down and Up 
Headbolt/Headbolt
Single
Kirkdale 
Maintenance 
Depot
Down and Up 
Ormskirk

Arrival/Departure 
Line

Trafford Park West 
Jn

Trafford Park Sidings

Trafford Park Sidings

Trafford Park Sidings

Birchwood

Allerton Jn

Hunts Cross West Jn

Southport

Ormskirk

Rice Lane

Headbolt Lane

Kirkdale North Jn

Walton Jn

Windsor Bridge 
South Jn

Trafford Park

Trafford Park 
Sidings

Trafford Park 
Sidings

Trafford Park 
West Jn

Irlam

Hough Green

Hunts Cross

Hunts Cross West
Jn

Sandhills Jn

Walton Jn

Walton Jn

Kirkdale South Jn

Sandhills Jn

Deal Street Jn

P2025/3896978

P2025/3923515

P2025/3925867

P2025/4111712

WORK CONTENT: MANCHESTER DU 
MAINTENANCE COMPLIANCE ACTIVITIES

TPE Liverpool Lime Street - Cleethorpes services will 
start / terminate at Manchester Piccadilly



Work Content

CRSA: PLTR Glazebrook 23m 18ch - 23m 76ch

DM 322y C15

Work Content

Liv DU: S&C Tamping Kirkdale

LNWN25-0014

NW6003

NW6003

NW6003
NW8001
NW8005
NW8009

NW6005

31m62ch and 31m40ch

14m8ch and 16m16ch

3m37ch and 4m60ch

1m45ch and 5m50ch

0m2ch and 5m55ch

34m60ch and 33m20ch

S&T Work

Third Rail Work

Third Rail Work

Preparatory Work

Preparatory Work

S&C Tamping

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

27/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11026575

W2025/11232061

W2025/11232066

W2025/11234873

W2025/11234905

W2025/11164078

Week 27  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0020 Sun

0020 Sun

0020 Sun

29/09/25

29/09/25

29/09/25

0550 Mon

0550 Mon

0550 Mon

Possession

Possession

Possession

All Lines

Up Relief Siding

All Lines

Rose Hill

New Mills Central

Romiley Jn

Marple Wharf Jn

New Mills Central

New Mills South 
Jn

P2025/3939538 WORK CONTENT:

WORKS DELIVERY MARPLE S&C REBALLAST

NW9007
NW9009

176m40ch and 178m21ch

172m50ch and 175m3ch

173m15ch and 173m45ch

9m78ch and 11m2ch

Follow Up Tamping

S&T Work

S&C Tamping

In Connection With 
Engineering Work

28/09/25

28/09/25

28/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11227834

W2025/11098012

W2025/11181119

W2025/11227774

Week 27  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

2355 Sat

2355 Sat

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0150 Sun

0150 Sun

0150 Sun

1200 Sun

1900 Sun

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

06/10/25

0140 Sun (29 hrs)

0140 Sun

0845 Sun

1200 Sun

1900 Sun

1900 Sun

1900 Sun

0845 Sun

1815 Sun

1815 Sun

1815 Sun

1900 Sun

0410 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Possession

Down and Up 
Northampton

Up & Down Slow

Down and Up Fast
/ Main

Down and Up 
Slow/Northampton

Northampton Bays
4 & 5

Reception Line

Down Goods Loop

Up & Down Slow

Down and Up 
Main

Kings Heath 
Depot
River Sidings

Up Sidings

Down Platform 
Loop

Down and Up 
Northampton

Down and Up 
Northampton

Daventry North Jn

Mill Lane Jn 
(Northampton)

Blisworth

Daventry North Jn

Northampton

Mill Lane Jn 
(Northampton)

Mill Lane Jn 
(Northampton)

Long Buckby Wharf 
OHNS

Northampton

Mill Lane Jn 
(Northampton)

Northampton North 
Jn

Daventry North Jn

Northampton South 
Jn

Northampton 
North Jn

Northampton 
North Jn

Milton Keynes 
North Jn

Northampton

Northampton 
North Jn

Northampton 
South Jn

Blisworth

Northampton

Northampton 
North Jn

Northampton 
South Jn

Hanslope North 
Jn

Hanslope North 
Jn

P2025/3919901 2355 SAT TO 0140 SUN AND 0845 SUN TO 0410 
MON

TRAINS TO TRAVEL VIA WEEDON.



0140 SUN TO 1900 SUN

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN MILTON KEYNES CENTRAL 
AND RUGBY VIA NORTHAMPTON.

NO ACCESS NORTHAMPTON STATION, RIVER 
SIDINGS, KINGS HEATH DEPOT, CASTLE YARD 
AND NORTHAMPTON UP SIDINGS.

WMT LAST SERVICE TO TERMINATE IN 
NORTHAMPTON PLATFORM 3 AND FORM THE 
FIRST SERVICE FROM NORTHAMPTON.

NORTHAMPTON PLATFORM 3, BAYS 4 & 5, MK 
PLATFORM 2 AVAILABLE FOR WMT STABLING.

ECS STABLED IN PLATFORM 3 TO LOWER 
PANTOGRAPH, DRIVER TO INFORM SIGNALLER 
WHEN COMPLETED.



0140 SUN TO 1200 SUN

NO ACCESS WOLVERTON RAIL CARE SIDINGS.

STABLED AC TRACTION AT WOLVERTON RAIL 
CARE SIDINGS TO HAVE PANTOGRAPHS 
LOWERED.



0150 SUN TO 1815 SUN

STABLED AC TRACTION AT NORTHAMPTON 
STATION, RIVER SIDINGS, KINGS HEATH DEPOT 
AND NORTHAMPTON UP SIDINGS TO HAVE 
PANTOGRAPHS LOWERED.



0825 SUN TO 1900 SUN

ACCESS DAVENTRY IRFT FROM RUGBY 
DIRECTION ONLY. SOUTHBOUND SERVICES TO 
RUN TO RUGBY AND RUN ROUND.

MD101
MD105

54m56ch and 65m47ch

56m20ch and 56m70ch

54m60ch and 65m40ch

65m0ch and 67m40ch

54m56ch and 61m5ch

56m20ch and 56m70ch

56m20ch and 56m70ch

61m0ch and 62m53ch

65m0ch and 67m5ch

65m0ch and 67m40ch

65m0ch and 67m40ch

54m60ch and 65m20ch

C11 Rerail Resleeper 
Reballast - Trax

Patrolling 

OHL Inspection

Track Maintenance

Load / Unload Other Materials

Track Maintenance

S&T Work

Follow-Up Work

P & D Maintenance

S&T Work

OHL Work

Patrolling 

04/10/25

04/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

28Week

W2025/11163358

W2025/11087436

W2025/10954390

W2025/11259991

W2025/11170033

W2025/11215670

W2025/11215808

W2025/11227173

W2025/11215789

W2025/11215881

W2025/11217953

W2025/11043615



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

06/10/25

06/10/25

06/10/25

06/10/25

06/10/25

06/10/25

06/10/25

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Platform 3

Down and Up T&H

Down and Up City 
Line

Down and Up New
Line

Down and Up 
North London

Down and Up 
High Level

Reversing Siding

Willesden 
Turnback Siding

Down and Up

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reversing Siding

Willesden 
Turnback Siding

Down and Up

Gospel Oak

Junction Road Jn

Harlesden Jn

Willesden Suburban 
Jn

Acton Wells Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Gospel Oak

Gospel Oak Jn

Kensal Green Jn

Kentish Town 
West

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

P2025/3943457

P2025/3943693

NO TRAINS TO BE STABLED IN THE REVERSING 
SIDING AT KENSAL GREEN 



NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
GOSPEL OAK 



ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 8/9 ROTR

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO BE STABLED IN THE REVERSING 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9

EA1310
EA1370
MD150
MD155
MD160

EA1310
MD150
MD155
MD160

1m57ch and 0m45ch

1m57ch and 0m45ch

1m57ch and 0m45ch

1m57ch and 2m55ch

1m57ch and 0m45ch

4m64ch and 0m4ch

1m40ch and 5m0ch

1m1ch and 1m40ch

0m47ch and 0m45ch

1m1ch and 1m40ch

4m67ch and 0m45ch

1m57ch and 0m45ch

1m57ch and 0m45ch

1m57ch and 0m45ch

1m57ch and 0m45ch

Off Track Work

Track Maintenance

URFDO Inspections

Patrolling 

Welding and Grinding

P & D Maintenance

Structures Examination

URFDO Inspections

Tamping

Track Maintenance

S&T Maintenance

Off Track Work

Remove Rail Defects

URFDO Inspections

Welding and Grinding

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

06/10/25

06/10/25

06/10/25

06/10/25

06/10/25

06/10/25

06/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10871794

W2025/10871706

W2025/10871718

W2025/10871759

W2025/10871799

W2025/10871726

W2025/11046872

W2025/10871811

W2025/11188849

W2025/10871809

W2025/10871773

W2025/10871844

W2025/10871893

W2025/10871848

W2025/10871830

Week 28  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

1300 Sat

1300 Sat

0001 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

06/10/25

06/10/25

06/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

0500 Mon

0500 Mon

0500 Mon

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up & Down Acton 
Branch

Down and Up 
Goods

Down and Up 
Gloucester

All Lines

All Lines

All Lines

Up & Down 
Cotswold Single 
Line
Droitwich 
Single/Stoke 
Works Single
Down and Up 
Through Sidings

Willesden Jn

Acton Canal Wharf 
Jn

Route Boundary 
Western/LNW(S) 
Route
Shrub Hill Jn

Redditch

Route Boundary 
Western/LNW(S) 
Route
Norton Jn

Droitwich Spa

Worcester Tunnel Jn

Acton Canal 
Wharf Jn

Neasden Jn

Abbotswood Jn

Abbotswood Jn

Barnt Green Jn

Kings Norton

Pershore

Stoke Works Jn

Wylds Lane Jn

P2025/4143417

P2025/3908649 Work Content: Drainage at Defford



CROSS CITY SOUTH SERVICES TO BE REPLACED
BY RAIL REPLACEMENT BUS SERVICE



CROSS COUNTRY TO SHUNT AT ABBOTSWOOD 
JN

EA1360
MD170

MD306
MD310
MD900

8m35ch and 8m72ch

130m20ch and 130m25ch

57m33ch and 67m55ch

Structures Work

In Connection With 
Engineering Work

Track Maintenance

04/10/25

04/10/25

04/10/25

04/10/25

04/10/25

04/10/25

04/10/25

04/10/25

04/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11218554

W2025/10792428

W2025/10792299

Week 28  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

06/10/25

06/10/25

06/10/25

06/10/25

06/10/25

06/10/25

06/10/25

06/10/25

06/10/25

06/10/25

06/10/25

06/10/25

06/10/25

06/10/25

06/10/25

06/10/25

06/10/25

06/10/25

0440 Mon

0440 Mon

0440 Mon

0040 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0040 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

No. 2 Reception

Down Oxford 
Sidings 1, 2, 3, 
Headshunt
Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (R/G-
X) (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Hinksey North

Oxford

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Appleford LC

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey South

Oxford

Hinksey North

Oxford

Oxford North Jn

P2025/3926733 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW260
GW277
GW310
MD401
MD736

63m13ch and 63m78ch

63m27ch and 63m72ch

60m39ch and 62m75ch

64m0ch and 64m60ch

68m39ch and 75m30ch

Welding and Grinding

S&T Work

Rail Testing and Lubrication

S&T Maintenance

P-Way Maintenance

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

06/10/25

06/10/25

06/10/25

06/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11226068

W2025/11126739

W2025/11226428

W2025/11126629

W2025/11217032

Week 28  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0040 Mon

0040 Mon

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

0140 Fri

0140 Fri

0140 Fri

0001 Sat

06/10/25

06/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

10/10/25

10/10/25

10/10/25

03/04/26

0440 Mon

0440 Mon

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0400 Fri

0400 Fri

0400 Fri

2359 Fri

Sidings 
Possession

Sidings 
Possession 
(Partial)
Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

Up Oxford 
Headshunt

Up Oxford Sidings
1, 2, 3, 4 & 5

All Lines

All Lines

Down Goods Loop

All Lines

All Lines

Castle Bromwich 
Curve/Down and 
Up Sutton Park
All Lines

All

All Lines

All Lines

Down & Up Water 
Orton Curve

Platforms 1 2 3

Single

All Lines

Up & Down 
Aylesbury Siding

Oxford

Hagley

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

Lye

Sutton Park No 1 GF

Landor Street Jn

Whitacre Jn

St. Andrews Jn

Water Orton East Jn

Park Lane Jn (West 
Midlands)

Aylesbury

Aylesbury

Aylesbury Vale 
Parkway

Quainton Road

Oxford

Hartlebury

Hagley

Stourbridge Jn

Stourbridge North 
Jn

Castle Bromwich 
Jn

Kingsbury Jn

Landor Street Jn

Stockingford 
Station, former 
site of
Water Orton West
Jn

Aylesbury

Little Kimble

Stoke Mandeville

Claydon L&NE 
JCN SB 
(43m05ch)

P2025/3926733

P2025/4010540

P2025/4013672

P2025/4110044

P2025/4117021

P2025/4070763

MD430

MD430
MD435
MD450

MD501
MD545
MD555
MD560
MD565
MD570

MD712
MD720
MD726

MD726

134m58ch and 135m40ch

142m20ch and 142m60ch

140m75ch and 141m7ch

43m5ch and 43m61ch

Patrolling 

Patrolling 

Patrolling 

Unload Materials

06/10/25

06/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

04/10/25

04/10/25

04/10/25

04/10/25

04/10/25

04/10/25

10/10/25

10/10/25

10/10/25

29/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/10787125

W2025/10787081

W2025/10787368

W2025/10957991

Week 28  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0030 Sat

0030 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0725 Sun

2355 Sat

2355 Sat

0150 Sat

05/10/25

06/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

06/10/25

05/10/25

05/10/25

06/10/25

0040 Sun

1000 Mon

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0440 Mon

1055 Sun

1055 Sun

0435 Mon

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Arrival/Departure 
Line
Run Round Sdg

Neck

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Down Passenger 
Loop

Up Main

Down Main

Down Main

Up Main

Windsor Bridge 
South Jn

Windsor Bridge 
South Jn

Ordsall Lane Jn

Windsor Bridge 
South Jn

Eccles

Clifton

Deal Street Jn

Walkden

Windsor Bridge 
South Jn

Rhyl

Rhyl

Llandudno Jn

Deal Street Jn

Deal Street Jn

Deal Street Jn

Manchester 
Victoria West Jn

Ordsall Lane Jn

Water Street Jn

Windsor Bridge 
North Jn

Deal Street Jn

Rhyl

Saltney Jn

Rhyl

P2025/3924055

P2025/3929297

P2025/3931394

WORK CONTENT

CD Enhancements: Salford Central Turnback

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN CHESTER AND 
LLANDUDNO JUNCTION. 

POSSESSION TO BE READ IN CONJUNCTION 
WITH P3941394.  

work content: heavy maintenance

AMENDED TRAIN WORKING, WITH 
REPLACEMENT ROAD TRANSPORT BETWEEN 
RHYL AND LLANDUDNO JUNCTION.

FREIGHT TO BE RETIMED OR SENT VIA ROAD.



Work Content: Construction Services Llysfaen, 
Pensan bridge 213m 20ch (Over Abergele station) & 
Penmaenrhos Tunnel 217m 40ch

NW2015
NW6001
NW6004
NW6005
NW6007
NW6009

NW3001

NW3001

190m49ch and 2m6ch

0m58ch and 1m46ch

1m66ch and 1m76ch

0m60ch and 1m44ch

Platform Enhancements

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Track Works

04/10/25

04/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

04/10/25

04/10/25

04/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11233368

W2025/11233453

W2025/11233372

W2025/11195186

Week 28  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0055 Sat

0055 Sat

0055 Sat

0055 Sat

06/10/25

06/10/25

06/10/25

06/10/25

0450 Mon

0450 Mon

0450 Mon

0450 Mon

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

Slade Lane Jn

Sharston Jn

Edgeley Jn No.1 SB

Denton Station Jn

Adswood Road Jn

Edgeley Jn No.2 
SB

Hazel Grove West
Jn

Heaton Norris Jn

P2025/3923770 Work Content:

CD Structures: CMP2 OB1A Greek Street 

Service Bridge Works 182m 1425y

Works Delivery: 12 hrs Quality Tamp Heaton Norris 
S&C

NW3023
NW5001
NW5011
NW9001 0m0ch and 0m14ch

0m0ch and 0m13ch

182m27ch and 183m20ch

In Connection With 
Engineering Work

In Connection With Isolation 
Arrangements

Structures Work

04/10/25

04/10/25

04/10/25

04/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11244570

W2025/11244592

W2025/11244112

Week 28  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0035 Sun

1600 Sat

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

06/10/25

06/10/25

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0505 Mon

1000 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Arrival/Departure 
Line

Arnside

Carnforth Station Jn

Bare Lane Jn

Morecambe

Milnthorpe GF

Birchwood

Windsor Bridge 
South Jn

Carnforth North 
Jn

Carnforth Station 
Jn

Hest Bank Jn

Morecambe South
Jn

Preston Fylde Jn

Irlam

Deal Street Jn

P2025/3940214

P2025/3923516

P2025/4111743

Work Content:

CD Signalling: Renewal of PN255 and PN258

TPE Liverpool Lime Street - Cleethorpes services will 
start / terminate at Manchester Piccadilly



Work Content

CRSA: PLTR Glazebrook 23m 18ch - 23m 76ch

DM 322y C15

LNWN25-0014

NW4001
NW4011
NW4013
NW4033
NW9903

NW6003

NW6005

1m20ch and 12m60ch

6m0ch and 8m0ch

0m19ch and 1m14ch

20m32ch and 0m30ch

5m40ch and 6m23ch

12m58ch and 6m73ch

0m0ch and 0m14ch

0m19ch and 0m40ch

5m45ch and 6m25ch

3m3ch and 6m41ch

0m19ch and 0m30ch

0m19ch and 1m15ch

URFDO Inspections

Rail Lubricators

Rail Testing and Lubrication

S&T Points

In Connection With 
Engineering Work

Patrolling 

In Connection With 
Engineering Work

In Connection With 
Engineering Work

S&T Points

OHL Work

In Connection With 
Engineering Work

Permanent Way Inspection

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

04/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11057772

W2025/11011204

W2025/11231333

W2025/11231057

W2025/11054522

W2025/11231148

W2025/11054429

W2025/11161879

W2025/11231115

W2025/11161875

W2025/11231116

W2025/11054423

Week 28  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sun

0015 Sun

0030 Mon

06/10/25

06/10/25

06/10/25

06/10/25

06/10/25

06/10/25

06/10/25

05/10/25

05/10/25

06/10/25

0515 Mon

0515 Mon

0515 Mon

0515 Mon

0030 Mon

0515 Mon

0515 Mon

0815 Sun

0815 Sun

0515 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Bradley Single

Hillhouse West 
RRAP Temporary 
Platform Line
Platform 1

Platform 2

Platform 3

Penistone 
Single/Platform 1

Down Main/Down 
Huddersfield
Up 
Huddersfield/Up 
Main
Hillhouse Siding 2

Hillhouse Siding 1

Hillhouse Siding 3

All Lines

All Lines

All Lines

Bradley Wood Jn

Hillhouse East Jn

Huddersfield

Huddersfield

Huddersfield

Heaton Lodge Jn

Hillhouse Carriage 
Sidings

Thornhill LNW Jn

Copley Hill East Jn

Penistone

Bradley Jn

Hillhouse East 
Siding

Huddersfield

Huddersfield

Lockwood

Stalybridge East 
Jn

Hillhouse 
Carriage Sidings

Bradley Wood Jn

Heaton Lodge Jn

Huddersfield

P2025/3943309 TRU West W5/W5a/W6 Stalybridge to Heaton Lodge | 
53hrs



TRAINS DIVERTED VIA CALDER VALLEY 



PASSENGER SERVICES TO START/TERMINATE 
AT STALYBRIDGE FROM THE WEST 



NO ACCESS HUDDERSFIELD STATION 
THROUGHOUT



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE



WORKING TO/FROM POINT OF OBSTRUCTION BY 
PILOT IN OPERATION BETWEEN STOCKSMOOR 
AND LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR 
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5] 
MINUTES BEFORE DEPARTURE OF DOWN TRAIN 
CROSSING AT STOCKSMOOR.



NO STABLING AVAILABLE WITHIN 
HUDDERSFIELD STATION

LN854
LN860
LN861
LN862
NW7021

37m64ch and 38m35ch

29m25ch and 33m35ch

8m63ch and 21m10ch

15m6ch and 18m28ch

21m15ch and 29m20ch

12m70ch and 29m40ch

12m70ch and 29m10ch

12m70ch and 25m51ch

33m40ch and 41m8ch

35m50ch and 40m0ch

12m70ch and 25m51ch

37m0ch and 40m20ch

Structures Examination

Major Projects

Major Projects

Structures Examination

Major Projects

Rail Testing and Lubrication

Mandatory Track Inspection

S&T Points

Major Projects

Mandatory Track Inspection

Technical Inspection

Rail Management Inspections

04/10/25

04/10/25

04/10/25

04/10/25

04/10/25

04/10/25

04/10/25

05/10/25

05/10/25

06/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11179497

W2025/11131598

W2025/11218839

W2025/11177731

W2025/10689585

W2025/11181338

W2025/11181343

W2025/11181371

W2025/11131746

W2025/11254758

W2025/11181444

W2025/11231451

Week 28  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0500 Sat

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0730 Sun

04/10/25

04/10/25

04/10/25

04/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

06/10/25

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0045 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Southport

Stock 
Interchange/Holdin
g Line/Up West 
Kirby
Down and Up 
Ormskirk

Down and Up 
Headbolt/Headbolt
Single
Down and Up

Down and Up 
Main/Cheshire/Hun
ts Cross Chord
Up & Down 
Electric

Down and Up 
Southport

Stock 
Interchange/Holdin
g Line/Up West 
Kirby
Down and Up 
Ormskirk

Down and Up 
Headbolt/Headbolt
Single
Down and Up

Southport

James Street 
(Platform 2)

Ormskirk

Headbolt Lane

Hall Road

Allerton Jn

Hunts Cross West Jn

Southport

James Street 
(Platform 2)

Ormskirk

Headbolt Lane

Hall Road

Liverpool South 
Parkway

Paradise Jn

Sandhills Jn

Walton Jn

Sandhills Jn

Hough Green

Hunts Cross

Hunts Cross West
Jn

Paradise Jn

Sandhills Jn

Walton Jn

Sandhills Jn

P2025/3925888 Work Content:

CRSA: PLTR Seaforth East 4m 0ch - 4m 35ch

UM 387y C11

NW6003
NW8001
NW8003
NW8005
NW8009

04/10/25

04/10/25

04/10/25

04/10/25

04/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 28  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

2330 Mon

2210 Sat

2210 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

0010 Sun

0825 Sun

0045 Sun

14/10/25

13/10/25

13/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

13/10/25

12/10/25

13/10/25

27/10/25

0515 Tue

0530 Mon (29 hrs)

0500 Mon

0825 Sun

0825 Sun

0825 Sun

0825 Sun

0825 Sun

0825 Sun

0825 Sun

0525 Mon

0745 Sun

0525 Mon

0525 Mon (29 hrs)

Possession

Possession

BLOCKED To
A/C Electric 
Trains

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Possession

Down and Up 
Main

Down and Up 
Main

Down and Up 
Main

Down 
Northampton / 
Down Coventry
Up Coventry/Up 
Northampton
Down Main/Down 
Fast/Down TV 
Fast/Down Trent 
Valley
Up Trent Valley 
Fast / Up Fast / Up
Main
Platform 3

Up Goods Loop

Down Slow / Down
Trent Valley Slow

Up Trent Valley 
Slow / Up Slow

Down and Up 
Coventry

Daventry IRFT 
sidings

Down Coventry

Up Coventry / Up 
Northampton
Down and Up 
Coventry

Hillmorton Jn

Hillmorton Jn

Blisworth

Brandon HABD

Shilton HABD (DM)

Shilton HABD (US & 
UF)

Rugby

Rugby Trent Valley 
Jn

Brinklow Jn

Shilton HABD (US & 
UF)

Coventry South Jn

Daventry North Jn

Brandon HABD

Coventry South Jn

Hanslope North 
Jn

Blisworth

Ashton OHNS

Church Brampton

Hillmorton Jn 
(inc.)

Rugby

Rugby South Jn

Rugby Trent 
Valley Jn

Daventry South 
Jn

Rugby Trent 
Valley Jn

Rugby Trent 
Valley Jn

P2025/4141799

P2025/4008747

P2025/4062682

TRAINS TO TRAVEL VIA NORTHAMPTON

TRAINS TO TRAVEL VIA NORTHAMPTON.

2355 SAT TO 0825 SUN

NO ACCESS RUGBY STATION.

NO ACCESS NEW BILTON SIDINGS.

NO ACCESS RUGBY COLAS DEPOT, UP 
STABLING SIDINGS AND UP YARD.

NO FACILITY TO STABLE STOCK ON RUGBY UP & 
DOWN THROUGH SIDING AND UP GOODS LOOP.
NO ACCESS DAVENTRY IRFT.



0010 SUN TO 0745 SUN

STABLED AC TRACTION AT DIRFT TO HAVE 
PANTOGRAPHS LOWERED.



0825 SUN TO 0525 MON

TRAINS TO BE DIVERTED VIA NUNEATON.

FREIGHT SERVICES TO BE DIVERTED.

NO ACCESS NEW BILTON SIDINGS.

MD101

MD101

MD101
MD105
MD180
MD301

62m60ch and 63m5ch

57m20ch and 70m55ch

72m50ch and 78m33ch

84m0ch and 88m0ch

81m0ch and 85m40ch

83m12ch and 86m24ch

81m0ch and 81m75ch

P & D Maintenance

S&T Work

C12 Reballast Formation - 
Trax

URFDO Inspections

S&T Work

C11 Rerail Resleeper 
Reballast - Trax

S&T Maintenance

13/10/25

11/10/25

11/10/25

11/10/25

11/10/25

11/10/25

11/10/25

11/10/25

11/10/25

11/10/25

11/10/25

12/10/25

12/10/25

26/10/25

29Week

W2025/11245248

W2025/11245498

W2025/11174624

W2025/11248214

W2025/11248169

W2025/10957697

W2025/11248233



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

1300 Sat

1300 Sat

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

13/10/25

13/10/25

13/10/25

13/10/25

13/10/25

13/10/25

13/10/25

13/10/25

13/10/25

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Possession

Possession

Down and Up T&H

Down and Up City 
Line

Down and Up New
Line

Down and Up 
North London

Down and Up 
High Level

Reversing Siding

Willesden 
Turnback Siding

Down and Up

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reversing Siding

Willesden 
Turnback Siding

Down and Up

Up & Down Acton 
Branch

Down and Up 
Goods

Junction Road Jn

Harlesden Jn

Willesden Suburban 
Jn

Acton Wells Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Willesden Jn

Acton Canal Wharf 
Jn

Gospel Oak Jn

Kensal Green Jn

Kentish Town 
West

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

Acton Canal 
Wharf Jn

Neasden Jn

P2025/3943341

P2025/3943694

P2025/4143399

NO TRAINS TO BE STABLED IN THE REVERSING 
SIDING AST KENSAL GREEN 



OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS 
NOT PERMITTED 



ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 8/9 ROTR

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO BE STABLED IN THE REVERSING 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9

EA1310
EA1370
MD150
MD155
MD160

EA1310
MD150
MD155
MD160

EA1360
MD170

0m42ch and 0m45ch

1m57ch and 2m55ch

0m47ch and 0m45ch

1m57ch and 0m45ch

0m42ch and 0m45ch

1m57ch and 0m45ch

4m64ch and 0m4ch

1m60ch and 4m30ch

1m57ch and 0m45ch

4m67ch and 0m45ch

1m57ch and 0m45ch

1m57ch and 0m45ch

1m57ch and 0m45ch

8m35ch and 8m72ch

URFDO Inspections

Patrolling 

Tamping

Welding and Grinding

Track Maintenance

Off Track Work

P & D Maintenance

Drainage Inspection

URFDO Inspections

S&T Maintenance

Welding and Grinding

Track Maintenance

Off Track Work

Structures Work

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

13/10/25

13/10/25

13/10/25

13/10/25

13/10/25

13/10/25

13/10/25

11/10/25

11/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10879747

W2025/10878869

W2025/11205368

W2025/10879788

W2025/10879703

W2025/10879745

W2025/10879793

W2025/10880369

W2025/10879751

W2025/10879755

W2025/10879713

W2025/10879797

W2025/10879804

W2025/11218280

Week 29  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0820 Sun

0820 Sun

0820 Sun

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

13/10/25

12/10/25

12/10/25

13/10/25

13/10/25

13/10/25

0820 Sun (29 hrs)

0820 Sun (29 hrs)

0820 Sun (29 hrs)

0820 Sun (29 hrs)

0820 Sun (29 hrs)

0820 Sun (29 hrs)

0820 Sun (29 hrs)

0820 Sun (29 hrs)

0820 Sun (29 hrs)

0820 Sun (29 hrs)

0820 Sun (29 hrs)

0500 Mon (29 hrs)

0820 Sun (29 hrs)

0820 Sun (29 hrs)

0500 Mon (29 hrs)

0500 Mon (29 hrs)

0500 Mon (29 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Platform 5

Down and Up 
Main/Fast/Coventr
y
Down and Up 
Bedworth

Platform 4 / Up & 
Down Slow
Platform 1 / Up 
Slow
Up & Down 
Kenilworth / Down 
and Up Kenilworth
Up & Down 
Kenilworth Loop

Down Grand 
Junction

Up Grand Junction

Carriage Sidings 1
to 4

Platforms 1 and 2

Carriage Sidings 2

Carriage Sidings 1
to 4

Kemp Sidings 
(Coventry Yard)

Down and Up 
Coventry

Down and Up 
Fast/Main/Coventr
y
Platforms 1,2,3,4

Down and Up 
Bedworth

Birmingham 
International

Lea Hall

Coundon Road LC 
(CCTV)

Coventry North Jn

Coventry South Jn

Kenilworth North Jn

Washwood Heath 
OHNS

Washwood Heath 
OHNS

Coventry CE Sidings

Birmingham 
International

Coventry CE Sidings

Coventry CE Sidings

Coventry North Jn

Stechford OHNS

Birmingham 
International South 
Jn
Coventry

Coundon Road LC 
(CCTV)

Birmingham 
International

Brandon HABD

Coventry North Jn

Coventry South 
Jn

Kenilworth

Kenilworth South 
Jn

Stechford North 
Jn

Stechford South 
Jn

Coventry CE 
Sidings

Birmingham 
International

Coventry CE 
Sidings

Coventry CE 
Sidings

Coventry North Jn

Stechford North 
Jn

Coventry North Jn

Coventry

Coventry North Jn

Gibbet Hill Jn

P2025/4011067 STABLED UNITS TO HAVE PANTOGRAPHS 
LOWERED AND LOCKED.



WMT TO STABLE IN BIRMINGHAM 
INTERNATIONAL PLATFORM 1 & 2

MD301
MD405
MD410 93m56ch and 94m50ch

0m0ch and 0m35ch

8m0ch and 8m45ch

94m38ch and 99m40ch

89m5ch and 90m35ch

8m12ch and 8m38ch

3m60ch and 4m60ch

Preparatory Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

OHL Inspection

Unload CWR

In Connection With 
Engineering Work

S&T Points

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11207867

W2025/11207829

W2025/11208345

W2025/11041173

W2025/11180470

W2025/11208265

W2025/10791095

Week 29  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0820 Sun
13/10/25
0500 Mon (29 hrs)

BLOCKED To
A/C Electric 
Trains

Down and Up 
Kenilworth

Coventry South JnP2025/4011067 12/10/25
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 29  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0730 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains

Platforms 5,6,7,8

No.1 and No.2 
Sidings
Platform 4c

Platforms 10 11& 
12
Down and Up 
Stour

Down and Up 
Gloucester

Down Vauxhall 
Chord

Down and Up 
Derby

Down and Up 
Coventry/Stour

Up  & Down 
Monument Lane 
Loop
Down and Up 
Vauxhall

Up Soho Curve

Down Soho Curve

Down Soho 
Goods Loop

Down and Up 
Soho

Down and Up & 
Down Camp Hill

Down Grand 
Junction

Up Grand Junction

All Lines

Birmingham New 
Street

Smethwick Rolfe 
Street

University

Vauxhall Jn

Birmingham New 
Street

Birmingham New 
Street

Winson Green 
OHNS

Aston South Jn

Soho Curve North Jn

Soho North Jn

Soho Curve North Jn

Perry Barr West Jn

Grand Jn

River Cole Viaduct

River Cole Viaduct

Redditch

Birmingham New 
Street

Curzon Street Jn

Landor Street Jn

Lea Hall

Monument Lane

Proof House Jn

Soho East Jn

Soho North Jn

Soho South Jn

St. Andrews Jn

Stechford North 
Jn

Stechford South 
Jn

Barnt Green Jn

Birmingham New 
Street

P2025/3908663 TRAINS TO STABLE IN PLATFORMS 1, 2, 3, 4 & 9



STABLED UNITS TO HAVE PANTOGRAPHS 
LOWERED AND LOCKED.



TRAINS TO BE DIVERTED

MD301
MD306
MD315
MD320
MD325
MD330
MD501
MD575

42m35ch and 44m0ch

0m0ch and 0m15ch

42m35ch and 43m65ch

42m35ch and 43m65ch

41m13ch and 41m51ch

0m54ch and 1m67ch

111m64ch and 112m73ch

0m0ch and 0m48ch

41m13ch and 41m51ch

41m13ch and 41m51ch

111m65ch and 112m73ch

0m5ch and 0m60ch

0m41ch and 0m52ch

0m0ch and 0m10ch

0m5ch and 44m4ch

In Connection With Isolation 
Arrangements

In Connection With Isolation 
Arrangements

Rail Testing and Lubrication

S&T Work

In Connection With Worksite 
Management

OHL Work (Maintenance)

S&C Unit Renewal 
(Maintenance Only)

OHL Work (Maintenance)

OHL Work (Maintenance)

Welding and Grinding

Rail Testing and Lubrication

Rail Testing and Lubrication

Welding and Grinding

Welding and Grinding

In Connection With Worksite 
Management

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11225592

W2025/11225687

W2025/11121205

W2025/11095324

W2025/11208492

W2025/11227809

W2025/11225424

W2025/11226221

W2025/11226200

W2025/11121370

W2025/11121372

W2025/11121376

W2025/11259473

W2025/11121201

W2025/11208523

Week 29  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0815 Sun

12/10/25

12/10/25

12/10/25

12/10/25

13/10/25

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0500 Mon (29 hrs)

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Platforms 1, 2, 3, 
4
Platform 9

All Lines

Down and Up 
Stour

All Lines

Down and Up 
Coventry

Birmingham New 
Street

Bromsgrove

Galton Jn

Soho Light 
Maintenance Depot

Grand Jn

Selly Oak

Smethwick Rolfe 
Street

Soho Light 
Maintenance 
Depot
Stechford North 
Jn

P2025/3908663

111m60ch and 112m73ch

42m35ch and 44m0ch

0m5ch and 1m10ch

0m30ch and 0m52ch

42m35ch and 43m65ch

0m5ch and 1m20ch

0m0ch and 0m56ch

111m57ch and 1m67ch

0m5ch and 1m47ch

0m0ch and 0m53ch

41m13ch and 41m51ch

111m64ch and 112m73ch

0m20ch and 0m52ch

0m5ch and 1m47ch

41m13ch and 41m51ch

S&T Work

OHL Work (Maintenance)

S&T Work

OHL Work (Maintenance)

Welding and Grinding

Welding and Grinding

In Connection With Worksite 
Management

In Connection With Worksite 
Management

OHL Work (Maintenance)

S&T Work

In Connection With Isolation 
Arrangements

OHL Work (Maintenance)

In Connection With Worksite 
Management

In Connection With Isolation 
Arrangements

S&T Work

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11095311

W2025/11226217

W2025/11095317

W2025/11226225

W2025/11121166

W2025/11121362

W2025/11208415

W2025/11208487

W2025/11226215

W2025/11095495

W2025/11225654

W2025/11225937

W2025/11208509

W2025/11225572

W2025/11095486

Week 29  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0550 Wed
15/10/25
0610 Wed

Line BlockageBay PlatformFour OaksFour Oaks

P2025/3908663

P2025/4161099 MD340

109m66ch and 111m47ch

0m41ch and 0m52ch

111m65ch and 112m73ch

6m21ch and 6m30ch

C15 Drainage Only

S&T Work

Welding and Grinding

Patrolling 
15/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11177503

W2025/11095506

W2025/11121358

W2025/10820090

Week 29  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

13/10/25

13/10/25

13/10/25

13/10/25

13/10/25

13/10/25

13/10/25

13/10/25

13/10/25

13/10/25

13/10/25

13/10/25

13/10/25

13/10/25

13/10/25

13/10/25

13/10/25

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession 
(Partial)
Sidings 
Possession 
(Partial)
Sidings 
Possession 
(Partial)
Sidings 
Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Appleford ARC

Didcot Yard

No. 2 Reception

Through Sidings 1
to 6

Down Oxford 
Sidings 1
Down Carriage 
Sidings No.2

Somerton LC (R/G-
X) (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Appleford LC

Didcot North Jn (Up)

Hinksey North

Hinksey Yard

Oxford North Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Appleford LC

Didcot North Jn 
(Up)

Hinksey South

Hinksey Yard

Oxford

P2025/3928523 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 2 AT
OXFORD.



WORK DETAILS = MAINTENANCE w/11257586

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

53m31ch and 54m65ch

53m31ch and 58m35ch

62m30ch and 62m76ch

55m10ch and 56m60ch

61m4ch and 61m65ch

63m27ch and 63m71ch

72m40ch and 72m75ch

Welding and Grinding

P-Way Maintenance

S&C Grinding Train

Preparatory Work

Point Heater Maintenance

S&T Work

Rail Testing and Lubrication

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11258033

W2025/11257586

W2025/11203582

W2025/11204403

W2025/11257559

W2025/11126702

W2025/11257607

Week 29  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0040 Mon

0040 Mon

0040 Mon

0040 Mon

13/10/25

13/10/25

13/10/25

13/10/25

0440 Mon

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Down Carriage 
Sidings No.3
Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Hinksey North

Oxford

Oxford North Jn

P2025/3928523

13/10/25

13/10/25

13/10/25

13/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 29  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession

Sidings 
Possession 
(Partial)

Down and Up 
Oxford

Down and Up 
Avoiding

Down and Up 
Oxford/Cherwell 
Valley
Down & Up West 
Curve

Up Oxford Relief

Reception Line 1

Up Oxford Relief

No.1 Reception

Single

Down and Up 
Kennington Goods
Loops
Oxford Bay 
Approach

Platforms 1, 2, 3 
and 4

Down and Up 
Bletchley

Down Oxford 
Turnback Line

Down Oxford 
Relief

No. 2 Reception

No 2 Down 
Sidings

Through Sidings 1
to 6

Wolvercot North Jn

Didcot North Jn (inc.)

Somerton LC (R/G-
X) (inc.)

Didcot West Curve 
Jn

Wolvercot South Jn

Hinksey South

Oxford Station North 
Jn

Hinksey North

Morris Cowley GF

Hinksey South

Oxford Station North 
Jn

Oxford

Oxford North Jn 
(inc.)

Oxford North Jn

Wolvercot South Jn

Hinksey North

Hinksey Yard

Chester Line Jn

Didcot East Jn

Didcot North Jn 
(Down)

Foxhall Jn

Hinksey North

Hinksey North

Hinksey North

Hinksey South

Kennington Jn

Kennington Jn

Oxford

Oxford

Oxford North Jn 
(inc.)

Oxford Station 
North Jn

Oxford Station 
South Jn

Hinksey South

Hinksey Yard

P2025/3930714 GWR SERVICES TO TERMINATE AT / START 
FROM DIDCOT.  REPLACEMENT ROAD 
TRANSPORT REQUIRED IN LIEU.

NOTE - ANY WORKS AFFECTING SERVICES 
BETWEEN OXFORD AND OXFORD PARKWAY 
MUST BE ADVISED AND JUSTIFIED FOR THE 
PRE-DPPP MEETING.

####EAP TO AMEND TRAFFIC REMARKS, NO 
ACCESS TO OXFORD VIA BLETHCLEY 
LINES#####



Work Details = Maintenance Works (1 in 4) 
w/11251877

GW200
GW240
GW250
GW260
GW277
MD401

63m18ch and 63m78ch

62m30ch and 62m76ch

55m10ch and 56m60ch

72m45ch and 72m63ch

58m45ch and 61m60ch

58m20ch and 63m0ch

Welding and Grinding

S&C Grinding Train

Preparatory Work

Structures Examination

Technical Inspection

P-Way Maintenance

11/10/25

11/10/25

11/10/25

11/10/25

11/10/25

11/10/25

11/10/25

11/10/25

11/10/25

11/10/25

11/10/25

11/10/25

11/10/25

11/10/25

11/10/25

11/10/25

11/10/25

11/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11255023

W2025/11189744

W2025/11028775

W2025/11206586

W2025/11252096

W2025/11251877

Week 29  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

2255 Sat

2255 Sat

0025 Tue

0025 Wed

0025 Thu

0025 Fri

0001 Sat

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

12/10/25

12/10/25

14/10/25

15/10/25

16/10/25

17/10/25

13/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

0835 Sun

0835 Sun

0525 Tue

0525 Wed

0525 Thu

0525 Fri

0500 Mon

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

Sidings 
Possession

Sidings 
Possession 
(Partial)
Possession

Possession

Possession

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Down Oxford 
Sidings 1, 2 & 3
Up Oxford 
Headshunt
Up Oxford Sidings
1, 2, 3, 4 & 5

Down and Up 
Bedworth

Down and Up 
Bedworth

Down and Up 
Bedworth

Down and Up 
Bedworth

Down and Up 
Bedworth

All Lines

All Lines

Down Goods Loop

All Lines

All Lines

Oxford

Nuneaton South Jn

Nuneaton South Jn

Nuneaton South Jn

Nuneaton South Jn

Nuneaton South Jn

Hagley

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

Lye

Oxford

Three Spires Jn

Three Spires Jn

Three Spires Jn

Three Spires Jn

Coventry Arena

Hartlebury

Hagley

Stourbridge Jn

Stourbridge North 
Jn

P2025/3930714

P2025/4081350

P2025/4081368

P2025/4081369

P2025/4081353

P2025/3908748

P2025/4010504

P2025/4013673

TRAINS TO BE DIVERTED VIA DORRIDGE, 
BORDESLEY, SUTTON PARK, BUSHBURY AND 
FOUR ASHES.

NO ACCESS TO MURCO SIDINGS.

TRAINS TO BE DIVERTED VIA DORRIDGE, 
BORDESLEY, SUTTON PARK, BUSHBURY AND 
FOUR ASHES.

NO ACCESS TO MURCO SIDINGS.

TRAINS TO BE DIVERTED VIA DORRIDGE, 
BORDESLEY, SUTTON PARK, BUSHBURY AND 
FOUR ASHES.

NO ACCESS TO MURCO SIDINGS.

TRAINS TO BE DIVERTED VIA DORRIDGE, 
BORDESLEY, SUTTON PARK, BUSHBURY AND 
FOUR ASHES.

NO ACCESS TO MURCO SIDINGS.

Work Content: S&C Reballast Calor Gas



All other works to fit around the Major Section 7 item 
S&C Reballast Calor Gas



TRAINS TO BE DIVERTED

MD410

MD410

MD410

MD410

MD410

MD430

MD430
MD435
MD450

134m58ch and 135m40ch

140m75ch and 141m7ch

142m20ch and 142m60ch

Patrolling 

Patrolling 

Patrolling 

11/10/25

11/10/25

14/10/25

15/10/25

16/10/25

17/10/25

11/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/10787221

W2025/10787369

W2025/10787082

Week 29  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

0010 Sun

0010 Sun

0140 Fri

0140 Fri

0140 Fri

0001 Sat

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

13/10/25

13/10/25

17/10/25

17/10/25

17/10/25

03/04/26

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0530 Mon

0530 Mon

0400 Fri

0400 Fri

0400 Fri

2359 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

Castle Bromwich 
Curve/Down and 
Up Sutton Park
All Lines

All

All Lines

All Lines

Down & Up Water 
Orton Curve

Down Derby 
Goods

Down Saltley 
Goods Loop

Platforms 1 2 3

Single

All Lines

Up & Down 
Aylesbury Siding

Sutton Park No 1 GF

Landor Street Jn

Whitacre Jn

St. Andrews Jn

Water Orton East Jn

Park Lane Jn (West 
Midlands)

Landor Street Jn

Landor Street Jn

Aylesbury

Aylesbury

Aylesbury Vale 
Parkway

Quainton Road

Castle Bromwich 
Jn

Kingsbury Jn

Landor Street Jn

Stockingford 
Station, former 
site of
Water Orton West
Jn

Castle Bromwich 
Jn

Duddeston Jn

Aylesbury

Little Kimble

Stoke Mandeville

Claydon L&NE 
JCN SB 
(43m05ch)

P2025/4110079

P2025/4128156

P2025/4117014

P2025/4070763

Work Content: HS2 Duddeston Viaduct Launch

MD501
MD545
MD555
MD560
MD565
MD570

MD501

MD712
MD720
MD726

MD726

33m17ch and 40m63ch

34m20ch and 35m10ch

36m8ch and 40m65ch

40m15ch and 40m60ch

43m5ch and 43m61ch

Patrolling 

Patrolling 

S&T Maintenance

HS2 ASPRO Major Projects

Unload Materials

11/10/25

11/10/25

11/10/25

11/10/25

11/10/25

11/10/25

12/10/25

12/10/25

17/10/25

17/10/25

17/10/25

29/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10831738

W2025/10832132

W2025/10772407

W2025/11180336

W2025/10957991

Week 29  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0800 Thu

0800 Thu

0800 Thu

0800 Thu

0800 Thu

16/10/25

16/10/25

16/10/25

16/10/25

16/10/25

1800 Thu

1800 Thu

1800 Thu

1800 Thu

1800 Thu

Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Oxley Down 
Goods Loop

Down Sidings 1-
12
Oxley No.1 
Shunting Spur 
(Wash Road)
Oxley Down 
Sidings 16 & 17
Down Sidings 1 to 
7
Oxley Down 
Sidings 16 & 17
Oxley Up Sidings 
1 to 5
Oxley Up Goods 
Loop
Oxley Up Sidings 
6 & 7
Down Siding 16A

Oxley Down 
Sidings 12
Oxley No.1 
Shunting Spur 
(Wash Road)
Oxley Up Goods 
Loop

Down and Up 
Wellington

Limit of 
Electrification 
(MD801)
Oxley Depot

Oxley Depot

Limit of 
Electrification 
(MD801)
Oxley Depot

Oxley Stafford 
Road Jn

Oxley Depot

Oxley Depot

Oxley Stafford 
Road Jn

Wolverhampton 
North Jn

P2025/4105260 ALL OXLEY DOWN & UP SIDINGS BLOCKED TO 
ELECTRIC TRACTION 



WOLVERHAMPTON NORTH JN (EXCL) TO LIMIT 
OF ELECTRIFICATION (DOWN & UP WELLINGTON)
BLOCKED TO ELECTRIC TRACTION 



IF WORK CONTENT FINISHES EARLIER THAN 
EXPECTED POSSESSION AND ISOLATION TO 
CEASE AND POWER AND ACCESS HANDED BACK
TO OXLEY DEPOT.

MD801

143m0ch and 143m65ch

143m0ch and 143m65ch

OHL Work (Maintenance)

S&T Work

16/10/25

16/10/25

16/10/25

16/10/25

16/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10290132

W2025/10292956

Week 29  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0800 Fri

0800 Fri

0800 Fri

0800 Fri

0800 Fri

17/10/25

17/10/25

17/10/25

17/10/25

17/10/25

1800 Fri

1800 Fri

1800 Fri

1800 Fri

1800 Fri

Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Oxley Down 
Goods Loop

Down Sidings 1-
12
Oxley No.1 
Shunting Spur 
(Wash Road)
Oxley Down 
Sidings 16 & 17
Down Sidings 1 to 
7
Oxley Down 
Sidings 16 & 17
Oxley Up Sidings 
1 to 5
Oxley Up Goods 
Loop
Oxley Up Sidings 
6 & 7
Down Siding 16A

Oxley Down 
Sidings 12
Oxley No.1 
Shunting Spur 
(Wash Road)
Oxley Up Goods 
Loop

Down and Up 
Wellington

Limit of 
Electrification 
(MD801)
Oxley Depot

Oxley Depot

Limit of 
Electrification 
(MD801)
Oxley Depot

Oxley Stafford 
Road Jn

Oxley Depot

Oxley Depot

Oxley Stafford 
Road Jn

Wolverhampton 
North Jn

P2025/4105261 ALL OXLEY DOWN & UP SIDINGS BLOCKED TO 
ELECTRIC TRACTION 



WOLVERHAMPTON NORTH JN (EXCL) TO LIMIT 
OF ELECTRIFICATION (DOWN & UP WELLINGTON)
BLOCKED TO ELECTRIC TRACTION 



IF WORK CONTENT FINISHES EARLIER THAN 
EXPECTED POSSESSION AND ISOLATION TO 
CEASE AND POWER AND ACCESS HANDED BACK
TO OXLEY DEPOT.

MD801

143m0ch and 143m65ch

143m0ch and 143m65ch

OHL Work (Maintenance)

S&T Work

17/10/25

17/10/25

17/10/25

17/10/25

17/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10290133

W2025/10292957

Week 29  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0030 Sat

0030 Sat

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0725 Sun

12/10/25

13/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

13/10/25

0050 Sun

1000 Mon

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0440 Mon

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

All Lines

Arrival/Departure 
Line
Run Round 
Sidings
Neck

Mayfield Loop

Down & Up Slow

All Lines

All Lines

All Lines

Platforms 9, 10, 
11 and 12

All Lines

All Lines

Trafford Park 
Reversing Line

Trafford Park 
Reception 1 & 2

MUFC Platform 
Line

All Lines

All Lines

Trafford Park 
Sidings

All Lines

Windsor Bridge 
South Jn

Windsor Bridge 
South Jn

Manchester 
Piccadilly East Jn

Trafford Park

Ordsall Lane Jn

Clifton

Manchester 
Piccadilly

Windsor Bridge 
South Jn

Eccles

Castlefield Jn

Trafford Park West 
Jn

Trafford Park Sidings

Deal Street Jn

Walkden

Trafford Park Sidings

Windsor Bridge 
South Jn

Deal Street Jn

Salford Central

Ardwick Jn

Castlefield Jn

Deal Street Jn

Manchester 
Piccadilly East Jn

Manchester 
Victoria West Jn

Ordsall Lane Jn

Trafford Park

Trafford Park East
Jn

Water Street Jn

Windsor Bridge 
North Jn

Trafford Park East
Jn

Deal Street Jn

P2025/3923757 WORK CONTENT

CD Enhancements: Salford Central Turnback

NW2015
NW5001
NW6001
NW6003
NW6004
NW6005
NW6007
NW6009

0m58ch and 1m46ch

33m57ch and 32m4ch

1m66ch and 1m76ch

0m60ch and 1m44ch

190m49ch and 2m6ch

188m30ch and 189m67ch

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Track Works

Platform Enhancements

Other E&P Work

11/10/25

11/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11233454

W2025/11237001

W2025/11233373

W2025/11234555

W2025/11233394

W2025/11236877

Week 29  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0035 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0805 Sun

13/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

13/10/25

13/10/25

0355 Mon

0610 Sun

0805 Sun

0805 Sun

0805 Sun

0610 Sun

0610 Sun

0805 Sun

0805 Sun

0355 Mon

0355 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Down Through

Down & Up Goods

Down and Up 
Warrington/Main

Up and Down Fork

Down Slow

Platform 7/Up 
Slow

Down and Up 
Birkenhead

Up Slow

All Lines

Down and Up 
Wrexham

All Lines

Shotton (Low Level)

Chester

Mickle Trafford Jn

Chester North Jn

Roodee Jn

Chester East Jn

Hooton South Jn

Roodee Jn

Beeches Farm LC

Saltney Jn

Beeches Farm LC

Saltney Jn

Chester

Chester East Jn

Chester South Jn

Chester West Jn

Crewe Steel 
Works

Green Lane LC 
(OD)

Chester South Jn

P2025/3925282 Work Content

Liv Du: S&C Tamp Saltney Jn & Roodee Jn

NW3001
NW3003
NW3005
NW3009
NW3011

179m70ch and 181m48ch

211m67ch and 212m6ch

0m0ch and 0m25ch

178m69ch and 180m64ch

0m5ch and 0m25ch

211m67ch and 212m6ch

179m0ch and 179m30ch

0m16ch and 1m30ch

179m0ch and 179m30ch

0m3ch and 0m25ch

0m0ch and 0m25ch

0m0ch and 0m25ch

178m35ch and 179m25ch

178m57ch and 180m35ch

S&C Tamping

In Connection With 
Engineering Work

In Connection With 
Engineering Work

S&T Maintenance

In Connection With 
Engineering Work

In Connection With 
Engineering Work

URFDO Inspections

In Connection With 
Engineering Work

Patrolling 

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

S&T Maintenance

URFDO Inspections

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11164163

W2025/11249036

W2025/11249042

W2025/11249039

W2025/11258675

W2025/11164164

W2025/11258671

W2025/11242112

W2025/11242113

W2025/11242114

W2025/11249004

W2025/11248973

W2025/11249011

W2025/11249051

Week 29  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

2355 Sat

2355 Sat

0150 Sat

2300 Sun

2300 Sun

2300 Sun

1600 Sat

12/10/25

12/10/25

13/10/25

13/10/25

13/10/25

13/10/25

13/10/25

1055 Sun

1055 Sun

0435 Mon

0520 Mon

0520 Mon

0520 Mon

1000 Mon

Possession

Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains)+Deto
nators

Sidings 
Possession

Down Passenger 
Loop

Up Main

Down Main

Down Main

Up Main

Platform 1

All Lines

Platform 3

Arrival/Departure 
Line

Rhyl

Rhyl

Llandudno Jn

Carlisle North Jn

Carlisle North Jn

Carlisle North Jn

Windsor Bridge 
South Jn

Rhyl

Saltney Jn

Rhyl

Carlisle South Jn

Dalston (Cumbria)

Carlisle South Jn

Deal Street Jn

P2025/3925282

P2025/3909612

P2025/3931484

P2025/4156558

P2025/4111727

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN CHESTER AND 
LLANDUDNO JUNCTION. 

POSSESSION TO BE READ IN CONJUNCTION 
WITH P33931484. 

work content: heavy maintenance

AMENDED TRAIN WORKING, WITH 
REPLACEMENT ROAD TRANSPORT BETWEEN 
RHYL AND LLANDUDNO JUNCTION.

FREIGHT TO BE RETIMED OR SENT VIA ROAD.



Work Content: Construction Services Llysfaen, 
Pensan bridge 213m 20ch (Over Abergele station) & 
Penmaenrhos Tunnel 217m 40ch

New Sun/Mon EAS times to be published (0520 finish) 
every odd week Dalston - Carlisle South (Starting 
Wk45). Additional access times already agreed due to 
no Dalston tanks running and awaiting publication in 
the EAS - Weaves to be planned locally with Carlisle 
Signaller/SSM (Only 1 through platform to be blocked 
at any one time â€“ 2 through platforms to remain 
open)

LNWN25-0014

NW3001

NW3001

NW4001
NW4025
NW4033

NW6005

0m24ch and 0m55ch

178m50ch and 181m35ch

0m16ch and 1m30ch

0m24ch and 0m29ch

0m24ch and 0m41ch

20m68ch and 0m16ch

In Connection With 
Engineering Work

Patrolling 

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Track Maintenance

11/10/25

11/10/25

11/10/25

12/10/25

12/10/25

12/10/25

11/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11248925

W2025/11248997

W2025/11258716

W2025/11249049

W2025/11249014

W2025/11243535

Week 29  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0115 Sat

0115 Sat

0115 Sat

0115 Sat

0030 Sat

13/10/25

13/10/25

13/10/25

13/10/25

13/10/25

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Down Passenger 
Loop

Down Rochdale 
Fast/Down 
Rochdale
Up Passenger 
Loop

Up Rochdale/Up 
Rochdale Fast

All

Thorpes Bridge Jn

Thorpes Bridge Jn

Brewery Jn

Manchester Victoria 
East Jn

Hall Road

Brewery Jn

Manchester 
Victoria East Jn

Thorpes Bridge Jn

Sandhills Jn

P2025/3923552

P2025/3925916

Northern: Access to PF's 3-6 from the West. 
Diesal/Electric requirements tbc.



No Access to Newton Heath from Brewery Jn direction


Work Content

CD Enhancements: Manchester Victoria East Turn 
Back

Work Content:

CRSA: PLTR Seaforth East 4m 0ch - 4m 35ch

UM 387y C11

NW6005
NW7001
NW7023

NW8001
NW8003
NW8005
NW8009

1m28ch and 1m50ch
Major Projects

11/10/25

11/10/25

11/10/25

11/10/25

11/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10978210

Week 29  - Continued



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0010 Tue

0010 Tue

0010 Tue

0010 Tue

0030 Tue

0030 Tue

21/10/25

21/10/25

21/10/25

21/10/25

21/10/25

21/10/25

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

Possession

Possession

Possession

Possession

BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains

Down Stafford 
Slow

Down Trent Valley
Fast / Down Stoke 
/ Down Main
Up Main / Up 
Stoke / Up Trent 
Valley Slow
Down TV Slow / 
Down Stafford / 
Down Stafford 
Fast
Up Stafford Fast / 
Up Stafford / Up 
TV Fast
Up Stafford Slow

All Lines

Down and Up 
Cannock / Up & 
Down Cannock

Stafford Trent Valley 
Jn No.1

Meaford Crossing 
LC (CCTV)

Stafford Trent Valley 
Jn No.1

Stafford Trent Valley 
Jn No.1

Nuneaton North Jn

Rugeley North Jn

Milford Jn 
(Staffordshire)

Nuneaton North 
Jn

Whitehouse Jn

Nuneaton OHNS

Rugeley OHNS 
(NW1004)

P2025/4140816 **** ADDITIONAL SECTION 7 TO ALLOW FOR 
PATROLLING OF COLWICH - TO REPLACE LOSS 
OF SUNDAY NIGHT DUE TO SECTION 7 
ELSEWHERE MEANING WCML HAD TO BE OPEN 
ON THE SUNDAY NIGHT. ****



0010 TUE TO 0530 TUE

ALL TRAINS TO TRAVEL VIA WEST MIDLANDS.

NO ACCESS LICHFIELD CHORD.

NO ACCESS CANNOCK LINES AT RUGELEY 
TRENT VALLEY.

NO ACCESS STOKE LINES AT COLWICH JN.

CROSS COUNTRY 5D98 TO BE HELD FOR 
POSSESSION TO FINISH.



0030 TUE TO 0530 TUE

NO ACCESS FOR AC TRACTION BETWEEN 
RUGELEY TOWN AND RUGELEY TRENT VALLEY.

MD101
MD345
MD355
NW1001
NW1004
NW5009

98m74ch and 116m29ch
PL Tamping

21/10/25

21/10/25

21/10/25

21/10/25

21/10/25

21/10/25

30Week

W2025/11172870



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

2355 Sat

2355 Sat

0010 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0150 Sun

0150 Sun

0150 Sun

0745 Sun

0745 Sun

0140 Sun

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

0140 Sun

0140 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0645 Sun

0645 Sun

0645 Sun

0905 Sun

0905 Sun

0745 Sun

Possession

Possession

BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Possession

Sidings 
Possession

Down and Up 
Northampton

Up & Down Slow

Daventry IRFT 
sidings

Down and Up 
Northampton

Up & Down Slow

Northampton Bays
4 & 5

Down Goods Loop

Reception Line

Down Platform 
Loop

Kings Heath 
Depot
River Sidings

Platforms 1 and 2

Up Sidings

Up Northampton

Down and Up 
Northampton

Up & Down Slow

Riverside Sidings  
A
Riverside Sidings 
B

Hillmorton OHNS 
MD105

Mill Lane Jn 
(Northampton)

Daventry North Jn

Hillmorton OHNS 
MD105

Mill Lane Jn 
(Northampton)

Northampton

Mill Lane Jn 
(Northampton)

Northampton North 
Jn

Northampton

Mill Lane Jn 
(Northampton)

Northampton North 
Jn

Hillmorton OHNS 
MD105

Mill Lane Jn 
(Northampton)

Northampton

Northampton 
North Jn

Daventry South 
Jn

Northampton

Northampton 
North Jn

Northampton 
South Jn

Northampton

Northampton 
North Jn

Northampton 
South Jn

Northampton 
North Jn

Northampton

P2025/4141981

P2025/4142018

2355 SAT TO 0140 SUN AND 0745 TO 0905 SUN

TRAINS FROM SOUTH TO TERMINATE AT 
NORTHAMPTON.



2355 SAT TO 0905 SUN

NO ACCESS DAVENTRY IRFT. STABLED AC 
TRACTION TO HAVE PANTOGRAPHS LOWERED.


0140 SUN TO 0745 SUN

NO ACCESS NORTHAMPTON STATION, RIVER 
SIDINGS, KINGS HEATH DEPOT, CASTLE YARD 
AND UP SIDINGS. NORTHAMPTON PLATFORMS 1,
2 AND BAYS 4 & 5 AND MILTON KEYNES 
PLATFORM 2 AVAILABLE FOR WMT STABLING. 
NORTHAMPTON PLATFORM 3 TO BE KEPT 
CLEAR.



0150 SUN TO 0700 SUN

STABLED AC TRACTION AT NORTHAMPTON 
STATION, KINGS HEATH DEPOT AND 
NORTHAMPTON UP SIDINGS TO HAVE 
PANTOGRAPHS LOWERED.

RIVER SIDINGS TO BE KEPT CLEAR.

WMT TO OUSTABLE ECS.

WMT TO OUTSTABLE ECS IN NORTHAMPTON 
STATION PLATFORMS 1 AND 2 AND MILTON 
KEYNES PLATFORM 2.

MD105

MD105

65m58ch and 67m12ch

65m58ch and 67m12ch

65m58ch and 67m12ch

65m60ch and 66m5ch

S&T Work

Track Maintenance

OHL Work

In Connection With 
Engineering Work

18/10/25

18/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11244392

W2025/11243628

W2025/11244132

W2025/11244191

Week 30  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Platform 3

Down and Up T&H

Down and Up City 
Line

Down and Up New
Line

Down and Up 
North London

Down and Up 
High Level

Reversing Siding

Willesden 
Turnback Siding

Down and Up

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reversing Siding

Willesden 
Turnback Siding

Down and Up

Gospel Oak

Junction Road Jn

Harlesden Jn

Willesden Suburban 
Jn

Acton Wells Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Gospel Oak

Gospel Oak Jn

Kensal Green Jn

Kentish Town 
West

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

P2025/3943342

P2025/3943750

NO TRAINS TO BE STABLED IN THE REVERSING 
SIDING AT KENSAL GREEN 



NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
GOSPEL OAK 



ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 8/9 ROTR



PREP: T-8 to T-6 Construction Validation Survey 
Kensal Green Jn S&C

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO BE STABLED IN THE REVERSING 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9

EA1310
EA1370
MD150
MD155
MD160

EA1310
MD150
MD155
MD160

1m57ch and 0m45ch

1m57ch and 2m55ch

0m42ch and 0m45ch

0m42ch and 0m45ch

1m57ch and 0m45ch

4m64ch and 0m4ch

1m1ch and 1m40ch

1m1ch and 1m40ch

1m57ch and 0m45ch

1m57ch and 0m45ch

4m67ch and 0m45ch

1m57ch and 0m45ch

1m57ch and 0m45ch

Off Track Work

Patrolling 

URFDO Inspections

Remove Rail Defects

Welding and Grinding

P & D Maintenance

Track Maintenance

URFDO Inspections

URFDO Inspections

Welding and Grinding

S&T Maintenance

Remove Rail Defects

Off Track Work

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11019167

W2025/11004277

W2025/11018516

W2025/11004431

W2025/11019352

W2025/11018902

W2025/11004481

W2025/11018508

W2025/11018469

W2025/11019354

W2025/11016278

W2025/11004398

W2025/11019168

Week 30  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0010 Sun

0010 Sun

0010 Sun

0820 Sun

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

20/10/25

0820 Sun (29 hrs)

0820 Sun (29 hrs)

0820 Sun (29 hrs)

0820 Sun (29 hrs)

0820 Sun (29 hrs)

0820 Sun (29 hrs)

0820 Sun (29 hrs)

0745 Sun (29 hrs)

0745 Sun (29 hrs)

0745 Sun (29 hrs)

0500 Mon (29 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Platform 5

Down and Up 
Bedworth

Platform 1 / Up 
Slow
Platform 4 / Up & 
Down Slow
Down and Up 
Kenilworth

Down Grand 
Junction

Up Grand Junction

Down and Up 
Main/Fast/Coventr
y
Platforms 1 and 2

Carriage Sidings 1

Carriage Sidings 2

Down and Up 
Coventry

Down and Up 
Fast/Main/Coventr
y

Birmingham 
International

Coundon Road LC 
(CCTV)

Coventry North Jn

Coventry South Jn

Washwood Heath 
OHNS

Washwood Heath 
OHNS

Stechford OHNS

Birmingham 
International

Coventry CE Sidings

Stechford OHNS

Birmingham 
International South 
Jn

Birmingham 
International

Coventry North Jn

Coventry South 
Jn

Gibbet Hill Jn

Stechford North 
Jn

Stechford South 
Jn

West Coast / 
Central boundary 
MD301 (RBS1)
Birmingham 
International

Coventry CE 
Sidings

Stechford North 
Jn

Coventry North Jn

P2025/4011050 STABLED UNITS TO HAVE PANTOGRAPHS 
LOWERED AND LOCKED.



WMT TO STABLE IN BIRMINGHAM 
INTERNATIONAL PLATFORM 1 & 2

MD301

8m12ch and 8m38ch

93m40ch and 94m30ch

8m0ch and 8m45ch

0m0ch and 0m35ch

8m0ch and 8m45ch

8m40ch and 8m45ch

0m0ch and 0m50ch

93m40ch and 94m50ch

0m0ch and 0m40ch

93m56ch and 94m50ch

In Connection With 
Engineering Work

Welding and Grinding

In Connection With Isolation 
Arrangements

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Welding and Grinding

In Connection With Isolation 
Arrangements

OHL Work (Maintenance)

Welding and Grinding

Preparatory Work

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11208266

W2025/11122027

W2025/11228026

W2025/11207830

W2025/11208346

W2025/11122182

W2025/11227910

W2025/11228038

W2025/11122143

W2025/11207868

Week 30  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

0820 Sun (29 hrs)

0820 Sun (29 hrs)

0820 Sun (29 hrs)

0820 Sun (29 hrs)

0820 Sun (29 hrs)

0820 Sun (29 hrs)

0820 Sun (29 hrs)

0820 Sun (29 hrs)

0820 Sun (29 hrs)

0820 Sun (29 hrs)

0820 Sun (29 hrs)

0820 Sun (29 hrs)

0820 Sun (29 hrs)

0820 Sun (29 hrs)

0800 Sun (29 hrs)

0800 Sun (29 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Platforms 1, 2, 3, 
4, 5, 6
Platform 4c

No.1 Siding

Platform 12

Down and Up 
Stour

All Lines

Down Vauxhall 
Chord

Down and Up 
Stourbridge

Down and Up 
Derby

Up  & Down 
Monument Lane 
Loop
Down and Up 
Vauxhall

Up Soho Curve

Down Soho Curve

Down Soho 
Goods Loop

Down and Up 
Soho

Down and Up & 
Down Camp Hill

Down and Up 
Coventry/Stour

All Lines

Platforms 7 to 11

Birmingham New 
Street

Dudley Port

University

Vauxhall Jn

Smethwick Jn

Birmingham New 
Street

Winson Green 
OHNS

Aston South Jn

Soho Curve North Jn

Soho North Jn

Soho Curve North Jn

Perry Barr West Jn

Grand Jn

Birmingham New 
Street

Redditch

Birmingham New 
Street

Birmingham New 
Street

Curzon Street Jn

Galton Jn

Landor Street Jn

Monument Lane

Proof House Jn

Soho East Jn

Soho North Jn

Soho South Jn

St. Andrews Jn

Stechford North 
Jn

Barnt Green Jn

Birmingham New 
Street

Selly Oak

P2025/3908728 TRAINS TO STABLE IN PLATFORMS 7, 8, 9, 10 & 11


STABLED UNITS TO HAVE PANTOGRAPHS 
LOWERED AND LOCKED.



TRAINS TO BE DIVERTED

MD301
MD306
MD320
MD325
MD330
MD440
MD501
MD575

111m64ch and 112m73ch

0m0ch and 0m15ch

0m5ch and 44m4ch

0m5ch and 1m10ch

111m60ch and 112m73ch

0m0ch and 0m10ch

42m35ch and 43m65ch

41m13ch and 41m51ch

42m35ch and 43m65ch

2m71ch and 2m60ch

0m10ch and 0m45ch

41m13ch and 41m51ch

0m20ch and 0m52ch

0m60ch and 6m15ch

S&C Unit Renewal 
(Maintenance Only)

In Connection With Isolation 
Arrangements

In Connection With Worksite 
Management

S&T Work

S&T Work

Welding and Grinding

Rail Testing and Lubrication

S&T Work

S&T Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With Worksite 
Management

In Connection With Worksite 
Management

Unload Ballast

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11225585

W2025/11225698

W2025/11208524

W2025/11095318

W2025/11095385

W2025/11121202

W2025/11121206

W2025/11095403

W2025/11095325

W2025/10829683

W2025/10829530

W2025/11208493

W2025/11208369

W2025/10829628

W2025/11290257

Week 30  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0820 Sun

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

20/10/25

0800 Sun (29 hrs)

0730 Sun (29 hrs)

0730 Sun (29 hrs)

0730 Sun (29 hrs)

0800 Sun (29 hrs)

0500 Mon (29 hrs)

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

All Lines

Down Soho

Up Soho

All Lines

Down and Up 
Coventry

Down and Up 
Coventry

Bromsgrove

Soho Road OHNS 
(Down Soho)

Soho Road OHNS 
(Up Soho)

Soho Light 
Maintenance Depot

Adderley Park

Grand Jn

Soho East Jn

Soho Light 
Maintenance 
Depot
Stechford OHNS

Stechford North 
Jn

P2025/3908728

3m64ch and 3m70ch

2m71ch and 1m35ch

41m13ch and 41m51ch

111m65ch and 112m73ch

41m18ch and 41m51ch

0m5ch and 0m60ch

0m41ch and 0m52ch

0m40ch and 0m52ch

3m64ch and 3m70ch

0m5ch and 1m47ch

0m0ch and 0m53ch

2m71ch and 1m35ch

111m57ch and 6m20ch

42m35ch and 43m65ch

0m5ch and 1m20ch

In Connection With Worksite 
Management

In Connection With Worksite 
Management

Welding and Grinding

Rail Testing and Lubrication

Track Maintenance

Rail Testing and Lubrication

Welding and Grinding

Track Maintenance

In Connection With 
Engineering Work

In Connection With Isolation 
Arrangements

S&T Work

OHL Work (Maintenance)

In Connection With Worksite 
Management

Welding and Grinding

Welding and Grinding

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/11290435

W2025/11121371

W2025/11121373

W2025/10887337

W2025/11121377

W2025/11259474

W2025/10887224

W2025/10829783

W2025/11225689

W2025/11095496

W2025/11227755

W2025/11208442

W2025/11121167

W2025/11121363

W2025/11208514

Week 30  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

P2025/3908728

0m0ch and 0m56ch

0m0ch and 0m45ch

41m13ch and 41m51ch

42m35ch and 44m0ch

1m74ch and 3m5ch

0m0ch and 0m45ch

109m66ch and 111m47ch

0m41ch and 0m52ch

111m65ch and 112m73ch

In Connection With Worksite 
Management

In Connection With Isolation 
Arrangements

In Connection With Isolation 
Arrangements

In Connection With Isolation 
Arrangements

In Connection With Isolation 
Arrangements

In Connection With Worksite 
Management

Drainage Work

S&T Work

Welding and Grinding

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/11227672

W2025/11225736

W2025/11225658

W2025/11227762

W2025/11290445

W2025/11275301

W2025/11095507

W2025/11121359

Week 30  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

0440 Mon

0440 Mon

0440 Mon

0040 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0040 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Hinksey No.1 
Down Sidings
Hinksey No.2 
Down Sidings
No. 2 Reception

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Somerton LC (R/G-
X) (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Hinksey North

Hinksey North

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Hinksey South

Hinksey North

Oxford

Oxford North Jn

P2025/3926734 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE w/11254448

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

67m15ch and 69m40ch

62m34ch and 62m65ch

63m10ch and 63m39ch

55m10ch and 56m60ch

57m75ch and 63m39ch

Preparatory Work

Point Heater Maintenance

Point Heater Maintenance

Preparatory Work

Track Maintenance

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

20/10/25

20/10/25

20/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11227218

W2025/11254739

W2025/11260657

W2025/11063380

W2025/11254448

Week 30  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0040 Mon

0001 Sun

0001 Mon

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

20/10/25

20/10/25

23/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

0440 Mon

0500 Mon

2359 Thu

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

Possession

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Bletchley

Down and Up 
Bedworth

Down & Up 
Claverdon

All Lines

All Lines

Down Goods Loop

All Lines

All Lines

Castle Bromwich 
Curve/Down and 
Up Sutton Park
All Lines

All

All Lines

All Lines

Down & Up Water 
Orton Curve

Woodstock Road Jn

Nuneaton South Jn

Bearley Jn

Hagley

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

Lye

Sutton Park No 1 GF

Landor Street Jn

Whitacre Jn

St. Andrews Jn

Water Orton East Jn

Park Lane Jn (West 
Midlands)

Three Spires Jn

Hatton West Jn

Hartlebury

Hagley

Stourbridge Jn

Stourbridge North 
Jn

Castle Bromwich 
Jn

Kingsbury Jn

Landor Street Jn

Stockingford 
Station, former 
site of
Water Orton West
Jn

P2025/3926734

P2025/3908803

P2025/3908791

P2025/4010541

P2025/4013674

P2025/4110062

TRAINS TO BE DIVERTED.

Work Content: CD Structures: HSA UB27 Langley 
Skew



All other works to fit around the Major Section 7 item 
CD Structures: HSA UB27 Langley Skew



TRAINS TO BE DIVERTED

MD410

MD415

MD430

MD430
MD435
MD450

MD501
MD545
MD555
MD560
MD565
MD570

5m41ch and 9m42ch

134m58ch and 135m40ch

140m75ch and 141m7ch

142m20ch and 142m60ch

36m8ch and 40m65ch

0m35ch and 33m10ch

33m17ch and 40m63ch

30m3ch and 31m69ch

33m17ch and 40m63ch

34m20ch and 35m10ch

C15 Drainage Only

Patrolling 

Patrolling 

Patrolling 

S&T Maintenance

In Connection With 
Engineering Work

Patrolling 

Follow-Up Work

Track Maintenance

Patrolling 

20/10/25

19/10/25

20/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

18/10/25

18/10/25

18/10/25

18/10/25

18/10/25

18/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/11196989

W2025/10787277

W2025/10787370

W2025/10787083

W2025/10772408

W2025/11264062

W2025/10831739

W2025/11264055

W2025/10958171

W2025/10832133

Week 30  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0140 Fri

0140 Fri

0140 Fri

0001 Sat

0800 Mon

0800 Mon

0800 Mon

0800 Mon

0800 Mon

0800 Mon

24/10/25

24/10/25

24/10/25

03/04/26

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

0400 Fri

0400 Fri

0400 Fri

2359 Fri

1800 Mon

1800 Mon

1800 Mon

1800 Mon

1800 Mon

1800 Mon

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Platforms 1 2 3

Single

All Lines

Up & Down 
Aylesbury Siding

Oxley Down 
Goods Loop

Down Sidings 1-
12
Oxley No.1 
Shunting Spur 
(Wash Road)
Oxley Down 
Sidings 16 & 17
Down Sidings 1 to 
7
Oxley Down 
Sidings 16 & 17
Oxley Down 
Sidings 12
Oxley Up Sidings 
1 to 5
Oxley Up Goods 
Loop
Oxley Up Sidings 
6 & 7
Down Siding 16A

Oxley No.1 
Shunting Spur 
(Wash Road)
Oxley Up Goods 
Loop

Down and Up 
Wellington

Aylesbury

Aylesbury

Aylesbury Vale 
Parkway

Quainton Road

Limit of 
Electrification 
(MD801)
Oxley Depot

Oxley Depot

Oxley Depot

Limit of 
Electrification 
(MD801)
Oxley Depot

Aylesbury

Little Kimble

Stoke Mandeville

Claydon L&NE 
JCN SB 
(43m05ch)

Oxley Stafford 
Road Jn

Oxley Depot

Oxley Depot

Oxley Depot

Oxley Stafford 
Road Jn

Wolverhampton 
North Jn

P2025/4117022

P2025/4070763

P2025/4105245 ALL OXLEY DOWN & UP SIDINGS BLOCKED TO 
ELECTRIC TRACTION 



WOLVERHAMPTON NORTH JN (EXCL) TO LIMIT 
OF ELECTRIFICATION (DOWN & UP WELLINGTON)
BLOCKED TO ELECTRIC TRACTION 



IF WORK CONTENT FINISHES EARLIER THAN 
EXPECTED POSSESSION AND ISOLATION TO 
CEASE AND POWER AND ACCESS HANDED BACK
TO OXLEY DEPOT.

MD712
MD720
MD726

MD726

MD801

43m5ch and 43m61ch

143m0ch and 143m65ch

143m0ch and 143m65ch

Unload Materials

OHL Work (Maintenance)

S&T Work

24/10/25

24/10/25

24/10/25

29/03/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/10957991

W2025/10290134

W2025/10292906

Week 30  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0800 Tue

0800 Tue

0800 Tue

0800 Tue

0800 Tue

0800 Tue

21/10/25

21/10/25

21/10/25

21/10/25

21/10/25

21/10/25

1800 Tue

1800 Tue

1800 Tue

1800 Tue

1800 Tue

1800 Tue

Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Oxley Down 
Goods Loop

Down Sidings 1-
12
Oxley No.1 
Shunting Spur 
(Wash Road)
Oxley Down 
Sidings 16 & 17
Down Sidings 1 to 
7
Oxley Down 
Sidings 16 & 17
Oxley Down 
Sidings 12
Oxley Up Sidings 
1 to 5
Oxley Up Goods 
Loop
Oxley Up Sidings 
6 & 7
Down Siding 16A

Oxley No.1 
Shunting Spur 
(Wash Road)
Oxley Up Goods 
Loop

Down and Up 
Wellington

Limit of 
Electrification 
(MD801)
Oxley Depot

Oxley Depot

Oxley Depot

Limit of 
Electrification 
(MD801)
Oxley Depot

Oxley Stafford 
Road Jn

Oxley Depot

Oxley Depot

Oxley Depot

Oxley Stafford 
Road Jn

Wolverhampton 
North Jn

P2025/4105246 ALL OXLEY DOWN & UP SIDINGS BLOCKED TO 
ELECTRIC TRACTION 



WOLVERHAMPTON NORTH JN (EXCL) TO LIMIT 
OF ELECTRIFICATION (DOWN & UP WELLINGTON)
BLOCKED TO ELECTRIC TRACTION 



IF WORK CONTENT FINISHES EARLIER THAN 
EXPECTED POSSESSION AND ISOLATION TO 
CEASE AND POWER AND ACCESS HANDED BACK
TO OXLEY DEPOT.

MD801

143m0ch and 143m65ch

143m0ch and 143m65ch

OHL Work (Maintenance)

S&T Work

21/10/25

21/10/25

21/10/25

21/10/25

21/10/25

21/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10290210

W2025/10292907

Week 30  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0800 Wed

0800 Wed

0800 Wed

0800 Wed

0800 Wed

0800 Wed

2210 Mon

2210 Mon

2300 Mon

2300 Mon

0515 Tue

22/10/25

22/10/25

22/10/25

22/10/25

22/10/25

22/10/25

20/10/25

21/10/25

21/10/25

21/10/25

21/10/25

1800 Wed

1800 Wed

1800 Wed

1800 Wed

1800 Wed

1800 Wed

2300 Mon

0610 Tue

0515 Tue

0515 Tue

0610 Tue

Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Possession

Possession

Possession

Possession

Possession

Oxley Down 
Goods Loop

Down Sidings 1-
12
Oxley No.1 
Shunting Spur 
(Wash Road)
Oxley Down 
Sidings 16 & 17
Down Sidings 1 to 
7
Oxley Down 
Sidings 16 & 17
Oxley Down 
Sidings 12
Oxley Up Sidings 
1 to 5
Oxley Up Goods 
Loop
Oxley Up Sidings 
6 & 7
Down Siding 16A

Oxley No.1 
Shunting Spur 
(Wash Road)
Oxley Up Goods 
Loop

Down and Up 
Wellington

Down and Up Fast

Norton Bridge 
East Chord

Platforms 1 & 3

Down and Up 
Stafford Fast / 
Down and Up Fast
Down and Up Fast

Limit of 
Electrification 
(MD801)
Oxley Depot

Oxley Depot

Oxley Depot

Limit of 
Electrification 
(MD801)
Oxley Depot

Norton Bridge 
Junction

Yarnfield Junction

Stafford

Crewe South Jn

Norton Bridge 
Junction

Oxley Stafford 
Road Jn

Oxley Depot

Oxley Depot

Oxley Depot

Oxley Stafford 
Road Jn

Wolverhampton 
North Jn

Doxey Junction

Norton Bridge 
Junction

Stafford

Whitehouse Jn

Doxey Junction

P2025/4105247

P2025/4008695

ALL OXLEY DOWN & UP SIDINGS BLOCKED TO 
ELECTRIC TRACTION 



WOLVERHAMPTON NORTH JN (EXCL) TO LIMIT 
OF ELECTRIFICATION (DOWN & UP WELLINGTON)
BLOCKED TO ELECTRIC TRACTION 



IF WORK CONTENT FINISHES EARLIER THAN 
EXPECTED POSSESSION AND ISOLATION TO 
CEASE AND POWER AND ACCESS HANDED BACK
TO OXLEY DEPOT.

TRAINS TO TRAVEL ON UP & DOWN SLOW LINES


Work Content -High Output: Flashes

(136m 1680y - 137m 880y)

MD801

MD101
NW1001

143m0ch and 143m65ch

143m0ch and 143m65ch

OHL Work (Maintenance)

S&T Work

22/10/25

22/10/25

22/10/25

22/10/25

22/10/25

22/10/25

20/10/25

20/10/25

20/10/25

20/10/25

21/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10290211

W2025/10292908

Week 30  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

2210 Tue

2210 Tue

2300 Tue

2300 Tue

0515 Wed

2210 Wed

2210 Wed

2300 Wed

2300 Wed

0515 Thu

2210 Thu

2210 Thu

2300 Thu

2300 Thu

0515 Fri

2250 Sat

2250 Sat

21/10/25

22/10/25

22/10/25

22/10/25

22/10/25

22/10/25

23/10/25

23/10/25

23/10/25

23/10/25

23/10/25

24/10/25

24/10/25

24/10/25

24/10/25

20/10/25

20/10/25

2300 Tue

0610 Wed

0515 Wed

0515 Wed

0610 Wed

2300 Wed

0610 Thu

0515 Thu

0515 Thu

0610 Thu

2300 Thu

0610 Fri

0515 Fri

0515 Fri

0610 Fri

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up Fast

Norton Bridge 
East Chord

Platforms 1 & 3

Down and Up 
Stafford Fast / 
Down and Up Fast
Down and Up Fast

Down and Up Fast

Norton Bridge 
East Chord

Platforms 1 & 3

Down and Up 
Stafford Fast / 
Down and Up Fast
Down and Up Fast

Down and Up Fast

Norton Bridge 
East Chord

Platforms 1 & 3

Down and Up 
Stafford Fast / 
Down and Up Fast
Down and Up Fast

All Lines

All Lines

Norton Bridge 
Junction

Yarnfield Junction

Stafford

Crewe South Jn

Norton Bridge 
Junction

Norton Bridge 
Junction

Yarnfield Junction

Stafford

Crewe South Jn

Norton Bridge 
Junction

Norton Bridge 
Junction

Yarnfield Junction

Stafford

Crewe South Jn

Norton Bridge 
Junction

Preston Brook 
Tunnel

Weaver Jn

Doxey Junction

Norton Bridge 
Junction

Stafford

Whitehouse Jn

Doxey Junction

Doxey Junction

Norton Bridge 
Junction

Stafford

Whitehouse Jn

Doxey Junction

Doxey Junction

Norton Bridge 
Junction

Stafford

Whitehouse Jn

Doxey Junction

Crewe Coal Yard 
SB (CY)

Weaver Jn

P2025/4008725

P2025/4008696

P2025/4008726

P2025/3923747

TRAINS TO TRAVEL ON UP & DOWN SLOW LINES


Work Content -High Output: Flashes

(136m 1680y - 137m 880y)

TRAINS TO TRAVEL ON UP & DOWN SLOW LINES


Work Content -High Output: Flashes

(136m 1680y - 137m 880y)

TRAINS TO TRAVEL ON UP & DOWN SLOW LINES


Work Content -High Output: Flashes

(136m 1680y - 137m 880y)

Work Content:

CRSA: PLTR Dutton Viaduct

173m 47ch - 173m 57ch

UM

MD101
NW1001

MD101
NW1001

MD101
NW1001

NW1001
NW2001

21/10/25

21/10/25

21/10/25

21/10/25

22/10/25

22/10/25

22/10/25

22/10/25

22/10/25

23/10/25

23/10/25

23/10/25

23/10/25

23/10/25

24/10/25

18/10/25

18/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 30  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0030 Sat

0030 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0725 Sun

19/10/25

20/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

20/10/25

0040 Sun

1000 Mon

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0440 Mon

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Run Round 
Sidings
Neck

Arrival/Departure 
Line
All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Windsor Bridge 
South Jn

Windsor Bridge 
South Jn

Ordsall Lane Jn

Windsor Bridge 
South Jn

Eccles

Clifton

Deal Street Jn

Walkden

Windsor Bridge 
South Jn

Deal Street Jn

Salford Central

Deal Street Jn

Manchester 
Victoria West Jn

Ordsall Lane Jn

Water Street Jn

Windsor Bridge 
North Jn

Deal Street Jn

P2025/3923759 WORK CONTENT

CD Enhancements: Salford Central Turnback

NW2015
NW6001
NW6004
NW6005
NW6007
NW6009

190m49ch and 2m6ch

0m58ch and 1m46ch

31m18ch and 190m25ch

0m60ch and 1m44ch

0m32ch and 0m48ch

1m66ch and 1m76ch

31m18ch and 30m55ch

Platform Enhancements

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Track Works

S&C Maintenance

In Connection With 
Engineering Work

In Connection With 
Engineering Work

18/10/25

18/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11233447

W2025/11233455

W2025/11256020

W2025/11234556

W2025/11255918

W2025/11233374

W2025/11256017

Week 30  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

2325 Sat

2325 Sat

2325 Sat

2325 Sat

2325 Sat

2325 Sat

2325 Sat

2140 Mon

2140 Tue

2140 Wed

20/10/25

19/10/25

19/10/25

20/10/25

19/10/25

19/10/25

19/10/25

21/10/25

22/10/25

23/10/25

0440 Mon

0935 Sun

0935 Sun

0440 Mon

0830 Sun

0935 Sun

0935 Sun

0550 Tue

0550 Wed

0550 Thu

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Platforms 3 and 4

Platform 1

B and C Up & 
Down Goods
All Lines

All Lines

Up & Down 
Newcastle

All Lines

Down Through 
Goods
Up Through 
Goods
Down Goods Loop

All Lines

All Lines

All Lines

Quintinshill

Carlisle North Jn

Carlisle South Jn

Gretna Jn

Carlisle South Jn

Carlisle South Jn

Bog Jn

Wigton

Wigton

Wigton

Carlisle North Jn

Carlisle South Jn

Currock Jn

Gretna Jn

Petteril Bridge Jn

Plumpton Loop

Upperby Bridge 
Jn

Maryport

Maryport

Maryport

P2025/3917644

P2025/3924161

P2025/3924112

P2025/3924113

NO ACCESS / EGRESS KINGMOOR YARD / TMD



PLATFORMS 2, 5, 6, 7 & 8 IN CARLISLE STATION 
WILL NOT BE INCLUDED AS PART OF THIS 
POSSESSION.



TPE: Start-terminate at Carlisle.



Work Content:

CD: Kingmoor Resignalling

Work Content

CRSA: Aspatria Drainage

6m 65ch - 8m 0ch

UM 348y C15

Work Content

CRSA: Aspatria Drainage

6m 65ch - 8m 0ch

UM 348y C15

Work Content

CRSA: Aspatria Drainage

6m 65ch - 8m 0ch

UM 348y C15

NW4001
NW4021
NW4031
NW4033
NW9901
SC001
SC031

NW4033

NW4033

NW4033

67m50ch and 0m70ch

0m0ch and 0m65ch

68m62ch and 0m40ch

0m0ch and 0m67ch

67m50ch and 0m70ch

67m54ch and 0m70ch

0m70ch and 12m30ch

67m50ch and 0m72ch

3m43ch and 6m5ch

0m70ch and 6m5ch

67m20ch and 68m50ch

Permanent Way Inspection

In Connection With 
Engineering Work

S&T Points

In Connection With 
Engineering Work

Permanent Way Inspection

SO53/54 Points Inspection

Patrolling 

Rail Testing and Lubrication

PL Stoneblowing

OHL Inspection

Arc Repairs

18/10/25

18/10/25

18/10/25

18/10/25

18/10/25

18/10/25

18/10/25

20/10/25

21/10/25

22/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11040026

W2025/11048132

W2025/11251922

W2025/10645168

W2025/11048020

W2025/11244281

W2025/11245279

W2025/11249514

W2025/11254113

W2025/10464224

W2025/10645261

Week 30  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

2140 Thu

0010 Mon

1600 Sat

0115 Sat

0115 Sat

0115 Sat

0115 Sat

24/10/25

25/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

0550 Fri

0500 Sat

1000 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

Arrival/Departure 
Line

Down Passenger 
Loop

Down Rochdale 
Fast/Down 
Rochdale
Up Passenger 
Loop

Up Rochdale/Up 
Rochdale Fast

Wigton

Guide Bridge Station
Jn

Windsor Bridge 
South Jn

Thorpes Bridge Jn

Thorpes Bridge Jn

Brewery Jn

Manchester Victoria 
East Jn

Maryport

Heaton Norris Jn

Deal Street Jn

Brewery Jn

Manchester 
Victoria East Jn

Thorpes Bridge Jn

P2025/3924114

P2025/3923811

P2025/4111728

P2025/3923568

Work Content

CRSA: Aspatria Drainage

6m 65ch - 8m 0ch

UM 348y C15

GBRF: BIOMASS SERVICES DIVERT VIA 
MANCHESTER PICCADILLY-DIGGLE 



WORK CONTENT

CD Structures HNS IB13 (2m 30c) icw 

TTA2 IB17 INTERSECTION BRIDGE P3923749

LNWN25-0014

Northern: Access to PF's 3-6 from the West. 
Diesal/Electric requirements tbc.



No Access to Newton Heath from Brewery Jn direction


Work Content

CD Enhancements: Manchester Victoria East Turn 
Back

NW4033

NW5001
NW5011

NW6005

NW7001

23/10/25

20/10/25

18/10/25

18/10/25

18/10/25

18/10/25

18/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 30  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0040 Sun

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

21/09/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

0730 Sun

0040 Sun

0040 Sun

0955 Sun

0955 Sun

0955 Sun

0955 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Barrow Hill

Up Main via 
Platform 8

Down Main

Up Heeley loop

Platform 2c

Platform 6

Platform 5

Platform 7

Down Heeley 
Loop

Up Station Siding 
No.1
Up Station Siding 
No.2
Up Bamford Loop

Up West Slow 
Down

Dore Single

Down Hope Valley

Up Hope Valley

Up East Slow 
Down

Platform 1

Down Through

Platform 2

Platform 3

Platform 4

Washer Shunt 
Spur
Platform 8

Tapton Jn

Sheffield North Jn

Sheffield South Jn

Heeley

Sheffield North Jn

Sheffield South Jn

Sheffield North Jn

Bamford

Wincobank Jn

Dore West Jn

Earles Sidings SB

Brightside Jn

Sheffield North Jn

Chesterfield 
South Jn

Dore Station Jn

Heeley

Sheffield South Jn

Sheffield South Jn

Bamford

Brightside Jn

Dore South Jn

Dore Station Jn

Mill Race Jn

Sheffield South Jn

Tapton Jn

P2025/3928793 IMDM SHEFFIELD | CYCLICAL MAINTENANCE | 
SHEFFIELD STATION | UP SIDE 



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 5F82 OVER THE UP MAIN LINE 



BETWEEN 2355 SAT TO 0955 SUN 

PLATFORM 2C TO BE KEPT CLEAR OF STABLED 
UNITS 

PLATFORM 5 TO BE KEPT CLEAR OF STABLED 
UNITS 

PLATFORM 6 TO BE KEPT CLEAR OF STABLED 
UNITS 

PLATFORM 7 TO BE KEPT CLEAR OF STABLED 
UNITS 

PLATFORM 8 TO BE KEPT CLEAR OF STABLED 
UNITS 

UP STATION SIDINGS NO1/N02 TO BE KEPT 
CLEAR OF STABLED UNITS 

THE FOLLOWING PLATFORMS/SIDINGS ARE 
AVAILABLE TO STABLE UNITS: 

PLATFORMS 1, 2, 3 & 4, DOWN THROUGH LINE, 
DOWN STATION SIDING, DOWN SIDINGS, 
CARRIAGE WASH/FISH DOCK/SHUNT SPUR 
SIDINGS 

ACCESS/EGRESS FROM/TO SHEFFIELD FISH 
DOCK/CARRIAGE WASHER/SHUNT SPUR VIA 
PLATFORM 1/DOWN THROUGH LINE 

EMR AND FREIGHT SERVICES DIVERTED VIA 
BARROW HILL 



BETWEEN 0040 SUN TO 0730 SUN 

NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN THE STATION LIMITS BETWEEN 
0040 SUN - 0730 SUN 

NO ACCESS/EGRESS FROM/TO EMR 
ATTERCLIFFE BETWEEN 0040 - 0730 SUN 

NO ACCESS TO PLATFORMS 1 & 2 AT 
CHESTERFIELD 0040-0730 SUN 

NO ACCESS TO/FROM CHESTERFIELD SIDINGS 
0040 - 0730 SUN 



TPE 

1B68 TO BE CANCELLED 



NORTHERN 

2S70 TO TERMINATE AT GRINDLEFORD AND 
SHUNT TO HATHERSAGE.  

2S73 TO START AT HATHERSAGE.

2S72 TO RETIME AFTER THE POSSESSION



EMR 


LN3201
LN736
LN750
LN804
LN806
LN807
LN808
LN868
NW9001

152m20ch and 159m20ch

157m40ch and 159m20ch

157m40ch and 159m10ch

158m20ch and 159m20ch

147m19ch and 162m56ch

147m19ch and 162m56ch

154m45ch and 159m15ch

158m0ch and 159m20ch

158m5ch and 158m60ch

Drainage Work

Welding and Grinding

S&C Tamping

Technical Inspection

URFDO Inspections

Permanent Way Inspection

C2 Rerail - Both Rails

S&T Maintenance

Track Maintenance

21/09/25

18/10/25

18/10/25

18/10/25

18/10/25

18/10/25

18/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11270329

W2025/11234825

W2025/11238945

W2025/11196996

W2025/11196161

W2025/11195527

W2025/11243210

W2025/11196968

W2025/11195529

Week 30  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0730 Sun

0915 Sun

0010 Mon

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

25/10/25

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0955 Sun

0955 Sun

0500 Sat

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Up Main

Down Main

Down Main/Down 
Worksop
Up Main/Up 
Worksop
Chesterfield Down
Sidings

Down Sidings

Down Station 
Sidings

Up Main via 
Platform 8

Down Main

All Lines

Holmes Jn LC CCTV

Nunnery Main Line 
Jn

Chesterfield

Grindleford SB

Sheffield North Jn

Sheffield North Jn

Sheffield South Jn

Ashburys East Jn

Woodburn Jn

Chesterfield 
South Jn

Grindleford SB

Sheffield South Jn

Dore Station Jn

Dore Station Jn

Romiley Jn

P2025/3928793

P2025/3923749

1F98 AND 1F99 TO SHEFFIELD VIA NORMAL 
ROUTE; 1C06 AND 1C09 TO DIVERT VIA 
BEIGHTON



XC

1V48 TO DIVERT VIA BARROW HILL AND 
BEIGHTON JN.  5S36/1S36 TO BE REPLATFORMED

Work Content

CD Structures - TTA2 OB7 Station Rd 45m 22ch

TTA2 IB17 INTERSECTION BRIDGE WITH HNS 
(NW5011) IB13 (2m 30c) P3923811

NW9007

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

20/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 30  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

31Week



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0245 Sat

0245 Sat

0245 Sat

0245 Sat

0245 Sat

0245 Sat

0245 Sat

2100 Sat

2100 Sat

2100 Sat

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

27/10/25

27/10/25

27/10/25

27/10/25

27/10/25

27/10/25

27/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

0500 Mon (54 hrs)

0500 Mon (54 hrs)

0500 Mon

0500 Mon (54 hrs)

0500 Mon

0500 Mon

0500 Mon

1200 Sun

1200 Sun

0050 Sun

0645 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0645 Sun

0645 Sun

Possession

Possession

Possession

Possession

Possession

BLOCKED To
D/C Electric 
Trains
BLOCKED To
D/C Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Slow

Down and Up DC 
Electric

Down and Up 
North 
London/Primrose 
Hill
Up & Dn Goods 
Loop

Down and Up NL 
DC Electric

Lines B and C

Platforms 8 to 11

Lines B and C

Platforms 8 to 11

Line A

Down and Up Fast

North London 
Incline

Up North London 
Reversible
Down North 
London Relief
CTRL/NLL 
Connection Line

Down and Up 
North London

Lines A,D,E,X

Platforms 1 to 7

Platforms 12 to 16

Willesden North Jn

Willesden Suburban 
Jn

Camden Jn

Kilburn High Road

Camden Jn

Camden Jn

Euston

Camden Jn

Euston

Camden Jn

Willesden North Jn

York Way North Jn

Caledonian Road 
and Barnsbury

York Way South Jn

Caledonian Road 
and Barnsbury

Camden Jn

Euston

Camden Jn

Camden Road 
West Jn

Kilburn High Road

Primrose Hill Jn

Euston

Euston

Park Street 
Tunnels

Camden Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Camden Road 
Incline Jn

Camden Road 
West Jn

Euston

Gospel Oak

P2025/4010801 0245 SAT TO 0500 MON

TRAINS TO TRAVEL OVER FAST LINES.

LONDON OVERGROUND NO DC SERVICES ALL 
DAY SAT & SUN.

NO ROUTE BETWEEN NORTH LONDON LINES 
AND SLOW LINES / DC LINES VIA PRIMROSE HILL.
TRAINS TO BE DIVERTED VIA GOSPEL 
OAK/WILLESDEN LL.

NO ACCESS QUEENS PARK SLOW LINE 
PLATFORMS.

NO AC ACCESS WILLESDEN TMD.

BETWEEN EUSTON AND CAMDEN AND 
PRIMROSE HILL AND CAMDEN BLOCKED FOR DC 
ELECTRIC TRACTION.



2100 SAT TO 0050 SUN

NO ACCESS EUSTON STATION PLAFORMS 8 TO 
11.

EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF 
STABLED TRACTION.

AT EUSTON TRAINS TO BE RE-PLATFORMED 
AND TRAVEL OVER LINES D, E & X.





0050 SUN TO 0645 SUN

NO ACCESS EUSTON STATION.

NO ACCESS EUSTON UP SIDINGS 1 & 2.

NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.

NO ACCESS CAMDEN CARRIAGE SIDINGS.



0050 SUN TO 0550 SUN

STABLED AC TRACTION AT EUSTON STATION, UP
SIDINGS 1 & 2, MIDDLE SIDINGS 1 & 2 AND 
CAMDEN CARRIAGE SIDINGS TO HAVE 
PANTOGRAPHS LOWERED.



0050 SUN TO 1200 SUN

NO ACCESS TO DC LINES FROM EUSTON.

LO TO START/TERMINATE KILBURN HIGH ROAD.


0050 SUN TO 0800 SUN

NO ACCESS BETWEEN GOSPEL OAK AND 
CALEDONIAN ROAD AND BARNSBURY, CEDAR 
JN.



0645 SUN TO 1200 SUN

NO ACCESS EUSTON STATION PLAFORMS 8 TO 
14.

AT EUSTON TRAINS TO BE RE-PLATFORMED 
AND TRAVEL OVER LINES E & X.



2100 SUN TO 0500 MON


EA1310
EA1320
MD101
MD120
MD145

1m40ch and 4m60ch

0m0ch and 2m40ch

2m45ch and 5m59ch

2m45ch and 4m67ch

0m0ch and 2m40ch

Patrolling 

Track Maintenance

C14 Rerail Resleep Reball 
Form - Trax

In Connection With 
Engineering Work

Track Maintenance

25/10/25

25/10/25

25/10/25

25/10/25

25/10/25

25/10/25

25/10/25

25/10/25

25/10/25

25/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11101392

W2025/11256099

W2025/11176970

W2025/11177029

W2025/11256207

Week 31  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0645 Sun

0645 Sun

0645 Sun

2100 Sun

2100 Sun

2100 Sun

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

27/10/25

27/10/25

27/10/25

0800 Sun

0800 Sun

0550 Sun

0550 Sun

1200 Sun

1200 Sun

1200 Sun

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
North London

Silo Curve

Approach Line

All Sidings

Up Sidings 1 & 2

Middle Sidings 
1&2
Platforms 12 to 14

Line D

Line A

Lines B and C

Platforms 8 to 11

Line A

Camden Road West 
Jn

Cedar Jn

Camden Carriage 
Sidings

Euston

Euston

Park Street Tunnels

Camden Jn

Camden Jn

Euston

Camden Jn

Silo Curve Jn

Camden Carriage 
Sidings

Euston

Euston

Park Street 
Tunnels

Euston

Park Street 
Tunnels

P2025/4010801 NO ACCESS EUSTON STATION PLAFORMS 8 TO 
11.

EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF 
STABLED TRACTION.

AT EUSTON TRAINS TO BE RE-PLATFORMED 
AND TRAVEL OVER LINES D, E & X.

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 31  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

2010 Sat

2010 Sat

2010 Sat

2010 Sat

2010 Sat

2010 Sat

2010 Sat

2010 Sat

2010 Sat

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

1200 Sun

1200 Sun

1200 Sun

1200 Sun

1200 Sun

1200 Sun

1200 Sun

1200 Sun

1200 Sun

0735 Sun

0735 Sun

0735 Sun (1 hrs)

0730 Sun

0735 Sun

0730 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Down and Up 
Slow

Up Kings Langley 
Loop

Platform 10

Single

Shunt Neck

North Arrival Line

North Departure 
Line
Down and Up/Up 
& Down Willesden
Relief
Down and Up 
Slow

Loco Siding L & M

Down and Up Fast

Platforms 1 to 4

Down and Up DC 
Electric

Up & Down St. 
Albans

Down and Up Fast

Sidings

Tring South Jn

Kings Langley

Watford Junction

Watford South Jn

Wembley Central

Wembley Yard

Wembley Central

Leighton Buzzard 
OHNS

Wembley Central

Tring South Jn

Watford Junction

Watford Junction

Watford Junction 
(Platform 11)

Leighton Buzzard 
OHNS

Watford Yard

Harlesden Jn

Kings Langley

Watford Junction

Watford Junction 
(Platform 11)

Wembley Central

Wembley Yard

Wembley Yard 
South Jn

Tring South Jn

Wembley Central

Harlesden Jn

Watford Junction

Wembley Central

St. Albans Abbey

Tring South Jn

Watford Yard

P2025/4011699 2010 SAT TO 0115 SUN AND 0735 SUN TO 1200 
SUN

TRAINS TO TRAVEL OVER FAST LINES.

TRAINS BETWEEN WEST LONDON LINES AND 
WCML TO TRAVEL VIA WEST LONDON JN.

AWC EMPTY STOCK TO TRAVEL VIA HARLESDEN 
JN.

NO ACCESS/EGRESS WEMBLEY YARD AND 
WEMBLEY ICD NORTH END VIA WEMBLEY 
CENTRAL. ACCESS AVAILABLE TO/FROM 
WEMBLEY YARD VIA SOUTH END ONLY.

WMT TO SET DOWN ONLY AT BUSHEY DOWN 
FAST PLATFORM. NO ACCESS BUSHEY SLOW 
LINE PLATFORMS.



2010 SAT TO 1200 SUN

NO ACCESS WEMBLEY CENTRAL SHUNT NECK. 
NO FACILITY TO SHUNT NORTH END WEMBLEY 
YARD RECEP/DEP 1 TO 7 AND YARD LINE. NO 
ACCESS TO WEMBLEY YARD LOCO SIDINGS L & 
M.

STABLED AC TRACTION AT WEMBLEY YARD 
LOCO SIDINGS L & M TO HAVE PANTOGRAPHS 
LOWERED.

NO ACCESS BETWEEN WEMBLEY YARD SOUTH 
JN AND WEMBLEY CENTRAL ON THE RELIEF 
LINES.

ACCESS WEMBLEY YARD LOCO SIDINGS P, Q & R
VIA RECEPTION & DEPARTURE NO. 1 ONLY.

SOUTHERN TO TERMINATE AT SHEPHERDS 
BUSH.

NO ACCESS WATFORD JUNCTION PLATFORM 8, 9
& 10, YARD AND STONE TERMINAL.

NO ACCESS ST. ALBANS ABBEY SINGLE FROM 
SLOW LINES.

NO ACCESS BOXMOOR SIDINGS.

NO SLOW LINE ACCESS FOR AC ELECTRIC 
TRAINS BETWEEN TRING SOUTH JN AND 
LEIGHTON BUZZARD OVERHEAD NEUTRAL 
SECTION.



0115 SUN TO 0735 SUN

EXTENDED NBS.

WATFORD JUNCTION PLATFORMS 1 TO 4 
AVAILABLE FOR STABLING.

EXTENDED SUNDAY MORNING ACCESS.

ACCESS MAINTAINED TO STONEBRIDGE DEPOT.
WILL IMPACT FIRST H&W SERVICES.

NO DC ACCESS AT WATFORD JN.

ST. ALBANS ABBEY UNIT TO STABLE AT 
WATFORD JUNCTION PLATFORM 11 AT END OF 
SERVICE.


MD101
MD120
MD130
MD136
MD137
MD166

7m6ch and 9m10ch

8m60ch and 9m47ch

7m6ch and 12m45ch

7m6ch and 9m40ch

25m20ch and 25m69ch

8m60ch and 9m47ch

Move Materials

OHL Renewals Work

Track Maintenance

Patrolling 

Patrolling 

In Connection With Isolation 
Arrangements

25/10/25

25/10/25

25/10/25

25/10/25

25/10/25

25/10/25

25/10/25

25/10/25

25/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11163535

W2025/11106448

W2025/11217125

W2025/11217122

W2025/11098610

W2025/11111277

Week 31  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

2210 Mon

2210 Mon

2210 Mon

2210 Mon

2210 Mon

0010 Tue

0010 Tue

0010 Tue

0010 Tue

0010 Tue

0010 Tue

0030 Tue

0030 Tue

0440 Tue

0440 Tue

28/10/25

28/10/25

28/10/25

28/10/25

28/10/25

28/10/25

28/10/25

28/10/25

28/10/25

28/10/25

28/10/25

28/10/25

28/10/25

28/10/25

28/10/25

0010 Tue

0010 Tue

0610 Tue

0610 Tue

0610 Tue

0440 Tue

0440 Tue

0440 Tue

0440 Tue

0440 Tue

0440 Tue

0440 Tue

0440 Tue

0610 Tue

0610 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Possession

Down Trent Valley
Slow

Down Trent Valley
/ Down Trent 
Valley Fast
Down and Up 
Nuneaton Chord

Down & Up 
Platform

Down and Up 
Bedworth

Down TV Slow / 
Down Stafford / 
Down Stafford 
Fast
Down TV / Down 
TV Fast / Down 
Stoke / Down Main
Down Stafford 
Slow

Up Main / Up 
Stoke / Up Trent 
Valley Slow
Up Stafford Fast / 
Up Stafford / Up 
TV Fast
Up Stafford Slow

All Lines

Down and Up 
Cannock / Up & 
Down Cannock
Down Trent Valley
Slow

Down Trent Valley
/ Down Trent 
Valley Fast

Polesworth

Polesworth

Abbey Jn

Nuneaton North Jn

Nuneaton South Jn

Stafford Trent Valley 
Jn No.1

Meaford Crossing 
LC (CCTV)

Stafford Trent Valley 
Jn No.1

Meaford Crossing 
LC (CCTV)

Stafford Trent Valley 
Jn No.1

Stafford Trent Valley 
Jn No.1

Nuneaton North Jn

Rugeley North Jn

Polesworth

Polesworth

Attleborough 
North Jn

Bulkington (former
site of)

Nuneaton North 
Jn

Nuneaton South 
Jn

Attleborough 
North Jn

Bulkington (former
site of)

Milford Jn 
(Staffordshire)

Nuneaton North 
Jn

Whitehouse Jn

Nuneaton OHNS

Rugeley OHNS 
(NW1004)

Attleborough 
North Jn

Bulkington (former
site of)

P2025/4011699

P2025/4008679



0115 SUN TO 0730 SUN

STABLED AC TRACTION AT WATFORD YARD AND 
WATFORD JN PLATFORM 11 TO HAVE 
PANTOGRAPHS LOWERED.

2210 MON TO 0010 TUE AND 0440 TUE TO 0610 
TUE

DOWN TRAINS TO TRAVEL OVER UP LINES 
UNDER BI-DI SIGNALLING.



0010 TUE TO 0440 TUE

ALL TRAINS TO TRAVEL VIA WEST MIDLANDS.

NO ACCESS LICHFIELD CHORD.

NO ACCESS CANNOCK LINES AT RUGELEY 
TRENT VALLEY.

NO ACCESS STOKE LINES AT COLWICH JN.

CROSS COUNTRY 5D98 TO BE HELD FOR 
POSSESSION TO FINISH.



TRAINS TO BE TIMED IN ACCORDANCE WITH THE
CAPACITY STUDY WITH ADDITIONAL MINUTES 
PATHING WHILE PASSING THE WORKSITE DUE 
TO 20MPH TSR ON UP TRENT VALLEY FAST.

MD101
MD345
MD355
MD410
MD555
NW1001
NW1004
NW5009

126m40ch and 127m20ch

116m20ch and 118m0ch

95m55ch and 103m10ch

Patrolling 

Patrolling 

C20 Reballast ABC - High 
Output

27/10/25

27/10/25

27/10/25

27/10/25

27/10/25

28/10/25

28/10/25

28/10/25

28/10/25

28/10/25

28/10/25

28/10/25

28/10/25

28/10/25

28/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/10840783

W2025/10826226

W2025/10874355

Week 31  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

2210 Tue

2210 Tue

2210 Tue

2210 Tue

2210 Tue

2210 Tue

2210 Tue

2355 Tue

0440 Wed

0440 Wed

28/10/25

28/10/25

29/10/25

29/10/25

29/10/25

29/10/25

29/10/25

29/10/25

29/10/25

29/10/25

2355 Tue

2355 Tue

0610 Wed

0610 Wed

0610 Wed

0610 Wed

0610 Wed

0440 Wed

0610 Wed

0610 Wed

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Down Trent Valley
Slow

Down Trent Valley
/ Down Trent 
Valley Fast
Down Trent Valley
Slow

Down and Up 
Nuneaton Chord

Down & Up 
Platform

Down and Up 
Bedworth

Down Sidings 1, 2 
and 3

Down Trent Valley
/ Down Trent 
Valley Fast
Down Trent Valley
Slow
Down Trent Valley
Slow

Down Trent Valley
/ Down Trent 
Valley Fast

Polesworth

Polesworth

Amington Jn

Abbey Jn

Nuneaton North Jn

Nuneaton South Jn

Nuneaton

Lichfield North Jn

Polesworth

Polesworth

Attleborough 
North Jn

Bulkington (former
site of)

High Oaks Jn

Nuneaton North 
Jn

Nuneaton South 
Jn

Nuneaton

High Oaks Jn 
(inc.)

Attleborough 
North Jn

Bulkington (former
site of)

P2025/4008699 2210 TUE TO 2355 TUE AND 0440 WED TO 0610 
WED

DOWN TRAINS TO TRAVEL OVER UP LINES 
UNDER BI-DI SIGNALLING.



2355 TUE TO 0440 WED

NO ACCESS NUNEATON PLATFORMS 1, 2 & 3 
AND COVENTRY LINES AT NUNEATON.

AT NUNEATON ROUTE NOT AVAILABLE TO/FROM 
LEICESTER LINES.



TRAINS TO BE TIMED IN ACCORDANCE WITH THE
CAPACITY STUDY WITH ADDITIONAL MINUTES 
PATHING WHILE PASSING THE WORKSITE DUE 
TO 20MPH TSR ON UP TRENT VALLEY FAST.

MD101
MD233
MD410
MD555

90m40ch and 97m6ch

95m55ch and 103m10ch

OTM Ballast Regulator

C20 Reballast ABC - High 
Output

28/10/25

28/10/25

28/10/25

28/10/25

28/10/25

28/10/25

28/10/25

28/10/25

29/10/25

29/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11172905

W2025/10874495

Week 31  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

2210 Wed

2210 Wed

2210 Wed

2210 Wed

2210 Wed

2210 Wed

2210 Wed

2355 Wed

0440 Thu

0440 Thu

29/10/25

29/10/25

30/10/25

30/10/25

30/10/25

30/10/25

30/10/25

30/10/25

30/10/25

30/10/25

2355 Wed

2355 Wed

0610 Thu

0610 Thu

0610 Thu

0610 Thu

0610 Thu

0440 Thu

0610 Thu

0610 Thu

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Down Trent Valley
Slow

Down Trent Valley
/ Down Trent 
Valley Fast
Down Trent Valley
Slow

Down and Up 
Nuneaton Chord

Down & Up 
Platform

Down and Up 
Bedworth

Down Sidings 1, 2 
and 3

Down Trent Valley
/ Down Trent 
Valley Fast
Down Trent Valley
Slow
Down Trent Valley
Slow

Down Trent Valley
/ Down Trent 
Valley Fast

Polesworth

Polesworth

Amington Jn

Abbey Jn

Nuneaton North Jn

Nuneaton South Jn

Nuneaton

Lichfield North Jn

Polesworth

Polesworth

Attleborough 
North Jn

Bulkington (former
site of)

High Oaks Jn

Nuneaton North 
Jn

Nuneaton South 
Jn

Nuneaton

High Oaks Jn 
(inc.)

Attleborough 
North Jn

Bulkington (former
site of)

P2025/4008681 2210 WED TO 2355 WED AND 0440 THU TO 0610 
THU

DOWN TRAINS TO TRAVEL OVER UP LINES 
UNDER BI-DI SIGNALLING.



2355 WED TO 0440 THU

NO ACCESS NUNEATON PLATFORMS 1, 2 & 3 
AND COVENTRY LINES AT NUNEATON.

AT NUNEATON ROUTE NOT AVAILABLE TO/FROM 
LEICESTER LINES.



TRAINS TO BE TIMED IN ACCORDANCE WITH THE
CAPACITY STUDY WITH ADDITIONAL MINUTES 
PATHING WHILE PASSING THE WORKSITE DUE 
TO 20MPH TSR ON UP TRENT VALLEY FAST.

MD101
MD233
MD410
MD555 95m55ch and 103m10ch

90m40ch and 97m6ch

C20 Reballast ABC - High 
Output

OTM Ballast Regulator

29/10/25

29/10/25

29/10/25

29/10/25

29/10/25

29/10/25

29/10/25

29/10/25

30/10/25

30/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10874540

W2025/11172855

Week 31  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

2210 Thu

2210 Thu

2210 Thu

2210 Thu

2210 Thu

2210 Thu

2210 Thu

2355 Thu

0440 Fri

0440 Fri

30/10/25

30/10/25

31/10/25

31/10/25

31/10/25

31/10/25

31/10/25

31/10/25

31/10/25

31/10/25

2355 Thu

2355 Thu

0610 Fri

0610 Fri

0610 Fri

0610 Fri

0610 Fri

0440 Fri

0610 Fri

0610 Fri

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Down Trent Valley
Slow

Down Trent Valley
/ Down Trent 
Valley Fast
Down Trent Valley
Slow

Down and Up 
Nuneaton Chord

Down & Up 
Platform

Down and Up 
Bedworth

Down Sidings 1, 2 
and 3

Down Trent Valley
Slow
Down Trent Valley
/ Down Trent 
Valley Fast
Up Trent Valley 
Slow

Down Trent Valley
/ Down Trent 
Valley Fast

Polesworth

Polesworth

Amington Jn

Abbey Jn

Nuneaton North Jn

Nuneaton South Jn

Nuneaton

Lichfield North Jn

Polesworth

Polesworth

Attleborough 
North Jn

Bulkington (former
site of)

High Oaks Jn

Nuneaton North 
Jn

Nuneaton South 
Jn

Nuneaton

High Oaks Jn 
(inc.)

Attleborough 
North Jn

Bulkington (former
site of)

P2025/4008700 2210 THU TO 2355 THU AND 0440 FRI TO 0610 FRI
DOWN TRAINS TO TRAVEL OVER UP LINES 
UNDER BI-DI SIGNALLING.



2355 THU TO 0440 FRI

NO ACCESS NUNEATON PLATFORMS 1, 2 & 3 
AND COVENTRY LINES AT NUNEATON.

AT NUNEATON ROUTE NOT AVAILABLE TO/FROM 
LEICESTER LINES.



TRAINS TO BE TIMED IN ACCORDANCE WITH THE
CAPACITY STUDY WITH ADDITIONAL MINUTES 
PATHING WHILE PASSING THE WORKSITE DUE 
TO 20MPH TSR ON UP TRENT VALLEY FAST.

MD101
MD233
MD410
MD555 95m55ch and 103m10ch

90m40ch and 97m6ch

C20 Reballast ABC - High 
Output

OTM Ballast Regulator

30/10/25

30/10/25

30/10/25

30/10/25

30/10/25

30/10/25

30/10/25

30/10/25

31/10/25

31/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10874541

W2025/11172812

Week 31  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0845 Sun

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

1100 Sun

1100 Sun

0845 Sun

0845 Sun

0845 Sun

1100 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

1100 Sun

1100 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline
Silo Curve

Down North 
London Relief

Up/Down 
Canonbury

Carpenters Road 
Curve

Down and Up 
Channelsea Curve

Down and Up 
North London

Down and Up 
High Meads Curve

Down High Meads
Loop

Up Channelsea 
Loop

Down and Up Lea 
Curve

Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North 
London/Down 
North London 
(Westbound)
Up High Meads 
Loop

Up North London 
Reversible

Up North 
London/Down 
North London 
(Westbound)

Copenhagen Jn

Westbourne Road Jn

Highbury Vale Jn

Carpenters Road 
North Jn

Stratford Central Jn 
West

Camden Road West 
Jn

Channelsea North Jn

Temple Mills East Jn

Channelsea North Jn

High Meads Jn

Navarino Road Jn

Stratford

High Meads Jn

Camden Road East 
Jn

Primrose Hill 
(closed) site of

Camden Road 
Central Jn

Camden Road 
East Jn

Canonbury West 
Jn

Carpenters Road 
South Jn

Channelsea 
South Jn

Gospel Oak

High Meads Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Temple Mills East 
Jn

Westbourne Road
Jn

Canonbury West 
Jn

Primrose Hill 
(closed) site of

P2025/3928792 FROM 0845 TO 1100 SUNDAY

RAIL REPLACEMENT ROAD SERVICE BETWEEN 
GOSPEL OAK AND STRATFORD

ARL NLL SERVICES TO START / TERMINATE IN 
PLATFORM 2 AT GOSPEL OAK 

NO ACCESS AVAILABLE TO/FROM THE NLL 
INCLINE

ACCESS AVAILABLE TO/FROM THE UP/DOWN 
CANONBURY



ARL TO STABLE TRAINS IN PLATFORMS 1-2 AT 
STRATFORD

TRAINS TO STABLE IN PLATFORM 3 AT GOSPEL 
OAK



NLL CYCLIC TYPE 13B

NLL CYCLIC TYPE 7B (ROTR) AMENDED

EA1020
EA1150
EA1180
EA1310
EA1320
EA1340
EA1350
LN110
MD145
SO400

3m60ch and 4m10ch

3m20ch and 3m69ch

3m5ch and 3m64ch

3m20ch and 3m69ch

3m20ch and 3m69ch

3m20ch and 3m69ch

1m2ch and 3m70ch

3m70ch and 3m5ch

S&T Maintenance

Off Track Work

Track Maintenance

Welding and Grinding

Track Maintenance

URFDO Inspections

Patrolling 

Patrolling 

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10868161

W2025/10868196

W2025/10993486

W2025/10868195

W2025/10868239

W2025/10868241

W2025/10868170

W2025/10868172

Week 31  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0845 Sun

0140 Sat

0140 Sat

0140 Sat

0140 Sat

26/10/25

29/10/25

29/10/25

29/10/25

29/10/25

1100 Sun

0515 Wed

0515 Wed

0515 Wed

0515 Wed

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains

Up North 
London/Down 
North London 
(Eastbound)
Up & Down South 
West
Up & Down South 
West Goods
Down and Up 
South West
Shunt Neck

Down and Up 
West London / 
Willesden Relief
Down and Up 
High Level

Acton Lane No.2 
Reception Siding
Acton Lane No.1 
Reception Siding

Canonbury West Jn

Acton Wells Jn

Willesden No.7 Jn

Mitre Bridge Jn

Willesden No.7 Jn

Mitre Bridge Jn

North Pole Jn

Willesden High 
Level Jn

West London Jn 
(Willesden)

P2025/3928792

P2025/4143107 NO ROUTE BETWEEN SLOW LINES AND SOUTH 
WEST LINES / WEST LONDON LINES AT WEST 
LONDON JN.

NO ACCESS BETWEEN SHEPHERDS BUSH AND 
NORTH LONDON LINES VIA MITRE BRIDGE.

NO ACCESS BETWEEN WEST LONDON AND 
SOUTH WEST LINES, OLD OAK (POWERDAY) AND
SOUTH WEST SIDINGS.

ARL: NO ACCESS TO CLAPHAM JN, NO ROUTE TO
CLAPHAM JN TRAINS TO START/TERMINATE 
WILLESDEN HIGH LEVEL.

SOUTHERN: NO SERVICE TO WATFORD. TRAINS 
TO START TERMINATE SHEPHERDS BUSH.

FREIGHT: DUE TO MITRE BRIDGE BLOCK TRAINS 
TO DIVERT VIA KEW AND RELIEFS.

FREIGHT: DUE TO SOUTH WEST LINES BLOCKED 
TRAINS TO DIVERT WILLESDEN HIGH LEVEL.

NO FACILITY TO SHUNT AT THE SOUTHEND OF 
WILLESDEN EURO TERMINAL SIDINGS NO1 TO 
NO12

ROUTE AVAILABLE FOR CHANNEL TUNNEL 
SERVICES BETWEEN SOUTHERN REGION AND 
WEMBLEY YARD VIA KEW AND ACTON CANAL 
WHARF JN.

ACCESS EUROTERMINAL AND ACTON 
RECEPTION LINES 1 & 2 AT NORTH END ONLY 
FOR DIESEL TRACTION ONLY.

WILLESDEN EURO TERMINAL SPOIL TRAINS TO 
SHUNT UP TO WM742 SIGNAL.

MD160
MD166
MD167
SO250 5m50ch and 0m44ch

C14 Rerail Resleep Reball 
Form - Trax

26/10/25

25/10/25

25/10/25

25/10/25

25/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/11250982

Week 31  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

0010 Sun

0825 Sun

0045 Sun

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

13/10/25

12/10/25

13/10/25

27/10/25

0825 Sun

0825 Sun

0825 Sun

0825 Sun

0825 Sun

0825 Sun

0825 Sun

0525 Mon

0745 Sun

0525 Mon

0525 Mon (29 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Possession

Down 
Northampton / 
Down Coventry
Up Coventry/Up 
Northampton
Down Main/Down 
Fast/Down TV 
Fast/Down Trent 
Valley
Up Trent Valley 
Fast / Up Fast / Up
Main
Platform 3

Up Goods Loop

Down Slow / Down
Trent Valley Slow

Up Trent Valley 
Slow / Up Slow

Down and Up 
Coventry

Daventry IRFT 
sidings

Down Coventry

Up Coventry / Up 
Northampton
Down and Up 
Coventry

Brandon HABD

Shilton HABD (DM)

Shilton HABD (US & 
UF)

Rugby

Rugby Trent Valley 
Jn

Brinklow Jn

Shilton HABD (US & 
UF)

Coventry South Jn

Daventry North Jn

Brandon HABD

Coventry South Jn

Church Brampton

Hillmorton Jn 
(inc.)

Rugby

Rugby South Jn

Rugby Trent 
Valley Jn

Daventry South 
Jn

Rugby Trent 
Valley Jn

Rugby Trent 
Valley Jn

P2025/4062682 TRAINS TO BE DIVERTED VIA NUNEATON 



FREIGHT SERVICES TO BE DIVERTED 



Work Content - Long Lawford PLTR



V4 UPDATE - new 29hr possession request to 
undertake Long Lawford PLTR (with request for week 
32 to be extended)

MD101
MD105
MD180
MD301

84m0ch and 88m0ch

81m0ch and 85m40ch

83m12ch and 86m24ch

81m0ch and 81m75ch

URFDO Inspections

S&T Work

C11 Rerail Resleeper 
Reballast - Trax

S&T Maintenance

11/10/25

11/10/25

11/10/25

11/10/25

11/10/25

11/10/25

11/10/25

11/10/25

12/10/25

12/10/25

26/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11248214

W2025/11248169

W2025/10957697

W2025/11248233

Week 31  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0820 Sun

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

1000 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

1000 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Possession

Platform 1,2,3,4 
and 5

Down and Up 
Bedworth

Down and Up 
Main/Fast/Coventr
y
Down and Up 
Kenilworth

Carriage Sidings 1
to 4

Platform 4 / Up & 
Down Slow
Platform 1 / Up 
Slow
Down and Up 
Main/Coventry

Birmingham 
International

Coundon Road LC 
(CCTV)

Lea Hall

Coventry South Jn

Coventry South Jn

Coventry North Jn

Lea Hall

Birmingham 
International

Coventry North Jn

Coventry South 
Jn (inc.)

Gibbet Hill Jn

Gibbet Hill Jn

Coventry South 
Jn

Berkswell

P2025/3909226 STABLED UNITS TO HAVE PANTOGRAPHS 
LOWERED AND LOCKED.



CRSA CREWE TO TAKE POSSESSION OF 
CARRIAGE SIDINGS 1 TO 4



TRAINS TO BE DIVERTED



COVENTRY STATION PLATFORMS 1 AND 4 TO BE 
USED FOR STABLING



ALL UNITS TO HAVE PANTOGRAPHS LOWERED 
AND LOCKED.

MD301
MD405
MD410 0m0ch and 0m20ch

104m0ch and 105m40ch

93m56ch and 94m50ch

94m0ch and 94m40ch

8m0ch and 8m45ch

0m0ch and 0m35ch

8m12ch and 8m38ch

S&T Points

S&C Tamping

Preparatory Work

S&T Points

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10790249

W2025/11161859

W2025/11207869

W2025/10790244

W2025/11208317

W2025/11207981

W2025/11208267

Week 31  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0001 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

0035 Sun (25 hrs)

0815 Sun (25 hrs)

0815 Sun (25 hrs)

0815 Sun (25 hrs)

0815 Sun (25 hrs)

0815 Sun (25 hrs)

0815 Sun (25 hrs)

0815 Sun (25 hrs)

0815 Sun (25 hrs)

0815 Sun (25 hrs)

0815 Sun (25 hrs)

0815 Sun (25 hrs)

0815 Sun (25 hrs)

0815 Sun (25 hrs)

0815 Sun (25 hrs)

0815 Sun (25 hrs)

0815 Sun (25 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Coventry

All Lines

Platforms 3 & 4

Platforms 8 to 12

No.2 and No.3 
Sidings
Down and Up 
Stour

Down and Up 
Gloucester

Down Vauxhall 
Chord

Down and Up 
Derby

Down and Up 
Coventry/Stour

Up  & Down 
Monument Lane 
Loop
Down and Up 
Vauxhall/Grand 
Junction
Up Soho Curve

Down Soho Curve

Down Soho 
Goods Loop

Down and Up 
Soho

Down and Up 
Camp Hill

Down Grand 
Junction

Up Grand Junction

Grand Jn

Gravelly Hill

Birmingham New 
Street

Smethwick Rolfe 
Street

University

Vauxhall Jn

Birmingham New 
Street

Birmingham New 
Street

Winson Green 
OHNS

Witton

Soho Curve North Jn

Soho North Jn

Soho Curve North Jn

Perry Barr West Jn

Grand Jn

Aston South Jn

Aston South Jn

Stechford North 
Jn

Aston North Jn

Birmingham New 
Street

Curzon Street Jn

Landor Street Jn

Lea Hall

Monument Lane

Proof House Jn

Soho East Jn

Soho North Jn

Soho South Jn

St. Andrews Jn

Stechford North 
Jn

Stechford South 
Jn

Barnt Green Jn

P2025/3908731 TRAINS TO STABLE IN PLATFORMS 1, 2, 4C, 5, 6 &
7



STABLED UNITS TO HAVE PANTOGRAPHS 
LOWERED AND LOCKED.



TRAINS TO BE DIVERTED

MD301
MD306
MD315
MD320
MD325
MD330
MD340
MD501
MD575

0m41ch and 0m52ch

0m5ch and 0m60ch

0m0ch and 0m10ch

42m35ch and 43m65ch

41m13ch and 41m51ch

111m65ch and 112m73ch

41m13ch and 41m51ch

0m5ch and 44m4ch

2m50ch and 2m61ch

0m41ch and 0m52ch

41m13ch and 41m51ch

0m20ch and 0m52ch

42m35ch and 43m65ch

111m65ch and 112m73ch

0m5ch and 1m20ch

Welding and Grinding

Rail Testing and Lubrication

Welding and Grinding

Rail Testing and Lubrication

S&T Work

Rail Testing and Lubrication

Welding and Grinding

In Connection With Worksite 
Management

In Connection With Isolation 
Arrangements

S&T Work

In Connection With Worksite 
Management

In Connection With Worksite 
Management

Welding and Grinding

Welding and Grinding

Welding and Grinding

25/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11259475

W2025/11121378

W2025/11121203

W2025/11121207

W2025/11095380

W2025/11121374

W2025/11121170

W2025/11208525

W2025/11225858

W2025/11095508

W2025/11208495

W2025/11208370

W2025/11121168

W2025/11121360

W2025/11121364

W2025/11208488

Week 31  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0140 Sun

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

27/10/25

0800 Sun (25 hrs)

0800 Sun (25 hrs)

0800 Sun (25 hrs)

0800 Sun (25 hrs)

0730 Sun (25 hrs)

0730 Sun (25 hrs)

0730 Sun (25 hrs)

0500 Mon (29 hrs)

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

All Lines

Platforms 1 & 2

Platform 4c

Platforms 5,6,7

Down and Up 
Coventry

All Lines

Down Soho

Up Soho

All Lines

Down and Up 
Coventry

Redditch

Birmingham New 
Street

Adderley Park

Bromsgrove

Soho Road OHNS 
(Down Soho)

Soho Road OHNS 
(Up Soho)

Soho Light 
Maintenance Depot

Grand Jn

Birmingham New 
Street

Lea Hall

Selly Oak

Soho East Jn

Soho Light 
Maintenance 
Depot
Stechford South 
Jn

P2025/3908731

111m57ch and 1m47ch

111m60ch and 112m73ch

0m0ch and 0m60ch

0m0ch and 0m56ch

1m45ch and 2m5ch

0m0ch and 0m53ch

0m5ch and 1m10ch

42m35ch and 43m65ch

In Connection With Worksite 
Management

S&T Work

Rail Changing 

In Connection With Worksite 
Management

Rail Changing 

S&T Work

S&T Work

S&T Work

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/11095386

W2025/11225856

W2025/11208515

W2025/11225789

W2025/11095497

W2025/11095397

W2025/11095326

Week 31  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

27/10/25

27/10/25

27/10/25

27/10/25

27/10/25

27/10/25

27/10/25

27/10/25

27/10/25

27/10/25

27/10/25

27/10/25

27/10/25

27/10/25

27/10/25

27/10/25

27/10/25

0440 Mon

0440 Mon

0440 Mon

0040 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0040 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Appleford ARC

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (R/G-
X) (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Appleford LC

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Appleford LC

Hinksey North

Oxford

Oxford North Jn

P2025/3928488 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 2 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

72m25ch and 75m0ch

72m50ch and 72m70ch

65m70ch and 66m38ch

55m10ch and 56m60ch

67m15ch and 69m40ch

53m40ch and 54m61ch

64m0ch and 64m60ch

63m15ch and 69m40ch

Rail Testing and Lubrication

Point Heater Maintenance

Point Heater Maintenance

Preparatory Work

Preparatory Work

Rail Testing and Lubrication

S&T Maintenance

P-Way Maintenance

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

27/10/25

27/10/25

27/10/25

27/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11262155

W2025/11262158

W2025/11262186

W2025/11066635

W2025/11227481

W2025/11262018

W2025/11132960

W2025/11261370

Week 31  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0001 Sun

0001 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

0140 Fri

0140 Fri

0140 Fri

0001 Sat

27/10/25

27/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

31/10/25

31/10/25

31/10/25

03/04/26

0500 Mon (29 hrs)

0500 Mon (29 hrs)

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0400 Fri

0400 Fri

0400 Fri

2359 Fri

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

Up & Down 
Kenilworth Loop

Down and Up 
Kenilworth / Up & 
Down Kenilworth

All Lines

All Lines

Down Goods Loop

All Lines

All Lines

Castle Bromwich 
Curve/Down and 
Up Sutton Park
All Lines

All

All Lines

All Lines

Down & Up Water 
Orton Curve

Platforms 1 2 3

Single

All Lines

Up & Down 
Aylesbury Siding

Kenilworth North Jn

Coventry South Jn

Hagley

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

Lye

Sutton Park No 1 GF

Landor Street Jn

Whitacre Jn

St. Andrews Jn

Water Orton East Jn

Park Lane Jn (West 
Midlands)

Aylesbury

Aylesbury

Aylesbury Vale 
Parkway

Quainton Road

Kenilworth South 
Jn

Leamington Spa 
North Jn

Hartlebury

Hagley

Stourbridge Jn

Stourbridge North 
Jn

Castle Bromwich 
Jn

Kingsbury Jn

Landor Street Jn

Stockingford 
Station, former 
site of
Water Orton West
Jn

Aylesbury

Little Kimble

Stoke Mandeville

Claydon L&NE 
JCN SB 
(43m05ch)

P2025/4010997

P2025/4010542

P2025/4013675

P2025/4110080

P2025/4116974

P2025/4070763

Work Content: Kenilworth S&C 



ALL OTHER WORKS TO FIT AROUND THE MAJOR 
SECTION 7 ITEM: Kenilworth S&C

MD405

MD430

MD430
MD435
MD450

MD501
MD545
MD555
MD560
MD565
MD570

MD712
MD720
MD726

MD726

134m58ch and 135m40ch

140m75ch and 141m7ch

142m20ch and 142m60ch

34m20ch and 35m10ch

33m17ch and 40m63ch

30m3ch and 31m69ch

33m17ch and 40m63ch

36m8ch and 40m65ch

37m20ch and 38m13ch

43m5ch and 43m61ch

Patrolling 

Patrolling 

Patrolling 

Patrolling 

Patrolling 

Follow-Up Work

Track Maintenance

S&T Maintenance

S&T Work

Unload Materials

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

25/10/25

25/10/25

25/10/25

25/10/25

25/10/25

25/10/25

31/10/25

31/10/25

31/10/25

29/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/10787278

W2025/10787371

W2025/10786971

W2025/10832134

W2025/10831740

W2025/11264056

W2025/10958172

W2025/10772409

W2025/11216569

W2025/10957991

Week 31  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

2300 Wed

2300 Thu

0030 Sat

0030 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0725 Sun

30/10/25

31/10/25

26/10/25

27/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

27/10/25

0001 Thu

0400 Fri

0040 Sun

1000 Mon

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0440 Mon

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)+Deto
nators

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Main

Down and Up 
Main and Down 
Goods Loop

All Lines

Arrival/Departure 
Line
Run Round 
Sidings
Neck

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Wylds Lane Jn

Malvern Wells Single
line

Windsor Bridge 
South Jn

Windsor Bridge 
South Jn

Ordsall Lane Jn

Windsor Bridge 
South Jn

Eccles

Clifton

Deal Street Jn

Walkden

Windsor Bridge 
South Jn

Norton Jn

Newland East LC 
and SB

Deal Street Jn

Salford Central

Deal Street Jn

Manchester 
Victoria West Jn

Ordsall Lane Jn

Water Street Jn

Windsor Bridge 
North Jn

Deal Street Jn

P2025/3996424

P2025/3996504

P2025/3923760 WORK CONTENT

CD Enhancements: Salford Central Turnback

MD900

MD940

NW2015
NW6001
NW6004
NW6005
NW6007
NW6009

117m46ch and 120m4ch

126m21ch and 130m19ch

0m58ch and 1m46ch

190m49ch and 2m6ch

0m60ch and 1m44ch

31m18ch and 30m55ch

1m66ch and 2m30ch

0m32ch and 0m48ch

31m18ch and 190m25ch

Patrolling 

Patrolling 

In Connection With 
Engineering Work

Platform Enhancements

Track Works

In Connection With 
Engineering Work

In Connection With 
Engineering Work

S&C Maintenance

In Connection With 
Engineering Work

29/10/25

30/10/25

25/10/25

25/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10791867

W2025/10792048

W2025/11233456

W2025/11233448

W2025/11234557

W2025/11256092

W2025/11233375

W2025/11256049

W2025/11256050

Week 31  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

27/10/25

26/10/25

27/10/25

26/10/25

27/10/25

27/10/25

27/10/25

26/10/25

26/10/25

27/10/25

0500 Mon

0805 Sun

0500 Mon

0805 Sun

0500 Mon

0500 Mon

0500 Mon

0805 Sun

0805 Sun

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED By
Local 
Arrangement

Platform 7

Down and Up 
Warrington/Main

Down Through

Down and Up 
Goods
Down Slow

Up Slow

Up and Down Fork

Down and Up 
Birkenhead

All Lines

Down and Up 
Wrexham

Shunt Neck

Chester West Jn

Mickle Trafford Jn

Chester West Jn

Roodee Jn

Chester West Jn

Chester North Jn

Hooton South Jn

Beeches Farm LC

Saltney Jn

Chester North Jn

Chester

Chester East Jn

Chester East Jn

Chester South Jn

Chester South Jn

Chester South Jn

Chester West Jn

Crewe Steel 
Works

Green Lane LC 
(OD)

Chester North Jn

P2025/3925929 WORK CONTENT

LIVERPOOL MAINTENANCE: CHESTER WEST 
TAMP - 690A/B, 694A/B, 698A/B, 702, 703 PTS



703A pts to be tamped in section 4 times when section
4 times are added to cover



PLATFORMS 1, 2, PARCEL BAY, 5 & 6 TO BE 
AVAILABLE FOR STABLING

NW3001
NW3003
NW3009
NW3011 0m0ch and 0m25ch

0m16ch and 1m0ch

178m50ch and 181m35ch

178m35ch and 179m25ch

179m0ch and 179m30ch

0m24ch and 0m65ch

0m0ch and 0m25ch

0m24ch and 0m41ch

179m11ch and 179m30ch

0m16ch and 2m61ch

178m69ch and 180m64ch

0m24ch and 0m29ch

211m67ch and 212m6ch

0m0ch and 0m25ch

In Connection With 
Engineering Work

S&C Tamping

Patrolling 

S&T Maintenance

Third Rail Work

S&T Maintenance

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

S&T Maintenance

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11249055

W2025/11164303

W2025/11249033

W2025/11248972

W2025/11267296

W2025/11249059

W2025/11249043

W2025/11249053

W2025/11164391

W2025/11267295

W2025/11249041

W2025/11248929

W2025/11248927

W2025/11248962

Week 31  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

2300 Sun

2300 Sun

2300 Sun

2140 Mon

2140 Tue

2140 Wed

2140 Thu

27/10/25

27/10/25

27/10/25

28/10/25

29/10/25

30/10/25

31/10/25

0520 Mon

0520 Mon

0520 Mon

0550 Tue

0550 Wed

0550 Thu

0550 Fri

Possession

Possession

Line Blockage
(Between 
Trains)+Deto
nators

Possession

Possession

Possession

Possession

Platform 1

All Lines

Platform 3

All Lines

All Lines

All Lines

All Lines

Carlisle North Jn

Carlisle North Jn

Carlisle North Jn

Wigton

Wigton

Wigton

Wigton

Carlisle South Jn

Dalston (Cumbria)

Carlisle South Jn

Maryport

Maryport

Maryport

Maryport

P2025/3925929

P2025/4162160

P2025/3924130

P2025/3924170

P2025/3924171

P2025/3924117

New Sun/Mon EAS times to be published (0520 finish) 
every odd week Dalston - Carlisle South (Starting 
Wk45). Additional access times already agreed due to 
no Dalston tanks running and awaiting publication in 
the EAS - Weaves to be planned locally with Carlisle 
Signaller/SSM (Only 1 through platform to be blocked 
at any one time â€“ 2 through platforms to remain 
open)

Work Content

CRSA: Aspatria Drainage

6m 65ch - 8m 0ch

UM 348y C15

Work Content

CRSA: Aspatria Drainage

6m 65ch - 8m 0ch

UM 348y C15

Work Content

CRSA: Aspatria Drainage

6m 65ch - 8m 0ch

UM 348y C15

Work Content

CRSA: Aspatria Drainage

6m 65ch - 8m 0ch

UM 348y C15

NW4001
NW4025
NW4033

NW4033

NW4033

NW4033

NW4033

179m11ch and 178m67ch

0m24ch and 0m55ch

178m57ch and 180m35ch

20m68ch and 0m16ch

23m50ch and 27m30ch

In Connection With 
Engineering Work

In Connection With 
Engineering Work

URFDO Inspections

Track Maintenance

S&T Renewal

26/10/25

26/10/25

26/10/25

27/10/25

28/10/25

29/10/25

30/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11249060

W2025/11249034

W2025/11249052

W2025/11243586

W2025/11266207

Week 31  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains

All Lines

All Lines

Platforms 5 & 6

Platforms 9, 10, 
11 and 12
All Lines

All Lines

Trafford Park 
Reversing Line

Trafford Park 
Reception 1 & 2

MUFC Platform 
Line

Ardwick Reception
Sidings

Engine Sidings

Arrival & 
Departure Line

Longsight TMD

Departure/Recepti
on
Wheel Lathe

Runround Siding

Trafford Park 
Sidings

Ardwick TPE Train
Care Depot

All Lines

All Lines

Ardwick Jn

Trafford Park

Manchester 
Piccadilly

Water Street Jn

Manchester 
Piccadilly East Jn

Castlefield Jn

Trafford Park West 
Jn

Trafford Park Sidings

Ardwick TPE Train 
Care Depot

Manchester 
Piccadilly

Ardwick

Longsight

Longsight North Jn

Trafford Park Sidings

Ardwick TPE Train 
Care Depot

Ordsall Lane Jn

Longsight North Jn

Ardwick

Castlefield Jn

Manchester 
Piccadilly East Jn

Slade Lane Jn

Trafford Park

Trafford Park East
Jn

Ardwick Jn

Ashburys West Jn

Longsight

Longsight South 
Jn

Trafford Park East
Jn

Ardwick TPE 
Train Care Depot

Castlefield Jn

Levenshulme

P2025/4056960 PLATFORMS 1, 2, 3, 4, 7 AND 8 AVAILABLE TO 
STABLE UNITS

NW5001
NW5015
NW6001
NW6003 33m57ch and 32m4ch

188m8ch and 189m67ch

187m42ch and 189m70ch

In Connection With 
Engineering Work

Other E&P Work

S&T Work

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11237084

W2025/11237064

W2025/11198290

Week 31  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0010 Mon

1600 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0730 Sun

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

25/10/25

27/10/25

26/10/25

26/10/25

26/10/25

26/10/25

27/10/25

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0500 Sat

1000 Mon

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0435 Mon

BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains

BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Longsight TMD

Platforms 1, 2, 3 
and 4
Platforms 7 & 8

All Lines

All Lines

Down and Up 
Ordsall Chord

All Lines

Arrival/Departure 
Line

All Lines

All Lines

All Lines

All Lines

All Lines

Longsight North Jn

Manchester 
Piccadilly

Slade Lane Jn

Ardwick Jn

Irwell Street Jn

Guide Bridge Station
Jn

Windsor Bridge 
South Jn

Blackburn Bolton Jn

Hellifield

Colne

Holme Tunnel

Daisyfield Jn

Longsight South 
Jn

Manchester 
Piccadilly East Jn

Mauldeth Road

Newton

Water Street Jn

Heaton Norris Jn

Deal Street Jn

Bromley Cross

Daisyfield Jn

Gannow Jn

Lostock Hall Jn

Lostock Hall Jn

P2025/4056960

P2025/3923811

P2025/4111729

P2025/3923867

GBRF: BIOMASS SERVICES DIVERT VIA 
MANCHESTER PICCADILLY-DIGGLE 



WORK CONTENT

CD Structures HNS IB13 (2m 30c) icw 

TTA2 IB17 INTERSECTION BRIDGE P3923749

LNWN25-0014

EAST LANCS SIDINGS TO BE TAKEN AS 
POSSESSION OF SIDINGS



WORK CONTENT:

Works Delivery: Blackburn S&C Reballast & PLTR

NW5001
NW5011

NW6005

NW6011
NW7009
NW7013
NW7017 23m55ch and 24m8ch

9m40ch and 12m4ch

23m55ch and 24m8ch

9m40ch and 11m15ch

9m40ch and 12m40ch

23m55ch and 24m8ch

In Connection With 
Engineering Work

S&T Points

In Connection With 
Engineering Work

C11 Rerail Resleeper 
Reballast - Trax

Track Maintenance

In Connection With 
Engineering Work

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

20/10/25

25/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/11251871

W2025/11250720

W2025/11103357

W2025/11103355

W2025/11252005

W2025/11250818

Week 31  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0115 Sat

0115 Sat

0115 Sat

0115 Sat

0010 Mon

27/10/25

27/10/25

27/10/25

27/10/25

25/10/25

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0500 Sat

Possession

Possession

Possession

Possession

Possession

Down Passenger 
Loop

Down Rochdale 
Fast/Down 
Rochdale
Up Passenger 
Loop

Up Rochdale/Up 
Rochdale Fast

All Lines

Thorpes Bridge Jn

Thorpes Bridge Jn

Brewery Jn

Manchester Victoria 
East Jn

Ashburys East Jn

Brewery Jn

Manchester 
Victoria East Jn

Thorpes Bridge Jn

Romiley Jn

P2025/3923569

P2025/3923749

Northern: Access to PF's 3-6 from the West. 
Diesal/Electric requirements tbc.



No Access to Newton Heath from Brewery Jn direction


Work Content

CD Enhancements: Manchester Victoria East Turn 
Back

Work Content

CD Structures - TTA2 OB7 Station Rd 45m 22ch

TTA2 IB17 INTERSECTION BRIDGE WITH HNS 
(NW5011) IB13 (2m 30c) P3923811

NW7001

NW9007

25/10/25

25/10/25

25/10/25

25/10/25

20/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 31  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0140 Sat

0140 Sat

2010 Sat

2010 Sat

2010 Sat

2010 Sat

0055 Sun

0055 Sun

0055 Sun

0735 Sun

03/11/25

03/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

0500 Mon (17 hrs)

0500 Mon (54 hrs)

1200 Sun

0055 Sun

1200 Sun

1200 Sun

0735 Sun

0730 Sun

0730 Sun

1200 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Up & Down Acton 
Branch

Down and Up 
Willesden Relief

Up Kings Langley 
Loop

Down and Up 
Slow

Platform 10

Single

Down and Up Fast

Down and Up 
Slow
Up & Down St. 
Albans

Sidings

Down and Up 
Slow

Willesden No.7 Jn

Sudbury Junction

Kings Langley

Bourne End Jn 
(Hertfordshire)

Watford Junction

Watford South Jn

Bourne End Jn 
(Hertfordshire)

Watford Junction 
(Platform 11)

Watford Yard

Bourne End Jn 
(Hertfordshire)

Acton Canal 
Wharf Jn

West London Jn 
(Willesden)

Kings Langley

North Wembley 
Jn

Watford Junction

Watford Junction 
(Platform 11)

North Wembley 
Jn (inc.)

St. Albans Abbey

Watford Yard

North Wembley 
Jn

P2025/3925801

P2025/4012798

NO ACCESS BETWEEN WEST LONDON JN / 
ACTON CANAL WHARFAND WEFOC SOUTH JN, 
TRAINS BETWEEN WEST LONDON LINES AND 
WEFOC / WCML TO TRAVEL WEST LONDON JN / 
HARLESDEN JN.

NO ACCESS TO/FROM F SDGS.

NO ACCESS NORTHEND OF WILLESDEN EURO 
TERMINAL.

GTR TRAINS TO TERMINATE/START SHEPHERDS 
BUSH.

NO ACCESS BETWEEN WILLESDEN GOODS 1 & 2 
, BRENT RECEPTION & DEPARTURE NO1 AND 
NO2 AND WILLESDEN RELIEF LINES AND WEFOC 
YARD.

NO ACCESS BETWEEN UP & DOWN HIGH LEVEL 
GOODS AND WILLESDEN RELIEF LINES.

2010 SAT TO 0055 SUN AND 0735 SUN TO 1200 
SUN

TRAINS TO TRAVEL OVER FAST LINES.

WMT TO SET DOWN ONLY AT BUSHEY DOWN 
FAST PLATFORM. NO ACCESS BUSHEY SLOW 
LINE PLATFORMS.

SOUTHERN TO TERMINATE AT SHEPHERDS 
BUSH.



2010 SAT TO 1200 SUN

NO ACCESS WATFORD JUNCTION PLATFORM 8, 9
& 10, YARD AND STONE TERMINAL.

NO ACCESS ST. ALBANS ABBEY SINGLE FROM 
SLOW LINES.

NO ACCESS BOXMOOR SIDINGS.



0055 SUN TO 0735 SUN

EXTENDED NBS.

NO DC ACCESS AT WATFORD JN.

ST. ALBANS ABBEY UNIT TO STABLE AT 
WATFORD JUNCTION PLATFORM 11 AT END OF 
SERVICE.



0055 SUN TO 0730 SUN

STABLED AC TRACTION AT WATFORD YARD AND 
WATFORD JN PLATFORM 11 TO HAVE 
PANTOGRAPHS LOWERED.

MD101
MD166
MD170
SO250

MD101
MD120
MD130

01/11/25

01/11/25

01/11/25

01/11/25

01/11/25

01/11/25

02/11/25

02/11/25

02/11/25

02/11/25

32Week
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

0010 Sun

0010 Sun

0825 Sun

0825 Sun

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

03/11/25

03/11/25

0825 Sun

0825 Sun

0825 Sun

0825 Sun

0825 Sun

0745 Sun

0745 Sun

0525 Mon

0525 Mon (54 hrs)

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Possession

Down 
Northampton / 
Down Coventry
Up Coventry/Up 
Northampton
Down Main/Down 
Fast/Down TV 
Fast/Down Trent 
Valley
Up Trent Valley 
Fast / Up Fast / Up
Main
Platform 3

Up Goods Loop

Up Trent Valley 
Slow / Up Slow
Down Slow / Down
Trent Valley Slow
Daventry IRFT 
sidings

Down and Up 
Coventry

Up Coventry / Up 
Northampton

Down Coventry

Brandon HABD

Brinklow Jn

Rugby

Rugby Trent Valley 
Jn

Brinklow Jn

Daventry North Jn

Coventry South Jn

Brandon HABD

Brandon HABD

Church Brampton

Hillmorton Jn 
(inc.)

Rugby

Rugby South Jn

Daventry South 
Jn

Rugby Trent 
Valley Jn

Rugby Trent 
Valley Jn

Rugby Trent 
Valley Jn

P2025/4008558 2355 SAT TO 0525 MON

TRAINS TO BE DIVERTED VIA NUNEATON.

FREIGHT SERVICES TO BE DIVERTED.



2355 SAT TO 0825 SUN

NO ACCESS RUGBY STATION.

NO ACCESS RUGBY COLAS DEPOT, UP 
STABLING SIDINGS AND UP YARD.

NO FACILITY TO STABLE STOCK ON RUGBY UP & 
DOWN THROUGH SIDING AND UP GOODS LOOP.
NO ACCESS DAVENTRY IRFT.



0010 SUN TO 0745 SUN

STABLED AC TRACTION AT DIRFT TO HAVE 
PANTOGRAPHS LOWERED.

MD101
MD301

84m5ch and 87m58ch

83m40ch and 86m24ch

81m0ch and 83m60ch

81m0ch and 84m0ch

PL Stoneblowing

Follow-Up Work

Hand Rail Grinding

S&T Work

01/11/25

01/11/25

01/11/25

01/11/25

01/11/25

02/11/25

02/11/25

02/11/25

02/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11213358

W2025/11255982

W2025/11242400

W2025/11242403

Week 32  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0010 Tue

0010 Tue

0010 Tue

0010 Tue

0010 Tue

0010 Tue

0010 Tue

04/11/25

04/11/25

04/11/25

04/11/25

04/11/25

04/11/25

04/11/25

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains

Down and Up 
Stoke

Down Stafford 
Slow

Down Trent Valley
Fast / Down Stoke 
/ Down Main
Up Main / Up 
Stoke / Up Trent 
Valley Slow
Down TV Slow / 
Down Stafford / 
Down Stafford 
Fast
Up Stafford Fast / 
Up Stafford / Up 
TV Fast
Up Stafford Slow

Down and Up 
Stoke / Main

All Lines

Colwich North Jn 
(inc.)

Stafford Trent Valley 
Jn No.1

Meaford Crossing 
LC (CCTV)

Stafford Trent Valley 
Jn No.1

Stafford Trent Valley 
Jn No.1

Stone OHNS 
NW5009

Nuneaton North Jn

Colwich North Jn

Milford Jn 
(Staffordshire)

Nuneaton North 
Jn

Whitehouse Jn

Colwich North Jn

Nuneaton OHNS

P2025/3942850 **** ADDITIONAL SECTION 7 TO ALLOW FOR 
PATROLLING OF COLWICH - TO REPLACE LOSS 
OF SUNDAY NIGHT DUE TO SECTION 7 
ELSEWHERE MEANING WCML HAD TO BE OPEN 
ON THE SUNDAY NIGHT. ****



ALL TRAINS TO TRAVEL VIA WEST MIDLANDS.

NO ACCESS LICHFIELD CHORD.

NO ACCESS CANNOCK LINES AT RUGELEY 
TRENT VALLEY.

NO ACCESS STOKE LINES AT COLWICH JN.

CROSS COUNTRY 5D98 TO BE HELD FOR 
POSSESSION TO FINISH.

MD101
MD345
MD355
NW1001
NW1004
NW5009

04/11/25

04/11/25

04/11/25

04/11/25

04/11/25

04/11/25

04/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 32  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

2210 Mon

0010 Tue

0010 Tue

0010 Tue

0010 Tue

0445 Tue

2210 Tue

2355 Tue

0500 Wed

04/11/25

04/11/25

04/11/25

04/11/25

04/11/25

04/11/25

04/11/25

05/11/25

05/11/25

0010 Tue

0445 Tue

0445 Tue

0445 Tue

0445 Tue

0610 Tue

2355 Tue

0500 Wed

0610 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Trent Valley 
Fast
Up Trent Valley 
Slow
Down Stafford 
Slow

Up Main / Up 
Stoke / Up Trent 
Valley Slow
Down Trent Valley
Fast / Down Stoke 
/ Down Main
Down TV Slow / 
Down Stafford / 
Down Stafford 
Fast
Up Stafford Fast / 
Up Stafford / Up 
TV Fast
Up Stafford Slow

Up Trent Valley 
Fast
Up Trent Valley 
Slow

Up Trent Valley 
Fast
Up Trent Valley 
Slow
Up Trent Valley 
Slow
Up Trent Valley 
Fast
Up Trent Valley 
Fast
Up Trent Valley 
Slow

Amington Jn

Stafford Trent Valley 
Jn No.1

Meaford Crossing 
LC (CCTV)

Stafford Trent Valley 
Jn No.1

Stafford Trent Valley 
Jn No.1

Amington Jn

Amington Jn

Lichfield North Jn

Amington Jn

Nuneaton North 
Jn

Milford Jn 
(Staffordshire)

Nuneaton North 
Jn

Whitehouse Jn

Nuneaton North 
Jn

Nuneaton North 
Jn

Nuneaton North 
Jn

Nuneaton North 
Jn

P2025/4008691

P2025/4008692

2210 MON TO 0010 TUE AND 0445 TUE TO 0610 
TUE

UP TRAINS TO TRAVEL OVER DOWN LINES 
UNDER BI-DI SIGNALLING.



0010 TUE TO 0445 TUE

ALL TRAINS TO TRAVEL VIA WEST MIDLANDS.

NO ACCESS LICHFIELD CHORD.

NO ACCESS CANNOCK LINES AT RUGELEY 
TRENT VALLEY.

NO ACCESS STOKE LINES AT COLWICH JN.

CROSS COUNTRY 5D98 TO BE HELD FOR 
POSSESSION TO FINISH.



0030 TUE TO 0445 TUE

NO ACCESS FOR AC TRACTION BETWEEN 
RUGELEY TOWN AND RUGELEY TRENT VALLEY.


**** ADDITIONAL ALL LINE SECTION 7 TO ALLOW 
FOR PATROLLING OF COLWICH - TO REPLACE 
LOSS OF SUNDAY NIGHT DUE TO SECTION 7 
ELSEWHERE MEANING WCML HAD TO BE OPEN 
ON THE SUNDAY NIGHT. ****



TRAINS TO BE TIMED IN ACCORDANCE WITH THE
CAPACITY STUDY WITH ADDITIONAL MINUTES 
PATHING WHILE PASSING THE WORKSITE DUE 
TO 20MPH TSR ON DOWN TRENT VALLEY FAST.

2210 TUE TO 0610 WED

UP TRAINS TO TRAVEL OVER DOWN LINES 
UNDER BI-DI SIGNALLING.



2355 TUE TO 0500 WED

ACCESS AVAILABLE LICHFIELD CHORD.



TRAINS TO BE TIMED IN ACCORDANCE WITH THE
CAPACITY STUDY WITH ADDITIONAL MINUTES 
PATHING WHILE PASSING THE WORKSITE DUE 
TO 20MPH TSR ON DOWN TRENT VALLEY FAST.

MD101
MD345
MD355
NW1001
NW1004
NW5009

MD101

121m20ch and 132m16ch

97m72ch and 107m50ch

97m72ch and 116m70ch

103m44ch and 109m4ch

121m20ch and 132m16ch

98m10ch and 121m15ch

97m72ch and 107m50ch

97m72ch and 116m29ch

121m20ch and 132m16ch

116m20ch and 118m0ch

102m18ch and 109m4ch

97m72ch and 107m50ch

97m72ch and 116m70ch

97m72ch and 107m50ch

S&T Points

Track Maintenance

OTM Ballast Regulator

C20 Reballast ABC - High 
Output

Track Maintenance

S&T Work

S&T Work

Track Maintenance

S&T Points

S&C Grinding Train

C20 Reballast ABC - High 
Output

S&T Work

OTM Ballast Regulator

Track Maintenance

03/11/25

04/11/25

04/11/25

04/11/25

04/11/25

04/11/25

04/11/25

04/11/25

05/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11012580

W2025/10815322

W2025/11172878

W2025/11012464

W2025/10874760

W2025/11000024

W2025/11015475

W2025/10903497

W2025/11046144

W2025/11225552

W2025/11012713

W2025/11015633

W2025/11173003

W2025/10815323

Week 32  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

2210 Wed

2355 Wed

0500 Thu

2210 Thu

2355 Thu

0500 Fri

0645 Sun

05/11/25

06/11/25

06/11/25

06/11/25

07/11/25

07/11/25

02/11/25

2355 Wed

0500 Thu

0610 Thu

2355 Thu

0500 Fri

0610 Fri

0735 Sun (1 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Trent Valley 
Fast
Up Trent Valley 
Slow
Up Trent Valley 
Slow
Up Trent Valley 
Fast
Up Trent Valley 
Slow
Up Trent Valley 
Fast

Up Trent Valley 
Fast
Up Trent Valley 
Slow
Up Trent Valley 
Fast
Up Trent Valley 
Slow
Up Trent Valley 
Fast
Up Trent Valley 
Slow

Down and Up DC 
Electric

Amington Jn

Lichfield North Jn

Amington Jn

Amington Jn

Lichfield North Jn

Amington Jn

Watford Junction

Nuneaton North 
Jn

Nuneaton North 
Jn

Nuneaton North 
Jn

Nuneaton North 
Jn

Nuneaton North 
Jn

Nuneaton North 
Jn

Stonebridge Park

P2025/4008706

P2025/4008707

P2025/4011700

2210 WED TO 0610 THU

UP TRAINS TO TRAVEL OVER DOWN LINES 
UNDER BI-DI SIGNALLING.



2355 WED TO 0500 THU

ACCESS AVAILABLE LICHFIELD CHORD.



TRAINS TO BE TIMED IN ACCORDANCE WITH THE
CAPACITY STUDY WITH ADDITIONAL MINUTES 
PATHING WHILE PASSING THE WORKSITE DUE 
TO 20MPH TSR ON DOWN TRENT VALLEY FAST.

2210 THU TO 0610 FRI

UP TRAINS TO TRAVEL OVER DOWN LINES 
UNDER BI-DI SIGNALLING.



2355 THU TO 0500 FRI

ACCESS AVAILABLE LICHFIELD CHORD.



TRAINS TO BE TIMED IN ACCORDANCE WITH THE
CAPACITY STUDY WITH ADDITIONAL MINUTES 
PATHING WHILE PASSING THE WORKSITE DUE 
TO 20MPH TSR ON DOWN TRENT VALLEY FAST.

EXTENDED SUNDAY MORNING ACCESS 



ACCESS MAINTAINED TO STONEBRIDGE DEPOT


WILL IMPACT FIRST H&W SERVICES



Work Content : 

OCR Prep work - 2 x teams install 2 x legs & booms

MD101

MD101

MD120

97m72ch and 116m70ch

107m45ch and 116m0ch

102m18ch and 109m4ch

107m45ch and 116m0ch

107m45ch and 116m0ch

107m45ch and 116m0ch

97m72ch and 116m70ch

107m45ch and 116m0ch

102m18ch and 109m4ch

OTM Ballast Regulator

Track Maintenance

C20 Reballast ABC - High 
Output

S&T Work

Track Maintenance

S&T Work

OTM Ballast Regulator

S&T Work

C20 Reballast ABC - High 
Output

05/11/25

05/11/25

06/11/25

06/11/25

06/11/25

07/11/25

02/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11172880

W2025/10815382

W2025/11012714

W2025/11015867

W2025/10815383

W2025/11016055

W2025/11173031

W2025/11016004

W2025/11012661

Week 32  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0845 Sun

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

1100 Sun

1100 Sun

0845 Sun

0845 Sun

0845 Sun

1100 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

1100 Sun

1100 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline
Silo Curve

Down North 
London Relief

Up/Down 
Canonbury

Carpenters Road 
Curve

Down and Up 
Channelsea Curve

Down and Up 
North London

Down and Up 
High Meads Curve

Down High Meads
Loop

Up Channelsea 
Loop

Down and Up Lea 
Curve

Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North 
London/Down 
North London 
(Westbound)
Up High Meads 
Loop

Up North London 
Reversible

Up North 
London/Down 
North London 
(Westbound)

Copenhagen Jn

Westbourne Road Jn

Highbury Vale Jn

Carpenters Road 
North Jn

Stratford Central Jn 
West

Camden Road West 
Jn

Channelsea North Jn

Temple Mills East Jn

Channelsea North Jn

High Meads Jn

Navarino Road Jn

Stratford

High Meads Jn

Camden Road East 
Jn

Primrose Hill 
(closed) site of

Camden Road 
Central Jn

Camden Road 
East Jn

Canonbury West 
Jn

Carpenters Road 
South Jn

Channelsea 
South Jn

Gospel Oak

High Meads Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Temple Mills East 
Jn

Westbourne Road
Jn

Canonbury West 
Jn

Primrose Hill 
(closed) site of

P2025/3928792 RAIL REPLACEMENT ROAD SERVICE BETWEEN 
GOSPEL OAK AND STRATFORD

ARL NLL SERVICES TO START / TERMINATE IN 
PLATFORM 2 AT GOSPEL OAK 

NO ACCESS AVAILABLE TO/FROM THE NLL 
INCLINE

ACCESS AVAILABLE TO/FROM THE UP/DOWN 
CANONBURY



ARL TO STABLE TRAINS IN PLATFORMS 1-2 AT 
STRATFORD

TRAINS TO STABLE IN PLATFORM 3 AT GOSPEL 
OAK



NLL CYCLIC TYPE 13B

EA1020
EA1150
EA1180
EA1310
EA1320
EA1340
EA1350
LN110
MD145
SO400

3m60ch and 4m10ch

3m20ch and 3m69ch

3m5ch and 3m64ch

3m20ch and 3m69ch

3m20ch and 3m69ch

3m20ch and 3m69ch

1m2ch and 3m70ch

3m70ch and 3m5ch

S&T Maintenance

Off Track Work

Track Maintenance

Welding and Grinding

Track Maintenance

URFDO Inspections

Patrolling 

Patrolling 

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10868161

W2025/10868196

W2025/10993486

W2025/10868195

W2025/10868239

W2025/10868241

W2025/10868170

W2025/10868172

Week 32  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0845 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

26/10/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

1100 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up North 
London/Down 
North London 
(Eastbound)
North London 
Incline

Down North 
London Relief

Silo Curve

Down and Up 
North London

Up/Down 
Canonbury

Up North 
London/Down 
North London 
(Westbound)
Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Down and Up NL 
DC Electric

Up North London 
Reversible

Canonbury West Jn

Camden Road 
Incline Jn

Westbourne Road Jn

Cedar Jn

Camden Road West 
Jn

Canonbury West Jn

Primrose Hill 
(closed) site of

Navarino Road Jn

Lea Jn

Camden Jn

Camden Road East 
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Cedar Jn

Gospel Oak Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Primrose Hill Jn

Westbourne Road
Jn

P2025/3928792

P2025/3943271 NLL CYCLIC TYPE 7A (ROTR)EA1180
EA1310
EA1320
LN110
LN115
MD145
SO400

3m20ch and 4m40ch

3m20ch and 4m40ch

5m16ch and 2m35ch

4m7ch and 3m0ch

3m20ch and 4m40ch

4m40ch and 5m11ch

3m20ch and 4m40ch

1m2ch and 3m70ch

Track Maintenance

Off Track Work

S&T Points

Structures Examination

Welding and Grinding

P & D Maintenance

URFDO Inspections

Patrolling 

26/10/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/10856452

W2025/10856222

W2025/10856458

W2025/11077017

W2025/10856221

W2025/10856457

W2025/10856456

W2025/10857986

Week 32  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down West 
London

Olympia Platform 
Loop

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Up West London

Down & Up South 
West
Up & Down South 
West Goods
Down & Up High 
Level

Down & Up 
Sheepcote Lane

Reception Road

North Pole Scrubs
Lane Siding

Mitre Bridge Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

Falcon Jn

West London Jn 
(Willesden)

Willesden High Level
Jn

Latchmere No.3 Jn

North Pole 
International Depot

North Pole Jn

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

West London Jn 
(SW)

North Pole Jn

P2025/3918280 LONDON OVERGROUND WILLESDEN JN TO 
CLAPHAM JN SERVICES WILL NOT RUN.



SOUTHERN WATFORD JUNCTION TO CLAPHAM 
JUNCTION SERVICES WILL NOT RUN.



LUL VICTORIA LINE TO BE OPEN BETWEEN 
VICTORIA AND EUSTON.

LUL DISTRICT LINE TO BE OPEN BETWEEN 
VICTORIA AND WEST BROMPTON / KENSINGTON 
OLYMPIA

LUL CENTRAL LINE TO BE OPEN BETWEEN 
OXFORD CIRCUS AND SHEPHERDS BUSH.





WORK: CROYDON DU - TRACK MAINTENANCE 
IC09

WORK: WD - Kensington Olympia - S&C Medium 
Refurb - FU

WD - Chelsea Brg Flying Ends & Deck - PL Medium 
Refurb - FU

EA1310
MD160
MD166
SO250
SO500
SW100
SW220

0m6ch and 6m7ch

4m75ch and 5m45ch

Track Maintenance

S&C Tamping

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11053965

W2025/11274088

Week 32  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0820 Sun

02/11/25

03/11/25

03/11/25

03/11/25

03/11/25

03/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

03/11/25

0001 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0500 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
Possession

Down and Up 
Main/Fast/Coventr
y
Up Slow/Platform 
1
Platform 4

Down and Up 
Bedworth

Up & Down 
Kenilworth Loop

Up & Down 
Kenilworth / Down 
and Up Kenilworth
Carriage Sidings 1
to 4

Platform 2 Line

Down and Up 
Main/Fast/Coventr
y
Down Grand 
Junction

Up Grand Junction

Platform 1

Platform 5

Down and Up 
Main/Fast/Coventr
y

Birmingham 
International South 
Jn
Coventry

Three Spires Jn

Kenilworth North Jn

Coventry South Jn

Coventry South Jn

Birmingham 
International North 
Jn
Grand Jn

Washwood Heath 
OHNS

Washwood Heath 
OHNS

Birmingham 
International

Birmingham 
International South 
Jn

Brandon HABD

Coventry

Coventry North Jn

Kenilworth South 
Jn

Milverton Jn

Gibbet Hill Jn

Birmingham 
International 
South Jn
Brandon HABD

Stechford North 
Jn

Stechford South 
Jn

Birmingham 
International

Brandon HABD

P2025/3909356 STABLED UNITS TO HAVE PANTOGRAPHS 
LOWERED AND LOCKED.



WMT TO STABLE IN BIRMINGHAM 
INTERNATIONAL PLATFORM 1 & 5



CRSA CREWE TO TAKE POSSESSION OF 
CARRIAGE SIDINGS 1 TO 4



TRAINS TO BE DIVERTED VIA NUNEATON OR 
DORRIDGE. 



NO UNITS TO BE STABLED IN COVENTRY 
STATION. 



FREIGHT SERVICES TO BE DIVERTED

MD301
MD315
MD405
MD410

104m0ch and 105m0ch

93m60ch and 94m50ch

104m10ch and 106m50ch

8m12ch and 8m38ch

0m0ch and 0m35ch

0m0ch and 3m45ch

0m0ch and 3m45ch

88m79ch and 90m32ch

0m0ch and 0m40ch

1m60ch and 8m45ch

104m0ch and 105m40ch

4m46ch and 8m45ch

1m60ch and 3m5ch

93m60ch and 94m50ch

1m60ch and 8m45ch

S&T Points

Off-Track Inspections

OHL Work (Maintenance)

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Off-Track Inspections

Off-Track Inspections

C2 Rerail - Both Rails

In Connection With 
Engineering Work

Off-Track Inspections

S&C Grinding Train

In Connection With 
Engineering Work

Vegetation Clearance

Off-Track Inspections

Off-Track Inspections

01/11/25

01/11/25

01/11/25

01/11/25

01/11/25

01/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10790276

W2025/11224901

W2025/11228677

W2025/11208327

W2025/11207982

W2025/11224903

W2025/11224997

W2025/11180619

W2025/11084356

W2025/11224895

W2025/11084344

W2025/11208218

W2025/11224892

W2025/11224994

W2025/11224899

W2025/11207870

Week 32  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

P2025/3909356

93m56ch and 94m50ch

C70 S&C - Complete 
Renewal 113A

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 32  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

0820 Sun (29 hrs)

0820 Sun (29 hrs)

0820 Sun (29 hrs)

0820 Sun (29 hrs)

0820 Sun (29 hrs)

0820 Sun (29 hrs)

0820 Sun (29 hrs)

0820 Sun (29 hrs)

0820 Sun (29 hrs)

0820 Sun (29 hrs)

0820 Sun (29 hrs)

0820 Sun (29 hrs)

0820 Sun (29 hrs)

0800 Sun (29 hrs)

0800 Sun (29 hrs)

0800 Sun (29 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Platform 12

Platform 4c

No.1 Siding

Platforms 1, 2, 3, 
4, 5, 6
Down and Up 
Stour

Down and Up 
Gloucester

Down Vauxhall 
Chord

Down and Up 
Derby

Up  & Down 
Monument Lane 
Loop
Down and Up 
Vauxhall

Up Soho Curve

Down and Up 
Soho Curve

Down Soho 
Goods Loop

Down and Up 
Soho

Down and Up & 
Down Camp Hill

Down and Up 
Coventry/Stour

All Lines

Platforms 7 to 11

All Lines

Birmingham New 
Street

Smethwick Rolfe 
Street

University

Vauxhall Jn

Birmingham New 
Street

Winson Green 
OHNS

Aston South Jn

Soho Curve North Jn

Soho North Jn

Soho Curve North Jn

Perry Barr West Jn

Grand Jn

Birmingham New 
Street

Redditch

Birmingham New 
Street

Bromsgrove

Birmingham New 
Street

Curzon Street Jn

Landor Street Jn

Monument Lane

Proof House Jn

Soho East Jn

Soho North Jn

Soho South Jn

St. Andrews Jn

Stechford North 
Jn

Barnt Green Jn

Birmingham New 
Street

Selly Oak

Soho East Jn

P2025/4012314 TRAINS TO STABLE IN PLATFORMS 7, 8, 9, 10 & 11


STABLED UNITS TO HAVE PANTOGRAPHS 
LOWERED AND LOCKED.



TRAINS TO BE DIVERTED



V3 UPDATE - additional Sunday only for Adderley 
Park (weeks 29,30,31 already published)

MD301

0m0ch and 0m56ch

0m5ch and 0m60ch

42m35ch and 43m65ch

0m41ch and 0m52ch

0m20ch and 0m52ch

0m5ch and 1m20ch

111m65ch and 112m73ch

41m13ch and 41m51ch

111m57ch and 1m47ch

41m13ch and 41m51ch

111m65ch and 112m73ch

0m5ch and 44m4ch

111m57ch and 112m73ch

0m0ch and 0m53ch

In Connection With Worksite 
Management

Rail Testing and Lubrication

Rail Testing and Lubrication

S&T Work

In Connection With Worksite 
Management

Welding and Grinding

Rail Testing and Lubrication

In Connection With Worksite 
Management

In Connection With Worksite 
Management

In Connection With Isolation 
Arrangements

Welding and Grinding

In Connection With Worksite 
Management

S&C Unit Renewal 
(Maintenance Only)

S&T Work

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11208516

W2025/11121379

W2025/11121208

W2025/11095537

W2025/11208371

W2025/11121365

W2025/11121375

W2025/11208496

W2025/11208405

W2025/11225694

W2025/11121361

W2025/11208417

W2025/11225635

W2025/11095498

W2025/11095531

Week 32  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0820 Sun

02/11/25

02/11/25

02/11/25

02/11/25

03/11/25

0730 Sun (29 hrs)

0730 Sun (29 hrs)

0730 Sun (29 hrs)

0800 Sun (29 hrs)

0500 Mon (29 hrs)

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Down Soho

Up Soho

All Lines

Down and Up 
Coventry

Down and Up 
Coventry

Soho Road OHNS 
(Down Soho)

Soho Road OHNS 
(Up Soho)

Soho Light 
Maintenance Depot

Adderley Park

Grand Jn

Soho Light 
Maintenance 
Depot
Stechford OHNS

Stechford North 
Jn

P2025/4012314
41m13ch and 41m51ch

111m60ch and 112m73ch

0m41ch and 0m52ch

0m5ch and 1m47ch

42m35ch and 43m65ch

0m0ch and 0m15ch

42m35ch and 44m0ch

0m5ch and 1m10ch

41m13ch and 41m51ch

S&T Work

S&T Work

Welding and Grinding

In Connection With Isolation 
Arrangements

S&T Work

In Connection With Isolation 
Arrangements

In Connection With Isolation 
Arrangements

S&T Work

Welding and Grinding

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/11095312

W2025/11259585

W2025/11225690

W2025/11095327

W2025/11225662

W2025/11225659

W2025/11095319

W2025/11121171

Week 32  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

03/11/25

03/11/25

03/11/25

03/11/25

03/11/25

03/11/25

03/11/25

03/11/25

03/11/25

03/11/25

03/11/25

03/11/25

03/11/25

03/11/25

03/11/25

03/11/25

03/11/25

03/11/25

0440 Mon

0440 Mon

0440 Mon

0040 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0040 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Appleford ARC

Down Oxford 
Sidings 1, 2, 3, 
Headshunt
Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (R/G-
X) (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Appleford LC

Oxford

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Appleford LC

Oxford

Hinksey North

Oxford

Oxford North Jn

P2025/3926757 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

64m5ch and 64m57ch

68m39ch and 75m30ch

64m5ch and 66m55ch

63m18ch and 63m78ch

55m10ch and 56m60ch

67m15ch and 69m40ch

53m31ch and 55m16ch

Point Heater Maintenance

P-Way Maintenance

Rail Testing and Lubrication

Welding and Grinding

Preparatory Work

Preparatory Work

Technical Inspection

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

03/11/25

03/11/25

03/11/25

03/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11261715

W2025/11261903

W2025/11261890

W2025/11255024

W2025/11066810

W2025/11227527

W2025/11261701

Week 32  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0040 Mon

0040 Mon

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0820 Sun

0820 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

03/11/25

03/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

0440 Mon

0440 Mon

0800 Sun

0800 Sun

0800 Sun

0800 Sun

1030 Sun

1030 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

Sidings 
Possession

Sidings 
Possession 
(Partial)
Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Up Oxford 
Headshunt

Up Oxford Sidings
1, 2, 3, 4 & 5

Down Bordesley

Up Bordesley

Down and Up 
Slow/Snow Hill

Up Through Siding

Down Through 
Siding
South End Shunt 
Neck

Down & Up 
Bordesley

Down and Up 
Snow Hill

All Lines

All Lines

Down Goods Loop

All Lines

All Lines

Oxford

Bordesley Jn

Bordesley

Small Heath

Tyseley

Small Heath South 
Jn

Small Heath South 
Jn

Hagley

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

Lye

Oxford

Acocks Green

Tyseley South Jn

Tyseley

Acocks Green

Tyseley South Jn

Hartlebury

Hagley

Stourbridge Jn

Stourbridge North 
Jn

P2025/3926757

P2025/3909230

P2025/4010559

P2025/4013676

Work Content: S&C Tamp: Small Heath Sth & Tyseley
Nth 



ACCESS TO BE AVAILABLE FROM 0820 SUNDAY 
FROM TYSELEY LMD TOWARDS SMALL HEATH & 
BORDESLEY FOR ECS MOVEMENTS 



UP AND DOWN SMALL HEATH GOODS TO BE 
AVAILABLE FROM 0820 SUN FOR ECS 
MOVEMENTS TO BIRMINGHAM SNOW HILL

MD401

MD430

MD430
MD435
MD450

134m58ch and 135m40ch

140m75ch and 141m7ch

142m20ch and 142m60ch

Patrolling 

Patrolling 

Patrolling 

03/11/25

03/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/10787286

W2025/10787372

W2025/10786972

Week 32  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

0720 Sat

0140 Fri

0140 Fri

0140 Fri

0001 Sat

2205 Sun

2205 Sun

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

03/11/25

07/11/25

07/11/25

07/11/25

03/04/26

03/11/25

03/11/25

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0200 Mon

0400 Fri

0400 Fri

0400 Fri

2359 Fri

0455 Mon

0455 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

Possession

Possession

Castle Bromwich 
Curve/Down and 
Up Sutton Park
All Lines

All

All Lines

All Lines

Down & Up Water 
Orton Curve

Down and Up 
Camphill

Platforms 1 2 3

Single

All Lines

Up & Down 
Aylesbury Siding

Up Goods Loop

Down and Up 
Main

Sutton Park No 1 GF

Landor Street Jn

Whitacre Jn

St. Andrews Jn

Water Orton East Jn

Park Lane Jn (West 
Midlands)

Lifford East Jn

Aylesbury

Aylesbury

Aylesbury Vale 
Parkway

Quainton Road

Crewe Bank

Willaston LC

Castle Bromwich 
Jn

Kingsbury Jn

Landor Street Jn

Stockingford 
Station, former 
site of
Water Orton West
Jn

Bordesley Jn

Aylesbury

Little Kimble

Stoke Mandeville

Claydon L&NE 
JCN SB 
(43m05ch)

Crewe Bank

Crewe Jn

P2025/4110046

P2025/3943537

P2025/4117015

P2025/4070763

P2025/3918887

Work Content: PLTR Moseley Tunnel Drainage



All other works to fit around the Major Section 7 Item 
PLTR Moseley Tunnel Drainage

AMENDED TRAIN PLAN WITH REPLACEMENT 
ROAD TRANSPORT REQUIRED BETWEEN 
SHREWSBURY AND CREWE.  

FREIGHT SERVICES DIVERTED VIA WREXHAM OR
WCML OR RETIMED TO RUN BEFORE OR AFTER 
POSSESSION.



work content: maintenance

MD501
MD545
MD555
MD560
MD565
MD570

MD570

MD712
MD720
MD726

MD726

GW731
GW735
NW1007

34m20ch and 35m10ch

33m17ch and 40m63ch

33m17ch and 40m63ch

36m8ch and 40m65ch

30m3ch and 31m69ch

43m5ch and 43m61ch

Patrolling 

Patrolling 

Track Maintenance

S&T Maintenance

Follow-Up Work

Unload Materials

01/11/25

01/11/25

01/11/25

01/11/25

01/11/25

01/11/25

01/11/25

07/11/25

07/11/25

07/11/25

29/03/25

02/11/25

02/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10832135

W2025/10831781

W2025/10958268

W2025/10772410

W2025/11264017

W2025/10957991

Week 32  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0030 Sat

0030 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0725 Sun

2140 Mon

2140 Tue

2140 Wed

2140 Thu

02/11/25

03/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

03/11/25

04/11/25

05/11/25

06/11/25

07/11/25

0040 Sun

1000 Mon

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0440 Mon

0550 Tue

0550 Wed

0550 Thu

0550 Fri

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Arrival/Departure 
Line
Run Round 
Sidings
Neck

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Windsor Bridge 
South Jn

Windsor Bridge 
South Jn

Ordsall Lane Jn

Windsor Bridge 
South Jn

Eccles

Clifton

Deal Street Jn

Walkden

Windsor Bridge 
South Jn

Wigton

Wigton

Wigton

Wigton

Deal Street Jn

Salford Central

Deal Street Jn

Manchester 
Victoria West Jn

Ordsall Lane Jn

Water Street Jn

Windsor Bridge 
North Jn

Deal Street Jn

Maryport

Maryport

Maryport

Maryport

P2025/3923761

P2025/3924172

P2025/3924173

P2025/3924174

P2025/3924122

WORK CONTENT

CD Enhancements: Salford Central Turnback

Work Content

CRSA: Aspatria Drainage

6m 65ch - 8m 0ch

UM 348y C15

Work Content

CRSA: Aspatria Drainage

6m 65ch - 8m 0ch

UM 348y C15

Work Content

CRSA: Aspatria Drainage

6m 65ch - 8m 0ch

UM 348y C15

Work Content

CRSA: Aspatria Drainage

6m 65ch - 8m 0ch

UM 348y C15

NW2015
NW6001
NW6004
NW6005
NW6007
NW6009

NW4033

NW4033

NW4033

NW4033

190m49ch and 2m6ch

0m58ch and 1m46ch

1m66ch and 2m30ch

0m60ch and 1m44ch

Platform Enhancements

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Track Works

01/11/25

01/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

03/11/25

04/11/25

05/11/25

06/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11233396

W2025/11233487

W2025/11233376

W2025/11234558

Week 32  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0035 Sun

0035 Sun

0035 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

0745 Sun

0745 Sun

0745 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
Electric 
Trains

All Lines

All Lines

Departure/Recepti
on

All Lines

All Lines

Platforms 5 & 6

Platforms 9, 10, 
11 and 12
All Lines

All Lines

Trafford Park 
Reversing Line

Trafford Park 
Reception 1 & 2

MUFC Platform 
Line

Ardwick Reception
Sidings

Engine Sidings

Arrival & 
Departure Line

Longsight TMD

Wheel Lathe

Runround Siding

Trafford Park 
Sidings

Ardwick TPE Train
Care Depot

Longsight Depot Jn

Slade Lane Jn

Longsight

Ardwick Jn

Trafford Park

Manchester 
Piccadilly

Water Street Jn

Manchester 
Piccadilly East Jn

Castlefield Jn

Trafford Park West 
Jn

Trafford Park Sidings

Ardwick TPE Train 
Care Depot

Manchester 
Piccadilly

Ardwick

Longsight

Longsight North Jn

Trafford Park Sidings

Ardwick TPE Train 
Care Depot

Levenshulme

Mauldeth Road

Longsight

Ashburys East Jn

Castlefield Jn

Manchester 
Piccadilly East Jn

Slade Lane Jn

Trafford Park

Trafford Park East
Jn

Ardwick Jn

Ashburys West Jn

Longsight

Longsight South 
Jn

Trafford Park East
Jn

Ardwick TPE 
Train Care Depot

P2025/4057011 0035 TO 0115 & 0655 TO 0745 SUN ACCESS TO 
LONGSIGHT TMD FROM NORTH END ONLY



0115 TO 0655 SUN NO ACCESS AVAILABLE TO 
LONGSIGHT TMD 



0115 TO 0655 SUN LONGSIGHT TMD BTET

NW5001
NW5003

186m75ch and 187m30ch
S&C Tamping

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11189845

Week 32  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

1600 Sat

0055 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0730 Sun

0115 Sat

0115 Sat

0115 Sat

0115 Sat

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

03/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

03/11/25

03/11/25

03/11/25

03/11/25

03/11/25

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

1000 Mon

0035 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0535 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

Longsight TMD

All Lines

All Lines

Down and Up 
Ordsall Chord

Arrival/Departure 
Line

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Down Passenger 
Loop

Down Rochdale 
Fast/Down 
Rochdale
Up Passenger 
Loop

Up Rochdale/Up 
Rochdale Fast

Ordsall Lane Jn

Longsight North Jn

Longsight North Jn

Ardwick Jn

Guide Bridge West 
Jn

Irwell Street Jn

Windsor Bridge 
South Jn

Daisyfield Jn

Blackburn Bolton Jn

Hellifield

Colne

Holme Tunnel

Daisyfield Jn

Thorpes Bridge Jn

Thorpes Bridge Jn

Brewery Jn

Manchester Victoria 
East Jn

Castlefield Jn

Levenshulme

Longsight South 
Jn

Newton

Stalybridge West 
Jn

Water Street Jn

Deal Street Jn

Lostock Hall Jn

Bromley Cross

Daisyfield Jn

Gannow Jn

Lostock Hall Jn

Lostock Hall Jn

Brewery Jn

Manchester 
Victoria East Jn

Thorpes Bridge Jn

P2025/4057011

P2025/4111730

P2025/3923885

P2025/3923570

LNWN25-0014

EAST LANCS SIDINGS TO BE TAKEN AS 
POSSESSION OF SIDINGS



WORK CONTENT:

Works Delivery: Blackburn S&C Reballast & PLTR

Northern: Access to PF's 3-6 from the West. 
Diesal/Electric requirements tbc.



No Access to Newton Heath from Brewery Jn direction


Work Content

CD Enhancements: Manchester Victoria East Turn 
Back

NW6005

NW6011
NW7009
NW7013
NW7017

NW7001

23m55ch and 24m8ch

9m40ch and 11m15ch

23m55ch and 24m8ch

9m40ch and 12m40ch

In Connection With 
Engineering Work

S&C Medium Refurb

In Connection With 
Engineering Work

Track Maintenance

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

01/11/25

01/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

01/11/25

01/11/25

01/11/25

01/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/11103361

W2025/11103359

W2025/11251872

W2025/11252006

Week 32  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

33Week



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

2010 Sat

2010 Sat

2010 Sat

2010 Sat

2010 Sat

2010 Sat

2010 Sat

2010 Sat

2010 Sat

2010 Sat

2010 Sat

2010 Sat

2010 Sat

2010 Sat

0115 Sun

0115 Sun

0115 Sun

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

1200 Sun

1200 Sun

1200 Sun

1200 Sun

1200 Sun

1200 Sun

1200 Sun

1200 Sun

1200 Sun

1200 Sun

1200 Sun

1200 Sun

1200 Sun

1200 Sun

0735 Sun

0730 Sun

0735 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Railnet Reversible

Brent Rec and 
Dep No.1 and 
No.2
Down and Up 
Slow

Up & Down Goods
No.1 & No.2

Up Kings Langley 
Loop

Up & Down Acton 
Branch

Platform 10

Single

Shunt Neck

North Arrival Line

North Departure 
Line
Down and Up 
Relief/Up & Down 
Relief
Down and Up 
Slow

Loco Siding L & M

Reception Sidings 
1&2

Down and Up Fast

Up & Down St. 
Albans

Down and Up 
Slow

Brent Sidings

Wembley Yard 
South Jn

Tring South Jn

Wembley Yard 
South Jn

Kings Langley

Willesden No.7 Jn

Watford Junction

Watford South Jn

Wembley Central

Wembley Yard

Wembley Central

Leighton Buzzard 
OHNS

Wembley Central

Willesden Euro 
Terminal

Tring South Jn

Watford Junction 
(Platform 11)

Leighton Buzzard 
OHNS

(Railnet 
Reversible 
connection)
Brent Sidings

Harlesden Jn

Kings Langley

Territory 
Boundary (MD170
with Anglia)
Watford Junction

Watford Junction 
(Platform 11)

Wembley Central

Wembley Yard

West London Jn 
(Willesden)

Tring South Jn

Wembley Central

Willesden Euro 
Terminal

Harlesden Jn

St. Albans Abbey

Tring South Jn

Watford Yard

P2025/4012840 2010 SAT TO 0115 SUN AND 0735 SUN TO 1200 
SUN

TRAINS TO TRAVEL OVER FAST LINES.

TRAINS BETWEEN WEST LONDON LINES AND 
WCML TO TRAVEL VIA WEST LONDON JN.

AWC EMPTY STOCK TO TRAVEL VIA HARLESDEN 
JN.

NO ACCESS/EGRESS WEMBLEY YARD AND 
WEMBLEY ICD NORTH END VIA WEMBLEY 
CENTRAL. ACCESS AVAILABLE TO/FROM 
WEMBLEY YARD VIA SOUTH END ONLY.

WMT TO SET DOWN ONLY AT BUSHEY DOWN 
FAST PLATFORM. NO ACCESS BUSHEY SLOW 
LINE PLATFORMS.



2010 SAT TO 1200 SUN

NO ACCESS WEMBLEY CENTRAL SHUNT NECK. 
NO FACILITY TO SHUNT NORTH END WEMBLEY 
YARD RECEP/DEP 1 TO 7 AND YARD LINE. NO 
ACCESS TO WEMBLEY YARD LOCO SIDINGS L & 
M.

STABLED AC TRACTION AT WEMBLEY YARD 
LOCO SIDINGS L & M TO HAVE PANTOGRAPHS 
LOWERED.

NO ACCESS BETWEEN WEST LONDON JN AND 
WEMBLEY CENTRAL ON THE RELIEF LINES.

ARL ECS TO TRAVEL VIA WILLESDEN NORTH JN / 
HARLSEDEN JN.

NO ACCESS TO/FROM UP & DOWN ACTON 
BRANCH.

NO ACCESS 'F' SIDINGS.

NO ACCESS TO UP & DOWN GOODS NO.1 OR 2.

NO ACCESS BRENT RECEPTION AND 
DEPARTURE NO.1 OR 2.

SOUTHERN TO TERMINATE AT SHEPHERDS 
BUSH.

NO ACCESS WATFORD JUNCTION PLATFORM 8, 9
& 10, YARD AND STONE TERMINAL.

NO ACCESS ST. ALBANS ABBEY SINGLE FROM 
SLOW LINES.

NO ACCESS BOXMOOR SIDINGS.

NO SLOW LINE ACCESS FOR AC ELECTRIC 
TRAINS BETWEEN TRING SOUTH JN AND 
LEIGHTON BUZZARD OVERHEAD NEUTRAL 
SECTION.



0115 SUN TO 0735 SUN

EXTENDED NBS.

NO DC ACCESS AT WATFORD JN.

ST. ALBANS ABBEY UNIT TO STABLE AT 
WATFORD JUNCTION PLATFORM 11 AT END OF 
SERVICE.


MD101
MD130
MD136
MD137
MD166

8m60ch and 9m47ch

0m33ch and 2m59ch

25m20ch and 25m69ch

7m6ch and 12m45ch

OHL Renewals Work

Track Maintenance

Patrolling 

Track Maintenance

08/11/25

08/11/25

08/11/25

08/11/25

08/11/25

08/11/25

08/11/25

08/11/25

08/11/25

08/11/25

08/11/25

08/11/25

08/11/25

08/11/25

09/11/25

09/11/25

09/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11270337

W2025/11079148

W2025/11089356

W2025/11218666

Week 33  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0115 Sun

2210 Sat

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0050 Sun

0050 Sun

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

0730 Sun

1200 Sun (16 hrs)

0825 Sun

0825 Sun

0825 Sun

0825 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0735 Sun

0735 Sun (1 hrs)

BLOCKED To
A/C Electric 
Trains

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Possession

Possession

Sidings

Down and Up Fast
/ Main

Down and Up 
Slow / 
Northampton
Northampton Bays
4 & 5

Down Goods Loop

Reception Line

Up & Down Slow

Down and Up 
Northampton

River Sidings

Kings Heath 
Depot
Up Sidings

Platform 3

Platforms 1 to 4

Down and Up DC 
Electric

Watford Yard

Hillmorton Jn

Church Brampton

Northampton

Mill Lane Jn 
(Northampton)

Mill Lane Jn 
(Northampton)

Patford Bridge 
OHNS

Northampton

Mill Lane Jn 
(Northampton)

Northampton North 
Jn

Watford Junction

Watford Junction

Milton Keynes 
North Jn

Milton Keynes 
North Jn

Northampton

Northampton 
North Jn

Northampton 
South Jn

Church Brampton

Northampton

Northampton 
North Jn

Northampton 
South Jn

Watford Junction

Wembley Central

P2025/4012840

P2025/3942417

P2025/4011692



0115 SUN TO 0730 SUN

STABLED AC TRACTION AT WATFORD YARD AND 
WATFORD JN PLATFORM 11 TO HAVE 
PANTOGRAPHS LOWERED.

2210 SAT TO 0140 SUN AND 0825 SUN TO 1200 
SUN

TRAINS TO TRAVEL OVER SLOW LINES AND VIA 
NORTHAMPTON.



0140 SUN TO 0825 SUN

EXTENDED NBS.

NO ACCESS NORTHAMPTON STATION, RIVER 
SIDINGS, KINGS HEATH DEPOT, CASTLE YARD 
AND NORTHAMPTON UP SIDINGS.

WMT LAST SERVICE TO TERMINATE IN 
NORTHAMPTON PLATFORM 3 AND FORM THE 
FIRST SERVICE FROM NORTHAMPTON.

NORTHAMPTON PLATFORM 3, BAYS 4 & 5 
AVAILABLE FOR WMT STABLING.

ECS STABLED IN PLATFORM 3 TO LOWER 
PANTOGRAPH, DRIVER TO INFORM SIGNALLER 
WHEN COMPLETED.



0150 SUN TO 0725 SUN

STABLED AC TRACTION AT NORTHAMPTON 
STATION, RIVER SIDINGS, KINGS HEATH DEPOT 
AND NORTHAMPTON UP SIDINGS TO HAVE 
PANTOGRAPHS LOWERED.

EXTENDED SUNDAY MORNING ACCESS.

ACCESS MAINTAINED TO STONEBRIDGE DEPOT.
WILL IMPACT FIRST H&W SERVICES.

WATFORD JUNCTION PLATFORMS 1 TO 4 
AVAILABLE FOR STABLING.

MD101

MD120

56m20ch and 56m70ch

74m17ch and 78m33ch

58m0ch and 62m47ch

66m40ch and 70m60ch

8m60ch and 9m47ch

Patrolling 

C2 Rerail - Both Rails

OHL Inspection

Patrolling 

In Connection With Isolation 
Arrangements

09/11/25

08/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/11087410

W2025/11252592

W2025/10954572

W2025/11043547

W2025/11270338

Week 33  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down North 
London Relief

Silo Curve

Down and Up 
North London

Up/Down 
Canonbury

Up North 
London/Down 
North London 
(Westbound)
Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North London 
Reversible

Camden Road 
Incline Jn

Westbourne Road Jn

Cedar Jn

Camden Road West 
Jn

Canonbury West Jn

Primrose Hill 
(closed) site of

Navarino Road Jn

Lea Jn

Camden Road East 
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Cedar Jn

Gospel Oak Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Westbourne Road
Jn

P2025/3943246 NLL CYCLIC TYPE 7C (ROTR)EA1180
EA1310
EA1320
LN110
LN115
MD145
SO400

1m2ch and 3m70ch

4m5ch and 5m10ch

3m70ch and 3m5ch

2m40ch and 4m10ch

0m4ch and 3m20ch

0m4ch and 3m20ch

0m4ch and 3m20ch

Patrolling 

S&T Maintenance

Patrolling 

S&T Maintenance

Welding and Grinding

Track Maintenance

URFDO Inspections

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10772873

W2025/10812682

W2025/10772906

W2025/10770231

W2025/10770184

W2025/10770187

W2025/10770189

Week 33  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

10/11/25

10/11/25

10/11/25

10/11/25

10/11/25

10/11/25

10/11/25

10/11/25

10/11/25

10/11/25

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down West 
London

Olympia Platform 
Loop

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Up West London

Down & Up High 
Level

Down & Up 
Sheepcote Lane

Pigs Hill Siding 2

Pigs Hill Siding 1

Reception Road

North Pole Scrubs
Lane Siding

Mitre Bridge Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

Falcon Jn

Willesden High Level
Jn

Latchmere No.3 Jn

Latchmere No.1 Jn

North Pole 
International Depot

North Pole Jn

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

West London Jn 
(SW)

Falcon Jn

North Pole Jn

P2025/3918325 SOUTHERN CLAPHAM JN TO WATFORD JN 
SERVICES WILL NOT RUN. 



LONDON OVERGROUND WLL SERVICES WILL 
NOT RUN. 



LUL DISTRICT LINE AND KENSINGTON OLYMPIA 
BRANCH TO OPERATE. 

LUL VICTORIA AND CENTRAL LINES TO BE OPEN.




CHANNEL TUNNEL FREIGHT TO RUN DIESEL 
HAULED VIA MAIDSTONE EAST AND DIVERT VIA 
KEW EAST JN.



GBRF GRAIN/HOO TRAFFIC TO DIVERT VIA 
BARNES, KEW EAST JN, ACTON WELLS JN, 
WILLESDEN NO 7, WEMBLEY (RR)

EA1310
MD160
MD166
SO250
SO500
SW100
SW220

0m6ch and 6m7ch
Track Maintenance

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11054093

Week 33  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

0200 Sat

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

10/11/25

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0455 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Avoiding

Down and Up 
Oxford

Down & Up West 
Curve

Reception Line 1

Up Oxford Relief

Up Oxford Relief

Single & Loop

Down and Up 
Kennington Goods
Loops
Platform 1 & 2

Oxford Bay 
Approach

Platforms 3 and 4

Down and Up 
Bletchley

Down Oxford 
Turnback Line

Down Oxford 
Relief

Down and Up

Didcot North Jn (inc.)

Wolvercot North Jn

Didcot West Curve 
Jn

Hinksey South

Oxford Station North 
Jn

Wolvercot South Jn

Morris Cowley GF

Hinksey South

Oxford

Oxford Station North 
Jn

Oxford

Woodstock Road Jn

Oxford North Jn

Wolvercot South Jn

Heyford

Didcot East Jn

Didcot North Jn 
(Down)

Foxhall Jn

Hinksey North

Hinksey North Jn

Kennington Jn

Kennington Jn

Oxford

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot Jn

P2025/3930722

P2025/3930515

GWR SERVICES TO TERMINATE AT / START 
FROM DIDCOT.  REPLACEMENT ROAD 
TRANSPORT REQUIRED IN LIEU.



Work Details = Maintenance Works (1 in 4).

SERVICES TO TERMINATE AT / START FROM 
OXFORD AND BANBURY.  REPLACEMENT ROAD 
TRANSPORT REQUIRED IN LIEU.

FREIGHT SERVICES DIVERTED VIA GWML, 
ACTON BANK, AND WCML.



WORK DETAILS = PLTR SANDY LANE, YARNTON

GW200
GW260
GW277
MD401
MD736

GW200
MD401

08/11/25

08/11/25

08/11/25

08/11/25

08/11/25

08/11/25

08/11/25

08/11/25

08/11/25

08/11/25

08/11/25

08/11/25

08/11/25

08/11/25

08/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 33  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0140 Sat

0140 Sat

0125 Sun

1325 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

09/11/25

10/11/25

09/11/25

10/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

0125 Sun

0500 Mon

1325 Sun

0500 Mon

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

Possession

Possession

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Up Fenny 
Compton Goods 
Loop
Down Fenny 
Compton Goods 
Loop
All Lines

All Lines

All Lines

All Lines

Down Goods Loop

All Lines

All Lines

Castle Bromwich 
Curve/Down and 
Up Sutton Park
All Lines

All

All Lines

All Lines

Down & Up Water 
Orton Curve

Leamington Spa 
South Jn

Fenny Compton 
North Jn

Leamington Spa 
South Jn

Leamington Spa 
South Jn

Hagley

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

Lye

Sutton Park No 1 GF

Landor Street Jn

Whitacre Jn

St. Andrews Jn

Water Orton East Jn

Park Lane Jn (West 
Midlands)

Banbury

Fenny Compton 
South Jn

Kings Sutton

Banbury

Hartlebury

Hagley

Stourbridge Jn

Stourbridge North 
Jn

Castle Bromwich 
Jn

Kingsbury Jn

Landor Street Jn

Stockingford 
Station, former 
site of
Water Orton West
Jn

P2025/3909308

P2025/4010563

P2025/4013677

P2025/4110012

Work Content: 

PLTR Cropready.

Drainage Work Banbury Station.



All other works to fit around the Major Section 7 Item: 
PLTR Cropready



TRAINS TO BE DIVERTED

XC MANCHESTER TO BORUNEMOUTH SERVICES 
TO TERMINATE AT LEAMINGTON SPA. 
NEWCASTLE TO READING SERVICES TO BE 
CANCELLED THROUGHOUT DUE TO EAST 
MIDLANDS POSSESSION.

MD401

MD430

MD430
MD435
MD450

MD501
MD545
MD555
MD560
MD565
MD570

86m3ch and 86m28ch

134m58ch and 135m40ch

142m20ch and 142m60ch

140m75ch and 141m7ch

Drainage Work

Patrolling 

Patrolling 

Patrolling 

08/11/25

08/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

08/11/25

08/11/25

08/11/25

08/11/25

08/11/25

08/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11210299

W2025/10787287

W2025/10787063

W2025/10787373

Week 33  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0001 Sun

0001 Sun

0001 Sun

0140 Fri

0140 Fri

0140 Fri

0001 Sat

2210 Mon

2210 Tue

2210 Wed

2210 Thu

09/11/25

09/11/25

09/11/25

14/11/25

14/11/25

14/11/25

03/04/26

11/11/25

12/11/25

13/11/25

14/11/25

1100 Sun

1100 Sun

1100 Sun

0400 Fri

0400 Fri

0400 Fri

2359 Fri

0610 Tue

0610 Wed

0610 Thu

0610 Fri

Possession

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

Possession

Possession

Possession

Possession

All Lines

Down Saltley 
Goods Loop

Down and Up 
Derby

Platforms 1 2 3

Single

All Lines

Up & Down 
Aylesbury Siding

Down and Up Fast

Down and Up Fast

Down and Up Fast

Down and Up Fast

Landor Street Jn

Duddeston Jn

Grand Jn

Aylesbury

Aylesbury

Aylesbury Vale 
Parkway

Quainton Road

Norton Bridge 
Junction

Norton Bridge 
Junction

Norton Bridge 
Junction

Norton Bridge 
Junction

Castle Bromwich 
Jn

Duddeston Jn

Landor Street Jn

Aylesbury

Little Kimble

Stoke Mandeville

Claydon L&NE 
JCN SB 
(43m05ch)

Doxey Junction

Doxey Junction

Doxey Junction

Doxey Junction

P2025/3909406

P2025/4117023

P2025/4070763

P2025/4008739

P2025/4008727

P2025/4008740

P2025/4008728

Work Content: S&C Tamp: Landor Street Jn



All other works to fit around the Major Section 7 Items 
S&C Tamp: Landor Street Jn



TRAINS TO BE DIVERTED

TRAINS TO TRAVEL ON UP & DOWN SLOW LINES


Work Content -High Output: Flashes

(135m 1320y - 136m 620y)

TRAINS TO TRAVEL ON UP & DOWN SLOW LINES


Work Content -High Output: Flashes

(135m 1320y - 136m 620y)

TRAINS TO TRAVEL ON UP & DOWN SLOW LINES


Work Content -High Output: Flashes

(135m 1320y - 136m 620y)

TRAINS TO TRAVEL ON UP & DOWN SLOW LINES


Work Content -High Output: Flashes

(135m 1320y - 136m 620y)

MD501
MD570

MD712
MD720
MD726

MD726

NW1001

NW1001

NW1001

NW1001

4m0ch and 0m0ch

36m8ch and 40m65ch

36m14ch and 41m26ch

33m17ch and 40m63ch

34m20ch and 35m10ch

43m5ch and 43m61ch

S&T Maintenance

S&T Maintenance

S&C Tamping

Patrolling 

Patrolling 

Unload Materials

09/11/25

09/11/25

09/11/25

14/11/25

14/11/25

14/11/25

29/03/25

10/11/25

11/11/25

12/11/25

13/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11163531

W2025/10772412

W2025/11173100

W2025/10831782

W2025/10832054

W2025/10957991

Week 33  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

2345 Sun

2345 Sun

2140 Mon

2140 Tue

2140 Wed

2140 Thu

1600 Sat

0055 Sat

0030 Sun

0030 Sun

0030 Sun

10/11/25

10/11/25

11/11/25

12/11/25

13/11/25

14/11/25

10/11/25

09/11/25

10/11/25

10/11/25

09/11/25

0510 Mon

0510 Mon

0550 Tue

0550 Wed

0550 Thu

0550 Fri

1000 Mon

0030 Sun

0435 Mon

0435 Mon

1600 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Arrival/Departure 
Line

All Lines

All

All Lines

All Lines

Blackpool South

Blackpool North

Wigton

Wigton

Wigton

Wigton

Windsor Bridge 
South Jn

Daisyfield Jn

Hall Royd Jn

Colne

Hebden Bridge

Kirkham North Jn

Preston Fylde Jn

Maryport

Maryport

Maryport

Maryport

Deal Street Jn

Farington Curve 
Jn

Farington Curve 
Jn

Gannow Jn

Todmorden

P2025/3897026

P2025/3924185

P2025/3924131

P2025/3924132

P2025/3924102

P2025/4111731

P2025/3923886

SERVICES TO START / TERMINATE AT PRESTON.


RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN BLACKPOOL AND PRESTON


1 week in 6 cyclic maintenance opportunity.



L&C DU: HEAVY MAINTENANCE

Work Content

CRSA: Aspatria Drainage

6m 65ch - 8m 0ch

UM 348y C15

Work Content

CRSA: Aspatria Drainage

6m 65ch - 8m 0ch

UM 348y C15

Work Content

CRSA: Aspatria Drainage

6m 65ch - 8m 0ch

UM 348y C15

Work Content

CRSA: Aspatria Drainage

6m 65ch - 8m 0ch

UM 348y C15

LNWN25-0014

WORK CONTENT:

Works Delivery: Blackburn S&C Reballast & PLTR

L&C DU: 

S&C Tamp: Hall Royd

S&C Tamp: Gannow

Townley LC & Stoneblowing

NW4005
NW4007

NW4033

NW4033

NW4033

NW4033

NW6005

NW7001
NW7006
NW7009
NW7017

09/11/25

09/11/25

10/11/25

11/11/25

12/11/25

13/11/25

08/11/25

08/11/25

09/11/25

09/11/25

09/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 33  - Continued



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

2210 Mon

2355 Mon

0020 Tue

0020 Tue

0500 Tue

2210 Tue

2355 Tue

0020 Wed

0020 Wed

0500 Wed

17/11/25

18/11/25

18/11/25

18/11/25

18/11/25

18/11/25

19/11/25

19/11/25

19/11/25

19/11/25

2355 Mon

0500 Tue

0520 Tue

0520 Tue

0610 Tue

2355 Tue

0500 Wed

0520 Wed

0520 Wed

0610 Wed

Possession

Possession

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains
Possession

Down Trent Valley
Fast
Down Trent Valley
Slow
Down Trent Valley
Fast
Down Trent Valley
Slow
Down Trent Valley
Fast
Down Trent Valley
Slow
Down Sidings 1, 2 
and 3

Down Trent Valley
Fast
Down Trent Valley
Slow

Down Trent Valley
Fast
Down Trent Valley
Slow
Down Trent Valley
Fast
Down Trent Valley
Slow
Down Trent Valley
Slow
Down Trent Valley
Fast
Down Sidings 1, 2 
and 3

Down Trent Valley
Fast
Down Trent Valley
Slow

Amington Jn

Lichfield North Jn

Ashby Jn

Nuneaton

Amington Jn

Amington Jn

Lichfield North Jn

Ashby Jn

Nuneaton

Amington Jn

Ashby Jn

Ashby Jn

Nuneaton

Ashby Jn

Ashby Jn

Ashby Jn

Nuneaton

Ashby Jn

P2025/4008664

P2025/4008721

DOWN TRAINS TO TRAVEL OVER UP LINES 
UNDER BI-DI SIGNALLING.

NO ACCESS TO WCML VIA NUNEATON NORTH 
CHORD.

NO ACCESS FOR AC TRACTION BETWEEN 
NUNEATON AND ASHBY JN.



TRAINS TO BE TIMED IN ACCORDANCE WITH THE
CAPACITY STUDY WITH ADDITIONAL MINUTES 
PATHING WHILE PASSING THE WORKSITE DUE 
TO 20MPH TSR ON UP TRENT VALLEY FAST.

DOWN TRAINS TO TRAVEL OVER UP LINES 
UNDER BI-DI SIGNALLING.

NO ACCESS TO WCML VIA NUNEATON NORTH 
CHORD.

NO ACCESS FOR AC TRACTION BETWEEN 
NUNEATON AND ASHBY JN.



TRAINS TO BE TIMED IN ACCORDANCE WITH THE
CAPACITY STUDY WITH ADDITIONAL MINUTES 
PATHING WHILE PASSING THE WORKSITE DUE 
TO 20MPH TSR ON UP TRENT VALLEY FAST.

MD101
MD233

MD101
MD233

98m75ch and 109m40ch

98m75ch and 109m40ch

98m75ch and 116m29ch

98m75ch and 109m40ch

98m75ch and 109m40ch

98m75ch and 116m29ch

S&T Work

Track Maintenance

URFDO Inspections

S&T Work

Track Maintenance

URFDO Inspections

17/11/25

17/11/25

18/11/25

18/11/25

18/11/25

18/11/25

18/11/25

19/11/25

19/11/25

19/11/25

34Week

W2025/11016560

W2025/10815517

W2025/10964895

W2025/11016561

W2025/10815518

W2025/10965039



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

2210 Wed

2355 Wed

0020 Thu

0020 Thu

0500 Thu

2210 Thu

2210 Thu

2210 Thu

2355 Thu

0020 Fri

0020 Fri

0500 Fri

0645 Sun

19/11/25

20/11/25

20/11/25

20/11/25

20/11/25

20/11/25

20/11/25

21/11/25

21/11/25

21/11/25

21/11/25

21/11/25

16/11/25

2355 Wed

0500 Thu

0520 Thu

0520 Thu

0610 Thu

2355 Thu

2355 Thu

0610 Fri

0500 Fri

0520 Fri

0520 Fri

0610 Fri

0735 Sun (1 hrs)

Possession

Possession

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains
Possession

Possession

Down Trent Valley
Fast
Down Trent Valley
Slow
Down Trent Valley
Fast
Down Trent Valley
Slow
Down Trent Valley
Fast
Down Trent Valley
Slow
Down Sidings 1, 2 
and 3

Down Trent Valley
Fast
Down Trent Valley
Slow

Down Trent Valley
Fast

Down Trent Valley
Slow

Down Trent Valley
Slow

Down Trent Valley
Fast
Down Trent Valley
Slow
Down Trent Valley
Fast
Down Trent Valley
Slow
Down Sidings 1, 2 
and 3

Down Trent Valley
Fast
Down Trent Valley
Slow

Down and Up DC 
Electric

Amington Jn

Lichfield North Jn

Ashby Jn

Nuneaton

Amington Jn

Amington Jn

Amington Jn

Amington Jn

Lichfield North Jn

Ashby Jn

Nuneaton

Amington Jn

Watford Junction

Ashby Jn

Ashby Jn

Nuneaton

Ashby Jn

Ashby Jn

Ashby Jn

Nuneaton North 
Jn

Ashby Jn

Nuneaton

Ashby Jn

Stonebridge Park

P2025/4008722

P2025/4008686

P2025/4011693

DOWN TRAINS TO TRAVEL OVER UP LINES 
UNDER BI-DI SIGNALLING.

NO ACCESS TO WCML VIA NUNEATON NORTH 
CHORD.

NO ACCESS FOR AC TRACTION BETWEEN 
NUNEATON AND ASHBY JN.



TRAINS TO BE TIMED IN ACCORDANCE WITH THE
CAPACITY STUDY WITH ADDITIONAL MINUTES 
PATHING WHILE PASSING THE WORKSITE DUE 
TO 20MPH TSR ON UP TRENT VALLEY FAST.

DOWN TRAINS TO TRAVEL OVER UP LINES 
UNDER BI-DI SIGNALLING.

NO ACCESS TO WCML VIA NUNEATON NORTH 
CHORD.

NO ACCESS FOR AC TRACTION BETWEEN 
NUNEATON AND ASHBY JN.



TRAINS TO BE TIMED IN ACCORDANCE WITH THE
CAPACITY STUDY WITH ADDITIONAL MINUTES 
PATHING WHILE PASSING THE WORKSITE DUE 
TO 20MPH TSR ON UP TRENT VALLEY FAST.

EXTENDED SUNDAY MORNING ACCESS 



ACCESS MAINTAINED TO STONEBRIDGE DEPOT


WILL IMPACT FIRST H&W SERVICES



Work Content : 

OCR Prep work - 2 x teams install 8 x backties

MD101
MD233

MD101
MD233

MD120

108m40ch and 116m29ch

98m75ch and 116m29ch

108m40ch and 116m29ch

108m40ch and 116m29ch

108m40ch and 116m29ch

98m75ch and 116m29ch

S&T Work

URFDO Inspections

Track Maintenance

S&T Work

Track Maintenance

URFDO Inspections

19/11/25

19/11/25

20/11/25

20/11/25

20/11/25

20/11/25

20/11/25

20/11/25

20/11/25

21/11/25

21/11/25

21/11/25

16/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11016493

W2025/10964988

W2025/10815427

W2025/11016459

W2025/10815428

W2025/10964989

Week 34  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down North 
London Relief

Silo Curve

Down and Up 
North London

Up/Down 
Canonbury

Up North 
London/Down 
North London 
(Westbound)
Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Down and Up NL 
DC Electric

Up North London 
Reversible

Camden Road 
Incline Jn

Westbourne Road Jn

Cedar Jn

Camden Road West 
Jn

Canonbury West Jn

Primrose Hill 
(closed) site of

Navarino Road Jn

Lea Jn

Camden Jn

Camden Road East 
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Cedar Jn

Gospel Oak Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Primrose Hill Jn

Westbourne Road
Jn

P2025/3943272 NLL CYCLIC TYPE 7A (ROTR)EA1180
EA1310
EA1320
LN110
LN115
MD145
SO400

0m0ch and 0m64ch

3m70ch and 3m5ch

5m16ch and 2m35ch

1m2ch and 3m70ch

4m40ch and 5m11ch

3m20ch and 4m40ch

5m50ch and 2m0ch

3m20ch and 4m40ch

3m20ch and 4m40ch

2m20ch and 1m35ch

3m20ch and 4m40ch

2m0ch and 3m0ch

Structures Examination

Patrolling 

S&T Points

Patrolling 

P & D Maintenance

URFDO Inspections

Survey Work

Track Maintenance

Off Track Work

Structures Examination

Welding and Grinding

Survey Work

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11127398

W2025/10870689

W2025/10870557

W2025/10870688

W2025/10870552

W2025/10870523

W2025/11058850

W2025/10870520

W2025/10870554

W2025/11208468

W2025/10870418

W2025/11058851

Week 34  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

17/11/25

17/11/25

17/11/25

17/11/25

17/11/25

17/11/25

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reversing Siding

Willesden 
Turnback Siding

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Mitre Bridge Jn

Kensal Green Jn

Willesden Junction 
High Level

Gospel Oak Jn

Kensal Green Jn

Willesden High 
Level Jn

Kensal Green Jn

P2025/3937092 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GOSPEL OAK AND 
RICHMOND 

NO ACCESS TO/FROM KENSAL GREEN 
TURNBACK SIDINGS 



ARL TO SHUNT FROM DOWN NORTH LONDON 
LINE TO UP NORTH LONDON LINE (BEHIND 
NL1000) AT GOSPEL OAK JN 

MAXIMUM 2 PASSENGER TRAINS PER HOUR 
(AC-1F, AC-2A,TO BE LIVE) WITH ECS MOVES 
TO/FROM THE T&H LINES PERMITTED TO RUN AS
REQUIRED IN BETWEEN 



POSSESSION LIMIT BOARD/3 DETONATORS 
REQUIRED AT LIMITING POINT; PLB AND 
DETONATORS PLACED AT OVERBRIDGE 3B 
(FOOTPATH BETWEEN SAVERNAKE RD & 
HAMPSTEAD HEATH) ON THE DN NORTH 
LONDON , IN ACCORDANCE WITH RULE BOOK 
MODULE AC SECTION 11 



ARL TO STABLE IN PLATFORMS 1 & 2 AT 
STRATFORD 



THAMESIDE FREIGHT SERVICES TO RUN VIA 
FOREST GATE JN, STRATFORD, PRIMROSE HILL 
AND CAMDEN JN 

CHANNEL TUNNEL FREIGHT SERVICES VIA THE 
WEST LONDON LINE 

ARL ECS TO RUN VIA PRIMROSE HILL  SAT AND 
SUN.



NO TRAINS TO STABLE IN KENSAL GREEN 
TURNBACK SIDING 



RHTT 3S40 TO BE DIVERTED



ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW 
JN, BARNES AND CLAPHAM JN TO BE AVAILABLE 
ACCESS TO BE MAINTAINED TO WeFOC AT 
HARLESDEN JN 



CD Track: Kensal Green Jn S&C

CD Track: Kensal Rise Drainage Core

NLL CYCLIC TYPE 13

EA1310
MD150
MD155
MD160

1m52ch and 2m55ch
Patrolling 

15/11/25

15/11/25

15/11/25

15/11/25

15/11/25

15/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10870692

Week 34  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0045 Wed

0045 Wed

0045 Wed

2235 Sat

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

19/11/25

19/11/25

19/11/25

17/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

0500 Wed

0500 Wed

0500 Wed

0455 Mon

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

Line Blockage
+Detonators

Sidings 
Possession

Sidings 
Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Up Sidings

Engineering 
Sidings

Down and Up

All Lines

All Lines

Down Goods Loop

All Lines

All Lines

Castle Bromwich 
Curve/Down and 
Up Sutton Park
All Lines

All

All Lines

All Lines

Down & Up Water 
Orton Curve

Lichfield Trent Valley
Jn

Lichfield City

Lichfield TV Jn

Heyford

Hagley

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

Lye

Sutton Park No 1 GF

Landor Street Jn

Whitacre Jn

St. Andrews Jn

Water Orton East Jn

Park Lane Jn (West 
Midlands)

Erdington

Lichfield City

Wolvercot Jn

Hartlebury

Hagley

Stourbridge Jn

Stourbridge North 
Jn

Castle Bromwich 
Jn

Kingsbury Jn

Landor Street Jn

Stockingford 
Station, former 
site of
Water Orton West
Jn

P2025/4167797

P2025/3930517

P2025/4010506

P2025/4013642

P2025/4110064

SERVICES TO TERMINATE AT / START FROM 
DIDCOT AND BANBURY.  REPLACEMENT ROAD 
TRANSPORT REQUIRED IN LIEU.



WORK DETAILS = PLTR SANDY LANE, YARNTON

MD340

GW200
MD401

MD430

MD430
MD435
MD450

MD501
MD545
MD555
MD560
MD565
MD570

134m58ch and 135m40ch

140m75ch and 141m7ch

142m20ch and 142m60ch

Patrolling 

Patrolling 

Patrolling 

19/11/25

19/11/25

19/11/25

15/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

15/11/25

15/11/25

15/11/25

15/11/25

15/11/25

15/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/10787288

W2025/10787460

W2025/10787064

Week 34  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

2315 Sat
16/11/25
1010 Sun (11 hrs)

PossessionAll LinesDuddeston JnCastle Bromwich 
Jn

P2025/3934989 Work Content: S&C Tamp Washwood Heath



All other works to fit around the Major Section 7 Item 
S&C Tamp Washwood Heath



TRAINS TO BE DIVERTED

MD501

33m17ch and 40m63ch

33m17ch and 37m60ch

33m17ch and 40m63ch

34m20ch and 35m10ch

Patrolling 

S&T Maintenance

Track Maintenance

Patrolling 

15/11/25
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/10831783

W2025/11161463

W2025/10958080

W2025/10832010

Week 34  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

1800 Sat

1800 Sat

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

17/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

0950 Sun

0950 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0500 Mon

0720 Sun

0600 Sun

0720 Sun

0720 Sun

0720 Sun

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Poplar

Acton Yard

Reception 1, 2 & 3

Acton Dive-Under

Reception Line 
No. 1

Greenford Bay 
Line

Greenford East 
Curve

Hanwell Spur East

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Crossrail Depot 
Line 2

North Pole Line A 
and B

Engine and 
Carriage Line

Back Line

Washer Bypass

Platforms 7 to 12 
and 14

Lines 1 to 3/Down 
and Up Main

Lines 4 and 
5/Down and Up 
Relief
Line 6

Down, Up and 
Single Wycombe

Acton West

Acton West

Acton West (inc.)

Friars Jn

Greenford

Greenford East Jn

Hanwell Bridge

Drayton Green Jn

Southall East Jn

Grand Canal 
Junction

North Pole Depot

Old Oak Common 
East Jn

CrossRail Depot

Paddington

Southall East Jn

Subway Jn

South Ruislip

Acton Wells Jn

Acton East

Acton Main Line

Friars Jn

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell

Hanwell Jn

Ladbroke Grove

Old Oak Common
East Jn

Paddington

Park Royal (inc.)

P2025/4054725 0045 SUN TO 0600 SUN 

ALL LINE BLOCK PERIOD 

NO SERVICES TO OPERATE 

NO TRAINS TO STABLE IN PLATFORMS 7-14. 

ALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
PANTOGRAPHS LOWERED AND LOCKED DURING


THE ALL LINE BLOCK PERIOD. 

NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0045 SUNDAY AND 0720 SUNDAY.
2R89 TO TERMINTATE AT SLOUGH AND RETURN 
TO READING TRAIN CARE DEPOT.

ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN WEST EALING LOOPS NO.2 & NO.3.



0600 SUN TO 0720 SUN 

TRAINS TO RUN OVER THE MAIN LINES 
REVERSING AT EALING BROADWAY / ACTON 
WEST. UNITS TO 

FORM THESE SERVICES TO STABLE AT 
HEATHROW AIRPORT (ONLY). 

NO ACCESS BETWEEN THE GWML AND ACTON 
YARD. 

NO TRAINS TO STABLE IN PLATFORMS 7-14. 

ALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
PANTOGRAPHS LOWERED AND LOCKED DURING


THE ALL LINE BLOCK PERIOD. 

NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0045 SUNDAY AND 0720 SUNDAY.


WORK DETAILS: HS2 OOC STATION WORKS, 
MAINTENANCE, HS2 POPLARS ELECTRIFICATION


EAS ITEMS: P/3927495 AND P/3925500 HAVE BEEN
AMALGAMATED INTO THIS ITEM

EA1310
GW103
GW110
GW130
GW174
MD705

15/11/25

15/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 34  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0600 Sun

0140 Fri

0140 Fri

0140 Fri

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

21/11/25

21/11/25

21/11/25

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0600 Sun

0720 Sun

0400 Fri

0400 Fri

0400 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
Electric 
Trains
Possession

Line Blockage

Line Blockage

Line Blockage

Crossrail Depot 
Line 1

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Line 6

Turnback A

Eastbound

Westbound

Platforms 1 to 6

Link Line/Royal 
Oak Carriage 
Loop A and B
Paddington New 
Yard

West Ealing 
Sidings No 2 Loop
/ No 3 Loop
Lines 1 to 3/Down 
and Up Main

Platforms 1 2 3

Single

All Lines

Grand Canal 
Junction

Greenford West Jn

West Ealing

Hanwell Jn

Ladbroke Grove

Westbourne Park Jn

Paddington

Subway Jn

Portobello Jn 
(London)

Hanwell Jn

Acton West

Aylesbury

Aylesbury

Aylesbury Vale 
Parkway

Portobello Jn 
(London)

West Ealing

West Ealing Jn

Westbourne Park 
Jn

Paddington

Portobello Jn 
(London)

West Ealing Jn

Paddington

Aylesbury

Little Kimble

Stoke Mandeville

P2025/4054725

P2025/4117024 MD712
MD720
MD726

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

21/11/25

21/11/25

21/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 34  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0130 Sat

0001 Sat

0045 Sat

2140 Mon

2140 Tue

2140 Wed

2140 Thu

1600 Sat

17/11/25

03/04/26

17/11/25

18/11/25

19/11/25

20/11/25

21/11/25

17/11/25

0500 Mon (54 hrs)

2359 Fri

0400 Mon

0550 Tue

0550 Wed

0550 Thu

0550 Fri

1000 Mon

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

All Lines

Up & Down 
Aylesbury Siding

All Lines

All Lines

All Lines

All Lines

All Lines

Arrival/Departure 
Line

Aylesbury

Quainton Road

Chester East Jn

Wigton

Wigton

Wigton

Wigton

Windsor Bridge 
South Jn

Princes 
Risborough

Claydon L&NE 
JCN SB 
(43m05ch)

Crewe North Jn

Maryport

Maryport

Maryport

Maryport

Deal Street Jn

P2025/3907938

P2025/4070763

P2025/3923821

P2025/3924133

P2025/3924178

P2025/3924179

P2025/3924180

P2025/4111713

Work Content: PLTR Apsley Manor



All of works to fit around the Major Section 7 Item 
PLTR Apsley Manor



CHILTERN RAILWAYS TO OFFER RRS



POSSESSION SUBJECT TO REDATING ICW 
POSSIBLE 

WEMBLEY EVENTS

AWC: SERVICES TO DIVERT VIA MIDDLEWICH OR 
TO PROVIDE BRS. TBA AT DPPP. 



Work Content

CRSA: PLTR Wistaston Road 158m 34ch - 158m 
58ch

DM 513y C11



Crewe Steelworks to be blocked and isolated 
throughout.

Work Content

CRSA: Aspatria Drainage

6m 65ch - 8m 0ch

UM 348y C15

Work Content

CRSA: Aspatria Drainage

6m 65ch - 8m 0ch

UM 348y C15

Work Content

CRSA: Aspatria Drainage

6m 65ch - 8m 0ch

UM 348y C15

Work Content

CRSA: Aspatria Drainage

6m 65ch - 8m 0ch

UM 348y C15

LNWN25-0014

MD720

MD726

NW3001

NW4033

NW4033

NW4033

NW4033

NW6005

43m5ch and 43m61ch
Unload Materials

15/11/25

29/03/25

15/11/25

17/11/25

18/11/25

19/11/25

20/11/25

15/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/10957991

Week 34  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0035 Sun

0035 Sun

0035 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0030 Mon

17/11/25

17/11/25

17/11/25

17/11/25

16/11/25

16/11/25

17/11/25

17/11/25

17/11/25

17/11/25

17/11/25

17/11/25

17/11/25

0435 Mon

0435 Mon

0435 Mon

0515 Mon

0815 Sun

0815 Sun

0515 Mon

0515 Mon

0030 Mon

0515 Mon

0515 Mon

0515 Mon

0515 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

All Lines

All Lines

All

Bradley Single

All Lines

All Lines

Platform 1

Platform 2

Platform 3

Penistone 
Single/Platform 1

Down Main/Down 
Huddersfield
Up 
Huddersfield/Up 
Main
Hillhouse Siding 2

Hillhouse Siding 1

Hillhouse Siding 3

Hillhouse 
Turnback Siding

All Lines

Blackburn Bolton 
Branch Jn

Clitheroe

Hall Royd Jn

Bradley Wood Jn

Thornhill LNW Jn

Copley Hill East Jn

Huddersfield

Huddersfield

Huddersfield

Heaton Lodge Jn

Hillhouse Carriage 
Sidings

Hillhouse East Jn

Huddersfield

Bromley Cross

Daisyfield Jn

Farington Curve 
Jn

Bradley Jn

Bradley Wood Jn

Heaton Lodge Jn

Huddersfield

Huddersfield

Lockwood

Stalybridge East 
Jn

Hillhouse 
Carriage Sidings

Hillhouse East 
Siding

Penistone

P2025/3923861

P2025/3985386

WORK CONTENT:

Works Delivery: Blackburn S&C Reballast & PLTR

Works Delivery: Change Longitudinal Timbers Bridge 
22 Market Street 14m 72ch on the Down  Main

L&C DU: 

S&C Tamp: Blackburn & Bolton (tbc with Works 
Delivery)

S&C Tamp: Blackburn Station (tbc with Works 
Delivery)

S&C Tamp/Stoneblow: Daisyfield LC

S&C Tamp/Stoneblow: Turton LC

TRU West W5/W5a/W6 Stalybridge to Heaton Lodge | 
29hrs



TRAINS DIVERTED VIA CALDER VALLEY 



PASSENGER SERVICES TO START/TERMINATE 
AT STALYBRIDGE FROM THE WEST 



NO ACCESS HUDDERSFIELD STATION 
THROUGHOUT



WORKING TO/FROM POINT OF OBSTRUCTION BY 
PILOT IN OPERATION BETWEEN STOCKSMOOR 
AND LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR 
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5] 
MINUTES BEFORE DEPARTURE OF DOWN TRAIN 
CROSSING AT STOCKSMOOR.

NW6011
NW7006
NW7009
NW7013

LN854
LN860
LN861
LN862
NW7021

35m50ch and 40m0ch

12m70ch and 29m10ch

37m42ch and 37m75ch

35m11ch and 38m30ch

21m20ch and 29m20ch

12m70ch and 25m51ch

12m70ch and 24m65ch

12m24ch and 0m10ch

39m15ch and 39m40ch

Mandatory Track Inspection

Mandatory Track Inspection

Structures Examination

Tunnel Examination

Major Projects

Technical Inspection

Mandatory Track Inspection

S&T Maintenance

Structures Examination

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

17/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/11287070

W2025/11246235

W2025/11209485

W2025/11209357

W2025/10692451

W2025/11246405

W2025/11246402

W2025/11246378

W2025/11216769

Week 34  - Continued



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

2355 Sat

2355 Sat

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0150 Sun

0150 Sun

0150 Sun

23/11/25

23/11/25

24/11/25

23/11/25

24/11/25

24/11/25

24/11/25

24/11/25

24/11/25

24/11/25

0140 Sun (29 hrs)

0140 Sun

0410 Mon

0845 Sun

0410 Mon

0410 Mon

0410 Mon

0310 Mon

0310 Mon

0310 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Down and Up 
Northampton

Up & Down Slow

Down and Up 
Slow/Northampton

Down and Up Fast
/ Main

Northampton Bays
4 & 5

Reception Line

Down Goods Loop

Up & Down Slow

River Sidings

Kings Heath 
Depot
Up Sidings

Down Platform 
Loop

Daventry North Jn

Mill Lane Jn 
(Northampton)

Daventry North Jn

Hillmorton Jn

Northampton

Mill Lane Jn 
(Northampton)

Mill Lane Jn 
(Northampton)

Northampton

Mill Lane Jn 
(Northampton)

Northampton North 
Jn

Northampton 
North Jn

Northampton 
North Jn

Milton Keynes 
North Jn

Northampton

Northampton 
North Jn

Northampton 
South Jn

Northampton

Northampton 
North Jn

Northampton 
South Jn

P2025/3919902 2355 SAT TO 0140 SUN

TRAINS TO TRAVEL VIA WEEDON.



0140 SUN TO 0410 MON

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN MILTON KEYNES CENTRAL 
AND RUGBY VIA NORTHAMPTON.

NO ACCESS NORTHAMPTON STATION, RIVER 
SIDINGS, KINGS HEATH DEPOT, CASTLE YARD 
AND NORTHAMPTON UP SIDINGS.

WMT LAST SERVICE TO TERMINATE IN 
NORTHAMPTON PLATFORM 3 AND FORM THE 
FIRST SERVICE FROM NORTHAMPTON.

NORTHAMPTON PLATFORM 3, BAYS 4 & 5, MK 
PLATFORM 2 AVAILABLE FOR WMT STABLING.

ECS STABLED IN PLATFORM 3 TO LOWER 
PANTOGRAPH, DRIVER TO INFORM SIGNALLER 
WHEN COMPLETED.

NO ACCESS WOLVERTON RAIL CARE SIDINGS.

STABLED AC TRACTION AT WOLVERTON RAIL 
CARE SIDINGS TO HAVE PANTOGRAPHS 
LOWERED.



0150 SUN TO 0310 MON

STABLED AC TRACTION AT NORTHAMPTON 
STATION, RIVER SIDINGS, KINGS HEATH DEPOT 
AND NORTHAMPTON UP SIDINGS TO HAVE 
PANTOGRAPHS LOWERED.



0825 SUN TO 0410 MON

ACCESS DAVENTRY IRFT FROM RUGBY 
DIRECTION ONLY. SOUTHBOUND SERVICES TO 
RUN TO RUGBY AND RUN ROUND.



0845 SUN TO 0410 MON

TRAINS TO TRAVEL OVER FAST LINES AND VIA 
WEEDON.

MD101
MD105

56m20ch and 56m70ch
Patrolling 

22/11/25

22/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

35Week

W2025/11087412



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

North London 
Incline

Up North London 
Reversible
Down North 
London Relief
Silo Curve

Down and Up 
North London

Up North 
London/Down 
North London 
(Westbound)
Up North 
London/Down 
North London 
(Eastbound)

Copenhagen Jn

Caledonian Road 
and Barnsbury

Cedar Jn

Camden Road West 
Jn

Caledonian Road 
and Barnsbury

Camden Road 
Central Jn

Camden Road 
East Jn

Cedar Jn

Gospel Oak

Primrose Hill 
(closed) site of

P2025/4103209 EA1310
EA1320
LN115
MD145
SO400

1m2ch and 3m70ch
Patrolling 

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10878926

Week 35  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0055 Sun

0055 Sun

0055 Sun

0810 Sun

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

23/11/25

24/11/25

24/11/25

24/11/25

24/11/25

24/11/25

23/11/25

23/11/25

23/11/25

24/11/25

24/11/25

24/11/25

24/11/25

24/11/25

24/11/25

24/11/25

24/11/25

24/11/25

0055 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0810 Sun

0810 Sun

0810 Sun

0050 Mon

0400 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reversing Siding

Willesden 
Turnback Siding

Platform 3

Down and Up T&H

Down and Up 
North London

Down and Up 
North London

Down and Up 
North London

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Down and Up 
Tottenham South 
Curve
Up/Down Seven 
Sisters Chord

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Mitre Bridge Jn

Kensal Green Jn

Willesden Junction 
High Level

Gospel Oak

Junction Road Jn

Acton Wells Jn

Acton Wells Jn

Acton Wells Jn

Junction Road Jn

Gospel Oak

Woodgrange Park Jn

Harringay Park Jn

Upper Holloway

Tottenham South Jn

South Tottenham 
West Jn

Gospel Oak Jn

Kensal Green Jn

Willesden High 
Level Jn

Kensal Green Jn

Gospel Oak

Gospel Oak Jn

Kentish Town 
West

Gospel Oak Jn

Camden Road 
West Jn

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Park Jn

Junction Road Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

P2025/3937093 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GOSPEL OAK AND 
RICHMOND 

 

NO ACCESS TO/FROM KENSAL GREEN 
TURNBACK SIDINGS



NO TRAINS TO STABLE IN KENSAL GREEN 
TURNBACK SIDING 



NO TRAINS TO BE STABLED IN PLATFORM 3 
GOSPEL OAK BETWEEN 0055 AND 0810 SUN AND 
0050 AND 0455 MON

 

ARL TO SHUNT FROM DOWN NORTH LONDON 
LINE TO UP NORTH LONDON LINE (BEHIND 
NL1000) AT GOSPEL OAK JN. MAXIMUM 2 
PASSENGER TRAINS PER HOUR (AC-1F, AC- 
2A,TO BE LIVE) WITH ECS MOVES TO/FROM THE 
T&H. LINES PERMITTED TO RUN AS REQUIRED IN
BETWEEN 



POSSESSION LIMIT BOARD/3 DETONATORS 
REQUIRED AT LIMITING POINT; PLB AND 
DETONATORS PLACED AT OVERBRIDGE 3B 
(FOOTPATH BETWEEN SAVERNAKE RD & 
HAMPSTEAD HEATH) ON THE DN NORTH 
LONDON, IN ACCORDANCE WITH RULE BOOK 
MODULE AC SECTION 11 



ARL TO STABLE IN PLATFORMS 1 & 2 AT 
STRATFORD 



THAMESIDE FREIGHT SERVICES TO RUN VIA 
FOREST GATE JN, STRATFORD, PRIMROSE HILL 
AND CAMDEN JN ON SATURDAY 



ACCESS TO THAMESIDE VIA JUNCTION ROAD 
JUNCTION AND WANSTEAD PARK ONLY 
BETWEEN 0810 SUN AND 0050 MON



FREIGHT SERVICES TO BE DIVERTED VIA 
PRIMROSE HILL, WCML AND SOUTH WEST 
SIDINGS BETWEEN 0050 AND 0455 MON 



ARL ECS TO RUN VIA PRIMROSE HILL SAT AND 
SUN. 



RHTT 3S40 TO BE DIVERTED 



ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW 
JN, BARNES AND CLAPHAM JN TO BE AVAILABLE 

EA1290
EA1300
EA1310
EA1370
LN165
LN3210
MD150
MD155
MD160

1m57ch and 5m40ch

1m57ch and 0m45ch

1m57ch and 0m45ch

1m57ch and 2m55ch

1m57ch and 5m15ch

4m64ch and 5m40ch

1m7ch and 1m35ch

1m7ch and 1m35ch

1m57ch and 0m45ch

1m57ch and 5m40ch

1m1ch and 1m40ch

1m1ch and 1m40ch

1m57ch and 5m40ch

1m57ch and 5m40ch

1m57ch and 0m45ch

4m67ch and 0m45ch

URFDO Inspections

Welding and Grinding

URFDO Inspections

Patrolling 

OTM Ballast Regulator

P & D Maintenance

Track Maintenance

URFDO Inspections

Off Track Work

Welding and Grinding

Track Maintenance

URFDO Inspections

Off Track Work

Track Maintenance

Track Maintenance

S&T Maintenance

Drainage Inspection

22/11/25

22/11/25

22/11/25

22/11/25

22/11/25

22/11/25

23/11/25

23/11/25

23/11/25

23/11/25

24/11/25

24/11/25

24/11/25

24/11/25

24/11/25

24/11/25

24/11/25

24/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10879626

W2025/10879714

W2025/10879715

W2025/10878919

W2025/11263292

W2025/10879749

W2025/10877198

W2025/10877284

W2025/10879716

W2025/10879789

W2025/10877236

W2025/10877191

W2025/10879705

W2025/10879704

W2025/10879710

W2025/10879758

W2025/10880581

Week 35  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0050 Mon

0400 Mon

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

24/11/25

24/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

24/11/25

24/11/25

24/11/25

24/11/25

24/11/25

24/11/25

24/11/25

0455 Mon

0455 Mon

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Cripple Sidings

Down and Up 
North London

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Reversing Siding

Willesden 
Turnback Siding

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reversing Siding

Willesden 
Turnback Siding

Down and Up

Upper Holloway

Hampstead Heath

Willesden Junction 
High Level

Harlesden Jn

Willesden Suburban 
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Junction Road Jn

Camden Road 
West Jn

Hampstead Heath

Kensal Green Jn

Kensal Green Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

P2025/3937093

P2025/3943458

P2025/3943751



ACCESS TO BE MAINTAINED TO WeFOC AT 
HARLESDEN JN 



CD Track: Kensal Green Jn S&C 

CD Track: Kensal Rise Drainage 

NLL CYCLIC TYPE 8 ROTR 

NLL CYCLIC TYPE 9 ROTR

NO TRAINS TO BE STABLED IN THE REVERSING 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9 ROTR

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO BE STABLED IN THE REVERSING 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9

EA1310
MD150
MD155

EA1310
MD150
MD155
MD160

1m60ch and 4m30ch

1m57ch and 5m40ch

1m57ch and 2m55ch

1m57ch and 5m40ch

1m57ch and 5m40ch

4m64ch and 5m40ch

1m60ch and 4m30ch

1m57ch and 5m40ch

1m57ch and 0m45ch

4m67ch and 0m45ch

1m57ch and 0m45ch

1m57ch and 0m45ch

1m57ch and 0m45ch

URFDO Inspections

Patrolling 

Off Track Work

Welding and Grinding

P & D Maintenance

Drainage Inspection

Track Maintenance

Off Track Work

S&T Maintenance

URFDO Inspections

Track Maintenance

Welding and Grinding

24/11/25

24/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

24/11/25

24/11/25

24/11/25

24/11/25

24/11/25

24/11/25

24/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/10879626

W2025/10878919

W2025/10879705

W2025/10879789

W2025/10879749

W2025/10880581

W2025/10879704

W2025/10879716

W2025/10879758

W2025/10879715

W2025/10879710

W2025/10879714

Week 35  - Continued

Continued



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

2235 Sat

0001 Sun

0001 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

24/11/25

24/11/25

24/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

0455 Mon

0500 Mon

0500 Mon

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

Possession

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up

Down and Up 
Cherwell Valley

Up Fenny 
Compton Goods 
Loop
Down Fenny 
Compton Goods 
Loop

All Lines

All Lines

Down Goods Loop

All Lines

All Lines

Castle Bromwich 
Curve/Down and 
Up Sutton Park
All Lines

All

All Lines

All Lines

Down & Up Water 
Orton Curve

Heyford

Leamington Spa 
South Jn

Fenny Compton 
North Jn

Hagley

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

Lye

Sutton Park No 1 GF

Landor Street Jn

Whitacre Jn

St. Andrews Jn

Water Orton East Jn

Park Lane Jn (West 
Midlands)

Wolvercot Jn

Banbury

Fenny Compton 
South Jn

Hartlebury

Hagley

Stourbridge Jn

Stourbridge North 
Jn

Castle Bromwich 
Jn

Kingsbury Jn

Landor Street Jn

Stockingford 
Station, former 
site of
Water Orton West
Jn

P2025/3930495

P2025/3909450

P2025/4010507

P2025/4013643

P2025/4110013

SERVICES TO TERMINATE AT / START FROM 
OXFORD AND BANBURY.  REPLACEMENT ROAD 
TRANSPORT REQUIRED IN LIEU.



WORK DETAILS = PLTR SANDY LANE, YARNTON

Work Content: PLTR Greenfield



All other works to fit around the Major Section 7 Item: 
PLTR Greenfield

GW200
MD401

MD401

MD430

MD430
MD435
MD450

MD501
MD545
MD555
MD560
MD565
MD570

134m58ch and 135m40ch

140m75ch and 141m7ch

142m20ch and 142m60ch

Patrolling 

Patrolling 

Patrolling 

22/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

22/11/25

22/11/25

22/11/25

22/11/25

22/11/25

22/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/10787289

W2025/10787461

W2025/10787065

Week 35  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0720 Sat

0140 Fri

0140 Fri

0140 Fri

0001 Sat

2300 Wed

2300 Thu

2210 Mon

2210 Tue

2210 Wed

2210 Thu

24/11/25

28/11/25

28/11/25

28/11/25

03/04/26

27/11/25

28/11/25

25/11/25

26/11/25

27/11/25

28/11/25

0200 Mon

0400 Fri

0400 Fri

0400 Fri

2359 Fri

0001 Thu

0400 Fri

0610 Tue

0610 Wed

0610 Thu

0610 Fri

Possession

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)+Deto
nators

Possession

Possession

Possession

Possession

Down and Up 
Camphill

Platforms 1 2 3

Single

All Lines

Up & Down 
Aylesbury Siding

Down Main

Down and Up 
Main and Down 
Goods Loop

Down and Up Fast

Down and Up Fast

Down and Up Fast

Down and Up Fast

Lifford East Jn

Aylesbury

Aylesbury

Aylesbury Vale 
Parkway

Quainton Road

Wylds Lane Jn

Malvern Wells Single
line

Norton Bridge 
Junction

Norton Bridge 
Junction

Norton Bridge 
Junction

Norton Bridge 
Junction

Bordesley Jn

Aylesbury

Little Kimble

Stoke Mandeville

Claydon L&NE 
JCN SB 
(43m05ch)

Norton Jn

Newland East LC 
and SB

Doxey Junction

Doxey Junction

Doxey Junction

Doxey Junction

P2025/3943538

P2025/4116975

P2025/4070763

P2025/3996425

P2025/3996505

P2025/4008730

P2025/4008741

P2025/4008731

P2025/4008669

Work Content: PLTR Moseley Tunnel Drainage



All other works to fit around the Major Section 7 Item 
PLTR Moseley Tunnel Drainage

TRAINS TO TRAVEL ON UP & DOWN SLOW LINES


Work Content -High Output: Flashes

(136m 620y - 136m 1680y)

TRAINS TO TRAVEL ON UP & DOWN SLOW LINES


Work Content -High Output: Flashes

(136m 620y - 136m 1680y)

TRAINS TO TRAVEL ON UP & DOWN SLOW LINES


Work Content -High Output: Flashes

(136m 620y - 136m 1680y)

TRAINS TO TRAVEL ON UP & DOWN SLOW LINES


Work Content -High Output: Flashes

(136m 620y - 136m 1680y)

MD570

MD712
MD720
MD726

MD726

MD900

MD940

NW1001

NW1001

NW1001

NW1001

43m5ch and 43m61ch

117m46ch and 120m4ch

126m21ch and 130m19ch

Unload Materials

Patrolling 

Patrolling 

22/11/25

28/11/25

28/11/25

28/11/25

29/03/25

26/11/25

27/11/25

24/11/25

25/11/25

26/11/25

27/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/10957991

W2025/10791868

W2025/10792049

Week 35  - Continued



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

2200 Sat

2200 Sat

2200 Sat

2140 Mon

2140 Tue

2140 Wed

2140 Thu

1600 Sat

0035 Sun

24/11/25

24/11/25

24/11/25

25/11/25

26/11/25

27/11/25

28/11/25

24/11/25

24/11/25

0540 Mon

0540 Mon

0540 Mon

0550 Tue

0550 Wed

0550 Thu

0550 Fri

1000 Mon

0435 Mon

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Platform 1

Platform 2

Platform 3

Down and Up

Down Sidings

All Lines

All Lines

All Lines

All Lines

Arrival/Departure 
Line

All Lines

Llandudno

Llandudno

Llandudno

Wigton

Wigton

Wigton

Wigton

Windsor Bridge 
South Jn

Daisyfield Jn

Llandudno

Llandudno Jn

Llandudno

Maryport

Maryport

Maryport

Maryport

Deal Street Jn

Farington Curve 
Jn

P2025/3919179

P2025/3924186

P2025/3924181

P2025/3924182

P2025/3924203

P2025/4111686

P2025/3923948

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN LLANDUDNO 
JUNCTION AND LLANDUDNO.

work content: S&C renewals

Work Content

CRSA: Aspatria Drainage

6m 65ch - 8m 0ch

UM 348y C15

Work Content

CRSA: Aspatria Drainage

6m 65ch - 8m 0ch

UM 348y C15

Work Content

CRSA: Aspatria Drainage

6m 65ch - 8m 0ch

UM 348y C15

Work Content

CRSA: Aspatria Drainage

6m 65ch - 8m 0ch

UM 348y C15

LNWN25-0014

WORK CONTENT:

Works Delivery: Blackburn S&C Reballast & PLTR

L&C DU: 

S&C Tamp: Blackburn & Bolton (tbc with Works 
Delivery)

S&C Tamp: Blackburn Station (tbc with Works 
Delivery)

S&C Tamp/Stoneblow: Hospital LC

NW3001
NW3017

NW4033

NW4033

NW4033

NW4033

NW6005

NW7009

22/11/25

22/11/25

22/11/25

24/11/25

25/11/25

26/11/25

27/11/25

22/11/25

23/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 35  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0245 Sat

0245 Sat

0245 Sat

0245 Sat

0245 Sat

0245 Sat

2210 Mon

2210 Mon

2210 Mon

2210 Mon

2210 Mon

2210 Mon

2355 Mon

2355 Mon

0500 Tue

0500 Tue

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

02/12/25

02/12/25

02/12/25

02/12/25

02/12/25

02/12/25

02/12/25

02/12/25

0500 Mon (54 hrs)

0500 Mon (54 hrs)

0500 Mon (54 hrs)

0500 Mon

0500 Mon

0500 Mon

2355 Mon

2355 Mon

0610 Tue

0610 Tue

0610 Tue

0610 Tue

0500 Tue

0500 Tue

0610 Tue

0610 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Down and Up City 
Line

Down and Up New
Line

Down and Up DC 
Electric

Road No. 21

Road No. 22

Platforms 1 to 4

Bay Platform

Down Trent Valley
Slow

Down Trent Valley
/ Down Trent 
Valley Fast
Down and Up 
Nuneaton Chord

Down & Up 
Platform

Down and Up 
Bedworth

Down Sidings 1, 2 
and 3

Down Trent Valley
Slow

Down Trent Valley
/ Down Trent 
Valley Fast
Down Trent Valley
Slow

Down Trent Valley
/ Down Trent 
Valley Fast

Harlesden Jn

Willesden Jn Low 
Level

Watford Junction

LUL Depot

Watford Junction

Willesden Jn Low 
Level

Amington Jn

Amington Jn

Abbey Jn

Nuneaton North Jn

Nuneaton South Jn

Nuneaton

Lichfield North Jn

Lichfield North Jn

Amington Jn

Amington Jn

Kensal Green Jn

Kensal Green Jn

South Hampstead

Stonebridge Park

Watford Junction

Willesden Jn Low 
Level

Attleborough 
South Jn

Bulkington (former
site of)

Nuneaton North 
Jn

Nuneaton South 
Jn

Nuneaton

Attleborough 
South Jn

Bulkington (former
site of)

Attleborough 
South Jn

Bulkington (former
site of)

P2025/3919898

P2025/4008688

LONDON OVERGROUND NO DC SERVICES ALL 
DAY SAT & SUN.

NO DC ACCESS WILLESDEN TMD.

NO ACCESS STONEBRIDGE PARK LUL DEPOT. 
NO FACILITY TO SHUNT LUL DEPOT VIA 
RECEPTION SIDINGS 21 & 22. 

NO ACCESS DC LINES AT WATFORD JN.

WATFORD JUNCTION PLATFORMS 1 TO 4 
AVAILABLE FOR LO TO STABLE.

2210 MON TO 2355 MON AND 0500 TUE TO 0610 
TUE 

DOWN TRAINS TO TRAVEL OVER UP LINES 
UNDER BI-DI SIGNALLING.



2355 MON TO 0500 TUE

NO ACCESS NUNEATON PLATFORMS 1, 2 & 3 
AND COVENTRY LINES AT NUNEATON.

AT NUNEATON ROUTE NOT AVAILABLE TO/FROM 
LEICESTER LINES.



TRAINS TO BE TIMED IN ACCORDANCE WITH THE
CAPACITY STUDY WITH ADDITIONAL MINUTES 
PATHING WHILE PASSING THE WORKSITE DUE 
TO 20MPH TSR ON UP TRENT VALLEY FAST.

MD101
MD120
MD150

MD101
MD233
MD410
MD555

6m60ch and 9m5ch

96m20ch and 96m78ch

96m20ch and 96m78ch

104m10ch and 106m70ch

Track Maintenance

Track Maintenance

S&T Work

Follow-Up Work

29/11/25

29/11/25

29/11/25

29/11/25

29/11/25

29/11/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

02/12/25

02/12/25

36Week

W2025/11274099

W2025/10815852

W2025/11016607

W2025/10892395
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

2210 Tue

2210 Tue

2210 Tue

2210 Tue

2210 Tue

2210 Tue

2355 Tue

2355 Tue

0500 Wed

0500 Wed

02/12/25

02/12/25

03/12/25

03/12/25

03/12/25

03/12/25

03/12/25

03/12/25

03/12/25

03/12/25

2355 Tue

2355 Tue

0610 Wed

0610 Wed

0610 Wed

0610 Wed

0500 Wed

0500 Wed

0610 Wed

0610 Wed

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Down Trent Valley
Slow

Down Trent Valley
/ Down Trent 
Valley Fast
Down and Up 
Nuneaton Chord

Down & Up 
Platform

Down and Up 
Bedworth

Down Sidings 1, 2 
and 3

Down Trent Valley
Slow

Down Trent Valley
/ Down Trent 
Valley Fast
Down Trent Valley
Slow

Down Trent Valley
/ Down Trent 
Valley Fast

Amington Jn

Amington Jn

Abbey Jn

Nuneaton North Jn

Nuneaton South Jn

Nuneaton

Lichfield North Jn

Lichfield North Jn

Amington Jn

Amington Jn

Attleborough 
South Jn

Bulkington (former
site of)

Nuneaton North 
Jn

Nuneaton South 
Jn

Nuneaton

Attleborough 
South Jn

Bulkington (former
site of)

Attleborough 
South Jn

Bulkington (former
site of)

P2025/4008703 2210 TUE TO 2355 TUE AND 0500 WED TO 0610 
WED 

DOWN TRAINS TO TRAVEL OVER UP LINES 
UNDER BI-DI SIGNALLING.



2355 TUE TO 0500 WED

NO ACCESS NUNEATON PLATFORMS 1, 2 & 3 
AND COVENTRY LINES AT NUNEATON.

AT NUNEATON ROUTE NOT AVAILABLE TO/FROM 
LEICESTER LINES.



TRAINS TO BE TIMED IN ACCORDANCE WITH THE
CAPACITY STUDY WITH ADDITIONAL MINUTES 
PATHING WHILE PASSING THE WORKSITE DUE 
TO 20MPH TSR ON UP TRENT VALLEY FAST.

MD101
MD233
MD410
MD555

96m20ch and 96m78ch

104m10ch and 106m70ch

96m20ch and 96m78ch

Track Maintenance

Follow-Up Work

S&T Work

02/12/25

02/12/25

02/12/25

02/12/25

02/12/25

02/12/25

02/12/25

02/12/25

03/12/25

03/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10815853

W2025/10892397

W2025/11016608

Week 36  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

2210 Wed

2210 Wed

2210 Wed

2210 Wed

2210 Wed

2210 Wed

2355 Wed

2355 Wed

0500 Thu

0500 Thu

03/12/25

03/12/25

04/12/25

04/12/25

04/12/25

04/12/25

04/12/25

04/12/25

04/12/25

04/12/25

2355 Wed

2355 Wed

0610 Thu

0610 Thu

0610 Thu

0610 Thu

0500 Thu

0500 Thu

0610 Thu

0610 Thu

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Down Trent Valley
Slow

Down Trent Valley
/ Down Trent 
Valley Fast
Down and Up 
Nuneaton Chord

Down & Up 
Platform

Down and Up 
Bedworth

Down Sidings 1, 2 
and 3

Down Trent Valley
Slow

Down Trent Valley
/ Down Trent 
Valley Fast
Down Trent Valley
Slow

Down Trent Valley
/ Down Trent 
Valley Fast

Amington Jn

Amington Jn

Abbey Jn

Nuneaton North Jn

Nuneaton South Jn

Nuneaton

Lichfield North Jn

Lichfield North Jn

Amington Jn

Amington Jn

Attleborough 
South Jn

Bulkington (former
site of)

Nuneaton North 
Jn

Nuneaton South 
Jn

Nuneaton

Attleborough 
South Jn

Bulkington (former
site of)

Attleborough 
South Jn

Bulkington (former
site of)

P2025/4008666 2210 WED TO 2355 WED AND 0500 THU TO 0610 
THU 

DOWN TRAINS TO TRAVEL OVER UP LINES 
UNDER BI-DI SIGNALLING.



2355 WED TO 0500 THU

NO ACCESS NUNEATON PLATFORMS 1, 2 & 3 
AND COVENTRY LINES AT NUNEATON.

AT NUNEATON ROUTE NOT AVAILABLE TO/FROM 
LEICESTER LINES.



TRAINS TO BE TIMED IN ACCORDANCE WITH THE
CAPACITY STUDY WITH ADDITIONAL MINUTES 
PATHING WHILE PASSING THE WORKSITE DUE 
TO 20MPH TSR ON UP TRENT VALLEY FAST.

MD101
MD233
MD410
MD555

104m10ch and 106m70ch

96m20ch and 96m78ch

96m20ch and 96m78ch

Follow-Up Work

S&T Work

Track Maintenance

03/12/25

03/12/25

03/12/25

03/12/25

03/12/25

03/12/25

03/12/25

03/12/25

04/12/25

04/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10892398

W2025/11016634

W2025/10815854

Week 36  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

2210 Thu

2210 Thu

2210 Thu

2210 Thu

2210 Thu

2210 Thu

2355 Thu

2355 Thu

0500 Fri

0500 Fri

04/12/25

04/12/25

05/12/25

05/12/25

05/12/25

05/12/25

05/12/25

05/12/25

05/12/25

05/12/25

2355 Thu

2355 Thu

0610 Fri

0610 Fri

0610 Fri

0610 Fri

0500 Fri

0500 Fri

0610 Fri

0610 Fri

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Down Trent Valley
Slow

Down Trent Valley
/ Down Trent 
Valley Fast
Down and Up 
Nuneaton Chord

Down & Up 
Platform

Down and Up 
Bedworth

Down Sidings 1, 2 
and 3

Down Trent Valley
Slow

Down Trent Valley
/ Down Trent 
Valley Fast
Down Trent Valley
Slow

Down Trent Valley
/ Down Trent 
Valley Fast

Amington Jn

Amington Jn

Abbey Jn

Nuneaton North Jn

Nuneaton South Jn

Nuneaton

Lichfield North Jn

Lichfield North Jn

Amington Jn

Amington Jn

Attleborough 
South Jn

Bulkington (former
site of)

Nuneaton North 
Jn

Nuneaton South 
Jn

Nuneaton

Attleborough 
South Jn

Bulkington (former
site of)

Attleborough 
South Jn

Bulkington (former
site of)

P2025/4008689 2210 THU TO 2355 THU AND 0500 FRI TO 0610 FRI
DOWN TRAINS TO TRAVEL OVER UP LINES 
UNDER BI-DI SIGNALLING.



2355 THU TO 0500 FRI

NO ACCESS NUNEATON PLATFORMS 1, 2 & 3 
AND COVENTRY LINES AT NUNEATON.

AT NUNEATON ROUTE NOT AVAILABLE TO/FROM 
LEICESTER LINES.



TRAINS TO BE TIMED IN ACCORDANCE WITH THE
CAPACITY STUDY WITH ADDITIONAL MINUTES 
PATHING WHILE PASSING THE WORKSITE DUE 
TO 20MPH TSR ON UP TRENT VALLEY FAST.

MD101
MD233
MD410
MD555

104m10ch and 106m70ch

96m20ch and 96m78ch

96m20ch and 96m78ch

Follow-Up Work

S&T Work

Track Maintenance

04/12/25

04/12/25

04/12/25

04/12/25

04/12/25

04/12/25

04/12/25

04/12/25

05/12/25

05/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10892399

W2025/11016635

W2025/10815855
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Platform 3

Down and Up T&H

Down and Up City 
Line

Down and Up New
Line

Down and Up 
North London

Down and Up 
High Level

Reversing Siding

Willesden 
Turnback Siding

Down and Up

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reversing Siding

Willesden 
Turnback Siding

Down and Up

Gospel Oak

Junction Road Jn

Harlesden Jn

Willesden Suburban 
Jn

Acton Wells Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Gospel Oak

Gospel Oak Jn

Kensal Green Jn

Kentish Town 
West

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

P2025/3943459

P2025/3943752

NO TRAINS TO BE STABLED IN THE REVERSING 
SIDING AT KENSAL GREEN 



NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
GOSPEL OAK 



ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 8/9 ROTR

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO BE STABLED IN THE REVERSING 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9

EA1310
EA1370
MD150
MD155
MD160

EA1310
MD150
MD155
MD160

0m47ch and 0m45ch

1m55ch and 0m43ch

1m57ch and 0m45ch

4m64ch and 0m4ch

0m42ch and 0m45ch

1m57ch and 2m55ch

1m57ch and 0m45ch

0m42ch and 0m45ch

4m67ch and 0m45ch

1m57ch and 0m45ch

1m57ch and 0m45ch

1m57ch and 0m45ch

1m57ch and 0m45ch

Tamping

Survey Work

Off Track Work

P & D Maintenance

URFDO Inspections

Patrolling 

Welding and Grinding

Remove Rail Defects

S&T Maintenance

Remove Rail Defects

Welding and Grinding

Off Track Work

URFDO Inspections

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11263512

W2025/10898616

W2025/11019245

W2025/11018813

W2025/11018517

W2025/11004404

W2025/11019353

W2025/11004432

W2025/11016385

W2025/11004298

W2025/11019355

W2025/11019075

W2025/11018470
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

0600 Sun

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

30/11/25

0440 Mon

0440 Mon

0440 Mon

0040 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0040 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0815 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

All Lines

Somerton LC (R/G-
X) (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Hagley

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

Hartlebury

P2025/3926758

P2025/4010543

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 2 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

MD430

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

01/12/25

01/12/25

01/12/25

01/12/25

30/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 36  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0600 Sun

0600 Sun

0600 Sun

0600 Sun

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

0140 Fri

0140 Fri

0140 Fri

0001 Sat

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

05/12/25

05/12/25

05/12/25

03/04/26

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0400 Fri

0400 Fri

0400 Fri

2359 Fri

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

All Lines

Down Goods Loop

All Lines

All Lines

Castle Bromwich 
Curve/Down and 
Up Sutton Park
All Lines

All

All Lines

All Lines

Down & Up Water 
Orton Curve

Platforms 1 2 3

Single

All Lines

Up & Down 
Aylesbury Siding

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

Lye

Sutton Park No 1 GF

Landor Street Jn

Whitacre Jn

St. Andrews Jn

Water Orton East Jn

Park Lane Jn (West 
Midlands)

Aylesbury

Aylesbury

Aylesbury Vale 
Parkway

Quainton Road

Hagley

Stourbridge Jn

Stourbridge North 
Jn

Castle Bromwich 
Jn

Kingsbury Jn

Landor Street Jn

Stockingford 
Station, former 
site of
Water Orton West
Jn

Aylesbury

Little Kimble

Stoke Mandeville

Claydon L&NE 
JCN SB 
(43m05ch)

P2025/4013644

P2025/4110082

P2025/4117025

P2025/4070763

MD430
MD435
MD450

MD501
MD545
MD555
MD560
MD565
MD570

MD712
MD720
MD726

MD726

140m75ch and 141m7ch

142m20ch and 142m60ch

43m5ch and 43m61ch

Patrolling 

Patrolling 

Unload Materials

30/11/25

30/11/25

30/11/25

30/11/25

29/11/25

29/11/25

29/11/25

29/11/25

29/11/25

29/11/25

05/12/25

05/12/25

05/12/25

29/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10787462

W2025/10787131

W2025/10957991

Week 36  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

1600 Sat

0035 Sun

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

1000 Mon

0435 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Platforms 1 to 3

Single & Loop

Down Main

Up Main

Up & Down 
Passenger Loop

Down Main

Up Main

Arrival/Departure 
Line

All Lines

Holyhead

Blaenau Ffestiniog

Holyhead

Llandudno Jn

Llandudno Jn (inc.)

Windsor Bridge 
South Jn

Daisyfield Jn

Holyhead

Llandudno Jn

Llandudno Jn 
(inc.)

Deal Street Jn

Farington Curve 
Jn

P2025/3919172

P2025/4111687

P2025/3923916

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN RHYL/BLAENAU 
FFESTINIOG AND LLANDUDNO/HOLYHEAD.

PLATFORM 2 AVAILABLE AT LLANDUDNO 
JUNCTION FOR STABLING. 

ALL PLATFORMS AT HOLYHEAD BLOCKED. 

NO SHUNTING TO TAKE PLACE AROUND 
HOLYHEAD.

ECS MOVES AND REFUELING TO TAKE PLACE 
PRIOR TO OR FOLLOWING THE POSSESSION.



work content: heavy maintenance, Conwy Tubes & 
Track, WDW Llandudno Junction, rock netting work 
Beechwood Court, Conwy (Bam), MPSB Bangor

Also an opportunity for Llandudno interlocking work.

LNWN25-0014

WORK CONTENT:

Works Delivery: Blackburn S&C Reballast & PLTR

L&C DU: 

S&C Tamp: Bamber Bridge

S&C Tamp: Lostock Hall

NW3001
NW3015

NW6005

NW7009

29/11/25

29/11/25

29/11/25

29/11/25

29/11/25

29/11/25

30/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 36  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0030 Mon

01/12/25

30/11/25

30/11/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

0515 Mon

0815 Sun

0815 Sun

0515 Mon

0515 Mon

0030 Mon

0515 Mon

0515 Mon

0515 Mon

0515 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Bradley Single

All Lines

All Lines

Platform 1

Platform 2

Platform 3

Penistone 
Single/Platform 1

Down Main/Down 
Huddersfield
Up 
Huddersfield/Up 
Main
Hillhouse Siding 2

Hillhouse Siding 1

Hillhouse Siding 3

Hillhouse 
Turnback Siding

All Lines

Bradley Wood Jn

Healey Mills

Copley Hill East Jn

Huddersfield

Huddersfield

Huddersfield

Heaton Lodge Jn

Hillhouse Carriage 
Sidings

Hillhouse East Jn

Huddersfield

Bradley Jn

Bradley Wood Jn

Heaton Lodge Jn

Huddersfield

Huddersfield

Lockwood

Stalybridge East 
Jn

Hillhouse 
Carriage Sidings

Hillhouse East 
Siding

Penistone

P2025/3985387 TRU West W5/W5a/W6 Stalybridge to Heaton Lodge | 
29hrs



TRAINS DIVERTED VIA CALDER VALLEY 



PASSENGER SERVICES TO START/TERMINATE 
AT STALYBRIDGE FROM THE WEST 



NO ACCESS HUDDERSFIELD STATION 
THROUGHOUT



WORKING TO/FROM POINT OF OBSTRUCTION BY 
PILOT IN OPERATION BETWEEN STOCKSMOOR 
AND LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR 
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5] 
MINUTES BEFORE DEPARTURE OF DOWN TRAIN 
CROSSING AT STOCKSMOOR.

LN854
LN860
LN861
LN862
NW7021

12m70ch and 29m10ch

12m70ch and 25m51ch

8m63ch and 29m20ch

12m70ch and 25m55ch

12m70ch and 25m51ch

37m0ch and 41m50ch

37m0ch and 40m65ch

Mandatory Track Inspection

S&T Points

Major Projects

Mandatory Track Inspection

Technical Inspection

Technical Inspection

Rail Management Inspections

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

01/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/11251718

W2025/11252207

W2025/10692509

W2025/11252079

W2025/11252212

W2025/11251693

W2025/11195358

Week 36  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

08/12/25

08/12/25

08/12/25

08/12/25

08/12/25

08/12/25

08/12/25

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Down and Up T&H

Down and Up City 
Line

Down and Up New
Line

Down and Up 
North London

Down and Up 
High Level

Reversing Siding

Willesden 
Turnback Siding

Down and Up

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reversing Siding

Willesden 
Turnback Siding

Down and Up

Junction Road Jn

Harlesden Jn

Willesden Suburban 
Jn

Acton Wells Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Gospel Oak Jn

Kensal Green Jn

Kentish Town 
West

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

P2025/3943460

P2025/3943695

NO TRAINS TO BE STABLED IN THE REVERSING 
SIDING AT KENSAL GREEN 



OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS 
NOT PERMITTED 



ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 8/9 ROTR

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO BE STABLED IN THE REVERSING 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9

EA1310
EA1370
MD150
MD155
MD160

EA1310
MD150
MD155
MD160

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

08/12/25

08/12/25

08/12/25

08/12/25

08/12/25

08/12/25

08/12/25

37Week
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

0600 Sun

08/12/25

08/12/25

08/12/25

08/12/25

08/12/25

08/12/25

08/12/25

08/12/25

08/12/25

08/12/25

08/12/25

08/12/25

08/12/25

08/12/25

08/12/25

08/12/25

07/12/25

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0815 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

All Lines

Somerton LC (R/G-
X) (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Hagley

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

Hartlebury

P2025/3928489

P2025/4010544

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

MD430

134m58ch and 135m40ch
Patrolling 

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

08/12/25

08/12/25

08/12/25

08/12/25

07/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/10787292

Week 37  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0600 Sun

0600 Sun

0600 Sun

0600 Sun

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Down Goods Loop

All Lines

All Lines

Castle Bromwich 
Curve/Down and 
Up Sutton Park
All Lines

All

All Lines

All Lines

Down & Up Water 
Orton Curve

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

Lye

Sutton Park No 1 GF

Landor Street Jn

Whitacre Jn

St. Andrews Jn

Water Orton East Jn

Park Lane Jn (West 
Midlands)

Hagley

Stourbridge Jn

Stourbridge North 
Jn

Castle Bromwich 
Jn

Kingsbury Jn

Landor Street Jn

Stockingford 
Station, former 
site of
Water Orton West
Jn

P2025/4013645

P2025/4110049

MD430
MD435
MD450

MD501
MD545
MD555
MD560
MD565
MD570

142m20ch and 142m60ch

140m75ch and 141m7ch

Patrolling 

Patrolling 

07/12/25

07/12/25

07/12/25

07/12/25

06/12/25

06/12/25

06/12/25

06/12/25

06/12/25

06/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10787132

W2025/10787374

Week 37  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

1800 Sat

1800 Sat

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

0950 Sun

0950 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Poplar

Acton Yard

Reception 1, 2 & 3

Down and Up 
Poplar

Acton Dive-Under

Acton Dive-Under

Reception Line 
No. 1

Greenford Bay 
Line

Greenford Bay 
Line

Greenford East 
Curve

Greenford East 
Curve

Hanwell Spur East

Hanwell Spur East

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Crossrail Depot 
Line 2

North Pole Line A 
and B

Acton West

Acton West

Acton West

Acton West (inc.)

Acton West (inc.)

Friars Jn

Greenford

Greenford

Greenford East Jn

Greenford East Jn

Hanwell Bridge

Hanwell Bridge

Drayton Green Jn

Southall East Jn

Drayton Green Jn

Southall East Jn

Grand Canal 
Junction

North Pole Depot

Acton Wells Jn

Acton East

Acton East

Acton Main Line

Acton Main Line

Friars Jn

Greenford (LUL) 
Bay Jn

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Greenford South 
Jn

Hanwell

Hanwell

Hanwell Jn

Hanwell Jn

Ladbroke Grove

P2025/4054724 0045 SUN TO 0600 SUN 

ALL LINE BLOCK PERIOD 

NO SERVICES TO OPERATE 

NO TRAINS TO STABLE IN PLATFORMS 7-14. 

ALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
PANTOGRAPHS LOWERED AND LOCKED DURING


THE ALL LINE BLOCK PERIOD. 

NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0045 SUNDAY AND 0720 SUNDAY.
2R89 TO TERMINTATE AT SLOUGH AND RETURN 
TO READING TRAIN CARE DEPOT.

ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN WEST EALING LOOPS NO.2 & NO.3.



0600 SUN TO 0720 SUN 

TRAINS TO RUN OVER THE MAIN LINES 
REVERSING AT EALING BROADWAY / ACTON 
WEST. UNITS TO 

FORM THESE SERVICES TO STABLE AT 
HEATHROW AIRPORT (ONLY). 

NO ACCESS BETWEEN THE GWML AND ACTON 
YARD. 

NO TRAINS TO STABLE IN PLATFORMS 7-14. 

ALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
PANTOGRAPHS LOWERED AND LOCKED DURING


THE ALL LINE BLOCK PERIOD. 

NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0045 SUNDAY AND 0720 SUNDAY.


WORK DETAILS: HS2 OOC STATION, 
MAINTENANCE, POPLARS ELECTRIFICATION



EAS ITEM P/3925522 HAS BEEN MERGED INTO 
THIS POSSESSION

EA1310
GW103
GW110
GW130
GW174
MD705

06/12/25

06/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 37  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

07/12/25

07/12/25

07/12/25

07/12/25

08/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0500 Mon

0720 Sun

0720 Sun

0600 Sun

0720 Sun

0145 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Engine and 
Carriage Line

Crossrail Depot 
Line 2

North Pole Line A 
and B

Carriage Line and 
Engine Siding
Engine and 
Carriage Line
Back Line

Washer Bypass

Back Line

Washer Bypass

Platforms 7 to 12 
and 14

Lines 1 to 3/Down 
and Up Main

Line 6

Lines 1 to 3/Down 
and Up Main

Platforms 7 to 12 
and 14
Platforms 1 to 6

Line 6

Link Line/Royal 
Oak Carriage 
Loop A and B
Lines 4 and 
5/Down and Up 
Relief
Down, Up and 
Single Wycombe

Down, Up and 
Single Wycombe

Crossrail Depot 
Line 1

Old Oak Common 
East Jn

Grand Canal 
Junction

North Pole Depot

Old Oak Common 
East Jn

CrossRail Depot

CrossRail Depot

Paddington

Southall East Jn

Subway Jn

Acton West

Paddington

Subway Jn

Southall East Jn

South Ruislip

South Ruislip

Grand Canal 
Junction

Ladbroke Grove

Old Oak Common
East Jn

Old Oak Common
East Jn

Paddington

Paddington

Paddington

Park Royal (inc.)

Park Royal (inc.)

Portobello Jn 
(London)

Portobello Jn 
(London)

P2025/4054724 07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Crossrail Depot 
Line 1

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

Down and Up 
Greenford/Branch

West Ealing Bay 
Line / Platform 5

West Ealing Loop 
No 1

West Ealing Loop 
No 1

Line 6

Turnback A

Eastbound

Westbound

Line 6

Eastbound

Westbound

Turnback A

Acton Yard

Reception 1, 2 & 3

Washer Bypass 
and Back Line

Crossrail Depot 
Lines 1 & 2

Platforms 1 to 6

Link Line/Royal 
Oak Carriage 
Loop A and B
Paddington New 
Yard

Grand Canal 
Junction

Greenford West Jn

West Ealing

Greenford West Jn

West Ealing

Hanwell Jn

Hanwell Jn

Ladbroke Grove

Westbourne Park Jn

Ladbroke Grove

Westbourne Park Jn

Acton West

CrossRail Depot

CrossRail Depot

Paddington

Subway Jn

Portobello Jn 
(London)

West Ealing

West Ealing

West Ealing Jn

West Ealing Jn

Westbourne Park 
Jn

Westbourne Park 
Jn

Acton East

CrossRail Depot

Grand Canal 
Junction

Paddington

Portobello Jn 
(London)

P2025/4054724 07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0045 Sun

0045 Sun

0145 Sun

0550 Sun

0600 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0140 Fri

0140 Fri

0140 Fri

0001 Sat

2210 Mon

2210 Tue

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

12/12/25

12/12/25

12/12/25

03/04/26

09/12/25

10/12/25

0720 Sun

0600 Sun

0550 Sun

0720 Sun

0720 Sun

1400 Sun (12 hrs)

1400 Sun (12 hrs)

1400 Sun (12 hrs)

1400 Sun (12 hrs)

0400 Fri

0400 Fri

0400 Fri

2359 Fri

0610 Tue

0610 Wed

Sidings 
Possession

BLOCKED To
Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

Possession

Possession

Paddington New 
Yard

West Ealing 
Sidings No 2 Loop
/ No 3 Loop
Lines 1 to 3/Down 
and Up Main

Lines 1 to 3/Down 
and Up Main

Lines 1 to 3/Down 
and Up Main

Platforms 1 2 3

All Lines

Single

All Lines

Platforms 1 2 3

Single

All Lines

Up & Down 
Aylesbury Siding

Down Slow

Up Slow

Down Slow

Up Slow

Portobello Jn 
(London)

Hanwell Jn

Southall East Jn

Acton West

Acton West

Aylesbury

Aylesbury Vale 
Parkway

Aylesbury

Aylesbury

Aylesbury

Aylesbury

Aylesbury Vale 
Parkway

Quainton Road

Basford Hall Jn SB 
(BH)

Basford Hall Jn SB 
(BH)

Portobello Jn 
(London)

West Ealing Jn

Paddington

Paddington

Paddington

Aylesbury

Little Kimble

Wendover

Aylesbury

Little Kimble

Stoke Mandeville

Claydon L&NE 
JCN SB 
(43m05ch)

Little Bridgeford 
Junction

Little Bridgeford 
Junction

P2025/4054724

P2025/3934333

P2025/4116976

P2025/4070763

P2025/4008737

P2025/4008742

RAIL REPLACEMENT SERVICE TO OPERATE 
BETWEEN PRINCES RISBOROUGH AND 
AYLESBURY



RAIL REPLACEMENT SERVICE TO OPERATE 
BETWEEN GREAT MISSENDEN AND AYLESBURY 
VALE PARKWAY



TRAINS TO BE DIVERTED



Work Content: S&C Tamp Aylesbury Station Junctions


All other works to fit around the Major Section 7 Item 
S&C Tamp Aylesbury Station Junctions

TRAINS TO TRAVEL ON UP & DOWN FAST LINES


Work Content -High Output: Stych Lane

(140m 1700y - 142m 210y)

TRAINS TO TRAVEL ON UP & DOWN FAST LINES


Work Content -High Output: Stych Lane

(140m 1700y - 142m 210y)

MD712
MD720
MD725
MD726

MD712
MD720
MD726

MD726

NW1001

NW1001

43m5ch and 43m61ch
Unload Materials

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

12/12/25

12/12/25

12/12/25

29/03/25

08/12/25

09/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/10957991
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

2210 Wed

2210 Thu

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

11/12/25

12/12/25

08/12/25

08/12/25

08/12/25

08/12/25

08/12/25

0610 Thu

0610 Fri

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Slow

Up Slow

Down Slow

Up Slow

Platforms 1 to 3

Single & Loop

Down Main

Up Main

Up & Down 
Passenger Loop

Down Main

Up Main

Basford Hall Jn SB 
(BH)

Basford Hall Jn SB 
(BH)

Holyhead

Blaenau Ffestiniog

Holyhead

Llandudno Jn

Llandudno Jn (inc.)

Little Bridgeford 
Junction

Little Bridgeford 
Junction

Holyhead

Llandudno Jn

Llandudno Jn 
(inc.)

P2025/4008743

P2025/4008738

P2025/3919175

TRAINS TO TRAVEL ON UP & DOWN FAST LINES


Work Content -High Output: Stych Lane

(140m 1700y - 142m 210y)

TRAINS TO TRAVEL ON UP & DOWN FAST LINES


Work Content -High Output: Stych Lane

(140m 1700y - 142m 210y)

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN RHYL/BLAENAU 
FFESTINIOG AND LLANDUDNO/HOLYHEAD.

PLATFORM 2 AVAILABLE AT LLANDUDNO 
JUNCTION FOR STABLING. 

ALL PLATFORMS AT HOLYHEAD BLOCKED. 

NO SHUNTING TO TAKE PLACE AROUND 
HOLYHEAD.

ECS MOVES AND REFUELING TO TAKE PLACE 
PRIOR TO OR FOLLOWING THE POSSESSION.



work content: heavy maintenance , Conwy Tubes & 
Track, WDW Llandudno Jn, rock netting work 
Beechwood Court, Conwy (Bam).

Also an opportunity for Llandudno interlocking work.

NW1001

NW1001

NW3001
NW3015

10/12/25

11/12/25

06/12/25

06/12/25

06/12/25

06/12/25

06/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V4.1_2025

EAS - Section 7
Version 4.2

EAS_V4_2_2025

0001 Sat
03/04/26
2359 Fri

Sidings 
Possession

Up & Down 
Aylesbury Siding

Quainton RoadClaydon L&NE 
JCN SB 
(43m05ch)

P2025/4070763 MD726

43m5ch and 43m61ch
Unload Materials

29/03/25

38Week

W2025/10957991
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