Network Rail EAS - Section 7 Data freeze: EAS_V2_ 2025
LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 38
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3942521 |MD101 Hanslope Jn Hillmorton Jn Down and Up Possession [14/12/24 15/12/24 SECTION 4 TIMES SHOWN FOR REFRENCE
Main 2210 Sat 0900 Sun (14 hrs)
TRAINS DIVERTED VIA NORTHAMPTON
TRAINS TO TRAVEL ON THE SLOW LINES
'Work Content -
PLTR: Ashton Road (59m 460y &€“ 59m 660y UF
200y C15)
DM 440y C11)
P2024/3934890 |[EA1180 |Camden Road Camden Road North London Possession |15/12/24 15/12/24 NLL CYCLIC TYPE 7A (ROTR)
EA1310 |Central Jn Incline Jn Incline 0045 Sun {0850 Sun
EA1320
EA1340 |Camden Road Westbourne Road Jn|Down North Possession |15/12/24 15/12/24
LN110 East Jn London Relief 0045 Sun  |0850 Sun
LN115
MD145 Cedar Jn Cedar Jn Silo Curve Possession  |15/12/24 15/12/24
S0400 0045 Sun  |0850 Sun
Channelsea North|Lea Jn Up Channelsea  |Possession |15/12/24 15/12/24
Jn Loop 0045 Sun  |0850 Sun
Primrose Hill Up North Possession |15/12/24 15/12/24
(closed) site of London/Down 0045 Sun  |0850 Sun
North London
(Westbound)
Gospel Oak Jn  |Camden Road West |Down and Up Possession  |15/12/24 15/12/24
Jn North London 0045 Sun {0850 Sun
Highbury Vale Jn |Canonbury West Jn |Up/Down Possession  |15/12/24 15/12/24
Canonbury 0045 Sun  |0850 Sun
Lea Jn High Meads Jn Down and Up Lea |Possession |15/12/24 15/12/24
Curve 0045 Sun 0850 Sun
Navarino Road Jn|Navarino Road Jn  |Graham Road Possession |15/12/24 15/12/24
Curve 0045 Sun  |0850 Sun
Primrose Hill Channelsea North Jn |\Up North Possession |15/12/24 15/12/24
(closed) site of London/Down 0045 Sun {0850 Sun
North London
(Eastbound)
Westbourne Road|Camden Road East |Up North London |Possession |15/12/24 15/12/24
Jn Jn Reversible 0045 Sun {0850 Sun
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_ 2025

LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 38 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2024/3897934 |[EA1310 |Falcon Jn Mitre Bridge Jn Down West Possession  [15/12/24 15/12/24
MD160 London 0030 Sun {0900 Sun
MD166
S0250 Kensington Kensington Olympia |Olympia Platform |Possession |15/12/24 15/12/24
SO500 Olympia Loop 0030 Sun 0900 Sun
SW100 .
SW220 Longhedge Jn Latchmere No.1 Jn |Down and Up Possession  |15/12/24 15/12/24
Kensington 0030 Sun {0900 Sun
Ludgate Jn Latchmere No.2 Jn  |Down and Up Possession  |15/12/24 15/12/24
Latchmere Curve 0030 Sun {0900 Sun
Mitre Bridge Jn  |Falcon Jn Up West London |Possession |15/12/24 15/12/24
0030 Sun  |0900 Sun
West London Jn Down & Up South |Possession |15/12/24 15/12/24
(Willesden) West 0030 Sun  |0900 Sun
Up & Down South
West Goods
Willesden High Level |Down & Up High |Possession |15/12/24 15/12/24
Jn Level 0030 Sun  |0900 Sun
West London Jn  |Latchmere No.3Jn |Down & Up Possession  |15/12/24 15/12/24
(SwW) Sheepcote Lane 0030 Sun  |0900 Sun
North Pole Jn North Pole Reception Road |Sidings 15/12/24 15/12/24
International Depot Possession 0030 Sun {0900 Sun
North Pole Jn North Pole Scrubs |Sidings 15/12/24 15/12/24
Lane Siding Possession  |0030 Sun  |0900 Sun
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Network Rail EAS - Section 7 Data freeze: EAS_V2_ 2025
LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 38 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3765373 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |15/12/24 16/12/24 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 Oxford/Cherwell 2305 Sun (0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |15/12/24 16/12/24 OR AFTER POSSESSION.
Gw277 Avoiding 2305 Sun (0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |15/12/24 16/12/24
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |15/12/24 16/12/24
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception Possession |15/12/24 16/12/24
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession |15/12/24 16/12/24
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  |15/12/24 16/12/24
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |15/12/24 16/12/24
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |15/12/24 16/12/24
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |15/12/24 16/12/24
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |15/12/24 16/12/24
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |15/12/24 16/12/24
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |16/12/24 16/12/24
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |16/12/24 16/12/24
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |16/12/24 16/12/24
Jn Approach 0040 Mon {0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  [16/12/24 16/12/24
Bletchley 0040 Mon 0445 Mon
P2024/3952492 |MD501 Duddeston Jn Landor Street Jn EMR Sidings Sidings 30/03/24 28/03/25 W2023/10602036
Possession  |0001 Sat 1700 Fri Preparatory Work
40m42ch and 40m48ch
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_ 2025

LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 38 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3967675 |MD712 Amersham Aylesbury Down & Up Main |Possession |14/12/24 16/12/24 Work Content: \W2024/10688906
0130 Sat 0400 Mon HS2: Small Dean: Installation Scaffold for HS2 ASPRO Major Projects

Hammerhead + Enclosure and Excavate and replace 29mOch and 35m70ch

All other works to fit around the Major Section 7 item

HS2: Small Dean: Installation Scaffold for

Hammerhead + Enclosure and Excavate and replace

NO CHILTERNS SERVICES TO RUN VIA THE MET

LINE. RAIL REPLACEMENT BUSES TO RUN FROM

BEACONSFIELD TO AYLESBURY VALE PARKWAY

VIA AMERSHAM.

LUL TO BE AWARE.
P2024/3980283 |MD725 Aylesbury Vale Claydon L&NE Jn Single Sidings 30/03/24 28/03/25 W2024/10718213

Parkway Possession 0001 Sat 2359 Fri Unload Materials
43m5ch and 44m46ch
P2024/3915772 |[NW5001 |Longsight South |Ardwick Jn Down Goods Possession |15/12/24 15/12/24 'Work Content:
Jn D Fast 0100 Sun 0730 Sun CRSA PLTR: Longsight Goods Loop Prep
own Fas 187m 62ch to 187m 77ch
Down & Up Slow
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Network Rail EAS - Section 7 Data freeze: EAS_V2_ 2025
LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 39
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3925735 |[MD101 Watford Junction |Tring Down and Up Fast|Possession |26/12/24 27/12/24 XMAS SHUTDOWN POSSESSION TIMES TBC
Down and Up 0001 Thu  |0500 Fri (30 hrs) WHEN TT AVALIABLE
Slow WORK CONTENT -
S&C Tamp: Bourne End
P2024/3925616 |MD101 Milton Keynes Milton Keynes North |All Lines Possession  |25/12/24 27112/24 XMAS SHUTDOWN POSSESSION TIMES TBC
South Jn Jn 0001 Wed |0500 Fri (54 hrs) WHEN TT AVALIABLE
WORK CONTENT -
CD: Milton Keynes Platform 4
P2024/3925734 |MD101 South Hampstead Watford Junction Down and Up Fast|Possession |25/12/24 27/12/24 XMAS SHUTDOWN POSSESSION TIMES TBC
Down and Up 0001 Wed 0500 Fri (54 hrs) WHEN TT AVALIABLE
Slow WORK CONTENT -
S&C: Kensal Green Power Supply
CD Renewals: Brick Culvert Renewal (10m 1066y)
TMD to be fed via South West Lines
P2024/3928655 |[EA1310 |Hampstead Heath|Willesden Junction |Down and Up Possession [22/12/24 22/12/24 NO TRAINS TO BE STABLED IN THE REVERSE
MD150 High Level North London 0055 Sun 0810 Sun SIDING AST KENSAL GREEN
MD155 ARL ECS MOVES CAN BE HELD AT WM672
Kensal Green Jn |Harlesden Jn Down and Up City |Possession |22/12/24 22/12/24
Line 0055 Sun 0810 Sun NLL CYCLIC TYPE 9 ROTR
Willesden Suburban [Down and Up New|Possession |22/12/24 22/12/24
Jn Line 0055 Sun 0810 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 22/12/24 22/12/24
Possession  |0055 Sun 0810 Sun
Willesden Junction  |Willesden Sidings 22/12/24 22/12/24
High Level Turnback Siding |Possession |0055 Sun  |0810 Sun
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Network Rail EAS - Section 7 Data freeze: EAS_V2_ 2025
LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3928699 |[EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession |23/12/24 23/12/24 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 North London 0045 Mon (0500 Mon HILL, WCML AND SOUTH WEST SIDINGS
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |23/12/24 23/12/24 NO TRAINS TO BE STABLED IN THE REVERSE
Line 0045 Mon (0500 Mon SIDING AT KENSAL GREEN
_ , ARL ECS MOVES CAN BE HELD AT WM672
Willesden Suburban |Down and Up New|Possession |23/12/24 23/12/24
Jn Line 0045 Mon (0500 Mon NLL CYCLIC TYPE 9
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |23/12/24 23/12/24
Jn High Level 0045 Mon  |0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 23/12/24 23/12/24
Possession  |0045 Mon (0500 Mon
Willesden Junction  |Willesden Sidings 23/12/24 23/12/24
High Level Turnback Siding |Possession 0045 Mon |0500 Mon
Acton Wells Jn Acton Central Down and Up BLOCKED To|23/12/24 23/12/24
A/C Electric  |0045 Mon  |0500 Mon
Trains
P2024/3905345 |MD301 Coventry North Jn|Coundon Road LC  |Down and Up Possession  [26/12/24 26/12/24 NO WMTs TO STABLE AT COVENTRY STATION
MD405 (CCTV) Bedworth 0800 Thu  |2359 Thu (24 hrs)
MD410 Work Content: Birmingham DU: S&C Tamping
Coventry South  |Coventry North Jn  |Platform 4/ Up & |Possession |26/12/24 26/12/24 Coventry South & North Jns
Jn Down Slow 0800 Thu  [2359 Thu (24 hrs)
Platform 1/ Up IAll other works to fit around the Major Section 7 items
Slow S&C Tamping Coventry South and North Jns
Coventry South  |Canley Down and Up Possession |26/12/24 26/12/24 WMTs TO STABLE IN BIRMINGHAM
Jn (inc.) Fast/Main 0800 Thu 2359 Thu (24 hrs) INTERNATIONAL & WOLVERHAMPTON STATIONS
Kenilworth North |Coventry South Jn  |Up & Down Possession  [26/12/24 26/12/24 STABLED UNITS AT BIRMINGHAM
Jn Kenilworth /_Down 0800 Thu  [2359 Thu (24 hrs) INTERNATIONAL & WOLVERHAMPTON TO HAVE
and Up Kenilworth PANTOGRAPHS LOWERED AND LOCKED.
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2025
LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2024/3907109 |MD301 Possession  23/12/24 27112/24
MD320 0001 Mon 0500 Fri (100 hrs)
MD401
MD501 Bordesley South |Bordesley Jn Down and Up Possession |23/12/24 27/12/24
MD570 Jn Main 0001 Mon 0500 Fri (100 hrs)
MD575
Curzon Street Jn |Vauxhall Jn Down Vauxhall Possession  23/12/24 27112/24
Chord 0001 Mon 0500 Fri (100 hrs)
Landor Street Jn |Lifford East Jn All Lines Possession |23/12/24 27/12/24
0001 Mon 0500 Fri (100 hrs)
Proof House Jn Down and Up Possession  |23/12/24 27/12/24
Derby 0001 Mon 0500 Fri (100 hrs)
Proof House Jn  |Duddeston Down and Up Possession |23/12/24 27/12/24
Vauxhall 0001 Mon  |0500 Fri (100 hrs)
St. Andrews Jn  |Grand Jn Possession  (23/12/24 27112/24
0001 Mon  |0500 Fri (100 hrs)
P2024/3904634 |MD301 Bushbury (Oxley) |Bushbury Jn Down and Up Possession  |25/12/24 27/12/24 \Work Content: 3rd Party: Four Ashes Interchange
MD320  |Jn Grand Junction 0001 Wed |0500 Fri (54 hrs) Overbridge Works
MD365
MDS801 Four Ashes Four Ashes Four Ashes Up Possession |25/12/24 27/12/24
MD805 Goods Loop 0001 Wed (0500 Fri
NwW1002 -
Oxley Stafford Bushbury (Oxley) Jn |Down and Up Possession |25/12/24 27/12/24
Road Jn Oxley Chord 0001 Wed [0500 Fri
Wolverhampton |Penkridge Down and Up Possession |25/12/24 27112/24
North Jn Stour/Penkridge 0001 Wed |0500 Fri
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_ 2025

LNW Route Version 2 Previous freeze: EAS V1 2025
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2024/3928407 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |22/12/24 23/12/24 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |22/12/24 23/12/24 OR AFTER POSSESSION.
GW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |22/12/24 23/12/24
MD736 Jn Didcot West Curve 2305 Sun 0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |22/12/24 23/12/24
Jn 2305 Sun  [0040 Mon
Hinksey South Hinksey North No.1 Reception Possession |22/12/24 23/12/24
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  [22/12/24 23/12/24
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  [22/12/24 23/12/24
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |22/12/24 23/12/24
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |22/12/24 23/12/24
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |22/12/24 23/12/24
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |22/12/24 23/12/24
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |22/12/24 23/12/24
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |23/12/24 23/12/24
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |23/12/24 23/12/24
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |23/12/24 23/12/24
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  [23/12/24 23/12/24
Bletchley 0040 Mon 0445 Mon
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_ 2025

LNW Route Version 2 Previous freeze: EAS V1 2025
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2024/3904400 |GW200 Leamington Spa |Hatton Down and Up Possession |24/12/24 27/12/24
MD401 North Jn Dorridge 2200 Tue 2359 Fri (132 hrs)
MD701
P2024/3952492 |MD501 Duddeston Jn Landor Street Jn EMR Sidings Sidings 30/03/24 28/03/25 \W2023/10602036
Possession |0001 Sat  |1700 Fri Preparatory Work
40m42ch and 40m48ch
P2024/3904503 |MD701 Great Missenden |Aylesbury Down and Up Possession |24/12/24 29/12/24
MD710 Main 2300 Tue |0430 Sun
MD712
P2024/3975272 |MD712 Amersham Aylesbury Down & Up Main |Possession |21/12/24 23/12/24 'Work Content:
0130 Sat 0400 Mon HS2: Small Dean: Prep Works for the Christmas
blockade
All other works to fit around the Major Section 7 item
HS2: Small Dean: Prep Works for the Christmas
blockade
NO CHILTERNS SERVICES TO RUN VIA THE MET
LINE. RAIL REPLACEMENT BUSES TO RUN FROM
BEACONSFIELD TO AYLESBURY VALE PARKWAY
VIA AMERSHAM.
LUL TO BE AWARE.
P2024/3980283 |MD725 Aylesbury Vale  |Claydon L&NE Jn Single Sidings 30/03/24 28/03/25 \W2024/10718213
Parkway Possession |0001 Sat 2359 Fri Unload Materials
43m5ch and 44m46ch
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Network Rail EAS - Section 7 Data freeze: EAS_V2 2025
LNW Route Version 2 Previous freeze: EAS V1 2025
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2024/3925505 |GW735 Basford Hall Jn  |Salop Goods Jn Down Fast Possession |24/12/24
NW1001 |SB (BH) Independent 2300 Tue
NW1005 Down Slow
NwW1007 Independent
NW1009 |Crewe North Jn All Lines Possession  |24/12/24 28/12/24
NW1011 2300 Tue |0600 Sat
NwW1013
NW1015 Salop Goods Jn Up Chester Possession  |24/12/24
NW1017 Independent 2300 Tue
NW3001 . -
NW5001 Sandbach All Lines Possession |24/12/24  |28/12/24
2300 Tue |0600 Sat
Crewe Sorting Basford Hall Jn SB  |Up Independent |Possession |24/12/24
Sidings North SB |(BH) 2300 Tue
Gresty Lane Jn Down Sorting Possession |24/12/24
2300 Tue
All Lines Possession  |24/12/24 28/12/24
2300 Tue |0600 Sat
Crewe South Jn  [Kidsgrove All Lines Possession |24/12/24 28/12/24
2300 Tue |0600 Sat
Gresty Lane Jn  |Crewe Sorting Up Sorting Possession  |24/12/24
Sidings North SB 2300 Tue
Salop Goods Jn All Lines Possession  |24/12/24
2300 Tue
Nantwich Crewe South Jn All Possession  |24/12/24
2300 Tue

Salop Goods Jn

Possession

24/12/24
2300 Tue

Crewe Coal Yard SB
(CY)

All Lines

Possession

24/12/24
2300 Tue

Crewe Sorting
Sidings North SB

Basford Hall Jn
SB (BH)

Crewe Sorting
Sidings North SB

Up Fast
Independent
Up Slow

Independent

Possession

24/12/24
2300 Tue

Possession

24/12/24
2300 Tue

Basford Hall Down|Sidings

Sidings
Basford Hall Up
Sidings

Possession

24/12/24
2300 Tue
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_ 2025

LNW Route Version 2 Previous freeze: EAS V1 2025
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start \ End Traffic Remarks \ Work Type
P2024/3925505 Down Arrival
Continued Up Arrival No.1
Up Arrival No.2
Up Loop
Crewe Sorting Basford Hall Jn SB  |Up Through Siding|Sidings 24/12/24
Sidings North SB |(BH) Possession {2300 Tue
Gresty Lane Jn Western Sidings | Sidings 24/12/24
1-12 Possession 2300 Tue
Salop Goods Jn Neck Sidings 24/12/24
South Yard Possession {2300 Tue
Through
Crewe South Jn  |Crewe Sorting South Yard Sidings 24/12/24
Sidings North SB Sidings Possession 2300 Tue
Crewe North Jn All Lines Possession
P2024/3917941 |[NW1001 |Blainscough Preston Fylde Jn All Lines Possession  (25/12/24
NW1027 |(former site of GF) 0001 Wed
Nw4001
NW4005 |Buckshaw Euxton Jn All Lines Possession |25/12/24
Nw4007 |Parkway 0001 Wed
NW6001 - - -
Nw7007 |Farington Curve |Lostock Hall Jn All Lines Possession |25/12/24
NW7009 |Jn 0001 Wed
NW7011 Ormskirk All Lines Possession  25/12/24
0001 Wed
Farington Jn Lostock Hall In All Lines Possession |25/12/24
0001 Wed
Kirkham West Jn |Blackpool South Up & Down Possession  |25/12/24
Lytham 0001 Wed
Preston Fylde Jn |Blackpool North All Lines Possession  |25/12/24
0001 Wed
Preston South Jn |Strand Road LC Strand Road Possession  |25/12/24
Branch 0001 Wed
P2024/3917867 |NW2001 |Bootle Branch Jn |Huyton Jn All Lines Possession  |25/12/24 27/12/24 'Work Content
NwW2015 0100 Wed |0505 Fri CRSA: Broad Green Drainage
2m 440y - 3m 880y
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Network Rail EAS - Section 7 Data freeze: EAS_V2 2025
LNW Route Version 2 Previous freeze: EAS V1 2025
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2024/3917550 |LN682 Carlisle North Jn |Caldew Jn All Lines Possession |25/12/24 27/12/24
NW4001 0001 Wed |0500 Fri
NW4021
NW4033 |Carlisle South Jn |Carlisle North Jn Platform 1 Possession  |25/12/24 27/12/24
NW9901 0001 Wed 0500 Fri
NW9909 Platform 7
Band C Up &
Down Goods
Platform 5
Platform 8
Platform 2
Platforms 3 and 4
Platform 6
Corby Gates LC |Carlisle South Jn All Lines Possession |25/12/24 27/12/24
0001 Wed (0500 Fri
Dalston (Cumbria)|Carlisle North Jn All Lines Possession |25/12/24 27/12/24
0001 Wed |0500 Fri
London Road Jn |Bog Jn All Lines Possession |25/12/24 27112124
(Cumbria) 0001 Wed |0500 Fri
Petteril Bridge Jn |Petteril Bridge Jn All Lines Possession |25/12/24 27/12/24
0001 Wed |0500 Fri
Upperby Bridge |Bog Jn Down Through Possession |25/12/24 27/12/24
Jn Goods 0001 Wed [0500 Fri
Up Through
Goods
Down Goods Loop
Cove LC (CCTV) All Lines Possession |25/12/24 27112/24
0001 Wed 0500 Fri
P2024/3917807 |NW5001 |Cheadle Hulme |Heaton Norris Jn All Lines Possession |25/12/24 /Assumed Xmas Shut Down
NW5003 |North Jn 0001 Wed
NW6001 'Work Content:
CD Structures: CMP2 OB1A Greek Street
(182m 1425y)
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_ 2025

LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3915801 [NW5001 |Ardwick Jn Guide Bridge West  |All Lines Possession |25/12/24 27/12/24 Assumed Xmas Shut Down
NW5003 Jn 0001 Wed 0430 Fri
NW5015 Work Content:
NW6001 |Heaton Norris Jn |Manchester All Lines Possession |25/12/24 27/12/24 CRSA PLTR: Longsight Goods Loop
Piccadilly (inc.) 0001 Wed 0430 Fri 187m 62ch to 187m 77ch
. . . \Works Delivery: Slade Lane - Mauldeth Road S&T
Manchester Castlefield Jn All Lines Possession |25/12/24 | 27/12/24 Work
Piccadilly East Jn 0001 Wed 0430 Fri CD: OLE Ardwick Neutral Section
Mauldeth Road |Slade Lane Jn All Lines Possession |25/12/24 27/12/24
0001 Wed 0430 Fri
P2024/3941171 |LN854 Bradley Jn Bradley Wood Jn Down & Up Single |Possession  |25/12/24 27/12/24 TRU West | W5,5a,6,7,9 Christmas Shutdown \W2024/10616247
LN860 0015 Wed (0430 Fri Major Projects
LN861 CHRISTMAS SHUTDOWN 24m70ch and 32m15ch
LN862 Bradley Wood Jn |Healey Mills All Lines Possession |25/12/24 27112124 \W2024/10616339
NwW7021 0015 Wed (0430 Fri Major Projects
Diggle Jn Copley Hill East Jn  |All Lines Possession |25/12/24 27/12/24 %S%lzi(;?o%q%ggénesm
0015 Wed (0430 Fri Major Projects
Huddersfield Huddersfield Platform 8 Possession |25/12/24  |27/12/24 32m20ch and 41m68ch
Platform 2 0015 Wed (0430 Fri
Platform 1
Platform 5
Platform 6
Platform 4
Lockwood Huddersfield Up/Down Single |Possession |25/12/24 27112/24
0015 Wed (0430 Fri
Huddersfield Huddersfield Huddersfield DMU |Sidings 25/12/24 27/12/24
Siding Possession 0015 Wed [0430 Fri
Huddersfield
Siding No 1
Huddersfield
Siding No 2
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2025
LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3919247 |LN3201 |Bamford Bamford Up Bamford Loop |Possession |25/12/24 27/12/24 *CHRISTMAS SHUTDOWN®** \W2024/10616354
LN736 0030 Wed 0300 Fri 1. WD C75 S&C RENEWALS S4041 AND 4043 Platform Enhancements
LN804 POINTS| EAS2025 | SHEFFIELD STATION 145m77ch and 146m50ch
LN806 Brightside Jn Wincobank Jn Up West Slow Possession |25/12/24 27112124 2. WD CHESTERFIELD STATION PLATFORM \W2024/10457053
LN807 Down 0030 Wed |0300 Fri SUPPORT RENEWALS | EAS2025 | CHESTERFIELD|C75 S&C - Reballasting
LN808 STATION
[Nges  |Chesterfield  [Holmes Jn LC CCTV [Down Main Possession |25/12/24 | 27/12/24 157m60ch and 158m60ch
Nwooo1 | South Jn Up Main 0030 Wed 0300 Fri NO BOOKED SERVICES
Tapton Jn Down and Up Possession |25/12/24 2711224 NO NORTHERN/TPE MOVEMENTS TO TAKE
Barrow Hill 0030 Wed |0300 Fri PLACE WITHIN THE STATION LIMITS
- - THR HOUT
Dore South Jn Dore West Jn Dore Single Possession  [25/12/24 27112124 OUGHOU
0030 Wed 0300 Fri SHEFFIELD STATION PLATFORM 5 AND 6 TO BE
Dore Station Jn  |Earles Sidings SB |Down Hope Valley |Possession |25/12/24 27112124 KEPT CLEAR OF STABLED UNITS
Up Hope Valley 0030 Wed 0300 Fri ALL OTHER SHEFFIELD PLATFORMS & SIDINGS
- AVAILABLE FOR STABLING OF TPE/NORTHERN
Heeley Heeley Up Heeley loop Possession |25/12/24 27/12/2_4 UNITS PRIOR TO POSSESSION START TIME
0030 Wed 0300 Fri
Mill Race Jn Brightside Jn Up East Slow Possession |25/12/24 27/12/24 LIZEIE'?EIE_FEZEIE)DFSS-I‘—I':TI':!(L)ENDPLIJQT'IFSORMS TOBE
Down 0030 Wed 0300 Fri
Sheffield South Jn|Sheffield North Jn |Down Through ~ |Possession |25/12/24  |27/12/24 NO AC%ESS/EGRESS FROM/TO EMR
i ATTERCLIFFE
Platform 2 0030 Wed 0300 Fri
Platform 1
Platform 4
Platform 6
Platform 8
Washer Shunt
Spur
Platform 2c
Platform 3
Platform 5
Platform 7
Sheffield South Jn  |Down Heeley Possession |25/12/24 27/12/24
Loop 0030 Wed 0300 Fri
Woodburn Jn SB |Deepcar Up Stocksbridge |Possession |25/12/24 27112/24
(W) Down 0030 Wed |0300 Fri
Nunnery Main Line |Down Main/Down |Possession |25/12/24 27112/24
Jn Worksop 0030 Wed |0300 Fri
Up Main/Up
Worksop

Chesterfield
South Jn
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EAS - Section 7

Data freeze: EAS_V2_ 2025

Network Rail
LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3919247 Chesterfield Chesterfield Down |Sidings 25/12/24 27/12/24
Continued Sidings Possession /0030 Wed 0300 Fri
Grindleford SB Grindleford SB Down Sidings Sidings 25/12/24 27112124
Possession 10030 Wed 0300 Fri
Sheffield South Jn|Sheffield North Jn Down Station Sidings 25/12/24 27112124
Sidings Possession  |0030 Wed |0300 Fri
Up Station Siding
No.1
Up Station Siding
No.2
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_ 2025

LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 40
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3922765 |MD101 Milton Keynes Hillmorton Jn Down and Up Fast|Possession
MD105 North Jn / Main
Northampton South |Down and Up Possession
Jn Slow/Northampton
P2024/3922756 |MD101 Bourne End Jn Ledburn Jn Down and Up Possession |31/12/24 05/01/25
MD105 Slow 2000 Tue  |0700 Sun (100 hrs)
P2024/3942347 [MD101 | Colwich North Jn |Colwich Jn (inc.) ipossession 31/12/24  |31/12/24 = ADDITIONAL SECTION 7 TO ALLOW FOR
MD345 0010 Tue 0530 Tue PATROLLING OF COLWICH - TO REPLACE LOSS
MD355 OF SUNDAY NIGHT DUE TO SECTION 7
NW1001 |Milford Jn Stafford Trent Valley |Down Stafford Possession |31/12/24 31/12/24 ELSEWHERE MEANING WCML HAD TO BE OPEN
NW1004 |(Staffordshire) Jn No.1 Slow 0010 Tue  |0530 Tue ON THE SUNDAY NIGHT. ****
NW5009
Nuneaton North  |Colwich North Jn Down Trent Valley |Possession |31/12/24 31/12/24 IALL TRAINS TO TRAVEL VIA WEST MIDLANDS.
Jn Fast 0010 Tue  |0530 Tue NO ACCESS LICHFIELD CHORD.
_ NO ACCESS CANNOCK LINES AT RUGELEY
_ TRENT VALLEY.
Stafford Trent Valley [Down TV Slow/ |Possession 31/12/24 31/12/24 NO ACCESS STOKE LINES AT COLWICH JN.
JnNo.1 Down Stafford / 0010 Tue  [0530 Tue CROSS COUNTRY 5D98 TO BE HELD FOR
Down Stafford POSSESSION TO FINISH.
Fast
Whitehouse Jn  |Stafford Trent Valley |Up Stafford Slow |Possession |31/12/24 31/12/24
Jn No.1 0010 Tue |0530 Tue
Colwich North Jn [Stone OHNS _BLOCKED To[31/12/24  [31/12/24
NW5009 Electric 0010 Tue |0530 Tue
Trains
Nuneaton OHNS [Nuneaton North Jn  |All Lines BLOCKED To|31/12/24 31/12/24
Electric 0010 Tue |0530 Tue
Trains
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_ 2025

LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 40 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2024/3943424 |EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession |29/12/24 29/12/24 NO TRAINS TO BE STABLED IN THE REVERSE \W2024/10631236
MD150 North London 0055 Sun  |0810 Sun SIDING AST KENSAL GREEN Track Maintenance
MD155 IARL ECS MOVES CAN BE HELD AT WM672 1m57ch and 0m45ch
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |29/12/24 29/12/24
Line 0055 Sun 0810 Sun NLL CYCLIC TYPE 9 ROTR
Willesden Suburban |Down and Up New|Possession |29/12/24 29/12/24
Jn Line 0055 Sun 0810 Sun
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |29/12/24 29/12/24
Jn High Level 0055 Sun {0810 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 29/12/24 29/12/24
Possession 0055 Sun 0810 Sun
Willesden Junction  |Willesden Sidings 29/12/24 29/12/24
High Level Turnback Siding |Possession |0055 Sun  |0810 Sun
Acton Wells Jn  |Acton Central Down and Up BLOCKED To0|29/12/24 29/12/24
A/C Electric  |0055 Sun 0810 Sun
Trains
P2024/3943706 |[EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession |30/12/24 30/12/24 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 North London 0045 Mon (0500 Mon HILL, WCML AND SOUTH WEST SIDINGS
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |30/12/24 30/12/24 NO TRAINS TO BE STABLED IN THE REVERSE
Line 0045 Mon (0500 Mon SIDING AT KENSAL GREEN
. . ARL ECS MOVES CAN BE HELD AT WM672
Willesden Suburban |Down and Up New|Possession |30/12/24 30/12/24
Jn Line 0045 Mon 0500 Mon NLL CYCLIC TYPE 9
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |30/12/24 30/12/24
Jn High Level 0045 Mon (0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 30/12/24 30/12/24
Possession /0045 Mon  |0500 Mon
Willesden Junction  |Willesden Sidings 30/12/24 30/12/24
High Level Turnback Siding |Possession 0045 Mon |0500 Mon
Acton Wells Jn |Acton Central Down and Up BLOCKED To|30/12/24 30/12/24
A/C Electric  |0045 Mon  |0500 Mon
Trains
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Network Rail EAS - Section 7 Data freeze: EAS_V2 2025
LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2024/3906919 |MD301 Birmingham New |Birmingham New Platforms 1, 2, 3, |Possession |03/01/25 03/01/25
MD306 Street Street 4 &4c 0001 Fri 2359 Fri
MD320 North End
MD325 Connections
MD330 Soho North Jn Down and Up Possession  |03/01/25 03/01/25
MD440 Stour 0001 Fri 2359 Fri
MD501
MD575 Soho South Jn Soho East Jn Down and Up Possession |03/01/25 03/01/25
Soho 0001 Fri 2359 Fri
Monument Lane |Winson Green Up & Down Sidings 03/01/25 03/01/25
OHNS Monument Lane |Possession  |0001 Fri 2359 Fri

Loop
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Network Rail EAS - Section 7 Data freeze: EAS_V2 2025
LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2024/3933763 |MD301 Birmingham New |Birmingham New Platforms 7, 8,9, |Possession |01/01/25 01/01/25 \W2024/10271183
MD501 Street Street 10, 11, 12 0025 Wed 0450 Wed (12 hrs) Track Maintenance
MD575 No.2 and No.3 41m34ch and 44mOch
Sidings W2024/10273980
North End S&T Work
Connections to 41m34ch and 44mOch
. . Platform 6 W2024/10283663
University Down and Up Possession  |01/01/25 01/01/25 Rail Testing and Lubrication
Gloucester 0025 Wed 0450 Wed (12 hrs) 41m34ch and 44mOch
Curzon Street Jn |Vauxhall Jn Down Vauxhall Possession |01/01/25 01/01/25
Chord 0025 Wed 0450 Wed (12 hrs)
Grand Jn Birmingham New Down and Up Possession |01/01/25 01/01/25
Street Derby 0025 Wed (0450 Wed (12 hrs)
Proof House Jn  |Vauxhall Jn Down and Up Possession |01/01/25 01/01/25
Vauxhall 0025 Wed 0450 Wed (12 hrs)
Barnt Green Jn  |Redditch All Lines BLOCKED To|01/01/25 01/01/25
A/C Electric 0025 Wed |0450 Wed (12 hrs)
Trains
Birmingham New |Birmingham New North End BLOCKED To|01/01/25 01/01/25
Street Street Connections to A/C Electric 0025 Wed |0450 Wed (12 hrs)
Platforms 6 & 7 |Trains
North End
Connections to
platform 5
University Bromsgrove All Lines BLOCKED To|01/01/25 01/01/25
A/C Electric  |0025 Wed (0450 Wed (12 hrs)
Trains
Curzon Street Jn |Vauxhall Jn Down Vauxhall Possession 01/01/25
Chord 1200 Wed (12 hrs)
Grand Jn New Street South Up Derby Possession 01/01/25
Tunnel Down and Up 1200 Wed (12 hrs)
Coventry/Stour
Proof House Jn Down and Up & |Possession 01/01/25
(Derby Lines) Down Derby 1200 Wed (12 hrs)
Proof House Jn  |Duddeston Down and Up Possession 01/01/25
Vauxhall 1200 Wed (12 hrs)
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Network Rail
LNW Route

EAS - Section 7

Version 2

Data freeze: EAS_V2_ 2025
Previous freeze: EAS V1 2025

Week 40 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start Traffic Remarks \ Work Type
P2024/3905134 |MD301 \Work Content: RBS2 Br27 Johnson and Co Canal,
Maintenance: OHL Resilience work
Galton Jn Smethwick Jn Down and Up Possession 03/01/25 IAll other works to fit around the Major Section 7 item
Stourbridge 2359 Fri RBS2 Br27 Johnson and Co Canal, Maintenance:
. OHL Resilience work
Down and Up Possession 03/01/25
Stour 2359 Fri Trains to be diverted
/Access to Soho Depot from South Jn Only
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_ 2025

LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3926706 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |29/12/24 30/12/24 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |29/12/24 30/12/24 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
Gw310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |29/12/24 30/12/24
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |29/12/24 30/12/24
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |29/12/24 30/12/24
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  [29/12/24 30/12/24
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  [29/12/24 30/12/24
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |29/12/24 30/12/24
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |29/12/24 30/12/24
2305 Sun  |0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |29/12/24 30/12/24
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |29/12/24 30/12/24
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |29/12/24 30/12/24
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |30/12/24 30/12/24
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |30/12/24 30/12/24
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |30/12/24 30/12/24
Jn Approach 0040 Mon {0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  [30/12/24 30/12/24
Bletchley 0040 Mon 0445 Mon
P2024/3904638 |GW200 Leamington Spa |Hatton Down and Up Possession |28/12/24 30/12/24 \Work Content: CD Renewals: DCL UB159 Recon
MD401 North Jn Dorridge 0001 Sat {0900 Mon (132 hrs)
MD701 Platforms 1, 4 and Depot sidings available for stabling
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_ 2025

LNW Route Version 2 Previous freeze: EAS V1 2025
Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2024/3952492 |MD501 Duddeston Jn Landor Street Jn EMR Sidings Sidings 30/03/24 28/03/25 \W2023/10602036
Possession  |0001 Sat 1700 Fri Preparatory Work
40m42ch and 40m48ch
P2024/3904503 |MD701 Great Missenden |Aylesbury Down and Up Possession  |24/12/24 29/12/24
MD710 Main 2300 Tue  |0430 Sun
MD712
P2024/3975273 |MD712 Amersham Aylesbury Down & Up Main |Possession |01/01/25 02/01/25 'Work Content:
0200 Wed 0400 Thu HS2: Small Dean: Embank Replacement & Pier 4&5
Hammer Head
All other works to fit around the Major Section 7 item
HS2: Small Dean: Embank Replacement & Pier 4&5
Hammer Head
NO CHILTERNS SERVICES TO RUN VIA THE MET
LINE. RAIL REPLACEMENT BUSES TO RUN FROM
BEACONSFIELD TO AYLESBURY VALE PARKWAY
VIA AMERSHAM.
LUL TO BE AWARE.
P2024/3980283 |MD725 Aylesbury Vale  |Claydon L&NE Jn Single Sidings 30/03/24 28/03/25 W2024/10718213
Parkway Possession 0001 Sat 2359 Fri Unload Materials
43m5ch and 44m46ch
P2024/3905137 |MD801 Madeley Jn Madeley South Jn |Down and Up Possession 03/01/25
Ironbridge/Up & 2359 Fri
Down Ironbridge
Oxley Depot Up |Abbey Foregate Jn  |Down & Up Possession 03/01/25
Sidings Wellington/Main 2359 Fri
Connection
Oxley Depot Up Oxley Up Goods |Possession 03/01/25
Sidings Jn Loop 2359 Fri
Oxley Down
Goods Loop
Wellington Wellington Down Wellington |Possession 03/01/25
(Shropshire) (Shropshire) Platform 2359 Fri
Up Wellington
Platform
Wellington Bay
Donnington Donnington Junction |Donington Siding |Sidings 03/01/25
Junction Possession 2359 Fri
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_ 2025

LNW Route Version 2 Previous freeze: EAS V1 2025
Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2024/3940053 |[NW1001 |Crewe North Jn |Sandbach All Lines Module TS11 |28/12/24 29/12/24 'Work Content:
NW1005 2200 Sat 0600 Sun Crewe Hub: ICW Crewe Programme's 9 Day Blockade
NW1007 (BHIL Commissioning).
NwW3001 |Crewe NorthJn |Beeston Castle and |All Lines Module TS11 (28/12/24 29/12/24
NW5001 Tarporley SB (BC) 2200 Sat  |0600 Sun Must Remain Wheels Free Area
All Lines Module TS11 |28/12/24 29/12/24
2200 Sat  |0600 Sun
All Lines Module TS11 |28/12/24 29/12/24
2200 Sat  |0600 Sun
Crewe South Jn  |Kidsgrove All Lines Module TS11 |28/12/24 29/12/24
2200 Sat  |0600 Sun
P2024/3940113 |[NW1001 |Crewe North Jn |Sandbach All Lines Module TS11 (29/12/24 30/12/24 'Work Content:
NW1005 2200 Sun |0600 Mon Crewe Hub: ICW Crewe Programme's 9 Day Blockade
NW3001 (BHIL Commissioning).
NW5001 |Crewe North Jn |Beeston Castle and |All Lines Module TS11 [29/12/24 30/12/24
Tarporley SB (BC) 2200 Sun  |0600 Mon Must Remain Wheels Free Area
All Lines Module TS11 |29/12/24 30/12/24
2200 Sun  |0600 Mon
All Lines Module TS11 [29/12/24 30/12/24
2200 Sun  |0600 Mon
Crewe South Jn  |Kidsgrove All Lines Module TS11 |29/12/24 30/12/24
2200 Sun  |0600 Mon
P2024/3940144 |NW1001 |Crewe North Jn |Beeston Castle and |All Lines Module TS11 |30/12/24 31/12/24 'Work Content:
NW1005 Tarporley SB (BC) 2200 Mon  |0600 Tue Crewe Hub: ICW Crewe Programme's 9 Day Blockade
NW3001 (BHIL Commissioning).
NW5001 Sandbach All Lines Module TS11 [30/12/24 31/12/24
2200 Mon 0600 Tue Must Remain Wheels Free Area
All Lines Module TS11 |30/12/24 31/12/24
2200 Mon |0600 Tue
All Lines Module TS11 |30/12/24 31/12/24
2200 Mon 0600 Tue
Crewe South Jn  |Kidsgrove All Lines Module TS11 |30/12/24 31/12/24
2200 Mon |0600 Tue

Electronic Copy - Uncontrolled when printed

Page

23




Network Rail EAS - Section 7 Data freeze: EAS_V2_ 2025
LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3940126 |GW735 Crewe North Jn  [Beeston Castle and |All Lines Module TS11 |31/12/24 01/01/25 Work Content:
NW1001 Tarporley SB (BC) 2200 Tue |0600 Wed Crewe Hub: ICW Crewe Programme's 9 Day Blockade
NW1005 (BHIL Commissioning).
NW1007 Sandbach All Lines Module TS11 |31/12/24 01/01/25
NW1009 2200 Tue 0600 Wed Must Remain Wheels Free Area
NwW1011
NW1013 Winsford South Jn- | All Lines Module TS11 |31/12/24  |01/01/25
NW1015 2200 Tue  |0600 Wed
NwW1017 -
NW3001 Crewe South Jn |Crewe North Jn All Lines Module TS11 |31/12/24 01/01/25
NW5001 2200 Tue 0600 Wed
Crewe South Jn  |Kidsgrove All Lines Module TS11 |31/12/24 01/01/25
2200 Tue |0600 Wed
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Network Rail EAS - Section 7 Data freeze: EAS_V2 2025
LNW Route Version 2 Previous freeze: EAS V1 2025
Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2024/3925505 |GW735 Basford Hall Jn  |Salop Goods Jn Down Fast Possession |24/12/24
NW1001 |SB (BH) Independent 2300 Tue
NW1005 Down Slow
NwW1007 Independent
NW1009 |Crewe North Jn All Lines Possession  |24/12/24 28/12/24
NW1011 2300 Tue |0600 Sat
NwW1013
NW1015 Salop Goods Jn Up Chester Possession  |24/12/24
NW1017 Independent 2300 Tue
NW3001 . -
NW5001 Sandbach All Lines Possession |24/12/24  |28/12/24
2300 Tue |0600 Sat
Crewe Sorting Basford Hall Jn SB  |Up Independent |Possession |24/12/24
Sidings North SB |(BH) 2300 Tue
Gresty Lane Jn Down Sorting Possession |24/12/24
2300 Tue
All Lines Possession  |24/12/24 28/12/24
2300 Tue |0600 Sat
Crewe South Jn  [Kidsgrove All Lines Possession |24/12/24 28/12/24
2300 Tue |0600 Sat
Gresty Lane Jn  |Crewe Sorting Up Sorting Possession  |24/12/24
Sidings North SB 2300 Tue
Salop Goods Jn All Lines Possession  |24/12/24
2300 Tue
Nantwich Crewe South Jn All Possession  |24/12/24
2300 Tue

Salop Goods Jn

Possession

24/12/24
2300 Tue

Crewe Coal Yard SB
(CY)

All Lines

Possession

24/12/24
2300 Tue

Crewe Sorting
Sidings North SB

Basford Hall Jn
SB (BH)

Crewe Sorting
Sidings North SB

Up Fast
Independent
Up Slow

Independent

Possession

24/12/24
2300 Tue

Possession

24/12/24
2300 Tue

Basford Hall Down|Sidings

Sidings
Basford Hall Up
Sidings

Possession

24/12/24
2300 Tue
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_ 2025

LNW Route Version 2 Previous freeze: EAS V1 2025
Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start \ End Traffic Remarks \Work Type
P2024/3925505 Down Arrival
Continued Up Arrival No.1
Up Arrival No.2
Up Loop
Crewe Sorting Basford Hall Jn SB  |Up Through Siding|Sidings 24/12/24
Sidings North SB |(BH) Possession {2300 Tue
Gresty Lane Jn Western Sidings | Sidings 24/12/24
1-12 Possession 2300 Tue
Salop Goods Jn Neck Sidings 24/12/24
South Yard Possession {2300 Tue
Through
Crewe South Jn  |Crewe Sorting South Yard Sidings 24/12/24
Sidings North SB Sidings Possession 2300 Tue
Crewe North Jn All Lines Possession
P2024/3987897 |[NW1001 |Betley Road Crewe North Jn All Lines Module TS11 |02/01/25 03/01/25 \Work Content:
NW1005 |(former site of SB) 2200 Thu |0350 Fri Crewe Hub: ICW Crewe Programme's 9 Day Blockade
NW3001 (BHIL Commissioning).
NW5001 |Crewe North Jn |Beeston Castle and |All Lines Module TS11 |02/01/25 03/01/25
Tarporley SB (BC) 2200 Thu  |0350 Fri Must Remain Wheels Free Area
Sandbach All Lines Module TS11 |02/01/25 03/01/25
2200 Thu 0350 Fri
Winsford South Jn  |All Lines Module TS11 |02/01/25 03/01/25
2200 Thu 0350 Fri
Crewe South Jn  [Kidsgrove All Lines Module TS11 |02/01/25 03/01/25
2200 Thu  |0350 Fri
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Network Rail EAS - Section 7 Data freeze: EAS_V2_ 2025
LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3987978 |[NW1001 |Betley Road Crewe North Jn All Lines Module TS11 |01/01/25 02/01/25 Work Content:
NW1005 | (former site of SB) 2200 Wed (0600 Thu Crewe Hub: ICW Crewe Programme's 9 Day Blockade
NW3001 (BHIL Commissioning).
NW5001 |Crewe North Jn |Beeston Castle and |All Lines Module TS11 [01/01/25 02/01/25
Tarporley SB (BC) 2200 Wed |0600 Thu Must Remain Wheels Free Area
Sandbach All Lines Module TS11 |01/01/25 02/01/25
2200 Wed |0600 Thu
Winsford South Jn  |All Lines Module TS11 |{01/01/25 02/01/25
2200 Wed (0600 Thu
Crewe South Jn  [Kidsgrove All Lines Module TS11 |01/01/25 02/01/25
2200 Wed 0600 Thu
P2024/3917928 [NW1001 |Blainscough Farington Curve Jn |All Lines Possession |01/01/25 02/01/25 'Work Content
NW6001 | (former site of GF) 0020 Wed 0525 Thu CRSA: PLTR Balshaw Lane Up Fast 14m 34ch 14m
50ch
Buckshaw Euxton Jn All Lines Possession |01/01/25 02/01/25
Parkway 0020 Wed 0525 Thu
P2024/3915788 [NW5001 |Longsight South |Ardwick Jn Down Goods Possession |29/12/24 29/12/24 \Work Content:
Jn Down Fast 0100 Sun 0730 Sun CRSA PLTR: Longsight Goods Loop FUW

Down & Up Slow

187m 62ch to 187m 77ch
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Network Rail EAS - Section 7 Data freeze: EAS_V2 2025
LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 41
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3922756 |MD101 Bourne End Jn Ledburn Jn Down and Up Possession |31/12/24 05/01/25
MD105 Slow 2000 Tue |0700 Sun (100 hrs)
P2024/3920541 |MD101 Milton Keynes Hillmorton Jn Down and Up Fast|Possession |04/01/25 05/01/25 SECTION 4 TIMES SHOWN FYI
North Jn / Main 2210 Sat  |1200 Sun (14 hrs)
TRAINS DIVERTED VIA NORTHAMPTON
Milton Keynes Northampton South |Down and Up Possession  |05/01/25 05/01/25 TRAINS TO TRAVEL ON THE SLOW LINES
North Jn Jn Slow/Northampton 0140 Sun 0735 Sun (6 hrs)
'Work Content -
PLTR: Ashton
(59m 460y - 59m 660y
UF 200y C15b)
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_ 2025

LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 41 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3930233 |[EA1310 |Acton Canal Acton Canal Wharf  |Down and Up Possession |05/01/25 06/01/25 RAIL REPLACEMENT ROAD SERVICE TO \W2024/10659344
EA1330 |Wharf Jn Jn Southwest 0110 Sun 0120 Mon OPERATE BETWEEN WILLESDEN HIGH LEVEL JN |S&T Work
EA1360 i /AND RICHMOND Om5ch and 2m70ch
GW130 |Acton Wells Jn  |Acton Canal Wharf  |Down and Up Possession |05/01/25 06/01/25 NO TRAINS TO BE STABLED IN THE REVERSE \W2024/10649682
MD150 Jn Goods 0110 Sun 0220 Mon SIDING AST KENSAL GREEN BETWEEN 0110 TO |URFDO Inspections
MD155 _ 0810 SUN AND 0045 TO 0500 MON 0m43ch and 2m70ch
MD160 Acton East Down and Up Possession |05/01/25 06/01/25 IARL ECS MOVES CAN BE HELD AT WM672 \W2024/10649683
MD167 Poplar 0110 Sun  |0120 Mon P & D Maintenance
SW240  IGinnersbury n |Hampstead Heath | Up Possession |05/01/25  [05/01/25 \‘,’VIEAS’\T”\II_%LNE%NNNEII'\]EREIGHT SERVICES VIATHE 1m70ch and 2m70ch
Egﬂ‘?ﬁg%ﬂg’ Up 0110 Sun  |0810'Sun FREIGHT SERVICES DIVERTED VIA PRIMROSE
Hampstead Heath|Gunnersbury Jn Down North Possession |05/01/25 05/01/25 6'&'% A\Z\ISML AND SOUTH WEST SIDINGS AFTER
London/Down/Do 0110 Sun (0810 Sun
n Richmond
Kensal Green Jn |Harlesden Jn Down and Up City |Possession |05/01/25 05/01/25 mtt gigt:g P\;EE 39
Line 0110 Sun 0810 Sun
Willesden Suburban [Down and Up New|Possession |05/01/25 05/01/25 gn'%vlgsﬁhéémfu]%fgﬁgESSION THAT IMPACTS
Jn Line 0110 Sun 0810 Sun
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |05/01/25 05/01/25
Jn High Level 0110 Sun  |0810 Sun
South Acton Jn  |[Kew East Jn Down and Up Kew|Possession |05/01/25 06/01/25
0110 Sun  |0120 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 05/01/25 05/01/25
Possession 10110 Sun 0810 Sun
Willesden Junction  |Willesden Sidings 05/01/25 05/01/25
High Level Turnback Siding |Possession 0110 Sun  |0810 Sun
Gunnersbury Jn  (Willesden High Level |Up Possession |05/01/25 06/01/25
Jn Richmond/Up/Up 0810 Sun  |0045 Mon
North London
Willesden High  |Gunnersbury Jn Down North Possession  |05/01/25 06/01/25
Level Jn London/Down/Do 0810 Sun  |0045 Mon
n Richmond
Gunnersbury Jn  [Hampstead Heath  |Up Possession |06/01/25 06/01/25
Richmond/Up/Up 0045 Mon (0120 Mon
North London
Hampstead Heath|Gunnersbury Jn Down North Possession |06/01/25 06/01/25
London/Down/Dow 0045 Mon  |0120 Mon
n Richmond
Kensal Green Jn |Harlesden Jn Down and Up City |Possession |06/01/25 06/01/25
Line 0045 Mon (0500 Mon
Willesden Suburban [Down and Up New|Possession |06/01/25 06/01/25
Jn Line 0045 Mon (0500 Mon
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |06/01/25 06/01/25
Jn High Level 0045 Mon  |0500 Mon

Electronic Copy - Uncontrolled when printed

Page

29




Network Rail EAS - Section 7 Data freeze: EAS_V2 2025

LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 41 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2024/3930233 Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 06/01/25 06/01/25
Continued Possession 0045 Mon  |0500 Mon
Willesden Junction  |Willesden Sidings 06/01/25 06/01/25
High Level Turnback Siding |Possession 0045 Mon |0500 Mon
Hampstead Heath |Acton Wells Jn Down and Up Possession |06/01/25 06/01/25
North London 0120 Mon (0500 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V2_ 2025
LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 41 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3918278 |EA1310 |Falcon Jn Mitre Bridge Jn Down West Possession |05/01/25 05/01/25 LONDON OVERGROUND WILLESDEN JN TO
MD160 London 0030 Sun 0920 Sun CLAPHAM JN SERVICES WILL NOT RUN.
MD166
S0O250 Kensington Kensington Olympia |Olympia Platform |Possession |05/01/25 05/01/25 SOUTHERN WATFORD JUNCTION TO CLAPHAM
SO500 Olympia Loop 0030 Sun 0920 Sun JUNCTION SERVICES WILL NOT RUN.
SW100
SW220 Longhedge Jn Latchmere No.1 Jn  |Down and Up Possession |05/01/25 05/01/25 LUL VICTORIA LINE TO BE OPEN BETWEEN
Kensington 0030 Sun /0920 Sun VICTORIA AND EUSTON.
Ludgate Jn Latchmere No.2 Jn  |Down and Up Possession |05/01/25 05/01/25 {_/LIJ(%TE()DISIAR,IA(I:\JTDL\IICIIEES-;OBE%I(E)laEECN)I\? /E;\Iévl\llEgINGTON
Latchmere Curve 0030 Sun 0920 Sun OLYMPIA
; ; : L CENTRAL LINE TO BE OPEN BETWEEN
Mitre Bridge Jn  |Falcon Jn Up West London |Possession |05/01/25 05/01/25 LU
0030 Sun 10920 Sun OXFORD CIRCUS AND SHEPHERDS BUSH.
West London Jn Down & Up South |Possession |05/01/25 | 05/01/25 ORK: CROYDON DU - TRACK MAINTENANCE
(Willesden) West 0030 Sun 0920 Sun IC09
Up & Down South
West Goods
Willesden High Level |Down & Up High |Possession |05/01/25 05/01/25
Jn Level 0030 Sun 0920 Sun
West London Jn  |Latchmere No.3Jn |Down & Up Possession  |05/01/25 05/01/25
(sw) Sheepcote Lane 0030 Sun 0920 Sun
North Pole Jn North Pole Reception Road  |Sidings 05/01/25 05/01/25
International Depot Possession (0030 Sun 0920 Sun
North Pole Jn North Pole Scrubs |Sidings 05/01/25 05/01/25
Lane Siding Possession (0030 Sun 0920 Sun
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Network Rail
LNW Route

EAS - Section 7
Version 2

Data freeze: EAS_V2_ 2025
Previous freeze: EAS V1 2025

Week 41 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start Traffic Remarks
P2024/3906958 |MD301 Birmingham New |Birmingham New North End Possession  |04/01/25
MD306 Street Street Connections 0001 Sat
D32 Platforms 1, 2, 3, |Possession |04/01/25  |06/01/25
MD440 4 &4c 0001 Sat (0445 Mon
MD501 Soho North Jn Down and Up Possession  |04/01/25
Stour 0001 Sat
Monument Lane |Winson Green Up & Down 04/01/25
OHNS Monument Lane 0001 Sat
Loop
Soho South Jn  [Soho East Jn Down and Up Possession  |04/01/25
Soho 0001 Sat
Adderley Park Birmingham New Down and Up Possession |05/01/25 05/01/25
Street Coventry/Stour 0035 Sun  |0815 Sun
Birmingham New |Birmingham New Platforms 7 & 8 Possession |05/01/25 05/01/25
Street Street No.2 and No.3 0035 Sun (0815 Sun
Sidings
Platforms 9 to 10
Selly Oak Down and Up Possession |05/01/25 05/01/25
Gloucester 0035 Sun  |0815 Sun
Smethwick Rolfe Down and Up Possession |05/01/25 05/01/25
Street Stour 0035 Sun 0815 Sun
Curzon Street Jn [Vauxhall Jn Down Vauxhall Possession |05/01/25 05/01/25
Chord 0035 Sun 0815 Sun
Landor Street Jn |Birmingham New Down and Up Possession |05/01/25 05/01/25
Street Derby 0035 Sun 0815 Sun
Proof House Jn  |Aston OHNS Down and Up Possession |05/01/25 05/01/25
Vauxhall 0035 Sun 0815 Sun
Soho East Jn Soho Curve North Jn |Up Soho Curve Possession |05/01/25 05/01/25
0035 Sun 0815 Sun
Soho North Jn Down Soho Curve |Possession |05/01/25 05/01/25
0035 Sun 0815 Sun
Soho South Jn Perry Barr West Jn  |Down and Up Possession |05/01/25 05/01/25
Soho 0035 Sun 0815 Sun
Soho Curve North Jn |[LMD-A/Carriage |Possession |05/01/25 05/01/25
Washer 0035 Sun 0815 Sun
Bypass/Down
Soho Goods Loop
St. Andrews Jn |Grand Jn Down and Up & |Possession |05/01/25 05/01/25
Down Camp Hill 0035 Sun  |0815 Sun
Soho South Jn

\ Work Type

\W2024/10339186
S&T Work

111m65ch and 112m73ch

Rail Testing and Lubrication
Om5ch and 0m60ch
'W2024/10241938

Rail Testing and Lubrication
42m35ch and 43m65ch
'W2024/10201129

S&T Work

111m60ch and 112m73ch
'W2024/10219879
'Welding and Grinding
42m35ch and 43m65ch
'W2024/10206706

S&T Work

0Om5ch and 1m10ch
'W2024/10207355

S&T Work

42m35ch and 43m65ch
'W2024/10223331
'Welding and Grinding
OmOch and 0m10ch
'W2024/10218627
'Welding and Grinding
11m65ch and 112m73ch
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Network Rail EAS - Section 7 Data freeze: EAS_V2_ 2025
LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 41 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3906958 Soho North Jn Wash Plant Road |Sidings 05/01/25 05/01/25
Continued Possession 0035 Sun 0815 Sun
Barnt Green Jn  |Redditch All Lines BLOCKED To|05/01/25 05/01/25
A/C Electric  |0035 Sun 0800 Sun
Trains
Birmingham New |Birmingham New Platforms 5& 6 | BLOCKED To|05/01/25 05/01/25
Street Street Platforms 11 & 12 ?ﬁ;:inEslectrlc 0035 Sun  |0800 Sun
Selly Oak Bromsgrove All Lines BLOCKED To|05/01/25 05/01/25
A/C Electric  |0035 Sun {0800 Sun
Trains
Soho Light Soho Light All Lines BLOCKED To|05/01/25 05/01/25
Maintenance Maintenance Depot A/C Electric  |0035 Sun 0730 Sun
Depot Trains
Birmingham New |Birmingham New North End Possession |05/01/25 06/01/25
Street Street Connections 0815 Sun  |0445 Mon
Soho North Jn Down and Up Possession |05/01/25 06/01/25
Stour 0815 Sun  |0445 Mon
Monument Lane |Winson Green Up & Down Possession |05/01/25 06/01/25
OHNS Monument Lane 0815 Sun  |0445 Mon
Loop
Soho South Jn Soho East Jn Down and Up Possession |05/01/25 06/01/25
Soho 0815 Sun  |0445 Mon
P2024/3905165 |MD301 Galton Jn Smethwick Jn Down and Up Possession  |04/01/25 06/01/25 'Work Content: RBS2 Br27 Johnson and Co Canal, W2024/10736082
MD440 Stourbridge 0001 Sat  |0500 Mon Maintenance: OHL Resilience work Structures Work
i 3m75ch and 6m14ch
Down and Up Possession |04/01/25  |06/01/25 All other works to fit around the Major Section 7 item
Stour 0001 Sat 0500 Mon RBS2 Br27 Johnson and Co Canal, Maintenance:

OHL Resilience work

Electronic Copy - Uncontrolled when printed

Page

33




Network Rail

EAS - Section 7

Data freeze: EAS_V2_ 2025

LNW Route Version 2 Previous freeze: EAS V1 2025
Week 41 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2024/3928408 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |05/01/25 06/01/25 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 Oxford/Cherwell 2305 Sun (0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |05/01/25 06/01/25 OR AFTER POSSESSION.
Gw277 Avoiding 2305 Sun (0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GWw310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |05/01/25 06/01/25
MD736 Jn Didcot West Curve 2305 Sun 0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |05/01/25 06/01/25
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |05/01/25 06/01/25
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession |05/01/25 06/01/25
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  |05/01/25 06/01/25
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |05/01/25 06/01/25
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |05/01/25 06/01/25
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |05/01/25 06/01/25
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |05/01/25 06/01/25
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |05/01/25 06/01/25
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |06/01/25 06/01/25
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |06/01/25 06/01/25
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |06/01/25 06/01/25
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  |06/01/25 06/01/25
Bletchley 0040 Mon 0445 Mon
P2024/3952492 |MD501 Duddeston Jn Landor Street Jn EMR Sidings Sidings 30/03/24 28/03/25 W2023/10602036
Possession  |0001 Sat 1700 Fri Preparatory Work
40m42ch and 40m48ch

Electronic Copy - Uncontrolled when printed

Page

34




Network Rail EAS - Section 7 Data freeze: EAS_V2 2025
LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 41 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2024/3905201 |MD701 Gerrards Cross  |Princes Risborough |All Lines Possession  |04/01/25 06/01/25 \Work Content: Works Delivery: High Wycombe S&C
0115 Sat 0515 Mon Reballast
High Wycombe  |High Wycombe Bay Platform Possession  |04/01/25 06/01/25
0115 Sat (0515 Mon
P2024/3980283 |MD725 Aylesbury Vale  |Claydon L&NE Jn Single Sidings 30/03/24 28/03/25 \W2024/10718213
Parkway Possession |0001 Sat 2359 Fri Unload Materials
43m5ch and 44m46ch
P2024/3905178 |MD801 Madeley Jn Madeley South Jn |Down and Up Possession  |04/01/25 06/01/25
Ironbridge/Up & 0001 Sat 0500 Mon
Down Ironbridge
Oxley Depot Up |Abbey Foregate Jn  |Down & Up Possession |04/01/25 06/01/25
Sidings Wellington/Main 0001 Sat 0500 Mon
Connection _
Oxley Depot Up Oxley Down Possession  |04/01/25 06/01/25
Sidings Jn Goods Loop 0001 Sat 0500 Mon
Oxley Up Goods
Loop
Wellington Wellington Down Wellington |Possession |04/01/25 06/01/25
(Shropshire) (Shropshire) Platform 0001 Sat  |0500 Mon
Up Wellington
Platform
Wellington Bay
Donnington Donnington Junction |Donington Siding |Sidings 04/01/25 06/01/25
Junction Possession |0001 Sat  |0500 Mon
P2024/3918100 |[NW1001 |Blainscough Farington Curve Jn  |All Lines Possession 'Work Content
NW6001 |(former site of GF) CD Signalling: Gantry Renewals
PN37 - 38 (54 hrs)
Buckshaw Euxton Jn All Lines Possession L&C DU: S&C Tamping Euxton Jn
Parkway PLTR: Leyland - Farington
(18m 26¢ch - 18m 67ch
DF 298y C14)
P2024/3915388 |NW2001 |Bootle Branch Jn |Huyton Jn All Lines Possession |05/01/25 06/01/25 Affected freight services to/fm NW2027 divert via Edge
NW2015 0030 Sun 0505 Mon Hill RR
'Work Content
CRSA: Broad Green Drainage
P2024/3918872 |[NW3001 |Llandudno Jn Blaenau Ffestiniog |Single & Loop Possession  |04/01/25 06/01/25 AMENDED TRAIN WORKING WITH REPLACEMENT
NW3015 2125 Sat 0520 Mon ROAD TRANSPORT.
work content: heavy maintenance
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_ 2025

LNW Route Version 2 Previous freeze: EAS V1 2025
Week 41 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3976036 |LN854 Bradley Jn Bradley Wood Jn Bradley Single Possession  |04/01/25 06/01/25 ****SECTION 4 ACCESS SHOWN IN SECTION 7 \W2024/10575990
LN860 0015 Sat 0515 Mon FOR REFERENCE**** Major Projects
LN861 i i i 10m24ch and 29m20ch
LN862 Diggle Jn SB Diggle Jn SB Down Passenger |Possession |04/01/25 06/01/25 TRU WEST | STALYBRIDGE TO HEATON LODGE
NW7021 Loop 0015 Sat 0515 Mon PERIOD BLOCK
Huddersfield Huddersfield Platform 2 Possession 04/01/25 06/01/25 SERVICES DIVERTED VIA CALDER VALLEY
Platform 5 0015 Sat 0515 Mon THROUGHOUT
Platform 6 RAIL REPLACEMENT ROAD SERVICE TO
Lockwood Up Branch Down |Possession |04/01/25 05/01/25 OPERATE BETWEEN STALYBRIDGE AND
0015 Sat 2200 Sun MIRFIELD
Marsden Marsden Up Passenger Possession |04/01/25 06/01/25 NORTHERN PENISTONE LINE UNIT TO BE
Loop 0015 Sat 10515 Mon STABLED IN HUDDERSFIELD STATION SIDINGS
PRIOR TO POSSESSION STARTING - Specific thc
Stalybridge East |Heaton Lodge Jn Down Main/Down |Possession |04/01/25 06/01/25
Jn Huddersfield 0015 Sat 0515 Mon 0555 SAT TO 0001 SUN
Up 0900 SUN TO 2200 SUN
Huddersfield/Up PILOT WORKING REQUIRED TO FACILITATE
Main MOVEMENTS ON THE PENISTONE SINGLE LINE
Huddersfield Huddersfield Huddersfield ACE |Sidings 04/01/25 06/01/25
Siding Possession 0015 Sat  |0515 Mon
Huddersfield
Siding No 1
Huddersfield DMU
Siding
Huddersfield
Siding No 2
Bradley Wood Jn |Thornhill LNW Jn All Lines Possession |05/01/25 05/01/25
0015 Sun  |0815 Sun
Heaton Lodge Jn |Copley Hill East Jn  |All Lines Possession |05/01/25 05/01/25
0015 Sun  |0815 Sun
Huddersfield Penistone Single Possession |05/01/25 06/01/25
2200 Sun 0515 Mon
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_ 2025

LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 42
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3920556 |MD101 Hanslope Jn Hillmorton Jn Down and Up Possession |12/01/25 13/01/25 TRAINS DIVERTED VIA NORTHAMPTON
Main 0140 Sun 0500 Mon (29 hrs)  [TRAINS TO TRAVEL ON THE SLOW LINES
'Work Content -
PLTR: Hayford Nth
(67m 400y - 67 660y
DF 260y C15b)
P2024/3943426 |[EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession  |12/01/25 12/01/25 NO TRAINS TO BE STABLED IN THE REVERSE
MD150 North London 0055 Sun 0810 Sun SIDING AST KENSAL GREEN
MD155 RL ECS MOVES CAN BE HELD AT WM672
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |12/01/25 12/01/25
Line 0055 Sun 0810 Sun NLL CYCLIC TYPE 9 ROTR
Willesden Suburban |Down and Up New|Possession |12/01/25 12/01/25
Jn Line 0055 Sun {0810 Sun
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession  |12/01/25 12/01/25
Jn High Level 0055 Sun  |0810 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 12/01/25 12/01/25
Possession 10055 Sun  |0810 Sun
Willesden Junction  |Willesden Sidings 12/01/25 12/01/25
High Level Turnback Siding |Possession |0055 Sun  |0810 Sun
Acton Wells Jn  |Acton Central Down and Up BLOCKED To|12/01/25 12/01/25
A/C Electric  |0055 Sun 0810 Sun
Trains
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2025
LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 42 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2024/3943688 |EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession  [13/01/25 13/01/25 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 North London 0045 Mon |0500 Mon HILL, WCML AND SOUTH WEST SIDINGS
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |13/01/25 13/01/25 NO TRAINS TO BE STABLED IN THE REVERSE
Line 0045 Mon (0500 Mon SIDING AT KENSAL GREEN
. . ARL ECS MOVES CAN BE HELD AT WM672
Willesden Suburban |Down and Up New|Possession |13/01/25 13/01/25
Jn Line 0045 Mon 0500 Mon NLL CYCLIC TYPE 9
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession  |13/01/25 13/01/25
Jn High Level 0045 Mon  |0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 13/01/25 13/01/25
Possession  |0045 Mon (0500 Mon
Willesden Junction  |Willesden Sidings 13/01/25 13/01/25
High Level Turnback Siding |Possession 0045 Mon 0500 Mon
Acton Wells Jn  |Acton Central Down and Up BLOCKED To|13/01/25 13/01/25
A/C Electric  |0045 Mon  [0500 Mon
Trains
P2024/3907790 |MD301 Birmingham New |Birmingham New Platforms 1, 2, 3, |Possession 13/01/25
MD306 Street Street 4 &4c 0445 Mon
MD320 North End
MD325 Connections
MD330 Down and Up Possession 13/01/25
MD440 Stour 0445 Mon
MD501
MD575 Soho South Jn Soho East Jn Down and Up Possession 13/01/25
Soho 0445 Mon
Monument Lane |Winson Green Up & Down Sidings 13/01/25
OHNS Monument Lane |Possession 0445 Mon
Loop
Electronic Copy - Uncontrolled when printed Page 38




Network Rail EAS - Section 7 Data freeze: EAS_V2_ 2025
LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 42 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2024/3926707 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |12/01/25 13/01/25 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 Oxford/Cherwell 2305 Sun (0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |12/01/25 13/01/25 OR AFTER POSSESSION.
Gw277 Avoiding 2305 Sun (0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |12/01/25 13/01/25
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |12/01/25 13/01/25
Jn 2305 Sun  [0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |12/01/25 13/01/25
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession |12/01/25 13/01/25
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession [12/01/25 13/01/25
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |12/01/25 13/01/25
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |12/01/25 13/01/25
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |12/01/25 13/01/25
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |12/01/25 13/01/25
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |12/01/25 13/01/25
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |13/01/25 13/01/25
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |13/01/25 13/01/25
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |13/01/25 13/01/25
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  [13/01/25 13/01/25
Bletchley 0040 Mon 0445 Mon
P2024/3952492 |MD501 Duddeston Jn Landor Street Jn EMR Sidings Sidings 30/03/24 28/03/25 W2023/10602036
Possession  |0001 Sat 1700 Fri Preparatory Work
40m42ch and 40m48ch
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Network Rail EAS - Section 7 Data freeze: EAS_V2 2025
LNW Route Version 2 Previous freeze: EAS V1 2025
Week 42 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2024/3921885 |MD701 Gerrards Cross  |Princes Risborough |All Lines Possession |11/01/25 13/01/25 \Work Content: Works Delivery: High Wycombe S&C
0115 Sat 0515 Mon Reballast
High Wycombe  |High Wycombe Bay Platform Possession  |11/01/25 13/01/25
0115 Sat (0515 Mon
P2024/3980283 |MD725 Aylesbury Vale  |Claydon L&NE Jn Single Sidings 30/03/24 28/03/25 \W2024/10718213
Parkway Possession 0001 Sat 2359 Fri Unload Materials
43m5ch and 44m46ch
P2024/3918226 |[NW1001 |Preston Lancaster South Jn  |All Lines Possession |12/01/25
NW4001 0050 Sun
o _-
P2024/3917663 |GW731 Crewe Bank Crewe Bank Up Goods Loop  |Possession |12/01/25 13/01/25 /AMENDED TRAIN PLAN WITH REPLACEMENT
GW735 2205 Sun 0455 Mon ROAD TRANSPORT REQUIRED BETWEEN
NW1007 SHREWSBURY AND CREWE.
Crewe Jn Willaston LC Doyvn and Up Possession [12/01/25 13/01/25 FREIGHT SERVICES DIVERTED VIA WREXHAM OR|
Main 2205 Sun 0455 Mon 'WCML OR RETIMED TO RUN BEFORE OR AFTER
POSSESSION.
work content: maintenance
P2024/3915252 |NW2001 |Bootle Branch Jn |Huyton Jn All Lines Possession {12/01/25 13/01/25 Affected freight services to/fm NW2027 divert via Edge
NW2015 0030 Sun 0505 Mon Hill RR
'Work Content
CRSA: Broad Green Drainage
P2024/3919169 |[NW3001 |Holyhead Holyhead Platforms 1to 3  |Possession |11/01/25 12/01/25 AMENDED TRAIN WORKING WITH REPLACEMENT
2355 Sat 1130 Sun ROAD TRANSPORT BETWEEN RHYL/BLAENAU
FFESTINIOG AND LLANDUDNO/HOLYHEAD.
Llandudno Jn Holyhead Down Main Possession |{11/01/25 12/01/25 PLATFORM 2 AVAILABLE AT LLANDUDNO
Up Main 2355 Sat  |1130 Sun JUNCTION FOR STABLING.
ALL PLATFORMS AT HOLYHEAD BLOCKED.
Llandudno Jn Up & Down Possession  |11/01/25 12/01/25 NO SHUNTING TO TAKE PLACE AROUND
Passenger Loop 2355 Sat 1130 Sun HOLYHEAD.
. - ECS MOVES AND REFUELING TO TAKE PLACE
Down Main Possession [11/01/25 12/01/25 PRIOR TO OR FOLLOWING THE POSSESSION.
Up Main 2355 Sat 1130 Sun

work content: heavy maintenance

This section 7 will need to be replanned to a different
week if the Severn Bridge Jn interlocking work goes
ahead in weeks 41 and 42.
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Network Rail EAS - Section 7 Data freeze: EAS_V2 2025
LNW Route Version 2 Previous freeze: EAS V1 2025
Week 42 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2024/3918528 |NW4001 |Carnforth North  |Penrith All Lines Possession 13/01/25

Jn 0505 Mon
P2024/3897044 |NW6003 |Trafford Park Trafford Park West  (Trafford Park Line Blockage|12/01/25 12/01/25 WORK CONTENT: MANCHESTER DU

Jn Reception1 &2 [+LOD 0930 Sun 1730 Sun MAINTENANCE COMPLIANCE ACTIVITIES

Trafford Park Trafford Park Sidings|Freightliner Depot |Line Blockage|12/01/25 12/01/25

Sidings Line +LOD 0930 Sun 1730 Sun

Trafford Park Trafford Park Sidings [Freightliner Depot |Sidings 12/01/25 12/01/25

Sidings Line Possession  |0930 Sun  |1730 Sun

Trafford Park Trafford Park Sidings |Trafford Park Sidings 12/01/25 12/01/25

West Jn Sidings Possession  |0930 Sun  |1730 Sun
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_ 2025

LNW Route Version 2 Previous freeze: EAS V1 2025
Week 42 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3977141 |LN854 Bradley Jn Bradley Wood Jn Bradley Single Possession |11/01/25 13/01/25 ****SECTION 4 ACCESS SHOWN IN SECTION 7 \W2024/10576038
LN860 0015 Sat 0515 Mon FOR REFERENCE**** Major Projects
LN861 i i i 10m24ch and 29m20ch
LN862 Diggle Jn SB Diggle Jn SB Down Passenger |Possession |11/01/25 13/01/25 TRU WEST | STALYBRIDGE TO HEATON LODGE
NW7021 Loop 0015 Sat 0515 Mon PERIOD BLOCK
Huddersfield Huddersfield Platform 2 Possession 11/01/25 13/01/25 SERVICES DIVERTED VIA CALDER VALLEY
Platform 5 0015 Sat 0515 Mon THROUGHOUT
Platform 6 RAIL REPLACEMENT ROAD SERVICE TO
Lockwood Up Branch Down |Possession |11/01/25 12/01/25 OPERATE BETWEEN STALYBRIDGE AND
0015 Sat 2200 Sun MIRFIELD
Marsden Marsden Up Passenger Possession [11/01/25 13/01/25 NORTHERN PENISTONE LINE UNIT TO BE
Loop 0015 Sat 0515 Mon STABLED IN HUDDERSFIELD STATION SIDINGS
PRIOR TO POSSESSION STARTING - Specific thc
Stalybridge East |Heaton Lodge Jn Down Main/Down |Possession |11/01/25 13/01/25
Jn Huddersfield 0015 Sat 0515 Mon 0555 SAT TO 0001 SUN
Up 0900 SUN TO 2200 SUN
Huddersfield/Up PILOT WORKING REQUIRED TO FACILITATE
Main MOVEMENTS ON THE PENISTONE SINGLE LINE
Huddersfield Huddersfield Huddersfield ACE |Sidings 11/01/25 13/01/25
Siding Possession 0015 Sat  |0515 Mon
Huddersfield
Siding No 1
Huddersfield DMU
Siding
Huddersfield
Siding No 2
Bradley Wood Jn |Thornhill LNW Jn All Lines Possession [12/01/25 12/01/25
0015 Sun  |0815 Sun
Heaton Lodge Jn |Copley Hill East Jn  |All Lines Possession |12/01/25 12/01/25
0015 Sun  |0815 Sun
Huddersfield Penistone Single Possession {12/01/25 13/01/25
2200 Sun 0515 Mon
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_ 2025

LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 42 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3924824 |LN3201 |Bamford Bamford Up Bamford Loop |Possession |11/01/25 12/01/25 CAPITAL DELIVERY C11PLTR | BUNNY W2024/10420020
LN736 2335 Sat 0740 Sun RUN/QUEENS ROAD | EAS2025 WEEKEND 1 OF 2 |Follow-Up Work
LN750 _ _ FOLLOW UP WORKS 154m66ch and 158m23ch
LN804 Dore South Jn Dore West Jn Dore Single Possession [11/01/25 12/01/25
LN807 2335 Sat 0740 Sun NORTHERN TRAINS SHUNTING OPERATIONS TO
LN808 . _— . BE CARRIED OUT AT THE NORTH END OF THE
LN868 Dore Station Jn Earles Sidings SB Down Hope Valley |Possession 11/01/25 12/01/25 STATION AFTER 0740 SUN
NW9001 Up Hope Valley 2335Sat  |0740 Sun
_ _ - _ NO NORTHERN/TPE MOVEMENTS TO TAKE
Grindleford SB Grindleford SB Down Sidings Sidings _ 11/01/25 12/01/25 PLACE WITHIN THE STATION LIMITS BETWEEN
Possession 2335 Sat 0740 Sun 0040 - 0740 SUN
Brightside Jn Wincobank Jn gp West Slow Possession  [12/01/25 12/01/25 ALL PLATEORMS & SIDINGS AVAILABLE FOR
own 0040 Sun 0740 Sun STABLING OF TPE/NORTHERN UNITS PRIOR TO
Chesterfield Holmes Jn LC CCTV |Down Main Possession [12/01/25 12/01/25 POSSESSION START TIME
South Jn Up Main 0040 Sun 0740 Sun NO ACCESS/EGRESS FROM/TO EMR
Heeley Heeley Up Heeley loop Possession  [12/01/25 12/01/25 ATTERCLIFFE BETWEEN 0040 - 0740 SUN
0040 Sun 11040 Sun 0740 SUN TO 1040 SUN
Mill Race Jn Brightside Jn Up East Slow Possession |12/01/25 12/01/25 ggt’f‘_ﬁ_'CESS TO SHEFFIELD STATION FROM THE
Down 0040 Sun 0740 Sun
Sheffield South Jn|Sheffield North Jn  |Platform 1 Possession [12/01/25  |12/01/25 QCCESS TO F|SHODOCKOS|D|NGS AND SHUNT
PUR VIA PLATFORM 1 ONLY
Down Through 0040 Sun 0740 Sun
Platform 2 SHEFFIELD STATION SHUNTING TO BE CARRIED
OUT FROM SHEFFIELD NORTH JN
Platform 3
Platform 4 MIDLAND MAIN LINE SERVICES TO DIVERT VIA
BARROW HILL AND BEIGHTON JN
Platform 6
Platform 5 RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN CHESTERFIELD DRONFIELD
Platform 7 \/AND SHEFFIELD
Platform 8 HOPE VALLEY SERVICES DIVERTED VIA DIGGLE
Washer Shunt JN AND HUDDERSFIELD OR HEBDEN BRIDGE
Spur AND BRIGHOUSE
Platform 2c Possession  [12/01/25 12/01/25
0040 Sun  |1040 Sun NORTHERN MANCHESTER SERVICES TO
- - TERMINATE AT GRINDLEFORD WITH RAIL
Sheffield South Jn Egc\)Nn Heeley Possession égi%llszs 1154%1425 REPLACEMENT ROAD SERVICE TO OPERATE
p un un BETWEEN GRINDLEFORD DORE & TOTLEY AND
Woodburn Jn SB |Deepcar Up Stocksbridge |Possession |12/01/25 12/01/25 SHEFFIELD
W Down
W) 0040 Sun 0740 Sun TPE SHEFFIELD SERVICES TO DIVERT VIA
Nunnery Main Line |Down Main/Down |Possession |12/01/25  [12/01/25 HUDDERSFIELD
Jn Worksop 0040 Sun  |0740 Sun
Up Main/Up EMR LIV-NRW SERVICES TO START/TERMINATE
Worksop AT SHEFFIELD. OTHER SERVICES TO DIVERT VIA

BARROW HILL AND BEIGHTON JN
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Network Rail EAS - Section 7 Data freeze: EAS_V2_ 2025
LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 42 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3924824 Chesterfield Chesterfield Chesterfield Down |Sidings 12/01/25 12/01/25
Continued South Jn Sidings Possession (0040 Sun  |0740 Sun XC SERVICES TO DIVERT VIA BARROW HILL AND
BEIGHTON JN
Sheffield South Jn|Sheffield North Jn Down Station Sidings 12/01/25 12/01/25
Sidings Possession  |0040 Sun  |0740 Sun
Down Sidings
Up Station Siding
No.2
Up Station Siding
No.1
Dore Station Jn  |Dore West Jn Up Hope Valley |Possession |12/01/25 12/01/25
Down Hope Valley 0740 Sun  |1040 Sun
Sheffield South Jn  |Down Main Possession |12/01/25 12/01/25
Up Main 0740 Sun  |1040 Sun
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Network Rail
LNW Route

EAS - Section 7
Version 2

Data freeze: EAS_V2_ 2025
Previous freeze: EAS V1 2025

Week 43

Possession Ref | LOR

Possession
Location from

Possession
Location to

Blocked Line

Protection Start End

Type

P2024/3920623 |MD101

MD105

Northampton
North Jn

Daventry South Jn

Down and Up
Northampton

Possession

Traffic Remarks

Work Type

P2024/3919882 |MD101

MD105

Hanslope North
Jn

Northampton South

Jn

Down and Up
Northampton

19/01/25
0140 Sun

20/01/25
0410 Mon

Possession

TRAINS TO TRAVEL VIA WEEDON.

WMT TO TERMINATE / START NORTHAMPTON
FROM THE NORTH. ROAD TRANSPORT TO
OPERATE BETWEEN NORTHAMPTON,
WOLVERTON AND MILTON KEYNES.

TRAINS TO/FROM DIRFT FROM THE RUGBY
DIRECTION ONLY.

STABLED AC TRACTION AT NORTHAMPTON
STATION, RIVER SIDINGS, KINGS HEATH DEPOT
AND NORTHAMPTON UP SIDINGS TO HAVE
PANTOGRAPHS LOWERED.

'Work Content -
1:6 Maintenance

PLTR: P76 Althorpe Yard
(71m 1000y - 72m 80y
DF 420y C14)

P2024/3920625 |MD101

MD105

Northampton
North Jn

Daventry South Jn

Down and Up
Northampton

20/01/25
2340 Mon

21/01/25
0515 Tue (6 hrs)

Possession

TRAINS TO TRAVEL OVER FAST LINES VIA
WEEDON

'WMT TO START/TERMINATE CMK/RUGBY AND
OFFER RRS

ACCESS TO DIRFT FROM THE NORTH

'Work Content -
S&C: Mill Lane FU
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Network Rail
LNW Route

EAS - Section 7

Version 2

Data freeze: EAS_V2_ 2025
Previous freeze: EAS V1 2025

Week

43 - Continued

Possession Ref

LOR

Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

| Work Type

P2024/3920628

MD101
MD105

Northampton
North Jn

Daventry South Jn

Down and Up
Northampton

Possession

21/01/25
2340 Tue

22/01/25
0515 Wed (6 hrs)

TRAINS TO TRAVEL OVER FAST LINES VIA
WEEDON

WMT TO START/TERMINATE CMK/RUGBY AND
OFFER RRS

ACCESS TO DIRFT FROM THE NORTH

'Work Content -
S&C: Mill Lane FU

P2024/3980075

MD101
MD105

Northampton
North Jn

Daventry South Jn

Down and Up
Northampton

Possession

22/01/25
2340 Wed

23/01/25
0515 Thu (6 hrs)

TRAINS TO TRAVEL OVER FAST LINES VIA
WEEDON

WMT TO START/TERMINATE NORTHAMPTON
FROM THE SOUTH AND OFFER RRS

ACCESS TO DIRFT FROM THE NORTH

'Work Content -
S&C: Mill Lane FU

P2024/3980076

MD101
MD105

Northampton
North Jn

Daventry South Jn

Down and Up
Northampton

Possession

23/01/25
2340 Thu

24/01/25
0515 Fri (6 hrs)

TRAINS TO TRAVEL OVER FAST LINES VIA
WEEDON

WMT TO START/TERMINATE NORTHAMPTON
FROM THE SOUTH & OFFER RRS

ACCESS TO DIRFT FROM THE NORTH

Work Content -
S&C: Mill Lane FU
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_ 2025

LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 43 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3938856 |[EA1010 Bow Jn Stratford C/End Jn | Down Main Possession |19/01/25 20/01/25 NO ARL SERVICES BETWEEN GOSPEL OAK AND (W2024/10619989
EA1020 0200 Sun {0400 Mon STRATFORD. RAIL REPLACEMENT IN OPERATION Patrolling
EA1150 : i 3m70ch and 3m5ch
EA1180 Temple Mills West  |Down and Up Possession |19/01/25  |19/01/25 THAMESIDE FREIGHT SERVICES TO RUN VIA TAHW2024/10661009
EA1280 Jn Temple Mills 0200 Sun 0500 Sun NO ACCESS AVAILABLE TO NLL INCLINE 0200 Off Track Work
EA1310 : SUN TO 2120 SUN, ACCESS AVAILABLE FROM  4m65ch and 6m75¢ch
EA1320 |Camden Road  |Copenhagen Jn North London Possession |19/01/25  |19/01/25 2120 SUN W2024/10661082
EA1340 |Central Jn Incline 0200 Sun 2120 Sun NO ACCESS AVAILABLE TO UP/DOWN Track Maintenance
Eﬁﬁgo Camden Road | Stratford Down and Up Possession |19/01/25  |20/01/25 R AL 3\’/‘;%2‘2?1%%%2?6725‘3*1
LN115  Eastdn North London 0200 Sun 0400 Mon GA WA STRATFORD SERVICES TO DIVERTTO/  |sgT points
MD145 Camden Road Westbourne Road Jn|Down North Possession |19/01/25 20/01/25 FROM LIVERPOOL STREET VIA HACKNEY DOWNS3 1 5ch and 3m25ch
S0400 East Jn London Relief 0200 Sun 10400 Mon GA AND MTR SERVICES TO TRAVEL VIA THE \W2024/10661086
DOWN AND UP ELECTRIC AND UP MAIN S&T Points
Carpenters Road |Lea Jn Up Channelsea  |Possession |19/01/25  [20/01/25 BETWEEN BETHNAL GREEN EAST JN AND 4m10ch and 6m10ch
North Jn Loop 0200 Sun 0400 Mon STRATFORD C/END JN W2024/10644194
MTREL SERVICES TO RUN TO / FROM LIVERPOOLT K Maint
Carpenters Road |Carpenters Road Carpenters Road |Possession |19/01/25 20/01/25 STREET HIGH LEVEL. NO ACCESS TO CCOS 3ra§0 halndeganec; h
South Jn North Jn Curve 0200 Sun 0400 Mon c2c SERVICES TO RUN TO FENCHURCH STREET V\’/‘; 5 2‘2 b 1"(‘)’2} y 4?;)5 ¢
VIA WEST HAM ONLY -
Cedar Jn Cedar Jn Silo Curve Possession [19/01/25  [19/01/25 URFDO Inspections
L 0200 Sun 2120 Sun LUL TO NOTE CENTRAL LINE TO BE OPEN 3m20ch and 3m&9ch
o LUL TO NOTE JUBILEE LINE TO BE OPEN W2024/10634724
_ Connection Line S&T Points
g:rt]annelsea North|High Meads Jn a%vﬁnMag:dngurve Possession égé%l/SZUSn gfé%lﬁosn NO TRAINS TO BE STABLED IN PLATEORMS 1-2 4m65ch and 5m25ch
AT STRATFORD
Channelsea Stratford Central Jn |Down and Up Possession |19/01/25 20/01/25 ARL TO STABLE IN RICHMOND
South Jn West Channelsea Curve 0200 S 0400 M
un on NO ACCESS TO BOW YARD
Gospel Oak Camden Road West |Down and Up Possession |19/01/25 19/01/25 BOW YARD TO BE CLEAR OF STABLED TRAINS
Jn North London 0200 Sun 2120 Sun
ACCESS TO/FROM ORIENT WAY CS VIA
High Meads Jn  |Temple Mills East Jn |Down and Up Possession |19/01/25 20/01/25 COUNTRY END ONLY FROM 0200 TO 0500 SUN
High Meads Loop 0200 Sun {0400 Mon IAND FROM 2300 SUN TO 0400 MON
_ _ ORIENT WAY CS TO BE LIVE FROM 0200 TO 0500
Highbury Vale Jn |Canonbury West Jn |Up/Down Possession 19/01/25 20/01/25 SUN AND FROM 2300 SUN TO 0400 MON - ECS
Canonbury 0200 Sun  |0400 Mon TO/ FROM ORIENT WAY TO RUN VIA TOTTENHAM
- - HALE AND REVERSE
Lea Jn High Meads Jn Down and Up Lea |Possession |19/01/25 20/01/25 NO ACCESS TO/FROM ORIENT WAY CS BETWEEN
Curve 0200 Sun 0400 Mon 0500 AND 2300 SUN
Navarino Road Jn |Navarino Road Jn  |Graham Road Possession |19/01/25 20/01/25 I(_)E(?O\{AAI\II_IID_EZEC%EQ/LIJEI\TSIBLE SIERCIE MO e AU
Curve 0200 Sun 0400 Mon PANTOGRAPHS TO BE LOWERED ON STABLED
Primrose Hill Camden Road East |Up North Possession {19/01/25 19/01/25 TRAINS IN ORIENT WAY CARRIAGE SIDINGS 0500
(closed) site of  [Jn London/Down 0200 Sun 12120 Sun /AND 2300 SUN
North London
(Eastbound) Track: Channelsea Curve Prep (Core 1 and 2)
Up North 'WDA: Chalk Farm Wheel timbers
London/Down WA CYCLIC TYPE K
North London NLL CYCLIC TYPE 7B/6B
(Westbound)
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_ 2025

LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 43 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3938856 Ruckholt Rd Jn  |Ruckholt Rd Jn Temple Mills Loop |Possession |19/01/25 19/01/25
Continued Reception Line 0200 Sun 0500 Sun
Stratford Maryland Platform Possession  [19/01/25 20/01/25
10A/Avoiding Line 0200 Sun {0400 Mon
Stratford Platforms 11-12  |Possession |19/01/25 20/01/25
Platforms 1-2 0200 Sun  |0400 Mon
Westbourne Road|Camden Road East |Up North London |Possession |19/01/25 20/01/25
Jn Jn Reversible 0200 Sun {0400 Mon
Bow Midland Bow Midland Bow Yard Sidings 19/01/25 20/01/25
Possession 10200 Sun {0400 Mon
Bow Jn Coppermill Jn Down and Up Possession |19/01/25 19/01/25
Temple Mills 0500 Sun {2300 Sun
Meridian Water |Lea Bridge Jn Lea Valley Possession  |19/01/25 19/01/25
Reversible 0500 Sun {2300 Sun
Temple Mills West/Ruckholt Rd Jn Temple Mills Loop |Possession |19/01/25 19/01/25
Jn Reception Line 0500 Sun  |2300 Sun
Bow Jn Temple Mills West  |Down and Up Possession  |19/01/25 20/01/25
Jn Temple Mills 2300 Sun  |0400 Mon
Ruckholt Rd Jn  |Ruckholt Rd Jn Temple Mills Loop |Possession |19/01/25 20/01/25
2300 Sun (0400 Mon

Reception Line
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_ 2025

LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 43 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2024/3918321 |[EA1310 |FalconJn Mitre Bridge Jn Down West Possession  |19/01/25 20/01/25
MD160 London 0050 Sun  |0400 Mon
MD166
S0O250 Kensington Kensington Olympia |Olympia Platform |Possession |19/01/25 20/01/25
SO500 Olympia Loop 0050 Sun  |0400 Mon
SW100 .
SW220 Longhedge Jn Latchmere No.1 Jn  |Down and Up Possession  |19/01/25 20/01/25
Kensington 0050 Sun {0400 Mon
Ludgate Jn Latchmere No.2 Jn  |Down and Up Possession  |19/01/25 20/01/25
Latchmere Curve 0050 Sun  |0400 Mon
Mitre Bridge Jn  |Falcon Jn Up West London |Possession |19/01/25 20/01/25
0050 Sun  |0400 Mon
West London Jn Down & Up South |Possession |19/01/25 20/01/25
(Willesden) West 0050 Sun (0400 Mon
Up & Down South
West Goods
Willesden High Level |Down & Up High |Possession |19/01/25 20/01/25
Jn Level 0050 Sun 0400 Mon
West London Jn  |Latchmere No.3Jn |Down & Up Possession  |19/01/25 20/01/25
(SwW) Sheepcote Lane 0050 Sun  |0400 Mon
North Pole Jn North Pole Reception Road  |Sidings 19/01/25 20/01/25
International Depot Possession  |0050 Sun  |0400 Mon
North Pole Jn North Pole Scrubs |Sidings 19/01/25 20/01/25
Lane Siding Possession  |0050 Sun {0400 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V2_ 2025
LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 43 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3928409 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |19/01/25 20/01/25 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |19/01/25 20/01/25 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
Gw310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |19/01/25 20/01/25
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |19/01/25 20/01/25
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |19/01/25 20/01/25
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  [19/01/25 20/01/25
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  [19/01/25 20/01/25
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |19/01/25 20/01/25
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |19/01/25 20/01/25
2305 Sun  |0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |19/01/25 20/01/25
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |19/01/25 20/01/25
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |19/01/25 20/01/25
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |20/01/25 20/01/25
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |20/01/25 20/01/25
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |20/01/25 20/01/25
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  [20/01/25 20/01/25
Bletchley 0040 Mon 0445 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V2_ 2025
LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 43 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start Traffic Remarks \Work Type
P2024/3905383 |MD401 Work Content: PLTR Fenny Compton Drainage, CD
DOT Harbury Drainage, Banbury Station S&C Tamps
All other works to fit around the Major Section 7 items
PLTR Fenny Compton Drainage, CD DOT Harbury
Drainage
Aynho Jn Leamington Spa All Possession  {19/01/25 19/01/25
0125 Sun  |1325 Sun (54 hrs)
Fenny Compton |Fenny Compton Down Fenny Possession  |19/01/25 19/01/25
South Jn North Jn Compton Goods 0125 Sun  |1325 Sun
Loop
Up Fenny
Compton Goods
Loop
Banbury Leamington Spa Down and Up Possession {19/01/25 20/01/25
1325 Sun 0530 Mon (54 hrs)
Fenny Compton |Fenny Compton Down Fenny Possession {19/01/25 20/01/25
South Jn North Jn Compton Goods 1325 Sun  |0530 Mon
Loop
Up Fenny
Compton Goods
Loop
P2024/3942866 |MD401 Claverdon Hatton North Jn All Lines Possession  |19/01/25 20/01/25 \Work Content: Maintenance: Heavy Mtce Leamington,
0001 Sun 0500 Mon Maintenance: Heavy Mtce Small Heath
Dorridge Dorridge All Lines Possession 19/01/25 20/01/25 All other work to fit around the Major Section 7 Items
0001 Sun  |0500 Mon Maintenance: Heavy Mtce Leamington, Maintenance:
. . . Heavy Mtce Small Heath
Leamington Spa |Leamington Spa Up Bay Possession  |19/01/25 20/01/25
Down Bay 0001 Sun /0500 Mon TRAINS TO BE DIVERTED
Down Leamington
Platform
Up Leamington
Platform
Tyseley All Lines Possession {19/01/25 20/01/25
0001 Sun  |0500 Mon
Leamington Spa |Milverton Jn Down and Up Possession  |19/01/25 20/01/25
North Jn Kenilworth 0001 Sun  |0500 Mon
Tyseley Bordesley All Lines Possession {19/01/25 20/01/25
0001 Sun  |0500 Mon
Bordesley Jn All Lines Possession  |19/01/25 20/01/25
0001 Sun  |0500 Mon
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_ 2025

LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 43 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3952492 |MD501 Duddeston Jn Landor Street Jn EMR Sidings Sidings 30/03/24 28/03/25 W2023/10602036
Possession |0001 Sat 1700 Fri Preparatory Work
40m42ch and 40m48ch
P2024/3980283 |MD725 Aylesbury Vale  |Claydon L&NE Jn Single Sidings 30/03/24 28/03/25 \W2024/10718213
Parkway Possession  |0001 Sat 2359 Fri Unload Materials
43m5ch and 44m46ch
P2024/3915254 |NW2001 |Bootle Branch Jn |Rainhill Down and Up Possession  [19/01/25 20/01/25 Affected freight services to/fm NW2027 divert via Edge
NW2015 Chat Moss 0030 Sun  |0505 Mon Hill RR
NwW2023
Huyton Jn St Helens Central Down and Up St |Possession |19/01/25 20/01/25 Work Content
Helens 0030 Sun  |0505 Mon CRSA: Broad Green Drainage
Liv DU: Huyton Jn S&C Tamping
P2024/3918766 |NW4001 |Carnforth North |Penrith All Lines Possession  |18/01/25 20/01/25 TPE: Manchester Airport - Lancaster and Carlisle -
Jn 0055 Sat 0505 Mon Glasgow / Edinburgh.
WORK CONTENT:
CRSA: PLTR Sedgewick
(17m 20ch - 17m 40ch
DM 94y C7, 885y C14)
P2024/3897041 |[NW4005 | Kirkham North Jn |Blackpool South All Lines Possession |19/01/25 20/01/25 SERVICES TO START / TERMINATE AT PRESTON.
NW4007 2345 Sun 0510 Mon
RAIL REPLACEMENT ROAD SERVICES TO
Preston Fylde Jn |Blackpool North All Lines Possession |19/01/25 20/01/25 OPERATE BETWEEN BLACKPOOL AND PRESTON
2345 Sun  |0510 Mon
1 week in 6 cyclic maintenance opportunity.
L&C DU: HEAVY MAINTENANCE
P2024/3915716 |[NW5001 |Longsight South |Ardwick Jn Down Goods Possession |19/01/25 19/01/25 \Work Content:
Jn D Fast 0100 Sun 0730 Sun CRSA PLTR: Longsight Goods Loop FUW
own Fas 187m 62ch to 187m 77ch
Down & Up Slow
P2024/3897045 |NW6003 | Trafford Park Trafford Park West  (Trafford Park Line Blockage|19/01/25 19/01/25 WORK CONTENT: MANCHESTER DU
Jn Reception1 &2 [+LOD 0930 Sun  [1730 Sun MAINTENANCE COMPLIANCE ACTIVITIES
Trafford Park Trafford Park Sidings|Freightliner Depot |Line Blockage|19/01/25 19/01/25
Sidings Line +LOD 0930 Sun {1730 Sun
Trafford Park Trafford Park Sidings [Freightliner Depot |Sidings 19/01/25 19/01/25
Sidings Line Possession  |0930 Sun  [1730 Sun
Trafford Park Trafford Park Sidings [Trafford Park Sidings 19/01/25 19/01/25
West Jn Sidings Possession (0930 Sun  [1730 Sun
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EAS - Section 7

Data freeze: EAS_V2_ 2025

LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 43 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3977171 |LN854 Bradley Jn Bradley Wood Jn Bradley Single Possession |18/01/25 20/01/25 ****SECTION 4 ACCESS SHOWN IN SECTION 7 W2024/10576039
LN860 0015 Sat 0515 Mon FOR REFERENCE**** Major Projects
LN861 i i i 10m24ch and 29m20ch
LN862 Diggle Jn SB Diggle Jn SB Down Passenger |Possession |18/01/25 20/01/25 TRU WEST | STALYBRIDGE TO HEATON LODGE
NwW7021 Loop 0015 Sat 0515 Mon PERIOD BLOCK
Huddersfield Huddersfield Platform 2 Possession 18/01/25 20/01/25 SERVICES DIVERTED VIA CALDER VALLEY
Platform 5 0015 Sat 0515 Mon THROUGHOUT
Platform 6 RAIL REPLACEMENT ROAD SERVICE TO
Lockwood Up Branch Down |Possession |18/01/25 19/01/25 OPERATE BETWEEN STALYBRIDGE AND
0015 Sat 2200 Sun IR IELD
Marsden Marsden Up Passenger Possession [18/01/25  |20/01/25 NORTHERN PENISTONE LINE UNIT TO BE
Loop 0015 Sat 0515 Mon STABLED IN HUDDERSFIELD STATION SIDINGS
PRIOR TO POSSESSION STARTING - Specific thc
Stalybridge East |Heaton Lodge Jn Down Main/Down |Possession |18/01/25 20/01/25
Jn Huddersfield 0015 Sat 0515 Mon 0555 SAT TO 0001 SUN
Up 0900 SUN TO 2200 SUN
Huddersfield/Up PILOT WORKING REQUIRED TO FACILITATE
Main MOVEMENTS ON THE PENISTONE SINGLE LINE
Huddersfield Huddersfield Huddersfield ACE |Sidings 18/01/25 20/01/25
Siding Possession 0015 Sat 0515 Mon
Huddersfield
Siding No 1
Huddersfield DMU
Siding
Huddersfield
Siding No 2
Bradley Wood Jn |Thornhill LNW Jn All Lines Possession {19/01/25 19/01/25
0015 Sun  |0815 Sun
Heaton Lodge Jn |Copley Hill East Jn  |All Lines Possession [19/01/25 19/01/25
0015 Sun 0815 Sun
Huddersfield Penistone Single Possession {19/01/25 20/01/25
2200 Sun 0515 Mon
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EAS - Section 7

Data freeze: EAS_V2_ 2025

LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 43 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3924890 |LN3201 |Bamford Bamford Up Bamford Loop |Possession |18/01/25 19/01/25 CAPITAL DELIVERY C11PLTR | BUNNY W2024/10420021
LN736 2335 Sat 0740 Sun RUN/QUEENS ROAD | EAS2025 WEEKEND 2 OF 2 |Follow-Up Work
LN750 _ _ FOLLOW UP WORKS 154m66ch and 158m23ch
LN804 Dore South Jn Dore West Jn Dore Single Possession  [18/01/25 19/01/25
LN807 2335 Sat 0740 Sun NORTHERN TRAINS SHUNTING OPERATIONS TO
LN808 . _— . BE CARRIED OUT AT THE NORTH END OF THE
LN868 Dore Station Jn Earles Sidings SB Down Hope Valley |Possession 18/01/25 19/01/25 STATION AFTER 0740 SUN
NW9001 Up Hope Valley 2335Sat  |0740 Sun
_ _ - _ NO NORTHERN/TPE MOVEMENTS TO TAKE
Grindleford SB Grindleford SB Down Sidings Sidings _ 18/01/25 19/01/25 PLACE WITHIN THE STATION LIMITS BETWEEN
Possession 2335 Sat 0740 Sun 0040 - 0740 SUN
Brightside Jn Wincobank Jn gp West Slow Possession  [19/01/25 19/01/25 ALL PLATEORMS & SIDINGS AVAILABLE FOR
own 0040 Sun 0740 Sun STABLING OF TPE/NORTHERN UNITS PRIOR TO
Chesterfield Holmes Jn LC CCTV |Down Main Possession  [19/01/25 19/01/25 POSSESSION START TIME
South Jn Up Main 0040 Sun 0740 Sun NO ACCESS/EGRESS FROM/TO EMR
Heeley Heeley Up Heeley loop  |Possession |19/01/25 | 19/01/25 ATTERCLIFFE BETWEEN 0040 - 0740 SUN
0040 Sun 11040 Sun 0740 SUN TO 1040 SUN
Mill Race Jn Brightside Jn Up East Slow Possession |19/01/25 19/01/25 ggL’f‘_ﬁ_'CESS TO SHEFFIELD STATION FROM THE
Down 0040 Sun 0740 Sun
Sheffield South Jn|Sheffield North Jn  |Platform 1 Possession [19/01/25  |19/01/25 QCCESS TO F|SHODOCKOS|D|NGS AND SHUNT
PUR VIA PLATFORM 1 ONLY
Down Through 0040 Sun  |0740 Sun
Platform 2 SHEFFIELD STATION SHUNTING TO BE CARRIED
OUT FROM SHEFFIELD NORTH JN
Platform 3
Platform 4 MIDLAND MAIN LINE SERVICES TO DIVERT VIA
BARROW HILL AND BEIGHTON JN
Platform 6
Platform 5 RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN CHESTERFIELD DRONFIELD
Platform 7 \/AND SHEFFIELD
Platform 8 HOPE VALLEY SERVICES DIVERTED VIA DIGGLE
Washer Shunt JN AND HUDDERSFIELD OR HEBDEN BRIDGE
Spur AND BRIGHOUSE
Platform 2c Possession  [19/01/25 19/01/25
0040 Sun  |1040 Sun NORTHERN MANCHESTER SERVICES TO
- - TERMINATE AT GRINDLEFORD WITH RAIL
Sheffield South Jn Egc\)Nn Heeley Possession 334/1%1/525 113‘/1%1425 REPLACEMENT ROAD SERVICE TO OPERATE
p un un BETWEEN GRINDLEFORD DORE & TOTLEY AND
Woodburn Jn SB |Deepcar Up Stocksbridge |Possession |19/01/25 19/01/25 SHEFFIELD
W Down
W) 0040 Sun 0740 Sun TPE SHEFFIELD SERVICES TO DIVERT VIA
Nunnery Main Line |Down Main/Down |Possession |19/01/25  [19/01/25 HUDDERSFIELD
Jn Worksop 0040 Sun  |0740 Sun
Up Main/Up EMR: LIV-NRW SERVICES TO START/TERMINATE
Worksop AT SHEFFIELD. OTHER SERVICES TO DIVERT VIA

BARROW HILL AND BEIGHTON JN
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Network Rail EAS - Section 7 Data freeze: EAS_V2_ 2025
LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 43 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3924890 Chesterfield Chesterfield Chesterfield Down |Sidings 19/01/25 19/01/25
Continued South Jn Sidings Possession (0040 Sun  |0740 Sun CROSS COUNTRY SERVICES TO DIVERT VIA
BARROW HILL AND BEIGHTON JN
Sheffield South Jn|Sheffield North Jn Down Station Sidings 19/01/25 19/01/25
Sidings Possession  |0040 Sun  |0740 Sun
Down Sidings
Up Station Siding
No.2
Up Station Siding
No.1
Dore Station Jn  |Dore West Jn Up Hope Valley |Possession |19/01/25 19/01/25
Down Hope Valley 0740 Sun  |1040 Sun
Sheffield South Jn  |Down Main Possession |19/01/25 19/01/25
Up Main 0740 Sun  |1040 Sun
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Data freeze: EAS_V2_ 2025

Network Rail EAS - Section 7
LNW Route Version 2 Previous freeze: EAS V1 2025
Week 44
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3925850 |MD101 Attleborough Polesworth Down Trent Valley |Possession  |26/01/25 27/01/25 Work Content: PLTR Nuneaton Drainage
South Jn Fast 0001 Sun  |0500 Mon (29 hrs)
Down Trent Valley All other works to fit around the Major Section 7 items
Slow PLTR Nuneaton Drainage
Up Trent Valley
Fast TRAINS TO BE DIVERTED
Up Trent Valley
Slow
Bermuda Park Nuneaton South Jn  |Down and Up Possession |26/01/25 27/01/25
Bedworth 0001 Sun  |0500 Mon (29 hrs)
Hinckley Nuneaton South Jn  |Down and Up Possession |26/01/25 27/01/25
Hinckley 0001 Sun 0500 Mon (29 hrs)
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_ 2025

LNW Route Version 2 Previous freeze: EAS V1 2025
Week 44 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3901225 |[EA1010 Bow Jn Forest Gate Down and Up Possession |25/01/25 27/01/25 NO ARL SERVICES BETWEEN GOSPEL OAK AND
EA1020 Main 0200 Sat 0400 Mon STRATFORD. RAIL REPLACEMENT IN OPERATION
EA1150 THAMESIDE FREIGHT SERVICES TO RUN VIA TAH
EA1180 Temple Mills West  |Down and Up Possession  [25/01/25 27/01/25 ON THE SAT
EA1280 Jn Temple Mills 0200 Sat  [0400 Mon NO ACCESS FOR THAMESIDE FREIGHT ON THE
EA1310 SUN
EA1320 |Camden Road  |Copenhagen Jn North London Possession |25/01/25  |27/01/25
EA1340 |Centraldn Incline 0200 Sat (0400 Mon NO ACCESS AVAILABLE TO NLL INCLINE
Eﬁﬁgo Camden Road Stratford Down and Up Possession |25/01/25 27/01/25 LgR&%%gglfv AILABLE TO UP/DOWN
LN115 East Jn North London 0200 Sat 0400 Mon CANONBURY THROUGHOUT
MD145 ;
Camden Road Westbourne Road Jn|Down North Possession  [25/01/25 27/01/25
S0O400 East Jn London Relief 0200 Sat 0400 Mon FELIXSTOWE / IPSWICH FREIGHT SERVICES TO
BE DIVERTED VIA BURY ST EDMUNDS / ELY /
Canonbury West | Canonbury West Jn |Up/Down Possession |25/01/25  |27/01/25 PETERBOROUGH / LEICESTER AND NUNEATON
Jn Canonbury 0200 Sat 0400 Mon
4139 TO BE DIVERTED VIA WCML OR NOT TO
Carpenters Road |Lea Jn Up Channelsea |Possession |25/01/25 27/01/25 RUN
North Jn Loop 0200 Sat 0400 Mon
MTR EL SERVICES TO START / TERMINATE FROM
Carpenters Road |Carpenters Road Carpenters Road |Possession |25/01/25 27/01/25 STRATFORD PLATFORMS 5 AND 8 INTO THE COS.
South Jn North Jn Curve 0200 Sat 0400 Mon RAIL REPLACEMENT IN OPERATION BETWEEN
. . SHENFIELD AND STRATFORD
Cedar Jn Cedar Jn Silo Curve Possession |25/01/25 27/01/25
CTRL/NLL 0200 Sat  |0400 Mon GA WA STRATFORD SERVICES TO DIVERT TO /
ComiEEien L FROM LIVERPOOL STREET VIA HACKNEY DOWNS
Channelsea North |High Meads Jn Down and Up Possession |25/01/25 27/01/25 1o EERVIEES 6 LN T N URE SR
n High Meads Curve 0200 Sat  |0400 M L
g @ on VIA WEST HAM ONLY
Channelsea Stratford Central Jn |Down and Up Possession  [25/01/25 27/01/25
South Jn West Channelsea Curve 0200 Sat 0400 Mon LUL TO NOTE CENTRAL LINE TO BE OPEN
LUL TO NOTE JUBILEE LINE TO BE OPEN
Gospel Oak Camden Road West |Down and Up Possession 25/01/25 27/01/25
Jn North London 0200 Sat 0400 Mon NO TRAINS TO BE STABLED IN PLATFORMS 1-2
_ _ _ AT STRATFORD
High Meads Jn  |Temple Mills East Jn |Down and Up Possession  [25/01/25 27/01/25 ARL TO STABLE IN RICHMOND
High Meads Loop 0200 Sat  |0400 Mon
- - NO ACCESS TO BOW YARD
Lea Jn High Meads Jn Down and Up Lea |Possession |25/01/25 27/01/25 BOW YARD TO BE CLEAR OF STABLED TRAINS
Curve 0200 Sat 0400 Mon
Navarino Road Jn |[Navarino Road Jn Graham Road Possession  [25/01/25 27/01/25 égﬁi?rSR\‘l('(é/NFg%l\'ﬁ&RlENT AT EE
Curve 0200 Sat /0400 Mon ORIENT WAY CS TO BE LIVE THROUGHOUT
Primrose Hill Camden Road East |Up North Possession |25/01/25 27/01/25 ECS TO/ FROM ORIENT WAY TO RUN VIA
(closed) site of ~ |Jn London/Down 0200 Sat  |0400 Mon TOTTENHAM HALE AND REVERSE
North London .
(Eastbound) Track: Channelsea Curve (_Zore 1
Up North \WDA: Chalk Farm Wheel timbers
Tandon/Down NLL CYCLIC TYPE 7A/7
North London
(Westbound)
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Network Rail EAS - Section 7 Data freeze: EAS_V2 2025

LNW Route Version 2 Previous freeze: EAS V1 2025
Week 44 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2024/3901225 Ruckholt Rd Jn  |Ruckholt Rd Jn Temple Mills Loop |Possession |25/01/25 27/01/25
Continued Reception Line 0200 Sat (0400 Mon
Stratford Maryland Platform Possession |25/01/25 27/01/25
10A/Avoiding Line 0200 Sat  |0400 Mon
Stratford Platforms 11-12  |Possession |25/01/25 27/01/25
Platforms 1-2 0200 Sat (0400 Mon
Westbourne Road|Camden Road East |Up North London |Possession |25/01/25 27/01/25
Jn Jn Reversible 0200 Sat {0400 Mon
Bow Midland Bow Midland Bow Yard Sidings 25/01/25 27/01/25
Possession 0200 Sat  |0400 Mon
Highbury Vale Jn |Canonbury West Jn |Up/Down BLOCKED To|25/01/25 27/01/25
Canonbury Electric 0200 Sat (0400 Mon
Trains

Electronic Copy - Uncontrolled when printed Page 58



Network Rail

EAS - Section 7

Data freeze: EAS_V2_ 2025

LNW Route Version 2 Previous freeze: EAS V1 2025
Week 44 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Traffic Remarks \ Work Type
P2024/3933939 |MD306 Barnt Green Jn  |Barnt Green Single |Down Redditch Possession 'Work Content: S&C Tamp Kings Norton/Longbridge,
Line Jn Up Redditch Maintenance: OHL Retensioning, CD Renewals: Barnt
p Redditc Green AFA, CD DOT: Trench Lane
Kings Norton Jn  |Kings Norton West  |Kings Norton Possession
Jn Arrival and All other works to fit around the Major Section 7 Item
Departure S&C Tamp Kings Norton/Longbridge, Maintenance:
Lifford East Jn Bordesley Jn Down Possession OHL Retensioning, CD Renewals: Barnt Green AFA,
. CD DOT: Trench Lane
Up Camp Hill
Lifford West Jn All Lines Possession
TRAINS TO BE DIVERTED
University Abbotswood Jn All Lines Possession

Electronic Copy - Uncontrolled when printed

Page

59




Network Rail

EAS - Section 7

Data freeze: EAS_V2_ 2025

LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 44 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3926684 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |26/01/25 27/01/25 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |26/01/25 27/01/25 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
Gw310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |26/01/25 27/01/25
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |26/01/25 27/01/25
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |26/01/25 27/01/25
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  [26/01/25 27/01/25
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  [26/01/25 27/01/25
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |26/01/25 27/01/25
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |26/01/25 27/01/25
2305 Sun  |0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |26/01/25 27/01/25
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |26/01/25 27/01/25
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |26/01/25 27/01/25
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |27/01/25 27/01/25
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |27/01/25 27/01/25
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |27/01/25 27/01/25
Jn Approach 0040 Mon {0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  [27/01/25 27/01/25
Bletchley 0040 Mon 0445 Mon

Electronic Copy - Uncontrolled when printed

Page

60




Network Rail EAS - Section 7 Data freeze: EAS_V2_ 2025
LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 44 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3905405 |MD401 Banbury Leamington Spa Down and Up 25/01/25 27/01/25 Work Content: PLTR Fenny Compton, CD DOT
0030 Sat {0530 Mon (54 hrs)  Harbury Drainage
Fenny Compton |Fenny Compton Down Fenny 25/01/25  |27/01/25 All other works to fit around the Major Section 7 items
South Jn North Jn Compton Goods 0030 Sat 0530 Mon PLTR Fenny Compton Drainage, CD DOT Harbury
Loop Drainage
Up Fenny
Compton Goods TRAINS TO BE DIVERTED
Loop
P2024/3942970 |MD401 Claverdon Hatton North Jn All Lines Possession |26/01/25 27/01/25 \Work Content: Maintenance: Heavy Mtce Leamington,
0001 Sun 0500 Mon Maintenance: Heavy Mtce Small Heath
Dorridge Dorridge All Lines Possession |26/01/25 27/01/25 All other work to fit around the Major Section 7 Items
0001 Sun  |0500 Mon Maintenance: Heavy Mtce Leamington, Maintenance:
- - - Heavy Mtce Small Heath
Leamington Spa |Leamington Spa Up Bay Possession  [26/01/25 27/01/25
Down Bay 0001 Sun 0500 Mon TRAINS TO BE DIVERTED
Down Leamington
Platform
Up Leamington
Platform
Tyseley All Lines Possession  [26/01/25 27/01/25
0001 Sun (0500 Mon
Leamington Spa |Milverton Jn Down and Up Possession |26/01/25 27/01/25
North Jn Kenilworth 0001 Sun  |0500 Mon
Tyseley Bordesley All Lines Possession |26/01/25 27/01/25
0001 Sun (0500 Mon
Bordesley Jn All Lines Possession  [26/01/25 27/01/25
0001 Sun (0500 Mon
P2024/3952492 |MD501 Duddeston Jn Landor Street Jn EMR Sidings Sidings 30/03/24 28/03/25 \W2023/10602036
Possession |0001 Sat 1700 Fri Preparatory Work
40m42ch and 40m48ch
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EAS - Section 7

Data freeze: EAS_V2_ 2025

LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 44 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2024/3917584 |[EA1310 |Acton East Acton West Down and Up Possession  |26/01/25 26/01/25
GW103 Poplar 0045 Sun {0720 Sun
GW110
GW130 Acton Main Line |Acton West (inc.) Acton Dive-Under |Possession |26/01/25 26/01/25
GW174 0045 Sun 0720 Sun
MD705 . - - - -
Friars Jn Friars Jn Reception Line Possession  |26/01/25 26/01/25
No. 1 0045 Sun {0720 Sun
Greenford (LUL) |Greenford Greenford Bay Possession  |26/01/25 26/01/25
Bay Jn Line 0045 Sun  |0720 Sun
Greenford South |Greenford EastJn  |Greenford East  |Possession |26/01/25 26/01/25
Jn Curve 0045 Sun  |0720 Sun
Hanwell Hanwell Bridge Hanwell Spur East|Possession |26/01/25 26/01/25
0045 Sun  |0720 Sun
Hanwell Jn Drayton Green Jn Down and Up Possession  |26/01/25 26/01/25
West Loop 0045 Sun  |0720 Sun
Southall East Jn Hanwell Up & Possession |26/01/25 26/01/25
Down Goods 0045 Sun {0720 Sun
Loops
Ladbroke Grove |Grand Canal Crossrail Depot  |Possession |26/01/25 26/01/25
Junction Line 2 0045 Sun {0720 Sun
North Pole Depot North Pole Line A |Possession |26/01/25 26/01/25
and B 0045 Sun 0720 Sun
Old Oak Common  |Engine and Possession  |26/01/25 26/01/25
East Jn Carriage Line 0045 Sun  |0720 Sun
Old Oak Common [CrossRail Depot Back Line Possession  |26/01/25 27/01/25
East Jn Washer Bypass 0045 Sun  |0500 Mon
Paddington Acton West Lines 1 to 3/Down |Possession |26/01/25 26/01/25
and Up Main 0045 Sun 0145 Sun
Paddington Paddington Platforms 1 to 6 26/01/25 26/01/25
0045 Sun  |0720 Sun
Subway Jn Link Line/Royal 26/01/25 26/01/25
Oak Carriage 0045 Sun  |0720 Sun
Loop A and B
Paddington Paddington Platforms 7 to 12 |Possession |26/01/25 26/01/25
and 14 0045 Sun 0720 Sun
Southall East Jn Lines 4 and Possession  |26/01/25 26/01/25
5/Down and Up 0045 Sun 0720 Sun
Relief
Subway Jn Line 6 Possession  |26/01/25 26/01/25
0045 Sun  |0720 Sun
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EAS - Section 7

Data freeze: EAS_V2_ 2025

LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 44 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3917584 Park Royal (inc.) |South Ruislip Down, Up and Possession |26/01/25 26/01/25
Continued Single Wycombe 0045 Sun {0720 Sun
Portobello Jn Grand Canal Crossrail Depot  |Possession |26/01/25 26/01/25
(London) Junction Line 1 0045 Sun  |0720 Sun
West Ealing Greenford West Jn |Down and Up Possession  [26/01/25 26/01/25
Greenford/Branch 0045 Sun 0720 Sun
West Ealing West Ealing Bay |Possession |26/01/25 26/01/25
Platform 5 0045 Sun  |0720 Sun
West Ealing Jn |Hanwell Jn West Ealing Loop |Possession |26/01/25 26/01/25
No 1 0045 Sun  |0720 Sun
Westbourne Park |Ladbroke Grove Line 6 Possession |26/01/25 26/01/25
Jn 0045 Sun {0720 Sun
Westbourne Park Jn |Turnback A Possession  [26/01/25 26/01/25
Eastbound 0045 Sun 0720 Sun
Westbound
Acton East Acton West Acton Yard Sidings 26/01/25 26/01/25
Reception 1,2 & 3 Possession  |0045 Sun  |0720 Sun
Portobello Jn Portobello Jn Paddington New |Sidings 26/01/25 26/01/25
(London) (London) Yard Possession  |0045 Sun  |0720 Sun
West Ealing Jn |Hanwell Jn West Ealing BLOCKED To|26/01/25 26/01/25
Sidings No 2 Loop |Electric 0045 Sun 0600 Sun
/ No 3 Loop Trains
Paddington Southall East Jn Lines 1 to 3/Down |Possession |26/01/25 26/01/25
and Up Main 0145 Sun  |0600 Sun
Paddington Acton West Lines 1 to 3/Down |Possession |26/01/25 26/01/25
and Up Main 0600 Sun  |0720 Sun
Acton Main Line |Acton West Acton Dive-Under |Possession |26/01/25 27/01/25
0720 Sun (0500 Mon
Grand Canal Old Oak Common  |Engine and Possession |26/01/25 27/01/25
Junction East Jn Carriage Line 0720 Sun  |0500 Mon
Ladbroke Grove |Acton West Down and Up Possession  [26/01/25 27/01/25
Relief 0720 Sun  |0500 Mon
P2024/3980283 |MD725 Aylesbury Vale |Claydon L&NE Jn Single Sidings 30/03/24 28/03/25 \W2024/10718213
Parkway Possession 0001 Sat 2359 Fri Unload Materials

43m5ch and 44m46ch
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Network Rail EAS - Section 7 Data freeze: EAS_V2 2025
LNW Route Version 2 Previous freeze: EAS_V1_2025

Week 44 - Continued

Protn Type | Start End Traffic Remarks \ Work Type

Possession Ref |[LOR Location from Location to Blocked Line

Possession  |26/01/25 01/02/25
0001 Sun  |0500 Sat (140 hrs)

P2024/3934913 |MD940

26/01/25 01/02/25
0001 Sun  |0500 Sat (140 hrs)

Possession

P2024/3915258 |NW2001 |Bootle Branch Jn |Huyton Jn All Lines Possession  |26/01/25 27/01/25 /Affected freight services to/fm NW2027 divert via Edge
NW2015 0030 Sun  |0505 Mon Hill RR

'Work Content
CRSA: Broad Green Drainage

P2024/3909560 |[NW3001 |Rhyl Rhyl Down Passenger |Possession |25/01/25 26/01/25 AMENDED TRAIN WORKING WITH REPLACEMENT
Loop 2355 Sat  |1055 Sun ROAD TRANSPORT BETWEEN CHESTER AND
LLANDUDNO JUNCTION.
Saltney Jn Llandudno Jn Up Main Possession  |25/01/25 26/01/25
Down Main 2355 Sat 1055 Sun work content: heavy maintenance

P2024/3918869 |[NW3013 |Ellesmere Port Ince and Elton LC Down and Up Possession |27/01/25 31/01/25
Main 0001 Mon  [0555 Fri
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_ 2025

LNW Route Version 2 Previous freeze: EAS V1 2025
Week 44 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2024/3977181 |LN854 Bradley Jn Bradley Wood Jn Bradley Single Possession  |25/01/25 27/01/25 ****SECTION 4 ACCESS SHOWN IN SECTION 7 \W2024/10576040
LN860 0015 Sat 0515 Mon FOR REFERENCE**** Major Projects
LN861 i i i 10m24ch and 29m20ch
LN862 Diggle Jn SB Diggle Jn SB Down Passenger |Possession |25/01/25 27/01/25 TRU WEST | STALYBRIDGE TO HEATON LODGE
NwW7021 Loop 0015 Sat 0515 Mon PERIOD BLOCK
Huddersfield Huddersfield Platform 2 Possession 25/01/25 27/01/25 SERVICES DIVERTED VIA CALDER VALLEY
Platform 5 0015 Sat 0515 Mon THROUGHOUT
Platform 6 RAIL REPLACEMENT ROAD SERVICE TO
Lockwood Up Branch Down |Possession |25/01/25 26/01/25 OPERATE BETWEEN STALYBRIDGE AND
0015 Sat 2200 Sun IR IELD
Marsden Marsden Up Passenger Possession |25/01/25  |27/01/25 NORTHERN PENISTONE LINE UNIT TO BE
Loop 0015 Sat 10515 Mon STABLED IN HUDDERSFIELD STATION SIDINGS
PRIOR TO POSSESSION STARTING - Specific thc
Stalybridge East |Heaton Lodge Jn Down Main/Down |Possession |25/01/25 27/01/25
Jn Huddersfield 0015 Sat 0515 Mon 0555 SAT TO 0001 SUN
Up 0900 SUN TO 2200 SUN
Huddersfield/Up PILOT WORKING REQUIRED TO FACILITATE
Main MOVEMENTS ON THE PENISTONE SINGLE LINE
Huddersfield Huddersfield Huddersfield ACE |Sidings 25/01/25 27/01/25
Siding Possession 0015 Sat 0515 Mon
Huddersfield
Siding No 1
Huddersfield DMU
Siding
Huddersfield
Siding No 2
Bradley Wood Jn |Thornhill LNW Jn All Lines Possession {26/01/25 26/01/25
0015 Sun  |0815 Sun
Heaton Lodge Jn |Copley Hill East Jn  |All Lines Possession |26/01/25 26/01/25
0015 Sun 0815 Sun
Huddersfield Penistone Single Possession |26/01/25 27/01/25
2200 Sun 0515 Mon
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Network Rail

EAS - Section 7

Data freeze: EAS_V2 2025

LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 44 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2024/3928787 |LN3201 |Sheffield South Jn|Sheffield North Jn Platform 1 Possession  |26/01/25 26/01/25
LN736 0001 Sun (1000 Sun
LN750 Down Through
LN804 Platform 2
t“gg? Platform 2c
LN808 Washer Shunt
LN868 Spur
NW9001 Down Main
Sheffield South Jn  |Down Heeley Possession |26/01/25 26/01/25
Loop 0001 Sun  |1000 Sun
Sheffield South Jn|Sheffield North Jn |Down Station Sidings 26/01/25 26/01/25
Sidings Possession  |0001 Sun  |1000 Sun
Bamford Bamford Up Bamford Loop |Possession |26/01/25 26/01/25
0040 Sun 0740 Sun
Brightside Jn Wincobank Jn Up West Slow Possession  |26/01/25 26/01/25
Down 0040 Sun 0740 Sun
Chesterfield Holmes Jn LC CCTV |Up Main Possession  |26/01/25 _
South Jn Down Main 0040 Sun
Tapton Jn Down and Up Possession  |26/01/25 26/01/25
Barrow Hill 0040 Sun  |0740 Sun
Dore South Jn Dore West Jn Dore Single Possession  |26/01/25 26/01/25
0040 Sun 0740 Sun
Dore Station Jn  |Earles Sidings SB  |Down Hope Valley |Possession |26/01/25 26/01/25
Up Hope Valley 0040 Sun 0740 Sun
Heeley Heeley Up Heeley loop Possession |26/01/25 26/01/25
0040 Sun 0740 Sun
Mill Race Jn Brightside Jn Up East Slow Possession  |26/01/25 26/01/25
Down 0040 Sun  |0740 Sun
Sheffield South Jn|Sheffield North Jn  |Platform 3 Possession  |26/01/25 26/01/25
Platform 4 0040 Sun 0740 Sun
Platform 6
Platform 5
Platform 7
Platform 8
Woodburn Jn SB |Nunnery Main Line |Down Main/Down |Possession |26/01/25 26/01/25
(W) Jn Worksop 0040 Sun  |0740 Sun
Up Main/Up
Worksop
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Network Rail EAS - Section 7 Data freeze: EAS_V2_ 2025
LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 44 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3928787 Chesterfield Chesterfield Chesterfield Down |Sidings 26/01/25 26/01/25
Continued South Jn Sidings Possession  |0040 Sun 0615 Sun
Grindleford SB  |Grindleford SB Down Sidings Sidings 26/01/25 26/01/25
Possession  |0040 Sun 0740 Sun
Sheffield South Jn|Sheffield North Jn Up Station Siding |Sidings 26/01/25 26/01/25
No.1 Possession  |0040 Sun  [0740 Sun
Up Station Siding
No.2
Chesterfield North|Holmes Jn LC CCTV |Down Main Possession  |26/01/25 26/01/25
Jn Up Main 0615 Sun (0740 Sun
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2025
LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 45
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3937474 |MD101
Camden Jn Down and Up Possession |01/02/25 03/02/25
Slow 0245 Sat  |0500 Mon (54 hrs)
Camden Jn Down and Up Fast|Possession |02/02/25
0140 Sun
P2024/3942348 |MD101 Colwich North Jn [Colwich Jn (inc.) Possession |04/02/25 04/02/25 *rxx ADDITIONAL SECTION 7 TO ALLOW FOR
MD345 0010 Tue |0530 Tue PATROLLING OF COLWICH - TO REPLACE LOSS
MD355 OF SUNDAY NIGHT DUE TO SECTION 7
NW1001 |Milford Jn Stafford Trent Valley |Down Stafford Possession  |04/02/25 04/02/25 ELSEWHERE MEANING WCML HAD TO BE OPEN
NW1004 |(Staffordshire) Jn No.1 Slow 0010 Tue |0530 Tue ON THE SUNDAY NIGHT. ****
NW5009
Nuneaton North |Colwich North Jn Down Trent Valley |Possession  |04/02/25 04/02/25 IALL TRAINS TO TRAVEL VIA WEST MIDLANDS.
Jn Fast 0010 Tue  [0530 Tue NO ACCESS LICHFIELD CHORD.
NO ACCESS CANNOCK LINES AT RUGELEY
. TRENT VALLEY.
Stafford Trent Valley |Down TV Slow/ |Possession |04/02/25 04/02/25 NO ACCESS STOKE LINES AT COLWICH JN.
Jn No.1 Down Stafford / 0010 Tue  |0530 Tue CROSS COUNTRY 5D98 TO BE HELD FOR
Down Stafford POSSESSION TO FINISH.
Fast
Whitehouse Jn  |Stafford Trent Valley |Up Stafford Slow |Possession |04/02/25 04/02/25
Jn No.1 0010 Tue |0530 Tue
Colwich North Jn |Stone OHNS BLOCKED To|04/02/25 04/02/25
NW5009 Electric 0010 Tue 0530 Tue
Trains
Nuneaton OHNS |Nuneaton North Jn  |All Lines BLOCKED To|04/02/25 04/02/25
Electric 0010 Tue  |0530 Tue
Trains
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EAS - Section 7

Data freeze: EAS_V2_ 2025

LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 45 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3940648 |[EA1010 |Camden Road Copenhagen Jn North London Possession |01/02/25 03/02/25 NO ARL SERVICE BETWEEN GOSPEL OAK AND
EA1020 Central Jn Incline 0200 Sat 0400 Mon STRATFORD ON THE SAT AND SUN. RAIL
EA1150 REPLACEMENT IN OPERATION
EA1180 |Camden Road Lea Jn Down and Up Possession |01/02/25 02/02/25
EA1280 |EastJn North London 0200 Sat (0200 Sun GA WA STRATFORD SERVICES TO DIVERT TO /
EA1310 _ FROM LIVERPOOL STREET VIA HACKNEY DOWNS
EA1320 |Camden Road Westbourne Road Jn|Down North Possession  [01/02/25 03/02/25
EA1340 |EastJn London Relief 0200 Sat 0400 Mon MTR EL SERVICES TO START / TERMINATE FROM
EA1350 - STRATFORD PLATFORMS 5 AND 8 INTO THE COS.
LN110 \?r.]:-monbury West (Canonbury West Jn gg/n%(r)]vt\)/n Possession  [01/02/25 03/02/25 RAIL REPLACEMENT IN OPERATION BETWEEN
LN115 ury 0200 'Sat 0400 Mon SHENFIELD AND STRATFORD
MD145 ;
Cedar Jn Cedar Jn CTRL/NLL Possession [01/02/25 03/02/25
S0400 Connection Line 0200 Sat 0400 Mon THAMESIDE FREIGHT SERVICES TO RUN VIA TAH
Silo Curve NO ACCESS AVAILABLE TO NLL INCLINE
THROUGHOUT
Gospel Oak Camden Road West |Down and Up Possession  |01/02/25 03/02/25 NO ACCESS AVAILABLE TO UP/DOWN
Jn North London 0200 Sat 0400 Mon CANONBURY THROUGHOUT
Navarino Road Jn [Navarino Road Jn Graham Road Possession  [01/02/25 03/02/25 C2C SERVICES TO RUN TO EENCHURCH STREET
Curve 0200 Sat 0400 Mon VIA WEST HAM ONLY
Primrose Hill Camden Road East |Up North Possession |01/02/25 03/02/25 LUL TO NOTE CENTRAL LINE TO BE OPEN
(closed) site of \Jn London/Down 0200 Sat /0400 Mon LUL TO NOTE JUBILEE LINE TO BE OPEN
North London
EJEaIS\ItbOﬁ“d) TRAINS TO BE STABLED IN STRATFORD
¥ P dO”/D PLATFORMS 1 AND 2
NO”tholr_‘ gW” PANTOGRAPHS TO BE LOWERED ON TRAINS
Slndil [LeTnleleIn STABLED IN STRATFORD PLATFORMS 1 AND 2
(Westbound)
Westbourne Road|Camden Road East |Up North London |Possession |01/02/25 03/02/25 NO ACCESS TO BOW YARD
Jn n Reversible 0200'Sat 0400 Mon BOW YARD TO BE CLEAR OF STABLED TRAINS
Highbury Vale Jn |Canonbury West Jn gg/nl?)?]vglr:ry Ell;e(ztcriléED To 821(/)%2/82; (())43(/)(())2@05n ACCESS TO/FROM ORIENT WAY CS VIA
Trains COUNTRY END ONLY
P ORIENT WAY CS TO BE LIVE THROUGHOUT
Bow Jn Forest Gate I\D/I(;\il\rl1n and Up Possession (())22(/)%2/82u5n (())43(/)%2|</|2:n ECS TO/ EROM ORIENT WAY TO RUN VIA
TOTTENHAM HALE AND REVERSE
Temple Mills West  |Down and Up Possession  |02/02/25 03/02/25 TR | c c A Bl
n Temple Mills 0200 S 0400 M rack: Channelsea Curve Core 1 Follow Up
P un on WDA: Chalk Farm Wheel timbers
Camden Road Stratford Down and Up Possession |02/02/25 03/02/25 NLL CYCLIC TYPE 7C/7
East Jn North London 0200 Sun  |0400 Mon
Carpenters Road |Lea Jn Up Channelsea Possession |02/02/25 03/02/25
North Jn Loop 0200 Sun {0400 Mon
Carpenters Road |Carpenters Road Carpenters Road |Possession |02/02/25 03/02/25
South Jn North Jn Curve 0200 Sun {0400 Mon
Channelsea North |High Meads Jn Down and Up Possession  |02/02/25 03/02/25
Jn High Meads Curve 0200 Sun  |0400 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2025
LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 45 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3940648 Channelsea Stratford Central Jn |Down and Up Possession |02/02/25 03/02/25
Continued South Jn West Channelsea Curve 0200 Sun  |0400 Mon
High Meads Jn  |Temple Mills East Jn |Down and Up Possession |02/02/25 03/02/25
High Meads Loop 0200 Sun  |0400 Mon
Lea Jn High Meads Jn Down and Up Lea |Possession |02/02/25 03/02/25
Curve 0200 Sun  |0400 Mon
Ruckholt Rd Jn  |Ruckholt Rd Jn Temple Mills Loop |Possession |02/02/25 03/02/25
Reception Line 0200 Sun (0400 Mon
Stratford Maryland Platform Possession |02/02/25 03/02/25
10A/Avoiding Line 0200 Sun 0400 Mon
Stratford Platforms 11-12  |Possession |02/02/25 03/02/25
0200 Sun {0400 Mon
Bow Midland Bow Midland Bow Yard Sidings 02/02/25 03/02/25
Possession  |0200 Sun (0400 Mon
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LNW Route

EAS - Section 7
Version 2

Data freeze: EAS_V2_ 2025
Previous freeze: EAS V1 2025

Week 45 - Continued

Possession Ref |[LOR

Location from

L LIRS

Location to

Blocked Line

il

HEENN HREEE

|

Protn Type | Start Traffic Remarks

HEEHE S

\ Work Type
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Data freeze: EAS_V2_ 2025

Network Rail EAS - Section 7
LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 45 - Continued
Possession Ref |[LOR Location from Location to \Blocked Line \Protn Type Start End Traffic Remarks \Work Type
P2024/3943497 |MD301 Aston North Jn  |Gravelly Hill All Lines Possession |02/02/25 03/02/25 Work Content: Maintenance OHL Retensioning
MD320 0001 Sun  |0500 Mon
MD501 All other works to fit around the Major Section 7 Item
Curzon Street Jn |Vauxhall Jn Down Vauxhall ~ |Possession |02/02/25  |03/02/25 OHL Retensioning
Chord 0001 Sun  |0500 Mon
Perry Barr West  |Perry Barr South Jn  |Down and Up Possession |02/02/25 03/02/25
Jn Perry Barr 0001 Sun (0500 Mon
Proof House Jn  |Perry Barr North Jn |Down and Up Possession |02/02/25 03/02/25
Vauxhall/Grand 0001 Sun  |0500 Mon
Junction
Washwood Heath |Aston South Jn Down and Up Possession  |02/02/25 03/02/25
OHNS Grand Junction 0001 Sun |0500 Mon
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_ 2025

LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 45 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2024/3928469 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |02/02/25 03/02/25 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |02/02/25 03/02/25 OR AFTER POSSESSION.
GW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |02/02/25 03/02/25
MD736 Jn Didcot West Curve 2305 Sun 0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |02/02/25 03/02/25
Jn 2305 Sun  [0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |02/02/25 03/02/25
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  [02/02/25 03/02/25
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  |02/02/25 03/02/25
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |02/02/25 03/02/25
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |02/02/25 03/02/25
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |02/02/25 03/02/25
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |02/02/25 03/02/25
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |02/02/25 03/02/25
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |03/02/25 03/02/25
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |03/02/25 03/02/25
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |03/02/25 03/02/25
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  |03/02/25 03/02/25
Bletchley 0040 Mon 0445 Mon
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Network Rail
LNW Route

EAS - Section 7 Data freeze: EAS_V2_ 2025

Previous freeze: EAS V1 2025

Week 45 - Continued

Possession Ref |[LOR Protn Type Traffic Remarks \ Work Type
P2024/3952492 Duddeston Jn Landor Street Jn Sidings 28/03/25 W2023/10602036
Possession 1700 Fri Preparatory Work
40m42ch and 40m48ch
P2024/3980283 Aylesbury Vale  |Claydon L&NE Jn Sidings 28/03/25 \W2024/10718213
Possession 2359 Fri Unload Materials

P2024/3934913

43m5ch and 44m46ch

Possession

0500 Sat (140 hrs)

01/02/25

Possession

0500 Sat (140 hrs)

01/02/25
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_ 2025

LNW Route Version 2 Previous freeze: EAS V1 2025
Week 45 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2024/3905828 |[NW1001 |Stafford Trent Norton Bridge Down Stafford Possession |01/02/25 02/02/25 Work Content: PLTR Great Bridgeford
NW1002 |Valley Jn No.1 Fast / Down Fast 2345 Sat 1100 Sun
NW5008 Up Stafford Slow / All other works to fit around the Major Section 7 item
Up Slow PLTR Great Bridgeford
Up Stafford Fast /
Up Fast
Down Stafford
Slow / Down Slow
Stafford Trent Norton Bridge Down Stafford Possession  [02/02/25 03/02/25
Valley Jn No.1 Slow / Down Slow 1100 Sun  |0500 Mon
Up Stafford Slow /
Up Slow
P2024/3907792 |NW1001 |Norton Bridge Basford Hall Jn SB  |Up Slow Possession |01/02/25 01/02/25 Work Content: PLTR Wrinehill
(BH) 2100 Sat 2330 Sat
Down Slow All other works to fit around the Major Section 7 Item:
Norton Bridge Basford Hall Jn SB  |Up Fast Possession |01/02/25  03/02/25 PLTR Wrinehill
(BH) 2330 Sat 0500 Mon
Up Slow TRAINS TO BE DIVERTED
Down Slow
Down Fast
P2024/3915432 |[NW2001 |Bootle Branch Jn |Huyton Jn All Lines Possession |02/02/25 03/02/25 Affected freight services to/fm NW2027 divert via Edge|
NW2015 0030 Sun (0505 Mon Hill RR

'Work Content

CRSA: Broad Green Drainage
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Network Rail EAS - Section 7 Data freeze: EAS_V2_ 2025
LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 45 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3977213 |LN854 Bradley Jn Bradley Wood Jn Bradley Single Possession |01/02/25 03/02/25 ****SECTION 4 ACCESS SHOWN IN SECTION 7 \W2024/10576082
LN860 0015 Sat 0515 Mon FOR REFERENCE**** Major Projects
LN861 i i i 10m24ch and 29m20ch
LN862 Diggle Jn SB Diggle Jn SB Down Passenger |Possession |01/02/25 03/02/25 TRU WEST | STALYBRIDGE TO HEATON LODGE
NwW7021 Loop 0015 Sat 0515 Mon PERIOD BLOCK
Huddersfield Huddersfield Platform 2 Possession 01/02/25 03/02/25 SERVICES DIVERTED VIA CALDER VALLEY
Platform 5 0015 Sat 0515 Mon THROUGHOUT
Platform 6 RAIL REPLACEMENT ROAD SERVICE TO
Lockwood Up Branch Down |Possession |01/02/25 02/02/25 OPERATE BETWEEN STALYBRIDGE AND
0015 Sat 2200 Sun IR IELD
Marsden Marsden Up Passenger Possession |01/02/25  |03/02/25 NORTHERN PENISTONE LINE UNIT TO BE
Loop 0015 Sat 10515 Mon STABLED IN HUDDERSFIELD STATION SIDINGS
PRIOR TO POSSESSION STARTING - Specific thc
Stalybridge East |Heaton Lodge Jn Down Main/Down |Possession |01/02/25 03/02/25
Jn Huddersfield 0015 Sat (0515 Mon 0555 SAT TO 0001 SUN
Up 0900 SUN TO 2200 SUN
Huddersfield/Up PILOT WORKING REQUIRED TO FACILITATE
Main MOVEMENTS ON THE PENISTONE SINGLE LINE
Huddersfield Huddersfield Huddersfield ACE |Sidings 01/02/25 03/02/25
Siding Possession 0015 Sat 0515 Mon
Huddersfield
Siding No 1
Huddersfield DMU
Siding
Huddersfield
Siding No 2
Bradley Wood Jn |Thornhill LNW Jn All Lines Possession |02/02/25 02/02/25
0015 Sun  |0815 Sun
Heaton Lodge Jn |Copley Hill East Jn  |All Lines Possession |02/02/25 02/02/25
0015 Sun 0815 Sun
Huddersfield Penistone Single Possession |02/02/25 03/02/25
2200 Sun 0515 Mon
P2024/3925827 |NW8001 |Liverpool South |Sandhills All Lines Possession |01/02/25 22/03/25 \Work Content:
NW8003 |Parkway 0045 Sat  |0500 Sat CD Renewals: 7 Week Blockade Leeds Street -
Liverpool Central Slab Track
P2024/3925852 |[NW8013 |Hamilton Square |Spital All Lines Possession |02/02/25 03/02/25 WORK CONTENT
Jn 0055 Sun  [0500 Mon Liv DU: S&C Tamp Rock Ferry Nth & Sth
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_ 2025

LNW Route Version 2 Previous freeze: EAS_V1_2025

Week 46

Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type

P2024/3925880 |[MD101
MD232
MD410

Down Trent Valley
Slow

Up Trent Valley
Fast

Up Trent Valley
Slow

Possession

Bermuda Park Nuneaton South Jn  |Down and Up Possession
Bedworth

Hinckley Nuneaton South Jn  |Down and Up Possession
Hinckley

'Work Content:
PLTR Nuneaton Drainage
Lutterworth Road

All other works to fit around the Major Section 7 items
PLTR Nuneaton Drainage

V2 UPDATE - possession increased to 54hrs vice
29hr on the TV lines to include Lutterworth Road
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_ 2025

LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 46 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3938899 |[EA1010 Bow Jn Forest Gate Down and Up Possession  |08/02/25 10/02/25 NO ARL SERVICES BETWEEN CAMDEN ROAD W2024/10619928
EA1020 Main 0200 Sat 0400 Mon /AND STRATFORD ON THE SAT AND BETWEEN Patrolling
EA1150 GOSPEL OAK AND STRATFORD ON THE SUN. 1m2ch and 3m70ch
EA1180 Temple Mills West  |Down and Up Possession  |08/02/25 10/02/25 RAIL REPLACEMENT IN OPERATION W2024/10619949
EA1280 Jn Temple Mills 0200 Sat /0400 Mon Patrolling
EA1310 : THAMESIDE FREIGHT SERVICES TO RUN VIA TAH3m70ch and 3m5ch
EA1320 gamdeInJ Road Stratford EOW;;I ElnddUp Possession 08/02/25 09/02/25 IACCESS AVAILABLE TO NLL INCLINE ON THE \W2024/10718959
EA1340 entral Jn orth London 0200 Sat {0200 Sun SAT, NO ACCESS AVALABLE TO NLL INCLINE ON \welding and Grinding
EA1350 i THE SUN 3m20ch and 4m40ch
LN110 Camden Road  |Westbourne Road Jn|Down North Possession |08/02/25 10/02/25 NO ACCESS AVAILABLE TO UP/DOWN e
LN11s | Eastdn London Relief 0200 Sat 0400 Mon CANONBURY THROUGHOUT
MD145 : S&T Maintenance
Carpenters Road [Lea Jn Up Channelsea  |Possession |08/02/25 10/02/25 4m53ch and 2m6ch
s0400 | ol Lgop 0200 5o 10400 Mon FELIXSTOWE / IPSWICH FREIGHT SERVICES TO oo OKC S
BE DIVERTED VIA BURY ST EDMUNDS / ELY / Off Track Work
Carpenters Road |Carpenters Road  |Carpenters Road |Possession |08/02/25  |10/02/25 PETERBOROUGH / LEICESTER AND NUNEATON a5 1 o0 d amaoch
South Jn North Jn Curve 0200 Sat 0400 Mon
ECML W10 TRAFFIC FOR TILBURY AND LONDON YJVégZDAg]]06561t$5
Channelsea North [High Meads Jn Down and Up Possession |08/02/25  |10/02/25 GATEWAY TO RUN VIA NORTH LONDON INCLINE, | - :nsdpi‘r’nfgsh
In High Meads Curve 0200 Sat 0400 Mon WEMBLEY AND GOSPEL OAK W2024/10656191
Channelsea Stratford Central Jn |Down and Up Possession |08/02/25  |10/02/25 MTR EL SERVICES TO START / TERMINATE FROM URFDO Inspections
South Jn West Channelsea Curve 0200 Sat  |0400 Mon STRATFORD PLATFORMS 5 AND 8 INTO THE c0s,3m20ch and 4m40ch
_ _ _ RAIL REPLACEMENT IN OPERATION BETWEEN  |W2024/10656196
High Meads Jn  |Temple Mills East Jn |Down and Up Possession |08/02/25 10/02/25 SHENFIELD AND STRATFORD P & D Maintenance
High Meads Loop 0200 Sat {0400 Mon 4m40ch and 3m20ch
. . GA WA STRATFORD SERVICES TO DIVERT TO/ [W2024/10656224
Highbury Vale Jn |Canonbury West Jn |Up/Down Possession |08/02/25 10/02/25 FROM LIVERPOOL STREET VIA HACKNEY DOWNS/Track Maintenance
Canonbury 0200 Sat 0400 Mon 4m40ch and 3m20ch
Lea Jn High Meads Jn Down and Up Lea |Possession |08/02/25 10/02/25 c2c SERVICES TO RUN TO FENCHURCH STREET W2024/1(.)656105
Curve 0200 Sat 0400 Mon VIA WEST HAM ONLY Track Maintenance
3m20ch and 4m40ch
Navarino Road Jn|Navarino Road Jn  |Graham Road Possession |08/02/25  |10/02/25 LUL TO NOTE CENTRAL LINE TO BE OPEN W2024/10656107
Curve 0200 Sat 10400 Mon LUL TO NOTE JUBILEE LINE TO BE OPEN P & D Maintenance
4m40ch and 5m10ch
Ruckholt Rd Jn  |Ruckholt Rd Jn Temple Mills Loop |Possession |08/02/25 10/02/25 NO TRAINS TO BE STABLED IN PLATFORMS 1-2 \W2024/10656113
Reception Line 0200 Sat {0400 Mon AT STRATFORD Off Track Work
ARL TO STABLE IN RICHMOND Am40ch and 3m20ch
Stratford Maryland Platform Possession  |08/02/25 10/02/25
10A/Avoiding Line 0200 Sat 0400 Mon NO ACCESS TO BOW YARD
BOW YARD TO BE CLEAR OF STABLED TRAINS
Stratford Platforms 11-12  |Possession |08/02/25 10/02/25
0200 Sat 0400 Mon ACCESS TO/FROM ORIENT WAY CS VIA
Platforms 1-2 COUNTRY END ONLY
Westbourne Road|Camden Road East |Up North London |Possession |08/02/25 10/02/25 ORIENT WAY CS TO BE LIVE THROUGHOUT
Jn Jn Reversible 0200 Sat 0400 Mon ECS TO/ FROM ORIENT WAY TO RUN VIA
TOTTENHAM HALE AND REVERSE
Bow Midland Bow Midland Bow Yard Sidings 08/02/25 10/02/25
Possession  |0200 Sat  |0400 Mon Track: Channelsea Curve Core 2
_ WDA: Chalk Farm Wheel timbers
Camden Road Copenhagen Jn North London Possession |09/02/25 10/02/25 NLL CYCLIC TYPE 7A/6A
Central Jn Incline 0200 Sun  |0400 Mon

Electronic Copy - Uncontrolled when printed

Page

78




EAS - Section 7

Data freeze: EAS_V2_ 2025

Network Rail
LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 46 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3938899 Cedar Jn Cedar Jn Silo Curve Possession |09/02/25 10/02/25
Continued CTRL/NLL 0200 Sun (0400 Mon
Connection Line
Gospel Oak Camden Road West |Down and Up Possession |09/02/25 10/02/25
Jn North London 0200 Sun 0400 Mon
Primrose Hill Camden Road East |Up North Possession  |09/02/25 10/02/25
(closed) site of  |In London/Down 0200 Sun  |0400 Mon
North London
(Eastbound)
Up North
London/Down
North London
Westbound
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_ 2025

LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 46 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2024/3926685 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |09/02/25 10/02/25 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |09/02/25 10/02/25 OR AFTER POSSESSION.
GW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |09/02/25 10/02/25
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |09/02/25 10/02/25
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |09/02/25 10/02/25
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  [09/02/25 10/02/25
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  [09/02/25 10/02/25
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |09/02/25 10/02/25
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |09/02/25 10/02/25
2305 Sun  |0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |09/02/25 10/02/25
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |09/02/25 10/02/25
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |09/02/25 10/02/25
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |10/02/25 10/02/25
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |10/02/25 10/02/25
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |10/02/25 10/02/25
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  [10/02/25 10/02/25
Bletchley 0040 Mon 0445 Mon

Electronic Copy - Uncontrolled when printed

Page

80




Network Rail

EAS - Section 7

Data freeze: EAS_V2_ 2025

LNW Route Version 2 Previous freeze: EAS V1 2025
Week 46 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type End Traffic Remarks \ Work Type
P2024/3905407 |GW200 |Aynho Jn Aynho Jn Up Goods Loop  |Possession 10/02/25
MD401 0515 Mon
MD701
Bicester North All Lines Possession 10/02/25
0515 Mon
Heyford Banbury Depot All Lines Possession 10/02/25
Junction 0515 Mon
P2024/3952492 |MD501 Duddeston Jn Landor Street Jn EMR Sidings Sidings 30/03/24 28/03/25 W2023/10602036
Possession  |0001 Sat 1700 Fri Preparatory Work
40m42ch and 40m48ch
P2024/3905987 |MD701 South Ruislip High Wycombe All Lines Possession |08/02/25 10/02/25 \Work Content: Works Delivery West Ruislip S&C
0045 Sat  |0500 Mon Reballast, Maintenance: Track Inspection & DeVeg
All other works to fit around the Major Section 7 item
'Works Delivery West Ruislip S&C Reballast,
Maintenance: Track Inspection & DeVeg
TRAINS TO BE DIVERTED
P2024/3972136 |MD701 Northolt Park Jn  |South Ruislip Down Northolt Possession |08/02/25 10/02/25 LUL TO NOTE - Central Line impacted by this
MD705 Loop 0045 Sat 0500 Mon (52 hrs)  |possession
South Ruislip Greenford West Jn  |Down & Up Possession |08/02/25 10/02/25 TRAINS TO BE DIVERTED
Greenford/Wycom 0045 Sat  |0500 Mon (52 hrs)
be
P2024/3980283 |MD725 Aylesbury Vale  |Claydon L&NE Jn  |Single Sidings 30/03/24 28/03/25 \W2024/10718213
Parkway Possession 0001 Sat 2359 Fri Unload Materials
43m5ch and 44m46ch

ﬁ-
i
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Network Rail EAS - Section 7 Data freeze: EAS_V2_ 2025
LNW Route Version 2 Previous freeze: EAS V1 2025
Week 46 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2024/3977196 |LN854 Bradley Jn Bradley Wood Jn Bradley Single Possession |08/02/25 10/02/25 ****SECTION 4 ACCESS SHOWN IN SECTION 7 \W2024/10576083
LN860 0015 Sat 0515 Mon FOR REFERENCE**** Major Projects
LN861 i i i 10m24ch and 29m20ch
LN862 Diggle Jn SB Diggle Jn SB Down Passenger |Possession |08/02/25 10/02/25 TRU WEST | STALYBRIDGE TO HEATON LODGE
NwW7021 Loop 0015 Sat 0515 Mon PERIOD BLOCK
Huddersfield Huddersfield Platform 2 Possession 08/02/25 10/02/25 SERVICES DIVERTED VIA CALDER VALLEY
Platform 5 0015 Sat 0515 Mon THROUGHOUT
Platform 6 RAIL REPLACEMENT ROAD SERVICE TO
Lockwood Up Branch Down |Possession |08/02/25 09/02/25 OPERATE BETWEEN STALYBRIDGE AND
0015 Sat 2200 Sun IR IELD
Marsden Marsden Up Passenger Possession |08/02/25 10/02/25 NORTHERN PENISTONE LINE UNIT TO BE
Loop 0015 Sat 10515 Mon STABLED IN HUDDERSFIELD STATION SIDINGS
PRIOR TO POSSESSION STARTING - Specific thc
Stalybridge East |Heaton Lodge Jn Down Main/Down |Possession |08/02/25 10/02/25
Jn Huddersfield 0015 Sat 0515 Mon 0555 SAT TO 0001 SUN
Up 0900 SUN TO 2200 SUN
Huddersfield/Up PILOT WORKING REQUIRED TO FACILITATE
Main MOVEMENTS ON THE PENISTONE SINGLE LINE
Huddersfield Huddersfield Huddersfield ACE |Sidings 08/02/25 10/02/25
Siding Possession 0015 Sat 0515 Mon
Huddersfield
Siding No 1
Huddersfield DMU
Siding
Huddersfield
Siding No 2
Bradley Wood Jn |Thornhill LNW Jn All Lines Possession |09/02/25 09/02/25
0015 Sun  |0815 Sun
Heaton Lodge Jn |Copley Hill East Jn  |All Lines Possession |09/02/25 09/02/25
0015 Sun 0815 Sun
Huddersfield Penistone Single Possession |09/02/25 10/02/25
2200 Sun 0515 Mon
P2024/3925827 |NW8001 |Liverpool South |Sandhills All Lines Possession |01/02/25 22/03/25 \Work Content:
NW8003 |Parkway 0045 Sat  |0500 Sat CD Renewals: 7 Week Blockade Leeds Street -

Liverpool Central Slab Track
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_ 2025

LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 47
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3920602 |MD101 Milton Keynes Daventry South Jn  |Down and Up Possession  |16/02/25
MD105 North Jn Slow / 0140 Sun
Northampton
P2024/3942379 |MD120 Camden Jn Watford Junction Down and Up DC |Possession |15/02/25 17/02/25 LONDON OVERGROUND NO DC SERVICES ALL
Electric 0245 Sat 0500 Mon (54 hrs) DAY SAT & SUN
'Work Content :
1 in 13 maintenance strategy
P2024/3943427 |EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession |16/02/25 16/02/25 NO TRAINS TO BE STABLED IN THE REVERSE W2024/10620033
MD150 North London 0055 Sun (0810 Sun SIDING AST KENSAL GREEN Patrolling
MD155 RL ECS MOVES CAN BE HELD AT WM672 1m57ch and 2m55ch
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |16/02/25 16/02/25 \W2024/10739904
Line 0055 Sun {0810 Sun NLL CYCLIC TYPE 9 ROTR \Welding and Grinding
Willesden Suburban [Down and Up New|Possession |16/02/25 16/02/25 CME D EE) Bl 28
In Line 0055 S 0810 S \W2024/10649766
un un Drainage Inspection
Mitre Bridge Jn  |Willesden High Level [Down and Up Possession |16/02/25  |16/02/25 1m60ch and 4m30ch
n High Level 0055 Sun (0810 Sun WP02EI06IH02S
Off Track Work
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 16/02/25 16/02/25 1m57ch and 0m45ch
Possession  |0055 Sun  |0810 Sun 'W2024/10616937
_ _ _ __ Remove Rail Defects
Willesden Junction  |Willesden Sidings 16/02/25 16/02/25 1m57ch and Om45ch
High Level Turnback Siding |Possession |0055 Sun  |0810 Sun \W2024/10616943
Acton Wells Jn_|Acton Central Down and Up BLOCKED To|16/02/25  |16/02/25 PIRIADIO) |1 ST
AC Electric 10055 Sun 10810 Sun 1m57ch and 0m45ch
Trains \W2024/10616977

P & D Maintenance
4m64ch and Om4ch
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Network Rail EAS - Section 7 Data freeze: EAS_V2_ 2025
LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 47 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3943689 |[EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession |17/02/25 17/02/25 FREIGHT SERVICES DIVERTED VIA PRIMROSE  |W2024/10739947
MD150 North London 0045 Mon (0500 Mon HILL, WCML AND SOUTH WEST SIDINGS 'Welding and Grinding
MD155 i i 1m57ch and Om45ch
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |17/02/25 17/02/25 NO TRAINS TO BE STABLED IN THE REVERSE \W2024/10649559
Line 0045 Mon  |0500 Mon SIDING AT KENSAL GREEN Off Track Work
ARL ECS MOVES CAN BE HELD AT WM672
Willesden Suburban |Down and Up New|Possession |17/02/25 17/02/25 m%zzvl%%ig%gsch
Jn Line 0045 Man 10500 Mon NLL CYCLIC TYPE 9 Remove Rail Defects
Mitre Bridge Jn  |Willesden High Level [Down and Up Possession [17/02/25  [17/02/25 1m57ch and Om45ch
Jn High Level 0045 Mon {0500 Mon Rt b
S&T Maintenance
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 17/02/25 17/02/25 4m67ch and 0m45ch
Possession {0045 Mon  |0500 Mon 'W2024/10649691
_ _ _ _ URFDO Inspections
Willesden Junction  |Willesden Sidings 17/02/25 17/02/25 1m57ch and Om45ch
High Level Turnback Siding |Possession 0045 Mon |0500 Mon
Acton Wells Jn  |Acton Central Down and Up BLOCKED To|17/02/25 17/02/25
A/C Electric  |0045 Mon  [0500 Mon
Trains
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Network Rail EAS - Section 7 Data freeze: EAS_V2_ 2025
LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 47 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3928470 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |16/02/25 17/02/25 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |16/02/25 17/02/25 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
Gw310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |16/02/25 17/02/25
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |16/02/25 17/02/25
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |16/02/25 17/02/25
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  [16/02/25 17/02/25
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  [16/02/25 17/02/25
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |16/02/25 17/02/25
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |16/02/25 17/02/25
2305 Sun  |0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |16/02/25 17/02/25
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |16/02/25 17/02/25
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |16/02/25 17/02/25
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |17/02/25 17/02/25
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |17/02/25 17/02/25
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |17/02/25 17/02/25
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  [17/02/25 17/02/25
Bletchley 0040 Mon 0445 Mon
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Network Rail
LNW Route

EAS - Section 7
Version 2

Data freeze: EAS_V2_ 2025

Previous freeze: EAS V1 2025

Week 47 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Traffic Remarks \ Work Type
P2024/3943563 |MD430 Kidderminster Stourbridge North Jn |All Lines Possession \Work Content: Maintenance Heavy Maintenance
MD435 Stourbridge North
MD450 _ i i i
Rowley Regis Stourbridge North Jn |All Lines Possession All other work to fit around the Major Section 7 item
Heavy Maintenance Stourbridge North
Stourbridge Jn Stourbridge Town  |All Lines Possession \V2 UPDATE - moved to wk 47
Stourbridge North |Kingswinford Jn All Lines Possession
Jn South
Stourbridge Jn All Lines Possession
P2024/3952492 |MD501 Duddeston Jn Landor Street Jn EMR Sidings Sidings 30/03/24 28/03/25 \W2023/10602036
Possession  |0001 Sat 1700 Fri Preparatory Work

B

40m42ch and 40m48ch
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_ 2025

LNW Route Version 2 Previous freeze: EAS V1 2025
Week 47 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2024/3905994 |MD701 Wembley Stadium|High Wycombe All Lines Possession 17/02/25
0500 Mon
P2024/3980283 |MD725 Aylesbury Vale  |Claydon L&NE Jn  |Single Sidings 30/03/24 28/03/25 \W2024/10718213
Parkway Possession 0001 Sat 2359 Fri Unload Materials
43m5ch and 44m46¢ch
P2024/3918989 |[NW4033 |Grange-over- Dalton (Cumbria) All Lines Possession  |15/02/25 17/02/25
Sands 0045 Sat  |0410 Mon
P2024/3919022 |[NW5001 |Ashburys West Jn|Ardwick Jn All Lines Possession  |15/02/25 24/02/25 \Work Content:
NW5015 0115 Sat  |0500 Mon 9 Day Blockade
NW6001 CRSA: S&C Ardwick Ladder
Longsight South |Manchester All Lines Possession |15/02/25 24/02/25
Jn Piccadilly (inc.) 0115 Sat 0500 Mon
Manchester Manchester Up Oxford Road |Possession |15/02/25 24/02/25
Piccadilly East Jn |Piccadilly West Jn 0115 Sat  |0500 Mon
Manchester Possession  |15/02/25 24/02/25
Piccadilly East Jn 0115 Sat  |0500 Mon
P2024/3919103 |[NW5003 |Heald Green Slade Lane Jn All Lines Possession  |16/02/25 17/02/25 'Work Content
North Jn 0045 Sun  |0455 Mon CD Signalling: MP298 Signal
(8m 1460y)
P2024/3757818 |NW6003 |Birchwood Widnes Up Main Possession  |15/02/25 20/02/25 'Work Content
: 0035 Sat 0505 Thu CD Renewals: UB117 Rolleston Street 18m 09ch
Down Main (125hr)
Warrington Warrington Central  |Up Sidings Sidings 15/02/25 20/02/25 Due to location of the structure, plant access and
Central Possession  |0035 Sat 10505 Thu protection limits the possession needs to be inclusive
of Warrington Central
P2024/3925827 |NW8001 |Liverpool South |Sandhills All Lines Possession  |01/02/25 22/03/25 'Work Content:
NW8003 |Parkway 0045 Sat 0500 Sat CD Renewals: 7 Week Blockade Leeds Street -
Liverpool Central Slab Track
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EAS - Section 7

Data freeze: EAS_V2 2025

LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 48
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3919865 |[MD101 Hanslope North  |Daventry South Jn  |Down and Up Possession  |23/02/25
MD105 Jn Northampton 0140 Sun

Electronic Copy - Uncontrolled when printed

Page

88




Network Rail EAS - Section 7 Data freeze: EAS_V2 2025
LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 48 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2024/3928790 |[EA1310 |Acton Canal Acton Canal Wharf  |Up & Down Acton |Possession |23/02/25
EA1330 |Wharf Jn Branch 0055 Sun
EA1360
GW130 Acton Wells Jn |Acton Canal Wharf |Down and Up Possession |23/02/25
MD120 Jn Goods 0055 Sun
MD150 .
MD155 Acton East Down and Up Possession  |23/02/25
MD160 Poplar 0055 Sun
MD165 -
MD167 Gunnersbury Jn  [Hampstead Heath Up Possession |23/02/25
SW240 Richmond/Up/Up 0055 Sun
North London
Hampstead Heath|Gunnersbury Jn Down North Possession  |23/02/25
London/Down/Dow| 0055 Sun
n Richmond
Kensal Green Jn |Harlesden Jn Down and Up City |Possession |23/02/25 23/02/25
Line 0055 Sun  |1100 Sun
Willesden Suburban [Down and Up New|Possession |23/02/25 23/02/25
Jn Line 0055 Sun {1100 Sun
South Acton Jn  |[Kew East Jn Down and Up Kew|Possession |23/02/25
Branch 0055 Sun
West London Jn  |Acton Wells Jn Down and Up Possession  |23/02/25
(Willesden) South West 0055 Sun
Willesden High  |Mitre Bridge Jn Down and Up Possession  |23/02/25 23/02/25
Level Jn High Level 0055 Sun (1100 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 23/02/25 23/02/25
Possession 10055 Sun {1100 Sun
Willesden Junction  |Willesden Sidings 23/02/25 23/02/25
High Level Turnback Siding |Possession |0055 Sun (1100 Sun
Hampstead Heath |Acton Wells Jn Down and Up Possession |23/02/25 23/02/25
North London 0950 Sun {1100 Sun
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_ 2025

LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 48 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3943361 |EA1310 Hampstead Heath |Acton Wells Jn Down and Up Possession |23/02/25 23/02/25 NO TRAINS TO BE STABLED IN THE REVERSE
MD150 North London 0055 Sun  |0810 Sun SIDING AST KENSAL GREEN
MD155 ARL ECS MOVES CAN BE HELD AT WM672
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |23/02/25 23/02/25
Line 0055 Sun 0810 Sun NLL CYCLIC TYPE 9 ROTR
Willesden Suburban |Down and Up New|Possession |23/02/25 23/02/25
Jn Line 0055 Sun 0810 Sun
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |23/02/25 23/02/25
Jn High Level 0055 Sun {0810 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 23/02/25 23/02/25
Possession 10055 Sun {0810 Sun
Willesden Junction  |Willesden Sidings 23/02/25 23/02/25
High Level Turnback Siding |Possession 0055 Sun  |0810 Sun
Acton Wells Jn  |Acton Central Down and Up BLOCKED To|23/02/25 23/02/25
A/C Electric  |0055 Sun 0810 Sun
Trains
P2024/3943690 |EA1310 Hampstead Heath |Acton Wells Jn Down and Up Possession  [24/02/25 24/02/25 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 North London 0045 Mon |0500 Mon HILL, WCML AND SOUTH WEST SIDINGS
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |24/02/25 24/02/25 NO TRAINS TO BE STABLED IN THE REVERSE
Line 0045 Mon (0500 Mon SIDING AT KENSAL GREEN
. . ARL ECS MOVES CAN BE HELD AT WM672
Willesden Suburban |Down and Up New|Possession |24/02/25 24/02/25
Jn Line 0045 Mon 0500 Mon NLL CYCLIC TYPE 9
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |24/02/25 24/02/25
Jn High Level 0045 Mon (0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 24/02/25 24/02/25
Possession /0045 Mon  |0500 Mon
Willesden Junction  |Willesden Sidings 24/02/25 24/02/25
High Level Turnback Siding |Possession 0045 Mon |0500 Mon
Acton Wells Jn |Acton Central Down and Up BLOCKED To|24/02/25 24/02/25
A/C Electric  |0045 Mon  [0500 Mon
Trains
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_ 2025

LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 48 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2024/3926686 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |23/02/25 24/02/25 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |23/02/25 24/02/25 OR AFTER POSSESSION.
GW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |23/02/25 24/02/25
MD736 Jn Didcot West Curve 2305 Sun 0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |23/02/25 24/02/25
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |23/02/25 24/02/25
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  [23/02/25 24/02/25
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  [23/02/25 24/02/25
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |23/02/25 24/02/25
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |23/02/25 24/02/25
2305 Sun  |0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |23/02/25 24/02/25
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |23/02/25 24/02/25
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |23/02/25 24/02/25
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |24/02/25 24/02/25
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |24/02/25 24/02/25
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |24/02/25 24/02/25
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  [24/02/25 24/02/25
Bletchley 0040 Mon 0445 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V2 2025
LNW Route Version 2 Previous freeze: EAS_V1_2025

Week 48 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start Traffic Remarks \Work Type

B

P2024/3952492 |MD501 Duddeston Jn Landor Street Jn EMR Sidings Sidings 30/03/24 28/03/25 W2023/10602036

40m42ch and 40m48ch

Possession  |0001 Sat 1700 Fri Preparatory Work
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_ 2025

LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 48 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2024/3917583 |[EA1310 |Acton East Acton West Down and Up Possession  |23/02/25 23/02/25
GW103 Poplar 0045 Sun {0720 Sun
GW110
GW130 Acton Main Line |Acton West (inc.) Acton Dive-Under |Possession |23/02/25 23/02/25
GW174 0045 Sun 0720 Sun
MD705 . - - - -
Friars Jn Friars Jn Reception Line Possession  |23/02/25 23/02/25
No. 1 0045 Sun  |0720 Sun
Greenford (LUL) |Greenford Greenford Bay Possession |23/02/25 23/02/25
Bay Jn Line 0045 Sun  |0720 Sun
Greenford South |Greenford East Jn  |Greenford East  |Possession |23/02/25 23/02/25
Jn Curve 0045 Sun  |0720 Sun
Hanwell Hanwell Bridge Hanwell Spur East|Possession |23/02/25 23/02/25
0045 Sun  |0720 Sun
Hanwell Jn Drayton Green Jn Down and Up Possession  |23/02/25 23/02/25
West Loop 0045 Sun  |0720 Sun
Southall East Jn Hanwell Up & Possession |23/02/25 23/02/25
Down Goods 0045 Sun {0720 Sun
Loops
Ladbroke Grove |Grand Canal Crossrail Depot  |Possession |23/02/25 23/02/25
Junction Line 2 0045 Sun {0720 Sun
North Pole Depot North Pole Line A |Possession |23/02/25 23/02/25
and B 0045 Sun {0720 Sun
Old Oak Common  |Engine and Possession  |23/02/25 23/02/25
East Jn Carriage Line 0045 Sun  |0720 Sun
Old Oak Common [CrossRail Depot Back Line Possession  |23/02/25 24/02/25
East Jn Washer Bypass 0045 Sun (0500 Mon
Paddington Acton West Lines 1 to 3/Down |Possession |23/02/25 23/02/25
and Up Main 0045 Sun 0145 Sun
Paddington Paddington Platforms 1 to 6 23/02/25 23/02/25
0045 Sun  |0720 Sun
Subway Jn Link Line/Royal 23/02/25 23/02/25
Oak Carriage 0045 Sun  |0720 Sun
Loop A and B
Paddington Paddington Platforms 7 to 12 |Possession |23/02/25 23/02/25
and 14 0045 Sun {0720 Sun
Southall East Jn Lines 4 and Possession  |23/02/25 23/02/25
5/Down and Up 0045 Sun 0720 Sun
Relief
Subway Jn Line 6 Possession  |23/02/25 23/02/25
0045 Sun  |0720 Sun
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_ 2025

LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 48 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3917583 Park Royal (inc.) |South Ruislip Down, Up and Possession |23/02/25 23/02/25
Continued Single Wycombe 0045 Sun 0720 Sun
Portobello Jn Grand Canal Crossrail Depot  |Possession |23/02/25 23/02/25
(London) Junction Line 1 0045 Sun {0720 Sun
West Ealing Greenford West Jn |Down and Up Possession |23/02/25 23/02/25
Greenford/Branch 0045 Sun 0720 Sun
West Ealing West Ealing Bay |Possession |23/02/25 23/02/25
Platform 5 0045 Sun  |0720 Sun
West Ealing Jn |Hanwell Jn West Ealing Loop |Possession |23/02/25 23/02/25
No 1 0045 Sun  |0720 Sun
Westbourne Park |Ladbroke Grove Line 6 Possession |23/02/25 23/02/25
Jn 0045 Sun {0720 Sun
Westbourne Park Jn |Turnback A Possession  [23/02/25 23/02/25
Eastbound 0045 Sun 0720 Sun
Westbound
Acton East Acton West Acton Yard Sidings 23/02/25 23/02/25
Reception 1,2 & 3 Possession  |0045 Sun  |0720 Sun
Portobello Jn Portobello Jn Paddington New |Sidings 23/02/25 23/02/25
(London) (London) Yard Possession  |0045 Sun  |0720 Sun
West Ealing Jn |Hanwell Jn West Ealing BLOCKED To|23/02/25 23/02/25
Sidings No 2 Loop |Electric 0045 Sun 0600 Sun
/ No 3 Loop Trains
Paddington Southall East Jn Lines 1 to 3/Down |Possession  |23/02/25 23/02/25
and Up Main 0145 Sun  |0600 Sun
Paddington Acton West Lines 1 to 3/Down |Possession |23/02/25 23/02/25
and Up Main 0600 Sun  |0720 Sun
Acton Main Line |Acton West Acton Dive-Under |Possession |23/02/25 24/02/25
0720 Sun (0500 Mon
Grand Canal Old Oak Common  |Engine and Possession |23/02/25 24/02/25
Junction East Jn Carriage Line 0720 Sun  |0500 Mon
Ladbroke Grove |Acton West Down and Up Possession |23/02/25 24/02/25
Relief 0720 Sun  |0500 Mon
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_ 2025

LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 48 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3975274 |MD712 Amersham Aylesbury Down & Up Main |Possession |22/02/25 24/02/25 Work Content:
0200 Sat 0430 Mon HS2: Small Dean: Pier 4 Hammer Head
All other works to fit around the Major Section 7 item
HS2: Small Dean: Pier 4 Hammer Head
NO CHILTERNS SERVICES TO RUN VIA THE MET
LINE. RAIL REPLACEMENT BUSES TO RUN FROM
BEACONSFIELD TO AYLESBURY VALE PARKWAY
VIA AMERSHAM.
LUL TO BE AWARE.
P2024/3980283 |MD725 Aylesbury Vale  |Claydon L&NE Jn Single Sidings 30/03/24 28/03/25 \W2024/10718213
Parkway Possession  [0001 Sat (2359 Fri Unload Materials
43m5ch and 44m46ch
P2024/3918793 |GW731 Crewe Bank Crewe Bank Up Goods Loop  |Possession  |23/02/25 24/02/25 AMENDED TRAIN PLAN WITH REPLACEMENT
GW735 2205 Sun 0455 Mon ROAD TRANSPORT REQUIRED BETWEEN
NW1007 SHREWSBURY AND CREWE.
Crewe Jn Willaston LC Down and Up Possession |23/02/25 24/02/25 FREIGHT SERVICES DIVERTED VIA WREXHAM OR|
Main 2205 Sun 0455 Mon WCML OR RETIMED TO RUN BEFORE OR AFTER
POSSESSION.
work content: maintenance
Possession times may require amending due to
Manchester blockade.
P2024/3919022 [NW5001 |Ashburys West Jn|Ardwick Jn All Lines Possession  [15/02/25 24/02/25 Work Content:
NW5015 0115 Sat 0500 Mon 9 Day Blockade
NW6001 CRSA: S&C Ardwick Ladder
Longsight South  |Manchester All Lines Possession  |15/02/25 24/02/25
Jn Piccadilly (inc.) 0115 Sat 0500 Mon
Manchester Manchester Up Oxford Road |Possession |15/02/25 24/02/25
Piccadilly East Jn |Piccadilly West Jn 0115 Sat 0500 Mon
Manchester Manchester Down Oxford Possession  [15/02/25 24/02/25
Piccadilly East Jn |Piccadilly WestJn  |Road 0115 Sat  |0500 Mon
P2024/3925827 |[NW8001 |Liverpool South |Sandhills All Lines Possession |01/02/25 22/03/25 Work Content:
NW8003 |Parkway 0045 Sat 0500 Sat CD Renewals: 7 Week Blockade Leeds Street -
Liverpool Central Slab Track

Electronic Copy - Uncontrolled when printed

Page

95




Network Rail

EAS - Section 7

Data freeze: EAS_V2_ 2025

LNW Route Version 2 Previous freeze: EAS V1 2025
Week 49
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3919883 |MD101 Hanslope North  |Northampton South |Down and Up Possession  |02/03/25 02/03/25 TRAINS TO TRAVEL VIA WEEDON.
MD105 Jn Jn Northampton 0140 Sun (0845 Sun (7 hrs) WMT TO TERMINATE / START NORTHAMPTON
FROM THE NORTH. ROAD TRANSPORT TO
OPERATE BETWEEN NORTHAMPTON,
WOLVERTON AND MILTON KEYNES.
TRAINS TO/FROM DIRFT FROM THE RUGBY
DIRECTION ONLY.
STABLED AC TRACTION AT NORTHAMPTON
STATION, RIVER SIDINGS, KINGS HEATH DEPOT
AND NORTHAMPTON UP SIDINGS TO HAVE
PANTOGRAPHS LOWERED.
'Work Content -
PLTR: Canal & Intersection FU
(65m Oy - 65m 420y
DF 102y C14, 51y C2)
P2024/3943362 |EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession  |02/03/25 02/03/25 NO TRAINS TO BE STABLED IN THE REVERSE
MD150 North London 0115 Sun |0745 Sun SIDING AST KENSAL GREEN
MD155 RL ECS MOVES CAN BE HELD AT WM672
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |02/03/25 02/03/25
Line 0115 Sun  |0745 Sun NLL CYCLIC TYPE 9 ROTR (AMENDED)
Willesden Suburban |Down and Up New|Possession |02/03/25 02/03/25
Jn Line 0115 Sun  |0745 Sun
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession  |02/03/25 02/03/25
Jn High Level 0115 Sun |0745 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 02/03/25 02/03/25
Possession  |0115 Sun (0745 Sun
Willesden Junction  |Willesden Sidings 02/03/25 02/03/25
High Level Turnback Siding |Possession 0115 Sun  |0745 Sun
Acton Wells Jn  |Acton Central Down and Up BLOCKED To|02/03/25 02/03/25
A/C Electric  |0115 Sun  |0745 Sun
Trains
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Network Rail EAS - Section 7 Data freeze: EAS_V2_ 2025
LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 49 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2024/3943691 |[EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession |03/03/25 03/03/25 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 North London 0045 Mon  |0500 Mon HILL, WCML AND SOUTH WEST SIDINGS
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |03/03/25 03/03/25 NO TRAINS TO BE STABLED IN THE REVERSE
Line 0045 Mon (0500 Mon SIDING AT KENSAL GREEN
. . ARL ECS MOVES CAN BE HELD AT WM672
Willesden Suburban |Down and Up New|Possession |03/03/25 03/03/25
Jn Line 0045 Mon 0500 Mon NLL CYCLIC TYPE 9
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |03/03/25 03/03/25
Jn High Level 0045 Mon  |0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 03/03/25 03/03/25
Possession /0045 Mon  [0500 Mon
Willesden Junction  |Willesden Sidings 03/03/25 03/03/25
High Level Turnback Siding |Possession 0045 Mon |0500 Mon
Acton Wells Jn  |Acton Central Down and Up BLOCKED To|03/03/25 03/03/25
A/C Electric  |0045 Mon  [0500 Mon
Trains
P2024/3925793 |EA1310 |Shepherds Bush |Mitre Bridge Jn Down and Up Possession |01/03/25 03/03/25 NO ACCESS TO WLL FROM WCML
MD160 West London 0140 Sat (0330 Mon (50 hrs)
MD166
S0250 West London Jn  |Mitre Bridge Jn Down and Up Possession  |01/03/25 03/03/25 \Work Content:
(Willesden) West London 0140 Sat 0330 Mon (50 hrs) PLTR: Mitre Bridge LC
_ : (WLL 5m 1505y - 5m 1605
Willesden No.7 Jn Dc_>wn and Up' Possession  [01/03/25 03/03/25 UM 57y C11, 10y C2, 33y C14)
Willesden Relief 0140 Sat  [0330 Mon (50 hrs)
Willesden High  |Mitre Bridge Jn Down & Up High |Possession |01/03/25 03/03/25
Level Jn Level 0140 Sat 0330 Mon (50 hrs)
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_ 2025

LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 49 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3928471 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |02/03/25 03/03/25 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |02/03/25 03/03/25 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
Gw310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |02/03/25 03/03/25
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |02/03/25 03/03/25
Jn 2305 Sun  [0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |02/03/25 03/03/25
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  [02/03/25 03/03/25
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  |02/03/25 03/03/25
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |02/03/25 03/03/25
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |02/03/25 03/03/25
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |02/03/25 03/03/25
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |02/03/25 03/03/25
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |02/03/25 03/03/25
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |03/03/25 03/03/25
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |03/03/25 03/03/25
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |03/03/25 03/03/25
Jn Approach 0040 Mon {0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  |03/03/25 03/03/25
Bletchley 0040 Mon 0445 Mon
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_ 2025

LNW Route Version 2 Previous freeze: EAS V1 2025
Week 49 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3930706 |GW200 Chester Line Jn  |Wolvercot North Jn  [Down and Up Possession |01/03/25 02/03/25 GWR SERVICES TO TERMINATE AT / START
GW240 Oxford 2305 Sat  |0845 Sun FROM DIDCOT. REPLACEMENT ROAD
GW250 TRANSPORT REQUIRED IN LIEU.
GW260 Didcot East Jn Didcot North Jn (inc.)|Down and Up Possession |01/03/25 02/03/25 NOTE - ANY WORKS AFFECTING SERVICES
GW277 Avoiding 2305 Sat {0845 Sun BETWEEN OXFORD AND OXFORD PARKWAY
MD401 . . MUST BE ADVISED AND JUSTIFIED FOR THE
Foxhall Jn Didcot West Curve | Down & Up West |Possession |01/03/25  |02/03/25 PRE-DPPP MEETING.
Jn Curve 2305 Sat 0845 Sun
Hinksey North Hinksey South Reception Line 1 |Possession |01/03/25 02/03/25 e = Mai B
2305 Sat 0845 Sun 'Work Details = Maintenance Works (1 in 4).
Oxford Station North |Up Oxford Relief |Possession |01/03/25 02/03/25
Jn 2305 Sat 0845 Sun
Kennington Jn Hinksey South Down Kennington |Possession |01/03/25 02/03/25
Goods Loop 2305 Sat 0845 Sun
Oxford Oxford Platforms 3 and 4 |Possession |01/03/25 02/03/25
2305 Sat  |0845 Sun
Oxford North Jn  |Oxford North Jn Down and Up Possession |01/03/25 02/03/25
(inc.) (inc.) Bletchley 2305 Sat  |0845 Sun
Oxford Station Oxford North Jn Down Oxford Possession |01/03/25 02/03/25
North Jn Turnback Line 2305 Sat 0845 Sun
Oxford Station Wolvercot South Jn  |Down Oxford Possession |01/03/25 02/03/25
South Jn Relief 2305 Sat 0845 Sun
Wolvercot South |Oxford North Jn Up Oxford Relief |Possession |01/03/25 02/03/25
Jn 2305 Sat {0845 Sun
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Network Rail EAS - Section 7 Data freeze: EAS_V2_ 2025
LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 49 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3933068 |MD501 Castle Bromwich |Park Lane Jn (West |Castle Bromwich |Possession |02/03/25 03/03/25 Work Content: PLTR Wilnecote Drainage,
Jn Midlands) Curve 0010 Sun 0400 Mon (43 hrs) Maintenance: Heavy Mtce Water Orton, Maintenance:
Heavy Mtce Kingsbury
Coleshill West Water Orton Down and Up Possession  |02/03/25 03/03/25
Junction Whitacre 0010 Sun (0400 Mon (43 hrs) All other works to fit around the Major Section 7 Item
, . . PLTR Wilnecote Drainage, Maintenance: Heavy Mtce
Elford GF Kingsbury Branch Jn |All Lines Possession  |02/03/25 03/03/25 Water Orton, Maintenance: Heavy Mtce Kingsbury
0010'Sun" 10400 Mon (43 hrs)  TRAINS TO BE DIVERTED
Kingsbury Branch |Castle Bromwich Jn |All Lines Possession  |02/03/25 03/03/25
Jn 0010 Sun 0400 Mon (43 hrs)
Kingsbury Jn Whitacre West Down and Up Possession  |02/03/25 03/03/25
Junction Whitacre 0010 Sun 0400 Mon (43 hrs)
Water Orton West|Park Lane Jn (West |Water Orton Possession  |02/03/25 03/03/25
Jn Midlands) Curve 0010 Sun 0400 Mon (43 hrs)
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Network Rail EAS - Section 7 Data freeze: EAS_V2 2025
LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 49 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2024/3919921 |MD501 Castle Bromwich [Landor Street Jn Up Washwood Possession |01/03/25 03/03/25
MD570 Jn Heath Arrival / 1045 Sat  [0500 Mon
Departure 1& 2
Down Derby Possession |01/03/25 04/03/25
Goods 1045 Sat  |0400 Tue
Castle Bromwich |Landor Street Jn All Lines Possession  |01/03/25
Jn 1045 Sat
Park Lane Jn (West |Castle Bromwich |Possession |01/03/25
Midlands) Curve 1045 Sat
Duddeston Jn Landor Street Jn Down Saltley Possession |01/03/25 04/03/25
Goods Loop 1045 Sat 0400 Tue
Landor Street Jn |St. Andrews Jn All Lines Possession |01/03/25
1045 Sat
Washwood Heath |Duddeston Jn Up Washwood Possession |01/03/25 03/03/25
West Junction Heath Goods 1045 Sat  [0500 Mon
Loo
Castle Bromwich [Landor Street Jn Down and Up Possession |03/03/25 04/03/25
Jn Derby Fast 0500 Mon 0500 Tue
P2024/3952492 |MD501 Duddeston Jn Landor Street Jn EMR Sidings Sidings 30/03/24 28/03/25 \W2023/10602036
Possession  |0001 Sat 1700 Fri Preparatory Work
40m42ch and 40m48ch
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Network Rail EAS - Section 7 Data freeze: EAS_V2 2025

LNW Route Version 2 Previous freeze: EAS V1 2025
Week 49 - Continued
Possession Ref |LOR Location from Location to Blocked Line \Protn Type \ Start \ End \Traffic Remarks \ Work Type
P2024/3925945 |MD555 Stockingford Daw Mill East Down and Up Possession  |02/03/25 03/03/25 \Work Content: PLTR Acacia Road

Station, former  |Junction Arley 0001 Sun  |0500 Mon (29 hrs)

site of All other works to fit around the Major Section 7 Item

PLTR Acacia Road

TRAINS TO BE DIVERTED

B T
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_ 2025

LNW Route Version 2 Previous freeze: EAS V1 2025
Week 49 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3980283 |MD725 Aylesbury Vale  |Claydon L&NE Jn Single Sidings 30/03/24 28/03/25 W2024/10718213
Parkway Possession  |0001 Sat 2359 Fri Unload Materials
43m5ch and 44m46ch
P2024/3915731 |NW4005 |Kirkham North Jn |Blackpool South All Lines Possession  |02/03/25 03/03/25 SERVICES TO START / TERMINATE AT PRESTON.
NwW4007 0200 Sun  |0510 Mon
RAIL REPLACEMENT ROAD SERVICES TO
Preston Fylde Jn |Blackpool North All Lines Possession |02/03/25 03/03/25 OPERATE BETWEEN BLACKPOOL AND PRESTON
0200 Sun  |0510 Mon
CRSA: Carleton Crossing Drainage
L&C DU: Heavy Maintenance
1 week in 6 cyclic maintenance opportunity.
P2024/3919196 |[NW5001 |Ashburys West Jn|Ardwick Jn All Lines Possession |02/03/25 02/03/25 'Work Content:
NW5015 0040 Sun  |1240 Sun CRSA: S&C Ardwick Ladder Squadron Tamp
NW6001
Longsight South |Manchester All Lines Possession  |02/03/25 02/03/25
Jn Piccadilly (inc.) 0040 Sun  |1240 Sun
Manchester Oxford Road All Lines Possession |02/03/25 02/03/25
Piccadilly East Jn 0040 Sun {1240 Sun
P2024/3919251 |NW6001 |Ordsall Lane Jn |Burnden Jn All Lines Possession 03/03/25
NW6005 0200 Mon (74 hrs)
NW6009
[Salford Central|Windsor Bridge All Lines Possession 03/03/25
South Jn 0200 Mon
Windsor Bridge |Walkden All Lines Possession 03/03/25
North Jn 0200 Mon
P2024/3919253 |[NW6001 |Lostock Jn Buckshaw Parkway |All Lines Possession  |02/03/25 03/03/25 'Work Content: CRSA: PLTR Adlington East
Jn 0020 Sun {0450 Mon (19m 25ch - 19m 38ch
UM 295y C13)
P2024/3925827 |[NW8001 |Liverpool South |Sandhills All Lines Possession  |01/02/25 22/03/25 \Work Content:
NW8003 |Parkway 0045 Sat 0500 Sat CD Renewals: 7 Week Blockade Leeds Street -
Liverpool Central Slab Track
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_ 2025

LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 50
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3943443 |EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession |09/03/25 09/03/25 NO TRAINS TO BE STABLED IN THE REVERSE
MD150 North London 0055 Sun  |0810 Sun SIDING AST KENSAL GREEN
MD155 ARL ECS MOVES CAN BE HELD AT WM672
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |09/03/25 09/03/25
Line 0055 Sun 0810 Sun NLL CYCLIC TYPE 9 ROTR
Willesden Suburban [Down and Up New|Possession |09/03/25 09/03/25
Jn Line 0055 Sun 0810 Sun
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |09/03/25 09/03/25
Jn High Level 0055 Sun {0810 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 09/03/25 09/03/25
Possession 10055 Sun {0810 Sun
Willesden Junction  |Willesden Sidings 09/03/25 09/03/25
High Level Turnback Siding |Possession |0055 Sun  |0810 Sun
Acton Wells Jn  |Acton Central Down and Up BLOCKED To|09/03/25 09/03/25
A/C Electric  |0055 Sun  |0810 Sun
Trains
P2024/3943692 |[EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession |10/03/25 10/03/25 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 North London 0045 Mon |0500 Mon HILL, WCML AND SOUTH WEST SIDINGS
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |10/03/25 10/03/25 NO TRAINS TO BE STABLED IN THE REVERSE
Line 0045 Mon  |0500 Mon SIDING AT KENSAL GREEN
. . ARL ECS MOVES CAN BE HELD AT WM672
Willesden Suburban [Down and Up New|Possession |10/03/25 10/03/25
Jn Line 0045 Mon (0500 Mon NLL CYCLIC TYPE 9
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |10/03/25 10/03/25
Jn High Level 0045 Mon  |0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 10/03/25 10/03/25
Possession /0045 Mon  |0500 Mon
Willesden Junction  |Willesden Sidings 10/03/25 10/03/25
High Level Turnback Siding |Possession 0045 Mon |0500 Mon
Acton Wells Jn  |Acton Central Down and Up BLOCKED To|10/03/25 10/03/25
A/C Electric /0045 Mon  |0500 Mon
Trains
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_ 2025

LNW Route Version 2 Previous freeze: EAS V1 2025
Week 50 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3934309 |[MD301 Soho East Jn Soho North Jn Down and Up Possession  |09/03/25 09/03/25 Work Content: S&C Tamp Soho North Jn
MD306 Soho Curve 0001 Sun 1000 Sun
MD320 All other works to fit around the Major Section 7 Item:
MD325 Soho South Jn Galton Jn Down and Up Possession  [09/03/25 09/03/25 S&C Tamp Soho North Junction
MD330 Stour 0001 Sun 1000 Sun
MD440 . — TRAINS TO BE DIVERTED VIA ASTON, PERRY
MD501 Monument Lane |Winson Green Up & Down Sidings 09/03/25 09/03/25 BARR. BESCOT
MD575 OHNS Monument Lane |Possession 0001 Sun 1000 Sun '
Loop TFWRL TO TERMINATE AT WOLVERHAMPTON
IACCESS REQUIRED BETWEEN SOHO DEPOT &
SOHO ROAD
STABLED UNITS TO HAVE PANTOGRAPHS
LOWERED AND LOCKED.
P2024/3906083 |MD345 Bescot Jn Hednesford Down and Up Possession  [09/03/25 10/03/25 Work Content: PLTR: Ryecroft, Maintenance: Heavy
MD360 Walsall/Walsall 0045 Sun  |0530 Mon Mtce Pleck Jn
MD565 Fast/Cannock
NW1004 |Park Lane Jn Ryecroft Jn Down and Up Possession |09/03/25 10/03/25 All other works to fit around the Major Section 7 item
(West Midlands) Sutton Park 0045 Sun 0530 Mon PLTR: Ryecroft, Maintenance: Heavy Mtce Pleck Jn
Walsall Pleck Jn |Darlaston Jn Down and Up Possession  [09/03/25 10/03/25
Darlaston 0045 Sun  |0530 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V2_ 2025
LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 50 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2024/3926687 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |09/03/25 10/03/25 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |09/03/25 10/03/25 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |09/03/25 10/03/25
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |09/03/25 10/03/25
Jn 2305 Sun  [0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |09/03/25 10/03/25
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession |09/03/25 10/03/25
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  |09/03/25 10/03/25
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |09/03/25 10/03/25
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |09/03/25 10/03/25
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |09/03/25 10/03/25
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |09/03/25 10/03/25
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |09/03/25 10/03/25
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |10/03/25 10/03/25
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |10/03/25 10/03/25
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |10/03/25 10/03/25
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  [10/03/25 10/03/25
Bletchley 0040 Mon 0445 Mon
P2024/3952492 |MD501 Duddeston Jn Landor Street Jn EMR Sidings Sidings 30/03/24 28/03/25 W2023/10602036
Possession  |0001 Sat 1700 Fri Preparatory Work
40m42ch and 40m48ch
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Network Rail EAS - Section 7 Data freeze: EAS_V2 2025
LNW Route Version 2 Previous freeze: EAS V1 2025
Week 50 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2024/3905898 |[MD701 Marylebone Marylebone Platforms 1, 2, 3, |Possession 'Work Content: CRSA DOT Walm Lane
4,5and 6
All other works to fit around the Major Section 7 item
Wembley Stadium  |All Lines Possession CRSA DOT Walm Lane
_ . . MET Line Nth Required
Neasden South  |Harrow on the Hill  |All Lines Possession Require Paddington - Oxford open
Jn
- - V2 UPDATE - moved to wk50 vice wk46 to avoid
Network Rail / LUL |Down Harrow Possession Central/Jubilee line access
Boundary
Up Harrow
P2024/3906069 |[MD701 Wembley Stadium Possession 10/03/25
0500 Mon
P2024/3934216 |MD701 Gerrards Cross  [Haddenham and All Lines Possession |09/03/25 10/03/25 'Work Content: Works Delivery: Saunderton RCF, High
MD720 Thame Parkway 0130 Sun  |0500 Mon (29 hrs) 'Wycombe Speed Raise
Princes Monks Risborough |Up Bay - Platform |Possession |09/03/25 10/03/25 All other works to fit around the Major Section 7 Item
Risborough 1/Down & Up 0130 Sun  |0500 Mon (29 hrs)  |Saunderton RCF, High Wycombe Speed Raise
Aylesbury
Princes Risborough |Tame Branch Possession  |09/03/25 10/03/25
Siding 0130 Sun  |0500 Mon (29 hrs) TRAINS TO BE DIVERTED
Up Princes
Risborough Loop
P2024/3980283 |MD725 Aylesbury Vale  |Claydon L&NE Jn Single Sidings 30/03/24 28/03/25 \W2024/10718213
Parkway Possession 0001 Sat 2359 Fri Unload Materials
43m5ch and 44m46ch
P2024/3924305 |[NW3001 |Llandudno Jn Blaenau Ffestiniog |Single & Loop Possession  |08/03/25 10/03/25 AMENDED TRAIN WORKING WITH REPLACEMENT
NW3015 2125 Sat 0520 Mon ROAD TRANSPORT.
work content: heavy maintenance
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_ 2025

LNW Route Version 2 Previous freeze: EAS V1 2025
Week 50 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2024/3930771 |NW6001 |Ordsall Lane Jn |Bolton West Jn All Lines Possession 10/03/25
NW6005 0200 Mon (54 hrs)
NW6009
[Salford Central" | Windsor Bridge All Lines Possession 10/03/25
South Jn 0200 Mon
Windsor Bridge |Walkden All Lines Possession 10/03/25
North Jn 0200 Mon
Bolton West Jn  |Lostock All Lines BLOCKED To|08/03/25 10/03/25
Electric 0040 Sat 0500 Mon (54 hrs)
Trains
Clifton Bolton West Jn All Lines Possession 10/03/25
0500 Mon (54 hrs)
P2024/3925827 |NW8001 |Liverpool South |Sandhills All Lines Possession  |01/02/25 22/03/25 'Work Content:
NW8003 |Parkway 0045 Sat 0500 Sat CD Renewals: 7 Week Blockade Leeds Street -
Liverpool Central Slab Track
P2024/3919896 |[NW9001 |Chinley EastJn |Hazel Grove High All Lines Possession |08/03/25
NW9007 Level Jn 0020 Sat
New Mills South |New Mills Central All Lines Possession |08/03/25
Jn 0020 Sat
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Network Rail EAS - Section 7 Data freeze: EAS_V2 2025
LNW Route Version 2 Previous freeze: EAS V1 2025
Week 51
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3920560 |[MD101 Hanslope Jn Hillmorton Jn Down and Up Possession  |15/03/25 17/03/25 TRAINS DIVERTED VIA NORTHAMPTON
Main 0040 Sat 0500 Mon (54 hrs) TRAINS TO TRAVEL ON THE SLOW LINES
'Work Content -
PLTR: Kilsby Tunnel Sth
(76m 880y - 76m 1320y
DF 440y C14)
P2024/3920561 |MD101 Hanslope Jn Hillmorton Jn Down and Up Possession |17/03/25 18/03/25 TRAINS DIVERTED VIA NORTHAMPTON
Main 2300 Mon  |0600 Tue (7 hrs) TRAINS TO TRAVEL ON THE SLOW LINES
'Work Content -
PLTR: Kilsby Tunnel Sth FU
(76m 880y - 76m 1320y
DF 440y C14)
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Network Rail EAS - Section 7 Data freeze: EAS_V2_ 2025
LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 51 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3942349 |MD101 Colwich North Jn |Colwich Jn (inc.) Down and Up Possession |18/03/25 18/03/25 **** ADDITIONAL SECTION 7 TO ALLOW FOR
MD345 Stoke 0010 Tue |0530 Tue PATROLLING OF COLWICH - TO REPLACE LOSS
MD355 OF SUNDAY NIGHT DUE TO SECTION 7
NW1001 |Milford Jn Stafford Trent Valley [Down Stafford Possession  [18/03/25 18/03/25 ELSEWHERE MEANING WCML HAD TO BE OPEN
NW1004 |(Staffordshire) Jn No.1 Slow 0010 Tue |0530 Tue ON THE SUNDAY NIGHT. ****
NW5009
Nuneaton North  |Colwich North Jn Down Trent Valley |Possession 18/03/25 18/03/25 IALL TRAINS TO TRAVEL VIA WEST MIDLANDS.
Jn Fast 0010 Tue 0530 Tue NO ACCESS LICHFIELD CHORD.
Up Trent Valley NO ACCESS CANNOCK LINES AT RUGELEY
Slow : TRENT VALLEY.
Stafford Trent Valley [Down TV Slow / Possession 18/03/25 18/03/25 NO ACCESS STOKE LINES AT COLWICH JN.
Jn No.1 Down Stafford / 0010 Tue (0530 Tue CROSS COUNTRY 5D98 TO BE HELD FOR
EOV¥” Stafford POSSESSION TO FINISH.
as
Up Stafford Fast /
Up Stafford / Up
TV Fast
Whitehouse Jn  |Stafford Trent Valley |Up Stafford Slow |Possession |18/03/25 18/03/25
Jn No.1 0010 Tue |0530 Tue
Colwich North Jn |Stone OHNS Down and Up BLOCKED To|18/03/25 18/03/25
NW5009 Stoke / Main Electric 0010 Tue |0530 Tue
Trains
Nuneaton OHNS |Nuneaton North Jn  |All Lines BLOCKED To|18/03/25 18/03/25
Electric 0010 Tue |0530 Tue
Trains
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EAS - Section 7 Data freeze: EAS_V2_ 2025

Network Rail
Version 2 Previous freeze: EAS_V1 2025

LNW Route

Week 51 - Continued
\ Work Type

Possession Ref |[LOR Location from Location to Blocked Line

—

Start Traffic Remarks

Protn Type

—
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Network Rail EAS - Section 7 Data freeze: EAS_V2 2025
LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 51 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2024/3906221 |MD301 Birmingham Birmingham Platform 1,2,3,4 |Possession 17/03/25 NO WMTs TO STABLE AT COVENTRY STATION
MD405 International International and 5 0500 Mon (24 hrs)
MD410 'Work Content: S&C Coventry South, HS2 ONW S&C
Brandon HABD |Grand Jn Down and Up Possession 17/03/25 Trackworks (Royal Siding), OHL Retensioning
Main/Fast/Coventr 0500 Mon (24 hrs)
y Il other works to fit around the Major Section 7 items
Coventry North Jn|Coundon Road LC  |Down and Up Possession 17/03/25 S&C Coventry South, HS2 ONW S&C Trackworks
(CCTV) Bedworth 0500 Mon (24 hrs)  |(Royal Siding), OHL Retensioning
Coventry South  |Coventry North Jn  |Platform 4/ Up & |Possession 17/03/25
Jn Down Slow 0500 Mon (24 hrs)
Platform 1/ Up
Slow
Kenilworth North |Coventry South Jn  [Up & Down Possession 17/03/25
Jn Kenilworth / Down 0500 Mon (24 hrs)
and Up Kenilworth
Stechford North  |Washwood Heath Down and Up Possession 17/03/25
Jn OHNS Grand Junction 0500 Mon (24 hrs)
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Network Rail EAS - Section 7 Data freeze: EAS_V2_ 2025
LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 51 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2024/3928472 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |16/03/25 17/03/25 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |16/03/25 17/03/25 OR AFTER POSSESSION.
GW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |16/03/25 17/03/25
MD736 Jn Didcot West Curve 2305 Sun 0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |16/03/25 17/03/25
Jn 2305 Sun  [0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |16/03/25 17/03/25
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession |16/03/25 17/03/25
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  [16/03/25 17/03/25
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |16/03/25 17/03/25
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |16/03/25 17/03/25
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |16/03/25 17/03/25
North Jn Turnback Line 2305 Sun  |0445 Mon
Oxford Station  |Wolvercot South Jn  |Down Oxford Possession |16/03/25 17/03/25
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |16/03/25 17/03/25
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |17/03/25 17/03/25
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |17/03/25 17/03/25
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |17/03/25 17/03/25
Jn Approach 0040 Mon {0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  [17/03/25 17/03/25
Bletchley 0040 Mon 0445 Mon
P2024/3952492 |MD501 Duddeston Jn Landor Street Jn EMR Sidings Sidings 30/03/24 28/03/25 W2023/10602036
Possession  |0001 Sat 1700 Fri Preparatory Work
40m42ch and 40m48ch
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_ 2025

LNW Route Version 2 Previous freeze: EAS V1 2025
Week 51 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2024/3980283 |MD725 Aylesbury Vale  |Claydon L&NE Jn  |Single Sidings 30/03/24 28/03/25 \W2024/10718213
Parkway Possession 0001 Sat 2359 Fri Unload Materials
43m5ch and 44m46ch
P2024/3925800 |NW3007 |Bidston Dee Jn  |Upton Down and Up Possession  |16/03/25 17/03/25 'Work Content
Nw8011 Wrexham 0055 Sun  |0500 Mon Liv DU: Bidston West Jn S&C Tamping
NwW8013
NW8015 |Bidston EastJn |West Kirby All Lines Possession |16/03/25 17/03/25
0055 Sun  |0500 Mon
P2024/3915709 |[NW4011 |Hest Bank Bare Lane Jn All Lines Possession  |15/03/25 16/03/25 WORK CONTENT:
Nw4013 2310 Sat 1510 Sun L&C DU BARE LANE LC MAINTENANCE (WEEK 1
NW4017 OF 2)
Morecambe South|Morecambe All Lines Possession  |15/03/25 16/03/25
Jn 2310 Sat 1510 Sun
P2024/3919891 |[NW6001 |Ordsall Lane Jn |Burnden Jn All Lines Possession 16/03/25
NW6005 0015 Sun (54 hrs)
NW6009
[Salford Central|Windsor Bridge All Lines Possession 17/03/25
South Jn 0200 Mon
Windsor Bridge |Walkden All Lines Possession 17/03/25
North Jn 0200 Mon
Ordsall Lane Jn  |Bolton West Jn All Lines Possession  |16/03/25 17/03/25
0015 Sun {0200 Mon (54 hrs)
Bolton West Jn  |Lostock All Lines BLOCKED To|16/03/25 17/03/25
Electric 0015 Sun  |0500 Mon (54 hrs)
Trains
Clifton Bolton West Jn All Lines Possession  |17/03/25 17/03/25
0200 Mon  |0500 Mon (54 hrs)
P2024/3919944 |[NW6009 | Gathurst Southport All Lines Possession |17/03/25 22/03/25 /Access to be maintained to Wigan Wallgate Up
0010 Mon  |0540 Sat Sidngs, and Down Carriage Siding during this
blockade.
WORK CONTENT
CRSA: PLTR 5 Day Campaign
P2024/3925827 |NW8001 |Liverpool South |Sandhills All Lines Possession  |01/02/25 22/03/25 \Work Content:
NW8003 |Parkway 0045 Sat  |0500 Sat CD Renewals: 7 Week Blockade Leeds Street -
Liverpool Central Slab Track
P2024/3919852 |[NW9001 |Chinley EastJn |Hazel Grove High  |All Lines Possession  |15/03/25
NwW9007 Level Jn 0020 Sat
New Mills South |New Mills Central All Lines Possession  |15/03/25
Jn 0020 Sat
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2025
LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 52
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3942394 |EA1310
EA1320
MD101
MD120 Camden Jn Down and Up Possession [22/03/25 24/03/25
MD145 Slow 0130 Sat  |0500 Mon
Camden Road Camden Jn Down and Up Possession  |22/03/25 24/03/25
West Jn North 0130 Sat  |0500 Mon
London/Primrose
Hill
Kilburn High Road|Kilburn High Road  |Up & Dn Goods |Possession |22/03/25 24/03/25
Loop 0130 Sat 0500 Mon
Primrose Hill Jn  |Camden Jn Down and Up NL |Possession |22/03/25 24/03/25
DC Electric 0130 Sat  |0500 Mon
Camden Jn South [Camden Jn Line B BLOCKED To0|22/03/25 24/03/25
A/C Electric  |0130 Sat  [0500 Mon
Trains
Camden Jn Kensal Green Down and Up Fast|Possession |23/03/25 23/03/25
Tunnels 0050 Sun  |0645 Sun
Camden Carriage [Camden Carriage  |All Sidings BLOCKED To|23/03/25 23/03/25
Sidings Sidings A/C Electric  |0050 Sun  |0550 Sun
Trains
P2024/3942391 |MD101 Hanslope Jn Hillmorton Jn Down and Up Possession |22/03/25 24/03/25 TRAINS DIVERTED VIA NORTHAMPTON
Main 2210 Sat (0500 Mon (29 hrs)  |TRAINS TO TRAVEL ON THE SLOW LINES
'Work Content -
PLTR: Toll House
(76m 70y - 76m 510y
DM 440y C11)
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Network Rail EAS - Section 7 Data freeze: EAS_V2_ 2025
LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 52 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3942386 |MD101 Colwich North Jn |Colwich Jn (inc.) Down and Up Possession |25/03/25 25/03/25 **** ADDITIONAL SECTION 7 TO ALLOW FOR
MD345 Stoke 0010 Tue |0530 Tue PATROLLING OF COLWICH - TO REPLACE LOSS
MD355 OF SUNDAY NIGHT DUE TO SECTION 7
NW1001 |Milford Jn Stafford Trent Valley [Down Stafford Possession  |25/03/25 25/03/25 ELSEWHERE MEANING WCML HAD TO BE OPEN
NW1004 |(Staffordshire) Jn No.1 Slow 0010 Tue |0530 Tue ON THE SUNDAY NIGHT. ****
NW5009
Nuneaton North  |Colwich North Jn Down Trent Valley |Possession  |25/03/25 25/03/25 IALL TRAINS TO TRAVEL VIA WEST MIDLANDS.
Jn Fast 0010 Tue 0530 Tue NO ACCESS LICHFIELD CHORD.
Up Trent Valley NO ACCESS CANNOCK LINES AT RUGELEY
Slow : TRENT VALLEY.
Stafford Trent VaIIey Down TV Slow / Possession 25/03/25 25/03/25 NO ACCESS STOKE LINES AT COLWICH JN.
Jn No.1 Down Stafford / 0010 Tue  [0530 Tue CROSS COUNTRY 5D98 TO BE HELD FOR
EOV¥” Stafford POSSESSION TO FINISH.
as
Up Stafford Fast /
Up Stafford / Up
TV Fast
Whitehouse Jn  |Stafford Trent Valley |Up Stafford Slow |Possession |25/03/25 25/03/25
Jn No.1 0010 Tue |0530 Tue
Colwich North Jn |Stone OHNS Down and Up BLOCKED To|25/03/25 25/03/25
NW5009 Stoke / Main Electric 0010 Tue |0530 Tue
Trains
Nuneaton OHNS |Nuneaton North Jn  |All Lines BLOCKED To|25/03/25 25/03/25
Electric 0010 Tue |0530 Tue
Trains
P2024/3906222 |MD301 Brandon HABD |Canley Down and Up Possession |23/03/25 24/03/25 NO WMTs TO STABLE AT COVENTRY STATION
MD405 Coventry/Fast/Mai 0001 Sun  |0500 Mon (24 hrs)
MD410 n \Work Content: S&C Coventry South, HS2 ONW PLTR
Coventry North Jn|Coundon Road LC  |Down and Up Possession |23/03/25 24/03/25
(CCTV) Bedworth 0001 Sun (0500 Mon (24 hrs)  |All other works to fit around the Major Section 7 items
S&C Coventry South, HS2 ONW PLTR
Coventry South  [Coventry North Jn Platform 4 / Up & |Possession |23/03/25 24/03/25
Jn Down Slow 0001 Sun 0500 Mon (24 hrs)
Platform 1/ Up
Slow
Kenilworth North |Coventry South Jn  [Up & Down Possession |23/03/25 24/03/25
Jn Kenilworth / Down 0001 Sun  |0500 Mon (24 hrs)

and Up Kenilworth
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_ 2025

LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 52 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3926654 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |23/03/25 24/03/25 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 Oxford/Cherwell 2305 Sun (0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |23/03/25 24/03/25 OR AFTER POSSESSION.
Gw277 Avoiding 2305 Sun (0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |23/03/25 24/03/25
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |23/03/25 24/03/25
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |23/03/25 24/03/25
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession |23/03/25 24/03/25
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  [23/03/25 24/03/25
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |23/03/25 24/03/25
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |23/03/25 24/03/25
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |23/03/25 24/03/25
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |23/03/25 24/03/25
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |23/03/25 24/03/25
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |24/03/25 24/03/25
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |24/03/25 24/03/25
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |24/03/25 24/03/25
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  [24/03/25 24/03/25
Bletchley 0040 Mon 0445 Mon
P2024/3952492 |MD501 Duddeston Jn Landor Street Jn EMR Sidings Sidings 30/03/24 28/03/25 W2023/10602036
Possession  |0001 Sat 1700 Fri Preparatory Work
40m42ch and 40m48ch
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_ 2025

LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 52 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2024/3917582 |[EA1310 |Acton East Acton West Down and Up Possession  |23/03/25 23/03/25
GW103 Poplar 0045 Sun {0720 Sun
GW110
GW130 Acton Main Line |Acton West (inc.) Acton Dive-Under |Possession |23/03/25 23/03/25
GW174 0045 Sun 0720 Sun
MD705 . - - - -
Friars Jn Friars Jn Reception Line Possession  |23/03/25 23/03/25
No. 1 0045 Sun {0720 Sun
Greenford (LUL) |Greenford Greenford Bay Possession  |23/03/25 23/03/25
Bay Jn Line 0045 Sun  |0720 Sun
Greenford South |Greenford East Jn  |Greenford East  |Possession |23/03/25 23/03/25
Jn Curve 0045 Sun  |0720 Sun
Hanwell Hanwell Bridge Hanwell Spur East|Possession |23/03/25 23/03/25
0045 Sun  |0720 Sun
Hanwell Jn Drayton Green Jn Down and Up Possession  |23/03/25 23/03/25
West Loop 0045 Sun  |0720 Sun
Southall East Jn Hanwell Up & Possession |23/03/25 23/03/25
Down Goods 0045 Sun {0720 Sun
Loops
Ladbroke Grove |Grand Canal Crossrail Depot  |Possession |23/03/25 23/03/25
Junction Line 2 0045 Sun {0720 Sun
North Pole Depot North Pole Line A |Possession |23/03/25 23/03/25
and B 0045 Sun 0720 Sun
Old Oak Common  |Engine and Possession  |23/03/25 23/03/25
East Jn Carriage Line 0045 Sun  |0720 Sun
Old Oak Common |CrossRail Depot Back Line Possession  |23/03/25 24/03/25
East Jn Washer Bypass 0045 Sun  |0500 Mon
Paddington Acton West Lines 1 to 3/Down |Possession |23/03/25 23/03/25
and Up Main 0045 Sun 0145 Sun
Paddington Paddington Platforms 1 to 6 23/03/25 23/03/25
0045 Sun  |0720 Sun
Subway Jn Link Line/Royal 23/03/25 23/03/25
Oak Carriage 0045 Sun  |0720 Sun
Loop A and B
Paddington Paddington Platforms 7 to 12 |Possession |23/03/25 23/03/25
and 14 0045 Sun 0720 Sun
Southall East Jn Lines 4 and Possession  |23/03/25 23/03/25
5/Down and Up 0045 Sun 0720 Sun
Relief
Subway Jn Line 6 Possession  |23/03/25 23/03/25
0045 Sun  |0720 Sun
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_ 2025

LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 52 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3917582 Park Royal (inc.) |South Ruislip Down, Up and Possession |23/03/25 23/03/25
Continued Single Wycombe 0045 Sun {0720 Sun
Portobello Jn Grand Canal Crossrail Depot  |Possession |23/03/25 23/03/25
(London) Junction Line 1 0045 Sun  |0720 Sun
West Ealing Greenford West Jn |Down and Up Possession  [23/03/25 23/03/25
Greenford/Branch 0045 Sun 0720 Sun
West Ealing West Ealing Bay |Possession |23/03/25 23/03/25
Platform 5 0045 Sun  |0720 Sun
West Ealing Jn |Hanwell Jn West Ealing Loop |Possession |23/03/25 23/03/25
No 1 0045 Sun  |0720 Sun
Westbourne Park |Ladbroke Grove Line 6 Possession |23/03/25 23/03/25
Jn 0045 Sun {0720 Sun
Westbourne Park Jn |Turnback A Possession  [23/03/25 23/03/25
Eastbound 0045 Sun 0720 Sun
Westbound
Acton East Acton West Acton Yard Sidings 23/03/25 23/03/25
Reception 1,2 & 3 Possession  |0045 Sun  |0720 Sun
Portobello Jn Portobello Jn Paddington New |Sidings 23/03/25 23/03/25
(London) (London) Yard Possession  |0045 Sun  |0720 Sun
West Ealing Jn |Hanwell Jn West Ealing BLOCKED To|23/03/25 23/03/25
Sidings No 2 Loop |Electric 0045 Sun 0600 Sun
/ No 3 Loop Trains
Paddington Southall East Jn Lines 1 to 3/Down |Possession |23/03/25 23/03/25
and Up Main 0145 Sun  |0600 Sun
Paddington Acton West Lines 1 to 3/Down |Possession |23/03/25 23/03/25
and Up Main 0600 Sun  |0720 Sun
Acton Main Line |Acton West Acton Dive-Under |Possession |23/03/25 24/03/25
0720 Sun (0500 Mon
Grand Canal Old Oak Common  |Engine and Possession |23/03/25 24/03/25
Junction East Jn Carriage Line 0720 Sun  |0500 Mon
Ladbroke Grove |Acton West Down and Up Possession  [23/03/25 24/03/25
Relief 0720 Sun  |0500 Mon
P2024/3980283 |MD725 Aylesbury Vale |Claydon L&NE Jn Single Sidings 30/03/24 28/03/25 \W2024/10718213
Parkway Possession 0001 Sat 2359 Fri Unload Materials
43m5ch and 44m46ch
P2024/3942785 |NW1001 |Nuneaton Stafford All Lines Possession |25/03/25 25/03/25 Work content: Maintenance Patrolling
0010 Tue  |0530 Tue (5 hrs)
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LNW Route

EAS - Section 7

Version 2

Data freeze: EAS_V2_ 2025
Previous freeze: EAS V1 2025

Week 52 - Continued

Possession Ref |[LOR

Location from

1118

Location to

Blocked Line

1

| (][]
| ]

Protn Type

Start

Traffic Remarks

\ Work Type

P2024/3897862

GwW731
NW3005

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN SHREWSBURY
IAND CHESTER. NO ACCESS TO THE BIDSTON

Crewe Jn Wrexham North Jn  |Down Possession  |22/03/25 24/03/25
U 0050 Sat 0515 Mon

p
Wrexham General|\Wrexham General |Up & Down Loop |Possession |22/03/25 24/03/25
0050 Sat 0515 Mon

LINE FOR PASSENGER OF FREIGHT TRAFFIC
(DEE MARSH AND PENYFFORDD). THE ROUTE
BETWEEN WREXHAM CENTRAL AND BIDSTON IS
AVAILABLE, BUT UNITS WORKING THE LINE
MUST EITHER STABLE AT BIRKENHAED OR
WREXHAM CENTRAL/GENERAL.

work content: Gobowen tamping, Construction

Services CN2411 points and Leaton LC work.
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_ 2025

LNW Route Version 2 Previous freeze: EAS V1 2025
Week 52 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3915710 |[NW4011 |Hest Bank Bare Lane Jn All Lines Possession |22/03/25 23/03/25 WORK CONTENT:
NW4013 2310 Sat 1510 Sun L&C DU BARE LANE LC MAINTENANCE (WEEK 2
NW4017 OF 2)
Morecambe SouthMorecambe All Lines Possession |22/03/25 23/03/25
Jn 2310 Sat  |1510 Sun
P2024/3920716 |[NW6001 |Ordsall Lane Jn |Burnden Jn All Lines Possession |22/03/25 24/03/25 /Access maintained to and from Salford Hope St
NW6005 0040 Sat 0020 Mon (54 hrs)  Sidings.
NW6009
Salford Central " \Windsor Bridge All Lines Possession  [22/03/25 24/03/25 \Work Content
South Jn 0040 Sat 0200 Mon CD: Salford Crescent Enhancements
Windsor Bridge |Walkden All Lines Possession  |22/03/25 24/03/25
North Jn 0040 Sat 0200 Mon
P2024/3919944 |NW6009 |Gathurst Southport All Lines Possession |17/03/25 22/03/25 /Access to be maintained to Wigan Wallgate Up
0010 Mon |0540 Sat Sidngs, and Down Carriage Siding during this
blockade.
WORK CONTENT
CRSA: PLTR 5 Day Campaign
P2024/3939339 |LN854 Bradley Jn Dewsbury All Possession |22/03/25 23/03/25 TRU West W7 Eye of Needle W2024/10576144
LN860 0030 Sat (0015 Sun Major Projects
LN861 CCESS AVAILABLE TO HUDDERSFIELD FROM  28m70ch and 33m20ch
LN862 Hebden Bridge |Healey Mills Down L&Y Possession  [22/03/25 22/03/25 THE WEST OR BRADLEY CURVE ONLY
NW7001 Up L&Y 0030 Sat 0500 Sat
NW7021 IACCESS AVAILABLE TO DEWSBURY STATION
Bradley Wood Jn |Healey Mills All Lines Possession  [22/03/25 24/03/25 FROM THE EAST ONLY
0500 Sat 0430 Mon
; ; RAIL REPLACEMENT ROAD SERVICE TO
Bradley Jn Bradley Wood Jn Down & Up Single |Possession  |23/03/25 23/03/25 OPERATE BETWEEN HUDDERSFIELD AND
0015 Sun (0815 Sun DEWSBURY
Diggle Jn SB Heaton Lodge Jn All Lines Possession |23/03/25 23/03/25 NOMINATED EREIGHT SERVICES TO BE
0015 Sun 0815 Sun DIVERTED VIA THE HOPE VALLEY
Heaton Lodge Jn |Copley Hill East Jn  |All Lines Possession |23/03/25 23/03/25 NO ACCESS TO DEWSBURY EAST CEMENT
0015 Sun  |0815 Sun
WORKS
Huddersfield Lockwood Down and Up Possession  [23/03/25 23/03/25 GRAND CENTRAL TO START/TERMINATE AT
Huddersfield
0015 Sun 0815 Sun HALIFAX DIVERTING VIA BRAMLEY
Bradley Jn Dewsbury All Possession  [23/03/25 24/03/25
0815 Sun {0430 Mon
P2024/3925827 |NW8001 |Liverpool South |Sandhills All Lines Possession |01/02/25 22/03/25 \Work Content:
NW8003 |Parkway 0045 Sat  |0500 Sat CD Renewals: 7 Week Blockade Leeds Street -

Liverpool Central Slab Track
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EAS - Section 7

Data freeze: EAS_V2_ 2025

Network Rail
LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 52 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3925818 |[NW8001 |Seaforth and Formby Up Possession |22/03/25 24/03/25 Work Content:

Nw8003 |Litherland Down 0030 Sat 0500 Mon CRSA: PLTR Sniggery Crossing 7m 58ch - 8m 19ch

NW8005 0 UM 900y C11

NW8009
P2024/3920718 |[NW9021 |Buxton SB Hazel Grove East Jn |All Lines Possession |22/03/25 24/03/25 'Work Content: CRSA: Eaves Tunnel PLTR

0010 Sat 0540 Mon
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_ 2025

LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 1
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3942354 |MD101 Hanslope North  |Daventry South Jn |Down and Up Possession  [30/03/25 31/03/25 TRAINS TO TRAVEL VIA WEEDON.
MD105 Jn Northampton 0040 Sun 0410 Mon WMT TO TERMINATE / START NORTHAMPTON

FROM THE NORTH. ROAD TRANSPORT TO
OPERATE BETWEEN NORTHAMPTON,
WOLVERTON AND MILTON KEYNES.
TRAINS TO/FROM DIRFT FROM THE RUGBY
DIRECTION ONLY.

STABLED AC TRACTION AT NORTHAMPTON
STATION, RIVER SIDINGS, KINGS HEATH DEPOT
AND NORTHAMPTON UP SIDINGS TO HAVE
PANTOGRAPHS LOWERED.

Work Content -
PLTR: Canal & Intersection
(65m Oy - 65m 420y

DF 102y C14, 51y C2)
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EAS - Section 7

Data freeze: EAS_V2_ 2025

LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 1 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3938900 |[EA1010 Bow Jn Stratford C/End Jn | Down Main Possession |30/03/25 31/03/25 GA AND MTR SERVICES TO TRAVEL VIA THE
EA1020 0045 Sun 0400 Mon DOWN AND UP ELECTRIC AND UP MAIN
EA1150 BETWEEN BETHNAL GREEN EAST JN AND
EA1180 Temple Mills West  |Down and Up Possession |30/03/25 31/03/25 STRATFORD C/END JN
EA1280 Jn Temple Mills 0045 Sun (0400 Mon
EA1310 . NO ARL SERVICES BETWEEN CAMDEN ROAD
EA1320 Camden Road Car_nden Road NOI'.th London Possession 30/03/25 30/03/25 IAND STRATFORD. RAIL REPLACEMENT IN
EA1340 Central Jn Incline Jn Incline 0045 Sun 0850 Sun OPERATION
EA1350 -
LN110 Camden Road Westbourne Road Jn|Down North_ Possession  [30/03/25 31/03/25 NO ACCESS FOR THAMESIDE FREIGHT ON THE
East Jn London Relief 0045 Sun 0400 Mon
LN115 SUN
MD145 ;
Carpenters Road [Lea Jn Up Channelsea  |Possession |30/03/25 | 31/03/25
S0O400 North Jn Loop 0045 Sun 0400 Mon g(U:ﬁESS AVAILABLE TO NLL INCLINE AFTER 0850
Carpenters Road |Carpenters Road  |Carpenters Road |Possession |30/08/25 | 31/03/25 NO ACCESS AVAILABLE TO UP/DOWN
South Jn North Jn Curve 0045 Sun 0400 Mon CANONBURY THROUGHOUT
Cedar Jn Cedar Jn Silo Curve Possession [30/03/25 30/03/25 GA WA STRATFORD SERVICES TO DIVERT TO /
0045 Sun 0850 Sun FROM LIVERPOOL STREET VIA HACKNEY DOWNS
Channelsea North |High Meads Jn Down and Up Possession  |30/03/25 31/03/25 c2c SERVICES TO RUN TO FENCHURCH STREET
Jn High Meads Curve 0045 Sun  |0400 Mon VIA WEST HAM ONLY
Channelsea Stratford Central Jn |Down and Up Possession  [30/03/25 31/03/25 LUL TO NOTE CENTRAL LINE TO BE OPEN
South Jn West Channelsea Curve 0045 Sun 0400 Mon LUL TO NOTE JUBILEE LINE TO BE OPEN
Gospel Oak Jn Camden Road West [Down and Up Possession |30/03/25 30/03/25 NO TRAINS TO BE STABLED IN PLATFORMS 1-2
Jn North London 0045 Sun 0850 Sun AT STRATFORD
High Meads Jn  |Temple Mills East Jn |Down and Up Possession  [30/03/25 31/03/25 ARL TO STABLE IN RICHMOND
High Meads Loop SIS 0400 Mon NO ACCESS TO BOW YARD
Highbury Vale Jn [Canonbury West Jn |Up/Down Possession [30/03/25 | 31/03/25 BOW YARD TO BE CLEAR OF STABLED TRAINS
Canonbu 0045 Sun 0400 Mon
i IACCESS TO/FROM ORIENT WAY CS VIA
Lea Jn High Meads Jn Down and Up Lea |Possession |30/03/25 31/03/25 COUNTRY END ONLY
Curve 0045 Sun 0400 Mon ORIENT WAY CS TO BE LIVE THROUGHOUT
ECS TO/ FROM ORIENT WAY TO RUN VIA
Navarino Road Jn |Navarino Road Jn Graham Road Possession  [30/03/25 31/03/25 TOTTENHAM HALE AND REVERSE
Curve 0045 Sun 0400 Mon
_ _ _ Track: Channelsea Curve 6 Week FUW
Primrose Hill Stratford Up North Possession | 30/03/25 30/03/25 Track: Lea Jn - Victoria Up NLL Prep
(closed) site of London/Down 0045 Sun {0850 Sun NLL CYCLIC TYPE 7C (ROTR)
North London NLL CYCLIC TYPE 7
(Eastbound)
Up North
London/Down
North London
(Westbound)
Ruckholt Rd Jn  |Ruckholt Rd Jn Temple Mills Loop |Possession | 30/03/25 31/03/25
0045 Sun 0400 Mon

Stratford

Reception Line
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Network Rail EAS - Section 7 Data freeze: EAS_V2 2025
LNW Route Version 2 Previous freeze: EAS V1 2025
Week 1 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/3938900 Maryland Platform Possession 31/03/25
Continued 10A/Avoiding Line 0400 Mon
Stratford Platforms 11-12  |Possession 31/03/25
Platforms 1-2 0400 Mon
Westbourne Road|Camden Road East |Up North London |Possession 31/03/25
Jn Jn Reversible 0400 Mon
Bow Midland Bow Midland Bow Yard Sidings 31/03/25
Possession 0400 Mon
Camden Road Stratford Down and Up Possession 31/03/25
Central Jn North London 0400 Mon
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_ 2025

LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 1 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \WWKWW
P2025/3934317 |MD301 Birmingham New |Birmingham New Platforms 1 & 2 Possession  |30/03/25 30/03/25 Work Content: S&C Tamp Soho South Jn
MD306 Street Street North End 0015 Sun 1000 Sun
MD320 CO i All other works to fit around the Major Section 7 Item:
MD325 onnections S&C Tamp Soho South Junction
MD330 Platform 4c
MD440 Soho North Jn Down and Up Possession |30/03/25 30/03/25 TRAINS TO BE DIVERTED VIA ASTON, PERRY
MD501 Stour 0015 Sun 1000 Sun BARR, BESCOT OR ASTON, SOHO ROAD
MD575
Soho South Jn  [Soho East Jn Down and Up Possession  |30/03/25 30/03/25 TFWRL TO TERMINATE AT WOLVERHAMPTON
Soho 0015 Sun {1000 Sun
_ _ ACCESS REQUIRED BETWEEN SOHO DEPOT &
Monument Lane |Winson Green Up & Down Sidings 30/03/25 30/03/25 SOHO ROAD
OHNS Monument Lane |Possession [0015 Sun 1000 Sun

Loop

STABLED UNITS TO HAVE PANTOGRAPHS
LOWERED AND LOCKED.
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EAS - Section 7

Data freeze: EAS_V2_ 2025

LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 1 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/3928410 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |30/03/25 31/03/25 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |30/03/25 31/03/25 OR AFTER POSSESSION.
GW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |30/03/25 31/03/25
MD736 Jn Didcot West Curve 2305 Sun 0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |30/03/25 31/03/25
Jn 2305 Sun  [0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |30/03/25 31/03/25
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  [30/03/25 31/03/25
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  [30/03/25 31/03/25
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |30/03/25 31/03/25
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |30/03/25 31/03/25
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |30/03/25 31/03/25
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |30/03/25 31/03/25
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |30/03/25 31/03/25
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |31/03/25 31/03/25
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |31/03/25 31/03/25
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |31/03/25 31/03/25
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  [31/03/25 31/03/25
Bletchley 0040 Mon 0445 Mon
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EAS - Section 7

Data freeze: EAS_V2_ 2025

LNW Route Version 2 Previous freeze: EAS V1 2025
Week 1 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/3906261 |MD701 Wembley Stadium Possession  |30/03/25 31/03/25
0030 Sun  |0500 Mon
P2025/3934919 |MD701 Bicester North Princes Risborough |Up Possession |30/03/25 30/03/25 \Work Content: S&C Tamp Bicester South Jn
Down 0200 Sun  |1100 Sun (10 hrs)
All other works to fit around the Major Section 7 Item
Bicester South Gavray Junction All Lines Possession [30/03/25 30/03/25 S&C Tamp Bicester South Jn
Junction 0200 Sun  |1100 Sun (10 hrs)
TRAINS TO BE DIVERTED
TIME INPUT AS 0200 DUE TO BST CLOCK
CHANGE
P2025/3975275 |MD712 Amersham Aylesbury Down & Up Main |Possession |29/03/25 31/03/25 \Work Content:
0130 Sat  |0430 Mon HS2: Small Dean Viaduct
All other works to fit around the Major Section 7 item
HS2: Small Dean Viaduct
NO CHILTERNS SERVICES TO RUN VIA THE MET
LINE. RAIL REPLACEMENT BUSES TO RUN FROM
BEACONSFIELD TO AYLESBURY VALE PARKWAY
VIA AMERSHAM.
LUL TO BE AWARE.
P2025/3917278 |NW4001 |HestBank Jn Bare Lane Jn All Lines Possession  |29/03/25 31/03/25
NwW4013 2340 Sat 0440 Mon
NW4033
Morecambe South|Morecambe All Lines Possession {29/03/25 31/03/25
Jn 2340 Sat (0440 Mon
Preston Fylde Jn |Bolton-le-Sands All Lines Possession  |29/03/25 31/03/25
2340 Sat 0440 Mon
P2025/3917306 |[NW4001 |Bolton Le Sands |Oxenholme Lake All Lines Possession |29/03/25 31/03/25 WORK CONTENT:
NW4033 |LC District 2350 Sat  |0450 Mon L&C DU: S&C Tamping Carnforth area
Carnforth North  |Arnside All Lines Possession  |29/03/25 31/03/25
Jn 2350 Sat (0450 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V2 2025
LNW Route Version 2 Previous freeze: EAS V1 2025
Week 1 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/3917361 |[NW4001 |Carlisle North Jn |Cove LC (CCTV) All Lines Possession  |30/03/25 31/03/25
SCo001 0040 Sun 0440 Mon
SC031
P2025/3920721 |NW5001 |Ashburys West Jn|Ardwick Jn All Lines Possession  |30/03/25 30/03/25 'Work Content:
NW5015 0040 Sun  |1240 Sun CRSA: S&C Ardwick Ladder Squadron Tamp
NW6001
Longsight South |Manchester All Lines Possession  |30/03/25 30/03/25
Jn Piccadilly (inc.) 0040 Sun  |1240 Sun
Manchester Oxford Road All Lines Possession  |30/03/25 30/03/25
Piccadilly East Jn 0040 Sun {1240 Sun
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EAS - Section 7 Data freeze: EAS_V2_ 2025

Network Rail
LNW Route Version 2 Previous freeze: EAS V1 2025

Work Type

Week 1 - Continued
Possession Ref |[LOR

B

Traffic Remarks

Protn Type | Start

Location to Blocked Line

Location from
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EAS - Section 7

Data freeze: EAS_V2_ 2025

LNW Route Version 2 Previous freeze: EAS V1 2025
Week 1 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3977859 |LN854 Bradley Jn Bradley Wood Jn Bradley Single Possession  |29/03/25 31/03/25 ****SECTION 4 ACCESS SHOWN IN SECTION 7 \W2025/10689569
LN860 0015 Sat 0515 Mon FOR REFERENCE**** Major Projects
LN861 i i i 10m24ch and 29m20ch
LN862 Diggle Jn SB Diggle Jn SB Down Passenger |Possession |29/03/25 31/03/25 TRU WEST | STALYBRIDGE TO HEATON LODGE
NW7021 Loop 0015 Sat 0515 Mon PERIOD BLOCK
Huddersfield Huddersfield Platform 2 Possession 29/03/25 31/03/25 SERVICES DIVERTED VIA CALDER VALLEY
Platform 5 0015 Sat 0515 Mon THROUGHOUT
Platform 6 RAIL REPLACEMENT ROAD SERVICE TO
Lockwood Up Branch Down |Possession |29/03/25 30/03/25 OPERATE BETWEEN STALYBRIDGE AND
0015 Sat 2200 Sun MIRFIELD
Marsden Marsden Up Passenger Possession  |29/03/25 31/03/25 NORTHERN PENISTONE LINE UNIT TO BE
Loop 0015 Sat 0515 Mon STABLED IN HUDDERSFIELD STATION SIDINGS
PRIOR TO POSSESSION STARTING - Specific thc
Stalybridge East |Heaton Lodge Jn Down Main/Down |Possession |29/03/25 31/03/25
Jn Huddersfield 0015 Sat 0515 Mon 0555 SAT TO 0001 SUN
Up 0900 SUN TO 2200 SUN
Huddersfield/Up PILOT WORKING REQUIRED TO FACILITATE
Main MOVEMENTS ON THE PENISTONE SINGLE LINE
Huddersfield Huddersfield Huddersfield ACE |Sidings 29/03/25 31/03/25
Siding Possession 0015 Sat  |0515 Mon
Huddersfield
Siding No 1
Huddersfield DMU
Siding
Huddersfield
Siding No 2
Bradley Wood Jn |Thornhill LNW Jn All Lines Possession |30/03/25 30/03/25
0015 Sun  |0815 Sun
Heaton Lodge Jn |Copley Hill East Jn  |All Lines Possession |30/03/25 30/03/25
0015 Sun  |0815 Sun
Huddersfield Penistone Single Possession |30/03/25 31/03/25
2200 Sun 0515 Mon
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LNW Route Version 2 Previous freeze: EAS_V1_2025

Week 1 - Continued
Possession Ref |[LOR

Blocked Line Start Traffic Remarks
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Network Rail
LNW Route

EAS - Section 7

Version 2

Data freeze: EAS_V2_ 2025
Previous freeze: EAS V1 2025

Week 1 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start Traffic Remarks \ Work Type
Continued
P2025/3925839 |NW8001 |Seaforth and Formby Up Possession  |30/03/25 31/03/25 'Work Content:
NW8003 |Litherland D 0030 Sun  |0500 Mon CRSA: PLTR Sniggery Crossing 7m 58ch - 8m 19ch
NW8005 own UM 900y C11
NW8009
Electronic Copy - Uncontrolled when printed Page 133




Network Rail EAS - Section 7 Data freeze: EAS_V2_ 2025
LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 2
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3942837 (MD101 Colwich North Jn |Colwich Jn (inc.) Down and Up Possession |08/04/25 08/04/25 **** ADDITIONAL SECTION 7 TO ALLOW FOR
MD345 Stoke 0010 Tue 10530 Tue PATROLLING OF COLWICH - TO REPLACE LOSS
MD355 OF SUNDAY NIGHT DUE TO SECTION 7
NW1001 |Milford Jn Stafford Trent Valley |Down Stafford Possession  |08/04/25 08/04/25 ELSEWHERE MEANING WCML HAD TO BE OPEN
NW1004 |(Staffordshire) Jn No.1 Slow 0010 Tue |0530 Tue ON THE SUNDAY NIGHT. ****
NW5009
Nuneaton North  |Colwich North Jn Down Trent Valley |Possession  |08/04/25 08/04/25 ALL TRAINS TO TRAVEL VIA WEST MIDLANDS.
Jn Fast 0010 Tue 0530 Tue NO ACCESS LICHFIELD CHORD.
Up Trent Valley NO ACCESS CANNOCK LINES AT RUGELEY
Slow : TRENT VALLEY.
Stafford Trent Valley |Down TV Slow/ |Possession |08/04/25 08/04/25 NO ACCESS STOKE LINES AT COLWICH JN.
Jn No.1 Down Stafford / 0010 Tue  |0530 Tue CROSS COUNTRY 5D98 TO BE HELD FOR
EOV¥” Stafford POSSESSION TO FINISH.
as
Up Stafford Fast /
Up Stafford / Up
TV Fast
Whitehouse Jn  |Stafford Trent Valley |Up Stafford Slow |Possession |08/04/25 08/04/25
Jn No.1 0010 Tue |0530 Tue
Colwich North Jn |Stone OHNS Down and Up BLOCKED To|08/04/25 08/04/25
NW5009 Stoke / Main Electric 0010 Tue |0530 Tue
Trains
Nuneaton OHNS |Nuneaton North Jn  |All Lines BLOCKED To|08/04/25 08/04/25
Electric 0010 Tue |0530 Tue
Trains
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Network Rail EAS - Section 7 Data freeze: EAS_V2_ 2025
LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 2 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3943264 |[EA1180 |Camden Road Camden Road North London Possession |06/04/25 06/04/25 NLL CYCLIC TYPE 7A (ROTR)
EA1310 |Central Jn Incline Jn Incline 0045 Sun  |0850 Sun
EA1320
EA1340 |Camden Road Westbourne Road Jn|Down North Possession  |06/04/25 06/04/25
LN110 East Jn London Relief 0045 Sun 0850 Sun
LN115
MD145 Cedar Jn Cedar Jn Silo Curve Possession |06/04/25 06/04/25
S0400 0045 Sun  |0850 Sun
Channelsea North|Lea Jn Up Channelsea  |Possession |06/04/25 06/04/25
Jn Loop 0045 Sun  |0850 Sun
Primrose Hill Up North Possession |06/04/25 06/04/25
(closed) site of London/Down 0045 Sun {0850 Sun
North London
(Westbound)
Gospel Oak Jn  |Camden Road West |Down and Up Possession |06/04/25 06/04/25
Jn North London 0045 Sun 0850 Sun
Highbury Vale Jn |Canonbury West Jn |Up/Down Possession |06/04/25 06/04/25
Canonbury 0045 Sun  |0850 Sun
Lea Jn High Meads Jn Down and Up Lea |Possession |06/04/25 06/04/25
Curve 0045 Sun  |0850 Sun
Navarino Road Jn|Navarino Road Jn  |Graham Road Possession |06/04/25 06/04/25
Curve 0045 Sun  |0850 Sun
Primrose Hill Channelsea North Jn|Up North Possession  |06/04/25 06/04/25
(closed) site of London/Down 0045 Sun {0850 Sun
North London
(Eastbound)
Westbourne Road|Camden Road East |Up North London |Possession |06/04/25 06/04/25
Jn Jn Reversible 0045 Sun 0850 Sun
P2025/3906281 |MD301 Bushbury (Oxley) |Bushbury Jn Down and Up Possession |06/04/25 07/04/25 'Work Content: PLTR Brinsford
MD320 Jn Grand Junction 0001 Sun  |0500 Mon (54 hrs)
MD365 Il other works to fit around the Major Section 7 item
MD801 Four Ashes Four Ashes Four Ashes Up Possession  |06/04/25 07/04/25 PLTR Brinsford
MD805 Goods Loop 0001 Sun  |0500 Mon
NwW1002 -
Oxley Stafford Bushbury (Oxley) Jn |Down and Up Possession |06/04/25 07/04/25
Road Jn Oxley Chord 0001 Sun  |0500 Mon
Wolverhampton |Penkridge Down and Up Possession |06/04/25 07/04/25
North Jn Stour/Penkridge 0001 Sun |0500 Mon
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_ 2025

LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 2 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/3926708 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |06/04/25 07/04/25 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |06/04/25 07/04/25 OR AFTER POSSESSION.
GW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |06/04/25 07/04/25
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |06/04/25 07/04/25
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |06/04/25 07/04/25
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  |06/04/25 07/04/25
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  |06/04/25 07/04/25
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |06/04/25 07/04/25
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |06/04/25 07/04/25
2305 Sun  |0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |06/04/25 07/04/25
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |06/04/25 07/04/25
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |06/04/25 07/04/25
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |07/04/25 07/04/25
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |07/04/25 07/04/25
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |07/04/25 07/04/25
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  |07/04/25 07/04/25
Bletchley 0040 Mon 0445 Mon

Electronic Copy - Uncontrolled when printed

Page

136




Network Rail

EAS - Section 7

Data freeze: EAS_V2_ 2025

LNW Route Version 2 Previous freeze: EAS V1 2025
Week 2 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type

P2025/3906214 |MD701

Wembley Stadiumm

07/04/25
0500 Mon

P2025/3975276 |MD712 Amersham Aylesbury Down & Up Main |Possession |05/04/25 07/04/25 'Work Content:
0130 Sat  |0430 Mon HS2: Small Dean Viaduct
All other works to fit around the Major Section 7 item
HS2: Small Dean Viaduct
NO CHILTERNS SERVICES TO RUN VIA THE MET
LINE. RAIL REPLACEMENT BUSES TO RUN FROM
BEACONSFIELD TO AYLESBURY VALE PARKWAY
VIA AMERSHAM.
LUL TO BE AWARE.
P2025/3918796 |GW731 Crewe Bank Crewe Bank Up Goods Loop  |Possession  |06/04/25 07/04/25 /AMENDED TRAIN PLAN WITH REPLACEMENT
GW735 2205 Sun  |0455 Mon ROAD TRANSPORT REQUIRED BETWEEN
NwW1007 SHREWSBURY AND CREWE.
Crewe Jn Willaston LC Down and Up Possession |06/04/25 07/04/25 FREIGHT SERVICES DIVERTED VIA WREXHAM OR
Main 2205 Sun  |0455 Mon WCML OR RETIMED TO RUN BEFORE OR AFTER
POSSESSION.
work content: maintenance
P2025/3917308 |[NW4001 |Hest Bank Jn Bare Lane Jn All Lines Possession |05/04/25 07/04/25
NW4013 2340 Sat  [0440 Mon
NW4033
Morecambe South|Morecambe All Lines Possession  |05/04/25 07/04/25
Jn 2340 Sat 0440 Mon
Preston Fylde Jn |Bolton-le-Sands All Lines Possession  |05/04/25 07/04/25
2340 Sat (0440 Mon
P2025/3917364 |NW4001 |Carlisle North Jn |Cove LC (CCTV) All Lines Possession  |06/04/25 07/04/25 'Work Content:
SC001 0040 Sun  |0440 Mon CD: Kingmoor Resignalling
SC031 CRSA: PLTR Caldew Om 57ch - 1m 15ch
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Network Rail EAS - Section 7 Data freeze: EAS_V2_ 2025
LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 2 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3897018 |NW6003 |Trafford Park Trafford Park West  (Trafford Park Line Blockage|06/04/25 06/04/25 WORK CONTENT: MANCHESTER DU
Jn Reception1 &2 [+LOD 0930 Sun {1730 Sun MAINTENANCE COMPLIANCE ACTIVITIES

Trafford Park Trafford Park Sidings |[Freightliner Depot |Line Blockage|06/04/25 06/04/25

Sidings Line +LOD 0930 Sun (1730 Sun

Trafford Park Trafford Park Sidings|Freightliner Depot |Sidings 06/04/25 06/04/25

Sidings Line Possession  |0930 Sun  [1730 Sun

Trafford Park Trafford Park Sidings [Trafford Park Sidings 06/04/25 06/04/25

West Jn Sidings Possession (0930 Sun  [1730 Sun
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Week 2 - Continued
Possession Ref |[LOR

TTE

Blocked Line Start Traffic Remarks

Location to

Location from Work Type

Protn Type

mnpnnin
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Network Rail
LNW Route

EAS - Section 7
Version 2

Data freeze: EAS_V2_ 2025
Previous freeze: EAS V1 2025

Week 2 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start Traffic Remarks \Work Type
T
Continued
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Network Rail EAS - Section 7 Data freeze: EAS_V2_ 2025
LNW Route Version 2 Previous freeze: EAS V1 2025
Week 2 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3977865 |LN854 Bradley Jn Bradley Wood Jn Bradley Single Possession | 05/04/25 07/04/25 ****SECTION 4 ACCESS SHOWN IN SECTION 7 W2025/10689604
LN860 0015 Sat 0515 Mon FOR REFERENCE**** Major Projects
LN861 i i i 10m24ch and 29m20ch
LN862 Diggle Jn SB Diggle Jn SB Down Passenger |Possession |05/04/25 07/04/25 TRU WEST | STALYBRIDGE TO HEATON LODGE
NW7021 Loop 0015 Sat 0515 Mon PERIOD BLOCK
Huddersfield Huddersfield Platform 2 Possession 05/04/25 07/04/25 SERVICES DIVERTED VIA CALDER VALLEY
Platform 5 0015 Sat 0515 Mon THROUGHOUT
Platform 6 RAIL REPLACEMENT ROAD SERVICE TO
Lockwood Up Branch Down |Possession |05/04/25 06/04/25 OPERATE BETWEEN STALYBRIDGE AND
0015 Sat 2200 Sun MIRFIELD
Marsden Marsden Up Passenger Possession |05/04/25  |07/04/25 NORTHERN PENISTONE LINE UNIT TO BE
Loop 0015 Sat 10515 Mon STABLED IN HUDDERSFIELD STATION SIDINGS
PRIOR TO POSSESSION STARTING - Specific thc
Stalybridge East |Heaton Lodge Jn Down Main/Down |Possession |05/04/25 07/04/25
Jn Huddersfield 0015 Sat 0515 Mon 0555 SAT TO 0001 SUN
Up 0900 SUN TO 2200 SUN
Huddersfield/Up PILOT WORKING REQUIRED TO FACILITATE
Main MOVEMENTS ON THE PENISTONE SINGLE LINE
Huddersfield Huddersfield Huddersfield ACE |Sidings 05/04/25 07/04/25
Siding Possession 0015 Sat  |0515 Mon
Huddersfield
Siding No 1
Huddersfield DMU
Siding
Huddersfield
Siding No 2
Bradley Wood Jn |Thornhill LNW Jn All Lines Possession |06/04/25 06/04/25
0015 Sun  |0815 Sun
Heaton Lodge Jn |Copley Hill East Jn  |All Lines Possession |06/04/25 06/04/25
0015 Sun  |0815 Sun
Huddersfield Penistone Single Possession |06/04/25 07/04/25
2200 Sun 0515 Mon
P2025/3987258 |[NW9901 |Settle Jn SB Kirkby Stephen All Lines Possession | 05/04/25 07/04/25 Northern: Carlisle - Appleby
0130 Sat 0545 Mon DBC: 6M97 Y path via Carlisle to New Biggin

Colas: 6J37 SO to run WCML

\Work Content: Blea Moor SB Mechanical & Electrical

Locking Fitting. 247m 10ch to 249m 17ch
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Network Rail EAS - Section 7 Data freeze: EAS_V2_ 2025
LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 3
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3925786 |MD101 Camden Jn Wembley Central Down and Up Fast|Possession |18/04/25 18/04/25 EASTER WCS POSSESSION
0001 Fri 1000 Fri (10 hrs)
POSSESSION TIMES TBC WHEN TT AVALIABLE
Camden Jn Wembley Central Down and Up Possession  |18/04/25 22/04/25
Slow 0200 Fri 0530 Tue (100 hrs)  |[TRAFFIC REMARKS TBC WHEN OPERATORS
. UNDERSTAND TT
Camden Jn Wembley Central Down and Up Fast|Possession |20/04/25 22/04/25
0140 Sun  |0530 Tue (54 hrs) WORK CONTENT -
100hrs Slows
54hrs Fasts
South Hampstead - Wembley Central
S&C: Kensal Green
TMD Neck / Arrival & Departure Lines isolated
South End of TMD BTET
P2025/3919866 |[MD101 Hanslope North  |Daventry South Jn |Down and Up Possession  [13/04/25 14/04/25 TRAINS TO TRAVEL OVER FAST LINES VIA
MD105 Jn Northampton 0140 Sun  |0500 Mon (29 hrs)  WEEDON
WMT TO START/TERMINATE CMK/RUGBY AND
OFFER RRS
ACCESS TO DIRFT FROM THE NORTH
Work Content -
1:6 Maintenance
Hunsbury Hill 4€" lost work from CP6
Brampton Cottages drainage
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Network Rail EAS - Section 7 Data freeze: EAS_V2_ 2025
LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 3 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3942838 (MD101 Colwich North Jn |Colwich Jn (inc.) Down and Up Possession |15/04/25 15/04/25 **** ADDITIONAL SECTION 7 TO ALLOW FOR
MD345 Stoke 0010 Tue |0530 Tue PATROLLING OF COLWICH - TO REPLACE LOSS
MD355 OF SUNDAY NIGHT DUE TO SECTION 7
NwW1001 |Milford Jn Stafford Trent Valley [Down Stafford Possession  [15/04/25 15/04/25 ELSEWHERE MEANING WCML HAD TO BE OPEN
NW1004 |(Staffordshire) Jn No.1 Slow 0010 Tue |0530 Tue ON THE SUNDAY NIGHT. ****
NW5009
Nuneaton North  |Colwich North Jn Down Trent Valley |Possession 15/04/25 15/04/25 IALL TRAINS TO TRAVEL VIA WEST MIDLANDS.
Jn Fast 0010 Tue 0530 Tue NO ACCESS LICHFIELD CHORD.
Up Trent Valley NO ACCESS CANNOCK LINES AT RUGELEY
Slow : TRENT VALLEY.
Stafford Trent Valley [Down TV Slow / Possession 15/04/25 15/04/25 NO ACCESS STOKE LINES AT COLWICH JN.
Jn No.1 Down Stafford / 0010 Tue (0530 Tue CROSS COUNTRY 5D98 TO BE HELD FOR
EOV¥” Stafford POSSESSION TO FINISH.
as
Up Stafford Fast /
Up Stafford / Up
TV Fast
Whitehouse Jn  |Stafford Trent Valley |Up Stafford Slow |Possession |15/04/25 15/04/25
Jn No.1 0010 Tue |0530 Tue
Colwich North Jn |Stone OHNS Down and Up BLOCKED To|15/04/25 15/04/25
NW5009 Stoke / Main Electric 0010 Tue |0530 Tue
Trains
Nuneaton OHNS |Nuneaton North Jn  |All Lines BLOCKED To|15/04/25 15/04/25
Electric 0010 Tue |0530 Tue
Trains
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EAS - Section 7

Data freeze: EAS_V2_ 2025

LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 3 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3943192 |EA1310 |Acton Canal Acton Canal Wharf  |Down and Up Possession |13/04/25 14/04/25 RAIL REPLACEMENT ROAD SERVICE TO
EA1330 Wharf Jn Jn Southwest 0110 Sun 0120 Mon OPERATE BETWEEN WILLESDEN HIGH LEVEL JN
EA1360 /AND RICHMOND
GW130 |Acton WellsJn  |Acton Canal Wharf |Down and Up Possession |13/04/25 14/04/25 NO TRAINS TO BE STABLED IN THE REVERSE
MD150 Jn Goods 0110 Sun 0120 Mon SIDING AST KENSAL GREEN BETWEEN 0110 TO
MD155 . 0810 SUN AND 0045 TO 0500 MON
MD160 Acton East Down and Up Possession 13/04/25 14/04/25 ARL ECS MOVES CAN BE HELD AT WM672
MD167 Poplar 0110 Sun  |0120 Mon
SW240 Gunnersbury Jn  [Hampstead Heath  |Up Possession |13/04/25 13/04/25 \\I’VI—IIEAS’}II.’\II_%LNE%NNNEII'\IEREIGHT SRS Al
RiamancilipiUp 0110 Sun | FREIGHT SERVICES DIVERTED VIA PRIMROSE
Hampstead Heath| Gunnersbury Jn Down North Possession |13/04/25 13/04/25 6'&'% .\\ﬁlgm AND SOUTH WEST SIDINGS AFTER
London/Down/Do 0110 Sun (0810 Sun
n Richmond
Kensal Green Jn |Harlesden Jn Down and Up City |Possession |13/04/25 13/04/25 mtt gigt:g P\;EE 39
Line 0110 Sun 0810 Sun
Willesden Suburban [Down and Up New|Possession |13/04/25 13/04/25 EKISQJES/AT%QH?H{EE/?SSESSION THAT IMPACTS
Jn Line 0110 Sun 0810 Sun
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession  |13/04/25 13/04/25
Jn High Level 0110 Sun  |0810 Sun
South Acton Jn  |[Kew East Jn Down and Up Kew|Possession |13/04/25 14/04/25
0110 Sun  |0120 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 13/04/25 13/04/25
Possession |0110 Sun (0810 Sun
Willesden Junction  |Willesden Sidings 13/04/25 13/04/25
High Level Turnback Siding |Possession 0110 Sun  |0810 Sun
Gunnersbury Jn  (Willesden High Level |Up Possession |13/04/25 14/04/25
Jn Richmond/Up/Up 0810 Sun  |0045 Mon
North London
Willesden High  |Gunnersbury Jn Down North Possession  |13/04/25 14/04/25
Level Jn London/Down/Do 0810 Sun  |0045 Mon
n Richmond
Gunnersbury Jn  [Hampstead Heath  |Up Possession |14/04/25 14/04/25
Richmond/Up/Up 0045 Mon (0120 Mon
North London
Hampstead Heath|Gunnersbury Jn Down North Possession | 14/04/25 14/04/25
London/Down/Dow 0045 Mon  |0120 Mon
n Richmond
Kensal Green Jn |Harlesden Jn Down and Up City |Possession |14/04/25 14/04/25
Line 0045 Mon (0500 Mon
Willesden Suburban [Down and Up New|Possession |14/04/25 14/04/25
Jn Line 0045 Mon (0500 Mon
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |14/04/25 14/04/25
Jn High Level 0045 Mon  |0500 Mon
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EAS - Section 7

Data freeze: EAS_V2_ 2025

Network Rail
LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 3 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/3943192 Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 14/04/25 14/04/25
Continued Possession 0045 Mon  |0500 Mon
Willesden Junction |Willesden Sidings 14/04/25 14/04/25
High Level Turnback Siding |Possession 0045 Mon |0500 Mon
Hampstead Heath |Acton Wells Jn Down and Up Possession  |14/04/25 14/04/25
North London 0120 Mon (0500 Mon
P2025/3921131 |MD166 Willesden Jn Wembley Yard Up Willesden Possession  |12/04/25 14/04/25 TRAFFIC REMARKS TBC
South Jn Relief 1400 Sat  |0500 Mon (100 hrs)
Down Willesden \Work Content: CD Geotech: Harlesden Embankment
Relief
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EAS - Section 7

Data freeze: EAS_V2_ 2025

LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 3 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/3921118 |MD166 Willesden Jn Wembley Yard Up Willesden Possession |12/04/25 27/05/25 LINE BLOCKAGE & ISOLATION OF THE UP RELIEF
South Jn Relief 1400 Sat 0500 Tue (500 hrs)  |LINE FOR DURATION OF WORKS 12/04 TO 27/05
TRAFFIC REMARKS TBC
\Work Content: CD Geotech: Harlesden Embankment
P2025/3921117 |MD166 Willesden Jn Wembley Yard Up Willesden Possession |18/04/25 22/04/25 TRAFFIC REMARKS TBC
South Jn Relief 0140 Fri 0500 Tue (100 hrs)
Down Willesden \Work Content: CD Geotech: Harlesden Embankment
Relief
P2025/3917261 |[EA1310 |Acton Main Line |Acton West (inc.) Acton Dive-Under |Possession |18/04/25 22/04/25 TRAINS TO RUN OVER MAIN LINES.
EA1360 0001 Fri 0500 Tue NO ACCESS TO / FROM ACTON YARD / WCML /
GW103 NLL
GW130 Acton Wells Jn Acton West Down and Up Possession  [18/04/25 22/04/25
GW174 Poplar 0001 Fri 0500 Tue ACTON YARD RECEPTION LINES 1, 2, 3 AND
MD170 - - HEADSHUNT TO BE CLEAR OF TRAINS /
Grand Canal Old Oak Common  |Engine and Possession |18/04/25 22/04/25 WAGONS.
Junction East Jn Carriage Line 0001 Fri 0500 Tue
- - 'Work Details: ACTON EAST S&C RENEWALS
Ladbroke Grove |Ealing Broadway Down and Up Possession 18/04/2_5 22/04/25 [8120A/B 8121A/B 8122A/B] MAINTENANCE.
Relief 0001 Fri 0500 Tue
Old Oak Common |CrossRail Depot Back Line Possession |18/04/25 22/04/25
East Jn Washer Bypass 0001 Fri 0500 Tue
Old Oak Common  |Carriage Line Possession |18/04/25 22/04/25
East Jn 0001 Fri 0500 Tue
Acton East Acton West Acton Yard Sidings 18/04/25 22/04/25
Possession  |0001 Fri 0500 Tue
Ladbroke Grove |Ealing Broadway Down and Up Possession |20/04/25 20/04/25
Main 0115 Sun  |0445 Sun
Acton Canal Acton Canal Wharf  |Down and Up Possession |21/04/25 21/04/25
Wharf Jn Jn Southwest 2000 Mon 2359 Mon
Acton Wells Jn Down and Up Possession |21/04/25 21/04/25
Cricklewood 2000 Mon 2359 Mon
South Acton Jn  |Willesden High Level | Down and Up Possession |21/04/25 21/04/25
Jn North London 2000 Mon {2359 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V2_ 2025
LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 3 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/3906285 |[MD301 Bushbury (Oxley) |Bushbury Jn Down and Up Possession |12/04/25 14/04/25 Work Content: 3rd Party: Four Ashes Interchange
MD320 Jn Grand Junction 0001 Sat 0500 Mon (54 hrs) Overbridge Works, PLTR Brinsford
MD365
MDS801 Four Ashes Four Ashes Four Ashes Up Possession  [12/04/25 14/04/25
MD805 Goods Loop 0001 Sat  |0500 Mon
Nw1002 .
Oxley Stafford Bushbury (Oxley) Jn |Down and Up Possession |12/04/25 14/04/25
Road Jn Oxley Chord 0001 Sat 0500 Mon
Wolverhampton |Penkridge Down and Up Possession  [12/04/25 14/04/25
North Jn Stour/Penkridge 0001 Sat  |0500 Mon
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_ 2025

LNW Route Version 2 Previous freeze: EAS V1 2025
Week 3 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/3928450 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |13/04/25 14/04/25 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |13/04/25 14/04/25 OR AFTER POSSESSION.
GW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |13/04/25 14/04/25
MD736 Jn Didcot West Curve 2305 Sun 0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |13/04/25 14/04/25
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |13/04/25 14/04/25
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  [13/04/25 14/04/25
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  [13/04/25 14/04/25
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |13/04/25 14/04/25
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |13/04/25 14/04/25
2305 Sun  |0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |13/04/25 14/04/25
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |13/04/25 14/04/25
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |13/04/25 14/04/25
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |14/04/25 14/04/25
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |14/04/25 14/04/25
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |14/04/25 14/04/25
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  [14/04/25 14/04/25
Bletchley 0040 Mon 0445 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V2_ 2025
LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 3 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3930707 |GW200 Chester Line Jn  |Wolvercot North Jn  |Down and Up Possession |12/04/25 13/04/25 GWR SERVICES TO TERMINATE AT / START
GWwW240 Oxford 2305 Sat 0845 Sun FROM DIDCOT. REPLACEMENT ROAD
GW250 TRANSPORT REQUIRED IN LIEU.
GW260 Didcot East Jn Didcot North Jn (inc.) | Down and Up Possession  [12/04/25 13/04/25 NOTE - ANY WORKS AFFECTING SERVICES
GW277 Avoiding 2305 Sat 0845 Sun BETWEEN OXFORD AND OXFORD PARKWAY
MD401 . . MUST BE ADVISED AND JUSTIFIED FOR THE
Foxhall Jn Didcot West Curve | Down & Up West |Possession |12/04/25  |13/04/25 PRE-DPPP MEETING.
Jn Curve 2305 Sat 0845 Sun
Hinksey North Hinksey South Reception Line 1 |Possession |12/04/25 13/04/25 e = Mai B
2305 Sat 0845 Sun Work Details = Maintenance Works (1 in 4).
Oxford Station North |Up Oxford Relief |Possession |12/04/25 13/04/25
Jn 2305 Sat 0845 Sun
Kennington Jn Hinksey South Down Kennington |Possession |12/04/25 13/04/25
Goods Loop 2305 Sat 0845 Sun
Oxford Oxford Platforms 3 and 4 |Possession |12/04/25 13/04/25
2305 Sat  |0845 Sun
Oxford North Jn  |Oxford North Jn Down and Up Possession  [12/04/25 13/04/25
(inc.) (inc.) Bletchley 2305 Sat  |0845 Sun
Oxford Station Oxford North Jn Down Oxford Possession |12/04/25 13/04/25
North Jn Turnback Line 2305 Sat 0845 Sun
Oxford Station Wolvercot South Jn  |Down Oxford Possession |12/04/25 13/04/25
South Jn Relief 2305 Sat  |0845 Sun
Wolvercot South |Oxford North Jn Up Oxford Relief |Possession |12/04/25 13/04/25
Jn 2305 Sat 0845 Sun
P2025/3975277 |MD712 Amersham Aylesbury Down & Up Main |Possession |12/04/25 14/04/25 \Work Content:
0130 Sat  |0430 Mon HS2: Small Dean Viaduct
All other works to fit around the Major Section 7 item
HS2: Small Dean Viaduct
NO CHILTERNS SERVICES TO RUN VIA THE MET
LINE. RAIL REPLACEMENT BUSES TO RUN FROM
BEACONSFIELD TO AYLESBURY VALE PARKWAY
VIA AMERSHAM.
LUL TO BE AWARE.
P2025/3926551 |MD712 Great Missenden |Aylesbury Down and Up Possession  [18/04/25 18/04/25 'Work Content:
Main 0100 Fri 2359 Fri HS2: Small Dean Viaduct Launch
TRAINS TO BE DIVERTED
P2025/3942760 |NW1001 |Nuneaton Stafford All Lines Possession |15/04/25 15/04/25 \Work content: Maintenance Patrolling
0010 Tue  |0530 Tue (5 hrs)
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Network Rail EAS - Section 7 Data freeze: EAS_V2 2025
LNW Route Version 2 Previous freeze: EAS_V1_2025

Week 3 - Continued
Possession Ref |[LOR

ﬂ-

Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type

P2025/3920661 |[NW4001 |Preston Fylde Jn |Lancaster South Jn |All Lines Possession  |12/04/25 13/04/25
NW4013 2130 Sat  |1200 Sun
NW4033
P2025/3917365 |[NW4001 |Carlisle North Jn |Cove LC (CCTV) All Lines Possession |13/04/25 14/04/25 'Work Content:
SCo001 0040 Sun  |0440 Mon CD: Kingmoor Resignalling
SCO031 CRSA: PLTR Caldew Om 57ch - 1m 15ch
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Network Rail EAS - Section 7 Data freeze: EAS_V2 2025
LNW Route Version 2 Previous freeze: EAS V1 2025
Week 3 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/3897042 |NW4005 |Kirkham North Jn |Blackpool South All Lines Possession  |13/04/25 14/04/25 SERVICES TO START / TERMINATE AT PRESTON.
NW4007 2345 Sun  |0510 Mon
RAIL REPLACEMENT ROAD SERVICES TO
Preston Fylde Jn |Blackpool North All Lines Possession [13/04/25 14/04/25 OPERATE BETWEEN BLACKPOOL AND PRESTON
2345 Sun  |0510 Mon
1 week in 6 cyclic maintenance opportunity.
L&C DU: HEAVY MAINTENANCE
P2025/3920827 |[NW6001 |Ordsall Lane Jn  |Burnden Jn All Lines Possession 14/04/25
NW6005 0200 Mon (54 hrs)
NwW6009
|Salford Central" | Windsor Bridge All Lines Possession 14/04/25
South Jn 0200 Mon
Windsor Bridge |Walkden All Lines Possession 14/04/25
North Jn 0200 Mon
P2025/3896977 |NW6003 | Trafford Park Trafford Park West  (Trafford Park Line Blockage|13/04/25 13/04/25 WORK CONTENT: MANCHESTER DU
Jn Reception1&2 |+LOD 0930 Sun 1730 Sun MAINTENANCE COMPLIANCE ACTIVITIES
Trafford Park Trafford Park Sidings|Freightliner Depot |Line Blockage|13/04/25 13/04/25
Sidings Line +LOD 0930 Sun 1730 Sun
Trafford Park Trafford Park Sidings [Freightliner Depot |Sidings 13/04/25 13/04/25
Sidings Line Possession  |0930 Sun  |1730 Sun
Trafford Park Trafford Park Sidings [Trafford Park Sidings 13/04/25 13/04/25
West Jn Sidings Possession  |0930 Sun  |1730 Sun
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LNW Route Version 2 Previous freeze: EAS_V1_2025

Week 3 - Continued
Possession Ref |[LOR

Blocked Line Start Traffic Remarks

Location to

Location from Protn Type Work Type
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Network Rail EAS - Section 7 Data freeze: EAS_V2 2025

LNW Route Version 2 Previous freeze: EAS V1 2025
Week 3 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
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EAS - Section 7

Data freeze: EAS_V2_ 2025

LNW Route Version 2 Previous freeze: EAS V1 2025
Week 3 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3977823 |LN854 Bradley Jn Bradley Wood Jn Bradley Single Possession |12/04/25 14/04/25 ****SECTION 4 ACCESS SHOWN IN SECTION 7 W2025/10689605
LN860 0015 Sat 0515 Mon FOR REFERENCE**** Major Projects
LN861 i i i 10m24ch and 29m20ch
LN862 Diggle Jn SB Diggle Jn SB Down Passenger |Possession |12/04/25 14/04/25 TRU WEST | STALYBRIDGE TO HEATON LODGE
NW7021 Loop 0015 Sat 0515 Mon PERIOD BLOCK
Huddersfield Huddersfield Platform 2 Possession 12/04/25 14/04/25 SERVICES DIVERTED VIA CALDER VALLEY
Platform 5 0015 Sat 0515 Mon THROUGHOUT
Platform 6 RAIL REPLACEMENT ROAD SERVICE TO
Lockwood Up Branch Down |Possession |12/04/25 13/04/25 OPERATE BETWEEN STALYBRIDGE AND
0015 Sat 2200 Sun MIRFIELD
Marsden Marsden Up Passenger Possession  |12/04/25 14/04/25 NORTHERN PENISTONE LINE UNIT TO BE
Loop 0015 Sat 10515 Mon STABLED IN HUDDERSFIELD STATION SIDINGS
PRIOR TO POSSESSION STARTING - Specific thc
Stalybridge East |Heaton Lodge Jn Down Main/Down |Possession |12/04/25 14/04/25
Jn Huddersfield 0015 Sat 0515 Mon 0555 SAT TO 0001 SUN
Up 0900 SUN TO 2200 SUN
Huddersfield/Up PILOT WORKING REQUIRED TO FACILITATE
Main MOVEMENTS ON THE PENISTONE SINGLE LINE
Huddersfield Huddersfield Huddersfield ACE |Sidings 12/04/25 14/04/25
Siding Possession 0015 Sat  |0515 Mon
Huddersfield
Siding No 1
Huddersfield DMU
Siding
Huddersfield
Siding No 2
Bradley Wood Jn |Thornhill LNW Jn All Lines Possession  |13/04/25 13/04/25
0015 Sun  |0815 Sun
Heaton Lodge Jn |Copley Hill East Jn  |All Lines Possession |13/04/25 13/04/25
0015 Sun  |0815 Sun
Huddersfield Penistone Single Possession |13/04/25 14/04/25
2200 Sun 0515 Mon
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EAS - Section 7

Data freeze: EAS_V2 2025

LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 3 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/3928788 |LN3201 |Sheffield South Jn|Sheffield North Jn Platform 1 Possession  |13/04/25 13/04/25
LN736 0001 Sun (1000 Sun
LN750 Down Through
LN804 Platform 2
t“gg? Platform 2c
LN808 Washer Shunt
LN868 Spur
NW9001 Down Main
Sheffield South Jn  |Down Heeley Possession |13/04/25 13/04/25
Loop 0001 Sun  |1000 Sun
Sheffield South Jn|Sheffield North Jn |Down Station Sidings 13/04/25 13/04/25
Sidings Possession  |0001 Sun  |1000 Sun
Bamford Bamford Up Bamford Loop |Possession |13/04/25 13/04/25
0040 Sun 0740 Sun
Brightside Jn Wincobank Jn Up West Slow Possession  |13/04/25 13/04/25
Down 0040 Sun 0740 Sun
Chesterfield Holmes Jn LC CCTV |Up Main Possession  |13/04/25 13/04/25
South Jn Down Main 0040 Sun  |0740 Sun
Tapton Jn Down and Up Possession  |13/04/25 13/04/25
Barrow Hill 0040 Sun  |0740 Sun
Dore South Jn Dore West Jn Dore Single Possession  |13/04/25 13/04/25
0040 Sun 0740 Sun
Dore Station Jn  |Earles Sidings SB  |Down Hope Valley |Possession |13/04/25 13/04/25
Up Hope Valley 0040 Sun 0740 Sun
Heeley Heeley Up Heeley loop Possession |13/04/25 13/04/25
0040 Sun 0740 Sun
Mill Race Jn Brightside Jn Up East Slow Possession  |13/04/25 13/04/25
Down 0040 Sun  |0740 Sun
Sheffield South Jn|Sheffield North Jn  |Platform 3 Possession  |13/04/25 13/04/25
Platform 4 0040 Sun 0740 Sun
Platform 6
Platform 5
Platform 7
Platform 8
Woodburn Jn SB |Nunnery Main Line |Down Main/Down |Possession |13/04/25 13/04/25
(W) Jn Worksop 0040 Sun  |0740 Sun
Up Main/Up
Worksop
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EAS - Section 7

Data freeze: EAS_V2_ 2025

Network Rail
LNW Route Version 2 Previous freeze: EAS V1 2025
Week 3 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/3928788 Chesterfield Chesterfield Chesterfield Down |Sidings 13/04/25 13/04/25
Continued South Jn Sidings Possession  |0040 Sun  |0740 Sun
Grindleford SB  |Grindleford SB Down Sidings Sidings 13/04/25 13/04/25
Possession 10040 Sun  |0740 Sun
Sheffield South Jn|Sheffield North Jn Up Station Siding |Sidings 13/04/25 13/04/25
No.1 Possession  |0040 Sun  [0740 Sun
Up Station Siding
No.2
P2025/3987223 |[NW9901 |Settle Jn SB Kirkby Stephen All Lines Possession  |12/04/25 14/04/25 Northern: Carlisle - Appleby
0130 Sat 0545 Mon DBC: 6M97 Y path via Carlisle to New Biggin
Colas: 6J37 SO to run WCML
'Work Content: Blea Moor SB Mechanical & Electrical
Locking Fitting. 247m 10ch to 249m 17ch
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Network Rail EAS - Section 7 Data freeze: EAS_V2_ 2025
LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 4
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3937540 |MD101 South Hampstead |Watford Junction Down and Up DC |Possession |19/04/25 22/04/25 EASTER WCS POSSESSION
MD120 Electric 0140 Sat  |0530 Tue (76 hrs)
POSSESSION TIMES TBC WHEN TT AVALIABLE
Wembley Central |Watford Junction Down and Up Possession |19/04/25 22/04/25
Slow 0140 Sat 0430 Tue (76 hrs) TRAFFIC REMARKS TBC WHEN OPERATORS
. . UNDERSTAND TT
Wembley Central |Watford Junction Down and Up Fast|Possession  [19/04/25 22/04/25
0235 Sat 0530 Tue (76 hrs) 76hrs
Wembley Central - Watford
'Works Delivery: FB38 The Ridgeway Recon (10m
177y)
PLTR: G&C Met Bridge
(9m 1750y - 10m 240y
DS 250y C12)
P2025/3937653 (MD101 Bletchley Milton Keynes All Lines Possession |19/04/25 20/04/25 EASTER WCS POSSESSION
Central 2000 Sat (1200 Sun (16 hrs)
POSSESSION TIMES TBC WHEN TT AVALIABLE
TRAFFIC REMARKS TBC WHEN OPERATORS
UNDERSTAND TT
WORK CONTENT -
16hrs
Bletchley - Milton Keynes
S&C Tamp: Denbigh Hall Nth
P2025/3937650 |[MD101 Watford Junction |Bourne End Jn Down and Up Possession |19/04/25 22/04/25 EASTER WCS POSSESSION
Slow 2000 Sat 0445 Tue (76 hrs)
POSSESSION TIMES TBC WHEN TT AVALIABLE
Watford Junction |Bourne End Jn Down and Up Fast|Possession |20/04/25 22/04/25
0050 Sun  |0445 Tue (54 hrs) TRAFFIC REMARKS TBC WHEN OPERATORS
UNDERSTAND TT
WORK CONTENT -
54hrs
2000 Sat - 0500 Tue (Slows)
0050 Sun - 0500 Tue (Fasts)
Watford - Bourne End
PLTR: Red Lion Bridge
(22m 698y - 22m 1098y
UM 400y C14)
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EAS - Section 7

Data freeze: EAS_V2_ 2025

LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 4 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3925786 |[MD101 Camden Jn Wembley Central Down and Up Fast|Possession |18/04/25 18/04/25 EASTER WCS POSSESSION
0001 Fri  |1000 Fri (10 hrs)
POSSESSION TIMES TBC WHEN TT AVALIABLE
Camden Jn Wembley Central Down and Up Possession  |18/04/25 22/04/25
Slow 0200 Fri 0530 Tue (100 hrs)  [TRAFFIC REMARKS TBC WHEN OPERATORS
. UNDERSTAND TT
Camden Jn Wembley Central Down and Up Fast|Possession |20/04/25 22/04/25
0140 Sun  |0530 Tue (54 hrs) WORK CONTENT -
100hrs Slows
54hrs Fasts
South Hampstead - Wembley Central
S&C: Kensal Green
TMD Neck / Arrival & Departure Lines isolated
South End of TMD BTET
P2025/3943336 |[EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession |20/04/25 20/04/25 NO TRAINS TO BE STABLED IN THE REVERSE
MD150 North London 0115 Sun  |0745 Sun SIDING AST KENSAL GREEN
MD155 RL ECS MOVES CAN BE HELD AT WM672
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |20/04/25 20/04/25
Line 0115 Sun  |0745 Sun NLL CYCLIC TYPE 9 ROTR
Willesden Suburban |Down and Up New|Possession |20/04/25 20/04/25
Jn Line 0115 Sun  |0745 Sun
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |20/04/25 20/04/25
Jn High Level 0115 Sun 0745 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 20/04/25 20/04/25
Possession 0115 Sun {0745 Sun
Willesden Junction  |Willesden Sidings 20/04/25 20/04/25
High Level Turnback Siding |Possession |0115 Sun  |0745 Sun
Acton Wells Jn  |Acton Central Down and Up BLOCKED To|20/04/25 20/04/25
A/C Electric  |0115 Sun 0745 Sun
Trains
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Network Rail EAS - Section 7 Data freeze: EAS_V2_ 2025
LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 4 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3943678 |[EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession |21/04/25 21/04/25 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 North London 0045 Mon  |0500 Mon HILL, WCML AND SOUTH WEST SIDINGS
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |21/04/25 21/04/25 NO TRAINS TO BE STABLED IN THE REVERSE
Line 0045 Mon (0500 Mon SIDING AT KENSAL GREEN
. . ARL ECS MOVES CAN BE HELD AT WM672
Willesden Suburban |Down and Up New|Possession |21/04/25 21/04/25
Jdn Line 0045 Mon 0500 Mon NLL CYCLIC TYPE 9
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |21/04/25 21/04/25
Jn High Level 0045 Mon  |0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 21/04/25 21/04/25
Possession /0045 Mon  [0500 Mon
Willesden Junction  |Willesden Sidings 21/04/25 21/04/25
High Level Turnback Siding |Possession 0045 Mon |0500 Mon
Acton Wells Jn  |Acton Central Down and Up BLOCKED To|21/04/25 21/04/25
A/C Electric  |0045 Mon  [0500 Mon
Trains
P2025/3921118 |[MD166 Willesden Jn Wembley Yard Up Willesden Possession |12/04/25 27/05/25 LINE BLOCKAGE & ISOLATION OF THE UP RELIEF
South Jn Relief 1400 Sat 0500 Tue (500 hrs) |LINE FOR DURATION OF WORKS 12/04 TO 27/05
TRAFFIC REMARKS TBC
\Work Content: CD Geotech: Harlesden Embankment
P2025/3921117 |MD166 Willesden Jn Wembley Yard Up Willesden Possession |18/04/25 22/04/25 TRAFFIC REMARKS TBC
South Jn Relief 0140 Fri 0500 Tue (100 hrs)
Down Willesden Work Content: CD Geotech: Harlesden Embankment
Relief
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EAS - Section 7

Data freeze: EAS_V2_ 2025

LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 4 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3917261 |[EA1310 |Acton Main Line |Acton West (inc.) Acton Dive-Under |Possession |18/04/25 22/04/25 TRAINS TO RUN OVER MAIN LINES.
EA1360 0001 Fri 0500 Tue NO ACCESS TO / FROM ACTON YARD / WCML /
GW103 NLL
GW130 Acton Wells Jn  |Acton West Down and Up Possession  [18/04/25 22/04/25
GwW174 Poplar 0001 Fri 0500 Tue /ACTON YARD RECEPTION LINES 1, 2, 3 AND
MD170 . . HEADSHUNT TO BE CLEAR OF TRAINS /
Grand Canal Old Oak Common  |Engine and Possession |18/04/25  |22/04/25 WAGONS.
Junction East Jn Carriage Line 0001 Fri 0500 Tue
Ladbroke Grove |Ealing Broadway Down and Up Possession |18/04/25 22/04/25 E’gfggzgasnfzf sg%’fzgﬁlsgi ,\SAg'&cl:N?ENi\,’\lvéléS
Relief 0001 Fri  [0500 Tue '
Old Oak Common [CrossRail Depot Back Line Possession |18/04/25 22/04/25
East Jn Washer Bypass 0001 Fri 0500 Tue
Old Oak Common  |Carriage Line Possession |18/04/25 22/04/25
East Jn 0001 Fri 0500 Tue
Acton East Acton West Acton Yard Sidings 18/04/25 22/04/25
Possession  |0001 Fri 0500 Tue
Ladbroke Grove |Ealing Broadway Down and Up Possession  [20/04/25 20/04/25
Main 0115 Sun  |0445 Sun
Acton Canal Acton Canal Wharf  |Down and Up Possession |21/04/25 21/04/25
Wharf Jn Jn Southwest 2000 Mon (2359 Mon
Acton Wells Jn Down and Up Possession |21/04/25 21/04/25
Cricklewood 2000 Mon {2359 Mon
South Acton Jn  |Willesden High Level | Down and Up Possession |21/04/25 21/04/25
Jn North London 2000 Mon  |2359 Mon
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EAS - Section 7

Data freeze: EAS_V2_ 2025

LNW Route Version 2 Previous freeze: EAS V1 2025
Week 4 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/3926655 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |20/04/25 21/04/25 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 Oxford/Cherwell 2305 Sun (0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession  |20/04/25 21/04/25 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession [20/04/25 21/04/25
MD736 Jn Didcot West Curve 2305 Sun (0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |20/04/25 21/04/25
Jn 2305 Sun  [0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |20/04/25 21/04/25
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession |20/04/25 21/04/25
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession |20/04/25 21/04/25
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |20/04/25 21/04/25
2305 Sun {0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |20/04/25 21/04/25
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession  |20/04/25 21/04/25
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession  |20/04/25 21/04/25
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |20/04/25 21/04/25
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |21/04/25 21/04/25
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession  |21/04/25 21/04/25
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession  |21/04/25 21/04/25
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession |21/04/25 21/04/25
Bletchley 0040 Mon 0445 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V2 2025
LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 4 - Continued

Possession Ref \LOR Location from Location to Blocked Line \Protn Type \ Start \ End Traffic Remarks \ Work Type

P2025/3980313 |MD712 Great Missenden |Aylesbury

ﬂ-

u
—

'Work Content:
HS2: Small Dean Viaduct Launch

22/04/25
0520 Tue

19/04/25
0001 Sat

Down and Up Possession

Main

TRAINS TO BE DIVERTED

‘AH
e g
T
e

T
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Network Rail EAS - Section 7 Data freeze: EAS_V2 2025
LNW Route Version 2 Previous freeze: EAS V1 2025
Week 4 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/3915665 |[NW2001 |Olive MountJn |Liverpool Lime Down and Up Possession |20/04/25 21/04/25
NW2015 Street Chat Moss/Slow 0050 Sun  |0500 Mon
Wavertree Jn Liverpool Lime All Lines Possession  |20/04/25 21/04/25
Street 0050 Sun  |0500 Mon
Bootle Branch Jn |Edge Hill East Jn Waterloo Siding 4 |Sidings 20/04/25 21/04/25
Possession 0050 Sun  |0500 Mon
Wavertree Jn Edge Hill All Sidings Sidings 20/04/25 21/04/25
Possession 10050 Sun  |0500 Mon
P2025/3920883 |[NW4001 |Hest Bank Jn Bare Lane Jn All Lines Possession  |19/04/25 21/04/25
NW4013 0050 Sat 0440 Mon
NW4033
Morecambe SouthMorecambe All Lines Possession  |19/04/25 21/04/25
Jn 0050 Sat (0440 Mon
Preston Fylde Jn |Bolton-le-Sands All Lines Possession |19/04/25 21/04/25
0050 Sat 0440 Mon
P2025/3917623 |NW4001 |Carlisle North Jn |Cove LC (CCTV) All Lines Possession  |19/04/25 22/04/25 \Work Content:
SCo001 0040 Sat  |0440 Tue CRSA: PLTR Mossband (76hrs)
SCO031 6m 40ch - 6m 61ch UM 466y C11)
Haulage times tba
CD: Kingmoor Resignalling (48hrs)
P2025/3920859 |[NW5001 |Cheadle Hulme |Heaton Norris Jn All Lines Possession  |19/04/25 22/04/25 'Work Content:
North Jn 0010 Sat  |0500 Tue CD Structures: CMP2 OB1A Greek Street

(182m 1425y)
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EAS - Section 7 Data freeze: EAS_V2_ 2025

Network Rail
LNW Route Version 2 Previous freeze: EAS V1 2025

Work Type

Week 4 - Continued
Possession Ref |[LOR Location from Location to Blocked Line

B

Traffic Remarks

Protn Type | Start
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Network Rail EAS - Section 7 Data freeze: EAS_V2 2025
LNW Route Version 2 Previous freeze: EAS_V1_2025

Week 4 - Continued
Possession Ref |[LOR

Traffic Remarks

Work Type

Location to

Location from

Blocked Line Protn Type | Start

|
i

AU YR
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Network Rail EAS - Section 7 Data freeze: EAS_V2 2025

LNW Route Version 2 Previous freeze: EAS V1 2025

Week 4 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
et L L LI A e L

Continued

—
—
—
—
—
—
—
E—
—
—
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_ 2025

LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 4 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3941180
Continued
P2025/3977885 |LN854 Bradley Jn Bradley Wood Jn Bradley Single Possession  |19/04/25 21/04/25 ****SECTION 4 ACCESS SHOWN IN SECTION 7 \W2025/10689606
LN860 0015 Sat 0515 Mon FOR REFERENCE**** Major Projects
LN861 i i i 10m24ch and 29m20ch
LN862 Diggle Jn SB Diggle Jn SB Down Passenger |Possession |19/04/25 21/04/25 TRU WEST | STALYBRIDGE TO HEATON LODGE
NW7021 Loop 0015 Sat 0515 Mon PERIOD BLOCK
Huddersfield Huddersfield Platform 2 Possession 19/04/25 21/04/25 SERVICES DIVERTED VIA CALDER VALLEY
Platform 5 0015 Sat 0515 Mon THROUGHOUT
Platform 6 RAIL REPLACEMENT ROAD SERVICE TO
Lockwood Up Branch Down |Possession |19/04/25 20/04/25 OPERATE BETWEEN STALYBRIDGE AND
0015 Sat 2200 Sun pillRIAI=HE
Marsden Marsden Up Passenger Possession |19/04/25 21/04/25 NORTHERN PENISTONE LINE UNIT TO BE
Loop 0015 Sat 10515 Mon STABLED IN HUDDERSFIELD STATION SIDINGS
PRIOR TO POSSESSION STARTING - Specific thc
Stalybridge East |Heaton Lodge Jn Down Main/Down |Possession |19/04/25 21/04/25
Jn Huddersfield 0015 Sat (0515 Mon 0555 SAT TO 0001 SUN
Up 0900 SUN TO 2200 SUN
Huddersfield/Up PILOT WORKING REQUIRED TO FACILITATE
Main MOVEMENTS ON THE PENISTONE SINGLE LINE
Huddersfield Huddersfield Huddersfield ACE |Sidings 19/04/25 21/04/25
Siding Possession  [0015 Sat  |0515 Mon
Huddersfield
Siding No 1
Huddersfield DMU
Siding
Huddersfield
Siding No 2
Bradley Wood Jn |Thornhill LNW Jn All Lines Possession  |20/04/25 20/04/25
0015 Sun  |0815 Sun
Heaton Lodge Jn |Copley Hill East Jn  |All Lines Possession |20/04/25 20/04/25
0015 Sun  |0815 Sun
Huddersfield Penistone Single Possession |20/04/25 21/04/25
2200 Sun 0515 Mon

Electronic Copy - Uncontrolled when printed

Page

167




Network Rail

EAS - Section 7

Data freeze: EAS_V2_ 2025

LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 5
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3943337 |[EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession |27/04/25 27/04/25 NO TRAINS TO BE STABLED IN THE REVERSE
MD150 North London 0115 Sun  |0745 Sun SIDING AST KENSAL GREEN
MD155 ARL ECS MOVES CAN BE HELD AT WM672
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |27/04/25 27/04/25
Line 0115 Sun  |0745 Sun NLL CYCLIC TYPE 9 ROTR
Willesden Suburban [Down and Up New|Possession |27/04/25 27/04/25
Jn Line 0115 Sun 0745 Sun
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |27/04/25 27/04/25
Jn High Level 0115 Sun  |0745 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 27/04/25 27/04/25
Possession 10115 Sun 0745 Sun
Willesden Junction  |Willesden Sidings 27/04/25 27/04/25
High Level Turnback Siding |Possession |0115 Sun  |0745 Sun
Acton Wells Jn  |Acton Central Down and Up BLOCKED To|27/04/25 27/04/25
A/C Electric  |0115 Sun 0745 Sun
Trains
P2025/3943679 |[EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession |28/04/25 28/04/25 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 North London 0045 Mon |0500 Mon HILL, WCML AND SOUTH WEST SIDINGS
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |28/04/25 28/04/25 NO TRAINS TO BE STABLED IN THE REVERSE
Line 0045 Mon  |0500 Mon SIDING AT KENSAL GREEN
. . ARL ECS MOVES CAN BE HELD AT WM672
Willesden Suburban [Down and Up New|Possession |28/04/25 28/04/25
Jn Line 0045 Mon  |0500 Mon NLL CYCLIC TYPE 9
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |28/04/25 28/04/25
Jn High Level 0045 Mon  |0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 28/04/25 28/04/25
Possession 10045 Mon {0500 Mon
Willesden Junction  |Willesden Sidings 28/04/25 28/04/25
High Level Turnback Siding |Possession  |0045 Mon  |0500 Mon
Acton Wells Jn  |Acton Central Down and Up BLOCKED To|28/04/25 28/04/25
A/C Electric  |0045 Mon  [0500 Mon
Trains
P2025/3921118 |[MD166 Willesden Jn Wembley Yard Up Willesden Possession  [12/04/25 27/05/25 LINE BLOCKAGE & ISOLATION OF THE UP RELIEF
South Jn Relief 1400 Sat 0500 Tue (500 hrs) |LINE FOR DURATION OF WORKS 12/04 TO 27/05

TRAFFIC REMARKS TBC

Work Content: CD Geotech: Harlesden Embankment
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Network Rail EAS - Section 7 Data freeze: EAS_V2 2025
LNW Route Version 2 Previous freeze: EAS V1 2025
Week 5 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type \ Start \ End \Traffic Remarks \ Work Type
P2025/3921140 |MD166 Willesden Jn Wembley Yard Up Willesden Possession  |26/04/25 28/04/25 TRAFFIC REMARKS TBC
South Jn Relief 1400 Sat (0500 Mon (100 hrs)

Down Willesden 'Work Content: CD Geotech: Harlesden Embankment

Relief
P2025/3906274 |MD306 Blackwell South |Stoke Works Jn Down and Up Possession

Jn (MD306) (inc.) Gloucester

Bromsgrove North
Jn

Bromsgrove South
Jn

Down Bromsgrove
Station Loop

Up Bromsgrove
Loop

Possession
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_ 2025

LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 5 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3928483 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |27/04/25 28/04/25 REPLACEMENT ROAD TRANSPORT REQUIRED
GwW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) [Down & Up Possession |27/04/25 28/04/25 OR AFTER POSSESSION.
GW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |27/04/25 28/04/25
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |27/04/25 28/04/25
Jn 2305 Sun  [0040 Mon
Hinksey South Hinksey North No.1 Reception Possession  [27/04/25 28/04/25
2305 Sun 0445 Mon
Kennington Jn Hinksey South Down and Up Possession  [27/04/25 28/04/25
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF Single Possession |27/04/25 28/04/25
2305 Sun 0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |27/04/25 28/04/25
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |27/04/25 28/04/25
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession  [27/04/25 28/04/25
North Jn Turnback Line 2305 Sun  |0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession  [27/04/25 28/04/25
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |27/04/25 28/04/25
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn |Up Oxford Relief |Possession |28/04/25 28/04/25
0040 Mon  |0445 Mon
Oxford Oxford Platform 1 & 2 Possession  [28/04/25 28/04/25
0040 Mon  |0445 Mon
Oxford Station North |Oxford Bay Possession |28/04/25 28/04/25
Jn Approach 0040 Mon  |0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  [28/04/25 28/04/25
Bletchley 0040 Mon 0445 Mon
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_ 2025

LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 5 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3930708 |GW200 Chester Line Jn  |Wolvercot North Jn  |Down and Up Possession |26/04/25 27/04/25 GWR SERVICES TO TERMINATE AT / START
GW240 Oxford 2305 Sat 0845 Sun FROM DIDCOT. REPLACEMENT ROAD
GW250 TRANSPORT REQUIRED IN LIEU.
GW260 Didcot East Jn Didcot North Jn (inc.) | Down and Up Possession  |26/04/25 27/04/25 NOTE - ANY WORKS AFFECTING SERVICES
GW277 Avoiding 2305 Sat 0845 Sun BETWEEN OXFORD AND OXFORD PARKWAY
MD401 . . MUST BE ADVISED AND JUSTIFIED FOR THE
Foxhall Jn Didcot West Curve | Down & Up West |Possession |26/04/25  |27/04/25 PRE-DPPP MEETING.
Jn Curve 2305 Sat 0845 Sun
Hinksey North Hinksey South Reception Line 1 |Possession 223?(/)(5)54/32; ggf;gusn Work Details = Maintenance Works (L in 4).
Oxford Station North |Up Oxford Relief |Possession |26/04/25 27/04/25
Jn 2305 Sat 0845 Sun
Kennington Jn Hinksey South Down Kennington |Possession |26/04/25 27/04/25
Goods Loop 2305 Sat 0845 Sun
Oxford Oxford Platforms 3 and 4 |Possession |26/04/25 27/04/25
2305 Sat  |0845 Sun
Oxford North Jn  |Oxford North Jn Down and Up Possession  [26/04/25 27/04/25
(inc.) (inc.) Bletchley 2305 Sat  |0845 Sun
Oxford Station Oxford North Jn Down Oxford Possession |26/04/25 27/04/25
North Jn Turnback Line 2305 Sat 0845 Sun
Oxford Station Wolvercot South Jn  |Down Oxford Possession  [26/04/25 27/04/25
South Jn Relief 2305 Sat 0845 Sun
Wolvercot South |Oxford North Jn Up Oxford Relief |Possession |26/04/25 27/04/25
Jn 2305 Sat  |0845 Sun
P2025/3975278 |MD712 Amersham Aylesbury Down & Up Main |Possession |26/04/25 28/04/25 \Work Content:
0130 Sat  |0430 Mon HS2: Small Dean Viaduct
All other works to fit around the Major Section 7 item
HS2: Small Dean Viaduct
NO CHILTERNS SERVICES TO RUN VIA THE MET
LINE. RAIL REPLACEMENT BUSES TO RUN FROM
BEACONSFIELD TO AYLESBURY VALE PARKWAY
VIA AMERSHAM.
LUL TO BE AWARE.
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_ 2025

LNW Route Version 2 Previous freeze: EAS V1 2025
Week 5 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/3927886 |GW735 |Wrenbury Willaston LC All Lines Affected 26/04/25 26/04/25 AMENDED TRAIN WORKING WITH DIVERSIONS
NW1007 0100 Sat 0600 Sat VIA WREXHAM/TELFORD AND RAIL
REPLACEMENT ROAD TRANSPORT FOR
Wrenbury Willaston LC Down Main Possession  |26/04/25 28/04/25 INTERMEDIATE STATIONS.
Up Main 0600 Sat 0400 Mon ROAD CLOSURES IN PLACE AT NANTWICH AND
SHREWBRIDGE.
ROUTE NOT OPEN BETWEEN 0100 AND 0600
SATURDAY TO ENABLE ENGINEERING TRAINS
FOR THE MALTINGS TO TRAVEL BETWEEN
CREWE BASFORD HALL YARD AND THE
MALTINGS SITE, RECESSING AT SIGNALS ON AN
OPEN RAILWAY.
POSSESSION TO BE READ IN CONJUNCTION
WITH P3927788.
\Work content: PLTR Nantwich
P2025/3920890 |[NW4001 |Preston Fylde Jn |Lancaster South Jn |All Lines Possession  |26/04/25 27/04/25
NW4013 2130 Sat 1200 Sun
NW4033
P2025/3917369 |[NW4001 |Carlisle North Jn |Cove LC (CCTV) All Lines Possession  |27/04/25 28/04/25
SCo001 0040 Sun 0440 Mon
SC031
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_ 2025

LNW Route Version 2 Previous freeze: EAS V1 2025
Week 5 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3977834 |LN854 Bradley Jn Bradley Wood Jn Bradley Single Possession |26/04/25 28/04/25 ****SECTION 4 ACCESS SHOWN IN SECTION 7 \W2025/10689607
LN860 0015 Sat 0515 Mon FOR REFERENCE**** Major Projects
LN861 i i i 10m24ch and 29m20ch
LN862 Diggle Jn SB Diggle Jn SB Down Passenger |Possession |26/04/25 28/04/25 TRU WEST | STALYBRIDGE TO HEATON LODGE
NW7021 Loop 0015 Sat 0515 Mon PERIOD BLOCK
Huddersfield Huddersfield Platform 2 Possession 26/04/25 28/04/25 SERVICES DIVERTED VIA CALDER VALLEY
Platform 5 0015 Sat 0515 Mon THROUGHOUT
Platform 6 RAIL REPLACEMENT ROAD SERVICE TO
Lockwood Up Branch Down |Possession |26/04/25 27/04/25 OPERATE BETWEEN STALYBRIDGE AND
0015 Sat 2200 Sun MIRFIELD
Marsden Marsden Up Passenger Possession  |26/04/25 28/04/25 NORTHERN PENISTONE LINE UNIT TO BE
Loop 0015 Sat 0515 Mon STABLED IN HUDDERSFIELD STATION SIDINGS
PRIOR TO POSSESSION STARTING - Specific thc
Stalybridge East |Heaton Lodge Jn Down Main/Down |Possession |26/04/25 28/04/25
Jn Huddersfield 0015 Sat 0515 Mon 0555 SAT TO 0001 SUN
Up 0900 SUN TO 2200 SUN
Huddersfield/Up PILOT WORKING REQUIRED TO FACILITATE
Main MOVEMENTS ON THE PENISTONE SINGLE LINE
Huddersfield Huddersfield Huddersfield ACE |Sidings 26/04/25 28/04/25
Siding Possession 0015 Sat  |0515 Mon
Huddersfield
Siding No 1
Huddersfield DMU
Siding
Huddersfield
Siding No 2
Bradley Wood Jn |Thornhill LNW Jn All Lines Possession |27/04/25 27/04/25
0015 Sun  |0815 Sun
Heaton Lodge Jn |Copley Hill East Jn  |All Lines Possession |27/04/25 27/04/25
0015 Sun  |0815 Sun
Huddersfield Penistone Single Possession |27/04/25 28/04/25
2200 Sun 0515 Mon
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_ 2025

LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 5 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3981374 |LN3201 Chesterfield Chesterfield Chesterfield Down |Sidings 26/04/25 28/04/25 CAPITAL DELIVERY C14PLTR | CHESTERFIELD \W2025/10699049
LN736 South Jn Sidings Possession  |2200 Sat 0445 Mon NORTH 124304 | EAS2025 WEEKEND 1 OF 2 CORE|C14 Rerail Resleep Reball
LN750 Form - Trax
LN804 Barrow Hill South |Barrow Hill North Jn |Down Barrow Hill |Possession |27/04/25 27/04/25 POSSESSION TO BE TAKEN AFTER THE 144m37ch and 148m5ch
LN806 Jn Goods 0005 Sun 0950 Sun PASSAGE OF 5F82 AND 1Y38
LN807 Down/Up Staveley
LN808 Goods NORTHERN TRAINS SHUNTING OPERATIONS TO
LN868 Clay Cross North |Dronfield Down Main Possession (27/04/25 27/04/25 BE CARRIED OUT AFTER 0740 SUN
NW9001 |Jn Up Main 0005 Sun 0040 Sun
NO NORTHERN/TPE MOVEMENTS TO TAKE
Foxlow Jn Down Possession |27/04/25 27/04/25 PLACE WITHIN SHEFFIELD STATION LIMITS
Erewash/Down 0005 Sun 0950 Sun BETWEEN 0040 SUN - 0740 SUN
Barrow Hill
Up Barrow Hill/Up ALL SHEFFIELD STATION PLATFORMS & SIDINGS
Erewash AVAILABLE FOR STABLING OF TPE/NORTHERN
Bamford Bamford Up Bamford Loop |Possession |27/04/25 27/04/25 UNITS PRIOR TO POSSESSION EXTENSION TIME
0040 Sun 0740 Sun 0040 SUN
Brightside Jn Wincobank Jn Up West Slow Possession |27/04/25 27/04/25 NO ACCESS/EGRESS FROM/TO EMR
Down 0040 Sun 0740 Sun ATTERCLIFFE BETWEEN 0040 - 0740 SUN
Chesterfield Holmes Jn LC CCTV |Down Main Possession (27/04/25 27/04/25 NO NORTHERN/TPE MOVEMENTS TO TAKE
Sl Up Main 0040 Sun 0740 Sun PLACE WITHIN SHEFFIELD STATION LIMITS
- . BETWEEN 0040 SUN - 0740 SUN
Dore South Jn Dore West Jn Dore Single Possession |27/04/25 27/04/25
0040 Sun 0740 Sun BETWEEN 0740 SUN AND 0950 SUN
Dore Station Jn  |Earles Sidings SB  |Down Hope Valley |Possession |27/04/25 ()27/%4é25 RAIL REPLACEMENT ROAD SERVICE TO
Up Hope Valley i OPERATE BETWEEN CHESTERFIELD DRONFIELD
Heeley Heeley Up Heeley loop Possession |27/04/25 27/04/25 AND SHEFFIELD
0040 Sun 0740 Sun NORTHERN NOTTINGHAM SERVICES TO
Mill Race Jn Brightside Jn Up East Slow Possession |27/04/25 27/04/25 START/TERMINATE AT SHEFFIELD.
Down DIRYEUD D ST BETWEEN 0950 SUN AND 0445 MON
Sheffield South Jn|Sheffield North Jn Platform 1 Possession |27/04/25 27/04/25
0040 Sun 0740 Sun MIDLAND MAIN LINE SERVICES TO DIVERT VIA
Down Through BARROW HILL AND BEIGHTON JN
Platform 2
TRAINS TRAVELLING IN THE UP DIRECTION WILL
Platform 2c BE UNABLE TO CALL AT CHESTERFIELD
Platform 3 PLATFORM 3
Platform 4 EMR LIV-NRW SERVICES TO START/TERMINATE
Platform 6 AT SHEFFIELD. OTHER SERVICES TO DIVERT VIA
BARROW HILL AND BEIGHTON JN
Platform 5
Platform 7 XC SERVICES TO DIVERT VIA BARROW HILL AND
BEIGHTON JN
Platform 8

NORTHERN NOTTINGHAM SERVICES TO

START/TERMINATE AT SHEFFIELD OR TO DIVERT
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Network Rail EAS - Section 7 Data freeze: EAS_V2_ 2025
LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 5 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/3981374 Washer Shunt VIA BARROW HILL AND BEIGHTON JN
Continued Spur
Sheffield South Jn  |Down Heeley Possession |27/04/25 27/04/25 RAIL REPLACEMENT ROAD SERVICE TO
Loop 0040 Sun  |0740 Sun OPERATE BETWEEN CHESTERFIELD DRONFIELD
ND SHEFFIELD
Woodburn Jn SB |Deepcar Up Stocksbridge |Possession |27/04/25 27/04/25
(W) Down 0040 Sun 0740 Sun
Nunnery Main Line |Down Main/Down |Possession |27/04/25 27/04/25
Jn Worksop 0040 Sun  |0740 Sun
Up Main/Up
Worksop
Grindleford SB Grindleford SB Down Sidings Sidings 27/04/25 27/04/25
Possession 10040 Sun  |0740 Sun
Sheffield South Jn|Sheffield North Jn |Down Station Sidings 27/04/25 27/04/25
Sidings Possession  |0040 Sun  |0740 Sun
Down Sidings
Up Station Siding
No.2
Up Station Siding
No.1
Clay Cross North |Dronfield Down and Up Possession |27/04/25 28/04/25
Jn Main 0740 Sun 0445 Mon
Tapton Jn Down Possession |27/04/25 27/04/25
Erewash/Down 0740 Sun  |0950 Sun
Barrow Hill
Up Barrow Hill/lUp
Erewash
Clay Cross North (Barrow Hill South Jn |Down Line Blockage|27/04/25 28/04/25
Jn Erewash/Down (Between 0950 Sun 0445 Mon
Barrow Hill Trains)

Up Barrow Hill/Up
Erewash
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Network Rail EAS - Section 7 Data freeze: EAS_V2_ 2025
LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 6
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3925805 |[MD101 Camden Jn Watford Junction Down and Up Possession |03/05/25 06/05/25 EARLY MAY BANK HOLIDAY WCS POSSESSION
MD120 Slow 2000 Sat 0430 Tue (54 hrs)
POSSESSION TIMES TBC WHEN TT AVALIABLE
Camden Jn Watford Junction Down and Up Fast|Possession |04/05/25 06/05/25
0050 Sun  |0430 Tue (54 hrs) TRAFFIC REMARKS TBC WHEN OPERATORS
- - UNDERSTAND TT
South Hampstead |Watford Junction Down and Up DC |Possession |04/05/25 06/05/25
Electric 0110 Sun  |0500 Tue (54 hrs) WORK CONTENT -
S&C Tamp: Kensal Green (29hrs)
CD Renewals: LEC1 FB47 Mons Cottage (12m 1306y)
S&C Tamp: Watford Sth (16hrs)
S&C Tamp: Willesden Nth & West London Jn (24hrs)
PLTR: Scrubs Lane (29hrs Mon)
(4m 1560y - 5m 90y
UF 290y C16)
PLTR: Abbey Road (29hrs Sun)
(2m 1400y - 3m Oy
DS 360y C11)
DC Maintenance 1:13
TMD Neck / Arrival & Departure Lines isolated
South End of TMD BTET
P2025/3942426 |MD101 Watford Junction |Drayton Road Down and Up Fast|Possession |04/05/25 05/05/25 EARLY MAY BANK HOLIDAY WCS POSSESSION
Junction Down and U 0140 Sun  |0500 Mon (29 hrs)
Slow p POSSESSION TIMES TBC WHEN TT AVALIABLE

TRAFFIC REMARKS TBC WHEN OPERATORS
UNDERSTAND TT

WORK CONTENT -
Leighton Buzzard / Gypsy Lane &€“ PLTR ROW 16
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_ 2025

LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 6 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3943338 |EA1310 Hampstead Heath |Acton Wells Jn Down and Up Possession |04/05/25 04/05/25 NO TRAINS TO BE STABLED IN THE REVERSE
MD150 North London 0115 Sun  |0745 Sun SIDING AST KENSAL GREEN
MD155 ARL ECS MOVES CAN BE HELD AT WM672
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |04/05/25 04/05/25
Line 0115 Sun  |0745 Sun NLL CYCLIC TYPE 9 ROTR
Willesden Suburban |Down and Up New|Possession |04/05/25 04/05/25
Jn Line 0115 Sun  |0745 Sun
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |04/05/25 04/05/25
Jn High Level 0115 Sun  |0745 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 04/05/25 04/05/25
Possession 10115 Sun  |0745 Sun
Willesden Junction  |Willesden Sidings 04/05/25 04/05/25
High Level Turnback Siding |Possession |0115 Sun  |0745 Sun
Acton Wells Jn  |Acton Central Down and Up BLOCKED To|04/05/25 04/05/25
A/C Electric  |0115 Sun 0745 Sun
Trains
P2025/3943680 |EA1310 Hampstead Heath |Acton Wells Jn Down and Up Possession  |05/05/25 05/05/25 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 North London 0045 Mon |0500 Mon HILL, WCML AND SOUTH WEST SIDINGS
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |05/05/25 05/05/25 NO TRAINS TO BE STABLED IN THE REVERSE
Line 0045 Mon (0500 Mon SIDING AT KENSAL GREEN
. . ARL ECS MOVES CAN BE HELD AT WM672
Willesden Suburban |Down and Up New|Possession |05/05/25 05/05/25
Jn Line 0045 Mon 0500 Mon NLL CYCLIC TYPE 9
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |05/05/25 05/05/25
Jn High Level 0045 Mon (0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 05/05/25 05/05/25
Possession /0045 Mon  |0500 Mon
Willesden Junction  |Willesden Sidings 05/05/25 05/05/25
High Level Turnback Siding |Possession 0045 Mon |0500 Mon
Acton Wells Jn  |Acton Central Down and Up BLOCKED To|05/05/25 05/05/25
A/C Electric  |0045 Mon  |0500 Mon
Trains
P2025/3921118 |[MD166 Willesden Jn Wembley Yard Up Willesden Possession  [12/04/25 27/05/25 LINE BLOCKAGE & ISOLATION OF THE UP RELIEF
South Jn Relief 1400 Sat 0500 Tue (500 hrs) |LINE FOR DURATION OF WORKS 12/04 TO 27/05
TRAFFIC REMARKS TBC
'Work Content: CD Geotech: Harlesden Embankment
P2025/3921087 |MD166 Willesden Jn Wembley Yard Up Willesden Possession |03/05/25 06/05/25 TRAFFIC REMARKS TBC
South Jn Relief 0140 Sat  |0500 Tue (100 hrs)

Down Willesden
Relief

Work Content: CD Geotech: Harlesden Embankment
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_ 2025

LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 6 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3926688 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |04/05/25 05/05/25 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |04/05/25 05/05/25 OR AFTER POSSESSION.
GW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |04/05/25 05/05/25
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |04/05/25 05/05/25
Jn 2305 Sun  [0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |04/05/25 05/05/25
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  |04/05/25 05/05/25
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  |04/05/25 05/05/25
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |04/05/25 05/05/25
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |04/05/25 05/05/25
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |04/05/25 05/05/25
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |04/05/25 05/05/25
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |04/05/25 05/05/25
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |05/05/25 05/05/25
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |05/05/25 05/05/25
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |05/05/25 05/05/25
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  |05/05/25 05/05/25
Bletchley 0040 Mon 0445 Mon
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_ 2025

LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 6 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3975279 |MD712 Amersham Aylesbury Down & Up Main |Possession |03/05/25 05/05/25 \Work Content:
0130 Sat (0430 Mon HS2: Small Dean Viaduct
All other works to fit around the Major Section 7 item
HS2: Small Dean Viaduct
NO CHILTERNS SERVICES TO RUN VIA THE MET
LINE. RAIL REPLACEMENT BUSES TO RUN FROM
BEACONSFIELD TO AYLESBURY VALE PARKWAY
VIA AMERSHAM.
LUL TO BE AWARE.
P2025/3920929 |[NW1001 |Acton Grange Jn |Warrington South Jn |All Lines Possession |03/05/25 06/05/25 'Work Content:
NW1019 0001 Sat 0500 Tue CRSA: S&C: Dallam
NW1021
NW2011 |Arpley Jn Walton Old Jn All Lines Possession |03/05/25 06/05/25
NW3003 0001 Sat  |0500 Tue
Preston Brook Winwick Jn All Lines Possession  |03/05/25 06/05/25
Tunnel 0001 Sat 0500 Tue
Winwick Jn Earlestown South Jn |All Lines Possession  |03/05/25 06/05/25
0001 Sat 0500 Tue
Acton Grange Jn |Walton Old Jn Walton Old Jn Sidings 03/05/25 06/05/25
Sidings Possession  |0001 Sat 0500 Tue
Preston Brook Golborne Jn Dallam Sidings Sidings 03/05/25 06/05/25
Tunnel Possession {0001 Sat 0500 Tue
Warrington North |Warrington North Jn |Bank Quay Sidings 03/05/25 06/05/25
Jn Sidings Possession {0001 Sat 0500 Tue
P2025/3920950 |[NW1001 |Newton-le- Golborne Jn Down and Up Possession  |03/05/25 06/05/25 Work Content:
NW1021 |Willows West 0001 Sat 0500 Tue CRSA: PLTR Golborne 187m 17ch - 187m 70ch
NwW2019 Curve/Lowton UM 1170y C11
Parkside Jn Lowton Jn All Lines Possession |03/05/25 06/05/25
0001 Sat  |0500 Tue
Winwick Jn Springs Branch Jn  |All Lines Possession |03/05/25 06/05/25
0001 Sat 0500 Tue
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Network Rail EAS - Section 7 Data freeze: EAS_V2 2025
LNW Route Version 2 Previous freeze: EAS_V1_2025

Week 6 - Continued

\ Work Type

Start Traffic Remarks

Location to

Location from Protn Type

Possession Ref |[LOR Blocked Line

11418
)

| (][]
HEE  HEEHE 8

P2025/3917588 |[NW4001 |Carlisle North Jn |Cove LC (CCTV) Possession 'Work Content:
SCo001 CD: Kingmoor Resignalling
SCO031
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EAS - Section 7

Data freeze: EAS_V2_ 2025

LNW Route Version 2 Previous freeze: EAS V1 2025
Week 6 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3977886 |LN854 Bradley Jn Bradley Wood Jn Bradley Single Possession |03/05/25 05/05/25 ****SECTION 4 ACCESS SHOWN IN SECTION 7 \W2025/10689608
LN860 0015 Sat 0515 Mon FOR REFERENCE**** Major Projects
LN861 i i i 10m24ch and 29m20ch
LN862 Diggle Jn SB Diggle Jn SB Down Passenger |Possession |03/05/25 05/05/25 TRU WEST | STALYBRIDGE TO HEATON LODGE
NW7021 Loop 0015 Sat 0515 Mon PERIOD BLOCK
Huddersfield Huddersfield Platform 2 Possession 03/05/25 05/05/25 SERVICES DIVERTED VIA CALDER VALLEY
Platform 5 0015 Sat 0515 Mon THROUGHOUT
Platform 6 RAIL REPLACEMENT ROAD SERVICE TO
Lockwood Up Branch Down |Possession |03/05/25 04/05/25 OPERATE BETWEEN STALYBRIDGE AND
0015 Sat 2200 Sun MIRFIELD
Marsden Marsden Up Passenger Possession |03/05/25  |05/05/25 NORTHERN PENISTONE LINE UNIT TO BE
Loop 0015 Sat 0515 Mon STABLED IN HUDDERSFIELD STATION SIDINGS
PRIOR TO POSSESSION STARTING - Specific thc
Stalybridge East |Heaton Lodge Jn Down Main/Down |Possession |03/05/25 05/05/25
Jn Huddersfield 0015 Sat 0515 Mon 0555 SAT TO 0001 SUN
Up 0900 SUN TO 2200 SUN
Huddersfield/Up PILOT WORKING REQUIRED TO FACILITATE
Main MOVEMENTS ON THE PENISTONE SINGLE LINE
Huddersfield Huddersfield Huddersfield ACE |Sidings 03/05/25 05/05/25
Siding Possession 0015 Sat 0515 Mon
Huddersfield
Siding No 1
Huddersfield DMU
Siding
Huddersfield
Siding No 2
Bradley Wood Jn |Thornhill LNW Jn All Lines Possession  |04/05/25 04/05/25
0015 Sun  |0815 Sun
Heaton Lodge Jn |Copley Hill East Jn  |All Lines Possession |04/05/25 04/05/25
0015 Sun  |0815 Sun
Huddersfield Penistone Single Possession |04/05/25 05/05/25
2200 Sun 0515 Mon
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_ 2025

LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 6 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3981687 |LN3201 Chesterfield Chesterfield Chesterfield Down |Sidings 03/05/25 05/05/25 CAPITAL DELIVERY C14PLTR | CHESTERFIELD \W2025/10745820
LN736 South Jn Sidings Possession  |2200 Sat 0445 Mon NORTH 124304 | EAS2025 WEEKEND 2 OF 2 CORE|C14 Rerail Resleep Reball
LN750 Form - Trax
LN804 Barrow Hill South |Barrow Hill North Jn |Down Barrow Hill |Possession |04/05/25 04/05/25 POSSESSION TO BE TAKEN AFTER THE 144m37ch and 148m5ch
LN806 Jn Goods 0005 Sun 0950 Sun PASSAGE OF 5F82 AND 1Y38
LN807 Down/Up Staveley
LN808 Goods NORTHERN TRAINS SHUNTING OPERATIONS TO
LN868 Clay Cross North |Dronfield Down Main Possession [04/05/25 04/05/25 BE CARRIED OUT AFTER 0740 SUN
NW9001 |Jn Up Main 0005 Sun 0040 Sun
NO NORTHERN/TPE MOVEMENTS TO TAKE
Foxlow Jn Down Possession |04/05/25 04/05/25 PLACE WITHIN SHEFFIELD STATION LIMITS
Erewash/Down 0005 Sun 0950 Sun BETWEEN 0040 SUN - 0740 SUN
Barrow Hill
Up Barrow Hill/Up ALL SHEFFIELD STATION PLATFORMS & SIDINGS
Erewash AVAILABLE FOR STABLING OF TPE/NORTHERN
Bamford Bamford Up Bamford Loop |Possession |04/05/25 04/05/25 UNITS PRIOR TO POSSESSION EXTENSION TIME
0040 Sun 0740 Sun 0040 SUN
Brightside Jn Wincobank Jn Up West Slow Possession |04/05/25 04/05/25 NO ACCESS/EGRESS FROM/TO EMR
Down 0040 Sun 0740 Sun ATTERCLIFFE BETWEEN 0040 - 0740 SUN
Chesterfield Holmes Jn LC CCTV |Down Main Possession [04/05/25 04/05/25 NO NORTHERN/TPE MOVEMENTS TO TAKE
Sl Up Main 0040 Sun 0740 Sun PLACE WITHIN SHEFFIELD STATION LIMITS
- . BETWEEN 0040 SUN - 0740 SUN
Dore South Jn Dore West Jn Dore Single Possession |04/05/25 04/05/25
0040 Sun 0740 Sun BETWEEN 0740 SUN AND 0950 SUN
Dore Station Jn  |Earles Sidings SB  |Down Hope Valley |Possession |04/05/25 84/%5é25 RAIL REPLACEMENT ROAD SERVICE TO
Up Hope Valley i OPERATE BETWEEN CHESTERFIELD DRONFIELD
Heeley Heeley Up Heeley loop Possession |04/05/25 04/05/25 AND SHEFFIELD
0040 Sun 0740 Sun NORTHERN NOTTINGHAM SERVICES TO
Mill Race Jn Brightside Jn Up East Slow Possession |04/05/25 04/05/25 START/TERMINATE AT SHEFFIELD.
Down DIRYEUD D ST BETWEEN 0950 SUN AND 0445 MON
Sheffield South Jn|Sheffield North Jn Platform 1 Possession |04/05/25 04/05/25
0040 Sun 0740 Sun MIDLAND MAIN LINE SERVICES TO DIVERT VIA
Down Through BARROW HILL AND BEIGHTON JN
Platform 2
TRAINS TRAVELLING IN THE UP DIRECTION WILL
Platform 2c BE UNABLE TO CALL AT CHESTERFIELD
Platform 3 PLATFORM 3
Platform 4 EMR LIV-NRW SERVICES TO START/TERMINATE
Platform 6 AT SHEFFIELD. OTHER SERVICES TO DIVERT VIA
BARROW HILL AND BEIGHTON JN
Platform 5
Platform 7 XC SERVICES TO DIVERT VIA BARROW HILL AND
BEIGHTON JN
Platform 8

NORTHERN NOTTINGHAM SERVICES TO

START/TERMINATE AT SHEFFIELD OR TO DIVERT

Electronic Copy - Uncontrolled when printed

Page 182




Network Rail EAS - Section 7 Data freeze: EAS_V2_ 2025
LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 6 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3981687 Washer Shunt VIA BARROW HILL AND BEIGHTON JN
Continued Spur
Sheffield South Jn  |Down Heeley Possession | 04/05/25 04/05/25 RAIL REPLACEMENT ROAD SERVICE TO
Loop 0040 Sun  |0740 Sun OPERATE BETWEEN CHESTERFIELD DRONFIELD
ND SHEFFIELD
Woodburn Jn SB |Deepcar Up Stocksbridge |Possession |04/05/25 04/05/25
(W) Down 0040 Sun 0740 Sun
Nunnery Main Line |Down Main/Down |Possession |04/05/25 04/05/25
Jn Worksop 0040 Sun  |0740 Sun
Up Main/Up
Worksop
Grindleford SB Grindleford SB Down Sidings Sidings 04/05/25 04/05/25
Possession 10040 Sun  |0740 Sun
Sheffield South Jn|Sheffield North Jn |Down Station Sidings 04/05/25 04/05/25
Sidings Possession  |0040 Sun  |0740 Sun
Down Sidings
Up Station Siding
No.2
Up Station Siding
No.1
Clay Cross North |Dronfield Down and Up Possession  |04/05/25 05/05/25
Jn Main 0740 Sun 0445 Mon
Tapton Jn Down Possession [04/05/25 04/05/25
Erewash/Down 0740 Sun  |0950 Sun
Barrow Hill
Up Barrow Hill/lUp
Erewash
Clay Cross North (Barrow Hill South Jn |Down Line Blockage|04/05/25 05/05/25
Jn Erewash/Down (Between 0950 Sun 0445 Mon
Barrow Hill Trains)

Up Barrow Hill/Up
Erewash
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Network Rail EAS - Section 7 Data freeze: EAS_V2_ 2025
LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 7
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3919893 |[EA1310 | Mitre Bridge Jn  |Acton Wells Jn Down and Up Possession  [10/05/25 12/05/25 TRAINS TO TRAVEL OVER SLOW LINES
GW130 South West 0245 Sat 0500 Mon (54 hrs)
MD101 LONDON OVERGROUND NO DC SERVICES ALL
MD120 North Pole Jn West London Jn Down and Up Possession |10/05/25 12/05/25 DAY SAT & SUN
MD170 (Willesden) West London 0245 Sat 0500 Mon (54 hrs)
S0250 - - 'Work Content :
North Wembley |Watford Junction Down and Up Fast|Possession |10/05/25 12/05/25 North Pole - West London Jn (West London Lines)
Jn 0245 Sat  |0500 Mon (54 hrs)  \west London - Willesden No. 7 (U&D Reliefs)
West London Jn  |Willesden No.7 Jn  |Down and Up Possession |10/05/25 12/05/25 ii‘gRaWng?en;MgR‘m DM 160y C2
Willesden) Willesden Relief 0245 Sat 0500 Mon (54 hrs) |- Om 180ty - Om 340y y
( WLL 6m 294y - 6m 383y DM 89y C11)
P2025/3937374 |MD101 Norton Bridge Basford Hall Jn SB  |Up Slow Possession  [10/05/25 12/05/25 TRAINS TO TRAVEL OVER FAST LINES
Nw1002 (BH) 2325 Sat 0500 Mon
NW5008 'Work Content-
Searchlight Lane [Basford Hall Jn SB  |Down Slow Possession  [10/05/25 12/05/25 PLTR Standon Bridge Station(lost work from CP6)
Jn (BH) 2325Sat {0500 Mon
P2025/3921118 |MD166 Willesden Jn Wembley Yard Up Willesden Possession |12/04/25 27/05/25 LINE BLOCKAGE & ISOLATION OF THE UP RELIEF
South Jn Relief 1400 Sat 0500 Tue (500 hrs) |LINE FOR DURATION OF WORKS 12/04 TO 27/05
TRAFFIC REMARKS TBC
\Work Content: CD Geotech: Harlesden Embankment
P2025/3921136 |[MD166 Willesden Jn Wembley Yard Up Willesden Possession |10/05/25 12/05/25 TRAFFIC REMARKS TBC
South Jn Relief 1400 Sat 0500 Mon (100 hrs)

Down Willesden

Relief

Work Content: CD Geotech: Harlesden Embankment

Electronic Copy - Uncontrolled when printed

Page

184




Network Rail

EAS - Section 7

Data freeze: EAS_V2_ 2025

LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 7 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3928473 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |11/05/25 12/05/25 REPLACEMENT ROAD TRANSPORT REQUIRED
GwW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) [Down & Up Possession |11/05/25 12/05/25 OR AFTER POSSESSION.
GW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |11/05/25 12/05/25
MD736 Jn Didcot West Curve 2305 Sun 0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |11/05/25 12/05/25
Jn 2305 Sun  [0040 Mon
Hinksey South Hinksey North No.1 Reception Possession [11/05/25 12/05/25
2305 Sun 0445 Mon
Kennington Jn Hinksey South Down and Up Possession  [11/05/25 12/05/25
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF Single Possession |11/05/25 12/05/25
2305 Sun 0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |11/05/25 12/05/25
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |11/05/25 12/05/25
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession  [11/05/25 12/05/25
North Jn Turnback Line 2305 Sun  |0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession  [11/05/25 12/05/25
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |11/05/25 12/05/25
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |12/05/25 12/05/25
0040 Mon  |0445 Mon
Oxford Oxford Platform 1 & 2 Possession  [12/05/25 12/05/25
0040 Mon  |0445 Mon
Oxford Station North |Oxford Bay Possession  [12/05/25 12/05/25
Jn Approach 0040 Mon 0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  [12/05/25 12/05/25
Bletchley 0040 Mon 0445 Mon
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EAS - Section 7

Data freeze: EAS_V2_ 2025

LNW Route Version 2 Previous freeze: EAS V1 2025
Week 7 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2025/3920898 |[NW1001 |Acton Grange Jn |Warrington South Jn |All Lines Possession  |11/05/25 12/05/25 'Work Content:
NW1019 0001 Sun |0500 Mon CRSA: S&C: Dallam
NW1021
NW2011 |Arpley Jn Walton Old Jn All Lines Possession [11/05/25 12/05/25
NW3003 0001 Sun  |0500 Mon
Preston Brook Winwick Jn All Lines Possession |11/05/25 12/05/25
Tunnel 0001 Sun  |0500 Mon
Winwick Jn Earlestown South Jn |All Lines Possession |11/05/25 12/05/25
0001 Sun  |0500 Mon
Acton Grange Jn |Walton Old Jn Walton Old Jn Sidings 11/05/25 12/05/25
Sidings Possession  [0001 Sun  |0500 Mon
Preston Brook Golborne Jn Dallam Sidings Sidings 11/05/25 12/05/25
Tunnel Possession  |0001 Sun  |0500 Mon
Warrington North |Warrington North Jn |Bank Quay Sidings 11/05/25 12/05/25
Jn Sidings Possession /0001 Sun  |0500 Mon
P2025/3920953 |[NW1001 |Newton-le- Golborne Jn Down and Up Possession  |10/05/25 12/05/25
NW1021 |Willows West 2320 Sat 0500 Mon
NW2019 Curve/Lowton
Parkside Jn Lowton Jn All Lines Possession |10/05/25 12/05/25
2320 Sat  |0500 Mon
Winwick Jn Springs Branch Jn  |All Lines Possession  |10/05/25 12/05/25
2320 Sat 0500 Mon
P2025/3920902 |[NW4001 |Preston Fylde Jn |Lancaster South Jn |All Lines Possession |10/05/25 11/05/25
2130 Sat  |1020 Sun
P2025/3917554 [NW4001 |Upperby Bridge |Cove LC (CCTV)  |All Lines Possession |11/05/25  [12/05/25
SCO001 Jn 0040 Sun 0440 Mon
SC031

T
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EAS - Section 7

Data freeze: EAS_V2_ 2025

LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 7 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3977868 |LN854 Bradley Jn Bradley Wood Jn Bradley Single Possession  |10/05/25 12/05/25 ****SECTION 4 ACCESS SHOWN IN SECTION 7 \W2025/10689609
LN860 0015 Sat 0515 Mon FOR REFERENCE**** Major Projects
LN861 i i i 10m24ch and 29m20ch
LN862 Diggle Jn SB Diggle Jn SB Down Passenger |Possession |10/05/25 12/05/25 TRU WEST | STALYBRIDGE TO HEATON LODGE
NwW7021 Loop 0015 Sat 0515 Mon PERIOD BLOCK
Huddersfield Huddersfield Platform 2 Possession 10/05/25 12/05/25 SERVICES DIVERTED VIA CALDER VALLEY
Platform 5 0015 Sat 0515 Mon THROUGHOUT
Platform 6 RAIL REPLACEMENT ROAD SERVICE TO
Lockwood Up Branch Down |Possession |10/05/25 11/05/25 OPERATE BETWEEN STALYBRIDGE AND
0015 Sat 2200 Sun IR IELD
Marsden Marsden Up Passenger Possession [10/05/25  |12/05/25 NORTHERN PENISTONE LINE UNIT TO BE
Loop 0015 Sat 0515 Mon STABLED IN HUDDERSFIELD STATION SIDINGS
PRIOR TO POSSESSION STARTING - Specific thc
Stalybridge East |Heaton Lodge Jn Down Main/Down |Possession |10/05/25 12/05/25
Jn Huddersfield 0015 Sat 0515 Mon 0555 SAT TO 0001 SUN
Up 0900 SUN TO 2200 SUN
Huddersfield/Up PILOT WORKING REQUIRED TO FACILITATE
Main MOVEMENTS ON THE PENISTONE SINGLE LINE
Huddersfield Huddersfield Huddersfield ACE |Sidings 10/05/25 12/05/25
Siding Possession 0015 Sat 0515 Mon
Huddersfield
Siding No 1
Huddersfield DMU
Siding
Huddersfield
Siding No 2
Bradley Wood Jn |Thornhill LNW Jn All Lines Possession |11/05/25 11/05/25
0015 Sun  |0815 Sun
Heaton Lodge Jn |Copley Hill East Jn  |All Lines Possession |11/05/25 11/05/25
0015 Sun 0815 Sun
Huddersfield Penistone Single Possession |11/05/25 12/05/25
2200 Sun 0515 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V2_ 2025
LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 8
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3937376 |MD101 Norton Bridge Basford Hall Jn SB  |Up Slow Possession |17/05/25 19/05/25 TRAINS TO TRAVEL OVER FAST LINES
Nw1002 (BH) 2325 Sat 0500 Mon
NW5008 'Work Content-
Searchlight Lane |Basford Hall Jn SB |Down Slow Possession |17/05/25 19/05/25 PLTR Standon Bridge Station(lost work from CP6)
Jn (BH) 2325 Sat 0500 Mon
P2025/3943265 |[EA1180 |Camden Road Camden Road North London Possession  |18/05/25 18/05/25 NLL CYCLIC TYPE 7A (ROTR)
EA1310 |Central Jn Incline Jn Incline 0045 Sun  |0600 Sun Track: Lea Jn to Victoria Park Up NLL Prep
EA1320
EA1340 |Camden Road Westbourne Road Jn|Down North Possession |18/05/25 18/05/25
LN110 East Jn London Relief 0045 Sun  |0600 Sun
LN115
MD145 Cedar Jn Cedar Jn Silo Curve Possession  [18/05/25 18/05/25
S0O400 0045 Sun {0600 Sun
Channelsea North|Lea Jn Up Channelsea |Possession |18/05/25 18/05/25
Jn Loop 0045 Sun  |0600 Sun
Primrose Hill Up North Possession |18/05/25 18/05/25
(closed) site of London/Down 0045 Sun  |0600 Sun
North London
(Westbound)
Gospel Oak Jn  |Camden Road West |Down and Up Possession  [18/05/25 18/05/25
Jn North London 0045 Sun  |0600 Sun
Highbury Vale Jn |Canonbury West Jn |Up/Down Possession  |18/05/25 18/05/25
Canonbury 0045 Sun  |0600 Sun
Lea Jn High Meads Jn Down and Up Lea |Possession |18/05/25 18/05/25
Curve 0045 Sun  |0600 Sun
Navarino Road Jn|Navarino Road Jn  |Graham Road Possession |18/05/25 18/05/25
Curve 0045 Sun  |0600 Sun
Primrose Hill Channelsea North Jn |\Up North Possession |18/05/25 18/05/25
(closed) site of London/Down 0045 Sun {0600 Sun
North London
(Eastbound)
Westbourne Road|Camden Road East |Up North London |Possession |18/05/25 18/05/25
Jn Jn Reversible 0045 Sun {0600 Sun
P2025/3921118 |[MD166 Willesden Jn Wembley Yard Up Willesden Possession |12/04/25 27/05/25 LINE BLOCKAGE & ISOLATION OF THE UP RELIEF
South Jn Relief 1400 Sat 0500 Tue (500 hrs) |LINE FOR DURATION OF WORKS 12/04 TO 27/05

TRAFFIC REMARKS TBC

Work Content: CD Geotech: Harlesden Embankment
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_ 2025

LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 8 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3921137 |[MD166 Willesden Jn Wembley Yard Up Willesden Possession |17/05/25 19/05/25 TRAFFIC REMARKS TBC
South Jn Relief 1400 Sat (0500 Mon (100 hrs)
Down Willesden Work Content: CD Geotech: Harlesden Embankment
Relief
P2025/3926747 |GW200 Chester Line Jn  |Somerton LC (inc.) |Down and Up Possession  |18/05/25 19/05/25 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 Oxford/Cherwell 2305 Sun (0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |18/05/25 19/05/25 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve |Down and Up Possession |18/05/25 19/05/25
MD736 Jn Didcot West Curve 2305 Sun (0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |18/05/25 19/05/25
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |18/05/25 19/05/25
2305 Sun {0445 Mon
Kennington Jn Hinksey South Down and Up Possession |18/05/25 19/05/25
Kennington Goods 2305 Sun {0445 Mon
Loops
Morris Cowley GF  |Single Possession |18/05/25 19/05/25
2305 Sun {0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |18/05/25 19/05/25
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn  |Up Oxford Relief |Possession |18/05/25 19/05/25
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |18/05/25 19/05/25
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |18/05/25 19/05/25
South Jn Relief 2305 Sun  |0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |18/05/25 19/05/25
Jn 2305 Sun (0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |19/05/25 19/05/25
0040 Mon  |0445 Mon
Oxford Oxford Platform 1 & 2 Possession  [19/05/25 19/05/25
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |19/05/25 19/05/25
Jn Approach 0040 Mon  |0445 Mon
Oxford North Jn  Woodstock Road Jn |Down and Up Possession |19/05/25 19/05/25
Bletchley 0040 Mon 0445 Mon

Electronic Copy - Uncontrolled when printed

Page

189




Network Rail

EAS - Section 7

Data freeze: EAS_V2_ 2025

LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 8 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3906278 |MD501 Castle Bromwich |Landor Street Jn Down and Up Possession  [17/05/25 18/05/25 Work Content: Saltley DU: S&C Tamp: Duddeston
MD570 Jn Derby Fast 2340 Sat 0930 Sun
Down Derby XC & AWC ECS FROM BARTON DEPOT TO
Goods DIVERT VIA ALREWAS LICHFIELD & ASTON.
Up Washwood
Heath Goods WMT & XC TRAINS ARE REQUIRED TO OPERATE
Loop BETWEEN GRAND JN & ST ANDREWS JN (E.L.R
Duddeston Jn Landor Street Jn Down Saltley Possession  |17/05/25 18/05/25 SAG) MD575 FROM/TO TYSELEY L.M.D AND THIS
Goods Loop 2340 Sat 0930 Sun POSSESSION DOES NOT IMPACT THIS ROUTE
Landor Street Jn |St. Andrews Jn All Lines Possession  [17/05/25 18/05/25 SERVICES TO DIVERT VIA ASTON & LICHFIELD
2340 Sat 0930 Sun CITY
Washwood Heath |Landor Street Jn Up Derby Slow Possession  [17/05/25 18/05/25
East Jn 2340 Sat 0930 Sun
P2025/3932003 |GW731 |Crewe Bank Crewe Bank Up Goods Loop  |Possession  |18/05/25  [19/05/25 AMENDED TRAIN PLAN WITH REPLACEMENT
GW735 2205 Sun 0455 Mon ROAD TRANSPORT REQUIRED BETWEEN
NW1007 SHREWSBURY AND CREWE.
Crewe Jn Willaston LC Down and Up Possession |18/05/25 19/05/25 FREIGHT SERVICES DIVERTED VIA WREXHAM OR|
Main 2205 Sun  |0455 Mon WCML OR RETIMED TO RUN BEFORE OR AFTER
POSSESSION.
work content: maintenance
P2025/3929294 |[NW3001 |Rhyl Rhyl Down Passenger |Possession |17/05/25 18/05/25 AMENDED TRAIN WORKING WITH REPLACEMENT
Loop 2355 Sat 1055 Sun ROAD TRANSPORT BETWEEN CHESTER AND
LLANDUDNO JUNCTION.
Saltney Jn Rhyl Down Main Possession |17/05/25 18/05/25 TO BE READ IN CONJUNCTION WITH P3927210.
Up Main 2355 Sat 1055 Sun work content: heavy maintenance
P2025/3927210 |NW3001 |Rhyl Llandudno Jn Down and Up Possession |17/05/25 19/05/25 AMENDED TRAIN WORKING BETWEEN RHYL AND
0215 Sat 0410 Mon LLANDUDNO JUNCTION. ALL PLATFORMS AT
RHYL AND LLANDUDNO JUNCTION AVAILABLE.
\Work content: Penmaenrhos tunnel PLTR
P2025/3920985 [NW4001 |Preston Fylde Jn |Lancaster South Jn |All Lines Possession  [17/05/25 18/05/25 WORK CONTENT:
2130 Sat 1020 Sun CRSA: PLTR White Horse 6m 20ch - 6m 37ch
Down Main
CRSA Oxheys Up Main 1m Och 1m 25ch
P2025/3917555 [NW4001 |Upperby Bridge |Cove LC (CCTV) All Lines Possession |18/05/25 19/05/25 PLATFORM AVAILABILITY AT CARLISLE STATION
SC001 Jn 0040 Sun 0440 Mon TBC
SCo031
'Work Content:
CD: Kingmoor Resignalling
L&C DU: Heavy Maintenance & S&C Tamping Carlisle
South & North Jn
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_ 2025

LNW Route Version 2 Previous freeze: EAS V1 2025
Week 8 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/3923232 |[NW5001 |Ashburys West Jn|Ardwick Jn All Lines Possession \Work Content:
NW5015 CRSA: S&C Ardwick Ladder Squadron Tamp
NW6001
Longsight South |Manchester All Lines Possession
Jn Piccadilly (inc.)
Manchester Oxford Road All Lines Possession
Piccadilly East Jn
P2025/3921010 |[NW6001 |Ordsall Lane Jn  |Burnden Jn All Lines Possession 19/05/25
NW6005 0200 Mon (54 hrs)
NwW6009
[Salford Central" | Windsor Bridge All Lines Possession 19/05/25
South Jn 0200 Mon
Windsor Bridge |Walkden All Lines Possession 19/05/25
North Jn 0200 Mon
P2025/3983004 |LN854 Bradley Jn Copley Hill East Jn  |All Lines Possession |17/05/25 17/05/25 TRU WEST | W7 | EYE OF NEEDLE W2025/10690343
LN858 0030 Sat  |0500 Sat Major Projects
LN859 ***SECTION 4 ACCESS SHOWN IN SECTION 7 FOR28m70ch and 33m20ch
LN860 Bradley Wood Jn |Dewsbury East Jn  |All Lines Possession [17/05/25 19/05/25 REFERENCE***
LN861 0030 Sat (0430 Mon
LN862 . ACCESS AVAILABLE TO HUDDERSFIELD FROM
NW7001 Bradley Jn Dewsbury All Possession 17/05/25 18/05/25 THE WEST OR BRADLEY CURVE ONLY
NW7021 0500 Sat 0015 Sun
Bradley Jn Bradley Wood Jn All Lines Possession  |18/05/25 18/05/25 égg_:? %SNS\{/AILABLE U113 EEH QAR IS
0015 Sun 0815 Sun
Diggle Jn SB Copley Hill Eastdn _|All Lines Possession |18/05/25 | 18/05/25 RAIL REPLACEMENT ROAD SERVICE TO
0015 Sun 10815 Sun OPERATE BETWEEN
HUDDERSFIELD AND DEWSBURY
Huddersfield Lockwood Down and Up Possession |18/05/25 18/05/25
Huddersfield 0015Sun (0815 Sun NOMINATED FREIGHT SERVICES TO BE
DIVERTED VIA THE HOPE VALLEY
Bradley Jn Dewsbury All Possession  |18/05/25 19/05/25
0815 Sun 0430 Mon GRAND CENTRAL TO START/TERMINATE AT
HALIFAX
DIVERTING VIA BRAMLEY
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Network Rail EAS - Section 7 Data freeze: EAS_V2_ 2025
LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 9
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3937504 |MD101 Euston Camden Jn (inc.) Line E, Down Fast |Possession  |24/05/25 26/05/25 NO ACCESS EUSTON PLATFORMS 1 TO 7 AND UP
Line X 0830 Sat {0300 Mon SIDINGS 1 & 2.
ARL TO STABLE OVER THE WEEKEND IN
Line A Possession  |24/05/25 26/05/25 CAMDEN CARRIAGE SIDINGS.
0830 Sat  |0300 Mon (54 hrs)
Euston Platforms 1to 7  |Possession |24/05/25 26/05/25 TRAINS TO TRAVEL OVER LINES B. C. D AND BE
'Work Content - Drainage at Euston Line E&X
P2025/3925806 |[MD101 Ledburn Jn Denbigh Hall North  |Down and Up Fast|Possession |25/05/25 27/05/25 LATE MAY BANK HOLIDAY WCS POSSESSION
Jn 0050 Sun  |0500 Tue (54 hrs)
POSSESSION TIMES TBC WHEN TT AVALIABLE
Ledburn Jn Denbigh Hall North  |Down and Up Possession |25/05/25 25/05/25
Jn Slow 0130 Sun (0900 Sun (8 hrs) TRAINS TO TRAVEL OVER THE SLOW LINES
WORK CONTENT -
PLTR: Bletchley Station Nth
(46m 1540y - 47m 120y
UM 340y C14)
P2025/3925831 |MD101 Ledburn Jn Denbigh Hall North  |Down and Up Fast|Possession |27/05/25 28/05/25 TRAINS TO TRAVEL OVER THE SLOW LINES
Jn 2220 Tue |0610 Wed (8 hrs)

WORK CONTENT -
PLTR: Bletchley Station Nth FU
(46m 1540y - 47m 120y

UM 340y C14)
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_ 2025

LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 9 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3943233 |[EA1180 |Camden Road Camden Road North London Possession |25/05/25 25/05/25 NLL CYCLIC TYPE 7C (ROTR)
EA1310 |Central Jn Incline Jn Incline 0045 Sun  |0850 Sun
EA1320
EA1340 |Camden Road Westbourne Road Jn|Down North Possession  |25/05/25 25/05/25
LN110 East Jn London Relief 0045 Sun 0850 Sun
LN115
MD145 Cedar Jn Cedar Jn Silo Curve Possession |25/05/25 25/05/25
S0400 0045 Sun  |0850 Sun
Channelsea North|Lea Jn Up Channelsea  |Possession |25/05/25 25/05/25
Jn Loop 0045 Sun  |0850 Sun
Primrose Hill Up North Possession |25/05/25 25/05/25
(closed) site of London/Down 0045 Sun {0850 Sun
North London
(Westbound)
Gospel Oak Jn |Camden Road West |Down and Up Possession |25/05/25 25/05/25
Jn North London 0045 Sun {0850 Sun
Highbury Vale Jn |Canonbury West Jn |Up/Down Possession |25/05/25 25/05/25
Canonbury 0045 Sun  |0850 Sun
Lea Jn High Meads Jn Down and Up Lea |Possession |25/05/25 25/05/25
Curve 0045 Sun  |0850 Sun
Navarino Road Jn |Navarino Road Jn  |Graham Road Possession  |25/05/25 25/05/25
Curve 0045 Sun  |0850 Sun
Primrose Hill Channelsea North Jn|Up North Possession  |25/05/25 25/05/25
(closed) site of London/Down 0045 Sun  |0850 Sun
North London
(Eastbound)
Westbourne Road|Camden Road East |Up North London |Possession |25/05/25 25/05/25
Jn Jn Reversible 0045 Sun 0850 Sun
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Network Rail EAS - Section 7 Data freeze: EAS_V2 2025
LNW Route Version 2 Previous freeze: EAS V1 2025
Week 9 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/3918323 |[EA1310 |Falcon Jn Mitre Bridge Jn Down West Possession  |25/05/25 SOUTHERN CLAPHAM JN TO WATFORD JN
MD160 London 0050 Sun SERVICES WILL NOT RUN.
MD166
S0250 Kensington Kensington Olympia |Olympia Platform |Possession |25/05/25 LONDON OVERGROUND WLL SERVICES WILL
SO500  |Olympia Loop 0050 Sun NOT RUN.
SW100 .
SW220 Longhedge Jn Latchmere No.1 Jn |Down and Up Possession 25/05/25 LUL DISTRICT LINE AND KENSINGTON OLYMPIA
Kensington 0050 Sun BRANCH TO OPERATE.
Ludgate Jn Latchmere No.2 Jn  |Down and Up Possession  |25/05/25 LUL VICTORIA AND CENTRAL LINES TO BE OPEN.
Latchmere Curve 0050 Sun
; : ; CHANNEL TUNNEL FREIGHT TO RUN DIESEL
Mitre Bridge J Fal J West L P 2 2
itre Bridge Jn rajcon Jn Up West London | Possession ogé%szlsusn HAULED VIA MAIDSTONE EAST AND DIVERT VIA
KEW EAST JN.
West London Jn Down & Up South |Possession |25/05/25
(Willesden) West 0050 Sun 'WORK: CROYDON DU - TRACK MAINTENANCE
Up & Down South IC09
West Goods WORK: CD - WLL FEEDERS
Willesden High Level [Down & Up High |Possession |25/05/25 CD - FULHAM ROAD
Jn Level 0050 Sun SID STRUCTURES: LATCHMERE ROAD
SID STRUCTURES: MITRE BRIDGE
West London Jn  |Latchmere No.3Jn |Down & Up Possession  |25/05/25 WORK: WD - Latchmere nol jcn 294 293pts and
(SwW) Sheepcote Lane 0050 Sun Diamond - S&C Medium Refurb
North Pole Jn North Pole Reception Road |Sidings 25/05/25
International Depot Possession  |0050 Sun
North Pole Jn North Pole Scrubs |Sidings 25/05/25
Lane Siding Possession  |0050 Sun
P2025/3921118 |MD166 Willesden Jn Wembley Yard Up Willesden Possession |12/04/25 27/05/25 LINE BLOCKAGE & ISOLATION OF THE UP RELIEF
South Jn Relief 1400 Sat 0500 Tue (500 hrs) [LINE FOR DURATION OF WORKS 12/04 TO 27/05
TRAFFIC REMARKS TBC
\Work Content: CD Geotech: Harlesden Embankment
P2025/3921116 |MD166 Willesden Jn Wembley Yard Up Willesden Possession  |24/05/25 27/05/25 TRAFFIC REMARKS TBC
South Jn Relief 0140 Sat 0500 Tue (100 hrs)
Down Willesden \Work Content: CD Geotech: Harlesden Embankment
Relief
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_ 2025

LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 9 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3928413 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession  |25/05/25 26/05/25 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession  |25/05/25 26/05/25 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
Gw310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession [25/05/25 26/05/25
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |25/05/25 26/05/25
Jn 2305 Sun  [0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |25/05/25 26/05/25
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  |25/05/25 26/05/25
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  |25/05/25 26/05/25
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |25/05/25 26/05/25
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |25/05/25 26/05/25
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession  |25/05/25 26/05/25
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession  |25/05/25 26/05/25
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |25/05/25 26/05/25
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |26/05/25 26/05/25
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession  |26/05/25 26/05/25
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession  |26/05/25 26/05/25
Jn Approach 0040 Mon {0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession |26/05/25 26/05/25
Bletchley 0040 Mon 0445 Mon

ﬂ-
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_ 2025

LNW Route Version 2 Previous freeze: EAS V1 2025
Week 9 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2025/3921026 |[NW1001 |Acton Grange Jn |Warrington South Jn |All Lines Possession  |24/05/25 27/05/25 'Work Content:
NwW1019 0001 Sat 0500 Tue CRSA: S&C: Dallam
NW1021
NW2011 |Arpley Jn Walton Old Jn All Lines Possession |24/05/25 27/05/25
NW3003 0001 Sat 0500 Tue
Preston Brook Winwick Jn All Lines Possession  |24/05/25 27/05/25
Tunnel 0001 Sat 0500 Tue
Winwick Jn Earlestown South Jn |All Lines Possession  |24/05/25 27/05/25
0001 Sat  |0500 Tue
Acton Grange Jn |Walton Old Jn Walton Old Jn Sidings 24/05/25 27/05/25
Sidings Possession  [0001 Sat  |0500 Tue
Preston Brook Golborne Jn Dallam Sidings Sidings 24/05/25 27/05/25
Tunnel Possession  |0001 Sat  |0500 Tue
Warrington North |Warrington North Jn |Bank Quay Sidings 24/05/25 27/05/25
Jn Sidings Possession  |0001 Sat  |0500 Tue
P2025/3921027 |[NW1001 |Newton-le- Golborne Jn Down and Up Possession  |24/05/25 27/05/25
NwW1021 |Willows West 0001 Sat 0500 Tue
NW2019 Curve/Lowton
Parkside Jn Lowton Jn All Lines Possession |24/05/25 27/05/25
0001 Sat 0500 Tue
Winwick Jn Springs Branch Jn  |All Lines Possession  |24/05/25 27/05/25
0001 Sat 0500 Tue
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_ 2025

LNW Route Version 2 Previous freeze: EAS V1 2025
Week 9 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/3909611 |[NW3001 |Rhyl Rhyl Down Passenger |Possession
Loop
Saltney Jn Llandudno Jn Up Main Possession
Down Main
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Network Rail EAS - Section 7 Data freeze: EAS_V2_ 2025
LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 9 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3896975 |[NW4005 |Kirkham North Jn |Blackpool South All Lines Possession |25/05/25 26/05/25 SERVICES TO START / TERMINATE AT PRESTON.
NW4007 2345 Sun  |0510 Mon
RAIL REPLACEMENT ROAD SERVICES TO
Preston Fylde Jn |Blackpool North All Lines Possession |25/05/25 26/05/25 OPERATE BETWEEN BLACKPOOL AND PRESTON
2345 Sun  |0510 Mon
1 week in 6 cyclic maintenance opportunity.
L&C DU: HEAVY MAINTENANCE
P2025/3983103 |LN854 Bradley Jn Copley Hill East Jn  |All Lines Possession |24/05/25 24/05/25 TRU WEST | W7 | EYE OF NEEDLE W2025/10690221
LN858 0030 Sat (0500 Sat Major Projects
LN859 ***SECTION 4 ACCESS SHOWN IN SECTION 7 FOR28m70ch and 33m20ch
LN860 Bradley Wood Jn |Dewsbury East Jn All Lines Possession  |24/05/25 26/05/25 REFERENCE***
LN861 0030 Sat (0430 Mon
LN862 . ACCESS AVAILABLE TO HUDDERSFIELD FROM
NW7001 Bradley Jn Dewsbury All Possession 24/05/25 25/05/25 THE WEST OR BRADLEY CURVE ONLY
NW7021 0500 Sat 0015 Sun
Bradley Jn Bradley Wood Jn All Lines Possession |25/05/25 25/05/25 égg?%?\lﬁ\\(/AlLABLE VORISR HREIN T 2
0015 Sun  |0815 Sun
Diggle Jn SB Copley Hill EastJn |All Lines Possession |25/05/25 | 25/05/25 RAIL REPLACEMENT ROAD SERVICE TO
0015 Sun 10815 Sun OPERATE BETWEEN
HUDDERSFIELD AND DEWSBURY
Huddersfield Lockwood Down and Up Possession |25/05/25 25/05/25
Huddersfield 0015 Sun 0815 Sun NOMINATED FREIGHT SERVICES TO BE
DIVERTED VIA THE HOPE VALLEY
Bradley Jn Dewsbury All Possession  |25/05/25 26/05/25
0815 Sun 10430 Mon GRAND CENTRAL TO START/TERMINATE AT
HALIFAX
DIVERTING VIA BRAMLEY
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2025
LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 10
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3943266 |[EA1180 |Camden Road Camden Road North London Possession  |01/06/25 01/06/25 NLL CYCLIC TYPE 7A (ROTR)
EA1310 |Central Jn Incline Jn Incline 0045 Sun {0850 Sun
EA1320
EA1340 |Camden Road Westbourne Road Jn|Down North Possession [01/06/25 01/06/25
LN110 East Jn London Relief 0045 Sun {0850 Sun
LN115
MD145 Cedar Jn Cedar Jn Silo Curve Possession  |01/06/25 01/06/25
S0400 0045 Sun {0850 Sun
Channelsea North|Lea Jn Up Channelsea |Possession |01/06/25 01/06/25
Jn Loop 0045 Sun 0850 Sun
Primrose Hill Up North Possession  |01/06/25 01/06/25
(closed) site of London/Down 0045 Sun  |0850 Sun
North London
(Westbound)
Gospel Oak Jn  |Camden Road West |Down and Up Possession |01/06/25 01/06/25
Jn North London 0045 Sun {0850 Sun
Highbury Vale Jn |Canonbury West Jn |Up/Down Possession |01/06/25 01/06/25
Canonbury 0045 Sun  |0850 Sun
Lea Jn High Meads Jn Down and Up Lea |Possession |01/06/25 01/06/25
Curve 0045 Sun  |0850 Sun
Navarino Road Jn|Navarino Road Jn  |Graham Road Possession  |01/06/25 01/06/25
Curve 0045 Sun 0850 Sun
Primrose Hill Channelsea North Jn|Up North Possession  |01/06/25 01/06/25
(closed) site of London/Down 0045 Sun {0850 Sun
North London
(Eastbound)
Westbourne Road|Camden Road East |Up North London |Possession |01/06/25 01/06/25
Jn Jn Reversible 0045 Sun {0850 Sun
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_ 2025

LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 10 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3907133 |[MD301 Bordesley South |Bordesley Jn Down and Up Possession |01/06/25 01/06/25 Work Content: PLTR St Andrews Drainage
MD320 |Jn Main 0001 Sun 0825 Sun (100 hrs)
MD401 All other works to fit around the Major Section 7 item :
MD501 Duddeston Jn Lifford East Jn All Lines Possession  |01/06/25 01/06/25 PLTR St Andrews Drainage
MD570 0001 Sun  |0825 Sun (100 hrs)
MD575 . TRAINS TO BE DIVERTED
St. Andrews Jn |Grand Jn Up & Down Camp |Possession |01/06/25 01/06/25
Hill 0001 Sun 0825 Sun (100 hrs)
Down Camp Hill
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_ 2025

LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 10 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/3926748 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |01/06/25 02/06/25 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |01/06/25 02/06/25 OR AFTER POSSESSION.
GW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |01/06/25 02/06/25
MD736 Jn Didcot West Curve 2305 Sun 0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |01/06/25 02/06/25
Jn 2305 Sun  [0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |01/06/25 02/06/25
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  [01/06/25 02/06/25
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  |01/06/25 02/06/25
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |01/06/25 02/06/25
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |01/06/25 02/06/25
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |01/06/25 02/06/25
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |01/06/25 02/06/25
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |01/06/25 02/06/25
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |02/06/25 02/06/25
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |02/06/25 02/06/25
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |02/06/25 02/06/25
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  |02/06/25 02/06/25
Bletchley 0040 Mon 0445 Mon
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EAS - Section 7

Data freeze: EAS_V2_ 2025

LNW Route Version 2 Previous freeze: EAS V1 2025
Week 10 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3930709 |GW200 Chester Line Jn  |Wolvercot North Jn  |Down and Up Possession  |31/05/25 01/06/25
GW240 Oxford 2305 Sat 0845 Sun
GW250
GW260 Didcot East Jn Didcot North Jn (inc.) | Down and Up Possession |31/05/25 01/06/25
GW277 Avoiding 2305 Sat {0845 Sun
MD401
Foxhall Jn Didcot West Curve |Down & Up West |Possession |31/05/25 01/06/25
Jn Curve 2305 Sat 0845 Sun
Hinksey North Hinksey South Reception Line 1 |Possession |31/05/25 01/06/25
2305 Sat  |0845 Sun
Oxford Station North {Up Oxford Relief |Possession |31/05/25 01/06/25
Jn 2305 Sat 0845 Sun
Kennington Jn Hinksey South Down Kennington |Possession |31/05/25 01/06/25
Goods Loop 2305 Sat 0845 Sun
Oxford Oxford Platforms 3 and 4 |Possession |31/05/25 01/06/25
2305 Sat  |0845 Sun
Oxford Station Oxford North Jn Down Oxford Possession |31/05/25 01/06/25
North Jn Turnback Line 2305 Sat 0845 Sun
Oxford Station Wolvercot South Jn  |Down Oxford Possession |31/05/25 01/06/25
South Jn Relief 2305 Sat 0845 Sun
Wolvercot South |Oxford North Jn Up Oxford Relief |Possession |31/05/25 01/06/25
Jn 2305 Sat {0845 Sun
P2025/3906308 |GW200 Fenny Compton |Warwick All Lines Possession  |01/06/25 01/06/25 'Work Content: S&C Tamp: Leamington Spa Nth
MD401 North Jn 0040 Sun  |1040 Sun
MD701 Il other works to fit around the Major Section 7 item
Leamington Spa |Milverton Jn Down and Up Possession |01/06/25 01/06/25 S&C Tamping
North Jn Kenilworth 0040 Sun  |1040 Sun
TRAINS TO START / TERMINATE AT WARWICK
PARKWAY FROM THE NORTH
LEAMINGTON BAY PLATFORMS AVAILABLE FOR
STABLING
P2025/3933383 |MD401 Aynho Jn Bicester North All Lines Possession  |01/06/25 01/06/25 \Work Content: S&C Tamp Aynho Jn
MD701 0125 Sun  |1125 Sun (10 hrs)
All other work to fit around Major Section 7 Item S&C
Heyford Banbury Depot All Lines Possession |01/06/25 01/06/25 Tamp Aynho Jn
Junction 0125 Sun (1125 Sun (10 hrs)

TRAINS TO BE DIVERTED
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2025
LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 10 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/3906315 |MD801 Oxley Depot Oxley Depot Oxley Down Possession 01/06/25
MD805 Goods Loop 1630 Sun
Oxley Up Goods
Loop
Oxley No.1
Shunting Spur
(Wash Road)
Oxley No.2
Shunting Spur
Oxley Stafford Bushbury (Oxley) Jn |Down and Up Possession 01/06/25
Road Jn Oxley Chord 1630 Sun
Wolverhampton |Abbey Foregate (AF) Down and Up Possession 01/06/25
North Jn SB Wellington/Main 1630 Sun
P2025/3920996 |[NW1001 |Acton Grange Jn |Warrington South Jn |All Lines Possession  |01/06/25 02/06/25 'Work Content:
NW1019 0001 Sun 0500 Mon CRSA: S&C: Dallam
NW1021
NW2011 |Arpley Jn Walton Old Jn All Lines Possession |01/06/25 02/06/25
NW3003 0001 Sun  |0500 Mon
Preston Brook Winwick Jn All Lines Possession  |01/06/25 02/06/25
Tunnel 0001 Sun  |0500 Mon
Winwick Jn Earlestown South Jn |All Lines Possession |01/06/25 02/06/25
0001 Sun (0500 Mon
Acton Grange Jn |Walton Old Jn Walton Old Jn Sidings 01/06/25 02/06/25
Sidings Possession  |0001 Sun  |0500 Mon
Preston Brook Golborne Jn Dallam Sidings Sidings 01/06/25 02/06/25
Tunnel Possession  |0001 Sun  |0500 Mon
Warrington North |Warrington North Jn |Bank Quay Sidings 01/06/25 02/06/25
Jn Sidings Possession 0001 Sun  |0500 Mon
P2025/3920997 |NW1001 |Newton-le- Golborne Jn Down and Up Possession |31/05/25
NW1021 |Willows West 2320 Sat
NW2019 Curve/Lowton
Parkside Jn Lowton Jn All Lines Possession  |31/05/25
2320 Sat
Winwick Jn Springs Branch Jn  |All Lines Possession  |31/05/25
2320 Sat
P2025/3921071 |NW2023 |Ince Moss Jn St. Helens Central  |All Lines Possession  |01/06/25 02/06/25 \Work Content:
0010 Sun  |0535 Mon CRSA: Garswood Drainage 8m 64ch - 9m 25ch
UM 457y C15
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_ 2025

LNW Route Version 2 Previous freeze: EAS V1 2025
Week 10 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/3917592 |[NW4001 |Carlisle North Jn |Cove LC (CCTV) All Lines Possession  |31/05/25 02/06/25
SCo001 0040 Sat 0440 Mon
SC031
P2025/3983104 |LN854 Bradley Jn Copley Hill East Jn  |All Lines Possession | 31/05/25 31/05/25 TRU WEST | W7 | EYE OF NEEDLE \W2025/10690222
LN858 0030 Sat  |0500 Sat Major Projects
LN859 ***SECTION 4 ACCESS SHOWN IN SECTION 7 FOR28m70ch and 33m20ch
LN860 Bradley Wood Jn |Dewsbury East Jn  |All Lines Possession [31/05/25 02/06/25 REFERENCE***
LN861 0030 Sat {0430 Mon
LN862 . ACCESS AVAILABLE TO HUDDERSFIELD FROM
NW7001 Bradley Jn Dewsbury All Possession 31/05/25 01/06/25 THE WEST OR BRADLEY CURVE ONLY
NW7021 0500 Sat  |0015 Sun
Bradley Jn Bradley Wood Jn All Lines Possession |01/06/25 01/06/25 éﬁg—? %?\lﬁ\(/AILABLE ORISR AN a2
0015 Sun 0815 Sun
Diggle JnSB _ |Copley Hill EastJdn |All Lines Possession |01/06/25  |01/06/25 RAIL REPLACEMENT ROAD SERVICE TO
0015 Sun 10815 Sun OPERATE BETWEEN
HUDDERSFIELD AND DEWSBURY
Huddersfield Lockwood Down and Up Possession |01/06/25 01/06/25
Huddersfield 0015 Sun 0815 Sun NOMINATED FREIGHT SERVICES TO BE
DIVERTED VIA THE HOPE VALLEY
Bradley Jn Dewsbury All Possession |01/06/25 02/06/25
0815 Sun 10430 Mon GRAND CENTRAL TO START/TERMINATE AT
HALIFAX
DIVERTING VIA BRAMLEY
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Network Rail EAS - Section 7 Data freeze: EAS_V2_ 2025
LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 11
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3942839 (MD101 Colwich North Jn |Colwich Jn (inc.) Down and Up Possession |10/06/25 10/06/25 **** ADDITIONAL SECTION 7 TO ALLOW FOR
MD345 Stoke 0010 Tue 10530 Tue PATROLLING OF COLWICH - TO REPLACE LOSS
MD355 OF SUNDAY NIGHT DUE TO SECTION 7
NW1001 |Milford Jn Stafford Trent Valley |Down Stafford Possession  [10/06/25 10/06/25 ELSEWHERE MEANING WCML HAD TO BE OPEN
NW1004 |(Staffordshire)  |dn No.1 Slow 0010 Tue  |0530 Tue ON THE SUNDAY NIGHT. ****
NW5009
Nuneaton North  |Colwich North Jn Down Trent Valley |Possession |10/06/25 10/06/25 ALL TRAINS TO TRAVEL VIA WEST MIDLANDS.
Jn Fast 0010 Tue 0530 Tue NO ACCESS LICHFIELD CHORD.
Up Trent Valley NO ACCESS CANNOCK LINES AT RUGELEY
Slow : TRENT VALLEY.
Stafford Trent Valley [Down TV Slow/ |Possession |10/06/25 10/06/25 NO ACCESS STOKE LINES AT COLWICH JN.
Jn No.1 Down Stafford / 0010 Tue  |0530 Tue CROSS COUNTRY 5D98 TO BE HELD FOR
EOV¥” Stafford POSSESSION TO FINISH.
as
Up Stafford Fast /
Up Stafford / Up
TV Fast
Whitehouse Jn  |Stafford Trent Valley |Up Stafford Slow |Possession |10/06/25 10/06/25
Jn No.1 0010 Tue |0530 Tue
Colwich North Jn |Stone OHNS Down and Up BLOCKED To|10/06/25 10/06/25
NW5009 Stoke / Main Electric 0010 Tue |0530 Tue
Trains
Nuneaton OHNS |Nuneaton North Jn  |All Lines BLOCKED To|10/06/25 10/06/25
Electric 0010 Tue |0530 Tue
Trains
P2025/3943339 |[EA1310 Hampstead Heath |Acton Wells Jn Down and Up Possession |08/06/25 08/06/25 NO TRAINS TO BE STABLED IN THE REVERSE
MD150 North London 0055 Sun  |0810 Sun SIDING AST KENSAL GREEN
MD155 RL ECS MOVES CAN BE HELD AT WM672
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |08/06/25 08/06/25
Line 0055 Sun 0810 Sun NLL CYCLIC TYPE 9 ROTR
Willesden Suburban [Down and Up New|Possession |08/06/25 08/06/25
Jn Line 0055 Sun 0810 Sun
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |08/06/25 08/06/25
Jn High Level 0055 Sun {0810 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 08/06/25 08/06/25
Possession  |0055 Sun (0810 Sun
Willesden Junction  |Willesden Sidings 08/06/25 08/06/25
High Level Turnback Siding |Possession |0055 Sun  |0810 Sun
Acton Wells Jn  |Acton Central Down and Up BLOCKED To|08/06/25 08/06/25
A/C Electric  |0055 Sun  |0810 Sun
Trains
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Network Rail EAS - Section 7 Data freeze: EAS_V2_ 2025
LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 11 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3943681 |[EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession |09/06/25 09/06/25 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 North London 0045 Mon  |0500 Mon HILL, WCML AND SOUTH WEST SIDINGS
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |09/06/25 09/06/25 NO TRAINS TO BE STABLED IN THE REVERSE
Line 0045 Mon (0500 Mon SIDING AT KENSAL GREEN
. . ARL ECS MOVES CAN BE HELD AT WM672
Willesden Suburban |Down and Up New|Possession |09/06/25 09/06/25
Jn Line 0045 Mon 0500 Mon NLL CYCLIC TYPE 9
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |09/06/25 09/06/25
Jn High Level 0045 Mon  |0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 09/06/25 09/06/25
Possession /0045 Mon  [0500 Mon
Willesden Junction  |Willesden Sidings 09/06/25 09/06/25
High Level Turnback Siding |Possession 0045 Mon |0500 Mon
Acton Wells Jn  |Acton Central Down and Up BLOCKED To|09/06/25 09/06/25
A/C Electric  |0045 Mon  [0500 Mon
Trains
P2025/3925817 |[EA1310 |Acton Wells Jn  |Mitre Bridge Jn Up South West/Up|Possession  |08/06/25 09/06/25 NO ACCESS TO WLL FROM WCML
MD160 & Down South 0140 Sun  |0500 Mon (29 hrs)
MD166 West Work Content:
S0250 North Pole Jn Willesden No.7 Jn  |Down and Up Possession  |08/06/25 09/06/25 PLTR: Willesden WLJ
West London / 0140 Sun (0500 Mon (29 hrs)  (WLL 6m 250y - 6m 590y
Willesden Relief Single 340y C11)
West London Jn |Clapham Jn Up Main Fast Possession  [08/06/25 09/06/25
(Willesden) ; 0140 Sun (0500 Mon (29 hrs) Kew must be open.
Down Main Fast /Acton Wells - Acton Canal to be open.
V2 UPDATE - moved from w10 to avoid off route
conflicts
P2025/3907568 |MD301 Bordesley South |Bordesley Jn Down and Up Possession  |08/06/25 08/06/25 'Work Content: PLTR St Andrews Drainage
MD320 Jn Main 0001 Sun  |0825 Sun (100 hrs)
MD401 Il other works to fit around the Major Section 7 item :
MD501 Duddeston Jn Lifford East Jn All Lines Possession  |08/06/25 08/06/25 PLTR St Andrews Drainage
MD570 0001 Sun 0825 Sun (100 hrs)
MD575 . TRAINS TO BE DIVERTED
St. Andrews Jn  |Grand Jn Up & Down Camp |Possession |08/06/25 08/06/25
Hill 0001 Sun 0825 Sun (100 hrs)

Down Camp Hill
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Network Rail EAS - Section 7 Data freeze: EAS_V2_ 2025
LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 11 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/3906451 |MD301 Bushbury (Oxley) |Bushbury Jn Down and Up Possession |07/06/25 09/06/25 Work Content: 3rd Party: Four Ashes Interchange
MD320 Jn Grand Junction 0001 Sat 0500 Mon (54 hrs) Overbridge Works, PLTR Penkridge
MD365
MDS801 Four Ashes Four Ashes Four Ashes Up Possession |07/06/25 09/06/25 IAll other works to fit around the Major Section 7 item
MD805 Goods Loop 0001 Sat  |0500 Mon 3rd Party: Four Ashes Interchange Overbridge Works,
NW1002 . PLTR Penkridge
Oxley Stafford Bushbury (Oxley) Jn |Down and Up Possession |07/06/25 09/06/25
Road Jn Oxley Chord 0001 Sat 0500 Mon
Wolverhampton |Penkridge Down and Up Possession  |07/06/25 09/06/25
North Jn Stour/Penkridge 0001 Sat  |0500 Mon
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_ 2025

LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 11 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3928474 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |08/06/25 09/06/25 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |08/06/25 09/06/25 OR AFTER POSSESSION.
GW277 Avoiding 2305 Sun {0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |08/06/25 09/06/25
MD736 Jn Didcot West Curve 2305 Sun {0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |08/06/25 09/06/25
Jn 2305 Sun {0040 Mon
Hinksey South Hinksey North No.1 Reception Possession  |08/06/25 09/06/25
2305 Sun 0445 Mon
Kennington Jn Hinksey South Down and Up Possession  |08/06/25 09/06/25
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF Single Possession |08/06/25 09/06/25
2305 Sun 0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |08/06/25 09/06/25
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |08/06/25 09/06/25
2305 Sun  |0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession  |08/06/25 09/06/25
North Jn Turnback Line 2305 Sun  |0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession  |08/06/25 09/06/25
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |08/06/25 09/06/25
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn |Up Oxford Relief |Possession |09/06/25 09/06/25
0040 Mon  |0445 Mon
Oxford Oxford Platform 1 & 2 Possession  |09/06/25 09/06/25
0040 Mon  |0445 Mon
Oxford Station North |Oxford Bay Possession  |09/06/25 09/06/25
Jn Approach 0040 Mon 0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  |09/06/25 09/06/25
Bletchley 0040 Mon 0445 Mon
P2025/3942777 |[NW1001 |Nuneaton Stafford All Lines Possession |10/06/25 10/06/25 \Work content: Maintenance Patrolling
0010 Tue  |0530 Tue (5 hrs)

Electronic Copy - Uncontrolled when printed

Page

208




Network Rail

EAS - Section 7

Data freeze: EAS_V2_ 2025

LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 11 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3921055 |NW2023 |Ince Moss Jn St. Helens Central  |All Lines Possession |08/06/25 09/06/25 Work Content:
0010 Sun  |0535 Mon CRSA: Garswood Drainage 8m 64ch - 9m 25ch
UM 457y C15
P2025/3921052 [NW4001 |Preston Fylde Jn |Lancaster South Jn |All Lines Possession |07/06/25 08/06/25 WORK CONTENT:
2130 Sat 1020 Sun CRSA: PLTR: Garstang & Catterall
9m 45ch - 9m 66ch
DM 165y C11
P2025/3917385 [NW4001 |Carlisle North Jn |Cove LC (CCTV) All Lines Possession |08/06/25 09/06/25 TPE: Manchester Airport - Carlisle.
SCo001 0040 Sun (0440 Mon
SC031 \Work Content:
CD: Kingmoor Resignalling
P2025/3939534 |NW5011 |Denton Jn SB Ashton Moss North  |All Lines Possession  |07/06/25 09/06/25 Work Content
NW5013 |(DJ) Jn 0001 Sat 0515 Mon \Works Delivery: Denton S&C Reballasting works
Heaton Norris Jn |Guide Bridge All Lines Possession |07/06/25 09/06/25
0001 Sat 0515 Mon
P2025/3983105 |LN854 Bradley Jn Copley Hill East Jn  |All Lines Possession |07/06/25 07/06/25 TRU WEST | W7 | EYE OF NEEDLE \W2025/10690223
LN858 0030 Sat (0500 Sat Major Projects
LN859 ***SECTION 4 ACCESS SHOWN IN SECTION 7 FOR28m70ch and 33m20ch
LN860 Bradley Wood Jn |Dewsbury East Jn  |All Lines Possession [07/06/25 09/06/25 REFERENCE***
LN861 0030 Sat (0430 Mon
LN862 . ACCESS AVAILABLE TO HUDDERSFIELD FROM
NW7001 Bradley Jn Dewsbury All Possession 07/06/25 08/06/25 THE WEST OR BRADLEY CURVE ONLY
NwW7021 0500 Sat 0015 Sun
Bradley Jn Bradley Wood Jn All Lines Possession |08/06/25 08/06/25 EXSE%?\IS\(/AILABLE ORISR AN a2
0015 Sun 0815 Sun
Diggle Jn SB Copley Hill EastJn _|All Lines Possession |08/06/25 | 08/06/25 RAIL REPLACEMENT ROAD SERVICE TO
0015 Sun 10815 Sun OPERATE BETWEEN
HUDDERSFIELD AND DEWSBURY
Huddersfield Lockwood Down and Up Possession |08/06/25 08/06/25
Huddersfield 0015 Sun 10815 Sun NOMINATED FREIGHT SERVICES TO BE
DIVERTED VIA THE HOPE VALLEY
Bradley Jn Dewsbury All Possession |08/06/25 09/06/25
0815 Sun  |0430 Mon GRAND CENTRAL TO START/TERMINATE AT
HALIFAX
DIVERTING VIA BRAMLEY
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Network Rail EAS - Section 7 Data freeze: EAS_V2_ 2025
LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 12
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3919840 |[MD101 Hanslope North  |Daventry South Jn  |Down and Up Possession  |15/06/25 16/06/25 TRAINS TO TRAVEL OVER FAST LINES VIA
MD105 |Jn Northampton 0140 Sun  |0500 Mon (29 hrs)  \WEEDON
WMT TO START/TERMINATE CMK/RUGBY AND
OFFER RRS
ACCESS TO DIRFT FROM THE NORTH
Work Content -
1:6 Maintenance
PLTR: Courteenhall
(61m 200y - 61m 1282y
DM 361y C12)
P2025/3943340 |EA1310 Hampstead Heath |Acton Wells Jn Down and Up Possession  |15/06/25 15/06/25 NO TRAINS TO BE STABLED IN THE REVERSE
MD150 North London 0055 Sun {0810 Sun SIDING AST KENSAL GREEN
MD155 RL ECS MOVES CAN BE HELD AT WM672
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |15/06/25 15/06/25
Line 0055 Sun 0810 Sun NLL CYCLIC TYPE 9 ROTR
Willesden Suburban [Down and Up New|Possession |15/06/25 15/06/25
Jn Line 0055 Sun 0810 Sun
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |15/06/25 15/06/25
Jn High Level 0055 Sun  |0810 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 15/06/25 15/06/25
Possession  |0055 Sun {0810 Sun
Willesden Junction  |Willesden Sidings 15/06/25 15/06/25
High Level Turnback Siding |Possession |0055 Sun  |0810 Sun
Acton Wells Jn  |Acton Central Down and Up BLOCKED To|15/06/25 15/06/25
A/C Electric  |0055 Sun 0810 Sun
Trains
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EAS - Section 7

Data freeze: EAS_V2_ 2025

LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 12 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3943682 |EA1310 Hampstead Heath |Acton Wells Jn Down and Up Possession  [16/06/25 16/06/25 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 North London 0045 Mon  |0500 Mon HILL, WCML AND SOUTH WEST SIDINGS
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |16/06/25 16/06/25 NO TRAINS TO BE STABLED IN THE REVERSE
Line 0045 Mon (0500 Mon SIDING AT KENSAL GREEN
. . ARL ECS MOVES CAN BE HELD AT WM672
Willesden Suburban |Down and Up New|Possession |16/06/25 16/06/25
Jn Line 0045 Mon 0500 Mon NLL CYCLIC TYPE 9
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession  [16/06/25 16/06/25
Jn High Level 0045 Mon (0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 16/06/25 16/06/25
Possession /0045 Mon  [0500 Mon
Willesden Junction  |Willesden Sidings 16/06/25 16/06/25
High Level Turnback Siding |Possession 0045 Mon |0500 Mon
Acton Wells Jn  |Acton Central Down and Up BLOCKED To|16/06/25 16/06/25
A/C Electric  |0045 Mon  [0500 Mon
Trains
P2025/3915542 |[EA1310 |Acton Canal Willesden West Down and Up Possession |15/06/25 16/06/25 RAIL REPLACEMENT ROAD SERVICE TO
EA1330 Wharf Jn London Jn South West 0110 Sun 0305 Mon OPERATE BETWEEN GOSPEL OAK AND
EA1360 RICHMOND
GW130 Acton Wells Jn Acton Canal Wharf |Down and Up Possession  |15/06/25 16/06/25
MD160 Jn Goods 0110 Sun 0305 Mon CHANNEL TUNNEL FREIGHT SERVICES TO RUN
MD167 . VIA WEST LONDON LINE, WEMBLEY YARD
Acton East Down and Up Possession  [15/06/25 16/06/25 (R/R)AND THEN TO PRIMROSE HILL/KENSAL
Poplar 0110 Sun 0305 Mon GREEN JN
Gunnersbury Jn  |[Kensal Green Jn Up Possession  |15/06/25 16/06/25
! FREIGHT TRAFFIC VIA THE CITY LINES TO BE
Richmond/Up/Up 0110 Sun 0305 Mon DIESEL ONLY
North London
Kensal Green Jn |Gunnersbury Jn Down North Possession |15/06/25 16/06/25 IACTON TRAFFIC TO BE RETIMED/RUN TO/FROM
London/Down/Do 0110 Sun  |0305 Mon
) WEMBLEY
n Richmond
South Acton Jn  |[Kew East Jn Down and Up Kew|Possession |15/06/25 16/06/25 6E62 TO BE RE-TIMED OR NOT TO RUN
0110 Sun 0305 Mon 6087/6063/6050/6047 TO BE RE-TIMED
Willesden High  |Mitre Bridge Jn Down and U Possession |15/06/25 16/06/25
Lovel o 9 g High Lovel P 0110 Sen 10308 Mon ARL ECS TO/FROM WILLESDEN TMD TO RUN VIA
DC LINES TO WILLESDEN LOW LEVEL AND
Acton Canal Willesden West South West Sidings 15/06/25  |16/06/25 REVERSE, THEN TO NLL VIA NEW LINES
Wharf Jn London Jn Through Sidings |Possession 0110 Sun  |0305 Mon
THIS IS AN ANGLIA POSSESSION THAT IMPACTS
Willesden High  |Willesden High Level |Willesden Turn Sidings 15/06/25 16/06/25 ON WESTERN/WEST COAST SOUTH
Level Jn Jn Back Siding Possession 0110 Sun 0305 Mon
Track: Old Oak Common Down
Kensal Green Jn |Kensal Green Jn Down and Up City |BLOCKED To|15/06/25 16/06/25
Electric 0110 Sun  |0305 Mon
Trains
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EAS - Section 7

Data freeze: EAS_V2_ 2025

Network Rail
LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 12 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3907634 |MD301 Bordesley South |Bordesley Jn Down and Up Possession |15/06/25 15/06/25 Work Content: PLTR St Andrews Drainage
MD320 |Jn Main 0001 Sun 0825 Sun (100 hrs)
MD401 All other works to fit around the Major Section 7 item :
MD501 Duddeston Jn Lifford East Jn All Lines Possession  |15/06/25 15/06/25 PLTR St Andrews Drainage
MD570 0001 Sun  |0825 Sun (100 hrs)
MD575 . TRAINS TO BE DIVERTED
St. Andrews Jn |Grand Jn Up & Down Camp |Possession  |15/06/25 15/06/25
Hill 0001 Sun 0825 Sun (100 hrs)
Down Camp Hill
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Network Rail EAS - Section 7 Data freeze: EAS_V2_ 2025
LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 12 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3926749 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |15/06/25 16/06/25 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |15/06/25 16/06/25 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
Gw310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |15/06/25 16/06/25
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |15/06/25 16/06/25
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |15/06/25 16/06/25
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  [15/06/25 16/06/25
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  |15/06/25 16/06/25
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |15/06/25 16/06/25
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |15/06/25 16/06/25
2305 Sun  |0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |15/06/25 16/06/25
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |15/06/25 16/06/25
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |15/06/25 16/06/25
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |16/06/25 16/06/25
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |16/06/25 16/06/25
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |16/06/25 16/06/25
Jn Approach 0040 Mon {0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  [16/06/25 16/06/25
Bletchley 0040 Mon 0445 Mon

Electronic Copy - Uncontrolled when printed

Page

213




Network Rail

LNW Route

EAS - Section 7

Version 2

Data freeze: EAS_V2_ 2025
Previous freeze: EAS V1 2025

Week

12 - Continued

Possession Ref [LOR

Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

| Work Type

P2025/3940557

MD555

Coleshill Parkway

Water Orton East Jn

All Lines

Possession

14/06/25
1045 Sat

16/06/25
0500 Mon

Work Content: HS2 at Watton House

ACCESS AVAILABLE TO HAMS HALL AT ALL
TIMES EXCEPT BETWEEN 00:10 TO 08:10 SUN

AVANTI ECS TO RUN VIA LICHFIELD.

XC ECS VIA LICHFIELD.

XC TO DIVERT VIA LICHFIELD,

XC SERVICES TO FROM DERBY DIRECTION TO
START/TERMINATE COLES HILL PARKWAY

XC STANSTEAD / ANGLIA SERVICES TO
TERMINATE AT NUNEATON

FREIGHT TO DIVERT VIA WCML.

PILOTMAN REQUIRED BETWEEN COLESHILL
PARK WAY AND POINT OF OBSTRUCTION (AT
33M25CH)

MAX 1 TPH TO COLESHILL PARKWAY ALLOWING
FOR 5 MINUTE BRIEFING OF THE PILOTMAN AT
COLESHILL PARKWAY.

PILOTMAN REQUIRED FROM COLESHILL
PARKWAY STATION TO POINT OF OBSTRUCTION
(33M25CH) ON DOWN WHITACRE LINE

XC TO CONSIST A 3 CAR MAXIMUM FOR
REVERSAL MOVE FROM DOWN WHITACRE TO UP
WHITACRE LINE VIA WW751A/B POINTS

P2025/3915642

EA1360
LN3219
LN3222
MD715

Brent Curve Jn

Dudding Hill Jn

Down and Up
Brent Curve

Possession

14/06/25
0200 Sat

16/06/25
0400 Mon

MIDLAND MAIN LINE-SOUTHERN FREIGHT
SERVICES DIVERTED VIA CARLTON ROAD JN,
JUNCTION ROAD JN, SOUTH TOTTENHAM,

Cricklewood
Curve Jn

Dudding Hill In

Down and Up
Cricklewood Curve

Possession

14/06/25
0200 Sat

16/06/25
0400 Mon

STRATFORD, GOSPEL OAK, WILLESDEN HIGH
LEVEL JN AND THE WEST LONDON LINE ON
SATURDAY

Dudding Hill Jn

Acton Canal Wharf
Jn

Down and Up
Goods

Possession

14/06/25
0200 Sat

16/06/25
0400 Mon

ACCESS AVAILABLE TO/FROM THE WEST COAST

Neasden Jn

Neasden Jn

Up & Down
Branch

Possession

14/06/25
0200 Sat

16/06/25
0400 Mon

MAIN LINE VIA THE UP & DOWN ACTON BRANCH
AT ACTON CANAL WHARF JN ON SATURDAY

NEASDEN SIGNAL BOX TO BE OPEN

Radlett SRFI

P2025/3921019

NwW2023

Ince Moss Jn

St. Helens Central

All Lines

Possession

15/06/25
0010 Sun

16/06/25
0535 Mon

'Work Content:
CRSA: Garswood Drainage 8m 64ch - 9m 25ch
UM 457y C15
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_ 2025

LNW Route Version 2 Previous freeze: EAS V1 2025
Week 12 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/3921066 |[NW4001 |Preston Fylde Jn |Lancaster South Jn |All Lines Possession |14/06/25 15/06/25 WORK CONTENT:
2130 Sat 1020 Sun CRSA: PLTR: Garstang & Catterall
9m 45ch - 9m 66¢h
DM 165y C11
P2025/3939501 |[NW5011 |Denton Jn SB Ashton Moss North  |All Lines Possession |14/06/25 16/06/25 Work Content
NW5013 |[(DJ) Jn 2220 Sat 0515 Mon \Works Delivery: Denton S&C Reballasting works
Heaton Norris Jn |Guide Bridge All Lines Possession  [14/06/25 16/06/25
2220 Sat  |0515 Mon
P2025/3983106 |LN854 Bradley Jn Copley Hill East Jn  |All Lines Possession |14/06/25 14/06/25 TRU WEST | W7 | EYE OF NEEDLE \W2025/10690225
LN858 0030 Sat (0500 Sat Major Projects
LN859 ***SECTION 4 ACCESS SHOWN IN SECTION 7 FOR28m70ch and 33m20ch
LN860 Bradley Wood Jn |Dewsbury East Jn  |All Lines Possession [14/06/25 16/06/25 REFERENCE***
LN861 0030 Sat (0430 Mon
LN862 . ACCESS AVAILABLE TO HUDDERSFIELD FROM
NW7001 Bradley Jn Dewsbury All Possession 14/06/25 15/06/25 THE WEST OR BRADLEY CURVE ONLY
NW7021 0500 Sat 0015 Sun
Bradley Jn Bradley Wood Jn All Lines Possession |15/06/25 15/06/25 éﬁgf%?\lﬁ\(/AlLABLE O/ ISR (HR(O1 sl 2
0015 Sun (0815 Sun
Diggle Jn SB|Copley Hill East Jn |All Lines Possession |15/06/25 | 15/06/25 R A e
0015 Sun  |0815 Sun A CRL
HUDDERSFIELD AND DEWSBURY
Huddersfield Lockwood Down and Up Possession |15/06/25 15/06/25
Huddersfield 0015 Sun 10815 Sun NOMINATED FREIGHT SERVICES TO BE
DIVERTED VIA THE HOPE VALLEY
Bradley Jn Dewsbury All Possession |15/06/25 16/06/25
0815 Sun 0430 Mon GRAND CENTRAL TO START/TERMINATE AT
HALIFAX
DIVERTING VIA BRAMLEY
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_ 2025

LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 13
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3937543 |MD101 Hanslope Jn Hillmorton Jn Down and Up Possession  [21/06/25 22/06/25 TRAINS DIVERTED VIA NORTHAMPTON
Main 2210 Sat 1200 Sun (16 hrs) TRAINS TO TRAVEL ON THE SLOW LINES
'Work Content -
Doctors Bridge
P2025/3943450 |[EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession |22/06/25 22/06/25 NO TRAINS TO BE STABLED IN THE REVERSE
MD150 North London 0055 Sun  |0810 Sun SIDING AST KENSAL GREEN
MD155 RL ECS MOVES CAN BE HELD AT WM672
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |22/06/25 22/06/25
Line 0055 Sun  |0810 Sun NLL CYCLIC TYPE 9 ROTR
Willesden Suburban [Down and Up New|Possession |22/06/25 22/06/25
Jn Line 0055 Sun 0810 Sun
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |22/06/25 22/06/25
Jn High Level 0055 Sun {0810 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 22/06/25 22/06/25
Possession (0055 Sun (0810 Sun
Willesden Junction  |Willesden Sidings 22/06/25 22/06/25
High Level Turnback Siding |Possession 0055 Sun (0810 Sun
Acton Wells Jn |Acton Central Down and Up BLOCKED To|22/06/25 22/06/25
AJC Electric  |0055 Sun  |0810 Sun
Trains
P2025/3943743 |EA1310 Hampstead Heath |Acton Wells Jn Down and Up Possession  [23/06/25 23/06/25 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 North London 0045 Mon  |0500 Mon HILL, WCML AND SOUTH WEST SIDINGS
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |23/06/25 23/06/25 NO TRAINS TO BE STABLED IN THE REVERSE
Line 0045 Mon (0500 Mon SIDING AT KENSAL GREEN
- - ARL ECS MOVES CAN BE HELD AT WM672
Willesden Suburban [Down and Up New|Possession |23/06/25 23/06/25
Jn Line 0045 Mon 0500 Mon NLL CYCLIC TYPE 9
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |23/06/25 23/06/25
Jn High Level 0045 Mon  |0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 23/06/25 23/06/25
Possession /0045 Mon {0500 Mon
Willesden Junction  |Willesden Sidings 23/06/25 23/06/25
High Level Turnback Siding |Possession 0045 Mon |0500 Mon
Acton Wells Jn  |Acton Central Down and Up BLOCKED To|23/06/25 23/06/25
A/C Electric  |0045 Mon  [0500 Mon
Trains
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_ 2025

LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 13 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/3937729 |[EA1310 |Acton Canal Willesden West Down and Up Possession |22/06/25 23/06/25 RAIL REPLACEMENT ROAD SERVICE TO
EA1330 Wharf Jn London Jn South West 0110 Sun 0305 Mon OPERATE BETWEEN GOSPEL OAK AND
EA1360 RICHMOND
GW130 Acton Wells Jn  |Acton Canal Wharf |Down and Up Possession  [22/06/25 23/06/25
MD160 Jn Goods 0110 Sun 0305 Mon CHANNEL TUNNEL FREIGHT SERVICES TO RUN
MD167 . VIA WEST LONDON LINE, WEMBLEY YARD
Acton East Down and Up Possession 22/06/25 23/06/25 (R/R)AND THEN TO PRIMROSE HILL/KENSAL
Poplar 0110 Sun 0305 Mon GREEN JN
Gunnersbury Jn  |[Kensal Green Jn Up Possession  [22/06/25 23/06/25
! FREIGHT TRAFFIC VIA THE CITY LINES TO BE
Richmond/Up/Up 0110 Sun 0305 Mon DIESEL ONLY
North London
Kensal Green Jn |Gunnersbury Jn Down North Possession |22/06/25 23/06/25 ACTON TRAFEIC TO BE RETIMED/RUN TO/EROM
London/Down/Do 0110 Sun  |0305 Mon WEMBLEY
n Richmond
South Acton Jn  |Kew East Jn Down and Up Kew|Possession |22/06/25  |23/06/25 6E62 TO BE RE-TIMED OR NOT TO RUN
0110 Sun 0305 Mon 6087/6063/6050/6047 TO BE RE-TIMED
Willesden High  |Mitre Bridge Jn Down and Up Possession |22/06/25 23/06/25
Level In High Level 0110 Sun 10305 Mon ARL ECS TO/FROM WILLESDEN TMD TO RUN VIA
DC LINES TO WILLESDEN LOW LEVEL AND
Acton Canal Willesden West South West Sidings 22/06/25  |23/06/25 REVERSE, THEN TO NLL VIA NEW LINES
Wharf Jn London Jn Through Sidings |Possession 0110 Sun  |0305 Mon
THIS IS AN ANGLIA POSSESSION THAT IMPACTS
Willesden High  |Willesden High Level |Willesden Turn Sidings 22/06/25 23/06/25 ON WESTERN/WEST COAST SOUTH
Level Jn Jn Back Siding Possession  [0110 Sun  |0305 Mon
Track: Old Oak Common Down
Kensal Green Jn |Kensal Green Jn Down and Up City | BLOCKED To|22/06/25 23/06/25
Electric 0110 Sun 0305 Mon
Trains
P2025/3907572 |MD301 Bordesley South |Bordesley Jn Down and Up Possession |22/06/25 22/06/25 Work Content: PLTR St Andrews Drainage
MD320 Jn Main 0001 Sun  |0825 Sun (100 hrs)
MD401 All other works to fit around the Major Section 7 item :
MD501 Duddeston Jn Lifford East Jn All Lines Possession  [22/06/25 22/06/25 PLTR St Andrews Drainage
MD570 0001 Sun  |0825 Sun (100 hrs)
MD575 . TRAINS TO BE DIVERTED
St. Andrews Jn  |Grand Jn Up & Down Camp |Possession |22/06/25 22/06/25
Hill 0001 Sun 0825 Sun (100 hrs)
Down Camp Hill
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_ 2025

LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 13 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/3928476 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |22/06/25 23/06/25 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |22/06/25 23/06/25 OR AFTER POSSESSION.
GW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |22/06/25 23/06/25
MD736 Jn Didcot West Curve 2305 Sun 0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |22/06/25 23/06/25
Jn 2305 Sun  [0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |22/06/25 23/06/25
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  [22/06/25 23/06/25
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  [22/06/25 23/06/25
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |22/06/25 23/06/25
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |22/06/25 23/06/25
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |22/06/25 23/06/25
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |22/06/25 23/06/25
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |22/06/25 23/06/25
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |23/06/25 23/06/25
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |23/06/25 23/06/25
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |23/06/25 23/06/25
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  [23/06/25 23/06/25
Bletchley 0040 Mon 0445 Mon

Electronic Copy - Uncontrolled when printed

Page

218




Network Rail

EAS - Section 7

Data freeze: EAS_V2_ 2025

LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 13 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3930710 |GW200 Chester Line Jn  |Wolvercot North Jn  |Down and Up Possession |21/06/25 22/06/25 GWR SERVICES TO TERMINATE AT / START
GwW240 Oxford 2305 Sat 0845 Sun FROM DIDCOT. REPLACEMENT ROAD
GW250 TRANSPORT REQUIRED IN LIEU.
GW260 Didcot East Jn Didcot North Jn (inc.) | Down and Up Possession  [21/06/25 22/06/25 NOTE - ANY WORKS AFFECTING SERVICES
GW277 Avoiding 2305 Sat 0845 Sun BETWEEN OXFORD AND OXFORD PARKWAY
MD401 . . MUST BE ADVISED AND JUSTIFIED FOR THE
Foxhall Jn Didcot West Curve  |Down & Up West |Possession |21/06/25  |22/06/25 PRE-DPPP MEETING.
Jn Curve 2305 Sat 0845 Sun
Hinksey North Hinksey South Reception Line 1 |Possession |21/06/25 22/06/25 e = Mai B
2305 Sat 0845 Sun Work Details = Maintenance Works (1 in 4).
Oxford Station North |Up Oxford Relief |Possession |21/06/25 22/06/25
Jn 2305 Sat 0845 Sun
Kennington Jn Hinksey South Down Kennington |Possession |21/06/25 22/06/25
Goods Loop 2305 Sat 0845 Sun
Oxford Oxford Platforms 3 and 4 |Possession |21/06/25 22/06/25
2305 Sat 0845 Sun
Oxford North Jn  |Oxford North Jn Down and Up Possession |21/06/25 22/06/25
(inc.) (inc.) Bletchley 2305 Sat  |0845 Sun
Oxford Station Oxford North Jn Down Oxford Possession |21/06/25 22/06/25
North Jn Turnback Line 2305 Sat 0845 Sun
Oxford Station Wolvercot South Jn  |Down Oxford Possession  [21/06/25 22/06/25
South Jn Relief 2305 Sat  |0845 Sun
Wolvercot South |Oxford North Jn Up Oxford Relief |Possession |21/06/25 22/06/25
Jn 2305 Sat 0845 Sun
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Network Rail EAS - Section 7 Data freeze: EAS_V2 2025
LNW Route Version 2 Previous freeze: EAS V1 2025
Week 13 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/3940558 |MD555 Coleshill Parkway |Water Orton East Jn |All Lines Possession  |21/06/25 23/06/25
1045 Sat 0500 Mon
P2025/3936787 |EA1360 |Brent Curve Jn  |Dudding Hill Jn Down and Up Possession  |21/06/25 23/06/25 MIDLAND MAIN LINE-SOUTHERN FREIGHT
LN3219 Brent Curve 0200 Sat 0400 Mon SERVICES DIVERTED VIA CARLTON ROAD JN,
LN3222 JUNCTION ROAD JN, SOUTH TOTTENHAM,
MD715 Cricklewood Dudding Hill Jn Down and Up Possession [21/06/25 23/06/25 STRATFORD, GOSPEL OAK, WILLESDEN HIGH
Curve Jn Cricklewood Curve 0200 Sat {0400 Mon LEVEL JN AND THE WEST LONDON LINE ON
- - - SATRURDAY
Dudding Hill Jn Possession  |21/06/25 23/06/25
0200 Sat /0400 Mon IACCESS AVAILABLE TO/FROM THE WEST COAST
- MAIN LINE VIA THE UP & DOWN ACTON BRANCH
Neasden Jn Neasden Jn Up & Down Possession |21/06/25 23/06/25 AT ACTON CANAL WHARE JN ON SATURDAY
Branch 0200 Sat  |0400 Mon
NEASDEN SIGNAL BOX TO BE OPEN
Radlett SRFI
P2025/3921020 |[NW2023 |Ince Moss Jn St. Helens Central  |All Lines Possession  |22/06/25 23/06/25 'Work Content:
0010 Sun  |0535 Mon CRSA: Garswood Drainage 8m 64ch - 9m 25ch

UM 457y C15
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Network Rail EAS - Section 7 Data freeze: EAS_V2 2025
LNW Route Version 2 Previous freeze: EAS_V1_2025

Week 13 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start Traffic Remarks \Work Type

I

HEN SHES

UL N | ]
T TR
HRE
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Network Rail EAS - Section 7 Data freeze: EAS_V2 2025
LNW Route Version 2 Previous freeze: EAS V1 2025
Week 13 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type \ Start \ End Traffic Remarks \ Work Type
P2025/3928791
Continued
P2025/3931831 |[NW9001 |Hope (Derbyshire)Edale All Lines Possession  |21/06/25 26/06/25 'Work Content
NwW9003 0015 Sat 0500 Thu CD Renewals: UB38 Ashopton Lane 175m 04c
NW9005
P2025/3922610 |[NW9001 |Chinley EastJn |Chinley South Jn All Lines Possession  |21/06/25 01/07/25 'Work Content
NW9003 0015 Sat  |0500 Tue CD Renewals: VB104 Chapel Milton Viaduct
NW9005 (168m 0130y)
Chinley North Jn |Chinley South Jn All Lines Possession  |21/06/25 01/07/25
0015 Sat  |0500 Tue
Edale Chinley All Lines Possession  |21/06/25 01/07/25
0015 Sat 0500 Tue
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_ 2025

LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 14
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3943451 |[EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession |29/06/25 29/06/25 NO TRAINS TO BE STABLED IN THE REVERSE
MD150 North London 0055 Sun  |0810 Sun SIDING AST KENSAL GREEN
MD155 ARL ECS MOVES CAN BE HELD AT WM672
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |29/06/25 29/06/25
Line 0055 Sun 0810 Sun NLL CYCLIC TYPE 9 ROTR
Willesden Suburban [Down and Up New|Possession |29/06/25 29/06/25
Jn Line 0055 Sun {0810 Sun
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |29/06/25 29/06/25
Jn High Level 0055 Sun {0810 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 29/06/25 29/06/25
Possession 10055 Sun {0810 Sun
Willesden Junction  |Willesden Sidings 29/06/25 29/06/25
High Level Turnback Siding |Possession 0055 Sun (0810 Sun
Acton Wells Jn  |Acton Central Down and Up BLOCKED To0|29/06/25 29/06/25
A/C Electric  |0055 Sun 0810 Sun
Trains
P2025/3943744 |EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession |30/06/25 30/06/25 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 North London 0045 Mon |0500 Mon HILL, WCML AND SOUTH WEST SIDINGS
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |30/06/25 30/06/25 NO TRAINS TO BE STABLED IN THE REVERSE
Line 0045 Mon  |0500 Mon SIDING AT KENSAL GREEN
. . ARL ECS MOVES CAN BE HELD AT WM672
Willesden Suburban |Down and Up New|Possession  |30/06/25 30/06/25
Jn Line 0045 Mon 0500 Mon NLL CYCLIC TYPE 9
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |30/06/25 30/06/25
Jn High Level 0045 Mon  |0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 30/06/25 30/06/25
Possession /0045 Mon  |0500 Mon
Willesden Junction  |Willesden Sidings 30/06/25 30/06/25
High Level Turnback Siding |Possession  |0045 Mon  |0500 Mon
Acton Wells Jn  |Acton Central Down and Up BLOCKED To|30/06/25 30/06/25
A/C Electric  |0045 Mon  [0500 Mon
Trains
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_ 2025

LNW Route Version 2 Previous freeze: EAS V1 2025
Week 14 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/3937730 |EA1310 |Acton Canal Willesden West Down and Up Possession  |29/06/25 RAIL REPLACEMENT ROAD SERVICE TO
EA1330 Wharf Jn London Jn South West 0110 Sun OPERATE BETWEEN GOSPEL OAK AND
EA1360 RICHMOND
GW130 Acton Wells Jn |Acton Canal Wharf |Down and Up Possession  |29/06/25
MD160 Jn Goods 0110 Sun CHANNEL TUNNEL FREIGHT SERVICES TO RUN
MD167 . 'VIA WEST LONDON LINE, WEMBLEY YARD
DownandUp  |Possession | 29/06/25 (R/R)AND THEN TO PRIMROSE HILL/KENSAL
Poplar 0110 Sun GREEN JN
Gunnersbury Jn  |[Kensal Green Jn Up Possession  |29/06/25 FREIGHT TRAFFIC VIA THE CITY LINES TO BE
North London
Kensal Green Jn |Gunnersbury Jn Down North Possession |29/06/25 ACTON TRAFEIC TO BE RETIMED/RUN TO/EROM
London/Down/Dow| 0110 Sun
A WEMBLEY
n Richmond
South Acton Jn  |[Kew East Jn Down and Up Kew|Possession |29/06/25 30/06/25 6E62 TO BE RE-TIMED OR NOT TO RUN
0110 Sun 0305 Mon 6087/6063/6050/6047 TO BE RE-TIMED
Willesden High Mitre Bridge J D d U P i 29/06/25
LeIVZISJr?n 9 fire Bricge “n H%v;nécd P ossession 0110 Sun ARL ECS TO/FROM WILLESDEN TMD TO RUN VIA
DC LINES TO WILLESDEN LOW LEVEL AND
Acton Canal Willesden West South West Sidings 29/06/25 REVERSE, THEN TO NLL VIA NEW LINES
Wharf Jn London Jn Through Sidings |Possession 0110 Sun
THIS IS AN ANGLIA POSSESSION THAT IMPACTS
Willesden High  |Willesden High Level |Willesden Turn Sidings 29/06/25 ON WESTERN/WEST COAST SOUTH
Level Jn Jn Back Siding Possession  |0110 Sun
Track: Old Oak Common Down
Kensal Green Jn |Kensal Green Jn Down and Up City | BLOCKED To|29/06/25
Electric 0110 Sun
Trains
Acton Wells Jn |Gunnersbury Jn Down North Possession |30/06/25 30/06/25
London/Down 0120 Mon  |0305 Mon
Richmond
Gunnersbury Jn  [Acton Wells Jn Up Richmond/Up |Possession |30/06/25 30/06/25
North London 0120 Mon  |0305 Mon
P2025/3906621 |MD320 Bescot Jn Darlaston Jn Down and Up Possession  |29/06/25 29/06/25 'Work Content: S&C Tamp Bescot Middle
Grand Junction 0001 Sun  |1100 Sun
Il other works to fit around the Major Section 7 Work:
Newton Jn Bescot Middle Jn Down Bescot Possession  |29/06/25 29/06/25 S&C Tamp Bescot Middle
(Bescot) Goods Loop 0001 Sun  |1100 Sun (10 hrs)
Up Bescot Goods
Loop
Tame Bridge Bescot Jn Down and Up Possession  |29/06/25 29/06/25
Parkway Grand Junction 0001 Sun  |1100 Sun
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_ 2025

LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 14 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3926750 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |29/06/25 30/06/25 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |29/06/25 30/06/25 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
Gw310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |29/06/25 30/06/25
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |29/06/25 30/06/25
Jn 2305 Sun  [0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |29/06/25 30/06/25
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  [29/06/25 30/06/25
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  [29/06/25 30/06/25
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |29/06/25 30/06/25
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |29/06/25 30/06/25
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |29/06/25 30/06/25
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |29/06/25 30/06/25
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |29/06/25 30/06/25
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |30/06/25 30/06/25
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |30/06/25 30/06/25
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |30/06/25 30/06/25
Jn Approach 0040 Mon {0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  [30/06/25 30/06/25
Bletchley 0040 Mon 0445 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V2 2025
LNW Route Version 2 Previous freeze: EAS V1 2025
Week 14 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/3940559 |MD555 Coleshill Parkway |Water Orton East Jn |All Lines Possession |28/06/25 30/06/25
1045 Sat 0500 Mon
P2025/3936788 |EA1360 |Brent Curve Jn  |Dudding Hill Jn Down and Up Possession  |28/06/25 30/06/25 MIDLAND MAIN LINE-SOUTHERN FREIGHT
LN3219 Brent Curve 0200 Sat 0400 Mon SERVICES DIVERTED VIA CARLTON ROAD JN,
LN3222 JUNCTION ROAD JN, SOUTH TOTTENHAM,
MD715 Cricklewood Dudding Hill Jn Down and Up Possession |28/06/25 30/06/25 STRATFORD, GOSPEL OAK, WILLESDEN HIGH
Curve Jn Cricklewood Curve 0200 Sat {0400 Mon LEVEL JN AND THE WEST LONDON LINE ON
- - - SATURDAY
Dudding Hill Jn Possession  |28/06/25 30/06/25
0200 Sat /0400 Mon IACCESS AVAILABLE TO/FROM THE WEST COAST
Neasden Jn Neasden Jn Up & Down Possession |28/06/25 30/06/25 Xl.l'i“ l:‘clrrlgﬁ \élﬁNmEv\L,ﬁ AgFLQIIZD ‘C])’\\IN gl\? g;.?SR%iA\‘(NCH
Branch 0200 Sat  |0400 Mon

NEASDEN SIGNAL BOX TO BE OPEN

Radlett SRFI
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Network Rail EAS - Section 7 Data freeze: EAS_V2_ 2025
LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 14 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3918825 |GW731 Crewe Bank Crewe Bank Up Goods Loop  |Possession |29/06/25 30/06/25 AMENDED TRAIN PLAN WITH REPLACEMENT
GW735 2205 Sun  |0455 Mon ROAD TRANSPORT REQUIRED BETWEEN
NwW1007 SHREWSBURY AND CREWE.
Crewe Jn Willaston LC Down and Up Possession  [29/06/25 30/06/25 FREIGHT SERVICES DIVERTED VIA WREXHAM OR
Main 2205 Sun  |0455 Mon WCML OR RETIMED TO RUN BEFORE OR AFTER
POSSESSION.
work content: maintenance
P2025/3897035 |NW6003 | Trafford Park Trafford Park West  (Trafford Park Line Blockage|29/06/25 29/06/25 WORK CONTENT: MANCHESTER DU
Jn Reception1 &2 [+LOD 0930 Sun  |1730 Sun MAINTENANCE COMPLIANCE ACTIVITIES
Trafford Park Trafford Park Sidings [Freightliner Depot |Line Blockage|29/06/25 29/06/25
Sidings Line +LOD 0930 Sun (1730 Sun
Trafford Park Trafford Park Sidings [Freightliner Depot |Sidings 29/06/25 29/06/25
Sidings Line Possession 0930 Sun 1730 Sun
Trafford Park Trafford Park Sidings|Trafford Park Sidings 29/06/25 29/06/25
West Jn Sidings Possession |0930 Sun |1730 Sun

Electronic Copy - Uncontrolled when printed

Page

227




Network Rail

EAS - Section 7

Data freeze: EAS_V2_ 2025

LNW Route Version 2 Previous freeze: EAS V1 2025
Week 14 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start Traffic Remarks \ Work Type
P2025/3928791 |LN3201 |Dore Station Jn |Sheffield North Jn  |Up Main via Possession IMDM SHEFFIELD | CYCLICAL MAINTENANCE |
LN736 Platform 8 SHEFFIELD STATION | UP SIDE
LN750
LN804 Sheffield South Jn  |Down Main Possession POSSESSION TO BE TAKEN AFTER THE
LN806 PASSAGE OF 5F82 OVER THE UP MAIN LINE
LN807 .
LN808 Heeley Heeley Up Heeley loop Possession BETWEEN 2355 SAT TO 0955 SUN
NW9001 PLATFORM 2C TO BE KEPT CLEAR OF STABLED
- - - UNITS
Sheffield South Jn|Sheffield North Jn Platform 2c Possession PLATEORM 5 TO BE KEPT CLEAR OF STABLED
Platform 6 UNITS
PLATFORM 6 TO BE KEPT CLEAR OF STABLED
Platform 5 UNITS
Platform 7 PLATFORM 7 TO BE KEPT CLEAR OF STABLED

Sheffield South Jn

Down Heeley
Loop

Possession

Sheffield South Jn

Sheffield North Jn

Up Station Siding
No.1
Up Station Siding
No.2

Possession

Possession

HHE BEEE

Chesterfield Mill Race Jn Up Main Possession
South Jn
Down Main Possession ‘ ‘
Tapton Jn Down and Up Possession
Barrow Hill
Dore South Jn  |Dore West Jn
[Dore Stationdn | Earles Sidings SB

Sheffield South Jn

Sheffield North Jn

Platform 1
Down Through
Platform 2
Platform 3
Platform 4

Washer Shunt
Spur
Platform 8

Possession

Possession

Woodburn Jn SB
(W)

Nunnery Main Line
Jn

Down Main/Down
Worksop

Possession

UNITS

PLATFORM 8 TO BE KEPT CLEAR OF STABLED
UNITS

UP STATION SIDINGS NO1/N02 TO BE KEPT
CLEAR OF STABLED UNITS

THE FOLLOWING PLATFORMS/SIDINGS ARE
AVAILABLE TO STABLE UNITS:

PLATFORMS 1, 2, 3 & 4, DOWN THROUGH LINE,
DOWN STATION SIDING, DOWN SIDINGS,
CARRIAGE WASH/FISH DOCK/SHUNT SPUR
SIDINGS

/ACCESS/EGRESS FROM/TO SHEFFIELD FISH
DOCK/CARRIAGE WASHER/SHUNT SPUR VIA
PLATFORM 1/DOWN THROUGH LINE

EMR AND FREIGHT SERVICES DIVERTED VIA
BARROW HILL

BETWEEN 0040 SUN TO 0730 SUN

NO NORTHERN/TPE MOVEMENTS TO TAKE
PLACE WITHIN THE STATION LIMITS BETWEEN
0040 SUN - 0730 SUN

NO ACCESS/EGRESS FROM/TO EMR
ATTERCLIFFE BETWEEN 0040 - 0730 SUN

NO ACCESS TO PLATFORMS 1 & 2 AT
CHESTERFIELD 0040-0730 SUN

NO ACCESS TO/FROM CHESTERFIELD SIDINGS
0040 - 0730 SUN

TPE
1B68 TO BE CANCELLED

NORTHERN

2570 TO TERMINATE AT GRINDLEFORD AND
SHUNT TO HATHERSAGE.

2S73 TO START AT HATHERSAGE.

2S72 TO RETIME AFTER THE POSSESSION

EMR
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_ 2025

LNW Route Version 2 Previous freeze: EAS V1 2025
Week 14 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type \Start \ End Traffic Remarks \Work Type
P2025/3928791 Up Main/Up 5C06,5C09 TO RUN BOOKED ROUTE INTO
Continued Worksop SHEFFIELD BETWEEN 0730 SUN AND 0915 SUN
Chesterfield Chesterfield Chesterfield Down |Sidings
South Jn Sidings Possession XC
1V48 TO DIVERT VIA BARROW HILL AND
Grindleford SB Grindleford SB Down Sidings Sidings BEIGHTON JN. 5S36/1S36 TO BE REPLATFORMED
Possession
Sheffield South Jn|Sheffield North Jn Down Station Sidings
Sidings Possession
Dore Station Jn  |Sheffield North Jn  |Up Main via Possession
Platform 8
Dore Station Jn  |Sheffield South Jn  |Down Main Possession
P2025/3922610 |[NW9001 |Chinley EastJn |Chinley South Jn All Lines Possession  |21/06/25 01/07/25 'Work Content
NwW9003 0015 Sat 0500 Tue CD Renewals: VB104 Chapel Milton Viaduct
NW9005 (168m 0130y)
Chinley North Jn |Chinley South Jn All Lines Possession  |21/06/25 01/07/25
0015 Sat 0500 Tue
Edale Chinley All Lines Possession  |21/06/25 01/07/25
0015 Sat 0500 Tue
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Network Rail EAS - Section 7 Data freeze: EAS_V2_ 2025
LNW Route Version 2 Previous freeze: EAS V1 2025
Week 15
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3922774 |MD101 Watford North Jn |Ledburn Jn Down and Up Fast|Possession |06/07/25 06/07/25 TRAINS TO TRAVEL OVER FAST LINES
MD105 0020 Sun  |0735 Sun (7 hrs)
WORK CONTENT -
Watford North Jn |Ledburn Jn Down and Up Possession |06/07/25 07/07/25 PLTR: Hemel Hempstead
Slow 0140 Sun 0500 Mon (29 hrs)  |(24m 1650y - 25m 540y
US 325y C11)
Line blockades of 2x 10minutes in each hour will also
be required until 1200 Sunday
P2025/3919928 |MD101 Canal Farm Jn Meaford Crossing Up Main/Up Possession |05/07/25 07/07/25 \Work Content: PLTR:Hodge Lane 108m100y-
MD233 LC (CCTV) Slow/Up Trent 2240 Sat 0525 Mon 108m1672y
MD345 Valley Slow DS 680y C16, 252y C2)
MD355 Down Trent Valley
NW1001 Fast/Down Main TRAINS TO DIVERT VIA WEST MIDLANDS.
NW1004 Stafford Trent Valley [Down TV Slow/ |Possession |05/07/25 07/07/25 NO ACCESS BETWEEN RUGELEY TOWN AND
NW5009 Jn No.1 Down Stafford / 2240 Sat 0525 Mon RUGELEY TRENT VALLEY.
Down Stafford NO ACCESS TO LICHFIELD CHORD.
Fast
Up Stafford
Fast/Up
Stafford/Up
Fast/Up TV Fast
Milford Jn Stafford Trent Valley |Down Stafford Possession |05/07/25 07/07/25
(Staffordshire) Jn No.1 Slow 2240 Sat 0525 Mon
Rugeley Town Rugeley North Jn Down and Up Possession |05/07/25 07/07/25
Cannock / Up & 2240 Sat  |0525 Mon
Down Cannock
Whitehouse Jn  |Stafford Trent Valley |Up Stafford Slow |Possession |05/07/25 07/07/25
Jn No.1 2240 Sat  |0525 Mon
Nuneaton OHNS |Polesworth All Lines BLOCKED To|05/07/25 07/07/25
AIC Electric 2240 Sat  |0525 Mon
Trains
Rugeley OHNS  |Rugeley North Jn Down and Up BLOCKED To|05/07/25 07/07/25
(NW1004) Cannock /Up & |A/C Electric 2345 Sat 0525 Mon
Down Cannock Trains
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Network Rail EAS - Section 7 Data freeze: EAS_V2_ 2025
LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 15 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3918279 |EA1310 |Falcon Jn Mitre Bridge Jn Down West Possession |06/07/25 06/07/25 LONDON OVERGROUND WILLESDEN JN TO
MD160 London 0030 Sun 0920 Sun CLAPHAM JN SERVICES WILL NOT RUN.
MD166
S0O250 Kensington Kensington Olympia |Olympia Platform |Possession |06/07/25 06/07/25 SOUTHERN WATFORD JUNCTION TO CLAPHAM
SO500 Olympia Loop 0030 Sun 0920 Sun JUNCTION SERVICES WILL NOT RUN.
SW100
SW220 Longhedge Jn Latchmere No.1 Jn  |Down and Up Possession |06/07/25 06/07/25 LUL VICTORIA LINE TO BE OPEN BETWEEN
Kensington 0030 Sun /0920 Sun VICTORIA AND EUSTON.
- LUL DISTRICT LINE TO BE OPEN BETWEEN
Ludgate Jn Latchmere No.2 Jn  |Down and Up Possession |06/07/25 06/07/25 VICTORIA AND WEST BROMPTON / KENSINGTON
Latchmere Curve 0030 Sun 0920 Sun OLYMPIA
: ; : L CENTRAL LINE TO BE OPEN BETWEEN
Mitre Bridge Jn  |Falcon Jn Up West London |Possession |06/07/25 06/07/25 LU
0030 Sun 10920 Sun OXFORD CIRCUS AND SHEPHERDS BUSH.
West London Jn Down & Up South |Possession |06/07/25  |06/07/25 ORK: CROYDON DU - TRACK MAINTENANCE
(Willesden) West 0030 Sun  [0920 Sun IC09 .
Up & Down South WORK: WD - Latchmere nol jcn 294 293pts and
West Goods Diamond - S&C Medium Refurb - FU
Willesden High Level |Down & Up High |Possession |06/07/25 06/07/25
Jn Level 0030 Sun {0920 Sun
West London Jn |Latchmere No.3Jn |Down & Up Possession  |06/07/25 06/07/25
(sw) Sheepcote Lane 0030 Sun 0920 Sun
North Pole Jn North Pole Reception Road  |Sidings 06/07/25 06/07/25
International Depot Possession (0030 Sun 0920 Sun
North Pole Jn North Pole Scrubs |Sidings 06/07/25 06/07/25
Lane Siding Possession (0030 Sun 0920 Sun
P2025/3906702 |MD345 Park Lane Jn Ryecroft Jn Down and Up Possession  |06/07/25 07/07/25 \Work Content: PLTR Walsall Drainage
(West Midlands) Sutton Park 0025 Sun 0500 Mon (29 hrs)
Il other works to fit around the Major Section 7 item:
Walsall Pleck Jn  |Landywood Down and Up Possession |06/07/25  07/07/25 PLTR Walsall Drainage
Walsall 0025 Sun 0500 Mon (29 hrs)

Fast/Walsall/Cann
ock
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_ 2025

LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 15 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/3928414 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |06/07/25 07/07/25 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |06/07/25 07/07/25 OR AFTER POSSESSION.
GW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |06/07/25 07/07/25
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |06/07/25 07/07/25
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |06/07/25 07/07/25
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  |06/07/25 07/07/25
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  |06/07/25 07/07/25
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |06/07/25 07/07/25
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |06/07/25 07/07/25
2305 Sun  |0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |06/07/25 07/07/25
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |06/07/25 07/07/25
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |06/07/25 07/07/25
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |07/07/25 07/07/25
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |07/07/25 07/07/25
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |07/07/25 07/07/25
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  |07/07/25 07/07/25
Bletchley 0040 Mon 0445 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V2 2025
LNW Route Version 2 Previous freeze: EAS V1 2025
Week 15 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/3940560 |MD555 Coleshill Parkway |Water Orton East Jn |All Lines Possession  |05/07/25 07/07/25
1045 Sat  |0500 Mon
P2025/3922695 |NW3023 |Edgeley Jn No.2 |Altrincham All Possession |06/07/25 12/07/25
NW9017 |SB 0020 Sun  |0415 Sat
Hazel Grove High |Northenden Jn All Lines Possession  |06/07/25 12/07/25
Level Jn 0020 Sun  |0415 Sat
P2025/3897023 |[NW4005 |Kirkham North Jn |Blackpool South All Lines Possession |06/07/25 07/07/25 SERVICES TO START / TERMINATE AT PRESTON.
NwW4007 2345 Sun 0510 Mon
RAIL REPLACEMENT ROAD SERVICES TO
Preston Fylde Jn |Blackpool North All Lines Possession  |06/07/25 07/07/25 OPERATE BETWEEN BLACKPOOL AND PRESTON
2345 Sun  |0510 Mon
1 week in 6 cyclic maintenance opportunity.
L&C DU: HEAVY MAINTENANCE
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_ 2025

LNW Route Version 2 Previous freeze: EAS V1 2025
Week 15 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/3897036 |[NW6003 |Trafford Park Trafford Park West  (Trafford Park Line Blockage|06/07/25 06/07/25 WORK CONTENT: MANCHESTER DU
Jn Reception 1&2 |+LOD 0930 Sun  |1730 Sun MAINTENANCE COMPLIANCE ACTIVITIES
Trafford Park Trafford Park Sidings |[Freightliner Depot |Line Blockage|06/07/25 06/07/25
Sidings Line +LOD 0930 Sun {1730 Sun
Trafford Park Trafford Park Sidings|Freightliner Depot |Sidings 06/07/25 06/07/25
Sidings Line Possession  |0930 Sun 1730 Sun
Trafford Park Trafford Park Sidings [Trafford Park Sidings 06/07/25 06/07/25
West Jn Sidings Possession  |0930 Sun  |1730 Sun
P2025/3985313 |LN854 Bradley Jn Bradley Wood Jn Bradley Single Possession  |05/07/25 07/07/25 ****SECTION 4 ACCESS SHOWN IN SECTION 7 W2025/10689653
LN860 0015 Sat 0515 Mon FOR REFERENCE**** Major Projects
LN861 8m63ch and 29m20ch
LN862 Diggle Jn SB Diggle Jn SB Down Passenger |Possession |05/07/25 07/07/25 TRU WEST | STALYBRIDGE TO HEATON LODGE
NwW7021 Loop 0015 Sat 0515 Mon PERIOD BLOCK
Huddersfield Huddersfield Platform 2 Possession 05/07/25 07/07/25 SERVICES DIVERTED VIA CALDER VALLEY
Platform 5 0015 Sat 0515 Mon THROUGHOUT
Platform 6 RAIL REPLACEMENT ROAD SERVICE TO
Lockwood Up Branch Down |Possession |05/07/25 06/07/25 OPERATE BETWEEN STALYBRIDGE AND
0015 Sat 2200 Sun IR IELD
Marsden Marsden Up Passenger Possession |05/07/25  |07/07/25 NORTHERN PENISTONE LINE UNIT TO BE
Loop 0015 Sat 10515 Mon STABLED IN HUDDERSFIELD STATION SIDINGS
PRIOR TO POSSESSION STARTING - Specific thc
Stalybridge East |Heaton Lodge Jn Down Main/Down |Possession |05/07/25 07/07/25
Jn Huddersfield 0015 Sat 0515 Mon 0555 SAT TO 0001 SUN
Up 0900 SUN TO 2200 SUN
Huddersfield/Up PILOT WORKING REQUIRED TO FACILITATE
Main MOVEMENTS ON THE PENISTONE SINGLE LINE
Huddersfield Huddersfield Huddersfield ACE |Sidings 05/07/25 07/07/25
Siding Possession  |0015 Sat  |0515 Mon
Huddersfield
Siding No 1
Huddersfield DMU
Siding
Huddersfield
Siding No 2
Bradley Wood Jn |Thornhill LNW Jn All Lines Possession |06/07/25 06/07/25
0015 Sun  |0815 Sun
Heaton Lodge Jn |Copley Hill East Jn  |All Lines Possession |06/07/25 06/07/25
0015 Sun 0815 Sun
Huddersfield Penistone Single Possession |06/07/25 07/07/25
2200 Sun  |0515 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V2_ 2025
LNW Route Version 2 Previous freeze: EAS V1 2025
Week 16
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3922731 |[MD101 Watford North Jn |Ledburn Jn Down and Up Fast|Possession |13/07/25 13/07/25 TRAINS TO TRAVEL OVER FAST LINES
MD105 0020 Sun  |0735 Sun (7 hrs)
WORK CONTENT -
Watford North Jn |Ledburn Jn Down and Up Possession |13/07/25 14/07/25 PLTR: Hemel Hempstead
Slow 0140 Sun 0500 Mon (29 hrs)  |(24m 1650y - 25m 540y
US 325y C11)
Line blockades of 2x 10minutes in each hour will also
be required until 1200 Sunday
P2025/3919930 |[MD101 Canal Farm Jn Meaford Crossing Up Main/Up Possession |12/07/25 14/07/25 \Work Content: PLTR:Hodge Lane 108m100y-
MD233 LC (CCTV) Slow/Up Trent 2240 Sat 0525 Mon 108m1672y
MD345 Valley Slow DS 680y C16, 252y C2)
MD355 Down Trent Valley
Nw1001 Fast/Down Main TRAINS TO DIVERT VIA WEST MIDLANDS.
NW1004 Stafford Trent Valley [Down TV Slow/ |Possession [12/07/25 14/07/25 NO ACCESS BETWEEN RUGELEY TOWN AND
NW5009 Jn No.1 Down Stafford / 2240 Sat 0525 Mon RUGELEY TRENT VALLEY.
Down Stafford NO ACCESS TO LICHFIELD CHORD.
Fast
Up Stafford
Fast/Up
Stafford/Up
Fast/Up TV Fast
Milford Jn Stafford Trent Valley |Down Stafford Possession |12/07/25 14/07/25
(Staffordshire) Jn No.1 Slow 2240 Sat 0525 Mon
Rugeley Town Rugeley North Jn Down and Up Possession |12/07/25 14/07/25
Cannock / Up & 2240 Sat 0525 Mon
Down Cannock
Whitehouse Jn  |Stafford Trent Valley |Up Stafford Slow |Possession |12/07/25 14/07/25
Jn No.1 2240 Sat (0525 Mon
Nuneaton OHNS |Polesworth All Lines BLOCKED To|12/07/25 14/07/25
AIC Electric 2240 Sat  |0525 Mon
Trains
Rugeley OHNS  |Rugeley North Jn Down and Up BLOCKED To|12/07/25 14/07/25
(NW1004) Cannock /Up & |A/C Electric 2345 Sat 0525 Mon
Down Cannock Trains
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_ 2025

LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 16 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3943267 |EA1180 |Camden Road Camden Road North London Possession |13/07/25 13/07/25 NLL CYCLIC TYPE 7A (ROTR)
EA1310 |Central Jn Incline Jn Incline 0045 Sun  |0850 Sun East Coast South Patrolling
EA1320
EA1340 |Camden Road Westbourne Road Jn|Down North Possession  [13/07/25 13/07/25
LN110 East Jn London Relief 0045 Sun 0850 Sun
LN115
MD145 Cedar Jn Cedar Jn Silo Curve Possession  [13/07/25 13/07/25
S0400 0045 Sun 0850 Sun
Channelsea North|Lea Jn Up Channelsea  |Possession |13/07/25 13/07/25
Jn Loop 0045 Sun  |0850 Sun
Primrose Hill Up North Possession |13/07/25 13/07/25
(closed) site of London/Down 0045 Sun {0850 Sun
North London
(Westbound)
Gospel Oak Jn |Camden Road West |Down and Up Possession |13/07/25 13/07/25
Jn North London 0045 Sun {0850 Sun
Highbury Vale Jn |Canonbury West Jn |Up/Down Possession  [13/07/25 13/07/25
Canonbury 0045 Sun  |0850 Sun
Lea Jn High Meads Jn Down and Up Lea |Possession |13/07/25 13/07/25
Curve 0045 Sun  |0850 Sun
Navarino Road Jn |Navarino Road Jn Graham Road Possession  [13/07/25 13/07/25
Curve 0045 Sun {0850 Sun
Primrose Hill Channelsea North Jn|Up North Possession  [13/07/25 13/07/25
(closed) site of London/Down 0045 Sun  |0850 Sun
North London
(Eastbound)
Westbourne Road|Camden Road East |Up North London |Possession |13/07/25 13/07/25
Jn Jn Reversible 0045 Sun  |0850 Sun
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Network Rail EAS - Section 7 Data freeze: EAS_V2_ 2025
LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 16 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3926751 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |13/07/25 14/07/25 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |13/07/25 14/07/25 OR AFTER POSSESSION.
GW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |13/07/25 14/07/25
MD736 Jn Didcot West Curve 2305 Sun 0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |13/07/25 14/07/25
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |13/07/25 14/07/25
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  [13/07/25 14/07/25
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  [13/07/25 14/07/25
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |13/07/25 14/07/25
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |13/07/25 14/07/25
2305 Sun  |0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |13/07/25 14/07/25
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |13/07/25 14/07/25
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |13/07/25 14/07/25
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |14/07/25 14/07/25
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |14/07/25 14/07/25
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |14/07/25 14/07/25
Jn Approach 0040 Mon {0445 Mon
Oxford North Jn  Woodstock Road Jn |Down and Up Possession |14/07/25 14/07/25
Bletchley 0040 Mon 0445 Mon
P2025/3922699 |[NW3023 |Altrincham Edgeley Jn No.2 SB |All Lines Possession |13/07/25 14/07/25 'Work Content
NW9017 0010 Sun  |0415 Mon CRSA: PLTR Skelton 30m 18ch - 31m Och
DM 272y C15)
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Network Rail EAS - Section 7 Data freeze: EAS_V2_ 2025
LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 16 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3922695 |NW3023 |Edgeley Jn No.2 |Altrincham All Possession |06/07/25 12/07/25 Diggle Route required for diverted freight traffic.
NW9017 |SB 0020 Sun  |0415 Sat
\Work Content
Hazel Grove High |Northenden Jn All Lines Possession  |06/07/25 12/07/25 CRSA: PLTR Skelton 30m 18ch - 31m Och
Level Jn 0020 Sun  |0415 Sat DM 272y C15) 29hrs
CD Structures: 125hrs Midweek
EJN (NW3023) IB3A Intersection Bridge with NMC1
(NW9017) 1B37
P2025/3985314 |LN854 Bradley Jn Bradley Wood Jn Bradley Single Possession |12/07/25 14/07/25 ****SECTION 4 ACCESS SHOWN IN SECTION 7 W2025/10689535
LN860 0015 Sat 0515 Mon FOR REFERENCE**** Major Projects
LN861 i i _ 8m63ch and 29m20ch
LN862 Diggle Jn SB Diggle Jn SB Down Passenger |Possession |12/07/25 14/07/25 TRU WEST | STALYBRIDGE TO HEATON LODGE
NwW7021 Loop 0015 Sat 0515 Mon PERIOD BLOCK
Huddersfield Huddersfield Platform 2 Possession 12/07/25 14/07/25 SERVICES DIVERTED VIA CALDER VALLEY
Platform 5 0015 Sat 0515 Mon THROUGHOUT
Platform 6 RAIL REPLACEMENT ROAD SERVICE TO
Lockwood Up Branch Down |Possession |12/07/25 | 13/07/25 OPERATE BETWEEN STALYBRIDGE AND
0015 Sat 2200 Sun pillRIAISED
Marsden Marsden Up Passenger Possession |12/07/25 14/07/25 NORTHERN PENISTONE LINE UNIT TO BE
Loop 0015 Sat 0515 Mon STABLED IN HUDDERSFIELD STATION SIDINGS
PRIOR TO POSSESSION STARTING - Specific thc
Stalybridge East |Heaton Lodge Jn Down Main/Down |Possession |12/07/25 14/07/25
Jn Huddersfield 0015 Sat 0515 Mon 0555 SAT TO 0001 SUN
Up 0900 SUN TO 2200 SUN
Huddersfield/Up PILOT WORKING REQUIRED TO FACILITATE
Main MOVEMENTS ON THE PENISTONE SINGLE LINE
Huddersfield Huddersfield Huddersfield ACE |Sidings 12/07/25 14/07/25
Siding Possession  [0015 Sat  |0515 Mon
Huddersfield
Siding No 1
Huddersfield DMU
Siding
Huddersfield
Siding No 2
Bradley Wood Jn |Thornhill LNW Jn All Lines Possession |13/07/25 13/07/25
0015 Sun (0815 Sun
Heaton Lodge Jn |Copley Hill East Jn  |All Lines Possession |13/07/25 13/07/25
0015 Sun  |0815 Sun
Huddersfield Penistone Single Possession |13/07/25 14/07/25
2200 Sun  |0515 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V2_ 2025
LNW Route Version 2 Previous freeze: EAS V1 2025
Week 17
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3919931 |[MD101 Canal Farm Jn Meaford Crossing Up Main/Up Possession  [19/07/25 21/07/25 Work Content: PLTR:Hodge Lane 108m100y-
MD233 LC (CCTV) Slow/Up Trent 2240 Sat 0525 Mon 108m1672y
MD345 Valley Slow DS 680y C16, 252y C2)
MD355 Down Trent Valley
NW1001 Fast/Down Main TRAINS TO DIVERT VIA WEST MIDLANDS.
NwW1004 Stafford Trent Valley [Down TV Slow/ |Possession [19/07/25 21/07/25 NO ACCESS BETWEEN RUGELEY TOWN AND
NW5009 Jn No.1 Down Stafford / 2240 Sat 0525 Mon RUGELEY TRENT VALLEY.
Down Stafford NO ACCESS TO LICHFIELD CHORD.
Fast
Up Stafford
Fast/Up
Stafford/Up
Fast/Up TV Fast
Milford Jn Stafford Trent Valley [Down Stafford Possession  [19/07/25 21/07/25
(Staffordshire) Jn No.1 Slow 2240 Sat 0525 Mon
Rugeley Town Rugeley North Jn Down and Up Possession  [19/07/25 21/07/25
Cannock / Up & 2240 Sat 0525 Mon
Down Cannock
Whitehouse Jn  |Stafford Trent Valley |Up Stafford Slow |Possession |19/07/25 21/07/25
Jn No.1 2240 Sat 0525 Mon
Nuneaton OHNS |Polesworth All Lines BLOCKED To|19/07/25 21/07/25
AIC Electric 2240 Sat 0525 Mon
Trains
Rugeley OHNS  |Rugeley North Jn Down and Up BLOCKED To|19/07/25 21/07/25
(NW1004) Cannock /Up & |A/C Electric  |2345 Sat  [0525 Mon
Down Cannock  |Trains
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Network Rail EAS - Section 7 Data freeze: EAS_V2 2025
LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 17 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/3943113 |[EA1310 |Acton Canal Acton Canal Wharf  |Up & Down Acton |Possession |20/07/25 20/07/25
EA1330 |Wharf Jn Branch 0055 Sun (1100 Sun
EA1360
GW130 Acton Wells Jn  |Acton Canal Wharf |Down and Up Possession |20/07/25 20/07/25
MD120 Jn Goods 0055 Sun {1100 Sun
MD150 .
MD155 Acton East Down and Up Possession |20/07/25 20/07/25
MD160 Poplar 0055 Sun  |1100 Sun
mgigi Gunnersbury Jn  [Hampstead Heath  |Up Possession  |20/07/25 20/07/25
SW240 Richmond/Up/Up 0055 Sun  |1100 Sun
North London
Hampstead Heath|Gunnersbury Jn Down North Possession  |20/07/25 20/07/25
London/Down/Dow| 0055 Sun {1100 Sun
n Richmond
Kensal Green Jn |Harlesden Jn Down and Up City |Possession |20/07/25 20/07/25
Line 0055 Sun  |1100 Sun
Willesden Suburban |Down and Up New|Possession |20/07/25 20/07/25
Jn Line 0055 Sun  |1100 Sun
South Acton Jn  |[Kew East Jn Down and Up Kew|Possession |20/07/25 20/07/25
Branch 0055 Sun {1100 Sun
West London Jn  |Acton Wells Jn Down and Up Possession  |20/07/25 20/07/25
(Willesden) South West 0055 Sun (1100 Sun
Willesden High  |Mitre Bridge Jn Down and Up Possession  |20/07/25 20/07/25
Level Jn High Level 0055 Sun (1100 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 20/07/25 20/07/25
Possession 10055 Sun {1100 Sun
Willesden Junction  |Willesden Sidings 20/07/25 20/07/25
High Level Turnback Siding |Possession |0055 Sun (1100 Sun
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_ 2025

LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 17 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3943234 |[EA1180 |Camden Road Camden Road North London Possession |20/07/25 20/07/25 NLL CYCLIC TYPE 7C (ROTR)
EA1310 |Central Jn Incline Jn Incline 0045 Sun  |0850 Sun
EA1320
EA1340 |Camden Road Westbourne Road Jn|Down North Possession  [20/07/25 20/07/25
LN110 East Jn London Relief 0045 Sun 0850 Sun
LN115
MD145 Cedar Jn Cedar Jn Silo Curve Possession |20/07/25 20/07/25
S0400 0045 Sun  |0850 Sun
Channelsea North|Lea Jn Up Channelsea  |Possession |20/07/25 20/07/25
Jn Loop 0045 Sun  |0850 Sun
Primrose Hill Up North Possession |20/07/25 20/07/25
(closed) site of London/Down 0045 Sun {0850 Sun
North London
(Westbound)
Gospel Oak Jn |Camden Road West |Down and Up Possession |20/07/25 20/07/25
Jn North London 0045 Sun {0850 Sun
Highbury Vale Jn |Canonbury West Jn |Up/Down Possession |20/07/25 20/07/25
Canonbury 0045 Sun  |0850 Sun
Lea Jn High Meads Jn Down and Up Lea |Possession |20/07/25 20/07/25
Curve 0045 Sun  |0850 Sun
Navarino Road Jn |Navarino Road Jn  |Graham Road Possession  [20/07/25 20/07/25
Curve 0045 Sun  |0850 Sun
Primrose Hill Channelsea North Jn|Up North Possession  [20/07/25 20/07/25
(closed) site of London/Down 0045 Sun  |0850 Sun
North London
(Eastbound)
Westbourne Road|Camden Road East |Up North London |Possession |20/07/25 20/07/25
Jn Jn Reversible 0045 Sun 0850 Sun
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2025
LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 17 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/3918295 |[EA1310 |Falcon Jn Mitre Bridge Jn Down West Possession  |20/07/25 21/07/25
MD160 London 0050 Sun  |0400 Mon
MD166
S0O250 Kensington Kensington Olympia |Olympia Platform |Possession |20/07/25 21/07/25
SO500 Olympia Loop 0050 Sun  |0400 Mon
SW100 .
SW220 Longhedge Jn Latchmere No.1 Jn  |Down and Up Possession  |20/07/25 21/07/25
Kensington 0050 Sun {0400 Mon
Ludgate Jn Latchmere No.2 Jn  |Down and Up Possession  |20/07/25 21/07/25
Latchmere Curve 0050 Sun  |0400 Mon
Mitre Bridge Jn  |Falcon Jn Up West London |Possession |20/07/25 21/07/25
0050 Sun  |0400 Mon
West London Jn Down & Up South |Possession |20/07/25 21/07/25
(Willesden) West 0050 Sun (0400 Mon
Up & Down South
West Goods
Willesden High Level |Down & Up High |Possession |20/07/25 21/07/25
Jn Level 0050 Sun 0400 Mon
West London Jn  |Latchmere No.3Jn |Down & Up Possession  |20/07/25 21/07/25
(SwW) Sheepcote Lane 0050 Sun  |0400 Mon
North Pole Jn North Pole Reception Road |Sidings 20/07/25 21/07/25
International Depot Possession  |0050 Sun  |0400 Mon
North Pole Jn North Pole Scrubs |Sidings 20/07/25 21/07/25
Lane Siding Possession  |0050 Sun {0400 Mon
P2025/3906782 |MD345 Hednesford Rugeley Town Down and Up Possession  |20/07/25 21/07/25 \Work Content: PLTR Trent River Bridge
Cannock 0001 Sun  |0500 Mon

All other works to fit around the Major Section 7 item:
PLTR Trent River Bridge

TRAINS TO BE DIVERTED
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_ 2025

LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 17 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3928477 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |20/07/25 21/07/25 REPLACEMENT ROAD TRANSPORT REQUIRED
GwW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) [Down & Up Possession |20/07/25 21/07/25 OR AFTER POSSESSION.
GW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |20/07/25 21/07/25
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |20/07/25 21/07/25
Jn 2305 Sun  [0040 Mon
Hinksey South Hinksey North No.1 Reception Possession  [20/07/25 21/07/25
2305 Sun 0445 Mon
Kennington Jn Hinksey South Down and Up Possession  [20/07/25 21/07/25
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF Single Possession |20/07/25 21/07/25
2305 Sun 0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |20/07/25 21/07/25
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |20/07/25 21/07/25
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession  [20/07/25 21/07/25
North Jn Turnback Line 2305 Sun  |0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession  [20/07/25 21/07/25
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |20/07/25 21/07/25
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |21/07/25 21/07/25
0040 Mon  |0445 Mon
Oxford Oxford Platform 1 & 2 Possession  [21/07/25 21/07/25
0040 Mon  |0445 Mon
Oxford Station North |Oxford Bay Possession  [21/07/25 21/07/25
Jn Approach 0040 Mon 0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  [21/07/25 21/07/25
Bletchley 0040 Mon 0445 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V2 2025
LNW Route Version 2 Previous freeze: EAS V1 2025
Week 17 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End \Traffic Remarks \ Work Type
P2025/3907503 |MD410 Bedworth Nuneaton South Jn  |Down and Up Possession  |19/07/25 21/07/25 \Work Content: PLTR Bermuda Park
Bedworth 2300 Sat 0500 Mon (31 hrs)
All other works to fit around the Major Section 7 Item:
PLTR Bermuda Park
TRAINS TO BE DIVERTED
P2025/3928008 |GW735  |Wrenbury Willaston LC All Lines Affected 19/07/25 19/07/25
NW1007 0100 Sat 0600 Sat
Wrenbury Willaston LC Down Main Possession  |19/07/25 21/07/25
Up Main 0600 Sat {0400 Mon
P2025/3922700 |[NW3023 |Altrincham Edgeley Jn No.2 SB |All Lines Possession  |20/07/25 21/07/25 'Work Content
NW9017 0010 Sun (0415 Mon CRSA: PLTR Skelton 30m 18ch - 31m Och
DM 272y C15)
P2025/3922771 |NW3023 |Middlewich Loop |Northwich WestJn [Up & Down Possession  |20/07/25 21/07/25 WORK CONTENT:
NW3029 |[WestJn Northwich 0040 Sun 0415 Mon Liv Du: Northwich S&C Tamping and Heavy
Branch/Down & Maintenance
Up Branch
Northwich East Jn|Northwich Station Jn |Down and Up Possession  |20/07/25 21/07/25
Goods 0040 Sun  |0415 Mon
Northwich South |Northwich Station Jn |Down & Up East |Possession |20/07/25 21/07/25
Jn Chord 0040 Sun (0415 Mon
Plumley West SB |Hartford West Jn All Lines Possession  |20/07/25 21/07/25
0040 Sun 0415 Mon
P2025/3940449 |NW6009 |Wigan Wallgate |Southport All Lines Possession  |21/07/25 'Work Content
Jn 0025 Mon CRSA: PLTR Parbold flooding site (5 Day Blockade)
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EAS - Section 7

Data freeze: EAS_V2_ 2025

LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 17 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3985296 |LN854 Bradley Jn Bradley Wood Jn Bradley Single Possession  |19/07/25 21/07/25 ****SECTION 4 ACCESS SHOWN IN SECTION 7 \W2025/10689577
LN860 0015 Sat 0515 Mon FOR REFERENCE**** Major Projects
LN861 i i i 8m63ch and 29m20ch
LN862 Diggle Jn SB Diggle Jn SB Down Passenger |Possession |19/07/25 21/07/25 TRU WEST | STALYBRIDGE TO HEATON LODGE
NW7021 Loop 0015 Sat 0515 Mon PERIOD BLOCK
Huddersfield Huddersfield Platform 2 Possession 19/07/25 21/07/25 SERVICES DIVERTED VIA CALDER VALLEY
Platform 5 0015 Sat 0515 Mon THROUGHOUT
Platform 6 RAIL REPLACEMENT ROAD SERVICE TO
Lockwood Up Branch Down |Possession |19/07/25 20/07/25 OPERATE BETWEEN STALYBRIDGE AND
0015 Sat 2200 Sun MIRFIELD
Marsden Marsden Up Passenger Possession |19/07/25 21/07/25 NORTHERN PENISTONE LINE UNIT TO BE
Loop 0015 Sat 0515 Mon STABLED IN HUDDERSFIELD STATION SIDINGS
PRIOR TO POSSESSION STARTING - Specific thc
Stalybridge East |Heaton Lodge Jn Down Main/Down |Possession |19/07/25 21/07/25
Jn Huddersfield 0015 Sat 0515 Mon 0555 SAT TO 0001 SUN
Up 0900 SUN TO 2200 SUN
Huddersfield/Up PILOT WORKING REQUIRED TO FACILITATE
Main MOVEMENTS ON THE PENISTONE SINGLE LINE
Huddersfield Huddersfield Huddersfield ACE |Sidings 19/07/25 21/07/25
Siding Possession 0015 Sat  |0515 Mon
Huddersfield
Siding No 1
Huddersfield DMU
Siding
Huddersfield
Siding No 2
Bradley Wood Jn |Thornhill LNW Jn All Lines Possession |20/07/25 20/07/25
0015 Sun  |0815 Sun
Heaton Lodge Jn |Copley Hill East Jn  |All Lines Possession |20/07/25 20/07/25
0015 Sun  |0815 Sun
Huddersfield Penistone Single Possession |20/07/25 21/07/25
2200 Sun 0515 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V2_ 2025
LNW Route Version 2 Previous freeze: EAS V1 2025
Week 18
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3919950 [LN3232 |Attleborough Rugby Trent Valley |Up Trent Valley |Possession |26/07/25 28/07/25 PLTR: Combe Fields(88m1320y-88m1568y
MD101 |North Jn Jn Fast 2215Sat  |0525 Mon UM 248y C14)
MD105 Up Trent Valley
MD180 Slow 2215 SAT TO 0525 MON
MD232 Rugby Trent Attleborough North  |Down Trent Valley |Possession |26/07/25 28/07/25 TRAINS TO BE DIVERETED VIA WEST MIDS.
MD301 Valley Jn Jn Fast / Down Trent 2215 Sat 0525 Mon
MD410 Valley
MD555 Down Trent Valley
Slow
Attleborough Nuneaton North Jn  |All Lines BLOCKED To|26/07/25 28/07/25
North Jn AIC Electric 2215 Sat 0525 Mon
Trains
P2025/3919951 (MD101 Colwich North Jn [Stone Jn Down and Up Possession |26/07/25 01/08/25 Work Content
MD232 Stoke / Main 0001 Sat 2359 Fri CD Renewals: LEC2 UB79 River Anker (109m1523y)
MD301 PLTR: Atherstone (MW-60hrs)(101m21700y-
MD345 Milford Jn Stafford Trent Valley |Down Stafford Possession |26/07/25 01/08/25 102m726y DM 786y C14)
MD355 (Staffordshire) Jn No.1 Slow 0001 Sat 2359 Fri
MD410 . . THIS POSSESSION CONTINUES INTO WEEK 19
MD555 Nuneaton North |Colwich North Jn Up Trent Valley |Possession |26/07/25 01/08/25 P2025/3919969
mwiggi Stafford Trent Valley [Down TV Slow/ |Possession |26/07/25 01/08/25 QI(‘)L ;(:RéggISCLTgH?:II\éES-EZ\IQISF\{AISEST MIDLANDS
Jn No.1 Down Stafford / 0001 Sat  [2359 Fri
NW5008 Down Stafford NO ACCESS BETWEEN RUGELEY TOWN AND
NwW5009 Fast RUGELY TRENT VALLEY
Up Stafford Fast / NO ACCESS STOKE LINES AT COLWICH JN
'Lrj\e E;asftford fUp BTET RUGELEY TOWN TO RUGELEY TV (DOWN &
Rugeley Town  |Rugeley Trent Valley [Down and Up  |Possession | 26/07/25 | 01/08/25 UP CANNOCK AND MIDDLE SIDING)
Cannock / Up & 0001 Sat  |2359 Fri
Down Cannock
Whitehouse Jn  |Stafford Trent Valley |Up Stafford Slow |Possession |26/07/25 01/08/25
Jn No.1 0001 Sat 2359 Fri
Rugeley No.1 GF |Rugeley No.2 GF Middle Siding BLOCKED To|26/07/25 01/08/25
A/C Electric  |0001 Sat 2359 Fri
Trains
Rugeley Town Rugeley Trent Valley |Down and Up BLOCKED To|26/07/25 01/08/25
Cannock /Up & |A/C Electric  |0001 Sat 2359 Fri
Down Cannock Trains
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EAS - Section 7

Data freeze: EAS_V2_ 2025

LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 18 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3943268 |[EA1180 |Camden Road Camden Road North London Possession |27/07/25 27107125 NLL CYCLIC TYPE 7A (ROTR)
EA1310 |Central Jn Incline Jn Incline 0045 Sun  |0850 Sun
EA1320
EA1340 |Camden Road Westbourne Road Jn|Down North Possession  [27/07/25 27/07/25
LN110 East Jn London Relief 0045 Sun 0850 Sun
LN115
MD145 Cedar Jn Cedar Jn Silo Curve Possession |27/07/25 27/07/25
S0400 0045 Sun  |0850 Sun
Channelsea North|Lea Jn Up Channelsea  |Possession |27/07/25 27/07/25
Jn Loop 0045 Sun  |0850 Sun
Primrose Hill Up North Possession |27/07/25 27/07/25
(closed) site of London/Down 0045 Sun {0850 Sun
North London
(Westbound)
Gospel Oak Jn |Camden Road West |Down and Up Possession |27/07/25 27/07/25
Jn North London 0045 Sun {0850 Sun
Highbury Vale Jn |Canonbury West Jn |Up/Down Possession |27/07/25 27/07/25
Canonbury 0045 Sun  |0850 Sun
Lea Jn High Meads Jn Down and Up Lea |Possession |27/07/25 27/07/25
Curve 0045 Sun  |0850 Sun
Navarino Road Jn |Navarino Road Jn  |Graham Road Possession  [27/07/25 27107125
Curve 0045 Sun  |0850 Sun
Primrose Hill Channelsea North Jn|Up North Possession  [27/07/25 27/07/25
(closed) site of London/Down 0045 Sun  |0850 Sun
North London
(Eastbound)
Westbourne Road|Camden Road East |Up North London |Possession |27/07/25 27/07/25
Jn Jn Reversible 0045 Sun 0850 Sun
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2025
LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 18 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/3918296 |[EA1310 |FalconJn Mitre Bridge Jn Down West Possession  |27/07/25 28/07/25
MD160 London 0050 Sun  |0300 Mon
MD166
S0O250 Kensington Kensington Olympia |Olympia Platform |Possession |27/07/25 28/07/25
SO500 Olympia Loop 0050 Sun  |0300 Mon
SW100 .
SW220 Longhedge Jn Latchmere No.1 Jn  |Down and Up Possession  |27/07/25 28/07/25
Kensington 0050 Sun  |0300 Mon
Ludgate Jn Latchmere No.2 Jn  |Down and Up Possession |27/07/25 28/07/25
Latchmere Curve 0050 Sun  |0300 Mon
Mitre Bridge Jn  |Falcon Jn Up West London |Possession |27/07/25 28/07/25
0050 Sun  |0300 Mon
West London Jn Down & Up South |Possession |27/07/25 28/07/25
(Willesden) West 0050 Sun (0300 Mon
Up & Down South
West Goods
Willesden High Level |Down & Up High |Possession |27/07/25 28/07/25
Jn Level 0050 Sun (0300 Mon
West London Jn  |Latchmere No.3Jn |Down & Up Possession  |27/07/25 28/07/25
(SwW) Sheepcote Lane 0050 Sun 0300 Mon
North Pole Jn North Pole Reception Road |Sidings 27107125 28/07/25
International Depot Possession  |0050 Sun  |0300 Mon
North Pole Jn North Pole Scrubs |Sidings 27/07/25 28/07/25
Lane Siding Possession  |0050 Sun  |0300 Mon
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_ 2025

LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 18 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3926752 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |27/07/25 28/07/25 REPLACEMENT ROAD TRANSPORT REQUIRED
GwW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) [Down & Up Possession |27/07/25 28/07/25 OR AFTER POSSESSION.
GW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |27/07/25 28/07/25
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |27/07/25 28/07/25
Jn 2305 Sun  [0040 Mon
Hinksey South Hinksey North No.1 Reception Possession  [27/07/25 28/07/25
2305 Sun 0445 Mon
Kennington Jn Hinksey South Down and Up Possession  [27/07/25 28/07/25
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF Single Possession |27/07/25 28/07/25
2305 Sun 0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |27/07/25 28/07/25
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |27/07/25 28/07/25
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession  [27/07/25 28/07/25
North Jn Turnback Line 2305 Sun  |0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession  [27/07/25 28/07/25
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |27/07/25 28/07/25
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |28/07/25 28/07/25
0040 Mon  |0445 Mon
Oxford Oxford Platform 1 & 2 Possession  [28/07/25 28/07/25
0040 Mon  |0445 Mon
Oxford Station North |Oxford Bay Possession  [28/07/25 28/07/25
Jn Approach 0040 Mon 0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  [28/07/25 28/07/25
Bletchley 0040 Mon 0445 Mon
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_ 2025

LNW Route Version 2 Previous freeze: EAS V1 2025
Week 18 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/3930711 |GW200 Chester Line Jn  |Wolvercot North Jn  |Down and Up Possession  |26/07/25 27/07/25
GW240 Oxford 2305 Sat  |0845 Sun
GW250
GW260 Didcot East Jn Didcot North Jn (inc.) | Down and Up Possession |26/07/25 27/07/25
GW277 Avoiding 2305 Sat 0845 Sun
MD401
Foxhall Jn Didcot West Curve  |Down & Up West |Possession |26/07/25 27/07/25
Jn Curve 2305 Sat 0845 Sun
Hinksey North Hinksey South Reception Line 1 |Possession |26/07/25 27/07/25
2305 Sat  |0845 Sun
Oxford Station North |Up Oxford Relief |Possession |26/07/25 27/07/25
Jn 2305 Sat 0845 Sun
Kennington Jn Hinksey South Down Kennington |Possession |26/07/25 27/07/25
Goods Loop 2305 Sat 0845 Sun
Oxford Oxford Platforms 3 and 4 |Possession |26/07/25 27/07/25
2305 Sat  |0845 Sun
Oxford Station Oxford North Jn Down Oxford Possession  |26/07/25 27/07/25
North Jn Turnback Line 2305 Sat 0845 Sun
Oxford Station Wolvercot South Jn  |Down Oxford Possession |26/07/25 27/07/25
South Jn Relief 2305 Sat  |0845 Sun
Wolvercot South |Oxford North Jn Up Oxford Relief |Possession |26/07/25 27/07/25
Jn 2305 Sat 0845 Sun
P2025/3923425 |[NW3001 |Chester EastJn |Crewe Steel Works |All Lines Possession 'Week 18 is a section 5 week on NW3003/NW3023 no
diversions via these Routes.
\Work Content:
CRSA: 5 Day Midweek
PLTR: Christleton Tunnel Drainage (Up & Down)
P2025/3922701 |[NW3023 |Altrincham Edgeley Jn No.2 SB |All Lines Possession  |27/07/25 28/07/25 'Work Content
NW9017 0010 Sun 0415 Mon CRSA: PLTR Skelton 30m 18ch - 31m Och
DM 272y C15)
P2025/3940449 |[NW6009 |Wigan Wallgate |Southport All Lines Possession |21/07/25 'Work Content
Jn 0025 Mon CRSA: PLTR Parbold flooding site (5 Day Blockade)
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_ 2025

LNW Route Version 2 Previous freeze: EAS V1 2025
Week 18 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3985297 |LN854 Bradley Jn Bradley Wood Jn Bradley Single Possession |26/07/25 28/07/25 ****SECTION 4 ACCESS SHOWN IN SECTION 7 \W2025/10689720
LN860 0015 Sat 0515 Mon FOR REFERENCE**** Major Projects
LN861 i i i 8m63ch and 29m20ch
LN862 Diggle Jn SB Diggle Jn SB Down Passenger |Possession |26/07/25 28/07/25 TRU WEST | STALYBRIDGE TO HEATON LODGE
NW7021 Loop 0015 Sat 0515 Mon PERIOD BLOCK
Huddersfield Huddersfield Platform 2 Possession 26/07/25 28/07/25 SERVICES DIVERTED VIA CALDER VALLEY
Platform 5 0015 Sat 0515 Mon THROUGHOUT
Platform 6 RAIL REPLACEMENT ROAD SERVICE TO
Lockwood Up Branch Down |Possession |26/07/25 27/07/25 OPERATE BETWEEN STALYBRIDGE AND
0015 Sat 2200 Sun MIRFIELD
Marsden Marsden Up Passenger Possession |26/07/25  |28/07/25 NORTHERN PENISTONE LINE UNIT TO BE
Loop 0015 Sat 0515 Mon STABLED IN HUDDERSFIELD STATION SIDINGS
PRIOR TO POSSESSION STARTING - Specific thc
Stalybridge East |Heaton Lodge Jn Down Main/Down |Possession |26/07/25 28/07/25
Jn Huddersfield 0015 Sat 0515 Mon 0555 SAT TO 0001 SUN
Up 0900 SUN TO 2200 SUN
Huddersfield/Up PILOT WORKING REQUIRED TO FACILITATE
Main MOVEMENTS ON THE PENISTONE SINGLE LINE
Huddersfield Huddersfield Huddersfield ACE |Sidings 26/07/25 28/07/25
Siding Possession 0015 Sat  |0515 Mon
Huddersfield
Siding No 1
Huddersfield DMU
Siding
Huddersfield
Siding No 2
Bradley Wood Jn |Thornhill LNW Jn All Lines Possession |27/07/25 27/07/25
0015 Sun  |0815 Sun
Heaton Lodge Jn |Copley Hill East Jn  |All Lines Possession |27/07/25 27/07/25
0015 Sun  |0815 Sun
Huddersfield Penistone Single Possession |27/07/25 28/07/25
2200 Sun 0515 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V2_ 2025
LNW Route Version 2 Previous freeze: EAS V1 2025
Week 19
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3937568 |[MD101 Bourne End Jn Ledburn Jn Down and Up Fast|Possession |02/08/25 03/08/25 SECTION 4 TIMES SHOWN FOR REFERENCE
MD105 2000 Sat {1200 Sun (16 hrs)
TRAINS TO TRAVEL OVER SLOW LINES
Bourne End Jn Ledburn Jn Down and Up Possession  [03/08/25 03/08/25
Slow 0105 Sun 0735 Sun (7 hrs) WORK CONTENT -
S&C: Pitstone Drainage
Boxmoor Sidings OOU
P2025/3920001 [LN3232 |Attleborough Rugby Trent Valley |Up Trent Valley |Possession |02/08/25 04/08/25 Work Content:
MD101 North Jn Jn Fast 2215 Sat 0525 Mon PLTR: Easenhall(86m220y-86m640y DS 240y C11)
MD105 Up Trent Valley
MD180 Slow 2215 SAT TO 0525 MON
MD232 Rugby Trent Attleborough North  |Down Trent Valley |Possession |02/08/25 04/08/25 TRAINS TO BE DIVERETED VIA WEST MIDS.
MD301 Valley Jn Jn Fast / Down Trent 2215 Sat 0525 Mon
MD410 Valley
MD555 Down Trent Valley
Slow
Attleborough Nuneaton North Jn  |All Lines BLOCKED To|02/08/25 04/08/25
North Jn A/C Electric 2215 Sat  |0525 Mon
Trains
P2025/3919969 |[MD101 Colwich North Jn [Stone Jn Down and Up Possession |02/08/25 04/08/25 Work Content:
MD232 Stoke / Main 0001 Sat  |0500 Mon CD Renewals: LEC2 UB79 River Anker (109m 1523y)
MD301
MD345 Milford Jn Stafford Trent Valley [Down Stafford Possession  |02/08/25 04/08/25 THIS POSSESSION CONTINUED FROM WEEK 18
MD355 | (Staffordshire) | Jn No.1 Slow 0001 Sat {0500 Mon P2025/3919951
MD410
MD555 Nuneaton North Colwich North Jn Up Trent VaIIey Possession 02/08/25 04/08/25 ALL TRAFFIC TO DIVERT VIA WEST MIDLANDS
Nw1001 [N Slow 0001 Sat /0500 Mon NO ACCESS LICHFIELD CHORD
Hwiggi Stafford Trent Valley |Down TV Slow/ |Possession |02/08/25 04/08/25 gSéé:LCYETSRSE?\IETT\%EELE\F UGELEY TOWN AND
NW5008 JnNo.1 Down Stafford / 0001 Sat 0500 Mon NO ACCESS STOKE LINES AT COLWICH JN
NW5009 Down Stafford
Easétaﬁor I BTET RUGELEY TOWN TO RUGELEY TV (DOWN &
P UP CANNOCK AND MIDDLE SIDING)
Up Stafford / Up
TV Fast
Rugeley Town Rugeley Trent Valley |Down and Up Possession  |02/08/25 04/08/25
Cannock / Up & 0001 Sat 0500 Mon
Down Cannock
Whitehouse Jn  |Stafford Trent Valley |Up Stafford Slow |Possession |02/08/25 04/08/25
Jn No.1 0001 Sat 0500 Mon
Rugeley No.1 GF |Rugeley No.2 GF Middle Siding BLOCKED To|02/08/25 04/08/25
A/C Electric  |0001 Sat  |0500 Mon
Trains
Rugeley Town Rugeley Trent Valley |Down and Up BLOCKED To|02/08/25 04/08/25
Cannock / Up & |A/C Electric  |0001 Sat 0500 Mon
Down Cannock Trains
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_ 2025

LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 19 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3943452 |[EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession |03/08/25 03/08/25 NO TRAINS TO BE STABLED IN THE REVERSE
MD150 North London 0055 Sun  |0810 Sun SIDING AST KENSAL GREEN
MD155 ARL ECS MOVES CAN BE HELD AT WM672
Kensal Green Jn |Harlesden Jn Down and Up City |Possession |03/08/25 03/08/25
Line 0055 Sun 0810 Sun NLL CYCLIC TYPE 9 ROTR
Willesden Suburban |Down and Up New|Possession |03/08/25 03/08/25
Jn Line 0055 Sun 0810 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 03/08/25 03/08/25
Possession 10055 Sun {0810 Sun
Willesden Junction  |Willesden Sidings 03/08/25 03/08/25
High Level Turnback Siding |Possession |0055 Sun  |0810 Sun
P2025/3943745 |[EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession  |04/08/25 04/08/25 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 North London 0045 Mon |0500 Mon HILL, WCML AND SOUTH WEST SIDINGS
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |04/08/25 04/08/25 NO TRAINS TO BE STABLED IN THE REVERSE
Line 0045 Mon  |0500 Mon SIDING AT KENSAL GREEN
. . ARL ECS MOVES CAN BE HELD AT WM672
Willesden Suburban [Down and Up New|Possession |04/08/25 04/08/25
Jn Line 0045 Mon  |0500 Mon NLL CYCLIC TYPE 9
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |04/08/25 04/08/25
Jn High Level 0045 Mon  |0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 04/08/25 04/08/25
Possession /0045 Mon  |0500 Mon
Willesden Junction  |Willesden Sidings 04/08/25 04/08/25
High Level Turnback Siding |Possession 0045 Mon 0500 Mon
Acton Wells Jn  |Acton Central Down and Up BLOCKED To|04/08/25 04/08/25
A/C Electric  |0045 Mon  [0500 Mon
Trains
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_ 2025

LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 19 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/3928479 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |03/08/25 04/08/25 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |03/08/25 04/08/25 OR AFTER POSSESSION.
GW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |03/08/25 04/08/25
MD736 Jn Didcot West Curve 2305 Sun 0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |03/08/25 04/08/25
Jn 2305 Sun  [0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |03/08/25 04/08/25
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  |03/08/25 04/08/25
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  |03/08/25 04/08/25
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |03/08/25 04/08/25
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |03/08/25 04/08/25
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |03/08/25 04/08/25
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |03/08/25 04/08/25
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |03/08/25 04/08/25
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |04/08/25 04/08/25
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |04/08/25 04/08/25
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |04/08/25 04/08/25
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  |04/08/25 04/08/25
Bletchley 0040 Mon 0445 Mon
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Network Rail
LNW Route

EAS - Section 7

Version 2

Data freeze: EAS_V2_ 2025
Previous freeze: EAS V1 2025

Week 19 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start Traffic Remarks \Work Type
_ ‘ |4u
‘ IJH
P2025/3923425 |NW3001 |Chester EastJn |Crewe Steel Works |All Lines Possession Week 18 is a section 5 week on NW3003/NW3023 no
diversions via these Routes.
\Work Content:
CRSA: 5 Day Midweek
PLTR: Christleton Tunnel Drainage (Up & Down)
P2025/3922702 |[NW3023 |Altrincham Edgeley Jn No.2 SB |All Lines Possession |03/08/25 04/08/25 'Work Content
NwW9017 0010 Sun  |0415 Mon CRSA: PLTR Skelton 30m 18ch - 31m Och
DM 272y C15)
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Network Rail

LNW Route

EAS - Section 7 Data freeze: EAS_V2_ 2025

Version 2

Previous freeze: EAS V1 2025

Week 19 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/3923233 |[NW3023 |Cheadle Hulme All Lines Possession
NW5001 |North Jn
NW9001
Cheadle Hulme |Heaton Norris Jn All Lines Possession |11/08/25 23/08/25
North Jn 0500 Mon 0500 Sat
P2025/3923242 |NW5013 |Denton Jn SB Ashton Moss North  |All Lines Possession |02/08/25 04/08/25 'Work Content
NW7021 |(DJ) Jn 2200 Sat 0450 Mon CRSA:PLTR: Crowthorne 5m 2ch - 6m 27ch
(DM 388y C14)
Philips Park West |Stalybridge All Lines Possession  |03/08/25 04/08/25
Jn 0005 Sun 0450 Mon
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EAS - Section 7 Data freeze: EAS_V2_ 2025

Network Rail
Version 2 Previous freeze: EAS_V1 2025

LNW Route

Week 19 - Continued

Possession Ref |[LOR Location from Location to Blocked Line \Work Type

Protn Type | Start Traffic Remarks

Electronic Copy - Uncontrolled when printed Page 257



Network Rail

EAS - Section 7

Data freeze: EAS_V2_ 2025

LNW Route Version 2 Previous freeze: EAS V1 2025
Week 19 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3985315 |LN854 Bradley Jn Bradley Wood Jn Bradley Single Possession |02/08/25 04/08/25 TRU WEST | Diggle and Eye Of Needle \W2025/10697659
LN860 0030 Sat /0430 Mon Major Projects
LN861 ACCESS AVAILABLE TO DEWSBURY FROM THE [28m70ch and 33m20ch
LN862 Bradley Wood Jn |Dewsbury East Jn  |All Lines Possession [02/08/25 04/08/25 EAST ONLY \W2025/10689794
NW7021 0030 Sat 0430 Mon Major Projects
RAIL REPLACEMENT ROAD SERVICE TO
Diggle Jn SB Diggle Jn SB Down Passenger |Possession |02/08/25 04/08/25 OPERATE BETWEEN i B el B Al
Loop 0030 Sat 0430 Mon STALYBRIDGE AND DEWSBURY
Heaton Lodge Jn |Copley Hill East Jn  |All Lines Possession [02/08/25 02/08/25 NOMINATED FREIGHT SERVICES TO BE
0030 Sat 0500 Sat DIVERTED VIA THE HOPE VALLEY
Huddersfield Huddersfield Platform 2 Possession |02/08/25 04/08/25
0030 Sat 0430 Mon GRAND CENTRAL TO START/TERMINATE AT
Platform 5 HALIFAX
Platform 6 DIVERTING VIA BRAMLEY
Lockwood Up Branch Down |Possession |02/08/25 04/08/25
0030 Sat 0030 Mon NORTHERN PENISTONE LINE UNIT TO BE
_ STABLED IN HUDDERSFIELD STATION SIDINGS
Marsden Marsden Up Passenger Possession |02/08/25 04/08/25 PRIOR TO POSSESSION STARTING - Specific tbc
Loop 0030 Sat 0430 Mon
. - - 0555 SAT TO 0001 SUN
Stalybridge East |Heaton Lodge Jn Down Main/Down |Possession |02/08/25 04/08/25 0900 SUN TO 2200 SUN
Jdn Huddersfield 0030 Sat 0430 Mon PILOT WORKING REQUIRED TO FACILITATE
Up . MOVEMENTS ON THE PENISTONE SINGLE LINE
Huddersfield/Up
Main
Huddersfield Huddersfield Huddersfield ACE |Sidings 02/08/25 04/08/25
Siding Possession  |0030 Sat  |0430 Mon
Huddersfield
Siding No 1
Huddersfield DMU
Siding
Huddersfield
Siding No 2
Heaton Lodge Jn |Ravensthorpe All Lines Possession |02/08/25 03/08/25
0500 Sat 0015 Sun
Heaton Lodge Jn |Copley Hill East Jn  |All Lines Possession |03/08/25 03/08/25
0015 Sun  |0815 Sun
Heaton Lodge Jn |Ravensthorpe All Lines Possession |03/08/25 04/08/25
0815 Sun  |0430 Mon
Huddersfield Penistone Single Possession |04/08/25 04/08/25
0030 Mon 0430 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V2_ 2025
LNW Route Version 2 Previous freeze: EAS V1 2025
Week 20
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3937572 |MD101 Bourne End Jn Ledburn Jn Down and Up Fast|Possession |09/08/25 10/08/25 SECTION 4 TIMES SHOWN FOR REFERENCE
MD105 2000 Sat (1200 Sun (16 hrs)
TRAINS TO TRAVEL OVER SLOW LINES
Bourne End Jn Ledburn Jn Down and Up Possession  [10/08/25 10/08/25
Slow 0105 Sun 0735 Sun (7 hrs) WORK CONTENT -
S&C: Pitstone Drainage
Boxmoor Sidings OOU
P2025/3919881 (MD101 Hanslope North  |Daventry South Jn  |Down and Up Possession |10/08/25 11/08/25 TRAINS TO TRAVEL OVER FAST LINES VIA
MD105 Jn Northampton 0140 Sun  |0500 Mon (29 hrs)  WEEDON
WMT TO START/TERMINATE CMK/RUGBY AND
OFFER RRS
/ACCESS TO DIRFT FROM THE NORTH
'Work Content -
1:6 Maintenance
PLTR: Courteenhall
(61m 200y - 61m 1282y
DM 361y C12)
P2025/3919973 |LN3232 | Attleborough Rugby Trent Valley |Up Trent Valley |Possession |09/08/25 11/08/25 \Work Content:
MD101 North Jn Jn Fast 2215 Sat 0525 Mon PLTR: Keepers Lodge
MD105 Up Trent Valley
MD180 Slow 2215 SAT TO 0525 MON
MD232 Rugby Trent Attleborough North  |Down Trent Valley |Possession |09/08/25 11/08/25 TRAINS TO BE DIVERETED VIA WEST MIDS.
MD301 Valley Jn Jn Fast / Down Trent 2215 Sat 0525 Mon
MD410 Valley
MD555 Down Trent Valley
Slow
Attleborough Nuneaton North Jn  |All Lines BLOCKED To|09/08/25 11/08/25
North Jn A/C Electric 2215 Sat 0525 Mon
Trains
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_ 2025

LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 20 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3943453 |EA1310 Hampstead Heath |Acton Wells Jn Down and Up Possession  [10/08/25 10/08/25 NO TRAINS TO BE STABLED IN THE REVERSE
MD150 North London 0055 Sun  |0810 Sun SIDING AST KENSAL GREEN
MD155 ARL ECS MOVES CAN BE HELD AT WM672
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |10/08/25 10/08/25
Line 0055 Sun 0810 Sun NLL CYCLIC TYPE 9 ROTR
Willesden Suburban |Down and Up New|Possession |10/08/25 10/08/25
Jn Line 0055 Sun 0810 Sun
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |10/08/25 10/08/25
Jn High Level 0055 Sun {0810 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 10/08/25 10/08/25
Possession 10055 Sun {0810 Sun
Willesden Junction  |Willesden Sidings 10/08/25 10/08/25
High Level Turnback Siding |Possession |0055 Sun  |0810 Sun
Acton Wells Jn  |Acton Central Down and Up BLOCKED To|10/08/25 10/08/25
A/C Electric  |0055 Sun 0810 Sun
Trains
P2025/3943746 |EA1310 Hampstead Heath |Acton Wells Jn Down and Up Possession |11/08/25 11/08/25 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 North London 0045 Mon |0500 Mon HILL, WCML AND SOUTH WEST SIDINGS
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |11/08/25 11/08/25 NO TRAINS TO BE STABLED IN THE REVERSE
Line 0045 Mon (0500 Mon SIDING AT KENSAL GREEN
. . ARL ECS MOVES CAN BE HELD AT WM672
Willesden Suburban |Down and Up New|Possession |11/08/25 11/08/25
Jn Line 0045 Mon 0500 Mon NLL CYCLIC TYPE 9
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |11/08/25 11/08/25
Jn High Level 0045 Mon  |0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 11/08/25 11/08/25
Possession /0045 Mon  |0500 Mon
Willesden Junction  |Willesden Sidings 11/08/25 11/08/25
High Level Turnback Siding |Possession 0045 Mon |0500 Mon
Acton Wells Jn |Acton Central Down and Up BLOCKED To|11/08/25 11/08/25
A/C Electric  |0045 Mon  [0500 Mon
Trains
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Network Rail EAS - Section 7 Data freeze: EAS_V2_ 2025
LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 20 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3926753 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |10/08/25 11/08/25 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |10/08/25 11/08/25 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
Gw310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |10/08/25 11/08/25
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |10/08/25 11/08/25
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |10/08/25 11/08/25
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  [10/08/25 11/08/25
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  [10/08/25 11/08/25
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |10/08/25 11/08/25
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |10/08/25 11/08/25
2305 Sun  |0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |10/08/25 11/08/25
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |10/08/25 11/08/25
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |10/08/25 11/08/25
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |11/08/25 11/08/25
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |11/08/25 11/08/25
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |11/08/25 11/08/25
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession [11/08/25 11/08/25
Bletchley 0040 Mon 0445 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V2 2025
LNW Route Version 2 Previous freeze: EAS V1 2025
Week 20 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2025/3918885 |GW731 Crewe Bank Crewe Bank Up Goods Loop  |Possession |10/08/25 11/08/25 /AMENDED TRAIN PLAN WITH REPLACEMENT
GW735 2205 Sun 0455 Mon ROAD TRANSPORT REQUIRED BETWEEN
NwW1007 SHREWSBURY AND CREWE.
Crewe Jn Willaston LC Down and Up Possession [10/08/25 11/08/25 FREIGHT SERVICES DIVERTED VIA WREXHAM OR|
Main 2205 Sun 0455 Mon WCML OR RETIMED TO RUN BEFORE OR AFTER
POSSESSION.
SUBJECT TO ALTERATION DUE TO A BLOCK IN
THE STOCKPORT AREA.
work content: maintenance
P2025/3923252 |NW3023 |Edgeley Jn No.2 |Northenden Jn All Lines Possession  |11/08/25 16/08/25 'Work Content
SB 0001 Mon |0415 Sat CD Structures: Northenden Jn & Edgeley Jn No 2
OB1 Monkey No 2 (Stockholm Road)
5 day block under the cover of Greek Street. Access
may be merged with P3923233 for Possession
Delivery.
P2025/3923233 |[NW3023 |Cheadle Hulme All Lines Possession
NW5001 |North Jn
NW9001
Cheadle Hulme |Heaton Norris Jn All Lines Possession |11/08/25 23/08/25
North Jn 0500 Mon 0500 Sat
P2025/3989180 [NW5009 |Congleton Cheadle Hulme Down and Up Possession |09/08/25 23/08/25 WORK CONTENT:
North Jn Stoke 0010 Sat  |0550 Sat CRSA: Macclesfield S&C (until 0500 Mon 18)
Prestbury Neutral Section (Wed-Fri)
P2025/3923269 |[NW5013 |Denton Jn SB Ashton Moss North  |All Lines Possession |09/08/25 11/08/25 'Work Content
NW7021 |[(DJ) Jn 2200 Sat 0450 Mon CRSA:PLTR Crowthorne 5m 2ch - 6m 27ch
DM 388y C14)and Om 53ch - 1m Och (DM 210y C14)
Philips Park West |Stalybridge All Lines Possession |10/08/25 11/08/25
Jn 0005 Sun (0450 Mon
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Week 20 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start Traffic Remarks \Work Type
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_ 2025

LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 20 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3943140
Continued
P2025/3987375 |LN854 Bradley Jn Bradley Wood Jn Bradley Single Possession |09/08/25 11/08/25 TRU WEST | Diggle and Eye Of Needle W2025/10697660
LN860 0030 Sat 0430 Mon Major Projects
LN861 CCESS AVAILABLE TO DEWSBURY FROM THE 28m70ch and 33m20ch
LN862 Bradley Wood Jn |Dewsbury EastJn  |All Lines Possession  |09/08/25 11/08/25 EAST ONLY \W2025/10689723
NW7021 0030 Sat 0430 Mon Major Projects
RAIL REPLACEMENT ROAD SERVICE TO
Diggle Jn SB Diggle Jn SB Down Passenger |Possession |09/08/25 11/08/25 OPERATE BETWEEN el R P
Loop 0030 Sat /0430 Mon STALYBRIDGE AND DEWSBURY
Heaton Lodge Jn |Copley Hill East Jn  |All Lines Possession |09/08/25 09/08/25 NOMINATED FREIGHT SERVICES TO BE
0030 Sat 0500 Sat DIVERTED VIA THE HOPE VALLEY
Huddersfield Huddersfield Platf 2 P i 09/08/25 11/08/25
uddersie uadersie atiorm OSSessION 0030 St 10430 Mon GRAND CENTRAL TO START/TERMINATE AT
Platform 5 HALIFAX
Platform 6 DIVERTING VIA BRAMLEY
Lockwood Up Branch Down |Possession |09/08/25 11/08/25
0030 Sat  |0030 Mon NORTHERN PENISTONE LINE UNIT TO BE
_ STABLED IN HUDDERSFIELD STATION SIDINGS
Marsden Marsden Up Passenger Possession |09/08/25 11/08/25 PRIOR TO POSSESSION STARTING - Specific thc
Loop 0030 Sat 0430 Mon
0555 SAT TO 0001 SUN
Stalybridge East |Heaton Lodge Jn Down Main/Down |Possession |09/08/25 11/08/25 0900 SUN TO 2200 SUN
Jn Huddersfield 0030 Sat 0430 Mon PILOT WORKING REQUIRED TO FACILITATE
Ep ) MOVEMENTS ON THE PENISTONE SINGLE LINE
Huddersfield/Up
Main
Huddersfield Huddersfield Huddersfield ACE |Sidings 09/08/25 11/08/25
Siding Possession  |0030 Sat  |0430 Mon
Huddersfield
Siding No 1
Huddersfield DMU
Siding
Huddersfield
Siding No 2
Heaton Lodge Jn |Ravensthorpe All Lines Possession |09/08/25 10/08/25
0500 Sat 0015 Sun
Heaton Lodge Jn |Copley Hill East Jn  |All Lines Possession |10/08/25 10/08/25
0015 Sun  |0815 Sun
Heaton Lodge Jn |Ravensthorpe All Lines Possession |10/08/25 11/08/25
0815 Sun  |0430 Mon
Huddersfield Penistone Single Possession |11/08/25 11/08/25
0030 Mon (0430 Mon
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_ 2025

LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 21
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3919906 |[MD101 Camden Jn Watford Junction Down and Up DC |Possession |16/08/25 18/08/25 TRAINS TO TRAVEL OVER SLOW LINES
MD120 Electric 0245 Sat (0500 Mon (54 hrs)
LONDON OVERGROUND NO DC SERVICES ALL
West London Jn |Watford Junction Down and Up Fast|Possession |16/08/25 18/08/25 DAY SAT & SUN
(Willesden) 2000 Sat  |0500 Mon (54 hrs)
'Work Content :
Maintenance 1:13
PLTR: Harrow Sth
(10m 1660y - 11m 100y
DM 200y C16)
P2025/3943676 (MD101 Ledburn Jn Drayton Road Down and Up Fast|Possession |16/08/25 18/08/25 TRAINS TO TRAVEL OVER THE SLOW LINES
Junction 2000 Sat  |0500 Mon (29 hrs)
WORK CONTENT -
Work Content: Linslade Tunnel South Drainage (40m
440y a€“ 40m 1320y)
Please note this is critical for delivery prior to the track
renewal Week 27
P2025/3943454 |EA1310 Hampstead Heath |Acton Wells Jn Down and Up Possession [17/08/25 17/08/25 NO TRAINS TO BE STABLED IN THE REVERSE
MD150 North London 0055 Sun 0810 Sun SIDING AST KENSAL GREEN
MD155 RL ECS MOVES CAN BE HELD AT WM672
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |17/08/25 17/08/25
Line 0055 Sun {0810 Sun NLL CYCLIC TYPE 9 ROTR
Willesden Suburban [Down and Up New|Possession |17/08/25 17/08/25
Jn Line 0055 Sun 0810 Sun
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |17/08/25 17/08/25
Jn High Level 0055 Sun {0810 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 17/08/25 17/08/25
Possession  |0055 Sun {0810 Sun
Willesden Junction  |Willesden Sidings 17/08/25 17/08/25
High Level Turnback Siding |Possession |0055 Sun 0810 Sun
Acton Wells Jn  |Acton Central Down and Up BLOCKED To|17/08/25 17/08/25
A/C Electric  |0055 Sun  |0810 Sun
Trains
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_ 2025

LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 21 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/3943747 |EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession |18/08/25 18/08/25 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 North London 0045 Mon |0500 Mon HILL, WCML AND SOUTH WEST SIDINGS
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |18/08/25 18/08/25 NO TRAINS TO BE STABLED IN THE REVERSE
Line 0045 Mon (0500 Mon SIDING AT KENSAL GREEN
. . ARL ECS MOVES CAN BE HELD AT WM672
Willesden Suburban |Down and Up New|Possession |18/08/25 18/08/25
Jn Line 0045 Mon /0500 Mon NLL CYCLIC TYPE 9
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |18/08/25 18/08/25
Jn High Level 0045 Mon  |0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 18/08/25 18/08/25
Possession /0045 Mon (0500 Mon
Willesden Junction  |Willesden Sidings 18/08/25 18/08/25
High Level Turnback Siding |Possession 0045 Mon  |0500 Mon
Acton Wells Jn  |Acton Central Down and Up BLOCKED To|18/08/25 18/08/25
A/C Electric  |0045 Mon  |0500 Mon
Trains
P2025/3918324 |[EA1310 |Falcon Jn Mitre Bridge Jn Down West Possession |17/08/25 18/08/25
MD160 London 0050 Sun (0300 Mon
MD166
S0O250 Kensington Kensington Olympia |Olympia Platform |Possession |17/08/25 18/08/25
SO500 Olympia Loop 0050 Sun  |0300 Mon
SW100 .
SW220 Longhedge Jn Latchmere No.1 Jn |Down and Up Possession  |17/08/25 18/08/25
Kensington 0050 Sun  |0300 Mon
Ludgate Jn Latchmere No.2 Jn  |Down and Up Possession |17/08/25 18/08/25
Latchmere Curve 0050 Sun (0300 Mon
Mitre Bridge Jn  |Falcon Jn Up West London |Possession |17/08/25 18/08/25
0050 Sun  |0300 Mon
West London Jn Down & Up South |Possession |17/08/25 18/08/25
(Willesden) West 0050 Sun (0300 Mon
Up & Down South
West Goods
Willesden High Level |Down & Up High |Possession |17/08/25 18/08/25
Jn Level 0050 Sun  |0300 Mon
West London Jn |Latchmere No.3Jn |Down & Up Possession |17/08/25 18/08/25
(sw) Sheepcote Lane 0050 Sun  |0300 Mon
North Pole Jn North Pole Reception Road |Sidings 17/08/25 18/08/25
International Depot Possession  |0050 Sun  |0300 Mon
North Pole Jn North Pole Scrubs |Sidings 17/08/25 18/08/25
Lane Siding Possession  |0050 Sun  |0300 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V2_ 2025
LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 21 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3928480 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |17/08/25 18/08/25 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |17/08/25 18/08/25 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
Gw310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |17/08/25 18/08/25
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |17/08/25 18/08/25
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |17/08/25 18/08/25
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  [17/08/25 18/08/25
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession [17/08/25 18/08/25
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |17/08/25 18/08/25
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |17/08/25 18/08/25
2305 Sun  |0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |17/08/25 18/08/25
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |17/08/25 18/08/25
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |17/08/25 18/08/25
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |18/08/25 18/08/25
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |18/08/25 18/08/25
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |18/08/25 18/08/25
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  [18/08/25 18/08/25
Bletchley 0040 Mon 0445 Mon
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_ 2025

LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 21 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3930712 |GW200 Chester Line Jn  |Wolvercot North Jn  |Down and Up Possession  |16/08/25 17/08/25 GWR SERVICES TO TERMINATE AT / START
GW240 Oxford 2305 Sat  |0845 Sun FROM DIDCOT. REPLACEMENT ROAD
GW250 TRANSPORT REQUIRED IN LIEU.
GW260 Didcot East Jn Didcot North Jn (inc.)|Down and Up Possession  |16/08/25 17/08/25 NOTE - ANY WORKS AFFECTING SERVICES
GW277 Avoiding 2305 Sat 0845 Sun BETWEEN OXFORD AND OXFORD PARKWAY
MD401 . . MUST BE ADVISED AND JUSTIFIED FOR THE
Foxhall Jn Didcot West Curve  |Down & Up West |Possession |16/08/25  |17/08/25 PRE-DPPP MEETING.
Jn Curve 2305 Sat 0845 Sun
Hinksey North Hinksey South Reception Line 1 |Possession |16/08/25 17/08/25 e = Mai B
2305 Sat 0845 Sun 'Work Details = Maintenance Works (1 in 4).
Oxford Station North |Up Oxford Relief |Possession |16/08/25 17/08/25
Jn 2305 Sat 0845 Sun
Kennington Jn Hinksey South Down Kennington |Possession |16/08/25 17/08/25
Goods Loop 2305 Sat 0845 Sun
Oxford Oxford Platforms 3 and 4 |Possession |16/08/25 17/08/25
2305 Sat  |0845 Sun
Oxford North Jn  |Oxford North Jn Down and Up Possession |16/08/25 17/08/25
(inc.) (inc.) Bletchley 2305 Sat  |0845 Sun
Oxford Station Oxford North Jn Down Oxford Possession  |16/08/25 17/08/25
North Jn Turnback Line 2305 Sat 0845 Sun
Oxford Station Wolvercot South Jn  |Down Oxford Possession |16/08/25 17/08/25
South Jn Relief 2305 Sat 0845 Sun
Wolvercot South |Oxford North Jn Up Oxford Relief |Possession |16/08/25 17/08/25
Jn 2305 Sat 0845 Sun
P2025/3906997 |MD401 Dorridge Dorridge Up Passenger Possession 17/08/25 'Work Content: S&C Tamp Bentley Heath
Loop 1000 Sun (10 hrs)
Up & Down All other work items to fit around the Major Section 7
Dorridge Goods work: S&C Tamp Bentley Heath
Loop
Up/Down
Passenger Loop
Lapworth Solihull All Lines Possession 17/08/25

B

1000 Sun (10 hrs)
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_ 2025

LNW Route Version 2 Previous freeze: EAS V1 2025
Week 21 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/3923252 |NW3023 |Edgeley Jn No.2 |Northenden Jn All Lines Possession  |11/08/25 16/08/25 'Work Content
SB 0001 Mon |0415 Sat CD Structures: Northenden Jn & Edgeley Jn No 2
OB1 Monkey No 2 (Stockholm Road)
5 day block under the cover of Greek Street. Access
may be merged with P3923233 for Possession
Delivery.
P2025/3923233 |[NW3023 |Cheadle Hulme All Lines Possession
NW5001 |North Jn
NW9001
Cheadle Hulme [Heaton Norris Jn All Lines Possession |11/08/25 23/08/25
North Jn 0500 Mon 0500 Sat
P2025/3897024 |NW4005 |Kirkham North Jn |Blackpool South All Lines Possession  |17/08/25 18/08/25 SERVICES TO START / TERMINATE AT PRESTON.
NW4007 2345 Sun  |0510 Mon
RAIL REPLACEMENT ROAD SERVICES TO
Preston Fylde Jn |Blackpool North All Lines Possession  |17/08/25 18/08/25 OPERATE BETWEEN BLACKPOOL AND PRESTON
2345 Sun (0510 Mon
1 week in 6 cyclic maintenance opportunity.
L&C DU: HEAVY MAINTENANCE
P2025/3989180 |[NW5009 |Congleton Cheadle Hulme Down and Up Possession |09/08/25 23/08/25 WORK CONTENT:
North Jn Stoke 0010 Sat  |0550 Sat CRSA: Macclesfield S&C (until 0500 Mon 18)
Prestbury Neutral Section (Wed-Fri)
P2025/3923318 |[NW5013 |Denton Jn SB Ashton Moss North  |All Lines Possession |16/08/25 18/08/25 'Work Content
NW7021 |(DJ) Jn 2200 Sat 0450 Mon CRSA:PLTR: Crowthorne Om 53ch - 1m Och (DM
210y C14)
Philips Park West |Stalybridge All Lines Possession  |17/08/25 18/08/25
Jn 0005 Sun {0450 Mon
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LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 21 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start Traffic Remarks \Work Type
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_ 2025

LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 21 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3943142
Continued
P2025/3987378 |LN854 Bradley Jn Bradley Wood Jn Bradley Single Possession  |16/08/25 18/08/25 TRU WEST | Diggle and Eye Of Needle W2025/10697661
LN860 0030 Sat 0430 Mon Major Projects
LN861 CCESS AVAILABLE TO DEWSBURY FROM THE [28m70ch and 33m20ch
LN862 Bradley Wood Jn |Dewsbury East Jn  |All Lines Possession |16/08/25 18/08/25 EAST ONLY W2025/10689761
NW7021 0030 Sat 0430 Mon Major Projects
RAIL REPLACEMENT ROAD SERVICE TO
Diggle Jn SB Diggle Jn SB Down Passenger |Possession |16/08/25 | 18/08/25 OPERATE BETWEEN EmeSehlaAnclZImEoGl
Loop 0030 Sat /0430 Mon STALYBRIDGE AND DEWSBURY
Heaton Lodge Jn |Copley Hill East Jn  |All Lines Possession |16/08/25 16/08/25 NOMINATED FREIGHT SERVICES TO BE
0030 Sat 0500 Sat DIVERTED VIA THE HOPE VALLEY
Huddersfield Huddersfield Platform 2 Possession |16/08/25 18/08/25
0030 Sat 0430 Mon GRAND CENTRAL TO START/TERMINATE AT
Platform 5 HALIFAX
Platform 6 DIVERTING VIA BRAMLEY
Lockwood Up Branch Down |Possession |16/08/25 18/08/25
0030 Sat 0030 Mon NORTHERN PENISTONE LINE UNIT TO BE
STABLED IN HUDDERSFIELD STATION SIDINGS
Marsden Marsden Up Passenger Possession |16/08/25 18/08/25 PRIOR TO POSSESSION STARTING - Specific thc
Loop 0030 Sat 0430 Mon
- - - 0555 SAT TO 0001 SUN
Stalybridge East |Heaton Lodge Jn Down Ma_ln/Down Possession |16/08/25 18/08/25 0900 SUN TO 2200 SUN
Bl Ltz el 0030 Sat 0430 Mon PILOT WORKING REQUIRED TO FACILITATE
Up ) MOVEMENTS ON THE PENISTONE SINGLE LINE
Huddersfield/Up
Main
Huddersfield Huddersfield Huddersfield ACE |Sidings 16/08/25 18/08/25
Siding Possession  |0030 Sat 0430 Mon
Huddersfield
Siding No 1
Huddersfield DMU
Siding
Huddersfield
Siding No 2
Heaton Lodge Jn |Ravensthorpe All Lines Possession |16/08/25 17/08/25
0500 Sat 0015 Sun
Heaton Lodge Jn |Copley Hill East Jn  |All Lines Possession |17/08/25 17/08/25
0015 Sun  |0815 Sun
Heaton Lodge Jn |Ravensthorpe All Lines Possession |17/08/25 18/08/25
0815 Sun (0430 Mon
Huddersfield Penistone Single Possession |18/08/25 18/08/25
0030 Mon (0430 Mon
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EAS - Section 7

Data freeze: EAS_V2_ 2025

LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 22
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3943677 |[MD101 Ledburn Jn Drayton Road Down and Up Fast|Possession |23/08/25 25/08/25 TRAINS TO TRAVEL OVER THE SLOW LINES
Junction 2000 Sat 0500 Mon (29 hrs)
WORK CONTENT -
\Work Content: Linslade Tunnel South Drainage (40m
440y a€“ 40m 1320y)
Please note this is critical for delivery prior to the track
renewal Week 27
P2025/3943455 |[EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession |24/08/25 24/08/25 NO TRAINS TO BE STABLED IN THE REVERSE
MD150 North London 0055 Sun  |0810 Sun SIDING AST KENSAL GREEN
MD155 RL ECS MOVES CAN BE HELD AT WM672
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession  |24/08/25 24/08/25
Line 0055 Sun  |0810 Sun NLL CYCLIC TYPE 9 ROTR
Willesden Suburban [Down and Up New|Possession |24/08/25 24/08/25
Jn Line 0055 Sun 0810 Sun
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |24/08/25 24/08/25
Jn High Level 0055 Sun 0810 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 24/08/25 24/08/25
Possession  [0055 Sun 0810 Sun
Willesden Junction  |Willesden Sidings 24/08/25 24/08/25
High Level Turnback Siding |Possession |0055 Sun  |0810 Sun
Acton Wells Jn  |Acton Central Down and Up BLOCKED To|24/08/25 24/08/25
A/C Electric  |0055 Sun  |0810 Sun
Trains
P2025/3943748 |[EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession |25/08/25 25/08/25 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 North London 0045 Mon  |0500 Mon HILL, WCML AND SOUTH WEST SIDINGS
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession  |25/08/25 25/08/25 NO TRAINS TO BE STABLED IN THE REVERSE
Line 0045 Mon  |0500 Mon SIDING AT KENSAL GREEN
- - ARL ECS MOVES CAN BE HELD AT WM672
Willesden Suburban [Down and Up New|Possession |25/08/25 25/08/25
Jn Line 0045 Mon /0500 Mon NLL CYCLIC TYPE 9
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |25/08/25 25/08/25
Jn High Level 0045 Mon  |0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 25/08/25 25/08/25
Possession  |0045 Mon (0500 Mon
Willesden Junction  |Willesden Sidings 25/08/25 25/08/25
High Level Turnback Siding |Possession |0045 Mon  |0500 Mon
Acton Wells Jn |Acton Central Down and Up BLOCKED To|25/08/25 25/08/25
A/C Electric /0045 Mon  |0500 Mon
Trains
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_ 2025

LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 22 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/3926754 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |24/08/25 25/08/25 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |24/08/25 25/08/25 OR AFTER POSSESSION.
GW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |24/08/25 25/08/25
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |24/08/25 25/08/25
Jn 2305 Sun  [0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |24/08/25 25/08/25
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  [24/08/25 25/08/25
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  [24/08/25 25/08/25
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |24/08/25 25/08/25
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |24/08/25 25/08/25
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |24/08/25 25/08/25
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |24/08/25 25/08/25
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |24/08/25 25/08/25
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |25/08/25 25/08/25
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |25/08/25 25/08/25
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |25/08/25 25/08/25
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  [25/08/25 25/08/25
Bletchley 0040 Mon 0445 Mon
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_ 2025

LNW Route Version 2 Previous freeze: EAS V1 2025
Week 22 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/3923483 |[NW3023 |Altrincham Edgeley Jn No.2 SB |All Lines Possession  |23/08/25 26/08/25 'Work Content

NwW9017 0010 Sat 0415 Tue CRSA: PLTR Skelton 30m 18ch - 31m Och

DM 1360 C15)

Possession may be merged with P3923413 for
Possession Delivery

Electronic Copy - Uncontrolled when printed

Page

274




Network Rail
LNW Route

EAS - Sgction 7 Data freeze: EAS_V2_ 2025
Version 2 Previous freeze: EAS_V1_2025

Week 22 - Continued

Possession Ref

LOR

Location from Location to Blocked Line Protn Type | Start Traffic Remarks \ Work Type

P2025/3923233

NW3023
NW5001
NW9001

T = N S —
P | SR [ S

Cheadle Hulme All Lines Possession
North Jn

Cheadle Hulme |Heaton Norris Jn All Lines Possession [11/08/25 23/08/25
North Jn 0500 Mon 0500 Sat

P2025/3989180

NW5009

Congleton Cheadle Hulme Down and Up Possession |09/08/25 23/08/25 WORK CONTENT:
North Jn Stoke 0010 Sat  |0550 Sat CRSA: Macclesfield S&C (until 0500 Mon 18)

Prestbury Neutral Section (Wed-Fri)
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Network Rail EAS - Section 7 Data freeze: EAS_V2_ 2025
LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 23
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3928458 |GW200 Chester Line Jn  |Somerton LC (inc.) |Down and Up Possession  [31/08/25 01/09/25 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) [Down & Up Possession  [31/08/25 01/09/25 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve |Down and Up Possession |31/08/25 01/09/25
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |31/08/25 01/09/25
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception Possession |31/08/25 01/09/25
2305 Sun 0445 Mon
Kennington Jn Hinksey South Down and Up Possession  [31/08/25 01/09/25
Kennington Goods 2305 Sun {0445 Mon
Loops
Morris Cowley GF  |Single Possession |31/08/25 01/09/25
2305 Sun 0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |31/08/25 01/09/25
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn  |Up Oxford Relief |Possession |31/08/25 01/09/25
2305 Sun {0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |31/08/25 01/09/25
North Jn Turnback Line 2305 Sun  |0445 Mon
Oxford Station Wolvercot South Jn |Down Oxford Possession |31/08/25 01/09/25
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |31/08/25 01/09/25
Jn 2305 Sun  |0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |01/09/25 01/09/25
0040 Mon  |0445 Mon
Oxford Oxford Platform 1 & 2 Possession  [01/09/25 01/09/25
0040 Mon  |0445 Mon
Oxford Station North |Oxford Bay Possession  [01/09/25 01/09/25
Jn Approach 0040 Mon 0445 Mon
Oxford North Jn  Woodstock Road Jn |Down and Up Possession |01/09/25 01/09/25
Bletchley 0040 Mon (0445 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V2 2025
LNW Route Version 2 Previous freeze: EAS V1 2025
Week 23 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/3907885 |MD701 Marylebone Marylebone Platforms 1, 2, 3, |Possession |31/08/25 31/08/25 'Work Content: S&C Tamp Marylebone
4,5and 6 0035 Sun {1035 Sun
All other works to fit around the Major Section 7 item
Neasden South Jn  |All Lines Possession [31/08/25 31/08/25 S&C Tamp Marylebone
0035 Sun  |1035 Sun
TRAINS TO BE DIVERTED
P2025/3988176 |[MD701 South Ruislip Denham All Lines Possession |31/08/25 01/09/25 'Work Content: Copthill
0045 Sun  |0500 Mon (29 hrs)
CHILTERN RAILWAYS TO TERMATE AT
GERRARDS CROSS FROM THE NORTH
V2 UPDATE - new possession requested for HS2,
input for response at v3
P2025/3907938 |MD720 Princes Aylesbury All Lines Possession | 30/08/25 01/09/25 \Work Content: PLTR Apsley Manor
Risborough 0130 Sat 0500 Mon (54 hrs)
All of works to fit around the Major Section 7 Item
PLTR Apsley Manor
CHILTERN RAILWAYS TO OFFER RRS
POSSESSION SUBJECT TO REDATING ICW
POSSIBLE
WEMBLEY EVENTS
P2025/3933283 |GW731 Crewe Jn Croes Newydd North [Down & Up Mains |Possession |30/08/25
NW3005 Fork LC 0020 Sat
P2025/3932632 |NW3005 |Dee Marsh Jn Wrexham General  [Up Main/Up Possession  |05/09/25 08/09/25 AMENDED TRAIN WORKING, WITH
NW3007 |(DM) SB Bidston 2355 Fri 0535 Mon REPLACEMENT ROAD TRANSPORT BETWEEN
WREXHAM WREXHAM GENERAL/CENTRAL AND
Wrexham Central |Wrexham Exchange |Down and Up Possession [05/09/25 08/09/25 BIDSTON
Jn Central 2355 Fri 0535 Mon 'Weekend 24 possession.
_ . \Work content: structures (Wrexham bridge and
Wrexham General Dee Marsh Jn (DM) |Down Bidston/ Possession  |05/09/25 08/09/25 Hawarden bridge)
SB Main 2355 Fri 0535 Mon
Wrexham Exchange |[Up & Down Loop |Possession |05/09/25 08/09/25
Jn 2355 Fri 0535 Mon
P2025/3917963 |NW4001 |Carlisle North Jn |Cove LC (CCTV) All Lines Possession  |31/08/25 01/09/25 'Work Content:
SCo001 0040 Sun 0440 Mon CD: Kingmoor Resignalling
SC031
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Network Rail EAS - Section 7 Data freeze: EAS_V2 2025
LNW Route Version 2 Previous freeze: EAS_V1_2025

Week 23 - Continued

Possession Ref |[LOR Location from Location to Blocked Line

Protn Type

Start Traffic Remarks \ Work Type

P2025/3923455 |[NW5011 |Heaton Norris Jn |Guide Bridge All Lines

30/08/25
2150 Sat

Possession

01/09/25
0500 Mon

—
il
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EAS - Section 7 Data freeze: EAS_V2_ 2025

Network Rail
LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 23 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start Traffic Remarks \Work Type
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Network Rail EAS - Section 7 Data freeze: EAS_V2_ 2025
LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 23 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3985350 |LN852 Bradley Jn Bradley Wood Jn Down & Up Single |Module TS11 |31/08/25 31/08/25 TRU Project W3 Huddersfield Workstation TS11 in \W2025/10689968
LN854 Section 3 0015 Sun  |0830 Sun conjunction with stage EIS G Commissioning Work
LN858 0OmOch and OmOch
LN859 Dryclough Jn Greetland Jn Down Branch Module TS11 |31/08/25 31/08/25
LN860 Up Branch Section 3 0015 Sun 0830 Sun NO ROUTE AVAILABLE ON CALDER VALLEY
LN861 UNTIL 0830 SUNDAY
LN862 Milner Royd Jn Down Halifax Module TS11 |31/08/25 31/08/25
NW7009 Up Halifax Section 3 0015 Sun  |0830 Sun RAIL REPLACEMENT ROAD SERVICE TO
NwW7021 P OPERATE
Greenfield Copley Hill East Jn |Down Main/Down |Module TS11 |31/08/25 31/08/25
Huddersfield Section 3 0015 Sun {0830 Sun
Up
Huddersfield/Up
Main
Hall Royd Jn Thornhill LNW Jn All Lines Module TS11 |31/08/25 31/08/25
Section 3 0015 Sun  |0830 Sun
Huddersfield Huddersfield Platform 1 Module TS11 |31/08/25 31/08/25
Platform 2 Section 3 0015 Sun 0830 Sun
Platform 4
Platform 5
Platform 6
Platform 8
Springwood Jn  [Penistone All Lines Module TS11 |31/08/25 31/08/25
Section 3 0015 Sun 0830 Sun
Stocksmoor Jn  |Clayton West Jn Up Stocksmoor  |Module TS11 |31/08/25 31/08/25
Loop Section 3 0015 Sun 0830 Sun
Thornhill LNW Jn |Horbury Jn Down L&Y Module TS11 |31/08/25 31/08/25
Section 3 0015 Sun  |0830 Sun

Up L & Y/Up Slow
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Network Rail EAS - Section 7 Data freeze: EAS_V2_ 2025
LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 23 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3986587 |NW7021 |Denton Jn SB Ashton Moss North  |All Lines Module TS11 |31/08/25 31/08/25 Work Requestor: icw TRU West work at Huddersfield. W2025/10690113
(DJ) Jn 0200 Sun 0730 Sun (6 hrs) Major Projects
'Work Description: TS11 WESTCAD updates in 1mOch and 15mOch
Manchester Moston All Lines Module TS11 |31/08/25 31/08/25 conjunction with EIS G Commissioning.
Victoria East Jn 0200 Sun  |0730 Sun (6 hrs)
_ _ ; ; MVM - MVN2 1m 00ch - 3m Och
Miles Platting Jn  [Diggle Jn SB All Lines Module TS11 |31/08/25  |31/08/25 MPR2 2m 22ch - 3m Och
0200 Sun 10730 Sun (6 hrs) MVM - MVL2 1m Och - 15m Och
Philips Park SouthBaguley Fold Jn _ |Downand Up __ |Module TS11 |31/08/25 | 31/08/25 iRarditibtoar it i il o
- Baguley 0200 Sun 0730 Sun (6 hrs)  |amy'- D301 Om 40ch - 4m 40ch
Philips Park West |Ashburys WestJn _|All Lines Module TS11 |31/08/25  |31/08/25 SAJ 2m 20ch - Om 75ch
Jn 0200 Sun 0730 Sun (6 hrs) WHEELS FREE REQUIRED
Brewery Jn All Lines Module TS11 |31/08/25 31/08/25
0200 Sun 0730 Sun (6 hrs)
Stalybridge West |(Guide Bridge West |All Lines Module TS11 |31/08/25 31/08/25
Jn Jn 0200 Sun  |0730 Sun (6 hrs)
Thorpes Bridge Jn|Network Dean Goods Module TS11 |31/08/25 31/08/25
Rail/Metrolink 0200 Sun 0730 Sun (6 hrs)
boundary
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Network Rail EAS - Section 7 Data freeze: EAS_V2_ 2025
LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 23 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/3986517 |LN854 Bradley Jn Bradley Wood Jn Bradley Single Possession | 30/08/25 05/09/25 TRU WEST | HUDDERSFIELD #1 30DAY \W2025/10689967
LN860 0015 Sat 2359 Fri BLOCKADE Major Projects
LN861 i i i Days 1to 7 8m63ch and 29m20ch
LN862 Diggle Jn SB Diggle Jn SB Down Passenger |Possession |30/08/25 | 05/09/25
NW7021 Loop 0015 Sat 2359 Fi **THIS ITEM IS ALSO REFLECTED IN SECTION
A Fr*
Huddersfield Huddersfield Platform 2 Possession | 30/08/25 05/09/25
Platform 5 0015 Sat 2359 Fri **THIS POSSESSION WILL BE SUPERSEDED BY
P/3988272**
Platform 6
Penistone All Lines Possession |30/08/25 05/09/25 SERVICES DIVERTED VIA CALDER VALLEY
0015Sat (2359 Fri plalRie GOt
Marsden Marsden Up Passenger Possession |30/08/25 |05/09/25 RAIL REPLACEMENT ROAD SERVICE TO
Loop 0015 Sat 12359 Fri OPERATE BETWEEN STALYBRIDGE AND
MIRFIELD
Stalybridge East |Heaton Lodge Jn Down Main/Down |Possession |30/08/25 05/09/25
Jn Huddersfield 0015 Sat 2359 Fri NORTHERN PENISTONE ROUTE SERVICE TO
Up START/TERMINATE AT PENISTONE
Huddersfield/Up
Main
Huddersfield Huddersfield Huddersfield ACE |Sidings 30/08/25 05/09/25
Siding Possession  |0015 Sat 2359 Fri
Huddersfield
Siding No 1
Huddersfield DMU
Siding
Huddersfield
Siding No 2
P2025/3930836 |LN860 Stalybridge East |Diggle Jn SB All Lines Possession  |31/08/25 20/09/25 'Work Content
NwW7021 |Jn 0001 Sun 0500 Sat CD: Stalybridge Tunnel 3/B1 8m 244 yds - Brickwork

Repairs and Waterproofing

Electronic Copy - Uncontrolled when printed

Page

282




Network Rail EAS - Section 7 Data freeze: EAS_V2_ 2025
LNW Route Version 2 Previous freeze: EAS V1 2025
Week 24
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3922732 |MD101 Watford North Jn |Bourne End Jn Down and Up Possession  |06/09/25 08/09/25 TRAINS TO TRAVEL OVER FAST LINES
MD105 Slow 0140 Sat 0500 Mon (54 hrs)
WORK CONTENT -
S&C: Hemel Hempstead
Boxmoor Sidings OOU
P2025/3942840 |MD101 Colwich North Jn [Colwich Jn (inc.) Down and Up Possession |09/09/25 09/09/25 *x ADDITIONAL SECTION 7 TO ALLOW FOR
MD345 Stoke 0010 Tue |0530 Tue PATROLLING OF COLWICH - TO REPLACE LOSS
MD355 OF SUNDAY NIGHT DUE TO SECTION 7
NwW1001 |Milford Jn Stafford Trent Valley |Down Stafford Possession |09/09/25 09/09/25 ELSEWHERE MEANING WCML HAD TO BE OPEN
NW1004 |(Staffordshire) Jn No.1 Slow 0010 Tue |0530 Tue ON THE SUNDAY NIGHT. ****
NW5009
Nuneaton North Colwich North Jn Down Trent Valley Possession 09/09/25 09/09/25 IALL TRAINS TO TRAVEL VIA WEST MIDLANDS.
Jn Fast 0010 Tue  [0530 Tue NO ACCESS LICHFIELD CHORD.
Up Trent Valley NO ACCESS CANNOCK LINES AT RUGELEY
Slow : TRENT VALLEY.
Stafford Trent VaIIey Down TV Slow / Possession 09/09/25 09/09/25 NO ACCESS STOKE LINES AT COLWICH JN.
Jn No.1 Down Stafford / 0010 Tue (0530 Tue CROSS COUNTRY 5D98 TO BE HELD FOR
EOV¥” Stafford POSSESSION TO FINISH.
as
Up Stafford Fast /
Up Stafford / Up
TV Fast
Whitehouse Jn  |Stafford Trent Valley |Up Stafford Slow |Possession |09/09/25 09/09/25
Jn No.1 0010 Tue  |0530 Tue
Colwich North Jn |Stone OHNS Down and Up BLOCKED To|09/09/25 09/09/25
NW5009 Stoke / Main Electric 0010 Tue |0530 Tue
Trains
Nuneaton OHNS |Nuneaton North Jn  |All Lines BLOCKED To|09/09/25 09/09/25
Electric 0010 Tue |0530 Tue
Trains
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_ 2025

LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 24 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3943269 |[EA1180 |Camden Road Camden Road North London Possession |07/09/25 07/09/25 NLL CYCLIC TYPE 7A (ROTR)
EA1310 |Central Jn Incline Jn Incline 0045 Sun  |0850 Sun
EA1320
EA1340 |Camden Road Westbourne Road Jn|Down North Possession  |07/09/25 07/09/25
LN110 East Jn London Relief 0045 Sun 0850 Sun
LN115
MD145 Cedar Jn Cedar Jn Silo Curve Possession |07/09/25 07/09/25
S0400 0045 Sun  |0850 Sun
Channelsea North|Lea Jn Up Channelsea |Possession |07/09/25 07/09/25
Jn Loop 0045 Sun  |0850 Sun
Primrose Hill Up North Possession |07/09/25 07/09/25
(closed) site of London/Down 0045 Sun {0850 Sun
North London
(Westbound)
Gospel Oak Jn |Camden Road West |Down and Up Possession |07/09/25 07/09/25
Jn North London 0045 Sun {0850 Sun
Highbury Vale Jn |Canonbury West Jn |Up/Down Possession |07/09/25 07/09/25
Canonbury 0045 Sun  |0850 Sun
Lea Jn High Meads Jn Down and Up Lea |Possession |07/09/25 07/09/25
Curve 0045 Sun {0850 Sun
Navarino Road Jn |Navarino Road Jn  |Graham Road Possession  |07/09/25 07/09/25
Curve 0045 Sun  |0850 Sun
Primrose Hill Channelsea North Jn|Up North Possession  |07/09/25 07/09/25
(closed) site of London/Down 0045 Sun  |0850 Sun
North London
(Eastbound)
Westbourne Road|Camden Road East |Up North London |Possession |07/09/25 07/09/25
Jn Jn Reversible 0045 Sun 0850 Sun
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_ 2025

LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 24 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3926755 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |07/09/25 08/09/25 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |07/09/25 08/09/25 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
Gw310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |07/09/25 08/09/25
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |07/09/25 08/09/25
Jn 2305 Sun  [0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |07/09/25 08/09/25
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  [07/09/25 08/09/25
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  |07/09/25 08/09/25
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |07/09/25 08/09/25
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |07/09/25 08/09/25
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |07/09/25 08/09/25
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |07/09/25 08/09/25
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |07/09/25 08/09/25
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |08/09/25 08/09/25
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |08/09/25 08/09/25
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |08/09/25 08/09/25
Jn Approach 0040 Mon {0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  |08/09/25 08/09/25
Bletchley 0040 Mon 0445 Mon
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_ 2025

LNW Route Version 2 Previous freeze: EAS V1 2025
Week 24 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/3908426 |NW1001 |Stafford Trent Norton Bridge Down Stafford Possession  |07/09/25 08/09/25 Work Content: PLTR Great Bridgeford
NW1002 |Valley Jn No.1 Fast / Down Fast 0001 Sun  |0500 Mon
NW5008 Up Stafford Slow / All other works to fit around the Major Section 7 item
Up Slow PLTR Great Bridgeford
Up Stafford Fast /
Up Fast
Down Stafford
Slow / Down Slow
P2025/3908488 |NW1001 |Norton Bridge Basford Hall Jn SB  |Up Slow Possession |07/09/25 08/09/25 Work Content: PLTR Bower Lane
(BH) Up Fast 0001 Sun 0500 Mon
P All other works to fit around the Major Section 7 Item:
Down Slow PLTR Bower Lane
Down Fast TRAINS TO BE DIVERTED
P2025/3932632 |NW3005 |Dee Marsh Jn Wrexham General  [Up Main/Up Possession |05/09/25 08/09/25 AMENDED TRAIN WORKING, WITH
NW3007 |(DM) SB Bidston 2355 Fri 0535 Mon REPLACEMENT ROAD TRANSPORT BETWEEN
WREXHAM WREXHAM GENERAL/CENTRAL AND
Wrexham Central |Wrexham Exchange |Down and Up Possession |05/09/25 08/09/25 BIDSTON
Jn Central 2355 Fri 0535 Mon 'Weekend 24 possession.
] . Work content: structures (Wrexham bridge and
Wrexham General|Dee Marsh Jn (DM) |Down Bidston/ Possession  |05/09/25 08/09/25 Hawarden bridge)
SB Main 2355 Fri 0535 Mon
Wrexham Exchange |[Up & Down Loop |Possession |05/09/25 08/09/25
Jn 2355 Fri 0535 Mon
P2025/3937364 |[NW3005 |Dee Marsh Jn Wrexham General  [Up Main/Up Possession |12/09/25 15/09/25 AMENDED TRAIN WORKING, WITH
NW3007 |(DM) SB Bidston 2355 Fri 0535 Mon REPLACEMENT ROAD TRANSPORT BETWEEN
WREXHAM WREXHAM GENERAL/CENTRAL AND
Wrexham Central |Wrexham Exchange |Down and Up Possession |12/09/25 15/09/25 BIDSTON
Jn Central 2355 Fri 0535 Mon Weekend 25 possession.
. - 'Work content: structures (Wrexham bridge and
Wrexham General Dee Marsh Jn (DM) |Down Bidston/ Possession |12/09/25 15/09/25 Hawarden bridge)
SB Main 2355 Fri 0535 Mon
Wrexham Exchange |[Up & Down Loop |Possession |12/09/25 15/09/25
Jn 2355 Fri 0535 Mon
P2025/3924087 |[NW4033 |Bransty SB Workington No.2 All Lines Possession  |08/09/25 09/09/25 'Work Content
2140 Mon  |0615 Tue CRSA: PLTR Parton Midweek campaign
2m 56¢h - 4m 15ch
DM 475y C11
P2025/3924037 |[NW4033 |Bransty SB Workington No.2 All Lines Possession |09/09/25 10/09/25 Work Content
2140 Tue |0615 Wed CRSA: PLTR Parton Midweek campaign
2m 56¢h - 4m 15ch
DM 475y C11
P2025/3924038 |NW4033 |Bransty SB Workington No.2 All Lines Possession  [10/09/25 11/09/25 Work Content
2140 Wed [0615 Thu CRSA: PLTR Parton Midweek campaign

2m 56¢h - 4m 15ch
DM 475y C11
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Network Rail EAS - Section 7 Data freeze: EAS_V2_ 2025
LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 24 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3924079 |[NW4033 |Bransty SB Workington No.2 All Lines Possession |11/09/25 12/09/25 Work Content
2140 Thu  |0615 Fri CRSA: PLTR Parton Midweek campaign

2m 56¢h - 4m 15ch

DM 475y C11
P2025/3930836 |LN860 Stalybridge East |Diggle Jn SB All Lines Possession  [31/08/25 20/09/25 'Work Content

NwW7021 |Jn 0001 Sun 0500 Sat CD: Stalybridge Tunnel 3/B1 8m 244 yds - Brickwork
Repairs and Waterproofing
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_ 2025

LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 24 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3988272 |LN854 Bradley Jn Bradley Wood Jn Bradley Single Possession |06/09/25 08/09/25 TRU West | Huddersfield #1 30 Day Blockade | Days 8W2025/10689969
LN860 0001 Sat 0600 Mon to 14 of 30 Includes Eye Of Needle Weekend Block  |[Major Projects
LN861 8m63ch and 29m20ch
LN862 Diggle Jn SB Diggle Jn SB Down Passenger |Possession |06/09/25 12/09/25 **THIS ITEM IS ALSO REFLECTED IN SECTION
NW7021 Loop 0001 Sat 2359 Fri 4k
Huddersfield Huddersfield Platform 5 Possession 06/09/25 12/09/25 **TH|S POSSESSION SUPERSEDES P/3986517*+*
Platform 2 0001 Sat (2359 Fri
BETWEEN 0001 SAT TO 0030 SAT AND 0430 MON
Platform 6 UNTIL 2359 FRI
Penistone All Lines Possession [06/09/25 08/09/25 TRAINS TO BE DIVERTED VIA CALDER VALLEY
0001 Sat 0600 Mon \I)IV?ESA_ECESS TO HUDDERSFIELD FROM THE
Marsden Marsden Up Marsden Loop |Possession |06/09/25 12/09/25 RAIL REPLACEMENT ROAD SERVICE TO
0001 Sat 12359 Fri OPERATE BETWEEN STALYBRIDGE AND
HILLHOUSE/MIRFIELD
Stalybridge East |Heaton Lodge Jn Up Possession |06/09/25 08/09/25
Jn Huddersfield/Up 0001 Sat  |0600 Mon NO ACCESS TO HUDDERSFIELD FROM
Main PENISTONE UNTIL 0600 MON 08/09 AFTER WHICH
Down Main/Down PILOT WORKING WILL BE IN OPERATION
Huddersfield BETWEEN STOCKSMOOR AND LOCKWOOD
Huddersfield Huddersfield Huddersfield DMU |Sidings 06/09/25 12/09/25
Siding Possession 0001 Sat 2359 Fri BETWEEN 0030 SAT TO 0430 MON
Huddersfield ACE NO ROUTE THROUGH MIRFIELD.
Siding NOMINATED SERVICES DIVERTED VIA HOPE
Huddersfield VALLEY
Siding No 1 ACCESS AVAILABLE TO DEWSBURY FROM THE
Huddersfield EAST ONLY
Siding No 2 RAIL REPLACEMENT ROAD SERVICE TO
Bradley Wood Jn \Dewsbury East Jn  |All Lines Possession |06/09/25 08/09/25 OPERATE BETWEEN STALYBRIDGE AND
0030 Sat  |0430 Mon DEWSBURY
GRAND CENTRAL TO START/TERMINATE AT
Heaton Lodge Jn |Ravensthorpe All Lines Possession |06/09/25 08/09/25 HALIFAX DIVERTING VIA BRAMLEY
0030 Sat (0430 Mon
- - BETWEEN 0600 MTWThF AND 2200 MTWThF
Huddersfield Lockwood Up Branch Down |Possession 08/09/25 12/09/25 TURN BACK SERVICE AVAILABLE TO HILL HOUSE
0600 Mon 2359 Fri TEMPORARY PLATFORM TO/FROM THE EAST
Stalybridge East [Hillhouse East Jn Down Main/Down |Possession |08/09/25 08/09/25 ek
In Huddersfield 0600 Mon 12200 Mon P/Q:I;élgSgEgiSESSION IS SUPERSEDED BY
Up
Huddersfield/Up
Main
Bradley Jn Bradley Wood Jn Bradley Single Possession |08/09/25 09/09/25
2200 Mon 0600 Tue
Stalybridge East |Heaton Lodge Jn Down Main/Down |Possession |08/09/25 09/09/25
Jn Huddersfield 2200 Mon 0600 Tue
Up
Huddersfield/Up
Main
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_ 2025

LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 24 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3988272 Stalybridge East [Hillhouse East Jn Down Main/Down |Possession |09/09/25 09/09/25
Continued Jn Huddersfield 0600 Tue [2200 Tue
Up
Huddersfield/Up
Main
Bradley Jn Bradley Wood Jn Bradley Single Possession |09/09/25 10/09/25
2200 Tue |0600 Wed
Stalybridge East |Heaton Lodge Jn Down Main/Down |Possession |09/09/25 10/09/25
Jn Huddersfield 2200 Tue |0600 Wed
Up
Huddersfield/Up
Main
Stalybridge East [Hillhouse East Jn Down Main/Down |Possession |10/09/25 10/09/25
Jn Huddersfield 0600 Wed 2200 Wed
Up
Huddersfield/Up
Main
Bradley Jn Bradley Wood Jn Bradley Single Possession  |10/09/25 11/09/25
2200 Wed 0600 Thu
Stalybridge East |Heaton Lodge Jn Down Main/Down |Possession |10/09/25 11/09/25
Jn Huddersfield 2200 Wed 0600 Thu
Up
Huddersfield/Up
Main
Stalybridge East [Hillhouse East Jn Up Possession  |11/09/25 11/09/25
Jn Huddersfield/Up 0600 Thu 2200 Thu
Main
Down Main/Down
Huddersfield
Bradley Jn Bradley Wood Jn Bradley Single Possession |11/09/25 12/09/25
2200 Thu  |0600 Fri
Stalybridge East |Heaton Lodge Jn Down Main/Down |Possession |11/09/25 12/09/25
Jn Huddersfield 2200 Thu |0600 Fri
Up
Huddersfield/Up
Main
Stalybridge East [Hillhouse East Jn Down Main/Down |Possession |12/09/25 12/09/25
Jn Huddersfield 0600 Fri 2200 Fri
Up
Huddersfield/Up
Main
Bradley Jn Bradley Wood Jn Bradley Single Possession |12/09/25 12/09/25
2200 Fri 2359 Fri
Stalybridge East |Heaton Lodge Jn Down Main/Down |Possession |12/09/25 12/09/25
Jn Huddersfield 2200 Fri 2359 Fri
Up
Huddersfield/Up
Main
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Network Rail EAS - Section 7 Data freeze: EAS_V2 2025
LNW Route Version 2 Previous freeze: EAS_V1_2025

Week 24 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start Traffic Remarks Work Type
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Network Rail EAS - Section 7 Data freeze: EAS_V2_ 2025
LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 25
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3922735 |[MD101 Watford North Jn |Bourne End Jn Down and Up Possession  [13/09/25 14/09/25 SECTION 4 TIMES SHOWN FOR REFERENCE
MD105 Slow 2000 Sat 1200 Sun (16 hrs)
TRAINS TO TRAVEL OVER FAST LINES
WORK CONTENT -
S&C: Hemel Hempstead
Boxmoor Sidings OOU
P2025/3943245 |[EA1180 |Camden Road Camden Road North London Possession |14/09/25 14/09/25 NLL CYCLIC TYPE 7C (ROTR)
EA1310 |Central Jn Incline Jn Incline 0045 Sun  |0850 Sun
EA1320
EA1340 |Camden Road Westbourne Road Jn|Down North Possession  [14/09/25 14/09/25
LN110 East Jn London Relief 0045 Sun 0850 Sun
LN115
MD145 Cedar Jn Cedar Jn Silo Curve Possession |14/09/25 14/09/25
S0400 0045 Sun  |0850 Sun
Channelsea North|Lea Jn Up Channelsea  |Possession |14/09/25 14/09/25
Jn Loop 0045 Sun  |0850 Sun
Primrose Hill Up North Possession |14/09/25 14/09/25
(closed) site of London/Down 0045 Sun  |0850 Sun
North London
(Westbound)
Gospel Oak Jn |Camden Road West |Down and Up Possession |14/09/25 14/09/25
Jn North London 0045 Sun {0850 Sun
Highbury Vale Jn |Canonbury West Jn |Up/Down Possession |14/09/25 14/09/25
Canonbury 0045 Sun  |0850 Sun
Lea Jn High Meads Jn Down and Up Lea |Possession |14/09/25 14/09/25
Curve 0045 Sun  |0850 Sun
Navarino Road Jn |Navarino Road Jn  |Graham Road Possession  [14/09/25 14/09/25
Curve 0045 Sun 0850 Sun
Primrose Hill Channelsea North Jn|Up North Possession  [14/09/25 14/09/25
(closed) site of London/Down 0045 Sun  |0850 Sun
North London
(Eastbound)
Westbourne Road|Camden Road East |Up North London |Possession |14/09/25 14/09/25
Jn Jn Reversible 0045 Sun 0850 Sun
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Network Rail EAS - Section 7 Data freeze: EAS_V2_ 2025
LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 25 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3928421 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |14/09/25 15/09/25 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |14/09/25 15/09/25 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
Gw310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |14/09/25 15/09/25
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |14/09/25 15/09/25
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |14/09/25 15/09/25
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  [14/09/25 15/09/25
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  [14/09/25 15/09/25
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |14/09/25 15/09/25
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |14/09/25 15/09/25
2305 Sun  |0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |14/09/25 15/09/25
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |14/09/25 15/09/25
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |14/09/25 15/09/25
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |15/09/25 15/09/25
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |15/09/25 15/09/25
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |15/09/25 15/09/25
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  [15/09/25 15/09/25
Bletchley 0040 Mon 0445 Mon
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_ 2025

LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 25 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3908458 |MD545 Kingsbury Jn Whitacre West Down and Up Possession  [14/09/25 15/09/25 Work Content: PLTR Whitacre
MD555 Junction Whitacre 0001 Sun  |0500 Mon
All other works to fit around the Major Section 7 item
Stockingford Coleshill Parkway All Lines Possession  [14/09/25 15/09/25 PLTR Whitacre
Station, former 0001 Sun  |0500 Mon
site of TRAINS TO BE DIVERTED
P2025/3937364 |NW3005 |Dee Marsh Jn Wrexham General Up Main/Up Possession  [12/09/25 15/09/25 AMENDED TRAIN WORKING, WITH
NW3007 |(DM) SB Bidston 2355 Fri 0535 Mon REPLACEMENT ROAD TRANSPORT BETWEEN
WREXHAM WREXHAM GENERAL/CENTRAL AND
Wrexham Central |Wrexham Exchange |Down and Up Possession |12/09/25 15/09/25 BIDSTON
Jn Central 2355 Fri 0535 Mon \Weekend 25 possession.
; ; Work content: structures (Wrexham bridge and
Wrexham General Dee Marsh Jn (DM) |Down Bidston/ Possession |12/09/25 15/09/25 Hawarden bridge)
SB Main 2355 Fri 0535 Mon
Wrexham Exchange |[Up & Down Loop |Possession |12/09/25 15/09/25
Jn 2355 Fri 0535 Mon
P2025/3937365 |[NW3005 |Dee Marsh Jn Wrexham General  [Up Main/Up Possession |19/09/25 22/09/25 AMENDED TRAIN WORKING, WITH
NW3007 |(DM) SB Bidston 2355 Fri 0535 Mon REPLACEMENT ROAD TRANSPORT BETWEEN
WREXHAM WREXHAM GENERAL/CENTRAL AND
Wrexham Central |Wrexham Exchange |Down and Up Possession |19/09/25 22/09/25 BIDSTON
Jn Central 2355 Fri 0535 Mon \Weekend 26 possession.
. . Work content: structures (Wrexham bridge and
Wrexham General Dee Marsh Jn (DM) |Down Bidston/ Possession |19/09/25 22/09/25 Hawarden bridge)
SB Main 2355 Fri 0535 Mon
Wrexham Exchange |Up & Down Loop |Possession |19/09/25 22/09/25
Jn 2355 Fri 0535 Mon
P2025/3924039 |[NW4033 |Bransty SB Workington No.2 All Lines Possession |15/09/25 16/09/25 'Work Content
2140 Mon |0615 Tue CRSA: PLTR Parton Midweek campaign
2m 56¢h - 4m 15ch
DM 475y C11
P2025/3924041 |[NW4033 |Bransty SB Workington No.2 All Lines Possession |16/09/25 17/09/25 'Work Content
2140 Tue |0615 Wed CRSA: PLTR Parton Midweek campaign
2m 56¢h - 4m 15ch
DM 475y C11
P2025/3924042 |[NW4033 |Bransty SB Workington No.2 All Lines Possession  [17/09/25 18/09/25 'Work Content
2140 Wed |0615 Thu CRSA: PLTR Parton Midweek campaign
2m 56¢h - 4m 15ch
DM 475y C11
P2025/3924103 |[NW4033 |Bransty SB Workington No.2 All Lines Possession |18/09/25 19/09/25 Work Content
2140 Thu |0615 Fri CRSA: PLTR Parton Midweek campaign

2m 56¢h - 4m 15ch
DM 475y C11
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Network Rail EAS - Section 7 Data freeze: EAS_V2 2025
LNW Route Version 2 Previous freeze: EAS V1 2025
Week 25 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type End Traffic Remarks \ Work Type
P2025/3923440 |[NW6001 |Ordsall Lane Jn |Burnden Jn All Lines Possession 15/09/25
NW6005 0020 Mon (54 hrs)
NW6009
[Salford Central" | Windsor Bridge All Lines Possession 15/09/25
South Jn 0200 Mon
Windsor Bridge |Walkden All Lines Possession 15/09/25
North Jn 0200 Mon
P2025/3923511 |NW6003 |Trafford Park Birchwood All Lines Possession  |14/09/25 15/09/25 'Work Content
0035 Sun  |0505 Mon CRSA: PLTR Glazebrook 23m 18ch - 23m 76ch
DM 322y C15
P2025/3930836 |LN860 Stalybridge East |Diggle Jn SB All Lines Possession 'Work Content
NW7021 |Jn CD: Stalybridge Tunnel 3/B1 8m 244 yds - Brickwork
Repairs and Waterproofing
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_ 2025

LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 25 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3989318 |LN860 Bradley Jn Bradley Wood Jn Bradley Single Possession  |13/09/25 15/09/25 TRU West | Huddersfield #1 30 Day Blockade | Days [W2025/10690117
LN861 0001 Sat 0600 Mon 15 to 21 of 30 Major Projects
LN862 8m63ch and 29m20ch
Nw7021 |Diggle Jn SB Diggle Jn SB Down Passenger |Possession |13/09/25 19/09/25 **THIS ITEM IS ALSO REFLECTED IN SECTION
Loop 0001 Sat  [2359 Fri 4rxx
Huddersfield Huddersfield Platform 5 Possession 13/09/25 19/09/25 ***TH|S POSSESSION SUPERSEDES P/3988272*+*
Platform 2 0001 Sat (2359 Fri
TRAINS TO BE DIVERTED VIA CALDER VALLEY
Platform 6 NO ACCESS TO HUDDERSFIELD FROM THE
Lockwood Up Branch Down |Possession |13/09/25 19/09/25 WEST.
0001 Sat 2359 Fri RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN STALYBRIDGE AND
Marsden Marsden Up Marsden Loop |Possession |13/09/25 19/09/25 HILLHOUSE/MIRFIELD
0001 Sat  [2359 Fri
PILOT WORKING WILL BE IN OPERATION
Stalybridge East |Heaton Lodge Jn Up Possession  |13/09/25 15/09/25 BETWEEN STOCKSMOOR AND LOCKWOOD
Jn Huddersfield/Up 0001 Sat 0600 Mon
Main BETWEEN 0600 MTWThF AND 2200 MTWThF
Down Main/Down TURN BACK SERVICE AVAILABLE TO HILL HOUSE
Huddersfield TEMPORARY PLATFORM TO/FROM THE EAST
Huddersfield Huddersfield Huddersfield DMU |Sidings 13/09/25 19/09/25
Siding Possession 0001 Sat 2359 Fri ***THIS POSSESSION IS SUPERSEDED BY
Huddersfield ACE P/3989375**
Siding
Huddersfield
Siding No 1
Huddersfield
Siding No 2
Stalybridge East [Hillhouse East Jn Down Main/Down |Possession |15/09/25 15/09/25
Jn Huddersfield 0600 Mon 2200 Mon
Up
Huddersfield/Up
Main
Bradley Jn Bradley Wood Jn Bradley Single Possession  |15/09/25 16/09/25
2200 Mon  |0600 Tue
Stalybridge East |Heaton Lodge Jn Down Main/Down |Possession |15/09/25 16/09/25
Jn Huddersfield 2200 Mon |0600 Tue
Up
Huddersfield/Up
Main
Stalybridge East [Hillhouse East Jn Down Main/Down |Possession |16/09/25 16/09/25
Jn Huddersfield 0600 Tue  |2200 Tue
Up
Huddersfield/Up
Main
Bradley Jn Bradley Wood Jn Bradley Single Possession |16/09/25 17/09/25
2200 Tue |0600 Wed

Stalybridge East
Jn
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Network Rail EAS - Section 7 Data freeze: EAS_V2_ 2025
LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 25 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/3989318 Heaton Lodge Jn Down Main/Down |Possession |16/09/25 17/09/25
Continued Huddersfield 2200 Tue |0600 Wed
Up
Huddersfield/Up
Main
Stalybridge East [Hillhouse East Jn Down Main/Down |Possession |17/09/25 17/09/25
Jn Huddersfield 0600 Wed [2200 Wed
Up
Huddersfield/Up
Main
Bradley Jn Bradley Wood Jn Bradley Single Possession |17/09/25 18/09/25
2200 Wed 0600 Thu
Stalybridge East |Heaton Lodge Jn Down Main/Down |Possession |17/09/25 18/09/25
Jn Huddersfield 2200 Wed 0600 Thu
Up
Huddersfield/Up
Main
Stalybridge East [Hillhouse East Jn Up Possession |18/09/25 18/09/25
Jn Huddersfield/Up 0600 Thu |2200 Thu
Main
Down Main/Down
Huddersfield
Bradley Jn Bradley Wood Jn Bradley Single Possession  |18/09/25 19/09/25
2200 Thu 0600 Fri
Stalybridge East |Heaton Lodge Jn Down Main/Down |Possession |18/09/25 19/09/25
Jn Huddersfield 2200 Thu  |0600 Fri
Up
Huddersfield/Up
Main
Stalybridge East [Hillhouse East Jn Down Main/Down |Possession |19/09/25 19/09/25
Jn Huddersfield 0600 Fri 2200 Fri
Up
Huddersfield/Up
Main
Bradley Jn Bradley Wood Jn Bradley Single Possession  |19/09/25 19/09/25
2200 Fri 2359 Fri
Stalybridge East |Heaton Lodge Jn Down Main/Down |Possession |19/09/25 19/09/25
Jn Huddersfield 2200 Fri 2359 Fri
Up
Huddersfield/Up
Main
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Network Rail EAS - Section 7 Data freeze: EAS_V2 2025
LNW Route Version 2 Previous freeze: EAS_V1_2025

Week 25 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start Traffic Remarks Work Type
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Network Rail EAS - Section 7 Data freeze: EAS_V2_ 2025
LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 26
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3922802 |MD101 Watford North Jn |Bourne End Jn Down and Up Possession  [20/09/25 21/09/25 SECTION 4 TIMES SHOWN FOR REFERENCE
MD105 Slow 2000 Sat 1200 Sun (16 hrs)
TRAINS TO TRAVEL OVER FAST LINES
WORK CONTENT -
S&C: Hemel Hempstead
Boxmoor Sidings OOU
P2025/3943270 |[EA1180 |Camden Road Camden Road North London Possession  |21/09/25 21/09/25 NLL CYCLIC TYPE 7A (ROTR)
EA1310 |Central Jn Incline Jn Incline 0045 Sun  |0850 Sun
EA1320
EA1340 |Camden Road Westbourne Road Jn|Down North Possession  [21/09/25 21/09/25
LN110 East Jn London Relief 0045 Sun 0850 Sun
LN115
MD145 Cedar Jn Cedar Jn Silo Curve Possession |21/09/25 21/09/25
S0400 0045 Sun  |0850 Sun
Channelsea North|Lea Jn Up Channelsea  |Possession |21/09/25 21/09/25
Jn Loop 0045 Sun  |0850 Sun
Primrose Hill Up North Possession |21/09/25 21/09/25
(closed) site of London/Down 0045 Sun  |0850 Sun
North London
(Westbound)
Gospel Oak Jn |Camden Road West |Down and Up Possession |21/09/25 21/09/25
Jn North London 0045 Sun {0850 Sun
Highbury Vale Jn |Canonbury West Jn |Up/Down Possession |21/09/25 21/09/25
Canonbury 0045 Sun  |0850 Sun
Lea Jn High Meads Jn Down and Up Lea |Possession |21/09/25 21/09/25
Curve 0045 Sun  |0850 Sun
Navarino Road Jn |Navarino Road Jn  |Graham Road Possession |21/09/25 21/09/25
Curve 0045 Sun 0850 Sun
Primrose Hill Channelsea North Jn|Up North Possession  [21/09/25 21/09/25
(closed) site of London/Down 0045 Sun  |0850 Sun
North London
(Eastbound)
Westbourne Road|Camden Road East |Up North London |Possession |21/09/25 21/09/25
Jn Jn Reversible 0045 Sun 0850 Sun
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_ 2025

LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 26 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/3926732 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |21/09/25 22/09/25 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |21/09/25 22/09/25 OR AFTER POSSESSION.
GW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |21/09/25 22/09/25
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |21/09/25 22/09/25
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |21/09/25 22/09/25
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  [21/09/25 22/09/25
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  [21/09/25 22/09/25
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |21/09/25 22/09/25
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |21/09/25 22/09/25
2305 Sun  |0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |21/09/25 22/09/25
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |21/09/25 22/09/25
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |21/09/25 22/09/25
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |22/09/25 22/09/25
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |22/09/25 22/09/25
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |22/09/25 22/09/25
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  [22/09/25 22/09/25
Bletchley 0040 Mon 0445 Mon
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Week 26 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/3930713 |GW200 Chester Line Jn  |Wolvercot North Jn  |Down and Up Possession  |20/09/25 21/09/25
GW240 Oxford 2305 Sat  |0845 Sun
GW250
GW260 Didcot East Jn Didcot North Jn (inc.) | Down and Up Possession |20/09/25 21/09/25
GW277 Avoiding 2305 Sat  |0845 Sun
MD401 - -
Foxhall Jn Didcot West Curve |Down & Up West |Possession |20/09/25 21/09/25
Jn Curve 2305 Sat 0845 Sun
Hinksey North Hinksey South Reception Line 1 |Possession |20/09/25 21/09/25
2305 Sat  |0845 Sun
Oxford Station North |Up Oxford Relief |Possession |20/09/25 21/09/25
Jn 2305 Sat 0845 Sun
Kennington Jn Hinksey South Down Kennington |Possession |20/09/25 21/09/25
Goods Loop 2305 Sat 0845 Sun
Oxford Oxford Platforms 3 and 4 |Possession |20/09/25 21/09/25
2305 Sat  |0845 Sun
Oxford Station Oxford North Jn Down Oxford Possession  |20/09/25 21/09/25
North Jn Turnback Line 2305 Sat 0845 Sun
Oxford Station Wolvercot South Jn | Down Oxford Possession  |20/09/25 21/09/25
South Jn Relief 2305 Sat  |0845 Sun
Wolvercot South |Oxford North Jn Up Oxford Relief |Possession |20/09/25 21/09/25
Jn 2305 Sat 0845 Sun
P2025/3908542 |MD701 Marylebone Marylebone Platforms 1, 2, 3, |Possession |20/09/25 22/09/25 'Work Content: S&C Reballast Marylebone
4,5and 6 0045 Sat  |0500 Mon
Il other works to fit around the Major Section 7 item
Neasden South Jn  |All Lines Possession  |20/09/25 22/09/25 S&C Reballast Marylebone
0045 Sat 0500 Mon
TRAINS TO BE DIVERTED
P2025/3908545 |MD701 Wembley Stadium Possession  |20/09/25 22/09/25
0045 Sat (0500 Mon
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Week 26 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/3942369 |MD712 Great Missenden |Aylesbury Down and Up Possession 22/09/25 'Work Content:
Main 0500 Mon SEALR Rail Bridge Installation
TRAINS TO BE DIVERTED
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Week 26 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3937365 |[NW3005 |Dee Marsh Jn Wrexham General  [Up Main/Up Possession |19/09/25 22/09/25 AMENDED TRAIN WORKING, WITH
NW3007 |(DM) SB Bidston 2355 Fri 0535 Mon REPLACEMENT ROAD TRANSPORT BETWEEN
WREXHAM WREXHAM GENERAL/CENTRAL AND
Wrexham Central |Wrexham Exchange |Down and Up Possession  [19/09/25 22/09/25 BIDSTON
Jn Central 2355 Fri 0535 Mon Weekend 26 possession.
. . 'Work content: structures (Wrexham bridge and
Wrexham General|Dee Marsh Jn (DM) |Down Bidston/ Possession  [19/09/25 22/09/25 Hawarden bridge)
SB Main 2355 Fri 0535 Mon
Wrexham Exchange |[Up & Down Loop |Possession |19/09/25 22/09/25
Jn 2355 Fri 0535 Mon
P2025/3924104 |NW4033 |Bransty SB Workington No.2 All Lines Possession  [22/09/25 23/09/25 Work Content
2140 Mon (0615 Tue CRSA: PLTR Parton Midweek campaign
2m 56¢h - 4m 15ch
DM 475y C11
P2025/3924081 |[NW4033 |Bransty SB Workington No.2 All Lines Possession |23/09/25 24/09/25 'Work Content
2140 Tue |0615 Wed CRSA: PLTR Parton Midweek campaign
2m 56¢h - 4m 15ch
DM 475y C11
P2025/3924082 |[NW4033 |Bransty SB Workington No.2 All Lines Possession |24/09/25 25/09/25 'Work Content
2140 Wed [0615 Thu CRSA: PLTR Parton Midweek campaign
2m 56¢h - 4m 15ch
DM 475y C11
P2025/3924123 |[NW4033 |Bransty SB Workington No.2 All Lines Possession |25/09/25 26/09/25 'Work Content
2140 Thu  |0615 Fri CRSA: PLTR Parton Midweek campaign
2m 56¢h - 4m 15ch
DM 475y C11
P2025/3897037 |NW6003 |Trafford Park Trafford Park West |Trafford Park Line Blockage|21/09/25 21/09/25 WORK CONTENT: MANCHESTER DU
Jn Reception1 &2 [+LOD 0930 Sun  |1730 Sun MAINTENANCE COMPLIANCE ACTIVITIES
Trafford Park Trafford Park Sidings |[Freightliner Depot |Line Blockage|21/09/25 21/09/25
Sidings Line +LOD 0930 Sun {1730 Sun
Trafford Park Trafford Park Sidings [Freightliner Depot |Sidings 21/09/25 21/09/25
Sidings Line Possession  |0930 Sun 1730 Sun
Trafford Park Trafford Park Sidings [Trafford Park Sidings 21/09/25 21/09/25
West Jn Sidings Possession  |0930 Sun 1730 Sun
P2025/3923514 |NW6003 | Trafford Park Birchwood All Lines Possession |21/09/25 22/09/25 Work Content
0035 Sun  |0505 Mon CRSA: PLTR Glazebrook 23m 18ch - 23m 76ch

DM 322y C15
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LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 26 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3989340 |LN852 Bradley Jn Bradley Wood Jn Down & Up Single |Module TS11 |21/09/25 21/09/25 TRU West | Huddersfield Stage 1 Blockade \W2025/10690141
LN854 Section 3 0015 Sun  |0830 Sun (Associated TS11 NE&C) Commissioning Work
LN858 0OmOch and OmOch
LN859 Dryclough Jn Greetland Jn Down Branch Module TS11 |21/09/25 21/09/25 NO ROUTE AVAILABLE ON CALDER VALLEY
LN860 Section 3 0015 Sun 0830 Sun UNTIL 0830 SUNDAY
LN861 Up Branch
LN862 Milner Royd Jn Down Halifax Module TS11 |21/09/25 21/09/25 RAIL REPLACEMENT ROAD SERVICE TO
NW7009 Up Halifax Section 3 0015 Sun 0830 Sun OPERATE
Greenfield Copley Hill East Jn |Down Main/Down |Module TS11 |21/09/25 21/09/25
Huddersfield Section 3 0015 Sun {0830 Sun
Up
Huddersfield/Up
Main
Hall Royd Jn Horbury Jn Down L&Y Module TS11 | 21/09/25 21/09/25
Up L&Y Section 3 0015 Sun  |0830 Sun
Huddersfield Huddersfield Platform 1 Module TS11 | 21/09/25 21/09/25
Platform 2 Section 3 0015 Sun 0830 Sun
Platform 4
Platform 5
Platform 6
Platform 8
Springwood Jn  [Penistone Down and Up Module TS11 |21/09/25 21/09/25
Section 3 0015 Sun  |0830 Sun
Stocksmoor Jn  |Clayton West Jn Up Stocksmoor  |Module TS11 |21/09/25 21/09/25
Loop Section 3 0015 Sun  |0830 Sun
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Week 26 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3986636 |[NW7021 |Denton Jn SB Ashton Moss North  |All Lines Module TS11 |21/09/25 21/09/25 Work Requestor: icw TRU West work at Huddersfield. W2025/10690145
(DJ) Jn 0200 Sun 0730 Sun (6 hrs) Major Projects
'Work Description: TS11 WESTCAD updates in 1mOch and 15mOch
Manchester Moston All Lines Module TS11 |21/09/25 21/09/25 conjunction with EIS G Commissioning.
Victoria East Jn 0200 Sun  |0730 Sun (6 hrs)
. . - . MVM - MVN2 1m 00ch - 3m Och
Miles Platting Jn  |Diggle Jn SB All Lines Module TS11 |21/09/25  |21/09/25 MPR2 2m 22ch - 3m Och
0200 Sun 10730 Sun (6 hrs) MVM - MVL2 1m Och - 15m Och
Philips Park SouthBaguley Fold Jn _ |Downand Up __ |Module TS11 |21/09/25 | 21/09/25 iRarditibtoar it i il o
Jn Baguley 0200 Sun  |0730 Sun (6 hrs) AMJ - DJO1 Om 40ch - 4m 40ch
Philips Park West |Ashburys WestJn _|All Lines Module TS11 |21/09/25  |21/09/25 SAJ 2m 20ch - Om 75ch
Jn 0200 Sun  |0730 Sun (6 hrs) WHEELS FREE REQUIRED
Brewery Jn All Lines Module TS11 |21/09/25 21/09/25
0200 Sun 0730 Sun (6 hrs)
Stalybridge West |(Guide Bridge West |All Lines Module TS11 |21/09/25 21/09/25
Jn Jn 0200 Sun  |0730 Sun (6 hrs)
Thorpes Bridge Jn|Network Dean Goods Module TS11 |21/09/25 21/09/25
Rail/Metrolink 0200 Sun 0730 Sun (6 hrs)
boundary
P2025/3930836 |LN860 Stalybridge East |Diggle Jn SB All Lines Possession  |31/08/25 20/09/25 'Work Content
NwW7021 |Jn 0001 Sun 0500 Sat CD: Stalybridge Tunnel 3/B1 8m 244 yds - Brickwork
Repairs and Waterproofing
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LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 26 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3989375 |LN860 Bradley Jn Bradley Wood Jn Bradley Single Possession  |20/09/25 22/09/25 TRU West | Huddersfield #1 30 Day Blockade | Days [W2025/10690121
LN861 0001 Sat 0600 Mon 22 to 28 of 30 Major Projects
LN862 i i i 8m63ch and 29m20ch
Nw7021 |Diggle Jn SB Diggle Jn SB Down Passenger |Possession |20/09/25 26/09/25 ***THIS ITEM IS ALSO REFLECTED IN SECTION
Loop 0001 Sat  [2359 Fri 4rxx
Huddersfield Huddersfield Platform 5 Possession 20/09/25 26/09/25 ***TH|S POSSESSION SUPERSEDES P/3989318*+*
0001 Sat 2359 Fri
Platform 2
TRAINS TO BE DIVERTED VIA CALDER VALLEY
Platform 6 NO ACCESS TO HUDDERSFIELD FROM THE
Lockwood Up Branch Down |Possession |20/09/25 22/09/25 \IQIAEE-II;EPLACEMENT ROAD SERVICE TO
0001 Sat 2200 Mon OPERATE BETWEEN STALYBRIDGE AND
Marsden Marsden Up Marsden Loop |Possession |20/09/25  |26/09/25 HILLHOUSE/MIRFIELD
0001 Sat  [2359 Fri
PILOT WORKING WILL BE IN OPERATION
Stalybridge East |Heaton Lodge Jn Up Possession  |20/09/25 22/09/25 BETWEEN STOCKSMOOR AND LOCKWOOD
Jn Huddersfield/Up 0001 Sat 0600 Mon
Main BETWEEN 0600 MTWThF AND 2200 MTWThF
Down Main/Down TURN BACK SERVICE AVAILABLE TO HILL HOUSE
Huddersfield TEMPORARY PLATFORM TO/FROM THE EAST
Huddersfield Huddersfield Huddersfield DMU |Sidings 20/09/25 26/09/25
Siding Possession 10001 Sat (2359 Fri ***THIS POSSESSION IS SUPERSEDED BY
Huddersfield ACE P/397?7272727%**
Siding
Huddersfield
Siding No 1
Huddersfield
Siding No 2
Stalybridge East [Hillhouse East Jn Down Main/Down |Possession |22/09/25 22/09/25
Jn Huddersfield 0600 Mon 2200 Mon
Up
Huddersfield/Up
Main
Bradley Jn Bradley Wood Jn Bradley Single Possession  |22/09/25 23/09/25
2200 Mon  |0600 Tue
Huddersfield Penistone All Lines Possession  |22/09/25 23/09/25
2200 Mon 0600 Tue
Stalybridge East |Heaton Lodge Jn Down Main/Down |Possession |22/09/25 23/09/25
Jn Huddersfield 2200 Mon |0600 Tue
Up
Huddersfield/Up
Main
Stalybridge East [Hillhouse East Jn Down Main/Down |Possession |23/09/25 23/09/25
Jn Huddersfield 0600 Tue 2200 Tue
Up
Huddersfield/Up
Main

Bradley Jn
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LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 26 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3989375 Bradley Wood Jn Bradley Single Possession  |23/09/25 24/09/25
Continued 2200 Tue |0600 Wed
Huddersfield Penistone All Lines Possession  |23/09/25 24/09/25
2200 Tue |0600 Wed
Stalybridge East |Heaton Lodge Jn Down Main/Down |Possession |23/09/25 24/09/25
Jn Huddersfield 2200 Tue |0600 Wed
Up
Huddersfield/Up
Main
Stalybridge East [Hillhouse East Jn Down Main/Down |Possession |24/09/25 24/09/25
Jn Huddersfield 0600 Wed 2200 Wed
Up
Huddersfield/Up
Main
Bradley Jn Bradley Wood Jn Bradley Single Possession  |24/09/25 25/09/25
2200 Wed 0600 Thu
Huddersfield Penistone All Lines Possession  |24/09/25 25/09/25
2200 Wed |0600 Thu
Stalybridge East |Heaton Lodge Jn Down Main/Down |Possession |24/09/25 25/09/25
Jn Huddersfield 2200 Wed 0600 Thu
Up
Huddersfield/Up
Main
Stalybridge East [Hillhouse East Jn Up Possession |25/09/25 25/09/25
Jn Huddersfield/Up 0600 Thu |2200 Thu
Main
Down Main/Down
Huddersfield
Bradley Jn Bradley Wood Jn Bradley Single Possession |25/09/25 26/09/25
2200 Thu  |0600 Fri
Huddersfield Penistone All Lines Possession  |25/09/25 26/09/25
2200 Thu 0600 Fri
Stalybridge East |Heaton Lodge Jn Down Main/Down |Possession |25/09/25 26/09/25
Jn Huddersfield 2200 Thu 0600 Fri
Up
Huddersfield/Up
Main
Stalybridge East [Hillhouse East Jn Down Main/Down |Possession |26/09/25 26/09/25
Jn Huddersfield 0600 Fri 2200 Fri
Up
Huddersfield/Up
Main
Bradley Jn Bradley Wood Jn Bradley Single Possession  |26/09/25 26/09/25
2200 Fri 2359 Fri
Huddersfield
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Week 26 - Continued
Possession Ref \LOR \ Location from Location to \Blocked Line \Protn Type \ Start \ End \Traffic Remarks \ Work Type
P2025/3989375 Penistone All Lines Possession  |26/09/25 26/09/25
Continued 2200 Fri 2359 Fri

Stalybridge East |Heaton Lodge Jn Down Main/Down |Possession |26/09/25 26/09/25

Jn

Huddersfield
Up
Huddersfield/Up

<

]|
(I

1l 1

2200 Fri

HEN BN HEES

2359 Fri

P2025/3925866

NwW8011
NW8013

WORK CONTENT
LIVERPOOL DU - BIRKENHEAD CENTRAL TAMP

Green Lane Hamilton Square Down Chester Possession  |21/09/25 22/09/25
Up Chester/West 0055 Sun  |0500 Mon
Kirby

Birkenhead Birkenhead Central |Down Sidings Sidings 21/09/25 22/09/25

Central Possession  |0055 Sun  |0500 Mon
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Week 26 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/3928793 |LN3201 |Dore Station Jn |Sheffield North Jn  [Up Main via Possession  |20/09/25 21/09/25
LN736 Platform 8 2355 Sat 0040 Sun
LN750
LN804 Sheffield South Jn  |Down Main Possession [20/09/25 21/09/25
LN806 2355 Sat  |0040 Sun
LN807 .
LNS0S Heeley Heeley Up Heeley loop  |Possession |20/09/25 21/09/25
LN868 2355 Sat  |0955 Sun
NW9001 - - -
Sheffield South Jn|Sheffield North Jn Platform 2c Possession  {20/09/25 21/09/25
Platform 6 2355 Sat  |0955 Sun
Platform 5
Platform 7
Sheffield South Jn  |Down Heeley Possession |20/09/25 21/09/25
Loop 2355 Sat 0955 Sun
Sheffield South Jn|Sheffield North Jn Up Station Siding |Sidings 20/09/25 21/09/25
No.1 Possession 2355 Sat 0955 Sun
Up Station Siding
No.2
Possession  |21/09/25 21/09/25
0040 Sun {0730 Sun
Brightside Jn Wincobank Jn Up West Slow Possession |21/09/25 21/09/25
Down 0040 Sun  |0730 Sun
Chesterfield Holmes Jn LC CCTV |Up Main Possession  |21/09/25 21/09/25
South Jn 0040 Sun  |0730 Sun
Down Main Possession |21/09/25 21/09/25
0040 Sun  |0740 Sun
Tapton Jn Down and Up Possession |21/09/25 21/09/25
Barrow Hill 0040 Sun 0730 Sun
Dore South Jn Dore West Jn Possession |21/09/25 21/09/25
0040 Sun  |0730 Sun
|Dore Stationdn. | Earles Sidings SB Possession |21/09/25  |21/09/25
0040 Sun {0730 Sun
Mill Race Jn Brightside Jn Up East Slow Possession  {21/09/25 21/09/25
Down 0040 Sun {0730 Sun
Sheffield South Jn|Sheffield North Jn Platform 1 Possession |21/09/25 21/09/25
Down Through 0040 Sun  |0730 Sun
Platform 2
Platform 3
Platform 4
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Week 26 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/3928793 Washer Shunt
Continued Spur
Platform 8
Woodburn Jn SB |Nunnery Main Line |Down Main/Down |Possession |21/09/25 21/09/25
(W) Jn Worksop 0040 Sun  |0730 Sun
Up Main/Up
Worksop
Chesterfield Chesterfield Chesterfield Down |Sidings 21/09/25 21/09/25
South Jn Sidings Possession  |0040 Sun  |0730 Sun
Grindleford SB Grindleford SB Down Sidings Sidings 21/09/25 21/09/25
Possession  |0040 Sun (0730 Sun
Sheffield South Jn|Sheffield North Jn |Down Station Sidings 21/09/25 21/09/25
Sidings Possession  |0040 Sun  |0730 Sun
Dore Station Jn  |Sheffield North Jn  |Up Main via Possession 21/09/25
Platform 8 0955 Sun
Dore Station Jn  |Sheffield South Jn  |Down Main Possession  |21/09/25 21/09/25
0915 Sun  |0955 Sun
P2025/3939565 |[NW9007 |Marple WharfJn |Rose Hill All Lines Possession  |20/09/25 22/09/25 WORK CONTENT:
NW9009 0040 Sat  |0550 Mon WORKS DELIVERY MARPLE S&C REBALLAST
New Mills South  |Romiley Jn All Lines Possession  |20/09/25 22/09/25
Jn 0040 Sat 0550 Mon
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Week 27
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3925810 |MD101 Ledburn Jn Drayton Road Down and Up Fast|Possession |27/09/25 29/09/25 TRAINS TO TRAVEL OVER THE SLOW LINES
Junction 0050 Sat 0500 Mon (54 hrs)
WORK CONTENT -
PLTR: Linslade Tunnel
(40m 619y - 40m 1100y
DM 481y C12)
P2025/3943456 |[EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession |28/09/25 28/09/25 NO TRAINS TO BE STABLED IN THE REVERSE
MD150 North London 0055 Sun  |0810 Sun SIDING AST KENSAL GREEN
MD155 ARL ECS MOVES CAN BE HELD AT WM672
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |28/09/25 28/09/25
Line 0055 Sun {0810 Sun NLL CYCLIC TYPE 9 ROTR
Willesden Suburban |Down and Up New|Possession |28/09/25 28/09/25
Jn Line 0055 Sun 0810 Sun
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |28/09/25 28/09/25
Jn High Level 0055 Sun 0810 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 28/09/25 28/09/25
Possession |0055 Sun (0810 Sun
Willesden Junction  |Willesden Sidings 28/09/25 28/09/25
High Level Turnback Siding |Possession |0055 Sun  |0810 Sun
Acton Wells Jn  |Acton Central Down and Up BLOCKED To|28/09/25 28/09/25
A/C Electric  |0055 Sun 0810 Sun
Trains
P2025/3943749 |EA1310 Hampstead Heath |Acton Wells Jn Down and Up Possession |29/09/25 29/09/25 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 North London 0045 Mon |0500 Mon HILL, WCML AND SOUTH WEST SIDINGS
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |29/09/25 29/09/25 NO TRAINS TO BE STABLED IN THE REVERSE
Line 0045 Mon (0500 Mon SIDING AT KENSAL GREEN
. . ARL ECS MOVES CAN BE HELD AT WM672
Willesden Suburban |Down and Up New|Possession |29/09/25 29/09/25
Jn Line 0045 Mon 0500 Mon NLL CYCLIC TYPE 9
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession  [29/09/25 29/09/25
Jn High Level 0045 Mon (0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 29/09/25 29/09/25
Possession  |0045 Mon  |0500 Mon
Willesden Junction  |Willesden Sidings 29/09/25 29/09/25
High Level Turnback Siding |Possession 0045 Mon 0500 Mon
Acton Wells Jn  |Acton Central Down and Up BLOCKED To|29/09/25 29/09/25
A/C Electric  |0045 Mon  [0500 Mon
Trains
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Week 27 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3908568 |MD306 Abbotswood Jn  |Norton Jn Down and Up Possession  |27/09/25 29/09/25 Work Content: PLTR Wadborough, PLTR Barnt Green
MD310 Abbotswood 0001 Sat 0500 Mon Drainage, S&C Blackwell, DU OLE Works Kings
MD570 Curve Norton and Cross City South.
MD580 Barnt Green Jn  |Redditch All Lines Possession  [27/09/25 29/09/25
MD900 0001 Sat 0500 Mon All other works to fit around the Major Section 7 Items
PLTR Wadborough, PLTR Barnt Green Drainage,
Bordesley Jn Kings Norton Down and Up Possession  [27/09/25 29/09/25 S&C Blackwell
Camp Hill 0001 Sat 0500 Mon
. . . TRAINS TO BE DIVERTED
Lifford East Jn Lifford West Jn Down and Up Possession  |27/09/25 29/09/25
Lifford Curve 0001 Sat 0500 Mon CROSS CITY SOUTH SERVICES TO BE REPLACED
Stoke Works Jn  [Droitwich Spa Droitwich Possession  [27/09/25 29/09/25 BY RAIL REPLACEMENT BUS SERVICE
Single/Stoke 0001 Sat  |0500 Mon
Works Single
University Route Boundary All Lines Possession  [27/09/25 29/09/25
Western/LNW(S) 0001 Sat 0500 Mon
Route
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Week 27 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3928422 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |28/09/25 29/09/25 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |28/09/25 29/09/25 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
Gw310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |28/09/25 29/09/25
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |28/09/25 29/09/25
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |28/09/25 29/09/25
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  [28/09/25 29/09/25
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  [28/09/25 29/09/25
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |28/09/25 29/09/25
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |28/09/25 29/09/25
2305 Sun  |0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |28/09/25 29/09/25
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |28/09/25 29/09/25
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |28/09/25 29/09/25
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |29/09/25 29/09/25
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |29/09/25 29/09/25
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |29/09/25 29/09/25
Jn Approach 0040 Mon {0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  [29/09/25 29/09/25
Bletchley 0040 Mon 0445 Mon
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_ 2025

LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 27 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3929282 |NW3001 |Rhyl Rhyl Down Passenger |Possession |27/09/25 28/09/25 AMENDED TRAIN WORKING WITH REPLACEMENT
Loop 2355 Sat  |1055 Sun ROAD TRANSPORT BETWEEN CHESTER AND
LLANDUDNO JUNCTION.
Saltney Jn Rhyl Up Main Possession  [27/09/25 28/09/25 POSSESSION TO BE READ IN CONJUNCTION
Down Main 2355 Sat  |1055 Sun WITH P3931355 ‘
work content: heavy maintenance
P2025/3931355 |NW3001 |Rhyl Llandudno Jn Down Main Possession |27/09/25 29/09/25 AMENDED TRAIN WORKING, WITH
Up Mai 0150 Sat 0435 Mon REPLACEMENT ROAD TRANSPORT BETWEEN
p Main RHYL AND LLANDUDNO JUNCTION.
FREIGHT TO BE RETIMED OR SENT VIA ROAD.
Work Content: Pensan bridge 213m 20ch (Over
/Abergele station) & Penmaenrhos Tunnel 217m 40ch
P2025/3925908 |[NW3007 |Bidston Dee Jn |Upton Down and Up Possession |27/09/25 29/09/25 Work Content
NW8011 Wrexham 0055 Sat 0500 Mon CRSA: PLTR Birkenhead Nth 4m 7ch - 4m 21ch
NW8013 DM 322y C11
Hamilton Square |West Kirby Down and Up Possession |27/09/25 29/09/25
Jn West Kirby 0055 Sat (0500 Mon
P2025/3897025 |[NW4005 |Kirkham North Jn |Blackpool South All Lines Possession  [28/09/25 29/09/25 SERVICES TO START / TERMINATE AT PRESTON.
Nw4007 2345 Sun  |0510 Mon
RAIL REPLACEMENT ROAD SERVICES TO
Preston Fylde Jn |Blackpool North All Lines Possession |28/09/25 29/09/25 OPERATE BETWEEN BLACKPOOL AND PRESTON
2345 Sun  |0510 Mon
1 week in 6 cyclic maintenance opportunity.
L&C DU: HEAVY MAINTENANCE
P2025/3924151 |[NW4033 |Bransty SB Workington No.2 All Lines Possession |29/09/25 30/09/25 Work Content
2140 Mon (0615 Tue CRSA: PLTR Parton Midweek campaign
2m 56¢h - 4m 15ch
DM 475y C11
P2025/3924153 |[NW4033 |Bransty SB Workington No.2 All Lines Possession |30/09/25 01/10/25 'Work Content
2140 Tue |0615 Wed CRSA: PLTR Parton Midweek campaign
2m 56¢h - 4m 15ch
DM 475y C11
P2025/3924154 |NW4033 |Bransty SB Workington No.2 All Lines Possession |01/10/25 02/10/25 'Work Content
2140 Wed [0615 Thu CRSA: PLTR Parton Midweek campaign
2m 56¢h - 4m 15ch
DM 475y C11
P2025/3924155 |[NW4033 |Bransty SB Workington No.2 All Lines Possession |02/10/25 03/10/25 'Work Content
2140 Thu  |0615 Fri CRSA: PLTR Parton Midweek campaign

2m 56¢h - 4m 15ch
DM 475y C11
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EAS - Section 7

Data freeze: EAS_V2_ 2025

LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 27 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3896978 |[NW6003 |Trafford Park Trafford Park West  (Trafford Park Line Blockage|28/09/25 28/09/25 WORK CONTENT: MANCHESTER DU
Jn Reception1 &2 [+LOD 0930 Sun  |1730 Sun MAINTENANCE COMPLIANCE ACTIVITIES
Trafford Park Trafford Park Sidings |[Freightliner Depot |Line Blockage|28/09/25 28/09/25
Sidings Line +LOD 0930 Sun {1730 Sun
Trafford Park Trafford Park Sidings|Freightliner Depot |Sidings 28/09/25 28/09/25
Sidings Line Possession  |0930 Sun  [1730 Sun
Trafford Park Trafford Park Sidings [Trafford Park Sidings 28/09/25 28/09/25
West Jn Sidings Possession  |0930 Sun  |1730 Sun
P2025/3923515 |NW6003 | Trafford Park Birchwood All Lines Possession |28/09/25 29/09/25 Work Content
0035 Sun  |0505 Mon CRSA: PLTR Glazebrook 23m 18ch - 23m 76ch
DM 322y C15
P2025/3924054 |[NW6005 |Deal Street Jn Windsor Bridge All Lines Possession  [27/09/25 29/09/25 WORK CONTENT
NW6007 South Jn 0030 Sat 0440 Mon CD Enhancements: Salford Central Turnback
P2025/3989320 |LN860 Bradley Jn Bradley Wood Jn Bradley Single Possession |27/09/25 29/09/25 TRU West | Huddersfield #1 30 Day Blockade | Days |[W2025/10690147
LN861 0001 Sat /0515 Mon 29 and 30 Major Projects
LN862 i i _ 8m63ch and 29m20ch
Nw7021 |Diggle Jn SB Diggle Jn SB Down Passenger |Possession |27/09/25 29/09/25 **THIS ITEM IS ALSO REFLECTED IN SECTION
Loop 0001 Sat (0515 Mon fs
Huddersfield Huddersfield Platform 5 Possession 27/09/25 29/09/25 **TH|S POSSESSION SUPERSEDES P/3989375*+*
0001 Sat 0515 Mon
Platform 2
TRAINS TO BE DIVERTED VIA CALDER VALLEY
Platform 6 NO ACCESS TO HUDDERSFIELD FROM THE
Lockwood Up Branch Down |Possession |27/09/25 29/09/25 \IQIEEEEPLACEMENT G S R
SR S OPERATE BETWEEN STALYBRIDGE AND
Marsden Marsden Up Marsden Loop |Possession  |27/09/25 29/09/25 HILLHOUSE/MIRFIELD
0001 Sat 0515 Mon
PILOT WORKING WILL BE IN OPERATION
Stalybridge East |Heaton Lodge Jn Up Possession  |27/09/25 29/09/25 BETWEEN STOCKSMOOR AND LOCKWOOD
Jn Huddersfield/Up 0001 Sat  |0515 Mon
Main
Down Main/Down
Huddersfield
Huddersfield Huddersfield Huddersfield DMU |Sidings 27/09/25 29/09/25
Siding Possession  |0001 Sat  |0515 Mon
Huddersfield ACE
Siding
Huddersfield
Siding No 1
Huddersfield
Siding No 2
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Network Rail EAS - Section 7 Data freeze: EAS_V2 2025
LNW Route Version 2 Previous freeze: EAS_V1_2025

Week 27 - Continued
Possession Ref |[LOR

Blocked Line Traffic Remarks

Location to Work Type

Location from

S
I
S

Protn Type | Start

1l

SEN BN HAEE
HHE B HERE

1 |

P2025/3925867 |NW8001 |Sandhills Jn Walton Down and Up Possession  |28/09/25 29/09/25 'Work Content
NwW8005 0045 Sun  |0500 Mon Liv DU: S&C Tamping Kirkdale
NW8009
Walton Jn Rice Lane All Lines Possession  |28/09/25 29/09/25

0045 Sun  |0500 Mon

P2025/3939538 |[NW9007 |Marple WharfJn |Rose Hill All Lines Possession |28/09/25 29/09/25 WORK CONTENT:
NW9009 0020 Sun 0550 Mon 'WORKS DELIVERY MARPLE S&C REBALLAST
New Mills South |Romiley Jn All Lines Possession  |28/09/25 29/09/25
Jn 0020 Sun  |0550 Mon

Electronic Copy - Uncontrolled when printed Page 315



Network Rail EAS - Section 7 Data freeze: EAS_V2_ 2025
LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 28
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3919901 |[MD101 Hanslope North  |Daventry South Jn  |Down and Up Possession  |05/10/25 06/10/25 TRAINS TO TRAVEL OVER FAST LINES VIA
MD105 |Jn Northampton 0140 Sun  |0500 Mon (29 hrs)  \WEEDON
WMT TO START/TERMINATE CMK/RUGBY AND
OFFER RRS
ACCESS TO DIRFT FROM THE NORTH
Work Content -
1:6 Maintenance
PLTR: Courteenhall
(61m 200y - 61m 1282y
DM 361y C12)
P2025/3943457 |EA1310 Hampstead Heath |Acton Wells Jn Down and Up Possession  |05/10/25 05/10/25 NO TRAINS TO BE STABLED IN THE REVERSE
MD150 North London 0055 Sun {0810 Sun SIDING AST KENSAL GREEN
MD155 RL ECS MOVES CAN BE HELD AT WM672
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |05/10/25 05/10/25
Line 0055 Sun 0810 Sun NLL CYCLIC TYPE 9 ROTR
Willesden Suburban [Down and Up New|Possession |05/10/25 05/10/25
Jn Line 0055 Sun 0810 Sun
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |05/10/25 05/10/25
Jn High Level 0055 Sun  |0810 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 05/10/25 05/10/25
Possession  |0055 Sun {0810 Sun
Willesden Junction  |Willesden Sidings 05/10/25 05/10/25
High Level Turnback Siding |Possession |0055 Sun  |0810 Sun
Acton Wells Jn  |Acton Central Down and Up BLOCKED To|05/10/25 05/10/25
A/C Electric  |0055 Sun 0810 Sun
Trains
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Network Rail EAS - Section 7 Data freeze: EAS_V2_ 2025
LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 28 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3943693 |[EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession |06/10/25 06/10/25 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 North London 0045 Mon  |0500 Mon HILL, WCML AND SOUTH WEST SIDINGS
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |06/10/25 06/10/25 NO TRAINS TO BE STABLED IN THE REVERSE
Line 0045 Mon (0500 Mon SIDING AT KENSAL GREEN
. . ARL ECS MOVES CAN BE HELD AT WM672
Willesden Suburban |Down and Up New|Possession |06/10/25 06/10/25
Jn Line 0045 Mon /0500 Mon NLL CYCLIC TYPE 9
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |06/10/25 06/10/25
Jn High Level 0045 Mon  |0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 06/10/25 06/10/25
Possession  |0045 Mon (0500 Mon
Willesden Junction  |Willesden Sidings 06/10/25 06/10/25
High Level Turnback Siding |Possession 0045 Mon |0500 Mon
Acton Wells Jn  |Acton Central Down and Up BLOCKED To|06/10/25 06/10/25
A/C Electric  |0045 Mon  [0500 Mon
Trains
P2025/3908649 |MD306 Abbotswood Jn  |Norton Jn Down and Up Possession |04/10/25 06/10/25 Work Content: PLTR Wadborough, PLTR Barnt Green
MD310 Abbotswood 0001 Sat 0500 Mon Drainage S&C Blackwell, OLE Works Northfield to
MD900 Curve Redditch
Barnt Green Jn  |Redditch All Lines Possession |04/10/25 06/10/25
0001 Sat 0500 Mon All other works to fit around the Major Section 7 Items
PLTR Wadborough, PLTR Barnt Green Drainage,
Kings Norton Route Boundary All Lines Possession  [04/10/25 06/10/25 S&C Blackwell
Western/LNW(S) 0001 Sat 0500 Mon
Route TRAINS TO BE DIVERTED
Stoke Works Jn  [Droitwich Spa Droitwich Possession  [04/10/25 06/10/25
Sin§]|(3/5t_0ke 0001 Sat 0500 Mon CROSS CITY SOUTH SERVICES TO TERMINATE
Works Single AT KINGS NORTON
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_ 2025

LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 28 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/3926733 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |05/10/25 06/10/25 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |05/10/25 06/10/25 OR AFTER POSSESSION.
GW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |05/10/25 06/10/25
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |05/10/25 06/10/25
Jn 2305 Sun  [0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |05/10/25 06/10/25
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  [05/10/25 06/10/25
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  |05/10/25 06/10/25
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |05/10/25 06/10/25
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |05/10/25 06/10/25
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |05/10/25 06/10/25
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |05/10/25 06/10/25
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |05/10/25 06/10/25
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |06/10/25 06/10/25
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |06/10/25 06/10/25
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |06/10/25 06/10/25
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  |06/10/25 06/10/25
Bletchley 0040 Mon 0445 Mon
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EAS - Section 7

Data freeze: EAS_V2_ 2025

LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 28 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3929297 |[NW3001 |Rhyl Rhyl Down Passenger |Possession |04/10/25 05/10/25 AMENDED TRAIN WORKING WITH REPLACEMENT
Loop 2355 Sat 1055 Sun ROAD TRANSPORT BETWEEN CHESTER AND
LLANDUDNO JUNCTION.
Saltney Jn Rhyl Up Main Possession  [04/10/25 05/10/25 POSSESSION TO BE READ IN CONJUNCTION
Down Main 2355 Sat 1055 Sun WITH P3941394. )
work content: heavy maintenance
P2025/3931394 [NW3001 |Rhyl Llandudno Jn Down Main Possession |04/10/25 06/10/25 /AMENDED TRAIN WORKING, WITH
Up Mai 0150 Sat 0435 Mon REPLACEMENT ROAD TRANSPORT BETWEEN
p Main RHYL AND LLANDUDNO JUNCTION.
FREIGHT TO BE RETIMED OR SENT VIA ROAD.
Work Content: Pensan bridge 213m 20ch (Over
/Abergele station) & Penmaenrhos Tunnel 217m 40ch
P2025/3940214 [NW4011 |Hest Bank Jn Bare Lane Jn All Lines Possession  [04/10/25 06/10/25 Work Content:
NW4013 0001 Sat 0455 Mon CD Signalling: Renewal of PN255 and PN258
Morecambe South|Morecambe All Lines Possession  [04/10/25 06/10/25
Jn 0001 Sat  |0455 Mon
P2025/3924156 |[NW4033 |Bransty SB Workington No.2 All Lines Possession  |06/10/25 07/10/25 Work Content
2140 Mon  |0615 Tue CRSA: PLTR Parton Midweek campaign
2m 56¢h - 4m 15ch
DM 475y C11
P2025/3924105 |[NW4033 |Bransty SB Workington No.2 All Lines Possession |07/10/25 08/10/25 Work Content
2140 Tue |0615 Wed CRSA: PLTR Parton Midweek campaign
2m 56¢h - 4m 15ch
DM 475y C11
P2025/3924106 |NW4033 |Bransty SB Workington No.2 All Lines Possession  [08/10/25 09/10/25 Work Content
2140 Wed (0615 Thu CRSA: PLTR Parton Midweek campaign
2m 56¢h - 4m 15ch
DM 475y C11
P2025/3924107 |NW4033 |Bransty SB Workington No.2 All Lines Possession  [09/10/25 10/10/25 'Work Content
2140 Thu  |0615 Fri CRSA: PLTR Parton Midweek campaign
2m 56¢h - 4m 15ch
DM 475y C11
P2025/3923770 |[NW5001 |Cheadle Hulme |Heaton Norris Jn All Lines Possession  [04/10/25 06/10/25 'Work Content:
North Jn 0010 Sat 0500 Mon CD Structures: CMP2 OB1A Greek Street
Service Bridge Works 182m 1425y
P2025/3923516 |[NW6003 | Trafford Park Birchwood All Lines Possession  |05/10/25 06/10/25 Work Content
0035 Sun 0505 Mon CRSA: PLTR Glazebrook 23m 18ch - 23m 76ch
DM 322y C15
P2025/3924055 |[NW6005 |Deal Street Jn Windsor Bridge All Lines Possession  |04/10/25 06/10/25 WORK CONTENT
NW6007 South Jn 0030 Sat 0440 Mon CD Enhancements: Salford Central Turnback
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Data freeze: EAS_V2_ 2025

LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 28 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3943309 |LN854 Bradley Jn Bradley Wood Jn Bradley Single Possession  |04/10/25 06/10/25 TRU West W5/W5a/W6 Stalybridge to Heaton Lodge |[W2025/10689585
LN860 0015 Sat 0515 Mon 53hrs Major Projects
LN861 i i i i 8m63ch and 29m20ch
LN862 Hillhouse East Hillhouse East Jn Hillhouse West Possession |04/10/25 06/10/25 TRAINS DIVERTED VIA CALDER VALLEY
Nw7021 |Siding RRAP Temporary 0015 Sat 0515 Mon
Platform Line PASSENGER SERVICES TO START/TERMINATE
Huddersfield Huddersfield Platform 2 Possession [04/10/25 06/10/25 AT STALYBRIDGE FROM THE WEST
0015 Sat 0515 Mon
Platform 3 NO ACCESS HUDDERSFIELD STATION
Platform 1 THROUGHOUT
Lockwood Up Branch Down |Possession ggitOISZSt ggélc.)OKAZS PILOT WORKING IN OPERATION BETWEEN
& on STOCKSMOOR AND LOCKWOOD
_Heaton Lodge Jn _ Possession |04/10/25
0015 Sat
Stalybridge East |Heaton Lodge Jn Up Possession  |04/10/25 06/10/25
Jn Huddersfield/Up 0015 Sat  |0515 Mon
Main
HiIIh_ouse - H_iII_house Carriage  [Hillhouse Siding 2 |Sidings _ 04/10/25 06/10/25
Carriage Sidings |[Sidings Hillhouse Siding 1 Possession  |0015 Sat 0515 Mon
Hillhouse Siding 3
Bradley Wood Jn |Thornhill LNW Jn All Lines Possession  |05/10/25 05/10/25
0015 Sun  |0815 Sun
Copley Hill East Jn  |All Lines Possession |05/10/25 05/10/25
0015 Sun (0815 Sun
Huddersfield Penistone Possession  |06/10/25 06/10/25
0030 Mon (0515 Mon
P2025/3925888 |[NW8001 |Sandhills Jn Hall Road All Possession |04/10/25 06/10/25 'Work Content:
NW8003 0030 Sat 0500 Mon CRSA: PLTR Seaforth East 4m Och - 4m 35ch
NwW8005 UM 387y C11
NW8009
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Data freeze: EAS_V2_ 2025

LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 29
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3943341 |EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession  |12/10/25 12/10/25 NO TRAINS TO BE STABLED IN THE REVERSE
MD150 North London 0115Sun  |0745 Sun SIDING AST KENSAL GREEN
MD155 RL ECS MOVES CAN BE HELD AT WM672
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |12/10/25 12/10/25
Line 0115 Sun  |0745 Sun NLL CYCLIC TYPE 9 ROTR
Willesden Suburban |Down and Up New|Possession |12/10/25 12/10/25
Jn Line 0115 Sun |0745 Sun
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession  |12/10/25 12/10/25
Jn High Level 0115 Sun 0745 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 12/10/25 12/10/25
Possession  |0115 Sun (0745 Sun
Willesden Junction  |Willesden Sidings 12/10/25 12/10/25
High Level Turnback Siding |Possession |0115 Sun  |0745 Sun
Acton Wells Jn  |Acton Central Down and Up BLOCKED To|12/10/25 12/10/25
A/C Electric  |0115 Sun (0745 Sun
Trains
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Network Rail EAS - Section 7 Data freeze: EAS_V2_ 2025
LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 29 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/3943694 |[EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession |13/10/25 13/10/25 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 North London 0045 Mon  |0500 Mon HILL, WCML AND SOUTH WEST SIDINGS
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |13/10/25 13/10/25 NO TRAINS TO BE STABLED IN THE REVERSE
Line 0045 Mon (0500 Mon SIDING AT KENSAL GREEN
. . ARL ECS MOVES CAN BE HELD AT WM672
Willesden Suburban |Down and Up New|Possession |13/10/25 13/10/25
Jn Line 0045 Mon 0500 Mon NLL CYCLIC TYPE 9
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |13/10/25 13/10/25
Jn High Level 0045 Mon  |0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 13/10/25 13/10/25
Possession  |0045 Mon (0500 Mon
Willesden Junction  |Willesden Sidings 13/10/25 13/10/25
High Level Turnback Siding |Possession 0045 Mon |0500 Mon
Acton Wells Jn  |Acton Central Down and Up BLOCKED To|13/10/25 13/10/25
A/C Electric  |0045 Mon  |0500 Mon
Trains
P2025/3908663 |MD301 Stechford North  |Grand Jn Down and Up Possession |12/10/25 13/10/25 Work Content: PLTR Adderley Park
Jn Coventry 0001 Sun  |0500 Mon (29 hrs)
All other works to fit around the Major Section 7 Item
PLTR Adderley Park
TRAINS TO BE DIVERTED
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Network Rail EAS - Section 7 Data freeze: EAS_V2_ 2025
LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 29 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3928523 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |12/10/25 13/10/25 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |12/10/25 13/10/25 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |12/10/25 13/10/25
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |12/10/25 13/10/25
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |12/10/25 13/10/25
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  [12/10/25 13/10/25
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  [12/10/25 13/10/25
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |12/10/25 13/10/25
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |12/10/25 13/10/25
2305 Sun  |0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |12/10/25 13/10/25
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |12/10/25 13/10/25
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |12/10/25 13/10/25
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |13/10/25 13/10/25
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |13/10/25 13/10/25
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |13/10/25 13/10/25
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  [13/10/25 13/10/25
Bletchley 0040 Mon 0445 Mon
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EAS - Section 7

Data freeze: EAS_V2_ 2025

LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 29 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3930714 |GW200 Chester Line Jn  |Wolvercot North Jn  |Down and Up Possession |11/10/25 12/10/25 GWR SERVICES TO TERMINATE AT / START
GWwW240 Oxford 2305 Sat 0845 Sun FROM DIDCOT. REPLACEMENT ROAD
GW250 TRANSPORT REQUIRED IN LIEU.
GW260 Didcot East Jn Didcot North Jn (inc.)|Down and Up Possession |11/10/25 12/10/25 NOTE - ANY WORKS AFFECTING SERVICES
GW277 Avoiding 2305 Sat 0845 Sun BETWEEN OXFORD AND OXFORD PARKWAY
MD401 . . MUST BE ADVISED AND JUSTIFIED FOR THE
Foxhall Jn Didcot West Curve  |Down & Up West |Possession |11/10/25 12/10/25 PRE-DPPP MEETING.
Jn Curve 2305 Sat 0845 Sun
Hinksey North Hinksey South Reception Line 1 |Possession ;.?:’L(/):!LSO/SZ‘EISt ggzijéoéii Work Details = Maintenance Works (L in 4).
Oxford Station North |Up Oxford Relief |Possession |11/10/25 12/10/25
Jn 2305 Sat 0845 Sun
Kennington Jn Hinksey South Down Kennington |Possession |11/10/25 12/10/25
Goods Loop 2305 Sat 0845 Sun
Oxford Oxford Platforms 3 and 4 |Possession |11/10/25 12/10/25
2305 Sat  |0845 Sun
Oxford North Jn  |Oxford North Jn Down and Up Possession  [11/10/25 12/10/25
(inc.) (inc.) Bletchley 2305 Sat  |0845 Sun
Oxford Station Oxford North Jn Down Oxford Possession |11/10/25 12/10/25
North Jn Turnback Line 2305 Sat 0845 Sun
Oxford Station Wolvercot South Jn  |Down Oxford Possession |11/10/25 12/10/25
South Jn Relief 2305 Sat  |0845 Sun
Wolvercot South |Oxford North Jn Up Oxford Relief |Possession |11/10/25 12/10/25
Jn 2305 Sat 0845 Sun
P2025/3908748 |MD410 Coventry Arena  |[Nuneaton South Jn |Down and Up Possession |12/10/25 13/10/25 'Work Content: S&C Reballast Calor Gas
Bedworth 0001 Sun  |0500 Mon

All other works to fit around the Major Section 7 item
S&C Reballast Calor Gas

TRAINS TO BE DIVERTED
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_ 2025

LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 29 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3936735 |[EA1360 |Brent Curve Jn  |Dudding Hill Jn Down and Up Possession |11/10/25 13/10/25 MIDLAND MAIN LINE-SOUTHERN FREIGHT
LN3219 Brent Curve 0200 Sat 0400 Mon SERVICES DIVERTED VIA CARLTON ROAD JN,
LN3222 JUNCTION ROAD JN, SOUTH TOTTENHAM,
MD715 Cricklewood Dudding Hill IJn Down and Up Possession  [11/10/25 13/10/25 STRATFORD, GOSPEL OAK, WILLESDEN HIGH
Curve Jn Cricklewood Curve 0200 Sat 0400 Mon LEVEL JN AND THE WEST LONDON LINE ON
SATURDAY
Dudding Hill Jn  |Acton Canal Wharf  Down and Up Possession |11/10/25 13/10/25
Jn Goods 0200 Sat /0400 Mon ACCESS AVAILABLE TO/FROM THE WEST COAST
- MAIN LINE VIA THE UP & DOWN ACTON BRANCH
Neasden Jn Neasden Jn Up & Down Possession |11/10/25 13/10/25 AT ACTON CANAL WHARE JN ON SATURDAY
Branch 0200 Sat 0400 Mon
NEASDEN SIGNAL BOX TO BE OPEN
Radlett SRFI
P2025/3925282 |[NW3001 |Chester South Jn |Saltney Jn All Lines Possession  |12/10/25 13/10/25 'Work Content
NW3005 0035 Sun  |0355 Mon Liv Du: S&C Tamp Saltney Jn & Roodee Jn
Saltney Jn Rossett Junction All Lines Possession  [12/10/25 13/10/25
0035 Sun 0355 Mon
Shotton (Low Level) |All Lines Possession |12/10/25 13/10/25
0035 Sun 0355 Mon
P2025/3909612 |NW3001 |Rhyl Rhyl Down Passenger |Possession |11/10/25 12/10/25 AMENDED TRAIN WORKING WITH REPLACEMENT
Loop 2355 Sat  |1055 Sun ROAD TRANSPORT BETWEEN CHESTER AND
LLANDUDNO JUNCTION.
Saltney Jn Rhyl Up Main Possession  [11/10/25 12/10/25 POSSESSION TO BE READ IN CONJUNCTION
Down Main 2355 Sat 1055 Sun WITH P33931484. .
work content: heavy maintenance
P2025/3931484 |[NW3001 |Rhyl Llandudno Jn Down Main Possession  [11/10/25 13/10/25 AMENDED TRAIN WORKING, WITH
Up Mai 0150 Sat 0435 Mon REPLACEMENT ROAD TRANSPORT BETWEEN
p Main RHYL AND LLANDUDNO JUNCTION.
FREIGHT TO BE RETIMED OR SENT VIA ROAD.
Work Content: Pensan bridge 213m 20ch (Over
/Abergele station) & Penmaenrhos Tunnel 217m 40ch
P2025/3924090 [NW4033 |Bransty SB Workington No.2 All Lines Possession  [13/10/25 14/10/25 Work Content
2140 Mon 0615 Tue CRSA: PLTR Parton Midweek campaign
2m 56¢h - 4m 15ch
DM 475y C11
P2025/3924127 |NW4033 |Bransty SB Workington No.2 All Lines Possession  [14/10/25 15/10/25 Work Content
2140 Tue |0615 Wed CRSA: PLTR Parton Midweek campaign
2m 56¢h - 4m 15ch
DM 475y C11
P2025/3924158 |NW4033 |Bransty SB Workington No.2 All Lines Possession  [15/10/25 16/10/25 'Work Content
2140 Wed [0615 Thu CRSA: PLTR Parton Midweek campaign
2m 56¢h - 4m 15ch
DM 475y C11
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Network Rail EAS - Section 7 Data freeze: EAS_V2_ 2025
LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 29 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3924159 |NW4033 |Bransty SB Workington No.2 All Lines Possession |16/10/25 17/10/25 Work Content
2140 Thu  |0615 Fri CRSA: PLTR Parton Midweek campaign
2m 56¢h - 4m 15ch
DM 475y C11
P2025/3923757 |[NW6005 |Deal Street Jn Windsor Bridge All Lines Possession  [11/10/25 13/10/25 WORK CONTENT
NW6007 South Jn 0030 Sat 0440 Mon CD Enhancements: Salford Central Turnback
P2025/3923552 |NW7001 |Brewery Jn Thorpes Bridge Jn  |Down Passenger |Possession |11/10/25 13/10/25 No Access to Newton Heath from Brewery Jn direction
Loop 0100 Sat 0445 Mon
'Work Content
Manchester Thorpes Bridge Jn |Down Rochdale |Possession |11/10/25 13/10/25 CD Enhancements: Manchester Victoria East Turn
Victoria East Jn Fast/Down 0100 Sat 0445 Mon Back
Rochdale
Thorpes Bridge Jn|Brewery Jn Up Passenger Possession |11/10/25 13/10/25
Loop 0100 Sat 0445 Mon
Manchester Victoria |Up Rochdale/Up |Possession |11/10/25 13/10/25
East Jn Rochdale Fast 0100 Sat 0445 Mon
P2025/3925916 |NW8001 |Sandhills Jn Hall Road All Possession  [11/10/25 13/10/25 'Work Content:
Nw8003 0030 Sat 0500 Mon CRSA: PLTR Seaforth East 4m Och - 4m 35ch
NW8005 UM 387y C11
NW8009
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Network Rail EAS - Section 7 Data freeze: EAS_V2_ 2025
LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 30
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3943342 |[EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession |19/10/25 19/10/25 NO TRAINS TO BE STABLED IN THE REVERSE
MD150 North London 0055 Sun  |0810 Sun SIDING AST KENSAL GREEN
MD155 ARL ECS MOVES CAN BE HELD AT WM672
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |19/10/25 19/10/25
Line 0055 Sun 0810 Sun NLL CYCLIC TYPE 9 ROTR
Willesden Suburban [Down and Up New|Possession |19/10/25 19/10/25
Jn Line 0055 Sun {0810 Sun
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |19/10/25 19/10/25
Jn High Level 0055 Sun {0810 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 19/10/25 19/10/25
Possession 10055 Sun {0810 Sun
Willesden Junction  |Willesden Sidings 19/10/25 19/10/25
High Level Turnback Siding |Possession 0055 Sun (0810 Sun
Acton Wells Jn  |Acton Central Down and Up BLOCKED To|19/10/25 19/10/25
A/C Electric  |0055 Sun 0810 Sun
Trains
P2025/3943750 |[EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession |20/10/25 20/10/25 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 North London 0045 Mon |0500 Mon HILL, WCML AND SOUTH WEST SIDINGS
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |20/10/25 20/10/25 NO TRAINS TO BE STABLED IN THE REVERSE
Line 0045 Mon  |0500 Mon SIDING AT KENSAL GREEN
. . ARL ECS MOVES CAN BE HELD AT WM672
Willesden Suburban [Down and Up New|Possession |20/10/25 20/10/25
Jn Line 0045 Mon  |0500 Mon NLL CYCLIC TYPE 9
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |20/10/25 20/10/25
Jn High Level 0045 Mon  |0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 20/10/25 20/10/25
Possession 10045 Mon {0500 Mon
Willesden Junction  |Willesden Sidings 20/10/25 20/10/25
High Level Turnback Siding |Possession  |0045 Mon  |0500 Mon
Acton Wells Jn  |Acton Central Down and Up BLOCKED To0|20/10/25 20/10/25
A/C Electric  |0045 Mon  [0500 Mon
Trains
P2025/3908728 |MD301 Stechford North  |Grand Jn Down and Up Possession |19/10/25 20/10/25 \Work Content: PLTR Adderley Park
Jn Coventry 0001 Sun  |0500 Mon (29 hrs)

All other works to fit around the Major Section 7 ltem
PLTR Adderley Park

TRAINS TO BE DIVERTED

Electronic Copy - Uncontrolled when printed

Page

327




Network Rail EAS - Section 7 Data freeze: EAS_V2_ 2025
LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 30 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3926734 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |19/10/25 20/10/25 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |19/10/25 20/10/25 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
Gw310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |19/10/25 20/10/25
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |19/10/25 20/10/25
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |19/10/25 20/10/25
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  [19/10/25 20/10/25
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  [19/10/25 20/10/25
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |19/10/25 20/10/25
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |19/10/25 20/10/25
2305 Sun  |0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |19/10/25 20/10/25
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |19/10/25 20/10/25
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |19/10/25 20/10/25
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |20/10/25 20/10/25
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |20/10/25 20/10/25
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |20/10/25 20/10/25
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  [20/10/25 20/10/25
Bletchley 0040 Mon 0445 Mon
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_ 2025

LNW Route Version 2 Previous freeze: EAS V1 2025
Week 30 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3908803 |MD410 Coventry Arena  |[Nuneaton South Jn |Down and Up Possession  |19/10/25 20/10/25 'Work Content: S&C Reballast Calor Gas
Bedworth 0001 Sun  |0500 Mon
All other works to fit around the Major Section 7 item
S&C Reballast Calor Gas
TRAINS TO BE DIVERTED
P2025/3908791 |MD415 Hatton West Jn  |Bearley Jn Down & Up Possession  |20/10/25 23/10/25 \Work Content: CD Structures: HSA UB27 Langley
Claverdon 0001 Mon  |2359 Thu Skew
All other works to fit around the Major Section 7 item
CD Structures: HSA UB27 Langley Skew
TRAINS TO BE DIVERTED
P2025/3936789 |[EA1360 |Brent Curve Jn  |Dudding Hill Jn Down and Up Possession  |18/10/25 20/10/25 MIDLAND MAIN LINE-SOUTHERN FREIGHT
LN3219 Brent Curve 0200 Sat 0400 Mon SERVICES DIVERTED VIA CARLTON ROAD JN,
LN3222 JUNCTION ROAD JN, SOUTH TOTTENHAM,
MD715 Cricklewood Dudding Hill Jn Down and Up Possession |18/10/25 20/10/25 STRATFORD, GOSPEL OAK, WILLESDEN HIGH
Curve Jn Cricklewood Curve 0200 Sat 0400 Mon LEVEL JN AND THE WEST LONDON LINE ON
- - - SATURDAY
Dudding Hill Jn Possession  |18/10/25 20/10/25
0200 Sat /0400 Mon ACCESS AVAILABLE TO/FROM THE WEST COAST
- MAIN LINE VIA THE UP & DOWN ACTON BRANCH
Neasden Jn Neasden Jn Up & Down Possession  |18/10/25 20/10/25 AT ACTON CANAL WHARE JN ON SATURDAY
Branch 0200 Sat 0400 Mon
NEASDEN SIGNAL BOX TO BE OPEN
Radlett SRFI
P2025/3923747 |NW1001 |Crewe Coal Yard |Preston Brook All Lines Possession |18/10/25 20/10/25 \Work Content:
NW2001 |SB (CY) Tunnel 2250 Sat 0500 Mon CRSA: PLTR Dutton Viaduct
173m 47ch - 173m 57ch
Weaver Jn Weaver Jn All Lines Possession [18/10/25 20/10/25 UM 104y C14
2250 Sat 0500 Mon
P2025/3917644 |NW4001 |Carlisle North Jn |Cove LC (CCTV) All Lines Possession  |19/10/25 20/10/25 'Work Content:
SC001 0040 Sun 0440 Mon CD: Kingmoor Resignalling
SC031
P2025/3924161 |[NW4033 |Maryport Wigton All Lines Possession  |20/10/25 21/10/25 'Work Content
2140 Mon 0550 Tue CRSA: Aspatria Drainage

6m 65ch - 8m Och
UM 348y C15
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Network Rail EAS - Section 7 Data freeze: EAS_V2_ 2025
LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 30 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3924112 |NW4033 |Maryport Wigton All Lines Possession  |21/10/25 22/10/25 Work Content
2140 Tue |0550 Wed CRSA: Aspatria Drainage
6m 65ch - 8m Och
UM 348y C15
P2025/3924113 |[NW4033 |Maryport Wigton All Lines Possession |22/10/25 23/10/25 'Work Content
2140 Wed |0550 Thu CRSA: Aspatria Drainage
6m 65ch - 8m Och
UM 348y C15
P2025/3924114 |NW4033 |Maryport Wigton All Lines Possession |23/10/25 24/10/25 'Work Content
2140 Thu  |0550 Fri CRSA: Aspatria Drainage
6m 65ch - 8m Och
UM 348y C15
P2025/3923811 |[NW5011 |Heaton Norris Jn |Guide Bridge Station |All Lines Possession {20/10/25 25/10/25 WORK CONTENT
Jn 0010 Mon  |0500 Sat CD Structures HNS IB13 (2m 30c) icw
TTA2 1B17 INTERSECTION BRIDGE P3923749
P2025/3923759 |[NW6005 |Deal Street Jn Windsor Bridge All Lines Possession |18/10/25 20/10/25 WORK CONTENT
NW6007 South Jn 0030 Sat 0440 Mon CD Enhancements: Salford Central Turnback
P2025/3923568 |[NW7001 |Brewery Jn Thorpes Bridge Jn |Down Passenger |Possession |18/10/25 20/10/25 No Access to Newton Heath from Brewery Jn direction
Loop 0100 Sat 0445 Mon
'Work Content
Manchester Thorpes Bridge Jn  |Down Rochdale |Possession |18/10/25 20/10/25 CD Enhancements: Manchester Victoria East Turn
Victoria East Jn Fast/Down 0100 Sat 0445 Mon Back
Rochdale
Thorpes Bridge Jn|Brewery Jn Up Passenger Possession {18/10/25 20/10/25
Loop 0100 Sat 0445 Mon
Manchester Victoria |Up Rochdale/Up |Possession |18/10/25 20/10/25
East Jn Rochdale Fast 0100 Sat  |0445 Mon
P2025/3923749 |NW9007 |Romiley Jn Ashburys East Jn All Lines Possession {20/10/25 25/10/25 'Work Content
0010 Mon |0500 Sat CD Structures - TTA2 OB7 Station Rd 45m 22ch

TTA2 IB17 INTERSECTION BRIDGE WITH HNS
(NW5011) IB13 (2m 30c) P3923811
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Network Rail EAS - Section 7 Data freeze: EAS_V2_ 2025
LNW Route Version 2 Previous freeze: EAS V1 2025
Week 31
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3925801 |[MD101 Acton Wells Jn  |Mitre Bridge Jn Up South West/Up|Possession  |25/10/25 25/10/25 NO ACCESS TO WLL FROM WCML
MD160 & Down South 0140 Sat 1900 Sat (17 hrs)
MD166 West \Work Content:
S0O250 North Pole Jn Willesden No.7 Jn |Down and Up Possession  |25/10/25 25/10/25 PLTR: Bridge 29
West London / 0140 Sat 1900 Sat (17 hrs) (1m 570y - 1m 960y
Willesden Relief DM 390y C16)
West London Jn  |Sudbury Junction Down and Up Possession |25/10/25 27/10/25
(Willesden) Willesden Relief 0140 Sat 0500 Mon (54 hrs) cannot be delivered with Embankment works
City Lines & North London Lines on anglia to be clear.
V2 UPDATE - moved to wk31 vice 29 as incorrectly
dated at V1
P2025/3909226 |MD301 Berkswell Lea Hall Down and Up Possession |26/10/25 26/10/25 Work Content: S&C Tamp Birmingham International
Main/Coventry 0001 Sun |1000 Sun
All other Works to fit around the Major Section 7 Item:
Birmingham Birmingham Platforms 1 2 and |Possession |26/10/25 26/10/25 S&C Tamp Birmingham International
International International 5 0001 Sun  |1000 Sun
TRAINS TO BE DIVERTED
P2025/3908731 |MD301 Stechford North  |Grand Jn Down and Up Possession |25/10/25 27/10/25 Work Content: PLTR Adderley Park
Jn Coventry 0001 Sat 0500 Mon (29 hrs)
All other works to fit around the Major Section 7 Item
PLTR Adderley Park
TRAINS TO BE DIVERTED
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_ 2025

LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 31 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3928488 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |26/10/25 27/10/25 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |26/10/25 27/10/25 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
Gw310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |26/10/25 27/10/25
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |26/10/25 27/10/25
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |26/10/25 27/10/25
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  [26/10/25 27/10/25
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  [26/10/25 27/10/25
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |26/10/25 27/10/25
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |26/10/25 27/10/25
2305 Sun  |0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |26/10/25 27/10/25
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |26/10/25 27/10/25
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |26/10/25 27/10/25
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |27/10/25 27/10/25
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |27/10/25 27/10/25
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |27/10/25 27/10/25
Jn Approach 0040 Mon {0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  [27/10/25 27/10/25
Bletchley 0040 Mon 0445 Mon
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_ 2025

LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 31 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3936790 |EA1360 |Brent Curve Jn  |Dudding Hill Jn Down and Up Possession |25/10/25 27/10/25 MIDLAND MAIN LINE-SOUTHERN FREIGHT
LN3219 Brent Curve 0200 Sat 0400 Mon SERVICES DIVERTED VIA CARLTON ROAD JN,
LN3222 JUNCTION ROAD JN, SOUTH TOTTENHAM,
MD715 Cricklewood Dudding Hill Jn Down and Up Possession  [25/10/25 27/10/25 STRATFORD, GOSPEL OAK, WILLESDEN HIGH
Curve Jn Cricklewood Curve 0200 Sat 0400 Mon LEVEL JN AND THE WEST LONDON LINE ON
SATURDAY
Dudding Hill Jn  |Acton Canal Wharf  Down and Up Possession |25/10/25 27/10/25
Jn Goods 0200 Sat /0400 Mon ACCESS AVAILABLE TO/FROM THE WEST COAST
- MAIN LINE VIA THE UP & DOWN ACTON BRANCH
Neasden Jn Neasden Jn Up & Down Possession  [25/10/25 27/10/25 AT ACTON CANAL WHARE JN ON SATURDAY
Branch 0200 Sat 0400 Mon
NEASDEN SIGNAL BOX TO BE OPEN
Radlett SRFI
P2025/3923772 |[NW1001 |Crewe Coal Yard |Preston Brook All Lines Possession  [25/10/25 26/10/25 \Work Content:
NW2001 |[SB (CY) Tunnel 2250 Sat 1200 Sun CRSA: PLTR Dutton Viaduct (13 hrs)
173m 47ch - 173m 57ch
Weaver Jn Weaver Jn All Lines Possession  [25/10/25 26/10/25 UM 104y C14
2250 Sat 1200 Sun
P2025/3925929 |NW3001 |Chester South Jn |Chester West Jn Up Slow Possession |26/10/25 27/10/25 WORK CONTENT
NW3003 0100 Sun |0500 Mon LIVERPOOL MAINTENANCE: CHESTER WEST
NwW3009 TAMP - 690A/B, 694A/B, 698A/B, 702, 703 PTS
NW3011 |Chester Chester West Jn Platform 7 Possession  [26/10/25 27/10/25
0110 Sun (0500 Mon 703A pts to be tamped in section 4 times when section
- 4 times are added to cover
Chester East Jn  |Chester West Jn Down Through Possession |26/10/25 27/10/25
Down and Up 0110 Sun (0500 Mon
Goods
Chester South Jn |Chester North Jn Up and Down Fork|Possession |26/10/25 27/10/25
0110 Sun  |0500 Mon
Chester West Jn  |[Hooton South Jn All Lines Possession  [26/10/25 27/10/25
0110 Sun  |0500 Mon
P2025/3924130 |NW4033 |Maryport Wigton All Lines Possession |27/10/25 28/10/25 Work Content
2140 Mon  |0550 Tue CRSA: Aspatria Drainage
6m 65ch - 8m Och
UM 348y C15
P2025/3924170 |NW4033 |Maryport Wigton All Lines Possession |28/10/25 29/10/25 Work Content
2140 Tue  |0550 Wed CRSA: Aspatria Drainage
6m 65ch - 8m Och
UM 348y C15
P2025/3924171 |NW4033 |Maryport Wigton All Lines Possession |29/10/25 30/10/25 'Work Content
2140 Wed |0550 Thu CRSA: Aspatria Drainage

6m 65ch - 8m Och

UM 348y C15
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Network Rail EAS - Section 7 Data freeze: EAS_V2_ 2025
LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 31 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3924117 |NW4033 |Maryport Wigton All Lines Possession |30/10/25 31/10/25 Work Content
2140 Thu  |0550 Fri CRSA: Aspatria Drainage
6m 65ch - 8m Och
UM 348y C15
P2025/3923811 [NW5011 |Heaton Norris Jn |Guide Bridge Station |All Lines Possession |20/10/25 25/10/25 WORK CONTENT
Jn 0010 Mon 0500 Sat CD Structures HNS IB13 (2m 30c) icw
TTA2 1B17 INTERSECTION BRIDGE P3923749
P2025/3923760 [NW6005 |Deal Street Jn Windsor Bridge All Lines Possession  [25/10/25 27/10/25 WORK CONTENT
NW6007 South Jn 0030 Sat 0440 Mon CD Enhancements: Salford Central Turnback
P2025/3923569 |[NW7001 |Brewery Jn Thorpes Bridge Jn  |Down Passenger |Possession |25/10/25 27/10/25 No Access to Newton Heath from Brewery Jn direction
Loop 0100 Sat 0445 Mon
Work Content
Manchester Thorpes Bridge Jn |Down Rochdale |Possession |25/10/25 27/10/25 CD Enhancements: Manchester Victoria East Turn
Victoria East Jn Fast/Down 0100 Sat (0445 Mon Back
Rochdale
Thorpes Bridge Jn|Brewery Jn Up Passenger Possession  [25/10/25 27/10/25
Loop 0100 Sat 0445 Mon
Manchester Victoria |Up Rochdale/Up |Possession |25/10/25 27/10/25
East Jn Rochdale Fast 0100 Sat  |0445 Mon
P2025/3923867 |[NW7009 |Farington Curve |Daisyfield Jn All Lines Possession |26/10/25 27/10/25 WORK CONTENT:
Jn 0035 Sun 0435 Mon 'Works Delivery: Blackburn S&C Reballast & PLTR
P2025/3923749 |NW9007 |Romiley Jn Ashburys East Jn All Lines Possession  [20/10/25 25/10/25 'Work Content
0010 Mon  |0500 Sat CD Structures - TTA2 OB7 Station Rd 45m 22ch

TTA2 IB17 INTERSECTION BRIDGE WITH HNS

(NW5011) IB13 (2m 30c) P3923811
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Network Rail EAS - Section 7 Data freeze: EAS_V2_ 2025
LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 32
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3942850 (MD101 Colwich North Jn |Colwich Jn (inc.) Down and Up Possession |04/11/25 04/11/25 **** ADDITIONAL SECTION 7 TO ALLOW FOR
MD345 Stoke 0010 Tue 10530 Tue PATROLLING OF COLWICH - TO REPLACE LOSS
MD355 OF SUNDAY NIGHT DUE TO SECTION 7
NW1001 |Milford Jn Stafford Trent Valley |Down Stafford Possession  [04/11/25 04/11/25 ELSEWHERE MEANING WCML HAD TO BE OPEN
NW1004 |(Staffordshire) Jn No.1 Slow 0010 Tue |0530 Tue ON THE SUNDAY NIGHT. ****
NW5009
Nuneaton North  |Colwich North Jn Down Trent Valley |Possession  |04/11/25 04/11/25 ALL TRAINS TO TRAVEL VIA WEST MIDLANDS.
Jn Fast 0010 Tue 0530 Tue NO ACCESS LICHFIELD CHORD.
Up Trent Valley NO ACCESS CANNOCK LINES AT RUGELEY
Slow : TRENT VALLEY.
Stafford Trent Valley [Down TV Slow/ |Possession |04/11/25 04/11/25 NO ACCESS STOKE LINES AT COLWICH JN.
JnNo.1 Down Stafford / 0010 Tue  |0530 Tue CROSS COUNTRY 5D98 TO BE HELD FOR
EOV¥” Stafford POSSESSION TO FINISH.
as
Up Stafford Fast /
Up Stafford / Up
TV Fast
Whitehouse Jn  |Stafford Trent Valley |Up Stafford Slow |Possession |04/11/25 04/11/25
Jn No.1 0010 Tue |0530 Tue
Colwich North Jn |Stone OHNS Down and Up BLOCKED To|04/11/25 04/11/25
NW5009 Stoke / Main Electric 0010 Tue |0530 Tue
Trains
Nuneaton OHNS |Nuneaton North Jn  |All Lines BLOCKED To|04/11/25 04/11/25
Electric 0010 Tue |0530 Tue
Trains
P2025/3928792 |EA1320 |Camden Road Copenhagen Jn North London Possession |02/11/25 02/11/25 RAIL REPLACEMENT ROAD SERVICE BETWEEN
MD145 Central Jn Incline 0100 Sun  |1100 Sun GOSPEL OAK AND STRATFORD
S0O400 Silo Curve ARL NLL SERVICES TO START / TERMINATE IN
Camden Road Westbourne Road Jn|Down North Possession [02/11/25 02/11/25 K]LOA/IEgEgASZA@;ﬁOASEEEI}S//EEOM THE NLL
East Jn London Relief 0100 Sun  |1100 Sun INCLINE
Canonbury West |Primrose Hill Up North Possession  [02/11/25 02/11/25 ACCESS AVAILABLE TO/FROM THE UP/DOWN
Jn (closed) site of London/Down 0100 Sun  |1100 Sun CANONBURY
North Lond
(v%stbgﬂng)n ARL TO STABLE TRAINS IN PLATFORMS 1-2 AT
; TRATFORD
Gospel Oak Camden Road West |Down and Up Possession |02/11/25 02/11/25 >
In North London 0100 Sun 11100 Sun '(giﬁlNS TO STABLE IN PLATFORM 3 AT GOSPEL
Primrose Hill Canonbury West Jn \Up North Possession |02/11/25 02/11/25
(closed) site of London/Down 0100 Sun  |1100 Sun NLL CYCLIC TYPE 13B
North London
(Eastbound)
Westbourne Road|Camden Road East |Up North London |Possession |02/11/25 02/11/25
Jn Jn Reversible 0100 Sun  |1100 Sun
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EAS - Section 7

Data freeze: EAS_V2_ 2025

LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 32 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3943271 |EA1180 |Camden Road Camden Road North London Possession |02/11/25 02/11/25 NLL CYCLIC TYPE 7A (ROTR)
EA1310 |Central Jn Incline Jn Incline 0045 Sun  |0850 Sun
EA1320
EA1340 |Camden Road Westbourne Road Jn|Down North Possession  [02/11/25 02/11/25
LN110 East Jn London Relief 0045 Sun 0850 Sun
LN115
MD145 Cedar Jn Cedar Jn Silo Curve Possession  [02/11/25 02/11/25
S0400 0045 Sun  |0850 Sun
Channelsea North|Lea Jn Up Channelsea  |Possession |02/11/25 02/11/25
Jn Loop 0045 Sun  |0850 Sun
Primrose Hill Up North Possession |02/11/25 02/11/25
(closed) site of London/Down 0045 Sun {0850 Sun
North London
(Westbound)
Gospel Oak Jn |Camden Road West |Down and Up Possession |02/11/25 02/11/25
Jn North London 0045 Sun {0850 Sun
Highbury Vale Jn |Canonbury West Jn |Up/Down Possession  [02/11/25 02/11/25
Canonbury 0045 Sun  |0850 Sun
Lea Jn High Meads Jn Down and Up Lea |Possession |02/11/25 02/11/25
Curve 0045 Sun  |0850 Sun
Navarino Road Jn |Navarino Road Jn  |Graham Road Possession  [02/11/25 02/11/25
Curve 0045 Sun {0850 Sun
Primrose Hill Channelsea North Jn|Up North Possession  [02/11/25 02/11/25
(closed) site of London/Down 0045 Sun  |0850 Sun
North London
(Eastbound)
Westbourne Road|Camden Road East |Up North London |Possession |02/11/25 02/11/25
Jn Jn Reversible 0045 Sun  |0850 Sun
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EAS - Section 7

Data freeze: EAS_V2_ 2025

LNW Route Version 2 Previous freeze: EAS V1 2025
Week 32 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/3918280 |[EA1310 |FalconJn Mitre Bridge Jn Down West Possession  [02/11/25 02/11/25 LONDON OVERGROUND WILLESDEN JN TO
MD160 London 0030 Sun 0920 Sun CLAPHAM JN SERVICES WILL NOT RUN.
MD166
S0250 Kensington Kensington Olympia |Olympia Platform |Possession |02/11/25 02/11/25 SOUTHERN WATFORD JUNCTION TO CLAPHAM
SO500 Olympia Loop 0030 Sun 0920 Sun JUNCTION SERVICES WILL NOT RUN.
SW100
SW220 Longhedge Jn Latchmere No.1 Jn Down and Up Possession 02/11/25 02/11/25 LUL VICTORIA LINE TO BE OPEN BETWEEN
Kensington 0030 Sun 0920 Sun VICTORIA AND EUSTON.
1
Ludgate Jn Latchmere No.2 Jn  |Down and Up Possession |02/11/25 02/11/25 {_/LIJ(%TEC))IS;I:AR,IA(I:\JTDL\II\?IIEES-;OBEQI(EDIC\ZEECN)I\?/EPIQVI\IIE;NGTON
Latchmere Curve 0030 Sun 0920 Sun OLYMPIA
: ; ; L CENTRAL LINE TO BE OPEN BETWEEN
Mitre Bridge Jn  |Falcon Jn Up West London |Possession |02/11/25 02/11/25 LU
0030 Sun 10920 Sun OXFORD CIRCUS AND SHEPHERDS BUSH.
West London Jn Down & Up South |Possession  |02/11/25 02/11/25
(Willesden) West 0030 Sun 10920 Sun WORK: CROYDON DU - TRACK MAINTENANCE
Up & Down South IC09 _ _ _
West Goods WORK: WD - Kensington Olympia - S&C Medium
Willesden High Level |Down & Up High |Possession [02/11/25  |02/11/25 Refurb - FU ) )
Jn Level 0030 Sun 10920 Sun WD - Chelsea Brg Flying Ends & Deck - PL Medium
Refurb - FU
West London Jn  |Latchmere No.3Jn |Down & Up Possession  [02/11/25 02/11/25
(sw) Sheepcote Lane 0030 Sun 0920 Sun
North Pole Jn North Pole Reception Road |Sidings 02/11/25 02/11/25
International Depot Possession (0030 Sun 0920 Sun
North Pole Jn North Pole Scrubs |Sidings 02/11/25 02/11/25
Lane Siding Possession (0030 Sun 0920 Sun
P2025/3909356 |MD301 Coventry Coventry Up Slow/Platform |Possession |02/11/25 03/11/25 \Work Content: PLTR: Hearsall Common, PLTR
MD405 1 0001 Sun 0500 Mon Kenilworth North
MD410 Platform 4
Coventry North Jn|Coundon Road LC  |Down and Up Possession |02/11/25 03/11/25 Q:{.?g‘eHreV;?Sr;ﬁ E?Ofr'rt];rgﬁngggﬁwhgf?ﬁr,\iﬁﬁ'on 7 item
(CcTv) Bedworth 0001 Sun  |0500 Mon '
Coventry South  |Birmingham Down and Up Possession |02/11/25 03/11/25 TRAINS TO BE DIVERTED VIA NUNEATON OR
Jn (inc.) International South  |Main/Fast/Coventr 0001 Sun 0500 Mon DORRIDGE.
Jn y \
Kenilworth Coventry South Jn  |Up & Down Possession |02/11/25 03/11/25 NO UNITS TO BE STABLED IN COVENTRY
Kenilworth / Down 0001 Sun 10500 Mon STATION.

and Up Kenilworth

FREIGHT SERVICES TO BE DIVERTED
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_ 2025

LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 32 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3926757 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |02/11/25 03/11/25 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |02/11/25 03/11/25 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
Gw310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |02/11/25 03/11/25
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |02/11/25 03/11/25
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |02/11/25 03/11/25
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  [02/11/25 03/11/25
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  [02/11/25 03/11/25
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |02/11/25 03/11/25
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |02/11/25 03/11/25
2305 Sun  |0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |02/11/25 03/11/25
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |02/11/25 03/11/25
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |02/11/25 03/11/25
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |03/11/25 03/11/25
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |03/11/25 03/11/25
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |03/11/25 03/11/25
Jn Approach 0040 Mon {0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  [03/11/25 03/11/25
Bletchley 0040 Mon 0445 Mon
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LNW Route

EAS - Section 7

Version 2

Data freeze: EAS_V2_ 2025
Previous freeze: EAS V1 2025

Week 32 - Continued

Possession Ref |[LOR

Location from

Location to

Blocked Line

Protn Type

Start

Traffic Remarks

\ Work Type

P2025/3909230 |MD401
Possession
Acocks Green Bordesley Jn Up Bordesley Possession  |02/11/25 02/11/25
0030 Sun 0820 Sun
Tyseley South Jn Possession
Tyseley Small Heath Up Through Siding|Sidings 02/11/25 02/11/25
Down Through Possession 10030 Sun  |0820 Sun
Siding
Tyseley South End Shunt |Sidings 02/11/25 02/11/25
Neck Possession  |0030 Sun  |0820 Sun
Acocks Green Small Heath South  |Down & Up Possession |02/11/25 02/11/25
Jn Bordesley 0820 Sun {1030 Sun
Tyseley South Jn |Small Heath South  |Down and Up Possession |02/11/25 02/11/25
Jn Snow Hill 0820 Sun 1030 Sun
P2025/3943537 |MD570 Bordesley Jn Lifford East Jn Down and Up Possession 03/11/25 \Work Content: PLTR Moseley Tunnel Drainage
Camphill 0200 Mon
All other works to fit around the Major Section 7 Item
PLTR Moseley Tunnel Drainage
P2025/3918887 |GW731 Crewe Bank Crewe Bank Up Goods Loop  |Possession |02/11/25 03/11/25 AMENDED TRAIN PLAN WITH REPLACEMENT
GW735 2205 Sun 0455 Mon ROAD TRANSPORT REQUIRED BETWEEN
NW1007 SHREWSBURY AND CREWE.
Crewe Jn Willaston LC Down and Up Possession |02/11/25 03/11/25 FREIGHT SERVICES DIVERTED VIA WREXHAM OR
Main 2205 Sun  |0455 Mon WCML OR RETIMED TO RUN BEFORE OR AFTER
POSSESSION.
work content: maintenance
P2025/3924172 |NW4033 |Maryport Wigton All Lines Possession  |03/11/25 04/11/25 'Work Content
2140 Mon  |0550 Tue CRSA: Aspatria Drainage
6m 65ch - 8m Och
UM 348y C15
P2025/3924173 |NW4033 |Maryport Wigton All Lines Possession  |04/11/25 05/11/25 'Work Content
2140 Tue  |0550 Wed CRSA: Aspatria Drainage
6m 65ch - 8m Och
UM 348y C15
P2025/3924174 |NW4033 |Maryport Wigton All Lines Possession  |05/11/25 06/11/25 'Work Content
2140 Wed 0550 Thu CRSA: Aspatria Drainage
6m 65ch - 8m Och
UM 348y C15
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EAS - Section 7

Data freeze: EAS_V2_ 2025

LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 32 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3924122 |NW4033 |Maryport Wigton All Lines Possession |06/11/25 07/11/25 Work Content
2140 Thu  |0550 Fri CRSA: Aspatria Drainage
6m 65ch - 8m Och
UM 348y C15
P2025/3923788 |NW5011 |Denton Jn SB Ashton Moss North  |All Lines Possession |01/11/25 03/11/25 Work Content
NW5013 |[(DJ) Jn 2200 Sat 0450 Mon CRSA: PLTR: Denton Jn 4m 10ch - 4m 54ch
DM 480y C14
Heaton Norris Jn |Guide Bridge Station |All Lines Possession [01/11/25 03/11/25
Jn 2200 Sat  [0450 Mon
P2025/3923761 |[NW6005 |Deal Street Jn Windsor Bridge All Lines Possession |01/11/25 03/11/25 WORK CONTENT
NW6007 South Jn 0030 Sat 0440 Mon CD Enhancements: Salford Central Turnback
P2025/3923570 |NW7001 |Brewery Jn Thorpes Bridge Jn  |Down Passenger |Possession [01/11/25 03/11/25 No Access to Newton Heath from Brewery Jn direction
Loop 0100 Sat 0445 Mon
'Work Content
Manchester Thorpes Bridge Jn  |Down Rochdale |Possession |01/11/25 03/11/25 CD Enhancements: Manchester Victoria East Turn
Victoria East Jn Fast/Down 0100 Sat  |0445 Mon Back
Rochdale
Thorpes Bridge Jn|Brewery Jn Up Passenger Possession [01/11/25 03/11/25
Loop 0100 Sat 0445 Mon
Manchester Victoria |Up Rochdale/Up |Possession |01/11/25 03/11/25
East Jn Rochdale Fast 0100 Sat 0445 Mon
P2025/3923885 |[NW7009 |Farington Curve |Daisyfield Jn All Lines Possession  [01/11/25 03/11/25 WORK CONTENT:
Jn 0055 Sat 0535 Mon Works Delivery: Blackburn S&C Reballast & PLTR
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Network Rail EAS - Section 7 Data freeze: EAS_V2_ 2025
LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 33
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3942417 |MD101 Hanslope Jn Hillmorton Jn Down and Up Possession  [08/11/25 09/11/25 SECTION 4 TIMES SHOWN FOR REFERENCE
Main 2210 Sat (1200 Sun (16 hrs)
TRAINS DIVERTED VIA NORTHAMPTON
TRAINS TO TRAVEL ON THE SLOW LINES
'Work Content - PLTR Stagside House
P2025/3943246 |[EA1180 |Camden Road Camden Road North London Possession |09/11/25 09/11/25 NLL CYCLIC TYPE 7C (ROTR)
EA1310 |Central Jn Incline Jn Incline 0045 Sun  |0850 Sun
EA1320
EA1340 |Camden Road Westbourne Road Jn|Down North Possession  [09/11/25 09/11/25
LN110 East Jn London Relief 0045 Sun  |0850 Sun
LN115
MD145 | CedarJn Cedar Jn Silo Curve Possession |09/11/25  |09/11/25
S0400 0045 Sun  |0850 Sun
Channelsea North|Lea Jn Up Channelsea |Possession |09/11/25 09/11/25
Jn Loop 0045 Sun  |0850 Sun
Primrose Hill Up North Possession |09/11/25 09/11/25
(closed) site of London/Down 0045 Sun {0850 Sun
North London
(Westbound)
Gospel Oak Jn  |Camden Road West |Down and Up Possession |09/11/25 09/11/25
Jn North London 0045 Sun 0850 Sun
Highbury Vale Jn |Canonbury West Jn |Up/Down Possession |09/11/25 09/11/25
Canonbury 0045 Sun  |0850 Sun
Lea Jn High Meads Jn Down and Up Lea |Possession |09/11/25 09/11/25
Curve 0045 Sun  |0850 Sun
Navarino Road Jn|Navarino Road Jn  |Graham Road Possession |09/11/25 09/11/25
Curve 0045 Sun 0850 Sun
Primrose Hill Channelsea North Jn |Up North Possession |09/11/25 09/11/25
(closed) site of London/Down 0045 Sun  |0850 Sun
North London
(Eastbound)
Westbourne Road|Camden Road East |Up North London |Possession |09/11/25 09/11/25
Jn Jn Reversible 0045 Sun 0850 Sun
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2025
LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 33 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/3918325 |[EA1310 |Falcon Jn Mitre Bridge Jn Down West Possession  |09/11/25 10/11/25
MD160 London 0050 Sun  |0400 Mon
MD166
S0O250 Kensington Kensington Olympia |Olympia Platform |Possession |09/11/25 10/11/25
SO500 Olympia Loop 0050 Sun  |0400 Mon
SW100 .
SW220 Longhedge Jn Latchmere No.1 Jn  |Down and Up Possession  |09/11/25 10/11/25
Kensington 0050 Sun {0400 Mon
Ludgate Jn Latchmere No.2 Jn  |Down and Up Possession  |09/11/25 10/11/25
Latchmere Curve 0050 Sun  |0400 Mon
Mitre Bridge Jn  |Falcon Jn Up West London |Possession |09/11/25 10/11/25
0050 Sun  |0400 Mon
West London Jn Down & Up South |Possession |09/11/25 10/11/25
(Willesden) West 0050 Sun (0400 Mon
Up & Down South
West Goods
Willesden High Level |Down & Up High |Possession |09/11/25 10/11/25
Jn Level 0050 Sun 0400 Mon
West London Jn  |Latchmere No.3Jn |Down & Up Possession  |09/11/25 10/11/25
(SwW) Sheepcote Lane 0050 Sun  |0400 Mon
North Pole Jn North Pole Reception Road |Sidings 09/11/25 10/11/25
International Depot Possession  |0050 Sun  |0400 Mon
North Pole Jn North Pole Scrubs |Sidings 09/11/25 10/11/25
Lane Siding Possession  |0050 Sun {0400 Mon
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EAS - Section 7

Data freeze: EAS_V2_ 2025

LNW Route Version 2 Previous freeze: EAS V1 2025
Week 33 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3930722 |GW200 Chester Line Jn  |Wolvercot North Jn  |Down and Up Possession  |08/11/25 09/11/25
GW240 Oxford 2305 Sat  |0845 Sun
GW250
GW260 Didcot East Jn Didcot North Jn (inc.) | Down and Up Possession |08/11/25 09/11/25
GW277 Avoiding 2305 Sat 0845 Sun
MD401 - -
Foxhall Jn Didcot West Curve |Down & Up West |Possession |08/11/25 09/11/25
Jn Curve 2305 Sat 0845 Sun
Hinksey North Hinksey South Reception Line 1 |Possession |08/11/25 09/11/25
2305 Sat  |0845 Sun
Oxford Station North |Up Oxford Relief |Possession |08/11/25 09/11/25
Jn 2305 Sat 0845 Sun
Kennington Jn Hinksey South Down Kennington |Possession |08/11/25 09/11/25
Goods Loop 2305 Sat 0845 Sun
Oxford Oxford Platforms 3 and 4 |Possession |08/11/25 09/11/25
2305 Sat  |0845 Sun
Oxford Station Oxford North Jn Down Oxford Possession  |08/11/25 09/11/25
North Jn Turnback Line 2305 Sat 0845 Sun
Oxford Station Wolvercot South Jn  |Down Oxford Possession |08/11/25 09/11/25
South Jn Relief 2305 Sat  |0845 Sun
Wolvercot South |Oxford North Jn Up Oxford Relief |Possession |08/11/25 09/11/25
Jn 2305 Sat 0845 Sun
P2025/3930515 |GW200 Wolvercot Jn Heyford Down and Up Possession  |08/11/25 10/11/25 SERVICES TO TERMINATE AT / START FROM
MD401 0200 Sat 0455 Mon OXFORD AND BANBURY. REPLACEMENT ROAD
TRANSPORT REQUIRED IN LIEU.
FREIGHT SERVICES DIVERTED VIA GWML,
ACTON BANK, AND WCML.
WORK DETAILS = PLTR SANDY LANE, YARNTON
P2025/3909308 |MD401 Banbury Leamington Spa Down and Up Possession 10/11/25 \Work Content: PLTR Cropready
0500 Mon
Il other works to fit around the Major Section 7 Item:
Fenny Compton |Fenny Compton Up Fenny Possession 10/11/25 PLTR Cropready
South Jn North Jn Compton Goods 0500 Mon
Loop TRAINS TO BE DIVERTED
Down Fenny

Compton Goods
Loop
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EAS - Section 7

Data freeze: EAS_V2_ 2025

LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 33 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3909406 |[MD501 Castle Bromwich |Bordesley Jn All Lines Possession |09/11/25 09/11/25 Work Content: S&C Tamp: Landor Street Jn
MD570 Jn 0001 Sun  |1100 Sun
All other works to fit around the Major Section 7 Items
Duddeston Jn Duddeston Jn Down Saltley Possession |09/11/25 09/11/25 S&C Tamp: Landor Street Jn
Goods Loop 0001 Sun |1100 Sun
- TRAINS TO BE DIVERTED
Landor Street Jn |Grand Jn Down and Up Possession  [09/11/25 09/11/25
Derby 0001 Sun 1100 Sun
St. Andrews Jn  |Grand Jn Down and Up & |Possession |09/11/25 09/11/25
Down Camp Hill 0001 Sun  |1100 Sun
P2025/3897026 |[NW4005 |Kirkham North Jn |Blackpool South All Lines Possession |09/11/25 10/11/25 SERVICES TO START / TERMINATE AT PRESTON.
NW4007 2345 Sun (0510 Mon
RAIL REPLACEMENT ROAD SERVICES TO
Preston Fylde Jn |Blackpool North All Lines Possession  [09/11/25 10/11/25 OPERATE BETWEEN BLACKPOOL AND PRESTON
2345 Sun 0510 Mon
1 week in 6 cyclic maintenance opportunity.
L&C DU: HEAVY MAINTENANCE
P2025/3924185 |NW4033 |Maryport Wigton All Lines Possession |10/11/25 11/11/25 'Work Content
2140 Mon  |0550 Tue CRSA: Aspatria Drainage
6m 65ch - 8m Och
UM 348y C15
P2025/3924131 |NW4033 |Maryport Wigton All Lines Possession |11/11/25 12/11/25 'Work Content
2140 Tue  |0550 Wed CRSA: Aspatria Drainage
6m 65ch - 8m Och
UM 348y C15
P2025/3924132 |NW4033 |Maryport Wigton All Lines Possession [12/11/25 13/11/25 'Work Content
2140 Wed |0550 Thu CRSA: Aspatria Drainage
6m 65ch - 8m Och
UM 348y C15
P2025/3924102 |NW4033 |Maryport Wigton All Lines Possession |13/11/25 14/11/25 Work Content
2140 Thu  |0550 Fri CRSA: Aspatria Drainage
6m 65ch - 8m Och
UM 348y C15
P2025/3923828 |NW5011 |Denton Jn SB Ashton Moss North  |All Lines Possession |08/11/25 10/11/25 Work Content
NW5013 |(DJ) Jn 2200 Sat 0450 Mon CRSA: PLTR: Denton Jn 4m 10ch - 4m 54ch
DM 480y C14
Heaton Norris Jn |Guide Bridge Station |All Lines Possession |08/11/25 10/11/25
Jn 2200 Sat 0450 Mon
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_ 2025

LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 33 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3923886 |[NW7001 |Farington Curve |Daisyfield Jn All Lines Possession |08/11/25 09/11/25 WORK CONTENT:
NW7006 |Jn 0055 Sat 0030 Sun 'Works Delivery: Blackburn S&C Reballast & PLTR
NwW7009 L&C DU:
NwW7017 |Farington Curve |Hall Royd Jn All Possession |09/11/25 10/11/25 S&C Tamp: Hall Royd
Jn 0030 Sun 0435 Mon S&C Tamp: Gannow
. . Townley LC & Stoneblowing
Gannow Jn Colne All Lines Possession |09/11/25 10/11/25
0030 Sun  |0435 Mon
Todmorden Hebden Bridge All Lines Possession  [09/11/25 09/11/25
0030 Sun  |1600 Sun
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_ 2025

LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 34
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3925779 |[EA1360 |Acton Wells Jn Mitre Bridge Jn Up South West/Up|Possession |16/11/25 16/11/25 NO ACCESS TO WLL FROM WCML
MD101 & Down South 0140 Sun  |1900 Sun (17 hrs)
MD160 West Work Content:
MD166 North Pole Jn Willesden No.7 Jn |Down and Up Possession |16/11/25 16/11/25 PLTR: Willesden Relief Sth (LLG)
S0250 West London / 0140 Sun (1900 Sun (17 hrs) (Om 1650y - 1m 140y
Willesden Relief DM 250y C16)
West London Jn  |Sudbury Junction Down and Up Possession |16/11/25 16/11/25
(Willesden) Willesden Relief 0140 Sun 1900 Sun (17 hrs) Kew must be open.
P2025/3943272 |[EA1180 |Camden Road Camden Road North London Possession |16/11/25 16/11/25 NLL CYCLIC TYPE 7A (ROTR)
EA1310 |Central Jn Incline Jn Incline 0045 Sun  |0850 Sun
EA1320
EA1340 Camden Road Westbourne Road Jn |Down North Possession |16/11/25 16/11/25
LN110 East Jn London Relief 0045 Sun 0850 Sun
LN115
MD145 Cedar Jn Cedar Jn Silo Curve Possession |16/11/25 16/11/25
S0400 0045 Sun  |0850 Sun
Channelsea North|Lea Jn Up Channelsea |Possession |16/11/25 16/11/25
Jn Loop 0045 Sun  |0850 Sun
Primrose Hill Up North Possession |16/11/25 16/11/25
(closed) site of London/Down 0045 Sun {0850 Sun
North London
(Westbound)
Gospel Oak Jn  |Camden Road West |Down and Up Possession  [16/11/25 16/11/25
Jn North London 0045 Sun  |0850 Sun
Highbury Vale Jn |Canonbury West Jn |Up/Down Possession |16/11/25 16/11/25
Canonbury 0045 Sun  |0850 Sun
Lea Jn High Meads Jn Down and Up Lea |Possession |16/11/25 16/11/25
Curve 0045 Sun  |0850 Sun
Navarino Road Jn |Navarino Road Jn  |Graham Road Possession |16/11/25 16/11/25
Curve 0045 Sun  |0850 Sun
Primrose Hill Channelsea North Jn|Up North Possession  [16/11/25 16/11/25
(closed) site of London/Down 0045 Sun  |0850 Sun
North London
(Eastbound)
Westbourne Road|Camden Road East |Up North London |Possession |16/11/25 16/11/25
Jn Jn Reversible 0045 Sun  |0850 Sun
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Network Rail

EAS - Section 7

Data freeze: EAS_V2 2025

LNW Route Version 2 Previous freeze: EAS V1 2025
Week 34 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/3937092 |[EA1310 |Gospel OakJn  |Acton Wells Jn Down and Up Possession  |15/11/25
MD150 North London 0200 Sat
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |15/11/25
Line 0200 Sat
Willesden Suburban |Down and Up New|Possession |15/11/25
Jn Line 0200 Sat
Willesden High  |Mitre Bridge Jn Down and Up Possession  |15/11/25
Level Jn High Level 0200 Sat
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 15/11/25
Possession  |0200 Sat
Willesden Junction  |Willesden Sidings 15/11/25
High Level Turnback Siding |Possession |0200 Sat
P2025/3930517 |GW200 Wolvercot Jn Heyford Down and Up Possession  |15/11/25 17/11/25 SERVICES TO TERMINATE AT / START FROM
MD401 2235 Sat 0455 Mon DIDCOT AND BANBURY. REPLACEMENT ROAD
TRANSPORT REQUIRED IN LIEU.
WORK DETAILS = PLTR SANDY LANE, YARNTON
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Network Rail EAS - Section 7 Data freeze: EAS_V2_ 2025
LNW Route Version 2 Previous freeze: EAS V1 2025
Week 34 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/3909523 |MD401 Banbury Leamington Spa All Lines Possession |16/11/25 17/11/25 Work Content: PLTR Greenfield
North Jn 0001 Sun  |0500 Mon
All other works to fit around the Major Section 7 Item:
Fenny Compton |Fenny Compton Up Fenny Possession |16/11/25 17/11/25 PLTR Greenfield
South Jn North Jn Compton Goods 0001 Sun  |0500 Mon
Loop /At Leamington XC & CR to Start/Terminate Platform 3
Down Fenny
Compton Goods WMT to Start/Terminate Platform 4
Loop
Leamington Spa |Leamington Spa Down Leamington |Possession |16/11/25 17/11/25
Platform 0001 Sun  |0500 Mon
P2025/3934989 |MD501 Castle Bromwich |Duddeston Jn All Lines Possession  [16/11/25 16/11/25 Work Content: S&C Tamp Washwood Heath
Jn 0001 Sun  |1100 Sun (11 hrs)
All other works to fit around the Major Section 7 Item
S&C Tamp Washwood Heath
TRAINS TO BE DIVERTED
P2025/3923821 |NW3001 |Crewe North Jn |Chester EastJn All Lines Possession |15/11/25 17/11/25 AWC: SERVICES TO DIVERT VIA MIDDLEWICH OR
0045 Sat (0400 Mon TO PROVIDE BRS. TBA AT DPPP.
Work Content
CRSA: PLTR Wistaston Road 158m 34ch - 158m
58ch
DM 513y C11
Crewe Steelworks to be blocked and isolated
throughout.
P2025/3924133 |[NW4033 | Maryport Wigton All Lines Possession [17/11/25 18/11/25 'Work Content
2140 Mon  |0550 Tue CRSA: Aspatria Drainage
6m 65ch - 8m Och
UM 348y C15
P2025/3924178 |NW4033 |Maryport Wigton All Lines Possession  [18/11/25 19/11/25 Work Content
2140 Tue |0550 Wed CRSA: Aspatria Drainage
6m 65ch - 8m Och
UM 348y C15
P2025/3924179 |[NW4033 |Maryport Wigton All Lines Possession |19/11/25 20/11/25 Work Content
2140 Wed |0550 Thu CRSA: Aspatria Drainage
6m 65ch - 8m Och
UM 348y C15
P2025/3924180 |NW4033 |Maryport Wigton All Lines Possession |20/11/25 21/11/25 Work Content
2140 Thu  |0550 Fri CRSA: Aspatria Drainage

6m 65ch - 8m Och

UM 348y C15
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_ 2025

LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 34 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3923861 |NW6011 |Bromley Cross  |Blackburn Bolton All Lines Possession |16/11/25 17/11/25 WORK CONTENT:
NW7006 Branch Jn 0035 Sun  |0435 Mon 'Works Delivery: Blackburn S&C Reballast & PLTR
NwW7009 L&C DU:
Nw7013 |Daisyfield Jn Clitheroe All Lines Possession |16/11/25 17/11/25 S&C Tamp: Blackburn & Bolton (tbc with Works
0035 Sun  |0435 Mon Delivery)
. . S&C Tamp: Blackburn Station (tbc with Works
Farington Curve |Hall Royd Jn All Possession |16/11/25 17/11/25 Delivery)
Jn 0035 Sun /0435 Mon S&C Tamp/Stoneblow: Daisyfield LC
S&C Tamp/Stoneblow: Turton LC
P2025/3985386 |LN854 Bradley Jn Bradley Wood Jn Bradley Single Possession |16/11/25 17/11/25 TRU West W5/W5a/W6 Stalybridge to Heaton Lodge | W2025/10692451
LN860 0015 Sun 0515 Mon 29hrs Major Projects
LN861 _ _ _ 8m63ch and 29m20ch
LN862 Bradley Wood Jn |Thornhill LNW Jn All Lines Possession  |16/11/25 16/11/25 TRAINS DIVERTED VIA CALDER VALLEY
NW7021 0015 Sun  |0815 Sun
- . . PASSENGER SERVICES TO START/TERMINATE
Heaton Lodge Jn |Copley Hill East Jn  |All Lines Possession  |16/11/25 16/11/25 AT STALYBRIDGE FROM THE WEST
0015 Sun  |0815 Sun
Hillhouse East Hillhouse East Jn Hillhouse West Possession |16/11/25 17/11/25 #SRAOCUCGE:SUHTUDDERSFIELD SN
Siding RRAP Temporary 0015 Sun  |0515 Mon
Huddersfield Huddersfield E:Zggm Iéine Possession  |16/11/25 17/11/25 IR ORI e S OB Bl
a u STOCKSMOOR AND LOCKWOOD
Platform 3 0015 Sun  |0515 Mon
Platform 1
Lockwood Up Branch Down |Possession |16/11/25 17/11/25
0015 Sun (0030 Mon
Stalybridge East |Heaton Lodge Jn Down Main/Down |Possession |16/11/25 17/11/25
Jn Huddersfield 0015 Sun  |0515 Mon
Up
Huddersfield/Up
Main
Hillhouse Hillhouse Carriage  |Hillhouse Siding 2 |Sidings 16/11/25 17/11/25
Carriage Sidings |Sidings Hillhouse Siding 1 Possession {0015 Sun 0515 Mon
Hillhouse Siding 3
Huddersfield Penistone Single Possession  |17/11/25 17/11/25
0030 Mon 0515 Mon
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_ 2025

LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 35
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3919902 |MD101 Hanslope North  |Daventry South Jn |Down and Up Possession  [23/11/25 24/11/25 TRAINS TO TRAVEL OVER FAST LINES VIA
MD105 |Jn Northampton 0140 Sun 0500 Mon (29 hrs)  \WEEDON

WMT TO START/TERMINATE CMK/RUGBY AND
OFFER RRS

ACCESS TO DIRFT FROM THE NORTH

Work Content -

1:6 Maintenance

Watford Lodge Loop &€* ROW 16 (Works Delivery)
PLTR: Courteenhall

(61m 200y - 61m 1282y

DM 361y C12)
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Network Rail EAS - Section 7 Data freeze: EAS_V2 2025
LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 35 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/3937093 |[EA1310 |Gospel OakJn  |Acton Wells Jn Down and Up Possession  |22/11/25 24/11/25
MD150 North London 0200 Sat 0400 Mon
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |22/11/25 24/11/25
Line 0200 Sat  |0400 Mon
Willesden Suburban |Down and Up New|Possession |22/11/25 24/11/25
Jn Line 0200 Sat 0400 Mon
Willesden High  |Mitre Bridge Jn Down and Up Possession  |22/11/25 24/11/25
Level Jn High Level 0200 Sat  |0400 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 22/11/25 24/11/25
Possession  |0200 Sat (0400 Mon
Willesden Junction  |Willesden Sidings 22/11/25 24/11/25
High Level Turnback Siding |Possession |0200 Sat 0400 Mon
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_ 2025

LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 35 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3943458 |[EA1310 |Hampstead Heath |Willesden Junction |Down and Up Possession |23/11/25 23/11/25 NO TRAINS TO BE STABLED IN THE REVERSE
MD150 High Level North London 0055 Sun 0810 Sun SIDING AST KENSAL GREEN
MD155 IARL ECS MOVES CAN BE HELD AT WM672
Kensal Green Jn |Harlesden Jn Down and Up City |Possession |23/11/25 23/11/25
Line 0055 Sun 0810 Sun NLL CYCLIC TYPE 9 ROTR
Willesden Suburban |Down and Up New|Possession |23/11/25 23/11/25
Jn Line 0055 Sun 0810 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 23/11/25 23/11/25
Possession (0055 Sun (0810 Sun
Willesden Junction  |Willesden Sidings 23/11/25 23/11/25
High Level Turnback Siding |Possession |0055 Sun 0810 Sun
P2025/3943751 |[EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession |24/11/25 24/11/25 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 North London 0045 Mon (0500 Mon HILL, WCML AND SOUTH WEST SIDINGS
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |24/11/25 24/11/25 NO TRAINS TO BE STABLED IN THE REVERSE
Line 0045 Mon (0500 Mon SIDING AT KENSAL GREEN
. . ARL ECS MOVES CAN BE HELD AT WM672
Willesden Suburban [Down and Up New|Possession |24/11/25 24/11/25
Jn Line 0045 Mon (0500 Mon NLL CYCLIC TYPE 9
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |24/11/25 24/11/25
Jn High Level 0045 Mon  |0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 24/11/25 24/11/25
Possession /0045 Mon  |0500 Mon
Willesden Junction  |Willesden Sidings 24/11/25 24/11/25
High Level Turnback Siding |Possession 0045 Mon 0500 Mon
Acton Wells Jn  |Acton Central Down and Up BLOCKED To|24/11/25 24/11/25
A/C Electric  |0045 Mon  [0500 Mon
Trains
P2025/3930495 |GW200 Wolvercot Jn Heyford Down and Up Possession |22/11/25 24/11/25 SERVICES TO TERMINATE AT / START FROM
MD401 2235 Sat (0455 Mon OXFORD AND BANBURY. REPLACEMENT ROAD

TRANSPORT REQUIRED IN LIEU.

WORK DETAILS = PLTR SANDY LANE, YARNTON
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_ 2025

LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 35 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3909450 |MD401 Banbury Leamington Spa All Lines Possession  |23/11/25 24/11/25 Work Content: PLTR Greenfield
North Jn 0001 Sun  |0500 Mon
All other works to fit around the Major Section 7 Item:
Fenny Compton |Fenny Compton Up Fenny Possession  |23/11/25 24/11/25 PLTR Greenfield
South Jn North Jn Compton Goods 0001 Sun  |0500 Mon
Loop /At Leamington XC & CR to Start/Terminate Platform 3
Down Fenny
Compton Goods WMT to Start/Terminate Platform 4
Loop
Leamington Spa |Leamington Spa Down Leamington |Possession |23/11/25 24/11/25
Platform 0001 Sun  |0500 Mon
P2025/3943538 |MD570 Bordesley Jn Lifford East Jn Down and Up Possession 24/11/25 'Work Content: PLTR Moseley Tunnel Drainage
Camphill 0200 Mon
All other works to fit around the Major Section 7 Item
PLTR Moseley Tunnel Drainage
P2025/3919179 |[NW3001 |Llandudno Llandudno Platform 1 Possession |22/11/25 24/11/25 AMENDED TRAIN WORKING WITH REPLACEMENT
NW3017 Platf 2 2200 Sat 0540 Mon ROAD TRANSPORT BETWEEN LLANDUDNO
attorm JUNCTION AND LLANDUDNO.
Platform 3 work content: S&C renewals
Llandudno Jn Llandudno Down and Up Possession |22/11/25 24/11/25
2200 Sat  |0540 Mon
Llandudno Llandudno Down Sidings Sidings 22/11/25 24/11/25
Possession 2200 Sat  |0540 Mon
P2025/3924186 |[NW4033 |Maryport Wigton All Lines Possession  |24/11/25 25/11/25 'Work Content
2140 Mon  |0550 Tue CRSA: Aspatria Drainage
6m 65ch - 8m Och
UM 348y C15
P2025/3924181 |[NW4033 |Maryport Wigton All Lines Possession  |25/11/25 26/11/25 'Work Content
2140 Tue |0550 Wed CRSA: Aspatria Drainage
6m 65ch - 8m Och
UM 348y C15
P2025/3924182 |NW4033 |Maryport Wigton All Lines Possession  |26/11/25 27/11/25 Work Content
2140 Wed |0550 Thu CRSA: Aspatria Drainage
6m 65ch - 8m Och
UM 348y C15
P2025/3924203 |[NW4033 |Maryport Wigton All Lines Possession |27/11/25 28/11/25 'Work Content
2140 Thu  |0550 Fri CRSA: Aspatria Drainage
6m 65ch - 8m Och
UM 348y C15
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Network Rail
LNW Route

EAS - Section 7

Version 2

Data freeze: EAS_V2_ 2025
Previous freeze: EAS V1 2025

Week 35 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/3923948 |[NW7009 |Farington Curve |Daisyfield Jn All Lines Possession |23/11/25 24/11/25 WORK CONTENT:
Jn 0035 Sun 0435 Mon 'Works Delivery: Blackburn S&C Reballast & PLTR

L&C DU:

S&C Tamp: Blackburn & Bolton (tbc with Works
Delivery)

S&C Tamp: Blackburn Station (tbc with Works
Delivery)

S&C Tamp/Stoneblow: Hospital LC
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Network Rail EAS - Section 7 Data freeze: EAS_V2_ 2025
LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 36
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3919898 |[MD101 Camden Jn Watford Junction Down and Up DC |Possession |29/11/25 01/12/25 TRAINS TO TRAVEL OVER SLOW LINES
MD120 Electric 0245 Sat {0500 Mon (54 hrs)
MD150 LONDON OVERGROUND NO DC SERVICES ALL
MD155 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |29/11/25 01/12/25 DAY SAT & SUN
Line 0245 Sat  |0500 Mon (54 hrs)
. . - 'Work Content :
Willesden Jn Low Up New Line Possession |29/11/25 01/12/25 Maintenance 1:13
Level 0245 Sat 0500 Mon (54 hrs)
North Wembley |Watford Junction Down and Up Fast|Possession |29/11/25 01/12/25 '(F:LLI-Ir-angggi/h Iigfn 250y
PLTR: Willesden Jn Station
(CWJ 5m 540y - 5m 890y
UM 350y C12)
P2025/3943459 |EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession  [30/11/25 30/11/25 NO TRAINS TO BE STABLED IN THE REVERSE
MD150 North London 0055 Sun  |0810 Sun SIDING AST KENSAL GREEN
MD155 ARL ECS MOVES CAN BE HELD AT WM672
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |30/11/25 30/11/25
Line 0055 Sun 0810 Sun NLL CYCLIC TYPE 9 ROTR
Willesden Suburban [Down and Up New|Possession |30/11/25 30/11/25
Jn Line 0055 Sun {0810 Sun
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |30/11/25 30/11/25
Jn High Level 0055 Sun  |0810 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 30/11/25 30/11/25
Possession |0055 Sun (0810 Sun
Willesden Junction  |Willesden Sidings 30/11/25 30/11/25
High Level Turnback Siding |Possession |0055 Sun  |0810 Sun
Acton Wells Jn  |Acton Central Down and Up BLOCKED To|30/11/25 30/11/25
A/C Electric  |0055 Sun 0810 Sun
Trains
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Network Rail EAS - Section 7 Data freeze: EAS_V2_ 2025
LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 36 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3943752 |[EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession |01/12/25 01/12/25 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 North London 0045 Mon  |0500 Mon HILL, WCML AND SOUTH WEST SIDINGS
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |01/12/25 01/12/25 NO TRAINS TO BE STABLED IN THE REVERSE
Line 0045 Mon (0500 Mon SIDING AT KENSAL GREEN
. . ARL ECS MOVES CAN BE HELD AT WM672
Willesden Suburban |Down and Up New|Possession |01/12/25 01/12/25
Jn Line 0045 Mon 0500 Mon NLL CYCLIC TYPE 9
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |01/12/25 01/12/25
Jn High Level 0045 Mon  |0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 01/12/25 01/12/25
Possession  |0045 Mon (0500 Mon
Willesden Junction  |Willesden Sidings 01/12/25 01/12/25
High Level Turnback Siding |Possession 0045 Mon |0500 Mon
Acton Wells Jn  |Acton Central Down and Up BLOCKED To|01/12/25 01/12/25
A/C Electric  |0045 Mon  |0500 Mon
Trains
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_ 2025

LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 36 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3926758 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |30/11/25 01/12/25 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |30/11/25 01/12/25 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
Gw310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |30/11/25 01/12/25
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |30/11/25 01/12/25
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |30/11/25 01/12/25
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  [30/11/25 01/12/25
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  [30/11/25 01/12/25
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |30/11/25 01/12/25
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |30/11/25 01/12/25
2305 Sun  |0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |30/11/25 01/12/25
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |30/11/25 01/12/25
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |30/11/25 01/12/25
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession [01/12/25 01/12/25
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |01/12/25 01/12/25
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |01/12/25 01/12/25
Jn Approach 0040 Mon {0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  [01/12/25 01/12/25
Bletchley 0040 Mon 0445 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V2_ 2025
LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 36 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3919172 |[NW3001 |Holyhead Holyhead Platforms 1to 3  |Possession |29/11/25 01/12/25 AMENDED TRAIN WORKING WITH REPLACEMENT
NwW3015 2355 Sat 0410 Mon ROAD TRANSPORT BETWEEN RHYL/BLAENAU
FFESTINIOG AND LLANDUDNO/HOLYHEAD.
Llandudno Jn Blaenau Ffestiniog [Single & Loop Possession {29/11/25 01/12/25 PLATFORM 2 AVAILABLE AT LLANDUDNO
2355 Sat 0410 Mon JUNCTION FOR STABLING.
. . ALL PLATFORMS AT HOLYHEAD BLOCKED.
Llandudno Jn Honhead Down Main Possession 29/11/25 01/12/25 NO SHUNTING TO TAKE PLACE AROUND
Up Main 2355 Sat 0410 Mon HOLYHEAD.
_ ECS MOVES AND REFUELING TO TAKE PLACE
Llandudno Jn Up & Down Possession 29/11/25 01/12/25 PRIOR TO OR FOLLOWING THE POSSESSION.
Passenger Loop 2355 Sat 0410 Mon
. - - work :h i , T
Llandudno Jn Llandudno Jn (inc.) | Down Main Possession |29/11/25 01/12/25 Troaercontent eavy maintenance , Conwy Tubes &
(inc.) Up Main 2355 Sat 0410 Mon
P2025/3923916 [NW7009 |Farington Curve |Daisyfield Jn All Lines Possession |30/11/25 01/12/25 WORK CONTENT:
Jn 0035 Sun  |0435 Mon Works Delivery: Blackburn S&C Reballast & PLTR

L&C DU:
S&C Tamp: Bamber Bridge

S&C Tamp: Lostock Hall
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_ 2025

LNW Route Version 2 Previous freeze: EAS V1 2025
Week 36 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3985387 |LN854 Bradley Jn Bradley Wood Jn Bradley Single Possession  |30/11/25 01/12/25 TRU West W5/W5a/W6 Stalybridge to Heaton Lodge | W2025/10692509
LN860 0015 Sun (0515 Mon 29hrs Major Projects
LN861 _ i i 8m63ch and 29m20ch
LN862 Bradley Wood Jn |Thornhill LNW Jn All Lines Possession  |30/11/25 30/11/25 TRAINS DIVERTED VIA CALDER VALLEY
NwW7021 0015 Sun  |0815 Sun
- _ . PASSENGER SERVICES TO START/TERMINATE
Heaton Lodge Jn |Copley Hill East Jn  |All Lines Possession |30/11/25 30/11/25 AT STALYBRIDGE FROM THE WEST
0015 Sun  |0815 Sun
Hillhouse East Hillhouse East Jn Hillhouse West Possession |30/11/25 01/12/25 #HOR%:SGEﬁgUHTUDDERSFIELD Sl
Siding RRAP Temporary 0015 Sun  |0515 Mon
Huddersfield Huddersfield Ilz:agom Iéine P ion |30/11/25 01/12/25 PO BHOIRAINE (N CIE 2RO B EE
CEtEs udderstie atio ossessio STOCKSMOOR AND LOCKWOOD
Platform 3 0015 Sun 0515 Mon
Platform 1
Lockwood Up Branch Down |Possession |30/11/25 01/12/25
0015 Sun  |0030 Mon
Stalybridge East |Heaton Lodge Jn Down Main/Down |Possession |30/11/25 01/12/25
Jn Huddersfield 0015 Sun  |0515 Mon
Up
Huddersfield/Up
Main
Hillhouse Hillhouse Carriage |Hillhouse Siding 2 |Sidings 30/11/25 01/12/25
Carriage Sidings |Sidings Hillhouse Siding 1 Possession {0015 Sun 0515 Mon
Hillhouse Siding 3
Huddersfield Penistone Single Possession |01/12/25 01/12/25
0030 Mon (0515 Mon
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_ 2025

LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 37
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3943460 |[EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession |07/12/25 07/12/25 NO TRAINS TO BE STABLED IN THE REVERSE
MD150 North London 0055 Sun  |0810 Sun SIDING AST KENSAL GREEN
MD155 ARL ECS MOVES CAN BE HELD AT WM672
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |07/12/25 07/12/25
Line 0055 Sun 0810 Sun NLL CYCLIC TYPE 9 ROTR
Willesden Suburban [Down and Up New|Possession |07/12/25 07/12/25
Jn Line 0055 Sun {0810 Sun
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |07/12/25 07/12/25
Jn High Level 0055 Sun {0810 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 07/12/25 07/12/25
Possession 10055 Sun {0810 Sun
Willesden Junction  |Willesden Sidings 07/12/25 07/12/25
High Level Turnback Siding |Possession 0055 Sun (0810 Sun
Acton Wells Jn  |Acton Central Down and Up BLOCKED To|07/12/25 07/12/25
A/C Electric  |0055 Sun 0810 Sun
Trains
P2025/3943695 |[EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession |08/12/25 08/12/25 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 North London 0045 Mon |0500 Mon HILL, WCML AND SOUTH WEST SIDINGS
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |08/12/25 08/12/25 NO TRAINS TO BE STABLED IN THE REVERSE
Line 0045 Mon  |0500 Mon SIDING AT KENSAL GREEN
. . ARL ECS MOVES CAN BE HELD AT WM672
Willesden Suburban [Down and Up New|Possession |08/12/25 08/12/25
Jn Line 0045 Mon (0500 Mon NLL CYCLIC TYPE 9
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |08/12/25 08/12/25
Jn High Level 0045 Mon  |0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 08/12/25 08/12/25
Possession /0045 Mon  |0500 Mon
Willesden Junction  |Willesden Sidings 08/12/25 08/12/25
High Level Turnback Siding |Possession  |0045 Mon  |0500 Mon
Acton Wells Jn  |Acton Central Down and Up BLOCKED To|08/12/25 08/12/25
A/C Electric  |0045 Mon  [0500 Mon
Trains
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_ 2025

LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 37 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3928489 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |07/12/25 08/12/25 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |07/12/25 08/12/25 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
Gw310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |07/12/25 08/12/25
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |07/12/25 08/12/25
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |07/12/25 08/12/25
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  [07/12/25 08/12/25
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  |07/12/25 08/12/25
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |07/12/25 08/12/25
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |07/12/25 08/12/25
2305 Sun  |0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |07/12/25 08/12/25
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |07/12/25 08/12/25
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |07/12/25 08/12/25
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |08/12/25 08/12/25
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |08/12/25 08/12/25
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |08/12/25 08/12/25
Jn Approach 0040 Mon {0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  [08/12/25 08/12/25
Bletchley 0040 Mon 0445 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V2_ 2025
LNW Route Version 2 Previous freeze: EAS_V1_2025
Week 37 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3934333 |MD712 Aylesbury Aylesbury Platforms 12 3 Possession |07/12/25 07/12/25 Work Content: S&C Tamp Aylesbury Station Junctions
MD720 0200 Sun (1400 Sun (12 hrs)
MD725 All other works to fit around the Major Section 7 Item
Aylesbury Moat Farm 1 LC Up direction Possession |07/12/25 07/12/25 S&C Tamp Aylesbury Station Junctions
Junction (Down & Up 0200 Sun  |1400 Sun (12 hrs)
Aylesbury) TRAINS TO BE DIVERTED
Wendover Aylesbury Vale All Lines Possession  |07/12/25 07/12/25
Parkway 0200 Sun {1400 Sun (12 hrs)
P2025/3919175 |NW3001 |Holyhead Holyhead Platforms 1to 3  |Possession |06/12/25 08/12/25 AMENDED TRAIN WORKING WITH REPLACEMENT
NW3015 2355 Sat 0410 Mon ROAD TRANSPORT BETWEEN RHYL/BLAENAU
FFESTINIOG AND LLANDUDNO/HOLYHEAD.
Llandudno Jn Blaenau Ffestiniog |Single & Loop Possession |06/12/25 08/12/25 PLATFORM 2 AVAILABLE AT LLANDUDNO
2355 Sat 0410 Mon JUNCTION FOR STABLING.
. . ALL PLATFORMS AT HOLYHEAD BLOCKED.
Llandudno Jn Holyhead Down Main Possession |06/12/25 08/12/25 NO SHUNTING TO TAKE PLACE AROUND
Up Main 2355 Sat 0410 Mon HOLYHEAD.
ECS MOVES AND REFUELING TO TAKE PLACE
Llandudno Jn Up & Down Possession  |06/12/25 08/12/25 PRIOR TO OR FOLLOWING THE POSSESSION.
Passenger Loop 2355 Sat 0410 Mon
Down Main work content: heavy maintenance , Conwy Tubes &
Up Main Track

- End of Report -
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