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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

2210 Sat

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

0900 Sun (14 hrs)

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

Possession

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

Down and Up 
Main

All Lines

All Lines

All Lines

All Lines

Down and Up 
Branch

Down Penkridge 
and Up 
Penkridge/Penkrid
ge Fast
Down and Up 
Cannock / Up & 
Down Cannock
Down and Up 
Norton Bridge

Hillmorton Jn

Colwich North Jn

Basford Hall Jn SB 
(BH)

Congleton

Stoke Jn

Alsager

Stafford Trent Valley 
Jn No.1

Rugeley North Jn

Stone Jn

Hanslope Jn

Armitage Jn ( 
Former Site of)

Colwich North Jn

Foley Crossing

Kidsgrove Jn

Penkridge

Rugeley Town

Searchlight Lane 
Jn

P2024/3942521

P2024/4010403

SECTION 4 TIMES SHOWN FOR REFRENCE 



TRAINS DIVERTED VIA NORTHAMPTON

TRAINS TO TRAVEL ON THE SLOW LINES



Work Content -

PLTR: Ashton Road (59m 460y â€“ 59m 660y UF 
200y C15)

DM 440y C11)

WHEELS FREE.



NO AFFECT TO TRAIN SERVICE - ALL WORKS 
WITHIN NBS PERIOD. 



NORTHERN TRAINS UNABLE TO STABLE ECS IN 
STOKE PLATFORM 3 OVERNIGHT.



NO STABLING STAFFORD OR STOKE.

MD101

LN3505
MD101
MD301
MD345
NW1001
NW1002
NW1004
NW1005
NW5008
NW5009
NW5012

14/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

38Week
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

All Lines

All Lines

All Lines

All Lines

Down and Up 
Branch

Down Penkridge 
and Up 
Penkridge/Penkrid
ge Fast
Down and Up 
Cannock / Up & 
Down Cannock
Down and Up 
Norton Bridge

Colwich North Jn

Basford Hall Jn SB 
(BH)

Congleton

Stoke Jn

Alsager

Stafford Trent Valley 
Jn No.1

Rugeley North Jn

Stone Jn

Armitage Jn ( 
Former Site of)

Colwich North Jn

Foley Crossing

Kidsgrove Jn

Penkridge

Rugeley Town

Searchlight Lane 
Jn

P2024/4014252 WHEELS FREE.



NO AFFECT TO TRAIN SERVICE - ALL WORKS 
WITHIN NBS PERIOD. 



NORTHERN TRAINS UNABLE TO STABLE ECS IN 
STOKE PLATFORM 3 OVERNIGHT.



NO STABLING STAFFORD OR STOKE.

LN3505
MD101
MD301
MD345
NW1001
NW1002
NW1004
NW1005
NW5008
NW5009
NW5012

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 38  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

2005 Sat

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0645 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

North London 
Incline

Down North 
London Relief

Silo Curve

Up Channelsea 
Loop

Up North 
London/Down 
North London 
(Westbound)
Down and Up 
North London

Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Down and Up NL 
DC Electric

Up North London 
Reversible

Tamper Siding

Camden Road 
Incline Jn

Westbourne Road Jn

Cedar Jn

Lea Jn

Primrose Hill 
(closed) site of

Camden Road West 
Jn

Canonbury West Jn

High Meads Jn

Navarino Road Jn

Channelsea North Jn

Camden Jn

Camden Road East 
Jn

Kensal Green Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Cedar Jn

Channelsea North
Jn

Gospel Oak Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Primrose Hill Jn

Westbourne Road
Jn

Harlesden Jn

P2024/3934890

P2024/4004721

NLL CYCLIC TYPE 7A (ROTR)EA1180
EA1310
EA1320
EA1340
LN110
LN115
MD145
SO400

MD155

3m20ch and 4m40ch

4m40ch and 5m11ch

3m20ch and 4m40ch

3m20ch and 4m40ch

1m68ch and 1m30ch

1m2ch and 3m70ch

3m70ch and 3m5ch

3m20ch and 4m40ch

0m31ch and 0m69ch

Track Maintenance

P & D Maintenance

Off Track Work

URFDO Inspections

Structures Examination

Patrolling 

Patrolling 

Welding and Grinding

In Connection With 
Engineering Work

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

14/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10625479

W2024/10625494

W2024/10625513

W2024/10625516

W2024/10530750

W2024/10619851

W2024/10619943

W2024/10730255

W2024/10808889

Week 38  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down West 
London

Olympia Platform 
Loop

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Down & Up South 
West
Up & Down South 
West Goods
Up West London

Down & Up High 
Level

Down & Up 
Sheepcote Lane

Pigs Hill Siding 1

Pigs Hill Siding 2

Reception Road

North Pole Scrubs
Lane Siding

Mitre Bridge Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

West London Jn 
(Willesden)

Falcon Jn

Willesden High Level
Jn

Latchmere No.3 Jn

Latchmere No.1 Jn

North Pole 
International Depot

North Pole Jn

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

Mitre Bridge Jn

West London Jn 
(SW)

Falcon Jn

North Pole Jn

P2024/3897934 LONDON OVERGROUND WILLESDEN JN TO 
CLAPHAM JN SERVICES WILL NOT RUN.



SOUTHERN WATFORD JUNCTION TO CLAPHAM 
JUNCTION SERVICES WILL NOT RUN.



LUL VICTORIA LINE TO BE OPEN BETWEEN 
VICTORIA AND EUSTON.

LUL DISTRICT LINE TO BE OPEN BETWEEN 
VICTORIA AND WEST BROMPTON / KENSINGTON 
OLYMPIA

LUL CENTRAL LINE TO BE OPEN BETWEEN 
OXFORD CIRCUS AND SHEPHERDS BUSH.

EA1310
MD160
MD166
SO250
SO500
SW100
SW220

2m41ch and 4m50ch

0m6ch and 5m77ch

S&T Maintenance

Track Maintenance

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10838243

W2024/10759399

Week 38  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

16/12/24

16/12/24

16/12/24

16/12/24

16/12/24

16/12/24

16/12/24

16/12/24

16/12/24

16/12/24

16/12/24

16/12/24

16/12/24

16/12/24

16/12/24

16/12/24

16/12/24

16/12/24

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession 
(Partial)
Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Didcot Yard

Down Oxford 
Sidings 1, 2, 3, 
Headshunt
Up Oxford Sidings
1, 2, 3, 4 & 5

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Didcot West Curve 
Jn

Oxford

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Didcot West 
Curve Jn

Oxford

Hinksey North

Oxford

P2024/3765373 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

66m21ch and 67m35ch

61m5ch and 62m64ch

63m41ch and 63m71ch

63m15ch and 64m55ch

53m60ch and 54m5ch

57m75ch and 61m0ch

62m76ch and 64m0ch

65m70ch and 66m37ch

Technical Inspection

Welding and Grinding

S&T Maintenance

Rail Testing and Lubrication

Welding and Grinding

P-Way Maintenance

Major Projects

S&T Maintenance

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

16/12/24

16/12/24

16/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10797576

W2024/10794881

W2024/10717283

W2024/10794983

W2024/10793370

W2024/10793456

W2024/10833910

W2024/10717183

Week 38  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0040 Mon

0040 Mon

0600 Sun

0001 Sat

0130 Sat

0001 Sat

0100 Sun

16/12/24

16/12/24

15/12/24

28/03/25

16/12/24

28/03/25

15/12/24

0445 Mon

0445 Mon

0815 Sun

1700 Fri

0400 Mon

2359 Fri

0730 Sun

Possession

Sidings 
Possession

Line Blockage

Sidings 
Possession

Possession

Sidings 
Possession

Possession

Down and Up 
Bletchley

Up Oxford 
Headshunt

All Lines

EMR Sidings

Down & Up Main

Single

Down Goods

Down Fast

Down & Up Slow

Woodstock Road Jn

Oxford

Hagley

Landor Street Jn

Aylesbury

Claydon L&NE Jn

Ardwick Jn

Oxford North Jn

Oxford

Hartlebury

Duddeston Jn

Amersham

Aylesbury Vale 
Parkway

Longsight South 
Jn

P2024/3765373

P2024/4007100

P2024/3952492

P2024/3967675

P2024/3980283

P2024/3915772

Work Content: 

HS2: Small Dean: Installation Scaffold for 
Hammerhead + Enclosure and Excavate and replace


All other works to fit around the Major Section 7 item 
HS2: Small Dean: Installation Scaffold for 
Hammerhead + Enclosure and Excavate and replace


NO CHILTERNS SERVICES TO RUN VIA THE MET 
LINE. RAIL REPLACEMENT BUSES TO RUN FROM 
BEACONSFIELD TO AYLESBURY VALE PARKWAY 
VIA AMERSHAM.



LUL TO BE AWARE.

Work Content:

CRSA PLTR: Longsight Goods Loop Prep

187m 62ch to 187m 77ch

MD430

MD501

MD712

MD725

NW5001

134m58ch and 135m40ch

40m42ch and 40m48ch

29m0ch and 35m70ch

43m5ch and 44m46ch

Patrolling 

Preparatory Work

HS2 ASPRO Major Projects

Unload Materials

16/12/24

16/12/24

15/12/24

30/03/24

14/12/24

30/03/24

15/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10406657

W2023/10602036

W2024/10688906

W2024/10718213

Week 38  - Continued

Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

Possession

Possession

Possession

BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains

Down and Up East

All Lines

Up & Down Goods

Ardwick TPE Train
Care Depot

Up & Down Goods

Down and Up East

Manchester 
Piccadilly East Jn

Ardwick Jn

Ardwick Jn

Ardwick TPE Train 
Care Depot

Ardwick Jn

Ardwick Jn

Ardwick Jn

Guide Bridge 
Station Jn

Longsight North 
Jn

Ardwick TPE 
Train Care Depot

Longsight North 
Jn

Manchester 
Piccadilly East Jn

P2024/3998035 NW5001
NW5015
NW7025
NW9007

0m53ch and 3m50ch

0m70ch and 3m50ch

188m0ch and 188m25ch

OHL Work

Vegetation Clearance

In Connection With Isolation 
Arrangements

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

15/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10658422

W2024/10729916

W2024/10795004

Week 38  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0001 Thu

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

0500 Fri

0500 Fri

0500 Fri

0500 Fri

0500 Fri

0500 Fri

0500 Fri

0500 Fri

0500 Fri

0500 Fri

0500 Fri

0500 Fri

0500 Fri (30 hrs)

0451 Fri

0500 Fri (30 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
Possession

Bletchley Relief 1

Bletchley Arrival 
Line / Bletchley 
North Neck
Down Vale/Up & 
Down Vale/Down 
Main
Bletchley Relief 2

Up Main/Up & 
Down Vale/Up 
Vale
Down and Up 
Bletchley

Down and Up 
Bletchley Chord / 
U&D Bletchley 
Chord
Up Kings Langley 
Loop

Reversible Fast

Bay Platform 2A

Reversible Slow

Up & Down Relief

Down and Up 
Slow

Down and Up Fast

TMD & CS

Down and Up 
Slow

Bletchley Flyover 
North Jn

Bow Brickhill

Bletchley Flyover 
North Jn

Bow Brickhill

Denbigh Hall South 
Jn

Fenny Stratford Jn

Kings Langley

Milton Keynes North 
Jn

Milton Keynes 
Central

Milton Keynes North 
Jn

Tring

Milton Keynes North 
Jn

Milton Keynes North 
Jn

Bletchley

Tring

Bletchley North Jn

Bletchley South 
Jn

Bletchley West Jn

Flyover Summit 
Jn

Kings Langley

Knowlhill Jn

Milton Keynes 
Central

Milton Keynes 
South Jn

Tring

Watford Junction

Watford Junction

Bletchley

Watford Junction

P2024/3925735 0001 WED TO 0500 FRI

XMAS SHUTDOWN.

NO ACCESS BOXMOOR SIDINGS.

NO ACCESS TRING SIDINGS.

NO ACCESS MILTON KEYNES CENTRAL 
PLATFORM 2A.

NO ACCESS BLETCHLEY STONE TERMINAL, TMD,
CARRIAGE SIDINGS AND SWANBOURNE SIDING.
BLETCHLEY C/S NO FACILITY TO SHUNT AT 
NORTH END.

NO ACCESS WOLVERTON RAIL CARE SIDINGS.

CHILTERN TO TERMINATE AT MILTON KEYNES 
AND ECS TO RUN TO BLETCHLEY TMD VIA 
RELIEF 2 AND REVERSE.



0001 WED TO 0415 FRI

STABLED AC TRACTION AT BLETCHLEY TMD, 
BLETCHLEY CARRIAGE SIDINGS AND 
WOLVERTON RAIL CARE SIDINGS TO HAVE 
PANTOGRAPHS LOWERED.

MD101
MD140
MD736
MD741

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

26/12/24

39Week
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0001 Wed

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

0500 Fri

0500 Fri

0500 Fri

0500 Fri

0500 Fri (54 hrs)

0500 Fri

0500 Fri

0500 Fri

0400 Fri

0400 Fri

0400 Fri

0400 Fri

0400 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Reversible Fast

Bay Platform 2A

Down and Up 
Slow/Northampton

Reversible Slow

Down and Up Fast
/ Main

Northampton Bays
4 & 5

Down Goods Loop

Reception Line

Up & Down Slow

TMD & CS

All Lines

Kings Heath 
Depot
River Sidings

Up Sidings

Down Platform 
Loop

Milton Keynes North 
Jn

Milton Keynes 
Central

Daventry North Jn

Milton Keynes North 
Jn

Hillmorton OHNS 
MD101

Northampton

Mill Lane Jn 
(Northampton)

Mill Lane Jn 
(Northampton)

Bletchley

Milton Keynes 
Central

Northampton

Mill Lane Jn 
(Northampton)

Northampton North 
Jn

Knowlhill Jn

Milton Keynes 
Central

Milton Keynes 
South Jn

Milton Keynes 
South Jn

Northampton

Northampton 
North Jn

Northampton 
South Jn

Bletchley

Northampton

Northampton 
North Jn

Northampton 
South Jn

P2024/3925616 0001 WED TO 0500 FRI

XMAS SHUTDOWN.

NO ACCESS MILTON KEYNES CENTRAL 
PLATFORM 2A.

NO ACCESS WOLVERTON RAIL CARE SIDINGS.

STABLED AC TRACTION AT WOLVERTON 
SIDINGS TO HAVE PANTOGRAPHS LOWERED.

NO ACCESS NORTHAMPTON STATION, RIVER 
SIDINGS, KINGS HEATH DEPOT, CASTLE YARD 
AND NORTHAMPTON UP SIDINGS.

WMT LAST SERVICE TO TERMINATE IN 
NORTHAMPTON PLATFORM 3 AND FORM THE 
FIRST SERVICE FROM NORTHAMPTON.

NORTHAMPTON PLATFORM 3, BAYS 4 & 5 
AVAILABLE FOR WMT STABLING.

ECS STABLED IN PLATFORM 3 TO LOWER 
PANTOGRAPH, DRIVER TO INFORM SIGNALLER 
WHEN COMPLETED.



0001 WED TO 0400 FRI

STABLED AC TRACTION AT NORTHAMPTON 
STATION, RIVER SIDINGS, KINGS HEATH DEPOT 
AND NORTHAMPTON UP SIDINGS TO HAVE 
PANTOGRAPHS LOWERED.

MD101

65m0ch and 67m19ch

54m60ch and 65m45ch

54m60ch and 65m45ch

54m45ch and 61m23ch

65m20ch and 67m0ch

65m0ch and 67m40ch

54m60ch and 65m45ch

52m40ch and 54m60ch

50m45ch and 52m20ch

OHL Work

S&T Work

S&T Work

OHL Work

S&T Work

Track Maintenance

S&T Work

Rail Lubricators

Rail Lubricators

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10805892

W2024/10823713

W2024/10823714

W2024/10811680

W2024/10823716

W2024/10823294

W2024/10823767

W2024/10823813

W2024/10823819

Week 39  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0001 Wed

27/12/24

26/12/24

27/12/24

27/12/24

27/12/24

27/12/24

26/12/24

26/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

0500 Fri (54 hrs)

0700 Thu

0500 Fri

0500 Fri

0500 Fri

0500 Fri

0700 Thu

0700 Thu

0500 Fri (54 hrs)

0500 Fri

0500 Fri

0500 Fri

0500 Fri

0500 Fri

0500 Fri

0500 Fri

0500 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

Down and Up Fast

Down and Up DC 
Electric

Down and Up 
Slow

Lines A,B,C,D,E, 
X

Platforms 1 to 16

Up & Dn Goods 
Loop

Down and Up 
Primrose Hill

Down and Up NL 
DC Electric

Down and Up 
Slow

Platform 10

Single

Shunt Neck

North Arrival Line

North Departure 
Line
All Sidings

Approach Line

Down and Up 
North 
London/Primrose 
Hill
Up Sidings 1 & 2

Middle Sidings 
1&2
Up & Down St. 
Albans

Watford Junction

Watford Junction

Camden Jn

Euston

Kilburn High Road

Camden Jn

Camden Jn

Watford Junction

Watford Junction

Watford South Jn

Wembley Central

Wembley Yard

Camden Carriage 
Sidings

Camden Jn

Euston

Watford South Jn

Camden Jn

Camden Jn

Euston

Kilburn High Road

Primrose Hill 
(closed) site of

Primrose Hill Jn

South Hampstead

Watford Junction

Watford Junction 
(Platform 11)

Wembley Central

Wembley Yard

Camden Carriage 
Sidings

Camden Road 
West Jn

Euston

St. Albans Abbey

Watford Yard

P2024/3925734 0001 WED TO 0500 FRI

XMAS SHUTDOWN.

NO ACCESS EUSTON PLATFORMS 1 TO 16.

NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.

NO ACCESS EUSTON UP SIDINGS 1 & 2.

NO ACCESS CAMDEN CARRIAGE SIDINGS.

STABLED AC TRACTION AT EUSTON PLATFORMS
1 TO 16, MIDDLE SIDINGS AND CAMDEN 
CARRIAGE SIDINGS TO HAVE PANTOGRAPHS 
LOWERED.

NO AC ACCESS WILLESDEN TMD.

NO ACCESS WEMBLEY YARD AND ICD AT 
HARLESDEN JN AND WEMBLEY CENTRAL.

NO ACCESS WEMBLEY CENTRAL SHUNT NECK. 
NO FACILITY TO SHUNT NORTH END WEMBLEY 
YARD RECEP/DEP 1 TO 7 AND YARD LINE. NO 
ACCESS TO WEMBLEY YARD LOCO SIDINGS L & 
M.

STABLED AC TRACTION AT WEMBLEY YARD 
LOCO SIDINGS L & M TO HAVE PANTOGRAPHS 
LOWERED.

NO ACCESS BETWEEN WEST LONDON/SOUTH 
WEST LINES AND WCML AT WEST LONDON JN. 
TRAINS TO TRAVEL VIA GOSPEL OAK.

NO ACCESS DC LINES AT WATFORD JN.

NO ACCESS WATFORD JUNCTION PLATFORM 8, 9
& 10, YARD AND STONE TERMINAL.

NO ACCESS ST. ALBANS ABBEY SINGLE FROM 
SLOW LINES.

ST. ALBANS ABBEY UNIT TO STABLE AT 
WATFORD JUNCTION PLATFORM 11 AT END OF 
SERVICE.

STABLED AC TRACTION AT WATFORD YARD AND 
WATFORD JUNCTION PLATFORM 11 TO HAVE 
PANTOGRAPHS LOWERED.



0001 WED TO 0700 THU

NO ACCESS TO DC LINES.



0700 THU TO 0500 FRI

NO ROUTE FOR DC/DUAL VOLATAGE UNITS 
BETWEEN CAMDEN ROAD AND CAMDEN JN / DC 
LINES VIA PRIMROSE HILL.

EA1310
MD101
MD120
MD130
MD136
MD145
MD166

8m15ch and 12m50ch

8m15ch and 12m50ch

0m0ch and 2m45ch

OHL Wiring Train

In Connection With Isolation 
Arrangements

ES Only and Isolation 
Management

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10763765

W2024/10777678

W2024/10813219

Week 39  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0001 Wed

0700 Thu

0700 Thu

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0001 Wed

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

0500 Fri

0500 Fri

0500 Fri

0500 Fri

0500 Fri

0500 Fri

0500 Fri

0500 Fri

0500 Fri

0500 Fri

0500 Fri

0500 Fri

BLOCKED To
A/C Electric 
Trains
Possession

BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Sidings

Down and Up 
Primrose Hill

Down and Up NL 
DC Electric

Up Coventry/Up 
Northampton
Down 
Northampton / 
Down Coventry
Down Main/Down 
Fast/Down TV 
Fast/Down Trent 
Valley
Up Trent Valley 
Fast / Up Fast / Up
Main
Platform 3

Up Goods Loop

Down Slow / Down
Trent Valley Slow

Up Trent Valley 
Slow / Up Slow

Daventry IRFT 
sidings

Down and Up 
Coventry

Watford Yard

Camden Jn

Camden Jn

Brandon HABD

Shilton HABD (DM)

Shilton HABD (US & 
UF)

Rugby

Rugby Trent Valley 
Jn

Brinklow Jn

Shilton HABD (US & 
UF)

Daventry North Jn

Coventry South Jn

Primrose Hill Jn

Primrose Hill Jn

Daventry North Jn

Hillmorton Jn 
(inc.)

Rugby

Rugby South Jn

Daventry South 
Jn

Rugby Trent 
Valley Jn

P2024/3925734

P2024/3992219 XMAS SHUTDOWN.

NO ACCESS RUGBY STATION.

NO ACCESS RUGBY COLAS DEPOT, UP 
STABLING SIDINGS AND UP YARD.

NO ACCESS DAVENTRY IRFT.

NO ACCESS NEW BILTON SIDINGS.

STABLED AC TRACTION AT DIRFT TO HAVE 
PANTOGRAPHS LOWERED.

MD101
MD105
MD180
MD301

81m40ch and 84m60ch

81m40ch and 84m60ch

81m40ch and 84m60ch

Track Maintenance

Track Maintenance

Track Maintenance

25/12/24

26/12/24

26/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10823141

W2024/10823151

W2024/10823202

Week 39  - Continued

Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0001 Wed

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

0500 Fri

0500 Fri

0500 Fri

0500 Fri

0500 Fri

0500 Fri

0500 Fri

0500 Fri

0500 Fri

0500 Fri

0500 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Down Trent Valley
Slow

Down and Up 
Hinckley/Arley

Nuneaton North 
Chord

Down and Up 
Nuneaton Chord

Up Relief

Down & Up 
Platform

Down Trent Valley
/ Down Trent 
Valley Fast
Up Trent Valley 
Fast
Up Trent Valley 
Slow
Down and Up 
Bedworth

Shunt Neck

All Lines

Polesworth

Abbey Jn (Inc.)

Canal Farm Jn

Abbey Jn

Nuneaton South Jn

Nuneaton North Jn

Polesworth

Polesworth

Nuneaton South Jn

Nuneaton

Brereton OHNS

Attleborough 
South Jn

Hinckley

Midland Yard Jn

Nuneaton North 
Jn

Nuneaton South 
Jn

Shilton HABD 
(DM)

Shilton HABD (US
& UF)

Three Spires Jn

Nuneaton

Nuneaton OHNS

P2024/3992220 AT NUNEATON NO ACCESS DOWN SIDINGS, 
PLATFORMS 1, 2, 3, 4, 5, 6 & 7. COVENTRY AND 
BIRMINGHAM LINES.

LN3232
MD101
MD232
MD233
MD410
MD555

93m2ch and 105m19ch
Track Maintenance

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10806074

Week 39  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0001 Wed

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

0500 Fri

0500 Fri

0500 Fri

0500 Fri

0500 Fri

0500 Fri

0500 Fri

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Down Stafford 
Slow

Down Trent Valley
Fast / Down Stoke
Up Stoke / Up 
Trent Valley Slow
Down TV Slow / 
Down Stafford / 
Down Stafford 
Fast
Up Stafford Fast / 
Up Stafford / Up 
TV Fast
Up & Down 
Cannock

Up Stafford Slow

All Lines

Down and Up 
Cannock / Up & 
Down Cannock

Stafford Trent Valley 
Jn No.1

Colwich North Jn 
(inc.)

Stafford Trent Valley 
Jn No.1

Rugeley North Jn

Stafford Trent Valley 
Jn No.1

Polesworth

Rugeley North Jn

Milford Jn 
(Staffordshire)

Polesworth

Rugeley Trent 
Valley

Whitehouse Jn

Nuneaton OHNS

Rugeley OHNS 
(NW1004)

P2024/3992284 XMAS SHUTDOWN.

TRAINS TO TRAVEL VIA WEST MIDLANDS.

NO ACCESS CANNOCK LINES FROM WCML AT 
RUGELEY TRENT VALLEY.

NO ACCESS FOR AC TRACTION BETWEEN 
RUGELEY TOWN AND RUGELEY TRENT VALLEY.

MD101
MD345
MD355
NW1001
NW1004
NW5009

106m67ch and 121m15ch

106m67ch and 121m15ch

121m20ch and 132m16ch

121m20ch and 132m16ch

121m20ch and 132m16ch

Track Maintenance

Track Maintenance

Track Maintenance

Track Maintenance

Track Maintenance

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10806026

W2024/10806075

W2024/10812576

W2024/10812577

W2024/10812621

Week 39  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

2300 Tue

2300 Tue

2300 Tue

2300 Tue

2300 Tue

2300 Tue

2300 Tue

2300 Tue

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

0520 Fri

0520 Fri

0520 Fri

0520 Fri

0520 Fri

0520 Fri

0520 Fri

0520 Fri

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Norton Bridge 
East Chord

Down Penkridge

Up Penkridge 
Fast/Up Penkridge
Down Norton 
Bridge

Platform 6

Platform 3

Platform 1

Down Stafford 
Fast/Down Fast
Up Fast/Up 
Stafford Fast
Down Stafford 
Slow / Down Slow
Up Slow/Up 
Stafford Slow
Up Penkridge 
Slow

Stafford Goods 
Loop

Up Norton Bridge

Yarnfield Junction

Stafford Trent Valley 
Jn No.1

Stone Jn

Stafford

Heamies Bridge

Rickerscote Junction

Stafford North Jn

Little Bridgeford 
Junction

Norton Bridge 
Junction

Penkridge

Searchlight Lane 
Jn

Stafford

Stafford Trent 
Valley Jn No.1

Stone Jn

P2024/4010036 NO TRAINS TO RUN BETWEEN THESE 
LOCATIONS.



WHEEL STATIONARY.



NO ACCESS STAFFORD STATION, STAFFORD 
DOWN SIDINGS, STAFFORD ARRIVAL SIDINGS.

MD101
MD301
NW1001
NW1002
NW5008

133m0ch and 140m0ch

4m14ch and 2m50ch

137m42ch and 139m64ch

28m49ch and 27m55ch

4m6ch and 0m10ch

Major Projects (Northern 
ONW)

Major Projects (Northern 
ONW)

Major Projects (Northern 
ONW)

Major Projects (Northern 
ONW)

Major Projects (Northern 
ONW)

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10529168

W2024/10739519

W2024/10739615

W2024/10739667

W2024/10739629

Week 39  - Continued



Page           15 Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

0500 Fri

0500 Fri

0500 Fri

0500 Fri

0500 Fri

0500 Fri

0500 Fri

0500 Fri

0500 Fri

0500 Fri

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Up & Down Goods
Loop

Up Goods Loop

Down and Up 
Stoke / Main

Up Goods

Down Branch/Main
Potteries
Up Main 
Potteries/Branch
Down Goods

Down Passenger 
Loop

Down and Up 
Derby

Down and Up 
Norton Bridge

Platform 3

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Reverse Siding

Willesden 
Turnback Siding

Alsager

Longport

Congleton

Stoke North Jn

Alsager

Grange Jn

Stoke Jn

Stoke Jn

Stone Jn

Stoke-on-Trent

Willesden Junction 
High Level

Harlesden Jn

Willesden Suburban 
Jn

Kensal Green Jn

Willesden Junction 
High Level

Alsager

Bradwell Jn

Colwich North Jn

Grange Jn

Kidsgrove Jn

Newcastle Jn

Sideway Jn

Stoke Jn

Stone

Stoke-on-Trent

Hampstead Heath

Kensal Green Jn

Kensal Green Jn

P2024/3992285

P2024/3928655

XMAS SHUTDOWN.

NO ACCESS DERBY AND CREWE ROUTES.

NO ACCESS LONGPORT YARD, COCKSHUTE 
SIDINGS.

NORTHERN TO STABLE 1 X EMU IN STOKE-ON-
TRENT PLATFORM 3.

ECS STABLED IN STOKE PLATFORM 3 TO LOWER
PANTOGRAPH, DRIVER TO INFORM SIGNALLER 
ONCE COMPLETED.

NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AST KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9 ROTR

MD101
NW1005
NW5008
NW5009
NW5012

EA1310
MD150
MD155

38m50ch and 28m60ch

38m50ch and 28m60ch

38m50ch and 28m60ch

1m45ch and 5m32ch

1m45ch and 5m32ch

1m45ch and 5m32ch

1m60ch and 4m30ch

1m45ch and 5m32ch

Track Maintenance

Track Maintenance

Track Maintenance

Off Track Work

URFDO Inspections

Remove Rail Defects

Drainage Inspection

Welding and Grinding

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10817547

W2024/10817548

W2024/10817549

W2024/10626202

W2024/10626242

W2024/10626148

W2024/10647623

W2024/10731473

Week 39  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0800 Thu

0800 Thu

0800 Thu

0800 Thu

23/12/24

23/12/24

23/12/24

23/12/24

23/12/24

23/12/24

23/12/24

26/12/24

26/12/24

26/12/24

26/12/24

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

2359 Thu (24 hrs)

2359 Thu (24 hrs)

2359 Thu (24 hrs)

2359 Thu (24 hrs)

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Possession

Possession

Possession

Possession

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up

Down and Up 
Bedworth

Platform 4 / Up & 
Down Slow
Platform 1 / Up 
Slow
Down and Up 
Fast/Main

Up & Down 
Kenilworth / Down 
and Up Kenilworth

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Coundon Road LC 
(CCTV)

Coventry North Jn

Canley

Coventry South Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

Coventry North Jn

Coventry South 
Jn

Coventry South 
Jn (inc.)

Kenilworth North 
Jn

P2024/3928699

P2024/3905345

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9

NO WMTs TO STABLE AT COVENTRY STATION



Work Content: Birmingham DU: S&C Tamping 
Coventry South & North Jns 



All other works to fit around the Major Section 7 items 
S&C Tamping Coventry South and North Jns

WMTs TO STABLE IN BIRMINGHAM 
INTERNATIONAL & WOLVERHAMPTON STATIONS


STABLED UNITS AT BIRMINGHAM 
INTERNATIONAL  & WOLVERHAMPTON TO HAVE 
PANTOGRAPHS LOWERED AND LOCKED.

EA1310
MD150
MD155
MD160

MD301
MD405
MD410

1m57ch and 0m45ch

4m67ch and 0m45ch

1m57ch and 0m45ch

1m57ch and 0m45ch

1m57ch and 0m45ch

0m0ch and 0m40ch

8m0ch and 8m45ch

93m60ch and 95m40ch

0m50ch and 1m0ch

0m0ch and 0m60ch

Welding and Grinding

S&T Maintenance

URFDO Inspections

Off Track Work

Remove Rail Defects

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Off-Track Inspections

Changing Sleepers & Timbers

Off-Track Inspections

23/12/24

23/12/24

23/12/24

23/12/24

23/12/24

23/12/24

23/12/24

26/12/24

26/12/24

26/12/24

26/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10731493

W2024/10647513

W2024/10647591

W2024/10647570

W2024/10647590

W2024/10762790

W2024/10762770

W2024/10771883

W2024/10772238

W2024/10771724

Week 39  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0001 Wed

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

0500 Fri (100 hrs)

0500 Fri (100 hrs)

0500 Fri (100 hrs)

0500 Fri (100 hrs)

0500 Fri (100 hrs)

0500 Fri (100 hrs)

0500 Fri (100 hrs)

0500 Fri (100 hrs)

0500 Fri (54 hrs)

0500 Fri

0500 Fri

0500 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

All Lines

All Lines

Down and Up 
Vauxhall

Down Vauxhall 
Chord

Down and Up 
Derby

Down and Up 
Vauxhall

Down and Up 
Coventry/Stour

Down and Up 
Grand Junction

Four Ashes Up 
Goods Loop

Down and Up 
Oxley Chord

Down and Up 
Stour/Penkridge

Bordesley Jn

Grand Jn

Lifford East Jn

Duddeston

Vauxhall Jn

Birmingham New 
Street

Duddeston

Birmingham New 
Street

Bushbury Jn

Four Ashes

Bushbury (Oxley) Jn

Penkridge

Bordesley South 
Jn

Duddeston Jn

Landor Street Jn

Proof House Jn

Curzon Street Jn

Grand Jn

Proof House Jn

Stechford North 
Jn

Bushbury (Oxley) 
Jn

Four Ashes

Oxley Stafford 
Road Jn

Wolverhampton 
North Jn

P2024/3907109

P2024/3904634

Work Content: PLTR Garrison Street



All other works to fit around the Major Section 7 Item: 
PLTR Garrison Street



NO ACCESS TO TYSELEY VIA BORDESLEY



V2 Update: Track Team continue to look at the 
deliverability of this block to see what scope there is to
scale back the possession.

Work Content: 3rd Party: Four Ashes Interchange 
Overbridge Works

MD301
MD320
MD401
MD501
MD570
MD575

MD301
MD320
MD365
MD801
MD805
NW1002

13m50ch and 23m40ch

13m50ch and 23m40ch

Off-Track Inspections

Off-Track Inspections

23/12/24

23/12/24

23/12/24

23/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10771989

W2024/10772061

Week 39  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

23/12/24

23/12/24

23/12/24

23/12/24

23/12/24

23/12/24

23/12/24

23/12/24

23/12/24

23/12/24

23/12/24

23/12/24

23/12/24

23/12/24

23/12/24

23/12/24

23/12/24

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Down Oxford 
Sidings 1, 2, 3, 
Headshunt
Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Oxford

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Oxford

Hinksey North

Oxford

Oxford North Jn

P2024/3928407 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

72m45ch and 75m21ch

62m76ch and 64m0ch

63m15ch and 69m15ch

65m70ch and 66m37ch

Technical Inspection

Major Projects

P-Way Maintenance

S&T Maintenance

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

22/12/24

23/12/24

23/12/24

23/12/24

23/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10816841

W2024/10833918

W2024/10790462

W2024/10717341

Week 39  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

2200 Tue

0600 Sun

0001 Sat

0130 Sat

2300 Tue

0001 Sat

2300 Wed

2300 Thu

27/12/24

22/12/24

28/03/25

23/12/24

29/12/24

28/03/25

26/12/24

27/12/24

2359 Fri (132 hrs)

0815 Sun

1700 Fri

0400 Mon

0430 Sun

2359 Fri

0001 Thu

0400 Fri

Possession

Line Blockage

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)+Deto
nators

Down and Up 
Dorridge

All Lines

EMR Sidings

Down & Up Main

Down and Up 
Main

Single

Down Main

Down and Up 
Main and Down 
Goods Loop

Hatton

Hagley

Landor Street Jn

Aylesbury

Aylesbury

Claydon L&NE Jn

Wylds Lane Jn

Malvern Wells Single
line

Leamington Spa 
North Jn

Hartlebury

Duddeston Jn

Amersham

Great Missenden

Aylesbury Vale 
Parkway

Norton Jn

Newland East LC 
and SB

P2024/3904400

P2024/4007102

P2024/3952492

P2024/3975272

P2024/3904503

P2024/3980283

P2024/3996472

P2024/3996414

Work Content: CD Renewals: DCL UB159 Recon



All other works to fit around the Major Section 7 item  
CD Renewals: DCL UB159 Recon



Platforms 1, 4 and Depot sidings available for stabling

Work Content: 

HS2: Small Dean: Prep Works for the Christmas 
blockade



All other works to fit around the Major Section 7 item 
HS2: Small Dean: Prep Works for the Christmas 
blockade



NO CHILTERNS SERVICES TO RUN VIA THE MET 
LINE. RAIL REPLACEMENT BUSES TO RUN FROM 
BEACONSFIELD TO AYLESBURY VALE PARKWAY 
VIA AMERSHAM.



LUL TO BE AWARE.

Work Content: 

HS2: Small Dean Spoil Conveyor Removal

SEALR Rail Bridge Installation 



All other works to fit around the Major Section 7

item HS2: Small Dean Spoil Conveyor Removal, 
SEALR Rail Bridge Installation 



TRAINS TO BE DIVERTED

GW200
MD401
MD701

MD430

MD501

MD712

MD712

MD725

MD900

MD940

134m58ch and 135m40ch

40m42ch and 40m48ch

43m5ch and 44m46ch

117m46ch and 120m4ch

126m21ch and 130m19ch

Patrolling 

Preparatory Work

Unload Materials

Patrolling 

Patrolling 

24/12/24

22/12/24

30/03/24

21/12/24

24/12/24

30/03/24

25/12/24

26/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10406658

W2023/10602036

W2024/10718213

W2024/10791857

W2024/10792083

Week 39  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

2300 Tue

2300 Tue

2300 Tue

2300 Tue

2300 Tue

2300 Tue

2300 Tue

2300 Tue

2300 Tue

2300 Tue

2300 Tue

2300 Tue

2300 Tue

2300 Tue

2300 Tue

2300 Tue

2300 Tue

03/01/25

03/01/25

28/12/24

03/01/25

28/12/24

03/01/25

03/01/25

01/01/25

28/12/24

28/12/24

28/12/24

03/01/25

03/01/25

28/12/24

03/01/25

03/01/25

03/01/25

0350 Fri

0350 Fri

0520 Sat

0350 Fri

0520 Sat

0350 Fri

0350 Fri

0520 Wed

0600 Sat

0520 Sat

0520 Sat

0350 Fri

0350 Fri

0520 Sat

0350 Fri

0350 Fri

0350 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Slow 
Independent

All Lines

All Lines

Up Chester 
Independent

All Lines

Up Independent

All

All Lines

All Lines

Platform 1

Platforms 8 - 12

Platforms 5 and 6

All Lines

Up Sorting

All Lines

All Lines

Up Fast 
Independent
Up Slow 
Independent
All Lines

Down and Up 
Manchester 
Independent

Salop Goods Jn

Salop Goods Jn

Beeston Castle and 
Tarporley SB (BC)

Salop Goods Jn

Sandbach

Basford Hall Jn SB 
(BH)

Gresty Lane Jn

Wrenbury

Crewe Coal Yard SB
(CY)

Crewe North Jn

Kidsgrove

Crewe Sorting 
Sidings North SB

Salop Goods Jn

Crewe Coal Yard SB
(CY)

Crewe Sorting 
Sidings North SB

Crewe Coal Yard SB
(CY)

Sandbach

Basford Hall Jn 
SB (BH)

Basford Hall Jn 
SB (BH)

Crewe North Jn

Crewe Sorting 
Sidings North SB

Crewe Sorting 
Sidings North SB

Crewe South Jn

Crewe South Jn

Crewe South Jn

Crewe South Jn

Gresty Lane Jn

Gresty Lane Jn

Norton Bridge

Salop Goods Jn

Salop Goods Jn

P2024/3925505 Platforms 2,3,4 & 7 Available for Stabling



Work Content:

Northern ONW: BHIL Commissioning

GW735
NW1001
NW1005
NW1007
NW1009
NW1011
NW1013
NW1015
NW1017
NW3001
NW5001

140m0ch and 160m50ch

156m16ch and 161m70ch

157m26ch and 157m55ch

0m0ch and 0m37ch

157m71ch and 158m73ch

157m64ch and 158m24ch

0m0ch and 4m20ch

158m18ch and 161m70ch

0m28ch and 8m27ch

158m18ch and 168m60ch

158m45ch and 165m37ch

In Connection With 
Engineering Work

Major Projects (Northern 
ONW)

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10527895

W2024/10527913

W2024/10527961

W2024/10528091

W2024/10528105

W2024/10528171

W2024/10528242

W2024/10528302

W2024/10528331

W2024/10528372

W2024/10529768

Week 39  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

2300 Tue

2300 Tue

2300 Tue

2300 Tue

2300 Tue

0520 Sat

0520 Wed

03/01/25

03/01/25

03/01/25

03/01/25

03/01/25

01/01/25

03/01/25

0350 Fri

0350 Fri

0350 Fri

0350 Fri

0350 Fri

0520 Wed

0350 Fri

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Basford Hall Down
Sidings
Basford Hall Up 
Sidings
Down Arrival

Up Arrival No.1

Up Arrival No.2

Up Loop

Up Through Siding

Western Sidings 
1-12

Neck

South Yard 
Through
South Yard 
Sidings

All Lines

All Lines

Crewe Sorting 
Sidings North SB

Basford Hall Jn SB 
(BH)

Gresty Lane Jn

Salop Goods Jn

Crewe Sorting 
Sidings North SB

Crewe South Jn

Winsford South Jn

Basford Hall Jn 
SB (BH)

Crewe Sorting 
Sidings North SB

Crewe South Jn

Norton Bridge 
North Jn (former 
site of)
Crewe North Jn

P2024/3925505 24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

28/12/24

01/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 39  - Continued

Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0100 Wed

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

0435 Fri

0435 Fri

0435 Fri

0435 Fri

0435 Fri

0435 Fri

0435 Fri

0435 Fri

0505 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

Up & Down 
Lytham

All Lines

Strand Road 
Branch

All Lines

Oxheys Loop

Euxton Jn

Lostock Hall Jn

Ormskirk

Lostock Hall Jn

Blackpool South

Blackpool North

Strand Road LC

Huyton Jn

Blainscough 
(former site of GF)

Buckshaw 
Parkway

Farington Curve 
Jn

Farington Jn

Kirkham West Jn

Preston Fylde Jn

Preston South Jn

Bootle Branch Jn

P2024/3917941

P2024/3917867

PLATFORM 3C & 4C TO BE KEPT CLEAR OF 
STABLED TRAINS.



ASSUMED CHRISTMAS SHUTDOWN PERIOD



Electrical feed to Blackpool CS required on Fri 27th 
from 0300



Work Content

CRSA:PLTR: Leyland - Farington (54hrs)

(18m 26ch - 18m 66ch

DF 585y C11)

L&C DU: S&C Tamping: Preston Sth (24hrs)

Work Content

CRSA: Broad Green Drainage

2m 440y - 3m 880y

NW1001
NW1027
NW4001
NW4005
NW6001
NW7007
NW7009
NW7011

NW2001
NW2015

12m15ch and 25m0ch

0m33ch and 0m70ch

21m39ch and 0m35ch

20m49ch and 1m40ch

12m20ch and 25m0ch

12m20ch and 25m0ch

20m53ch and 0m12ch

21m39ch and 0m35ch

20m53ch and 0m12ch

21m39ch and 0m35ch

20m53ch and 0m12ch

Permanent Way Inspection

In Connection With Isolation 
Arrangements

In Connection With 
Engineering Work

Resignalling Work

Permanent Way Inspection

Permanent Way Inspection

S&T Work

In Connection With 
Engineering Work

URFDO Inspections

In Connection With 
Engineering Work

Remove Rail Defects

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10708495

W2024/10818403

W2024/10790454

W2024/10818170

W2024/10727156

W2024/10727214

W2024/10791306

W2024/10791347

W2024/10746231

W2024/10746386

W2024/10790453

Week 39  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0001 Wed

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

0450 Fri

0450 Fri

0450 Fri

0450 Fri

0500 Fri

0500 Fri

0500 Fri

0500 Fri

0500 Fri

0500 Fri

0500 Fri

0500 Fri

0500 Fri

Possession

Possession

Possession

BLOCKED To
Electric 
Trains

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All

All Lines

Down and Up 
Liverpool

All Lines

All Lines

Platform 1

Platform 7

B and C Up & 
Down Goods
Platform 5

Platform 8

Platform 2

Platforms 3 and 4

Platform 6

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Down Through 
Goods
Up Through 
Goods
Down Goods Loop

Edgeley Jn No.1 SB

Heaton Norris Jn

Edgeley Jn No.1 SB

Slade Lane Jn

Quintinshill

Carlisle North Jn

Carlisle South Jn

Carlisle North Jn

Gretna Jn

Petteril Bridge Jn

Bog Jn

Carlisle South Jn

Bog Jn

Davenport

Edgeley Jn No.1 
SB

Edgeley Jn No.2 
SB

Cheadle Hulme 
South Jn

Carlisle North Jn

Carlisle South Jn

Corby Gates LC

Dalston (Cumbria)

Gretna Jn

Howe & Co. 
Siding SB

London Road Jn 
(Cumbria)

Southwaite HABD

Upperby Bridge 
Jn

P2024/3917807

P2024/3917550

Assumed Xmas Shut Down



Work Content:

CD Structures: CMP2 OB1A Greek Street 

(182m 1425y)

NO ACCESS / EGRESS KINGMOOR YARD / TMD



PLATFORMS ????? IN CARLISLE STATION WILL 
NOT BE INCLUDED AS PART OF THIS 
POSSESSION.



NORTHERN: STABLING REQUIRED OVER THE 
SHUT DOWN IN LINE WITH NORMAL OVERNIGHT 
LEVELS AND IS ANTICIPATED TO BE AROUND 8 
UNITS IN PLATFORMS 2,5,6,8. 



WORK CONTENT

CD Signalling: Kingmoor Resignalling 54hrs

WHEELS STATIONARY (Times TBA)

L&C DU Carlisle Heavy Maintenance Carlisle South 
and North

NW3023
NW5001
NW9001

LN682
NW4001
NW4021
NW4031
NW4033
NW9901
NW9909

0m0ch and 0m14ch

182m27ch and 183m20ch

0m0ch and 0m8ch

0m0ch and 0m44ch

0m0ch and 1m18ch

303m11ch and 68m69ch

0m77ch and 8m5ch

55m77ch and 59m75ch

67m56ch and 0m42ch

In Connection With 
Engineering Work

Structures Work

In Connection With Isolation 
Arrangements

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Resignalling Work

In Connection With 
Engineering Work

S&T Renewal

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10790767

W2024/10790783

W2024/10790787

W2024/10817419

W2024/10817190

W2024/10817208

W2024/10793474

W2024/10817340

W2024/10816977

Week 39  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

2300 Sun

2300 Sun

2300 Sun

23/12/24

23/12/24

23/12/24

0520 Mon

0520 Mon

0520 Mon

Possession

Possession

Line Blockage
(Between 
Trains)+Deto
nators

Platform 1

All Lines

Platform 3

Carlisle North Jn

Carlisle North Jn

Carlisle North Jn

Carlisle South Jn

Dalston (Cumbria)

Carlisle South Jn

P2024/4009630 New Sun/Mon EAS times to be published (0520 finish) 
every odd week Dalston - Carlisle South (Starting 
Wk45). Additional access times already agreed due to 
no Dalston tanks running and awaiting publication in 
the EAS - Weaves to be planned locally with Carlisle 
Signaller/SSM (Only 1 through platform to be blocked 
at any one time â€“ 2 through platforms to remain 
open)

NW4001
NW4025
NW4033 20m68ch and 0m16ch

Track Maintenance
22/12/24

22/12/24

22/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10723465

Week 39  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0001 Wed

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

0430 Fri

0430 Fri

0430 Fri

0430 Fri

0430 Fri

0430 Fri

0430 Fri

0430 Fri

0430 Fri

0430 Fri

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

All Lines

All Lines

All Lines

Platforms 1 to 8

Platforms 9, 10, 
11 and 12
All Lines

Ardwick Reception
Sidings

Engine Siding

Arrival & 
Departure Line

Departure/Recepti
on
Longsight TMD

Wheel Lathe 
Depot
Runround Siding

Guide Bridge West 
Jn

Ardwick Jn

Oxford Road

Manchester 
Piccadilly

Slade Lane Jn

Ardwick TPE Train 
Care Depot

Manchester 
Piccadilly East Jn

Ardwick

Longsight

Longsight North Jn

Ardwick Jn

Guide Bridge 
Station Jn

Heaton Norris Jn

Manchester 
Piccadilly East Jn

Mauldeth Road

Ardwick Jn

Ashburys West Jn

Longsight

Longsight South 
Jn

P2024/3915801 Work Content:

CRSA PLTR: Longsight Goods Loop

187m 62ch to 187m 77ch

Works Delivery: Slade Lane - Mauldeth Road S&T 
Work

CD: OLE Ardwick Neutral Section

NW5001
NW5003
NW5015
NW6001

185m34ch and 188m70ch

9m34ch and 9m44ch

0m64ch and 0m53ch

186m77ch and 188m70ch

186m60ch and 188m70ch

0m53ch and 0m65ch

185m34ch and 188m70ch

9m34ch and 9m44ch

0m53ch and 0m64ch

0m61ch and 3m73ch

9m0ch and 9m44ch

0m58ch and 1m70ch

186m0ch and 189m60ch

S&T Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

S&T Work

C11 Rerail Resleeper 
Reballast - Trax

In Connection With 
Engineering Work

OHL Work

In Connection With Worksite 
Management

In Connection With Worksite 
Management

OHL Renewals Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Major Projects

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10484065

W2024/10484206

W2024/10484215

W2024/9921792

W2024/10783338

W2024/10783353

W2024/10826390

W2024/10826394

W2024/10826336

W2024/10585048

W2024/10834072

W2024/10834107

W2024/10834186

Week 39  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0015 Wed

0015 Wed

0015 Wed

0015 Wed

0015 Wed

0015 Wed

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

0430 Fri

0430 Fri

0430 Fri

0430 Fri

0430 Fri

0430 Fri

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down & Up Single

All Lines

All Lines

Platform 8

Platform 2

Platform 1

Platform 5

Platform 6

Platform 4

Up/Down Single

Huddersfield DMU
Siding
Huddersfield 
Siding No 1
Huddersfield 
Siding No 2

Bradley Wood Jn

Healey Mills

Copley Hill East Jn

Huddersfield

Huddersfield

Huddersfield

Bradley Jn

Bradley Wood Jn

Diggle Jn

Huddersfield

Lockwood

Huddersfield

P2024/3941171 TRU West | W5,5a,6,7,9 Christmas Shutdown



CHRISTMAS SHUTDOWN

LN854
LN860
LN861
LN862
NW7021

32m18ch and 41m75ch

24m70ch and 32m15ch

15m11ch and 24m65ch

32m20ch and 41m68ch

Technical Inspection

Major Projects

Major Projects

Major Projects

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10728433

W2024/10616247

W2024/10616339

W2024/10616568

Week 39  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0030 Wed

0030 Wed

0030 Wed

0030 Wed

0030 Wed

0030 Wed

0030 Wed

0030 Wed

0030 Wed

0030 Wed

0030 Wed

0030 Wed

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

27/12/24

0300 Fri

0300 Fri

0300 Fri

0300 Fri

0300 Fri

0300 Fri

0300 Fri

0300 Fri

0300 Fri

0300 Fri

0300 Fri

0300 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Bamford Loop

Up West Slow 
Down

Down Main

Up Main

Down and Up 
Barrow Hill

Dore Single

Down Hope Valley

Up Hope Valley

Up Heeley loop

Up East Slow 
Down

Down Through

Platform 2

Platform 1

Platform 4

Platform 6

Platform 8

Washer Shunt 
Spur
Platform 2c

Platform 3

Platform 5

Platform 7

Down Heeley 
Loop

Up Stocksbridge 
Down

Down Main/Down 
Worksop
Up Main/Up 
Worksop

Bamford

Wincobank Jn

Holmes Jn LC CCTV

Tapton Jn

Dore West Jn

Earles Sidings SB

Heeley

Brightside Jn

Sheffield North Jn

Sheffield South Jn

Deepcar

Nunnery Main Line 
Jn

Bamford

Brightside Jn

Chesterfield 
South Jn

Dore South Jn

Dore Station Jn

Heeley

Mill Race Jn

Sheffield South Jn

Woodburn Jn

Chesterfield 
South Jn

P2024/3919247 **CHRISTMAS SHUTDOWN**

1. WD C75 S&C RENEWALS S4041 AND 4043 
POINTS| EAS2025 | SHEFFIELD STATION

2. WD CHESTERFIELD STATION PLATFORM 
SUPPORT RENEWALS | EAS2025 | CHESTERFIELD
STATION



NO BOOKED SERVICES



NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN THE STATION LIMITS 
THROUGHOUT



SHEFFIELD STATION PLATFORM 5 TO BE KEPT 
CLEAR OF STABLED UNITS 



UP STATION SIDINGS 1 TO BE KEPT CLEAR OF 
STABLED UNITS



UP STATION SIDINGS 2 TO BE KEPT CLEAR OF 
STABLED UNITS



ALL OTHER SHEFFIELD PLATFORMS & SIDINGS 
AVAILABLE FOR STABLING OF TPE/NORTHERN 
UNITS PRIOR TO POSSESSION START TIME 



CHESTERFIELD STATION PLATFORMS TO BE 
KEPT CLEAR OF STABLED UNITS



NO ACCESS/EGRESS FROM/TO EMR 
ATTERCLIFFE

LN3201
LN736
LN804
LN806
LN807
LN808
LN868
NW9001

156m65ch and 158m60ch

145m77ch and 146m50ch

C75 S&C - Reballasting

Platform Enhancements

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

25/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10457053

W2024/10616354

Week 39  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0030 Wed

0030 Wed

0030 Wed

27/12/24

27/12/24

27/12/24

0300 Fri

0300 Fri

0300 Fri

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Chesterfield Down
Sidings

Down Sidings

Down Station 
Sidings
Up Station Siding 
No.1
Up Station Siding 
No.2

Chesterfield

Grindleford SB

Sheffield North Jn

Grindleford SB

Sheffield South Jn

P2024/3919247 25/12/24

25/12/24

25/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 39  - Continued

Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

2130 Tue

2130 Tue

2000 Tue

2000 Tue

0010 Tue

0010 Tue

0010 Tue

0010 Tue

0010 Tue

0010 Tue

0010 Tue

02/01/25

02/01/25

03/01/25

03/01/25

31/12/24

31/12/24

31/12/24

31/12/24

31/12/24

31/12/24

31/12/24

0410 Thu (31 hrs)

0410 Thu (31 hrs)

2359 Fri (100 hrs)

2359 Fri

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains

Down and Up Fast
/ Main

Down and Up 
Slow/Northampton

Down and Up 
Slow

Up & Down Relief

Down and Up 
Stoke

Down Stafford 
Slow

Down Trent Valley
Fast
Up Trent Valley 
Slow
Down TV Slow / 
Down Stafford / 
Down Stafford 
Fast
Up Stafford Fast / 
Up Stafford / Up 
TV Fast
Up Stafford Slow

Down and Up 
Stoke / Main

All Lines

Hillmorton Jn

Northampton South 
Jn

Ledburn Jn

Tring

Colwich North Jn 
(inc.)

Stafford Trent Valley 
Jn No.1

Colwich North Jn

Stafford Trent Valley 
Jn No.1

Stafford Trent Valley 
Jn No.1

Stone OHNS 
NW5009

Nuneaton North Jn

Milton Keynes 
North Jn

Bourne End Jn

Tring

Colwich North Jn

Milford Jn 
(Staffordshire)

Nuneaton North 
Jn

Whitehouse Jn

Colwich North Jn

Nuneaton OHNS

P2024/3922765

P2024/3922756

P2024/3942347

TRAINS TO TERMINATE AT 
RUGBY/NORTHAMPTON AND OFFER RRS.

NO ACCESS BETWEEN NORTHAMPTON AND 
MKC.

DIRFT ACCESS FROM THE NORTH.

TRAINS TO TRAVEL OVER FAST LINES.

**** ADDITIONAL SECTION 7 TO ALLOW FOR 
PATROLLING OF COLWICH - TO REPLACE LOSS 
OF SUNDAY NIGHT DUE TO SECTION 7 
ELSEWHERE MEANING WCML HAD TO BE OPEN 
ON THE SUNDAY NIGHT. ****



ALL TRAINS TO TRAVEL VIA WEST MIDLANDS.

NO ACCESS LICHFIELD CHORD.

NO ACCESS CANNOCK LINES AT RUGELEY 
TRENT VALLEY.

NO ACCESS STOKE LINES AT COLWICH JN.

CROSS COUNTRY 5D98 TO BE HELD FOR 
POSSESSION TO FINISH.

MD101
MD105

MD101

MD101
MD345
MD355
NW1001
NW1004
NW5009

73m22ch and 80m50ch

54m40ch and 58m16ch

61m0ch and 63m10ch

57m0ch and 65m40ch

26m7ch and 33m5ch

OHL Work

C15 Drainage Only

OHL Work

OHL Inspection

C11 Rerail Resleeper 
Reballast - Trax

31/12/24

31/12/24

31/12/24

31/12/24

31/12/24

31/12/24

31/12/24

31/12/24

31/12/24

31/12/24

31/12/24

40Week

W2024/10806130

W2024/10746351

W2024/10811801

W2024/10811669

W2024/10746589
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

P2024/3943424

P2024/3943706

NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AST KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9 ROTR



PREP: T-55 to T-45 GRIP 4 TOPO Validation and 
Design Walkout for Kensal Green Jn S&C

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9

EA1310
MD150
MD155
MD160

EA1310
MD150
MD155
MD160

1m57ch and 0m45ch

1m57ch and 0m45ch

1m57ch and 0m45ch

1m57ch and 0m45ch

1m57ch and 2m55ch

1m57ch and 0m45ch

4m67ch and 0m45ch

1m57ch and 0m45ch

1m57ch and 0m45ch

1m57ch and 0m45ch

Track Maintenance

Off Track Work

URFDO Inspections

Welding and Grinding

Patrolling 

Track Maintenance

S&T Maintenance

Off Track Work

URFDO Inspections

Welding and Grinding

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10631236

W2024/10631238

W2024/10631276

W2024/10762411

W2024/10619935

W2024/10655562

W2024/10655566

W2024/10655568

W2024/10655620

W2024/10762414

Week 40  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0001 Fri

0001 Fri

0001 Fri

0001 Fri

03/01/25

03/01/25

03/01/25

03/01/25

2359 Fri

2359 Fri

2359 Fri

2359 Fri

Possession

Possession

Possession

Sidings 
Possession

Platforms 1, 2, 3, 
4 & 4c
North End 
Connections
Down and Up 
Stour

Down and Up 
Soho

Up  & Down 
Monument Lane 
Loop

Birmingham New 
Street

Soho North Jn

Soho East Jn

Winson Green 
OHNS

Birmingham New 
Street

Soho South Jn

Monument Lane

P2024/3906919 TRAINS TO BE DIVERTED VIA ASTON, PERRY 
BARR, BESCOT OR ASTON, SOHO ROAD



TFWRL TO TERMINATE AT WOLVERHAMPTON



ACCESS REQUIRED BETWEEN SOHO DEPOT & 
SOHO ROAD 



STABLED UNITS TO HAVE PANTOGRAPHS 
LOWERED AND LOCKED.

MD301
MD306
MD320
MD325
MD330
MD440
MD501
MD575

03/01/25

03/01/25

03/01/25

03/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 40  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0025 Wed

0025 Wed

0025 Wed

0025 Wed

0025 Wed

0025 Wed

0025 Wed

0025 Wed

0450 Wed

0450 Wed

0450 Wed

0450 Wed

01/01/25

01/01/25

01/01/25

01/01/25

01/01/25

01/01/25

01/01/25

01/01/25

01/01/25

01/01/25

01/01/25

01/01/25

0450 Wed (12 hrs)

0450 Wed (12 hrs)

0450 Wed (12 hrs)

0450 Wed (12 hrs)

0450 Wed (12 hrs)

0450 Wed (12 hrs)

0450 Wed (12 hrs)

0450 Wed (12 hrs)

1200 Wed (12 hrs)

1200 Wed (12 hrs)

1200 Wed (12 hrs)

1200 Wed (12 hrs)

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Platforms 7, 8, 9, 
10, 11, 12
No.2 and No.3 
Sidings
North End 
Connections to 
Platform 6
Down and Up 
Gloucester

Down Vauxhall 
Chord

Down and Up 
Derby

Down and Up 
Vauxhall

All Lines

North End 
Connections to 
Platforms 6 & 7
North End 
Connections to 
platform 5
All Lines

Down Vauxhall 
Chord

Up Derby

Down and Up 
Coventry/Stour
Down and Up & 
Down Derby

Down and Up 
Vauxhall

Birmingham New 
Street

University

Vauxhall Jn

Birmingham New 
Street

Vauxhall Jn

Redditch

Birmingham New 
Street

Bromsgrove

Vauxhall Jn

New Street South 
Tunnel

Proof House Jn 
(Derby Lines)

Duddeston

Birmingham New 
Street

Curzon Street Jn

Grand Jn

Proof House Jn

Barnt Green Jn

Birmingham New 
Street

University

Curzon Street Jn

Grand Jn

Proof House Jn

P2024/3933763 TRAINS TO BE DIVERTED



WMT TO STABLE IN PLATFORMS 3, 4, 5 & 6



No.2 & No.3 SIDINGS TO BE KEPT CLEAR OF 
STABLED UNITS.



NO ACCESS TO/FROM MONUMENT LANE FROM 
PLATFORM 6 OR NO 1 THROUGH SIDINGS

MD301
MD501
MD575 41m34ch and 44m0ch

41m34ch and 44m0ch

41m34ch and 44m0ch

S&T Work

Track Maintenance

Rail Testing and Lubrication

01/01/25

01/01/25

01/01/25

01/01/25

01/01/25

01/01/25

01/01/25

01/01/25

01/01/25

01/01/25

01/01/25

01/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10273980

W2024/10271183

W2024/10283663

Week 40  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0015 Fri

0015 Fri

03/01/25

03/01/25

2359 Fri

2359 Fri

Possession

Possession

Down and Up 
Stourbridge

Down and Up 
Stour

Smethwick Jn

Dudley Port

Galton Jn

Soho Curve North
Jn

P2024/3905134 Work Content: RBS2 Br27 Johnson and Co Canal, 
Maintenance: OHL Resilience work



All other works to fit around the Major Section 7  item 
RBS2 Br27 Johnson and Co Canal, Maintenance: 
OHL Resilience work



Trains to be diverted



Access to Soho Depot from South Jn Only

MD301 03/01/25

03/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 40  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single Cowley

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

No. 2 Reception

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Hinksey North

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey South

Hinksey North

Oxford

Oxford North Jn

P2024/3926706 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

63m13ch and 63m41ch

62m40ch and 62m75ch

72m32ch and 75m30ch

S&T Maintenance

Rail Testing and Lubrication

P-Way Maintenance

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

30/12/24

30/12/24

30/12/24

30/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10719499

W2024/10812410

W2024/10812305

Week 40  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0001 Sat

0600 Sun

0001 Sat

0200 Wed

2300 Tue

0001 Sat

30/12/24

29/12/24

28/03/25

02/01/25

29/12/24

28/03/25

0900 Mon (132 hrs)

0815 Sun

1700 Fri

0400 Thu

0430 Sun

2359 Fri

Possession

Line Blockage

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Dorridge

All Lines

EMR Sidings

Down & Up Main

Down and Up 
Main

Single

Hatton

Hagley

Landor Street Jn

Aylesbury

Aylesbury

Claydon L&NE Jn

Leamington Spa 
North Jn

Hartlebury

Duddeston Jn

Amersham

Great Missenden

Aylesbury Vale 
Parkway

P2024/3904638

P2024/4007074

P2024/3952492

P2024/3975273

P2024/3904503

P2024/3980283

Work Content: CD Renewals: DCL UB159 Recon



Platforms 1, 4 and Depot sidings available for stabling

Work Content: 

HS2: Small Dean: Embank Replacement & Pier 4&5 
Hammer Head

All other works to fit around the Major Section 7 item 
HS2: Small Dean: Embank Replacement & Pier 4&5 
Hammer Head

NO CHILTERNS SERVICES TO RUN VIA THE MET 
LINE. RAIL REPLACEMENT BUSES TO RUN FROM 
BEACONSFIELD TO AYLESBURY VALE PARKWAY 
VIA AMERSHAM.



LUL TO BE AWARE.

Work Content: 

HS2: Small Dean Spoil Conveyor Removal

SEALR Rail Bridge Installation 



All other works to fit around the Major Section 7

item HS2: Small Dean Spoil Conveyor Removal, 
SEALR Rail Bridge Installation 



TRAINS TO BE DIVERTED

GW200
MD401
MD701

MD430

MD501

MD712

MD712

MD725

134m58ch and 135m40ch

40m42ch and 40m48ch

43m5ch and 44m46ch

Patrolling 

Preparatory Work

Unload Materials

28/12/24

29/12/24

30/03/24

01/01/25

24/12/24

30/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10406659

W2023/10602036

W2024/10718213

Week 40  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0055 Fri

0055 Fri

0055 Fri

0055 Fri

0055 Fri

2200 Sat

2200 Sat

2200 Sat

2200 Sat

2200 Sat

2200 Sun

2200 Sun

2200 Sun

2200 Sun

2200 Sun

03/01/25

03/01/25

03/01/25

03/01/25

03/01/25

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Mon

0600 Mon

0600 Mon

0600 Mon

0600 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

Down and Up 
Ironbridge/Up & 
Down Ironbridge
Down & Up 
Wellington/Main

Oxley Up Goods 
Loop
Oxley Down 
Goods Loop
Down Wellington 
Platform
Up Wellington 
Platform
Wellington Bay

Donington Siding

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Madeley South Jn

Abbey Foregate Jn

Oxley Depot Up 
Sidings Jn

Wellington 
(Shropshire)

Donnington Junction

Beeston Castle and 
Tarporley SB (BC)

Sandbach

Winsford South Jn

Crewe North Jn

Kidsgrove

Beeston Castle and 
Tarporley SB (BC)

Sandbach

Winsford South Jn

Crewe North Jn

Kidsgrove

Madeley Jn

Oxley Depot Up 
Sidings 
Connection

Wellington 
(Shropshire)

Donnington 
Junction

Crewe North Jn

Crewe South Jn

Crewe North Jn

Crewe South Jn

P2024/3905137

P2024/3940053

P2024/3940113

Work Content: CD DOT: Wellington Drainage, 
Maintenance: Track Inspection & De-Veg



All other works to fit around the Major Section 7 item: 
CD DOT: Wellington Drainage, Maintenance: Track 
Inspection & De-Veg



To be read in Conjunction with 3905178

Work Content:

Crewe Hub: ICW Crewe Programme's 9 Day Blockade
(BHIL Commissioning).



Must Remain Wheels Free Area

Work Content: 

Crewe Hub: ICW Crewe Programme's 9 Day Blockade
(BHIL Commissioning). 



Must Remain Wheels Free Area

MD801

NW1001
NW1005
NW1007
NW3001
NW5001

NW1001
NW1005
NW3001
NW5001

03/01/25

03/01/25

03/01/25

03/01/25

03/01/25

28/12/24

28/12/24

28/12/24

28/12/24

28/12/24

29/12/24

29/12/24

29/12/24

29/12/24

29/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 40  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

2200 Mon

2200 Mon

2200 Mon

2200 Mon

2200 Mon

2200 Tue

2200 Tue

2200 Tue

2200 Tue

2200 Tue

31/12/24

31/12/24

31/12/24

31/12/24

31/12/24

01/01/25

01/01/25

01/01/25

01/01/25

01/01/25

0600 Tue

0600 Tue

0600 Tue

0600 Tue

0600 Tue

0600 Wed

0600 Wed

0600 Wed

0600 Wed

0600 Wed

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Beeston Castle and 
Tarporley SB (BC)

Sandbach

Winsford South Jn

Crewe North Jn

Kidsgrove

Beeston Castle and 
Tarporley SB (BC)

Sandbach

Winsford South Jn

Crewe North Jn

Kidsgrove

Crewe North Jn

Crewe South Jn

Crewe North Jn

Crewe South Jn

P2024/3940144

P2024/3940126

Work Content: 

Crewe Hub: ICW Crewe Programme's 9 Day Blockade
(BHIL Commissioning). 



Must Remain Wheels Free Area

Work Content: 

Crewe Hub: ICW Crewe Programme's 9 Day Blockade
(BHIL Commissioning). 



Must Remain Wheels Free Area

NW1001
NW1005
NW3001
NW5001

GW735
NW1001
NW1005
NW1007
NW1009
NW1011
NW1013
NW1015
NW1017
NW3001
NW5001

30/12/24

30/12/24

30/12/24

30/12/24

30/12/24

31/12/24

31/12/24

31/12/24

31/12/24

31/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 40  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

2300 Tue

2300 Tue

2300 Tue

2300 Tue

2300 Tue

2300 Tue

2300 Tue

2300 Tue

2300 Tue

2300 Tue

2300 Tue

2300 Tue

2300 Tue

2300 Tue

2300 Tue

2300 Tue

2300 Tue

03/01/25

03/01/25

28/12/24

03/01/25

28/12/24

03/01/25

03/01/25

01/01/25

28/12/24

28/12/24

28/12/24

03/01/25

03/01/25

28/12/24

03/01/25

03/01/25

03/01/25

0350 Fri

0350 Fri

0520 Sat

0350 Fri

0520 Sat

0350 Fri

0350 Fri

0520 Wed

0600 Sat

0520 Sat

0520 Sat

0350 Fri

0350 Fri

0520 Sat

0350 Fri

0350 Fri

0350 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Slow 
Independent

All Lines

All Lines

Up Chester 
Independent

All Lines

Up Independent

All

All Lines

All Lines

Platform 1

Platforms 8 - 12

Platforms 5 and 6

All Lines

Up Sorting

All Lines

All Lines

Up Fast 
Independent
Up Slow 
Independent
All Lines

Down and Up 
Manchester 
Independent

Salop Goods Jn

Salop Goods Jn

Beeston Castle and 
Tarporley SB (BC)

Salop Goods Jn

Sandbach

Basford Hall Jn SB 
(BH)

Gresty Lane Jn

Wrenbury

Crewe Coal Yard SB
(CY)

Crewe North Jn

Kidsgrove

Crewe Sorting 
Sidings North SB

Salop Goods Jn

Crewe Coal Yard SB
(CY)

Crewe Sorting 
Sidings North SB

Crewe Coal Yard SB
(CY)

Sandbach

Basford Hall Jn 
SB (BH)

Basford Hall Jn 
SB (BH)

Crewe North Jn

Crewe Sorting 
Sidings North SB

Crewe Sorting 
Sidings North SB

Crewe South Jn

Crewe South Jn

Crewe South Jn

Crewe South Jn

Gresty Lane Jn

Gresty Lane Jn

Norton Bridge

Salop Goods Jn

Salop Goods Jn

P2024/3925505 Platforms 2,3,4 & 7 Available for Stabling



Work Content:

Northern ONW: BHIL Commissioning

GW735
NW1001
NW1005
NW1007
NW1009
NW1011
NW1013
NW1015
NW1017
NW3001
NW5001

140m0ch and 160m50ch

156m16ch and 161m70ch

157m26ch and 157m55ch

0m0ch and 0m37ch

157m71ch and 158m73ch

157m64ch and 158m24ch

0m0ch and 4m20ch

158m18ch and 161m70ch

0m28ch and 8m27ch

158m18ch and 168m60ch

158m45ch and 165m37ch

In Connection With 
Engineering Work

Major Projects (Northern 
ONW)

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10527895

W2024/10527913

W2024/10527961

W2024/10528091

W2024/10528105

W2024/10528171

W2024/10528242

W2024/10528302

W2024/10528331

W2024/10528372

W2024/10529768

Week 40  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

2300 Tue

2300 Tue

2300 Tue

2300 Tue

2300 Tue

0520 Sat

0520 Wed

2200 Thu

2200 Thu

2200 Thu

2200 Thu

2200 Thu

03/01/25

03/01/25

03/01/25

03/01/25

03/01/25

01/01/25

03/01/25

03/01/25

03/01/25

03/01/25

03/01/25

03/01/25

0350 Fri

0350 Fri

0350 Fri

0350 Fri

0350 Fri

0520 Wed

0350 Fri

0350 Fri

0350 Fri

0350 Fri

0350 Fri

0350 Fri

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

Basford Hall Down
Sidings
Basford Hall Up 
Sidings
Down Arrival

Up Arrival No.1

Up Arrival No.2

Up Loop

Up Through Siding

Western Sidings 
1-12

Neck

South Yard 
Through
South Yard 
Sidings

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Crewe Sorting 
Sidings North SB

Basford Hall Jn SB 
(BH)

Gresty Lane Jn

Salop Goods Jn

Crewe Sorting 
Sidings North SB

Crewe South Jn

Winsford South Jn

Crewe North Jn

Beeston Castle and 
Tarporley SB (BC)

Sandbach

Winsford South Jn

Kidsgrove

Basford Hall Jn 
SB (BH)

Crewe Sorting 
Sidings North SB

Crewe South Jn

Norton Bridge 
North Jn (former 
site of)
Crewe North Jn

Betley Road 
(former site of SB)

Crewe North Jn

Crewe South Jn

P2024/3925505

P2024/3987897 Work Content: 

Crewe Hub: ICW Crewe Programme's 9 Day Blockade
(BHIL Commissioning). 



Must Remain Wheels Free Area

NW1001
NW1005
NW3001
NW5001

24/12/24

24/12/24

24/12/24

24/12/24

24/12/24

28/12/24

01/01/25

02/01/25

02/01/25

02/01/25

02/01/25

02/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 40  - Continued

Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

2325 Thu

2325 Thu

2325 Thu

2325 Thu

2325 Thu

2325 Sun

2325 Sun

2325 Sun

2325 Sun

03/01/25

03/01/25

03/01/25

03/01/25

03/01/25

30/12/24

30/12/24

30/12/24

30/12/24

0350 Fri

0350 Fri

0350 Fri

0350 Fri

0350 Fri

0520 Mon

0520 Mon

0520 Mon

0520 Mon

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

All Lines

All Lines

Down and Up 
Wilmslow

All Lines

All

All Lines

Down and Up 
Wilmslow

All Lines

All Lines

Crewe North Jn

Beeston Castle and 
Tarporley SB (BC)

Sandbach South Jn

Crewe South Jn

Crewe South Jn

Beeston Castle and 
Tarporley SB (BC)

Sandbach South Jn

Winsford South Jn

Crewe South Jn

Betley Road 
(former site of SB)

Crewe North Jn

Kidsgrove

Nantwich

Crewe North Jn

Crewe South Jn

Kidsgrove

P2024/4009645

P2024/4009573

WMT: Stable in Crewe platforms 2-3-7 



Work Content: 

Crewe Hub: ICW Crewe Programme's 9 Day Blockade
(BHIL Commissioning). 



Must Remain Wheels Free Area   

To be read icw P3925505

WMT: Stable in Crewe platforms 2-3-7 



Work Content: 

Crewe Hub: ICW Crewe Programme's 9 Day Blockade
(BHIL Commissioning). 



Must Remain Wheels Free Area   

To be read icw P3925505

NW1001
NW1005
NW3001
NW5001

NW1001
NW1005
NW3001
NW5001

4m20ch and 0m0ch

158m18ch and 168m60ch

153m0ch and 158m45ch

158m18ch and 161m70ch

0m28ch and 8m27ch

158m18ch and 168m60ch

158m18ch and 161m70ch

0m28ch and 8m27ch

157m25ch and 165m40ch

Major Projects (Northern 
ONW)

Major Projects (Northern 
ONW)

Major Projects (Northern 
ONW)

Major Projects (Northern 
ONW)

Major Projects (Northern 
ONW)

Major Projects (Northern 
ONW)

Major Projects (Northern 
ONW)

Major Projects (Northern 
ONW)

Major Projects (Northern 
ONW)

02/01/25

02/01/25

02/01/25

02/01/25

02/01/25

29/12/24

29/12/24

29/12/24

29/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10739884

W2024/10740050

W2024/10740083

W2024/10740093

W2024/10740089

W2024/10529447

W2024/10529472

W2024/10529475

W2024/10529478

Week 40  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

2325 Mon

2325 Mon

2325 Mon

2325 Mon

2325 Tue

2325 Tue

2325 Tue

2325 Tue

2200 Wed

2200 Wed

2200 Wed

2200 Wed

2200 Wed

31/12/24

31/12/24

31/12/24

31/12/24

01/01/25

01/01/25

01/01/25

01/01/25

02/01/25

02/01/25

02/01/25

02/01/25

02/01/25

0520 Tue

0520 Tue

0520 Tue

0520 Tue

0520 Wed

0520 Wed

0520 Wed

0520 Wed

0600 Thu

0600 Thu

0600 Thu

0600 Thu

0600 Thu

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

All Lines

Down and Up 
Wilmslow

All Lines

All Lines

All Lines

Down and Up 
Wilmslow

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Beeston Castle and 
Tarporley SB (BC)

Sandbach South Jn

Winsford South Jn

Crewe South Jn

Beeston Castle and 
Tarporley SB (BC)

Sandbach South Jn

Winsford South Jn

Crewe South Jn

Crewe North Jn

Beeston Castle and 
Tarporley SB (BC)

Sandbach

Winsford South Jn

Kidsgrove

Crewe North Jn

Crewe South Jn

Kidsgrove

Crewe North Jn

Crewe South Jn

Kidsgrove

Betley Road 
(former site of SB)

Crewe North Jn

Crewe South Jn

P2024/4009641

P2024/4009642

P2024/3987978

WMT: Stable in Crewe platforms 2-3-7 



Work Content: 

Crewe Hub: ICW Crewe Programme's 9 Day Blockade
(BHIL Commissioning). 



Must Remain Wheels Free Area   

To be read icw P3925505

WMT: Stable in Crewe platforms 2-3-7 



Work Content: 

Crewe Hub: ICW Crewe Programme's 9 Day Blockade
(BHIL Commissioning). 



Must Remain Wheels Free Area   

To be read icw P3925505

Work Content: 

Crewe Hub: ICW Crewe Programme's 9 Day Blockade
(BHIL Commissioning). 



Must Remain Wheels Free Area

NW1001
NW1005
NW3001
NW5001

NW1001
NW1005
NW3001
NW5001

NW1001
NW1005
NW3001
NW5001

158m18ch and 168m60ch

158m18ch and 161m70ch

0m28ch and 8m27ch

157m25ch and 165m40ch

158m18ch and 168m60ch

158m18ch and 161m70ch

0m28ch and 8m27ch

157m25ch and 165m40ch

Major Projects (Northern 
ONW)

Major Projects (Northern 
ONW)

Major Projects (Northern 
ONW)

Major Projects (Northern 
ONW)

Major Projects (Northern 
ONW)

Major Projects (Northern 
ONW)

Major Projects (Northern 
ONW)

Major Projects (Northern 
ONW)

30/12/24

30/12/24

30/12/24

30/12/24

31/12/24

31/12/24

31/12/24

31/12/24

01/01/25

01/01/25

01/01/25

01/01/25

01/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10529448

W2024/10529473

W2024/10529476

W2024/10529480

W2024/10529449

W2024/10529474

W2024/10529477

W2024/10529481

Week 40  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

2325 Wed

2325 Wed

2325 Wed

2325 Wed

2325 Wed

0020 Wed

0020 Wed

0100 Sun

02/01/25

02/01/25

02/01/25

02/01/25

02/01/25

02/01/25

02/01/25

29/12/24

0520 Thu

0520 Thu

0520 Thu

0520 Thu

0520 Thu

0525 Thu

0525 Thu

0730 Sun

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Possession

Possession

Possession

All Lines

All Lines

Down and Up 
Wilmslow

All Lines

All

All Lines

All Lines

Down Goods

Down Fast

Down & Up Slow

Crewe North Jn

Beeston Castle and 
Tarporley SB (BC)

Sandbach South Jn

Crewe South Jn

Crewe South Jn

Farington Curve Jn

Euxton Jn

Ardwick Jn

Betley Road 
(former site of SB)

Crewe North Jn

Kidsgrove

Nantwich

Blainscough 
(former site of GF)

Buckshaw 
Parkway

Longsight South 
Jn

P2024/4009575

P2024/3917928

P2024/3915788

WMT: Stable in Crewe platforms 2-3-7 



Work Content: 

Crewe Hub: ICW Crewe Programme's 9 Day Blockade
(BHIL Commissioning). 



Must Remain Wheels Free Area   

To be read icw P3925505

TPE: Services will start- terminate at Preston. TPE 
may require additional outstabling of 397 units on the 
night of 31/12/24.



Work Content

CRSA: PLTR Balshaw Lane  Up Fast 14m 34ch 14m 
50ch

Work Content:

CRSA PLTR: Longsight Goods Loop FUW

187m 62ch to 187m 77ch

NW1001
NW1005
NW3001
NW5001

NW1001
NW6001

NW5001

153m0ch and 158m45ch

0m28ch and 8m27ch

158m18ch and 161m70ch

158m18ch and 168m60ch

4m20ch and 0m0ch

Major Projects (Northern 
ONW)

Major Projects (Northern 
ONW)

Major Projects (Northern 
ONW)

Major Projects (Northern 
ONW)

Major Projects (Northern 
ONW)

01/01/25

01/01/25

01/01/25

01/01/25

01/01/25

01/01/25

01/01/25

29/12/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10740076

W2024/10740088

W2024/10740092

W2024/10740096

W2024/10740101

Week 40  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0001 Sat

2010 Sat

0115 Sun

2000 Tue

2000 Tue

2210 Sat

0140 Sun

05/01/25

05/01/25

05/01/25

03/01/25

03/01/25

05/01/25

05/01/25

1200 Sun

1200 Sun

0650 Sun

2359 Fri (100 hrs)

2359 Fri

1200 Sun (14 hrs)

0735 Sun (6 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Slow

Up & Down Relief

Down and Up Fast

Down and Up 
Slow

Up & Down Relief

Down and Up Fast
/ Main

Down and Up 
Slow/Northampton

Ledburn Jn

Tring

Ledburn Jn

Ledburn Jn

Tring

Hillmorton Jn

Northampton South 
Jn

Bourne End Jn

Tring

Bourne End Jn

Bourne End Jn

Tring

Milton Keynes 
North Jn

Milton Keynes 
North Jn

P2024/3992429

P2024/3922756

P2024/3920541

0001 SAT TO 1200 SUN

TRAINS TO TRAVEL OVER FAST LINES.

NO ACCESS TRING SIDINGS.



0115 SUN TO 0660 SUN

NBS.

2000 TUES TO 0700 SUN

TRAINS TO TRAVEL OVER FAST LINES



WORK CONTENT - 

PLTR: Northchurch Tunnels

(28m 1626y - 29m 266y

US 400y C11)

SECTION 4 TIMES SHOWN FYI



TRAINS DIVERTED VIA NORTHAMPTON

TRAINS TO TRAVEL ON THE SLOW LINES



Work Content -

PLTR: Ashton

(59m 460y - 59m 660y

UF 200y C15b)

MD101
MD140
MD736
MD741

MD101

MD101

26m7ch and 33m5ch

C11 Rerail Resleeper 
Reballast - Trax

04/01/25

04/01/25

05/01/25

31/12/24

31/12/24

04/01/25

05/01/25

41Week

W2024/10746589
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0810 Sun

0810 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

06/01/25

06/01/25

06/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

06/01/25

05/01/25

05/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

0120 Mon

0120 Mon

0120 Mon

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0120 Mon

0810 Sun

0810 Sun

0045 Mon

0045 Mon

0120 Mon

0120 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Southwest

Down and Up 
Goods

Down and Up 
Poplar

Up 
Richmond/Up/Up 
North London
Down North 
London/Down/Dow
n Richmond
Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Down and Up Kew

Reverse Siding

Willesden 
Turnback Siding

Up 
Richmond/Up/Up 
North London
Down North 
London/Down/Dow
n Richmond
Up 
Richmond/Up/Up 
North London
Down North 
London/Down/Dow
n Richmond
Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Acton Canal Wharf 
Jn

Acton Canal Wharf 
Jn

Acton East

Hampstead Heath

Gunnersbury Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kew East Jn

Kensal Green Jn

Willesden Junction 
High Level

Willesden High Level
Jn

Gunnersbury Jn

Hampstead Heath

Gunnersbury Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Acton Canal 
Wharf Jn

Acton Wells Jn

Gunnersbury Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

South Acton Jn

Kensal Green Jn

Gunnersbury Jn

Willesden High 
Level Jn

Gunnersbury Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

P2024/3930233 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN WILLESDEN HIGH LEVEL JN 
AND RICHMOND

NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AST KENSAL GREEN BETWEEN 0110 TO 
0810 SUN AND 0045 TO 0500 MON

ARL ECS MOVES CAN BE HELD AT WM672



CHANNEL TUNNEL FREIGHT SERVICES VIA THE 
WEST LONDON LINE

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS AFTER 
0045 MON



NLL CYCLIC TYPE 19

NLL CYCLIC TYPE 9



THIS IS AN ANGLIA POSSESSION THAT IMPACTS 
ON WESTERN / MIDLAND

EA1310
EA1330
EA1360
GW130
MD150
MD155
MD160
MD167
SW240

0m5ch and 2m70ch

1m57ch and 2m55ch

1m57ch and 0m45ch

1m57ch and 0m45ch

0m5ch and 2m70ch

1m57ch and 0m45ch

1m60ch and 4m30ch

1m57ch and 0m45ch

1m57ch and 0m45ch

4m67ch and 0m45ch

0m5ch and 2m70ch

0m43ch and 2m70ch

1m70ch and 2m70ch

1m57ch and 0m45ch

1m57ch and 0m45ch

4m64ch and 0m4ch

S&T Work

Patrolling 

Welding and Grinding

Welding and Grinding

URFDO Inspections

Off Track Work

Drainage Inspection

Remove Rail Defects

URFDO Inspections

S&T Maintenance

Track Maintenance

URFDO Inspections

P & D Maintenance

Off Track Work

URFDO Inspections

P & D Maintenance

Track Maintenance

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10659344

W2024/10619902

W2024/10739816

W2024/10739853

W2024/10700431

W2024/10649517

W2024/10649518

W2024/10649594

W2024/10649597

W2024/10649598

W2024/10649681

W2024/10649682

W2024/10649683

W2024/10616939

W2024/10616942

W2024/10616974

W2024/10616932

Week 41  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0045 Mon

0045 Mon

0120 Mon

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

06/01/25

06/01/25

06/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

0500 Mon

0500 Mon

0500 Mon

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Reverse Siding

Willesden 
Turnback Siding

Down and Up 
North London

Down West 
London

Olympia Platform 
Loop

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Down & Up South 
West
Up & Down South 
West Goods
Up West London

Down & Up High 
Level

Down & Up 
Sheepcote Lane

Reception Road

North Pole Scrubs
Lane Siding

Kensal Green Jn

Willesden Junction 
High Level

Acton Wells Jn

Mitre Bridge Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

West London Jn 
(Willesden)

Falcon Jn

Willesden High Level
Jn

Latchmere No.3 Jn

North Pole 
International Depot

North Pole Jn

Kensal Green Jn

Hampstead Heath

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

Mitre Bridge Jn

West London Jn 
(SW)

North Pole Jn

P2024/3930233

P2024/3918278 LONDON OVERGROUND WILLESDEN JN TO 
CLAPHAM JN SERVICES WILL NOT RUN.



SOUTHERN WATFORD JUNCTION TO CLAPHAM 
JUNCTION SERVICES WILL NOT RUN.



CHANNEL TUNNEL FREIGHT TO RUN DIESEL 
HAULED VIA MAIDSTONE EAST AND DIVERT VIA 
KEW EAST 



LUL VICTORIA LINE TO BE OPEN BETWEEN 
VICTORIA AND EUSTON.

LUL DISTRICT LINE TO BE OPEN BETWEEN 
VICTORIA AND WEST BROMPTON / KENSINGTON 
OLYMPIA

LUL CENTRAL LINE TO BE OPEN BETWEEN 
OXFORD CIRCUS AND SHEPHERDS BUSH.

EA1310
MD160
MD166
SO250
SO500
SW100
SW220

1m57ch and 0m45ch06/01/25

06/01/25

06/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 41  - Continued

Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

05/01/25

06/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

0035 Sun

0445 Mon

0035 Sun

0035 Sun

0035 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North End 
Connections

Platforms 1, 2, 3, 
4 & 4c

Down and Up 
Stour

Up  & Down 
Monument Lane 
Loop
Down and Up 
Soho

Down and Up 
Coventry/Stour

Platforms 7 & 8

No.2 and No.3 
Sidings
Platforms 9 to 10

Down and Up 
Gloucester

Down and Up 
Stour

Down Vauxhall 
Chord

Down and Up 
Derby

Down and Up 
Vauxhall

Up Soho Curve

Down Soho Curve

Down and Up 
Soho

LMD-A/Carriage 
Washer 
Bypass/Down 
Soho Goods Loop
Down and Up & 
Down Camp Hill

Birmingham New 
Street

Soho North Jn

Winson Green 
OHNS

Soho East Jn

Birmingham New 
Street

Birmingham New 
Street

Selly Oak

Smethwick Rolfe 
Street

Vauxhall Jn

Birmingham New 
Street

Aston OHNS

Soho Curve North Jn

Soho North Jn

Perry Barr West Jn

Soho Curve North Jn

Grand Jn

Birmingham New 
Street

Monument Lane

Soho South Jn

Adderley Park

Birmingham New 
Street

Curzon Street Jn

Landor Street Jn

Proof House Jn

Soho East Jn

Soho South Jn

St. Andrews Jn

Soho South Jn

P2024/3906958 TRAINS TO BE DIVERTED VIA ASTON, PERRY 
BARR, BESCOT OR ASTON, SOHO ROAD



TFWRL TO TERMINATE AT WOLVERHAMPTON



ACCESS REQUIRED BETWEEN SOHO DEPOT & 
SOHO ROAD 



STABLED UNITS TO HAVE PANTOGRAPHS 
LOWERED AND LOCKED.



TRAINS TO STABLE IN PLATFORMS 5, 6, 11 & 12

MD301
MD306
MD320
MD325
MD330
MD440
MD501

0m0ch and 0m53ch

0m41ch and 0m52ch

0m5ch and 1m10ch

0m5ch and 1m45ch

0m0ch and 0m15ch

111m76ch and 112m73ch

41m42ch and 41m51ch

42m35ch and 43m65ch

111m65ch and 112m73ch

0m5ch and 0m60ch

42m35ch and 43m65ch

42m35ch and 43m65ch

41m13ch and 41m51ch

11m65ch and 112m73ch

0m5ch and 1m20ch

42m35ch and 43m65ch

S&T Work

S&T Work

S&T Work

OHL Work (Maintenance)

OHL Work (Maintenance)

OHL Work (Maintenance)

OHL Work (Maintenance)

OHL Work (Maintenance)

Rail Testing and Lubrication

Rail Testing and Lubrication

Rail Testing and Lubrication

S&T Work

S&T Work

Welding and Grinding

Welding and Grinding

Welding and Grinding

Welding and Grinding

04/01/25

04/01/25

04/01/25

04/01/25

04/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10339186

W2024/10339258

W2024/10206706

W2024/10816133

W2024/10816135

W2024/10815936

W2024/10815945

W2024/10815953

W2024/10240007

W2024/10241564

W2024/10241938

W2024/10207355

W2024/10207675

W2024/10218627

W2024/10219315

W2024/10219879

W2024/10223331

Week 41  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0001 Sat

0001 Sat

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

0815 Sun

0800 Sun

0800 Sun

0800 Sun

0730 Sun

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0500 Mon

0500 Mon

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession

Wash Plant Road

All Lines

Platforms 5 & 6

Platforms 11 & 12

All Lines

All Lines

North End 
Connections

Down and Up 
Stour

Up  & Down 
Monument Lane 
Loop
Down and Up 
Soho

Down and Up 
Stourbridge

Down and Up 
Stour

Soho North Jn

Redditch

Birmingham New 
Street

Bromsgrove

Soho Light 
Maintenance Depot

Birmingham New 
Street

Soho North Jn

Winson Green 
OHNS

Soho East Jn

Smethwick Jn

Dudley Port

Barnt Green Jn

Birmingham New 
Street

Selly Oak

Soho Light 
Maintenance 
Depot
Birmingham New 
Street

Monument Lane

Soho South Jn

Galton Jn

Soho Curve North
Jn

P2024/3906958

P2024/3905165 Work Content: RBS2 Br27 Johnson and Co Canal, 
Maintenance: OHL Resilience work



All other works to fit around the Major Section 7  item 
RBS2 Br27 Johnson and Co Canal, Maintenance: 
OHL Resilience work

MD301
MD440

0m0ch and 0m10ch

111m60ch and 112m73ch

41m42ch and 41m51ch

3m75ch and 6m14ch

S&T Work

Welding and Grinding

Structures Work

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

04/01/25

04/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10201129

W2024/10223394

W2024/10736082

Week 41  - Continued

Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Down Dudley Run 
Round Line and 
Up Dudley Siding
Down and Up 
Walsall/Walsall 
Fast/Cannock
Down and Up 
Grand Junction

Down Bescot 
Goods Loop
Up Bescot Goods 
Loop
Down and Up 
Sutton Park

Down and Up 
Darlaston

Down and Up 
Walsall Slow

Down Through 
Sidings

Brook Siding

P-Way Sidings

Down Local Shunt
Neck
Engine Line

Down Perry Barr 
Goods Loop
Down Grand 
Junction
Up Grand Junction

Down and Up 
Cannock

Brook Siding

Walsall Pleck Jn

Rugeley Town

Portobello Jn (West 
Midlands)

Bescot Jn

Ryecroft Jn

Darlaston Jn

Walsall North Jn

Bescot Jn

Walsall South Jn

Bescot Jn

Tame Bridge 
Parkway

Tame Bridge 
Parkway

Rugeley OHNS 
(NW1004)

Walsall South Jn

Bescot Curve Jn

Bescot Jn

Charlemont Road 
LC (R/G)

Newton Jn 
(Bescot)

Sutton Park No 1 
GF

Walsall Pleck Jn

Bescot Jn

Walsall Pleck Jn

Newton Jn 
(Bescot)

Perry Barr OHNS 
(DGL and 
DPBGL)

Perry Barr OHNS 
(UGJ)

Rugeley Town

Walsall Pleck Jn

P2024/4004895 SANDWELL DU TO TAKE SIDINGS POSSESSION 
OF BROOK SIDINGS & P-WAY SIDINGS



TRAINS TO DIVERT VIA WOLVERHAMPTON  AND 
SOHO ROAD.

MD320
MD345
MD360
MD365
MD370
MD565
NW1004

1m16ch and 1m10ch

0m0ch and 6m45ch

7m50ch and 8m65ch

In Connection With Isolation 
Arrangements

S&C Unit Renewal 
(Maintenance Only)

In Connection With 
Engineering Work

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10816056

W2024/10816143

W2024/10815966

Week 41  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

0600 Sun

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

05/01/25

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0815 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

All Lines

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Hagley

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

Hartlebury

P2024/3928408

P2024/4007116

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

MD430

134m58ch and 135m40ch
Patrolling 

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

05/01/25

06/01/25

06/01/25

06/01/25

06/01/25

05/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10406660
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0001 Sat

0115 Sat

0115 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0055 Sat

0055 Sat

0030 Sun

28/03/25

06/01/25

06/01/25

28/03/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

06/01/25

1700 Fri

0515 Mon

0515 Mon

2359 Fri

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0525 Mon

0525 Mon

0505 Mon

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

EMR Sidings

All Lines

Bay Platform

Single

Down and Up 
Ironbridge/Up & 
Down Ironbridge
Down & Up 
Wellington/Main

Oxley Down 
Goods Loop
Oxley Up Goods 
Loop
Down Wellington 
Platform
Up Wellington 
Platform
Wellington Bay

Donington Siding

All Lines

All Lines

All Lines

Landor Street Jn

Princes Risborough

High Wycombe

Claydon L&NE Jn

Madeley South Jn

Abbey Foregate Jn

Oxley Depot Up 
Sidings Jn

Wellington 
(Shropshire)

Donnington Junction

Farington Curve Jn

Euxton Jn

Huyton Jn

Duddeston Jn

Gerrards Cross

High Wycombe

Aylesbury Vale 
Parkway

Madeley Jn

Oxley Depot Up 
Sidings 
Connection

Wellington 
(Shropshire)

Donnington 
Junction

Blainscough 
(former site of GF)

Buckshaw 
Parkway

Bootle Branch Jn

P2024/3952492

P2024/3905201

P2024/3980283

P2024/3905178

P2024/3918100

P2024/3915388

Work Content: Works Delivery: High Wycombe S&C 
Reballast



RAIL REPLACEMENT SERVICE TO RUN BETWEEN
GERRARDS CROSS AND PRINCES RISBOROUGH

Work Content: CD DOT: Wellington Drainage, 
Maintenance: Track Inspection & De-Veg 



All other works to fit around the Major Section 7 item: 
CD DOT: Wellington Drainage, Maintenance: Track 
Inspection & De-Veg



To be read in Conjunction with 3905137

GBRF request start time of 0150 Sat after passage of 
4S51



TPE: Services to start-terminate at Preston.

TPE will require outstabling of 397 units at Preston 
and-or Carlisle.



Work Content

L&C DU: S&C Tamping Euxton Jn

PLTR: Leyland - Farington

(18m 26ch - 18m 67ch

DF 298y C14)

Affected freight services to/fm NW2027 divert via Edge
Hill RR



Work Content

CRSA: Broad Green Drainage

MD501

MD701

MD725

MD801

NW1001
NW6001

NW2001
NW2015

40m42ch and 40m48ch

15m70ch and 17m47ch

43m5ch and 44m46ch

155m70ch and 164m30ch

155m70ch and 164m30ch

Preparatory Work

C2 Rerail - Both Rails

Unload Materials

Off-Track Inspections

Off-Track Inspections

30/03/24

04/01/25

04/01/25

30/03/24

04/01/25

04/01/25

04/01/25

04/01/25

04/01/25

04/01/25

04/01/25

05/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10602036

W2024/10731980

W2024/10718213

W2024/10815800

W2024/10815807

Week 41  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

2125 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sun

0015 Sun

2200 Sun

06/01/25

06/01/25

06/01/25

06/01/25

05/01/25

06/01/25

06/01/25

06/01/25

05/01/25

05/01/25

06/01/25

0520 Mon

0515 Mon

0515 Mon

0515 Mon

2200 Sun

0515 Mon

0515 Mon

0515 Mon

0815 Sun

0815 Sun

0515 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Single & Loop

Bradley Single

Down Passenger 
Loop

Platform 2

Platform 5

Platform 6

Up Branch Down

Up Passenger 
Loop

Down Main/Down 
Huddersfield
Up 
Huddersfield/Up 
Main
Huddersfield ACE 
Siding
Huddersfield 
Siding No 1
Huddersfield DMU
Siding
Huddersfield 
Siding No 2
All Lines

All Lines

Single

Blaenau Ffestiniog

Bradley Wood Jn

Diggle Jn SB

Huddersfield

Lockwood

Marsden

Heaton Lodge Jn

Huddersfield

Thornhill LNW Jn

Copley Hill East Jn

Penistone

Llandudno Jn

Bradley Jn

Diggle Jn SB

Huddersfield

Marsden

Stalybridge East 
Jn

Huddersfield

Bradley Wood Jn

Heaton Lodge Jn

Huddersfield

P2024/3918872

P2024/3976036

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT.



work content: heavy maintenance

****SECTION 4 ACCESS SHOWN IN SECTION 7 
FOR REFERENCE****



TRU WEST | STALYBRIDGE TO HEATON LODGE 
PERIOD BLOCK



SERVICES DIVERTED VIA CALDER VALLEY 
THROUGHOUT



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STALYBRIDGE AND 
MIRFIELD



NORTHERN PENISTONE LINE UNIT TO BE 
STABLED IN HUDDERSFIELD STATION SIDINGS 
PRIOR TO POSSESSION STARTING - Specific tbc


0555 SAT TO 0001 SUN

0900 SUN TO 2200 SUN

WORKING TO/FROM POINT OF OBSTRUCTION BY 
PILOT IN OPERATION BETWEEN STOCKSMOOR 
AND LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR 
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5] 
MINUTES BEFORE DEPARTURE OF DOWN TRAIN 
CROSSING AT STOCKSMOOR

NW3001
NW3015

LN854
LN860
LN861
LN862
NW7021

10m24ch and 29m20ch
Major Projects

04/01/25

04/01/25

04/01/25

04/01/25

04/01/25

04/01/25

04/01/25

04/01/25

05/01/25

05/01/25

05/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10575990

Week 41  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

2210 Sat

0001 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0150 Sun

0150 Sun

0150 Sun

1200 Sun

12/01/25

12/01/25

13/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

13/01/25

0001 Sun

1200 Sun

0500 Mon (29 hrs)

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0645 Sun

0645 Sun

0645 Sun

0530 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Down and Up 
Main

Down and Up Fast
/ Main

Down and Up 
Main

Down and Up 
Slow / 
Northampton
Northampton Bays
4 & 5

Down Goods Loop

Reception Line

Up & Down Slow

Kings Heath 
Depot
River Sidings

Up Sidings

Down Platform 
Loop

Down and Up 
Main

Stowe Hill Tunnel

Hillmorton Jn

Hillmorton Jn

Church Brampton

Northampton

Mill Lane Jn 
(Northampton)

Mill Lane Jn 
(Northampton)

Northampton

Mill Lane Jn 
(Northampton)

Northampton North 
Jn

Hillmorton Jn

Ashton OHNS

Hanslope South 
Jn

Hanslope Jn

Hanslope South 
Jn

Northampton

Northampton 
North Jn

Northampton 
South Jn

Northampton

Northampton 
North Jn

Northampton 
South Jn

Hanslope North 
Jn

P2024/3920556 2210 SAT TO 0140 SUN AND 0745 SUN TO 0530 
MON

TRAINS TO TRAVEL VIA NORTHAMPTON.



0140 SUN TO 0745 SUN

NO ACCESS NORTHAMPTON STATION, RIVER 
SIDINGS, KINGS HEATH DEPOT, CASTLE YARD 
AND NORTHAMPTON UP SIDINGS.

WMT LAST SERVICE TO TERMINATE IN 
NORTHAMPTON PLATFORM 3 AND FORM THE 
FIRST SERVICE FROM NORTHAMPTON.

NORTHAMPTON PLATFORM 3, BAYS 4 & 5 
AVAILABLE FOR WMT STABLING.

ECS STABLED IN PLATFORM 3 TO LOWER 
PANTOGRAPH, DRIVER TO INFORM SIGNALLER 
WHEN COMPLETED.



0150 SUN TO 0645 SUN

STABLED AC TRACTION AT NORTHAMPTON 
STATION, RIVER SIDINGS, KINGS HEATH DEPOT 
AND NORTHAMPTON UP SIDINGS TO HAVE 
PANTOGRAPHS LOWERED.

MD101
MD105

11/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

42Week
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

13/01/25

13/01/25

13/01/25

13/01/25

13/01/25

13/01/25

13/01/25

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

P2024/3943426

P2024/3943688

NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AST KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9 ROTR



PREP: T-55 to T-45 GRIP 4 TOPO Validation and 
Design Walkout Kensal Green Jn S&C

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9

EA1310
MD150
MD155
MD160

EA1310
MD150
MD155
MD160

1m57ch and 0m45ch

2m64ch and 3m72ch

1m57ch and 0m45ch

1m57ch and 0m45ch

1m57ch and 0m45ch

5m15ch and 5m45ch

1m57ch and 0m45ch

Welding and Grinding

Structures Examination

Off Track Work

URFDO Inspections

Track Maintenance

S&T Maintenance

Off Track Work

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

13/01/25

13/01/25

13/01/25

13/01/25

13/01/25

13/01/25

13/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10737560

W2024/10766470

W2024/10650891

W2024/10650858

W2024/10650887

W2024/10650581

W2024/10650907
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0020 Sat

0020 Sat

0020 Sat

0020 Sat

0020 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

12/01/25

13/01/25

12/01/25

12/01/25

13/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

0035 Sun

0445 Mon

0035 Sun

0035 Sun

0445 Mon

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North End 
Connections

Platforms 1, 2, 3, 
4 & 4c

Down and Up 
Stour

Down and Up 
Soho

Up  & Down 
Monument Lane 
Loop
Down and Up 
Coventry/Stour

Platforms 9 to 10

Platforms 7 & 8

No.2 and No.3 
Sidings
Down and Up 
Gloucester

Down and Up 
Stour

Down Vauxhall 
Chord

Down and Up 
Derby

Down and Up 
Vauxhall

Up Soho Curve

Down Soho Curve

Down and Up 
Soho

LMD-A/Carriage 
Washer 
Bypass/Down 
Soho Goods Loop
Down and Up 
Camp Hill

Birmingham New 
Street

Soho North Jn

Soho East Jn

Winson Green 
OHNS

Birmingham New 
Street

Birmingham New 
Street

Selly Oak

Smethwick Rolfe 
Street

Vauxhall Jn

Birmingham New 
Street

Aston OHNS

Soho Curve North Jn

Soho North Jn

Perry Barr West Jn

Soho Curve North Jn

Grand Jn

Birmingham New 
Street

Soho South Jn

Monument Lane

Adderley Park

Birmingham New 
Street

Curzon Street Jn

Landor Street Jn

Proof House Jn

Soho East Jn

Soho South Jn

St. Andrews Jn

Soho South Jn

P2024/3907790 TRAINS TO BE DIVERTED VIA ASTON, PERRY 
BARR, BESCOT OR ASTON, SOHO ROAD



TFWRL TO TERMINATE AT WOLVERHAMPTON



ACCESS REQUIRED BETWEEN SOHO DEPOT & 
SOHO ROAD 



STABLED UNITS TO HAVE PANTOGRAPHS 
LOWERED AND LOCKED.



TRAINS TO STABLE IN PLATFORMS 5, 6, 11 & 12



V2 UPDATE - possession extended from Soho North 
to Monmore Green to complete Galton Bridge works

MD301
MD306
MD320
MD325
MD330
MD440
MD501
MD575

0m41ch and 0m52ch

0m0ch and 0m53ch

0m5ch and 0m60ch

42m35ch and 43m65ch

42m35ch and 43m65ch

0m5ch and 1m20ch

111m60ch and 112m73ch

0m5ch and 1m10ch

0m5ch and 1m47ch

42m35ch and 43m65ch

0m0ch and 0m15ch

0m5ch and 1m45ch

111m65ch and 112m73ch

42m35ch and 43m65ch

0m0ch and 0m15ch

S&T Work

S&T Work

Rail Testing and Lubrication

Rail Testing and Lubrication

S&T Work

Welding and Grinding

S&T Work

S&T Work

In Connection With Isolation 
Arrangements

In Connection With Isolation 
Arrangements

In Connection With Isolation 
Arrangements

OHL Work (Maintenance)

Move Materials

OHL Work (Maintenance)

OHL Work (Maintenance)

In Connection With Isolation 

11/01/25

11/01/25

11/01/25

11/01/25

11/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10339259

W2024/10339047

W2024/10241565

W2024/10241939

W2024/10207357

W2024/10219316

W2024/10201130

W2024/10206737

W2024/10816740

W2024/10816753

W2024/10816801

W2024/10816299

W2024/10816689

W2024/10816334

W2024/10816336

W2024/10816720

Week 42  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0815 Sun

0815 Sun

0815 Sun

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

13/01/25

13/01/25

13/01/25

0815 Sun

0800 Sun

0800 Sun

0800 Sun

0730 Sun

0445 Mon

0445 Mon

0445 Mon

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Wash Plant Road

All Lines

Platforms 5 & 6

Platforms 11 & 12

All Lines

All Lines

North End 
Connections

Down and Up 
Stour

Down and Up 
Soho

Soho North Jn

Redditch

Birmingham New 
Street

Bromsgrove

Soho Light 
Maintenance Depot

Birmingham New 
Street

Soho North Jn

Soho East Jn

Barnt Green Jn

Birmingham New 
Street

Selly Oak

Soho Light 
Maintenance 
Depot
Birmingham New 
Street

Soho South Jn

P2024/3907790
41m10ch and 41m51ch

41m42ch and 41m51ch

111m76ch and 112m73ch

111m65ch and 112m73ch

41m13ch and 41m51ch

111m65ch and 112m73ch

42m35ch and 43m65ch

0m0ch and 0m10ch

41m42ch and 41m51ch

Arrangements

OHL Work (Maintenance)

OHL Work (Maintenance)

Rail Testing and Lubrication

S&T Work

Welding and Grinding

Welding and Grinding

Welding and Grinding

Welding and Grinding

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10816204

W2024/10816245

W2024/10240008

W2024/10207589

W2024/10218598

W2024/10219880

W2024/10223265

W2024/10223467

Week 42  - Continued

Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

0600 Sun

13/01/25

13/01/25

13/01/25

13/01/25

13/01/25

13/01/25

13/01/25

13/01/25

13/01/25

13/01/25

13/01/25

13/01/25

13/01/25

13/01/25

13/01/25

13/01/25

12/01/25

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0815 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

All Lines

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Hagley

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

Hartlebury

P2024/3926707

P2024/4007117

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

MD430

134m58ch and 135m40ch
Patrolling 

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

13/01/25

13/01/25

13/01/25

13/01/25

12/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10406685

Week 42  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0001 Sat

0115 Sat

0115 Sat

0001 Sat

0800 Thu

0800 Thu

0800 Thu

0800 Thu

0800 Thu

28/03/25

13/01/25

13/01/25

28/03/25

16/01/25

16/01/25

16/01/25

16/01/25

16/01/25

1700 Fri

0515 Mon

0515 Mon

2359 Fri

1800 Thu

1800 Thu

1800 Thu

1800 Thu

1800 Thu

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

EMR Sidings

All Lines

Bay Platform

Single

Oxley Down 
Goods Loop

Down Sidings 1-
12
Oxley No.1 
Shunting Spur 
(Wash Road)
Oxley Down 
Sidings 16 & 17
Down Sidings 1 to 
7
Oxley Down 
Sidings 16 & 17
Oxley Up Sidings 
1 to 5
Oxley Up Goods 
Loop
Oxley Up Sidings 
6 & 7
Down Siding 16A

Oxley Down 
Sidings 12
Oxley No.1 
Shunting Spur 
(Wash Road)
Oxley Up Goods 
Loop

Down and Up 
Wellington

Landor Street Jn

Princes Risborough

High Wycombe

Claydon L&NE Jn

Limit of 
Electrification 
(MD801)
Oxley Depot

Oxley Depot

Limit of 
Electrification 
(MD801)
Oxley Depot

Duddeston Jn

Gerrards Cross

High Wycombe

Aylesbury Vale 
Parkway

Oxley Stafford 
Road Jn

Oxley Depot

Oxley Depot

Oxley Stafford 
Road Jn

Wolverhampton 
North Jn

P2024/3952492

P2024/3921885

P2024/3980283

P2024/3990469

Work Content: Works Delivery: High Wycombe S&C 
Reballast



RAIL REPLACEMENT SERVICE TO RUN BETWEEN
GERRARDS CROSS AND PRINCES RISBOROUGH

ALL OXLEY DOWN & UP SIDINGS BLOCKED TO 
ELECTRIC TRACTION 



WOLVERHAMPTON NORTH JN (EXCL) TO LIMIT 
OF ELECTRIFICATION (DOWN & UP WELLINGTON)
BLOCKED TO ELECTRIC TRACTION 



IF WORK CONTENT FINISHES EARLIER THAN 
EXPECTED POSSESSION AND ISOLATION TO 
CEASE AND POWER AND ACCESS HANDED BACK
TO OXLEY DEPOT.

MD501

MD701

MD725

MD801

40m42ch and 40m48ch

43m5ch and 44m46ch

143m0ch and 143m65ch

143m0ch and 143m65ch

Preparatory Work

Unload Materials

S&T Work

OHL Work (Maintenance)

30/03/24

11/01/25

11/01/25

30/03/24

16/01/25

16/01/25

16/01/25

16/01/25

16/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10602036

W2024/10718213

W2024/10292548

W2024/10289868

Week 42  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0800 Fri

0800 Fri

0800 Fri

0800 Fri

0800 Fri

0050 Sun

2205 Sun

2205 Sun

17/01/25

17/01/25

17/01/25

17/01/25

17/01/25

13/01/25

13/01/25

13/01/25

1800 Fri

1800 Fri

1800 Fri

1800 Fri

1800 Fri

0450 Mon

0455 Mon

0455 Mon

Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Possession

Possession

Possession

Oxley Down 
Goods Loop

Down Sidings 1-
12
Oxley No.1 
Shunting Spur 
(Wash Road)
Oxley Down 
Sidings 16 & 17
Down Sidings 1 to 
7
Oxley Down 
Sidings 16 & 17
Oxley Up Sidings 
1 to 5
Oxley Up Goods 
Loop
Oxley Up Sidings 
6 & 7
Down Siding 16A

Oxley Down 
Sidings 12
Oxley No.1 
Shunting Spur 
(Wash Road)
Oxley Up Goods 
Loop

Down and Up 
Wellington

All Lines

Up Goods Loop

Down and Up 
Main

Limit of 
Electrification 
(MD801)
Oxley Depot

Oxley Depot

Limit of 
Electrification 
(MD801)
Oxley Depot

Lancaster South Jn

Crewe Bank

Willaston LC

Oxley Stafford 
Road Jn

Oxley Depot

Oxley Depot

Oxley Stafford 
Road Jn

Wolverhampton 
North Jn

Preston

Crewe Bank

Crewe Jn

P2024/3990515

P2024/3918226

P2024/3917663

ALL OXLEY DOWN & UP SIDINGS BLOCKED TO 
ELECTRIC TRACTION 



WOLVERHAMPTON NORTH JN (EXCL) TO LIMIT 
OF ELECTRIFICATION (DOWN & UP WELLINGTON)
BLOCKED TO ELECTRIC TRACTION 



IF WORK CONTENT FINISHES EARLIER THAN 
EXPECTED POSSESSION AND ISOLATION TO 
CEASE AND POWER AND ACCESS HANDED BACK
TO OXLEY DEPOT.

Route to and from NW4005 to be available outside of 
section 4 times.

Platforms available at Preston for start terminating 
services. 





Work Content:

L&C DU S&C Tamp: Preston Fylde 670a&b, 671a&b,, 
676, 677a,b,c,

AMENDED TRAIN PLAN WITH REPLACEMENT 
ROAD TRANSPORT REQUIRED BETWEEN 
SHREWSBURY AND CREWE.  

FREIGHT SERVICES DIVERTED VIA WREXHAM OR
WCML OR RETIMED TO RUN BEFORE OR AFTER 
POSSESSION.



work content: maintenance

MD801

NW1001
NW4001
NW4005

GW731
GW735
NW1007

143m0ch and 143m65ch

143m0ch and 143m65ch

S&T Work

OHL Work (Maintenance)

17/01/25

17/01/25

17/01/25

17/01/25

17/01/25

12/01/25

12/01/25

12/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10292550

W2024/10289869

Week 42  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0030 Sun

2355 Sat

2355 Sat

2355 Sat

2355 Sat

0055 Sat

0930 Sun

0930 Sun

0930 Sun

0930 Sun

13/01/25

12/01/25

12/01/25

12/01/25

12/01/25

13/01/25

12/01/25

12/01/25

12/01/25

12/01/25

0505 Mon

0930 Sun

0930 Sun

0930 Sun

0930 Sun

0505 Mon

1730 Sun

1730 Sun

1730 Sun

1730 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
+LOD

Line Blockage
+LOD

Sidings 
Possession

Sidings 
Possession

All Lines

Platforms 1 to 3

Down Main

Up Main

Up & Down 
Passenger Loop

Down Main

Up Main

All Lines

Trafford Park 
Reception 1 & 2

Freightliner Depot 
Line

Freightliner Depot 
Line

Trafford Park 
Sidings

Huyton Jn

Holyhead

Holyhead

Llandudno Jn

Llandudno Jn (inc.)

Penrith

Trafford Park West 
Jn

Trafford Park Sidings

Trafford Park Sidings

Trafford Park Sidings

Bootle Branch Jn

Holyhead

Llandudno Jn

Llandudno Jn 
(inc.)

Carnforth North 
Jn

Trafford Park

Trafford Park 
Sidings

Trafford Park 
Sidings

Trafford Park 
West Jn

P2024/3915252

P2024/3919169

P2024/3918528

P2024/3897044

Affected freight services to/fm NW2027 divert via Edge
Hill RR



Work Content

CRSA: Broad Green Drainage

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN RHYL/BLAENAU 
FFESTINIOG AND LLANDUDNO/HOLYHEAD.

PLATFORM 2 AVAILABLE AT LLANDUDNO 
JUNCTION FOR STABLING. 

ALL PLATFORMS AT HOLYHEAD BLOCKED. 

NO SHUNTING TO TAKE PLACE AROUND 
HOLYHEAD.

ECS MOVES AND REFUELING TO TAKE PLACE 
PRIOR TO OR FOLLOWING THE POSSESSION.



work content: heavy maintenance



This section 7 will need to be replanned to a different 
week if the Severn Bridge Jn interlocking work goes 
ahead in weeks 41 and 42.

TPE: Sat - Manchester Airport - Lancaster and 
Carlisle - Glasgow / Edinburgh.

Sun -  Manchester Airport - Preston and Carlisle - 
Glasgow / Edinburgh.



WORK CONTENT:

CRSA: PLTR Natland

(18m 8ch - 18m 43ch

DM 765y C11)

WORK CONTENT: MANCHESTER DU 
MAINTENANCE COMPLIANCE ACTIVITIES

NW2001
NW2015

NW3001

NW4001

NW6003

12/01/25

11/01/25

11/01/25

11/01/25

11/01/25

11/01/25

12/01/25

12/01/25

12/01/25

12/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 42  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sun

0015 Sun

2200 Sun

13/01/25

13/01/25

13/01/25

12/01/25

13/01/25

13/01/25

13/01/25

12/01/25

12/01/25

13/01/25

0515 Mon

0515 Mon

0515 Mon

2200 Sun

0515 Mon

0515 Mon

0515 Mon

0815 Sun

0815 Sun

0515 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Bradley Single

Down Passenger 
Loop

Platform 2

Platform 5

Platform 6

Up Branch Down

Up Passenger 
Loop

Down Main/Down 
Huddersfield
Up 
Huddersfield/Up 
Main
Huddersfield ACE 
Siding
Huddersfield 
Siding No 1
Huddersfield DMU
Siding
Huddersfield 
Siding No 2
All Lines

All Lines

Single

Bradley Wood Jn

Diggle Jn SB

Huddersfield

Lockwood

Marsden

Heaton Lodge Jn

Huddersfield

Thornhill LNW Jn

Copley Hill East Jn

Penistone

Bradley Jn

Diggle Jn SB

Huddersfield

Marsden

Stalybridge East 
Jn

Huddersfield

Bradley Wood Jn

Heaton Lodge Jn

Huddersfield

P2024/3977141 ****SECTION 4 ACCESS SHOWN IN SECTION 7 
FOR REFERENCE****



TRU WEST | STALYBRIDGE TO HEATON LODGE 
PERIOD BLOCK



SERVICES DIVERTED VIA CALDER VALLEY 
THROUGHOUT



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STALYBRIDGE AND 
MIRFIELD



NORTHERN PENISTONE LINE UNIT TO BE 
STABLED IN HUDDERSFIELD STATION SIDINGS 
PRIOR TO POSSESSION STARTING - Specific tbc


0555 SAT TO 0001 SUN

0900 SUN TO 2200 SUN

WORKING TO/FROM POINT OF OBSTRUCTION BY 
PILOT IN OPERATION BETWEEN STOCKSMOOR 
AND LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR 
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5] 
MINUTES BEFORE DEPARTURE OF DOWN TRAIN 
CROSSING AT STOCKSMOOR

LN854
LN860
LN861
LN862
NW7021

10m24ch and 29m20ch
Major Projects

11/01/25

11/01/25

11/01/25

11/01/25

11/01/25

11/01/25

11/01/25

12/01/25

12/01/25

12/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10576038

Week 42  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

2335 Sat

2335 Sat

2335 Sat

2335 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

1030 Sun

0740 Sun

0740 Sun

1030 Sun

1030 Sun

0740 Sun

0740 Sun

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Bamford Loop

Dore Single

Down Hope Valley

Up Hope Valley

Down Sidings

Up West Slow 
Down

Down Main

Up Main

Up Heeley loop

Up East Slow 
Down

Platform 1

Down Through

Platform 2

Platform 3

Platform 4

Platform 6

Platform 5

Platform 7

Platform 8

Washer Shunt 
Spur
Platform 2c

Down Heeley 
Loop

Up Stocksbridge 
Down

Down Main/Down 
Worksop
Up Main/Up 
Worksop

Bamford

Dore West Jn

Earles Sidings SB

Grindleford SB

Wincobank Jn

Holmes Jn LC CCTV

Heeley

Brightside Jn

Sheffield North Jn

Sheffield South Jn

Deepcar

Nunnery Main Line 
Jn

Bamford

Dore South Jn

Dore Station Jn

Grindleford SB

Brightside Jn

Chesterfield 
South Jn

Heeley

Mill Race Jn

Sheffield South Jn

Woodburn Jn

P2024/3924824 CAPITAL DELIVERY C11PLTR | BUNNY 
RUN/QUEENS ROAD | EAS2025 WEEKEND 1 OF 2 
FOLLOW UP WORKS 



NORTHERN TRAINS SHUNTING OPERATIONS TO 
BE CARRIED OUT AT THE NORTH END OF THE 
STATION AFTER 0740 SUN



NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN THE STATION LIMITS BETWEEN 
0040 - 0740 SUN



ALL PLATFORMS & SIDINGS AVAILABLE FOR 
STABLING OF TPE/NORTHERN UNITS PRIOR TO 
POSSESSION START TIME



NO ACCESS/EGRESS FROM/TO EMR 
ATTERCLIFFE BETWEEN 0040 - 0740 SUN



0740 SUN TO 1030 SUN

NO ACCESS TO SHEFFIELD STATION FROM THE 
SOUTH 



ACCESS TO FISH DOCK SIDINGS AND SHUNT 
SPUR VIA PLATFORM 1 2 AND 5 ONLY AT THE 
SOUTH OF THE STATION



SHEFFIELD STATION SHUNTING TO BE CARRIED 
OUT FROM SHEFFIELD NORTH JN 



MIDLAND MAIN LINE SERVICES TO DIVERT VIA 
BARROW HILL AND BEIGHTON JN 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN CHESTERFIELD DRONFIELD 
AND SHEFFIELD 



HOPE VALLEY SERVICES DIVERTED VIA DIGGLE 
JN AND HUDDERSFIELD OR HEBDEN BRIDGE 
AND BRIGHOUSE 



NORTHERN MANCHESTER SERVICES TO 
TERMINATE AT GRINDLEFORD WITH RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN GRINDLEFORD DORE & TOTLEY AND 
SHEFFIELD 



TPE SHEFFIELD SERVICES TO DIVERT VIA 
HUDDERSFIELD 



EMR LIV-NRW SERVICES TO START/TERMINATE 
AT SHEFFIELD. OTHER SERVICES TO DIVERT VIA 

LN3201
LN736
LN750
LN804
LN807
LN808
LN868
NW9001

154m66ch and 158m23ch
Follow-Up Work

11/01/25

11/01/25

11/01/25

11/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

12/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10420020

Week 42  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0040 Sun

0040 Sun

0740 Sun

0740 Sun

12/01/25

12/01/25

12/01/25

12/01/25

0740 Sun

0740 Sun

1030 Sun

1030 Sun

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Chesterfield Down
Sidings

Down Station 
Sidings
Down Sidings

Up Station Siding 
No.2
Up Station Siding 
No.1
Up Hope Valley

Down Hope Valley

Down Main

Up Main

Chesterfield

Sheffield North Jn

Dore West Jn

Sheffield South Jn

Chesterfield 
South Jn

Sheffield South Jn

Dore Station Jn

P2024/3924824 BARROW HILL AND BEIGHTON JN 



XC SERVICES TO DIVERT VIA BARROW HILL AND 
BEIGHTON JN

12/01/25

12/01/25

12/01/25

12/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 42  - Continued

Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0010 Sat

0010 Sat

0010 Sat

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0150 Sun

0150 Sun

0150 Sun

1200 Sun

1900 Sun

1900 Sun

20/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

20/01/25

20/01/25

0515 Mon (54 hrs)

0140 Sun

0140 Sun

1200 Sun

0845 Sun

1900 Sun

1900 Sun

1900 Sun

1800 Sun

1800 Sun

1800 Sun

1900 Sun

0515 Mon

0515 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Down and Up 
Northampton

Down and Up 
Northampton

Up & Down Slow

Down and Up 
Slow/Northampton

Down and Up Fast
/ Main

Northampton Bays
4 & 5

Reception Line

Down Goods Loop

Up & Down Slow

Kings Heath 
Depot
River Sidings

Up Sidings

Down Platform 
Loop

Down and Up 
Northampton

Down and Up 
Northampton

Up & Down Slow

Daventry South Jn

Daventry North Jn

Mill Lane Jn 
(Northampton)

Daventry North Jn

Hillmorton Jn

Northampton

Mill Lane Jn 
(Northampton)

Mill Lane Jn 
(Northampton)

Northampton

Mill Lane Jn 
(Northampton)

Northampton North 
Jn

Daventry North Jn

Daventry North Jn

Mill Lane Jn 
(Northampton)

Northampton 
North Jn

Northampton 
North Jn

Milton Keynes 
North Jn

Northampton

Northampton 
North Jn

Northampton 
South Jn

Northampton

Northampton 
North Jn

Northampton 
South Jn

Hanslope North 
Jn

Northampton 
North Jn

P2024/3920623 0010 SAT TO 0515 MON

TRAINS TO TRAVEL OVER FAST LINES VIA 
WEEDON.

ACCESS DAVENTRY IRFT FROM RUGBY 
DIRECTION ONLY. SOUTHBOUND SERVICES TO 
RUN TO RUGBY AND RUN ROUND.



0010 SAT TO 0140 SUN

WMT TO START/TERMINATE NORTHAMPTON 
FROM THE SOUTH.



0140 SUN TO 1900 SUN

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN MILTON KEYNES CENTRAL 
AND RUGBY VIA NORTHAMPTON.

NO ACCESS NORTHAMPTON STATION, RIVER 
SIDINGS, KINGS HEATH DEPOT, CASTLE YARD 
AND NORTHAMPTON UP SIDINGS.

WMT LAST SERVICE TO TERMINATE IN 
NORTHAMPTON PLATFORM 3 AND FORM THE 
FIRST SERVICE FROM NORTHAMPTON.

NORTHAMPTON PLATFORM 3, BAYS 4 & 5 
AVAILABLE FOR WMT STABLING.

ECS STABLED IN PLATFORM 3 TO LOWER 
PANTOGRAPH, DRIVER TO INFORM SIGNALLER 
WHEN COMPLETED.



0150 SUN TO 1800 SUN

STABLED AC TRACTION AT NORTHAMPTON 
STATION, RIVER SIDINGS, KINGS HEATH DEPOT 
AND NORTHAMPTON UP SIDINGS TO HAVE 
PANTOGRAPHS LOWERED.

MD101
MD105

18/01/25

18/01/25

18/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

43Week
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0140 Sun

2340 Mon

2340 Mon

2340 Tue

2340 Tue

2340 Wed

2340 Wed

2340 Thu

2340 Thu

20/01/25

21/01/25

21/01/25

22/01/25

22/01/25

23/01/25

23/01/25

24/01/25

24/01/25

0410 Mon

0515 Tue

0515 Tue (6 hrs)

0515 Wed

0515 Wed (6 hrs)

0515 Thu

0515 Thu (6 hrs)

0515 Fri

0515 Fri (6 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Northampton

Up & Down Slow

Down and Up 
Northampton

Up & Down Slow

Down and Up 
Northampton

Up & Down Slow

Down and Up 
Northampton

Up & Down Slow

Down and Up 
Northampton

Northampton South 
Jn

Mill Lane Jn 
(Northampton)

Daventry North Jn

Mill Lane Jn 
(Northampton)

Daventry North Jn

Mill Lane Jn 
(Northampton)

Daventry North Jn

Mill Lane Jn 
(Northampton)

Daventry North Jn

Hanslope North 
Jn

Northampton 
North Jn

Northampton 
North Jn

Northampton 
North Jn

Northampton 
North Jn

Northampton 
North Jn

Northampton 
North Jn

Northampton 
North Jn

Northampton 
North Jn

P2024/3919882

P2024/3920625

P2024/3920628

P2024/3980075

P2024/3980076

TRAINS TO TRAVEL VIA WEEDON.

WMT TO TERMINATE / START NORTHAMPTON 
FROM THE NORTH. ROAD TRANSPORT TO 
OPERATE BETWEEN NORTHAMPTON, 
WOLVERTON AND MILTON KEYNES.

TRAINS TO/FROM DIRFT FROM THE RUGBY 
DIRECTION ONLY.



STABLED AC TRACTION AT NORTHAMPTON 
STATION, RIVER SIDINGS, KINGS HEATH DEPOT 
AND NORTHAMPTON UP SIDINGS TO HAVE 
PANTOGRAPHS LOWERED.



Work Content - 

1:6 Maintenance



PLTR: P76 Althorpe Yard

(71m 1000y - 72m 80y

DF 420y C14)

TRAINS TO TRAVEL OVER FAST LINES VIA 
WEEDON.

WMT TO START/TERMINATE CMK/RUGBY AND 
OFFER RRS.

ACCESS TO DIRFT FROM THE NORTH.

NO ACCESS TO NORTHAMPTON CASTLE YARD.

TRAINS TO TRAVEL OVER FAST LINES VIA 
WEEDON.

WMT TO START/TERMINATE CMK/RUGBY AND 
OFFER RRS.

ACCESS TO DIRFT FROM THE NORTH.

NO ACCESS TO NORTHAMPTON CASTLE YARD.

TRAINS TO TRAVEL OVER FAST LINES VIA 
WEEDON. 

WMT TO START/TERMINATE CMK/RUGBY AND 
OFFER RRS. 

ACCESS TO DIRFT FROM THE NORTH. 

NO ACCESS TO NORTHAMPTON CASTLE YARD.

TRAINS TO TRAVEL OVER FAST LINES VIA 
WEEDON. 

WMT TO START/TERMINATE CMK/RUGBY AND 
OFFER RRS. 

ACCESS TO DIRFT FROM THE NORTH. 

NO ACCESS TO NORTHAMPTON CASTLE YARD.

MD101
MD105

MD101
MD105

MD101
MD105

MD101
MD105

MD101
MD105

19/01/25

20/01/25

20/01/25

21/01/25

21/01/25

22/01/25

22/01/25

23/01/25

23/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

20/01/25

19/01/25

19/01/25

20/01/25

20/01/25

20/01/25

20/01/25

19/01/25

20/01/25

20/01/25

19/01/25

20/01/25

20/01/25

20/01/25

20/01/25

19/01/25

0400 Mon

0500 Sun

2120 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

2120 Sun

0400 Mon

0400 Mon

2120 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

2120 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Main

Down and Up 
Temple Mills

North London 
Incline

Down and Up 
North London

Down North 
London Relief

Up Channelsea 
Loop

Carpenters Road 
Curve

Silo Curve

CTRL/NLL 
Connection Line
Down and Up 
High Meads Curve

Down and Up 
Channelsea Curve

Down and Up 
North London

Down and Up 
High Meads Loop

Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North 
London/Down 
North London 
(Westbound)

Stratford C/End Jn

Temple Mills West 
Jn

Copenhagen Jn

Stratford

Westbourne Road Jn

Lea Jn

Carpenters Road 
North Jn

Cedar Jn

High Meads Jn

Stratford Central Jn 
West

Camden Road West 
Jn

Temple Mills East Jn

Canonbury West Jn

High Meads Jn

Navarino Road Jn

Camden Road East 
Jn

Bow Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Carpenters Road 
North Jn

Carpenters Road 
South Jn

Cedar Jn

Channelsea North
Jn

Channelsea 
South Jn

Gospel Oak

High Meads Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

P2024/3938856 NO ARL SERVICES BETWEEN GOSPEL OAK AND 
STRATFORD. RAIL REPLACEMENT IN OPERATION


THAMESIDE FREIGHT SERVICES TO RUN VIA TAH
NO ACCESS AVAILABLE TO NLL INCLINE 0200 
SUN TO 2120 SUN, ACCESS AVAILABLE FROM 
2120 SUN

NO ACCESS AVAILABLE TO UP/DOWN 
CANONBURY THROUGHOUT



GA WA STRATFORD SERVICES TO DIVERT TO / 
FROM LIVERPOOL STREET VIA HACKNEY DOWNS
GA AND MTR SERVICES TO TRAVEL VIA THE 
DOWN AND UP ELECTRIC AND UP MAIN 
BETWEEN BETHNAL GREEN EAST JN AND 
STRATFORD C/END JN

MTREL SERVICES TO RUN TO / FROM LIVERPOOL
STREET HIGH LEVEL. NO ACCESS TO CCOS

c2c SERVICES TO RUN TO FENCHURCH STREET 
VIA WEST HAM ONLY



LUL TO NOTE CENTRAL LINE TO BE OPEN

LUL TO NOTE JUBILEE LINE TO BE OPEN



NO TRAINS TO BE STABLED IN PLATFORMS 1-2 
AT STRATFORD

ARL TO STABLE IN RICHMOND



NO ACCESS TO BOW YARD

BOW YARD TO BE CLEAR OF STABLED TRAINS



ACCESS TO/FROM ORIENT WAY CS VIA 
COUNTRY END ONLY FROM 0200 TO 0500 SUN 
AND FROM 2300 SUN TO 0400 MON

ORIENT WAY CS TO BE LIVE FROM 0200 TO 0500 
SUN AND FROM 2300 SUN TO 0400 MON - ECS 
TO/ FROM ORIENT WAY TO RUN VIA TOTTENHAM 
HALE AND REVERSE

NO ACCESS TO/FROM ORIENT WAY CS BETWEEN
0500 AND 2300 SUN

LEA VALLEY REVERSIBLE SERVICE NOT TO RUN 
0500 AND 2300 SUN

PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS IN ORIENT WAY CARRIAGE SIDINGS 0500 
AND 2300 SUN



Track: Channelsea Curve Prep (Core 1 and 2)

WDA: Chalk Farm Wheel timbers

WA CYCLIC TYPE K

NLL CYCLIC TYPE 7B/6B

EA1010
EA1020
EA1150
EA1180
EA1280
EA1310
EA1320
EA1340
EA1350
LN110
LN115
MD145
SO400

4m65ch and 6m75ch

4m65ch and 6m75ch

4m10ch and 6m10ch

3m70ch and 3m5ch

4m56ch and 5m22ch

3m20ch and 3m69ch

3m20ch and 3m69ch

3m15ch and 3m25ch

4m65ch and 5m25ch

Off Track Work

Track Maintenance

S&T Points

Patrolling 

Wheel Timber Renewal

Track Maintenance

URFDO Inspections

S&T Points

S&T Points

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10661009

W2024/10661082

W2024/10661086

W2024/10619989

W2024/10774679

W2024/10644194

W2024/10644195

W2024/10634562

W2024/10634724
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0500 Sun

0500 Sun

0500 Sun

2300 Sun

2300 Sun

19/01/25

20/01/25

20/01/25

20/01/25

20/01/25

19/01/25

19/01/25

19/01/25

20/01/25

20/01/25

0500 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

2300 Sun

2300 Sun

2300 Sun

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Temple Mills Loop

Reception Line

Platform 
10A/Avoiding Line

Platforms 11-12

Platforms 1-2

Up North London 
Reversible

Bow Yard

Down and Up 
Temple Mills

Lea Valley 
Reversible

Temple Mills Loop

Reception Line

Down and Up 
Temple Mills

Temple Mills Loop

Reception Line

Ruckholt Rd Jn

Maryland

Stratford

Camden Road East 
Jn

Bow Midland

Coppermill Jn

Lea Bridge Jn

Ruckholt Rd Jn

Temple Mills West 
Jn

Ruckholt Rd Jn

Ruckholt Rd Jn

Stratford

Westbourne Road
Jn

Bow Midland

Bow Jn

Meridian Water

Temple Mills West
Jn

Bow Jn

Ruckholt Rd Jn

P2024/3938856 19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

20/01/25

20/01/25

20/01/25

20/01/25

20/01/25

20/01/25

20/01/25

20/01/25

20/01/25

20/01/25

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down West 
London

Olympia Platform 
Loop

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Down & Up South 
West
Up & Down South 
West Goods
Up West London

Down & Up High 
Level

Down & Up 
Sheepcote Lane

Reception Road

North Pole Scrubs
Lane Siding

Mitre Bridge Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

West London Jn 
(Willesden)

Falcon Jn

Willesden High Level
Jn

Latchmere No.3 Jn

North Pole 
International Depot

North Pole Jn

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

Mitre Bridge Jn

West London Jn 
(SW)

North Pole Jn

P2024/3918321 SOUTHERN CLAPHAM JN TO WATFORD JN 
SERVICES WILL NOT RUN. 



LONDON OVERGROUND WLL SERVICES WILL 
NOT RUN. 



LUL DISTRICT LINE AND KENSINGTON OLYMPIA 
BRANCH TO OPERATE. 

LUL VICTORIA AND CENTRAL LINES TO BE OPEN.




CHANNEL TUNNEL FREIGHT TO RUN DIESEL 
HAULED VIA MAIDSTONE EAST AND DIVERT VIA 
KEW EAST JN.



GBRF GRAIN/HOO TRAFFIC TO DIVERT VIA 
BARNES, KEW EAST JN, ACTON WELLS JN, 
WILLESDEN NO7, WEMBLEY (RR)

EA1310
MD160
MD166
SO250
SO500
SW100
SW220

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

20/01/25

20/01/25

20/01/25

20/01/25

20/01/25

20/01/25

20/01/25

20/01/25

20/01/25

20/01/25

20/01/25

20/01/25

20/01/25

20/01/25

20/01/25

20/01/25

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2024/3928409 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

20/01/25

20/01/25

20/01/25

20/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0125 Sun

0125 Sun

1325 Sun

1325 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0600 Sun

0001 Sat

19/01/25

19/01/25

20/01/25

20/01/25

20/01/25

20/01/25

20/01/25

20/01/25

20/01/25

20/01/25

20/01/25

19/01/25

28/03/25

1325 Sun (54 hrs)

1325 Sun

0530 Mon (54 hrs)

0530 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0815 Sun

1700 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage

Sidings 
Possession

All

Down Fenny 
Compton Goods 
Loop
Up Fenny 
Compton Goods 
Loop
Down and Up

Down Fenny 
Compton Goods 
Loop
Up Fenny 
Compton Goods 
Loop

All Lines

All Lines

Up Bay

Down Bay

Down Leamington 
Platform
Up Leamington 
Platform
All Lines

Down and Up 
Kenilworth

All Lines

All Lines

All Lines

EMR Sidings

Leamington Spa

Fenny Compton 
North Jn

Leamington Spa

Fenny Compton 
North Jn

Hatton North Jn

Dorridge

Leamington Spa

Tyseley

Milverton Jn

Bordesley

Bordesley Jn

Hagley

Landor Street Jn

Aynho Jn

Fenny Compton 
South Jn

Banbury

Fenny Compton 
South Jn

Claverdon

Dorridge

Leamington Spa

Leamington Spa 
North Jn

Tyseley

Hartlebury

Duddeston Jn

P2024/3905383

P2024/3942866

P2024/4007083

P2024/3952492

Work Content: PLTR Fenny Compton Drainage, CD 
DOT Harbury Drainage, Banbury Station S&C Tamps


All other works to fit around the Major Section 7 items 
PLTR Fenny Compton Drainage, CD DOT Harbury 
Drainage

Work Content: Maintenance: Heavy Mtce Leamington,
Maintenance: Heavy Mtce Small Heath



All other work to fit around the Major Section 7 Items 
Maintenance: Heavy Mtce Leamington, Maintenance: 
Heavy Mtce Small Heath



TRAINS TO BE DIVERTED

MD401

MD401

MD430

MD501

134m58ch and 135m40ch

40m42ch and 40m48ch

Patrolling 

Preparatory Work

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

30/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10406686

W2023/10602036
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Network Rail
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Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0001 Sat

0800 Mon

0800 Mon

0800 Mon

0800 Mon

0800 Mon

28/03/25

20/01/25

20/01/25

20/01/25

20/01/25

20/01/25

2359 Fri

1800 Mon

1800 Mon

1800 Mon

1800 Mon

1800 Mon

Sidings 
Possession

Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Single

Oxley Down 
Goods Loop

Down Sidings 1-
12
Oxley No.1 
Shunting Spur 
(Wash Road)
Oxley Down 
Sidings 16 & 17
Down Sidings 1 to 
7
Oxley Down 
Sidings 16 & 17
Oxley Up Sidings 
1 to 5
Oxley Up Goods 
Loop
Oxley Up Sidings 
6 & 7
Down Siding 16A

Oxley Down 
Sidings 12
Oxley No.1 
Shunting Spur 
(Wash Road)
Oxley Up Goods 
Loop

Down and Up 
Wellington

Claydon L&NE Jn

Limit of 
Electrification 
(MD801)
Oxley Depot

Oxley Depot

Limit of 
Electrification 
(MD801)
Oxley Depot

Aylesbury Vale 
Parkway

Oxley Stafford 
Road Jn

Oxley Depot

Oxley Depot

Oxley Stafford 
Road Jn

Wolverhampton 
North Jn

P2024/3980283

P2024/3995384 ALL OXLEY DOWN & UP SIDINGS BLOCKED TO 
ELECTRIC TRACTION 



WOLVERHAMPTON NORTH JN (EXCL) TO LIMIT 
OF ELECTRIFICATION (DOWN & UP WELLINGTON)
BLOCKED TO ELECTRIC TRACTION 



IF WORK CONTENT FINISHES EARLIER THAN 
EXPECTED POSSESSION AND ISOLATION TO 
CEASE AND POWER AND ACCESS HANDED BACK
TO OXLEY DEPOT.

MD725

MD801

43m5ch and 44m46ch

143m0ch and 143m65ch

143m0ch and 143m65ch

Unload Materials

S&T Work

OHL Work (Maintenance)

30/03/24

20/01/25

20/01/25

20/01/25

20/01/25

20/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10718213

W2024/10292551

W2024/10290020
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0800 Tue

0800 Tue

0800 Tue

0800 Tue

0800 Tue

21/01/25

21/01/25

21/01/25

21/01/25

21/01/25

1800 Tue

1800 Tue

1800 Tue

1800 Tue

1800 Tue

Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Oxley Down 
Goods Loop

Down Sidings 1-
12
Oxley No.1 
Shunting Spur 
(Wash Road)
Oxley Down 
Sidings 16 & 17
Down Sidings 1 to 
7
Oxley Down 
Sidings 16 & 17
Oxley Up Sidings 
1 to 5
Oxley Up Goods 
Loop
Oxley Up Sidings 
6 & 7
Down Siding 16A

Oxley Down 
Sidings 12
Oxley No.1 
Shunting Spur 
(Wash Road)
Oxley Up Goods 
Loop

Down and Up 
Wellington

Limit of 
Electrification 
(MD801)
Oxley Depot

Oxley Depot

Limit of 
Electrification 
(MD801)
Oxley Depot

Oxley Stafford 
Road Jn

Oxley Depot

Oxley Depot

Oxley Stafford 
Road Jn

Wolverhampton 
North Jn

P2024/3995385 ALL OXLEY DOWN & UP SIDINGS BLOCKED TO 
ELECTRIC TRACTION 



WOLVERHAMPTON NORTH JN (EXCL) TO LIMIT 
OF ELECTRIFICATION (DOWN & UP WELLINGTON)
BLOCKED TO ELECTRIC TRACTION 



IF WORK CONTENT FINISHES EARLIER THAN 
EXPECTED POSSESSION AND ISOLATION TO 
CEASE AND POWER AND ACCESS HANDED BACK
TO OXLEY DEPOT.

MD801

143m0ch and 143m65ch

143m0ch and 143m65ch

S&T Work

OHL Work (Maintenance)

21/01/25

21/01/25

21/01/25

21/01/25

21/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10292552

W2024/10289957
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0800 Wed

0800 Wed

0800 Wed

0800 Wed

0800 Wed

2300 Wed

2300 Thu

0030 Sun

0030 Sun

22/01/25

22/01/25

22/01/25

22/01/25

22/01/25

23/01/25

24/01/25

20/01/25

20/01/25

1800 Wed

1800 Wed

1800 Wed

1800 Wed

1800 Wed

0001 Thu

0400 Fri

0505 Mon

0505 Mon

Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)+Deto
nators

Possession

Possession

Oxley Down 
Goods Loop

Down Sidings 1-
12
Oxley No.1 
Shunting Spur 
(Wash Road)
Oxley Down 
Sidings 16 & 17
Down Sidings 1 to 
7
Oxley Down 
Sidings 16 & 17
Oxley Up Sidings 
1 to 5
Oxley Up Goods 
Loop
Oxley Up Sidings 
6 & 7
Down Siding 16A

Oxley Down 
Sidings 12
Oxley No.1 
Shunting Spur 
(Wash Road)
Oxley Up Goods 
Loop

Down and Up 
Wellington

Down Main

Down and Up 
Main and Down 
Goods Loop

Down and Up 
Chat Moss

Down and Up St 
Helens

Limit of 
Electrification 
(MD801)
Oxley Depot

Oxley Depot

Limit of 
Electrification 
(MD801)
Oxley Depot

Wylds Lane Jn

Malvern Wells Single
line

Rainhill

St Helens Central

Oxley Stafford 
Road Jn

Oxley Depot

Oxley Depot

Oxley Stafford 
Road Jn

Wolverhampton 
North Jn

Norton Jn

Newland East LC 
and SB

Bootle Branch Jn

Huyton Jn

P2024/3995386

P2024/3996473

P2024/3996535

P2024/3915254

ALL OXLEY DOWN & UP SIDINGS BLOCKED TO 
ELECTRIC TRACTION 



WOLVERHAMPTON NORTH JN (EXCL) TO LIMIT 
OF ELECTRIFICATION (DOWN & UP WELLINGTON)
BLOCKED TO ELECTRIC TRACTION 



IF WORK CONTENT FINISHES EARLIER THAN 
EXPECTED POSSESSION AND ISOLATION TO 
CEASE AND POWER AND ACCESS HANDED BACK
TO OXLEY DEPOT.

Affected freight services to/fm NW2027 divert via Edge
Hill RR



Work Content

CRSA: Broad Green Drainage

Liv DU: Huyton Jn S&C Tamping

MD801

MD900

MD940

NW2001
NW2015
NW2023

143m0ch and 143m65ch

143m0ch and 143m65ch

117m46ch and 120m4ch

126m21ch and 130m19ch

S&T Work

OHL Work (Maintenance)

Patrolling 

Patrolling 

22/01/25

22/01/25

22/01/25

22/01/25

22/01/25

22/01/25

23/01/25

19/01/25

19/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10292553

W2024/10290021

W2024/10791858

W2024/10792084

Week 43  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0055 Sat

2345 Sun

2345 Sun

0100 Sun

0930 Sun

0930 Sun

0930 Sun

0930 Sun

20/01/25

20/01/25

20/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

0505 Mon

0510 Mon

0510 Mon

0730 Sun

1730 Sun

1730 Sun

1730 Sun

1730 Sun

Possession

Possession

Possession

Possession

Line Blockage
+LOD

Line Blockage
+LOD

Sidings 
Possession

Sidings 
Possession

All Lines

All Lines

All Lines

Down Goods

Down Fast

Down & Up Slow

Trafford Park 
Reception 1 & 2

Freightliner Depot 
Line

Freightliner Depot 
Line

Trafford Park 
Sidings

Penrith

Blackpool South

Blackpool North

Ardwick Jn

Trafford Park West 
Jn

Trafford Park Sidings

Trafford Park Sidings

Trafford Park Sidings

Carnforth North 
Jn

Kirkham North Jn

Preston Fylde Jn

Longsight South 
Jn

Trafford Park

Trafford Park 
Sidings

Trafford Park 
Sidings

Trafford Park 
West Jn

P2024/3918766

P2024/3897041

P2024/3915716

P2024/3897045

TPE: Manchester Airport - Lancaster and  Carlisle - 
Glasgow / Edinburgh.



WORK CONTENT:

CRSA: PLTR Sedgewick

(17m 20ch - 17m 40ch

DM 94y C7, 885y C14)

SERVICES TO START / TERMINATE AT PRESTON.


RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN BLACKPOOL AND PRESTON


1 week in 6 cyclic maintenance opportunity.



L&C DU: HEAVY MAINTENANCE

Work Content:

CRSA PLTR: Longsight Goods Loop FUW

187m 62ch to 187m 77ch

WORK CONTENT: MANCHESTER DU 
MAINTENANCE COMPLIANCE ACTIVITIES

NW4001

NW4005
NW4007

NW5001

NW6003

18/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 43  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sun

0015 Sun

2200 Sun

20/01/25

20/01/25

20/01/25

19/01/25

20/01/25

20/01/25

20/01/25

19/01/25

19/01/25

20/01/25

0515 Mon

0515 Mon

0515 Mon

2200 Sun

0515 Mon

0515 Mon

0515 Mon

0815 Sun

0815 Sun

0515 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Bradley Single

Down Passenger 
Loop

Platform 2

Platform 5

Platform 6

Up Branch Down

Up Passenger 
Loop

Down Main/Down 
Huddersfield
Up 
Huddersfield/Up 
Main
Huddersfield ACE 
Siding
Huddersfield 
Siding No 1
Huddersfield DMU
Siding
Huddersfield 
Siding No 2
All Lines

All Lines

Single

Bradley Wood Jn

Diggle Jn SB

Huddersfield

Lockwood

Marsden

Heaton Lodge Jn

Huddersfield

Thornhill LNW Jn

Copley Hill East Jn

Penistone

Bradley Jn

Diggle Jn SB

Huddersfield

Marsden

Stalybridge East 
Jn

Huddersfield

Bradley Wood Jn

Heaton Lodge Jn

Huddersfield

P2024/3977171 ****SECTION 4 ACCESS SHOWN IN SECTION 7 
FOR REFERENCE****



TRU WEST | STALYBRIDGE TO HEATON LODGE 
PERIOD BLOCK



SERVICES DIVERTED VIA CALDER VALLEY 
THROUGHOUT



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STALYBRIDGE AND 
MIRFIELD



NORTHERN PENISTONE LINE UNIT TO BE 
STABLED IN HUDDERSFIELD STATION SIDINGS 
PRIOR TO POSSESSION STARTING - Specific tbc


0555 SAT TO 0001 SUN

0900 SUN TO 2200 SUN

WORKING TO/FROM POINT OF OBSTRUCTION BY 
PILOT IN OPERATION BETWEEN STOCKSMOOR 
AND LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR 
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5] 
MINUTES BEFORE DEPARTURE OF DOWN TRAIN 
CROSSING AT STOCKSMOOR

LN854
LN860
LN861
LN862
NW7021

10m24ch and 29m20ch
Major Projects

18/01/25

18/01/25

18/01/25

18/01/25

18/01/25

18/01/25

18/01/25

19/01/25

19/01/25

19/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10576039

Week 43  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

2335 Sat

2335 Sat

2335 Sat

2335 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

1030 Sun

0740 Sun

0740 Sun

1030 Sun

1030 Sun

0740 Sun

0740 Sun

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Bamford Loop

Dore Single

Down Hope Valley

Up Hope Valley

Down Sidings

Up West Slow 
Down

Down Main

Up Main

Up Heeley loop

Up East Slow 
Down

Platform 1

Down Through

Platform 2

Platform 3

Platform 4

Platform 6

Platform 5

Platform 7

Platform 8

Washer Shunt 
Spur
Platform 2c

Down Heeley 
Loop

Up Stocksbridge 
Down

Down Main/Down 
Worksop
Up Main/Up 
Worksop

Bamford

Dore West Jn

Earles Sidings SB

Grindleford SB

Wincobank Jn

Holmes Jn LC CCTV

Heeley

Brightside Jn

Sheffield North Jn

Sheffield South Jn

Deepcar

Nunnery Main Line 
Jn

Bamford

Dore South Jn

Dore Station Jn

Grindleford SB

Brightside Jn

Chesterfield 
South Jn

Heeley

Mill Race Jn

Sheffield South Jn

Woodburn Jn

P2024/3924890 CAPITAL DELIVERY C11PLTR | BUNNY 
RUN/QUEENS ROAD | EAS2025 WEEKEND 2 OF 2 
FOLLOW UP WORKS 



NORTHERN TRAINS SHUNTING OPERATIONS TO 
BE CARRIED OUT AT THE NORTH END OF THE 
STATION AFTER 0740 SUN



NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN THE STATION LIMITS BETWEEN 
0040 - 0740 SUN



ALL PLATFORMS & SIDINGS AVAILABLE FOR 
STABLING OF TPE/NORTHERN UNITS PRIOR TO 
POSSESSION START TIME



NO ACCESS/EGRESS FROM/TO EMR 
ATTERCLIFFE BETWEEN 0040 - 0740 SUN



0740 SUN TO 1030 SUN

NO ACCESS TO SHEFFIELD STATION FROM THE 
SOUTH 



ACCESS TO FISH DOCK SIDINGS AND SHUNT 
SPUR VIA PLATFORM 1 ONLY 



SHEFFIELD STATION SHUNTING TO BE CARRIED 
OUT FROM SHEFFIELD NORTH JN 



MIDLAND MAIN LINE SERVICES TO DIVERT VIA 
BARROW HILL AND BEIGHTON JN 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN CHESTERFIELD DRONFIELD 
AND SHEFFIELD 



HOPE VALLEY SERVICES DIVERTED VIA DIGGLE 
JN AND HUDDERSFIELD OR HEBDEN BRIDGE 
AND BRIGHOUSE 



NORTHERN MANCHESTER SERVICES TO 
TERMINATE AT GRINDLEFORD WITH RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN GRINDLEFORD DORE & TOTLEY AND 
SHEFFIELD 



TPE SHEFFIELD SERVICES TO DIVERT VIA 
HUDDERSFIELD 



EMR: LIV-NRW SERVICES TO START/TERMINATE 
AT SHEFFIELD. OTHER SERVICES TO DIVERT VIA 
BARROW HILL AND BEIGHTON JN 


LN3201
LN736
LN750
LN804
LN807
LN808
LN868
NW9001

154m66ch and 158m23ch
Follow Up Tamping

18/01/25

18/01/25

18/01/25

18/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

19/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10420021

Week 43  - Continued



Page           76 Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0040 Sun

0040 Sun

0740 Sun

0740 Sun

19/01/25

19/01/25

19/01/25

19/01/25

0740 Sun

0740 Sun

1030 Sun

1030 Sun

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Chesterfield Down
Sidings

Down Station 
Sidings
Down Sidings

Up Station Siding 
No.2
Up Station Siding 
No.1
Up Hope Valley

Down Hope Valley

Down Main

Up Main

Chesterfield

Sheffield North Jn

Dore West Jn

Sheffield South Jn

Chesterfield 
South Jn

Sheffield South Jn

Dore Station Jn

P2024/3924890 

CROSS COUNTRY SERVICES TO DIVERT VIA 
BARROW HILL AND BEIGHTON JN

19/01/25

19/01/25

19/01/25

19/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 43  - Continued

Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

2230 Sat

2230 Sat

2230 Sat

2230 Sat

2230 Sat

2230 Sat

2230 Sat

2330 Sat

2330 Sat

0001 Sun

0001 Sun

0900 Sun

2355 Sun

27/01/25

27/01/25

27/01/25

27/01/25

27/01/25

27/01/25

26/01/25

26/01/25

26/01/25

27/01/25

27/01/25

26/01/25

27/01/25

0525 Mon (29 hrs)

0525 Mon (29 hrs)

0525 Mon (29 hrs)

0525 Mon (29 hrs)

0525 Mon (29 hrs)

0525 Mon (29 hrs)

0900 Sun (29 hrs)

0900 Sun (29 hrs)

0900 Sun

0500 Mon (29 hrs)

0500 Mon (29 hrs)

2355 Sun

0525 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Trent Valley
Slow

Nuneaton North 
Chord

Down and Up 
Nuneaton Chord

Down & Up 
Platform Line

Down and Up 
Bedworth

Down Trent Valley
/ Down Trent 
Valley Fast
Up Trent Valley 
Fast
Up Trent Valley 
Slow
Down and Up 
Hinckley/Arley

Up Relief

Down Trent Valley
Slow

Down and Up 
Bedworth

Up Trent Valley 
Fast

Up Trent Valley 
Slow
Up Trent Valley 
Fast

Amington Jn

Canal Farm Jn

Abbey Jn

Nuneaton

Nuneaton South Jn

Amington Jn

Amington Jn

Stockingford Station,
former site of

Nuneaton South Jn

Polesworth

Nuneaton South Jn

Nuneaton North Jn

Amington Jn

Attleborough 
South Jn

Midland Yard Jn

Nuneaton North 
Jn

Nuneaton South 
Jn

Shilton HABD 
(DM)

Shilton HABD (US
& UF)

Hinckley

Nuneaton North 
Jn

Attleborough 
South Jn

Bermuda Park

Attleborough 
North Jn

Shilton HABD (US
& UF)

P2024/3925850 2230 SAT TO 0900 SUN 

NO ACCESS TO/FROM NUNEATON PLATFORMS 1,
2, 3, 4 AND 5.



2230 SAT TO 0525 MON

NO ACCESS AT NUNEATON TO BEDWORTH 
LINES.

NO ACCESS NUNEATON DOWN ASDA SIDINGS.

 

2330 SAT TO 0900 SUN 

AT NUNEATON NO ACCESS, PLATFORMS 6 & 7. 

NO ROUTE BETWEEN LEICESTER AND 
BIRMINGHAM.

 

0900 SUN TO 2355 SUN

DOWN SERVICES TO RUN OVER BI DIRECTIONAL 
UP TV FAST BETWEEN HIGH OAKS JN AND 
ATTLEBOROUGH NORTH JN THEN UP TV SLOW 
BETWEEN ATTLEBOROUGH NORTH JN AND 
NUNEATON NORTH JN THEN BI DIRECTIONAL UP 
TV FAST BETWEEN NUNEATON NORTH JN AND 
AMINGTON JN. 

WMT TRAINS UNABLE TO STOP AT ATHERSTONE 
STATION IN THE DOWN DIRECTION, ROAD 
TRANSPORT TO OPERATE 

UP TRAINS TO TRAVEL OVER UP TV SLOW 
BETWEEN AMINGTON JN AND HIGH OAKS JN.

NO ACCESS TO NUNEATON CORD LINES AT 
NUNEATON NORTH JN.

NO ACCESS TO/FROM NUNEATON PLATFORMS 
1,2, 3 AND 4.



2355 SUN TO 0525 MON 

TRAINS TO TRAVEL VIA WEST MIDLANDS.

NO ACCESS TO NUNEATON PLATFORMS 1, 2, 3, 4
AND 5.

LN3232
MD101
MD232
MD410
MD555

25/01/25

25/01/25

25/01/25

25/01/25

25/01/25

25/01/25

25/01/25

25/01/25

25/01/25

26/01/25

26/01/25

26/01/25

26/01/25

44Week
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

27/01/25

27/01/25

27/01/25

27/01/25

27/01/25

27/01/25

27/01/25

27/01/25

27/01/25

27/01/25

27/01/25

27/01/25

27/01/25

27/01/25

27/01/25

27/01/25

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Down and Up 
Temple Mills

North London 
Incline

Down and Up 
North London

Down North 
London Relief

Up/Down 
Canonbury

Up Channelsea 
Loop

Carpenters Road 
Curve

Silo Curve

CTRL/NLL 
Connection Line
Down and Up 
High Meads Curve

Down and Up 
Channelsea Curve

Down and Up 
North London

Down and Up 
High Meads Loop

Down and Up Lea 
Curve

Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North 
London/Down 
North London 
(Westbound)

Forest Gate

Temple Mills West 
Jn

Copenhagen Jn

Stratford

Westbourne Road Jn

Canonbury West Jn

Lea Jn

Carpenters Road 
North Jn

Cedar Jn

High Meads Jn

Stratford Central Jn 
West

Camden Road West 
Jn

Temple Mills East Jn

High Meads Jn

Navarino Road Jn

Camden Road East 
Jn

Bow Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Canonbury West 
Jn

Carpenters Road 
North Jn

Carpenters Road 
South Jn

Cedar Jn

Channelsea North
Jn

Channelsea 
South Jn

Gospel Oak

High Meads Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

P2024/3901225 NO ARL SERVICES BETWEEN GOSPEL OAK AND 
STRATFORD. RAIL REPLACEMENT IN OPERATION
THAMESIDE FREIGHT SERVICES TO RUN VIA TAH
ON THE SAT

NO ACCESS FOR THAMESIDE FREIGHT ON THE 
SUN



NO ACCESS AVAILABLE TO NLL INCLINE 
THROUGHOUT

NO ACCESS AVAILABLE TO UP/DOWN 
CANONBURY THROUGHOUT



FELIXSTOWE / IPSWICH FREIGHT SERVICES TO 
BE DIVERTED VIA BURY ST EDMUNDS / ELY / 
PETERBOROUGH / LEICESTER AND NUNEATON



4L39 TO BE DIVERTED VIA WCML OR NOT TO 
RUN



MTR EL SERVICES TO START / TERMINATE FROM 
STRATFORD PLATFORMS 5 AND 8 INTO THE COS.
RAIL REPLACEMENT IN OPERATION BETWEEN 
SHENFIELD AND STRATFORD



GA WA STRATFORD SERVICES TO DIVERT TO / 
FROM LIVERPOOL STREET VIA HACKNEY DOWNS


c2c SERVICES TO RUN TO FENCHURCH STREET 
VIA WEST HAM ONLY



LUL TO NOTE CENTRAL LINE TO BE OPEN

LUL TO NOTE JUBILEE LINE TO BE OPEN



NO TRAINS TO BE STABLED IN PLATFORMS 1-2 
AT STRATFORD

ARL TO STABLE IN RICHMOND



NO ACCESS TO BOW YARD

BOW YARD TO BE CLEAR OF STABLED TRAINS



ACCESS TO/FROM ORIENT WAY CS VIA 
COUNTRY END ONLY

ORIENT WAY CS TO BE LIVE THROUGHOUT

ECS TO/ FROM ORIENT WAY TO RUN VIA 
TOTTENHAM HALE AND REVERSE



Track: Channelsea Curve Core 1

WDA: Chalk Farm Wheel timbers

NLL CYCLIC TYPE 7A/7

EA1010
EA1020
EA1150
EA1180
EA1280
EA1310
EA1320
EA1340
EA1350
LN110
LN115
MD145
SO400

4m56ch and 5m22ch
Wheel Timber Renewal

25/01/25

25/01/25

25/01/25

25/01/25

25/01/25

25/01/25

25/01/25

25/01/25

25/01/25

25/01/25

25/01/25

25/01/25

25/01/25

25/01/25

25/01/25

25/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10777379

Week 44  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0920 Sun

27/01/25

27/01/25

27/01/25

27/01/25

27/01/25

27/01/25

26/01/25

27/01/25

27/01/25

27/01/25

27/01/25

26/01/25

27/01/25

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0920 Sun (16 hrs)

0400 Mon (16 hrs)

0400 Mon (16 hrs)

0400 Mon (16 hrs)

0400 Mon (16 hrs)

0920 Sun (16 hrs)

0400 Mon (16 hrs)

Possession

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Temple Mills Loop

Reception Line

Platform 
10A/Avoiding Line

Platforms 11-12

Platforms 1-2

Up North London 
Reversible

Bow Yard

Up/Down 
Canonbury

Down and Up 
Abbotswood 
Curve
Down Redditch

Up Redditch

Kings Norton 
Arrival  and 
Departure
Down

Up Camp Hill

All Lines

All Lines

All Lines

Ruckholt Rd Jn

Maryland

Stratford

Camden Road East 
Jn

Bow Midland

Canonbury West Jn

Norton Jn

Barnt Green Single 
Line Jn

Kings Norton West 
Jn

Bordesley Jn

Lifford West Jn

Route Boundary 
Western/LNW(S) 
Route
Abbotswood Jn

Ruckholt Rd Jn

Stratford

Westbourne Road
Jn

Bow Midland

Highbury Vale Jn

Abbotswood Jn

Barnt Green Jn

Kings Norton Jn

Lifford East Jn

University

University

P2024/3901225

P2024/3933939 Work Content: S&C Tamp Kings Norton/Longbridge, 
Maintenance: OHL Retensioning, CD Renewals: Barnt
Green AFA, CD DOT: Trench Lane



All other works to fit around the Major Section 7 Item 
S&C Tamp Kings Norton/Longbridge, Maintenance: 
OHL Retensioning, CD Renewals: Barnt Green AFA, 
CD DOT: Trench Lane





TRAINS TO BE DIVERTED

GW401
MD306
MD310
MD570
MD580
MD900

130m20ch and 130m25ch

57m33ch and 77m40ch

0m0ch and 0m40ch

In Connection With 
Engineering Work

Track Maintenance

In Connection With 
Engineering Work

25/01/25

25/01/25

25/01/25

25/01/25

25/01/25

25/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10792422

W2024/10792392

W2024/10792400

Week 44  - Continued

Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

27/01/25

27/01/25

27/01/25

27/01/25

27/01/25

27/01/25

27/01/25

27/01/25

27/01/25

27/01/25

27/01/25

27/01/25

27/01/25

27/01/25

27/01/25

27/01/25

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2024/3926684 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

27/01/25

27/01/25

27/01/25

27/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 44  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0030 Sat

0030 Sat

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sat

27/01/25

27/01/25

27/01/25

27/01/25

27/01/25

27/01/25

27/01/25

27/01/25

27/01/25

28/03/25

0530 Mon (54 hrs)

0530 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

1700 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up

Down Fenny 
Compton Goods 
Loop
Up Fenny 
Compton Goods 
Loop

All Lines

All Lines

Up Bay

Down Bay

Down Leamington 
Platform
Up Leamington 
Platform
All Lines

Down and Up 
Kenilworth

All Lines

All Lines

EMR Sidings

Leamington Spa

Fenny Compton 
North Jn

Hatton North Jn

Dorridge

Leamington Spa

Tyseley

Milverton Jn

Bordesley

Bordesley Jn

Landor Street Jn

Banbury

Fenny Compton 
South Jn

Claverdon

Dorridge

Leamington Spa

Leamington Spa 
North Jn

Tyseley

Duddeston Jn

P2024/3905405

P2024/3942970

P2024/3952492

Work Content: PLTR Fenny Compton, CD DOT 
Harbury Drainage



All other works to fit around the Major Section 7 items 
PLTR Fenny Compton Drainage, CD DOT Harbury 
Drainage



TRAINS TO BE DIVERTED

Work Content: Maintenance: Heavy Mtce Leamington,
Maintenance: Heavy Mtce Small Heath



All other work to fit around the Major Section 7 Items 
Maintenance: Heavy Mtce Leamington, Maintenance: 
Heavy Mtce Small Heath



TRAINS TO BE DIVERTED

MD401

MD401

MD501

40m42ch and 40m48ch
Preparatory Work

25/01/25

25/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

30/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2023/10602036

Week 44  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

1800 Sat

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

27/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

0950 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0500 Mon

0145 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Poplar

Acton Dive-Under

Reception Line 
No. 1

Greenford Bay 
Line

Greenford East 
Curve

Hanwell Spur East

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Crossrail Depot 
Line 2

North Pole Line A 
and B

Engine and 
Carriage Line

Back Line

Washer Bypass

Lines 1 to 3/Down 
and Up Main

Platforms 1 to 6

Platforms 7 to 12 
and 14
Lines 4 and 
5/Down and Up 
Relief
Line 6

Link Line/Royal 
Oak Carriage 
Loop A and B
Down, Up and 
Single Wycombe

Acton West

Acton West (inc.)

Friars Jn

Greenford

Greenford East Jn

Hanwell Bridge

Drayton Green Jn

Southall East Jn

Grand Canal 
Junction

North Pole Depot

Old Oak Common 
East Jn

CrossRail Depot

Acton West

Paddington

Southall East Jn

Subway Jn

South Ruislip

Acton East

Acton Main Line

Friars Jn

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell

Hanwell Jn

Ladbroke Grove

Old Oak Common
East Jn

Paddington

Park Royal (inc.)

P2024/3917584 0045 SUN TO 0145 SUN

TRAINS TO RUN OVER THE MAIN LINES 
REVERSING AT EALING BROADWAY / ACTON 
WEST. UNITS TO 

FORM THESE SERVICES TO STABLE AT 
HEATHROW AIRPORT (ONLY). 

NO ACCESS BETWEEN THE GWML AND ACTON 
YARD. 

NO TRAINS TO STABLE IN PLATFORMS 7-14. 

ALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
PANTOGRAPHS LOWERED AND LOCKED DURING


THE ALL LINE BLOCK PERIOD. 

NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0045 SUNDAY AND 0720 SUNDAY.


0145 SUN TO 0600 SUN 

ALL LINE BLOCK PERIOD 

NO SERVICES TO OPERATE 

NO TRAINS TO STABLE IN PLATFORMS 7-14. 

ALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
PANTOGRAPHS LOWERED AND LOCKED DURING


THE ALL LINE BLOCK PERIOD. 

NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0045 SUNDAY AND 0720 SUNDAY. 
2R89 TO TERMINTATE AT SLOUGH AND RETURN 
TO READING TRAIN CARE DEPOT. 

ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN WEST EALING LOOPS NO.2 & NO.3. 



0600 SUN TO 0720 SUN 

TRAINS TO RUN OVER THE MAIN LINES 
REVERSING AT EALING BROADWAY / ACTON 
WEST. UNITS TO 

FORM THESE SERVICES TO STABLE AT 
HEATHROW AIRPORT (ONLY). 

NO ACCESS BETWEEN THE GWML AND ACTON 
YARD. 

NO TRAINS TO STABLE IN PLATFORMS 7-14. 

ALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
PANTOGRAPHS LOWERED AND LOCKED DURING


THE ALL LINE BLOCK PERIOD. 

NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0045 SUNDAY AND 0720 SUNDAY. 


WORK DETAILS: MAINTENANCE, HS2 OOC 
STATION CONSTRUCTION

EA1310
GW103
GW110
GW130
GW174
MD705

25/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0145 Sun

0600 Sun

0720 Sun

0720 Sun

0720 Sun

0001 Sat

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

27/01/25

27/01/25

27/01/25

28/03/25

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0600 Sun

0600 Sun

0720 Sun

0500 Mon

0500 Mon

0500 Mon

2359 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Crossrail Depot 
Line 1

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Line 6

Turnback A

Eastbound

Westbound

Acton Yard

Reception 1, 2 & 3

Paddington New 
Yard

West Ealing 
Sidings No 2 Loop
/ No 3 Loop
Lines 1 to 3/Down 
and Up Main

Lines 1 to 3/Down 
and Up Main

Acton Dive-Under

Engine and 
Carriage Line

Down and Up 
Relief

Single

Grand Canal 
Junction

Greenford West Jn

West Ealing

Hanwell Jn

Ladbroke Grove

Westbourne Park Jn

Acton West

Portobello Jn 
(London)

Hanwell Jn

Southall East Jn

Acton West

Acton West

Old Oak Common 
East Jn

Acton West

Claydon L&NE Jn

Portobello Jn 
(London)

West Ealing

West Ealing Jn

Westbourne Park 
Jn

Acton East

Portobello Jn 
(London)

West Ealing Jn

Paddington

Paddington

Acton Main Line

Grand Canal 
Junction

Ladbroke Grove

Aylesbury Vale 
Parkway

P2024/3917584

P2024/3980283 MD725

43m5ch and 44m46ch
Unload Materials

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

30/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10718213

Week 44  - Continued

Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0001 Sun

0001 Sun

0030 Sun

2355 Sat

2355 Sat

0001 Mon

01/02/25

01/02/25

27/01/25

26/01/25

26/01/25

31/01/25

0500 Sat (140 hrs)

0500 Sat (140 hrs)

0505 Mon

0935 Sun

0935 Sun

0555 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Down Goods Loop

Down and Up 
Main / Single and 
Loops

All Lines

Down Passenger 
Loop

Up Main

Down Main

Down and Up 
Main

Malvern Wells SB

Shelwick Jn

Huyton Jn

Rhyl

Llandudno Jn

Ince and Elton LC

Great Malvern

Henwick LC and 
SB

Bootle Branch Jn

Rhyl

Saltney Jn

Ellesmere Port

P2024/3934913

P2024/3915258

P2024/3909560

P2024/3918869

Work Content: 

PLTR Malvern 

Ledbury



All other works to fit around the Major Section 7 Item 
PLTR Malvern



TRAINS TO BE DIVERTED



WMT TO START/TERMINATE AT WORCESTER 
FOREGATE ST



GWR TO START/TERMINATE AT WORCESTER 
FOREGATE ST





V2 UPDATE - extended to Shelwick Jn to include the 
lost work from CP6 at Ledbury

Affected freight services to/fm NW2027 divert via Edge
Hill RR



Work Content

CRSA: Broad Green Drainage

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN CHESTER AND 
LLANDUDNO JUNCTION.



work content: heavy maintenance

NORTHERN: SERVICES START TERMINATE 
HELSBY 

RAIL REPLACEMENT SERVICE TO OPERATE

FREIGHT: ACCESS TO ELTON SIDINGS 
AVAILABLE IF REQUIRED (FREIGHT TO CONFIRM)
NO ACCESS TO ELLESMERE PORT 

DBC: 6M63 WO 1349 Tilbury - Ince and Elton 0817. 
6F91 THO 1354 Ince and Elton - Arpley Sdgs 1436

FL: TBA

WORK CONTENT:

CRSA: PLTR Stanlow & Thornton Track Lower

MD940

NW2001
NW2015

NW3001

NW3013

26/01/25

26/01/25

26/01/25

25/01/25

25/01/25

27/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 44  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sun

0015 Sun

2200 Sun

27/01/25

27/01/25

27/01/25

26/01/25

27/01/25

27/01/25

27/01/25

26/01/25

26/01/25

27/01/25

0515 Mon

0515 Mon

0515 Mon

2200 Sun

0515 Mon

0515 Mon

0515 Mon

0815 Sun

0815 Sun

0515 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Bradley Single

Down Passenger 
Loop

Platform 2

Platform 5

Platform 6

Up Branch Down

Up Passenger 
Loop

Down Main/Down 
Huddersfield
Up 
Huddersfield/Up 
Main
Huddersfield ACE 
Siding
Huddersfield 
Siding No 1
Huddersfield DMU
Siding
Huddersfield 
Siding No 2
All Lines

All Lines

Single

Bradley Wood Jn

Diggle Jn SB

Huddersfield

Lockwood

Marsden

Heaton Lodge Jn

Huddersfield

Thornhill LNW Jn

Copley Hill East Jn

Penistone

Bradley Jn

Diggle Jn SB

Huddersfield

Marsden

Stalybridge East 
Jn

Huddersfield

Bradley Wood Jn

Heaton Lodge Jn

Huddersfield

P2024/3977181 ****SECTION 4 ACCESS SHOWN IN SECTION 7 
FOR REFERENCE****



TRU WEST | STALYBRIDGE TO HEATON LODGE 
PERIOD BLOCK



SERVICES DIVERTED VIA CALDER VALLEY 
THROUGHOUT



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STALYBRIDGE AND 
MIRFIELD



NORTHERN PENISTONE LINE UNIT TO BE 
STABLED IN HUDDERSFIELD STATION SIDINGS 
PRIOR TO POSSESSION STARTING - Specific tbc


0555 SAT TO 0001 SUN

0900 SUN TO 2200 SUN

WORKING TO/FROM POINT OF OBSTRUCTION BY 
PILOT IN OPERATION BETWEEN STOCKSMOOR 
AND LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR 
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5] 
MINUTES BEFORE DEPARTURE OF DOWN TRAIN 
CROSSING AT STOCKSMOOR

LN854
LN860
LN861
LN862
NW7021

10m24ch and 29m20ch
Major Projects

25/01/25

25/01/25

25/01/25

25/01/25

25/01/25

25/01/25

25/01/25

26/01/25

26/01/25

26/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10576040

Week 44  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0001 Sun

0001 Sun

0001 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

1000 Sun

1000 Sun

1000 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0615 Sun

0740 Sun

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platform 1

Down Through

Platform 2

Platform 2c

Washer Shunt 
Spur
Down Main

Down Heeley 
Loop

Down Station 
Sidings

Up Bamford Loop

Up West Slow 
Down

Down and Up 
Barrow Hill

Dore Single

Down Hope Valley

Up Hope Valley

Up Heeley loop

Up East Slow 
Down

Platform 3

Platform 4

Platform 6

Platform 5

Platform 7

Platform 8

Up Main

Down Main

Down Main/Down 
Worksop
Up Main/Up 
Worksop

Sheffield North Jn

Sheffield South Jn

Sheffield North Jn

Bamford

Wincobank Jn

Tapton Jn

Dore West Jn

Earles Sidings SB

Heeley

Brightside Jn

Sheffield North Jn

Holmes Jn LC CCTV

Nunnery Main Line 
Jn

Sheffield South Jn

Sheffield South Jn

Bamford

Brightside Jn

Chesterfield 
South Jn

Dore South Jn

Dore Station Jn

Heeley

Mill Race Jn

Sheffield South Jn

Tapton Jn

Woodburn Jn

P2024/3928787 MAINTENANCE 1 OF 2 | SHEFFIELD STATION 
[DOWN SIDE] | EAS2025 



PLATFORM 1 TO BE KEPT CLEAR OF STABLED 
TRAINS 

DOWN THROUGH LINE TO BE KEPT CLEAR OF 
STABLED TRAINS 

DOWN STATION SIDING TO BE KEPT CLEAR OF 
STABLED TRAINS 

PLATFORM 2 TO BE KEPT CLEAR OF STABLED 
TRAINS DOWN SIDING 

PLATFORM 2C TO BE KEPT CLEAR OF STABLED 
TRAINS DOWN SIDING 

NO ACCESS/EGRESS FROM/TO SHEFFIELD FISH 
DOCK/CARRIAGEWASHER/SHUNT SPUR 
THROUGHOUT 

EMR SERVICES DIVERTED VIA BARROWHILL 

FREIGHT DIVERTED VIA BARROWHILL 

NORTHERN SERVICES TO TERMINATE/START AT 
DORE OR TO RETIME AFTER POSSESSION



BETWEEN 0040 SUN TO 0740 SUN 

THE FOLLOWING PLATFORMS/SIDINGS ARE 
AVAILABLE FOR STABLING PLATFORMS 3, 4, 5, 6, 
7, 8 UP STATION SIDINGS NO1/NO2 SHEFFIELD 
FISH DOCK SIDINGS/CARRIAGE WASHER SHUNT 
SPUR LINE 

NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN THE STATION LIMITS 

NO ACCESS/EGRESS FROM/TO EMR 
ATTERCLIFFE 



BETWEEN 0040 AND 0615 SUN

NO ACCESS TO PLATFORMS 1 & 2 AT 
CHESTERFIELD 

NO ACCESS TO/FROM CHESTERFIELD SIDINGS



NORTHERN 

2S70 AND 2S73 TO TERMINATE/START AT DORE 
2S72 TO BE RETIMED LATER AFTER THE 
POSSESSION



TPE 

1B68 TO BE CANCELLED 



EMR 

1F98 AND 1F99 to divert via Barrow Hill and Beighton.

LN3201
LN736
LN750
LN804
LN807
LN808
LN868
NW9001

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

26/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0040 Sun

0040 Sun

0040 Sun

0615 Sun

26/01/25

26/01/25

26/01/25

26/01/25

0615 Sun

0740 Sun

0740 Sun

0740 Sun

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Chesterfield Down
Sidings

Down Sidings

Up Station Siding 
No.1
Up Station Siding 
No.2
Down Main

Up Main

Chesterfield

Grindleford SB

Sheffield North Jn

Holmes Jn LC CCTV

Chesterfield 
South Jn

Grindleford SB

Sheffield South Jn

Chesterfield North
Jn

P2024/3928787 26/01/25

26/01/25

26/01/25

26/01/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 44  - Continued

Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0245 Sat

0140 Sun

0010 Tue

0010 Tue

0010 Tue

0010 Tue

0010 Tue

0010 Tue

0010 Tue

03/02/25

02/02/25

04/02/25

04/02/25

04/02/25

04/02/25

04/02/25

04/02/25

04/02/25

0500 Mon (54 hrs)

0645 Sun (5 hrs)

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains

Down and Up 
Slow

Down and Up Fast

Down and Up 
Stoke

Down Stafford 
Slow

Down Trent Valley
Fast
Up Trent Valley 
Slow
Down TV Slow / 
Down Stafford / 
Down Stafford 
Fast
Up Stafford Fast / 
Up Stafford / Up 
TV Fast
Up Stafford Slow

Down and Up 
Stoke / Main

All Lines

Willesden North Jn

Willesden North Jn

Colwich North Jn 
(inc.)

Stafford Trent Valley 
Jn No.1

Colwich North Jn

Stafford Trent Valley 
Jn No.1

Stafford Trent Valley 
Jn No.1

Stone OHNS 
NW5009

Nuneaton North Jn

Camden Jn

Camden Jn

Colwich North Jn

Milford Jn 
(Staffordshire)

Nuneaton North 
Jn

Whitehouse Jn

Colwich North Jn

Nuneaton OHNS

P2024/3937474

P2024/3942348

TRAINS TO TRAVEL OVER FAST LINES



ACCESS MAINTAINED TO TMD VIA DC LINES



V2 UPDATE - DC lines removed and planned work 
amended NO IMPACT ON LONDON OVERGROUND 
OR TFL



Work Content : Kensal Green Tunnel Drainage

**** ADDITIONAL SECTION 7 TO ALLOW FOR 
PATROLLING OF COLWICH - TO REPLACE LOSS 
OF SUNDAY NIGHT DUE TO SECTION 7 
ELSEWHERE MEANING WCML HAD TO BE OPEN 
ON THE SUNDAY NIGHT. ****



ALL TRAINS TO TRAVEL VIA WEST MIDLANDS.

NO ACCESS LICHFIELD CHORD.

NO ACCESS CANNOCK LINES AT RUGELEY 
TRENT VALLEY.

NO ACCESS STOKE LINES AT COLWICH JN.

CROSS COUNTRY 5D98 TO BE HELD FOR 
POSSESSION TO FINISH.

MD101

MD101
MD345
MD355
NW1001
NW1004
NW5009

01/02/25

02/02/25

04/02/25

04/02/25

04/02/25

04/02/25

04/02/25

04/02/25

04/02/25

45Week
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

03/02/25

02/02/25

03/02/25

03/02/25

03/02/25

03/02/25

03/02/25

03/02/25

03/02/25

03/02/25

03/02/25

03/02/25

03/02/25

03/02/25

03/02/25

03/02/25

0400 Mon

0200 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down and Up 
North London

Down North 
London Relief

Up/Down 
Canonbury

CTRL/NLL 
Connection Line
Silo Curve

Down and Up 
North London

Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North 
London/Down 
North London 
(Westbound)
Up North London 
Reversible

Up/Down 
Canonbury

Down and Up 
Main

Down and Up 
Temple Mills

Down and Up 
North London

Up Channelsea 
Loop

Carpenters Road 
Curve

Down and Up 
High Meads Curve

Copenhagen Jn

Lea Jn

Westbourne Road Jn

Canonbury West Jn

Cedar Jn

Camden Road West 
Jn

Navarino Road Jn

Camden Road East 
Jn

Camden Road East 
Jn

Canonbury West Jn

Forest Gate

Temple Mills West 
Jn

Stratford

Lea Jn

Carpenters Road 
North Jn

High Meads Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Canonbury West 
Jn

Cedar Jn

Gospel Oak

Navarino Road Jn

Primrose Hill 
(closed) site of

Westbourne Road
Jn

Highbury Vale Jn

Bow Jn

Camden Road 
East Jn

Carpenters Road 
North Jn

Carpenters Road 
South Jn

Channelsea North
Jn

P2024/3940648 NO ARL SERVICE BETWEEN GOSPEL OAK AND 
STRATFORD ON THE SAT AND SUN. RAIL 
REPLACEMENT IN OPERATION



GA WA STRATFORD SERVICES TO DIVERT TO / 
FROM LIVERPOOL STREET VIA HACKNEY DOWNS
ON SUNDAY



MTR EL SERVICES TO START / TERMINATE FROM 
STRATFORD PLATFORMS 5 AND 8 INTO THE COS.
RAIL REPLACEMENT IN OPERATION BETWEEN 
SHENFIELD AND STRATFORD



THAMESIDE FREIGHT SERVICES TO RUN VIA TAH
NO ACCESS AVAILABLE TO NLL INCLINE 
THROUGHOUT

NO ACCESS AVAILABLE TO UP/DOWN 
CANONBURY THROUGHOUT



C2C SERVICES TO RUN TO FENCHURCH STREET 
VIA WEST HAM ONLY



LUL TO NOTE CENTRAL LINE TO BE OPEN

LUL TO NOTE JUBILEE LINE TO BE OPEN



TRAINS TO BE STABLED IN STRATFORD 
PLATFORMS 1 AND 2

PANTOGRAPHS TO BE LOWERED ON TRAINS 
STABLED IN STRATFORD PLATFORMS 1 AND 2



NO ACCESS TO BOW YARD

BOW YARD TO BE CLEAR OF STABLED TRAINS



ACCESS TO/FROM ORIENT WAY CS VIA 
COUNTRY END ONLY

ORIENT WAY CS TO BE LIVE THROUGHOUT

ECS TO/ FROM ORIENT WAY TO RUN VIA 
TOTTENHAM HALE AND REVERSE



Track: Channelsea Curve Core 1 Follow Up

WDA: Chalk Farm Wheel timbers

NLL CYCLIC TYPE 7C/7

EA1010
EA1020
EA1150
EA1180
EA1280
EA1310
EA1320
EA1340
EA1350
LN110
LN115
MD145
SO400

0m4ch and 3m20ch

0m4ch and 3m20ch

4m55ch and 3m14ch

4m55ch and 3m14ch

3m70ch and 3m5ch

4m56ch and 5m22ch

4m55ch and 3m14ch

4m55ch and 3m14ch

1m2ch and 3m70ch

5m5ch and 3m6ch

URFDO Inspections

Track Maintenance

Track Maintenance

Off Track Work

Patrolling 

Wheel Timber Renewal

URFDO Inspections

Welding and Grinding

Patrolling 

OHL Work

01/02/25

01/02/25

01/02/25

01/02/25

01/02/25

01/02/25

01/02/25

01/02/25

01/02/25

01/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10693273

W2024/10693344

W2024/10693346

W2024/10693349

W2024/10619991

W2024/10777331

W2024/10693389

W2024/10731638

W2024/10619964

W2024/10775058
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

03/02/25

03/02/25

03/02/25

03/02/25

03/02/25

03/02/25

03/02/25

03/02/25

03/02/25

03/02/25

03/02/25

03/02/25

03/02/25

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Channelsea Curve

Down and Up 
High Meads Loop

Down and Up Lea 
Curve

Temple Mills Loop

Reception Line

Platform 
10A/Avoiding Line

Platforms 11-12

Bow Yard

Up Sutton

Down Sutton

Down Vauxhall 
Chord

Down and Up 
Perry Barr

Down and Up 
Vauxhall/Grand 
Junction
Down and Up 
Grand Junction

Stratford Central Jn 
West

Temple Mills East Jn

High Meads Jn

Ruckholt Rd Jn

Maryland

Stratford

Bow Midland

Lichfield Trent Valley

Lichfield Trent Valley

Vauxhall Jn

Perry Barr South Jn

Perry Barr North Jn

Aston South Jn

Channelsea 
South Jn

High Meads Jn

Lea Jn

Ruckholt Rd Jn

Stratford

Bow Midland

Aston North Jn

Aston North Jn

Curzon Street Jn

Perry Barr West 
Jn

Proof House Jn

Stechford North 
Jn

P2024/3940648

P2024/3943497 Work Content: Maintenance OHL Retensioning



All other works to fit around the Major Section 7 Item 
OHL Retensioning

MD301
MD315
MD320
MD335
MD340

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 45  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

0600 Sun

03/02/25

03/02/25

03/02/25

03/02/25

03/02/25

03/02/25

03/02/25

03/02/25

03/02/25

03/02/25

03/02/25

03/02/25

03/02/25

03/02/25

03/02/25

03/02/25

02/02/25

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0815 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

All Lines

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Hagley

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

Hartlebury

P2024/3928469

P2024/4007105

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

MD430

134m58ch and 135m40ch
Patrolling 

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

02/02/25

03/02/25

03/02/25

03/02/25

03/02/25

02/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10406687
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0001 Sat

0001 Sat

0001 Sun

0001 Sun

2345 Sat

1100 Sun

2100 Sat

2330 Sat

28/03/25

28/03/25

01/02/25

01/02/25

02/02/25

03/02/25

01/02/25

03/02/25

1700 Fri

2359 Fri

0500 Sat (140 hrs)

0500 Sat (140 hrs)

1100 Sun

0500 Mon

2330 Sat

0500 Mon

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

EMR Sidings

Single

Down Goods Loop

Down and Up 
Main / Single and 
Loops

Down Stafford 
Fast / Down Fast
Up Stafford Slow / 
Up Slow
Up Stafford Fast / 
Up Fast
Down Stafford 
Slow / Down Slow
Down Stafford 
Slow / Down Slow
Up Stafford Slow / 
Up Slow

Up Slow

Down Slow

Up Fast

Up Slow

Down Slow

Down Fast

Landor Street Jn

Claydon L&NE Jn

Malvern Wells SB

Shelwick Jn

Norton Bridge

Norton Bridge

Basford Hall Jn SB 
(BH)

Basford Hall Jn SB 
(BH)

Duddeston Jn

Aylesbury Vale 
Parkway

Great Malvern

Henwick LC and 
SB

Stafford Trent 
Valley Jn No.1

Stafford Trent 
Valley Jn No.1

Norton Bridge

Norton Bridge

P2024/3952492

P2024/3980283

P2024/3934913

P2024/3905828

P2024/3907792

Work Content: 

PLTR Malvern 

Ledbury



All other works to fit around the Major Section 7 Item 
PLTR Malvern



TRAINS TO BE DIVERTED



WMT TO START/TERMINATE AT WORCESTER 
FOREGATE ST



GWR TO START/TERMINATE AT WORCESTER 
FOREGATE ST





V2 UPDATE - extended to Shelwick Jn to include the 
lost work from CP6 at Ledbury

Work Content: PLTR Great Bridgeford



All other works to fit around the Major Section 7 item 
PLTR Great Bridgeford

Work Content: PLTR Wrinehill



All other works to fit around the Major Section 7 Item: 
PLTR Wrinehill



TRAINS TO BE DIVERTED

MD501

MD725

MD940

NW1001
NW1002
NW5008

NW1001

40m42ch and 40m48ch

43m5ch and 44m46ch

Preparatory Work

Unload Materials

30/03/24

30/03/24

26/01/25

26/01/25

01/02/25

02/02/25

01/02/25

01/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10602036

W2024/10718213
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0030 Sun

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sun

0015 Sun

2200 Sun

0045 Sat

0055 Sun

03/02/25

03/02/25

03/02/25

03/02/25

02/02/25

03/02/25

03/02/25

03/02/25

02/02/25

02/02/25

03/02/25

22/03/25

03/02/25

0505 Mon

0515 Mon

0515 Mon

0515 Mon

2200 Sun

0515 Mon

0515 Mon

0515 Mon

0815 Sun

0815 Sun

0515 Mon

0500 Sat

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Bradley Single

Down Passenger 
Loop

Platform 2

Platform 5

Platform 6

Up Branch Down

Up Passenger 
Loop

Down Main/Down 
Huddersfield
Up 
Huddersfield/Up 
Main
Huddersfield ACE 
Siding
Huddersfield 
Siding No 1
Huddersfield DMU
Siding
Huddersfield 
Siding No 2
All Lines

All Lines

Single

All Lines

All Lines

Huyton Jn

Bradley Wood Jn

Diggle Jn SB

Huddersfield

Lockwood

Marsden

Heaton Lodge Jn

Huddersfield

Thornhill LNW Jn

Copley Hill East Jn

Penistone

Sandhills

Spital

Bootle Branch Jn

Bradley Jn

Diggle Jn SB

Huddersfield

Marsden

Stalybridge East 
Jn

Huddersfield

Bradley Wood Jn

Heaton Lodge Jn

Huddersfield

Liverpool South 
Parkway

Hamilton Square 
Jn

P2024/3915432

P2024/3977213

P2024/3925827

P2024/3925852

Affected freight services to/fm NW2027 divert via Edge
Hill RR



Work Content

CRSA: Broad Green Drainage

****SECTION 4 ACCESS SHOWN IN SECTION 7 
FOR REFERENCE****



TRU WEST | STALYBRIDGE TO HEATON LODGE 
PERIOD BLOCK



SERVICES DIVERTED VIA CALDER VALLEY 
THROUGHOUT



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STALYBRIDGE AND 
MIRFIELD



NORTHERN PENISTONE LINE UNIT TO BE 
STABLED IN HUDDERSFIELD STATION SIDINGS 
PRIOR TO POSSESSION STARTING - Specific tbc


0555 SAT TO 0001 SUN

0900 SUN TO 2200 SUN

WORKING TO/FROM POINT OF OBSTRUCTION BY 
PILOT IN OPERATION BETWEEN STOCKSMOOR 
AND LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR 
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5] 
MINUTES BEFORE DEPARTURE OF DOWN TRAIN 
CROSSING AT STOCKSMOOR

Work Content:

CD Renewals: 7 Week Blockade Leeds Street - 
Liverpool Central Slab Track

WORK CONTENT

Liv DU: S&C Tamp Rock Ferry Nth & Sth

NW2001
NW2015

LN854
LN860
LN861
LN862
NW7021

NW8001
NW8003

NW8013

10m24ch and 29m20ch
Major Projects

02/02/25

01/02/25

01/02/25

01/02/25

01/02/25

01/02/25

01/02/25

01/02/25

02/02/25

02/02/25

02/02/25

01/02/25

02/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10576082
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0100 Sat

2315 Sat

2315 Sat

10/02/25

09/02/25

09/02/25

0500 Mon (29 hrs)

0900 Sun (29 hrs)

0900 Sun (29 hrs)

Possession

Possession

Possession

Down Trent Valley
Fast / Down Trent 
Valley
Down Trent Valley
Slow
Up Trent Valley 
Fast
Up Trent Valley 
Slow
Down and Up 
Bedworth

Down and Up 
Hinckley

Polesworth

Nuneaton South Jn

Nuneaton South Jn

Rugby Trent 
Valley Jn

Bermuda Park

Hinckley

P2024/3925880 Work Content: 

PLTR Nuneaton Drainage

Lutterworth Road



All other works to fit around the Major Section 7 items 
PLTR Nuneaton Drainage



V2 UPDATE - possession increased to 54hrs vice 
29hr on the TV lines to include Lutterworth Road

MD101
MD232
MD410

08/02/25

08/02/25

08/02/25

46Week



Page           95 Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sun

10/02/25

10/02/25

09/02/25

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

0400 Mon

0400 Mon

0200 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up 
Main

Down and Up 
Temple Mills

Down and Up 
North London

Down North 
London Relief

Up Channelsea 
Loop

Carpenters Road 
Curve

Down and Up 
High Meads Curve

Down and Up 
Channelsea Curve

Down and Up 
High Meads Loop

Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Temple Mills Loop

Reception Line

Platform 
10A/Avoiding Line

Platforms 11-12

Platforms 1-2

Up North London 
Reversible

Bow Yard

North London 
Incline

Forest Gate

Temple Mills West 
Jn

Stratford

Westbourne Road Jn

Lea Jn

Carpenters Road 
North Jn

High Meads Jn

Stratford Central Jn 
West

Temple Mills East Jn

Canonbury West Jn

High Meads Jn

Navarino Road Jn

Ruckholt Rd Jn

Maryland

Stratford

Camden Road East 
Jn

Bow Midland

Copenhagen Jn

Bow Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Carpenters Road 
North Jn

Carpenters Road 
South Jn

Channelsea North
Jn

Channelsea 
South Jn

High Meads Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Ruckholt Rd Jn

Stratford

Westbourne Road
Jn

Bow Midland

Camden Road 
Central Jn

P2024/3938899 NO ARL SERVICES BETWEEN CAMDEN ROAD 
AND STRATFORD ON THE SAT AND BETWEEN 
GOSPEL OAK AND STRATFORD ON THE SUN. 
RAIL REPLACEMENT IN OPERATION



THAMESIDE FREIGHT SERVICES TO RUN VIA TAH
ACCESS AVAILABLE TO NLL INCLINE ON THE 
SAT, NO ACCESS AVALABLE TO NLL INCLINE ON 
THE SUN

NO ACCESS AVAILABLE TO UP/DOWN 
CANONBURY THROUGHOUT.



FELIXSTOWE / IPSWICH FREIGHT SERVICES TO 
BE DIVERTED VIA BURY ST EDMUNDS / ELY / 
PETERBOROUGH / LEICESTER AND NUNEATON



ECML W10 TRAFFIC FOR TILBURY AND LONDON 
GATEWAY TO RUN VIA NORTH LONDON INCLINE, 
WEMBLEY AND GOSPEL OAK



MTR EL SERVICES TO START / TERMINATE FROM 
STRATFORD PLATFORMS 5 AND 8 INTO THE COS.
RAIL REPLACEMENT IN OPERATION BETWEEN 
SHENFIELD AND STRATFORD



GA WA STRATFORD SERVICES TO DIVERT TO / 
FROM LIVERPOOL STREET VIA HACKNEY DOWNS


c2c SERVICES TO RUN TO FENCHURCH STREET 
VIA WEST HAM ONLY



LUL TO NOTE CENTRAL LINE TO BE OPEN

LUL TO NOTE JUBILEE LINE TO BE OPEN



NO TRAINS TO BE STABLED IN PLATFORMS 1-2 
AT STRATFORD

ARL TO STABLE IN RICHMOND



NO ACCESS TO BOW YARD

BOW YARD TO BE CLEAR OF STABLED TRAINS



ACCESS TO/FROM ORIENT WAY CS VIA 
COUNTRY END ONLY

ORIENT WAY CS TO BE LIVE THROUGHOUT

ECS TO/ FROM ORIENT WAY TO RUN VIA 
TOTTENHAM HALE AND REVERSE



Track: Channelsea Curve Core 2

WDA: Chalk Farm Wheel timbers

NLL CYCLIC TYPE 7A/6A

EA1010
EA1020
EA1150
EA1180
EA1280
EA1310
EA1320
EA1340
EA1350
LN110
LN115
MD145
SO400

4m53ch and 2m6ch

3m20ch and 4m40ch

4m40ch and 5m10ch

4m40ch and 3m20ch

1m2ch and 3m70ch

3m70ch and 3m5ch

4m56ch and 5m22ch

5m5ch and 3m6ch

3m20ch and 4m40ch

3m20ch and 4m40ch

3m20ch and 4m40ch

4m40ch and 3m20ch

4m40ch and 3m20ch

3m20ch and 4m40ch

S&T Maintenance

Track Maintenance

P & D Maintenance

Off Track Work

Patrolling 

Patrolling 

Wheel Timber Renewal

OHL Work

Off Track Work

URFDO Inspections

URFDO Inspections

P & D Maintenance

Track Maintenance

Welding and Grinding

08/02/25

08/02/25

08/02/25

08/02/25

08/02/25

08/02/25

08/02/25

08/02/25

08/02/25

08/02/25

08/02/25

08/02/25

08/02/25

08/02/25

08/02/25

08/02/25

08/02/25

09/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10655790

W2024/10656105

W2024/10656107

W2024/10656113

W2024/10619928

W2024/10619949

W2024/10777381

W2024/10777503

W2024/10656183

W2024/10656185

W2024/10656191

W2024/10656196

W2024/10656224

W2024/10718959

Week 46  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0200 Sun

0200 Sun

0200 Sun

10/02/25

10/02/25

10/02/25

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Silo Curve

CTRL/NLL 
Connection Line
Down and Up 
North London

Up North 
London/Down 
North London 
(Eastbound)
Up North 
London/Down 
North London 
(Westbound)

Cedar Jn

Camden Road West 
Jn

Camden Road East 
Jn

Cedar Jn

Gospel Oak

Primrose Hill 
(closed) site of

P2024/3938899 09/02/25

09/02/25

09/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 46  - Continued

Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

10/02/25

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2024/3926685 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

09/02/25

10/02/25

10/02/25

10/02/25

10/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 46  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0115 Sat

0115 Sat

0115 Sat

0600 Sun

0001 Sat

0045 Sat

0045 Sat

0045 Sat

0001 Sat

0001 Mon

10/02/25

10/02/25

10/02/25

09/02/25

28/03/25

10/02/25

10/02/25

10/02/25

28/03/25

14/02/25

0515 Mon

0515 Mon

0515 Mon

0815 Sun

1700 Fri

0500 Mon (52 hrs)

0500 Mon (52 hrs)

0500 Mon

2359 Fri

2359 Fri

Possession

Possession

Possession

Line Blockage

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Affected

Up Goods Loop

All Lines

All Lines

All Lines

EMR Sidings

Down Northolt 
Loop

Down & Up 
Greenford/Wycom
be

All Lines

Single

Down Salford

Up Salford

Aynho Jn

Bicester North

Banbury Depot 
Junction

Hagley

Landor Street Jn

South Ruislip

Greenford West Jn

High Wycombe

Claydon L&NE Jn

Salford Central

Aynho Jn

Heyford

Hartlebury

Duddeston Jn

Northolt Park Jn

South Ruislip

South Ruislip

Aylesbury Vale 
Parkway

Salford Central

P2024/3905407

P2024/4007104

P2024/3952492

P2024/3972136

P2024/3905987

P2024/3980283

P2024/4001715

Work Content: Maintenance: Heavy Mtce Aynho



All other works to fit around the Major Section 7 item 
Maintenance: Heavy Mtce Aynho

LUL TO NOTE - Central Line impacted by this 
possession



TRAINS TO BE DIVERTED

Work Content: Works Delivery West Ruislip S&C 
Reballast, Maintenance: Track Inspection & DeVeg



All other works to fit around the Major Section 7 item 
Works Delivery West Ruislip S&C Reballast, 
Maintenance: Track Inspection & DeVeg



TRAINS TO BE DIVERTED

Station closure - Train Stops To Be Removed.

No stopping services on either platform from 01:00 on 
10th February 2025 to 04:00 on 21st April 2025. This 
is to allow the station enhancement works to Salford 
Central.

GW200
MD401
MD701

MD430

MD501

MD701
MD705

MD701

MD725

NW6005

134m58ch and 135m40ch

40m42ch and 40m48ch

43m5ch and 44m46ch

0m54ch and 0m64ch

Patrolling 

Preparatory Work

Unload Materials

Station Work

08/02/25

08/02/25

08/02/25

09/02/25

30/03/24

08/02/25

08/02/25

08/02/25

30/03/24

10/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10406664

W2023/10602036

W2024/10718213

W2024/10772355

Week 46  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sun

0015 Sun

2200 Sun

0045 Sat

10/02/25

10/02/25

10/02/25

09/02/25

10/02/25

10/02/25

10/02/25

09/02/25

09/02/25

10/02/25

22/03/25

0515 Mon

0515 Mon

0515 Mon

2200 Sun

0515 Mon

0515 Mon

0515 Mon

0815 Sun

0815 Sun

0515 Mon

0500 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Bradley Single

Down Passenger 
Loop

Platform 2

Platform 5

Platform 6

Up Branch Down

Up Passenger 
Loop

Down Main/Down 
Huddersfield
Up 
Huddersfield/Up 
Main
Huddersfield ACE 
Siding
Huddersfield 
Siding No 1
Huddersfield DMU
Siding
Huddersfield 
Siding No 2
All Lines

All Lines

Single

All Lines

Bradley Wood Jn

Diggle Jn SB

Huddersfield

Lockwood

Marsden

Heaton Lodge Jn

Huddersfield

Thornhill LNW Jn

Copley Hill East Jn

Penistone

Sandhills

Bradley Jn

Diggle Jn SB

Huddersfield

Marsden

Stalybridge East 
Jn

Huddersfield

Bradley Wood Jn

Heaton Lodge Jn

Huddersfield

Liverpool South 
Parkway

P2024/3977196

P2024/3925827

****SECTION 4 ACCESS SHOWN IN SECTION 7 
FOR REFERENCE****



TRU WEST | STALYBRIDGE TO HEATON LODGE 
PERIOD BLOCK



SERVICES DIVERTED VIA CALDER VALLEY 
THROUGHOUT



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STALYBRIDGE AND 
MIRFIELD



NORTHERN PENISTONE LINE UNIT TO BE 
STABLED IN HUDDERSFIELD STATION SIDINGS 
PRIOR TO POSSESSION STARTING - Specific tbc


0555 SAT TO 0001 SUN

0900 SUN TO 2200 SUN

WORKING TO/FROM POINT OF OBSTRUCTION BY 
PILOT IN OPERATION BETWEEN STOCKSMOOR 
AND LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR 
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5] 
MINUTES BEFORE DEPARTURE OF DOWN TRAIN 
CROSSING AT STOCKSMOOR

Work Content:

CD Renewals: 7 Week Blockade Leeds Street - 
Liverpool Central Slab Track

LN854
LN860
LN861
LN862
NW7021

NW8001
NW8003

10m24ch and 29m20ch
Major Projects

08/02/25

08/02/25

08/02/25

08/02/25

08/02/25

08/02/25

08/02/25

09/02/25

09/02/25

09/02/25

01/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10576083

Week 46  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0140 Sun

0245 Sat

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

17/02/25

17/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

0410 Mon (29 hrs)

0500 Mon (54 hrs)

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Down and Up 
Slow / 
Northampton

Down and Up DC 
Electric

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up

Daventry South Jn

Watford Junction

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Milton Keynes 
North Jn

Camden Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

P2024/3920602

P2024/3942379

P2024/3943427

TRAINS TO TRAVEL OVER FAST LINES VIA 
WEEDON



WMT TO START/TERMINATE CMK/RUGBY AND 
OFFER RRS



ACCESS TO DIRFT FROM THE NORTH



WMT TO STABLE IN PLATFORM 2 AT CMK



Work Content -

PLTR: Watford Lodge Loop

(77m 1599y - 78m 750y

UF 455y C14)



PLTR: Castlethorpe Drainage

(54m 440y - 54m 1520y

US 270y C15a)

LONDON OVERGROUND NO DC SERVICES ALL 
DAY SAT & SUN 



Work Content : 

1 in 13 maintenance strategy

NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AST KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9 ROTR



PREP: T-55 to T-45 GRIP 4 TOPO Validation and 
Design Walkout Kensal Green Jn S&C

MD101
MD105

MD120

EA1310
MD150
MD155
MD160

1m57ch and 2m55ch

1m60ch and 4m30ch

1m57ch and 0m45ch

1m57ch and 0m45ch

4m64ch and 0m4ch

1m57ch and 0m45ch

1m57ch and 0m45ch

Patrolling 

Drainage Inspection

Remove Rail Defects

URFDO Inspections

P & D Maintenance

Welding and Grinding

Off Track Work

16/02/25

15/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

47Week

W2024/10620033

W2024/10649766

W2024/10616937

W2024/10616943

W2024/10616977

W2024/10739904

W2024/10617023
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

17/02/25

17/02/25

17/02/25

17/02/25

17/02/25

17/02/25

17/02/25

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

P2024/3943689 FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9

EA1310
MD150
MD155
MD160

1m57ch and 0m45ch

1m57ch and 0m45ch

4m67ch and 0m45ch

1m57ch and 0m45ch

1m57ch and 0m45ch

Off Track Work

URFDO Inspections

S&T Maintenance

Remove Rail Defects

Welding and Grinding

17/02/25

17/02/25

17/02/25

17/02/25

17/02/25

17/02/25

17/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10649559

W2024/10649691

W2024/10649692

W2024/10649762

W2024/10739947

Week 47  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

0600 Sun

17/02/25

17/02/25

17/02/25

17/02/25

17/02/25

17/02/25

17/02/25

17/02/25

17/02/25

17/02/25

17/02/25

17/02/25

17/02/25

17/02/25

17/02/25

17/02/25

16/02/25

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0815 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

All Lines

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Hagley

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

Hartlebury

P2024/3928470

P2024/4007119

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

MD430

134m58ch and 135m40ch
Patrolling 

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

17/02/25

17/02/25

17/02/25

17/02/25

16/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10406665

Week 47  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0001 Sat

0100 Sun

0001 Sat

2300 Wed

2300 Thu

0045 Sat

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

28/03/25

17/02/25

28/03/25

20/02/25

21/02/25

17/02/25

1600 Sun

1600 Sun

1600 Sun

1600 Sun

1600 Sun

1700 Fri

0500 Mon

2359 Fri

0001 Thu

0400 Fri

0410 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)+Deto
nators

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

EMR Sidings

All Lines

Single

Down Main

Down and Up 
Main and Down 
Goods Loop

All Lines

Stourbridge North Jn

Stourbridge North Jn

Stourbridge Town

Kingswinford Jn 
South

Stourbridge Jn

Landor Street Jn

High Wycombe

Claydon L&NE Jn

Wylds Lane Jn

Malvern Wells Single
line

Dalton (Cumbria)

Kidderminster

Rowley Regis

Stourbridge Jn

Stourbridge North 
Jn

Duddeston Jn

Wembley Stadium

Aylesbury Vale 
Parkway

Norton Jn

Newland East LC 
and SB

Grange-over-
Sands

P2024/3943563

P2024/3952492

P2024/3905994

P2024/3980283

P2024/3996474

P2024/3996536

P2024/3918989

Work Content: Maintenance Heavy Maintenance 
Stourbridge North



All other work to fit around the Major Section 7 item 
Heavy Maintenance Stourbridge North



V2 UPDATE - moved to wk 47

Work Content: Works Delivery West Ruislip S&C 
Reballast, Maintenance: Heavy Mtce Gerrards Cross


All other works to fit around the Major Section 7 item 
Works Delivery West Ruislip S&C Reballast, 
Maintenance: Heavy Mtce Gerrards Cross



TRAINS TO BE DIVERTED

AMENDED WORKING REQUIRED & GRANGE-
OVER-SANDS SB TO BE MANNED



DRS: WILL UTILISE 6C50/6K74 PATHS VIA 
WHITEHAVEN/WORKINGTON DURING THIS 
RESTRICTION. 



Work Content:

CD Buildings: Ulverston Access for All

MD430
MD435
MD450

MD501

MD701

MD725

MD900

MD940

NW4033

40m42ch and 40m48ch

43m5ch and 44m46ch

117m46ch and 120m4ch

126m21ch and 130m19ch

Preparatory Work

Unload Materials

Patrolling 

Patrolling 

16/02/25

16/02/25

16/02/25

16/02/25

16/02/25

30/03/24

16/02/25

30/03/24

19/02/25

20/02/25

15/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2023/10602036

W2024/10718213

W2024/10791859

W2024/10792085

Week 47  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0115 Sat

0115 Sat

0115 Sat

0045 Sun

0035 Sat

0035 Sat

0001 Sat

0045 Sat

24/02/25

24/02/25

24/02/25

17/02/25

20/02/25

20/02/25

21/02/25

22/03/25

0500 Mon

0500 Mon

0500 Mon

0455 Mon

0505 Thu

0505 Thu

2359 Fri

0500 Sat

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Affected

Possession

All Lines

All Lines

Down Oxford 
Road
Up Oxford Road

All Lines

Up Main

Down Main

Up Sidings

Down Salford

Up Salford

All Lines

Ardwick Jn

Manchester 
Piccadilly (inc.)

Manchester 
Piccadilly West Jn

Slade Lane Jn

Widnes

Warrington Central

Salford Central

Sandhills

Ashburys West Jn

Longsight South 
Jn

Manchester 
Piccadilly East Jn

Heald Green 
North Jn

Birchwood

Warrington 
Central

Salford Central

Liverpool South 
Parkway

P2024/3919022

P2024/3919103

P2024/3757818

P2024/4001716

P2024/3925827

Work Content:

9 Day Blockade

CRSA: S&C Ardwick Ladder

Work Content

CD Signalling: MP298 Signal

(8m 1460y)

Work Content

CD Renewals: UB117 Rolleston Street 18m 09ch 
(125hr)

Due to location of the structure, plant access and 
protection limits the possession needs to be inclusive 
of Warrington Central

Station closure - Train Stops To Be Removed.

No stopping services on either platform from 01:00 on 
10th February 2025 to 04:00 on 21st April 2025. This 
is to allow the station enhancement works to Salford 
Central.

Work Content:

CD Renewals: 7 Week Blockade Leeds Street - 
Liverpool Central Slab Track

NW5001
NW5015
NW6001

NW5003

NW6003

NW6005

NW8001
NW8003

0m54ch and 0m64ch
Station Work

15/02/25

15/02/25

15/02/25

16/02/25

15/02/25

15/02/25

15/02/25

01/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10772637

Week 47  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0140 Sun
24/02/25
0410 Mon (29 hrs)

PossessionDown and Up 
Northampton

Daventry South JnHanslope North 
Jn

P2024/3919865 TRAINS TO TRAVEL OVER FAST LINES VIA 
WEEDON



WMT TO START/TERMINATE CMK/RUGBY AND 
OFFER RRS



WMT TO STABLE IN PLATFORM 2 AT CMK



ACCESS TO DIRFT FROM THE NORTH



Work Content -

1:6 Maintenance



PLTR: Watford Lodge Loop

(77m 1599y - 78m 750y

UF 456y C14)



PLTR: Canal & Intersection

(65m 0y - 65m 420y

DF 102y C14, 51y C2)

MD101
MD105

23/02/25

48Week
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0950 Sun

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

0950 Sun

0950 Sun

0950 Sun

0950 Sun

0950 Sun

1100 Sun

1100 Sun

0950 Sun

0950 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Up & Down Acton 
Branch

Down and Up 
Goods

Down and Up 
Poplar

Up 
Richmond/Up/Up 
North London
Down North 
London/Down/Dow
n Richmond
Down and Up City 
Line

Down and Up New
Line

Down and Up Kew
Branch

Down and Up 
South West

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up 
North London

Acton Canal Wharf 
Jn

Acton Canal Wharf 
Jn

Acton East

Hampstead Heath

Gunnersbury Jn

Harlesden Jn

Willesden Suburban 
Jn

Kew East Jn

Acton Wells Jn

Mitre Bridge Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Wells Jn

Acton Canal 
Wharf

Acton Wells Jn

Gunnersbury Jn

Hampstead Heath

Kensal Green Jn

South Acton Jn

West London Jn 
(Willesden)

Willesden High 
Level Jn

Kensal Green Jn

Hampstead Heath

P2024/3928790 ARL NLL SERVICES WILL RUN BETWEEN GOSPEL
OAK AND 

STRATFORD 

WILLESDEN LL WILL NOT BE SERVED BY NLL 
SERVICES 



ARL TO SHUNT FROM DOWN NORTH LONDON 
LINE TO UP 

NORTH LONDON LINE (BEHIND NL1000) AT 
GOSPEL OAK JN 

MAXIMUM 2 PASSENGER TRAINS PER HOUR 
(AC-1F, AC-

2A,TO BE LIVE) WITH ECS MOVES TO/FROM THE 
T&H 

LINES PERMITTED TO RUN AS REQUIRED IN 
BETWEEN 



POSSESSION LIMIT BOARD/3 DETONATORS 
REQUIRED AT 

LIMITING POINT; PLB AND DETONATORS PLACED
AT 

OVERBRIDGE 3B (FOOTPATH BETWEEN 
SAVERNAKE RD & 

HAMPSTEAD HEATH) ON THE DN NORTH 
LONDON , IN 

ACCORDANCE WITH RULE BOOK MODULE AC 
SECTION 11 



DRS 4M07 TO DIVERT VIA FOREST GATE JN AND 
PRIMROSE 

HILL 



ARL ECS MOVES CAN BE HELD AT WM672 



NEASDEN SIGNAL BOX TO BE MANNED 



NLL CYCLIC TYPE 13 

NLL CYCLIC TYPE 9 (ROTR) (MERGED)

MTCE: Willesden High Level Jn OTM Treatment



THIS IS AN ANGLIA POSSESSION THAT IMPACTS 
ON 

WESTERN / MIDLAND

EA1310
EA1330
EA1360
GW130
MD120
MD150
MD155
MD160
MD165
MD167
SW240

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 48  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

24/02/25

24/02/25

24/02/25

24/02/25

24/02/25

24/02/25

24/02/25

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

P2024/3943361

P2024/3943690

NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AST KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9 ROTR

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9

EA1310
MD150
MD155
MD160

EA1310
MD150
MD155
MD160

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

24/02/25

24/02/25

24/02/25

24/02/25

24/02/25

24/02/25

24/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 48  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

0600 Sun

24/02/25

24/02/25

24/02/25

24/02/25

24/02/25

24/02/25

24/02/25

24/02/25

24/02/25

24/02/25

24/02/25

24/02/25

24/02/25

24/02/25

24/02/25

24/02/25

23/02/25

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0815 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

All Lines

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Hagley

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

Hartlebury

P2024/3926686

P2024/4007120

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

MD430

134m58ch and 135m40ch
Patrolling 

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

24/02/25

24/02/25

24/02/25

24/02/25

23/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10406617

Week 48  - Continued



Page         109 Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0001 Sat
28/03/25
1700 Fri

Sidings 
Possession

EMR SidingsLandor Street JnDuddeston JnP2024/3952492 MD501

40m42ch and 40m48ch
Preparatory Work

30/03/24
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2023/10602036

Week 48  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

24/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0500 Mon

0145 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Poplar

Acton Dive-Under

Reception Line 
No. 1

Greenford Bay 
Line

Greenford East 
Curve

Hanwell Spur East

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Crossrail Depot 
Line 2

North Pole Line A 
and B

Engine and 
Carriage Line

Back Line

Washer Bypass

Lines 1 to 3/Down 
and Up Main

Platforms 1 to 6

Platforms 7 to 12 
and 14
Lines 4 and 
5/Down and Up 
Relief
Line 6

Link Line/Royal 
Oak Carriage 
Loop A and B
Down, Up and 
Single Wycombe

Acton West

Acton West (inc.)

Friars Jn

Greenford

Greenford East Jn

Hanwell Bridge

Drayton Green Jn

Southall East Jn

Grand Canal 
Junction

North Pole Depot

Old Oak Common 
East Jn

CrossRail Depot

Acton West

Paddington

Southall East Jn

Subway Jn

South Ruislip

Acton East

Acton Main Line

Friars Jn

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell

Hanwell Jn

Ladbroke Grove

Old Oak Common
East Jn

Paddington

Park Royal (inc.)

P2024/3917583 0045 SUN TO 0145 SUN

TRAINS TO RUN OVER THE MAIN LINES 
REVERSING AT EALING BROADWAY / ACTON 
WEST. UNITS TO 

FORM THESE SERVICES TO STABLE AT 
HEATHROW AIRPORT (ONLY). 

NO ACCESS BETWEEN THE GWML AND ACTON 
YARD. 

NO TRAINS TO STABLE IN PLATFORMS 7-14. 

ALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
PANTOGRAPHS LOWERED AND LOCKED DURING


THE ALL LINE BLOCK PERIOD. 

NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0045 SUNDAY AND 0720 SUNDAY.


0145 SUN TO 0600 SUN 

ALL LINE BLOCK PERIOD 

NO SERVICES TO OPERATE 

NO TRAINS TO STABLE IN PLATFORMS 7-14. 

ALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
PANTOGRAPHS LOWERED AND LOCKED DURING


THE ALL LINE BLOCK PERIOD. 

NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0045 SUNDAY AND 0720 SUNDAY. 
2R89 TO TERMINTATE AT SLOUGH AND RETURN 
TO READING TRAIN CARE DEPOT. 

ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN WEST EALING LOOPS NO.2 & NO.3. 



0600 SUN TO 0720 SUN 

TRAINS TO RUN OVER THE MAIN LINES 
REVERSING AT EALING BROADWAY / ACTON 
WEST. UNITS TO 

FORM THESE SERVICES TO STABLE AT 
HEATHROW AIRPORT (ONLY). 

NO ACCESS BETWEEN THE GWML AND ACTON 
YARD. 

NO TRAINS TO STABLE IN PLATFORMS 7-14. 

ALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
PANTOGRAPHS LOWERED AND LOCKED DURING


THE ALL LINE BLOCK PERIOD. 

NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0045 SUNDAY AND 0720 SUNDAY. 


WORK DETAILS: MAINTENANCE, HS2 OOC 
STATION CONSTRUCTION

EA1310
GW103
GW110
GW130
GW174
MD705

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 48  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0145 Sun

0600 Sun

0720 Sun

0720 Sun

0720 Sun

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

24/02/25

24/02/25

24/02/25

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0600 Sun

0600 Sun

0720 Sun

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Crossrail Depot 
Line 1

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Line 6

Turnback A

Eastbound

Westbound

Acton Yard

Reception 1, 2 & 3

Paddington New 
Yard

West Ealing 
Sidings No 2 Loop
/ No 3 Loop
Lines 1 to 3/Down 
and Up Main

Lines 1 to 3/Down 
and Up Main

Acton Dive-Under

Engine and 
Carriage Line

Down and Up 
Relief

Grand Canal 
Junction

Greenford West Jn

West Ealing

Hanwell Jn

Ladbroke Grove

Westbourne Park Jn

Acton West

Portobello Jn 
(London)

Hanwell Jn

Southall East Jn

Acton West

Acton West

Old Oak Common 
East Jn

Acton West

Portobello Jn 
(London)

West Ealing

West Ealing Jn

Westbourne Park 
Jn

Acton East

Portobello Jn 
(London)

West Ealing Jn

Paddington

Paddington

Acton Main Line

Grand Canal 
Junction

Ladbroke Grove

P2024/3917583 23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

23/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 48  - Continued

Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0200 Sat

0001 Sat

2205 Sun

2205 Sun

0115 Sat

0115 Sat

0115 Sat

0001 Sat

0045 Sat

24/02/25

28/03/25

24/02/25

24/02/25

24/02/25

24/02/25

24/02/25

28/02/25

22/03/25

0430 Mon

2359 Fri

0455 Mon

0455 Mon

0500 Mon

0500 Mon

0500 Mon

2359 Fri

0500 Sat

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Affected

Possession

Down & Up Main

Single

Up Goods Loop

Down and Up 
Main

All Lines

All Lines

Down Oxford 
Road
Up Oxford Road

Down Salford

Up Salford

All Lines

Aylesbury

Claydon L&NE Jn

Crewe Bank

Willaston LC

Ardwick Jn

Manchester 
Piccadilly (inc.)

Manchester 
Piccadilly West Jn

Salford Central

Sandhills

Amersham

Aylesbury Vale 
Parkway

Crewe Bank

Crewe Jn

Ashburys West Jn

Longsight South 
Jn

Manchester 
Piccadilly East Jn

Salford Central

Liverpool South 
Parkway

P2024/3975274

P2024/3980283

P2024/3918793

P2024/3919022

P2024/4001735

P2024/3925827

Work Content: 

HS2: Small Dean: Pier 4 Hammer Head 

All other works to fit around the Major Section 7 item 
HS2: Small Dean: Pier 4 Hammer Head 



NO CHILTERNS SERVICES TO RUN VIA THE MET 
LINE. RAIL REPLACEMENT BUSES TO RUN FROM 
BEACONSFIELD TO AYLESBURY VALE PARKWAY 
VIA AMERSHAM.



LUL TO BE AWARE.

AMENDED TRAIN PLAN WITH REPLACEMENT 
ROAD TRANSPORT REQUIRED BETWEEN 
SHREWSBURY AND CREWE.  

FREIGHT SERVICES DIVERTED VIA WREXHAM OR
WCML OR RETIMED TO RUN BEFORE OR AFTER 
POSSESSION.



work content: maintenance



Possession times may require amending due to 
Manchester blockade.

Work Content:

9 Day Blockade

CRSA: S&C Ardwick Ladder

Station closure - Train Stops To Be Removed.

No stopping services on either platform from 01:00 on 
10th February 2025 to 04:00 on 21st April 2025. This 
is to allow the station enhancement works to Salford 
Central.

Work Content:

CD Renewals: 7 Week Blockade Leeds Street - 
Liverpool Central Slab Track

MD712

MD725

GW731
GW735
NW1007

NW5001
NW5015
NW6001

NW6005

NW8001
NW8003

43m5ch and 44m46ch

0m54ch and 0m64ch

Unload Materials

Station Work

22/02/25

30/03/24

23/02/25

23/02/25

15/02/25

15/02/25

15/02/25

22/02/25

01/02/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10718213

W2024/10772653

Week 48  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0140 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

0845 Sun (7 hrs)

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Down and Up 
Northampton

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up

Northampton South 
Jn

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Hanslope North 
Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

P2024/3919883

P2024/3943362

TRAINS TO TRAVEL VIA WEEDON.

WMT TO TERMINATE / START NORTHAMPTON 
FROM THE NORTH. ROAD TRANSPORT TO 
OPERATE BETWEEN NORTHAMPTON, 
WOLVERTON AND MILTON KEYNES.

TRAINS TO/FROM DIRFT FROM THE RUGBY 
DIRECTION ONLY.



STABLED AC TRACTION AT NORTHAMPTON 
STATION, RIVER SIDINGS, KINGS HEATH DEPOT 
AND NORTHAMPTON UP SIDINGS TO HAVE 
PANTOGRAPHS LOWERED.



Work Content - 

PLTR: Canal & Intersection FU

(65m 0y - 65m 420y

DF 102y C14, 51y C2)

NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AST KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9 ROTR (AMENDED)



PREP: T-55 to T-45 GRIP 4 TOPO Validation and 
Design Walkout Kensal Green Jn S&C

MD101
MD105

EA1310
MD150
MD155
MD160

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

49Week
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0140 Sat

0140 Sat

0140 Sat

0140 Sat

03/03/25

03/03/25

03/03/25

03/03/25

03/03/25

03/03/25

03/03/25

03/03/25

03/03/25

03/03/25

03/03/25

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0330 Mon (50 hrs)

0330 Mon (50 hrs)

0330 Mon (50 hrs)

0330 Mon (50 hrs)

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Possession

Possession

Possession

Possession

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up

Down and Up 
West London

Down and Up 
West London

Down and Up 
Willesden Relief

Down & Up High 
Level

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Mitre Bridge Jn

Mitre Bridge Jn

Willesden No.7 Jn

Mitre Bridge Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

Shepherds Bush

West London Jn 
(Willesden)

Willesden High 
Level Jn

P2024/3943691

P2024/3925793

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9

NO ACCESS TO WLL FROM WCML





Work Content:

PLTR: Mitre Bridge LC

(WLL 5m 1505y - 5m 1605

UM 57y C11, 10y C2, 33y C14)

EA1310
MD150
MD155
MD160

EA1310
MD160
MD166
SO250

03/03/25

03/03/25

03/03/25

03/03/25

03/03/25

03/03/25

03/03/25

01/03/25

01/03/25

01/03/25

01/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 49  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

03/03/25

03/03/25

03/03/25

03/03/25

03/03/25

03/03/25

03/03/25

03/03/25

03/03/25

03/03/25

03/03/25

03/03/25

03/03/25

03/03/25

03/03/25

03/03/25

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2024/3928471 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

03/03/25

03/03/25

03/03/25

03/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

0600 Sun

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0815 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage

Down and Up 
Oxford

Down and Up 
Avoiding

Down & Up West 
Curve

Reception Line 1

Up Oxford Relief

Down Kennington 
Goods Loop

Platforms 3 and 4

Down and Up 
Bletchley

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

All Lines

Wolvercot North Jn

Didcot North Jn (inc.)

Didcot West Curve 
Jn

Hinksey South

Oxford Station North 
Jn

Hinksey South

Oxford

Oxford North Jn 
(inc.)

Oxford North Jn

Wolvercot South Jn

Oxford North Jn

Hagley

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Kennington Jn

Oxford

Oxford North Jn 
(inc.)

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot South 
Jn

Hartlebury

P2024/3930706

P2024/4007121

GWR SERVICES TO TERMINATE AT / START 
FROM DIDCOT.  REPLACEMENT ROAD 
TRANSPORT REQUIRED IN LIEU.

NOTE - ANY WORKS AFFECTING SERVICES 
BETWEEN OXFORD AND OXFORD PARKWAY 
MUST BE ADVISED AND JUSTIFIED FOR THE 
PRE-DPPP MEETING.





Work Details = Maintenance Works (1 in 4).

GW200
GW240
GW250
GW260
GW277
MD401

MD430

134m58ch and 135m40ch
Patrolling 

01/03/25

01/03/25

01/03/25

01/03/25

01/03/25

01/03/25

01/03/25

01/03/25

01/03/25

01/03/25

01/03/25

02/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10406618

Week 49  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

03/03/25

03/03/25

03/03/25

03/03/25

03/03/25

03/03/25

0400 Mon (43 hrs)

0400 Mon (43 hrs)

0400 Mon (43 hrs)

0400 Mon (43 hrs)

0400 Mon (43 hrs)

0400 Mon (43 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Castle Bromwich 
Curve

Down and Up 
Whitacre

All Lines

All Lines

Down and Up 
Whitacre

Water Orton 
Curve

Park Lane Jn (West 
Midlands)

Water Orton

Kingsbury Branch Jn

Castle Bromwich Jn

Whitacre West 
Junction

Park Lane Jn (West 
Midlands)

Castle Bromwich 
Jn

Coleshill West 
Junction

Elford GF

Kingsbury Branch 
Jn

Kingsbury Jn

Water Orton West
Jn

P2024/3933068 Work Content: PLTR Wilnecote Drainage, 
Maintenance: Heavy Mtce Water Orton, Maintenance: 
Heavy Mtce Kingsbury



All other works to fit around the Major Section 7 Item 
PLTR Wilnecote Drainage, Maintenance: Heavy Mtce 
Water Orton, Maintenance: Heavy Mtce Kingsbury

TRAINS TO BE DIVERTED

MD501 02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 49  - Continued



Page         118 Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

1045 Sat

1045 Sat

1045 Sat

1045 Sat

1045 Sat

1045 Sat

0500 Mon

0001 Sat

03/03/25

04/03/25

03/03/25

04/03/25

03/03/25

03/03/25

04/03/25

28/03/25

0500 Mon

0400 Tue

0500 Mon

0400 Tue

0500 Mon

0500 Mon

0500 Tue

1700 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

All Lines

Up Washwood 
Heath Arrival / 
Departure 1& 2
Down Derby 
Goods

Castle Bromwich 
Curve

Down Saltley 
Goods Loop

All Lines

Up Washwood 
Heath Goods 
Loop
Down and Up 
Derby Fast

EMR Sidings

Landor Street Jn

Park Lane Jn (West 
Midlands)

Landor Street Jn

St. Andrews Jn

Duddeston Jn

Landor Street Jn

Landor Street Jn

Castle Bromwich 
Jn

Duddeston Jn

Landor Street Jn

Washwood Heath 
West Junction

Castle Bromwich 
Jn

Duddeston Jn

P2024/3919921

P2024/3952492

Work Content: HS2 Saltley Viaduct Deck Installation.
Work Content: PLTR:Castle Bromwich(36m1170y-
37m0y

DM 290y C11, 300y C14



1045 SAT TO 0500 MON 

POSSESSION ALL LINES 

XC SERVICES TO DIVERT VIA WICHNOR JN, 
LICHFIELD CITY, ERDINGTON, ASTON & PROOF 
HOUSE JN. 

XC SERVICES TO START/TERMINATE COLESHILL 
PARKWAY WITH ONWARD RAIL REPLACEMNT 
ROAD SERVICE. 

AVANTI ECS TO DIVERT VIA LICHFEILD. 

FREIGHT TO DIVERT VIA SUTTON PARK. 

NO ACCESS TO LAWLEY STREET TERMINAL. 

NO ACCESS TO JAGUAR SIDINGS. 

NO ACCESS TO FORMER SALTLEY DEPOT 
SIDING & EMR. 

NO TRAINS TO BE STABLED ON UP WASHWOOD 
HEATH ARR/DEP 1 & 2. 



0500 MON TO 0500 TUE 

XC SERVICES TO DIVERT VIA WICHNOR JN, 
LICHFIELD CITY, ERDINGTON, ASTON & PROOF 
HOUSE JN. 

XC SERVICES TO START TERMINATE COLESHILL 
PARKWAY WITH ONWARD RAIL REPLACEMNT 
ROAD SERVICE. 

AVANTI ECS TO DIVERT VIA LICHFEILD. 



ACCESS TO JAGUAR SIDINGS AVAILABLE FROM 
EITHER DIRECTION VIA UP DERBY SLOW ONLY. 
ACCESS TO LAWLEY STREET VIA UP DERBY 
SLOW. 



NO ACCESS TO FORMER SALTLEY DEPOT 
SIDING & EMR. 

NO TRAINS TO BE STABLED ON UP WASHWOOD 
HEATH ARR/DEP 1 & 2 



FREIGHT TO DIVERT VIA SUTTON PARK & 
WALSALL.

MD501
MD570

MD501

40m42ch and 40m48ch
Preparatory Work

01/03/25

01/03/25

01/03/25

01/03/25

01/03/25

01/03/25

03/03/25

30/03/24

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2023/10602036

Week 49  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0001 Sun

0001 Sat

2345 Sun

2345 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sat

0040 Sat

0040 Sat

0020 Sun

0001 Sat

03/03/25

28/03/25

03/03/25

03/03/25

02/03/25

02/03/25

02/03/25

03/03/25

03/03/25

03/03/25

03/03/25

07/03/25

0500 Mon (29 hrs)

2359 Fri

0510 Mon

0510 Mon

1240 Sun

1240 Sun

1240 Sun

0200 Mon (74 hrs)

0200 Mon

0200 Mon

0450 Mon

2359 Fri

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Affected

Down and Up 
Arley

Single

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Down Salford

Up Salford

Daw Mill East 
Junction

Claydon L&NE Jn

Blackpool South

Blackpool North

Ardwick Jn

Manchester 
Piccadilly (inc.)

Oxford Road

Burnden Jn

Windsor Bridge 
South Jn

Walkden

Buckshaw Parkway 
Jn

Salford Central

Stockingford 
Station, former 
site of

Aylesbury Vale 
Parkway

Kirkham North Jn

Preston Fylde Jn

Ashburys West Jn

Longsight South 
Jn

Manchester 
Piccadilly East Jn

Ordsall Lane Jn

Salford Central

Windsor Bridge 
North Jn

Lostock Jn

Salford Central

P2024/3925945

P2024/3980283

P2024/3915731

P2024/3919196

P2024/3919251

P2024/3919253

P2024/4001717

Work Content: PLTR Acacia Road



All other works to fit around the Major Section 7 Item 
PLTR Acacia Road



TRAINS TO BE DIVERTED

SERVICES TO START / TERMINATE AT PRESTON.


RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN BLACKPOOL AND PRESTON


L&C DU: Heavy Maintenance

1 week in 6 cyclic maintenance opportunity.

Work Content:

CRSA: S&C Ardwick Ladder Squadron Tamp

Northern unit stabled Platform 2 Bolton. Electric route 
required to shunt this unit in and out south of the 
station.

TPE: Chat Moss and WCML between Manchester and
Preston.





Access maintained to and from Salford Hope St 
Sidings. 



Work Content

CD: Salford Crescent Enhancements

TPE: Chat Moss and WCML between Manchester and
Preston.



Work Content: CRSA: PLTR Adlington East

(19m 25ch - 19m 38ch

UM 295y C13)

Station closure - Train Stops To Be Removed.

No stopping services on either platform from 01:00 on 
10th February 2025 to 04:00 on 21st April 2025. This 
is to allow the station enhancement works to Salford 
Central.

MD555

MD725

NW4005
NW4007

NW5001
NW5015
NW6001

NW6001
NW6005
NW6009

NW6001

NW6005

43m5ch and 44m46ch

0m54ch and 0m64ch

Unload Materials

Station Work

02/03/25

30/03/24

02/03/25

02/03/25

02/03/25

02/03/25

02/03/25

01/03/25

01/03/25

01/03/25

02/03/25

01/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10718213

W2024/10772654

Week 49  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0045 Sat
22/03/25
0500 Sat

PossessionAll LinesSandhillsLiverpool South 
Parkway

P2024/3925827 Work Content:

CD Renewals: 7 Week Blockade Leeds Street - 
Liverpool Central Slab Track

NW8001
NW8003

01/02/25
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 49  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

P2024/3943443

P2024/3943692

NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AST KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9 ROTR



PREP: T-55 to T-45 GRIP 4 TOPO Validation and 
Design Walkout Kensal Green Jn S&C

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9

EA1310
MD150
MD155
MD160

EA1310
MD150
MD155
MD160

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

50Week
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0001 Sun

0001 Sun

0001 Sun

0045 Sun

0045 Sun

0045 Sun

09/03/25

09/03/25

09/03/25

10/03/25

10/03/25

10/03/25

1000 Sun

1000 Sun

1000 Sun

0530 Mon

0530 Mon

0530 Mon

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Down and Up 
Soho Curve

Down and Up 
Stour

Up  & Down 
Monument Lane 
Loop

Down and Up 
Walsall/Walsall 
Fast/Cannock
Down and Up 
Sutton Park

Down and Up 
Darlaston

Soho North Jn

Galton Jn

Winson Green 
OHNS

Hednesford

Ryecroft Jn

Darlaston Jn

Soho East Jn

Soho South Jn

Monument Lane

Bescot Jn

Park Lane Jn 
(West Midlands)

Walsall Pleck Jn

P2024/3934309

P2024/3906083

Work Content: S&C Tamp Soho North Jn



All other works to fit around the Major Section 7 Item: 
S&C Tamp Soho North Junction



TRAINS TO BE DIVERTED VIA ASTON, PERRY 
BARR, BESCOT



TFWRL TO TERMINATE AT WOLVERHAMPTON



ACCESS REQUIRED BETWEEN SOHO DEPOT & 
SOHO ROAD 



STABLED UNITS TO HAVE PANTOGRAPHS 
LOWERED AND LOCKED.

Work Content: PLTR: Ryecroft, Maintenance: Heavy 
Mtce Pleck Jn



All other works to fit around the Major Section 7 item 
PLTR: Ryecroft, Maintenance: Heavy Mtce Pleck Jn

MD301
MD306
MD320
MD325
MD330
MD440
MD501
MD575

MD345
MD360
MD565
NW1004

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

0600 Sun

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

09/03/25

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0815 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

All Lines

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Hagley

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

Hartlebury

P2024/3926687

P2024/4007086

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

MD430

134m58ch and 135m40ch
Patrolling 

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

09/03/25

10/03/25

10/03/25

10/03/25

10/03/25

09/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10406688
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0001 Sat

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0040 Sat

0130 Sun

0130 Sun

0130 Sun

0001 Sat

2125 Sat

28/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

28/03/25

10/03/25

1700 Fri

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon (29 hrs)

0500 Mon (29 hrs)

0500 Mon (29 hrs)

2359 Fri

0520 Mon

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

EMR Sidings

Platforms 1, 2, 3, 
4, 5 and 6

All Lines

All Lines

Down Harrow

Up Harrow

Down and Up 
Main

All Lines

Up Bay - Platform
1/Down & Up 
Aylesbury
Tame Branch 
Siding
Up Princes 
Risborough Loop

Single

Single & Loop

Landor Street Jn

Marylebone

Wembley Stadium

Harrow on the Hill

Network Rail / LUL 
Boundary

Denham

Haddenham and 
Thame Parkway

Monks Risborough

Princes Risborough

Claydon L&NE Jn

Blaenau Ffestiniog

Duddeston Jn

Marylebone

Neasden South 
Jn

Wembley Stadium

Gerrards Cross

Princes 
Risborough

Aylesbury Vale 
Parkway

Llandudno Jn

P2024/3952492

P2024/3905898

P2024/3906069

P2024/3934216

P2024/3980283

P2024/3924305

Work Content: CRSA DOT Walm Lane



All other works to fit around the Major Section 7 item 
CRSA DOT Walm Lane



MET Line Nth Required

Require Paddington - Oxford open



V2 UPDATE - moved to wk50 vice wk46 to avoid 
Central/Jubilee line access

Work Content: 

PLTR Civic Way

Copthall



All other works to fit around the Major Section 7 item 
PLTR Civic Way



CHILTERN RAILWAYS TO TERMATE AT 
GERRARDS CROSS FROM THE NORTH



V2 UPDATE - possession extended to Denham vice 
West Ruislip

Work Content: Works Delivery: Saunderton RCF, High
Wycombe Speed Raise



All other works to fit around the Major Section 7 Item 
Saunderton RCF, High Wycombe Speed Raise





TRAINS TO BE DIVERTED

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT.



work content: heavy maintenance

MD501

MD701

MD701

MD701
MD720

MD725

NW3001
NW3015

40m42ch and 40m48ch

43m5ch and 44m46ch

Preparatory Work

Unload Materials

30/03/24

08/03/25

08/03/25

08/03/25

08/03/25

08/03/25

09/03/25

09/03/25

09/03/25

30/03/24

08/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10602036

W2024/10718213

Week 50  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0040 Sat

0040 Sat

0040 Sat

0040 Sat

0040 Mon

0001 Sat

0045 Sat

0020 Sat

0020 Sat

10/03/25

10/03/25

10/03/25

10/03/25

10/03/25

14/03/25

22/03/25

10/03/25

10/03/25

0200 Mon (54 hrs)

0200 Mon

0200 Mon

0500 Mon (54 hrs)

0500 Mon (54 hrs)

2359 Fri

0500 Sat

0505 Mon

0505 Mon

Possession

Possession

Possession

BLOCKED To
Electric 
Trains
Possession

Affected

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

Down Salford

Up Salford

All Lines

All Lines

All Lines

Burnden Jn

Windsor Bridge 
South Jn

Walkden

Lostock

Bolton West Jn

Salford Central

Sandhills

Hazel Grove High 
Level Jn

New Mills Central

Ordsall Lane Jn

Salford Central

Windsor Bridge 
North Jn

Bolton West Jn

Clifton

Salford Central

Liverpool South 
Parkway

Chinley East Jn

New Mills South 
Jn

P2024/3930771

P2024/4001718

P2024/3925827

P2024/3919896

Access maintained to and from Salford Hope St 
Sidings. 

Northern unit stabled Platform 2 Bolton. Electric route 
required to shunt this unit in and out south of the 
station. 

TPE: via Chat Moss and WCML between Manchester 
and Preston



Work Content

CD: Salford Crescent Enhancements

Station closure - Train Stops To Be Removed.

No stopping services on either platform from 01:00 on 
10th February 2025 to 04:00 on 21st April 2025. This 
is to allow the station enhancement works to Salford 
Central.

Work Content:

CD Renewals: 7 Week Blockade Leeds Street - 
Liverpool Central Slab Track

TPE will look to divert Sheffield services via 
Huddersfield. 



Access to and from NW9005 available via Chinley 
East only.



Work Content

Works Delivery: New Mills S&C Reballast & PLTR

NW6001
NW6005
NW6009

NW6005

NW8001
NW8003

NW9001
NW9007

0m54ch and 0m64ch
Station Work

08/03/25

08/03/25

08/03/25

08/03/25

10/03/25

08/03/25

01/02/25

08/03/25

08/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10772655
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0040 Sat

2300 Mon

0010 Tue

0010 Tue

0010 Tue

0010 Tue

0010 Tue

0010 Tue

0010 Tue

17/03/25

18/03/25

18/03/25

18/03/25

18/03/25

18/03/25

18/03/25

18/03/25

18/03/25

0500 Mon (54 hrs)

0600 Tue (7 hrs)

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains

Down and Up 
Main

Down and Up 
Main

Down and Up 
Stoke

Down Stafford 
Slow

Down Trent Valley
Fast
Up Trent Valley 
Slow
Down TV Slow / 
Down Stafford / 
Down Stafford 
Fast
Up Stafford Fast / 
Up Stafford / Up 
TV Fast
Up Stafford Slow

Down and Up 
Stoke / Main

All Lines

Hillmorton Jn

Hillmorton Jn

Colwich North Jn 
(inc.)

Stafford Trent Valley 
Jn No.1

Colwich North Jn

Stafford Trent Valley 
Jn No.1

Stafford Trent Valley 
Jn No.1

Stone OHNS 
NW5009

Nuneaton North Jn

Hanslope Jn

Hanslope Jn

Colwich North Jn

Milford Jn 
(Staffordshire)

Nuneaton North 
Jn

Whitehouse Jn

Colwich North Jn

Nuneaton OHNS

P2024/3920560

P2024/3920561

P2024/3942349

TRAINS DIVERTED VIA NORTHAMPTON

TRAINS TO TRAVEL ON THE SLOW LINES



Work Content -

PLTR: Kilsby Tunnel Sth

(76m 880y - 76m 1320y

DF 440y C14)

TRAINS DIVERTED VIA NORTHAMPTON

TRAINS TO TRAVEL ON THE SLOW LINES



Work Content -

PLTR: Kilsby Tunnel Sth FU

(76m 880y - 76m 1320y

DF 440y C14)

**** ADDITIONAL SECTION 7 TO ALLOW FOR 
PATROLLING OF COLWICH - TO REPLACE LOSS 
OF SUNDAY NIGHT DUE TO SECTION 7 
ELSEWHERE MEANING WCML HAD TO BE OPEN 
ON THE SUNDAY NIGHT. ****



ALL TRAINS TO TRAVEL VIA WEST MIDLANDS.

NO ACCESS LICHFIELD CHORD.

NO ACCESS CANNOCK LINES AT RUGELEY 
TRENT VALLEY.

NO ACCESS STOKE LINES AT COLWICH JN.

CROSS COUNTRY 5D98 TO BE HELD FOR 
POSSESSION TO FINISH.

MD101

MD101

MD101
MD345
MD355
NW1001
NW1004
NW5009

15/03/25

17/03/25

18/03/25

18/03/25

18/03/25

18/03/25

18/03/25

18/03/25

18/03/25

51Week
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0025 Sat

0025 Sat

0025 Sat

0025 Sat

0025 Sat

0025 Sat

17/03/25

17/03/25

17/03/25

17/03/25

17/03/25

17/03/25

0500 Mon (24 hrs)

0500 Mon (24 hrs)

0500 Mon (24 hrs)

0500 Mon (24 hrs)

0500 Mon (24 hrs)

0500 Mon (24 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Platform 1,2,3,4 
and 5

Down and Up 
Main/Fast/Coventr
y
Down and Up 
Bedworth

Platform 4 / Up & 
Down Slow
Platform 1 / Up 
Slow
Up & Down 
Kenilworth / Down 
and Up Kenilworth
Down and Up 
Grand Junction

Birmingham 
International

Grand Jn

Coundon Road LC 
(CCTV)

Coventry North Jn

Coventry South Jn

Washwood Heath 
OHNS

Birmingham 
International

Brandon HABD

Coventry North Jn

Coventry South 
Jn

Kenilworth North 
Jn

Stechford North 
Jn

P2024/3906221 NO WMTs TO STABLE AT COVENTRY STATION



Work Content: S&C Coventry South, HS2 ONW S&C 
Trackworks (Royal Siding), OHL Retensioning



All other works to fit around the Major Section 7 items 
S&C Coventry South, HS2 ONW S&C Trackworks 
(Royal Siding),  OHL Retensioning

MD301
MD405
MD410

15/03/25

15/03/25

15/03/25

15/03/25

15/03/25

15/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 51  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

0600 Sun

17/03/25

17/03/25

17/03/25

17/03/25

17/03/25

17/03/25

17/03/25

17/03/25

17/03/25

17/03/25

17/03/25

17/03/25

17/03/25

17/03/25

17/03/25

17/03/25

16/03/25

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0815 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

All Lines

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Hagley

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

Hartlebury

P2024/3928472

P2024/4007087

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

MD430

134m58ch and 135m40ch
Patrolling 

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

16/03/25

17/03/25

17/03/25

17/03/25

17/03/25

16/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10406507

Week 51  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0001 Sat

0001 Sat

2300 Wed

2300 Thu

0055 Sun

0055 Sun

2310 Sat

2310 Sat

0040 Sat

0040 Sat

0040 Sat

0015 Sun

0015 Sun

0200 Mon

0001 Sat

28/03/25

28/03/25

20/03/25

21/03/25

17/03/25

17/03/25

16/03/25

16/03/25

17/03/25

17/03/25

17/03/25

17/03/25

17/03/25

17/03/25

21/03/25

1700 Fri

2359 Fri

0001 Thu

0400 Fri

0500 Mon

0500 Mon

1510 Sun

1510 Sun

0200 Mon (54 hrs)

0200 Mon

0200 Mon

0200 Mon (54 hrs)

0500 Mon (54 hrs)

0500 Mon (54 hrs)

2359 Fri

Sidings 
Possession

Sidings 
Possession

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)+Deto
nators

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric 
Trains
Possession

Affected

EMR Sidings

Single

Down Main

Down and Up 
Main and Down 
Goods Loop

Down and Up 
Wrexham

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Down Salford

Up Salford

Landor Street Jn

Claydon L&NE Jn

Wylds Lane Jn

Malvern Wells Single
line

Upton

West Kirby

Bare Lane Jn

Morecambe

Burnden Jn

Windsor Bridge 
South Jn

Walkden

Bolton West Jn

Lostock

Bolton West Jn

Salford Central

Duddeston Jn

Aylesbury Vale 
Parkway

Norton Jn

Newland East LC 
and SB

Bidston Dee Jn

Bidston East Jn

Hest Bank

Morecambe South
Jn

Ordsall Lane Jn

Salford Central

Windsor Bridge 
North Jn

Ordsall Lane Jn

Bolton West Jn

Clifton

Salford Central

P2024/3952492

P2024/3980283

P2024/3996475

P2024/3996537

P2024/3925800

P2024/3915709

P2024/3919891

P2024/4001719

Work Content

Liv DU: Bidston West Jn S&C Tamping

WORK CONTENT:

L&C DU BARE LANE LC MAINTENANCE (WEEK 1 
OF 2)

Access maintained to and from Salford Hope St 
Sidings.

Northern unit stabled Platform 2 Bolton. Electric route 
required to shunt this unit in and out south of the 
station.

TPE: Chat Moss and WCML between Manchester and
Preston. 



Work Content

CD: Salford Crescent Enhancements

Station closure - Train Stops To Be Removed.

No stopping services on either platform from 01:00 on 
10th February 2025 to 04:00 on 21st April 2025. This 
is to allow the station enhancement works to Salford 
Central.

MD501

MD725

MD900

MD940

NW3007
NW8011
NW8013
NW8015

NW4011
NW4013
NW4017

NW6001
NW6005
NW6009

NW6005

40m42ch and 40m48ch

43m5ch and 44m46ch

117m46ch and 120m4ch

126m21ch and 130m19ch

0m54ch and 0m64ch

Preparatory Work

Unload Materials

Patrolling 

Patrolling 

Station Work

30/03/24

30/03/24

19/03/25

20/03/25

16/03/25

16/03/25

15/03/25

15/03/25

15/03/25

15/03/25

15/03/25

16/03/25

16/03/25

17/03/25

15/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2023/10602036

W2024/10718213

W2024/10791860

W2024/10792086

W2024/10772656
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0010 Mon

0045 Sat

0020 Sat

0020 Sat

22/03/25

22/03/25

17/03/25

17/03/25

0540 Sat

0500 Sat

0505 Mon

0505 Mon

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

Southport

Sandhills

Hazel Grove High 
Level Jn

New Mills Central

Gathurst

Liverpool South 
Parkway

Chinley East Jn

New Mills South 
Jn

P2024/3919944

P2024/3925827

P2024/3919852

Northern request to run service to and from Parbold. 
Request to be validated at DPPP based on worksite 
and haulage submissions.



Access to be maintained to Wigan Wallgate Up 
Sidngs, and Down Carriage Siding during this 
blockade.



WORK CONTENT

CRSA: PLTR 5 Day Campaign

Work Content:

CD Renewals: 7 Week Blockade Leeds Street - 
Liverpool Central Slab Track

TPE will look to divert Sheffield services via 
Huddersfield



Access to and from NW9005 available via Chinley 
East only.



Work Content

Works Delivery: New Mills S&C Reballast & PLTR

NW6009

NW8001
NW8003

NW9001
NW9007

17/03/25

01/02/25

15/03/25

15/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0050 Sun

0050 Sun

2210 Sat

24/03/25

24/03/25

24/03/25

24/03/25

24/03/25

23/03/25

23/03/25

24/03/25

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0645 Sun

0550 Sun

0500 Mon (29 hrs)

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
Possession

BLOCKED To
A/C Electric 
Trains

Possession

Down and Up 
Slow

Down and Up 
North 
London/Primrose 
Hill
Up & Dn Goods 
Loop

Down and Up NL 
DC Electric

Line B

Down and Up Fast

All Sidings

Down and Up 
Main

Willesden North Jn

Camden Jn

Kilburn High Road

Camden Jn

Camden Jn

Kensal Green 
Tunnels

Camden Carriage 
Sidings

Hillmorton Jn

Camden Jn

Camden Road 
West Jn

Kilburn High Road

Primrose Hill Jn

Camden Jn South

Camden Jn

Camden Carriage 
Sidings

Hanslope Jn

P2024/3942394

P2024/3942391

0130 SAT TO 0500 MON

TRAINS TO TRAVEL OVER FAST LINES BETWEEN 
CAMDEN JN AND WILLESDEN NORTH JN.

NO ROUTE BETWEEN NORTH LONDON LINES 
AND SLOW LINES / DC LINES VIA PRIMROSE HILL.
TRAINS TO BE DIVERTED VIA GOSPEL 
OAK/WILLESDEN LL/CITY LINES.

NO ACCESS QUEENS PARK SLOW LINE 
PLATFORMS AND KILBURN UP & DOWN GOODS 
LOOP.

ACCESS TO/FROM WILLESDEN TMD VIA DC 
LINES, WILLESDEN LOW LEVEL AND NEW LINES.
ARL â€“ UP DC SERVICES TO RUN IN DC MODE 
BETWEEN CAMDEN JN AND EUSTON 



Work Content - CKR Primrose Hill (5m 792y - 5m 
1200y CRC2 UM 408y C11/C16) (deferred from Wk42 
2024)



V2 UPDATE - BTET LINE B ADDED

TRAINS DIVERTED VIA NORTHAMPTON

TRAINS TO TRAVEL ON THE SLOW LINES



Work Content -

PLTR: Toll House

(76m 70y - 76m 510y

DM 440y C11)

EA1310
EA1320
MD101
MD120
MD145

MD101

22/03/25

22/03/25

22/03/25

22/03/25

22/03/25

23/03/25

23/03/25

22/03/25

52Week
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0010 Tue

0010 Tue

0010 Tue

0010 Tue

0010 Tue

0010 Tue

0010 Tue

0001 Sun

0001 Sun

0001 Sun

0001 Sun

25/03/25

25/03/25

25/03/25

25/03/25

25/03/25

25/03/25

25/03/25

24/03/25

24/03/25

24/03/25

24/03/25

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0500 Mon (24 hrs)

0500 Mon (24 hrs)

0500 Mon (24 hrs)

0500 Mon (24 hrs)

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains

Possession

Possession

Possession

Possession

Down and Up 
Stoke

Down Stafford 
Slow

Down Trent Valley
Fast
Up Trent Valley 
Slow
Down TV Slow / 
Down Stafford / 
Down Stafford 
Fast
Up Stafford Fast / 
Up Stafford / Up 
TV Fast
Up Stafford Slow

Down and Up 
Stoke / Main

All Lines

Down and Up 
Coventry/Fast/Mai
n
Down and Up 
Bedworth

Platform 4 / Up & 
Down Slow
Platform 1 / Up 
Slow
Up & Down 
Kenilworth / Down 
and Up Kenilworth

Colwich North Jn 
(inc.)

Stafford Trent Valley 
Jn No.1

Colwich North Jn

Stafford Trent Valley 
Jn No.1

Stafford Trent Valley 
Jn No.1

Stone OHNS 
NW5009

Nuneaton North Jn

Canley

Coundon Road LC 
(CCTV)

Coventry North Jn

Coventry South Jn

Colwich North Jn

Milford Jn 
(Staffordshire)

Nuneaton North 
Jn

Whitehouse Jn

Colwich North Jn

Nuneaton OHNS

Brandon HABD

Coventry North Jn

Coventry South 
Jn

Kenilworth North 
Jn

P2024/3942386

P2024/3906222

**** ADDITIONAL SECTION 7 TO ALLOW FOR 
PATROLLING OF COLWICH - TO REPLACE LOSS 
OF SUNDAY NIGHT DUE TO SECTION 7 
ELSEWHERE MEANING WCML HAD TO BE OPEN 
ON THE SUNDAY NIGHT. ****



ALL TRAINS TO TRAVEL VIA WEST MIDLANDS.

NO ACCESS LICHFIELD CHORD.

NO ACCESS CANNOCK LINES AT RUGELEY 
TRENT VALLEY.

NO ACCESS STOKE LINES AT COLWICH JN.

CROSS COUNTRY 5D98 TO BE HELD FOR 
POSSESSION TO FINISH.

NO WMTs TO STABLE AT COVENTRY STATION



Work Content: S&C Coventry South, HS2 ONW PLTR


All other works to fit around the Major Section 7 items 
S&C Coventry South, HS2 ONW PLTR

MD101
MD345
MD355
NW1001
NW1004
NW5009

MD301
MD405
MD410

25/03/25

25/03/25

25/03/25

25/03/25

25/03/25

25/03/25

25/03/25

23/03/25

23/03/25

23/03/25

23/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

0600 Sun

24/03/25

24/03/25

24/03/25

24/03/25

24/03/25

24/03/25

24/03/25

24/03/25

24/03/25

24/03/25

24/03/25

24/03/25

24/03/25

24/03/25

24/03/25

24/03/25

23/03/25

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0815 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

All Lines

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Hagley

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

Hartlebury

P2024/3926654

P2024/4007122

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

MD430

134m58ch and 135m40ch
Patrolling 

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

24/03/25

24/03/25

24/03/25

24/03/25

23/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10406508
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0001 Sat
28/03/25
1700 Fri

Sidings 
Possession

EMR SidingsLandor Street JnDuddeston JnP2024/3952492 MD501

40m42ch and 40m48ch
Preparatory Work

30/03/24
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2023/10602036

Week 52  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

24/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0500 Mon

0145 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Poplar

Acton Dive-Under

Reception Line 
No. 1

Greenford Bay 
Line

Greenford East 
Curve

Hanwell Spur East

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Crossrail Depot 
Line 2

North Pole Line A 
and B

Engine and 
Carriage Line

Back Line

Washer Bypass

Lines 1 to 3/Down 
and Up Main

Platforms 1 to 6

Platforms 7 to 12 
and 14
Lines 4 and 
5/Down and Up 
Relief
Line 6

Link Line/Royal 
Oak Carriage 
Loop A and B
Down, Up and 
Single Wycombe

Acton West

Acton West (inc.)

Friars Jn

Greenford

Greenford East Jn

Hanwell Bridge

Drayton Green Jn

Southall East Jn

Grand Canal 
Junction

North Pole Depot

Old Oak Common 
East Jn

CrossRail Depot

Acton West

Paddington

Southall East Jn

Subway Jn

South Ruislip

Acton East

Acton Main Line

Friars Jn

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell

Hanwell Jn

Ladbroke Grove

Old Oak Common
East Jn

Paddington

Park Royal (inc.)

P2024/3917582 0045 SUN TO 0145 SUN

TRAINS TO RUN OVER THE MAIN LINES 
REVERSING AT EALING BROADWAY / ACTON 
WEST. UNITS TO 

FORM THESE SERVICES TO STABLE AT 
HEATHROW AIRPORT (ONLY). 

NO ACCESS BETWEEN THE GWML AND ACTON 
YARD. 

NO TRAINS TO STABLE IN PLATFORMS 7-14. 

ALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
PANTOGRAPHS LOWERED AND LOCKED DURING


THE ALL LINE BLOCK PERIOD. 

NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0045 SUNDAY AND 0720 SUNDAY.


0145 SUN TO 0600 SUN 

ALL LINE BLOCK PERIOD 

NO SERVICES TO OPERATE 

NO TRAINS TO STABLE IN PLATFORMS 7-14. 

ALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
PANTOGRAPHS LOWERED AND LOCKED DURING


THE ALL LINE BLOCK PERIOD. 

NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0045 SUNDAY AND 0720 SUNDAY. 
2R89 TO TERMINTATE AT SLOUGH AND RETURN 
TO READING TRAIN CARE DEPOT. 

ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN WEST EALING LOOPS NO.2 & NO.3. 



0600 SUN TO 0720 SUN 

TRAINS TO RUN OVER THE MAIN LINES 
REVERSING AT EALING BROADWAY / ACTON 
WEST. UNITS TO 

FORM THESE SERVICES TO STABLE AT 
HEATHROW AIRPORT (ONLY). 

NO ACCESS BETWEEN THE GWML AND ACTON 
YARD. 

NO TRAINS TO STABLE IN PLATFORMS 7-14. 

ALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
PANTOGRAPHS LOWERED AND LOCKED DURING


THE ALL LINE BLOCK PERIOD. 

NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0045 SUNDAY AND 0720 SUNDAY. 


WORK DETAILS: MAINTENANCE, HS2 OOC 
STATION CONSTRUCTION

EA1310
GW103
GW110
GW130
GW174
MD705

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0145 Sun

0600 Sun

0720 Sun

0720 Sun

0720 Sun

0001 Sat

0010 Tue

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

24/03/25

24/03/25

24/03/25

28/03/25

25/03/25

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0600 Sun

0600 Sun

0720 Sun

0500 Mon

0500 Mon

0500 Mon

2359 Fri

0530 Tue (5 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Crossrail Depot 
Line 1

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Line 6

Turnback A

Eastbound

Westbound

Acton Yard

Reception 1, 2 & 3

Paddington New 
Yard

West Ealing 
Sidings No 2 Loop
/ No 3 Loop
Lines 1 to 3/Down 
and Up Main

Lines 1 to 3/Down 
and Up Main

Acton Dive-Under

Engine and 
Carriage Line

Down and Up 
Relief

Single

All Lines

Grand Canal 
Junction

Greenford West Jn

West Ealing

Hanwell Jn

Ladbroke Grove

Westbourne Park Jn

Acton West

Portobello Jn 
(London)

Hanwell Jn

Southall East Jn

Acton West

Acton West

Old Oak Common 
East Jn

Acton West

Claydon L&NE Jn

Stafford

Portobello Jn 
(London)

West Ealing

West Ealing Jn

Westbourne Park 
Jn

Acton East

Portobello Jn 
(London)

West Ealing Jn

Paddington

Paddington

Acton Main Line

Grand Canal 
Junction

Ladbroke Grove

Aylesbury Vale 
Parkway

Nuneaton

P2024/3917582

P2024/3980283

P2024/3942785 Work content: Maintenance Patrolling

MD725

NW1001

43m5ch and 44m46ch
Unload Materials

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

30/03/24

25/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10718213

Week 52  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0050 Sat

0050 Sat

2310 Sat

2310 Sat

0040 Sat

0040 Sat

0040 Sat

0001 Sat

0010 Mon

24/03/25

24/03/25

23/03/25

23/03/25

24/03/25

24/03/25

24/03/25

28/03/25

22/03/25

0515 Mon

0515 Mon

1510 Sun

1510 Sun

0200 Mon (54 hrs)

0200 Mon

0200 Mon

2359 Fri

0540 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Affected

Possession

Down

Up

Up & Down Loop

All Lines

All Lines

All Lines

All Lines

All Lines

Down Salford

Up Salford

All Lines

Wrexham North Jn

Wrexham General

Bare Lane Jn

Morecambe

Burnden Jn

Windsor Bridge 
South Jn

Walkden

Salford Central

Southport

Crewe Jn

Wrexham General

Hest Bank

Morecambe South
Jn

Ordsall Lane Jn

Salford Central

Windsor Bridge 
North Jn

Salford Central

Gathurst

P2024/3897862

P2024/3915710

P2024/3920716

P2024/4001720

P2024/3919944

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN SHREWSBURY 
AND CHESTER. NO ACCESS TO THE BIDSTON 
LINE FOR PASSENGER OF FREIGHT TRAFFIC 
(DEE MARSH AND PENYFFORDD). THE ROUTE 
BETWEEN WREXHAM CENTRAL AND BIDSTON IS 
AVAILABLE, BUT UNITS WORKING THE LINE 
MUST EITHER STABLE AT BIRKENHAED OR 
WREXHAM CENTRAL/GENERAL.  

work content: Gobowen tamping, Construction 
Services CN2411 points and Leaton LC work.

WORK CONTENT:

L&C DU BARE LANE LC MAINTENANCE (WEEK 2 
OF 2)

Northern unit stabled Platform 2 Bolton. Electric route 
required to shunt this unit in and out south of the 
station.

TPE: services between Manchester and Preston to run
via Chat Moss and WCML



Access maintained to and from Salford Hope St 
Sidings. 



Work Content

CD: Salford Crescent Enhancements

Station closure - Train Stops To Be Removed.

No stopping services on either platform from 01:00 on 
10th February 2025 to 04:00 on 21st April 2025. This 
is to allow the station enhancement works to Salford 
Central.

Northern request to run service to and from Parbold. 
Request to be validated at DPPP based on worksite 
and haulage submissions.



Access to be maintained to Wigan Wallgate Up 
Sidngs, and Down Carriage Siding during this 
blockade.



WORK CONTENT

CRSA: PLTR 5 Day Campaign

GW731
NW3005

NW4011
NW4013
NW4017

NW6001
NW6005
NW6009

NW6005

NW6009

0m54ch and 0m64ch
Station Work

22/03/25

22/03/25

22/03/25

22/03/25

22/03/25

22/03/25

22/03/25

22/03/25

17/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2024/10772657
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0030 Sat

0030 Sat

0500 Sat

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0815 Sun

0045 Sat

0030 Sat

0010 Sat

23/03/25

22/03/25

24/03/25

23/03/25

23/03/25

23/03/25

23/03/25

24/03/25

22/03/25

24/03/25

24/03/25

0015 Sun

0500 Sat

0430 Mon

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0430 Mon

0500 Sat

0500 Mon

0540 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All

Down L&Y

Up L&Y

All Lines

Down & Up Single

All Lines

All Lines

Down and Up 
Huddersfield

All

All Lines

Up

Down

All Lines

Dewsbury

Healey Mills

Healey Mills

Bradley Wood Jn

Heaton Lodge Jn

Copley Hill East Jn

Lockwood

Dewsbury

Sandhills

Formby

Hazel Grove East Jn

Bradley Jn

Hebden Bridge

Bradley Wood Jn

Bradley Jn

Diggle Jn SB

Heaton Lodge Jn

Huddersfield

Bradley Jn

Liverpool South 
Parkway

Seaforth and 
Litherland

Buxton SB

P2024/3939339

P2024/3925827

P2024/3925818

P2024/3920718

TRU West W7 Eye of Needle



ACCESS AVAILABLE TO HUDDERSFIELD FROM 
THE WEST  OR BRADLEY CURVE ONLY



ACCESS AVAILABLE TO DEWSBURY STATION 
FROM THE EAST ONLY



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN HUDDERSFIELD AND 
DEWSBURY



NOMINATED FREIGHT SERVICES TO BE 
DIVERTED VIA THE HOPE VALLEY



NO ACCESS TO DEWSBURY EAST CEMENT 
WORKS



GRAND CENTRAL TO START/TERMINATE AT 
HALIFAX DIVERTING VIA BRAMLEY

Work Content:

CD Renewals: 7 Week Blockade Leeds Street - 
Liverpool Central Slab Track

Work Content:

CRSA: PLTR Sniggery Crossing 7m 58ch - 8m 19ch
UM 900y C11

Work Content: CRSA: Eaves Tunnel PLTR

LN854
LN860
LN861
LN862
NW7001
NW7021

NW8001
NW8003

NW8001
NW8003
NW8005
NW8009

NW9021

28m70ch and 33m20ch

28m70ch and 33m20ch

Major Projects

Major Projects

22/03/25

22/03/25

22/03/25

23/03/25

23/03/25

23/03/25

23/03/25

23/03/25

01/02/25

22/03/25

22/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2024/10697634

W2024/10576144
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0040 Sun
31/03/25
0410 Mon

PossessionDown and Up 
Northampton

Daventry South JnHanslope North 
Jn

P2025/3942354 TRAINS TO TRAVEL VIA WEEDON.

WMT TO TERMINATE / START NORTHAMPTON 
FROM THE NORTH. ROAD TRANSPORT TO 
OPERATE BETWEEN NORTHAMPTON, 
WOLVERTON AND MILTON KEYNES.

TRAINS TO/FROM DIRFT FROM THE RUGBY 
DIRECTION ONLY.



STABLED AC TRACTION AT NORTHAMPTON 
STATION, RIVER SIDINGS, KINGS HEATH DEPOT 
AND NORTHAMPTON UP SIDINGS TO HAVE 
PANTOGRAPHS LOWERED.



Work Content - 

PLTR: Canal & Intersection

(65m 0y - 65m 420y

DF 102y C14, 51y C2)

MD101
MD105

30/03/25

1Week
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

31/03/25

31/03/25

30/03/25

31/03/25

31/03/25

31/03/25

30/03/25

31/03/25

31/03/25

30/03/25

31/03/25

31/03/25

31/03/25

31/03/25

30/03/25

31/03/25

0400 Mon

0400 Mon

0850 Sun

0400 Mon

0400 Mon

0400 Mon

0850 Sun

0400 Mon

0400 Mon

0850 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0850 Sun

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Main

Down and Up 
Temple Mills

North London 
Incline

Down North 
London Relief

Up Channelsea 
Loop

Carpenters Road 
Curve

Silo Curve

Down and Up 
High Meads Curve

Down and Up 
Channelsea Curve

Down and Up 
North London

Down and Up 
High Meads Loop

Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North 
London/Down 
North London 
(Westbound)
Temple Mills Loop

Reception Line

Stratford C/End Jn

Temple Mills West 
Jn

Camden Road 
Incline Jn

Westbourne Road Jn

Lea Jn

Carpenters Road 
North Jn

Cedar Jn

High Meads Jn

Stratford Central Jn 
West

Camden Road West 
Jn

Temple Mills East Jn

Canonbury West Jn

High Meads Jn

Navarino Road Jn

Stratford

Ruckholt Rd Jn

Bow Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Carpenters Road 
North Jn

Carpenters Road 
South Jn

Cedar Jn

Channelsea North
Jn

Channelsea 
South Jn

Gospel Oak Jn

High Meads Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Ruckholt Rd Jn

Stratford

P2025/3938900 GA AND MTR SERVICES TO TRAVEL VIA THE 
DOWN AND UP ELECTRIC AND UP MAIN 
BETWEEN BETHNAL GREEN EAST JN AND 
STRATFORD C/END JN



NO ARL SERVICES BETWEEN CAMDEN ROAD 
AND STRATFORD. RAIL REPLACEMENT IN 
OPERATION



NO ACCESS FOR THAMESIDE FREIGHT ON THE 
SUN



ACCESS AVAILABLE TO NLL INCLINE AFTER 0850 
SUN

NO ACCESS AVAILABLE TO UP/DOWN 
CANONBURY THROUGHOUT



GA WA STRATFORD SERVICES TO DIVERT TO / 
FROM LIVERPOOL STREET VIA HACKNEY DOWNS


c2c SERVICES TO RUN TO FENCHURCH STREET 
VIA WEST HAM ONLY



LUL TO NOTE CENTRAL LINE TO BE OPEN

LUL TO NOTE JUBILEE LINE TO BE OPEN



NO TRAINS TO BE STABLED IN PLATFORMS 1-2 
AT STRATFORD

ARL TO STABLE IN RICHMOND



NO ACCESS TO BOW YARD

BOW YARD TO BE CLEAR OF STABLED TRAINS



ACCESS TO/FROM ORIENT WAY CS VIA 
COUNTRY END ONLY

ORIENT WAY CS TO BE LIVE THROUGHOUT

ECS TO/ FROM ORIENT WAY TO RUN VIA 
TOTTENHAM HALE AND REVERSE



Track: Channelsea Curve 6 Week FUW

Track: Lea Jn - Victoria Up NLL Prep

NLL CYCLIC TYPE 7C (ROTR)

NLL CYCLIC TYPE 7

EA1010
EA1020
EA1150
EA1180
EA1280
EA1310
EA1320
EA1340
EA1350
LN110
LN115
MD145
SO400

4m55ch and 3m14ch

0m4ch and 3m20ch

0m4ch and 3m20ch

2m40ch and 4m10ch

4m55ch and 3m14ch

4m55ch and 3m14ch

1m2ch and 3m70ch

0m4ch and 3m20ch

3m15ch and 3m25ch

4m55ch and 3m14ch

3m70ch and 3m5ch

4m65ch and 5m25ch

Off Track Work

Track Maintenance

URFDO Inspections

S&T Maintenance

Track Maintenance

URFDO Inspections

Patrolling 

Welding and Grinding

S&T Points

Welding and Grinding

Patrolling 

S&T Points

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10657065

W2025/10657066

W2025/10657067

W2025/10657077

W2025/10657080

W2025/10657081

W2025/10649697

W2025/10743801

W2025/10656949

W2025/10730874

W2025/10649292

W2025/10649242

Week 1  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0850 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

31/03/25

31/03/25

31/03/25

31/03/25

31/03/25

30/03/25

30/03/25

30/03/25

30/03/25

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

1000 Sun

1000 Sun

1000 Sun

1000 Sun

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platform 
10A/Avoiding Line

Platforms 11-12

Platforms 1-2

Up North London 
Reversible

Bow Yard

Down and Up 
North London

Platforms 1 & 2

North End 
Connections
Platform 4c

Down and Up 
Stour

Down and Up 
Soho

Up  & Down 
Monument Lane 
Loop

Maryland

Stratford

Camden Road East 
Jn

Bow Midland

Stratford

Birmingham New 
Street

Soho North Jn

Soho East Jn

Winson Green 
OHNS

Westbourne Road
Jn

Bow Midland

Camden Road 
Central Jn

Birmingham New 
Street

Soho South Jn

Monument Lane

P2025/3938900

P2025/3934317 Work Content: S&C Tamp Soho South Jn



All other works to fit around the Major Section 7 Item: 
S&C Tamp Soho South Junction



TRAINS TO BE DIVERTED VIA ASTON, PERRY 
BARR, BESCOT OR ASTON, SOHO ROAD



TFWRL TO TERMINATE AT WOLVERHAMPTON



ACCESS REQUIRED BETWEEN SOHO DEPOT & 
SOHO ROAD 



STABLED UNITS TO HAVE PANTOGRAPHS 
LOWERED AND LOCKED.

MD301
MD306
MD320
MD325
MD330
MD440
MD501
MD575

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 1  - Continued

Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

0600 Sun

31/03/25

31/03/25

31/03/25

31/03/25

31/03/25

31/03/25

31/03/25

31/03/25

31/03/25

31/03/25

31/03/25

31/03/25

31/03/25

31/03/25

31/03/25

31/03/25

30/03/25

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0815 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

All Lines

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Hagley

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

Hartlebury

P2025/3928410

P2025/4010442

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

MD430

134m58ch and 135m40ch
Patrolling 

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

31/03/25

31/03/25

31/03/25

31/03/25

30/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/10787205

Week 1  - Continued



Page         143 Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0030 Sun

0200 Sun

0200 Sun

0130 Sat

30/03/25

30/03/25

30/03/25

30/03/25

31/03/25

30/03/25

30/03/25

31/03/25

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0500 Mon

1100 Sun (10 hrs)

1100 Sun (10 hrs)

0430 Mon

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Possession

Possession

Possession

Possession

All Lines

Down Goods Loop

All Lines

All Lines

Down and Up 
Main

Up

Down

All Lines

Down & Up Main

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

Lye

Denham

Princes Risborough

Gavray Junction

Aylesbury

Hagley

Stourbridge Jn

Stourbridge North 
Jn

Wembley Stadium

Bicester North

Bicester South 
Junction

Amersham

P2025/4013285

P2025/3906261

P2025/3934919

P2025/3975275

Work Content: 

PLTR Sudbury Hill Harrow Station Drainage

Copthill



All other works to fit around the Major Section 7 item 
PLTR Sudbury Hill Harrow Station Drainage



CHILTERN RAILWAYS TO TERMATE AT 
GERRARDS CROSS FROM THE NORTH



V2 UPDATE - possession extended to Denham vice 
South Ruislip

Work Content: S&C Tamp Bicester South Jn



All other works to fit around the Major Section 7 Item 
S&C Tamp Bicester South Jn



TRAINS TO BE DIVERTED



TIME INPUT AS 0200 DUE TO BST CLOCK 
CHANGE

Work Content: 

HS2: Small Dean Viaduct

All other works to fit around the Major Section 7 item 
HS2: Small Dean Viaduct



NO CHILTERNS SERVICES TO RUN VIA THE MET 
LINE. RAIL REPLACEMENT BUSES TO RUN FROM 
BEACONSFIELD TO AYLESBURY VALE PARKWAY 
VIA AMERSHAM.



LUL TO BE AWARE.

MD430
MD435
MD450

MD701

MD701

MD712

142m20ch and 142m60ch

140m75ch and 141m7ch

Patrolling 

Patrolling 

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

30/03/25

29/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10786916

W2025/10787449

Week 1  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

2340 Sat

2340 Sat

2340 Sat

2350 Sat

2350 Sat

0040 Sun

31/03/25

31/03/25

31/03/25

31/03/25

31/03/25

31/03/25

0440 Mon

0440 Mon

0440 Mon

0450 Mon

0450 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Bare Lane Jn

Morecambe

Lancaster South Jn

Oxenholme Lake 
District

Arnside

Cove LC (CCTV)

Hest Bank Jn

Morecambe South
Jn

Preston Fylde Jn

Bolton Le Sands 
LC

Carnforth North 
Jn

Carlisle North Jn

P2025/3917278

P2025/3917306

P2025/3917361

TPE: Manchester Airport - Preston  



WORK CONTENT:

CRSA: Sandygate Lane Up Main 3m 31ch - 3m 63ch

TPE to run Manchester Airport - Preston only on Sun 


WORK CONTENT:

L&C DU: S&C Tamping Carnforth area

TPE to run Manchester Airport - Preston only on Sun. 


Work Content:

CD: Kingmoor Resignalling

CRSA: PLTR Caldew 0m 57ch - 1m 25ch

UM 351y C11

NW4001

NW4001
NW4033

NW4001
SC001
SC031

29/03/25

29/03/25

29/03/25

29/03/25

29/03/25

30/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 1  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0230 Sat

0040 Sun

0040 Sun

0040 Sun

0001 Sat

31/03/25

30/03/25

30/03/25

30/03/25

04/04/25

0450 Mon (29 hrs)

1240 Sun

1240 Sun

1240 Sun

2359 Fri

Possession

Possession

Possession

Possession

Affected

All Lines

All Lines

All Lines

All Lines

Down Salford

Up Salford

Abington South

Ardwick Jn

Manchester 
Piccadilly (inc.)

Oxford Road

Salford Central

Gretna Jn

Ashburys West Jn

Longsight South 
Jn

Manchester 
Piccadilly East Jn

Salford Central

P2025/3906684

P2025/3920721

P2025/4001721

(Civils)  WCM1 - Cleuchside Cottage

WCM1 22m 1546yds

Gretna Jn - Lockerbie

No passage of Ets



(Civils)  C 030/223 

WCM1 43m 0968yds

Beattock - Beattock Summit

No passage of Ets



(Civils) WCM1 - Auchen castle

WCM1 40m 1210yds

Wamphray - Beattock Summit

No passage of Ets



(RSA) 'Elvanfoot 20/21 falldown, 440y, CAT16, 52m 0y
to 52m 440y, Down line, Beattock Summit to Abington,
WCM1

Eng trains -  Arrive on Up line, Ex Millerhill via 
Slateford and Carstairs, WAR, to Millerhill via Carstairs
and Slateford 



(RSAS) Elvanfoot Drain 21/22 Falldown, 245y, CAT15,
53m 660y to 53m 925y, Down line, Beattock Summit 
to Abington,



AWC: Rail Replacement between Carlisle and 
Glasgow. 



DRS: 4S43/4S44/4S45/4M48/4M82/4M27) via Shotts, 
Millerhill/ECML/Mexborough/Barrow Hill/Toton/Water 
Orton/West Midlands.

Work Content:

CRSA: S&C Ardwick Ladder Squadron Tamp

Station closure - Train Stops To Be Removed.

No stopping services on either platform from 01:00 on 
10th February 2025 to 04:00 on 21st April 2025. This 
is to allow the station enhancement works to Salford 
Central.

NW4001
NW4031
SC001

NW5001
NW5015
NW6001

NW6005

0m54ch and 0m64ch
Station Work

29/03/25

30/03/25

30/03/25

30/03/25

29/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/10772735

Week 1  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sun

0015 Sun

2200 Sun

0030 Sun

31/03/25

31/03/25

31/03/25

30/03/25

31/03/25

31/03/25

31/03/25

30/03/25

30/03/25

31/03/25

31/03/25

0515 Mon

0515 Mon

0515 Mon

2200 Sun

0515 Mon

0515 Mon

0515 Mon

0815 Sun

0815 Sun

0515 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Bradley Single

Down Passenger 
Loop

Platform 2

Platform 5

Platform 6

Up Branch Down

Up Passenger 
Loop

Down Main/Down 
Huddersfield
Up 
Huddersfield/Up 
Main
Huddersfield ACE 
Siding
Huddersfield 
Siding No 1
Huddersfield DMU
Siding
Huddersfield 
Siding No 2
All Lines

All Lines

Single

Up

Down

Bradley Wood Jn

Diggle Jn SB

Huddersfield

Lockwood

Marsden

Heaton Lodge Jn

Huddersfield

Thornhill LNW Jn

Copley Hill East Jn

Penistone

Formby

Bradley Jn

Diggle Jn SB

Huddersfield

Marsden

Stalybridge East 
Jn

Huddersfield

Bradley Wood Jn

Heaton Lodge Jn

Huddersfield

Seaforth and 
Litherland

P2025/3977859

P2025/3925839

TRU WEST | STALYBRIDGE TO HEATON LODGE



SERVICES DIVERTED VIA CALDER VALLEY 
THROUGHOUT



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STALYBRIDGE AND 
MIRFIELD



NORTHERN PENISTONE LINE UNIT TO BE 
STABLED IN HUDDERSFIELD STATION SIDINGS 
PRIOR TO POSSESSION STARTING - Specific tbc


0555 SAT TO 0001 SUN

0900 SUN TO 2200 SUN

WORKING TO/FROM POINT OF OBSTRUCTION BY 
PILOT IN OPERATION BETWEEN STOCKSMOOR 
AND LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR 
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5] 
MINUTES BEFORE DEPARTURE OF DOWN TRAIN 
CROSSING AT STOCKSMOOR

Work Content:

CRSA: PLTR Sniggery Crossing 7m 58ch - 8m 19ch
UM 900y C11

LN854
LN860
LN861
LN862
NW7021

NW8001
NW8003
NW8005
NW8009

10m24ch and 29m20ch
Major Projects

29/03/25

29/03/25

29/03/25

29/03/25

29/03/25

29/03/25

29/03/25

30/03/25

30/03/25

30/03/25

30/03/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10689569

Week 1  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0010 Tue

0010 Tue

0010 Tue

0010 Tue

0010 Tue

0010 Tue

0010 Tue

08/04/25

08/04/25

08/04/25

08/04/25

08/04/25

08/04/25

08/04/25

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains

Down and Up 
Stoke

Down Stafford 
Slow

Down Trent Valley
Fast
Up Trent Valley 
Slow
Down TV Slow / 
Down Stafford / 
Down Stafford 
Fast
Up Stafford Fast / 
Up Stafford / Up 
TV Fast
Up Stafford Slow

Down and Up 
Stoke / Main

All Lines

Colwich North Jn 
(inc.)

Stafford Trent Valley 
Jn No.1

Colwich North Jn

Stafford Trent Valley 
Jn No.1

Stafford Trent Valley 
Jn No.1

Stone OHNS 
NW5009

Nuneaton North Jn

Colwich North Jn

Milford Jn 
(Staffordshire)

Nuneaton North 
Jn

Whitehouse Jn

Colwich North Jn

Nuneaton OHNS

P2025/3942837 **** ADDITIONAL SECTION 7 TO ALLOW FOR 
PATROLLING OF COLWICH - TO REPLACE LOSS 
OF SUNDAY NIGHT DUE TO SECTION 7 
ELSEWHERE MEANING WCML HAD TO BE OPEN 
ON THE SUNDAY NIGHT. ****



ALL TRAINS TO TRAVEL VIA WEST MIDLANDS.

NO ACCESS LICHFIELD CHORD.

NO ACCESS CANNOCK LINES AT RUGELEY 
TRENT VALLEY.

NO ACCESS STOKE LINES AT COLWICH JN.

CROSS COUNTRY 5D98 TO BE HELD FOR 
POSSESSION TO FINISH.

MD101
MD345
MD355
NW1001
NW1004
NW5009

08/04/25

08/04/25

08/04/25

08/04/25

08/04/25

08/04/25

08/04/25

2Week
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

07/04/25

07/04/25

07/04/25

07/04/25

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0500 Mon (54 hrs)

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down North 
London Relief

Silo Curve

Up Channelsea 
Loop

Up North 
London/Down 
North London 
(Westbound)
Down and Up 
North London

Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Down and Up NL 
DC Electric

Up North London 
Reversible

Down and Up 
Grand Junction

Four Ashes Up 
Goods Loop

Down and Up 
Oxley Chord

Down and Up 
Stour/Penkridge

Camden Road 
Incline Jn

Westbourne Road Jn

Cedar Jn

Lea Jn

Primrose Hill 
(closed) site of

Camden Road West 
Jn

Canonbury West Jn

High Meads Jn

Navarino Road Jn

Channelsea North Jn

Camden Jn

Camden Road East 
Jn

Bushbury Jn

Four Ashes

Bushbury (Oxley) Jn

Penkridge

Camden Road 
Central Jn

Camden Road 
East Jn

Cedar Jn

Channelsea North
Jn

Gospel Oak Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Primrose Hill Jn

Westbourne Road
Jn

Bushbury (Oxley) 
Jn

Four Ashes

Oxley Stafford 
Road Jn

Wolverhampton 
North Jn

P2025/3943264

P2025/3906281

NLL CYCLIC TYPE 7A (ROTR)

Work Content: PLTR Brinsford



All other works to fit around the Major Section 7 item 
PLTR Brinsford

EA1180
EA1310
EA1320
EA1340
LN110
LN115
MD145
SO400

MD301
MD320
MD365
MD801
MD805
NW1002

3m20ch and 4m40ch

4m17ch and 2m35ch

3m20ch and 4m40ch

3m70ch and 3m5ch

1m2ch and 3m70ch

3m20ch and 4m40ch

4m40ch and 5m11ch

Welding and Grinding

S&T Points

Track Maintenance

Patrolling 

Patrolling 

URFDO Inspections

P & D Maintenance

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10737761

W2025/10706830

W2025/10699482

W2025/10702850

W2025/10702710

W2025/10699428

W2025/10699435

Week 2  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

0600 Sun

07/04/25

07/04/25

07/04/25

07/04/25

07/04/25

07/04/25

07/04/25

07/04/25

07/04/25

07/04/25

07/04/25

07/04/25

07/04/25

07/04/25

07/04/25

07/04/25

06/04/25

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0815 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

All Lines

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Hagley

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

Hartlebury

P2025/3926708

P2025/4010443

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

MD430

134m58ch and 135m40ch
Patrolling 

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

07/04/25

07/04/25

07/04/25

07/04/25

06/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/10787206

Week 2  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0030 Sun

0130 Sat

2205 Sun

2205 Sun

06/04/25

06/04/25

06/04/25

06/04/25

07/04/25

07/04/25

07/04/25

07/04/25

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0500 Mon

0430 Mon

0455 Mon

0455 Mon

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Possession

Possession

Possession

Possession

All Lines

Down Goods Loop

All Lines

All Lines

Down and Up 
Main

Down & Up Main

Up Goods Loop

Down and Up 
Main

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

Lye

Denham

Aylesbury

Crewe Bank

Willaston LC

Hagley

Stourbridge Jn

Stourbridge North 
Jn

Wembley Stadium

Amersham

Crewe Bank

Crewe Jn

P2025/4013340

P2025/3906214

P2025/3975276

P2025/3918796

Work Content: 

PLTR Sudbury Hill Harrow Station Drainage

Copthill



All other works to fit around the Major Section 7 item 
PLTR Sudbury Hill Harrow Station Drainage



CHILTERN RAILWAYS TO TERMATE AT 
GERRARDS CROSS FROM THE NORTH



V2 UPDATE - possession extended to Denham vice 
South Ruislip

Work Content: 

HS2: Small Dean Viaduct

All other works to fit around the Major Section 7 item 
HS2: Small Dean Viaduct



NO CHILTERNS SERVICES TO RUN VIA THE MET 
LINE. RAIL REPLACEMENT BUSES TO RUN FROM 
BEACONSFIELD TO AYLESBURY VALE PARKWAY 
VIA AMERSHAM.



LUL TO BE AWARE.

AMENDED TRAIN PLAN WITH REPLACEMENT 
ROAD TRANSPORT REQUIRED BETWEEN 
SHREWSBURY AND CREWE.  

FREIGHT SERVICES DIVERTED VIA WREXHAM OR
WCML OR RETIMED TO RUN BEFORE OR AFTER 
POSSESSION.



work content: maintenance

MD430
MD435
MD450

MD701

MD712

GW731
GW735
NW1007

142m20ch and 142m60ch

140m75ch and 141m7ch

Patrolling 

Patrolling 

06/04/25

06/04/25

06/04/25

06/04/25

06/04/25

05/04/25

06/04/25

06/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10787030

W2025/10787450

Week 2  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

2340 Sat

2340 Sat

2340 Sat

0040 Sun

2245 Sat

0930 Sun

0930 Sun

0930 Sun

0930 Sun

07/04/25

07/04/25

07/04/25

07/04/25

07/04/25

06/04/25

06/04/25

06/04/25

06/04/25

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0450 Mon (29 hrs)

1730 Sun

1730 Sun

1730 Sun

1730 Sun

Possession

Possession

Possession

Possession

Possession

Line Blockage
+LOD

Line Blockage
+LOD

Sidings 
Possession

Sidings 
Possession

All Lines

All Lines

All Lines

All Lines

All Lines

Trafford Park 
Reception 1 & 2

Freightliner Depot 
Line

Freightliner Depot 
Line

Trafford Park 
Sidings

Bare Lane Jn

Morecambe

Lancaster South Jn

Cove LC (CCTV)

Symington

Trafford Park West 
Jn

Trafford Park Sidings

Trafford Park Sidings

Trafford Park Sidings

Hest Bank Jn

Morecambe South
Jn

Preston Fylde Jn

Carlisle North Jn

Gretna Jn

Trafford Park

Trafford Park 
Sidings

Trafford Park 
Sidings

Trafford Park 
West Jn

P2025/3917308

P2025/3917364

P2025/3906687

P2025/3897018

TPE: Manchester Airport - Preston



WORK CONTENT:

CRSA: Sandygate Lane Up Main 3m 31ch - 3m 63ch

TPE to run Manchester Airport - Preston only on Sun 


Work Content:

CD: Kingmoor Resignalling

CRSA: PLTR Caldew 0m 57ch - 1m 15ch

(Civils)  WCM1 - Crawford (South, Rock & Scour)

WCM1 55m 0440yds - 57m 0990yds

Beattock Summit - Symington

No passage of Ets



(Civils)  WCM1 - Cleuchside Cottage

WCM1 22m 1546yds

Gretna Jn - Lockerbie

No passage of Ets



(Civils) WCM1 - Auchen castle

WCM1 40m 1210yds

Wamphray - Beattock Summit

No passage of Ets



AWC: Rail Replacement between Carlisle and 
Glasgow. 



DRS: 4S43/4S44/4S45/4M48/4M82/4M27) via Shotts, 
Millerhill/ECML/Mexborough/Barrow Hill/Toton/Water 
Orton/West Midlands.

WORK CONTENT: MANCHESTER DU 
MAINTENANCE COMPLIANCE ACTIVITIES

NW4001
NW4013
NW4033

NW4001
SC001
SC031

NW4001
NW4031
SC001

NW6003

05/04/25

05/04/25

05/04/25

06/04/25

05/04/25

06/04/25

06/04/25

06/04/25

06/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 2  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0001 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sun

0015 Sun

2200 Sun

0130 Sat

11/04/25

07/04/25

07/04/25

07/04/25

06/04/25

07/04/25

07/04/25

07/04/25

06/04/25

06/04/25

07/04/25

07/04/25

2359 Fri

0515 Mon

0515 Mon

0515 Mon

2200 Sun

0515 Mon

0515 Mon

0515 Mon

0815 Sun

0815 Sun

0515 Mon

0545 Mon

Affected

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Down Salford

Up Salford

Bradley Single

Down Passenger 
Loop

Platform 2

Platform 5

Platform 6

Up Branch Down

Up Passenger 
Loop

Down Main/Down 
Huddersfield
Up 
Huddersfield/Up 
Main
Huddersfield ACE 
Siding
Huddersfield 
Siding No 1
Huddersfield DMU
Siding
Huddersfield 
Siding No 2
All Lines

All Lines

Single

All Lines

Salford Central

Bradley Wood Jn

Diggle Jn SB

Huddersfield

Lockwood

Marsden

Heaton Lodge Jn

Huddersfield

Thornhill LNW Jn

Copley Hill East Jn

Penistone

Kirkby Stephen

Salford Central

Bradley Jn

Diggle Jn SB

Huddersfield

Marsden

Stalybridge East 
Jn

Huddersfield

Bradley Wood Jn

Heaton Lodge Jn

Huddersfield

Settle Jn SB

P2025/4001722

P2025/3977865

P2025/3987258

Station closure - Train Stops To Be Removed.

No stopping services on either platform from 01:00 on 
10th February 2025 to 04:00 on 21st April 2025. This 
is to allow the station enhancement works to Salford 
Central.

****SECTION 4 ACCESS SHOWN IN SECTION 7 
FOR REFERENCE****



TRU WEST | STALYBRIDGE TO HEATON LODGE 
PERIOD BLOCK



SERVICES DIVERTED VIA CALDER VALLEY 
THROUGHOUT



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STALYBRIDGE AND 
MIRFIELD



NORTHERN PENISTONE LINE UNIT TO BE 
STABLED IN HUDDERSFIELD STATION SIDINGS 
PRIOR TO POSSESSION STARTING - Specific tbc


0555 SAT TO 0001 SUN

0900 SUN TO 2200 SUN

WORKING TO/FROM POINT OF OBSTRUCTION BY 
PILOT IN OPERATION BETWEEN STOCKSMOOR 
AND LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR 
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5] 
MINUTES BEFORE DEPARTURE OF DOWN TRAIN 
CROSSING AT STOCKSMOOR

Northern: Carlisle - Appleby

DBC: 6M97 Y path via Carlisle to New Biggin

Colas: 6J37 SO to run WCML



Work Content: Blea Moor SB Mechanical & Electrical 
Locking Fitting. 247m 10ch to 249m 17ch

NW6005

LN854
LN860
LN861
LN862
NW7021

NW9901

0m54ch and 0m64ch

10m24ch and 29m20ch

Station Work

Major Projects

05/04/25

05/04/25

05/04/25

05/04/25

05/04/25

05/04/25

05/04/25

05/04/25

06/04/25

06/04/25

06/04/25

05/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10772736

W2025/10689604

Week 2  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0001 Fri

0200 Fri

0140 Sun

0140 Sun

18/04/25

22/04/25

22/04/25

14/04/25

1000 Fri (10 hrs)

0530 Tue (100 hrs)

0530 Tue (54 hrs)

0500 Mon (29 hrs)

Possession

Possession

Possession

Possession

Down and Up Fast

Down and Up 
Slow

Down and Up Fast

Down and Up 
Northampton

Wembley Central

Wembley Central

Wembley Central

Daventry South Jn

Camden Jn

Camden Jn

Camden Jn

Hanslope North 
Jn

P2025/3925786

P2025/3919866

EASTER  WCS POSSESSION



POSSESSION TIMES TBC WHEN TT AVALIABLE



TRAFFIC REMARKS TBC WHEN OPERATORS 
UNDERSTAND TT



WORK CONTENT - 

100hrs Slows

54hrs Fasts

South Hampstead - Wembley Central

S&C: Kensal Green



TMD Neck / Arrival  & Departure Lines isolated

South End of TMD BTET

TRAINS TO TRAVEL OVER FAST LINES VIA 
WEEDON



WMT TO START/TERMINATE CMK/RUGBY AND 
OFFER RRS



ACCESS TO DIRFT FROM THE NORTH



Work Content -

1:6 Maintenance



Hunsbury Hill â€“ lost work from CP6 

Brampton Cottages drainage

MD101
MD136
MD166

MD101
MD105

18/04/25

18/04/25

20/04/25

13/04/25

3Week
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0010 Tue

0010 Tue

0010 Tue

0010 Tue

0010 Tue

0010 Tue

0010 Tue

15/04/25

15/04/25

15/04/25

15/04/25

15/04/25

15/04/25

15/04/25

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains

Down and Up 
Stoke

Down Stafford 
Slow

Down Trent Valley
Fast
Up Trent Valley 
Slow
Down TV Slow / 
Down Stafford / 
Down Stafford 
Fast
Up Stafford Fast / 
Up Stafford / Up 
TV Fast
Up Stafford Slow

Down and Up 
Stoke / Main

All Lines

Colwich North Jn 
(inc.)

Stafford Trent Valley 
Jn No.1

Colwich North Jn

Stafford Trent Valley 
Jn No.1

Stafford Trent Valley 
Jn No.1

Stone OHNS 
NW5009

Nuneaton North Jn

Colwich North Jn

Milford Jn 
(Staffordshire)

Nuneaton North 
Jn

Whitehouse Jn

Colwich North Jn

Nuneaton OHNS

P2025/3942838 **** ADDITIONAL SECTION 7 TO ALLOW FOR 
PATROLLING OF COLWICH - TO REPLACE LOSS 
OF SUNDAY NIGHT DUE TO SECTION 7 
ELSEWHERE MEANING WCML HAD TO BE OPEN 
ON THE SUNDAY NIGHT. ****



ALL TRAINS TO TRAVEL VIA WEST MIDLANDS.

NO ACCESS LICHFIELD CHORD.

NO ACCESS CANNOCK LINES AT RUGELEY 
TRENT VALLEY.

NO ACCESS STOKE LINES AT COLWICH JN.

CROSS COUNTRY 5D98 TO BE HELD FOR 
POSSESSION TO FINISH.

MD101
MD345
MD355
NW1001
NW1004
NW5009

15/04/25

15/04/25

15/04/25

15/04/25

15/04/25

15/04/25

15/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0745 Sun

0745 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

14/04/25

14/04/25

14/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

14/04/25

13/04/25

13/04/25

14/04/25

14/04/25

14/04/25

14/04/25

14/04/25

14/04/25

14/04/25

0120 Mon

0120 Mon

0120 Mon

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0120 Mon

0745 Sun

0745 Sun

0045 Mon

0045 Mon

0120 Mon

0120 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Southwest

Down and Up 
Goods

Down and Up 
Poplar

Up 
Richmond/Up/Up 
North London
Down North 
London/Down/Dow
n Richmond
Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Down and Up Kew

Reverse Siding

Willesden 
Turnback Siding

Up 
Richmond/Up/Up 
North London
Down North 
London/Down/Dow
n Richmond
Up 
Richmond/Up/Up 
North London
Down North 
London/Down/Dow
n Richmond
Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Acton Canal Wharf 
Jn

Acton Canal Wharf 
Jn

Acton East

Hampstead Heath

Gunnersbury Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kew East Jn

Kensal Green Jn

Willesden Junction 
High Level

Willesden High Level
Jn

Gunnersbury Jn

Hampstead Heath

Gunnersbury Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Acton Canal 
Wharf Jn

Acton Wells Jn

Gunnersbury Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

South Acton Jn

Kensal Green Jn

Gunnersbury Jn

Willesden High 
Level Jn

Gunnersbury Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

P2025/3943192 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN 

WILLESDEN HIGH LEVEL JN AND RICHMOND

NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AST 

KENSAL GREEN BETWEEN 0115 TO 0745 SUN 
AND 0045 TO 

0500 MON

ARL ECS MOVES CAN BE HELD AT WM672



CHANNEL TUNNEL FREIGHT SERVICES VIA THE 
WEST 

LONDON LINE

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML 

AND SOUTH WEST SIDINGS AFTER 0045 MON



NLL CYCLIC TYPE 19

NLL CYCLIC TYPE 9



THIS IS AN ANGLIA POSSESSION THAT IMPACTS 
ON 

WESTERN / MIDLAND



PREP: TOPO Validation Survey for Old Oak Common 
Down

PREP: TOPO Survey (T-32 - 26) for Kensal Rise 

Drainage

EA1310
EA1330
EA1360
GW130
MD150
MD155
MD160
MD167
SW240

1m57ch and 0m45ch

1m57ch and 2m55ch

1m57ch and 0m45ch

1m57ch and 0m45ch

1m57ch and 0m45ch

1m57ch and 0m45ch

4m64ch and 0m4ch

1m60ch and 4m30ch

1m57ch and 0m45ch

1m57ch and 0m45ch

4m67ch and 0m45ch

Welding and Grinding

Patrolling 

Off Track Work

Off Track Work

Remove Rail Defects

URFDO Inspections

P & D Maintenance

Drainage Inspection

Remove Rail Defects

URFDO Inspections

S&T Maintenance

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

14/04/25

14/04/25

14/04/25

14/04/25

14/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10766991

W2025/10720291

W2025/10717315

W2025/10720470

W2025/10720504

W2025/10720586

W2025/10720589

W2025/10720240

W2025/10717455

W2025/10717458

W2025/10717459

Week 3  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0045 Mon

0045 Mon

0120 Mon

1400 Sat

1400 Sat

0140 Fri

14/04/25

14/04/25

14/04/25

27/05/25

14/04/25

22/04/25

0500 Mon

0500 Mon

0500 Mon

0500 Tue (500 hrs)

0500 Mon (100 hrs)

0500 Tue (100 hrs)

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Reverse Siding

Willesden 
Turnback Siding

Down and Up 
North London

Up Willesden 
Relief

Up Willesden 
Relief
Down Willesden 
Relief

Up Willesden 
Relief
Down Willesden 
Relief

Kensal Green Jn

Willesden Junction 
High Level

Acton Wells Jn

Wembley Yard 
South Jn

Wembley Yard 
South Jn

Wembley Yard 
South Jn

Kensal Green Jn

Hampstead Heath

Willesden Jn

Willesden Jn

Willesden Jn

P2025/3943192

P2025/3921118

P2025/3921131

P2025/3921117

LINE BLOCKAGE & ISOLATION OF THE UP RELIEF 
LINE FOR DURATION OF WORKS 12/04 TO 27/05



TRAFFIC REMARKS TBC



Work Content: CD Geotech: Harlesden Embankment

TRAFFIC REMARKS TBC



Work Content: CD Geotech: Harlesden Embankment

TRAFFIC REMARKS TBC



Work Content: CD Geotech: Harlesden Embankment

MD166

MD166

MD166

14/04/25

14/04/25

14/04/25

12/04/25

12/04/25

18/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 3  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0115 Sun

2000 Mon

2000 Mon

2000 Mon

0001 Sat

0001 Sat

0001 Sat

0001 Sat

22/04/25

22/04/25

22/04/25

22/04/25

22/04/25

22/04/25

22/04/25

20/04/25

21/04/25

21/04/25

21/04/25

14/04/25

14/04/25

14/04/25

14/04/25

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0445 Sun

2359 Mon

2359 Mon

2359 Mon

0500 Mon (54 hrs)

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Acton Dive-Under

Down and Up 
Poplar

Engine and 
Carriage Line

Down and Up 
Relief

Back Line

Washer Bypass

Carriage Line

Acton Yard

Down and Up 
Main

Down and Up 
Southwest

Down and Up 
Cricklewood

Down and Up 
North London

Down and Up 
Grand Junction

Four Ashes Up 
Goods Loop

Down and Up 
Oxley Chord

Down and Up 
Stour/Penkridge

Acton West (inc.)

Acton West

Old Oak Common 
East Jn

Ealing Broadway

CrossRail Depot

Old Oak Common 
East Jn

Acton West

Ealing Broadway

Acton Canal Wharf 
Jn

Acton Wells Jn

Willesden High Level
Jn

Bushbury Jn

Four Ashes

Bushbury (Oxley) Jn

Penkridge

Acton Main Line

Acton Wells Jn

Grand Canal 
Junction

Ladbroke Grove

Old Oak Common
East Jn

Acton East

Ladbroke Grove

Acton Canal 
Wharf Jn

South Acton Jn

Bushbury (Oxley) 
Jn

Four Ashes

Oxley Stafford 
Road Jn

Wolverhampton 
North Jn

P2025/3917261

P2025/3906285

TRAINS TO RUN OVER MAIN LINES.  

NO ACCESS TO / FROM ACTON YARD / WCML / 
NLL



ACTON YARD RECEPTION LINES 1, 2, 3 AND 
HEADSHUNT TO BE CLEAR OF TRAINS / 
WAGONS.



Work Details: ACTON EAST S&C RENEWALS 
[8120A/B 8121A/B 8122A/B] MAINTENANCE.

Work Content: 3rd Party: Four Ashes Interchange 
Overbridge Works, PLTR Brinsford

EA1310
EA1360
GW103
GW130
GW174
MD170

MD301
MD320
MD365
MD801
MD805
NW1002

18/04/25

18/04/25

18/04/25

18/04/25

18/04/25

18/04/25

18/04/25

20/04/25

21/04/25

21/04/25

21/04/25

12/04/25

12/04/25

12/04/25

12/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

14/04/25

14/04/25

14/04/25

14/04/25

14/04/25

14/04/25

14/04/25

14/04/25

14/04/25

14/04/25

14/04/25

14/04/25

14/04/25

14/04/25

14/04/25

14/04/25

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2025/3928450 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

14/04/25

14/04/25

14/04/25

14/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Down and Up 
Oxford

Down and Up 
Avoiding

Down & Up West 
Curve

Reception Line 1

Up Oxford Relief

Down Kennington 
Goods Loop

Platforms 3 and 4

Down and Up 
Bletchley

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

All Lines

All Lines

Down Goods Loop

All Lines

All Lines

Wolvercot North Jn

Didcot North Jn (inc.)

Didcot West Curve 
Jn

Hinksey South

Oxford Station North 
Jn

Hinksey South

Oxford

Oxford North Jn 
(inc.)

Oxford North Jn

Wolvercot South Jn

Oxford North Jn

Hagley

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

Lye

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Kennington Jn

Oxford

Oxford North Jn 
(inc.)

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot South 
Jn

Hartlebury

Hagley

Stourbridge Jn

Stourbridge North 
Jn

P2025/3930707

P2025/4010460

P2025/4013326

GWR SERVICES TO TERMINATE AT / START 
FROM DIDCOT.  REPLACEMENT ROAD 
TRANSPORT REQUIRED IN LIEU.

NOTE - ANY WORKS AFFECTING SERVICES 
BETWEEN OXFORD AND OXFORD PARKWAY 
MUST BE ADVISED AND JUSTIFIED FOR THE 
PRE-DPPP MEETING.





Work Details = Maintenance Works (1 in 4).

GW200
GW240
GW250
GW260
GW277
MD401

MD430

MD430
MD435
MD450

134m58ch and 135m40ch

142m20ch and 142m60ch

140m75ch and 141m7ch

Patrolling 

Patrolling 

Patrolling 

12/04/25

12/04/25

12/04/25

12/04/25

12/04/25

12/04/25

12/04/25

12/04/25

12/04/25

12/04/25

12/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/10787207

W2025/10786917

W2025/10787451

Week 3  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0130 Sat

0100 Fri

2300 Wed

2300 Thu

0010 Tue

2130 Sat

0040 Sun

14/04/25

18/04/25

17/04/25

18/04/25

15/04/25

13/04/25

14/04/25

0430 Mon

2359 Fri

0001 Thu

0400 Fri

0530 Tue (5 hrs)

1135 Sun

0440 Mon

Possession

Possession

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)+Deto
nators

Possession

Possession

Possession

Down & Up Main

Down and Up 
Main

Down Main

Down and Up 
Main and Down 
Goods Loop

All Lines

All Lines

All Lines

Aylesbury

Aylesbury

Wylds Lane Jn

Malvern Wells Single
line

Stafford

Lancaster South Jn

Cove LC (CCTV)

Amersham

Great Missenden

Norton Jn

Newland East LC 
and SB

Nuneaton

Preston Fylde Jn

Carlisle North Jn

P2025/3975277

P2025/3926551

P2025/3996477

P2025/3996538

P2025/3942760

P2025/3920661

P2025/3917365

Work Content: 

HS2: Small Dean Viaduct

All other works to fit around the Major Section 7 item 
HS2: Small Dean Viaduct



NO CHILTERNS SERVICES TO RUN VIA THE MET 
LINE. RAIL REPLACEMENT BUSES TO RUN FROM 
BEACONSFIELD TO AYLESBURY VALE PARKWAY 
VIA AMERSHAM.



LUL TO BE AWARE.

Work Content: 

HS2: Small Dean Viaduct Launch



TRAINS TO BE DIVERTED

Work content: Maintenance Patrolling

WORK CONTENT:

CRSA: Barton and Broughton South Up Main 3m 73ch
-4m 13ch

TPE to run Manchester Airport - Carlisle only.



Work Content:

CD: Kingmoor Resignalling

CRSA: PLTR Caldew 0m 57ch - 1m 15ch

MD712

MD712

MD900

MD940

NW1001

NW4001
NW4013
NW4033

NW4001
SC001
SC031

117m46ch and 120m4ch

126m21ch and 130m19ch

Patrolling 

Patrolling 

12/04/25

18/04/25

16/04/25

17/04/25

15/04/25

12/04/25

13/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/10791754

W2025/10792087

Week 3  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

2245 Sat

2345 Sun

2345 Sun

0040 Sat

0040 Sat

0040 Sat

14/04/25

14/04/25

14/04/25

14/04/25

14/04/25

14/04/25

0450 Mon (29 hrs)

0510 Mon

0510 Mon

0200 Mon (54 hrs)

0200 Mon

0200 Mon

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Symington

Blackpool South

Blackpool North

Burnden Jn

Windsor Bridge 
South Jn

Walkden

Gretna Jn

Kirkham North Jn

Preston Fylde Jn

Ordsall Lane Jn

Salford Central

Windsor Bridge 
North Jn

P2025/3906705

P2025/3897042

P2025/3920827

(Civils)  WCM1 - Crawford (South, Rock & Scour)

WCM1 55m 0440yds - 57m 0990yds

Beattock Summit - Symington

No passage of Ets



(Civils)  WCM1 - Cleuchside Cottage

WCM1 22m 1546yds

Gretna Jn - Lockerbie

No passage of Ets



(Civils) WCM1 - Auchen castle

WCM1 40m 1210yds

Wamphray - Beattock Summit

No passage of Ets



DRS: 4S43/4S44/4S45/4M48/4M82/4M27) via Shotts, 
Millerhill/ECML/Mexborough/Barrow Hill/Toton/Water 
Orton/West Midlands.





AWC: Rail Replacement between Carlisle and 
Glasgow.

SERVICES TO START / TERMINATE AT PRESTON.


RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN BLACKPOOL AND PRESTON


1 week in 6 cyclic maintenance opportunity.



L&C DU: HEAVY MAINTENANCE

Northern unit stabled Platform 2 Bolton. Electric route 
required to shunt this unit in and out south of the 
station.

TPE: Scotland services via Chat Moss and the WCML.


TPE: Sun will run Manchester Airport - Carlisle (after 
12.00 ) only due to other blocks on LNW via Chat 
Moss and WCML.



Access maintained to and from Salford Hope St 
Sidings. 



Work Content

CD: Salford Crescent Enhancements

NW4001
NW4031
SC001

NW4005
NW4007

NW6001
NW6005
NW6009

12/04/25

13/04/25

13/04/25

12/04/25

12/04/25

12/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0930 Sun

0930 Sun

0930 Sun

0930 Sun

0001 Sat

13/04/25

13/04/25

13/04/25

13/04/25

18/04/25

1730 Sun

1730 Sun

1730 Sun

1730 Sun

2359 Fri

Line Blockage
+LOD

Line Blockage
+LOD

Sidings 
Possession

Sidings 
Possession

Affected

Trafford Park 
Reception 1 & 2

Freightliner Depot 
Line

Freightliner Depot 
Line

Trafford Park 
Sidings

Down Salford

Up Salford

Trafford Park West 
Jn

Trafford Park Sidings

Trafford Park Sidings

Trafford Park Sidings

Salford Central

Trafford Park

Trafford Park 
Sidings

Trafford Park 
Sidings

Trafford Park 
West Jn

Salford Central

P2025/3896977

P2025/4001723

WORK CONTENT: MANCHESTER DU 
MAINTENANCE COMPLIANCE ACTIVITIES

Station closure - Train Stops To Be Removed.

No stopping services on either platform from 01:00 on 
10th February 2025 to 04:00 on 21st April 2025. This 
is to allow the station enhancement works to Salford 
Central.

NW6003

NW6005

0m54ch and 0m64ch
Station Work

13/04/25

13/04/25

13/04/25

13/04/25

12/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/10772658

Week 3  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sun

0015 Sun

2200 Sun

14/04/25

14/04/25

14/04/25

13/04/25

14/04/25

14/04/25

14/04/25

13/04/25

13/04/25

14/04/25

0515 Mon

0515 Mon

0515 Mon

2200 Sun

0515 Mon

0515 Mon

0515 Mon

0815 Sun

0815 Sun

0515 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Bradley Single

Down Passenger 
Loop

Platform 2

Platform 5

Platform 6

Up Branch Down

Up Passenger 
Loop

Down Main/Down 
Huddersfield
Up 
Huddersfield/Up 
Main
Huddersfield ACE 
Siding
Huddersfield 
Siding No 1
Huddersfield DMU
Siding
Huddersfield 
Siding No 2
All Lines

All Lines

Single

Bradley Wood Jn

Diggle Jn SB

Huddersfield

Lockwood

Marsden

Heaton Lodge Jn

Huddersfield

Thornhill LNW Jn

Copley Hill East Jn

Penistone

Bradley Jn

Diggle Jn SB

Huddersfield

Marsden

Stalybridge East 
Jn

Huddersfield

Bradley Wood Jn

Heaton Lodge Jn

Huddersfield

P2025/3977823 ****SECTION 4 ACCESS SHOWN IN SECTION 7 
FOR REFERENCE****



TRU WEST | STALYBRIDGE TO HEATON LODGE 
PERIOD BLOCK



SERVICES DIVERTED VIA CALDER VALLEY 
THROUGHOUT



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STALYBRIDGE AND 
MIRFIELD



NORTHERN PENISTONE LINE UNIT TO BE 
STABLED IN HUDDERSFIELD STATION SIDINGS 
PRIOR TO POSSESSION STARTING - Specific tbc


0555 SAT TO 0001 SUN

0900 SUN TO 2200 SUN

WORKING TO/FROM POINT OF OBSTRUCTION BY 
PILOT IN OPERATION BETWEEN STOCKSMOOR 
AND LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR 
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5] 
MINUTES BEFORE DEPARTURE OF DOWN TRAIN 
CROSSING AT STOCKSMOOR

LN854
LN860
LN861
LN862
NW7021

10m24ch and 29m20ch
Major Projects

12/04/25

12/04/25

12/04/25

12/04/25

12/04/25

12/04/25

12/04/25

13/04/25

13/04/25

13/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10689605
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0001 Sun

0001 Sun

0001 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

1000 Sun

1000 Sun

1000 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platform 1

Down Through

Platform 2

Platform 2c

Washer Shunt 
Spur
Down Main

Down Heeley 
Loop

Down Station 
Sidings

Up Bamford Loop

Up West Slow 
Down

Up Main

Down Main

Down and Up 
Barrow Hill

Dore Single

Down Hope Valley

Up Hope Valley

Up Heeley loop

Up East Slow 
Down

Platform 3

Platform 4

Platform 6

Platform 5

Platform 7

Platform 8

Down Main/Down 
Worksop
Up Main/Up 
Worksop

Sheffield North Jn

Sheffield South Jn

Sheffield North Jn

Bamford

Wincobank Jn

Holmes Jn LC CCTV

Tapton Jn

Dore West Jn

Earles Sidings SB

Heeley

Brightside Jn

Sheffield North Jn

Nunnery Main Line 
Jn

Sheffield South Jn

Sheffield South Jn

Bamford

Brightside Jn

Chesterfield 
South Jn

Dore South Jn

Dore Station Jn

Heeley

Mill Race Jn

Sheffield South Jn

Woodburn Jn

P2025/3928788 MAINTENANCE 2 OF 2 | SHEFFIELD STATION 
[DOWN SIDE] | EAS2025 



PLATFORM 1 TO BE KEPT CLEAR OF STABLED 
TRAINS 

DOWN THROUGH LINE TO BE KEPT CLEAR OF 
STABLED TRAINS 

DOWN STATION SIDING TO BE KEPT CLEAR OF 
STABLED TRAINS 

PLATFORM 2 TO BE KEPT CLEAR OF STABLED 
TRAINS DOWN SIDING 

PLATFORM 2C TO BE KEPT CLEAR OF STABLED 
TRAINS DOWN SIDING 

NO ACCESS/EGRESS FROM/TO SHEFFIELD FISH 
DOCK/CARRIAGEWASHER/SHUNT SPUR 
THROUGHOUT 

EMR SERVICES DIVERTED VIA BARROWHILL 

FREIGHT DIVERTED VIA BARROWHILL 

NORTHERN SERVICES TO TERMINATE/START AT 
DORE OR TO RETIME AFTER POSSESSION 



BETWEEN 0040 SUN TO 0740 SUN 

THE FOLLOWING PLATFORMS/SIDINGS ARE 
AVAILABLE FOR STABLING PLATFORMS 3, 4, 5, 6, 
7, 8 UP STATION SIDINGS NO1/NO2 SHEFFIELD 
FISH DOCK SIDINGS/CARRIAGE WASHER SHUNT 
SPUR LINE 

NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN THE STATION LIMITS 

NO ACCESS/EGRESS FROM/TO EMR 
ATTERCLIFFE 

NO ACCESS TO PLATFORMS 1 & 2 AT 
CHESTERFIELD 

NO ACCESS TO/FROM CHESTERFIELD SIDINGS 



NORTHERN 

2S70 AND 2S73 TO TERMINATE/START AT DORE 
2S72 TO BE RETIMED LATER AFTER THE 
POSSESSION 



TPE 

1B68 TO BE CANCELLED 



EMR 

1F98 AND 1F99 TO DIVERT VIA BEIGHTON JN

LN3201
LN736
LN750
LN804
LN806
LN807
LN808
LN868
NW9001

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

13/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0040 Sun

0040 Sun

0040 Sun

0130 Sat

13/04/25

13/04/25

13/04/25

14/04/25

0740 Sun

0740 Sun

0740 Sun

0545 Mon

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Chesterfield Down
Sidings

Down Sidings

Up Station Siding 
No.1
Up Station Siding 
No.2
All Lines

Chesterfield

Grindleford SB

Sheffield North Jn

Kirkby Stephen

Chesterfield 
South Jn

Grindleford SB

Sheffield South Jn

Settle Jn SB

P2025/3928788

P2025/3987223 Northern: Carlisle - Appleby

DBC: 6M97 Y path via Carlisle to New Biggin

Colas: 6J37 SO to run WCML



Work Content: Blea Moor SB Mechanical & Electrical 
Locking Fitting. 247m 10ch to 249m 17ch

NW9901

13/04/25

13/04/25

13/04/25

12/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 3  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0140 Sat

0140 Sat

0235 Sat

2000 Sat

2000 Sat

0050 Sun

22/04/25

22/04/25

22/04/25

20/04/25

22/04/25

22/04/25

0530 Tue (76 hrs)

0430 Tue (76 hrs)

0530 Tue (76 hrs)

1200 Sun (16 hrs)

0445 Tue (76 hrs)

0445 Tue (54 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up DC 
Electric

Down and Up 
Slow

Down and Up Fast

All Lines

Down and Up 
Slow

Down and Up Fast

Watford Junction

Watford Junction

Watford Junction

Milton Keynes 
Central

Bourne End Jn

Bourne End Jn

South Hampstead

Wembley Central

Wembley Central

Bletchley

Watford Junction

Watford Junction

P2025/3937540

P2025/3937653

P2025/3937650

EASTER WCS POSSESSION



POSSESSION TIMES TBC WHEN TT AVALIABLE



TRAFFIC REMARKS TBC WHEN OPERATORS 
UNDERSTAND TT



76hrs

Wembley Central - Watford

Works Delivery: FB38 The Ridgeway Recon (10m 
177y)

PLTR: G&C Met Bridge

(9m 1750y - 10m 240y

DS 250y C12)

EASTER WCS POSSESSION



POSSESSION TIMES TBC WHEN TT AVALIABLE



TRAFFIC REMARKS TBC WHEN OPERATORS 
UNDERSTAND TT



WORK CONTENT - 

16hrs

Bletchley - Milton Keynes

S&C Tamp: Denbigh Hall Nth

EASTER WCS POSSESSION



POSSESSION TIMES TBC WHEN TT AVALIABLE



TRAFFIC REMARKS TBC WHEN OPERATORS 
UNDERSTAND TT



WORK CONTENT - 

54hrs

2000 Sat - 0500 Tue (Slows)

0050 Sun - 0500 Tue (Fasts)

Watford - Bourne End

PLTR: Red Lion Bridge

(22m 698y - 22m 1098y

UM 400y C14)

MD101
MD120

MD101

MD101

19/04/25

19/04/25

19/04/25

19/04/25

19/04/25

20/04/25

4Week
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0001 Fri

0200 Fri

0140 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

18/04/25

22/04/25

22/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

1000 Fri (10 hrs)

0530 Tue (100 hrs)

0530 Tue (54 hrs)

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Down and Up Fast

Down and Up 
Slow

Down and Up Fast

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up

Wembley Central

Wembley Central

Wembley Central

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Camden Jn

Camden Jn

Camden Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

P2025/3925786

P2025/3943336

EASTER  WCS POSSESSION



POSSESSION TIMES TBC WHEN TT AVALIABLE



TRAFFIC REMARKS TBC WHEN OPERATORS 
UNDERSTAND TT



WORK CONTENT - 

100hrs Slows

54hrs Fasts

South Hampstead - Wembley Central

S&C: Kensal Green



TMD Neck / Arrival  & Departure Lines isolated

South End of TMD BTET

NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AST KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9 ROTR

MD101
MD136
MD166

EA1310
MD150
MD155
MD160

18/04/25

18/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 4  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

1400 Sat

0140 Fri

21/04/25

21/04/25

21/04/25

21/04/25

21/04/25

21/04/25

21/04/25

27/05/25

22/04/25

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Tue (500 hrs)

0500 Tue (100 hrs)

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Possession

Possession

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up

Up Willesden 
Relief

Up Willesden 
Relief
Down Willesden 
Relief

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Wembley Yard 
South Jn

Wembley Yard 
South Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

Willesden Jn

Willesden Jn

P2025/3943678

P2025/3921118

P2025/3921117

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9

LINE BLOCKAGE & ISOLATION OF THE UP RELIEF 
LINE FOR DURATION OF WORKS 12/04 TO 27/05



TRAFFIC REMARKS TBC



Work Content: CD Geotech: Harlesden Embankment

TRAFFIC REMARKS TBC



Work Content: CD Geotech: Harlesden Embankment

EA1310
MD150
MD155
MD160

MD166

MD166

21/04/25

21/04/25

21/04/25

21/04/25

21/04/25

21/04/25

21/04/25

12/04/25

18/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 4  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0115 Sun

2000 Mon

2000 Mon

2000 Mon

22/04/25

22/04/25

22/04/25

22/04/25

22/04/25

22/04/25

22/04/25

20/04/25

21/04/25

21/04/25

21/04/25

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0445 Sun

2359 Mon

2359 Mon

2359 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Acton Dive-Under

Down and Up 
Poplar

Engine and 
Carriage Line

Down and Up 
Relief

Back Line

Washer Bypass

Carriage Line

Acton Yard

Down and Up 
Main

Down and Up 
Southwest

Down and Up 
Cricklewood

Down and Up 
North London

Acton West (inc.)

Acton West

Old Oak Common 
East Jn

Ealing Broadway

CrossRail Depot

Old Oak Common 
East Jn

Acton West

Ealing Broadway

Acton Canal Wharf 
Jn

Acton Wells Jn

Willesden High Level
Jn

Acton Main Line

Acton Wells Jn

Grand Canal 
Junction

Ladbroke Grove

Old Oak Common
East Jn

Acton East

Ladbroke Grove

Acton Canal 
Wharf Jn

South Acton Jn

P2025/3917261 TRAINS TO RUN OVER MAIN LINES.  

NO ACCESS TO / FROM ACTON YARD / WCML / 
NLL



ACTON YARD RECEPTION LINES 1, 2, 3 AND 
HEADSHUNT TO BE CLEAR OF TRAINS / 
WAGONS.



Work Details: ACTON EAST S&C RENEWALS 
[8120A/B 8121A/B 8122A/B] MAINTENANCE.

EA1310
EA1360
GW103
GW130
GW174
MD170

18/04/25

18/04/25

18/04/25

18/04/25

18/04/25

18/04/25

18/04/25

20/04/25

21/04/25

21/04/25

21/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 4  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

0600 Sun

21/04/25

21/04/25

21/04/25

21/04/25

21/04/25

21/04/25

21/04/25

21/04/25

21/04/25

21/04/25

21/04/25

21/04/25

21/04/25

21/04/25

21/04/25

21/04/25

20/04/25

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0815 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

All Lines

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Hagley

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

Hartlebury

P2025/3926655

P2025/4010480

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

MD430

134m58ch and 135m40ch
Patrolling 

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

20/04/25

21/04/25

21/04/25

21/04/25

21/04/25

20/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/10787261

Week 4  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0001 Sat

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0050 Sat

0050 Sat

0050 Sat

0040 Sat

20/04/25

20/04/25

20/04/25

20/04/25

22/04/25

21/04/25

21/04/25

21/04/25

21/04/25

21/04/25

21/04/25

21/04/25

22/04/25

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0520 Tue

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Tue

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

All Lines

Down Goods Loop

All Lines

All Lines

Down and Up 
Main

Down and Up 
Chat Moss/Slow

All Lines

Waterloo Siding 4

All Sidings

All Lines

All Lines

All Lines

All Lines

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

Lye

Aylesbury

Liverpool Lime 
Street

Liverpool Lime 
Street

Edge Hill East Jn

Edge Hill

Bare Lane Jn

Morecambe

Bolton-le-Sands

Cove LC (CCTV)

Hagley

Stourbridge Jn

Stourbridge North 
Jn

Great Missenden

Bootle Branch Jn

Wavertree Jn

Bootle Branch Jn

Wavertree Jn

Hest Bank Jn

Morecambe South
Jn

Preston Fylde Jn

Carlisle North Jn

P2025/4013484

P2025/3980313

P2025/3915665

P2025/3920883

P2025/3917623

Work Content: 

HS2: Small Dean Viaduct Launch



TRAINS TO BE DIVERTED

TPE: Cleethorpes services to start / terminate at 
Manchester Piccadilly. 

Liverpool Lime Street - Newcastle services to start / 
terminate at Manchester Victoria.

EMT: Start/Terminate Liverpool South Parkway

GBRF: Run from NW2027 into Tuebrook Sidings and 
depart via Bootle Branch Jn to NW2015.  



Work Content:

Liv Du S&C Tamping 235a&b, 236a&b, 245b, 248a&b,
251a&b, 249a&b, 247a&b, 250a&b

Re-timbering & ironwork renewal, Wet bed removal 
works. De-veg works throughout

TPE: Manchester Airport - Preston 



WORK CONTENT:

CD Signalling: Gantry Work PN236- PN237

(duration tbc)

Barton and Broughton South Up Main 3m 73ch - 4m 
13ch (tbc with CD Sig)

TPE: Manchester Airport - Preston on Sat & Sun.

TPE: Manchester Airport - Carlisle on Mon

DBC: 6M85 to Hardendale only and running 6V71 
from Hardendale vice Carlisle NY



Work Content:

CRSA: PLTR Mossband (76hrs)

6m 40ch - 6m 61ch UM 466y C11)

Haulage times tba 

CD: Kingmoor Resignalling (48hrs)

MD430
MD435
MD450

MD712

NW2001
NW2015

NW4001
NW4013
NW4033

NW4001
SC001
SC031

142m20ch and 142m60ch

140m75ch and 141m7ch

Patrolling 

Patrolling 

20/04/25

20/04/25

20/04/25

20/04/25

19/04/25

20/04/25

20/04/25

20/04/25

20/04/25

19/04/25

19/04/25

19/04/25

19/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10786996

W2025/10787452

Week 4  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0230 Sat

0055 Sat

0001 Sat

21/04/25

22/04/25

21/04/25

0450 Mon (54 hrs)

0450 Tue

0400 Mon

Possession

Possession

Affected

All Lines

All Lines

Down Salford

Up Salford

Symington

Heaton Norris Jn

Salford Central

Gretna Jn

Cheadle Hulme 
North Jn

Salford Central

P2025/3909965

P2025/3920859

P2025/4001724

(Civils)  WCM1 - Cleuchside Cottage

WCM1 22m 1546yds

Gretna Jn - Lockerbie

No passage of Ets



(Civils) WCM1 - Auchen castle

WCM1 40m 1210yds

Wamphray - Beattock Summit

No passage of Ets



(RSAS) Abington South Drain 10ft, 220y, CAT15, 57m
880y to 58m 0y, 880y, Up line, Beattock Summit to 
Symington,





AWC: Rail Replacement between Carlisle & Glasgow.


DRS: 4S43/4S44/4S45/4M48/4M82/4M27) via Shotts, 
Millerhill/ECML/Mexborough/Barrow Hill/Toton/Water 
Orton/West Midlands.

Work Content:

CD Structures: CMP2 OB1A Greek Street 

(182m 1425y)

Station closure - Train Stops To Be Removed.

No stopping services on either platform from 01:00 on 
10th February 2025 to 04:00 on 21st April 2025. This 
is to allow the station enhancement works to Salford 
Central.

NW4001
NW4031
SC001

NW5001

NW6005

0m54ch and 0m64ch
Station Work

19/04/25

19/04/25

19/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/10772659

Week 4  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sun

0015 Sun

2200 Sun

21/04/25

21/04/25

21/04/25

20/04/25

21/04/25

21/04/25

21/04/25

20/04/25

20/04/25

21/04/25

0515 Mon

0515 Mon

0515 Mon

2200 Sun

0515 Mon

0515 Mon

0515 Mon

0815 Sun

0815 Sun

0515 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Bradley Single

Down Passenger 
Loop

Platform 2

Platform 5

Platform 6

Up Branch Down

Up Passenger 
Loop

Down Main/Down 
Huddersfield
Up 
Huddersfield/Up 
Main
Huddersfield ACE 
Siding
Huddersfield 
Siding No 1
Huddersfield DMU
Siding
Huddersfield 
Siding No 2
All Lines

All Lines

Single

Bradley Wood Jn

Diggle Jn SB

Huddersfield

Lockwood

Marsden

Heaton Lodge Jn

Huddersfield

Thornhill LNW Jn

Copley Hill East Jn

Penistone

Bradley Jn

Diggle Jn SB

Huddersfield

Marsden

Stalybridge East 
Jn

Huddersfield

Bradley Wood Jn

Heaton Lodge Jn

Huddersfield

P2025/3977885 ****SECTION 4 ACCESS SHOWN IN SECTION 7 
FOR REFERENCE****



TRU WEST | STALYBRIDGE TO HEATON LODGE 
PERIOD BLOCK



SERVICES DIVERTED VIA CALDER VALLEY 
THROUGHOUT



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STALYBRIDGE AND 
MIRFIELD



NORTHERN PENISTONE LINE UNIT TO BE 
STABLED IN HUDDERSFIELD STATION SIDINGS 
PRIOR TO POSSESSION STARTING - Specific tbc


0555 SAT TO 0001 SUN

0900 SUN TO 2200 SUN

WORKING TO/FROM POINT OF OBSTRUCTION BY 
PILOT IN OPERATION BETWEEN STOCKSMOOR 
AND LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR 
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5] 
MINUTES BEFORE DEPARTURE OF DOWN TRAIN 
CROSSING AT STOCKSMOOR

LN854
LN860
LN861
LN862
NW7021

10m24ch and 29m20ch
Major Projects

19/04/25

19/04/25

19/04/25

19/04/25

19/04/25

19/04/25

19/04/25

20/04/25

20/04/25

20/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10689606

Week 4  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

1400 Sat

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

27/05/25

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Tue (500 hrs)

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Possession

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up

Up Willesden 
Relief

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Wembley Yard 
South Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

Willesden Jn

P2025/3943337

P2025/3943679

P2025/3921118

NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AST KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9 ROTR

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9

LINE BLOCKAGE & ISOLATION OF THE UP RELIEF 
LINE FOR DURATION OF WORKS 12/04 TO 27/05



TRAFFIC REMARKS TBC



Work Content: CD Geotech: Harlesden Embankment

EA1310
MD150
MD155
MD160

EA1310
MD150
MD155
MD160

MD166

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

12/04/25

5Week
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

1400 Sat

2300 Sat

2300 Sat

28/04/25

27/04/25

27/04/25

0500 Mon (100 hrs)

0900 Sun

0900 Sun

Possession

Possession

Possession

Up Willesden 
Relief
Down Willesden 
Relief

Down and Up 
Gloucester

Down Bromsgrove
Station Loop
Up Bromsgrove 
Loop

Wembley Yard 
South Jn

Stoke Works Jn 
(inc.)

Bromsgrove South 
Jn

Willesden Jn

Blackwell South 
Jn (MD306)

Bromsgrove North
Jn

P2025/3921140

P2025/3906274

TRAFFIC REMARKS TBC



Work Content: CD Geotech: Harlesden Embankment

Work Content: Birmingham DU:S&C Tamp: 
Bromsgrove



Item fits in Section 4 times, shown in Section 7 for 
reference.

MD166

MD306

26/04/25

26/04/25

26/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 5  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

28/04/25

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2025/3928483 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

28/04/25

28/04/25

28/04/25

28/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 5  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Down and Up 
Oxford

Down and Up 
Avoiding

Down & Up West 
Curve

Reception Line 1

Up Oxford Relief

Down Kennington 
Goods Loop

Platforms 3 and 4

Down and Up 
Bletchley

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

All Lines

All Lines

Down Goods Loop

All Lines

All Lines

Wolvercot North Jn

Didcot North Jn (inc.)

Didcot West Curve 
Jn

Hinksey South

Oxford Station North 
Jn

Hinksey South

Oxford

Oxford North Jn 
(inc.)

Oxford North Jn

Wolvercot South Jn

Oxford North Jn

Hagley

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

Lye

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Kennington Jn

Oxford

Oxford North Jn 
(inc.)

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot South 
Jn

Hartlebury

Hagley

Stourbridge Jn

Stourbridge North 
Jn

P2025/3930708

P2025/4010464

P2025/4013486

GWR SERVICES TO TERMINATE AT / START 
FROM DIDCOT.  REPLACEMENT ROAD 
TRANSPORT REQUIRED IN LIEU.

NOTE - ANY WORKS AFFECTING SERVICES 
BETWEEN OXFORD AND OXFORD PARKWAY 
MUST BE ADVISED AND JUSTIFIED FOR THE 
PRE-DPPP MEETING.





Work Details = Maintenance Works (1 in 4).

GW200
GW240
GW250
GW260
GW277
MD401

MD430

MD430
MD435
MD450

134m58ch and 135m40ch

142m20ch and 142m60ch

140m75ch and 141m7ch

Patrolling 

Patrolling 

Patrolling 

26/04/25

26/04/25

26/04/25

26/04/25

26/04/25

26/04/25

26/04/25

26/04/25

26/04/25

26/04/25

26/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/10787262

W2025/10786918

W2025/10787453

Week 5  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0130 Sat

0100 Sat

0600 Sat

2130 Sat

0040 Sun

2245 Sat

28/04/25

26/04/25

28/04/25

27/04/25

28/04/25

28/04/25

0430 Mon

0600 Sat

0400 Mon

1135 Sun

0440 Mon

0450 Mon (29 hrs)

Possession

Affected

Possession

Possession

Possession

Possession

Down & Up Main

All Lines

Down Main

Up Main

All Lines

All Lines

All Lines

Aylesbury

Willaston LC

Willaston LC

Lancaster South Jn

Cove LC (CCTV)

Symington

Amersham

Wrenbury

Wrenbury

Preston Fylde Jn

Carlisle North Jn

Gretna Jn

P2025/3975278

P2025/3927886

P2025/3920890

P2025/3917369

P2025/3906674

Work Content: 

HS2: Small Dean Viaduct

All other works to fit around the Major Section 7 item 
HS2: Small Dean Viaduct



NO CHILTERNS SERVICES TO RUN VIA THE MET 
LINE. RAIL REPLACEMENT BUSES TO RUN FROM 
BEACONSFIELD TO AYLESBURY VALE PARKWAY 
VIA AMERSHAM.



LUL TO BE AWARE.

AMENDED TRAIN WORKING WITH DIVERSIONS 
VIA WREXHAM/TELFORD AND RAIL 
REPLACEMENT ROAD TRANSPORT FOR 
INTERMEDIATE STATIONS. 

ROAD CLOSURES IN PLACE AT NANTWICH AND 
SHREWBRIDGE. 

ROUTE NOT OPEN BETWEEN 0100 AND 0600 
SATURDAY TO ENABLE ENGINEERING TRAINS 
FOR THE MALTINGS TO TRAVEL BETWEEN 
CREWE BASFORD HALL YARD AND THE 
MALTINGS SITE, RECESSING AT SIGNALS ON AN 
OPEN RAILWAY.  

POSSESSION TO BE READ IN CONJUNCTION 
WITH P3927788. 

Work content: PLTR Nantwich

WORK CONTENT:

CRSA: PLTR Bay Horse  15m 17ch - 15m 27ch

UM 210y C11

CRSA Barton and Broughton Loop 4m 4ch - 4m 12ch

TPE: Manchester Airport - Carlisle only. 



Work Content:

CD: Kingmoor Resignalling

(Civils)  WCM1 - Cleuchside Cottage

WCM1 22m 1546yds

Gretna Jn - Lockerbie

No passage of Ets



(Civils) WCM1 - Auchen castle

WCM1 40m 1210yds

Wamphray - Beattock Summit

No passage of Ets



AWC: Rail Replacement between Glasgow & Carlisle.


DRS: 4S43/4S44/4S45/4M48/4M82/4M27) via Shotts, 
Millerhill/ECML/Mexborough/Barrow Hill/Toton/Water 
Orton/West Midlands.

MD712

GW735
NW1007

NW4001
NW4013
NW4033

NW4001
SC001
SC031

NW4001
NW4031
SC001

26/04/25

26/04/25

26/04/25

26/04/25

27/04/25

26/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 5  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sun

0015 Sun

2200 Sun

28/04/25

28/04/25

28/04/25

27/04/25

28/04/25

28/04/25

28/04/25

27/04/25

27/04/25

28/04/25

0515 Mon

0515 Mon

0515 Mon

2200 Sun

0515 Mon

0515 Mon

0515 Mon

0815 Sun

0815 Sun

0515 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Bradley Single

Down Passenger 
Loop

Platform 2

Platform 5

Platform 6

Up Branch Down

Up Passenger 
Loop

Down Main/Down 
Huddersfield
Up 
Huddersfield/Up 
Main
Huddersfield ACE 
Siding
Huddersfield 
Siding No 1
Huddersfield DMU
Siding
Huddersfield 
Siding No 2
All Lines

All Lines

Single

Bradley Wood Jn

Diggle Jn SB

Huddersfield

Lockwood

Marsden

Heaton Lodge Jn

Huddersfield

Thornhill LNW Jn

Copley Hill East Jn

Penistone

Bradley Jn

Diggle Jn SB

Huddersfield

Marsden

Stalybridge East 
Jn

Huddersfield

Bradley Wood Jn

Heaton Lodge Jn

Huddersfield

P2025/3977834 ****SECTION 4 ACCESS SHOWN IN SECTION 7 
FOR REFERENCE****



TRU WEST | STALYBRIDGE TO HEATON LODGE 
PERIOD BLOCK



SERVICES DIVERTED VIA CALDER VALLEY 
THROUGHOUT



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STALYBRIDGE AND 
MIRFIELD



NORTHERN PENISTONE LINE UNIT TO BE 
STABLED IN HUDDERSFIELD STATION SIDINGS 
PRIOR TO POSSESSION STARTING - Specific tbc


0555 SAT TO 0001 SUN

0900 SUN TO 2200 SUN

WORKING TO/FROM POINT OF OBSTRUCTION BY 
PILOT IN OPERATION BETWEEN STOCKSMOOR 
AND LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR 
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5] 
MINUTES BEFORE DEPARTURE OF DOWN TRAIN 
CROSSING AT STOCKSMOOR

LN854
LN860
LN861
LN862
NW7021

10m24ch and 29m20ch
Major Projects

26/04/25

26/04/25

26/04/25

26/04/25

26/04/25

26/04/25

26/04/25

27/04/25

27/04/25

27/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10689607

Week 5  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

2200 Sat

0005 Sun

0005 Sun

0005 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

28/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

0445 Mon

0950 Sun

0040 Sun

0950 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Chesterfield Down
Sidings

Down Barrow Hill 
Goods
Down/Up Staveley
Goods
Down Main

Up Main

Down 
Erewash/Down 
Barrow Hill
Up Barrow Hill/Up 
Erewash
Up Bamford Loop

Up West Slow 
Down

Down Main

Up Main

Dore Single

Down Hope Valley

Up Hope Valley

Up Heeley loop

Up East Slow 
Down

Platform 1

Down Through

Platform 2

Platform 2c

Platform 3

Platform 4

Platform 6

Platform 5

Platform 7

Platform 8

Chesterfield

Barrow Hill North Jn

Dronfield

Foxlow Jn

Bamford

Wincobank Jn

Holmes Jn LC CCTV

Dore West Jn

Earles Sidings SB

Heeley

Brightside Jn

Sheffield North Jn

Chesterfield 
South Jn

Barrow Hill South 
Jn

Clay Cross North 
Jn

Bamford

Brightside Jn

Chesterfield 
South Jn

Dore South Jn

Dore Station Jn

Heeley

Mill Race Jn

Sheffield South Jn

P2025/3981374 CAPITAL DELIVERY C14PLTR | CHESTERFIELD 
NORTH 124304 | EAS2025 WEEKEND 1 OF 2 CORE


POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 5F82 AND 1Y38 



NORTHERN TRAINS SHUNTING OPERATIONS TO 
BE CARRIED OUT AFTER 0740 SUN



NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN SHEFFIELD STATION LIMITS 
BETWEEN 0040 SUN - 0740 SUN



ALL SHEFFIELD STATION PLATFORMS & SIDINGS 
AVAILABLE FOR STABLING OF TPE/NORTHERN 
UNITS PRIOR TO POSSESSION EXTENSION TIME 
0040 SUN



NO ACCESS/EGRESS FROM/TO EMR 
ATTERCLIFFE BETWEEN 0040 - 0740 SUN



NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN SHEFFIELD STATION LIMITS 
BETWEEN 0040 SUN - 0740 SUN



BETWEEN 0740 SUN AND 0950 SUN



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN CHESTERFIELD DRONFIELD 
AND SHEFFIELD



NORTHERN NOTTINGHAM SERVICES TO 
START/TERMINATE AT SHEFFIELD.



BETWEEN 0950 SUN AND 0445 MON



MIDLAND MAIN LINE SERVICES TO DIVERT VIA 
BARROW HILL AND BEIGHTON JN 



TRAINS TRAVELLING IN THE UP DIRECTION WILL 
BE UNABLE TO CALL AT CHESTERFIELD 
PLATFORM 3



EMR LIV-NRW SERVICES TO START/TERMINATE 
AT SHEFFIELD. OTHER SERVICES TO DIVERT VIA 
BARROW HILL AND BEIGHTON JN 



XC SERVICES TO DIVERT VIA BARROW HILL AND 
BEIGHTON JN 



NORTHERN NOTTINGHAM SERVICES TO 
START/TERMINATE AT SHEFFIELD OR TO DIVERT 

LN3201
LN736
LN750
LN804
LN806
LN807
LN808
LN868
NW9001

144m37ch and 148m5ch

C14 Rerail Resleep Reball 
Form - Trax

26/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10699049

Week 5  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0740 Sun

0740 Sun

0950 Sun

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

28/04/25

27/04/25

28/04/25

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0445 Mon

0950 Sun

0445 Mon

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Line Blockage
(Between 
Trains)

Washer Shunt 
Spur
Down Heeley 
Loop

Up Stocksbridge 
Down

Down Main/Down 
Worksop
Up Main/Up 
Worksop
Down Sidings

Down Station 
Sidings
Down Sidings

Up Station Siding 
No.2
Up Station Siding 
No.1
Down and Up 
Main

Down 
Erewash/Down 
Barrow Hill
Up Barrow Hill/Up 
Erewash
Down 
Erewash/Down 
Barrow Hill
Up Barrow Hill/Up 
Erewash

Sheffield South Jn

Deepcar

Nunnery Main Line 
Jn

Grindleford SB

Sheffield North Jn

Dronfield

Tapton Jn

Barrow Hill South Jn

Woodburn Jn

Grindleford SB

Sheffield South Jn

Clay Cross North 
Jn

Clay Cross North 
Jn

P2025/3981374 VIA BARROW HILL AND BEIGHTON JN



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN CHESTERFIELD DRONFIELD 
AND SHEFFIELD

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

27/04/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 5  - Continued

Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

2000 Sat

0050 Sun

0110 Sun

0140 Sun

06/05/25

06/05/25

06/05/25

05/05/25

0430 Tue (54 hrs)

0430 Tue (54 hrs)

0500 Tue (54 hrs)

0500 Mon (29 hrs)

Possession

Possession

Possession

Possession

Down and Up 
Slow

Down and Up Fast

Down and Up DC 
Electric

Down and Up Fast

Down and Up 
Slow

Watford Junction

Watford Junction

Watford Junction

Drayton Road 
Junction

Camden Jn

Camden Jn

South Hampstead

Watford Junction

P2025/3925805

P2025/3942426

EARLY MAY BANK HOLIDAY WCS POSSESSION



POSSESSION TIMES TBC WHEN TT AVALIABLE



TRAFFIC REMARKS TBC WHEN OPERATORS 
UNDERSTAND TT



WORK CONTENT - 

S&C Tamp: Kensal Green (29hrs)

CD Renewals: LEC1 FB47 Mons Cottage (12m 1306y)
S&C Tamp: Watford Sth (16hrs)

S&C Tamp: Willesden Nth & West London Jn (24hrs)


PLTR: Scrubs Lane (29hrs Mon)

(4m 1560y - 5m 90y

UF 290y C16)



PLTR: Abbey Road (29hrs Sun)

(2m 1400y - 3m 0y

DS 360y C11)



DC Maintenance 1:13



TMD Neck / Arrival  & Departure Lines isolated

South End of TMD BTET

EARLY MAY BANK HOLIDAY WCS POSSESSION



POSSESSION TIMES TBC WHEN TT AVALIABLE



TRAFFIC REMARKS TBC WHEN OPERATORS 
UNDERSTAND TT



WORK CONTENT - 

Leighton Buzzard  / Gypsy Lane â€“ PLTR ROW 16

MD101
MD120

MD101

03/05/25

04/05/25

04/05/25

04/05/25

6Week
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

1400 Sat

0140 Sat

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

05/05/25

05/05/25

05/05/25

05/05/25

05/05/25

05/05/25

05/05/25

27/05/25

06/05/25

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Tue (500 hrs)

0500 Tue (100 hrs)

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Possession

Possession

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up

Up Willesden 
Relief

Up Willesden 
Relief
Down Willesden 
Relief

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Wembley Yard 
South Jn

Wembley Yard 
South Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

Willesden Jn

Willesden Jn

P2025/3943338

P2025/3943680

P2025/3921118

P2025/3921087

NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AST KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9 ROTR

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9

LINE BLOCKAGE & ISOLATION OF THE UP RELIEF 
LINE FOR DURATION OF WORKS 12/04 TO 27/05



TRAFFIC REMARKS TBC



Work Content: CD Geotech: Harlesden Embankment

TRAFFIC REMARKS TBC



Work Content: CD Geotech: Harlesden Embankment

EA1310
MD150
MD155
MD160

EA1310
MD150
MD155
MD160

MD166

MD166

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

05/05/25

05/05/25

05/05/25

05/05/25

05/05/25

05/05/25

05/05/25

12/04/25

03/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 6  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

0600 Sun

05/05/25

05/05/25

05/05/25

05/05/25

05/05/25

05/05/25

05/05/25

05/05/25

05/05/25

05/05/25

05/05/25

05/05/25

05/05/25

05/05/25

05/05/25

05/05/25

04/05/25

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0815 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

All Lines

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Hagley

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

Hartlebury

P2025/3926688

P2025/4010449

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

MD430

134m58ch and 135m40ch
Patrolling 

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

05/05/25

05/05/25

05/05/25

05/05/25

04/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/10787263

Week 6  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0130 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

04/05/25

04/05/25

04/05/25

04/05/25

05/05/25

06/05/25

06/05/25

06/05/25

06/05/25

06/05/25

06/05/25

06/05/25

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0430 Mon

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

All Lines

Down Goods Loop

All Lines

All Lines

Down & Up Main

All Lines

All Lines

All Lines

All Lines

Walton Old Jn 
Sidings

Dallam Sidings

Bank Quay 
Sidings

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

Lye

Aylesbury

Warrington South Jn

Walton Old Jn

Winwick Jn

Earlestown South Jn

Walton Old Jn

Golborne Jn

Warrington North Jn

Hagley

Stourbridge Jn

Stourbridge North 
Jn

Amersham

Acton Grange Jn

Arpley Jn

Preston Brook 
Tunnel

Winwick Jn

Acton Grange Jn

Preston Brook 
Tunnel

Warrington North 
Jn

P2025/4013487

P2025/3975279

P2025/3920929

Work Content: 

HS2: Small Dean Viaduct

All other works to fit around the Major Section 7 item 
HS2: Small Dean Viaduct



NO CHILTERNS SERVICES TO RUN VIA THE MET 
LINE. RAIL REPLACEMENT BUSES TO RUN FROM 
BEACONSFIELD TO AYLESBURY VALE PARKWAY 
VIA AMERSHAM.



LUL TO BE AWARE.

Work Content:

CRSA: S&C: Dallam

MD430
MD435
MD450

MD712

NW1001
NW1019
NW1021
NW2011
NW3003

142m20ch and 142m60ch

140m75ch and 141m7ch

Patrolling 

Patrolling 

04/05/25

04/05/25

04/05/25

04/05/25

03/05/25

03/05/25

03/05/25

03/05/25

03/05/25

03/05/25

03/05/25

03/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10787004

W2025/10787454

Week 6  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0001 Sat

0001 Sat

0001 Sat

0240 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sun

0015 Sun

2200 Sun

06/05/25

06/05/25

06/05/25

05/05/25

05/05/25

05/05/25

05/05/25

04/05/25

05/05/25

05/05/25

05/05/25

04/05/25

04/05/25

05/05/25

0500 Tue

0500 Tue

0500 Tue

0440 Mon

0515 Mon

0515 Mon

0515 Mon

2200 Sun

0515 Mon

0515 Mon

0515 Mon

0815 Sun

0815 Sun

0515 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Down and Up 
West 
Curve/Lowton
All Lines

All Lines

All Lines

Bradley Single

Down Passenger 
Loop

Platform 2

Platform 5

Platform 6

Up Branch Down

Up Passenger 
Loop

Down Main/Down 
Huddersfield
Up 
Huddersfield/Up 
Main
Huddersfield ACE 
Siding
Huddersfield 
Siding No 1
Huddersfield DMU
Siding
Huddersfield 
Siding No 2
All Lines

All Lines

Single

Golborne Jn

Lowton Jn

Springs Branch Jn

Cove LC (CCTV)

Bradley Wood Jn

Diggle Jn SB

Huddersfield

Lockwood

Marsden

Heaton Lodge Jn

Huddersfield

Thornhill LNW Jn

Copley Hill East Jn

Penistone

Newton-le-
Willows

Parkside Jn

Winwick Jn

Carlisle North Jn

Bradley Jn

Diggle Jn SB

Huddersfield

Marsden

Stalybridge East 
Jn

Huddersfield

Bradley Wood Jn

Heaton Lodge Jn

Huddersfield

P2025/3920950

P2025/3917588

P2025/3977886

Work Content:

CRSA: PLTR Golborne 187m 17ch - 187m 70ch

UM 1170y C11

TPE: Manchester Airport - Carlisle  



Work Content:

CD: Kingmoor Resignalling

****SECTION 4 ACCESS SHOWN IN SECTION 7 
FOR REFERENCE****



TRU WEST | STALYBRIDGE TO HEATON LODGE 
PERIOD BLOCK



SERVICES DIVERTED VIA CALDER VALLEY 
THROUGHOUT



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STALYBRIDGE AND 
MIRFIELD



NORTHERN PENISTONE LINE UNIT TO BE 
STABLED IN HUDDERSFIELD STATION SIDINGS 
PRIOR TO POSSESSION STARTING - Specific tbc


0555 SAT TO 0001 SUN

0900 SUN TO 2200 SUN

PILOT WORKING REQUIRED TO FACILITATE 
MOVEMENTS ON THE PENISTONE SINGLE LINE

NW1001
NW1021
NW2019

NW4001
SC001
SC031

LN854
LN860
LN861
LN862
NW7021

10m24ch and 29m20ch
Major Projects

03/05/25

03/05/25

03/05/25

03/05/25

03/05/25

03/05/25

03/05/25

03/05/25

03/05/25

03/05/25

03/05/25

04/05/25

04/05/25

04/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/10689608

Week 6  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

2200 Sat

0005 Sun

0005 Sun

0005 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

05/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

0445 Mon

0950 Sun

0040 Sun

0950 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Chesterfield Down
Sidings

Down Barrow Hill 
Goods
Down/Up Staveley
Goods
Down Main

Up Main

Down 
Erewash/Down 
Barrow Hill
Up Barrow Hill/Up 
Erewash
Up Bamford Loop

Up West Slow 
Down

Down Main

Up Main

Dore Single

Down Hope Valley

Up Hope Valley

Up Heeley loop

Up East Slow 
Down

Platform 1

Down Through

Platform 2

Platform 2c

Platform 3

Platform 4

Platform 6

Platform 5

Platform 7

Platform 8

Chesterfield

Barrow Hill North Jn

Dronfield

Foxlow Jn

Bamford

Wincobank Jn

Holmes Jn LC CCTV

Dore West Jn

Earles Sidings SB

Heeley

Brightside Jn

Sheffield North Jn

Chesterfield 
South Jn

Barrow Hill South 
Jn

Clay Cross North 
Jn

Bamford

Brightside Jn

Chesterfield 
South Jn

Dore South Jn

Dore Station Jn

Heeley

Mill Race Jn

Sheffield South Jn

P2025/3981687 CAPITAL DELIVERY C14PLTR | CHESTERFIELD 
NORTH 124304 | EAS2025 WEEKEND 2 OF 2 CORE


POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 5F82 AND 1Y38 



NORTHERN TRAINS SHUNTING OPERATIONS TO 
BE CARRIED OUT AFTER 0740 SUN



NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN SHEFFIELD STATION LIMITS 
BETWEEN 0040 SUN - 0740 SUN



ALL SHEFFIELD STATION PLATFORMS & SIDINGS 
AVAILABLE FOR STABLING OF TPE/NORTHERN 
UNITS PRIOR TO POSSESSION EXTENSION TIME 
0040 SUN



NO ACCESS/EGRESS FROM/TO EMR 
ATTERCLIFFE BETWEEN 0040 - 0740 SUN



NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN SHEFFIELD STATION LIMITS 
BETWEEN 0040 SUN - 0740 SUN



BETWEEN 0740 SUN AND 0950 SUN



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN CHESTERFIELD DRONFIELD 
AND SHEFFIELD



NORTHERN NOTTINGHAM SERVICES TO 
START/TERMINATE AT SHEFFIELD.



BETWEEN 0950 SUN AND 0445 MON



MIDLAND MAIN LINE SERVICES TO DIVERT VIA 
BARROW HILL AND BEIGHTON JN 



TRAINS TRAVELLING IN THE UP DIRECTION WILL 
BE UNABLE TO CALL AT CHESTERFIELD 
PLATFORM 3



EMR LIV-NRW SERVICES TO START/TERMINATE 
AT SHEFFIELD. OTHER SERVICES TO DIVERT VIA 
BARROW HILL AND BEIGHTON JN 



XC SERVICES TO DIVERT VIA BARROW HILL AND 
BEIGHTON JN 



NORTHERN NOTTINGHAM SERVICES TO 
START/TERMINATE AT SHEFFIELD OR TO DIVERT 

LN3201
LN736
LN750
LN804
LN806
LN807
LN808
LN868
NW9001

144m37ch and 148m5ch

C14 Rerail Resleep Reball 
Form - Trax

03/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10745820

Week 6  - Continued



Page         188 Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0740 Sun

0740 Sun

0950 Sun

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

05/05/25

04/05/25

05/05/25

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0445 Mon

0950 Sun

0445 Mon

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Line Blockage
(Between 
Trains)

Washer Shunt 
Spur
Down Heeley 
Loop

Up Stocksbridge 
Down

Down Main/Down 
Worksop
Up Main/Up 
Worksop
Down Sidings

Down Station 
Sidings
Down Sidings

Up Station Siding 
No.2
Up Station Siding 
No.1
Down and Up 
Main

Down 
Erewash/Down 
Barrow Hill
Up Barrow Hill/Up 
Erewash
Down 
Erewash/Down 
Barrow Hill
Up Barrow Hill/Up 
Erewash

Sheffield South Jn

Deepcar

Nunnery Main Line 
Jn

Grindleford SB

Sheffield North Jn

Dronfield

Tapton Jn

Barrow Hill South Jn

Woodburn Jn

Grindleford SB

Sheffield South Jn

Clay Cross North 
Jn

Clay Cross North 
Jn

P2025/3981687 VIA BARROW HILL AND BEIGHTON JN



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN CHESTERFIELD DRONFIELD 
AND SHEFFIELD

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

04/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 6  - Continued

Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0245 Sat

0245 Sat

0245 Sat

0245 Sat

2130 Sat

2130 Sat

1400 Sat

1400 Sat

12/05/25

21/07/25

21/07/25

21/07/25

07/07/25

07/07/25

27/05/25

12/05/25

0500 Mon (54 hrs)

0500 Mon (54 hrs)

0500 Mon (54 hrs)

0500 Mon (54 hrs)

0500 Mon

0500 Mon

0500 Tue (500 hrs)

0500 Mon (100 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Willesden Relief

Down and Up Fast

Down and Up 
South West

Down and Up 
West London / 
Willesden Relief

Up Slow

Down Slow

Up Willesden 
Relief

Up Willesden 
Relief
Down Willesden 
Relief

Willesden No.7 Jn

North Wembley Jn

Acton Wells Jn

Willesden No.7 Jn

Basford Hall Jn SB 
(BH)

Basford Hall Jn SB 
(BH)

Wembley Yard 
South Jn

Wembley Yard 
South Jn

West London Jn 
(Willesden)

Camden Jn

Mitre Bridge Jn

North Pole Jn

Norton Bridge

Searchlight Lane 
Jn

Willesden Jn

Willesden Jn

P2025/3919893

P2025/3937374

P2025/3921118

P2025/3921136

TRAINS TO TRAVEL OVER SLOW LINES



LONDON OVERGROUND NO DC SERVICES ALL 
DAY SAT & SUN



Work Content : 

North Pole - West London Jn (West London Lines)

West London - Willesden No. 7 (U&D Reliefs)

PLTR: Willesden EMR

(LLG 0m 180ty - 0m 340y DM 160y C2

WLL 6m 294y - 6m 383y DM 89y C11)

TRAINS TO TRAVEL OVER FAST LINES



Work Content-

PLTR Standon Bridge Station(lost work from CP6)

LINE BLOCKAGE & ISOLATION OF THE UP RELIEF 
LINE FOR DURATION OF WORKS 12/04 TO 27/05



TRAFFIC REMARKS TBC



Work Content: CD Geotech: Harlesden Embankment

TRAFFIC REMARKS TBC



Work Content: CD Geotech: Harlesden Embankment

EA1310
GW130
MD101
MD120
MD170
SO250

MD101
NW1002
NW5008

MD166

MD166

10/05/25

19/07/25

19/07/25

19/07/25

05/07/25

05/07/25

12/04/25

10/05/25

7Week



Page         190 Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

0600 Sun

12/05/25

12/05/25

12/05/25

12/05/25

12/05/25

12/05/25

12/05/25

12/05/25

12/05/25

12/05/25

12/05/25

12/05/25

12/05/25

12/05/25

12/05/25

12/05/25

11/05/25

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0815 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

All Lines

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Hagley

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

Hartlebury

P2025/3928473

P2025/4010483

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

MD430

134m58ch and 135m40ch
Patrolling 

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

12/05/25

12/05/25

12/05/25

12/05/25

11/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/10787114

Week 7  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0600 Sun

0600 Sun

0600 Sun

0600 Sun

2300 Wed

2300 Thu

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

2320 Sat

2320 Sat

2320 Sat

11/05/25

11/05/25

11/05/25

11/05/25

15/05/25

16/05/25

12/05/25

12/05/25

12/05/25

12/05/25

12/05/25

12/05/25

12/05/25

12/05/25

12/05/25

12/05/25

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0001 Thu

0400 Fri

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)+Deto
nators

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

All Lines

Down Goods Loop

All Lines

All Lines

Down Main

Down and Up 
Main and Down 
Goods Loop

All Lines

All Lines

All Lines

All Lines

Walton Old Jn 
Sidings

Dallam Sidings

Bank Quay 
Sidings

Down and Up 
West 
Curve/Lowton
All Lines

All Lines

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

Lye

Wylds Lane Jn

Malvern Wells Single
line

Warrington South Jn

Walton Old Jn

Winwick Jn

Earlestown South Jn

Walton Old Jn

Golborne Jn

Warrington North Jn

Golborne Jn

Lowton Jn

Springs Branch Jn

Hagley

Stourbridge Jn

Stourbridge North 
Jn

Norton Jn

Newland East LC 
and SB

Acton Grange Jn

Arpley Jn

Preston Brook 
Tunnel

Winwick Jn

Acton Grange Jn

Preston Brook 
Tunnel

Warrington North 
Jn

Newton-le-
Willows

Parkside Jn

Winwick Jn

P2025/4013456

P2025/3996479

P2025/3996498

P2025/3920898

P2025/3920953

Work Content:

CRSA: S&C: Dallam





GBRF: Divert via Runcorn

TPE: between Manchester and Preston to run via 
Bolton.



Work Content:

CRSA: PLTR Golborne 187m 17ch - 187m 70ch

UM 1170y C11

MD430
MD435
MD450

MD900

MD940

NW1001
NW1019
NW1021
NW2011
NW3003

NW1001
NW1021
NW2019

142m20ch and 142m60ch

140m75ch and 141m7ch

117m46ch and 120m4ch

126m21ch and 130m19ch

Patrolling 

Patrolling 

Patrolling 

Patrolling 

11/05/25

11/05/25

11/05/25

11/05/25

14/05/25

15/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

11/05/25

10/05/25

10/05/25

10/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10787005

W2025/10787455

W2025/10791861

W2025/10792042
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

2130 Sat

0040 Sun

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sun

0015 Sun

2200 Sun

11/05/25

12/05/25

12/05/25

12/05/25

12/05/25

11/05/25

12/05/25

12/05/25

12/05/25

11/05/25

11/05/25

12/05/25

1015 Sun

0440 Mon

0515 Mon

0515 Mon

0515 Mon

2200 Sun

0515 Mon

0515 Mon

0515 Mon

0815 Sun

0815 Sun

0515 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

All Lines

All Lines

Bradley Single

Down Passenger 
Loop

Platform 2

Platform 5

Platform 6

Up Branch Down

Up Passenger 
Loop

Down Main/Down 
Huddersfield
Up 
Huddersfield/Up 
Main
Huddersfield ACE 
Siding
Huddersfield 
Siding No 1
Huddersfield DMU
Siding
Huddersfield 
Siding No 2
All Lines

All Lines

Single

Lancaster South Jn

Cove LC (CCTV)

Bradley Wood Jn

Diggle Jn SB

Huddersfield

Lockwood

Marsden

Heaton Lodge Jn

Huddersfield

Thornhill LNW Jn

Copley Hill East Jn

Penistone

Preston Fylde Jn

Upperby Bridge 
Jn

Bradley Jn

Diggle Jn SB

Huddersfield

Marsden

Stalybridge East 
Jn

Huddersfield

Bradley Wood Jn

Heaton Lodge Jn

Huddersfield

P2025/3920902

P2025/3917554

P2025/3977868

WORK CONTENT:

CRSA: PLTR White Horse 6m 20ch - 6m 37ch

UM 190y C16

CRSA: Barton and Broughton Loop 4m 3ch - 4m 13ch

PLATFORM AVAILABILITY AT CARLISLE STATION 
TBC



Work Content:

CD: Kingmoor Resignalling

L&C DU: Heavy Maintenance & S&C Tamping Carlisle
South Jn

****SECTION 4 ACCESS SHOWN IN SECTION 7 
FOR REFERENCE****



TRU WEST | STALYBRIDGE TO HEATON LODGE 
PERIOD BLOCK



SERVICES DIVERTED VIA CALDER VALLEY 
THROUGHOUT



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STALYBRIDGE AND 
MIRFIELD



NORTHERN PENISTONE LINE UNIT TO BE 
STABLED IN HUDDERSFIELD STATION SIDINGS 
PRIOR TO POSSESSION STARTING - Specific tbc


0555 SAT TO 0001 SUN

0900 SUN TO 2200 SUN

WORKING TO/FROM POINT OF OBSTRUCTION BY 
PILOT IN OPERATION BETWEEN STOCKSMOOR 
AND LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR 
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5] 
MINUTES BEFORE DEPARTURE OF DOWN TRAIN 
CROSSING AT STOCKSMOOR

NW4001

NW4001
SC001
SC031

LN854
LN860
LN861
LN862
NW7021

10m24ch and 29m20ch
Major Projects

10/05/25

11/05/25

10/05/25

10/05/25

10/05/25

10/05/25

10/05/25

10/05/25

10/05/25

11/05/25

11/05/25

11/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/10689609
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

2240 Sat

2240 Sat

2240 Sat

2240 Sat

2240 Sat

2240 Sat

2240 Sat

2130 Sat

2130 Sat

19/05/25

19/05/25

19/05/25

19/05/25

19/05/25

19/05/25

19/05/25

14/07/25

14/07/25

0525 Mon

0525 Mon

0525 Mon

0525 Mon

0525 Mon

0525 Mon

0525 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains

Possession

Possession

Down and Up 
Stoke / Main

Down Stafford 
Slow

Up Trent Valley 
Slow

Down TV Slow / 
Down Stafford / 
Down Stafford 
Fast
Up Stafford Fast / 
Up Stafford / Up 
TV Fast
Down and Up 
Cannock / Up & 
Down Cannock
Up Stafford Slow

Down and Up 
Cannock / Up & 
Down Cannock

Up Slow

Down Slow

Stone Jn

Stafford Trent Valley 
Jn No.1

Colwich North Jn

Stafford Trent Valley 
Jn No.1

Rugeley Trent Valley

Stafford Trent Valley 
Jn No.1

Rugeley Trent Valley

Basford Hall Jn SB 
(BH)

Basford Hall Jn SB 
(BH)

Colwich North Jn

Milford Jn 
(Staffordshire)

Nuneaton North 
Jn

Rugeley Town

Whitehouse Jn

Rugeley Town

Norton Bridge

Searchlight Lane 
Jn

P2025/4006858

P2025/3937376

TRAFFIC REMARKS

2240 SAT to 0525 MON

ALL TRAFFIC TO DIVERT VIA WEST MIDLANDS

NO ACCESS LICHFIELD CHORD

NO ACCESS BETWEEN RUGELEY TOWN AND 
RUGELY TRENT VALLEY. WMT TO 
TERMINATE/START HEDNESFORD

NO ACCESS STOKE LINES AT COLWICH JN



BTET RUGELEY TOWN TO RUGELEY TV (DOWN & 
UP CANNOCK AND MIDDLE SIDING). 



Work Content

PLTR at Jacksons 123m DTVS (isolation times to be 
reviewed)

CRSA - Drainage at Atherstone DTVF 

Prep â€“ UB79 Anker Bridge 

CD - Shugborough Tunnel repairs

TRAINS TO TRAVEL OVER FAST LINES



Work Content-

PLTR Standon Bridge Station(lost work from CP6)

LN3232
MD101
MD232
MD233
MD301
MD345
MD410
MD555
NW1001
NW1002
NW1004
NW5008
NW5009

MD101
NW1002
NW5008

17/05/25

17/05/25

17/05/25

17/05/25

17/05/25

17/05/25

17/05/25

12/07/25

12/07/25

8Week
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

1400 Sat

1400 Sat

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

27/05/25

19/05/25

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0500 Tue (500 hrs)

0500 Mon (100 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down North 
London Relief

Silo Curve

Up Channelsea 
Loop

Up North 
London/Down 
North London 
(Westbound)
Down and Up 
North London

Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Down and Up NL 
DC Electric

Up North London 
Reversible

Up Willesden 
Relief

Up Willesden 
Relief
Down Willesden 
Relief

Camden Road 
Incline Jn

Westbourne Road Jn

Cedar Jn

Lea Jn

Primrose Hill 
(closed) site of

Camden Road West 
Jn

Canonbury West Jn

High Meads Jn

Navarino Road Jn

Channelsea North Jn

Camden Jn

Camden Road East 
Jn

Wembley Yard 
South Jn

Wembley Yard 
South Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Cedar Jn

Channelsea North
Jn

Gospel Oak Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Primrose Hill Jn

Westbourne Road
Jn

Willesden Jn

Willesden Jn

P2025/3943265

P2025/3921118

P2025/3921137

NLL CYCLIC TYPE 7A (ROTR)



PREP: Weekend - Prep for Safety Lea Jn to Victoria 
Park Up NLL

LINE BLOCKAGE & ISOLATION OF THE UP RELIEF 
LINE FOR DURATION OF WORKS 12/04 TO 27/05



TRAFFIC REMARKS TBC



Work Content: CD Geotech: Harlesden Embankment

TRAFFIC REMARKS TBC



Work Content: CD Geotech: Harlesden Embankment

EA1180
EA1310
EA1320
EA1340
LN110
LN115
MD145
SO400

MD166

MD166

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

12/04/25

17/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 8  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

0600 Sun

19/05/25

19/05/25

19/05/25

19/05/25

19/05/25

19/05/25

19/05/25

19/05/25

19/05/25

19/05/25

19/05/25

19/05/25

19/05/25

19/05/25

19/05/25

19/05/25

18/05/25

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0815 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

All Lines

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Hagley

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

Hartlebury

P2025/3926747

P2025/4010466

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

MD430

134m58ch and 135m40ch
Patrolling 

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

19/05/25

19/05/25

19/05/25

19/05/25

18/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/10787264
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0600 Sun

0600 Sun

0600 Sun

0600 Sun

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2205 Sun

2205 Sun

2355 Sat

2355 Sat

0215 Sat

2130 Sat

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

18/05/25

19/05/25

19/05/25

18/05/25

18/05/25

19/05/25

18/05/25

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0930 Sun

0930 Sun

0930 Sun

0930 Sun

0455 Mon

0455 Mon

1055 Sun

1055 Sun

0410 Mon

1015 Sun

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Down Goods Loop

All Lines

All Lines

Down and Up 
Derby Fast
Down Derby 
Goods
Up Washwood 
Heath Goods 
Loop
Down Saltley 
Goods Loop

All Lines

Up Derby Slow

Up Goods Loop

Down and Up 
Main

Down Passenger 
Loop

Down Main

Up Main

Down and Up

All Lines

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

Lye

Landor Street Jn

Landor Street Jn

St. Andrews Jn

Landor Street Jn

Crewe Bank

Willaston LC

Rhyl

Rhyl

Llandudno Jn

Lancaster South Jn

Hagley

Stourbridge Jn

Stourbridge North 
Jn

Castle Bromwich 
Jn

Duddeston Jn

Landor Street Jn

Washwood Heath 
East Jn

Crewe Bank

Crewe Jn

Rhyl

Saltney Jn

Rhyl

Preston Fylde Jn

P2025/4013457

P2025/3906278

P2025/3932003

P2025/3929294

P2025/3927210

P2025/3920985

Work Content: Saltley DU: S&C Tamp: Duddeston



XC & AWC ECS FROM BARTON DEPOT TO 
DIVERT VIA ALREWAS LICHFIELD & ASTON. 



WMT & XC TRAINS ARE REQUIRED TO OPERATE 
BETWEEN GRAND JN & ST ANDREWS JN (E.L.R 
SAG) MD575 FROM/TO TYSELEY L.M.D AND THIS 
POSSESSION DOES NOT IMPACT THIS ROUTE 



SERVICES TO DIVERT VIA ASTON & LICHFIELD 
CITY

AMENDED TRAIN PLAN WITH REPLACEMENT 
ROAD TRANSPORT REQUIRED BETWEEN 
SHREWSBURY AND CREWE.  

FREIGHT SERVICES DIVERTED VIA WREXHAM OR
WCML OR RETIMED TO RUN BEFORE OR AFTER 
POSSESSION.



work content: maintenance

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN CHESTER AND 
LLANDUDNO JUNCTION.

TO BE READ IN CONJUNCTION WITH P3927210. 

work content: heavy maintenance

AMENDED TRAIN WORKING BETWEEN RHYL AND
LLANDUDNO JUNCTION. ALL PLATFORMS AT 
RHYL AND LLANDUDNO JUNCTION AVAILABLE.

Work content: Penmaenrhos tunnel PLTR

WORK CONTENT:

CRSA: PLTR White Horse 6m 20ch - 6m 37ch

Down Main 

CRSA Oxheys Up Main 1m 0ch  1m 25ch

MD430
MD435
MD450

MD501
MD570

GW731
GW735
NW1007

NW3001

NW3001

NW4001

142m20ch and 142m60ch

140m75ch and 141m7ch

Patrolling 

Patrolling 

18/05/25

18/05/25

18/05/25

18/05/25

17/05/25

17/05/25

17/05/25

17/05/25

18/05/25

18/05/25

17/05/25

17/05/25

17/05/25

17/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10786960

W2025/10787456
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sat

0040 Sat

0040 Sat

0030 Sat

0030 Sat

0500 Sat

0015 Sun

0015 Sun

0015 Sun

0815 Sun

19/05/25

18/05/25

18/05/25

18/05/25

19/05/25

19/05/25

19/05/25

17/05/25

19/05/25

18/05/25

18/05/25

18/05/25

18/05/25

19/05/25

0440 Mon

1240 Sun

1240 Sun

1240 Sun

0200 Mon (54 hrs)

0200 Mon

0200 Mon

0500 Sat

0430 Mon

0015 Sun

0815 Sun

0815 Sun

0815 Sun

0430 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All

All Lines

All Lines

Down and Up 
Huddersfield

All

Cove LC (CCTV)

Ardwick Jn

Manchester 
Piccadilly (inc.)

Oxford Road

Burnden Jn

Windsor Bridge 
South Jn

Walkden

Copley Hill East Jn

Dewsbury East Jn

Dewsbury

Bradley Wood Jn

Copley Hill East Jn

Lockwood

Dewsbury

Upperby Bridge 
Jn

Ashburys West Jn

Longsight South 
Jn

Manchester 
Piccadilly East Jn

Ordsall Lane Jn

Salford Central

Windsor Bridge 
North Jn

Bradley Jn

Bradley Wood Jn

Bradley Jn

Bradley Jn

Diggle Jn SB

Huddersfield

Bradley Jn

P2025/3917555

P2025/3923232

P2025/3921010

P2025/3983004

PLATFORM AVAILABILITY AT CARLISLE STATION 
TBC



Work Content:

CD: Kingmoor Resignalling

L&C DU: Heavy Maintenance & S&C Tamping Carlisle
South & North Jn

Work Content:

CRSA: S&C Ardwick Ladder Squadron Tamp

Northern unit stabled Platform 2 Bolton. Electric route 
required to shunt this unit in and out south of the 
station.

TPE services between Manchester and Preston to run 
via Chat Moss and WCML.



Access maintained to and from Salford Hope St 
Sidings. 



Work Content

CD: Salford Crescent Enhancements

TRU WEST | W7 | EYE OF NEEDLE



0030 SAT TO 0430 MON

ACCESS AVAILABLE TO HUDDERSFIELD FROM 
THE WEST  OR BRADLEY CURVE ONLY



ACCESS AVAILABLE TO DEWSBURY FROM THE 
EAST ONLY



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN 

HUDDERSFIELD AND DEWSBURY



NOMINATED FREIGHT SERVICES TO BE 
DIVERTED VIA THE HOPE VALLEY



GRAND CENTRAL TO START/TERMINATE AT 
HALIFAX 

DIVERTING VIA BRAMLEY

NW4001
SC001
SC031

NW5001
NW5015
NW6001

NW6001
NW6005
NW6009

LN854
LN858
LN859
LN860
LN861
LN862
LN864
NW7001
NW7021

28m70ch and 33m20ch
Major Projects

18/05/25

18/05/25

18/05/25

18/05/25

17/05/25

17/05/25

17/05/25

17/05/25

17/05/25

17/05/25

18/05/25

18/05/25

18/05/25

18/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/10690343
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

2330 Fri

0030 Sat

0030 Sat

0500 Sat

0015 Sun

0015 Sun

0015 Sun

0815 Sun

26/05/25

24/05/25

26/05/25

25/05/25

25/05/25

25/05/25

25/05/25

26/05/25

0530 Mon

0500 Sat

0430 Mon

0015 Sun

0815 Sun

0815 Sun

0815 Sun

0430 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Dewsbury Cement

All Lines

All Lines

All

All Lines

All Lines

Down and Up 
Huddersfield

All

Boundary To Private 
Siding

Copley Hill East Jn

Dewsbury East Jn

Dewsbury

Bradley Wood Jn

Copley Hill East Jn

Lockwood

Dewsbury

Dewsbury East Jn

Bradley Jn

Bradley Wood Jn

Bradley Jn

Bradley Jn

Diggle Jn SB

Huddersfield

Bradley Jn

P2025/3983103 TRU WEST | W7 | EYE OF NEEDLE

CAPITAL DELIVERY | DRS1/1 STRUCTURE 
RENEWAL



***SECTION 4 ACCESS SHOWN IN SECTION 7 FOR
REFERENCE***



ACCESS AVAILABLE TO HUDDERSFIELD FROM 
THE WEST  OR BRADLEY CURVE ONLY



ACCESS AVAILABLE TO DEWSBURY FROM THE 
EAST ONLY



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN 

HUDDERSFIELD AND DEWSBURY



NOMINATED FREIGHT SERVICES TO BE 
DIVERTED VIA THE HOPE VALLEY



GRAND CENTRAL TO START/TERMINATE AT 
HALIFAX 

DIVERTING VIA BRAMLEY



NO ACCESS TO DEWSBURY CEMENT

LN854
LN858
LN859
LN860
LN861
LN862
LN864
NW7001
NW7021

28m70ch and 33m20ch

0m0ch and 0m27ch

Major Projects

Structures Work

23/05/25

24/05/25

24/05/25

24/05/25

25/05/25

25/05/25

25/05/25

25/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10690221

W2025/10835585
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0830 Sat

0830 Sat

0830 Sat

2000 Sat

2000 Sat

0130 Sun

2220 Tue

26/05/25

26/05/25

26/05/25

27/05/25

27/05/25

25/05/25

28/05/25

0300 Mon

0300 Mon (54 hrs)

0300 Mon (54 hrs)

0500 Tue (54 hrs)

0500 Tue (54 hrs)

0645 Sun (6 hrs)

0610 Wed (8 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line E, Down Fast

Line X

Line A

Platforms 1 to 7

Down Fast

Up Fast

Down and Up 
Slow

Down and Up Fast

Camden Jn (inc.)

Euston

Ledburn Jn

Ledburn Jn

Ledburn Jn

Denbigh Hall North 
Jn

Euston

Bourne End

Bourne End

Bourne End

Ledburn Jn

P2025/3937504

P2025/3925806

P2025/3925831

NO ACCESS EUSTON PLATFORMS 1 TO 7 AND UP
SIDINGS 1 & 2. 

ARL TO STABLE OVER THE WEEKEND IN 
CAMDEN CARRIAGE SIDINGS. 





TRAINS TO TRAVEL OVER LINES B, C, D AND BE 
REPLATFORMED. 



Work Content - Drainage at Euston Line E&X

LATE MAY BANK HOLIDAY WCS POSSESSION



POSSESSION TIMES TBC WHEN TT AVALIABLE



TRAINS TO TRAVEL OVER THE SLOW LINES



WORK CONTENT - 

Drainage

Northchurch Tunnel North

(DF 29m220y-29m660y)

TRAINS TO TRAVEL OVER THE SLOW LINES



WORK CONTENT - 

PLTR: Bletchley Station Nth FU

(46m 1540y - 47m 120y

UM 340y C14)

MD101

MD101

MD101

24/05/25

24/05/25

24/05/25

24/05/25

24/05/25

25/05/25

27/05/25

9Week
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Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

2045 Sat

2315 Sat

0525 Mon

0525 Mon

24/05/25

30/05/25

30/05/25

30/05/25

30/05/25

24/05/25

30/05/25

30/05/25

26/05/25

25/05/25

30/05/25

30/05/25

2045 Sat

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2045 Sat

2359 Fri

2359 Fri

0252 Mon

0900 Sun

2359 Fri

2359 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Up Trent Valley 
Fast

Down and Up 
Bedworth

Down Trent Valley
Slow
Down Trent Valley
Fast / Down Trent 
Valley
Nuneaton North 
Chord

Down and Up 
Nuneaton Chord

Up Trent Valley 
Slow

Down & Up 
Platform
Up Relief

All Lines

Up Trent Valley 
Fast
Up Trent Valley 
Slow
Down and Up 
Hinckley/Arley

Up Trent Valley 
Fast

Up Trent Valley 
Slow

Nuneaton North Jn

Nuneaton South Jn

Nuneaton North Jn

Canal Farm Jn

Abbey Jn

Nuneaton North Jn

Tamworth (Low 
Level)

Nuneaton North Jn

Stockingford Station,
former site of

Nuneaton North Jn

Nuneaton North Jn

Attleborough 
North Jn

Chilvers Coton Jn

High Oaks Jn

Midland Yard Jn

Nuneaton North 
Jn

Nuneaton South 
Jn

Rugby Trent 
Valley Jn

High Oaks Jn

Hinckley

Attleborough 
North Jn

Nuneaton South 
Jn

P2025/4006725 0001 SAT TO 0600 FRI

TRAINS TO DIVERT VIA WEST MIDLANDS.

RAIL REPLACEMENT TO OPERATE BETWEEN 
RUGBY AND STAFFORD.



0001 SAT TO 2359 FRI

WMT COVENTRY TO NUNEATON SERVICE TO 
START/TERMINATE AT BERMUDA PARK, WITH 
ECS VIA CHILVERS COTON JN. RAIL 
REPLACEMENT PROVIDED BETWEEN BERMUDA 
PARK AND NUNEATON.



0001 SAT TO 2045 SAT

DOWN FREIGHT SERVICES BETWEEN RUGBY 
AND ARLEY LINES TO TRAVEL OVER THE UP 
TRENT VALLEY FAST BETWEEN HIGH OAKS JN 
AND ATTLEBOROUGH NORTH JN THEN UP 
TRENT VALLEY SLOW BETWEEN 
ATTLEBOROUGH NORTH JN AND NUNEATON 
SOUTH JN AND VIA NUNEATON PLATFORM 6 
UNDER BI-DIRECTIONAL SIGNALLING. UP 
FREIGHT SERVICES BETWEEN NUNEATON AND 
RUGBY TO TRAVEL VIA NUNEATON PLATFORMS 
6 OR 7 THEN UP TRENT VALLEY SLOW.



0001 SAT TO 2359 FRI

AT NUNEATON NO ACCESS DOWN SIDINGS, 
PLATFORMS 1, 2, 3, 4, 5.

NO ACCESS NUNEATON TO/FROM BEDWORTH 
LINES.

NO ACCESS FOR AC TRACTION BETWEEN 
RUGBY TV JN AND HARTSHILL, DIESEL 
TRACTION ONLY.



2045 SAT TO 0525 MON

NO ACCESS BETWEEN RUGBY AND NUNEATON.


2315 SAT TO 0900 SUN

NO ROUTE VIA HINCKLEY/ARLEY LINES.



0525 MON TO 2359 FRI

DOWN FREIGHT SERVICES BETWEEN RUGBY 
AND ARLEY LINES TO TRAVEL OVER THE UP 
TRENT VALLEY FAST BETWEEN HIGH OAKS JN 
AND ATTLEBOROUGH NORTH JN THEN UP 
TRENT VALLEY SLOW BETWEEN 
ATTLEBOROUGH NORTH JN AND NUNEATON 
SOUTH JN AND VIA NUNEATON PLATFORM 6 
UNDER BI-DIRECTIONAL SIGNALLING. UP 
FREIGHT SERVICES BETWEEN NUNEATON AND 
RUGBY TO TRAVEL VIA NUNEATON PLATFORMS 
6 OR 7 THEN UP TRENT VALLEY SLOW.


LN3232
MD101
MD232
MD233
MD410
MD555

24/05/25

24/05/25

24/05/25

24/05/25

24/05/25

24/05/25

24/05/25

24/05/25

24/05/25

24/05/25

26/05/25

26/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 9  - Continued
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Data freeze:
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EAS - Section 7
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EAS_V3_2025

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

30/05/25

30/05/25

30/05/25

30/05/25

30/05/25

30/05/25

30/05/25

30/05/25

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Down and Up 
Stoke / Main

Down Stafford 
Slow

Up Trent Valley 
Slow

Down TV Slow / 
Down Stafford / 
Down Stafford 
Fast
Up Stafford Fast / 
Up Stafford / Up 
TV Fast
Down and Up 
Cannock / Up & 
Down Cannock
Up Stafford Slow

Middle Siding

Down and Up 
Cannock / Up & 
Down Cannock

Stone Jn

Stafford Trent Valley 
Jn No.1

Colwich North Jn

Stafford Trent Valley 
Jn No.1

Rugeley Trent Valley

Stafford Trent Valley 
Jn No.1

Rugeley No.2 GF

Rugeley Trent Valley

Colwich North Jn

Milford Jn 
(Staffordshire)

Nuneaton North 
Jn

Rugeley Town

Whitehouse Jn

Rugeley No.1 GF

Rugeley Town

P2025/4006725

P2025/3919951



Work Contents 

CD - Nuneaton canopy work â€“ platforms 1 to 4 

CRSA - PLTR: Combe Fields(88m1320y-88m1568y 
UM 248y C14) â€“ Weekend after 2015 Sat 

WD - WD SLF Brinklow 85m-88m DS â€“ Midweek

Work Content

CD Renewals: LEC2 UB79 River Anker (109m 1523y) 
â€“ Engineering trains required 

CD - Earthworks -Little Haywood Cutting - CMD 
37m132y-38m22y Up OP - 172351  (PM Gav Evans) 
                                                        

WD - LC work at Church Lane / Ashton by Stone on 
CMDs 

CD- Rugeley TV Station footbridge  , footbridge 
refurbish

CD - Shugborough Tunnel repairs 

Andy L - Off track - de veg

CD - Drainage Cowarden Up Slow 123m300y- , 
1,015y 

PLTR: Atherstone (MW-60hrs)(101m1700y-
102m726y DM 786y C14)

OCR - Brereton Neutral Section (122m10ch) All 
Lines.



THIS POSSESSION CONTINUES INTO WEEK 10 
P2025/3919969



ALL TRAFFIC TO DIVERT VIA WEST MIDLANDS

NO ACCESS LICHFIELD CHORD

NO ACCESS BETWEEN RUGELEY TOWN AND 
RUGELY TRENT VALLEY

NO ACCESS STOKE LINES AT COLWICH JN



BTET RUGELEY TOWN TO RUGELEY TV (DOWN & 
UP CANNOCK AND MIDDLE SIDING)



V3 UPDATE - TV blockade moved to wks9/10 vice 
wks 18/19

MD101
MD232
MD301
MD345
MD355
MD410
MD555
NW1001
NW1002
NW1004
NW5008
NW5009

24/05/25

24/05/25

24/05/25

24/05/25

24/05/25

24/05/25

24/05/25

24/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 9  - Continued

Continued
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EAS_V3_2025

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down North 
London Relief

Silo Curve

Up Channelsea 
Loop

Up North 
London/Down 
North London 
(Westbound)
Down and Up 
North London

Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North London 
Reversible

Camden Road 
Incline Jn

Westbourne Road Jn

Cedar Jn

Lea Jn

Primrose Hill 
(closed) site of

Camden Road West 
Jn

Canonbury West Jn

High Meads Jn

Navarino Road Jn

Channelsea North Jn

Camden Road East 
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Cedar Jn

Channelsea North
Jn

Gospel Oak Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Westbourne Road
Jn

P2025/3943233 NLL CYCLIC TYPE 7C (ROTR)EA1180
EA1310
EA1320
EA1340
LN110
LN115
MD145
SO400

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 9  - Continued
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Data freeze:
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EAS_V3_2025

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

1400 Sat

0140 Sat

26/05/25

26/05/25

26/05/25

26/05/25

26/05/25

26/05/25

26/05/25

26/05/25

26/05/25

26/05/25

27/05/25

27/05/25

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0500 Tue (500 hrs)

0500 Tue (100 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Down West 
London

Olympia Platform 
Loop

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Up West London

Down & Up South 
West
Up & Down South 
West Goods
Down & Up High 
Level

Down & Up 
Sheepcote Lane

Reception Road

North Pole Scrubs
Lane Siding

Up Willesden 
Relief

Up Willesden 
Relief
Down Willesden 
Relief

Mitre Bridge Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

Falcon Jn

West London Jn 
(Willesden)

Willesden High Level
Jn

Latchmere No.3 Jn

North Pole 
International Depot

North Pole Jn

Wembley Yard 
South Jn

Wembley Yard 
South Jn

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

West London Jn 
(SW)

North Pole Jn

Willesden Jn

Willesden Jn

P2025/3918323

P2025/3921118

P2025/3921116

SOUTHERN CLAPHAM JN TO WATFORD JN 
SERVICES WILL NOT RUN. 



LONDON OVERGROUND WLL SERVICES WILL 
NOT RUN. 



LUL DISTRICT LINE AND KENSINGTON OLYMPIA 
BRANCH TO OPERATE. 

LUL VICTORIA AND CENTRAL LINES TO BE OPEN.




CHANNEL TUNNEL FREIGHT TO RUN DIESEL 
HAULED VIA MAIDSTONE EAST AND DIVERT VIA 
KEW EAST JN.



WORK: CROYDON DU - TRACK MAINTENANCE 
IC09

WORK: CD - WLL FEEDERS

CD - FULHAM ROAD

SID STRUCTURES: LATCHMERE ROAD

SID STRUCTURES: MITRE BRIDGE

WORK: WD - Latchmere no1 jcn 294 293pts and 
Diamond - S&C Medium Refurb

LINE BLOCKAGE & ISOLATION OF THE UP RELIEF 
LINE FOR DURATION OF WORKS 12/04 TO 27/05



TRAFFIC REMARKS TBC



Work Content: CD Geotech: Harlesden Embankment

TRAFFIC REMARKS TBC



Work Content: CD Geotech: Harlesden Embankment

EA1310
MD160
MD166
SO250
SO500
SW100
SW220

MD166

MD166

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

12/04/25

24/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 9  - Continued
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EAS - Section 7
Version 3.0

EAS_V3_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

0600 Sun

26/05/25

26/05/25

26/05/25

26/05/25

26/05/25

26/05/25

26/05/25

26/05/25

26/05/25

26/05/25

26/05/25

26/05/25

26/05/25

26/05/25

26/05/25

26/05/25

25/05/25

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0815 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

All Lines

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Hagley

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

Hartlebury

P2025/3928413

P2025/4010467

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

MD430

134m58ch and 135m40ch
Patrolling 

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

25/05/25

26/05/25

26/05/25

26/05/25

26/05/25

25/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/10787116

Week 9  - Continued
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Network Rail
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Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
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EAS_V3_2025

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

2335 Sat

2335 Sat

25/05/25

25/05/25

25/05/25

25/05/25

27/05/25

27/05/25

27/05/25

27/05/25

27/05/25

27/05/25

27/05/25

27/05/25

27/05/25

27/05/25

25/05/25

25/05/25

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

1015 Sun

1015 Sun

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Down Goods Loop

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Walton Old Jn 
Sidings

Dallam Sidings

Bank Quay 
Sidings

Down and Up 
West 
Curve/Lowton
All Lines

All Lines

Down Passenger 
Loop

Up Main

Down Main

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

Lye

Warrington South Jn

Walton Old Jn

Winwick Jn

Earlestown South Jn

Walton Old Jn

Golborne Jn

Warrington North Jn

Golborne Jn

Lowton Jn

Springs Branch Jn

Rhyl

Llandudno Jn

Hagley

Stourbridge Jn

Stourbridge North 
Jn

Acton Grange Jn

Arpley Jn

Preston Brook 
Tunnel

Winwick Jn

Acton Grange Jn

Preston Brook 
Tunnel

Warrington North 
Jn

Newton-le-
Willows

Parkside Jn

Winwick Jn

Rhyl

Saltney Jn

P2025/4013458

P2025/3921026

P2025/3921027

P2025/3909611

Work Content:

CRSA: S&C: Dallam



GBRF: Divert via Runcorn

TPE: between Manchester and Preston to run via 
Bolton.



Work Content:

CRSA: PLTR Golborne 187m 17ch - 187m 70ch

UM 1170y C11

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN CHESTER AND 
LLANDUDNO JUNCTION.



work content: Penmaenrhos tunnel follow up work and
heavy maintenance

MD430
MD435
MD450

NW1001
NW1019
NW1021
NW2011
NW3003

NW1001
NW1021
NW2019

NW3001

140m75ch and 141m7ch
Patrolling 

25/05/25

25/05/25

25/05/25

25/05/25

24/05/25

24/05/25

24/05/25

24/05/25

24/05/25

24/05/25

24/05/25

24/05/25

24/05/25

24/05/25

24/05/25

24/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10787457
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Network Rail
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Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

2345 Sun

2345 Sun

2330 Fri

0030 Sat

0030 Sat

0500 Sat

0015 Sun

0015 Sun

0015 Sun

0815 Sun

26/05/25

26/05/25

26/05/25

24/05/25

26/05/25

25/05/25

25/05/25

25/05/25

25/05/25

26/05/25

0510 Mon

0510 Mon

0530 Mon

0500 Sat

0430 Mon

0015 Sun

0815 Sun

0815 Sun

0815 Sun

0430 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

Dewsbury Cement

All Lines

All Lines

All

All Lines

All Lines

Down and Up 
Huddersfield

All

Blackpool South

Blackpool North

Boundary To Private 
Siding

Copley Hill East Jn

Dewsbury East Jn

Dewsbury

Bradley Wood Jn

Copley Hill East Jn

Lockwood

Dewsbury

Kirkham North Jn

Preston Fylde Jn

Dewsbury East Jn

Bradley Jn

Bradley Wood Jn

Bradley Jn

Bradley Jn

Diggle Jn SB

Huddersfield

Bradley Jn

P2025/3896975

P2025/3983103

SERVICES TO START / TERMINATE AT PRESTON.


RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN BLACKPOOL AND PRESTON


1 week in 6 cyclic maintenance opportunity.



L&C DU: HEAVY MAINTENANCE

TRU WEST | W7 | EYE OF NEEDLE

CAPITAL DELIVERY | DRS1/1 STRUCTURE 
RENEWAL



***SECTION 4 ACCESS SHOWN IN SECTION 7 FOR
REFERENCE***



ACCESS AVAILABLE TO HUDDERSFIELD FROM 
THE WEST  OR BRADLEY CURVE ONLY



ACCESS AVAILABLE TO DEWSBURY FROM THE 
EAST ONLY



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN 

HUDDERSFIELD AND DEWSBURY



NOMINATED FREIGHT SERVICES TO BE 
DIVERTED VIA THE HOPE VALLEY



GRAND CENTRAL TO START/TERMINATE AT 
HALIFAX 

DIVERTING VIA BRAMLEY



NO ACCESS TO DEWSBURY CEMENT

NW4005
NW4007

LN854
LN858
LN859
LN860
LN861
LN862
LN864
NW7001
NW7021

28m70ch and 33m20ch

0m0ch and 0m27ch

Major Projects

Structures Work

25/05/25

25/05/25

23/05/25

24/05/25

24/05/25

24/05/25

25/05/25

25/05/25

25/05/25

25/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/10690221

W2025/10835585

Week 9  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

2045 Sat

2315 Sat

31/05/25

02/06/25

02/06/25

02/06/25

02/06/25

02/06/25

31/05/25

02/06/25

02/06/25

01/06/25

2045 Sat

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

2045 Sat

0500 Mon

0500 Mon

0900 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
Possession

Possession

Up Trent Valley 
Fast

Down and Up 
Bedworth

Down Trent Valley
Slow
Down Trent Valley
Fast / Down Trent 
Valley
Nuneaton North 
Chord

Down and Up 
Nuneaton Chord

Down & Up 
Platform
Up Relief

Up Trent Valley 
Slow

All Lines

Up Trent Valley 
Fast
Up Trent Valley 
Slow
Down and Up 
Hinckley/Arley

Nuneaton North Jn

Nuneaton South Jn

Nuneaton North Jn

Canal Farm Jn

Abbey Jn

Nuneaton North Jn

Tamworth (Low 
Level)

Nuneaton North Jn

Stockingford Station,
former site of

Attleborough 
North Jn

Chilvers Coton Jn

High Oaks Jn

Midland Yard Jn

Nuneaton North 
Jn

Nuneaton South 
Jn

Rugby Trent 
Valley Jn

High Oaks Jn

Hinckley

P2025/4006757 THIS POSSESSION CONTINUES FROM P/4006725


0001 SAT TO 0500 MON

TRAINS TO DIVERT VIA WEST MIDLANDS.

RAIL REPLACEMENT TO OPERATE BETWEEN 
RUGBY AND STAFFORD.



0001 SAT TO 0500 MON

WMT COVENTRY TO NUNEATON SERVICE TO 
START/TERMINATE AT BERMUDA PARK, WITH 
ECS VIA CHILVERS COTON JN. RAIL 
REPLACEMENT PROVIDED BETWEEN BERMUDA 
PARK AND NUNEATON.



0001 SAT TO 2045 SAT

DOWN FREIGHT SERVICES BETWEEN RUGBY 
AND ARLEY LINES TO TRAVEL OVER THE UP 
TRENT VALLEY FAST BETWEEN HIGH OAKS JN 
AND ATTLEBOROUGH NORTH JN THEN UP 
TRENT VALLEY SLOW BETWEEN 
ATTLEBOROUGH NORTH JN AND NUNEATON 
SOUTH JN AND VIA NUNEATON PLATFORM 6 
UNDER BI-DIRECTIONAL SIGNALLING. UP 
FREIGHT SERVICES BETWEEN NUNEATON AND 
RUGBY TO TRAVEL VIA NUNEATON PLATFORMS 
6 OR 7 THEN UP TRENT VALLEY SLOW.



0001 SAT TO 0500 MON

AT NUNEATON NO ACCESS DOWN SIDINGS, 
PLATFORMS 1, 2, 3, 4, 5.

NO ACCESS NUNEATON TO/FROM BEDWORTH 
LINES.

NO ACCESS FOR AC TRACTION BETWEEN 
RUGBY TV JN AND HARTSHILL, DIESEL 
TRACTION ONLY.



2045 SAT TO 0500 MON

NO ACCESS BETWEEN RUGBY AND NUNEATON.


2315 SAT TO 0900 SUN

NO ROUTE VIA HINCKLEY/ARLEY LINES.



Work Contents 

CD - Nuneaton canopy work â€“ platforms 1 to 4 

CRSA PLTR: Easenhall(86m220y-86m640y DS 240y 
C11) â€“ Weekend

LN3232
MD101
MD232
MD233
MD410
MD555

31/05/25

31/05/25

31/05/25

31/05/25

31/05/25

31/05/25

31/05/25

31/05/25

31/05/25

31/05/25

10Week
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

02/06/25

02/06/25

02/06/25

02/06/25

02/06/25

02/06/25

02/06/25

02/06/25

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Down and Up 
Stoke / Main

Down Stafford 
Slow

Up Trent Valley 
Slow

Down TV Slow / 
Down Stafford / 
Down Stafford 
Fast
Up Stafford Fast / 
Up Stafford / Up 
TV Fast
Down and Up 
Cannock / Up & 
Down Cannock
Up Stafford Slow

Middle Siding

Down and Up 
Cannock / Up & 
Down Cannock

Stone Jn

Stafford Trent Valley 
Jn No.1

Colwich North Jn

Stafford Trent Valley 
Jn No.1

Rugeley Trent Valley

Stafford Trent Valley 
Jn No.1

Rugeley No.2 GF

Rugeley Trent Valley

Colwich North Jn

Milford Jn 
(Staffordshire)

Nuneaton North 
Jn

Rugeley Town

Whitehouse Jn

Rugeley No.1 GF

Rugeley Town

P2025/3919969 Work Content:

CD Renewals: LEC2 UB79 River Anker (109m 1523y) 
â€“ Engineering trains required 

CD - Earthworks -Little Haywood Cutting - CMD 
37m132y-38m22y Up OP - 172351  (PM Gav Evans) 
                                                              

WD - LC work at Church Lane / Ashton by Stone on 
CMDs 

CD- Rugeley TV Station footbridge  , footbridge 
refurbish

CD - Shugborough Tunnel repairs 

Andy L - Off track - de veg

CD - Drainage Cowarden Up Slow 123m300y- , 
1,015y 

OCR - Brereton Neutral Section (122m10ch) All 
Lines.



THIS POSSESSION CONTINUED FROM WEEK 9 
P2025/3919951



ALL TRAFFIC TO DIVERT VIA WEST MIDLANDS

NO ACCESS LICHFIELD CHORD

NO ACCESS BETWEEN RUGELEY TOWN AND 
RUGELY TRENT VALLEY WMT TO 
TERMINATE/START HEDNESFORD

NO ACCESS STOKE LINES AT COLWICH JN



BTET RUGELEY TOWN TO RUGELEY TV (DOWN & 
UP CANNOCK AND MIDDLE SIDING)



V3 UPDATE - TV blockade moved to wks9/10 vice 
wks 18/19

MD101
MD232
MD301
MD345
MD355
MD410
MD555
NW1001
NW1002
NW1004
NW5008
NW5009

31/05/25

31/05/25

31/05/25

31/05/25

31/05/25

31/05/25

31/05/25

31/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 10  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0001 Sun

0001 Sun

0001 Sun

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0825 Sun (100 hrs)

0825 Sun (100 hrs)

0825 Sun (100 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down North 
London Relief

Silo Curve

Up Channelsea 
Loop

Up North 
London/Down 
North London 
(Westbound)
Down and Up 
North London

Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Down and Up NL 
DC Electric

Up North London 
Reversible

Down and Up 
Main

All Lines

Up & Down Camp 
Hill
Down Camp Hill

Camden Road 
Incline Jn

Westbourne Road Jn

Cedar Jn

Lea Jn

Primrose Hill 
(closed) site of

Camden Road West 
Jn

Canonbury West Jn

High Meads Jn

Navarino Road Jn

Channelsea North Jn

Camden Jn

Camden Road East 
Jn

Bordesley Jn

Lifford East Jn

Grand Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Cedar Jn

Channelsea North
Jn

Gospel Oak Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Primrose Hill Jn

Westbourne Road
Jn

Bordesley South 
Jn

Duddeston Jn

St. Andrews Jn

P2025/3943266

P2025/3907133

NLL CYCLIC TYPE 7A (ROTR)

Work Content: PLTR St Andrews Drainage



All other works to fit around the Major Section 7 item : 
PLTR St Andrews Drainage



TRAINS TO BE DIVERTED

EA1180
EA1310
EA1320
EA1340
LN110
LN115
MD145
SO400

MD301
MD320
MD401
MD501
MD570
MD575

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 10  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

02/06/25

02/06/25

02/06/25

02/06/25

02/06/25

02/06/25

02/06/25

02/06/25

02/06/25

02/06/25

02/06/25

02/06/25

02/06/25

02/06/25

02/06/25

02/06/25

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2025/3926748 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

02/06/25

02/06/25

02/06/25

02/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 10  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

0040 Sun

0040 Sun

0125 Sun

0125 Sun

0600 Sun

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

1040 Sun

1040 Sun

1125 Sun (10 hrs)

1125 Sun (10 hrs)

0815 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage

Down and Up 
Oxford

Down and Up 
Avoiding

Down & Up West 
Curve

Reception Line 1

Up Oxford Relief

Down Kennington 
Goods Loop

Platforms 3 and 4

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

All Lines

Down and Up 
Kenilworth

All Lines

All Lines

All Lines

Wolvercot North Jn

Didcot North Jn (inc.)

Didcot West Curve 
Jn

Hinksey South

Oxford Station North 
Jn

Hinksey South

Oxford

Oxford North Jn

Wolvercot South Jn

Oxford North Jn

Warwick

Milverton Jn

Bicester North

Banbury Depot 
Junction

Hagley

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Kennington Jn

Oxford

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot South 
Jn

Fenny Compton 
North Jn

Leamington Spa 
North Jn

Aynho Jn

Heyford

Hartlebury

P2025/3930709

P2025/3906308

P2025/3933383

P2025/4010454

GWR SERVICES TO TERMINATE AT / START 
FROM DIDCOT.  REPLACEMENT ROAD 
TRANSPORT REQUIRED IN LIEU.



Work Details = Maintenance Works (1 in 4).

Work Content: S&C Tamp: Leamington Spa Nth



All other works to fit around the Major Section 7 item  
S&C Tamping 



TRAINS TO START / TERMINATE AT WARWICK 
PARKWAY FROM THE NORTH



LEAMINGTON BAY PLATFORMS AVAILABLE FOR 
STABLING

Work Content: S&C Tamp Aynho Jn



All other work to fit around Major Section 7 Item S&C 
Tamp Aynho Jn



TRAINS TO BE DIVERTED

GW200
GW240
GW250
GW260
GW277
MD401

GW200
MD401
MD701

MD401
MD701

MD430

134m58ch and 135m40ch
Patrolling 

31/05/25

31/05/25

31/05/25

31/05/25

31/05/25

31/05/25

31/05/25

31/05/25

31/05/25

31/05/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/10787265

Week 10  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0045 Sun

0045 Sun

0045 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

02/06/25

02/06/25

02/06/25

02/06/25

02/06/25

02/06/25

02/06/25

0815 Sun

0815 Sun

0815 Sun

0815 Sun

1630 Sun

1630 Sun

1630 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

All Lines

Down Goods Loop

All Lines

All Lines

Oxley Down 
Goods Loop
Oxley Up Goods 
Loop
Oxley No.1 
Shunting Spur 
(Wash Road)
Oxley No.2 
Shunting Spur
Down and Up 
Oxley Chord

Down and Up 
Wellington/Main

All Lines

All Lines

All Lines

All Lines

Walton Old Jn 
Sidings

Dallam Sidings

Bank Quay 
Sidings

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

Lye

Oxley Depot

Bushbury (Oxley) Jn

Abbey Foregate (AF)
SB

Warrington South Jn

Walton Old Jn

Winwick Jn

Earlestown South Jn

Walton Old Jn

Golborne Jn

Warrington North Jn

Hagley

Stourbridge Jn

Stourbridge North 
Jn

Oxley Depot

Oxley Stafford 
Road Jn

Wolverhampton 
North Jn

Acton Grange Jn

Arpley Jn

Preston Brook 
Tunnel

Winwick Jn

Acton Grange Jn

Preston Brook 
Tunnel

Warrington North 
Jn

P2025/4013489

P2025/3906315

P2025/3920996

TRAINS TO DIVERT VIA CREWE AND WEST 
COAST MAIN LINE.



TFW TO START & TERMINATE AT SHREWSBURY


WMT TO TERMINATE & START FROM 
WOLVERHAMPTON



0045 SUN TO 1630 SUN

NO ACCESS/EGRESS FROM OXLEY DEPOT.



Work Content: S&C Tamp: Stafford Rd / Oxley Wash


All other works to fit around the Major Section 7 S&C 
Tamp: Stafford Rd / Oxley Wash

Work Content:

CRSA: S&C: Dallam



GBRf Biomass to divert via Runcorn.

MD430
MD435
MD450

MD801
MD805

NW1001
NW1019
NW1021
NW2011
NW3003

142m20ch and 142m60ch

140m75ch and 141m7ch

Patrolling 

Patrolling 

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

01/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10786962

W2025/10787346

Week 10  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

2320 Sat

2320 Sat

2320 Sat

0010 Sun

0040 Sat

0030 Sat

0030 Sat

0500 Sat

0015 Sun

0015 Sun

0015 Sun

0815 Sun

01/06/25

01/06/25

01/06/25

02/06/25

02/06/25

31/05/25

02/06/25

01/06/25

01/06/25

01/06/25

01/06/25

02/06/25

1200 Sun

1200 Sun

1200 Sun

0535 Mon

0440 Mon

0500 Sat

0430 Mon

0015 Sun

0815 Sun

0815 Sun

0815 Sun

0430 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
West 
Curve/Lowton
All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All

All Lines

All Lines

Down and Up 
Huddersfield

All

Golborne Jn

Lowton Jn

Springs Branch Jn

St. Helens Central

Cove LC (CCTV)

Copley Hill East Jn

Dewsbury East Jn

Dewsbury

Bradley Wood Jn

Copley Hill East Jn

Lockwood

Dewsbury

Newton-le-
Willows

Parkside Jn

Winwick Jn

Ince Moss Jn

Carlisle North Jn

Bradley Jn

Bradley Wood Jn

Bradley Jn

Bradley Jn

Diggle Jn SB

Huddersfield

Bradley Jn

P2025/3920997

P2025/3921071

P2025/3917592

P2025/3983104

TPE: between Manchester and Preston to run via 
Bolton.



Work Content:

CRSA: PLTR Golborne 187m 17ch - 187m 70ch

UM 1170y C11

Work Content:

CRSA: Garswood Drainage 8m 64ch - 9m 25ch

UM 457y C15

TPE: Manchester Airport - Carlisle only. 



Work Content:

CRSA: PLTR Mossband - Esk Viaduct Down Main 6m
39ch 6m 60ch (54hrs)

Haulage times TBC

CD: Kingmoor Resignalling (48hrs)

TRU WEST | W7 | EYE OF NEEDLE



***SECTION 4 ACCESS SHOWN IN SECTION 7 FOR
REFERENCE***



ACCESS AVAILABLE TO HUDDERSFIELD FROM 
THE WEST  OR BRADLEY CURVE ONLY



ACCESS AVAILABLE TO DEWSBURY FROM THE 
EAST ONLY



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN 

HUDDERSFIELD AND DEWSBURY



NOMINATED FREIGHT SERVICES TO BE 
DIVERTED VIA THE HOPE VALLEY



GRAND CENTRAL TO START/TERMINATE AT 
HALIFAX 

DIVERTING VIA BRAMLEY

NW1001
NW1021
NW2019

NW2023

NW4001
SC001
SC031

LN854
LN858
LN859
LN860
LN861
LN862
NW7001
NW7021

28m70ch and 33m20ch
Major Projects

31/05/25

31/05/25

31/05/25

01/06/25

31/05/25

31/05/25

31/05/25

31/05/25

01/06/25

01/06/25

01/06/25

01/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/10690222

Week 10  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0010 Tue

0010 Tue

0010 Tue

0010 Tue

0010 Tue

0010 Tue

0010 Tue

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

10/06/25

10/06/25

10/06/25

10/06/25

10/06/25

10/06/25

10/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Down and Up 
Stoke

Down Stafford 
Slow

Down Trent Valley
Fast
Up Trent Valley 
Slow
Down TV Slow / 
Down Stafford / 
Down Stafford 
Fast
Up Stafford Fast / 
Up Stafford / Up 
TV Fast
Up Stafford Slow

Down and Up 
Stoke / Main

All Lines

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up

Colwich North Jn 
(inc.)

Stafford Trent Valley 
Jn No.1

Colwich North Jn

Stafford Trent Valley 
Jn No.1

Stafford Trent Valley 
Jn No.1

Stone OHNS 
NW5009

Nuneaton North Jn

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Colwich North Jn

Milford Jn 
(Staffordshire)

Nuneaton North 
Jn

Whitehouse Jn

Colwich North Jn

Nuneaton OHNS

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

P2025/3942839

P2025/3943339

**** ADDITIONAL SECTION 7 TO ALLOW FOR 
PATROLLING OF COLWICH - TO REPLACE LOSS 
OF SUNDAY NIGHT DUE TO SECTION 7 
ELSEWHERE MEANING WCML HAD TO BE OPEN 
ON THE SUNDAY NIGHT. ****



ALL TRAINS TO TRAVEL VIA WEST MIDLANDS.

NO ACCESS LICHFIELD CHORD.

NO ACCESS CANNOCK LINES AT RUGELEY 
TRENT VALLEY.

NO ACCESS STOKE LINES AT COLWICH JN.

CROSS COUNTRY 5D98 TO BE HELD FOR 
POSSESSION TO FINISH.

NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AST KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9 ROTR

MD101
MD345
MD355
NW1001
NW1004
NW5009

EA1310
MD150
MD155
MD160

10/06/25

10/06/25

10/06/25

10/06/25

10/06/25

10/06/25

10/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

11Week
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0140 Sun

0140 Sun

0140 Sun

0001 Sun

0001 Sun

0001 Sun

09/06/25

09/06/25

09/06/25

09/06/25

09/06/25

09/06/25

09/06/25

09/06/25

09/06/25

09/06/25

08/06/25

08/06/25

08/06/25

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon (29 hrs)

0500 Mon (29 hrs)

0500 Mon (29 hrs)

0825 Sun (100 hrs)

0825 Sun (100 hrs)

0825 Sun (100 hrs)

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up

Up South West/Up
& Down South 
West
Down and Up 
West London / 
Willesden Relief
Up Main Fast

Down Main Fast

Down and Up 
Main

All Lines

Up & Down Camp 
Hill
Down Camp Hill

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Mitre Bridge Jn

Willesden No.7 Jn

Clapham Jn

Bordesley Jn

Lifford East Jn

Grand Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

Acton Wells Jn

North Pole Jn

West London Jn 
(Willesden)

Bordesley South 
Jn

Duddeston Jn

St. Andrews Jn

P2025/3943681

P2025/3925817

P2025/3907568

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9

NO ACCESS TO WLL FROM WCML



Work Content:

PLTR: Willesden WLJ

(WLL 6m 250y - 6m 590y

Single 340y C11)



Kew must be open.

Acton Wells - Acton Canal to be open.



V2 UPDATE - moved from w10 to avoid off route 
conflicts

Work Content: PLTR St Andrews Drainage



All other works to fit around the Major Section 7 item : 
PLTR St Andrews Drainage



TRAINS TO BE DIVERTED

EA1310
MD150
MD155
MD160

EA1310
MD160
MD166
SO250

MD301
MD320
MD401
MD501
MD570
MD575

09/06/25

09/06/25

09/06/25

09/06/25

09/06/25

09/06/25

09/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 11  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0001 Sat

0001 Sat

0001 Sat

0001 Sat

09/06/25

09/06/25

09/06/25

09/06/25

0500 Mon (54 hrs)

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Down and Up 
Grand Junction

Four Ashes Up 
Goods Loop

Down and Up 
Oxley Chord

Down and Up 
Stour/Penkridge

Bushbury Jn

Four Ashes

Bushbury (Oxley) Jn

Penkridge

Bushbury (Oxley) 
Jn

Four Ashes

Oxley Stafford 
Road Jn

Wolverhampton 
North Jn

P2025/3906451 Work Content: 3rd Party: Four Ashes Interchange 
Overbridge Works, PLTR Penkridge



All other works to fit around the Major Section 7 item 
3rd Party: Four Ashes Interchange Overbridge Works, 
PLTR Penkridge

MD301
MD320
MD365
MD801
MD805
NW1002

07/06/25

07/06/25

07/06/25

07/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 11  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

0600 Sun

09/06/25

09/06/25

09/06/25

09/06/25

09/06/25

09/06/25

09/06/25

09/06/25

09/06/25

09/06/25

09/06/25

09/06/25

09/06/25

09/06/25

09/06/25

09/06/25

08/06/25

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0815 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

All Lines

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Hagley

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

Hartlebury

P2025/3928474

P2025/4010412

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

MD430

134m58ch and 135m40ch
Patrolling 

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

08/06/25

09/06/25

09/06/25

09/06/25

09/06/25

08/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/10787266

Week 11  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0600 Sun

0600 Sun

0600 Sun

0600 Sun

2300 Wed

2300 Thu

0010 Tue

0010 Sun

2130 Sat

0040 Sun

2210 Sat

0001 Sat

0001 Sat

08/06/25

08/06/25

08/06/25

08/06/25

12/06/25

13/06/25

10/06/25

09/06/25

08/06/25

09/06/25

09/06/25

09/06/25

09/06/25

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0001 Thu

0400 Fri

0530 Tue (5 hrs)

0535 Mon

1015 Sun

0440 Mon

0400 Mon

0515 Mon

0515 Mon

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)+Deto
nators

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Down Goods Loop

All Lines

All Lines

Down Main

Down and Up 
Main and Down 
Goods Loop

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

Lye

Wylds Lane Jn

Malvern Wells Single
line

Stafford

St. Helens Central

Lancaster South Jn

Cove LC (CCTV)

Lockerbie

Ashton Moss North 
Jn

Guide Bridge

Hagley

Stourbridge Jn

Stourbridge North 
Jn

Norton Jn

Newland East LC 
and SB

Nuneaton

Ince Moss Jn

Preston Fylde Jn

Carlisle North Jn

Gretna Jn

Denton Jn SB 
(DJ)

Heaton Norris Jn

P2025/4013500

P2025/3996419

P2025/3996499

P2025/3942777

P2025/3921055

P2025/3921052

P2025/3917385

P2025/3924900

P2025/3939534

Work content: Maintenance Patrolling

Work Content:

CRSA: Garswood Drainage 8m 64ch - 9m 25ch

UM 457y C15

WORK CONTENT:

CRSA: PLTR: Garstang & Catterall

9m 45ch - 9m 66ch

DM 165y C11

TPE: Manchester Airport - Carlisle. 



Work Content:

CD: Kingmoor Resignalling

(RSAS)'KirtleBridge S&C, 2A/B, 3A/B, 16m 1670 to 
17m 100y, Grenta Jcn to Lockerbie

Work Content

Works Delivery: Denton S&C Reballasting works

MD430
MD435
MD450

MD900

MD940

NW1001

NW2023

NW4001

NW4001
SC001
SC031

NW4001
NW4031
SC001

NW5011
NW5013

142m20ch and 142m60ch

140m75ch and 141m7ch

117m46ch and 120m4ch

126m21ch and 130m19ch

Patrolling 

Patrolling 

Patrolling 

Patrolling 

08/06/25

08/06/25

08/06/25

08/06/25

11/06/25

12/06/25

10/06/25

08/06/25

07/06/25

08/06/25

07/06/25

07/06/25

07/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10786925

W2025/10787348

W2025/10791862

W2025/10792043

Week 11  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0030 Sat

0030 Sat

0500 Sat

0015 Sun

0015 Sun

0015 Sun

0815 Sun

07/06/25

09/06/25

08/06/25

08/06/25

08/06/25

08/06/25

09/06/25

0500 Sat

0430 Mon

0015 Sun

0815 Sun

0815 Sun

0815 Sun

0430 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All

All Lines

All Lines

Down and Up 
Huddersfield

All

Copley Hill East Jn

Dewsbury East Jn

Dewsbury

Bradley Wood Jn

Copley Hill East Jn

Lockwood

Dewsbury

Bradley Jn

Bradley Wood Jn

Bradley Jn

Bradley Jn

Diggle Jn SB

Huddersfield

Bradley Jn

P2025/3983105 TRU WEST | W7 | EYE OF NEEDLE



***SECTION 4 ACCESS SHOWN IN SECTION 7 FOR
REFERENCE***



ACCESS AVAILABLE TO HUDDERSFIELD FROM 
THE WEST  OR BRADLEY CURVE ONLY



ACCESS AVAILABLE TO DEWSBURY FROM THE 
EAST ONLY



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN 

HUDDERSFIELD AND DEWSBURY



NOMINATED FREIGHT SERVICES TO BE 
DIVERTED VIA THE HOPE VALLEY



GRAND CENTRAL TO START/TERMINATE AT 
HALIFAX 

DIVERTING VIA BRAMLEY

LN854
LN858
LN859
LN860
LN861
LN862
NW7001
NW7021

28m70ch and 33m20ch
Major Projects

07/06/25

07/06/25

07/06/25

08/06/25

08/06/25

08/06/25

08/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10690223

Week 11  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0140 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

16/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

0500 Mon (29 hrs)

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Down and Up 
Northampton

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up

Daventry South Jn

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Hanslope North 
Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

P2025/3919840

P2025/3943340

TRAINS TO TRAVEL OVER FAST LINES VIA 
WEEDON



WMT TO START/TERMINATE CMK/RUGBY AND 
OFFER RRS



ACCESS TO DIRFT FROM THE NORTH



Work Content -

1:6 Maintenance



PLTR: Courteenhall

(61m 200y - 61m 1282y

DM 361y C12)

NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AST KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9 ROTR

MD101
MD105

EA1310
MD150
MD155
MD160

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

12Week
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

P2025/3943682 FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9

EA1310
MD150
MD155
MD160

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 12  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0001 Sun

0001 Sun

0001 Sun

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

15/06/25

15/06/25

15/06/25

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0825 Sun (100 hrs)

0825 Sun (100 hrs)

0825 Sun (100 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
Electric 
Trains

Possession

Possession

Possession

Down and Up 
Goods

Down and Up 
Poplar

Up 
Richmond/Up/Up 
North London
Down North 
London/Down/Dow
n Richmond
Shunt Neck

Down and Up 
South West
Up & Down South 
West Goods
Up & Down South 
West
Down and Up Kew

Down and Up 
High Level

South West 
Through Sidings

Willesden Turn 
Back Siding

Down and Up City

Down and Up 
Main

All Lines

Up & Down Camp 
Hill
Down Camp Hill

Acton Canal Wharf 
Jn

Acton East

Kensal Green Jn

Gunnersbury Jn

Acton Wells Jn

Acton Wells Jn

Kew East Jn

Mitre Bridge Jn

Willesden West 
London Jn

Willesden High Level
Jn

Kensal Green Jn

Bordesley Jn

Lifford East Jn

Grand Jn

Acton Wells Jn

Gunnersbury Jn

Kensal Green Jn

Mitre Bridge Jn

Mitre Bridge Jn

South Acton Jn

Willesden High 
Level Jn

Acton Canal 
Wharf Jn

Willesden High 
Level Jn

Kensal Green Jn

Bordesley South 
Jn

Duddeston Jn

St. Andrews Jn

P2025/3915542

P2025/3907634

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GOSPEL OAK AND 
RICHMOND 



CHANNEL TUNNEL FREIGHT SERVICES TO RUN 
VIA WEST LONDON LINE, WEMBLEY YARD 
(R/R)AND THEN TO PRIMROSE HILL/KENSAL 
GREEN JN 



FREIGHT TRAFFIC VIA THE CITY LINES TO BE 
DIESEL ONLY



ACTON TRAFFIC TO BE RETIMED/RUN TO/FROM 
WEMBLEY 



6E62 TO BE RE-TIMED OR NOT TO RUN 

6O87/6063/6O50/6O47 TO BE RE-TIMED 



ARL ECS TO/FROM WILLESDEN TMD TO RUN VIA 
DC LINES TO WILLESDEN LOW LEVEL AND 
REVERSE, THEN TO NLL VIA NEW LINES 



THIS IS AN ANGLIA POSSESSION THAT IMPACTS 
ON WESTERN/WEST COAST SOUTH



Track: Old Oak Common Down

Work Content: PLTR St Andrews Drainage



All other works to fit around the Major Section 7 item : 
PLTR St Andrews Drainage



TRAINS TO BE DIVERTED

EA1310
EA1330
EA1360
GW130
MD160
MD167

MD301
MD320
MD401
MD501
MD570
MD575

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 12  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

0600 Sun

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

15/06/25

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0815 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

All Lines

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Hagley

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

Hartlebury

P2025/3926749

P2025/4010414

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

MD430

134m58ch and 135m40ch
Patrolling 

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

15/06/25

16/06/25

16/06/25

16/06/25

16/06/25

15/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/10787267

Week 12  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0600 Sun

0600 Sun

0600 Sun

0600 Sun

1045 Sat

1045 Sat

15/06/25

15/06/25

15/06/25

15/06/25

16/06/25

16/06/25

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0500 Mon (43 hrs)

0500 Mon

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Possession

Possession

All Lines

Down Goods Loop

All Lines

All Lines

Down Arley

Up Arley

All Lines

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

Lye

Daw Mill GF

Water Orton East Jn

Hagley

Stourbridge Jn

Stourbridge North 
Jn

Abbey Jn

Coleshill Parkway

P2025/4013493

P2025/4003384

P2025/3940557

Work Content: PLTR Arley Tunnel, Tamworth Road 
Sleeper Squaring and Rerail



ALL OTHER WORK TO FIT AROUND THE MAJOR 
SECTION 7 ITEMS PLTR Arley Tunnel, Tamworth 
Road Sleeper Squaring and Rerail



No access to Daw Mill from the Nuneaton direction for 
the duration.

Work Content: HS2 at Watton House



ACCESS AVAILABLE TO HAMS HALL AT ALL 
TIMES EXCEPT BETWEEN 00:10 TO 08:10 SUN 



AVANTI ECS TO RUN VIA LICHFIELD. 

XC ECS VIA LICHFIELD. 

XC TO DIVERT VIA LICHFIELD, 

XC SERVICES TO FROM DERBY DIRECTION TO 
START/TERMINATE COLES HILL PARKWAY 

XC STANSTEAD / ANGLIA SERVICES TO 
TERMINATE AT NUNEATON



FREIGHT TO DIVERT VIA WCML. 



PILOTMAN REQUIRED BETWEEN COLESHILL 
PARK WAY AND POINT OF OBSTRUCTION (AT 
33M25CH) 



MAX 1 TPH TO COLESHILL PARKWAY ALLOWING 
FOR 5 MINUTE BRIEFING OF THE PILOTMAN AT 
COLESHILL PARKWAY. 



PILOTMAN REQUIRED FROM COLESHILL 
PARKWAY STATION TO POINT OF OBSTRUCTION 
(33M25CH) ON DOWN WHITACRE LINE 



XC TO CONSIST A 3 CAR MAXIMUM FOR 
REVERSAL MOVE FROM DOWN WHITACRE TO UP
WHITACRE LINE VIA WW751A/B POINTS

MD430
MD435
MD450

MD555

MD555

142m20ch and 142m60ch

140m75ch and 141m7ch

Patrolling 

Patrolling 

15/06/25

15/06/25

15/06/25

15/06/25

14/06/25

14/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10786926

W2025/10787349
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0010 Sun

2130 Sat

2220 Sat

2220 Sat

0030 Sat

0030 Sat

0500 Sat

0015 Sun

0015 Sun

0015 Sun

0815 Sun

16/06/25

16/06/25

16/06/25

16/06/25

16/06/25

15/06/25

16/06/25

16/06/25

14/06/25

16/06/25

15/06/25

15/06/25

15/06/25

15/06/25

16/06/25

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0535 Mon

1015 Sun

0515 Mon

0515 Mon

0500 Sat

0430 Mon

0015 Sun

0815 Sun

0815 Sun

0815 Sun

0430 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Brent Curve

Down and Up 
Cricklewood Curve

Down and Up 
Goods

Up & Down 
Branch

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All

All Lines

All Lines

Down and Up 
Huddersfield

All

Dudding Hill Jn

Dudding Hill Jn

Acton Canal Wharf 
Jn

Neasden Jn

St. Helens Central

Lancaster South Jn

Ashton Moss North 
Jn

Guide Bridge

Copley Hill East Jn

Dewsbury East Jn

Dewsbury

Bradley Wood Jn

Copley Hill East Jn

Lockwood

Dewsbury

Brent Curve Jn

Cricklewood 
Curve Jn

Dudding Hill Jn

Neasden Jn

Ince Moss Jn

Preston Fylde Jn

Denton Jn SB 
(DJ)

Heaton Norris Jn

Bradley Jn

Bradley Wood Jn

Bradley Jn

Bradley Jn

Diggle Jn SB

Huddersfield

Bradley Jn

P2025/3915642

P2025/3921019

P2025/3921066

P2025/3939501

P2025/3983106

MIDLAND MAIN LINE-SOUTHERN FREIGHT 
SERVICES DIVERTED VIA CARLTON ROAD JN, 
JUNCTION ROAD JN, SOUTH TOTTENHAM, 
STRATFORD, GOSPEL OAK, WILLESDEN HIGH 
LEVEL JN AND THE WEST LONDON LINE ON 
SATURDAY

 

ACCESS AVAILABLE TO/FROM THE WEST COAST 
MAIN LINE VIA THE UP & DOWN ACTON BRANCH 
AT ACTON CANAL WHARF JN ON SATURDAY



NEASDEN SIGNAL BOX TO BE OPEN



Radlett SRFI

Work Content:

CRSA: Garswood Drainage 8m 64ch - 9m 25ch

UM 457y C15

WORK CONTENT:

CRSA: PLTR: Garstang & Catterall

9m 45ch - 9m 66ch

DM 165y C11

Work Content

Works Delivery: Denton S&C Reballasting works

TRU WEST | W7 | EYE OF NEEDLE



***SECTION 4 ACCESS SHOWN IN SECTION 7 FOR
REFERENCE***



ACCESS AVAILABLE TO HUDDERSFIELD FROM 
THE WEST  OR BRADLEY CURVE ONLY



ACCESS AVAILABLE TO DEWSBURY FROM THE 
EAST ONLY



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN 

HUDDERSFIELD AND DEWSBURY



NOMINATED FREIGHT SERVICES TO BE 
DIVERTED VIA THE HOPE VALLEY



GRAND CENTRAL TO START/TERMINATE AT 
HALIFAX 

DIVERTING VIA BRAMLEY

EA1360
LN3219
LN3222
MD715

NW2023

NW4001

NW5011
NW5013

LN854
LN858
LN859
LN860
LN861
LN862
NW7001
NW7021

28m70ch and 33m20ch
Major Projects

14/06/25

14/06/25

14/06/25

14/06/25

15/06/25

14/06/25

14/06/25

14/06/25

14/06/25

14/06/25

14/06/25

15/06/25

15/06/25

15/06/25

15/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/10690225
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

2210 Sat

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

23/06/25

23/06/25

23/06/25

23/06/25

23/06/25

23/06/25

23/06/25

1200 Sun (16 hrs)

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Down and Up 
Main

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up

Hillmorton Jn

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Hanslope Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

P2025/3937543

P2025/3943450

P2025/3943743

TRAINS DIVERTED VIA NORTHAMPTON

TRAINS TO TRAVEL ON THE SLOW LINES



Work Content -

Doctors Bridge

NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AST KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9 ROTR

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9

MD101

EA1310
MD150
MD155
MD160

EA1310
MD150
MD155
MD160

21/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

23/06/25

23/06/25

23/06/25

23/06/25

23/06/25

23/06/25

23/06/25

13Week
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0001 Sun

0001 Sun

0001 Sun

23/06/25

23/06/25

23/06/25

23/06/25

23/06/25

23/06/25

23/06/25

23/06/25

23/06/25

23/06/25

23/06/25

22/06/25

22/06/25

22/06/25

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0825 Sun (100 hrs)

0825 Sun (100 hrs)

0825 Sun (100 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
Electric 
Trains

Possession

Possession

Possession

Down and Up 
Goods

Down and Up 
Poplar

Up 
Richmond/Up/Up 
North London
Down North 
London/Down/Dow
n Richmond
Shunt Neck

Down and Up 
South West
Up & Down South 
West Goods
Up & Down South 
West
Down and Up Kew

Down and Up 
High Level

South West 
Through Sidings

Willesden Turn 
Back Siding

Down and Up City

Down and Up 
Main

All Lines

Up & Down Camp 
Hill
Down Camp Hill

Acton Canal Wharf 
Jn

Acton East

Kensal Green Jn

Gunnersbury Jn

Acton Wells Jn

Acton Wells Jn

Kew East Jn

Mitre Bridge Jn

Willesden West 
London Jn

Willesden High Level
Jn

Kensal Green Jn

Bordesley Jn

Lifford East Jn

Grand Jn

Acton Wells Jn

Gunnersbury Jn

Kensal Green Jn

Mitre Bridge Jn

Mitre Bridge Jn

South Acton Jn

Willesden High 
Level Jn

Acton Canal 
Wharf Jn

Willesden High 
Level Jn

Kensal Green Jn

Bordesley South 
Jn

Duddeston Jn

St. Andrews Jn

P2025/3937729

P2025/3907572

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GOSPEL OAK AND 
RICHMOND 



CHANNEL TUNNEL FREIGHT SERVICES TO RUN 
VIA WEST LONDON LINE, WEMBLEY YARD 
(R/R)AND THEN TO PRIMROSE HILL/KENSAL 
GREEN JN 



FREIGHT TRAFFIC VIA THE CITY LINES TO BE 
DIESEL ONLY



ACTON TRAFFIC TO BE RETIMED/RUN TO/FROM 
WEMBLEY 



6E62 TO BE RE-TIMED OR NOT TO RUN 

6O87/6063/6O50/6O47 TO BE RE-TIMED 



ARL ECS TO/FROM WILLESDEN TMD TO RUN VIA 
DC LINES TO WILLESDEN LOW LEVEL AND 
REVERSE, THEN TO NLL VIA NEW LINES 



THIS IS AN ANGLIA POSSESSION THAT IMPACTS 
ON WESTERN/WEST COAST SOUTH



Track: Old Oak Common Down

Work Content: PLTR St Andrews Drainage



All other works to fit around the Major Section 7 item : 
PLTR St Andrews Drainage



TRAINS TO BE DIVERTED

EA1310
EA1330
EA1360
GW130
MD160
MD167

MD301
MD320
MD401
MD501
MD570
MD575

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

23/06/25

23/06/25

23/06/25

23/06/25

23/06/25

23/06/25

23/06/25

23/06/25

23/06/25

23/06/25

23/06/25

23/06/25

23/06/25

23/06/25

23/06/25

23/06/25

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2025/3928476 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

23/06/25

23/06/25

23/06/25

23/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Down and Up 
Oxford

Down and Up 
Avoiding

Down & Up West 
Curve

Reception Line 1

Up Oxford Relief

Down Kennington 
Goods Loop

Platforms 3 and 4

Down and Up 
Bletchley

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

All Lines

All Lines

Down Goods Loop

All Lines

All Lines

Wolvercot North Jn

Didcot North Jn (inc.)

Didcot West Curve 
Jn

Hinksey South

Oxford Station North 
Jn

Hinksey South

Oxford

Oxford North Jn 
(inc.)

Oxford North Jn

Wolvercot South Jn

Oxford North Jn

Hagley

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

Lye

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Kennington Jn

Oxford

Oxford North Jn 
(inc.)

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot South 
Jn

Hartlebury

Hagley

Stourbridge Jn

Stourbridge North 
Jn

P2025/3930710

P2025/4010488

P2025/4013494

GWR SERVICES TO TERMINATE AT / START 
FROM DIDCOT.  REPLACEMENT ROAD 
TRANSPORT REQUIRED IN LIEU.

NOTE - ANY WORKS AFFECTING SERVICES 
BETWEEN OXFORD AND OXFORD PARKWAY 
MUST BE ADVISED AND JUSTIFIED FOR THE 
PRE-DPPP MEETING.





Work Details = Maintenance Works (1 in 4).

GW200
GW240
GW250
GW260
GW277
MD401

MD430

MD430
MD435
MD450

134m58ch and 135m40ch

140m75ch and 141m7ch

142m20ch and 142m60ch

Patrolling 

Patrolling 

Patrolling 

21/06/25

21/06/25

21/06/25

21/06/25

21/06/25

21/06/25

21/06/25

21/06/25

21/06/25

21/06/25

21/06/25

22/06/25

22/06/25

22/06/25

22/06/25

22/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/10787167

W2025/10787350

W2025/10787007

Week 13  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

1045 Sat

1045 Sat

23/06/25

23/06/25

0500 Mon (43 hrs)

0500 Mon

Possession

Possession

Down Arley

Up Arley

All Lines

Daw Mill GF

Water Orton East Jn

Abbey Jn

Coleshill Parkway

P2025/4010966

P2025/3940558

Work Content: PLTR Arley Tunnel



ALL OTHER WORK TO FIT AROUND THE MAJOR 
SECTION 7 ITEMS PLTR Arley Tunnel



No access to Daw Mill from the Nuneaton direction for 
the duration.

Work Content: HS2 at Watton House

Work Content: HS2: Water Orton Viaducts 



ACCESS AVAILABLE TO HAMS HALL AT ALL 
TIMES EXCEPT BETWEEN 00:10 TO 08:10 SUN 



AVANTI ECS TO RUN VIA LICHFIELD. 

XC ECS VIA LICHFIELD. 

XC TO DIVERT VIA LICHFIELD, 

XC SERVICES TO FROM DERBY DIRECTION TO 
START/TERMINATE COLES HILL PARKWAY 

XC STANSTEAD / ANGLIA SERVICES TO 
TERMINATE AT NUNEATON



FREIGHT TO DIVERT VIA WCML. 



PILOTMAN REQUIRED BETWEEN COLESHILL 
PARK WAY AND POINT OF OBSTRUCTION (AT 
33M25CH) 



MAX 1 TPH TO COLESHILL PARKWAY ALLOWING 
FOR 5 MINUTE BRIEFING OF THE PILOTMAN AT 
COLESHILL PARKWAY. 



PILOTMAN REQUIRED FROM COLESHILL 
PARKWAY STATION TO POINT OF OBSTRUCTION 
(33M25CH) ON DOWN WHITACRE LINE 



XC TO CONSIST A 3 CAR MAXIMUM FOR 
REVERSAL MOVE FROM DOWN WHITACRE TO UP
WHITACRE LINE VIA WW751A/B POINTS

MD555

MD555

21/06/25

21/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 13  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0010 Sun

0015 Sat

0015 Sat

0015 Sat

0015 Sat

23/06/25

23/06/25

23/06/25

23/06/25

23/06/25

26/06/25

01/07/25

01/07/25

01/07/25

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0535 Mon

0500 Thu

0500 Tue

0500 Tue

0500 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Brent Curve

Down and Up 
Cricklewood Curve

Down and Up 
Goods

Up & Down 
Branch

All Lines

All Lines

All Lines

All Lines

All Lines

Dudding Hill Jn

Dudding Hill Jn

Acton Canal Wharf 
Jn

Neasden Jn

St. Helens Central

Edale

Chinley South Jn

Chinley South Jn

Chinley

Brent Curve Jn

Cricklewood 
Curve Jn

Dudding Hill Jn

Neasden Jn

Ince Moss Jn

Hope (Derbyshire)

Chinley East Jn

Chinley North Jn

Edale

P2025/3936787

P2025/3921020

P2025/3931831

P2025/3922610

MIDLAND MAIN LINE-SOUTHERN FREIGHT 
SERVICES DIVERTED VIA CARLTON ROAD JN, 
JUNCTION ROAD JN, SOUTH TOTTENHAM, 
STRATFORD, GOSPEL OAK, WILLESDEN HIGH 
LEVEL JN AND THE WEST LONDON LINE ON 
SATRURDAY

 

ACCESS AVAILABLE TO/FROM THE WEST COAST 
MAIN LINE VIA THE UP & DOWN ACTON BRANCH 
AT ACTON CANAL WHARF JN ON SATURDAY



NEASDEN SIGNAL BOX TO BE OPEN



Radlett SRFI

Work Content:

CRSA: Garswood Drainage 8m 64ch - 9m 25ch

UM 457y C15

Work Content

CD Renewals: UB38 Ashopton Lane 175m 04c

Work Content

CD Renewals: VB104 Chapel Milton Viaduct

(168m 0130y)

EA1360
LN3219
LN3222
MD715

NW2023

NW9001
NW9003
NW9005

NW9001
NW9003
NW9005

21/06/25

21/06/25

21/06/25

21/06/25

22/06/25

21/06/25

21/06/25

21/06/25

21/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 13  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

P2025/3943451

P2025/3943744

NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AST KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9 ROTR

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9

EA1310
MD150
MD155
MD160

EA1310
MD150
MD155
MD160

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

14Week
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0120 Mon

0120 Mon

0001 Sun

0001 Sun

0001 Sun

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

29/06/25

29/06/25

29/06/25

0120 Mon

0120 Mon

0120 Mon

0120 Mon

0120 Mon

0120 Mon

0305 Mon

0120 Mon

0120 Mon

0120 Mon

0120 Mon

0305 Mon

0305 Mon

1100 Sun

1100 Sun (10 hrs)

1100 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Down and Up 
Goods

Down and Up 
Poplar

Up 
Richmond/Up/Up 
North London
Down North 
London/Down/Dow
n Richmond
Shunt Neck

Down and Up 
South West
Up & Down South 
West Goods
Up & Down South 
West
Down and Up Kew

Down and Up 
High Level

South West 
Through Sidings

Willesden Turn 
Back Siding

Down and Up City

Down North 
London/Down 
Richmond
Up Richmond/Up 
North London

Down and Up 
Grand Junction

Down Bescot 
Goods Loop
Up Bescot Goods 
Loop
Down and Up 
Grand Junction

Acton Canal Wharf 
Jn

Acton East

Kensal Green Jn

Gunnersbury Jn

Acton Wells Jn

Acton Wells Jn

Kew East Jn

Mitre Bridge Jn

Willesden West 
London Jn

Willesden High Level
Jn

Kensal Green Jn

Gunnersbury Jn

Acton Wells Jn

Darlaston Jn

Bescot Middle Jn

Bescot Jn

Acton Wells Jn

Gunnersbury Jn

Kensal Green Jn

Mitre Bridge Jn

Mitre Bridge Jn

South Acton Jn

Willesden High 
Level Jn

Acton Canal 
Wharf Jn

Willesden High 
Level Jn

Kensal Green Jn

Acton Wells Jn

Gunnersbury Jn

Bescot Jn

Newton Jn 
(Bescot)

Tame Bridge 
Parkway

P2025/3937730

P2025/3906621

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GOSPEL OAK AND 
RICHMOND 



CHANNEL TUNNEL FREIGHT SERVICES TO RUN 
VIA WEST LONDON LINE, WEMBLEY YARD 
(R/R)AND THEN TO PRIMROSE HILL/KENSAL 
GREEN JN 



FREIGHT TRAFFIC VIA THE CITY LINES TO BE 
DIESEL ONLY



ACTON TRAFFIC TO BE RETIMED/RUN TO/FROM 
WEMBLEY 



6E62 TO BE RE-TIMED OR NOT TO RUN 

6O87/6063/6O50/6O47 TO BE RE-TIMED 



ARL ECS TO/FROM WILLESDEN TMD TO RUN VIA 
DC LINES TO WILLESDEN LOW LEVEL AND 
REVERSE, THEN TO NLL VIA NEW LINES 



THIS IS AN ANGLIA POSSESSION THAT IMPACTS 
ON WESTERN/WEST COAST SOUTH



Track: Old Oak Common Down

Work Content: S&C Tamp Bescot Middle



All other works to fit around the Major Section 7 Work: 
S&C Tamp Bescot Middle

EA1310
EA1330
EA1360
GW130
MD160
MD167

MD320

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

30/06/25

30/06/25

29/06/25

29/06/25

29/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 14  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0001 Sun

0001 Sun

0001 Sun

30/06/25

30/06/25

30/06/25

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Down and Up 
Walsall/Walsall 
Fast/Cannock
Down and Up 
Sutton Park

Down and Up 
Darlaston

Hednesford

Ryecroft Jn

Darlaston Jn

Bescot Jn

Park Lane Jn 
(West Midlands)

Walsall Pleck Jn

P2025/4002820 Work Content: PLTR: Ryecroft



All other works to fit around the Major Section 7 item 
PLTR: Ryecroft

MD345
MD360
MD565
NW1004

29/06/25

29/06/25

29/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 14  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

0600 Sun

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

29/06/25

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0815 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

All Lines

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Hagley

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

Hartlebury

P2025/3926750

P2025/4010489

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

MD430

134m58ch and 135m40ch
Patrolling 

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

30/06/25

30/06/25

30/06/25

30/06/25

29/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/10787268

Week 14  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0600 Sun

0600 Sun

0600 Sun

0600 Sun

1000 Sat

1045 Sat

29/06/25

29/06/25

29/06/25

29/06/25

30/06/25

30/06/25

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0500 Mon (29 hrs)

0500 Mon (43 hrs)

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Possession

Possession

All Lines

Down Goods Loop

All Lines

All Lines

All Lines

Down Arley

Up Arley

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

Lye

Kingsbury Jn

Daw Mill GF

Hagley

Stourbridge Jn

Stourbridge North 
Jn

Tamworth (High 
Level)

Abbey Jn

P2025/4013502

P2025/4011032

P2025/4003394

Work Content: PLTR Baggeridge



All other works to fit around the Major Section 7 Item 
PLTR Baggeridge



Trains to be diverted



Engineering Trains:

Work Content: PLTR Arley Tunnel, Tamworth Road 
Sleeper Squaring and Rerail, PLTR Acacia Road



ALL OTHER WORK TO FIT AROUND THE MAJOR 
SECTION 7 ITEMS PLTR Arley Tunnel, Tamworth 
Road Sleeper Squaring and Rerail, PLTR Acacia 
Road



No access to Daw Mill from the Nuneaton direction for 
the duration.

MD430
MD435
MD450

MD501

MD555

140m75ch and 141m7ch

142m20ch and 142m60ch

Patrolling 

Patrolling 

29/06/25

29/06/25

29/06/25

29/06/25

28/06/25

28/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10787351

W2025/10787008

Week 14  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

1045 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

30/06/25

30/06/25

30/06/25

30/06/25

30/06/25

0500 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

All Lines

Down and Up 
Brent Curve

Down and Up 
Cricklewood Curve

Down and Up 
Goods

Up & Down 
Branch

Water Orton East Jn

Dudding Hill Jn

Dudding Hill Jn

Acton Canal Wharf 
Jn

Neasden Jn

Coleshill Parkway

Brent Curve Jn

Cricklewood 
Curve Jn

Dudding Hill Jn

Neasden Jn

P2025/3940559

P2025/3936788

Work Content: HS2 at Watton House

Work Content: HS2: Water Orton Viaducts 



ACCESS AVAILABLE TO HAMS HALL AT ALL 
TIMES EXCEPT BETWEEN 00:10 TO 08:10 SUN 



AVANTI ECS TO RUN VIA LICHFIELD. 

XC ECS VIA LICHFIELD. 

XC TO DIVERT VIA LICHFIELD, 

XC SERVICES TO FROM DERBY DIRECTION TO 
START/TERMINATE COLES HILL PARKWAY 

XC STANSTEAD / ANGLIA SERVICES TO 
TERMINATE AT NUNEATON



FREIGHT TO DIVERT VIA WCML. 



PILOTMAN REQUIRED BETWEEN COLESHILL 
PARK WAY AND POINT OF OBSTRUCTION (AT 
33M25CH) 



MAX 1 TPH TO COLESHILL PARKWAY ALLOWING 
FOR 5 MINUTE BRIEFING OF THE PILOTMAN AT 
COLESHILL PARKWAY. 



PILOTMAN REQUIRED FROM COLESHILL 
PARKWAY STATION TO POINT OF OBSTRUCTION 
(33M25CH) ON DOWN WHITACRE LINE 



XC TO CONSIST A 3 CAR MAXIMUM FOR 
REVERSAL MOVE FROM DOWN WHITACRE TO UP
WHITACRE LINE VIA WW751A/B POINTS

MIDLAND MAIN LINE-SOUTHERN FREIGHT 
SERVICES DIVERTED VIA CARLTON ROAD JN, 
JUNCTION ROAD JN, SOUTH TOTTENHAM, 
STRATFORD, GOSPEL OAK, WILLESDEN HIGH 
LEVEL JN AND THE WEST LONDON LINE ON 
SATURDAY

 

ACCESS AVAILABLE TO/FROM THE WEST COAST 
MAIN LINE VIA THE UP & DOWN ACTON BRANCH 
AT ACTON CANAL WHARF JN ON SATURDAY



NEASDEN SIGNAL BOX TO BE OPEN



Radlett SRFI

MD555

EA1360
LN3219
LN3222
MD715

28/06/25

28/06/25

28/06/25

28/06/25

28/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 14  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

2205 Sun

2205 Sun

0930 Sun

0930 Sun

0930 Sun

0930 Sun

30/06/25

30/06/25

29/06/25

29/06/25

29/06/25

29/06/25

0455 Mon

0455 Mon

1730 Sun

1730 Sun

1730 Sun

1730 Sun

Possession

Possession

Line Blockage
+LOD

Line Blockage
+LOD

Sidings 
Possession

Sidings 
Possession

Up Goods Loop

Down and Up 
Main

Trafford Park 
Reception 1 & 2

Freightliner Depot 
Line

Freightliner Depot 
Line

Trafford Park 
Sidings

Crewe Bank

Willaston LC

Trafford Park West 
Jn

Trafford Park Sidings

Trafford Park Sidings

Trafford Park Sidings

Crewe Bank

Crewe Jn

Trafford Park

Trafford Park 
Sidings

Trafford Park 
Sidings

Trafford Park 
West Jn

P2025/3918825

P2025/3897035

AMENDED TRAIN PLAN WITH REPLACEMENT 
ROAD TRANSPORT REQUIRED BETWEEN 
SHREWSBURY AND CREWE.  

FREIGHT SERVICES DIVERTED VIA WREXHAM OR
WCML OR RETIMED TO RUN BEFORE OR AFTER 
POSSESSION.



work content: maintenance

WORK CONTENT: MANCHESTER DU 
MAINTENANCE COMPLIANCE ACTIVITIES

GW731
GW735
NW1007

NW6003

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 14  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

0040 Sun

0040 Sun

0955 Sun

0955 Sun

0955 Sun

0955 Sun

0730 Sun

0730 Sun

0740 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Main via 
Platform 8

Down Main

Up Heeley loop

Platform 2c

Platform 6

Platform 5

Platform 7

Down Heeley 
Loop

Up Station Siding 
No.1
Up Station Siding 
No.2
Up Bamford Loop

Up Main

Down Main

Down and Up 
Barrow Hill

Dore Single

Down Hope Valley

Up Hope Valley

Platform 1

Down Through

Platform 2

Platform 3

Platform 4

Washer Shunt 
Spur
Platform 8

Down Main/Down 
Worksop

Sheffield North Jn

Sheffield South Jn

Heeley

Sheffield North Jn

Sheffield South Jn

Sheffield North Jn

Bamford

Mill Race Jn

Tapton Jn

Dore West Jn

Earles Sidings SB

Sheffield North Jn

Nunnery Main Line 
Jn

Dore Station Jn

Heeley

Sheffield South Jn

Sheffield South Jn

Bamford

Chesterfield 
South Jn

Dore South Jn

Dore Station Jn

Sheffield South Jn

Woodburn Jn

P2025/3928791 IMDM SHEFFIELD | CYCLICAL MAINTENANCE | 
SHEFFIELD STATION | UP SIDE 



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 5F82 OVER THE UP MAIN LINE 



BETWEEN 2355 SAT TO 0955 SUN 

PLATFORM 2C TO BE KEPT CLEAR OF STABLED 
UNITS 

PLATFORM 5 TO BE KEPT CLEAR OF STABLED 
UNITS 

PLATFORM 6 TO BE KEPT CLEAR OF STABLED 
UNITS 

PLATFORM 7 TO BE KEPT CLEAR OF STABLED 
UNITS 

PLATFORM 8 TO BE KEPT CLEAR OF STABLED 
UNITS 

UP STATION SIDINGS NO1/N02 TO BE KEPT 
CLEAR OF STABLED UNITS 

THE FOLLOWING PLATFORMS/SIDINGS ARE 
AVAILABLE TO STABLE UNITS: 

PLATFORMS 1, 2, 3 & 4, DOWN THROUGH LINE, 
DOWN STATION SIDING, DOWN SIDINGS, 
CARRIAGE WASH/FISH DOCK/SHUNT SPUR 
SIDINGS 

ACCESS/EGRESS FROM/TO SHEFFIELD FISH 
DOCK/CARRIAGE WASHER/SHUNT SPUR VIA 
PLATFORM 1/DOWN THROUGH LINE 

EMR AND FREIGHT SERVICES DIVERTED VIA 
BARROW HILL 



BETWEEN 0040 SUN TO 0730 SUN 

NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN THE STATION LIMITS BETWEEN 
0040 SUN - 0730 SUN 

NO ACCESS/EGRESS FROM/TO EMR 
ATTERCLIFFE BETWEEN 0040 - 0730 SUN 

NO ACCESS TO PLATFORMS 1 & 2 AT 
CHESTERFIELD 0040-0730 SUN 

NO ACCESS TO/FROM CHESTERFIELD SIDINGS 
0040 - 0730 SUN 



TPE 

1B68 TO BE CANCELLED 



NORTHERN 

2S70 TO TERMINATE AT GRINDLEFORD AND 
SHUNT TO HATHERSAGE.  

2S73 TO START AT HATHERSAGE.

2S72 TO RETIME AFTER THE POSSESSION



EMR 


LN3201
LN736
LN750
LN804
LN806
LN807
LN808
NW9001

28/06/25

28/06/25

28/06/25

28/06/25

28/06/25

28/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 14  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0040 Sun

0040 Sun

0040 Sun

0730 Sun

0915 Sun

0015 Sat

0015 Sat

0015 Sat

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

01/07/25

01/07/25

01/07/25

0730 Sun

0730 Sun

0730 Sun

0955 Sun

0955 Sun

0500 Tue

0500 Tue

0500 Tue

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Up Main/Up 
Worksop
Chesterfield Down
Sidings

Down Sidings

Down Station 
Sidings

Up Main via 
Platform 8

Down Main

All Lines

All Lines

All Lines

Chesterfield

Grindleford SB

Sheffield North Jn

Sheffield North Jn

Sheffield South Jn

Chinley South Jn

Chinley South Jn

Chinley

Chesterfield 
South Jn

Grindleford SB

Sheffield South Jn

Dore Station Jn

Dore Station Jn

Chinley East Jn

Chinley North Jn

Edale

P2025/3928791

P2025/3922610

5C06,5C09 TO RUN BOOKED ROUTE INTO 
SHEFFIELD BETWEEN 0730 SUN AND 0915 SUN



XC

1V48 TO DIVERT VIA BARROW HILL AND 
BEIGHTON JN.  5S36/1S36 TO BE REPLATFORMED

Work Content

CD Renewals: VB104 Chapel Milton Viaduct

(168m 0130y)

NW9001
NW9003
NW9005

29/06/25

29/06/25

29/06/25

29/06/25

29/06/25

21/06/25

21/06/25

21/06/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 14  - Continued

Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

2000 Sat

0020 Sun

2240 Sat

2240 Sat

2240 Sat

2240 Sat

2240 Sat

2240 Sat

2345 Sat

2130 Sat

2130 Sat

07/07/25

06/07/25

07/07/25

07/07/25

07/07/25

07/07/25

07/07/25

07/07/25

07/07/25

07/07/25

07/07/25

0500 Mon (29 hrs)

0735 Sun (7 hrs)

0525 Mon

0525 Mon

0525 Mon

0525 Mon

0525 Mon

0525 Mon

0525 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Possession

Possession

Down and Up 
Slow

Down and Up Fast

Up Main/Up 
Slow/Up Trent 
Valley Slow
Down Trent Valley
Fast/Down Main
Down TV Slow / 
Down Stafford / 
Down Stafford 
Fast
Up Stafford 
Fast/Up 
Stafford/Up 
Fast/Up TV Fast
Down Stafford 
Slow

Down and Up 
Cannock / Up & 
Down Cannock
Up Stafford Slow

All Lines

Down and Up 
Cannock / Up & 
Down Cannock

Up Slow

Down Slow

Ledburn Jn

Ledburn Jn

Meaford Crossing 
LC (CCTV)

Stafford Trent Valley 
Jn No.1

Stafford Trent Valley 
Jn No.1

Rugeley North Jn

Stafford Trent Valley 
Jn No.1

Polesworth

Rugeley North Jn

Basford Hall Jn SB 
(BH)

Basford Hall Jn SB 
(BH)

Watford North Jn

Watford North Jn

Canal Farm Jn

Milford Jn 
(Staffordshire)

Rugeley Town

Whitehouse Jn

Nuneaton OHNS

Rugeley OHNS 
(NW1004)

Norton Bridge

Searchlight Lane 
Jn

P2025/3922774

P2025/3919928

P2025/3937374

TRAINS TO TRAVEL OVER FAST LINES



WORK CONTENT - 

PLTR: Hemel Hempstead

(24m 1650y - 25m 540y

US 325y C11)



Line blockades of 2x 10minutes in each hour will also 
be required until 1200 Sunday

Work Content: PLTR:Hodge Lane 108m100y-
108m1672y

DS 680y C16, 252y C2)



TRAINS TO DIVERT VIA WEST MIDLANDS.

NO ACCESS BETWEEN RUGELEY TOWN AND 
RUGELEY TRENT VALLEY.

NO ACCESS TO LICHFIELD CHORD.

TRAINS TO TRAVEL OVER FAST LINES



Work Content-

PLTR Standon Bridge Station(lost work from CP6)



V3 UPDATE - moved to wk15 vice wk7

MD101
MD105

MD101
MD233
MD345
MD355
NW1001
NW1004
NW5009

MD101
NW1002
NW5008

05/07/25

06/07/25

05/07/25

05/07/25

05/07/25

05/07/25

05/07/25

05/07/25

05/07/25

05/07/25

05/07/25

15Week
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0025 Sun

0025 Sun

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

07/07/25

07/07/25

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0500 Mon (29 hrs)

0500 Mon (29 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Down West 
London

Olympia Platform 
Loop

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Up West London

Down & Up South 
West
Up & Down South 
West Goods
Down & Up High 
Level

Down & Up 
Sheepcote Lane

Reception Road

North Pole Scrubs
Lane Siding

Down and Up 
Sutton Park

Down and Up 
Walsall 
Fast/Walsall/Cann
ock

Mitre Bridge Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

Falcon Jn

West London Jn 
(Willesden)

Willesden High Level
Jn

Latchmere No.3 Jn

North Pole 
International Depot

North Pole Jn

Ryecroft Jn

Landywood

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

West London Jn 
(SW)

North Pole Jn

Park Lane Jn 
(West Midlands)

Walsall Pleck Jn

P2025/3918279

P2025/3906702

LONDON OVERGROUND WILLESDEN JN TO 
CLAPHAM JN SERVICES WILL NOT RUN.



SOUTHERN WATFORD JUNCTION TO CLAPHAM 
JUNCTION SERVICES WILL NOT RUN.



LUL VICTORIA LINE TO BE OPEN BETWEEN 
VICTORIA AND EUSTON.

LUL DISTRICT LINE TO BE OPEN BETWEEN 
VICTORIA AND WEST BROMPTON / KENSINGTON 
OLYMPIA

LUL CENTRAL LINE TO BE OPEN BETWEEN 
OXFORD CIRCUS AND SHEPHERDS BUSH.



WORK: CROYDON DU - TRACK MAINTENANCE 
IC09

WORK: WD - Latchmere no1 jcn 294 293pts and 
Diamond - S&C Medium Refurb - FU

Work Content: PLTR Walsall Drainage



All other works to fit around the Major Section 7 item: 
PLTR Walsall Drainage

EA1310
MD160
MD166
SO250
SO500
SW100
SW220

MD345

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 15  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

0600 Sun

07/07/25

07/07/25

07/07/25

07/07/25

07/07/25

07/07/25

07/07/25

07/07/25

07/07/25

07/07/25

07/07/25

07/07/25

07/07/25

07/07/25

07/07/25

07/07/25

06/07/25

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0815 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

All Lines

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Hagley

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

Hartlebury

P2025/3928414

P2025/4010416

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

MD430

134m58ch and 135m40ch
Patrolling 

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

07/07/25

07/07/25

07/07/25

07/07/25

06/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/10787269

Week 15  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0600 Sun

0600 Sun

0600 Sun

0600 Sun

1000 Sat

1045 Sat

06/07/25

06/07/25

06/07/25

06/07/25

07/07/25

07/07/25

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0500 Mon (29 hrs)

0500 Mon (43 hrs)

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Possession

Possession

All Lines

Down Goods Loop

All Lines

All Lines

All Lines

Down Arley

Up Arley

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

Lye

Kingsbury Jn

Daw Mill GF

Hagley

Stourbridge Jn

Stourbridge North 
Jn

Tamworth (High 
Level)

Abbey Jn

P2025/4013503

P2025/3993633

P2025/4003470

Work Content: PLTR Baggeridge



All other works to fit around the Major Section 7 Item 
PLTR Baggeridge



Trains to be diverted



Engineering Trains:

Work Content: PLTR Arley Tunnel, Tamworth Road 
Sleeper Squaring and Rerail



ALL OTHER WORK TO FIT AROUND THE MAJOR 
SECTION 7 ITEMS PLTR Arley Tunnel, Tamworth 
Road Sleeper Squaring and Rerail



No access to Daw Mill from the Nuneaton direction for 
the duration.

MD430
MD435
MD450

MD501

MD555

140m75ch and 141m7ch

142m20ch and 142m60ch

Patrolling 

Patrolling 

06/07/25

06/07/25

06/07/25

06/07/25

05/07/25

05/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10787352

W2025/10787009

Week 15  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

1045 Sat

2300 Wed

2300 Thu

0020 Sun

0020 Sun

07/07/25

10/07/25

11/07/25

12/07/25

12/07/25

0500 Mon

0001 Thu

0400 Fri

0415 Sat

0415 Sat

Possession

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)+Deto
nators

Possession

Possession

All Lines

Down Main

Down and Up 
Main and Down 
Goods Loop

All

All Lines

Water Orton East Jn

Wylds Lane Jn

Malvern Wells Single
line

Altrincham

Northenden Jn

Coleshill Parkway

Norton Jn

Newland East LC 
and SB

Edgeley Jn No.2 
SB

Hazel Grove High 
Level Jn

P2025/3940560

P2025/3996420

P2025/3996500

P2025/3922695

Work Content: HS2 at Watton House

Work Content: HS2: Water Orton Viaducts



ACCESS AVAILABLE TO HAMS HALL AT ALL 
TIMES EXCEPT BETWEEN 00:10 TO 08:10 SUN 



AVANTI ECS TO RUN VIA LICHFIELD. 

XC ECS VIA LICHFIELD. 

XC TO DIVERT VIA LICHFIELD, 

XC SERVICES TO FROM DERBY DIRECTION TO 
START/TERMINATE COLES HILL PARKWAY 

XC STANSTEAD / ANGLIA SERVICES TO 
TERMINATE AT NUNEATON



FREIGHT TO DIVERT VIA WCML. 



PILOTMAN REQUIRED BETWEEN COLESHILL 
PARK WAY AND POINT OF OBSTRUCTION (AT 
33M25CH) 



MAX 1 TPH TO COLESHILL PARKWAY ALLOWING 
FOR 5 MINUTE BRIEFING OF THE PILOTMAN AT 
COLESHILL PARKWAY. 



PILOTMAN REQUIRED FROM COLESHILL 
PARKWAY STATION TO POINT OF OBSTRUCTION 
(33M25CH) ON DOWN WHITACRE LINE 



XC TO CONSIST A 3 CAR MAXIMUM FOR 
REVERSAL MOVE FROM DOWN WHITACRE TO UP
WHITACRE LINE VIA WW751A/B POINTS

Diggle Route required for diverted freight traffic. 



Work Content

CRSA: PLTR Skelton 30m 18ch - 31m 0ch

DM 272y C15) 29hrs



CD Structures: 125hrs Midweek

EJN (NW3023) IB3A Intersection Bridge with NMC1 
(NW9017) IB37

MD555

MD900

MD940

NW3023
NW9017

117m46ch and 120m4ch

126m21ch and 130m19ch

Patrolling 

Patrolling 

05/07/25

09/07/25

10/07/25

06/07/25

06/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/10791863

W2025/10792044

Week 15  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

2345 Sun

2345 Sun

0930 Sun

0930 Sun

0930 Sun

0930 Sun

07/07/25

07/07/25

06/07/25

06/07/25

06/07/25

06/07/25

0510 Mon

0510 Mon

1730 Sun

1730 Sun

1730 Sun

1730 Sun

Possession

Possession

Line Blockage
+LOD

Line Blockage
+LOD

Sidings 
Possession

Sidings 
Possession

All Lines

All Lines

Trafford Park 
Reception 1 & 2

Freightliner Depot 
Line

Freightliner Depot 
Line

Trafford Park 
Sidings

Blackpool South

Blackpool North

Trafford Park West 
Jn

Trafford Park Sidings

Trafford Park Sidings

Trafford Park Sidings

Kirkham North Jn

Preston Fylde Jn

Trafford Park

Trafford Park 
Sidings

Trafford Park 
Sidings

Trafford Park 
West Jn

P2025/3897023

P2025/3897036

SERVICES TO START / TERMINATE AT PRESTON.


RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN BLACKPOOL AND PRESTON


1 week in 6 cyclic maintenance opportunity.



L&C DU: HEAVY MAINTENANCE

WORK CONTENT: MANCHESTER DU 
MAINTENANCE COMPLIANCE ACTIVITIES

NW4005
NW4007

NW6003

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

06/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 15  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sun

0015 Sun

2200 Sun

07/07/25

07/07/25

07/07/25

06/07/25

07/07/25

07/07/25

07/07/25

06/07/25

06/07/25

07/07/25

0515 Mon

0515 Mon

0515 Mon

2200 Sun

0515 Mon

0515 Mon

0515 Mon

0815 Sun

0815 Sun

0515 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Bradley Single

Down Passenger 
Loop

Platform 2

Platform 5

Platform 6

Up Branch Down

Up Passenger 
Loop

Down Main/Down 
Huddersfield
Up 
Huddersfield/Up 
Main
Huddersfield ACE 
Siding
Huddersfield 
Siding No 1
Huddersfield DMU
Siding
Huddersfield 
Siding No 2
All Lines

All Lines

Single

Bradley Wood Jn

Diggle Jn SB

Huddersfield

Lockwood

Marsden

Heaton Lodge Jn

Huddersfield

Thornhill LNW Jn

Copley Hill East Jn

Penistone

Bradley Jn

Diggle Jn SB

Huddersfield

Marsden

Stalybridge East 
Jn

Huddersfield

Bradley Wood Jn

Heaton Lodge Jn

Huddersfield

P2025/3985313 TRU WEST | STALYBRIDGE TO HEATON LODGE



SERVICES DIVERTED VIA CALDER VALLEY 
THROUGHOUT



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STALYBRIDGE AND 
MIRFIELD



NORTHERN PENISTONE LINE UNIT TO BE 
STABLED IN HUDDERSFIELD STATION SIDINGS 
PRIOR TO POSSESSION STARTING - Specific tbc


0555 SAT TO 0001 SUN

0900 SUN TO 2200 SUN

WORKING TO/FROM POINT OF OBSTRUCTION BY 
PILOT IN OPERATION BETWEEN STOCKSMOOR 
AND LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR 
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5] 
MINUTES BEFORE DEPARTURE OF DOWN TRAIN 
CROSSING AT STOCKSMOOR

LN854
LN860
LN861
LN862
NW7021

8m63ch and 29m20ch
Major Projects

05/07/25

05/07/25

05/07/25

05/07/25

05/07/25

05/07/25

05/07/25

06/07/25

06/07/25

06/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10689653

Week 15  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

2000 Sat

0020 Sun

2240 Sat

2240 Sat

2240 Sat

2240 Sat

2240 Sat

2240 Sat

2345 Sat

2130 Sat

2130 Sat

14/07/25

13/07/25

14/07/25

14/07/25

14/07/25

14/07/25

14/07/25

14/07/25

14/07/25

14/07/25

14/07/25

0500 Mon (29 hrs)

0735 Sun (7 hrs)

0525 Mon

0525 Mon

0525 Mon

0525 Mon

0525 Mon

0525 Mon

0525 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Possession

Possession

Down and Up 
Slow

Down and Up Fast

Up Main/Up 
Slow/Up Trent 
Valley Slow
Down Trent Valley
Fast/Down Main
Down TV Slow / 
Down Stafford / 
Down Stafford 
Fast
Up Stafford 
Fast/Up 
Stafford/Up 
Fast/Up TV Fast
Down Stafford 
Slow

Down and Up 
Cannock / Up & 
Down Cannock
Up Stafford Slow

All Lines

Down and Up 
Cannock / Up & 
Down Cannock

Up Slow

Down Slow

Ledburn Jn

Ledburn Jn

Meaford Crossing 
LC (CCTV)

Stafford Trent Valley 
Jn No.1

Stafford Trent Valley 
Jn No.1

Rugeley North Jn

Stafford Trent Valley 
Jn No.1

Polesworth

Rugeley North Jn

Basford Hall Jn SB 
(BH)

Basford Hall Jn SB 
(BH)

Watford North Jn

Watford North Jn

Canal Farm Jn

Milford Jn 
(Staffordshire)

Rugeley Town

Whitehouse Jn

Nuneaton OHNS

Rugeley OHNS 
(NW1004)

Norton Bridge

Searchlight Lane 
Jn

P2025/3922731

P2025/3919930

P2025/3937376

TRAINS TO TRAVEL OVER FAST LINES



WORK CONTENT - 

PLTR: Hemel Hempstead

(24m 1650y - 25m 540y

US 325y C11)



Line blockades of 2x 10minutes in each hour will also 
be required until 1200 Sunday

Work Content: PLTR:Hodge Lane 108m100y-
108m1672y

DS 680y C16, 252y C2)



TRAINS TO DIVERT VIA WEST MIDLANDS.

NO ACCESS BETWEEN RUGELEY TOWN AND 
RUGELEY TRENT VALLEY.

NO ACCESS TO LICHFIELD CHORD.

TRAINS TO TRAVEL OVER FAST LINES



Work Content-

PLTR Standon Bridge Station(lost work from CP6)



V3 UPDATE - work moved to wk16 vice wk8

MD101
MD105

MD101
MD233
MD345
MD355
NW1001
NW1004
NW5009

MD101
NW1002
NW5008

12/07/25

13/07/25

12/07/25

12/07/25

12/07/25

12/07/25

12/07/25

12/07/25

12/07/25

12/07/25

12/07/25

16Week
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down North 
London Relief

Silo Curve

Up Channelsea 
Loop

Up North 
London/Down 
North London 
(Westbound)
Down and Up 
North London

Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Down and Up NL 
DC Electric

Up North London 
Reversible

Camden Road 
Incline Jn

Westbourne Road Jn

Cedar Jn

Lea Jn

Primrose Hill 
(closed) site of

Camden Road West 
Jn

Canonbury West Jn

High Meads Jn

Navarino Road Jn

Channelsea North Jn

Camden Jn

Camden Road East 
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Cedar Jn

Channelsea North
Jn

Gospel Oak Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Primrose Hill Jn

Westbourne Road
Jn

P2025/3943267 NLL CYCLIC TYPE 7A (ROTR)

East Coast South Patrolling

EA1180
EA1310
EA1320
EA1340
LN110
LN115
MD145
SO400

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

0600 Sun

14/07/25

14/07/25

14/07/25

14/07/25

14/07/25

14/07/25

14/07/25

14/07/25

14/07/25

14/07/25

14/07/25

14/07/25

14/07/25

14/07/25

14/07/25

14/07/25

13/07/25

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0815 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

All Lines

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Hagley

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

Hartlebury

P2025/3926751

P2025/4010468

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

MD430

134m58ch and 135m40ch
Patrolling 

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

14/07/25

14/07/25

14/07/25

14/07/25

13/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/10787119

Week 16  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0001 Sun

1045 Sat

0010 Sun

0020 Sun

0020 Sun

13/07/25

13/07/25

13/07/25

13/07/25

14/07/25

14/07/25

14/07/25

12/07/25

12/07/25

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0500 Mon (29 hrs)

0500 Mon (43 hrs)

0415 Mon

0415 Sat

0415 Sat

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Possession

Possession

Possession

Possession

Possession

All Lines

Down Goods Loop

All Lines

All Lines

All Lines

Down Arley

Up Arley

All Lines

All

All Lines

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

Lye

Kingsbury Jn

Daw Mill GF

Edgeley Jn No.2 SB

Altrincham

Northenden Jn

Hagley

Stourbridge Jn

Stourbridge North 
Jn

Tamworth (High 
Level)

Abbey Jn

Altrincham

Edgeley Jn No.2 
SB

Hazel Grove High 
Level Jn

P2025/4013504

P2025/3993634

P2025/4003499

P2025/3922699

P2025/3922695

Work Content: PLTR Baggeridge



All other works to fit around the Major Section 7 Item 
PLTR Baggeridge



Trains to be diverted



Engineering Trains:

Work Content: PLTR Arley Tunnel, Tamworth Road 
Sleeper Squaring and Rerail



ALL OTHER WORK TO FIT AROUND THE MAJOR 
SECTION 7 ITEMS PLTR Arley Tunnel, Tamworth 
Road Sleeper Squaring and Rerail



No access to Daw Mill from the Nuneaton direction for 
the duration.

Work Content

CRSA: PLTR Skelton 30m 18ch - 31m 0ch

DM 272y C15)

Diggle Route required for diverted freight traffic. 



Work Content

CRSA: PLTR Skelton 30m 18ch - 31m 0ch

DM 272y C15) 29hrs



CD Structures: 125hrs Midweek

EJN (NW3023) IB3A Intersection Bridge with NMC1 
(NW9017) IB37

MD430
MD435
MD450

MD501

MD555

NW3023
NW9017

NW3023
NW9017

140m75ch and 141m7ch

142m20ch and 142m60ch

Patrolling 

Patrolling 

13/07/25

13/07/25

13/07/25

13/07/25

13/07/25

12/07/25

13/07/25

06/07/25

06/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10787353

W2025/10787010

Week 16  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sun

0015 Sun

2200 Sun

14/07/25

14/07/25

14/07/25

13/07/25

14/07/25

14/07/25

14/07/25

13/07/25

13/07/25

14/07/25

0515 Mon

0515 Mon

0515 Mon

2200 Sun

0515 Mon

0515 Mon

0515 Mon

0815 Sun

0815 Sun

0515 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Bradley Single

Down Passenger 
Loop

Platform 2

Platform 5

Platform 6

Up Branch Down

Up Passenger 
Loop

Down Main/Down 
Huddersfield
Up 
Huddersfield/Up 
Main
Huddersfield ACE 
Siding
Huddersfield 
Siding No 1
Huddersfield DMU
Siding
Huddersfield 
Siding No 2
All Lines

All Lines

Single

Bradley Wood Jn

Diggle Jn SB

Huddersfield

Lockwood

Marsden

Heaton Lodge Jn

Huddersfield

Thornhill LNW Jn

Copley Hill East Jn

Penistone

Bradley Jn

Diggle Jn SB

Huddersfield

Marsden

Stalybridge East 
Jn

Huddersfield

Bradley Wood Jn

Heaton Lodge Jn

Huddersfield

P2025/3985314 TRU WEST | STALYBRIDGE TO HEATON LODGE



SERVICES DIVERTED VIA CALDER VALLEY 
THROUGHOUT



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STALYBRIDGE AND 
MIRFIELD



NORTHERN PENISTONE LINE UNIT TO BE 
STABLED IN HUDDERSFIELD STATION SIDINGS 
PRIOR TO POSSESSION STARTING - Specific tbc


0555 SAT TO 0001 SUN

0900 SUN TO 2200 SUN

WORKING TO/FROM POINT OF OBSTRUCTION BY 
PILOT IN OPERATION BETWEEN STOCKSMOOR 
AND LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR 
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5] 
MINUTES BEFORE DEPARTURE OF DOWN TRAIN 
CROSSING AT STOCKSMOOR

LN854
LN860
LN861
LN862
NW7021

8m63ch and 29m20ch
Major Projects

12/07/25

12/07/25

12/07/25

12/07/25

12/07/25

12/07/25

12/07/25

13/07/25

13/07/25

13/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10689535
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

2240 Sat

2240 Sat

2240 Sat

2240 Sat

2240 Sat

2240 Sat

2345 Sat

21/07/25

21/07/25

21/07/25

21/07/25

21/07/25

21/07/25

21/07/25

0525 Mon

0525 Mon

0525 Mon

0525 Mon

0525 Mon

0525 Mon

0525 Mon

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Up Main/Up 
Slow/Up Trent 
Valley Slow
Down Trent Valley
Fast/Down Main
Down TV Slow / 
Down Stafford / 
Down Stafford 
Fast
Up Stafford 
Fast/Up 
Stafford/Up 
Fast/Up TV Fast
Down Stafford 
Slow

Down and Up 
Cannock / Up & 
Down Cannock
Up Stafford Slow

All Lines

Down and Up 
Cannock / Up & 
Down Cannock

Meaford Crossing 
LC (CCTV)

Stafford Trent Valley 
Jn No.1

Stafford Trent Valley 
Jn No.1

Rugeley North Jn

Stafford Trent Valley 
Jn No.1

Polesworth

Rugeley North Jn

Canal Farm Jn

Milford Jn 
(Staffordshire)

Rugeley Town

Whitehouse Jn

Nuneaton OHNS

Rugeley OHNS 
(NW1004)

P2025/3919931 Work Content: PLTR:Hodge Lane 108m100y-
108m1672y

DS 680y C16, 252y C2)



TRAINS TO DIVERT VIA WEST MIDLANDS.

NO ACCESS BETWEEN RUGELEY TOWN AND 
RUGELEY TRENT VALLEY.

NO ACCESS TO LICHFIELD CHORD.

MD101
MD233
MD345
MD355
NW1001
NW1004
NW5009

19/07/25

19/07/25

19/07/25

19/07/25

19/07/25

19/07/25

19/07/25

17Week
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Up & Down Acton 
Branch

Down and Up 
Goods

Down and Up 
Poplar

Up 
Richmond/Up/Up 
North London
Down North 
London/Down/Dow
n Richmond
Down and Up City 
Line

Down and Up New
Line

Down and Up Kew
Branch

Down and Up 
South West

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Acton Canal Wharf 
Jn

Acton Canal Wharf 
Jn

Acton East

Hampstead Heath

Gunnersbury Jn

Harlesden Jn

Willesden Suburban 
Jn

Kew East Jn

Acton Wells Jn

Mitre Bridge Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Canal 
Wharf

Acton Wells Jn

Gunnersbury Jn

Hampstead Heath

Kensal Green Jn

South Acton Jn

West London Jn 
(Willesden)

Willesden High 
Level Jn

Kensal Green Jn

P2025/3943113 ARL NLL SERVICES WILL RUN BETWEEN GOSPEL
OAK AND STRATFORD 

WILLESDEN LL WILL NOT BE SERVED BY NLL 
SERVICES 



ARL TO SHUNT FROM DOWN NORTH LONDON 
LINE TO UP NORTH LONDON LINE (BEHIND 
NL1000) AT GOSPEL OAK JN 

MAXIMUM 2 PASSENGER TRAINS PER HOUR 
(AC-1F, AC-2A,TO BE LIVE) WITH ECS MOVES 
TO/FROM THE T&H LINES PERMITTED TO RUN AS
REQUIRED IN BETWEEN 



POSSESSION LIMIT BOARD/3 DETONATORS 
REQUIRED AT LIMITING POINT; PLB AND 
DETONATORS PLACED AT OVERBRIDGE 3B 
(FOOTPATH BETWEEN SAVERNAKE RD & 
HAMPSTEAD HEATH) ON THE DN NORTH 
LONDON , IN ACCORDANCE WITH RULE BOOK 
MODULE AC SECTION 11 



DRS 4M07 TO DIVERT VIA FOREST GATE JN AND 
PRIMROSE HILL 



ARL ECS MOVES CAN BE HELD AT WM672 



NEASDEN SIGNAL BOX TO BE MANNED



NLL CYCLIC TYPE 13 



THIS IS AN ANGLIA POSSESSION THAT IMPACTS 
ON WESTERN / MIDLAND

EA1310
EA1330
EA1360
GW130
MD120
MD150
MD155
MD160
MD165
MD167
SW240

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down North 
London Relief

Silo Curve

Up Channelsea 
Loop

Up North 
London/Down 
North London 
(Westbound)
Down and Up 
North London

Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North London 
Reversible

Camden Road 
Incline Jn

Westbourne Road Jn

Cedar Jn

Lea Jn

Primrose Hill 
(closed) site of

Camden Road West 
Jn

Canonbury West Jn

High Meads Jn

Navarino Road Jn

Channelsea North Jn

Camden Road East 
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Cedar Jn

Channelsea North
Jn

Gospel Oak Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Westbourne Road
Jn

P2025/3943234 NLL CYCLIC TYPE 7C (ROTR)EA1180
EA1310
EA1320
EA1340
LN110
LN115
MD145
SO400

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0001 Sun

21/07/25

21/07/25

21/07/25

21/07/25

21/07/25

21/07/25

21/07/25

21/07/25

21/07/25

21/07/25

21/07/25

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Down West 
London

Olympia Platform 
Loop

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Up West London

Down & Up South 
West
Up & Down South 
West Goods
Down & Up High 
Level

Down & Up 
Sheepcote Lane

Reception Road

North Pole Scrubs
Lane Siding

Down and Up 
Cannock

Mitre Bridge Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

Falcon Jn

West London Jn 
(Willesden)

Willesden High Level
Jn

Latchmere No.3 Jn

North Pole 
International Depot

North Pole Jn

Rugeley Town

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

West London Jn 
(SW)

North Pole Jn

Hednesford

P2025/3918295

P2025/3906782

SOUTHERN CLAPHAM JN TO WATFORD JN 
SERVICES WILL NOT RUN. 



LONDON OVERGROUND WLL SERVICES WILL 
NOT RUN. 



LUL DISTRICT LINE AND KENSINGTON OLYMPIA 
BRANCH TO OPERATE. 

LUL VICTORIA AND CENTRAL LINES TO BE OPEN.




CHANNEL TUNNEL FREIGHT TO RUN DIESEL 
HAULED VIA MAIDSTONE EAST AND DIVERT VIA 
KEW EAST JN.



GBRF GRAIN/HOO TRAFFIC TO DIVERT VIA 
BARNES, KEW EAST JN, ACTON WELLS JN, 
WILLESDEN NO 7, WEMBLEY (RR)



WORK: CD - WLL FEEDERS

CD - FULHAM ROAD

SID STRUCTURES: LATCHMERE ROAD

CD - NORTH POLE

CD - BRACEWELL PHASE 2

SID STRUCTURES: MITRE BRIDGE

Work Content: PLTR Trent River Bridge



All other works to fit around the Major Section 7 item: 
PLTR Trent River Bridge



TRAINS TO BE DIVERTED

EA1310
MD160
MD166
SO250
SO500
SW100
SW220

MD345

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

21/07/25

21/07/25

21/07/25

21/07/25

21/07/25

21/07/25

21/07/25

21/07/25

21/07/25

21/07/25

21/07/25

21/07/25

21/07/25

21/07/25

21/07/25

21/07/25

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2025/3928477 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

21/07/25

21/07/25

21/07/25

21/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 17  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

2300 Sat

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0100 Sat

0600 Sat

0010 Sun

21/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

19/07/25

21/07/25

21/07/25

0500 Mon (31 hrs)

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0600 Sat

0400 Mon

0415 Mon

Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Affected

Possession

Possession

Down and Up 
Bedworth

All Lines

All Lines

Down Goods Loop

All Lines

All Lines

All Lines

Down Main

Up Main

All Lines

Nuneaton South Jn

Hagley

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

Lye

Willaston LC

Willaston LC

Edgeley Jn No.2 SB

Bedworth

Hartlebury

Hagley

Stourbridge Jn

Stourbridge North 
Jn

Wrenbury

Wrenbury

Altrincham

P2025/3907503

P2025/4010471

P2025/4013505

P2025/3928008

P2025/3922700

Work Content: PLTR Bermuda Park



All other works to fit around the Major Section 7 Item: 
PLTR Bermuda Park



TRAINS TO BE DIVERTED

AMENDED TRAIN WORKING WITH DIVERSIONS 
VIA WREXHAM/TELFORD AND RAIL 
REPLACEMENT ROAD TRANSPORT FOR 
INTERMEDIATE STATIONS. 

ROAD CLOSURES IN PLACE AT NANTWICH AND 
SHREWBRIDGE. 

ROUTE NOT OPEN BETWEEN 0100 AND 0600 
SATURDAY TO ENABLE ENGINEERING TRAINS 
FOR THE MALTINGS TO TRAVEL BETWEEN 
CREWE BASFORD HALL YARD AND THE 
MALTINGS SITE, RECESSING AT SIGNALS ON AN 
OPEN RAILWAY.  

POSSESSION TO BE READ IN CONJUNCTION 
WITH P3928007. 

Work content: PLTR Nantwich

Work Content

CRSA: PLTR Skelton 30m 18ch - 31m 0ch

DM 272y C15)

MD410

MD430

MD430
MD435
MD450

GW735
NW1007

NW3023
NW9017

134m58ch and 135m40ch

140m75ch and 141m7ch

Patrolling 

Patrolling 

19/07/25

20/07/25

20/07/25

20/07/25

20/07/25

20/07/25

19/07/25

19/07/25

20/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/10787120

W2025/10787390

Week 17  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0025 Mon

21/07/25

21/07/25

21/07/25

21/07/25

26/07/25

0415 Mon

0415 Mon

0415 Mon

0415 Mon

0540 Sat (120 hrs)

Possession

Possession

Possession

Possession

Possession

Up & Down 
Northwich 
Branch/Down & 
Up Branch
Down and Up 
Goods

Down & Up East 
Chord

All Lines

All Lines

Northwich West Jn

Northwich Station Jn

Northwich Station Jn

Hartford West Jn

Southport

Middlewich Loop 
West Jn

Northwich East Jn

Northwich South 
Jn

Plumley West SB

Wigan Wallgate 
Jn

P2025/3922771

P2025/3940449

WORK CONTENT:

Liv Du: Northwich S&C Tamping and Heavy 
Maintenance

Work Content

CRSA: PLTR Parbold flooding site (5 Day Blockade)

NW3023
NW3029

NW6009

20/07/25

20/07/25

20/07/25

20/07/25

21/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 17  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sun

0015 Sun

2200 Sun

21/07/25

21/07/25

21/07/25

20/07/25

21/07/25

21/07/25

21/07/25

20/07/25

20/07/25

21/07/25

0515 Mon

0515 Mon

0515 Mon

2200 Sun

0515 Mon

0515 Mon

0515 Mon

0815 Sun

0815 Sun

0515 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Bradley Single

Down Passenger 
Loop

Platform 2

Platform 5

Platform 6

Up Branch Down

Up Passenger 
Loop

Down Main/Down 
Huddersfield
Up 
Huddersfield/Up 
Main
Huddersfield ACE 
Siding
Huddersfield 
Siding No 1
Huddersfield DMU
Siding
Huddersfield 
Siding No 2
All Lines

All Lines

Single

Bradley Wood Jn

Diggle Jn SB

Huddersfield

Lockwood

Marsden

Heaton Lodge Jn

Huddersfield

Thornhill LNW Jn

Copley Hill East Jn

Penistone

Bradley Jn

Diggle Jn SB

Huddersfield

Marsden

Stalybridge East 
Jn

Huddersfield

Bradley Wood Jn

Heaton Lodge Jn

Huddersfield

P2025/3985296 TRU WEST | STALYBRIDGE TO HEATON LODGE



SERVICES DIVERTED VIA CALDER VALLEY 
THROUGHOUT



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STALYBRIDGE AND 
MIRFIELD



NORTHERN PENISTONE LINE UNIT TO BE 
STABLED IN HUDDERSFIELD STATION SIDINGS 
PRIOR TO POSSESSION STARTING - Specific tbc


0555 SAT TO 0001 SUN

0900 SUN TO 2200 SUN

WORKING TO/FROM POINT OF OBSTRUCTION BY 
PILOT IN OPERATION BETWEEN STOCKSMOOR 
AND LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR 
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5] 
MINUTES BEFORE DEPARTURE OF DOWN TRAIN 
CROSSING AT STOCKSMOOR

LN854
LN860
LN861
LN862
NW7021

8m63ch and 29m20ch
Major Projects

19/07/25

19/07/25

19/07/25

19/07/25

19/07/25

19/07/25

19/07/25

20/07/25

20/07/25

20/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10689577
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

2215 Sat

2215 Sat

2215 Sat

2240 Sat

2240 Sat

2240 Sat

2240 Sat

2240 Sat

2240 Sat

2240 Sat

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

0525 Mon

0525 Mon

0525 Mon

0525 Mon

0525 Mon

0525 Mon

0525 Mon

0525 Mon

0525 Mon

0525 Mon

Possession

Possession

BLOCKED To
A/C Electric 
Trains

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains

Up Trent Valley 
Fast
Up Trent Valley 
Slow
Down Trent Valley
Fast / Down Trent 
Valley
Down Trent Valley
Slow
All Lines

Down and Up 
Stoke / Main

Down Stafford 
Slow

Up Trent Valley 
Slow

Down TV Slow / 
Down Stafford / 
Down Stafford 
Fast
Up Stafford Fast / 
Up Stafford / Up 
TV Fast
Down and Up 
Cannock / Up & 
Down Cannock
Up Stafford Slow

Down and Up 
Cannock / Up & 
Down Cannock

Rugby Trent Valley 
Jn

Attleborough North 
Jn

Nuneaton North Jn

Stone Jn

Stafford Trent Valley 
Jn No.1

Colwich North Jn

Stafford Trent Valley 
Jn No.1

Rugeley Trent Valley

Stafford Trent Valley 
Jn No.1

Rugeley Trent Valley

Attleborough 
North Jn

Rugby Trent 
Valley Jn

Attleborough 
North Jn

Colwich North Jn

Milford Jn 
(Staffordshire)

Nuneaton North 
Jn

Rugeley Town

Whitehouse Jn

Rugeley Town

P2025/3919950

P2025/4006775

PLTR: Combe Fields(88m1320y-88m1568y

UM 248y C14)



2215 SAT TO 0525 MON

TRAINS TO BE DIVERETED VIA WEST MIDS.

TRAFFIC REMARKS

2240 SAT to 0525 MON

ALL TRAFFIC TO DIVERT VIA WEST MIDLANDS

NO ACCESS LICHFIELD CHORD

NO ACCESS BETWEEN RUGELEY TOWN AND 
RUGELY TRENT VALLEY. WMT TO 
TERMINATE/START HEDNESFORD

NO ACCESS STOKE LINES AT COLWICH JN



BTET RUGELEY TOWN TO RUGELEY TV (DOWN & 
UP CANNOCK AND MIDDLE SIDING). 

Work Content

CRSA PLTR at Shugborough South 128m (DF) 

CRSA - Drainage at Tamworth DF 110m (middle line)

LN3232
MD101
MD105
MD180
MD232
MD301
MD410
MD555

LN3232
MD101
MD232
MD233
MD301
MD345
MD410
MD555
NW1001
NW1002
NW1004
NW5008
NW5009

26/07/25

26/07/25

26/07/25

26/07/25

26/07/25

26/07/25

26/07/25

26/07/25

26/07/25

26/07/25

18Week
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

30/05/25

30/05/25

30/05/25

30/05/25

30/05/25

30/05/25

30/05/25

30/05/25

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Down and Up 
Stoke / Main

Down Stafford 
Slow

Up Trent Valley 
Slow

Down TV Slow / 
Down Stafford / 
Down Stafford 
Fast
Up Stafford Fast / 
Up Stafford / Up 
TV Fast
Down and Up 
Cannock / Up & 
Down Cannock
Up Stafford Slow

Middle Siding

Down and Up 
Cannock / Up & 
Down Cannock

Stone Jn

Stafford Trent Valley 
Jn No.1

Colwich North Jn

Stafford Trent Valley 
Jn No.1

Rugeley Trent Valley

Stafford Trent Valley 
Jn No.1

Rugeley No.2 GF

Rugeley Trent Valley

Colwich North Jn

Milford Jn 
(Staffordshire)

Nuneaton North 
Jn

Rugeley Town

Whitehouse Jn

Rugeley No.1 GF

Rugeley Town

P2025/3919951 Work Content

CD Renewals: LEC2 UB79 River Anker (109m1523y)
PLTR: Atherstone (MW-60hrs)(101m1700y-
102m726y DM 786y C14)



THIS POSSESSION CONTINUES INTO WEEK 19 
P2025/3919969



ALL TRAFFIC TO DIVERT VIA WEST MIDLANDS

NO ACCESS LICHFIELD CHORD

NO ACCESS BETWEEN RUGELEY TOWN AND 
RUGELY TRENT VALLEY

NO ACCESS STOKE LINES AT COLWICH JN



BTET RUGELEY TOWN TO RUGELEY TV (DOWN & 
UP CANNOCK AND MIDDLE SIDING)

MD101
MD232
MD301
MD345
MD355
MD410
MD555
NW1001
NW1002
NW1004
NW5008
NW5009

24/05/25

24/05/25

24/05/25

24/05/25

24/05/25

24/05/25

24/05/25

24/05/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down North 
London Relief

Silo Curve

Up Channelsea 
Loop

Up North 
London/Down 
North London 
(Westbound)
Down and Up 
North London

Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Down and Up NL 
DC Electric

Up North London 
Reversible

Camden Road 
Incline Jn

Westbourne Road Jn

Cedar Jn

Lea Jn

Primrose Hill 
(closed) site of

Camden Road West 
Jn

Canonbury West Jn

High Meads Jn

Navarino Road Jn

Channelsea North Jn

Camden Jn

Camden Road East 
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Cedar Jn

Channelsea North
Jn

Gospel Oak Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Primrose Hill Jn

Westbourne Road
Jn

P2025/3943268 NLL CYCLIC TYPE 7A (ROTR)EA1180
EA1310
EA1320
EA1340
LN110
LN115
MD145
SO400

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0001 Sat

0001 Sat

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

04/08/25

04/08/25

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Down West 
London

Olympia Platform 
Loop

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Up West London

Down & Up South 
West
Up & Down South 
West Goods
Down & Up High 
Level

Down & Up 
Sheepcote Lane

Reception Road

North Pole Scrubs
Lane Siding

Down Vauxhall 
Chord

Up Vauxhall

Down Vauxhall

Mitre Bridge Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

Falcon Jn

West London Jn 
(Willesden)

Willesden High Level
Jn

Latchmere No.3 Jn

North Pole 
International Depot

North Pole Jn

Vauxhall Jn

Vauxhall Jn

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

West London Jn 
(SW)

North Pole Jn

Curzon Street Jn

Proof House Jn

P2025/3918296

P2025/4005032

SOUTHERN CLAPHAM JN TO WATFORD JN 
SERVICES WILL NOT RUN. 



LONDON OVERGROUND WLL SERVICES WILL 
NOT RUN. 



LUL DISTRICT LINE AND KENSINGTON OLYMPIA 
BRANCH TO OPERATE. 

LUL VICTORIA AND CENTRAL LINES TO BE OPEN.




CHANNEL TUNNEL FREIGHT TO RUN DIESEL 
HAULED VIA MAIDSTONE EAST AND DIVERT VIA 
KEW EAST JN.



GBRF GRAIN/HOO TRAFFIC TO DIVERT VIA 
BARNES, KEW EAST JN, ACTON WELLS JN, 
WILLESDEN NO 7, WEMBLEY (RR)           



WORK: CD - WLL FEEDERS

CD - FULHAM ROAD

CD - NORTH POLE

CD - BRACEWELL PHASE 2

SID STRUCTURES: LATCHMERE ROAD 

SID STRUCTURES: MITRE BRIDGE

EA1310
MD160
MD166
SO250
SO500
SW100
SW220

MD320

0m0ch and 0m30ch
HS2 ASPRO Major Projects

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

26/07/25

26/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/10816842
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

28/07/25

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2025/3926752 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

28/07/25

28/07/25

28/07/25

28/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0045 Mon

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

02/08/25

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0400 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Possession

Down and Up 
Oxford

Down and Up 
Avoiding

Down & Up West 
Curve

Reception Line 1

Up Oxford Relief

Down Kennington 
Goods Loop

Platforms 3 and 4

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

All Lines

All Lines

Down Goods Loop

All Lines

All Lines

All Lines

Wolvercot North Jn

Didcot North Jn (inc.)

Didcot West Curve 
Jn

Hinksey South

Oxford Station North 
Jn

Hinksey South

Oxford

Oxford North Jn

Wolvercot South Jn

Oxford North Jn

Hagley

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

Lye

Crewe Steel Works

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Kennington Jn

Oxford

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot South 
Jn

Hartlebury

Hagley

Stourbridge Jn

Stourbridge North 
Jn

Chester East Jn

P2025/3930711

P2025/4010458

P2025/4013506

P2025/3923425

GWR SERVICES TO TERMINATE AT / START 
FROM DIDCOT.  REPLACEMENT ROAD 
TRANSPORT REQUIRED IN LIEU.



Work Details = Maintenance Works (1 in 4).

Week 18 is a section 5 week on NW3003/NW3023 no 
diversions via these Routes. 



Work Content:

CRSA: 5 Day Midweek

PLTR: Christleton Tunnel Drainage (Up & Down)

GW200
GW240
GW250
GW260
GW277
MD401

MD430

MD430
MD435
MD450

NW3001

134m58ch and 135m40ch

140m75ch and 141m7ch

Patrolling 

Patrolling 

26/07/25

26/07/25

26/07/25

26/07/25

26/07/25

26/07/25

26/07/25

26/07/25

26/07/25

26/07/25

27/07/25

27/07/25

27/07/25

27/07/25

27/07/25

28/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/10787121

W2025/10787391
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0010 Sun

0025 Mon

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sun

0015 Sun

2200 Sun

28/07/25

26/07/25

28/07/25

28/07/25

28/07/25

27/07/25

28/07/25

28/07/25

28/07/25

27/07/25

27/07/25

28/07/25

0415 Mon

0540 Sat (120 hrs)

0515 Mon

0515 Mon

0515 Mon

2200 Sun

0515 Mon

0515 Mon

0515 Mon

0815 Sun

0815 Sun

0515 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

All Lines

All Lines

Bradley Single

Down Passenger 
Loop

Platform 2

Platform 5

Platform 6

Up Branch Down

Up Passenger 
Loop

Down Main/Down 
Huddersfield
Up 
Huddersfield/Up 
Main
Huddersfield ACE 
Siding
Huddersfield 
Siding No 1
Huddersfield DMU
Siding
Huddersfield 
Siding No 2
All Lines

All Lines

Single

Edgeley Jn No.2 SB

Southport

Bradley Wood Jn

Diggle Jn SB

Huddersfield

Lockwood

Marsden

Heaton Lodge Jn

Huddersfield

Thornhill LNW Jn

Copley Hill East Jn

Penistone

Altrincham

Wigan Wallgate 
Jn

Bradley Jn

Diggle Jn SB

Huddersfield

Marsden

Stalybridge East 
Jn

Huddersfield

Bradley Wood Jn

Heaton Lodge Jn

Huddersfield

P2025/3922701

P2025/3940449

P2025/3985297

Work Content

CRSA: PLTR Skelton 30m 18ch - 31m 0ch

DM 272y C15)

Work Content

CRSA: PLTR Parbold flooding site (5 Day Blockade)

TRU WEST | STALYBRIDGE TO HEATON LODGE



SERVICES DIVERTED VIA CALDER VALLEY 
THROUGHOUT



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STALYBRIDGE AND 
MIRFIELD



NORTHERN PENISTONE LINE UNIT TO BE 
STABLED IN HUDDERSFIELD STATION SIDINGS 
PRIOR TO POSSESSION STARTING - Specific tbc


0555 SAT TO 0001 SUN

0900 SUN TO 2200 SUN

WORKING TO/FROM POINT OF OBSTRUCTION BY 
PILOT IN OPERATION BETWEEN STOCKSMOOR 
AND LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR 
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5] 
MINUTES BEFORE DEPARTURE OF DOWN TRAIN 
CROSSING AT STOCKSMOOR

NW3023
NW9017

NW6009

LN854
LN860
LN861
LN862
NW7021

8m63ch and 29m20ch
Major Projects

27/07/25

21/07/25

26/07/25

26/07/25

26/07/25

26/07/25

26/07/25

26/07/25

26/07/25

27/07/25

27/07/25

27/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/10689720
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

2000 Sat

0105 Sun

2215 Sat

2215 Sat

2215 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

03/08/25

03/08/25

04/08/25

04/08/25

04/08/25

02/06/25

02/06/25

02/06/25

02/06/25

02/06/25

02/06/25

02/06/25

02/06/25

1200 Sun (16 hrs)

0735 Sun (7 hrs)

0525 Mon

0525 Mon

0525 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Down and Up Fast

Down and Up 
Slow

Up Trent Valley 
Fast
Up Trent Valley 
Slow
Down Trent Valley
Fast / Down Trent 
Valley
Down Trent Valley
Slow
All Lines

Down and Up 
Stoke / Main

Down Stafford 
Slow

Up Trent Valley 
Slow

Down TV Slow / 
Down Stafford / 
Down Stafford 
Fast
Up Stafford Fast / 
Up Stafford / Up 
TV Fast
Down and Up 
Cannock / Up & 
Down Cannock
Up Stafford Slow

Middle Siding

Down and Up 
Cannock / Up & 
Down Cannock

Ledburn Jn

Ledburn Jn

Rugby Trent Valley 
Jn

Attleborough North 
Jn

Nuneaton North Jn

Stone Jn

Stafford Trent Valley 
Jn No.1

Colwich North Jn

Stafford Trent Valley 
Jn No.1

Rugeley Trent Valley

Stafford Trent Valley 
Jn No.1

Rugeley No.2 GF

Rugeley Trent Valley

Bourne End Jn

Bourne End Jn

Attleborough 
North Jn

Rugby Trent 
Valley Jn

Attleborough 
North Jn

Colwich North Jn

Milford Jn 
(Staffordshire)

Nuneaton North 
Jn

Rugeley Town

Whitehouse Jn

Rugeley No.1 GF

Rugeley Town

P2025/3937568

P2025/3920001

P2025/3919969

SECTION 4 TIMES SHOWN FOR REFERENCE 



TRAINS TO TRAVEL OVER SLOW LINES



WORK CONTENT - 

S&C: Pitstone Drainage



Boxmoor Sidings OOU

Work Content:

PLTR: Easenhall(86m220y-86m640y DS 240y C11)



2215 SAT TO 0525 MON

TRAINS TO BE DIVERETED VIA WEST MIDS.

Work Content:

CD Renewals: LEC2 UB79 River Anker (109m 1523y)


THIS POSSESSION CONTINUED FROM WEEK 18 
P2025/3919951



ALL TRAFFIC TO DIVERT VIA WEST MIDLANDS

NO ACCESS LICHFIELD CHORD

NO ACCESS BETWEEN RUGELEY TOWN AND 
RUGELY TRENT VALLEY

NO ACCESS STOKE LINES AT COLWICH JN



BTET RUGELEY TOWN TO RUGELEY TV (DOWN & 
UP CANNOCK AND MIDDLE SIDING)

MD101
MD105

LN3232
MD101
MD105
MD180
MD232
MD301
MD410
MD555

MD101
MD232
MD301
MD345
MD355
MD410
MD555
NW1001
NW1002
NW1004
NW5008
NW5009

02/08/25

03/08/25

02/08/25

02/08/25

02/08/25

31/05/25

31/05/25

31/05/25

31/05/25

31/05/25

31/05/25

31/05/25

31/05/25

19Week
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0001 Sat

0001 Sat

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

04/08/25

04/08/25

04/08/25

04/08/25

04/08/25

04/08/25

04/08/25

04/08/25

04/08/25

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Possession

Possession

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Reverse Siding

Willesden 
Turnback Siding

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up

Down Vauxhall 
Chord

Up Vauxhall

Down Vauxhall

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Vauxhall Jn

Vauxhall Jn

Hampstead Heath

Kensal Green Jn

Kensal Green Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

Curzon Street Jn

Proof House Jn

P2025/3943452

P2025/3943745

P2025/4005032

NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AST KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9 ROTR



PREP: T-20 to T-25 T-22 Dilapidation Survey Kensal
Green Jn S&C

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9

EA1310
MD150
MD155

EA1310
MD150
MD155
MD160

MD320

0m0ch and 0m30ch
HS2 ASPRO Major Projects

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

04/08/25

04/08/25

04/08/25

04/08/25

04/08/25

04/08/25

04/08/25

26/07/25

26/07/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/10816842
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

0600 Sun

04/08/25

04/08/25

04/08/25

04/08/25

04/08/25

04/08/25

04/08/25

04/08/25

04/08/25

04/08/25

04/08/25

04/08/25

04/08/25

04/08/25

04/08/25

04/08/25

03/08/25

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0815 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

All Lines

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Hagley

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

Hartlebury

P2025/3928479

P2025/4010473

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

MD430

134m58ch and 135m40ch
Patrolling 

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

03/08/25

04/08/25

04/08/25

04/08/25

04/08/25

03/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/10787122
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0600 Sun

0600 Sun

0600 Sun

0600 Sun

2300 Wed

2300 Thu

0045 Mon

0010 Sun

0030 Sat

0500 Mon

03/08/25

03/08/25

03/08/25

03/08/25

07/08/25

08/08/25

02/08/25

04/08/25

11/08/25

23/08/25

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0001 Thu

0400 Fri

0400 Sat

0415 Mon

0500 Mon

0500 Sat

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)+Deto
nators

Possession

Possession

Possession

Possession

All Lines

Down Goods Loop

All Lines

All Lines

Down Main

Down and Up 
Main and Down 
Goods Loop

All Lines

All Lines

All Lines

All Lines

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

Lye

Wylds Lane Jn

Malvern Wells Single
line

Crewe Steel Works

Edgeley Jn No.2 SB

Slade Lane Jn

Heaton Norris Jn

Hagley

Stourbridge Jn

Stourbridge North 
Jn

Norton Jn

Newland East LC 
and SB

Chester East Jn

Altrincham

Cheadle Hulme 
North Jn

Cheadle Hulme 
North Jn

P2025/4013507

P2025/3996421

P2025/3996501

P2025/3923425

P2025/3922702

P2025/3923233

Week 18 is a section 5 week on NW3003/NW3023 no 
diversions via these Routes. 



Work Content:

CRSA: 5 Day Midweek

PLTR: Christleton Tunnel Drainage (Up & Down)

Work Content

CRSA: PLTR Skelton 30m 18ch - 31m 0ch

DM 272y C15)

Work Content:

CD Structures: CMP2 OB1A Greek Street 

(182m 1425y)



Works Delivery: Heaton Norris S&C Reballast 2 Aug -
11 Aug



NW3023

CD Structures: Northenden Jn & Edgeley Jn No 2  
OB1 Monkey No 2 (Stockholm Road)

5 day block dates tbc under the cover of Greek Street

MD430
MD435
MD450

MD900

MD940

NW3001

NW3023
NW9017

NW3023
NW5001
NW9001

142m20ch and 142m60ch

140m75ch and 141m7ch

117m46ch and 120m4ch

126m21ch and 130m19ch

Patrolling 

Patrolling 

Patrolling 

Patrolling 

03/08/25

03/08/25

03/08/25

03/08/25

06/08/25

07/08/25

28/07/25

03/08/25

02/08/25

11/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10786964

W2025/10787354

W2025/10791864

W2025/10792045
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

2330 Mon

2200 Sat

0005 Sun

09/08/25

04/08/25

04/08/25

0550 Sat (103 hrs)

0450 Mon

0450 Mon

Possession

Possession

Possession

Down and Up 
Stoke / Main

All Lines

All Lines

Stoke Jn

Ashton Moss North 
Jn

Stalybridge

Colwich North Jn

Denton Jn SB 
(DJ)

Philips Park West 
Jn

P2025/4009474

P2025/3923242

TRAINS TO DIVERT VIA STAFFORD AND CREWE.


Work Content - 



PLTR: UB137 

(2330 Mon - 2359 Wed)



PLTR: Sandon Drainage

(31m 905y - 31m 1423y

6ft 518y C15b)

(0001 Thu - 0550 Sat)

Work Content

CRSA:PLTR: Crowthorne 5m 2ch - 6m 27ch

(DM 388y C14)

NW5009

NW5013
NW7021

04/08/25

02/08/25

03/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 19  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0500 Sat

0015 Sun

0815 Sun

0030 Mon

04/08/25

04/08/25

04/08/25

02/08/25

04/08/25

04/08/25

04/08/25

04/08/25

04/08/25

03/08/25

03/08/25

04/08/25

04/08/25

0430 Mon

0430 Mon

0430 Mon

0500 Sat

0430 Mon

0030 Mon

0430 Mon

0430 Mon

0430 Mon

0015 Sun

0815 Sun

0430 Mon

0430 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Bradley Single

All Lines

Down Passenger 
Loop

All Lines

Platform 2

Platform 5

Platform 6

Up Branch Down

Up Passenger 
Loop

Down Main/Down 
Huddersfield
Up 
Huddersfield/Up 
Main
Huddersfield ACE 
Siding
Huddersfield 
Siding No 1
Huddersfield DMU
Siding
Huddersfield 
Siding No 2
All Lines

All Lines

All Lines

Single

Bradley Wood Jn

Dewsbury East Jn

Diggle Jn SB

Copley Hill East Jn

Huddersfield

Lockwood

Marsden

Heaton Lodge Jn

Huddersfield

Ravensthorpe

Copley Hill East Jn

Ravensthorpe

Penistone

Bradley Jn

Bradley Wood Jn

Diggle Jn SB

Heaton Lodge Jn

Huddersfield

Marsden

Stalybridge East 
Jn

Huddersfield

Heaton Lodge Jn

Heaton Lodge Jn

Heaton Lodge Jn

Huddersfield

P2025/3985315 TRU WEST | Diggle and Eye Of Needle



ACCESS AVAILABLE TO DEWSBURY FROM THE 
EAST ONLY 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN 

STALYBRIDGE AND DEWSBURY 



NOMINATED FREIGHT SERVICES TO BE 
DIVERTED VIA THE HOPE VALLEY 



GRAND CENTRAL TO START/TERMINATE AT 
HALIFAX 

DIVERTING VIA BRAMLEY



NORTHERN PENISTONE LINE UNIT TO BE 
STABLED IN HUDDERSFIELD STATION SIDINGS 
PRIOR TO POSSESSION STARTING - Specific tbc


0555 SAT TO 0001 SUN

0900 SUN TO 2200 SUN

WORKING TO/FROM POINT OF OBSTRUCTION BY 
PILOT IN OPERATION BETWEEN STOCKSMOOR 
AND LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR 
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5] 
MINUTES BEFORE DEPARTURE OF DOWN TRAIN 
CROSSING AT STOCKSMOOR

LN854
LN860
LN861
LN862
NW7021

8m63ch and 29m20ch

28m70ch and 33m20ch

8m63ch and 29m20ch

Major Projects

Major Projects

Major Projects

02/08/25

02/08/25

02/08/25

02/08/25

02/08/25

02/08/25

02/08/25

02/08/25

02/08/25

02/08/25

03/08/25

03/08/25

04/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10689722

W2025/10697659

W2025/10689794
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

2000 Sat

0105 Sun

0140 Sun

2215 Sat

2215 Sat

2215 Sat

10/08/25

10/08/25

11/08/25

11/08/25

11/08/25

11/08/25

1200 Sun (16 hrs)

0735 Sun (7 hrs)

0500 Mon (29 hrs)

0525 Mon

0525 Mon

0525 Mon

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains

Down and Up Fast

Down and Up 
Slow

Down and Up 
Northampton

Up Trent Valley 
Fast
Up Trent Valley 
Slow
Down Trent Valley
Fast / Down Trent 
Valley
Down Trent Valley
Slow
All Lines

Ledburn Jn

Ledburn Jn

Daventry South Jn

Rugby Trent Valley 
Jn

Attleborough North 
Jn

Nuneaton North Jn

Bourne End Jn

Bourne End Jn

Hanslope North 
Jn

Attleborough 
North Jn

Rugby Trent 
Valley Jn

Attleborough 
North Jn

P2025/3937572

P2025/3919881

P2025/3919973

SECTION 4 TIMES SHOWN FOR REFERENCE 



TRAINS TO TRAVEL OVER SLOW LINES



WORK CONTENT - 

S&C: Pitstone Drainage



Boxmoor Sidings OOU

TRAINS TO TRAVEL OVER FAST LINES VIA 
WEEDON



WMT TO START/TERMINATE CMK/RUGBY AND 
OFFER RRS



ACCESS TO DIRFT FROM THE NORTH



Work Content -

1:6 Maintenance



PLTR: Birdcage

Work Content: 

PLTR: Keepers Lodge



2215 SAT TO 0525 MON

TRAINS TO BE DIVERETED VIA WEST MIDS.

MD101
MD105

MD101
MD105

LN3232
MD101
MD105
MD180
MD232
MD301
MD410
MD555

09/08/25

10/08/25

10/08/25

09/08/25

09/08/25

09/08/25

20Week
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

11/08/25

11/08/25

11/08/25

11/08/25

11/08/25

11/08/25

11/08/25

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

P2025/3943453

P2025/3943746

NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AST KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9 ROTR

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9

EA1310
MD150
MD155
MD160

EA1310
MD150
MD155
MD160

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

11/08/25

11/08/25

11/08/25

11/08/25

11/08/25

11/08/25

11/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 20  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

0600 Sun

11/08/25

11/08/25

11/08/25

11/08/25

11/08/25

11/08/25

11/08/25

11/08/25

11/08/25

11/08/25

11/08/25

11/08/25

11/08/25

11/08/25

11/08/25

11/08/25

10/08/25

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0815 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

All Lines

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Hagley

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

Hartlebury

P2025/3926753

P2025/4010474

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

MD430

134m58ch and 135m40ch
Patrolling 

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

11/08/25

11/08/25

11/08/25

11/08/25

10/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/10787279

Week 20  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0600 Sun

0600 Sun

0600 Sun

0600 Sun

2205 Sun

2205 Sun

0001 Mon

0030 Sat

0500 Mon

2310 Sun

2310 Sun

10/08/25

10/08/25

10/08/25

10/08/25

11/08/25

11/08/25

16/08/25

11/08/25

23/08/25

16/08/25

16/08/25

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0455 Mon

0455 Mon

0415 Sat

0500 Mon

0500 Sat

0550 Sat (127 hrs)

0550 Sat (127 hrs)

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Down Goods Loop

All Lines

All Lines

Up Goods Loop

Down and Up 
Main

All Lines

All Lines

All Lines

Down and Up 
Stoke / Main

Down and Up 
Norton Bridge

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

Lye

Crewe Bank

Willaston LC

Northenden Jn

Slade Lane Jn

Heaton Norris Jn

Stoke Jn

Stone Jn

Hagley

Stourbridge Jn

Stourbridge North 
Jn

Crewe Bank

Crewe Jn

Edgeley Jn No.2 
SB

Cheadle Hulme 
North Jn

Cheadle Hulme 
North Jn

Colwich North Jn

Yarnfield Junction

P2025/4013508

P2025/3918885

P2025/3923252

P2025/3923233

P2025/4009413

AMENDED TRAIN PLAN WITH REPLACEMENT 
ROAD TRANSPORT REQUIRED BETWEEN 
SHREWSBURY AND CREWE.  

FREIGHT SERVICES DIVERTED VIA WREXHAM OR
WCML OR RETIMED TO RUN BEFORE OR AFTER 
POSSESSION.

SUBJECT TO ALTERATION DUE TO A BLOCK IN 
THE STOCKPORT AREA. 



work content: maintenance

Work Content

CD Structures: Northenden Jn & Edgeley Jn No 2  
OB1 Monkey No 2 (Stockholm Road)

5 day block under the cover of Greek Street. Access 
may be merged with P3923233 for Possession 
Delivery.

Work Content:

CD Structures: CMP2 OB1A Greek Street 

(182m 1425y)



Works Delivery: Heaton Norris S&C Reballast 2 Aug -
11 Aug



NW3023

CD Structures: Northenden Jn & Edgeley Jn No 2  
OB1 Monkey No 2 (Stockholm Road)

5 day block dates tbc under the cover of Greek Street

TRAINS TO DIVERT VIA STAFFORD AND CREWE.


Work Content - 



IP Renewals: VB4 River Trent Viaduct Waterproof 

(0m 39ch) 

PLTR: Trentham 

(22m 125y - 22m 840y

DM 715y C9)

MD430
MD435
MD450

GW731
GW735
NW1007

NW3023

NW3023
NW5001
NW9001

NW5008
NW5009

142m20ch and 142m60ch

140m75ch and 141m7ch

Patrolling 

Patrolling 

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

10/08/25

11/08/25

02/08/25

11/08/25

10/08/25

10/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10786969

W2025/10787355

Week 20  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

2330 Mon

0010 Sat

2200 Sat

0005 Sun

09/08/25

23/08/25

16/08/25

11/08/25

0550 Sat (103 hrs)

0550 Sat

0515 Sat

0450 Mon

Possession

Possession

Possession

Possession

Down and Up 
Stoke / Main

Down and Up 
Stoke

All Lines

All Lines

Stoke Jn

Cheadle Hulme 
North Jn

Ashton Moss North 
Jn

Stalybridge

Colwich North Jn

Congleton

Denton Jn SB 
(DJ)

Philips Park West 
Jn

P2025/4009474

P2025/3989180

P2025/3923269

TRAINS TO DIVERT VIA STAFFORD AND CREWE.


Work Content - 



PLTR: UB137 

(2330 Mon - 2359 Wed)



PLTR: Sandon Drainage

(31m 905y - 31m 1423y

6ft 518y C15b)

(0001 Thu - 0550 Sat)

WORK CONTENT:

CRSA: Macclesfield S&C 

0010 Sat week 20 - 0500 Mon week 21

Prestbury Neutral Section (Wed-Fri)

Work Content

CRSA:PLTR Crowthorne 5m 2ch - 6m 27ch

DM 388y C14)and 0m 53ch - 1m 0ch (DM 210y C14)

NW5009

NW5009

NW5013
NW7021

04/08/25

09/08/25

09/08/25

10/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 20  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0500 Sat

0015 Sun

0815 Sun

0030 Mon

11/08/25

11/08/25

11/08/25

09/08/25

11/08/25

11/08/25

11/08/25

11/08/25

11/08/25

10/08/25

10/08/25

11/08/25

11/08/25

0430 Mon

0430 Mon

0430 Mon

0500 Sat

0430 Mon

0030 Mon

0430 Mon

0430 Mon

0430 Mon

0015 Sun

0815 Sun

0430 Mon

0430 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Bradley Single

All Lines

Down Passenger 
Loop

All Lines

Platform 2

Platform 5

Platform 6

Up Branch Down

Up Passenger 
Loop

Down Main/Down 
Huddersfield
Up 
Huddersfield/Up 
Main
Huddersfield ACE 
Siding
Huddersfield 
Siding No 1
Huddersfield DMU
Siding
Huddersfield 
Siding No 2
All Lines

All Lines

All Lines

Single

Bradley Wood Jn

Dewsbury East Jn

Diggle Jn SB

Copley Hill East Jn

Huddersfield

Lockwood

Marsden

Heaton Lodge Jn

Huddersfield

Ravensthorpe

Copley Hill East Jn

Ravensthorpe

Penistone

Bradley Jn

Bradley Wood Jn

Diggle Jn SB

Heaton Lodge Jn

Huddersfield

Marsden

Stalybridge East 
Jn

Huddersfield

Heaton Lodge Jn

Heaton Lodge Jn

Heaton Lodge Jn

Huddersfield

P2025/3987375 TRU WEST | Diggle and Eye Of Needle



ACCESS AVAILABLE TO DEWSBURY FROM THE 
EAST ONLY 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN 

STALYBRIDGE AND DEWSBURY 



NOMINATED FREIGHT SERVICES TO BE 
DIVERTED VIA THE HOPE VALLEY 



GRAND CENTRAL TO START/TERMINATE AT 
HALIFAX 

DIVERTING VIA BRAMLEY



NORTHERN PENISTONE LINE UNIT TO BE 
STABLED IN HUDDERSFIELD STATION SIDINGS 
PRIOR TO POSSESSION STARTING - Specific tbc


0555 SAT TO 0001 SUN

0900 SUN TO 2200 SUN

WORKING TO/FROM POINT OF OBSTRUCTION BY 
PILOT IN OPERATION BETWEEN STOCKSMOOR 
AND LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR 
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5] 
MINUTES BEFORE DEPARTURE OF DOWN TRAIN 
CROSSING AT STOCKSMOOR

LN854
LN860
LN861
LN862
NW7021

8m63ch and 29m20ch

28m70ch and 33m20ch

Major Projects

Major Projects

09/08/25

09/08/25

09/08/25

09/08/25

09/08/25

09/08/25

09/08/25

09/08/25

09/08/25

09/08/25

10/08/25

10/08/25

11/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10689723

W2025/10697660

Week 20  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0245 Sat

2000 Sat

1800 Sat

2230 Fri

18/08/25

18/08/25

18/08/25

26/08/25

0500 Mon (54 hrs)

0500 Mon (54 hrs)

0500 Mon (29 hrs)

0600 Tue (29 hrs)

Possession

Possession

Possession

Possession

Down and Up DC 
Electric

Down and Up Fast

Down and Up Fast

Down and Up Fast

Watford Junction

Watford Junction

Drayton Road 
Junction

Drayton Road 
Junction

Camden Jn

West London Jn 
(Willesden)

Bourne End Jn

Bourne End Jn

P2025/3919906

P2025/3943676

P2025/3943677

TRAINS TO TRAVEL OVER SLOW LINES



LONDON OVERGROUND NO DC SERVICES ALL 
DAY SAT & SUN



Work Content : 

Maintenance 1:13



PLTR: Harrow Sth

(10m 1660y - 11m 100y

DM 200y C16)

TRAINS TO TRAVEL OVER THE SLOW LINES



WORK CONTENT - 

Work Content: Linslade Tunnel South Drainage (40m 
440y â€“ 40m 1320y) 

Please note this is critical for delivery prior to the track 
renewal Week 27



Northchurch Tunnel South Drainage 

(UF 28m1130y-28m1690y)

TRAINS TO TRAVEL OVER THE SLOW LINES



WORK CONTENT - 

Work Content: Linslade Tunnel South Drainage (40m 
440y â€“ 40m 1320y) 

Please note this is critical for delivery prior to the track 
renewal Week 27



Drainage Northchurch Tunnel South Up Fast, 
28m1130y-28m1690y



V3 UPDATE - possession increased to 76hrs vice 
54hr

MD101
MD120

MD101

MD101

16/08/25

16/08/25

16/08/25

22/08/25

21Week
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

18/08/25

18/08/25

18/08/25

18/08/25

18/08/25

18/08/25

18/08/25

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

P2025/3943454

P2025/3943747

NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AST KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9 ROTR

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9

EA1310
MD150
MD155
MD160

EA1310
MD150
MD155
MD160

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

18/08/25

18/08/25

18/08/25

18/08/25

18/08/25

18/08/25

18/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 21  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

18/08/25

18/08/25

18/08/25

18/08/25

18/08/25

18/08/25

18/08/25

18/08/25

18/08/25

18/08/25

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down West 
London

Olympia Platform 
Loop

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Up West London

Down & Up South 
West
Up & Down South 
West Goods
Down & Up High 
Level

Down & Up 
Sheepcote Lane

Reception Road

North Pole Scrubs
Lane Siding

Mitre Bridge Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

Falcon Jn

West London Jn 
(Willesden)

Willesden High Level
Jn

Latchmere No.3 Jn

North Pole 
International Depot

North Pole Jn

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

West London Jn 
(SW)

North Pole Jn

P2025/3918324 SOUTHERN CLAPHAM JN TO WATFORD JN 
SERVICES WILL NOT RUN. 



LONDON OVERGROUND WLL SERVICES WILL 
NOT RUN. 



LUL DISTRICT LINE AND KENSINGTON OLYMPIA 
BRANCH TO OPERATE. 

LUL VICTORIA AND CENTRAL LINES TO BE OPEN.




CHANNEL TUNNEL FREIGHT TO RUN DIESEL 
HAULED VIA MAIDSTONE EAST AND DIVERT VIA 
KEW EAST JN.



GBRF GRAIN/HOO TRAFFIC TO DIVERT VIA 
BARNES, KEW EAST JN, ACTON WELLS JN, 
WILLESDEN NO 7, WEMBLEY (RR)



WORK: MTCE

WORK: CD - WLL FEEDERS

CD - FULHAM ROAD

CD - NORTH POLE

CD - BRACEWELL PHASE 2

SID STRUCTURES: MITRE BRIDGE

SID STRUCTURES: LATCHMERE ROAD 

WORK: WD - Latchmere no1 jcn 294 293pts and 
Diamond - S&C Medium Refurb

WD - Chelsea Brg Flying Ends & Deck - PL Medium 
Refurb

EA1310
MD160
MD166
SO250
SO500
SW100
SW220

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 21  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

18/08/25

18/08/25

18/08/25

18/08/25

18/08/25

18/08/25

18/08/25

18/08/25

18/08/25

18/08/25

18/08/25

18/08/25

18/08/25

18/08/25

18/08/25

18/08/25

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2025/3928480 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

18/08/25

18/08/25

18/08/25

18/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 21  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

0010 Sun

0010 Sun

0600 Sun

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

17/08/25

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

1000 Sun (10 hrs)

1000 Sun (10 hrs)

0815 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage

Down and Up 
Oxford

Down and Up 
Avoiding

Down & Up West 
Curve

Reception Line 1

Up Oxford Relief

Down Kennington 
Goods Loop

Platforms 3 and 4

Down and Up 
Bletchley

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

Up Passenger 
Loop
Up & Down 
Dorridge Goods 
Loop
Up/Down 
Passenger Loop
All Lines

All Lines

Wolvercot North Jn

Didcot North Jn (inc.)

Didcot West Curve 
Jn

Hinksey South

Oxford Station North 
Jn

Hinksey South

Oxford

Oxford North Jn 
(inc.)

Oxford North Jn

Wolvercot South Jn

Oxford North Jn

Dorridge

Solihull

Hagley

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Kennington Jn

Oxford

Oxford North Jn 
(inc.)

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot South 
Jn

Dorridge

Lapworth

Hartlebury

P2025/3930712

P2025/3906997

P2025/4010476

GWR SERVICES TO TERMINATE AT / START 
FROM DIDCOT.  REPLACEMENT ROAD 
TRANSPORT REQUIRED IN LIEU.

NOTE - ANY WORKS AFFECTING SERVICES 
BETWEEN OXFORD AND OXFORD PARKWAY 
MUST BE ADVISED AND JUSTIFIED FOR THE 
PRE-DPPP MEETING.





Work Details = Maintenance Works (1 in 4).

Work Content: S&C Tamp Bentley Heath 



All other work items to fit around the Major Section 7 
work: S&C Tamp Bentley Heath

GW200
GW240
GW250
GW260
GW277
MD401

MD401

MD430

134m58ch and 135m40ch
Patrolling 

16/08/25

16/08/25

16/08/25

16/08/25

16/08/25

16/08/25

16/08/25

16/08/25

16/08/25

16/08/25

16/08/25

17/08/25

17/08/25

17/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/10787123

Week 21  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0001 Mon

0030 Sat

0500 Mon

2345 Sun

2345 Sun

2310 Sun

2310 Sun

17/08/25

17/08/25

17/08/25

17/08/25

16/08/25

11/08/25

23/08/25

18/08/25

18/08/25

16/08/25

16/08/25

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0415 Sat

0500 Mon

0500 Sat

0510 Mon

0510 Mon

0550 Sat (127 hrs)

0550 Sat (127 hrs)

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Down Goods Loop

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Down and Up 
Stoke / Main

Down and Up 
Norton Bridge

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

Lye

Northenden Jn

Slade Lane Jn

Heaton Norris Jn

Blackpool South

Blackpool North

Stoke Jn

Stone Jn

Hagley

Stourbridge Jn

Stourbridge North 
Jn

Edgeley Jn No.2 
SB

Cheadle Hulme 
North Jn

Cheadle Hulme 
North Jn

Kirkham North Jn

Preston Fylde Jn

Colwich North Jn

Yarnfield Junction

P2025/4013477

P2025/3923252

P2025/3923233

P2025/3897024

P2025/4009413

Work Content

CD Structures: Northenden Jn & Edgeley Jn No 2  
OB1 Monkey No 2 (Stockholm Road)

5 day block under the cover of Greek Street. Access 
may be merged with P3923233 for Possession 
Delivery.

Work Content:

CD Structures: CMP2 OB1A Greek Street 

(182m 1425y)



Works Delivery: Heaton Norris S&C Reballast 2 Aug -
11 Aug



NW3023

CD Structures: Northenden Jn & Edgeley Jn No 2  
OB1 Monkey No 2 (Stockholm Road)

5 day block dates tbc under the cover of Greek Street

SERVICES TO START / TERMINATE AT PRESTON.


RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN BLACKPOOL AND PRESTON


1 week in 6 cyclic maintenance opportunity.



L&C DU: HEAVY MAINTENANCE

TRAINS TO DIVERT VIA STAFFORD AND CREWE.


Work Content - 



IP Renewals: VB4 River Trent Viaduct Waterproof 

(0m 39ch) 

PLTR: Trentham 

(22m 125y - 22m 840y

DM 715y C9)

MD430
MD435
MD450

NW3023

NW3023
NW5001
NW9001

NW4005
NW4007

NW5008
NW5009

142m20ch and 142m60ch

140m75ch and 141m7ch

Patrolling 

Patrolling 

17/08/25

17/08/25

17/08/25

17/08/25

11/08/25

02/08/25

11/08/25

17/08/25

17/08/25

10/08/25

10/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10786970

W2025/10787356

Week 21  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

2320 Sat

2320 Sat

0010 Sat

2200 Sat

2200 Sat

2200 Sat

0005 Sun

2200 Sat

0005 Sun

23/08/25

23/08/25

23/08/25

23/08/25

23/08/25

16/08/25

11/08/25

18/08/25

18/08/25

0550 Sat (127 hrs)

0550 Sat (127 hrs)

0550 Sat

0450 Sat

0450 Sat

0515 Sat

0450 Mon

0450 Mon

0450 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Stoke / Main

Down and Up 
Norton Bridge

Down and Up 
Stoke

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Stoke Jn

Stone Jn

Cheadle Hulme 
North Jn

Ashton Moss North 
Jn

Guide Bridge Station
Jn

Ashton Moss North 
Jn

Stalybridge

Ashton Moss North 
Jn

Stalybridge

Colwich North Jn

Yarnfield Junction

Congleton

Denton Jn SB 
(DJ)

Heaton Norris Jn

Denton Jn SB 
(DJ)

Philips Park West 
Jn

Denton Jn SB 
(DJ)

Philips Park West 
Jn

P2025/4009506

P2025/3989180

P2025/3923788

P2025/3923269

P2025/3923318

TRAINS TO DIVERT VIA STAFFORD AND CREWE.


Work Content - S&C Reballast: Stone Jn

WORK CONTENT:

CRSA: Macclesfield S&C 

0010 Sat week 20 - 0500 Mon week 21

Prestbury Neutral Section (Wed-Fri)

Work Content

CRSA: PLTR: Denton Jn 4m 10ch - 4m 54ch

DM 480y C14

Work Content

CRSA:PLTR Crowthorne 5m 2ch - 6m 27ch

DM 388y C14)and 0m 53ch - 1m 0ch (DM 210y C14)

Work Content

CRSA:PLTR: Crowthorne 0m 53ch - 1m 0ch (DM 
210y C14)

NW5008
NW5009

NW5009

NW5011
NW5013

NW5013
NW7021

NW5013
NW7021

16/08/25

16/08/25

09/08/25

16/08/25

16/08/25

09/08/25

10/08/25

16/08/25

17/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 21  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0500 Sat

0015 Sun

0815 Sun

0030 Mon

18/08/25

18/08/25

18/08/25

16/08/25

18/08/25

18/08/25

18/08/25

18/08/25

18/08/25

17/08/25

17/08/25

18/08/25

18/08/25

0430 Mon

0430 Mon

0430 Mon

0500 Sat

0430 Mon

0030 Mon

0430 Mon

0430 Mon

0430 Mon

0015 Sun

0815 Sun

0430 Mon

0430 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Bradley Single

All Lines

Down Passenger 
Loop

All Lines

Platform 2

Platform 5

Platform 6

Up Branch Down

Up Passenger 
Loop

Down Main/Down 
Huddersfield
Up 
Huddersfield/Up 
Main
Huddersfield ACE 
Siding
Huddersfield 
Siding No 1
Huddersfield DMU
Siding
Huddersfield 
Siding No 2
All Lines

All Lines

All Lines

Single

Bradley Wood Jn

Dewsbury East Jn

Diggle Jn SB

Copley Hill East Jn

Huddersfield

Lockwood

Marsden

Heaton Lodge Jn

Huddersfield

Ravensthorpe

Copley Hill East Jn

Ravensthorpe

Penistone

Bradley Jn

Bradley Wood Jn

Diggle Jn SB

Heaton Lodge Jn

Huddersfield

Marsden

Stalybridge East 
Jn

Huddersfield

Heaton Lodge Jn

Heaton Lodge Jn

Heaton Lodge Jn

Huddersfield

P2025/3987378 TRU WEST | Diggle and Eye Of Needle



ACCESS AVAILABLE TO DEWSBURY FROM THE 
EAST ONLY 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN 

STALYBRIDGE AND DEWSBURY 



NOMINATED FREIGHT SERVICES TO BE 
DIVERTED VIA THE HOPE VALLEY 



GRAND CENTRAL TO START/TERMINATE AT 
HALIFAX 

DIVERTING VIA BRAMLEY



NORTHERN PENISTONE LINE UNIT TO BE 
STABLED IN HUDDERSFIELD STATION SIDINGS 
PRIOR TO POSSESSION STARTING - Specific tbc


0555 SAT TO 0001 SUN

0900 SUN TO 2200 SUN

WORKING TO/FROM POINT OF OBSTRUCTION BY 
PILOT IN OPERATION BETWEEN STOCKSMOOR 
AND LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR 
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5] 
MINUTES BEFORE DEPARTURE OF DOWN TRAIN 
CROSSING AT STOCKSMOOR

LN854
LN860
LN861
LN862
NW7021

8m63ch and 29m20ch

28m70ch and 33m20ch

Major Projects

Major Projects

16/08/25

16/08/25

16/08/25

16/08/25

16/08/25

16/08/25

16/08/25

16/08/25

16/08/25

16/08/25

17/08/25

17/08/25

18/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10689761

W2025/10697661

Week 21  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0010 Sat

2230 Fri

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

26/08/25

26/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

0500 Tue (76 hrs)

0600 Tue (29 hrs)

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Up Fast/Line A & 
D
Line E, Down Fast

Down and Up Fast

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up

West London Jn 
(Willesden)

Drayton Road 
Junction

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Camden Jn South

Bourne End Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

P2025/4012661

P2025/3943677

P2025/3943455

0010 SAT TO 0500 TUE

TRAINS TO TRAVEL OVER SLOW LINES.



Work Content - 

PLTR: Primrose Hill Tunnel (lost from year 1)

(1m 1200y - 2m 638y

UF C11)

TRAINS TO TRAVEL OVER THE SLOW LINES



WORK CONTENT - 

Work Content: Linslade Tunnel South Drainage (40m 
440y â€“ 40m 1320y) 

Please note this is critical for delivery prior to the track 
renewal Week 27



Drainage Northchurch Tunnel South Up Fast, 
28m1130y-28m1690y



V3 UPDATE - possession increased to 76hrs vice 
54hr

NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AST KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9 ROTR

MD101

MD101

EA1310
MD150
MD155
MD160

23/08/25

22/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

22Week
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

25/08/25

25/08/25

25/08/25

25/08/25

25/08/25

25/08/25

25/08/25

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

P2025/3943748 FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9

EA1310
MD150
MD155
MD160

25/08/25

25/08/25

25/08/25

25/08/25

25/08/25

25/08/25

25/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 22  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

0600 Sun

25/08/25

25/08/25

25/08/25

25/08/25

25/08/25

25/08/25

25/08/25

25/08/25

25/08/25

25/08/25

25/08/25

25/08/25

25/08/25

25/08/25

25/08/25

25/08/25

24/08/25

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0815 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

All Lines

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Hagley

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

Hartlebury

P2025/3926754

P2025/4010477

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

MD430

134m58ch and 135m40ch
Patrolling 

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

24/08/25

25/08/25

25/08/25

25/08/25

25/08/25

24/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/10787213

Week 22  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0010 Sat

0030 Sat

0500 Mon

2320 Sat

2320 Sat

0010 Sat

2200 Sat

2200 Sat

24/08/25

24/08/25

24/08/25

24/08/25

26/08/25

11/08/25

23/08/25

23/08/25

23/08/25

23/08/25

23/08/25

23/08/25

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0415 Tue

0500 Mon

0500 Sat

0550 Sat (127 hrs)

0550 Sat (127 hrs)

0550 Sat

0450 Sat

0450 Sat

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Down Goods Loop

All Lines

All Lines

All Lines

All Lines

All Lines

Down and Up 
Stoke / Main

Down and Up 
Norton Bridge

Down and Up 
Stoke

All Lines

All Lines

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

Lye

Edgeley Jn No.2 SB

Slade Lane Jn

Heaton Norris Jn

Stoke Jn

Stone Jn

Cheadle Hulme 
North Jn

Ashton Moss North 
Jn

Guide Bridge Station
Jn

Hagley

Stourbridge Jn

Stourbridge North 
Jn

Altrincham

Cheadle Hulme 
North Jn

Cheadle Hulme 
North Jn

Colwich North Jn

Yarnfield Junction

Congleton

Denton Jn SB 
(DJ)

Heaton Norris Jn

P2025/4013543

P2025/3923483

P2025/3923233

P2025/4009506

P2025/3989180

P2025/3923788

Work Content

CRSA: PLTR Skelton 30m 18ch - 31m 0ch

DM 1360 C15)



Possession may be merged with P3923413 for 
Possession Delivery

Work Content:

CD Structures: CMP2 OB1A Greek Street 

(182m 1425y)



Works Delivery: Heaton Norris S&C Reballast 2 Aug -
11 Aug



NW3023

CD Structures: Northenden Jn & Edgeley Jn No 2  
OB1 Monkey No 2 (Stockholm Road)

5 day block dates tbc under the cover of Greek Street

TRAINS TO DIVERT VIA STAFFORD AND CREWE.


Work Content - S&C Reballast: Stone Jn

WORK CONTENT:

CRSA: Macclesfield S&C 

0010 Sat week 20 - 0500 Mon week 21

Prestbury Neutral Section (Wed-Fri)

Work Content

CRSA: PLTR: Denton Jn 4m 10ch - 4m 54ch

DM 480y C14

MD430
MD435
MD450

NW3023
NW9017

NW3023
NW5001
NW9001

NW5008
NW5009

NW5009

NW5011
NW5013

140m75ch and 141m7ch

142m20ch and 142m60ch

Patrolling 

Patrolling 

24/08/25

24/08/25

24/08/25

24/08/25

23/08/25

02/08/25

11/08/25

16/08/25

16/08/25

09/08/25

16/08/25

16/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10787357

W2025/10787023

Week 22  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

2200 Sat

2200 Sat

25/08/25

25/08/25

0300 Mon

0300 Mon

Possession

Possession

All Lines

All Lines

Chinley North Jn

Great Rocks Jn

Chinley East Jn

Chinley North Jn

P2025/4007070 WORK CONTENT

WD PLTR Buxton Curve Steels (29 hrs)

NW9005 23/08/25

23/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 22  - Continued



Page         293 Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0015 Tue

0015 Tue

0015 Tue

0015 Tue

0015 Tue

0015 Tue

0015 Tue

0015 Tue

0015 Tue

02/09/25

02/09/25

02/09/25

02/09/25

02/09/25

02/09/25

02/09/25

02/09/25

02/09/25

0550 Tue

0550 Tue

0550 Tue

0550 Tue

0550 Tue

0550 Tue

0550 Tue

0550 Tue

0550 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Goods Loop

Down and Up 
Stoke / Main

Up Goods

Down and Up 
Crewe Branch

Down Goods

Down and Up 
Norton Bridge

Down Passenger 
Loop

Down and Up 
Derby

Platform 3

Longport

Congleton

Stoke North Jn

Kidsgrove

Grange Jn

Stone Jn

Stoke Jn

Stoke Jn

Stoke-on-Trent

Bradwell Jn

Colwich North Jn

Grange Jn

Kidsgrove Jn

Newcastle Jn

Searchlight Lane 
HABD

Sideway Jn

Stoke Jn

Stoke-on-Trent

P2025/4006054 TRAINS TO BE DIVERTED VIA CREWE AND 
WILMSLOW.

NO ACCESS MARCROFT ENGINEERING SIDINGS, 
CLIFFE VALE SIDINGS, LNW YARD, LONGPORT 
DOWN SIDINGS & LONGPORT FREIGHT DEPOT. 
NORTHERN TRAINS NO OVERNIGHT STABLING 
AT STOKE STATION, ECS TO BE OUTSTABLED.

MD101
NW1005
NW5008
NW5009
NW5012

02/09/25

02/09/25

02/09/25

02/09/25

02/09/25

02/09/25

02/09/25

02/09/25

02/09/25

23Week
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0015 Wed

0015 Wed

0015 Wed

0015 Wed

0015 Wed

0015 Wed

0015 Wed

0015 Wed

0015 Wed

0015 Thu

0015 Thu

0015 Thu

0015 Thu

0015 Thu

0015 Thu

0015 Thu

0015 Thu

0015 Thu

03/09/25

03/09/25

03/09/25

03/09/25

03/09/25

03/09/25

03/09/25

03/09/25

03/09/25

04/09/25

04/09/25

04/09/25

04/09/25

04/09/25

04/09/25

04/09/25

04/09/25

04/09/25

0550 Wed

0550 Wed

0550 Wed

0550 Wed

0550 Wed

0550 Wed

0550 Wed

0550 Wed

0550 Wed

0550 Thu

0550 Thu

0550 Thu

0550 Thu

0550 Thu

0550 Thu

0550 Thu

0550 Thu

0550 Thu

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Goods Loop

Down and Up 
Stoke / Main

Up Goods

Down and Up 
Crewe Branch

Down Goods

Down and Up 
Norton Bridge

Down Passenger 
Loop

Down and Up 
Derby

Platform 3

Up Goods Loop

Down and Up 
Stoke / Main

Up Goods

Down and Up 
Crewe Branch

Down Goods

Down and Up 
Norton Bridge

Down Passenger 
Loop

Down and Up 
Derby

Platform 3

Longport

Congleton

Stoke North Jn

Kidsgrove

Grange Jn

Stone Jn

Stoke Jn

Stoke Jn

Stoke-on-Trent

Longport

Congleton

Stoke North Jn

Kidsgrove

Grange Jn

Stone Jn

Stoke Jn

Stoke Jn

Stoke-on-Trent

Bradwell Jn

Colwich North Jn

Grange Jn

Kidsgrove Jn

Newcastle Jn

Searchlight Lane 
HABD

Sideway Jn

Stoke Jn

Stoke-on-Trent

Bradwell Jn

Colwich North Jn

Grange Jn

Kidsgrove Jn

Newcastle Jn

Searchlight Lane 
HABD

Sideway Jn

Stoke Jn

Stoke-on-Trent

P2025/4006079

P2025/4006096

TRAINS TO BE DIVERTED VIA CREWE AND 
WILMSLOW.

NO ACCESS MARCROFT ENGINEERING SIDINGS, 
CLIFFE VALE SIDINGS, LNW YARD, LONGPORT 
DOWN SIDINGS & LONGPORT FREIGHT DEPOT. 
NORTHERN TRAINS NO OVERNIGHT STABLING 
AT STOKE STATION, ECS TO BE OUTSTABLED.

TRAINS TO BE DIVERTED VIA CREWE AND 
WILMSLOW.

NO ACCESS MARCROFT ENGINEERING SIDINGS, 
CLIFFE VALE SIDINGS, LNW YARD, LONGPORT 
DOWN SIDINGS & LONGPORT FREIGHT DEPOT. 
NORTHERN TRAINS NO OVERNIGHT STABLING 
AT STOKE STATION, ECS TO BE OUTSTABLED.

MD101
NW1005
NW5008
NW5009
NW5012

MD101
NW1005
NW5008
NW5009
NW5012

03/09/25

03/09/25

03/09/25

03/09/25

03/09/25

03/09/25

03/09/25

03/09/25

03/09/25

04/09/25

04/09/25

04/09/25

04/09/25

04/09/25

04/09/25

04/09/25

04/09/25

04/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 23  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0015 Fri

0015 Fri

0015 Fri

0015 Fri

0015 Fri

0015 Fri

0015 Fri

0015 Fri

0015 Fri

05/09/25

05/09/25

05/09/25

05/09/25

05/09/25

05/09/25

05/09/25

05/09/25

05/09/25

0550 Fri

0550 Fri

0550 Fri

0550 Fri

0550 Fri

0550 Fri

0550 Fri

0550 Fri

0550 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Goods Loop

Down and Up 
Stoke / Main

Up Goods

Down and Up 
Crewe Branch

Down Goods

Down and Up 
Norton Bridge

Down Passenger 
Loop

Down and Up 
Derby

Platform 3

Longport

Congleton

Stoke North Jn

Kidsgrove

Grange Jn

Stone Jn

Stoke Jn

Stoke Jn

Stoke-on-Trent

Bradwell Jn

Colwich North Jn

Grange Jn

Kidsgrove Jn

Newcastle Jn

Searchlight Lane 
HABD

Sideway Jn

Stoke Jn

Stoke-on-Trent

P2025/4006102 TRAINS TO BE DIVERTED VIA CREWE AND 
WILMSLOW.

NO ACCESS MARCROFT ENGINEERING SIDINGS, 
CLIFFE VALE SIDINGS, LNW YARD, LONGPORT 
DOWN SIDINGS & LONGPORT FREIGHT DEPOT. 
NORTHERN TRAINS NO OVERNIGHT STABLING 
AT STOKE STATION, ECS TO BE OUTSTABLED.

MD101
NW1005
NW5008
NW5009
NW5012

05/09/25

05/09/25

05/09/25

05/09/25

05/09/25

05/09/25

05/09/25

05/09/25

05/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 23  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

0600 Sun

01/09/25

01/09/25

01/09/25

01/09/25

01/09/25

01/09/25

01/09/25

01/09/25

01/09/25

01/09/25

01/09/25

01/09/25

01/09/25

01/09/25

01/09/25

01/09/25

31/08/25

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0815 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

All Lines

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Hagley

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

Hartlebury

P2025/3928458

P2025/4010499

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

MD430

134m58ch and 135m40ch
Patrolling 

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

01/09/25

01/09/25

01/09/25

01/09/25

31/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/10787214

Week 23  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0035 Sun

0035 Sun

0045 Sun

0130 Sat

2300 Wed

2300 Thu

0020 Sat

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

01/09/25

01/09/25

04/09/25

05/09/25

01/09/25

0815 Sun

0815 Sun

0815 Sun

0815 Sun

1035 Sun

1035 Sun

0500 Mon (29 hrs)

0500 Mon (54 hrs)

0001 Thu

0400 Fri

0515 Mon

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)+Deto
nators

Possession

All Lines

Down Goods Loop

All Lines

All Lines

Platforms 1, 2, 3, 
4, 5 and 6

All Lines

All Lines

All Lines

Down Main

Down and Up 
Main and Down 
Goods Loop

Down & Up Mains

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

Lye

Marylebone

Neasden South Jn

Denham

Aylesbury

Wylds Lane Jn

Malvern Wells Single
line

Croes Newydd North
Fork LC

Hagley

Stourbridge Jn

Stourbridge North 
Jn

Marylebone

South Ruislip

Princes 
Risborough

Norton Jn

Newland East LC 
and SB

Crewe Jn

P2025/4013667

P2025/3907885

P2025/3988176

P2025/3907938

P2025/3996422

P2025/3996502

P2025/3933283

Work Content: S&C Tamp Marylebone



All other works to fit around the Major Section 7 item 
S&C Tamp Marylebone



TRAINS TO BE DIVERTED

Work Content:  Copthill



CHILTERN RAILWAYS TO TERMATE AT 
GERRARDS CROSS FROM THE NORTH



V2 UPDATE - new possession requested for HS2, 
input for response at v3

Work Content: PLTR Apsley Manor



All of works to fit around the Major Section 7 Item 
PLTR Apsley Manor



CHILTERN RAILWAYS TO OFFER RRS



POSSESSION SUBJECT TO REDATING ICW 
POSSIBLE 

WEMBLEY EVENTS

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT AND DIVERSIONS VIA 
NANTWICH.

Work content:drainage work, Gobowen.

MD430
MD435
MD450

MD701

MD701

MD720

MD900

MD940

GW731
NW3005

142m20ch and 142m60ch

140m75ch and 141m7ch

117m46ch and 120m4ch

126m21ch and 130m19ch

Patrolling 

Patrolling 

Patrolling 

Patrolling 

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

30/08/25

03/09/25

04/09/25

30/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10787024

W2025/10787392

W2025/10791865

W2025/10792046

Week 23  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

2355 Fri

2355 Fri

2355 Fri

2355 Fri

0040 Sun

0035 Sun

0010 Sun

2150 Sat

08/09/25

08/09/25

08/09/25

08/09/25

01/09/25

31/08/25

31/08/25

01/09/25

0535 Mon

0535 Mon

0535 Mon

0535 Mon

0440 Mon

1235 Sun

1210 Sun

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Main/Up 
Bidston

Down and Up 
Central

Down Bidston/ 
Main

Up & Down Loop

All Lines

All Lines

Down and Up 
Stoke

All Lines

Wrexham General

Wrexham Exchange 
Jn

Dee Marsh Jn (DM) 
SB

Wrexham Exchange 
Jn

Cove LC (CCTV)

Slade Lane Jn

Cheadle Hulme 
North Jn

Guide Bridge

Dee Marsh Jn 
(DM) SB

Wrexham Central

Wrexham General

Carlisle North Jn

Stockport No. 2

Congleton

Heaton Norris Jn

P2025/3932632

P2025/3917963

P2025/4006971

P2025/4006972

P2025/3923455

AMENDED TRAIN WORKING, WITH 
REPLACEMENT ROAD TRANSPORT BETWEEN 
WREXHAM WREXHAM GENERAL/CENTRAL AND 
BIDSTON

Weekend 24 possession. 

Work content: structures (Wrexham bridge and 
Hawarden bridge)

TPE: Start-terminate at Carlisle.



Work Content:

CD: Kingmoor Resignalling

Work Content:

Works Delivery: Follow up Tamp to Heaton Norris 
S&C

WORK CONTENT:

CRSA: S&C Macclesfield Follow up Tamp

Work Content

CRSA: PLTR: Reddish 1m 40ch - 2m 0ch

NW3005
NW3007

NW4001
SC001
SC031

NW5001

NW5009

NW5011

05/09/25

05/09/25

05/09/25

05/09/25

31/08/25

31/08/25

31/08/25

30/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 23  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Down & Up Single

Down Branch

Up Branch

Down Halifax

Up Halifax

Down Main/Down 
Huddersfield
Up 
Huddersfield/Up 
Main
All Lines

Platform 1

Platform 2

Platform 4

Platform 5

Platform 6

Platform 8

All Lines

Up Stocksmoor 
Loop

Down L&Y

Up L & Y/Up Slow

Bradley Wood Jn

Greetland Jn

Milner Royd Jn

Copley Hill East Jn

Thornhill LNW Jn

Huddersfield

Penistone

Clayton West Jn

Horbury Jn

Bradley Jn

Dryclough Jn

Greenfield

Hall Royd Jn

Huddersfield

Springwood Jn

Stocksmoor Jn

Thornhill LNW Jn

P2025/3985350 TRU Project W3 Huddersfield Workstation TS11 in 
conjunction with stage EIS G



WHEELS FREE REQUIRED THROUGHOUT



NO ROUTE AVAILABLE ON CALDER VALLEY 
UNTIL 0830 SUNDAY 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE

LN852
LN854
LN858
LN859
LN860
LN861
LN862
NW7009
NW7021

0m0ch and 0m0ch
Commissioning Work

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10689968

Week 23  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

0730 Sun (6 hrs)

0730 Sun (6 hrs)

0730 Sun (6 hrs)

0730 Sun (6 hrs)

0730 Sun (6 hrs)

0730 Sun (6 hrs)

0730 Sun (6 hrs)

0730 Sun (6 hrs)

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

All Lines

All Lines

All Lines

Down and Up 
Baguley

All Lines

All Lines

All Lines

Dean Goods

Ashton Moss North 
Jn

Moston

Diggle Jn SB

Baguley Fold Jn

Ashburys West Jn

Brewery Jn

Guide Bridge West 
Jn

Network 
Rail/Metrolink 
boundary

Denton Jn SB 
(DJ)

Manchester 
Victoria East Jn

Miles Platting Jn

Philips Park South
Jn

Philips Park West 
Jn

Stalybridge West 
Jn

Thorpes Bridge Jn

P2025/3986587 Work Requestor: icw TRU West work at Huddersfield. 


Work Description: TS11 WESTCAD updates in 
conjunction with EIS G Commissioning. 



MVM - MVN2 1m 00ch - 3m 0ch 

MPR2 2m 22ch - 3m 0ch 

MVM - MVL2 1m 0ch - 15m 0ch 

PPA1 - PPA2 1m 59ch - 0m 39ch 

PPP1 - PPP2 2m 39ch - 0m 19ch 

AMJ - DJ01 0m 40ch - 4m 40ch 

SAJ 2m 20ch - 0m 75ch 



WHEELS FREE REQUIRED

NW7021

1m0ch and 15m0ch
Major Projects

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

31/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10690113

Week 23  - Continued



Page         301 Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0001 Sun

2200 Sat

2200 Sat

2230 Fri

2230 Fri

05/09/25

05/09/25

05/09/25

05/09/25

05/09/25

05/09/25

05/09/25

05/09/25

05/09/25

23/09/25

01/09/25

01/09/25

08/09/25

08/09/25

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

0500 Tue

0300 Mon

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Bradley Single

Down Passenger 
Loop

Platform 2

Platform 5

Platform 6

All Lines

Up Passenger 
Loop

Up 
Huddersfield/Up 
Main
All Lines

Huddersfield ACE 
Siding
Huddersfield DMU
Siding
Huddersfield 
Siding No 2
Huddersfield 
Siding No 1

All Lines

Down & Up Goods

Up & Down Great 
Rocks
Single Line 
Access Road
Engine Run 
Round Road

Down & Up Goods

Up & Down Great 
Rocks
Single Line 
Access Road
Engine Run 
Round Road

Bradley Wood Jn

Diggle Jn SB

Huddersfield

Penistone

Marsden

Heaton Lodge Jn

Heaton Lodge Jn

Huddersfield

Huddersfield

Diggle Jn SB

Buxton

Buxton SB

Buxton

Buxton SB

Bradley Jn

Diggle Jn SB

Huddersfield

Huddersfield

Marsden

Stalybridge East 
Jn

Stalybridge East 
Jn

Huddersfield

Huddersfield

Stalybridge East 
Jn

Great Rocks Jn 
SB

Buxton SB

Great Rocks Jn 
SB

Buxton SB

P2025/3986517

P2025/3930836

P2025/4007066

P2025/4007079

TRU WEST | HUDDERSFIELD #1 30DAY 
BLOCKADE 

Days 1 to 7



***THIS ITEM IS ALSO REFLECTED IN SECTION 
4***



***THIS POSSESSION WILL BE SUPERSEDED BY 
P/3988272***



SERVICES DIVERTED VIA CALDER VALLEY 
THROUGHOUT



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STALYBRIDGE AND 
MIRFIELD



NORTHERN PENISTONE ROUTE SERVICE TO 
START/TERMINATE AT PENISTONE

Work Content

CD: Stalybridge Tunnel 3/B1  8m 244 yds - Brickwork 
Repairs and Waterproofing

WORK CONTENT

WD PLTR Buxton Curve Steels (29 hrs)

WORK CONTENT

CRSA: PLTR Buxton Curve Steels (54 hrs)

LN854
LN860
LN861
LN862
NW7021

LN860
NW7021

NW9005

NW9005

8m63ch and 29m20ch
Major Projects

30/08/25

30/08/25

30/08/25

30/08/25

30/08/25

30/08/25

30/08/25

30/08/25

30/08/25

31/08/25

30/08/25

30/08/25

05/09/25

05/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10689967

Week 23  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0140 Sat

0010 Tue

0010 Tue

0010 Tue

0010 Tue

0010 Tue

0010 Tue

0010 Tue

08/09/25

09/09/25

09/09/25

09/09/25

09/09/25

09/09/25

09/09/25

09/09/25

0500 Mon (54 hrs)

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains

Down and Up 
Slow

Down and Up 
Stoke

Down Stafford 
Slow

Down Trent Valley
Fast
Up Trent Valley 
Slow
Down TV Slow / 
Down Stafford / 
Down Stafford 
Fast
Up Stafford Fast / 
Up Stafford / Up 
TV Fast
Up Stafford Slow

Down and Up 
Stoke / Main

All Lines

Bourne End Jn

Colwich North Jn 
(inc.)

Stafford Trent Valley 
Jn No.1

Colwich North Jn

Stafford Trent Valley 
Jn No.1

Stafford Trent Valley 
Jn No.1

Stone OHNS 
NW5009

Nuneaton North Jn

Watford North Jn

Colwich North Jn

Milford Jn 
(Staffordshire)

Nuneaton North 
Jn

Whitehouse Jn

Colwich North Jn

Nuneaton OHNS

P2025/3922732

P2025/3942840

TRAINS TO TRAVEL OVER FAST LINES



WORK CONTENT - 

S&C: Hemel Hempstead



Boxmoor Sidings OOU

**** ADDITIONAL SECTION 7 TO ALLOW FOR 
PATROLLING OF COLWICH - TO REPLACE LOSS 
OF SUNDAY NIGHT DUE TO SECTION 7 
ELSEWHERE MEANING WCML HAD TO BE OPEN 
ON THE SUNDAY NIGHT. ****



ALL TRAINS TO TRAVEL VIA WEST MIDLANDS.

NO ACCESS LICHFIELD CHORD.

NO ACCESS CANNOCK LINES AT RUGELEY 
TRENT VALLEY.

NO ACCESS STOKE LINES AT COLWICH JN.

CROSS COUNTRY 5D98 TO BE HELD FOR 
POSSESSION TO FINISH.

MD101
MD105

MD101
MD345
MD355
NW1001
NW1004
NW5009

06/09/25

09/09/25

09/09/25

09/09/25

09/09/25

09/09/25

09/09/25

09/09/25

24Week
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down North 
London Relief

Silo Curve

Up Channelsea 
Loop

Up North 
London/Down 
North London 
(Westbound)
Down and Up 
North London

Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Down and Up NL 
DC Electric

Up North London 
Reversible

Camden Road 
Incline Jn

Westbourne Road Jn

Cedar Jn

Lea Jn

Primrose Hill 
(closed) site of

Camden Road West 
Jn

Canonbury West Jn

High Meads Jn

Navarino Road Jn

Channelsea North Jn

Camden Jn

Camden Road East 
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Cedar Jn

Channelsea North
Jn

Gospel Oak Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Primrose Hill Jn

Westbourne Road
Jn

P2025/3943269 NLL CYCLIC TYPE 7A (ROTR)EA1180
EA1310
EA1320
EA1340
LN110
LN115
MD145
SO400

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 24  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

0600 Sun

08/09/25

08/09/25

08/09/25

08/09/25

08/09/25

08/09/25

08/09/25

08/09/25

08/09/25

08/09/25

08/09/25

08/09/25

08/09/25

08/09/25

08/09/25

08/09/25

07/09/25

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0815 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

All Lines

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Hagley

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

Hartlebury

P2025/3926755

P2025/4010491

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

MD430

134m58ch and 135m40ch
Patrolling 

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

08/09/25

08/09/25

08/09/25

08/09/25

07/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/10787215

Week 24  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0001 Sun

0001 Sun

2355 Fri

2355 Fri

2355 Fri

2355 Fri

2355 Fri

2355 Fri

2355 Fri

2355 Fri

07/09/25

07/09/25

07/09/25

07/09/25

08/09/25

08/09/25

08/09/25

08/09/25

08/09/25

08/09/25

15/09/25

15/09/25

15/09/25

15/09/25

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0500 Mon

0500 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Down Goods Loop

All Lines

All Lines

Down Stafford 
Fast / Down Fast
Up Stafford Slow / 
Up Slow
Up Stafford Fast / 
Up Fast
Down Stafford 
Slow / Down Slow

Up Slow

Up Fast

Down Slow

Down Fast

Up Main/Up 
Bidston

Down and Up 
Central

Down Bidston/ 
Main

Up & Down Loop

Up Main/Up 
Bidston

Down and Up 
Central

Down Bidston/ 
Main

Up & Down Loop

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

Lye

Norton Bridge

Basford Hall Jn SB 
(BH)

Wrexham General

Wrexham Exchange 
Jn

Dee Marsh Jn (DM) 
SB

Wrexham Exchange 
Jn

Wrexham General

Wrexham Exchange 
Jn

Dee Marsh Jn (DM) 
SB

Wrexham Exchange 
Jn

Hagley

Stourbridge Jn

Stourbridge North 
Jn

Stafford Trent 
Valley Jn No.1

Norton Bridge

Dee Marsh Jn 
(DM) SB

Wrexham Central

Wrexham General

Dee Marsh Jn 
(DM) SB

Wrexham Central

Wrexham General

P2025/4013668

P2025/3908426

P2025/3908488

P2025/3932632

P2025/3937364

Work Content: PLTR Great Bridgeford



All other works to fit around the Major Section 7 item 
PLTR Great Bridgeford

Work Content: PLTR Bower Lane, Standon Coal yard


All other works to fit around the Major Section 7 Item: 
PLTR



TRAINS TO BE DIVERTED

AMENDED TRAIN WORKING, WITH 
REPLACEMENT ROAD TRANSPORT BETWEEN 
WREXHAM WREXHAM GENERAL/CENTRAL AND 
BIDSTON

Weekend 24 possession. 

Work content: structures (Wrexham bridge and 
Hawarden bridge)

AMENDED TRAIN WORKING, WITH 
REPLACEMENT ROAD TRANSPORT BETWEEN 
WREXHAM WREXHAM GENERAL/CENTRAL AND 
BIDSTON

Weekend 25 possession. 

Work content: structures (Wrexham bridge and 
Hawarden bridge)

MD430
MD435
MD450

NW1001
NW1002
NW5008

NW1001

NW3005
NW3007

NW3005
NW3007

140m75ch and 141m7ch

142m20ch and 142m60ch

Patrolling 

Patrolling 

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

07/09/25

05/09/25

05/09/25

05/09/25

05/09/25

12/09/25

12/09/25

12/09/25

12/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10787364

W2025/10787080

Week 24  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

2140 Mon

2140 Tue

2140 Wed

2140 Thu

0001 Sun

09/09/25

10/09/25

11/09/25

12/09/25

23/09/25

0615 Tue

0615 Wed

0615 Thu

0615 Fri

0500 Tue

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

Workington No.2

Workington No.2

Workington No.2

Workington No.2

Diggle Jn SB

Bransty SB

Bransty SB

Bransty SB

Bransty SB

Stalybridge East 
Jn

P2025/3924087

P2025/3924037

P2025/3924038

P2025/3924079

P2025/3930836

Work Content

CRSA: PLTR Parton Midweek campaign

2m 56ch - 4m 15ch

DM 475y C11

Work Content

CRSA: PLTR Parton Midweek campaign

2m 56ch - 4m 15ch

DM 475y C11

Work Content

CRSA: PLTR Parton Midweek campaign

2m 56ch - 4m 15ch

DM 475y C11

Work Content

CRSA: PLTR Parton Midweek campaign

2m 56ch - 4m 15ch

DM 475y C11

Work Content

CD: Stalybridge Tunnel 3/B1  8m 244 yds - Brickwork 
Repairs and Waterproofing

NW4033

NW4033

NW4033

NW4033

LN860
NW7021

08/09/25

09/09/25

10/09/25

11/09/25

31/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 24  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0030 Sat

0030 Sat

0600 Mon

0600 Mon

0600 Mon

2200 Mon

2200 Mon

08/09/25

12/09/25

12/09/25

08/09/25

12/09/25

08/09/25

08/09/25

12/09/25

12/09/25

08/09/25

08/09/25

12/09/25

08/09/25

08/09/25

09/09/25

09/09/25

0600 Mon

2359 Fri

2359 Fri

0600 Mon

2359 Fri

0600 Mon

0600 Mon

2359 Fri

2359 Fri

0430 Mon

0430 Mon

2359 Fri

2200 Mon

2200 Mon

0600 Tue

0600 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Bradley Single

Down Passenger 
Loop

Platform 5

Platform 2

Platform 6

All Lines

Up Marsden Loop

Up 
Huddersfield/Up 
Main
All Lines

Huddersfield DMU
Siding
Huddersfield ACE 
Siding
Huddersfield 
Siding No 2
Huddersfield 
Siding No 1

All Lines

All Lines

Up Branch Down

Up 
Huddersfield/Up 
Main
All Lines

Bradley Single

Up 
Huddersfield/Up 
Main

Bradley Wood Jn

Diggle Jn SB

Huddersfield

Penistone

Marsden

Heaton Lodge Jn

Heaton Lodge Jn

Huddersfield

Huddersfield

Dewsbury East Jn

Ravensthorpe

Lockwood

Hillhouse East Jn

Hillhouse East Jn

Bradley Wood Jn

Heaton Lodge Jn

Bradley Jn

Diggle Jn SB

Huddersfield

Huddersfield

Marsden

Stalybridge East 
Jn

Stalybridge East 
Jn

Huddersfield

Huddersfield

Bradley Wood Jn

Heaton Lodge Jn

Huddersfield

Stalybridge East 
Jn

Stalybridge East 
Jn

Bradley Jn

Stalybridge East 
Jn

P2025/3988272 TRU West | Huddersfield #1 30 Day Blockade | Days 8
to 14 of 30 Includes Eye Of Needle Weekend Block



***THIS ITEM IS ALSO REFLECTED IN SECTION 
4***



***THIS POSSESSION SUPERSEDES P/3986517***


BETWEEN 0001 SAT TO 0030 SAT AND 0430 MON 
UNTIL 2359 FRI

TRAINS TO BE DIVERTED VIA CALDER VALLEY 

NO ACCESS TO HUDDERSFIELD FROM THE 
WEST. 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STALYBRIDGE AND 
HILLHOUSE/MIRFIELD



NO ACCESS TO HUDDERSFIELD FROM 
PENISTONE UNTIL 0600 MON 08/09 AFTER WHICH 
WORKING TO/FROM POINT OF OBSTRUCTION BY 
PILOT IN OPERATION BETWEEN STOCKSMOOR 
AND LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR 
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5] 
MINUTES BEFORE DEPARTURE OF DOWN TRAIN 
CROSSING AT STOCKSMOOR.



BETWEEN 0030 SAT TO 0430 MON 

NO ROUTE THROUGH MIRFIELD. 

NOMINATED SERVICES DIVERTED VIA HOPE 
VALLEY

ACCESS AVAILABLE TO DEWSBURY FROM THE 
EAST ONLY

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STALYBRIDGE AND 
DEWSBURY

GRAND CENTRAL TO START/TERMINATE AT 
HALIFAX DIVERTING VIA BRAMLEY



BETWEEN 0600 MTWThF AND 2200 MTWThF 

TURN BACK SERVICE AVAILABLE TO HILL HOUSE
TEMPORARY PLATFORM TO/FROM THE EAST



***THIS POSSESSION IS SUPERSEDED BY 
P/3989318***

LN854
LN860
LN861
LN862
NW7021

8m63ch and 29m20ch
Major Projects

06/09/25

06/09/25

06/09/25

06/09/25

06/09/25

06/09/25

06/09/25

06/09/25

06/09/25

06/09/25

06/09/25

08/09/25

08/09/25

08/09/25

08/09/25

08/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10689969

Week 24  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

2200 Mon

0600 Tue

0600 Tue

2200 Tue

2200 Tue

2200 Tue

0600 Wed

0600 Wed

2200 Wed

2200 Wed

2200 Wed

0600 Thu

0600 Thu

2200 Thu

2200 Thu

2200 Thu

0600 Fri

0600 Fri

09/09/25

09/09/25

09/09/25

10/09/25

10/09/25

10/09/25

10/09/25

10/09/25

11/09/25

11/09/25

11/09/25

11/09/25

11/09/25

12/09/25

12/09/25

12/09/25

12/09/25

12/09/25

0600 Tue

2200 Tue

2200 Tue

0600 Wed

0600 Wed

0600 Wed

2200 Wed

2200 Wed

0600 Thu

0600 Thu

0600 Thu

2200 Thu

2200 Thu

0600 Fri

0600 Fri

0600 Fri

2200 Fri

2200 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Up 
Huddersfield/Up 
Main
All Lines

Bradley Single

Up 
Huddersfield/Up 
Main
All Lines

Up 
Huddersfield/Up 
Main
All Lines

Bradley Single

Up 
Huddersfield/Up 
Main
All Lines

Up 
Huddersfield/Up 
Main
All Lines

Bradley Single

Up 
Huddersfield/Up 
Main
All Lines

Up 
Huddersfield/Up 
Main
All Lines

Heaton Lodge Jn

Hillhouse East Jn

Hillhouse East Jn

Bradley Wood Jn

Heaton Lodge Jn

Heaton Lodge Jn

Hillhouse East Jn

Hillhouse East Jn

Bradley Wood Jn

Heaton Lodge Jn

Heaton Lodge Jn

Hillhouse East Jn

Hillhouse East Jn

Bradley Wood Jn

Heaton Lodge Jn

Heaton Lodge Jn

Hillhouse East Jn

Hillhouse East Jn

Stalybridge East 
Jn

Stalybridge East 
Jn

Stalybridge East 
Jn

Bradley Jn

Stalybridge East 
Jn

Stalybridge East 
Jn

Stalybridge East 
Jn

Stalybridge East 
Jn

Bradley Jn

Stalybridge East 
Jn

Stalybridge East 
Jn

Stalybridge East 
Jn

Stalybridge East 
Jn

Bradley Jn

Stalybridge East 
Jn

Stalybridge East 
Jn

Stalybridge East 
Jn

Stalybridge East 
Jn

P2025/3988272 08/09/25

09/09/25

09/09/25

09/09/25

09/09/25

09/09/25

10/09/25

10/09/25

10/09/25

10/09/25

10/09/25

11/09/25

11/09/25

11/09/25

11/09/25

11/09/25

12/09/25

12/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 24  - Continued

Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

2200 Fri

2200 Fri

2200 Fri

2230 Fri

2230 Fri

12/09/25

12/09/25

12/09/25

08/09/25

08/09/25

2359 Fri

2359 Fri

2359 Fri

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Bradley Single

Up 
Huddersfield/Up 
Main
All Lines

Down & Up Goods

Up & Down Great 
Rocks
Single Line 
Access Road
Engine Run 
Round Road

Bradley Wood Jn

Heaton Lodge Jn

Heaton Lodge Jn

Buxton

Buxton SB

Bradley Jn

Stalybridge East 
Jn

Stalybridge East 
Jn

Great Rocks Jn 
SB

Buxton SB

P2025/3988272

P2025/4007079 WORK CONTENT

CRSA: PLTR Buxton Curve Steels (54 hrs)

NW9005

12/09/25

12/09/25

12/09/25

05/09/25

05/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 24  - Continued

Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

2000 Sat

0015 Tue

0015 Tue

0015 Tue

0015 Tue

0015 Tue

0015 Tue

0015 Tue

0015 Tue

0015 Tue

14/09/25

16/09/25

16/09/25

16/09/25

16/09/25

16/09/25

16/09/25

16/09/25

16/09/25

16/09/25

1200 Sun (16 hrs)

0550 Tue

0550 Tue

0550 Tue

0550 Tue

0550 Tue

0550 Tue

0550 Tue

0550 Tue

0550 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Slow

Up Goods Loop

Down and Up 
Stoke / Main

Up Goods

Down and Up 
Crewe Branch

Down Goods

Down and Up 
Norton Bridge

Down Passenger 
Loop

Down and Up 
Derby

Platform 3

Bourne End Jn

Longport

Congleton

Stoke North Jn

Kidsgrove

Grange Jn

Stone Jn

Stoke Jn

Stoke Jn

Stoke-on-Trent

Watford North Jn

Bradwell Jn

Colwich North Jn

Grange Jn

Kidsgrove Jn

Newcastle Jn

Searchlight Lane 
HABD

Sideway Jn

Stoke Jn

Stoke-on-Trent

P2025/3922735

P2025/4006070

SECTION 4 TIMES SHOWN FOR REFERENCE 



TRAINS TO TRAVEL OVER FAST LINES



WORK CONTENT - 

S&C: Hemel Hempstead



Boxmoor Sidings OOU

TRAINS TO BE DIVERTED VIA CREWE AND 
WILMSLOW.

NO ACCESS MARCROFT ENGINEERING SIDINGS, 
CLIFFE VALE SIDINGS, LNW YARD, LONGPORT 
DOWN SIDINGS & LONGPORT FREIGHT DEPOT. 
NORTHERN TRAINS NO OVERNIGHT STABLING 
AT STOKE STATION, ECS TO BE OUTSTABLED.

MD101
MD105

MD101
NW1005
NW5008
NW5009
NW5012

13/09/25

16/09/25

16/09/25

16/09/25

16/09/25

16/09/25

16/09/25

16/09/25

16/09/25

16/09/25

25Week
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0015 Wed

0015 Wed

0015 Wed

0015 Wed

0015 Wed

0015 Wed

0015 Wed

0015 Wed

0015 Wed

0015 Thu

0015 Thu

0015 Thu

0015 Thu

0015 Thu

0015 Thu

0015 Thu

0015 Thu

0015 Thu

17/09/25

17/09/25

17/09/25

17/09/25

17/09/25

17/09/25

17/09/25

17/09/25

17/09/25

18/09/25

18/09/25

18/09/25

18/09/25

18/09/25

18/09/25

18/09/25

18/09/25

18/09/25

0550 Wed

0550 Wed

0550 Wed

0550 Wed

0550 Wed

0550 Wed

0550 Wed

0550 Wed

0550 Wed

0550 Thu

0550 Thu

0550 Thu

0550 Thu

0550 Thu

0550 Thu

0550 Thu

0550 Thu

0550 Thu

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Goods Loop

Down and Up 
Stoke / Main

Up Goods

Down and Up 
Crewe Branch

Down Goods

Down and Up 
Norton Bridge

Down Passenger 
Loop

Down and Up 
Derby

Platform 3

Up Goods Loop

Down and Up 
Stoke / Main

Up Goods

Down and Up 
Crewe Branch

Down Goods

Down and Up 
Norton Bridge

Down Passenger 
Loop

Down and Up 
Derby

Platform 3

Longport

Congleton

Stoke North Jn

Kidsgrove

Grange Jn

Stone Jn

Stoke Jn

Stoke Jn

Stoke-on-Trent

Longport

Congleton

Stoke North Jn

Kidsgrove

Grange Jn

Stone Jn

Stoke Jn

Stoke Jn

Stoke-on-Trent

Bradwell Jn

Colwich North Jn

Grange Jn

Kidsgrove Jn

Newcastle Jn

Searchlight Lane 
HABD

Sideway Jn

Stoke Jn

Stoke-on-Trent

Bradwell Jn

Colwich North Jn

Grange Jn

Kidsgrove Jn

Newcastle Jn

Searchlight Lane 
HABD

Sideway Jn

Stoke Jn

Stoke-on-Trent

P2025/4006082

P2025/4006072

TRAINS TO BE DIVERTED VIA CREWE AND 
WILMSLOW.

NO ACCESS MARCROFT ENGINEERING SIDINGS, 
CLIFFE VALE SIDINGS, LNW YARD, LONGPORT 
DOWN SIDINGS & LONGPORT FREIGHT DEPOT. 
NORTHERN TRAINS NO OVERNIGHT STABLING 
AT STOKE STATION, ECS TO BE OUTSTABLED.

TRAINS TO BE DIVERTED VIA CREWE AND 
WILMSLOW.

NO ACCESS MARCROFT ENGINEERING SIDINGS, 
CLIFFE VALE SIDINGS, LNW YARD, LONGPORT 
DOWN SIDINGS & LONGPORT FREIGHT DEPOT. 
NORTHERN TRAINS NO OVERNIGHT STABLING 
AT STOKE STATION, ECS TO BE OUTSTABLED.

MD101
NW1005
NW5008
NW5009
NW5012

MD101
NW1005
NW5008
NW5009
NW5012

17/09/25

17/09/25

17/09/25

17/09/25

17/09/25

17/09/25

17/09/25

17/09/25

17/09/25

18/09/25

18/09/25

18/09/25

18/09/25

18/09/25

18/09/25

18/09/25

18/09/25

18/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 25  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0015 Fri

0015 Fri

0015 Fri

0015 Fri

0015 Fri

0015 Fri

0015 Fri

0015 Fri

0015 Fri

19/09/25

19/09/25

19/09/25

19/09/25

19/09/25

19/09/25

19/09/25

19/09/25

19/09/25

0550 Fri

0550 Fri

0550 Fri

0550 Fri

0550 Fri

0550 Fri

0550 Fri

0550 Fri

0550 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Goods Loop

Down and Up 
Stoke / Main

Up Goods

Down and Up 
Crewe Branch

Down Goods

Down and Up 
Norton Bridge

Down Passenger 
Loop

Down and Up 
Derby

Platform 3

Longport

Congleton

Stoke North Jn

Kidsgrove

Grange Jn

Stone Jn

Stoke Jn

Stoke Jn

Stoke-on-Trent

Bradwell Jn

Colwich North Jn

Grange Jn

Kidsgrove Jn

Newcastle Jn

Searchlight Lane 
HABD

Sideway Jn

Stoke Jn

Stoke-on-Trent

P2025/4006125 TRAINS TO BE DIVERTED VIA CREWE AND 
WILMSLOW.

NO ACCESS MARCROFT ENGINEERING SIDINGS, 
CLIFFE VALE SIDINGS, LNW YARD, LONGPORT 
DOWN SIDINGS & LONGPORT FREIGHT DEPOT. 
NORTHERN TRAINS NO OVERNIGHT STABLING 
AT STOKE STATION, ECS TO BE OUTSTABLED.

MD101
NW1005
NW5008
NW5009
NW5012

19/09/25

19/09/25

19/09/25

19/09/25

19/09/25

19/09/25

19/09/25

19/09/25

19/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 25  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0001 Sun

0001 Sun

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

15/09/25

15/09/25

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0500 Mon

0500 Mon (29 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down North 
London Relief

Silo Curve

Up Channelsea 
Loop

Up North 
London/Down 
North London 
(Westbound)
Down and Up 
North London

Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North London 
Reversible

All Lines

Down and Up 
Gloucester

Camden Road 
Incline Jn

Westbourne Road Jn

Cedar Jn

Lea Jn

Primrose Hill 
(closed) site of

Camden Road West 
Jn

Canonbury West Jn

High Meads Jn

Navarino Road Jn

Channelsea North Jn

Camden Road East 
Jn

Redditch

Blackwell South Jn 
(MD306)

Camden Road 
Central Jn

Camden Road 
East Jn

Cedar Jn

Channelsea North
Jn

Gospel Oak Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Westbourne Road
Jn

Barnt Green Jn

Longbridge Jn

P2025/3943245

P2025/4012259

NLL CYCLIC TYPE 7C (ROTR)

Work Content: PLTR Barnt Green Drainage



TRAINS TO BE DIVERTED



CROSS CITY SOUTH SERVICES TO BE REPLACED
BY RAIL REPLACEMENT BUS SERVICE



V3 UPDATE - new possession for Barnt Green 
Drainage

EA1180
EA1310
EA1320
EA1340
LN110
LN115
MD145
SO400

MD306
MD310

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 25  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

0600 Sun

15/09/25

15/09/25

15/09/25

15/09/25

15/09/25

15/09/25

15/09/25

15/09/25

15/09/25

15/09/25

15/09/25

15/09/25

15/09/25

15/09/25

15/09/25

15/09/25

14/09/25

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0815 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

All Lines

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Hagley

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

Hartlebury

P2025/3928421

P2025/4010418

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

MD430

134m58ch and 135m40ch
Patrolling 

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

15/09/25

15/09/25

15/09/25

15/09/25

14/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/10787216

Week 25  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0001 Sun

0001 Sun

0001 Sun

2355 Fri

2355 Fri

2355 Fri

2355 Fri

2355 Fri

2355 Fri

2355 Fri

2355 Fri

14/09/25

14/09/25

14/09/25

14/09/25

15/09/25

15/09/25

15/09/25

15/09/25

15/09/25

15/09/25

15/09/25

22/09/25

22/09/25

22/09/25

22/09/25

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0500 Mon

0500 Mon

0500 Mon (29 hrs)

0535 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Down Goods Loop

All Lines

All Lines

Down and Up 
Whitacre

All Lines

Down & Up Main

Up Main/Up 
Bidston

Down and Up 
Central

Down Bidston/ 
Main

Up & Down Loop

Up Main/Up 
Bidston

Down and Up 
Central

Down Bidston/ 
Main

Up & Down Loop

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

Lye

Whitacre West 
Junction

Coleshill Parkway

Haddenham and 
Thame Parkway

Wrexham General

Wrexham Exchange 
Jn

Dee Marsh Jn (DM) 
SB

Wrexham Exchange 
Jn

Wrexham General

Wrexham Exchange 
Jn

Dee Marsh Jn (DM) 
SB

Wrexham Exchange 
Jn

Hagley

Stourbridge Jn

Stourbridge North 
Jn

Kingsbury Jn

Stockingford 
Station, former 
site of

Princes 
Risborough

Dee Marsh Jn 
(DM) SB

Wrexham Central

Wrexham General

Dee Marsh Jn 
(DM) SB

Wrexham Central

Wrexham General

P2025/4013669

P2025/3908458

P2025/4002947

P2025/3937364

P2025/3937365

Work Content: PLTR Whitacre, Works Deliver Arley 
Tunnel



All other works to fit around the Major Section 7 item 
PLTR Whitacre, Works Deliver Arley Tunnel





TRAINS TO BE DIVERTED

Work Content: P76 Ilmer Village



All other works to fit around the major Section 7 item 
P76 Ilmer Village

AMENDED TRAIN WORKING, WITH 
REPLACEMENT ROAD TRANSPORT BETWEEN 
WREXHAM WREXHAM GENERAL/CENTRAL AND 
BIDSTON

Weekend 25 possession. 

Work content: structures (Wrexham bridge and 
Hawarden bridge)

AMENDED TRAIN WORKING, WITH 
REPLACEMENT ROAD TRANSPORT BETWEEN 
WREXHAM WREXHAM GENERAL/CENTRAL AND 
BIDSTON

Weekend 26 possession. 

Work content: structures (Wrexham bridge and 
Hawarden bridge)

MD430
MD435
MD450

MD545
MD555

MD701

NW3005
NW3007

NW3005
NW3007

140m75ch and 141m7ch

142m20ch and 142m60ch

Patrolling 

Patrolling 

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

14/09/25

12/09/25

12/09/25

12/09/25

12/09/25

19/09/25

19/09/25

19/09/25

19/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10787365

W2025/10787049

Week 25  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

2140 Mon

2140 Tue

2140 Wed

2140 Thu

0040 Sat

0040 Sat

0040 Sat

0035 Sun

0001 Sun

16/09/25

17/09/25

18/09/25

19/09/25

15/09/25

15/09/25

15/09/25

15/09/25

23/09/25

0615 Tue

0615 Wed

0615 Thu

0615 Fri

0200 Mon (54 hrs)

0200 Mon

0200 Mon

0505 Mon

0500 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Workington No.2

Workington No.2

Workington No.2

Workington No.2

Burnden Jn

Windsor Bridge 
South Jn

Walkden

Birchwood

Diggle Jn SB

Bransty SB

Bransty SB

Bransty SB

Bransty SB

Ordsall Lane Jn

Salford Central

Windsor Bridge 
North Jn

Trafford Park

Stalybridge East 
Jn

P2025/3924039

P2025/3924041

P2025/3924042

P2025/3924103

P2025/3923440

P2025/3923511

P2025/3930836

Work Content

CRSA: PLTR Parton Midweek campaign

2m 56ch - 4m 15ch

DM 475y C11

Work Content

CRSA: PLTR Parton Midweek campaign

2m 56ch - 4m 15ch

DM 475y C11

Work Content

CRSA: PLTR Parton Midweek campaign

2m 56ch - 4m 15ch

DM 475y C11

Work Content

CRSA: PLTR Parton Midweek campaign

2m 56ch - 4m 15ch

DM 475y C11

Northern unit stabled Platform 2 Bolton. Electric route 
required to shunt this unit in and out south of the 
station.

TPE services between Manchester and Preston to run 
via Chat Moss and WCML.

Access maintained to and from Salford Hope St 
Sidings



Work Content

CD: Salford Crescent Enhancements

CD Renewals: Br34 7m 30ch Kearsley

TPE Liverpool Lime Street - Cleethorpes services will 
start / terminate at Manchester Piccadilly



Work Content

CRSA: PLTR Glazebrook 23m 18ch - 23m 76ch

DM 322y C15

Work Content

CD: Stalybridge Tunnel 3/B1  8m 244 yds - Brickwork 
Repairs and Waterproofing

NW4033

NW4033

NW4033

NW4033

NW6001
NW6005
NW6009

NW6003

LN860
NW7021

15/09/25

16/09/25

17/09/25

18/09/25

13/09/25

13/09/25

13/09/25

14/09/25

31/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 25  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0600 Mon

0600 Mon

2200 Mon

2200 Mon

2200 Mon

0600 Tue

0600 Tue

15/09/25

19/09/25

19/09/25

19/09/25

19/09/25

15/09/25

15/09/25

19/09/25

19/09/25

15/09/25

15/09/25

16/09/25

16/09/25

16/09/25

16/09/25

16/09/25

0600 Mon

2359 Fri

2359 Fri

2359 Fri

2359 Fri

0600 Mon

0600 Mon

2359 Fri

2359 Fri

2200 Mon

2200 Mon

0600 Tue

0600 Tue

0600 Tue

2200 Tue

2200 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Bradley Single

Down Passenger 
Loop

Platform 5

Platform 2

Platform 6

Up Branch Down

Up Marsden Loop

Up 
Huddersfield/Up 
Main
All Lines

Huddersfield DMU
Siding
Huddersfield ACE 
Siding
Huddersfield 
Siding No 2
Huddersfield 
Siding No 1

Up 
Huddersfield/Up 
Main
All Lines

Bradley Single

Up 
Huddersfield/Up 
Main
All Lines

Up 
Huddersfield/Up 
Main
All Lines

Bradley Wood Jn

Diggle Jn SB

Huddersfield

Lockwood

Marsden

Heaton Lodge Jn

Heaton Lodge Jn

Huddersfield

Huddersfield

Hillhouse East Jn

Hillhouse East Jn

Bradley Wood Jn

Heaton Lodge Jn

Heaton Lodge Jn

Hillhouse East Jn

Hillhouse East Jn

Bradley Jn

Diggle Jn SB

Huddersfield

Huddersfield

Marsden

Stalybridge East 
Jn

Stalybridge East 
Jn

Huddersfield

Huddersfield

Stalybridge East 
Jn

Stalybridge East 
Jn

Bradley Jn

Stalybridge East 
Jn

Stalybridge East 
Jn

Stalybridge East 
Jn

Stalybridge East 
Jn

Bradley Jn

P2025/3989318 TRU West | Huddersfield #1 30 Day Blockade | Days 
15 to 21 of 30



***THIS ITEM IS ALSO REFLECTED IN SECTION 
4***



***THIS POSSESSION SUPERSEDES P/3988272***


TRAINS TO BE DIVERTED VIA CALDER VALLEY 

NO ACCESS TO HUDDERSFIELD FROM THE 
WEST. 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STALYBRIDGE AND 
HILLHOUSE/MIRFIELD



WORKING TO/FROM POINT OF OBSTRUCTION BY 
PILOT IN OPERATION BETWEEN STOCKSMOOR 
AND LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR 
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5] 
MINUTES BEFORE DEPARTURE OF DOWN TRAIN 
CROSSING AT STOCKSMOOR.



BETWEEN 0600 MTWThF AND 2200 MTWThF 

TURN BACK SERVICE AVAILABLE TO HILL HOUSE
TEMPORARY PLATFORM TO/FROM THE EAST



***THIS POSSESSION IS SUPERSEDED BY 
P/3989375**

LN860
LN861
LN862
NW7021

8m63ch and 29m20ch
Major Projects

13/09/25

13/09/25

13/09/25

13/09/25

13/09/25

13/09/25

13/09/25

13/09/25

13/09/25

15/09/25

15/09/25

15/09/25

15/09/25

15/09/25

16/09/25

16/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10690117

Week 25  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

2200 Tue

2200 Tue

2200 Tue

0600 Wed

0600 Wed

2200 Wed

2200 Wed

2200 Wed

0600 Thu

0600 Thu

2200 Thu

2200 Thu

2200 Thu

0600 Fri

0600 Fri

2200 Fri

2200 Fri

2200 Fri

17/09/25

17/09/25

17/09/25

17/09/25

17/09/25

18/09/25

18/09/25

18/09/25

18/09/25

18/09/25

19/09/25

19/09/25

19/09/25

19/09/25

19/09/25

19/09/25

19/09/25

19/09/25

0600 Wed

0600 Wed

0600 Wed

2200 Wed

2200 Wed

0600 Thu

0600 Thu

0600 Thu

2200 Thu

2200 Thu

0600 Fri

0600 Fri

0600 Fri

2200 Fri

2200 Fri

2359 Fri

2359 Fri

2359 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Bradley Single

Up 
Huddersfield/Up 
Main
All Lines

Up 
Huddersfield/Up 
Main
All Lines

Bradley Single

Up 
Huddersfield/Up 
Main
All Lines

Up 
Huddersfield/Up 
Main
All Lines

Bradley Single

Up 
Huddersfield/Up 
Main
All Lines

Up 
Huddersfield/Up 
Main
All Lines

Bradley Single

Up 
Huddersfield/Up 
Main
All Lines

Bradley Wood Jn

Heaton Lodge Jn

Heaton Lodge Jn

Hillhouse East Jn

Hillhouse East Jn

Bradley Wood Jn

Heaton Lodge Jn

Heaton Lodge Jn

Hillhouse East Jn

Hillhouse East Jn

Bradley Wood Jn

Heaton Lodge Jn

Heaton Lodge Jn

Hillhouse East Jn

Hillhouse East Jn

Bradley Wood Jn

Heaton Lodge Jn

Heaton Lodge Jn

Stalybridge East 
Jn

Stalybridge East 
Jn

Stalybridge East 
Jn

Stalybridge East 
Jn

Bradley Jn

Stalybridge East 
Jn

Stalybridge East 
Jn

Stalybridge East 
Jn

Stalybridge East 
Jn

Bradley Jn

Stalybridge East 
Jn

Stalybridge East 
Jn

Stalybridge East 
Jn

Stalybridge East 
Jn

Bradley Jn

Stalybridge East 
Jn

Stalybridge East 
Jn

P2025/3989318 16/09/25

16/09/25

16/09/25

17/09/25

17/09/25

17/09/25

17/09/25

17/09/25

18/09/25

18/09/25

18/09/25

18/09/25

18/09/25

19/09/25

19/09/25

19/09/25

19/09/25

19/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 25  - Continued

Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 25  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

2000 Sat

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

1200 Sun (16 hrs)

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Slow

North London 
Incline

Down North 
London Relief

Silo Curve

Up Channelsea 
Loop

Up North 
London/Down 
North London 
(Westbound)
Down and Up 
North London

Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Down and Up NL 
DC Electric

Up North London 
Reversible

Bourne End Jn

Camden Road 
Incline Jn

Westbourne Road Jn

Cedar Jn

Lea Jn

Primrose Hill 
(closed) site of

Camden Road West 
Jn

Canonbury West Jn

High Meads Jn

Navarino Road Jn

Channelsea North Jn

Camden Jn

Camden Road East 
Jn

Watford North Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Cedar Jn

Channelsea North
Jn

Gospel Oak Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Primrose Hill Jn

Westbourne Road
Jn

P2025/3922802

P2025/3943270

SECTION 4 TIMES SHOWN FOR REFERENCE 



TRAINS TO TRAVEL OVER FAST LINES



WORK CONTENT - 

S&C: Hemel Hempstead



Boxmoor Sidings OOU

NLL CYCLIC TYPE 7A (ROTR)

MD101
MD105

EA1180
EA1310
EA1320
EA1340
LN110
LN115
MD145
SO400

20/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

26Week
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0001 Sun

0001 Sun

22/09/25

22/09/25

0500 Mon

0500 Mon (29 hrs)

Possession

Possession

All Lines

Down and Up 
Gloucester

Redditch

Blackwell South Jn 
(MD306)

Barnt Green Jn

Longbridge Jn

P2025/4012228 Work Content: PLTR Barnt Green Drainage



TRAINS TO BE DIVERTED



CROSS CITY SOUTH SERVICES TO BE REPLACED
BY RAIL REPLACEMENT BUS SERVICE



V3 UPDATE - new possession for Barnt Green 
Drainage

MD306
MD310

21/09/25

21/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 26  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

22/09/25

22/09/25

22/09/25

22/09/25

22/09/25

22/09/25

22/09/25

22/09/25

22/09/25

22/09/25

22/09/25

22/09/25

22/09/25

22/09/25

22/09/25

22/09/25

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2025/3926732 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

22/09/25

22/09/25

22/09/25

22/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 26  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0045 Sat

0045 Sat

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

22/09/25

22/09/25

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Possession

Possession

Down and Up 
Oxford

Down and Up 
Avoiding

Down & Up West 
Curve

Reception Line 1

Up Oxford Relief

Down Kennington 
Goods Loop

Platforms 3 and 4

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

All Lines

All Lines

Down Goods Loop

All Lines

All Lines

Platforms 1, 2, 3, 
4, 5 and 6

All Lines

Wolvercot North Jn

Didcot North Jn (inc.)

Didcot West Curve 
Jn

Hinksey South

Oxford Station North 
Jn

Hinksey South

Oxford

Oxford North Jn

Wolvercot South Jn

Oxford North Jn

Hagley

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

Lye

Marylebone

Neasden South Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Kennington Jn

Oxford

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot South 
Jn

Hartlebury

Hagley

Stourbridge Jn

Stourbridge North 
Jn

Marylebone

P2025/3930713

P2025/4010503

P2025/4013670

P2025/3908542

GWR SERVICES TO TERMINATE AT / START 
FROM DIDCOT.  REPLACEMENT ROAD 
TRANSPORT REQUIRED IN LIEU.



Work Details = Maintenance Works (1 in 4).

Work Content: S&C Reballast Marylebone



All other works to fit around the Major Section 7 item 
S&C Reballast Marylebone



TRAINS TO BE DIVERTED

GW200
GW240
GW250
GW260
GW277
MD401

MD430

MD430
MD435
MD450

MD701

134m58ch and 135m40ch

140m75ch and 141m7ch

142m20ch and 142m60ch

Patrolling 

Patrolling 

Patrolling 

20/09/25

20/09/25

20/09/25

20/09/25

20/09/25

20/09/25

20/09/25

20/09/25

20/09/25

20/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

20/09/25

20/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/10787217

W2025/10787366

W2025/10787050

Week 26  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0045 Sat

0100 Sat

2355 Fri

2355 Fri

2355 Fri

2355 Fri

2140 Mon

2140 Tue

2140 Wed

2140 Thu

22/09/25

22/09/25

22/09/25

22/09/25

22/09/25

22/09/25

23/09/25

24/09/25

25/09/25

26/09/25

0500 Mon

0500 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

0615 Tue

0615 Wed

0615 Thu

0615 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Down and Up 
Main

Up Main/Up 
Bidston

Down and Up 
Central

Down Bidston/ 
Main

Up & Down Loop

All Lines

All Lines

All Lines

All Lines

Denham

Aylesbury

Wrexham General

Wrexham Exchange 
Jn

Dee Marsh Jn (DM) 
SB

Wrexham Exchange 
Jn

Workington No.2

Workington No.2

Workington No.2

Workington No.2

Wembley Stadium

Great Missenden

Dee Marsh Jn 
(DM) SB

Wrexham Central

Wrexham General

Bransty SB

Bransty SB

Bransty SB

Bransty SB

P2025/3908545

P2025/3942369

P2025/3937365

P2025/3924104

P2025/3924081

P2025/3924082

P2025/3924123

Work Content: 

PLTR Sudbury Hill Harrow Station 

Copthill



All other works to fit around the Major Section 7 item 
PLTR Sudbury Hill Harrow Station



CHILTERN RAILWAYS TO TERMATE AT 
GERRARDS CROSS FROM THE NORTH



V2 UPDATE - possession extended to Denham vice 
Northolt Park

Work Content: 

SEALR Rail Bridge Installation



TRAINS TO BE DIVERTED

AMENDED TRAIN WORKING, WITH 
REPLACEMENT ROAD TRANSPORT BETWEEN 
WREXHAM WREXHAM GENERAL/CENTRAL AND 
BIDSTON

Weekend 26 possession. 

Work content: structures (Wrexham bridge and 
Hawarden bridge)

Work Content

CRSA: PLTR Parton Midweek campaign

2m 56ch - 4m 15ch

DM 475y C11

Work Content

CRSA: PLTR Parton Midweek campaign

2m 56ch - 4m 15ch

DM 475y C11

Work Content

CRSA: PLTR Parton Midweek campaign

2m 56ch - 4m 15ch

DM 475y C11

Work Content

CRSA: PLTR Parton Midweek campaign

2m 56ch - 4m 15ch

DM 475y C11

MD701

MD712

NW3005
NW3007

NW4033

NW4033

NW4033

NW4033

20/09/25

20/09/25

19/09/25

19/09/25

19/09/25

19/09/25

22/09/25

23/09/25

24/09/25

25/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 26  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0930 Sun

0930 Sun

0930 Sun

0930 Sun

0035 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

21/09/25

21/09/25

21/09/25

21/09/25

22/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

1730 Sun

1730 Sun

1730 Sun

1730 Sun

0505 Mon

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

Line Blockage
+LOD

Line Blockage
+LOD

Sidings 
Possession

Sidings 
Possession

Possession

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Trafford Park 
Reception 1 & 2

Freightliner Depot 
Line

Freightliner Depot 
Line

Trafford Park 
Sidings

All Lines

Down & Up Single

Down Branch

Up Branch

Down Halifax

Up Halifax

Down Main/Down 
Huddersfield
Up 
Huddersfield/Up 
Main
Down L&Y

Up L&Y

Platform 1

Platform 2

Platform 4

Platform 5

Platform 6

Platform 8

Down and Up

Up Stocksmoor 
Loop

Trafford Park West 
Jn

Trafford Park Sidings

Trafford Park Sidings

Trafford Park Sidings

Birchwood

Bradley Wood Jn

Greetland Jn

Milner Royd Jn

Copley Hill East Jn

Horbury Jn

Huddersfield

Penistone

Clayton West Jn

Trafford Park

Trafford Park 
Sidings

Trafford Park 
Sidings

Trafford Park 
West Jn

Trafford Park

Bradley Jn

Dryclough Jn

Greenfield

Hall Royd Jn

Huddersfield

Springwood Jn

Stocksmoor Jn

P2025/3897037

P2025/3923514

P2025/3989340

WORK CONTENT: MANCHESTER DU 
MAINTENANCE COMPLIANCE ACTIVITIES

TPE Liverpool Lime Street - Cleethorpes services will 
start / terminate at Manchester Piccadilly



Work Content

CRSA: PLTR Glazebrook 23m 18ch - 23m 76ch

DM 322y C15

TRU West | Huddersfield Stage 1 Blockade 
(Associated TS11 NE&C)



WHEELS FREE REQUIRED THROUGHOUT



NO ROUTE AVAILABLE ON CALDER VALLEY 
UNTIL 0830 SUNDAY 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE

NW6003

NW6003

LN852
LN854
LN858
LN859
LN860
LN861
LN862
NW7009

0m0ch and 0m0ch
Commissioning Work

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/10690141

Week 26  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0001 Sun

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

23/09/25

0730 Sun (6 hrs)

0730 Sun (6 hrs)

0730 Sun (6 hrs)

0730 Sun (6 hrs)

0730 Sun (6 hrs)

0730 Sun (6 hrs)

0730 Sun (6 hrs)

0730 Sun (6 hrs)

0500 Tue

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

Module TS11

Possession

All Lines

All Lines

All Lines

Down and Up 
Baguley

All Lines

All Lines

All Lines

Dean Goods

All Lines

Ashton Moss North 
Jn

Moston

Diggle Jn SB

Baguley Fold Jn

Ashburys West Jn

Brewery Jn

Guide Bridge West 
Jn

Network 
Rail/Metrolink 
boundary

Diggle Jn SB

Denton Jn SB 
(DJ)

Manchester 
Victoria East Jn

Miles Platting Jn

Philips Park South
Jn

Philips Park West 
Jn

Stalybridge West 
Jn

Thorpes Bridge Jn

Stalybridge East 
Jn

P2025/3986636

P2025/3930836

Work Requestor: icw TRU West work at Huddersfield. 


Work Description: TS11 WESTCAD updates in 
conjunction with EIS G Commissioning. 



MVM - MVN2 1m 00ch - 3m 0ch 

MPR2 2m 22ch - 3m 0ch 

MVM - MVL2 1m 0ch - 15m 0ch 

PPA1 - PPA2 1m 59ch - 0m 39ch 

PPP1 - PPP2 2m 39ch - 0m 19ch 

AMJ - DJ01 0m 40ch - 4m 40ch 

SAJ 2m 20ch - 0m 75ch 



WHEELS FREE REQUIRED

Work Content

CD: Stalybridge Tunnel 3/B1  8m 244 yds - Brickwork 
Repairs and Waterproofing

NW7021

LN860
NW7021

1m0ch and 15m0ch
Major Projects

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

31/08/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10690145
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0600 Mon

0600 Mon

0600 Mon

2200 Mon

2200 Mon

2200 Mon

2200 Mon

22/09/25

26/09/25

26/09/25

22/09/25

26/09/25

22/09/25

22/09/25

26/09/25

26/09/25

22/09/25

22/09/25

22/09/25

23/09/25

23/09/25

23/09/25

23/09/25

0600 Mon

2359 Fri

2359 Fri

2200 Mon

2359 Fri

0600 Mon

0600 Mon

2359 Fri

2359 Fri

2200 Mon

2200 Mon

2200 Mon

0600 Tue

0600 Tue

0600 Tue

0600 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Bradley Single

Down Passenger 
Loop

Platform 5

Platform 2

Platform 6

Up Branch Down

Up Marsden Loop

Up 
Huddersfield/Up 
Main
All Lines

Huddersfield DMU
Siding
Huddersfield ACE 
Siding
Huddersfield 
Siding No 2
Huddersfield 
Siding No 1

Up Branch Down

Up 
Huddersfield/Up 
Main
All Lines

Bradley Single

All Lines

Up 
Huddersfield/Up 
Main
All Lines

Bradley Wood Jn

Diggle Jn SB

Huddersfield

Lockwood

Marsden

Heaton Lodge Jn

Heaton Lodge Jn

Huddersfield

Huddersfield

Lockwood

Hillhouse East Jn

Hillhouse East Jn

Bradley Wood Jn

Penistone

Heaton Lodge Jn

Heaton Lodge Jn

Bradley Jn

Diggle Jn SB

Huddersfield

Huddersfield

Marsden

Stalybridge East 
Jn

Stalybridge East 
Jn

Huddersfield

Huddersfield

Huddersfield

Stalybridge East 
Jn

Stalybridge East 
Jn

Bradley Jn

Huddersfield

Stalybridge East 
Jn

Stalybridge East 
Jn

Huddersfield

P2025/3989375 TRU West | Huddersfield #1 30 Day Blockade | Days 
22 to 28 of 30



***THIS ITEM IS ALSO REFLECTED IN SECTION 
4***



***THIS POSSESSION SUPERSEDES P/3989318***


TRAINS TO BE DIVERTED VIA CALDER VALLEY 

NO ACCESS TO HUDDERSFIELD FROM THE 
WEST. 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STALYBRIDGE AND 
HILLHOUSE/MIRFIELD



BETWEEN 0600 MTWThF AND 2200 MTWThF 

TURN BACK SERVICE AVAILABLE TO HILL HOUSE
TEMPORARY PLATFORM TO/FROM THE EAST



DAILY WORKING TO/FROM POINT OF 
OBSTRUCTION BY PILOT IN OPERATION 
BETWEEN STOCKSMOOR AND LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR 
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5] 
MINUTES BEFORE DEPARTURE OF DOWN TRAIN 
CROSSING AT STOCKSMOOR.



***THIS POSSESSION IS SUPERSEDED BY 
P/3989320***

LN860
LN861
LN862
NW7021

8m63ch and 29m20ch
Major Projects

20/09/25

20/09/25

20/09/25

20/09/25

20/09/25

20/09/25

20/09/25

20/09/25

20/09/25

22/09/25

22/09/25

22/09/25

22/09/25

22/09/25

22/09/25

22/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10690121

Week 26  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0600 Tue

0600 Tue

0600 Tue

2200 Tue

2200 Tue

2200 Tue

2200 Tue

0600 Wed

0600 Wed

0600 Wed

2200 Wed

2200 Wed

2200 Wed

2200 Wed

0600 Thu

0600 Thu

0600 Thu

2200 Thu

23/09/25

23/09/25

23/09/25

24/09/25

24/09/25

24/09/25

24/09/25

24/09/25

24/09/25

24/09/25

25/09/25

25/09/25

25/09/25

25/09/25

25/09/25

25/09/25

25/09/25

26/09/25

2200 Tue

2200 Tue

2200 Tue

0600 Wed

0600 Wed

0600 Wed

0600 Wed

2200 Wed

2200 Wed

2200 Wed

0600 Thu

0600 Thu

0600 Thu

0600 Thu

2200 Thu

2200 Thu

2200 Thu

0600 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Branch Down

Up 
Huddersfield/Up 
Main
All Lines

Bradley Single

All Lines

Up 
Huddersfield/Up 
Main
All Lines

Up Branch Down

Up 
Huddersfield/Up 
Main
All Lines

Bradley Single

All Lines

Up 
Huddersfield/Up 
Main
All Lines

Up Branch Down

Up 
Huddersfield/Up 
Main
All Lines

Bradley Single

Lockwood

Hillhouse East Jn

Hillhouse East Jn

Bradley Wood Jn

Penistone

Heaton Lodge Jn

Heaton Lodge Jn

Lockwood

Hillhouse East Jn

Hillhouse East Jn

Bradley Wood Jn

Penistone

Heaton Lodge Jn

Heaton Lodge Jn

Lockwood

Hillhouse East Jn

Hillhouse East Jn

Bradley Wood Jn

Stalybridge East 
Jn

Stalybridge East 
Jn

Bradley Jn

Huddersfield

Stalybridge East 
Jn

Stalybridge East 
Jn

Huddersfield

Stalybridge East 
Jn

Stalybridge East 
Jn

Bradley Jn

Huddersfield

Stalybridge East 
Jn

Stalybridge East 
Jn

Huddersfield

Stalybridge East 
Jn

Stalybridge East 
Jn

Bradley Jn

P2025/3989375 23/09/25

23/09/25

23/09/25

23/09/25

23/09/25

23/09/25

23/09/25

24/09/25

24/09/25

24/09/25

24/09/25

24/09/25

24/09/25

24/09/25

25/09/25

25/09/25

25/09/25

25/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 26  - Continued

Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

2200 Thu

2200 Thu

2200 Thu

0600 Fri

0600 Fri

0600 Fri

2200 Fri

2200 Fri

2200 Fri

2200 Fri

0055 Sun

0055 Sun

26/09/25

26/09/25

26/09/25

26/09/25

26/09/25

26/09/25

26/09/25

26/09/25

26/09/25

26/09/25

22/09/25

22/09/25

0600 Fri

0600 Fri

0600 Fri

2200 Fri

2200 Fri

2200 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

All Lines

Up 
Huddersfield/Up 
Main
All Lines

Up Branch Down

Up 
Huddersfield/Up 
Main
All Lines

Bradley Single

All Lines

Up 
Huddersfield/Up 
Main
All Lines

Down Chester

Up Chester/West 
Kirby
Down Sidings

Penistone

Heaton Lodge Jn

Heaton Lodge Jn

Lockwood

Hillhouse East Jn

Hillhouse East Jn

Bradley Wood Jn

Penistone

Heaton Lodge Jn

Heaton Lodge Jn

Hamilton Square

Birkenhead Central

Huddersfield

Stalybridge East 
Jn

Stalybridge East 
Jn

Huddersfield

Stalybridge East 
Jn

Stalybridge East 
Jn

Bradley Jn

Huddersfield

Stalybridge East 
Jn

Stalybridge East 
Jn

Green Lane

Birkenhead 
Central

P2025/3989375

P2025/3925866 WORK CONTENT

LIVERPOOL DU - BIRKENHEAD CENTRAL TAMP

NW8011
NW8013

25/09/25

25/09/25

25/09/25

26/09/25

26/09/25

26/09/25

26/09/25

26/09/25

26/09/25

26/09/25

21/09/25

21/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 26  - Continued

Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

0040 Sun

0040 Sun

0955 Sun

0955 Sun

0955 Sun

0955 Sun

0730 Sun

0730 Sun

0730 Sun

0740 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Main via 
Platform 8

Down Main

Up Heeley loop

Platform 2c

Platform 6

Platform 5

Platform 7

Down Heeley 
Loop

Up Station Siding 
No.1
Up Station Siding 
No.2
Up Bamford Loop

Up West Slow 
Down

Up Main

Down Main

Down and Up 
Barrow Hill

Dore Single

Down Hope Valley

Up Hope Valley

Up East Slow 
Down

Platform 1

Down Through

Platform 2

Platform 3

Platform 4

Sheffield North Jn

Sheffield South Jn

Heeley

Sheffield North Jn

Sheffield South Jn

Sheffield North Jn

Bamford

Wincobank Jn

Holmes Jn LC CCTV

Tapton Jn

Dore West Jn

Earles Sidings SB

Brightside Jn

Sheffield North Jn

Dore Station Jn

Heeley

Sheffield South Jn

Sheffield South Jn

Bamford

Brightside Jn

Chesterfield 
South Jn

Dore South Jn

Dore Station Jn

Mill Race Jn

Sheffield South Jn

P2025/3928793 IMDM SHEFFIELD | CYCLICAL MAINTENANCE | 
SHEFFIELD STATION | UP SIDE 



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 5F82 OVER THE UP MAIN LINE 



BETWEEN 2355 SAT TO 0955 SUN 

PLATFORM 2C TO BE KEPT CLEAR OF STABLED 
UNITS 

PLATFORM 5 TO BE KEPT CLEAR OF STABLED 
UNITS 

PLATFORM 6 TO BE KEPT CLEAR OF STABLED 
UNITS 

PLATFORM 7 TO BE KEPT CLEAR OF STABLED 
UNITS 

PLATFORM 8 TO BE KEPT CLEAR OF STABLED 
UNITS 

UP STATION SIDINGS NO1/N02 TO BE KEPT 
CLEAR OF STABLED UNITS 

THE FOLLOWING PLATFORMS/SIDINGS ARE 
AVAILABLE TO STABLE UNITS: 

PLATFORMS 1, 2, 3 & 4, DOWN THROUGH LINE, 
DOWN STATION SIDING, DOWN SIDINGS, 
CARRIAGE WASH/FISH DOCK/SHUNT SPUR 
SIDINGS 

ACCESS/EGRESS FROM/TO SHEFFIELD FISH 
DOCK/CARRIAGE WASHER/SHUNT SPUR VIA 
PLATFORM 1/DOWN THROUGH LINE 

EMR AND FREIGHT SERVICES DIVERTED VIA 
BARROW HILL 



BETWEEN 0040 SUN TO 0730 SUN 

NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN THE STATION LIMITS BETWEEN 
0040 SUN - 0730 SUN 

NO ACCESS/EGRESS FROM/TO EMR 
ATTERCLIFFE BETWEEN 0040 - 0730 SUN 

NO ACCESS TO PLATFORMS 1 & 2 AT 
CHESTERFIELD 0040-0730 SUN 

NO ACCESS TO/FROM CHESTERFIELD SIDINGS 
0040 - 0730 SUN 



TPE 

1B68 TO BE CANCELLED 



NORTHERN 

2S70 TO TERMINATE AT GRINDLEFORD AND 
SHUNT TO HATHERSAGE.  

2S73 TO START AT HATHERSAGE.

2S72 TO RETIME AFTER THE POSSESSION



EMR 


LN3201
LN736
LN750
LN804
LN806
LN807
LN808
LN868
NW9001

20/09/25

20/09/25

20/09/25

20/09/25

20/09/25

20/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 26  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0730 Sun

0915 Sun

0040 Sat

0040 Sat

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

22/09/25

22/09/25

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0955 Sun

0955 Sun

0550 Mon

0550 Mon

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Washer Shunt 
Spur
Platform 8

Down Main/Down 
Worksop
Up Main/Up 
Worksop
Chesterfield Down
Sidings

Down Sidings

Down Station 
Sidings

Up Main via 
Platform 8

Down Main

All Lines

All Lines

Nunnery Main Line 
Jn

Chesterfield

Grindleford SB

Sheffield North Jn

Sheffield North Jn

Sheffield South Jn

Rose Hill

Romiley Jn

Woodburn Jn

Chesterfield 
South Jn

Grindleford SB

Sheffield South Jn

Dore Station Jn

Dore Station Jn

Marple Wharf Jn

New Mills South 
Jn

P2025/3928793

P2025/3939565

5C06,5C09 TO RUN BOOKED ROUTE INTO 
SHEFFIELD BETWEEN 0730 SUN AND 0915 SUN



XC

1V48 TO DIVERT VIA BARROW HILL AND 
BEIGHTON JN.  5S36/1S36 TO BE REPLATFORMED

WORK CONTENT:

WORKS DELIVERY MARPLE S&C REBALLAST

NW9007
NW9009

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

21/09/25

20/09/25

20/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 26  - Continued

Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0050 Sat

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

29/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

29/09/25

29/09/25

29/09/25

29/09/25

29/09/25

29/09/25

29/09/25

0500 Mon (54 hrs)

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Down and Up Fast

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up

Drayton Road 
Junction

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Ledburn Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

P2025/3925810

P2025/3943456

P2025/3943749

TRAINS TO TRAVEL OVER THE SLOW LINES



WORK CONTENT - 

PLTR: Linslade Tunnel

(40m 619y - 40m 1100y

DM 481y C12)

NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AST KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9 ROTR

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9

MD101

EA1310
MD150
MD155
MD160

EA1310
MD150
MD155
MD160

27/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

29/09/25

29/09/25

29/09/25

29/09/25

29/09/25

29/09/25

29/09/25

27Week
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

29/09/25

29/09/25

29/09/25

29/09/25

29/09/25

29/09/25

29/09/25

29/09/25

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

Down and Up 
Camp Hill

Down and Up 
Lifford Curve

Up & Down 
Cotswold Single 
Line
Droitwich 
Single/Stoke 
Works Single
All Lines

Down and Up 
Through Sidings

Shrub Hill Jn

Redditch

Kings Norton

Lifford West Jn

Norton Jn

Droitwich Spa

Route Boundary 
Western/LNW(S) 
Route
Worcester Tunnel Jn

Abbotswood Jn

Barnt Green Jn

Bordesley Jn

Lifford East Jn

Pershore

Stoke Works Jn

University

Wylds Lane Jn

P2025/3908568 Work Content: PLTR Wadborough, PLTR Barnt Green
Drainage, S&C Blackwell, DU OLE Works Kings 
Norton and Cross City South, S&C Worcester Shrub 
Hill 42a and 53b Pts



All other works to fit around the Major Section 7 Items 
PLTR Wadborough, PLTR Barnt Green Drainage, 
S&C works, OLE Works



TRAINS TO BE DIVERTED



CROSS CITY SOUTH SERVICES TO BE REPLACED
BY RAIL REPLACEMENT BUS SERVICE

MD306
MD310
MD570
MD580
MD900

27/09/25

27/09/25

27/09/25

27/09/25

27/09/25

27/09/25

27/09/25

27/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 27  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

0600 Sun

29/09/25

29/09/25

29/09/25

29/09/25

29/09/25

29/09/25

29/09/25

29/09/25

29/09/25

29/09/25

29/09/25

29/09/25

29/09/25

29/09/25

29/09/25

29/09/25

28/09/25

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0815 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

All Lines

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Hagley

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

Hartlebury

P2025/3928422

P2025/4010494

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

MD430

134m58ch and 135m40ch
Patrolling 

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

29/09/25

29/09/25

29/09/25

29/09/25

28/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/10787124

Week 27  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0600 Sun

0600 Sun

0600 Sun

0600 Sun

2300 Wed

2300 Thu

2355 Sat

2355 Sat

0150 Sat

0055 Sat

0055 Sat

2345 Sun

2345 Sun

28/09/25

28/09/25

28/09/25

28/09/25

02/10/25

03/10/25

28/09/25

28/09/25

29/09/25

29/09/25

29/09/25

29/09/25

29/09/25

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0001 Thu

0400 Fri

1055 Sun

1055 Sun

0435 Mon

0500 Mon

0500 Mon

0510 Mon

0510 Mon

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)+Deto
nators

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Down Goods Loop

All Lines

All Lines

Down Main

Down and Up 
Main and Down 
Goods Loop

Down Passenger 
Loop

Up Main

Down Main

Down Main

Up Main

Down and Up 
Wrexham

Down and Up 
West Kirby

All Lines

All Lines

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

Lye

Wylds Lane Jn

Malvern Wells Single
line

Rhyl

Rhyl

Llandudno Jn

Upton

West Kirby

Blackpool South

Blackpool North

Hagley

Stourbridge Jn

Stourbridge North 
Jn

Norton Jn

Newland East LC 
and SB

Rhyl

Saltney Jn

Rhyl

Bidston Dee Jn

Hamilton Square 
Jn

Kirkham North Jn

Preston Fylde Jn

P2025/4013671

P2025/3996423

P2025/3996503

P2025/3929282

P2025/3931355

P2025/3925908

P2025/3897025

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN CHESTER AND 
LLANDUDNO JUNCTION.

POSSESSION TO BE READ IN CONJUNCTION 
WITH P3931355

work content: heavy maintenance

AMENDED TRAIN WORKING, WITH 
REPLACEMENT ROAD TRANSPORT BETWEEN 
RHYL AND LLANDUDNO JUNCTION.

FREIGHT TO BE RETIMED OR SENT VIA ROAD.



Work Content: Pensan bridge 213m 20ch (Over 
Abergele station) & Penmaenrhos Tunnel 217m 40ch

Work Content

CRSA: PLTR Birkenhead Nth 4m 7ch - 4m 21ch

DM 322y C11

SERVICES TO START / TERMINATE AT PRESTON.


RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN BLACKPOOL AND PRESTON


1 week in 6 cyclic maintenance opportunity.



L&C DU: HEAVY MAINTENANCE

MD430
MD435
MD450

MD900

MD940

NW3001

NW3001

NW3007
NW8011
NW8013

NW4005
NW4007

140m75ch and 141m7ch

142m20ch and 142m60ch

117m46ch and 120m4ch

126m21ch and 130m19ch

Patrolling 

Patrolling 

Patrolling 

Patrolling 

28/09/25

28/09/25

28/09/25

28/09/25

01/10/25

02/10/25

27/09/25

27/09/25

27/09/25

27/09/25

27/09/25

28/09/25

28/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10787367

W2025/10787051

W2025/10791866

W2025/10792047

Week 27  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

2140 Mon

2140 Tue

2140 Wed

2140 Thu

0930 Sun

0930 Sun

0930 Sun

0930 Sun

0035 Sun

0030 Sat

30/09/25

01/10/25

02/10/25

03/10/25

28/09/25

28/09/25

28/09/25

28/09/25

29/09/25

29/09/25

0615 Tue

0615 Wed

0615 Thu

0615 Fri

1730 Sun

1730 Sun

1730 Sun

1730 Sun

0505 Mon

0440 Mon

Possession

Possession

Possession

Possession

Line Blockage
+LOD

Line Blockage
+LOD

Sidings 
Possession

Sidings 
Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

Trafford Park 
Reception 1 & 2

Freightliner Depot 
Line

Freightliner Depot 
Line

Trafford Park 
Sidings

All Lines

All Lines

Workington No.2

Workington No.2

Workington No.2

Workington No.2

Trafford Park West 
Jn

Trafford Park Sidings

Trafford Park Sidings

Trafford Park Sidings

Birchwood

Windsor Bridge 
South Jn

Bransty SB

Bransty SB

Bransty SB

Bransty SB

Trafford Park

Trafford Park 
Sidings

Trafford Park 
Sidings

Trafford Park 
West Jn

Trafford Park

Deal Street Jn

P2025/3924151

P2025/3924153

P2025/3924154

P2025/3924155

P2025/3896978

P2025/3923515

P2025/3924054

Work Content

CRSA: PLTR Parton Midweek campaign

2m 56ch - 4m 15ch

DM 475y C11

Work Content

CRSA: PLTR Parton Midweek campaign

2m 56ch - 4m 15ch

DM 475y C11

Work Content

CRSA: PLTR Parton Midweek campaign

2m 56ch - 4m 15ch

DM 475y C11

Work Content

CRSA: PLTR Parton Midweek campaign

2m 56ch - 4m 15ch

DM 475y C11

WORK CONTENT: MANCHESTER DU 
MAINTENANCE COMPLIANCE ACTIVITIES

TPE Liverpool Lime Street - Cleethorpes services will 
start / terminate at Manchester Piccadilly



Work Content

CRSA: PLTR Glazebrook 23m 18ch - 23m 76ch

DM 322y C15

WORK CONTENT

CD Enhancements: Salford Central Turnback

NW4033

NW4033

NW4033

NW4033

NW6003

NW6003

NW6005
NW6007

29/09/25

30/09/25

01/10/25

02/10/25

28/09/25

28/09/25

28/09/25

28/09/25

28/09/25

27/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 27  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0045 Sun

0045 Sun

0020 Sun

0020 Sun

29/09/25

29/09/25

29/09/25

29/09/25

29/09/25

29/09/25

29/09/25

29/09/25

29/09/25

29/09/25

29/09/25

29/09/25

29/09/25

0515 Mon

0515 Mon

0515 Mon

0515 Mon

0515 Mon

0515 Mon

0515 Mon

0515 Mon

0515 Mon

0500 Mon

0500 Mon

0550 Mon

0550 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Bradley Single

Down Passenger 
Loop

Platform 5

Platform 2

Platform 6

All Lines

Up Marsden Loop

Up 
Huddersfield/Up 
Main
All Lines

Huddersfield DMU
Siding
Huddersfield ACE 
Siding
Huddersfield 
Siding No 2
Huddersfield 
Siding No 1

Down and Up

All Lines

All Lines

All Lines

Bradley Wood Jn

Diggle Jn SB

Huddersfield

Penistone

Marsden

Heaton Lodge Jn

Heaton Lodge Jn

Huddersfield

Huddersfield

Walton

Rice Lane

Rose Hill

Romiley Jn

Bradley Jn

Diggle Jn SB

Huddersfield

Huddersfield

Marsden

Stalybridge East 
Jn

Stalybridge East 
Jn

Huddersfield

Huddersfield

Sandhills Jn

Walton Jn

Marple Wharf Jn

New Mills South 
Jn

P2025/3989320

P2025/3925867

P2025/3939538

TRU West | Huddersfield #1 30 Day Blockade | Days 
29 and 30



***THIS ITEM IS ALSO REFLECTED IN SECTION 
4***



***THIS POSSESSION SUPERSEDES P/3989375***


TRAINS TO BE DIVERTED VIA CALDER VALLEY 

NO ACCESS TO HUDDERSFIELD FROM THE 
WEST. 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STALYBRIDGE AND 
HILLHOUSE/MIRFIELD

Work Content

Liv DU: S&C Tamping Kirkdale

WORK CONTENT:

WORKS DELIVERY MARPLE S&C REBALLAST

LN860
LN861
LN862
NW7021

NW8001
NW8005
NW8009

NW9007
NW9009

8m63ch and 29m20ch
Major Projects

27/09/25

27/09/25

27/09/25

27/09/25

27/09/25

27/09/25

27/09/25

27/09/25

27/09/25

28/09/25

28/09/25

28/09/25

28/09/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10690147
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0140 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

06/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

0500 Mon (29 hrs)

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Down and Up 
Northampton

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up

Daventry South Jn

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Hanslope North 
Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

P2025/3919901

P2025/3943457

TRAINS TO TRAVEL OVER FAST LINES VIA 
WEEDON



WMT TO START/TERMINATE CMK/RUGBY AND 
OFFER RRS



ACCESS TO DIRFT FROM THE NORTH



Work Content -

1:6 Maintenance



PLTR: Courteenhall

(61m 200y - 61m 1282y

DM 361y C12)

NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AST KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9 ROTR

MD101
MD105

EA1310
MD150
MD155
MD160

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

28Week
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

06/10/25

06/10/25

06/10/25

06/10/25

06/10/25

06/10/25

06/10/25

06/10/25

06/10/25

06/10/25

06/10/25

06/10/25

06/10/25

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up

All Lines

All Lines

All Lines

Up & Down 
Cotswold Single 
Line
Droitwich 
Single/Stoke 
Works Single
Down and Up 
Through Sidings

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Shrub Hill Jn

Redditch

Route Boundary 
Western/LNW(S) 
Route
Norton Jn

Droitwich Spa

Worcester Tunnel Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

Abbotswood Jn

Barnt Green Jn

Kings Norton

Pershore

Stoke Works Jn

Wylds Lane Jn

P2025/3943693

P2025/3908649

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9

Work Content: PLTR Wadborough, PLTR Barnt Green
Drainage, S&C Blackwell, OLE Works Northfield to 
Redditch, S&C Worcester Shrub Hill 42a and 53b Pts


All other works to fit around the Major Section 7 Items 
PLTR Wadborough, PLTR Barnt Green Drainage, 
S&C works, OLE Works



TRAINS TO BE DIVERTED



CROSS CITY SOUTH SERVICES TO BE REPLACED
BY RAIL REPLACEMENT BUS SERVICE

EA1310
MD150
MD155
MD160

MD306
MD310
MD900

130m20ch and 130m25ch

57m33ch and 67m55ch

In Connection With 
Engineering Work

Track Maintenance

06/10/25

06/10/25

06/10/25

06/10/25

06/10/25

06/10/25

06/10/25

04/10/25

04/10/25

04/10/25

04/10/25

04/10/25

04/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/10792428

W2025/10792299

Week 28  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

0600 Sun

06/10/25

06/10/25

06/10/25

06/10/25

06/10/25

06/10/25

06/10/25

06/10/25

06/10/25

06/10/25

06/10/25

06/10/25

06/10/25

06/10/25

06/10/25

06/10/25

05/10/25

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0815 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

All Lines

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Hagley

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

Hartlebury

P2025/3926733

P2025/4010540

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

MD430

134m58ch and 135m40ch
Patrolling 

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

06/10/25

06/10/25

06/10/25

06/10/25

05/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/10787125

Week 28  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0600 Sun

0600 Sun

0600 Sun

0600 Sun

2355 Sat

2355 Sat

0150 Sat

0001 Sat

0001 Sat

2140 Mon

2140 Tue

2140 Wed

2140 Thu

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

05/10/25

06/10/25

06/10/25

06/10/25

07/10/25

08/10/25

09/10/25

10/10/25

0815 Sun

0815 Sun

0815 Sun

0815 Sun

1055 Sun

1055 Sun

0435 Mon

0455 Mon

0455 Mon

0615 Tue

0615 Wed

0615 Thu

0615 Fri

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Down Goods Loop

All Lines

All Lines

Down Passenger 
Loop

Up Main

Down Main

Down Main

Up Main

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

Lye

Rhyl

Rhyl

Llandudno Jn

Bare Lane Jn

Morecambe

Workington No.2

Workington No.2

Workington No.2

Workington No.2

Hagley

Stourbridge Jn

Stourbridge North 
Jn

Rhyl

Saltney Jn

Rhyl

Hest Bank Jn

Morecambe South
Jn

Bransty SB

Bransty SB

Bransty SB

Bransty SB

P2025/4013672

P2025/3929297

P2025/3931394

P2025/3940214

P2025/3924156

P2025/3924105

P2025/3924106

P2025/3924107

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN CHESTER AND 
LLANDUDNO JUNCTION. 

POSSESSION TO BE READ IN CONJUNCTION 
WITH P3941394.  

work content: heavy maintenance

AMENDED TRAIN WORKING, WITH 
REPLACEMENT ROAD TRANSPORT BETWEEN 
RHYL AND LLANDUDNO JUNCTION.

FREIGHT TO BE RETIMED OR SENT VIA ROAD.



Work Content: Pensan bridge 213m 20ch (Over 
Abergele station) & Penmaenrhos Tunnel 217m 40ch

Work Content:

CD Signalling: Renewal of PN255 and PN258

Work Content

CRSA: PLTR Parton Midweek campaign

2m 56ch - 4m 15ch

DM 475y C11

Work Content

CRSA: PLTR Parton Midweek campaign

2m 56ch - 4m 15ch

DM 475y C11

Work Content

CRSA: PLTR Parton Midweek campaign

2m 56ch - 4m 15ch

DM 475y C11

Work Content

CRSA: PLTR Parton Midweek campaign

2m 56ch - 4m 15ch

DM 475y C11

MD430
MD435
MD450

NW3001

NW3001

NW4011
NW4013

NW4033

NW4033

NW4033

NW4033

140m75ch and 141m7ch

142m20ch and 142m60ch

Patrolling 

Patrolling 

05/10/25

05/10/25

05/10/25

05/10/25

04/10/25

04/10/25

04/10/25

04/10/25

04/10/25

06/10/25

07/10/25

08/10/25

09/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10787368

W2025/10787081

Week 28  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0055 Sat

0035 Sun

0030 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Sun

0015 Sun

0030 Mon

0030 Sat

06/10/25

06/10/25

06/10/25

06/10/25

06/10/25

06/10/25

06/10/25

06/10/25

06/10/25

05/10/25

05/10/25

06/10/25

06/10/25

0450 Mon

0505 Mon

0440 Mon

0515 Mon

0515 Mon

0515 Mon

0030 Mon

0515 Mon

0515 Mon

0815 Sun

0815 Sun

0515 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

Bradley Single

Hillhouse West 
RRAP Temporary 
Platform Line
Platform 2

Platform 3

Platform 1

Up Branch Down

Down Main/Down 
Huddersfield
Up 
Huddersfield/Up 
Main
Hillhouse Siding 2

Hillhouse Siding 1

Hillhouse Siding 3

All Lines

All Lines

Single

All

Slade Lane Jn

Birchwood

Windsor Bridge 
South Jn

Bradley Wood Jn

Hillhouse East Jn

Huddersfield

Lockwood

Heaton Lodge Jn

Hillhouse Carriage 
Sidings

Thornhill LNW Jn

Copley Hill East Jn

Penistone

Hall Road

Cheadle Hulme 
North Jn

Trafford Park

Deal Street Jn

Bradley Jn

Hillhouse East 
Siding

Huddersfield

Stalybridge East 
Jn

Hillhouse 
Carriage Sidings

Bradley Wood Jn

Heaton Lodge Jn

Huddersfield

Sandhills Jn

P2025/3923770

P2025/3923516

P2025/3924055

P2025/3943309

P2025/3925888

Work Content:

CD Structures: CMP2 OB1A Greek Street 

Service Bridge Works 182m 1425y

Works Delivery: 12 hrs Quality Tamp Heaton Norris 
S&C

TPE Liverpool Lime Street - Cleethorpes services will 
start / terminate at Manchester Piccadilly



Work Content

CRSA: PLTR Glazebrook 23m 18ch - 23m 76ch

DM 322y C15

WORK CONTENT

CD Enhancements: Salford Central Turnback

TRU West W5/W5a/W6 Stalybridge to Heaton Lodge | 
53hrs



TRAINS DIVERTED VIA CALDER VALLEY 



PASSENGER SERVICES TO START/TERMINATE 
AT STALYBRIDGE FROM THE WEST 



NO ACCESS HUDDERSFIELD STATION 
THROUGHOUT



WORKING TO/FROM POINT OF OBSTRUCTION BY 
PILOT IN OPERATION BETWEEN STOCKSMOOR 
AND LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR 
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5] 
MINUTES BEFORE DEPARTURE OF DOWN TRAIN 
CROSSING AT STOCKSMOOR.

Work Content:

CRSA: PLTR Seaforth East 4m 0ch - 4m 35ch

UM 387y C11

NW5001

NW6003

NW6005
NW6007

LN854
LN860
LN861
LN862
NW7021

NW8001
NW8003
NW8005
NW8009

8m63ch and 29m20ch
Major Projects

04/10/25

05/10/25

04/10/25

04/10/25

04/10/25

04/10/25

04/10/25

04/10/25

04/10/25

05/10/25

05/10/25

06/10/25

04/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/10689585
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

2210 Sat

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0001 Sun

13/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

13/10/25

13/10/25

13/10/25

13/10/25

13/10/25

13/10/25

13/10/25

13/10/25

0530 Mon (29 hrs)

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon (29 hrs)

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Possession

Down and Up 
Main

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up

Down and Up 
Fast/Main/Coventr
y

Hillmorton Jn

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Birmingham 
International South 
Jn

Hanslope Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

Coventry South 
Jn

P2025/4008747

P2025/3943341

P2025/3943694

P2025/4011067

TRAINS DIVERTED VIA NORTHAMPTON

TRAINS TO TRAVEL ON THE SLOW LINES



Work Content - PLTR Stagside House

NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AST KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9 ROTR

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9

Work Content: PLTR Canley North



ALL OTHER WORK TO FIT AROUND THE MAJOR 
SECTION 7 ITEM: PLTR Canley North

MD101

EA1310
MD150
MD155
MD160

EA1310
MD150
MD155
MD160

MD301

11/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

13/10/25

13/10/25

13/10/25

13/10/25

13/10/25

13/10/25

13/10/25

12/10/25

29Week
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0001 Sun
13/10/25
0500 Mon (29 hrs)

PossessionDown and Up 
Coventry

Grand JnStechford South 
Jn

P2025/3908663 Work Content: PLTR Adderley Park



All other works to fit around the Major Section 7 Item 
PLTR Adderley Park



TRAINS TO BE DIVERTED

MD301 12/10/25
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 29  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

13/10/25

13/10/25

13/10/25

13/10/25

13/10/25

13/10/25

13/10/25

13/10/25

13/10/25

13/10/25

13/10/25

13/10/25

13/10/25

13/10/25

13/10/25

13/10/25

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2025/3928523 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

13/10/25

13/10/25

13/10/25

13/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 29  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

0001 Sat

0600 Sun

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

12/10/25

13/10/25

12/10/25

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0500 Mon

0815 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage

Down and Up 
Oxford

Down and Up 
Avoiding

Down & Up West 
Curve

Reception Line 1

Up Oxford Relief

Down Kennington 
Goods Loop

Platforms 3 and 4

Down and Up 
Bletchley

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

Down and Up 
Bedworth

All Lines

Wolvercot North Jn

Didcot North Jn (inc.)

Didcot West Curve 
Jn

Hinksey South

Oxford Station North 
Jn

Hinksey South

Oxford

Oxford North Jn 
(inc.)

Oxford North Jn

Wolvercot South Jn

Oxford North Jn

Nuneaton South Jn

Hagley

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Kennington Jn

Oxford

Oxford North Jn 
(inc.)

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot South 
Jn

Coventry Arena

Hartlebury

P2025/3930714

P2025/3908748

P2025/4010504

GWR SERVICES TO TERMINATE AT / START 
FROM DIDCOT.  REPLACEMENT ROAD 
TRANSPORT REQUIRED IN LIEU.

NOTE - ANY WORKS AFFECTING SERVICES 
BETWEEN OXFORD AND OXFORD PARKWAY 
MUST BE ADVISED AND JUSTIFIED FOR THE 
PRE-DPPP MEETING.





Work Details = Maintenance Works (1 in 4).

Work Content: S&C Reballast Calor Gas



All other works to fit around the Major Section 7 item 
S&C Reballast Calor Gas



TRAINS TO BE DIVERTED

GW200
GW240
GW250
GW260
GW277
MD401

MD410

MD430

134m58ch and 135m40ch
Patrolling 

11/10/25

11/10/25

11/10/25

11/10/25

11/10/25

11/10/25

11/10/25

11/10/25

11/10/25

11/10/25

11/10/25

11/10/25

12/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/10787221

Week 29  - Continued



Page         347 Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0035 Sun

0035 Sun

0035 Sun

2355 Sat

2355 Sat

0150 Sat

12/10/25

12/10/25

12/10/25

12/10/25

13/10/25

13/10/25

13/10/25

13/10/25

13/10/25

13/10/25

13/10/25

12/10/25

12/10/25

13/10/25

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0355 Mon

0355 Mon

0355 Mon

1055 Sun

1055 Sun

0435 Mon

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Down Goods Loop

All Lines

All Lines

Down and Up 
Brent Curve

Down and Up 
Cricklewood Curve

Down and Up 
Goods

Up & Down 
Branch

All Lines

All Lines

All Lines

Down Passenger 
Loop

Up Main

Down Main

Down Main

Up Main

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

Lye

Dudding Hill Jn

Dudding Hill Jn

Acton Canal Wharf 
Jn

Neasden Jn

Saltney Jn

Rossett Junction

Shotton (Low Level)

Rhyl

Rhyl

Llandudno Jn

Hagley

Stourbridge Jn

Stourbridge North 
Jn

Brent Curve Jn

Cricklewood 
Curve Jn

Dudding Hill Jn

Neasden Jn

Chester South Jn

Saltney Jn

Rhyl

Saltney Jn

Rhyl

P2025/4013673

P2025/3936735

P2025/3925282

P2025/3909612

P2025/3931484

MIDLAND MAIN LINE-SOUTHERN FREIGHT 
SERVICES DIVERTED VIA CARLTON ROAD JN, 
JUNCTION ROAD JN, SOUTH TOTTENHAM, 
STRATFORD, GOSPEL OAK, WILLESDEN HIGH 
LEVEL JN AND THE WEST LONDON LINE ON 
SATURDAY

 

ACCESS AVAILABLE TO/FROM THE WEST COAST 
MAIN LINE VIA THE UP & DOWN ACTON BRANCH 
AT ACTON CANAL WHARF JN ON SATURDAY



NEASDEN SIGNAL BOX TO BE OPEN



Radlett SRFI

Work Content

Liv Du: S&C Tamp Saltney Jn & Roodee Jn

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN CHESTER AND 
LLANDUDNO JUNCTION. 

POSSESSION TO BE READ IN CONJUNCTION 
WITH P33931484. 

work content: heavy maintenance

AMENDED TRAIN WORKING, WITH 
REPLACEMENT ROAD TRANSPORT BETWEEN 
RHYL AND LLANDUDNO JUNCTION.

FREIGHT TO BE RETIMED OR SENT VIA ROAD.



Work Content: Pensan bridge 213m 20ch (Over 
Abergele station) & Penmaenrhos Tunnel 217m 40ch

MD430
MD435
MD450

EA1360
LN3219
LN3222
MD715

NW3001
NW3005

NW3001

NW3001

140m75ch and 141m7ch

142m20ch and 142m60ch

Patrolling 

Patrolling 

12/10/25

12/10/25

12/10/25

12/10/25

11/10/25

11/10/25

11/10/25

11/10/25

12/10/25

12/10/25

12/10/25

11/10/25

11/10/25

11/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10787369

W2025/10787082

Week 29  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

2140 Mon

2140 Tue

2140 Wed

2140 Thu

0030 Sat

0115 Sat

0115 Sat

0115 Sat

0115 Sat

0030 Sat

14/10/25

15/10/25

16/10/25

17/10/25

13/10/25

13/10/25

13/10/25

13/10/25

13/10/25

13/10/25

0615 Tue

0615 Wed

0615 Thu

0615 Fri

0440 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

Down Passenger 
Loop

Down Rochdale 
Fast/Down 
Rochdale
Up Passenger 
Loop

Up Rochdale/Up 
Rochdale Fast

All

Workington No.2

Workington No.2

Workington No.2

Workington No.2

Windsor Bridge 
South Jn

Thorpes Bridge Jn

Thorpes Bridge Jn

Brewery Jn

Manchester Victoria 
East Jn

Hall Road

Bransty SB

Bransty SB

Bransty SB

Bransty SB

Deal Street Jn

Brewery Jn

Manchester 
Victoria East Jn

Thorpes Bridge Jn

Sandhills Jn

P2025/3924090

P2025/3924127

P2025/3924158

P2025/3924159

P2025/3923757

P2025/3923552

P2025/3925916

Work Content

CRSA: PLTR Parton Midweek campaign

2m 56ch - 4m 15ch

DM 475y C11

Work Content

CRSA: PLTR Parton Midweek campaign

2m 56ch - 4m 15ch

DM 475y C11

Work Content

CRSA: PLTR Parton Midweek campaign

2m 56ch - 4m 15ch

DM 475y C11

Work Content

CRSA: PLTR Parton Midweek campaign

2m 56ch - 4m 15ch

DM 475y C11

WORK CONTENT

CD Enhancements: Salford Central Turnback

Access to PF's 3-6 from the West only. Diesal/Electric
requirements tbc.



No Access to Newton Heath from Brewery Jn direction


Work Content

CD Enhancements: Manchester Victoria East Turn 
Back

Work Content:

CRSA: PLTR Seaforth East 4m 0ch - 4m 35ch

UM 387y C11

NW4033

NW4033

NW4033

NW4033

NW6005
NW6007

NW7001

NW8001
NW8003
NW8005
NW8009

13/10/25

14/10/25

15/10/25

16/10/25

11/10/25

11/10/25

11/10/25

11/10/25

11/10/25

11/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 29  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0001 Sun

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon (29 hrs)

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Possession

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up

Down and Up 
Fast/Main/Coventr
y

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Birmingham 
International South 
Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

Coventry South 
Jn

P2025/3943342

P2025/3943750

P2025/4011050

NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AST KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9 ROTR



PREP: T-8 to T-6 Construction Validation Survey 
Kensal Green Jn S&C

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9

Work Content: PLTR Canley North



ALL OTHER WORK TO FIT AROUND THE MAJOR 
SECTION 7 ITEM: PLTR Canley North

EA1310
MD150
MD155
MD160

EA1310
MD150
MD155
MD160

MD301

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

19/10/25

30Week
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0001 Sun
20/10/25
0500 Mon (29 hrs)

PossessionDown and Up 
Coventry

Grand JnStechford South 
Jn

P2025/3908728 Work Content: PLTR Adderley Park



All other works to fit around the Major Section 7 Item 
PLTR Adderley Park



TRAINS TO BE DIVERTED

MD301 19/10/25
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 30  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

20/10/25

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2025/3926734 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

20/10/25

20/10/25

20/10/25

20/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 30  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0001 Sun

0001 Mon

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0200 Sat

0200 Sat

0200 Sat

0200 Sat

2210 Mon

20/10/25

23/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

20/10/25

20/10/25

20/10/25

20/10/25

21/10/25

0500 Mon

2359 Thu

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0610 Tue

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Possession

Possession

Possession

Possession

Possession

Down and Up 
Bedworth

Down & Up 
Claverdon

All Lines

All Lines

Down Goods Loop

All Lines

All Lines

Down and Up 
Brent Curve

Down and Up 
Cricklewood Curve

Down and Up 
Goods

Up & Down 
Branch

Down and Up Fast

Nuneaton South Jn

Bearley Jn

Hagley

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

Lye

Dudding Hill Jn

Dudding Hill Jn

Acton Canal Wharf 
Jn

Neasden Jn

Norton Bridge 
Junction

Coventry Arena

Hatton West Jn

Hartlebury

Hagley

Stourbridge Jn

Stourbridge North 
Jn

Brent Curve Jn

Cricklewood 
Curve Jn

Dudding Hill Jn

Neasden Jn

Doxey Junction

P2025/3908803

P2025/3908791

P2025/4010541

P2025/4013674

P2025/3936789

P2025/4008695

Work Content: PLTR: Bermuda Park - Now 

(8m 720y - 8m 1265y

DM 545y C13).



Calor Gas Follow up work.



All other works to fit around the Major Section 7 



TRAINS TO BE DIVERTED

Work Content: CD Structures: HSA UB27 Langley 
Skew



All other works to fit around the Major Section 7 item 
CD Structures: HSA UB27 Langley Skew



TRAINS TO BE DIVERTED

MIDLAND MAIN LINE-SOUTHERN FREIGHT 
SERVICES DIVERTED VIA CARLTON ROAD JN, 
JUNCTION ROAD JN, SOUTH TOTTENHAM, 
STRATFORD, GOSPEL OAK, WILLESDEN HIGH 
LEVEL JN AND THE WEST LONDON LINE ON 
SATURDAY

 

ACCESS AVAILABLE TO/FROM THE WEST COAST 
MAIN LINE VIA THE UP & DOWN ACTON BRANCH 
AT ACTON CANAL WHARF JN ON SATURDAY



NEASDEN SIGNAL BOX TO BE OPEN



Radlett SRFI

TRAINS TO TRAVEL ON UP & DOWN SLOW LINES


Work Content -High Output: Flashes

(136m 1680y - 137m 880y)

MD410

MD415

MD430

MD430
MD435
MD450

EA1360
LN3219
LN3222
MD715

NW1001

134m58ch and 135m40ch

140m75ch and 141m7ch

142m20ch and 142m60ch

Patrolling 

Patrolling 

Patrolling 

19/10/25

20/10/25

19/10/25

19/10/25

19/10/25

19/10/25

19/10/25

18/10/25

18/10/25

18/10/25

18/10/25

20/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/10787277

W2025/10787370

W2025/10787083

Week 30  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

2210 Tue

2210 Wed

2210 Thu

2250 Sat

2250 Sat

0040 Sun

2140 Mon

2140 Tue

2140 Wed

2140 Thu

0010 Mon

0030 Sat

22/10/25

23/10/25

24/10/25

20/10/25

20/10/25

20/10/25

21/10/25

22/10/25

23/10/25

24/10/25

25/10/25

20/10/25

0610 Wed

0610 Thu

0610 Fri

0500 Mon

0500 Mon

0440 Mon

0550 Tue

0550 Wed

0550 Thu

0550 Fri

0500 Sat

0440 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up Fast

Down and Up Fast

Down and Up Fast

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Norton Bridge 
Junction

Norton Bridge 
Junction

Norton Bridge 
Junction

Preston Brook 
Tunnel

Weaver Jn

Cove LC (CCTV)

Wigton

Wigton

Wigton

Wigton

Guide Bridge Station
Jn

Windsor Bridge 
South Jn

Doxey Junction

Doxey Junction

Doxey Junction

Crewe Coal Yard 
SB (CY)

Weaver Jn

Carlisle North Jn

Maryport

Maryport

Maryport

Maryport

Heaton Norris Jn

Deal Street Jn

P2025/4008725

P2025/4008696

P2025/4008726

P2025/3923747

P2025/3917644

P2025/3924161

P2025/3924112

P2025/3924113

P2025/3924114

P2025/3923811

P2025/3923759

TRAINS TO TRAVEL ON UP & DOWN SLOW LINES


Work Content -High Output: Flashes

(136m 1680y - 137m 880y)

TRAINS TO TRAVEL ON UP & DOWN SLOW LINES


Work Content -High Output: Flashes

(136m 1680y - 137m 880y)

TRAINS TO TRAVEL ON UP & DOWN SLOW LINES


Work Content -High Output: Flashes

(136m 1680y - 137m 880y)

Work Content:

CRSA: PLTR Dutton Viaduct

173m 47ch - 173m 57ch

UM

TPE: terminate / start at Carlisle



Work Content:

CD: Kingmoor Resignalling

Work Content

CRSA: Aspatria Drainage

6m 65ch - 8m 0ch

UM 348y C15

Work Content

CRSA: Aspatria Drainage

6m 65ch - 8m 0ch

UM 348y C15

Work Content

CRSA: Aspatria Drainage

6m 65ch - 8m 0ch

UM 348y C15

Work Content

CRSA: Aspatria Drainage

6m 65ch - 8m 0ch

UM 348y C15

GBRF: BIOMASS SERVICES DIVERT VIA 
MANCHESTER PICCADILLY-DIGGLE 



WORK CONTENT

CD Structures HNS IB13 (2m 30c) icw 

TTA2 IB17 INTERSECTION BRIDGE P3923749

WORK CONTENT

CD Enhancements: Salford Central Turnback

NW1001

NW1001

NW1001

NW1001
NW2001

NW4001
SC001
SC031

NW4033

NW4033

NW4033

NW4033

NW5011

NW6005
NW6007

21/10/25

22/10/25

23/10/25

18/10/25

18/10/25

19/10/25

20/10/25

21/10/25

22/10/25

23/10/25

20/10/25

18/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 30  - Continued



Page         354 Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0115 Sat

0115 Sat

0115 Sat

0115 Sat

0010 Mon

20/10/25

20/10/25

20/10/25

20/10/25

25/10/25

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0500 Sat

Possession

Possession

Possession

Possession

Possession

Down Passenger 
Loop

Down Rochdale 
Fast/Down 
Rochdale
Up Passenger 
Loop

Up Rochdale/Up 
Rochdale Fast

All Lines

Thorpes Bridge Jn

Thorpes Bridge Jn

Brewery Jn

Manchester Victoria 
East Jn

Ashburys East Jn

Brewery Jn

Manchester 
Victoria East Jn

Thorpes Bridge Jn

Romiley Jn

P2025/3923568

P2025/3923749

Access to PF's 3-6 from the West only. Diesal/Electric
requirements tbc.



No Access to Newton Heath from Brewery Jn direction


Work Content

CD Enhancements: Manchester Victoria East Turn 
Back

Work Content

CD Structures - TTA2 OB7 Station Rd 45m 22ch

TTA2 IB17 INTERSECTION BRIDGE WITH HNS 
(NW5011) IB13 (2m 30c) P3923811

NW7001

NW9007

18/10/25

18/10/25

18/10/25

18/10/25

20/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 30  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0245 Sat

2000 Sat

0140 Sat

0140 Sat

0140 Sat

2210 Mon

2210 Tue

2210 Wed

2210 Thu

27/10/25

27/10/25

25/10/25

01/11/25

03/11/25

28/10/25

29/10/25

30/10/25

31/10/25

0500 Mon (54 hrs)

0500 Mon (54 hrs)

1900 Sat (17 hrs)

1900 Sat (17 hrs)

0500 Mon (54 hrs)

0610 Tue

0610 Wed

0610 Thu

0610 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up DC 
Electric

Down and Up 
Slow

Up South West/Up
& Down South 
West
Up & Down Acton 
Branch

Down and Up 
Willesden Relief

Down Trent Valley
Fast
Down Trent Valley
Slow

Down Trent Valley
Fast
Down Trent Valley
Slow

Down Trent Valley
Fast
Down Trent Valley
Slow

Down Trent Valley
Fast
Down Trent Valley
Slow

Willesden Suburban 
Jn

Willesden North Jn

Mitre Bridge Jn

Willesden No.7 Jn

Sudbury Junction

Amington Jn

Amington Jn

Amington Jn

Amington Jn

Camden Jn

Camden Jn

Acton Wells Jn

Acton Canal 
Wharf Jn

West London Jn 
(Willesden)

Nuneaton North 
Jn

Nuneaton North 
Jn

Nuneaton North 
Jn

Nuneaton North 
Jn

P2025/4010801

P2025/3925801

P2025/4008679

P2025/4008699

P2025/4008681

P2025/4008700

TRAINS TO TRAVEL OVER FAST LINES



LONDON OVERGROUND NO DC SERVICES ALL 
DAY SAT & SUN



Work Content : 

PLTR: Kensal Green

(4m 315y - 4m 996y

US 681y C14)

NO ACCESS TO WLL FROM WCML



Work Content:

PLTR: Bridge 29

(1m 570y - 1m 960y

DM  390y C16)



cannot be delivered with Embankment works



City Lines & North London Lines on anglia to be clear.


V2 UPDATE - moved to wk31 vice 29 as incorrectly 
dated at V1

TRAINS TO TRAVE ON UP FAST AND UP SLOW 
LINES



Work Content -High Output: Spring Wood

(99m 1590y - 101m 220y)

TRAINS TO TRAVE ON UP FAST AND UP SLOW 
LINES



Work Content -High Output: Spring Wood

(99m 1590y - 101m 220y)

TRAINS TO TRAVE ON UP FAST AND UP SLOW 
LINES



Work Content -High Output: Spring Wood

(99m 1590y - 101m 220y)

TRAINS TO TRAVE ON UP FAST AND UP SLOW 
LINES



Work Content -High Output: Spring Wood

(99m 1590y - 101m 220y)

MD101
MD120

MD101
MD166
SO250

MD101

MD101

MD101

MD101

25/10/25

25/10/25

25/10/25

01/11/25

01/11/25

27/10/25

28/10/25

29/10/25

30/10/25

31Week
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0645 Sun

0001 Sun

0001 Sun

0001 Sat

0140 Sun

26/10/25

26/10/25

26/10/25

26/10/25

27/10/25

0735 Sun (1 hrs)

1000 Sun

1000 Sun

0140 Sun (25 hrs)

0500 Mon (29 hrs)

Possession

Possession

Possession

Possession

Possession

Down and Up DC 
Electric

Down and Up 
Main/Coventry

Platforms 1 2 and 
5

Down and Up 
Coventry

Down and Up 
Coventry

Watford Junction

Lea Hall

Birmingham 
International

Grand Jn

Grand Jn

Stonebridge Park

Berkswell

Birmingham 
International

Stechford North 
Jn

Stechford South 
Jn

P2025/4011699

P2025/3909226

P2025/3908731

EXTENDED SUNDAY MORNING ACCESS 



ACCESS MAINTAINED TO STONEBRIDGE DEPOT


WILL IMPACT FIRST H&W SERVICES



Work Content : 

OCR Prep work - 2 x teams install 2 x legs & booms

Work Content: S&C Tamp Birmingham International 



All other Works to fit around the Major Section 7 Item: 
S&C Tamp Birmingham International



TRAINS TO BE DIVERTED

Work Content: PLTR Adderley Park



All other works to fit around the Major Section 7 Item 
PLTR Adderley Park



TRAINS TO BE DIVERTED

MD120

MD301

MD301

26/10/25

26/10/25

26/10/25

25/10/25

26/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 31  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

27/10/25

27/10/25

27/10/25

27/10/25

27/10/25

27/10/25

27/10/25

27/10/25

27/10/25

27/10/25

27/10/25

27/10/25

27/10/25

27/10/25

27/10/25

27/10/25

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2025/3928488 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

27/10/25

27/10/25

27/10/25

27/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 31  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0001 Sun

0001 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0200 Sat

0200 Sat

0200 Sat

0200 Sat

2300 Wed

2300 Thu

2250 Sat

2250 Sat

27/10/25

27/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

27/10/25

27/10/25

27/10/25

27/10/25

30/10/25

31/10/25

26/10/25

26/10/25

0500 Mon (29 hrs)

0500 Mon (29 hrs)

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0001 Thu

0400 Fri

1200 Sun

1200 Sun

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)+Deto
nators

Possession

Possession

Up & Down 
Kenilworth Loop

Down and Up 
Kenilworth / Up & 
Down Kenilworth

All Lines

All Lines

Down Goods Loop

All Lines

All Lines

Down and Up 
Brent Curve

Down and Up 
Cricklewood Curve

Down and Up 
Goods

Up & Down 
Branch

Down Main

Down and Up 
Main and Down 
Goods Loop

All Lines

All Lines

Kenilworth North Jn

Coventry South Jn

Hagley

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

Lye

Dudding Hill Jn

Dudding Hill Jn

Acton Canal Wharf 
Jn

Neasden Jn

Wylds Lane Jn

Malvern Wells Single
line

Preston Brook 
Tunnel

Weaver Jn

Kenilworth South 
Jn

Leamington Spa 
North Jn

Hartlebury

Hagley

Stourbridge Jn

Stourbridge North 
Jn

Brent Curve Jn

Cricklewood 
Curve Jn

Dudding Hill Jn

Neasden Jn

Norton Jn

Newland East LC 
and SB

Crewe Coal Yard 
SB (CY)

Weaver Jn

P2025/4010997

P2025/4010542

P2025/4013675

P2025/3936790

P2025/3996424

P2025/3996504

P2025/3923772

Work Content: Kenilworth S&C 



ALL OTHER WORKS TO FIT AROUND THE MAJOR 
SECTION 7 ITEM: Kenilworth S&C

MIDLAND MAIN LINE-SOUTHERN FREIGHT 
SERVICES DIVERTED VIA CARLTON ROAD JN, 
JUNCTION ROAD JN, SOUTH TOTTENHAM, 
STRATFORD, GOSPEL OAK, WILLESDEN HIGH 
LEVEL JN AND THE WEST LONDON LINE ON 
SATURDAY

 

ACCESS AVAILABLE TO/FROM THE WEST COAST 
MAIN LINE VIA THE UP & DOWN ACTON BRANCH 
AT ACTON CANAL WHARF JN ON SATURDAY



NEASDEN SIGNAL BOX TO BE OPEN



Radlett SRFI

Work Content:

CRSA: PLTR Dutton Viaduct (13 hrs)

173m 47ch - 173m 57ch

UM 104y C14

MD405

MD430

MD430
MD435
MD450

EA1360
LN3219
LN3222
MD715

MD900

MD940

NW1001
NW2001

134m58ch and 135m40ch

142m20ch and 142m60ch

140m75ch and 141m7ch

117m46ch and 120m4ch

126m21ch and 130m19ch

Patrolling 

Patrolling 

Patrolling 

Patrolling 

Patrolling 

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

25/10/25

25/10/25

25/10/25

25/10/25

29/10/25

30/10/25

25/10/25

25/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/10787278

W2025/10786971

W2025/10787371

W2025/10791867

W2025/10792048

Week 31  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0100 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

2140 Mon

2140 Tue

2140 Wed

2140 Thu

0010 Mon

0030 Sat

27/10/25

27/10/25

27/10/25

27/10/25

27/10/25

28/10/25

29/10/25

30/10/25

31/10/25

25/10/25

27/10/25

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0550 Tue

0550 Wed

0550 Thu

0550 Fri

0500 Sat

0440 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Slow

Platform 7

Down Through

Down and Up 
Goods
Up and Down Fork

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Chester West Jn

Chester West Jn

Chester West Jn

Chester North Jn

Hooton South Jn

Wigton

Wigton

Wigton

Wigton

Guide Bridge Station
Jn

Windsor Bridge 
South Jn

Chester South Jn

Chester

Chester East Jn

Chester South Jn

Chester West Jn

Maryport

Maryport

Maryport

Maryport

Heaton Norris Jn

Deal Street Jn

P2025/3925929

P2025/3924130

P2025/3924170

P2025/3924171

P2025/3924117

P2025/3923811

P2025/3923760

WORK CONTENT

LIVERPOOL MAINTENANCE: CHESTER WEST 
TAMP - 690A/B, 694A/B, 698A/B, 702, 703 PTS



703A pts to be tamped in section 4 times when section
4 times are added to cover

Work Content

CRSA: Aspatria Drainage

6m 65ch - 8m 0ch

UM 348y C15

Work Content

CRSA: Aspatria Drainage

6m 65ch - 8m 0ch

UM 348y C15

Work Content

CRSA: Aspatria Drainage

6m 65ch - 8m 0ch

UM 348y C15

Work Content

CRSA: Aspatria Drainage

6m 65ch - 8m 0ch

UM 348y C15

GBRF: BIOMASS SERVICES DIVERT VIA 
MANCHESTER PICCADILLY-DIGGLE 



WORK CONTENT

CD Structures HNS IB13 (2m 30c) icw 

TTA2 IB17 INTERSECTION BRIDGE P3923749

WORK CONTENT

CD Enhancements: Salford Central Turnback

NW3001
NW3003
NW3009
NW3011

NW4033

NW4033

NW4033

NW4033

NW5011

NW6005
NW6007

26/10/25

26/10/25

26/10/25

26/10/25

26/10/25

27/10/25

28/10/25

29/10/25

30/10/25

20/10/25

25/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 31  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0115 Sat

0115 Sat

0115 Sat

0115 Sat

0035 Sun

0010 Mon

27/10/25

27/10/25

27/10/25

27/10/25

27/10/25

25/10/25

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0435 Mon

0500 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Down Passenger 
Loop

Down Rochdale 
Fast/Down 
Rochdale
Up Passenger 
Loop

Up Rochdale/Up 
Rochdale Fast

All Lines

All Lines

Thorpes Bridge Jn

Thorpes Bridge Jn

Brewery Jn

Manchester Victoria 
East Jn

Daisyfield Jn

Ashburys East Jn

Brewery Jn

Manchester 
Victoria East Jn

Thorpes Bridge Jn

Farington Curve 
Jn

Romiley Jn

P2025/3923569

P2025/3923867

P2025/3923749

Access to PF's 3-6 from the West only. Diesal/Electric
requirements tbc.



No Access to Newton Heath from Brewery Jn direction


Work Content

CD Enhancements: Manchester Victoria East Turn 
Back

WORK CONTENT:

Works Delivery: Blackburn S&C Reballast & PLTR

Work Content

CD Structures - TTA2 OB7 Station Rd 45m 22ch

TTA2 IB17 INTERSECTION BRIDGE WITH HNS 
(NW5011) IB13 (2m 30c) P3923811

NW7001

NW7009

NW9007

25/10/25

25/10/25

25/10/25

25/10/25

26/10/25

20/10/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0140 Sat

0140 Sat

0140 Sat

25/10/25

01/11/25

03/11/25

1900 Sat (17 hrs)

1900 Sat (17 hrs)

0500 Mon (54 hrs)

Possession

Possession

Possession

Up South West/Up
& Down South 
West
Up & Down Acton 
Branch

Down and Up 
Willesden Relief

Mitre Bridge Jn

Willesden No.7 Jn

Sudbury Junction

Acton Wells Jn

Acton Canal 
Wharf Jn

West London Jn 
(Willesden)

P2025/3925801 NO ACCESS BETWEEN WEST LONDON JN / 
ACTON CANAL WHARFAND WEFOC SOUTH JN, 
TRAINS BETWEEN WEST LONDON LINES AND 
WEFOC / WCML TO TRAVEL WEST LONDON JN / 
HARLESDEN JN 

NO ACCESS TO/FROM F SDGS 

NO ACCESS NORTHEND OF WILLESDEN EURO 
TERMINAL 

GTR TRAINS TO TERMINATE/START SHEPHERDS 
BUSH 

NO ACCESS BETWEEN WILLESDEN GOODS 1 & 2 
, BRENT RECEPTION & DEPARTURE NO1 AND 
NO2 AND WILLESDEN RELIEF LINES AND WEFOC 
YARD 

NO ACCESS BETWEEN UP & DOWN HIGH LEVEL 
GOODS AND WILLESDEN RELIEF LINES





Work Content:

CRSA Drainage-  Bridge 29 

(1m 570y - 1m 960y

DM  390y C16)



City Lines & North London Lines on Anglia to be clear.


V3 UPDATE - moved to wk32 vice 31

MD101
MD166
SO250

25/10/25

01/11/25

01/11/25

32Week
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

2010 Sat

2010 Sat

2010 Sat

2010 Sat

0055 Sun

0055 Sun

0055 Sun

0735 Sun

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

1200 Sun

0055 Sun

1200 Sun

1200 Sun

0735 Sun

0730 Sun

0730 Sun

1200 Sun

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Up Kings Langley 
Loop

Down and Up 
Slow

Platform 10

Single

Down and Up Fast

Down and Up 
Slow
Up & Down St. 
Albans

Sidings

Down and Up 
Slow

Kings Langley

Bourne End Jn

Watford Junction

Watford South Jn

Bourne End Jn

Watford Junction 
(Platform 11)

Watford Yard

Bourne End Jn

Kings Langley

North Wembley 
Jn

Watford Junction

Watford Junction 
(Platform 11)

North Wembley 
Jn (inc.)

St. Albans Abbey

Watford Yard

North Wembley 
Jn

P2025/4012798 2010 SAT TO 0055 SUN AND 0735 SUN TO 1200 
SUN

TRAINS TO TRAVEL OVER FAST LINES.

WMT TO SET DOWN ONLY AT BUSHEY DOWN 
FAST PLATFORM. NO ACCESS BUSHEY SLOW 
LINE PLATFORMS.

SOUTHERN TO TERMINATE AT SHEPHERDS 
BUSH.



2010 SAT TO 1200 SUN

NO ACCESS WATFORD JUNCTION PLATFORM 8, 9
& 10, YARD AND STONE TERMINAL.

NO ACCESS ST. ALBANS ABBEY SINGLE FROM 
SLOW LINES.

NO ACCESS BOXMOOR SIDINGS.



0055 SUN TO 0735 SUN

EXTENDED NBS.

NO DC ACCESS AT WATFORD JN.

ST. ALBANS ABBEY UNIT TO STABLE AT 
WATFORD JUNCTION PLATFORM 11 AT END OF 
SERVICE.



0055 SUN TO 0730 SUN

STABLED AC TRACTION AT WATFORD YARD AND 
WATFORD JN PLATFORM 11 TO HAVE 
PANTOGRAPHS LOWERED.

MD101
MD120
MD130

01/11/25

01/11/25

01/11/25

01/11/25

02/11/25

02/11/25

02/11/25

02/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 32  - Continued



Page         363 Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0010 Tue

0010 Tue

0010 Tue

0010 Tue

0010 Tue

0010 Tue

0010 Tue

2210 Mon

2210 Tue

2210 Wed

2210 Thu

04/11/25

04/11/25

04/11/25

04/11/25

04/11/25

04/11/25

04/11/25

04/11/25

05/11/25

06/11/25

07/11/25

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0610 Tue

0610 Wed

0610 Thu

0610 Fri

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains

Possession

Possession

Possession

Possession

Down and Up 
Stoke

Down Stafford 
Slow

Down Trent Valley
Fast
Up Trent Valley 
Slow
Down TV Slow / 
Down Stafford / 
Down Stafford 
Fast
Up Stafford Fast / 
Up Stafford / Up 
TV Fast
Up Stafford Slow

Down and Up 
Stoke / Main

All Lines

Up Trent Valley 
Fast
Up Trent Valley 
Slow

Up Trent Valley 
Fast
Up Trent Valley 
Slow

Up Trent Valley 
Fast
Up Trent Valley 
Slow

Up Trent Valley 
Fast
Up Trent Valley 
Slow

Colwich North Jn 
(inc.)

Stafford Trent Valley 
Jn No.1

Colwich North Jn

Stafford Trent Valley 
Jn No.1

Stafford Trent Valley 
Jn No.1

Stone OHNS 
NW5009

Nuneaton North Jn

Amington Jn

Amington Jn

Amington Jn

Amington Jn

Colwich North Jn

Milford Jn 
(Staffordshire)

Nuneaton North 
Jn

Whitehouse Jn

Colwich North Jn

Nuneaton OHNS

Nuneaton North 
Jn

Nuneaton North 
Jn

Nuneaton North 
Jn

Nuneaton North 
Jn

P2025/3942850

P2025/4008691

P2025/4008692

P2025/4008706

P2025/4008707

**** ADDITIONAL SECTION 7 TO ALLOW FOR 
PATROLLING OF COLWICH - TO REPLACE LOSS 
OF SUNDAY NIGHT DUE TO SECTION 7 
ELSEWHERE MEANING WCML HAD TO BE OPEN 
ON THE SUNDAY NIGHT. ****



ALL TRAINS TO TRAVEL VIA WEST MIDLANDS.

NO ACCESS LICHFIELD CHORD.

NO ACCESS CANNOCK LINES AT RUGELEY 
TRENT VALLEY.

NO ACCESS STOKE LINES AT COLWICH JN.

CROSS COUNTRY 5D98 TO BE HELD FOR 
POSSESSION TO FINISH.

TRAINS TO TRAVE ON DOWN FAST AND DOWN 
SLOW LINES



Work Content -High Output: Hartshill

(99m 24y - 99m 882y)

TRAINS TO TRAVE ON DOWN FAST AND DOWN 
SLOW LINES



Work Content -High Output: Hartshill

(99m 24y - 99m 882y)

TRAINS TO TRAVE ON DOWN FAST AND DOWN 
SLOW LINES



Work Content -High Output: Hartshill

(99m 24y - 99m 882y)

TRAINS TO TRAVE ON DOWN FAST AND DOWN 
SLOW LINES



Work Content -High Output: Hartshill

(99m 24y - 99m 882y)

MD101
MD345
MD355
NW1001
NW1004
NW5009

MD101

MD101

MD101

MD101

04/11/25

04/11/25

04/11/25

04/11/25

04/11/25

04/11/25

04/11/25

03/11/25

04/11/25

05/11/25

06/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 32  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0645 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

0735 Sun (1 hrs)

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up DC 
Electric

North London 
Incline
Silo Curve

Down North 
London Relief

Up North 
London/Down 
North London 
(Westbound)
Down and Up 
North London

Up North 
London/Down 
North London 
(Eastbound)
Up North London 
Reversible

Watford Junction

Copenhagen Jn

Westbourne Road Jn

Primrose Hill 
(closed) site of

Camden Road West 
Jn

Canonbury West Jn

Camden Road East 
Jn

Stonebridge Park

Camden Road 
Central Jn

Camden Road 
East Jn

Canonbury West 
Jn

Gospel Oak

Primrose Hill 
(closed) site of

Westbourne Road
Jn

P2025/4011700

P2025/3928792

EXTENDED SUNDAY MORNING ACCESS 



ACCESS MAINTAINED TO STONEBRIDGE DEPOT


WILL IMPACT FIRST H&W SERVICES



Work Content : 

OCR Prep work - 2 x teams install 2 x legs & booms

RAIL REPLACEMENT ROAD SERVICE BETWEEN 
GOSPEL OAK AND STRATFORD

ARL NLL SERVICES TO START / TERMINATE IN 
PLATFORM 2 AT GOSPEL OAK 

NO ACCESS AVAILABLE TO/FROM THE NLL 
INCLINE

ACCESS AVAILABLE TO/FROM THE UP/DOWN 
CANONBURY



ARL TO STABLE TRAINS IN PLATFORMS 1-2 AT 
STRATFORD

TRAINS TO STABLE IN PLATFORM 3 AT GOSPEL 
OAK



NLL CYCLIC TYPE 13B

MD120

EA1320
MD145
SO400

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 32  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down North 
London Relief

Silo Curve

Up Channelsea 
Loop

Up North 
London/Down 
North London 
(Westbound)
Down and Up 
North London

Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Down and Up NL 
DC Electric

Up North London 
Reversible

Camden Road 
Incline Jn

Westbourne Road Jn

Cedar Jn

Lea Jn

Primrose Hill 
(closed) site of

Camden Road West 
Jn

Canonbury West Jn

High Meads Jn

Navarino Road Jn

Channelsea North Jn

Camden Jn

Camden Road East 
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Cedar Jn

Channelsea North
Jn

Gospel Oak Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Primrose Hill Jn

Westbourne Road
Jn

P2025/3943271 NLL CYCLIC TYPE 7A (ROTR)EA1180
EA1310
EA1320
EA1340
LN110
LN115
MD145
SO400

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0001 Sun

0001 Sat

0001 Sat

0001 Sat

0001 Sat

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

03/11/25

03/11/25

03/11/25

03/11/25

03/11/25

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0500 Mon (29 hrs)

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down West 
London

Olympia Platform 
Loop

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Up West London

Down & Up South 
West
Up & Down South 
West Goods
Down & Up High 
Level

Down & Up 
Sheepcote Lane

Reception Road

North Pole Scrubs
Lane Siding

Down and Up 
Coventry

Down and Up 
Main/Fast/Coventr
y
Up Slow/Platform 
1
Platform 4

Down and Up 
Bedworth

Up & Down 
Kenilworth / Down 
and Up Kenilworth

Mitre Bridge Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

Falcon Jn

West London Jn 
(Willesden)

Willesden High Level
Jn

Latchmere No.3 Jn

North Pole 
International Depot

North Pole Jn

Coventry South Jn

Birmingham 
International South 
Jn
Coventry

Coundon Road LC 
(CCTV)

Coventry South Jn

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

West London Jn 
(SW)

North Pole Jn

Rugby Trent 
Valley Jn

Brandon HABD

Coventry

Coventry North Jn

Kenilworth

P2025/3918280

P2025/4008558

P2025/3909356

LONDON OVERGROUND WILLESDEN JN TO 
CLAPHAM JN SERVICES WILL NOT RUN.



SOUTHERN WATFORD JUNCTION TO CLAPHAM 
JUNCTION SERVICES WILL NOT RUN.



LUL VICTORIA LINE TO BE OPEN BETWEEN 
VICTORIA AND EUSTON.

LUL DISTRICT LINE TO BE OPEN BETWEEN 
VICTORIA AND WEST BROMPTON / KENSINGTON 
OLYMPIA

LUL CENTRAL LINE TO BE OPEN BETWEEN 
OXFORD CIRCUS AND SHEPHERDS BUSH.





WORK: CROYDON DU - TRACK MAINTENANCE 
IC09

WORK: WD - Kensington Olympia - S&C Medium 
Refurb - FU

WD - Chelsea Brg Flying Ends & Deck - PL Medium 
Refurb - FU

TRAINS TO BE DIVERTED VIA NUNEATON 



FREIGHT SERVICES TO BE DIVERTED 



Work Content - WD Rerailing  Up 89m1307-90m125y
, DN 89m1071y-90m1005y

Work Content: PLTR: Hearsall Common, PLTR 
Kenilworth North, Coventry South



All other works to fit around the Major Section 7 item 
PLTR Hearsall Common, Kenilworth North, Coventry 
South



TRAINS TO BE DIVERTED VIA NUNEATON OR 
DORRIDGE. 



NO UNITS TO BE STABLED IN COVENTRY 
STATION. 



FREIGHT SERVICES TO BE DIVERTED

EA1310
MD160
MD166
SO250
SO500
SW100
SW220

MD301

MD301
MD405
MD410

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

01/11/25

01/11/25

01/11/25

01/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0001 Sun
03/11/25
0500 Mon (29 hrs)

PossessionDown and Up 
Coventry

Grand JnStechford South 
Jn

P2025/4012314 Work Content: PLTR Adderley Park



All other works to fit around the Major Section 7 Item 
PLTR Adderley Park



TRAINS TO BE DIVERTED



V3 UPDATE - additional Sunday only for Adderley 
Park (weeks 29,30,31 already published)

MD301 02/11/25
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 32  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

03/11/25

03/11/25

03/11/25

03/11/25

03/11/25

03/11/25

03/11/25

03/11/25

03/11/25

03/11/25

03/11/25

03/11/25

03/11/25

03/11/25

03/11/25

03/11/25

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2025/3926757 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

03/11/25

03/11/25

03/11/25

03/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0820 Sun

0820 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0720 Sat

2205 Sun

2205 Sun

2140 Mon

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

03/11/25

03/11/25

03/11/25

04/11/25

0820 Sun

0820 Sun

0820 Sun

0820 Sun

1030 Sun

1030 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0200 Mon

0455 Mon

0455 Mon

0550 Tue

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Possession

Possession

Possession

Possession

Down Bordesley

Up Bordesley

Down and Up 
Slow/Snow Hill

Up Through Siding

Down Through 
Siding
South End Shunt 
Neck

Down & Up 
Bordesley

Down and Up 
Snow Hill

All Lines

All Lines

Down Goods Loop

All Lines

All Lines

Down and Up 
Camphill

Up Goods Loop

Down and Up 
Main

All Lines

Bordesley Jn

Bordesley

Small Heath

Tyseley

Small Heath South 
Jn

Small Heath South 
Jn

Hagley

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

Lye

Lifford East Jn

Crewe Bank

Willaston LC

Wigton

Acocks Green

Tyseley South Jn

Tyseley

Acocks Green

Tyseley South Jn

Hartlebury

Hagley

Stourbridge Jn

Stourbridge North 
Jn

Bordesley Jn

Crewe Bank

Crewe Jn

Maryport

P2025/3909230

P2025/4010559

P2025/4013676

P2025/3943537

P2025/3918887

P2025/3924172

Work Content: S&C Tamp: Small Heath Sth & Tyseley
Nth 



ACCESS TO BE AVAILABLE FROM 0820 SUNDAY 
FROM TYSELEY LMD TOWARDS SMALL HEATH & 
BORDESLEY FOR ECS MOVEMENTS 



UP AND DOWN SMALL HEATH GOODS TO BE 
AVAILABLE FROM 0820 SUN FOR ECS 
MOVEMENTS TO BIRMINGHAM SNOW HILL

Work Content: PLTR Moseley Tunnel Drainage



All other works to fit around the Major Section 7 Item 
PLTR Moseley Tunnel Drainage

AMENDED TRAIN PLAN WITH REPLACEMENT 
ROAD TRANSPORT REQUIRED BETWEEN 
SHREWSBURY AND CREWE.  

FREIGHT SERVICES DIVERTED VIA WREXHAM OR
WCML OR RETIMED TO RUN BEFORE OR AFTER 
POSSESSION.



work content: maintenance

Work Content

CRSA: Aspatria Drainage

6m 65ch - 8m 0ch

UM 348y C15

MD401

MD430

MD430
MD435
MD450

MD570

GW731
GW735
NW1007

NW4033

134m58ch and 135m40ch

142m20ch and 142m60ch

140m75ch and 141m7ch

Patrolling 

Patrolling 

Patrolling 

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

02/11/25

01/11/25

02/11/25

02/11/25

03/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/10787286

W2025/10786972

W2025/10787372

Week 32  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

2140 Tue

2140 Wed

2140 Thu

2200 Sat

2200 Sat

0030 Sat

0115 Sat

0115 Sat

0115 Sat

0115 Sat

0055 Sat

05/11/25

06/11/25

07/11/25

23/08/25

23/08/25

03/11/25

03/11/25

03/11/25

03/11/25

03/11/25

03/11/25

0550 Wed

0550 Thu

0550 Fri

0450 Sat

0450 Sat

0440 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0535 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Down Passenger 
Loop

Down Rochdale 
Fast/Down 
Rochdale
Up Passenger 
Loop

Up Rochdale/Up 
Rochdale Fast

All Lines

Wigton

Wigton

Wigton

Ashton Moss North 
Jn

Guide Bridge Station
Jn

Windsor Bridge 
South Jn

Thorpes Bridge Jn

Thorpes Bridge Jn

Brewery Jn

Manchester Victoria 
East Jn

Daisyfield Jn

Maryport

Maryport

Maryport

Denton Jn SB 
(DJ)

Heaton Norris Jn

Deal Street Jn

Brewery Jn

Manchester 
Victoria East Jn

Thorpes Bridge Jn

Farington Curve 
Jn

P2025/3924173

P2025/3924174

P2025/3924122

P2025/3923788

P2025/3923761

P2025/3923570

P2025/3923885

Work Content

CRSA: Aspatria Drainage

6m 65ch - 8m 0ch

UM 348y C15

Work Content

CRSA: Aspatria Drainage

6m 65ch - 8m 0ch

UM 348y C15

Work Content

CRSA: Aspatria Drainage

6m 65ch - 8m 0ch

UM 348y C15

Work Content

CRSA: PLTR: Denton Jn 4m 10ch - 4m 54ch

DM 480y C14

WORK CONTENT

CD Enhancements: Salford Central Turnback

No Access to Newton Heath from Brewery Jn direction


Work Content

CD Enhancements: Manchester Victoria East Turn 
Back

WORK CONTENT:

Works Delivery: Blackburn S&C Reballast & PLTR

NW4033

NW4033

NW4033

NW5011
NW5013

NW6005
NW6007

NW7001

NW7009

04/11/25

05/11/25

06/11/25

16/08/25

16/08/25

01/11/25

01/11/25

01/11/25

01/11/25

01/11/25

01/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 32  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

33Week
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

2010 Sat

2010 Sat

2010 Sat

2010 Sat

2010 Sat

2010 Sat

2010 Sat

2010 Sat

2010 Sat

2010 Sat

2010 Sat

2010 Sat

2010 Sat

2010 Sat

0115 Sun

0115 Sun

0115 Sun

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

1200 Sun

1200 Sun

1200 Sun

1200 Sun

1200 Sun

1200 Sun

1200 Sun

1200 Sun

1200 Sun

1200 Sun

1200 Sun

1200 Sun

1200 Sun

1200 Sun

0735 Sun

0730 Sun

0735 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Railnet Reversible

Brent Rec and 
Dep No.1 and 
No.2
Down and Up 
Slow

Up & Down Goods
No.1 & No.2

Up Kings Langley 
Loop

Up & Down Acton 
Branch

Platform 10

Single

Shunt Neck

North Arrival Line

North Departure 
Line
Down and Up 
Relief/Up & Down 
Relief
Down and Up 
Slow

Loco Siding L & M

Reception Sidings 
1&2

Down and Up Fast

Up & Down St. 
Albans

Down and Up 
Slow

Brent Sidings

Wembley Yard 
South Jn

Tring South Jn

Wembley Yard 
South Jn

Kings Langley

Willesden No.7 Jn

Watford Junction

Watford South Jn

Wembley Central

Wembley Yard

Wembley Central

Leighton Buzzard 
OHNS

Wembley Central

Willesden Euro 
Terminal

Tring South Jn

Watford Junction 
(Platform 11)

Leighton Buzzard 
OHNS

(Railnet 
Reversible 
connection)
Brent Sidings

Harlesden Jn

Kings Langley

Territory 
Boundary (MD170
with Anglia)
Watford Junction

Watford Junction 
(Platform 11)

Wembley Central

Wembley Yard

West London Jn 
(Willesden)

Tring South Jn

Wembley Central

Willesden Euro 
Terminal

Harlesden Jn

St. Albans Abbey

Tring South Jn

Watford Yard

P2025/4012840 2010 SAT TO 0115 SUN AND 0735 SUN TO 1200 
SUN

TRAINS TO TRAVEL OVER FAST LINES.

TRAINS BETWEEN WEST LONDON LINES AND 
WCML TO TRAVEL VIA WEST LONDON JN.

AWC EMPTY STOCK TO TRAVEL VIA HARLESDEN 
JN.

NO ACCESS/EGRESS WEMBLEY YARD AND 
WEMBLEY ICD NORTH END VIA WEMBLEY 
CENTRAL. ACCESS AVAILABLE TO/FROM 
WEMBLEY YARD VIA SOUTH END ONLY.

WMT TO SET DOWN ONLY AT BUSHEY DOWN 
FAST PLATFORM. NO ACCESS BUSHEY SLOW 
LINE PLATFORMS.



2010 SAT TO 1200 SUN

NO ACCESS WEMBLEY CENTRAL SHUNT NECK. 
NO FACILITY TO SHUNT NORTH END WEMBLEY 
YARD RECEP/DEP 1 TO 7 AND YARD LINE. NO 
ACCESS TO WEMBLEY YARD LOCO SIDINGS L & 
M.

STABLED AC TRACTION AT WEMBLEY YARD 
LOCO SIDINGS L & M TO HAVE PANTOGRAPHS 
LOWERED.

NO ACCESS BETWEEN WEST LONDON JN AND 
WEMBLEY CENTRAL ON THE RELIEF LINES.

ARL ECS TO TRAVEL VIA WILLESDEN NORTH JN / 
HARLSEDEN JN.

NO ACCESS TO/FROM UP & DOWN ACTON 
BRANCH.

NO ACCESS 'F' SIDINGS.

NO ACCESS TO UP & DOWN GOODS NO.1 OR 2.

NO ACCESS BRENT RECEPTION AND 
DEPARTURE NO.1 OR 2.

SOUTHERN TO TERMINATE AT SHEPHERDS 
BUSH.

NO ACCESS WATFORD JUNCTION PLATFORM 8, 9
& 10, YARD AND STONE TERMINAL.

NO ACCESS ST. ALBANS ABBEY SINGLE FROM 
SLOW LINES.

NO ACCESS BOXMOOR SIDINGS.

NO SLOW LINE ACCESS FOR AC ELECTRIC 
TRAINS BETWEEN TRING SOUTH JN AND 
LEIGHTON BUZZARD OVERHEAD NEUTRAL 
SECTION.



0115 SUN TO 0735 SUN

EXTENDED NBS.

NO DC ACCESS AT WATFORD JN.

ST. ALBANS ABBEY UNIT TO STABLE AT 
WATFORD JUNCTION PLATFORM 11 AT END OF 
SERVICE.


MD101
MD130
MD136
MD137
MD166

08/11/25

08/11/25

08/11/25

08/11/25

08/11/25

08/11/25

08/11/25

08/11/25

08/11/25

08/11/25

08/11/25

08/11/25

08/11/25

08/11/25

09/11/25

09/11/25

09/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 33  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0115 Sun

2210 Sat

0645 Sun

09/11/25

09/11/25

09/11/25

0730 Sun

1200 Sun (16 hrs)

0735 Sun (1 hrs)

BLOCKED To
A/C Electric 
Trains

Possession

Possession

Sidings

Down and Up 
Main

Down and Up DC 
Electric

Watford Yard

Hillmorton Jn

Watford Junction

Hanslope Jn

Stonebridge Park

P2025/4012840

P2025/3942417

P2025/4011692



0115 SUN TO 0730 SUN

STABLED AC TRACTION AT WATFORD YARD AND 
WATFORD JN PLATFORM 11 TO HAVE 
PANTOGRAPHS LOWERED.

SECTION 4 TIMES SHOWN FOR REFERENCE



TRAINS DIVERTED VIA NORTHAMPTON

TRAINS TO TRAVEL ON THE SLOW LINES



Work Content - PLTR Stagside House

EXTENDED SUNDAY MORNING ACCESS 



ACCESS MAINTAINED TO STONEBRIDGE DEPOT


WILL IMPACT FIRST H&W SERVICES



Work Content : 

OCR Prep work - Booms contingency

MD101

MD120

09/11/25

08/11/25

09/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 33  - Continued

Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down North 
London Relief

Silo Curve

Up Channelsea 
Loop

Up North 
London/Down 
North London 
(Westbound)
Down and Up 
North London

Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North London 
Reversible

Camden Road 
Incline Jn

Westbourne Road Jn

Cedar Jn

Lea Jn

Primrose Hill 
(closed) site of

Camden Road West 
Jn

Canonbury West Jn

High Meads Jn

Navarino Road Jn

Channelsea North Jn

Camden Road East 
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Cedar Jn

Channelsea North
Jn

Gospel Oak Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Westbourne Road
Jn

P2025/3943246 NLL CYCLIC TYPE 7C (ROTR)EA1180
EA1310
EA1320
EA1340
LN110
LN115
MD145
SO400

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 33  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

10/11/25

10/11/25

10/11/25

10/11/25

10/11/25

10/11/25

10/11/25

10/11/25

10/11/25

10/11/25

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down West 
London

Olympia Platform 
Loop

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Up West London

Down & Up South 
West
Up & Down South 
West Goods
Down & Up High 
Level

Down & Up 
Sheepcote Lane

Reception Road

North Pole Scrubs
Lane Siding

Mitre Bridge Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

Falcon Jn

West London Jn 
(Willesden)

Willesden High Level
Jn

Latchmere No.3 Jn

North Pole 
International Depot

North Pole Jn

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

West London Jn 
(SW)

North Pole Jn

P2025/3918325 SOUTHERN CLAPHAM JN TO WATFORD JN 
SERVICES WILL NOT RUN. 



LONDON OVERGROUND WLL SERVICES WILL 
NOT RUN. 



LUL DISTRICT LINE AND KENSINGTON OLYMPIA 
BRANCH TO OPERATE. 

LUL VICTORIA AND CENTRAL LINES TO BE OPEN.




CHANNEL TUNNEL FREIGHT TO RUN DIESEL 
HAULED VIA MAIDSTONE EAST AND DIVERT VIA 
KEW EAST JN.



GBRF GRAIN/HOO TRAFFIC TO DIVERT VIA 
BARNES, KEW EAST JN, ACTON WELLS JN, 
WILLESDEN NO 7, WEMBLEY (RR)



WORK: MTCE

WORK: CD - WLL FEEDERS

CD - FULHAM ROAD

WORK: WD - Latchmere no1 jcn 294 293pts and 
Diamond - S&C Medium Refurb

EA1310
MD160
MD166
SO250
SO500
SW100
SW220

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 33  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

0200 Sat

0125 Sat

0125 Sat

0600 Sun

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

10/11/25

10/11/25

10/11/25

09/11/25

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0455 Mon

0500 Mon

0500 Mon

0815 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage

Down and Up 
Oxford

Down and Up 
Avoiding

Down & Up West 
Curve

Reception Line 1

Up Oxford Relief

Down Kennington 
Goods Loop

Platforms 3 and 4

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

Down and Up

Down and Up

Up Fenny 
Compton Goods 
Loop
Down Fenny 
Compton Goods 
Loop

All Lines

Wolvercot North Jn

Didcot North Jn (inc.)

Didcot West Curve 
Jn

Hinksey South

Oxford Station North 
Jn

Hinksey South

Oxford

Oxford North Jn

Wolvercot South Jn

Oxford North Jn

Heyford

Leamington Spa

Fenny Compton 
North Jn

Hagley

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Kennington Jn

Oxford

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot South 
Jn

Wolvercot Jn

Banbury

Fenny Compton 
South Jn

Hartlebury

P2025/3930722

P2025/3930515

P2025/3909308

P2025/4010563

GWR SERVICES TO TERMINATE AT / START 
FROM DIDCOT.  REPLACEMENT ROAD 
TRANSPORT REQUIRED IN LIEU.



Work Details = Maintenance Works (1 in 4).

SERVICES TO TERMINATE AT / START FROM 
OXFORD AND BANBURY.  REPLACEMENT ROAD 
TRANSPORT REQUIRED IN LIEU.

FREIGHT SERVICES DIVERTED VIA GWML, 
ACTON BANK, AND WCML.



WORK DETAILS = PLTR SANDY LANE, YARNTON

Work Content: PLTR Cropready



All other works to fit around the Major Section 7 Item: 
PLTR Cropready



TRAINS TO BE DIVERTED

GW200
GW240
GW250
GW260
GW277
MD401

GW200
MD401

MD401

MD430

134m58ch and 135m40ch
Patrolling 

08/11/25

08/11/25

08/11/25

08/11/25

08/11/25

08/11/25

08/11/25

08/11/25

08/11/25

08/11/25

08/11/25

08/11/25

08/11/25

09/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/10787287

Week 33  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

2210 Mon

2210 Tue

2210 Wed

2210 Thu

2345 Sun

2345 Sun

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

11/11/25

12/11/25

13/11/25

14/11/25

10/11/25

10/11/25

0815 Sun

0815 Sun

0815 Sun

0815 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

0610 Tue

0610 Wed

0610 Thu

0610 Fri

0510 Mon

0510 Mon

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Down Goods Loop

All Lines

All Lines

All Lines

Down Saltley 
Goods Loop

Down and Up 
Derby

Down and Up & 
Down Camp Hill

Down and Up Fast

Down and Up Fast

Down and Up Fast

Down and Up Fast

All Lines

All Lines

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

Lye

Bordesley Jn

Duddeston Jn

Grand Jn

Grand Jn

Norton Bridge 
Junction

Norton Bridge 
Junction

Norton Bridge 
Junction

Norton Bridge 
Junction

Blackpool South

Blackpool North

Hagley

Stourbridge Jn

Stourbridge North 
Jn

Castle Bromwich 
Jn

Duddeston Jn

Landor Street Jn

St. Andrews Jn

Doxey Junction

Doxey Junction

Doxey Junction

Doxey Junction

Kirkham North Jn

Preston Fylde Jn

P2025/4013677

P2025/3909406

P2025/4008739

P2025/4008727

P2025/4008740

P2025/4008728

P2025/3897026

Work Content: S&C Tamp: Landor Street Jn



All other works to fit around the Major Section 7 Items 
S&C Tamp: Landor Street Jn



TRAINS TO BE DIVERTED

TRAINS TO TRAVEL ON UP & DOWN SLOW LINES


Work Content -High Output: Flashes

(135m 1320y - 136m 620y)

TRAINS TO TRAVEL ON UP & DOWN SLOW LINES


Work Content -High Output: Flashes

(135m 1320y - 136m 620y)

TRAINS TO TRAVEL ON UP & DOWN SLOW LINES


Work Content -High Output: Flashes

(135m 1320y - 136m 620y)

TRAINS TO TRAVEL ON UP & DOWN SLOW LINES


Work Content -High Output: Flashes

(135m 1320y - 136m 620y)

SERVICES TO START / TERMINATE AT PRESTON.


RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN BLACKPOOL AND PRESTON


1 week in 6 cyclic maintenance opportunity.



L&C DU: HEAVY MAINTENANCE

MD430
MD435
MD450

MD501
MD570

NW1001

NW1001

NW1001

NW1001

NW4005
NW4007

140m75ch and 141m7ch

142m20ch and 142m60ch

Patrolling 

Patrolling 

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

09/11/25

10/11/25

11/11/25

12/11/25

13/11/25

09/11/25

09/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10787373

W2025/10787063

Week 33  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

2140 Mon

2140 Tue

2140 Wed

2140 Thu

2200 Sat

2200 Sat

0055 Sat

0030 Sun

0030 Sun

0030 Sun

11/11/25

12/11/25

13/11/25

14/11/25

10/11/25

10/11/25

09/11/25

10/11/25

10/11/25

09/11/25

0550 Tue

0550 Wed

0550 Thu

0550 Fri

0450 Mon

0450 Mon

0030 Sun

0435 Mon

0435 Mon

1600 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All

All Lines

All Lines

Wigton

Wigton

Wigton

Wigton

Ashton Moss North 
Jn

Guide Bridge Station
Jn

Daisyfield Jn

Hall Royd Jn

Colne

Hebden Bridge

Maryport

Maryport

Maryport

Maryport

Denton Jn SB 
(DJ)

Heaton Norris Jn

Farington Curve 
Jn

Farington Curve 
Jn

Gannow Jn

Todmorden

P2025/3924185

P2025/3924131

P2025/3924132

P2025/3924102

P2025/3923828

P2025/3923886

Work Content

CRSA: Aspatria Drainage

6m 65ch - 8m 0ch

UM 348y C15

Work Content

CRSA: Aspatria Drainage

6m 65ch - 8m 0ch

UM 348y C15

Work Content

CRSA: Aspatria Drainage

6m 65ch - 8m 0ch

UM 348y C15

Work Content

CRSA: Aspatria Drainage

6m 65ch - 8m 0ch

UM 348y C15

Work Content

CRSA: PLTR: Denton Jn 4m 10ch - 4m 54ch

DM 480y C14

WORK CONTENT:

Works Delivery: Blackburn S&C Reballast & PLTR

L&C DU: 

S&C Tamp: Hall Royd

S&C Tamp: Gannow

Townley LC & Stoneblowing

NW4033

NW4033

NW4033

NW4033

NW5011
NW5013

NW7001
NW7006
NW7009
NW7017

10/11/25

11/11/25

12/11/25

13/11/25

08/11/25

08/11/25

08/11/25

09/11/25

09/11/25

09/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0140 Sun

2350 Sat

2350 Sat

2210 Mon

2210 Tue

2210 Wed

2210 Thu

16/11/25

07/12/25

07/12/25

18/11/25

19/11/25

20/11/25

21/11/25

1900 Sun (17 hrs)

2100 Sun (21 hrs)

2100 Sun (17 hrs)

0610 Tue

0610 Wed

0610 Thu

0610 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
West London / 
Willesden Relief
Up & Down Acton 
Branch

Down and Up 
Willesden Relief

Down Trent Valley
Fast
Down Trent Valley
Slow

Down Trent Valley
Fast
Down Trent Valley
Slow

Down Trent Valley
Fast
Down Trent Valley
Slow

Down Trent Valley
Fast
Down Trent Valley
Slow

Willesden No.7 Jn

Willesden No.7 Jn

Sudbury Junction

Amington Jn

Amington Jn

Amington Jn

Amington Jn

North Pole Jn

Acton Canal 
Wharf Jn

West London Jn 
(Willesden)

Nuneaton North 
Jn

Nuneaton North 
Jn

Nuneaton North 
Jn

Nuneaton North 
Jn

P2025/3925779

P2025/4008664

P2025/4008721

P2025/4008722

P2025/4008686

NO ACCESS TO WLL FROM WCML



Work Content:

PLTR: Willesden Relief Sth (LLG)

(0m 1650y - 1m 140y

DM 250y C16)



Kew must be open.

TRAINS TO TRAVE ON UP FAST AND UP SLOW 
LINES



Work Content -High Output: Coventry Canal Bridge

(105m 440y - 106m 500y)

TRAINS TO TRAVE ON UP FAST AND UP SLOW 
LINES



Work Content -High Output: Coventry Canal Bridge

(105m 440y - 106m 500y)

TRAINS TO TRAVE ON UP FAST AND UP SLOW 
LINES



Work Content -High Output: Coventry Canal Bridge

(105m 440y - 106m 500y)

TRAINS TO TRAVE ON UP FAST AND UP SLOW 
LINES



Work Content -High Output: Coventry Canal Bridge

(105m 440y - 106m 500y)

EA1360
MD101
MD160
MD166
MD170
SO250

MD101

MD101

MD101

MD101

16/11/25

06/12/25

06/12/25

17/11/25

18/11/25

19/11/25

20/11/25

34Week
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0645 Sun

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

0735 Sun (1 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Up & Down Acton 
Branch

Down and Up 
Goods

Down and Up 
Poplar

Up 
Richmond/Up/Up 
North London
Down North 
London/Down/Dow
n Richmond
Down and Up City 
Line

Down and Up New
Line

Down and Up Kew
Branch

Down and Up 
South West

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up DC 
Electric

Acton Canal Wharf 
Jn

Acton Canal Wharf 
Jn

Acton East

Hampstead Heath

Gunnersbury Jn

Harlesden Jn

Willesden Suburban 
Jn

Kew East Jn

Acton Wells Jn

Mitre Bridge Jn

Kensal Green Jn

Willesden Junction 
High Level

Watford Junction

Acton Canal 
Wharf

Acton Wells Jn

Gunnersbury Jn

Hampstead Heath

Kensal Green Jn

South Acton Jn

West London Jn 
(Willesden)

Willesden High 
Level Jn

Kensal Green Jn

Stonebridge Park

P2025/3943113

P2025/4011693

ARL NLL SERVICES WILL RUN BETWEEN GOSPEL
OAK AND STRATFORD 

WILLESDEN LL WILL NOT BE SERVED BY NLL 
SERVICES 



ARL TO SHUNT FROM DOWN NORTH LONDON 
LINE TO UP NORTH LONDON LINE (BEHIND 
NL1000) AT GOSPEL OAK JN 

MAXIMUM 2 PASSENGER TRAINS PER HOUR 
(AC-1F, AC-2A,TO BE LIVE) WITH ECS MOVES 
TO/FROM THE T&H LINES PERMITTED TO RUN AS
REQUIRED IN BETWEEN 



POSSESSION LIMIT BOARD/3 DETONATORS 
REQUIRED AT LIMITING POINT; PLB AND 
DETONATORS PLACED AT OVERBRIDGE 3B 
(FOOTPATH BETWEEN SAVERNAKE RD & 
HAMPSTEAD HEATH) ON THE DN NORTH 
LONDON , IN ACCORDANCE WITH RULE BOOK 
MODULE AC SECTION 11 



DRS 4M07 TO DIVERT VIA FOREST GATE JN AND 
PRIMROSE HILL 



ARL ECS MOVES CAN BE HELD AT WM672 



NEASDEN SIGNAL BOX TO BE MANNED



NLL CYCLIC TYPE 13 



THIS IS AN ANGLIA POSSESSION THAT IMPACTS 
ON WESTERN / MIDLAND



PREP: T-20 to T-25 T-22 Dilapidation Survey for 
Kensal Green Jn S&C

EXTENDED SUNDAY MORNING ACCESS 



ACCESS MAINTAINED TO STONEBRIDGE DEPOT


WILL IMPACT FIRST H&W SERVICES



Work Content : 

OCR Prep work - 2 x teams install 8 x backties

EA1310
EA1330
EA1360
GW130
MD120
MD150
MD155
MD160
MD165
MD167
SW240

MD120

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down North 
London Relief

Silo Curve

Up Channelsea 
Loop

Up North 
London/Down 
North London 
(Westbound)
Down and Up 
North London

Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Down and Up NL 
DC Electric

Up North London 
Reversible

Camden Road 
Incline Jn

Westbourne Road Jn

Cedar Jn

Lea Jn

Primrose Hill 
(closed) site of

Camden Road West 
Jn

Canonbury West Jn

High Meads Jn

Navarino Road Jn

Channelsea North Jn

Camden Jn

Camden Road East 
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Cedar Jn

Channelsea North
Jn

Gospel Oak Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Primrose Hill Jn

Westbourne Road
Jn

P2025/3943272 NLL CYCLIC TYPE 7A (ROTR)EA1180
EA1310
EA1320
EA1340
LN110
LN115
MD145
SO400

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 34  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

17/11/25

17/11/25

17/11/25

17/11/25

17/11/25

17/11/25

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Mitre Bridge Jn

Kensal Green Jn

Willesden Junction 
High Level

Gospel Oak Jn

Kensal Green Jn

Willesden High 
Level Jn

Kensal Green Jn

P2025/3937092 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN 

GOSPEL OAK AND RICHMOND 

NO ACCESS TO/FROM KENSAL GREEN 
TURNBACK SIDINGS 



ARL TO SHUNT FROM DOWN NORTH LONDON 
LINE TO UP 

NORTH LONDON LINE (BEHIND NL1000) AT 
GOSPEL OAK JN 

MAXIMUM 2 PASSENGER TRAINS PER HOUR 
(AC-1F, AC-

2A,TO BE LIVE) WITH ECS MOVES TO/FROM THE 
T&H 

LINES PERMITTED TO RUN AS REQUIRED IN 
BETWEEN 



POSSESSION LIMIT BOARD/3 DETONATORS 
REQUIRED AT 

LIMITING POINT; PLB AND DETONATORS PLACED
AT 

OVERBRIDGE 3B (FOOTPATH BETWEEN 
SAVERNAKE RD & 

HAMPSTEAD HEATH) ON THE DN NORTH 
LONDON , IN 

ACCORDANCE WITH RULE BOOK MODULE AC 
SECTION 11 



ARL TO STABLE IN PLATFORMS 1 & 2 AT 
STRATFORD 



THAMESIDE FREIGHT SERVICES TO RUN VIA 
FOREST GATE 

JN, STRATFORD, PRIMROSE HILL AND CAMDEN 
JN 

CHANNEL TUNNEL FREIGHT SERVICES VIA THE 
WEST 

LONDON LINE 

ARL ECS TO RUN VIA PRIMROSE HILL  SAT AND 
SUN.



ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW 
JN, 

BARNES AND CLAPHAM JN TO BE AVAILABLE 

ACCESS TO BE MAINTAINED TO WeFOC AT 
HARLESDEN JN 



NO TRAINS TO STABLE IN KENSAL GREEN 
TURNBACK 

SIDING 



CD Track: Kensal Green Jn S&C


EA1310
MD150
MD155
MD160

15/11/25

15/11/25

15/11/25

15/11/25

15/11/25

15/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

2235 Sat

0001 Sun

0001 Sun

0001 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0001 Sun

17/11/25

17/11/25

17/11/25

17/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

0455 Mon

0500 Mon

0500 Mon

0500 Mon

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

1100 Sun (11 hrs)

Possession

Possession

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Possession

Down and Up

All Lines

Up Fenny 
Compton Goods 
Loop
Down Fenny 
Compton Goods 
Loop
Down Leamington 
Platform

All Lines

All Lines

Down Goods Loop

All Lines

All Lines

All Lines

Heyford

Leamington Spa 
North Jn

Fenny Compton 
North Jn

Leamington Spa

Hagley

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

Lye

Duddeston Jn

Wolvercot Jn

Banbury

Fenny Compton 
South Jn

Leamington Spa

Hartlebury

Hagley

Stourbridge Jn

Stourbridge North 
Jn

Castle Bromwich 
Jn

P2025/3937092

P2025/3930517

P2025/3909523

P2025/4010506

P2025/4013642

P2025/3934989

CD Track: Kensal Rise Drainage Core

SERVICES TO TERMINATE AT / START FROM 
DIDCOT AND BANBURY.  REPLACEMENT ROAD 
TRANSPORT REQUIRED IN LIEU.



WORK DETAILS = PLTR SANDY LANE, YARNTON

Work Content: PLTR Greenfield



All other works to fit around the Major Section 7 Item: 
PLTR Greenfield



At Leamington XC & CR to Start/Terminate Platform 3


WMT to Start/Terminate Platform 4

Work Content: S&C Tamp Washwood Heath



All other works to fit around the Major Section 7 Item 
S&C Tamp Washwood Heath



TRAINS TO BE DIVERTED

GW200
MD401

MD401

MD430

MD430
MD435
MD450

MD501

134m58ch and 135m40ch

142m20ch and 142m60ch

140m75ch and 141m7ch

Patrolling 

Patrolling 

Patrolling 

15/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/10787288

W2025/10787064

W2025/10787460

Week 34  - Continued

Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0045 Sat

2140 Mon

2140 Tue

2140 Wed

2140 Thu

0035 Sun

0035 Sun

0035 Sun

17/11/25

18/11/25

19/11/25

20/11/25

21/11/25

17/11/25

17/11/25

17/11/25

0400 Mon

0550 Tue

0550 Wed

0550 Thu

0550 Fri

0435 Mon

0435 Mon

0435 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All

Chester East Jn

Wigton

Wigton

Wigton

Wigton

Blackburn Bolton 
Branch Jn

Clitheroe

Hall Royd Jn

Crewe North Jn

Maryport

Maryport

Maryport

Maryport

Bromley Cross

Daisyfield Jn

Farington Curve 
Jn

P2025/3923821

P2025/3924133

P2025/3924178

P2025/3924179

P2025/3924180

P2025/3923861

AWC: SERVICES TO DIVERT VIA MIDDLEWICH OR 
TO PROVIDE BRS. TBA AT DPPP. 



Work Content

CRSA: PLTR Wistaston Road 158m 34ch - 158m 
58ch

DM 513y C11



Crewe Steelworks to be blocked and isolated 
throughout.

Work Content

CRSA: Aspatria Drainage

6m 65ch - 8m 0ch

UM 348y C15

Work Content

CRSA: Aspatria Drainage

6m 65ch - 8m 0ch

UM 348y C15

Work Content

CRSA: Aspatria Drainage

6m 65ch - 8m 0ch

UM 348y C15

Work Content

CRSA: Aspatria Drainage

6m 65ch - 8m 0ch

UM 348y C15

WORK CONTENT:

Works Delivery: Blackburn S&C Reballast & PLTR

L&C DU: 

S&C Tamp: Blackburn & Bolton (tbc with Works 
Delivery)

S&C Tamp: Blackburn Station (tbc with Works 
Delivery)

S&C Tamp/Stoneblow: Daisyfield LC

S&C Tamp/Stoneblow: Turton LC

NW3001

NW4033

NW4033

NW4033

NW4033

NW6011
NW7006
NW7009
NW7013

15/11/25

17/11/25

18/11/25

19/11/25

20/11/25

16/11/25

16/11/25

16/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 34  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0030 Mon

17/11/25

16/11/25

16/11/25

17/11/25

17/11/25

17/11/25

17/11/25

17/11/25

17/11/25

0515 Mon

0815 Sun

0815 Sun

0515 Mon

0515 Mon

0030 Mon

0515 Mon

0515 Mon

0515 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Bradley Single

All Lines

All Lines

Hillhouse West 
RRAP Temporary 
Platform Line
Platform 2

Platform 3

Platform 1

Up Branch Down

Down Main/Down 
Huddersfield
Up 
Huddersfield/Up 
Main
Hillhouse Siding 2

Hillhouse Siding 1

Hillhouse Siding 3

Single

Bradley Wood Jn

Thornhill LNW Jn

Copley Hill East Jn

Hillhouse East Jn

Huddersfield

Lockwood

Heaton Lodge Jn

Hillhouse Carriage 
Sidings

Penistone

Bradley Jn

Bradley Wood Jn

Heaton Lodge Jn

Hillhouse East 
Siding

Huddersfield

Stalybridge East 
Jn

Hillhouse 
Carriage Sidings

Huddersfield

P2025/3985386 TRU West W5/W5a/W6 Stalybridge to Heaton Lodge | 
29hrs



TRAINS DIVERTED VIA CALDER VALLEY 



PASSENGER SERVICES TO START/TERMINATE 
AT STALYBRIDGE FROM THE WEST 



NO ACCESS HUDDERSFIELD STATION 
THROUGHOUT



PILOT WORKING IN OPERATION BETWEEN 
STOCKSMOOR AND LOCKWOOD

LN854
LN860
LN861
LN862
NW7021

8m63ch and 29m20ch
Major Projects

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

16/11/25

17/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10692451

Week 34  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0140 Sun
24/11/25
0500 Mon (29 hrs)

PossessionDown and Up 
Northampton

Daventry South JnHanslope North 
Jn

P2025/3919902 TRAINS TO TRAVEL OVER FAST LINES VIA 
WEEDON



WMT TO START/TERMINATE CMK/RUGBY AND 
OFFER RRS



ACCESS TO DIRFT FROM THE NORTH



Work Content -

1:6 Maintenance

Watford Lodge Loop â€“ ROW 16 (Works Delivery) 
PLTR: Courteenhall

(61m 200y - 61m 1282y

DM 361y C12)

MD101
MD105

23/11/25

35Week
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

24/11/25

24/11/25

24/11/25

24/11/25

24/11/25

24/11/25

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Mitre Bridge Jn

Kensal Green Jn

Willesden Junction 
High Level

Gospel Oak Jn

Kensal Green Jn

Willesden High 
Level Jn

Kensal Green Jn

P2025/3937093 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN 

GOSPEL OAK AND RICHMOND 

NO ACCESS TO/FROM KENSAL GREEN 
TURNBACK SIDINGS 



ARL TO SHUNT FROM DOWN NORTH LONDON 
LINE TO UP 

NORTH LONDON LINE (BEHIND NL1000) AT 
GOSPEL OAK JN 

MAXIMUM 2 PASSENGER TRAINS PER HOUR 
(AC-1F, AC-

2A,TO BE LIVE) WITH ECS MOVES TO/FROM THE 
T&H 

LINES PERMITTED TO RUN AS REQUIRED IN 
BETWEEN 



POSSESSION LIMIT BOARD/3 DETONATORS 
REQUIRED AT 

LIMITING POINT; PLB AND DETONATORS PLACED
AT 

OVERBRIDGE 3B (FOOTPATH BETWEEN 
SAVERNAKE RD & 

HAMPSTEAD HEATH) ON THE DN NORTH 
LONDON , IN 

ACCORDANCE WITH RULE BOOK MODULE AC 
SECTION 11 



ARL TO STABLE IN PLATFORMS 1 & 2 AT 
STRATFORD 



THAMESIDE FREIGHT SERVICES TO RUN VIA 
FOREST GATE 

JN, STRATFORD, PRIMROSE HILL AND CAMDEN 
JN ON 

SATURDAY.

NO ACCESS TO THAMESIDE ON SUNDAY



CHANNEL TUNNEL FREIGHT SERVICES VIA THE 
WEST 

LONDON LINE 



ARL ECS TO RUN VIA PRIMROSE HILL  SAT AND 
SUN.



ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW 
JN, 

BARNES AND CLAPHAM JN TO BE AVAILABLE 

ACCESS TO BE MAINTAINED TO WeFOC AT 
HARLESDEN JN 



NO TRAINS TO STABLE IN KENSAL GREEN 

EA1310
MD150
MD155
MD160

22/11/25

22/11/25

22/11/25

22/11/25

22/11/25

22/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

2235 Sat

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

24/11/25

24/11/25

24/11/25

24/11/25

24/11/25

24/11/25

24/11/25

24/11/25

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0455 Mon

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Possession

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Reverse Siding

Willesden 
Turnback Siding

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up

Down and Up

Willesden Junction 
High Level

Harlesden Jn

Willesden Suburban 
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Heyford

Hampstead Heath

Kensal Green Jn

Kensal Green Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

Wolvercot Jn

P2025/3937093

P2025/3943458

P2025/3943751

P2025/3930495

TURNBACK 

SIDING 



CD Track: Kensal Green Jn S&C

CD Track: Kensal Rise Drainage FU

NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AST KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9 ROTR

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9

SERVICES TO TERMINATE AT / START FROM 
OXFORD AND BANBURY.  REPLACEMENT ROAD 
TRANSPORT REQUIRED IN LIEU.



WORK DETAILS = PLTR SANDY LANE, YARNTON

EA1310
MD150
MD155

EA1310
MD150
MD155
MD160

GW200
MD401

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

24/11/25

24/11/25

24/11/25

24/11/25

24/11/25

24/11/25

24/11/25

22/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 35  - Continued

Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0001 Sun

0001 Sun

0001 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0720 Sat

2300 Wed

2300 Thu

2210 Mon

2210 Tue

24/11/25

24/11/25

24/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

24/11/25

27/11/25

28/11/25

25/11/25

26/11/25

0500 Mon

0500 Mon

0500 Mon

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0200 Mon

0001 Thu

0400 Fri

0610 Tue

0610 Wed

Possession

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Possession

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)+Deto
nators

Possession

Possession

All Lines

Up Fenny 
Compton Goods 
Loop
Down Fenny 
Compton Goods 
Loop
Down Leamington 
Platform

All Lines

All Lines

Down Goods Loop

All Lines

All Lines

Down and Up 
Camphill

Down Main

Down and Up 
Main and Down 
Goods Loop

Down and Up Fast

Down and Up Fast

Leamington Spa 
North Jn

Fenny Compton 
North Jn

Leamington Spa

Hagley

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

Lye

Lifford East Jn

Wylds Lane Jn

Malvern Wells Single
line

Norton Bridge 
Junction

Norton Bridge 
Junction

Banbury

Fenny Compton 
South Jn

Leamington Spa

Hartlebury

Hagley

Stourbridge Jn

Stourbridge North 
Jn

Bordesley Jn

Norton Jn

Newland East LC 
and SB

Doxey Junction

Doxey Junction

P2025/3909450

P2025/4010507

P2025/4013643

P2025/3943538

P2025/3996425

P2025/3996505

P2025/4008730

P2025/4008741

Work Content: PLTR Greenfield



All other works to fit around the Major Section 7 Item: 
PLTR Greenfield



At Leamington XC & CR to Start/Terminate Platform 3


WMT to Start/Terminate Platform 4

Work Content: PLTR Moseley Tunnel Drainage



All other works to fit around the Major Section 7 Item 
PLTR Moseley Tunnel Drainage

TRAINS TO TRAVEL ON UP & DOWN SLOW LINES


Work Content -High Output: Flashes

(136m 620y - 136m 1680y)

TRAINS TO TRAVEL ON UP & DOWN SLOW LINES


Work Content -High Output: Flashes

(136m 620y - 136m 1680y)

MD401

MD430

MD430
MD435
MD450

MD570

MD900

MD940

NW1001

NW1001

134m58ch and 135m40ch

142m20ch and 142m60ch

140m75ch and 141m7ch

117m46ch and 120m4ch

126m21ch and 130m19ch

Patrolling 

Patrolling 

Patrolling 

Patrolling 

Patrolling 

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

23/11/25

22/11/25

26/11/25

27/11/25

24/11/25

25/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/10787289

W2025/10787065

W2025/10787461

W2025/10791868

W2025/10792049

Week 35  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

2210 Wed

2210 Thu

2200 Sat

2200 Sat

2200 Sat

2140 Mon

2140 Tue

2140 Wed

2140 Thu

0035 Sun

27/11/25

28/11/25

24/11/25

24/11/25

24/11/25

25/11/25

26/11/25

27/11/25

28/11/25

24/11/25

0610 Thu

0610 Fri

0540 Mon

0540 Mon

0540 Mon

0550 Tue

0550 Wed

0550 Thu

0550 Fri

0435 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down and Up Fast

Down and Up Fast

Platform 1

Platform 2

Platform 3

Down and Up

Down Sidings

All Lines

All Lines

All Lines

All Lines

All Lines

Norton Bridge 
Junction

Norton Bridge 
Junction

Llandudno

Llandudno

Llandudno

Wigton

Wigton

Wigton

Wigton

Daisyfield Jn

Doxey Junction

Doxey Junction

Llandudno

Llandudno Jn

Llandudno

Maryport

Maryport

Maryport

Maryport

Farington Curve 
Jn

P2025/4008731

P2025/4008669

P2025/3919179

P2025/3924186

P2025/3924181

P2025/3924182

P2025/3924203

P2025/3923948

TRAINS TO TRAVEL ON UP & DOWN SLOW LINES


Work Content -High Output: Flashes

(136m 620y - 136m 1680y)

TRAINS TO TRAVEL ON UP & DOWN SLOW LINES


Work Content -High Output: Flashes

(136m 620y - 136m 1680y)

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN LLANDUDNO 
JUNCTION AND LLANDUDNO.

work content: S&C renewals

Work Content

CRSA: Aspatria Drainage

6m 65ch - 8m 0ch

UM 348y C15

Work Content

CRSA: Aspatria Drainage

6m 65ch - 8m 0ch

UM 348y C15

Work Content

CRSA: Aspatria Drainage

6m 65ch - 8m 0ch

UM 348y C15

Work Content

CRSA: Aspatria Drainage

6m 65ch - 8m 0ch

UM 348y C15

WORK CONTENT:

Works Delivery: Blackburn S&C Reballast & PLTR

L&C DU: 

S&C Tamp: Blackburn & Bolton (tbc with Works 
Delivery)

S&C Tamp: Blackburn Station (tbc with Works 
Delivery)

S&C Tamp/Stoneblow: Hospital LC

NW1001

NW1001

NW3001
NW3017

NW4033

NW4033

NW4033

NW4033

NW7009

26/11/25

27/11/25

22/11/25

22/11/25

22/11/25

24/11/25

25/11/25

26/11/25

27/11/25

23/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0245 Sat

0245 Sat

0245 Sat

0245 Sat

2210 Mon

2210 Tue

2210 Wed

2210 Thu

01/12/25

01/12/25

01/12/25

01/12/25

02/12/25

03/12/25

04/12/25

05/12/25

0500 Mon (54 hrs)

0500 Mon (54 hrs)

0500 Mon (54 hrs)

0500 Mon (54 hrs)

0610 Tue

0610 Wed

0610 Thu

0610 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up DC 
Electric

Down and Up City 
Line

Down and Up New
Line

Down and Up Fast

Down Trent Valley
Fast
Down Trent Valley
Slow

Down Trent Valley
Fast
Down Trent Valley
Slow

Down Trent Valley
Fast
Down Trent Valley
Slow

Down Trent Valley
Fast
Down Trent Valley
Slow

Watford Junction

Harlesden Jn

Willesden Jn Low 
Level

Watford Junction

Amington Jn

Amington Jn

Amington Jn

Amington Jn

Camden Jn

Kensal Green Jn

North Wembley 
Jn

Ashby Jn

Ashby Jn

Ashby Jn

Ashby Jn

P2025/3919898

P2025/4008688

P2025/4008703

P2025/4008666

P2025/4008689

TRAINS TO TRAVEL OVER SLOW LINES



LONDON OVERGROUND NO DC SERVICES ALL 
DAY SAT & SUN



Work Content : 

Maintenance 1:13



PLTR: Willesden Jn Station

(CWJ 5m 540y - 5m 890y

UM 350y C12)

TRAINS TO TRAVE ON UP FAST AND UP SLOW 
LINES



Work Content -High Output: TBC

TRAINS TO TRAVE ON UP FAST AND UP SLOW 
LINES



Work Content -High Output: TBC

TRAINS TO TRAVE ON UP FAST AND UP SLOW 
LINES



Work Content -High Output: TBC

TRAINS TO TRAVE ON UP FAST AND UP SLOW 
LINES



Work Content -High Output: TBC

MD101
MD120
MD150
MD155

MD101

MD101

MD101

MD101

29/11/25

29/11/25

29/11/25

29/11/25

01/12/25

02/12/25

03/12/25

04/12/25

36Week
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

2150 Sat

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0320 Mon (29 hrs)

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Possession

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up

Down and Up 
South West
Up & Down South 
West
Shunt Neck

Up & Down South 
West Goods

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Acton Wells Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

Mitre Bridge Jn

P2025/3943459

P2025/3943752

P2025/4012974

NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AST KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9 ROTR

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9

NO ACCESS TO OLD OAK SIDINGS



FREIGHT TO DIVERT VIA KEW & WEST LONDON 
LINES



Work Content:

CRSA Drainage: Old Oak Sidings (Powerday) (WAW)
(6m 880y - 1100y USW)

EA1310
MD150
MD155
MD160

EA1310
MD150
MD155
MD160

EA1310
MD166
MD167
SO250

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

29/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

0600 Sun

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

30/11/25

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0815 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

All Lines

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Hagley

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

Hartlebury

P2025/3926758

P2025/4010543

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

MD430

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

01/12/25

01/12/25

01/12/25

01/12/25

30/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0600 Sun

0600 Sun

0600 Sun

0600 Sun

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

0035 Sun

30/11/25

30/11/25

30/11/25

30/11/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0435 Mon

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Down Goods Loop

All Lines

All Lines

Platforms 1 to 3

Single & Loop

Down Main

Up Main

Up & Down 
Passenger Loop

Down Main

Up Main

All Lines

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

Lye

Holyhead

Blaenau Ffestiniog

Holyhead

Llandudno Jn

Llandudno Jn (inc.)

Daisyfield Jn

Hagley

Stourbridge Jn

Stourbridge North 
Jn

Holyhead

Llandudno Jn

Llandudno Jn 
(inc.)

Farington Curve 
Jn

P2025/4013644

P2025/3919172

P2025/3923916

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN RHYL/BLAENAU 
FFESTINIOG AND LLANDUDNO/HOLYHEAD.

PLATFORM 2 AVAILABLE AT LLANDUDNO 
JUNCTION FOR STABLING. 

ALL PLATFORMS AT HOLYHEAD BLOCKED. 

NO SHUNTING TO TAKE PLACE AROUND 
HOLYHEAD.

ECS MOVES AND REFUELING TO TAKE PLACE 
PRIOR TO OR FOLLOWING THE POSSESSION.



work content: heavy maintenance, Conwy Tubes & 
Track, WDW Llandudno Junction, rock netting work 
Beechwood Court, Conwy (Bam)

WORK CONTENT:

Works Delivery: Blackburn S&C Reballast & PLTR

L&C DU: 

S&C Tamp: Bamber Bridge

S&C Tamp: Lostock Hall

MD430
MD435
MD450

NW3001
NW3015

NW7009

140m75ch and 141m7ch

142m20ch and 142m60ch

Patrolling 

Patrolling 

30/11/25

30/11/25

30/11/25

30/11/25

29/11/25

29/11/25

29/11/25

29/11/25

29/11/25

30/11/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10787462

W2025/10787131
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0030 Mon

01/12/25

30/11/25

30/11/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

01/12/25

0515 Mon

0815 Sun

0815 Sun

0515 Mon

0515 Mon

0030 Mon

0515 Mon

0515 Mon

0515 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Bradley Single

All Lines

All Lines

Hillhouse West 
RRAP Temporary 
Platform Line
Platform 2

Platform 3

Platform 1

Up Branch Down

Down Main/Down 
Huddersfield
Up 
Huddersfield/Up 
Main
Hillhouse Siding 2

Hillhouse Siding 1

Hillhouse Siding 3

Single

Bradley Wood Jn

Thornhill LNW Jn

Copley Hill East Jn

Hillhouse East Jn

Huddersfield

Lockwood

Heaton Lodge Jn

Hillhouse Carriage 
Sidings

Penistone

Bradley Jn

Bradley Wood Jn

Heaton Lodge Jn

Hillhouse East 
Siding

Huddersfield

Stalybridge East 
Jn

Hillhouse 
Carriage Sidings

Huddersfield

P2025/3985387 TRU West W5/W5a/W6 Stalybridge to Heaton Lodge | 
29hrs



TRAINS DIVERTED VIA CALDER VALLEY 



PASSENGER SERVICES TO START/TERMINATE 
AT STALYBRIDGE FROM THE WEST 



NO ACCESS HUDDERSFIELD STATION 
THROUGHOUT



PILOT WORKING IN OPERATION BETWEEN 
STOCKSMOOR AND LOCKWOOD

LN854
LN860
LN861
LN862
NW7021

8m63ch and 29m20ch
Major Projects

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

30/11/25

01/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10692509
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0140 Sun

2350 Sat

2350 Sat

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

16/11/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

1900 Sun (17 hrs)

2100 Sun (21 hrs)

2100 Sun (17 hrs)

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Down and Up 
West London / 
Willesden Relief
Up & Down Acton 
Branch

Down and Up 
Willesden Relief

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up

Willesden No.7 Jn

Willesden No.7 Jn

Sudbury Junction

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

North Pole Jn

Acton Canal 
Wharf Jn

West London Jn 
(Willesden)

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

P2025/3925779

P2025/3943460

NO ACCESS BETWEEN WEST LONDON JN / 
ACTON CANAL WHARFAND WEFOC SOUTH JN, 
TRAINS BETWEEN WEST LONDON LINES AND 
WEFOC / WCML TO TRAVEL WEST LONDON JN / 
HARLESDEN JN 

NO ACCESS TO/FROM F SDGS 

NO ACCESS NORTHEND OF WILLESDEN EURO 
TERMINAL 

GTR TRAINS TO TERMINATE/START SHEPHERDS 
BUSH 

NO ACCESS BETWEEN WILLESDEN GOODS 1 & 2 
, BRENT RECEPTION & DEPARTURE NO1 AND 
NO2 AND WILLESDEN RELIEF LINES AND WEFOC 
YARD 

NO ACCESS BETWEEN UP & DOWN HIGH LEVEL 
GOODS AND WILLESDEN RELIEF LINES 





Work Content:

PLTR: Willesden Relief Sth (LLG)

(0m 1650y - 1m 140y

DM 250y C16)



V3 UPDATE - moved to wk37 vice wk34

NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AST KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9 ROTR

EA1360
MD101
MD160
MD166
MD170
SO250

EA1310
MD150
MD155
MD160

16/11/25

06/12/25

06/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

37Week
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

08/12/25

08/12/25

08/12/25

08/12/25

08/12/25

08/12/25

08/12/25

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Down and Up 
North London

Down and Up City 
Line

Down and Up New
Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Central

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Acton Wells Jn

P2025/3943695 FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9

EA1310
MD150
MD155
MD160

08/12/25

08/12/25

08/12/25

08/12/25

08/12/25

08/12/25

08/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 37  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

0600 Sun

08/12/25

08/12/25

08/12/25

08/12/25

08/12/25

08/12/25

08/12/25

08/12/25

08/12/25

08/12/25

08/12/25

08/12/25

08/12/25

08/12/25

08/12/25

08/12/25

07/12/25

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0815 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage

Down and Up 
Oxford/Cherwell 
Valley
Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down and Up 
Kennington Goods
Loops
Single

Platforms 3 and 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

All Lines

Somerton LC (inc.)

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station North 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North 
Jn

Woodstock Road Jn

Hagley

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

Hartlebury

P2025/3928489

P2025/4010544

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  

FREIGHT SERVICES RETIMED TO RUN BEFORE 
OR AFTER POSSESSION.

CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
OXFORD.



WORK DETAILS = MAINTENANCE

GW200
GW240
GW250
GW260
GW277
GW310
MD401
MD736

MD430

134m58ch and 135m40ch
Patrolling 

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

08/12/25

08/12/25

08/12/25

08/12/25

07/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2025/10787292

Week 37  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0200 Sun

0200 Sun

0200 Sun

2210 Mon

2210 Tue

2210 Wed

2210 Thu

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

09/12/25

10/12/25

11/12/25

12/12/25

0815 Sun

0815 Sun

0815 Sun

0815 Sun

1400 Sun (12 hrs)

1400 Sun (12 hrs)

1400 Sun (12 hrs)

0610 Tue

0610 Wed

0610 Thu

0610 Fri

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Down Goods Loop

All Lines

All Lines

Platforms 1 2 3

Up direction 
(Down & Up 
Aylesbury)
All Lines

Down and Up 
Slow

Down and Up 
Slow

Down and Up 
Slow

Down and Up 
Slow

Stourbridge North Jn

Stourbridge North Jn

Kingswinford Jn 
South

Lye

Aylesbury

Moat Farm 1 LC

Aylesbury Vale 
Parkway

Basford Hall Jn SB 
(BH)

Basford Hall Jn SB 
(BH)

Basford Hall Jn SB 
(BH)

Basford Hall Jn SB 
(BH)

Hagley

Stourbridge Jn

Stourbridge North 
Jn

Aylesbury

Aylesbury 
Junction

Wendover

Doxey Junction

Doxey Junction

Doxey Junction

Doxey Junction

P2025/4013645

P2025/3934333

P2025/4008737

P2025/4008742

P2025/4008743

P2025/4008738

Work Content: S&C Tamp Aylesbury Station Junctions


All other works to fit around the Major Section 7 Item 
S&C Tamp Aylesbury Station Junctions



TRAINS TO BE DIVERTED

TRAINS TO TRAVEL ON UP & DOWN FAST LINES


Work Content -High Output: Stych Lane

(140m 1700y - 142m 210y)

TRAINS TO TRAVEL ON UP & DOWN FAST LINES


Work Content -High Output: Stych Lane

(140m 1700y - 142m 210y)

TRAINS TO TRAVEL ON UP & DOWN FAST LINES


Work Content -High Output: Stych Lane

(140m 1700y - 142m 210y)

TRAINS TO TRAVEL ON UP & DOWN FAST LINES


Work Content -High Output: Stych Lane

(140m 1700y - 142m 210y)

MD430
MD435
MD450

MD712
MD720
MD725

NW1001

NW1001

NW1001

NW1001

142m20ch and 142m60ch

140m75ch and 141m7ch

Patrolling 

Patrolling 

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

07/12/25

08/12/25

09/12/25

10/12/25

11/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2025/10787132

W2025/10787374

Week 37  - Continued
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Network Rail
LNW Route

Data freeze:

Previous freeze: EAS_V2_2025

EAS - Section 7
Version 3.0

EAS_V3_2025

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

08/12/25

08/12/25

08/12/25

08/12/25

08/12/25

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

Possession

Possession

Possession

Possession

Possession

Platforms 1 to 3

Single & Loop

Down Main

Up Main

Up & Down 
Passenger Loop

Down Main

Up Main

Holyhead

Blaenau Ffestiniog

Holyhead

Llandudno Jn

Llandudno Jn (inc.)

Holyhead

Llandudno Jn

Llandudno Jn 
(inc.)

P2025/3919175 AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN RHYL/BLAENAU 
FFESTINIOG AND LLANDUDNO/HOLYHEAD.

PLATFORM 2 AVAILABLE AT LLANDUDNO 
JUNCTION FOR STABLING. 

ALL PLATFORMS AT HOLYHEAD BLOCKED. 

NO SHUNTING TO TAKE PLACE AROUND 
HOLYHEAD.

ECS MOVES AND REFUELING TO TAKE PLACE 
PRIOR TO OR FOLLOWING THE POSSESSION.



work content: heavy maintenance , Conwy Tubes & 
Track, WDW Llandudno Jn, rock netting work 
Beechwood Court, Conwy (Bam).

NW3001
NW3015

06/12/25

06/12/25

06/12/25

06/12/25

06/12/25

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 37  - Continued
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